

New LaGuardia Airport Redevelopment Program




Committee on Operations - Traffic Management Update
September 22, 2016




THE PORT AUTHORITY OF NY & NJ

Interim Roadway Network Phase 1

- Interim Roadways During Construction Will Open in Three Phases
- Incomplete Phase 1 Implementation Caused Traffic Congestion



Upcoming Roadway Shifts



Long-Term Improvement - Increase Capacity



- Improve Wayfinding Signage and Delineation
- Potential Physical Changes to the Design
 - *Improve Intersection Operation*
 - *Add Capacity to Roadway Network*
 - *Direct Connection Under Consideration*



Immediate Mitigation – Traffic Coordination Post



- Staffed by PA Operations, PAPD, Traffic Engineering, and LaGuardia Gateway Partners
- 18 hours, 6 days a week during Peak Travel Periods
- Utilizes Technology and Procedures for Active Traffic Management


Near-Term Mitigation – Frontage Volume Reduction



- Taxi Pick-Up Moved from East Side of Terminal B
- Operational Improvements to Lots 7 and 10



Communications



Coordination with Delta



- Coordination agreement in place
- Complimentary Tie-In to Airport Roadway Network
- 1 Year Separation in Schedule

