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May 2011 – Board Approves  $25 M Planning Authorization for preliminary 
engineering and environmental /regulatory (NEPA) process

June 2011 - Expedite property surveys to confirm work zone delineation, ROW,  
easements  and /or encroachments

August 2011 - Designate  USCG  as Lead Federal Agency

September 2011 – USCG agrees to completion of NEPA process by late 2012

October 2011 - Complete 100% of Preliminary Engineering  (including  arch 
design, finalized pier layout, and expedited  schedule) 

October 2011 – Expedite  painting/abatement contract bid documents  

November 2011 – Approval by NY / NJ SHPOs  scope of work  and methodology

December 2011 – Confirmation no private property required for ROW, only 
municipal (city /state) easements will be required

December 2011 - Program Team outlines expedited permit review options    

Bayonne  Navigational Clearance 
Program  Overview - 2011  
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Bayonne Bridge Contract for Paint Removal and 
Repainting of Main Arch  - Scope of Work

Area of Work 

Roadway 
Deck
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Bid Process

• Publicly Advertised – Seven (7) bids received

• Low bid contractor’s fee of of 3.23%

• Recommended award to Ahern Painting     

Contractors, Inc.

Schedule

• Award – March 2012

• Substantial Completion – Q3 2013

AWARD  RECOMMENDATION 
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• Bridge paint removal and repainting work will be performed before 
the start of Bayonne Bridge construction program 

• Bridge Painting is separate state-of-good repair effort, has 
independent utility , and does not conflict with the Bayonne Bridge 
NEPA process                        

BBNCP Program Benefits 
• Proactively identify and repair any structural issues

• Simplify Bayonne Bridge project staging 

• Reduce Bayonne Contractor’s risk , coordination, and associated  
cost  

• Accelerate early work effort

Coordination with the Bayonne Bridge 
Navigational Clearance Program   
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Change Design-Build to Design-Bid-Build  

Accomplishments in 2011
• Expedited overall engineering schedule 

• Complete preliminary engineering  

• Finalized pier layout

DBB Offers the Following Benefits
• Reduces bidders risk, cost , and expedites schedule

• Minimizes bid subjectivity and potential delays during procurement

• Shortens procurement process and award

• Increases control over final design 

• Improves information for NEPA review and assessments   

Bayonne Bridge Navigation Clearance Program  
Increase in Planning Authorization  
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Increase Existing Professional Services 
Agreement Award and Scope of Work

June 2011 - Initial Professional Services Agreement Award 
- Selected Consultant – HDR Eng Inc / PB Americas Inc.
- Total Award Amount - $9.3 M
- Funding portion requested under Authorization - $ 5.8M

Feb 2012 - Increase Professional Services Agreement Award 
- Total Revised Award Amount - $34.7 M
- Funding portion requested under this Authorization - $ 27M

Scope of Work
- Provide final engineering design and construction support 

services during stages III through IV.
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Planning Authorization Cost Summary 
and Economic Impact  

 $     10 M    August 2009 Planning Authorization
 $     25 M    May 2011 Increase in Planning Authorization
 $     35 M    Proposed Increase  in Planning 

Authorization 
$    70 M   Total Planning  Authorization

Economic Impact  of  Bayonne Construction Program 

6,300  Total job years
$ 380  Million in  wages
$ 1.6   Billion in economic activity 


