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Scope and Contracts

Site Preparation
Terminal ‘C’

Existing Toll Plaza 
to be removed

C ti B t E t
102nd St. Bridge

Connection Between East 
End Substation (EES) 

and Delta Terminals Duct 
BanksBanks

Future EES

Grand Central Parkway (GCP) 
Duct Crossing Project

ConEd Point of Entry



Economic Impact

330 total job years

$20 Milli i$20 Million in wages

$139 Million in Economic Activity 



Cost and Schedule
Project  authorization $106.9 Million

Staff $    8.6 Million
C lt t $ 5 7 MilliConsultants $    5.7 Million

SOM Design
February 2010 authorization $  30.0 Millioneb ua y 0 0 au o a o $ 30 0 o
Proposed increase $    4.3 Million

Amount recoverable 100%
C t ti Q3 2012Construction commences Q3 2012
Project completion Q3 2015


