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Replacement of North Electrical Substation & 
Chiller Upgrades for CHRP



Economic Impact

280 total job years280 total job years

$17 Million in wages

$100 Million in Economic Activity 



Cost and Schedule

Project authorizations $58 41 MillionProject  authorizations $58.41 Million

Construction contract $29.75 Million

C t t ith PSE&G $ 3 10 MilliContract with PSE&G $  3.10 Million

Amount recoverable 100%

4th Electrical Project completion Q4 2016

North Electrical Project Completion Q3 2016


