
Port Newark – Corbin Street/Berth 3 
Wharf Reconstruction – Project Authorization

Committee on Construction                                                   

December 8, 2011



Background
Proposed Project Location Map

Berth 3

Corbin Street



Partial Seawall Collapse at Berth 3 and                    
Immediate Repairs

Installation of  
gabion wall 

Use of sand bags



Economic Benefits of Proposed Project

• Avert further loss of the berth and portions of the 
roadwayroadway

• Allow for increased loads onto the wharf

• Provide the ability to widen Corbin Street in the future, 
if necessary

E t d t t 230 j b $13 illi i d• Expected to generate 230 jobs, $13 million in wages and 
$58 million in economic activity over the life of the 
project



Requested Project Authorization 
Corbin Street/Berth 3 – Wharf Reconstruction

Culvert -- Timber Corbin Street
Southbound Lanes

Corbin Street
Northbound Lanes

Berth 3

Project Estimate:  $39 million
Consultants:   $0.726 million
Staff:               $3.974 million

Project Schedule:
Start:    December 2011
End:      April 2015$ p


