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FLORA EDWARDS
ATTORNEY AT LAW

A ProfeWonol Corpmotfon
Admitted in NY and NJ do Fla.

115 BROADWAY- SUnT 3505 ♦ NEW YORK, NEW YORK 10006 ♦ Tel-212-785-3544 ♦ P=212-577-2665 ♦ E-Ma: FMHLAW @"com

April 10, 2011
By Fax to 212-435-7555 and
e-mail to kbineolettoftgn"j.eov
Kathleeen Bincoletto
FOI Administrator
Port Authority of New York and New jersey
225 Park Avenue South -15`h Floor
New:York, New York 10003

Re: Nagori Contracting Corporation
Port Authority Project #SWF164010-57413
Stewart Airport

Dear Ms. Bincoletto:

I:-I .general counsel to Nagori Contracting Corporation Nagori is requesting copies of
the daily narratives (also lrnown as "the daily reports") prepared by the PANYNJ for the
above.project for the period August 1, 2010 through March 31, 2011 as well as the all of the
reports and/or-.daily narratives of the inspector for the electrical cable. This request is
3nade, pursuant to the Freedom of Information Act. Please forward all documents and
address all correspondence to thq New York office above.

Very truly yours,
Ls/ c Kwa a ^

Flora Edwards
cc:	 Nagori Contracting Corporation

(By a-mail only to nagoriccPyahoo.com)

RECEIVED 04--10-'11 11:06	 FROM-
	

TO-	 office of the secret F002/002



THE PORT AUTH®RM OF NY & NJ

Daniel D. Duffy
F01 Alministrotor

May 6, 2011
r	 "

Ms. Flora Edwards
115 Broadway, Suite 1505
New York, NY 10006

Re: Freedom of Information Reference No. 12261

Dear Ms. Edwards:

This is a response to your April 10, 2010 request, which has been processed under the Port
Authority's Freedom of Information Policy (the "Policy," copy'enclosed) for copies of the Daily
Narratives for Project No. SWF-164010-57413 at Stewart International Airport from August 1,
2010 through March 31, 2411 and all of the inspection reports for the electrical cable.

Material responsive to your request and available under the Policy, which consists of 166 pages,
will be forwarded to your attention upon receipt of a photocopying fee of $41.50 (25¢ per page).
Payment should be made in cash, certified check, company check or money order payable to
"The Port Authority of New York & New Jersey" and should be sent to my attention at 225 Park
Avenue South, 17 `x' Floor, New York, NY 10003.

Please refer to the above FOI reference number in any future correspondence relating to your
request.

Sincerely,

U
ie'l('t. uffy

FOI Administrator

Enclosure

225 Pork Avenue South, 17th Floor
New York NY 10003
T: 272 435 2542 F." 212 435 7555



'ITEM NO. '"QUANTITY UNIT 	 •DESCRIPTION

f ONfTRAC 'TnR'S FOIIIPMFNT ON JOR SITF.

*ITEM NO. *QUANTITY *DESCRIPTION TIME
IN	 OUT

2 Pickup
1 ING RAND Compressor
2 Box Truck

1 Lull Forklift

1 Kobelco Backhoe
1 Mack Dum truck
1

1 Skid Steer Ca

2

Ackerman Excava

E2528

10M

Pickup Ford

1 20 Ton tra
1 Rrr Loader Kom20

1 weber Plate tamper

THE POWF AUTHORITY On Y R[M^ UnD

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number:	 SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Conduit, cables,switches and Terminations A Rollout RVR

' MUST BE COMPLETED ON COST PLUS JOBS 	 MATERIAL

Company *NAME "LABOR - *TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell John Leichter Slicer 8
O'Connell Keith Irwin Journey 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt renti 8

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 11103!2010

Signed	 M. Scott	 Counter Signed



*ITEM NO. `QUANTITY *UNIT 	 *DESCRIPTION

CONTRACTOR :R ROT TIPMENT ON _IOR RITE

-ITEM NO. A QUA *DESCRIPITON TIME
IN	 OUT

2 Pickup
1 ING RAND Compressor
2 Box Truck
1 Lull Fodditt
1 Kobelco Backhoe
1 Mack Dum truck
1 Ackerman Excavator H10M
1 Skid Steer Cat 2528
2 Pickup Ford F-350
1 20 Ton trailer
1 RIT Loader Komatsu 320
1 weber Plate tamper

THE POiRAMMORFM(DEF MUffE GM

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp.	 Number:	 SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Pulling 25 pair Comm. Cable from HH to FAA Splice Box g RW 9 localizer.

Splicing 25 pair and 6 pair cable.

Racking and grounding (P HH# 10

Removing periously installed 5Kv cable {by Promax) from MH 46 to MH 44 and from MH 44 to HH 10

Final terminations of Comm cable at RW 9 Localizer

* MUST BE COMPLETED ON COST PLUS JOBS 	-	 MATERIAL

Company "NAME *LABOR *TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell John Leichter Slicer 8
O'Connell Keith Irwin Journey 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael VoZ Apprentice 8

I certify that I have read the applicabie paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
IFT:

DATE: 11/02/2010

Signed	 M. Scott	 Counter Signed



THE PORT AMMORmr ®[F MUM? G&D

ENGINEERING DEPARTMENT

Contract
Contractor :Nagori Contracting Corp.	 Number:	 SWF 164.010 WO## 2

Subcontractor O'Connell Electric-

Splicing @ MH#28 Areproofing @ MH#27 , MH#29

Purging from MH#25 to MH#26 Relocating transformers to laydown area, they have to be shipped back to manufacturer.

Subcontractor Keller & Sons:

MUST BE COMPLETED ON COST PLUS JOBS 	 MATERIAL

Company "NAME "LABOR *TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell John Leichter Slicer 8
O'Connell Keith Irwin Journey 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt Apprenti 8

Kelter M. Heffner Oper. En
Keller W. CHILDS Laborer
Keller D. Decker Laborer
Keller J. Hahn Foreman

"ITEM NO. *QUANTITY `DESCRIPTION TIME

IN	 OUT

2 Pickup
1 ING RAND Compressor
2 Box Truck
1 Lull Forklift
1 Kobelco Backhoe
1 Mack Dum truck
1 Ackerman Excavator Ht OM
1 Skid Steer Cat 2528
2 Pickup Ford F-350
1 20 Ton trailer
1 RIT Loader Komatsu 320
1 weber Plate tamper

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 11101!1010

Signed	 M. Scott	 Counter Signed



*ITEM NO. 'QUANTITY 'UNIT	 'DESCRIPTION

VONTRACTt1R'C V.OTrIPMF.NT ON JOR SITF.

-ITEM NO. *QUANTITY *DESCRIPTION TWE
IN	 OUT

2 Pickup
1 ING RAND Compressor
2 Box Truck
1 Lull Forklift

1 Kobelco Backhoe
1 Mack Dum truck
1 Ackerman Excavator H1 OM
1 Skid Steer Cat 2528
2 Pickup Ford F-350

1 20 Ton trailer
1 Rfr Loader Komatsu 320
1 weber Plate tamper

THE PONT AKF MORFIYOO EF Gh7£T OW

RWRVMII
ENGINEERING DEPARTMENT

Contract
Contractor :Nagori Contracting Corp.	 Number:	 _ SWF 164.010 WO# 2

Subcontractor O'Connell Flectric-

Grounding and Racking at MH 414 thru MH# 18

Purging from MH# I4thru MH# 16 and from MH# 16 to MH# 18

Subcontractor Keller & Sons:

" MUST BE COMPLETED ON COST PLUS JOBS 	 MATERIAL
Company 'NAME 'LABOR *TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell John Leichter Slicer 8
O'Connell Keith Irwin Journey 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt rent* 8

Keller M. Heffner Peer. En
Keller W. CHILDS Laborer
Keller D. Decker Laborer
Keller J. Hahn Foreman

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work1tests described above.
SHIFT:
DATE: 10/29/2010

Signed	 M. Scott	 Counter Signed



THE PORT AMMORMY W CrV V fTy fiaD

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number:	 SWF 154.010 WO# 2

Subcontractor O'Connell Electric-

Grounding and Racking at MH #82 thru MH#85

Also Grounding and Racking @ HH#14, HH#15

Subcontractor Keller & Sons:

• MUST HE COMPLETED ON COST PLUS JOBS

Company "NAME "LABOR "TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell John I_.eichter Slicer 8
O'Connell Keith Irwin Journey 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt ApRrenti 8

Keller M. Heffner Der. En
Keller W. CHILDS Laborer
Keller D. Decker Laborer
Keller J. Hahn Foreman

MATERIAL
"ITEM NO. "QUANTITY *UNIT 	 "DESCRIPTION

rnwuArTnu'.0 Fni"mrxTT nN rnR.CiTR.

"ITEM NO. •QUANTITY *DESCRIPTION TM
IN	 OUT

2 Pickup
1 ING RAND Compressor
2 Box Truck
1 Lull Forklift
i Kobelco Backhoe
1 Mack Dum truck
1 Ackerman Excavator H I CM
1 Skid Steer Cat 2528
2 Pickup Ford F-350

1 20 Ton trailer
1 Rrr Loader Komatsu 320
1 weber Plate tamper

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the worlkltests described above.
SHIFT:
DATE: 10!2812010

Signed	 M. Scott	 Counter Signed alat-



Company "NAME `LABOR *TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell John Leichter Slicer 8
O'Connell Keith Irwin Journey 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt Apprentce 8

Keller M. Heffner Oper. Eng s
Keller W. CHILDS Laborer 8
Keller D. Decker Laborer e
Keller J. Hahn Foreman a

CONTRACTOR'S EOUIPMENT ON JOB SITE

*ITEM NO. QUANTITY •DESCRIPTION TIME
IN	 OUT

2 Pickup
1 1NG RAND Compressor
2 Box Truck
1 Lull Forklift
1 Kobelco Backhoe
i Mack Dum
i Ackerman Excav

1 Skid Steer Ca

2 	

q25283

Pickup Ford

1 20 Ton tra
1 R/T Loader Komatsu 320
1 weber Plate tamper

THE P0WF AtW 0n"YG)(F GM7t^MW

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp.	 Number:	 SWF 164.010 WO# 2

No Work IFR Conditions

Subcontractor O'Connell Electric-

Subcontractor Keller & Sons:

• MUST BE COMPLETED ON COST PLUS JOBS 	 MATERIAL

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the workhem described above.
SHIFT:
DATE: 10/27/2010

Signed	 M. Scott 	 Counter Signed



"ITEM NO. *QUANTITY UNrr 	 •DESCRIPTION

rnNTRArTnR R C 1Wn1[r1VMBIVT nnr InR C7Tft

+ITEM NO. -QUANTITY "DESCRIPTION TIME
IN	 OUT

2 Pickup

1 ING RAND Compressor
2 Box Truck
1 Lull Forklift

1 Kobelco Backhoe
1 Mack Dum truck
1 Ackerman Excavator HI OM

1 Skid Steer Cat 252B

2 Pickup Ford F-350

1 20 Ton trailer
1 Rfr Loader Komatsu 320
1 weber Plate tamper

THE PORrAt"NOWIM (WW'lEg^ RW

IMIMMMINVIN
ENGINEERING DEPARTMENT

Contract
Contractor :Nagori Contracting Corp.	 Number:	 SWF 164.010 WO# 2_

Subcontractor O'Connell Electric-

Racking and grounding @ MH4 80 and MH#81, MH#82

Subcontractor Keller & Sons: Graded out around slabs @ Rollout RVR, RW 16-34'S4rface sensor south, RW 9 Glideslope and Middle marker.

Compacted stone with plate tamper.

• MUST BE COMPLETED ON COST PLUS JOBS 	 MATERIAL
Company "NAME *LABOR *TOTAL

O'ConnelI Stewart Noe Gen. Fore 8
O'Connell John Leichter Slicer 8
O'Connell Keith Irvin Journey 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt Apprentice 8

Keller M, Heffner O er. Enq 8
Keller W. CHILDS Laborer 8
Keller D. Decker Laborer s
Keller J. Hahn Foreman s
Keller

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work /tests described above.
SHIFT:

ATE: 10/ 6/2010

Signed	 M. Scott	 Counter Signed 0OA41-



" MUST BE COMPLETED ON COST PLUS JOBS

Compaay "NAME ''LABOR "TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell John Leichter Slicer 8
O'ConnelI Keith Irwin Journey 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Aeprenfioe 8
O'ConneIl Michael Vogt Apprenti 8

Keller M. Heffner Der. Eng 8

Keller W. CHILDS Laborer 8
Keller D. Decker Laborer a
Keller J. Hahn Foreman s
Keller

CONTRACTOR'S EQUIPMENT ON JOB SITE

''ITEM NO. "QUANTITY *DESCRIPTION TIME
IN	 OUT

2 Pickup
1 ING RAND Compressor
2 Box Truck

1 Lull Forklift

1 Kobeico Backhoe
1 Mack Dum truck
1 Ackerman Excavator Ht OM
1 Skid Steer Cat 2528

2 Pickup Ford F-350

1 20 Ton trailer
1 R!T Loader Komatsu 320

1 wet)er Plate tamper

THE PORT AINMORS a V 09 &^W £g? 9W

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp.	 Number:	 SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Installing conduit (rid lighting vault. Racking and grounding @ MH# 78 amd MH#79

5Kv Splicing and amproofing (a7 MH# 79

Subcontractor Keller & Sons: Encased 85' FRE pipe in concrete backfilled and cleaned up.

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the workttests described above.
SHIFT:
DATE: 10/25/2010

Signed	 M. Scott	 Counter Signed



*DESCRIMON

CONTRACTOR'S EQUIPMENT ON JOB SITE

•ITEM NO. "QUANTITY	 •DESCRIPTION	 TIME
IN	 OUT

2	 Pickup
1	 ING RAND Compressor
2	 Box Truck

1	 Lull Forklift
1	 Kobeico Backhoe
1	 Mack Dum truck
1	 Ackerman Excavator H1 OM
1	 Skid Steer Cat 252B
2	 Pickup Ford F-35D
1	 20 Ton trailer
1	 RIT Loader Komatsu 320
1	 weber Plate tamper

THE P0iffT AWM0R"V W RN I27 9W

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number:	 SWF 164.410 WO# 2

Subcontractor O'Connell Electric-

Began installing conduit (a), lighting vault. Racking and grounding @ MH# 78 amd MH#79

5Kv splicing and areproofng (a), MR# 79

Subcontractor Keller & Sons: Restore asphalt crossing (t). 27 Glideslope, Middle marker and 27 Localizer. Finished digging trench

at lighting vault.

• MUST BE COMPLETED ON COST PLUS JOBS

Company	 "NAME	 "LABOR	 `TOTAL

O'Connell	 Stewart Noe	 Gen. Fore	 8
O'Connell	 John Leichter	 Slicer	 8
O'Connell	 Keith Irwin	 Joum	 8
O'Connell	 Eric Anderson	 Foreman	 8
O'Connell	 Richazd Bo ce	 A	 rentice	 8'

O'Connell	 Michael Vogt	 Apprentice	 8

Keller	 M_ Heffner	 O er. Eng	 a
Keller	 W. CHILDS	 Laborer	 8
Keller	 D. Decker	 Laborer	 a
Keller	 J. Hahn	 Foreman	 8.5
Keller

•	 X7/1

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: W22/20I0

Signed	 M. Scott	 Counter Signed



THE PORT AMM0RF1rV aW UW Er R%D

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp.	 Number:	 SWF 164.010 WO# 2

No Work due to inclement weaker.

Subcontractor O'Connell Electric-

Subcontractor Keller & Sons: Graded around the Touchdown RVR (ruts) Began excavation at the Lighting vault.

• MUST BE COMPLETED ON COST PLUS JOBS 	 MATERIAL.

Company "NAME "LABOR "TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell John Leichter Slicer 8
O'Connell Keith Irwin Journey 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce ApRrentice 8
O'Connell Michael Vogt renti 8

Keller M. Heffner O er. Eng 8.5
Keller W. CHILDS Laborer 8.5
Keller D. Decker Laborer 8.5

Keller J. Hahn Foreman 8.5
Keller G. Candido Teamster 8.5

^K43011 11117-Vu [11 V-tX11111W&I ►̀1111101IM14]11-iIr

"ITEM NO. "QUANTITY •DESCPJMON TIME
IN	 OUT

2 Pickup
1 ING RAND Compressor
2 Box Truck

1 Lull Forklift

1 Kobelco Backhoe
1 Mack Dum truck
1 Ackerman Excavator Ht OM
1 $kid Steer Cat 2528

2 Pickup Ford F-350

1 20 Ton trailer
1 R!r Loader Komatsu 320
1 weber Plate tamper

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
D TE:10/21/2010

Signed	 M. Scott	 Counter Signed



THE POWFAUFMORrtY( YMU:bGW

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number:	 SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Purging from MH# 54 to MH#52 also from MH#45 to MH#40

Mounting Disconnects 5Kv switches and splice boxes C3a Rollout RVR

Subcontractor Keller & Sons: Filled around transformer pads (a, PAPI's and RW 16-34 transformer pads with stone.

Restored asphalt pavement 2 MiddleMarker and 27 Localizer. Also graded around inner marker transformer pad.

• MUST BE COMPLETED ON COST PLUS JOBS

Company *NAME `LABOR 'TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell John Leichter Slicer 8
O'Connell Keith Irwin Journe 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt Apprentic 8

Keller M. Heffner O er. Eng 8
Keller W. CHILDS Laborer 8
Keller D. Decker Laborer a
Keller J. Hahn Foreman a

r	 .^

CONTRACTOR'S EOUIPMENT ON JOB SITE

*ITEM NO. *QUANTITY *DESCRIPTION TIME
IN	 OUT

2 Pickup
1 ING RAND Compressor
2 Box Truck

1 WII Forklift

1 Kobelco Backhoe
1 Mack Dum truck
1 Ackerman Excavator HIUM
1 Skid Steer Cat 252E

2 Pickup Ford F-350
1 20 Ton trailer
1 RIr Loader Komatsu 320
1 weber Plate tamper

I certify that I have read the applicable paragraphs from the PA Construction Standards manna[ pertaining to the work1tests described above-
SHIFT:

:10/20/2010

Signed	 M. Scott	 Counter Signed



THE P0WFA M0Rmr(V(7 'EbDUD

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number:	 _ SWF 164.010 WO# 2

Subcontractor O'Connell Electric-
Splicing 5Kv cable (a.) MH # 55 Pull Communication cable @ 27 Glideslope.

Splicing communication cable.

Subcontractor Keller & Sons: Finished backfilling and cleaned up 27 Glideslope area Ship forms for transformer pads (a3 PAPI'S and

surface sensor 0,, RW 16-34(south)

• MUST BE COMPLETED ON COST PLUS JOBS 	 MATERIAL

Company *NAME 'LABOR *TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell John Leichter Slicer 8
O'Connell Keith Irwin Journey 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt Apprenticel 8

Keller M. Heffner Oper. Eng s
Keller W. CHILDS Laborer 8
Keller D. Decker Laborer s
Keller J. Hahn Foreman 8

*ITEM NO. *QUANTITY *UNIT 	 `DESCRIPTION

C'CINTRACTCIR'CF.CIITfPMFlVTnNJnRQY F.

*ITEM NO. *QUAN'T'ITY *DESCRIPTION TIME
IN	 OUT

2 Picku p
1 ING RAND Compressor
2 Box Truck
1 Lull Forklift
1 Kobelco Backhoe
1 Mack Dum truck
1 Ackerman Excavator H10M
1 Skid Steer Cat 2526
2 Pickup Ford F-350
1 20 Ton trailer
1 R!r Loader Komatsu 320
1 weber Plate tamper

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 101198010

Signed	 M. Scott_ ____	 - Counter Signed



'ITEM NO. 'QUANTITY *UNIT 	 *DESCRIPTION

CONTRACTIIR'S EOITTPMF.NT ON J01R CFTR

'ITEM NO. *QUANTITY *DESCRIPTION TIME
IN	 OUT

2 Pickup
1 ING RAND Compressor
2 Box Truck
1 1	 Lull Forklift
1 Kobelco Backhoe
1 Mack Dunn truck
1 Ackerman Excavator H10M

1 Skid Steer Cat 252B

2 Pickup Ford F-350

1 20 Ton trailer
1 W Loader Komatsu 329

1 weber Plate tamper'

TME POFCWJLM MORF7Y ®IF RIEW EFT fM

I Ink

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp.	 Number:	 SWF 164.010 WO# 2

Subcontractor O'ConneIl Electric-

Splicing A MH # 58. Pull Communication cable !& 27 Glideslope.

Grounding and racking (4, 27 Glideslope.

Subcontractor Keller & Sons: Set Stanchions {a, 27 Glideslope. Formed and poured Transformer pads (a PAPI's and Surface sensor (south)

and also @ 27 Glideslope.

" MUST BE COMPLETED ON COST PLUS JOBS 	 MATERIAL

Company *NAME 'LABOR *TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell John Leichter Slicer 8
O'Connell Keith Irwin Joum 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt Apprenti 8

Keller M. Heffner O er. Eng 9.5

Keller W. CHILDS Laborer 9.5
Keller D. Decker Laborer 9.5
Keller J. Hahn Foreman 9.5

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 10/18/2010

Signed	 M. Scott .	 Counter Signed



THE POWFAMMORWYTO RgMb G&D

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number:	 SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Grounding and racking t) 27 Glideslope

Subcontractor Keller & Sons: Backfilled and installed conduit A 27 Glideslope.

" MUST BE COMPLETED ON COST PLUS JOBS

Company *NAME *LABOR *TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell John L.eichter Slicer 8
O'Connell Keith Irwin Journey 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt Apprentice 8

Keller M. Heffner 10per. Eng s
Keller W. CHILDS Laborer 8
Keller D. Decker Laborer 8
Keller J. Hahn Foreman 8

MATERJAL.

'ITEM N0. *QUANTITY 'UNIT 	 *DESCRIPTION

CONTRArTOR'S VOITiPMF.NTfNV.ICIRSTTV

*ITEM NO. *QUANTITY *DESCRIPTION TRAE
IN	 OUT

2 Pickup
1 ING RAND Compressor
2 .Box Truck
1 Lull Forklift
1 Kobeico Backhoe
1 Mack Dunn truck
1 Ackerman Excavator Ht OM

1 Skid Steer Cat 2528

2 Pickup Ford F-350

1 20 Ton trailer
1 R/T Loader Komatsu 320

1 weber Plate tamper

I certify that 1 have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 10/15l2010

Signed	 M. Scott	 Counter Signed	 /h'ldr



"ITEM N0.1-QUANTITY "UNIT 	 "DESCRIPTION

CONTRACTOWA vourPMENT nN.NIR CiTF.

'ITEM NO. `QUANTITY 'DESCRIPTION TIME
IN	 OUT

2 Pickup
1 ING RAND Compressor
2 Box Truck

1 Lull Forklift

1 Kobelco Backhoe
1 {Hack Dum truck
1 Ackerman Excavator Hi OM
1 Skid Steer Cat 2528

2 Pickup Ford F•350

1 24 Ton trailer
1 Rrr Loader Komatsu 320

1 weber Plate tamper

THE P0KrAt1'M0nnYOo [9OMD G&D

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp.	 Number:	 SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Installing above ground and below ground conduit

Subcontractor Keller & SonsToured transformer pad, Backfilled and installed conduit@27 Glideslope.

Formed and poured transfonner pad , RW 16-34 surface sensor (north) also poured transformer pad i RW 9 Localizer.

Encased RGS and FRE conduit in concrete.

" MUST BE COMPLETED ON C OST PLUS JOBS	 MATERIAL

Company "NAME 'LABOR 'TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'ConnelI John Leichter Slicer 8
O'Connell
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt renti 8
O'Connell Keith Irwin Journey 8
O'Connell
O'Connell
Keller B. Souza O er. Eng 9.5

Keller M. Heffner O er. Eng 9.5

Keller T. Leavenworth Foreman a
Keller D. Decker Laborer 9.5
Keller M. Duni an Laborer 9.5
Keller J. Hahn Foreman 9.5
O'Connell
O'Connell
Keller W. CHILDS Laborer 9

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 10114/2010

Signed	 M. Scott	 Counter Signed nnr^^



THE PORTAMMORMY017 UW^ RID

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number.	 SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Purging Between MR # 58 & MH# 55

Grounding and racking along Alpha 4 and 27 Glideslope

Splicing of 50 pair (a, Touchdown RVR

Subcontractor Keller & Sons: Complete Backfilling (@, RW 9 Localizer. Formed transformer pad, excavated more trench (4^27 Glideslope.

• MUST BE COMPLETED ON COST PLUS JOBS

Company "NAME 'FOR "TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'ConneIl John Leichter Slicer 8
O'ConnelI Michael Cruger Slicer 8
O'ConneIl Eric Anderson Foreman 8
O'Connell Richard Bo ce Apprentice 8
O'Connell Michael Vogt Aeprentic 8
O'ConnelI Keith Irwin Journey 8
O'Connell Charles Brush Joume 8
O'Connell Kenneth Welch Journey 8
Keller B. Souza O er. Eng 1	 8
Keller M. Heffner O er. Eng a
Keller T. Leavenworth Foreman o
Keller D. Decker Laborer 8
Keller M. Duni an Laborer 8
Keller J. Hahn Foreman e
O'Connell Paul Collis Journey 8
O'Connell Peter Jappen Journey 8
Keller W. CHILDS Laborer 8

MATERIAL

*ITEM NO. *QUANTITY 'UNIT 	 *DESCRIPTION

nnNTRenTnWc Rnrrrrt4rFNT niv In1t CIT'R

"ITEM NO. ;QUANTITY "DESCRIPTION TIME
IN	 OUT

2 Pickup
1 ING RAND Compressor
2 Box Truck

1 Lull Forklift

I Kobelco Backhoe
1 Mack Dum truck
f Ackerman Excavator HI OM

1 Skid Steer Cat 252B

2 Pickup Ford F-350

1 .20 Ton trailer
I RIT Loader Komatsu 320

1 weber Plate tamper

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:

^4^—DATE:lO/]3/Z010

Signed	 M. Scott 	 Counter Signed



*BADGE
NUMBER

*NAME
*LABOR
CLASS

*"TOTAL
HOURS

Keller M. Heffner O er En
Keller B. Souza O er En
Keller M. Duni an Laborer
Keller D. Decker Laborer
Keller W. Childs Laborer
Keller R. Leavenworth Foreman
Keller- J. Hahn Foreman
Keller G. Candido Driver

CONTRACTOR'S EQUIPMENT ON JOB SITE

*ITEM NO. *QUANTITY *DESCRIPTION TIME
IN	 OUT

Keller 1 Akerman Rbr Tire Hoe
Keller 1 Komatsu 320 Loader
Keller I Kobelco 70 excay.
Keller 1 Mack Dump Truck
Keller i Kobelcol15 backhoe
Keller 1 . Ford F-350 PU
Keller 1 Weber CR-8 Tamper
Keller 11 H drovac truck w! op f

THE P0RrAUVW0RRlf W RWET7Gam  M
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a

ENGINEERING DEPARTMENT
Contract

Contractor:	 O'Connell Electric/Subcontracr Keller Excay.	 Number: SWF 164.010 WO#2

Location: OR Conditions/Rain Conditions

â Crew arrived on site 7:00am.
9 IFR conditons once again.

* MT1.CT RE COMPLETED ON COST PLUS JOBS 	 MATERIAL

I certify that I have read the applicable paragraphs from the PA Constrbction Standards manual pertaining to the work/tests described above.

Shift	 7:00-8am
Date	 9130/10

Signed	 Counter Signed VAMA.



*DESCRIPTION

CONTRACTOR'S EQUIPMENT ON JOB SITE

*ITEM NO. *QUANTITY	 *DESCRIPTION	 TIME
IN	 OUT

Keller	 I	 Akerman Rbr Tire Hoe
Keller	 I	 Komatsu 320 Loader
Keller	 I	 Kobeico 70 excay.
Keller	 I	 Mack Dump Truck
Keller	 1	 Kobelcol 15 backhoe
Keller	 1	 Ford F-350 PU
Keller	 i	 Weber M8 Tamper
Keller	 I	 H drovac truck w! o

THE P0ff AUVH0Bmr Q)EF GW &r G%D

ENGINEERING DEPARTMENT
Contract

Contractor:	 O'Connell Electric/Subcontracr Keller Excay. 	 Number: SWF 164.010 WO#2

Location: RWY 9 Localizer

â Crew arrived on site 7.00a.m.
â I call Operations and receive permission to work in front of RWY 9 Localizer
â Keller mobilizes to gate 28 by 17K and begins grubbing of slope area for duct bank install
â Crew then begins to hand dip, and expose existingg̀  nde'rground duct bank crossing their proposed duct bank.
â HoIe is dug by Localizer shack at bottom of slope to accommodate footing for equipment.
â At end of shift, crew secures site as per SWF operations direction. Site is acceptable.

" MUST BE COMPLETED ON COST PLUS JOBS	 MATERIAL
*BADGE	 *NAME	 *LABOR	 *TOTAL

NUMBER	 CLASS	 HOURS
Keller	 M. Heffner	 O er En
Keller	 B. Souza	 O er En
Keller	 M. Duni an	 Laborer
Keller	 D. Decker	 Laborer
Keller	 W. Childs	 Laborer
Keller	 R. Leavenworth 	 Foreman
Keller	 J. Hahn	 Foreman
Keller	 G. Candido	 Driver

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.

®®

Shift	 7:00-3:30pm
Date	 -W29/10

Signed	 Counter Signed



*BADGE
NUMBER

*NAME
*LABOR
CLASS

*TOTAL
FOURS

Keller M. Heffner Oper En
Keller B. Souza O er En
Keller M. Duni an Laborer
Keller D. Decker Laborer
Keller W. Childs Laborer
Keller R. Leavenworth Foreman
Keller J. Hahn Foreman
Keller G. Candido Driver

CONTRACTOR'S EOUIPMENT ON JOB SITE

*ITEM NO. *QUANTITY *DESCRIPTION TIME
IN	 OUT

Keller 1 Akerman Rbr Tire Hoe
Keller I Komatsu 320 Loader
Keller I Kobelco 70 excay.
Keller I Mack Dum2 Truck
Keller 1 Kobelco 115 backhoe
Keller I Ford F-350 PU
Keller 1 Weber CR-8 Tamper
Keller 1 H drovac truck w/ o

THE PORT AuTMORF ©EF Elm T^ End

ENGINEERING DEPARTMENT
Contract

Contractor:	 O'Connell Electric/Subcontracr Keller Exacay.	 Number: SWF 164.010 WO#2

Location: IFR Conditions /Rain Conditions

â Crew arrived on site 7:00am.
â 1 call Operations and receive word that the airfield is under IFR conditions and that contractor will be unable to

work in areas desired.
â Heavy rains are on field. No work is done

* MUST BE COMPLETED ON COST PLUS JOBS	 MATERIAL

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.

Shift	 7:00-8am

Date	 9t28110

Signed	 Counter Signed 0-onm,



THE PorsrAtrrffonnvou awcrT Gam]

ENGINEERING DEPARTMENT	
MEMEM

Contract

Contractor :Nagori Contracting Corp. 	 Number:	 SWF 164.010 WON 2

IFR conditions Cd^ 7arn Delayed Contractor I hour

Subcontractor O'Connell Electric-

Arcproofing along T/W Hotel

Grounding and racking along Hotel

Splicing of 50 pair between Alpha 3 and Alpha 4

Subcontractor Keller & Sons: Backfilled around footing after encasing FRE in concrete (a), RW 9 Localizer. Began excavation

at Glideslope. Removed steel sheeting.

_ " MUST BE COMPLETED ON COST PLUS JOBS

Company `NAME 'LABOR "TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell John Leichter Slicer 8
O'Connell Michael Cru er Slicer 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Bo ce Apprentice 8
O'Connell Michael Vogt Apprentic 8
O'Connell Keith Irwin	 . Journe 8
O'Connell Charles Brush Journey 8
O'Connell Kenneth Welch Journey 8
Keller B. Souza O er. Eng 8
Keller M. Heffner O er. Eng 8

Keller T. Leavenworth Foreman 8
Keller D. Decker Laborer 8
Keller M. Duni an Laborer 8
Keller J. Hahn Foreman I a
O'Connell Paul Collis Journey 8
O'Connell Peter Jappen Journey 8
Keller W. CHILDS Laborer 8

 s7

^^^r rs^s^il tt^^:Ily xnr^ l ^^, t ^I.r l[^^I:rl>:n:>I,^t r r ^

-ITEM NO. 'QUANTITY "DESCRIPTION TIME
IN	 OUT

2 Pickup
1 ING RAND Compressor
2 Box Truck

1 Lull Forklift

1 Kobelco Backhoe
1 Mack Qum truck
1 Ackerman Excavator H10M

1 Skid Steer Cat 252B

2 Pickup Ford F-350

1 20 Ton trailer
1 Rrr Loader Komatsu 320

1 weber Plate tamper

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work /tests described above.
SHIFT:
DATE: 10/12/2010

Signed	 M. Scott	 Counter Signed



THE Pa►FFFAM ORRY®09 PEW1DG

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number:	 SWF 164.010 WO# 2

Subcontractor O'Connell Electric

Arcproofmg along T/W Hotel

Grounding and racking along Hotel

Termination of 50 pair (n, Inner Marker and RW 9 Glideslope

Subcontractor Keller & Sons: Seed and fertilizer to stabilize slope and covered with straw mat A RW 9 Localizer.

Installed Footing.

• MUST RE COMPLETED ON COST PLUS JOBS

Company *NAME *LABOR *TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell John Leichter Slicer 8
O'Connell Michael Cruger Slicer 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt Aeprentice 8
O'Connell Keith Irwin Journey 8
O'Connell Charles Brush Journey 8
O'Connell Kenneth Welch Journey 8
Keller S. Souza O er. Eng 9

Keller M. Heffner O er. Eng e
Keller T. Leavenworth Foreman 8

Keller D. Decker Laborer s
Keller M. Duni an Laborer a
Keller I	 J. Hahn Foreman 8.5

O'Connell Paul Collis Journey 8
O'Connell Peter Jappen Journey 8
Keller W. CHILDS Laborer 8

MATERIAL
*ITEM NO. *QUANTITY *UNIT	 *DESCRIPTION

CONTRA CTORN F.01 N4F.NT ON JOR CiTF.

*ITEM NO. *QUANTITY *DESCRIPTION TIME
IN	 OUT

2 Pickup
1 ING RAND Compressor
2 Box Truck
1 Lull Forklift
1 Kobelco Backhoe
1 Mack Dum truck
1 Ackerman Excavator HIOM
1 Skid Steer Cat 2529
2 Pickup Ford F-350
1 20 Ton trailer
1 R/T Loader Komatsu 320
1 weber Plate tamper

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the worldtests described above.
SHIFT:

	

Z. 	 DATE: 10/11/2010

Signed	 M. Scott 19mo	 Counter-Signed 04U4



THE PORT !art M0RW1V OCF GW ^ U,%0

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp.	 Number:	 SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Installation of secondary cables {cry  Midfield RVR

Installation of 5Kv switch and transformer @ Midfield RVR

Began Splicing Communication wire 50 pair _@ Comm MH41

Subcontractor Keller & Sons: Backfilled trench on slope @) RW 4 Localizer. Installed steel Sheeting to protect open excavation.

Excavated and installed Footing at bottom of slope.

" MUST HE COMPLETED ON COST PLUS JOBS

Company 'NAME ;LABOR "TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell John Leichter Slicer 8
O'Connell Michael Cru er Slicer 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Bo ce Apprentice 8
O'Connell Michael Vo Aeprentic 8
O'Connell Keith Irwin Journey 8
O'Connell Charles Brush Journey 8
O'Connell Kenneth Welch Journey 8
Keller B. Souza O er. Eng 8
Keller M. Heffner O er. Eng 4.5
Keller T. Leavenworth Foreman s
Keller D. Decker Laborer a
Keller M. Duni an Laborer a
Keller J. Hahn Foreman I a
O'Connell Paul Collis Journey 8
O'Connell Peter Jappen Journey 8
Keller W. CHILDS Laborer 8

sioll PrNot ralMll, MV, 101

"WW4441116 W^^

 al M:

'ITEM NO. "QUANTITY *DESCRIPTION TEWE
tN	 OUT

2 Pickup
1 ING RAND Compressor
2 Box Truck

1 Lull Forklift

1 Kobelco Backhoe
1 Mack Dum truck
1 Ackerman Excavator H10M

1 Skid Steer Cat 2528

2 Pickup Ford F-350

1 20 Ton trailer
1 R(r Loader Komatsu 320
1 weber Plate tamper

I certify that I have read the Applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 1018!2010

Signed	 M. Scott	 Counter Signed	 11ks



THE P0RTAV17 0ffW1r (D9GZ9UT?0W

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number:	 SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Installation of secondary cables ^a}, Inner Marker and RW 9 Ghdeslope

Installation of 5Kv switch and transformer (a), Inner Marker and RW 9 Glideslope

Subcontractor Keller & Sons: RW 9 Localizer encased conduit in conrete...and backfilled.

• MUST BE COMPLETED ON COST PLUS JOBS 	 MATERIAL

Company *NAME *LABOR *TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell John Leichter Slicer 8
O'Connell Michael Cru er Slicer 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt Apprentice 8
O'ConneIl Keith Irwin Joume 8
O'Connell Charles Brush Journey 8
O'Connell Kenneth Welch Journey 8
Keller B. Souza O er. Eng I	 a
Keller M_ Heffner O er. Eng a
Keller T. Leavenworth Foreman 0
Keller D. Decker Laborer 8
Kefler M. Duni an Laborer 8
Keller J. Hahn Foreman 8
O'Connell Paul Collis Journey 8
O'Connell Peter Jappen Journey 8
Keller W. CHILDS Laborer 8

SKI M IF Itr1IIClt A&I 1C+111I ?u I of" WILSIOM191'ALI 19 ^

*ITEM NO. *QUANTITY *DESCRIPTION TIME
IN.	 OUT

2 Pickup
1 ING RAND Compressor
2 Box Truck

1 Lull Forklift

1 Kobelco Backhoe
1 Mack Dum truck
1 Ackerman Excavator Ht OM

1 Skid Steer Cat 252B

2 Pickup Ford F-350

1 20 Ton trailer
1 R/T Loader Komatsu 320

1 weber Plate tamper

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 10nJ2010

Signed	 M. Scott	 Counter Signed



THE POWrAU MaRi<M YOnVEryG&D

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number:	 SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Installation of Communication Cable @ Middle Marker and RW 27 Localizer

Installation of secondary cables @a Touchdown RVR

Installation of 5Kv switch and transformer @ Touchdown RVR

Subcontractor Keller & Sons: Pumping H2O @ RW 9 Localizer and Excavated down the slope.

Hydro excavating (a 27 Glideslope locating existing utilities so the contractor can excavate.

• MUST BE COMPLETED ON COST PLUS JOBS

Company *NAME *LABOR •TOTAL

O'Connell Stewart Noe Gen. Fore 8.
O'Connell John Leichter Slicer 8
O'Connell Michael Cru er Slicer 8
O':Connell Eric Anderson Foreman 8
O'Connell Richard Bo ce Apprentice 8
O'Connell Michael Vogt Apprentic 8
O'Connell Keith Irwin Journey 8
O'Connell Charles Brush Journey 8
O'Connell Kenneth Welch Journey 8
Keller B. Souza O er. Eng 1	 8
Keller M. Heffner O er. Eng a
Keller T. Leavenworth Foreman s
Keller D. Decker Laborer a
Keller M. Duni an Laborer s
Keller J. Hahn Foreman a
O'Connell Paul Collis Journey 8
O'Connell Peter Jappen Joumey 8
Keller W. CHILDS Laborer 8

MATERIAL
*ITEM NO. "QUANTITY *UNIT	 *DESCRIPTION

Ct7NTRACTOR'S ROIJIPMF.NT ON JOR MTF.

*STEM NO. *QUANTITY *DESCRIPTION TIME
IN	 OUT

2 Pickup
1 ING RAND Compressor
2 Box Truck

1 Lull Forklift

1. Kobelco Backhoe
1 Mack Dum truck
1 Ackerman Excavator H10M

1 Skid Steer Cat 2528

2 Pickup Ford F-350

1 20 Ton trailer
1 R/r loader Komatsu 320

1 weber Plate tamper

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 10/6/2010

Signed	 M. Scott	 _	 Counter Signed



• MUST BE COMPLETED ON COST PLUS JOBS

Company *NAME 'LABOR *TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell John Leichter Slicer 8
O'Connell Michael Cruger Slicer 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt Apprenti 8
O'Connell Keith Irwin Journey 8
O'Connell Charles Brush Journey 8
O'Connell Kenneth Welch Journe 8
Keller B'Souza O er. Eng 2
Keller M. Heffner O er. Eng 2
Keller T. Leavenworth Foreman 2
Keller D. Decker Laborer 2
Keller M. Duni an Laborer 2
Keller . J. Hahn Foreman 1 2
O'Connell Paul Collis Journey 8
O'Connell Peter Jappen Journey 8
Keller W. CHILDS Laborer 2

CONTRACTOR'S EOUIPMENT ON JOB SITE

'ITEM NO. 'QUANTITY ADESCRIPTION TIME
IN	 OUT

2 Pickup
1 ING RAND Compressor
2 Sox Truck

1 Lull Forklift
1 Kobelco Backhoe
1 Mack Dum truck
1 Ackerman Excavator Hi OM
1 Skid steer Cat 2528
2 Pickup Ford F-350
1 20 Ton trailer
1. R(T Loader Komatsu 320
1 weber Plate tamper

THE PORTAUMORMYGDO? UW7^ OaD

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp.	 Number:	 SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Installation of Communication Cable @ Middle Marker and RW 27 Loealizer

Installation of secondary cables @ Middle Marker and RW 27 Localizer

Installation of 5Kv switch and transformer.

Subcontractor Keller & Sons: IFR Conditions. No work Rain

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 1015!2010

Signed	 M. Scott	 Counter Signed



THE PORT AMMORMV OO C3 MV Eb OaD

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number:	 SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Splicing and Areproofing Qa MH# I

Installation of Communication Cable A Middle Marker and RW 27 Localizer

Installation of secondary cables	 Middle Marker and RW 27 LocaRzer

Subcontractor Keller & Sons: IFR Conditions. No work

• MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company *NAME *LABOR *TOTAL *ITEM NO. *QUANTITY *UNIT	 *DESCRIPTION

O'Connell Stewart Noe Gen. Fore 8
O'Connell John Leichter Slicer 8
O'Connell Michael Cru	 r Splicer 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Aperentice 8
O'Connell Michael Vogt Apprenfic 8
O'Connell Keith Irwin Journ 8
O'Connell Charles Brush Journey 8
O'Connell Kenneth Welch Jourrte 8
Keller 8. Souza O er. Eng 2
Keller M. Heffner O er. Eng 2
Keller T. Leavenworth Foreman 2 CONTRACTOR'S EQUIPMENT ON JOB SITE
Keller . D. Decker Laborer 2

*ITEM NO. "QUANTITY *DESCRIPTION	 TIME
Keller M. Duni an Laborer 2 IN

	
OUT

Keller J. Hahn Foreman 2 2 Pickup
O'Connell Paul Collis Journey 8 1 ING RAND Compressor
O'Connell Peter Jappen Journey 8 2 Box Truck
Keller W. CHILDS Laborer 2 1 Lull Forklift

1 Kobelco 8ackhoe

1 Mack Dum truck
1 Ackerman Excavator HIOM

1 Skid Steer Gat 2528

2 Pickup Ford F-350

1 20 Ton trailer
1 R/T Loader Komatsu 320

1 weber Plate tamper

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work1tests described above.
SHIFT:
DATE: 10/412010

omw^Signed M. Scott Counter Signed



*BADGE
NUMBER

*NAME
*LABOR
CLASS

*TOTAL
HOURS

Keller M. Heffner O er En
Keller B. Souza O er En
Keller M. Duni an Laborer
Keller D. Decker Laborer
Keller W. Childs Laborer
KeIIer R. Leavenworth Foreman
KeIIer J. Hahn Foreman
Keller G. Candido Driver

CONTRACTOR'S EQUIPMENT ON JOB SITE

*ITEM NO. *QUANTITY *DESCRIP`T'ION TIME
IN	 OUT

Keller i A.kerman Rbr Tire Hoe
Keller I Komatsu 320 Loader
Keller I Kobelco 70 excay.
Keller i Mack Dump Truck
Keller 1 Kobelco 1 IS backhoe
Keller I -	 FordF-350,PU
Keller i Weber CR-8 Tamper
Keller 1 I H drovac truck wl o

THE PORT AWM0RFWV (1)9 [W ff? 0&9

iAa;^n,^Hn'r^r"^^^	 `mow*ww

Contract
Contractor:	 . O'Connell Electric	 -	 Number: SWF 164.010 WO#2

Location: IFR Conditions/Rain Conditions

â Crew arrived on site 7:00am.
â I call Operations and receive word that the airfield is under IFR conditions and that contractor'Will be unable to

work in areas desired,
â Crew relocated ec3,uipnient from gate 23 to grate 4

* MUST BE COMPLETED ON COST PLUS JOBS
	 MATERIAL

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above:

Shirt	 7:00-10am
Date	 9D7110

Signed	 Counter Signed LLA^



(OW10 VETO il ALV D16111 l'u . 4. raIT9 II

'ITEM NO, -QUANTITY "DESCRIPTION TIME
IN	 OUT

2 Pickup
I ING RAND Compressor
2 Box Truck

1 Lull Forklift

1 Kobelco Backhoe
1 Mack Dum truck
1 Ackerman Excavator H10M

1 Skid Steer Cat 252B

2 Pickup Ford F-350

1 20 Ton trailer
1 RIT Loader Komatsu 320

1 weber Plate tamper

THE PourAMMORRY o01YGf7ETY O&D

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number:	 SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Continued installing conduit @ Surface sensor North and above ground conduit work @ Inner Marker and RW 9 Glideslope

Splicing and Arcproofmg @, Mil#6 and MH#1

Subcontractor Keller & SonsTormed and poured transformer pad at Rollout RVR and encased FRE pipe in conrete.

Installed footing , Rw 16-34 surface sensor North

Backfilled in ground conduit.

• MUST BE COMPLETED ON COST PLUS JOBS	 MATERIAL,
Company "NAME "LABOR "TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell John L.eichter Slicer 8
O'Connell Michael Croger Slicer 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt renfi 8
O'Connell Keith Irwin Journey 8
O'Connell Charles Brush Jount 8
O'Connell Kenneth Welch Journey 8
Keller B. Souza O er. Eng e

Keller M. Heffner O er. En s
Keller T. Leavenworth Foreman a
Keller D. Decker Laborer a
Keller M. Duni an Laborer a
Keller J. Hahn Foreman a
O'Connell Paul Collis Journey $
O'Connell Peter Jappen Journey 8
Keller W. CHILDS Laborer 8

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 9/242010

Signed	 M. Scott	 Counter Signed



THE PORTAUTHORnTY PRW7EDG D

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number:	 SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Purging along TAV Hotel

Continued grounding and racking manholes.

Continued installing conduit (a, Roll Out RVR and Surface sensor and PAPI's and at Midfield RVR

Splicing and Arcproofmg @ MH#6.

Subcontractor Keller & Sons:Backfilled at Rollout RVR and encased FRE pipe in conrete_ Poured Transformer pad at Midfield RVR

Excavated for conduit and footing @ Rw 16-34 surface sensor North.

PAPN for RW 16-34.

• MUST BE COMPLETED ON COST PLUS JOBS

Company *NAME ;LABOR ;TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell John Leichter Slicer 8
O'Connell Michael Cruger Splicer 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt ARprenti 8
O'Connell Keith Irwin Journey 8
O'Connell Charles Brush Journey 8
O'Connell Kenneth Welch Journey 8
Keller B. Souza O er. Eng a
Keller M. Heffner O er. Eng a
Keller T. Leavenworth Foreman 8

Keller D. Decker Laborer s
Keller M. Duni an Laborer a
Keller J. Hahn Foreman a
O'Connell Paul Collis Journey 8
O'Connell Peter Jappen Journey 8
Keller W. CHILDS Laborer 8

MATERIAL.
*ITEM NO. *QUANTITY *UNIT 	 "DESCRIPTION

CONTRACTOR'S V01111TUFNT-ON JOR SITE

*ITEM NO. *QUANTITY *DESCRIPTION TIME
IN	 OUT

2 Pickup
1 ING RAND Compressor
2 Box Truck

1 Lurl Forklift

1 Kobelco Backhoe
1 Mack Dum truck
1	 . Ackerman Excavator Ht OM

1 Skid Steer Cat 252B

2 Pickup Ford F-350

1 20 Ton trailer
1 Rrr Loader Komatsu 320

1 weber Plate tamper

I certify that 1 have read the applicable paragraphs from the PA Construction Standards manual pertaining to the workttests described above.
SHIFT:
DATE: 9123/2010

Signed	 M. Scott	 Counter Signed



THE PORTAUMORIFFY(a)(7OWEr?9M

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp.	 Number:	 SWF 169.010 WO# 2

Subcontractor O'Connell Electric-

Continued grounding and racking manholes.

Continued installing conduit A Roll Out RVR and Surface sensor and PAPI's

Splicing and Arcproofmg @ MH#5 & M14#6.

Subcontractor Keller & Sons:InstalIed footing for transformer pad 9A Rollout RVR.

Excavation for conduit trenches.: Completed backfilling @ Surface sensor south and

PAPI's for RW 16-34.

* MUST DE COMPLETED ON COST PLUS JOSS

Company ;NAME •LABOR "TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'ConnelI John Leichter Slicer 8
O'Connell Michael Cru er Splicer 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt Apprentice 8
O'Connell Keith Irwin Journey 8
O'Connell Charles Brush Journey 8
O'Connell Kenneth Welch Journey 8
Keller S. Souza O er. Eng a
Keller M. Heffner O er. Eng s
Keller T. Leavenworth Foreman s
Keller D. Decker Laborer s
Keller M. Duni an Laborer s
Keller J. Hahn Foreman s
O'Connell Paul Collis' Journey 8
O'Connell Peter Jappen Joumey 8
Keller W. CHILDS Laborer 8

MATERIAL

*ITEM NO. *QUANTITY *UNIT 	 *DESCRIPTION

rONTR A C'TOR'S R011IPMF.NT CIN _ OR SiTF.

*ITEM NO. *QUANTITY *DESCRIPTION 'TIME
IN	 OUT

2 Pickup

1 ING RAND Compressor
2 Box Truck

1 Lull Forklift

1 Kobelco Backhoe
1 Mack Dum truck
1 Ackerman Excavator H1 OM

1 Skid Steer Cat 2528

2 Pickup Ford F-350
1 20 Tan trailer
1 RIT Loader Komatsu 320

1 weber Plate tamper

I certify that 1 have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work /tests described above.
SHIFT:
DATE: 9!12/2010

Signed	 M. Scott	 Counter Signed	 111ip^.



THE POWFAMMORFMIX70WERMW

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp.	 Number:	 _SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Continued grounding and racking manholes.

Continued installing conduit (r4 Roll Out RVR and Surface sensor and PAPI's

Hi - Potting from MH# 12 to MH# 6 and then M105 to MH#6,

Subcontractor Keller & Sons :Mobilized equipment to Roll Out RVR excavated trenches 280^for conduit installation.

Poured concrete pads @ Touchdown RVR & RW 9 glideslope. Encased FRE conduit in concrete 	 Surface sensor south and

PAPI's for RW 16-34.

• MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company ;NAME 'LABOR "TOTAL 'fTEM NO. *QUANTITY 'UNIT	 'DESCRIPTION

O'Connell Stewart Noe Gen. Fore 8
O'Connell John Leichter Slicer 8
O'Connell Michael Cru er Slicer 8
O'Connell Eric Anderson Foreman 10
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt Apprenticel 8
O'Connell Keith Irwin Journey 8
O'Connell Charles Brush Journey 8
O'Connell Kenneth Welch  8
Keller B. Souza  10
Keller M. Heffner  10
Keller T. Leavenworth Foreman 10 CONTRACTOR 'S EQUIPMENT ON JOB SITE
Keller D. Decker Laborer 10
Keller M. Duns an Laborer 10

'ITEM NO. 'QUANTITY 'DESCRIPTION	 TIME
IN	 OUT

Keller J. Hahn Foreman 10 2 Pickup
O'Connell Paul Collis Journey 8 1 ING RAND Compressor
O'Connell Peter Jappen Joumey 8 2 Box Truck

1 Lull Forklift

1 Kobelco Backhoe
1 Mack Dum truck
1 Ackerman Excavator MOM

1 Skid Steer Cat 252E

2 Pickup Ford F-350

1 20 Ton trailer
1 RfT Loader Komatsu 320
1 weber Plate tamper

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:

ATE: 9/21/2010

Signed M. Scots Counter Signed



THE PORT' /1 MM0RWt1f O[F G9WED 1R%D

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number:	 SWF 164.014 WO# 2

Subcontractor O'Connell Electric-

Purging 5Kv Cable from MH# 18 - MH#22 Purged overnite

Hi - Potting from MH# 12 to MH# 6 and then MH45 to MH#6.

Subcontractor Keller & Sons:lnstalled stanchion and backfilled around footing pads (a7. Surface sensor and P.A.P.1 Is

Excavated trenches for conduit installation and formed transformer pads A Touchdown RVR and RW 9 Glideslope.

• MUST BE COMPLETED ON COST PLUS JOBS

Company *NAME *LABOR *TOTAL

O'Connell Stewart Noe Gen. Fore 9
O'Connell John Leichter Slicer 8
O'Connell Michael Cru er Splicer 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vo Apprentice 8
O'Connell Keith Irwin Journey 8
O'Connell Charles Brush Journey 8
O'ConneIl Kenneth Welch Journey 8
Keller B. Souza O er. Eng s
Keller M. Heffner O er. Eng s
Keller T. Leavenworth Foreman a
Keller D. Decker Laborer s
Keller M. Duni an Laborer s
Keller J. Hahn Foreman s
O'Connell Paul Collis Journey S
O'Connell Peter Jappen Journey 8

MATERIAL
*ITEM NO. *QUANTITY *UNIT 	 *DESCRIPTION

C0NTRArT0R'C RnITIPMRW AN _ OR CiTR

*ITEM NO. *QUANTITY *DESCRIPTION Tim
IN	 OUT

2 Picku p
1 ING RAND Compressor
2 Box Truck
1 Lull Forklift

1 Kobelco Backhoe
1 Mack Dum truck
1 Ackerman Excavator H10M
1 Skid Steer Cat 2528

2 Pickup Ford F-350

1 20 Ton trailer
1 Rrr Loader Komatsu 320

1 weber Plate tamper

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:

ATE: 9120!2010

Signed	 M. Scott	 Counter Signed
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ENGINEERING DEPARTMENT

Continued Installing and fabricating RGS conduit @ Touchdown RVR. Continued Grounding Manholes and installed racks

Hi - Potting from MH# 1 to MH# 66. Very poor readings removed splice @L4H #5

Company *NAME *LABOR *TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell John Leichter Splicer 8
O'Connell Michael Cruger Splicer 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'ConnelI Michael Vog Apprentic 8
O'Connell Keith Irwin Journey 8
O'Connell Charles Brush Journey 8
O'Connell Kenneth Welch Journey 8
Keller B. Souza O er. Eng 1	 8
Keller M. Heffner O er. Eng a
Keller T. Leavenworth Foreman s

Keller D_ Decker. Laborer a
Keller M. Duni an Laborer 8
Keller J. Hahn Foreman a
O'Connell Paul Collis Journey 8
O'Connell Peter Jappen Journey 8

*ITEM NO. *QUANTITY `DESCRIPTION TIME
IN	 OUT

2 Pickup
1 ING RAND Compressor
2 Box Truck

1 Lull Forklift

1 Kobelco 8ackhoe
1 Mack Dum truck
1 Ackerman Excavator HI OM

1 Skid Steer Cal 2528

2 Pickup Ford F-350

1 20 Ton trailer
1 Rrr Loader Komatsu 320

1 weber Plate tamper



THE PORTAUIKRRRYOO [FGs'flWfa5&]

IMINMIlt

ENGINEERING DEPARTMENT
Contract

Contractor ,Nagori Contracting Corp. 	 Number:	 SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Continued Splicing 5Kv cable in Mh#77 Arcproof ng Mh # 77

Continued Installing and fabricating RGS conduit @ RW 9 glideslope and Touchdown RVR. Continued Grounding Manholes and installed racks

Hi - Potting from MH# 1 to MH# 66.

Subcontractor Keller & Sons: Backfilled conduit trenches i7a, RW 9 Glideslope. Finished excavating trenches (a, Touchdown RVR

Backfilled trenches once conduit was installed. Stagged excavating equipment on Dead Taxiway.

• MUST BE COMPLETED ON COST PLUS JOBS

Company "NAME 'LABOR "TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell John Leichter Slicer 8
O'Connell Michael Cru er Slicer 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprerifte 8
O'Connell Michael Vogt Apprentice 8
O'Connell Keith Irwin Journey 8
O'Connell Charles Brush Journey 8
O'Connell Kenneth Welch Journey 8
Keller B. Souza O er. Eng a
Keller M. Heffner O er. Eng , , 8

Keller T. Leavenworth Foreman a
Keller D. Decker Laborer a
Keller M. Duni an Laborer a
Keller J. Hahn Foreman a
O'Connell Paul Collis Journe 8

O'Connell Peter Jappen Journey 8

MATERIAL

"ITEM NO. •QUANTITY "UNIT	 'DESCRIPTION

CONTRArTOR N ROITlrPM F.NT ON JOR CITF.

'ITEM NO. 'QUANTITY *DESCRIPTION TIME
IN	 OUT

2 Pickup
1 ING RAND Compressor
2 Box Truck

1 Lull Forklift

1 Kobelco Backhoe
1 Mack Dum truck
1 Ackerman Excavator H10M

1 Skid Steer Cat 252B

2 Pickup Ford F-350

1 20 Ton trailer
1 Rrr Loader Komatsu 320

1 weber Plate tamper

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.

SHIFT:
DATE: 9/162010

Signed	 M. Scott	 Counter Signed



THE P0WFAWM0RWTY©1Y D=fTT 0nD

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number:	 SWF 164.010 WON 2
Subcontractor O'ConneIl Electric -

Subcontractor O'Connell -

Continued Splicing 5Kv cable in Mh#2 & #77 Arcproofing Mh# 2 & # 77

Continued Installing and fabricating RGS conduit @ RW 9 glideslope and Touchdown RVR. Continued Grounding Manholes and installed racks

Subcontractor Kcller & Sons: Installed transformer pad /footings at RW 9 Glideslope and Touchdown RVR . Concrete encased FRE pipe

Poured Transformer pads at Inner Marker, Middle Marker, and RW 27 Localizer

• MUST BE COMPLETED ON COST PLUS 7oB5

Company "NAME 'LABOR "TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell John Leichter Slicer 8
O'Connell Michael Cru er Slicer 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt Apprenti 8
O'Connell Keith Irwin Journey 8
O'Connell Charles Brush Journey 8
O'Connell Kenneth Welch Journey 8
Keller B. Souza O er. Eng a
Keller M_ Heffner O er. Eng s
Keller T. Leavenworth Foreman s
Keller D. Decker Laborer .8
Keller M. Duni an Laborer e
Keller J. Hahn Foreman a
O'Connell Paul Collis Journey 8
O'Connell Peter Japeen Joumey 8

MATERIAL

'ITEM NO. "QUANTITY 'UNIT 	 'DESCRIPTION

VnNTRArT0R'C Rf1ITIPNWNT nN.InR CTTR.

+ITEM NO. 'QUANTITY 'DESCRIPTION TIME .
IN	 OUT

2 Pickup
1 ING RAND Cam ressor
2 Box Truck

1 Lull Forklift

1 Kobelco Backhoe
1 Mack Dum truck
1 Ackerman Excavator H10M

1 Skid Steer Cat 252B

2' Pickup Ford F-350

1 20 Ton trailer
1 Rrr Loader Komatsu 320

1 weber Plate tamper

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHEFr:
DATE: 9/15/2010

Signed	 M. Scott	 Counter Signed



THE PORT AUFMORmr OO IF RW 1b 9&0

lip

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp.	 Number-	 SWF 164.010 WON 2
Subcontractor O'Connell Electric -

Subcontractor O'Connell -

Continued Splicing 5Kv cable in Mh#2. Arcproofing Mh# 2

Installing and fabricating RGS conduit @ RW 9 glideslope and Touchdown RVR. Continued Grounding Manholes and installed racks

Subcontractor Keller & Sons: Completed excavation at RW 9 glideslope, formed transformer pad at RW 9 glideslope.

Mobilized equipment to Touchdown RVR and began excavating

' MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company 'NAME •LABOR 'TOTAL •ITEM NO. •QUANTITY A UNrr	 +DESCRIPTION

O'Connell Stewart Noe Gen. Fore 8
O'Connell John Leichter Slicer 8
O'Connell Michael Cn!ger Splicer 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt Apprenti 8
O'Connell Keith Irwin Journey 8
O'Connell Charles Brush Journey 8
O'Connell Kenneth Welch Journey 8
Keller. B. Souza O er. Eng I a
Keller M. Heffner O er, Eng 8

Keller T. Leavenworth Foreman 8 CONTRACTOR'S EQUIPMENT ON JOB SITE
Keller D. Decker Laborer a

*ITEM NO. "QUANTITY	 •DESCRIPTION	 TIME
Keller M. Duni an Laborer a IN	 OUT
Keller J. Hahn Foreman a 2	 Pickup
O'Connell Paul Collis Journey 8 1	 ING RAND Compressor
O'Connell Peter Jappen Journey 8 2	 Box Truck

1	 Lull Forklift

1	 Kobelco Backhoe
1	 Mack Dum truck
1	 Ackerman ExcavatorH10M .

1	 Skid Steer Cat 252B
2	 Pickup Ford F-350

1	 20 Ton trailer
1	 R/r Loader Komatsu 320

1	 weber Plate tamper

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above
SHIFT:
DATE: 9114!2410

Signed M. Scott Counter Signed



'ITEM NO. *QUANTITY 'UNIT	 "DESCRIPTION

CY)NTRAC'TOR 'C F01111pMF.NT nN _ OR CiTF.

'ITEM NO. 'QUANTITY *DESCRIPTION TV"
IN	 OUT

2 Pickup
1 ING RAND Compressor
Z Box Truck

1 Lull Forklift
1 Kobelco Backhoe
1 Mack Dum truck
1 Ackerman Excavator H10M

1 Skid Steer Cat 252B

2 Pickup Ford F 350

1 20 Ton trailer
1 Rfr Loader Komatsu 320

1 weber Plate tamper

THE PONT AUTHORnY W MW T^ U&D

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp.	 Number;	 SWF 164.010 WO# 2
Subcontractor O'Connell Electric -

S ubcontractor O'Connell -

Continued installing RGS (a? midfield RVR. Splicing 5Kv cable in Mh#9. Amproofing Mh# 10

Prepped trucks for RW 9 glideslope work and touchdown RVR. Continued Grounding Manholes and installed racks

Subcontractor Keller & Sons:Completed work at second RVR tower ,completed backfilling.... compacting ea. Lift

around transformer pad foundation.MobiUed equipment to RW 9 glideslope areaand began excavating at that location.

• MUST BE COMPLETED ON COST PLUS JOBS	 MATERIAL

Company *NAME 'LABOR "TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell John Leichter Slicer 8
O'Connell Michael Cruger Slicer 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'ConnelI Michael Vo Apprentice 8
O'Connell Keith Irwin Journey 8
O'Connell Charles Brush Journey 8
O'Connell Kenneth Welch Journey 8
Keller S. Souza O er. Eng E

Keller M. Heffner O er. Eng a	 .
Keller T. Leavenworth Foreman a
Keller D. Decker Laborer 8
Keiser M. Duns an Laborer 6

Keller J. Hahn Foreman a
O'Connell Paul Collis Journey 8
O'Connell Peter Jappen Journey 8

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 9/13/1010

Signed	 M. Scott	 Counter Signed



THE PONT ACJR4M®RG MWO UWFR^ G&D

ENGINEERING DEPARTMENT
Contract

Contractor: Nagori Contracting Corp. 	 Number:	 SWF 164.010 WO# 2
Subcontractor O'Connell Electric -

Subcontractor O'Connell -

Continued installing RGS A midfield RVR. Splicing 5Kv cable in Mh49. Areproofing Mh# 10

Repaired eotnmunications cable 6 pair that was damaged (a-,) RVR (utility was unmarked). Grounding Manholes and installed racks

Subcontractor Keller & Sons:Completed excavating 275' trench for RGS used sand and then existing material for back6li compacting ea. Lift.

installed transformer pad foundation. Installed fre concrete encased ductbank.

• MUST BE COMPLETED ON COST-PLUS JOSS

Company "NAME `LABOR *TOTAL.

O'Connell Stewart Noe Gen. Fore 9
O'Connell John Leichter Slicer $
O'Connell Michael Cru er Slicer 8
O'Connell lyric Anderson Foreman 8
O'Connell . Richard Boyce Apprentice 8
O'Connell Michael Vogt Apprentice 8
O'Connell Keith Irwin Joum 8
O'Connell Charles Brush Joutp, 8
O'Connell Kenneth Welch Journey 8
Keller B. Souza O er. Eng 1	 a
Keller M. Heffner O er. Eng a
Keller T. Leavenworth Foreman a
Keller D. Decker Laborer 8
Keller M. Duni an Laborer e
Keller J. Hahn Foreman 8.5

O'Connell Paul Collis Journey 8
O'Connell Peter Jappen Journey 8

MATERIAL

"ITEM NO. "QUANTITY "UNIT 	 "DESCRIPTION

C nNTRA(-r0R 'C VOTTIPMRNT ON JOR G1TF

"ITEM NO. "QUANTITY ADESCRU'nON TIME
IN	 OUT

z Pickup
1 ING RAND Compressor
2 Box Truck

1 Lull Forklift
1 Kobelco Backhoe
1 Mack Dum truck
I Ackerman Excavator H10M
1 Skid Steer Cat 2528

2 Pickup Ford F-350

1 20 Ton trailer
1 R!r Loader Komatsu 320

1 weber Plate tamper

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work /tests described above.

DATE: 9/10/2010

Signed	 M. Scott	 Counter Signed



*ITEM NO. *QUANTITY *UNIT 	 *DESCRIPTION

CONTRACTOR'S BCITTIPMFNT ON .TOR CTTF

*ITEM NO. *QUANTITY *DESCRIPTION T ME
IN	 OUT

2 Pickup
1 ING RAND Compressor
2 Box Truck

1 lull Forklift
1 Kobelco Backhoe
1 Mack Dum truck
1 Ackerman Excavator HIOM

1 Skid Steer Cat 2526

2 Pickup Ford F-350

1 20 Ton trailer
1 Rfr Loader Komatsu 320
1 weber Plate tamper

THE P0WFAWM0RITY (DC7 GWEb G&D

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp.	 Number:	 SWF I64.010 WO# 2
Subcontractor O'Connell Electric -

Subcontractor O'Connell -

Cleaned up 5Kv cable that was removed.

Finish installing Comm. Boxes (a), Localizer and middle marker. Splicing 5Kv cable in Mh# 10. Install conduitEGS) (&, Midfield RVR.

Subcontractor Keller & Sons : Relocate to midfield RVR and began excavating for RGS and FRE ductbank A midfield RVR and also

installed transformer pad foundation_

Removed excess debris from middle marker and localizer atea

* MUST 8E COMPLETED ON COST PLUS JOBS 	 MATERIAL
Company *NAME *LABOR *TOTAL

O'Connell Stewart Noe Oren. Fore 9
O'Connell John Leichter Slicer 8-
O'Connell Michael Cru er Slicer 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt Apprenticel 8
O'Connell Keith Irwin Journey 8
O'ConneIl Charles Brush Journey 8
O'Connell Kenneth. Welch Journey 8
Keller B. Souza O er. Eng 8.5

Keller -M. Heffner O er. En s.5

Keller T. Leavenworth Foreman 8.5

Keller D. Decker Laborer 8s

Keller M. Duni an Laborer 8.6

Keller J. Hahn Foreman s.s
O'Connell Paul Collis Journey 8
O'Connell Peter Jappen Journey 8

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
RIFT:

DATE: 9/9/2010

M. Scott	 Counter Si nedSigned	 o	 g



Company +NAME *LABOR ;TOTAL

O'Connell Stewart Noe Gen. Fore 8+1
O'Connell John Leichter Slicer 8
O'Connell Michael Cruger Splicer 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt Apprentice 8
O'Connell Keith Irwin Journey 8
O'Connell Charles Brush Journey_ 8
O'Connell Kenneth Welch Jounney 8
Keller B. Souza O er. En 8+1.5
Keller M. Heffner Oper. En 8+1.5
Keller T. Leavenworth Foreman 8+1.5
Keller D. Decker Laborer 8+115
Keller M. Duni an Laborer 8+1.5
Keller J. Hahn Foreman 8t1.5
O'Connell Paul Collis Journey 8
O'Connell Peter Jappen Journey 8

CONTRACTOR'S EOUEPMENT ON JOB SITE

"ITEM NO. -QUANTITY *DESCRIPTION TIME
IN	 OUT

2 Pickup -
1 ING RAND Com ressor
2 Box Truck
1 Lull Forklift
1 Kobelco Backhoe
1 Mack Dum truck
1 Ackerman Excavator H10M
1 Skid Steer Cat 2528
2 Pickup Ford F-350
1' 20 Ton trailer
1 R T Loader Komatsu 320
1 weber Plate tam	 r

THE PORTAUTHORRY(RU R lM OnD

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp.	 Number:	 SWF 164.410 WO# 2
Subcontractor O'Connell Electric -

Subcontractor O'Connell -

PulIing New 5Kv cable from power Mh# I to Mh#77 and also Mh#9 to Mh#12 and HH#2

Also installing RGS conduit from middle marker to localizer Nav sheds.

Subcontractor Keller & Sons: Cut pavement near Nay sheds for middle marker installed RGS conduit from Mid- Marker to Localizer Bldg.

Backfilling with sand and existing material also marker tape. Backfilling continued until 4:30pm

" MUST BE COMPLETED ON COST PLUS JOBS 	 . MATERIAL

I ecrtify.that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.

SHIFT:

DATE: 9/7/2010

Signed	 M. Scott	 Counter Signed



Company "NAME *LABOR "TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell John Leichter Slicer 8
O'Connell Michael Cru er Slicer 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt Apprentice 8
O'Connell Keith Irwin , Journe 8
O'Connell Charles Brush Journey 8
O'Connell Kenneth Welch Journey 8
Keller I	 B. Souza O er. Eng 8
Keller M. _ Heffner O er. Eng a
Keller T, Leavenworth Foreman e

Keller D. Decker Laborer a
Keller M. Duni an Laborer a
Keller J. Hahn Foreman 7
O'Connell Paul Collis Journey 8
O'Connell Peter Jappen Journey 8

IJ►Y litfz C- go] 3k±V x1111 10, 1-31ci[XI)ORM: 1^

*ITEM NO, "QUANTITY *DESCRUMON 11W
IN	 OUT

2 Pickup

1 ING RAND Compressor
2 Box Truck

1 Lull Forklift
1 Kobelco Backhoe
1 Mack Dum truck
1 Ackerman Excavator MOM
1 Skid Steer Cat 2528

2 Pickup Ford F-350
1 20 Ton trailer
1 RIT Loader Komatsu 320

1 weber Plate tam	 r

THE P81Frr A VHORFFV ®G7 GW ED G&D

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number:	 SWF 164.010 WO# 2
Subcontractor O'ConnelI Electric -

Subcontractor O'Connell -

Pulling New 5Kv cable from power Mh#8 to Mh#10 and Areproofmg Mh#I I

Also installing RGS conduit from middle marker to localizer Nav sheds.

Subcontractor Keller & Sons : Completed backf lling near Nav sheds for middle marker from Mid- Marker to Localizer Bldg.

Finished installing RGS from middle marker to localizer Nav shed.

Meeting with FAA, Subcontractor O'Connell and Nagori

• MAST aF COMPLETED ON COST PLUS JOBS	 MATERIAL

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the workltests described alcove.
SRUFT:

DATE: 9/8/2010

Signed	 M. Scott	 1.471z, 	 Counter Signed



Company 'NAME 'LABOR *TOTAL

O'Connell Stewart Noe Gen. Fore 8+1
O'Connell John Leichter Slicer 8
O'Connell Michael Cru er Slicer 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt Apprentice 8
O'Connell Keith Irwin Journey 8
O'Connell Charles Brush Journey 8
O'Connell Kenneth Welch Journey 8
Keller B. Souza O er. En 8+1
Keller M. Heffner 4 er. En 8+1
Keller T. Leavenworth Foreman 8+1
Keller D. Decker Laborer 8+1
Keller M. Duni an Laborer 8+1
Keller J. Hahn Foreman, 8+1
O'Connell Paul Collis Journey a
O'Connell Peter Jappen Journey 0

CONTRACTOR'S EOUIPMENT ON JOB SITE

'ITEM NO. "QUANTITY 'DESCRIPTION TIME
IN	 OUT

2 Pickup
1 ING RAND Compressor
2 Box Truck

1 Lull Forklift

1 Kobelco Backhoe
1 Mack Dum truck
1 Ackerman Excavator H10M
1 Skid Steer Cat 252B

2 Pickup Ford F-350
1 20 Ton trailer
1 RIT Loader Komatsu 320

1 weber Plate tamper

THE PORT AU THORRY OO CP =E^ GW

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number:	 SWF 164.010 WO# 2
Subcontractor O'Connell Electric-

Subcontractor O'Connell -

Pulling New 5Kv cable from power Mh#2 to MhN 1

Subcontractor Keller & Sons : Installed footing for middle marker transformer pad. Installed "fre" ductbank concrete encased. Excavated

trenches for conduit between middle marker and localizer.

• MUST BE COMPLETED ON COST PLUS JOBS 	 MATERIAL

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 9/3/2010

Signed	 M. Scott	 Counter Signed



Company "NAME 'LABOR "TOTAL

O'Connell Stewart Noe Gen. Fore 8+1
O'Connell John Leichter Slicer 8
O'Connell Michael Cruger Slicer 8
O'Connell Eric Anderson Foreman .8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt Apprentice 8
O'Connell Keith Irwin Journey 8
O'Connell Charles Brush Journey 8
O'Connell Kenneth Welch Journey 8
Keller B. Souza O er. En 8+1
Keller M. Heffner O er. En 8+1
Keller T. Leavenworth Foreman 8+1
Keller D. Decker Laborer 8+1
Keller M. Duni an Laborer 8+1
Keller J. Hahn Foreman 8+1
O'Connell' Paul Collis Journey 8
O'Connell Peter Jappen Joumey 0

CONTRACTOR'S EQUIPMENT ON JOB SITE

"ITEM NO. "QUANTITY 'DESCRIPTION TIME
IN	 OUT

2 Picku
1 ING RAND Compressor
2 Box Truck
1 Lull Forklift
1 Kobeico Backhoe
1 Mack Dum truck
1 Ackerman Excavator H1 OM
1 Skid Steer Cat 2528
2 Pickup Ford F-350
1 20 Ton trailer
1 RIT Loader Komatsu 320
1 weber Plate tamper

THE POWFAMMORWWWREWEM&D

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number:	 SWF 164.010 WO# 2
Subcontractor O'Connell Electric -

Subcontractor O'Connell -

Continued Grounding Comm, and Power Manholes from Mh# 9

Splicing and amproofing 5Kv cable {al Mh#69

Subcontractor Keller & Sons : Finished backf II (a) inner marker - installed posts for switch racks. Started excavating @ middle marker for

transformer pads and conduits.

MUST HE COMPLETED ON COST PLUS JOBS -	 MATERIAL

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 9/212010

Signed	 M. Scott	 Counter Signed



CONTRACTOR'S EOUIPMENT ON JOB SITE

`ITEM NO. +QUANTITY `DESCRIPTION TVKE
IN	 OUT

2 Picku p
1 ING RAND Compressor
2 Box Truck
1 Lull forklift
1 Kobeico Backhoe
1 Mack Dum truck
1 Ackerman Excavator H10M
1 Skid Steer Cat 2528
2 Pickup ford F-350

THE PORT'AIITHORr MIIYRUVETY Gag

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp.	 Number:	 SWF 164.010 WO# 2_

Subcontractor O'Connell Electric -

Subcontractor O'ConneIl -

Continued Grounding Comm, and Power Manholes from Mh# 10 to Mh# I 1

Slicing and areproofing 5Kv cable (& Mh#69 and Mh#70

Subcontractor Keller & Sons : excavated for conduit and installation of transfonner pad foundation. Installed "fre" ductbank, Began backfill.

Work was performed at Inner Marker from HH to Transformer Pad and Navigational Shed.

" MUST BE COMPLETED ON COST PLUS JOBS
	 y/

Company "NAME "LABOR 'TOTAL

O'Connell Stewart Noe Gen. Fore 8+1
O'Connell John Leichter Slicer 8
O'Connell Michael Cru er Slicer 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'ConneIl Michael Vogt renti 8
O'Connell Keith Irwin Journey 8
O'Connell Charles Brush Journey 8
O'Connell Kenneth Welch Journey 8
Keller B. Souza O er. En 8+1
Keller M. Heffner O er. En 8+1
Keller T. Leavenworth Foreman 8+1
Keller D. Decker Laborer 8+1
Keller M. Duni an Laborer 8+1
Keller J. Hahn Foreman 8+1

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.

SffiF'T:
DATEr 4/1/2010

Signed	 M..Scott	 Counter Signed



Company "NAME *LABOR *TOTAL

O'Connell Stewart Noe Gen. Fare 8
O'Connell John Leichter Slicer 8
O'Connell Michael Cruger Slicer 8
O'Connell Eric Anderson Jo=e 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt . Appreptic 8
O'Connell Keith Irwin Journey 8

Keller B. Souza O 0 er. En 8
Keller M. Heffner O er. Eng 8
Keller T. Leavenworth Foreman 8 CONTRACTOR'S EOUIPMENT ON JOB SITE

`ITEM NO. 'QUANTITY "DESCRIPTION TIl►IE
IN	 OUT

2 Pickup
1 ING RAND Compressor
2 Box Truck

1 Lull Forklift

1 Hi-Pot Mach.

THE P0ffVAkF1N0H"VW =ED G&D

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number:	 SWF 154.010 WO# 2
Subcontractor O'Connell Electric -

Subcontractor O'Connell -

Continued Grounding Comm, and Power Manholes from Mh# 11 to Mh# 12

Splicing and amproofing 5Kv cable @ Mh#7 and Mh#70

Purging 5Kv installed by others Between Mh#8 and Mh# 10. Still Wicking water after 2 days. .

Subcontractor Keller & Sons: still receiving materials and equipment.

' MUST BE COMPLETEII ON COST PLUS JOBS	 MATERIAL

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.

SHIFT:
DATE: 831/2010

Signed	 M. ScottCounter Signed-- 2/1



Company "NAIVE "LABOR "TOTAL

O'ConneIl Stewart Noe Gen. Fare 8
O'Connell John Leichter Slicer 8
O'Connell Michael Cru er Slicer 8

O'Connell Eric Anderson Journey 8

O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vojgj Apprentice 8
O'Connell Keith Irwin Journey 8

Keller M. Heffner O er, En g. 8
Keller B. Souza O er. Eng, 8
Keller M. Duni an Laborer 8
Keller D. Decker Laborer 8
Keller T. Leavenworth Foreman 8
Keller J. Hahn Foreman 8

CONTRACTOR'S EOUIPMENT ON JOB SITE

"ITEM NO. "QUANTITY •DESCM	 MON TM
IN	 OUT

2 Pickup
1 ING RAND Com ressor
2 Box Truck

1 Lull Forklift

1 Hi-Pot Mach,

THE POiff AUTHOUFFY DEF GJi Rr "'

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp.	 Number:	 SWF 164.010 WON 2
Subcontractor O'Connell Electric -

Subcontractor O'Connell -

Splicing and ArcproofM Mh# 3

Grounding comii and elec. manholes #2,#3,#4,#5

Subcontractor Wm. J. Keller & Son's Construction:
onsite to unload precast structures, DGABC, and sand and staged and various locations throughout Airport. Also rebar mats for top mat on

foundation.

MUST BE COMPLETED ON COST PLUS -JOBS	 MATERIAL

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.

SHDT:
DATE: SM12010

Signed	 M. Scott	 Counter Signed



*BADGE *NAME TOTAL

Stewart Noe Gen. Fore 8
John Leichter Slicer 8

Michael Cru Slicer 8

Eric Anderson Journey 8

Richard Boyce Apprentice 8
Michael Vogt Apprentice 8
Keith Irwin Joumey 8

CONTRACTOR'S EOIJIPMENT ON JOB SITE

*ITEM NO. *QUANTITY *DESCRIPTION TIME
IN	 OUT

2 Pickup
1 ING RAND Compressor
2 Box Truck
1 Lull Forklift
1 Hi-Pot Mach.

THE PORT AM MORFM (WREW ED OW

ENGINEERING DEPARTMENT
Contract

_Contractor .Nagori Contracting Corp.	 Number:	 SWF 164.010 WO# 2
Subcontractor O'Connell Electric -

Subcontractor O'Connell -

Continued Grounding Comm. and Power Manholes from Mh# 3 to Mh# 8

Splicing and arcproofing 5Kv cable a@ Mh#4 and NM5

-Purging 5Kv installed by others Between Mh48 and NM# 12. From Mh# 10 to Mh# 12 the outer jacket of the cable was damaged. Approx. 800'

'MUST BE COMPLETED ON COST PLUS JOBS	 MATERIAL

I certify that 1 have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.

SHIFT:
DATE: 8/30/20I0

Signed	 M. Scott	 Counter Signed



CONTRACTOR'S EOMMENT ON JOB SITE

'ITEM NO. "QUANTITY •DESCRIMON TIME
IN	 OUT

2 Pickup
1 ING RAND Compressor
2 Box Truck

1 Lull Forklift

1 Hi-Pot Mach.

THE PORTALFFHORRYM9 RWEry G D

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number:	 SWF 164.010 WO# 2
Subcontractor O'Connell Electric -

Subcontractor O'ConneIl -

Continued Grounding Conun. and Power Manholes from Mh# 3 to Mh# 8

Splicing and arcproofing 5Kv cable @ Mh#4 and Mh#5

' MUST BE COMPLETED ON COST PLUS JOBS
*BADGE-

'NAME LABOR 'TOTAL

Stewart Noe Gen. Fore 8
John Leichter Slicer 8

Michael Cruger Slicer 8

Eric Anderson Journey 8

Richard Boyce Apprentice 8
Michael Vogt Apprentice 8
Keith Irwin JOUMSY 8

MATF24111,

I_ 
&rrEM NO. I-QUANIIIV®

I 	 *DESCRIPTION

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.

SHIN:
: 8/27/2010

Signed	 M. Scott	 Counter Signed



rMA Ll-• MUST BE COMPLETED ON COST PLUS JOBS
'BA	 E

'NAME
LABOR TOTAL

Stewart Noe Gen. Fore 8
John Leichter Slicer 8

Michael Crua2r Splicer 8

Eric Anderson Journey 8

Richard Boyce Apprentice 8
Michael Vogt Aeprentice $
Keith Irwin Journey 8

CONTRACTOR'S EQUIPMENT ON JOB SITE

"ITEM NO. 'QUANTITY `DESCRIPTION TIME
IN	 OUT

2 Pickup
1 ING RAND Compressor
2 Box Truck

1 Lull Forklift

1 Hi-Pot Mach.

THE P ffr Atarmoffm I V M F RMb OW

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number:	 SWF 164.010 WO# 2
Subcontractor O'Connell Electric -

Subcontractor O'Connell -

Grounding Comm. and Power Manholes from Mh# 3 to Mh# 8

Pulling in new 5Kv cable to replace damaged cable installed by others (@,, HH# 2

Splicing and arcproofing 5Kv cable @ Mh#3 and Mh44

Purged 5Kv cable installed t others from Mh#5- Mh#7 ALL DAY and NIGHT'... and still wicking water next day.

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above,

8/26/2010

Signed	 M. Scott	 Counter Signed



CONTRACTOR'S EOUIPMENT ON JOB SITE

"ITEM NO. `QUANTITY *DESCRIPTION TIM
IN	 OUT

2 Picker

I ING RAND Compressor

2 Box Truck
1 Lull Forklift

1 Ni-Pot Mach.

MUST BE COMPLET€D ON COST PLUS JOBS

8AD ,NAME OR *TOTAL

Stewart Noe Gen, Fore 8
John Ixichter Slicer 8

Michael Cru er Slicer 8

Eric Anderson . Journey 8

Richard Boyce Apprentice 8
Michael Vogt Apprentice 8.
Keith Irwin Journsx 8

THE PORT AUTHORFFY C4 P OnW fl^ 9W

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp.	 Number:	 SWF_ 164.010 WO# 2
Subcontractor O'Connell Electric -

Subcontractor O'Connell -

Splicing and Arcproofing Mh# 3

Grounding comm. and elec. manholes #2,#3,#4,#5

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the worklttsts described above.

SUITT.
DATE: 8125/2010

Signed	 M. Scott	 Counter Signed V. ^y7W



THE PORTAMHORRYOGF RUir7 RID

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp.	 Number:	 SWF 164.010 WO# 2
Subcontractor O'Connell Electric -

Subcontractor O'Connell -

Purged cables from Mh# 77 to Mh#2 and also between Mh#3 and NW4 were still wicking after purging.

Grounding comet. and elec. manholes @, various locations. North of 9-27

Installed new 5Kv cable to replace damaged cable installed by others Between Mh#3 and Mh#4,

* MUST BE COMPLETED ON COST PLUS JOBS
H	 E +NAME LABOR *TOTAL

Stewart Noe Gen. Fore 8
John Leichter Slicer 8

Michael Cru er Slicer 8

Eric Anderson Journey 8

Richard Boyce Aviarentice 8
Michael Vogt Apprentice 8
Keith Irwin Journey 8

z fit '7t

CON'TRACTOR'S EOUIPMENT ON JOB SITE

'ITEM NO. *QUANTTTY `DESCRIPTION TIME
IN	 OUT

2 Pickup
1 ING RAND Compressor
2 Box Truck

1 Lull Forklift

T Hi-Pot Vlach.

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the workltests described above.

SHIFT:
DATE:8l24C2010.

Signed	 M. Scott	 Counter Signed



THE P0WF Ail M0ff FV (D1F Gam? Eb R%D

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp.	 Number:	 SWF 164.010 WON 2
Subcontractor O'Connell Electric -

Subcontractor O'Connell -

Pulling in new 5Kv cable to replace damaged cable installed by others between Mh#4 -Mh#5.435'

Purged 5Kv cable installed by others from Mh#77- Mh#4 ALL DAY and NIGHT—and still wicking water next day.

• MUST BE COMPLETED ON COST PLUS JOBS
*BADGE ,NAME OR *TOTAL

Stewart Noe Gen. Fore 8
John Leichter Slicer 8

Michael Cruger Slicer 8

Eric Anderson journey 8

Richard Boyce Apprentice 8
Michael Vogt Apprentice 8
Keith Irwin Journey 8

r/ 7/

CONTRACTOR'S EOUIPMENT ON JOB SITE

*ITEM NO. "QUANTITY 'I)ESCRIpTION TIME
IN	 OUT

2 Pickup
1 ING RAND Com ressor
2 Box Truck

1 Lull Forklift
1 Hi-Pot Mach.

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.

SHIFT:
DATE: 8123/2010

Signed	 M. Scott	 Counter Signed	 /%77Q.^.



•BADGE "NAME 'LABOR "TOTAL

Stewart Noe Gen. Fore 8
John Leichter Slicer 8

Michael Cruger Slicer 8

Eric Anderson Journe 9

Richard Boyce Apprentice 8
Michael V2Zj Apprentice 8
Keith Irwin Journey 8

CONTRACTOR'S EOIJIPMENT ON JOB SITE

'ITEM NO. "QUANTITY "DESCRIPTION TIME
IN	 OUT

2 "Pickup

1 1NG RAND Compressor

2 Box Truck
1 Lull Forklift
1 K-Pot Mach.

THE Por;r / UMORI N V 09 RU ED ,[W

ENGINEERING DEPARTMENT
Contract

Contractor. Nalori Contracting Corp. 	 Number:	 SWR 16.4.010 WO# 2
Subcontractor O'Connell Electric

Subcontractor O'Connell - Areproofing 5Kv Cable installed by others. Mh# 76

Grounding Power/ Comm manholes south of R/W 9-27. Mh#24 Mh# 25

Pulling in new 5Kv cable to replace damaged cable installed by others between Mh#70 -Mh#69.
Subcontractor went to bldg#2290 to retrieve a new spoof of 5Kv cable and upon inspection of the new spool they noticed that approx. 400'

into the spool there was a gash in the outer _jacket of the cable. This portion was cut out.

Pureed 5Kv cable installed by others from Mh#26 - Mh#30 ALL DAY... and still at the end of the day there was water wicking out the ends

of the cable.

• MUST BE COMPLETED ON COST PLUS JOBS	 MATERIAL

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the workltests described above.

SHIFT:
DATE: 8/20/2010

Signed	 M. Scott	 Counter Signed	 117tQ+



CONTRAC'TOR'S EQUIPMENT ON JOB SITE

-ITEM NO. 'QUANTITY "DESCRIPTION TIME
IN	 OUT

2 Pickup
1 ING RAND Compressor
2 Box Truck-

1 Lull Forklift

1 Hi-Pot Mach.

WHE PORT AlJr MORWY OO O GAT ETY 9&0

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number:	 SWF 164.010 WO# 2
Subcontractor O'Connell Electric -

Subcontractor O'Connell - Amproofing 5Kv Cable installed by others. Mh# 71 Mh#73

Grounding Power/ Comm manholes North of R/W 9-27. Mh#26 Mh# 27 Mh#28 Mh#29

• MUST BE COMPLETED ON COST PLUS JOBS

*BADGE 'NAME OR 'TOTAL

Stewart Noe Gen. Fore 8
John Leichter Slicer 8

Michael Cru er 5 liter 8

Eric Anderson Journey 8

Richard Bo yce Apprentice 8
Michael Vogt Apprentice 8
Keith Irwin Journey 8

Sri

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.

SHIFT:
DATE- 8/19/2010

Signed	 M. Scott	 Counter Signed 0044;^^_



*BADGE *NAME "LABOR *TOTAL

Stewart Noe Gen. Fore 8
John Leichter Slicer 8

Michael Cru er Slicer 8

Eric Anderson Journey 8

Richard Boyce A	 rentice 8
Michael Vogt A2prentice 8
Keith Irwin Journey 8

CONTRACTOR'S EQUIPMENT ON JOB SITE

''ITEM NO. & QUANTITY "DESCRIPTION TIME
IN	 OUT

2 Pickup
1 ING RAND Compressor

2 Box Truck
1 Lutl Fork4ft

1 Hi-Pot Mach.

THE PORT AWM0ftfTY (D9 Eb 9&D

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp.	 Number:	 SWF 164.010 WO# 2
Subcontractor O'Connell Electric - 	 -

Subcontractor O'Connell - Areprooting 5Kv Cable installed by others. Mh# 56 - Mh#57 Mh459 - Mh#60 Mh#61- Mh#62

Grounding Power/ Comm manholes south of RIW 9-27. Mh#35 Mh# 34 Mh#3I Mh#30

MUST BE COMPLETED ON COST PLUS JOBS	 MATERIAL

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the worWtests described above.

SHIFT:
DATE: 8118/2010

Signed	 M. Scott	 Counter Signed



`BADGE 'NAME "LABOR `TOTAL

Stewart Noe Gen. Fore 8
Jahn Leichter Splicer 8

Michael Cru	 r S iicer 8

Eric Anderson Journey 8

Richard Bo ce Apprentice 8
Michael Vogt Apprentice 8
Keith Irwin Journey 8

CONTRACTOR'S EOUIPMENT ON JOB SITE

'ITEM NO. QUANTITY 'DESCRIPTION TIME
IN	 OUT

2 Picket
1 ING RAND Compressor
2 Box Truck
1 Lull Forklift

1 Hi-Pot Mach.

THE POWFAM MOB FMW[WO5W

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting. Corp.	 Number:	 SWF 164.010 WO# 2
Subcontractor O'ConneIl Electric -

Subcontractor O'Connell - Amproofing 5Kv Cable installed by others. Mh# 51 - Mh#50 Mh#49 - Mh#48

Grounding Power/ Comm manholes south of R/W 9-27. Mh#37 Mh# 36 Mh#32 Mh#33

• MUST BE COMPLETED ON COST PLUS JOBS	 MATERIAL

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the worWtesta described above.

SHIFT:
DATE: 8/17/2010

Signed	 M. Scott	 Counter Signed



. MUST BE COMPLETED ON COST PLUS JOBS
EAb E

rflTM1FJHR
*NAME •LABOR

CLAM
'TOTA
HOURS

Stewart Noe Gen. Fore 8
John Leichter Slicer 8

Michael Cru er Slicer 8

Eric Anderson Journey 8

Richard Boyce Apprentioe 8
Michael Vogt Apprentice 8
Keith Irwin JO!!ECX 8

CONTRACTOR'S EOUIPMENT ON JOB SITE

`ITEM NO. *QUANTITY *DESCRIPTION TIME
W	 OUT

 Pickup
1 ING RAND Compressor
2 Box Truck

1 Lull Forklift

1 Hi-Pot Mach.

TME POWr AarrNOH"V OO Y RUV Ib R%D

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp.	 _	 Number. _SWF 164.010 WO# 2
Subcontractor O'Connell Electric -

Subcontractor O'Connell -

Grounding manholes (a, various locations. North of 9-27

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.

SHIFT:
DATE: 8/13/2010

Signed	 M. Scott	 /'' yY	 Counter Signed



CONTRACTOR'S EQUIPMENT ON JOB SITE

"ITEM NO. 'QUANTITY 'DESCRIPTION TIME
IN	 OUT

2 Pickup
1 ING RAND Compressor
2 Box Truck

1 Lull Forklift

1 Hi-Pot Mach.

• MUST BE COMPLETED ON COST PLUS JOBS
"BADGE "NAME *LABOR *TOTAL

Stewart Noe Gen. Fore 8
John Leichter Slicer 8

Michael Cru er Slicer 8

Eric Anderson Journey 8

Richard Boyce Apprentice 8
Michael Voig Apprentice 8
Keith Irwin Journey 8

THE POWr AWTHO M09 GOV E' G&O

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp.	 Number:	 SWF 164.010 WO# 2
Subcontractor O'Connell Electric -

Subcontractor O'Connell - Purging 5Kv from Dead T/W to T/W Bravo

Grounding Power/ Comm manholes south of R/W 9-27. Splicing and Areproofng of cables.

Continued splicing of 5Kv cable installed by others after the cable was nitrogen purged. Usually one splice per day.

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.

SHIFT:
DATE: 8/12/2010

Signed	 M. Scott	 Counter Signed



* MUST BE COMPLETED ON COST PLUS JOBS
'BADGE *NAM *LABOR `TOTAL

Stewart Noe Gen. Fore 8
John Leichter Splicer 8

Michael Cru	 r Slicer 8

Eric Anderson Journey 8

Richard Boyce Apprentice 8
Michael Vogt Apprentice 8
Keith Irwin Journey 8

CONTRACTOR'S EQUIPMENT ON JOB SITE

*ITEM NO. *QUANTITY *DESCRIPTION TIME
IN	 OUT

2 Pickup
1 ING RAND Compressor
2 Box Truck

1 Lull forklift

1 Ni-Pot Mach.

VHS POWrAMMOIRFFY( CRGUMRID

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp.	 Number:	 SWF 16_4._010 WO# 2
Subcontractor O'Connell Electric -

Subcontractor O'Connell -

Grounding Power/ Comm manholes south of R/W 9-27. Splicing and Arcproofing of cables. 	 -

Continued splicing of 5Kv cable installed by others after the cable was nitrogen purged. Usually one splice per da

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.

SUM:
DATE: 8/11/2010

Signed	 M. Scott	 Counter Signed



*BADGE •NAME *LABOR *TOTAL

Stewart Noe Gen. Fore 8
John Leichter Slicer 8

Michael Cru er Slicer 8

Eric Anderson Journey 8

Richard Boyce Apprentice 8
Michael Vogt Apprentice 8
Keith Irwin Journey 8

CONTRACTOR'S EOUIPMENT ON JOB SITE

*ITEM NO. *QUANTITY *DESCRIPTION TIME
IN	 OUT

2 Pickup
1 ING RAND Compressor
2 Box Truck

1 Lull Forklift

1 Hi-Pot Mach.

THE P0WW AltFFH®Iii ffrV D1 R9W E W

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number: — SWF 164.010 WO# 2
Subcontractor O'Connell Electric -

Subcontractor O'Connell - Replaced damaged SKv cable from Mh#65to Mh#68

Grounding Power/ Comm manholes south R/W 9-27. Splicing and Arcproofing of cables.

Continued splicing of 5Kv cable installed by others after the cable was nitrogen purged. Usually one splice per dad+.

* MUST BE COMPLETED ON COST PLUS JOBS 	 MATERIAL

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.

SHIFT:
DATE: 8/10/2010

Signed	 M. Scott	 Counter Signed -- -0,7m



CONTRACTOR'S EOUIPMENT ON JOB SITE

"ITEM NO. "QUANTITY "DESCRIPTION TIME
IN	 OUT

2 Pickup_
1 ING RAND Compressor
2 Box Truck
1 Lull Forklift

1 Hi-Pot Mach.

YHE PONTAMMORMY®r? GnUUMT D&D

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp.	 Number_:	 SWF 164.010 WO# 2
Subcontractor O'Connell Electric -

_Subcontractor O'Connell - Nitrogen purging 5Kv cable installed by others... from Dead T/W along T/W Bravo.

Grounding Power/ Comm manholes south of R/W 9-27. Splicing and Arcproofing of cables.
Continued s licin of 5Kv cable installed by others after the cable was nitrogen purged. Usually ones lice per day. 	

._.

• MUST HE COMPLETED ON COST PLUS JOBS
	 7

'BADGE "NAME +LABOR 'TOTAL

Stewart Noe Gen. Fore 8
John Leichter Slicer 8

Michael Cru er Splicer 8

Eric Anderson Journey 8

Richard Boyce Apprentice 8
Michael Vogt Apprentice 8
Keith Irwin Journey 8

I certify that 1 have read the applicable paragraphs from the PA Construction Standards manual pertaining to the workltesU described above.

SHIFT:
DATE: 8/9/2010

Signed	 M. Scott	 Counter Signed



CONTRACTOR 'S EQUIPMENT ON JOB SITE

*ITEM NO. •QUANTITY *DESCRIPTION TIME
IN	 OUT

2 Pickup
1 ING RAND Compressor
2 Box Truck

1 Lull Forklift

1 Hi-Pot Mach.

MUST BE COMPLETED ON COST PLUS JOBS

*BADGE *NAME *LABOR *TOTAL

Stewart Noe Gen. Fore 8
John Leichter Slicer 8

Michael Cru er Slicer 8

Eric Anderson Journe 8

Richard Boyce A	 rentice 8
Michael Va Apprentice 8
Keith Irwin Joumey 8

MATERIAL

TIDE PORT' AUYNORI'I V (DEF W U^ O 7

ENGINEERING DEPARTMENT
Contract

Contractor :Naaori Contracting Corp.	 Number: _SWF 1_64.010 W04 2
Subcontractor O'Connell Electric -

Subcontractor O'Connell - Nitrogen purg ing 5Kv cable installed by others... from Dead T/W alon T/W Bravo,

Grounding Power/ Comm manholes south of R/W 9-27
Continued splicing Of 5Kv cable installed by others after the cable was nitrogen pEgL4. Usually one splice per day.

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work /tests described above.

SHIFT:
DATE: 8/6/2010

Signed	 M. Scott	 Counter Signed



THE PORT AFWM®RFFV( CFDWET?DID

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp.	 Number:_	 SWF 164.010 WO# 2
Subcontractor O'Connell Electric -

Subcontractor O'Connell - IFR Conditions @ 1230pm

Grounding Power/ Comm manholes south of R/W 9-27

Continued splicing of 5Kv cable installed by others after the cable was nitrogen purged. Usually one splice per day. —

* MUST nE COMPLETED ON COST PLUS JOSS

*BADGE *NAME *LABOR *TOTAL

Stewart Noe . Gen. Fore 8
John Leichter Slicer 8

Michael Cru er Slicer 8

Eric Anderson Joumey 8

Richard Boyce Apprentice 8
Michael Vogt Apprentice 8
Keith Irwin Journey 8

MATERIAL

iliiiYiii^®	 ^ 	 s

CONTRACTOR'S EOUIPMENT ON JOB SITE

*ITEM NO. *QUANTITY *DESCRIPTION TIME
IN	 OUT

2 ..Pickup
1 ING RAND Compressor
2 Box Truck
1 Lull Forklift

1 Hi-Pot Mach,

1 certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work /tests described above.

SHIFT:
DATE: 8!5!2010

Signed	 M. Scott	 Counter Signed _045;^.



*BADGE *NEE *LABOR *TOTAL

Stewart Noe Gen. Fore 8
John Leichter Slicer 8

Michael Cruger Slicer 8

Eric Anderson Journey 8

Richard Boyce Apprentice 8
Michael Vogt Apprentice 8
Keith Irwin Journey 8

CONTRACTOR'S EQUIPMENT ON JOB SITE

'ITEM NO. *QUANTITY "DESCRIPTION TIME
IN	 OUT

2 Pickup
1 ING RAND Compressor
2 Box Truck
1 Lull Forklift
1 Hi-Pot Mach.

VNE POWr AM MORFM(MY UW Eb GPI

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number:	 SWF_ _ _16_4.010 WO#i 2
Subcontractor O'Connell Electric -

Subcontractor O'Connell -.
Purging 5Kv cables east of A4. Grounding Power manholes south of R/W 9-27

Continued splicing of 5Kv cable installed by others after the cable was nitrogen purged. Usually one splice per day.

• MAST BE COMPLETED ON COST PLUS JOBS 	 MATERIAL

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.

SI11FT:
DATE: 814!1010

Signed	 M. Scott	 Counter Signed



"BADGE *NAKE "LABOR 'TOTAL

Stewart Noe Gen. Fore 8
John Leichter Slicer 8

Michael Cru er Slicer 8

Eric Anderson Journey 8

Richard Boyce Apprentice 8
Michael Vogt Apprentice 8
Keith Irwin Joume 8

CONTRAC'TOR'S EOUIPMENT ON JOB SITE

*ITEM NO. •QUANTITY "DESCR[MON Tik[E
IN	 OUT

2 PickU
1 ING RAND Com ressor
2 Box Truck
1 Lull Forklift

1 Hi-Pot Mach,

THE PONT At "11#ORFMCD9DWEDO&D

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp.	 Number:	 SWF 164.010 WON 2
Subcontractor O'Connell Electric -

Subcontractor O'Connell - .
Purging 5Kv cables east of A4. Grounding Power manholes south of R/W 9-27

Continued splicing of 5Kv cable installed by others after the cable was nitrogen purged. Usually one splice per day.

• MUST BE COMPLETED ON COST PLUS JOBS 	 MATERIAL

I certify that I have read the . applicable paragraphs from the PA Construction Standards manual pertaining to the workitests described above.

SHIFT:
ATE: 8/3/2010

Signed	 M. Scott	 Counter Signed



MATERIAL" MUST BE COMPLETED ON COST PLUS JOBS
BA G

NUMBER -NAME 4LABOR
CLASS

TOTAL
HOURS

Stewart Noe Gen. Fore "8
John Leichter Slicer 8

Michael Cru er Slicer 8

Eric Anderson journoy 8

Richard Boyce Apprentice 8
Michael Vogt Apprentice 8
Keith Irwin Journey 8

CONTRACTOR'S EQUIPMENT ON JOB SITE

"ITEM NO. *QUANTITY 'DESCRIPTION TIIqE
IN	 OUT

2 Pickup
1 ING RAND Compressor
2 Box Truck

1 Lull Forklift

1 Hi-Pot Mach.

THE PowrmymoRmr© p mmb uaD

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number: _SWF 164.010 WO## 2
Subcontractor O'Connell Electric -

Subcontractor O'Connell -

Pulling in new 5Kv cable to replace damaged cable installed by others between Mh#65 -Mh#66

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.

Counter Si nedSig	 .

DATE: 8/2/2010

Signed	 M. Scott. MI-11
SHIFT:



TME POi rAWMONI"V0r3 GWEFT RID

ENGINEERING DEPARTMENT
Contract

Contractor :Na on Contracting Corp.	 Number:	 SWF 164 .010 WO# 2

Subcontractor O'Connell Electric-

Continued testing from MH 54 @ 27 glideslope.

JVW
'TOTAL

8
8

8

' MUJi - 71C 4VMYLLICU Vii C:VDi YLl

Company	 *NAME	 *LABOR
" AQQ

O'Connell I	 Stewart Noe	 I Gen, Fore

Foreman

MATERIAL

1` ' 7	 1'	 • 1 1'^ t `	 1` 1

I certify that I have read the applicable paragraphs from the PA Construction Standards manna] pertaining to the work/tests described above.
SHIFT:
DATE: 03/31/2011

Signed	 M. Scott	 Counter Signed



TME POWFA "WOWTV(DO CT G Tl G%D

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number:	 SWF 164.010 WO# 2__	 ._

Subcontractor O'Connell Electric-

Installing remaining conduit to various pieces of the navaids for 27 glideSlope.

" MUST BE COMPLETED ON COST PLUS JOBS 	 MATERIAL

Company	 •NAME	 'LABOR "TOTAL	 iTIEM NO, *QUANTITY "UNIT 	 "DESCRIPTION

O'Connell	 Stewart Noe	 Gen. Fore 8
O'Connell	 GreggryGregory	Hoover	 Slicer 8

O'Connell	 Eric Anderson	 Foreman 8
O'Connell	 Richard Boyce	 Apprentice 8

CONTRACTOR'S EQUIPMENT ON JOB SITE

•ITEM NO. 'QUANTITY	 'DESCRIPTION	 TIME
IN	 OUT

2	 Picku p

1	 Box Truck

1	 BOBCAT

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 03/30t2011 

Signed	 M. Scott Counter Signed	 .



MA'T'ERIAL

CONTRACTOR'S EQUIPMENT ON JOB SITE

*ITEM NO. *QUANTITY	 *DESCRIPTION	 TIME
IN	 OUT

2	 Pickup

1	 Box Truck

1	 BOBCAT

THE POWWAMMORmrOO CFOOVM7OnD

DANLMORMIQ
ENGINEERING DEPARTMENT

Contract
Contractor :Na on Contracting Co !l!.	 Number:	 SWF 164.010 WON 2

Subcontractor O'Connell Electric-

Testing from MH 54

' MUST BE COMPLETED ON COST PLUS JOBS

Company *NAME LABOR *TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell Gregory Hoover Slicer 8

O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT':
DATE: 03/29/2011

f IL
Signed	 M. Scott	 Counter Signed

—Mmc



THE POWFAMMORmroLYDZW%RID

ENGINEERING DEPARTMENT	

wit

Contract
Contractor :Nagori Contracting Corp.	 Number:	 SWF 164.010 WON 2

Subcontractor O'Connell Electric-

Tested from lighting vault to MH 51, MH 55, MH 79 POOR megger readings and faults when tested with hi- pot. CUT "H" splice @) MH 54

• MUST BE COMPLETED ON COST PLUS JOBS

Company •NAME 'LABOR

rlrArhs-

'TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell Gregory Hoover Slicer 8

O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8

EQUIPMENT ON O : SITE

-DESCRUT ON

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work tests described above.
IflFT:

DATE: 03/28/2011

Signed	 M. Scott	 Counter Signed



Contractor :Nagori Contracting Corp.

Subcontractor O'ConneIl Electric-

Cut splice at MH 51 tested to MH 46A tested good.

THE PORT AUTHORRY ( CF [rV Ekr [fir

ENGINEERING DEPARTMENT
Contract
Number:	 SWF 164.020 WON 2

* MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company	 *NAME	 "LABOR "TOTAL *ITEM NO. "QUANTITY "UNIT 	 "DESCRIPTION

O'Connell	 Stewart Noe	 Gen. Fore 8
O'Connell	 Gregory Hoover	 Slicer 8

O'Connell	 Eric Anderson	 Foreman 8
O'Connell	 Richard Boyce	 Apprentice 8

CONTRACTOR'S EQUIPMENT ON JOB SITE

*ITEM NO. 'QUANTITY	 *DESCRIPTION	 TIME
IN	 OUT

2	 Pickup

1	 Box Truck
1	 BOBCAT

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the workttests described above.
SHIFT:

ATE: 03/25/2011

Signed	 M. Scott Counter Signed



THE PORrAUTHORRY( IFOW&T5W

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp.	 Number:	 SWF 164.010 WOE 2

Subcontractor O'Connell Electric-

Cut splice (a7 MH 79, tested to switch at PAPI's Tested good.

" MUST BE COMPLETED ON COST PLUS JOBS 	 MATERIAL,

Company	 •NAME	 "LABOR "TOTAL	 'ITEM NO. "QUANTITY *UNIT	 'DESCRIPTION

O'Connell	 Stewart Noe	 Gen. Fore	 8
O'Connell	 2Eyoa Hoover Slicer	 8

O'Connell	 Eric Anderson	 Foreman	 8
O'Connell	 Richard Boyce	 Apprentice	 8

CONTRACTOR'S EQUIPMENT ON JOB SITE

•ITEM NO. "QUANTITY	 'DESCRIPTION	 TIME

	

IN	 OUT
2	 Pickup

1	 Box Truck
1	 B06CAT

I certify that 1 have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SIHFI':
DATE: 03/24/2011

Signed	 M. Scott	 Counter Signed



Contractor :Nagori Contracting

Subcontractor O'Connell Electric-

IFR conditions

Corp.

THE P01W7"AU'WHORRYO(YU	 ET7OW

ENGINEERING DEPARTMENT
Contract
Number:	 SWF 164.010 WO# 2

• MUST BE COMPLETED ON COST PLUS JOBS MATERIAL
Company	 "NAME -LABOR "TOTAL 'ITEM NO. `QUANTITY *UNIT	 DESCRIPTION

O'Connell	 Stewart Noe Gen. Fore 8
O'Connell	 2ESSoa Hoover Slicer 8

O'Connell	 Eric Anderson Foreman 8
O'Connell	 Richard Boyce Apprentice 8

CONTRACTOR'S EQUIPMENT ON JOB SITE

*ITEM NO. -QUANTITY	 'DESCRIPTION . 	 TIM
IN

	
[!T

2	 Picku

1	 Box Truck

1	 BOBCAT

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SIUFT:
DATE: 03/13!2011

Signed'	 M. Scott Counter Signed



THE POErrAt"HOR"V aOCF RWET7 V&D

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number:	 SWF 164.010 WO## 2

Subcontractor O'Connell Electric-

Cut splice (cry  M11 55 tested to MH 77 Tested out good all phases.

" MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company *NAME	 *LABOR	 *TOTAL *ITEM NO. *QUANTITY *UNIT 	 *DESCRIPTION

O'Connell Stewart Noe	 Gen. Fore	 8
O'Connell Gregory Hoover	 Slicer	 8

O'Connell Eric Anderson	 Foreman	 8
O'Connell Richard Boyce	 Aeprentice	 8

CONTRACTOR'S EQUIPMENT ON JOB SITE

*ITEM NO. *QUANTITY	 *DESCRIPTION	 TWE
IN	 OUT

2	 Pickup

1	 Box Truck

1	 BOBCAT

I certify that I have read the applicable paragraphs from the . PA Construction Standards manual pertaining to the workltests described above.
SRO I:
DATE: 03n2rz011

Signed M. Scott Counter Signed



THE PORTAWTHORWY(ID EF =07 RID

ENGINEERING DEPARTMENT
Contract

Contractor; Nagori Contracting Corp. 	 Number:	 _SWF 164.010 WO N 2

Subcontractor O'Connell Electric-

1FR conditions.

MUST BE COMPLETED ON COST PLUS JOBS

Company "NAME "LABOR ''TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell Gregory Hoover Slicer 8

O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8

MATERIAL

^	 '^	 1	 1	 1	 1	 1	

Mil

 

•

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 03/21/2011

Signed	 M. Scott	 Counter Signed



THE POWFAMMORWY( Y GZT7EFT RLD

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp.	 Number:	 _SWF 164.010 WON 2

Subcontractor O'Connell Electric-

Cut splice	 MH 46A again to narrow down the fault in the Phase ... tested southern side of circuit still finding fault.

' MUST BE COMPLETED ON COST PLUS JOBS 	 MATERIAL

Company *NAME	 "LABOR *TOTAL	 *ITEM NO. *QUANTITY 'UNIT	 `DESCRIPTION

O'Connell Stewart Noe	 Gen. Fore 8
O'Connell Gregory Hoover	 Splicer 8

O'Connell Eric Anderson	 Foreman 8
O'Connell Richard Boyce	 Apprentice 8

CONTRACTOR'S EQUIPMENT ON JOB SITE

*ITEM NO. *QUANTITY	 *DESCRIPTION	 TAE
IN	 OUT

2	 Pickup

1	 Box Truck

1	 BOBCAT

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 03/I8R011 A

f^ j4
Signed M. Scott Counter Signed



THE P0WFA TNOlsmro} G^frT G&D

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number:	 SWF I64.010 WO# 2

Subcontractor O'Connell Electric-

Tested from 27 Localizer switch, had to cut splice 	 MB77 to try and narrow down where the fault is in the line.

' MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company	 'NAME	 *LABOR	 'TOTAL •ITEM NO. 'QUANTITY "UNrr 	 'DESCRIPTION

O'Connell	 Stewart Noe	 Gen. Fore	 8
O'Connell	 Gregory Hoover	 Slicer	 8

O'Connell	 Eric Anderson	 Foreman	 8
O'Connell	 Richard Boyce	 Apprentice	 8

CONTRACTOR'S EQUIPMENT ON JOB SITE

•ITEM NO. 'QUANTITY	 "DESCRIPTION	 TIME
IN	 OUT

2	 Pickup

1	 Box Truck

1	 BOBCAT

1

I certify that I have read the applicable paragraphs from the P	 Construction Standards manual pertaining to the work/tests described above.
SFHY]r:
DATE: 03/17/2011

Signed	 M. Scott Counter Signed	 _



THE P01FWrALWM0ismr ®7 u97EF7 [fir

ENGINEERING DEPAR 'T'MENT
Contract

Contractor :Nagori Contracting Corp. 	 Number:	 SWF 164 .010 WO# 2

Subcontractor O'Connell Electric-

Hi- pot testing from lighting vault, complete circuit both A&B phase meggered out to ground.

• MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company	 "NAME "LABOR	 "TOTAL "ITEM NO. "QUANTITY *UNIT	 "DESCRIPTION

O'Connell	 Stewart Noe Gen. Fore	 8
O'Connell
	

qMIX Hoover Slicer	 8

O'Connell	 Eric Anderson Foreman	 8
O'Connell	 Richard Boyce Apprentice	 $

CONTRACTOR'S EQUIPMENT ON JOB SITE

`ITEM NO. •QUANTITY	 *DESCRIPTION	 TIME
IN	 OUT

2	 Picku

1	 Box Truck
1	 BOBCAT

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work /tests described above.
SFUFT:

Nor
DATE: 03/16/2011

Signed	 M. Scott Counter Signed	 ^.J



THE POWFAUrr"ORrrvoIF D;^M^ GaD

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number:	 SWF 164.010 WO# 2

Subcontractor O'ConnelI Electric-

Prefabbing for 27 glideslope and surface sensor North.

i

• MUST BE COMPLETED ON COST PLUS Joss MATERIAL

Company +NAME	 *LABOR	 'TOTAL *ITEM NO. *QUANTITY *UNIT	 *DESCRIPTION

O'Connell Stewart Noe	 Gen. Fore	 8
O'Connell 2Le&oa Hoover	 Slicer	 8

O'Connell Eric Anderson	 Foreman	 8
O'Connell Richard Boyce	 Apprentice	 8

CONTRACTOR'S EQUIPMENT ON JOB SITE

-ITEM NO. *QUANTITY	 *DESCRIPTION	 TIME
IN	 OUT

2	 Pickup

1	 Box Truck

1	 BOBCAT

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SIIIFT:
DATE: 03/15/1411

Signed M. Scott
IF

Counter Signed



it	 i

Contractor :Na on Contracting

Subcontractor O'Connell Electric-

Splicing at MH 84 and Hi-potting

THE PO TAMMORRYOCP RU7£D G&D

ENGINEERING DEPARTMENT
Contract

Corp.	 Number:	 SWF 164.010 WO# 2

from MH 84 to MH 85

• MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company	 *NAME 'LABOR	 *TOTAL

170LM-
'ITEM NO. *QUANTITY •UNIT	 "DESCRIPTION

O'Connell	 Stewart Noe Gen. Fore	 8 
O'Connell	 2Lego	 Hoover Splicer	 8

O'Connell	 Eric Anderson Foreman	 8
O'ConnelI	 Richard Boyce Apprentice 	 8

CONTRACTOR'S EQUIPMENT ON JOB SITE

"ITEM NO. *QUANTITY	 "DESCRIPTION	 TIME
IN	 OUT

2	 Pickup

1	 Box Truck
1	 BOBCAT

I certify that I have read the applicable paragraphs from the P_ A Construction Standards manual pertaining to the work/tests described above._
SHIFT:
DA'Z'E: 03/14/2011

Signed	 M. Scott Counter Signed



THE PORTAMMORRYOo CF R^Ery RID

ENGINEERING DEPARTMENT
Contract

Contractor :Na on Contracting Corp.	 Number:	 SWF 164 .010 WO# 2

Subcontractor O'Connell Electric-

IFR Conditions

• MUST BE COMPLETED ON COST PLUS JOBS

Company •NAME 'LABOR ITOT.4,L

O'Connell Stewart Noe Gen. Fore 8
O'Connell Gregory Hoover Slicer 8

O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8

MATFRTAL

•

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:-
DATE: 03/11/2011

Signed	 M. Scott	 Counter Signed



THE PpRtAUTHOR"V (RF R^EFT 6W

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number:	 SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

IFR Conditions

• MUST BE COMPLETED ON COST PLUS JOBS 	 MATERIAL

Company ;NAME 'LABOR "TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell Gregory Hoover Slicer 8

O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8

-S^
CONTRACTOR'S 1 1' I S ON 1

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work /tests described above.
SHIFT:
DATE: 03/10/2011

Signed	 M. Scott	 Counter Signed v



THE PDRT AUTHORS TY017^ ROU ETT D&O

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number- 	 164.010 WO# 2

Subcontractor O'Connell Electric-

Splicing (e.7 MH 85

• MUST BE COMPLETED ON COST PLUS JOBS

Company *NAME ;LABOR "TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell Gregory Hoover 5 licer 8

O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprenlice 8

MATERIAL

11 certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 03/09/2011

Signed	 M. Scott	 Counter Signed



Contractor :Nagori Contracting Corp.

Subcontractor O'Connell Electric-

Installing new 5Kv cable from MH 84 to MH 85

THE PoRr iRFMOW7 V 09 =Eb RID

ENGINEERING DEPARTMENT
Contract
Number:	 SWF 164.010 WO## 2

_	 ^

MUST BE COMPLETED ON COST PLUS JOBS MATERIAL
Company	 "NAME	 'LABOR •TOTAL -ITEM NO. •QUAN"111 Y *UNIT	 "DESCRIPTION

O'Connell	 Stewart Noe	 Gen. Fore 8
O'Connell	 Gregory Hoover 	 Slicer 8

O'Connell	 Eric Anderson	 Foreman 8
O'Connell	 Richard Boyce	 Apprentice 8

CONTRACTOR'S EQUIPMENT ON JOB SITE

*ITEM NO. `QUANTITY	 *DESCRIPTION	 TIME
IN	 OUT

2	 Pickup

1	 Box Truck
1	 BOBCAT

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the worldtests described above.
S

ATE: 03108/2011

Signed	 M. Scott Counter Signed	 _



Contractor :Nagori Contracting

Subcontractor O'Connell Electric-
OR Conditions

Corp.

THE PQRTAl1l MOR"YOO F =MRID

ENGINEERING DEPARTMENT
Contract
Number:	 _ SWF 154.010 WON 2

• MUST BE COMPLETED ON COST PLUS JOBS MATERIAL
Company	 'NAME "LABOR 'TOTAL *ITEM NO *QUANTITY 'UNIT 	 "DESCRIPTION

O'Connell	 Stewart Noe Gen. Fore 8
O'Connell	 Gregory Hoover Slicer 8

O'Connell	 Eric Anderson Foreman 8
O'Connell	 Richard Boyce Apprentice 8

CONTRACTOR'S EQUIPMENT ON JOB SITE

"ITEMNO. *QUANTITY 	 'DESCRIPTION	 TLME
IN	 OUT

2	 Pickup

I	 Box Truck

4	 BOBCAT

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/ttsts described above.
SHIFT:
DATE: 03/07/2011

Signed	 M. Scott _ Counter Signed



MA I E WAL

CONTRACTOR'S EQUIPMENT ON JOB SITE

"ITEM NO. *QUANTITY 	 "DESCRIPTION	 TIME
IN	 OUT

2	 Pickup

1	 Box Truck
1	 BOBCAT

THE PORTAU M0ff V or7 =M? 0W

ENGINEERING ]DEPARTMENT
Contract

Contractor :Nagori Contracting Corp.	 _	 Number:	 SWF 164.010 WO# 2

Subcontractor O'Connell Electric-
Splicing @ MH 46A

MUST BE COMPLETED ON COST PLUS JOBS

Company •NAME "LABOR *TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell Gregory Hoover Slicer 8

O'Connell Eric Anderson Foreman 8
O'Connell Richard Bo ce Apprentice 8

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the workttests described above.
SHIFT:
DATE: 03/04/2011

Signed	 M. Scott	 Counter Signed



Contractor :Na on Contracting

Subcontractor O'Connell Electric-

Splicing (q^ MH 12 continued.

Corp.

THE POKFAUMORmr 011? RWi7 G&J

ENGINEERING DEPARTMENT
Contract
Number:	 SWF 164.010 WON 2

• MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company •NAME *LABOR *TOTAL *ITEM NO. *QUANT	 'UNIT	 *DESCRIPTION

O'Connell Stewart Noe Gen. Fore 8
O'Connell Gregory Hoover Slicer 8

O'Connell Eric Anderson Foreman 8
O'Connell Richard Bo ce renlice 8

CONTRACTOR'S EQUIPMENT ON JOB SITE

•ITEM NO. *QUANTITY	 *DESCRIPTION	 TIME
IN	 OUT

2	 Pickup

1	 Box Truck

1	 BOBCAT

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the workitests described above.
SHIFT: -
DATE: 03/03/2011

Signed M. Scott Counter Signed



Contractor :Nagori Contracting

Subcontractor O'Connell Electric-
Splicing	 MH 12 continued.

Corp.

THE POWFAUTHQRRYOCF RuEry RID

ENGINEERING DEPARTMENT
Contract
Number: _	 SWF 154.010 WO## 2__

* MUST BE COMPLETED ON COST PLVS JOBS MATERIAL
Company 'NAME "I.A$OR •TOTAL +ITEM NO. •QUANTITY "UNIT	 "DESCRIPTION

O'Connell Stewart Noe Gen. Fore 8
O'Connell Gregory Hoover Slicer 8

O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8

CONTRACTOR'S EQUIPMENT ON JOB SITE

;ITEM NO. 'QUANTITY	 'DESCRIPTION	 TIME
IN	 OUT

2	 Pickup

1	 Box Truck

1	 BOBCAT

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 03/02/2011

Signed M. Scott Counter Signed



Contractor :Nagori Contracting Corp.

Subcontractor O'Connell Electric-
Splicing A MMH 12

HYUw Terminations 	 R/W 9 glide slope..

THE PvRTAtFFH0RRYOO EF RMb OaD

ENGINEERING DEPARTMENT
Contract

Number:	 SWF 164.010 WON 2

• MUST BE COMPLETED ON COST PLUS JOBS MATERIAL
Company	 *NAME	 *LABOR

9

*TOTAL
RS-

+ITEM NO *QUA,NTJTX *UNIT	 *DESCRIPTION

O'ConnelI	 Stewart Noe	 Gen. Fore 8
O'Connell	 Gregory Hoover	 Slicer 8

O'ConneIl	 Eric Anderson	 Foreman 8
O'Connell	 Richard Ba ce	 Aeprentice 8

CONTRACTOR 'S EQUIPMENT ON JOB SITE

*ITEM NO. *QUANTITY	 *DESCRIPTION	 TrME
IN	 OUT

2	 Pickup

1	 Box Truck

1	 BOBCAT

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 03/0112011

Signed	 M. Scott ___L/ ! ^'^'	 - Counter Signed	 _.^



Contractor :Nagori Contracting

Subcontractor O'Connell Electric-

IFR Conditions

Corp.

THE PORTAWMoRr>ry miF = l7 O&D

ENGINEERING DEPARTMENT
Contract
Number:	 SWF 164.010 WO# 1

' MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company	 •NAME ''LABOR "TOTAL 'ITEM NO. '`QUANTITY 'UNIT 	 "DESCRIPTION

O'Connell	 Stewart Noe Gen" Fore 8
O'Connell	 Gregory Hoover Slicer 8

O'Connell	 Eric Anderson Foreman 8
O'Connell	 Richard Boyce Apprentice 8

CONTRACTOR'S EQUIPMENT ON JOB SITE

*ITEM NO. *QUANTITY	 'DESCRIPTION	 TIME
IN	 OUT

2	 Pickup

1	 Box Truck
1	 BOBCAT

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the worldtcsts described above.
SHIFT:

01/28/2011

Signed	 M. Scott Counter Signed



THE PORT AV'MORRY DOCK GW ET? C&D

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number:	 SWF 164.010 WON 2

Subcontractor O'Connell Electric-

IFR Conditions

• MUST BE COMPLETED ON COST PLUS JOBS 	 MATERIAL

Company	 *NAME	 "LABOR *TOTAL	 *ITEM NO. •QUANTITY 'UNIT	 *DESCRIPTION

O'Connell	 Stewart Noe	 Gen. Fore	 8
O'Connell	 Gregory Hoover Slicer 	 8

O'Connell	 Eric Anderson	 Foreman	 8
O'Connell	 Richard Boyce	 Apprentice	 8

CONTRACTOR'S EQUIPMENT ON JOB SITE

"ITEM NO. 'QUANTITY	 •DESCRIPTION	 TIME

	

IN	 OUT
2	 Pickup

1	 Box Truck

1	 BOBCAT

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the workitests described above.
SHIFT:
DATE: 02125x1011

Signed	 M. Scott	 Counter Signed



THE PO rAUrHORmrOo 1Y RWEb Cry

A	
11

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp.	 Number:	 SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Splicing at MH 32

• MUST BE COMPLETED ON COST PLUS JOBS

Company "NAIL 'LABOR "TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell Gregory Hoover Slicer 8

O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice OFF

Emu=® 
1

•	 o	 i	 ;

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 02124/2011

Signed	 M. Scott	 Counter Signed



Contractor :Nagori Contracting

Subcontractor O'Connell Electric-

Splicing at MH 36 and HH 6

Corp.

THE P,ORTAWHORWY( LF R^.Eb &D

ENGINEERING DEPARTMENT
Contract
Number:	 SWF 164.010 WO# 2

• MUST BE COMPLETED ON COST PLUS JOBS MATERIAL.

Company	 *NAME *LABOR *TOTAL *ITEM NO. *QUANTITY 'UNIT 	 *DESCRIPTION

O'Connell	 Stewart Noe ArGen. Fore 8
O'Connell	 Gregory Hoover Slicer 8

O'Connell	 Eric Anderson Foreman 8
O'Connell	 Richard Boyce Apprentice OFF

CONTRACTOR'S EQUIPMENT ON JOB SITE

*ITEM NO. *QUANTITY	 *DESCRIPTION	 TIME
IN	 OUT

2	 Picku

1	 Box Truck

1	 BOBCAT

I certify that I have read the applicable paragraphs from the PA, Construction Standards manual pertaining to the work/tests described above.
SHIFT':
DATE: 02/23/2011

Signed	 M. Scott SignedCounter



Contractor :Na on Contracting

Subcontractor O'Connell Electric-

Splicing at MH 36 and HH 6

Co!]2.

THE PORT AWMOR!'FY orF 	 T^ 5W

ENGINEERING DEPARTMENT
Contract
Number:	 SWF 164.010 WON 2

" MUST BE COMPLMD ON COST PLUS JOBS MATERIAL
Company	 'NAME 'LABOR `TOTAL *ITEM NO. *QUANTITY *UNIT	 *DESCRIPTION

O'Connell	 Stewart Noe Gen. Fore 8
O'ConnelI	 Gregory Hoover Slicer 8

O'Connell	 Eric Anderson Foreman 8
O'Connell	 Richard Boyce Apprentice 8

CONTRACTOR'S EQUIPMENT ON JOB SITE

'ITEM NO. 'QUANTITY	 'DESCRIPTION	 TIME
IN	 OUT

2	 Pickup

1	 Box Truck

1	 BOBCAT

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 02/22/2011

Signed	 M. Scott __ Counter Signed



THE PORT AMMORWY ®C;' GW T^ UW

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp.	 Number:	 SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Hi-Potting newly installed 5Kv cable from MH32 to HH 6.

Splicing at MH 36

" MUST BE COMPLMD ON COST PLUS JOBS	 MATERIAL

Company *NAME `LABOR "TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell Gregory Hoover Slicer 8

O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8

CONTRACTOR'SO;

I certify that 1 have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work /tests described above.
SHIFT:

TE: 02118/2011

Signed	 M. Scott	 Counter Signed _^



THE POWWALU MOR"V C01F =E?y UaD

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number:	 SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Hi-Potting newly installed 5Kv cable from MH32 to MH 12. 	 -

• MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company *NAME	 *LABOR	 *TOTAL "ITEM NO. *QUANTITY *UNIT 	 *DESCRIPTION

O'Connell Stewart Noe	 Gen. Fore	 8
O'Connell Gregory Hoover	 Slicer	 8

O'Connell Eric Anderson	 Foreman	 8
O'Connell Richard Bo ce	 Apprentice	 8

CONTRACTOR'S EQUIPMENT ON JOB SITE

*ITEM NO. *QUANTITY	 *DESCRIPTION	 TIME
IN	 OUT

2	 Pickup

1	 Box Truck
1	 BOBCAT

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 0 /17/2011

Signed M. Scott Counter Signed	 _	 -_



TIME PORTAUTHORRYOD C;' RWER^a'»

ENGINEERING DEPAR'T'MENT
Contract

Contractor :Nagori Contracting Corp. 	 Number:	 SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Hi-Potting newly installed 5Kv cable from MH 46A to MH32. From MH 36 to MH 32

• MUST BE COMPLETED OK COST PLUS JOBS MATERIAL

Company *NAME *LABOR 'TOTAL 'ITEM NO. *QUANTITY *UNIT	 *DESCRIPTION

O'Connell Stewart Noe Gen. Fore .8
O'Connell GregorL Hoover Splicer 8
O'Connell Richard Franco Journeyman 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Jefferey Storey Journe m 8

CONTRACTOR'S EQUIPMENT ON JOB SITE

"ITEM NO. 'QUANTITY	 *DESCRIPTION	 774E
IN	 OUT

2	 Picku p

1	 Box Truck

BOBCAT

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/lests described above.
SHIFT:
DATE: 02/16/2011

Signed M. Scott Counter Signed _



CONTRACTOR'S EQUIPMENT ON JOB SITE

*ITEM NO. "QUANTITY	 "DESCRIPTION	 TIME
IN	 OUT

2	 Pickup

1	 Box Truck

1	 BOBCAT

THE POWrAILFMORflYOD Cr GUTMY G D

k

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp.	 Number:	 SWF 154.010 WO## 2

Subcontractor O'Connell Electric-

Hi-Potting neMly installed 5Kv cable from MH 46A to MH32

• MUST BE COMPLETED ON COST PLUS JOBS

Company 'NAME 'LABOR "TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell Gregory Hoover Slicer 8
O'Connell Richard Franco Journeyman 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Jefferey Storey Joume m 8

I certify that I bave read the applicable paragraphs from the PA Construction Standards manual pertaining to the work /tests described above.
SHIFT:
DATE: 02/15/2011

Signed	 M. Scott _	 y	 _	 Counter Signed __^



THE POR ARAWTHORmror G^qV^^

ENGINEERING DEPARTMENT
Contract

Contractor :Na on Contracting Corp.	 Number:	 SWF 164.010 W04 2

Subcontractor O'Connell Electric-

Received delivery off additional 5Kv cable, unloaded cable on fuel pad. Hi-Potting newly installed 5Kv cable from MH 46A to MH32

MUST BE COMPLETED ON COST PLUS JOBS	 MATERIAL

Company	 'NAME 'LABOR *TOTAL	 AITEly NO.] •QUANTITY •UNIT	 *DESCRIPTION

O'Connell	 Stewart Noe Gen. Fore 8
O'Connell	 Gregory Hoover Slicer 8
O'Connell	 Richard Franco Journ 8
O'Connell	 Eric Anderson Foreman 8
O'Connell	 Richard Boyce Apprentice 8

CONTRACTOR'S EQUIPMENT ON JOB SITE

+ITEM NO. `QUANTITY *DESCRIPTION'	 TIME
IN	 OUT

2	 Picku p
1	 Box Truck

1	 BOBCAT

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the workttests described above.
SHIFT:
DATE: 02/14/2011

Signed	 M. Scott &J^&^ Ĉounter Signed



THE POWW AMMORWY OO P Rn Eb G&D

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number:	 SWF 164.010 WON 2

Subcontractor O'Connell Electric-

Prefabricate conduit for various navi ational sites.

• MUST BE COMPLETED ON COST PLUS JOBS

Company *NAME *LABOR ;TOTAL

O'Connell Stewart Noe Gen_ Fore 8
O'Connell Gregory Hoover Slicer OFF

O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8

10 Ely 0 01 1 4 Ell

1	 1' EQUIPMENT ON 1

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 02111/2011

Signed	 M. Scott	 Counter Signed _ b	 _



Contractor :Nagori Contracting

Subcontractor O'Connell Electric-

Continued with Removing existing

THE POWFAt MORWYOU G^ER^ BUD

ENGINEERING DEPARTMENT
Contract

Corp.	 Number:	 SWF.164.010 WON 2

conduit in the lighting vault.

• MUST BE COMPLETED ON COST PLUS JOBS	 MATERIAL

Company	 *NAME *LABOR	 *TOTAL	 *ITEM NO. "QUANTITY *UNIT 	 'DESCRIPTION

O'Connell	 Stewart Noe Gen. Fore	 8
O'Connell	 Gregory Hoover Slicer	 8

O'Connell	 Eric Anderson Foreman	 8
O'Connell	 Richard Bo ce A	 renlice	 8

CONTRACTOR'S EQUIPMENT ON JOB SITE

*ITEM NO. *QUANTITY	 *DESCRIPTION	 TIME
IN	 OUT

2	 Pickup

1	 Box Truck
I	 BOBCAT

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaioing to the workitests described above.
SHIFT:
DATE: 02/10/2011

Signed	 M. Scott Counter Signed --A



Contractor :Nagori Contracting

Subcontractor O'Connell Electric-

Removing existing conduit in the Iighting

Corp.

vault.

THE PORTAMMONF Y (DEFO lEPTGW

ENGINEERING DEPARTMENT
Contract
Number:	 SWF 164.010 WO# 2

• MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company `NAME +LABOR

gr

"TOTAL "ITEM NO. 'QUANTITY *UNIT 	 -DESCRIPTION

O'Connell Stewart Noe Gen. Fore 8
O'Connell G=Fopr Hoover Splicer 8

O'Connell Eric Anderson Foreman. 8
O'Connell Richard Boyce Apprentice 8

CONTRACTOR'S EQUIPMENT ON JOB SITE

*ITEM NO. -QUANTITY	 *DESCRIPTION	 TIME
IN	 OUT

2	 Pickup

1	 Box Truck

1	 BOBCAT

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work /tests described above.
SHIFT:
DATE: 0219/2011

Signed M. Scott	 y Counter Signed	 h^'0`



Contractor :Nagori Contracting

Subcontractor O'Connell Electric-

Emergency Delays

Corp.

THE POHT AMWGRRV (0[7 D Eb D&D

ENGINEERING DEPARTMENT
Contract
Number:	 SWF 164.010 WO# 2_

• MUST BI: COMPLETED ON COST PLUS JOBS MATERIAL

Company	 *NAME *LABOR "TOTAL *ITEM NO. `QUANTITY *UNIT
	

'DESCRIPTION

O'Connell	 Stewart Noe Gen. Fore. 8
O'Connell'	 Gregory Hoover Slicer 8

O'Connell	 Eric Anderson Foreman 8
O'Connell	 Richard Boyce Apprentice 8

CONTRACTOR'S EQUIPMENT ON JOB SITE

`ITEM NO. *QUANTITY	 •DESCRIPTION . 	 TIME
IN	 OUT

2	 Pickup

1	 Box Truck
1	 BOBCAT

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work1tests described above.
SIEWF:
DATE: 02/8rz01I

Signed	 M. Scott Counter Signed	 (yam



THE PO TAMMON 7YOfY OWED RID

ENGIINEERING DEPARTMENT

Contract .
Contractor :Nagori Contracting Corp.	 Number:	 SWF 164.014 WO# 2_

Subcontractor O'Connell Electric-

Continued Hi-Potting operation from MH 46A to MH 32

• MUST BE COMPLETED ON COST PLUS JOBS	 MATERIAL

Company "NAME "LABOR "TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell Gregory Hoover Splicer 8

O'Connell Eric Anderson Foreman 8
O'Connell Richard Bo ce Apprentice 8

LIN 0 1 FIT41 01 -72 SWEIDILI N In@ OF IRM

I'ITEM NO. I'	
ii

	

QUANTM	 •DESCRIPTION 	 i	 IN 
Tn 

OUT
r-1 2 	 Pickup	 r1

Box Truce
BOBCAT

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:

DA'Z'E: 02M2011

Signed	 M. Scott	 Counter Signed	 lYQ



AN

Contractor :Nagori Contracting Corp.

Subcontractor O'Connell Electric-

Hi-Potting operation from MH 46A to MH 32

-THE PQRT=HrHHRffWV 17=I? 6

ENGINEERING DEPARTMENT
Contract
Number:	 SWF 154.010 WO# 2

• MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company *NAME	 *LABOR *TOTAL *ITEMNO. *QUANTITY *UNIT	 *DESCRIPTION

O'Connell Stewart Noe	 Gen. Fore 8
O'Connell Gre	 Hoover	 Slicer 8

O'Connell Eric Anderson	 Foreman 8
O'Connell Richard Boyce	 Apprentice 8

CONTRACTOR'S EQUIPMENT ON JOB SITE

•ITEM NO. *QUANTITY	 *DESCRIPTION	 TiIrVIE
IN	 OUT

2	 Pickup

1	 Box Truck
i	 BOBCAT

I certify that 1 have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 02/412011

Signed M. Scott Counter Signed



Contractor :Nagori Contracting Corp.

Subcontractor O'Connell Electric-

Snow Removal for Hi-Potting operation

THE POWFAUTHORMYMY =EP7 RID

ENGINEERING DEPARTMENT
Contract
Number:	 SWF 164.010 WO## 2

" MUST BE COMPLETED ON COST PLUS JOBS MATERIAL
Company	 *NAME	 *LABOR •TOTAL *ITEM NO. *QU	 *UNIT	 *DESCRIPTION

O'Connell	 Stewart Noe	 Gen. Fore 8
O'Connell	 Gregory Hoover	 Slicer 8

O'Connell	 Eric Anderson	 Foreman 8
O'Connell	 Richard Boyce	 Apprentice 8

CONTRACTOR'S EQUIPMENT ON JOB SITE

•ITEM NO. *QUANTITY 	 *DESCRIPTION	 TIME
IN	 OUT

2	 Pickup

1	 Box Truck

1	 BOBCAT

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 02/3/2011

Signed	 M. Scott-,, Counter Signed_	 _^



Contractor :Nagori Contracting

Subcontractor O'Connell EIectric-

Emergency Delays

Corp.

THE PORT AUTHORWY ©Y R^ EFT D&D

ENGINEERING DEPARTMENT
Contract
Number:	 SWF 164.010 WO# 2

' MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company	 "NAME "LABOR "TOTAL 'ITEM NO. 'QUANTITY "UNIT	 'DESCRIP'T'ION

O'Connell	 Stewart Noe Gen. Fore 8
O'Connell	 Gregory Hoover Slicer 8

O'Connell	 Eric Anderson Foreman 8
O'Connell	 Richard $o ee ApprenfjOe 8

CONTRACTOR'S EQUIPMENT ON JOB SITE

•ITEM NO. "QUANTITY	 'DESCRIPTION	 TIME
IN	 OUT

2	 Picku p

1	 Box Truck

1	 BOBCAT

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:

T : 02R/20I l

Signed	 M. Scott Counter Signed



THE P0WrA&"W0ffffrV Q)9 REWIb GaD

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number:	 SWF 164.010 WO# 2__

Subcontractor O'Connell Electric-

Emergency Delays

" MUST BE COMPLETED ON COST PLUS JOBS

Company "NAME 'LABOR •TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'ConneIl Gregory Hoover Slicer 8

O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentioe 8

110 Fly 0 DI Ili K3

CONTRACTOR'S EQUIPMENT O;

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 02/1/2011

Signed	 M. Scott	 Counter Signed



Contractor -Nagori Contracting Corp.

Subcontractor O'Connell Electric-

5Kv terminations and install lightening arrestors

THE POOM MU FMOR17Y ©CF GW EP7 UW

ENGINEERING DEPARTMENT
Contract
Number:	 SWF 164.010 WON 2

East end localizer.

• MUST BE COMPLETED ON COST PLUS JOBS 	 MATERIAL
Company	 "NAME	 "LABOR "TOTAL	 AMAI NO. "QUANTITY "UNIT 	 'DESCRIPTION

O'Connell	 Stewart Noe	 Gen. Fore 8
O'Connell	 Gregory Hoover	 Slicer 8

O'Connell	 Eric Anderson	 Foreman 8
O'Connell	 Richard Boyce	 Apprentice 8

CONTRACTOR'S EQUIPMENT ON JOB SITE

"ITEM NO. *QUANTITY 	 "DESCRIPTION	 TIME
IN	 OUT.

2	 Pickup

1	 Box Truck

1	 BOBCAT

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 01/31/2011

Signed	 M. Scott Counter Signed	 ^_



THE PORTAW MORffTV( [FRWERrUaD

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp.	 Number:	 SWIF 164.010 WON 2

Subcontractor O'Connell Electric-

Splicing (a), MH 44

• MUST BE COMPLETED ON COST PLUS JOBS	 MATERIAL
Company NAME "LABOR *TOTAE.

O'Connell Stewart Noe Gen. Fore OFF
O'Connell Gregory Hoover Slicer 8

O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8

CONTRACTOR'SI	 O;

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHE':
D TE:01/28R011

Signed	 M. Scott	 Counter Signed __



CONTRACTOR'S EQUIPMENT ON JOB SITE

*rrEM NO. *QUANTITY	 *DESCRIPTION	 TIME
IN	 OUT

2	 Pickup

2	 Box Truck
9	 Lull Forklift

THE P05WFA1 rM0HFVV ( 09 DWEb 5W

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number:	 SWF 164.010 WO## 2

Subcontractor O'Connell Electric-

EMERGENCY DELAYS - IFR CONDITIONS

• MUST BE COMPLETED on COST PLUS JOSS	 MATERIAL
Company *NAME *LABOR *TOTAL

O'Connell Stewart Noe Gen. Fore off
O'Connell Gregory Hoover Slicer 8

O'Connell Eric Anderson Foreman 8
O'ConnelI Richard Bo ce Aeerenfioe 8

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 01/24/2011

Signed	 M. Scott	 Counter Signed	 1?JLA



THE P0WFAW 'MORmr®C7 GTi7ErT UW

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number: 	 SWF 164.010 WO# 2	 ..

Subcontractor O'Connell Electric-

Emergency Delays - IFR Conditions until Midnight

Splicingra'^ MH 44

• MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company "NAME	 "LABOR	 "TOTAL
Cy 

A-ss- ­36113113R-s—

"ITEM NO. "QUANTITY "UNIT	 *DESCRIPTION

O'Connell Stewart Noe	 Gen. Fore	 off
O'Connell Gregory Hoover	 Slicer	 8

O'Connell Eric Anderson	 Foreman	 8
O'Connell Richard Boyce	 Apprentice	 8

CONTRACTOR'S EQUIPMENT ON JOB SrM

"ITEM NO. -QUANTITY	 "DESCRIPTION	 TIME
IN	 OUT

2	 Pickup

2	 Box Truck

S	 Lull Forklift

I certify that 1 have read the applicable paragraphs from the PA Construction Standards manual pertaining to the workltests described above.
SHIFT:
DATE: 01/27/2011

Counter Signed _amSigned M. Scott



THE P0RTAV'[M0ffff7Y®f7 OW Eb F&D

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp.	 _Number:	 SWF 164 .010 WON 2^

Subcontractor O'Connell Electric-

Emergency Delays - IFR Conditions

MUST BE COMPLETED ON COST PLUS ,FOBS	 MATERIAL
Company	 'NAME	 'LABOR *TOTAL	 +ITEM NO. 'QUANTITY UNIT	 'DESCRIPTION

O'Connell	 Stewart Noe	 Gen. Fare	 off
O'Connell	 Gregory Hoover Splicer' 	 8

O'Connell	 Eric Anderson	 Foreman	 8
O'Connell	 Richard B2 ce	 Aeprentice	 8

CONTRACTOR'S EQUIPMENT ON JOB SITE

"ITEM NO. "QUANTITY	 "DESCRIPTION	 TIME

	

IN	 OUT
2	 Pickup

2	 Box Truck

1	 Lull Forklift

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 01/26/2011

A IfSigned	 M. Scott _ _	 '/ /	 Counter Signed



THE PORTAUTHORFIFYOO Y=ry0&0

r	 ENGINEERING DEPARTMENT
Contract

Contractor :Na on Contracting Corp.	 Number:	 SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Splicing rQ MH 44

• MUST BE COMPLETED ON COST PLUS JOBS

Company 'NAME '`LABOR 'TOTAL

O'Connell Stewart Noe Gen. Fore off
O'Connell Gregory Hoover Slicer 8

O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8

IVIA l LHLAL

CONTRACl E UIPMENT ON JOB SITE

'ITEM NO. 'QUANTITY	 'DESCRIPTION	 TIME
IN	 OUT

2	 Pickup

2	 Box Truck
1	 Lull Forklift

I certify that 1 have read the applicable paragraphs from the PA Construction Standards manual pertaining to the workltests described above.
SHIFT:
DATE: 01/25/2011

Signed	 M. Scott	 Counter Signed



THE P0VrrAUTN01RRY©EM9WET?6W

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp.	 Number:	 SWF 164.010 WON 2

Subcontractor O'Connell Electric-

EMERGENCY DELAYS - IM CONDITIONS

' MUST BE COMPLETED ON COST PLUS JOBS	 MATERIAL
Company	 *NAME	 *LABOR *TOTAL	 PTI*ITEM NO. -QUANTITY 'UNIT	 *DESCRION

CONTRACTOR'S EQUIPMENT ON JOB SITE

*ITEM NO. *QUANTITY	 *DESCRIPTION	 TIME

	

IN'	 OUT
2	 Picku p

2	 Box Truck
1	 Luis ForkliH

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above:
SHIFT:
DATE: 01/21/2011

Signed	 M. Scott	 Counter Signed	 O

O'Connell	 Stewart Noe	 Gen. Fore	 8

O'Connell	 Keith Irwin	 Journey	 8
O'Connell	 Eric Anderson	 Foreman	 8
O'Connell	 Richard Boyce	 Apprentice	 8
O'Connell	 Michael Vogt	 A renti 8
O'Connell	 Gregory  Hoover Slicer 8



Contractor :Nagori Contracting Corp.

Subcontractor O'Connell Electric-

Emergency DelMs - IFR Conditions

THE P0RTAU1 H0ftWWV®C7 RME M

NEWS
ENGINEERING DEPARTMENT

Contract
Number:	 SWF 164.010 WON 2

• MUST BE COMPLETED ON COST PLUS JOBS MATERUL
ITEM NO. 'QUANTITY 'UNIT	 "DESCRIPTION

CONTRACTOR'S EQUIPMENT ON JOB SITE

"ITEM NO. -QUANTITY	 -DESCRIPTION	 TIME
IN	 OUT

2	 Pickup

2	 Box Truck
7	 Lull Forklift

I certify that 1 have read the applicable paragraphs from the PA Construction Standards manual pertaining to the workltests described above.
SHIFT:
DATE: 0111912011

Counter Signed	 (Q,4-Signed M. Scott _

Company +NAME 'LABOR "TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell Manuel Cupola Slicer 8
O'Connell Keith Irwin Journey 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce rentice 8
O'Connell Michael Vugt A	 renfi 8
O'Connell Gregory Hoover Slicer 8



THE PO WF A MMORWY OO CF tW Ib OaD

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number:	 SWF 164.010 WON 2

Subcontractor O'Connell Electric-

Emergency Delays - IFR Conditions

" MUST BE COMPLETED ON COST PLUS JOBS 	 MATERIAL
-rrEM NO. -QUANTITY -UNrr 	 "DESCRIMON

CONTRACTOR'S EQUIPMENT ON JOE SITE

"ITEM NO. "QUANTrrY	 -DESCRIPTION	 TIME

	

IN	 OUT
2	 Pickup

2	 Box Truck
.1	 Lull Forklift

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 01/18/2011

Company 'NAME 'LABOR ;TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell Manuel Cu	 la Slicer 8
O'Connell Keith Irwin Journey 8
O'Connell Eric Anderson Foreman 8.
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt Apprenticel 8
O'Connell Gregory Hoover Splicer 8

Signed	 M. Scott	 Counter Signed



THE POWFAMMORWYONY UW- 0 DaD

ENGINEERING DEPARTMENT
Contract

Contractor -Nagori Contracting Corp. 	 Number:	 SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Terminate primary and secondary's at 27 glide slope

Splicing at MH 83

• MUST BE COMPLETED ON COST PLUS SOBS 	 MATERIAL

Company 'NAME *LABOR 'TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell Manuel Cupola Slicer 8
O'Connell Keith Irwin Journey 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt Apprenti 8
O'Connell Gregog Hoover Slicer 8
O'Connell Yale weeks Journey 8

CONTRACTOR-S.ON JOB SITE

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the workitests described above.
SHIFT:

-01/17/2011

Signed	 M. Scott	 Counter Signed



Contractor :Nagori Contracting Corp.

Subcontractor O'Connell Electric-

Pulling second	 s	 27 Glide Slope

Setting 5Kv cable	 27 Glide slope.

Hi-Voltage terminations at surface sensor south.

Splicing at MH 83

THE PORrAUTHORRYOt7 UW'1b DUD

ENGINEERING DEPARTMENT

Contract
Number:	 SWF 164.010 WON 2

' MUST BE COMPLETED ON COST PLUS JOBS MATERIAL
Company	 "NAME 'LABOR ;TOTAL &ITEM NO. ''QUANTITY ''UNIT 	 "DESCRIPTION

O'Connell	 Stewart Noe Gen. Fore 8
O'Connell	 Manuel Cu	 la Slicer 8
O'Connell	 Keith Irwin Journey 8
O'Connell	 Eric Anderson Foreman 81
O'Connell	 Richard Boyce Apprentice 8
O'Conrell	 Michael Vogt A	 renti 8
O'Connell	 Gre o	 Hoover S liter 8
O'Connell	 Yale weeks Journey 8

CONTRACTOR'S EQUIPMENT ON JOB SITE

"ITEM NO. "QUANTITY	 •DESCRIPTION	 TIME
IN	 OUT

2	 Pickup

2	 Box Truck
1	 Lull Forklift

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIT T:
DATE: 01114/2011

Signed	 M. Scott Counter Signed



TME PORTAR"MORFMCDEF SID OnD

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp.	 Number:	 SWF 164.410 WO## 2

Subcontractor O'ConneIl Electric,

Snow removal @ Surface sensor South and 27 Glide Slope

New 5Kv cable from MH 83 to HH 14

Hi-Voltage terminations at surface sensor south.

MUST BE COMPLETED ON COST PLUS JOBS	 MATERIAL
Company "NAME "LABOR

sr

"TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell Manuel Cupola Slicer 8
O'Connell Keith Irwin Journey 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8'

O'Connell Michael Vogt Apprenti 8
O'Connell 2MoryHoover Slicer 8
O'Connell Yale weeks Journey 8

1	 i'	 1	 1	 1

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DA'Z'E: 01/13/2011

Signed	 M. Scott	 Counter Signed



THE POWFAMMORWIMMEF REWEb BUD

IM
ENGINEEMG DEPARTMENT

Contract
Contractor :Nagori Contracting Corp.	 Number:	 SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

EMERGENCY DELAYS - IFR CONDITIONS

• MUST BE COMPLETED ON COST PLUS JOBS	 MATERIAL

Company +NAME "LABOR ''TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell Manuel Cu	 la Slicer 8
O'Connell Keith Irwin Journey 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt Apprenti 8
O'Connell Gregory Hoover Slicer 8
O'Connell Yale weeks Jourrkey 8

CONTRACTOR'S 1	 ON JOB SITE

1 certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 01/12/2011

Signed	 M. Scott	 Counter Signed



THE POWWAMMORMW OO ? RWED R%D

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number:	 SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Installing new 5Kv cable from HH 15 to MH 85 and MH 83 to MH84

Removed damaged cable from MH 83 to MH 84

Hi-Voltage terminating at PAPI's south

• MUST BE COMPLETED ON COST PLUS JOBS	 MATERIAL

Company 'NAME 'LABOR *TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell Manuel Cupola Splicer 8
O'Connell Keith Irwin Joum 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt rend 8
O'Connell Gregory Hoover Slicer 8
O'Connell Yale weeks Journey 8

CONTRACTOR'S 1	 1.

1	 ^

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 01 /11/2011

Signed	 M. Scott	 Counter Signed 0,07W1



THE POEFFAt"NOWTYI EP GW1b GaD

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp.	 Number:	 SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Mounting secondary switches at P.A.P.I'S

Removed damaged cable from MH 85 to HH 15

• MUST BE COMPLETED ON COST PLUS JOBS

Company "NAME "LABOR *TOTAL

O'Connell Stewart Noe Gen" Fore 8
O'Connell Manuel Cupola Slicer 8
O'Connell Keith Irwin Journey 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Bo ce Apprentice 8
O'Connell Michael Vogt Apprentice 8
O'Connell Grego	 Hoover Slicer 8
O'Connell Yale weeks Journey 8

CONTRACTOR'S EQUIPMENT  ON 1

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 01/10/2011

Signed	 M. Scott	 Counter Signed	 . a0l;OLFf



Contractor :Nagori Contracting

Subcontractor O'Connell Electric-

IFR CONDITIONS

Corp.

THE PORTAOTHORF7Y ®CP R EF? OW

ENGINEERING DEPARTMENT
Contract
Number:	 SWF 164.010 WO# 2

' MUST BE COMPLETED ON COST PLUS JOBS MATERIAL
*ITEM NO. *QUANTITY *UNIT 	 *DESCRIPTION

CONTRACTOR'S EQUIPMENT ON JOB SITE

'rrEM NO. *QUANTITY	 *DESCRIPTION	 TIME
IN	 OUT

2	 Pickup

2	 Box Truck
l	 Lull Forklift

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHI:FT
DATE: 01/07/2011

Signed M. Scott Counter Signed

Company "NAME * LABOR *TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell Manuel Cupola Slicer $
O'Connell Keith Irwin Joum 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt A	 rend 8
O'Connell Gregory  Hoover Slicer 8
O'Connell Yale weeks Journey 8



CONTRACTOR'S EQUIPMENT ON JOE SITE

;ITEM NO. *QUANTITY	 *DESCRIPTION	 TIME
IN	 OUT

2	 Pickup

2	 Box Truck

1	 Lull Forklift

THE PORTAMMORmrOO CF=MrR%D

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number:	 SWF 164.010 WO## 2

Subcontractor O'Connell Electric-

Splicing @ MH 83

Snow Removal along T/W Hotel

MUST BE COMPLETED 0?4 COST PLUS JOBS

Company *NAME ;LABOR *TOTAL

O'Connell Stewart Noe Gen. Fore 8

O'Connell Keith Irwin Journey 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Aeprentioe 8
O'Connell Michael Vogt Apprentice 8
O'Connell Gregory Hoover Slicer 8

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 01/20/2011

Signed	 M. Scott	 Counter Signed



THE POWWA HOWNYQUY[I;,'fWERr 5&D

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp.	 Number:	 SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Mounting secondary switches and wire.

Setting transformers and switches at PAPI's and South Surface sensor.

' MUST BE COMPLETED ON COST PLUS JOBS 	 MATERIAL

Company *NAME 'LABOR "TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell Manuel Cupola Slicer 8
O'ConneIl

I

Keith Irwin Journ 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt Apprenti 8
O'Connell Gregory Hoover Slicer 8
O'Connell Yale weeks Journey 8 

*DESCRIPTION

1	 1'	 1	 1	 1:

•

woe ^ ^ rten

^^^ ntea
I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.

SHIFT:
DATE; 01/0642011

Signed	 M. Scott	 Counter Signed (27, Ai=



THE PORTAMMORRYOC? RMb D&D

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number:	 SWF 164.010 WO#! 2

Subcontractor O'Connell Electric-

Hi-Voltage terminations at Rollout RVR

Staging transformers and switches for work along Dead TW.

' MUST BE COMPLETED ON COST PLUS JOBS 	 MATERIAL.

Company "NAME "LABOR "TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell Manuel Cupola Slicer 8
O'Connell Keith Irwin Joume 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'ConneIl Michael Vogt Apprenticel 8
O'Connell Gregory Hoover Slicer 8
O'Connell Yale weeks Journey 8

I certify that 1 have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SH FT:

ATE: 01/05/2011

Signed	 M. Scott	 Counter Signed 677uk



THE POiRTAMMORRY(O )CFGOWErGW

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp.	 Number:	 SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Splicing at MH38 and MH32

Setting Transformers and terminating second 's Rollout RVR and RW 27 localizes and RW 9 localizer, set transformer at Touchdown RVR

MUST BE COMPLETED ON COST PLUS JOBS

Company *NAl4lE *LABOR *TOTAL

O'Connell StewartNoe Gen. Fore 8
O'Connell Manuel Cupola Slicer 8
O'Connell Keith Irwin Journey 8
O'Connell I	 Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vo rentic 8
O'Connell Gregory Hoover Slicer 8
O'Connell Yale weeks Journey 8

!	 /''S EQUtPMENT ON 1:

i certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the worWttsts described above.
SIHyr:
DATE: 01/048011	 0

Signed	 M. Scott	 Counter Signed



THE POIFF AMMOWTV 017 =T^ R%D

ENGINEERING DEPARTMENT

Contract
Contractor :Nagori Contracting Corp. 	 Number:	 SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Splici % at MH38 and MH32

Setting Transformers and terminating secondary's P Rollout RVR and RW 9 localizer

• MUST BE COMPLETED ON COST PLUS JOBS

Company •NAME *LABOR 'TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell Manuel Cu	 la Slicer 8
O'ConneIl Keith Irwin Journey 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt Apprenti 8
O'Connell Gregory Hoover Slicer 8
O'Connell Yale weeks Journey 8

CONTRACTOR'Si;
®® 1 e	 ' •

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHUT:
DATE: 01/03/2011

Signed	 M. Scott Al	 Counter Signed _O



THE POWF AWHORIFFY OO 1Y GnW EP7 RID

ENGINEERING DEPARTMENT
Contract

Contractor :Na on Contracting CO2. 	 Number:	 SWF 164.010 WO# 2

Subcontractor O'Connell Electric-
Hi volts eg terminations at Inner Marker 	 __	 ^

MUST BE COMPLETED ON COST PLUS JOBS 	 MATERIAL
Company 'NAME' LABOR * TO'CAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell Manuel Cu	 la	 .Slicer Off
O'Connell Keith Irwin Journey 8
O'ConneIl Eric Anderson _ Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt renti 8
O'Connell Gregory Hoover Slicer 8
O'Connell Yale weeks Journey 8

CONTRACTOR'S EQUIPMENT ON JOB

1 certify that 1 have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 12/30/2010

Signed	 M. Scott	 Counter Signed dw,^



THE PONT nUTHORmr my 5^gu Er? aw

IDIOM
ENGINEERING DEPARTMENT

Contract
Contractor :Nagori Contracting Corp.	 Number:	 SWF 154.010 WO# 2

Subcontractor O'Connell Electric-

Hi voltage terminations at Midfield RVR

Splicing at HH4

• MUST BE COMPLETED ON COST PLUS JOBS

Company "NAME 'LABOR `TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell Manuel Cupola Slicer Off
O'Connell Keith Irwin Journsy Off
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice OFF
O'Connell Michael Vogt Apprentic Off
O'Connell Gregory Hoover Slicer 8
O'Connell Yale weeks JOUMEX OFF

CONTRACTOR'S

1 65 Ey 0 31 1 1 Ell

EQUIPMENT	 f l SITE

1 certify that 1 have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 12/2912010

Signed	 M. Scott	 Counter Signed



YHE PORtAtF MORRY W GW ^b GW

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number:	 SWF 164.010 WO# 2_

IFR Conditions

Subcontractor O'Connell Electric-

MUST BE COMPLETED ON COST PLUS JOBS	 MATERIAL

Company *NAME "LABOR "TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell Manuel Cupola Slicer Off
O'Connell Keith Irwin Journey Off
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice OFF
O'Connell Michael Vogt Apprenti Off
O'Connell Gre	 Hoover Splicer 8
O'Connell Yale weeks Journey OFF

CONTRACTOR'S EQUIPa	 t: SITE

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 12/28/2010

Signed	 M. Scott	 Counter Signed	 /171cLL.



THE Pour pUTNORnv ®17 UZI-W ED OaD

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp.	 Number:	 SWF 164.010 WO# 2

UR Conditions
Subcontractor O'Connell Electric-

* MUST BE COMPLETED ON COST PLUS JOBS 	 MATERIAL,

Company "NAME "LABOR 'TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell Manuel Cupola Slicer Off
O'Connell Keith Irwin Joum Off
O'Connell Eric Anderson Foreman 8
O'Connell Richard Bo ce Apprentice OFF
O'Connell Michael Vogt , Apprent Off
O'Connell Gregory Hoover Slicer 8
O'Connell Yale weeks Journey OFF

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 12/27/2010

Signed	 M. Scott	 Counter Signed



THE PORTA JIMORNIV MEF 0=0OW

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number:	 SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Fabricating conduit for Navigational sites.

• MUST BE COMPLETED ON COST PLUS JOBS	 MATERIAL

Company *NAME *LABOR *TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell Manuel Cupola Slicer 8
O'Connell Keith Irwin Journey 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt Apprentice 8
O'Connell Gregory Hoover Slicer 8
O'Connell Yale weeks Journey 8

OR'S EQUIPMENT ON JOB

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the workitests described above.
SHIFT:
DATE: 12f23/2010	

6LSigned	 M. Scott	 Counter Signed	 ,!



THE PORTM"MORR OIF DWM7 UaD

ENGINEERING DEPARTMENT

Contract
Contractor :Nagori Contracting Corp.	 Number:	 SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Setting Tansformers (@,, Midfield RVR and installed Low voltage terminations

Splicing (cry, MH30 and MH 37

Installed Low and Hi voltage terminations @ North Surface sensors

• MUST BE COMPLETED ON COST PLUS JOBS MATERIAL.

Company *NAME *LABOR *TOTAL *ITEM NO. *QUANTITY *UNIT	 *DESCRIPTION

O'Connell Stewart Noe Gen. Fore 8.
O'Connell Manuel Cupola Slicer 8
O'Connell Keith Irwin Journey 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt Apprentic 8
O'Connell .	 Gregory Hoover Splicer 8
O'Connell Yale weeks j2HMex 8

CONTRACTOR'S EQUIPMENT ON JOB SITE

*ITEM NO. *QUANTITY	 `DESCRIPTION	 TIME
IN	 OUT

2	 Pickup

2	 Box Truck
1.	 Lull Forklift

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:	 -

DATE: 12/22/2010

(),kt4-Signed M. Scott Counter Signed



Tee POWWAA monrnr©rFRwfDG&D

ENGINEERING DEPARTMENT
Contract

Contractor :Na on Contracting Corp.	 Number:	 SWF 164.010 WON 2

Subcontractor O'Connell Electric-

Pulling New 5Kv cable from MH at Surface sensor (North)and Rollout RVR

Splicing MH 15 & MH30 and MH 13 and MH 37

Setting 5 Kv transformer and switch A Rollout RVR and Surface sensor north

• MUST HE COMPLETED ON COST PLUS JOBS 	 MATERIAL

Company "NAME `LABOR 'TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell " Manuel Cupola Slicer 8
O'Connell Keith Irwin Journey 8
O'Connell Eric Anderson 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael VogttArentome 8
O'Connell Gre o	 Hoover8
O'Connell Yale weeks 8

mssnnn

CONTRACTOR'S1 	 ON 1.

-MEMO!

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work1tests described above.
SHIFT:
DATE. 1 2/21/2010

Signed	 M. Scott a 	̂ _ _ Counter Signed _00yu-



THE lPOWFAM NORRYOO T GEWED DW

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp.	 Number:	 SWF 164 .010 WO# 2

Subcontractor O'Connell Electric-

Setting "Transformers and installing 5Kviumpers from switch RW 9 Glideslope and Inner Marker.

Splicing MH15 & MH19 and MH13

' MUST HE COMPLETED ON COST PLUS JOBS 	 MATERIAL

Company "NAME `LABOR ^TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell Manuel Cu	 la Slicer 8
O'Connell Keith Irwin Journey 8
O'Connell Eric Anderson Foreman 8
O'ConneIl Richard Boyce Apprentice 8
O'Connell Michael Vogt Apprenti 8
O'Connell Gregory Hoover Slicer 8
O'Connell Yale weeks Journey 8

[Kola 0

1 certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 12/20/2010

Signed	 M. Scottzm—en- _ _ _ Counter Signed 1)rjeu--=36^



Contractor :Nagori Contracting Corp.

Subcontractor O'ConneIl Electric-

pulling new 5 Kv cable into MH 15 to MH 12

Splicing @ MH26 & MI-119 and MHI3

Arcproofng @MH 14

TME PviFirwAuT*i®=ffrvor7=cmnD

ENGINEERING DEPARTMENT
Contract

Number:	 SWF 164.010 WO# 2

• MUST BE COMPLETED ON COST PLUS SOBS MATERIAL

Company 'NAME "LABOR "TOTAL 'ITEM NO. "QUANTITY 'UNIT 	 "DESCRIPTION

O'Connell Stewart Noe Gen. Fore $
O'Connell Manuel Cupola Splicer 8
O'Connell Keith Irwin Journey 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt Apprentice 8
O'Connell Gregory Hoover Slicer 8
O'Connell Yale weeks Journey 8

CONTRACTOR'S EQUIPMENT ON JOB SITE

"ITEM NO. "QUANTITY
	

'DESCRIPTION	 TIME
W	 OUT

2	 Picky

2	 Box Truck
1	 Lult Forklift

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 12/17/2010

Signed M. Scott Counter Signed



TMF PORTAUMORMV (DY UZUWR^ RID

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp.	 Number:	 SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

pulling new 5 Kv cable into MH 15 to MH 12

Splicing (a?, MH26 & MH23

Removed damaged cable installed by Prornax from MH 12 to MH 15

'MUST BE COMPLETED ON COST PLUS JOBS

Company 'NAME *LABOR *TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell Manuel Cu	 la Slicer 8
O'Connell Keith Irwin Journey 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt Apprentic 8
O'Connell Gregory Hoover Slicer 8
O'Connell Yale weeks Journey 8

1	 1 '	 ^	 I'	 1	 1

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:

  DATE: 12116!1010

Signed	 M. Scott	 &ef^—	 Counter Signed



THE iF90WFA rM0HWFYOo CF GW EFT R%D

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp.	 Number:	 SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

pulling new 5 Kv cable into MH 19 to MH 15

Splicing	 MH26

Pulled slack and arcproofrng in MH 16, ME 17, MH18

MUST BE COMPLETED ON COST PLUS JOBS MATERIAL.

'ITEM NO. *QUANTITY "UNIT	 'DESCRIPTION

CONTRACTOR'S EQUIPMENT ON JOB SITE

*ITEM NO. *QUANTITY	 *DESCRIPTION	 TIME
IN	 OUT

2	 Pickup

2	 Box Truck
1	 lufl Forklift

I certify that I have read the applicable paragraphs

i

from the PA Construction Standards manual pertaining to the work/tests described above. .
SHIFT:
DATE: 12115/2010

Signed M. Scott Counter Signed

Company *NAME *LABOR *TOTAL

O'Connell Stewart Noe Gen. Fore $
O'Connell Manuel Cupola Slicer $
O'Connell Keith Irwinwin Journey 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice $
O'Connell Michael Vogt ' rentic 8
O'Connell GEMry Hoover Slicer $
O'Connell Yale weeks Journe 8



IMI

Contractor :Nagori Contracting

Subcontractor O'Connell Electric-

Staging tools and new 5 Kv cable

Splicing (a, MH26 and MR23

THE PORT AUMOOOYY O[P ROV E Ct "J D

ENGINEERING DEPARTMENT
Contract

Corp.	 Number:	 SWF 164.010 WO# 2

pull into ME 19 to MH 15

• MUST BE COMPLETED ON COST PLUS JOBS MATERIAL
*ITEM NO. 'QUANTITY 'UNIT	 'DESCRIPTION

CONTRACTOR'S EQUIPMENT ON JOB SITE

"ITEM NO. "QUANTITY 	 "DESCRIPTION	 TIME
IN	 OUT

.2	 Picku p

2	 Box Truck

1	 Lull Forklift

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHOT:IF
DATE: 12/14/2010

Signed M. Scott Counter Signed _6mw-

Company 'NAME *LABOR "TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell Manuel Cupola Splicer 8
O'Connell Keith Irwin Journey 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vo A	 rend 8

O'Connell Grepry Hoover Splicer 8
O'Connell Yale weeks Journe 8



THE P0ffr A M®Rff1rV G)[Y RT ED RID

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp.	 Number:	 SWF 164.010 WO# 2

IFR CONDITIONS
Subcontractor O'Connell Electric-

• MUST BE COMPLETED ON COST PLUS JOBS

Company *NAME 'LABOR *TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell Manuel Cupola Slicer 8
O'Connell Keith, Irwin 7oum 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt Apprenti 8
O'Connell Gregory Hoover Splicer 8
O'ConneIl Yale weeks Iourne 8

Jr.

docile

--r

OR'S EQUIPMENT ON JOB

7 certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATF: 12/13/2010

Signed	 M. Scott	 Counter Signed



ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number:	 SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Pulled new 5Kv cable from MH 26 to MH23

Pulling slack and areproofed from MH25 to MH24

Splicing @ MH41

* MUST BE COMPLETED ON COST PLUS JOBS

Company *NAME *]LABOR *TOTAL.

O'Connell Stewart Noe Gen. Fore 8
O'Connell Manuel Cupola Slicer 8
O'Connell Keith Irwin Journey 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt Apprenbc 8
O'Connell GrSEry Hoover Slicer 8
O'Connell Yale weeks JournSX 8

teannn 	 i

CONTRACTOR'SEQUIPMENT 	 ! SITE

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 12110(2010

Signed	 M. Scott	 Counter Signed



THE POPW AUYNOR"V00 CF OM^YETT GW

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number:	 SWF 164.010 WOti 2

Subcontractor O'Connell Electric-

Removing datnaged cable installed by Promax from MH25 to MH 26

Staging for pulling in new 5Kv cable from MH26 to MH23

Splicing Aa MH41

* MUST BE COMPLETED ON COST PLUS JOSS 	 MATERIAL

Company "NAME +LABOR *TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell Manuel Cupola Slicer 8
O'Connell Keith Irwin Journey 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Bo ce Apprentice 8
O'Connell Michael Vogt renti 8
O'Connell Gre o	 Hoover Slicer OFF
O'Connell Yale weeks Journey 8

EQUIPMENT ON-JOB SITE

•

I certify that I have read the applicable paragrapbs from the PA Construction Standards manual pertaining to the work/tests described above_
SHIFT:

12/09/2010

Signed	 M. Scott	 Counter Signed



THE POWFAMHOWTVC 9 MWED U&9

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp.	 Number:	 SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Removing damaged cable installed by Promax from MH30 to MH 32

Pulling in new 5Kv cable from MH38 to MH 37 from MH32 to MH30

Areproofing @) MH 31

MUST BE COMPLETED ON COST PLUS JOBS

Company "NAME "LABOR *TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell Manuel Cupola Splicer 8
O'Connell Keith Irwin Journey 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael VW Apprent OFF
O'Connell Gre&M Hoover Slicer OFF
O'Connell Yale weeks Journey 8 ^^ s

CONTRACTOR'S EQUIPMENT ON 1

I certify that I have read the applicable paragraphs from the PA Construction Slandards manual pertaining to the work/tests described above.
SHIFT:
DATE: 12/08/2010

	 dva,-Signed	 M. ScottCounter Signed 



VNE POWFA MORW ror7 =:? D&D

ENGINEERING DEPARTMENT

Contract
Contractor :Nagori Contracting Corp.	 Number:	 SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Pulled slack and arcproo6ng from MH39, M1140

Pulling in new 5Kv cable from MH38 to MH 41

• MUST BE COMPLETED ON COST PLUS JOSS 	 MATERIAL
Company "NAME "LABOR ''TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell Manuel Cupola Slicer 8
O'Connell Keith Irwin Journ 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt Apprenti 8
O'Connell Gregory Hoover Slicer 8
O'Connell Yale weeks Journey 8

CONTRACTOR'S 1	 ON 1.

®® 1 •	 1

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 12/07/2010

Signed	 M. Scott	 Counter Signed . O/Mxt-



WHIE P0WWA r M0Rff rrorj3 DWT^ UaD

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number:	 SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Pulled slack and arcproofmg from MH42, MH43

Staging to pull from M-138 to MH41

" MUST BE COMPLETED ON COST PLUS JOBS

Company *NAME "LABOR "TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell Manuel Cupola Slicer 8
O'Connell Keith Irwin Journey 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt Apprenti 8
O'Connell Gregory Hoover Slicer 8
O'Connell Yale weeks Journey 8

'^ r

CONTRACTOR'S /	 ON 1:

•

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 12106/20 10

Signed	 M. Scott	 Counter Signed 0004-,=;z



THE POR'rAMMORWYM11?M '.'T1^5J-,1J

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number: _ SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Pulled in new 5Kv from MH 44 to MH41

Removed previously installed 5Kv cably ornm) danaged from MH44 to MH41

• MUST BE COMPLETED ON COST PLUS JOBS 	 MATERIAL

Company *NAME "LABOR "TOTAL

O'Connell. Stewart Noe Gen. Fore 8

O'Connell Keith Irwin Journey 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vo Apprentice 8
O'Connell Gregory Hoover Splicer 8

®® .

• ► YYt:	 ^:	 ^ lt'u ► 	 I ► 	 ^	 Y

• ITEM NO. -QUANTITY *DESCRIPTION TIME
IN	 OUT

2 Picky
1 ING RAND Compressor
2 Box Truck
1 Lull Forklift
1 Kobelco Backhoe
1 Mack Dum truck
1 Ackerman Excavator HtOM
1 Skid Steer Cat 2528
2 Pickup Ford F-350
1 20 Ton trailer
1 Rrr Loader Komatsu 320

1 weber Plate tamper

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the wark /tests described above.
SHIFT:
DATE: 12/03/2010

Signed	 M. Scott	 Counter Signed



Contractor :Nagori Contracting Corp.

Subcontractor O'Connell Electric-

Pulled in new 5Kv cable from MH 44 to MH 46

Arcproofng at MH 45

THE POWFAMMORffrVaO DWlb RID

ENGINEERING DEPARTMENT
Contract
Number:	 SWF 154.010 WO# 2

' MUST BE COMPLETED ON COST PLUS JOBS MATERIAL,

Company *NAME 'LABOR 'TOTAL +ITEM NO. `QUAN'T'ITY 'UNIT	 DESCRIPTION

O'Connell Stewart Noe Gen. Fore 8

O'Connell Keith Irwin Journey 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt Apprenti 8
O'Connell Gre o	 Hoover Splicer 8

CONTRACTOR'S EQUIPMENT ON JOB SITE

"ITEM NO. •QUANTITY "DESCRIPTION	 TEWE
IN	 OUT

2 Pickup
1 ING RAND Compressor
2 Box Truck
1 Lull Forkiift
1 Kobelco Backhoe
1 Mack Dum truck
1 Ackerman Excavator Ht OM
1 Skid Steer Cat 252E
2	 1 Pickup Ford F-350
1 20 Ton trailer
1 Rrr Loader Komatsu 320
1 weber Plate tamper

I certify that 1 have road the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 12/022010

Signed M. Scott Counter Signed



Company *NAME *LABOR "TOTAL.

O'Connell Stewart Noe Gen. Fore 8

O'Connell Keith Irwin Journey 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8

O'Connell Michael Vogt Apprenti 8
O'Connell Gregory Hoover Slicer 8

W4.10ViFA"rttj"WS 4.111lluI01►YMI]0I1IJ:WNM

*ITEM NO. -QUANTITY *DESCRIPTION TIME
IN	 OUT

2 Pickup
1 ING RAND Compressor
2 Box Truck
1 Lull Forklift
1 Kobelco Backhoe
1 Mack Dum truck
1 Ackerman Excavator H10M
1 Skid Steer Cat 2528
2 Pickup Ford F-350
1 20 Ton trailer
1 Rrr Loader Komatsu 320
1 weber Plate tamper

TIE POWrAqWNORrrV09RUT? OaD

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number:	 SWF 164.010 WO# 2

IFR Conditions

Subcontractor O'Connell Electric-

Receiving 5Kv transformers back from manufacturer.

• MUST BE COMPLETED ON COST PLUS JOBS 	 MATERIAL

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the workltests described above.
S

."12/01/2010

Signed	 M. Scott	 Counter Signed



"ITEM NO. `QUANTITY `UNIT	 `DESCRIPTION

CONTRACTOR'S F011IPMF:NT f1N .FCIR CITF

"ITEM NO. *QUANTITY "DESCRIPTION TIME
IN	 OUT

2 Picker
1 ING RAND Compressor
2 Box Truck

1 Luit Forklift

1 Kobelco Backhoe
1 Mack Dum truck
1 Ackerman Excavator M10M
1 Skid Steer Cat 2528

2 Pickup Ford F-350

1 20 Ton trailer
1 Rrr Loader Komatsu 320

1 weber Plate tamper

TUNE POWFARrimmonRYopowa^ow

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp.	 Number:	 SWF 164.010 WO# 2

OR Conditions

Subcontractor O'Connell Electric-

Pulled in slack (a7 ME !9, M42O, MH21 and MH22

Broke down pulling 2quipment.

" MUST BE COMPLETED ON COST PLUS JOBS 	 MATERIAL

Company *NAME "LABOR 'TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'ConneIl John Leichter Slicer 8
O'Connell Keith Irwin Journey 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Bo ce Apprentice 8
O'Connell Michael Vogt Apprenticel 8
O'Connell Gregory Hoover Slicer 8

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work /tests described above.
SHIFT:
DATE: 11/30/2010

Signed	 M. Scott	 Counter Signed



• MUST BE COMPLETED ON COST PLUS JOBS

Company `NAME "LABOR *TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell John Leichter Slicer 8
O'Connell Keith Irwin Journey 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vo Aperenti 8
O'Connell GTegory Hoover Slicer 8

CONTRACTOR'S EOUIPMENT ON JOB SITE

"ITEM NO. -QUANTITY 'DESCRIPTION TIME
IN	 OUT

2 Pickup
1 ING RAND Corn ressor
2 Box Truck
1 Lull Forklift
1 Kobelco Backhoe
1 Mack Dum truck
1 Ackerman Excavator M10M
1 Skid Steer Cat 2526
2 Pickup Ford F-350
1 20 Ton trailer
1 R!r Loader Komalsu 320
1 weber Plate tamper

THE PQWTAlJY"t1i10R1tY (DEF OnUf?y 5W

Iffilm M211WAAAMMMUSIENEW
ENGINEERING DEPARTMENT

Contract
Contractor :Nagori Contracting Corp.	 Number:	 SWF 164.010 W04 2

Subcontractor O'Connell Electric-

Arcproofing @ MH 54

Removed previously installed cable(promax) that was damaged from MH 19 to MH 20

Pulled in new 5Kv cable to same location.

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DA

Signed _	 M. Scott

TE:11/29/2010

Counter Signed 0



Company' "NAME "LABOR "TOTAL.

O'Connell Stewart Noe Gen. Fore 8
O'ConneIl John Leichter Slicer 8
O'Connell Keith Irwin Joume 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt renti 8
O'Connell Gregory Hoover Slicer 8

Kill" t7[ej CI] Ws3011/17131 s ►1 rl)IM111:3.y 1 Y

"ITEM NO. '"QUANTITY "DESCRIPTION TIME
IN	 OUT

2 Pickup
1 ING RAND Compressor
2 Box Truck
1 lull Forklift
1 Kobelco Backhoe
1 Mack Dum truck
1 Ackerman Excavator H10M
1 Skid Steer Cat 2528
2 Pickup Ford F-350
1 20 Ton traifer
1 Rfr loader Komatsu 320

1 weber Plate tamper

THE POWFAWHORWV®IY GnIÛ7 ER^ G&D

^	 -	 xr.	 e ^,,,,	 ^.	 ^ ^:	 ^	 zx :?rr^ ..	r a	 ve:	 ^Y	 r -urr

DEPARTMENTENGINEERING 

Contract

Contractor :Nagari Contracting Co2.164.010 1

Subcontractor O'Connell Electric-

Splicing (a, MH 54

Staging equipment for install of new 5Kv cable.

" MUST BE COMPUTED ON COST PLUS JOBS	 MATERIAL

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 11/24/20I0

^ er-Signed	 M. Scott 	 Signed



THE PONT AUM0Rff V (ff)E' GW ETT GW

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number:	 SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Splicing @ MH 54

Tenninationsna. 5Kv switch aQ 27 elideslove

• MUST BE COMPLETED ON COST PLUS JOBS 	 MATERIAL

Company "NAME 'LABOR "TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell John Leichter Slicer 8
O'Connell Keith Irwin Journey 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt Apprentice 8
O'Connell Gregory Hoover Slicer 8

`ITEM NO. *QUANTITY "UNIT 	 "DESCRIPTION

C'ONTRACTOR'S VOTTIPMF.NT ON JOR STTF.

'ITEM NO. "QUANTITY "DESCRIPTION TIME
IN	 OUT

2 Pickup
1 ING RAND Compressor
2 Box Truck
1 Lull Forklift
1 Kobelco Backhoe
1 Mack Dum truck
1 Ackerman Excavator H10M
1 Skid Steer Cat 252B
2 Pickup Ford F-350
1 20 Ton trailer
1 R/T Loader Komatsu 320
1 weber Plate tamper

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 11/23/2010

Signed	 M. Scott	 Counter Signed



THE P0WFAWM0RRVM(j? =Eb 0aD

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number:	 SWF 164.010 WO# 2

Subcontractor O'Connell EIectric-

Splicing @ MH 54

replacing short 5Kv cable from MH 54 to HH 9

Received 10,000'5 Kv cable from Okonite.

Removing 5 Kv cable from MH 37 to MH 41

MUST BE COMPLETED ON COST PLUS JOBS

Company *NAME 'LABOR •TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell John Leichter Slicer 8
O'Connell Keith Irwin Joume 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard ]Bo YE Apprentice 8
O'Connell Michael Vogt Apprenti 8
O'Connell Gregory Hoover Splicer 8

MATERIAL
'ITEM NO- {QUANTITY "UNIT	 'DESCRIPTION

rONTRArTOR'S F:niliPMF.NT nN _ttlR CiTR

*ITEM NO. "QUANTITY "DESCRIPTION TIME
M	 OUT

2 Pickup
1 ING RAND Compressor
2 Box Truck
1 Lull Forklift
1 Kobeico Backhoe
1 Mack Dum truck
1 Ackerman Excavator HIOM
1 Skid Steer Cat 252E
2 Pickup Ford F-350
1 20 Ton trailer
i RIT Loader Komatsu 320
1 weber Plate tamper

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the workltests described above.
SHIFT:
DATE: 11/22/2010

Signed	 M. Scott	 Counter Signed



• MUST BE COMPLETED ON COST PLUS JOBS

Company *NAME *LABOR *TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell John Leichter Slicer 8
O'Connell Keith Irwin Joume 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce eprentice_A 8
O'Connell Michael Vogt Apprenb 8

CONTRACTOR'S EQUIPMENT ON JOB SITE

*ITEM NO. *QUANTITY *DESCRIPTION TIME
IN	 OUT

2 Pickup
1 ING RAND Compressor
2 Box Truck
1 Lull Forklift
1 Kobeico Backhoe
1 Mack Dum truck
1 Ackerman Excavator H10M
1 Skid Steer Cat 2528
2 Pickup Ford F30
1 20 Ton trailer
1 R!T Loader Komatsu 320
1 weber Plate tamper

THE P0WrAgWM0RaWvo1F UUYEPT G&D

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number:	 SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

set up and layout for new install of 5 Kv cable.

Lightning arrestors and terminating at 5Kv switches.

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 11/19/2010

Signed	 M. Scott	 Counter Signed



YHE POIRr AL aMORN I V COU = EF7 9W

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number:	 SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

"Terminating Switches rr, navigational sites.

Splicing and testing Comm cable from 27 local izer to 27 glideslope

MUST BE COMPLETED ON COST PLUS JOBS

Company 'NAME *LABOR 'TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell John Leichter Slicer 8
O'Connell Keith Irwin Journey 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt Apprenti 8

MATERIAL
-ITEM NO. *QUANTITY 'UNIT	 "DESCRIPTION

CONTRACTOWS FCHIIPMF.NT ON .10R STTF.

•ITEM NO. "QUANTITY 'DESCRIPTION TIME
IN	 OUT

2 Picku p
1 ING RAND Compressor
2 Box Truck
1 Lull Forklift

1 Kobelco Backhoe
1 Mack Dum truck
1 Ackerman Excavator HIOM
1 Skid Steer Cat 2528
2 Pickup Ford F-350
1 20 Ton trailer
1 Rrr Loader Komatsu 320
1 weber Plate tamper

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 11/18/2010

Signed	 M. Scott	 Counter Signed _(),7n



"ITEM NO. *QUANTITY *UNIT 	 *DESCRIPTION

f'l1NTRdf Tl1R^C FlliTiFMii.NT f1N i(1R .CITE

*ITEM NO. *QUANTITY *DESCRIPTION TIME
IN	 OUT

2 Pickup
1 ING RAND Compressor
2 Box Truck
1 Lull Forklift
1 Kobelco Sackhoe
1 Mack Dun truck
1 Ackerman Excavator H10M
1 Skid Steer Cat 2526
2 Pickup Ford F-350
1 20 Ton trailer
1 Rfr Loader Komatsu 320
1 weber Plate tamper

THE PONT A MORWY ©1 MUOOW

ENGINEERING DEPARTMENT
Contract

Contractor:Nagori Contracting Corp.	 Number:	 SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Continued Splicing, grounding, areproofm& and racking (a, ME 78

Splicing and testing Comm cable from 27 localizer to 27 glideslope

MUST BE COMPLETED ON COST PLUS JOBS 	 MATERIAL

Company *NAME *LABOR 'TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell John Leichter Slicer 8
O'Connell Keith Irwin Journ 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt Apprentic 8

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
snuff
DATE: 11n 7)2010

Signed	 M. Scott	 Counter Signed (),7^



CONTRACTOR'S EQUIPMENT ON JOB SITE

•rrEM NO. *QUANTITY *DESCRIPTION TIME	 ,
IN	 OUT

2 Pickup
1 ING RAND Compressor
2 Box Truck

1 Lull Forklift

1 Kobelco Backhoe
1 Mack Dum truck
1 Ackerman Excavator H1 OM

1 Skid Steer Cat 252B

2 Pickup Ford F-350
1 20 Ton trailer
1 Rfr Loader Komatsu 320

1 weber Plate tamper

THE PORT AMMOR"V DIF Gg7 fb G` D

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number:	 SWF 164.010 WO## 2

IM conditions

Subcontractor O'Connell Electric-

Continued Splicing, grounding, arcproofing and racking @, MH 78

" MUST BE COMPLETED ON COST PLUS JOBS	 MATERIAL

Company 'NAME 'LABOR "TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell John Leichter Slicer 8
O'ConnelI Keith Irwin Journey 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt Apprentic 8

—O^

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHAFT:
DATE: 11/16/2010

Signed	 M. Scott 	 14 1 	 Counter Signed —aWA^



THE P0RTAMM0R«'VC CYG4R7EF7[&J

IMIRIM11 ---
ENGINEERING DEPARTMENT

Contract
Contractor :Nagori Contracting Corp. 	 Number:	 SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Splicing, grounding, arcproofmg and racking @ MH 78

Troubleshooting 50 pair splice from 27 localizer to 27 glideslope...had noise in the splice.

Pulling in 5Kv cable at lighting vault.

• MUST BE COMPLETED ON COST PLUS JOSS

Company *NAME *LABOR ''TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell John Drichter Slicer 8
O'Connell Keith Irwin Journey 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt rentic 8

•% 111110 1 It, 4 El

t why,11301 01181011111r: 	 rr

'ITEM NO. "QUANTITY *DESCRIPTION TIME
IN	 OUT

2 Pickup
1 ING RAND Compressor
2 Box Truck
1 Lull Forklift
1 Kobelco Backhoe
1 Mack Durri truck
1 Ackerman Excavator H1 OM
1 Skid Steer Cat 2528

2 Pickup Ford F-350
1 20 Ton trailer
1 Rrr Loader Komatsu 320
1 weber Plate tamper

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.

DATE: 1 I/1502010

Signed	 M. Scott	
1A jAA,-,r-dP1-

SHIFT:.

Counter Signed



THE POWFAMMORMYOO EF OWEry D&D

ENGINEERING DEPARTMENT
Contract

Contractor :Nag ri Contracting Corp. 	 Number:	 SWF 164.010 WON 2

Subcontractor O'Connell Electric-

Splicing, grounding, amproofing and racking A MH 52

Troubleshooting 50 pair splice from 27 localizes to 27 glideslope...had noise in the splice.

MUST BE COMPLETED ON COST PLUS JOBS

Company "NAME •LABOR "TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell John Leichter Slicer 8
O'Connell Keith Irwin Journey 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt Apprentice 8

MATERIAL
"ITEM NO. -QUANTITY 'UNIT	 'DESCRIPTION

C.ONTRArTOR'S ROTrTPMF.NT ON JnR STTE

"ITEM NO. *QUANTITY 'DESCRIPTION TIME
IN	 OUT

2 Pickup
1 ING RAND Compressor
2 Sox Truck

1 Lull Forklift
1 Kobelco Backhoe
1 Mack Dum truck
1 Ackerman Excavator M10M
1 Skid Steer Cat 2528

2 Pickup Ford F-350
1 20 Ton trailer
1 R/T Loader Komatsu 320

1 weber Plate tam

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 11/12/2010

Signed	 M. Scott	 Counter Signed



Contractor : Nagori Contracting

Subcontractor O'Connell Electric-

Pulled secondary's	 27 Glideslope

Continued splicing(7n MH 62

Corp.

THE PORTAU HOHWV(DD g R^^ GU]

ENGINEERING DEPARTMENT
Contract

_	 Number:	 _.. SWF 164 .010 WON 2

" MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company	 `NAME 'LABOR 'TOTAL 'ITEM NO. •QUANTITY 'UNIT	 "DESCRIPTION

O'Connell	 Stewart Noe Gen. Fore 8
O'Connell	 John Leichter Splicer 8
O'Connell	 Keith Irwin Journey 8
O'Connell	 Eric Anderson Foreman 8
O'Connell	 Richard Boyce Apprentice 8
O'Connell	 Michael Vogt Apprenti 8

CONTRACTOR'S EQUIPMENT ON JOB SITE

`ITEM NO. 'QUANTITY 'DESCRIPTION	 TIME
IN	 OUT

2 Pickup
1 ING RAND Compressor
2 Box Truck

1 Lull Forklift
1 Kobelco Backhoe

1 Mack Dum truck
1 Ackerman Excavator H10M

1 Skid Steer Gat 252B

2 Pickup Ford F-350

1 20 Ton trailer

1 RIT Loader Komatsu 320

1 weber Plate tamper

I certify that I have . read the applicable paragraphs from the PA Construction Standards manual pertaining to the work /tests described above.
SHIFT-:
DATE: 11110)2010

Signed	 M. Scott Counter Signed



THE POWWAOD'Q'HORMV o00 RUMP OW

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp. 	 Number:	 SWF 164.010 WO# 2

Subcontractor O'Connell Electric-

Installed conduit @ Touchdown RVR

Mounting Safety switches cr Touchdown RVR

Pulled in Cornet. Cable between Touchdown RVR's

Installed New 5 Kv cable from Mh 62 to HH 12

Splicing @, MH 62

" MUST BE COMPLETED ON COST PLUS JOBS MATERIAL

Company	 *NAME	 "LABOR	 *TOTAL *IT1;1V1 NO. 'QUANTITY *UNIT 	 *DESCRIPTION

O'Connell	 Stewart Noe	 Gen. Fore	 8
O'Connell	 John Leichter	 Slicer	 8
O'Connell	 Keith Irwin	 Joum	 8
O'Connell	 Eric Anderson	 lForeman	 8
O'Connell	 Richard Boyce	 Apprentice	 8
O'Connell	 Michael Vogt	 Apprenti	 8

CONTRACTOR'S EQUIPMENT ON JOB SITE

*ITEMNO. *QUANTITY *DESCRIPTION	 TIME
IN	 OUT

2 Picku	 -
1 ING RAND Compressor
2 Box Truck
1 Lull Forklift
1 Kobeico Backhoe
1 Mack Durn truck
1 Ackerman Excavator H t OM
1 Skid Steer Cat 2528
2 Pickup Ford F-350
1 20 Ton trailer
1 RIT Loader Komatsu 320
1 weber Plate tamper

I certify that 1 have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/testa described above.
SHIFT:
DATE: 11/09/2010

Signed	 M. Scott Counter Signed



THE powr "HON aY OCF UnWER^ GaD

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp.	 Number.	 SWF 164.010 WO## 2

No Work IFRConditions

Subcontractor O'Connell Electric-

Removed Previously installed 5Kv cable (Pmmax) damaged.

• MUST BE COMPLETED ON COST PLUS JOBS

Company 'NAME 'LABOR *TOTAI.

O'Connell Stewart Noe Gen. Fore 8
O'Connell John Leichter Slicer 8
O'Connell Keith Irwin Journey 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'ConnelI Michael Vogt Apprenfi 8

MATERIAL

'ITEM NO. I +QUANTITY 'UNIT	 `DESCRIPTION

CONTRACTOR'S I.OTIYPMF.NT ON JOR SITE

ITEM NO. 'QUANTITY 'DESCRIPTION TIME
IN	 OUT

2 Pickup
1 ING RAND Compressor
2 Box Truck

1 Lull Forklift

1 Kobelco Backhoe
1 Mack Dum truck
1 Ackerman Excavator H40M

1 -Skid Steer Cat 2528

2 Pickup Ford F-350

1 20 Ton trailer
1 Rfr Loader Komatsu 320
1 weber Plate .tamper

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the workhests described above.
SR FT.
DA'I'E : 11/08/2010

Signed	 M. Scott09	Counter Signed	 et! jj;jj^^



THE PON'TAMMO MY D11? GW EIII OW

ENGINEERING DEPARTMENT
Contract

Contractor :Nagori Contracting Corp.	 Number:	 SWF 164.010 WO# 2

No Work OR Conditions

Subcontractor O'Connell Electric-

- MUST BE COMPLETED ON COST PLUS JOBS

Company `NAME "LABOR `"TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell John Leichter Slicer 8
O'Connell Keith Irwin Journey 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt Apprenti 8

MATERIAL
*ITEM NO. -QUANTITY 'UNIT 	 "DESCRUMON

CONTRACTOR I S F.OIITPMF.NT ON _TOR CTTF:

"ITEM NO. 'QUANTITY *DESCRIPTION TIME
IN	 OUT

2 Pickup
1 ING RAND Compressor
2 Box Truck
1 Lull Forklift
1 Kobelco Backhoe
1 Mack Dum truck
1 Ackerman Excavator HIOM
1 Skid Steer Cat 252B
2 Pickup Ford F-350
1 20 Ton trailer
1 RIr Loader Komatsu 320
1 weber Plate tamper

1 certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SHIFT:
DATE: 11/05/2010

Signed	 M. Scott	 Counter Signed



*ITEM NO. *QUANTITY *UNrr 	 *DESCRIPTION

CONTRA('TORN FOITIPMFNT ON JOR CiTF.

*ITEM NO. *QUANTITY RI*DESCPTION TIME 
IN	 OUT

2 Pickup
1 ING RAND Compressor
2 Box Truck
1 Lull Forklift
1 Kobelco Backhoe
1 Mack Dum truck
1 Ackerman Excavator H10M

1 Skid Steer Cat 2528,
2 Pickup Ford F-350
1 20 Ton trailer
1 R!r Loader Komatsu 320

1 weber Plate tamper

THE PORTAMMORWYMIFMWEPY OnD

ENGINEERING DEPARTMENT

Contract
Contractor :Nagori Contracting Corp. 	 Number:	 SWF 164.010 WO# 2

No Work IFR Conditions
Subcontractor O'Connell Electric-

MUST BE COMPLETED ON COST PLUS JOBS 	 MATERIAL
Company *NAME *LABOR *TOTAL

O'Connell Stewart Noe Gen. Fore 8
O'Connell John Leichter Slicer 8
O'Connell Keith Irwin journey__ 8
O'Connell Eric Anderson Foreman 8
O'Connell Richard Boyce Apprentice 8
O'Connell Michael Vogt A	 rend 8

I certify that 1 have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/tests described above.
SE0 FI':
DATE: 11104/2010

Signed	 M. Scott	 Counter Signed


