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JoIIII Ciardullo Associates, P.C.

Punchlist
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Soundproofing of Msgr. McClancy Memorial High School

Preliminary Punch List Part 2
	

Date of Walkthrough: 11/14/07

ITEM # DESCRIPTION PHOTO #*

PIPE TUNNEL IN BASEMENT

1 Uncapped pipes at all radiator risers. 1

2 Missing fire stopping- (Typical all slab penetration) 2

3 Drain line not pitched. 3

4 Clean up debris and materials, (boxes, insulation pieces, etc.) 4, 5, 6

5 Dust and fiberglass particles HF,PA Vacuum entire pipe tunnel to remove
fiberglass particles.

FRONT LOBBY

6 Missing light fixtures 8,9

7 Clean store front windows at front entrance

8 Replace brown ceiling tiles

FACULTY ROOM

9 Unfinished pipe penetration- needs patching 10

10 Beam above window needs patching and paint job 11

I I Exposed wire on light fixtures- (Typical throughout school) 12

12 Limit stop on bottom left window- (Hits phone when opened) 13

13 Seal coming off top left window- (Typical throughout all windows) 14,15

14 Unit Ventilator panel warped top left corner- (Typical throughout school) 16

15 Clean all unit ventilator's and remove stickers-(Typical) 17

16 Mangled duct and missing grill needs replaced 18

17 Remove unused hanger rods and patch up ceiling/ clean off marked hole on wall 19

18 Finish soffit above entrance- (spackle, paint) 20

19 No fire stoppage behind duct 21

CORRIDOR
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20 Paint Soffit by room 204 22

ROOM 205

21 Rattling unit ventilator- (Front cover pushing coil causing fan to hit the cover)

22 Remove tape from top of window all around- (Typical throughout school) 23

23 Soffit edges visible metal J bead 24

24 Loose wire needs to be secured near mold 25

25 Unit Ventilator end panels not properly installed 26

26 Paint marking's on floor tile needs to be removed 27

27 Miss aligned tiles needs to be corrected 28

28 Picture of window hinge 34

29 General—(Clean and remove debris from windows)

30 Unfinished wiring electrical unscrewed junction box and conduit 35

31 No fire protection on electrical side of Unit Ventilator- (Typical) 36,37

32 Unit Ventilator not fastened to base, gaps between wall and unit 38

PRINCIPAL OFFICE SUITE

COMMON AREA (Principal's Office and Assistant Principal's Office not accesible)

33 Unfinished duct work and wall patching- missing register 39

34 Missing ceiling the 40

35 No fire stop behind duct into office- Clean the debris off tile 41

LIBRARY (Librarian Office not accessible)

36 Damage book shelf below second access door 42

37 Plastic tubing through slab 43

38 Dirt and debris above book shelves 44

39 Secure loose wire to wall near windows 45

40 Clean splatter off windows 46

41 Wire mold reinstall- (Typical) 47

X	 Lw Pan , _ 11. i 4-07JCA lye	 Page  of 4
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42 Reinstall panel to Unit Ventilator 48

43 Second window from left, middle top sash broken mini blind opener 49

44 First window from left middle bottom sash loose, right hinge window does not
close

45 Left window, provide limit stop to prevent contact with junction box 50

46 Patch ceiling soffit above window top left first window 51

47 Patch ceiling at air register beam- two locations 52,53

ART ROOM

48 Left window top left mini blind does not work

49 Extend brick chase to bottom of soffit 54

50 Seal wall ceiling connection 55

51 Finish soffit at beam 56,57

52 Reinstall suspended ceiling in closet 58

TOILET #3

53 Remove paneling provide sheet rock, instal exhaust grill 59

54 Patch wall under soffit 60

ROOM 105

55 Hole under soffit needs to be patched 61

56 Typical Note: Lock all access doors and return key's to the school

57 Patch Wall 62

WEST REAR VESTIBULE

58 Replace chopped brick 63

CAFETERIA

59 Kitchen- finish soffit and pipe chase 64,65

60 Cap pipe and provide access door 66

61 Clean off old caulk from windows 67

62 Provide fire stop at duct 68
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63 Install electrical items 69

64 Finish pipe chase 70

65 Fasten telephone wire against wall 71

66 Fix crack in soffit 72

67 Remove tape from windows

68 Patch concrete beam 73

STAIR42

69 Remove soffit and provide 2 hour rated soffit per drawing 74

EXTER1OR

70 Chiller Fence needs repair

7I Exterior stair, canopy, and door need to be finished 75

72 Paint existing exterior locker doors 76

73 Exterior steel lintels not scrapped and painted- (Typical throughout building)

74 Duct insulation not properly installed on exterior kitchen exhaust. Gaps and
open edges allow water into insulation. Substitution rejected. Remove insulation
and replace with specified calcium silicate insulation.

29,30

75 Roof flashing at unit ventilator intake louver not acceptable. Remove louver,
install roofing and flashing then reinstall louver.

31, 32, 33

LOCKER ROOM ROOF

76 AC-1, the vibration isolators needs to be rotated parallel to AC Unit structure
and the new angle extension needs to be welded to the beam

77

77 Relocate duct support bracket to be outside of insulation, Insulation cut-out
around vibration isolator allows water into insulation. Replace insulation around
and below vibration isolator.

79

78 Repair conduit penetration 80

79 Mushroom fan- reverse cover hold-down clip 81

80 Provide support for main conduit at AC-1 82

81 Provide grate at AC-1 83

*Photo number shown with date prefix "111407-" on Photo Sheets for the above items.
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Ex. 5

-----Original Message-----
From: Richard Piacentini [ma Ito: RPiacentini@jca-architecture.com ]
Sent: Wednesday, April 02, 2008 4:19 PM
To; KTIBBETT@travelers.com
Cc: coach27bb@aol.com ; garyesq@aol.com; Russo, Nicholas; Jaffery, Zaheer
Subject: Monsignor McClancy Project Default

Kimberly,

I am writing at the request of the School and the Port Authority concerning the lack of meaningful progress on the project in
light of Travelers's decision to complete the project without the Joint Venture or any party thereto and to present you with our
understanding of Travelers's responsibilities under the default.

As you probably are aware, Pedro and Nelson Parra walked the project on March 21, 2008 and checked off a very short portion
of the entire Incomplete and Defective Items Listed on our previous inspection report as accepted (copy attached). This is the
full extent of the work performed since the default was filed.

You have also been advised that the school is experiencing daily security issues and liability exposure on all of the work left
incomplete that must eventually be resolved by Travelers's action. This is especially true of the missing site fencing and rejected
acoustic door Installations. The doors have unacceptable egress hardware issues beyond the basic rejections of the unacceptable
door and frame assemblies due to inaccurate dimensional fabrication.

As the entity assuming the full force of the contract requirements we believe that representation by Travelers must be provided
on a daily basis on site to deal with the above issues, effective immediately. In addition, this representative could coordinate
directly with the school to obtain any data your office has requested the school provide you so that Travelers can make timely
decisions in connection with the project.

We have received copied correspondence from your office stating that Travelers is waiting for a report from the owner's
mechanical inspectors concerning the quality and acceptability of the HVAC work in place, however, in the Interim, work
schedules should be prepared and work continue on the many items that are unlikely to be affected by any outstanding
mechanical issues,

To our knowledge no time extensions have been applied for or granted by the school since the default action was taken
and unless it can be reasonably determined otherwise, liquidated damages will continue to accrue at a rate of $500 per day.

It has also been pointed out to us by the Owner's Mechanical Inspection Team that all the work on site may be in considerably
worse condition mechanically than we have indicated in our previous incomplete and defective items list and cost estimates.
Based upon this, we must consider the possibility that the joint venture contractors may have deliberately misrepresented the
work completed on their certified payment applications in order to receive payments in excess of the value of the installed
work.

Based upon this possibility, all payments in any stage of the payment process are being withheld in conformance with
specification Chapter II, Paragraph 4, Withholding of Payments.

When an accurate value of the work in place is obtained, an adjustment will be made reducing the quantities and percentages
of accepted work, retroactively if necessary, from the last payment application received in this office in conformance with
specification Chapter VIII, Special Provisions, Paragraph 4, No Estoppel or Waiver.

4/3/2008
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As successors to the contract and its conditions, we believe that it is Travelers obligation to repair or replace all defective
contract work installed by Nagan Conair Joint Venture on the project to the full standards required in the contract documents

We also believe that Travelers must reimburse the owners for all design and legal fees expended by the school since the
default was filed.

These are the current expectations of Travelers obligation to the school in the opinion of this office, the school and the Port
Authority.

Should we have misinterpreted any of the above from the Labor and Material Bonds provided by Travelers, please indicate
where we have erred, In your opinion, so that all concerned can get past the uncertainty that now exists at the school and begin
the process of finishing this project.

Richard Piacentini

Richard M Piacentini, RA
John Ciardullo Associates, PC
Architects/Planners
575 Eighth Ave - 20th Floor
NY, NY 10018
212 245-0010 Ext: 7314
RP!acentin!@JCA-Architecture.com

41312008
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p roject; McClancy Memorial High School

Updated UncompletedlCorection Work List	 March 28, 2008

NOTE: Work Line Items with a 'GREY' Fill Denotes Work Completed

NO UNIQUE ID LOCATION JCA DESCRIPTION UNIQUE
PHOTO ID COMMENTS

1 '71108'001 MPR (GYM AREA) Missing access door for water fountain pipes 71108' 1
2 71108 - 662 MPR (GYM AREA) Missing baseboard W rubber angle 10' 71108' 2 See 71108003tlnstl new baseboard
3 '71308003 M R̂ (s R oPt tutioee labl floorpstch x4R$ct e 71 Obi' Z ! EpTPG
4 '7161ll ' 04 aA 	M R0) ",louvg^r^	 ,a 71408? 3 AArhIMg4 dh#'0 d'	 r s
b '711Q8'	 8 MPRt4VM'	 q1 Mfa'	 mast dbnC c ^plgg 6to iee^jf^- 11408	 C grcfittedt to cheek elraW7h s
6 '71108'00@ PR (RYM AREA) aliperrada (2Q);ntlt tri pmd {3)1m a{I han98 r4da 7170D	 6ICOL>i i D

_
7 T1108'Qp7 P tRVMAIYEA)

tq	 ax R arch rot	 i n	 _
*R^ A9rdg j	 ^it)ye	 #ip^tSt^ptcal)Bftcku^41R̂	I^

i;	 '
X111 8' 6 8atl!ty*wLocatiop ttlbit ¢eTfQ6dlittlaltl

'MetGDd3art	 '	 _^ '• 4rahliggtto drtf
8 '71108'008 MPR (GYM AREA) `Existing lintel not scraped and painted (typical 71108' 7 In MPR(GYM) only.

all wmdows)_T
9 71108-009.' lntshedpipe4haee	 r 71108 8 ACCFPTED;

-

t0 '71308010 MPJt I	 I . --TiD Exp2sed and"uht^nishad wlrih9.	 ? 711Q9'; 9 ACCEPTED
AIRECT q, P DICE)

11 7110801;1,
.	 -

MURW7 p IC U,hflhiebed cifr g exhaust ojsenmg
':

79188' 10 1iCC!*ITED	 ;

12 '71108:012
bIRECT01i;QFF`t0E} ;

PR(A7HLb;Tic	 + Unfljii$had'StAiIlt119^7YOUndfah';go^lunlC 7111,)$' 11
-

-fFP7ED
PIR^GroR;OFh'1'G^Y... ',•':	 .,

13 '71108'013 MPR (ATHLETIC Unfinished window perimeter. Remove calk, 71108'	 12,
DIRECTOR OFFICE) repair adjacent surfaces and recaulk 13

14 '71108'014 MPR (ATHLETIC • Unfinished fan coil unit brick base. (Typical all 71108'	 14 Missing bottom grill applies only to FC-A
DIRECTOR OFFICE) fan coil units). Finish top of brick with metal cap Units (8 units only). Check Dwgs. Field

72 @ $25 ea, condition due to piping change, Change
__ order needed.

15 '71108'015 MPR (MEZZANINE) Window's In mezzanine require limit stops to 71108'
open maximum of 6" or as required to prevent
window from protruding past the face of the wall.

16 '71108'0 6 MPR (ME9ZRNINE) Mis'san9 9rdnite sili6' 	 is 7110@	 15 Material of the/4b srtalN) declston by - - .-
_ dot

17 '71108'017 MPR (MEZZANINE) Soundproof hexagonal window #20 (2) CO Work 71108' 2 CO Pending	 -	 -
awaiting PA Approval

16 71106'016 MPR (GUIDANCE ` Repair conduit penetrations both sides of wall 71108'	 16
OFFICE #2) ((ypica) Brick Stitch

19 71108tQ19 MFî  (RUtoaMCE	 , ^1nUhfshed exhaust opening ^` tkl Ind- ':,, , 71"i P8' 17 ^Ol tgpafdla;ap(̀1 pQ)nra^^oitalr
?: RPPiOaltB)*.'	

L	
+•.:! ;;''.?:.;	

+
ACCEl?('E'Q	 -

20 '71108'020 MPR (GUIDANCE Window perimeter chopped and unfinished. 71108'	 18, .-
OFFICE #2) Remove calk, repair adjacent surfaces and re- 19,20

caulk
21 '71108'021 MPR (GUIDANCE Exposed wiring, open junction box behind door. 71108' 21

OFFICE #2)

P..tt pulM-0^94,_ __ . __ ACCEI E _ .23 71106 02 AREA}	 _ 111	 , _ 23
24 71108'024 MPR(GYM AREA) Missing baseboard and unacceptable floor 71108' 24 Intl new baseboard

patch
''.. 	 25 '71108'025 MPR (GYM AREA) Window operator not attached (typical4 windows 71108' 25,

at corners of MPR) 26
26 '71108'026 MPR (GYM AREA) Window operator wires not properly secured. 71108' 27 See Photos taken during walk-thru.

Typical all MPR windows
'..... 	 27 '71108'027 MPR (GYM AREA) Chopped brick at window jamb, 2 locations (brick 71108' 28

stitch)
28 7110802 3) MPi{ (q.YM AREA The	 fistAtigotection mloing`-(no stibin	 (¢) Ji 'l	 29'` Nd desolsl r	 Anthifli	 aw^/s
29 711080¢ MPn O MAReA) tyllsaidg reI	 air^)gl{vew,2 (Typical ail thr$a; 	 ` 717Q3 30^ Sg$ f m #.aArdlfite¢t'tp' heckdrawings

30
^^

71108060;
't

MPR (fit AREA)
eiur^alrtiseralrtMPR^

Mlssir(g odpin0 sane	 j( +	 '	 r	 , ^4 1
__

7110a' 31
'-`
-	 --gee item # 6rfgrchttBdR to the"!c drawings

Mr

VMAR1iA)' $ e•RBtrdonduita e etrap, ns,-	pil l 
711 Q{ tfH ',	 TEO

32 71^t1Q032._tdPR ( p	 P	 4	 (b7!dlCStil . ^ ^ 71108' 33'
_..

y!'^OEPTED
33 '71108'033 MPR(GYMAREA) Cover on ceiling, unacceptable patch work 71108' 34

(typical In MPR mulbplelocations)
34 71108',034 MPR (d1'N1A.RdA) Acoustic caulk qitssing 41p#ig 1leams 	 chop Oyp 71108 138 QifantifyA Lopafipn to be varip$d infield.

' bd +aealant	 If.	 (r	 = +`'' This sy6fkwas pact med proVIpusly.



71(08 " 48 RA(ead tr 7he.AtchflecY; M2optace Doorsw=	

_ &;€ls^Ries

not installed	 71108'	 No resolution by JCA to problems with
existing conditions at radiators. An RFI is still
pending

46

47 1108'047 wLL



N
	

0
48 71100 M+^! htgfnaoda ddtdooreantranoypa ; T1108' d9 ll^for'dettD^tytllg{assi

aftargYa iltecfst gule^v apd p¢
I ;; 1	 ;. ':	 „	 . 4Glr}s^^t%1tICMArchiteet'sccj}^t1

49 71108 !049 A4L	 ,y aitf ¢Cousba ckelK tv@rift' fhat Caulk Is 11 8 A+chitact to uerlfy

50 '71108'050 MALL Repair water damage on sheet rock - t06sf mold 71108' 50
test

_51 , 711108'051 MALE	 „_;,	 _;. caus8gcs8ikd±gt,Ehadnggtilgym	 „ ._,.%; 7110$:' S1	 _ 7 _
52 '71108'052 CORRIDOR ` Damaged ceiling tiles throughout corridors all 71108' To be verified in field 1117his wort

floors 400 at performed previously. See NCI p
dates.

53 '71108'053 CORRIDOR ' Soffit unfinished or unacceptable finish (typical 71108' 52 Corridors Only
all floors_

{{mm 5^^ ^$^,,yyyr))

55 71108 055 CORRIDOR Mount tinter on shelf 71108	 54 Now shelve has to be built
56 7110806¢ c§RRIOOR fiir', ^ loppis^,s ̂ ,,iis.;;irig'a(-pi^1@ paneftatlan at •	r

k0 t^i@ns office Io twdlbkabgns
71108,1 §5 gLMAC & 3 0,14 S;PiPurO shares

-- t 56, 5^ .	 , r ntton	 _ .
57 71108087 dTt;ER cots @^nrluOGtlonb,4kr711g6'-,b7 ?C;E''F')-..	 ..._^

FI58 '71108'058 BOILER ROOM	 _ Missing exhaust fan 711088' 58 R	 sent, no response
59 '71108'059 BOILER ROOM Fire stopping at conduit and gas pipe penetration 71108' 59

60 41108'OBQ B91tERRp aM V+jlh4o no1¢gnnected typical tfirougho}1lall: ----ll yalVea 71108; {Yq't^^	 1 6 1	 to fti)S prof@pt , 	-
..	 _

61 71108061 BOILER ROOM PI a msulatlon missm 71108	 1
62 71108 08,2 9011 99 ROOM p ovid,^"ty 010l(gatct q. s iln breaker pahelsr_aq 71108; q•C, EPTED	 -	 --

"i,	 .	 '.. typ(Cdl The BitLmtory+dk3i1'lit in the panel's.'.

dl^ctory.h25(derG"	 ..,
63 71109 063 BOILER ROOM Missing Plpe Insulation 71108 Not in NCJV s contract_
64 71108064 . MEOHANictil Roots "Wh Irtsulatlon on p,Ltck of $kQariaion tanks ^ u 7." ;--- : Re(ei`to speciflca

„Hans format
65 71108065 MECHANICAL ROOM HWP2 notw47k nQ,(nFSe}	 <r 71108. ` $e021203001	 _
88 n(t 108066 CEO'—HAAIC L ROOM leak¢ t irhuQhogt m@Ghank^l tbt2rrl piRln9 - 	 `, 71108'' 65 .1F	 observrveOdi ty oh fewldl

reMbve	 tned^ns tptTan preasu^ateskand 71	 ,' FH
tplbes

(dOUGHlOUTTH8M	 Slat
balonae eti f ipmg Cun9 Pravifle al g) 	 f e Jep@rt{r of ltisWstroh to bs Y,@piked, ARh,
j^o} t @stand preaaur@s	 r„ ; 40 nevvleaka developed afiidolsl

_ ,	 $4,, 	 ;^ ` wa (er'-systerq'Port?,FJO$h9sttriq^i
rg4lsd of stainv tia Ihuea10te-t1

67 '71108'(187 M ECHANIC 	 OOM^' Drain pipe ne,@ds toba Spited over floor dr;ijn 71108:	 72 Ad'00TBD
trll' 0f11$” a0tl redirect pitched tpolaln 	 '

68 '71168'068 MEGHANfcA4ROOM WlQde krt@mporary i tknglefsexposed thto6gh 71108' 73 1661 t7	 ^P,appsufthttoverlfV.
aUo$t rcekc (e prtop$n0 de`eJ rgize aii (@nip "Q't
01rU(ta r@ma.aliou	 @toned ac d 0o0ceaied=

.- uh h(i A$attdon', 	J tit@ oohypaled'wiraa In '
.:.i ^, '^ adGiSrdal^n^WithCOda7.	 x	 '.';	 I '	 ';

r.
'`.:

69 '71108'069 MECHANICAL ROOM Mechanical room exterior door not properly 71108' 74
installed. Off plum, hits frame and missing door
saddle remove and reinstall door and frame

70 71108'070 M- E-C--H--A--NFlI(5A-i ROOM Sump pump wiring untidy ^ljd waesaridbang , 31108" 75 AGGS'PTED.
from wall ob'hooks

71 71108'071 MECHANICAL ROOM Rusted pipe connections. Remove rust and paint. 71108' 76

72 '71108'072 MEJQ 40AF ROOM - M19 .... sleek>Iinfe(oybdryd' beairial new MO,^ 71108'; 77' plafAy `ihstaltatlon detail wlAroli
Arch eel fo ehedrawings.

-73 71108'073 MEO.ANIC,A}R^ coltapkdlaconneGkotw0rking	 ' TIM'
_

thi1AlzPdOnsu1tanttoSerlfH„
74 '71108'074 ECH(}(NIC'.. ,ROOM Pire'@toPP(hgln M1^ vestibpie missmg ; : '- 	

"
71108 78 AC:	 .
79	 ,_.a4 ,.

75 71108'075 MECHANCAL ROOM DDoor Closers not as specified 71108' 80
76

_
'71108'076 MECHANICAL ROOM Missing door saddle at electrical room exterior 71108 	 81

door

77 '71108'077 MECHANICAL ROOM Unacceptable caulk at door jambs. Brick should 71108' 82
extend behind doorframe.

78 '71108'078 MECHANICAL ROOM Provide cap on open conduit 71108'
79 71108079 MECHANICAL ROOM Door hardware Incomplete Missing cylinders 71108	 83
80 '71108'080 Wk. NI AL ROOM MI@&irlgake@I lLiht@l or handbe@m 71109;` 84 CWillyInstailation,detaij.,W9 Sons

^';,.:. `
'71y0a'p81

i	 ''	 "	 "^ ..,+	 tF z,	 I	 + .,^r
..ab@sGlarlfyAEtr^replaaewitJr

r
7106." $7

AiB^}eettQche^ la In.9.e^ ^.
$1 M OHA lQAFROOj^ Waeherdryel CpsFKdf,6wings/ArchlteltYtacl

GorCCk lab§Is	 )+,
}j^k des

^82 71114

nn

'001
p^'	 ,"

)3A§1d N	
IN

^..	 _....
Un0'api5adp	 es;a{allradletdRrlSatS 911{`4" 1 ----	 _.

50%Corhplata

I AInN bKi-;r 1.1	 ,u fu.? 	 .._	 ,r. *`.,vr..0 -i.^	 f...-P wa+VJq+n'. .ro.Fye	 s.k	 .

wa4v
ripletlon
IHepts"'

was
Ctures and

same

Wdyl,

its NOT
led sections
)ugh there is
art up of hot
raSon, the-

keGt

r

Ieck..... 
_



93

94

95

96

97

98

99

71114'011

71114'012

71114'013

71114'014

71114'015

71114'016,.

71114'017

FACULTY ROOM

FACULTY ROOM	 -

FACULTY ROOM

FACULTY Room

FACULTY ROOM

FAOULTYR OM •v

* Exposed wire on light fixtures- (Typical
throughout school)
Provide limit stop on bottom left window- (Hits
phone when opened)

* Seal coming off top left window- (Typical
throughout all windows) See cover sheet.
* Unit Ventilator panel not properly installed-
(Typical ALL unit ventilators)
* Clean all unit ventilator's and remove stickers -
(Typical ALL unit ventilators)
D o db	 d Bg ^Qdatasi(rggrll Rep)aceduot

Remove unused hanger rods and patch ceilingl

71114'	 12

71114'	 13

71114'	 14,
15
71114' 16

71114'	 17

7)1a}'..	 r AGCEpTEO,,.

71114'	 19

Field condition based on piping change. CO
must be finalized prior to completion

See 71203'011

Quantity & Location to be verified in field

Quantity & Location to be verified in field

`.

FACULTY ROOM

clean off marked hole on wall
100 71114'018 FACULTY ROOM Unacceptable soffit above entrance. Remove and 71114' 20

reinstall gyp board.
101 71114'019 FACULTY ROOM * No fire stopping at duct penetration (typical all 71114' 21 Quantity & Location to be verified in field

duct penetrations)
102 71114'020 CORRIDOR * Refinish and Paint Soffit at corridor ceiling 71114' 22

height changes. Provide semi gloss finish
(outside room 204 shown) (Typical all corridors)

103 7111021 ROOM 206 Rattling unit ventilator- (Front cover pushing coil 71114'

-
causing fan to hit the cover)

104 71114'022 ROOM 203 * Completely remove tape from top of window- 71114' 23 Must determine first if it tape was placed by
(Typical throughout) DO NOT DAMAGE MMMHS own painters
WINDOW FINISH

105 71114'023 ROOM 206 . Soffit edges visible metal corner trim. Corner 71114' 24
trim shall be spackle type corner bead. (Typical
all soffits)

106 71114'024 ROOM 205 * Repair wire molding damaged during sill 71114' 25
installation. (Typical)

107 71114'025 ROOM 203 * Unit Ventilator end panels not properly installed 71114' 26 see 71114'014

108 71114 '026 ROOM 205 * Paint markings on floor the needs to be 71114' 27
removed

109 71114'027 ROOM 205 Miss aligned tiles needs to be corrected 71114' 28
110 71114'028 ROOM 205 * Remove pins from window hinge. Provide 71114' 34

written confirmation from ins nufacturer that only
two screws are required. (Typical)

71114'028a Kitchen Hood Exhaust Duct Access panels are 71114'29 see 71114'074
exposed to the weather allowing water to soak
the fiberglass Insulation. Remove and replace all
insulation with exterior insulation and seal all
edges from weather.

71114'028b Louvers are installed below the wall flashing) This 71114'31, see 71114'075
is rejected! This must be addressed AS SOON 32,33
AS POSSIBLE. UV must be raised up to keep
louver above flashing! Flashing must be restored

--	
_ to original condition]

111 71114'029 ROOM 205 * Clean and remove debris from windows 71114'
112 71114'030 ROOM 203 - * Unfinished and or unacceptable wiring in UV's. 71114' 35

Unsupported junction boxesand conduits. Wires
susceptible to damage from sharp edges of
flexiblecondult. Wires can not cross from one
conduit to another without a pull box or junction
box. (Typical ALL unit ventilators)

113 71114'031 ROOM 205 : No fire stopping on electrical side of Unit 71114' 36,
Ventilator- (Typical ALLventilators). May require 37
removal of UV. unit

114 71114'032 ROOM 205 * Unit Ventilator not fastened to base, gaps 71114' 38
between wall and unit Cold air / Noise bypasses
damper and enters classroom in an uncontrolled
manner.

115 71114'033 PRINCIPAL OFFICE Unfinished duct work and wall patching- missing 71114' 39
SUITE COMMON register
AREA (See part 3 for
Principal's Office and
Assistant Principal's
Office)
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ROOM

ROOM

120 71114'038

121 71114'039

122 71114'040
123 71114'041
124 71114'042

125 71114'043

126 71114'044

127 71114'045

126 71114'046

129 71114'047

138171114'048

131 71114'051

132 71114'052
133 71114'053

134 71114'054
135 71114'055
136 71114'056

137 71114'057
139 71114'058

141 71114'059

142 71114'060

143 71114'061

1114'063

Dirt and debris above book shelves (Typical 	 171114' 44

' Reinstall wire molding- (Typical) 71114' 47
' Reinstall metal panel under grill In Unit 71114' 48
Ventilator. (Typical ALL unit ventilators)
Second M.O. from left, middle top sash broken 71114' 49
Rini blind knob
First M.O. from left middle bottom sash loose, 71114'
ight hinge window does not close
First M.O. from left, provide limit stop to prevent 71114' 50
contact with junction box
Patch ceiling soffit above window top left first 71114' 51
window from left
" Patch bottom of beam at air register - two 71114' 52,
locations in library (Typical ALL rooms) 53
Left M.O. top left mini blind does not work 71114

Install electrical items on brick chase. Provide	 71114' 69

#3

#3

toy

105

106

is

71114'024
tin this location

Quantity & Location to be verified in field

Extend brickchase above bottom of soffit 71114' 54
Seal joint be 	 ceiling and wall. 71114' 55
Finish soffit around beam 71114' 56,

57
Reinstall suspended ceiling in closet, fix light 71114' 58
Remove paneling provide gyp board, install 71114' 59
exhaust grill on gypboard
Patch wall under soffit 71114' 60
Incomplete brick work at soffit. 71114' 61
" Lock all access doors and return keys to the 71114'
school, (Typical all rooms)
Patch Wall at soffit. 71114' 62
Replace chopped brick 71114' 63

Kitchen- finish soffit and pipe chase 71114' 64, Pending CO
65

Cap pipes and provide access door 71114' 66 Check drawings, Were directed not to touch
it because of asbestos.

Clean off old caulk from wall around windows. 71114' 67
* Provide fire stopping at duct (*35) 71114 ' 68

access door if junction box behind brick required
to access junction box behind brick.

146 71114'064 CAFETERIA Finish pipe enclosure. 71114' 70
147 71114'065 CAFETERIA Fasten telephone wire to wall. Remove wire from 71114' 71

under soffit.
148 71114'066 CAFETERIA FIX crack in soffit 71114' 72
149 71114'067 CAF ETE RIA * Remove tape from windows (*22) 71114' See 71114'022
150 71114'068 CAFETERIA Patch concrete beam at edges of suspended 71114' 73 See ...

ceiling.
151 71114'069 STAIR #2 Soffit not per drawings. Remove soffit and 71114' 74 Second layer of soffit was installed

provide rated soffit per drawings previously
152 71114'070 EXTERIOR Install chiller fence 71114' Waiting for CO Approval
153 71114'071 EXTERIOR Complete installation of exterior stair, canopy, 71114' 75

and door at stage area.
154 71114'072 EXTERIOR Paint existing exterior locker room doors 71114' 76
155 71114'073 EXTERIOR * Exterior steel lintels not scrapped and painted- 71114' Credit Issue

(Typical throughout building). Acredit will be taken
for this work which can not be that the new
performed now windows are Installed.

156 71114'074 EXTERIOR Duct insulation not approved and not properly 71114 	 29, This is a repetitive item. See 71114'028a
Installed on exterior kitchen exhaust. Gaps and 30
open edges allow water into insulation. Access
panels not rated. Substitution of fiberglass
installation is rejected.Remove Insulation and
replace with specified calcium silicate insulation.

157 71114'075 EXTERIOR Roof flashing at unit ventilator intake louver not 71114'	 31, This is a repetitive item. See 71114'028b
acceptable. Remove louver, install roofing and 32,33
flashing then reinstall louver. This installation is
underreview. Location of louver may pose a water
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163 71114'081 LOOKER ROOM - ` Mushroom fan- reverse cover hold-down clip 71114' 81
ROOF installed improperly. Remove and replace it. Seal

screw hole with sealant
165 71114'082 LOCKER ROOM Provide support for main conduit at ACA 71114' 82

ROOF

164 71114'083 LOCKER ROOM Provide grate at AC-1 71114' 83
ROOF

166 71129'001 MECHANICAL ROOM Provide Labels, Identification and color coding, 71129'
etc. per specifications

167 71129'002 MECHANICAL ROOM Sump pump cover should be a steel grate not a 71129' Supplied as per sump pump manufacturer's
steel plate specs

168 71129'003 MECHANICAL ROOM Fireproofing (Beam enclosure) compromised by 71129'	 1
interference with other trades. Relocate devices
that interfere with beam enclosures. Typical
throughout MER. Repair damagedfireproofing
with materials matching existing.

71129'004 ROOM 102 Pipe support removed? Is soffit adequate to 71129'3
support pipe weight?

169 71129'005 ROOM 102 Left M.O., middle window has a loose hinge 71129'
170 71129'006 ROOM 102 * Fix wire molding, (Typical ALL locations) 71129' 4 Included
171 71129'007 ROOM 102 * Fix wire caught under soffit. 71129' 5 included
172 71129'008 COMPUTER ROOM * Remove sheet rock cutout from access doors 71129' 6

left inside soffits (typical)
173 71129'009 COMPUTER ROOM New pipe and soffit obstruct motion sensor. 71129' 7

Relocate sensor.
174 71129'010 COMPUTER ROOM Pipe support in soffit removed 71129'
175 71129'011 COMPUTER ROOM Clean window sills 71129'
176 71129'012 COMPUTER ROOM Right M.O., bottom left window does not close 71129'

properly
17771129'013 COMPUTER ROOM Repair wire molding	 - 71129' Included

178 71129'014 COMPUTER ROOM Fasten wires and repair bottom of beam at air 71129' 8 Included

register
179 71129'015 PRINCIPAL'S OFFICE Unfinished air register. 71129' 9
180 71129'016 PRINCIPAL'S OFFICE Raise pipe support and trim hanger rods above 71129' 10

ceiling. Replace ceiling file to match existing.

181 71129'017 PRINCIPAL'S OFFICE * Patch and paint beam above windows. (Typical) 71129'	 11 Quantity & Location to be verified in field

182 71129'016 PRINCIPAL'S OFFICE Install missing granite window sill and finish 71129' 12 Material in the field
window perimeter.

183 71129'019 PRINCIPAL'S OFFICE Finish walls around the Unit Ventilator 71129' 13
184 71129'020 PRINCIPAL's OFFICE Fix leak and replace ceiling tile 71129' Leaks occurred during initial venting. No new

leaks.
185 71129'021 PRINCIPAL'S OFFICE Broken blind nob bottom middle window 71129'
186 71129'022 PRINCIPAL'S OFFICE * All windows need center fastener on hinge. 71129' 14

(Typical all windows)
187 71129'023 PRINCIPAL'S OFFICE Network cable needs to be fastened to wall along 71129'

base.

188 71129'024 ASSISTANT Replace damaged rug 71129' 15 Rag Is not damaged. It will be trimmed
PRINCIPAL'S OFFICE properly. .

189 71129'025 ASSISTANT Install missing granite window sill and the walls 71129' Material in the field
PRINCIPAL'S OFFICE around the UV need to be finished.

190 71129'026 ASSISTANT Replace missing and damaged ceiling tiles. 71129 Part of Piping Change. Change order must
PRINCIPAL'S OFFICE be finalized prior to installation

191 71129'027 ASSISTANT Replace vertical blinds (curtain) 71129' Will be cleaned
PRINCIPAL'S OFFICE

192 71129'028 ASSISTANT Repair pipe leaks, provide fire stopping and 71129' 16 Fire stopping, testing and, vinyl
PRINCIPAL'S OFFICE replace vinyl hose with copper pipe and replace hoseaddresed in other items.

all stained ceiling tiles. See pressure testing
rAnijimmentA in anar•. PrnvidA nreacure test



AC2DUNNAGE Exterior grade insulation with weather proof 71129'
seams and fasteners is required on exterior
ducts, All wet and moldy insulation must be
removed.

AC2 DUNNAGE Insulation is water logged. Remove and replace 71129'
with specified insulation. Field Substitutions are 48
rejected.

AC2 DUNNAGE Welds are under sized and Inadequate. 71129'

Gm nI INNLrF oniM n n n Winn ..... nnnnlonnlMnn 711On'

129'072

237 71129'073 Roc

oao ^a^oamn am

47,

4 PE report will be obtained

4171129'040 AMAIN OFFICE 217	 iFinishlreplace ruined wood wall paneling around 171129' 24
air register.

5 71129'041 MAIN OFFICE 217. Provide wire molding for exposed wires. 71129' 25
6 71129'042 MAIN OFFICE 217 Window perimeter needs to be completed 71129'
7 71129-643 MAIN OFFICE 217 Provide Ifranite window sills 71129 Material In the field
8 71129'7144. 2 {7 Ad;A2 1LL FlXianj'CO(I;rg^ŝa-.,	 ^.	 t ^:._.:_	 ;r	 ., j119;_ Indr̀ h aansulfant_to verify,_,, , p.,..,_

9 71129'045
-.	 ,

217-At, A2 Provide granite window sills
,

71129' Material in the field
0 71129'046 217-Ai. A2 Patch and paint beam above window 71129' 26
1 71129'047 217 -Ai, A2 Modify existing partition per detail provided by 71129'

212 71129'048 217-At. A2 Hide wires 71129'
213 71129'049 217-Ai. A2 * Cover front of fan coil unit. Bottom intake grill 71129 Included

missing on all Fan Coils.
214 71129'050 217-A1, A2 Provide soffit 71129' 27
215 71129'051 ROOM 201 * Paint access door (typical) Provide a second 71129' For ail locations

coat of paint on all access doors per
speclfcatlons

216 71129'052 ROOM 201 Dirt debris on top of television (G.C. failed to 71129' 28
protect)

217 71129'053 ROOM 201 Missing fire stop in soffit (Typical) 71129' 29
218 71129'054 ROOM 201 ' Replace broken brick 71129' 30
219 71129'055 ROOM 201 Remove anchors and repair brick 71129' 31
220 71129'056 ROOM 201 Finish and patch soffit 71129' 32
221 71129'057 ROOM 201 Provide granite window sills and apron 71129' 33 Material in the field
222 71129'058 ROOM 201 Provide painted metal cover for fresh air intake. 71129' 33

_ Seal opening around wall sleeve.
223 71129'059 ROOM 201 Replace damaged floor tiles. (Typical throughout) 71129' 34

224 71129'060 ROOM 201 * Clean windows 71129'
225 71129'061 ROOM 201 Replace middle top sash broken mini blind knob 71129'

226 71129'062 ROOM 201 Clean debris from windows. (Typical throughout) 71129' 35 See 71129'060

22771129'()63 ROOF AC2 DUNNAGE * Conduit installation not acceptable, Directs 71129' 36,
water towards wall penetration.Slope conduit 37
downward as it comes out of the wall then turn up
to provide a drip

228 71129'064 ROOFAC2 DUNNAGE PVC supports for Electrical conduit not 71129' 38 Check drawings/ submittal
acceptable. JCA approved this type of support for
conduit, however the PVC used Is too thin and
can not support this size conduit. Replace the
PVC electrical conduit supports with the same
pedestals used for the Gas pipe,

229 711291065 ROOF Ace DUNNAGE The roof situation is a mess. Inappropriate 71129' 39,
supports are provided and improperly Installed. 40
The type of curb installed should rest directly on
the roof deck with the insulation and roof
membrane flashed into the metal curbs.

230171129'066 IROOF AC2 DUNNAGE Steel angle, torch cut, not galvanized, steel plate 171129' 41
at post bent, rusting

231 71129'067 ROOF AC2 DUNNAGE Dunnage installation is unacceptable. Beam 71129' 42 A PE report will be obtained
relocated twice resulted in too manyholes too
close together. Beams must be replaces, both
sides

23271129'068 ROOF AC2 DUNNAGE Replace all non-galvanized bolts 71129' see'71129'067

233 71129'069 ROOF AC2 DUNNAGE Bolts not properly torqued. 71129' 43 see'71129'067

234 7112@'479 RoGR Oa^DtlNNAGE'I oplacedamage 'lar	 otntz@fheotla	 .711297 44, ACLr,EpTED-,
45. ,.
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270 71129'107 CORRIDOR SECOND Provide key for LP-UV2 door 71129'
FLOOR

271 71129'108 CORRIDOR SECOND Replace hanger for black iron outside room 200 71129' 74
FLOOR

272 71129'109 CORRIDOR SECOND Repair pipe leak outside room 200 71129' 74
FLOOR

273 71129'110 CORRIDOR SECOND Replace stained ceiling tile outside room 200 71129'
FLOOR

274 71129111 CORRIDOR SECOND * Secure loose exit signs (typical) 71129' 75
FLOOR

275 71129112 CORRIDOR SECOND Finish soffit above speaker 71129' 76
FLOOR

276 71129'113 ROOM 200 * Remove tape from windows 71129'
277 71129114 ROOM 200 Repair crack near window at corner of soffit 71129' 77
278 71129'115 ROOM 200 Wash spray paint and adhesive off of floor in 71129'

front of Unit Ventilator
279 71129116 ROOM 200 Left window, bottom right window does not close 71129'

See Item # 268

71114'022

171129'086 RROOM 202

129'087 (ROOM 202

129'088 ROOM 202

_
19	

)M2
9'OAQ ROOM 202

1129'091 RROOM 202

1129'092 RROOM 202

1129'093 ROOM 202

71129'094 (ROOM 202

71129'095 ROOM 202
71129'096 ROOM 203
71129'097. ROOM 203
71129'098 ROOM 203
71129'099 ROOM 203
71129'100 ROOM 203

71129'101 ROOM203

71129'102 ROOM203

7119Q'1n3 ROOM203

129'104 (ROOM 203

71129105 CORRIDOR SECOND
FLOOR

71129'19,6 CQRruOOR`SEQONC

Inner frame screw (between interior & exterior 71129'	 '...
panels) stripped second window from right
`All windows need to be cleaned (extremely dirty 71129'

Second to right window bottom does not close 71129'
properly
Cover Junction box & repair wire mold. 71129' 56
Provide granite window sill needs an apron 71129'
Provide painted finish metal cover around air 71129' 57
intake and seal space around wall sleeve
Patch holes in soffit 71129' 58
Ceiling at front of classroom is unacceptable. 71129' 59-
Repair and refinish. 63
* Paint access door (second coat per 71129'
specifications)
Repair wall around register 71129' 64
Patch hole In soffit 71129' 65
Replace damaged brick 71129' 66
Finish incomplete soffit 71129' 67
Extend brisk past soffit 71129' 68
* Remove masking tape around windows (Do not 71129'
damage window finish)
* Remove spray paint and adhesive off the floor. 71129' 69
Replace tiles that can not be cleaned
Repair holes in ceiling from light fixtures 71129'

Reinstall television and projector screen 71129' 70

Repair broken emergency lights damaged during 71129' 71
ceiling installation
LP-UV2 improperly mounted. 71129'

71114'029

at the job site

nciuded

71114'022

d of Piping Change. Change order must
finalized prior to installation
rt of Piping Change. Change order must
finalized prior to installation

and lock all the way
280 71129'117 ROOM 200 Remove zip tie left in window obstructing mini 71129' 78 See Item #260

blind
281 71129'118 ROOM 200 * Joints between soffit and wall not acceptable 71129' 79,

(typical throughout)
282 7)129;1;19 R00M`8P0 4-LJk ifit`e dampar !atduct abovg, enhegce.-'	 , 7117	 ` ' ` MLInd;	 P consultant M `verify.

283 71129'120 ROOM 200 * Remove	 on windows,tape 71129' See 71114'022
284 71129'121 ROOM 204 Unacceptable junction box in brick chase. 71129' 81,

Unused conduit and junction box with open hole 82
into duct source of duct air leakage.

285 71129'122 ROOM 204 Missing access door in brick chase. 71129' 83
286 71129'123 ROOM 204 * Ceiling in front of class room is unacceptable 71129'

(patch and refinish)
287 71129'124 ROOM 204 * Clean all windows 71129' See 71114'029
288 71129'125 ROOM 204 Incomplete brick work at soffit 71129' 84
289 71129'126 ROOM 204 Remove spray paint from brick wall between unit 71129'

ventilator
290 71129'127 ROOM 204 Side windows, bottom right sash needs a limit 71129'

stop to prevent window from hitting the pipe
291 71129'128 BIOLOGY LAB Finish work above windows (Sheetrock window 71129' 85

box, plaster, and paint wall and beam)
9Q9 7119V`I9Q BIOLOGY LAB Rrnkcn mini Mind	 f the Ride	 f., 7119q'
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303 71129'140 ROOM 104 Damaged pipe insulation in soffit needs 71129' 93
replacement

304 71129'141 ROOM 104 * Paint access door to soffit 71129' Included
305 71129'142 ROOM 104 Provide junction box third access door to the left 71129' 94

306 71129'143 ROOM 104 Right M.O., first window from left misaligned sash 71129' 95

307 71129'144 ROOM 104 Right M.O,. middle section has a broken screw on 71129'
blind operator

308 71129'145 ROOM 104 Incomplete blackboard assembly 71129' 96
309 71129'146 ROOM 104 LP-UV3 incomplete installation 71129'
910 71128'14	 ° ooRR(opRa §Q Nkpd typed '0Wck 016 fit to d rddtoryholder 71 i29 Sea (fe7li R S491A

311 71128148 ,OR, I PapRD	 ` Urs̀y ports ,ogft 11ttif	 lunc(lonbo	 ve l 792 q^GF.P p .4	 ,.
FL Oft	 r o* mgodialde32m'300)(earn	 ekrl	 r,1'I	 R @8 1 ,. .`t''

312 71129'149 CORRIDOR 3 RD. Re place stained ceiling tiles 71129' Included
FLOOR

313 71129'150 CORRIDOR 3 RD. Fix leak in outside room 300. Plywood and other 71129' 99
FLOOR debris left on roof above this location may be

damaging the roof
314 711^9,1b7, R46M 3dd,.

221300
GaQ ^atween'1ir@ darl7per andducl 7-11291- !q= .'#N511 Como/

31671129'1§3
,
'tvu l9singoolss or: .,	 ..	 .; 71129,.._, A QrrPF&0.

316 71129'154 ROOM 300 ' Patch and paint beam above window 71129'
317 71129'155 ROOM 300 Right M.O., bottom right window does not close 71129'

properly
318 71129'156 ROOM 300 Left M.O., bottom left window does not close 71129'

properly
_319 71129"157 ROOM 300 Replace dama^d brick above door, 71129' 102
320 7l fM645, Ro0M 3d1,t	 ". ` UnatcRpkabl0 duct yorK htlwail	 nelfatiQC; T1128 =1.0,$ cpnadl**"Sull t

d8mperdotinlhewa QnstalldUononectegtable)
1.-
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(Tfifa	 ey o%ugin al eladstdtims rdqui esr
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321 71129'159 "niRo8m Beam above window needs patching and painting 71129'

322 71129'160 ROOM 301 Second window from left, right and last window 71129'
do not close properly (widow does not latch)

323 71129161 ROOM 301 Excessive noise from return air registers 71129'
(apposed blade dampers 16 register)

324 71129'162 ROOM 302 Gyp board ceiling not acceptable poor plaster, 71129'
holes, unfinished edges. Etc.

325 71129'163 ROOM 302 Extend brick above ceiling 71129'
326 71129'164 ROOM 302 Access door needed at brick chase 71129'
327 71129'165 ROOM 302 * Provide cove for junction box inside duct. 71129' 104 There are 16 con

(Typical all combination dampers)
328 71129'166 ROOM 302 Unit Ventilator makes clicking sounds 71129'
329 71129'167 ROOM 302 CorrectPa	 at vertical mullions at window9 71129' 105
330 71121'	 6 RoDM 3Qz.

,
> M 5sing tegist$f, Gap betwean deRRarend duct 71129	 106 Registarinstfd,

toaI thro^gi guf) term
331 71129'i 9 _ROOM 303 epelt' aiing 9lu	 s damper l 	 _^ 11 77129'	 1 7 !_a'd MEP cdnsd
332 71129'170 ROOM 303 Unit ventilator A not running 71129' to be verified in b

333 71129'171 ROOM 303 Patch and paint beam over window 71129'
334 71129'172 ROOM 303 Too hot in room, temp set as 65 71129' See Item # 333
335 71129'173 ROOM 304 * Patched and paint beam above window 71129'
336 71129'174 ROOM 364 Replace visible red brick next to UV Al to match 71129' 108

existing.
337 71129175 ROOM 304 . Repair beam at the register 71129' 109 Included
338 71129'176 ROOM 304 Right M.O., bottom right window has a misaligned 71129'

sash, window does not close all the way (second
from right as well)

339 71129'177 ROOM 304 Left M.O., window at the bottom middle does not 71129'
latch or close

340 71129'178 ROOM 304 Left M.O., bottom left window needs limit stop. 71129'
Window hits lockers

341 71129'179 ROOM so4 Too hot, unit ventilator running on big 71129'
342 71129'180 ROOM 306 excessive noise from return air grills 71129'
343171129'181 ROOM 305 Patch and paint beam above window 71129'
344 71129'182 ROOM 305 Remount wires along wall 71129'	 110
345 71129'183 ROOM 305 Right M.O., bottom left will not latch 71129'
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-36371129'201 ROOM 310 Clean tap off windows (typical) 71129'^ ^See 71114'029	 -

364 71129'202 ROOM 310 Reinstall curtain rods at windows 71129' 115
365 71129'203 ROOM 310 Too warm 71129'
366 71129'204 ROOM 311 Bottom right window does not close 71129'
367 71129'205 ROOM 311 Patch and paint beam 71129'
368 71129'206 ROOM 311 ' Ceiling outside physics lab needs to be 71129'

refinished and painted semi gloss (drop down
soffit) (typical all corridors)

369 71129'207 CORRIDOR Missing access door at brick chase 71129' 116
370 71129'208 PHYSICS LAB Remove nails from wall above chase 71129'
371 71129'209 PHYSICS LAB ' Cover open junction box inside duct. (Typical all 71129' 117 see 71129'165

combination dampers)
372 71129'210 PHYSICS LAB Unused junction box with opening into duct 71129' 118 see 71129'165

(typical ducts near combination dampers)
373 71129'211 PHYSICS LAB No fire stopping at slab penetration only 71129'	 119

Styrofoam
374 71129'212 PHYSICS LAS Missing ceiling corner trim around pipe chase 71129'	 120
375 71129'213 PHYSICS LAB Provide gypsum board at window pocket at single 71129'	 121

window. See drawings.
376 71129'214. PHYSICS LAB Remove masking tape 71129' See 71114'022

377 71129215 PHYSICS LAB ' Clean brick at window jambs 71129' 122
378 71129'216 PHYSICS LAB	 - Middle window does not close 71129' -
379 71129'217 PHYSICS LAB Replace damaged Unit Ventilator cover 71129' 123
380 71129218 PHYSICS LAB Repaint main cross beam. Paint drippings 71129'

unacceptable
381 71129'219 PHYSICS LAB Return air grill installation not acceptable, make 71129' 124 Repair not acceptabte

flush. Tack board falling off.
382 71129'220 PHYSICS LAB Repair brick corner penetration into storage room 71129' 125

383 71129221 PHYSICS LAB Replace mismatched telling the above storage 71129' 125
room door.

384 71129'222 PHYSICS LAB Extend brick chase to ceiling with sheet rock 71129
X385 79128 +223 s7gRAC&ROOM @al patched Collai Ifli dugs at floor slab pen6)fatido 711129 	 126 Soil patch poll strie7l d Jtf P gob'sultarif

3$6 71129'224 0RAG R0OM heal	 holes;	 ductscrew	 on	 nextlo sticker, paar 7912 AVC,..X127

- -- —
r (foot slab pg^attan!; _

387 71129'225 s7oRAGE ROOM Remove paint from 
tell

71129' Included

388, 71129'226 CHEMISTRY LAB Patch holes In soffit 71129' 128 Pending CO
389 71129'227 CHEMISTRY LAB Clean spray paint off of floor in front of Unit 71129'

ventilators	 .'
390 71129'228 CHEMISTRY LAB Re-patch ceiling at return air duct 71129
391 7112 „Z9„ GH. MjSTr{v lAB Replaga l g f , utfure at soffik;.. 	 `%^;".T	 .; 71128	 :. L Pending CO/AGL<A^ED
392 71129'230 CHEMISTRY LAB Clean debris off the top of closets at front of 71129' 129

classroom
393 71129'231 CHEMISTRY LAB Access door too small, fire damper inaccessible 71129' 130 Check if Conairinstalled correct sized AD

394 71129'232 CHEMISTRY LAB Provide adequate conduit supports with two 71129'	 131
screws

395 71129'233 CHEMISTRY LAB Fume hood exhaust fan not working. Provide 71129' To be verified in field nr
support for junction box at fume hood exhaust
fan.

396 71129'234 CHEMISTRY LAB Conduit penetration unacceptable at ceiling 71129' 132 be ELMAC
unacceptable. Flexible conduit protruding from
soffit unacceptable.

397 71129'235 CHEMISTRY LAB KX1 remote switch does not work. 71129'
398 71129'236 CHEMISTRY LAB Excessive air movement in soffit outside of ducts. 71129' JCA to verify the source of the air movement

399 71203'001 MECHANICAL WORK Three of four new hot water pumps are not
working properly or not working at all. Hot Water
Pump #1 will not restart after the EMS has shuit
down. Hot Water Pump #2 makes a continuous
loud noise, possibly due to defective bearing. Hot
Water Pump #4 overheats and cuts off when the
termal limit is reached. Hot Water Pump #3 runs
on manual but will not restart automatically either.

400 71209'002 Tha MoK room 1146 a unit hbiAf s nAt is not frtsfl.and LJi/,pthermostat to Neater
;,. fur otlonal and this room 1s Y(spxinM:1f the

e, .

.,n
temgereture. IrOpS snit morei"atl p1pin tln..this .

.`t:....

_.......,..__...,m....,.».M»wow...Rw..,w.,e..-,..,..,...,...,......—a...=n.:^a^w.,w 	 .,,;..,.m*..,	 , m.,:....:,, I.M _„ ,,_.. ...
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40571203'007 MECHANICAL WORK The HVAC System is not even close to working Included
'., properly. For example, the BMS computer reports

an air temperature of 64 degrees in one room
where the temperature Is actually in the high 80's,
Many units remain In "Morning Warmup" mode all
day, several other units report "Maintenance
Required, there are even units are set in "cooling
mode" even when it's too cold in the room, etc.

406 71203'008 MECHANICAL WORK The existing kitchen radiators and the the Not related to the contract work
radiators in the other small rooms behind the
kitchen appear to be disconnected and remain
cold all day.

407 71203'009 MECHANICAL WORK A full air balancing report, water Flow report and
UV control test and other inspections by
mechanical engineers will be required to
determine the status of the systems, the causes

'.. of the failures and cures for these Issues.

''... 408 71203'010 MECHANICAL WORK All unit ventilators shall be mechanically secured See 71114'032
to the masonry base and properly leveled to form
a tight seal against the wall. Cold air drafts can be
felt entering the building around the unit
ventilators that have fresh air intakes. The unit
ventilators are equipped with adjustable leveling
legs which must be adjusted properly so that that

',. the units are level and tight to the wall.
additionally, JCA requires the removal of at least
one louver for inspection. Improperly installed
silencers, wall sleeves and/or louvers may also
be the cause of cold drafts reported around UV's

409 71203'011 WINDOWS Each operable window unit Is comprised of two
panels which open independently of each other
for cleaning and access to the blinds. The interior
panels have been installed with a'ridgid back'
bulb seals as required, however, the exterior
panels have a different'soft back' bulb seal that
did not stay in place. This was demonstrated to
the GC and the contractor was given ample
opportunity to correct the problem, but their
solution was to simply run a silicone bead along
the rubber bulb, We find this repair to be
unacceptable as most of the "repaired" seals are
still falling off. Based upon this, the outer
compression bulb seal on all window lite
perimeters is hereby rejected.

410 71203'012 WINDOWS Per Specifications Section 08524-2.03-c-3-a, the
contractor shall provide (10) custodial keys for

_ upper operable window units
411 71203'013 WINDOWS Provide four (4) copies of window manufacturer's

maintenance manual per specification sections
08524-3.06-e

412 71203'014 WINDOWS	 - Per Specifications Section 09900-1.10-a, furnish
five(5) gallons of each type and color of paint
used in the work to the custodian.

413 71203'015 WINDOWS. This list does not include all de8encies in the Fire See NCJV Response to JCA allegations and
Alarm installatio. Due to urgency of this life safety disregard of notices
issue, Fire Alarm deficiencies are currently being
corrected by another contractor.



A&, One Tower Square - Bond Claim
Mail Drop - 2S I

TRAVELERS J	 Hartford, CT 06183

March 25, 2008

Attorney Gary Miret
Law offices of Gary Miret
31-17 Ditmars Boulevard
Astoria, NY 11105

Kimberly Tibbetts
Associate Claim Counsel
Bond & Financial Products Claim
Phone: (860)277-8057
Fax, (888) 201-5528

Re:	 Principal: Nagan Construction, Inc,/ Conair Corp., A Joint Venture
Claim No.: 090-SC-TO701878-RG
Bond No.: 032-SB-103836517
Obligee: Monsignor McClancy Memorial High School
Project: McClancy Memorial High School

Dear Gary:

As you know, the Surety attended a meeting with you and your client at the Port Authority offices
on March 20, 2008, in which the Port Authority expressed dissatisfaction regarding the HVAC
system at McClancy High School. As you know, the items discussed at the meeting were recently
discovered by the Port Authority, which has expressed its intention to hire a consultant to perform
an onsite inspection. Please advise the Surety in advance of any inspections so that it may arrange
for a representative to attend the inspections as they ceur. In addition, please be advised that the
Surety will postpone completion of the architectural work until the inspections have been
completed to avoid interference with the inspections and possible duplicative work.

This correspondence and all prior or subsequent communications are made with express reservation
of all rights and defenses that may be available to Travelers Cas. & Surety Co. of America and/or
Nagan Construction, Incd Conair Corp., A Joint Venture, at law or in equity, under the terms and
provisions of the bond and contract documents.

Please feel free to contact the undersigned with any questions.

Sincerely,

Kimberly Tibbetts

cc:	 Nagan Construction, Incd Conair Corp., A Joint Venture

Rev 07/16/01	 x'60
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From: coach27bb@aol.com

Sent:	 Tuesday, April 01, 2008 12:44 PM

To:	 NParra@jca-architecture.com

Cc:	 Vero, Anthony; Russo, Nicholas; garyesq@aol.com ; Pompa, Ed; RPiacentini@jca-architecture.com

Subject: Fwd: mcclancy of

Nelson, why do we have to jump through hoops to get paid? I want to use the old system of payment. Please advise us
on this situation.

regards,

Nick

-----Original Message-----
From: Tibbetts,Kimberly J <KTIBBETT@travelers.com>
To: coach27bb@aol.com
Cc: GaryEsq@aol.com ; Burger, Howard <HBurger@wbcsk.com>; Lentz, Benjamin D. <blentz@tlggr.com >
Sent: Tue, I Apr 2008 9:13 am
Subject: RE: mcclancy of

Nick-

With respect to the project, I forwarded a letter to you and Gary via email on 3/25 requesting that you let the Surety know in
advance when the inspections will be taking place so that we can have a representative there, and also letting you know that the
Surety will be postponing work until the inspections have been completed, to avoid interference and possible duplicative work. Let
me know if I should resend this letter to you and Gary.

With respect to the custodial time, I will need to know who was performing the work each day, whether they are salary or hourly
employees of the school, how many hours of regular work each had worked that week, and whether the school has paid them
already (if so, I will need to have copies of the checks).

Thank you in advance and please let me know if you have any questions.
Kim

From: coach27bb@aol.com [mailto coach27bb@aol.comj
Sent: Tuesday, April 01, 2008 8:37 AM
To: Tibbetts,Kimberly ]
Subject: Re: mcclancy of

Kim, i faxed you over the approved of for oct.2007, any questions, give me a call. What is the status of the project.

regards,
Nick

-----Original Message-----
From: Tibbetts,Kimberly J <KTIBBETT@travelers.com>
To: Coach27bb a aoj.com
Cc: GaryEsq..@aol.com; Tibbetts,Kimberly J <KTIBBETT),travelers.com >
Sent: Wed, 26 Mar 2008 4:07 pm
Subject: RE: mcclancy of

4/1/2008
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Nick-

In reviewing this invoice, I have had to study the contract and the NY labor laws that are incorporated by reference into the
contract.
When you state below that these times were approved by Nagan in October of 2007, what specifically do you mean? Do you have
something in writing?

Let's have a conference call on this when you are back at School, because this is a much more complicated issue than it would
appear, and I understand there has been an ongoing dispute over these charges throughout the project.

Thank you,
Kim

From: Coach27bb aohcom [mailto:Coach27bb@aoi.com]
Sent: Saturday, March 22, 2008 9:15 AM
To: Tibbetts, Kimberly J
Subject: Re: mcclancy of

it is clear by now that nagan has no credibility, these times were already approved by nagan. (oct. 2007). how long does the
school have to wait?

In a message dated 3/2112008 3:35:34 P.M. Eastern Daylight Time, KTIBBETT@ravelers.com  writes:

Nagan disputes some of the time. I will take a look at this on Monday and let you know.

Have a good Easter.

Kim

From: Coach2 b aoI com [mailto:Coach27bb@aohcom]
Sent: Wednesday, March 19, 2008 5:37 PM
To: Tibbetts, Kimberly J
Subject: mcclancy of

Kim, my custodian is asking me about ot. please advise.

Thanks,

UIR13

Create a Home Theater Like the Pros. Watch the . video on AOL Home.

This communication, together with any attachments hereto or links contained herein, is for the

The Travelers e-mail system made this annotation on 03/21/08, 15:35:00.

4/1/2008
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Create a Home Theater Like the Pros. Watch the video on AOL Home,

This communication, together with any attachments hereto or links contained herein, is for the s

The Travelers e-mail system made this annotation on 03/26/08, 16:07:09.

Planning your summer road trip? Check out AOL Travel Guides.

This communication, together with any attachments hereto or links contained herein, is for the s

The Travelers e-mail system made this annotation on 04/01/08, 09:13:53.

Planning your summer road trip? Check out AOL Travel Guides.

4/1/2008
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ry	 NEW G^DRK STATE INSURANCE FQD
199 CHURCH STR 

21^1)N58?p550^ 
N . Y. 10007-1100

CERTIFICATE OF WORKERS' COMPENSATION INSURANCE

MON.MC CLANCY MEMORIAL H.S.	

E12/13/2006

BER
71-06 31$T AVENUE	 + 3-2
EAST ELMHURST	 NY	 11370 

CERTIFICATE NUMBER

247-488

POLICYHOLDER	 CERTIFICATE HOLDER

NAGAN/CONAIR A JOINT VENTURE	 MON.MC CLANCY MEMORIAL H.S.
226 WANSER AVENUE	 71-06 31ST AVENUE
INWOOD	 NY	 11096	 EAST ELMHURST	 NY	 11370

THIS IS TO CERTIFY THAT THE POLICYHOLDER NAMED ABOVE IS INSURED WITH THE STATE
INSURANCE FUND UNDER POLICY NO. 1428 043-2 UNTIL 7/27/2007 , COVERING THE ENTIRE
OBLIGATION OF THIS POLICYHOLDER FOR WORKERS' COMPENSATION UNDER THE NEW YORK WORX-
ERS' COMPENSATION LAW WITH RESPECT TO ALL OPERATIONS IN THE STATE OF NEW YORK,
EXCEPT AS INDICATED BELOW.

IF SAID POLICY IS CANCELLED, OR CHANGED"PRIOR TO 7/27/2007 IN SUCH MANNER AS
TO AFFECT THIS CERTIFICATE, 10 DAYS WRITTEN NOTICE OF SUCH ,CANCELLATION
WILL BE GIVEN TO THE CERTIFICATE HOLDER ABOVE. NOTICE BY REGULAR HAIL SO
ADDRESSED SHALL BE SUFFICIENT COMPLIANCE WITH THIS PROVISION. THE STATE INSURANCE
FUND DOES NOT ASSUME ANY LIABILITY IN THE EVENT OF FAILURE TO GIVE SUCH NOTICE.

THIS CERTIFICATE DOES.NOT APPLY TO BUILDING DEMOLITION.

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS
NOR INSURANCE COVERAGE UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT
AMEND, RXTEND^OR ALTER THE COVERAGE AFFORDED BY THE POLICY.

KIM - o^
	 #,,s.

2 77 S65- 7 	
THE STATE INSURANCE FUND

Z77--1303
U-26.3
	

DIRECTOR, INSURANCE FUND UNDERWRITING

667
	

CERT02-2/2001
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Phone:
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CC:

Resident Engineer's Office

Central Terminal Bldil, Rm 3927

Flushing, NY 11371

Phone:	 718.533-3770
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MONSIGNOR MCCLANCY MEMORIAL. HIGH SCHOOL
BROTHERS OF THE SACRED HEART

OFFICE OF ADMISSIONS

NICHOL S C. MELITO
ASSISTANT TO THE PRESIDENT

DIRECTOR OF ADMISSIONS

January 14, 2008

	 r1(^ I

Mr. Richard Piacentini
John Ciardullo Associates, P.C.
575 8 0' Avenue
New York, NY 10018

Dear Richard,

We are deeply disappointed with your performance at the last meeting at the Port Authority.
After meeting with you and our school attorney, we expected you to be totally prepared to
answer all construction questions and to provide insight into the outstanding issues of this
project, We thought we made it clear that we needed both you and Nelson to provide
information that would not only convince the bonding company to take over the job, but also, to
point out Nagan's ineffectiveness and shortcomings. Instead, you and Nelson could not answer
the simplest questions.

We were amazed at your unpreparedness and lack of knowledge regarding this project, Your
unresponsiveness indicates to us that you have lost interest in our project. This was also
evidenced by your early departure from the meeting. We were left to answer questions that
would be totally related to your expertise. We found it totally unacceptable that in a meeting of
this magnitude, you would just getup and leave at such a critical time. Either the school should
have been notified that you would have to leave the meeting at a certain time or you should have
cancelled all other meetings that day in order to meet your contractual obligations to the school.

We are aware that you have money issues with the Port Authority and the FAA. You have
expressed to us in the past that you will complete this job to the best of your abilities. The
school has taken you at your word, but your performance at this last meeting has left serious
doubt in all of our minds. We would hope that in the future, your commitment to this project
will be as strong as it was in the beginning. The school still has a long road ahead of it and we
need the full resources and cooperation of our architects to achieve our ultimate goal. Please

71 -06 THIRTY-FIRST AVENUE. EAST ELMHURST, NY 7 1370 - 1726
TEL (718) 898.38041 397.9343 FAX (718) 397-9326

W W W. MSCRMCCLANCY.ORG
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Mr. Richard Piacentini
	

Page 2

take note that not only are these the observations of the school, but your performance was duly
noted by the Port Authority.

Sincerely,

Nick Melito
Assistant to the President
Msgr. McClancy Memorial High School

cc: Brother Joseph Rocco, sc
Brother Robert Connolly, sc
Gary Miret, Esq.
Nick Russo
Ed Pompa 3
Anthony Vero



January 9, 2008

Msgr. McClancy Memorial High School
72-02 Thirty-First Avenue
East Elmhurst, NY 11370-1726
Attn: Nick Melito

RE: Mir. Me Clancy High School
Fire AlarmSvstem

Mr. Melito,

VIA FAX (718) 397-9325

r Cel
Pursuant to our site survey with Mr. Nelson Parra on November 8"', 2007 the following Scope
of Work was performed to make the Fire Alarm System Compliant and operational.

• Remove existing Single Circuit Genesis Horn/ Strobe and replace with EST Horn/
Strobe two (2) Circuits type for proper interface of existing ACME System.

• Add one (1) Circuit for Horn Circuit
• Relocate Smoke Detectors to highest front in Electrical and Mechanical Room
• Furnish & Install Fuse Cut-Out from new service to existing ACME Panel and replace

ground wire with # 10 Single Conductor
• Program EST-2 Fire Alarm Panel and verify all new devices are responding.
• Provide Interface between ACME and EST-2 Panel to initiate existing Gongs from

new panel and new Horn/Strobe to be activated from ACME Panel
• Wire Gas Booster Pump Motor. And check Control Circuits, Wires not connected in

AC-1 & AC-2.
• Test Fire Alarm System Functions waiting for FDNY Inspection.

Please call me if you have any further questions.

Sincerely,

Windsor Electrical Contracting Inc.

(^— '--

Andy Rambharose
Project Engineer

Cc: Mr. Ed Pompa - PANYNJ

W i n d s o r	 95-01 Bc sb n tiexeet, Jamaica, NY 11435
I1ectrical Contracting, Inc.

	

	 Tel: (718) 850-6523 * Fax: (718) 850-6525
windsoce@aotcom



Nagan/Corsair, (X)

12/21/2007

Kimberly J Tibbetts V^

Travelers Cas,&Surety Co. of America

JOne Tower Square -Bond Claim	 ^!,
Mall Drop - 2S1	 F
Hartford CT 06183	 Y

Re: Gas Booster Pump Panel

Dear Ms. Tibbets,

Yesterday, December 20, 2007, with Mr. Nick Melito s permission, I visited the school to check the nature of the work performed
on the new gas booster control panel by MMMHS electrician , prior to Conalr s visit to start up AC1 and AC2. CONAIR CORP's
scheduled visit to MMMHS today, December 21, 2007 is hereby cancelled for the following reasons:

As far as I can determine and my conversation with MMMHS's electrician, the present wiring of the panel is not ready to be
powered up.

MMMHS electrician has not addressed the outstanding existing low pressure gas safety problem and related wiring issues. If the
panel is powered as wired, it will short and burn internal components.

The present wiring, installed by MMMHS electrician has to be corrected with the Input of Keyspan (responsible for existing
Mercoid low gas pressure switch located outside) and Genesys Combustion (authorized pump manufacturer distributor)
representatives (please see attached Genesys Combustion memo).

We had warned MMMHS against calling their own electrician, but we are still willing to co-operate by arranging Kayspan & Genesys
Combustion representatives to visit MMMHS and resolve the outstanding issues with the existing Mercoid low gas pressure safety
switch and review the electrical wiring performed by MMMHS electrician in the panel and provide a solution. We already contacted
Genesys Combustion and their representative has informed us that he will not be available until after the holidays. All
corrective wiring work has to be performed by the MMMHS electrician.

NCJV will not be responsible for any problems arising from MMMHS electrician's work in the panel or elsewhere.

If you have any questions, please call me at any time.

226 WANSER AVE., INWOOD NY 11096

TEL. (516) 374-6286 - FAX (516) 374-6290
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Koufakis, Carol

Subject:
Location:

Start:
End:
Show Time As:

Recurrence:

Meeting Status:

Required Attendees:

FW:MMHS -UPDATE
CTB / 3RD FL. RM. 3927

Wed 10/24/2007 10:30 AM
Wed 10/24/2007 12:00 PM
Tentative

(none)

Not yet responded

Koufakis, Carol

-----Original Appointment-----
From: Russo, Nicholas
Sent: Monday, October 22, 2007 9:52 AM
To: Pompa, Ed; Nelson Para (E-mail)
Subject: MMHS -UPDATE
When: Wednesday, October 24, 2007 10:30 AM-12:00 PM (GMT-05:00) Eastern Time (US & Canada),
Where: Cril / 3RD FL. RM, 3927

1



John Ciardullo Associates, Y.C.

Memorandum

RECEIVED
5/s 8th ^tl^T AUTHORITY NY/NJ

Ne l'w8 d^ 1'^ 200711^^ 
T. (212) 245-0010

' i a6'u^aall'IFport .
Central Terminal Building
Resident Engineer's Otfics

tel:	 516 374 6286

fax:	 516 374 6290

r h

date:	 October 5, 2007

to: Nadir Uygan
Nagan Construction
226 Wanser Ave
Inwood NY 11096

from: Nelson Para

re: McClancy H.S. Soundproofing

Mr Uygan,

Please be advised that the Port Authority has informed us that payment # 12 has been approved for
payment and a check will be issued shortly.

However, no further payments will be issued after payment #12 until NCJV complies with their
contractual obligation to provide all necessary certifications, inspection, testing and balance reports,
controlled inspections and other documentation as noted herein.

NCJV has stated that the piping system was pressure tested and it held without leaks. However,
when the system was started up, several leaks emerged and continue to this day, even though NCJV
has said that the leaks were repaired.

Based on the fact that piping leaks started when the system was started we believe that the pressure
testing that was performed did not include the entire system. NCJV must submit a full test report
certifying exactly what was tested, including test pressure, time, etc. for the hot and chilled water
systems.

NCJV has stated that the fire alarm systems have been tested and are operational. However, during
site visits on 10/2/07 and 10/3/07 by JCA and PA it was found the now fire alarm system is not
operational and does not have power. At the 10/2/07 walkthrough, NCJV stated that they would
rectify the situation immediately, but as of 10/3/07 no action has been taken.

NCJV shall provide a full and detailed report of the fire alarm tests performed and written
certification that the alarm systems are operational. All fire alarm devices and combination dampers
must be tested and included in the report.

In spite of several requests by JCA and the school NCJV has never submitted a report from Trane
confirming all mechanical systems and BMS are fully operational and working properly.

As it was the case last year, the school must have heat by October 15. This requires the gas booster
controls be installed and operational as provided under approved change order #11.

NCJV has stated that the gas system including the gas booster pump are operational. JCA has not
received written confirmation or test results. Please confirm.

On 8/31/07 JCA agreed to allow NCJV to pave the remainder of the parking lot in exchange for
approximately $49,000 in credits for other deleted work. This was based on NCJV's cost proposal of

X 15NOPa00F\MMcClancy\Corrasp iRlocei1005-07-Nl-Nagan.wpd 	 Page 1 of 2



$48,000 by the subcontractor who paved the first half of the parking lot. Instead, NCJV had the
work performed by a separate non-approved subcontractor for an admittedly lower price. The
installed pavement is of unacceptable quality and workmanship and does not conform to the
requirements of Specification Section 02511.

At no time did JCA or the school relieve the contractor of their responsibility to provide work that
meets the requirements of the Contract Documents. The installed asphalt pavement is hereby rejected
and any credits offered in exchange for this pavement remain credits. The necessary repairs and
corrections will be performed by a contractor approved by the school and the cost will be deducted
from NCJV's payment.

Little or no work has been performed in the last two months. Yet there is still missing access doors,
louvers, acoustic doors, sills, and other incomplete work throughout the building. There are missing
and damaged ceiling tiles, and other damaged school property. Damaged new floor tiles throughout
the building need to be replaced. The alarm system is not working. As far as we know the building
does not have heat. Unit Ventilators continue to leak, and the list continues to grow the closer we
look at the work in place.

We are in receipt of NCJV's letter dated 9/25/07 claiming that substantial completion was met on
9/7/07.

Please be advised that based on the above and the definition of"Substantial Completion" as
described in the contract documents Specification Section 009001.02 B., the project is NOT
substantially complete.

Liquidated Damages will continue to be accrued until the requirements for substantial competition,
as defined by the contract documents, are met.

Sincerely

Nelson P rra

cc. Nick Melito, Nick Russo, Kimberly Tibbetts

X ^eNO pnoof McCi^ncykCDr^c5pondnncello os-m_m-Nayx p wpd	 Page 2 of 2



575 8th Avenue V

NCt OCIC^^

John Ciardullo Associates, P.C. 	 ^C^OI"ki
T.(212) 245-0010

---	J^' w ^kwagw.^

NaganlConair, JV
	

February 6, 2007

226 Wanser Ave,
Inwood, New York

Mr Uygan:

Thank you for responding to our January 25, 2007 letter in your February 2, 2006 correspondence to
Nelson Parra of this office. We would also like to thank you for beginning to address the non-
conforming work items that have been discussed at our progress meetings for over 8 months. Some
of the noted items have appeared in the meeting minutes for over a year.

First there is a claim in this letter , of our negligence with regard to the project. From the
following, it is obvious that no one should imply that we have been negligent in this project.
JCA is not a signatory of the construction contract with the school.

A,	 It is documented that we have been attending nearly weekly site meetings at the
school since the project began. The record shows that many of these meetings you do
not personally attend unless there is a pressing payment issue.

B. In addition to the 61 (sixty-one) documented meetings we have attended, JCA has
been on site for average of three (3) additional times per month for other inspection
purposes or to respond to Owner complaints about a chronic lack of control over the
schedule, the safety and cleanliness of the construction site or the lack of quality in
the work.

C. On top of this we have been required to meet with the Port Authority Resident
Engineers at least once a month for McClancy related progress issues. At times we
have been asked to explain why the work in place is incomplete, incorrect and
otherwise unacceptable or why there is no measurable progress on the site.

D. We need not mention the several instances where we were forced to deal with the
discovery of work in place that was sub spec, installed in direct violation of the
contract document intent, building code requirements or standard construction
practice, We are not responsible for NCJV's substandard work, we did not sign the
construction contract with the school.

2.	 Second, we wish to address the items in NCJV's letter pertaining to delay of payment,
payment withholding and pencil copy walkthroughs. While we may not disagree with the
delays claimed, JCA is not in any position to accept responsibility for this. Payment is under
the direct control of the Port Authority. And beginning with subcontractor review, PA
involvement in this project has been unavoidable.

A.	 From our first meeting on this project, the PA Resident Engineer's office has been in
complete control of all payment issues from walk through to the transfer of funds

X:^SNDPROOP1McClanay%Cor pondencot02-06-07-M-Nagan-02.wpd 	 Page 1 of 3
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from the PA to the School for your payments.

B. As project architects on this PA funded project, our payment participation is limited
and this was clearly explained to NCJV in detail by the Resident Engineers at the kick
off meeting. Please review the record copy of these meeting minutes.

C. JCA's responsibility is to review NCJV payment applications with the percentages
agreed with the PA on the walkthrough, and certify that they are in conformance with
the work on site. JCR's other responsibilities are essentially clerical duties in
connection with the payment,

D. Once certified, the payments are sent off to the PA and the payment is out of our
control. Further processing and PA specific reviews are performed, funding obtained
and checks cut, sent to the school and passed on to you. We are willing at any time to
review the transmittal records for each payment processed through this office to
assure you that there was no delay of any payment due to our action or inaction.

E. Specific claims made in the letter concerning payment #7 were clearly explained to
NCJV at the time we were advised by the PA that re-submission of the corrected
paperwork would be faster than passing the original documents back to the NCJV
from the FAA and the PA through JCA. Payments #8 and #9 could not be processed
until Payment #7 was corrected.

Next the issue of the PA/FAA change order processing and approval process and the delays
related to these issues.

A. JCA and NCJV have discussed the problems related to this issue with the PA due to
the lengthy approval process and we have reached an impasse. In fairness, however,
the process was also described to NCJV by the PA at the kick off meeting and we
have little influence on the process. As a result, we have agreed that NCJV has been
delayed due to this process, and we are prepared to issue a contract extension.

B. Beyond agreeing that there was a delay in excess of 10 months on the approval of the
Temporary Classroom C.O. that continues to delay progress on the project, there is no
reason work unaffected by this issue can not proceed apace. There is a substantial
amount of contract work outside the building which is and remains incomplete
without satisfactory explanation from NCJV.

4.	 Concerning the issue of credits, please refer to the correspondence that is specific to the
documents you have attached to the letter to which this responds. As you have noted we have
discussed these issues at length with NCJV and the PA over the course of the past six months
and we do not recall any agreement verbal or otherwise, that the value of piping and floor
chase deletion was to be considered equal in value to the work performed,
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A. Multiple work items were deleted in each of the 23 classrooms, each deleted work
item would have required separate mobilization and demobilizations, many steps in
the construction process have been completely eliminated from the project by this
change. The costs for these deleted mobilizations/demobilizations have been
completely ignored in the contractor's analysis.

B. The contractor has listed as additional costs, items unrelated to the piping change such
as core drilling, which RS Means lists as more costly than slab cutting, while ignoring
all of the work items associated with the specified slab removal indicated. Simply put,
if it was easier to core drill than saw cut, then it must also have been less expensive.
Additionally this change from saw cutting to core drilling, for example, is completely
unrelated to the piping change order and should have been omitted from the credit
calculations

C. If the entire building was completely under the control of the contractor for the
duration of the project, these RS Means numbers might be valid, However with
multiple stages of work by multiple disassociated trades requiring clean up between
locations, use of this estimating tool becomes more complex. This complexity is not
evident in the submitted NCJV credit change order proposal.

We do not believe it to be productive to counter each of NCJ V's inaccurate assertions and personal
attacks included in the above referenced letter. We do however stand ready at any time to meet with
the owner, the PA and any representative you elect to review the contract documents and submittal
records to dispute and refute each and every one.

In summary, JCA is a representative of the school in the construction project to the extent specified
in the NCJV construction contract with the school. As a limited representative of the school, we
have been advised by our client that they are extremely unhappy with the conduct and of the work as
well as with the lack of progress in the work.

In both of these matters the response by NCJV to our January 26, 2007 letter and the growing list of
NCR's is unsatisfactory. If the school at one time believed that NCJV was capable of completing the
project to the level necessary, this is regrettably no longer true.

Yours truly,

Richard Piacentim, RA

cc: A. Spera, Z. Jaffery, N. Melito, K. DeMatteis, N. Russo, E. Pompa,
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575 8th Avenue

Neork^
1V eQYork

T.(212) 245-0010

John Ciardullo Associates, P.C.

Memorandum

date: February 6, 2007

to: Nadir Uygon (Nagan/Conair JV)
Nagan Construction
226 Wanser Ave
Inwood NY 11096

from: Nelson Parra

re: McClancy H.S. soundproofing

Mr Uygan,

tel:	 516 374 6286

fax:	 516 374 6290

We have reviewed NCJV's estimate and continue to dispute the breakdown.

We find that Attachment 1 piping schedule to be unverifiable. On logic it appears the original
quantities are deflated and/or the new quantities inflated. For example, in a rough estimate of original
quantities we estimate that approximately one thousand 1" inch to 2" fittings were completely
eliminated. The NCJV estimate for original quantities shows 337 fittings of the same sizes. Another
discrepancy the NCJV breakdown is the fact that it only shows eight 1.25" elbows for 2,360 linear
feet of 1.25" pipe. This is impossible since expansion loops for this amount of pipe would be
required,

At several meetings NCJV have argued that the reduction in the number of fittings is offset by an
increase in 6" pipe, however NCJV's breakdown contradicts this by showing significantly less 6"
pipe in the new design.

These are just the most obvious discrepancies that illustrate that NCJV numbers, while at first glance
may appear real, are just fabricated. Therefore, no part of the breakdown can be accepted as accurate.

Additionally the breakdown furnished by NCJV that is supposedly based on RS Means, does not take
into account that the contract requires multiple phased mobilizations and demobilizations. The RS
Means breakdown would apply as noted in this estimate only if all the work was being performed at
one time. That is not the case under this contract.

There are 37 classrooms which were to be completed two classroom at a time. Each trade would
have to be mobilized for each pair of classrooms in succession. This includes erecting dust partitions,
brick and concrete demolitions, window removals, rubbish removal, cleaning, piping installation,
electrical installation, metal work, window installation, etc. All of which could be done at the same
time with the work confined to two classrooms at a time with each trade starting and stopping for the
next trade to move in. The whole process would have to repeat about twenty times. This phasing
adds a significant cost to the RS Means cost estimates NCJV sites in their estimate by at least a
factor of 1.5.
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To compound NCJV's savings on deleted work, the owner has permitted work throughout the
building. This eliminated some of the phasing costs described above and are undocumented cost
savings.

As for NCR's, NCJV's accusation that JCA has knowingly created an artificial situation is
preposterous. These NCR's are all very real, most of which have been documented in photographs
since last summer. We will gladly walk the site with NCJV representatives and point them out.

Until now we have restricted issuing NCR's to NCJV for only severe nonconformance and have
been dealing with these issues at the meetings and field discussion.

However since most of these items have remained incomplete up to and including January of 2007, it
was decided to issue all these items as actual NCR's.

Obviously, issuing NCR's has more effect than discussions during meetings and will be the method
used until project completion or NCJV is replaced.

Nelson Parra
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575 8th Avenue 0

NeXoq^^^'^^ { lY^^.
T.(212) 245-0010

tel:	 516 374 6286

fax:	 516 374 6290

RECEIVED
PORT AUTHORITY NY/NJ

John Ciardtillo Ass% itks9 DOW.

Memorandum	 LaGuardia Airport,
Central Terminal Building
Resident Engineer's Office

date:	 .lanuaq 26. 2007

to: Nadir Uygan (Nagan/Conair JV)
Nagan Construction
226 Wanser Ave
Inwood NY 11096

from: Nelson Parm

re: McClancy H.S. Soundproofing

Mr Uygan,

As of 01/25/07 there have been a total of 20 NCR's issued by JCA. Seven of which were issued this
week for non-conforming work that has been discussed at previous meetings . To this date there has
been no progress to rectify, repair or even acknowledge many of the issues discussed over the course
of the project or the NCR's issued previously.

In addition to the outstanding NCR's, there are other issues of poor quality work, disruptive and
defective means and methods, project phasing, coordination and communication between trades that
have resulted in substandard work and delays.

Some of these issues are as follows:

1. Mall sheetrock ceiling is not smooth and flush. The contractor shall refinish
the ceiling to the satisfaction of the Architect.

2. Mall Roof is still leaking due to the contractor's activities. Mold concerns in
the plenums threaten future occupancy. No roof protection was used during
construction activities. This has compromised the roof at the mall and main
building areas. As documented in photos previously submitted the contractor's
complete disregard for the roofs integrity has resulted in leaks and damage to
the schools interior.

3. UV intake louver lintels installed throughout the project are not installed
properly and do not provide the proper support for brick above.

4. Paint over spray on ducts, beams and brick walls, sloppy patching of openings,
and spray paint markings are obvious throughout the Multipurpose Room.

5. Interior brick mortar color not acceptable, two different colors used neither
matching selected color.

6. Interior mortar joints not properly tooled and mortar smudged on walls. Walls
need to be washed down and mortarjoints re-pointed.
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7. Structural dunnage for IIVAC Units was not coordinated with the equipment.
Field attempts to correct the situation at AC-2 were not only without approval
by the Architect and Engineer but non-conforming work was performed in a
covert and deceptive manner.

8. Exterior roof parapet at the MER has been left open for months, allowing
precipitation to fill the cavity and soak through the joints. Efflorescence and
other stains from water permeating through the walls are evident. This remains
incomplete due to the contractor's failure to coordinate the brick masonry
work and the installation of the coping stones. If these cores and voids are not
dried out and covered, brick cracks and joint failures will 'result from the cold
weather effect.

9. Contractor core drilled through structural steel members in the floor slab at
Unit Ventilators without consulting the Architect, even after radar scanning
revealed the presence of these members.

10. Contractor has not submitted any coordination drawings. This failure has
_resulted in roof and ACM removals in the wrong places and additional work
requests for change orders that have resulted

11. Roofing tar splatter on the exterior walls at the locker room roof and MER
room result from sloppy workmen and must be completely cleaned to the
satisfaction of MMMHS.

12. Railing at the ramp was damaged by the backhoe during excavation and must
be repaired 1 replaced.

13. The catch basin outside the Mall classroom needs to be cleaned of all dirt and
debris from contractor activity.

14. Pre-cast concrete stair at East gate from site to 73 rd Street that was moved
during electrical excavations has not been returned to its original location.

15. Damage to existing chain link fence, running track and parking lot surface are
evident throughout the site.

16. Acoustical caulking in the Mall classroom and MPR has not yet been installed
properly.

17. Damage to the existing parking lot throughout requires parking lot
replacement.

18. Sleeves for the fence at Chiller pad have been left open to weather and are full
of frozen water. Damage to the chiller pad that may result from expansion
shall be repaired to the Architect's satisfaction
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19. Numerous new ceiling tiles are being damaged by the trades and must be
replaced throughout the school corridors prior to substantial completion.

20. Unacceptable dust and unsafe conditions left behind in the classrooms and
offices due to incomplete work and negligence are chronic conditions.
Exposed wires, damaged books, moved furniture and other items gone missing
continue to plague the work. Meanwhile windows are left open, and school
property like chairs, textbooks and trash cans are used by the G.C.'s forces as
ladders, buckets and props.

21. Firestopping at slab and wall penetrations has not been installed as required
for building occupancy.

22. Unit Ventilators are damaged from construction dirt and debris. All Unit
ventilators shall be thoroughly cleaned inside and out and all UV filters shall
be replaced prior to being put into further service.

As you can see the above partial list is extensive and clearly demonstrates a pattern of failure of
Nagan/Conair Joint Venture (NCJV) to conform to contract requirements.

At this time NCJV must begin to address these contract deficiencies or be found in default of the
contract.

We have been advised that as of 01/22/07 your forces have left the site despite a long list of
incomplete and noncompliant work which can be performed without any impact on the building
occupants or school operations. We can only assume this to be an abandonment of your contractual
responsibilities.

Based on the above we have no choice but to formally notify you according with your contract with
MMMHS that you are in default of contract.

The above mentioned NCR's and other issues listed shall be addressed in writing by NCJV including
proposed plan and time table for remediation by February 12, 2007.

You are hereby directed to return to work and address the above deficiencies and man the site.
Should NCJV fail to address these deficiencies to the satisfaction of the MMMHS by February 12,
2007 a breach of contract letter will be issued on February 13, 2007,

^^oL-
Nelson Parra

cc: By certified mail to Nadir Uygan, Barry Stransky, Nick Melito

cc: Nick Russo, Kevin DeMatteis, Zaheer Jaffery
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date: December 8, 2006

to: Nick Russo
Port Authority of NY & NJ
LaGuardia Airport, Central Terminal Building
Resident Engineer's Office Room 3927
Flushing, NY 11371

from: Nelson Para

cc: Nick Melito

re: Msgr McCLancy Memorial High School -

Mr Russo,

221 west 57th St-R

Ne l\I ('W ork9l^l 
T. (212) 245-0010

eTtu.jra-archiuctum.alm :.:

tel:	 (718) 533-3796

fax:	 (718)533-3768

Enclosed please find Nagan Conair JV's Change Order request for overtime expenses incurred due
to the lack of swing space.

The contractor claims that the contract documents provide for two swing classrooms during
construction. However the lack of a temporary classroom trailer has made it impossible for the
school to provide swing space.

In order to complete mechanical work required to have heat in the building before the beginning of
the heating season in October, the contractor had to work overtime hours in the evenings, weekends
and holidays.

While the contract requires the contractor to work overtime to meet schedules,.they claim that the
lack of swing space has forced them to work overtime which they would not have had to otherwise
and did not account for in their bid.

The enclosed proposal from the contractor, includes only overtime related to the lack of swing space.
This includes time for steam fitters, who's prevailing wage schedule requires they be paid overtime
whenever work is performed outside daytime working hours and payment of the school's custodian
overtime hours.

The red marks on the contractor's proposal are revisions JCA's believes would make this proposal
reasonable compensation for the lack of swing space. Since the contract documents state that two
classrooms will be available to the contractor and such were not provided, it would be fair to
compensate the contractor for additional time spent due to the lack of swing space.

The classroom trailer change order was recently approved and the contractor has ordered the trailer.

tS
While it will be necessary to complete interior architectural, it will not make 

tt 	 VE66bspent,	 lr ^(^

Please review and advise. Thank you.
	 PORT AUTHORITY NY/NJ

Nelson Parra	
DEC 1 3 2006
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LaGuardia Airport,
Central Terminal Building

Resident Bngineees Office



Nagan/Conair, (JV.)

12101/2006

Mr. Richard Piacentini

John Ciardullo Associates, P.C.

575 8th Avenue
20th Floor
New York NY 10018
Subject: McClancy Memorial HS

Dear Mr. Placentinl:

As we discussed last week, please find the back up data for the overtime expenses we have so far Incurred on the project due to the
lack of availability of the swing space classrooms.

You will note that most of the overtime expenses are related to the provision of work necessary to complete the heating system piping
In time to activate the system in October when it was required.

Additionally we have been required to pay for custodial coverage of school staff for all time our forces have worked In the building
beyond the contractually situplated hours of work.

Please be advised that we believe this overtime premium and custadial hours would not have been necessary if the temporary
classroom change order was approved In writing by the Port Authority and FAA in January of 2006 in time to be of use for the

contract work.

Sincerely,

Nadir

cmnm

226 WANSER AVE., INWOOD NY 11096

TEL. (516) 374.6286 - FAX (516) 374-6290
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Nagan/Conair, (M)

12/0712006

Mr. Nelson Parra

John Ciardullo Associates, P.C.

575 8th Avenue
20th Floor
New York NY 10018
Subject: McClancy Memorial NS

Dear Mr. Parra•

We are In receipt of your E40 dated December 7, 2006, regarding some of your concerns.

In this letter you have also mentioned that substantial completion date still remains the same and has not changed.

As you are aware, our firm has recently received the approval to go ahead with ordering of the new outdoor Class Room Unit #3,
which upon it's installation, is to be used as swingspace to complete remaining interior construction work. We expect this CU #3 to
be In place and Installed sometime in March 2007.

As per our contract, we were to be given two (2) classrooms at a time during the entire construction period. This has not happened
to date and will not happen until sometime during March 2007.

Therefore we have incurred extensive delays. We will still need at least three to four months to complete interior construction after
swingspece Is provided.

Therefore we kindly request an extension of time until the end of July 2007.

(Sincerely,

V '1
Nadir Uygan

226 WANSER AVE., INWOOD NY 11096

TEL. (516) 374-6286 . FAX (516) 374.6290



`War

NAGANJCONAIR JV,	 Change Order Request
226 Wanser Avenue, Inwood, NY, 11096

tel: 516 374.6286 fax:516 374.6290
	

Request#:	 23

Request Date: 11/13/2006

To: Msgr McClancy Memorial HS
	

Project: McClancy Memorial HS
71-06 31 at Avenue
	

71-06 31 at Avenue
East Elmhurst NY 11370

	
East Elmhurst NY 11370

of Work
	

Amount

Overtime Labor Expenses
	

444-8P6:06 q7, 024
Custodial Fee Payments Required by the Owner

	
55,634:90 43, o 2 0

t40 o4*

Negative changes will lower the overall contract
price requiring no additional payment by owner.	 Requested Amount of Change

140,044-

+}82;95$$9

The original Contract Sum was 	 7,200,000.00

Net change by previous Change Orders	 151,702.55

The Contract Sum prior to this Change Order 	 7,351,702.55

The Contract Sum will be changed by this Change Order 	 140 044- 462;95696

The new Contract Sum Including this Change Order will be 	 7,491,746.55 7,514,652.55

The Contract Time will be'changed by	 ISO	 .l} Days

Owner:	 Date:

Contractor:	 Date:
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y NAGAN / CONAIR JV	 OVERTiM ̂OT) LABOR EXPENSES

MMMHS Noise Abatement Project	 (See Payroll Reports Attached)

OT Charges	 Total OT
Week of	 Classification	 OT Hours	 per Hour	 Charges

^01

Subtotal for OT Labor Expenses	 $	 88,004, W	
,t

Subcontractor's OH & Pj{i	 _ _	 $	 t	 ^

General Contractor's OH & P_44% 	 $

Grand Total for OT Labor Expenses	 $ 111,326.00
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NAGAN / CONAIR JV	 CUSTODIAL FEE PAYMENTS

MMMHS Noise Abatement Project 	 REQUIRED BY THE OWNER

CHECK	 DATE	 OT HOUR PERIOD	 AMOUNT

1192 10/10/2005 Aug & Sep 2005 3,780.00

1257 11111/2005 October 2005 900.00

1280 12/16/2005 November2005 1,500.00

1037 111312006 December2005 3,270.00

1047 3/13/2006 February 2006 3,180.00

1073 4/11/2006 March 2006 690.00

1087 6/23/2006 April 2006 3,630.00

1090 6/6/2006 May 2006 1,200.00

1101 7/10/2006 June 2006 960.00

1116 8/14/2006 July 2006 6,690.00

10/10/2006 August 2006 6,000.00

1850 10/10/2006 September 2006 6,000.00

1162 11114/2006 October 2006 5,220.00

Subtotal of Custodial Fee Payments $43,020.00

General Contractor's OH & P E^Oflfop O fir 8 flB4:00

Grand Total for Custodial Fees
g1
7^ ajr OZQ DC7

Deducted by MMMHS from payment for Requisitions #3 & #4

File is on nagsys: MMMHS OT Hours.xls
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FALSIFICATION OF STATEMENT IS A PUNISHABLE OFFENSE

I hereby artily that the above ihforrna @ion represents wages and supplemental benefits paid to all persons employed by my fihitfoi construction work upon the above Project during the period
Shown. i understand that the Agency Miss upon the Information as being complete and accurate in making payments to the untlersigned,
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FALSIFICATION OF STATEMENT IS A PUNISSAELE OFFENSE

1 hereby certify that the above information represents wages and supplemental benefits paid to all persons employed by m)(fitrit for Construction work upon the above project during She period
shown. I understand that the Agency miles upon the information 

,

as

_

being complete and accurate in making payments to. the i4cfeisigried. 	

/
may . ^ ^^	 +-vExf4 t le	 P1L. S % ,O-V kjT-	 x /2 4- 4-clo /



PAYROLL REPO'k i
R9lE SyyR] EA V.YTN AE9UISn^ON F9P P;YMENTj

AG£NC

AME G£ CdITML(9P ^ SW C9MiPACTCe

eC0TJ311 r(o^}iu^	 (,a^ .
XWPETS

!a -3	 3t^;av^,10^	 ^	 > sa^^t« it	 S
hf0llE xw

^	 3 : YY

PAYrKXLMP

ONiML1'tllL tq aM LOGE wEEKEMgHG -9hTE

NV4fL 24- 2Aa6
PROJECL NMe.AN}£9LAti9![

fVtC.Cl.{	 Gt^SGL^L ^E^` - C^M^ItiC^- b-^'L{•

ThY.49.1n.

0)
NAME

ADDRESS
SOCIAL SECURITY NO

(a)
USTTRADEANOCIRCLE
WORKCtASSiFIGT10N:

JOURNEYPRsOTYRE
'APPIiEMTICE

HELPER

(yY

(4) OAYANDO"ATE

(S)TOTAL .BASE
HOURS

(6)
RATE

OFPAYP
HOUR

Ct}
TOTAL BASE

PAY

SUPPLEMENTAL BENEFITS

(11)
CROSS PAY

0z)
TOTALTAK I,

OTHER
DEDUCTIONS

(1])
HETPAY

m Vw( tJ lei
RATE PEt

HOUR

(1 e}

DTAL PXiD

HOVRSWORKEVEACHDAY

Ex. 1 r+^dar ^p

RT _

6TO

O 69 ^^' S!9o F 35.12

A

H

RT

AOE^OT

A

H

RT
E

OT O

A
M.

RT E
OT O
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H

RT E

OT 0
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H
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H

E
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H

E
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H
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OT O
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H

RT E

OT O

FALSIFICATION OF STATEMENT IS A PUNISHABLE OFFENSE
I hereby cerity that the above inlOrmatlon represents wages and supplemental benefits paid to all persons employed by my firm for construction work upon the above project during jM Period
shown, 1 understand that the Agency rakes upon the 	 as being complete and accurate in making payments to, the iln'rlersigned.	 -

ijrL^"f Q t t---	 Cn^iS1r.3' !;A-.T"Z î	 -	 ^./ Z.^f2.^ G
SIGNATURE	 -	 ++nuc Mae:..«^	 ----



PAYROLL REPOR s
nO WE USN	 DWnH REMAt	 FOK PATHENT)

""""	 _

NME Or MMuC)OK 1 SUS cOHrMC'TOR

1I-MA:5AiP-001l4DVtI0W1 0 G) IWC-
ADD Ww

to$-3	 ^a ^ ;e 1̂p^ .^oP^s^Stt3tli^ 11	 .11
PMOHENP.	 PAYIIOItNa

^^4Dsstt.
:OMR.cT A[S MO	 aM OODE nEEKCNONP: • tMTE

'Pf2 tEt	 2006
t'KOA`.CT NU+EAND tOCARON 	 -	 TAXI.D.

p^(GC^AA G	 C	 SC#{criL.	 r	 J S	 1^l ,

W.

It)	 -
NAME

ADDRESS
SOC4IL SEGVPoTY NO

(2).
LASTTRAIE AND CWCLE
W0RKCL&MWlCAT10N:

JouRN6r P6.
'APPREPtr10E

.HEIFER

P)
TIME

(K) DAYANOOATE _

HOURS
(S)TOTAL .DASERATE

(61

OFPAYPER
HouR

TOTAL RASE"
PAY

SUPPLEMENTAL eENEF(S

(11)
GROSS PAY

(12)
TOM TAXI

OTHER
OEOUCi)ONS

Iii)
NET PAY

30 lDS
RAYEPER

HOUR

S{)
PAWTO

{la}
TOTAL PAK)t

HOURS WORMED EACH DAY

IIM16d-_9a1

Ex.1

A <^,c4^`.

H

RT t,,, E

aT 3 3
Ccnq:ZtfdtiG ... 	-

Ex. 1
A ^'

c'a-M^Ll-k2

H

RT

E txS 4 4a6 34 rll 0^ 3;s•3o
a& 4 Vok-ei4_ bl-S

J
A

H

RT U
E

OT 0

A

H'	 ..
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E

OT O
J
q

H
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E

OT A O

A
H

RT E
OT O
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H

E

OT O
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H

E
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A
H

RT E
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J
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H
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U
E
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FALSIFICATION OF STATEME14T IS A PUNISHABLE OFFEWSE

i hereby certify that the above information represents wages and supplemental benefits paid to all persons employed by my film for construction work upon the above project during the period
shown. 1 understand that the Agency relies upon the Information as being complete and accurate in making payments to the ism dei'signed,

-,	 !A/'t.^{l? fs'tG_	 ' ,.:f'dP7,^rATF;	 2ZI 4-1t co 4;
^^.,)(, ATL ',' F	 Mnuc Ra....n



PAYROLL REPOR i
Ro mESwVR1FD WITH REOU61i^OR FORPAYMENIF

uMEa COHIMCTgIfrsw LDHH1ACfD11

GLMAS Ace Cc,.JDM01O 106 j E0
AWRCn

1 of, -3-4' -74.11-	 `J&' -O & —tA L% 04. t i-94
Re.

(48)W 30t ...
PAYBOU.Nn

.CR4WCT MEG MO A CODE WEEKTNOM ,OD

AP12,21--2-00 ,
PR0IECT NMrt AND IOCAT+b.

6kl SC^ 	 IJLL
TAX I.D. ML

{1)

NM*
ADDRESS

SOCU.I SELViVTY NO

LLSTTRAOENIOCMLE
WORK CLA$SIFICATKK*

30URNEYPERSON
APPRENTICE

.HELPER	 I

(3)
TIME

(4) OAYANOOATE

HOURS
-

MTOTAL.BASERATE
(B)

OF PAY
HOUR

t7)
TOTAL BASE

PAY

SUPPLEMENTAL BENEFITS

(11)
GROSS PAY

(121
TOTAL TAIkA

OTHER

DEDUCTIONS

(13)
NETPAY

^A,A(
W\

@)
RATE PER

HouR
NATO

ID
 TO

(lDl

TOTAL PAIDZ'^ ii
B L

HOURSYlORBEDEACHOAY

Ex. 1
_

A

H SZFAAnwYIS.'L
RT

U

309.10 4742.30 x(2.2-t.57 Z620.73E
O cj .S 8b. 433 _213 /.1.82 O

y,.^y.sLJiv	 Sf}clr.FOI-+

Ex.1

J
A

L.4ac>AS.2.

RT
u

+"75.40 3iSOd, — tZ$_05 3T1_94-
O ^j 5 £4-88 32A-4-0 35.12 O

,-_----

A
M

RT
.

E
OT O

A
H

RT E
OT 0
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H

E

OT 0
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H

E

OT O

ART

H

E

OT O

A

H

RT E

foOT
J
A
H

RT,
E

OT 0

A
H

RT E
OT 0



GENCY	 —_

PAYROLL REPI J
(TO BE SUWX"ED WITH REQUISITION FOR

ANE OF CONTRACTORISUIS CONTRACTOR

_LMAS AIR CONDITIONING INC. 108-37 71st AVENUE, FOREST HILLS NY, 11375
PHONE NO.

347) 420.8490
PAYROLL NO

ONTRACT REG NO JOB CODE WM ENDING DATE

JULY 62006
^ A 	B	 i

oMLC J0lA	 MWQfI0A P T	d^
AA 10 NO

(1)

NAME

ADDRESS

SOCIAL SECURITY NO

(2)

LIST TRADE AND CIRCLE

WORK CLASSIFICATION

JOURNEYPERSON

APPRENTICE

HELPER

(3)

(4) DAY S DATE

IN

OT

-	 (e)

BASE RATE

OF PAY

HOUR

(7)

TOTAL BASE

PAY

SUPPLEMENTAL BENEFITS

(11)

GROSS

PAY

{12)

TOTAL TAX

AOTHER

DEDUCTIONS

i13}

TOTAL BASE

PAY

MO TU WE TH FR SA
.
SU (a)

RATE PER

HOUR

(9

PAID

TO

(10)

TOTAL

PAW

3 4	 S 6130 t 2

HOURS WORKED EACH DAY

WRT BIL	 J

Ex. 1'	
--	 A

H

Stearnfitter RT 8 81 - 81 8 8 40 S 43.67 $ 1,746.80 S	 33.72 U
oT E

DT 8 8 16 S 87.24 S1,395.S4 S	 67.12 X

AYMOND J. MARSH JR	 -	 J

Ex.-1	
A

-	
H

Steamfitter RT 8 8 $ 8 8 40 S 43.67 S 1.746.80 $	 33.72 U $	 1,348.80

587256

$	 3,095.60

S	 2,006.68

S 2,333.51 $	 2,768.77

oT E X
DT 5 8 13 S 57.24 $1,134.12 $	 67.12 O

OMMY REID

Ex. 1

J
A
H Helper

RT 8 $ 8 8 $ 40 $ 34A9 83$ 1,3.60 $	 20.90 U S	 836.00

5334.40

$	 2,199.60

$	 7,425.28

$ 1,565.26 $	 2,059.62

oT E x

DT 8 8 16 $ 68.18 S 1,090.68 $	 20. 90 0

IYERHPOSITKO

Ex. 1	 -"

J
A
H Helper

RT 8 $ $ 34.09 $	 272.72 $	 X0.90 U $	 167.20

$	 167.20

$	 439.92

$	 712.64

$	 1,152.56

T E X

DT 8 8 $ 68.18 $	 545.44 $	 20.90

J
A
H

RT
aT E
DT

J
A
H

U
OT E
OT

J

H

RT U

EOT

OT O

J

A
H

RT U

OT E

DT

FALSIFICATION OF STATEMENT IS A PUNISHABLE OFFENSE
hereby certify that the above information representswages and supplemental benefits paid to all persons employed! by my firm for construction work upon the above project during the period

hown. I understand that the Agency relies upon the information as being complete and accurate in making payments to the undersigned.

MERT BIL	 President	 6-Jul-06

SIGNATURE '^	 (Print)	 TITLE	 DATE



PAYROLL REPO, r
(TO BE SUBMITTED WrTH REQUISITION FOR PAYMENT)

AYE OF CONTRACTOR I SUB CONTRACTOR

?LMAS AIR CONDITIONING INC. 108-37 71st. AVENUE, FOREST HILLS NY, 11375
40. PAYROLL NO

ONTRACT REO HO JOB CODE ENOIN 20D6

JULY 13 2008
/

MC, GI An 	 Mwor,al P
(3147) 420-8490

4
T-"^n NO	 _	 ..	 .

{t}

NAME

ADDRESS

SOCIAL SECURITY NO

(2}

LIST TRADE AND CIRCLE

WORK CLASSIFICATION

JOURNEYPERSON

APPRENTICE

HELPER

(3)

(4)DAY B DATE

(5) (8)

BASE RATE

OFPAY

HOUR

(7)

TOTAL BASE

PAY

SUPPLEMENTAL BENEFITS

_

(11)

GROSS

PAY

(12)

TOTALTAX

a OTHER

DEDUCTIONS

(13)

TOTAL BASE

PAY

MO TU VIE TH FR SA ISU

RATPERPAID

H

(1O)

TOTAL

PAID

10 11 12 13 7 6 9

HOURS WORKED EACH DAY

RENT BIL

EX. 1

J
A
H

Steamfitter RT 8 61 81 81 $ 401$ 43.67 S 1,746.80 $	 33.72 U
OT E
DT 8 8 16 $ 87.24 $1,395.84 $	 67.12 O X

1AYMOND J. MARSH JR. 	 J

Ex. 1	
A
H

Steamfitter RT 8 8 8 8 8 4 $ 43.67 $ 1,746.80 $	 33.72 U .S 1,348.80

$973.24

$	 3,095.60

$	 2,238.22

$ 2,453.92 $	 2,879.90
T E X
T 6.5 8 15 $ 87.24 $1,264.98 $	 67.12 0

OMMY REID

Ex. 1

J
A
H Helper

RT 8 8 8 8 8. 40 S 34.09 $ 1,363.60 S	 20.60 U $	 836.00

$303.05

$	 2,199.60

$	 1,291.66

$ 1,49519 S	 1,996.47
OT E X

DT 6.5 8 15 $ 66.16 $	 988.61 $	 20.90
ERHIY POSITKO

Ex. 1

J
A
H Helper

RT 0 5 34.09 S	 - S	 20.90 $	 -

$	 16720

$	 -

$	 712.64

$	 208.00 $	 504.84
T E X

DT 8 8 5 68.18 $	 545.44 $	 20.90 0
U

E

Ofl
J

H

RT U
OT. E
OT O

J

H

RT U
T E

DT 0
J

H

RT U
OT

0

8.......

DT

FALSIFICATION OF STATEMENT IS A PUNISHABLE OFFENSE
hereby codify that the above Information reprosentswage , and supplemental benefits paid to all persons employed by my firm for construction work upon the above project during the period
hown. I understand that^ency mfies upon the Information as being complete and accurate in making payments to the undersigned.

MERT BIL	 President	 13-JUI-06
SIGNATURE	 NAME (Print)	 TITLE	 DATE



GENCY

PAYROLL REPG-.I'
(TO BE SUBMITTED VAT" REQUISITION FOR PAYMENT)

AMC OF CONTRACTOKI SUS GONITIVACTOR

:LMAS AIR CONDITIONING INC. 108-37 71st. AVENUE, FOR EST HILLS NY, 11375
HONEND.

(347) 420-8490_
+AYROLLNO

ONTRACT REG NO JOB CODE ENDING DATE

JULY 2t 2006
n{A,
	

^1 ((^^ ^ 	/^ ®^	 y	 /^	 ///}}}
!'` C ^WI	 9VICF YlOII W'^Q^i

TAX toNO
i
	 _.	 .

(1 )
NAME

ADDRESS

SOCIAL SECURITY NO

(2)
LIST TRADE AND CIRCLE

WORK CLASSIFICATION

JOURNEYPERSON

APPRENTICE

HELPER

(3)

T

(4) DAY d DATE

T

OUR

(el

SASE RATE

OFPAYP

HOUR

m

TOTAL BABE

PAY

SUPPLEMENTAL BENEFITS
(11)

GROSS

PAY

02)

TOTAL TAX

& OTHER

DEDUCTIONS

(13)

TOTAL BASE

PAY

MOI TU 1wEi TH I FR SA SU y8)

RATE PER

HOUR

(9

PAID

TO

(10)

TOTAL

PAID

17 16 119120 14 15 16

HOURS WORKED EACH DAY

tERT BII

__ ._.EX.1	
__...

ji

4
H

Steamfitter $ $ $ $ 8 40 $ 43.67 S 1,746.80 $ 33.72 U
E

8 8 S 87.24 $897.92 S	 67,12 X

AYMONQ J. MARSH JR.

.....	 -	 ..	 ..._..

Ex. 1

J
.A
H

Steamfitter  8 $ $ $ $ 401$ 43.67 S 1,T46.80 S	 33.72 U $	 6,348.80

$	 805.44

$	 3,098.80

$	 1,852.32

$ 2,694.68 $	 2,263.24

[IRT
8.0 4 12 s 67.24 $1,046.88 S	 67.12 O

OMMY REID

EX. 1

J

A
H Hem	 r

 $ 8 8 $ 8 40 s 34.09 S 1,363.60 $	 20.90 U $	 836.00

$	 250.80

$	 2,199.60

$	 11068.96

$ 1,888.58 $	 1,379.98
E X

8.0 4 12 $ 68.18 $	 81816 $ 20.90 O
J

H

RT 'O U $	 -

$

$	 -

$

$	 -
OT E X
DT I 1	 01 O

U

E
O

J
A
H

RT U
OT E
DT p

J

A
H

RT U
OT E

OJA
H :jDTT

u
E
p

FALSIFICATION OF STATEMENT IS A PUNISHABLE OFFENSE
hereby oer* that the above information representswages and suppklnerdal benefits paid to all persons employed by my firm for construction work upon the above project during the period
hewn. I understand that ft Agency relies upon the information as being complete and accurate in making payments to the undersigned.

MERT BIL	 President	 21-Juf-06
SIGNATURE	 NAME (Print)	 TITLE	 DATE



ENCY

PAYROLL REP(... t
(TO BE SUBMMTEV WITH REQUISITION FOR PAYMENT)

AYE OF CONTRACTOR I$US CONTRACTOR

=LMAS AIR CONDITIONING INC. 108-37 71st. AVENUE, FOREST HILLS NY, 11375
NENO.PAYROLL NO

(347) 420 $490
:ONTRACT RES No JOIDCODE AIEEX ENONG DATE

JULY 27 2006
r	 ,, `

GCM	 t DA	 ^PaU4 f la
^+	 AX	 Vn

(n S&W^

{1)

NAME

ADDRESS

SOCIAL SECURITY NO

LIST TRADE AND CIRCLE

WORK CIASSIFiCATiON

JOURNEYPERSON

APPRENTICE

HELPER

(3)

T

(4) DAY B DATE

m

SVITOTAE1

{BJ

BASE RATE

OF PAYP

HOUR

M

TOTAL BASE

PAY

(11)	 (12)

SUPPLEMENTAL BENEFITS	 TOTALTAX

(B)	 (B
	

(10)	 GROSS	 80THER

RATE PER	 PAID	 TOTAL	 PAY	 DEDUCTIONS

HOUR	 TD	 PAID

(13)

TOTAL BASE

PAY

MOI TU IWE I TH I FR I SA I
241251261271211

_

2'$ 23

HOURS WORKED EACH DAY
4ERTBIL

Ex. 1

J
A

H

Stearnfitter 8 8$ 8 8 40 U
ST E

DT 8 $ is X
!AYMOND J. MARSH JR.

Ex. 1

J

A

H

Steamfitter AT 8 $ $ 8 8 40 $ 43.67 $ 1,746.80 S	 33 .72 U $ 1,348 .80 	 3,095 .60	 $ 2 ,574,32

$ 1,073.92	 S	 2.469.76

$	 2,991.04
GT E X

DT 8 8 16 $ 8724 $ 1,395.84 $	 67.12
OMMY REID

Ex. 1

J

H Helper

RT $ 8 8 8 8 40 $ 34.09 $ 1,363.60 $	 20.90 V $36.00	 S	 2,199.80$ 1,565.26

$	 334.40	 111	 1,425.28

d s $	 2,059.62
OT E
DT 8 8 1$ s 88.18 S 1,090.88 .S	 20.90 O

:ENGIZ EDIK

Ex. 1

J
A
H

Stearrifitter AT 8 $ $ 8 32 s 43.67 S 1,397.44 S	 33.72 U ;	 2,476.48S	 1,079.04	 S 1,013.69

S	 S

$	 1,462.79
OT X
DT 0 ; 6724 $ ;	 67.12

U
E
O

J
A
H

RT U
OT E
OT O

J

A
H

AT U

OT E
DT O

J

A
H

AT U
OT E
DT O

FALSIFICATION OF STATEMENT IS A PUNISHABLE OFFENSE
hereby certHy that the above information representmages and supplemental benefit paid to all persorn employed by my firm for construction' work upon the above project during the period
hown. 1 understand that the Agency relies upon the information as being complete and accurate in me" payments to the undersigned.

`f	 MERTBIL	 President	 JULY 272(x)8
SIGNATURE	 NAME (Print)	 TIRE	 DATE



PAYROLL REPOR.
90 BE SUBMITTED WITH REQUISITION rOR PAYMENT)

AGENCY

P CONTRACTOR r SUB CONTRACTOR

NS AIR CONDITIONING INC. 108-37 71st AVENUE, FOREST MILLS NY, 11375
PHONENC,

(347) 420-8490
PAYROLL NO

-_-1CT REG NO JOB CODE . WEEK ENDING DATE

AUGUST 3 2006
TAX ID NO

(1}

NAME

ADDRESS

SOCIAL SECURITY NO

(2)

LIST TRADE AND CIRCLE

WORK CLASSIFICATION

JOURNEYPERSON

APPRENTICE

HELPER

(3)

(4) DAY a DATE

(5)

T

DU

(a)

BASE RATE

OF PAY PER

HOUR

(7)

TOTAL BASE

PAY

SUPPLEMENTAL BENEFITS

01)

GROSS

PAY

(12)

TOTALTAX

& OTHER

DEDUCTIONS

(13)

TOTAL BASE

PAY

MOI TU 1WE1 TH I FR SA ISU (S)

RATE PER

HOUR

(9)

PAID

TO

00)	 -
TOTAL

PAID

-

311 1	 1 21 $ 1281 29 1 30

HOURS WORKED EACH DAY

BIL

Ex.1

J
A
H

Steamfitter RT 8 8 81 81 8 4 U
Or I I E
DT 1 1 8 8 16 O X

7ND J. MARSH JR.	 J
A

Stearnfitter RT 8 8 81 81 8 40 $ 43.67 S 1,746.80 $	 33.72 U $ 1,348.80

$	 1,073.92

S	 3,095.60

$ $469.76

$ 2,574.32 $	 2,991.04
OT E X
D1' $ 8 16 S 81.24 $ 9.395.84 S	 67.12 O

YREID

EX. 1

J

H Helfer

RT 8 8 8 8 8 40 $ 34.09 $ 1,363.60 $	 20.90 U $	 836.00

S	 334.40

S	 2,199.60

$	 1,425.28

$ 1,565.26 $	 2,059.62
OT E X
DT 8 8 16 $ 66.18 $ 9,09D.88 $	 2090. O

2ED(K

Ex. 1

J
A
H

tearnftter RT 8 8 8 8 8 40 $ 43.67 $ 1,745.80 $ 33.72 U $ 1,348.80

$ 1,073.92

$	 3,095.60

$	 2,469.76

$ 2,574.32 S.	 2,991.04
OT E X
DT 8 8 16 S 87.24 $ 1,395.84 $	 67.12 O

U
E
0

J

H

RT U
OT E
DT O

J
A
H

RT U
OT E
OT o

J
A
H

RT U
OT E
DT O
FALSIFICATION OF STATEMENT IS A PUNISHABLE OFFENSE

)y certify that the above information representswages and supplemental benefits paid to all persons employed by my firm for construdion work upon the above project during the period
. i understand that the Agency relies upon the Information as being complete and accurate in making payments to the undersigned.

—	 MERT BIL	 President	 _ AUGUST 3 2006

SIGNATURE	 NAME (Print)	 TITLE	 DATE



PAYROLL REPOR.
(TO BE SUBMITTED wrrH REQUISITION FOR PAYMENT)

AGENCY

^CONTRACTORIaUe CONTRACTDR

4S AIR CONDITIONING INC. 108-37 71st. AVENUE, FOREST HILLS NY, 11375
PHONE NO.

347) 420-8490
PAYROLL NO

UCT RES NO JOB CODE ViEEK ENDING DATE

AUGUST 10 2006
TAX 10 NO

(1 )

NAME

ADDRESS

SOCIAL SECURITY NO

(2)

UST TRADE AND CIRCLE

WORK CLASSIFICATION

JOURNEYPERSON

APPRENTICE

HELPER

(3)

(4) DAY 6 DATE
{Sr

ToTAt

U

(a)

843E PATE

OF PAY PER

HOUR

(7)

TOTAL BASE

PAY

SUPPLEMENTAL BENEFITS
(11)

GROSS

PAY

(12)

TOTAL TAX

BOTHER

DEDUCTIONS

(13)

eASTOTAL	 E

PAY

MO TU WE TH I FRI SA I SU {a)

RATE PER

HOUR

{9

PAB]

TO

(10)

TOTAL

PAID

7 $ 9' 10 4 S 6

HOURS WORKED EACH DAY

BIL

Ex.1

J

A
H

Steamfitter RT 8 8 8 8 8 40 U

OT E
DT 81 a 16 O X

ONO J. MARSH JR	 J
_	 ..	 .

_ Ex. 1	 H

Steamfitter RT $ a $ 43.67 $	 349.36 $	 33.72 U $	 269.76

$	 1,073.92

$	 819.12

$	 2,488.76

$ 1,286.97 $	 1,801.91
OT E X
OT $ a 16 $ 87.24 $ 1,395.64 $	 67.12 O

Y REID

Ex. 1

J

 Helperr

RT $ $ $ 34.09 $	 272.72 $	 20.90 U $	 16720

$	 334.40

$	 439.92

S	 1,42528

$	 702.48 $	 1,162.72
OT E x
OT 8 8 16 .1$ 6$ $ 1,090.a9 $	 20.90 O

IZ EOIK

Ex.
. 1

NNH

 Steamfitter RT a 8 S 43.67 $	 349.36 $	 33.72 U $	 269.76

$ 1,073.92 $	 2,469.76

$	 619.12 $ 1 1 309.21 $	 1,779.67
OT E X
DT 8 a 16 $ 87.24 $ 1,395.84 $	 67.12 O

U

E
O

J

A
H

RT U
OT E
DT O

J

A
H

RT U

OT E
OT O

JH

RT U
OT E
DT O

FALSIFICATION OF STATEMENT IS A PUNISHABLE OFFENSE
by certify that the above information representswages and supplemental benefits paid to all persons employed by my firm for construction work upon the above project during the period
L I understand that the Agency relies 

+upon the intonation as berg Complete and accurate in making payments to the undersigned.

MERT BIL	 President	 _ AUGUST 10 2006
SIGNATURE	 NAME (Prim)	 TITLE	 DATE



PAYROLL REPOR.
90 BE SUBMTrED Wr(H REOUISMON FOR PAYMENT)

GEHCY

f CONTRACTOR/3M COMPACTOR

kS AIR CONDITIONING, INC. 108-37 71st AVENUE, FOREST HILLS NY, 19375
PMONE NO.

(347) 420-8490
PAYROLL NO

%CT REG NO JOBCODE WESK ENDING GATE

AUGUST 17 2008
TAX 10 NO

{t}

NAME

ADDRESS

SOCIAL SECURITY NO

(2)

UST TRADE AND CIRCLE

WORK CLASSIFICATION

JOURNEYPE2SON

APPRENTICE

HELPER

(3)

(4) DAY &DATE

(5}

mTAt

DUR

(B}

BASE RATE

OF PAY P

HOUR

{7)

TOTALBASE

PAY

SUPPLEMENTAL BENEFITS

(11)

GROSS

PAY

(12)

TOTALTAX

&OTHER

DEDUCTIONS

(13)

TOTALBASE

PAY

MO TU WE TH FR SA SU (8)
RATE PER

HOUR

(B

PAID

TO

(10)

TOTAL

PAID

14 115,1161171 11 12 13

HOURS WORKED EACH DAY

BIL

Ex. 1

J
A
H

Steamfitter RT 6 6 8 8 8 40 U
OT E

OT 8 6 16 X
IZ EDIK

Ex. 1

J

A
H

Steamfitter RT 8 8 8 8 32 $ 43.67 $ 1,397.441$ 33.72 U $ 1,079.04

$	 1,073.92

$	 2,476.48

$	 2,469.76

$ 2,275.49 It	 $870.75
OT E X
DT 8 8 16 $ 87.24 $ 1,395.84 $ 67.12 O

YREID

Ex. 1

J
A
H Helper

RT 8 8 8 8 32 $ 34.09 $ 1,090.88 $ 20.90 U It	 688.80

1 $

$	 1,759.68

$

$	 653.61 $	 1,106.07
OT E X
DT 0 $ 68.18 $	 - $ 20.90 O

J
A
H

RT 01 $	 - U $

It

$

$

$

OT E X
OT 0 $	 - O

U
_

E
O

J

N
A
H

RT U
OT E
DT p

J
A
H

RT U
OT E
DT O

J
A
H

RT

1

U
EOT

0T I O

FALSIFICATION OF STATEMENT IS A PUNISHABLE OFFENSE
by Certify that the above information representswages and supplemental benefits paid to all persons employed by my firm for construction work upon the above project during the period
t I understand that the Agency ran upon the information as being Doorplate and accurate in making payments to the undersigned.

INERT BIL	 President	 AUGUST 17 2006
SIGNATURE	 NAME (Print) 	 TITLE	 DATE



PAYROLL REPORT
(TO BE SUBMITTED WITH REOU1SmON FOR PAYMENT)

AGENCY

CONTRACTOR  SUB CONTRACTOR

S AIR CONDITIONING INC. 108-37 71st AVENUE, FOREST HILLS NY, 11375
PHONE NO.

{347} 420-8490
PAYROLL NO

TREGNO J08 CODE ArM ENDING PATE

AUGUST 24 2006

TAXIONO

(1)

NAME

ADDRESS

SOCIAL SECURITY NO

(2)

USTTRADE AND CIRCLE

WORK CLASSIFICATION

JOURNEYPERSON

APPRENTICE

HELPER

(3)

(4) DAY & DATE

(5)

T

(B)

BASE RATE

OF PAY PER

HOUR

(7)

TOTAL BASE

PAY

SUPPLEMENTAL BENEFITS

(11)

GROSS

PAY

(12)

TOTALTAX

&OTHER

DEDUCTIONS

(13)

TOTALEASE

PAY

MD TU WE TH FR SA SU {e)
RATE PER

HOUR

{a

PAID

TO

(10)

TOTAL

PAID

21195,1231 241 181 19 20

HOURS WORKED EACH DAY

IL

Ex.1

IL

A

H

Steamfitter RT 81 81 8 81 8 1 40 U

OT I I I I I I E

DT I 1 8 81 16 09

EDIK	 J
A

EX. 1	 H

Steamfitter RT 8 6 8 81 8 40 $ 43.67 $ 1,746.80 $ 33.72 U 5 1,348.80

$ 1,073.92

$	 3,095.00

$	 2,469.76

S 2,597.44 $	 2,987.92
OT E X
DT 8 8 16 $ 97,24 $ 1,395-84 $	 67.12 O

READ

Ex. 1

J

Helper

RT 8 8 8 8 8 40 $ 34.D9 $ 1,363.60 $	 20.90 U $	 836.00

$	 334.40

$	 2,199.80

$	 1,425.28

$ 1,56526 $	 2,059.62
A
H

OT E X
DT 8 8 16 $ 68.181$ 1,090.88 $	 20.90 O

J
A

H

RT 0 $	 - U $

$	 -

$

$

$
OT E X

DT 0 $ o

U

E

O

J

H

RT U
E

O
OT

DT

J
A
H

RT U
EOT

DT O

J

A

RT U

E
O

OT
H DT

FALSIFICATION OF STATEMENT IS A PUNISHABLE OFFENSE
f certify that the above information representswages and supplemental benefits paid to all parsons employed by my firm for construction work upon the above project during the period
I understand thetthe Agency relies upon the information as being complete and accurate in making payments to the undersigned.

6^-	 INERT BIL	 President	 AUGUST 24 2006

SIGNATURE	 NAME (Print)	 TITLE	 DATE



PAYROLL REPOR

IF CONTRACTOR/SUBCONTRACTOR 	 PHONE NO.	 PAYROLL NO

4S AIR CONDITIONING INC. 	 108-37 71st. AVENUE, FOREST HILLS NY, 11375 	 34 420-8490
>CT REG NOOB CODE	

SirGUST 

OATS	 AX ID NO

AUGUST 31 2006

(2)	

dJ

	 (a)	 m	 (11)	 (12)	 (13)
(i}	 LIST TRADE AND CIRCLE	 (4) DAY &DATE	 SUPPLEMENTAL BENEFITS 	 TOTALTAX

NAME	 WORK CLASSIFICATION (3) MO TU wE TH FR .^ SU 	 BASERATE TOTALBASE	 {8}	 (e 	(10)	 GROSS	 &OTHER	 TOTAL BASE
ADDRESS	 JOURNEYPERSON	 26 29 3O 31 2S 26 27 	 OF PAYP	 PAY	 RATE PER PAID	 TOTAL	 PAY	 DEDUCTIONS	 PAY

SOCIAL SECURITY NO	 APPRENTICE	 HOUR	 HOUR	 TO	 PAID

7I^

Ex. 1

is CUIR

Ex. 1

v

A
H

xearrinner RT C 01 01 01 01 1 4U $ 4167 IS 1,746 .80 $	 33 .72 1t) S 1,348.80

$ 1,610.88

S 	 3,09k.601

$	 3,704.64

$ 3 ,245.41 $	 3,554.83
OT E X
DT 3 5 8 8 24 $ 57.24 $ 2.093.76 $	 67.12 O

Y REID

EX. 1

J

Hei	 r

RT $ 8 8 8 8 40 $ 34.09 $ 1,363.60 $	 2D.90 U $	 836.00

$	 501.60

$	 2,199.6D

$	 2,137.92

$ 1,935.84 S	 2,401.68
A
H

OT E X
DT 3 5 8 8 24 S 68.98 s 1,636.32 s	 20.90 O

J I RT n 5 it I s s S

oy certify that the above information representswages and supplemental benefits paid to all persons employed by my firm for construction work upon the above project during the period
. I understand that thê  Agency relies upon the informafion as being complete and accurate in making payments to the undersigned.

MERT BIL	 President	 _ AUGUST 31 2006
SIGNATURE	 NAME (Print)	 TITLE	 DATE



PAYROLL REPORT
(TO BE SUBMITTED WITH REOUISITION FOR PAYMENIn

AGENCY

WEOFCONTRACTORISU8CONTRAOTOR

:LMASAIR CONDITIONING INC.
ADDRESS

108-3771st AVENUE, FOREST HILLS NY, 11375
PHONE NO.

(347) 420-8490
PAYROLL NO

^NTRAOT REG NO 08 OCCE I00EEK ENDING OATS

SEPTEMBER 14 2006
TAX IO NO

(1)

NAME

ADDRESS

SOCIAL SECURITY NO

(2)

LIST TRADE AND CIRCLE

WORK CLASSIFICATION

JOURNEYPERSON

APPRENTICE

HELPER

(3)

TIME

(4) DAY 8 DATE
(5)

OTAI

OUR

(5)

BASE RATE

OF PAY PER

HOUR

(7)

TOTAL BASE

PAY

SUPPLEMENTAL BENEFITS
(11)

'Ross

PAY

(12)

TOTAL TAX

'OTHER

DEDUCTIONS

(13)

TOTAL BASE

PAY

MO TU WE TH FR SA SU (8)

RATE PER

HOUR

IS

PAID

TO

(10)

TOTAL

PAID

11 12 13 14 6 9 10

HOURS WORKED EACH DAY

IIERT BIL

Ex. 1

J
l

H

StedRtfi{ter RT 81 81 81 8 8 1 40 $ 4367 $ 1,746.80 S	 33.72 JU I S	 1,348.80

S	 7,741.04

$	 3,095.60

$	 2,624.72

S 1,944.70 $	 3,775.02
OT I I 1 11 1 E

DT 1 4 511 8 1	 17 S	 87-241S 1,483.08 S	 67.12 O X
IENGIZ EDIK

Ex. 1

J
A

H

Steanlfitter RT $ $ $ 8 $ 40 $ 43.67 $ 7,746.60 S	 33.72 U $	 1,348.80

S	 1,141M4

$	 3,095.60

$	 2.624.12

$ 1,944.70 $	 3,775.02
OT E X

DT 4 5 8 17 $	 87.24 $ 1,483.08 $	 67.12 0
rOMMY REID

Ex. 1

J
A
H Helper

RT 8 8 8 8 8 40 $ 34.09 $ 7363.60 $	 20.90 U $	 836.00

S	 355.30

S	 2,199.60

IS	 1,514-35

S 1,262.75 $	 2.451.21
OT E X
DT 4 5 8 17 S 6818 S 1,159.06 S	 20.90 fl

SERHIY POSITKO

Ex. 1

J
A

H

-

Helper

RT 0 $ 3409 $	 - $	 20-90 U S	 -

$	 18810

$	 -

S	 80172

S	 272.58 S	 529.14
OT E X
OT 4 S 9$ 68.18 S	 613.62 S	 20.90 O

U
E
O

J

A

H

RT U
OT E
DT O

J

A

H

RT U

Or E

DT Q

J

A

H I

RT U
OT I E
DT O

FALSIFICATION OF STATEMENT IS A PUNISHABLE OFFENSE
I hereby certify that the above information reRresentswages and supplemental benefits paid to all persons employed by my firm for construction work upon the above project during the period
shown. I understand that the Agency relies upon the information as being complete and accurate in making payments to the undersigned.

•̂-''' "z	MERT BIL	 President	 SEPTEMBER 14 2006
SIGNATURE	 NAME (Print)	 TITLE	 DATE



PAYROLL REPORT
(TO BE SUBMITTED WITH REQUISITION FOR PAYMENT)

AGENCY

IVINIEOFCONTIACTORISUBCONTRVOTOR
ELMAS AIR CONDITIONING INC. 108-37 71St. AVENUE, FOREST HILLS NY, 11375

P H O NE NO.

(347) 420-8490
PAYROLL NO

NTRArT REG NO JOB CODE wEEK ENDING GATE
SEPTEMBER 21 2006

TAX ID NO

i1}

NAME
ADDRESS

SOCIAL SECURITY NO

(2)

LIST TRADE AND CIRCLE

WORK CLASSIFICATION
JOURNEYPERSON

APPRENTICE
HELPER

(3)

TIME

(4) DAY B DATE
(5)

OTAL
U

(6)

BASE RATS
OF PAY PER

HOUR

(7)

TOTAL BASE
PAY

SUPPLEMENTAL BENEFITS
(11)

GROSS
PAY

(12)

TOTALTAX

a OTHER
DEDUCTIONS

(13)

TOTAL BASE
PAY

MO I TUIWE I TH I FRI SA S (a)
RATEPER

HOUR

(9

PAID
TO

(10)

TOTAL

PAID

18 19 2D 21 15 16 17

HOURS WORKED EACH DAY
MERTBIL

-EX. 1

J

H

Stearnfitter RT 8 8 8 8 $ 1 40 $ 43.67 $ 1,746.80 $	 33.72 U $	 1,348.80

$	 1,073.92

$	 3,095.60

$	 2.469.76

$ 2,226.14 $	 1339.22
OT E
DT 4 4 4 4 161$ 8724 $ 1,395.84 $	 6712 O X

CENGIZEDIK

.__...5-lJe..1

J
A
H

Stearnfitter RT 8 8 8 8 8 401$ 43.67 $ 1,746.80 $ 3372 U $	 1 1348.80

$	 1,073.92

$	 1095.60

$	 2.469.76

$ 2,226.14 $	 3,339.22
OT I E X
DT 4 4 4 4 16 $ 87.24 $ 1,395.84 $	 67.12 O

TOMMY REID

2
Ex. 1

J
A
H Helper

RT 8 8 8 8 8 40 $ 34.09 $ 1,363.60 $	 20.90 U $	 836.OD

$	 334.40

$	 2,199.60

$	 1,42528

$	 1,449.95 $	 2,174.93
OT E X
DT 4 41 41 1	 4 16 $	 68.18 $ 1,090.88 $	 20.90 O

SERHIY POSITKO

t	 ,.__...._._.
EX. 1

J
A
H Helper

RT 8 81 1	 16 $ 34.09 $	 545.44 $	 20.90 U $	 334.40

$	 33440

$	 879.84

r

$	 1,425.28

$	 922,05 $	 1,383.07
OT E X
DT 4 4 4 1	 4 16 $ 68.18 $ 1,090.88 S	 20:90 O

U

E
O

J
A
H

RT U
OT E
DT O

J

H

RT U
OT E
DT o

J
A
H

RT U
OT E
DT O

FALSIFICATION OF STATEMENT IS A PUNISHABLE OFFENSE
I hereby certify that the above information representswages and supplemental benefits paid to all persons employed by my firm for construction work upon the above project during the period
shown. 1 understand that the Agency relies upon the information as being Complete and accurate in making payments to the undersigned.

MERTBIL	 President	 SEPTEMBER 212006
SIGNATURE	 NAME (Print)	 TITLE	 DATE



PAYROLL REPORT
(TO BE SUBMITTED WDH REQUISITION FOR PAYMENT}

AGENCY

MWOFCONTRACTORISUSCONTRACTOR

ELMAS AIR CONDITIONING INC.
ODRESS

108-3771st AVENUE, FOREST HILLS NY, 11375
PHONE NO.

(347) 420-8490
PAYROLL NO

CONTRACT REG NO JOB CODE WEEK ENDING DATE

SEPTEMBER. 28 2006
TAX IO NO

(1)

NAME

ADDRESS

SOCIAL SECURITY NO

(2)

LIST TRADE AND CIRCLE

WORK CLASSIFICATION

JOURNEYPERSON

APPRENTICE

HELPER

(3)

TIM

(4) DAY &DATE
(5)

OT

DUR

is)

SASERATE

OF PAY PER

HOUR

(7)

TOTAL BASE

Pn

SUPPLEMENTAL BENEFITS

(11)

GRDSS

PAY

(12)

TOTAL TAX

BOTHER

DEDUCTIONS

(13)

TOTAL BASE

PAY

MOI TUI WEI THIFRI SA SU (B}

RATE PER

HOUR

(9

PAID

TO

(10)

TOTAL

PAID

25126127 1 28 1 22 1 23 24

HOURS WORKED EACH DAY

MERT BIL

Ex. 1

J
4
H

Steamfitter RT 8 8 8 8 8 40 $ 43.67 $ 1,746.80 $	 33.72 U $	 1,346.80

S	 872.56

$	 3,095.60

$	 2,006.68

$	 1.969.89 $	 3,112.39

E

T

5 8 13 $ 87.24 $ 1,134.12 $	 67.12 O X
C	 QENG EDIK

Ex. 1

J

H

Steamfitter  8 8 8 8 8 40 $ 43.67 $ 1,746.80 $	 33.72 U $	 1,348.80

$	 872.56

$	 3,095.60

$	 2,006.68

$ 1,989.89 $	 3,112.39[RT

E X
5 8 13 $ 87.24 $ 1,134.12 $	 67.12 O

'TOMMY REID

Ex. 1

J

A

H Helper

 6 8 8 8 8 40 $ 34.09 $ 1,363.60 $	 20.90 U S	 836.00

$	 104.50

$	 2,199.60

$	 445.40

$	 1,031.55 $	 1,613A5

E X

DT 5 5 S 68.18 $	 340.90 $	 20-90 O
^SERHIY POSITKO

Ex. 1

J
A

H Helper

RT 8 8. 8 8 8 40 $ 34.09 $ 1,363.60 $	 20.90 U $	 636.00

$	 271.70

$	 2,199.60

$	 1.158.04

$ 1,30948 $	 2,048.16

OT E X

DT 1	 51 $ 1	 13 1 $ 68.18 $	 886.34 $	 20.90 0

U

4-- E
O

J RT U
OT E

H DT O

J

A

H

RT U

OT E

DT O

J

A

H

RT U

OT E

DT O

FALSIFICATION OF STATEMENT IS A PUNISHABLE OFFENSE
I hereby certify that the above information representswages and supplemental benefits paid to all persons employed by my firm for construction work upon the above project during the period
shown. I understand that the Agency relies upon the information as being complete and accurate in making payments to the undersigned.

i ,̂^---fi"'"-----	 MERT BIL	 President	 SEPTEMBER 28 2006

SIGNATURE	 NAME (Print)	 TITLE	 DATE



PAYROLL REPORT
(TO BE SUBMITTED WITH REOUISMON FOR PAYM ZIM,

AGENCY

NAME OF CONTRACTOR l SUB CONTRACTOR

ELMAS AIR CONDITIONING INC.
DRESS

108-37 71st AVENUE, FOREST HILLS NY, 11375
PHONE NO.

(347) 420-8490
PAYROLL NO

CONTRACT REG NO JOB CODE WEEK ENDING DATE

OCTOBER 520M
/^	 l
P °^ ('-4LPrf^% `	 .^ .

AX ID NO

NAME

ADDRESS

SOCIAL SECURITY NO

(z)
USTTRADE AND CIRCLE

WORK CLASSIFICATION

JOURNEYPERSON

APPRENTICE

HELPER

(3)

TwE

(4) DAY A DATE

(5)

TOTAL

iOURI

(^

BASE RATE

OF PAY PER

HOUR

m

TOTAL BASE

PAY

SUPPLEMENTAL BENEFITS

(i1}

GROSS

PAY

jf2)

TOTALTAX

A OTHER

OEOUCTIONS

(18)

TOTAL BASE

PAY

MOI TU 1WE1 TH I FR I S (S)

RATE PER

HOUR

(9

PAID

TO

(10)

TOTAL

PAID

Z 1	 3 1 4 1	 S 1 28 1

HOURS WORKED EACH DAY
MERT BIL

Ex. 1

J

1

H

Steamfitter RT 8 81 1 1 1 16 U

OT E

DT 1	 01 1 o X

CENGt2 EDIK

Ex. 1

J

H

Steamfitter RT 8 8 8 8 $ 1 401 $ 43.67 $ 1,746.80 $	 33.72 U $ 1,348.80

$	 536.96

$	 3,095.60
r

$	 1,234.88

$ 1,955.30 $	 2,376.18
OT E X
OT 8 81$ 87.24 $	 697.92 $	 67.12 O

OMMY REID

Ex. 1

J

A

H Helper

RT 8 8 8 8 8 40 $ 34.09 $ 1.363.60 $ 20.90 U $	 836.00

$

$	 2,199.60

$	 -

$	 861.28 $	 1,338.32

OT E X

DT $ $ 68.18 $	 - 0.9$ 20 O

JSERHIY POSrrKO

EX. 1

J

A

H Helper

RT 8 81 81 81 8 40 $ 34.09 $ 1,363.60 $	 20.90 U $	 836.00

$	 167.20

$	 2,199.60

$	 712.64

S 1,221.95 $	 1,690.29
Or E X

DT $ 8 $ 68.18 $	 545.44 $ 20.90 O
U
E
O

J
A
H

RT U

OT E
DT O

J
A
H

RT U
OT E
DT O

J
A
H

RT U

OT E
DT O

FALSIFICATION OF STATEMENT IS A PUNISHABLE OFFENSE
1 hereby certify that the above information representswages and supplemental benefits paid to all persons employed by my firm for construction work upon the above project during the period
shown. I understand that the Agency relies upon the information as being complete and accurate in making payments to the undersigned.

MERT E€L
	

President
	

OCTOBER 5 2006

SIGNATURE	 NAME (Print)
	

TITLE
	

DATE



PAYROLL. REPORT
(TO BE SU6MRTED WTH REDUISMON FOR PAYMENT) r

NAME OF OOHTR	 TOHI SUB CONTRACTOR

ELMAS AIR CONDITIONING INC.
ODRESS

1013-3771st. AVENUE, FOREST HILLS NY, 11375
PHONE NO.

(347) 420-8490
PAYROLL NO

CONTRACT REG NO JOS CODE WEEK ENDING DATE

OCTOBER 19 2006

TAX ID NO

(t}

NAME

ADDRESS

SOCIAL SECURITY NO

C23
L15r TRADE AND CIRCLE

WORK CLASSIFICATION

JOURNEYPERSON

APPRENTICE

HELPER

(3)

TIME

(4) DAY &DATE
(5)

OTAy

O URa

(6)
i
i

SASERATE

OFPAY PER

HOUR

(7)

TOTALBASE

PAY

SUPPLEMENTAL BENEFITS
(11)

GROSS

PAY

1121

TOTAL TAX

&OTHER

DEDUCTIONS

(13)

TOTAL BASE

PAY

MOI TU IWEI TH I FR I SA $U (a)

RATEPER

HOUR

(9)

PAID

TO

(1p)

TOTAL

PAR)

16117118119113 14 15

HOURS WORKED EACH AY

MERT BIL

Ex. 1

J

H

Steamfitter RT 8 $ $ $ $ 40 $ 43.67 $ 1,746.80 $	 33.72 U $	 1,348.80

$	 1,946.48

$	 3,095.60

$	 4,476.44

$ 1,968.73 $	 5,603.31
OT E

DT 5 4 4 8 8 29 $	 67.241$ 2,529.96 $	 57.12 O X
CENGIZ EDIK

Ex. 1

V
--	

J

J

H

Steamfitter RT 8 $ $ $ 8 40 $ 43.67 $ 1,746.80 $	 33.72 U $	 1,348.80

$	 1,946.48

$	 3,095.60

$	 4,476.44

$ 1,968.73 $	 5,603.31

OT E x
DT 5 4 4 8 8 29 $ 6724 $ 2,529.96 $	 67.12 O

OMMY REID

Ex. 1

J
A
H Helper

RT 8 $ 8 8 8 40 $ 34.09 $ 1.363.60 $	 20.90 U $	 836.00

$	 606.10

$	 2,199.60

$	 2,583.32

$ 1,243.56 $	 3,539.36

OT E X

OT 5 4 4 8 $ 29 s 68A8 $ 1,97722 $	 20.96 O
ISERHIY POSITKO

Ex. 1

J
A
H Helper

RT 8 8 8 8 8 1	 401$ 34M $ 1,363.60 $	 20.90 U $	 836.00

$	 606.10

$	 2,199.60

$	 2,583.32

$ 1,243.56 $	 3,539.36

oT E x

DT 5 4 4 8 8 291s 68.18 $ 1,97722 $	 20.90 O

U

E

0

J
A
H

RT D

OT E

DT O

J
A

RT U

OT E
H DT o
J
A
H

RT U

OT E
DT O

FALSIFICATION OF STATEMENT IS A PUNISHABLE OFFENSE

I hereby certify that the above information representswages and supplemental benefits paid to all persons employed by my firm for construction work upon the above pmject during the period
shown. I understand that the Agen refip-"n the information as being complete and accurate in making payments to the undersigned.

MERT BIL	 President	 OCTOBER 19 2006
SIGNATURE	 NAME (Print)	 TITLE	 DATE



PAYROLL REPORT
(TO BE SUBMITTED WITH REQUISITION FOR PAYMENT)

GENOY

NAME OF CONTRACTOR rave CONTRACTOR

ELMAS AIR CONDITIONING INC.
DORESS

108-37 71st. AVENUE, FOREST HILLS NY, 11375
PHONE NO,

(347) 420-8490
PAYROLL NO

NTRACT REG NO ,IOBOODE MM ENDING DATE

OCTOBER 26 2006
TAX ID NO

( 1 )

NAME

ADDRESS

SOCIAL SECURITY NO

(2)

LIST TRADE AND CIRCLE

WORK CLASSIFICATION

JOURNEYPERSON

APPRENTICE

HELPER

(3)

TIME

..

(4) DAY &DATE
(5)

TOT

pU

(B)

EASE RATE

OF PAY PER

HOUR

m

TOTAL BASE

PAY

SUPPLEMENTAL BENEFITS

[71}

GROSS

PAY

(12)

TOTAL TAX

BOTHER

DEDUCTIONS

(13)

707	 BASE

PAY

MO TU WE TH FR SA SU [a)

RATE PER

HOUR

{4

PAID

TO

(14)

TOTAL

PAID

231241251261201 21 22

HOURS WORKED EACH DAY

MERT BIL

Ex.1

J
a

Steamfitter RT 8 8 8 $ 8 40 $ 43.67 $ 1,746.80 $	 39.72 U $	 1,348.80

S 2,349.20

$	 3,095.60

$	 5402.60

$ 1,954.59 $	 6,543.61
OT E

H DT 5 5 5 8 12 35 $ 8724 $ 3,053.40 $	 67.12 O X
CENGIZ EDIX

Ex. 1

J
A

H

Steamfitter RT 8 8 8 8 $ 40 $ 43.67 $ 1,746.80 $	 33.72 U $	 1,348.80

$ 2,34920

$	 3,095.60

$	 5,402.60

$ 1,954.59 $	 6,543.61
OT E X
DT 5 5 5 8 12 35 $ 87.24 $ 3,053.40 $	 67.12 O

TOMMY REID

Ex. 1
A

H Helper

RT 8 8 8 8 8 40 $ 34.09 $ 1,363.60 $	 20.90 U $	 836A0

$	 731.50

$	 2,199.60

$	 3,117.80

$ 1,223.00 $	 4,094A0
OT E X

DT 5 5 5 8 12 35 $ 68.18 $ 2,386.30 $	 20.90 O
SERHiY POSITKO

Ex. 1

i

A

H Helper

RT 8 $ 8 $ 8 401s 34.09 $ 1,363.60 $	 20.90 U S	 836.00

$	 731.50

$	 2,199.60

$	 3,117.80

$ 1,223.00 $	 4,094.40
OT E X

DT 5 5 5 8 12 35 $	 68.18 $ 2,386.30 $	 20.90 O
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FALSIFICATION OF STATEMENT IS A PUNISHABLE OFFENSE
I hereby Certify that the above information representswages and supplemental benefits paid to all persons employed by my fine for construction work upon the above project during the period
shovm. I understan-d-t^h/at 

th'e' 

Agency relies upon the information as being complete and accurate in making payments to the undersigned.

may/ ~rte	 MERT BIL	 President	 OCTOBER 26 2006

SIGNATURE	 NAME (Print)	 TITLE	 DATE



PAYROLL REPORT
TO BE SUBMITTED WITH REQUISITION FOR PAYMENT)

AGENCY	
_...._.. _......__

NAMEOFCOHTRACTORr SUe CONTRACTOR

ELMAS AIR CONDITIONING INC.
ADDRESS

108-37 71st. AVENUE, FOREST HILLS NY, 11375
PHONE NO.

(347) 420-8490
PAYROLL NO

CONTRACT REG NO JOB CODE WEEK ENDING DATE

NOVEMBER 2 2006

TAY.ID NO

( 1 J

NAME

ADDRESS

SOCIAL SECURITY NO

(2)

LIST TRADE AND CIRCLE

WORK CLASSIFICATION

JOURNEYPERSON

APPRENTICE

HELPER

(3)

TIME

(4) DAY &DATE
(5)

TOTAL

OUR

(6)

BASE RATE

OF PAY PER

HOUR.

(7)

TOTAL BASE

PAY

SUPPLEMENTAL BENEFITS

(11)

GROSS

PAY

(12)

TOTAL TAX

& OTHER

DEDUCTIONS

(13)

TOTAL BASE

PAY

MO TU WE TH FR SA SU (6)

RATE PER

HOUR

(9

PAID

TO

(10)

TOTAL

PAID

36 31 1 2 27 28 29

HOURS WORKED EACH DAY

MERTBIL

Ex.1
IS

J

°

Steamfitter RT 8 8 8 8 8 40 S 43.67 $ 1,746.80 $	 33.72 U $	 1,348.80

$ 2,819.04

$	 3,095.60

$	 6,483.12

$ 1,915.74 $	 7,662.98

OT E
H OT 41 81 4 5 8 131 421s 87.24 $ 3,664.08 S	 67.12 0 X

CENGIZ EDIK

Ex. 1

J
A
H

Steamfitter RT 8 81 81 8 $ 1 401$ 43.67 $ 1,746.80 $	 33.72 U $	 1,348.80

$ 2,819.04

$	 3,095:60

$	 6,483.12

$ 1,91574 $	 7,66198
OT I I I E X
DT 41 81 4 5 813 42 $ 8724 $ 3,664.08 $	 67.12 0

TOMMY REID

Ex. 1

J
A
H Helper

RT 8 81 81 8 8 40 $ 34.09 $ 1,363.60 $	 20.90 U $	 836.60

$	 $77.60

$	 2,199.60

•	 L•.
$	 3,741.36

$	 1,188.19 $	 4,752.77

QT EX
DT 41 81 4 5 8 13 42 $	 66.18 $ 2,863.56 $	 20.90 0

SERHIY POSTTKO J
A
H Helper

RT 8 BI 81 91 8 40 $ 34.09 $ 1,363.60 $	 20.90 U $	 836.60

$	 877.80

$	 2,199.60

T	 •.

$	 3,741.36

$ 1188.19 $	 4,752.77

OT F X

DT 4 8 41 5 8 13 42,s 66.18 $ 2,863.56 $	 20.90 0

U

E

0
J
A
H

RT U
OT E
DT p

J
A
H

RT U

OT E
DT 0

J
A
H

RT U

OT E
D7 p

hHLJIh 0.;H I IUN UI- OIA I EMtN 115 A YUNISHABLt OFFENSE

I hereby certify that the above information representswages and supplemental benefits paid to all persons employed by my firm for construction work upon the above project during the period
shown. I understand that the Agency

yr
relies upon the information as being complete and accurate in making payments to the undersigned.

MERTBIL	 President	 NOVEMBER 2 200

SIGNATURE	 °	 NAME (Print)	 TITLE	 DATE



Nagan/Corsair, JV.	 FAX MESSAGE

TO :	 Nick Russo FROM NADIR UYGAN

COMPANY PANYNJ DATE 02102/2007 

Fax Number 1-718 5333768 Total No. of Pages 15

Phone Number Sender's Reference Number

REF McClancy Memorial HS	 Your Reference Number 297

q URGENT q FOR REVIEW PLEASE COMMENT	 q PLEASE REPLY	 q PLEASE RECYCLE

Dear Mr. Russo:

Attached is for your Information,

Kind Regards,

Nadir Uygan

226 WANSER AVE. INWOOD NY 11096

TEL (516)374.6286 - FAX (516)374-6290

TOO [A
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Nagan/Corsair, (JV.)

02/0212007

Mr. Nelson Perna

John Ciardullo Associates, P.C.

575 8th Avenue
20th Floor
New York NY 10018
Subject: McClancy Memorial HS

Dear Mr. Parrs:

We are in receipt of your letter dated January 26, 2007 and we are very disappointed, It is a testimony to what lengths people; who
we taught were professionals, would go to, to whitewash their own shortcomings in this project and knowingly create an artificial
situation to make NCJV the scapegoat for all that went wrong during this project.

This letter is nothing but a blatant attempt; regardless of bow many times these construction issues have been acknowledged at the
meetings in the presence of all involved parties, to accuse NCJV of not responding to these issues and imply breach / default status
by twisting all information at hand in bad faith to serve your own means. K is quite clear from your letter that JCA is in a mad rush
to terminate NCJV contract and clear your firm from the consequences of your gross mishandling of this project since day one.

Having said all the above, we would like to address the REAL PROBLEMS that has plagued this project since day one which you have
conveniently chose not to address in your letter.

As known to all parties, we have gone through a piping design change for this project. The objective of this change was to provide
a more efficient and easily maintained piping system to the Owner at no additional cost to PANYNJ. After several meetings and
discussions, we submitted a cost calculation for the new design change on 09126/2006. Our detailed calculations based on RS MEANS
Building Construction Cost Data and Guidelines demonstrated that there has not been a substantial cost difference between the
original scope of Work and the design change. In response to our detailed calculations, JCA requested a credit which has no base,
not fair and unacceptable.

After months of on going discussions, during a weekly meeting that was held on December 2006, Mr. Richard Piacentint staled that he
did not agree With the amounts of the change orders, will not approve any extra monies for these legitimate Change orders for which
some of them already completed. Mr. R Piacentini further stated that NCJV should Complete the entire work at $7,411,673.56, the
current contract value. Following this statement, Mr. Kevin DeMatteis suggested that we should accept this "fair" offer and walk
away with a handshake, otherwise, the Architect would create an enormous list of NCR's. In response, Mr Uygan stated that, NCJV
wants all change orders to be treated fairly and timely, and if the Architect fords some issues about the quality of the work NCJV

226 WANSER AVE,, INWOOD NY 11096

TEL. (516) 374 .6286 - FAX (516) 374-6290
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Date: 02-02-2007

will address them. There were only a few NCR's at that time.

Attached, you will find a list of our outstanding change orders and calculation for the cost of design change which support our position
in this matter. We believe that a portion of our payment was unjustly withheld in this lump sum contract because there was no effort on
behalf of JCA to resolve this matter in a timely fashion.

Your mishandling of the payment requisition approval process severely impacted the cash flow which in return placed unnecessary stress
to all aspects of this construction project. Regardless of this situation, in spirit of standing by its commitment, NCJV made every
effort to meet its responsibilities to the Owner.

Payment application #7, which represents work performed during September 2006 was only submitted to PANYNJ last week after you
attempted to make improper changes on the original submittal four months after the pencil copy was approved by the JCA and PANYNJ.
At the last job meeting we protested these changes and told JCA that we are not going to revise the application. Somehow, after
your meeting with PANYNJ you sent us another letter slating that Payment Application #7 was being approved to the satisfaction of
PA as if the PA was the party that rejected It. Also, strange enough, for reasons beyond our comprehension, you have requested the
original of the payment application #7 twice; once at initial application submission in November 2006 and again in January 2007.
This is total negligence and defies logic, We are still waiting for this payment,

This typical negligence on behalf of JCA extends to payment requisitions #8, #9 and all previous payment applications.

Upon completion of Payment requisition 0 pencil copy walk through, our project manager Mr. M. tail submitted his record of walk
through notes to our office which matched Mr. N Par4s; own walk through notes on 12/8/06. However, we were notified of an error
on three line items by Mr, N Parra, approximately six weeks after the walk through on 1125/07. We found out later that Mr, N
Parra had changed values without our knowledge. These changes reduced the amount due by $108,890.00.

As for payment application #9, we have submitted our pencil copy three weeks ago and were able to complete the walk through with
JCA only today, February 1 st, 2007. This has been going on since the beginning of the project and on the average we are forced to
wait 4 weeks before we receive any response to our pencil copies. This is not acceptable by any industry standard.

You are accusing NCJV of abandoning the project. After all payment requisition problems affecting cash flow due to your negligence sine(
day one, there is still activity at the job site , including continuation of duct and pipe insulation, final plumbing work and Mal
trouble shooting of automatic controls by Trane..

You are totally incorrect in your allegations or NCJV's Inability to rectify, repair, acknowledgement of issues/NCRs, project phasing
and coordination, holding NCJV responsible for delays, Furthermore, as per contract documents NCJV was to be given for the duration
of the project two classrooms at a time. This has not taken place as of today, and forced NCJV work overtime to provide heating to
the building before heating season deadline.

As it has been confirmed during last job site meeting by Mr. N Uygan, we are going to address to NCR issues as per attached list of
repair schedules.

We demand nothing less than retraction of your Default of Contract allegation and to provide solutions, not complications towards the
satisfactory completion of this project.

Sincerely yours,

^Nadir Uyygan

Page 2
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Date: 02-02.2007

oc: By certified mail to Richard Piacentini, Barry 8transky, Nick Melito
cc: Ed Pompa, Nick Russo, Kevin DeMatteis, Zaheer Jaffery

Page 3 of 3
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NAGAN CONAIR JV
	

Response to NCR's and
MMMHS Noise Abatement Po]ect

	
List of Repair Schedules

In order to clarify our position on the issues, we submit the corrective actions to
be performed once again and estimated time frame for completion.

Issued by JCA 10/21/2005 - Acknowledzed

- 010101.07—Rectified
01311 1,02E— Rectified
0 13 11 1.03 — Rectified
0 13 800 — Rectified
01400 — Completed
01500 — 1.11 Acknowledged

- 02831 — 3.01 Acknowledged
09205 — Completed

- 09250 — Completed
09253 — Completed

9900 — Complete

Issued by JCA 10/21/2005 - Recti ted

® Issned by JCA10/21/2005 - Completed

Issued by JCA 10/21/2005 - Completed

Issued	 JCA 1 O21 /2005 - Completed

Issned by JCA 10/21/2005 - Completed

MM Issued by JCA 11/21/2006 - Completed

- All defective ductwork removed & destroyed, 11/28/2006
- New ductwork with lining as per specs. 11/30/2006
- fabricated and installed

** See Mr. K. DeMatteis for confirmation**

Issued by JCA 11/21/2006 - In Progress

- Received L&J recommendation for supports 	 1/16/2007
• Forwarded info. To Global Plumbing 	 1/16/2007

Work will be performed by 	 2/15/2007
** When Global returns to complete plumbing**
* * Please NOTE the Dif US* *

2/2/2007, Page I of 6
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NAGAN CONAIR JV	 Response to NCR's and
MMMHS Noise Abatement Pciect 	 List of Repair Schedules

IesucA by_1G1. 11/21(?00G - Acknowledged & In Progress

Conair informed of the NCR
- All but one member finished.
- "waitingwaiting for warmer day(s)

® Issued by JCA 11/21/2006 - Acknowledged

- Work is scheduled for April 2007
Concrete sill will be replaced and window re-mounted

Issued by_JCA 11/21/2006 - In Progress

Elite roofing has been informed with copy of NCR and JCA pictures
Waiting for warmer day(s)

Issued by.ICA 1/2 SL 07 -In Prowess

Conair Submitted sketch. 	 1/23/2007
JCA returned submittal disapproved 	 1/30/2007
New sketch in progress	 1/31/2007
* * Please NOTE the DATES**

Issued by JCA 1/25/2007 -Acknowledged

Work is scheduled during NCR #14 correction,

Issued by JCA 1/25/2007 -Acknowledged

Work is scheduled during NCR # 14 correction.

® Issued by LCA 1/25/200] -Acknowledged

Work is scheduled for February 2007 break

I.vsued by JCA 1/25/2007 - Acknowledged

- Work is scheduled for April 2007 break
"This issue has been on the table since late summer and has been
acknowledged by NC at that time. The work is on hold until the new louvers
arrive which has been delayed.**

2/2/2007, Page 2 of 6
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NAGAN CONAIR JV	 Response to NCR's and
MMMHS Noise Abatement Poject	 List of Repair Schedules

Issued by.JCA 1/25/2007 - In Progress & Continuii

- Last site cleaning & re-organization 	 1/19/2007
- Last failed dumpster removal from site 	 1/19/2007

** See Mr. K. DeMatteis for confirmation**
**Between dumpstor deliveries all debris is collected in pile.**
This is a large open area, We can not be responsible for all debris blown in by
the wind or thrown by students.
* * Please NOTE the DATES**

JMM Isst^v JCA //2512007 -Acknowledged

Credit Issue to be addressed / discussed

Issued by JCA 1/25/2007 - Acknowledged

- Work is scheduled for April 2007 break.

Issued by JCA 1/25/2007 - Ackno !edged

Work is scheduled for April 2007 break

Also, please find below our action plan for 22 items listed in your memorandum dated
January 26, 2007.

1, Mall sheetrock ceiling is not smooth and This job is within the industry standard,
flush however, since the light comes right below

the ceiling thru borrowed light there is no
way to provide a better look , Nonetheless,
this condition will be remedied by the
installation of fabric covered acoustical
ceiling boards. WE ARE WAI"fING FOR
NEW LAY-OUT PLAN FROM JCA.

Z. Mall Roof is still leaking due to Existing roof is in bad condition and JCA
contractor's activities. previously determined (see meeting

minutes) that NCJV has taken all measures
to prevent feature leaks by sealing the
possible penetration points over an over
again. During the walk through on Feb 1"
2007, Mr. N Parra has determined that
there is no sign of Ra-ther leaking. Also,
there is a pending change order for almost
one year to install an additional layer to the

2/2/2007, Page 3 of 6
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M
NAGAN CONAlR JV
	

Response to NCR's and
MMMHS Noise Abatement Poject

	
List of Repair Schedules

existin	 roof.
3. UV intake louver lintels installed We acknowledge this issue and we are
throughout the project are not installed going to fill the gaps with non-shrinking
properly and do not provide the proper grout in April break as discussed during the
support for brick above, project meetings.
4. Paint over spray on ducts, beams and We acknowledge this issue. The cleaning
brick walls, sloppy patching of openings, process started during the Christmas break
and spray paint markings are obvious and will continue during the February
throughout the Multipurpose Room. break.
5. Interior brick mortar color not We used color mortar approved by JCA
acceptable, two different colors used from the approved manufacturer. We can
neither match selected color, present back-up documents at your request.
6. Interior mortar joints not properly tooled We acknowledge this issue. We will clean
and mortar smudged on walls. the brick and re-point the mortar as

required as soon as the classrooms are
given to us during normal work hours,

7. Structural dunnage for HVAC units was The dunnage was installed based on
not coordinated with the equipment, approved plans by JCA. However, we

acknowledge the issue and corrective work
is in Progress,

8. Exterior roof parapet at the MER has This issue has been acknowledged and
been left open for months, allowing rectified by using compressed air to empty
precipitation to fill the cavity and soak each and every hole in the bricks and then
through the joints. we completely waterproofed the top of the

parapet,
9. Contractor core drilled through structural We certainly did not damage any structural
steel members in the floor slab at Unit member during core drilling, After Mr. N
Ventilators without consulting the Parra raised this issue, we submitted entire
Architect, even after radar scanning X-ray pictures to the JCA for review and
revealed the presence of these members. haven't received any written

correspondence afterwards.
10 Contractor has not submitted any We have submitted coordination drawings
coordination drawings. This failure has throughout this project and received as
resulted in roof and ACM removals in the noted approvals, The subject issue was
wrong places and additional work requests unique and needed a solution on the spot
for change orders have resulted. due to the time constraints of the project.

We have not issued a change order request
on this matter.

11. Roofing tar splatter on the exterior We acknowledge this issue and will rectify.
walls at the locker zoom roof and MER
room result from sloppy workmen and
must be completely cleaned to the
satisfaction of MMMHS.
12. Railing at the ramp was damaged by This is the first time we are notified of this.
the backhoe during excavation and must be We will inspect the issue.

2/2/2001, Page 4 of 6

800(8	 IDNI NOTSOnalsNOO 9v9vN 	 OOZO PLC OTS YVd ZO : ST 4003190190



MMMHS Noise Abatement Poject
Response to NCR's and

List of Repair Schedules
NAGAN CONAIR JV

repaired / replaced.
13. The catch basin outside the Mall This issue has been acknowledged and
classroom needs to be cleaned of all dirt rectified,
and debris from contractor activity.
14. pre-cast concrete stair at East gate from We acknowledge this issue. The stair will
site to 73 rd Street that was moved during be moved back to its original location at
excavation and must be repaired / replaced. the completion of the site work.

15. Damage to existing chain link fence, We will compare existing situation with the
running track and parking lot surface are pictures taken at beginning of the project
evident throughout the site, and respond to these issues accordin l .
16. Acoustical caulking in the Mall This work has not even taken place yet. It
classroom and MPR has not yet been is scheduled for either February or April
installed properly, break.
17. Damage to existing parking lot We will compare existing situation with the
throughout requires parking lot pictures taken at beginning of the project
replacement, and respond to these issues accordingly.
18. Sleeves for the fence at Chiller pad Since water in the holes has ample room to
have been left open to weather and are full expand freely expansion pressure will not
of frozen water. Damage to the chiller pad damage intcrior surface of the hole.
may result from expansion shall be repaired Meanwhile, there is a pending change order
to the Architect's satisfaction. for acoustical barriers to be installed at this

location. Please advise immediately if you
will act on this outstanding change order.
The material price for the fencing has been
increased twice since the submission of the
change order.

19. Numerous new ceiling tiles are being We acknowledge this issue and a]l
damaged by the trades and must be damaged tiles will be replaced prior to
replaced throughout the school corridors completion of the project.
prior to substantial completion.
20. Unacceptable dust and unsafe Since September 2006, school has
conditions left behind in the classrooms undertaken the cleaning of the classrooms
and office due to incomplete work and and corridors by hiring their own cleaning
negligence are chronic conditions. company. Such expenses have been

deducted from our requisitions. We do not
understand the context of this issue, As for
cleaning and maintenance of work area, our
project manager has shown every effort to
make sure existing conditions are
satisfactory._

21. Fire stopping at slab and wall We acknowledge this issue and fire
penetrations has not been installed as proofing will be completed as soon as we
required for building occupancy. are given the classrooms during work

hours.

2/212007, Page 5 of 6
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Response to NCR's and
List of Repair Schedules

NAGAN CONAIR JV
MMMHS Noise Abatement Poject

LL, unit ventlators are aamagea rrom
construction dirt and debris. All Unit
ventilators shall be thoroughly cleaned
inside and out and all UV filters shall be
replaced prior to being put into further
service.

None or the unit ventttators are aamagea.
However, the cleaning process has started
during Christmas break and will be
completed in coming breaks.

2t2{2007, Page 6 of 6
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NAGAN CONAIR JV CHANGE ORDER STATUS

MMMHS Noise Abatement Project 2/212007

Record# Order# Date Description Status Requested Completed

7 NCJV 07 02/09/2006 Changes at Gym Duct Work Review $ 10,651.24 $	 10,651,24

13 NCJV 08 03/2812006 UV Model Upgrading Review $ 23,619.20 $	 23,619.20

14 NCJV 09 03/28/2005 Steel dunnage AC-1 and AC-2 Review S 3,975.09 $	 3,975.09

17 NCJV 05 06/07/2006 Louvers and Fence for Chiller Unit Open $ 35,090 00

18 11 06/12/2006 Roofing for the mall area Open $ 23,365,13

19 12 06/13/2006 Gym/Stage Roofing Open S 19,923.75 $	 19,923 75

20 13 07/13/2005 Replacement of motorized valves Open $ 8,613.10

21 14 07113/2006 Control Wiring for EF3, EF4, KX1 Open $ 9,540.46

22 15 08110/2006 F/I clip angles, and GWB @ Stage Open $ 4,226.25 S	 4,22525

23 16 08/23/2006 Remove i£ reinst. wire moulding Open $ 4,225.25 $	 4,22625

24 17 09/22/2006 Basketball backboard pulleys Open $ 5,99720 $	 5,99720

26 19 10/02/2006 H/X support installation @ MER Open $ 6,715.50 $	 6,715.50

27 20 1010412006 Protection For Chiller Open $ 32,670.00

28 21 11/01/2006 Install gas control system Open $ 10,749.64

29 22 11/09/2006 Install new gas meter and test Open $ 3,414.23 $	 3,414.23

30 23 11/1312006 OT Exp. to Compl. Heating Syst Open $ 162,950.00 $ 162,950.00

31 24 01/0212007 Extra acoustical ceiling Open $ 1,807.72

32 26 01/22/2007 Revised Steel work at UVs Open $ 83,611.00 $	 83,611.00

GRAND TOTAL S 451,145.76 $ 329,309.71
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Attachment 1
MMMHS HVAC Piping Scope Change - HVAC Piping

Item jUnit Orgn Qty Rev Qty U.Price 10riginalCost Revized Cost

6" Copper Piping If	

-

 292 60 $ 178.00 $	 51,976.00 $	 10,680.00

4 Copper Pi iM^n^ If 182 640 I $ 125.00 $	 22,750,00 $	 80,000.00

3'_Coppar Pi ing ^

2 1J2" Comer Pi ing

If

If

1,07_0

30

_	 1,036

240

$ 107.00

$	 89.00_

S	 114,490M

$_	 2,670.00

$	 110,852.00

$_21,360.00_

2"2opper Piping If  188 586 $	 71.00 $	 13,348.00 $	 41,606.00

1-112" Copper Pi in If 550 590 $ ,. 63.00 $	 34,650.00 $	 37,170.00

1 1t4" Cop er Piping If 2,360 1,860 $	 57.00 $	 134,520,00 .1 106,020,00

1°CopaerP'in If_„ _ 1,751 1,775 $	 55.00 $	 95,305,00 $	 97,625.00

314" Copper P ping

3" L Fitting	 -^-

2" L Fitting _ 	 _-

1-112" L Fitting

._:ea,_..

If

'ea

ea

ea_

ea

890

._......_...7

.. __. 10
6

62

-_^-

-

658

_............4._..5...63.00

..._..___.,,_6
32

12

14

_$ 54.00

, $	 59.00

$	 55.00

$	 46.00

$' 47.00

$	 48,060.00

$,-- 
441..00...

$ _._,.	 590.00

$_	 330.00

. .L.__2.976:00

$-- ~~

$	 35,532.00

$.	 _252.00

$ _ 354.000

$	 1,760.00

 $	 576.00

$	 658.00

1-1l4" L Fittin e_a a 8 $	 47.00 $_	 376.0_0 $	 376,00_

1" L Fittin N _-^

314" L Fitting	 _

ea_

ea_

_ 102

_	 57

14

-_	 67

$ 47.00

$	 47.00

$ - 4,794.00

$	 2,679,00

$	 658.00

$ _2,679.00

6".T Fitting ea 4 4 $311.00 $	 1,244.00 $	 1,244.00

4" T Fitting	 - ea_ 1.2 6 $ 275.00 $	 3,300.00 $	 1,650.00

3" T Fitting ea 8 $ 248.00 $ $	 1,984.00

2' T Fitting

 .	 I -.	 _

1 .1/4"T Fitting .-

1"TFltfin2	 _ _ 
3/4" T Pitting

ea

- .-
ea

ea

ea

- _ 8

_	 157

59

8

_.. __	 ....._.

16

157

64

$ 13100

..-_ ..

$	 89,00

$	 80.00

$	 71.00

$

_	 .. 	 ..__..._ _ ..._..

$	 712.00

$	 1,064.00

.._......_.

$	 1,424.00

$	 - 12,660.00

$	 4,544,00

$	 12,560.00

$	 4,189,00

Total for Piping Work	 1 $	 552,960.00 $	 573,412.00
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11 A v 1115	 Attact.., tent 2

Construction, Inc.
lUfMbfHS HVAC Piping Scope Change - Construction

.1

n

BOO per NCJV Take-offs BOO per MEANS Cost Data Cost per MEANS

Nork Description U Orgn! Rev MleansCode	 Imearts Description U Ordn	 ,Rev CCi I UC incl. UC-	 I Total Cost- Total Cast -
j I 08P Queensl Original Revized

3fick	 removal	 at	 pine Sf 110781 09060-130-0100 Selective Demolition, Walls and Parviions„ Cf 360 0 04 $	 8.60 $ 11.91 $	 4,287.96 $	 -
:bases Brick 4" to 12" Ihick S

I 02220x50-2080 set dive Demotion,	 anion 	 Rubbish	 dling- Cy 141 0 02 $	 79.90 $101 .39 $ 1,419.50 $
i	 I Load ,haul and dump, 300' haul 	 1

022203204100 Selective	 ocmolition. Disposal 	 only. Cy 11 0 02 $	 925 $ 11.74 $	 164.34 $
1 Masonry Consirudton

I	 ? 02220-3304100 Selective	 DemaUtion,	 Dump	 Charges, t 5.61 0 02 $	 70.00 $ 88.83 $	 49745 $
`Tipping Fees, Building ConstcMail_

;kick	 removal	 betweer4ea 121	 32 02200-310-2040 [Selective Demolition, Cutout Bock. to 4si.1 ea 121 32 02 $	 63.00 $ 79.95 $	 959.36 $	 2,558.30
Artidors and dassioonul !	 t 'a'tlimk Î

11 j 2220--'W-2080 Set1ective Demolition, 	 Rubbish Handling,) cy > 0.541 1.42 02 $	 79:90 $101.39 $	 54.75 $	 14420
1 Load ,haul and dump, 309 hail] i i

t j 02220-320-0100 Selective	 Demolition,	 Disposal	 Onhr. Cy 0.4456 42 $	 925 $ 11-74 $	 5.16 $	 18.31
I Masonry Construction 1'

i
1 

(	 ; 02220-330-0100 Selective	 Demolition,	 Dump	 Charges.1 t 0.176 0.62 02 $	 70.00 $ 88-83 $	 15.63 $	 55.43
j 1 Tipping Fees, Budding Conslvlda9.
'brickwork iSf 115001	 1000 04810-100.2020 Brick Veneer. Standard, Running Bond sf 1500 1000 04 $	 12.35 $ 17.10 $	 25,65713 $	 17.10435

I	 i	 i
1	 I 04810-1002020 Brick Veneer. For interior Brick sf 15001000 04 $	 1.85 $	 2.57 $	 3,848.57 -$	 2,565.71

Consttuciion Add lS%
1 02220350-2080 Selective Demotion, Rubbish Handling,i cy 241 15.4 02 $	 79.90 $101.39 $	 2,433.43 $	 1,564.71

)Load haul and dump, 300' haulr i
4etal Chase Ig	 1 I OGS 05410.2107 .Lightweight framing, 1 112 x 1 112 x 3f16	 I Ii 1	 6400 640 $	 - $	 7.94 $	 50,816.00 $	 4.764.00

j finch all Conn. bolts and welds>
{ OGS05410.2594 For quanlBies more than 106011deduci	 tf {	 $4001 0 $	 (1.38) $	 (8,832.00) $	 -

i	 ? 05090-340-0200 (Drilling, up to 4" deep in concreU, 3 8" ilia, d ea (	 800 300 092 715 $ 10.54 $	 8,431.28 $	 3,161.73
o Si

a
IS

n I 05090.380-8150 Expansion anchor, wedge anchors, 3X'	 a-f800 11 300 092 I S	 3.81 $	 5.62 $	 4,492.75 $	 1.68438
G i	 I dia_ 2 314' long

I	 1
07410-7004840 Metal Panel, FlatPraTilc,1-X316" batten,	 si

Standard Finish. 14 ga (3,125'Ibfstl
1000; D

!
07 $	 i4-78 -j-1 9.02 $	 19,015.43 $	 -

1
Weight=03374(Price)-0-8646, R2=059 I
Add 25°% for custom labricalion 	 i

=CT Sir 1	 i	 600 09658-100-?200 Resilient Tile Flooring, VCT, 12x1 2x1116 	
1 Sf 600 096 $	 1.75 $	 2.07 $	 - $	 1.239.00

u t ( I
i

i offn ill	 !	 1001	 1100 OGS 09105-13D7 I Shuhr %Aracks and mnners 14 go. 3 518' 	 sf 1	 400? 4400 1 $	 4.16 $	 1564.00 ; $	 18,304.00
y 110ad hearing stud 16" 0.0
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Construction, Inc.

Attaeh..,ent 2
MMMHS HVAC Piping Scope Change - Construction

BOQ per NCJV Take-offs BOQ per MEANS Cost Data Cost per MEANS

Work Description U1 Orgn Rev MeansCode	 ;Means Description	 I U Orgn	 iRev CCI	 @ UC incl. UC- Total Cost - t	 Total Cost -
! O&P Queens Original	 Revized

OGS 09110-4000 ;Non lead baiting wall framing 96 ga for Sf 1 4001 4400 $	 2.16 $	 864.00,$  	 9,504.00
+application to safni add

05090.3e0-0300	 !Driving, up to 4' deep in cancrele, 112" d'ra. p,^ 50: 600 092 i $	 8.95 $ 13.19

-

$	 659.62 ($	 7,915.38

ei 0504P3t10-8250Errpansion anchors, wedge anchors. IlY' ea 50( 600 092 $ 	4.32 $	 6.37 $	 31 3$8$	 3,820.61
! dia., 2 314^ tong

R

' I

+9270. 100.0900	 series, drywall, tuning channel, gal y . c if t 2	 22 09 r$ 196.00 $269.50 ti	 539.00 ( $	 5,929.00
' 'Steel, 718"d

q	
deep i

ii

09270100 oe00	 ;accessories, comer bead, galvanized	 i cif i 1	 11 09	 $ 150.00 $206.25 $	 206.25	 $	 2,268.751y
t !steel, 1-114" z 1-714" i

09270 toott0o	 iACcessoBes,drywaq,j him, galvanized cit 2	 22 09	 $168.00 $231.00 $	 462.001$	 5,082.00
^	 ^ isteel, 5t8: vitae

x+

.

( 09250-700-3500 'Drywau,Screvved,onsorlilswrlevet5 r '	 400!4400
t

09 '$	 2.80 $	 3.85 $	 1,540.00 $	 16,940.00
( ?finish

III
i !

V'slab removal Sf	 160 1 	25 02220-360-0420	 5elediva Demolition, Saw Cutting, it a	 300	 20 02 ( $.	 3.99 $	 5.06 $	 1,518.99 i s 	101.27
z } !Concrete Slabs, 6' deplh 1' i

i 02220-310-1000	 (Selective Demolition, Cutout, Concrete, cf -	 80	 12,5 02 ' $	 42.00 $ 53.30 $	 4.26384 	 $	 666.23
z 1	 i !Elevated Slab, antler 6cf

 t
( 02220 3502050	 iSeeective Demolition. Rubbish Handling, cy 2.963	 0.46 02	 $ 79.90 $101.39 $	 300.42 i $	 46.94
: !Load,haul and dump, 300'haul
i i t

---j
'

02220320-0100	 iselective	 Demolition,	 Disposal	 Only, 0.46 02 $ 9.25 $ 11.74 $	 34.78 ' $5.43
(	 r IMasonry Constma7on ''I	 --

°N
1

(	 t 02220-33D-0100 ;Selective	 Demolition,	 Dump	 Charges, t 1.1852	 0.19 022	 $ 70.00 $ 88.83
_

$	 105.28 ii $
1-ripping Fees, Budding Consir.Mail, S

$	 1.94

116A

tt
$	 12,848.94 ' $ -09120-080.0500	 ^i.intets, plain steel angles, builtup angle Ib 6630	 442 05	 $	 1.70

! ;and plates07
,ten-ore drill ea 1	 i	 168 02210-200-0700 	 (Core Drilling, Resnt. Conc. Slab., 6'thick ea 01	 140 02	 $	 76.50 $ 97.08 $	 -	 $	 13,590.99

wi
i6'diametar core

i
-_^

!

! 02210-200-0300 	 ;Core Drilling , Rem(. Con, Siah., 6"thia ea O':	 18 02	 $ 46.50 $ 59.01 $	 ($	 1,+62.15
o Z' diameter writ =t	 t T i

02Z20-350-2080 iSetective Demolition, Rubbish Handling
!Load 	 and dump , 300' haul,haul

I cy j	 01 2.04 02 1 $ 79.90 $101.39 $	 $	 206.35(	 (	 l
i

°o {	 r	 1 { cy 0 2.04 02	 $	 9.25 $ 11.74 $	 $	 23.8902220-320-0100 	 .'Selective	 OemoRr i	 Ois osat	 Oon	 p	 rillif
(Masonry Construction ;• ( i,

6

7

a



nft ollA	 Attacl..aent2

Construction, Inc. 	 MMMHS HVAC Piping Scope Change - Construction

BOO per NCJV Take-offs 	 BOO per MEANS Cost Data	 Cost per MEANS

'ark Description . U (Orgn. Rev MeansCode }Means Description	 i U iorgn Rev CCI UCIncl. 	 UC•	 Total Cost - 1 Total Cost -
I	 O&P	 Queens	 Orr In24 i Revized

i©2220-d30-0700 Selective Demolition, Dump Charges; 4	 0 0.81 02 $ 70.00 $ 88.83 $	 -	 $	 72.31
Trppirg Fees. Building Conslr.Malt

OTAL FOR CONSTRUCTION WORK	 $ 138,592,25 $ 121,273.28

= Iami Ourn = Oriahnal Scone. Rev= Revrned Scone. OCI = Ctiv Cnci Index !;roan 1Ir. = 11.4 r cr

NOTES:
z(t) Values in [his table may pot reflect actual costs. The costs are calculated by Using a single source. RSMaans Building Cornstmction Cost Data 2006 (except tew items -see Note 2), for prapar cost comparison
"ol the original and mvized scope.
z
c'(2) Some cost items does not have proper correspondamxs in RSMeans_ OGS's JOC unit prices prepared for Downstate NY by The Gordian Group amused for these cost items. These ilems are denoted by
UDGS letters in the "W-ans Cotle" column 	 -
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NCR Q _ DESCRIPTI®N
44

w
a

tai C a U f COMMENTS
1A 10/21/2005 010101.07- Worker ID Badges Partial compliance - not continually enforced
1 B 10/21/2005 01311 1.02 E- Four Week Schedule Partial compliance - not continually provided
1C 10/21/2005 01311 1.03- Contractor's Daily reports Partial compliance - stopped submitting
1 D 10/21/2005 01380- Progress Phot 	 s Not Submitted - Required Month)
1 E 10/21/2005 01400- Controlled inspections Engineer 11114/2005 24 11/14/2005 24
1 F 10/21/2005 01500 1.11 -Temporary Feld Office - - Partial Compliance- No Architect Feld Office
1G 10/21/2005 028313.01- Footings fortem 	 Fences -
1H 10/21/2005 09205- Fum

i
ng & Lathing submittals 11/16/2005 26 11/16/2005 26

11 10/21/2005 09250- Gypsum board submittals 11114/2005 24 11114/2005 24
09253- Gyp board interior Ceilings & Soffits

1J 10/21/2005 submittals 11/14/2005 24 11/14/2005 24
1K 10/21/2005 09900- Painting 5/8/2006 199 5/8/2006 199
2 10/21/2005 Failed to provide protection for Mail roof - - Continually neglects protecting roof
3 10/21/2005 Damage to padding in MPR
4 10/21/2005 Failed to pravide shoring @ excavations -
5 10/21/2005 Failed to coordinate Pile
6 10/21/2005 Caused teaks in classroom trailer #1 1114/2005 14 1114/2005 14

7A 8/24/2005 Construction behfnd schedule - -
7B 8!2412005 Failed to clean work areas
7C 812412005 Spilled hydraulic oil on MPR floor - -
8 11/21/2006 AC2 Acoustic Duct liner damaged & not to Spec i 1/30/2006 9 1113012006 9
9 11/21/2006 Gas pipe support on roof not to spec 212/2007 73 -
10 11/21/2006 Exterior lintels not galvantzed 2/212007 73
11 11/2112006 Windows in room 201 & 201 wrong size 2(212007 73

I

MMMHS: Non-Conformance Report Log

Average Implementation Time (days): 45.7
Average Response Time (days): 33.2

Project Number: u:A a4i ogg
	

Project Name: Soundproofing of Msgr McClancy Mem HS



I

12 11121/2006 IFlashing on MER roof not to spec 2/2/2007 73
13 1/18/2007 Failed to saw cut slab openings 21212007 15

14 1/25/2007
Failed to install curbs & sound traps at roof
penetrations 2!2!2007 8

15 1/25/2007 Failed to coordinate roof ducts with fans 2/2f2007 8

16 1/25/2007
Failed to install fire dampers at all roof duct
penetrations 212!2007 8

17 1/25/2007 Wrong gage duct collars for diffusers in MPR 2/2/2007 8
18 1125/2007 Failed to saw cut wall openings @ UV intake 2/2/2007 8
19 1125/2007 Failed to remove rubbish from site 212/2007 8
20 1/25/2007 Failed to scrape & Pont existing lintels to remain 212/2007 8

21 1/26/2007 Failed to install weeps and cavity wall vents @ MER 2/2/2007 7
22 1/26/2007 Exterior wall duct penetrations not perCD's 202007 7
23 1/2612007 Room Thermostat installation not per CD's -
24 202007 Failed to provide temporary lighting in MER -
25 219/2007 Failed to coordinate duct risers in Science tabs -

26 2/28/2007
Failed to provide progress reports and update
schedules -



NAGAN CONAIR JV
	

Response to NCR's and
MMMHS Noise Abatement Poject

	
List of Repair Schedules

In order to clarify our position on the issues, we submit the corrective actions to
be performed once again and estimated time frame for completion.

®	 Issued by JCA 10/21/2005 - Acknowledged

0101Q 1.07—Reetified.-- 5POPA7"1
013111,02E—.Res'	 ,*roePea $dAwip Nr SOMtMEp- Z°Da
01311 1.03 — R4dificd -
013800	 - NOT B 3 sotITTA "D

01400 — Completed 3
01500— 1.11 Acknowledged- PAAYrMt eewrflmivC&

02831 —3.01 Acknowledged- ea, Pt iE D
09205 — Completed-
09250 — Completed , 3

09253 — Completed- 3
09900 — Completed . 3

C°NT0Lwo-rO0-

Issued by JCA 10/21/2005 tvv65 TO VA P"Ae E1

® Issued by JCA 10/21/2005 --Com4eted• P.10't cuarPc Y6 i3

Issued by JCA 10/21/2005 -gTAYY	 4e4 NEU&a	 Vi 7D

4/pir KGES 
pdtv"jol& p/EAh

® Issueddby JCA 10/21/2005 - Completed3

Issued by JCA I0/21 /2005 - Co&l%V
NCR 7.. '7%- Cor.Au'4 OF "4AV A^6M5 `1'KJ*#tO# ItGpgvvo^t — "-r aoo"Afl>

am
7A+G « aOmio	r"

Issued by JCA 11!21/2006 - Colleted3

All defective ductwork removed & destroyed. 11/28/2006
New ductwork with lining as per specs. 11/30/2006
fabricated and installed
**See  Mr. K. DeMatteis for confirmation**

Issued by JCA 11/21/2006 - In Progress -- 0 K

- Received L&J recommendation for supports 	 1/16/2007
- Forwarded info. To Global Plumbing 	 1/16/2007
- Work will be performed by 	 15/200 — No7 DONE ^5 DE

** When Global returns to complete plumbing**
** Please NOTE the DATES**

2/2/2007, Page 1 of 6



NAGAN CONAIR JV
	

Response to NCR's and

	

MMMHS Noise Abatement Poject
	

List of Repair Schedules

® Issued by JCA 11/2)/2006 - Acknowledged & In Pro ress

Conair informed of the NCR ^Iog yvoT îbpeES` f}tG T^1QioR

	

l bu one me erer3inishe ,	 ^t vr6(5 4-Hutt 517t( Do ►'ter MCF" 5 Zl	 Z.

	

**waiting for warmerday(s) 	
ovt aEPERS 'r0 DvrT 5a/PoA7
err gtzv z V- V ,- *rA5 ArN+A t 	

^'C 2.

® Issued by JCA 11/21/2006 - Acknowledged

- Work is scheduled for April 2007
- Concrete sill will be replaced and window re-mounted

c Arvp 6gg1 5r+"E' eaU'TFXIOA, SILL

Issued b ,  JCACA 11/21/2006 - In Prozress

- Elite roofing has been informed with copy of NCR and JCA pictures
Waiting for warmer day(s)

Issued by JCA 1/35/2007 - In Progress

Conair Submitted sketch.	 1/23/2007
- JCA returned submittal disapproved 	 1!

New sketch in progress 	 /31!20	
wr Y6^1-

- "Please NOTE the DATES** 	 Rverowg v

OMM Issued by JCA 1/25/2007 - Acknowledged

Work is scheduled during NCR #14 correction.

® Issued by JCA 1/25/2007 - Acknowledged

Work is scheduled during NCR # 14 correction.

® Issued by JCA 1/25/2007 -Acknowledged

Work is scheduled for February 2007 break

® Issued by JCA 1/25/2007 _Acknowledged

11110-71107

Work is scheduled for April 2007 break
** This issue has been on the table since late summer and has been
acknowledged by NC at that time. The work is on hold until the new louvers
arrive which has been delayed.**

2/2/2007; Page 2 of 6
1
iwo#	 ww



NAGAN CONAIR JV	 Response to NCR's and
MMMHS Noise Abatement Poject	 List of Repair Schedules

® Issued by JCA 1/2512007 -In Proeress & Continuing -- OK

- Last site cleaning & re-organization 	 1/19/2007
Last filled dumpster removal from site 	 1/19/2007
** See Mr. K, DeMatteis for confirmation**
**Between dumpster deliveries all debris is collected in pile.**
This is a large open area. We can not be responsible for all debris blown in by
the wind or thrown by students.
** Please NOTE the DATES**

Issued by JCA 1/25/2007 -Acknowledged 3"

- Credit Issue to be addressed / discussed

RORM Issued by JCA 112512007 - Acknowledged 3

Work is scheduled for April 2007 break.

Issued by JCA 1125(2007 - Acknowledged 3

Work is scheduled for April 2007 break



575 8th Avenue
Noy,Xork l 

f 
„I

T. (212) 245-0010

John Clardullo Associates,   P.C.

Memorandum

dale: February 6, 2007

lo: Nadir Uygan (Nagan/Conair JV)
Nagan Construction
226 Wanser Ave
Inwood NY 11096

from: Nelson Parra

re: McClancy H.S. Soundproofing

Mr Uygan,

tel:	 516 374 6286

fax:	 516 374 6290

We have reviewed NCJV's estimate and continue to dispute the breakdown.

We find that Attachment 1 piping schedule to be unverifiable. On logic it appears the original
quantities are deflated and/or the new quantities inflated. For example, in a rough estimate of original
quantities we estimate that approximately one thousand 1" inch to 2" fittings were completely
eliminated. The NCJV estimate for original quantities shows 337 fittings of the same sizes. Another
discrepancy the NCJV breakdown is the fact that it only shows eight 1.25" elbows for 2,360 linear
feet of 1.25" pipe. This is impossible since expansion loops for this amount of pipe would be
required.

At several meetings NCJV have argued that the reduction in the number of fittings is offset by an
increase in 6" pipe, however NCJV's breakdown contradicts this by showing significantly less 6"
pipe in the new design.

These are just the most obvious discrepancies that illustrate that NCJV numbers, while at first glance
may appear real, are just fabricated. Therefore, no part of the breakdown can be accepted as accurate.

Additionally the breakdown furnished by NCJV that is supposedly based on RS Means, does not take
into account that the contract requires multiple phased mobilizations and demobilizations. The RS
Means breakdown would apply as noted in this estimate only if all the work was being performed at
one time, That is not the case under this contract.

There are 37 classrooms which were to be completed two classroom at a time. Each trade would
have to be mobilized for each pair of classrooms in succession. This includes erecting dust partitions,
brick and concrete demolitions, window removals, rubbish removal, cleaning, piping installation,
electrical installation, metal work, window installation, etc. All of which could be done at the same
time with the work confined to two classrooms at a time with each trade starting and stopping for the
next trade to move in. The whole process would have to repeat about twenty times. This phasing
adds a significant cost to the RS Means cost estimates NCJV sites in their estimate by at least a
factor of 1.5.

X''SNDFROGIxMXUn4Kov<spon6ureeW946-07-M-NaSOn.WM	 Page I or 2



To compound NCJV's savings on deleted work, the owner has permitted work throughout the
building. This eliminated some of the phasing costs described above and are undocumented cost
savings.

As for NCR's, NCJV's accusation that JCA has knowingly created an artificial situation is
preposterous. These NCR's are all very real, most of which have been documented in photographs
since last summer. We will gladly walk the site with NCJV representatives and point them out.

Until now we have restricted issuing NCR's to NCJV for only severe nonconformance and have
been dealing with these issues at the meetings and field discussion.

However since most of these items have remained incomplete up to and including January of 2007, it
was decided to issue all these items as actual NCR's.

Obviously, issuing NCR's has more effect than discussions during meetings and will be the method
used until project completion or NCJV is replaced.

Nelson Parra

X	 07-m-Nagall.wad	 Page 2 of 2
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John iardullo AssociatesJol 1 C	 , P.C.

Change Order # 12 Credit

575 8th Avenue ^

Ne Xorki^ 
fly.

 .^

T. (212) 245-0010
w .+.,..^nnMmr.n an

date: February 8, 2007

to: Nadir Uygan (NaganlConair JV) 	 tel:	 516 374 6286

Nagan Construction
226 Wanser Ave	 fax: 516 374 6290
Inwood NY 11096

from: Nelson Parrs

ec: Nick Russo, Nick Who

re: McClaneyH,S,Soundproofing

Mr Uygan,

As previously discussed, the contract documents include horizontal metal pipe enclosures in all
spaces where unit ventilators are to be installed. The metal enclosures are indicated on contract
drawings A2.01, A2.02, A3.06, A3.07, A3.08, A3.09, A3.10, A3.11, A3.12, A3.13 and detailed on
A6.02 and A6.03.

These enclosures have been removed from the contract at NCJV's request and are no longer
required. As requested by NCJV, JCA and Lakhani & Jordan approved an alternate for piping to be
routed under the floor slabs completely eliminating the need for horizontal metal pipe enclosures.

In accordance with the terms of the contract for construction this work is hereby deleted.

NCJV's cost breakdown indicates the value of this work to be $135,000.00. Based upon this and the
provisions of the contract Chapter II Subsection 1 ADJUSTMENTS TO LUMP SUM, which states
that "If any Work required by the Contract Drawings and Specifications in their present form shall be
countermanded or reduced, the Architect shall have full authority on behalf of both parties to make
such adjustment by way of reduction in the Lump Sutn as he may in his sole discretion deem
equitable and reasonable, and in making such adjustment, no allowance to the Contractor shall be
made for anticipated profits."

Based upon the above, we find this amount to be both equitable and reasonable and a credit change
order (credit to the owner) in the amount of $135,000.00 is hereby issued for the elimination of
horizontal metal pipe enclosures from the contract.

This reduction in the Lump Sum has been applied without prejudice.

This credit d es not include piping and other work deleted from the contract.

Nelson Parra

X ^SNDPROOFlM.CLncytCh.nye Or0e^.1C0 12-Cndii Horiz Mciei CheuACO-I2-CR lT-11.riz Md Pip. 6Sn02 .06.0¢wpd	 Page I of I
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Jolin Ciardullo Associates, P.C.

Transmittal

575 8th Avenueg N

NeI'AeWl.yOPk$l^!

com
T 212)245-0010

m%wjcn-arehilecture. 	 w

date: November 8, 2006

to: Nick Russo
La Guardia Airport
Attn: Resident Engineer Office - Rm 3927
Flushing, NY 11371

tel:	 (718)533-3796

fax:	 (718)533-3768

from: Nelson Parra

cc: Nick Melito

re:

Nick Russo,

Enclosed please find a copy of a letter we've received from the contractor regarding the classroom
trailer and the need for swing space.

Sincerely

Nelson PatTa

Le

RECEIVED
PORT AUTHORITY WINJ

^1r;i,
LaGuardia Airport,

Central Terminal Building
X ESN PROOFMcelmryleonop W UI-0S T,MO 1p4

	

Resident Engineer's Office

a
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Nagan/Conair, (JV.)

11/0212006

Mr. Richard Piacentini

John Ciardullo Associates, P.C.

221 West 57th St. 9th Floor
New York NY 10019

Subject: McClancy Memorial NS

Dear Mr. Piacentini:

Please be advised that we are still awaiting the swing space classroom approval. Without this swing space we have already
expended a considerable amount of extra expense on overtime work and holiday pay.

The contract terms Phasing Notes on drawing T1.02 states that the school would provide us two classrooms to work during regular
hours. This has not happened to date during the course of this project. The school has maintained It is not able to provide these
classrooms due to the lack of the swing space trailer.

Since January 2006, we have awaited Port Authority approval of change order for the trailer. We have been forced to work in
classrooms during the summer, after school hours and weekends to compensate the time we have lost in regular work hours. Due to if
coming winter season we have provided overtime work in order to provide heat to the school before November 1, 2006. All overtime
work is costing us more than work during normal work hours. We estimate that the total overtime expense is in excess of $60,000.00
based upon the Architect's direction to provide heat by October 19, 2006.

Due to the lack of swing space, progress on this project has fallen behind schedule through no fault of our Joint Venture. We estimate
that the project scheduled for substantial completion in January will require an additional 6 to 8 months time extension and provisions
for additional overtime work, if the swing space can be provided at this late date.

We still have work for air conditioning, ceiling finishes and soffits, fire alarm systems and others. Unless the school is provided
with a swing space soon, we will have to provide over time work to complete the project. According to our estimates, this overtime
work will exceed another $100,000 from now on.

We understand the importance of providing heat to the school and we assure you that every possible measure has been taken to
provide the heat to the school In time.

226 WANSER AVE,, INWOOD NY 11096

TEL. (516) 374-6286 - FAX (516) 374-6290



OM	
I'll

Date: 11.06.2006

We would like to meet with you to review certified payrolls to determine how much overtime work is already due to NaganlConair
Joint Venture.

Under the circumstances, unless we are assured that the swing space will be provided or past and future overtime charges are going
to be paid, we would prefer to proceed with the work only after the school finds a swing space to provide us classrooms as per
contract documents.

Additionally, please be informed that the temporary classrooms, once approved, will require another four months to Install,

We regret the delay for C.O. approval has had this Impact on the project.

Yours truly,

Nadir Uygan
President
NaganlConair, JV.

Page 2 of 2
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Jo Ciardullo Associates, P.C.

Memorandum

IN

575 8th Avenue 	
2___-

Neork i °^ w 'M'Uk
T.(212) 245-0010

py axx.WarthiRavun.,um

Idate: June 22, 2007

to: Nadir Uygan	 tel:	 516 374 6286
Nagan Construction
226 Wanser Ave	 fax: 5 16 374 6290
Inwood NY 11096

from: Nelson Parm

re: McClancy H.S. Soundproofing

Mr Uygan

Enclosed please find our letter of 4/27/07 regarding Change Order #20. This letter has been updated
to reflect the recent PA/FAA approval of change order #11 for the gas booster controls. In addition,
this letter includes all final JCA review and revised proposals from NCJV letter of 4/30/07.

Please be advised that NCH's refusal to adjust change orders # 7, 15 and 17 as required to meet the
terms of the contract documents for overhead and profit mark-ups is a violation of contract terms and
these have been adjusted by this office as noted.

As stated in our revised 4/27/07 letter, the change orders listed under combined CO #20 are final and
there will be no further negotiation on any items in it.

NCJV is hereby notified and directed to proceed with due diligence to complete all the work of all
previously approved change orders as well as those included in combined C.O #20. Should NCJV
not be in agreement with any item in the listed change orders, please refer to the contract documents
for the procedures to be followed for filing claims.

Should NCJV not complete all base contract work and change order work by July 23, 2007 as
directed in our letter of 6/21/07, NCJV will be found in default of contract and your bond called by
the owner.

Sincerely'"'

Nelson Parra

C:1Doa h and SeaingsWelwn Pa \Daklop\Change Ordeo\CO-2d-CREDITS A EXTRASM-2VO7-L^Negan.wpd 	 Page I of I



IMS,

John Ciardullo Associates, P.C.

Change Order 20

575 8th Avenue 

Neork is
1^41VD'A) rk 8

T. (212) 245-0010
...	 µ^ xwrekanhilKmm,,wm

date: April 27, 2007 Rev. 6/22/07

to: Nadir Uygan	 tel:	 516 374 6286
Nagan Construction
226 Wanser Ave	 : fax: 516 374 6290
Inwood NY 11096

from: Nelson Perm

cc: Bro. Joseph Rocco, Nick Melito, Kevin DeMatteis, Nick Russo, Ed Pompa, Kim Tibbets, Barry Stransky

re: McClancy A.S. Soundproofing

The following is a summary of approved Change Orders:

APPROVED Change Orders

No.* (Description & Status Amount

1(1) Property Line Box - Approved - AIA Form issued. $	 30,869.76

2(2) Access Doors in Mall Classroom - Approved - AIA Form issued $	 6,048.03

3(3) Mall Classroom Ceiling Steel Support system - Approved - AIA
Form issued

$	 8,298.24

4(4) Classroom Trailer - Extra ($106,486.52) Rescinded -

Credit of $20,000.00 per NCJV proposal dated 713!06.

$	 (20,000.00)

5(24) Backboard Pulley System - Approved - AIA Form to be Issued $	 5,997.20

8(16) ConEdison Charges - Approved - AIA Form issued. $	 59,971.01

11(28) Gas Booster Pump Controls - Approved - AIA Form to be Issued $	 9,328.20

12 (n/a) Horizontal Metal Pipe Enclosures - Credit - Deleted from contract.
Based on NCJV Schedule of Values

$ (135,000.00)

Total Change Orders $	 (34,487.56)

Original Contract Amount $ 7,200,000.00

New Contract Amount $ 7,165,512.44

* Numbers shown are JCA assigned Change Order Numbers. Numbers in parenthesis are NCJV record number from their
Prime Change Lists dated 11/2106.

CMOw 11 and 3.114fiNd 	 cnsntrsa sxnuwcn .cos,,kd." Wnz .,,d	 Page 1 of 5



After multiple attempts to negptiate a reasonable amount with the contractor, no agreement has been
reached. As stipulated in the Contract Documents, Chapter II Clause I ADJUSTMENT'S TO LUMP
SUM which states:

If any Work required by the Contract Drawings and Specifications in their present
form shall be eountem*ded or reduced, the Architect shall have full authority on
behalf of both parties to make such adjustment by way of reduction in the Lump Sum
as he may in his sole discretion deem equitable and reasonable, and in making such
adjustment, no allowance to. the Contractor shall be made for anticipated profits.

The Owner shall make adjustments to the contract amount as they deem fair and reasonable. Such
adjustment shall be, at the discretion of the MMMHS Representative, based on the contractor's
schedule of values or, if the item is not listed in the contractors schedule of values, the amount shall
be as deemed reasonable by the MMMHS Representative for 2 classroom phasing.

Please also be advise that as stipulated in the Contract Documents Chapter II Clause 2
COMPENSATION FOR EXTRA WORK, in the case of Extra Work performed by the General
Contractor compensation for overhead and profit shall be as the Architect deems reasonable. JCA
has determined the rate of 20% OH&P for G.C. work to he fair and reasonable and 15% for
subcontractor work.

Additionally, as stipulated in paragraph (b) of this clause, in the case of Extra Work performed by a
subcontractor the General Contractors mark up shall be 5%.

All contractor C.O's include a mark up of 30% to 40%. This is not acceptable. The maximum total
markup, including, subcontractor mark up shall not exceed 20%.

The following breakdown is a summary of Change Orders included in Change Order #20. Please
refer to the enclosed proposals for more information.

Amounts shown in italics are JCA's maximum permissible amount recommended to PA for
consideration. JCA believes the listed C.O's are justifiable at JCR's maximum recommended
amount.

JCA believes the indicated amount is equitable and reasonable in accordance with our role as
stipulated in the Contract Documents between MMMHS and NCJV.

C:^Dowmmu W Sdt6^Wdwn Pun^Deaktop^Ckange OtdmlCO 20- CR60IIS & EXTHl,SVCA COHrwkdowa Ob22-0'l.wpd	 rage 2 of 5



Change Orders

No. Description & Status Amount

6 (n/a) Chiller Fence $	 8,040.00

Add (12) 4"x 4"x 1/2"x 10'-0" Gale` Stl Posts

12 Posts and revised layout:	 $ 6,700.00

w/20% OH&P	 $ 8,040.00

7(13) Upgrade Unit ventilators $	 17,998,50

18 UV@ $450 each:	 $ 8,100.00
18 sound traps @ 200.00 each:	 3,600.00 

w/ 20% OH&P:	 $ 14,040.00

18 Louvers by Tinron $ 3,770.00 + GC 5% = 	 3,958.50 

Total:	 $ 17,998.50

9(18) Roofing for Mail Classroom $	 20,317.50

Elite Roofing Proposal: 	 $ 19,350.00

w/ 5% GC OH&P	 $ 20,317.50

10(19) MPR Roofs above the stage $	 17,325.00

Elite Roofing Proposal 	 $ 16,500.00

w/ 5% GC OH&P	 $ 17,325.00

13(26) Steel supports for Expansion Tanks in MER $	 5,870.00

Subcontractor work:	 $ 6,400.00

w/ %5 GC OH&P:	 $ 6,720.00

Minus $ 850.00 Credit for original installation:	 $ 5,870.00

14 (n/a) Install new Gas Meter and Strainer $	 2,962.76

Global Plumbing Proposal 	 $ 2,821.68

w/ 5% GC OH&P	 $ 2,962.76

Redesigned. Gym Ductwork $	 9,261.9515(12)

Subcontractor proposal	 $ 8,820.90

wl 5% GC OH&P	 $ 9,261.95

C:U10N^hu SahipMt onP+m\DnMop\C"* 0,,dax1C0. 10-CuOrrs&HXMR S\JCA 00 Bre&k&wn 06-YL07.wpd 	 Page 3 of 5



16 (27)	 Protection for chiller $	 2,61792

Provide protective net over chillers 	 $ 2,181.60

w/ 20% OH&P	 $ 2,617.92

17 (20	 Replacement Motorized Valves $	 6,354.00

Material and Labor:	 $ 5,295.00

w/ 20% OH&P	 $ 6,354.00

18(22). Extra Stage work (Steel lintel and gypsum board .partition) $	 630.00

Completion of Steel Subcontractor proposal of $1200 will not be
necessary.

Partial installation of clip angles: 	 $	 600.00

w/ 5% GC OH&P	 $ 630.00

19 (n/a) Soundproofing Window #20 in MPR $	 2,394.00

Tinron Proposal:	 $ 2,280.00

w/ 5% GC OH&P:	 $ 2,394.00

SUBTOTAL FOR OUTSTANDING CHANGE ORDERS $	 93,771.63

20 Credit for contract work that has been removed from the contract $ (230,766.40)
Please see attached JCA cost estimate,

Current C.O. I s Sub Total $(136,994.77)

C:NONOMIfnk 891hft1wll Pwn\DaMoPlChMA0OrdMkCD-2o-CREDITS44)0-RASMA CORrukdu W=-W.wPd	 Page  of S,



Additional work in ednnection to piping changes (See attached cost estimate):

No. Description Amount

1 Brick removal b(w classrooms & corridors $	 1,800.00

2 New brick & firestopping b/w classrooms & corridors $	 1,000.00

3 Brick Base at UV's $	 8,316.00

4 Gypsum board soffits $	 52, 710.00

5 Electrical light fixture modifications $	 5,000.00

6 VCT at horizontal pipe chase locations $	 1,242.00

7 Core Drilling $	 14,280.00

Sub Total $	 84,348.00

Grand Total Change Order # 20 (including current C .O.'s above) $ (52,646.77)

Based on the above, Change Order #20 is hereby issued in the amount shown. This change order
includes all work and change orders listed above.

As MMMHS is enforcing the requirements of the Contract to which you are already a signatory, your
concurrence is not required.

^Sincerely,

Nelson Parra

CAD. uwsmmpwd^.P.,..wwio PWWS.adaWO-so-cnxmTS&BXMAsvcncos,wmowIIW,22m.II* 	 Page 5of 5



a*
JCA Cost Estimate - Summary

	
6124/2007

Total Change Including all credits and additions

Credits for Scope Changes	 $	 (230,788.40)

Extras Relating to Pipe Changes 	 $	 64,348.00

Extras Change Orders	 $	 93,771.83

Total	 $	 (62,646.77)

Page 1 of 1



JCA Cost Estimate	
IW	 6/21/2007

Mclancv H.S. Credits for Scone Chances & Deleted Work
Total Total
Contract Revised Credit

Item Description Unit QTY. QTY. QTY. Unit cost Total
1 Brick Removals NCJV Means Proposal) CF 4078 0 -1078 $	 17.70 $	 19,080.60
2 New Brick at Pipe Chases SF 1600 680 -920 $	 22.00 $	 20,240.00
3 ADD Lintels at Horiz pipe chases per detail

6/A6.02:
45 Locations 0 2'-6" = 112 FT
112 FT x 9.1 Ibs/FT = 1,019 Ibs Ibs 1019 0 -10191$ 1.94 $	 1,976.86

4 Provide Steel frame at all slab openings per
etail 5/A6.03 & 6/A6.03, —

(42 deleted locations 288 LF)
L4x3x3/8 = 8.5 Ibs/ft x 288 LF = 2,448 Ibs
1-7x4x3/8 = 13.6lbs/ft x 288 LF = 3,917 Ibs
Total	 = 6,365 Ibs Ibs 6365 0 -6365 $	 1.94 $	 12,348.10
Field Welding Journeyman:
42 Loc @ 3 Loc/day = 14 days = 112 hrs
Prevailing Wage Rate = $ 77.28/hr
+ 20%OH&P = $ 92.74/hr hrs 112 0 -112 $	 92.74 $	 10,386.88
Field Welding Laborer
Prevailing Wage Rate = $ 50.00/hr

1+ 20% OH&P	 = $60.00/hr hrs 112 0 -112 $	 60.00 $	 6,720.00

5 Slab Removals:
Saw Cut 42 Location 288 LF LF 288 0 -288 $	 6.00 $ .	 1,728.00
Selective Demolition, Concrete, elevated slab,
rubbish handlin , Dis osal CY 2.96 0.72 -2.24 $	 1,552.00 $	 3476.48
Selective DemolllIon, Dump Charges T 61 0.94 -5.06 88.83 $	 449.46

6 ADD FOR 2 CLASSROOM PHASING
37 Classrooms @ 2 classroom phasing
= 18 mobilizations / cleanings
Cleaning:
2men 1 da = 16 MH x 18 = 288 MH 288 0 . -288 $	 50.00 $	 14,400.00

Mobilization:
2 men 112. da= 8 MH x 18 = 144 MH 144 0 -144 1 $ 50.00 $	 7,200.00

7 Scrape, Prime &Paint Existing Lintels at
Windows: 6B Loc
1 Man 1/2 da /loc = 34 da s = 272 hrs hrs 272 0 -272 $	 50.00 $	 13,600.00

8 Exterior Access and Misc work for CU#3
NCJV Schedule of values Item 05,05
$31,400.00 - $3,140.00 (for work completed) -
$15,000.00 (for Exterior stair & canopy)
_ $ 13 260.00 LS 1 0 -1 $ 13,260.00 $	 13,260.00

9 Interior Access and Misc work for CU#3
NCJV Schedule of Values Item 09.05
$13,600.00 - $4,080.00 (for work completed)
_ $ 9,620.00 LS 1 0 -1 $	 9,520.00 $	 (9,520.00)

10 Power line for CU #3
NCJV Schedule of Values Item 16.18
$11,300.00 - $10,170.00 (for work completed)
=$1,130 LS—L-- 1 0 -1 $	 1,130.00 1 $	 1,130.00

Page 1 of 2



JCA Cost Estimate
	

R
	

W
	

6/21/2007

lUMnnm, N R. rmelitc rnr Rnnnw C6annac R r)aleted Wnr4
Total Total
Contract Revised Credit

Item Description Unit QTY. OTY. QTY. Unit cost Total
11 Mechanical AlloWahces per Note 33 M0.01 &

Addendum 5 Item 2 , deleted, not required.
i l

2" pipe FT 300 0 -300 $	 71.00 $	 21,300.00
2- 1/2" pipe FT 300 0 -300 $	 89.00 $	 26,700.00
3"	 i e FT 300 0 -300 $	 107.00 $	 32100.00
3" L Filtin s EA 50 0 -50 T	 55.00 $	 2,750.00
3" T Fittings EA 501 0 --50 $	 248.00 $	 12,400.00

Total	 $ (230,766.40)
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JCA Cost Estimate	 6/2112007

Mclancv H.S. Extras for Pioina Chances
Total
Contract Total Extra

ITEM Descri tion Unit QTY. QTY. Net QTY. Unit cost Total
1 Brick Removals

Classroom! Corridor
Based onNCJV proposal) EA 12 32 20 $	 90.00 $	 1,800.00

2 New brick at
Classrom ( Corridor openings
(including firestopping) EA 12 32 20 $	 50.00 $	 1,000.00

3 Brick Base at UV SF 0 378 378 $	 22.00 $	 8,316.00
4 Gyp. Board Soffits SF 763 4277 514 $	 15.00 $	 52,710.00
5 Electrical	 .

Modifications to light fixtures
at new soffits LS 0 1 1 $	 5,000.00 5,000.00

6 VCT at Hertz chase Lee SF 0 600 600 $2.07 $	 1,242.00
7 Cora drilling EA 0 168 168 $	 85.00 $	 14,280.00

Total	 $ 84,348.00

Page 1 of 1
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Aeronautical Study No.
2005-AEA-2957-OE

C'C
Nadir Uygan	 C
Nagan Construction, Inc. 	

-

226 Wanser Avenue
Inwood, NY 11096

** DETERMINATION OF NO HAZARD TO AIR NAVIGATION **

The Federal Aviation Administration has completed an aeronautical study under
the provisions of 49 U.S.C., Section 44718 and, if applicable, Title 14 of the
Code of Federal Regulations, part 77, concerning:

Structure Type: Crane
Location:	 East Elmhurst, NY
Latitude:	 40-45-27.9 NAD 83
Longitude:	 73-53-41.35
Heights:	 83 feet above ground level (AGL)

98 feet above mean sea level (AMSL)

This aeronautical study revealed that the structure does not exceed obstruction
standards and would not be a hazard to air navigation provided the following
condition(s), if any, is(are) met:

As a condition to this Determination, the structure is marked and/or
lighted in accordance with FAA Advisory Circular 70/7460-1 K Change 1,
Obstruction Marking and Lighting, marked - Chapters 3 & 12.

This determination expires on 10/09/2005 unless:

(a) extended, revised or terminated by the issuing office.

(b) the construction is subject to the licensing authority of
the Federal Communications Commission (FCC) and an
application for a construction permit has been filed , as
required by the FCC, within 6 months of the date of this
determination. In such case, the determination expires on
the date prescribed by the FCC for completion of
construction, or the date the FCC denies the application.

NOTE: REQUEST FOR EXTENSION OF THE EFFECTIVE PERIOD OF THIS DETERMINATION
MUST BE POSTMARKED OR DELIVERED TO THIS OFFICE AT LEAST 15 DAYS PRIOR TO THE
EXPIRATION DATE.

This determination is based, in part, on the foregoing description which
includes specific coordinates, heights, frequency(ies) and power. Any changes
in coordinates, heights, and frequencies or use of greater power will void this
determination. Any future construction or alteration, including increase to
heights, power, or the addition of other transmitters, requires separate notice
to the FAA.

This determination does include temporary construction equipment such as cranes,
derricks, etc., which may be used during actual construction of the structure.
However, this equipment shall not exceed the overall heights as indicated above.
Equipment which has a height greater than the studied structure requires

Federal AViati'SW Administration
Eastern Regional Office
1 Aviation Plaza-AEA-520
Jamaica, NY 11434

Issued Date: 09/09/2005

Page 1



separate notice to the FL

This determination concerns the effect of this structure on the safe and
efficient use of navigable airspace by aircraft and does not relieve the sponsor
of compliance responsibilities relating to any law, ordinance, or regulation of
any Federal, State, or local government body.

A copy of this determination will be forwarded to the Federal Communications
Commission if the structure is subject to their licensing authority.

If we can be of further assistance, please contact our office at (718)553-4546.
On any future correspondence concerning this matter, please refer to
Aeronautical Study Number 2005-AEA-2957-OE.

Signature Control No: 435581-404217
	

(DNE)

Robert P. Alexander
Specialist

Map
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John Ciardullo Associates, P.C.

Change Order 20

575 8th Avenue

T. (212) 245-0010
W wow.ivarhiauurcmm

date:	 Apri127.2007

to: Nadir Uygan
Nagan Construction
226 Wanser Ave
Inwood NY 11096

from:	 Nelson Parra

OC-9tel:	 516 3746286

fax:	 516 374 6290

cc; Bro. Joseph Rocco, Nick Melito, Kevin DeMatteis, Nick Russo, Ed Pompa, Kim Tibbets, Barry Stransky

re: McClancy H.S. Soundproofing

The following is a summary of approved Change Orders:

APPROVED Change Orders

No.* Description & Status Amount

1 (1) Property Line Box - Approved - AIA Form issued. $ 30,869.76

2(2) Access Doors in Mall Classroom - Approved - AIA Form issued $ 6,048.03

3(3) Mall Classroom Ceiling Steel Support system - Approved - AIA $ 8,298.24

Form issued

4(4) Classroom Trailer - Extra ($106,486.52) Rescinded - $ (20,000.00)

Credit of $20,000.00 per NCJV proposal dated 7/3/06.

5(24) Backboard Pulley System - Approved - Waiting for FAA approval $ 5,997.20

letter.

8(16) ConEdison Charges - Approved - AIA Form issued. $ 59,971.01

12 (n/a) Horizontal Metal Pipe Enclosures - Credit - Deleted from contract. $ (135,000.00)
Based on NCJV Schedule of Values

Total Change Orders $ (43,815.76)

Original Contract Amount $ 7,200,000.00

New Contract Amount $ 7,156,184.24

* Numbers shown are JCA assigned Change Order Numbers. Numbers in parenthesis are NCJV
record number from their Prime Change Lists dated 11 /2/06.

X:\SNOPROOMdlancy\Change Orders1CO 20 CRnOrrskF.81'ReSVCACOBreakdown04-27-07.wpd	 Page 1 of 5



After multiple attempts to negotiate a reasonable amount with the contractor, no agreement has been
reached. As stipulated in the Contract Documents, Chapter II Clause 1 ADJUSTMENTS TO LUMP
SUM which states:

If any Work required by the Contract Drawings and Specifications in their present
form shall be countermanded or reduced, the Architect shall have full authority on
behalf of both parties to make such adjustment by way of reduction in the Lump Sum
as he may in his sole discretion deem equitable and reasonable, and in making such
adjustment, no allowance to the Contractor shall be made for anticipated profits.

The Owner shall make adjustments to the contract amount as they deem fair and reasonable. Such
adjustment shall be, at the discretion of the MMMHS Representative, based on the contractor's
schedule of values or, if the item is not listed in the contractors schedule of values, the amount shall
be as deemed reasonable by the MMMHS Representative for 2 classroom phasing.

Please also be advise that as stipulated in the Contract Documents Chapter II Clause 2
COMPENSATION FOR EXTRA WORK, in the case of Extra Work performed by the General
Contractor compensation for overhead and profit shall be as the Architect deems reasonable. JCA
has determined the rate of 20% OH&P for G.C. work to be fair and reasonable and 15% for
subcontractor work.

Additionally, as stipulated in paragraph (b) of this clause, in the case of Extra Work performed by a
subcontractor the General Contractors mark up shall be 5%.

All contractor C.0's include a mark up of 30% to 40%. This is not acceptable. The maximum total
markup, including subcontractor mark up shall not exceed 20%.

The following breakdown is a summary of Change Orders included in Change Order 420. Please
refer to the enclosed proposals for more information.

Amounts shown in italics are JCA's maximum permissible amount recommended to PA for
consideration. JCA believes the listed C.0's are justifiable at JCA's maximum recommended
amount.

JCA believes the indicated amount is equitable and reasonable in accordance with our role as
stipulated in the Contract Documents between MMMHS and NCJV.
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Change Orders

No.	 Description & Status	 Amount

Chiller Fence	 $	 7,920.00

Add (12) 4"x 4"x 1/2"x 10'-0" Galv Stl Posts

12 Posts @ $ 550.00 each: 	 $ 6,600.00

w/20% OH&P	 $ 7,920.00

7(13)	 Upgrade Unit ventilators	 $ 17, 998.50

18 UV@ $450 each:	 $ 8,100.00
18 sound traps @ 200.00 each: 	 3,600.00

w/ 20% OH&P:	 $ 14,040.00

18 Louvers by Tinron $ 3,770.00 + GC 5% =	 $ 3,958.50

Total:	 $ 17,998.50

S)	 Roofing for Mall Classroom	 $ 20,317.50

Elite Roofing Proposal: 	 $ 19,350.00

w/ 5% GC OH&P	 $ 20,317.50

MPR Roofs above the stage	 $ 17, 325.00

Elite Roofing Proposal 	 $ 16,500.00

w/ 5% GC OH&P	 $ 17,325.00

28)	 Install control system for existing gas booster pump	 $	 9,328.20

Materials (Genesys):	 $ 4,034.00

Installation Elmac Electric:	 $ 4,850.00

w/ 5% GC OH&P:	 $ 9,328.20

13(26) Steel supports for Expansion Tanks in MER	 $	 5,870.00

Subcontractor work:	 $ 6,400.00

w/ %5 GC OH&P:	 $ 6,720.00

Minus $ 850.00 Credit for original installation:	 $ 5,870.00
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14 (n/a) Install new Gas Meter and Strainer $	 2,962.76

Global Plumbing Proposal $ 2,821.68

w/ 5% GC OH&P $ 2,962.76

15(12) Redesigned Gym Ductwork $	 6,588.00

Material & Labor Cost: $ 5,490.00

w/ 20%OH&P = $ 6,588.00

16(27) Protection for chiller $	 5,000,00

Provide protective net over chillers $ 5,000.00

17(20) Replacement Motorized Valves $	 6,354.00

Material and Labor: $ 5,295.00

w/ 20% OH&P $ 6,354.00

18(22) Extra Stage work (Steel lintel and gypsum board partition) $	 630.00

Completion of Steel Subcontractor proposal of $1200 will not be
necessary. Partial installation of clip angles: $	 600.00

w/ 5% GC OH&P $	 630.00

19 (n/a) Soundproofing Window #20 in MPR $	 2,394.00

Tinton Proposal: $ 2,280.00

w/ 7% GC OH&P: $ 2,394.00

SUBTOTAL FOR OUTSTANDING CHANGE ORDERS $	 102,687.96

20 Credit for contract work that has been removed from the contract $(245,766.00)
Please see attached JCA cost estimate.

Current C.O.'s Sub Total $(143,078.04)
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Additional work in connection to piping changes (See attached cost estimate):

No. Description Amount

1 Brick removal b/w classrooms & corridors $ 1,800.00

2 New brick & firestopping b/w classrooms & corridors $ 1,000.00

3 Brick Base at UV's $ 8,31600

4 Gypsum board soffits $ 52,710.00

5 Electrical light fixture modifications $ 5,000.00

6 VCT at horizontal pipe chase locations $ 1,242, 00

7 Core Drilling $ 14,280.00

Sub Total	 $ 84,348.00

Grand Total Change Order # 20 (including current C.O.'s above) $ (58,730.04)

Based on the above, Change Order #20 is hereby issued in the amount shown. This change order
includes all work and change orders listed above.

As MMMHS is enforcing the requirements of the Contract to which you are already a signatory, your
concurrence is not required.

Sincerely,

Nelson Parra
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JCA Cost Estimate	 ,	 4/30/2007

Mclancv H.S. Credits for Scone Chanaes & Deleted Work
Total Total
Contract Revised Credit

Item Description Unit QTY. QTY. QTY. Unit cost Total
1 Brick Removals NCJV Means Proposal) CF 1078 0 -1078 $	 17.70 $	 19,080,60
2 New Brick at Pipe Chases SF 1600 680 -920 $	 22.00 $	 (20,240.00
3 ADD Lintels at Horiz pipe chases per detail

61A6.02:
45 Locations @ 2'-6" = 112 FT
112 FT x 9.1 Ibs/FT = 1,019 Ins Ibs 1019 0 -1019 $	 1.94 $	 (1,976.86)

4 Provide Steel frame at all slab openings per
Detail 5/A6.03 & 6/A6.03.
(42 deleted locations 288 LF)
L4x3x3/8 = 8.5 Ibs/ft x 288 LF = 2,448 Ibs
L7x4x3/8 = 13.6lbs/ft x 288 LF = 3,917 Ibs
Total	 = 6,365lbs Ibs 6365 0 -6365 $	 1.94 $	 12,348.10
Field Welding Journeyman:
42 Loc @ 3 Loc/day = 14 days = 112 hrs
Prevailing Wage Rate = $ 77.28/hr
+ 20%OH&P = $ 92.74/hr hrs 112 0 -112 $	 92.74 $	 10,386.88

Field Welding Laborer
Prevailing Wage Rate = $ 50.00/hr
+ 20% OH&P	 = $60.001hr hrs 112 0 -112 $	 60.00 $	 6,720.00

5 Slab Removals:
Saw Cut 42 Location 288 LF LF 288 0 -288 $	 6.00 $	 (1,728.00
Selective Demolition, Concrete, elevated slab,
rubbish handling, Disposal CY 2.96 0.72 -2.24 $	 1,552.00 $	 3,476.48
Selective Demolition, Dump Charges T 1	 61 0.94 -5.06 88,83 $	 449.48

6 ADD FOR 2 CLASSROOM PHASING
37 Classrooms @ 2 classroom phasing
= 18 mobilizations / cleanings
Cleaning:
2 men 1 day = 16 MH x 18 = 288 MH 288 0 -288 $	 50.00 $	 14,400.00)

Mobilization:
2 men 1/2 day = 8 MH x 18 = 144 MH 144 0 -144 $	 50.00 1 $	 7,200,00

8 Scrape, Prime & Paint Existing Lintels at
Windows: 68 Loc
1 Man, 1/2 da /loc = 34 days = 272 hrs hrs 272 0 -272 $	 50.00 $	 13,600.00

9 Exterior Access and Misc work for CU#3
NCJV Schedule of values Item 05.05
$31,400.00 - $3,140.00 (for work completed)
_ $ 28,260.00 LS 1 0 -1 $ 28,260.00 $	 28,260.00

10 Interior Access and Misc work for CU#3
NCJV Schedule of Values Item 09.05
$13,600.00 - $4,080.00 (for work completed)
_ $ 9,520.00 LS 1 0 -1 $	 9,520.00 $	 9,520.00)

11 Power line for CU #3
NCJV Schedule of Values Item 16.18
$11,300.00 - $10,170.00 (for work completed)
_ $ 1,130 LS 1 0 -1 $	 1,130.00 $	 1,130.00
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JCA Cost Estimate	 ,,	 4/30/2007

Mclancv H.S. Credits for Scone Chanoes & Deleted Work
Total Total
Contract Revised Credit

Item Description Unit QTY, QTY. QTY. Unit Cost Total
12 Mechanical Allowances per Note 33 M0.01 &

Addendum 5 Item 2 , deleted, not required.

2" pipe FT 300 0 -300 $	 71.00 $	 21,300.00
2- 1/2" pipe FT 300 0 -300 $	 89.00 $	 26,700.00

3" pipe FT 300 0 -300 $	 107.00 $	 32,100.00
3" L Fittings EA 50 0 -50 $	 55,00 $	 2,750.00

1 3" T Fittin	 s EA 1	 501 0 -50 $	 248.00 1 $	 12,400.00

Total	 $ ;245,766.40;
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JCA Cost Estimate VAIt7J31I4YA

Mclancv H.S. Extras for Piping Changes
Total
Contract Total Extra

INetQTY.ITEM Description Unit QTY. QTY. Unit cost Total
1 Brick Removals

Classroom/ Corridor
Based on NCJV proposal) EA 12 32 20 $	 90.00 $	 1,800.00

2 New brick at
Classrom / Corridor openings
(including firestopping) EA 12 32 20 $	 50.00 $	 1,000.00

3 Brick Base at UV SF 0 378 378 $	 22.00 $	 8,316.00

4 Gyp. Board Soffits SF 7631 4277 3514 $	 15.00 $	 52,710.00

5 Electrical
Modifications to light fixtures
at new soffits LS 0 1 1 $	 5,000.00 $	 5,000.00

6 VCT at Horiz chase Loc SF 0 600 600 $	 2.07 $	 1,242.00

7 Core drilling EA 0 168 168 $	 85.00 $	 14,280.00

Total	 $ 84,348.00
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Mr. Nelson Parra

RECEIVED
PORT AUTHORITY NY/NJ

John Clardullo Associates, P.C.

575 8th Avenue
20th Floor
New York NY 10018
Subject: McClancy Memorial HS

LaGuardia Airport ,
Central Terminal Building

Resident Engineer's Off"

F r - 7 2007

Dear Mr. Parra:

A ^^Wt+'^	 `rayR

Nagan/Conair, (M)

02/02/2007

We are in receipt of your letter dated January 26, 2007 and we are very disappointed. It is a testimony to what lengths people; who
we taught were professionals, would go to, to whitewash their own shortcomings in this project and knowingly create an artificial
situation to make NCJV the scapegoat for all that went wrong during this project.

This letter is nothing but a blatant attempt; regardless of how many times these construction issues have been acknowledged at the
meetings in the presence of all involved parties, to accuse NCJV of not responding to these issues and imply breach / default status
by twisting all Information at hand in bad faith to serve your own means. It is quite clear from your letter that JCA is in a mad rush
to terminate NCJV contract and clear your firm from the consequences of your gross mishandling of this project since day one.

Having said all the above, we would like to address the REAL PROBLEMS that has plagued this project since day one which you have
conveniently chose not to address in your letter.

As known to all parties, we have gone through a piping design change for this project. The objective of this change was to provide
a more efficient and easily maintained piping system to the Owner at no additional cost to PANYNJ. After several meetings and
discussions, we submitted a cost calculation for the new design change on 09/25/2006. Our detailed calculations based on RS MEANS
Building Construction Cost Data and Guidelines demonstrated that there has not been a substantial cost difference between the
original scope of work and the design change. In response to our detailed calculations, JCA requested a credit which has no base,
not fair and unacceptable.

After months of on going discussions, during a weekly meeting that was held on December 2006, Mr. Richard Piacentini stated that he
did not agree with the amounts of the change orders, will not approve any extra monies for these legitimate change orders for which
some of them already completed. Mr. R Piacentini further stated that NCJV should complete the entire work at $7,411,673.56; the
current contract value. Following this statement, Mr. Kevin DeMatleis suggested that we should accept this "fair" offer and walk
away with a handshake, otherwise, the Architect would create an enormous list of NCR's. In response, Mr Uygan slated that, NCJV
wants all change orders to be treated fairly and timely, and if the Architect finds some issues about the quality of the work NCJV

226 WANSER AVE., INWOOD NY 11096

TEL. (516) 374-6286 - FAX (516) 374-6290



Date: 02-02-2007

will address them. There were only a. few NCR's at that time.

Attached, you will find a list of our outstanding change orders and calculation for the cost of design change which support our position
in this matter. We believe that a portion of our payment was unjustly withheld in this lump sum contract because there was no effort on
behalf of JCA to resolve this matter in a timely fashion.

Your mishandling of the payment requisition approval process severely impacted the cash flow which in return placed unnecessary stress
to all aspects of this construction project. Regardless of this situation, in spirit of standing by its commitment, NCJV made every
effort to meet its responsibilities to the Owner.

Payment application #7, which represents work performed during September 2006 was only submitted to PANYNJ last week after you
attempted to make improper changes on the original submittal four months after the pencil copy was approved by the JCA and PANYNJ.
At the last job meeting we protested these changes and told JCA that we are not going to revise the application. Somehow, after
your meeting with PANYNJ you sent us another letter stating that Payment Application #7 was being approved to the satisfaction of
PA as If the PA was the party that rejected it. Also, strange enough, for reasons beyond our comprehension, you have requested the
original of the payment application #7 twice; once at initial application submission in November 2006 and again in January 2007.
This is total negligence and defies logic. We are still waiting for this payment.

This typical negligence on behalf of JCA extends to payment requisitions #8, #9 and all previous payment applications.

Upon completion of Payment requisition #8 pencil copy walk through, our project manager Mr. M. Bit submitted his record of walk
through notes to our office which matched Mr. N Parra's own walk through notes on 12/8/06. However, we were notified of an error
on three line items by Mr. N Parra, approximately six weeks after the walk through on 1/25/07. We found out later that Mr. N
Parra had changed values without our knowledge. These changes reduced the amount due by $108,890,00.

As for payment application #9, we have submitted our pencil copy three weeks ago and were able to complete the walk through with
JCA only today, February 1st, 2007. This has been going on since the beginning of the project and on the average we are forced to
wait 4 weeks before we receive any response to our pencil copies. This is not acceptable by any industry standard.

You are accusing NCJV of abandoning the project. After all payment requisition problems affecting cash Flow due to your negligence sincr
day one, there is still activity at the job site , including continuation of duct and pipe insulation, final plumbing work and final
trouble shooting of automatic controls by Trane..

You are totally incorrect in your allegations of NCJV's inability to rectify, repair, acknowledgement of issues/NCRs, project phasing
and coordination, holding NCJV responsible for delays. Furthermore, as per contract documents NCJV was to be given for the duration
of the project two classrooms at a time. This has not taken place as of today, and forced NCJV work overtime to provide heating to
the building before heating season deadline.

As it has been confirmed during last job site meeting by Mr. N Uygan, we are going to address to NCR Issues as per attached list of
repair schedules.

We demand nothing less than retraction of your Default of Contract allegation and to provide solutions, not complications towards the
satisfactory completion of this project.

Sincerely yours,

Nadir Uygan
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Date: 02-02-2007

cc: By certified mail to Richard Piacentinl, Barry Stransky, Nick Melito
cc: Ed Pompa, Nick Russo, Kevin DeMatteis, Zaheer Jeffery
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NAGAN CONAIR JV	 Response to NCR's and
MMMHS Noise Abatement Poject 	 List of Repair Schedules

In order to clarify our position on the issues, we submit the corrective actions to
be performed once again and estimated time frame for completion.

®	 Issued by JCA 10/21 /2005 -Acknowledged

01010 1.07 —Rectified
- 01311 1.02E—Rectified
- 01311 1.03 — Rectified

013800 — Rectified
- 01400 — Completed

01500 —1.11 Acknowledged
- 02831— 3.01 Acknowledged
- 09205 — Completed
- 09250 — Completed
- 09253 — Completed

09900 — Completed

JIM	 Issued by JCA 10/21/2005 - Rectified

Issued by JCA 10/21/2005 - Colleted

Issued by JCA 10/21/2005 - Completed

Issued by .1CA 10/21/2005 - Completed

Issued by JCA 10/21/2005 - Completed

®	 Issued by JCA 11/21/2006 - Completed

- All defective ductwork removed & destroyed. 11/28/2006
- New ductwork with lining as per specs. 	 11/30/2006

fabricated and installed
** See Mr. K. DeMatteis for confirmation**

RM	 Issued by JCA 11/21/2006 - In Progress

Received L&J recommendation for supports 	 1/16/2007
Forwarded info. To Global Plumbing	 1/16/2007
Work will be performed by 	 2/15/2007
** When Global returns to complete plumbing**
** Please NOTE the DATES**
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NAGAN CONAIR JV	 Response to NCR's and
MMMHS Noise Abatement Poject	 List of Repair Schedules

MINIM Issued by JCA 11/21!2006 -Acknowledged & In Progress

- Conair informed of the NCR
- Alt but one member finished.
- * * waiting for warmer day(s)

® Issued by JCA. 11./21 /2006 - Acknowledged

- Work is scheduled for April 2007
- Concrete sill will be replaced and window re-mounted

Issued by JCA 11/21/2006 - In Progress

Elite roofing has been informed with copy of NCR and JCA pictures
Waiting for warmer day(s)

I ssued by JCA 1/25/2007 - In Progress

- Conair Submitted sketch.	 1/23/2007
- JCA returned submittal disapproved	 1/30/2007

New sketch in progress	 1/31/2007
** Please NOTE the DATES**

Issued by JCA 1/25/2007 - Acknowledged

Work is scheduled during NCR #14 correction.

MjnM Issued by JCA 1/25/2007 - Acknowledged

Work is scheduled during NCR #14 correction.

IRM Issued by .TCA 1125/2007 -Acknowledged

Work is scheduled for February 2007 break

ONIM Issued by JCA 1/25/2007 -Acknowledged

Work is scheduled for April 2007 break
** This issue has been on the table since late summer and has been
acknowledged by NC at that time. The work is on hold until the new louvers
arrive which has been delayed.**
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NAGAN CONAIR JV	 Response to NCR's and
MMMHS Noise Abatement Poject 	 List of Repair Schedules

Issued by JCA 1{25/2007 - In Propress & Continuing

Last site cleaning & re-organization 	 1119/2007
Last filled dumpster removal from site 	 1/19/2007
** See Mr. K. DeMatteis for confirmation**
**Between dumpster deliveries all debris is collected in pile.**
This is a large open area. We can not be responsible for all debris blown in by
the wind or thrown by students.
** Please NOTE the DATES**

Issued by JCA 1/25(2007 - Acknowledged

- Credit Issue to be addressed ( discussed

JIM Issued byICA 1/25/2007 - Acknowledged

- Work is scheduled for April 2007 break.

Issued by JCA 1/25/2007 - Acknowledged

- Work is scheduled for April 2007 break

Also, please find below our action plan for 22 items listed in your memorandum dated
January 26, 2007,

1. Mall sheetrock ceiling is not smooth and This job is within the industry standard,
flush however, since the light comes right below

the ceiling thru borrowed light there is no
way to provide a better look. Nonetheless,
this condition will be remedied by the
installation of fabric covered acoustical
ceiling boards. WE ARE WAITING FOR
NEW LAY-OUT PLAN FROM JCA.

2. Mall Roof is still leaking due to Existing roof is in bad condition and JCA
contractor's activities. previously determined (see meeting

minutes) that NCJV has taken all measures
to prevent feature leaks by sealing the
possible penetration points over an over
again. During the walk through on Feb 15t

2007, Mr. N Parra has determined that
there is no sign of further leaking. Also,
there is a pending change order for almost
one year to install an additional layer to the
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NAGAN CONAIR JV
	

Response to NCR's and
MMMHS Noise Abatement Poject

	
List of Repair Schedules

existing roof.
3. UV intake louver lintels installed We acknowledge this issue and we are
throughout the project are not installed going to fill the gaps with non-shrinking
properly and do not provide the proper grout in April break as discussed during the
support for brick above. project meetings.
4. Paint over spray on ducts, beams and We acknowledge this issue. The cleaning
brick walls, sloppy patching of openings, process started during the Christmas break
and spray paint markings are obvious and will continue during the February
throughout the Multipurpose Room. break.
5, Interior brick mortar color not We used color mortar approved by JCA
acceptable, two different colors used from the approved manufacturer. We can
neither match selected color. present back-up documents at your request.
6. Interior mortar joints not properly tooled We acknowledge this issue. We will clean
and mortar smudged on walls. the brick and re-point the mortar as

required as soon as the classrooms are
given to us during normal work hours.

7. Structural dunnage for HVAC units was The dunnage was installed based on
not coordinated with the equipment. approved plans by JCA. However, we

acknowledge the issue and corrective work
is in progress.

8. Exterior roof parapet at the MER has This issue has been acknowledged and
been left open for months, allowing rectified by using compressed air to empty
precipitation to fall the cavity and soak each and every hole in the bricks and then
through the joints. we completely waterproofed the top of the

parapet,
9. Contractor core drilled through structural We certainly did not damage any structural
steel members in the floor slab at Unit member during core drilling, After Mr. N
Ventilators without consulting the Parra raised this issue, we submitted entire
Architect, even after radar scanning X-ray pictures to the JCA for review and
revealed the presence of these members. haven't received any written

correspondence afterwards.
10. Contractor has not submitted any We have submitted coordination drawings
coordination drawings. This failure has throughout this project and received as
resulted in roof and ACM removals in the noted approvals. The subject issue was
wrong places and additional work requests unique and needed a solution on the spot
for change orders have resulted. due to the time constraints of the project.

We have not issued a change order request
on this matter.

11. Roofing tar splatter on the exterior We acknowledge this issue and will rectify.
walls at the locker room roof and MER
room result from sloppy workmen and
must be completely cleaned to the
satisfaction of MMMHS.
12. Railing at the ramp was damaged by This is the first time we are notified of this.
the backhoe during excavation and must be We will inspect the issue.
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Response to NCR's and
MMMHS Noise Abatement Poject

	
List of Repair Schedules

repaired / replaced.
13. The catch basin outside the Mall This issue has been acknowledged and
classroom needs to be cleaned of all dirt rectified.
and debris from contractor activity.
14. Precast concrete stair at East gate from We acknowledge this issue. The stair will
site to 73`d Street that was moved during be moved back to its original location at
excavation and must be repaired / replaced. the completion of the site work.

15. Damage to existing chain link fence, We will compare existing situation with the
running track and parking lot surface are pictures taken at beginning of the project
evident throughout the site, and respond to these issues accordingly.
16. Acoustical caulking in the Mall This work has not even taken place yet. It
classroom and MPR has not yet been is scheduled for either February or April
installed properly, break.
17. Damage to existing parking lot We will compare existing situation with the
throughout requires parking lot pictures taken at beginning of the project
replacement. and respond to these issues accordingly.
18. Sleeves for the fence at Chiller pad Since water in the holes has ample room to
have been left open to weather and are full expand freely expansion pressure will not
of frozen water. Damage to the chiller pad damage interior surface of the hole.
may result from expansion shall be repaired Meanwhile, there is a pending change order
to the Architect's satisfaction. for acoustical barriers to be installed at this

location. Please advise immediately if you
will act on this outstanding change order.
The material price for the fencing has been
increased twice since the submission of the
change order.

19. Numerous new ceiling tiles are Ding We acknowledge this issue and all
damaged by the trades and must be damaged tiles will be replaced prior to
replaced throughout the school corridors completion of the project.
prior to substantial completion.
20. Unacceptable dust and unsafe Since September 2006, school has
conditions left behind in the classrooms undertaken the cleaning of the classrooms
and office due to incomplete work and and corridors by hiring their own cleaning
negligence are chronic conditions. company. Such expenses have been

deducted from our requisitions. We do not
understand the context of this issue. As for
cleaning and maintenance of work area, our
project manager has shown every effort to
make sure existing conditions are
satisfactory.

21. Fire stopping at slab and wall We acknowledge this issue and fire
penetrations has not been installed as proofing will be completed as soon as we
required for building occupancy. are given the classrooms during work

hours.
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NAGAN CONAIR JV
	

Response to NCR's and
MMMHS Noise Abatement Poject

	
List of Repair Schedules

22. Unit Ventilators are damaged from
construction dirt and debris. All Unit
ventilators shall be thoroughly cleaned
inside and out and all UV filters shall be
replaced prior to being put into further
service.

None of the unit ventilators are damaged.
However, the cleaning process has started
during Christmas break and will be
completed in coming breaks.
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NAGAN CONAIR JV
	

CHANGE ORDER STATUS
MMMHS Noise Abatement Project

	
2/2/2007

Record# Order# Date

7 NCJV 07 02/09/2006

13 NCJV 08 03/28/2006

14 NCJV 09 03/28/2006

17 NCJV 05 06/07/2006

18 11 06/12/2006

19 12 06/13/2006

20 13 07/13/2006

21 14 07/13/2006

22 15 08/10/2006

23 16 08/23/2006

24 17 09/22/2006

26 19 10/02/2006

27 20 10/04/2006

28 21 11/01/2006

29 22 11/09/2006

30 23 11113/2006

31 24 01/0212007

32 25 01/22/2007

Description Status Requested Completed

Changes at Gym Duct Work Review $ 10,651.24 $ 10,651.24

UV Model Upgrading Review $ 23,619.20 $ 23,619.20

Steel dunnage AC-1 and AC-2 Review $ 3,975.09 $ 3,975.09

Louvers and Fence for Chiller Unit Open $ 35,090.00

Roofing for the mall area Open $ 23,355.13

Gym/Stage Roofing Open $ 19,92375 $ 19;92335

Replacement of motorized valves Open $ 8,613.10

Control Wiring for EF3, EF4, KX1 Open $ 9,540.46

F/I clip angles, and GWB @ Stage Open $ 4,226.25 $ 4,226.25

Remove & reinst. wire moulding Open $ 4,226.25 $ 4,226.25

Basketball backboard pulleys Open $ 5,997.20 $ 5,997.20

H/X support installation @ MER Open $ 6,715.50 $ 6,715.50

Protection For Chiller Open $ 32,670.00

Install gas control system Open $ 10,749.64

Install new gas meter and test Open $ 3,414.23 $ 3,414.23

OT Exp. to Compl, Heating Syst Open $ 162,950.00 $ 162,950.00

Extra acoustical ceiling Open $ 1,807.72

Revised Steel work at UV's Open $ 83,611.00 $ 83,611.00

GRAND TOTAL $ 451,145.76 $ 329,309.71



Attachment 1
MMMHS HVAC Piping Scope Change - HVAC Piping

Item Unit Orgn Qty Rev Qty U.Price Original Cost Revlzed Cost

6" Copper Piping If 292 _60 $ 178.00 $	 51,976.00 $	 10,680.00

4"_C2pper Piping If 182 640 $ 125.00 $_	 22,750.00 $	 80,000.00

3" Copper Pi ing if 1,070 1,036 $ 107,00 $	 114,490.00 $	 110,852.00

2 .1/2" Copper Piping If 30 240 $	 89.00 $	 2,670.00 $	 21,360.00

2" maker Pipin If 188 586 $	 71.00 $	 13,348.00 $	 41,606.00

1-1/2" Copper Pi in If 550 590 $	 63.00 $	 34,650.00 $	 37,170.00

1-1/4!'Copper Piping If 2,360 1,860 $	 57.00 $	 134,520.00 $	 106,020.00

1" Copier Piping If 1,751 1,775 $	 55.00 $	 96,305.00 $.	 97,625.00

314" Copper Piping if 890 658 $	 54.00 $	 48,060.00 $	 35,532.00

6' L Fitting	 -
I" 	 Fitting	 -

3" L Fitting

ea

lea

ea

7

10

6

4

6

32

$	 63.00

} $	 59.00

$	 55.00

$	 441 00

$	 590.00

$	 330,00

$	 252.00

$	 354.00

$	 1,760.00

2" L Fittin- ea 62 12 $	 48.00 $	 2,976,00 $	 576.00

1--1/2" L Fitting ea 14 $	 47.00 $	 - $	 658.00

1-114" L Fitting	 - ea  8 -_8 $	 47.00 $_	 376.00 $

V L Fitting ea 102 14 $	 47.00 $ _4,794.00 $	 658.00_ _ _

3/4" L Fitting as 57 57 $	 47.00 $	 2,679.00 $	 _2,679.00

6" T Fitting ea 4 4 $ 311.00 $	 1,244.00 $	 1,244.00

4" T Fitting ea 12 6 $2 5.00 $__3,300,00 $	 1,650.00

3" T Fitting ea 8 $ 248.00 $	 - $	 1,984.00

2" T Fitting

1-1/4" T Fitting

ea

ea 8

8

8

16

$ 133.00

_$_. 98.00-

$	 89.00

$ __

$	 -

$	 712.00

$	 1,064.00_

$	 784.00

$	 1,424.00

1" T Fitting	 - ea 157 _ 157 $	 80.00 $	 12,560,00 $	 12,560.00

3/4"T Fittin ea 59 ^64 $	 71.00 $	 4,189.00 $	 4,544.00

ITotal for Piping Work $	 552,960.00 $	 573,412.00
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Attacit..tent 2

Construction, Inc.
	 MMMHS HVAC Piping Scope Change - Construction

BOQ per NCJV Take-offs BOQ per MEANS Cost Data Cost per MEANS

Work Description U Orgn1 Rev MeansCode Means Description U Orgn Rev CCI UC incl. UC- Total Cost - Total Cost -
i O&P Queens Ori inai Revized

Brick	 removal	 at	 pipe ' s( 1 14781 09060-130-0100 Selective Demolition, Walls and Partitions, Cf 360 0 04 $	 8.60 $ 11.91 $	 4,287.96 $	 -
chases Brick 4" . to 12" thick

' 22020.350-2080 Selective Demoraion, Rubbish Handling, cy 14 0 02 $	 79.90 $101.39 $	 1,419.50 $	 -
Load ,haul and dump, 300' haut

i 02220-320-0100 Selective	 Demolition,	 Disposal	 Only, Cy 141 0 02 $	 9.25 $ 11.74 $	 164.34 $	 -
Masonry Construction

` I 02220.330.0100	 ISelective Demolition,	 Dump	 Charges, t 5.61 0 02 $ 70.00 $ 88.83 $	 497.45 $
Nipping Fees, Building ConstcMati.

Brick	 removal	 between ea 121	 32 02200-310-2040 Selective, Demolition, Cutout, Brick, to 4sf,' ea 12) 32 02 $	 63.00 $ 79.95 $	 959.36 $	 2,558.30
corridors and classrooms ! '4'thick

i 02220-350-2080 Selective Demolition, Rubbish Handling, Cy 0.54 1.42 02 $	 7$.90 $101.39 $	 54.75 $	 144.20
F Load ,haul and dump, 300' haul

' 02220-320-0100 Selective	 Demolition,	 Disposal	 Only,) Cy 0.44 1.56 02 $	 9.25 $ 1114 $	 5.16 $	 18-31
Masonry Construction

1 02220-330-0100 Selective	 Demolition,	 Dump	 Charges„ f 0.176 0.62 02 $	 70.00 $ 88.83 $ "	 15.63 $	 55.43
Tipping Fees, Building Constr.Mati,

Brickwork Sf 1500!	 1000 04810.100-2020 Brick veneer, Standard, Running Bond I sf 1500 1000 04 $	 12.35 $ 17.10 $	 25,657.13 $	 17,104.75
I

04810-100-2020 Brick veneer, For interior Brick sf 1500 1000 04 $	 1.85 $	 2.57 $	 3,848.57 $	 2,565.71
s ! Construction Add 15%

i
i

02220-350.2080 Selective	 Demolition,	 Rubbish Handling,) Cy 24 15.4 02 $	 79.90 $101.39 $	 2,433.43 $	 1,564.71
i I Load ,haul and dump, 300' haul

Metal Chase IS 1 OGS 05410 .2107 Ughtweight framing, 11/2 x 1 12 x 3116 If 6400 600 $	 - $	 7.94 $	 50,816.00 $	 4,764.00
I I	 ! incL all conn- bons and welts

OGS 05410-2594 For quantities more than 100011' deduct If 6400 D I $	 (1.38) $	 (8,832.00) $

05090.340-0200 Drilling, up to 4" deep in concrete, 31'8" dia. I ea 800 300 092 $	 7.15 $ 10.54 $	 8,431.28 $	 3,161.73
f
f
f

05090 -380-8150 Expansion anchors, wedge a nchors 3 6" e2 800 300 092 $	 3.81 $	 5.62 $	 4,492.75 $	 1,684.78
q I dia., 2 314" long	 -

f 07410-700-0840 Metal Panel, Flat Profile, 1""S' batten, sf 1000 0 07 $	 14.78 $ 19.02 $	 19,015.43 $
Standard Finish, 14 ga (3.125 Ibfsi)
WeigM=0.3374(Pdce)-0.8646, R2--0.99
Add 25% for custom fabrication

.'.	 CT sf I	 '	 600 09658 .140-7200 Resilient Tile Flooring, VCT, 12x12x1/16 1 sf , 600 096 $	 1.75 $	 2.07 $	 - $	 1,239.00

Sofft 9f 100!	 1100 OGS 09105-1301 Studs whacks and runners 14 ga, 3 518"	 1 Sf 1	 400 1 4400 $	 4,16 $	 1,664.00	 $	 18,304.00
i Wad bearing stud 16`0.0



Construction, Inc.

Attaci...,ent 2
MMMHS HVAC Piping Scope Change- Construction

BOO per NCJV Take -offs BOO per MEANS Cost Data Cost per MEANS

Work Description U Orqnj Rev MeansCode	 i means Description	 U Orgn	 jAev, CCI UC incl. UC- Total Cost -	 Total Cost -
i O&P Queens Original	 Revized

OGS 0911 010 0 0 ! Non toad bearing wan framing 16 ga for 	 sf 400i4400 $	 2.16 $	 864.00 ' $	 9,504,00
!application to soffit add

f i
' 05090-340.0300	 .Drilling, up to 4" deep in concrete, l2" dia	 ea 501 600 092 i $	 8.95 $ 1319 $	 659.62 $	 7,915.38

05090-380-8250	 ,Expansion anchors, wedge anchors 12'	 _, ea 50 600 092 $	 4.32 $	 6.37 $	 318.38 ; $	 3,820.61
;dia., 2 314" long i

09270-100-0900	 iAccessories, drywall, furring channel, gale.', CIf 21 22 09 $ 196.00 $269.50 $	 539.00 $	 5,9291
iSteel, 718"deep
i _ 1-

i
j 09270-100-0400	 Accessories, comer bead, galvanized cif 1': 11 09 ) $ 150.00 $206.25 $	 206.25',

___
$	 2,268.75

j
steel, 1-1W x 1-114"

.l 09270-100-1100	 ,Accessories, drywall, i trim, galvanized cif 21 22 09	 I $ 168.00 $231.00 $462.00 $	 5,082.00
lsteet, 578" wide

09250 700 3500 j Drywall. Screwed, on soffits wJ level 5 '	 400j4400 09 1 $	 2.80 $	 3.85 $	 1,540.00 $	 16, 94010
i finish

Slab removal sf 1601 25 02220-360-0420 {Selective Demolition, Saw Cutting, if 1	 300 20 02 ) $	 199 $	 5.06 $	 1,518.99 $	 101.27
iConcrete Slabs, 6" depth

02220-310-1000	 Selective Demolition, Cutout, Concrete. 1 Cf 80 12.5 02 $ 4210 $ 53.30 $	 4,263.84 $	 66623
i Elevated Slab, under 6cf

02220-350-2080	 (Selective Demolition,	 Rubbish Handling, Cy 2.963 0.46 02 $	 79.90 $101.39 $	 300.42 $	 46.94
Load .haul and dump, 300' haul

j 02220-320-0100	 'i Seeective	 Demolition,	 Disposal	 Only, Cy 2963 OAS 02 ^ $	 9.25 $ 11.74 $	 34.78 $	 5.43
Masonry Construction

02220-330-01 DO !Selective Demolition, Dump Charges,l t 11852 0.19 02 i $ 7010 $ 88.83 $	 105.28 $ 6
iTipping Fees, Building ConstcMatl.
i I

0512DABO-0500	 !Lintels, plain steel angles, built up angles lb 66301 442 05 $	 1.70 $	 1.94 $	 12,848.94
_

$	 856.60
;and plates

1

Core drill ea i	 168 02210-200-0700	 I Core Drilling, Reinf. Conn Stab., 6" thick
I6"diametercore
!-

J ea 01 140 02 $	 76.50 $ 97.08 $	 - $	 13, 590.99
1

I ^ 02210-200-0300	 (Core Drilling ,Reim Colic. Slab., 6" thick, ea 01 18 02 $ 46.50 $ 59.01 $	 - $	 1,062.15
12" diameter core l

1
02220-350-2080	 ISefective Demolition, Rubbish Handling,

!Load,haui and dump, 300' haul
Cy i	 0 2.04 02 l $	 79.90 $101.39 $	 - $	 206.35

I

02220-3201100	 Disposal	 Only,! Cy 0 2.04 02 $	 925 $	 - ( $2Selective _Demolition,
!Masonry Construction

- $ 11-74 -_23.89



Af►.sAft	 Attaci ... tent 2

Construction, Inc.
	 MMMHS HVAC Piping Scope Change - Construction

BOO per NCJV Take-offs BOO per MEANS Cost Data Cost per MEANS

Work Description U iOrgni Rev MeansCode	 Imeans Description j U Orgn IRev CCI UC incl. UC- Total Cost - Total Cost -
O&P Queens Original Reviled

02220-330-0100	 Selective	 Demordion,	 Dump	 Charges, t 0 4.81 02 $	 70.00 $ 88.83 $ $	 72.31
Tipping Fees, Building Constr.Matl.

TOTAL  FOR CONSTRUCTION WORK 	 T$-138,592.25 $ 121,27328

u = una, vrgn = vugmai awpe, a cv - re^ awpe, vv, -. ity ^uw, mu" uwup, ut - vnn wsr

NOTES:

	
z

(1)Values in this table may not reflect actual costs. The costs are calculated by using a single source, RSMears Building Construction Cost Data 2006 (except few items - see Note 2), for proper cost comparison
of the original and revized scope.

(2)Some cost items does not have proper conespondances in RSMeans. OGS's JOG unit prices prepared for Downstate NY by The Gordian Group are used for these cost items. These items are denoted by
OGS letters in the "Means Code" column.

f,



Nagan/Corsair, JV.	 FAX MESSAGE

TO :	 Ed Pampa FROM NADIR UYGAN

COMPANY :	 Port Authorily of NY & NJ DATE 09113/2006

Fax Number :	 718 $33.3768 Total No. of Pages 5

Phone Number	 : 718 533.3796	 Sander's Reference Number

REF	 : McClancy Memorial HS	 Your Reference Number

q URGENT C3 FOR REVIEW	 q PLEASE COMMENT q PLEASE REPLY q PLEASE RECYCLE

Dear Mr, Pampa:

Attached is for your Information

Yours truly,

Nadir Uygan
President

226 WANSER AVE, INWOOD NY 11046

TEL, (516)374-6286 • FAX (516)374-6290

TnnrA	 '30 NOLL3nNSSNO3 NYOYN 	 06Z9 6LC 0TS XV4 0 : TT 9009ICT160



Nagan/Conair, (JV.)

09/13/2006

Mr. Nelson Parra

John Ciardullo Associates, P.C.

221 West 57th St. 9th Floor
New York NY 10019

Subject: McClancy Memorial HS

Dear Nelson;

Especially, since the beginning of summer of 2006 we have boosted our efforts to complete major portion of the project before the
schools open.
So far, we successfully met our schedule and the school began the now season without a problem. Unfortunately, we have not observed
similar efforts for our payments from the other parties. Now, we are in process of submitting our payment requisition 06, however, we
still have not received Payment requisition #3, 4, and 5, Total amount due corresponding to these requisitions are 1,8 million
dollars and estimated amount payable for payment requisition #6 Is 1,1 mllllon dollars.
You should understand that 46% of the project which corresponds 2,9 million dollars has been financed during this summer
operations, and we are starving for cash flow now.
The need for the cash flow Is the most serious obstacle ahead of us and, frankly, we are not able to finance this project any further.
As Industry professionals you all know that this payment turn over time is well above the applicable standards, There are still critical
tasks ahead of us to provide the heat by October 15, 2006.
We request your Immediate attention to prompt processing of our pending payment requisitions,
Also, please provide us information for expect data of payment for each payment application.

Y

Y

OU

i

rss trr

u

uly,

N dlr Uygan^
President

co:

Ed Pompa, PA of NYNJ 718533.3758
Nick Mello, MMHS 7164979325
Garry Stransky, CorhalrCorp. 516-2948869

M

226 WANSER AVE., INWOOD NY 11096

TEL. (516) 374-6286 - FAX (616) 3746290

rnnrt,	 'INT NOI13aUSN00 NYOVN	 0690 GEC OT9 XVJ OZ : TT 900Z/CT/80



Nagan/Conair, (JV.)

09/13/2006

Mr. Nelson Parra

John Clardullo Associates, P.C.

221 West 57th St, 9th Floor
New York NY 10019

Subject: McClancy Memorial HS

Dear Nelson:

Attached. please find the list of pending change orders, As you will see substantial portion of these change orders have been wailing
for approval over 6 months, A portion of these extra works has already been completed In good falK
We would like to remind that timely completion of this project is only possible by review and processing of these outstanding Items.

Yours truly,

Nadir Uygan
President

cc:
Ed Pompa, PA of NYNJ 718.5333768
Nick Mentor, MMHS 718.397.9325
Barry Stransky, Conair Corp, 516-2948669

226 WANSERAVE,, INWOOD NY 11096

TEL (516) 374 .6286 • FAX (616) 374.6290

• nvr „nrrnnvrc^rnn etvgvnt	 nAza tte 9T9 XV8 9S:TT 9009/£T/60



Prime Change List
09(12!06

tr:
CFn+v 6h-

i^^a R k

1' 11116 N a g a n C o n a i r J 
Prime Change List
w/th Detall
Status 2 to 3

Record# Order#	 pate	 Description	 Status	 Requested	 Approved

1 McClancy Memorial HS

4	 NCJV 02	 09112/2005 Temporary classroom Review 106,486,52
Temporary classroom 10000.000	 Specialties 97,888.52
Crane Service 10000.000	 Specialties 8,820,00

7	 NCJV07	 02/0912006 Conair Change Order #1,2 , Review 10,651,24
Re-sketching gymnasium ductw 16600.000	 HVAC 2,628.94
Extra materials and labor for red 15800,000	 HVAC 6,021,30

9	 9	 0211412006 Additionalelectrioalwork Open 2,696.13
Additional electrical work ($ee at 16000,000	 Electric 1,38843
Demo and ceiling work 0510.000	 Acoustical Ceilings 1,207,50

10	 10	 02/14/2006 Adjustments on mall.flxtures Open 1,14713
Adjustments on fixtures (see atta 16000,000	 Electrlo 1,147.13

13	 NCJV 08	 0312812006 Conair Change Order #3 Review 27,564,21
Upgrade 18 868 . 1 to A8A-1 unit 15600.000	 HVAC 23,011.93
Louverchanges 8000,000	 Doors end Windows 4,852,26

14	 NCJV 09	 03/2812006 Steel dunnage AC4 and AC-2 Review 3,975.09
Extra material and labor AC-1 & $120.000	 Structural Steel 3,875,08

16	 NCJV 10	 04/2612006 ConEdison Fee Review 72,127.39

ConEdison Fee 16000,000	 Electric 72,127.39

17	 NCJV 05	 0610712006 Louvers and Fence Open 35,090.00
New Fence (Orso Grill) 10' High 10200,000	 Louvers 23,958,00
Labor (Install posts for louver) 10200.000	 Louvers 7,885.00
Acoustical Louver (material) 10200.000	 Louvers 35,453,00
Galvanized Structural Tube Fra 10200.000	 Louvers 2,783.00
Credit ( for 8' High Orso grill fens 10200.000	 Louvers .34,969.00

16	 11	 06/12/2006 Roofing for the mall area Open 23,365,13
Re-roofing the mall roof area 7510,000	 Built-up Bltum Roofing 23,365,13

19	 12	 06113/2006 Gym Enterance Roofs Open 19,923.75

Gym enterance roofs 7115.000	 Sheet membrane waterproofing 19,923,75

20	 13	 07/13/2006 Replacement of motorized valve Open 8,613,10
Replacement of Motorized Valve 15600.000	 HVAC 6,813,10

21	 14	 07113/2006 Control Wiring ror EFIII 	 4WX1 Open 9,640.46
Line voltage control wiring 15600.000	 HVAC 9,540,46

Y

J
Report 6.4.4.22
	

09/12/06
supervisor
	

Page 1
	

06:06 PM

40orD1	 -5141 N0II0nV',SN00 NV9VN 	 06Z9 4LC 9TS XVd 9Z : TT :800;/CT/60



Prime Change List 09/12/06

Continued...

Record#	 Order#	 Date Description Status Requested	 Approved

22	 15	 0611012006 Extra Stage work Open 4,226.25
Steel Clip Angles 6120.000	 Structural Steel 1,449.00
Demo d Patch beams and extra 5120,000	 Structural Steel 2,777.25

23	 16	 0812312006 Electricallnstallation Open 4,226.26
Electrical Installation for two clan 16000.000	 Electric 4,226.25

Job Totals: 329,532.65

Grand Totals: 328,532.65

Report 644 .22	 09/12/06
supervisor	 Page 2 of 2	 06:06 PM

j

annrfli	 '00 NOTSXIVISN00 NVDVN 	 06Z9 6LC 9TS XVd 69 : 1T 9009/CT/60
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Pompa, Ed

From: Nelson Parra [NParra@jca-architecture.com ]

Sent:	 Wednesday, August 02, 2006 6:29 PM

To:	 Pompa, Ed

Cc:	 Russo, Nicholas

Subject: McCLancy HS - Steel Mill Certificates

Attached please find the steel mill certificates provided by Nagan Construction for the McClancy HS project.
Please let me know if you need them to provide clearer, more legible copies.

Nelson Parra

John Clardullo Assoc
221 West 57th Street 9th Floor
New York, New York 10019
t2122450010  f2122450020

V.

I J
^a v

8/2/2006
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John Ciardullo Associates, P.C.

Memorandum

221 west 57dr Sts
NerkV "

McWWork$
T. (Z12) 245-0010

uT^m.jca-am6itrehlm.cxim w

date: July 20, 2006

to: Nick Russo
La Guardia Airport
Attn: Resident Engineer Office - Rut 3570
Flushing, NY 11371

from: Nelson Parra

cc:

re: Msgr McCLancy Memorial High School -Soundproofing.

Mr Russo,

tel:	 (718) 533-3796

fax:	 (718) 533-3768

Enclosed please find Nagan Conair N's proposal for Change Order # 4 for the installation of
Classroom Trailer #3.

Following discussions with the contractor and the Port Authority, It has been agreed that the
contractor is entitled to a change order and the classroom trailer is necessary for the completion of
the project.

At the Port Authority's request, the contractor has provided three quotes from three different
manufacturers. One quote was withdrawn by the manufacturer, GE Modular, because they no longer
provide custom trailers. Of the remaining two quotes, the lowest from Casson trailers is included in
the contractor's proposal. All three quotes are enclosed for reference.

Based on the above we hereby submit for PA approval Nagan Construction's Change Order #4 in the
amount of $106,486.52. This includes the previously accepted credit of $20,000.00 which is the
contractor's allowance for this work. We have reviewed the contractor's proposal and find it to be
fair and reasonable and recommend approval.

Please call should you have any questions.

Nelson Parra

X%SNDPRGORM.CI.*Cb pO,d.v -N-Cl.,.m T,&11 W7-2M4 V2-UO"d



A

MONSIGNOR MCCLANCY MEMORIAL HIGH SCHOOL
BROTHERS OF THE SACRED HEART

OFFICE OF THE PRESIDENT

BROTHER JOSEPH ROCCO, SC, ED.D
PRESIDENT

July 25, 2006

Mr. Nick Russo
Resident Engineer's Office — Rm. 3927
The Port Authority of NY & NJ
LaGuardia Airport
Flushing, NY 11371

Aircraft Noise Abatement Program — School Soundproofing Project
Monsignor McClancy Memorial High School
LGA 841-099
Change Order #4

Dear Mr. Russo,

Enclosed please find signed and executed Change Order #4 in the amount of $106,486.52
for the above referenced project.

We have reviewed this Change Order and found it to be in order. This work is necessary
and within the bounds of the Noise Abatement Program.

Please permit us to recommend this Change Order for payment.

Sincerely,

 ,rru.a t_,__

Broth r oseph Rocco, sc
President

72 - 02 THIRTY-FIRST AVENUE EAST ELMHURST NY 11370 - 1728
TEL (718) 898-3800 / 397-9343 FAx (718) 397-9325



Nagan Conair JV	 Brothers of the Sacred Heart
CONTRACTOR (Firm name)	 OWNER (Finn name)

226 Wanser Avenue, Inwood NY 11096

DATE

ADDRESS

BYl/(/4ig\nadtu—re)J^

Nadir Uygan
(Typed na ne)

712t f ab
DATE

71-06 31st Avenue, East Elmhurst NY

IA Document G701 Tg - 2001

Change Order.

PROJECT (Name and address): CHANGE ORDER NUMBER: 004 OWNER:
Monsignor McCiancyMemorial High DATE: July 20, 2006 ARCHITECT:
School

71-06 31st Avenue CONTRACTOR:
But Elmhurst NY 11370

FIELD: qTO CONTRACTOR (Name and address): ARCHITECT'S PROJECT NUMBER: McClancy

Nagan Conair JV CONTRACT DATE: June 30, 2005 OTHER: q
226 Wanser Avenue	 - CONTRACT FOR: General Construction
Inwood NY 11096

THE CONTRACT IS CHANGED AS, FOLLOWS:
(Include, where applicable, any. undisputed amount attributable to previously executed Construction Change Directives)
Following discussions with the contractor and the Port Authority, It has been agreed that the contractor is entitled to a change
order and the classroom trailer; is' necessary for the completion of the project,
At the Port Authority's request the contractor has provided three quotes from three different manufacturers. One quote was
withdrawn by the tnanUfacturer, OE Modular, because they no longer provide custom trailers. Of the remaining two quotes, the
lowest from Casson trailers is included in the contractor's proposal. All three quotes are enclosed for reference.
Based on the above we hereby submit for PA approval Nagan Construction's Change Order #4 in the amount of $ 106,486,52.
This includes the previously. accepted credit of $20,000.00 which is the contractor's allowance for this work. We have reviewed
the contractors proposal and find it to be fair and reasonable and recommend approval.

The original Contract Sum was	 $	 7,200,000.00
The net change by previously authorized Change Orders 	 $	 0.00
The Contract Sum prior to this Change Order was	 $	 7,200,000.00

The Contract Sum will be increased byahis Change Order in the amount of 	 $	 106,486.52
The new Contract Sum including this Change Order will be 	 $	 7,306,486.52

The Contract Time will be unchanged by Zero 10 ) days.
The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which
have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and
.Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

AIA Dooument 0701- —2001. Copyright 01978 and 2001 by The American Institute of Architects. All rights reserved. WARNING: This AIA$
Document Is protected by U.S. Copyright Low and International Trestles, Unauthorized reproduction or distribution of this AIA° Document, or any
portion of It, may result In severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document
was produced by AIA software at 14:66:10 on 07M0t2006 under Order No,1000214674_1 which expires on 1/1012007, and Is not for resale.
User Notes:	 (1607809224)



IJohn Ciardullo Associates P.C.,

Cast Estimate

221 West 57th Std

Ne^EW'Workg
T.(212)245-0010

aM+v.jca-urc6itcctum.atm u:

Change Order #04 - Classroom Trailer #3
	

July 20, 2006

Description Unit Quantity Unit Cost Total

Classroom Trailer #3 EA 1 $100,000.00 $ 100,000.00

Total $ 100,000.00

%'.^NDPROOFWc0mcy40u Se OrdmWO-N . Cl"u m TraUcA.COD —JCA-Cort eeumete.wpd



NAGANJCONAIR JV,	 Change Order Request
226 Wanser Avenue, Inwood, NY, 11096

tel: 516 374.6286 fax:516 374.6290
	

Request#:	 NCJV 02

Request Date: 0911212005

To: Msgr McClancy Memorial HS
	

Project: McClancy Memorial HS
71-06 31st Avenue
	

71-08 31 st Avenue
East Elmhurst NY 11370
	

East Elmhurst NY 11370

Description of Work Amount

Temporary classroom 97,668,52
Crane Service 8,820.00

Negative changns will lower the overall contract
price requiring no additional payment by owner. 	 Requested Amount of Change 	 106,486.52

The original Contract Sum was 7,200,000,00

Net change by previous Change Orders 0.00

The Contract Sum prior to this Change Order 7,200,000.00

The Contract Sum will be Changed by this Change Order 106,486,52

The new Contract Sum including this Change Order will be 7,306,486,52

The Contract Time will be changed by — 90	 Days

Owner:	 _	 Date:

Contractor.
	 Date:

Z00Qj	 'ONI NOLL0nusl`[00 NV9VN 	 O6ZO hLC 91S XVd OS : 60 900Z/CTiLo `
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NAGAN/CONAIR 1V. Monsignor McClancy Memorial NS
Sound Abatement Project

Attachment 1

Description of Extra Work

Cost Calculation
De	 IF I Unit I	 Unit cost Quantity I	 Ext. Cost I	 Reference

Cassone proposal (attached)

Cranes, Inc proposel (attached)

ea

ea

$106,727,00

$8,000,00

1.00	 $	 106,727.00

1.00	 $	 6,01)0,00

SUBTOTAL	 $	 114,727.00
Overhead (0%) $	 5,736,95

S	 T 7A	 $	 120,46 ,35

Profit (5%) $	 6,023,171.

5	 T TAL	 $	 126,488,52
Credit $	 (20,OOO.00j	 100 $	 (20,000,00)

TOTAL	 $ 106,486.52

Proceed with extra work;

NagardCoriair X	 Dote a signature (Engineer or Archliect)

C00®	 'DNI NOIioftusN00 NVOVN	 OOZ9 tkC 9T9 XVd 09 : 60 900?/CT/LO 



JUN 19,2006 15:54	 NAGAN CONSTWMATION, INC.	 17189262590	 ""k page 2

Z abed	 S691. S8S TO t TZ'PT 900Z.6T W110

CASSONE TRAILER AND CONTAINER CO. Quotation

1950 LAKE-LAND AVE. 7062
058520

RONKONKOMA, NY 11779
Ouae uurtber

(831) 585.7800 PHONE Date olouae 6/1912006
(631)585 .7686 FAX

eu6uday	 Joe Prisciandero

For. Soner Deliver To:
(
i Na'	 g8It1 Co; i	 ruction Inc.

r^l:a wmc
McClancy Memorial HS

226 WanserAvenue
sh.ee Adtlrws

Inwood	 NY 19096 71-0631st Ave
PHONE: (516) 374-6266	 FJGt c"V	 arax a►

PAX:	 (516) 374-6290 East Bmhurst	 NY 11370

Trailer Size	 - TrallerType TrWorNunber	 P.O.NVmber.

20 X 40	 Modular Building

or

sale	 $106,727.0

Additional Char es ,,111etn1

DELIVERY $0,00

SET-UP COMPLEX (BLOCK, LEVEL, SEAM)	 $.0.00

Special Terms and Conditions
Cuslorner is TAX EXEMPT and must svppy taxer rmrn cor9ndste before donvaty,

DepWI u4 PUrenase Order a required before 014din9 order. Belenca upon delivery, Pdcine is pond for 0edays,

EkdACtl, water and sewer too*, and eonnecdons provided by otham,

plersmem of modulo(c) to be e000mplWted by Iho Ito of s book, The cast or dw pane IQ set Via units on the roof Ls by 1116 dualomer.

SAS mvei be Ciear and atxcssibie for tee site of aquipment ordered.

Steps. deCis, pladomw and mliom ays p rovlddd by ahera. Fnndlin,'" Damps provided by others,

ggpl^	 DNI NOI.LOUISNOD NV9VN	 0659 PLC 9TS %Vd 09 : 60 9009/CT/LO



t:aR^cr^
CONSTRUCTION EQUIPMENT
RENTAL$'SERVICE'SALES Offiaea and Yard: 53 .70 44th Sweet, Maspeth, NY 11378 Tel: (718) 74 .1776 Fax' (118) 784.0119

QUOTE

Date: 0618106

To: Nagle Consrtuction
Attu: Dora

Proposal to supply crane, a NYC licensed operator, and 2 riggers to set 210 x 40 trailers weighing approx
30000 lbs.

BQtJ1 m i TMi 10o	 RATE: 58000-00

ENT:

JOB	 31" Ave and 71" Street
LOCATION:

^fiMAlt Special price for this proaeet only
1:

The above price includes the following:
I.	 Crane rental, fuel, and tax
2. NYC licensed operator
3. Rigger with necessary rigging for trailers

Tbank you for the opportunity to rluote you on this ptoject..

Sincerely

Dave a tech

g oo (A	 -ONI NoLwflusN0a )4Y9YN	 08Z9 PLC 9TS TV,d Tg:80.9009/CT/40



eray

From: soner (soner a@naganconstruoton•comj
Sent: Monday, June 19, 2006 6:15 PM
To: Eray Arlan
Subject: Fw: Clancy Memorial High School

Learn all there is to learn and then choose your path.

-----Original Message -----
FroTtc "Savage, Chuck M." <crosavage@W.iilscot.com >
Date: Mon, 3.9 Jun 2006 17:55:47
To:<sonexOnaganconstruction.com >
Cc:"Sessey, Kim L." <klbessey0willscut,com>
Subject: Clancy Memorial High School

Dear Soner

As a follow up to our conversation of today Wil.liams Scotsman Inc (WS) can offer Nagan
Construction a price of $238,587 for the modular classroom designed, built, delivered,
set-in-place, welded to your support/foundation system, all electrtcal connected together,
roof trusser and finished roof, and leaders and gutters.

If you would just like WS to build and deliver to site that price would be $193,987.

As we discussed I have supplied over 275 of these types of units within NYC for both
public and private schools and I am very aware of the NYC requirements for such units. My
buildings ace built at a New York State factory that specializes in educational units for
NYC and I provide my buildings with signed and sealed drawings by a NYS licensed
architect. Also as required by NYC all my mechanical equipment within the modular building
comes with the appropriate MEA numbers as mandated by NYC.

The entire building is constructed as a non combustible building as required by NYC and
has the necessary fire ratings. As I mentioned the numbers that you have received from
other companies seem too low to meet NYC code. Please be aware that many companies only
build to New York State building codes and not NYC which are completely different.

My numbers are for budgetary purposes since I have not seen the site to determine truck
and crane accessibility as well as a more complete specification package for the building
itself..

Zf you need further information please do not hesitate to contact me.

Chuck Savage
Williams Scotsman Inc.
Northeast E.egional Sales Manager
Modular Building Group
1900 Old Cuthbert Road
Cherry Hill., NJ 09034
856-470 -1256

856-429-933.0 (pax)
732-939-181.2 (Cell)

500(n	 •DNI NOIJ,D[lussl D NVDVN	 0620 4LC 91S XVd OS : 60 800ZIC11LO
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Nadir

Michael Foster

,ft,.
Sao -  6,,,,,. - 1 932

(3E Equipment Services

Modulor Space

S Yonnov avenue
Pennington. NJ MS.%
USA

rDS•altrt nz
t sDS-ass noz

519-374 .8280 Fax Number

Cluastions-P lease email: michasij.fosler@ga,com

P.l

S ewember 19. 2005	 Just cover page
D r Il in e	 N rntraf r,! [aces tntivdr++4 rhrs cne

&E , Quote for approx Boost of Classroom spaco, (20'x 40').

The (2) Units would be built, delivered, crane set on the Customers foundation. GEMS would seam,
seal, and anchor. GEMS will remove hitches, axles, and tires, The 2 Units were designed based upon
Information provided without benefit of a she vieft.

Nadir,

We are pleased to provide you with a Cuote for the above Building. This quote Is based upon the
assumptions and ideal condhions we discussed, (i.a, Clear access, to a flat site. GE crane setting the
units on the required foundation pmvfdod by the Customer. GEMS wilt efso proyide'shop drawings of the
Building. Additionally, the Customer will provide all connections to utilities, any tire systems. connections
to existing building, decks, stops and ramps, etc.

That said, to purchase the Building (two units), as described herein would be $105,000.00. our factories
are currently running 8 . 12 weeks on their line times.

To proceed with this proposal you would need to approve out standard GE Sale agreement with the
associated Project technical and con tractua(clartflcations and be approved by our Risk !)apartment.
Thank you for the opporlurnily, to bo of service, Please advise me as 10 our next wteps,

it you have any questions, please contact me; I can !lest be reached on my call number. (804.439-2102).
Once again, thank you and I took forward to working with you,

Sincerely, `/

Michael Poster

CG Bernie Brady. Technical ,0.95l51ant 484.254.0590

unnra,	 •nar rtn TTnnu -T:c^ini eivhv^i '^ ^' r ohe VY4 oe:S1 2 00"u , C1/ q l- ..	 nR]O F P OTC VY4 TC:RT O 00z / T/Tn



John Ciardullo Associates, P.C.

Transmittal #003

date: July 24, 2006

tat Leonard Ferguson
Architecture and Engineering
NYC School Construction Authority
30-30 Thomson Avenue
Long Island City, NY 11101

from: Verna Valdepenas

zzl ^e5t 7^st^*"ar

New Yorkwf
T. (212)245-0010
F. (212)245.0020

vtww.jea•ny,=u

tel:	 718 752 5664

fax: 71 S 991 3406 (trailer)

email: vvaldepenasQca-architwture.com

ra PS 146 (Bronx): Part 11 Soundproofing

Phase 3: Construction - Meeting Minutes

Please find enclosed the following items relating to the Progress Meeting #9 on July 21, 2006 at the PS 146X
Construction Trailer for your review/records:

3 pages Meeting Minutes - dated 07.21-06
1 page Attendance List - dated 07-21-06
1 page Two week Look Ahead Schedule as submitted by Orba Construction

The next scheduled Progress Meeting will be on Wednesday - August 2, 2006 - 1:00pm at the PSI 46X
Construction Trailer.

Please review meeting minutes and submit any corrections or additional items to our office within 5 business
days.

Thank you,
Verna Valdepenas

cc:

All attendees via email/tax
E. Pompa, N. Russo (PANYNJ) via email
S. Schutlz (LBG) via email
R. Piacentini via email
R. Rubio - via fax: 201 -871 - 8933

VA$%rArRSUVne6h srAos muss 3 ConAnk WTHASE s has h a n arna,amJ^:a rcos or u os.^ye



New York City	 MEETING MINUTES
School Construction Authority 	 No. 00009
30-30 Thomson Avenue
Long island City, W 11101 	 Page 1 of 3

PROJECT: PS146X03 - PS146X Alr Conditioning

SUBJECT: Minutes of Progress Meeting #9	 DATE: 07/21/2006

LOCATION, 968 Cauidweil Avenue

ITEM	 STATUS	 PRIORITY	 START	 DUE COMPLETED	 SALL IN COURT

000001	 OLD	 Normal
The construction trailer telephone and fax number Is (718) 991- 3484

010701	 OLD	 Normal ORBA RKU

SCA and Orba propose temporary enclosures around area of work - no
swing space required.
Orba to send sketches via an RF1 to JCA for review.

030901	 NEW	 Normal ACS MS

Aug 10, 11, 12 - Unit Ventilators to be removed
(Aug 9 - Install and complete protection in these areas)

030902	 NAT	 Normal ORSA RKU

Orba submits 2 week look ahead schedule describing work thru August
18, 2006.

030903	 NEW	 Normal ACS MS

Radar In closets to be done week of July 24

030904	 NEW	 Normal	 ORSA	 RKU

School Custodian requests that the 3rd floor be returned to the school
for school cleaningimalntenanoe on August 9.
The 2nd and 1st rows will be done In parts - To be coordinated
between the School Custodian and the GC on a regular basis.

030905	 NAT	 Normal	 P.S. 146	 RM

Teachers are due to arrive to prepare for the school year on
August 17 . 3rd floor teachers
August 28th-1atand 2nd floor teachers

f_41=01



New York City	 MEETING MINUTES
School Construction Authority.	 No. 00009
90.30 Tlwmeon Avenue
Long lefand CMy, NY 11101 	 Pogo 2 of a

PROJECT: PS146X03-PS140X Air Conditioning

SUBJECT: Minutes of Progress Meeting #9 	 DATE: 0712112006

LOCATION: 968 Cauldwell Avenue

ITEM	 STATUS PRIORITY START	 DUE	 COMPLETED	 GALL IN COURT

080801	 OLD	 Normal	 JOA	 w
-RFI #6 -Reference; A100 Detail #2

100804	 OLD	 Normal	 ORBA	 RKU
GC to provide:
-Security Guard: Beginning Jury 8, 2006 at rear entrance (Adjacent to
contractor's staging area) GC plans to submit change order.

100808	 OLD	 Normal	 SCA-PM	 LF

Site Safety Plan - SCA PO To provide to JCA

100906	 NEW	 Normal	 P.S, 146	 RM
Contractor found Fire doors are locked on the third floor- School to
keep all Ore doors unlocked when work Is being preformed. At least 2
doors in a 4-door bay should be left unlocked,

r olm-o1



New York City	 MEETING MINUTES
School Construction Authority	 No. 00009
3030 Thomson Avenue
Long island M NY 17101	 Page 3 W 3

PROJECT: PS146X03 - PS146X Air CondiVoning

SUBJECT: Minutes of Progress Meeting #9	 DATE: 07/21/2006

LOCATION: 966 Cauidwell Avenue

ITEM	 STATUS PRIORITY START	 DUE	 COMPLETED	 SALL IN COURT

100907	 NEW	 Normal	 ACS	 MS
School Custodian requested that valved be on every riser (Spec
16611)

Prepared Sy:

Leonard Ferguson

SCA • Project Management

Color
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ATTENDANCE i aN CLARDULLO ASS00AITS

Date:	 July 20, 2006	 Location: PS 146X {Bronx)
Tune: 1:00 PM
Subject: Progress Meeting Sonndproofmg of PS146X • Part IF Air Conditioning

Name Company Telephone Fax E-mail Address

Vema Valdepenas John Ciardullo Associates 212 245 0010 212 245 0020 waidepenasgca-architectum com

Cd v fps L ,	 6 stsr ! ?ly- azfl rtes ^rw d6^f - 77^ c	 o. !	 s	 .12e	 ,

qtjg A
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221 West 57th Ste a

Orki
T.(212)245-0010

1Y91}Y•ICiiii CChi[Wn11L.C gai ti

John Ciardullo Associates, P.C.

Memorandum

date: July 14, 2006

to: Nick Russo
Port Authority of NY & NJ
LaGuardia Airport
Resident Engineer's Office Room 3927
Flushing, NY 11371

from: Nelson Parra

cc:

tel:	 (718) 533 3796

fax:	 (718) 533 3768

re: Aircraft Noise Abatement Program • School Soundproofing Project
Monsignor McClancy Memorial High School
LGA 841.099

Mr. Russo,

Enclosed please find a copy of Nagan-Conair JV's Application for Payment #3. We have certified
the amount of $459,501.30 and recommend to you that they are entitled to the payment of the
amount certified.

Items and quantities included in this application as verified at a site meeting with the contractor and
the PA Resident Engineer.

Please call if you have any questions.

Nelson Pars

X13NDPRODFWGCIancy\Rcqui li mWagen-ConaiMpp 03W7-10-WM-".0-App3-tCA cmet.wpd
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WE
John Ciardullo Associates, P.C.

Transmittal #004

da m August 7, 2006

10' Leonard Ferguson
Architecture and Engineering
NYC School Construction Authority
30-30 Thomson Avenue
Long Island City, NY 11101

from, Verna Valdepenas

re. PS 146 (Bronx): Part H Soundproofing

Phase 3: Construction - Meeting Minutes

221t +eest 7atSt °J1 
"N'

N&W York twit

T. (2)2) 245-0010
P. (212) 245-0020

w jm-ny.c

tel:	 718 752 5664

fax: 718 991 3486 (trailer)

email: vvaldepenaQea-amliltecture.com

Please find enclosed the following items relating to the Progress Meeting #10 on August 2, 2006 at the PS
14670 Construction Trailer for your review/records:

2 pages	 Meeting Minutes - dated 08-02-06
1 page	 Attendance List - dated 08-02-06

The next scheduled Progress Meeting will be on Wednesday - August 2, 2006 - 1:00pm at the PS 146X
Construction Trailer.

Please review meeting minutes and submit any corrections or additional items to our office within 5 business
days.

Thank you,
Verna Valdepenas

cc:
All attendees via email/fax
S. Schutlz (LBO) via email
R. Piacentini via email
R. Rubio - via fax: 201 - 871 - 8933

VASOUWIMAV-1419 i68MM OMUSS 3 Ot.wW.VHASa 3 MS W.I.ATtvdWgJ,na3A1010 074W Wpd



New York City	 MEETING MINUTES
School Construction Authority 	 No. 00010
30.30 Thomson Avenue
Long Island City, NY 11101 	 Page 1 of 2

PROJECT: PS146X03 - PS146X Air Conditioning

SUBJECT: Minutes of Progress Meeting #10 	 DATE: 08/02/2006

LOCATION: 968 Cauldwell Avenue

g_

,cp
^

N NTR

phn.... `lx( 	 Sq	 s
e	 .. ^b	 1s ^Hy

Nag Travis

i `f	 ga "B̀''	 R y : E
^'e	 s t k	 ^'a

ACS System Assosiates + lno.

$	 sc \d
'£^:zw ^^'^,

914 386-4822

° "i,..	 KFSR°F$

1	 x	 9 "^ - c&5	 ., F	 ^.

Y VV Vwna Valde	 nas Ciardullo Associates PC (212)245-0010 212 246-0020 vVa1	 ens	 -architeca

Y RV Reddv Van ale Orba Construction
N RM Robert Mateo P.S. 146 718 991.7895
Y EPO Edward Pom a Port Athori	 of NYINJ (710 533 .3768 opompa(Tipanyriltiligov

Y NRU Nick Russo Port Attw	 of NYMJ -(7181533-3796 18 5333788 muss	 an	 V

Y LF Leonard Ferguson I SCA- P	 ct Man ioyea4n csoe.

ITEM	 STATUS PRIORITY START	 DUE	 COMPLETED	 SALL IN COURT

010701	 OLD	 Normal	 ORBA	 RKU
SCA and Orba propose temporary enclosures around area of work - no
swing space required.
Orba to send sketches via an RFI to JCA for review.

030904	 OLD	 Normal	 ORBA	 RKU
School Custodian requests that the 3rd floor be returned to the school
for school cleaning/maintenance on August 9.
The 2nd and let Floors will be done In parts - To be coordinated
between the School Custodian and the GC on a regular basis.

rl ` si. _GSbsF,	 ^.	 .^.

041001	 NEW	 Normal	 ORBA	 RKU
PANYNJ walk thru for Payment Requistion #01 completed on
08-02-08.
Approved pencil copy forwarded to Orba and SCA by JCA on
08-10.08. Orba to submit PA required Payment Requfstion documents
to JCA to forward to PANYNJ-LGA REO.

050701	 OLD	 Normal	 06/30/06	 LBG	 SS
Orba to forward (Northern Valley) DEP approval documents to JCA for
distribution to the PANYNJ.

061001	 NEW	 Normal	 JCA	 W

15650 Rafridgeration - Acoustic Panels:
Shop dwgs

( 01— Ol
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New York City 	 MEETING MINUTES
School Construction Authority . 	 No. 00010
30.30 Thomson Avenue
Long Island City, NY 11101	 Page 2 of 2

PROJECT: PS146X03 - PS 146X Air Conditioning

SUBJECT: Minutes of Progress Meeting #10	 DATE: 08/0212006

LOCATION: 968 Cauldwell Avenue

ITEM	 STATUS PRIORITY START	 DUE	 COMPLETED	 BALL IN COURT

ACS	 MS070901	 OLD	 Normal

ACS to submit affidavit certifying Radar test results

080801	 OLD	 Normal	 JCA	 W

•RFI #5 - Reference: A100 Detail #2
Field inspection with R. Rubio (RE), R. Mateo (PS146x), R. Vanagala
(ORBA), C. Liang (ACS) and V. Valdepenas (JCA) on 08-02-06.
JCA reponse via fax to trailer on 08.07.06

081001	 COM	 Normal	 JCA	 W

RFI #6: Soffit details for 3rd flow classrooms
JCA response via faxed to trailer on 0007-06.

1OD604	 OLD	 Normal	 OTHER	 OTH

GC to provide:
-Security Guard: Beginning July 6, 2008 at rear entrance (Adjacent to
contractor's staging area) GC plans to submit change order.
To be resolved by SCAtOrba

100805	 COM	 Normal	 SCA-PM	 LF

Site Safety Plan - SCA PO To provide to JCA
DONE - 08-02-M

Prepared By:	 Date:

Leonard Ferguson

SCA - Project Management

(.01M-01



ATTENDANCE	 JOHN C IARDULLO ASSOCIATES

Date:	 August 2, 2006
	

Location: PS 146X (Bronx)
Time:
Subject:

Name Company Telephone Fax E-mail Address

Valde

`

p^enas

V^ (

erna Sohn Ciardulllo Associates 212 245 0010 212 245 0020 r3aldepenas@jca-architecture coin
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Piping at Classrooms 3117	 ConAir List provided to Oo ner Piping - ConAv On site
i

i
Solid construction at Classrooms Red White List pmvidedto Owner 'Metal freming Kamco On site I

Sheetfock Kamm On site

MER 5115	 86' Pratt List provided to Owner :Bride TnSud, Dnsmite.

Masonry .Elite L"rst provided to Owner ;^CMU On site
Decking	 concrete

-:RadMfte List provided to Owner 'Reinforcement On site i
Bookwork

k

Roofing
Flashing

:Door Frames JO Ryan On site

GYM and Locker Room 617	 &5!RetlWhite List provided to Owner 'Sheetrock Kamen 6127'I

Demolition -:ConAir List provided to Ovmer Metal framing Kamm On site
Ceiling worK TgA 'TBA hangers
Fuming &Walls '..  Sheetmefal ConAir 7111.
Dundwork

On site
711

NAGAN / CONAIR JV MONTHLY WORK SCHEDULE
PREPARED ON 71102006

Activity	 St Date F. Date Subcontractor Material Equipment	 QC Chack List

.Company Laborers Item Supplier Status	 Item Status .Activity	 Date	 Action By	 Status

Hot water and chided water piping 	 1212	 6130'ConAv List provided to Owner Pipes & Fillings ConAir On site 'RFI 12, problems W honzardal chases 	 12121 Architect	 Received
maim lines at crawl space Revised NVAC piping plan	 2114 NCJV	 Rejected

:Revised WAG piping plan	 413 Architect	 Resubmit
--,Revised HVAC pipig Wan	 5130 NCJV	 Submitted

:Part pipe testing at crawl space 	 CONUr	 Open

First & Second Foor HVAC piping	 4113	 Conkir List wovided to Owner Piping COMir On site ' .NVAC Pon shop drawilys 	 1127 NCJV	 Submitted
iHVAC Piping shop drawings 	 2J14 Architect	 Approved

'.,Design change	 3123 Architect

',Revised shop drawing submittal	 3131 NCJV	 Submitted

- 'Revised shop drawing submittal 	 413 Architect	 Resubmit

Install acoustical panels at mall	 RedMite List provided to Owner Awzbczi panels 	 i AcousoCar Panel suommar	 Wi nrcnneun rppmou

''..RFI on panel dimensions	 3125 Architect Competed

Gas piping	 515	 =Global	 List provided to Ommer .PiWrg	 Global	 On site I	 Engineer Completad

Keyspan visit	 4111 KeySpan Approved

Trailer unit framing

a oeaung snop orawmgs

.1 stair shop drawings

p drawings

p drawings
ign change

nge order

sad shop drawings

on beam connection

rC Piping shop drawings

gn change
fixed shop drawing submittal

iced shoo drawnno submittal

n	 v

NCJV

218 NCJV Submifted

312 Architect Approved

3115 Architect

312g NCJV Subnuded

4)24 NCJV Submitted

SM Amhitact

2114 Anllitect Completed

3173 Architect

3131 NCJV Submitted

4112 Architect Resubmit

2114 Architect	 Completed

Completed

at steel Castillo Completed

Ii Submittals 211 NCJV Approved

^bmittats 211 Aichled Submitted

bmmals 2J28 Architect Approved

g submittal 718 Architect Approved

submittals NCJV Open

Moo drawings 7113 Architect Resubmd

change

I shop drawing submittaf 10112 Architect Resubmit

I shop drawing submittal 115 Anitited Resubmit

I stop drawing submittal 3R Architect Submitted

•ordder 2117 NCJV Open



ASBESTOS BULK SAMPLE RESULTS

Client John Ciardullo Associates Chain of Custody: F-39-2D 
Pro .ect: Ms r. McClanc I-It h School Date Sampled: June 23, 2006
T ed PN Job:	 315 Sant ler: B. Gallagher
Analyst & Dehveiler Date Anal Zed: Dune 26, 2006

0
mJ

m

m
N
m
N

Reviewed by: boy"=
fabomtory &onager

Page I of I

F-39-20

ENVIROSCIENCE CONSULTANTS, INC.
2150 SMn-atrowN AVENUE, RONXONXOMA. NY 1 1779
PHONE: (631) 580-3191 • FAcsthaLE: (631) 580-3195

W W W.ENV1ROHEA,LTH.ORGFLAP A 11681; NV LAP d 200531

s
N

m
m

Description Color Location Result %Asbestos-type :'Non-asbestos %Matrix-type
Fsbcrs-type

Pipe fitting insulation Gray Boiler room above None Detected 35.0%fiberglass 65.0% binders
boilers

[EIPP3
Pipe filling insulation Grey Boiler roam by outside None Detected 35.0%fiberglass 55.0% binders

door 10.0%cellulose
Pipe fining insulation Gray Boiler room ciradetar None Dctected 35.0%filerglass 65.0%binders

elbow
Pipe filing insulation Gray Boiler room circulator None Detected 35.0% fiberglass 55.tl Po b nders

valve 1 10.0% cellulose
m
z
cN
0N
2M
M
z
Om

3

Key:
Asbestos Containing Materials contain mac than t% asbestos (shown in bold type).
Truce - Asbestos found is I %or less noLconsidernd ACM.
None Detected - No asbestos fwnd in samples using pohni2ed light microscopy (PI.NQ-

one Detected byTEM - No asb stns found in samples using transmission electron microscopy (rEM) and polarized fight microscopy (PLM) was found to be negsdve.
lai=d sive- No asbestos found in nce-ftiable organacatiy bound samples using polarized tight microcopy (Pt.LO.

D
m
m



m

`>

ENVIROSCIENCE CONSULTANTS, INC.
2150 SMITHTOWN AVENUE, RONKONKOMA, NY 1 1779

PHONE: (631) 580.3191 • FACSIMILE: (631) 5843195
W W W.ENV:ROHEAL7N.ORG

E1..A.P N 11681; NVI.AP 0 200531

ASBESTOS BULK SAMPLE RESULTS

Client John Ciardullo Associates Chain of Custody- F339-2D
Pro'ect Ms r. McClanc Jai h School Date Sampled: June 23, 2006
T	 ed: Pail Job:	 315 Sampler: B. Gall	 her

Analyst B. Deriveiler Date Anaiy2ed: June 26, 2006

SanstrIc Dcscripfion Color L.gcation	 - Result %Asbestos-type 4s Non-asbestos %Mairuc-type
3 .Fibers-type

tklp f Pipc fitting insulation Gmy Boiler room above None Delmled 35.0%fiberglass 65.0% burden;

F

boilers
MIP2 Pipe fining insulation Gmy Boiler room by outside None Detected 35.0%fiberglass 55.0% binders

door 10 o% cellulose

NBP3 Pipe fining insulation Gray Boiler room circulator None Detwed 35X%filvrglass 65.0£ binders

elbow
WP4 Pipe fitting insulation Gray Boiler mom circulator None Detected 35A%fibcrglass 55.0% binders

I

valve 10.0%cellulose

ms
v
Nsmm
Ym
m

z
N
0
nH
n
m

ICep:

Asbestos Containing Mnterials c nftin more than 1 °.b esbesim (shown in hold type).
Trees - Asbestos found is I % or less; not considmil ACM.
None Detected - No asbestos found in samples ruing polarized tight micaistopp (FL".
Nome Detmied byTEbl - rnto asbestos found in sample using transmission eleetrar rnicimopy (rENI) and polarized light microscopy (PUM) was found to be ecsadve.	 p

Inconclusive- No asbestos found i n non-friable organically bound samples using polan2td light microscopy (PLW 	 m

Rtviewcd hy: -'7f-/T.^	 Page 1 of 1
Laboratory M1fanager	 F-39-20	 ^^



From:
	

"soner" <soner@naganconstruction.com >
To:
	

"Verna Vaidepenas" <vvaldepenas@jca-architecture.com >
Date:
	

6/21/2006 4:00:42 PM
Subject:
	

RFI on HTPP netting for Chiller

HI Verne, I received the sketch for the netting to be Installed over the Chiller. However, 1 need the
connection details for
1. AL frame to Steel tube
2. Steel tube to HTPP net
3. AL net to HTPP net
Thank you.

Soner
Learn all there Is to learn an hen choose your path...
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John Ciardullo Associates, P.C.

Transmittal via hand

221 West
t5

577d
i 

Sts

Ne 1V (World
T. (212) Z45-0010

am^c.^ca-urcLtatmn.cum N;

date; June 24, 2006

to: Nadir Uygan
Nagan Construction
226 Wanser Ave
Inwood NY 11096

from: Verna Valdeponas for Nelson Patna

cc: Brother Joseph Rocco (1 copy)
Msgr McCLancy Mem, HS
71 .06 31 at Avenue
East Elmhurst, NY 11370

ra McClancy H.S. Soundproofing

comments: Shop Drawings as Reviewed by JCA i Lakhani & Jordan

tel:	 516 374 6286

fax:	 516 374 6290

Submittal Copies 
I

Section Description Status

#093 4 07b00 Plashing & Sheet Metal Disapproved

Notes:

1. Please resubmit with ASTM B 370 and gage as per attached specifications.

2. Advance copy sent via email to Soner Yasti on Saturday, 06-24-06.

JNSNDPa00FMeCIuw,yShopDraxiny,WGII< .o6.T N.g+n.0 d	 Page 1 of i



To: John Clardullo Associates, P.C.
221 West 57th St. 9th Floor
New York NY 10019

project: McClancy Memorial HS
71-06 31 at Avenue
East Elmhurst NY 11370

1 r

Nagan/Conair JV.	 Submittal 93

Submittal Date: 05/08/2006

Subcontractor/Supplier: Glenwood Mason Supply
	 Contract No: LGA841.099

Item # Description of item	 Spec. #	 j(#	 # of Copies	 # of Copies Returned

	

Submitted	 Returned	 As

1	 Bituminous Coated Copper Flashing	 Drw 11AZ0	 6

Please sign and date this form as proof that you are in receipt of the above listed Items.

Signed: __.,..	 _	 __.	 ^^____ Date:



10, 2005

	

	 Soundproofing of
Monsignor McCiancy Memorial High School

The Contractor shall provide a three (3) year written
guarantee, covering the cladding of the existing roof
bulkheads for materials and workmanship. Should any
defects occur during the stated period, they shall be
corrected immediately, and all damage caused by such
defects shall be corrected; all corrective Work shall be
at the Contractors expense.

Roof membrane flashing and facia shall be covered under
the Guarantee and Warranty required by Section 07550 -
Hot Polymeric Fluid Applied Waterproofing.

Plain Copper Sheet

Cold rolled copper, 	 9M '^'

FASTENERS

A.	 Nails

"Stronghold" type large flat head roofing nail.

1.	 For Copper: Hardened copper.

B.	 Screws, Bolts, and other Fastening Accessories

1.	 For Copper: Copper or brass.

C. Anchors

Provide one of the following types:

11 Hammer driven anchors, consisting of a stainless
steel drive pin and a corrosion resistant metal
expansion shield inserted thru a stainless steel
disc with an EPDM sealing washer.

2. Self-tapping, corrosion resistant, concrete and
masonry screw inserted thru a stainless steel disc
with an EPDM sealing washer.

FLASHING AND SHEET METAL 07600 - 3



January 10, 2005
Monsignor McClancy Memorial High

2.03

A. Solder

Composition of block tin/pig lead of pro
recommended by the metal manufacturer, stamped 	 1
50/50 or 60/40 "Warranted".

B. Flux

Paste or acid type as recommended by the
manufacturer.

C. Bituminous Coating (for separating dissimilar me
FS TT-C494.

2.03 FABRICATION

A. Where practicable, form and fabricate sheet metal
the factory or shop. Produce bends and p
accurately to the indicated shapes. Where not in
or specified, follow the applicable requirements
reference standards listed in PART 1.

B. Flashing (one-piece)

1.	 Copper: 16 oz.

C. Facia at Bulkhead

1.	 Copper: 20 oz.

D. Cladding for Bulkhead Walls	 L

1.	 Copper: 20 oz.

PART 3 - EXECUTION

3,01 EXAMINATION

A. Coordinate the work of this Section with other W
the correct sequencing of items which make up the
system of weatherproofing 'or waterproofing.

3.02 PREPARATION

A. Do not install the Work of this Section unle
necessary nailers, blocking and other sup',
components have been provided.

FLASHING AND SHEET METAL
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 an,^order or for more Information on Sandell' s Copper Thru-Wall FI

CotporateOffice: Branch glace
310 Wayto ltd., Schenectady, NY 12303 829 34th Street Noma, Bunbo

Toll brae: 1,800.283.3888 Toll Free: 1-817-SAN
(518) 357.9757 (205) 2631030

Fox; (514) 357-9636 Pax! (205) 263-10
YA,u ,...- --_Gqa_ .. ,.n..... _..n.1 nt1•..fn nnw. y .....rva• n. nvo. ntn/n1.a nde11

r	
r 99 n.'.

A superior waterproofing m	 that has bean of the
far Over 70 years.   San	 pp r

GM	 SUBMGM

2SPA
6A

Fig	 q	 i
Fabric	

^ fae
np cornposad	

pp oz., 3 oz., 5 oz,	 Fumishad In rolls
7 oz, or to oz.	 $2 or 384 wide

foil, laminated on both aides with a treated glass by 26' long'
fabrio. These materials are then bondod together Can be cut Into
under pressure with a specially blended asphalt, to multpla wtd".
insure moisture protection, gy,oy,,,M,	 ywg"

W11M ']A	 lit IM1117/1 1111111
r	

'c

This winning combination will leave moisture out In WMIffa,011116.	 Sim
11

^AAyv^
the cold. Sandelle's Coated Copper Flashing 16 ,11  full
sheet of copper, laminated on both sides with a

2 oz, 3 o&6 oz	 Furnished Iroils 

rubberized asphah. This combination guarantees a
permanent bond, along with Incredible flexibility. the

7 or, or to	 02* ar.38' wide
by 2s' long'

sheet copper Is thereby protected from acids, alkaline,
Can be wl Into
multiple wldlha.

and electrolysis. ^,	 .a,s.,varroaww,.

t	 t'r	
,	 1

'^	 .

Low In cost and easyy W handle, 6andellAS Copper WEiO}tis 	 SRES

Kraft Flashing Includso a full sheet of oogr that Is
laminated on one side with a reinforced Kraft paper,

2 oz., 3 oz., 5 oz.	 Furnished 10 rolls
32' or or wide

Sandell's Copper Kraft Flashing Is bonded together by s0' long'
under high pressure with a special bland of Can be cut Into

^b1a waterproofing elastomedo asphall. This product Is multq le wi fpm.
teoommendad for curtain wall and items coneruotion, ^»	 wow"' b McOb

WOONM	 SIZES

Cp ••
Sandell'", Copper Kraft Duplex Flashing exhibits the
flexibility and strength of copper combined. Under high

2 oz, g oz., s oz,	 Fumichod In roils
7 oz., or 10	 az	 32' or 3S' wide

pressure the oo(pa is satutated in a Waterproofin g py 8T WO,
asphalt bath. The product is then laminated on both Can be out into
sides with a reinforced Waft paper to allow for easy multiple widths.
Installation. "a„'n'+auA%QTW4	 '

ry

Sandell s Copper Kraft Plus Lead Flashing Is
wtiom	 SIZE$

economlcar, strong, and flexible. The capper is 2 OY., 3 oz,Furnished in rolla
32"	 30' yddewith n sheet of ai	 saturated Wait
o/ (IT long'

j

pa , a	
Thispaper, and lead shaetlng, Thi

s 
combination provides

Can a cut Into

b

more durability to the copper, and the flashing will not mutuplewfdlhs:•
deraminale. 'VM ayMlew;OUTmwxw,

tBgp19111111111

Tnle near fdwWV product is also very cost effective.
Sandelle s Copper Kraft Duplex Plus Lead Flashing Is
combined under Pressure with copper, two layers of

WEi01	 3RE8

2 oz., 3 Ozj 6 on	 Fumisttad in toss
or7 oz ''	 3Yor96 'We

Will paper and lead. All four layers are then by 60' long'
saturated In a waterproofing asphalt, The heavy Uan be cut into
asphalt conoontration in the lavarn o1 4raa nanar

s,
s	 ingidole widata

^i

Provides excellent moisture protection.
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MR A supodor watorprootinp material that has been of the	 MOM	 S¢ES

highest yuelity Inr over 7g years, SandelP s Copper	 q	 3 oz., 6 az., Fumishad in tolls
FebW Flashing Is composed of a full sheet of copper	 7 c„^ or 10 of	 32' or 3g' Wde
foil, laminated on both sides with a treated glass 	 by 25' long'
fabdo. Thane materials are then bonded together 	 Can bo cut Into
under premm with a apeolally blended asf ItA to 	 mdilple wkidro•
Insure moisture protection.	 waq+anaWdrmdWk,

.^t.iehr Ctertt4lb Associates
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F 200 	 2:06PM	 Sandell Mf g Co

Sandell® Manufacturing. Company, Inc.
www,stindelimfg.com	 morsinfo@satldeilmfg.com

Corporate Office:
Marto Rd., Scharndudy, NY 12303

Phone (610) 3674757
1 .600.2e3-ise6 Fax: (018) W-036

No. 8850	 P. 2

Sandelll"Copper
Thru-Wall Flashing

TECHNICAL SPEC DATA SHE'

Branch Office:
629 89th SW*t NWN. BimUrgham, AI. 33222

Prone: M) 263.1080

Tdl Free: 1'8TT-SMOELL Fmc (206) 263.1033

product Name(s):
Bandana Copper Fabric Thru-Wall Flashing,
Sandella Coated Copper Thru-Wall Fleshing,
Ssndella Copper Kraft Thru-Wall Flashing,
Sandell's Copper Kraft Duplex Thru-Wall
Fleshing, Sandella Copper Kraft Plus Load
Thru-Wail, and Sandella Copper Kraft Duplex
Plus Lead Thru-Wail Flashing.

Product Description:
Sandslls Copper Thru-Wall Flashing is used to
protect various areas of it wall from water
seepage or leakage, that in time will cause
expansion cracking and other moisture problems.
Typical locations for Sandell os Copper Thru-Wall
Flashings dre: under atone coping$ with exposed
metal flaship9: of penthouse and set back walls,
deep spandrel bosoms, pro)ae8ng courses and
over concrete foundations.
(Sea table 1. Column 18 for recommended
applications.) Sandell% Copper Thar-Well
Flashing forms a watertight border and directs
moisture to the exledor of the building, limiting Its
progress throughout the wait to the interior of the
structure,

Limitations; See Column 16 In Table 1

Composition and Materials:
Sandell'a Copper Thru-Wall Flashinos are
available In a wide variety of compositions such
as; copper, lead, gloss fabrio or kmft paper.
Regardless of the combination, all materials are
laminated together with a specialty formulated
waterproofing asphalt mating. For a dstalled
description of the composl8on of each material,
sea table 1, column 2,

Sims and Packaging:
All of Sandeile Copper Thru-Waft Fleehings are
supplied In rolls, and ore shipped on palists or in
labolad canons. Standard rob widths and lengths
are listed In table t,column 3 through 8; other
sizes may be available upon $pedal request.

Weathering Characteristics:
Sandeli 'a Copper ThruVall Flashing halt been
dedigned to withstand the most rugged dimado
extremes. For ratings on resistance to specific
elements, see table t, columns 7 through 17.

Applicable Standards:
ASTM, Corp of Enginearand US r3ovemment.

Technical Data:
Sea table 1 or contact Sandell Manufacturing
Company, Inc, for additional technical Information
regarding specific flashing mqulremenia.

installation:
Sendelps Copper Thru-Wa g Flashing should start
112 Inch from the outside face of the wall, Carry
through the wall and turn up a few courses at
midpoint. It should also tum up on the backOlder ,

tort of the wall at least two Inches. Flashing
details and diagfams ouflntng the proper
installation of Sandell's Copper Thro-Wall
Fleshing for specific applications are available
upon request. @ neoesaary. Installation $hall be

as Indicated on details and drawings, In
accordance with relevant notes as they appear
on drawings and In the project specifications,

Sandell% Copper Thru-Wall Flashing should be
Iodated using'Sandaila Trowel Mastle stjoints
and seems. Sandell% Copper Thru-Wall plashing
should be tapped at least four Inches, and
muWayarad material should be spliced.

Guaranis":
Sandeil6 Manufacturing Company, Ind, warrants
sit of IN copper laminated thru-well flashing
against defects In material for a period of one (1)
year after shipment. Sandell' Manufacturing
Company, Inc. liability Is limited to replacement of
material upon proof, approval, and acceptance of
the defective material by a manufacturers
representative.

Maintenance:
Upon proper Installation. Sandell°$ Copper
Thru-Walt Flashing$ ate maintenance *so for the
life of the structure.

$NAM OWN V OINVOCROA6Y pr. 4"acct %We llMU

Technical Services:
Sandell' Manufacturing Company, Inc. maintains
qualified technician$ that can be consulted for old
In the proper selection of Sandell's Copper

Thru-Wall Flashinge.

Filing System:
Master Spac, Sweets, and Arcot

'Sandell'o Trowel MOOVe
Sandeils Trowel Mastro is a cutback asphalt,
containing long fibered material, Manufactured In
a thick consistency for easy application, ft (a used
In conjunction with salting and scaling Joints
In flashing. Sandell's Trowel Mastic Is also used
above and 'below grade for dampproogng
purposes.

Coverage:'

Approximataly 26 sq, ft. per gallon 1118"
thickness, and 12-V2' sq. ft, at 1/0" thickness.

Sandalls Trowel Masse Is packaged In 6-gallon
peile,

'This product should be used With m441 fI1814 We Only.

n	 Y	 l a fe 11 to no 11 11 to tY	 it



j
Jahn Ciardullo Associates, P.C.

Transmittal via hand

221 west 57di St!
Nev V 

6WOP
T.(212) 245-0010

wtnr.itaarcliltcetnre.wm w

date: June 24, 2006

to: Nadir Uygan	 tel;	 516 374 6286
Nagan Construction
226 Wanser Ave	 fax: 516 374 6290
Inwood NY 11096

from: Verna Vaidepenas for Nelson Patna

ce: Brother Joseph Rocco (1 copy)
Msgr McCLanoy gem. HS
71-06 31st Avenue
Bast Blmhursk NY 11370

ro: McClancy H.S. Soundproofing

comments: Shop Drawings as Reviewed by JCA / Lakhani & Jordan

Submittal Copies I Section Description Status

#093 4 07600 Flashing & Sheet Metal Disapproved

Notes:

Please resubmit with ASTM B 370 and gage as per attached specifications.

2.	 Advance copy sent via email to Soner Yasti on Saturday, 06-24-06.

:ctSNDFnoo	 rw.Ape6.2a.osar,pm pd	 Page I of I



To: John Clardullo Associates, P.C.
221 West 67th St. 9th Floor
New York NY 10019

Project: McClancy Memorial HS
71-06 31 at Avenue

East Elmhurst NY 11370

Nagan/Corsair JV.	 Submittal 93

Submittal Date: 06!08/2006

Subcontractor/Supplier: Glenwood Mason Supply
	

Contract No: LGA841-099

Item # Description of Item	 Spec. #	 (( #	 # of Copies	 # of Copies Returned

	

Submitted	 Returned	 As

1	 Bituminous Coated Copper Flashing 	 Drw 1/A7.0	 g	 W ^~ 
w

Please sign and date this form as proof that you are in receipt of the above listed items.

Signed: m_	 _.	 _....^^_. Date:



o, 2008

	

	 Soundproofing of
Monsignor McClancy Memorial High School

The Contractor shall provide a three (3) year written
guarantee, covering the cladding of the existing roof
bulkheads for materials and workmanship. Should any
defects occur during the stated period, they shall be
corrected immediately, and all damage caused by such
defects shall be correctedf all corrective Work shall be
at the Contractor's expense.

Roof membrane flashing and facia shall be covered under
the Guarantee and Warranty required by Section 07550
Hot Polymeric Fluid Applied Waterproofing.

Plain Copper Sheet

Cold rolled copper, WMEWAVff

A. Nails

"Stronghold" type large flat head roofing nail.

1.	 For Copper: Hardened copper.

B. Screws, Bolts, and other Fastening Accessories

1.	 For Copper: Copper or brass.

C. Anchors

Provide one of the following types:

1. Hammer driven anchors, consisting of a stainless
steel drive pin and a corrosion resistant metal
expansion shield inserted thru a stainless steel
disc with an EPDM sealing washer.

21 Self-tapping, corrosion resistant, concrete and
masonry screw inserted thru a stainless steel disc
with an EPDM sealing washer.

FLASHING AND SHEET METAL 07600 - 3



January 10, 2008	 Soundproof.	 ua:
	Monsignor McClancy Memorial High g' .	'tr

	

2.03 MXgCELLANXQU0 MATERIALS 	 }

A. Solder s

V^ S
Composition of block tin/pig lead of propo''". ;;.recommended by the metal manufacturer, stamped e., 	 2
50/50 or 60/40 "Warranted".

B. Flux,i

Paste or acid type as recommended by the 	 ? F
manufacturer.

C. Bituminous Coating (for separating dissimilar metal'
FS TT-0494.	 =.;

2.03 FABRICATION

A. Where practicable, form and fabricate sheet metal
the factory or shop. Produce bends and p
accurately to the indicated shapes. Where not in
or specified, follow the applicable requirements
reference standards listed in PART 1.

B. Flashing (one-piece)
	

14

1.	 Copper: 16 oz.

C. Facia at Bulkhead

1.	 Copper: 20 oz.

D. Cladding for Bulkhead Walls
	

I

1.	 Copper: 20 oz.

PART 3 - EXECUTION

3.01 EXAMINATIO2j

A. Coordinate the work of this Section with other W<
the correct sequencing of items which make up the
system of weatherproofing'or waterproofing.

3.02 PREPARATIQN

A. Do not install the Work of this Section unle
necessary nailers, blocking and other sup;
components have been provided.

FLASHING AND SHEET METAL 0
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provides exoeflent moisture protection. 	 . . Rw"W16sd+nwasaw

To place)

^ y	 .

m

,

highest quality far over 90 YeBre, Sandell's Copper 20i 3 0:., 6 oz,, Fpm shed in rods
6q Fabdo Flashing Is composed of a full shoat of copper 7 on or 10 of 32' or 30' w de

toll, laminated on both aides with a treated glass by W long'
fabric, These materials are then bonded together Can be cut into
War pressure with a Specially blended asphalt, to multiple wtddla
Insure moisture protection. 1 ,ay w, S	 r,	 u a,

MI.N1 11 0111 IlMITAR IMM
This winning combination will leave moisture out In SwEiG	 ITES

^r the cold. Sandell'a Coated Cop per Flashln9 is a full
laminated	 both

20L,  g	 s o	 Furnished inrodePope shoot of c9ppor,	 on	 sides with a
rubberized asphalt This combination guarantees a

7 oz, or 10	 32' or.e0" wale
by26' tong'

permanent bond, along with incredible flexibility. the Can be cut Into
Shoot copper W thereby protootod from acids, alkaline,. multiple widths,
and electrolysis, nx.	 a s. wrnv. gaS

MM)	 1

Low in coat and e^asy to handle, Sandsils's Copper
Kieft Flashing li 	 ea a full sheet of oappet that is

SM

2 
04" 

3 oz, 5 oz.	 Furnished In fob
laminated on one side wfth a reinforced krah paper. 32' cr e, wide
Sandell's Copper Kraft Flashing Is bonded together oy so' Wne
under high pressure with a opeclol blend of Con be out into

^bcn waterproofing alamomerio as 	 olt. This product Is mdlipls	 Wine.
recommended for curtain well and frame conauuctlon, u»	 A	 TM'+ m

WMW	 S
Sandelle s Copper Kraft Duplex Flashing exhibits the
flexibility and strength of Copps! combined. Under high
pressure the copper to Saturated in a waterproofing
asphalt oath. The product Is then laminated on both

In

7 a	 92'0	 95 wWere
by ea bog'
Can be out Into

sides with a reinforced Wallpaper to allow for easy . muhiple widths.
Installation, +a..anexda ^+Wm

r	 r 	 .r e	

..
Saxlelf'e Copper KraftFive Lead Flashing Is.

Waalm	 SRES

11111166—
L0- economical, attune, and flexible. The copper is

o1 asphalt saturated Waftcombined wlba a otot
2 oz., 3 oz.	 Fumlfiad in mi e

92" or 30' wide"^D
paper, and lead sheeting. This combination provides by 0c, long'

Can be gut into
more durability to the copper, and the gashing will tncr mu8piswidhs, .
delsminats. 'e»ebeN	 m.»ram.

r	 r	 r	 ,r
:.r.'.

p
This voer fdendy product Is also very cost effective.
Sandell's Copper Kraft Duplex Plus Lead Flashing is
combin ed under pramufs with ooppor, two layers of

WM	 '',	 tiQFS

2 oz„ 8 oz :a oz„	 Fumlehed In toile
or 7 otr	

.7	
32' or,36' wide

Waft paper and lead. All four iayors are then by 4th long'
saturated in a walerprooMg asphalt, The heavy e:	 Gan ba cut into

' ce0ltelt Qanaammrinn M lhw.lovero nl loan neon. .a,	 iw loo 0 WWdet.

i

in*a	 r or for more information on Sandoir s Copper Thra -Wall
Corporate Officer Branch Ott

7l0 Wayto ltd„ Schsnoctady, NY 12303 82934th StroctNorm, Bkod
Toll Free: A 800.283 .3888 Toll FYea:1.8775i

(318) 357.9757 (205) 263-IC
Fax; (618) 3$7.9636 Fax: (205)263•

AL 3522'2
4
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A superior watorprooMg material that has been of dte	 WdaMlS	 SM
highest gdarity lot over r0 years, 9entlolft Co ppor	 2oz., 3 oz., 5 oz, Famished 1nrolls
Febrile flashing is oornposed of a full sheet of copper 	 ^ ez„ or 10 oz.	 32' or 301 wide
foil, laminated on both aides with a treated glass 	rry R51 long,
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Sandell® Manufacturing. Company, Inc.
www,eandeltmfg.com	 mor$infoasaridollmfg.corn

Corporate office:
!!"91p WayW Rd., 3charaotad!• NY 12303

Ph(A: laid) 3570737
FJae: 1900.2933389 F0.%: (a18) 3V-Ws

No. 8850	 P. 2

Sandell"'Copper
Thru•Wall Flashing

TECHNICAL SPEC DATA SHE '

Branch Office:
ate 30 BWetNodh. WrIn yam AL 95122

Prone: {2osS 263.1090
Tat Frow 1-e17SANDELL Fa+a M 243.1033

product Name(s):
Sandell s Copper Fabric Thru-Waif Flashing,
Sandal's Cooled Copper Thru-Wail plashing,
SandaiPs Copper Kraft Thru-Wall Flashing,
Sandel's Copper Kraft Duplex Thru-Wall
Flashing, Sandollaa Copper Kraft Plus Lead
Thru-Wall, and Sandett at Copper Kraft Duplex
Plus Lead Thru-Wall Flashing.

product Description;
Sandell'o Copper Thru-Wall Flashing Is used to
Protect various areas of a wall from orator
seepage or lookage, that In time will cause
expansion cracking and other moisture problems.
Typical focatfons for Sandeit's Copper Thru•Wali
Flashinga rile: under scene copings with exposed
mate) naehipg. 'at penthouse arid eat beck waits,
deep Spandrel beams, poJeodng muraes end
over conereta foundations,

(Sae table 1, Column 18 for recommended
applications.) Sandelfas Copper Thru•Well
Flashing forme a watertight barrier and directs
mofetVreto the Motor at the building, limiting its
progress throughout the wall to the Interior of the
structure,

Limitatlamu See Column 18 In Table 1

cot"pasition and Materials:
S=ews Copper Thru-Walt Flaahinge are
available in A wide variety of mmpoaltkms such
no; copper, land, glass fabdo or kmt paper.
Regardless of the combination, all materials are
laminated together with a apeolally formulated
waterproofing asphalt mating. For a detailed
description of me composition or each material,
sea table 1, column 2,

&lass and packaging:
All of Sundall's copper Thai-Wall Flaahinge are
supplied In rolls, and are shipped on panels or In
labeled canons. Standard rob widths and lengths
are listed In tabla t,mlumn 9 through 8: other
sizes may be available upon Spector request.

Weathering Charaoterietfes:
SandelPa Copper Thru•Wall Flashing has been
designed to withstand the moat rugged climatic
extremes. For ratings on resistance to Specific
aiMMS, sae table t, columns 7 through 17.

Applicable standards;
ASTM, Corp of Sngineer and U9 Govammant.

Technical Date;

Sae table 1 or contact Sandell' Manufacturing
Company, Inc. for additional technical Information
regarding speoll o flashing requIremente.

Installation:
Sandal's Copper Thru•Wah Flashing should stag
112 Inch from the outside face of the wall, carry
through the wall and turn up a few courses at
mldpolot ' It should also tun up on the back
(interior! of the wall at least two Inches. Flashing
details end diagrams outlining the proper
Installation of Sandal's Copper Thm-Walt
Flashing for apeclgo applications are available
upon request R neooaaary. Installation shall be

as Indicated on details and drawings, in
accordance with relevant notes as they appoer
on d(dwings and In the project speclficaltons,

92111101% Copper Thru-Wall Flashing should be
Installed using ISbndaiNs Trowel Mosi c' atiohda
and seems. 8101011 01 , Copper Thru-Wag Flashing
should be lapped at least four Inches, and
muld4sysred material should be spliced.

Gudrant00a:	 '

SandaiNe Manufacturing Company, Ind, warrants
all of We copper laminated thru-wall Bashing
against defect in material for a period of one (1)
year after Shipment. Sandell* Manufacturing
Company, ins. llabifity Is iimdod to replacement of
material upon proof, approval, and acceptance of
the defooBVe materlol by a manufacturers
representafiye,	 '

Maintenance:
Upon proper Installation, Sandols 'r Copper
Thru-Waif Flaahinge are maintenance free for the
life of the Structure.

Technical Sarviesst
Sando Manufacturing Company, ins. maintains
qualified toohnidans that can be consulted for aid
In the proper soloodon of Sandal's Copper
Thru-Wall Flaahinge.

Filing system:
Mostor Spar, Sweets, and Arcat

a9andetl'o Trowel Mastic'
Sandell% Trowel Meade Is a outbaok asphalt,
containing long fiberad material. Manufactured In
a thtok mnelstenc3+for easy application, it is used
In conjunction with setting and seating Joints
in Bashing. Sende)1'0 Trowel Missile Is also used
above and-below grade for dompproohng
purposes, ..

Coverage.
Approximately 25 sq. ft. per gallon 1l18"
thickness, end 12-IN" eq. B. at 118" thickness.

Sandeft Trowel Maude to packaged In S-gallon
polls,



Ver a Vald eras - RFI n HT P nettin for Chiller	 a e 1

From:	 "soner" <soner@naganconstruction.com >
To:	 "Verna Valdepenas" <vvaldepenas@Jc;a-architecture.com>
Date:	 6/21/2006 4:00:42 PM
Subject:	 RFI on HTPP netting for Chiller

Hi Verna, I received the sketch for the netting to be installed over the Chiller. However, I need the
connection detalis for
1. AL frame to Steel tube
2. Steel tube to HTPP net
3. AL net to HTPP net
Thank you.

Soner
Loam all there is to learn an than choose your path...
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PA 2327C 711 .01	 THE PORT AUTHORITY OF NY & NS 	 BOND REQUIRED-NY
SUBCONTRACTOR APPROVAL REQUEST

unn r1CP wuamnaucnuudrJna dxlrl âd VxxPUT AhUr11e RPn111RPil T!i AP PRrl MIT) AV TuP n PWPRdl. rnoJ"A(Tnn
Part One. (To be completed by General Contractor)

P 	 /C*J	 Telephone No.: Sr6 ^^	 t dZ^Prime Contractor's 	 Name:	 I
Address:	 JU t,.	 J	 ,%	 tr	 4

Facility	
MA(L	 MGC.IAw—1	 W04 3f.N	 L GonvL6l^1	 44 - D

Contract Title	
wx RIPar'xl'

Amount ofSubContract

Materials $Request Approval of:
Subcontractor's Name: 	 PkAT-1 	 '244	 ((,V(,J^	 3t -1> t14,-;,1 AW.

Address:
9-s5^ 1-'lq X643	 718.7	 sb

Labor $
26.000

Telephone:	 V,4, 7/8 . 719- 9192
Totals	 6,0'4

Type oC Work: fN^QK / XCXLA7P^

Has the Subcontractor done work under Pon Authority contracts 	 Yes	 ® No
st. Start Date
15'IM

Actual Start Date

 Two (To Be Completed by General Contractor) Part Three (To Be Completed by Subcontractor)

Subcontractor References:.. i Notification to Contractor:

PA Contract Nos. or Three References (including Name and The Subcontractor should note that it has no recourse against the Port
Telephone Numbers of Owner Rep., Contract Numbers and Authority Wr payments due from the General Contractor under the
Estimate of Work Performed). subcontract. The Subcontractor should also note that the General Contractor

.,. Plia l ,	 t401AI-,l
has been required to famish a Performance Bond In connection with the
contract. A copy of such Bond is on file in the Office of the Secretary of the

20	 ``	 Jr.J^^ y Pon Authority.

V I..UW	 / Subcontractor Certification:
By executing this form you certify that (a) you have not been indicted or

lauym convicted In any jurisdiction or suspended, debarred or otherwise disqualified

I t"`' '	 20 ( 6 $ 5 gl 3
from entering Into contracts with any governmental agency or had a contract
terminated by any governmental agency for breach of contract or for any

--ate-- cause related directly or indirectly to an indictment or conviction; (b) you
have not taken any action which would be proscribed by the current Pon

^
0

^r	 A(^' Authority Code of Ethics or entered into any arrangement for the payment of
f a fee of any kind to any person or agency (other than a bona Bde established

^yf,,g-'V&VJ0" commercial or selling agency maintained by you for the purpose of securing
business) to solicit or secure the Authority's approval of you asa

s„qA

(rtkkd': JW3't1A
subcontractor; (c) you participate in a State registered apprenticeship program
unless you are certified by the Port Authority as a Minority Business
Enterprise, Women-Owned Business Enterprise, Small Business Enterprise (a

fry e QP J	 65s- firm that is located In New York and New Jersey and whose average gross
income for the past three years did not exceed $5 million annually) or
Disadvantaged Business Enterprise. Participation in such an apprenticeship

51W J86 program shall mean that you either (I) are signatory to a collective bargaining

P('t h'Lk	 ^(J,vay i ANNJA	 S 3M56L
agreement with a labor organization which sponsors an apprenticeship
program registered In New York State or (ii) Individually sponsors an

W40' LP"—'
apprenticeship program registered in Now York State. This certification with
respect to (a) and (b) shall be deemed, if made by a corporation, to Include theJt p

^^lJ ^— N1rY 	 f
officers, directors and shareholders with equity interest in excess of I OA and
to have been authorized by your Board of Directors and, if a partnership, to be?

/fir 516 67
	 g^^

made by each partner. If you cannot so certify, then you shall submit to the
contractor submitting this Request an explanatory statement directed to the
Port Authority setting forth in detail why the certification cannot be made.
The foregoing certification or signed statement shall be deemed to have been

_ co uo" Jr	 Va&J,y) J	 I) ^! made by you with full knowledge that it would become pan of the records of

#Wkah' Jot 6 	 144A+ 1M
the Authority end that the Authority will rely on Its truth and attorney in
approving you as a subcontractor. Knowingly providing a false certification

/Jo6x„ S,	 152 01 5% or statement pursuant hereto may be the basis for prosecution for offering a
false Instrument for 	 ling (see e,g., NY, Pe	 Law, Section 175.30 at seq.)

G r2 a6 ^6Signature of Prime ConuactoPa Officer 	 Date afar	 eonue oraOmeer	 Dnte

—^^
/SI;

U^NTTitln

Part Pour. (To be Completed by Port Authority)

q Subject to the provisions of subject contract, the subcontractor submitted for approval on this application Is hereby disapproved

Subject to the provisions of the subject contract, the subcontractor submitted for approval on this application is hereby approved for performance
o work at the site only. Any materials to be furnished by this subcontractor shall be subject to inspection and approval as required by the contract.

Date	 '^Sigu zero	 Title

Pan Five: (For Port Authority Use Only)	 Initial/Date	 MBE	 q DES	 q LEE	 ''..

SubtontractorCenificationlStatus Check all theta lies 	
0 W13 q SBE q None
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221 West 57th St>
Ne 7t

{d ^`A rk-
T. (212) 215-0010

u^^lr.jri-acdtitceuim.ann m:

date: June 12, 2006

to: Nick Russo	 tel:	 (718) 533-3796

La Guardia Airport
Attn: Resident Engineer Office - Ron 3927 	 fax:	 (718) 533-3768

Flushing, NY 11371

from: Nelson Parra

CC!

re: Msgr McCLancy Memorial High School - Soundproofing.

Enclosed please find Nagan Conair's subcontractor approval application for their masonry
subcontractor.

Please call should you have any questions,

Nelson Parra

RECEIVED
PORT AUTHORITY NYIW

JUN 13 X106

LeGuangs Aim—f
X ISNOPROOFN Jan,Wb-12- -T-MO.wpd 	 Oawai Tern';

Resident F



Work Completed Today. 	 Date:617l2006
Acth	 . Performed By, Locations: (i.e. Room Names R Numbers)
Floor protection RedWhite MER

Work Scheduled for Tomorrow.	 Date:61812006
Activity: Performed By. Locations:
Floor protection and scaffolding
Structural steel

RedWhite
Castillo

GYM
MER

Work Scheduled for Next Day	 Date:61912006
Act' . Performed By. Locations:
Floor protection and scaffolding RedWhite GYM

Daily Progress Report and schedule 	 Monsignor McClancy Memeorial H.S.
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John Ciardullo Associates, P.C.

June 5, 2006

Mr. Nadir Uygan
Nagan Construction
226 Wanser Avenue
Inwood, NY 11096

221 West 57th St=
Ncti

lvCW9, orki
T.(212)245-0010

^+.o-xx: N'i lF^lilalYRAlgI

Re: Soundprooflne of Mser McClanev Memorial HS — JCA Response to Report on
New Cambered Steel Roof Beams

Dear Mr. Uygan:

We are in receipt of the Report On New Cambered Steel Roof Beams received by this
office earlier today.

This report does not address the fact that the beams, in the attached photographs, have
bent webs and flanges. These beams are wholly rejected and need to be replaced. The
method by which these beams became bent is not in question ONLY the fact that they are
bent is unacceptable.

If there are any beams that do not have bent webs and flanges, then please provide
certification that the hydraulic jack method or other cambering method was performed in
accordance with standard ASTM Measures, guidelines of the American Institute of Steel
Construction, Inc. or equivalent industry standard.

The object here is not to debate the ideal method of camber manufacture, rather to request
that you, the contractor, provided certification that the beams were cambered in
accordance with industry standards.

If there are some beams that do have bent webs and flanges, or you are unable to provide
the requested certification, then please rectify the situation as follows:

Process Outline:
(1) Remove all of the damaged steel beams from the structure and site.
(2) Fabricate replacement cambered beams in accordance with contract drawings and

specifications;
(3) Have independent licensed professional engineer certify that these beams are

cambered in accordance with contract drawings and specifications;
(4) Remove members NOT in compliance, and install certified members.

X:\SNDPROOF\McClancy\NACiAN-CONAIR\S-060506.doc
Page I of 2
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221 West 57th St T

John Ciardullo Associates, P.C.
	

Tv"^ cW, Yorke
T.(212) 245-0010

Again, we request that certifications to the workers qualifications be provided as stated in
the specification section below:

Section 05120 Part 1.06 C. and 1.07 A., B. and C.

This office needs to receive these BEFORE we can recommend that work in this area
continue.

Sincerely Yours,

Nelson Parra
Project Architect

cc:	 Brother Joseph Rocco

Nick Russo

Richard Piacentini, JCA

X:\SNDP ROOF\McClancy\NAGAN-CONAI R\S-060506. dw
Page 2 of 2
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John Ciardulto Associates, P.C.

June 1, 2006

Mr. Nadir Uygan
Nagan Construction
226 Wanser Avenue
Inwood, NY 11096

221 West	 SOStd

Ne 1\I Ck^ YOPks
T.(212)245-0010

+: mnr.k++nlii naxrt.wm

Re: Soundproofing of Msgr McClancv Memorial HS — Non-Conformance to
Contract Drawings and Specifications

Dear Mr. Uygan:

We have been on the site to examine the steel work for the addition and have found the
work unacceptable. Please remove and replace this steel immediately.

It is apparent that the beams in the attached photos, were not cambered in the
manufacturing process as required. Cambering of beams occurs when the steel is still hot
and malleable. Waiting until the beam is cooled, delivered at the site and then "breaking
over an object' and bending it back so it "humps in the middle", only serves to damage
the member.

These members are now useless and cannot be brought into compliance by any means at
your disposal,

The remedy for this is as follows:
(1) Remove all of the damaged steel beams from the structure and site.
(2) Fabricate replacement cambered beams in accordance with contract drawings and

specifications;
(3) Have independent licensed professional engineer certify that these beams are

cambered in accordance with contract drawings and specifications;
(4) Remove members NOT in compliance, and install certified members.

Nagan Construction shall bear the full responsibility for payment of the remedy.

This letter does relive Nagan Construction of responsibility for any other associated
additional costs or for the cost to the owner for delay of the project, resulting from this
installation of Non-Conforming work.

Further, we request that certifications to their qualifications be provided as stated in the
specification section below:

X:\SNDPROOF\McClancy\NAGAN-CONAIR\S-060106.doe
Pagel of 2



221 West 57th StT
n•kg

John Ciardullo Associates, P.C.	
N^ 

lv M;7Xo 'kg
T.(212) 245-0010

+: nux.iiaanM1i6cbm. W in

Section 05120 Part 1.06 C. and 1.07 A., B. and C.

This office needs to receive these BEFORE we can recommend that work in this area
continue.

Sincerely Yours,

Nelson Parra
Project Architect

cc:	 Brother Joseph Rocco

Nick Russo
Richard Piacentini, JCA

X:\SNDPROOF\McClancy\NAGAN-CONAIR\S-060106.doc
Page 2 of 2







THE PORTAUTHORM OF NY& NJ

Resident Engirim's Office
LaGuardia Airport CTB

Flushing, NY 11371-0677
718-533-3504

718-533 .3768 Fax

May 19, 2006

John Ciardullo Associates, P.C.

221 West 57 th Street
New York, New York 10019

Ref: Msgr McClancy Memorial High School — Soundproofing

Attn: Mr. Nelson Parra

In reply to your request dated May 11, 2006 in which you requested approval, consideration of
Change Orders No. 1, 2 and 3.

We reviewed you documentation and proposals, and find them to be valid, therefore we will
recommend approval for payment.

6^^10 ;)
Edward Pompa
Assistant Resident Engineer
LaGuardia Airport

EP(ck



Y

221 West 57th St P o

Vi
John Ciardullo Associates P.C.	

N	 ylrk

Change Order #1	
T.lzl2) gas-polo

date: May 8, 2006

to: Nick Russo	 tel:	 (718) 533-3796

La Guardia Airport
Attn: Resident Engineer Office - Rm 3570 	 fax:	 (718) 533.3768	

rFlushing, NY 11371	 RECEIVED
from: Nelson Parra	 PORT AUTHONiTY NY/NJ

cc:

re: Msgr McCLancy Memorial High School - Soundproofing. 	 MAY l 9 q^nr

Mr Russo,
LaGuardia Airport,

Enclosed please find Nagan Conair Ws request for Change Order #1.	 Central Terminal Bu!!ding
Sid

During the course of excavating for the new property line box for the new electricalftserviicetsome ear's Ci i; e
unforeseen conditions were encountered which require additional work to install the property line
box and the conduit trench than indicated on the contract drawings.

The contract documents require the property line box to be installed between an existing ramp
behind school building and a retaining wall near the running track.

The existing ramp also has a small retaining wall along it's outer edge. A sewer pipe which was
assumed to run right next to and parallel to the ramp as shown in the details on the original
construction drawings provided by the school. The 12" pipe was shown to be supported by the
footing of the ramp wall.

Once excavated it was found that the pipe is actually 3 feet from the footing and rests on its own
reinforced concrete slab and piles. The concrete slab extends from the ramp wall footing and under
the drain pipe. See attached photos. The property line box measures 12'-10"L x 5'-10"W x T-2"D and
will not fit in this 3 foot space without cutting the footing and moving the 12" pipe.

In addition although they originally provided the service layout for this area, Con Edison informed us
that Con Edison will not connect to a property line box at this location because it is too far below the
grade of the sidewalk. Based upon this and the above the box must be installed in an alternate

location.

The best location for the box is under the asphalt area next to the naming track as shown in the
attached sketch. This location was chosen by the Con Edison representative at a site meeting with the
school and the contractor. JCA agrees that this is the best alternate location for the property line box.
This will require an additional 15' of wire and conduit to shift the location of the box about 15 feet
from the current location.

The new location will place the property line box on the other side of an existing retaining wall. A
portion of the retaining wall will have to be removed or drilled to allow conduits to pass through it.

x.1.SNDPR00FMXMey\Change Orde(e\CO-01- Progeny Line Hox\05^08-0 WREO.wpd



221 West 57th Sta
N AV

T. (212)24,5-0010
\\1+u.jc:o-arthitcewm .com-^ -

McClancy HS is built on a landfill site. The excavated material contains large boulders and other
large rock debris not suitable for back fill per NYC Building Code, which states fill shall not contain
particles larger than 4 inches. See attached photos. New clean dirt will be needed to backfill the
additional 15 feet of trench excavation and excavated material will have to be removed from the site.

Enclosed please find the contractor's cost proposal in the amount of $30,869.76 for additional costs
associated with the above.

JCA estimates the cost for the above to be approximately $30,874.36 (See enclosed estimate).We
believe the contractor's proposal in the amount of $30,869.76 to be fair and reasonable and
recommend for payment Change Order #1.

Please call should you have any questions.

Nelson Parra

X IMPROOflM,a.,\Change Ord.eK 0-01 - PmPCny line Hox\0508-06 M ALO wPd



226 Wanser Avenue, Inwood NY 11096

ADDRESS

Qe ^
BY (Signor e)

Nadir Uvean
(Typed name

j2	 o b
DATE

71-06 31 st Avenue, East Elmhurst NY

#AIA Document G701" - 2001
Change Order

PROJECT (Name and address): CHANGE ORDER NUMBER: 001 OWNER:
Monsignor McClancy Memorial High DATE: December 08, 2005 ARCHITECT:
School

71-06 31st Avenue CONTRACTOR:
East Elmhurst NY 11370

FIELD: q
TO CONTRACTOR (Name and address): ARCHITECT'S PROJECT NUMBER: McClancy HS

Nagar Conair IV CONTRACT DATE; June 30, 2005 OTHER: q
226 Wanser Avenue CONTRACT FOR: General Construction
Inwood NY 11096

THE CONTRACT IS CHANGED AS FOLLOWS:
(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)
The contract documents indicate the property line box be installed in the parking lot area between an existing ramp and a
retaining wall near the running pack.
Unforeseen conditions were uncovered in the course of excavation for the property line box. A drain pipe and concrete pad under
the pipe will complicate the instaDation of the property line box. The Con Edison representative bas informed us that the box
cannot be handled at this location because it is too far below grade. The Con Ed rep indicated that their preferred location is an
asphalt area next to the running track approximately 15 feet from the current location. JCA agrees this is the best alternate
location. This will require and additional 15 feet of trench, conduit and wires. The property line box at the new location will also
require It be placed on the other side of the existing retaining wall. A portion of the concrete retaining wall will have to be
removed to allow for conduit to pass through it, The school is built on a landfill site and the excavated material contains a lot of
large boulders and other large rocks and landfill material not suited for fill as per NYC Building code. New clean dirt will be
needed to backfill areas of excavation and excavated material will have to be removed from the site, .

Based on JCR's cost estimate we find the amount of $30,869.76 to be fair and reasonable

The original Contract Sum was	 $	 7,200,000.00

The net change by previously authorized Change Orders 	 $	 0.00
The Contract Sum prior to this Change Order was 	 $	 7,200,000.00
The Contract Sum will be increased by this Change Order in the amount of 	 $	 30,869.76
The new Contract Sum including this Change Order will he 	 Il	 7,230,869.76

The Contract Time will be unchanged by Zero ( 0 ) days.
The date of Substantial Completion as of the date of this Change Order therefore is

.NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which
have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and
Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER,

John Ciardullo	 Nagar Conair JV	 Brothels of the Sacred 	 Heart
ARCHITECT (Firm name)	 CONTRACTOR (Firm nine)	 OWNER (Firm name)

AIA Document (1701- —2001. Copyright ® 1978 and 2001 by The American Institute of Architects. All rights reserved. WARNING: This AIAe
Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA e Document, or any	 T
portion of It, may result In severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the taw. This document
was practiced by AIA software at 15:14:11 on 02101/2000 under Order No. 11000214574_l which expires on 111012007, and Is not for raasm.
User Notes:	 (1088623053)



MONSIGNOR MCCLANCY MEMORIAL HIGH SCHOOL
BROTHERS OF THE SACRED HEART

OFFICE OF THE PRESIDENT

BROTHER JOSEPH ROCCO, SC, ED.O
.PRESIDENT

January 12, 2006

Nick Russo
Resident Engineer's Office - Rm 3927
The Port Authority of NY & NJ
LaGuardia Airport
Flushing, NY 11371

Aircraft Noise Abatement Program - School Soundproofing Project
Monsignor McClancy Memorial High School
LGA 80-02 & 98-03
Change Order #1

Dear Mr. Russo,

Enclosed please find signed and executed Change Order #1 in the amount of $30,869.76
for the above referenced project,

We have reviewed this Change Order and found it to be in order. This work is necessary
and within the bounds of the Noise Abatement Program.

Please permit us to recommend this Change Order for payment.

Sin rely,

Broth	 sep o	 do
Pres'	 t

72 - 02 THIRTY-FIRST AVENUE EAST ELMHURST NY 11370 - 1726
TEL (718) 898-38001 397-9343 FAX (718) 397-9326



Change Order #01 - Change location of property line box.

M

221 West 57th St?
Ne

"Nor"ClAt% ^1 C M
T.(212) 245-0010

tw5w.jca-architttulm.com ^:

May 8, 2005

Description Unit Quantity Unit Cost Total

Demo & Remove Asphalt at new box location SF 154 $	 4.00 $	 616.00

Remove concrete at retaining wall LS 1 $	 2,000.00 $	 2,000.00

Equipment rental LS 1 $	 500.00 $	 500.00

Excavation at new location* CY 45 $	 140.00 $	 6,300.00

Clean dirt for back fill at new box location CY 25 $	 30.00 $	 750.00

Restore Asphalt at new box location SF 154 $	 5.00 $	 770.00

Excavation for additional 15 feet of trench* CY 9 $	 140.00 $	 1,260.00

Backfill for additional 15 feet of trench CY 4 $	 30.00 $	 120.00

Additional 15 feet of conduit & wire

(See attached Engineer's Estimate)

LS 1 $ 13,200.00 $ 13,200.00

Subtotal $ 25,516.00

21% OH & P $	 5,358.36

Total $ 30,874.36

*Excavation cost includes removal from site

X9SMPROOflMcClancylC nOeOrders\CO . 01-Proyony Line Uod05-1I O6-CMI-Cost t"d



29/04
MCCLANC. JGH SCHOOL

ELECTRICAL ENGINEER'S COST ESTIMATE

iT M #
ITEM
DESCRIPTION UNIT QUANTITY UNIT COST .

..
TOTAL COST

15 LF OF I I sisTs or 4-500 MC•
©111111

!11,1111_-^_

111111^^^_ _--_

11^

-	 $i6y2Q0.00ELECTRICALTOTAL

J:IDATAIWPSVOBDOCWcCbncy.4934SER V FEEDER RELOC7 COST EST(&&A5),JS



To: Msgr McClancy Memorial HS
71-06 31st Avenue
East Elmhurst NY 11370

Project: 1

McClancy Memorial HS
71-06 31 at Avenue
East Elmhurst NY 11370

The contractor agrees to perform and the owner agrees to
Plans Attached qpay for the following changes to this contract.

Ordered By:	 Customer Order: Specifications Attached q

Description of Work Amount

Remove and reinstall the stair 543.38
3men 4 hours @ $70/hour

Saw cut for new trench 1,098,83
130 If x $711f

Demo and remove asphalt 966.00
200sf x $4.00 /at

Demo existing concrete slab under asphalt 1,086.75
200sf x $4.50/sf

- Labor for breaking concrete foundation at new box 1,352.40
2men x 8 hours x $701mhour

Equipment rental 483.00
Daily compressor rental

'Remove debris from site 2,415.00
50cy x $40/yd=$2000

Clean dirt for backfill at new trench 1,08635
30cy x $30/yd=$900

Additional saw cut for new bcat on 253.58
30ft x $7/ft

Additional hand excay.(Incl, remov) for new locatl 1,352.40
8cy x 2mh/cy x $70/cy=$1120.00

Negative changes will lower the overall contrail
price requiring no additional payment by owner.	 Requested Amount of Change 30,869.76

The original Contract Sum was	 7,200,000.00

Net change by previous Change Orders	 0.00
The Contract Sum prior to this Change Order 	 7,200,000.00

The Contract Sum will be changed by this Change Order 	 30,869.76

The new Contract Sum Including this Change Order will be 	 7,230,869.76
The Contract Time will be changed by	 0 Days

Owner:

Contractor:	 Date:



Change Order
	

Order: 1

Continued...	 Date: 11-02.2005

Description of Work Amount

Additional backfill 398.48
3cy x $30/cy=$90.00

Add itional 4" conduit &wire	 .2,-" (') 13,282.50
See attached proposal from the subcontractor.

Excavation at new box location 5,918.75
35cy x$140cy=$4900.00

Restore asphalt at new box location 833.94
105sfx $5.00 = $525.0

Notes
All cost items other than subcontractor costs are multiplied by 15% for overhead and 5% for profit.

(') Subcontractor costs are multiplied by 5% mark-up.

.^,

Page 2 of 2
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ELMACELECTAW MC.
•	 4

61-20 Cooper Ave.
„	 Gfendale,N P.,11385

Ph.(718)894-9727

Fax(718)381-0706

TWP S,XL

Nomber	 5932

JDafe:	 I	 &TT/2005

Installation of additional:

-13 yera oj4 o galvamhed conduits
-11 xrry of 4 # 500 Xemlt wiper randUr--core

in length of 15fteach doe to change of location of the property end line box as per
ConEd specIncatlon.

-Breakdown as par:

-4"gtzlvantzcd cgrtrltrts-----__.._.._._..._82,827. SO

.50Mcmit copper condrrafors------•---42.970.00
-labor

WE HEREBY PROPOSE to furnish labor *ml mater (a15-complete In aowtdanco mile me above spaclficatlons ,for tho sUrn of
Seventeen thousand dollars & 001100	 dallars(s	 17,000.00

Paymanta: 40% at commaneing ; 35%a with roughing finished ;25%o with project completed

All material Is guaranteed to as epodllnUM Workta be aanplatad In a plofeealon

manner aaordln9 to iondard pmgloeaAy slWrogon ham POD" apbalkellOns

InvcWq wtra caul Wit be moautod only upon rmbm ordQmand nip became an

wra dlo(ge aver and above ilic eatlmaleAll egretabn6 waltngan upon yufkes,

accidents or delays beyond oorwnVolowner to carry In and Aarneweeary

Insuroma.burwaTkms are tufty rworad by WoWn Compemabon imunnm

ACCEPTANCE OF PROPOML The above prlaev,0155 ncaUons and

condlttona-arasatfarast gy_ ppd hereby aocepted.You are authorized

to 00 the work as opecillW. aymonta will Ramada eo outTi"lty—d-obunte:

Dale of eacaptam n

NOTE:Thia propoest my be withdrawn by us 7 hat

awevied within	 as daya

zd YJd65: 50 5002 TO '^S	 9W.018MTLT: 'ON XH.d 	 'Dul 9INJD373 D%J-13: W02d
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N '	 C

date: January 12, 2006

to: Nick Russo
La Guardia Airport
Attn: Resident Engineer Office - Rm 3927
Flushing, NY 11371

N

221 West 57th St?

Ne^e l^-, o Atg

T. (212) 245-0010

tel:	 (718) 533-3796

fax:	 (718) 533-3768

from: Matthew Thomas

cc: Brother Joseph Rocco

re:

Mr. Russo

Enclosed please find Nagan Conair JV's request for Change Order #2 to provide access doors in the
new Mall Classroom ceiling,

Due to the height of the existing suspended ceiling in the Mall Classroom it was not possible to
inspect above it to determine the extent of existing mechanical equipment and ductwork. The
drawings indicate the locations of existing air diffusers and registers but do not show any existing
items above the ceiling,

Due to the above Note 22 on drawing T 1.01 states:

CONTRACTOR SHALL FURNISH AND INSTALL ACCESS DOORS FOR
FIRE DAMPERS AND/OR ANY CONTROLS AS REQUIRED BY THE
WORK WHETHER OR NOT SHOWN ON THE CONTRACT DRAWINGS.

The contractor claims they interpreted the above note to refer to new mechanical equipment. Since
there is no new mechanical equipment above the mall ceiling they did not include in their bid any
access doors for the mall.

After the ceiling was removed JCA conducted a survey of existing ductwork and equipment. A
minimum of 13 access doors will be required in the mall ceiling.

JCA has reviewed the enclosed proposal from the contractor for Change order #2.

We find their proposal to be fair and reasonable and recommend they be approved for payment.

Matthew Thomas

RECEIVED
PORT AUTHORITY NY/NJ

MAY 1 @ ^nn6

LaGuardia Airport,
x:suneaoovc^ryu>oam co-o^-« n^Bw,-o3 as-coaz.n^ u^« ra 	Central Terminal Building	

Page 1 of 1

Resident Engineer's Ofte



-#A1A Document G701 T11 -2001
Change Order

PROJECT (Name and address):	 CHANGE ORDER NUMBER: 002 	 OWNER:

Monsignor McClancy;Memorial 	 DATE: January 10, 2006 	 ARCHITECT:
High School , ,
71-06 31st venue	 -	 CONTRACTOR:®
East Elmhurst NY 11,370,

TO CONTRACTOR (Name and address): ARCHITECT'S PROJECT NUMBER: McClancy HS	
FIELD: q

Nagan Conair JV	 CONTRACT DATE: June 30, 2005 	 OTHER: q
226 Wanser Avenue	 CONTRACT FOR: General Construction
Inwood NY 11096

THE CONTRACT IS CHANGED AS FOLLOWS:
(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)
Due to a field condition it was net Possible to determine the necessary locations and number of access doors required for existing
equipment. Upon removal of the existing mall ceiling and prior to construction John Ciardullo Associates conducted a survey of
existing equipment and determined that 13 new access doors are required in the mall ceiling.
We have. reviewed the contractor's estimate in the amount of $6,428.13 and have found it to be fair and reasonable.
Based on the above:

The original Contract Sum was	 $	 7,200,000.00
The nerphange by previously authorized Change Orders 	 $	 0.00
The Contract Sum prior to this Change Order was	 $	 7,200,000.00
The Contract Sum will be increased by this Change Order in the amount of 	 $	 6,048.03
The new Contract Sum including this Change Order will be 	 $	 7,206,048.03

The Contract Time will be increased by Zero'( 0 ) days.
The date: of Substantial Completion as of the date of this Change Order therefore is 08/22/07

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which
have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and
Contractor, in which case a Change Order i13 executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

John Ciardullo Associates P.C.	 Nagan Conair JV	 Brother's of the Sacred Heart
ARCHITECT (Firm name)	 CONTRACTOR (Firm name)	 OWNER (Firm name)

226 Wanser Avenue, Inwood NY 11096	 71.06 31st Avenue, East Elmhurst NY
11370

ADDRESS	 ADD ESS

BY (Signature)	 BY (S1g eq tre)

Brother Joseph Rocco

(T	 .name

^^

)

^ y L o0
DATE

AIA Document G701 ra -2001. Copyright ®1978 and 2001 by The American Institute of Architects. All rights reserved, WARNING: This AIA"
Document Is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this Al e Document, or any
portion of It, may result In severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document
was produced by AIA software at 10:47:40 on 051011200  under Order No.1000214574_1 which expires on 1/1012007, and is not for resale.
User Notes:	 (3213748270;

Nadir Uygan
(Typed name)

P 5" ""
DATE
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MONSIGNOR MCCLANCY MEMORIAL HIGH SCHOOL

BROTHERS OF THE SACRED HEART

OFFICE OF THE PRESIDENT

BROTHER JOSEPH ROCCO, SC, ED,D
PRESIDENT

May 4, 2006

Mr. Nick Russo
Resident Engineer's Office — Rm. 3927
The Port Authority of NY & NJ
LaGuardia Airport
Flushing, NY 11371

Aircraft Noise Abatement Program — School Soundproofing Project
Monsignor McClancy Memorial High School
LGA 80-02 & 98-03
Change Order #2

Dear Mr. Russo,

Enclosed please find signed and executed Change Order #2 in the amount of $6,048.03
for the above referenced project.

We have reviewed this Change Order and found it to be in order. This work is necessary
and within the bounds of the Noise Abatement Program.

Please permit us to recommend this Change Order for payment.

Sincerely,

4
Presinteph Rocc

72 - 02 THIRTY-FIRST AVENUE EAST ELMHURST NY 1 1370 - 1726
TEL (718) 898-38DO 397.9343 FAX (718) 397-9325



221 West 57th Sts
k ip 0

N Vc;'c^Yt rIa.
T.(212)245-0010

lslm%	 rdwitmium.cmu c.

Change Order #02 - Mall ceiling access doors
	

January 17, 2006

Description Unit `Quantity Unit Cost Total

Provide new access doors at mall ceiling EA 13 $	 350.00 $	 4,550.00

Overhead and Profit (21 %) $	 955.50

Total $	 5,505.50

X.IMFROOFMCI=rAChe eOrde CO-02-McssO M=902-Coa,wpd



To: Msgr McClancy Memorial HS
71 .08 31st Avenue
East Elmhurst NY 11370

Project: McClancy Memorial HS
71-06 31 st Avenue
East Elmhurst NY 11370

ww

NAGAN/CONA[R JV.	 Change Order Request
226 Wanser Avenue, Inwood, NY, 11096

tel: S16 374 .6286 fax:516 374.6290
	

Request#:	 2

Request Date 09/12/2005

Description of Work
	

Amount

New access doors
	 6,048.03

Negative changes will lower the overall contract
price requiring no additional payment by owner. 	 Requested Amount of Change ^i	 6,046.03

The original Contract Sum was	 _ ____._ _	 _	 7,200,000.00

Net change by previous Change Orders - 	 0.00
The Contract Sum prior to this Change Order 	 _—_	 7,200,000.00
The Contract Sum will be changed by this Change Order	 _._......____.	 6,048.03

The new Contract Sum including this Change Order will be	 7,206,048.03
DaysThe Co ntract Time will be changed by —	 --	 0 Da.._	 Y

Owner:	 Date:

Contractor:..	 Date:

ZOOC^1	 ONI NOISOnNISN00 NV9VN	 0699 PLC 9T9 \Vd 00 ; 0T 0009/99/PO
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NAGAN/CONAIR 1V.
I

yr
Monsignor McClancy Memorial HS

Sound Abatement Project
Attachment 7

Description of Extra Work

Cost Calculation
Description Unit Unit cost	 1. Quantity I	 Ext. Cost	 Roference

Material

Labor

Subcontractor (5%)

ea	 $275.00'	 13.00	 $

ea	 $175.00	 13.00	 $

$

2.795.00

2,275.00,

253.501

SUBTOTAL $ 5. 23130

Overhend (5.2%) $ 436,53

UBTOTAL $ 5,760.03

G.C. Profit (5%) $ 288.00

TOTAL 6, 46.03

Proceed with extra work,

NaganlConair JV. 	 Date & Signature (Engineer or Architect)

COOM	 ONI NOI10111ISN00 NvnvN 	 0629 TLC OTS XVd MOT 9002/9Z/T0
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date: May l 1, 2006

to: Nick Russo
La Guardia Airport
Attn: Resident Engineer Office - Ron 3927
Flushing, NY 11371

221 West 57th St>

T.(212)245-0010
3twte. jca-archi0.xmre.clnil ;,;

tel:	 (718) 533.3796

fax:	 (718)533-3768

from: Nelson Parra

cc: Brother Joseph Rocco

re:

Mr. Russo

Enclosed please find Nagan Conair JV's request for Change Order #3 for additional work required to
install structural steel support system for the new gypsum board ceiling in the Mall Classroom.

Due to the height of the existing suspended ceiling in the Mall Classroom it was not possible to
inspect above it to determine the extent of existing mechanical equipment and ductwork. The
drawings indicate the locations of existing air diffusers and registers but do not show any existing
items above the ceiling.

Upon removal of the existing ceiling it was found that the amount of existing ductwork, pipes and
other equipment was greater than anticipated and concentrated on one side of the mall classroom.
See enclosed photographs.

The tight spaces between existing ducts and pipes made it difficult for the contractor to reach the
structure above to install structural steel support system for the new gypsum board ceiling at 4 feet
on center as indicated on the drawings.

The contractor claims it took significantly longer than anticipated to install the steel support system
for the new ceiling.

JCA has reviewed the enclosed proposal from the contractor for Change order #3 in the amount of
$8,298.24 for additional work relating to existing conditions above the ceiling in the Mall
Classroom.

We find their proposal to be fair and reasonable and recommend it be approved for payment.

Nelson Parra

X ISN PROOIt cdaacAChenge Orden;TO 03-Mell Ceilia,,W5 . 11-06- COD - mall ceiling smel work.wpd	 Page 1 of l



QR AFT AIA Document G701	 2001
Change Order

PROJECT (Name and address): CHANGE ORDER NUMBER: 003 OWNER;
Monsignor McClaney Memorial High DATE: May 17, 2006 ARCHITECT:

1--^NTRAGTGRIO
School
71 .06 31st Avenue
East Elmhurst NY 11370

TO CONTRACTOR (Name and address): ARCHITECT'S PROJECT NUMBER: McClancy
FIEtMT

Nagan Conair JV CONTRACT DATE: June 30, 2005 OTHER: q
226 Wanser Avenue CONTRACT FOR: General Construction
Inwood NY 11096

THE CONTRACT IS CHANGED AS FOLLOWS:
(include, where applicable, any undisputed amount attributable to previously executed Construction C ang e Direct
Upon removal of the existing mall ceiling it was found that there was an exceptional amount and densit t of existing
piping and other equipment at one side of the Mall classroom. The contractor required additional work and time to
structural steel support system for the gypsum ceiling at 4' on center as indicated in the drawings and si ecif cations.I

The original Contract Sum was	 $
The net change by previously authorized Change Orders	 $
The Contract Sum prior to this Change Order was	 $
The Contract Sum will be increased this Change Order in the amount of
The new Contract Sum including this  Change Order will be

The Contract Time will be increased by Zero ( 0) days.
The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price whiel
have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and
Contractor, in which case a Change Order is executed to supersede the Construction Change Directive. 	 .,,----,,,,

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

John Ciardullo	 NNa an Conair JV

ARCHITECT (Firm name)	 CONTRACTOR (Firm name)

221 Wes 157 street
	

226 Wanser Avenue, Inwood NY 11096
	

71-06

ADDRESS	 ADDRESS

BY (Signature)	 BY (Signature)

Nadir Uygan
(Typed name)	 (Typed name)

DATE	 DATE

AIA Document 0701' - 2001. Copyright 0 1978 and 2001 by The American Institute of Architects. All rights seaere0d. wABNIN31 This AM'
Document in protected by g ,8. Copyright Law end International Treetios. Onauthorieed reproduction or distribution of this AIA Document, 	

1or any portion of it, may result in .ever. civil sad criminal penalties, and will be prosecuted to the mu einum server possible onder the
law. This draft was produced by ALA software at 17:04:49 on 05/17/2006 under Order No.1000214574_1 which expiroo on 1/10/2007, and is not
for rase le.
Vast Not*.,	 1676592892)



MONSIGNOR MCCLANCY MEMORIAL HIGH SCHOOL
BROTHERS OF THE SACRED HEART

OFFICE OF THE PRESIDENT

BROTHER JOSEPH ROCCO. SC, ED.D
PRESIDENT

May 12, 2006

Mr. Nick Russo
Resident Engineer's Office — Rm. 3927
The Port Authority of NY & NJ
LaGuardia Airport
Flushing, NY 11371

Aircraft Noise Abatement Program — School Soundproofing Project
Monsignor McClancy Memorial High School
LGA 80-02 & 98-03
Change Order #3

Dear Mr. Russo,

Enclosed please find signed and executed Change Order #3 in the amount of $8,298.24
for the above referenced project.

We have reviewed this Change Order and found it to be in order. This work is necessary
and within the bounds of the Noise Abatement Program.

Please permit us to recommend this Change Order for payment.

Sincerely,

ABrotosephr 	 Rocc , sc
Presi nt

72 - 02 THIRTY-FIRST AVENUE EAST E HUR2T NY 11370 - 1726
TEL (710) 8983800 / 397-9343 FAX (71 8) 397.9325



'john Ciardullo Associates, P.C.

Cost Estimate

PI
221 West 57th Styew"I M.

T, (212) 245-0010
mkiv. i p . a mt d ux t o m. c o m

Change Order #03 - Additional work required for structural support
system for the gypsum ceiling at the Mall classroom 	 January 17, 2006

Description Unit Quantity Unit Cost Total

Additional work required to install structural support
system for the gypsum ceiling at the Mall classroom HR 80 $80.00 $6,400.00

Overhead & Profit (21%) $1,344.00

Total X7,744.00

X \SNDPR00 WCI8.0YC..h.p O,d,.T0 - W - X14 Cding\C0k03 - Cft ITd



05/04/2006 16:16 FAX 516 874 6290 	 NAGAN CONSTRUCTION INC.	 2002

w

NAGAN/CONAIR JV.	 Change Order Request
226 Wanser Avenue. Inwood, NY. 11096

tel: 516 374.6286 fox:516 374-6290
	

Request#:	 3

Request Date: 09/1212005

To: Msgr McClancy Memorial HS
	

Project: McClancy Memorial HS
71-05 31 st Avenue
	

71-06 31st Avenue
East Elmhurst NY 11370

	
East Elmhurst NY 11370

Description of Work
	

Amount

Siructural Steel Work at Mail Classroom
	

8,298.24

Negative changes will lower the overall oontran
price requiring no aftflonal payment by owner.	 Requested Amount of Change	 8,298.24

The original Contract Sum was
	

7,200,000.00

Net change by previous Change Orders 	 — -	 0.00

The Contract Sum prior to this Change Order 	 --•••	 7,200,000.00

The Contract Sum will be changed by this Change Order 	 —	 -.-.. —	 8,298.24

The new Contract Sum including this Change Order will be 	 7,208,298.24

The Contract Time will be changed by --,. 	 -------- ----	 0 Days

Owner:
	

Date.

Contractor_	 _..	 —,._	 Date:



05/04/2008 16:17 FAX 510 374 0290 	 NAGAN CONSTRUCTION INC.	 [a003

wr'

NAGAN/CONAIR JV. Monsignor McClancy Memorial H5
Sound Abatement Project

Attachment 1

Description of Extra Work

Outing Installation of soundproof gypsum board tailing suspension system at mail classroom, we observed that, unlike it is
shown on the plans and specifications, the plenum is packed with sheetmetal ducts, pipes and other items (see attached
photos). in order to Install the required suspension system we had to work in small gaps between the ducts and ocher
ob(acles. A major time loss oocured when we round out that we could not utilize the magnetic drill at most of the lonations due
to the lUnifedspece. We had to utilize other hand tools under unargonomic conditions, hence, our manhourto complete the
suspension system is drastically Increased. We believe that we are entitled to an extra on this additional expenses since this
is an unforeseen field condition as sheetmetal ducts and other utility piping were not shown in the plans and it wail not
possible to Inspect the area before submitting the bids.

Cost Calculation

Description I Unit Unitcost I Quantity I Ext. Cost	 Reference
Total number of holes to be drilled at existing beams * ea 350.00

Total number of holes located at obscured areas ea 17500 see attached
photos,

Estimated mh to be spent an the holes if they were - not Jmh 30,00 G drills per hour
obscured
Actual time spent on the holes at obscured area mh 82.00 average 2 drills

:par hour
Time loss for drilling holes on steel beams at obscured 'mh $85.00.	 5200. 	 1 $ 4,420.00
areas
Total number of angle irons to be erected as a part of ea 175.00
suspension system
Number of angle irons at obscured area as 87 00

Estimated mh to be spent for erection of angle irons mh -	 15.00 :6 units per hour

Actual mh spent for erection of angle irons mh 40.00 2 units per hour

Time loss for Installation of steel angles at obscured mh $85.00	 25,00 $ 2,125,001

area s
Subcontractor Selo 1 $ 327.25

SU©TOTAL $ 6,872. 5

Overhead (15%) 1 $ 1,030.84!

-U8 OTAL $ 7,903.09

G.0 Profit (5%) $ 395.151

TOTAL $ 8,298.7.4

Proceed with extra work.

NagenlConsir JV,	 Data & signature (Engineer Or Arcttl(acr)
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date: May 11, 2006

to: Nick Russo

La Guardia Airport
Attn: Resident Engineer Office - Ron 3927
Flushing, N1' 11371

from: Nelson Parra

cc: Brother Joseph Rocco

re:

Mr. Russo

As requested, enclosed please find revised change orders #1 and #2.

Please call should you have any questions.

tel:	 (718) 533-3796

fax:	 (718)533-3768

Nelson Parra

RECEIVED
PORT AUTHORITY NY/NJ

Iv',nf I L nnnq

LaGuardia Airport ,
Central Terminal Building
Resident Engineer's office

X 1SWPR00FWcC1mgiChenge OMers{05-1 1- 6-C0#142-TRC0.wpd 	 Page 1 of I
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^--7- --DATE

226 Warier Avenue, Inwood NY 11096

ADDRESS

BY (Signature)

Nad ir Uysum
(Typed ame)

2  0 6
DATE

71-06 31st Avenue, But Elmhurst NY

T
UAW?-AIA Document G701 rg - 2001
Change Order

PROJECT (Name and address): CHANGE ORDER NUMBER: 004 OWNER:

Monsignor McClancy, Memorial High DATE: January 19, 2006 ARCHITECT:
School
71 .0631st Avemm CONTRACTOR:
East Elmhurst NY 11370

FIELD: [3
TO CONTRACTOR (Nano and address): ARCHITECT'S PROJECT NUMBER: McClaney HS

Nagan Conair JV CONTRACT DATE: June 30, 2005 OTHER: q

-	 226 Wanser Avenue CONTRACT FOR: General Construction
- Inwood NY11096.

THE CONTRACT IS CHANGED AS FOLLOWS:
(Jriclude, where applicable; any undisputed amount attributable to previously executed Construction Change Directives)
Due to conflicting information in the contract documents Classroom Trailer k3 was not included by the contractor in the contract
price. We have reviewed the contractor 's estimate in the amount of $94,424 .00 and found it to be fa ir and reasonable.
Based upon the above:

The original Contract Sum was'. 	 $	 7,200,000.00

The net change by previously authorized Change Orders 	 $	 0.00
The Contract Sum prior; to this Change Order was	 $	 7,200,000.00

'The Contract Sum will be increased by this Change Order in the amount of 	 $	 96,424.00
The new Contract Sum including this Change Order will be 	 $	 7,296 ,424.00

The Contract Time will be increased by Zero ( 0) days.
The date of Substantial Completion as of the date of this Change Order therefore is 08)22/07

NOTE: T 5 Change Order does not include changes in the Contract Sum, Contract Tine or Guaranteed Maximum Price which
have been'; authorized by Construction Change Directive unfit the cost and time have been agreed upon by both the Owner and
Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

John Ciardullo Associates PC	 Nagan Conair JV	 Brother's of the Sacred Heart
ARCHITECT (Firm name)	 CONTRACTOR (Firm name)	 OWNER (Firm name)

AIA Document 0701 ra — 2001. Copyright ® 1978 and 2001 by The American Institute of Architects. All rights reserved. WARNING: This Ale
Document Is protected by U.S. Copyright Law and international Treaties. Unauthorized reproduction or distribution of this AIA' Document, or any 	 1
portion of it, may result In severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document
was produced by AIA software at 16:43:11 on 02/01/2006 under Order No.1000214674_1 which expires on 1/1072007, and is not for resale.
User totes:	 (8079602171
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BROTHER JOSEPH RO=O D SC, ED.D
PRESIOENT

MONSIGNOR MCCLANCY MEMORIAL HIGH SCHOOL
BROTHERS OF THE SACRED HEART

OFFICE OF THE PRESIDENT

January 12, 2006

Nick Russo
Resident Engineer's Office - Rm 3927
The Port Authority of NY & NJ
LaGuardia Airport
Flushing, NY 11371

Aircraft Noise Abatement Program - School Soundproofing Project
Monsignor McClancy Memorial High School
LGA 80-02 & 98-03
Change Order #4

Dear Mr. Russo,

Enclosed please find signed and executed Change Order #4 in the amount of $96,424.00
for the above referenced project.

We have reviewed this Change Order and found it to be in order. This work is necessary
and within the bounds of the Noise Abatement Program.

Please permit us to recommend this Change Order for payment.

Sincerely,

Brother seph occo7
President

72 - 02 THIRTY-FIRST AVENUE EAST ELMHURST NY 11370 • 1726
TEL (7 e} 898.3800 / 397.930.3 FAX 0718) 397-9325



John Ciardullo Associates, P.C.

221 #,It 77, St 9Ui P1o°`

New York-19
T. (212245-0010
F. (212 245-0020

W W W.30a-arohiwtUMx(IM

January 12, 2006

Brother Joseph Rocco
Monsignor McClancy Memorial High School
71-06 31 st Avenue
East Elmhurst, NY 11370

Aircraft Noise Abatement Program - School Soundproofing Project
Monsignor McClancy Memorial High School.
LGA 80-02 & 98-03
Change Order #4

Dear Brother Rocco,

Attached is a copy of NaganlConair JV's Change Order #4 for the addition of Classroom Trailer 0
in the amount of $96,424.00.

We have reviewed this Change Order and find it in order. I certify that the amount is fair and
reasonable, and that this work is necessary and within the bounds of the Noise Abatement Program.

Please submit a cover letter along with the original Change Oder package to the Port Authority
Resident Engineer for processing.

The Resident Engineer is as follows:

Nick Russo
Resident Engineer's Office - Rm 3927
The Port Authority of NY & NJ
LaGuardia Airport
Flushing, NY 11371

Sincerely,

John Ciardullo



221 West 57th Sty
,^t a^

John Ciardullo Associates, P.C. 	 Nmt^^I C; u o	 e
Memorandum	

T. tzl2) gas-polo
nM1\i0.^4"i-arl]ti(IX:(Ott'.l'0111 r:

date: December 8, 2005

to: Nick Russo	 tel:	 (718) 533-3796
La Guardia Airport
Attn: Resident Engineer Office - Rm 3570 	 fax:	 (718) 533-3768
Flushing, NY 11371

from: Nelson Parra

cc:

re: Msgr McMancy Memorial High School -Soundproofing.

Mr Russo,

Enclosed for your review and comment please find the contractor's cost proposal for Change Order #
4 for the installation of Classroom Trailer #3.

The GC contends that the classroom trailer indicated on the contract drawings is not in the scope
because it is labeled "By Others" on the drawings.

After reviewing the contract drawings it is evident that there are conflicts in the drawings that should
have been obvious to the bidder and resolved during bidding. Additionally the contractor provided a
copy of an RFI be prepared during bidding requesting clarification of this issue. Upon further
checking based upon his own records, the fax failed to be sent and the question was neither received
by the architect nor did the contractor pursue any further answer prior to bid.

JCA believes the contractor is not entitled to a change order for this item due to the standard contract
stipulation that in case of conflict between drawings and specifications the most expensive
alternative shall be supplied.

Chapter VIII Article 1 of the contract states that "In case of a conflict between a requirement
contained in the Specifications and a requirement of the Contract Drawings, the MMMHS
Representative shall be the sole arbiter of the requirements of the Contract which shall control."

At the most the contractor should receive no more than fifty percent of this cost.

Since PA RE agreed to review the issue and consider the contractor's change order request, we
hereby request a PA determination on the validity of this change order request and how much should
be paid to the contractor for it.

Please call should you have any questions.

Nelson Parra

XASN PROOYVMc0.q%b.g. O d.Nl.0 - W - U.s. TNki U-06-05-M-HEO.wpf



Z21 West 57th Sts.
NC )r]ks

T. (212) 245-0010
aman.jw-nnhitecu^m.cnm v:

Change Order #04 - Classroom Trailer #3
	

January 17, 2006

Description Unit Quantity Unit Cost Total

Classroom Trailer #3 EA 1 $100,000.00 $ 100,000.00

Total $ 100,000.00

%\cN{tpl(M1MlMr^:lpnCy`@^a8e rt.n;.;,^m. R4 - riuuovm Trzil^\C^pR4 . Coa.n7d



NAGANICONAIR JV.	 Change Order Request
226 Wanser Avenue, Inwood, NY, 11096

tel: 516 374.6286 fax:516 374.6290
	

Request#:	 4

Request Date: 09112/2005

To: Msgr McClancy Memorial HS
	

Project: McClancy Memorial HS
71 .06 31st Avenue
	

71-06 31 st Avenue
East Elmhurst NY 11370
	

East Elmhurst NY 11370

Description of Work 	 Amount

Temporary classroom	 96,424.00

Negative changes will lower the overall contract
price requiring no additional payment by owner.	 RergGestBd Amount of Change	 98,424.00

The original Contract Sum was 	 _	 7,200,000.00

Net change by previous Change Orders	 —	 O.OD

The Contract Sum prior to this Change Order 	 —	 7,200,000.04

The Contract Sum will be changed by this Change Order 	 96,424.00

The new Contract Sum including this Change Order will be 	 —	 7,296,424.00

The Contract Time will be changed by	 90 Days

Owner:
	 Date:

Contractor:
	

Date;

""^'^	 •cur . rnrr^nxrrern'ti nte9eni	 nfi7.9 1'GC 91S S@d TS : 6T 900ZittT/T0



NAGAN/CONAIR JV. Monsignoror McClancy Memorial HS
Sound Abatement Project

Attachment 1

Description of Extra Work

Cost Calculation
DescnpUon Unit Unit cost I Quantity	 Ext. Co I	 Reference

GE proposal (attached)
Overhead

ea 5105,600.00 1.00 $	 105,600.00
$ "	 5,280.00

SUBTOTAL	 $	 11U,880,00

G.C. Profit (5%) $	 5,544.00

SUBTOTAL116,424.00
Credit	 $	 (20,000.00) 1,00 $	 (2D,000.00)

TOTAL	 $	 96,424.00

Proceed with extra work;

NagantConair X
	

Date & signature (Engineer or Archileot)

'WT KMTT^n)TTrcvrm ktvheu	 ne; A 4!c AT4 4Wi T9:6T 900Z/HT/T0
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f3E EQUipillent Services

Modular Spoce

VILI N6'1-	 ? 14 t? 192E Lr

F-4^^ 0 T 14 c N f N FG I` S

EST A0

A^AYBY	 PAID

5 VaAA0V aurnire
fenninglDn, NJ 085,M
u5A

7 609.638.1tr32
C'o9-11..192?o2

Nadir	
516-374-a2 go Fax Number

Michael Foster
	

Ouostions-Please email: michaafj.fester@ge,com

4 Ir
Se^ttem ar 19. 2005 	 Just cove^e

ME .pJ;(nhftttf	 dine iris ono

4E' Quote for approx West of Classroom space, (20'x 40').

The (2) Units would be built, delivered, crane set an the Customers foundation. GEMS would seam,
seal, and anchor, GEMS will remove hitches, axles, and tires. The 2 Unhs were designed based upon
Information provided without benefit of a site vlaft.

Nadir

We are pleased to provide you with a Ouote for the above Building. This quote Is based upon the
assumptions and Ideal cond(tions we discussed, (i.e, Clear access, to a net slla, GE crane setting the
units on the required foundati oon provfded by the Customer, GEMS will also proyfde shop drawings of the
Building. Additionally, the Customer will provide all connections to utilitias, tiny fire systems, connections
to existing building, docks, steps and ramps, etc.

That said, to purchase the Building Rwo units), as described herein would be $105,600.00, Our factories
are currently running 8 .12 weeks on their tine times.

To proceed with this proposal you would need to approve our standard GE Sate agreement wile the
associated Project technical and contractual clarifications and be approved by our R isk Department.
Thank you for the opponunity to be of service. Please advise me as to put next steps,

If you have any questions, please contact me; I can bast be reached on my cell "number. (609.439-2102).
Once again, thank you and I took forward to working with you.

Sincerely,

`^%^r

Michael foster

CC Bernie Brady. Technical Assistant 484-254.0540

..»,arwe. cvrv•v
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I ne Port Authority 
of 

New York and New Jet-dy

CONTRACT NO EGA XXX-XXX DATED 41112006	 PENCIL COPY NO	 2

CONTRACTOR	 NA ,AN / CONAIR JV ADDRESS 226 Wanser Ave., Inwood, NY, 11096

M C lfGAl 

tL/Description

R5 6' (f
Approximate work performed to

ItemItem

^flm

' 	 of Work Unit Est, AppE2 lm^te Quantities Unit Price

I

Amount

This
— -
at	 For	 Total to DateTot al 	 In I I Tots	

I

02,02 Remove storage containers 3 	 ea
	

74

02,04 ] Relocate CU #2

7

:007 Site removals at the location of chiller unit,DS

2,08 Install fencing around chiller unit

02,11 Gelling and Wall Removal at locker rooms sr

and weight room

02,12 Remove brick wall at chase locations, sf

corridors, classrooms 	

--02.13 S il w-'cu" t' slab' al chase -n -n*-gs anda  ea'

02,14 Remove Ceillnqs at corridors and st

classrooms

02,15 Re' lhove exterior brick at UV locations ea

	

101	 101 	 $	 500.001$

	

6 -00	 0 $
...
33.00 $

I
	 0 $ MOD $	 -

50.60 6,060.00100 100 $ $

,0.$

1,000,00 $	 -

CF00
16
0'_'
600.6O)

-----
	

..__. _ ..0. $
2,200b0 $

02.16 Site restoration	 24,400.00 $

03.01 Concrete work at electrical & mechanical	 cy

room extension.

03,02 Concrete pad for chiller unit 	 cy

04.01 CPAU work at electrical & mechanical room sf

extens ion

04.02 brick work at electrical & mechanical room sf

extension

04.03 Brick work at chase openings	 sf

04.04 ( Brick work at UV's 	 _lea

I

	

$	 1,100.00 $	 81.400.00

$	 22,500.00

	

$	 42.00

	

o $	 60.00

Sheet 1 of 5



Item Description of Work Unit Est. A	 roximateQu atities Unit Price Amount

no Total

Otv.

This

Application

Total for

Prev. Appl.

Total to Date

04,05 Cast stone if so 0 $	 95D0 $

05. 0 1 Structural steel at electrical & mechancal Us
^1-00

TOPTextension

06.02 Misc. metal work at electrica l and -Us 1 0 $	 17,100.00 $

mechanical room extension

05.03 Structural steel Installation at Gymnasium sf 10000 5000 5000 10.00 $	 60,00000

05.04 'Situctuiral"steei -supports**-'---'---for CU#3 Us 1 0 $	 20,000,00 $

05.05 exterior access and- misc work for *CU-#3 Us---
------ -- -

0 $	 31,400.00 $

mm Installation of dunnage fo rAC-1 and AG-2 ea

a

2 0 14,000.00

05.0 j n-40*r" -e-t,-al-e ,ncl-osu-re-aro—und-,U-V-p-lpl-ng-a-t sf 4500 .00 $

classrooms

07.01 0 $	 25,000,00 $Roof work at electrical & mechanical room Us 1

extension

07.02 Roof installation at existing building $Us t 0 $	 17,200.00

nol bo--o-r*s and
--

 ha-r'd'w--a-r'e*`at e"l-ec"trical &-----—1/s —1 —10,0-0-0.0-0-
mechanical room extension

08.02 Windowireplacement
as 400

7q
0 $	 2,600.00 $

08.03 Acoustic -do* o--r and --ha-r-d-w-a-r-e- instaII'a-ticn---- -vs-

0 Louversouvers
as

so $0 $	 260.00

08.05 Access doors
as 40 0

----------. 	 --
$	 300.00

09.02 I nstall*	 ---0-W-B-c-e-1-fini - at_ M-a-1-1 -C—lassio-o-m- -sf -----3-G-0-0 2-400  1400 $	 19,
1 
00

. $
	 46.600.00

09.04 I nstall (jWff ceiling it Gymnasium 10000 0 $	 12.00 $	 -
sf

09.05 Interior access and finishes for CU#3 0 $	 13,800.00 $as

09.06 Paint window and door frames to remain in sf 5500 0 $	 6.00 $	 -

09.07

place

Noise Abatement and P)7 ^Cing for Window

No 17

sf 1500 1500 1500

V-tSLW

$	 21.00 $	 31, 
6<00

09.08 frisla-If koi iisilc-ad Ceiling Suspension 6500 4000 4000 $	 7.00 $	 28,000.004sf

system and tiles at corridors and

09.09 Paint GWB surfaces sf 15000 2400 2400 $	 3.00 $	 7,200.00

15.01 Air Outlets
as 0 $	 40.000.00 $

10^,

M

The Port Authority of New York and Now Jarsv

CONTRACT NO	 LGA XXX-XXX	 DATED	 411/2006	 PENCIL COPY NO	 2

CONTRACTOR	 NAGAN I CONAIR JV ADDRESS	 226 Wanser Ave., Inwood, NY, 11096

Approximate work per formed to

Sheet 2 of 5



Item Description of Work Unit Est. A	 roximateQuantitics Unit Price Amount

This Total for

1 Prev.
' Total to Dateno Total

OtV. Application AppL I

15.02 Fans ea 1 0.4 0A $	 60,000,00 $	 20,000.01 y

15,03 Chiller
. ... ........

$	 366,000.00ea 1 1 1 $	 365,000.00

15,04 UV/FC/UFIiAC1 ,2 ea
:iijb 

'000.00 $

ea —1 0.3515.05 Piping 4̂&,-5^00

15,06 Piping Specialities	 A L	 F5 o ea 1 0.26 --0^ 215 T	 66- 665 *66- 	,

1 0.55 d 0 .55"1 5.07 Ductwork $	 415,-6-06.66- \	 228,250.00

15.08 Insulation ea t 0 $	 180 ,000.00 $

15,09 Cont -ols --	 ----- -e-8- f--0-11 I iblodo.bd iii	 11,000.00

15.10 Control Wiring ea t 0 $	 175,000.00 $

15.11 Rigging ea 0$ 40,000.00 $

15.12 Demolition ea 1 t 1 $	 40,000.00 $	 40,000.00

15.13
'---'
- T re-a Treatment

--
 e n —tWater e —a 0 $	 30,000.00 $

15.14 Vibrator Isolatio n ea 9 0 $	 20,000.00 $

15.15 Boiler Specialities ea
.- ---

1
-	 ..
 0.15

 -  - -1 
0. - 16

- $
	

. 1 
7 . 5,00

. 
0 

1 
00 $	 11,25b.od

1516 Start-up ea 1 0 $	 25,000.00 $

-15.17 Test for Balance ea 1 0 $	 20,000-00 $

15.18 Closeout ea 1 0$ 6,000,00 $

15.21 Plumbing Demolition(Removals, Roughing I/s 1 0.6 0.5 $	 50,000.00 $	 26,000.001

3 CA	 DFi»w

15.22 ]m	 6W O]PIngPlumbing Its

15,2 
3rPI11-

P lumbing Fdram / Adrain work I/s 1 $	 10,060—.00— 10,060.00

P!	 72PA 1i 5
15.24 Plumbing Other Work I/s .60 t	 -

16,01 Buildi	 and Advisory Boardng Permit ea 166.60

$	 9,100.00

jApproval Plans

2-

a

0111

M

N

i>

D73

The Port Authority of New York and Now Jersey

CONTRACT NO	 LGA XXX-XXX	 DATED	 4/1/2006	 PENCIL COPY NO	 2

CONTRACTOR	 NAGAN / CONAIR JY ADDRESS	 226 Wanser Ave., Inwood, NY, 11096

Approximate work performed to
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The Port Authority of New York and New Jersey

CONTRACT NO	 LGA XXX-XXX	 DATED	 411/2006	 PENCIL COPY NO	 2

CONTRACTOR	 NAAgAN t CONAIR JV ADDRESS	 226 Wanser Ave., Inwood, NY, 11096

Approximate work performed to

Item	 Description of Work	 Unit Est,	 A roxfmate uantities	 Unit Price	 Amount
no	 Total This	 Total for	 Total to âate

16.05 4000 A service equipment ea 1 0 $	 97 500.00 $

16.06
-	 0

$	 167,100.00 $Winngfor4000Aservice -------- ea
__-'

16.07 1600A DB-AC ea 1 6 $	 6000.00 $

16.08 1200AMDP_ -_ ea 1 I	 0 $	 46900.00 $	 -

16.09 LP-UV1; LP-UV2; LP-UV3 ea 3 0 $	 3,100.00 $

—j 16.16 3 Conduits for chiller CH-1
as 3 -	 3 3 $	 19,600.00 $	 58,800.00 d'

X16.11
-	 chHleF-----------

2" Conduit for remoteui	 Chiller
--- - 1 1

_
1 1	 4,700.00 $	 4,700.00-ea

16.12 Power line for AC-1 ea 1 0 $ -	 23 600.00 $

16.13 Power line for AC-2	 T— ea 1 0 $	 23,800.00 $	 -

16.14 Per line for CP-1 & CP-2ow -	 0 $	 600.00 $	 -ea 2

s-16.15 24 Power outlets -Mall Tight fixtures ea 2a y	247 {	 24 $	 400,00 $	 9,600.00

CU#2

16.20

16.21

16.22

Power lines for control circuits

Demo existing conduits; boxes and
easriDment ,_'1st loot----__ --- _
Power lines and switches for fan units

as

ea

ea

16.23 Power for receptacles on 1st floor ea

16.24 Power for HWP 1 HWP-2 HWP-3; HWP-4 ea

1625 Power for CHWP 1 and CHWP 2 ea

16.26 Power for EF 1 EF-2, EF-6 EF-7 ea

16.27 Power for EF 3, EF-4 ea

	

o $	 400.00 $
	_. _._.._._....0 $

	 3,600.00 $	 -

0 $	 400.00 $
i

0 $	 600.00 $

I
0

,
$ 1,500.00 $

0 $	 460.06 $

L.-	
-I-	 0 $-	 600.00 $

Sheet 4 of 5
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The Port Authority of Now York and Now Jersey

CONTRACT NO	 LGA XXX7M	 DATED	 4/112006	 PENCIL COPY NO	 2

CONTRACTOR	 NAGAN / CONAIR JV ADDRESS	 226 Wanser Ave., Inwood, NY, 11096

Approximate work performed to

Item
no

Description of Work Unit Est.
Total
Oty,

Approximate Qu ethics Unit Price Amount
This
Application

iTotal for
Prw Appl.

Total to Date

16,28

16.29

16.30

Power for EF-5

Power for KX-1

Power for LE-1 & LE-2

ea 1

1

2

0

0

0

f--80D 00

$	 600.00

$	 500.00

$

$

$

ea

ea

16.31

16.32

16.33

M34

16.35

16.36

16.37

16.38

16. 3

Power forbk-2

Power for G —3
Wiring forWin chiller control

kfd' pa' nel wiring

1.11-1 . 1

SF-1

Wiring 
for 

sump pumps

Power"  	f'o r , r e- -ce-p,- t-a-c l-e i -o' n- - 2--n d -ft o--o r—

1

1

1

1

2

—5 4

1

0

0

0

0

i	 0

0

0

-0

0$
1,600.00

$

$	 1,200.00

$	 400.00

$	 500.00

$	 500.00

$	 300.00

$	 600,00

—$	 400.00—,--

$

$..

$

$

$

$

$

ea

ea

ea

ea

ea

so

ea

e —a

16,40 Power for receptacles on 3rd floor so 26 0 $	 400,00 $

16.41

16.42

-C)Anng fixtures & emergency light to clean
andrein

ea 73 0

b

$	 400.00

1,-5-0-070-0-

$

'$Fire alarm units ea 40

16,43 Fire alarm control panel ea 1 0 '000.00

TOTAL APPLIED FOR TO DATE	 4,	 1,1.1 c,:s0u.uu

Sheet 5 of 5



Pan One:(To	 ompmplotedby0enealr-,or)
Prime Contractor's	 Nane:	 AN k0ktfir	 Telephone No.:

Address:
P	 ^n	 f^,r^'1',,	 cYtL^Facility

N$^^NVI. MGC,L^iNO WVAtOQ.l At,- ,^!lCti Et'
Con aof^tto.	 /	 e

ContrattTitle a 	 iNS
n0,0sr ,uexe ft /AAAy m a 	 ors , Hr	 SGhewt

Am	 ol'Sub-ContraU

Makrids IRequest Approval•ofpp ^^..	 / ^ ,,CESuboonhaotor's Name:	 F—. C^O tk%r •=npm 	 III"
Address	

n  
Labors

Telephone:
nb-,119- ez^oj

,f^^
11

TerrorsType ofwork: 'rla n t /. ,,. •l' _ 	 add	
ewU

Has the SubaondaoW done work underPosostAf uthodty contract? q Yea	 (_)No Est, She Date A6md Slnrt Dato

Pan Two (To Be Compktad by 0waal Contractor) Pan rmee (To BeComplote! by Subcontractor)

gubconlractnr $eferaces: Notification to Coufnelor:
PA Contract N". or Thm Eefaonws (Including Name and The Subcontractor should note that It has no recourse against the Pon

Telephone Numbers of Owner Rep, Contract Numbers and Amhmity for payment due from the Gonna Connaotm under ft
Esdmah of Work Perfumed), subcontract. The Subcoub utm .should . atu'onto that the General Conbantor

has bah required to furbish aPeifom,aeee'Bond in connection with the
S	 ?IU} x pawgi	 ► 1 04 counsel, fAi^py

.
	ofauahBonduon tilt in tha Offiw of 	 Seaetary ofihe

ltd ^iVA plk,	 ^F ra S
Subcontractor C<r/lfksdoe:

f	 on 0
By eseauting Wier form yon notify that (a) you have not been indicted or

eel  P oufYiAe eA	 F convicted in my jurisdiction or mpended; debarred or otherwise disqualified

1 Q ar•^ f 'i aTR't,
from entering into contracts with any govanumutal agency or had a contract
termuukd by any govemmental agency for breach of contract or for any

l V J	 D 7 S "use related directly or ind'vatly to an indiohnent or conviction; (b) you
have not uke ,any action which would be proscribed by the cuncel Part

J	 y w^ta ^^^ 	'
r the paynt ofAuthoty Code of EWta or entered into any arrangement fi	 meri

a fur of any kind to anyperson or agency (other than a bona fide established
wmmnraial or •acting agsnoy maintsinW by you for the purpose of securing
busmen) to scltcit or seeuop Wa Autho ty's appoval of you "A

VI$1^a subconitecror,tA 
-40

nn`
Olty f to	

164iAr	 0.Q ^

—7D2 — fit dO— Q9^9
s

^^Irr lty^^ ^C-1-I.

L1) ed statont shall be deemed to have beenThe foregoing wnid"Non or algn 	 em516- 37G - made by you with Nit knowledge that it would become part of the records of
the Authority and that the Authority will rely on its nth and accuracy in
apprwf	 u as asubcontractor. Knowingly providing a fdw certification
orauk	 nt hereto may bib We bast for prosecution for 	 a
Were	 loon rat f	 fdipg w o .g, N.Y. Penal Law, Section 17

5.30 In3al,

7
3ignsuae of	 msuaemh	 (finer	 D.I.

j	 ^̂ ros 1046.0

igntw	 ntaUO	 Biwr

nna ue
PanFom: (To be Completed by Pon Authority)

0 Subject to she provisions of subject cont eat, We Wbwntnotorsubmitled fm approval on this application is hereby disapproved

wtto the provisions of the subject contact, the subcontractor submitted for approval on this application is hereby approved for paformance
 at the site only. Any makdals to be Imbibed by this subcontractor shall be subject to Inspection and approval as required by the contract

24V eo^

ISOb.."der

D gt	 S'	 taro	 Tide

e: (For Port Authority Use Only) 	 fnhtamate,	 C) MBE [I DBE O LEE

 CbItIfieatiwd3tola Check all WLL Wfi"I	 q WEE q SEE q None

lam!

L

R1

A ,

l
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FA 2327Cr 1141	 THE PORT AUTHORITY OF NY&NJ	 BOND REQUIRMNY
SUBCONTRACTOR APPROVAL REQUEST

Pon f reR Wiimawonnnafe ur •n erm nevamvr nnsm re nnnrrtonn a •n on nnnrrmmi nv mro n_rnmn . r ry



1.	 FULL NAME
ADDRESS

CIP 2000
FORM B

Contractors Insurance Program
CONTRACTORS & SUB-CONTRACTORS INFORMATION FORM

Page 1 of 2

,	 The information below will be used as a basis for policy preparation.

IA.	 Federal 1D#
	 Ex. 1

1B. Unemployment ID #

IC. State Board Number.

10. Employer Number (for NJ Contractors only)

2 INDIVIDUAL( 	 PARTNERSHIP( j	 JOINT VENTURED	 CORPORATION(b,K

3. OFFICE CONTACT:	 Name of Individual 	 {-l_^hi ^'o tvl
Telephone Number	 31 ":1 FxS

Fox Number	 1 Sk7^

4_ DESIGNATED:	 Senior Project Superviso	 SAyi
Telephone Number 1 S$ OS Y,^ 

r^
5. Port Authority Contract Number: j^.ŷ  /4 

6. Contract Cost: , 	 non

Starting Dote of Contract:	
p

8. Proposed Completion Date:

4. Type of Contractor beAll G4_ 1AA r Cb4ft P }j ALL

10. Full Description of your work at project/work site: WZ1( %6 a),M /C^oy3,j5^	 L7^2
YAAIIh^	 A.A	 /IN^rI . _ I,	

a	
Jed

11. Location of your work
	

site: ma, /'r ?"'i,^r'^r	 cb-rJobr Y

12. Your current Workers' Compensotion Insurance Inforr notion Campony NYI/F
Policy No. 7 1141 `II_- 2	 Expiration Date:

Experience Modification 	 E'rfective Date of your current modificafion

(You may'oftach a photocopy of your policy and experience modification endorsement.)



x Completed By:

^ Print Name & Tit [!7

w+v WNSTRUCTION, INC. 1718426259;
_... g v % t006 15:26 FAI/^""t 344 6206	 NAGA,Y CGNSIAt{CTION INC,

Y	 I _ C0'd WL01	 V,^y

FORM B
i

Owner Controlled insurance Program
CONTRACTORS & SUB CONTRACTORS INFORMATION FORM .. .

Page 2 of 2

	

13.	 Workers' Compensation Class Codes at Project/Work Site, Including their
respective payrolls which am subject to audit:

JOB CLASSIFICATION	 W.C. CLASS CODE	 ESTIMATED PAYROLL

	

14:	 Current General Liability Insurance Iniomation:

Company: LAPP, g)utI^	 --=
,

Policy No. ,15^ 4 527— .	 Expiration Date 12,,/22166

1S. CUMM Automobile UabB 'ity Insurance information.

Company:

Policy No.	 expiration Date

	

16.	 Your Insurance Broker or Agent:

Address:
	

zip:

Telephone Number.

4 001
page

FE8 06,2006 15:18^""""	 +''^.nr WA--A J
526 J7L 6240	

AWTA
Page 1
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PA 23z7C/ 1 t-cot 	 THE PORT AUTHORITY OF NY Ae NJ	 BOND REQUIRMNY
SUBCONTRACTOR APPROVAL REQUEST

AOR/7SR IamQn7 PFIi Rr1RMaN(?Aa}JiI PAYTARITI'AnMli4 Rnrr7imAflTA ARAn(laRrlMlAV9irrr nxivan ar rrnmoammn
Part One: (To be completed by Gen	 tmotor
Prime Connector's	 Names	 M314 Idgy?6TelephmmNo.:

Address:
Facility ^ A

Contract Tiittle

Contuse Noes

d7F fho s,	 NnR	 IncCtAU	 m'am0 ga 	 N, h Sahc
Amount of Sub-Contract

Materials $Requut Approval'£.f^
l.(.(Subcontractor's A l '

n
Subcontractor's Name: 	 t^4a dC ^nrus^O	 Y

^ —^^"

Address: 	 - Labors` n 67	 6	 1

Telephone:	 ^L

Told STypo of Work: '?tAMU t 
fj ('

Has the Subcontractor done work under Port Authority contracts OYas 	 eNo
Est Shot Actual Start Date

Put Two (To Be Completed by General Contractor) Pad Ila" (To Be Completed by Subcontractor)

Suboatoetar Referenwt Notifecadon to Contractor:
PA Contract Nos. or Three References (including Name and The Subcontractor should note that it has 	 recourse against the Port
Telephone Numbers of Owner Rep., Contract Numbers and Authority for payments due from the General Contractmunder the
Estimate of Work Performed). subcontract. Tie Subcontractor elwuid.alm note that the General Contractor

has been rrquired to lumish a Performance Bond in connection wish the
commit Acopy ofauoh Bond is on fib in iha Office of she Secretary of she

h	 A7'rAC-110,.-
Y l.irl^SE	 v`'^6 Pot Authority,

Subcontractor Certification:
By enouting this form you certify that (a) you have not been indicted or
convioW in anyjudsdiefion or suspended, debated or otherwise disqualified
from entering into contracts with any gover nnonW agency or had a comsat
terminated by soy governmental agency for breach of connect or for my
owe related dimelly or indirectly to an 	 or conviction; (b) you
have act taken my action which would be proscribed by the current Port
Authority Code of Ethics or entered into my arrangnmant for the payment of
a fee of my kind to my p arms, or agency (fir than a bona fide established
commercial or selling agency maintained by you for the purpose of securing
business) to solicit or Seems	 of you eatsy Aù ,hority'aapprovd
mhcnmaotur,	 h+aYlal ^ILYC'L

•^^Mr2i ,lnttltl9+'u'I%u'bl>IN	 }ila

1

t

f

The foregoing eeNfmation or signed sbemem dull be dcenwd to have been
made by you with flail knowledge that it would beoome part of de records of
the Authority and that the Authority 

will 
rely on its truth and secmaoy in

approving you as a subcontractor. Knowingly providing a fdse coMcadon
or statement purmant hereto may be the basis for prosecution for offering a
false instrument for flung (see ag., N.Y. Pend Saw, Section 175,30 et seq.)

f
$sue r	

e	 /	 / Q
96aetor9ig,uture ofP me Contr-v-	 ear	 Dataa!F Si	 taro of So	 Officer	 to

Tide Title

Part pow: ( Po be Completed byPost Authority)

O Subject to the provisions of subject eonhmt, the subcontractor submitted for approval 00 aides epp goatbn is hereby disapproved

Snbjcat to
	

of the subject contract, the subcontractor submitted for approval on this application b hereby approved for performance
work at the site only. Any materials to be furnished by this subcontractor shall be subject to ins^p

+

wtlon and approval a squired by the contracttit.

Z	 p(.	 C Ut=
Date	 S'	 Title

Part Five: (For Post Authority Use Only) 	 Initi"ento	 MBB	 O USE	 O LBB
q WBR [ISM ONoM

Subcenbutor Catifiotl+ou/Slatur CbeaktllNd	 lien



7W
FRB 01,2006 11:57 NAGIIN CONSTRUCTION, INC. 17189262590 page 2

1.	 FULL NAME

ADDRESS

Clt' x000
FORM, 0

Contractors Insurance Program
CONTRACTORS & SUB-CONTRACTORS INFORMATION FORM

Page I of 2

The information below will be usrJ os o bosis for paGay preparation.

IA.	 federal to#	 Ex. 1

16. unemployment 1D #

IC. $tote Board Number

10. Employer Number (for NJ Contractors only}_

2. iNDIVIDUALf (	 PARTNER5HIPj j	 JOIW VENTURED	 CORPOWIONK

/	 3, OFFICE CONTACT: Name of individual	 r;s	 —

1	 Telephone NVmber
fox Nvmtaer

I. DESIONATED:	 $enlor Project Svpervtsor,1 r,,, 4 -,_ ^?, ^ 1
Telephone Number

Port Authority Contract 
^^Nvme

br:

6. Contract Cast:
ct^ ^̂ WO

7. Storting Date of Coniroct:	 .-

8. Proposeo Completion Dote: 
	G

9. Type of Contractor' 	 W M
Go buND wotz co g. N6^

10. FVII Description of your Wont a1 project/work slit:

I t. loc g iicn of Your work at project/work site;

! 2_ Yovr anent Workers' Compensotion Insvrone- information Comoany . g,(
PelieyNarslt,^(Z(nctivebot	ou

r
r cvff pate; ^1 ^p

Erverienc9 MOOiI1CalTan	 ,.,,,^ftte^e qfe or you cvrttnf rtIOGWiCgt10n

IYou may attach a ohotocopy of your policy and experience modffrcotton endorsement.)

W uniEC

AiDoel

M

DO/200	 'oxx NOISprk swo NY9YN	 -1- 0639 40 9114 YYH MDT 900VID/t0



Print

Y	 4W

BU 01,2006 11:99 NAUN CMTRUCTIONr INC. 17104262590
	

page 2

SO'd '71,0.4

FORM B

Owner Controlled Insurance Pregnm
CONTRACTORS 6 SUB CONTRACTORS INFORUTION FORM

Paso 2 of 2

13_	 Workers' Ccmponsation Class Cedes at ProjectlWork Site, Including their
r'sepecdve payrolle which am subject to audit:

JOB CIASBIFICATICN	 W.C, CLASS CQDB	 ESTIMATED PAYROLL

14.

15.

is.

Current General LiaWllty Insurance Information:

Company: 0 1 A (2! t6ZS ̂ .ly\\2	 C2

Policy No . .@E^ S 1914:31. 	 Expiration Date

Ourmnt Automobile L1ablydy Insurancê Infemrstion:

Company; c)
C+ r

gTE	 t!^^^ v

Policy Nv. O`er"	 I:xpwon Data

Ypur Insurance 9roks ► or Agent: .

Addreaig 	5, 

Q 

4-
ak- 

P qr-k)	
t 1ro^\ Z 

p ` 0H	 O Qc '

Telephone Number.

Coo/COOt^J	 'U1 NOISOntEIS1400 N1'9Y14 	 0070 fIC 9TS YYd CT:CT 900VTO/Z0



8	 bi
GLOBAL PLUMBING & HEATING

LICENSED PROFPMSIONAL CONTRACTORS & ENGINEERS

GLOBAL PLUMBING & HEATING CORP:

I am pleased to submit a brief list of some of out projects. Our commitment to provide

efficient and effective services has allowed our vast clientele to call upon us for design and

supervision of various plumbing, HVAC, and sprinkler systems in both commercial and

residential applications.

I. A.M. PROPERTY HOLDING CORP.
352 7 `s Avenue, N.Y. N.Y. 10001
Attn: Mr. Bobby Padula
Cell: 646-235-4017

	

CONTRACTS:	 _ $1500,000 +

0 1025 Old Country Road, Westbury NY
0 360 7s' Avenue, NYC
0 358 7s` Avenue, NYC
0 356 7 h Avenue, NYC
0 352 7s` Avenue, NYC
0 123 William Street, NYC
0 90 Maiden Lane, NYC
0 80 Maiden Lane, NYC
0 75 Maiden Lane, NYC
0 65 Broadway, NYC
0 63 West 38's Street, NYC

II. BUILT Rllt CONTRA ING CORP.
37-41 Vernon Blvd., LIC NY 11101
Attn: Mt. Phil Vaisman
Cell: 347-739-0734

	

CONTRACTS'	 5719.000.00

o 103 -105 Norfolk Street, NYC

PAGE 
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721-6980
..................

YORK 11105

GLOBAL PLUMBING & HEATING
UcFNSED PROFESSIONAL CONTRACTORS & ENGINEERS

III. BORI CONSTRUCTION
115 Saint Felix Street, Brooklyn NY 11217
Attn: Mr. David Ebrahurn
Cell: 917-623-6205

CONTRACTS:	 $300,000,0000.00

0 893 Pacific Street, Brooklyn NY
0 895 Pacific Street, Brooklyn NY

IV. G&C RESTORATION
80-12 Astoria Blvd., Jackson Heights NY 11370
Attn: Mr. George Vlahc-
Office: 718-396-1486

CONTRACTS	 $370,000.00

o SUNY College — Purchase, NY

V. . EAGLE IRON WORKS
584 Dean Street, Brooklyn, Nv 111"

Attn, Mr. Kostas Kanellos
Office: 718-230-4032

CONTRACTS,

0 760 Dean Street, Brooklyn NY
0 762 Dean Street, Brooklyn NY
0 1652 Atlantic Avenue, Brooklyn NY



Part Onc: (To be completad by Gcuel-4 Con 
QPrime Contractor's 	 Name:	 elaplwne No.:

Add ass: ,,t
Facility 1Sj` 	L^ryC''uarla^	 (j, 1.^O t

"	 vl
C'tret No.	 C

f.
Conrad Title ^ill711	 p^o^ In,	 o	 jjS'uiwrmcd	 aima3gI Amount ofSub-Canhact

Materials S'Request Approval of.	 i	 aG	 IQ 
L'	 iC.El"aSubconbaomr'sName •

Address; 	 /j1_2	 /r^
W 	

,̂.^
t

1	
.ay.T Ava., La1M(Aule / ^ `( f ^^)ry,

Labors	 f	 `,
J

Telephone: "
710 . -	 R-

•L
Term$	 A10 00Typeolwork: •.	

aC rIG	 Wortt,
Has the Subcontractor done work under part Authority oonbact7 OYas	 016.

Em. Start Data Actual Start Date

Part Two (To Be Completed by General Contractor) Part Throe (To Be Completed by Subcontractor)

Subcontractor ReOrenew:
PA Contract Nos. or Three References (including Name and

Notification to Contactor;
The Subcontractor should note that it has no recourse against de Port

Telephone Numbers ofOwner Rep., Contract Numbers and Authotity for payments due from the General Contractor under the
Estimate of Work Performed). subcontract. The Subcontractor should alsonote that the General Contractor

ly	 ST(Y^f

has been required to famish a Performance Bond in connection with the
contract. Acopy of such Bond is on fie in the Office of the Secretary of the

2
rys	 .nl	 /^^,

4nn)V`yV,
f

/'yJ)'fi^^^ Pod Authority.

^G'1'tr 	1 Ot ^'
Subcontractor Certification:

`

,^	 e^ braJ,a^ ^f^ •
By executing this fora you certityy that (a) you have not been indicted or
convicted In say jurisdicNan or suspended, debarred or otherwise disqualiLed

^20^ ,^ I , ^'	 a ^s Q /t ^^	 ;)^(,
(J^	 f^	 !`	 7

train 	 into Contracts with my governmental agency or had a contract
terminated by any govemmehW agency fat breach of contract or for any

dircolly or indirectly to an indictment or conviction; (h) youawe related

fl Ai %^
have not taken any action which would be proscribed by the current Pon
Authority Coda ofRiihlce or entered into any arrangement far 	 payment of

l/C^'YJN a fee of any kind toany person or agency (other than a bona fide established

'yL O^ 	 `1	 1r 	 JS^,,{ ..i 7(V °^ 1`a r )	 (^

commercial or selling agency maintained by you for the purpose of scouring
business) to solicit or secure the Authority's approval of you a a
subcontractor, b-A^s.:fiivi1i'l........ra,armc,::1,,' •

X37	 r^^,^R,^l._	 •K—D • SPG^•YC.s
/

1

_ ..... ...	 ....	 pa

=p wkr;	 l^Ivrvo y^S^^d^'1-Ud'c^Y
; „	 .,

n

d_t) S•C,20 7) .4 z	 COs'N M L/ N(G¢/s .eL
Tha forogoinB certification or signed shumsent shall be deemed to have been

Jaj`•. 72 I^Jo 04f KaN P^-+1 C
made by you with full knowledge that it would became part of the Noords of
the Authority and that the Authority will rely on its nth and aawacy In

7
lOG (y D s Yi i)C•'	 N. Y, f	 I /_3/ 7

approving you v a aubunbactar. Knowingly providing a fabe certificaton
or rtahmem pursuant he2to may be the basis for prwauction for offering a

/	 y^y
'/

Lira N	 63	 ^A ,\T 1p^ J.'^,^^9 T

tales Instrument 	 r fllioga e.g., N.Y. Penal Law, Section 115,70 at seq.)

,/'

8	 u	 of	 nmo me.eerY	 ... Si te	 roorotor'a Ofiicu	 Df3ubcaM

Ono
Tide Title

Part Few; (To be Completed by Port Authotity)

[I Subject to she provisions of subject contract, the subcontractor submitted for approval on this application is hereby disapproved

Subject to the provistons,of the subject contract, the subcontractor submitted for approval an this application is hereby approved for performance

work at the site only. Any materials to be famished by this subcontractor shall be subject to inspection and approval as required by the contract

a

o	 G1^_/
Titlete	 Sign

Part Five: (Far Port Authority Use Only)	 InidaVData	 C] MBE	 q DBB	 q LBB
q W13B q SBE q None

Subcontraobr CenificOwstatus lChack all ( has !pilliqL

6

9

4

FA zrzrC t 11-01 	 THE PORT AUTHORITY OF NY & NJ 	 BOND REQUIRED-NY
SUBCONTRACTOR APPROVAL REQUEST

FOR TIM WFiFN PRRFORMANCR AND PAYMENT BOND IS REOTHRED TO BE PROVIDED BY TNB GBNEItAL CONTRACTOR



/l 35 79/34

*AV';
8EB DA,2006 11:57 NAM 001111STRIXTION, INC. 	17184262500	 pa9v 2

tr.1 1

FORM 8
Contrac:fon Insuronco PTOgram

CONTRACTORS & Sus-CONTRACTORS INFORMATION FORM
Page I of 2

m» c nformalion bowiow will be used he o boils for pol(S-y preparation.

1.	 PULL NAME

AI)ORM

IA, PCderall00

18, Unemployment ID #	 Ex, 1

IC. State Board Numtw

10. Employer Number (for NJ Contractors only}

2. INDIVIDUAL()	 PARTNERSHIP()	 JOINT VENTURE( ► 	 CORPORATION

3. OFFICE CONTACT:	 Name of Individuoi ^'
Telephone Numb r y/'^

	

Fox Number	 /v1 ! G o ,	
/

A . DESIGNATED;	 Senior Ptoject supervisor Tr?.
Telephone Number Z(Q

5, Port Authority Contract Number; ? 1 6c^ /

6. Contract Cost: 	 7 ^C Y7c^. r

7. 51ortina part of CoMroct:

8, proposed Completion Dote: ^'^^?7 %̂y3 ^s^ <'c^G6

7. Type of Conlroctor:	 i	 t:•7 J^/l•:f L	 r^^r^iry^2

10. Pull Description oi your work of project/work site, 	 c^ ^L w1Q.Ji3c;

11. Locatlon at Ye ^yorkroI pro 0011 vorkSite; 4S&P— 4'^.^s4rY^c	 S
?1^.^^ ^,9v,^, ^,ssr Elr3^uK^'_T',. cY,.^ L^f11

12, Your cunentworkers' Compenvation Isu rice Information Company #
/r hie s vat ,tc.n/^ PoNey

	

No ^' !2	 d /2^^	 ¢XpIroROn DaiQ: s^ / a

P^cperien Mo tic tton _^^y,zi^^	 ffec^ive We of your current moMcohon ^.

(Yov may ottoch o ohoiocopy of your poficy and experience modification endorsement.)

000/Z0o 0	 m Nou3aTItsm Nvgvx	 06Z9 tLC M Xyd ZT : CT 9002/10/10Zd Wd6V:ZT 9002 2!0 'Qad	 9010T8£8TLT: ON XHd	 Jul 3I8103-13 ^HW13 : W021j



Completed 9y:

02/01/2000 15:20 PAX ale 374 O',i'g6
	

NAGAN CONSTRUCTION INC. '""'' 	 -	 10002

£0'd 7JI01

FORM a

Owner Controlled InsUmnos Program
CONTRACTORS & SUB CONTRACTORS INFORMATION FORM ..

Page 2 of 2

18. Workers' Compensdtlon Class rides at ProjettWork Site, Including their
respedtive payrolls which are subject to tuditl

JOB CLASSIFICATION	 W.C. CL.ABS CODE	 RVIAAM PAYROLL

14.	 Current G*wrsl Liability insurtnoe InformatiOM

company: 1*̂ i^	 ,, 
Î^, //^ ^ rw2 •^•vrE CGS c

Pinlioy No.%7 7̂---^. .. EPi+ttian Date

M . Current AutomobGe Liability Inarurance Information;

Company. ^ANGE 2 ^iYyCr^.4 AGE ^^
---	 -

Poltoy No, 	 Expl Mon Date

16, Your
	 Agent

Addnsei . ^ !(^4MA.edwe:^: ^ tfue : ^ l4I^,tG^.v, N • Y. , Zip' /l^s'^'r^

Telephone Number: t^4 3 ^j `r S f

n

Print Name &Title: 	 r ^? ,^7i^,e'vs/ci1 !	 Oate•Completed. C!2 c)2 G6'

£d Wd64:ZT 900 z0 'Qad	 9040L8£BSLS: 'ON Xtld 	 Oul 0I2110^13 0 ^: Wt A.,	 ,.<.



S.AlADocument G701"' - 2001
Change Order

PROJECT (Name and address); 	 CHANGE ORDER NUMBER; 004 	 OWNER:

Monsignor McClancy Memorial High DATE; January 19, 2006 ARCHITECT:
School

71 .06 31 at Avenue CONTRACTOR:
East Elmhurst NY 11370

FIELD: q
TO CONTRACTOR (Name and address): ARCHITECT 'S PROJECT NUMBER: McClancy HS

Nagan Conair JV CONTRACT DATE: June 30, 2005 OTHER: q
226 Wanner Avenue CONTRACT FOR: General Construction
Inwood NY 11096

THE CONTRACT IS CHANGED AS FOLLOWS:
(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)
Due to conflicting information in the contract documents Classroom Trailer #3 was not included by the contractor in the contract
price. We have reviewed the contractor's estimate in the amount of $94,424.00 and found it to be fair and reasonable.
Eased upon the above:

The original Contract Sum was	 It	 7,200,ODO.00

The net change by previously authorized Change Orders 	 $	 0.00
The Contract Sum prior to this Change Order was	 $	 7,200,000.00
The Contract Sum will be increased by this Change Order in the amount of 	 $	 96,424,00

The new Contract Sum including this Change Order will be 	 $	 7,296.424.00

The Contract Time will he increased by Zero ( 0 ) days.
'Ile date of Substantial Completion as of the date of this Change Order therefore is 08)22/07

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which
have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and
Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER,

John Ciardullo Associates, PC	 Nagan Coheir JV	 Brothers of the Sacred 	 Heart

ARCHITECT (Firm name)	 CONTRACTOR (Firm name)	 OWNER (Firm name)

226 Wanner Avenue, Inwood NY 11096	 71-06 31st Avenue, East Elmhurst NY
1137 A

ADDRESS	 AD ESS

2/,^S
BY (Signature)	 °	 BY (Siga e)

Nadir Oygan	 Brother oseph Rocco

(Typed name)	 (Typed nom	 /

	

f.2o A6	 Y /fa Btp

DATE	 DATE

AIA Document QMIt —2001. Copyright 01978 and 2001 by The American Institute of Arch
Document is protected by U.S. Copyright Law and Internatlonai Treaties. unauthorized to
portion of it, may result In severe civil and criminal penalties, and will be proseauted to th
was produced by AIA software at 16:43:11 on 02101/2008 under Orde( No.1000214574_1 which
Lear Notes!

Ill dgmA reserved. WAHNINU: role AIA'
ion or distribution of this MAID Document, or any
mum extent possible under the law. This document
on 111012007, and Is not tot resale.

(607860217)



MONSIGNOR MCCLANCY MEMORIAL HIGH SCHOOL
BROTHERS OF THE SACRED HEART

OFFICE OF THE PRESIDENT

BROTHER JOSEPH ROCCO, SC, ED.D
PRESIDENT

January 12, 2006

Nick Russo
Resident Engineer's Office - Rm 3927
The Port Authority of NY & NJ
LaGuardia Airport
Flushing, NY 11371

Aircraft Noise Abatement Program - School Soundproofing Project
Monsignor McClancy Memorial High School
LGA 80-02 & 98-03
Change Order #4

Dear Mr. Russo,

Enclosed please find signed and executed Change Order #4 in the amount of $96,424.00
for the above referenced project.

We have reviewed this Change Order and found it to be in order. This work is necessary
and within the bounds of the Noise Abatement Program.

Please permit us to recommend this Change Order for payment.

Sincerely,

Brother seph occo,s'c—
President

72 - 02THIRTY •FIRST AVENUE EAST ELMHURST NY 11$70 - 1726
TEL (718) 898-3800 1 397-9343 FAX (718) 397-9325



John Ciardullo Associates, P.C.

221 ^ ŷyest .57^$t 9N Flew

Ne Y d:

°&yv York 1019
T. (212) 245-0010
F. (212) 245-0020

www.joa-ilmhitectum.com

January 12, 2006

Brother Joseph Rocco
Monsignor McClancy Memorial High School
71-06 31' Avenue
East Elmhurst, NY 11370

Aircraft Noise Abatement Program - School Soundproofing Project
Monsignor McClancy Memorial High School
LGA 80-02 & 98-03
Change Order #4

Dear Brother Rocco,

Attached is a copy of Nagan/Conair JV's Change Order #4 for the addition of Classroom Trailer #3
in the amount of $96,424.00.

We have reviewed this Change Order and find it in order. l certify that the amount is fair and
reasonable, and that this work is necessary and within the bounds of the Noise Abatement Program.

Please submit a cover letter along with the original Change Oder package to the Port Authority
Resident Engineer for processing.

The Resident Engineer is as follows:

Nick Russo
Resident Engineer's Office - Rm 3927
The Port Authority of NY & NJ
LaGuardia Airport
Flushing, NY 11371

Sincerely,

John Ciardullo



W

221 West 57th St>

date: December 8, 2005

to: Nick Russo
La Guardia Airport
Attn: Resident Engineer Office - Rm 3570
Flushing, NY 11371

N V6 0 r
T.(212) 245-0010

in^w.jra, rd^iax:mre.amt c:

tel:	 (718) 533-3796

fax:	 (718) 533-3768

from: Nelson Parra

cc:

re: Msgr McCLancy Memorial High School - Soundproofing.

Mr Russo,

Enclosed for your review and comment please find the contractor's cost proposal for Change Order #
4 for the installation of Classroom Trailer #3.

The GC contends that the classroom trailer indicated on the contract drawings is not in the scope
because it is labeled `By Others" on the drawings.

After reviewing the contract drawings it is evident that there are conflicts in the drawings that should
have been obvious to the bidder and resolved during bidding. Additionally the contractor provided a
copy of an RFI he prepared during bidding requesting clarification of this issue. Upon further
checking based upon his own records, the fax failed to be sent and the question was neither received
by the architect nor did the contractor pursue any further answer prior to bid.

JCA believes the contractor is not entitled to a change order for this item due to the standard contract
stipulation that in case of conflict between drawings and specifications the most expensive
alternative shall be supplied.

Chapter VIII Article 1 of the contract states that "In case of a conflict between a requirement
contained in the Specifications and a requirement of the Contract Drawings, the MMMHS
Representative shall be the sole arbiter of the requirements of the Contract which shall control."

At the most the contractor should receive no more than fifty percent of this cost.

Since PA RE agreed to review the issue and consider the contractor's change order request, we
hereby request a PA determination on the validity of this change order request and how much should
be paid to the contractor for it.

Please call should you have any questions.

Nelson Parra

X:^SNDPROOF^MCClavcy^C6enge Udacu , V ^0... TWIi 11.08.05-M4.so,wpd
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221 West 57thSt'

Change Order #04 - Classroom Trailer 43

T.(212)245-0010
wztm.jca-arehit^aam.com ^:

January 17, 2006

Description Unit Quantity Unit Cost Total

Classroom Trailer #3 EA 1 $100,000.00 $ 100,000.00

Total $ 100,000.00

N tcimaknncu+Mink;^@v^o !kd^.s\rn. n9. Cim=rvem Tr'Ia^L^#01  Cw:,^^pd



NAGAN/CONAIR JV.	 Change Order Request
226 Wanser Avenue, Inwood. NY, 17096

tel: 516 374-6266 fax:516 374.6290
	

Request#:	 4

Request Date: 09112/2005

To: Msgr McClancy Memorial HS
	

Project: McClancy Memorial HS
71-06 31 st Avenue
	

71-06 31 st Avenue
East Elmhurst NY 11370

	
East Elmhurst NY 11370

Description of Work	 Amount

Temporary classroom
	

86,424,00

Negative changes will lower the overall contract
price requiring no additional payment by owner	 Requested Amount of Change 96,424.00

The original Contract Sum was	 _	 7,200,000,00

Net change by previous Change Orders 	 —	 0.00

The Contract Sum prior to this Change Order 	 —	 7,200,000.00

The Contract Sum will be changed by th(s Change Order 	 96,424,00

The new Contract Sum including this Change Order will be	 7,296,424.00

The Contract Time will be changed by 	 90 Days

Owner:
	 Date:

Contractor
	 Date:

'° c M ONI NOIJOlR7LSN00 NVOYN	 0629 7L6 OT9 %Y3 T9 : 6T 9009r9T,'TO



NAGAN/CONAIR JV.

00%,

Monsignor McClancy Memorial HS
Sound Abatement Project

Attachment 1

Description of Extra Work

Cost Calculation

no!	
11

1 Unit Unit cost I Quantity	 Ext, Cost I	 Reference

GE proposal (attached)
.--_ 	-

Overhead {5
,

°!0)

ea 5105,600.00_.-- ._.
t.Otl

- J._..
$	 105,500.00

.._ _.
$	 5,260.00

0870 AL	 $	 110,880.00

G.C. Profit (5%) $	 5,544.00

S09T0 A	 118,424.D0

Credit 1 $	 (20,000.00) 1,00 $	 (2D,000.00)

TOTAL	 $	 96,424.00

Proceed with extra work;

Nagan/Conair X
	

Date d SionaNre (Englneer or Archltecl)

CDDf 	̂ ONI NOIS0112tLSV00 NP9YN 0699 4LC 9TS Tdd TS : 67 9009/8T/TO



Sep 20 2005 6:09811
	

GE 'W
	

609-14 j-1632	 P.7

1 k 17 13 "'D (^)

ST AC -1
PAID

0 a

F f 121 0THE

AP PAY BY

GE Equipment Service
Modufor Spoce

5 Yonncy Avtpw
Fxnningfon. N1 085A
u5f•

1 Br^.elal^sz
C 5oa•^3S•tld2

Nadir	
516.374 .6290 Pax Number

Michael Foster
	

Cuesrrons-Please email: rnichaalj.fcster@ge.com

SGp. 2005	 just ocver p
,),g,ImP

ternber 19	
ft 1pQFr 

cove age
r aCjyda, thtxone

4E q uote for appoox Boost or Classroom spec*, (20'x 40').

The (21 Units would be built, calwarod, crane set on the Customers foundation. GEMS would s<:am,
seal, and anchor. GEMS will remove hitches, axles, and fbes. The 2 Units were des!gned based upon
Information provided without benefit of a she visit

Nadir.

We are pleased to provide you with a Ovate for the above Building, This quote is based upon the
assumptions and Ideal conditions we discussed, (i.e. Clear access, to a flat '9110, ` GE crane seTring the
units on the required fovndalYcn provided by the Customer. GEMS will also provide shop drawings of the
Building. Addftlonelly, the Customer will provide all connections to utilities, any fire systems. connections
to existing building, (lacks, steps and ramps, etc.

That said, to purchase the Building (two units), as described herein would be $105,600.00. Our faclortee
are currently running 0 . 12 weeks on their line, times.

To proceed with this proposa l you would need to approve our standard GE Sate agreement with the
associated Project technical and contractual clarifications and be approved by our RISK Department.
Thank you for the opportunity to oe of service. Please advise me as to our next steps.

It you have any quastions, please contact me; I can best be reached on my call number. 16094a9-2102).
once again, (hank you and I took forward to working with you.

Sincerely,^

r

Michael foster

CG Bernie Brady. Technical Assistant 464-254-OS40

^.».d we. w^anv

FOp[^t	
'ONI NO LLjI]ii,LS^OJ uYOYN	

`6 hi p 01c Y" BZ+St sooz.CT/01'•-	 ..,_.«.^:,..,.,. 	 06c8 hGC OTS 7V3 T9:61 9009i8TiT0
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ENVIROSCI ENCE CONSULTANTS, INC.
2150 SMITHTOWN AVENUE

RONKONKOMA, NEW YORK 11779-7348
PHONE: (831) 580-3191 • FACSIMILE (831) 580-3195

December 30, 2005

Mr. Nelson Parra
John Ciardullo Associates, PC
221 West 57' s Street
New York, New York 10019
Tel(212)245-0010 Fax (212) 245-0020

Re: Msgr. McClancy High School
Asbestos Balls Sample Results

Dear Mr. Parra:

At the request of the Port Authority of NY/NJ, Enviroscience collected bulk samples of
select suspect asbestos materials at Msgr. McClancy High School. The materials sampled included
floor file and associated mastic, pipe insulation, cast-in-place pipe fitting insulation, and duct
insulation. Asbestos was found in all of the sampled materials.

Different color 9-inch floor the samples were collected from rooms 205, 302, and the Main
Office 217. The floor tile and mastic samples were analyzed by Athenica Environmental Services.

The duct insulation sample was taken from ductwork above the oven in the kitchen. The
pipe and pipe fitting insulation samples were from piping that was next to the ductwork. The
insulation samples were analyzed by Enviroscience Consultants' NVLAPIELAP approved
laboratory. Please advise if the Port Authority requires additional analysis by an independent
laboratory.

Copies of the bulk sample results are enclosed. If you have any questions please feel free to
contact me.

Sincerely,	

pp^^

B^ ^`LBarley	 lagher
Envtro ental Engineer

Eric; Athenica Laboratories 05-12472
Enviroscience F-12-08
Sample Location Plans
Certifications

cc:	 Nick Melito, Msgr, McClancy HS

F. Dambreville, PANYNJ

ENVIRONMENTAL & INDUSTRIAL HYGIENE CONSULTANTS

WWW.ENVIROHEALTH.ORG



No
j r

i'

ANALYST
E. Sioukri

LABORATORY DIRECTOR
Spiro Dongaris

Fot5ialJ
ATI EEIICA
ENVIRONMENTAL SERVICES INC.
Tel (718)784-7490

Fax(718)784-4085

BULK (NOB) ASBESTOS ANALYSIS BY POLARIZED LIGHT MICROSCOPY
AND TRANSMISSION ELECTRON MICROSCOPY

CLIENT: Enviroscience Consultants, Inc. 	 PROJECT#: J. Ciardullo Associates, PC
LABORATORY ID #: 05-12-072

	
ANALYT. METHODOLOGIES: ELAP 198.6, ELAP 198.4

DATES OF ANALYSIS: 12128105
	

DATE OF REPORT: 01103106

f1I;i3^]7tiC13^i> aR^LIl_rI1F9

CLIENT LAB. ID LOCATION %ORG %ASI %All PLM	 TYPE OF TEM TYPE OF POSIT. t
# # RESULTS	 ASSEST. RESULTS ASBEST. NEGAT.

FTl 05-12- Main office rm 217, light brown, 9x9 24.15 20.15 38.99 16.71	 Chrys. NA NA Posit
072-01 floor tile

M2 05-12- Main office rm 217, mastic from FTl 79.66 13.56 5.09 1.70 Chrys_ NA NA Posit
072-02

FT3 05-12- Room 205, tan, 9x9 floor tile 26.45 21.91 33.57 18.07 ChryS. NA NA Posit
072-03

FT4 05-12- Room 302, gray, 9x9 floor the 25.26 18.61 25.26 30.87 Chrys. NA NA Posit
072-04

M5 05-12- Faculty room 222, mastic from floortile 84.62 7.69 7.69 ND NA ND NA Negat
072-05

Z

LABORATORY CERTIFICATION NUMBERS: NVLAP 101958, ELAP 10955
•	 Athenica Environmental Services Inc. (AES), is responsble only for information pertaining to samples taken by its employees.
•	 Samples wilt be stored for sixty (60) days. AES Inc., should be notified within this time frame, for a true duplicate analysis.
•	 The report relates only to items tested. This report must not be used in claim product endorsement by NV LAP or any other agency of the U.S. Government Test reports may not be

reproduced except in full and with Prior approval of AES Ine
The liability of Athenica Environmental Services Inc. with respect to the services charged shall in no event exceed the amount of the invoice.



S	 le # Description Cola Location %Asbestos-
%Non-asbestos

Fibers- % Mo#r
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'
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ENVIROSCIENCE CONSULTANTS, INC. 2150 SMITHTOWN AVENUE. RONKONKOMA. NY 11779

PHONE: (631) 5803191 • FACSIMILE: (631) 580-3195
W W W.ENV IROHEIALTH.ORG

ELAP # 11681; NV LAP # 200531

ASBESTOS BULK. SAMPLE CHAIR OF CUSTODY I -

C:I.IF,1dT: .IO	 G-/ lL^Vt.L^ Arsoc.eArE'	 G. CHAINOF'CUSTOI)Y:
PROJECT: ^r4tL	 lz-Te Cc.,a„	 %j	 -11cM	 -^ct-I4lZt. DATESAMPLED: lx—ccFh6eT- Z.2	 Zccc-

JOB#:,S' So;,;,vDp,zco,=[.JL- PAGE	 OF SAMPLER: GALLACH^n-

ANALYST: DATE ANALYZED:

GpR /'Is' AN'A[.y2.' ltlLtSnc. ONLY.

Relinquished By Date Time Received By Date	 Time

!^ /J	 L 'L1z31^ ^3= ^^ / Cal
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ENVIR©SCIENCE CONSULTANTS, INC.
2150 SMrrHTOWN AVENUE, RONKONKOMA. NY 1 1779
PHONE: (631) 580-3191 • FAesimiLE: (631) 560-3195

W W W.ENVIROHEALTH.ORG
EL.AP # 11681; NV LAP # 200531

ASBESTOS SULK SAMPLE RESULTS

Client: John Ciardullo Associates Chain of Custody: F-12-08
Pro'ect: Ms r. McClanc High School Date Sampled: December 28, 2005
T	 d: PN Job:	 315 Sampler: B. Gallagher
Analyst: J. Spillett Date Analyzed:

as^
December 29, 2005

Sample Description Color Location Result %Asbestos-type %Non-asbestos %Matrix-type
# Fibers-type

PI1 Pipe insulation Whitetgray Kitchen, above oven 19.0% Asbestos 19.0% C6rysotile 57.1% mineral wool 4.9% binders
19.0% cellulose

MJP2 Pipe fitting Gray Kitchen, above oven 33.3% Asbestos 33.3% Chrysolile 33.3% cellulose 33.4% binders
insulation

D13 Duet insulation Yellow/gray Kitchen ductwork 66.6% Asbestos 50.0% Chrysolite None Detected 33A% binders
16.6% Amosite

LM

Key:
Asbestos Containing Materials contain more than 1% asbestos (shown in bold t)pe).
Trace - Asbestos found is I% or less; not considered ACM.
None Detected - No asbestos found in samples using polarized light microscopy (PLM).
None Detected by TEM - No asbestos found in samples using transmission electron microscopy (TEM) and polarized light microscopy (PLM) was found to be negative.
Inconclusive - No asbestos found in non-friable organically bound samples using polarized light microscopy (PLM).

Reviewed by:
	 Page 1 of I
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ENVIROSCIENCE CONSULTANTS, INC. 2150 SMrrHTOWN AVENUE. RONKONKOMA. NY 11779

PHONE: (631) 560-3191 • FAcSIMiLE (631) 580.3195
W W W.ENVIROHE4LTHA7RG

E.AP # 11681; NVLAP # 200531

ASBESTOS BULK SAMPLE CHAIN OF CU9FI7ODY
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M^p(^ (^® National Voluntary eoo

W V I5Q Ĵ Laboratory Accreditation Program

SCOPE OF ACCREDITATION TO ISOIIEC 17025:1999

Envirosclence Consultants, Inc.
2150 Smithtown Ave.

Ronkonkoma, NY 11779
Mr. Edward Detweiler

Phone: 631-550-3191 Fax: 631.580-3195
E-Mail: edetweiler@envhohealth.org

URL: http:llenvirohealth.org

BULK ASBESTOS FIBER ANALYSIS (PLM)	 NVLAP LAB CODE 200531.0

NVLAPCode Designation/Descrtpgon

I S/AQ1

	

	 EPA-600/M4-82-020: Interim Method for the Determination of Asbestos in Bulk Insulation
Samples

2005-10-01 through 2006-09-30

Effective dates	 For the Ne ollnstitute ofSYnderds and Teohnmboy

Pagel of 1	 NVIAPOto(REV. 200&0e.1 9)



NVLAF LAB CODE: 200531-0

Enviroscience Consultants, Inc.
Ronkonkoma, NY

is recognized by the National Voluntary LaboratoryAc creditabon Program for conformance with criteria set forth in
NlST Handbook 950:2001 and all requirements of 1SOAEC Guide 17025:1999.

Accreditaton is granted for specific services, fisted on the Scope of Accreditation, for.

BULK ASBESTOS FIBER ANALYSIS

2005-14-01 through 2006-04-30
Effedive dates 	 FortheFortheN latfnswe of antlw& and Technology



NEW YORK STATE DEPARTMENT OF HEALTH
WADSWORTH CENTER

Antonia C. Novallo, M.D., M.P.H., Or.P.H.

Expires 12:01 AM April 01, 20D6
Issued April 01, 2005

Revised December 18, 2005

CERTIFICATE OF APPROVAL FOR LABORATORY SERVICE
Adped M arweance w0r endpm t to svo 602 Pubba Hog&r tawofNsw Ywg@lets

MR. GLENN L NELISCHWENDER	 NY Leh Id No: 11681
ENV/ROSCIENCE CONSULTANTS, INC. 	 EPA Lab Code., NY01307
2150 SMITHTOWN AVENUE
RONKONKOMA, NY 11778

is hereby APPROVED as an Environmental Laboratory for the category
ENVIRONMENTAL ANALYSES SOLID AND HAZARDOUS WASTE

All approved subcategories an&branoWs are listed Wow:

MNntlanww
ANmWa h Frbble MaladN 	 EPA60M 4/8 N2p

Aabealoa In Nonfdwle Ma*(. 1.M loan less of Manual (Nos by PO.)
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Serial No.: 27976
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#A1A Document G701'- 2001
.Change Order

PROJECT (Name and address):	 CHANGE ORDER NUMBER: 001	 OWNER: (^

MgnsignorMcClancy Memorial High 	 DATE: December 08, 2005	 ARCHITECT:
Sbhool
7106 31$t:tsVenue	 CONTRACTOR:
WElmhu atJ+1Y 11$70.,

TO CONTRIICTOPL(Nadrena taddreas).... _- ARCHITECT'S PROJECT NUMBER: McClancy HS 	
FIELD: q

FaganQtG N	 CONTRACT DATE: June 30, 2005 	 OTHER: Q'
226•Wluas'AvGatue.	 CONTRACT FOR: General Construction

'.'. Inv)ddd NIT, 11096 :

TN^80RTJiACT t3 CHANaEp ASfOLLOWS:
(Jnclude 1g8are appltcable any urudispured amount attributable to previously executed Construction Change Directives)
,̀4Atq coattdoLliznents vidreate the property line box be installed in the parking lot area between an existing ramp and a
Gbtalning vyptl ueaG;01e runif gttaCk.

_ T7nfgGp.6aeu condJt(ons were upp6vered in the course of excavation for the property line box, A drain pipe and concrete pad under
. 11, 1. p will cmnphcate theldefallation of the property tree box. The Con Edison representative has informed us that the box

cannot xac Wlod atlhis ilocafaon'because it is too far below grade. The Con Ed rep indicated that their preferred location is an
asp11a11 ardd<nexttofYto ri 9nhtg f rick approximately 15 feet from the current location. JCA agrees this is the best alternate

j lojihtitarl qua wi11 requiGedhd additional 15 feet of trench, conduit and wires. The property line box at the new location will also
r6Ìu1t'pltl>e^placed on the other side of the existing retaining wall. A portion of the concrete retaining wall will have to be

<. *iih lib all 
to 

conduit to pass through it. The school is built on a landfill site and the excavated material eonu lns a lot of
156 4d and othec,large ocks and landfill material not suited for fill as per NYC Building code. Now clean dirt will be

>Mis 49ed;Hl bas 	 Areas Ofexcavation and excavated material will have to be removed from the site.

,J?a5ed on JCA s cost estimate we find : c amount of $30,869.76 to be fair and reasonable

Tba origirfi l CAntraot $am was.	 $	 7.200,000.00

T1ik net Change y prey	

r in the amount of	 $	 30,869,76

	ously author zee Change Orders	 $	 O.OD

1116 C*bnfract Sum prior to thisChaugeOider was 	 -	 $	 7,20D,000.00

1Tte C6D tiactSrtm will be' 	 b ; s Change Orde..	 urereasett, Yt(!1
Tho new Contract sumtihcludmg this Cliairge Order wi11 be 	 $	 7,230,869.76

r 111e Contract Time will be unchanged by Zero ( 0 ? days.
The'tlate of Substantial Coknplodirn as of the date of this Change Order therefore is

NOTE- This Change 
Girder: 

Rocs eot include changes in the Contract Sum, Contract Time or Guaranteed Maximum Rice which
have been;Wdiddicd.by Con on Change Directive until the cost and time have been agreed upon by both the Owner and
Contrachi r.' inyvhich:case, a Change Order is executed to supersede the Construction Change Directive.

'NOT VALID '9NTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER,

7o m C and to	 Naxan Coheir N	 Brother's of the Sacred Heart

ARC ITECT';7Firr+name)	 CONTRACTOR (Firm name)	 OWNER (Firm name)

S'7 st	 226 Wanser Avenue, Inwood NY 11096	 71-06 31st Avenue, But Elmhurst NY
'	 11370

AOOK +$	 ^	 ADDRES—,	 AD SS

BY( 	 tur)	 BY (Signature)	 BY (Signs r

Jo	 d to	 Nadir Uygan	 Brother Joseph Rocion

(T)ped	 )	 (Typed n me)/ F

	 (p(Ty 2143106	2iM3
DATE 

y	 DATE	 DATE

AIA Document 0701"' – 2001. Copyright 0 1978 and 2001 by The Amenoan Inalitute of Architects. Ali rights reserved. WARNING: This AIAe
Document Is protected by U.G. Copyright Lew and International Treaties. Unauthorized reproduction or distribution of this AIA e Document, or any 	1
portion of ti, may result In severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the low. This document
was produced by AIA software at 15:14:11 on 02/01/2008  under Order No.1000214574_1 which expires on 111 012 00 7, and Is not for resale.
Uur Retain	 (1088623053)
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MONSIGNOR MCCLANCY MEMORIAL HIGH SCHOOL
BROTHERS OF THE SACRED HEART

OFFICE OF THE PRESIDENT

BROTHER JOSEPH ROCCO, SC, EDJJ
PRESIDENT

January 12, 2006

Nick Russo
Resident Engineer's Office - Rm 3927
The Port Authority of NY & NJ
LaGuardia Airport
Flushing, NY 11371

Aircraft Noise Abatement Program - School Soundproofing Project
Monsignor McClancy Memorial High School
LGA 80-02 & 98-03
Change Order #1

Dear Mr. Russo,

Enclosed please find signed and executed Change Order #1 in the amount of $30,869.76
for the above referenced project,

We have reviewed this Change Order and found it to be in order. This work is necessary
and within the bounds of the Noise Abatement Program.

Please permit us to recommend this Change Order for payment.

Sin . rely,

Bro	 sep o o sic
Pres'	 t

72 • O2 THIRTY-FIRST AVENUE EABT ELMMUR57 NY 11370 - 1728
TEl (718) 8983800 1 397.9343 FAX (71 ) 

39 32



John Ciardullo Associates, P.C.

i

w

221 Vest 7 kSt MEW

ew York
T. (212)245-0010
F. (212)245-0020

w jea-amhitmtUM.com

January 12, 2006

Brother Joseph Rocco
Monsignor McClaney Memorial High School
71-06 31" Avenue
East Elmhurst, NY 11370

Aircraft Noise Abatement Program - School Soundproofing Project
Monsignor McClancy Memorial High School
LGA 80-02 & 98-03
Change Order #1

Dear Brother Rocco,

Attached is a copy of Nagan/Conair JV's Change Order #1 for additional work required to instal the
property line box and conduit trench in the amount of $30,8669.76.

We have reviewed this Change Order and find it to be in order. I certify that the amount is fair and
reasonable, and that this work is necessary and within the bounds of the Noise Abatement Program.

Please submit a cover letter along with the original Change Oder package to the Port Authority
Resident Engineer for processing.

The Resident Engineer is as follows:

Nick Russo
Resident Engineer's Office - Rm 3927
The Port Authority of NY & NJ
LaGuardia Airport
Flushing, NY 11371

Sincerely,

John Ciardullo
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1	 Associates,John C ardullo Asso ates, P.C.

Memorandum

221 west 57th St 9.

N VeUfforki
T. (112) 245-0010

rvtvw.jwatcltitccalm.rntu u:

date: December &; 2005

to: Nick Russo	 tel:	 (718) 533-3796
La Guardia Airport
Attn: Resident Engineer Ofice - Rm 3570 	 fax: (718) 533.3768
Flushing, NY 11371

from; Nelson Para

cc:

re: MsgrMcCLancy Memorial High School -Soundproofing;

Mr Russo,

Enclosed please find Nagan Conair JV's request for Change Order #1.

During the -course of excavating for the new property line box for the new electrical service some
unforeseen conditions were encountered which require additional work to install the property line
box and the conduit" trench than indicated on the contract drawings.

The contract documents require the property line box to be installed between an existing ramp
behind school building and a retaining will near the ninning track,

The existing ramp also has a small retaining wall along it's outer edge. A sewer pipe which was
assumed to run right next to and parallel to the ramp as shown in the details on the original
construction drawings provided by the school. The 12" pipe was shown to be supported by the
footing of the ramp wall.

Once excavated it was found that the pipe is actually 3 feet from the footing and rests on its own
reinforced concrete slab and piles. The concrete slab extends from the ramp wall footing and under
the drain pipe. See attached photos. The property line box . measures 12'-10"L x Y-10"W x T-2 "D
and will not fit in this 3 foot space without cutting the footing and moving the 12" pipe.

In addition although they originally provided the service layout for this area, Con Edison informed
us that Con Edison, will not connect to a property line box at this location because it is too far below
the grade of the sidewalk. Based upon this and'the above the box must be installed in an alternate
location.

The best location for the box is under the asphalt area next to the running track as shown in the
attached sketch. This location was chosen by the Con Edison representative at a site meeting with the
school and the contractor. JCA agrees that this is the best alternate location for the property line box.
This will require an additional 15' of wire and conduit to shift the location of the box about 15" feet
from the current location.

The new location will place the property line box on the other side of an existing retaining wall. A
portion of the retaining wall will have to be removed or drilled to allow conduits to pass through it.

Mcclancy HS is built on a landfill site. The excavated material contains large boulders and other
large rock debris not suitable for back fill per NYC Building Code, which states fill shall not contain
particles larger than 4 inches. See attached photos. New clean dirt will be needed to backfill the
7CASNDPAOOFMct11mry1CLnye e+hnbD • 01 •ROpMy[.ioeBat}71-08-05-0f-RfiO.apd
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221 West 57th St 9- g

NVe^orke
T.(212)245-0010

,vcvw.jc^•an9lita:tum.cnm c:

additional 15 feet of trench excavation and excavated material will have to be removed from the site.

Enclosed please find the contractor's cost proposal in the amount of $30,869.76 for additional costs
associated with the above.

JCA estimates the cost for the above to be approximately $26,316.00 (See enclosed estimate),We
believe the contractor's estimate to be a little high but not excessively high. JCR's estimate is based
on exact quantities and square cuts which may not actually be possible in the field

Considering field wastage and that actual field conditions may vary from the sketch we find the
contractor's proposal in the amount of $30,869.76 to be fair and reasonable and recommend for
payment Change Order #1.

Please call should you have any questions.

Nelson Parra

XNM»M00 Mca=cyTtmee Otdas\CO.Ot-Pmpaty Ltee Hoa\I2-08.05-M•RRO,wpS
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John Ciardullo Associates,, P.C.

Cost Estimate

M

221 west 57th St*X s

NyeYork
T.(212) 245.0010

1/al^v.ja-art9litaturc.u/m u

Change Order #01 - Change location of property line box. 	 November 8, 2005

Description Unit Quantity Unit Cost Total

Demo & Remove Asphalt at new box location SF 154 $	 4.00 $	 616.00

Remove concrete at retaining wall LS i $	 2,000.00' $	 2,000.00

Equipment rental LS 1 $	 500.00 $	 500.00

Excavation at new location* CY 45 $	 140.00 $	 6,300.00

Clean dirt for back fill at new box location CY 25 $	 30.00 $	 750.00

Restore Asphalt at new box location SF 154 $	 5.00 $	 770.00

Excavation for additional 15 feet of trench* CY 9 $	 140.00 $	 1,260.00

Eackfill for additional 15 feet of trench CY 4 $	 30.00 $	 120.00

Additional 15 feet of conduit & wire

(See attached Engineer's Estimate) ($14,000 max)

LS 1 $ 14,000.00 $ 14,000.60

Total $ 26,316.00

*Excavation cost includes removal from site

X'BNDPAOOP%McCIwe)W=ge OM =-01- Propety Live BOM-08-05-COR01-Cast-WO



MCCLANL SIGH SCHOOL
	

25104
ELECTRICAL ENGINEER'S COST ESTIMATE

ITEM r'f
ITEM
DESCRIPTION UNIT QUANTITY UNIT COST TOTAL COST

'ONCRETE ENCASEMENT r ••

EXCAVATION AND BACKPILL IS NOT IN^UDED,

^^r^
IIIIIIII

n
TOTAL	 '',ELECTRICAL

.
$13r200.DO

It

LT

J:LLIATAIWPSUOBOOCWcCtancy.403 5SERV FEEDER RELOCT COST EST(&B-05).
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Nagan Conair JV
226 Wanser Ave

oft Inwood NY 11096
516 374-6288

License:

To: Msgr McClancy Memorial HS
71-06 31st Avenue
East Elmhurst NY 11370

14

Change Order
Order#: 1

Order Date: 0811912005

Project: 1

McClancy Memorial HS
71-06 31st Avenue
East Elmhurst NY 11370

The contractor agrees to perform and the owner agrees to
pay for the following changes to this contract.	 Plans Attached q

Ordered By:	 Customer Order:	 Specifications Attached q

of Work

Remove and reinstall the stair
3men 4 hours @ $701hour

Saw cut for new trench
130 If x $71If

Demo and remove asphalt
200sf x $4.00 /sf

Demo existing concrete slab under asphalt
200sf x $4.501sf

- Labor for breaking concrete foundation at new box
2men x 8 hours x $701mhour

-Equipment rental
Daily compressor rental

, Remove debris from site
50cy x $40/yd=$2000

Clean dirt for backfill at now trench
30cy x $30/yd=$900

Additional saw cut for new location
30ft x $71ft

Additional hand excay.(incl. remov) for new locati
8cy x 2mh/cy x $70/cy=$1120.00

Negative changes will lower the overall contract
price requiring no additional payment by owner. 	 Requested Amount of Change

Amount

543.38

1,098.83

966.00

1,086.75

1,352.40

483.00

2,415.00

1,086.75

253.58

1,352.40

30,869.76

The original Contract Sum was	 7,200,000.00

Net change by previous Change Orders	 0.00

The Contract Sum prior to this Change Order 	 7,200,000.00

The Contract Sum will be changed by this Change Order	 30,869.76

The new Contract Sum including this Change Order will be 	 7,230,869.76
The Contract Time will be changed by	 0 Days

Owner:	 Date:

Contractor:	 Date:



Change Order
	

Order. 1

Continued...	 Date: 11-02-2005

Description of Work Amount

Additional backfill 398.48
3cy x $30/cy=$90.00

Additional 4" conduit &wire	 =' " (7 13,282.50
See attached proposal from the subcontractor.

Excavation at new box location 5,916.75
35cy x $140c)r$4900.00

Restore asphalt at new box location 633.04
105sf x $5.00 = $525.00

Notes
All cost items other than subcontractor costs are multiplied by 15% for overhead and 5% for profit.

(.) Subcontractor costs are multiplied by 5% mark-up.

Page 2 of 2



LZMAC ELECTRIC INC.
6-20 CooperAvo.

.r	 ClcndaferN.Y.,J13NS

Ph.(718)894-9727
Faz(7l8)381-0706

MPWSAL
Number	 595

Dole.	 OS12005

Installation of additional:

-13 sere o(4 11 gdlpanized conduits

-11 sets of4 # $00 Kornll copper conducsors
in length of 15ft.each due to change of location of the property end line box as per
ConEd specification.

-Breakdown as per:

-MaccrydU
4"gx1vanlzed condult --------S2,827.3U
-50OXomll copper conductors--------42.970.00

-labor —•_-^--•--- ------

WE HEREBY PROPOSE to furnish labor and malodors-complete fn accordance With the above apedGcathns,for the sUFn of

SeYentoon thousand dollars & OOM00	 dollamf$	 17,000.00

payrdenutt 40% at cornmencing;35% wifil roughing finished;25%wlth project completed

An material is guarsintsed b be as gimcod,All Worim be wnpletad N a prolealon

manner atratding b standard pracibeaAlry alWmdon from above e0ednraWns

Invohbg *Kira coop vii be WwAod only upon trrtlbn ord0monl mil become an

wXa charge aver and uboybCte eaflmsMAII agrbenisnld tonlingcrttupon strikes.

azddants or delays beyond our Co*dC" W arty fLm and other nnMty

Insmence.0ur smMers are t* oxored by Worker* Comparaarun hdunnce

ACCEPTANCE OF PR(>POSN Ths above pdoas,opednoations and
conditions are aatlalactory and hereby aacepted.YOa are authorked

19 40 the wolk as apodl)W • Paymonts will be 1`11006 as outlined abase.

Data of 0a0ptenc6

N4TE.Thia proposal mpy be withdrawn by ut n not

acco pled within	 30 days

SignaNra

—.•	 . daS	 401.02859TLT:.'fN1 XH.d_• "K.itS., -X^....,,e.,r,.- . _	 _...40T o-.
' hut 01	 3'13 DUW-13: W083
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Date:	 December 14 2005	 Location:	 LGAICTBtREO

Time:	 10.00AM

Subject: PROGRESS MEETING - SOUND PROOFING OF MSGR. McCLANCY MEMORIAL H.S.

Name Com an Tele hone Fax E-Mail Address

i	 -'K RUSSO LGA! ENG. 718-533-3796 _ 718-533-3768 nrusso(a),panynj.gov

.
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PIMI
'f W01ttEEK^Li7OIfi,4HFAt2'

Week of. 917109
... 777-. ^"-THURS -7777,-^

FRIDAY, MAY
910

lu
-: FrA^r ^!

7 .. ' .WEDNESDA^-
- 'Z ' - " :011019[09r.

.	 .....

Vol-'q

Kenstar

Second floor paint ing fire stopping in room 104 Roof to clean up Class room work

Brick work on first floor Teachers lounge work Paint as pipe on roof Art room soffit work

UAP

UV punch list UV closing
Filter installation Flier installat

i
on

LEB

Core Drilling on 2nd floor Core Drilling on 2nd floor Core drilling on 2nd floor Core drilling on	 n	 oar U	

Wiring on 3rd floor 1LJV wifing on 3rd floor UV wirin on 3M floor UV whin on 3rd floor

Week of. 9114109

MONDAY,	 ^.,'f i'; -TUESDAY; ''ANEDNESDAY' iURSDAY '^^ ....SATURDAY ,
FRIDAY 'X

Kenstar

Window sills inatallafion Window sill installation window sill matallartion Brick chase work Brick repair throughout

Soffit installation in office soffit installation in office brick chase work classroom paint coorinfor painting on soffits

Classroom spackle and
paint

UAP
Venturi valve installation Venrturi valve installation Venturi valve install Venturi valve install Venturi valve install

Change order prep. Change order Prep.

LEB

2nd floor core driffing 2nd fl
o
or care drilling 2nd floor core drilling 2nd #oar core drifling 2nd floor core driffing

lzna floor UV wiring 2nd floor UV wirin 2nd floor UV wiring 2nd floor UV wining 2nd floor UV wiring	 I

' Way	 "&^Uv^^Fmauvvirrr--

Attachment #4



PROJECT NAME:

TYRO WEEK LQOK-A EAcD

Sates` . m6ctancy;

Conlracf r Nasxte KENSTA[2 CC}1V3fRUE:j#pN . WE Wet, 8 1NEEKflf:

Week of: 917109

MONRAY WEDNESDAY,WE SATl132DAY
TV VAY;9fU8^IU9 ..

` 3,7/©7^V,3̂ . y^ /^	 j/'{
.'VY9{V^..

(	 /^(	 }^:	 lVt,7 }yJ^r	 )	 /^
Dl^1I.R	 ... n(	 (/^.^+T3#fV,..

Kenstar
Second floor painting fire stopping in room 164 Roof top dean up Class room work

Brick work on first floor Teachers lounge work Paint gas pipe on roof Art room soffit work

UAP
UV punch list UV closing
Filter installation Filter installation -

LEB
Core Drilling on 2nd floor Core Drilling on 2nd floor Core drilling on 2nd floor Core drilling on 2nd floor

UV wiring on 3rd floor UV wiringon 3rd floor UV wiring on 3rd floor UVwirinq on 3rd floor

Week of: 9/14109

MONDAY TEdESEAY WEDNESDAY ::. TH. URSDAYATllRDAY
stlala9 ' 9115fD'9  , 9[18109 ' !	 91^ETfQ.9	 "

'FRIDAY	 s/tarOs
^ ` sllstos.

Kenstar

Window sills inatallation Window sill installation window sill inatallation Brick chase work Brick repair throughout
Soffit installation in office soffit installation in office brick chase work classroom paint coodrdor painting on soffits

Classroom spackle and
paint

UAP

Venturi valve installation Venrturi valve installation Venturi valve install Venturi valve install Venturi valve install

Change order prep. Change order Prep.

LEB

2nd floor core drilling 2nd floor core drilling 2nd floor core drilling 2nd floor core drilling 2nd floor core drilling
2nd floor UV wiring 2nd floorUVvOring 2nd floor UV wiring 2nd floor UV wiring 2nd floor UV wiring

Attachment #4
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PAYMENT APPLICATION
	

Page 1

TO:	 Monsignor McClancy Memorial High School	 PROJECT	 103836517	 APPLICATION #	 5	 Distribution to:
71-96 31st Avenue	 NAME AND	 Sound Proofing of Monsignor McClancy High S PERIOD THIRD: 	 12/1012009LOCATION:	 Q OWNEREast Elmhurst, NY 11370 	 71-06 31st Avenue	 PROJECT #s: 	 ©ARCHITECTAn:	 East Elmhurst,

CONTRACTORDATE qFROM:	 Kenstar Construction Corp 	 ARCHITECT John Ciardull0 Associates,s, P.C.OF CONTRACT:	 0612912009

100 Keyland Court 	 575 8th Avenue, 20th Floor 	 O
Bohemia, NY 11716	 New York, NY 10018

FOR	 General Construction

CONTRACTOR'S SUMMARY OF WORK Contractors signature below is his assurance to Owner, conceming the payment herein applied for,
that (1) the Work has been performed as required in the Contract Documents, (2) all sums previously

Application is made for payment as shown below. paid to Contractor under the Contract have been used to pay Contractor's costs for labor, materials

Continuation Page is attached, and other obligations under the Contract for Work previously paid for, and (3) Contractor is legally
entitled to this payment.

1. CONTRACT AMOUNT	 $2,587,305.00 CONTRACTOR: Kenstar Construction Corp

2. SUM OF ALL CHANGE ORDERS 	 ($66,558.12) By.	 Date:

3. CURRENT CONTRACT AMOUNT 	 (Line 1 +J- 2)	 $2,520,746.88
State of.

4. TOTAL COMPLETED AND STORED	 $1,444,121.38
(Column G on Continuation Page) County of

5. RETAINAGE Subscribed and swam to before

a.	 5.00% of Completed Work	 $72,206.07 me this	 day of
(Columns D+ E on Continuation Page)

b.	 0.00% of Material Stored 	 $0.00 Notary Public:
(Column F on Continuation Page)

My Commission Expires:
Total Retainage (Une 5a+5b or

ARCHITECT'S CERTIFICATIONColumn I on Continuation Page) 	 $72206.07

B. TOTAL COMPLETED AND STORED LESS RETAINAGE 	 $1,371,915.31 Architect's signature below is his assurance to Owner, concerning the payment herein applied for,
(Une 4 minus Line 5 Total) that (1) Architect has inspected the Work represented by this Application, (2) such Work has been

7. LESS PREVIOUS PAYMENT APPLICATIONS 	 $1,041,960.95
completed to the extent indicated in this Applcation, and the quality of workmanship and materials
conforms with the Contract Documents, (3) this Application for Payment accurately states the amount
of Work completed and payment due therefor, and (4) Architect knows of no reason why payment

8. PAYMENT DUE	 $329,954.36 should not be made.

9. BALANCE TO COMPLETION CERTIFIEDAMOUNT—._ ........ ..................._............. _. .... ......... I ...... .:. ...... .....

(Line 3 minus One 6)	 $1,148,831.57 (if the certified amount is different from the payment due, you should attach an explanation. lnNal all
the figures that are changed to match the certified amount)

ARCHITECT:
SUMMARY OF CHANGE ORDERS ADDITIONS DEDUCTIONS

Total changes approved in
previous months $0.00 $0.00

By:	 Date:

Neither this Application nor payment applied for herein is assignable or negotiable. Payment shall be
Total approved this month $21,305.88 ($87,864.00)

TOTALS $21,305.88 ($87,864.00) made only to Contractor, and is without prejudice to any rights of Owner or Contractor under the
Contract Documents or otherwise.NET CHANGES ($66,558.12)

PAYMENT APPLICATION 	 Quantum Software Solutions, Inc. Document
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P̂ ^$ â ^^^ Rp̂ S

9 238

a
g¢ 3"dP

LLBB
i${^${^$4

€ag,p
pg .^.pt
e^'s^5

^{-^d
s..5CCn.S X,° Vs'^p

a g,^r
E's,^ a

* p
$# ĝ
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eÂ
j'

t 6 ^"^

F'°

.S. 'b g'	
^ 6pHH3.:.^2

K"
9tS 6=

$6F._1Y_B
24
>y

F
R
$ ^ E H ^ a $ E B ¢ ^a ^^.. §^.^^̂fi g$^5 A

°@eke
F ^̂^ E$ 'fi y ^^ 36^ ^5r g4 "^G

F 4	 g
a
p
p

^
F

^ ^ 9
gg
0.

R
j 4 ^

5
H

F
i

^
E E^ ^2 .i

^n
B 8

N
r9„^ ^, H -^

a.'4
p^

p
4 k

M 4
y
g
.

g
6B
d

RM
gry

'v' d g & ^
KK^

fl ^H k, ^^ ^ yea

^ RE ^ ^@

pg^

^ °a ^C^

Hg^..°

^ ^'	 ^^E E

I

- ^ ^ ^ - _ - ^ N'^. ^ ^ ^ c °'"^^'n ^H^^n ^'
^
r^ g_ u'n ^ `"''un

^a^€88
Uv^

R^ Hn
^ N µnl

k
a 5 5 8_$_§ $ ^ $ k ^ ? $ k $8888$ 8888$

F
$§$E$ $ $$ e8$8 °e$^$

5 RB ^ ^ ^ x
18

^ ^ ^ 8 53^' V 5L „ " 8'tZu ^ . ,.GS #'6 gy uk'$L^ N 3s ^^ SLU Su
_$ s"8 $ a k b$$ 8 a 8 8 8 k$$8^^kkk$assss$ °° °a °oB$$$$ sBSS$$$$ kk3kskkakg °°$

8 8 n g 8 $ S Li g $ '8 8 t? ;: nomn ffi mn4m mn5 g8 t?5^^8n 5'3'$BNBri 5'9 #en888'6'G ^b"5 C

^0
8 @ 3 $ 8 $ $8$$S 88' 883 $ $$88k$$G$8$$ $ $$888588 8888888$$ °^ a

I

999g Cy
Drs'S ^'

t
{{8

. ^ ^
n

^?
n$ ;^ c "c n ^ = w ^ ^ h4^" "== 13^"^3=' "u^cuu,"se^ g=== nR y s gM==nts^M-c^3g^

H P^^
5 € 8 $ $$ 8 $ à ^ $
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PAYMENT APPLICATION
	

Page 1

TO:	 Monsignor McClancy Memorial High School 	 PROJECT	 103836517	 APPLICATION R	 6	 Distribution to:
71-06 31st Avenue	 NAME AND	 Sound Proofing of Monsignor McClancy High S PERIOD THRU: 	 021192010LOCATION:	 OWNEREast Elmhurst, NY 11370	 31st Avenue	 PROJECT	 : F ] ARCHITECTAttn:	 East Elmhurst, NY 11370

East

DATE	 CONTRACTORFROM:	 Kenstar Construction Corp 	 ARCHITECT: John Ciardullo Associates, P.C. 	 OF CONTRACT:	 062912009

100 Keyland Court	 575 8th Avenue, 20th Floor
Bohemia, NY 11716	 New York, NY 10018

FOR:	 General Construction

CONTRACTOR'S SUMMARY OF WORK Contractors signature below is his assurance to Owner, concerning the payment herein applied for,
that: (1) the Work has been performed as required in the Contract Documents, (2) all sums previously
paid to Contractor under the Contract have been used to pay Contractor's costs for labor, materials

Application is made for payment as shown below. and other obligations under the Contract for Work previously paid for, and (3) Contractor is legallyContinuation Page is attached, entitled to this payment.

1. CONTRACT AMOUNT	 $2,587,305.00 CONTRACTOR: Kenstar Construction Corp

2. SUM OF ALL CHANGE ORDERS	 ($179.17844) By:	 Date:

3. CURRENT CONTRACT AMOUNT	 (Line 1+!-2)	 $2,408,126.56
State of.

4. TOTAL COMPLETED AND STORED 	 $1,832,586.73
(Column G on Continuation Page) County of.

5. RETAINAGE: Subscribed and swum to before

a-	 5.00°% of Completed Work	 $91,629.34 me this	 day of
(Columns D+ E on Continuation Page)

b.	 0.00% of Material Stoned 	 $0.00 Notary Public
(Column F on Continuation Page)

My Commission Expires:
Total Retainage (Line 5a+ 5b or

ARCHITECT'S CERTIFICATIONColumn l on Continuation Page)	 $91,629.34

6, TOTAL COMPLETED AND STORED LESS RETAINAGE 	 $1,740,957-39 Architect's signature below is his assurance to Owner, concerning the payment herein applied for,
(Line 4 minus Line 5 Total) that (1) Architect has inspected the Work represented by this Application, (2) such Work has been

completed to the extent indicated in this Application, and the quality of workmanship and materials
7. LESS PREVIOUS PAYMENT APPLICATIONS 	 $1,371,91531 conforms with the Contract Documents, (3) this Application for Payment accurately states the amount

of Work completed and payment due therefor, and (4) Architect knows of no reason why payment
B. PAYMENT DUE	 $369,042.08 should not be made.

9. BALANCE TO COMPLETION CERTIFIED AMOUNT_.._ ........................................................._........................

(Line 3 minus Line 6)	 $667,16917 (If the certified amount is different from the payment due, you should attach an explanation. Initial all
the figures that are changed to match the certified amount)

ARCHITECT:
SUMMARY OF CHANGE ORDERS ADDITIONS DEDUCTIONS

Total changes approved in
previous months $62,805.88 ($87,864.00)

By	 Date:

 Neither this Application nor payment applied for herein is assignable or negotiable. Payment shall be
made only to Contractor, and is without prejudice to any rights of Owner or Contractor under the
Contract Documents or otherwise.

Total approved this month $75,015.17 ($229,135.49)
TOTALS $137,821.05 ($316 .999A19)

NET CHANGES ($179,178.44)

PAYMENT APPLICATION	 Quantum Software Solutions, Inc. Document
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y 'ŷ 'ŷ '^.'{ k

®bB
EE

$
R

$
fit

$$$$
i^R2F1

$$
t^El n

Sn
SS

IN

,.^n

g

^.^K "^
o

r$ ^

YYYYY

r^

YYr
pp^ppp yŷ y^
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>ŷ yg
^^^^^

g ot
4^^^

p8̂

Rix ^ >
-

I Ip
C
C

SSS O
3'

S
L
pppq
gpSSS

S
K K K

(rQ

K K `S

[
r„

K K K' K K
C aed u5

FFFFY,.5 K N it .......
C;
...

g ^

11 11 5

5 ^^^^^^ d^6^^
^ ^ k ^ ^

d
S^ 4 ^ ^ S^ ^ boa ^ ^ (^'

+591 ^H91
w^ssw sr^y

i -- -
A ° s N

^F^^^
YNMNN S? rpgp

y N^

mp
^P

M

^RP°C
j
G

Q$
tl

FO Rg, { •pG
p.
P"-''

^.6 °

PFe

P{ R N

Nr'nn Pr_

R{ rA

PKn

,@

v

{ R rA

'.eKP

q

Kp

g

N .

<c y

n

p

O K P^r'PU P ' n PPP

< G45

!?I

{ §!R

"" n Y

9%Yg

pY

B
N

{G

¢

§§g
1

m I^YP

'Y,
6a' ^k110 ,,

FPpK.

p,g G.

4 
E NFfiyy

x
pp P C F

fi^^w a ^v^
J FFAFn k

A F
8

.^.
^B R

A
tl
F

g H
p
p

S_

^

A ^q
F

d
p
Y

^+^
Q N^^a gE

BFm
^pp&

pppp Af, 'n
^kk^

..
A F pfi,ig

g
$

g
g ^d

a F$3
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These are the comments and changes on Mechanical items:

Page 1: Item#8 ....to date total completion allowed ....25%	 Was billed at 50%
"010 Trane US (included in Mechanical)"

11........	 ....... 0010	 Was billed at 100%
Ratified Sub. Was on completed scope of work on 9/2/09 (see daily & sign in)

	

33 ................................ ............................50% 	 Was billed at 100A
* "Damaged ceiling tiles throughout corridors all floors 400 sf" -

page 2: item 56 .........................:........ ...........................0010 	 Was billed at 100%
"Missing ceiling the"... Comments - to be verified in field. Additional stock per contact is required.
See section 09510

page 6 items#226, 227 ................... .............................0%	 (no progressive on these items, pay 100% when all done)
#226 - "Remove construction debris throughout exterior of site. (i.e. near running track)."	 Was billed at 80006
#227 - "Fire stop all penetrations through out" 	 Was billed at 90%

no objections to the UV's items other than they must be tested for drafts sometime later on in winter,
house keeping issues (dirty, enclosure panels misaligned, labels, ISMS responsive?, etc.). Subjects to Final Inspection.

MECHANICAL

Page 14 item #857 ............................ ..........................50010 (submit as bunts showing loca
t
ions of piping, pictures)	 Was billed at 100%

#857 - "Straighten funnel drains and align with condensate drain pipes. This condition may exist at all funnel drains in the pipe tunnel.
Due to lack of safety equipment - it was not possible to review the entire pipe tunnel. - photos See Photo 07"

883 ........................... .............................0% (premature to charge this item, yet)	 Was billed at 70%
#883 -	 The HVAC System is not working property. For example, the BMS computer
reports an air temperature of 64 degrees in one room where the temperature is actually in the high 80's,
Many units remain in "Morning Warmup" mode all day, several other units report "Maintenance
Required", there are even units are set in "cooling mode" even when it's too cold in the room, etc.

	

889 ........................... ............................95%	 Was billed at 10056 (retainage???7??)
#889 - "Remove Existing Insulation before repair for identifying leaks:" - At all UVs

page 15 Electrical

I have too many questions on electrical items. Want to meet with LEB super/foreman tomorrow at 12:30pm.
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gĝ a ^ ^
g
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ROR
TOTN.

lams 1DCATMN >•CIMtNiP-GO AMVOCrATiT SCMD'U1.0, ^^S
kEI'ThUDD

MOUNT A^ COMPI M.1) RAIMciim
U6SCU M W. 1MFTCID WOM Ill AMOUNr rwarnf  IRIA mn TTDRfl) .s.r17TiP Q1MM?TIDN1c- RtZNNAGI:(Pr

VMWL) tfaC) to '^.MW4
222 ROOM 201 Provide painted meal cov et tar fresh air make. Seat opening Mend wail skew.

51.000.00 80.00 50.00 SOHO Orb 51,909.0]

223 ROOM 20i Repbee drern d floor tiles. (Typica) tho nghwt)
5500.00 SD.00 SOMO SO-00 0% S500M9

224 ROOM 201 v Chan windows 4200.00 SD.W SO.W 50MD 0% 5200M0
226 ROOM 2D7 Ckea debris fran wmdaws.(Typtw tlaossghua) .

5100.00 30-00 40.09 Son 0% sloom

229 R00FAC2DUNNAGE Thcroofsima tion is  mess . Dappropriate =pp= are provided and improperly
handled.Lhe type of cud, handled should red directly on the rr of deck with the $1510W.00
tasdatoo and mofmenbmia flashed into the meral curbs. SOX 50.00 SO-W 0% 575.000.00

230 ROOFAC2 DUNNAGE Steel angle, tuck cw.na galvan$ed, smei planner postbent, nating
^•^"^ 00.00 $0.00 49.00 0% 55.000.00

231 ROOF AC2 DUNNAGE Daonage mardlalwa is anzccepabte Beam, reheated Niccresaked in mo
BeammughtmahsasbOhlided 42,900.00 S9.W SOD 30.00 0% 'S2900A0

233 ROOFAC2DUM9AGE Bobs tout properly reopen. 55.000.00
30.00 $0. 50.00 0% 55.000.90

239 ROOF AC2 DUNNAGE Palm	 enifica6om %5000.00 50.00 56 30106 0% 45imoo

239 ROOF AC2 DUNNAGE E;,umd RCmbmne up on side of into curb and aoda cap flashing anroof ofMPR
afflces. 53,500.00 50.00 $O.00 _ $0.00 0% 33_500.

247 ROOM 202 Replace broken cusmdial handle 450100 %0.W SO $0.00 0% $500.00

253 ROOM 202 Provide grammwindon , sill needs antsprom $500.00 %0.W SOHO $0.00 055 5500.00

254 ROOM 202 and seal spa	 and wallProvide painted finish metal cover around air inlakc 	 nme
side's _ $1500.00 moo 30 SODD Orb 31300.10

255 ROOM 202 Patch holes in soffit
%500.00 $0.00 $0.00 8D 0% $51)(LW

256 ROOM 202 Ceiling a front ofdassmom is mlemplable. Repair and mfinish.
41,500.00 $0.00 $0. 40(1 0% 54500.00

230 ROOM 202 S20D.00 $0.00 SO. $0.00 0% 4200.00

258 ROOM202 Repairwailamurrdregister
SSW.W $0.00 30.00 S9M0 0& S500dA

RO0M202 Remove delsds from shaft 85,000.00 $0.00 $0.00 50300 0% 55.0001t0

259 ROOM 203 Each hole in soffit
5200.00 80.00 %O. $0300 0% S200M0

260 ROOM 203 Repboedamagedbriek
5500.00 %0,00 $SI. SO.W 1	 0% 5500.0U

261 ROOM 203 finish moomplme soffR
31300.00 4	 $O.W $0 $0300 D% S1.500.00

262 ROOM 203 Exuad brick past w0h.
32,.".0) 50.00 $0.00 SOHO 0% 32,500.00

264 ROOM2(G "RCmo'espray Isom and adheim aY the floor. Repass tiles that as not be
cleaned $0010) 50.00 $0.0c 1 30-00 09 1	 SI.000-00

265 ROOM 203 Repair holes la cnuite from larbTfintrams 5500.00 50.00 S9.W SOW 0% $500.00

267 ROOM 203 Repair broken emergency fights damaged during cebing installation
Sl.50M0 $0.00 $0.00 40.00 D% $1500.00

271 CORRIDOR SECOND FLOOR Replace hanger far black bon cnande room 200
SWO-00 SO.00 $0.00 $0.00 0% %800.00

273 CORRIDOR SECOND FLOOR Replanstooted atiling dIcmraideroam MO Si00.00 50.00 $0.00 $O.W 0% S1WM0

274 CORRIDOR SECOND FLOOR • Semen loan ed" as (typicall
520000 SD-W $0.00 30.00 0% $200.0)

275 CORRIDOR SECOND FLOOR finish soffit abon Speaker
3500.00 SO.W %0.00 $0.00 0% 3500.00

276 IROOM 200 ° Remote mantras, windows $200.00 S0-W 30.00 $0.00 0% S2WM0

277 ROOM 2W Repair crack near wmdaw acaxr ofwffu
3300.00 3100 soMO $I100 9% ssoDm

278 IROOM20D wads	 m	 rand adhesiveeff of florin fromotUnk Vcntilaor 4250.00 00.00 330.00 SO.W 0% 5750.00
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281 ROOM 200 "10imi between soffit and	 all me accepmble (rypiml througbmt)
I 15800.00 40-00 50.00 50.00 0% $800.00

293 ROOM 200 *Remove to	 .windows - 5100.00 50.00 SO.00 $0.00 0% 5700.00
285 ROOM 204 M45sing access din brick chase.

- SLOW-00 40.00 $(100 $0.00 0% $1.000.00
747 ROOM 204 W Ckaa all windows $200M 50.00 50.00 SO.00 0% 5200.00
288 ROOM 204 Incnmplem brick work m sollb

S&OO.W SOHO 50.00 1 $0.00 0% $800.00
289 ROOM 204 wall bee, unit venul&rorRemoves	 m'	 fmm brick	 lwe $500.00 $0.00 SO.OD $0.00 0% W00.00
291 BIOLOGY IAB Rabb, work above windowsfSlumteck wimewbox. plaster. Antl peim wclland

beam S2500W 50.00 50.00 $0.00 0% S2500.00
294 BIOLOGY LAS Replace the in tram ofunht 	 ilator	 -

SSOO.W 30.00 $0.00 E0.00 0% $500.00
296 BIOLOGY LAB finish saffit around beam panelcatim

411M.00 30.00 80.00 $0.00 D%I I	 51.000.00
297 BIOLOGY LAB In	 Beenet the S1,200.00 50.00 $0.00 Soo 0%1 1	 S7.2m.00
298 LIBRARYOFFICE ifMnished pipe penetrative imp so03t 	 '

SLAWAO SOAR $0.09 5(1.00 0% SI,WO.W
304 ROOM 104 + Palm aess door to soffitm Sloom 50.00 SO.00 80.00 0% 5100.00
305 ROOM 104 Providejunctim We 11irdaccessdoor mtbele0

S500A0 I	 80.00 10. SO.OD 0% $500.00
308 ROOM 104 incmnplac blackboard assembly

SI,SODAO SO.00 $0.00 50.00 0% Sl_500.00
312 CORRMOR3 RD-FiOOR Rnplare stained cellar dlg $200.00 sow SOHO $GAO 0% S2WA0
313 CORRIDOR 3 P.D. FLOOR Fix leak I.	 Wde room 300. Plywood and other debris left of roofabore Ns

looationmaybedarmgingthemaf. Addpambingof
conduit penetration In slab ap m GX-I;
ad"	 "cc 32.800.00 30.00 I	 51100 50.00 ra 52.80DA0

316 ROOM 300 • Patcband paintbenmabwewisuf w $800.00 $GAO $800.00 5800.00 ..!	 w $0.00
319 ROOM 300 RepbcedamJykIbrkkabwedom.

5500.00 50.00 $0.00 $0A0 SSOO.OD

327 IROOM301 Bassist abarewWm aceds peltheng end phillern 5800.00 -	 $0.00 $&WOO $800.00 SOHO
324 IROOM302 Qp board celin norplaster, holes, sudinishelstipps. Etc. M20MI I	 $0.00 1	 51,200.00 1 1	 1S1,20000 $CLOD
325 ROOM 302 Fxtead brick abowneifing 52.000.00 30.00 $400 SO.00

_
W2 DDD 0

326 ROOM 302 Accesstimnersledatbrickclure WFO-0 SD-00 SO $0.00
_

$500.00
333 ROOM 303 Patch amt	 intbeamoverwlndaw 57.00000 $0.00 S1.0011.00 SI,OW.OD

_
_	 50.00

335 ROOM 304 ^Pmehed sell	 rsT beam abovewin^w $5000 SO.W SS00-00 $500.00 _	 S0.W
336 ROOM 304 Replace visible red brick rent w IN Al to match exisimg.

S20000 S0. SO.W 30..00 l	 _	 S7DO.W

337 ROOM 304 • Repair beamaz the register 1
$50000 50.00 $500.00 $50100 1 5000

343 ROOM 305 Patch and	 intbeam atern,	 i	 e. 5300.00 $0-00 S3000 $300.00 F SO.W

344 ROOM 305 Remmmtwiresalwgwall
$20OLO $0. 50.00 SO-00 $200.00

345 ROOM 305 Jianave old	 flc Srmo b6*
$2nom 1	 $0. $200"W S200.00 i Som

347 RODM306 Pakb arM PaiN beam ehovc window SSDDJIO SOHO 5500.00 $5w.00 i SD.00
349 ROOM306 FixceilingabencteXcars, $400.00 WIM 4400.00 5400.00 !,	 '_ $0.00
354 ROOM307 RepadrceJBngaboveregisto,

53 $0. $300.00 $300.00 SO.W
356 ROOM308 Ifteb no beam is war	 table S500AD $0. 5500.00 $SOD.W ' $moo

359 ROOM 309 Owiwcoming allot plug mold
5250 SO 50.00 SO.W S250.00

300 ROOM 309 Beam needs to be	 and	 wed $S00 SO 5000 50.00 SSW.W
363 ROOM310 I	 S20BOD Som S200.00 3200.00 _.. SOHO '
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360 ROOM 310 M.SmOCmminrads at windows
$200.00 SO-00 SO-00 50.00 S2mm

367 ROOM 311 Patdr and	 'tbeem $300.00 M $SWA 5500.00 ''_	 00.00
368 ROOM 311 •Ceiling outside physics lab needs robe refmsahad mod pained sisal likes,(drop

down mild) (typKzl acorTMO a) St.9f)(100 $0.00 40.00 $0.00 0% $1500.00
369 CORRIUOR Missing access dam o brick abase

S500.m S0A0 SO.00 $O.m $Smm
370 PHYSICS LAB Remove mails frmn wall ubovm chase $200.00 1	 $0-00 smor) I	 1	 $200.00 SO.00
374 PHYSICS LAB Mismingceiling cornmrtflm armaui pipmchasefrnish ctfcdgr

5200.00 $0.00 80.00 E0.00 1151' i	 1200.m
375 PHYSICS LAB Provide gypsum board stwlnduw pocket m single window. Seedrawings.

$4200.00 $0.m S640.m 5606.00 $600.00
376 PHYSICS LAB vRenmve making $20040 50.00 MAD $20040 a	 $100
377 PHYSICS LAB 'Clean brick atwindowjambs

$200.00 $0. S2m00 520PA0 3040
39D PHYSICS LAB Roomier main cross beam. Pain! driplawn 	 hie SSOom $0.00 55m.0i1 $500.00 > 5040
381 PHYSICS IAB Rcmm airgrill inamisuCmn not mcep tnble, make BUSK. Tack board falling off.

SSmm $Am E800 $0.001 1 SSmm
382 PHYSICS LAB Repair brick cone, pemnaNan Intosmmgeroom

$14mm SO.00 $0.00 $0.00 0% 1	 S3,000A0
383 PHYSICS LAB Replace mismmtlled ceiling tikabace surge tam p door.

szoD.m 1	 $o.m sam $om D%
1

$za000
384 PHYSICS LAB Emteud brick chase w ceil ing widt sham rock S1.04DOX SO.00 50.00 $040 0% $],Boom
387 MRAGE ROOM Remove Pilot from left wmdow S2m .m $0.00 $200.00 $81040 $0.00
388 CHEMISTRY LAB Pmcb holes in satfit I	 I	 ...

SSm.00 SD-00 S500A0 $500.00 SO.m
S2W.W389 CHEMISTRY LAB Clean sprzy paint offaf floor in front of Omtvenr0amrs 5200.03 50.00 S0. $0.00

390 CiiEMISTRYTAH Repasch neffi	 atraum aheloct 5500-m SEW $500.00 1	 $SmAO 50.00
392 CHEMISTRY IAB Clan debris off Me top ofclosets o ford of shosrmm

s200.00 se.m $o.m sum 0%1 a2m.m
393 CHEMISTRY LAB Aaessdootm small fire dumper iwccessible

51,000.00 $0.00 $0.00 8040 01, $t.000.00
394 CHEMISTRY LAB Provide adequate cotluitsuppet5 wbh two screws

$200.00 50.00 SO.m 50.00 0% $200.00
396 CHEMISTRY LAB Conduk peaetmtion macaginbie at ceiling una¢eptotsln Flexible conduit

prDroull.ii from sulfa unarx tzhk. S3m.00 50.00 $O.00 $0.00 0% $300.00
401 MECHANICALWORK Theloila Rmmisaiso freezing inside today tlue [owasized masonry

Dancing,thaz are wide	 toavmi	 uniwalled louvere.faas and nelcing air S3501m SOHO SO= I 50.00 0% $3,500.00
412 - Po Spm30w¢ans 6ccSan 099061 .70.nfumtsb Bye(5}gnlbos oirach typeand

cobraf	 im need in Owwok m0+eaalodian. SL500.m 50.00 $0.00 1	 1	 SO.00 O% S1500.00
413 Cm= Paying at asking lot. Iriee	 Rouen`s	 1 1us21% 563.005.00 SO.m SO.00 t 1	 1	 $0.00 0% S63,005.00
414 Reen.cmistruction debislhmagbovt

ezteriarofsim hi	 .cmmuningvack)- $1500.00 SO.m $0.00 50.00 0% $1.500.00
416 Typical throuslo out Fire stn all	 nenations throe belt 52540040 5100 $0.00 1 1	 1	 $0.00 1	 055 1	 SZS4m.00

Provide sew roofing 	 location ofdassroom X313ocksr mm (1,600 sf) Asbestos
abatemem not minded... 	 tleoc of 65,09 534000.00 50.00 SOHO SOHO O"A %.32000.00

locker Room Repairpias[edekamiaaYmn: laclndes75'x6'ar 	 050SE f3contcmoem
plesler, including deanofaton and prep radon ofsubsstraw Paindeg Rchdes
Bmr to ceiling 525 $2.775.00 1-	 $040 SOHO SO= 0% $2.775.0
General Conditions Include descipem ofs r,ieas m be provided undergenoal
mMitioas and estimated dmazimr Priem based m 4 mantis 570,000.00 $7,00040 $21.000.00 $28,000A0 4'	 $42,000.00

MECHAMCAL moo sow $040 6w $0.00
3 NEW MECHANICALROOM 3. GI	 cltiOed water $0.00 $0.00 8940 Oi'o 50.
3a NEW MECFIANICAL ROOM n Per	 eosin rot itwllNnl %3,105.03 $0.00 $D40 SUO 01 S.T,103.m
3b NEWMBCHANICAIRODM b. tRex HOSeno b+sWAted 5518.00 SOAO $OAO 50.00 0% 5518.
3c NEWMECHANICALROOM SuaimrfSuction diff(sm noimulafed SSIB.m SOHO $040 S0. Orb 5518.
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VAR L^mJ:

NEWMECHANICALROOM
Pressure test and babsee all piping mm Rovide eagimWs repot[ fbw rates aad

,n... 52300.00 50.00 50.00 30.00 0% 5230'J.00
NEWMECHANICALROOM Rusted	 connecdam. Remote nu[and	 inr.-	 0[071108 ' 76 5575.00 30.00 $040 50.00 0% $575AD

1 NEWELECIRICALROOM I, Freabair lanrer $O.00 50.00 $0,00 0% $0.00
12 NEW ELECTRICAL ROOM &MoMimd dmp, is not mstldlno mntrd wino to ER $7,645M 00.00 50.00 $0.00 0% 52,645AD
2 NEW ELECTRICAL ROOM 2. EF-2 $040 $0.00 50.00 0% $0.00

2b NEW ELECTRICAL ROOM b. MO[atized	 is Cwt instil $1.955.00 SD.W SOAO SO.W 0% SL955.00
1 EXISTING MECHANICAL ROOM I. Headox bmvnner y 	turi fimmster I	 SD-00j WAD 11	 11 $0.W 0% 50.00
la EXIS77NG MECHANICAL ROOM a Vamo BOw tntta is not maid $6.0954D $040 3D.00 $0.00 0% $6,095.00

1 EXISTING MECHANICAL ROOM I.	 in PaT twj lrs $00  moo It	 $0.OD 0% $0.00
EXISTING MECHANICALROOM becmissin exlmvst EanaM louver- hom7tl08' 58 $2.300.00 $Odh1 50.00 11 SDAD 0% 5230100
EXISTING MECHANICAL ROOM Plp., inmlafLmn nft rmmexisftgpipt-pb=71109' 1 5805.00 $0.00 00.00 11	 56.00 0% 5805.00
EXISTING MECHANICAL ROOM Cmn ktc demoW= and removal of m ( 1)	 of mgmg pip,. $230.00 SD-00 $040 $040 0% 3230.00

1 CLASSROOM 101 (ART CLASSROO L UnR Vmtila[or	 -A $D40 00.00 50.00 0%j Smi
la CLASSROOM 101 (ARTC (ASSROO a Udt does nmbare mm 52300 SD.00 $0.00 SO00 OM _	 523.00
ld CLASSROOM 101 (ART CIASSROO d. Condensate drvio "ts notper skethtocmmactm $115.00 $0.00 $115 $115.00 $0.00
le SROOM 101 ART CLASSROO c. Cnndensatre drai. pip, is wiwbred $115.00 50,00 50.00 $0.00 t	 S115.00
If CLASSROOM 101 (ART CLASSROO f. CHWS&Rm not hmtlated w.p,. $11Uo $0.00 $0.00 50.00 ""	 $115.00
Ik CLASSROOM 101 (ART CLA55ROO k. Un7[isnotsecusid 0 w2 pa Tnnem unl $345.0 SIM 5345.00 $345.00 $0.00
2 CLASSROOM 101 (ART CLASSROO 2 UnitvenNatm (UV-A-I) $0.00 50.00 moo 0% SOAR
2a CLASSROOM 101 (ARTCLA$SROO a. U*td= na have nom	 Isle 523.00 $0.00 moo $moo 0%1 1_	 ..	 523.00

..	 ?d ZEASSROOM 101 CARTCLASSROO d. Co Amore drain is mimlawd 3115.00 $0.00 5115.[10 1115.00 SOHO
2c CLASSROOM 1 0 1 (ART CLASSROC, a Coodensakdr4in pipe is rat MAMI, m oadraeta 3115.00 $0.00 SO.00 50.00 ""'	 $115.00

$O.OI}2f CLASSROOM 101 (ARTCLA5SROO E CHWS & R an nainsulaW	 s $115.00 $0.00 5115.00 $115 .00
2' CLASSROOM 101 (ART CLASSROO I. Unit is am seared m-li po Tnne mama] 3345.00 $0.00 1	 sox 50.00

_
I	 0% 534,SDD

I CLASSROOM 102 1. Unit VenuJata	 V-B $0.00 50.00 I	 50.00 0% .$0.00
la CLASSROOM 102 e. Urdt does nmhavx ttma 	 Iaa 323.00 $0.00 $0.00 $O.W 6% 52400
Id CLASSROOM 102 d. Ctmdeosak drain is nmimlated $115.00 $0-00 $0.00 $0.00 ^°- 5715.00
Le ClA gRROOM 102 e. Condensattdraio	 is rat w dmtch mcoovacmr 3115.W 10.00 $11540 $115.00 $0.00
l( CLASSROOM 102 ECHWS&Ram na lumlaktl perzpm. 5115.00 $0400 $0.00 moo  "'¢	 -	 -	 -115.00

CLASSROOM 102 en'. Una ismt sntd m wall	 mamasas 5345.00 SOW .0$345 $345.40 50.00
CLASSROOM 102 7 Una"nIilaa UV-B-I $0.00 $0.00 $0.00 0% $D,OD

p

CLASSROOM 102 b. Unit doesnmhaven^m	 late $23.0 $0.W $0.00 $000 D% $23.00
CLASSROOM 162 eC'atdensam dminvriaiwlateti S115.00 $0.00 38.00 SD.W 0% $]iS.W
l CLASSROOM 102 E COnUcasakdtaia'	 is rat	 aket¢b matmeam $115.00 SOW $115.00 SI15.W 1	 $0.00

CLASSROOM 102 CHWS&R mnm iMlazal pa sper $115.00 $0.00 SOAR $0,00 0%t 1.	 $1 MOD
2" CLASSROOM 102 ". Una is na seated morel]	 Twn manual $345.0 313.00 3345300 $345.00 $O.W

CLASSROOM 103 LUnRvcndk r (VV-A) SD.00 $0.00 SOHO 0%1 1	 30.00
to CLASSROOM 103 a. Unittim mbare nom¢lae $73.00 sGoo SAW 1	 $moo 0%1 1	 52700
14 CLASSROOM 10.1 a. CDdmsmedminiswci.l 5115.00 SD.W W.W moo
1b ROOM 103 b.Comintsaze draiv "- isna	 sketchmcoareaca $115.00 SOW 3115.00 SI75.00 _ 	 moo
It CLASSROOM 103 c. Cmdemw drain p!*g Is nmi.latd SI15.00 SQW moo SOLO Mi I	 SI moo

$0.00
D% 	 1	 $345.00

Id CLASSROOM 103 d, CHWS&Ram na]mula[ed 3115.00 SO.W 5715.00 $115.00
IA CLASSROOM 103 A, Unit is am sawed mwall PaTanc manual S345,00i I00.00 $0.00 $0.00

2.Undvcnt9"	 -MI S6.W &1,00 SO.W 0% $D.DO
2a CLASSROOM 103 o.Umtdoesnolhv n	 late 523.00 $6.00 $0.W 50.00 D% $2;.00
2d CLASSROOM 103 d. Ctsa[ensekdrs3n isna insuNk0 $115.00 SEW 50.00 .$0.00 0% SI IS.W
2t CLASSROOM 103 eCOndessnl¢ drain line M'okcn fran antxLd.roJ in Ras SAW $0.00 SOHO 0% 1	 $0.00
2f CLASSROOM 103 ECondcasme drain PiPen ntpw sketch mcontr W 5115.00 moo $115.00 $115.01 $0.00
2 CLASSROOM g.CHWS&Rmmt insulatedPC, sp.. $1(5.03 $0.00 50.00 $MW 0%1	 1	 _	 3115.00

CLASSROOM 103 '. Unit isna sauced towall 	 Tmemenuel 5345. W.W $345.00 S34S.0 $O,W
u	 $QW1. Unit Vm01	 N-R) moo SOW SO.W

la Classroom 104 s.Un0d¢esnmhavenam¢lak 323.00 $0.OD $000 $0.00 0% $23.00
Id Classroom 104 d. Cando	 .drain	 iswix=lated $115.00 $CLOD $0.00 $0.00 D% $115.00
If Classroom 104 L Cmd"zate drain' 	 is oat	 *=h mcOnlraemrpe 4115.00 moo $1 ISM $115.00 $0.W
I Clesxrmm 104 CHW	 i	 is nm issiilated	 s 5115.00 MM SAW SO-00 D%	 5115.00
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Ih GUIDANCE OFFICE 213 h. Unit is not soured m. 11 w Tame marmel $345.00 50.00 SOHO $QW 0'b $345.00
2. Fan DOE (FC-A)West Unit Som Son SO.W 0% 50.00

2a GUIDANCE OFFICE 213 a Unit does not have waseplaw SZ-00 Som $0.00 Sam 0% 523,00
2c GUIDANCE OFFICE 213 4 Candansmedmin is not hauleted StiS_00 Sam SQO0 $0.00 ^0'b

vs

_	 S)15.00
50.00

$I Ism
2d GUIDANCE OFFICE 213 d. Condensate drainPintIs not	 sketob to conbxfw $115.00 Som 5115.00 $115.00
2e GUIDANCEOFFICE213 a CHAS &Rare m inwlamd SI moo $0.0 30.00 50.00
2h GUIDANCEOFFICE213 h	 se. Unkisasot	 lad mwall	 Trane manual $345.00 $0.00 SOHO 09 S345m0
2i GUMANCEOMCE213 LL	 kin Gttm	 sayscd	 aroaurscsiwd 5115. $0.00 moo SO-00- 0% 5115.00

3. DansFonv d $0.00 $0.00 50.00 056 KOO
3a GUIDANCEOFFICEM3 AT"ofto	 ilesntt iasrlkd 5460.00 SD. SOHO moo 056 $460.00

LIBRARY READING ROOM 214 L Unh Vinuffmor (UV-A) Som SOHO SD. D'b moo

]b LIBRARY READING ROOM 214 b. Unkdoes rNLbnven 	 bra $2320 $0.00 SOHO S0. OSfi_. $23.00

Ic LIBRARY READING ROOM 214 G Condensate drain is not insulted $11520 $020 woo 00.00 S115.01)
if LIBRARY READINGROOM 214 LCoadensettdrav, ' 	 is oat erskemb m contmmor $1 Ism 00. $115100 $11520 $0.03

1 LIBRARY READING ROOM 214 CHRB& R arena insulated	 s e 5]15.00 $0. $am SO.W $115.00
1' UBRARYREAD1NG ROOM 214 ' . Unitisnasecumd towail	 Tsinnmanam 5345. 5020 30.00 $020 090 5345.00
ik LIBRARY READING ROOM 214 kVssitnos assembled 	 1 adarlta 51.725.00 $0.01 moo $0.00 0& 51.72.520

MAINOFFICE ROOM 217 1, UmEvenblaor UY-C 50.00 SO2 50.00 0% 3020
la MAIN OFFICE ROOM 217 a Unit does Pm have	 lam $23.00 5020 $020 5020 DSS 523100
Id MAIN0FPRER0OM2t7 d. Cmadennde dsaio is amjosalsed $115 .01) $0.00 $0.00 50.00 $115.00
le OFFICE ROCRA 2F7 eCwnldisate drain	 isna	 skein tocanaedor 'fit $5. $0. 3115. $115.00 

If M.ALNOFF]CEROOM217 LCHWS& R are not iasalamd 511520 SDO( 5920 50.00 SI15100
H MAIN OFFICE ROOM 217 i. Unit is not secmdl to wall 	 Trans marmal $345.00 $(MJO 50.00 5020 0R. $34520

Iran Co6(FC-A)West Unh $0. 5020 $0. 0 $0.00
la VICEPRINCIPAL'SOFFTCE217A a.Unkilmliatuvenam	 lte $23.00 50.00 $0.00 SO.W 0% 523.07
to ViCEPRINCIPAUSOFF10E217A c.Condenmardmhlisaetinwimed $115.00 Som 50.00 $0. "-	 5115.00
id VR^PRINOMISOFFICE217A d.Condmismedram	 is Pa	 sketch M cansm etr4 $115.00 $0 mD $115.00 5115.00 $0.00
3. VICE PRINCIPAL'S OFFICE 217A t. CHWS& R arena insu lated 5715.00 $020 Son) $0.W 04	 $115.00
Ih VICE PRINCIPAL'S OFFICE 217A h. Unit is Am secured to .0	 T.. annual $345. Som S0.W

SO-On'

09e $345.00

VICE PRINCIPALS OFFICE 217,0

Raise Pipe sampan end aim hanger rods above curling. Replace caling the at
.=b mJm.g in P+md saf5 office. -
homs71129' 10 $115.00 SO SO-DO San 090 $lIS.W

VICE PRINCIPAL'S OFFICE 217A
Fix leak and reply	WImg ate in Prindp9s;offiet-Pbaos
71129' $115.00 3020 SOHO S0. 0'b $115.00

VICE PRINCIPAL'S OFFICE 217A Leak& '	 in cdlin -bolos 71129'21 S]15DO $D.W Son SO.W 090 SI15.00
2 Fan Cap 	A) WOO Unit SO.W SUM $0.00 090 $020

a VICE PRINCIPAL'S OFFICE 217A a Umcdoesimhaw ream lase VIA $0. W 30.00 $000 Os $2329
2c NICE PRINCIPAL'S OFFICE 2I7A C. Cmidensate d,31. is not insulated SI1S.W $0.00 Son) SD.W 5115.

24 VICE PRINCIPALS OFFICE 217A d. Condeasme drain	 is not	 sketch m Winnow $715.00 MOD 5175m $115.00 _	 S0.00

2e VICE PRINCIPALS OFFICE2t7A e. CHWS&Ran,s 	 iawlanot S115.00  $0.W $0 0% $115.00
2h VICE PRINCIPALS 0-rP(CE217A b. Unit is our oared to waâ 	 Tm m manual S345.W S0. SO 0'b 5345.
2i

VICE PRINCIPAL'S OFFICE 217,0
'. Unfsnisbed duct wods and missing registerin oesmnoo
man-	 nos 71114'39 5403.00 SOM $O20 O'k 5403-00

2k VICE PR NCIPAL'S OFFICE 217A L Fu fan coil noise $115.00 SO 5715.
21 VICE PRINCIPALS OFFICE 217A LCO	 fontoffane"wk. Ban. mfake till tniasin on ell Fan Calls $69020 $0.0 Son D&1_ S690.00

1. Unit Vemilator	 Y-A Wut UnA SQW SO.W 0%4 SD.W
/e UBRARY2)B(	 83) a Umtdcesnm lgvena	 are $23 $O. SODO 09n Sn OD

Id LIBRARY 216	 e83 d. Comlemsm drma is =insulted $115.00 50.00 5020 '- 5115.00
]e LIBRARY 218	 e93 m Condensate drain '	 is not	 sketch to conaaetor $115.00 4115.00 $115.00  SDm
If LI BRARY21$(	 a&3 LCHWS&Rmenminsulted 5115.00 SO20E 3010 tNO SIIS.W
ti LIBRARY27g	 n83 i Unit is notammad mivmt	 Tamemanaal $345.00 $0.W° $0.00

2a
2tl

LBRARY218(	 8
LIBRARY 218(	 e&3

Unit Vemilata(UV-e)CenRrUnitf 	 86)
a.Uniiduesnatbave	 Imz
d. Coeddxme drain is rat 7nsulred

323.00
51151)0

$3452
2.

wm
w=

 $DAM
SO.W
SO.

S0.
S0.
50.00

096
O%
0^

MOO
523.00

S115-001 1

2e LIBRARY 218	 83 G'aulenrelt dm)n 	 is na	 skelsds roconlrncta S115.001 1 SM.W $115.004 $115.00 SOm(7
2f LIBRARY218	 e g3) f. CHWS&R are not msulaad 5115.00 $0.00 30.00' SO.m Osr	 Slit
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A LIBRARY 218	 a	 83 i. Unitis-Ml.	 Used to wa0 pe, Tmae.1 €345 .00 1	 SO.OD I 50.00 $0.00 0% $.W.00
LIBRARY 218	 C6 ". Unit iS dama ed S1,725.00 1	 Boni I	 SD.00 $0.00 0% SlM5n0

3. Unk Vendinmr 	 V-A) West Unit 	 S4 50.0DI I	 Bobo 50.00 0% Suit
2a LIBRARY 218	 93 a. Unit does am ban,nsvrepwia 523.00 SO.00 I	 Som S0. 0%

0%

_	 $2g.06
SD.DD

$115,00
3d L113RARY 218 ( 	 e 83) & CwW	 me drain pipe ii.riPmr.lantli m contractor Sll-s w 50.00 $115.00 5115.00
3e	 'LIBRARY 218	 e93) e. CHWS&Rare ai insi tetl per spat $115.00 1	 $0.00 $0.96 50.00

3h LIBRARY 218	 a	 83) b. Uait is nor seattal to waR 	 Tmnemaoval 5345.05 I	 50.00 SD.00 $0.00 0% $34.5.001
3i LIBRARY 218(a	 83) LReMSfaO moat	 Gl order	 IRm Vmt Vendlmws-	 atm 71114'46 5230.00 50.00 50.00 50.00 0% 5230.00

1. Unit VaaIatcc(UV_A) 1-0,00 50.00 $0.00 0% SOHO

In FACULTY ROOM 222(	 9i) S25M son 5400 W .00 0%1 5 Loo
1d FACULTYROOM222	 91 d. Condemate drain is not inwiated $ 11$,00 50.00 $0.00 SOHO ^" -	 $1/5,00
It FACULTYROOM 272{ 	 91) a Conderamedrain	 is eat( W sketcb to contractor $115.00 SDM SIl5,D0 $115.00 $100
If FACULTY ROOM 222 (pg, 91) LCHWS& R are not insulated per Spec 3135.00 $0.00 SOHO 50.00 I	 oSR 1	 S115.00
Ii FACULTY ROOM 222 (page 97) L Unit is cot secured m wall per Tmne nuxual S34SA0 som SOHO SOHO 1	 0% $345.00

FACULTY ROOM 222	 91 ". Unit is not W,Itrnbietl 	 i wdamn ed SIX5.00 50.00 I	 00-00 I $0.00 I	 o%l I51,725.00
L F,rn Cofl(FC-A)Eaar Unit 5090 I	 SOHO I 50.40 I	 o% $0.00

to FINANCE 223	 e93) a Unit does not bave nam $23 $0.00 1	 S6A0 1 1400 1	 0%1 523.06
In FINANCE 223(	 e93) a Condmak drain is tax inswakd $115 $0.00 SOn6 $Q00 " -	 S115.'

MANCE223	 93) d. CoMensek drain '	 isnot	 akechmconbacuir  $115.00 $0. $115.00 S U 5.00 50.00

9

FtNANCE?Z3{	 e93j eCHWS & Rarcmtinsmared $115,00 SO 5400 50. O% 5115.00
FINANCE229	 93) h. Unit is nnd semued W wall	 Ttane manual $345-0 $0.00 Sono $0.00 0% 5345.10 0

2 Fan Coil (FC-A) Wait Uait (page 95) 1	 5100 $0.00 I SDA 1	 0%1 1	 SO.W
2a FINANCE 223(	 93) a. Unit does atbare name Uk S23a 9100 5400 S0. 0%1 1	 323.00
2c FINANCE223	 e93 a Cnadensa[e drain isnotmsnlamd SI35.O0 50.00 Son S0. 0% _.. Siism
2d FINANCE 223	 e93) d. Conderrate drainpipe is am	 skekb to oonnacmr, $115.00 50.00 SIlS.(i0 S1 15.0a $0.00
2e FINANCE 223 (	 e93) a. CHWS& R arena insulated par Spec $115,00 50.00 SOHO $0.00 O% 1	 5115.00
2h FINANCE 223(	 93 II. Unitit aotsecarudmwm) 	 Trane manual $345.00 $0.00 50.96 50.00 0% $345.06

l.Unk Venflda r(UV-C) $0.00 $0.00 50.00 0% WOO

to PRINCIPALS OFFICE 224 	 97 a. Unit dos notbave nattedlate $2100 $0.00 $0.00 1 S0.06 0% 1	 S23-OD

Id RRWWALS OFFICE 224 (page 97) dCOndmsatedmin ianminsumted $115.00 SUO $0.00 1 Son - _	 5115.
to PRINCIPALS OFFICE224(pag,97) a Condenune drainpipe isnd 	 ;kith ra conVacim $115.00 $0.00 $115.00 $115.00 SOLD
Ilf PRINCIPAL$ OFF ICE 22x(	 97) LCHWS & R a n: natinsulatal per Ww $115.00 $0-00 SOHO $0.00 0%" 5115-00
It PRINCIPAL'S OFFICE 224 (page 971 L Unit is not secured in	 all par Tract mm+nni $345.00 $0.00 SO90 I 30.00 0%1 1	 5345.00

2b PRINCIPAL'S OFFICE 224 	 e97)
Z ExbaustTO	 But	 100
b.R	 missing m duct terminm (on
L Unit Venti6ator UY

5230.00
50.00
$0.00
$0.60

$0.00
5096
50.06

$0.00
so"
Sun

()%
0%
0%

50.00
$230-00

30.00
is ASSISTANT PRINCIPALS OFFICE 2 a. Unit dresoolbaw nor 	 late $23.OD $0.00 $0.00 $0.00 0% _..	 S21.
Id ASSISTANT PRINCIPALS OFFfCE2 d Condensntc drain is nm insGia tod $115,00 so.00 SgnD $D.00 0% 5115.OD
is ASSISTANT PRINCIPALS OFFICE Z e- Coadentur, dmia	 is not per sketch in eemrarbf $1 ISAO $CIAO $175.00 $115.00 $0.00
1r ASSISTANT PR04C1PAU90FFICE7 LCHWS&R me not inmlakd Pa SI 15.02 Sam 50,00 $0.00 W*I I	 5115,00

II ASSISTANT PRINCIPAL'S OFFICE 2 '. Unit(; nor secured W wall PerTrone arrant S345.OD $DAD $0.00 son, O% I	 $345.00
2.ExhaustT	 ask[ Son S&OD $0.00 0% $0.00

2b ASSISTANT PRINCIPAL'S OFFICE2 b. ReBittrrrMing mdnct iamima0nn 823690 50.66 som $0.00 0% $230,00
1. Unit Wraikata UV-A-I 10.00 SOHO $om 0% SDAO

Ib CLASSROOM 226 (BIOLOGY
LABORATORY	 104) b. Oak dons not have nameplate 52100 50.06 4	 5090 $0.00 t	 0% 523.00

1 CLASSROOM 226 (BIOLOGY
LABORATORY pg 104) a Condensme drain is ran insulabd $115=6 $0.00 $0.00 $0.00 0% 5115.00

If ^
CLASSROOMZniU OLOOY
LABORATORY	 104) LCandensm edmin 	 is not askmdl tocon6actw $115.00 50 .00 $115.00 $115.00

-^
$0.00

ig CLASSROOM 226 (BIOLOGY
LABORATORY	 I CHW$&R meat insatakd	 t $115.00 SO-W $00 50.06 0% $115.00

1j CLASSROOM 226 (BIOLOGY

LABORATORY pif 104) ". Unit isnM sccomd to wa0	 Tmne manual $345.00 $0.00--
'..
$0.00 Sono 0% $345.00

2. Unit Ventilaim (UV-D) West Unit 	 107 30.00 50.00 $0-00 0% 50-W
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2. CLASSROOM 226 (BIOLOGY
LABORATORY an, 104) a Unit das not heve.aaepbae $21.00 $Bm $0.0 50.00 0% S21.00

2e CLASSROOM 226 (BIOLOGY -
LABORATORY pg104) e. Coderearedad. I. not inmimed $115.40 $0.00 MOO SOHO 0% S115.00

2f CLASSROOM226 BIOLOGY
LABORATORY pg IBit L Candcnase drain pipc is nee	 sketch m conrarmr $115.00 50.00 S/1SOO S115.00 50.

28 CLASSROOM226BIOLoGY
LABORATORY	 104) CHWS&A nn.. insulated S11S.0 50.00 50.00 50.00 0% SITS.

2j CLASSROOM 226 (BIOLOGY -
LABORATORY pg 1041 '.Uni[iSnm seneedwwa0	 Tmoemanna) $34510) $0.00 So.00 $0.00 0% 5145.0

3. Unit Vaniimm(UV-B)Ban Una U ii) $0.00 $11913 50.00 0% SO-

3a CLASSROOM 226 (BIOLOGY
LABORATORY 2 104)- a. Va)tdasnce have nam $23.40 50.00 $D-00 SOHO 0% $23

3e CLASSROOM 226 BIOLOGYLA
tABORATORY	 104) e.Co^easaredraiaanoti.nelmed $115.00 $0.00 50.00 $0.00 0% --.	 St15.0 

3f CLASSROOM 226 BTGIS)OY
LABORATORY N 104) LCOntlensam strain Dim isna pa, sketeh 1.o cont2eor SI l590 $0.06 $115:00 $115.00 $0.50

3g CLASSROOM 226 (BIOLOGY
LABORATORY pg 104) CHWS & R am mot inseand persp. 5115.00 SO -00 SBOD . $0.00 0 $115.00

3j CLASSROOM 226(e[OLO4JY
LABORATORY pp 104) -. Unit is notseeed to well per Trane nmaaal 3345.0 50.00 SOAD SOAO 0% $345.

R $0.00 .50.00 $0.00

-- 1. Una VeaOlator UV-A) 80-00 SO.OD SO.C4 0% 50.00

la CLASSROOM 3W (	 114) a. Unildms mt have nam	 < $23.00 Sam 50.00 som 0% 	521.00

Id CLASSROOM 300( 	 114) d. Ocndemam draie is not insv)med $1 i5.07 $0.00 $0.00 50.00 "" 5115.00

In CLASSROOM3D0(	 114) e. Condenate drain	 is am	 skech m contractor 5715.00 50.00 $115.00 $115.00 SD.OD
'E'0%	 _-$115.00

If CLASS ROOM 30D(page 114) £C51WS&Rare narinmisd St 15.00 S0.0 $0.00 50.00

I CLAM ROOM 300	 e174 L. Unit is not -ecmed1. wail	 Tranemznuai 534590 $0.00 $(L $0.00 0% 5345.00
2. Unit Veatilata(UV-A-1)-	 eIt6 SOHO $0.00 SO.OD 0% 50.00

2a CLASSROON13OD	 a 114 e. Unttdas man lave nam	 Ime 523.00 SOLD $0.00 SO.OD 0% 523.00

2d CLASSROOM 300 (	 114) d. Co^enudedcain u rot insulazd $115.00 $590 $0.0 50.00 _	 8113.00

2e CLASSROOM 3013	 e114 cCoadendrraip	umn	 ske lIn cwvacorate 5115.00 SD-DO $11SAD $1)5.10 MOO

2f CLASSROOM 300 (	 e114) f CHWS& Rare not insulated err el IeM SD.DO $0.00 SO-00 D'a $115.00

2i CLASSROOM 300	 114 i. Unit is amsecured towall 	 Tram rtannal 5345.00 SO-00 SO.00 SO.OD 0% $345.00

2' CLASSROOM 300(	 114) .Ca be-,	 .fire	 Send= 5345-00 $0.00 $0.00 $D.00 69a $345 90

1. Unit Vendtator	 V-A 30.01) $0•00 $0.00 $0'O

to CLASSROOM 301(	 118) a.Unitdoesmthavenam	 late $moo $0.00 SOHO $0.00 1	 056 $21.00

1d ICLASSROOM 301 (page 118) d. Condensate drainisnmimulaced $115.00 SD 00 3090 $090 -'x15.00

le C[ASSROOM ^1	 e118) e. Casdensete drew	 i4rKK	 sketeb meoaummr $115.00 5R $115.00 $115.00 ---_`_	 50.
-------1f CLASSROOM 301( 	 IIa) f. CHWS& R are not insulareb 	 5 $115. .OD SUB0 Sow 0% 51.1.5510

11. CLASSROOM 301	 e118 LUni its not w,reed m wall oerT'rarre manual 5345.00 50.00 SO.OD Moo 0Th $345.00

2 Unit VClldlmOr(UV-A-1)-	 e119 $0.00 5090 $0.00 0%1 1	 $0.00

2a CLASSROOM 301( 	 eIis) a UnBdeeencthaven	 ime 323.90 so.40 SO-00 30.0 0% 521.00

2d CLASSROOM 301(	 eIIS) d. Cm	 ateWen	 drain is nmimvlod $1 ISA0 SDBO $0.00 SD.00 '"' ' 175.00

'2e CLASSSROOM 301.(	 118) a CrnMearamdrain'	 tsmt	 sketch woommuar 5115.00 X90 $115.00 sli5.00 SO.DO

2f CLASSROOM 30l (Me 178) L CHWS &Rare nm insuiamd	 rs 5115.00 $D.00 50.00 $'9.00 $115.00

21. CLASSROOM 301 ( 	 e118) iUmtie nmsmurcd u wall 2ETram manna) $345.0 SDM I	 Sam 50.00 0%	 S145.00

2j -. Unacceptable fknmworkmwaLL peneâanon. dampernot in the wall
ICLASSROOM 3D7 (a	 118) (Innallw tan macCepabie)- hom T1129' 103 5805.00 50.00 SD.00. $0.	 0% $305.00

CLASSROONT302 	 ill) I.UnRVentAanx(UV-A) 50.00 S0.0D -iaw O% 5090
CLASSROOM 302( 	 121) a. Uekdoes.0 havenam $23.00 $0. $0.00'.. 50. $23'

C[ASSROOM 3132	 a	 t2l) d. Condeasatedsain ee eotinanled $715. $0.00 $g_. _	 90i ..

.v.	 0%
SS.00	 9%

-	 `IISw
$4.10

Si 15.00
CLASSROOM 302	 e121 e. Condensmedrain pLx is not ES -Meth w Contractor $115.00 $0.00

CLASSROOM' W2	 121 E CHWS& R are not jernkxd Per sPee SI1S.0 50.Do

CSSROOM 302 (	 e127)LA SD.DO 50.9131. 50'00

CLASSROOM 3132 (	 e121 L Urdticnarral W	 all	 maw -1-1m se 5345. 50.00 SO.W'.. $A Oib 3345_
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2. Un@ V=W mm UV-A-1 - 	 122 30.00 $0.OD 5090 0% 50.00
302	 121- CLASSROOM a. Utah dom =haven	 bm 323.00 50.00 SO.OD 5090 O% 321.00

CLASSROOM 302	 121 Lak in head	 hIX wales '	 armed	 oalause rannsim, SOAR soSq SOAD 0% $0.00
CLASSROOM 302(	 et21 e, Condrnsnte dasinisnm msmntsd 3715.06 SOHO 50.00 Si790 $113.00
CLASSROOM 342	 x121) f Condensate draine .

	
is not	 skasel, W Oonirstm 5115.00 s0" $115.00 3115.00 $0.00

CLASSROOM 302(m. 321 CHWS& R, we not Insulated 	 r SI 15.00 59.00 '.$0.00 $0.00
07

S11.1.00
CLAMROOM 302(	 e1217 hSubminel slates cwmnaorroficid insobm S0n $040 SOOO 0% _,^^.-_	 5046
CLASSROOM 302(me 121 . Uoi[isnat secured to wall er TMae mensal $345.00 moo 3343.00 $345.00 $0.09
CLASSROOM 302 (pga 121) t Missing re ister. Gap bee.ft mantles aed due,- phms 71129 . 106 5505.00 50.00 $0.001 1 SOHO vw .605.00

I.Unitvmmintor(UV-6 50.90 ''S0.00 SOHO 0% 50.00
CLASSROOM 303 (page 124) a Unitdoes nathavemansilim 523.00 son $0.00 3000 0% _	 $21.00
CLASSROOM 30.1 Lipme, 124) ILCOnderrsmedrainisminsoleal $175.03 50.00 '.$0.00 50.00 Si 15.

_	 $0.CLASSROOM 303 (page 124 L COndemate drain p ipeons	 *a" le commam 5315.00 SOAQ $L75A0 $ 115.00
CLASSROOM 30 (page 124). '. CHWS&Rare not asmatetl per 	 ^_ $115.00 $0.00 SOHO 30.00 0%1 $115.00

CLASSROOM 303	 124
m. Cosa drill an liese 	 7cfimlrcl, malysis needed fm imegity, obtain
engmaes	 m (laludes droll.g new has	 ).g and beta and mte-acm 5575.00 SOAR '$0.00 SOn, 0% $575,Op

ZUpirVcmffwx(UV-A-f)-page127 1	 SO.00 Son SOHO 1	 0%1 SOHO

CLASSROOM 303 ( 	 e1241 b. Unit does not have Malcolm SL1A0 moo '	 ' $0.1X2 5090 1	 0%1 32300
CLASSROOM 301 <pm124) e. Cmdrnale dash, is net imuhlad 5115.00 50.00 '$0.00 SOHO 0% _ .^	 5715.00

CLASSROOM 303 (page 124 f.Condenswedladlpipsais. 	 sketcbacma4acha SIISAO $040 $11100 $71500 $0.00

CLASSROOM 303 ( 	 124) Z.CHWS & Rare not iasuLaW per sec $115.00 SOHO I	 36.00 $00D $115.00
CLASSROOM 303	 126 -. Unitis motsectaedtowaii MTwa mmnW $345.00 SOAO LOAD S0n 0% 4345.00
CLASSROOM 303	 124 k.	 'r falling voteless dam	 - I,0=71129' 107 $575.00 $0.00 $0.00 SD.OD 0% $573
CLASSROOM 303 tme 124 Unitvdnih	 Am. mnnin SIX5.00 50.00 $0.001 SOHO 0% $1,125.00
CLASSROOM 30.9 	 124 m. Ton }at is room,	 utas 65 5230.00 Soon $0.00 SOHO 0% 322040

7. Unit Veadm,<UV-0) SOHO $000 50.00 0% $000

CLASSROOM 304 (mie 12 b. Unitdms notbare	 m $0.00 SO40 5090 0% 41300

CLASSROOM 304( 	 129) e. COatlemmle drain is.mins mad  $0.00 '.$DAO 30.00 "^	 3115.0D

CLASSROOM 304 	 129) f-Condmrsale dais	 is nor	 sketch to conbaanr  $0.00 $115.00 $115.00 $0.00
CLASSROOM 309/	 729 .CHWS&R 0renm insotamd m  $0.00 SOHO 50.60 0% $1 i59p

CLASSROOM 304( 	 729) Unitisnm secumdto wall	 Tmncmamil

ES23

 40.00 ^.W 39.00 0% 5345.00
2 Um, Vandletr(UV-A-7)-	 132 50.00 $0.00 SOHO 0% 5090

CLASSROOM 304( 	 129 L Unit does not hnvc arm Ime  $0. '..30.00 50.00 0^a 123.00

CLASSROOM 304	 129) o. Cavd.nsatedrain is lrminsniamd  $0. '.. moo $0.W 0%	 ^^,. 5115.00
30.00CLASSROOM 304	 129 Commese dram	 is sat	 skttfi ruconnaotar  SO $175.00 $115.00

CLASSROOM 306	 1297 .CHWS& Rwaaminsalaead er  SOAD 30.00 $0.00 vas >115.00

CLASSROOM 304 (	 129) L Urtt is uniseom.d m wall	 TYane allm $345.00 S0.6D 50.00 $0.00 0% $345.00

CLASSROOM 304(	 129 w.Teohm.ait vz.61tar mmdn ante 5230.0 S0.D0 50.00 $0.00 0% S210M

1. Unit VemilmeaCUV-A '..$0.00 30.00 0% SOAO

CLASSROOM 305	 -135) a. Unit does am have	 ate 233.00 $0 30.(X3 30.00 O% $23.00

r CLASSROOM 305 (	 .135) d. Cmulemem, dais is am imelme7 5115.00 SD.OD 3040 SOn ^e4 $115.00

CLASSROOM 303	 e135) aClealcote drain	 isms	 Skeels weml0acter' 5115.00 $DM $115.00 3113.00 SOHO
CLASSROOM 305 otag135) LCHWS&R are nainsnLnal 2E spat, 3115. SOAR $0.00 1 1	 50.00 0% SI15.00

CLASSROOM 305	 a 135)

L Casa drill cal that chasmeL mlys& needed fm eacia ky.
Wain ®pacer's tepen (builades drs0in$ new bole Parching old bole and
sebnatioe of - in 3575-OD I	 50.06 '',. 50.00 $0.00 0% M5)DO II

2 Unit Vemibtx	 VA-1) S00O ',.50.00 $0.00 0% $DM

CLASSROOM 305 (page 135) UMIdoce nothave n 	 late 52390 30.00 '.. $0.00 1	 50.00 0% $71A0
CLASSROOM 305	 e115 d. COndensate dmin isnainsnhmd 5115.00 30.00 $0.00 1 $0.00 0% 8175.00
CLASSROOM 30S (page135) LCOndenate dram Ix is net P.A.0 w,=I cmr $115.00 S0.0O $115.00 5115.00 30.00

CLASSROOM 3DS (pslea 1. fCHWS&Rsee am iesnlmsd pa, sit $115.00 Son, ',.50.00 $0.00 22' $115.00

CLASSR00M305(	 135) LUnitiseatsemalise	 all	 Tmn<rn.mmal 5345.00 $0.00 50.00 $0.00 0% $345.00

1. Unit Vemilamr{LIY.B) SOAO $0.00 0% SD.00

.G. CLASSROOM 306(	 140) a. Unitdoes net have rum 	 Tate $2i-6O 50.00 '... 	 N. $0.00 0%1 323.00
G. CLASSROOM 306 	 140 d. Condensate dre (n is net beaham $115.00 50.00 ---- - 0.%1 511500

$115.00,	$0.00

W



2. Unit Vmdiator IN-A-,)- 	 ,44 50.40 SA06 S0.fl0 0^ S0.0D
CLASSROOM 303 OW 143) a. Unit dm not have Dame jot: %23A0 54A0 SAO0 50 S23-00 1 I

CLASSROOM 307 143) d.Cond	 d	 mi sedated 80A0 50.00 SOHO "" IIS00

CLASSROOM  3U7(paR 143) le. Condensatadrain pipt is.ecp	 skwd7110 ccsaactor 5715.40 'SOHO SIIS.O4 Sl t5.O6 44.04

••••••,,,,•••.• ••,• ^.0
	

•_•,• j. Cxe drill cut dw ster3 ehan peL eoa)ysis needed for
CLASSROOM 30$ 	 d	 146) into	 (Indksdes dril' 	 nest hole,	 in old bole and mloeadon of pi pine) 5675. $0.00 '.. $0" %0.00 0%

O%
5575.00

CLASSROOM 308	 a	 146) k. Umt i6 fiot a45emh,ed 	 ocdamaed 5,.725.00 SO.W '.so" 51.725.00

2 U(rit Vg011atdr UV-9-t} .	e144 $0.00 '..80.40 $4.0 Oft. 50.00
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L CLASSROOM 310(pne156) $233.00 $0.00 1	 $0.001 SO.00 040 $23-00

L CLASSROOM 370(	 156) &Condrn	 dminisootkeelaN $ 115.00 50.00 I	 30100 s0.W ^Q' /SIMDO
L CLASSROOM 370	 ¢156 e. C=dansaedrein Ope is nm	 sketch mmnitacmr $115.00 1	 $0.00 1	 $115.00 1	 $115.00 SUB
LCIASSR00M310(pag1156) LCHWS & R tee not mauls	 s $115.00 1	 RI DD 1	 $0. SO.W 056I

_	
at15.00

L CLASSROOM 310ime 15 i. Unh is naseeaed m wa0	 Tt	 ,wu,ual $345.00 $0.00 1	 30.00 91.00 05'0 4345.00

L CLASSROOM 310(Me 356 '.TOO . 5230.N '00 SD.00 A. 0%1 1	 S230A0

L Unit Vmt0am	 -A) $0.00 1	 $0.00 $0.001 03b SO-Otl

PHYSICS CLASSROOM 317 (page
160) n. Unf[dgesna M1avc sun Laze 523.00 $0.00 SO. $0.00 0'A 323.00

PHYSICS CLASSROOM 317 (Page
I.. 160) dXottdersate dran anaim-19W $1 Mm 50-00 SO.00 $OAR of 1I5.00

PHYSICS CLASSROOM 317 (page
160) e-CmdmsacdraiO	 Snot	 sketchmcoav _ 3t15AD $OHO $115 5715.00 _OAO

PHYSICS CLASSROOM 317 (page
160) f, CHWS& Rae trot insuhtal $115.00 SO.00 $0.00 50.00 0% $115.00

PHYSICS CLASSROOM 317 (Page
160) i Unit is na secured to wall parT.. manual $345.00 $0.00 SO= 50.00 L% $345.00
PHYSICS CLASSROOM 317 (page
160) 2 Unh Veetilaa {UV.A-U-	 a 162 50.00 $0.00 90.00 0% $0-00

PHYSICS CLASSROOM 317(Pxge ".
1601 A. Unkdoe;m Itrena	 we 52100 50.00 Ito.co $0.00 06b 523,00

PHYSICS CLASSROOM 317 (page
)60) d Condensate drew is notimWed $115.OD S0.0D $0.00 9100 0% S  Moo

PHYSICS CLASSR0OM311 (par-
160) mCOndm= drainpipe Is notporsketcl, toeomcavtm 3115.00 $(LOO $1, 15M SItS.00 9.00

PHYSICS CLASSROOM 317 (Page
160) f. CHWS&Raft oot insulated $115x0 50.00 t	 $0x0 $0.00 0% 5115.00

R	 ICS CLASSROOM 317 (page
160) i. Unit is trot sctumd to wall EE Trans manual $345.00 $0.00 $03m SOHO 01m $345.00

PHYSICS CLASSROOM 317 (page
160) ".R	 lacedam	 dUm[Ven[0atatovtt- bolus 71129 	 123 82,300.00 50.00 $0.00 3QA0 090 $1.300.00

i.UnitYmtRaar(UV-A-i) $O.fA $000 50.00 Im 5040

CHEMISTRY LABORATORY 319
164) a. Unit does not have non 	 lac 573.00 $0.00 $0.00 $0.00 0% $23.00

CHEMISTRY LABORATORY 319
(poS, 164) d. Condeettnedraln is trot inamaed $175.00 $0.00 SD90 50.00 0% 5175.00

CHEMISTRY LABORATORY 319
(page 164) e. Cordes	 dmio .

	
isnm	 skew.h mean $115.00 50.00 S115.00 SIL5.00 _	 A.

CHEMISTRY LABORATORY 319
(	 164) f. CHWS & R are na insulated fi175.00 moo 50.00 SAO 0'b $115.00

CHEMISTRY LABORATORY 319
Itpg.164) i. Unit is a a smedmwall 	 ,Tian¢mama/ 3345.00 50.00 SO-00 50.00 Om 3345.00

CHEMISTRY LABORATORY 319
e 164) -. Unit 7s smtmwmbkd propely or da,agad 57,725.00 $0.00 50. $0 0% $1725.00

1 Unit V.61wer(UV-3)Eazl Unit (Pge166) $0.00 saaa S11.00 $0.00

CHEMISTRY LABORATORY 319
(	 e 164) b. Unit does no have as 	 We 57100 SD.00 '....$0 SDAO 0% 523.00

CHEMISTRYLAB0RAT0RY319
164) a Condensae drain is not insataW $115.00 60.00 '..$0.00 SOHO 0% 5115.00

CHEMISTRY LABORATORY 319
(pp 164) f. co	 .drain Opt, is n01 pe, sketch me	 Vzete, S11S.00 SO.00- StI5 5715.00 3fl.00

CHEMISTRY LAB0RAT0RY319
164) .CHWS&Rare trotirtula slismo SO.00 $0.00 50.00 Q% S115,00

CHEMISTRY LABORATORY 319
(paito 1 1. Unit ism semred le w uTi eec	 nual $345. Salto ''.50.00 $3100 0% 5345.00

3. Unit Vmfilexe(UV-B) Wear Unit(Mfta 169) S0. '.50.00 50.00 055 I	 Sa.m
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CHEMISTRY LABORATORY 314

=1 
b. Uni[doo rwthvve nem	 a $23.00 5,9 ........''.,50.00 40.00 0% 523.00

Y LABORATORY 319
(pap 164) e. Candanaatediain pip, is na Wsknvh mcuuu $115.00 $0.00 5115.00 SI MOD moo
CHEMISTRY LABORATORY 314
(	 164) ECHw$&Rare not msulasW	 s $115.00 50.40_ 50-00 50.0.7 0'b SII500
CHEMISTRY LABORATORY 319
l(paln 164) L Unft at nut sxured W wall nu Trane manual $345.00 1	 30-00 $0.40 Sam 0% S345A0
CHEMISTRY LABORATORY 319
Lung, 164) L Unit m ailata pping and trail damaged $2,300.00 34 ''.... $0.00 50.00 0% $2.300.00

4. Lb.	 "Ituuaibom som 1$0.40 $Dm 0% 50.00
CHEMISTRY LABORATORY 319
(m2e164)

a. Fame Land dud not constracmd per spec remove and replace per
specianadam 304SS 52,875.00 $0.00 '..$0.00 SOm 0% n27546

CHEMISTRY LABORATORY 319
(pne 164) b, Excessive air mo .m in want onside of dual, $575.00 3900 1	 $0.00 son 0% $57590
QYM (pog, 174) $0-00 '.,. $6.00 SOm 0% $0.00
AIR CONDITION SUPPLY AND
RETURN DUCTWORK L Remm DtRtuwrk 30.170 .. soaD $Om 0% $am
AIR CONDITION SUPPLY AND
RETURN DUCTWORK b. Dud W.&lry ldw are not	 alnp duag or SMACNAstds $9.200.00 Sam ',$0.00 1 $Om 0% 39.200.00
AIR CONDITION SUPPLY AND
RETURN DUCTWORK C. Edda duet for Ar- I is mi 	 volume damper 51,15MOO moo '',, s0.00 50170 0% $1,150.00
AIR CONDITION SUPPLY AND
RETURN DUCTWORK d. Mtgin tpavers t8 31tza0ona- hoCOS71106' 3 $0.140.00 1	 $om ''.,. Sam 50.00 1	 0% 34.140.00
AM CONDITIONSUPPLY AND
RETURN DUCTWORK e. Allair diffused are nunig 16 aua 	 naive wire Inunds below difro^ 54.600.00 SOm !$0.00 $0.00 0% S46Wm

MULTI-PURPOSEROOM
PLATFORM(STAG

a Ropes Oed azatmd tltxtseM nmler dnctinsuk4ion sbnll be removed. Rtslmt
insulation and La tina chalm anchored to the ceiOng un support Sundt lights Two
bcaloos. - Sae Photas
Ot&02 $3,10500 s0.00 ''... Sam 50.00 0% 5.3,105.00

MAT	 AccROOM aMaB radiatmdanfnv valve nnC irNNkd $51960.00 $0.00 '.$0.00 Sam 0% $5,060.00
THIRDFLOORROOF 2.0eneral exhaustfan (GX-i)-Pa	 176 $Om ',.$Om $0.00 0% Sam
THIRD FLOOR ROOF a. Fan not rovided win motorized dam SI.840m Sam ',. $0.00 1 $RDO 0% $1,840.00
THIRD FLOOR ROOF b. Flexible dud ocnam	 rmiali	 ed $345.00 Sam $am 50.00 0% $345.00
THIRD FLOOR ROOF Fen V$ are fu	 oom tensed SI 15.00 $Om '.. moo S0.DJ 0% $115.00
THIRD FLOOR ROOF 3. Gen.] exlraosl fan GX-27- 	 a 182 1 1	 $Om Sam I	 I Sam 0% 50.60
THIRD FLOOR ROOF a. Fan not pravkldl win motahed dmn 569RW 30.06 86m I	 I $0.45 D% $690.00
THIRD FLOOR ROOF b. FkxiNadlc[ tonneaor 2115Y 	 ed SM5.001 30,00 SODO 1 $bun I	 D% $345-00
THIRD FLOOR ROOF g. End$	 not I. ==d whh Mud ttppon on Roor $M5.001 $0.00 50.00 I 50.00 0% 1345,00
THIRD FLOOR ROOF b. Elotsin on GX-2	 ,fix exit	 dm S460.00i s0A Sam I 3Am 1	 0% $46000
THIRD FLOOR ROOF 4. General exhaust fan (LE , 1) Far 185 1	 SOHO $0.00 $0.00 0% moo
THIRD FLDOR ROOF d, Ductautuwc.ot fin w	 dwin"D=S	 atoa Runt" 3345.00 Sam $O.OD $4.00 I	 'L00
THIRD FLCIOR ROOF LNfWm and India be4ROo fan housing SI 1546 Sam $115m $115.97 l0L_	 -Too
THIRDFLOORROOF b. Canaan... ofsaah.t- cat. ckend .=.tk $360.00 59 .00 '..30.00 $0.00 D% 1360.00
TH IRD FLOOR ROOF 5. General a dwasa fan	 2 -p4.199 30.0 '',. 8090 SO-00 w I	 Sam

THIRD FLOOR ROOF a. Fan taint manector miali 	 ed $345,00 $0.00 '.. Sam $0.00 a% -00P
THIRD FLOOR ROOF e. Duct au	 not 1. accord with "Duct	 on Roor 5575.0 $9.00 '.. $"a Sam 5575.00
TMRD FLOOR ROOF h.Miashu and hate bulb on Ban ousinz S115RD Do I	 It5110 5115-00 $0-00
THIRD FLOOR ROOF " C=Iass used=WM tut. Clean. r Xn.Ik 3360.00 1	 $am '.,$0.00 1 $0.00 -	 0%	 $360.00
THIRD FLOOR ROOF k. Dam ed Fan bousm , fix and 	 dent 567366 SOm 5990 50.00 oudt	 I"17500

sam
2,	 $41,460.00
ow	 I	 50-00

THIRD FLOOR ROOF 6. Wt*.. exhanstfao KX-1)-	 195 SOm
''..

moo
THIRD FLOOR ROOF aDuctaro rmsudded par NFPA 96 -welded'outeaaneetions-	 late duct 351 ZSA0 310.350.66 519,35LLOJ
THIRD FLOOR ROOF lb. Inside ordad has ruaddunitapmocaud £rmn rein dwing iosam 40m moo
THIRD FLWAROOF c. Mac	 notinacCOtdwiM" = 	 m=Rcor' 5575.40 1060 $0.60 50.00 0% 3515-00

D FLOOR ROOF d. Ewaust ductwork au	 adoecrmt	 S $6.900.00 50.00 ',. s0A0 Sam 0% 56.900.96
T1HRD FLOOR ROOF e. Exhautt ductwork oeeevs donna 56.900.00 50 '.. i0m $0.00 0% 56.900.00
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THIRD  FLOOR ROOF g . hissubtion nm Per spec 511500100 1	 SLISDA101 1	 $0.001 $1,150.00 10	 yo.35DH0
Si)AO

ff	 ...t45000
IRD FLOOR ROOF J . Fen snatcurcownunpropedy Installed $5 .750.00 SOHO SS?50.00 SS•750A0

THIRD FLOOR ROOF k. Vcuiatlduwm	 ssa.uutted	 dcW.I $3.450.00 50.00 $01-	 1'. 50.00
LG	 roof top wunit AC-2) 30A0 30.00'.. 50.00 0% 40.00

MALL ROOF(P e202) b. Smite bd(, for unit in ea t9!70.0, S5.750.00 5000 SOHO'', Sum 0% S5,75D.00

MALL ROOF(	 e202) conda Ductwork tonroaion to mdt w/o flex coon by	 maat 53000.9 SO.QO $0-01) SO.m 0% $3,ODO.m

MALL ROOFPae202 nmmallad	 onnn inst.d_RuC7ad.m omdoor duct insulationm $I],Sno( Sam ,	 30.00 $0.m 0% S11500.00

MALL ROOF (Pane202) h- Urdu	 v vibration imlatas art nd secured	 1 $1,725.00 SOHO Som 50.m 0% $I.T25.00

MALL ROOF(Pae202

I. fnapprgnLTte wppons are Provided and imp ul ly installed The typc ofturb
installed should rest du=tly on ft ooF deck wide Oro insolmiorsand roof
membrane ileshed lnmtlre.1 surbu-- Phocs 71129' 39.40 S2.875A0 $OHO SO.m $04U 0% "7S.00

MALL ROOF (Pa 2. Exhaust fm (EF•5) . 	206 30-0 50.00 SO-00 0% SO.m

MALLROOF	 202) a. Fan not	 Aded w8b momrbed dam SL725H0 SOAR $0.00 SOHO 0% S1,725A0

MALLROOF	 202 b. Fan in ]% duct counectm is mnali	 ed $360-00 $0.00 $0.00 . SOAR 0% 3360.00

MALLROOF	 202 . Dvmwark associated with Fdi5 is notm S L72500 $0-00 '. Sma) SOHO 0% $1,725.00

STAOEROOF(Pa	 208)
STAGE ROOF	 e2
STAOEROOF(	 e2D8)

7. Facbautt fan	 -3- pa	 208
a. Fan "rot	 ided wNb motp'Ired	 er	 s
t. Fmoummecion M fan inWaot urASHRAH sids

S575DO
$0.m
50-00
mm

SOHO
'.10.00
''. Som

$0.00
SD.
$0.

0%
0%
0%

Som
5575.00

SOHO

STAGE ROOF	 e2D8 F. Dvotwmk asmcmted with EF-3 is notsu SI725 .00 50.00 '.. Sox $0.00 0% SI.72SA0

STAGE ROOF	 e2D6 2. Exhaust for (PF47-P	 277 Som SOHO $0.00 0% SU.m

STAGEROOF	 e2D8)
STAGE ROOF (Page 208)
STAGE ROOF(	 e208

a. Fan not	 ided whh nlotmlaad dam	 3
b. Duel	 eantion not enasirueted in ao7adwith 'RoofDStii"
a Pmcomscimn to fan iokrnot	 ASHRAE sods

S575.00
S575.00

SO.00

$0.00
SO.OD
50 .00

'.40.00
',,. 10.00
'.. SOW

$0.00
50.10
Sam

0%
0%
0%

S575.4)0
$575.00

$0.00

STAGE ROOF(Poly,208 3	 t so	 dL DUdwoi mociated with Er-3 	 w SI,725AO $0.00 $0-00 SD.0) 0% $1.725.00

LOCKER ROOF-(	 214)
t. Gym .a sup on nnfr(AC l)Prmideadjusted )tilting Forrleziblecmmeuion.
alumivumnce	 u1rW 13.000.00 $Q00 $b$M00 SO-00 9% $3.000.00

LOCKER ROOF-	 214) o. FleaClm64m ouMM duct insulator not installed 	 man inst SI1,5wm 50.00 SOAO SS4100, "^	 lsaom

LOCKER ROOF-	 214) d. Memis 'raisin offuaR dom S345S345= $Qm 1345.00 $345W $0.00

LOCKER ROOF-	 214)
Mashmwn fan- reverse oawx hoWdoun clip msbikd improperly.
Remove and	 lace h. Seal screw hole with sealant - phmos 71114'8) SIM(n) $0.00 $1 ISM $115.00 S0.00

A. PIPING AND EQUIPMENT $0.00 50.00 $Qm 0% SOHO

I. Coodensce	 (CF-I and CP-2-	 e216 SD$0.00 '.. SO.m 50.00 OSc $0.00

BASEMENTCRAWLSPACE b. Condensam '	 not usuland 	 rs $ 50.40 '.,. $0.00 50.0 0 0% S40250-0l)

BASEMENT CRAWLSPACE Utica	 i	 atailradWtortisras.- homs7H114' 1  Som $ 1,150.0D SI , tSQ $0.00
Sunsigb 	 fmmd drains and akign wkb oandensam d aio pipes. This dhoti
may exittmsA fuaaeldmhu )n 0e ppxmnnet Duetolarkofsa 	 t%l ipmen[
Runs nol	 iblemreview the entire '	 trsunel- bolas See Photo 07  11.10 54,715 34,715.00 40.
A. AIR COOLED CHILLER $0.00 '.. $DAD 30.00 0% S0.0

, BASEK.NT17RAWLSPACE

OUTDOOR AIR COOLED CHILLER
OUTDOOR AIR COOLED CHILLER

i. Chiller	
. i
	 277)

C. Pressure	 not	 r	 new gang¢ 	sM
Chiller is not bolted to ml channe ls

Sam
$0.00

 50 100

''. $O.m
SOOD

'.$0X0

SO.m
SO.m
SO,m

09
0%
0%

$0.00
$69DAD

$2,300.00

OUTDOOR A7R000LED CHILLER b. S	 secrion 15681 -203.0	 u'nes riinaGOn isolmian on chmef S6.m m SO-00 ',.. $0.00 $0.00 Wh i 56 alo.m

F ADE A EXfERiOR LOUVER SODO ',.. SDAO SO.m 0% -	 SD.m

NIX Replecivg Laove^ ioremovx dnTl weep holes rt the top 4- at. and rah Wail
$51,600.00 SOHO 125.800.00 525.&70.00 SCI 	 5254800.00

b. Sobmitw #22 JM/FPVC]o*eW remmedbyengiraer-
Rep7arsabninamtope with PVC Fitingcaverperspe 	 ADNSTPRICETO
INCLUDE CHW PIPING ONLY	 - 36360.00 SUO ..'',.50.90 Saw

-

096 ;0.00_
2-P'	 Nan SO.00 '.$0.00 Sam OSe $O.m

a	 eaebml	 nnXivsmiled cr TraiumHun	Detail' $11.501100 SO.m 45.750.00 1	 $5350,00 $5,750.00

hClev"s han e<mfi^mNi1M	 ^Ckvis Han	 r S17250.00 SOAR '$0.00 SOHO .r•.K _S)7.250.00

4. Build'	 (BMS) $0.00 $0.00 ',. SOHO SO.m 0%1 1	 50.00

a MOti lea	 t	 noun	 bi	 orlower thanossiblo SZS75DO SO.m '.. WOO SQm (Pb $2.875.00

b.0osideairdm	 ositim believed laacwrale $575.00 Sao) '.,.	 SO. $0.00 0% SFtS.m

. CnmMSSioni	 b Trace 55.750.00 so.DO $0.00 $0.00 0%
R

35,750.00

6. UV DAMPERS $0. ',. 40.00 SO-m SD-m
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Tmnl.
COMt'I.fTSa? nAiANC1T0ppy OP LFFCINf wORKN AM1WUM1T

ITMWS TfRS i'i]t101a INAA ANDS10m93 'X. COMP COMM.InI	 (C- mlrn	 h-(w-. {U±ri+l)
(G1Cl 0 YAn1Am.7

1 - 401ID ',.$O.W S0Q0 0% $0.00
aMnhipk smt[roeniWWCdampus are bent(UnSCPricew

me	 l $49,450-00 S09D

'..

.....'',.$0.00 SOHO 0% $49,450.07
MECHANSGLWORK 50.00 1	 $0.00 $ODO D% SOAO
Ncw hot water pumps aze no [ avmking peopalym aIXwakiegIX Wl Ha blazer '..
Pump #1 will octresu m alla the EMS has sbuitcIm m. Hot Wafer pump #4 ''..,.
uvMreak antl cots off when me¢rminai limit isreachetl . HOt Warr Pump a3 ''..
mn5 on mavualbmwiinmremvt autonw6W1 c5ma, 750.00 $0.00 5D.001 MOD 0%1 S5,750A0
'DseFIX Watermil in Biology Iab unit mm3has a]eak to the Feascm3. Biology '..
Lob units 1 and 2 do not 	 A,. erpu h heat $575.00 $0.00 50.00 SOLO 0% S575A0
The HYACSysmm is notwotking prpprrly. Tv example, the EMS computer
repass an air rempemnve of 64 degrees in one soon wbes we &rnrperaam is '..
actually m me high SD's, Many nails remain in "Morning Warmup` mode all day,
several olherma srepmc'Mainwrtmwe Required", ch. are even anus are act in ''...
"ceoba made'm=wbm it's too mid in fie reom, ere. 510,350110 I	 SOLO $D-W $0.00 0% $10350.00
The existing kitchen radiators and the the eadimme in me crhu small mo as '..
behind me kiteben appear W be diemmeaed and ..in mid ml da. U1525.00 1	 50.00 $0.00 $000 0% $&625.00
Al son oatilems sball be property kveWd to form a eight seal agaims Me wall.
Cold air smells can be felt eatemg the WOOS acouvd me unit wofflatrn mat '..,.
ha" fresh air iutakas. The a1m vcntileioss are emoupped with adjustable keeling
legs whkh mum Feadlusted property so mat that The uala are In* sad tight to
mewall.addzronarb	 GAregv' es the femm 9
16WOdBx.Impmperly Wmaikd alenars, waB sletvesmsma Wavers muyaiso
belhecauseefmlddrdrs 	 amupd Ws 592880.06 SOMI I S46.410.0DI	 I	 $46A40.00	 50'-- 1	 546,44000
ADD CHEMICAL, CLEANING& WATERTREATMENT 510SIO .00 SO.OD $0.001	 1	 SOHO	 0%1	 1	 QBIO.OD
ADD RESOLVE HEATING M MALL CLASSROOMS 5&050.00 $0.00 $000.	 $O.OD	 i	 X8,450.00

L	 _. H	 SWPvm%vh Tests 	 s: $5.75000 $1.725.OD 1	 $0.00	 $1.725.00	 3'	 -. ;4,025
_ Rcawveaivda InsuL, tbnbcfine	 irfmi	 leaks: $18,400.00 $3.680. 1 si imie00	 $14,72090	 9	 _	 S3,fi80A0

Re-laaolate aft tesmg: 523,000.00 $O.OD $DAO	 $0.00	 0%	 523,00099
Basic HVACRequirements (,	 tdl set	 FfVAC 1uw,,) $17,250.OD $O.DD ''	 °^	 nAG	 _	 SI7250.as.

Mahcwttracwr Su	 'swm $75,000.170 S5.00250
''.., 	 .;	 I	 I._ -Clnsco a (As-Wih DmwmWO & M Ma melsf lament

/RVACCommieclIm	 le $75.000.00 $O.OD I	 $DMI	 1	 00.00
roommate 577934.00 $77934.00 $0.00 $77.434.00 {	 -+	 50.00

Bontl @ 3% 32SMS. 0 525,978.00 SOHO $25,978.00 ilkf. 50.00
New Air&Waco Balanea: $30,(10090 $0.00 50.00 $0.00 0% 330,000.170

HVAC Serrice Cmo-actl	 -DOmsaB MerLanicab 335,WOLOO $0.00 50.00 1 $0.00 0%1 1	 $36.000.00
ELEC97CAL 50.00 $0.00 1 1	 $0.00 0% $O.OD

Ground furor TYPICAL Comdri7l, to-maw e]emimi7N UV laaovideslemperdemiltypica7
at each UV (62) aml FCU B3 $35,000.00 $0.00 $010 SOLO 090 $35,000.00

1 Gmand DOa I EMTCmdone used W Bas of RCS wiperspes. S51,750AO $00) 50.00 $0.00 0%1 $57,750.09
3 Ground floor 34"FMramdduam note	 wKmftf 869000 SOAP SOAP SO.00 0%1 90
4 Ground flow 4MAdorf supports ere not level $1,380.00 50.00 WOO moo 0%. SI 180.00
5 Ground fWar 51Gndwf	 are not Wvtl $1380-M SOHO $0.00. 50.00 0% S7380.0D
6 Craund fwm 6 Empty conduit stub-up has no mp cecorer $143.75 30.00 SOM SOLO 0% 5143.75
8 Gmmd Stoat 8 Cmdnlet u	 hulled in sefEt $69090 $0,00 5090, $0.00 0% 51590.00
10 Groundicer 10 Si..ery 	meametors as spraypaifted in Tim ormwr we

(mmwmueaoislW dinuvn #2abme). PROWDEPRICESINCEDEM
#27S DELETED. $2900.00 $0.00 S090'. $0.00 0% $2800.00

1=1 Ground hoot 11 Fuse cmrom $86.25 $0.00 SOHO 50.-00 0% $86.Y5
1 is Ground floor a Neutral bar missing S93. Y0.00 50 30. 9% 893.00

''... 	 Lib Croaadfloor b.5aandetl Wires inBm msolwwires $8,500 $CM SOAD $0.00 0% SSSOOLD
''.... I le Groans fkor c. Ground wheals is#12 Manned w lieu of#10 solid S3	 .W 50.00 $090 SD.00 D% 33SDD.00
'.... 	 t Id Ground tbor d 3 phase wire is Fungi	 Loose ins ide FM enclosure $86.21 5000 SO90 5090 D% 58b.25
''.... 14 Gsumdtwor 141naWation man infimsof swiwbbcard is not ivttid $86250 50.00 $0.00 $0.00 090 5$6250

1 rdmhanical Room IWreordWo, are used in raw: 	 clot 320,7IX100 50.00 50.06 50.170 0% 520.100.00

20



\TOR
TOyN.

I. QARDIlI4AASSt1RAT15 S"WulFU ( n'0. At40UNr EID

MAT

WMfl,RrF^) nAlAlaQiTOLoma fACATrON llt+3Carvf^DNtll'+ DPllLllIii W4RIr RiM AMOUNT IRINJO5S TB).SPI:HIOD ANra3rORil) 4fOMe x,UMW.l:t19N iG RI'fAPiAGii1R
IS (DHAI'} (CJQ h VFRIAOI.1:

2 Mechanical Room 2FMC is used for tam To CHW & HW pumps in lieu of
senifia. PWbk conduits tax M spec ''....

1' s920.06 sa" saab s6.DD o% asm.Do

3 Mecbanical Room EMTCOnduit	 eica[ion is n0. pmhcd and fire g ppd 38615 $OAO 1	 moo' SD.00 0% Sum
S	 imsmunima Roam 5 Pult box for HWP 1 & ®bas KG missing $8625 SO.OD I	 SOHO 50" 1	 a% $9625
6	 1 ms.mmitai Roam 6 Fait jAillusambumt ftwal" & su 	 circuits in 1 n3vay sko.00 $0.00 30.00 • $am D% $920.60

7 Mmbmmal ROOM 7Maa' amwilms for (HWP t&21HWP 1&2 arc n0. ''..
kbtw $17230 SON) $6.0 $am 0% 5112.54

9 Meehan"mat Room 9 Conduitingld is Wit ssdbcl-bmumer missing 593.75 Small SOHO SOHO 0% 447.75

l la Mechanical Room l la. EMT	 conduit m Fan in MBR k oats 517230 $0. $DAO 50.00 0% $1T2.S0

i Ib Mechanical Room b. EW Condait enetfa6on u eo[	 hed and fim	 d 58625 $9.00 l	 SO.00. S0. 0 $8625

13 echcal RoanMani 13 Feeders Im HWPI &2& CHW 1&2 me in common
maws S1.38000 $0.00 SOM $0.00 0% SI,380.00

14 Msebameal Room 14Pnierg®cy power shunlowv meAglms fa Cbffiais ea '....
maw 5850.00 $0.00 50.00 $0.70 0% $RSD.00

Mechmem Room G1	 tank diumnrtml n0. u,mkin SI.389AD 50.00 $0.00 SOHO tl% $1380.00
Meemm.i Room Provide	 m	 conduit 58625 MONO 50.00 50.00 4% 3B625

1 Boiler Ramp I FMC Conduits usedni lieu m ROS n0.	 r 536.800.00 36.00 $0.00 $DAO O% $36,800.00

2 Bulk, Rom 2314-&I^ FMC conduits are trots 	 to KgsJW 5920.00 SHAD $0.00 SDAO 655 $M-00
3 BoilerRmnu 3puiG	 isnxsu	 mbuildin	 a 5660DO Sa00 '...	 SOHO 50.00 0% $460.00

4 Boiler Room 4Gannfieidtm mumen used in Gen ofsealiite far HWP 3&4
3920-00 50.00 '...	 50.00 SOHO 0% 8920.00

5o Bona Rahn 5a EMT& Gnunfield has been usad in lieu of RGS
$21,160,001 1LP-UV2&3feedas 321,160.0 S $0.00 0%

Boiler, Room nchb. Bru	 cimnit whin is in Greenfield conduits &41.400.90 $0.00 0% $41,400.0050.00

Boiler Roan &- Panel6oarda UP Ijv l has 	 1	 circuit bwaka 346400 50.00 0% $460.00tie '.,.  $0.00

Soils Room b.C'vcubbmakermbsbmimusudh asaaail 08S&75 $0.00 0% 5488.75'.,	 '.,. ''.,. 	 $0.00

Bolls Room 7a. Faison service CT and wviceswitch was totmusand 427. $27,600. Was $02001e ''.., ''.., 	 327.600.3
100% .&1.00'c Boila Room cExis[in feeders menaremm'td kom old MDP	 lice box S50D $5.0011. ''.,, ''',, 	 $5.000.00
100% $0.00d Boils Roan d. (3)	 knoekwsm exsti 	 MDParctsetl as	 lzebas $1380.00 31.380.0 ''.	 $1380.0$1380.0

0% 55.520.00Boils Room 8 Greenfield has men used in lieu of RGS n0. $5520.00 SOAD '.,	 .wi $0.00

Bona Roan 9Gre CwM	 cmduismn	 atop iic sleam ' m W601M} $0.00 SOHO 0% $2760.009 ''., 	 -^

10 Boiler Room IOCAndniis	 singfrom oldfeew b1d dontuseexpaaiWRtgs SI,20DA0 56.00 ''.. 	 SON 30.00 0% SI.260.0o

b Fni Floor Corridor b. Pui@ox abv ceding bas .. miss $17250 SDM SOAK SDAD 0% $172-50

4 RA Roar Corridor 4 Greenfield is non	 oW in=Hm ofCumadbW5 Offke $2,875.0 SO DO '..	 30.00 SOHO 0% 52975M

Is KdcbmfCafercria la.Powerfeed fa WS0.W aremn in ex 	 Greenfieldtra RGS 32760.00 SD.W '..	 SON SRAO 0% 4276040
2 KiwbMQfemria 2Recepmcles Cafd.exltdoammrepincedwfnM&is '....

broken S46AO SOHO '..... 	 $0.00 S6A0 0% S46.00

30. KikhenMafsterm 3s. Swiwbonmolfa KX7 is nawouki 	 mM ton votbeconnnetod S17250 $0.00 '..	 $6.00 SOHO 0% $1725

36 KitmenKSfeuma Swirch	 sulssi weath	 foromdaxs SI,IODAO $0.00 $6 SOHO 0% SI,IOD.

3c Kitd=w Cafe[aia cRacerwa fawain is GteatBelNSeiirhe not RGS Sb9O.00 $0.00 '....	 S0.00 SOHO a% 5690.

KitchrnlCafacria Instlla ekwicm items on miek chass. PNrrideaacss dos CJuncrion lox behind ''....
brick re	 'rod w access'uactimbac behind brick. - how 71114' 69 SI.500A0 S0.00 ''.,. 	 $0.00 Sam S1300.00

11 Urdt Venblamrs iv gasstomns and
Offims IPmwa vskin for UVs 0.e in FMC in lieu mEMT $4.50100 SD.6D '....	 $am 0% S4,6W.

3 Unit Vamilruasiv Classrooms and
Offices 3P O su cnndvis=.a urminaMtl n0. molar termination box 5690.00 $0-00 ''... 	 SON  0% S690,DD

I Multi-	 se	 maiom Roan IOld FA	 station&wvin was nolremmtsl 317250 $am '.	 SO.DO  a% 517250

Muhl-Purpose Gymnasium Room Weigh iaom iu Stge Areamus [ be reaored. Sx scope 0.M Sketch on VVamrc2

A

ras, Section 15. ZOOM SOHO ''... SON  0% ss Oowoo
Cksmoom NO. 102 Fix orlon eau	 ands SOffn.- 	 ono 711295 5500.00 3x00 '..	 $0.00  6% 8500.0

Classroom Na 104 Prmide" nctiou box tbiM access dourmtbe lei[-7[129' 94 Smoo $0.00 16-00 SM=

Clasnroam NO. 104 tP-UV3 ivmm teteinsmllaicm-71129' 31500.00 SOOD ''.. 	 S9A0  fl% 51500.0
Sttond Fluor Sam ''.... 	 so"  0% 30.00

4 Corridor 4LP-Ui2di	 doesnY	 withloa& wnnecced S345A0 I	 SOHO ''.	 $0.00 $am Oats 5343.00

6 JCv	 or SMnLG bfanrll tHeldl COtmnC[aS arc in iconduit 1S.000.6P 50.60 '...	 $0.00 moo Q%j I	 SUCO.00
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Corridor Provide key tar lP-UVZdaor S(50.00 SOHO ''.,. 	 SODO '... 30.00 0% SISOAD
3 Owaremn No, 202 3 ROOF Mceplacle circuit pass tlru UV raceway; ciroot may not be on separate

circl es $438OM 50.00 '.....	 SO.W 50.00 0% $1,380.00
3a Classroom N. 202 a. Dan	 has	 wind &clwviwl more in air strram 4345.00 SO-00 '...	 S0.00 ,. 50.00 0% S345D0
3b Cmarman No. 202 b.	 chat	 sed wire that	 duo[muscadin e" S1725O SOAR Sam',. SOM 0% S172M

Clossmom No. 203 Reinsmil television and no	 onscreen-7]729'70 SOW" SOHO '..	 $OM '.. SOM 0% SL350.00
Clarsoom Nn 203 Rippicbroken emerremeY ligbar damaged during ocilick installation-71129'71 $8625 SOM SOAD'.. 50.00 0% 386.25

2 t0assrosam N. 204 2Powcr wirims in shaOJ-bmt is exposed S862S 30.00 ''..	 SO.00 I	 50.00 0% 38625
4 Classroom No. 204 4BXwsri	 'snminsideductsbaft SEALAROUNDWIRE 5690.00 30.00 ''... 	 SO.00 '.. SO-00 0% 5690.00

assroom No. 204 Um Depiablejuunco box in brick chase. Unused cautious endjuuctiar box wid,
open bole inm duct sour eof Art s r leakage. SEALDUCCONLY; ADJUST
COST $150.00 $0.00 ''.,.	 $0.00 ''... $0.00 0% S150.00

Classmorn Na. 205 Unfinished and er unacceptable 46o, in UV's. Unsup(ortedjunaion boxes and
conduits. W v« sesceptibk to darna8e from Sloop edges of tlexiblecpaduiL
Wind cap ant boss from ton onadak to another cancer  pit box IX junctiaa
boo- ehow 71114'35 $1.725DO SOM

'..

''...	 $OAO.......',.. SO.00 0% $1.725.00

2 Gbrar Room No.278 20alal-box is nor swerved $8625 $0.00 ''....	 $0.00 1	 SOM 0% $96.25

3 I.ibr	 Room No.218 3 (2)ft ofleawix Wkin ml-box is exposed S575M 30.00 50.00 50.00 1	 0% 1	 $575.00

1 Rescue Room Na 223 1a) sew outlets we cor ins4d afar mutid of UV S(7259 50.00 '..	 SO.00 '.. $0.00 0% $172-5D

2 Monaco Roam No. 223 2TEULAN simme extension to new location is act iedd St900A0 I	 SOAO ''.	 S0.00 I	 50.03 0% 51.500.00
t Princi efa Office Room No, 225 1 U powermug ismFMC& nor connected m terminal be. $5.520MI 1	 SOHO ''.... 	 $0.00 50.00 0% $5620.OD
2 Pruncipals Office Room No- 225 2	 board wall & calling arc as nspshadAIX is « 	 @ refling, SMMI I	 SOAR '..	 S0.00 '. $0.00 0% $690.00

1 Unit Ventilators in at Class,"". id
Office tUV	 win	 is in FMC& ear, connected to termini We 3690.00 30.00 ''..	 $0.00 $0.00 0% S6WOO

2 sUnit Ventilators in aU Claremar 	 and
Office 2Conduie	 elm ass thou floor dots not bale sleeve SDDO ''.... 	 SOAO'.'.. SOHO 0% $0.00

3 Unit Ventilators in a0 C1acarnoms end
Once 3 PCnver conduits are oatteramelod an meWr termination box S690M SDD3 ''.... 	 Sa^D',. 50.00 0% SMAX)
Classmont No.217 keAide ws 31.400.00 30.90 '..	 S0.00'.. WOO 0% 51.400.00
Frecult Roan NO.222 eyed wireond hifixtaea- 	 71174' 12 $86.25 30.00 .... 	 SO.DO SMOD 0% 586.25
Third Floor 50.00 ''.... 	 50.00..... SMOG 0% $0.00

Is A. Dander b,Jboxis net sapponed & nos no and on KO $345.00 $0.00 ''...	 SO.0D. SOHO 0% $345.00

b A. Consider b.S lies made in exisd	 J-WxM open air $345.00 .SO.00 Sam SOAR 0% SUS.00

e 1A. r nidor eGramdin able is smerebed m thas it 	 break $345.00 1	 $0.00 SOM $0.00 0% $345.00

B. Roam 302 PmAdemve farjuaudop box'mside duct CCypi.0 a0 combination dampers) -
71129' 104 SS625 SODD, ''...	 SOJX)'',. 50.00 0% $86.25

I C. Com	 Qasaoom No. 311 1(2)cf(4)	 aclesarcntinsttd 517250 $0.00 80.00 50.00 D% $172.50

D. Physics lab Room No. 317 " Cove openjmorlon Mu wade d.L(fypicalaflcvmbimmomdannJam)-
otn71129' 117 S75A0 5000 ''...	 50.09'., $0.00 0'b 575.00

D. Physics Lab Room N. 317 Unnsdjimcmn box 	 Opening inm duct(typscat daces near combination
dam	 -	 auto 71129' 118 58625 SOM '.....	 S0.00 $0.00 0% SM25

E SturragelsexanNo,318 2 CmWuit	 dr"m i	 wsli is m	 cM1 $8625 50.00 m.OD $0.00 0% $56.25

E. S	 Room N0.318 310Onduit	 OcelG	 &wetlerc rim $8625 $0.00 i	 SOMt 50.00 0% $56.25

6 Store	 Ream No.318 51380m SOM SOHO'.. SOHO I	 0% I	 $1380.110
I F. Chemistry Labammry Room Na

319 1Rece	 isms[instbdiwestwa7l $86-25 SOAR ''...	 $0.00 50.00 0% $8625

3a F Chemistry Laboratory Room No
319 a. Power feeder in UV is in FMC in lieu of seatiue S2.07D.O0 I	 $O.W ''..	 $0.00 $0.00 0% S2.1DM jDO

3b R Cbeoustry Laboratory Rmem No.
319 b. FMC doesnt have any conamor for termination On-box $8625 SO-00

'..
'.....	 50.09 30.00. 0% 58625

4 F Cbemisny laboratory Roam No.
319 Conde[ opening to LEI is not pawhdARa,,appd $8625 $0.00 '',.	 $0.00 30.00 0% $8625

5 Jr. Chemistry Laboratory Room No.
319 3 Receptacle On went	 an is 	 installed $850.00 SO-00 ''.	 $0-00''. $6. 0% 3850.00
F- Ch	 nuy Labornrory Room Na
319 The fan coil UV is missin the electrical connection for me heat aemamr $2,500.00 S0.

'..
S0.00'. $0,00 0% $2500-00
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F. Ch misny laboratory Room No. Provnieadeqmeu	 cmduitsuppmaswih tsmsarews -71129' 131 30.00.$0,00 58625379 $6615 10.00 '.., $D 0%
F. Chemistry labormory R.N. KXI rzmae switch dms xst

1319 569000 $0.00 $DM ''... $0.00 0% S690.OD

1 G. Unit Ventilators in t7ass<mnrs and 1
00-cea I UV POemr wi - 	 8 in FMC & na=..Md ke terminal boa $3,335.00 $0.00 $oM ''.,. SO.00 0% $3,33506

3 G. Unit Ycvtiiazas in Chxsramts and
Omces 3 Powa emdails are nottermma	 m maartermimiim boa 50.017 $0.00 '..,. $0.00 0% $U10

Classrmm NO.309 Oudetmmin aAaE	 moH-
7t
71129'7t3 5345.00

S345DO
$0.00 50.06 '.. $0.00 0% $34

M
5.00

Rant Above Third Fbor $600 '..	 Sox',. $0.00 0% $0.60

2 A. Exbaus Fan GX-1 2(2}disco	 shavebeeousdforatemaar fr"sr=sSMZr $7,507.00 $OAD '..	 $0.00 $aDo 0% $7,500.00

3 A. Fxhaust Pan GX-1 3 tsra( di=mm is nor labeed S17250 $D.00 50.00 30X10 0% S)72.50

4 A. Fxbsust Fan GX-I 4. Fan =mvided with Mitniaed dam	 -wire daze	 maa $1.10000 SOHO '.... 	 SIDD ',. $0.00 0% $7,109.0
I B. Fan GX-2 I RGS conduit is severed S50D00 S&DO '...	 SD.00 '., $0.00 0% 5500.00

2 B. Fan GX-2 2(2)dismmierte bare ^enased for one maor from motor sfana $7,50000 $0.00 '....	 16.00 ',. SOAO 0% $7500.00

3 B. Fan GX-2 31.cO dismn	 isrwt labekd 517250 50.00 '..	 10.00 50.00 0% S172.50
4 B. Fen GX-2 4Gmuvdwhels vat bonded m discammisw enctassse 57.200.00 $0.9 $0.00 SO.00 0% $1,200.00

5 B. Fen GX-2 5Condvit bashin inside disewvoet is not insdd $17250 59. SO-M '.. MOO 0% 517250

7 B. Fan GX-2 7 Stmndad caMes are ussd in Iw of solid cables 52000 SO-00 '.... 	 $000,... $0.00 0% S2=M
8 B. Fan GX-2 H. Fan nor	 'dm wkb maorized dam er-wi.4. 	 nKKOr $1.000.00 SMOD ''... 	 $00 0' SO-00 0% 41 006.00

7 C KK-1 1 RGS rmduir is naseaued 5690.00 50.00 ''... 	 SOA9',. MOO 0% $690.00

2 C KK-1 230Ar3 PHbrat di=r=1 is nor kbcM SIMM 50.00 '..	 $0.00'. 5000 0%1 $17250

3 C KX-I 3 SM	 areed mbks	 wed in live of solid rabiestm $1,500+00 S0.0 $000',. $000 0% $1500-00

G KX-1 '. Fan motorm	 feet	 insrailed $345.00 3000 .....,'.., $0.00',. 50.00 0% $345A0
1 C.IIX-1 1FAhm rt	 ixhnainsolled 5690.00 $0.0 1000,., $0.00 0% $69000

1 D- IE2 I RGS conduit has bem SCMW dnsn loose wim $1,390.00 $0-DO SO-M SOHO 0% S1,380+00
2 D. I.B-2 2:0013 PH bomb dlnaais not labeled SI72S0 SOHO ''.	 50 SD- 0% 817256

3	 'D. tE-2 3 Cuound wire is nmbooded mdisronnettsw enIlas= $86.5 SOHO ''.... 	 SOAO',. $0. 58625

5 D. LE-2 SCaldol buskin iosidediscmnxtu nor insttd $17150 SOHO ''.	 $0.00 $0.00 0% $172.10
7 D. LE2 iSltandedmbiesara used in lieuamiidcabirs 31,500.00 1000 ''... 	 50.00', SD.IXI 090 5139606

1 El.irs I Conduit is nor semced $690.00 $0.00 '..	 50.00'. 50. 0% $696.M6

2 ElE.t 230A/3 M local discw.=snatbbeled 317250 W. '',	 SD00. $0 0% $17250

3 E ISI 3Condukbushin inside dismnnatisnairitttd $17256 $0.00 $0.00 SD. 0% $1725
4 E l&I 4Condott skewssw nor used ro inst(d cMduit[hm roof- provide siwve(G.0 '..

vale itch	 I $862.50 $0.00 '',. 	 $600..,, 56.00 0% $86236

5 E !E-1 5Smiled cebks.re used(. lcu ofsohd cables $1500.00 $0.00 ''.. 	 $0100. $MAD 1	 0% 1	 $I,SL! M
Root Above Mali and Multi-pulp=

Room	 rmsium 10.06 ''... 	 $0.00: $0.0D 0% $0.00

I A. Air H.ivdlag Unit Above Mail
Cwssroan I Disrmnaeetisvalabeled St7730 50.06 ''.... 	 $0.00.. $0.00 0% $17250

2 A. Air Handling Umt Above Mall
Classroom 2 Grvond ware is nm bwAW msw0ch 58625 SO.W 1 0% $96.25

3 A. A4Hmd1mg Unrt Above Mall
Cbssmom 3Dmhin isminsddf«wireprawfi. $201.25 SOHO '..	 S0.00 $0.00 SWIM

4 A. Air Handling Unit Above Mal
ClMMM 4 Pan ofconduh is old& e%isdn wkmodin Waduit 51,725.00 I	 moo '..	 $6.00 $0.00 0% 51,725.00

5 A Air Handling Unit Abwv Mall
Class 5 Missing Mndorfm	 tin mnduit in mini-lomums 52$99.00 5000 ''... 	 $0.00 $0-00 0% 52,996.00

1 B. AC-2 Unrt ICOnduit5 aces	 -	 dna w	 m	 (161 $1,380 SQoO $0.00 0% 51,380.00

2 B. A02 Unit 2PUllbox far 9000 fmkrisimscwdcay same S3,Y200D 50.00 ''..	 $DMI 1 1	 $0.00 0% 53.=O.00
3 & AC-2 Una Pow¢	 nduitsm AICarem	 oesemeas i e 32.30D-DD $0.00 ''... 	 3000 50.07 0% 52106.00

K AC-2 Unit PVC supports fm Mwtricai mnduit tot acceptable 7CA approval Nis type of
mppmfacWui4 however dm PVC used is tm IV= mid can nmsuppattihis
siu ccMWL Repiacu Ibe FVCrl.e Ical conduitsuppm9swirh sheM 	 pdesws
aaW for the Gas I	 pnoto-71724'38 $1.846 Soo ''.... 	 S0.00 50.00 O% Sl,&WAD

2 C Fximlmt Fan EF-5 2 Fm cwt	 'dcd with cook izcd da	 -wire dam	 moor $7,200.06 SO.00 30.00 1000 D% 41,200.00

m
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2 D. Exhaua Fan EF-3) 2. Fan na pmOmd with M*Wzcd dam	 -wire damps maa 51200.00 $0.00 ''....	 30-00 50.00 0% $1.200-00
2 E Exbaas[ Fan EF4) 2.Fen na provided wohmotorized dam	 -wire dmnpamaor 51200 S0.0D ''.., 	 ^SOAO,,. $0.00 0% 1	 $1200.00
1 B=emem CraWS I Greenfield rased in lim of RGC thm Sbb opening S4,025.00 SOAD $OXO.. 50.00 0% 54.025.00
2 BaStmrn[Cmw[Space 2Powerw'aing eery CIMWVeam pip=-ptwid4new shaft mron sepnnia

elecrcimi rlSerfconduit tram exisfin shaft whh waiec pyres. $10.400.00 $0.00 ..,	 $0.00.......,,,. 50.00 0% $18,400.00

38 BawinciACrawls ace UPON box tta A/C-1 feed=s Ore	 w/no col $t,g00.DO $0.00 50.00 50.00 0% S1,800.00

3b Basemm cmwtS b.	 ed faed4eg ate not coI r 52,500.00 50X0 '...	 $0.00,,. 50.00 0% $2,500.00
LOCk=Boomouftf Pravlde ott fw main tnvddt atAGl- botoT/114' 82 48,200.00 30.00 '...	 SO.W ',. $0.00 0% 1	 $8200.00

ALTERA'ATEd1 30.00 ''...	 soml 1 $0.00 0% 1	 $0.00
Altentatcprimw keep Grcafidd (FMC)in-pLtx bymppmdng 6cortec [lyand
c	 fang existing wnditiom in lieu of rcpbeing it whb tAeapecified Rigid
Catrdun	 thfw homCmddms.

S36,DOO .00 30.00 ''... 	 50.00. SOAR 0% 8361000.00
50.00 '',. 	 ""^'.,

'.,.
'.,. 	 ^.........''..
'..,
'.,.
''..,

l

$0.00 0% $0.00
50.00 $0.00 0% $0.00

Cm.t(AS-SutAAmvi 00& MAImweLVVlarrantt7= $12.000.00 SOHO $0.00 0% $]2.000.00
Bicaidan SO	 ' ion: $35,000.00 $3300= $3.500.00 10% 337,SOO.W

innain,ce (9 9%: $45,545X0 $45M5.00 545343.00 t04% SQ.t10

B®ds 443% $15,182.00 $15,182.00 $15.18100 100% $0.00
TOTALS 32,SS7-105 154U2465DJ SGO5399.00 2356 SF,98I,476.D0



YMENT APPLICATION
	

Page 1

TO:	 Monsignor McClancy Memi
71-06 31st Avenue
East Elmhurst, NY 11370
Attn:

FROM. Kenstar Construction Corp
100 Keyland Court
Bohemia, NY 11716

FOR	 General Construction

PROJECT 103836517
NAME AND Sound Proofing of Monsignor Mr
LOCATION:

71176 31st Avenue
East Elmhurst, NY 11370

ARCHITECT: John Ciardutto Associates, P.C.
575 81h Avenue, 20th Floor
New York, NY 10018

APPLICATION # 2	 Distribution to:
S PERIOD, THRU: 0811812009 q OWNER

PROJ€CT #s:
q ARCHrrECT

.............'OFDATE	 CONTRACT: 06!2912009 q CONTRACTO

suranw tq,Owner, concerning the payment herein applied for,
i as required in the Contract Documents, (2) all sums previously
have been used to pay Contractor's costs for labor, materials
aotfor Work piaviously paid for, and (3) Contractor is legally

Corp

Date:

CONTRACTOR'S SUMMARY OF WORK
signature below is his a{that.

hasthat (1) the Work has been performr
(1) the

paid to Contractor under the Contrac
Application is made for payment as shown below. and other obligations under the Cunt
Continuation Page is attached. entitled to this payment.	 !.

1. CONTRACT AMOUNT 52,587,305.0 CONTRACTOR. Kenstar Constructs

2. SUM OF ALL CHANGE ORDERS 50.00 By,	 '..

3. CURRENT CONTRACT AMOUNT 	 (Line 1+!-2) $2,587,305.00
State of..

4, TOTAL COMPLETED AND STORED 5605.369.0
(Column G on Continuation Page) County of,

5. RETAINAGE: Subscribed and swom to before

a.	 0.00°1. of Completed Work $0-0 me this	 day of

(Columns D+ E on Continuation Page)
b.	 0.0% of Material Stored $0.0 Notary Pubiia	 ''..,.

(Column F on Continuation Page)
My Commission Expires: 

Total Retainage (Line Sa + Sb or
Column  I on Continuation Page) $0.0 ARCH TECT°S CERTIFI

6. TOTAL COMPLETED AND STORED LESS RETAINAGE $605,389.0 Architects signature below is his as4
(Line 4 minus Line 5 Total) that (1) Architect has inspected the ''..

7. LESS PREVIOUS PAYMENT APPLICATIONS $424,346.50
completed to the extent inducted is ',..
conforms with the Contract Docun+e,

S. PAYMENT DUE

9. BALANCE TO COMPLETION
(Line 3 minus Line 6) $1,981,916.0	 ffMe certified amount is drfleront from the

of Work completed and payment
51814425 should not be made.

CERTIFIED AMOUNT _„. ....... ....

w, concerning the payment berem applied for,
led by this Application, (2) such Work has been
i, and the quality of workmanship and materials
Aiication for Payment accurately states the amount
(4) Architect knows of no reason why payment

you should attach an explanation. Initial all

(OF CHANGE ORDERS
_

ADDMCINS DEDUCTIONS
the figures that am changed to match the ceru++eaamouncl

1	 ARCHITECT.

By,Date:

Nether this Application nor payment applied for herein is assignable or negotiable. Payment shall be
made only to Contractor, and is without prejudice to any rights of Owner or Contractor under the
Contract Documents or athetwiM

nges approved in
months 50.00 40.00

,roveded this month 40.01) soxii
TOTALS 50.0 0

NET CHANGES 50.0

PAYMENT APPLICATION I	Quantum Soft ate Solutions, Inc, Document



PROJECT:	 10306517
	

APPLICATION 4:	 2
Sound proofing of Monsignor McC7ancy High

	
DATE OF APPLICATION: 	 81182009

School
	

PERIOD THRU:	 8/182009
PROJF(T-C^

A B C D E '..'!	 F G H 1
STORED TOTAL.

acme I.<K:ATIGN
]. CIAR 1W-W ASVDCIATRC $CtIUXJIFD

5
AMOUNT M%tT	 w-s COMPusxgh BA.CETO

llFVLRIPT(QIJ OPDFFICIFN 	 MKT194 AMOtMr TIRS PERR)D {NOT LSD AND STORED COMP COMHETroN(CRFTAPIA(iEfIF
chE) (D ,F) tOrC) G) VARWALE

Bond (KCCs rateapprox 3%) $17,287.00  50.00 $0.00 517,297.0 100% Sp.O
Insurance KCCY Rate a	 m 9% $40,775.00 k477  SO 50.0 $40.775.0 100% $0.00
Mobilization $25,000.00 00 $6.750.00''.... $0.00 $19,750.00 75% $6,250.00

wancAlloe Permits 55,000.00 00'... S0.0D '... SO.OD 0% S5.0DD
Allowance ex	 'tor S50W.00 00 $0.00''... $O.DD 0% S5,0D00
Allowance Controlled I	 ions $15.000.0 0 ''... 	 $0.0 '.... 50.0 0% $15.00.0
Ratified Contractor Tinton En	 rises $128,189.0 0 $0.0 '.. $0.0 0% $128.189.0
Rated Contractor Trane US included in Mechanical) $23.977.0 $0.0 $D.0 '.. $0.0 0% $23.977.0
Ratified Contractor Barnett Bares	 oration %33,929.0 $0-0 ''.... 	 SOBD '.... SODD 0% $33,928.0
Ratified Contractor M & R Hardware 55,405.0 0.0 SD.00 ''.... $0.0 0% 55.405.0
Ratified Contractor Farms Glass Corporation $5.520.0 30.00 $0.0 S0.0 0% 55,520.00

Arehitecunal Fees $122,758.0 $122,758.0 $0.00 '.. $122.758.0 0% $0.0
2 Mpg (GYM AREA) Missing baseboard 4" rubber an le) 10'- Install new baseboard: dw A6.04 $50.0 $0-0 $0.00 '.. WOO 0% $50DZD
5 MPR (GYM AREA) Precast coping are installed but safeing between coping and ducts as required;

similar a details M dg A6.02 but snort metal can be used in lieu of angles.
insulation must be restoretin 2 locations. $6000 $0.0 ',.... 	 50.0........',.... $0110 0% $600.00

14 MPR (ATHLETIC DIRECTOR Unfinished her mil unit brick base; typical for 8 fan coil units (FC-A). Finish top
OFFICE) of brick with cap. (Rubber stair rental rosin can be used 52,20.0 30.00 ''., 	 $0.0 '... $0.0 0% $2.200.0

16 MPR (ME2Z) Missing granite sills, Material at mejob site: verify that also is correct for
installation in rom ps 201 &202 S55C.0 S0.0 ''..	 .3D.W $0.0 0% 5450.0

18 MPR (GUIDANCE OFFICE 42) • Repair conduit penetrations, bath sides of well (DpicaO Brick Sumb
$40.0 $0.0 ''.... $0.0 0% S400.00

20 MPR (GUIDANCE OFFICE 402) Window perimeter chopped and unfinished. Remove calk repair adjacent
surfaces and ro-nulk $1.20.0 50.0 .''., $0.00 0% $1.20.0

27 MPR (GYM AREA) Chopped brick at window jamb. 2 locations (brick stitch)
31500-0 $0.0

Essooba000

S0.0 0% $1.500-00
28 MPR (GYM AREA) Thermostat poaection missing (no subsoms,N)

$70.0 50.0 $ i SO.00 0% SI0.0
33 MPR (GYM AREA) Cover cm ceiling. unacceptable patch work (typical in MPR multiple lotions)

Patch aroand raver Ja pes & coA around li ht	 urea. 52,80.0 $0.0 SODD 0% $2.,800
34 MPR (GYM AREA) Acoustic caulk missing along beams - chop gyp bd+sealant - Verify andinamll

where missies. S1.5W.0 S0.0 ''...	 $0.00 1 ''... SO.00 0% $1,50.0
34A MPR (GYM AREA) Finish painting red beam where mackels w	 removed. Two locations. See

.
,,^., ^,,,-„,,.^...- ,3 ,.,,-._

~
- ..	 _... A4<.V	 cord m5Ya11 whesemirsw .,. 	 .. 071..$50 , .... ,: -	 636% -•..$ .': - - •• i:l°'.

35 MPR (GYM AREA) Acoustic caulk missing portions along the coal
320.0 $0.0 ''.., 	 SO-0 S010101 0% S200,00

36 MPR (GYM AREA) Missing atgriixal door $10. Verify if the door a» sire will fir. (Danrat stage
arm) 3330.00 50.0 $0.00 $0.00 0% 55,50.0

47 STAGE AREA No	 Sts silts $50.0 ''..	 30.0 sow 50.0 0% 550.0
42 STAGE AREA wBack of proscenium	 all not painted

$1.20.0 SO.00 ''... 	 SO.00 ''... $0.00 0% S1,20-0
42A STAGE AREA Weight roan must be restored. See xup. and sketch on Volume 2-Appendires. '..

Weight Room a114 Section 15. Masanp, waif to be roasted. Dr& Frm ro be painted. review arch's
:.^iscope. $35,00.0 '',.	 $0.0 '...	 S0.0 SO.00 0% 335,000.00

45 BASEMENT (LOCKER ROOMS) Gas pipe hmpeinted approiinmrely B5LF
1 1 1S500.00 $0.0 SO.W $0.0 0% S500.W

46 MALL Acoustical ducts Set NCR for Doors need glass bova7led glass 1,_v rat.tub, one
525.000.0 $0.0 '...	 $D.W SO-00i 0% $25.000.0

48 MALL Acoustical doers and transoms
515,00.0(7
"

$0.0 ''.... 	 50.0 30.0 0% $15.00.0
49 MALL Paint acorsric chalk v	 that caulk is	 le 550.00 ''..	 SO.W ''. 30.0 0% SSW.O



AMOtINT
sroama TOTAL

h.ma ItK'.ATION
J_CIhRDN]DASSOCNTF_G SCHID[n-FD AMOCJNT MATFAiWS lbMPt,ETED nmA	 -TO

DISC IFTION OF OPFTC	 WORK TTEM AMOtTNT ^tM THIS PERIOD (Nartso aWD STORED 'RCDMP C004P=MN (C 6.6TAINAGE OF
ORE) (D+EHq fG/C) GI VARfARIF.

50 MALL	 : Repair water damage on shettrock	 -" was . S?sock© _a-

52 CORRIDOR ' Dama	 ceilin rite thmuehout corridors ail floors 400 sf $3500.00 50.00 59.00 $0.00 0% $}.800,00
55 Custodians office Mnuntprimernashelf

$100.00 .',..50.00 $OHO $0.00

1)

0%

96

$100.00
69 MECHANICAL ROOM Mechanical room exterior door not property, installed. Off plom, his frame and

missindoor saddleremove^dmmuaB,doctandfiam ,:-... ,. _. 	 .,.. .'.	 .	 .-__x;,S _ .^	 ^: ,:	 ,.- -.
72 MECHANICAL ROOM Missing steel hotel a bond beam at new MO: missing mmorized damper and

$I,S00.00 '.,. $0.00 50.00 $0.00 0% $1.500.00
75 MECHANICAL ROOM Door Closers not as specified

$1,600.00 $0.00 $0.00 SO.W 0% $1,600.00
76 MECHANICAL ROOM Missing door saddle at electrical room exterior door

$500.00 $0.00 50.00 $0.00 0% $500.00
77 MECHANICALROOM Unacceptable caulk at door jambs- Brick sheuld criers! behind door fame.

$].500.00 '..	 59.00 $0.00 50.00 0% $1500.00
79 MECHANICAL ROOM Door hardware incomplete. Missing cylinders

$L000.00 $0.00 $0.00 ',,,'i'... W-OO 0% $1,009.00
80 MECHANICAL Missing steel lintel or bond beam acne, MO; missing ffiensaiand daffsreF and ',.

ROOM/Electrical $2,500.00 '.,. 	 $0.00 SO-00 1 Slim 0% $2,500.00
83 PIPETUNNELINBA$EMENT Missing firestanding-(Typical allpenetration) $0.00 54.00 ''...SO.OD '.... $0.00 0% SO.OD
89 FRONT LOBBY Clean store front windows a front entrance $550.00 $DAD SO.D01 $9.00 0% $550.00
90 FRONTLOBBY Replace stained coffing vies $500.00 $0.00 ....50.00 $0.00 0% $500.00
91 FACULTY ROOM Unfinished pipe Foundation. needs patching

$1,500.00 50.00 '..$0.00
1 $0.00 0% $1500.00

92 FACULTY ROOM * Patch and paint beam above window. (Typical)
I 1$7,800.00 $0.00 '... S;100 1$0.00 0% 51,800.00

99 FACULTY ROOM Remove unused hanger rods and patch ceiling( clean of marked hole on wasp
$i50O.00 '... 	 50.00 !$OAO ''.... $0.00 0% $1,500.00

100 FACULTY ROOM Unacceptable soffit above emanre.
$500A0 '..	 SO.00 '....$0.00 $0.00 0% $500.00

102 CORRIDOR ' Refinish and Pairs Soffit at corridor ceiling height changes. Provide semigloss '..
finish outside mom 204 shown 	 ical all corridors $800.00 $0.00 '... S[100 50.00 0% $800.00

104 ROOM 20S * Completely remove tape from top of Window-(Typical throughonU DO NOT
DAMAGE WINDOW FINISH $300.00 $0.00 ''... SO.W $0.09 0% 5300.00

105 ROOM 205 `Soffit edges visible meal corner trim Comer trim shall be spackle type career
bead.	 ins all Wins) $550.00 '..	 $0.00 ''... WOO $0.00 0% $550.00

108 ROOM 205 Paint markings on floor vie needs to be removed
'..	 SO-00O ''... $0.00 $0.00 0% 5350.00

109 ROOM 205 connectedMiss aligned riles needs to be erecred -

Louvers are installed below the wall flashing! Ibis is rejected! This most be
addressed AS SOON AS POSSIBLE UV most be raised up M keep louver
above flashing! Flashing must be restored to original condition! Send photos 10

bidders $20,0.0000 $0.00 ''.. $0.00 $0 .00 0% $20,0W.00
115 PRINCIPAL OFFICE STE Unfinished duct work and wall patching- missing register

COMMON AREA (See part 3 for k
Principal's OR and Assioner '., Tr
Principal's Oft) $1500.00 $OAO ''.. $0-00 $0.00 Q% $L500,00

116 PRINCIPAL OFFICE SUITE Missingceibngl0e
COMMON AREA (Sec part 3 far ''..,.
Principal's Office and Assistant
Principal's Office) 85.000.00 $0.00 .''.... $0.00 50.00 0% $5,000.00

117 PRINCIPAL OFCe SUITE ' No fire stopping at duct	 all penetration - Clean debris from above ceiling
COMMON AREA (See part 3 fa v7e.(Typical ALL wall petitions) GC patch,
PtincipaPs Glen and Assistant
Principal's Oiw) $550.00 $0.00 '... Soo $0.00 0% $550.00



I
hUOt1NT S?ORFn TOrAi.

acmf LOCATION f.CtARDUt.IA ASSOCIATEB RCJIFD[RFD gta6LtNT MATtRiAtS COMmELF9 BAiNJLF.TODtnRCt2lPiibN OFDEflpf1S(R'ORKrfFM AMOtRrr
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LA2 £1 -D+F,+F) (CJrt O; VARIABLE.
118 LffiRARY Damaged and dirty book SheOat west end of library..

$500.00 ,.	 $0.00 .....''... ''.... SD.00 D% S$OD.00
]20 -LIBRARY ` Din and debris above book shebes (7ypmal tbrovghout)

5500.00 8(.00 ''... $0.00 0% $500.06
172 [LIBRARY can spasecr off wiretows ''...

51.500.00 .._<SAW: --,	 .SA
128 LIBRARY Pirelli ceiling soffit abort window top left fast window from left '..

$1500-00 50.00 ''., W-00 ''... $0.06 0% $1.500.00
129 LIBRARY 'Patch bottom of beam at air register- two locations 	 library(Typicat Ala.

. rooms) $1.500.00 $0.00 '... S0.00 ''.... SD.00 0% 5-500.00
140 ARTROOM Emend brickchaseaboveboaamofsofi[ 52,000.00 50.06 '...''... '...''.... 50.00 0% 82,000.00
130 ARTROOM Sealjointbetweenceilingandwall. $1.500.00 !	 50.06 ''... Se.00 :..''... 'SO-00 0% $4500.00
137 ARTROOM Finish soffit aronnd beam 82.000.00 50.00 '.. SO.00 '.. SOHO 0% $2000.00
132 ART ROOM insudlRe	 suapcoded cmlimgmdoset, fu Rgln ..... -

_ v _
.-,,,
„ca

133 TOILET#? Remove paneing provide gyp beatd, install exhaust 	 mst grill on gypbd '..
$3.500-00 :.	 So-00 ....''., $0.00 $0-00 0% $3,500.00

TOILE[#3 patch wall under soffit $7,500.00 '',.	 S0.00 ''.... 50.00 '...' SD.00 0% $1500.00
ROOM 105 buomplaebikworkmsoffit $1,8DD.00 '.	 $0.00 '.. $O.OD '. 50.00 0%

105 Lock all access doors and rearm keys mthe school (Typical ill roans)

51,800.0
ROOM

$300.00 50.00 ''...50.00 SO.00 0% $300.00

[

135

ROOM105 Patch Wag at soiir,	 - $1,200.00 $0.00 '....50.00 50.00 0% $t,200.00
WEST REAR VESTIBULE Replacechopped brick

$1500.00 SO.00 ''.... S0.00 SO-00 0% 37500.00
ARTROOM Extend brick chasebbottom of soffit $2,500.00 $0.00 ''.... $0.00 50.00 0% 32,560.00
CAFETERIA Kitchen-finish so 	 and pipe chasesoft 53.500.00 ''.	 $0.00 51,750.00 51.750A0 50% 51,750.00
CAFETERtA Insmn electrical items on brick chase. Prmide am. doer fli notion bax behind

Mick requires mameres Junction box behind brick. $500.00 '..	 $0.00 ''.... W-00 SO-00 0 $500.00
146 CAFETERIA finish pipe emclomm,	 - $500.00 50.00 SM.Mi S25tl.00 50% 5750.00
147 CAFETERIA Fasten telephone 	 as wail. Remote were from mader soffit ', -

$200.00 50.00 $200.00 '., -I	 $200-00 100% $0.00
148 CAFETERIA Fix crack an soffit

5550.00 f	 50.00 $275.0
'..

$275.00 50 5275.00
749 CAFETERIA • Remove tape from windows (`22) 520200 ',,	 S0.D0 $2DD.00 $200-00 700% $0.00
150 CAFETERIA Patch catame beam m edges of suspended ceiling.

5550.00 50.00 $275.00 -	 -	 $275.00 50% 5275.00
151 STAIR #2 Soffit not pa drawings. Remove soffit and provide rated soffit pa'drawings

$I,500.DD $0.00 $750-00 $750.06
50.00

50% 5750.00
152 !EXTERIOR Install ringer fence !niter!! neck. rncr mmrenoT is rr currd h.,nrzr	 ,d nr. $3.000AD 50.00 $0.00 096 $3.000-W
153 EXTERIOR ir.	 py, and domr a mige areaComplete installation of bmwim, sta 	 nna

$151000.00 SO-00 ''... SO -00 SOHO 0% $15,000.0((
154 EXTERIOR Paint existing exterior locker=in doors

158 EXTERIOR Replace dams ed=-fin m locker room exterior ramp managed during $1360.00 80-00 '..	 SO.00 S0-00 0% SL500D)
159 EXTERIOR Replace damaged fence at £rant co ant of school damaged by lift mad to matag

$0.0011louras. 52000-00 $0.00 ''., 	 S4.00 0% $2,000.00
159 EXTERIOR Remittal Railings m res rcoacmte states and repair broken step Tar parch is
A unmet table. Sae Photo 06. 35.000.00 80.00 '.... SODD 50.00 0% $5.000.00

161	 LOCKER ROOM ROOF Rmccam duct support bracka to be outside of insulation. Insulation not '..
appropriate fa' exterior installation. Cm-mas and jams around vr3raoon isolate
allows water into fiberglass. Remove insulation completely and discard It Wet
insulmi m harbors mold- Replace insulation mamrd tad bel w Abandon iaiiazor. '
Submit insulation spec and inttaller h er ]CAa	 ad. SISM.00 50.00 ''.... 	 SO-00 ''.... $0.00 0% $18.01(khm

'iR ROOM ROOF Provide support for main conduit m AC-1
11$3500.00 SOHO ''.... 	 00.00.........''.... $6.00 o% 59,500.00
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154 LOCKER ROOM ROOF Provide grate at AC-1
 $DAO $0.00 SO.00 0% $5,000.00

ROOM 102 P'	 support removed? Is soffit a 	 Date m	 wei ht?  $0-00 $0-OD $0.00 0% $3,500.00
172 COMPUTER ROOM " Remove sheetmck cutout from access doors left inside soffits 	 ical)

4^"

 W.-00 $000 $0.00 0% $IOO.W
17? COMPUTER ROOM New i	 and sofPo obstruct motion screen- Relocate sensor.  50.00 SOW $000 0% 5250-00

..	 ,ROCme.....,_._._._
,,..,......

$0.00 -	 -178 COMPUTER ROOM Encasewiresad	 httombo	 of beam atart  ' woo $O.00
181 PRINCIPALS OFFICE ` Patch and Panicbeam aboveidows (Typical)

'$D.W $O.W $0.00 O% 32500.00
182 PRINCIPAL'SOFFICE Install missing granite widow sill and finishindow perimeter.

.$0.00 $0.00 $0.00 0% $1,500.00
183 PRINCIPALS OFFICE Finish wars around the Unit Ventilator

$250000 $O.W $090 $0-00 055 $2,500.00
184 PRINCIPAL'SOFFICE Fix leak and r	 lace ceihn	 tile S150uo '.$0.00 SO.00 $D.00 0% $1500.00
187 PRINCIPALS OFFICE Netwwk cable needs to be fastened to wall aloe base. 5800.03 SO-00 $0-00 50.00 0% 5800.00
188 ASSISTANT PRINCIPALS Replace damaged rug Riin w

OFFICE S5DOA0 $0.00 00-00 50.00 0% 5500.00

189 ASSISTANT PRINCIPAL'S Install missin	 nice window sill and the wails around the UV need m be 5800.06 SO.00 SO.W SO.W 0% 5800.00
190 ASSISTANT PRINCIPALS Replace raisin	 and damaged ceilui	 tiles_ $500.00 ''. 50.00 $0.00 $0.00 0% wo.OD
191 ASSISTANT PRINCIPALS lace vertical blinds curtain} $1500.06 $0.00 $0.00 0% %1,500.00..
793 ASSISTANT PRINCIPALS " Remove	 and debris man above suspended ceiling. (Typical) $200.00 ' s0O0 $200.00 100% 50.00

195 OFFICE 42 Office Finite.. between widow's and wall needs to be completed.
$50090. Sd.W

1% OFFICEA2 Replace missing ceiling die
$200.00 $0.00

POOD

SO.W 0% S2W.W

197 OFFICE #2 Finish walls around the widow
5800.00 $0.00 $0.00 0% 5800.00

199 OFFICE#2 • Patch and paint beamabove window
51,000.00 50.00 5750.00 75% $250.00

200 OFFICE #2 Reinstall to	 one wire Fasten towall. $ SO90 $0.00 0% $500.00

2 3 CE#1 Same as	 #)2 it"m	 5	 .38 Fm'	 lace mined	 wall	 nelin $D.W .00 $O.W 0% 57.500.00
203A GUIDANCE OFFICE Install missing ceil ing registers (4) m

213 hassles ducts.  $0.00 SD $0.00 0% $1,000.00

203E GUIDANCE OFC 21? lestall imssin Gyp- Board from artitions to window mullion.  ''. 00.00 $0. SO-00 0% $ 1,200.00
204 MAINOFFICE217 finishlrepiare mind wood wall launching ararid air register.. _.

205 MAIN OFFICE 217 Window	 needs to be coin leted  $0.00 $0.00 $0.00 0% $800.00
207 MAIN OFFICE 217 Provied	 ite window sills  VTOD $0.00 '.. $0.00 0% $800.00
209 277-A1, A2 Provide	 nice window sills  SOT S0. $O-GO 0% $800.00

210 217-A1, A2 Patch and paintbaam above window
$500.00 SO.00 $375. 5375.00 75% $125.00

211 217-A1, A2 Moddymastmg parillina pardetail Provided b 3CA- 5850.00 SODO $0. $0.00 0% $850A0
214 217-A1. A2 Provide soffit

1	 sa.W
0

5200.00 s000 30.00 o% $2,000.00

--FIT ROOM 201 " Paint access data (typical) Provide a second coat of pain on all access those
1Dersoialficatiors, $100.00 $0.00 ''....SO.00 '..... SO-00 0% SIW.00

'	 216 ROOM 201 Din debris cen nip.17devisimn (CC. failed In Pisdairl) -.-.... _.. -.- -.	 ... .. ,-	 ,-	 _.^ _^._.,,..^...-.	 -,............ .-	 --.+.,
-	 ...	 ._

. .^.
SIDD.00 3D.00 $100.00 $100.00 100% ,%1.00

218 ROOM 201 ' Replace broken brick
$500.00 50.00 $0. $O.OD O% $500.00

219 ROOM 201 Remove anthers and repair brick
$500.00 $0.00 ''...$0. $0.00 D% $500.00

220 ROOM 201 Finish and patch soffit
$500.00 SO-00 ''.... $0. SO.00 0% $500-00

tE-221 ROOM 201 Provide granite window sills and apron
$400.00 SO.00 ''....$D.00 ''... $0.00 O% $d00.W
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AIA

Change Order

PROJECT (Name and address):

Monsignor McClancy Memorial High
School
71-p6 34th Avenue
East Elmhurst, NY 11370

TO CONTRACTOR (Name and address).

Kenstar Construction Corp.
100 Keyland Court
Bohemia, NY It 716
and

Kimberly Tibbetts, Esq.
Travelers Insurance Company
One Town Square, 2S I A

Document G701 7` - 2001

CHANGE ORDER NUMBER: 020	 OWNER: q
DATE: 08.20.2009 	

ARCHITECT:

— CONTRACTOR: q =

ARCHITECT'S PROJECT NUMBER: 502.31	
FIELD(-E]

CONTRACT DATE: 01/10/2005 & 06/12/2009	 OTHER: q

CONTRACT FOR: Tender Areement for Completion of
Gerneral Construction work for Default of NCJV

THE CONTRACT IS CHANGED AS FOLLOWS:
(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)
This Contract change will formalize credits negotiated with the Travelers Insurance Company after the Default of (fie Nagan,
Conair Joint venture on or about 11/l/07.

,
I.	 The following Credits were assumed by the owner as a result of Default Action against NCJV and .acceptance .of. slit-

specification product installations. The Mechanical and Electrical items are credited for lesser quality materials  and
equipment, built in place by the contractor, than required in the Contract. The installed construction, inferior to as
specified by M+E, were found to be satisfactory and code compliant, only cheaper.

A. ($49,200) ELECTRICAL (This item is based upon negotiations between MMMHS, Travelers Surety and the PA)
B. ($34,359) MECHANICAL (This item is based upon negotiations between MMMHS, Travelers. Surety and the -'

PA)

2. General construction cost associated with the installation and removal of a temporary classroom tfailer that 	 -'
was removed from the contract and not installed. Construction credit to Monsignor McClany jviemorial High School.

i

A. ($20,000). (See attached, item 4 (4) of McClancy HS - JCA Approved Change Orders IQ/10^07, page 4 of 5.)

3. Note 33 M0.01, Note 46 M0.01 - Piping Allowances and Addendum 5 Item 2 were deleted and not required.
Construction Credit to Monsignor McClancy Memorial High School in the amount of, based on estimato---° - 	 -
prepared by the Surety's consultant,
A. ($68,000) (See attached, item 21 (n/a) of McClancy HS - JCA Approved Change Orders (Continued) 05/15/09,

page 3 of 6.)	 -

The original Contract Sum was	 $	 7,200 000.00
The net change by previously authorized Change Orders 	 $	 179,127.07
The Contract Sum prior to this Change Order was	 A	 7;379;127.0

The Contract Sum will be decreased by this Change Order in the amount of 	 $. 
_	

171,559.00

The new Contract Sum including this Change Order will be 	 $	 7,207,568.07

'Hte Contract Time will be increased by Zero (0) days,
The date of Substantial Completion as of the date of this Change Order therefore is October 23, 2009

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum
Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon
by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change
Directive.

ALA Document 0701" - 2001. copyright a 1979, 19a,, 2000 and 2001 by The American znstitute or Architects. All right. r... ad. wAANINg:
This AIA Document is protected by 0.8. copyright Lax and a ternational Treaties. unauthorized reproduction or distribution of this Ain
Daemon at. at amy portion of it, may result in e 	 a civil and criminal penalties, and will be prosecuted to the maximen extent possible 	 1
under the law. This draft was produced by ALA software at 16:14:09 on 08/17/2009 under Order No.1000387875_1 which expires on 02/11/2D10,
and is not for resale.
user Note.,	 (1212676074)



NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

ARCHITECT (Firm name)	 CONTRACTOR (Firm name)	 OWNER (Firm name)

ADDRESS	 ADDRESS	 ADDRESS`

BY (Signature)	 BY (Signature)	 BY (Sigyahme)
i

(Typed name)	 (Typed name)	 (Typed name) 	 -_....

DATE	 DATE	 DATE

AIA Theno et 0101^ - 2001. Copyright o 1999, 1909, 2000 and 2001 by The American Institute of Architects. All rights reserved. WARNING:.
This AIA' Document is Dr.rmt.d by U.S. Copyright Law And International rtmtim. Unauthorized reproduction or distribution of this AIA 	

2Document, or my portion of it, may result in covers civil and criminal penalties, and will be prosecuted to the maximum extent possible
under the law. This draft was produced by Ain software at 16:14:09 on 00/19/2009 under Order 90.1000189 g96_1 which expires an 02/11/2010,
and is not for resale.
Uses Note.:	 (1212556094)
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§ à ill

8
s $$

888888
§$ §§

8
§

HI181
§§§$ k§

5855
§§ §§k

55'558'888
§5888

885888
$88$8

ffi1 1^Xffi
028 e ^$

8815555
..,
85 <*5 ffiffiBffi ^k5ffi5ffi8ffiffiffi888 8 588858 5 ffiffiffiffi ffi588 -....

no
1

'911's
8111 501551E

11
^."..

8888888 8&3518 8885 $55_-58 °0888888 8 USES S 81828 8888 k 3115$$ SEES $1 8

i	 - Sa W

8855858
gg

5B'	 '8 8888 $^smidlffi1151
»tt3

'^ "1111 151'1 1111 11111118
--
HIHI88HI8 88E^§Y'E

u3 M^
^

,	 ^
^o	 F

"a 888k'a§ §$. s`a 88 §8$886$$18$8$ o 4°01111 0 oa 1 $$$$ $$k$8$k8 888k8k $$e$$$ $$_

q

_

^^a

„

PIPRd P5 W&	 F ^4 p U56 01 111=154 44pp X XXXXX; p XXX X i'. XXT -.='. ^X.T M 10 MR1 MAMANea S°
$$

$XDi
L km

}}^^
G1»

^+
tt.
k

'^

'i

ttu»

WE

^n»ua^ {
u,
^a88 ro

r5

l '/^
6

Y'
558085

»
m

»
Lz

»
g cu

MONO
u »
0' 'o

nbu " ffi
e ra a ^ w=1

t S`.
sG

»
WWNn
B.°.8g

ntt
2

8^^58^

»
R

oF:
^°

SkEkkk i$ $s1s S ASFEE ;kss §ssu.ss8 s 8884$ °o V858 100 584118 § $"8888 '81$381 ss

k"

e: i. FR.



G 
gl
EGG
tt. s E E 11 Ilk 141 i 2 ll^

09 anon ny

g ig 0

1" a IT L j u

i

0 I if ! Off a
i 9 9

2 a A 0' a A 9 a 05 N 9

4
a

9 Fig

Kil
a

u 9 L LIT U, a Ix v, e:

^
01

9 ^R 8 8 8 8 
8 8 8 8 t 8 4

a
8 8 it

a 8
a ,84 8

9 a 8 8 8
T ,

9 Mg 9 9
a

a 
a
9 9 8 9 . 18 ms qf, 9 8 9 8 -999 a

k n̂ I as 8 as MERGE-. 9

n== P 4 4 0 8
8

8
9

g
9 V

N
9

vrn-
8889

a gg
A 9 8 8

ig
8 8 g g g 8 -du

9
'S 8

9 URN
8888

9
a'

^1" -V -1-1-11,111P p p p OP § p -015 p M FIJI R
IT

1 1AM§ ;-, 9
18 1 ^i^i

!a
bi u

a
a^ '9^ t it ! 8 9

n
8 9 E 

a
a E 9	 9	

`^ E
u

u

, 3̂09
^.

.' I8



rL

Qz	 '^ai8g^l^l $$ a
a

^ h ?1 s a$$$ $$$$$ $$$$$$$$$_ass
^j^-^^$^FE ^^ F ^ ^ F ^s9^ ^^^n" ^a^^a^aas ^^=

8
2^s`^s^^a^ gx o ^ v `s ^ ^s'ar ^a `a 3.^^a ^3a^^gxxx^aax

R

^^
888$
ssaa

$	 $a
a	 as

a $
a

a
R

-
e

a$8$
aria

$$$8$
eases

$$$$
asaa aaRa

°$$$x8088
_Id

r	 $°
..aadR

°0$88	 88
R	 as

8
a

$
a

$
a

8
a

8
R

°
S
°eQ
&«S dS£F

' °'
°..

,°r$88
adaaBaaaR

&888$8 °^
.,G^

^. $^ R

aasaaa ^„ R as R ^ ease
Es

eases aRRaaaaaa
a

.^^

^
h a $$F
G^^^FF F a 5c,

°

S8
°y.°,,8

° c

a

S g
^$S

g
8 $Rg

^$by9.{,

-

0S

^a U FYSF^

^y n
^^^e'^^^

X̂ S.^
^+,u

se
$	 ^5s ^ e

° ^n^ u^

^€ gg	 s^^
g

gg i '^ Ae ^^^ ^EE^`^a AeGtl^ `^ ^.

^^	 ^^9 xE	 9 $

E
,^

'3
k3 m

a^n.Yi9
^3 E4$a

.^$ @.s ^

^ ^A^g^...tl $$nll

Y^k^

g^ 9 g Y 5 6

^ ^EV

.^

i E ^ g

a

^t 4w

i J P^ 7 6 ^i j9 r'^
Vv.

^ z
$$

Y^S a

s gg
5

8
5 pppppp

Syi^IV

a 
555555

a 5 3 p

£^4^

k''^
fi g a

(pp{J

:

t=S

^ - ^

^p̂̂ yy

,

j^
^ A ^ 1̂

^£

ti^^a^
ptiquiW ^W	 W^ 4Gd <^<^eadawa ^qr]

„ 4'°e^e e^ - o o a6 F o ^8 man affi^^ ^ ^^o



Client#: 35674
	

KENSCO

A-CORD., CERTIFICATE OF LIABILITY INSURANCE oa/igi!00g
PRODUCER THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION
Profile Coverage Commercial ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE
100 Comae Street
Suite 2

HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTEND OR
ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW.

Ronkonkoma, NY 11779 INSURERS AFFORDING COVERAGE NAIC #
INSURED

100 Ke
yla

nd

 CL, Unit #12
r('	 Corp

100	 nit
Bohemia, NY 11716

INSURERA: Valiant Ins Co
INSURER e, National Casualty

-F--	 —
INSURERC: State Insurance Fund
nsuRERD: Tower Insurance Co

INSURERS:

COVERAGES

THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ASOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING
ANY REOUMEMIENT, TERM OR CONDITION OF ANYCONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR
MAY PERTAIN. THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUWECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH
POLICIES. AGGREGATE LIMITS SHOWN MAY I IAVC DCCN RCDUCCD BY PAID CLAIMS.

IN5R	 DI
L RINE	 TYPE OF INSURANCE	 PGUCYNUMSER	 AYS MMIDDC YY	 DA E MMIDDIYYYY	 LIMITS

A	 X	 GENERALUABILRY	 CGLVICOOD0310	 04(0412009	 04104/2010	 EACH OCCURRENCE	 $1000000
X	 COMMERCIAL GENERAL UASIUTV 	 DAMAGE TO RENTED

	 $50 ,000

CLAIMS MACE	 X OCCUR	 MEO EXPSAn^me ersm	 0

X BI1PD Ded:5,000 PERSONAL&ADV INJURY $_1000000

GENERA-AGGREGATE s2,000000

GEN'L AGGREGATE LIMIT APPLIES PER: PRODUCTs-COMPUrI s2 660,000

° .POLICYx .PRJor 	 cno..
D AUTOMOBILE LIABILITY

ANYAUTO

SAP2610375 10/25/2008 1012512009 CONFINED SINCLE LIMM
(Es saJOKI) $1,000,000

X

ALL OIVNEO AUTOS

RCHEUUtEO AUTOS
BODILY IN JURY
(Per Persan

) $	
.

X

X

HIREOAVrOS

NON^OVANED AUTOS
BODILY INJURY
(Per ACdtlen9

$

PROPERTY DAMAGE
(Pere weM)

$

GARAGE LIABIUTY AUTO ONLY-EAACCIDENT $

OTHFR THAN	
EA ACC $ANYAUH)

$AUTO ONLY.	 AGO

B X EXCESSIUMBRELLALIABLITY

X OCCUR	 FI CLAIMS MADE

UM00032216 04104/2009 0410412010 EACHoccUR*-Ki, 810,00y6
AGGREGATE $10, 000, 000

.•.._._
S

$DEDUCTIBLE

sX	 RETENTION	 $ 10000
C WORKERS COMPENSATION AND

EMPLOYERS' LIABIUm'
13639927 04101!2009 64/01/2010

W08TATU-	 oTR-

E.L. EACH ACCIDEI4T 5706,000ANY PROPRIETORIPARTHERIEXECUTIVE
QEfIC5 E^VINMFMMDDREXCLUDFG?	 N

Ifyes.
SFEC	 PRO  W.

AL RROVISIune
ONS 1,01.1

E.L. DISEASE-EA17MPLOYEE $100,000

El DISEASE-POLICY LIMIT $506000
OTHER

DES CRIPT7pN OF OPERATIONS I LOCATIONS /VEHICLES t EXCLUSIONS ADDED BY ENDORSEMENT ISPECIAL PROVISIONS

Certificate holder Is included as additional insured alma under the General Liability re: Project Q 71.06
31st Ave., East Elmhurst, NY

CERTIFICATE HOLDER	 CAKI(`.FI 1 Arle)N

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORETHE EXPIRATION

Monsignor McClancy Memorial High DATE THEREOF, THE ISSUING INSURER WILL ENDEAVOR TO MAIL _30_ DAYSYJROTEN

School NOTICE TO THE CERTIFICATE HOLDER NAMED TO THE LEFT, BUT FAILURE TO DO SO SHALL

71-06 31st Avenue IMPOSE NO OBLIGATION OR LIABILITY OF ANY KIND UPON THE INSURER, ITS AGENTS OR

East Elmhurst, NY 11370 REPRESENTATIVES.

AUTHORIZED REPRESENTATIVE

ACORD 25 (2009101) 1 of 2 	 #S1237261M123724	 0 1988-2009 ACORD CORPORATION. All rights reserved.
The ACORD name and logo are registered marks of ACORD	 EMY



THE AMERICAN INSTITUTE OF ARCHITECTS

10
ALA Document A312

Payment Bond
Bond Number BCE-1906808

Any singular reference to Contractor, Surety or other party shall be considered plural where applicable

CONTRACTOR (Name and Address) 	 SURETY (Name and Principal Place of Business
Kenstar Construction Corp. 	 The Hanover Insurance Company
100 Keyland Court 	 440 Lincoln Street
Bohemia, NY 11716	 Worcester, MA 01653

OWNER (Name and Address)
Monsignor McClancy Memorial High School
71-06 31 8t Street
East Elmhurst, NY 11370

CONSTRUCTION CONTRACT
Date : June 17, 2009
Amount: Two Million, Four Hundred Sixty-Four Thousand, Five Hundred Forty-Seven and 00/100ths
($2,464,547.00) Dollars
Description (Name and Location) : Sound Proofing of Monsignor McClancy High School

BOND
Date (Not earlier than Construction Contract Date) : June 22, 2009
Amount: $2,464,547.00
Modifications to this Bond: 	 F-1 None	 See Page 6

CONTRACTOR AaPRINCIPAL 	 SURETY
Company:	 (	 t cal)	 Company:	 (Corporate Seal)
Kenster Constructio 	 The Hanover In ante m p
Signature:	 Signature:	 ll/I
Name and Title: rbinc* ^ , ,S LL&4 ,	 qn Name and Tit Janice D. Drury4ttorney-in-Fact

additional
	

on

and

AGENT or BROKER:

Smith Brothers Insurance, Inc.
68 National Drive
Glastonbury, CT 06033
(860)652-3235

REPRESENTATIVE (Architect, Engineer or
other party)
John Ciardullo Associates

41 West 57" Street
NY,NY 10019

AIA DOCUMENT A312 • PERFORMANCE BOND AND PAYMENT BOND - AIA 0 	 A312-1984 4
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 N.Y. AVE, N W WASHINGTON, D.C. 20006
THIRD PRINTING .MARCH 1987



THE AMERICAN INSTITUTE OF ARCHITECTS

AIA Document A312

Performance Bond

Bond Number BCE-1906808

Any singular reference to Contractor, Surety or other party shall be considered plural where applicable

CONTRACTOR (Name and Address)	 SURETY (Name and Principal Place of Business
Kenstar Construction Corp.	 The-Hanover-insurance Company------
100 Keyland Court	 440 Lincoln Street
Bohemia, NY 11716	 Worcester, MA 01653

OWNER (Name and Address)
Monsignor McCiancy Memorial High School
71-06 31 5` Street
East Elmhurst, NY 11370

CONSTRUCTION CONTRACT
Date ; June 17, 2009
Amount : Two Million, Four Hundred Sixty-Four Thousand, Five Hundred Forty-Seven and 001100ths
($2,464,547.00) Dollars
Description (Name and Location) : Sound Proofing of Monsignor McClancy High School

I.o^
Date (Not earlier than Construction Contract Date) : June 22, 2009
Amount: $2,464,547.00
Modifications to this Bond: 	 /J	 rx None 0 See Page 3

CONTR,4 CTOR AS
Company:
Kenstar Construction
Signature:
Name and Title:V,1

additional

AGENT or BROKER:

Smith Brothers Insurance, Inc.
68 National Drive
Glastonbury, CT 06033
(860)652-3235

SURETY

o r Seal)	 Company:
The Hanover

Signature;

S6004 - Y( jCk?OfName and T

ear on o

Seal)

and Telephone)	 ^l
OWNER'S REPRESENTATIVE (Architect, Engineer or
other party)
John Ciardulio Associates
41 West 57th Street
NY,NY 10019

AIA DOCUMENT A312 • PERFORMANCE BOND AND PAYMENT BOND . AIA ®	 A312-1984 1
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 N.Y. AVE, N W WASHINGTON, D.C. 20008
THIRD PRINTING -MARCH 1987



STATE OF NEW YORK

INSURANCE DEPARTMENT

It is hereby certified that

The Hanover Insurance Company
of Bedford, New Hampshire

a corporation organized under the laws of the State of New Hampshire and duly
authorized to transact the business of insurance in this State, is qualified to become
surety or guarantor on all bonds, undertakings, recognizances , guaranties and other

and surplus including gross paid-in and contributed surplus and unassigned
surplus) aggregating the sum of $1,666,372,872 (Capital $5,000,000) as is

in this Department, prior to

The said corporation cannot lawfully expose itself to loss on any one risk or hazard to
an amount exceeding 10% of its surplus to policyholders, unless it shall be protected in
excess of that amount in the manner provided in Section 4118 of the Insurance Law of
this State.

In Witness Whereof, I have here-
unto set my hand and affixed the
official seal of this Department
at the City of Albany, this 22nd
day of April, 2008.

Eric R. Dinalio
Superintendent of Insurance

By 	 /^ W ^^
Clark J. Williiems
Special Deputy Superintendent

http://www,ins.state.nv.us



The Hanover insurance Company 1440 Lincoln steel; Worcester, MA 01653

	

a—m—kin9y2pr n Otizem Insurance company of Atnerim 1645 West Grand fter Avenue, Howell, Ml 48843 	 Financial Statement

The Hanover Insurance Company, Bedford, New Hampshire
FINANCIAL STATEMENT AS OF DECEMBER 31, 2008

ASSETS	 20D8

Cash in Banks (including Short-Term Investments) ........ ........ ..... 	 .............................	 $	 185,470,946

Bondsand Stocks ... ........ - .. . ... ...... . .......... .. .......... . 	 . ...... . .. . ........... . . ......... . ................ . . .. . ... 	 3,284,254,490

OtherAdmitted Assets ...... . . .. .................. .. . ...... .. . ........ 	 ... » ...... .............-_._............._..._..»_....._.»...._..	 981,445,993

Total Admitted ,Assets_._....-....... _................ ...... . ............ ........... 	 4,451,171,429

LIABILITIES, CAPITAL AND SURPLUS

Reserve for Unearned Premiums. 	 __.- .......... . .... __ . ..... ..... - . . . . ..................................

Reserve for Loss and Loss Expense......._....._._.._ ................ _ .. . ....... . .................... ......... . ..

Reservefor Taxes ...... .. ...... .... . ...... . .......... ........ . ... .... ......... .. . .. . . ........... . . .......... . . ....... ....... ............... ........

Funds held under reinsurance treaties ... . ...... 1.  .1.1 .......... .   .._ _ .......... I ... 111	 . . .... ..-

Reserve for all other Liabilities ........... . . . . . . .................. _ ............ . ..... . ..... . .... .. .......................... 	 ............ ...

Capital Stock - $1.00 par., .. . .......... .. _.- . ......... ... ............ . ... $ 	 5,000,000

Net Surplus... ............... 	 ....... . ... . ....... - 	 __ .... ... ...	 1,532,605,904

Policyholders' Surplus-, .... .....

Total Liabilities, Capital and

$	 855,011,462

1,598,443,164

0

8,291,579

451,819,320

1,537,605,904

4,451,171,429

COMMONWEALTH OFMASSACHUSETTS
COUNTY OFWORCESTER

Martin D. Kelly, Ask Treasurer of The Hanover Insurance Company, being duly sworn deposes and says that he is the
above described officer of said Company, and certifies that the foregoing statement is a true statement of the condition
and affairs of the said Company on December 31, 2008.

MARTIN D. KELLY
Asst Treasurer

111410ym)



legal requirement shalt be deemed deleted herefrom and provisions
conforming to such statutory or other legal requirement shall be

	
12.2 Construction Contract: The agreement between the Owner and

deemed incorporated herein. The intent is that this Bond shall be	 the Contractor identified on the signature page, including all
construed as a statutory bond and not as a common law bond. 	 Contract Documents and changes thereto.

12 DEFINITIONS

12.1 Balance of the Contract Price: The total amount payable by
the Owner to the Contractor under the Construction Contract after
all proper adjustments have been made, including allowance to the
Contractor of any amounts received or to be received by the Owner
in settlement of insurance or other claims for damages to which the
Contractor is entitled, reduced by all valid and proper payments
made to or on behalf of the Contractor under the Construction
Contract.

12.3 Contractor Default: Failure of the Contractor, which has
neither been remedied nor waived, to perform or otherwise to
comply with the terms of the Construction Contract.

12.4 Owner Default: Failure of the Owner, which has neither been
remedied nor waived, to pay the Contractor as required by the
Construction Contract or to perform and complete or comply with
the other terms thereof.

MODIFICATIONS TO THIS BOND ARE AS FOLLOWS:

CONTRACTOR AS PRINCIPAL 	 SURETY
Company:	 (Corporate Seal)	 Company:

	
(Corporate Seal)

Signature:	 Signature
Name and Title: 	 Name and Title:

AIA DOCUMENT A3I2 • PERFORMANCE BOND AND PAYMENT BOND • AIA QJ) 	 A312-1984 3
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 N.Y. AVE, N W WASHINGTON, D.C. 20006
THIRD PRINTING-MARCH 1987





I The Cotaractor and the Surety, jointly and severally, bind themselves,
their heirs, executors, administrators, successors and assigns to the
Owner for the performance of the Construction Contract, which is
incorporated herein by reference.

2 If the Contractor performs the Construction Contract, the Surety and
the Contractor shall have no obligation under this Bond, except to
participate in conferences as provided in Subparagraph 3.1.

3 Ifthere is no Owner Default, the Surety's obligation under this Bond
shall arise after:

3.1 The Owner has notified the Contractor and the Surety at its
address described in Paragraph 10 below that the Owner is
considering declaring a Contractor Default and has requested and
attempted to arrange a conference with the Contractor and the
Surety to be held not later than fifteen days after receipt of such
notice to discuss methods of performing the Construction Contract
If the Owner, the Contractor and the Surety agree, the Contractor
shall be allowed a reasonable time to perform the Construction
Contract, but such an agreement shall not waive the Owner's right,
if any, subsequently to declare a Contractor Default; and

3.2 The Owner has declared a Contractor Default and formally
terminated the Contractor's right to complete the contract. Such

_.... _ _.Contractor.Default shall not be declared earlier than twenty days
afterthe Contractor and the Surety have received notice as
provided in Subparagraph 3.1; and

33 The Owner has agreed to pay the Balance of the Contract Price
to the Surety in accordance with the terms of the Construction
Contract or to a contractor selected to perform the Construction
Contract In accordance with the terms of the contract with the
Owner.

4 When the owner has satisfied the conditions of Paragraph 3, the
Surety shall promptly and at the Surety's expense take one of the
following actions:

4.1 Arrange for the Contractor, with consent of the Owner, to
perform and complete the Construction Contract; or

4.2 Undertake to perform and complete the Construction Contract
itself, through its agents or through independent contractors; or

43 Obtain bids or negotiated proposals from qualified contractors
acceptable to the Owner for a contract for performance and
completion of the Construction Contract, arrange for a contract to
be prepared for execution by the Owner and the contractor selected
with the Owner's concurrence, to be secured with performance and
payment bonds executed by a qualified surety equivalent to the
bonds issued on tint' Construction Contract, and pay to the Owner
the amount of damages as described in Paragraph 6 in excess of the
Balance of the Contract Price incurred by the Owner resulting from
the Contractor s default; or

4.4 Waive its right to perform and complete, arrange for
completion, or obtain a new contractor and with reasonable
promptness under the circumstances:

.1 After investigation, determine the amount for which it may
be liable to the Owner and, as soon as practicable after the
amount is determined, tender payment therefor to the Owner;
or

.2 Deny liability in whole or in part and notify the Owner
citing reasons therefor.

5 If the Surety does not proceed as provided in Paragraph 4 with
reasonable promptness, the Surety shall be deemed to be in default on
this Bond fifteen days after receipt of an additional written notice from
the Owner to the Surety demanding that the Surety perform its
obligations under this Bond, and the Owner shall be entitled to enforce
any remedy available to the Owner. If the Surety proceeds as provided
in Subparagraph 4.4, and the Owner refuses the payment tendered or
the Surety has denied liability, in whole or in part, without further
notice the Owner shall be entitled to enforce any remedy available to
the Owner.

6 After the Owner has terminated the Contractor's right to complete the
Construction Contract, and it the Surety elects to act under
Subparagraph 4.1. 4.2, or 4.3 above then the responsibilities of the
Surety to the Owner shall not be greater than those of the Contractor
under the Construction Contract, and the responsibilities of the Owner
to the Surety shall not be greater than those of the Owner under the
Construction Contract. To the limit of the amount of this Bond, but
subject to commitment by the Owner of the Balance of the Contract
Price to mitigation of costs and damages on the Construction Contract,
the Surety is obligated without duplication for:

6.1 The responsibilities of the Contractor for correction of defective
work and completion of the Construction Contract;

6.2 Additional legal, design professional and delay costs resulting
from the Contractor's Default, and resulting from the actions or
failure to act of the Surety under Paragraph 4; and

63 Liquidated damages, or if no liquidated damages are specified
in the Construction Contract, actual damages caused by delayed
performance or non-performance of the Contractor.

7 The Surety shall not be liable to the Owner or others for obligations
of the Contractor that are unrelated to the Construction Contract, and
the Balance of the Contract Price shall not be reduced or set off on
account of any such unrelated obligations. No right of action shall
accrue on this Bond to any person or entity other than the Owner or its
heirs, executors, administrators or successors.

8 The Surety hereby waives notice of any change, including changes of
time to the Construction Contract or to related subcontracts. purchase
orders and other obligations.

9 Any proceeding, legal or equitable, under this Bond may be instituted
in any court of competent jurisdiction in the location in which the work
or part of the work is located and shall be instituted within two years
after Contractor Default or within two years after the Contractor ceased
working or within two years after the Surety refuses or fails to perform
its obligations under this Bond, whichever occurs first. If the provisions
of this Paragraph are void or prohibited by law, the minimum period of
limitation available to sureties as a defense in the jurisdiction of the suit
shall be applicable.

10 Notice to the Surety, the Owner or the Contractor shall be mailed or
delivered to the address shown on the signature page.

11 When this Bond has been furnished to comply with a statutory or
other legal requirement in the location where the construction was to be
performed, any provision in this Bond conflicting with said statutory or

AIA DOCUMENT A312 . PERFORMANCE BOND AND PAYMENT BOND • AIA 0	 A312-1984 2
THE AMERICAN INSTITUTE OF ARCHITECTS, 1736 N.Y. AVE, N W WASHINGTON, D.C. 20006
THIRD PRINTING -MARCH 1987



I The Contractor and the Surety, jointly and severally, bind themselves,
their heirs, executors. administrators successors and assigns to the
Owner to pay for labor materials and equipment famished for use in the
performance of the Construction Contract, which is incorporated herein
by reference.

2 With respect to the Owner, this obligation shall be null and void if the
Contractor:

11 Promptly makes payment, directly or indirectly, for all sums
due Claimants, and

2.2 Defends, indemnifies and holds harmless the Owner from
claims, demands, liens or suits by any person or entity whose
claim, demand, lien or suit is for the payment for labor, materials or
equipment famished for use in the performance of the Construction
Contract, provided the Owner has promptly notified the Contractor
and the Surety (at the address described in Paragraph 12) of any
claims, demands, liens or suits and tendered defense of such claims,
demands, liens or suits to the Contractor and the Surety, and
provided there is no Owner Default.

3 With respect to Claimants, this obligation shall be null and void if the
Contractor promptly makes payment, directly or indirectly, for all sums
due.

4 The Surety shall have no obligation to Claimants under this Bond
until:

4.1 Claimants who are employed by or have a direct contract with
the Contractor have given notice to the Surety (at the address
described in Paragraph 12) and sent a copy, or notice thereof, to the
Owner, stating that a claim is being made under this Bond and,
with substantial accuracy, the amount of the claim.

4.2 Claimants who do not have a direct contract with the
Contractor:

.1 Have famished written notice to the Contractor and sent a
copy, or notice thereof, to the Owner, within 90 days after
having last performed labor or last furnished materials or
equipment included in the claim stating, with substantial
accuracy, the amount of the claim and the name of the party to
whom the materials were furnished or supplied or for whom the
labor was done or performed; and

.2 Have either received a rejection in whole or in pats from the
Contractor, or not received within 30 days of fumishing the
above notice any communication from the Contractor by which
the Contractor has indicated the claim will be paid directly or
indirectly; and Not having been paid within the above 30 days,
have sent a written notice to the Surety (at the address
described in Paragraph 12) and sent a copy, or notice thereof, to
the Owner, stating that a claim is being made under this Bond
and enclosing a copy of the previous written notice famished to
the Contractor.

5 If a notice required by Paragraph 4 is given by the Owner to the
Contractor or to the Surety, that is sufficient compliance.

gure"all promptly and at the Safetys expens&4ake,4he4alIe%4rig
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7 The Surety's total obligation shall not exceed the amount of this
Bond, and the amount of this Bond shall be credited for any payments
made in good faith by the Surely.

8 Amounts owed by the Owner to the Contractor under the
Construction Contract shall be used for the performance of the
Construction Contract and to satisfy claims, if any, under any
Construction Performance Bond. By the Contractor furnishing and the
Owner accepting this Bond, they agree that all funds earned by the
Contractor in the performance of the Construction Contract are
dedicated to satisfy obligations of the Contractor and the Surety under
this Bond, subject to the Owner's priority to use the funds for the
completion of the work.

9 The Surety shall not be liable to the Owner, Claimants or others for
obligations of the Contractor that are unrelated to the Construction
Contract, The Owner shall not be liable for payment of any costs or
expenses of any Claimant under this Bond, and shall have under this
Bond no. obligations to make payments to, give notices on behalf of, or
otherwise have obligations to Claimants under this Bond.

10 The Surety hereby waives notice of any change, including changes
of time, to the Construction Contract or to related subcontracts,
purchase orders and other obligations.

I I No suit or action shall be commenced by a Claimant under this
Bond other than in a court of competent jurisdiction in the location in
which the work or part of the work is located or after the expiration of
one year from the date (I ) on which the Claimant gave the notice
required by Subparagraph 4.1 or Clause 4.2.3, or (2) on which the last
labor or service was performed by anyone or the last materials or
equipment were famished by anyone under the Construction Contract,
whichever of (I ) or (2) first occurs. If the provisions of this Paragraph
are void or prohibited by law, the minimum period of limitation
available to sureties as a defense in thejurisdiction of the suit shall be
applicable.

12 Notice to the Surety, the Owner or the Contractor shall be mailed or
delivered to the address shown on the signature page. Actual receipt of
notice by Surety, the Owner or the Contractor, however accomplished,
shall be sufficient compliance as of the date received at the address
shown on the signature page.

13 When this Bond has been furnished to comply with a statutory or
other legal requirement in the location where the construction was to be
performed, any provision in this Bond conflicting with said statutory or
legal requirement shall be deemed deleted herefrom and provisions
conforming to such statutory or other legal requirement shall he
deemed incorporated herein, The intent is that this

Bond shall be construed as a statutory bond and not as a common law
bond.

14 Upon request by any person or entity appearing to be a potential
beneficiary of this Bond, the Contractor shall promptly furnish a copy
of this Bond or shall permit a copy to be made.
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New York State Insurance Fund
Workers' Compensation & Disabliity Beirefrts Speciatisls Since 7974

199 CHURCH STREET, NEW YORK, N.Y. 10007-1100
Phone: (888) 997-3863

CERTIFICATE OF WORKERS` COMPENSATION INSURANCE

AnAAAA

LOVELL SAFETY MGMT CO, LLC
110 WILLIAM STREET 12TH FLR
NEW YORK NY 10038

POLICYHOLDER	 CERTIFICATE HOLDER	 j

KENSTAR CONSTRUCTION CORP	 MONSIGNOR MCCLANCY MEMORIAL
100 KEYLAND CT UNIT #12	 HIGH SCHOOL
BOHEMIA	 NY 11716	 71-0631ST AVENUE

EAST ELMHURST NY 11370 ----_	 ----.	 -.'-..

POLICY NUMBER ECRTIFICATE NUMBER PERIOD COVERED BY THIS CERTIFICATE DATE
G 1363 992-7 526387 04/0112008 TO 04/01/2010 12/2412009

THIS IS TO CERTIFY THAT THE POLICYHOLDER NAMED ABOVE IS INSURED WITH THE NEW YORK STATE INSURANCE
FUND UNDER POLICY NO. 1363992-7 UNTIL 0410112010, COVERING THE ENTIRE OBLIGATION OF THIS POLICYHOLDER
FOR WORKERS' COMPENSATION UNDER THE NEW YORK WORKERS' COMPENSATION LAW WITH RESPECT TO ALL
OPERATIONS IN THE STATE OF NEW YORK, EXCEPT AS INDICATED BELOW.

IF SAID POLICY IS CANCELLED, OR CHANGED PRIOR 7004/01/2010 IN SUCH MANNER AS TO AFFECT THIS CERTIFICATE,
30 DAYS WRITTEN NOTICE OF SUCH CANCELLATION WILL BE GIVEN TO THE CERTIFICATE HOLDER ABOVE.
NOTICE BY REGULAR MAIL SO ADDRESSED SHALL BE SUFFICIENT COMPLIANCE WITH THIS PROVISION, THE NEW

YORK STATE INSURANCE FUND DOES NOT ASSUME ANY LIABILITY IN THE EVENT OF FAILURE TO GIVE SUCH NOTICE.

THIS CERTIFICATE DOES NOT APPLY TO BUILDING DEMOLITION,

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS NOR INSURANCE
COVERAGE UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTEND OR ALTER
THE COVERAGE AFFORDED BY THE POLICY.

NEW YORK STATE INSURANCE FUND

DIRECTOR, INSURANCE FUND UNDERWRITING
This certificate can be validated on our web site at https://www.nysif ,com/cort/certval.asp or by calling (8B8) 875-5790
VALIDATION NUMBER: 423193090

U-26.3


