
Figure M349

2. Exhaust fan (EF-4)

The following is a list of deficiencies in the installation of the exhaust fan (EF-4)

(a) Exhaust fan is not provided with motorized damper as per specification
section 15760-2.01-D. Submittal from SRS includes motorized discharge
shutter. Gravity shutter installed.

(b) Roof duct penetration is not constructed in accordance with the "ROOF
DUCT CURB DETAIL" on contract drawing M2.13. Refer to Figure M346.

Figure M350
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(c) Ductwork not constructed per SMACNA (Sheet Metal and Air Conditioning
Contractors' National Association) standards as required by specification
section 15840 . 1.03-B. Ductwork not constructed per specification section
15840 .2.01-G and section 15840-2.05-C which requires aluminum ductwork
for air ducts exposed to weather and not insulated. Ductwork installed is
galvanized.

(d) Specification section 15760-3.02-A states that equipment shall be installed
in accordance with manufacturer's written instructions, and with
recognized industry practices.

• Cook installation, operation, and maintenance manual states that "For
ducted inlets, allow at least 3 fan wheel diameters between duct turns
or elbows and the fan inlet."

• Fan wheel diameter is 30". Three fan wheel diameters is 90"
• Installed length between elbow and the fan inlet is -27" which is less

than 1 /3 the required 90". Refer to Figure M347.
• Ample roof space is available to have installed the fan 81" from the

elbow.

Figure M351

(e) ASHRAE (American Society of Heating, Refrigerating and Air-Conditioning
Engineers) standards state that the inlet connection on EF-3 is poor and
causes a high entry loss. Refer to Figure M348 and Figure M279. This inlet
condition is not consistent with the "ROOF UTILITY SET FAN DETAIL" on
contract drawing M2.12.
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Figure M352

(f)	 Ductwork associated with EF-3 is not supported. Cantitevering ductwork
causes tension on the fan inlet flexible duct connector. Refer to Figure
M349.

Figure M353
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Figure M354 Figure M355

Figure M357

Figure M356

F1

E. LOCKER ROOF

1. Gym roof top ac unit (AC-1)
rr,

The following is a list of deficiencies in the installation of the gym roof top ac
unit (AC-1).

(a) Service platform for unit is not complete.
(b) Ductwork connection to unit is without flexible connection as required by

contract drawing M2.03. Refer to Figure M354 and Figure M355.

(c) The submitted and approved FlexClad-400 outdoor duct insulation cover is
not installed per manufactures instructions. Refer to Figure M356 through
Figure M358. Figure M358 depicts factory recommended installation.
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Figure M360

Figure M359

Figure M358

(d) Metal strip missing off unit door. Refer to Figure M359. Refer to Figure
M360 for example of missing strip.

(e)	 Unit spring vibration isolators are not secured property.
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BASEMENT CRAWL SPACE

A. Piping and Equipment

1, Condensate pump (CP-1 and 2)

The following is a list of deficiencies in the installation of the Condensate pump
(CP-1 and 2).

(a) Condensate pumps are not installed condensate drains are pipes directly
into sanitary sewer. Condensate pumps are not installed in location shown
on contract drawing M2.00. Refer to Figure M361.

Figure M361

(b) Unit ventilator coil condensate pipes in crawl space are not insulated as per
specification section 15850-A. Refer to Figure M362.
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Figure M362

Figure M363

OUTDOOR AIR COOLED CHILLER

A. Air cooled chiller

1. Chiller piping

The following is a list of deficiencies in the installation of the Chiller piping.

(a)

	

	 Batt isolation valves associated with the chilled water glycol fill unit are not
per specification section 15830-2.06-B. Refer to Figure M364.
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Specification section 15830-2.06-B calls for bronze body, chrome plated
bronze ball, Teflon seats, stainless steel stem, and seals threaded
ends.
Valves installed are ProMax.

Submitted by contractor (submittal number 57 on 10-11-05, Revised 12-
23-05) NIBCO S-580-70 solder end, bronze body, brass ball, bronze
stem. Rejected by engineer stating 'BALL VALVES ARE TO BE BRONZE
BALL WITH CHROME PLATING, STAINLESS STEEL STEM" "EXCEPT WHERE
FLANGED VALVE ENDS ARE USED, USE THREADED END VALVES - SOLDER
END VALVES ARE NOT ACCEPTABLE".

(b) Lack of dielectric fitting between brass valve and steel pipe has caused
premature corrosion. Refer to Figure M364.

Figure M364

(c) Pressure gauge is not per specification section 15801-2.02-A, C, G, and J.
Refer to Figure M365.

(d) Lack of dielectric fitting between brass valve and steel pipe has caused
premature corrosion. Refer to Figure M365.



Figure M365

(e) Lack of dielectric fitting between brass valve and steel pipe has caused
premature corrosion. Refer to Figure M366.

if 	 Ball isolation valves associated with the chilled water glycol fill unit are not
per specification section 15830 . 2.06-B. Refer to Figure M366.

Specification section 15830-2.06-B calls for bronze body, chrome plated
bronze ball, Teflon seats, stainless steel stem, and seals threaded
ends.
Valves installed are Milwaukee.
Submitted by contractor (submittal number 57 on 10-11-05, Revised 12-
23-05) NIBCO S-580 . 70 solder end, bronze body, brass ball, bronze
stem. Rejected by engineer stating "BALL VALVES ARE TO BE BRONZE
BALL WITH CHROME PLATING, STAINLESS STEEL STEM" "EXCEPT WHERE
FLANGED VALVE ENDS ARE USED, USE THREADED END VALVES - SOLDER
END VALVES ARE NOT ACCEPTABLE".
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Figure M366

(g) Chiller is not bolted to steel channels. Refer to Figure M366.

(h) Specification section 15681-2.03-A requires vibration isolation on chiller



Figure M368

The Airolite T608 louver (submitted louver) is rated at 28% free area at
78"w x 10"h. UV-A has an upper limit outdoor air flow rate of 870
cubic feet per minute. At this flow rate the face velocity of the louver
is 572 feet per minute. Based on tests performed by the manufacturer
utilizing AMCA water penetration test standards the beginning point of
water penetration with respect to velocity is at 774 feet per minute.
The submitted louver is 202 feet per minute below the point of water
penetration.
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a The Airolite T6482 louver (installed louver) is rated at 32% free area at
78"w x 10"h. UV•A has an upper limit outdoor air flow rate of 870
cubic feet per minute. At this flow rate the face velocity of the louver
is 503 feet per minute. Based on tests performed by the manufacturer
utilizing AMCA water penetration test standards the beginning point of
water penetration with respect to velocity is at 668 feet per minute.
The installed louver is 165 feet per minute below the point of water
penetration.

o The flow rate used to calculate the velocity can increase under certain
conditions. The improper balancing of the exhaust system (proper
system balancing has not been performed on this project) will cause
certain rooms to become too negative increasing the flow rate and
subsequently the velocity through the louver. Prevailing winds during
severe weather conditions can also increase the velocity through the
louver.

(b) Louver not provided with weep holes as per sketch 20. Refer to Figure
M369.
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Figure M369
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Interior Wall

w/0earrock

Outside	 "^ ""-unit
wall

Rubber
Grout	 Seals

Weep	 j	 Floor
Holes

Water darn sloped
toward exterior

Figure 1: Masonry wall Installation

Figure M370

2. Connection between UV or FCU and intake louvers

The following is a list of deficiencies in the installation of the connection
between the UV and FCU intake louvers.

(a) Louvers are not connected to unit ventilators and fan coil units as per
sketch 20. Unit ventilators in the field are installed in an inconsistent
manner. Figure M371 is of UV-6 in classroom 203 with expansion foam
between the sound attenuator metal sleeve. Expansion foam prevents the
removal of the unit ventilator for service. Figure M372 is of UV-A in
classroom 105 with mineral wool covered with aluminum tape.

4651
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Figure M371



(b) Units throughout the building are not secured to the wait property causing

the seats to not function property by stopping infiltration. Refer to Figure

M373.

Interior Wall

w/ sheetrock

Outside	 U nit
Wall

*WSOM

Rubber

Grout	
Seals

Weep	 Floor
Hol s	 IAAwk^ I

Water da rn sloped

toward exterior

Figure 1: Masonry wall installation

Figure M373

TESTING AND BALANCING

A. Hydronic test and balance

1. Glycol, Chilled water test and batance.

The following is a list of deficiencies in the testing and balancing of the chilled

water systems.

(a)	 Balancing valves on the chilled water piping are set at 100% open. Units

have not been balanced as per specification section 15900-3.07. Improper

insulation has caused premature corrosion on the balancing valve. Refer to

Figure M374.
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Figure M374

(b) Strainers on the chilled water have not been cleaned as per specification
section 15900 . 3.05-D. Figure M375 shows a typical strainer completely
filled with gravel like substance. Figure M376 shows the strainer after
being cleaned with the removed debris pile adjacent to the strainer.

2. Glycol heating hot water test and balance.

The following is a list of deficiencies in the testing and balancing of the chilled
water systems.

(a) Balancing valves on the heating hot water piping are set at 100% open
Units have not been balanced as per specification section 15900-1.02.
Typical for all units except two. Refer to Figure M377.

4651
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Figure M379
Figure M378

B. Air test and balance

1. Air system test and balance.

The following is a list of deficiencies in the testing and balancing of the buildings
air side test and balancing.

(a) The school notified members of the design team that the test and balance
crew were not noticed at the school. The dates and times of testing and
balancing were during times that classes were in session. For the test and
balance crew to perform the tasks required under contract and not be
noticed is improbable.
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Figure M380

MISCELLANEOUS (Throu+ihout the building)

A. Piping

1. Pipe Fitting Insulation

The following is a list of deficiencies in the installation of the pipe fitting
insulation.

(a) Pipe fitting insulation is not per specification section 15850-2.03 requiring
factory precut Hi-Lo Temp insulation insert covered with PVC fitting cover.
Fittings in the field wrapped with mineral wool and covered with aluminum
foil tape. Refer to Figure M381 through Figure M386. Figures shown are a
small sampling, the deficiency occurs throughout school.

(b) Submittal number 22 "JM/FPVC Jackets" returned by engineer
"EXCEPTIONS AS NOTED" on 10/21/05. "(1) PROVIDE JACKETING ALL
AROUND INSULATION FOR ALL FITTINGS IN ALL FITTINGS IN ALL HOT/COLD
PIPING INCLUDING CHILLED WATER, HOT WATER, COLD WATER, DRAIN. (2)
SECURE JACKETING. (3) PROVIDE ADHESIVE, VAPOR BARRIER AT ALL JOINT
OF PVC JACKETING"
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Figure M381
Figure M382
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Figure M385 Figure M386
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Figure M389 Figure M390

2. Pipe Hangers

The following is a list of deficiencies in the installation of the pipe hangers.

(a) Pipe trapeze hanger is not installed per `TRAPEZE HANGER DETAIL" detail
on contract drawing M2.14 which requires load bearing calcium silicate
insulation at hanger and semi-cylindrical galvanized iron shield for hot
pipes 2-112" $ over. Refer to Figure M387 and Figure M388. Figures shown
are a small sampling, the deficiency occurs throughout school.

Figure M387	 Figure M388

(b) Pipe clevis hanger is not installed per "CLEVIS HANGER" detail on contract
drawing M2.14 which requires toad bearing calcium silicate insulation at
hanger and semi-cylindricat galvanized iron shield for hot pipes 2-1 l2" Et
over. Refer to Figure M389 and Figure M390. For pipe 4" and over, use
clevis roller hanger. Refer to Figure M391 and Figure M392 Figures shown
are a small sampling, the deficiency occurs throughout school.

4651
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Figure M391

Figure M393
Figure M394

Figure M392

3. Construction Cleanup

The following is a list of deficiencies in the cleaning up after construction.

(a)	 Brick rubble was observed throughout at( hung ceilings. Construction debris
was also observed on the roof. Refer to Figure M393 through Figure M396.
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4. Building management system (BMS)

The following is a list of deficiencies in the building management system.

(a) Multiple space temperature readings are much higher than possible or
Lower than possible.

(b) Outside air damper position is believed to inaccurate.
(c) All sequence of operations should be checked and commissioned.

B, UV dampers

1, Dampers

The following is a list of deficiencies in the UV dampers

(a) Multiple unit ventilator dampers are bent preventing them from operating
properly.

4651
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ELECTRICAL

I.	 Ground Floor

Ground Floor consists of New Electrical Service Room, new Mechanical Room, existing
Boiler Room, Malt Classroom, Multi-purpose Room, Cafeteria, Offices and various
Classrooms.

The new electrical service is 4000A, 120l208V, 31 3h, 4W, underground requiring
Advisory Board approval prior to installation,

We have not received any official correspondence indicating that the electrical service
installation has been approved by NYC Advisory Board. However, a list indicating
Advisory Board Calendar numbers was forwarded to us and a copy of that is attached
to this report.

During our field survey of the electrical system, the following electrical deficiencies
were observed;

A.	 New Electrical Service Room

1. EMT conduits with set screw connectors and couplings have been used in
lieu of rigid galvanized steel conduits exposed at Electrical Room
ceiling.

Electrical Specification Section 16111.3.02.A.20a and to states that rigid
galvanized steel conduit shall be used in mechanical equipment spaces
and EMT shall be used for branch circuit wiring installed in dry locations
only (hung ceiling, hollow block wall and furred spaces).
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Incoming underground electrical service conduits are not PVC coated

rigid steel conduits as mentioned in Specification Section 2.01.A.3.

1	 A row of 4" EMT conduits have not been strapped to the Kindorf
supports at multiple locations making this electrical installation unsafe.

Figure E2

National Electrical Code (NEC) Section 358.30.A&B calls for all conduits
to be securely fastened so that they will not move due to the weight of
the cable.

4. Kindorf supporting the conduits is not leveled at multiple locations.

5. Kindorf supporting the 8" x 8" wiring trough is not leveled, creating no
contact at some places and extra heavy weight at other places.

Figure E3
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6.	 2" empty conduit stub up at southeast corner of the room has been left
abandoned 12" above the floor without any cap or cover.

Figure E4

Two (2) 3/4" conduit penetration to north wall has not been patched
and firestopped. This may result in having fire spread from one room to
another and cause severe damage to the building infrastructure.

Figure E5

Electrical Specification Section 16111-3.02.20.c.1 states that "Where

wiring, conduits, cable trays, wireways, and other electrical raceways
pass through fire partitions, fire walls, or floors, install an approved

firestop that provides an effective barrier against the spread of fire,

smoke and gasses. Firestop material (heat activated putty and a high
temperature fiber material) shall be packed tight and shall completely
fill clearances between raceways and openings. It shall be applied

concurrently with the installation of the wiring. The firestop fittings
shall have a U.L. classified hourly rating equal to the fire rating of the
floor or wall."

LIZAROOS ENGINEERING ASSOCIATES, P.C.
	 Page 3

4651

rso. ... c..:. ..	 ^	 -	 ., i	 rt - r.• ,, x.	 e.2mvr n.'. .. 4 .... .r	 G'



8. 314" LB condulet with its cover at southwest corner is buried partially
inside sheetrock soffit, thus making it inaccessible for any maintenance
work.

Figure E6

Junction box for fire alarm conduit is not painted red.

Figure E7

10. Service entrance conductors have been spray painted in lieu of using
color tape for feeder phase identification. We do not know the
chemical composition of the paint, but we feel that the chemicals
present in the paint may deteriorate the wire insulation in the long run
and may cause cable failure.
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Figure E9

Figure E8
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Figure E11

Figure E12

11.	 Fuse cut-out installed to feed power to existing fire alarm control panel
has the following deficiencies:

a. Solid neutral bar is missing and the neutral wires are connected
through neutral bus.

b. Stranded wires have been used in lieu of solid wires.

C.	 Ground wire size is 1112 stranded in lieu of 1110 solid.

d. A third phase wire is hanging loose inside the FCO enclosure.
This wire may be live and could cause a ground fault condition
which may shut down power to the entire facility.

4651
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Figure E14

N,

Figure E13

12. Two (2) load side feeders from distribution panel DP-AC are passing
through the load side trough of distribution panel MDP, thus mixing the
toad feeders from two different panelboards in the common raceway.

Figure E15
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Figure E16

Figure E17

13. Contract Documents call for PVC coated rigid galvanized steel conduits
to be used for eleven (11) sets of underground service feeders.
However, the conduits stubbing up inside the service switchboard are
not PVC coated and there is no shop drawing submission for PVC coated
rigid galvanized steel conduits.

14.

	

	 24 wide insulation mat in front of switchboard equipment is not
provided per Specification 16426 Section 3.02.E.

B.	 Mechanical Room

1.

	

	 EMT conduits with set screwconnectors and couplings have been used in
lieu of rigid galvanized steel conduit.

4651
L17ARDOS ENGINEERING ASSOCIATES, P.C. 	 Page B



Figure E18

Electrical Specification Section 16111.3.02.A.20a and b states that

"rigid galvanized steel conduit shall be used in mechanical equipment
spaces and EMT shall be used for branch circuit wiring installed in dry
locations (hung ceiling, hollow block wall and furred spaces)."

2.	 Greenfield has been used for final connection to pumps CHWP-1, CHWP-
2, HWP-1 and HWP-2 in lieu of seattite flexible conduit.

Figure E19
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Electrical Specification Section 16111.3.02.A.20.c 1 and 2 states that
"for final connections to motor terminal boxes, transformers and other
vibrating equipments the flexible steel conduit shall have polyvinyl
sheathing "sealtite" and a ground conductor."

3. 3/4" EMT conduit penetration on east wall for fire alarm smoke
detector has not been patched and fire stopped.

Electrical Specification Section 16111-3.02.20.c.1 states that "where
wiring, conduits, cable trays, wireways, and other electrical raceways
pass through fire partitions, fire watts, or floors, install an approved
firestop that provides an effective barrier against the spread of fire,
smoke and gasses. Firestop material (heat activated putty and a high
temperature fiber material) shall be packed tight and shall completely
fill clearances between raceways and openings. It shall be applied
concurrently with the installation of the wiring. The firestop fittings
shalt have a U.L. classified hourly rating equal to the fire rating of the
floor or wall."

4. Fire alarm conduit on the east wall has not been patched and
firestopped.

4651
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Figure E21

5. Pull box for pumps HWP-1 and 2 has KO seal missing.

Figure E22

6. Exit light, regular ambient tight unit heater and sump pump circuits are
all run through one common raceway homerun. Emergency light and
exit sign circuit shall be run in separate conduit.

4651
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Figure E23

Figure E24

7.	 Motor controllers for CHWP-1, CHWP-2, HWP-1 and HWP-2 have not
been labeled,

4651
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Figure E25

Figure E26

8.

	

	 3/4" conduit connector to pendant light fixture is loose exposing power
wiring to outside for possible physical damage,

Due to loose conduit connection, the following problems may arise;

a. Moisture or dampness may penetrate inside the fixture and cause
damage to the interior parts.

b. The wire insulation may deteriorate causing a short circuit
condition at the fixture.

4651
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-Figure E27

9.	 11/" C installed in the Mechanical Room Vestibule has cover missing for
condulet.

Figure E23
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10. Fire alarm junction box installed in the Mechanical Room Vestibule has

knock-out seal missing.

Figure E29

11. a.	 3/" EMTconduit feeding power to exhaust fan on the roof above
the Mechanical Room is not supported for a length of approximately 20'.

Figure E30

b
	

/4" EMT conduit opening has not been patched and firestopped.

Figure E31
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Figure E33

Figure E34

12
	

Fire alarm conduit connecting to smoke detector has not been
supported for approximately 10' of the conduit run with multiple bends.

Figure E32.

13.	 Feeders for pumps HWP-1.2 and CHWP-1.2 are run in one common
raceway without any increased wire size for derating factor.
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14.	 Emergency power shutdown breakglass switch for outdoor chiller unit is
not installed.

C.	 Boiler Room

1.	 EMT conduits with set screwconnectors and couplings have been used in
lieu Of rigid galvanized steel conduit.

Figure E35

2. 3!4" and 1" EMT conduits have not been strapped to the Kindorf channel
at multiple locations.

3. 18% x 3"W x 3"D pullbox has not been independently supported to
building structure as stated in Specification Section 16111, 3.02,20.E.1.

Figure E36

4. Greenfield has been used for final connection to pumps HWP-3 and 4 in
lieu of sealtite flexible conduit.
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Figure E37

5. a. EMT and Greenfield conduits have been used in lieu of rigid
galvanized steel conduit thru riser chase for second and third
floor Panelboards LP-UV2 and LP-UV3 feeders.

Specification Section 16111, 3.02.A.20.a.1 states that "Rigid
galvanized steel (RGS) conduit shall be used for risers and branch
feeders as well as feeders in mechanical equipment spaces",

Figure E38
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Figure E39

Figure E40

b
	

Branch circuit wiring is run in Greenfield conduits.

6.	 a,	 Panelboard LP-UVI has been bought with one (1) 3 pole circuit

breaker only, rather than five (5) 3 pole circuit breakers
required for the field installation. For the four (4) missing 3 pole
circuit breakers, 1 pole circuit breakers have been converted to

3 pole by inserting a piece of bare wire and nail. This will not
only violate the UL rating of the equipment but also create a
potential fire hazard situation where only one (1) of the three
(3) circuit breakers may trip causing voltage unbalance known as
single phasing where one phase will carry two times the current
of the other two phases and eventually the motor will burn out.
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b. One of the circuit breaker tabs is broken due to excessive force
used to drive the nail down the tab hole. This makes accidental
tripping of one circuit breaker even more possible thus causing
connected motor burnout.

Figure E42

C.	 More than three (3) circuits are run in one (1) common raceway
from Panelboard LP-UV1 without proper derating factor.
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Figure E43

Electrical Specification Section 16123.3.01.B.7 and General Note
No, 10 on Drawing E0,01 state that "not more than 3 lighting or
convenience receptacle circuits shall be installed in one (1)
conduit unless otherwise indicated on drawings."

a.	 Existing service CT cabinet and 1200 Amp attached service
switch have not been removed,

Figure 44

4651
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Figure E45

Figure E46

Drawings E2.01 and E6.01 single line riser diagram indicate that

the CT cabinet and its service disconnect switch 1200A shall be
disconnected and removed entirely with wires pulled back to the
property line box located at 31" Avenue.

b.	 Wiring nuts are used to splice N8 size cables or larger in the

existing MDP panel slice box instead of using color-keyed
compression connectors as mentioned in the Specification 16123,
Section 3.01.C.2.
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Figure E47

Figure E48

C.	 Some of the existing feeder wires are not removed from old MDP
splice box.

Figure E49

There are three (3) open knockouts in existing MDP panel
presently used as splice box
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Figure E50

8. Greenfield has been used in lieu of rigid metallic conduit (through stab
opening for unit ventilator power. This conduit is very close to steam
pipes which may result in conduit damage, The opening is not patched
and firestopped.

Genera( Note No. 8 on Drawing E0,01 states that "no electrical conduit
shall be installed within 3" space of steam or hot water pipes".

Figure E51

9. Greenfield conduits are run exposed along the side of steam pipes for
power wiring.

Figure E52
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10. Conduits passing from new building to old building shall use conduit
expansion fittings at the building joints. However, expansion fittings
have not been installed for all conduit crossing.

D.	 First Floor Corridor

Lighting fixtures Type 'FA' in the corridor do not match with the shop
drawings submitted.

a.	 Shop drawings indicate white acrylic overlay on the back of
louvers to control the lamp glare. Contractor has used a plastic

overlay material which is banned in New York City for the last
many years. This plastic material also obstructs the light and

has started burning at many places,

Figure E53

Additionally, when the fixture cover is closed, the cover hits the
T5 lamp on one side causing one of the three lamps to break.
We were advised that the Contractor shall cut the part of the
metal cover in the field to ensure that the cover will close
property. However, in our opinion, this will violate the UL
Listing of the fixtures and we recommend that this should be
done by the fixture manufacturers at the factory rather than the
Contractor doing it in the field.

Figure E54
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Figure E55

2,	 a.	 Greenfields have been used to carry branch circuits from a
common pullbox in the hung ceiling to various toads.

b. Pultbox located above the hung ceiling of the corridor outside
the Custodian's Office has its cover missing, exposing live wires
for possible damage.

Figure E56

Specification Section 16111, 3.02.A.20.b.1 states that "EMT shall be
used for branch circuit wiring installed in dry locations (hung ceilings,
hollow block watt and furred spaces).

3.

	

	 Fire alarm cables in the hung ceiling are run exposed without any
conduit protection.
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Figure E58

Specification Section 16111, 3.02.A.20.b.2 states that "EMT shall be

used for low voltage system wiring including fire alarm wiring in dry
locations (hung ceiling, hollow block walls, riser shafts and furred

spaces).
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4.	 Greenfield is run exposed in the ceiling of Custodian's Office.

Figure E60

Specification Section 16111, 3.02.A.20.c.1 states that "Greenfield
flexible conduit shall be used for short connection to light fixtures and
vibrating equipment in dry locations" only,

Kitchen /Cafeteria

Power feed to two (2) Second Floor unit ventilators in the
Classrooms are run in exposed Greenfield conduit rather than
rigid conduit at Kitchen ceiling. Exposed Greenfield conduit
wrapped around steam pipes and passing through same ceiling
opening may damage conduit in the tong run.
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3. a. Switch control for kitchen exhaust fan KX-1 on the roof is not
functioning and it appears that the switch is not connected to
the fan.

b.	 The switch provided is a weatherproof switch usually used for
outdoor environment.

C.	 Raceway used for wiring method is Greenfield and Sealtite
conduit in lieu of rigid metallic conduit.

Figure E64
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3.	 Power conduits have not been terminated on the motor termination box
leaving a length of power wiring exposed.

Figure E66

4651
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G.	 Multi-purpose Gymnasium Room

1.	 Old fire alarm putt station and its wiring are not removed after
installation of new pull station.

Figure E67

Fire alarm duct smoke detector wiring is run in exposed Greenfield
conduit in lieu of rigid galvanized steel conduit.

Figure E68
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Figure E69

Page 33

III	 Second Floor

Second Floor consists of Classrooms and Offices. The Scope of Work was to provide
power to unit ventilators, receptacles, lighting fixtures in corridor and provide fire
alarm devices.

During our field survey of the electrical system, the following electrical deficiencies
were observed:

A.	 Corridor

1.	 Lighting fixtures type 'FA' in the corridor do not match with the shop
drawings submittal.

a, Shop drawings indicate white acrylic overlay on the back of
louvers to control the lamp glare. Contractor has used a plastic
overlay material which is banned in New York City for the last
many years. This plastic material also obstructs the light and
has started burning at many places.

b. Additionally, when the fixture cover is closed, the cover hits the
T5 lamp on one side, causing one of the three lamps to break.
We were advised that the Contractor shall cut the part of the
metal cover in the field to ensure that the cover will close
properly. however, in our opinion, this will violate the UL
Listing of the fixtures and we recommend that this should be
done by the fixture manufacturers at the factory rather than the
Contractor doing it in the field.

LIZAR005 ENGINEERING A550CIATES, P,C.
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Figure E70

Figure E71

3. Fire alarm cables in the hung ceiling are run exposed without any
conduit protection.

Note No. 6 on Drawing E6.02 states that "all fire alarm cables shall be
run in rigid galvanized steel conduit".

4. Panel LP-UV2 directory is not up-to-date and does not agree with the
loads connected to it.

Busbar for Panel LP-UV2 are rated for 100 Amp only. The overcurrent
protection at distribution board DB-AC feeding LP-UV2 is 200 Amp.
There is a 100 Amp main circuit breaker at Panel LP-UV2 but the feeder
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Figure E72

Figure E73

to this panel is terminated at the main tugs rather than being
terminated at the main breaker, thus making 100 Amp bus panel
protected by a 200 Amp overcurrent protection from the Electrical
Service Room panel. This clearly violates the electrical codes and
makes this installation dangerous for a fire hazard.
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Figure E74

6. Multiple branch circuit conductors are run in one conduit without
application of proper derating factor. This could cause overheating of
the conductors inside the conduit and eventually damage the wire
insulation.

Figure E75

Electrical Specification Section 16123.3.01.6.7 and General Note No. 10
on Drawing EO.01 state that "not more than 3 lighting or convenience
receptacle circuits shall be installed in one (1) conduit unless otherwise
indicated on drawings."

4651
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Figure E76

2.	 Wiremotd connector cover is missing, exposing wires for possible
damage.

Figure. E77



Figure E78

C.	 Classroom No. 204

1. Duct smoke detector and fire smoke damper are not installed.

2. Power wiring inside the shaft junction box is exposed without box cover.

Figure E79

Page 3&
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Figure E80

Figure E8 I

I	 w/aK opening for fire smoke damper and duct detector access is not
covered with access door.

1^	 '8X' wiring is run inside the duct shaft.

D^	 Classroom No. I05

1.	 WirenNldLfitting has its cover missing, exposing hve wires for possible
physical damage,

E.	 Library Room No. 218

1.	 After unit ventilation's installation, the existing wire mold has not been
`	 repaired property exposing power wires tO outside at multiple locations.
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Figure E82

Figure E83

Figure E84
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Notes Nos. 13 and 14 on Electrical Drawing E2.02 state that new flat
type cover mold shalt be installed to reroute the new wiring. This work
has not been completed yet and there is exposed wiring at multiple

locations.
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Figure E85

2. 220V outlet junction box near cast unit ventilator is not independently
supported to the wall. °thus, the box and the outlet can rotate 360°,
which can cause the wiring contacts to be loose and create a condition
for ground fault.

Figure E86

3. Two (2) feet of power wiring running to a junction box is exposed
without any wire mold or raceway protection.
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Figure E87

4.	 Wiremold connector is missing exposing live power wires for possible
damage.

w S

Figure E88

F.	 Finance Room No. 223

1. Two (2) new duplex outlets are not installed after unit ventilator
completion.

Note No. 4 on Drawing E2.02 states that new outlets shall be installed
with wiring and raceway extended over to the new location.

2. TEULAN wiring extension to new location is not provided.

4651
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G.	 Principal's Office Room No. 225

1. Unit ventilator's power wiring is run in Greenfield conduit and it is not
connected to the motor terminal box. Thus, power wiring is exposed
and wire nut splice is made outside the junction box.

Figure E89

2. Gypsum board wall and ceiling are not repaired near duct opening and
armored cable 'BX' is run exposed at the ceiling,

Figure E90

H.	 Unit Ventilators in All Classrooms and Office

1. All power wiring for unit ventilators are run in flexible metal conduits
(Greenfields) in lieu of electric metallic tubing (EMT) as per
Specification Section 16111.3.02.A.20.b.

2. Conduit penetration through floor slab does not go through conduit
sleeve.
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3,	 Power conduits have not been terminated on the motor termination box
leaving a length of power wiring exposed,

Figure E91

4651
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III.	 Third Floor

Third Floor Scope of Work was to furnish and install power to unit ventilators,
receptacles, lighting fixtures in corridor, fire alarm duct smoke detectors and fire
smoke dampers. Starters for roof exhaust fans are also located on the third floor.

In our field observation, the following deficiencies were noted:

A.	 Corridor

1.	 Lighting fixtures Type 'FA' in the corridor do not match with the shop

drawings submitted.

a. Shop drawings indicate white acrylic overlay on the back of
louvers to control the lamp glare. Contractor has used a plastic

overlay material which is banned in New York City for the last
many years. This plastic material also obstructs the light and
has started burning at many places.

b. Additionally, when the fixture cover is closed, the cover hits the
T5 lamp on one side, causing one of the three lamps to break.
We were advised that the Contractor shall cut the part of the
metal cover in the field to ensure that the cover will close
properly. However, , in our opinion, this will violate the UL
Listing of the fixtures and we recommend that this should be

done by the fixture manufacturers at the factory rather than the
Contractor doing it in the field.

Figure E92
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Figure E94

3.

	

	 Fire alarm cables in the hung ceiling are run exposed without any
conduit protection.

Note No. 6 on Drawing E6.02 states that "all fire alarm cables shall be
run in rigid galvanized steel conduit".
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Figure E95

4.	 a.	 Exposed power wires are run concealed in the hung ceiling
outside Classroom No. 301.

b, For the sake of re-using existing junction box and wiring, the
Contractor has made wiring splice outside the box in the open
air.

C The grounding cable is stretched to the extent that it may break
anytime due to excessive stretching and become loose, making
this an ungrounded system.

4651
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Figure E98

This is clearly a violation of Electrical Code and must be corrected
immediately to avoid any personnel electrocution due to ungrounded
system.

5.	 Power conduit openings to GX-1 unit on the roof are not patched and
firestopped. Conduits are run without using any conduit sleeves.
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Figure E99

Figure E100

B.	 Room 302

1.	 Fire smoke damper and duct detector are not installed. Only fire alarm
cable is pulled through junction box with missing cover.

Figure E101
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Figure E103

C.	 Computer Class Room No. 311

Two (2) of the four (4) receptacles are not installed.

2.	 Two (2) receptacles installed had cover missing.

Figure E104
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Figure E106

3. Fire smoke damper and duct detector are not installed. Only fire alarm
cable is putted through junction box with missing cover.

4. Opening in the wall and duct access have not been covered.
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Figure E107

Figure E108

E.	 Storage Room No. 318

1	 This chemical storage closet space has been used to house Motor
controllers for various exhaust fans.

2.	 Conduit penetration through watt is not patched and firestopped.

Figure E109
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Figure E110

Figure E111

3.	 Conduit openings at ceiling and watt are not patched and firestopped.

4. Branch circuit wires to starters for five (5) exhaust fans are run through
one (1) common raceway without proper derating factor application and
the wire size has not been upsized to offset the heating effect.

Figure E112
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F.	 Chemistry Laboratory Room No, 319

Receptacle on west wall is not installed,

2. a. Exhaust fan located on the west wall of the Lab is not running
and it appears that the fan motor is burnt out. Extension cord is
used to provide power to exhaust fan and armored cable 'BX' is
exposed at the back of the fan enclosure,

Figure E113

b.	 Junction box connecting BX to exposed extension cord is not
supported to any structure. 	 This is causing strain on the
extension cord and its connection to the fan motor.

Figure E114
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Figure E115

C.	 Local thermal disconnect switch for exhaust fan motor has not
been provided at the fan motor.

3. a. Power feeder inside the unit ventilation is run in Greenfield
conduit in lieu of sealtite flexible conduit and presence of
moisture inside the unit may cause the conduit to deteriorate.

b. Greenfield does not have any connector at the end for
termination on the junction box. Since the wires are partially
exposed, against the rough edges of the conduit, the insulation
could get damaged and cause a short circuit condition.
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4.	 Conduit opening to the roof for exhaust fan LE-1 is not patched and
firestopped.

Figure El 17

5,

	

	 Receptacle on the west wall is not installed as called for in Note No. 4
of Drawing E2,02.

G.	 Unit Ventilators in Classrooms and Offices

1. All power wiring for unit ventilators are run in flexible metal conduits
(Greenfields) in lieu of electric metallic tubing (EMT) as per
Specification Section 16111.3.02.A.20.1b.

2. Conduit penetration through floor slab does not go through conduit
sleeve,

3. Power conduits have not been terminated on the motor termination box
leaving a length of power wiring exposed,

Figure E118
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IV.	 Roof Above Third Floor

A.	 Exhaust Fan GX-1

Feeder length for exhaust fan GX-1 is approximately 375' from Panel LP-
UV3 via GX-1 starter located on third floor to GX-1 unit located on the
roof. This would cause a voltage drop of 5.6% for a 208 volt branch
circuit run, which is not acceptable by Code.

2. Two (2) disconnect switches have been used to shut down one motor in
lieu of using one (1) 6 pole switch for six (6) phase legs from Star-Delta
starter. This violates the Electrical Code.

3. Local disconnect switch at the unit is not labeled.

Figure E119

B.	 Fan GX-2

3/4" RGS conduit run to the equipment has been secured using black
electrical plastic tape and loose wires. This causes the rigid conduit to

Figure E120
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Figure E121

Two (2) disconnect switches have been used to shut down one motor in
lieu of using one (1) 6 pole switch for six (6) phase legs from Star-Delta
starter. This violates the Electrical Code,

Figure E122

Local disconnect switch at the unit is not labeled.

Electrical Specification Section 16440-3.02.E states "Provide nameplate
on switch indicating equipment served."

4651
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Figure E123

4.	 Ground wire is not bonded to the disconnect switch enclosure.

Figure El 24

5. Conduit bushing inside the disconnect switch enclosure is not installed,
making the wires more prone to insulation damage.

National Electric Code (NEC) Section 430.13 states that "where wires
pass through an opening in an enclosure, conduit box, or barrier, a
bushing shall be used to protect the conductors from the edges of
openings having sharp edges".

6. Two (2) sets of 3 phase wires from starter to two-speed motor are not
the same size. One set is 3#8 and the other is 3#10, which would cause
different voltage drops at different speeds.

4651
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7.	 Stranded cables have been used in lieu of solid cables for #10 size and
smaller as mentioned in the Specification 16123 Section 2.01.A.2.

C.	 KX-1

1. 3/4" rigid conduit run on the roof is not secured at aU to the structure
causing it to vibrate free in the air.

Figure E125

2. 30A, 3P local disconnect switch is not labeled.

Figure E126

IIZARDOS ENGINEERING ASSOCIATES, P.C.
	 Page 60

4651



Figure E127

Figure E128

Electrical Specification Section 16440-3.02.E states "Providenameplate
on switch indicating equipment served." There are two local disconnect
switches and neither one is labeled.

3.	 Stranded cables have been used in lieu of solid cables for #10 size and
smaller as mentioned in the Specification 16123 Section 2.01.A.2.

D.	 LE-2

1.	 1/a" rigid conduit run on the roof has been secured using loose piece of
wire causing it to vibrate free in the air.

4651
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2. 30A, 3P local disconnect switch is not labeled.

_.	 Electrical Specification Section 16440-3.02.E states "Provide nameplate
on switch indicating equipment served."

3. Ground wire is not bonded to the disconnect switch enclosure.

4. 3/a 
feeder conduit up to the roof is running thru duct opening and the

fire smoke damper. This conduit will obstruct the closing of fire smoke
damper in case of a fire emergency and will allow the smoke to travel
across the barrier, causing a hazardous situation.

Figure E130
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5,	 Conduit bushing inside the disconnect switch enclosure is not installed,
making the wires more prone to insulation damage.

National Electric Code (NEC) Section 430.13 states that "where wires
pass through an opening in an enclosure, conduit box or barrier, a
bushing shall be used to protect the conductors from the edges of
openings having sharp edges.

6. Conduit passing through the sheet metal duct has damaged the duct and
has created an opening which cannot be repaired.

7. Stranded cables have been used in lieu of solid cables for #10 size and
smatter as mentioned in the Specification 16123 Section 2.01.A.2.

E.	 LE-1

YV' conduit on the roof is not secured at all to any structure, causing it
to vibrate along with motor vibration.

Figure E13i

30A, 3 phase local disconnect switch is not labeled.

LIZARDOS ENGINEERING ASSOCIATES, P.C. 	 Page 63

4651



Figure E132

3. Conduit bushing at termination inside switch enclosure is not installed.

4. Conduit sleeve has not been used to install conduit through the roof.

5. Stranded cables have been used in lieu of solid cables for 1110 size and

smaller as mentioned in the Specification 16123 Section 2.01.A.2,
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V.	 Roof Above Mall and Multi-purpose Room (Gymnasium)

This roof consists of three (3) different levels where mechanical equipment is
installed.

1. Lowest roof is the roof above the Gym Locker Room. Equipment on this roof is
AC-1 unit which is served by 400 Amp feeder.

2. Slightly higher than this is the roof above the Mall Classrooms. There are three
(3) HVAC equipments installed on this roof. AC-2 and AH-1 are new units. The
third equipment is an existing unit which was not part of the Contractor's
scope.

3. The next higher roof is above the Gymnasium stage area where two (2) exhaust
fans are located.

A.	 Air Handling Unit Above Mall Classroom

1. Local disconnect switch is not labeled.

Figure El 33

2. Ground wire is not bonded to the switch.
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3.	 Bushing is not installed for wire protection.

Figure E134

4. Part of the conduit run is old and existing with conduit corroding at
multiple locations, Couplings and connectors are corroding at multiple
locations.

5. Kindorf supporting conduit is missing at multiple locations leaving
approximatel y 30' of conduit sagging down due to weight.

Figure E135
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Figure E136

Figure E137
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Figure E138

Figure E139

4" and 3/a" conduits are sagging down due to missing Kindorf support for
almost 16' of conduit run.

2.	 Pullbox for 400 Amp feeder run is loose and can rotate 90 0 on either
side because the pultbox has not been fastened to any structure.

Specification Section 16111, 3.02.20.E.1 states that "Pullboxes shalt be
supported from the Building structure independent of the conduits".

4651
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Figure E140

Figure E141

Conduits feeding power to air conditioning unit have been strapped to
the Kindorf supporting HVAC pipe.

4651
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Vl.	 BASEMENT CRAWL SPACE

1. Greenfield has been used in lieu of rigid metal conduit through slab
opening for unit ventilator power wiring.

2. Power wiring has been run very close to steam pipes.

Figure E145

UZAROOS ENGINEERING ASSOCIATES, P.C.
	 Page 70

4651



r	 x.	 ..	 .. x.	 _	 .0	 ... aLsYh.	 nr. i'^v.? .ti...N ,'eF^ •uti 4	 .

3.	 a.	 400A feeder in 4% for AC-1 unit on the roof is passing through

the crawl space in the Locker Room. The pull box used for this
feeder in the Locker Room has exposed feeder due to missing
cover.

b.	 Feeders exposed in the pull box are not color tapped.

Figure E146
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MECHANICAL
RECOMMENDATIONS:

1. Piping

a. Replace all gruvlok piping with flanged or welded piping as per specification
section 15820.2.01.

b. Piping not provided with identification as per specification section 15000-
1.26.

c. Provide piping penetrations through rated walls as per "DETAIL OF PIPING
PIRCING REQUIRED FIRE RATED PARTITIONS AND WALL" on contract drawing
M2.13.

d. Provide dielectric fittings between any dissimilar metal pipes as per contract
drawing M-001. Replace any damaged pipe or equipment.

e. Replace all damaged piping.

2. Pipe Insulation

a. Pipe fitting insulation is not per specification section 15850.2.03 requiring
factory precut Hi-Lo Temp insulation insert covered with PVC fitting cover.
Fittings in the field wrapped with mineral wool and covered with aluminum
foil tape. Figures shown are a small sampling, the deficiency occurs
throughout school.

b. Inspect all piping within concealed soffits, chases, and crawl space. Insulate
all piping to meet specification section 15850.

3. Pipe Hangers

Install pipe trapeze hangers per "TRAPEZE HANGER DETAIL" detail on contract
drawing M2.14 which requires toad bearing calcium silicate insulation at
hanger and semi -cylindricat galvanized iron shield for hot pipes 2-1/2" Et over,
Install pipe clevis hangers per "CLEVIS HANGER" detail on contract drawing

M2.14 which requires load bearing calcium silicate insulation at hanger and
semi-cylindrical galvanized iron shield for hot pipes 2 . 1/2" Et over. For pipe
4" and over, use clevis roller hanger.

4. Ductwork

a. Replace ducts exposed to weather with aluminum ductwork per specification
section 15840-2.01-G and section 15840-2.05-C.

b. Replace fume hood exhaust with stainless steel as per specification section
15840-4.

c. Provide piping penetrations through rated walls as per "DETAIL OF PIPING
PIRCING REQUIRED FIRE RATED PARTITIONS AND WALL" on contract drawing
M2.13.

d. Provide dielectric fittings between any dissimilar metal pipes as per contract
drawing M-001. Replace any damaged pipe or equipment.

e. Replace any damaged piping.
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f. Replace kitchen exhaust ductwork as per specification section 15840-4 which
requires 10 gauge black iron with continuously welded seams and continuously
welded joint connections in accordance with NFPA 96. NFPA 96 allows for 4
types of kitchen exhaust duct connections; Telescopingjoint, Bell-type joint,
Flange with edge weld, and Flange with filled weld (all of these connection
types provide minimal extrusion into the duct).

g. The inside of the kitchen exhaust duct exhibits significant amount of rust for a
two year old installation. Replace ductwork.

5. Roof duct supports EF's and AC's

a. Install duct supports in accordance with "DUCT SUPPORT ON ROOF" detail on
contract drawing M2.13.

b. Avoid the use of dissimilar metals used on roof supports.
c. Vertical kitchen exhaust ducts shall be supported as per detail "SUPPORTS

FROM WALL" on contract drawing M2.14.

6. Pumps

a. Insulated pump casings as per specification section 15850-2.08-E.
b. insulated flex hose as per specification section 15850-2.01-E.
c. Insulate Strainer/suction diffuser as per specification section 15850.2.01-K.
d. Pump not provided with nameplate as per specification section 15000-1.24-A.

7. Valves

a. Replace all valves to meet specification section 15830-2.07.
b. Tag alt valves per specification section 15000-1.25-A.
c. Provide automatic air vents per specification section 15801-2.08
d. Provide pressure gauges per specification section 15801.2.02

8. Equipment

a. Provide equipment with identification as per specification section 15000-1.26.
b. Repair/replace any damaged equipment.

9. Equipment insulation

a. Insulate all required equipment as per specification section 15850-2.08.

10. Unit ventilator / Fan coil unit

a. Remove unit with OA louvers and reinstall as per sketch 20.
b. Wrong model units should be replaced with the appropriate model.
c. Secure unit to wall as per Trane installation manual.
d. Insulate condensate drain line as per specification section 15850-2.01.
e. Provide condensate drain piping as per "FOUR PIPE UNIT VENTILATOR PIPING"

detail.
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f. Provide fire stopping is not provided on the chilled water and heating hot
water pipe penetration as per contract drawings M2.13 detail "PIPE SLEEVE
THRU FLOOR SLAB".

g. Insulate chilled water supply and return lines as per specification section
15850-2.01.

h. Replace any damaged components on unit.

11.Glycol fill unit

a. Replace fill units per engineering specifications section 15815.2.04.

12.Venturi flow meter

a. Install venturi flow meters per specification section 15830-2.17-A.

13.Unit Heater

a. Install thermostat for unit heater

14.Area drain at west exit of new mechanical room.

a. Install new drain.

15.Fresh air louver in mech and elec room.

a. Install motorized dampers as per contract drawing M2.05.

16.EF-1 and EF-2.

a. Install motorized damper as per contract drawing M2.13.

17.FSD's

a. Repair/replace FSD's throughout the building.

18. Grilles, registers, and diffusers

a. Provide any missing grilles, registers, and diffusers throughout the building.

19. Gym supply and return ductwork

a. Provide volume dampers as per sheetmetal Dwg # S.M.-1A.
b. Provide duct collars as per sheetmetal Dwg # S.M. -1 B.

20. Cleaning, Testing, and Balancing

a. All hydronic systems should be drained, flushed, cleaned and have corrosion
inhibitor added as per specification section 15900. Prior to this all strainers
should be cleaned.
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b. All water and air systems should be tested and balanced according to the
mechanical specification section 15900.

21. General exhaust fans (utility sets)

a. provide motorized damper as per specification section 15760.2.01-D.
b. Provide roof duct penetration constructed in accordance with the "ROOF

DUCT CURB DETAIL" on contract drawing M2.13.
c. Relocate fan to adequate distance from elbow as per specification section

15760-3.02-A which states that equipment shall be installed in accordance
with manufacturer's written instructions, and with recognized industry
practices. ASHRAE dictates the required distance.

d. Provide inlet condition consistent with the "ROOF UTILITY SET FAN DETAIL"
on contract drawing M2.12.

e. Housed spring isolators are shall be leveled by the following method. Leveling
nut must be turned counter clockwise to compress spring. This will Lift the
isolation base to provide clearance.

f. Install sound attenuators in the ductwork located below the penetration
through the roof as required per "SOUND TRAP SCHEDULE" located on
contract drawing M2.11. The required sound trap is also shown "ROOF
UTILITY SET FAN DETAIL" located on contract drawing M2.12.

g. Modify the access doors located in the ductwork to comply with Reference
Standard 13, Chapter 3, Section 3.4.2 of the New York City Building Code. "2-
3.4.2 Service openings shall be identified with letters having a minimum
height of one-half in. (12.7 mm) to indicate the location of the fire protection
device(s) within.

22. Kitchen exhaust fan (KX-1)

a. Replace kitchen exhaust ductwork access doors constructed per specification
section 15840-2.04-A which requires double wall access doors located every
15' and at each change in direction.

b. Construct kitchen exhaust ductwork access door per specification section
15840-2.11-C which states that in no case shall access doors require the
removal of nuts, bolts, screws, wing nuts, wedges, or any other screws or
loose device.

c. Install FLexClad-400 outdoor duct insulation per manufactures instructions.
d. Insulate kitchen exhaust duct per specification section 15850-2.08-H.

Specification calls for 2" calcium silicate insulation on all kitchen hood
exhaust ductwork.

e. Slope kitchen exhaust ductwork toward exhaust hood as per specification
section 15840-2.04-A.

f. Property installed fan motor cover.
g. Install kitchen exhaust switch shown on contract drawing M2.02. To control

kitchen exhaust fan.
h. Construct new roof duct penetration in accordance with the "ROOF DUCT

CURB DETAIL" on contract drawing M2.13.

23. Gym roof top ac unit
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a. Reconstruct outdoor ductwork associated with AC-2 per Sheetmetal Dwg #
S.M.-1A (Revised by sheetmetat contractor 2/26/2006 and Stamped by
engineer "EXCEPTIONS AS NOTED" on 5/2/2006).

b. Finish installation of service platform for units.
c. Provide flexible duct connection to unit as required by contract drawing

M2.03.
d. Install FlexClad-400 outdoor duct insulation per manufactures instructions.

Wilt require the replacement of the FSK rigid insulation.
e. Install metal strip missing off unit door to prevent insulation from coming off

door. Replace damaged insulation.
f, Provide all missing bolts on AC unit vibration isolators. Follow manufacturer's

instructions.

24. Natural gas piping

a. Install AC-2 natural gas line under the roof according to P2.02 and
specification.

25. Condensate pump (CP-1 and 2)

a. Install condensate pumps in location shown on contract drawing M2.00.

26. Air cooled chiller

a. Secure chiller to steel channels.

27. Exterior louver

a. Louver not provided with weep holes as per sketch SK20. Modify of replace
installation to conform to sketch SK20.

28. Construction Clean-up

a. Remove all suspended ceiling tiles post construction and remove rubble.
Construction debris should be removed from entire site.

29. General construction repair

a. Repair damage caused to existing conditions,
b. Complete all general construction items associated with work such as

completing soffits or inclosing chases. Note: All soffits will have to be
demolished to property insulate HHWS&R piping, CHWSi3R piping, and
condensate piping.

30. Building management system (BMS)

a. Controls shalt be fixed and work per specification. Controls operation should
be verified by third party commissioning agent.

31. Building commissioning
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a. After all work has been complete a third party agent should be obtained to
verify all work has been completed to the contract drawings and
specification.

32.Structural investigation

a. The services of a structural engineer should be obtained to analyze the
structural integrity of the perimeter beams. The beams are compromised due
to core drilling though them.

33.Environmental investigation

a. Due to the presence of standing water, improper louver installation, and
profusely sweating chilled water lines. An environmental investigation should
be performed to determine mold is present in and around the unit
ventilator/fan coil units and soffits below units (but not limited to these
areas).
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ELECTRICAL
RECOMMENDATIONS:

All EMT conduits used for feeders and sub-feeders shall be replaced by rigid galvanized
steel conduits as mentioned in the Contract Specification Documents.

All conduits shalt be secured to the Kindorf channel at code required distance to avoid
any excessive weight on Kindorf.

3. All pull and splice boxes not supported to the building structure shalt be supported
independently.

4. Alt conduit penetrations through fire-rated walls and ceilings shalt be patched and
fire-stopped with approved fire-stopping materials.

All indoor pumps and motors are connected with Greenfield flexible conduits. These
Greenfield conduits shall be replaced with flexible sealtite conduits of the same size.

6. Local disconnect switches for motors and pumps are not provided with screw-type
phenolic label. Contractor shall furnish and install these labels at all disconnect
switches and panel boards.

7. Riser feeders to Second and Third Floors are run in flexible Greenfield conduit.
Contractor shalt replace these risers with rigid galvanized steel conduits as mentioned
in the Specifications.

8. One pole circuit breakers, field converted to three pole by using a piece of metal or
nail shall be replaced with factory manufactured three-pole circuit breakers.

9. Multiple branch circuits run in one common raceway from Panels LP-UV1, LP-UV2 and
LP-UV3 shall be segregated into multiple conduits carrying not more than three phase
Legs.

10. Existing CT cabinet, 1200A, 3P service switch, service end box and conduits including
wires shall be removed. Conduits shall be cut flush with the slab, patched and
abandoned in place.

11. Conduit feeding light fixture in the Mechanical Room shall be re-terminated at the
light fixture connector.

12. All corridor fixtures type 'FA' for the First, Second and Third Floors shall be removed,
refurbished at the factory, and re-installed at the job site so that there is no need for
field modification. Refurbishing shall include changing plastic overlay cover and
cutting part of the fixture metal cover so that the cover can be closed without
damaging the lamp.

13. All flexible metal conduits (Greenfields) feeding branch circuit loads from Panel LP-
UV1, LP-UV2 and LP-UV3 on the First, Second and Third Floors, respectively, shall be
replaced with EMT conduits as specified in the Electrical Specification.
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14. Alt fire alarm cables installed exposed in the hung ceiling shall be rerun through rigid
galvanized steel conduit as mentioned on fire alarm drawings.

15. All fire alarm cables installed in EMT conduits in the Boiler Room and Mechanical areas
shall be re-installed through rigid galvanized steel conduit as mentioned on Fire Alarm
Drawings.

16. Panel board LP-UV2 located in the Second Floor Corridor is unprotected since the 250
Amp feeder does not pass through 100 Amp main circuit breaker. Existing 250 Amp
riser feeder shalt be replaced with new so that a tap from the riser feeder can feed
100A, main circuit breaker of Panel LP-UV2 before extending over to feed Panel LP-
UV3 on the Third Floor.

17. Alt duct smoke detectors and fire smoke dampers shall be installed and connected to
the fire alarm system as shown in Fire Alarm Drawings.

18. Wire-mold installed in Classrooms, Offices and finished areas have covers and fittings
missing at multiple locations. Contractor shalt re-install wire-mold with fittings so
that there is no wiring exposed anywhere in the system.

19. Alt branch circuit wiring feeding toads other than unit ventilator and passing through
unit ventilation enclosures, especially in Room Nos. 202 and 319 shall be rerouted to
avoid running through unit ventilator enclosure.

20. Att unit ventilators branch circuit wiring uses Greenfield to pass through concrete floor
slab.These flexible metal conduit (Greenfield) shall be replaced with rigid galvanized.
steel conduit and sleeves white passing through floor slab. The Contractor shall
maintain a safe distance of 3" between the etectrical conduits and steam or hot water
pipes. All openings created to run these conduits shalt be patched and fire-stopped.

21. On the Third Floor Corridor ceiling outside Classroom No. 301, power wiring is run and
spliced exposed without any conduit or junction box protection. New rigid conduits
and junction box must be installed to enclose these wirings in a code approved
manner.

22. in Computer Classroom No. 311, two (2) missing receptacles shalt be installed per
Contract Drawings and two (2) receptacles installed on wire-mold shall be covered
with cover plates.

23. Chemistry Lab Room No. 319 exhaust fan shall be repaired or replaced with new.
Furnish and install a new local disconnect switch at the fan motor and redo the wiring
so that flexible metal conduit is concealed and all exposed wiring is in rigid metal
conduit and junction box used for splicing is secured on a structure.

24. Replace dual local disconnect switches with one (1) 6 pole switch for exhaust fans GX-
1 and GX-2.

25. Provide label, bushing and bonding jumper to each of the local disconnect switches.
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26. All conduits run exposed on the roof shall be secured to a structure and sleeves shall
be used to run the conduits through any floor opening.

27. Branch circuit wiring for exhaust fan GX-1 is more than 300 LF and provides a voltage
drop which exceeds the code permitted limit. This wiring shall be upsized to
compensate for any voltage loss.

28. Branch circuit wiring for exhaust fan LE-2 shall be relocated away from duct and fire
smoke damper penetration. New conduit through sleeve shall be used to run branch
circuit wiring.

29. On the roof above Mall area, existing conduits used to run new wiring shall be replaced
with new for new wiring installation. New conduit installation shalt be supported as
required by code.

30. On the roof above the Mail area, 4" and =Y4" conduits used to provide power and
controls for AC-2 unit shall be provided with additional supports so that the distance
between each support does not exceed code required interval.

31. Pull box used for AC-2 unit feeder shall be secured independently so that it does not
rotate freely.

32. Conduit supported on the Kindorf used for mechanical piping shall be re-supported
independently of any mechanical supports.

33. Provide megger test report for all cables as mentioned in the Specification 16123
Section 3.02.B.1.

34. Furnish and install emergency shut-off breakglass station for outdoor chiller unit.

35. Provide documentation to show that the electrical service layout is approved by New
York City Advisory Board. Otherwise, obtain approval and provide a copy to the
Owner.

36. Segregate load side feeders of distribution panel DP-AC from panel MDP and reroute
these feeders in separate conduits to the load.

37. Install rubber mat in front of all electrical equipments in the electrical service room.

38. Remove all unused electrical equipments including wiring and conduits.
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ELECTRICAL CODE REFERENCES

Electrical installation shall comply with the following Electrical Codes and Standards.

A. National Fire Protection Association (NFPA 70), National Electrical Code (NEC) latest
edition at the time of filing the project with New York City Bureau of Electrical Control.

B. New York City Amendment to National Electric Code.

C. Underwriters Laboratories Inc.(UL) comply with applicable requirements of UL
Standards pertaining to electrical systems.

D. American National Standards Institute (ANSI).

E. National Electrical Manufacturers Association (NEMA).

F. American Society for Testing Materials (ASTM).

G. Institute of Electrical and Electronics Engineers inc. (IEEE).

MECHANICAL CODE REFERENCES

Mechanical installation shall comply with the following Mechanical Codes and Standards.

A. National Fire Protection Association latest edition at the time of filing.

B. Underwriters Laboratories Inc. (UL) comply with applicable requirements of UL
Standards pertaining to mechanical and electrical systems.

C. American Society of Mechanical Engineers (ASME).

D. American National Standards Institute (ANSI).

E. American Society for Testing Materials (ASTM).

F. American Society of Heating, Refrigerating and Air-Conditioning Engineers (ASHRAE)

G. Sheet Metal And Air Conditioning Contractors' National Association (SMACNA)

H. New York City Building Code

I	 The Air- Conditioning, Heating, and Refrigeration Institute (AHRI)
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EXECUTIVE SUMMARY

Purpose

To find construction deficiencies in the recently constructed mechanical and electrical
systems installed by the Contractors for the project "Soundproofing of Monsignor McClancy
Memorial High School" located at 71-06 31" Avenue, East Elmhurst, NY 11370.

Summary

Lizardos EngineeringAssociates, P.C. (Lizardos) was engaged by the Monsignor McClancy
Memorial High School to perform a field survey and document the deficiencies of construction
work performed by the Contractors.

A walk-through was conducted prior to the beginning of the survey and Lizardos was briefed
on the existing conditions in the building.

Lizardos was able to examine electrical equipment by opening the covers for electrical
panelboards, pullboxes, junction boxes, and disconnect switches, in the newly constructed
electrical service room and the adjacent mechanical spaces. System pumps (associated
valves, strainers, thermometers, pressure gauges, and flexible connections), piping,
insulation, hydronic accessories, unit heater, air separators, glycol fill units, expansion tanks,
and controls were examined in the newly constructed mechanical room and existing boiler
room. Unit ventilator (UV) installation and miscellaneous outlets relocated, to accommodate
UV installation, were inspected in classrooms and offices on the first through the third floor.
Alt units were inspected externally and internally by removing the covers. Exhaust fans and
HVAC units on the roof were also surveyed. All systems and equipment were studied for
compliance with contract drawings, contract specifications, contract documents, local codes,
as well as universally accepted design standards.

Following is a list of contract documents which Lizardos has used in preparing this report.

	

1.	 Drawings

a. Mechanical Drawings M0.01, M1.00, M1.01 thru M1.03, M2.00 and M2.01 thru
M2.15 dated January 10, 2005.

b. Electrical Drawings E0.01, E2.01 thru E2.04, E6.01, E6.02 and E6.03 dated
January 10, 2005,

C.	 Plumbing Drawings P0.01, P2.01, P2.02 and P2.03 dated January 10, 2005.

	2.	 Mechanical and Electrical Specifications dated October 31, 2003.

	

3.	 Mechanical and Electrical Shop Drawings.

Lizardos has provided this report by documenting our visual findings and prepared a list of
recommendations as outlined in the Recommendation section of this report.

Electrical and Mechanical Code references have been attached in the Code Reference Section
of this report.
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Pompa, Ed

From: coach27bb@aol.com
Sent: Monday, May 16, 2009 2:42 PM
To: Pompa, Ed
Subject: Re: McClancy Meeting

Ed, are we going to meet with out the surety on weds. at clam. 	 We can
schedule meeting with the surety the following week. Do you think we only need 1 meeting?

Nick

-----Original Message-----
From: Pompa, Ed <epompa@panynj.gov>
To: coach27bb@aol.com
Sent: Mon, 18 May 2009 1:40 pm
Subject: RE: McClancy Meeting

Nick,
Works for me but let me confirm with Lizardos.
11:00 AM OK?
Ed

-----Original Message-----
From: coach27bb@aol.com (mailto:coach27bb@aol.com]
Sent: Monday, May 18, 2009 1:02 PM	 -
To: RPiacentini@jca-architecture.com ; Vero, Anthony; Pompa, Ed;
garyesq@aol.com
Subject: Fwd: McClancy Meeting

-----Original Message-----
From: Tibbetts,Kimberly J <KTIBBETT@travelers.com >
To: garyesq@aol.com <garyesq@aol.com>; coach27bb@aol.com
<coach27bb@aol.com >;
Richard Piacentini <RPiacentini@jca-architecture.com >;
'Robert.Lojac@leapc.com '
<RObert.Lojac@ leapc.com>; avero@panynj.gov <avero@panynj.gov>
Cc: 'Lentz, Benjamin D.' <blentz@tlggr.com >; Martin Jr,Michael F
<MFMARTII@travelers.com>; 'Pedro Rosario'
<PRosario@lovett-silverman.com >; 'Tom Yoo' <TYoo@lovett-silverman.com >;
John
Lovett <JLovett@lovett-silverman.com >
Sent: Mon, 18 May 2009 11:36 am
Subject: McClancy Meeting

Gary and Nick -

I am just following up on my earlier email regarding scheduling a
meeting at the
Port Authority so that we can finalize the scope, discuss credits and
negotiate
the tender of the completion contractor.
Does this Friday am work? C2

1



Thanks

Kim

Construction Services Claim
Bond & Financial Products
Travelers
One Tower Square 2S1A
Hartford, CT 06183

Telephone: 860-277-8057
Fax: 860-277-1303
ktibbett@travelers.com

This communication, including attachments,,is confidential, may be
subject to legal privileges, and is intended for the sole use of the
addressee. Any=2
Ouse, duplication, disclosure or dissemination of this
communication, other than by the addressee, is prohibited. If you have
received this communication in error, please notify the sender
immediately and delete or destroy this communication and all copies.

NOTICE: THIS E-MAIL AND ANY ATTACHMENTS CONTAIN INFORMATION FROM THE
PORT
AUTHORITY OF NEW YORK AND NEW JERSEY AND AFFILIATES. IF YOU BELIEVE YOU
HAVE
RECEIVED THIS E-MAIL IN ERROR, PLEASE NOTIFY THE SENDER IMMEDIATELY,
PERMANENTLY DELETE THIS E-MAIL (ALONG WITH ANY ATTACHMENTS), AND
DESTROY ANY
PRINTOUTS.
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LOVETT

SILVERMAN

March 30, 2009

LOVETTSILVERMAN Offices Nationwide

Construction Consultants www.lovott-silvermm.com

898 Veterans Memorial. Hwy Ste 240 P: 631.979.7600
Hauppauge, NY 11788 F: 631.979.7602

Mr. Michael F. Martin, Jr.
Travelers Casualty and Surety Company of America
One Tower Square - Bond Claim
Mail Drop - 2S 1
Hartford, CT 06183

RE:	 Task list per meeting of 3/26/09.
Principal:	 Nagan Construction/Conair J.V.
Obligee:	 Monsignor McClancy Memorial High School
Project:	 Soundproofing of Monsignor McClancy Memorial High School,

East Elmhurst, New York
LSCC File No.:	 2495

Following the scope meeting of 3/26/09 regarding the completion of Monsignor McClancy
Memorial High school, the following tasks were discussed and deemed necessary to further define
the scope of work and to advance the status of the project.

Tasks discussed to be initiated or completed immediately following the March 26 meeting are as
follows (Updates to the tasks are noted in Blue Italics):

General Construction Items:

Thermal / Infrared scanning of the roofs to be performed on the entire building to
identify the source(s) of the leak(s). 31-2710 ---Prope3,sift- .fnrtx-Jer-.i,, Ftrfrerred-reeeivecl:
firrrwct r revier X'rtfposal is rytprcwed 3 .t
lirfofing--Nr ossiHl} verve} tke rr frf efrt#e-weefF of 313I1f©9: UPDATE 3130109, The week
of 3130109 sloes not appear ideal for the thermal scan, as the weather reports are
predicting showers all week. Jersey Infrared to provide aft educated guess of when the
roof inay he scanned. On the evening gl'the proposed scan, the ,school need to provide
access to all the roofs and the custodian must remain at the school until the scan is
complete. The scary will start after sunset and continue until completed.

Roof Dunnage - Lovett Silverman will obtain the services of a structural engineer to generate a
comprehensive report regarding the dunnage installation. (unnecessary holes in the members,
torque test, weld examination). UPDATE 3130109 - Kenstar is contacted to provide a written
estimate to produce the report.
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Mr. Michael F. Martin, Jr.
March 30, 2009

Mechanical Items:

It was agreed that the Scope of work at the Unit ventilators will include first removing the
covers to examine and survey the as-built conditions to establish the extent of work required
at each unit. And the wet pipes and the flexible conduits will be separated to dimensions as
specified per the code (Engineer of record or Lizardos to provide), pipes shall be insulated
and penetrations will be fire stopped.

Typical at Roof top General Exhaust Units - In lieu of moving the fan to increase the
distance between fan inlet and duct turn, a test shall be performed to test the air flow, the
velocity and noise level. If the test results are not satisfactory to the owner's
representatives, additional measures will be provided which includes long radius elbow
ducts and or radius elbow ducts with turning vanes. The sound attenuators must be
disassembled and surveyed.

Typical regarding Gruvlok installation, butterfly valves, ball valves, and air vents —
Lovett Silverman to identify and contact the manufactu rer and obtain approval pertaining to
the Glycol application and exposure to the system's PSI levels. Lizardos mechanical
engineer is to provide the operating pressures of each mechanical system; Chilled Water
and Heating Hot Water.

Glycol heating hot water fill unit / item 11 b / pg 2 of 26 — Lovett Silverman to provide
product data of the existing unit for evaluation. If the unit is approved, the unit will remain
and its deficient components outlined in the Lizardos will be corrected, tested and replaced
if necessary.

Laboratory Exhaust hood — Engineer of record or Lizardos to provide section of
applicable code relating to the requirement and specification of the Stainless Steel Hood.

• Access Door identification at GX-1 — Engineer of record or Lizardos to provide the
identification requirements per NYC building code.

Roof top Exhaust Fan(s) — Inspect if the duct meets SMACNA or spec regarding the
aluminum duct requirement and the integrity of the acoustical duct insulation.

• Gym Roof top AC unit (AC-2) — Engineer of record or Lizardos to clarify "AC-2 duct not
consistent with Sheet metal shop drawing submitted"

Mushroom fan hold down clips — Lovett Silverman to obtain manufacturer's literature to
provide evidence that the clips are installed correctly.

III
1	 1 ov1.1 1 _	 Task List Per meeting of 3126/09
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Mr. Michael F. Martin, Jr.
March 30, 2009

Chiller Piping — Test and verify range of system operating pressure indicated on gauges
when pump is running. If pressure range is at maximum as shown on existing gauges then
gauges have to be replaced with gauges that will indicate the operating pressure at midpoint.
Install separation pet cock valves at Pressure gauges.

Clevis, Trapeze Hangers — Chilled water system only requires a 16" saddle, 100' run of
heating pipes requires a roller, 50' run of pipe/elbow only requires a saddle even if it's for
the Heating Hot Water system.

Seismic requirement Engineer of record or Lizardos shall provide information from the
contract specifications regarding the possibility of seismic requirement on the project.

Electrical Items:

NYC Advisory Board — Lovett Silverman will provide copy of NYC Advisory Board
letter.

Manufacturer of the light fixtures will be contacted by Lovett Silverman to identify why
the bulbs are breaking during bulb changes. Lovett Silverman will also attempt to produce
a letter from the manufacturer if the as-built conditions will void the UL label on the
fixtures. Light fixture approved and installed in corridors and classrooms are the specified
manufacturer, Legion, Series 8724, type FA.

Lizardos shall review all of the Electrical Spec/Code/Completion scope spreadsheet and
provide comments within 1 week as of 3/26/09.

Service Conductors — Engineer or record or Lizardos will provide code information
regarding color tape in lieu of paint identification regarding service conductors.

Stranded/Solid Wires — Lovett Silverman/Point Electric will review and provide
information regarding stranded wires in lieu of solid wires.

Grounded Wire Size — Lovett Silverman/Point Electric will review and provide
information regarding ground wire size (#12) stranded in lieu of (#10) solid wire.

• FMC/Sealtite at Pump Motors — Lovett Silverman/Point Electric, Engineer of record and
Lizardos will provide spec and code information regarding the termination requirements of
using Sealtite/FMC.

More Than 3 Circuits in 1 Raceway (various locations) — Lovett Silverman/Point
Electric will inspect and investigate if the wiring has been derated at these locations.

• Roof top Exhaust Fans — Lovett Silverman/Point Electric will inspect and investigate why
two disconnect switches were used for one motor.
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Mr. Michael F. Martin, Jr.
March 30, 2009

GX-1 Feeder LengthNoltage Drop — Lovett Silverman/Point Electric or electrical
contractor will provide load calculation to ascertain if voltage drop is within acceptable
levels in code; calculation to be submitted for review.

Panel LP-UV 2 — Lovett Silverman/Point Electric will have the panel manufacturer change
and/or replace the amperage rating label on the panel and provide a letter regarding the
panel's compliance with Underwriters Laboratories, Inc.

If you have any questions or require additional information please call me.

Sincerely,

j	 rt

i

Tom Yoo
Lovett Silverman Construction Consultants

Ty/ty

cc.:	 Kimberly Tibbetts
John J. Lovett
Pedro M. Rosario
Steve Levenson - Faxed

1 t)w.'l I,	 Task List Per meeting or 3/26/09
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Szulczewski, Andrew

From: coach27bb@aol.com

Sent;	 Friday, October 02, 2009 2:41 PM

To:	 SDurham@kenstarconstruction.com

Cc:	 RPlacentinl@ciardullo.com ; VGulotta@ciardullo.com ; Vero, Anthony; Szulczewski, Andrew;
kswany@kenstarconstruction.com ; SBongiovi@kenstarconstruction.com; garyesq@aol.com

Subject: Re: Electrical Work

To all, I really don't think this is productive at all. we do not need to get into finger pointing at this time.
But since you bring it up, we went three weeks without an electrician and were not told much about it.
We have been very understanding as far as the unit ventilators are concerned, we have no control over
them and it is causing problems in school. We were told to wait until weds. for a meeting. Well, i must
tell you that our understanding is running out. We want the ventilators up and running properly. We
want the unit in the gym working properly. We reserve the right to back charge the contractor for the
extra electricity that was used. It is not the schools problem how they get fixed and who pays for it. The
bottom line it worked before the contractors worked on it, and now it doesn't, You are given notice by
the school that we want the uvs operating properly by tuesday, oct 6th. Also, please be advised that from
this point forward, any damage done to ceiling tiles by the contractor or subs will be back charged to the
contractor. Please also be advised that if the contractor wants an extension to complete work they must
request it in writing to the school as per the terms of the contract. The school also requests that all unit
ventilators are re cleaned in each room. The school will not accept them as they are, dirty. I find it
ironic that i have instructed the architect to be as cooperative as possible and to be understanding. Then
school also=2 Owent to bat for the contractor to the PA and has given good reports to them. I, Nick
Melito, did not like this letter at all. To even hint that we are holding up the electrical is silly.
Remember, no electricians for three weeks, not to mention the fire stopping. Here's a suggestion, have
the electricians work on fixing the uvs while they wait for our response. Also, do the electricians worry
about the enrollment of the school if the school is not functioning properly? I don't think so, so please
spare us the drama that a worker got laid off because we are trying to determine what is best for the
school. You will be hearing from our architects as soon as possible.
Nick Melito
-----Original Message-----
From: Scott Durham <SDurham@kenstarconstruction.com >
To: Vincent Gulotta <VGulotta@ciardullo.com>; Richard Piacentini <RPiacentini@jca-
architecture.com>; coach27bb@aol.com <coach27bb@aol.com>
Cc: Ken Swany <KSwany@kenstarconstruction.com >; Steve Bongiovi
<SBongiovi@kenstarconstruction.com>; Jessica Martin <JMartin@kenstarconstruction.com >;
Szulczewski, Andrew <aszulcze@panynj.gov>
Sent: Fri, Oct 2, 2009 9:16 am
Subject: Electrical Work

To all,
Please be advised that LES was prepared to start the pipe work in the New Electrical Service Room, Mechanical
Room, and Boiler room on September 28,2009. The contractor was placed on hold pending a determination
from the Electrical Engineer.
In addition, we were directed to proceed with the work at the feeder supplying roofto p equipment for GX-1,
GX-2, KX-1, LE-1 & LE-2 on September 24, 2209. This work was also put on hold as a result of the onsite meeting
requested by the architect's office, on September 29, 2009.

•	 Please provide the status of both these items by Monday 10/5/09.

10/5/2009



Page 2 of 2
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Asa result of the work stoppage LEB was forced to layoff a worker and is concerned over the purchase and
delivery of material for the work. The material is currently onsite.
On behalf of LEB, Kenstar reserves all rights to claim all additional costs and damages resulting of the return and

restocking of material delivered. We will cooperate in every way possible to minimize these potentials.
Thank you

Scott Durham
Project Manager
Kenstar Construction Corp.
100 Keyland Court / Bohemia, NY 11716
Mobile: 631774-5976 / P: 631589-6001 /F: 631589-8957

From: Steve Bongiovi
Sent: Thursday, October 01, 2009 7:05 PM
To: Vincent Gulotta
Cc: Scott Durham; Ken Swany; co ch2 bb@aol.com ; Szulczewski, Andrew; Richard Piacentini
Subject: RE: RFI's2028, 29, 30 & 31

Has the engineer prepared a report based on his findings from yesterdays walk through, I need to inform the
electrician about what the decision is so we can move foreward.

From: Vincent Gulotta [mailtO:VGplotta9clar ullo.com ]
Sent: Thursday, October 01, 2009 6:38 PM
To: Steve Bongiovi
Subject: RE: RE's 28, 29, 30 & 31

>>> Steve Bongiovi <S^kenstarconstrudion com> 10/1/2009 6:38 PM >>>
Only half of rf1 31 came through, the bottom half has been cut off

From: Vincent Gulotta [mailto^VGulotta-@darduilo.com)
Sent: Thursday, October 01, 2009 6:24 PM
To: Steve Bongiovi; Scott Durham
Cc: coa 27bao com; Richard Piacentini; Ken Swany; aszu.lcze anvni,goy
Subject , RFI's 28, 29, 30 & 31

Please find the attached answered RFI's

Vincent Gulotta
John Ciardullio Associates P.C.
575 8th Avenue, 20th Floor
New York, NY 10018
Ph: 212-245-0010 ext 7325
Fx:212-245-0020

E: ygUlottaCa)ciardullo.com

10/5/2009



SZUI¢zewsId, Andrew
From: Noble, Denise
Sent: Friday, October 02, 2009 1:38 PM
To: Szulczewski, Andrew; Szulc, Ewa; Vero, Anthony
Cc: Abu-Ohallous, Jamal; Warren, David
Subject: LGA-924.603

On September 30, 2009, at the request of the REO's Office a Records Audit was performed
for the subject contract.

The following open items remain to be addressed prior to the recommendation of
occupancy:

1. Provide a signed off punch list for completed open items documented on January
30, 2009 at the partial above ceiling Inspection.

2. Provide an approved welding procedure.
3. Provide required controlled inspections, ie: welding and /or bolting, fire stopping

and fireproofing.
4. Contact work completed under PACC No. 2 has not been Inspected.
5. Provide access to Electrical Closet for Inspection of subject contract work such as

grounding bar, new electrical panel, new exhaust fan, fire stopping 	 and
fireproofing of rated walls, etc.

6. Install fire damper in EC #3 as shown on PACC #2 on Dwg E007.
7. Demonstrate shutdown of new exhaust fan as shown on Dwg E007 installed as

park of PACC #2 by testing the smoke detector as shown on Detail D9 Fan
Wiring Diagram.

8. Demonstrate new emergency lights Installed as part of PACC #2 in EC #3 and Tel-
Comm Closet.

9. Provide access for inspection to newly installed access hatches.
10. RED to provide verification or Inspection of the replaced/repaired lighting fixtures

installed on arrivals level of the CTB functioning correctly on the emergency
lighting circuit(s).



Ex. 1

-----Original Message-----
From:	 )affery, Zaheer
Sent:	 Friday, August 21, 2009 3:31 PM
To:	 Szulc, Ewa
Cc:	 'nparra@jca-architecture.com'; Szulczewski, Andrew; Vero, Anthony; Spars, Anthony; Mllhaven, Richard
Subject:	 09-08.21 McClancy Abatement Contractor Closeout

Ewa,
I called you a little while ago, but missed you.
I would like to see a quick end to the abatement contract.
I understand a construction credit CO needs to be approved.
As Anthony explained recently to Andrew (see following text), the write-up must provide:

1. General description of the Work
2. Why it Is needed and/or why it was not included in the original Plans & Specs
3. The REO determination that it is:

A. Necessary for the soundproofing project
B. Eligible Work
C. The cost is reasonable

4. REO Recommendation for approval

Even though the amount is small ($2,900) and is a credit, we still need to follow procedure.
Send me the above and I will try to get expedited action from FAA.
Thanks.
ZJ
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L,E.B, ELECTRIC LTD,
85 RALPH AVENUE
COPIAGUE, NY 11726

_ Proposal

	

rata -	 ,^t}timate No: .
	1012711009	 6260

iV)6I I IV UV TUB 1T. 93 VA% 1b4IU4203l
	

®0021002

KENSTAR CONSTRUCTION CORP.
100 KEYLAND COURT
BOHEMIA, NEW YORK 11716
ATTN: SCOTT

P O I No ^ :Pko3pfFR .

^
-^

MCCLANCY HIGH SCHOOL
--^—r---- —	 —	 --° 7

 ¢aaatipt^ipn , z	 a ^	 "^ w, 	 ^	 } ^;: tftal'.>,

JOB: MCCLANCY HIGH SCHOOL- LOW VOLTAGE REWIRING-CHANGE ORDER
#3

SUPPLY AND INSTALL NEW LOW VOLTAGE INTERCONNECT WIRING FOR ALL
EXISTING PAN COIL UNITS TO REPLACE EXISTING CABLING

RETERMINATE ALL FAN COIL UNITS WITH NEW WIRE

DEMO EXISTING WIRING

PATCH SHEETROCK SOFFITS

REPROGRAM SMS j

PROVIDE AS BUILT WIRING SCHEMATIC

ALL LABOR AND MATERIAL 45,000.00

*EXCLUSIONS; SPACKLE & PAINT"

it

Signature
Proposal valid for (30) days from transmittal. All

Subtotal	 $45,000,00

{Sales Tax (0,0 4/4)	 $0.000
proposals are subject to L.E.B. Electric Ltd's Terms

Total	 $46,000.00& Conditions available upon request.

PHONE;(631) 842-0600 FAX:(631) 842 .0636	 EMAIL; ESTIMATORCLESELECTRIC.COM



CREDIT CHANGE ORDER

Contractor Name:	 KENSTAR CONSTRUCTION CORP. 	 Date: 27-Oct-09

Address:	 100 KEYLAND COURT 	 Project No.: McClancy
BOHEMIA, N.Y.11718	 CO /FO No.: 112

Telephone No.:	 631.569-6001 Revisions

SECTION A: CONTRACTOR WORK
$0.001.	 Total Contractor Labor (from BDC 123)
$0.002.	 Total Contractor Material (from BDC 123)
$0.003,	 Total Contractor Equipment (from BDC 124)
$0.004.	 Total Unit Price Costs (from BDC 126)

$0.005.	 SUBTOTAL (total of lines 1, 2,3 & 4) 	 5.
$0.006,	 a. Contractor's Overhead (10% of line 5)
$0.00SUBTOTAL (total of lines 5 & 6)
$0.00b. Contractor's Bond (2%)
$0.007.	 CONTRACTOR TOTAL (total of lines 8 & 9) 	 7.

SECTION B: SUBCONTRACTOR WORK 	 (from BDC 122 = use a separate form for each subcontractor)
8.	 Names Of Subcontractors: Round at Totals to nearest dollar

A.	 LES Electric $45,000.00
B. $0.00
C. $0.00

D. 10.00,

9.	 TOTAL SUBCONTRACTOR'S PROPOSALS (total of lines A thm D) $45,000.00

10.	 Contractor's Override on Sub's Proposals:
10a.(10%of line 9) $4,500.00

SUBTOTAL ( lines 9 & IOa) $49,500.00

10b. (0% of line 10a) $0.00

SUBTOTAL (lines 10a and lob) $49,500.00

10c bond 3% $1,485.00
$0.00

I1.	 SUBCONTRACTOR TOTAL	 11. $50,985.00

SECTION C;	 TOTAL CONTRACTED UNIT PRICE COSTS 	 I2.

Round Off totals to nearest dollar

13. AMOUNT REQUESTED 	 (total of lines 7, 11, & 12)	 13. $50,985 . 00

27-Oct-09
.nnlreClOraSignature ol^ e:  —

Jessica Martin
r m	 amo o	 ei o N	 epiesemat ve	 Fint name o contact person iFtfifferent

Administrative Assistant
Print Titl

e	 Phone No.(	 event fMMabove I 

SECTION E:	 FIELD OFFICER'S REVIEW
I have reviewed the material quantities, labor hours and equipment and:
4	 No exceptions are taken to the Proposal.	 4_	 Other:

4_	 See comments noted on proposal.

4_	 Field Report dated i_	 attached.

by: Phone No.:
n nor-inroharae	 ate;

SECTION F:	 OWNERS REVIEW AND CERTIFICATION
I hereby certify that the above proposal has been checked and that the amounts allowed have been verified

and I recommend approval in the amount of	 $50,985.00	 Addition.

Reviewer:	 Signed by: Date:	 27-Oct-09
Estimator	 Esdmaioes Signature

UDC 121 (sw 96)



LABOR AND MATERIAL WORKSHEET

Change Order

ContractorName: 	 KENSTAR CONSTRUCTION CORP	 Date:	 27-Oct-09

Address:	 100 KEYLAND COURT	 Project No.:	 McClancy

BOEMIA, N.Y, 11716	 CQfFO No,:	 112

Talephone No.:	 831-58&8001

LABOR

Work Description Trade Flours
Total Rate

tom BDC 125
WOD

Total
Labor
Cost

Revisions Field
Comments

Furnish & Install new low voltage Wring for eAsdng HYAC $D.00

tam tore lace exlsOng when . $0.00

$0.00

Reterminale all Mn coil units with now vAre. $0.00

Demo exlsling WrIa . $0.00

etch sheelrock soffl a $0.00

Reprogram BMS $0.00

Providess-bulltvArin achemaUc 1 $0.00

II labor & material $0.00

Total $46,000.00

SOAO

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

(Ta191 Item oddhlmul UDC 123 or eDC 123.1 ifrcquimd) 	 $0.00

A.	 TOTAL LABOR $45,000.00 $0.00 $0,00

MATERIAL

Material
Description

Quantity Unit Unit
cost

Material
Cost

hr $0.00

$0.00

$0.00

$0.00

WIN:)

$0.00

$0.00

$0.00

$0.00

$0,00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

(Toldfromaddit mmi BDC123or DDC123.21CMquiradl

B.	 TOTAL MATERIAL $0.00

Hoc 121(a `41



SzuIcz6Wskl, Andrew
From: Matthew Lombardi [MLombardi@jca-architecture.com]
Sent: Thursday, August 20, 2009 12:59 PM
To: Szulczewski, Andrew
Cc: Richard Piacentini
Subject: RE: Credit Change Order - McClancy

Andrew,

I am currently attempting to locate the origins of the $49,200(ELECTRICAL) and the
$34,359(MECHANICAL) credit items which you have listed below.

Which documents are these numbers derived from? Are these sums of multiple Items? If so,
which items? If you could please Inform me as to where these numbers came from I would greatly
appreciate it.

Thanks,

Matt Lombardi

"Szulczewski, Andrew" <aszulcze ..panvni.00v> 8/17/2009 3:17 PM >>>
Richard,

Itemize the description, (4 items). Each item should have a reference to original contract dwg or
spec. The reasons for change should be brief but precise. The estimate back up should contain
the cost evaluation for each item and/or refer to the Schedule of Values. The contractors cost
proposals are not necessary for credits.

Hope this helps.

Andrew Szulczewski
The Port Authority of NY & NJ
LGA - RED (718) 533-3877

•----Original Message-----

From:	 Richard Piacentini rmalito:RPiacentinlna..Ica-architecture.coml
Sent:	 Monday, August 17, 2009 2:48 PM
To:	 Szulczewski, Andrew
Cc:	 Matthew Lombardi; Vero, Anthony; Pompa, Ed; Szulc, Ewa; Caban, Wally
Subject:	 Re: Credit Change Order - McClancy

Andrew,

Does this summary require any further explanation or backup? If so, how much?

I do not want to recap the project up to now. It would take more than a couple of days to research
this.

Please let me know before I begin to produce backup for this CO.

R

Richard M Piacentini, RA
John Ciardullo Associates, PC



Architeots/Planners
575 Eighth Ave - 20t6 Floor
NY, NY 10018
212 245-0010 Ext: 7332
RPlacentini(cDJCA-Architecture.com

"Szulczewski, Andrew" < aszulcze0panyn 6 .cov> 8/17/2009 2:27 PM >>>
Good Afternoon Richard,

I am back from vacation. We have noticed, that in order to secure smooth processing of the PA
payments to McClancy School we must get the change order issued for multiple credits. Please
Issue the credit change order in the amount of $171,559.00 to include the items as follows:

$49,200 (ELECTRICAL)
$34,359 (MECHANICAL)
$68,000 (NOTE #46)
$20,000 (TEMPORARY CLASSROOM HOOK UP)
$171,559 (TOTAL)
The Aviation will proceed with the approval upon RE recommendation.
Please do not hesitate to contact us with questions.
Thank you.
Andrew Szulczewski
The Port Authority of NY & NJ
LGA - REO (718) 533-3877

NOTICE: THIS E-MAIL AND ANY ATTACHMENTS CONTAIN INFORMATION FROM THE
PORT

AUTHORITY OF NEW YORK AND NEW JERSEY AND AFFILIATES. IF YOU BELIEVE YOU
HAVE

RECEIVED THIS E-MAIL IN ERROR, PLEASE NOTIFY THE SENDER IMMEDIATELY,

PERMANENTLY DELETE THIS E-MAIL (ALONG WITH ANY ATTACHMENTS), AND DESTROY
ANY

PRINTOUTS.

NOTICE: THIS E-MAIL AND ANY ATTACHMENTS CONTAIN INFORMATION FROM THE
PORT

AUTHORITY OF NEW YORK AND NEW JERSEY AND AFFILIATES. IF YOU BELIEVE YOU
HAVE

RECEIVED THIS E-MAIL IN ERROR, PLEASE NOTIFY THE SENDER IMMEDIATELY,

PERMANENTLY DELETE THIS E-MAIL (ALONG WITH ANY ATTACHMENTS), AND DESTROY
ANY

PRINTOUTS.



SUBMITTAL. COVER SHEET
Project: Sound Proofing of Monsignor McClancy Mem. High School 	 Contract No. WA0769

Contractor:Kenstar Construction
Address: 100 Keyland Court, Bohemia, NY 11716
Telephone: (631) 589- 6001
Fax: (631) 589- 8957

Architect: John Ciardullo Associates
Address: 575 8 th Avenue, 20th Floor, New York, NY 10018
Telephone: (212) 245-0010
Fax: (212) 245-0020

Construction Manager:
Address: The Port Authority of NY & NJ, Resident Engineers Office, Leguardia Airport
Hanger 7, 1 6t Floor, Flushing, NY 11371
Telephone: (718) 533-3540
Fax: (718) 533-3801

TYPE OF SUBMITTAL:

qShop Drawings	 []Schedule	 q Physical Sample
qTechnical Data	 qCertificate	 qColor Sample
qTest Report	 []Warranty

Submission #: 1 st, 2nd 3 r 4th (circle one)

Description:

Product Identification: Engineering Judgment Firestop Detail

Manufacturer: HIM

Subcontractor/Supplier: Kenstar

Document References:

Spec Section No.:	 Drawing No(s):

Paragraph:	 Rm. Or Det. No(s):

Submittal No: 118

Contractor Remarks:	 Contractor Submittal Review Stamp
THE ATTACHED MATERIAL HAS BEEN REVIEWED BY THE UNDERSIGNED
AND IS BELIEVED TO COMPLY WITH ALL REQUIREMENTS OF THE
CONTRACT DOCUMENTS. THE UNDERSIGNED UNDERSTANDS
VERIFICATION OF FIELD DIMENSIONS, AND COORDIANTION WITH OTHER
TRADES, REMAINS THE RESPONSIBILITY OF THE CONTRACTOR.

DATE:
	

BY (SIGN):

Consultant use below this line: 	 Architect Submittal Review Stamp



KENSTAR CONSTRUCTION CORPORATION.

LETTER OF TRANSMITTAL
100 Keyland Court . Bohemia , N.Y. 11718. TEL # 631-589-6001 	 FAX # 631-589.8957

To:	 John Clardullo Associates, P.C. 	 Date:	 September 18, 2009

575 8th Ave., 20th Floor 	 Protect #	 Mcclancy

	

New York NY 10018 	 From:	 Scott Durham

Sent Vla :	 UPS

ATT:

	

	 Richard Placentini 	 Tracking #:	 lie

Wo arc transmiftinn harawith to you the following items:

Item# Drawln # Date Quantit Description

1 09718NB 6 Submittal- Flresto, enghooring Judgement 115093a

2

3

4

6

6

B

B

io

11
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q 	 Submitted for approval Item#

q Approved Item#

q 	 Approved as noted Item#

q 	 For correction and resubmission Item#

q 	 For your records Item#

q 	 For distribution Item#

q 	 Per your request Item#

SIGNATURE OF RECEIPT
PLEASE ACI(NOR'LEDOE RECEIPT' of THIS TRANSMTTAL bs THE ARTICLES DESCRIBED ABOVE.



CREDIT CHANOE ORDER

Contractor Name: 	 KENSTAR CONSTRUCTION CORP.	 Date: 03-Nov-09

Address:	 100 KEYLAND COURT	 Projerr Vo,:...W-_.„.. Mcclaney
BOHEMIA, N.Y. 11716	 r66YON,.: 11

Telephone No.:	 031.589-6001``^.....,„M .1-.„„......._	 Revisions

SECTION A: CONTRACTOR WORK
$0.001.	 Total Contractor Labor (from BDC 123)
$0.002.	 Total Contractor Material (from BDC 123)
$0.003.	 Total Contractor Equipment (from BDC 124)
$0.004.	 Total Unit Price Costs (from BDC 126)

$0.005.	 SUBTOTAL (total of lines 1, 2,3 & 4) 5.
$D.006,	 a. Contmctoes Overhead (10%  of line 5)
$0.00SUBTOTAL (total of lines 5 & 6)
$0.00b. Contractor's Bond (3%)
$0.007.	 CONTRACTOR TOTAL (total of lines 8 & 9) 7.

SECi70N B: SUBCONTRACTOR WORK	 ifte a HOC i U -use a sepanlo form for each subcauirsetor)

8.	 Names Of Subcontractors: Round 0" Totals to nearest dollar

A.	 LE.S. Electric $16,700.00
B . $0.00
C. $0.00
D. $0.00

9.	 TOTAL SUBCONTRACTOR'S PROPOSALS (total of lines A thou D) $16,700.00

t0.	 Contractor's Override on Sub's Proposals:
10a. (10% of line 9) $1,570.00

SUBTOTAL( lines 9 & too) $17,270,00

1 nb. (0% of line I Do) $0.00
SUBTOTAL (lines 10a and 10b) $17,270.00

loo bond 3% $51810
$0.00

11.	 SUBCONTRACTOR TOTAL 11.	 $17,788.10

SECTION C:	 TOTAL CONTRACTED UNIT PRICE COSTS 12.

Round O%Totals to nearest dollar

13. AMOUNTREQUESTED	 (total of lines 7, 11, & 12) 13.	 517,788.00

03-Nov-09
OMIaC	 P signature, -art- 	-

Jessica Martin
Print Nam of Authoriaed Print nameoeontae person if diffivout

Administrative Assistant
Print Title Phone No. tIf di rortant finne a 	 Po

SECTION E:	 FIELD OFFICER'S REVIEW
I have reviewed the material quantities, labor hours and equipment and:

4	 No exceptions are taken to the Proposal. 	 4_	 Other:

4	 Sea comments noted on proposal.
4_	 Field Report dated 1_	 attached.

by: Phone No.:
nginar• n•n arge	 ate

SECTION P:	 OWNERS REVIEW AND CERTIFICATION
I hereby certify that the above proposal has been checked and that the amounts allowed have been verified

and I recommend approval in the amount of 	 $17,788,00	 Addition.

Reviewer:	 Signed by: Date:	 03-Nov-09

1176malor	 EsnmatoYs Signature

UK 121 is*%)



LABOR AND MATERIAL WORKSHEET
Change Order

Contractor Name: 	 KENSTAR CONSTRUCTION CORP	 Dale;	 03-NovA9

Address:	 100 KEYLAND COURT	 Project No.:	 MoClency
BOHEMIA, N.Y. 11710	 CO/FO No.: 	 114

Telephone No.:	 631580.8001

LABOR

Work Description Trade Hours
Total Rate

nom aDc Ds
Low D

Total
Labor
Cost

Revisions Field
Comments

Fumish & Install new conduit and wire for ronflop exhaust Elactdchm $10,700.00
fans GX-1, GX•2, LE-0 LE-2 & KX-1 in Ileu of flexible $0.00
metallic tubing. $0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00
$0.00
$o.00
$0.00
$0.00
$0.00
$0.00
$0.00

(Tolel fmm xddidoml DDC 123 or aDC 123.1 if"fmd) 	 $0.00

A.	 TOTAL LABOR $16,700.00 $0.00 $0.00

MATERIAL

Material
Description

Quantity Unit Unit
cost

Material
Cost

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0,00
$0.00
$0,00
$0.0o
$0.00

(Toml f=addidoml13DC 123 ora1)C123.21rmquhed)

S.	 TOTAL MATERIAL $0.00

um W lssx"I



L.EI
L.E.B. ELECTRICr D.
85 RALPH AVENUE
COPIAGUE, NY 11726

Proposal
Dolt@	 IErstlmate No,	 i

j
10/612009	 8188

KENSTAR CONSTRUCTION CORP.
100 KEYLAND COURT
BOHEMIA, NEW YORK 11716
ATTN: SCOTT

Prgi@at

McCLANCY-ROOFTOP EXHAUST FANS CONDUIT

SUPPLY AND INSTALL NEW CONDUIT AND WIRE FOR ROOFTOP EXHAUST
FANS GX-1, GX-2, KX-1, LEA AND LE-2 IN LIEU OF FLEXIBLE METALLIC TUBING

UNIT PRICING AS PER REQUEST:

GX-1

GX-2

LE-1

LE-2

KX-1

4,100,00

2,500.00

2,500.00

2,500.00

4,100.00

Signature

Proposal valid for (30) days from transmittal. All
proposals are subject to L.E.B. Electric Ltd's Terms
& Conditions available upon request.

PHONE:(631)842-0500 FAX:(631)842-0535

Subtotal	 $15,700.00

Sales Tax (0.0%)	 $0.00

Total	 $15,700.00

EMAIL: ESTIMATOR@LEBELECTRIC.COM



CREDIT CHANOE.OPEYER

Contractor Name.	 KENSTAROQNSTRUCTION CORP. 	 Date: 20-W-09
Address:	 100 KEVlANO COURT	 Pro,{eaDNo,: McCianoy

BOHEMIA,NX. •11716	 CO /FO No.: -113.
Telephone N04	 031-589 001 Revisions

SECTION A. CONTRACTOR WORK
--—51,702.241.	 Total Contmator.Labor (ttom HOC 123)

2.	 Total Contractor Material (from BDO 123) $878.60
$0.00.3.	 Total Contractor Equipment (from BDC 124)

4.	 Total Unit Price.Costs (from`BDC 126) $0.00
$24878.8351	 SUBTOTAL(total of lineal, 2, 3 &4)	 S.

6.	 a, Contraetoes Overhead (10%,of line 5) $257.88
SUBTOTAL (total of lines 5 &b) $2.	 .86

bl Contractoes109n40°A)
71	 CONTRACTOR TOTAL (total of linen 5 & 9) 	 7: ,23

SECTION B: SUKONTRACT R ORK	 (fiem 9DC 122 - ma.ypmte rmM 0*4khsUbow"Cler)

S.: Noma Of Subcontractor$: RaiiW OltTOfala to nearest doper

A. $0.06

E $000

C. $0.0D

U. $0.00
9. T(YrAL SUBCONMACTOR IS PROPOSALS (total of linos A thru D) $0.00

10. CoomictoweOveirideon Sub's Pniposals: IZ,,	 +.
IOa (10%oflinx 9) $0.00

SUBTOTAL ( lilies 9 & I Da) 50.90
10b. (0°/:ofline.t0a.)  MOD

SUBTOTAL (lines 10a' and 10b) $0:00
loc bond 3% $0:00

$0.00
11.	 SUBCONTRACTOR TOTAL	 11. $OAD

SECTIONCi	 TOTAL CONTRACMD `VW PRICE COSTS	 1-2,

IMIMM	 ..	 .. Retmiloff TOWN tonwreaYdoliar

^^13. AMOUNTREQt1E5TED 	 (total of lines 7.11; & 12)	 -13: 1

r

$3,017.00

29-00-09
oainct . a	 aaeNre s12 r—"--

deeatoa Merfin
mneo	 t	 nngmee ennpct VWfoa 	 wit

*
,tort stra0veAssistant
, e. o,	 t ftm allow )

SECTION E:	 FIELD OFFICER'S REVIEW
I have reviewed the material quantifies, labor hours and equipment and:

4:	No exceptions are taken to the Proposal. 	 4_	 Other:
4.	 See comments noted on proposal.
4_	 Field Report dated I-	 attached,

by; Phone No.:.
n	 arcs	 ta;

SECTION R.	 OWNERS REVIEW, AND CERTIFICATION
I herebycettify that the above proposal has been checked and that the amounts allowed have been verified

and I recommend approval in the amount of 	 $3,017.00	 Addition.

Reviewer..	 Sigoed by: Date:	 20.00-09
Faltmdfa	 E>tiaulM:Slaantwa

J

am 121 (&p o"



LABOR AND MATERIAL WORKSIMT
CMsaaeOrdw

.Contractor tu": 	 KENSTAR CONSTRUCTION GORP 	 Rate:	 29{0*09

.Addrese:	 4Q0 WYLANO COURT	 Project 140.1	 MoGlancy

BOHEMIA; N.V,11715	 CQMQ N04	 113

Tdspiara Nils	 631d89^5001

LABOR

WorkDescdplioB Trade Houta.
Tapl.Rata 1
0MODC'?41

t]mp

Total
Labor
G'ost

.Rwisiom Field
Comments

b	 out 6	 .dobds:fmm AV Room. Ca-	 ter 10 -93:88 .;1'7'62:44
r

—

.30.00.

50.m
.30.00.
30:00

$0:00

.	 .... $0.00
$0,66

19.00
30:p0
so,00
s9,m
s9:90
30:00
30.00
$000

$0.00

$9:99

$0.90

$0,00
{TtlW nata.adatosetBOC i33w+000123,11fs:quNW11 	 $9:00

A.	 TOTAL LABOR %40

MATERIAL

Material
Deocription

Quantity Unit Unit
cost

Material
Casa.

1 1 I:B X$876,59 '$8750

$0:60
0:00

50,00

$0:06.

$9.00
36.06

30.00
$0.09

- 30,00

'50.00

$0.00

$0.

$0.00

$0.00

(TaW aomdditia.i BDO.W oi.BpC.123.2'IP^aed/

B:	 TOTALMATERtAL Q75:6Y `

[VOW")



McClancy High School
Change Order Log	 10f7/2009

CIO  DESCRIPTION Contractor
CIO/R

AMOUNT
CIOIR
DATE

DATE
SUBMITTED

DATE
APPR.

AMOUNT
APPROVED COMMENTS Approval#

101

Third Floor Rework: Demo existing trough and 2"
feeder supplying rooftop equipment for GX-1, GX-2,

10(-1, LE-1, & LE-2. In lieu of existing electrical
installation, supply and install new branch feeders
from common junction box in hallway adjacent to

storage closet Separate branch circuits and supply
individual junction boxes per moftoo unit LEB Electric 8.022.00 971/2009 9/112009 9/24/2009 8.022.00

We were directed to proceed
via email from Vincent Gulotta
tArchitectj dated 9124109. they
want to take the 8,022 from the

Alt 1 allowance.
102 Sand, refinish stage floor in gym Kenstar Revised - see 102R
103 credit for lines items Kenstar 87864.00 9/2512009 9125/2009

102R Sand, refinish stage floor in gym Kenstar 5.877.00 10/512009 10/5/2009 Deleted at 10/21/09 meeting
104 Masonry Door infill with Brick Kenstar 9,153.90 1015/2009 10/5/2009 Deleted at 10/21/09 meeting

105
Install bypass valves on both chilled water &
primary hot water supply in the pump room UAP 17,747.00 10/5/2009 10/5/2009

106 Remove & replace 9 cracked drain pans UAP 5,622.00 10/5/2009 10/5/2009
107 Level 19 addit5onal Unit Ventilators UAP 42,950.00 10/5/2009 1015/2009

108
Add room #200 & 309 Uvs to deficiency list for

corrective work. UAP 3,826.00 10/5/2009 10/5/2009

109
Missing exhaust fan mechanical room, item #58.
Install 7 exhaust fan to match e)dsftng opening. UAP 1,822.00 1015/2009 10/5/2009

110
Mian Office room 217. UV "C" CHWS&R risers are

tied Into hot water coil. UAP 5,130.00 10/5/2009 10!5/2009
111 Storefront restoration Kenstar 8,777,00 10/16/2009 10/16/2009 Revised - see 111R

1118 Storefront restoration Kenstar 9320.47 10/26/2009 10/2612009
112 Low voltage rewiring of exisitng HVAC system LEB 50,985.00 10/2712009 10/2712009

113

Cleanout of AV Room @ Stage. This scope of work
was deleted from list, on 10121/09, after Kenstar

performed cieanout Kenstar 3.017.001 1012912009 11/2/2009

84,38537 8,022.00



CREVITCNANO&ORDER

Contractor Name: 	 KENSTARCONSTRUCTIONCORP.	 Data: 11-Nov-09

Address:	 100 KEYLAND COURT	 Project No,: Mcclancy

130HEMIA,N:Y.11710	 CO q'ONo,; 1148
Tolephone No.:	 431.5898001 Revisions

SECTION A: CONTRACTOR WORK
I .	 Total ConiractorLabor(from BDC 123) $0.00
2,	 'total Contractor Mstorial (frmn BDC 123) $0100
3.	 Total Contractor Equipment (from BDC 124) $0.00
4.	 Total" Unit Price Casts (ftm ADC 126) $0,00

S.	 SUBTOTAL (total of lina : l, 2.3 3t 4)	 5, $0.06
6.	 a, Conhact&t OVerhead (10% of title 5) $0.00

SUBTOTAL (total of tines 5 & 6) 50100
b. Contractoes Bond (3%) $0.00

7,	 CONTRACT`OR TOTAL (total of lines 88r9)	 71 $0.00

SF_CT10N B- SUBCONTRAMrWORK	 trmnDt>cl7l-uaoaarperote^mYa autiwtamtrrur)
S, v Names Of Subcontractors. Reuodolf'rotatsonaaMtdollsr

A,	 L.E.8, Electric "$10,175.00

B. $0.00

C. MOO

O. $0.01

9.	 TOTAL SURCONTRACTORSPROPOSALS (total of lines A thru U) $10,178.00

10. Contreetoes Override on So 's Proposals:
too..(Aofline.9)	 'e	 1.	

^3'
•k1.647.fiG Q .	 5^

SUBTOTAL(	 )OR)	 1S!J 441740W%	 ff 0	 7
10b. (0%ofllnel0a)(y^^ $0.00

SUBTOTAL (lines l0a avid 104) 544tt92ti0 Al

100.bond3% $335.78
$0.00

L	 SUBCONTRACTOR TOTAL	 I],

'slacnONC:	 TOTAL CONTRACTED UNrrPRICECOSTS	 12,

Round Off Tows to s ddW

13.. AMOUNT REQUESTED	 (total of lines 7, . 11, 8r 12)	 13.1 00 r ne
lioNov-09

palateIe Q

;leeeloe Mahn
m aemo	 atWud Rtproi—mlinht	 m( name	 =matt paW lfdilte

Administrative Assistant
Y	 1	 no o,	 i	 ro

SECTION E:	 FIELD OFFICBR'SREVIEW
I have reviewed the material quantitles, labor hours and equipment and:
4	 No exceptions arc taken to the Froposol. 	 4_	 Other:

4	 See commants noted.on proposal,
4_	 Plaid Report dated l_ 	 attached. .

)	 dby: Phone No.;

us	

se	 I

S •	 ON F. 	OWNERS REVIEW AND CERMCATION
I hereby corlily that the obove proposal has been checked and that the amoy^nts allow 	 ov been ve ified

I^and I recommend approval in the amount of	 fft;MM	 Addition, 3t	t^0'.

Reviewer.	 SIVed by: Date: 11-Nov-09.
Yilimator	 CWMWata S(aaa(urt:.

Deem r v%f

Mff



11/04/2009 WOO 16:16 PAX 16318420935 	 ®0031004

CON # 1
Data: 11M009
Project Name: MC CLANCY H.8
Project Number: MC CLANCY H.$
Page Number: 1

Client Address:

KEN STAR CONSTRUCTION

Work Description

Demo and correct existing coda violations. Suppiy and Install new rigid conduit and Wre for rooftop units GX-1, Ox-2,
LE-1, LE-2, and KX-1 in third floor ceiling in lieu of flexible metallic conduit. Deduct line items 1048, 1063,1081, and 1087
on deficiency list from proposal.

Itorrikerill Breakdown

Description Qty Net Price U Total Mat{E) LaborU Total Hours
314"CQNDUrr-EMT 600 91.440 648.64 4.99C 29.92
1"	 CONDUIT-EMT 400 162.440 800.78 6.72C 26.88
314"CONNSS87L-EMT 6 205.840 12,33 14.17C 0,86
1"	 CONN SS STL - EMT 4 363,07 C 14.12 18.00 C 0.72
3W COUPLING $8STL-EMT 60 262.790 i5i.67 0.00C 0.00
1"	 COUPLING SS STL- EMT 40 396,240 158.50 0.00 C 0.00
3/4" 1-H STRAP - EMT- STEEL 69 $5.82 C 24.72 7,650 5.28
P'	 1-H STRAP - EMT- STEEL 40 68.140 26.46 8.86 C 3.64
#12 THHN BLACK 1,860 3D3.02M 509.98 7,30M 14.45
#eTHHNBLACK 1,260 600.00M 1,024.00 13.30M 17.10
WIRE CONN RED 0 16.640 1.40 7,500 0.68
4x 1 iW SO BOX COMB KO 3 107.76 C 3.23 32-560 0.98
4"80 BLANK COVER 3 200.37 C 6.01 3.65 C 0.11
#8 TO #lox 718 PLAS ANCHOR (3116) 116 8,700 8,55 8.87 C 9.98
#10x 1	 PM SELF-TAP SCREW 116 8.480 9175 4.34 C 4,09
Totals 3,187.13 116,48

Summary

General Materials 3,197.13

Material Total 3,197.13
JOURNEYMAN (115.46 Hra	 $90.00)

_	

10,301.40

Subtotal 13,699.63

Overhead
Markup

(tQ 70,000 °h)
(^ 6.000 %)

1,358.96
747.87

Subtotal 16,994.76

Pinai Amount ;16,89415

ORIGINAL



OL E I 02chM
L.E.B. ELECTRIC LTD,
86 RALPH AVENUE
COPIAGUE, NY 11726

a?;i`?,Si^,t t'zFjr.`.^,^?., ""'^„'7"tr^^te^SNo

.,.-3'^
l	 1!1!612009	 8189-REV

0 
♦ # 9	 't

14/04/2UU9 W)3D 1 4 z1 b PAX 16310920535
	

0002/004

KENSTAR CONSTRUCTION CORP.
10OKEYLANDCOURT
BOHEMIA, NEW YORK 11716
ATTN: SCOTT

MCCLANCY-ROOFTOP EXHAUST FANS CONDUIT

DEMO AN CORRECT EXISTING CODE VIOLATIONS. SUPPLY AND INSTALL NEW
RIGID CONDUITAND WIRE FOR ROOFTOP UNITS OX-1, GX-2, LE-1, LE-2, AND
KX-1 IN THIRD FLOOR CEILING IN LIEU OF FLEXIBLE METALLIC CONDUIT.

UNIT PRICING AS PER REQUEST:

GX-1 ($4.40-00)

GX-2 ($2,600.00)

LE-1 ($2,500-00)

LE-2 ($2,600.00)

KX-i ($4,40,00)

DEDUCT LINE ITEMS 1048.1063, 1061, AND 1067 ON DEFICIENCY LIST FROM
PROPOSAL.

1048 - B3R - STRANDED CABLES, ($1,700.00)

I063 - C3R - STRANDED CABLES - (41,275.00)

1061 - D3R - STRANDED CABLES - (41,275,00)

1007 - E3R - STRANDED CABLES - (-$1.276,00)

TOTAL 10,176.00

Signature Subtotal	 $10,176,00

Sales Tax (0.00/6)	 $0.00Proposal valid for (30) days from transmittal, All
proposals are subject to L,F– B. Electrict-ld.'s Terms

Total	 $10,175,00Condidons available upon request.

PHONE;(631)842-0500 FAX!(631)842-0535
	

EMAIL: ESTIMATOR@LEBELECTRICCOM
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Page 1 of 3

Vero, Anthony

From: Vero, Anthony

Sent:	 Monday, June 08, 2009 1:36 PM

To:	 'coach27bb@aol.com '

Cc:	 Pompa, Ed; Szulc, Ewa

Subject: RE: McClancy HS

Nick,
Spoke to Kim and Mike this morning. They were told PA will pay the following:

Base Contract $7,200,000
Paid	 $6,427,950.84
Balance	 $ 772,049.16

Change Orders $ 179,127.07
Paid	 $ 115,848.34.
Balance	 $ 63,278.73

Balance	 $ 392,002.50 (Retainage)

Total Balance $1,227,330.39 LESS REMAINING CREDIT CHANGE ORDER VALUED AT $171,559

$49,200 (ELEC) + $34,359 (MECH) + $68,000 (NOTE 46) + $20,000 (TEMP CLASS ROOM HOOK UP)
$171,559

Therefore PA will pay the school $1, 055,771.39.

Value of LD's and Latent Defects is between you and them. However, value of engineering fees must come out
of LD's...

Tony

From: coach27bb@aol.com [mailto:coach27bb@aol.com1
Sent: Monday, June 08, 2009 12:31 PM
To: Vero, Anthony; Pompa, Ed
Subject: Fwd: McClancy. HS

Tony, i assume this money will come out of the contract. Are they billing the port.

Nick

-----Original Message-----
From: Zayer A. Rizvi <Zayer.Rizvi@leapc.com >
To:'coach27bb@aol.com' <coach27bb@aol.com>
Cc: Robert A. Lojac <Robert.Lojac@leapc.com>
Sent: Mon, 8 Jun 2009 11:54 am

6/8/2009
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d ò COO p OOPO ryC P ^ ^a^S g B^ss60 mP ^6̂'^Og ^^^^^Gmi
Y 	

^	 C

9NEW 92 M M4499 9	 91,

Ono 	 K^$
_	 _'^`rvAAkkl tN-•^y^^^_ry 83 n.7' qq__C__ Ar9 f

yy

3 Y+rv^+i S

Rq 

P. `--pp-

;Ayy$

#r t?	 "9M.73 .tl 717

^+

i

.Yy

_	

yyh^qqA

	

Cc	 g=m	 rvmm
m

a	 a
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PAYMENT APPUCATION	 Cop,	 Page 1
-TO:.	 Monsignor :MCCloncy Memorial High School 	 PROJECT	 103636517	 APPLICATION	 3	 Distribution to:

71-0531st Avenue	 NAMEAND	 Sound Proofing . ofM',,ugndr McClancy High S PERIOD THF2U:	 0910972009 .LOCATION:	 Q OWNERFast Etmhursf, NY 11370	 .PROJEL"'r#s	 M ARCH rrECT
asEt 

Elmhurst, 
NY

AM	 John lmhutst,NYoiate
FROM	 KenssarCOns (rudion Corp	 ARCH75 'ECT: ,la6n Gardulb Associatbs; P:C. 	 DATE OF CONTRACT: 	 t}6/29t2009 Q CONTRACTOR'

Eli00.Keytand Court	 5758th Avenue, 20th#Toor	
QBohemla; NY 11716	 New'York, NY 10013

FOR:	 Ceneml Construction

r
C{)tti1T12ACT(}RS:Sl7MSV1ARYl^E	 CRI{

Contraotofs s(9natwe :bblmv is his assurance to Owner, concerning the payment herein applied ?Or,
that (It the Wet has been perfornedas required ho the Concert DocvrmmL% (2) all sums, ptevlcusly

Appttcalion "99 made for payment as :shown - below, :Raid td -Contractor under the Contract have:been used to peyC, ontrsctofs costs for labor. materials
and other obligations under the'Cordmctfpr Work previously paid for. and (3) Contractor islegaUyContinuation Page is ettacbed. wdtled'to this payment

1. CONTRACTAMOUNT 	 521587,305.00 CONTRACTOR: Kenstar Construction Corp

12- SUM OFALL CHANGE ORDERS	 $0.00 , .By;	 Oate:

3. CURRENfCONTRACTAIAOUNT	 (Lma'I -!- 2)	 $2,SB7,306.00
4. TOTAL COMPLETED AND STORED	 $849,888.00

(Column G on.Cont mmflpn Page) County of:

5. RET'AINAGE; Subscribed and swom to before

a.	 5.00% of Completedwork	 &42,49440 me-this	 day of
jCotumns;D tE on Continuation Page)

:b.	 0.00Yo of Maltmai Stored	 50:00 Notary PubHa
(COtu"P on Cont mrationpage)

"total ReFainage'( w--fa+!war
MYCoinmisstonExpir^

ARCHITECTS GERTIFTC'ATioN	 .Cotagrm ton Continuation Pa ley	 $4z494xro

S TOTAL COMPLETED AND STORED LESS RETAINAGE 	 $807,39160. ,qnclotocts signature below is -his assurance to Owner, concerning the Payment herein applied for,
(Ltna.4 minus .L ne STotah that: (1)iArRhite#31as :inspecte.dthe Worknepresented by this Appficabon, (2) such Work has been

7. t.FS3'PREYIOUS PAYML?1TAPPUCATtONS	 5533.5&5:86 completed bitha extent indicated in :this_AppLpation, and the quaf), ofvrodunanship and materials
confoms v441b the Contract Documents, j3} this Application for Payment aauratelystates the. amount
of Work completed and payment due therefor; and M Architect knows of no reason why payment

8- PAYMENT DUE	 5225,827.76 should not bemade.

9: BALANCETOCOMPLEVON CERTIFIED AMOUAIT_............_...___ ................». ........»......:..:._...._......... ....

(Um 3 minus Line 6)	 $1;779;911.40 (1f thecetHBad amount is different um-the payment due, yno stwoldattach an exVanatmn. Initial as
^ tha-faums that are chem}edto match the carbiiedamount)

'
ARCHRECTj

SUMMARY OF CHANtiE' E ORDERS ADDITIONS --DEDUCTIONS
Fotatchanges:apprbvetl in	 ^ .	 .	 ._,.
Previous months $0.00 '$0.0.0

By	 Date:

Neitherly to C ntxac n nor	 is wRbiappre for herein is assignableiso 	or negotiable: P u	 t halt be
made only to Contractor, and

d
 is-	 without pre

j
udice to any rights of Owner or Contractor

r 
underedo7 the

Contract Documents a otherwise.

Total. approved this month $0.00 $0.00
T4TA#:S. SOAO $0.00

NETCHANGES $0.00

PXWAENTAPPLiCATION 	 Quantum Saftware Sowons, Inc: Document



PAYMENT APPLICATION
	 Page 1

TO:	 Monsignor McClancy Memorial High School	 PROJECT	 103836517	 APPLICATION If 	 2	 Distribution to:
71-0631st Avenue	 AO.MEAND

S ound Proofing of Monsignor McClancy High S PERIODTHRU: 	 08R8l2009	 OWNER
East Elmhurst, NY 11370	 11-0631st Avenue	 pR0.1ECT#s:	 ARCHITECT
Attn:	 East Elmhurst NY 11370	 CONTRACTOR-q

FROM:	 Kenstar Construction Corp	 ARCHITECT-. John Ciardulto Associates, P.C.	 DATE OF CONTRACT: 	 06729/2909

'	 100 Keyland Court 	 575 8th Avenue, 20th Floor 	 O
Bohemia, NY 11716	 New York, NY 10018

FOR	 General Construction

Contractor's signature bet" is his assurance to Own". concerning the payment herein applied for,
CONTRACTOR'S SUMMARY OF WORK that: (1) the Work has been performed as required in the Contract Documents, (2) all sums previously

paid to Contractor under the Contract have been used to pay Contractors costs for labor, materials
AApplication is made far payment as shown below.pP	 payrn and other obligations under the Contract for Work previously paid for, and (3) Contractor is legally
Continuation Page is attached. entitled to this payment

1. CONTRACT AMOUNT	 $2,587,305.00 CONTRACTOR: Kenstar Construction Corp

2. SUM OF ALL CHANGE ORDERS 	 60 00 BY	 Date:

3. CURRENT CONTRACT AMOUNT	 (Line 1 +1, 2)	 $2,587,305.00
State of 

4. TOTAL COMPLETED AND STORED 	 $605,369.00
(Column G on Continuation Page) County of:

5. RETAINAGE:
Subscribed and sworn to before

a.	 0.00% of Completed Work	 $0.00 me this	 day of

(Columns D+ E on Continuation Page)
b.	 0.00% of Material Stored	 $0.00 Notary Public:

(Column F on Continuation Page) My Commission Expires:
Total Retainage (Line 5a + 5b or

Column I on Continuation Page)	 W00 ARCHITECT'S CERTIFICATION
6. TOTAL COMPLETED AND STORED LESS RETAINAGE 	 $605,389.00 Archifect's signature below is his assurance to Owner, concerning the payment herein applied for,

(Line 4 minus Line 5 Total) that (1) Architect has inspected the Work represented by this Application, {2) such Work has been
completed to the extent indicated in this Application, and the quality of workmanship and materials

7. LESS PREVIOUS PAYMENT APPLICATIONS	 $424,346.50 conforms with the Contract Documents, (3) this Application for Payment accurately states the amount
of Work completed and payment due therefor, and (4) Architect knows of no reason why payment

8. PAYMENTDUE	 5981,047.50 should not be made.

9, BALANCE TO COMPLETION CERTIFIED AMOUNT--.- ......_..........._.......-................-...._-................_.........

(Line 3 minus Una 6)	 $1.961,916.00 (N the cerfifed amount is dfierant from The payment due, you should attach an explanallm initial alf
the figures that are changed to match the cortified amount)

ARCHITECT:
SUMMARY OF CHANGE ORDERS ADDITIONS DEDUCTIONS

Total changes approved in
previous months 50.00 $0.00

BY-.
	 Date:

Neither this Application nonpayment applied for herein is assignable or negotiable. Payment shall be
made only to Contractor, and is without prejudice to any rights of Owner or Contractor under the
Contract Documents or otherwise.

Total approved this month 50,00 $0.00

TOTALS 30-00 $0.00

MET CHANGES $0.00

PAYMENT APPLICATION Quantum Software Solutions, Inc. Document



PROJECT:	 103836517	 APPLICATION #: 	 2
Sound PmoFing of Monsignor McClancy High	 DATE OF APPLICATION:	 8/182009

Sol	 PERIOD THRU:	 81182009
PROJECT .°.5:

a B C D I	 E F G H I

AM. OUNT
STORED TOTN.

J. C[ARD[i11.0 AmS	 tkT-' SCHEI)VLED
PRtVIOLS

AMOLNT MATPRIAIS colvin m IrArA Ct: TOaemx ir%KATION DI:SCAM bN OF DISICIHNT WORKTtF_F4 ANOLN.
PERIOD$

THUS PER[OO (NOT LSD AND STORED CC) COb P1,o) 	iC R VAARIA
ORIb (IN L n (CC) GI AR LEVARIABLE

-- limit(KCCS rate approx 3%) $17287.00 8)7,287,00 50.00 $0.00 $17287.00 100% 50.00
insunamee (KCCs Rate iinom,9%, - 540,775-00 &40,775.00 50.00 SO.00 Sa0,7775.00 100% 50.00
Mobilization $25,000.00 $12,500.00 36,250.00 $0.00 $18,750-00 75% 86,250.00

AOawanee Permits $5.000.00 $0.00 50.00 $0.00 0% $5,000.00

Allowance "Partner 551000.00 80.00 $0.00 50.00 0% $5,000.00

Allentown
_

Controlled Ins	 bons $15,000.00 SO-00 $0-00 $0.00 0% 1	 $15,000.00
Ratified Contractor Tinton Enterprises $128,189.00 $0.00 50.00 $0.00 0% $128,189.00

Ratified Contractor Treat US (included in Mechanical) 523,977.00 $0,00 $0-00 SO-00 0% 235,977.00
Ratified Contractor Barnett Bates Continuum $33,928.00 $0.00 S0-00 I	 50.00 0% $33,928.00

Ratified Contractor M & R Hardware $5,405,00 $0.00 $0.00 $0:00 0% $5,405.00
Ratified Commormr Forma Glass Corporation $5520.00 SO.00 $0,00 $0.00 0% $5,520.00'

Architeumal Fees SI22,758.00 5122,758.00 $0.00 5122,758.00 0% $0.00

2 MPR (GYM AREA) Missingbaseboard (4" rubber an le) 10'- Install new baseboard: dwg A6.04 $500.00 $0.00 $0.00 50.00 0% $500.00
5 MPR (GYM AREA) Precast coping are ineadled but safcingbetwom coping and ducts is required:

similar to details on dwg A6.02 but sheet metal can be used in lieu of angles.
Duct insulation must be restated in 2locadons. 5600,00 $0.00 $0.00 $0.00 OW $600.00

14 MPR (ATHLETIC DIRECTOR Unfinished fan coil unit brick base: typical for 8 fan coil units (FC-A). Finish top
OFFICE) of back with cap. (Rubber stair [heard mince can be used) $2200-00 50.00 $0.00 $O-DO 0% $2,200.00

16 MPR (M=) Missing granite sills, Material at thejbb also verify that size is correct for
installation he rooms 201 in 202 $450.00 SO-00 $0.00 $0.00 ...	 0% $450.00

IS MPR (GUIDANCE OFFICE #2) "Repaireonduit penetrations both sides of 	 an (typical) Brick Stitch
SO.00 50.00 $0.00 0% $4 .0000

20 MPR (GUIDANCE OFFICE #2) Window perimeter chopped and unfinished. Remove calk. repair adjacent
surtaces and re-caulk  $0.00 $0.00 $0.00 0% $1.200.00

27 MPR (GYM AREA) Chopped brick at window jamb, 2 locations (brick stitch)

F$2,800.00

 SO.DD $0.00 _'	 50.00 0% $1500.00

28 MPR (GYM AREA) Thermostat protection missing (no submitaall
 $0.00 $0.00 SD.00 0% 5100-00

33 MPR (GYM AREA)
_

Cover on ceiling, unacceptable patch work (typical in MPR multiple locations)
Patch around evrver lazes & rrAh armed light ururer.  $0.00 50.00 $0.00 0% $2,800.00

34 MPR (GYM AREA) Acoustic caulk missing along beams - chop gyp bd+sealant - Verifv and install '..
where nussln, 51.500.00 30.00 $0.00 $0.00 0% $1,500.00

34A MPR (GYM AREA) Finish painting red beam where bracken were removed. Two locations. See ...... ,,,, • .4.^.....,,.
.

,.^....._.v	 ........,..
_ otas03&k-04: tee '	 aM iruta(I where mien	 .. SSOtl.00 :$U:00'. $0.00 <	 .:, .. _	 ..	 ."..
35 MPR (GYM AREA) Acoustic caulk missing portions along the watt

$200.00 $0.00 $0.00 80.00 9% 5200.00

36 MPR (GYM AREA) Mussing acoustical d.410. Vegiii-ifrhedaoronxite ,Wfit.(Daar ararage

area) 55,500-00 SO-00 $0-00 $0-00 070 $5500.00
41 STAGEAREA No	 d. sills 5500-00 $0.00 $0.00 50.00 0% $500.00
42 STAGE AREA Back of proscenium wall not primed

$1,200.00 50-00 50.00 50.00 0% $1_200-00
42A STAGE AREA Weigh room must be reacted. See scope and sketch on Volume 2-Appendices.

Weight Room #114 Section 15. Mmranrr wall to be rextared, Dr & Fue to be Pointed. renew aouh(c
xcn e. $35.000.00 $0.00 SO-00 1 1 80.00 0% %35.000.00

45 BASEMENT (LOCKER ROOMS) Gas pipe not primed apprtiximarefv 85 Lf
$500.00 $0.00 $0.06  SOAf) D% SSO6.00

46 MALL Aceus[ical doors Srr NCX frr Daon. need Blass in.naited g[asr bt* rat.sub, ou
SO.00 $0.00 $0.00 09" 1

525,000.00
48 MALL Acoustical doors and maintains

t:$40500,000,0
S15,000.00 50.00 $0.00 $0.00 0% $15,000,00

49 MALI. pain[ acoustic chalk (veri 	 that caulk is	 -ntabie)  $0.00 $0.00 $0.00 0% $500-00
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50 MALL	 . Repair water damage on shell rock- _	 .$3.500.00.:....-^.-5000

52 CORRIDOR " Dama ed ceiling tiles thmuahote corr!dors all Floors 400 sf $3300.00 $0.00 SO-00 $0.00 0% S3.50D.00

55 Custodian's Office Mount printer oat shelf '..
$100.00 $0.00 $0.00 ''.	 $0.00 0% S100.00

69 MECHANICALROOM. Mechanicalroom exurfordoornotproperlyinsialled. Off plum. hits flame and
;5500.001missing door suddlextonove and reinstall door and frame:. --$090. ..-.$Q -	 ..-.-...,

4

72 MECHANICALROOM Missing steel Intel M bond beam at new MO: missing motorized damper and
$7500.00 $0.00 SO-00 50.00 0% 31,500.00

75 MECHANICALROOM Door Closers not as specified
$1,6D0.00 SOHO $0.00 $0.0D 090 51.600.00

76 MECHANICALROOM Missing door saddle at electrical room exterior door
$500.00. $0.00 50.00 ,.	 SD.W 0% $500.00

77 MECHANICAL ROOM Unacceptable caulk x door jambs. Brick should mend behind door frame.
$7500.00 SO.W $0.00 $0.00 0% $1300.00

79 MECHANICAL ROOM Door hardware mournplae.Mbsing cylinders
57,000.00 $0.00 $0.00 $0.00 0% $1,000.00

80 MECHANICAL Missing steel lintel or bond bean at new MO:
ROOM/Electrical $2500.00 $O.00 $0.00 $0.00 090 $2500.00

83 PIPE NN1vEL IN BASEMENT Missin ftte sw	 u - (TYNW all slab enenation) $0-00 $0.00 $0.00 $0.00 1	 0% SOAD

89 FRONT LOBBY Clean store from Windows U front entrance 5550.00 $0.00 50.00 $0. 0% S550.DO

90 FRONT LOBBY Replace stained ceiling tiles $500.00 $0.00 $0.00 $0.00 0% S500.0D

91 FACULTY ROOM Unfinished pipe penetration.- needs patching
$1,500.00$i,soD.00 SO-00 $o.oD gum 0% S%500.00 ,

92 FACULTY ROOM ° Patch and paint beam above window. (Ty ncsll
$1,800.00. $0.00 $0.00 $0.00 090 $1.800.Oo

99 FACULTY ROOM Remove unused haNgerrods and patch ceding/ clean off marked hole on wall
51500.00 $0.00 $0.00 30.00 0'b $1S00.00

100 FACULTY ROOM Unacceptable soffit above entrance.
1 I I$500.00 $0.00 $0.00 30.00 0% 5500-00

102 CORRIDOR - Refinish and Paint Soffit at corridor ceiling height changes. Provide semi gloss
finish Outside room 204 shown) (T 	 scat 211 corridors) $800.00 $0.00 $0.00 S0.001 o% $800.00

106 ROOM 205 " Completely remove tape from top of window-(Typical throughout) DO NOT
DAMAGE WIN DOW FINISH $300.00 $0.00 Koo $0.00 0% $30100

105 ROOM 205 `Soffit edges risible metal corner trim. Comer trim shall be spackle type corner
bead. (CV seal all soffits) $55000 $0.00 SOHO 0% 3550.00

108 ROOM 205 * Pant markings on floor file needs m be removed
I$350.00 $0.00 SOHO 090 5350.00

109 ROOM 205 Miss aligned dies needs us be cautioned

- JW-ow

-
$500:60 _.._. 90,00

rsLouve	 are drivelled below the wall flashing! This is rejeoedThis must be
addressed AS SOONAS POSSIBLE. UV must be, raised up to keep louver
above flashing! Flashing mast be restated w original condition! Sendplmtos to

bidders 3201000.00 So.00 $0.00 0% 320.000.00

I I S PRINCIPAL OFFICE STE Unfinished duct work and wall parchin g- missing regi9cr
COMMON AREA (See part 3 for
Principal's Of. and Assistant
Princi al's OR) S1500.00 50.00 S0.001 $0.00 0% $1.500.00

116 PRINCIPAL OFFICE SUITE Missing ceiling a'ie ...
COMMON AREA (Se. part 3 for
Principal's Office and Assistant
Principal's Office) $5.000.00 $0.00 50-00 So.00 0% $$.000.00

117 PRINCIPALOFCe SUITE `No fire stopping at duct wall penetration -Clean debris from above ceiling
COMMON AREA (See pace

 . 3
 
fir

Ci1e.(Typical ALL wall petradons) GC patch.
Principal's ORe and Assonant

1Prin	 al's Ofce) $550.00 Suit 50.00 $0.00 09a $550.00
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IIS LIBRARY Damaged antl tlirty book shelf a[ west end of liMsy.
$500.00 $0.00 $0.00 $0.00 09a $500.00

120 LIBRARY ^Dirt and debris above book shelves (Typical throughout)
$500.00 $0.00 SOAR $0.00 090 $500.00

122 LIBRARY Clean splatter off windows
$]500.00 $0.00: 50-00 -	 __- _	 .	 _... 1111	 11,_1 , 1	 .-_

128 LIBRARY Patch ceiling soffit above window top left firs: window from left
$1500.00 50.00 50.00 $0.00 0% $1.500.00

129 LIBRARY ' Patch boom. of dente at air register - two a ations in library (Typical ALL
. trwms) 51,500-OD SO.t)0 SO-DO 30.00 0% $1500.00

140 ART ROOM Extend brick chase above bosom of soffit $1000.00 50.00 50.00 $0.00 0% $2,000:00
130 ART ROOM Seal joint between ceiling and wall. 51,50D.D0 $0.00 50.00 $0.00 0% $1.500.00
131 ARTROOM Finish soffit around beam 52000.00 Sift s) 50.00 $0.00 0% $2.000.00
132 ART ROOM Reinstall suspended ceiling in closet, fix light

41,60100 $0.00
Lazo

133 TOILE743 Remove paneling provide gyp board, install exhaust grill on gypbomd
$3500.00 $0.00 $0-00 $0.00 0% $3500.Q0

134 TOILET43 Patch well under soffit 51,500.00 50.00 $0.00 $0.00 0% $1,500.00
135 ROOM 105 Incomplete brick work at soffit. $1,800.00 $0.00 $0.00 $0.00 0% $I,SDD.00
136 ROOM 105 " Look an access doors and return keys to the school. (T ypical all rooms)

$300.00 50.00 SD.OD $0.00 0% $300.00
137 ROOM 105 Patch Wall at soffit $1200.00 $0.00 $0.00 SOLO 0%. $1200.00,
139 V=REAR VESTIBULE Replace chopped brick

slsoo.00i s0.04 $0100 $0100 4% $1500.00
140 ART ROOM Extend brick chase above bottom of soffit 52500.00 $0.00 50.00 $0.00 0% $2.500.00,
141 CAFETERIA Kitebee- finishsoffitand pipe chase $3150100 $0.00 $1,750.40 $1,750.001 1	 50% $1,750.00
145 CAFETERIA Festal electrical items on brick chase. Provide access door d'pemtion box behind

brick re wired to access'unction hax behind brick S500A0 $0.00 50.00 $0.00 0% S_W0.00
146 CAFETERIA finish pipe enclosure. $500.00 50.00 $250.01 - $250.00 50% $_250.00
147 CAFETERIA Fasten telephone were m wall. Remove wire from under soffit

M.001 1	 $0.00 $20100 5200.00 100% $0.00
148 CAFETERIA Fix crack in soffit

5550.00 5(},(10 $275.00 5275.00 5D% $275.00
149 CAFETERIA • Remove tape from windows ('22) 5200.00 50.00 $20000 $200.00

_

100% $0.00
150 I CATM71UA Paimb concrae beam at edges of suspeaded ceiling,

S550.005550.00 50.00 5275.00 $275.00 5090 $275.00
151 STAIR %2 Soffit not per drawings. Remove soffit and provide rated soffit per drawings

$1,500.00 Solf) $750.00 _
7

$750.00 50% $750100
152 EXTERIOR Instill chiller fence Insrull untr. fries mw .ul n.'	 rrrnred, fiat nil nail (^.. S3-OOOOO SOHO $0.00 3000 0% $1_000.00
193 EXTERIOR Complete installation of exterior stair, canopy. and door at stage arcs.

$15,000.00 50.00 $0.00 _ 50.00 0% $15,00(100
154 EXTERIOR Paint existing exterior locker room doors

.. •$300.00 SOAO SOHO :... ..$017 .- i^17R9o;_: ,MODm
158 !EXTERIOR R	 !ace derma ed railin at locker room exterior ram Qama ad Qurin $4500.00 50.00 $0.00 $0.00 0% $1,500.00
159 Replace damaged fence at front entrance of school damaged by lift used To instalIF,XTER7OR

louvers. $4000.00 $0.00 $0.00 $0.00 0% $2,000-00
159 EXTERIOR Reinstall Railings at rear concrete stairs and repair broken step. Tar patch is
A una	 mble. See Photo 06. 55,000.00 $0.00 $4.00 50.00 0% $5,000.00

161	 LOCKER ROOM ROOF Relocate duct support bracket to be outside of insulation. Insulation not
appropriate for exterior installation. Cut-outs and joints around vibration isolator
Allows water into fiberglass. Remove insulation completely and discartl it Wet
insulation harbors mold. Replace insulation around and below vibration isolator.
Submit insulation seen and installer for ICA approval, %18,000.00 50.00 $0.00 $0.00 0% $181000.00_

?R ROOM ROOF Provide support for main conduit ar AC-1
$0.0011 I$3.5O0.00 30.00 $0.00 0% 33500.04
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164 LOCKER ROOM ROOF Provide graze at AC-I
$5.000.00 $0.0) $0.00 50.00 09 $5,000.00

ROOM 102 Pipe su	 [removed?Is soffit adequate, (a supportpipe wei ht? $3,500.00 $0.00 50.00 $0.00 0% $3.500.00
172 COMPUTER ROOM " Remove sheet rock cutout from access doors left inside sofii s (typical) 5100-00 $0.00 50.00 $0-00 0% $100.00
173 COMPUTER ROOM New pipe and With obstruct morinn sensor. Relocate sensor. 5250.00 $0.00 $0.00 $0-00 0% $250.00

178 ICOMPUTER ROOM Fatten wires and	 aft bottom of beam M air re 'ster $300.00 $0.00 $0.00 80.00 $3 `
181 PRINCIPALS OFFICE ' Patch and paint beam above windows. (Typist)

52,500.00 $0.00 $0.00 50.00 0% $2,500.00

182 PRINCIPAL'S OFFICE Install missing granite window sill and finish window palmate.
$1,500.00 80.00 30,00 50.00 0% $1,500.00

183 PRINCIPALS OFFICE finish walls around the Unit ventilator
$2.500.00 SO-00 50.00 50.00 0% $2.500,00

184 PRINCIPAL'S OFFICE Fix teak and replace roiling tile $1500.00 SOLD so.CO 50.00 0% $j.500.00
187 PRINCIPALS OFFICE Network cable needs to be fastened to wall aluma base. 5300.00 $0.00 50.00 50.00 0% $800.00
188 ASSISTANT PRINCIPAL'S Replace damaged rag ReParr

OFFICE $500.00 50.00 $0.00 $0.00 0% 5500.00

189 ASSISTANT PRINCIPALS Install missingentice window sill and the wails am and the UV need to be 580000 $0.00 50.00 SOLO 0% $800.00
190 ASSISTANTPRINCIPAL'S Replace missin	 and damaged ceilin	 Tiles. $500.00 50.00 50.00 $0.00 0% 5500.00
191 ASSISTANT PRINCIPAL'S Replace vortical blinds (cumin) 57,500.00 $0.00 SOOO $0.00 0% $1,500.00
193 ASSISTANT PRINCIPAL'S * Remove gains" and debris from above suspended ceilin 	 (Typical) 5200.00 SOHO $200.00 $200.00 100% $0.00
195 OFFICE R2 Office partition between window's and Wall needs to be completed.

3500.00. .50.00.. ..$0.00 - :.. .,^.r;,..;::i$O.QQ .^

196 OFFICE 42 Replam missing ceiling the -	 --
5200.00 SO-00 50.00 SO-00 0% $200.00

197 OFFICE 92 Finish walls around the window
8800.00 50,00 $000 $0.00 0% S8OO.00 I

199 OFFICE #2

_

ow` Patch and paint beam above window
 80.00 $750.00 $750.00 75% 5250.00

200 OFFICE u2 ReirssTaO tel	 hone wve. Fasten to Wall $SOD.00 50-OQ 50.00 $0.00 0% 5500.00
203 OFFICElf) Same as OFFICE a2 items 35,36- 38 Fhashlm 	 ceLa	 ruined wnod wall annealing $1.5OD.00 SO-00 .00 50.00 0% $1.500.00

203A GUIDANCE OFFICE Install missing roiling registers (4) to
213 mansfm ducts. $1.000.00 $0.00 50.00 50.00 0% 57.000.00

203E GUIDANCE OFC 213 Install missu,G	 .Hoard from Eariftions to windtrw mullion. $1.200.OD $0.00 50.00' So.00 0% $1,200(R
204 MAIN OFFICE 217 Finishimplam m	 woodruined wd wall paneling around air register. _

206 MAIN OFFICE 217 Window perimeter needs to be tom leted 5800.00 50.00 $0.00 SD.00 0% $800.00

207 MARY OFFICE 217 Provide	 nice window sills 5800.00 SO.00 $0.00 50.00 0% 5800.00

209 217-A 1. A2 Provide	 anise window sills 5800.00 50.00. 50. 50.00 0% _5800.00

210 217-A1, A2 Patch and paint ixam above window
$500.00 $0.00 5375.00 $375.00 75% .._...	 $125.00 .........,

211 217-A1. A2 Modify ezisdne Intention per detail Provided by ICA. 5850.00 $0.00 50.00 $0.00 0% $850.00

214 211-A1, A2 Provide soffit

$2.000.00 $0.00 30.00 30.00 0% $2.000-00

215 ROOM 201° Paint access door (typical) Provide a second mat of paint on a0 access dons
p

ar ,	 ecifications $10000 $0.00 SO.00 50.00 0% 5100-00

276 ROOM 207 Out debris on top of N]evision (G-C- fatted O protect)
$]00.00 %0.00 5100.00 $100.O0 100% 50.00

218 ROOM 201 ` Replace broken brick
$500.00 $a-00 $0.00 50.00 0% $500.00

219 ROOM 201 Remove anthers and repair brick
$500.0) $0-00 _ 5ODD 30.00 0% 450D.00

220 ROOM 201 Finish and paten soffit
S5OO.00 $0.00 S0.00 $0-00 0% $500.00

221 ROOM 201 Provide granite window sills and apron
15400.00 1	 $0.00 50.00 SOX0 09 $40D.00
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222 ROOM 261 Provide painted metal cover far fresh air iamke. Seal opening around wall sleeve.

1$1.00.0 $0.00 80.00 50.0 0% $1.1160.00
223 ROOM 201 Replace damaged floor tiros. (Typical Ibroughout)

$50.0_. $0.00 ,. .	 ..30:00 -
...i-

-s.:',. ^.. ^... ..._.._..

224 ROOM 267 "Clean windows 5200.00 SDAO $0,00 SOAO 090 $20.00
226

_
ROOM 201 Clean debris from windows. (Typical throughout)

3100.00 56.00 $0,(10 S0.0 0% 5700.00
229 ROOF AC2 DUNNAGE T.^e roof situation is a mess. lnapprapdate supports are provided and improperty

instilled, The type of curb installed should rest directly on the roofdeck with the S 15,00A0
insulation and roof membrane flashed into the metal curbs. $0.00 $0,00 $0.00 0% $U,000.00

230 ROOFAC2 DUNNAGE Steel angle. torch cut not galvanized, steel plate at post teat, rusting S5 0000 50.00 30.00 $0.0 D% 55,000.0
2331 ROOF AC2 DUNNAGE Dunnage installation is arac eptable. Beam relocated twice resulted in too

an'.1holas me dhor toreas, Team, m.... be owlaces both sid
es	

Prohie $2,90.0 $0.0 S0.00 50.00 6% 52.900.1x1

233 ROOF AC2 DUNNAGE Bolts not properly torque- $5,006.0 50.0 $0.00 $0.00 090 $5,00.0
232 ROOFAC2 DUNNAGE Paint eas pipe perSpecifications $5,000.00 $0.00 50.00 $0.00 0% 45,000.00
239 RODE AC2 DUNNAGE Extend membrane up an side of fan canard under cap dashing on roof of MPR

offices. $3,500.00 50.00 50.00 50.110 0% $3.50.0
247 ROOM 202 Re lace broken custodial handle. $500,00 $0,00 W00 30-00 D% $500.00
253 ROOM 202 Providegramin, window sill needs an Wron $500.00 80.00 $0.0 $0,00 0% $500.00
254 ROOM 202 Provide painted finish metal cover around air intake and seal space around wall

sleeve $1,50.00 SHOD $0.00 $0.00 0% $1,500.00

255 ROOM 202 Patch holes in soffit
$500.00 Som $0.00 $0,00 0% $500.00

256 ROOM 202 Coifing at front of classroom is unacceptable Repair and reFnish-
S1.50.00 50,0 SO-00 $0,00 0% $150.00

257 ROOM 202 ' Paint access door second cant per s 	 ificadorIS) $2fruo $0.0 $0.0 SO-0 0% $200.0
258 ROOM 202 Repair wall around register

$50.0 $0.00 50.00 $0-00 0% $500.0
ROOM 202 Remove debris from shaft $5,000.0 SO.0 $O-0 $0.0 0% $5,000.00

259 ROOM 203 Each hole in soffit
$20.0 $6.0 S0+00 $6.0 0% .......	 $20,0

260 ROOM 203 Replace damaged brick
$506.00 50.0 50,0 $0.00 0% 530.0_

261 ROOM 203 Finish incomplete soffit
$1.500.00 30.0 30.00 50.0 0% 33,50.0

262 ROOM 203 Extend brick past soffit
3250.00 50.0 sE $0.00 0% 52.500.0

264 ROOM 203 • Remove spray paint and adhesive of the Dom. Replace tiles that czn not be
cleaned $1,00.0 $0.0 $0-00 SO-0 0% $1100.0

265 ROOM 203 Repair doles m ceiling firm light Ex pect 550,0 $0.00 $0,00 0% 550.00
267 ROOM 203 Repair broken emergency lights damaged daring ceiling installation

.$1,50.00 50.0
271 CORRIDOR SECOND FLOOR Replacehanger for blackion outside roo 	 0m 2

$80.0 50.0 $0.0 0% S800.00
273 CORRIDOR SECOND FLOOR Rc lace stained ceilin 	 tile outside mom 206 $10.0 $0.0 50.0

TS0.00

0% $100A6
274 CORRIDOR SECONDFLOOR * Securelooseexit signs (typical)

$0.00. $0.0
275 CORRIDOR SECOND FLOOR Finish soffit abovespeaker

$500.00 50.00 $0,00 0%

ROOM 20
550.

276 'Remove to	 from windows 520,0 36.00 $OAO 0% $20.00
277 ROOM 200 Repair crack near window at comer of soffit

$500.0 $0.00 50.0 50.0 09 SS0.0
279 ROOM 20	 . Wasb spray paim and adhesive off of Door in front of Unit Ventilator 1	 $250.0 .....	 _59,00
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281 ROOM 200 ' Joints between soffit and wall not acceptable (typical tbroughom)
15800.00 $0.00 $0. $0.00 0% 5800.00

283 ROOM200 ` Remove m	 on windows $100.00 $0.00 $0.00 $0.00 col SIOO.W

285 ROOM 204 Missing access door in Frick chase.
$7,000.00 $0.00 $0.00 $0.00 0% $11000100

287 ROOM 204 ' Clean all windows $200.00 $0.00 50.00 $0.00 0% $200.00

288 ROOM 204 Ineompletebrink wank at soffit
8900100 $0.00 $0.00 50.00 0% $800.00

ROOM 204 Remove	 a	 aimfrom brick wall between unit ventilator $800.00 ..	 $0.00 . . $R.W. -. _	 , . $0.	 ';
BIOLOGY LAB Finish work above windows (Sbeetroek window box, plaster, and paint wall and

beam!	 - 82500.00 80.00 $0.00 SOLO 0% $2.506.00

BIOLOGY LAB Replace tie m frontofunit ventilator
SSDO.CO 30.00 . S4.

[294

BIOLOGY LAB Finish soffitaround beampenetration

LOBIOGY LAB Inco	 lete floor tile $1.200.00 $0.00 $0.00 $o.00 0% $1,200.00
LIBRARYOFRCE Unfinished pipe penetration into safit

$LWO.on SO.00 $0.00 $o.00 Q% $[;000.00

ROOM 104 * Paint access door to soffit 3100.00 $0.00 $0.00 $0.00 O% $700.00

305 ROOM 104 Provide junction box third access door to the left
$500.00 $0.00 $(1.00 Sotoo 0% $500.00

308 ROOM 104 incomplete blackboard assembly
$I.500m _$0:00 '.5200. ;$CkU1J. ".^. w*""`*.axi

312 CORRIDOR 3 RD. FLOOR Roblace, mined refire hiss $200.00 SO.W $0.00 SO.00 0% S200.OD
313 CORRIDOR 3 RD. FLOOR Fir leak in onside room 300. Plywood and other debris left on roof above this

location may be damaging the roof. Add patching of
conduit pamnomon in slab up to GX-Iz
adiust price. $2.80100 $0.00 50.00 $0.00 0% $2.800.00

316 ROOM 300 * Patch and paint beam above window $800.00 $DAO $800.00 100% $o.00
319 R OOM 300 Replace damaged brick above door.

5500.00 $0.00 $O.00
t

 0%

321 ROOM 301 Beam above window needs patching and painting $800.00 $0.00 $900.00  IOD%
__$500.00
_	 _ $0.00

324 ROOM 302 ili	 !a. boles, unfinished entries.Etc.G	 boaN cen	 at	 table	 sst $1,200.00 $0.00 SL,200.00  100% $0.00
325 ROOM 302 Extend brick above ceilin $2,0(10.00 S0.01) $0.00

FS1,2
 0% 52,000.00

326 ROOM 302 Access door needed at brick chase $500.00 $0.00 $0.00  0% $500.00

333 ROOM 303 Patch and paint beam over win dew $7.000.00 $0.00 $1.000 .00  100% $0.00

335 ROOM 304 * Patched and 	 beam above window 5500.00 $000 $500.00 -  1 SO.00

336 ROOM 304 Replace visiblered brick next to UV AIto mater exindng.
3200.00 50.00 $0.00  0% $200.00

337 ROOM 304 * Repair beam at the regaver
$$OQ_00 $0.00 ,!	 $506.00 $800.00 ]OQ% 50.00

343 ROOM 305 Patch sntl 22mt beam above window $0.00 $300.00 5300.(10 100% SO.W

344 ROOM 305 Remount wires along wall
$0.00 $0.00 50.00 040 $20200

346 ROOM 308 caRemove eld	 alk from brick
 $6.00 $200.0) $200.00 100% 50.00

347 ROOM 306 Patch and Paint beam above window  00.00 $500.00 $500.00 100% $0.00

348 ROOM 306 Fuceili	 abo^ro	 isice

J30D

 SOX W-00 104% 50.00

354 ROOM 307 Repair "ling above register
` $0.00 $300.00 $300.00 100% SO.00

356 ROOM 308 Patch on beam is	 ble  $0.00 $500.00 $500-00 IW % $0.00

359 ROOM 309 Outlet coming off of plug maid
 50.00 $0.00 SO.W 0%

1 1

5250.00

360 ROOM 309 Beam needstobe atched and	 imed  so. SOX 50.00 0% 5500.00
363 ROOM 310 Clean Ea	 off windows	 tat) $200.00 SO.W $200.00 3200.00 100% $0.00
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364 ROOM 310 Reinstall curtain rods at windows
5200.00 $0.00 $0.00 80.00 0% $200.00

367 ROOM 311 Patch and 2aint beam $500.00 $0.00 $SOD_ $500.00 100% $0.00
368 ROOM 311 * Ceiling outside physics lab needs to be Tomebed and painted semi gloss (drop

down soffit) (t 	 ical all corridea) $1.500.00 $0,00 $4.00 $0.00 0% $1,500.00
369 CORRIDOR Missing access door at brick chase

5500.00 $0.00 50.00 50.00 0% $590.00
370 PHYSICS LAB Remove nails from	 all above abase $207:00 ...50:00 ...$200:80 ..	 .. ,::4200:00.„ , „.;.. 180%',:r
374 PHYSICS LAB Missing ceiling corner him around pipe chase nini offedge

5200.00 50.00 $0.00 50.00 OS $200.00
375 PHYSICS LAB Provide gypsum boazd m window poelaux single window. See drawings.

$1,20000 $0.00 $600,00 $600.00 50% $600.00
376 PHYSICS LAB *Remove mocking tae $206.00 $0.00 $200.00 $200.00 100% $0,0D
377 PHYSICS LAB '" Clean brick at windowjambs

S20D.00 SO-00 3200.00 $200.00 100% SOLD
380 PHYSICS LAB Repaint main cross beam. Paint drippings unacceptable SSOD.00 $0.00 $500.00 $500.00 100% $0,00
381 PHYSICS LAB Raw. air grill installation not acceptable. make flush, Tack bond falling off.

$500.60 $0.00 $0.00 $0.00 0% $100.00
382 PHYSICS LAB Repair brick comer penetration into storage room

$1,OOD.00 $4.00 50.00 50.00 0% $1,000.00
383 PHYSICS LAS Replace mismatched ceiling lile above storage room dwr.

$200.00 $0.00 S0. $0,00 0% $200.00
384 PHYSICS LAB Extend brick chase to re g ionwith sheetrnck $1.000.0D SO-00 5000 SOLD 0% $1,000,00
387. STORAGE ROOM Remove point firm left window $2D100 $0.00 S20D.00 $200.00 100% $0.00
388 CHEMISTRY LAB Patch boles in soffit

$500.00 5000 $50D.00 $500.00 100% $0,00
389 CHEMISTRY LAB Clean tarmy Panic off of floor in front of Unit ven[ilstors $200.00 $0.00 SO.00 $0.00 0% $200.DO
390 CHEMISTRY LAB Re-patch aniline at rem, air data $500.00 50.00 $50000 $500.00 100% $0.00
392 CHEMISTRY LAB Clean debris off the tap of closers a front of classroom

$?AD-DD 80.00 sD.DO :,. ,;80.09. ;.:...:n^..*. -$2i3fs.
-•-_. _..,

393 CHEMISTRY LAB Access door too small, fire damper inaccessible
31,000.00 $0.00 SO-00 $0.00 090 57,000.00

394 CHEMISTRY LAB Provide adequate conduit supports with tun screws
$2003)0 $0.00 $0. $0.00 _0% $20000

396 CHEMISTRY LAB Conduit penetration unacceptable at Ceiling unacceptable Flexible conduit
raroondma from sotfir unacceptable. $300.00 $0.00 50.00 $0.00 0% 5300.00

41)1 MECHANICALWORK The Boiler Room is also freezing inside today duemaversirxd mawnry
lled louvers and missing airwoutics mat are wide ocen to outside, uninsm	 s, fan $350100 SO-00 SO-DO $0.00 OT0 S3,500A0

472 - Per Specifications Section 09900-1,10x. furnish five(5) gallons of each type and
color of Paint used m the verb to the custodian. $1500.60 SDOO $0.00 $0.00 02 SL!iftoo

413 - Correct paying at parking lot Prim par Pioneer's proposalplus 2l% S63,005.00 $0.00 SO,OO.. ._-:SON, ..	 , 9%,.
414 - Remove construction debris mmugbom

exterior of site. io , near running track). $1,50000 $0.00 $0.00 SO-00 0% 57500.00
416 Typical mrou h out Fire trop all Penetrations through out_ $25,00(100 00,00 $0.00 $0.00 0% $25,000.OD

Provide new roofing at location of classroom 4611ocker room (1,60D so Aromas
abatement not included, see come. ondence of 6!5109 $32,00100 SO.DO SOAO 50.00 O% 53200.00

locker Room Repair plaster Qelamination: Includes 25'x 6 area (150 SF) of 3 coat cement
plaste, including demolition and preparation of subsnate. Painting includes
floor mucumq(525 sf) $2,775.00 $0.00 SQW $0.00 0% $2.775.00
General Conditions (include description of services to be provided under general
conditions and estimated duration) Price based on 4 monde $70,00D.00 $7,006.00 $21,600.00 542,000.00

MECHANICAL $0.00 50.00 $0.00 $0.00
3 NEW MECHANICAL ROOM 3. Glycol chilled water pumps: 50.00 $0.00

W^-

 50.00
3a NEW MECHANICAL ROOM a. Pump casin 	 not insulated $3.105.00 $0.00 $0.00  $3,105.00
3b NEW MECHANICAL ROOM b. Flex HOSe not insulated $51 $.OD 50.00 3100  $518.00
3c NEW MECH.4^WCAL ROOM c. StminerlSuction diffisser not insularal 5518.00 SO,00 $000  $i 18.00
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3d NEW MEC4 NICALROOM d. Valves ar_not to	 ed $9.̂_00 $0.00 S0.001 I 592.00

3e NEW MECHANICAL ROOM e. Patens does not haven 	 to $58.00 $0.00 $0.00 $0.00 055 558.00

3f
4

NEW MECHANICAL ROOM
NEW MECHANICAL ROOM

f- Pipin,not identified
4.Gi	 t chilled water exansion tank:

$115.00 $0.00
$0.00

$0.00
$0.00

$0.00
$0.001

0%
_	 056

$115.00
SD.00

4a NEW MECHANICAL ROOM z. Tank does or bave Imme late $58.00 SD.00 $000 80.00 0% $58.00

4b NEW MECHANICAL ROOM reb. Valves a	 not	 ed $2.i.00 SO.CO 50.00 $0.00 0% 52300

4e NEW MECHANICAL ROOM e. Tank is not ine.hftd $2,875.00 $090 $0.00 4000 0% $2,875.00

5 NEW MECHANICAL ROOM 5.ChiBrdwaixrairse	 azor $0.00 $0.00 50.00 0% $0'00

is NEW MECHANICAL ROOM a. Air	 arator does not have nam	 late $58.00 S0.0D $090 $0.00 0% 558.00

5b NEW MECHANICAL ROOM b. Valves are not nagged $46.00 50.00 SO.00 SO-00 0% 546.00

5d NEW MECHANICAL ROOM d. To	 of Air Se orator is not insulated $805.00 50.00 $0.00 56.00 0% 5805.00

6 NEW MECHANICAL ROOM 6. Glycol chilled water fill hen 50.00 50.00 SO-00 0% $O.OD

6e, NEW MECHANICAL ROOM c. Unit don not bac narmlate $58.00 S0.0D $000 30.00 0% 758.00

6d NEW MECHANICAL ROOM d.Duplex pumpsofunit are dams	 -replace 32,400.00 $0.00 $090 $0.00 0% $2,400.00

fie NEW MECHANICAL ROOM e. Gauges read zerolrlt line hm tapped into CHW $360.00 $0.00 $0.00 1 SO.00 0% $360-00

6f NEW MECHANICAL ROOM f. Remove filler, from p3ftVU an not comkted $120.00 50.00 40.00 $0.00 0% $120.00

6e	 INFWMECHANIrAI,R00M g. Pressure switch not sorbated to MVm pmssure 5120.00 $0.W $0.00 $0.00 -	 O% 812000

6h NEW MECHANICAL ROOM	 jb. Check valve not insttd in fin line $115.00 SO.W $0.00 $0.0D 0% $11500

fi NEWMECHANICAL ROOM '. Valves are not Egged $46.00 50.00 $0.00 $0.00 0% 546.00

7 NEW MECHANICALROOM	 IT col chilled water ventvri lbw meter $0.00 50.00 $0.00 0% $000
7b

NEW MECHANICAL ROOM
b. Vale instid is not a venturi flow measuring device - Remove and replace with

specified unit $6,095.00 Saw 5090 $0.00 0% $6,095.00

8 NEW MECHANICALROOM S.Glycol heating water pamps 50.00 50.00 $0.00 0% $0.00

8a NEW MECHANICAL ROOM a. P.,hp casin	 nm insulared $3,10.005 $0.00 50.00 SO-001 0% S3,705.00

9 NEW MECHANICAL ROOM 9. GI col heating hot water venmri Dow meter 50.00 30.00 $000 0% SO.00

9, NEW MECHANICAL ROOM a. Veneers now meter E rm m9ld I	 86.095.00 $0.00 Sobo 50.00 0% $6,09590

10 NEW MECHANICAL ROOM 10. Glycol hearinghot water air se	 r $0.00 $0.00 $0-00 0% SO.DO

10a NEW MECHANICAL ROOM a. Air separato, does not have namelate 853.00 $0.00 5090 50.00 0% 358.00

NEW MECHANICAL ROOM b. Valveserena	 ed 546.00 $0.00 $0.00 $0.00 0% $46.00 1 1

NEW MECHANICAL ROOM d. Too of Arc S..	 for is not insu lated $605.00 $0.00 $O.OD SO-QO 05805.00

NEW MECHANICAL ROOM 11. G col beadn	 hotwater fill unit $0.00 SO.OD SOOD 0% $0-00

NEW MECHANICAL ROOM e, Unit does not have name late $58.00 $0.00 $000 $0.00 0% $58.00

NEW MECHANICAL ROOM d. Bah um ss	 1	 al mixturefrom um discM1 $600.00 SO.rb $0.00 50.00 0% $600.00

R

11Ob

NEWMECHANICAL ROOM e. Pressure reliiefvalves were left at fact 	 wain 548000 50.00 $090 SO.OD 0% $480.00

NEW MECHANICAL ROOM £Removefilterfrom	 nelfUnitnotCara kted 8120.00 $0.00 5120.00 $120.00 100% SO.0D

NEW MECHANICAL ROOM . Pressure switch not calibmtd to s stem 	 essure 3120.00 50.00 50.00 SD.OD 0% $720.00

NEW MECHANICAL ROOM b. Check. valve not braid in fin line $115.00 $0.00 $115.00 $115.00 100% $0.0D

NEWMECRANICALROOM '. Valves are not nagged S46-00 50.00 50.00 $0.00 0% S46.0D

12 NEW MECHANICAL ROOM 12. Unit Heater NH-17 $0.00 $0.(16 $0.00 0% $0.00

12a NEW MECHANICAL ROOM a. Unit does not have nam	 late $58.DO $0.00 SOLD $0.00 0% $5800

12b NEW MECHANICALROOM b. Piping does not have identification 571590 50.00 50.00 $0.00 0% $1 LS-00

12c NEW MECHANICAL ROOM C. Unit is rennin in summerino theme= $1,15D.00 $0.00 $0.00 30.00 0% $L150.00

12d NEW MECHANICAL ROOM d. Unit does not have 	 lobe valve for balancin g $230.00 50-00 $0.00 30.00 0% $230.00

12e NEW MECHANICAL ROOM e. Unit does not have unions inshd 5575.00 50.00 $0.00 $000 0% 5575.00

13 NEW MECHANICAL ROOM I3. Glyealbeating hot water expansion tank $0.00 1	 $0.00 50.00 0% 50.00

13a NEW MECHANICAL ROOM a. Tank does not have natnelate $58.00 $0.00 SO.DD $0100 a% S58.00

13b NEW MECHANICALROOM reb. Valves a	 notva ged 54600 50.00 SO-OD S0.00- 0% 346.00

13e NEW MECHANICAL ROOM c. Tank is not insulated $2,8"15-00 50.00 $0.00 $0.00 0% $2.875.00

14 NEW MECHANICAL ROOM 14. Glycol beating hotwaterto heatingbm waterexcbanger SOLD $0.00 $0.00 0% 50.00

Pea INEW MECHANICAL ROOM a- Exchan ers are not insalmed M s 58.050.00 50.00 $0.00 50.00 0%
0L00

$6,050.00

15Is NEW MECHANICAL ROOM 15. Area drain at west ezit of hew mechanical room $0.00 $0.00 SOLO 0%

15. NEW MECHANICAL ROOM a- remove and replace Grate n,h. $600.00 $0.00 $000 $0.00 0% $600.00

16 NEW MECHANICAL ROOM I6. Fresh air louver $0.00 $0.00 $D.00 0% SO.00

16a NEW MECHANICAL ROOM a Motorized damperis net insadlno cenvolwiringm EF-2 52300.00 $0-00 $0.00 $0.00 0% 52300.00

17 NEW MECHANICAL ROOM 17. EF-2 SO-^ 3D.DO SOX 0% $0.00

17b NEW MECHANICAL ROOM b. Motorized dam . is not insdd 52,300.00 SO.W $0.00 $0.00 0% 1	 82300.00
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NEW MECHANICAL ROOM
Pressor, tat ^ all piping runs. Provide engineer's 	 wreport flo_ rotes and

sores. $2,300.00 $0.00 $0.00 $0.00 09S $2300.00
NEWMECHANICALROOM Rusted	 i	 connections. Remove ounand 	 int. - Dore 71108'76. $575.00 $0.00 $0.00 $0,00 0% $575.00

I NEW ELECTRICAL ROOM L Emit air louver $0.00 $0.00 $0.00 0% $0,00
]a NEW ELECTRICAL ROOM a. Motorittd damper is not instidloncon[rol wiring to EF-1 $2.645.00 $0.00 SO.00 $0,00 0% S2,645.00
2 NEW ELECTRICAL ROOM 2. EF-2 $0.00 $0.00 $0.00 0% $0.00

26 NEW ELECTRICAL ROOM b. MOtonud darnerm not insOd $1,955.00 $0.00 SO.00 $0.00 0% 51.955.00
1 EXISTING MECHANICALROO I. Heating hotwatervenwri flow meter $0.00 S0.00 50.00 0% $0.00
is EXISTING MECHANICALROO a.Ventmi tlgwmeter N.utinsrld S6,095.00 $0.00 $0.00 S0.00 O% S6;095.00

I EXLSTING MEC11I YfCAL RO0 1.	 ht PenetrationsR $0.00 SOHO $0.00 090 30.(0
EXISTING MECHANICAL ROO Replace missing exhaust fan and louver - photo 71108'58 52300.00. $0.00 $0.00 $0,00 0% S2,300.00
EXISTING MECHANICAL ROO Pipe insulation missin	 from existing pipe- bmo 71108' 1 $805.00 $000 $0.00 $0.00 0% 5805.00
EXISTING MECHANICAL ROO: Complete demolition and remoeal ofine(1) piece ofexisdng pipe. $2.10.00 $0.00 $0.00 $0.00 0% 3230.00

1 CLASSROOM 101 (ART CLASS 1. Unit Ventilator (UV-A) 5000 $0.00 $0.00 0% $0.00
To CLASSROOM 107 (ART CLASS a. Unit does not have name laze $23.W $0.00 50.00 $0.00 0% $23.00
Id CLASSROOM 101(ARTCL.ASS & Condensate drain is nat askem]t mcontractor $115.00 50.00 5115.00 S115.00 10090 $0,00
le CLASSROOM 101 (ART CLASS e. Condensate drain	 i	 is not insulated $115.00. 50.00 $0.00 $0.00 0% $115.00
I f CLASSROOM 101 (ART CLASS f. C14WS & R are not insulated per $ 715.00 $0.00 $0.00 50.00 o9i, 5715,00
Ik CLASSROOM 101 (ART CLASS Kllnit is am secured w wait pff Tmne manual 5345.00 $0.00 $345.00 $345.00 100% 50-00
2 CLASSROOM 101 (ART CLASS 2. Unit ventilwor(UV-A- I) 50.00 50.00 SO.W 0% SOAO
2a CLASSROOM 101 (ART CLASS a. Unit does not bave nameplate $23,00 $0.00 50,00 50.00 0% S2100
2d CLASSROOM 101 (ARTCLASSI d. Condensate dmin is not insulated $115.00 SD-00 $115.00 SIL5,OD 100% 50.00
2e CLASSROOM 101 (ART CLASS e. Condensate drain pipe is not pu Sketch to contracor $115.00 $0.00 $0-00 SO.DO 0% $115.00
2f CLASSROOM 101 (ART CLASS f, CHWS& R are not insulated pers $115.00 SD.OD $115.00 $115.60 100% 50.00
2" CLASSROOM 101 (ART CLASSR ". Unit is not secured to wall parTumnemanual 5345.00 $O.OD S0.00 50.00 0% $345.00

7 CLASSROOM 102 1. Unit Ventibw(UV-B) s0A0 50.00 $DAD 0% $0.00
is CLASSROOM 102 a. Unit does not have namelate 523.00 50.00 50.00 $O.OD 0% 523.00
Id CLASSROOM 102 d. Condensate drain is not insulated $115.00 $0.00 $0.00 50.00 0% $115.60
le CLASSROOM 102 e. Condensate drain pipe is nolper sketch to coanacta $115.00 $0.00 $115.001 A $115.00 100% $0,00
If CLASSROOM 102 f. CHWS&Rare. imulanedinffs 5115.00 $0.00, I	 SO.001 $0.00 0% $115.00
I" CLASSROOM 702 '. Unit is nm secured to wa0 inr Trane manual $345.00 $0.00 5345.00 $345.00 100% S6.00
2 CLASSROOM 102 ve2. Unit ventilator (UV-33-1) $om S0.00 $0.00 0% $0.00
2b CLASSROOM 102 b. Unit does not have ..,plate $23,00 $0.00 $0.00 SO.00 0%1 523100
2e CLASSROOM 102 e. Conckmsam drain is not insulated S115.00 SO.00 SO.OD $0.00 0% $115.00
2f CLASSROOM 102 f. Condensate drain piptis not per sketch mcoatmUor S115.00 SOHO $115.00 $115.00 100% $0.00
2p CLASSROOM 102 g. CHWS & Rare not insulated po, spm $I I SOO S090 $0.00 SO.00 0% $115.00

CLASSROOM 102 ". Unitis notstared towall perTme manual $345.00 $0.00 S34SOU $345.00 100% $0.00
CLASSROOM 103 1, Unit Ventilator (UV-A) 50.00 SO.00 $0.00 0% SO.00

to CLASSROOM 103 a. Unit does not bave usue laze $23.00 50.00 $0.00 $0.00, 0% $23.00
la CLASSROOM 103 R Condensate drain is not insulated $115.00 SO.00 3000 50.00 0% $115.00
I CLASSROOM703 b. Condensate drain pipe is not M sketch m coruratm $115.00 S(1001 1	 $115.00 1 SIIS.00 100% $0.00
Ic CLASSROOM 103 c. Condeusatedmnupipmg is notins.l.led $115.00 5(.00 $0.00 50.00 0% $115.00
Id CLASSROOM 103 &CHWS& R are am insulated $115.00 SO.OD $115.00 $115.00 1DO% 50.00
Ig CLASSROOM 103 K. Unit is not secured to 	 all por T.o manual $345.00 $$7.00 $000 $0.00 0% $345.00

2. U.4t v .tilamr (UV-A-p $0.00 $0.00 WOO 0% $0.00
2. CLASSROOM 103 a. Unit does not have nam 	 late $23.00 $0.00 $0.00 $0.00 0% 513,00
2d CLASSROOM 163 d, Condensate drain is not insulated $115.00 $0.00 SO-00 $0.00 0% $115.0D_
2e CLASSROOM 103 nntion m dmin ane. Condensate drain line broken from aec S0. 00 50.00 SO.00 0% $0.00
2f CLASSROOM 103 L Condensam drain pi	 is not	 sket.3 to contractor $115.OD $0.00 $115.00 $115.00 100% $0.00
2 CLASSROOM 103 .CHWS&R are not insu7aze SI I5.00 30.00 $0.00 $0.00 0% SI15A0
2' CLASSROOM 103 -. Unit is not seared m watt 	 Tmne maouat $345.00 50.00 $345.00 . $345.00 106'% $0.00

1, Unit ventilamr(UV-B) $0.00 $090 30-00 N% 50.00
In Classroom 104 a. Unit does not bave nameplate $23.00 SO.00 $0.00 $0.00 O% $23,00
Id Classroom104 d. Couden	 tc drain pipe is not insulated $115.00 $0.0I ZOO $0,00 0% 5115.(0
If ClassroomIN4 LConden	 mdrain i	 is not	 sketchmcantramor $115.00 $0.00 $115.00 $115.00 1W% mm-
1¢ Classroom 104 .GHW "in is not insulate er5 $115.00 $0-00 5090 $0.00 0% $115.00
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ij Clummurc Ids '. Unit is not secured to wall our Tome manual $345.00 50.00 5345.00 $345.00 L00% $0.00
2. Unit Ventilate, (UV-B-1) $0.00 50.00 $0.001

----

1	 0% $0.00

2a Classroom 104 a Unit does rot have nzme laze	 I, - S23.00 $0.00 $0.00 $0.00 0% 523.00

2d	 IChosorm, 104 d. Condensate drain is not insulated $115-00 $0.00 55.00 50.00 0% $115.00

2e Classroom ID4 e. Condensate drain' 	 is not	 sketch m contractor S115.00 $0.00 $115.06 $115.00 100% 50.00

2f Classroom 104 LCHWS& R are not insulated 5115-00 $0.00 SO.00 $0.00 0% $115.00

2i

N

Classroom ID4 L Unit .sum secured to wall	 Trans manual 5345.00 SOHO $345.00 $345.00 100% SO.00
Classroom l0S 1. Unit Ventilator(UV-A) SO.t70

V.
50.00 SO-00 0`% $0.00

la CLASSROOM 105 z. Unit does notbave nom	 late $23.00 $0.00 SO-00 0% S23.00

1d CLASSROOM 105 d. Condensaw drain is not insulated 5715.00 $0.00 $O.OD SGO9 0% $115.00

1e CLASSROOM 105 e. Condensate drain 	 is not	 sketch m connector $115.00 SOHO 5115.00 $115.00 100% $0.00

1f CLASSROOM 105 E CHWS & R are not insulated 	 r	 ec S115.00 Sokol $0.00 $0.00 0% S115.00
1i CLASSROOM 105 parL Unit is ma Recmed to wall

	
Tram manual $345.00 $0.00 $345.00 $345.00 100% 50.00

2. Unit Ventilator (UV-A-1) $0.00 $0.00 56.00 0% 50.00

2a CLASSROOM 105 a. Unit does not have ram	 late	 - S23.00 SD.W SOOO 50.00 0% $23.00
2d CLASSROOM 105 d. Condensate drain is net insulated 5115.00 SO.00 $0.00 _. SOMO 0% $115.00

2e CLASSROOM 105 e. Condensate drain pipe is notper sketch to eommeter, $115.00 $0.00 $115JDOI $115.00 100% SO.OD

2f CLASSROOM 105 f. CHWS& R are not insulated por s $115.00 50.00 SO.001 SD.00 100% S115.00
2i CLASSROOM 105 i. Unit is not sensed to wall per Tome manual $345.00 50.00 $345.00 $345.00 100% $0.00

1. Fan Coil (FC-A) $0.00 54.00 $0.00 0% $0.00
to Athletic Direetors Office #1 a. Unit does not have nameplate $23.00 $0.00 S(L.00 $0.00 0% 523.00
1 c Athletic Directors Office #I c- Condensate drain is no[ insulated Sl 15-WI 1	 SO.00 $0.00 50.00 0% SI 15.00

Id Adrletie Direcenc Office#1 d. Condensate dram pipeis not per sketch m connector $115.00 $0.00 5115.00 $115.00 100% $0.00

)e Athletic Directors Office #I e. CAWS & R are not insulated per Tee $115.001 1	 50 .00 50.00 $0.00 0% $115.DO
Ih Athletic Direttoes Office #1 IL Unit is not secured to wall per Tram respell 3345.00 SO-00 $345.00 $345.00 100% $0.00

Athletic Directors Office #140 1. Fan Coil (FC-A) I I	 VLOO SO.00

:. _

$0.00 0% SOHO
la Athkuc Directors Office It a. Unit does not have non	 late $23.00 $0-00 SOLD 50;00, 0% 523.00
Ic Athletic Directors Office #140 c Condensate drain is not insulated $115.001 1	 50.00 50.00. 50.00 0% $115-00
I Athletic Directors Office #140 d. Condensate drain pipeisnot per sketchmconnaeta S115.001 I	 50.00 $115.00 $115.00 0% $0.00

le Athletic Directors Office #140 e. CHWS & A are not insulated 	 c 5115.00 50.00 SOLO 50.00 0% $115.00
It, Athletic Directors _	 40

Coals-

h. Unit is nor secured m wall put Trans manual S345A0 SD.OD $345.00 $345. 0% $0.00
1.Pi in	 Punctuations SODD $0.00 $11,00 0% $0.00

la

No Escucheon $1,15000 SO.DD 1	 $0.00 1 50.00 0% $1,150.00

SECOND FLOOR 50.60 $000 36.00 0% $0,00- .
CLASSROOM 201 1. Unit Vemilame (UV-A) 50.OD $0.00 $0.00 0% $0.00 _.

la CLASSROOM 201 a. Unit does not have none 	 late 523.00 SO.OD $000 $0.00 0% 523.00

le CLASSROOM 201 e. Condensate drain trnot insulated $115.00 50.00 $0.00 _ $0.06 0% $115,00

1£ CLASSROOM 201 E Condenser: drain i	 is Rot	 sketch m contractor $115-00 SLOB $115.00 $115.00 100% $0.00
I ^ CLASSROOM 207 . CHWS & R ate rot insulated er SI15.00 SO.00 30.00 SO.00 0% $115.00

I' CLASSROOM201 '. Unit is not secured to wall	 erTnue, manual $345.00 $0.00 SO.00 SO-00 0% 3345.00
2. Unit Ventilator ( UV-A-1) SO-00 SO.06 50.00 0% $0.00

2a
_

CSSROOM 201LA a. Unit does nor have no m	 late 523.60 SO-00 $0.00 S0.DO 0% 323.00

2d CLASSROOM 201 d. Condensate drain is not insulated $115.00 $0.00 56.00 50.00 0% $115-00

2e CLASSROOM 201 pe. Condensate drain	 "	 is not	 sketch to contrractot 5115.00 $0.00 008115. _ $115X0 10O% $0.00
2f CLASSROOM 201 f CHWS & Rare not untainted Par SPau 5115.00 50.00 50.00 $0.00 0% $115.00
2i CLASSROOM 201 i. Unit is not secured to wail M Tare 	 ualre ma $345.00 50.00 50.00 ........SO-00 0% $345.00
A CLASSROOM 200 a. Repair p

i
pe Imk outside room 200 - pbow 71129' 74 5345.0 SO-00 50.00 $0.00 D% $345.00

B
CLASSROOM 200

b. No fire damper a duct above no once. INSTALLMISSING
DUCT BETWEEN FD & REGISTER AT FACE OF SOFFIT 54B LOO 50.00 $0.00 $0.00 D% $480.00

CLASSROOM 202 L Unit Ventilator(UV-A) SO.00 $0.00 $0.00 D% SO.DO .........
$0.00 0% $23.00
30.00 0% $115.00

lE CLASSROOM 202 e. Condensate drain	 is but	 sketch m contactor $115-001 $0.0D $liS.00 $115.00 100% 50.04
1 F CLASSROOM 202 ,f. CHWS & Rare nor mmlared per s w $115.00 50.00 50.00 $0.00 0% $115.00 

1 t CLASSROOM 202 i. Unit is not secured m Well er Tam manual $345.06 $0.00 $0.00 $O.06 0% 5345.00

IA CLASSROOM 2172 a Unit does not have name Tare 523.00 56.06 $0.00
ID CLASSROOMROOM 202 d. Condensate drain is no: insulated $115.00 $0.00 $6.00

w
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2. Unit Ventilator(UV_A-I) 50.00 50.00 0% SOHO

2a CLASSROOM 202 a. Unit does not haw_ nam	 late $2310  $$0.00 . $0.00 0% $23.00

2d CLASSROOM 202 d. Condensate drain is net insutasd $115.00  $0.00 $0.00 0%-
.

$1155.00
.	 .	 ....

2e CLASSROOM 202 e. Condenses drain	 is net	 sketch to contractor 5115.00  $115.00 $115.00 100% S0.04
2f CLASSROOM 202 E C11W$ &Rare not insulated $115.00  $0.00 $0.00 0% $715.00
Ti CLASSROOM 202 i. Unit is net smtred to wall per Trans manual $345.00

ISO-0.0

 50.00 50.00 0% 5345.90
1. Unit Ventlator (UV-B)  $0.00 50.00 0% $010

I CLASSROOM 203 ( 	 54) c, Unit does no hate n 	 lase $23,00  $0.00 $0.00 0% $23-00
1f CLASSROOM 203 (	 54) f. Condensate drain is net insulated 511590.  $0.00 $0.00 0% $115.00
1 CLASSROOM 203(	 54) . Condensate drainpipe mitca erskecb wcwxaoetor SI15M  $115.00 $115.00 1DD% $0.00
Ih CLASSROOM 203(	 54) h. CAWS& Rare not insulated erspec $115.00  $0.00 $0.00 0% $115.00
Ik CLASSROOM 203 Ong 54) k. Unit is not secured to wall per Tone manual S345.00 $0.00 $010 $0.00 0% $345.00
1I

CLASSROOM 203 (pg 54)
L Core drill not through steel channel need analysis for
integrity. provide eagineer's report $575-00 50:00 $0.00 0% $575.00
2. Unit Ventilator (UV-B-1)	 57 S0-00 4L.0z.00 01$0 0% $0,00

2b CLASSROOM 203 ( 	 54) b. Unit does not have nam	 late $23.00 $0.00 _	 S(y90 0% $23.00
2e CLASSROOM 203 log 54) c. Condensate drain is not insulated 5115.00 $0.00 SD.001 $0.00 0% 5115.00
2f CLASSROOM 203 (pir 54) f Condensate drain pipe is not M sketch to contactor $115.00 30.00 $115.00 $115.00 100% $0X00
21) I CLASSROOM 203 (Pg 54) a. CHWS&R are not hindered Ow spec $115.00 $0.00 50.00 $0.00 0% $115.00
2d CLASSROOM 203 ( 	 54) d. Unit is not secured to wall per Too, manual $345.00 $0.00 SO.OD $0.00 0% 5345.00
2e CLASSROOM 203 (n 54) e. Unit is oat assembled properly $690.00 50.00 $0.00 50.00 0% 3690.00
2f CLASSROOM 203 (	 54) f Leak in heatin	 hot water '	 caused	 emamre erosion $345.00 $0.00 S9.00 $010 0% $345.00

1. Unit Ventilatcr(UV-A) SOW 5010 50.00 0% $0.00
Ia CLASSROOM 204 (	 60) a. Unit dose not have nameplate $23.00 $0-00 $0X00 50.00 0% 523.00
1 dr

2a

CLASSROOM 204 (n 60) d. Condenses drain is not insulated
e. Condensate drain i 	 is as per sketch to contractor

$115.00 $0.00 50.00 $0.00 0% $115.00
1e CLASSROOM 204	 60) S115.00 $0.00 5115.00 $115.00 100% $0.00
1f CLASSROOM 204 (	 60) f CKWS & R are not insulated per $115.00 $0.00 $0.00 5010 0% $115.00
li CLASSROOM 204 ( 	 60) i. Unit is not secured w wall per Trane manual $345.00 $0.00 50.00 $0.00 0% $345.00_

2. Unit Ventilator ((1V-A-1) $010 $0.00 50.00 0% SO-OD
CLASSROOM 204 ( 	 60) a Unit does not have nam 	 late $43.00 $0.00 $0.00 SO-00 0% 523,00

2d CLASSROOM 204 (	 60) & Conde isale dial- is no insutared SO 15.00 5010 $0.00 50.00 0% Si 15.00
2e CLASSROOM 204{	 60) e. Condensate drain i 	 isnot	 sketch tocounectur

L C14WS & R are no insula cd	 o
$115.00 $0X00 $115.00 $115.00 100% $0.00

2f CLASSROOM 20d ( 	 b0) SI15.00 50.00 50.00 $0.00- 0% $115.00
2i CLASSROOM 204 (	 60} i. Unit is not stetted ro wall	 Trane manual $345.00 SO-0 $0.00 SOLD 0% $345.00
z Fr_Smoke Dam er S0A0 50.00 S0.0O 0% SOW
a. Da	 . Damper ex	 ed & electrical m	 in air stream $863.00 SO" $0.00 SD.OD 0% $863.00

1. Unit Vendliaor(UV-,4) S0.00 50.00 $0.00 0% S0.DO
In CLASSROOM 205 a. Unit does not have name law $23X0 $0.00 $0,00 $0.00 0% S13.DO
Id CLASSROOM 205 d. Condensate drain is not insulated $115.00 $0.00 0040 $0,00 0% $115.00
It CLASSROOM 205 e. Condensate drain pipe is notper sketch in camraeror $115.00 $a 5115.00 $115.00 100% $0.00
If CLASSROOM 205 fCHWS& R arc not insulated pers w $115.00 $0.00 $0.00 50.00 0% 5115.00
Ii CLASSROOM 205 1. Unit is not secured to wall per Trane manual 5345.00 50.00 $0.00 50.00 0% S345.OD

CLASSROOM 205

Louver i5 installed helnw the wall flashing! This is rejected! UV must he raised
up to knop louver above flashing! Flaudi ng must be restored to original condition!
- phom - 71114'31,32,3-1 S2-300.OD j	 50.00 $0.00 $0.00 0% $2,300.00
2. Unit Ventilator (UV-A-I) 50.00 $0.00 $0.00 0% SDDO

2a CLASSROOM 205 a. Unit tloes nm have name lets 521.00 $0.00 S9.00 $0.00 0% $23.00
2d CLASSROOM 205 -d. Condensate drain a not insulaed 5115.00 1	 $0.00 50.00 S0.00 0%- $115.00
2e CLASSROOM 205 e. Condensenediain pipe is notper skech tomnnanver $115.00 $0.00 $115-00

_
1 _ $115.00 100% $D-00

2f CLASSROOM205 f.CHWS&R=inxnouIawdperspPc $115.00 $010 Wool $0.00 0% $115.00
2i CLASSROOM 205 L Unit is net soured m	 all perTmne manual $345.00 $0.00 $0.00 $0,00 0% $345.00

I. Fan Coil (FC-A) East Unit $0X0 SO-00 30.00 0% so 22
is GUIDANCE OFFICE 213 a. Unit does not have nameplate $23,00 S0.00- $0.00 $0.00 0% $23.00
ie GUIDANCEOFFICE 213 c.

	
drain is not insulated $115.00 $0.00 50.00 50.00 0% S115-00

Ld GUIDANCE OFFICE 213 d. Condensate drain	 i e is not	 sketch ro etlniramwCondensate 3115.00 $0,00 $0X00 $0.00 0% $115.01)
In GUIDANCE OFFICE 213 e. CHWS & R are net insulmetl 5115,00 50.00 $0.00 $0.00 0% 5715.00

m
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if GUIDANCE OFFICE 213 h. Unit is not secured to wall per Trend maned! 5345.00 Slim $0.00 f $0.00 0% $345.00
2. Fan Cad (FC-A) West Unit $0.00 $NOD 50.00 0%j $0.00

2a GUIDANCE OFFICE 213 a, Unit does not have nam	 ]ate S1L00 $0.00 $0.00 $0.00 0%1 523.00
2, GUIDANCE OFFICE 213 c. Condensate drain is not insulaed $115.00 $0.00 $0.00 $0.00 0% $115.00
2d GUIDANCE OFFICE213 d. Condensate drain i eis nor ers ketch weonb-acte[ $115.00 80.00 SI15.00 $115-00 1009ro $000

2e GUIDANCE OFFICE 213 e. CI4WS & R are not insuWuM Per spe, $115.00 50.00 $D.00 $0.00 0% $115.00

2h GUIDANCE OFFICE 213 h. Unit is not secured to wall 	 Trane mamtal $345.00 50.00 $0.00 50.00 0% $345.00
2i GUIDANCE OFFICE 213 i. Leaking listings caused prearinfire corrosion of syseere, $115.00 $0.00 $0100 $DLO 0% $115.00

3. Transfer des 80.00 $0.00 50.00 0% $0.00
3a GUIDANCE OFFICE 213 a. Transfer	 'llesnor, Installed $460.00 $0.00 $(100 $0.00 0% $460.00

LIBRARY READING ROOM 214 L Unit Ventilator (UV-A3 S(i $0.00 $0.00 0% $0.00
READING ROOM 214 b. Unit dews am bave nameplate, $23.00 $0.00 S05-0 50.00 0% $23.00

LIBRARY READING ROOM 214 e. Condensate drain is not insulated $115.00 $0.00 $0.00 $0.00 0%' $1155-0
LIBRARY READNG ROOM 214 f. Condensaze drain i 	 is nor	 sketch W contractor $115.00 St S115.00 $115.00 100% 50.00
LIBRARY READING ROOM 214 . CHWS & R are notinsulated 	 s w SI moo 50.00 $0.00 50.00 0% 5115.00

27LIBRARY READINGROOM	 4".

)d

LIBRARY

$34500 $0.00 50.00 50.00 0% $-3455-0

EIn
LIBRARY READING ROOM 214

Unit is norsec
n
	ured to wall	 er Trane manual

k. Unit otassembled	 oerl	 mindaaed $L725.00 $000 $0.00 50.00 0% $1,725.00
MAIN OFFICE ROOM 217 1. Uni[ Ventilator (UV-C) $0.00 $0.00 $0.00 0% $0.00
MAN OFFICE ROOM 217 a- Unit does nothave nam,. late $23-W $0.00 SO.00 $0.00 0% $23.00
MAIN OFFICE ROOM 217 d. Cndensate drainis not insulated S115.00 $0.00 $D.00 $0.00 0% $115.00
MAN OFFICE ROOM 217 e. Condensate chin pipe is not erskeNla to covaacmr $115.00 $0.00 3115.00 $115.00 100% SOW

if MAN OFFICE ROOM 217 £ CHWS& R are net irsulated $115.00 5000 $D 00 30.00 0% $115.00
1 i MAIN OFFICE ROOM 217 L Unit is nor secured to wall	 Trane manual S345.O $11.00 $0.00 SO.W D% $345.00

1. Fan Coil (FC-A) West Unit SLOG 50.001 50.00 0% SO.00
In VICE PRINCIPALS OFFICE 217. a. Unit does not have nam	 late $23.00. $D.W $O.W SO-00 0% $23.00
le VICE PRINCIPAL'S OFFICE 217 c. Condensate dram is not insulated $115.00 $0.00 80.90 SO-00 0% $115-W
ld VICE PRINCIPALS OFFICE 217 d. Condensate drain	 is not	 sketch tocontracror $115.00 S0.00 $115-0 $115.00 100% 50.00
le VICE PRINCIPAL'S OFFICE 217. c. CHWS& R are not insulated ers spite $115.00 $D-00 $0.00 SO-001 0% Slum

I VICE PRINCIPAL'S OFFICE 217 h. Unit is not segued to wall per Trane manual $345.00 $0.00 $0.00 SQ.O 0% $345-00

VICE PRINCIPALS OFFICE 217

Raise pipe suppon and tam hanger rods above ceiling. Replace ceiling file to
match existing in Principals office. -
hotos71129' 10 8175.00 50.00 $0LO $0.00 0% $115.00

VICE PRINCIPALS OFFICE 217
H. teak and replace ceiling file in Principals office - pontes
71129 $11500 1	 $0.00 $000 $0-00 0% $115.00

VICE PRINCIPALS OFFICE 217 Leak at pipe in ceiling - photos 71129' 21 SI 155-0 $50 $0.00 $0.00 0% $115.00
1 Fan Coil (FC-A) West Unit so..W Sow $0.00 0% $0-O

2a VICE PRINCIPAL'S OFFICE 217ga. Unit does nor have nameplate 523.00 30.00 $0.00 $0.69 0%  823.00
2e VICE PRINCIPAL'S OFFICE 217 c. Condensate dainisootinsulined $11500 $0.00 50.00 51100 0% 5115-00
2d VICE PRNCiPAL'S OFFICE 2l7 d. Condensate in pipe is notper sketch to contractor $115.DO $0.00 $115.0 $115.00 100% $0.00
2e VICE PRtNCIPALS GFFCE 217 e. GHWS &Rare redursulinedpir-spec 51 15.0D 50.00 $0.00 $0.00 0% $115.00
2h VICE PRINCIPAL'S OFFICE 217 h- Unit i5 not secured to wall 	 Trane manual $345 DO $0.00 90.00 $0.00 0% $345.00
2j

VICE PRINCIPAL'S OFFICE 217Aares-
'. Unfinished duct work and missing register in common

hotos 71114'39 5403.00 SO.00 $D.-0D $0.00 07, 5403.00
21, VICE PRINCIPAL'S OFFICE 217 k R.fancoilnoise S115.00 SO-00 SO.001 $0.00 0% $115.00
21 IVICE PRINCIPAL'S OFFICE 217P 1. Cover front of fan coil unit Bottom intake 011 missinp mall Fan Cents- $690.00 $0.00 50.00 $0.00 0% $6901)0

l.Udn Ventilator(UV-A)Wesr Unit SOLO $0.00 50.00 0% 50.00
la LIBRARY 218 (pasie 83) a. Unit does not have nameplate 523.00 $0.00 $0.00 50.90 0% S23.00
Id LIBRARY 218(page 83) d. Condensate drain is not insulated $11590 50.00 SO-00 SO.00 0% $1155-0
Is LIBRARY 218 ( 	 e 83) e. Condensate drain piptisnot	 sketch In contactor $115.00 $0.00 871590 $115.00 100% 8000
If LIBRARY 218 (page 83) f. CHWS & R are nor insulated p erspec 5115.00 50.00 $0-00 $0-00 0% $115.00
I i LIBRARY 218 (page 8}) i. Unit is not secured to wall per Tone, manual $345.00 SO.00 %O.W $0.00 0% 8345.00

2. Unit Ventilator (UV-8) Center Unit ( 	 e 86) $0.00 50.00 $0100 0% $0.01)
2a LIBRARY 218 (page 93)

_
a. Unit does not have nam	 tate $2300 30.00 5000 SO.00 0%! $23.00

2d LIBRARY 218 (page 83) d. Condensate drain is noL insulated $11500 $000 SD.00 LOSOLO 0% 8115.00
2e LIBRARY 2l8(	 83) eCOVdeasatedrain	 is no[ per sketch to contractor SILLOO $0.00 311500 $115.00 100% SO.00
2f LIS7YARY 2181	 e83) LCHWS&R are nor iationetl 5115.00 $4-W 30.00 SOX  5115.00

12
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BRARY  218 (	 e 83) i. Unit is not secured m wall 	 rTmoe mama] $345.00 50.00 50.00 $0.00 0% $34500

21 ISBRARY218(	 e83) LUnit is damned 81,725.00 30.00 50.00  0% 54725.00
3. Unit Ventilaoo (UV-A) West Unit (page 89) 50.00 SO-00- $0.00

2. LIBRARY 276(page 83) a. Unit does no[M1ave name late $23.00 $0.00 $0.00 $O.W 1	 0%  _82300

3d UBRARY 21 B (page 83) d. Condensate drain pipe is notPar skeoda m contractor S115.00 $0-00 $715.00 $115.00 100% SO.00
3e LIBRARY 218 (page  83) e. CHINS & R ara not insulated For spec SO-00 SOLD $0.00 0% 5115.000

3h LIBRARY 216 (page 83) h- Unix is not secured to wall per Trane manual $345.00 $000 $0.00 SOLD 090 $345.00
LISP ARY 218 (page 83) L Reinstall metal panel under 	 - 11 in Unit Ventilamrs - phoms 71114' 48, $230.00 SODS 50.00 50.00 0% 30.$200

I. Unit Venti Lnor(UV-A) _ SOED Sokol $0.00 0% 31100
FACULTY ROOM 222 (page 91) a. Unit does not have name late $23.00 $O.OD 50.00 50.00 0% $2300

Id1d FACULTY ROOM 222 ( 	 e 91) d. Condensate drain is not insulated 5115.00 SO.S $0.00 SO.00 0% $115.00
FACULTY ROOM 222 (page  91 e. Condensate drain pip. is not	 sketch m contractor $115.00 $0.00 5115.00 5115.00 100% $0.00

kto

FACULTY ROOM 222 (page 91) E CHWS & R are not insulated per so= SI15.00 $0.00 $0.00 $0.00 0% $115.00
FACULTY ROOM 222 (page91) Tre ..ali. Unit is not ..,-no to wait	 an	 anu S345.00 SO.00 $0.00 $000 0% $345.00
FACULTY ROOM 227 (Daze 91) L. Unit is not assembled 	 err or damaged $1,725.00 $0.00 $0.00 SO.00 0% 57,725.00

1. Fan Cali (FC-A) East Unit $0.00 $000 $000 ....	 ._.__0% $000 ._. ..	 ..._.._ .	 ,.....
FINANCE 223 (page 93) a. Unit does not have nameplate 523.90 80.00 $0.00 _^ 0% $233.00
FINANCE 223(	 ee 93) c. Condensate drain is not insulated 5115-00 $0.00 50.00  0% $1)5.00

Id FINANCE 223 (	 e93) d- Condensate drain pipe is not 	 skemb mcartuaaor $115.00 SO-00 $115.00  100%
FINANCE 223(ae93)

S

le e. CHWS& Rare notinsulatetl 	 s pec $115.00 VISO $0.00
1 h FINANCE 223 ( 	 e 93) h. Unitis not secured to wall 	 ar Trane manual $345-00 SO.00 SO-00

N(Loo

 0% $345.00
2. Fan Coil (FC-A) WestUnit ( a e 95) SO.W S000  0% 50.00

2a FINANCE 223 (	 e93) a Unit does not have name late 523.00 $D.-00 $000  0% $23.00

2c FINANCE 223(ae 93) c. Condensate drain is not insulated $115.00 $O.S $0.00  0% $115.00

2d FINANCE 223(	 93) d. Condensate dram i	 si4 a	 erskemb mcontractr $11500 SO.00 $115.00 . $0.00

2e FINANCE 223 (page 93) c. CHWS& R are not insulated	 rs $115.00 $0.00 SO.DO SODS  $315.00
2h FINANCE 223 (page 93) h. Unit is not secured to wall 	 Trane manual $345.00 $0.00 50.00 'SODS

IONS%%

 $345.00
1. Unit Ventilator(UV-C) SODS $0.00 $O.S  50.00

la PRINCIPAL'SOFRCE224(a t a.Unitdoesnothave Dam	 laze 52300 $0.00 SO.00 SODS  $23.00
11 PRINC IPALS OFFICE 224 (pa e d. Condensate drain is net insulated S115.00 $0.00 $0.00 $0.00 0%1 $115.00
le PRINCIPAL'S OFFICE 224 (page e_ Condensate drain i 	 is not	 sketch to cresmosor 5115.00 $0.00 5115.00 $115.00 100% SODS

11 f PRINCIPAL'S OFFICE 224 (page f- CHWS & R are not inmlated er s $115-00 $0100 SO.00 $O.S Imo $115.00
1 i PRINCIPAL'S OFFICE 226 (page L Unit is not secured W

	 all	 True, manual 5345.00 $0.00 $0.00 $0.00 0% $345.00
2 ExhdunTO Re inter (page 100) SO-00 $0.00 50.00 0% $0.00

2b PRINCIPALS OFFICE 224(page b.Re i nter missin	 atduatermination $230.00 50.00 50.00 50.00 0% $230.00
L. Unit VenEilaWr(UV-C) SHE 50.00 $0.00 0% $0-00

la ASSISTANT PRINCIPALS OFFt a. Unit does not haven 	 late $23.5 50.00 $0.00 SO.00 0% 523.00

Id ASSISTANT PRINCIPAL'S OFFI atd. Condense drain is not insulated $115-00 SODD $0.00 50.00 0% $115.00

1e ASSISTANT PRINCIPAL'S OFFI e. Condensate drain i	 is not per sketch to contrnew S115.00 SO.00 $115.00 $115.00 100% 50.00

1f ASSISTANT PRINCIPAL'S OFFi f-CHINS& R are not insulated er $115.00 SO-00 $000 $0.00, 0% SI l5.D0

li ASSISTANT PRINCIPAL'S OFFI i. Unit is m..,.d to wall	 Trane manual $345.5 SODS $0.00 $0.00 0% S345.00
2. Exhaust To	 Register $D.00 50.00 SODS 0% SO.00

2b ASSISTANT PRINCIPAL'S OFFI b- R	 'ner missing at duct termination $230.00 $0.00 $0.00 $0.00 0% $20300 0
1- Unit Ventilator(UV-A-1) SO.S $0.00 50.00 0% SODS

16 CLASSROOM 226 (BIOLOGY
LABORATORY FS 104) b. Unit does not have nameplate $23.00 SO.S $0.00 30.00 0% $23.00

In CLASSROOM 226 (BIOLOGY
LABORATORY pg 104) e. Condensate drain is not insulaed $115.00 SODS $0.00 SO.00 0% 8115.00

if CLASSROOM 226 (BIOLOGY
LABORATORY pli 104) E Condensate drain i eis "R Ea" skeam to onamosam $115.00 $0.00 $115-00 $I15.00 100% SODS

1 g CLASSROOM 226 (BIOLOGY
LABORATORY Pg 104) g. CHWS & R are not mmWed For $Pon 8715.00 $0.00 $0.00 _	 $0.00 0% $115-00

ij CLASSROOM 226 (BIOLOGY
LABORATORY pS 104) ". Unit is notsecured to wail	 er Tranemamal $345-00 $0,00 $0-00 SO-00 0% $345.00

2. Unit Ventilator (UV-B) West Unit( age 107) S0001 1	 $0.001 1 SODS 0% SD.S

13
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22 CLASSROOM 226 (BIOLOGY

LABORATORY pg 104) a. Unit does not have nam	 tatt 523.00 $0.00 $0.00 S0,00 0%
--

$23.00
2e CLASSROOM 226 (BIOLOGY

LABORATORY	 104) e. Condensate drain is not insulated $115.W $0.00 $0.00 $0.00 0% $115.00
2f

IF
CLASSROOM 226 B
LABORATORY g 104) f Condensate drain pipe is notper sketch to contractor $115.00 $0.00 SI15,00

_,_....._.........

S115.00 100%

.....__

$0.00
2g CLASSROOM 226 (BIOLOGY

LABORATORY pg 104) A, CHU`S & R are n01 insulated per s en $115.00 $0.00 50.00 50.00 0% S 115.00
2j CLASSROOM 226 (BIOLOGY

LABORATORY pg 104) '. Unit is not secured w wall per Trane manual $345.00 $0.00 $0.00 $0.00 0% 3345-0
1 Unit Ventilator(UV-B) East Unit (I 11) moo $0.00 50,00 0% SO-00

3a CLASSROOM 226 (BIOLOGY
LABORATORY	 104) a. Unit does not have nam	 lam $23.DD S0.00 SOAR) 30.00 0% $23,00

3e CLASSROOM 226 (BIOLOGY
LABORATORY pg 105) e. Condensate drain is not insulated $115.00 $0.00 $0-00 $0.00 07, S115-00 1 1

3f CLASSROOM 226 (BIOLOGY
LABORATORY Log 104) L Condensate drain pipe is not per sketch to contractor $115BD $0.00 1	 $115.001 5115.00

50.00tED%

$0.00

$115,00

3g CLASSROOM 226 (BIOLOGY
LABORATORY pg 104) .CI4WS& Rare not insulated ers to $115.00 $0.00 SO,DD

_

-

3j CLASSROOM 226 (BIOLOGY
LABORATORY pg 794} '. Unit is not severed co wait 	 Tranemanual $345.00 1	 $0.00 SO-9 $0.00 0% $345.00
THIRD FT.00R $(LOD 50.00 $0,00 0% $0.00

1, U nit Ventilator(UV-A)	 -^ ---- SO.00 50.00 $O.00 0% $0.00
la CLASSROOM 300 (a e 114) a. Unit does not have riannoplate $23,00 SUM $0.00 $0.00 0% S23.0D
Id CLASSROOM 300 (page 114) d. Condensate drain is not insulated 5115.00 50.00 SO-00 $0.00 0% $115.00
I CLASSROOM 300(a e114) c Condensate drain pipeis not persketch to wrandonor $115.OD $0.00 $115.00 $115.00 100% $0,00
1f CLASSROOM 300 (page 114) f. CHWS & R are not insulated per s $115.00 SO.DD $0.00 50,00 0% $115.00
li CLASSROOM300(aeT14) i.Unitislwtsecuredwwall er Tranemanuel $345.00 $0.00 Smo $0.00 0% $.?45,00

2. Unit Ventilator (UV-A-U-page 116. SD.00 $0,00 50.00 0% $0.00
2a CLASSROOM 300 (page 114) a Unit does not have nam	 Late $23.00 50.00 $0-00 50,00 0% $23.00
2d CLASSROOM 300 (pajoe 114) d. Condensate drain is not insulated $115.00 SO.On $0.00 $0.00 0% S 1 mho
2e CLASSROOM 300 (	 e114) e-Condensa¢drain pipe is netper skewb to contactor $115.00 00.00 $115:00 $115.00 1	 100% $0.00
2f CLASSROOM 300 (page 114) f CHWS & R are not insulated per spec $115.00 SO.00 $0.00 SO.00 0% $115.00
2i CLASSROOM 300 (page 114) i. Unit is not secured an wall perTrane manual $345.00 $4.00 $0.00 $0.00 0% $345.00
2' CLASSROOM 300 (o e 114) between 

fine 
damper and duct	 - $345.00 50.00 $0.00 $O.W 0% $345.00

1. Unit Ventilator(UV-A) $D.DO $0.00 SO.00 0% W-00
to CLASSROOM 301 (page t 18) a. Unit does not have narrieptant S23.0O $0.00 $0.00 50.00 0%1 523.00
Id CLASSROOM 301 (page i IS) d. Condensate drain is not insulated S1I5.00 $0.00 $0.00 SO.OD 0%j $115,00
le CLASSROOM 301 (page 1 I8) e. Condensate drain pipe is notper skech to comracrar $115.00 $(X00

,
5115.00 100% $O.00

If CLASSROOM 301 (page 118) f, CHWS & R are not insulated	 a 5115.00 $0.00 $0.00 $O.OD 0%j 5715.00
1 i CLASSROOM 301 (page 118) I. Unit is not secured m wall per Tree manual $345.00 $0.00 $0.00 50.00 0% $345,00

2. Unit Ventilator (UV-A-1)- paze 114 50,00 $0.00 SO.00 0% 50.00
2a CLASSROOM 301 (pop 118) a- Unit d. not have nam	 late $23.OD $0.00 50.00 50.00 0% 523,00
2d CLASSROOM 301 (page 118) d. Condensate drain u not insulated $115.00 $0,00 WOO 5(100 0% $115.00
2e CLASSROOM 301(page 118) e, Condensate drain pipe is nex er skewb to contractor $115.00 SD.00 SL15.00 $115.00 100% $0.00
2f ICLASSROOM 301 league l i$) EC14WS& R are not insulated EE spuc $115.00 SO.OD $0,00 50.00 0% $115.00
Zi CLASSROOM 301 (p,,t 118) L Unit is not secured to wall M Trane manual 5345.00 $0.00 $O.00 $0.00 0% $345.00
2j

CLASSROOM 301 (page 118)
L Unacceptable duct work at wall penetration. damper not in the wall
(Installation unsece	 le) -phoso7l IZ9 	 103 $805.00 SO.D0 $0.00 50.00 0% 5805.00

CLASSROOM 302 (page 121) 1. Unit Ventilator (UV A) $0.00 1	 sIL001 1 %0.00 0% $0.00
CLASSROOM 302 (page 121) a. Unit does not have name late $23.00 SO.00 $0.001 $0.00 0% $23.00
CLASSROOM 302 (pge 121) d. Condensate drain is not insulated 5115.00 $0.00 50.06 $0,00 0% $115.00
CLASSROOM  302 (page 121) e. Condensate drain pipe is notes sketch to contrdcw[ $115.00 $000 $115 OD $1LS.W 100%' $0.00.
CLASSROOM 302	 a e 121) f. CHWS & R are not insulated per spec $115.00 50.00 $0.0D 50.00 4% 51 t5.00
CLASSROOM 302 (	 e121) z. Submittal states contracwrto field insulate ppg $O.W $0.09 $1100 0% 80.00
CLASSROOM 302 (page 121) 1. Unit is not secured m wall par Tnne manual $345.001 1	 50.00 $0.00 f $O.00 090 $345.00
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2. Unit Ventilator (UV-A-7)- page122 $0.00 SOX $0,00 0% SOHO
CLASSROOM 302 (para 121) a. Unit does not have name late $23.00 80.00 SD.00 50.00 0% S23-00

CLASSROOM 302 (5 	 121) e- Leak in healing hor water pipe caused premnam pre Cerrosipn Sam 50.00 SO-00 0% 50.00
CLASSROOM  302 (page 121) e. Condensate drain is not insulated $115.00 SOD01 50.00 SO-00. 0% 5115,00

C1A.SSROOM 302(page 121) f. Condensate drain pipe is not per sketch to contractor $115.00 $0.00 5115.00 $115.00 100% $0.00

CLASSROOM  102 (page 121) g. CHWS & R are not insulated pin spec 5715.00 $0.00 50.00 $0.00 0% 5115.00

CLASSROOM 302 (page 121) h. Submittal sates contractors to field insulate SO.00 50.00 50.00 090 $0,00
CLASSROOM 302 (Mee 121) ,, Unit is not slimed to wait per Trane manual $345.00 1	 $0.00 $345.00 $345.00 100%. SOHO
CLASSROOM 302 (rya Le 121) 1. Missingregister. Gap between damper and duct -pbotos 71129.' 106 $805.00 $0.00 $0.00 50.00 O% $805.00

7-Unit Ventilaior(UV-B) S0.00 $0.00 $0.00 0% $0.00

CLASSROOM 303 1page 124) e. Unit does notbave h2hrepan, 523.00 50.(x0 $OAO SD.00 0% $23.00
CLASSROOM 303 (page 124) h, Condensate drain is not insulated $115.00 $0.00 $0.00 $0.00 0% $115.00
CLASSROOM 303 inside 124) i. Condensate drain pipe is not per sketch to contractor $115.00 $0.00 5115,00 $115.00 100% 5400
CLASSROOM 303 (par 124) '- CHWS & R are trot insulated	 sec $115.00 50.00 $0.00 $0,00 0% $115.00

CLASSROOM 303 ( page 124)
M, Core drill cat term steel cbarmel, analysis needed for uneasily, obtain

engineers repot	 (Includes drilling new bole. patching old hole and relocation S575.00 SO.OD $0.00 SO.00 0% $575,00
2. Unit Ventilator (UV-A-1)- page127 $0.00 $0.00 .SO-DO 0% 50.00

CLASSROOM 303 (page 124) b. Unit does not have name late $23.00 $0,00 3D.Dul I SOLO 0% $23.00
CLASSROOM 303 (page 124) e. Condensate drain k not insulated $115.00, 50.00 Sokol $0-00 0% $175.00
CLASSROOM 303 (page  124 L Condesme drain pipe is net per sketch m contractor $115,001 SOHO si T5 WT S115.00 IDD% $0.00 1 i

CLASSROOM 303 (a a 1243 g. CHWS & R are not insulated w s 5115.00 50.00 50.00 $0.00 0% SI15.00
CLASSROOM 303	 a 124) ". Unit is not sunned on wall uTm" manual 5345.00 moo $0.00 $(90 0% 5345.01)

CLASSROOM 303 ( 	 e 124) k. R_	 Eallin volume dam er- hoWS 71 t29' 107 _ S575.00 $0.00 50.00 SO-00 0% S575.00
CLASSROOM 303 (page 124) 1 Unit ventilator A not running S1.725.OQ 50,00 SO-00 50.00 0% $1,725.00
CLASSROOM 303 (pap 124) m. Too hot in room, Loop set as 65 5230.00 $0-00 $0.00 SO.OD 0% 5230.00

1, Unit Ventilator(UV-B) $0.00 $0.00 50.00 0%' $0.00

CLASSROOM 304 (ogge 129) b. Unit does nest have roarnplau, $23.00 $D.00 S0.00 SO.DD 0% $23.00

CLASSROOM 304 (page 129) e. Condensate drain is not insulated $115.00 50.00 50.06 50.00 0%
_

$115.00

CLASSROOM 304	 x129) f. Condensatedrain pipe anor ersketch to contractor $175.01) $O.OD 5175.00 $115-00 100% $0.00

CLASSROOM 304 (page 129) CHWS & R are rmt insulatedper seen 50.00 SO-(MI $0.00 0% $115,00

CSSROOM 304 (a e 129)LA '. Unit is not seemed to wall 	 Trane mannal  $1).00 $0.00 $0.00 O% $345-W

CLASSROOM 304 (page 129)
CLASSROOM 304 (page 129)

2. Unit Ventlator (UV-A-t)- page 132
L Von does net haven	 late
o. Condensate drain is not insulated

$0.00
 Wild
 50.00

$0.00
50.00
S0.00

50.00
$0.00
$0.00

0%
0%
0%

$0.00
$23.00

5715.00

CLASSROOM 304 (ei a 129) . Condensate drain 	 ,	 is net	 sketch tocontractor

P

 50.00 $115.00 $115M 100% $0.00
CLASSROOM 304(a a 129) . CHWS &Rare not insulated	 rs  $090 50.00 $0.00 O% $I15-00

CLASSROOM 304 ( ace 129) L Unit is not secured to wall ff Trane manmI  50.00 50.00 5400 0% $345,90
CLASSROOM 304 ( ate 129) w. Too tlor, unit ventilator runnin g on big  $0.00 $0.00 $0,00 0% $230.00

1. Unit Ventilator(UV-A) $0.00 $0.00 5090 0% SO.00

CLASSROOM 305(	 e 135) a. Unit does not havenam	 late  $0.00 So.00 $0.00 0% $23.00

CLASSROOM 305 (pag
e
 135) d. Condensate drain is not insulated	 _ SI 15.00 $0.0D SD.00 SO-00 0% 5715.00

CLASSROOM 305 ipaE 135) e. Condensate drain ae is not M sketch m contactm 5175.00 SO.OD 5115,00 $115.00 100% 50.00

CLASSROOM 305 (poge, 135) f. CH WS & R are not insulated.pe, Spec $115.00 SO.OD 50.00 1 $0-00 0% $115.00

CLASSROOM 305 (	 a e 135)

i, Core drill out pea chaaneL analysis needed for integrity,
obmin engineers report (includes drilling new hole patching old hole and
relocation of piping) 	

-

5575.00 $0.00 $0.00 $0.00 0% 5575.00

2. Unit Ventilator (UV-A-1) $090 $0.00 50.00 0% $090

CLASSROOM 305 (page 135) a Unil does not have nam	 late $2-1.00 $0.00 S0.00 $0.00 0% S23.00

CLASSROOM 305 (page 135) d. Condensate drain is not insulated $115.00 S0,00 $0.00 $0.00 0% SI LLGO

CLASSROOM 305 (page 135) e. Condensate drain pipeis am a, sketch mconm4ctor $115.00 $0.00 $115.00 $115.00 100% $0.00

CLASSROOM 309 (page 135) E CHWS & R are net insulated persee S115.00 $0.00 SO.00 SD.00 0% $715000
CLASSROOM 305 (page 135) i, Unit is not secured to wall per Trane manual $345,00 $0.00 31).00 SD.DO 0% S34590

1. Unit Ventilator(UV-e) 50.00 50.00 50.00 D% 50.00

G. CLASSROOM 306	 e 140) a, Unit does not have nam	 Tale $23,00 $0,00 50.00 50,00 4% $23.00

G. CLASSROOM 306 (page 140) d. Condensate drain is not insulated $115.OD SOHO $0.00 $O.00 0% $115,00

G. CLASSROOM 365	 a e 740) e. Condensate drainpipe is not per sketch mcontractor $115.00 $O.OQ $171.00 5115.00 11)0% SO.00

IS
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G. CLASSROOM 306 (	 140) f. CHWS & R are mein tanned per $115.00 $0.00 $O.W $D-OD 0% $715.00
G. CLASSROOM 306 (page 140) i. Unit is not secured to wall 	 Trane manual $345.00 50.00 $0.00 $0.00 0% $345.90

2. Unit Ventilator (UV-B-1)- name 141 50.00 mm $0.00 0% SO.00

G. CLASSROOM 306 (page 140) a. Unit does not ha ,e nameplate
$23-00 $0.00 $0.00 SO.W 0% $23-00

G. CLASSROOM 306 (page, 140) d- Condensate drain 1s not insulated $115.00 SO-DO SO-00 $DAD 1	 0%1 SI15.OD

G. CLASSROOM 306 (	 e140) e. Condensate drainmite is net .	 sketch m contractor $115-00 50.00 $115DO $115.00 100% SOLD
G. CLASSROOM 306 (page 140) f. CHWS & Rare not insulatedp

ar sper, $115.00 $0.00 $0.00 SO.00 0% $115.00
G. CLASSROOM 306 	 e 140) i. Unit is 	 secured to wall per Trento manual $345-00 SO-OD 50.00 1 $0.00 0% S-345.00 1 1

1. Unit Ventilarcr{UV-A) SOOD SOLO $0.00 1	 0% 50.00

04SSROOM 307 t 	 e 743) a. Unit does not have nameplate
Oil

SO.00 50.00 O% $23-00

CLASSROOM 307 (page 143) d. Condensate drain is not insulated $115,OD $0.00 SO.00 1 $0.00 j	 0% $115.00

CLASSROOM 307	 e 143) e. Condemnor drain pipe is notpersketch as contactor S115.29+- G-00 $115.00 $115.00 100% $0.00
CLASSROOM 307 (page 143) f CHWS & R are not insulated per s ec $115.00 $0.00 $0.00 1 $0.00 0% $115.OD

CLASSROOM 307 (page 143) i. Unit is not secured 
in

	 par Trane manual $345.00 $0.00 SO.00 SOLO 0% $345,00

1 Unit Ventlliner(UV-A-1)- luEn144 SO.00 $0.00 $0.00 0% SOW

CLASSROOM 307 (page143)

_

a. Unit does not have noureepiate $23.00 SOLO $0.00 $0.00 0% $23.00

CLASSROOM 307 (pan 143) d. Condensate drain is not insulated $115.00 $0.00 $0.00 SO-00 0% 5115.00

CLASSROOM 307 (page 143) e. Condensate drainpipe is not er skech tocontacmr $115.00 SO-00 SILLOO $115.00 100% $0.00

CLASSROOM 307 (page 143) f. C14WS & R are not insulated M sper $115.06 $0.00 50.00 $0.00 0% 5115.00

CLASSROOM 307 (page 143) i. Unit is net secured to wall per Tonic manual $345.00 $0.00 50.00 _ S(Y00 0% $345.00
1 - Unit Ventlator (UV-B) 50.00 $0.00 $0.00 0% $0.00

CLASSROOM 308{ae146) a. Unit does rot have nameplate $2100 $0.00 30-001 $0.00 0% 523.00

CLASSROOM 308 (page 146) d. Crunuma a drain is not insulated $115.00 $0.00 $0.001 S0-00 0% $115.00

CLASSROOM 308	 e146) a. Condensam drain pipeis not persketch W conarewas $115.00 SOLO $115.00 $115.00 10090 $0.00
CLASSROOM 308 (page 146) f. CHWS & Rare not insulated cr que $115.00 SOLO $0.00 $0.00 0% $115.00
CLASSROOM 308 (ptibe146) 1. Una is nor secured to wail per Trane manual $345.OD $0.00 $0.00 SO.00 0% $345.00

CLASSROOM 308 (teme 146)
j. Care drill cut thro steel channel, analysis needed for
intemity(includes difflmg new hole, pamhng old bole and relaxation of piping) $575.00 50.00 50.00 SO.00 0% $575.00

CLASSROOM 308 Cpagn 146) K. Unit is not assembledpropertyor damaged $1,725.OD $0.00 50.00 SO.00 0% $1,725.00

2 Unit Ventilator (UV-B-I) - 2aLe 149 $0.00 SD.00 SO-00 0% SO.OD

CLASSROOM 308: 	 e 146) a. Unit does not have nam	 late $23.00 $O.00 SOLO SO.00 D% $23.00
CLASSROOM 308 (page 146) d. Condensate drain is nor $115.00 SOHO 50.00 SOLO 0% SI15.00

CLASSROOM 308 (page 146) e. Condensate drain pipe is not 2er skeleb to contractor $115.00 SOHO $115.00 $115.00 100% $0.00
CLASSROOM 308 (page 146) E CHWS & R are me insulated er 	 a $115.00 $0.00 SO.DO $0.00 0% $115.00

CLASSROOM 308 (pne 146) i. Unit is not secured to wall per Trans manual $345-00 50.00 SOLO SOLO 0% $345 DO

CLASSROOM 309

Fire damper not in wall and gap between dent and damper. - photos 71129'
114 $575-00 50.00 50.00 Saw 0% $575.00

I. Unit Ventilamr(UV-C-I) $0.00 50.00 $0.00 0% SOHO

CLASSROOM 311 (page 151) a. Unit does not have nam	 late $23.00 SO-00 $O.OD $0.00 0% $23.00

CLASSROOM311 (page 151) d. Condensate drain s net insulated 5115.00 $0.00 SO.OD $0.00 0% S115.00

CLASSROOM 311 (page 151) e. Condensate drain	 is nce	 sketch to contmew 5115.00 SD.00 $115.00 $115.00 10D% $0.00

CLASSROOM 311 (page 151) E CHWS &Rate not insulated	 r s S115.00 54.IX1 $0.00 $0.00 0% $715:00

CLASSROOM 111 (,age  151) i. Unit is not severed to wall 	 Trans manual $345.00 50.00 $0.00 50.00 0% $345.00

i. Unit Ventilate, (UV-C) VLOO 30.00 $0.00 0% $0.00

ROOM 314 PUBLIC ROOM { a a. Unit does not have nmae late $23.00 SOAK $0.00 _ SO.00 0% $23.00
ROOM 314 PUBLIC ROOM (page d.. Condensers drain is not insulated $t 15.OD 50.00 SOLO $0.00 D% $115.00
ROOM 314 PUBLIC ROOM a. Condensate drain	 i	 is not per skelcb m nonstarter $115.00 $0.00 $115.00 $115.00 IDO% SO.00
ROOM 314 PUBLIC ROOM ( f. CHWS & R are not insulated er s ec $115.00 $0.00 $0.00 $0.00 0% $115.00
ROOM 314 PUBLIC ROOM ( i. Unit is not secured to wall 	 Tram, manual 5345.00 SO.OD $0.06 $0.00 090 $345.00

1. Unit Vendlator (LTV-A) SO.OD $0.00 S6.00 0% $(1.00
L. CLASSROOM 310 (page 156) a. Unit does not have nam	 late $23.00 Son $O.00 j $0.00 0% S23-00

1_ CLASSROOM 310 (page 156) d. Condensate drain is net insulated $115.00 $0.00 $4100 SO.00 0% SI LLOO

L CLASSROOM 3 10 (	 e156) e. Condensate drain pipe is not er sketeb m commerce, $115.00 SOHO $115.00 $115.00 100% $0.00
4CLASSROOM310	 e156) f CHWS & Rare not insulated $115.00 $0.00 SOAR $O.QD 0% $115-00

L C[ASSRDOM 310 (a e 156} i. Unit is net secured to wall per Trans manual $345.00 $0.001 $0.00 86.00 O% 5345.00

2. Unit Vendlator(UV-A-1)-	 757 $0.00 SO.DO SOLO O% SQ.00

Im
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• CLASSROOM 310 (	 e 156) a. Unit does not have nameplate $21+.00 $0.00 50.00 $000 0% S21

• CLASSROOM 310 (pp 156) d. Condensate drain is not insulated 5115.00 $0.00 $0.00 $0.00 0% $1 IS.00

• CLASSROOM 310 (page 156) e_ Condensate drain i e is not	 skach m wnnacior $115.00 $0.00 $115.00 $115.00 100% $0.00

L. CLASSROOM 310 (tie 156) L CHWS & R are not insulated pff V= $115.00 So-00 $0.00 $0.00 0% $115.00

L -CLASSROOM 310 (a e 156) i. Unit is not secured to wail pa Trane manual $345.00 SOHO $0.00 Kloo 0% $145.00

L CLASSROOM 310 (a n 156) '. Too warm $23000 $0.00 $0.00 5000 0% 5230.00

1. Unit Ventilator (UV-A) 50.00 $0.00 $0.00 0% SOHO

PHYSICS CLASSROOM 317
(page 160) a. Unit does not bave nameolate $23.00 $0.00 $0.00 SO.W 0% $23-00

PHYSICS CLASSROOM 317
( age 160) d. Condensate drain is not insulated $115.00 $0.00 $0.00 $0.00 0% $115.00

PHYSICS CLASSROOM 317

(page 160) C. Condensate drain pipe is =I M sketch to wnirncor $115.00 $0.00 $115.00 $115.00 100% $O.W

PHYSICS CLASSROOM 317
(Rage 160) L CHWS & R are not insulated $115.00 50.00 $0.00 $0.00 0% $115.00

PHYSICS CLASSROOM 317
(mme 160) L Unit is not secured to wall ixr Trane manual 	

1,
$345.00 $0.00 50.00 SO.W 0 $345.00

PHYSICS CLASSROOM 317

(NEC 1601 2. Unit Ventilator(UV-A-1)- page162 Woo Won 1 $0.00 0% $0.00
PHYSICS CLASSROOM 317
(P- e 160) a. Unit does not have na	 late $23.00 $0.00 SO.W $0.00 090 $2390

PHYSICS CLASSROOM 317
(page 160) d. Condensate dmin is not insulated $115.00 1	 SILOU 50.06 $O.00 0% $115.00

PHYSICS CLASSROOM 317
(page 160) e. Condensate drain pire is not persketcls to wnnadm $115.00 $0-00 S1.15.00 $115.00 100% $0.00

PHYSICS CLASSROOM 317
(Inign 160) f CHWS & R are not insulated pa. $115.00 50.00 SO-00 50.00 0% $115.00

PHYSICS CLASSROOM 317
(page 160) 1. Unit is Rnsewred to Wall 	 7'nnemanml $345.00 SOHO $0.00 $0.00 0% $345.00

PHYSICS CLASSROOM 317
(Page 160) '.RepLnwdamaged Unhventilatoreover-pbotos71129 	 123 52300.00 50.00 $0-Do 50.00 0% $2,300100

1. Unit Ventilamr(W'-.A-1)' 50.00 $0.00 $0.00 0% $0.00

CHEMISTRY LABORATORY
319 (me 164) a. Unit does not have name late $2300 SO.W 50.00 $0.00 0% $2100

CHEMISTRY LABORATORY
319 (page 164) d. Condensate dmin is not insulated $115-00 $0.00 SO-00 $0.00 0% $115.00

CHEMISTRY LABORATORY
319 Imm 164) e. Condensate drain pipe is not pa sketch to contractor 5115.00 $0.00 $115.00 $115.00 100% $0.00

CHEMISTRY LABORATORY
319 (Dag. 164) f. CHWS & R are na insulated per spm %090 50.00 $000 0% 5115.00

CHEMISTRY LABORATORY
319 (pa a 164) L Unit is oat secured so wall per Trane manual  50.00 $0.00 $0.00 0% 5345.00

CHEMISTRY LABORATORY
319 (page 164) 1- Unit is nu assembled ro	 1 or damn ed

V$145

 SO-00 $0.00 $0.00 04o 51.725.00

2. Unit Vnntilator(UV-B)Eva Unit(	 e166) SOAO $0.00 SO-00 o% 5000

CHEMISTRY LABORATORY

__

319 (page 164) b. Unit dces not have nam	 lam  50.00 $0.00 Woo 0% $21.00

CHEMISTRY LABORATORY
319 (page 164) e. Condensate drain is not insulated  SO.00 50.00 SO.W 0% $115.00

CHEMISTRY LABORATORY
319 (pge164) E Condensate drain pi 	 I. not p, sketch to contrumr $115-00 $0.00 $115.00 $115.00 IW% $0.00

CHEMISTRY LABORATORY
319 (page 164) CHWS & Rare not insulated $115.00 $000 SO.W $$0.00 Q% $115.00

CHEMISTRY LABORATORY
319 (page 164) ". Unit is not secured m wall 2er Trane manual $345.00 $0.00 50.00 $0.00 0% $345.00

L- 3. Unit Venlilatw(L]Y-B)West Unit(	 e769) $O.W $000 SO.W 0% $0,001 1
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CHEMISTRY LABORATORY
319 (pare, 164i-- b. Unit does not have name laze 523.00 $0.00 $0.00 50.00 0% $23-00

CHEMISTRY LABORATORY
319	 age 164) e. Condensate drain pipe is not per skereb tocatmactor 5115.00 $0.00 5115.00 5115.00 100% $0.00

CHEMISTRY LABORATORY
319 (page LNF) f. CILWS & R are not insulated M shoo 5115.00 50.00 50.00 50.00 0% $115.00
CHEMISTRY LABORATORY
319 (page 164) L Unit is not secured ro wall Per Trane manual $345.00 110.00 50100 $0.00 0% $345.00

CHEMISTRY LABORATORY
319 (page 164) L Unit ventilator pmm, and Coil damaged $2300.00 SO-00 WOO $0.00 0% S2,300.00

a. Labcashery exhaust hmd $0.00 50.00 $0.00 0% SO.00

CHEMISTRY LABORATORY
319 (inag, 164)

a. Fume hood duct not coormcned per spec, remove and replace per
specificarmas. 304 SS $2.875.00 $0.00 50.00 SD.00 0% $2,875.00

CHEMISTRY LABORATORY
319 (page 164) b. Excessive air movement in soffn outside of dncts. 5575.00 $0.00 $090 $0.00 0% 5575.00

. GYM (page 174) $0.00 50.00 $0.00 0% $D.00

AIR CONDITION SUPPLY AND
RETURN DUCFWORK 1. R_MUrn Duct"A $O.00 SO-00 $0.00 0% 50.00
AIR CONDITION SUPPLY AND
RETURNDUCTWORK b. DUCT turn& transition are not parsho dg or SMACNA suds 59200.00 $0.00 $0.00 $0.00 0% S9,200.00
AIR CONDITION SUPPLY AND
RETURN DUCTWORK c. Rearm door for AIC-1 is missive volume dam	 - $1,150.00 SLOP 50.00 $0.00 0% $4150AD
AIR CONDITION SUPPLY AND
RETURNDUCIWORK d- Missin	 louvers@ 3 locations- photme 71108' 3 $4,140.00 50.00 $0.00 $DAD 0% $,.140.00
AIR CONDITION SUPPLY AND
RETURN DUCTWORK e. All air diffusers are missing16 gauge protective wire Boards below diffusers. $4,600.00 30.D0 Wait $0.00 0% _	 K600.00

MLn TI-PURPOSE ROOM
a. Ropes tied around ducts and under duct insulation shall he removed. Restore
insulation and install chains anchored he the coring to support stage lights. Two
locations - See Photos
01&02 53.105.00 $0.00 $000 50.00 0% $3,105.00

PLATFORM (STAGE1

MALLOA ROOM a. Mall radiator depress valves not installed $5,060-p0 $0.00 50.00 SO.00 0% S5,060.00
THIRD FLOOR ROOF 2. General exhaust fca(OX-1)-Pa ge 176 $0-00 SO-00 SD.W 0% $0.00
THIRD FLOOR ROOF a- Fan notprovided with motorized dam er er spec 51,840-00 50.00 50.00 SOAP 0% $1,840.00
THIRD FLOOR ROOF b. Flexible ductconnnote misaligned S345.00 $0.00 SO-00 SO.00 0% 5345.00
THIRD FLOOR ROOF g. Fan Vls are finhy commossod $115.00 50.00 50.00 S0.00 0% S115.00
THIRD FLOOR ROOF 3. General exhaust fan (GX-2) - pace 182 $0.00 50.00 50.00 0% $0.00

THIRD FLOOR ROOF a. Fan not provided with motorized dampe r To, s $690.00 50-00 50.00 $0.00 0% $690.00
THIRD FLOOR ROOF b. Flexible duct connector misaligned S345.00 S0.00 50.00 S0.00 0% 1_	 5345DO
THIRD FLOOR ROOF g. Duct support not in accord with D. Su	 off on Roof" $345.00 50.00 $0.00 $0.00 _0% -	 5345.00
THIRD FLOOR ROOF h. Housin on GX-2 dam	 ed, fix existin dam. 8460.00 $0.1X! 50.00 SOAO 0% S460.00
THIRD FLOOR ROOF 4. G-oral exhaust fan (LE-1) - page 185 50.00 $0.00 $000 0% $0.00
THIRD FLOOR ROOF d. Dun suCpara not in accord with 'DwaSoppon on Roof' $345.00 SO.00 $(100 $0.00 0% _	 5345.00
THIRD FLOOR ROOF f. Mising and loose baits on fan homing $115.00 $0.00 5115.00  $115.00 I00% $"o
THIRD FLOOR ROOF h. Carless use	 fsealant- cut, clean. recahk 5360.00 1	 50.00 $DAD $0.00 0% 5360.00
THIRD FLOOR ROOF 5. General exhaust fan (LE-2) - page 190 1p)bo $000 50.00 0% 5000
THIRD FLOOR ROOF

_ _
z Fan inlet connector o perligned $345.00 $0.00 SO-00 50.00 0% $345.00

THIRD FLOOR ROOF
THIRD FLOOR ROOF
THIRD FLOOR ROOF

e. Duct support not in accord with "Duct Suppon on Rea?'
h. Missing and loose bolts on fan homing
'. Cureless use of sealant. curt. Clear, rerauik

$575.00
$115.00
$360.00

50.00
$0.00
$0.00

SO.00
$115.00

50.00

$0.00
$115.00

$0.00

0%
1DD%

0%

5575.00
$0.00

$360.
THIRD FLOOR ROOF k. Dacharged fan increasing, 5x r istin 	 dent 5575.00 $0.00 SD.00 $0.00 0% $575.00
THIRD FLOOR ROOF 6. Kitchen exhaust fan lICKA)- page 195 $0.00 50.00 50.00 0% $0.00
THIRD FLOOR ROOF a. Ductva constructed por NFPA 96-weldedjoiAcrosmcrions-remace duct $51,750.00 510,350.00 50.00 $10,350.00 20% 541,400.00
THIRD FLOOR ROOF b. Inside of dua has rusUduct not	 rotected from rain daring irloltn SO.00 Slim SD.QD 0% SO.00
THIRD FLOOR ROOF c Duot support not in accord with ^Duct Sepport on Roof $57500 SO.00 $0.00 110.00 0% SS75.D0
THIRD FLOOR ROOF d. Exhaust ductwork access door not c, Spec, $6,900.60
THIRD FLOOR ROOF e. Exhaust ductwork access door not Per spe: 56,900.00 SO-001 50.00 50.00 0% $6.900-00
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-THIRD FLOOR ROOF g. Insulation not Per Spec Sl),50MOI SL150.00 1	 $0.00 51.150.00 510,350.00
THIRD FLOOR ROOF ', Fan molar cover net property installed $5,750.00 $0.00 $5,750.00 $5.750.00 $0.00
THIRD FLOOR ROOF k. Vertical duct supports  not commacted 	 detail $3,450.00 $0.00 $0.00 $0.00

4000

53.450.00
1. G	 roof	 an unit (AC-2) $0.00 50.00 50.00 $0,00

MA LL POOP (Page 202) b. Sice larfotm for unit in not competeery $5,750-00 $0.00 $0.00 50.00 $5,750.00
MALL ROOF (Page 202) c Ductwork connection to unit wlo flex corn by connect dw $3,000.00 $0.00 SOLD $0.00 0% $3,000.00
MALL ROOF (Pne 202) d. FlexClad-400 outdoor duct insulation not installed per man inst. SI L500.00 1	 $0.00 $0.0 $0.00 0% $1 L500.00
MALL ROOF (Page 202) h. Unit	 tin	 vibration isolators are not aerated properly $1,725.00 $0.00 $0.001 50.00 0% $1,725.00

MALL ROOF (Page 202)

I. Inappropriate supports are provided and improperly in-stalled. The type of wrb
arsenical should rest directly on the roof Beckwith the insnlffiion and roof
membrane flashed into the moral curbs.- Photos 71129' 39,40 $2.875.00 $0.00 $0.00 1 $0.00 0% $2,875.00

MALL ROOF (Paid, 202) 2 Exhaust fan (EF-5) - Page206 SO.00 SO,0O $0.00 01X, $0.00

MALL ROOF (P	 202) a. Fan not timirided with adrorzed asunder per $1.725.00 $0.00 $0-00 50100 0% $1,725.00
MALL ROOF (Page 202) b. Fan inlet duct nom inator is misaligned $350.00 $0.00 $0.001 $0.00 0% $360.00
MALL ROOF (Page 202) g. Duernork associated with EF-5 is not supported $1,725.00 50.00 SO.001 50.00 0% $1,725.00
STAGE ROOF (Page 208) i. Exhaust end (EF-3)- page 209 $0.00 $0.001 MOO 0% $0.001
STAGE ROOF (Page 208) a. Fan not provided with motored dampa pe, spec, $575-00 $0.00 $0-001 $0.00 0% $575.00
STAGE ROOF (Paid, 208) e. Poor connection to fan mlettnot M ASHRAE Ads $0.00 $0.00 $0.00 0% 11 	 $0.00
STAGE ROOF (Page 208) E Ductwork associated with EF-3 is not Su pported SI,725A0 SD.OD $0.001 1 $0.00 0% $1.775.00
STAGE ROOF (Pace, 208) 2. Exhaust fan(EF4)- Page211 $0.00 l	 $0.00 $0.00 A% SO.00
STAGE ROOF (Pap 208) a. Fan no[ prm4dialwilh motorized clarmer persper 5575.00 $0.00 MOO $0.00 0% 3575,00
STAGE ROOF (Page 208) b. Duct penceration not constructed in stand with "Roof Derail' $575MI $0.00 5000 $0.00 0% $575.00

OFSTAGE RO	 (Pa a 208) e. Poor connection to fan inlettnm per ASHRAE ads $0.00 SOHO 50.00 SO-00 0% 50.00
STAGE ROOF(Pa e 208) L Ductwork associated with EF-3 is not supported $1,72540 SO.00 $0001 $0.D0 0% $1,725.00

LOCKER ROOF-(Pa ge 214)
I. Gym roof iopac unit (AC-i) Provide adjusted pricing for Flexible connection,
aluminum not required 53,000.00 $0.00 $0.00 $0.00 0% $3,000.00

LOCKER ROOF- (Pa	 214) c. Ic"Clad-400 outdoor duct insulation nor instaMd per man 	 s. $11,50000 $0.00 $040 $0-00 0% $1150040
LOCKERROOF-(Pa e214) d. Meals	 missingoff unit door $345-00 $0.00 $345.00 $345.00 100% $0.00

]ACKER ROOF- Pa a214)
Mushroom faze . reverse cover hold-down clip handled Improperly.
Remove and	 lace it. Seal screw hole with sealant - plumps7	 4 g lm $115.00 $0.00 $115.00 $115.00 100% 50.00
A. P[PING AND EQUIPMENT 50,00 50.00'i 50.00 0% 50.00
1. Condensate um (CF-I and CP-2)- a e 216 50.00 50.00 $0.00 0% S0.01)

EASEMENT CRAWL SPACE b. Condensate pipes not insulated 	 a	 ec $40250.00 $0.00 50.00 ^ $0.00 0% $40250.00
BASEMENT CRAWL SPACE Uncapped

	 nail radiaturrisers. - holes 71114' 1 $1,150.00 $0.00 $1,150.00 100% SOHO

BASEMENT CRAWL SPACE

Straighten funnel drains and alaign with condensate drain pipe 	 his condition
may exist at all funnel drains in the pipe NnneL Due to lack of 	 uy equipment
it was not	 ible to review the entire i .. anal. - ho[os A	 run 07 $4,715.00 $0.00

,$1,150.

$4,715.0 $4,715.00 100% _	 $0.0D

1 A. AIR COOLED CHILLER $0.00 50.00 SOM0 0% 50.00

I. ChiOer 
p iping (Page 217) $0.00 50.00 $0.00 0% 5000

OUTDOOR AIR COOLED CHI c. Pressure gunge not per spec - provide new gauge per spec $690-00 $0.00 $0.00 $0.00 0% 5690.00

OUTDOOR AIR COOLED CHS
OUTDOOR AIR COOLED CHILL
FA ADE

g. Chiller is not bolted m steel channels
h. Spec section 15681-2.03A requires vibration isolation on chiller
A. EXTERIOR LOUVER

0
$0.00
$0.00

 $0.00

$000
50.00
SOM

----

^v.0u
$0.00

$0,00
$0.00
SO.00

0%
0%
0%

$2,300.00
$6,000.00

50.00
Not Replacing Louvers; [ommoe drill weep holes at[be top4"o-c- and reinstall

0 50.00 $25,800.00 50'0 525.800.00
h. Submival 022'JMtFPVC Jackets" reamed by engineer-
Replacealuminum [ape withPVC fitting cover per spec. ADJUSTPRICETO
INCLUDE CHW PIPING ONLY 0

4S2.975.001

$0.06 SO-00 0%

PPi	 Han ors(a e230)
5636

2 $0.00 $0.00 0%
ze bane, nor insmlied er"Tm	 anH	 Detaif' $a.T $0.00 $5,750.00 50% $5.750.00

b. Cievis ban er norinstalled	 "Clovis Han er'  S11 50.00 0% $17,25000

Buddha manor	 eat S atom ISMS] 0 30.00 $0.00 0% $0.00
Multiple Space Lem readin shigherMiowat^an possible 0 $0.00 $0.00 $0.00 0% 52,875.00

b. Outsitle air da	 position believed inaccurate $575.00 30,001 1 $0.00 $0.00 0%d	 $575.00
Commisdaringb Tme I85,750.00 1 $5,750.00

S. UV DAMPERS $0.00 50.00 $0.00 0% $0.00
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I. Dam ern 50.00 I $0.00
a. Multiple unit vent ann dampers are ben[ (Unit .Price to
r	 laceonedamPer) 549,450.00 $0.00 50.00 $(1.00 0% $49,450.00

^MECHANICALWORK I	 Sam $0.001 SOHO 0% $0.00

New hot water pumps are not working properly or not working at all. Hot Water
Pump #I will not rea n after the BMS has shunt down. Hot Water Pump 44
overheau and curs off when the to nmra.1 lima is reached. Ho[ Water Pump #3
runs on manual but will 	 at restart au[omaticall	 tither. 55.750.00 $0-00 SD.OD 50.00 0% 1	 $5,750.00

The hot water coil in Biology Lab unit vent 3 has a leak in the beat coil Biology
Lab units I and 2 do not produce enough hear. 5575.00 $0.00 $0.00 SOB0 _0% _$575.00
'Me 14VAC System is am working properly. For example, the BMS compute:
reports an air temperature of 64 degrees in one room where the tampo raters is -
actually in the high 80's, Many units remain in "Morning Warmup' made all day,
several other units report "Maintenance Required". there are even units are sat in
"coolie	 mode" even when its too cold in the room, era. $10.350.00 $0.00 _	 30.00 50.00 0% $10350.00

The existing kitchen radiates and the the radiators in the other small roams
behind the kitchen appear to be dismnnaned and remain cold all day. 38.625.00 $0.00 $0.00 SO.00 0% $8,625.00
AD unit ventilators shall he properly leveled m form a tight seal against the wall.
Cold air drafts can be felt entering the building around the unit ventilators that
have fresh air intakes. The unit ventilators are equipped with adjustable leveling
legs which must be adjusted properly so that that the units are level and tight to
the wall, additionally,
inspeeeiian. Improperly installed silencers, well sleeves andlor louvers may also
be the cause of acid drafts tporlad around uv's $92.880.00 SO.V

SOHO

$46,440.00 50% $46,440.00

ADD CHEMICAL CLEAN ING& WATER TREATMENT SI0.810.00 1	 $0.00 SO.00 0% 510,810.00
ADD RESOLVE HEATING IN MALL CLASSROOMS $8.050:00 $0-00 SO.00 09. 58.050.00

H drostatic Pressure Tens nemn: $5.750.00 1	 $7.725.00 SO-OD $1,725.00 30% $4,025.00
Remove Existing Insulatio , before repair for ideraffying leaks: 538,400.00 $3x,680.00	 511.040.00	 $14,720.00	 20% $3.680.00

Re-bunlute after testiai: 523,000.00 $O.m	 i	 en nn	 $Oh0 	 i $23000,00

Basic HVAC Regniremenm (. 	 ra pnrJV2 xet nfHVAC frfters): $17250.00 Sot50.00	 ()%
55.002.5	

--- ___ __	 40%
517,250.00

MWb contracter Su	 - ien: 575,000.00 $45,000.00
Close-out (As-Built Drawings/ & M Manuelsf Warran

MVACCmumIIed Inspections): 575.000.00 $0.00	 $0.00	 ___	 0% 5751000.1)0
Inca .9% S77,934RO $77,934.00 $0.00 $77,934.OD t00% S0.00

Bond Cm 3% $25.976.00 $25,978.00 SORO $25.978.00 100sh SODD
New An & Water Balancer. $30,000.00 30.00 $0.00 30.00 0% $30,000.00

HVAC Service Contract 	 ear-Uneasi1 Mechumnal: 435,00000 50.00 $0.00 50.00 0% 535,000.00
ELECTICAL 50.00 $0.00 $0.00 0% 56.00

Ground floor TYPICAL Core drill, me route elecuical IN UV, provide sleeve per detail typical
at each IIV (62) and FCU (8) $35.000.00 $0.00 $0.00 SO.00 0% 535,000.0D

I Ground floor I EMTCOntluirs used in lieu of RGS not per spec. 551,750.00 SO.00 50.00 $0.00 0% $51,750.00

I Ground near 3 4" EMT conduits are not strapped to Kindorf $690.00 $0.00 $0.00 $0.00 0% $690.00

4 Ground floor 4 Kindorf supports are not level S7 380.00 50.00 $0.00 30.00 0% $1,380.00

5 Ground floor 5 Kindorf supports are not level $1980.00 50.00 $0.00 $0.00 0% $1.380.00

6 Ground floor 6 Empty conduit smb-up has no cap or cover  5743.75 $0.00 50.00 50-00 0% SI43.75

8 Ground flab

_
8 Condulet is partial) buried in soffit $690.00 $0.00 $0.00 50.00 0% 5690.00

10 Ground floor 10 Service conductors are spay painted in lieu of color tape
(cost r000rreu is included in item #2 above). PROVIDE PRICE SINCE ITEM
#21S DELETED. 52,800.00 $0.00 50.00 $0.00 O% 52,800.00

1I Ground float I1 Fuse cutout $86-25 SO-00 $0.00 5000 0% $8625

It. Ground flow a. Neutral her missing $93.00 SD.0o $0.00 50.00 0% $9300

III) Ground flow b. Shrouded wires in lieu of solid wires 581500.00 $0.00 $O0 1	 50.00 0% $8,500.00

lie Ground floor c Ground wire size is #12 sheeted in lieu of #10 solid $3.500.00
-
	 SO-00 $0.00 $0.00 0% $3,500.06

lid Ground floor d 3 phase	 are in hanging loose inside FCO enclosure $8625 $0.00 SO-00 $0.00 0% $8625

14 Ground floc: 74ltuulatlon mat in from of switchboard is not meld $86250 SO.00 $0.00 $0.00 0% 586250

1 Mechanical Room s	 .t EMT conduits are used in Ire. of RGS no[ 	 r	 ec $20,700.00 50.00 Soho 30.00 04'0 $20.T00-QO
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2 Mechanical Room 2 FMC is used for term. To CHW & HW pumps in lieu of
scalrte. Flexible conduits not per spec.

$9211.00 $0.00 $0.00 $0-00 09 $920.00

3 Mechanical Room 3 EMT conduitparetrance, is nor parched and five gapped 58625 $0.00 1	 30,00 30.00 0% 58615

S
6
7

Mechanical Room
Mechanical Room
Mechanical Room

S Pull box for HWP I & @ has KO m issing
6 Exit UglAlauddert sigh CH & sump pump circuits in 1 aceway
7 Momr controllers for CHWP I & 2/HWP 1 & 2 are not
labeled

58625
$920.00

517250

SO.00
50.00

$0.00

MOD
50.00

$0.00

$0.00
$0.00

$0.00

0%
0%

0

386.251
3920.00

317250

9 Mechanical Roan 4 Conduit insdd is MER vestibule has cover missing 547.75 50.00 50,00 $0.00 Ono $97-75

1 a
_

Mtthanica7 Room I la. EMT power conduit to Fan in MER is not supported 3172.50 50.00 $0.00 $0.00 0% St72SO

I 1 b Mechanical Room b- EMT Conduit penetration is nor patched and fire stopped $0.00 MOO 50.00 0% $86.25

13 Mechanical Room 13 Feeders for HWPI&2 & CHW I &2 are in common

raceway $1380-00 $0.00 30.00 $0.00 0% S1.380.00

14 Mcchanical Room 14 Emargency power shutdown breakglass for Chiller is not
insdd 3850.00 $0.00 $0.00 $0.00 0% $850+00

Mabar,. Room Glycol rank disconnect nor working $1,380-00 5000 $0-00 $0.00 0% $1,380.00
Mechanical Room Provide capon open conduit $66.25 $0.00 SOHO $O.W O% 58625

Bailer Room I EMT Conduits used in lieu ofRGS not can spec. $36,600.00 MOD 50.00 $0.00 0% 536,800.00

Boiler Room 2314"&  I" EMT conduis are not strapped m Kindorf $920.00 $0.00 50.00 S0+001 0% $92,0.00

Boiler Room 3 Pullbox is net 	 ported to building per spec 5460.00 $0.00 $0.00 $0-00 0% $460.00

F

Boiler Room 4 Greenfield has been used in lieu of sealtite for HWP 3 & 4.
$920.00 $0.00 $0.00 $0.00 0% $920.00

Boiler Room 5a. EMT & Greenfield has been used in lieu of RGS @
L -U V2 & 3 feeders $21.160.00 $000 30.00 $0.00 0% 521,160.00

Boiler Room b. Branch circuit wiring is in Greenfield conduits $41,400.00 50.00 $0.00 $0.00 0% 541.400.00

6a Boiler Room 6a. Panelboards LP-UV I has only 13. 	 le circuit breaker $460,00 $000 $0.00 MOD 0% $460.00

61, Burger Room b. Circuit breaker mb is broken and has a mil $488.75 $0.00 30.00 SOM 0% S48S.75

7a Boiler Room 7a Existing service CT and service switch was not removed 827,600 0.07,600.0032 $0.00 $27,600.00 i00% 50.00

7< Boiler Room c- Exiann feeders we nor removed from old MDP splice box $5.000.00 $5.000.00 $0.00 $5.000,00 100% $0.00

Ld Boiler Room d. (3)	 en knockouts in existing MDF are used as 	 lice box $ 1380.00 51,380.00 $0.00 $1,380.00 100% $0.00

8 Boiler Room 8 Greenfield has been used in bra of RGS not per spec. 55,520.00 50.00 SOHO $0.00 0'P $5520.00
9 Boiler Room 9 Greenfield owes conduits run exposed alongside ataam i $2,760.00 $0.00 SOHO $0.00 0% $2,760.00

10 Boiler Room 10 Conduits passing from oldinew bldg do.1 use 	 anion ftt $1,200.00 $0.00 30.00 $0.00 0% 51,200.00

b Fwn Floor Corridor b- PuRbox abv ceiling has cover missing $172.50 30.00 $0.00 $0.00 0% $172.50

4 first Floor Corridor 4 Greenfield is me exposed in wiling of Custodian's office $2,875.00 WOO $0.00 $0.00 0% $2,875.00

'. a Kimbeu/Cafeteria UPower feed for UVs abv are run in exposed Greenfield not RGS $2,760.00 50.00 30.00 50.00 0% 32,760.00

2 Kitchen/Cafeteria 2 Receptacle @ Caf6+exit door is not replaced wtnew & is
broken 546.00 50.00 $0.00 50.00 0% 576.00

In KitchenlCafeeu a 3a. Switch control for KKI is net 	 and may not be connected 3172.50 50-00 30-00 $0.00 0% $17250

3b KiubenlCafeteria b. Switch provided is weatherproofs 	 for outdoors $1,10000 $0. 00 $0.00 $0.00 0% $1,100-00
3. Kib hen/Cafetcria c. Raceway for wiring is Greenfieldtsealti[e not RGS $690.00 9n.00 $0.00 SO.OD 0% $690-00

KnclaeniCofe[eria Install electrical items on brick chase Provide access door if luncton box behind
brick required to access junction box behind brick- photo 71114'69 $1,500.00 30-00 $0.00 50.00 0% $1,500.00

( Unit Ventilators in Classrooms and
Offices 1Powee whin for UVs are in FMCm lieu of EMT	 spec. $4.600.00 50.00 50.00 50.00 0% $4,600.00

3 Unit Ventilators in Clarossoms and
Offices 3 Power conduits are not terminated on namrmonmetice box 5690.00 $0.00 50-00 $0.00 0% $690.00

1 se Gymnasium RoamMulti-PU	 m t Old FA or station &whin was not mmoved 5172.50 $0.00 50.00 $0.00 0% $11230

Multi-Purpose Gymnasium Room Weight room in Stage Area most be reamed. See scope and sketch on Volume 2
Appendices, Section 15. $5,000.00 50.00 $0.00 50.00 0% 551000.00

Classroom N0.102 Fix wire caught under soffit.-phototll29' S 5500.00 $0.00 $0.00 30.00 0% $500-00

Classroom ,^' o. 104 Pravide'ammr box third access doorto the left-71129'94 $690.00 30.00 50.00 50.00 0% $690.00

Classroom NO. 1 D4 LP-UV3 mcom letemnanation-11129' S1,5O0.00 $0.00 50.00 S0.00 0% $1,500.00

Second Fluor 50.00 $0.00 SOHO 0% $0.00

4 Comidar 41P-UV2 direrlory dcesnt	 ee with le ads cannected $345-00 $0.00 $0.00 30.00 0% 5345.00

6 Corridor LEUE6	 branch cirmritcontluctars me m I conduit 55.000.00 SOHO $0.00 50.00 0% $5,000.00
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Condor Providek 'for LP-UV2door $150,00 SO-00 SO.OD $0.00 0% 5150.00
} Classroom No. 202 3 Roof receptacle circuit pass char UV neraway: circuit may not be on separate

camot $1380.00 SO-00 SOHO $0AO 0% 51,380.00

38 Classroom No. 202 a, Damper has exposed wires & electrical We in air summ $345.00 $0.00 50,00 50.00 0% $345,00

3b Classroom No. 202 b. Drabber has "fixed wire through duct penetration $172.50 $0.00 50100 $0,00 0% $172500

Classroom No. 203 Reinstall television and pxpjeppr =can -71)29'70 31,380.00 $0.00 $0.00 SO.QO 0% $1,380.00

Claommsi No.203 Repair broken emorgrany fights dama ed dimagcialing installation-71129' 71 $8625 50.00 $0.13,01 1 $0.00 1	 0% 586.25

2 Classroom No. 204 2 Power wiring in shaft 7-box's exposed 586.25 50.00 SO.OD SOHO 0% $8625

4 Classrmm No. 204 4 RX wiring is ma inside duct shaft SEA[. AROUND W IRE %99.09 $0.00 50.00 $0.00 0% $60090

Classroom No. 204 Unacceptable juncton box in brick chase. Unused conduit and junction box with
open hole into tlud source of dud air leakage. SFALDUCf-ONLY: ADJUST
COST $189.09 $0.00 $0.00 $0.00 0% $150.00

Classroom No. 205 Unfinished and or unacceptable wiring in UV's. Unsupportedjunction boxes and
conduits. Wires susceptible to damage from sharp edges of Otu blecon luit.
Wires can no[ cross from one conduit to namber without a pull box or junction
box. - photo 71114' 35 $025.00 $0.00 SO.00 $0,00 0% $1,725.00

2 Libra	 Rom No. 218 2 Unitas J-box is not sup2orred 586.25 80.00 1	 $0.00 $0-00 0% $8625

3 Laboar y Room No. 218 3 (2) f[ of powerwirbri to J-bon is exposed 5575.00 50.00 SO.00 SO-00 0% 5575.00

1 Finance Rom No. 223 1(2) new, outlets are not build after build of UV 3172-50 SOHO SO.00 50.00 0% $172.50

2 Finance Room No. 223 2 TELILAN wiring extension he new location is nor msdd $1,500.00 50.00 $0.00 SO.00 0% $1,500.00

1 Principal's Office Room No. 225 1 UV power wiring is in FMC & not connected to termin g) box $5,520.00 $0.00 $.0.00 I WOO 0% $5,520.00

2 Principals Office Room No. 225 2 Gyp board wall & ceiling are not repairedW is marked @ ceiling 5690.00 50.00 $0.00 SD-00 0% $690.00

f Unit Ventilators in all Classrooms
and Often I UV power wiring is in FMC & not connected to tem:ial box $690.00 50.00 5090 SO.OD 0% $690.00

2 Unit Ventilators in all Classrooms
and of." 2 Conduit permat m shm Ooddom not have sleeve $0.00 59.04 SO.00 0% $0.00

3 Unit Ventilators in all Classrooms
and Ofice 3 Power conduits are not terminated on motor termination box $69109 $0.00 SO.OD 50.00 0% $690.09

Classroom No. 217 Hide wires $1.409.00 $0.00 $0.00 $0.00 0% $1,400.00

Faculty Room Net 222 Entered wire on Ii 	 fixturesres -. hoar, 71114' 12 $86.25 $090 $0.00 $0.00 0%, 586.25

Thud floor $0.00 50.00 $0.00 a% SO.OD

It A- Corridor b. ]-box is not 	 ported & has be seal ou KO $345.00 $0.00 SOX $0.00 0% $345.00

b A. Corridor b, Splices made in existing ) . box in	 _n air 534590 $0.00 $0.00 SO.00 0% $345.00 1

c A. Corridor c. GNamiling cable is stretched so that it may break $345.00 SOHO $090 SO-00 0% $345.09

B. Room 302 Provide cover forjanctim box inside duct (Typical all combitmtion dampers) -
71129' 104 $8525 50.00 $000 $0.00 0% $86.25

1 C. Coco user Classroom No.311 l(2)oQ4)receptakbx Nemtbpdd 577250 50.00 $090 50.00 0% $172.50

D. Physics Lab Room No. 317 ' Cover open junction box inside door. (Typical all combination dampers) -
ho[o71129' 117 $75.00 $0.00 50.00 $0.00 0% $75.00

D. Physics Lou Rmm No, 317 Unused junction box with opening into dun (t ypical duds near combination
dam ors)-	 boo 71129' 118 59525 $0,00 $0.00 SOHO 0% $6615

E. Station, Room No. 318 2 Conduit penearman thus wall is not patched $8625 $0.00 $0.00 $0.00 0% $86.25

E. Stor	 e Rmm No. 318 3 Conduit openings 90 ceiling & wall are nut pass hedt $86.25 50.00 $0.00 $OAO 0% $86.25_
E. S[om a Room No. 316 4 branch circuit wires to seams we in one common raceway $1190.00 50.00 $0.00 50.00 0% 31.380.00

1 F. Chemistry Laboratory Room
No. 319 1 Receptacle is nor mxtlddvest wail $86.25 $0A0 $0.00 _. $0.00 0% $86.25

3"
F Chemistry Laboratory Room
No. 379 31 Power feeder in UV is in FMC in lieu of censure $2,070,00 $O.00 50,00 50.00 0%, $2,070.00

3b F. Chemistry Labormory Room
No. 319 b. FMC docsnt have any connector for tooniatim on j-box $8625 SO.00 SOHO 89.00 0% 58625

4 F. Chemistry Laborator y Rom
No. 319 4 Conduit opening to LE l is not arch 886.25 50.00 $0.00 50.00 0% $6625

5 RF. Chemistry Laboratory	 mm
No. 319 5 R	 acle oa west wall is not hurdled 5850.00 50.00 suol $0.00 0% $850.00

F. Chemistry Laboratory Rom
No. 319 The fan coil UV is missing me t ectTiml cmncctien for the heat actuator 52500.00 $0.00 $0.00 %(1.00 D% $2500.00
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F. Chemistry Labomtay Room
No. 319

Provide adequate conduit supports with two screws - 71129' 137 $86.25 $0.00 $0-00 50.00 0% $&625

F. Chemistry laboratory Room
No. 319

KXl remote switch does nor work. $690.00 SODO 50.00 $0.00 0% 5690.00

1 G. Unit Ventilators in Classrooms
and Offices I UV power wiring is in FMC & not connected w terminal box $3335.00 $0.00 SO-00 $0.00 0% $3,335.00

3 G. Unit Ventilators in Classrciom5
and Offices 3 Power conduits are not saturation on meta termination one 3690.00 $0.00 $0.00 $0-00 0% 3690.00

Classroom Na. 309 Outlet comin off of au	 mold - 71129' 113 5345-00 $(1.00 $0-00 30.00 11% $345.00

Roof Above Third Floc $0-00 $0.00 $0.00 0% 50.00

2 A. Exhaust Fan	 X-1G 2 (2) discomencis have been used for one motes from motor 5sma 57,500.00 30.00 $0.00 30.00 0% $7500.00

3 A. Exhaust Fan GX-1 3 Local disconnect is nor labeled $77250 $Odq $000 $0.00 0% $17255

4 A. Exhaust Fan GX-1 4, Fan not provided with motorzed damper-wire damper momr $3.)00.00 50.00 50,00 $0.00 0% SI,100.00

1 8- Fan GX-2 1 RGS conduit is secured using rope. $500.00 50.00 50.00 $0-00 0% $500.00

2 B. Fan GX-2 2 (2) disconnects bale been used fa one motor from mma stoner 37.500-0 50.00 5000 50,00 0% $7,500.00

3 B. Fan GX-2 3 Local discussant is not labeled 317250 30.00 $0.09 50.00 090 5172.50

4
_

B. Fan GX-2 4 Ground wire is net bonded to disconnect sw enclosure 51,200.00 SO.OD 50.00 $D.00 0% $1,200.00

5 B. Fan GX-2 5 Condut bushing inside disconnex is not insdd 517250 $0.00 50.00 50.00 0% $17250

7 B. Fan GX-2 7 Stranded rabies are used in lieu of solid cables- $2,000.00 $0.00 $0.00 50.00 $2.000.00

8 S. Fan GX-2 8.	 n not	 mided with	 otorizedwire des	 er motesFa $1.000.00 50.00 $0.00 $0.004^ OQOT%z SLIX70-00

I C KX-i I RGS motion is not secured $69000 $0.00 50.00 $0.00 0% $690.00

2 C. KX-1 2 3OA(i PH local disconnect is not labeled $17250 $0.00 SOX $0,00 0% 517250

3 C- KX-1 3 Stranded cables are used in lieu of solid cables 51,500,00 $0.00 $0.00 50.00 0% 81,50D-00

G KX-1 '. Fan motorm	 mver no[	 Iv installed 5345.00 50.00 $0.00 $0.00 0% $345-00

I C- KX-I 1. Exhaust switch not installed $690.00 50.00 $0.00 50-00 0% $69000

1 D. LE-2 1 RGS conduit has been secured using live wire 51,38q.00 50.00 30.00 50.00 -	 D% $1380.00

2 D- LE-2 2 30At3 PH 1.1 disconnect is not labeled 5172.50 SO.00 50.00 50.00 0% $17250

3 D. LE-2 3 Ground wire is nor bonded to disconnect sw enclosure $85.25 50.00 $0.00 $O.00 0% 58625

5 D. LE-2 SCondui[buching inside disconnect is not instal 517250 SD.W $0-00 50.00 0% 577250

7 D. LF-2 7 Sco nedd	 cables are used in lieu of solid tables $1,500,00 $0.00 SDOO 50.00 0% $I 50D-00

I E. LSI ot secured1 Conduit is n	 cu S69D.00 $q-00 $0.00 $0.00 0% 5690,00

2 E. LE-1 230Af{ PH local disconnect is not labeled $172.50 SO-00 SO.OD 50.55 0% $17250

E. LE-1 3Conduit buskin	 inside disconnect is not instal $172.50 $0.00 $000 $0.00 0% 5172.50

4 E,	 1..E-1 4 Conduit stave was not used to more rundint thru roof- provide sleeve (G.C.
provide	 itch Locket) $662.50 50.00 so-W 50.00 0% $862.50

5 E LE-1 5 Stranded cables are used m lieu of solid cables $1,500.00 50.00 So-00 $0.00 0% $1-500.00

Roof Above Mall and Mom,
tnemose Rom(	 nasiam) 50.00 50.00 SO.00^ 0% $0,00

I A. Air Handling Unit Above Mall
Classroom IDismnnect is not labeled $172.50 $0.00 SO.00 $000 0% 517250

e

F4

A. Air Handlin g Urn Abnve Mall
Classroom 2 Ground wire is not bonded m switch 586.25 SOHO $0.00 SO,00 0% 58625

3 A. Air Handlin g Unit Above Mali
Classroom 3 Rushing is not instal for wire 	 resection $20125 30.00 50.00 $0.00 0% $201.25

A. Air Handlin g Unit Above Mail
Classroom 4 Part of conduit is old & existin g wtcocrolin	 conduit $1,725.00 $0.90 SO.QO 50.00 0% 51,725.00

5 A. Air Handling Unit Above Mall
Classroom 5 Missing Kindorf supporting conduit in multi-lesions $2,990.00 SO..00 $0.00 $0.00 0% 52.990-00

I B.AC-2 Unit ;Conduits aresa	 indnetomismogsuP	 rt(16) $1380.00 SO-00 $000 50.00 0% 51380.00

S. AC-2 Unit 2 Pullboz far 400A feeder is lane and can rotate 53,220.00 $0.00 $0.00 50.00 0% $3220.00

3 B. AC-2 Unit 13 Power condom to MC at supported on same as pipe $2,300.00 $000 $0.00 $0,00 0% $2.300.00

B, AC-2 Unit PVC supports for Electrical co	 a conduit n	 acceptable. JCA unproved this npe of
support for conduit, however the PVC used is too thin and can ma suppon this

size conduit Replace tire PVC electsical conduit suppers with the same pedestals
used fa the Gas	 . Phan- 7112938 $LS40.00 50.00 SO-00 $0.00 0% $1,84000

2 C, Exhaust Fan (EF-5) 2. Fan not provided with motorized dam	 -wire damper motor 81,200.00 $0-00 $0.00 $0.00 0% 31,200.00
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2 D. Exhaust Fan (EF-3) 2 Fan not Eovuled wim motorized dam 	 -wire amW motor 51,200.00 $0.00 50.00 30.00 056 1	 $1,200.00

2 E. Exhaust Fan (EF-4) 2. l i en not provided wide motorized damper-wire dampermotw $1.200.00 MW SD.W 50.60 0% 51200.00
1 Basement Caws Spwe 7 Greenfield used in beu of ROC thm slab 0 54,025.00 SO.W SO.00 $0.00 0% $4.025.00

2 Basement Crawl Space 2 Power wiring very close to steam pipes -ptnride new shaft to run separate
ele	 ical riserlconduit from existing shaft with water 	 es- $18,400.00 50.00 SO.W $0-00 0% S18.400.00

3a Basement QaM sexxe 3. Peal box for A/C- I feersed	 ate exposed wtno cover S1,800.W $0.00 56.00 SO.OD 0% $1,800.00

3b Basement Crawls ace b. Exposed feeders are not mini to 52-5W.00 50.00 SO.00 $0.00 0% $2500.00
Locker Room Roof Provide support for main conduit at AC-1 - bto 77114' 82 $8,200.00 $0.00 S6.00 30.00 0% $8,200.00

ALTERNATE#] SO.W $0.00 $0.00 0%, $0.00
mAlteana Prce m keep Greenfield (FMC) in-place by supporting it Correctly and

Correcting existing wndido 	 in lien ofrep7acing iL with the specified Rigid
Conduit(RGS) itircitglimtCorridom

336,000.00 $0.00 $0.00 SO.W 0% S36,000.W
SO.W SD.W $0.00 0% $0.00
$0.00 36.00 _ SO.00 0% MOD

Close-out!As-Bui0 DrawingxlO& M Mmtue(JWarranN): $72,000.00 MOD $0 OD $D.W 0% $12,00D.W
Electrician Su erviswn: $35.000.00 $3,50.W $0.00 $3500.00 10% $31,5W OD

lnsurance@9%^ 545.545.00 $d5,545AD $t?.W 545545.00 706% MOO
Send,,@M $15,182.00 $15.182.00 SO.OD $15,182.00 100% WOO

TOTALS $2-581,305.60 $424,34650 %181,042.50 S605,389.W 2390 37,987.916.00
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^"46	
a'95

^^	 .	 ^'
$^g.^g5'

If
$e

5̂	 ,^'P	 g	 .^^Il	 y	 i 3	 Qn	 6gg8	 Pf d e	 4^y d	
r;E

B6	 a:

u	 6
6.#	 ^

^

^2	 b	 ^.	 °- a e.	 6.	 N R
p^G

S}̂3 rI.,̂ ^	 E65	 Pi	 oRis^	 CB
S yy	 6^^	 %^.^

'fKB^^	 E g	 E ^G^ ^^ ^„
"^

FFyaa$^

	

^a	 ;^'	 ^ v̂5,^i

t'D a	 ^^s

^ ŷ
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KND Licensed Electrical Contracting & Service Corp.
CHANGE ORDER PRICING FORM Rev.l

PACC# I LGA 124.028	 PACC 3
FILE #:002

12/19/2008	 LGA 713	 SHEET 1 OF I

LABOR RATE	 Journeyman:	 $100.780	 Foreman:	 $107.420

DESCRIPTION
LGA 124.028

QTY UNIT
MATERIAL

UNIT
REG

UNIT
OT

TOTAL
MATERIAL

TOTAL
Reg Hours

TOTAL
OT

Sheetrock Penetration & Firestop 1 $25.00 1 $25.00 1.00 Q.00

Core Holes 4 $25.00 2 $100,00 8.00 mo

Sleeves 4 $5.00 0.15 $20.00 0.60 0.00

Firestop 4 $15.00 015 $60.00 1.00 0.00

Remove TxTeeiling tiles 180	 1 03 $0.00 18.00 0,00

Re-install TxTeefflog tiles 180 0.05 $0.00 9.00 0.00

3/4" Gal Conduit 400 $141.80 10 $567.20 40.00 0100

3/4" Gal 90 8 $16.00 0.5 $128.00 4.00 0.00

3/4" Gal Fittings 8 $22.00 0.15 $176.00 1.20 0.00

3/4" Ericson 8 $24.00 0.25 $192.00 2.00 0.00

1112"HDKindorf 30 $295.00 6 $88.50 1.80 0.00

3/8" Beam Clamps 65 $3.85 0.1 $250.25 650 0.00

3/8" Rod 60 $3.85 0.05 $231.00 3.00 0.00

3/8 SS hardware 24 1	 $4.0Q 0.15 $96.00 3.60 0.00

#16.2 pr FLPL NYC 150 C 1000 $450.00 6 $450.00 6.00 0.00

6" x 6"x 4" Junction Box Noma 1 10 $12.00 $0.75 $120.00 7.50 0.00

3/4 Expansion 1 $150.00 1 $150.00 1.00 0.00

As-Built Drawings 1 $200.00 $200.00 0.00 0.00

Conduit Tags 4 $2.00 $8.00 0.00 0.00
$B.00 o.00 a.0o

New Card ADL 1 $1,800.00 2 $1800.00 0.00 2.00

SUB TOTAL	 4661.95 114.20 2.00
SUMMARY:

MATERIAL $4,661.95

Regular Time	 $104.10 $11,888.22

Overtime	 $137,53 $275.05

SPECIAL CHARGES $0.00

SUB TOTAL $16,825.22

OVERHEAD & PROFIT @ 20%	 20.00% $3,365.04

SUBTOTAL $20,190.26

MATERIAL $0.00

SUBTOTAL $20,190.26

GRAND TOTAL
	 $au,lvu.aa

Total Hours 116.20 Weeks

Straight Time Duration (4 Men) 140 0.83

6 Tens Hour Shifts (4 men) 240 0.48

8 week OT Breakdown 140 1120
100 800

Remarks: All work is to be performed during regular working hours, (No Premium Time).
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Szulczewski, Andrew

From: Szulczewski, Andrew

Sent:	 Monday, October 26, 2009 9:29 AM

To:	 'coach27bb@aol.com '

Subject: RE: UV Concerns

Nick, I worry about the BMS in the McClancy. Kenstar never agreed to fix it. The fact Is that the line item #873 —
see payment application pencil copy page #14- says that they wan t _0$ for this work. Very shrewd of Ken Swany
and how come everybody missed it? 1 wish, that I were involved in this project before the agreement was signed.

So, as I said

• We must stop paying them expensive non-priority items and delete them. Get credits.

• Always question completion of any item.

• Agree to pay only after getting the QC/QA documents, and the as built drawings.
• Use the credit towards the missed items such as BMS — item #873, before we start tapping from "latent

defects" ($200k).

Andrew Szulczewski
The Port Authority of NY & NJ
LGA - REO (718) 533-3877

-----Original Message-----
From: coach27bb@aol.com [mailto:coach27bb@aol.com)
Sent: Friday, October 23, 2009 6:16 PM
To: SDurham@kenstarconstruction.com
Cc: kswany@kenstarconstruction.com; RPiacentini@jca-architecture.com ; VGulotta@ciardulio.com ; Vero,
Anthony; Szulczewski, Andrew; brojoesc@gmail.com; SBongiovi@kenstarconstruction.com
Subject: Re: UV Concerns

Scott, the last thing i want to do is to get into a finger pointing contest, 1 ask a simple question and you
respond again in a way that invites disagreement and confrontation. I think i want to meet with ken
because it seems no matter how cooperative the school is , it is never enough The school requests a
status report on every heating unit in the school.Very simple, heat is working, heat is not working.. The
school wants to know when the heat in the mail will be operative. The school would like to know when
the duct work will be complete in the chem lab. They can not do their experiments without the hood
working. Under no circumstances, can uv units be left open in the classrooms or where students
populate. Finally, I m not going to respond to your email. I thought my email was in know way an
indictment of your work but 1 guess 1 was wrong. Quite frankly, your response does your company more
harm than good. I will try and meet with ken this week to move forward. I thought we were but emails like
this make me wonder and it also sends up red flags.

Nick

-----Original Message----
From: Scott Durham <SDurham@kenstarconstruction.com >
To: coach27bb@aol.com <coach27bb@aol.com >
Cc: RPiacentini@jca-architecture.com <RPiacentini@jca-architecture.com >; Steve Bongiovi
<SBongiovi@kenstarconstruction.com >; Ken Swany <KSwany@kenstarconstruction.com>;
aszulcze@panynj.gov <aszulcze@panynj.gov>; avero@panynj.gov <avero@panynj.gov>;
brojoesc@gmail.com <brojoesc@gmall.com >; Vincent Gulotta <VGulotta@ciardullo.com >
Sent: Fri, Oct 23, 2009 4:28 pm

10/26/2009
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Subject: RE: UV Concerns

In response to your question: regarding the units that are not working, has it been determined if they have
operational issues or communication issues or both?.

The building system was never commissioned by Trane. There are no system operations and
maintenance procedures available for comparison to the intended or design operation and maintenance
requirements. This makes a logical approach for discovering problems impossible. What we bought was
a system with problems, which we're working within a limited budget to try a locate and resolve. It is
more than fair to say that the although the system was working It was not functioning as intended. Most
notably stated in line #405 of Exhibit B "the HVAC System is not working properly".

Noted below are a few of the considered pre-existing conditions, which are not a result of the recent
electrical disruption. The corrective associated with each item would have normally been scheduled

after the heat was turned on October 15 th . The lack of water flow to these UVs may be affecting their
ability to produce sufficient heat, which is an existing issue. Please be aware of line 4402, which was not
taken into the final bid and may be considered as additional work to the contract.

We are moving forward with our proposal to reroute the control wiring for the UVs for your

consideration, We going to install a jumper between the 2nd and 3rd floors to attempt to reestablish

communication. We have established communication on the 1st and 2 "d floors, but the BMS system is

still not recognizing the Yd floor. However, all the UVs on the 3 rd floor tied in together. We cannot

determine where the end point is on the 2"d floor loop, which would be our starting point. The current
state of the wiring does not conform the manufacturers nor industry standards and needless to say is a
main point of contention with both P.E. Control Services as well as Trane. It is our position that it is an

operational issue.

Below I have Included excerpts from our Tender Agreement and examples from the associated list of
defective work detailed in Exhibits 2 & 3, for reference.

Mechanical - Exhibit 2
#402 "The following UV Coils do not have enough water flow: Gym units 1 & 2, Finance unit 1,

Chemical Lab unit 3, Room 300 units A and B, Room 303 unit A"

#399 "New hot water pumps are not working properly or not working at all. Hot Water Pump
#1 will not restart after the BMS has shut down.

Hot Water Pump #4 overheats and cuts off when the terminal limit is reached. Hot
Water Pump #3 runs on manual but will not restart automatically either".

#403	 "The hot water coil in Biology lab unit vent 3 has a leak in the heat coil. Biology Lab
units 1 and 2 do not produce enough heat.

#405 "The HVAC System is not working properly. For example, the BMS computer reports an
air temperature of 64 degrees in one room

where the temperature is actually in the high 80's, Many units remain in "Morning
Warm-up" mode all day, several other units report "Maintenance Required",

there are even units are set in "cooling mode" even when it's too cold in the room,

Nick,

10/26/2009
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etc."

#406	 "The existing kitchen radiators and the radiators in the other small rooms behind the
kitchen appear to be disconnected and remain cold all day".
C. CLASSROOM 203 (pg 54)

e. Unit is not assembled properly
f. Leak in heating hot water pipe caused premature erosion

E. CLASSROOM 205

"J. Rattling unit ventilator- (Front cover pushing coil causing fan to hit the cover) photos 71114'

"k. Unit Ventilator end panels not properly installed — photos 71114' 26"

F. GUIDANCE OFFICE 213
I. Leaking fittings caused premature corrosion of system

G. LIBRARY READING ROOM 214
k. Unit not assembled properly or damaged

I. VICE PRINCIPAL'S OFFICE 217A
1. Pipe sweating caused premature corrosion to system

J. LIBRARY 218 (page 83)
j. Unit is damaged

K. FACULTY ROOM 222 (page 91)
j. Unit is not assembled properly or damaged

L. FINANCE 223 (page 93)
Leaking fittings caused premature corrosion of system

O. CLASSROOM 226 (BIOLOGY LABORATORY pg 104)
k. Unit not assembled properly

C. CLASSROOM 302 (page 121)
c. Leak in heating hot water pipe caused premature corrosion
k. Unit Ventilator makes clicking sounds

D. CLASSROOM 303 (page 124)
I. Unit ventilator A not running
m. Too hot in room, temp set as 6S

E. CLASSROOM 304 (page 129)
w. Too hot, unit ventilator running on htg

H. CLASSROOM 307 (page 143)
j. Excessive noise from unit ventilator running on high

I. CLASSROOM 308 (page 146)
k. Unit is not assembled properly or damaged

N. CHEMISTRY LABORATORY 319 (page 164)
j. Unit Is not assembled properly or damaged
j. Unit ventilator piping and coil damaged

Electrical - Exhibit 3
963	 Classroom No. 104	 LP-UV3 incomplete Installation - 71129'

966	 4	 Corridor	 4 LP-UV2 directory doesn't agree with loads connected

981	 Classroom No. 205	 Unfinished and or unacceptable wiring in UV's.
Unsupported junction boxes and conduits. Wires susceptible to damage from
sharp edges of flexible	 Conduit wires cannot cross from one conduit to

10/26/2009
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another without a pull box or junction box. -photo 71114' 35

1029 F.	 Chemistry Laboratory Room No. 319
The fan coil UV is missing the electrical connection for the heat actuator.

j. Unit is not assembled properly or damaged.
j. Unit ventilator piping and coil damaged.

4. Building management system (BMS)
a. Multiple space temp readings higher or lower than possible
b. Outside air damper position believed inaccurate
c. Commissioning by Trane

TESTING AND BALANCING (page 225)
1. Glycol chilled water test and balance

a. Units have not been balanced as per spec

2. Glycol heating hot water test and balance
a. Units have not been balanced as per spec

Scott Durham
Project Manager
Kenstar Construction Corp.
100 Keyland Court/ Bohemia, NY 11716
Mobile: 631 774-59761 P: 631 589-6001 / F: 631 589-8957

From: coach27bb &aol.com [maiito coach27bb, aol.com]
Sent: Friday, October 23, 2009 9:03 AM
To: Scott Durham
Cc: RPiacentinlCaljca-archite^re.com ; Steve Bonglovi; Ken Swany; aszulrze _anyplyov_;
ayero@ppnynj.gov;ro oesc cl ail m
Subject: uvs concerns

Scott, the school has a few concerns we would like addressed as soon a possible. As we walked through
the building this past Friday, we observed some units that were not secure In the classrooms. This
creates an unsafe condition in our school and must be rectified asap. We can't leave units open while
students are in the building.Also some units bottom frames are put on backwards. With regards to the
units that are not working, has it been determined if they have operational Issues or communication
Issues or both. The school can not survive if we do not have heat. Our credibility with our current and
future students will be ruined. We appreciate all of your hard work. The exit sign in the cafeteria is still out.
Can we please have that fixed asap? We are going to have our boiler serviced this upcoming week.
Please make sure that th room is cleaned out asap. Thank you for your cooperation.

^IF73

10/26/2009
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88$88^888888ssa

BI g



M̂. AI JINIINII W^
W M

11111Jill MM MUM I

Ron "W IM IMF IF

it too.

in %11 V; lig H IMM
F I

TIP

19
go;

;
Dili! il 8

11 I i I I

WIN;

oil

i
I	 110,1i ist 8919 11 slo g 8 m

1110 1 MISS 1
1 
IN 1 11 11 1111 8 11 8 1111 19, 9 Nil IS9 8

^^511 1, 11 ill 1t 1 1 116 Is 1

Melilla 11 1 131	 111141111 1911,9111 111191 181 MININININIJ; NININ1.1819iR i 1

1

is 9^ 9 a I

1 OR Urb 1 111 R at, ii R 5 2
1

v ®R I I I "I Rill,

i &I El
ALl -I- I 'it



Q-11 Tm%^; h	 4

.4"i.TvW
. '12 A

UP, '7^ X^

Ile

g

M W P SE
IN.

as

It
z	 x

_V41

1
le

9 6

ig

'em In

%

ValJE

I RK

ell I

19

66 6:!:

—171



'x}4
1

Orr

•
{M

C

g
y

p
yT `

P
§
^

,
, g 

y y
Y A ^

^g

!

^
s g^ ^!	 ^!

WLfl
{^ 

^}m
a

y

M 
^
%
y
fi

g ^i'g
5 M`MK

YJaYj
^{ k§

it
ggWtt Kgg

}W
XA ztG5

^^s5^ x

g
S S 0. y

Ftxr6'''" s x 6^+ .^Lf4 "i} ^y
r

^ F
c

^, ci ^
_ f R

a.	 s	 J Y ^ î̂ ^ ŷ ^ a
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Pave	 The Port Authority of New York and New Jersey
233 Park Ave South, 7th Floor	 SHEET 1 of 1

New Yale, N.V. 10013

Data Prepared	 0812&09
APPLICATION FOR PAYMENT

Contract No, MOClancy Memorial High School 	 Dated 872512009	 Payment No,	 2

Contractor	 Pannier Construction Corp 	 Address	 too SeyiBrM Court, Bohemia, NY 11716

Approximate work performed to Au ust 18, 2009

Ram
He.

DESCRIPTION OF WORK UNIT

APPROXIMATE QUANTITIES

UNIT PRICE AMOUNT
Tea APPiioeien Tcui Fa I—

Antkcprn Tax mUru

1 Viefireaed

V

1 107,21985 10L219.35 107,21905

TOTAL APPLIED FOR, TO DATE : $ 107,21935

L."	 _'Lmtaiaryles Percor pret	 MAX$	 $

Ssums tu gets:$ 107,219.35
Use sdai n e. we gsr previous eppllealbns: S

To be silverware this a pplication: f 107,21935
CHANGE ORDERS (narrational

Toutwdam;$

Lon; Prevlouslyedvmad: $

Cron of order smarm to be advanced on this application: S

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION as pereapy):$ 107,219,36

It Is Hereby Contend that the above quantities artwork have actually been palturmed and that the cost plus compression above ser

it signed 

	 computedinwrd	
wi th o

	

ance with 	 is ad. b	 Caneena 
he basis o

f the 	 wotaThebPoS orhisonln(din,	 ^
ifsignWi l a	 .. oon e arcco firthe	

orrnny 
s mad° byy suchaueh person in his individual nor capac ity 

an
en The halo orhisown knowleowledge,

as well as by the contractor,
1

The Contractor Further Certifies palackarm)

I. net all subcontractors and suppliers havehcee paid anyamounis
due Arm previous progress payments and shell be paid any amounts
due Eom this progress payment; or

2, That payment has been withheld from osubmnirsmm orsuppller CWREIT Awie
because free extra, said bromerier the takentrectohor eccmoaacesm
suppliers contract to withhold a payment from that subwnbamor <omwer__
or supplier. (A taeh copies crony withholding notions issued In
een)Ymllnn with this CMN°aticar)

PRO?R01 ORO ACT ARM 1011 AMOUNT

SY9

Approved For Payment:

Racommendal I., Payearm:

Title:	 ENGINEER OF CONSTRUCTION

Go above atimtleofyv°e iiien ppccrforan d is ormanc and is mad.
from actual Importin g and knowlWge owed performed.

For Comptroller

Tide:	 RESIDENT ENORJEE0. 	
`ifmnesetor in<omomon, cenlRUm most be aitlned by en

oolar. and if. panmrtblp, by a partner.



PRIME CONTRACTOR NFORMATIO
KenssWrConmucuan Carp

1
2 AAS	 lkEKMO REPORTING PERgO CONTRACTGOALS ACTUAL START

TOO Ke}iaM Court 3

Bd+anJy MY 1 i 4 F.Ea : of s,oB 11 GtiBaP	 d1.0% DATE	 01RIBRlB

T.Ga 08118109 L	 40.0%

PrvmreEBV '83Jesvca M Oartln	 (	 &12412009 6 ]	 ( ^ etl ^b23.0% (SkBieEaetL^or 59%	 DATE `•W ̂~^

MERTRW

MUM

EPWAVFNWM0FNY&NJ

USER iNSTRUGT1ON5im MecimnK MEUR F.
1. PMa reaOaYirtbucPAam BClnifiWUn0a9eMR^%%k9Hred31MICiMNTaObn^alaztrre knttkRmmadtlscaDDRa6'+n saeen.

2 Gom9tlea®aµim;ie'eeanaEm. EMns sNyMtemaPem WNaomxsmM
S Ilmae PUnare{eM¢ usMP: epkNall NwmaVm M`fDTAI ittl5 MORrl1'

anP'GRAYORIfALTOOATEmLS[pagemly. THIS FORMSLTBMD-TED WDH PAYMENT LIST SUBGONIW CTORS INQW®W Po_f RE ORm VSe Onb

d ALL MMES NOTEIMform 5 WreAedana)91n Wd w MAN t. APPLK MCNNUMBER- ^2 TFBS REFIXtT OF AIM ROrbWeO By PAGE

an Galwbanbx4vv
N UAP og

Defy RN-e
..__...,....,._..,_

t̂ OF Q

ConVad NP.1TAANO	 03B3EE1T

ProJea TBb MPl00fn%Pf MOrisig'wr MCCiancy HIS

LoPaaon EtrnNwm, NY

R:

#1 k2 Tobin

ConmuaionT^e GMnlfxbdn EnPIPYei

M

JOLRUlEY WORKER R

HammDxueu&o Coy APPRENTICE

SUBTOTAL M

JOLd	 WORKER tuEn

UAP APPRENRCc

SUBTOTAL 1M9.TE

JDVRN_'YWORKER

ElAIISWb'4Ekcbk APPRENTICE

SUBTOTAL

TOTALS
.CII RKEY

APPRENTICE
11241E

THIS MDNTN
SKILLED TRADES 112SM

GRAND TOTAL SKIUEOTRADES
LAST MONTH

GRAND TOTAL SKILLED TRADE 1ttii5

TO DATE LABORER

CDMPANY OFFlGAL5 SIGNATUREAND TfD.E

yyaeBabnaenl ^OUrsN^,a M1 r»umaaea on mistonn. r



YNE WNRTAIRNONUM NY& W

Contract No

Contract Title Sound Proofing @ McCiancy Memorial High School

Contractor	 Kenstar Construction Corp

From	 To

Reporting Period	 07118109	 08/18/09
(Example

^
: 10(1188

'
- 1

^
W31/Be)

Payment No.l^. "` J

% Complete

1,) Enter the minority subcontractors name In the edition WW'SUBCONTRACTOR'S NAME'
2.) Enter the subwntradors Minority statue. Choose Minority, Women or Disadvantage business.
3.) Underthe sedlan tied Amounts Paid, round am total of all reported payments up to, but not induding
the ounem payment In the column"Total orANPnwStatements'.
4.)in the column'Pold TMs Statement", record the amount being paid In the current period. The
"Cumula0ve To Data'vAN trial automatically. ^

Column A	 -Column 8	 = Column C

AMOUNTS PAID

Total of All Prior
Statements

Paid TMs
Statement

Cumulative To
Date

UAP 30,407 112,000 142,407

All Suffolk Electric 31,345 31,345

1.)Enter the name of the minority suppAerorlassor Nthe column Provided blow.
2 JEnter the subsommctore Minority status. Choose Minority, Women or Disadvantage budnese. 	 3.)
Under the section titbd Amounts Paid, reocrd the total disk reported Payments up to, but not Including the
current payment In the wlumn"Tolat of AN Prior StmemenW.
4.) In the column "Paid This Statement', roo rd gro amount being paid in the current period. The
°Oumutative To Date , WIN twat auwmagcaily.

Amounts Emored should reflect tea%Paid. Theae%credAto
the programm w 11 be hanndled b the PA office.

AMOUNTS PAID

Prior
Statement

This
Statement

Cumulative To
Date

The Port Authority of NY & NJ

Resident Engincei's OffleeDate Prepared:	 8/1012009

Prepared by:	 Kenneth J. Swany

Title:	 President

Officer's Signature: 	 y	

^.
o

Date Received:	 27 O I

Reviewed By:	 2,	 -

Title:

The Pod Authamy of NY NJ



PARTIAL WAIVER OF LIEN

I, The undersigned	 ne 4ij SU,DJjq for and in consideration of One Hundred

Seven thousand Two hundred nineteen and 35/100 dollars (J107 219.35) and other good and

valuable consideration, to me paid, the receipt whereof is hereby acknowledged, do hereby

waive, release, remise and relinquish any and all right to claim any lien for work done or

material furnished, or any kind or class of lien whatsoever on the following described property:

Monsignor McClancy Memorial High School, 71-06 31 gt Avenue, East Elmurstl 1370

Title Owner of said property: Monsignor McClancy Memorial Hieh School

Signed, sealed and dated this 25 h day of August, 2009.

Signed in the presence of:

0 in PA By

91tnLess

State of New York

City of New York

County of Suffolk



Signature

On the a t day of NtLS	 in the year -20CP before me,

appeared j tnAe^t j &(Yd.lt.ay personally known to me (or proved to me on the basis of

satisfactory evidence) to be the person (s) whose name (s) is/are subscribed to the within

instrument and acknowledged to me that he/she/they executed the same in his/her/their

authorized capacity (ies), and that be his/her/their signature (s) on the instrument the person (s),

or the entity upon behalf of which the person (s) acted, executed the instrument. WITNESS my

hand and official seal.

AVWASW'A0'NewV -
^jstg,Y ?ohllc , S'1,

(Seal)	 No, oily, 6050549

CguallttcJ in SO Ik 3

ro:;>yntssion SxOres N



"We Build With Pride"
Construction Corp.

August 25, 2009

100 Keyland Court
Bohemia, New York 11716
Phone(631)589-6001
Fax(631)589-8957

STATEMENT OF COMPLIANCE WITH PREVAILING WAGE RATES

RE: McClancy Memorial High School

The undersigned hereby certifies that all employees and sub-contractors under the above contract
have been paid in full and aGyordance with the Prevailing Wages Rates Schedule.

Kenneth J. Swany

on this 25th day
2009	 , r.5'"F. Yn y r Ycr.,



PAYMENT APPLICATION
	 Page 1

TO:	 Monsgnpr Mociancy Memorial High School 	 PROJECT	 103OW517	 APPLICATIONS	 2	 Distribution to:
71-0631st Avenue	 NAMEAND	 Sound Proofing of Monsignor MCClancy Hgh S PERIOD THRU: 	 08/18/2009 [] OWNER
East Elmhurst, NY 11370	

LOCATION:	
71-06 31st Avarce	 PROJECT fis•. 	 []ARCHITECT

Attn:	 East Elmhurst, NY 11370 CONTRACTOR
FROM:	 Koester Construction Corp 	 ARCHITECT: John Clamullo Associates, P.C.	 DATE OF CONTRACT: 	 06t29120pg

100 Keylalld Coud	 575 8th Avenue, 20N Floor
Bohemia, NY 11716	 Now York, NY 10016

FOR	 Geneml Construction

Combsoner,"Ignature below is his assurance to Owner, concerning the payment 	
,CONTRACTOR S SUMMARY OF WORK that (1) the Work has been Performed as required in the Contract Oxuments, (2)alrl sums previously

paid to Contractor  under the Contract have been used to pay Contredel's 005% for tabor, materials
Application is made for payment as shown below. and other obligations under Me Contract for Work prevbusly paid for, and (3) Contractor is legally
Continuation Page is attached onWkd to Nis paymer2

1. CONTRACT AMOUNT 	 32,587.305 .00 CONTRACTOR K	 'tar CO	 udi

2. SUM OF ALL CHANGE ORDERS	 $0.06 6y;	 Date:	 J 2	 tN7

3. CURRENT CONTRACT AMOUNT	 (Line 1 N- 2)	 $2,567,305.00

4. TOTAL COMPLETED AND STORED	 SS59,543.D0
Su(Column G on Continuation Page)

ourmyofC

Coin m: c.nd fi1 1	 fl ef

S. RETAINAGE: Subscrbed an srw	 to before	 ANNASWANY
n

m	
b

KK1l../1,,,^	 p.t1/y^	 PubiiGStateof Nat,Yaks+2Naterw
a.	 5.00% of Completed Work 	 $27,977 .15 rtue this 2v1r1	 day of tt 3+7	 wU'=fNo.01SW6050509

(Columns D + E on Continuation Page) U	 Queifiod in Suffolk County
b.	 0.00% of Material Stored	 $0.00 N	

Commission Expires No oofig>

(Column F on Continuation Page) My Com	 n Elyirea: 11 (D ^Zplt^
Total Rehainage (Line 5a+ 5b or

ARCHITECT 'S CERTIFICATIONColumn i on Dentinwtion Page)	 $27,Mls
6. TOTAL COMPLETED AND STORED LESS RETAINAGE	 $531,565.85 Architects signature below Is his assurance to Owner, concerning the payment herein applied for,

(Lme 4 minus Line 5 Total) that (1) Architect has inspected the Woes represented by this Application, (2) such Wads has been
completed to the extent indicated in this Application. and the quality of workmanship and materials

7. LESS PREVIOUS PAYMENT APPLICATIONS 	 5424,346.50 conforms with the Contract Documents, (3) she Application for Payment accurately states the amount
of Work completed anal payment due therefor, and (4) Archtect knows of no reason why payment

8. PAYMENT DUE	 $107,219.35 should not be made.

9. BALANCE TO COMPLETION CERTIFIED AMOUNT.....,...... ............. ........._..............._.............._................

(Line 3 minus Line 6) 	 52,655,739.15 (Ifure cerbfled amountis different from the payment tlus. you shouldahach an explanates hudata8
_ the fyvrea Brat are charged to match the certified amount)

ARCHITECT:

_........_._..
SUMMARY OF CHANGE ORDERS ADDITIONS DEDUCTIONS

—Total changes approved in —
previous months 50.06 $0.00

By.	 Date:

NeJM T thus Application nor payment applied for herein Is assignable or negotiable. Payment shall be
made only to Contractor, and is without prejudice to any rights of Owner or Contractor under the
Contract Documents or otherwise.

Total approved this momh 50 .00 SQ00
TOTALS 50.00 $0.00

NET CHANGES $0.00

PAYMENT APPLICATION	 Quantum Software Solutions, Inc Document
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81 Ŵ &;A

19 1 93F
E

v WOR m lux is I

^^$_ ^ ^ ^s'

- - - - - - - - - -

ti

JIJJJa
$88'$ $ $$$$885 8 8$$$$ 8 $$ 8$1-- 8$88$ 8 888888$8 $8 8$ $$8 $ 88$8$8$$$ 1 111

I.M.C.5" aa 011108r HM- 1H 'I l m PQ
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U.S. Department of Labor	 PAYROLL
Employment Standards Administakin
Wage and Hour Division	 (For Contractor's Optional Use; See Instructions, Form WH347 Inst)

Persons am not required to respond to the collection of information uniess it dsKays a currently
valid OMB control number. 	 Rey. Ard ainis

^NAME OF COACTOR OR SUBCONTRACT, 	 ADDRESS	 OMB No.: 1215-0149

UAP, INC.	 31 GARDNER HOLLOW ROAD, POUGHOUAG, NY 12570 	 EN:kesc 04aD09

FORWEEKENDING	 PROJECT AND LOCATION	 PROJECT OR CONTRACTOR NO,

PAYROLL NO. 11	 7/26/2009	 MONSIGNOR MCCLANCY HIGH SCHOOL 71-06
(1) (2) (3) (4)DAY AND DATE (6) (7) 18) (9)

NAME, ADDRESS. AND
z m
Bo a NE T W T F $ $ TOT

DEDUCTIONS
Net

SOCIALSECURITY
NUMBER LLO s WORK

CLASSIfiCA
a
o

AL
HOU RATE

GROSS
AMOUNT

WITH.
HOLDING CTHE

TOTAL
DEDUCTIO

WAGES
PAID20 21 22 23 24 25 26

HOURS WORKED EACH DAYOF EMPLOYEE 6 9 sw,w TION RS OF PAY EARNED FICA TAX STATE DISAS R NS FOR WEEK

DONAI n r — DDEAU 0  S
f

Ex. 1
6 SF D

 36184

S 114.77 $ V6.00 $ 79.0.5 $	 CEO $- S 36942 $	 (7.58)

S 4

DONALDTHIBODEAU 0

r135.^

s LA $114.0 $ 17608 S 7805 $	 - s. s 36682 S (18027)
Ex. 1 S 3  S	 laces

3

0 0 S	 - a $ $	 - S	 _ $	 _ S- S	 - $
S 0 $ -

The Copeland Act (40 U.S.C. 3145) requires contractors and subcontractors performing work on Federally financed or assisted construction contracts to fumish weekly a
statement with respect to the wages paid each employee during the preceding week" U.S. Department of tabor (DOL) Regulations 29 CFR Part 5.5(a)(3)(ii) require contractors to
submit weekly a copy of all payrolls to the Federal agency contracting for or financing the construction project, accompanied by a signed "Statement of Compliance" indicating that
the payrolls are correct and complete and that each laborer or mechanic has been paid not less than the proper Davis-Bacon prevailing wage rate for the wod, performed.
Compliance with these requirements is mandatory. DOL and federal contracting agencies receiving this information review the information to determine that employees have
received legally required Wages and fringe benefits.

We estimate that it will take an average of 56 minutes to complete this collection of information, including time for reviewing instructions Searching ensting data sources, gathering
and maintaining the data needed, and completing and reviewing the collection of information. If you have any comments regarding these estimates Or any other aspect of this
collection of information, including suggestions for reducing this burden, send them to the Administrator, Wage and Hour Division, ESA, U. S. Department of Labor, Room 53502,
200 Constitution Avenue, N. W., Washington, D. C 20210.



(b) WHERE FRINGE BENEFHS ARE PAID IN CASH

q' — Eden laborer or mechank ]blind in the abere refererced payroll has been
,Md. as indi ated on Me payroll, an amount not adds than the sum of the
applicable basic hourly wage rate plus Me amount of the required fringe
benefits as hoped in ft conduct. a p.M as noted in Soc ion 4(c) below.

to) EXCEPTIONS

'US. G.P.D. 1991519 861

_monoff:Z.
1, DENISE WCODWARO	 SECRETARY

(Name of Simmily Party)	 (Twe)
do herebystate:
(1) That I pay or supervise the payment of the persons employed by

UAP, INC.	 on the
(C meador or Subconbaelor)

McClIancy HIS

	

	 ; Mat during Me paymg period commenting on the
(Buidling or Work)

20 day of	 7,	 2009. ant ending the 	 26 day of	 T ,	 2009 .
all persona employed on said pmjed hate been paid the fu g weeldywages eared, Mat no rebates live
lone orwel be made eitherdiredly or ediamayto or on brba g of sold

UAP. INC.

	

	 from Me fait
(Contractor or Subcondador)

weekly wages eametl by any peson And Mat no deduclions have been made eilber tamely or indirectly from
the full wages earned by any person, oher than pemdssible deductions as defred in Regulations, Part 3 (29
CFR Seattle A), issued by Mat Secretary of tabor antler Me Copeland AM as momed f46 SUL 9e8, 63 Start.
108, 72 53M. 967; T6 Stet 35T; 4(l U.S.C. Zne), and described below

(2)That any payrolls othenv¢e under this contact required to be subdMed for the above period are correct
ant complete; get ft wage rates tar laborers or meohams; comaed Me am are not less than the applicable
wage rates cornairmW in any wage detemimaden incorporated 

Into th wndect, that tho classifications set forth
therein for each taborer or mechanic conhan win Me work he performed.

(3)That any apprentices employee in Me apove period are duly registered In a bona fide appreattimship
program hataidtered Win a Send appreekbashe, agency recognized by Me Bureau of Apprenticeship and
Tminbrg, United States Department of Labor, or N no such re"ahed agency mstsi in a Stab, are registered
with he Bureau of AWrentindhlp and 	 United States Departm and of Lace,

(4)That:
(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS

p	 —	 in derided w the bask hourly wage rates paid to each laborer or m cf ark listed
in fine above references payroll, payments of fringe benefits as IMed in the
conavd¢ aveh be	 sen or will be made to appropriate Magmm for Me baneffi of such

A(st^

Wtro
ASZ AIP'cept as naive in Secm 4(c) belay,

ry Felon , Stare of Near York
No, 01SW6050509

Qualiled in Suffolk CO-MY

7̂

C.,arnbpn-,1 Expire ov.07$
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U.S. Department of Labor	 PAYROLL
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UAP, INC.	
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pORwEES=xDINC	 PROISGrANDwwt'gN	 PRaEnomcornRnrrmrto

PAYRmI mn 12	 812121109	 MONSIGNOR MCCLANCYMGH SCHOOL 71-0631STAVE

(t) <nwTANnwr m7 m alIsl tr lel
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U.S. Department of Labor 	 PAYROLL	 jy
Employment Standards Adminisiation 	 `` 1
Wage and Hour Division 	 (For Contractor's Optional Use; See Instructions, Form WH-347lnsL)

Persons are not required to respond to the Collection of information unless it displays a currently
Valid OMB control number.	 Rev. Apri 20M

NAME OF COEFACTOR OR SUBCONTRACT( El	 ADDRESS	 OMB No.: 12150148

UAP, INC.	 31 GARDNER HOLLOW ROAD, POUGHOUAG, NY 12570 	 Expires: 04=09

FORWEEKENDING	 PROJECT AND LOCATION	 PROJECT OR CONTRACTOR NO.

PAYROLL NO. 12	 6212009	 MONSIGNOR MCCLANCY HIGH SCHOOL 71-06
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The Copeland Act (40 U.S.C. 3145) requires Contmaors and suDcontrdctors performing work on Federally financed or assisted construction contracts to Turman wkly a
statement with respect to the wages paid each employee during the preceding week." U.S. Department of Labor (DOL) Regulations 29 CFR Part5.5(ax3)(i) require contractors to
submit weekly a Copy of all payrolls to the Federal agency conbmcing for or financing the Construction projec t accompaniied by a signed "Statement of Compliance" indicating that
the payrolls are correct and Complete and that each laborer  or mechanic has been paid not less than the proper Davis-Bacon prevailing wage rate for the work performed.
Compliance with these requirements is mandatory. DOL and federal contracdrg agencies receiving this information review the information m determine that employees have
received legally required wages and fringe benefits.

We estimate that R will take an average of 56 minutes to complete this collection of )morrnatien, including time for reve-wing instructions searching existing data scurcts, gathering
and maintaining the data needed, and completing and reviewing the collection of information. If you have any comments regarding these estimates or any other aspect of this
collection of information, including suggestions for reducing this burden, send them to the Administrator. Wage and Hour Division, ESA, U. S. Department of Labor, Room 53502,
200 Constitution Avenue, N. W., Washington, D. C. 20210.



Date	 6R(2009

1, DENISE WOODWARD	 SECRETARY
(Name ofSilpribey Party)	 (Tde)

do hereby state:
0) That I pay or supervise the paymentafthe persons empoyed by

UAP. INC.	 on the

(Comractor of Submnlladue)

McChnw 
His

	

	 :land dudng the paymit panned mmmendng on the
(Budging re work)

27 day of	 7,	 2009,  and ending me	 2 day of	 8,	 2009 .
all persons employed on said project have been paid Me faliweeldywagm eanned,Mat he rebates have
been orwig be made came, directly ar irla recgy to won behalrof said

UAP, INC.

	

	 from tiro fall
(Contactoror Sesphom Or)

weekly wages armed by any person and that no deduction haw been made edher directly or In0irectly ham
the full wa9m earned by any poison, Omer than permissible deductions as defined in Regulations. Pad 3 (29
CFR Seattle A), issued by Me Secn.dary of tabor under Me Copeland Al, as amended (se Scat 94a. 63 Stan.
108, 72 Slat. 967; 76 Star- 357:40 U.S.C. 276¢1, ant described bebrr.

(2)That any payrolls empha is under tads contract required to be submitted for the above pared are cofreb
add complem; gut me wage miss for laborers or mechanics dontalned Burch are nor less than tare impalpable
wage mtes contained in any wage determirmbon IncomomRtl into me contract; that the classifi pfiors set forth
therein for moth laborer or mechars, conform wfth ad work he pedormerf.

(3)Thal any apprengces employed in the above period are duly registered in a bona fitle appreMideshe
program registered wiM a State apprenticeship agency mcogneed by the Bureau of Apprenticeship and
Taming, United States DapadmeM of tabor, or g re soM recognized agency exists M a State, are registered
with the Bureau of Apprenticeship and Training. United Dates Department otlabor.

(4)That
(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS. OR PROGRAMS

Q — m ambfim to me bead hourly wage rates pad to each laborer or mechmic listed
In the above relemnced payroll. paymelm of forge benefits as listed in the
contract have been xr ll be made to appropriate pmgams for the benefit of such
employees, except as most in Section 4(c) belmv.

ANNASWANY

.w:rrsy Fuxc. S*,ate of NMe YW
No. O1SiAB050509

0vaiiied in Suffolk CocYY
_,.ŝISS^bn expires Viy:;lt^

(b) WHERE FRINGE BENEFRS ARE PAID IN CASH

— Each . both or mechanic listed or the moan s net es	 payroll ties hem
pall, .as "e M	 o the payroll, an amountless Man the sum M the
applicable 

bated
ssw	 yore rate ode	 marsuml the	 of

f 
mee required finger

benefits as
as Gate) 

in
 
hourly

in th
e
e conttact, except as tested

ted in
in Seller 4(c) below.

(d) EXCEPTIONS

EXCEPTION {CRAFT)	 E)(PIANADON

FlETnRRrtS

wu>=u+o maE

DENISE WebUNARe.SECftETPRY

s	 RS

E WIIIFU. FASIFPATgNOFM'YeFMEaBLTIES+A	 ENR	 YSVeeRTHECGNiR%iaROP
aeewTRneroa*oa.+coNCwuiwN^aaoseevrax. 	 sE	 Iml oemrE
+anxosECrar+R+cFm^o+ovTReuwrzEOSrwrFa

-U.S. G.P.O. t99T 519 86+
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Data	 &122009

1, DENISE WOODWARD	 SECRETARY
(Notre of Signatory Party) 	 (Title)

do hereby state:
(1) That I pay or supervise Me paymeo of the persons employed by

UAP, INC,

	

	 on Me
(COM.dpor a Submdrector}

mccl-cy HS

	

	 ;}hat during the payroll period commencNg On the
(Budpmg or Work)

3 day of	 e ,	 2009. aM endhg Me	 9 day of	 a ,	 2009 .
all persons employed on said project haw been paid the full neekly wages named, fhat no means have
been or MU W made eNFer daecdy or induedly to or behalf of sold

LAP, INC.	 from Me fug
(Cpnhagoror SUbcontraoor)

weekly wages earned by any person and that no deductions nave been made afther directly c fntllrecdy from
Me fug wages named by any person, other than p oobsibie deductions as defined in Reguibors, Part 3 in
CRO Subbde A), issued by Me Secretary of labor ante, the Copeland Act, as amaMed (40 Stat 9i8, 63 Slap
108.72 Star 967: 76 Slat. 357-.40 L.S.C. 276c), ant descried below;

(2)That any payrolls Otherwise under dds cooreo required to be submHted for the above pert are oonent
and complete: Mat the wage rates for laborers or machaocs crossbred blemin are not less than the applicable
wage roles contalned in any wage determination Incorporated into the contract; that the cia65ificatwre set forth
thereto for eecl IMP., or Machank, c.nf mwit thew he perbmfed.

(3)That arty apprentices employed in the blow pedM are duly nybterecl M a bond fie appremiceship
program registered with a State apprenticeshlp agent/ mmgnrzed by the bureau of Apprenticeship and
Training, United Slates Depadmerd of Labor, or find  sutlt recoMmodd agency ¢duds in a State, arc registered
itw Me Bureau MApprenticeship and Training, United Slates Depar ceent of tabor.

(d) That:
(a) WHERE FRINGE BENEFITS ARE PAID TO APPR0%UD PLANS. RIND$OR PROGRAMS

O	 —	 in adds for to the leak norm, wage rotes paid to aeon laborer or me^amc listed
in Me above referenced payroll, paymeos of hinge ben= as itsied M the
burred be" tnapetn or will be made to appmpdste programs for Me benefd of such
empbyees.e R darSWANYSecfi0n 4(C) below.

XA
§'.Mary Pubic, State of New ,0,,

No, 01SWE060609
C.'LaGilEd in Suffolk CC;,¢tyll^:.^^'^-^>n Leo.. Na,'lf:jt^

(b) WHERE FRINGE BENEFITS ARE PAID IN CASH

© — Each laborer a me n Me,c riled In the fixed nottere^ n Me suhas bean
poi. as indicated

	

basic on Me
wage ,

	 anM	 amount o lass Ilan Me m of the
berea bas basic in the wage rate plus the amount of the (C) be bingefri
benefits a Gated M the banned. ezwptas noted in Section 4(C) iebw.

(o) EXCEPTIONS

EXCEPTION ;CRAFT)	 '	 EXPLANATION

aEwxkS

IINLE And TrRE

DEMSEiN Ob1YAR, SSMIrTMrV
iFn^NLLFlRFN&FKr'̂¶eNCfIWYM i!@AaWESY	 NE	 V	 MECCMmKYdIOR

su^oxmFCroamcrvaoacalxrwy F^sECUn	 sEE	 Cx nom cemcE
reurosanoxzm ormrssr oFirrau.rtEOSrArrs

`U.S. G.P.O,1997 619861
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(b) WHERE FRINGE BENEFITS ARE PAID IN CASH

I, DENISE WOODWARD 	 SECRETARY	 — Each laborer or mechanic Rs18d in the above referenced paying has been
IN. of Signatory Party) 	 (TN¢)	 paid, as indicated on the payroll, an amount not bee than Me sum M the

do hereby state: 	 applicable basic hourly wage rate plus the amount of the required fringe

(1)That I pay or supervise the payment ofthe parsons, employed by	
benefits as oral in the conhsct, except as rated in Section 4(c) below.

(c) EXCEPTIONS
VAP. INC,

	

	 on the
(Comractor or Subcontractor)

Mcclancv HE

	

	 ; that during the payroll period commencing on the
(Bundling or Work)

10 doy of	 8
1

2M9, and ending the	 16 day of	 8,	 2009. 
all persons employed 

either
said project have been paid n behalf of ty wages eancetl. Nat no rebates have

Eeen a alit W made eiN MeetlyMeetlyerr Invariably l0 a On half of paid

UAP. INC.

	

	 from the full
(COnbactor or $VbCArmdCar)

weekly wages abroad by any person anal Nat no deductions have been made either directly or indirectly from
the full sages earned by any person, other than peonessdNe deductions as defined M Regulations. Part 3 (29
CFR Sum fie A), bsucof by the Secretary of tabor under the Copeland Act, as aroeMed (48 Slat 940, 63 Start.
X08.72 Star. 967; 76 Slat 3 .40 US.C. 276c), and described below:

(2)That arty payrens otherwise under Nis ceMact required to be submitted for the above period are parent
and mmplem; man The wage rotes far Iabaea or mechanics contahred therein are not less than the applicable
wage rat¢ comacted in any wage determination pwrorpomted'urb the contact; that the dassificatiau set forth
therein for each laborer or mechanic cordonn wiN the wank he pafrmm&

(3)That arty apprentices employed in the above period are duty regismend in a bona fide apprenticeship
program reg"uiered with a 51am appre diceshi agency recorimpi by pre Bureau of Apprenticeship and
Ta"mmg, United States Department of Labor, or H 

no .0 recognized agency, edsts in a State, are re9lstere t
with the Semite of Apprenticeship and 	 United Stales Department atabor_

(4)That
(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS

—	 in addition to the basic hourly wage reace paid to each laborer or mechanic listed
 reIn the chose, 	 paymli, payments of fringe Cernfits as listed in Me

contract have been err ant be roads M appropriate programs for e , benefit of such
employees, except as hab d in

AfINVI qq((cyySOIANY

No. O1 Ve6GSCsO9
C2sci:0 in Snftalk	 ->

Liz: 10



Form OSS-347	 CERTIFIED PAYROLL	 Paget of 

Contractor:
Kenstar Construction Corp
100 Keyland Court
Bohemia, NY 11716

Subcontractor.	 (^] Project or Contract No:
Cost Acct. or Other No:
Tax ID No:
Pa roll No:	 1

For Week Ending: 071=009 Project and	 Sound Proofing of Monsignor McClancy High School
Location:

Name, Address, and
Social Security Number

of Employee

#
Ex

Work
Classification(

Apprentice Nate
OT

or
ST

Day and Date

Total
Hours

Rate
of Pay

Fringe
Ben.

Carols
Amount

Weekly Deduction Totals Net
WagesD7ns °7137 07na 07rte 0711° 07M 07/22 FICA State Other

Total
Ded.

-th Fr Sa 5u Mo Tu We Plan S Week With-
Holdingi

Local
Tax I

Tax Check
No.Hours Worked Each Day Cash $ Class Ded. I

Derek Probst
-
Ex.1 °

Union Carpenter
D 0 0 0 0 0 0 0 0 65.03 522.06 704.32 63.65 0.00 0.00 135.54 567.78

S 0 0 0 0 0 a a is 44.02 0.00 704.32 Kee 0.00 0.00

O

S

O

S

O

S

O

S

O

S

O

S

D

S



Date	 08t25f2009

1,	 Kenneth J. Swany	 President
(Name of Signatory Party) 	 (Title)

do hereby state.,
(1) That 1 pay or supervise the payment of the persons employed by

on the project

Sound Proofing of Monsignor McClancy ; that during the payroll period commencing

have been or will be made to the appropriate programs for the benefit of such
employees, except as noted in Section 4(c) below.

(b)WHERE FRINGE BENEFITS ARE PAID IN CASH

j -Each laborer or mechanic listed in the above referenced payroll has been paid,
as indicated on the payroll, an amount not less than the sum of the applicable
basic hourly wage rate plus the amount of the required fringe benefits as listed
in the contract, except as noted in Section 4(c) below.

(c) EXCEPTIONS
on the 16 day of	 July	 2009	 and ending the 22 day of	 July

2009 , all persons employed on said pmject have been paid the full weekly wages earned,
that no rebates have been or Willbe made either directly or indirectly to or on behalf of said

from the
(Contractor or Subcontractor)

full weekly wages earned by any person and that no deductions have been made either
directly or indirectly from the full wages earned by any person, other than permissible
deductions as defined in Regulations, Part 3 (29 CFR Subtitle A), issued by the Secretary
of Labor under the Copeland Ad; as amended (48 StaL 948, 63 Stat. 108, 72 Stat 967,
76 Stat. 357; 40 U.S-C. 276c), and described below.

(2) That any payrolls otherwise under this contract required to be submitted for the
above period are correct and complete; that the wage rates for laborers or mechanics
contained therein ate not less than the applicable wage rates contained in any wage
determination incorporated into the contract that the classifications set forth therein for
each laborer or mechanic conform with the work he performed.

(3) That any apprentices employed in the above period are duty registered in a bona
fide apprenticeship program registered with a State apprenticeship agency recognized by
Me Bureau of Apprenticeship and Training, United States Department of Labor, or if no
such recognized agency exists in a State, are registered with the Bureau of Apprenticeship
and Training, United States Department of Labor.

(4) That

(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS

-^ 4n addition to the basic hourly wage rates paid to each laborer or mechanic listed in
the above referenced payroll, payments of fringe benefits as listed in the contrard;, ,^., S's:,^r r -,.

Le
.. ,. no cf,vtsn^

Form OSS-348

EXCEPTION (CRAFT) EXPLANATION

REMARKS

NAME AND TIRE

Kenneth J. Swany
President

SIG

f

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATE 	 NTS MAY SU ECT
THE CONTRACTOR OR SUBCONTRACTOR TO CIVIL OR CRIMI AL PRO......	 1, J
SEE SECTION 1001 OF TITLE 18 AND SECTION 231 OF TITLE 31 OF THE UNITED
STATES CODE.



Form OSS-347	 CERTIFIED PAYROLL	 Page I of I

Contractor:	 ki
Kenstar Construction Corp
100 Keyland Court
Bohemia, NY 11716

Subcontractor. Project or Contract No:
Cost Acct or Other No:
Tax 10 No:
Payroll No:	 2

For Week Ending: 07129/2009 Project and	 Sound Proofing of Monsignor McClancy High School
Location:

Name, Address, and
Social Security Number

of Employee

#
Ex

Work
ClasstficatioN

Apprentice Rate

GT

°f
ST

Day and Date

Total
Hours

Rate
of Pa

Fringe
Ben.

Gross
Amount

Weekly Deduction Totals Net
Wages67/23 0712a 07125 0M6 07/27 0726 0729 FICA State Other

Total
Ded.

Th Fr Sa Su Nb Tu we Plan S Week_ With-
Holding

LoW
Tax

Tax Check
No.Hours Worked Each Day Cash S Class De&

Dexek Pr&Zt
-

Ex.1 4

Union Carpenter
O 0 0 0 0 0 D 0 0 66.43 1555.70 1760.80 134.70 4.00 0.00 495.82 126-0.&6

S 8 8 0 0 6 5 a 40 44.02 0.00 1760.80 361.22 0.00 0.00

0

S

0

S

0

S

0

S

O

S

0

S

0

S



',.fir..'	 r:	 rr•

t,	 Kenneth J. Swany 	 President
(Name of Signatory Party) 	 (Title)

do hereby state:
(1) That I pay or supervise the payment of the persons employed by

on the project

Sound proofing of Monsignor McClancy 	 that during the payroll period commencing

on the 23 day of	 July	 2009	 and ending the 29 day of	 July

2009 , all persons employed on said project have been paid the full weekly wages earned,
that no rebates have been or will be made either directly or Indirectly to or on behalf of said

from the
(Contractor or Subcontractor)

full weekly wages eamed by any person and that no deductions have been made either
directly or indirectly from the full wages earned by any person, other than permissible
deductions as defined in Regulations, Pad 3 (29 CFR Subtitle A), issued by the Secretary
of tabor under the Copeland Act, as amended (48 Star. 948, 63 Stat 108, 72 Stat 967,
76 Star. 357; 40 U.S.C. 276c), and described below:

(2) That any payrolls otherwise under this contract required to be submitted for the
above period are correct and complete; that the wage rates for laborers or mechanics
contained therein are not less than the applicable wage rates contained in any wage
determination incorporated into the contract; that the Classifications set forth therein for
each taborer or mechanic conform with the writ( he performed,

(3) That any apprentices employed in the above period are duly registered in a bona
fide apprenticeship program registered with a State apprenticeship agency recogn"rzed by
the Bureau of Apprenticeship and Training, United States Department of Labor, or if no
such reangnized agency exists in a State, are registered with the Bureau of Apprenticeship
and Training, United States Department of Labor.

(4) That:

(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS

i -In addition to the basic hourly wage rates paid to each laborer or mechanic listed in
the above referenced payroll, payments of fringe benefits as fisted in the contract

have been or will be made to the appropriate programs for the benefit of such
employees, except as noted in Section 4(c) below.

(b)WHERE FRINGE BENEFITS ARE PAID IN CASH

-Each laborer or mechanic listed in the above referenced payroll has been paid,
as indicated on the payroll, an amount not less than the sum of the applicable
basic hourly wage rate plus the amount of the required fringe benefits as listed
in the contract, except as noted in Section 4(c) below.

(c) EXCEPTIONS

EXCEPTION (CRAFT) EXPLANATION

REMARKS

NAME AND TITLE

Kenneth J. Swany
President

SIGNATURE

t

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATE 	 NTS MAY	 BJECT
THE CONTRACTOR OR SUBCONTRACTOR TO CIVIL OR CRIMI AL PROSECUTION.
SEE SECTION 1001 OF TITLE 18 AND SECTION 231 OF TITLE 31 OF THE UNITED
STATES CODE.

Farm OSS-348



Form OSS-347	 CERTIFIED PAYROLL	 Page l of t

Contractor:	 Vi
Kenstar Construction Corp
100 Keyland Court
Bohemia, NY 11716

Subcontractor: Project or Contract No:
Cost Acct or Other No:
Tax 10 No:
Payroll No:	 3

For Week Ending: 08/0512009 Project and	 Sound Proofing of Monsignor McClancy High School
Location-

Name, Address, and
Social Security Number

of Employee

#
Ex

Work
Classificatiord

Apprentice Rate

OT
)
ST

Day and Date

Total
Hours

Rate
of Pay

Fringe
Ben.

Gross
Amount

Weekly Deduction Totals HNat
07/30 1)7131 08101 08102 M03 Oam4 ohms FICA State tither

Total
Ded.

Th Fr sa fie Mo Tu we Pian S Week With-
Holding

Local
Tax

Tax
Hours Worked Each Day Cash S Class Ded.

Michael Dacken
-	 -•`

Ex.1 °

taborer
0 a 0 0 0 0 0 0 0 62.87 144.00 381.12 29.16 10.61 0.00 47,59 339.53

S D 0 0 0 0 8 0 a 47.64 137174 381.12 7.82 0.00 0.00

Demk Probst

Ex. 1 _ °

Union Carpenter
D 0 0 0 D 0 D D 0 66.03 155520 1784.80 13410 0.00 0.00 495.92 1264.68

S 6 e 0 0 6 a a 40 44.02 0.40 1760.81) 36122 0.00 0.40

0

S

0

S

0

S

0

S

0

S

0

S



Date	 0812512009

I,	 Kenneth J. Swarry	 President

(Name of Signatory Party) 	 {Title)

do hereby slate:
(1)That 1 pay or supervise the payment of the persons employed by

on the project

Sound Proofing of Monsignor McClancy	 that during the payroll period commencing

on the 30 day of	 July	 2009	 and ending the 05 day of	 August

2009 , all persons employed on said project have been paid the fall weekly wages earned,
that no rebates have been or will be made either directly or indirectly to or on behalf of said

from the
(Contractor or Subcontractor)

full weekly wages earned by any person and that no deductions have been made either
directly or indirectly from the full wages earned by any person, other than permissible
deductions as defined in Regulations, Part 3 (29 CFR Subtitle A), issued by the Secretary

of tabor under the Copeland Act, as amended (48 Stat 948, 63 $tat. 108, 72 Stat 967,
76 Stat 357; 40 U.S.C. 276c), and described below:

(2) That any payrolls otherwise under this contract required to be submitted for the
above period are correct and complete; that the wage rates for laborers or mechanics
contained therein are not kess than the applicable wage rates contained in any wage
determination incorporated into the contrail; that the dassifications set forth therein for
each laborer or mechanic conform with the work he performed.

(3) That any apprentices employed in the above period are duty registered in a bona
fide apprenticeship program registered with a State apprentKeship agency recognized by
the Bureau of Apprenticeship and Training, United States Department of Labor, or if no

such recognized agency exists in a State, are registered with the Bureau of Apprenticeship
and Training, United States Department of Labor.

(4) That

(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS

-^ -In addition to the basic hourly wage rates paid to each laborer or mechanic fisted in
the above referenced payroll, payments of fringe benefits as listed in the contract

have been or will be made to the appropriate programs for the benefit of such

employees, except as noted in Section 4(c) below.

(b) WHERE FRINGE BENEFITS ARE PAID IN CASH

-Each laborer or mechanic listed in the above referenced payroll has been paid,
as indicated on the payroll, an amount not less than the sum of the applicable
basic hourly wage rate plus the amount of the required fringe benefits as listed

in the contract, except as noted in Section 4(c) below.

(c) EXCEPTIONS

EXCEPTION (CRAFT) EXPLANATION

REMARKS

NAME AND TITLE

Kenneth J. Swany
President

SIGNATU,RE

I

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMMAY 	 EJECT
THE CONTRACTOR OR SUBCONTRACTOR TO CIVIL OR CR1MI 	 PROSECUTION.
SEE SECTION 1001 OF TITLE 18 AND SECTION 231 OF TITLE 31 OF THE UNITED
STATES CODE.

c.5 =Pets *i t	 Form OSS-348
tf ^.0-,SV_.04 _



FormOSS-347	
CERTIFIED PAYROLL	 Page IofI

Contractor.	 ry!!
Kenstar Construction Corp
100 Keyland Court
Bohemia, NY 11716

Subcontractor:	 ! ! Project or Contract No:
Cost AccIL or Other No:
Tax 1D No:
Pa+roll No:	 -	 4

For Week Ending: 08112/2009 Project and	 Sound Proofing of Monsignor McClancy High School
Location:

Name, Address, and
Social Security Number

of Employee

Or
Ex

Work
Classiflcationr

Apprentice Rate

OT
«,
ST

Day and Date

Total
Hours

Rate
of Pa

Fringe
Ben.

Gross
Amount

Weekly Deduction Tolais Net
Wages06196 oat07 6806 6&ros 08/10 0&711 o6r12 FICA State Other

total
Ded.

Fr Sa Se Mo 7u we Plan 5 Weak NGIh-
Holding

Local
Tax

Tax Check
No.Hours Worked Each Day Cash $ Class Ded_

Derek Probst
'	 -'

Ex.1 °

Union Carpenter
D 0 0 0 0 0 0 0 0 66.03 1244.16 140&.64 107.76 0.00 0.00 370.37 1038.27

S 8 8 0 0 0 8 8 32 44.02 0.00 1408.64 262.61 0.00 0.00

O

S

O

S

O

S

O

S

O

S

O

S

O

S



t	 Kenneth J. Swany	 President

(Name of Signatory Party)	 (True)

do hereby state:
(1) That I pay or supervise the payment of the persons employed by

on the project

Sound Proofing of Monsignor McClancy 	 that during the payroll period commencing

on the 06 day of August	 2009	 and ending the 12 day of 	 August

2009 , all persons employed on said project have been paid the full weekly wages earned,
that no rebates have been or will be made either directly or indirectly to or on behalf of said

from the

(Contractor or Subcontractor)

full weekly wages earned by any person and that no deductions have been made either
directly or indirectly from the full wages earned by any person, other than permissible
deductions as defined in Regulations, Part 3 (29 CFR Subtitle A), issued by the Secretary
of Labor under the Copeland Act, as amended (48 Stat. 948, 63 Start. 108, 72 Star 967,
76 Star. 357; 40 U.S.C. 276c), and described below.

(2)That any payrolls otherwise under this contract required to be submitted for the
above period are correct and complete; that the wage rates for laborers or mechanics
contained therein are not less than the applicable wage rates contained in any wage
determination incorporated into the contract, that the classifications set forth therein for
each laborer or mechanic conform with the work he performed.

(3)That any apprentices employed in the above period are duty registered in a bona
fide apprenticeship program registered with a State apprenticeship agency recognized by
the Bureau of Apprenticeship and Training, United States Department of Labor, or if no
such recognized agency exists in a State, are registered with the Bureau of Apprenticeship

and Training, United States Department of Labor.

(4) That

(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS

-in addition to the basic hourly wage rates paid to each laborer or mechanic listed in
the above referenced payroll, payments of fringe benefits as listed in the contract

have been or will be made to the appropriate programs for the benefit of such

employees, except as noted in Section 4(c) below.

(b)WHERE FRINGE BENEFITS ARE PAID IN CASH

-Each laborer or mechanic listed in the above referenced payroll has been paid,
as indicated on the payroll, an amount not Less than the sum of the applicable

basic hourly wage rate plus the amount of the required fringe benefits as listed
in the contract, except as noted in Section 4(c) below.

(c) EXCEPTIONS

EXCEPTION (CRAFT) EXPLANATION

-REMARKS

NAME AND TITLE

Kenneth 
ide 

nt
PresidentPres

SIGNATUREL	 QA
`/{'3''fht

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEME 	 MAY SUBJECT
THE CONTRACTOR OR SUBCONTRACTOR TO CIVIL OR CRIMb 	 PROSECUTION.
SEE SECTION 1001 OF TITLE 18 AND SECTION 231 OF TITLE 31 OF THE UNITED
STATES CODE.

Form OSS-348



Form OSS-347	 CERTIFIED PAYROLL	 Paget oft

Contractor.	 V
Kenstar Construction Corp
100 Keyland Court
Bohemia, NY 11716

Subcontractor:	 F] Project or Contract No:
Cost ACCR or Other No:
Tax ID No:

1 Payroll No:	 5

For Week Ending: 08/192009 Project and	 Sound Proofing of Monsignor McClancy High School
Location:

Name,Address,and
Social Security Number

of Employee

#
Ex

Work
Classification/

Apprentice Rate

OT

or
ST

Day and Date

Total
Hours

Rate
of Pay

Fringe
Ben.

Gross
Amount

Weekly Deduction Totals Net
Waste04113 Dana 06115 o8ns oeH7 Delta DBfta FICA State Other

Total
Ded.

Th Fr Sa Su Mo ru we plant S Waek With-
Holding

Lccai
Tax

Tax Cheek-
No.Hours Worked Each Day Cash $ Class Ded,

Dena. Probst
'

Ex.1 D

Union Carpenter
0 0 0 0 0 0 0 0 0 66.03 1555.20 1780.80 134.70 0.00 c0D 495.92 1288.88

S 8 8 0 0 e 8 8 40 44.02 0.00 1760.80 361.22 0.00 0.00

O

S

O

S

0

S

O

S

O

5

O

S

O

S x



(c) EXCEPTIONS

EXCEPTION (CRAFT) EXPLANATION

REMARKS

NAME AND TITLE

Kenneth J. Swany
President

SIGNATURE

j	 't^"r
Ef,,/rte 

j ^(
lj..^,r,

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMESMAYSUV6ECT
THE CONTRACTOR OR SUBCONTRACTOR TO CIVIL OR CRIMINA PROSECUTION.
SEE SECTION 1001 OF TITLE 16 AND SECTION 231 OF TITLE 31 OF THE UNITED
STATES CODE.

Date	 08/2512009

I,	 Kenneth J. Swany	 President
(Name of Signatory Patty) 	 (Title)

do hereby state:
(1) That 1 pay or supervise the payment of the persons employed by

on the project

have been or will be made to the appropriate programs for the benefit of such
employees, except as noted in Section 4(c) below.

(b) WHERE FRINGE BENEFITS ARE PAID IN CASH

-Each laborer or mechanic Gated in the above referenced payroll has been paid,
as indicated on the payroll, an amount not less than the sum of the applicable
basic hourly wage rate plus the amount of the required fringe benefits as fisted
in the contract, except as noted in Section 4(c) below.

Sound Proofing of Monsignor McCkmOy 	 that during the payroll period commencing

on the 13 day of August	 2009	 and ending the 19 day of	 August

2009 , all persons employed on said project have been paid the full weekly wages earned,
that rw rebates have been or will be made either directly or indirectly to or on behalf of said

from the
(Contractor or Subcontractor)

full weekly wages earned by any person and that no deductions have been made either
directly or indirectly from the full wages earned by any person, other than permissible
deductions as defined in Regulations, Part 3 (29 CFR Subtitle A), issued by the Secretary
of tabor under the Copeland Act, as amended (48 Stat. 948, 63 Stat 108, 72 Stat 967,
76 Start 357; 40 U.S.C. 276c), and described below:

(2) That any payrolls otherwise under this contract required to be submitted for the
above period are correct and complete; that the wage rates for laborers or mechanics
contained therein are not less than the applicable wage rates contained in any wage
determination incorporated into the contract; that the classifications set forth therein for
each laborer or mechanic conform with the work he performed.

(3)That any apprentices employed in the above period are duly registered in a bona
fide appmn5ceship program registered with a State apprenticeship agency recognized by
the Bureau of Apprenticeship and Training, United States Department of tabor, or if no
such recogn¢ed agency exists in a State, are registered with the Bureau of Appreftimship
and Training, United States Department of tabor.

(4) That.

(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS

4n addition to the basic hourly wage rates paid to each laborer or mechanic listed in
the above referenced payroll, payments of fringe benefits as listed in the contract

Form OSS-348
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50S62.ODMobdimtioa S2SAE.E $12,400. SI&750.00
Alb wanee Fewm 335000.E SaoO S $0.00 )5000.00
ADowmaee ter $5.080.00 moo soma SO-00 0% SS.EO.E
Bowance ConlmOed $15,oE.ot1 so.o0 S0A so.E 0% a1SOMOD
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ArdutectmeLF. $122,756.00 5722.756.00 50.00 5722,758.00 F--	 SOHO
2 MPR GYMAREA Miser beb-d 4*ebb-- a 10`-lvstdl	 wbasebovd:	 A6.04 55E.00 50.00 moo SOX0 0..	 5500.00
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14 (ATHLETIC DIREC.'lOR Um6nishd f..11 aea btiek base, tyie al f.8 fee eel tedts(PC-A). Fish mp
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5500.00 sD.E $610 s0, 0%1 ssDO.Do

46 MAIL Awusdaldoms SeeNCRjarpoorx aedglaxe iasmkmtglms 6J' ratmb, one
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48 MALL Aee tcaldw wdtmtsa=
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222 ROOM 201 Prrvfdepaittted metal cover Fr fresh alrintake. Seat Openfngatonnd wall skews.
1SI,WO.W 50.00 Sam 50.00 O% sI,OW.00

223 ROOM 201 Replace damaged floor tliex(Cypical dnougkam)
5500.00 SDAO 50.00 $0.00 0% Won

224 ROOM 201 * Clean windows 3200.00 $0.00 SO. $0.00 0% S200A0
226 ROOM 201 Ctmo dMris firm windows, (Typical darruglmm)

6100.00 soAO 40 $0.00 0% SIWAO
229 ROOFAC2 DUNNAGE lhcmMs4Ctmion is 	 mess Inappropriate wppofu we provided mtlimproperly

nnulled.Moo type ofcmb installed shou ld real directly on ore roofdeck=bty $15,000.00
insvlall. road roofmtmbmne flashed into ytt moot carries. $D.00 $000 59.00 0% SiSp00.00

230 ROOFACZDUNNAGE Stxl angle, retch cry not galvanhod, $led PUM at post bent, crating
$s.WO.W $0.00 saAD sD.W a% 35.000.01)

231 ROOFAC2 DUNNAGE Dunnage insielefes is wracceptaLk. Ramrelocated twiceraullW in too
sz.9C0.00 30.00 $0.06 30.00 0% 52.900.0

233 ROOF AC2 DUNNAGE Baits net properly torqued.
'ssomm

$0.00 Slim $0.00 0% SS_0W.0P
238 ROOFAC2DUNNAGE Paint	 i	 s	 tfsaices $5.000.W $0.00 $D.W $0.00 0% $5.000.
239 ROOF AC2 DUNNAGE Emend riemixane up on side of fan curb and antler cap flubing on roofaf MPR

uflres. $3,500.00 so.W $0.00 00.00 0^% $3,500
247 ROOM 202 lace broken Custodial handle. S5W.00 $0.00 $0-00 SO. 0% 35WA
253 POOM202 Providegragift window sill needs anacres s500.W $0.00 SDm S0.00 3500
254 ROOM 202 Provide Painted finish rosesl coveraroand of intake and seal space around wall

shave 34500100 so.00 50.00 51100 0% SI50DA0
255 ROOM 202 Pomp holes in soffit

ssW. so.W sDAts So. D% ssW.W
256 ROOM 202 Ceiling at front ofcassraom is mlameetabie. Repay and refinish.

$i $0.00 e,0 e,0. 0% $ISWAO
257 ROOM 202 ` Point amasdorr sxrnd mat per s 	 'ca0onsl $2W. $0.00 S" '.. S0A0 1	 0% 1	 3200A9
258 ROOM 202 Repair wall around register

13500.00 $0.00 50.00 $000 0% SSWAO
ROOM 202 Removedebcis from shn0 $S.000.00 30.00 $OAO $0.00 . 	 ..-	 0% SSAWAO

259 POOM203 Patch hole in soffit
$200.00 50.00 SOAR $0.00 0% S2GODO

26D ROOM 203 RqL-damaged Wet
5500.00 $0.00 Slim 50.00 0% 5500

261 ROOM 203 Finish incomplete soffit
51.50100 SOAO $OHO $0100 0% S1S00.00

262 ROOM 203 Extcadbrickposr soffit
s23011.00 SO.00 So.W soon 0% $2500.00

264 ROOM 203 * Rove spray Point and adhcsive off tht now. Replace tiles Ilia[ can m be
cleaned slt1WA0 $0.00 50.00 50.00 0% $1.000.00

265 ROOM 203 Repair holes  in coiling from light fixbrra S500m SOAO $0.001 1 $0.00 0% $500.00
267 ROOM 203 Repair broken emergcaxy lights damaged during calling installation

SL500.00 SD.W S0.0D $OAO 0% $I,SWAO
271 CORRIDOR SECOND FLOOR Replace hanger for black iron ourside room 200

$8W.00 $0.00 50.00 $0.00 0% 5800.00
273 CORRIDOR SECOND FLOOR Realson scalinal slrm rile onside morn 200 Sloom 54.00 $0.00 60.00 0% $100.00
274 CORRIDDR SECOND FLOOR ' Secure loose exit sigma (typical)

M.001 1	 $0.00 $0.00 SLOO D% 32OD.00
275 CORRIDOR SECOND FLOOR Finnhwtfnahovespeaker

I5500m SOHO $(X $0m 0% $500.00
276 ROOM 200 Remove uson from a,Usims 5200.00 $0.W sa. 3.0.00 D% 3200.W
277 ROOM 2W Repairaacknur wndow atconcr ofsotFC

S500.W SO.W 30.00; $D.W O% $500M
278 ROOM 200 Wadi	 nand adhesive off of flow in from orVnll Ventilator 52-00 30.110 (	 $0.00E $0A0 D% S25D.00
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364  310 'nsm8 emtair mds atwindpw5
I	 I	 1sn 	 .11	 nun320600 3O.tlO 5200.00

5D.00367 ROOM311 Pioeb and pabribecom 5500.(!0 30.00_
366 ROOM 31l " Cefiing outside physics Wseeds M berefmkhed and painted semi gkss (drop -- --

_	
-^

down soffit 	 1 atl	 ridom 31Soam $1000 S0. 50.00 0% S7 504100
369 CORRIDOR Missing access dear az hick chose

101i I I$50600 5000 I	 $1000 I	 O%	 _	 3500.00
Slim370 PHYSM LAB Rtotove MR, from waitron. chase $290100 $0-001

374 PHYSICS IAB MissingeeiOngconvtrima .d pipe tfiasefiirsish r$edgc
E200100 SOW 50.00 SOHO 0% 	 1	 $200m

375 PHYSICS LAB Amide gypsum boadazw5tdrxvpaekkrxat engkwmdow.3m.'dmwinge
S112OD.00 SAGO. "'^' Tvm to	 5	 x1,00

;0100
I	 1	 1	 1	 T

376 PHYSICS LAB "Recamnerkin S2a0.00 301004
377 PHYSICS LAB •Cleaubrkkawkdowjamlti: _ ............. TT-

szob9a saee rn1u.. So.eb
SO.00390 PHYSICSLAS Repmdu morn ants beam. Paint elappinspneousceporld. $500.00 Sik90. $500.W

391 PHYSICS LAB Rehmairgnll histoibtion not acciduble, make! rush. Tack bound hailing oft
$saba0 sane $o.oa Ee.BO	 0%1	 1	 s500.00

382 PHYSICSLAB Repairbrkk conic, penetration imp strange room
I I i' 51,000100 30.09! S0.07 1	 80.00 1	 0% Si.W0.00

383 PHYSICS LAB Replay rei ood b d s Ling ule ibmt, uorage room door.
$200.W 1	 30.00° $0.001 $0.00

1
OS6 S2W.00

394 PHYSICS IAB Entendbriek ecose, m ceilin g wRb sheet lock 50.00 5O.00
._.. 	 -30-M387 S7ORAGE ROOM Remove	 from lef window 30100 $2W.INJ ^

388 CHEMISTRY LAB Patch holes in solid
S09D' SS^.tx1 yaw.	 30.00

37100.00
.a..,..	 .	 -__.	 $0.00

389 CHEMISTRY LAB Clean	 int oRofam in frmtofUn6 veadlatas  SO.00
390 CHEMISTRY LAB fieei8	 at reNm air dace

rsuo"o

 $0.08 SSOOUO-
392 CHEMISTRYLAB Clean	 tythedehriso	 top efn10.5eltat finnt o clarcraarn

3090 S0 0%
1 	 1

5200.90
393 CHEMISTRYLIB Access daortoosmoll,fire damperinaaes6ible

SOHO SOHO $0.00	 0% 	 1	 $1.170059
394 CHEMISTRY LAB Provide adNuato ccaMUi[sagpnts whh two screws

S200AO 5090 I	 EO9O 9J.W 0% 5200.00
396 CHEMIMY LAB Conduit personation unacceptable a ceffugnnaeceptnble- Aeelbte conduit

pronrading horn sWffi[unaox	 k. 5300.00 SO.W 50.00 5600 0% 530090
401 MECHANfCALWORK The Boiler R.Esso, freesirg inside today due on mervi-ed masomy

oPeoutert mat are wide Pilots W 290umndolled kmvcss. foes and mksin air $35500.00 5090 $0.t70 SOAO 0% $3-500.00 1
1

412 - Per Specifcatiols Section 099M 1,10e, Tunish 5m(5) gldlons of each type and
colwoflurint used in the work to oncustodian. 57500.00 50.03 $b90 50.00 0% $150(lo0

413 Came	 vin at	 la. Price	 Pioneefs	 s2H% 363,005.00 50.E it Sobe $0.00 363,005.00
4l4 - Removecanstruction debris throughout -

exter"rorofsite. (is.nearrunningotack). SHOO.( 5600 SOHO 50.00

3D%

 $1,500.00
,H6 i^throw	 oar Are	 a8	 m4tiXstbrou	 out 825,00659 50.00 SO.00 $0.00  325,000.00

Aav3denew rmfirg at lotatiol ofelessromn Hi3/lackerroom (1.600 sf) Asbestos
abatement not included, s¢ 	 nce of61 332,0 00.00 50.00 $0. $0.00  S321O0.00

Locker Room Repair Plusher debmiaatien: I tholes 25's 6 a azer(150 M A3 coat cooem
poster,LncWding demniklonaM p [eparatiar ofsubArate. Paindng irxludts r I	 I
Bawtoceilin	 525 52,715.00 SO.W .. wrN' 30.00 "75.00
General Cmrdidars(include description of servers to be provided under general I
coMitim red estimated duration Price bash and mamlu $70.000.00 379W-00

5090
Oo090 4056 - 342.W0.00

MECHANICAL $0.00 So.00 (All I	 50.00
.,'',. 3 NEW MECHAMCALAOOM 3.OI	 chiBcd weer $0.03 50.00 SOHO 0& SO-00

38 NEW MECHANICAL ROOM -Pu a mi	 ectinsuhted S3.165.00 5090 SO.W $0.00 D% 53, /05.00
36 INEWMECHANICA,L ROOM b. flea HOSe natimoulated SS18.0D E0.00 $0.00 SO10D Q% 351890
3c INEWMECRANICALROOM c5tmiricl5uctioo diBUStttwt8tsu7aiW 5518.00 50.00 50.00 50 4'b 35(890
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VAROBUE
Ih GUIDANCEOMCE213 h. Unit is nctsecmed mwell 	 Tsmemaual $34500 SOHO 50.00 I SOHO 0% 534500

2 Fm Cml(FCA) WatUmt 0.00 moo SOHO Mffi 50.00
2n GUIDANCEOMCE2t3 .. Unit doh ram have	 lox 523.00 WAO $0.00 SOHO 045 %23.00
2c GUIDANCEOFMCE213 c. Cmdeasme drain is am insulated 5115.00 Sam SEEM WAD 096 5115.0
2d GUIDANCEOFPICE213 d. Condamatc drainpipe Is utstpar skCrh to mntredar Simon Som SlaDO 1 $115A0 W.0
2e GUIDANCE OFFICE 253 e. L03W3&AarcnainmlalM $I moo SOLO .$0.00 1 SOHO o%i r	 S1 15M
2h GUIDANCEOFMCE213 h. Unit is not SOCUmd W"Als MThonemmus 8345 EDAM $0.00 I SOHO 0T0 S345.00
N GUIDANCEOFTICE213 Lieakin fill	 reused	 corrosion of $115.00 1	 $0..0 4-0.00 I	 I Suo 1	 0% 1	 $1ista)

3. Transfer duct $OA0 SO.00 50.00 0% SDAO
3a GUIDANCEOFFICE213 aTTansfc	 "ilesnaim;(aiied $460. SOHO SOHO S0A0 0% 5460.0

LIBRARY READING ROOM 214 1. Unit Veatilalm, CUV-A) SDAO SOHO W SO HO
16 UBR ARYREADING ROOM 214 h.Unadoabeve	 laxan S231H W.0 $01H) W 0 S23AO
to LIBRARY READING ROOM 214 e, Condesnsx drain uuainsolaled Sm.ot $0.00 $0.00 $0.00 O% 111/590
If LIBRARY READING ROOM 214 LCmdensexdrain plEEisaamparknitl meomrarms $115.01 $0. $115.00 $11500 $0,00
Ig LIBRARY READING ROOM 211 CLAWS&R aenminmimisd pratp, 5115.00 $0.00 50.00 $0.00 Val SI ISAO
1 - LIBRARY READING ROOM 214 '. Unit )sna smaredm wail perTma rmn®I S345A0 W "AO 50.00 0% $34500
Ik LIBRARY READING ROOM 214 L Urdtrmtassembled	 ordain 51,02500 So Som S0.  $1.725.00

MAINOMCEROOM217 1.Uat Ventilator NV $0-m SO-00 SEEM 0% so"
la MAINOMCBROOM20 a. van doesnahavca	 lame 5210 $040 $0.00 SOAR 2174 S23A0
Id IMAIN Or+JCE ROOM 217 d. Condewsac drain is and imuleted $115.00 SOHO 50.00 1 $moo S115.00
le MAINOFF)CE ROOM217 ttCOndmmetedrainp ipe is WE W sketch mcmtmam 5115.00 TARO 51150 I SI15M 5a0
1{ MAIN OI^7CHROOM 217 LCHWS & Rare ram lmuhxd 5115.00 SDAO SO.00 50.00 S115.0
li MAIN OFFICEROOM2I7 i Unit is nor S=.Cd as wall 2erTfaae manual 5345.00 SDAO Som $0.0 045 $345.00

1. Fan Coll FC-A) Wat Umi I I	 SD40 50.00 I	 S0A0 0 $0.00
is VICE PRINCIPALS OFFICE 217A a Unit dm_cna tnven 	 lax 523 1 W.0 30.00 III	 SOHO 0% $2100
Ir IVKE PRINCIPAL'S Of"CB 217A a Cmduvsax drain is not iasniated $315.0 1	 Som 30.00 WAD CKA -.	 5115.00
Id VICE PRINCIPALS OPP10E 217A d. COVdeosame drain Ed pa is Waw skeeh an eonCaclar $115. $OLO $115.00 $115.0 $0.00
]c VICE PRINCTPAL50FFICE217A eC1IWS&Rare lm[ insalated 5115. $0.00 SOHO $0.00 0 SI15.00
]h V9PIU	 PA- OFFICE217A h. Unaz not seamd bswa8	 Tmnemanual $345.00 30JE0 moo WAO 070 1	 $345.00

VICEPRINCIPALSOFFICE217A

Raise p3pesupport and trim hanger rods abmexilmg. Repxceca1fttilem
matchuisti.o PrindpNk offirz -
ho1a71129' 10 $11540 $DAO 50.00 SOM 0% 5115.00

VICE PRINCPALS OFFICE 217A
Fix leak and repiacecaliog dle in PAn ©palls office-9hmos
71129' S115M WAD $0.00 1 S"o 0% $115.00

VICE PRINCIPALS OPrTCE 217A IJnkaz pip, in.1in - hota 71124'21 $ 1 j5xu 50.00 SOHO 1 50.00 0% SI75.00
2.FanCoil	 A) Wesl Unh SO.00 Som I SOHO 0% 110.

2a VICE PRINCIPALS OFFICE 2t7A a. Unit door nothavename ate $23.00 $0.00 S0A0 I S0,00 0% S23.
2. VICEPRINCPAL'S OFFICE 217A C. Coadensaredmin is mt imbled 317500 $0.00 $0.00 1 S0.130 -	 S115.
2d VICEPRINCPAIS OPFKB2I7A Q.COndmaaxdrex	 isnot	 skeCS MCOnteaemr $115,0 S010D $115.00 $115.00 $100
2e VICE PRINCPAL'$ OPRCE217A .CHWS& Rarena insulated S115A0 SEEM SOHO 1 30.00 0%1 1	 5115.
2h VICE PRINCIPALS OFFICE 217A h. Umt is ram secured m wall aTTane manual $345.0 W.0 SOHO 1 $0.00 0%1 1	 5345.00
2j

VICE PRNCIPAUS OFFICE 217A
J. UmshW tlmtworkmd Mssingsegislaineommon
rose- ha1a71114' 39 340300 WAD SDAO 50.00 Mb SA03.0

21, VECEPRUVCPAL'SOFFICE217A It. Fiz{mcoilnase $IISAO WAD WAD S0.00 0% 311500
2I VICE PRINCIPAL'S OFPXE217A L Co	 front of fan coil miL Baxm intake 	 II macro on al Fan Cm'is. $690.DO $O40 SOHO 1 50.00 OR $690.0

I. Unit VMWOW(UV-	 War Unit $0.00 SOAo 1 $0.00 0 W.m
1. LMERARY219 (pageM a Unit Ma rm [ ffive mm late 523.0 SO-W $OAO 1 $0.00 0% S23A0
Ed UIERARY218	 e83 d. Cmdeaax drain isnmmssnkxd S1110 SOLD $0130 1 30.00
le LIBRARY218	 083 e. Coadeasatedtain pipe isma pa sketch tO Cmnacwr 5315.0 WAD $11500 Sits. 50.0
If LIBRARY 218 (	 e83) LCHVIS & Rine ram isawtal	 sixe SII5.00 40.0 $0.00 30. -1 1	 S115.
(i LIORA.RY 218	 083 L Unit isna sasxad m well	 rirmemznua) Y345.0 WAD SO $0.00 0% S345.0

2 Unit VennTamr(UV-B)Ceaw Vnu	 86 50.00 SOA9 $0. 0% SO.00
2a LIBRARY218(	 83) 523.0 0.00 $0.0 110. 0&, 523.00
2d LIBRARY 218 (	 83} d. Cmderoate drain is nx insalexd 5115.00 50.0 $000 SOHO "" St 15.0
2e LIBRARY 278	 83 e. Condensate drain	 aaa	 SRetrb to <anttacta $115.0 W.0 S113,00 5315 SOHO
2t LtBRARY 218	 e83 I.CRWS&R mend insamnd M spw $0 0%	 SI (SAO

12
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S LIBRARY 218 Orrin,93 L Unit is natseemsd us 	 all	 ,T,,,mn meal $345.00 $0.00 SA00 SOHO 0% $345.00
LIBRARY 216	 e83) -. Unnis dame	 d SI,725M 50 .00 So-W SOHO 1	 056 57,725.00

3. Unit VUm'Saou 	 -A Westllnit	 e89 S0.O0 SOHO $0.00 1	 0% $0.00
2a LIBRARY216(Mgr83) a.Unildoesnmba	 varneptaft 523.00 $0.00 SOHO SOHO 0% ^. _	 523.00

50.003d LIBRARY218(	 53) dCondenmfedmin pipeisaIX	 skCCh mcaotrartor $115m $ObD $115.00 $115.70
3e LIBRARY 218( 	 83) e.CHWS&Ra vm%suhmd $115.00 Sabo $0.00 $9b0 0%1
3h LIBRARY2IB(PaM83) b. Unit is not S..d m well IWILrose manual 1345.00 SoDO moo =00 1	 0%1 1	 5345.00
A URRARY 216(psa 83) L Reinaall maul	 el utMer	 'R'vl Unif Ywti]aloK-	 71114'48 4230.00 SObn Som 51).O0 0% 5230.00

LUwt VeadlaW(UV-A SQb0 $0b0 O% 50.00
la FACULTY ROOM 222(	 e91) &UnildMouthave	 late S23b0 woo Som  0% S23b0
id	 .FACULTY ROOM 222{	 91 & Condensate dram is not insulated $ 115.00 $0.00 SO00.  0% sl I-sm
Le FACULTY ROOM 222	 91) a Condensate drain ' 	 isnot	 skcWb WoWkWnr $115. Som $115.00  50.00
If FACULTY ROOM 222 (page 91) nor 	 sLCHWS & Ramnor m $111 50.00 woo

ms^om.

 0% SIM00
]i FACULTY ROOM 2Y1(page 91 LUmiis as sasrtW mwoil 	 Treoe menus! 5345.06 56.90 30.60  0% 5345.00
1' FACULTY ROOM 222	 91 '. Unit 	 na assembled	 ardo $1,725.00 50.00 Som  0% 31,725.00

1. Fan Coil (1C-A)East Unit SO.00 50.00'..  0% 50.00
La FINANCE 223	 n93 a. Unit does= have mom	 hate S2S Som $0.00  0%1 1	 52100
le FINANCE 2Z (page93) u. Condensate dram is sx insNa2d $115bD 50.00 Som SObo .1 -	 Vii	 o
id FLNANCE223	 93) d Condensate dram pipeIsm per skrinh to oanbxtar $115.00 SBOO $1 1 5 $115.00 50.00

_ 0% 1le FLNANCE222(iarp,93) aCHWS&R.=in.uIvedMrW S115M Woo So.00 $0.00
I FINANCE 223 	 93) R Unit is trot secured m wail 	 T.0inamwl $345.00 50.00 S(LO SObU C% $345.00

2.
2c

FINANCE 223(e	 93)
FINANCE271

2. Fan Cod(FC-A) West Unit (Page 95)
Unh doe nahave nets late

aCmdw	 drairtistwtiasalatcd
$2310

5115.2

$0bD
$0.00
SO.00

SO.00
50.00;
50.00

€. moo
50.00
WiRl

0%	 _SOHO
0%	 S23-o0
rz	 S7 iS.0o

S0.o0

.._.....
_

2d FONANCB223	 93) dCOndensate dreln ' 	 ism	 skel0b toeonhxwr $115.00 $0.00 S115m S1I5.O0
2e FINANCE 223	 93) aCHWS&R=nmiuuImd	 r 5115.00 Soho SObo.. $0.00 0% $115.00
2h FINANCE 223	 a	 93 alaaiIt. Unit IS na secured m wall	 Tran "'Ann 5245.00 SO.00 $6.IX1'', S0. O% 5345.

L Unit VendLnmr(W-C) SUO S4o0'. $0. 0% S0.

la PRINCIPALS OFFICE 224	 97 Unit uesit d	 nm have	 lute 523.00 $0.00 50. S0.o0 O% 513.
Id PRINCIPALS OFFICE 224 (	 97) d. Condensate dmb )s 	 tiosu abdno $715.00 $0.00 50.9!} S0. - 4115.

1e PRINCIPALS OFFICE 224 	 97 n Cmdensatedrain - 	 Mattert	 sketch rowrlimInr $115.00 $0.00 5115.IXt $115.00 So.
117 PRINCIPALS OFFICE 224(	 97) LCHWS&R arena iuulared 	 sre $115.00 So.00 SO.00 $0. 0% --.....-5115.
Ii PRINCIPALS OFFICE 224( 	 97) i. Unit is rwt wonrod to wall 	 Trans nm	 A $345.00 $0.00 S0. $0.00 0% 5.345.00

. Exhaust To	 ter(	 TOO) 56.00 . 50.00 SO.[O 0% 40.00

21, PRINCIPALS OFFICE 224 	 97) .Re - 	nmin at duce temnnatien $220.00 $0.00 SUD 50.00 0% $230.00
I.UnBVemiW- UV 59.00 Suit 50.00 0% SO.

la ASSISTANT' PRINCIPAL'S OFFICE a. Unit does nollnue	 lam S23b0 SO.00 50.00 30.00 O.W. 521.
Id ASSISTANT PRINCIPALS OFFICE & CMMnsate drain is not imuhuxl 5115..IN1 Som Solon SMUD ^° $115.00
le ASSISTANT PRINCIPALS OFFICE e. COatlensale drain 7	 is not	 ske" to contracts, 5115.00 $0.00 $115.01) $115.00 _	 $0,00
If ASSISTANT PRINCIPALS OFFICE CCHWS& R are trot insuhxd 5115-00 $0.00 $0.00 $0.00 0% -	 $115.00
11 ASSISTANT PRINCIPALS OFFICE i. Unit is na severed m wail 	 Trane ..I 3345.00 50.00 SO.OU $0.00 0% 5-345.00

2 ExhmcT	 Reg ister Soho SO.00 $0.00 0% SO.00
26 ASSISTANT PRINCIPALS OFFICE b.	 inter mining atdoa ier"402tion 5220.00 50.00 50.00 S0.0D 0% $230.00

I. 	 VCOtUrlar(UV-A-1) SOHO $0.00 1 1	 Som 0% 50.0]
I CLASSROOM 226 BIOLOGY

LABORATORY pg 104) b. Unit does nor have rmm 	 ble 523.00 $0.00 SUB 50.00 (1116 522.00

to CLASSROOM 226 (BIOLOGY
LABORATORY VA 104) n Cmldematcdai.isaai.WW d 5115.00 So.00 moo $0b0 0% SI15.00

If CLASSROOM 226 GLOKLOOY
LABORATORY pl 104) LCondeamtedruin piM is 	 sketch [owsuracwc SHIM 50.00 $115.00 5115 .02 $0.00

i8 CLASSROOM 226 (8IOIAGY
LABORATORY IIM) CHWS & Kure mti^mslaled 	 r $115m 40.00 50.00 $0.00 0% 5115.00

]j CLASSROOM 226 (BiQ[AYY
LABORATORY	 I94 ". Unith mdseamdto wa8	 Trnne manual 5345.06 50. SQ00 SO.00 9% $345.OD

2 Unit vonawor	 -H West Unh	 e107 $0. 50.00 50.00 G%i I	 SQOD
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2. CLASSROOM 226 (BIOLOGY

LABORATORY	 104) a. Unit does mthevea 	 m S23A0 $0. $0-00 $0.00
2c CLASSROOM 226 (BIOLOGY

LABORATORY pg 104) c. Cmdensnm dminisnm) mbm SU51DO $0.00 50.00 50.00 0% 3115.00
2f CLASSROOM 226 (BIOLOGY

LABORA7ORYpg 1041 LCmdemam dtin DiMiSlIMM dxwbmcmnramtt $115,00 $0.00 $115.00 3715.00

_

_	 SOAO
23 CLASSROOM 226 (BIOLOGY

LABORATORY	 104) CHWS&, R am not insulated pu 3115.00 $0.001 1	 SOHO 50.00 0% $115,
2j CLASSROOM 226 (BIOLOGY

LABORATORY	 104) I. Utdtisnmsavra51 mwa0	 Tmaemamel $345.00 30.00 1	 SOHO - 31D.00 0% 3345.00
3. Unit Venbls= (UV-B)E^Untt(I 11) SO.OD SO.00 50.00 0% w.(w

3a CLASSROOM 226 (BIOLOGY
LABORATORY pg 104)- a.Unkdoe=havc $23.70 SOHO 00.00 SODO 0% 523.00

3e CLASSROOM 226 (BIOLOGY
LABORATORY	 104) e. COmanmm drain is nm inmiav:d $115.00 $0.00 $GAO 30.00 0% 3115.00

3f CEASSROOM226 (BIO1OGY
LABORATORY	 104) f. Centlensate drain Pit,! is not Nr sk,mh mcomiaGOr $115.00 $0.00 $115.00 $135.00 50.00

38 CLASSROOM 27,6(BIOLOOY
LABORATORY m 1041 g,CHWS& R are wt insulated M s m S115.00 $0.00 SOHO Sam 1 StIS

3j CLASSROOM226(BIO]OGY
LABORATORY	 1041 "Utdta nmsecumN rowa71 	 Tr	 manual 3345.00 50.00 $0.00 $0,00 0% 5345
T141RO FipOR
_

$0.00 $0.00 $0.00 0% $ODD
L Unit Vemlmor	 V- 50.00 $ODO 50.00 0% $000

Is CLASSROOM300f	 114 a, Unit does cwt have Para 	 m $23.00 $0.00 $0.00 $0.00 0% $23.00
id CLASSROOM 3CO (pap 1147 d. Condensate drain is trot insulated $115.00 50.00 $0.00 50,00 0% it 1	$115.00
le CLASSROOM 300 (per 114) e.Cmdmsatedhaia	 Snot	 skeleh m,onrraam 5315.00 50.00 $115.00 $115.00 SDDO
If CLASSROOM 300 fpW 114) ECHWS&Ramnm iusul 	 a Si15.00 SO,OO SO.00 50.00 -u $135.00
li CIASSROOM300	 e134 LUnit isnol sennW mwaA	 7Ymmmamsll $345.00 3400 $0.00 SD.00 0'b $345.00

2. Unit VenflMOr(UV-A-))- 	 e116 $0.00 S7A0 $400 t S0.t10
2. CLASSROOM 300	 ,114 a Unit does ml haven	 date 523.00 $0.00 $0.00 $0.00 O% 323D0
2d CLASSROOM 300( 	 e114) d. Condmsate drain is wt lnsubmd 5115.00 $0.00 $ODD $0.00 0`n goo
2, CLASSROOM 300	 e114 e. CGTA u	 drain i	 is am	 skelrh mcontrnstm 317500 $0.00 $115.00 $115,00 50.00
2f CLASSROOM 300(	 134) 1.CHWS& R Senm insulated	 a St 1500 50.00 50.00 $10.00 0% $115,00
2i CLASSROOM 300 	 e114 L Unit is nmsemaed mwall	 Tram mmmnal 3345,00 $0.00 SODO $0.00 Q% $345-00
2" CLASSROOM 300 (	 e 114) -Ga baween Cne	 and duct $345.00 30.00 SADD 00,00 0% 5345.00

1. Unk Yemlatm GV-A $400 30.00 $0.00 0% .50.00
la CLASSROOM 307(	 1187 aUnk dot nm haven	 Ime 32AOO 50.00 $0.00 $ODO $2(,00
Id CLASSROOM 301	 e118 d. Condensate dtairt isnmiasularetl $I LS.DO 34.OP $0.00 $0.00 715.00
1, .CLASSROOM 301	 118) ,, Coodenmaze drain plw is not py sketch too 	 mcr $115A Saco s1L5DD $115.00 50.00
1f CLASSROOM 301(	 318) ECIIWS&Ramnmlmsl	 d	 s $115.00 00,00 SO.00 $400 -0 3115.000
1i CLASSROOM 301	 1181 LUmtisnmsmumds, 	 all aTranel	 al $345.00 $0.00 $0,00 50.00 0% $345.00

2 Unit V.tiB	 (UV-A-1)-	 a119 5400 SODD 50.00 0 1	 $0,00
2a CLASSROOM 301 (pap 118) a. U.Itdoesnmh..	 laze 523 SI).D0 SQAO So oo 0 1	 523.00
2d CLASSROOM 301 (Imp 118) d. Crmdensam drain is not imu1sted $115 SO-Do 30-00 50.00 ""	 $115.00
2, CLASSROOM 301 (page 118) m Coadensatedtaib Pipe isnm M sketch maontradm $1151 $GAO $115.00 $115.00 50.00
2r CLASSROOM 307	 118) ECHWS&Ramnm imulated Ps $115.00 $0.00 SODD 00,00 % SI 1S.00
2i CLASSROOM 301	 e118 L Unit is nm semmd to --,dIpaTmem9I S345.00 1$0.00 $0,00 SO, 0% $345.00
2j

CLASSROOM 307 (onge 118)
' Utmmeptnbledtx	 km wally,nebaticn, damper amin flmwll
(In.maltation nn	 tstble) -	 mo71129- 103 $805.00 $0.00 50.00 $D. 0% $SOSDO

CLASSROOM 302 	 321 1.UnitVcn6btm (UV-A) SOHO 50.00 50,00 O'b SOAD
CLASSROOM 302( 	 1217 aUnit does twt have	 am 513.00 SODO 5000 50. 823.
CLASSROOM 302	 ,121) d. Coadauate dwia is rat iambad $11500 $0.00 _ SOS'

30,00'.

a S0.

c ab.m -

_	 ^Q 	5715
_	 30.

-b%-T	 3715.00
CLASSROOM 302 	 121 a Cmrdeusetedmin pipe Ism wsketch mmnttaam $ 115.00 $0.00
CLASSROOM 302(page 121) LCHWS&Rmenmir"Wed St 15.00 SO-00
CLASSROOM 302	 e121) SOAO 50.001 WWI 10%1 1	 SUO
CLASSROOM 302	 e121 S.UMtisnm stored rowaD	 rTrnne manual 3345-0-0 SOHO 30.00', 44110 I	 ml I	 S!IISDO
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TOTAL.
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SfNANCETO
mmprj. K	 (C-

Lit
RITAmAtn%(n'
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2 Unit VmtidL	 V-A-I - imW 122 SD.OD 50.00 I	 1 $0,00

CLASSROOM 302 (patic 121) LUpifdml!umaamepIirtn S23.00 SD Sow
-0

O% S2a.00
CLASSROOM 302 	 e121 clsnk in	 bo(w	 i	 Maud	 emir c-osim SO 6D.6D $0110 0% 50,00
CLASSROOM 302	 121) e. Condensaa drain is nm msuleteQ $115.00 50110 50.00 50.00 --"	 5115.00

CLASSROOM 362 	 121) f,Cond.in drain	 is not p,, sketch to wnlmGm Si t5.41 50.06 51 moo $ 1 LSA0 so,
CLASSROOM 302	 121) spw 3115.00 50.00 $0-00 SOHO O%	 $115.170

CLASSROOM 302	 121) b, Submidel matexmmnmmmfieid insulme PPS Sow $0.00 $O,OD --	 Slim

CLASSROOM 302	 121 ". Unit is uutxcmnAfowail uTmw manual Q00 5345.00 $345.60 S6A4

CLASSROOM 302f 	 121 L Missin	 'r	 .	 betwcmdam uandducl -pho	 71129' 106 0.00 SO.DD $0.00 0'b $80.$.00

CLASSROOM 303 t 	 124
C[.ASSROOM303{ 	 124j

I. Unit Vemi	 o,,	-S)
e, Unit doer not have	 late
h. Cadcn ntn drain is nat imolated

0.00
---36m-OAO

 SO.00

50.00
SD,OO
$0.00

50.40
$0.00
50.00

0%
0:5
^m

54.00
523.60

5775.00
CLASSROOM303	 e124 L Cadmmm drainpipei¢mt	 sketch meonteaclor 0.00

WS575ASom

5115.00 $1 15.00 $0.00
CLASSROOM 303(	 e124) --CHWS& R am not insulated per Spec 50.00 56.00 SOHO 0% 51)9.00

CLASSROOM 303	 124
m. Core drill Mt llnu=1 rhamel, antes nailed fminRgrily, amain
en infers	 UmIudns doling mw hole,atbin old bole and mJmdon SO.W 5400 $0-00 0% 1575,00

2 Unit Venb'lamr UV-A-1)-	 e127 Som SOHO $000 o% 50.00

CLASSROOM 303	 124 esL Unit do	 notcave	 late $0.00 '	 $0.00 SOLO 0% $23.00

CLASSROOM M3<	 124 a Comd:nxme dmin is not iasulaled Sits.00 SOHO $0.00 So= '"'	 $115.00

CLASSROOM 303	 124)
CLASSROOM 303 (page 124)
CLASSROOM 303 KpaE l24

f,Co¢dfnsmedmdn "	 ism(	 skembmcontdxtm
.C14WS&Rmanol insulated msixec

'. Unit is not se	 led to wall	 Tranemazlua(

$1700
slisol
S345.00

SO.00
I	 50.00
I	 50 .00

$115.DD
50.06
50.00

$115.00
30.00
50.00

0%
0%1

SO.OQ
$115.01)

1	 045M 1
CLASSROOM 303	 124 e dans- home 71124' UNk.	 kfollio volume SS75-DO SQ00 SO.OD SOLO 0% $575.00

CLASSROOM 303( 	 124)
CLASSROOM 303	 124

L Unit venh1wii, A not main
m. TOO not in room. tam ssas65
i. Vm[VeiNimm NV-R)

$ 4725.00
5230.00

1	 SO.00
$0.00
30.00

so-W
SOAO
50.00

I smoo
SO
SO

G%1
0%
O%

1	 31,725.41
5234.00

50.00

CLASSROOM 304 (page IL92 523. SO.W 50.00 $000 0%1 S73

CLASSROOM 304 (paige 129 a Condeaxatedmi¢ is gut iu.Wnd $115.00 $000 $OAQ 30.00 all	 $1 IS

CLASSROOM 304	 a	 124) L Cmukuntm drain 	 la nowske[eb mrmimetor $115.00 SD. $115.04 5115.04 --	 $0.00
CLASSROOM 304	 e129 .CHWS&R ate atimulamd r $115-D SDM 50.60 SOHO -..	 $ 115-0

CLASSROOM 304 Untge 129) '. Unit is not s	 and to 	 PaTnzan.viral 5345 .00 50.00 SOHO S0.00 0% $345.00
2. Unit Vmfdamr(UV--A-1)- LaLe132 $0.00 30.00 SOHO 0% SOHO

CLASSROOM 304(	 129) LUnu doa athave nom	 late S23-LO $0.00 50.00 SOHO 0% $23.00

CLASSROOM 304{ 	 129} o. Coadenaate drain isno[ intuLVed $I3-00 SOHO $0.00 56.00 1115.00

Cl,M1SSROOM 304	 129 .Cmtlansatedmin - 	 is nod	 sketdl m contactor $115-0 50.00 $115.00 S1ISA0 SO-0

CLASSROOM 304	 x124) . CHWS& R are not insnlamd s $t15A0 Som $0.00 moo D% 5115.00

CLASSROOM 361 (page 129) L Unit is oat scc ¢sad in 	 Tm a manual 5345- 50.40 $0.00 10.00 Orb $345.00
CLASSROOM 304 (Me I W. Tmhm-unit vea'Wtortu+mm ea h[ $230. S0 S0.00 $0.00 0% 5230.00

1. Unit V.Waor NV-A 50.00 $0.00. 50.00 0% $0.00

CLASSROOM 305 (	 e 135) a. Unit does not bare nnm	 talc 423. 50.00 S6A0 $0.00 0% 523.00

CLASSROOM 305(	 13 d. Cmdea	 c drain is not imulated $ Lt5A0 Sox 30.00 so 00 0 _...	 Si 15.00

CLASSROOM 305	 a 135) a Cadensate Mein toe isna	 sketch mcmmacta' $115.00 $0.00 5115.00 $115-00 50.00

CLASSROOM 305	 fi3 LCHWS &Rae nm inmloled SL 15.00 $0. SOHO. SO.00 us, $115.00

CLASSROOM 305	 c MIJ

L Core Mill not	 donned, aonlyms nccll d 	 imcgiy.
d W. mgim&x repot (Lnciud%drllbng new bole, patching okl boteand
ml	 hin m	 in S575ml 1	 56.00 50.00 $0.00 0% 1	 5575.00

2. Unit Vemitmor	 -A-II I	 SOHO 1	 $0.00 1 SO.00 0%1 1	 50.00

CLASSROOM 305 (w g.l a.Unildos¢mbavenam lam 323-0 I	 SQOD I	 $0.0D $0.00 0% $2300

CLASSROOM 305	 e135 d. Condensate Main is nm iosviadM SI15A0 30.00 $OAR 50.00 ^ $115.00

CLASSROOM305(	 135) e.Cadmmu &,,h,	 Ix nm ssketc^mc9araetor 5115.00 $0.00 SI75.00 $115.00 SD

CLASSROOM 3051	 I3 f-CHWS&Ramnmhvnlamd	 s 5115.00 SOHO 10.00 $0-00 0'b $115-00

CLASSROOM 305( 	 i35) i. Uni[is nmsemmdmwa0 	 Tmne manual 3345.00 50.00 $0.00 30.00 0% $345.06

I.UmtvnnuIator(UV-S) $0.00 E"DO $0-00 OS6 3D-00

. G. CLASSROOM 3%( 	 140) a.Unildoaaolnavena	 Ia0? 523.00 SO.00 40.00 30.00 D% $23.00

G. CLASSROOM 306	 140 d. Candensatedra+¢ is not insulated Si l3A0 50.40 54.00 30.00 SI15A0

Cu C.IASSROOM3O6	 140) e. Cendensnra dmio 	 k¢m	 skelrl+maontucmr $115.00 $0.00 SI ISOD Sii'm -	 SOHO

15



1 L1iF

Iwnr I.ocnTlnx S. QARGUIJAACWCIAT(S
DISQ21PfiDR OP DPh'IC^tt'1t'ORKITPAi

$(.T+FJ)mm
AMOt1NT

AMnUNi
am
tYAE H

AMOVNf
THtSPIliipl3

K
1'U

1M'RASTl
c

TOTM.
tJJMPIJTLl3
ARDSTORIU

^'^
Si COMP

fG27

BAI.ANCGTn
@MMJIUNfG

Gr
RISNNAGI-m-

vAWABLe
.CLASSROOM 306 (page 740) f.CHWS& R a2 not elsuimed	 w 3115.00 Sour moo 1	 00.00 0% 5115.210

0-CLASSROOM 306 	 140 1. Unit is nm samtred wma0 .Tm,=MMJ $34510 m.OD m.O3 $0.00 0% 134520
2. Unh Vaadkam UV-0 1 - 	 e 141 50.00 SOHO $OLO 0% $0.00

O. CLASSROOM 306 (page 140) aUW does nm trove nam Wio S73A0 Sum moo SOHO 0% $23.00
O. CLASSROOM 306	 140 d. Coda	 drain is nm msulacd 3115.00 5QW m .00 sow 0% $1 MOO

CCASSROOM306	 1 a. Cmdensawdmin p1le is mpa stetelt to emnmotor SII51A MOD 5115.00 S115L0
_

SODO
a CLASSROOM 306	 e140) LCHWS & R are na k=bmtl per spw 5115.00 MOD m.00 m.W $115.00
O. CLASSROOM 305	 a 140) i. Unit is na sainted w wa0 PUTrave mmnuvl 5345.00 m.W $0.00 $0.00 O% 5345.00

1. Unit Venillmm'(UV-A) m. Som SQW
CLASSROOM 307	 743) a. Utdt does Aar bare vain 	 laic Sum $0.00 mm $0.00 0% $21.00

.^ CLASSROOM307 (page 143) & Condmm drain is WE inSUbW $115.00 WOO m.00 $0.00 0%1 1	 S1 15.W
CLASSROOM 307 	 143 e. Covdensmedrain pipe is not pa sk4 h wemmaetor $115.00 m-00 I	 5115.00 $11.3.0 $0.00
CLASSROOM 3o7 cpw 143) 1CHWS&R are nmiv Wed	 r spw $315.00 WAO I	 SO.W 11111 	 $0.00 0%1 1	 Si 15.00
CLASSROOM 307 (pp 143) LUWt is nm secured w w00 mTraoe manual SM5.00 00.00 1	 $0.00 11	 $0.00 0% $345.00

Z. Unit Vemilalot(UV-A-i)- pao 144 00.00 W.W. $0.00 0%1 Som
CLASSROOM 307 (	 e143) aUnhdoesomha	 Mmelate $23.00 lom $0.00 W.W 0 S23A0CLASSROOM 307	 e143) d. Cmdgm% dmia is not. 'msnlated $USM SUO W.W. I S'O.W nn-'°'lS.OD
CLASSROOM 3O7	 e143 C. COndensats,"n pipe is na wslcewhmamUa gor S115A0 $0.00 1	 5115.00 I 5115.00 WAD
CLASSROOM 307 ( 	 e 143) 1 C1WS At R amnm h.c b d $115.00 $0.00 S0.W I SOHO 0% $1151X1
CLASSROOM 307 	 e143 1 Utdt is rat secured to wall	 T. mammi $34500 W.W 50.00 1 $0.00 ov 1	 5345.00

1. unit Vendiatar(UV-B) $0.00 SSW 1 $0.00 1	 0% $0-00
CLASSROOM 348 	 e146) a. Unit does rwt bane man	 laze $7310 $0.00 $DLO Sum $23.00
CLASSROOM 308 (page 146) d CmWeasme dmio is not inked $115.00 W. W-W SOLO ^

0

S115A0
Sum

-	 $115M
CLASSROOM 308 (pw 146) e. Coxd s eftin Pipeis not W slrmeb w cannectar 5115.00 $0 .00 Simoo SIISAO
CLASSROOM 308 (Pam 146 LCHWS & R asc nm insulamd per 4w 5715.00 $0.00 SO.00 SQ00
CLASSROOM 308 (pap 146) i Unit is nrb semadmwmi	 TnmemanaW 3345.00 Sloe m.W. WAD $x45.00

CLASSROOM 308 	 age 146)
'. Cmcdn7t w[ tbmued dlauvel, s^tysis needed for
m	 OrKJU&4dnlrm newhok, powhIng old bolemd miecmlm of in $575 ,00 $D.00 S0.W WAD

CLASSROOM 308	 a	 146 k. Unitisamssscmblod 	 mdama $1.725.00 $0.00 $0.00 mtl 40% jSl',7j250D
2. Unitve dlabw(UV-B-1)- a e 149 $0.00 50.00 WAO

CLASSROOM 308(	 146) &Unit does msbavc	 Lam $23.00 W. $0.00 W.00
CLASSROOM 308(	 146) d. Condensatedrtvn is not im"td $11500 $0.00 $0.00 So'm -^	 115
CLASSROOM 308 JpE 14 e.COWeasekdmin pipeis nor W sketeb m eontmcW $115.00 $0.00 5115.00. Visor Sam-
CLASSROOM  303(	 146) f. CKWS&RMe nor fnmla it 	 s $115.00 $O.OD 30.00 SOA6 0% $115.00
CLASSROOM 308 (page 146) I. Unit is nor securW m wall 	 Tmne maouai $345.00 WAD SO.W WAO 0% 534510

CLASSROOM309
, Fire dvnpernm m wail and gap between dnmaW damper. -phmm 71129'
114 $575-00 $0.00 1	 $0 .00 SOLO 0% S575A
1. Unn Venlilawr({1Y^-i) $O.DD 50.00 SOLO 0% SOA

CLASSROOM 311 (pogc 151) &ITandmiuxbove3mm laze	 - $21.00 $0.00 $0.00 $om 0% $2320
CLASSROOM 311 (pqr l51) d. Candevsak main is M imWatcd 5715.00 $0.00 00.00 SOLO 0% _ S  MOD
CLASSROOM 391	 151 aCOWeamsedrain p ipe is aat W dk eb WMAt dm $115.00 SI $115.00 $11520 SO.DD
CLASSROOM311	 et51 1. CHWS&R we um itwlaW por sW $115.00 1	 $0.00 $QW WAO 5115.
CLASSROOM311	 e 1512 i. Unit a nor sar+r4dwwa0	 7rnne mamml $345.00 W. $QW. SOHO $345.00

1.1ynft Ymtihmr(UV-C) 00.00 moo WAD
ROOM 314 PUBLIC ROOM	 e152 a Unit does nm have sunwom $23.00 m.W $0.00 00-00 0% 523.00
ROOM 314 PUBLIC ROOM (page15 d. Caadn	 u, main is a a insWeted $115.00 $0-00 50.00 S0A0 0% ._ 3115.06
ROOM 314 PUBLIC ROOM	 1 tOmdelxtce dmia pipc is amMx sketch w $115.00 W $135.00 SII5.00 $0.00
ROOM 314 PUBLIC ROOM ( a 	 151 f. CHWS & R Ore na inmlawd $115.00 S0.OD Woo WAO O%l	 i5.00
ROOM314 PUBLIC ROOMIS i. Lta2i6 notsaumdrowali	 Tranc mnmml 5345.00 $0.00 $0.00 345.0

1.Unit VcnVIaW W-A) Sum 30. $0.00
L CLASSROOM 310( 	 156 a Unit dmsnm haven	 lag $23.00 $O.00 $0. 323-0
LC[ASSRODM 370	 156 dCoWensate d[mv is am irtWakd $113.00 00.00 3Q IIS.W
L CLASSROOM 310	 1 e. Cdevsaw dram - 	 isot	 sketchwcaaramm $115.00 WAO 3975 SQ00

=Wkwo% tmf.CHWS&RarevceinmlmW 5175.00 S0.00 30. [15.00
L Uait is na secured w wall 	 Tn..1 5345.00 50.00 SD. 345.00
2 Uadi YCtm'lator(UV-A-!)- a 	 157 S0-W an W.W
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hvnY tACAT@V LCtARbuU.OASSOC4lTt5 SCFDTa[II.Iaa Rvp AA10tR1T MAT UMPII:TIa) WANG :TO
M'SIT{II'T$]NtICUPlSCIG'T WOR%ITEM M1MOUNT R TH[¢PtRm MIA MU SfORF31 4. Gt7MP (X)MPt.l.ft(Ni tC- R1iTNN	 tS'

tlhliH9 (Cda) G' VAWAnIX.
L CLASSROOM 310	 1561 a. Uait daesna bane remc 	 c 523-00 SOAR SUB 50.00 0% $23.00
LCLASSROOM310(	 156) CondenmtedramisnUtimulflmd $115.00 $0.00 $0.00 $0.00 0% 1	 '"115
•CLASSROOM 310	 156 cCondensate&amPiPe is Wd P,.kdeb wmAnumr $115.00 $0.00 $115.00 SUSS SO
•CLASSROOM 310	 156 f. CHWS& R are not insulumd per spec $115.00 $0.00 $0.00 SDAD 0% "	 S1ISDD
I- CLASSROOM310	 155 1. Unit is nasavlstm vmIlperTarremanual $345.00 SO.OD $0.00 $0.00 0%1 f	 S345.00
LCLASSROOM310	 156 '.Tacwasm $230.00 $OA0 $0.00 $O 0% $230.00

1. Unit Ventilator (UV-A) $D.00 $0.00 $ODD 0% $0.00
PHYSICS CLASSROOM 317 (page
160) A. 	 dos wt ham maneldme $23.00 $0.00 SD.00 So" 4% $23.00
PHYSICS CLASSROOM 317 (page I150) ACondcnmtc drain is wtinsmbmd $115.00 $0.00 $D.00 $000 0% MISAOPHYSICS CLASSROOM 317 (page
160) t. Condemno r, dram pipe Is umper akemb mcantceam $115.00 $0.00 $115.00 1	 SI15A0 $0.00
PHYSICS CLASSROOM 317 (page 1166) f. CHWS& R me trot inwlated Per spec $115.00 $0.00 $0,00 SRO0 0% $115.00
PHYSICS CLASSROOM30 (page
160} i. Unit is na securedrowalt 	 Trane manual $345.00 SO.00 $0. $OAO 1 $345.00
PHYSICS CLASSROOM 317 (page
160) 2. Unit Vemilaztx(UV-")- pW 162 SOAR $0.00 30.00 $0.00
PHYSICS CLASSROOM 317 (page
150) A. 	 does nrn a,m marreplan 52100 I50.00 $0.00 1 $0.00 1123.00
PHYSICS CLASSROOM 317 (page
160) d. Condensate drain is na insulated $115.00 50.00 SD.OD $0.00 0% $115.00
PHYSICS CLASSROOM 317 (page
160) e. Candensele data pipeIs 	 M skeerb totankaetar $115.00 S11A0 $115.00 1	 $]15.00 $0.00
PHYSICS CLASSROOM 317 COW
160) f. CHWS&Rarona insulatedspaC $115.00 smoo SO.00 $0.00 0% $115.00
PHYSICS CLASSROOM 317 (page
160) 1. Unit is ma seemed wwall per Trans manual 5345.00 $0.00 SO.00 $0.00 0 5 S-oo
PHYSICS CLASSROOM 317 (page
160) ^R laced	 Unb Venfil O mw- haos71129' 123 $21300.00 $0.00 SD-G0 $DAD SZ.'ro4.Aa

).Unit Ventilator (UV-A-1) $0.00 5100 $0.00 0% 30.00
CHEMISTRY LABORATORY 319

(Page 164) a. Unit daesnotba cmmaplan, 523.00 SO.00 SOAD 5OIN1 0% 533.00
CHEMISTRY LABORATORY 319
(We 164) d. Condensate drain 4 ,ax mandated 5115.00 $0.00 SD.00 $OAO 0% SI ISAO

CHBM351RY LABORATORY 319
(pW 164) a Condensate main pipe is not Per sketch bmnvacta 5115.00 $0.00 $115.00 $1 LS.OD SMOD
CHEMISTRY LABORATORY 319

164) LCHWS&Rw:w(inwIvmd $115.00 S0.(A 50.00 $On 0% SILS.00
CHEMISTRY LABORATORY 319

164) 1. Unit is ma warred wwa0 w7ram, manual $345.00 SOTO $0.00 $0.00 0% 3345.00

CHEMUSTRY LABORATORY 319
(page 164) -. Unit m mataswnbkd 	 or damaged 54725.00 $0.00 50.00 SOHO 0% SL725.00

2 Unit Vertilamr(UV-3)Easl Unh(	 166) $0.00 SOHO $0.00 ilk 50.00
CHEMISTRY LABORATORY 319
(Page 164) b.Umtdocsaotlm"werle late $23.00 SD.00 SRW SRW 0% 52300
CHEMISTRY LABORATORY 319

164) c Condenate drain isnctimulated S115A $ROD $0-00 SOAR 0% Sll$.00

CHEMISTRY LABGRATYDRY319 -
(	 t64) £Condensate drain 	 ie ma	 sketch wemlaaa 5115D0 ^. $775. SS •5.00 .00.00
CHEMISTRY LABORATORY 319

0%11(	 164)ge A.CHWS& Rnre arot:nsub[M $115. ^ 50.00 11.00 5115.00
t51(X.1lSTRY lABORA7T)RY 319

-te 164) '. Unit#nasecureiwwall	 T'aaemanmal $345. SDAD 50.00 50.00 09< 5345.00
3.URit Worm.	 V-B)West Uoit(Pa	 169) anal $0.00 $0.00 0% $0.00
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CHEMISTRY LABORATORY 319
(a	 164) 6. Unit dots nahnve smrneplaw $21.00 SD.00 50.00 $0.00 0% $2340
CHEMISTRYLABORATURY319 -

764) sCOmlrnsaredtaln ' 	 ix na	 4=Aweomratta $115.00 moo $11540 moo 1040
LABORATORYBORATORY 319

(	 164) f.CHWS&R are mtinwlmi	 w $115.00 $0.00 SOAR SD.DO 0%	 $11540
CHEMISTRY LABORATORY 319
(page 164) i. Unit is swtsmmed wo	 fl	 Trme manual $345.00 80.00 $040 $0.00 0% 53d$AO
CHEMISTRY LABORATORY 319
f	 164) ". 13.kvmblatot	 aminod dame $4300.00 $O.DO SOM 50.00 0%. 8230040

ma4.Lb	 eiha=boed SO,W 30M $R 0% SODA
CHEMISTRY LABORATORY 319 a Fumc hood dixt trot coastr	 dpa spec.rc	 cars replace per
(me 164) specffselans 304 SS 52875.00 $0.00 $0.00 SoRo 0% 3287540
CH67dMLMY LABORATORY 319
(	 164) U EUemiveair movem	 m sol5tmeide of ducts. $575.00 $P.OD 50.00 $D. 0% 5575.00

(	 174) x.06 SEDO $04 0% $0.00

AIR CONDITION SUPPLY AND
RETURN DUCTWORK LRman Duowwrk 50.00 I	 SO,W $om 0% $0.00
AIR CONDITION SUPPLY AND
RETURN DUCTWORK hDud W.&tm 16an me na	 sh	 dw o SMACNA Sods $9^2mooj 1	 $0.00 $0.00 SOAR I	 D% $9,20040
AIR CONDITION SUPPLY AND
RETURN DUCTWORK aRmnnd	 Par Affil h i=ftT volume dmper 51,15040 $0,00 SIDI I som 0% 1	 $1750.00
AIR CONDITION SUPPLY AND
RETURN DUCTWORK 3 54.140.00 40.00 So.00 50.00 0% $4.14D.00
AIR CONDITION SUPPLY AND
RETURN DUCTWORK a All air diflusma arc nTim iag 16 poge p<umctive wimgumds below diffusers 54,604.00 $D.Cb $0.00 $0.00 0% $4.60040

a Roes tied arotsntl doss and mtlm dms insn)mion shall5c removed. Restow
MULTI-PURPOSE ROOM iowbum and in	 lclons wmhond w the mi g w mppmt svge lights Tw
PLATFORMCSTAGES locadms-See Phows

W&02 53,10540 $040 $0.00 SOW 0% $3.105.00
MALL CLASSROOM aMaDsadmtttdnnfass ratws mtinstslkd 55460.00 $0.00 $0.00 $040 0% 55,06DOD
THIRD FLOOR ROOF 2. Cenanl asbmss[ 	 COX-1)- Pat, 176 sOAO $0.00 1	 1	 $040 0% $O.OD
THIRD FLOOR ROOF a. Fan am prwidedwhh m otimd dam SI,840.00 $0.00 $040 $DAD 0% 51,840.00
THIRD FLOOR ROOF b. Fkzibkdatt wvnecYm m'sati netl $345.00 $0.00 $O.OD $0-00 0% $345 OD

THIRD FLOOR ROOF g.ranvh..fuTfy.wPm $115.00 SOHO 10.00 50.00 0% S]]S,Op
THIRD FLOOR ROOF 3.Omml enbaust fan	 2)-	 _ 182 50.00 lobo 50.00 0% 50.00
THIR

D FLOOR ROOF a, Fan mwiled with mWodwd dem 4690-OO $0.00 $0.00 $om 0% 569040

THIRD FLOOR ROOF b, FI=ORe duct=nm	 m'	 ed $345.00 $0.00 Sabo so= 0% 534540
THIRD FLOOR ROOF Duff	 om in nccmd vA& "Duct Su 	 m Roof" $345. 50 ism $0,00 0% 534540
THIRD FLOOR ROOF h. H=rK wOX-2 damgW,Sx e.kfg dmt 54601A som $OAO SA.W D% 546QW
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THIRD FLOOR ROOF Insaladca na	 s Y11,3W .m $1,150. 00 50.00 $1.150.00 __	 0350.00
-'	 $0.00Hi D FLOOR ROOF . Far, motarcover not 	 tnslailed 55,750. 00 50 .00 $5.7SR $5.756.0G

THIRD ROR ROOFD k, Veniaal duff	 aaconswdat	 dam0 $3.450.00 $0.00 $0.00 ..,.450.00

1.	 roof	 aenn@(AC-2 SO.t7J $0.00 SOHO 0% $0.00

MALL ROOF	 Z02 unit 	 ne	 feteb. Service brfcrm fp	 ot $:750.00 SOTO $0m 50.00 O% $4,750.00

MALL ROOF (Page 2002) c. Ducwork corcaeft n turmit wio flex Conn	 cwnraet d $3000.00 SOHO x.00 $0.00 0% $3.000.(70

MALL ROOF (Pa	 202 d. R.00."00 outdoor duct lasuladon trot install	 man ini. $Il	 0000 $OHO $0.00 SD.00 0% 511500.00
MALLROOF(Pd	 202) b. Units	 vibration isolators are not secured	 I SL725.m 50.00 50.00 $am 0% $1,725.00

i. Inappropriate supports are provided and imprupcly installed. The type ofsoob
insmlkd sbmld rest directly on memo deck with me (nasla0on and toot'

MALLROOF(Pa 202 memirmse Hazbed into the meta nubs.-Pb p x71129'39,40 $287500 50.00 50.00 So= 0% 02875,00

MALLROOF	 202 Z. Exhaust fan	 5 -Pe	 206 $0.00 50.00 S0.m 0% S0.0B
MALL ROOF	 202) a. Fan am	 'ded whb motocked damper $1.725 Y0. Sam 50.00 0% $1725.00

MALL ROOF	 202 b. Fan iNet dod connector, is ofloli 	 ad $360. 5o. 50.00 S0.m 0% S360AD
MAIL ROOF . Ductwork associated with EM is not 51,725 S0. S0. $0-00 0% 31,725-00

STAGE ROOF(	 e208) 1. Exhaust W -3 -	 209	 - $0.00 $0.00 SOHO 0% SOHO

STAGE ROOF	 e,20 a. Fan axt provided wil ntorhxd dam	 rm 537SD0 $000 $0. 50.00 0% $575.00
STAGE ROOF (P e20$ a Porn oanoecEon to fan inletn)ot	 ASHRAM sacs 50.00 S0. Sum 0% 50.00
STAGE ROOF	 20 f- Dw work associated with EF3 is out SL7250O SO-00 moo S0 .m 0% $1,725,00

STAGE ROOF	 x208 h	 -072.Eral fan	 -Paa211 80.00 S0. $0.01 0% 50100

STAGE ROOF(	 208 a. Fan am provided wkb matarlmd da 	 8 357500 SDOO $0.00 S0.D0 0% 5575.00

STAGE ROOF( 	 208) b . Dw	 etloonm eadslru [ml In accord with -Rant Oscar' 5575.00 Sam $000 SOJU 0% 5575.
STAGE ROOF( 	 e70B e. Par- connesion In fan bihalot	 ASHRAE std. V101 80-00 $0.00 SOA3 0% $0.00
STAGE ROOF	 e208 LOnavrork asmtimed with EF -3ls nor $1.725.00 S0.0] $0.00 $0.00 0% $1.725.00

1. Gym rQa wpxuak (AC ]H Pco Ade adus adpricing for Dexsbkcoonecdon-
LOCKER ROOF-	 214) aluminum nor 	 tared S100.00 $0.00 SOW SOHO 0% $3.000.00
LOCY.ER ROOF-	 e214) c.Rex(Sad4W oumoadnd insulation not installed 	 man irrst 511,500.0) $0.00 5000 50.00

3345.00
0%

s

_	 Cii 500.00
$0.00LOCR ROOF-	 214)LOCKER d. Metals	 ntissi	 of unit dap' 00$345. SOW. $345.00

Mnahropn Fan-resrzxemver bold-dawo cop installed improperly. L

:-'IDCKERROOF- 214) Removeandr	 ba it Seelscrcw hoiewlth5eatm-	 Dias 711148] $115.00 5D.m SIJS-00 1	 Y115.m

SOHO wk

S0.m
$0.iA. PIPING AND	 TMENT 00.00 S0.m

l-Cond.,nsa	 (CP-Jand CP-2)- 	 e2J6 50.00 50.00 50.00 0% $0.00

BASEMENTCRAWLSPACE b. Condensate i	 rrotivsolami 540,250 $0.00 Som S0.0i) _ _.. 0%	 'x.0250.00
SASEMENTCRAWLSPACE Uara	 ntaliradlamrtisels.- 	 aos7lll4' 1 51,15000 00. $1.1 $1,150.00 SO

5lmighfess fimnel drainsnatl alGtgn wit condensate drainpipes. This WnditiW
mayetktntallfumeldrabo inthepipctunnoL LAsesolackofsathyaryipment

BASEMENT CRAWLSPACE it wasna	 bletoreview the eutire _	 tuned.-. fiolce See Ph=07 54,715.00 SD.m $4.715.01 1034,715, S0.
A. AIR COOLED CHBLER 3000 50. $0.00 -0% So

1. Chiller)	 214) SD.00 $0.00 50.00 0% 50.0

OUTDOOR AJRCOOLED CHILLER . Pressure	 nIX	 r	 - rowidc new	 ugc ors 8690.01 Sob!) $O. 50.00 O% %96.01
OUTDOOR ASRCOOLED CHILLER Chdler isrwtboted to steel channels s2.3mm 50.00 $O.0 S0.m 0% S230D.00

OUTDOOR AIR COOLED CHILLER b. Spec sermon 15681 -2.03.0	 uires vibration isolation On ch (Uw 56.000.00 $0-00 SGAD I SD.W 090 S'm0.m
FACADE A. EJCTERIOR LOUVER SO.W 50.00 SD.m ma $0.00

a Na Repindng Lonvetr. an remase drill weep holes at the ssgr4"o.c and teiasEaO
551.600.00 YO.W J 50	 .480000

b. Subp4ral><22 "JM)FPYCJnrhhs'rmumed byengineer-
Rcpiace amminnm mpewim PVCORiog eovcr per spec. ADJUST PRICE TO
INCLUDE CHW PIPINGONLY Sb360.00 50 .01 $000 $0.00 0% 3%00

r 2. P	 Han ors	 a S0,0D $0.00 S0.m $000

a.	 ereba	 erwtintiu®ed	 ere Hanoce, Dst,r SI13m.00 MOO 3505100 S5.750.W'	 - S5.750.00 _

b. Clem han	 np insraTlod	 "Clovis Han S17,2SOM Sam SO-W

,M

517.25000-I	 $0.W

4. Be""masnossernms	 (SMS) $0.00 SOJ10 YO.m 50.00 0% 50.00

n. Muhl	 es	 reason	 hi	 or lmvnr than	 le 32,$75.00 $0.00 S0.m 50.00 0% 87532.00

LEI b.0utside nor dam	 "lion believed isiaccora¢ 5575.01 50.00
MOOD

30.00 EO.$0.00 O% 3573,01

Commissionm	 Tonne $5.75000 SO.W $0.00 0% 55.750.00

B. UV DAMPERS 5000 S0.m _.	 SBm
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LDM%4iRA BAl1WOiTD
N4DUHrOGARll?IOh'OI`061CR3.TWORK Treat PPRIOI%v

THISPFRKAI UtU AhUS[ORFD tFCOMP COM%JTION IC- Ri;rAWM.Eip:
<t>'K^^a7 IGlCt C•3 YARIM1.15

1. Daropers $O.00 0% $D.00

aMWtipie wu ven6mtadampera are beve(Unit Pr'uxm
radars	 I $49.450.00 S0.0D bO.t#1 $090 056 S49,456.00

MECHANICALWORK SROO 1	 90.00 It	 I If	 SOM 0% so.00

- Nec hawa67 pumps ore nor wakivgpmpely avaworkinga aU Reawsm,
Pump 4l wn31 nor ramrt after ten EMS has shuitdowa Ha Wamr Pump #4
ovoea ds andeara off whey ihemrmmal limit is madred. HM Wamr PUMP #3
runs on mammIbmwiSnarapa amamaticall eldw. S5.75DMI $0-00 50.00 Sum 0 55,750.00
lecher veer =1 in Bmivgy [orb wE vent 3 has a lark in the teat edit Siam&
Lab unite tavd 2 d nat Md. ansunighless. $575"0 1	 $0.00 SO"0 $0. Orb 557590

'Lee RVAC System W nor working properly. For example, the EMS computer
repay an air itmpaanvt Cl  64 degrees is . mom wt ere me tempemuue , is
admallyin lbe high W% Mary ends remain in"MOming Wmemp mode all day,
sewer Mhar units wpm -Maimetruse Required% them am oven nits ate set in
-coolie tnodc'even When it's tw cold infit room. rte $10,350.00 50.M SO.W $0.00 0% SIOMO.00_
The existing krueban radiators and the am maleness is 	 other small rooms
behindthekiidh.	 mbedisvns	 Wand tema%wtdv0da. 58.625.00 W.00 $0.00 $O.M 0% $8425.00

,. Ali wftwmdlatms shah belavperlyleveled m tars atigtrtaeal agairstdm wall.
Cold mr&aFts.befelteameog mebnelding assmd the witvaddiamrs met
have&esh air hakes. lhennitvdnhlNcesato equipped with adjustable laeling
legswhich most beAmandlesperlysv fia[tbet thearits are level[ end tight to
use, Wall, atltlRiooaily,
i pvwg 	ImproperiYinatatkds9lweos.we0 sieeura sM/alaswzamay ako
bethecamseofcWddmft 	 aW.dods $92,880.00 moo $46.440.00 $46.440.00

ICC2EANING&WATERTREATMEN7ADD CHEMAL 410.8tq.00 SD.OD %I.DO SD. rt%-	 *10.810.

ADD RESOLVE HEATING IN MALLCLASSROOMS $9,050.00 D.MS 50.00 .%1.00 0'F	 '$050.00
H	 Prrarae Test 45.750.00 31,T25.00 SI,725.00 3	 54025.00

Remove Existing Insulation before	 " fmideai yin racks: 318,400"0 57,680.00
^

S10.72O90 _ ZOOM
aiRe-taaolataafter ten S23,000.00 so"0 $0- $0.00 ,0% S23.001LOO

BascHVACR uiremmw( 	 se+	 HPAC drersJ a17,2500D 50.00 ` 	 -	 $17.MM
Mae eadeaaorSu ""w: .75,OWOO 1	 55,0025D

.. -..Cloaernn(As-&rill DmwingdO&M MwculanY ma _ (	 I.
(HVAC CooVOl7e I T	 'ens): S759ODM 50.00 `	 $O.W now	 .000.00

Insuraaa9%r S77,934.00 1 $77,934"0 SO.OD 577.934"0 -	 $D.M
Bend @3% 325.978.00 1 $25978.(10 50.00 525.978"0 40.

Ncwkv&Water Ealenca: 530.000.07 1	 5090 I Saool I I	 $0.00 1	 0%1 1	 S3QOOD.DD
fiVAC Servine Cawactl	 -Dawn	 Mechwicet 335.DOO.DO SOM $0.00 40.00 1	 0% $35,000.00

ELF.CTICAI. $0.M $0.00 $0.00 0% $0.00
Ground Odor TYPICAL Cam( kill. re-rare classical IN UV, provideseem P a dtail typical

Iatacb UV (62)avd FCO(8) $35,000.00 SO.00 SOAD SOHO 0% S35AOO.OD

1 Ground Goa I EMTZ5=ts used in lice ofRG3 net $51,750.00 $0.00 SOM SO. 0% $51,75aDD

3 Gmaml Oar 3,r EMIT coed its my not surappedto Kivdwf $690"0 SO. 9'0.00 $0.00 0% $690.OD

4 Ground flow 4Kindotf	 ammalevel $1380. 30 SOM SO.DO 0% $1380.00

5 Ground floor nreasvet51Geskof	 n 51380"R SOM 5090 $0.00 0% $1380.00

6 Ground floor 6E	 conduit sfniw baste	 oreomr 5143.75 50.00 50.M SD. 0% SI43.75

8 Ground floor 8C9MVietis	 ia0 bvriedrosoffit WPM MOD 40.00. ST1.W 0% $690.00

10 Caamd floor 105ervimeondaaas are spray paimed In Irmo fcodr rapt
least m4onat is hwladed in item 42 above). PROVIDE PRICE SINCE ITEM
*2 IS DELZreD 1	 $2.800. SO 50.00 3D_M O 52.80000

11 mated floe I  Tvse wtaa 386351 11	 $000 50.00 O% $86T5

ila Grou	 vand O a.NcvmIWmi ' S93.00 $0.00 30.00 500 0% $93-

III, Grcuad filer hStrmdM wiry in lieu ofsolid wire SMODAO $0.00 $0. S 0% 58.500

I la Grwcnd floor c. Cr	 ddf cue at. is #72 awarded in lie of#lO solid 53,5 00"0 30.00 P0. SD 0% 33506.00

ild Ground qoa 3 hex wire&	 'gloose iuxideFW ewmmre S86251 1	 $0.00 $0.00 SD 0% 586.25

14 Grand dent 14 Insulation mmm from of switchboard is am local $862.501 1	 50.00 so.00 So"0 0% $862-%

I Modurdew Room I EMfaatduitsare aced in Jim aRfJ3 not parsperw =.700,001 1	 SOHO $0.00 $0.00 0% S2 Mfkffl

M
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Caridw Psaride Ww LP-UV2 door $150.00 30.00 50.00 50.00 0% $15000
3 Classroom NO. 292 3 R	 --P=lc carnit PMthm Uv mevrly, oncom may vol: be m separate

tueuit $1380.00 SOAD 50.00 0% 31.380.00
3a Classsoorn No. 202 bas	 woes& clttuical tame in it svevn 5345.00 50.00 x.00 50.00 0% 5345.00
3b Cassrown N0.202 b.Da	 bas eXPonodwim Ibrongh duct poncolltion 5(7250 50.00 $(100. 50.00 0% 517730

Classroom No. 2W RtinsWltekvison and	 aareeo -7]129' 70 51380.00 MOD m.00 50.00 0 57,380.00
Classroom No. 203 Rep. broken 	 light danta	 doningetiling installation -71129'71 586.25 50.00 $0.00 $0.00 0% $86.25

2 Classroom No. 2D4 2POwer miring in sbaRJ-box is	 p,,d 58625 50.90 S&O0 50.00 0% $8625
4 Classroom No. 204 4RXwi'	 ir.hoidcd=.lnfL SEA.LAROUNDWIRE S690A0 50.00 SO.00 50.00 0% 5690,00

Clexuoom No. 2G4 Unxceptablejwmtioa box in beck chase. Unused conduit ad junction boa with
apenhdeinoductsov	 .fduaai,kxka8t SEALDUCT ONLY; ADJUST
COST $M.001 1	 50.00 I	 50.00 f som 0% $150.00

Classroom No, 205 Unfinished and or unacceptable robing in UV 's Unsupported junction boxes and
candui s. Wires wood Tttble ve damage Irma shnpedges offlvdt to endulL
Wine, can notetoss form one cordon to anther wimom a pull box orjuxdon
bm-Phone 71114'35 $1,725.00 50.00 $00 SO.00 0%

-
$1,725.00

2 libmr Room No.218 2O4OW-boxisna 58673 $0.00 $0.00 MOO 0% $8623
3 Library Room No. 218 3 (2) ft of	 wet whin col-box is exposed 5575.00 SO.00 $0.00 $0.01) 0% $575.00
1 finance ROOm No.223 I(2)newev0as ar<+ro[iretid after irnUd oFUY $172.50 $0.00 $0.00 m.00 0%1 517250
2 lion.ce ROOm N. 223 2TEAAN vimp extenswn to new testion is net iosdd SLS[10.00 SOM SOHO SO.00 0%1 S1,500M
1 Ptiocipan orrice ROOm No, 2z5 IUY po. Wiring is in FMC& not mnecmd m t ..owl box $5320.00 50.00 S0A0 I	 $0.00 0% $,520.00
2 Pte	 Js Office ROOm NO.225 - 2Gypboudwalltitceilingant, 5690.00 3040 $0.00 $0.00 0% 1	 5690.00
1 Unit Ventilates in all Claaaromms and

Ofice 1 W	 .irk isinF C&naconneetedtotamioalboz $690ml 1	 $0.00 SOHO 1 $0.00 0% $690.00
2 Utdt Ventilates in a0 Clasamoms and

Often 2Conduitpenetration ihru Door does not haveskeve $000 $0.00 SD-00 0% SOLO
3 Unit Ventilates in all Classtonms and

Dine 3 Power eaadairs arc not tmmnmcd as ox4e temnnation box $690.00 $O.00 $0.00 30.00 0% $690.00
Cbssroan Nm 217 Hide wires S] 400.09 $0.00 $000 $11.00 0% $1,400.00
Faculty Room No. 222 rood wdreonE	 tfizwrev- hOm7ti14' 12 S9625 5000 3000 $0.00 0% $8625
Third Flow $0.00 $0.00 1 $OAO 0% 50.00

b IA. Corridor Jboxi,nasuoponed&lvu;eaealon KO $345.00 $0.00 $0.00 I 5000 D% 534500
b A. Cwdt!" K	 Iicccmadcin exisdagJ-boxinopen air $345.06 $0.05 $0.00 $000 0% $345.00
e A. Corridor c. GroutulictIcable is strewbed in ma it 7M break $345.00 $0.06 30.00 1	 $OAO 0% $345.00

O. ROOm302 Providecover fejurxtlon box inside duos (TWkW 
all

 104 $86251 1	 $0.09 $0.00 SOHO 0% $8625
I G	 Classroom No.3H 1(2)of(4)	 la are as imtW 517250 $0100 $0.00 $OAO 0% $17250

D. Physics Lab P. No. 317 Cover openjnrcdon box inside duct (Typical all cwnbination dampers) -
ao71129' 117 $75.01) $0.09 SOHO moo 0% $75.00

D. Pbyaia Lab Room Nm 317 Unused junction box with opening into dmt (typical dam mar combination
-	 ao7t129' 178 SM_25 50.00 $0.00 30.00 0% $8625

1" SwaeROOm NO.318 2CaMUk	 eaaoon mtn watt isnM c^ $8625 50.00 $0.90 $D.00 0% $86.25
FSteen"Room No- 318 3 CAndnil	 sings @ Chin &wa0 arc not	 tch	 - $8625 50.00 $9.00 50.00 0% ' $86.75
E. Swm	 Room No.318 4bmncbci=itw MWIc	 smeinoaecammnnrace 57,380.00 50.00 $0.00 SD.00 0% 57380.00

1 F, Cbcmmy7abommay Roan No.
319 I	 rack is lmtinsW/westwa0 586.25 $0.00 $0.00 SD.00 0% $86.25

3a F. Cheteimy L-bot-ann'y Room No.
319 3a. Power fender k UV is in FMCin lice orseai6te 52970.00 SODD $0.00 00.00 0% 52070.00

3b F. Cbcmimyl.ebomrory Roma NO.
319 b. RAC ticeant Havens wnnatwfar urminafonce 	 ore $8625 SO.OD 59.00 $1).(N) 0% 58625

4 F Cbenisny Lbono ryRODS NO.
314 oo	 lis votConduit	 norL 38625 $0.00 MOD $0.00 0% $96.75

5 P. ChemisItylabaatery ROOM NO.
319 5	 txkonwestwa0isr M k*W4d $850.00 SO.00 $0.00 $0. 0% 5850.
F Cl=dmryLaboretwy ROOMNn.
319 The fan	 it UV is o4mm- the ekctricat ranaa[ion Wthe hex aemntw $2300. $0.00 SO $0.00 0% 52300.
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KENSTAR CONSTRUCTION CORPORATION.

LETTER OF TRANSMITTAL

	

100 KeyLand Court . Bohemia , N Y. 11716. TEL # 631.569-eOOI	 FAX # 631-559-6957 -ekFonsl@aokoom

To: ___John Ciardullo Associates, P.C._  	 Date: —	 Juiv 2, 2009 —,_,

6756th Avenue, 20th Floor 	 project# 	 Mcalanc^r____-__

New York, NY 10018 	 From: 	 Jasslca Mann

Sent Via :	 Ups ovorntaht .,

ATT: 	 c.Aacen l^^^'^_,	 1'rackirg

with your signature upon roceipt.

:;7	 Submitted for approval	 _  Item#

FI	 Approved  Item#

q Approved as noted	 _  Item#

_	 For correction and resubmission 	 _--., Item#

!I	 For your records	 _.------T—.---__.__..___ Item#

L:11 	For distribution  Item#

E-1 per your request  	 Item#^.----

SIGNATURE GFRECEIPT
L___ YLBAaF AOItNOWLEUCE RECEIPT' OF T}116 Tf1ANSMITAL b THE ART}OLES DF.SCR1aEU AllOVB..__.,,--_,^

R

D^ry ^Y ,^'1 ,.1JA^

1114i111"̂ JM, -- G2009`0

JOHN GIAHOOLLO ASSOCIAUS

MIN



SUBMITTAL COVER SHEET
Project: Sound Proofing of Monsignor McClancy Mem. High School Contract No. WA87W

Contractor:Kenstar Construction
Address: 100 Keyland Court, Bohemia, NY 11716
Telephone: (631) 589- 6901
Fax: (631) 589- 8957

Architect: John Ciardullo Associates
Address: 575 8 1" Avenue, 20'" Floor, New York, NY 10018
Telephone: (212) 245-0010
Fax: (212) 245-0020

Construction Manager: LPE Enterprises
Address: The Port Authority of NY & NJ, Resident Engineers Office, Laguardla Airport
Hanger 7, 1 a' Floor, Flushing, NY 11371
Telephone: (718) 533-3540
Fax: (718) 533.3801

YPc1F A MIETN ;

[Shop Drawings	 ©Schedule	 []Physical Sample
OTechnlcal Data	 OCertiflcate	 qColor Sample
qTest Report	 C1Warranty

Submission #: 1 5' 2nd,3rQ Qa, (circle one)

Identification: Schedule of Values

Manufacturer:

Kenstar

Spec Section No.: 	 Drawing No(r):

Paragraph:	 Rm. Or Det, No(s):

Submittal No:

Contractor Remarks:	 Contractor Submittal Review stamp
THE ATTACHED MATERIAL HAS BEEN REVIEWED BY THE UNDERSIGNED
AND IS BELIEVED TO COMPLY WITH ALL REQUIREMENTS OF THIF
CONTRACT DOCUMENTS, THE UNDERSIGNED UNDERSTANDS
VERIFICATION OF FIELD DIMENSIONS, AND COORDIANTION WITH OTHER
TRADES, R MAIS RESPONSIBILITY OF T^ONTRACTOf

DATE:,.^̂ BY (SIGN):

Consultant use below this lirve: 	 Architect Submittal ROVIeVw$fAmb
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Page 7 of 38

TO:	 M,arisgnor McCiancy Memorial High School	 PROJECT: 103836517	 APPLICATION #:

FROM: Kertslar, COnstruo6an Corp 	
Sound Proafingof Monsignor McCiancy High Sadoh	 DATE OFAPPLiCATiON:	 077028009

	

PERIDC THRU:	 071092009

Payment Appi'xztion acrkainirg CoMractofs signature is attached. 	 PROJECT #s:

A S C 0	 E F G H
COMPLETED WORK STARED TOTAL	 it PERCENT BALANCE

tTEM# WORK DESCRtPTtON
SCHEDULED

iAMOUNT Afv10Lll AMOUNT MATERIALS 1COMPLETED AND y, COMPLETE TO RETAINAGE
(iF VARIABLE)1 PREVIOUS THIS (NOT M DOR E} ''.,STORED	 (G: C) COMPLETION

3

PERIODS PERIOD (D ++F)E (C-G)

1 Bonds 517,2V700
^^!.,2	 . Insurance S40JT5.00

3 Mobir=tion .525,000.00 f,
4 Albwance Perri 55,000.00 !'
$ A17awance Expeditor 55.000.00 I'
6 All Required Controlled Inspections 515,000.00
7 Tinron Enterprises 5128,181
8 TrIme $23.977.00
9 Barnett Sates Corporation 533,mm

i	 10 IM & R Hardi 55,405.00 P.
11 Forma Glass Corporation $5,520.00
12 MPR (Gym. Area) Missinn baseboard 5500.00

it

13 MPR (Gym Area) Precast Coping $600.00
it

14 MPR Athletic Director Office)-Unfinis 52200.00 I.
1S MPR (Meat) - Missing Grande Sills $450.00 I,^

i6 MPR (Guidance Office #2)- repair ' $400.00
17 MPR (Guidance Offrce#2)-'VVot $1,200.00
18 MPR (Gym Area-Chopped Dock at 51,500.00
19 IMPR(Gym Area)- Thermostat prate $100.00
20 MPR (Gym Area) - Corer on cellin g u Szew.00 Iii
21 ! MPR (Gym Area) - Acoustic caulk mi 5 ,50D.00
22 '1 (Gym Area) - Finish painting re 5500.00 II
23 AtPR(Gym Area)- Acoustic caulk nt $20D.00

11	 24 MPR (Gym Area) - Missing acoustic 55-500.00
25 Stage Area - No granite sib $500.00 Ili.
26 Stage Area- Bade of proscenium xel 11	 51,200.DD
27 Stage Area (Weight Room #114) the S35000.00

I	 28 Easemer 5500.00
29 Mail - Acoustical Doors need glass et 5251000.00

SU5-TOTAL S384,731.00

CONTINUATION PAGE FOR PAYMENT APPLICATION 	 OSS. INC. DOCUMENT
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Page 2 of 38

TO:	 Monsignor McOancy Memorial High School 	 PROJECT: 103535517	 APPLICATION#

FROM: Kenstar Construction Corp	
Sound Pr Frog of nnonsignor McCtancy High iwot DATE OF APPLICATION: 	 07=2009

	

PERIOD THRU:	 0710212009
Payment Application containing Camractots signature is attached.	 PROJEG—,#s:

A B C O	 E F G N
COMPLETED WORK STORED TOTAL PERCENT BALANCE

ITEM. DESCRIPTION
I	 SCHEDULED

AMOUNF AMOUNT MATERIALS COMPLETED RND COMPLETE TO RETA(NAGE

!AMOUNT
PREVIOUS THIS (NOT IN D OR E) STORED (G f C) COMPLETION F VARIABLE)

I PERIODS PERIOD 0) * E+ F) {C-G}
+{}

30 Mall - Acoustical Coors and Trmisom $15.000.00
j	 31 Mail - Paint accustlo caulk $50000

i32 MaA- Repair vaterdamage on sheet $7,500.00
33 Corridor - Damaged Ceiling Tiles thro 53:500.00 r

CustondiaNs Office - Mount Printer  5700.003+̂ 4̂̂
35 ^ Mechanicaf Room• erfenor door not $500.00
36 Mecharsoaf Room - Missing Steel Lin $1,500.00
37 Mechanical Room - Door closers not 51,6(4.00
35 Mechanical Room - Missino door sad 5500.00
39 Mechanical Room - Unacceptable Ca 31,56000
40 Mechan ca{ Room - Door hardware in 57,000.00
41 Mechanical RoomiElectical Room- 52,50).00
42 Pipe= ml in basement - U-ssirg fir SR00
43 Front Lobby- clean store front wmdo $550.00
44 Front Lobby - Replace stained calling 5500.00
45 Faculty Room - Unfinished pipe peas 51500.00 1 {
45 Faculty Room - Patch and Paint bee $1,800.00 1

1	 47 Faculty Room - Remove Unused han 51,500.00
48 Facutty Room. - Unacceptable soffit a $500.00
49 Comdor- Refinish% Paint Soffit at c 5340.00
50 Room 205-Completely rerz	 tape 5300.00
51 Room 205 - Soffit edges visible metal $550.00
52 Room 205 - Paint ma0ungs to be rem $350.00
53 Room 205 - Miss aligned tiles to be c $560.00
54 Lovvers installed below waft fr sing $20,000.00
55 Principe! Office Sts Common Area - $1,500.00
56 Principal Office Ste Common Area - 55.00000

ttt

Sir Principal Office Ste Common Area - S5a0.00
56 Library- Damaged & dirty book shelf $500.00

t SUB-TOTAL 5450,831.0(

CONTINUATION PAGE FOR PAYMENT APPLICATION	 CBS, INC. DOCUMENT



CONTINUA7'It3N PAGE
TO:	 Monsignor McCiancy Memorial High School

FROM: Kenstar Consiruc5on Corp

Payment Application containing Cor yractofs signature is sesched.

Page 3 of 38

APPLICATION #:
DATE OF APPLICATION:

PERIOD THRU:
PROJECT ft

PROJECT: 103636517
Sound Proofing of Monsignor McCtancy High School 07102'2008

07/02'2005

ri 8 C D E F G H i
COMPLETEDWORK STORED TOTAL PERCENT BALANCE

ITEt1# DESCRIPTIONVi+ORK	 I
SGHEDULEO

AMOUNT
tv7ATERIALS COMPLETED AIJD COMPLETE TO RETAINAGE

kr VARIABLE)AMOUNT AMOUtJT
PREVIOUS THIS (NOT IN 0 OR E) STORED (G/ C) COMPLETION
PERIODS PERIOD (D+E+F) (C-G)

I
59 Library- girt & debris above bock sh $500.00
60 Library- Clean Splatter off vAndmus Si ,500.00
61 Library - Patch ceTasg soffit above va S1,500.00 I
62 Library - Patch bottom of beam a air S1,5moo
63 Art Room - Extend Mick chase 52,000.00
64 Art Room- Seal Joint behveen ceiling $1,500.00
65 Art Room - Finish Soffit around beam S2A00.00
66 Art Room - Reinstall suspended call $1,50000
67 Toilet Room #3 - Remove paneling pr 53.500.00
66 Toilet Room #3 - Patch vell u .rater so 51,500-00
69 Room 105 - Incomplete brick viork at $1,600.00
70 Room 105 - Lock all access doors an $3003:00
71 Room 105 - Patch well soffit 51,200.00 -
72 West Rear Vestibule - Replace chop 51500.00
73 Art Room - Extend brick chase SZ,600.00
74 Cafeteria -10chen-Finish soffit and S3,500.00
75 Caterer%- Install electrical items on S500.00
76 Cafeteria - Finish Pipe enclosure $500.00
77 Cafeteria - Fasten telephone vAe to $200.00
78 Cafeteria - Fix crack in soffit $550.00

j	 79 Cafeteria - Remove tape from vdml S200.03

I	 80 Cafeteria - Patch concrete beam at a $5510
81 Stair #2 - Soffft not per drawings 51,500.60
82 Exterior- install chiller fence - Install 53,000.00
83 Exterior - Complete installation of ext. $15,000.00
64 Exterior - Paint Existing exterior IocRe S== {
66 Exterior- Replace damaged railing at $1,5m,00 jf

86 Exterior - Replace damage fence at fir SZOM-00 t

87 Exterior- Reinstall ralkn,	 at rear con SS,Wo.00 It

SUB-TOTAL $509.431.00

CONTINUATION PAGE FOR PAYMENT APPLICATION 	 QSS, INC. DOCUMENT
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Page 4 of 38

TO:	 Monsignor McCiancy Memorw High School 	 PROJECT: 103635517	 APPLICATION #:

FROM: Kensar Corutructron Corp	
Sound Proofing of Monsignor McClancy High Szhool DATE-OF APPLICATION: 	 0710212009

	PERIOD THRU:	 07:022009

Payment Application comemino Contractors signature 1s attached_ 	 PROJECT ift:

A 8 C D	 E F G H f

COMPLETED WORK STORED TOTAL PERCENT BALANCE

WORK DESCRIPTION
SCHEDULED MATERIALS COMPLETED A.NO COMPLETE TO IF V A

VARIABLE)(IF VARtAi6LE)AMCUNT AMOUNT

t
ITEM AMOUtvI'E

PREVIOUS THIS (NOT IN Q OR E) STORED (G i C) COMPLETION

t PERIODS PERIOD (D+E+F) (C-G)

r
88 Locker Room Roof - Relocate duct a $18,000.00

89 Locker Room Racf-Pfoaide, support 53,500.00
1	 90 Locker Room Roof - Pra ride gone in S5,0007J0

97 Room 102 - Pipe support removed 53,500.00

93 Computer Room - Rermwe sheet roc $100.00

j	 99 Computer Patml- New pipe and soffi 5250.00

100 Compute Room - Clean window dUs 5200.00

101 Computer Rcwn - Fasten ewes and r 5300.00 i

102 Principal's Office - Patch and Paint b 52,500.00

I	 103 Principal's Cffioe - install missing gra $1,500.00

7	 105 Prcncipars Office - finish waliseoun $2,500.00

105 Principal's Office - Fix leak and repla $1,500.00

f	 100 Principals Office - Network cable re $800.00 .

107 Asst Principal's Office - Replace do 5500.00

100 Asst Principal's Office - Install missi $800.00

1	 109 Asst Principa£s Office - Replace mis $500.00

110 Asst. Principals Office-Replace vet S1,5W.00

111 Asst. Principal's Office-Remove garb 5200.00

112 Office #2- Office partition between w $500.00

113 Office $2 - Replace Missing Ceiling a $200.00

114 Office #2 - Flri im walls around file m 5600.00

115 Office #2- Patch and Paint been ad 51,000.00

1f8 Office #2- Reinstall telepYane wire woo 00

117 Office #1 - Fimidnlrepiace pane4ing or 51,500.00

118 Guidance Office 212-instak missing 31,000.00

Ilt	 .19 Guidance Office 213 - install missing $1,200.00 1

120 Main Office 217 - Window perimeter 5800.00
E

121 Main Office 217-Providegranite vrn 5800.00

122 Main Office 217- ProvidegranHewln 5800.00

SUB-TOTAL S581,Cw1.00

CONTINUATION PAGE FOR PAYMENT APPLICATION	 OSS. INC. DOCUMENT
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Page  of 38

TO:	 Ulansignor- NxClaruy Memorial High School	 PROJECT: 103836517	 APPLICATION*:

FROM: Kehst7.r Construc5cn Corp	 Sound Pnooftng of Monsignor PACG!ancy Hgh Schoo) DATE OF APPLICATION: 	 07702(2009

	

PERIOD THRU:	 07102'2009
Payrsent Application containing Cordremt s signature is attached. 	 PROJECT Ys:

A B C D	 E F G N
COMPLET£OWORK STORED TOTAL PERCENT BALANCE

ITEM. 4VORK DESCRtPTION
SCHEDULED MATERIALS COMPLETED AND COMPLETE TO

A A
AMOUNT AMOIOU

PREVIOUS
AfiAIs

THI5
(
i (nCT IN D OR E) STORED (O: C) COMPLETION ABLELc(IF VARIABLE)

(IF V	
—^

PERIODS PERIOD t (D * E * F) (C-G)

423 217-A4- A2- Provide grarrik-winclaw 5800.00
124 217-Al. A2 - Patch &Pant beam ab $500.00
125 217-A1, A2 - Modify existing partition 9850.00
126 217-A1, A2 - Provide soffit 52,000.00 i I

'	 127 Roan 201-Paint access dow S1D0.00
128 Room 201- Din debar on top ofteloi $100.00
129 Roam 201 - Replace broken brick "$SMOG
130 Room 201 - Remove anchors and re 5500.00
131 Room 201 - Finish and patch soffit $500.00
132 Roam 201- Provide granite vmtdow s Mom

i	 133 Roam 201 - Provide painted meta! co $1,000.00
134 Room 201 - Replace damaged floor S S500-W

'	 135 Room 201 - Clean Windows $200.DD
136 Room 201 - Clean debris from wdndo $1011D6
137 Roof ACE Dunnage - inappropriate 5 51. 5,060.06
138 Roof AC2 Dunnage - Steal Angle, for SS,DOD.DO

'	 139 Roof AC2 Dunnage - Provide new pri 52,900.00
140 Roof AC2 Dunnage - Soft not prime $5,000.00
131 Roof AC2 Dunnage - Paint gas pipe 95,000.00
142 Roof AC2 Dunnage - EMend nxmbra 53;600.00
143 Room 202 - Replace broken custodial $500.00
144 Roan 202 - Provide gnaree :dssdow s $500.00
145 Roan 202 - Provide painted finish m $1,500.00
146 Roam 202 - Patch hoes ir. saH2 550000
147 Room 202 - Ceiling at L'art ofctassro S1.500.00
153 Room 202 - Paint access door S20D.00
149 Room 202- Repair will arxantl resist $500.00 n
150 Room 202 • Remove debris fromshe $5,000.00

Room 203- patch hole in sofa $200.06

SUB-TOTAL w^16,631,00 I

CONTiNUKRON PAGE FOR PAYMENT APPLICATION	 OSS. INC. DOCUMENT



Page 6 cif 38CONTINUATION PAGE
TO:	 Monsignor McClancy Memorial High School

FROM: Kestar Construction Corp

Pairnent Applicccticn contaimV Con ractors signature is attached

APPLICATION *:
DATE OF APPLICATION:

PERIOD THRU:
PRO.'.ECT #s:

PROJECT: 163636517
Sound Proofing of ?Awsignor McGancy, High School

M
A. E C D	 E F G H 1

COMPLECEDWORK STORED TOTAL PERCENT BALANCE
iTEM9 WORK DESCRIPTION

SCHEDULED
AMOUNT AMOUNT AMOUNT MATERIALS COMPLETED AND COMPLETE TO RETAINAGE

(I F VARIABLE)
PREVIOUS THIS (NOT IN O OR E) STORED (G i C) COMPLETION
PERIODS PERIOD (D	 E * F) (C-G)

152 Roan 203 —Replace damaged brick $306.00
153 Roan 2033 - Finish incomplete soffit $1,500.00
154 Room 203 - Extend brick past soffit 32500.00
75s Room 203- Remove spray paint &ad $1,000.00
156 Room 203 - Repair holes in calling it $500.00
151, Room 203 - Repair broken emergenc 57,500.00
158 Cwridor 2nd Floor- Rapists hanger f $800.00
159 Corridor 2nd Floor - Replace stained $100.00

i	 , 60 Corridor 2nd Floor - Secure lodes exit 9200.00
161

1
l Corridor 2nd Flom- Finish soffit abw Ssmoo

162 Roam 200 - Remove tape from vsndo $200.00
163 Room 200- Repair crack near winds S500A0

1	 164 Room 200-Wash spray point &adn $250-GO
l	165 Room 200 -.joints between soffit and SSDO.00

156 Room 200- Remove tape on window $100.00
167 Room 204- Access door in brick cha $1,000.00
169 Room 204- Clean all windows $200.00
169 Room 204 - Incomplete brick vrork at $600.00
170 Room 204 - Remove spray paint from 5500.00
371 Biologyiab - Fin-Ish work above wind 5250000
172 Biology Lab - Replace tile in front of u $500.00
173 Biology Lab - Finish soffit around bea 51,00E-0G
174 Biology Lab- Incomplete floor bie S1,200.00
175 Library Office- Unfinished pipe pentr $1,000.00
;76 Room 104- Pairdaccess door to soft $100.00 t
177 Room 104 - Provide junction box thin $500.00
17$ Room 104 - Incomplete blackboard a $1,306.00
179 Corridor 3M Floor-Replace stained $=.Do
160 Corridor 3rd Floor- Fix leak in,, outsid 32.600.00

SU$-TOTAL 5641,x"81.00

CONTINUATION PAGE FOR PAYMENT APPLICATION	 QSS, ING. DOCUMENT



CONTINUATION PACE

TO:	 Morsgnor McCancy Mamonat High School

FROM: Kens'ar Cons[rtctwn Corp

Payment Application con. tainirg Contractors signature is attached.

Page 7 of 38

APPLICATION".

	

DATE OF APPLICATION:	 07/022009

	

PERIOCTHRU:	 07=2009
PROJECT #s:

PROJECT: 103835517 	 -
Sound Proofing of Monsignor MoGancy High School

A 8 C D E F G I	 H
COMPLETED WORK STORED TOTAL PERCENT BALANCE

ITEMS-̀ WORK DESCRIPTION
SCHEDULED

AMOUNT AMOUNT AMOUNT MATERIALS COMPLETED AND COMPLETE TO RETAtNAGE
Of VARIABLE}

PREVIOUS THIS ( NOT IN G OR E) STORED {G 1q; CDMPLE7ION
PERIODS PERIOD (D * E + F) (C-G)

181 Room 300 - Patch & paint beam abov .€800.00
182 Room 30v̂ - Replace damaged brick 5500.00
183 Room 301 - Seam abae vF.ndrnv nee 5800.00

i	 184 Room 302 - Gyp board ceTrg not ac S7,200.00
165 Room 302- extend' brick above cailin 52,000.00
186 Room 302 - Access door needd at bri SS00.00
187 Room 303 - Patch E pair, beam over S1,Coozo

I	 188 Rom 304 - Patch & paint beam $500.00
189 Room 304 - Replace visible red brick $200.00
190 Room 304 - Repair beam at the regis $500.00
191 Rom 305 - Patch & paint beam abov $300.00
152 Roan 305 - Remountwires along Wet =0.00
153 Room 305 - Remomve old caulk from 5200.00 1
194 Room 306 - Patch & paint beam absr $590.00
195 Room 396 - Fix ceiling above rsgster $400.00
198 Room 307 - Repair ceiling above regi X0.00
197 Room 308 - Patch on beam in unaoc $500.00
198 Room 309 -Outtet coming off plug m 5250.00
199 Roan 309- Beam needs to be patch 550000
200 Rom 310 - Clean tape off windows 5200.00

^201 Room 310 - Reinstall curtain rods at $200.00
202 R0= 311 - Patch & Paint beam 1	 5500-00 j
203 Room 311 - Ceding outside physics I 51,swm E
294 Corridor - MisSire3 access doa ai bri $500.09 j
205 Physics Lab -Remove nail from vrdl $200.00
206 Physics Lab-Mssingceiliogcanertl $26200
207 Physics Lab - Provide gyps mm baard Si 200.00

((
205 Physics Lab-removemasldng tape 1	 $200.00 }

209 Physics Lab- Clean brick atwinow i $290.90 i

SUB-TOTAL $557,331.00

CONTINUATION PAGE FOR PAYM5NT APPLICATION	 OSS, INC. DOCUMENT



CONTINUAMN PAGE
	 Page 8 of 38

TO.	 Monsignor McClancy Memorial High School 	 PROJECT: 103536517	 APPLICATION #-

FROM: Kenstar Construction Corp 	
Sound Proofing of Monsignor McClanoy High School DATE OF APPLICATION: 	 071022009

	

PERIOD THRU:	 07ICZ2009

Payment Applici tior, containing Contractors signature is attached.	 PROJECT #s:

A B C D	 E F G H t
COMPLETED'vVORK STORED TOTAL PERCENT BALANCE

ITEM# VdORKDESCRIPTION
SCHEDULED

AR7,OUtilT
MATERIALS COMPLETEDAND COMPLETE TO RETAfNAGE

OF VARIABLE }
AMO

UNT AMOUNT
l PREV IOUS THIS (NOT:NDOR E) STORED (G; C) COMPLETION

1 PERIODS PERIOD {D + E + F} J

I

{C-G}

llr 210 Physics Lab- Repaint main cross be SWO.00

211 Physics Lab - Return airgriil installati $500.G0
212 Physics Lab- Repair brick corner pe 51,D00.0D
213 Physics Lab - Replace misrra€tched c $200.00
214 Physics Lab- Extend brick chase to 51.000.00 I

215 Storage Room - Remove paint from I 5200.00
216 Chemistry - Patch holes in soffit $500.00

217 Chemistry Lab - Clear spray paint off $200.00

21£ Chemistry Lab - Re-patch calling at  5500.00
219 Chemistry La  - Clean deer's oft the t $200.00

220 Chemistry Lab - Access door too am 51,060.00

21 Chemistry Lab - Provide adequate 00 5200.00

222 Chemistry Lab- Conduit penetration $300.00

223 Mechanics Work - Boiler Room is fre S3.500.00

224 Furnish 5 gallons of each type of pain £1,500.00

225 Carrectpaving at parting lot 563.1105.00

226 Remove construction debris througho 51.500.00 I

227 Fire Stop all penetrations through out 525.000.00

228 Provide new roofing at locetionof else 532,000.00 j

229 Locker Roam - Repair plaster delami ^"x,775.00 i!

230 General Conditions 570,000.00

231 GROUND FLOOR $0,00
232 A. NEW MECHANICAL ROOM $0.00 I

2m Glycol Chilled water pumps: $'.00
234 Pvmp.M,.sing no'. insulated 53,105.00

{

{1112^s - Flee hose no; insulated $51600

236 Smai:erfStxtdon dfftuser notirsub-- $518.00 i

237 Vatves are not tagged 592.00

236 Pump does not have namware $58.00

SUB-TOTAL S567232.00 1

CONTINUATION PAGE FOR PAYMENT APPLICATION 	 QSS, INC. DOCUMENT



CONTINUATION PAGE

TO:	 Monsignor McClancy Memorial High School

FROM Kensta Construction Corp

Payment Application containing Contractors signature is attached.

Page 9 of 9E

PROJECT: 103836517 	 APPLICATION #:
Sound Proofingof Mort ig=McOlancyHigh School DATE OF APPLICATION:

PERIOD THRILL'
PROJECTAs:

A B C D E F G H I
COMPLET£DVdORK STORED TOTAL PERCENT BALANCE

ITEM i< WORK DESCRIPTION
SCHEDULED

AMOUNT AMOUNT AMOUNT MATERIALS COMPLETED AND COMPLETE TO RETA!NAGE
{tF VAR!ABLEj

PREVIOUS THIS (NOT IN D OR Ej STORED (G, C) COMPLETION
PERIODS PERIOD (D+E+Fj {C-G)

239 Piping not identified $115.00
240 Glycol chilled Water e)Wnsion tank $0.00
241 Tank does not have nameplate $58.00
24'2 Valves are not tagged $23.00 I
243 Tank is not insulated $2,875.00
244 Chiliad water air separator. $0.00
245 Air separator does not have nameplat S5B:00
246 Valves are not tagged 349.00
247 Top of Aur Separator is not isulated $805:00
243 Glycol Chiled -water fill unit $0.00
249 Unit does not have nameplate $58.00
250 Duplex pumps of unit are damaged- $2,400.00
251 Gauges read 2ercytil l tine not tapped i M.00
252 Remove filer from paneirunet rat cam $120.00
253 Pressure svrftch not calibrated to sW $120.00
254 Check valve not instated in fill line $115.00
255 Valves are not tagged $46.00
256 Gily001 Chilled dater venturt fav: nit 30.00
257 Valle installed is not a ventun Flrnv in
258 Glycol boating  prnnps SO=
250- Pump casing not insulated 53.105.00

f	 200 Glycol heating hat water verdun flaw $0.00
1(	 261 Venturi flow ureter is not irstalied 55,035.00

252 Glycol Heating hot water air separator 30.00
263 Air separator does not have nameplat $58.00
2&4 Valves are not tagged 546.00
265 Top of Air Separator is not insulaW 5805:00
265 Gti';col heating hot eater fill unit $0.00
257 Unit does n3 hav	 me naeplate $52.00

SU&TOT.AL S2g0,663.00

COX TIN UATION PACE FOR PAYMENT APPLICATION	 QSS, INC. DOCUMENT
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Page 10 of 38

TO:	 Monsignor McClancy Memorial High School 	 PROJECT: 103896517	 APPLICATIONS:

FROM: Kenstar Constrixtion Corp 	
Sound Proofing of Monsignor McClancy High School [LATE OF APPLICATION, 	 071}22009

	

PERIODTHRU:	 071021409
Payment AW"tion containing Contractors signature is attached. 	 PROJECT Ss:

A B C D	 E F G H
COMPLETEDWORK STORED TOTAL PERCENT BALANCE

iTFjIA# WORK DESCRIPTION
SCHEDULED

AMOUNT
t'7IATERIALS COMPLETEDAND COMPLETE TO RETA7NAGE

(IF VARIABLE)'AMOUNT AMOUNT
i PREVIOUS THIS (NOT IN DORE) STORED G%C(	 ) COMPLETION
I PERIODS PERIOD (D 	 E ' F) (C-C')

266 Both pumps spray glycol muzuae fro 5600.00
269 Pressure relief valves were i?kat fact $480.00
270 Remove tiller from paneVurgt not corn $120.00
271 Pressure svv tch not calibrated to syst S720A0

!	 272 Check valve not installed in fig line $11500
It	 273 Valves are not tagged SC'o.00
It	274 Unit Hester(UH-1) $0.00

275 Unit does not have nameplate $Saco

i	 275 Piping does not have identifoetgn $175-00
277 Unit is not running in summerino ther 51,150.00
278 Unit does not have globe valve for hat $230.00
279 Unit does not have unions mana ged $575,00
280 Glycol heating hot water expansion to $0.00
281 Tank does not have nameplate $58.00
282 Valves are rot tagged $46.00
283 Tank is not Installed 52,875.00
284 Glycol heating hog vra(erto heating no $0.00
285 Exchangers are not insulated per spe $8.05000
286 Area drain at :vest exit of new macho $0.00
287 Remove and replace grate only =-00
288 Fresh air lower: $0-00
289 Motorized damper is n 52,300.00
290 EF-2 r	 $0.00

j 291 Motorized damper is von installed 52300,00
(	 202 Pressure test sit piping runs. 52300 00 i
t	 293 Rusted pipe connections. Remove ru 5575.00

294 NE`N ELECTRICAL ROOM $0.00 1
295 Fresh Air Louver 50.00

I

296 Motorized damper is rot instailednu S2,64S.00 j

SUB-TOTAL S91S,02i.00

CONTINUATION PAGE FOR PAYMENT APPLICATION	 ass. WCil DOCUMENT



Page 11 of 38CONTINUATION PAGE

TO.	 Monsignor McClancy Memorial High School

FROM: Kenstar Construction Corp

Payment Application containing Contractors sigrratcrce is attached.

PROJECT: 103835517	 APPLICATION #:

	

Sound Proofing of rAorslgnor McClancy High Schod DATE OF APPLICATION: 	 0,•!022005

	

PERIOD THRU: 	 07!02:2009
PROJECT#s:

A B C D	 E F G H 1
COMPLETEDWOR4 STORED TOTAL PERCENT BALANCE

AMOUNT AMOUNTI	 ITEM # ORK D£SCRIPTIONWORK
SCHEDULED MATERIALS COMPLETEDAND COMPLETE TO R'cTAINAGE

AMOUNT f
PREVIOUS THIS

c
(NOT IN D OR E) STORED (Gi C) COMPI ETION (IF VARIABLE)

1
I
I

PERIODS PERIOD (D+E+F) (C-G)

297 EF-2 $0.00 t
298 Motorized damper is not installed $1,g55.00' III
299 EXISTING MECHANICAL ROOM $O.DD

1	 301 Heating tot water veMuri flow meter $0.00
i	 302 Venturi flow meter is not installed SBO95J1O

303 Piping Penetrations $0.00
304 Replace missing exhaust 'an and lou $2,300.00
305 Pipe insulation missing from existing $SC6.00
306 C..pIdedemcGxr. and ram ma! of o $230.00

II	 307 CLASSROOM 101 (ART CIASSRO SO.00
ttt

306 Unit ver>51atw(UV-A) SO.OD
309 Una does not have name plate 523.00

I	 310 Condensate drain is not per sKetdt to $115.00
'	 311 Condensate drain pipe is not insulate ^	 S11EOO

312 CHWS & R are not insulated per spa i $715.00
313 Unit is not secured to wall per Trade 5345.00
314 Unit ventilator (UV-A-t) SO.p^„ II

315 Unit does nor have nameplate 523.00
316 Condensate drain is not fisubted $115.00

1	 31? Condensate drain pipe is not Par sly S115.00
318 CHWS & R are not insulated per spe $115.00'
319 Unit is not secured to wall per Trans S365A0
320 CLASSROOM 102 $0.00
32i Unit Ventilator (VV-B) $0.00
322 'Unit does not have nameplate $23.00
323 Condensate drain is no! Insulated $115.00
324 Condensate drain pipe is nd per sleet. St 15.00
325 CHWS & R are not insuated per spa $115.00
326 Unit is not secured to wall per Trace $345.00

SUB-TOTAL 3	 5929.545.00
n

CONTINUATION PAGE FOR PAYMENT APPLICATION 	 OSS, INC. DOCUMENT
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TO'.	 Mmsignor McClancy Memorial High School
	

PROJECT: 103835517
	

APPLICATION*

FROM: Itenster Construction Corp

Pa}nlentAppli ation containing ContrdbWS signature is attached.

	

Sound Pmofiirrg of Monsignor McCtanoy High S:hoot DATE Of APPLICATION: 	 07.=009

	

PERIOD THRU:	 07,'v12R009
PROIECT#s:

t	 o 6 C D	 E F G H i
COMPLETEDWORK STORED TOTAL PERCENT BALANCE

AMOUNT AMOUNTITEM# WORK DESCRIPTION
SCHEDULED

AMOUNT
MATERIALS COMPLETED AND^ COMPLETE TO RETAINAGE

(IfIF VP.RSABLE
PREVIOUS THIS (NOT IN D OR E} STORED rG 1 COMPLETION

I PERIODS PERIOD (D+E+F) (C-G)
t

{	 327 Unit Ventilator (UV-8-1) $0.00
I(	 328 Unit does not have namepate $2100
{	 329 Condensate drain mt insulated $115.00

330 Condensate drain pipe is not per sleet 5115,00
331 CHWS & R are not insulated per spe $115.00

I

332 Unit is not secured to wail per Tram 5345.00
333 CLASSROOM 103 £0-00

(I
334 Unit renIttator(UV-A) 50.00
335 Una does not have nameplate $23.00
335 Condensate drain is not insulated $115.00
337 Condensate drain pipe is not per sleet $115.00
338 Condensate drain piping is 	 insula $115.00
339 CHWS & R are not insulated par ape $115.00 ff

11

340 Unit is not secured tovralt par Tram $345.00 1
341 Un1 verwhWor (W-A-1) I	 5g,p0 #IE

342 Unit does not have nameplate 523.00
343 Condensate drain is not insulated 5115.00
344 Condensate dram lino broken from be 50.00
345 Condensate drain pipe is not per sket S115.D0
345 CHWS & R are not insulated per spa $115.00
347 Unit is not secured to wall per Tram $345.00
348 CLASSROOM 104 $0.00
349 Unit ventilator (UV-B) 50.00
350 Umt does not have narnep na e 523.00
351 Condensate drain pipe is not insttate $115.00 i
352 Condensate drain pipe is W per sket $115.00
353 CHW piping is not insulated par spec S115.00
354 Unit is not secured to wa g per Thine 5345.00
355 Unit vamilator(UV-B-1) $0.00

SUB-TOTAL $932612.00
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TO:	 Monsignor mcCianoy Memorial High School 	 PROJECT: 1 63 83 6 51 7	 APPLICATION V:

FROM: Kensar Ccnsvucfion Coro	
Sound Proofing of Monsignor tdcClaroy Hich School DATE OF APPLICATION: 	 07,WP2069

	

PERIOD THRU;	 071422003

Payment Appiicicn =Raining Corriractots signature is aM.ached. 	 PROJECT Cs:

A B C D	 I	 E F G H
COMPLETED WORK	 ' STORED TOTAL PERCENT BALANCE

t ITEM #i tN OF24 0ESCRiPTiON
SCHEGULEO

AMOUNT
IALS COMPLETED AND COMPLETE TO

COMPLETION
RETA:NAGE

(IF VARIA&LE)lAMAIOU AMOUNT
I PREVIOUS iN15

OT IN D
D OR E}{NOT 1N STORED (G !C)

PERIODS PERIOD (O * E * F) (C-G) 1

356 Unddo not have nameplate S23.C^uF
357 Condensate drain Is not insulated $115.00
358 Condensate dram Ope is not per sket $115.00
359 CHWS & R are not insulated per ape $115.00
350 Unit is not secured to wail per Trane $345.00 t
361 CLASSROOM 10S SOLD
362 Unit Ventilator {UV-A) 50.00
363 Unit does not have name plate 533.00 I
364

i
Condensate drain not insulated 5715.00

'	 365 Condensate drain pipe is not per sket $115.00
386 CHWS & Rare not insulated per spe $115.00
367 Unit is not secued to well Per Trane $346.00
366 Unit ventilator(UV-A-1) $0.00
369 Unit does not have name plate 52300
$70 Condensate drain is not insulated $115.00

4
	 371 Condensate dean Pine is not Per sket $11500
l	 372 CHWS& R are not insu[wed prs spa $115.00

373 Unit is not secured to %r Il per Trane $34500
i	 374 AtNefic Directors Office #1 50.00

375 Fan Coil (FC-A) SDO0
376 Unit does not have na-a plate {	 $23.00
377 Condensate drain is not insulated I	 $11500
378 Stt SL''0
379

Condensate drain ptpels not per slee
p

t
PerCHWS & Rare not In_ ;	 ted	 se $115.00

380 Unit is not secured to wall per Trane $345.00
381 Athletic Directors Office R 40 SOOO
383 Fan Cod (FC-A) $0.00 1

383 Unit does 	 have name plate {{	 5'23.00
364 Canoes te  drain is net lrsjbied I	 S775^0

SUB-TOTAL S935S02.00

CONTINUATION PAGE FOR PAYMENT APPLICATION 	 OSS, INC. DOCUMENT
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TO:	 Morsgnor McClancy Memorial High School

FROM: Kenstar Construction Corp

Payment Application containing Cwtractces signature is attached-

PROJECT* 103836517	 APPLICATION M

	

Sound Proofi ng of Monsignor McClancv High Schrd DATE OF APPLICA -DW	 07!012D09

	

PERIOD T14RU:	 OTIM2009
PROJECT :s:

A	 S	 C	 D	 E	 F	 G	 H	 I

COMPLETEO WORK	 STORED	 TOTAL	 PERCENT	 BALANCE

ITEM n	
SCHEDULED	 RETAINAGE

WORK DESCRIPTION	 AMOUNT	 AMOUNT	 MATERIALS	 COMPLETED ANO COMPLETE 	 TO

PREVIOUS	 THISAMOUNTi (NOT IN D OR E)	 STORED	 (G 1C)	 COMPLETION	 (IF VARIABLE]

PERIODS	 ^	 PERIOD	 (D ° E+ F)	 cc-G)

385	 Condenstate d26rt pipe is not per ske	 sl is.00
386	 CHWS & R are not insulated per ape	 $115.00
387	 Unit is not secured to well per Trans	 $345.00
388	 Corridor	 $0.00

1	 389	 Piping Penetrations	 50.00
390	 Penetrations not per drawing details: 	 St,150.00

381	 SECOND FLOOR	 SO:00
382	 CLASSROOM 201	 $0.00

393	 Unit ventilator (UV-A) 	 S0.00

(	 394	 Unit does not have name plate	 $23.00
395	 Condenste drain is not insulated 	 $115-00

396	 Condensate drain pipe is not per sW	 $175.00

397	 C44WS & R are not insulated per spe	 $1 t5.00

358	 Unit m rot secured to wall perTrane 	 5345.00

399	 Unit Ventilator (UV-A-1)WOO
400	 Unit does not have Wane plate	 S223-00
401	 Condensate drain isnot insulated	 $115.00

402	 Condensate drain pipe isnot per sket 	 5'.15.00

403	 SHWS & R are not insulated per spa
	 S115-00

404	 Unit is not seoured to well per Trans 	 S345.00

405	 CLASSROOM2DO	 $0.00

406	 Repair pipe leak outsida rcgm 200	 S345.OD
4C7	 InstaO mussing duct betv,een FD & re	 5480.53
403	 CLASSROOM 202	 SO.CO

409	 Ung VenhTator (UV-A)	 $0.00	 t

410	 Unit does no-, have name plate 	 ='c0	
1411	 Condensate drain is not insulated 	 3'.15.00 

412	 Condensate drain pipe is net per sket	 $115.00
{	 413	 CHWS & R are not insulated per spe 	 SI I S.00

1	 _.	 SUB-TOTAL	 SM9,W.00

CONTINUATION PAGE FOR PAYMENTAPPLICATION 	 OSS, INC. DOCUMENT
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TO 	 Monsvw McCianey Memor ai High School

FROM: Kenstur Construction Corp

Payment Application cortannitV Contractors signature is attached.

PROJECT_ 103S36517 	 APPUCA71ON #

	

Sand Proofing of Monsignor McCFancy High School DATE OF APPLICATION: 	 07102rnoe

	

PERIOD THRU: 	 07 WJ2009
PROJECT#s:

A B C D	 E P G H
COMPLETEDYJORK STORED TOTAL PERCENT BALANCE

lTEft(t 'WORK DESCRIPTION
SCHEDULED

AMOUNT
MATERIALS COMPLETEDAND COMPLETE TO RETAINAGE

(IF VARIABLE)AMOUNT AMOUNT
PREVIOUS THIS (NOT IN D OR £} STORED (G f C) COMPLcT10N

I PERIODS PERIOD (D+E +F CC-G)

414 Una is not secured to wa¢ par Trane $345.0 f
415 Unit ventilator(UV-A-t) $0.0
413 Unit does not have name plate $23.00
417 Condensate drain is not insulated 5115,00 f
418 Condensate drain pipe is not per sKet 5115.00

i	 419 CKNS & R are not insulated per spe St 15.00
420 Unit is not secured to vtali per Trine $345-0
421 CLASSROOM 203 (pg 54) S0.0
422 Unit Ventilator (UV-B) $0.0
423 Unit does not have name plate 523.0
424 Condensate drain is not insulated $115.0
425 Condensate drain pipe larval per sleet S115.00

f{	
426 CHVtirS & R are no! insulated per spa $115.0
427 Unit is not secured to wall per Trsre 3345.00
425 Care drill cut through steel channel n $575-D0
429 Unit Ventilator (UV-B. 1)pge 57 $000
430 Unit does not have name plate $23.0

(	 431 Condensate drain is not insulated $115.0
L	 432 Condensate drain pipe is not per sleet 515.0

433 CHWS & R are not insulated per spa 5;15.00
434 Unit is not secured to Wall per Trane $345.00
435 Unit is not assembled property $690.0
436 Leak in heating hot inter pipe cause 5345.00
4a7 CLASSROOM 204 Cog 60) S0.0 1

438 Unit ventilator(UV-A) 30.00
439 Unit does not have name plate $23.00
440 Condensate drain is not irc ulated $115.00
441 Condensate drain pipe is not per son 5115.0
442 GHWS & R are not insulated per sae $115.00

SiJB-TOTAL $944,303.00
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TO:	 Monsignor mcCamcy Memorial High School 	 PROJECT. 103836517	 APPLICATION n

FROM: Kenstar Ccnstnnction Corp	
Sound Proofing of Monsignor McCtancy High School DATE OF APPUCATIOM 	 071022009

	

PERIOD THRU: 	 0710242009

Payment App!ic ation containing Contractors signaarre is attached	 PROJECT 9s:

A 3 C D	 "	 E F G H t
COMPLETED WORK STORED TOTAL PERCE BALANCE

__-

nAMOUNTNT AMOUNTWORKWORK DESCRIPTION
SCHEDULED

AMOUNT
iUATERLALS CGMPLEfEDAND COMPLETE TO RETAINAGE

(IF VARIABLE)
f PREVIOUS THIS (NOT IN D OR E) STORED (G? C) COMPLETION
II PERIODS PERIOD (D+E+F) (C-G)

i
443 Unit is not secured to vrall per Trane S345A0
444 Un%t ventilator ("-A-1) 50.00
49S Unit does not have name plate $23.00

11	 446 Condensate drain is not insuated $115.00
447 Condensate drain is not per sketch to 5115.00
448 CXVVS & R are not insulated per ape $115.00
449 Unit is not secured to wall W Trane $345.00 ?
450 Fine Smoke Damper(FSD) $0.00
451 Damper exposed wires & 6echical to $863.00
452 CLASSROOM 205 $0.00 71
453 Unit Ventilator (UV-A) $0.00 I
454 Un t does not have name plate 523:00
455 Condensate drain is not insulated $115.00
456 Condensate drain ppip is rid per sket $11500
457 CHWS It R am not insulated per spe $115.00
468 Unit is not severed to Wall per Trane $345.013
459 Lo	 installed belrnv 1lashkQ S23=D
460 lint ven6la€or {UV-A-1} $0.00
461 Unit does not have name plate S?..i' .00
462 Condensate drain is not irmlamd 5115.00
463 Condensate drain pipe is not per sket $115.00
464 CHWS & R are not insulated perspe 5115.00 E
465 Unit IS not secured to waft per Tmore 5346.00 It

1	 466 GUIDANCE OFFICE 213 $0.00
467 Fen Coil (FGA) East Unt 50.00 r
468 Unit does not have name plate $23.00 i

1469 Condensate drain is not insuaed 5115.00
470 Condensate drain pipe is not per sket $115.00 It i
471 CHWS & R are not insulated perspe $115.00

SUS-TOTAL S950.' 23.00
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TO:	 Monsignor McCiancy Memorial High School

FROM: Kerws`.ar Ccn *traction Corp

Paynatt App"— ion containing Contractors signature is attached.

APPLICATION;=:

	

DATE OF APPLICATION: 	 07,M2009

	

PERIOD THRU:	 07!WGW9
PROJECTRS:

PROJECT: 103836517

Sound Proofing of Monsignor McCiancy High School

A 6 C D	 E F G H

COMPLETEDWCRK STORED TOTAL PERCENT BALANCE'

REM# WORK DESCRIPTION
SCHEDULED

AMOUNT AMOUNTAMOUNT AMQllNT MATERIALS COMPLETEDAND COMPLETE TO RETAINAGE
VARIABLE)

PRE THIS < NOT IN D OR E) STORED (G t C) COMPLETION
f

I

PER I ODS PEREOD (D +'E+F) (C-G)

472 Unit Is nmt secured to wail per Trace X55.00
473 Fan Cell (FC-A) West Unft $0.00
474 Unit does not have name plate $23.00
475 Condensate drain is not insulated $115.00
476 Condensate drain pipe is not per sket $115.00

. 477 CHWS & R are not insulated per ape S11S.00
478 t Unit is not severed to wall perTrane $345.05
479 f Leaking fittings caused premature cc 3115.00
480 Transfer Duct $0.00
481 Transfer grilles not installed $460.00
482 LIBRARY READING ROOM 214 $0.00
483 Unit Ventilator (UV-A) 50.00

484 Unit does not Faee name plate $23A0
465 Condensate drain is not insulated $115.00
465

1
Condensate drain pipe is not per Stu{ $115.00

487 CHWS & R are not insulated par spe $115.00
488 Unit is net secured to wall per-rare S^45.00
489 Unit rot assembled properly or dama $1,725.00
490 MAIN OFFICE ROOM 217 $D+00

491 Unit Ventilator(UV-C) $0.00
492 Unit does not have name plate 523,00
493 Condensate drain is not insulated 5115.00 I
494 Condensate drain pipe is not persket $115.00'

495 CHWS & R are not insulated per spe 5115.00
C

496 Unit is not secured to oali per Trine $345.00'
497 VICE PRINCIPALS OFFICE. 217A 50.00

496 Far. Coil (FC-A) West Unt $0.00
499 Unit does not have name plate $23.00
500 Condensate drain is not insuated 3115.00

SUBTOTAL J	 5955245.00
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70:	 Monsignor MoCiaw, Memorial High SchrN 	 PROJECT: 103836517	 APPLICATION #:

FRO; : Kenstar Construction Gorp 	
Sound Printing of Monsgno McClancy Htgh SO.F.oa DATE OF APPLICATION. 	 07162:2119

	

PERIOD THRU;	 07IM2009
Payment App`x ation ccmaining Contractors signature is andied 	 PROJECT #s:

A 6 C D 	 I	 E F G ti
COMPLETEDWORK STORFO TOTAL PERCENT BALANCE

iTEMR WORK DESCRIPTION
SCHEDULED

AMOUNT AMOUNT AMOUNT MATERIALS COMPLETED AND COMPLETE TO RETAINAGE
(IF VARIABLE}

PREVIOUS THIS (NOT IN D OR E) STORED (G t C) COMPLETION
PERIODS PERIOD (D+E+Fi (C-G)

501 Condensate drain pipe is rat per sleet $115.00
502 CHWS & R are not, insulated per spa S1 15.00
503 Unit is not secured to wall per Trane $345.00
5044 Raise pipe support and trim hanger r $115.00
505 Fix leak and replace ceiing Ue in Prin $115.00
506 Leak at pipe in ceirmg 5.15.00
SD7 Fan CoR (FC-A) West UrA $O.CO
508 Unit does not have name plate 523.00 t
609 Condensate drain's not ir>	 ted 2115.00

{	 510 Conderuatedrain pipe is not per sket 5115.00
j	 511 CHWS & R are not insulated per spa 5175.00

$12 Unit is not secured to wall per Trane $345.00
513 Unfinished duff cook and missing re S403AO
514 Fix tan coil raise $115.00

Cover front of fan coif unit. Bottom ins SE90A0I'{I	 515
516 LIBRARY 218 (page 93) $0.00
517 Unit ventiontor (UV-A) West Unit SOLO
518 Unit does not have name plate 523.00
519 Condensate drain is not insulated 715.00
520 Condensate drain pipe is not per sket $115.00
521 CfinNS &Rare not irsutated per spe 4175.00

'	 522 Unit is not secured to Wali per Trane $345.00
523 unit Ventilator (UV-S}Center Uni t pa $0.00
$24 Unit does not have name plate $2100 1

525 Condensate drein is no insulated $115.00 1

526 Condensate drain pipe is not per sket $115.00
527 CHWS & R arc riot insufaled per spe $115-00

Ur& is no secured to wall per Trane $345.00

r

528
529 Unit is damaged 51 325.00

SUS-TOTAL 5951,237.00
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TO:	 Monsignor McClancy Memorial High School 	 PROJECT: 103836517 	 APPLICATION 0:

FROM,: Kenstar Constnx7ion Corp	
Sound PrW)ng of Monsignor MoClancy High School DATE OF APPLICATI ON: 	 07IO272001;?

	PERIOD THRU:	 071022009

Payment Application containcg Carnnactoes signature is allched. 	 PROJECT #:

A B C D	 E F G H i

COMPLETEDWORK STORED TOTAL PERCENT BALANCE
 AMOUNTITEM # WORK DESCRIPTION

SCHEDULED
AMOUNT

MATERIALS COMPLETED AND COMPLETE TO RETAINAGE
OF VARIABLE)

PREVIOUS 5 (NOT IN DOR E) STORED (GI C) COMPLETION

I

PERIODS PERIOD (D+E+F) (C-G)

1	 530 Unit Ventilator (UV-A) West Unit (pa $0.00
531 Unit does not have name plate 523.00
532 Condensate drain pipe isnot per sleet $115.00
533 CHWS & Rare not Insulated per spa $115.00

j	 534 Unit is not secured to 529 per Trans $345.00

1
	 535 Reinstall metal panel under grill in Un 5230.00

536 FACULTY ROOM 222 (page 91) $0.00
537 Unit ventilator (UV-A) $0.00
538 Unit does not have name plate 1	 52100
$39 Condensate drain is not insulated $115.00!jt
540 Condensate drain pipe is not per age 5715.00
541 CHWS & R are not insulated per spa $115.00 j
542 Unit u not secured to watl par Trans 111	 $345.00 Il

543 Unit is not assembles properly orda 51,725.00
544 FINANCE 223 (page 93) Saw

545 Fan Coil (FC-A) East Unit $0.00
546 Unit does net have name plate $23.00
547 Condensate drain is not insulated 51 15:00 3
548 Condensate drainpipe is not pe- sket $115.00
54S CHWS & Rare not insulated $115.00
550 Unit is not secured to vrall par Trans 5345.00
551 Fan Coil (FC-A) West Unit (page 95) $0.1)0
552 Ura does not have name plate $23.00
553 Condensate drain is not insulated $115.00
554 Condensate drain pipe is not persket I $115.00
555 CHWS & R we net insulated per ape' 9115:00
556 Uni[ is nct secuced Yo Wail per Trans $345.00
557 PRINCFPALS OFFICE 224 (page 97) 50.00
558 Unit ventilator {UV-C) Be.Q0

SUB-TOTAL I	 5965,92.̂.9.00
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TO:	 Monsignor MCClarxty Memorial High School 	 PROJECT: 103M517 	 APPLICATION 9-

FROM: Kenstar Construction Corp 	
Sound Proofing of Monsignor McClancy High School DATE OF APPLICATION:	 97:022909

	PERIOD THRU:	 07102!2009

Payment Application containing Contractor's signature is attached. 	 PR0JECT5s:

F. B C D	 I	 E t	 F G H I
COMPLETED WORK I	 STORED TOTAL PERCENT SALARC_c

ITEM # WORK DESCRIPTION
SCHEDULED

AMOUNT
MATERIALS COMPLETEDAND COMPLETE TO RETAINAGE

IF VARIABLE)AMOUNT - Atvi OUNT
PREVIOUS THIS + (NOT IN D OR E) STORED (G f C)

rDOMPLET ON
PERIODS PERIOD 3

11

(D+E+F) (C-G)

559 Unit does rot have name plate 52100
550 Cordele drain is not insulated $115.00
561 Condensate drain pope is not per sRd $115.00 i
562 CHWS & R are not insulated per spa $115.00

I}

563 Unit is not secured to wall per Trans 5345.00
564 Exhaust Top Register (page 100) $0.00
565 Register missing at duct termination $2330.00
566 ASSISTANT PRINCIPALS OFFICE SO.00
551 Unit Ventilator (UV-C) $0A0
568 Unit does not have name plate $23.00
559 Condensate drain is not uaulated 5115.00
570 Condensate drain pipe is not per sleet $115.90
571 CHWS & R are not insulated per ape Si 15.00
572 Unit is not secured to vrali per Trans $345.00'
573 Exhaust Top Register $0.00
574 Register missing at duct termination $230.00
575 CLASSROOM 226 (BIOLOGY LAS $0.00
576 Unit Ventilator (UV-A-1) 5000

i
577 Untdoes not have name plate S23.90
518 Condensate drain is not insulated $1+15.00
574 Condensate drain pipe is not per site 5115.00
560 CHWS & R are not insulated per spa $115.00
581 Unit is not secured to well per Trans 5345.00
562 Unit Ventilator (UV-S) West Unit Pa $O0o
563 Unit does not have name plate 523.00
584 Condensate drain is not insulated $115.00 1

585 Condensate drain pipe is not per sket 5115,00
565 CHWS & Rare rot insulated per ape 5115.00
537 Unit is not secured to wall per Trans S34S.00

SUB-TOTAL 5969.241.00

CONTINUATION PAGE FOR PAYMENT APPLICATION	 CBS, INC. DOCUMENT
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TO:	 M easignar McClancy Miemonta High School

FROM Kenststar Constn:ciion Corp

Payment Application contaarin5 Contractors signature is attached.

PROJECT- 103836517	 APPLICATION -.
$otnd P=rir g V, Morl ignor MoCianey High School DATE OF APPLICATION:

PERIOD THRU:
PROJECT;#s:

07!020009
07!02'2009

1	 A B C D	 I	 E F G H I
COMPLETED WORK STORED TOTAL PERCENT BALANCE

AMOUNTAMOUNT AMOUNTITEMn WORK DESCRIPTION
SCHEDULED

AMOUNT
MATERIALS COMPLETED AND COMPLETE TO RETAtNAGE

(ARIABLEIF VARIABLE)
THIS (NOT IN D OR E) STORED (G t C) COMPLETION

PERIODS PERIOD U)	 E+F) (C-G)

588 Unit Ventilator (UV-8) East Lind (111 $0.00
589 Unit does not have name plate $23.00
590 Condensate drain is not insulated $115.00
591 Condensate drain pipe is not per skm $115.00
592 CHWS & R are not insulated per spa $115.00
593 Unit is not secured to vee per-rare $345.00
594 THIRD FLOOR $0.00

i	595 CLASSROOM 300 (page 114) $0.00
596 Unh Ventilator (U V-A) $0.00
597 Unit does not have name plate $23.00
598 Condensate drain is not insulated $115.00 )
599 Condensate drain pipe is not per sket $115.00
600 CHWS & Rare not insulated per spe $115.00
601 Unh is not secured to wall per Trane $34BOO
602 Unh VeYJlator(UV-A-1)-page I16 $0.0D I

603 Unit does not have name plate $23.00
604 Condensate drain is not Insulated St 15.00 j
605 Condensate drain pipe is not per sket $115.00
606 CHWS & R are not insulated per ape $115.00
607 Unh is not secured to wall per Trane $345.00
608 Gap betvmen fire damper arcs duct $345.00
609 CLASSROOM 301 (page 148) $0.00
610 Unit Ventilator(UV-A) $DAD
sit Unit does not have none plate $23.00
612 Condensate drain is not insulaed $115.00
613 Condensate drain pipe is not per clout, $115.00
614 CHWS & R are not insulated per spa $115.00 1

61 S Unit is not secured to tirah per Trane $345.00
616 Unit Ventilator (UV-A-1) - page 119 $0.0

SUB-TOTAL 5972,438.00

CONTINUATION PAGE FOR PAYMENT APPLICATION	 OSS, INC. DOCUMENT



CONTINUA-RON PAGE

TO:	 Monsignor McC'ancy Memorial High School

FROST: Kenstar Construction Corp

Payment Application containing Contractors signature is attached.

Page 22 of 38

PROJECT: 103836517	 APPLICATION #:

	

Sound Proofing of Monsignor McClancy High School DATE OF APPLICATION:	 07/0212009

	

PERIOD THRU:	 07/02/2009
PROJECT#s:

A B C D	 E F G H
COMPLETEDWORK STORED TOTAL PERCENT BALANCE

ITEM;# WORK DESCRIPTION
SCHEDULED

AMOUNT
MATERIALS COMPLETED AND COMPLETE TO RETAWAGE

qF VAREASLE)AMOUNT AMOUNT
PREVIOUS

THIS
THIS (NOT IN 0 OR E) STORED (G t C) COMPLETION

t
PERIODS PERIOD

{

(O+E+F) (C-G)

4	 617 Unit does not have name plate $23.00
618 Condensate drain is not insulated $115.00
619 Condensate drain pipe is not per sleet $115.00
620 CHWS & R are not insulated per spa $115.00
521 Und is not sectsed to v'aif per Trane $345.00 C

622 Unacceptable ductivork at Mall penes 5805.00
623 CLASSROOM 302 (page 121) $0.00

(114

624 Unit Ventilator (UV-A; $0-O0
625 Unit does not have name plate $23.00

f	 626 Condensate drain is not insulated $115-00
f	 627 Condensate drun pipe is not per sleet $115.00
t	 en CHWS & R are not ins rated per ape $115.00

629 Unit is not secured to ezll per Trane $345.0
630 Unit Ventilator (UV-A-1)-page 122 $0.0 i
631 Urdt does not have name plate 523.0 ((j

632 Condensate drain is not insulated $115A0
633 Condensate drain pipe is not per sleet $415.00
634 CHWS & R are not insulated perspe St 15.0
635 Unit is not secured to vet! par Trans 045.00

535 Mssing register. Gap besveen damp $805.00
637 CLASSROOM 303 (page 124) 50.0
638 Unit Ventilator (UV-B) $0.00
639 Unit does not have nameplate =.00
640 Condensate drain is not ifsutaiad $115.00
641 Condensate drain pipe iv nct persket 5515.60

I	 642 CAWS —R are not insulated per spe $115.0
6A-' Core drit cut thm steel channel I	 5575.00
644 Unit Ventilator {U V-A-1) _ page 127 50.00
645 Unit does not have name p6ete I	 $23.00

SUB-TOTAL 5977,153.00

CONTINUATION PAGE FOR PAYMENT APPLICATION	 -	 QSS, tNC. DOCUMENT
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TO:	 Monsignor McClency Memcriat High Schod

FROM: Kellar Constrmfim Corp

Paymwd Application containing Canhactor's signature is attached.

PROJECT: 103636517	 APPLICATION S:
Sound Procfir>,q U Mansigrwr McGancf High SctooF DATE OF APPLICATION:

PERIOD THRU:
PROJECT #a:

07'022009
07'0212009

A 6 C D	 E F G H I

COMPLE(EDWORK STORED TOTAL PERCEN'3 BALANCE

ITEM WORKDESCRIP71ON
SCHEDULED MAT£RIP.ES COMPLETED AND COMPLETE TO R'cTAiNAGE

CIFVARIASLE)AMOUNT AMOUNTAMOUNT
PREVIOUS THIS (NOT IN 	 OR E) STORED (G!C) COMPLETION
PERIODS PERIOD (0	 E +F} (C-G)

646 Condensate drain is not insulated $115.00

647 Condensate drain pipe is not Far sket $115.00
648 CHWS & R we not insulated per spe $115.00

I	 649 Unit is not secured to vvall per Trace 5345.00
3	 650 Repair failing vduma damper 5575.00

651 Unit ventilator A not running S1,72500

652 Too hat in room, temp at 65 $230.00
653 CLASSROOM 304 (page 129) -50.00
554 Unft Veni1ator(UV-B) 30.W
655 Unit does hat have name ;late $23.00
656 Condensate drain is not msi	 hied S115.00
657 Condensate drain p?pe is not Per sket $1!6.00

f	 658 CHVJS & Rare not insulated ter spe $115.00
659 Unit is not secured to wall per Trans $345.00
650 Unit VentilaW(UV--A-1)-page 132 SO.00

661 Unit does not have name plate 523.00
662 Condenstae drain is not Insulated $315.00

663 Condensate drain pipe is not per sket $115.00
664 CHWS & R we not insulated per ape $115.00
665 Und is rot secured to wall perTrane $345.00
656 Too hot, unit renh?aW running MI; $230.00
667 CLASSROOM 305 (page 135) $0.00 -
668 Link Ventilator (UV-A) $0.00 -
659 Unit does not have name plate $23.00

1	 670 Condensate drain is not insulated 3115.00
671 Condensate drain pipe is not per skst 5315.00

672 CHVVS & R are not insu lated per spe i	 $11.500
573 Core drill cut thru channel 5575.00
674 Unit VenhiarW{UV-A-1) 1	 $0.00

SUB-TOTAL $962.972+00

CONTINUATION PAGE FOR PAYMENT APPLICATION 	 QSS.INC, DOCUMENT
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TO:	 Monsignor MoClancy Memorial High School

FROM Kenstar Cons!rucGon Corp

Payment Application cwltainim Contractors signature is attached.

Page24 of 36

PROJECT: 103836517	 APPLICATION #:
Sound Proofing of Monsignor McClancy High School DATE OF APPLICATION:

PERIOD THRU:
PROJECT#T.

•^

A 6 C D	 1	 E F G H I

COMPLETED WORK STORED TOTAL PERCENT BALANCE

IT21 WORK DESCRIPTION
SCHEDULED MATERIALS COMPLETED AND COMPLETE TO RETAINAGE

OF VARIABLE)AMOUNT AMOUNTAMOUNT
PREVIOUS THIS {NOT IND OR E) STORED {G; Gj COMPLETION

PERIODS PERIOD (D+E+F) {C-G)

67S Unl4ces not have name plate M-00
676 Condensale drain is not insulated $115.00
$77 Condensate drain pipe is not per sleet $115.00

ft	678 CHWS & R are not insulated per spe $115.00
t	 679 Unit is not segued to wall per Trans 5345.00
`	 580 CLASSROOM 306 (page 140) $0.00

t	 661 Unit Ventilator (UV-6) $0.00
682 Una does not haw* name plate 523.00
663 Condensate drain is not insulated $115.00
684 Condensate drain pipe is not per sket $115.00

685 CHWS & R are not insulated per spe $115.00

686 Unit is not secured to waft perTrane $345.00
667 Unit Ventilator (UV-5-1) - page 141 $0.00

686 Unit does not halls name plate $23.00
689 Owdensate drain is not insulated $115.00

590 Condensate drain pipe is not per sad $115.00

691 CHWS& R are not insulated per spe $t15.00

$32 Unit is not secured to vta11 perTrane 5345.00
633 CLASSROOM 307 (page 143) $0.00

694 Unit Ventilator(UV-A) 5790
595 Unit doe, not have mm plate 523.00

696 Condensate drain is not ersu3dad $115.00
697 Condensate drain pipe is not per sket 5115.00

698 CHWS & R are not insulated per sp S7{5.00
599 Unit is not secured to vMI perTnane 5345-00
700 Unit Ventilator-(UV-A-1)-page 144 50.00

701 Unit does not have name plate 523.00
702 Condensate drain is not irtsaiamo 5115.00
703 Condensate drain pipe is not per sleet $115.00

5:38-T07AL X86,077.00

CONTINUATION PAGE FOR PAYMENT APPLICATION 	 QSS, !NC. DOCUMENT
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10:	 Monsignor McGlancy Memorial High School	 PROJECT: /03636517 	 APPLICATION.°.:

FROM: Ksnstar Construcbon Corp	
Sound F rmrmg of Monsignor McClarxy Kgh Schmt DATE OF APPLICATION: 	 07i02120Q9

	

PERIOD THRU:	 07;'022009
Payment Application containing Contractor's signature is attached. 	 PROJECT ps:

A S C D	 E F G H
COMPLETED WORK STORED TOTAL PERCENT BALANCE

ITEM  WORK DESCRIPTION
SCHEDULED

AMOUNT
Al1ATERIAt.S COMPLETED AND COMPLETE TO RETAtNAGE

(IF VARIABLE )AMOUNT AMOUNT
PREVIOUS THIS (NOT IN D OR E) STORED (G t C) COMPLETION
PERIODS PERIOD (D+EtF) (C-G)

704 CHVJS & R are not insulated per ape $115.00
705 Unit is not secured to van per Trace $345-00
706 CLASSROOM 308 (page 145) $0.00
707 Unit Ventilator (UV-e) SO.00
708 Unit does not have name plate 523.00
705- Condensate drain is not insulated $115.00
710 Condensate dram pipe is not per sket St 15.00 i
711 CHWS & R are not insulated per spe 51 15!10t
712 Unit is not secured to vwl per Tme $345,00
713 Core dnii cut thru steel channel $575.00
734 Unit is not assembled properly orda 51,725.00
715 Unit ventilator (UV-8-1) - page 149 $0.00 111

716 Unit 	 not have name plate $23.00
I	 717 Condensate drain is not insulated $115.00

716 Condensate drain pipe is 	 per sleet 5115.00
719 CHWS & Rare not Insulated per spa SI is.00
720 Unit is no: secured to wall per Trace $345.00
721 CLASSROOM 309 $0.00
722 Fire damper not in wall and gals betty 5575.00
723 CLASSROOM 311 SO.00

E	 724 Unit Ventilator (UV-C-1) 50.00

1	
,25 Link does not have nameplate $.'.3.00

I	 725 Condensate drain is not ina'uded $115.00
727 Condensate drain pipe is not per 6ket $1,15.00
726 CHWS & R went insulated per spe St 15.00
729 Unit is not secured to vrall Per Trace $345.00

f	 730 ROOM 314 PUBLIC ROOM (page 1 50.0(}
731 Unit Venti ator (UV-C) SD.CO
732 Unit does not have name plate 523.00

SUB-TOTAL 5+91,574.00

CONTINUATION PAGE FOR PAYMENT APPLICATION	 QSS, INC. DOCUMENT
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Page 26 of 38

TO:	 Morsigr.orM oCtancy Memorial Haigh School	 PROJECT: 14383$517 	 APPLICATION R:

FROM: Kerstar Construction Cwp	
Sound Proofing of mo signor McClancy High School DATE OF APPLICATION: 	 07!02'2009

	

PERIODTHRU:	 07.=20M

Payment Application containing Contractors signature is attached. 	 PROJECTE.s;

I	 A 6 C D	 E F G H 1
COMPLETEDWORK STORED TOTAL PERCENT aALANOE

ITEM,Y WORK DESCRIPTION
SCHEDULED MATERIALS COMPLETED AND COMPLETE TO RETAINAGE

IF VARIABLE)AMOUNT AMOUNT
i

AMOUNT
PREVIOUS THIS	 i (NOT IN D OR E) STORED jG tC) COMPLETION r

1I I PERIODS PERIOD (D+E+F) (C-G)

733 Condensate drain is not insulated 5119.00
734 Condensate drain pipe is not per sket $115.00
735 CHINS S. R are not insulated per ape 5115.00
736 Units not secured to wail perTrane $345.00
737 CLASSROOM 310 (page 156) SO.00
736 Unk Ventilator (UV-A" S1100

(	 739 Unit does not have name plate $23.00 4

740 Condensate  drain is not ins tailed $115.00 .
741 Condensate drain pipe Is ra? per sket $115.06
742 CLAWS & R are not Insulated Per spe $115.06
743 Unk is not secured to w3tl Per TMM. S345.00
744 Unit Ventilator (UV-A-1)-page lS $0.00
745 Unit does not have name plate $23.00 ))))
746 Condensate drain is not insulated $115.00
747 Condensate drain Pipe Is not per ske (	 5115.00
745 CANS & R are not insulated per" S115A0
749 Unit is not secured to wall per Trane 5345-06
750 Toowarm $Moo

751 PHYSICS CLASSROOM 317 (page $0.00
752 Unit ventilator (UV-A) SO.:A
753 Unit does not have name plate 52100
754 Condensate drain is not insulated 5115.00
755 Condensate drain pipe is not per sket 5115.00 )t)t)t(
756 CHVVS & Rare not instated per ape 5115.60
757 Unit is not secured to vat{ lzr7rana $345.00 1

758 Unit Ventilator(UV-A-? ,	page 162 SO-00 t
759 U:Ut does not have m	 plate (	 523.00

I

t
750 Condensate drain is not insulated 5775-00
761 Condensate drain pipe is not Per sket 5115.00

SUB-TOTAL 5994.x.60

CONTINUATION PAGE FOR PAYMENT APPLICATION 	 QSS, INC. DOCUMENT
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TO:	 Monsignor McClar cy Memorial High School	 PROJECT: /03835517 	 APPLICATION 9:

FROM: Kenstar Constriction Corp	
Sound ProoFmg of Monsignor McClancy High School DATE OF APPLICATION: 	 071022069

	

PERIOD THRU:	 07/022009

Payment Application <orYrimng ContraeWs signature is attached. 	 PROJECT #s:

A 8 C D	 E I	 F G H I

COMPLETED WORK STORED TOTAL PERCENT BALANCE
Irg WORK DESCRIPTION

SCHEDULED
AMOUNT

MATERIALS COMPL£fEDAND COMPLETE TO REFAENAGE
(•F VARIABLE)AMOUNT AMOUNT' PREVIOUS THIS ( NOT IN 	 OR STORED tG1C n' COMPLETION

PERIODS PERIOD (O * E * Pi (G-G)

762 CHWS & R are not insulated per spe $115.00
163 Unn is not secured to wall per Trane 5346.00
754 Rep:ace damaged Unit vendleor cov S22300-00
755 CHEMISTRY LABORATORY 319(p $0.00)

766 Unit Ventilator (UV-A-1) $0.00
767 Unit does not have name plate 523.00

I1	 788 Condensate drain is rat insulated $115.00
I	 769 Condensate drain pipe is na per sket $115.00

770 GtM+S & R are not insulated per ape S!15.00
771 Unit is not secured to wall per Tram $345.00
772 Unit is not assembled property or do $1,725.00
773 Unit Ventilator (UV-S) East Unit (pag $0.00
774 Unit does not have name plate 523.00

'	 775 Condensate drain is not insulated S115.00
775 Condensate drain pipe is not per sket 5415.00
777 CHWS & R we not Insulated per spa $115.00 t
778 Unit is not secured to wall per Trane $345.00 1
779 Unit Ventilator (UV-B) Wet. Unit (pa 50.00

+1

780 Unit does not have name plate S23-00
781 Condemarte drain pipe is rot per sket $1 15-00
782 CHWS& Rare not insulated per spe c S115.00
783 Unit is not secured to watt per Trace (	 $345.00
764 Unit ventilator piping and coi â ng dam. 52,300.00
785 ! abciatory exhaust hood 50.001
785 Fume hood duct not c ma,ucted per 52,875.00

(t
787 Excessive air movement in soffit outs $575-00 {

788 GYM (page 174) 11^	 $0.00
789 AIR CONDITION SUPPLY ANDRE S $0.00

!€it

790 Return Ouchry k $0.00

SlJ6-TOTAL SI,007,145.00

CONTINUATION PAGE FOR PAYMENT APPLICATION. 	 QSS, INC. DOCUMENT
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TO:	 Morsignor McCiancy Memorial High School

FROM: Kenstar Construction COrp

Payment Application containing Contractor's signature is attached.

APPLICATION 0i
DATE OF APPiJCA T ION:

PERIOD THRU:
PROJECT;, _

PROJECT: 103336517
Sound Proofing of Monsignor MCCWACY High School 071022009

0710272009

A B C D	 E F G H I
COMPLETED WORK STORED TOTAL PERCENT BALANCE

AMOUNT AMOUNTI,EMnITEM WORK DESCRIPTION
SCHEDULED MATERIALS COMPLETEDAND COMPLETE TO RETAINAGE

AMOUNT
PREVIOUS THIS (NOT IN D ORE) STORED (G t C) COMPL`cDON 11F VARikaLE}

1 PERIODS PERIOD (D+E+F) (C-G)

791 Duct turn & mansifion are not per she 59200.00
792 Retun duct for VC-1 is missing wfu $1,150,00
793 Missing lowers @ 3 wcatlons $4,140.00
794 All air diffusers are musing 16 gauge $4,600.00f	
796 MULTI-PURPOSE ROOM PLATFO $0.00
796 Ropes tied around duds and under 53.105.00

ft

797 MALL CLASSROOM $0.00
798 Mail radra w da loss valves not instal 55,060.00 t
799 ROOF (page 176) 50.00
80'0 THIRD FLOOR ROOF $0.00
801 Gem exhaust fan (GXA) - page 1 $0.00

J	 502 Fan not provided with motorized dam 51,640.00 .
803 Flmoble duct connector misaligned $345.00
604 Fan VI's are fully compressed $115.00
805 General exhaust fan (GX-2) Page 18 $0.00
806 Fan not provided with motorized dam $690.00
807 Flexible duct connector misaligned $345.00
BOB Duct support not in accord with "Duct $345.00
809 Housing on GX-2 damaged, fix existi 5460.00
810 General exhaust fan (LE-1) - page 18 SO.00 {
811 Duct support not in accord %ft "Duct 5345.00 !f[
812 Missing and loose bolts on fai housi $115.00
613 Carless use of sealant $350.00
814 General exhaust 'an (LE-2}-page 19 50.03
815 Fan inlet ccnne,—or misaligned $345.00
816 Duct support not in accord with °Duct 5575.00
817 Missing and loose bolts on fan housi 51.0075
618 Car eless use of sealant 5360.04
819 Damaged fan housing 5575.00

u SUS-TOTAL $1,041330.00

CONTiNUAMON PAGE FOR PAYNE14T APPLICATION 	 OSS, INC. DOCUMENT
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TO:	 Monsignor McCtancy Memorial High School

FROM: Kenstar Coner"obon Corp

Payment, Application cantairring Contractor's signature is attached.

PROJECT: IOSS36517
	

APPLICATION M

	

Sound Proofing of Monsignor McClancy High School DATE OF APPLICATION: 	 07(022009

	

PERIOD THRU: 	 071022009
PROJECT ft

A B C D	 I	 E F G H 1
COMPLETED WORK STORED TOTAL PERCENT BALANCE

ITEMn WORK DESCRIPTION
SCHEDULED

AMOUNT A1vH,5UNT AMOUNT MATERIALS COMPLETED AND COMPLETE TO RETAINACIE

{ PREVIOUS THIS (NOT IN D ORE) STORED (G !C) COMPLETION (IF VARIABLE)

13

)

PERIODS PERIOD

t

(O+E+F) (C-G)

1	 620 Kitchen exhaust fan (KX-1)- page 19 SO-00
621 Duct not constructed per NFPA 36 551,750.00
822 Duct support not in accord with "Drat $575.00

1	 623 Exhaust ductwork access door not pe $6,900.00
j	 625 Exhaust ducMVr k access dart not pe 56,900.00
I	 6Z5 insutalion not per spec SS iSm.00

826 Fan nokx cover not property installed $5,750,00
827 Vertical duct supports not oonstructe 53,450.00
828 MALL ROOF (Page 202) $0.00
829 Gym roof top ac unit (AC -2) Saco

630 Service platform for unit is not wmpl 55,750OD
831 Ductvnrk connection to unit-Wo flex $3,000.00
832 FlexClad-400 outdoafduct insulation $11,500.00
833. Unit spring vibration isolators are not 51,725.00
834 inappropriate suppor ts are provded a $2,1175,000
835 Exhaust fan (EF-5) - page 206 50.00
836 Fan not provided with motorzed dam $1.725.00
837 Fan inlet duct connector is m"saligne $360.00
838i Ductvmrk associated with EF)S is rot $13125m
639 . STAGE ROOF (Page 208) $0.00
840 Exhaust fan (EF-3) - page 208 $0.00
841 Fan not provide with motorized damp 557500
842 Ductnwk associated with EF-3 s not 51,725.00
643 Exhaust fan (EF-4) - page 211 S0.e0
845 Fan not provided with motorized dam $575.00
845 Duct peneLrWaon not corstnx:ted in a $575.00
846 DucRwrk associated vmh EF-3 is not 51,725.00
847 LOCKER ROOF (page 2? 4) 50.00
848 Gym roof top so unit (AC-7) - provide 53,000.00

SUB-TOTAL $1764,990.00

CONTINUATION PAGE FOR PAYMENT APPLICATION	 OSS, INC. DOCUMENT
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Page 30 of 38

TO:	 Monsignor McCiancy Memories High School	 PROJECT: 1C3836517 	 APPLICATION #:

FROM: Kerstar Construction Corp 	 Sound Proofing of Monsi gnor McCtency High Scteol DATE OF APPLICATION: 	 071022009

	

PERIOD THRU:	 07AVU2009
Payment Application containing Contractors signature is attached. 	 PROJECT #s:

A B C D	 E F G H _J
COMPLETED WORK STORED TOTAL PERCENT BALANCE

ITEM# WORK DESCRIPTION
SCHEDULED

AMOUNT
MATERIALS COMPLETED ANp COMPLETE TO RETAINAGE

OF VARIABLE)AMOUNT AMOUNT
PREVIOUS THIS (NOT IN 	 OR E) STORED (GIC) COMPLETION
PERIODS PEP3OD (0	 E+F) (C-G)

849 FlexClatl400 outdoor ova msubten 571,500.00
850 Metal ship missing o€€ unt door $345.00
851 Mushroom fan - held dow dip installs 8115.00
652 BASEMENT CRAWL SPACE 50.00
853 PIPING AND EQUIPMENT $0.00 I
854 Corxienste piunp (CP-1 and CP-2) - SO.00
855 Condensate pipes not inaurated per s 540.250.00
856 Uncapped pipes at all redator risers $1,150.00

}	 857 Straighten funnel drains and align vrit 54,715.00
858 OUTDOOR AIR COOLED CHILLER SO=

I	 1849 AIR COOLED CHILLER $0.00
860 Chiller piping (page 217) $0.00 I

861 Pressure gauga not per spec $690.00
862 Chiller is not bottedto steel channels 52300.00
863 Spec section 15681-2.03A requies v 56,000 .00
864 FACADE 50.00
8155 EXTERIOR LOUVER $0.00
866 UV and FCU intake lowers (page 22 $0.00
867 Remove drE weep holes atC1e top 4' 551,60000
868 MISCELLANEOUS fDImtgtout the SDD0
869 Submittal #22"JM!FPVC Jackets - r 56,360.00
870 Pipe Hangers (page 230) $0.00
671 Trapeze hanger not installed per -Tra $71,500.00
872 Clevis hanger not installed per "Clem $77.250.00
8?3 Bonding management system (BMS) $0.00
874 Multiple space temp readings higher 52675.00
WE Outside air damper position belfei"ad 1 $..4"75.00 j

))
1

815 Commissioning by Trane 55,750.00 I I
877 UVDAMPERS SOHO

SUB-TOTE? 57.327.965.0

CONTINUATION PAGE FOR PAYMENT APPLICATION	 OSS.INC. DOCUMENT
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TO:	 Monsignor McClancy Memo: is! High School

FROM: Kensaar Construction Coro

Payment Application cor gaming Conractor s signature is attache(i

PROJECT: 103636517	 APPLICATION m

	

Sound Prco'.ng of Monsionor MCC(anoy High School DATE OF APPLICATION: 	 07'02+20N

	

PERIOD THRU:	 07/02/2009
PROJECT ns:

A B C D	 I	 E F C H
COMPLETED WORK STORED TOTAL PERCENT BALANCE

AMOUNT AMOUNTITEMS WORK DESCRIPTION
SCHEDULED MATERIALS COMPLETED AND COMPLETE TO RETAKAGE

AMOUNT
pREV101f8 THIS ^ NOT IN D OR E} STORED (GI, C) COMPL£71ON (IF VARIABLE)

PERIODS PERIOD III (D + E = F} (C-C)

878 Dan pers 50.00
879 Multiple unit ventilator dampers are b $49,450.00
880 MEGHANICALWORK 50.00

I	 88! New hot waver pumps arend rvorian 55,750.00
882 The hot vrater coil in Biology Lab unit 5575.00
883 The HVAC System is notwtrldrg pro S10.350.00
884 The exu.ing 7atchen radiators 58,626 00'
885 Cold air drafts can be felt entemg tli 592;880.00
886 Add chenxiai cleaning S v lter treat $10,810.00
887 Add resolve heating in mail dassroo $6,050.00 {
88S Hydrostatic Pressure Test System $5,750.00 3

I	 689 Remove existing insulation before rap $18,400.00 j111111
!	 690 Re-Insulate a

ft
er testing $23,000.00

891 Basic HVAC Requiraments S17,250.00
{	 $92 Mechanical Contractor Supervision $75,000.00 {
I	 B93 Mechanical Close-out $75.000.00

894 Mechanical insurance 57-/,934.00
6.95 Mechanical Bonds 525,978.00
896 New Air Balancer $30.000100
697 HVAC Service Contract - ConnallyM 535,000.00
896 ELECTRICAL $0.00
S99 GROUND FLOOR 50.00
900 Typical, Core drill, re-route electrical i 535,000.00
901 EMT cond uuis used Sr lieu of RGS no 551,750.00
902 4" conduits are not strapped to Kndc 5690.00
903 Kmdorf supports as not level 51,38000
904 ,<mdorf supports are net level 53,380.00
905 Empty condult stub-up has no rap at $143.75
906 Conduit is paftgy buried in soffit $69:7.00

SUB--':'c Si,9S'690.7a

CONTINUATION PACE FOR PAYMENT APPLICATION	 OSS. INC. DOCUMENT
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CONTINUATION PAGE

TO:	 Monsignor McClancy Me:llorai High School

FROM: Kenstar Construction Corp

Payment Application containing Contractors signature is attached.

PROJECT: 103&96917	 APPLICATION C:

	

Sound Proofing of Monsignor McClancy High School DATE OF APPLICATION: 	 07rn20009

	

PERIOD THRU:	 0&02.2009
PROJECT9s:

A 8 C D	 E F G H I

I COMPLETEDWORK STORED TOTAL PERCENT BALANCE

ITEM  WORK DESCRIPTION
SCHEDULED

AMOUNT
MMATERIALS COMPLETEDANO TCOMPLETE TO RETAINAGE

(IFVARIABLE)AMOUNT AMOUNT
PREVIOUS THIS

r
1NOTIN D OR E) STORED (GIC) COMP ETION

PERIODS PERIOD (D+E+F) (C-C-)

i	 907 Sera c conduders are spray painted S?E00.00
908 Fuse cut-out $8625

909 Neutral bar missing $93.00

l	 910 Stranded wires in lieu of solid cares 58,500-00
911 Ground vrue size is 912 stranded'm li $3,500.00

E	 912 3 phase wire is hanging loose inside $8625
913 Insulation mat in from of swRch4card 5862:50
914 MECHANICALROOM 50.00
915 t	 triduP.s are used m lieu of RG 520,700.00
916 FMC is used for term. To CHlh & H 3920.00
917 EMT wriduft penetration is not patch $8625

918 Pull boz for MNP 1 & 2 has KO Miss 586.2$
9:9 Erdt Iightternbient SgnVUH & SUMP W $920-00

920 Motorcontroliers fro CMNP 1 & 2'H 317150

921 Conduit installed in MER veSdbUle he $9715

922 EMT Power condu@ to fan in MER is I!	
$17250

923 EMT Conduit penetration is not patch $86.25

924 Feeders for HVdP1 &2 amity mm,Mo 51,380=
li

925 Emergency power shutdovm break9le $850.00

926 Glycol tank disconnect $1,380.00

927 Provide cap on open conduit $85.25

928 BOILER ROOM $0.00

929 EMT Conduits used in lieu of RGS n 536.800.00
930 34' & 1" EMT conduns are not strap $920.00

937 Pun box is not supported to building p $460.00
ttt
l

932 Greenfield has been used in lieu of s 3.°2000

933 EMT & Greenfield has been used in Ii 511,160.00

934 Branch circuit wiring is in Greenfield $41,400.00

935 1 Panelboards LP-1JV 1 has only 1 3-P 5490.00

SUB--TOTAL 52133,786.50

CONTINUATION PAGE FOR PAYMENT APPLICATION 	 QSS, INC. DOCl1MENT



Page 33 of 38CONTINUAMN PAGE
TO:	 M.nnsigror McCfancy Memorial High Schod

FROM: Kensdr ConshucSioo Corp

Payment Application containing Contractors sigruft" is attached.

PROJECT: 103836517	 APPLICATION #:
Sound Proofng of Monsignor McClancy High School DATE OF APPLICATION:

PERIOD THRU:
PROJECT f{s:

r ^
n' •L"

A a C D	 £ F G H I

t COMPLETEDWORK STORED TOTAL PERCENT BALANCE

t	 ITEM# WORK DESCRIPTION
SCHEDULED

AMOUNT
MATERIALS COMPLETEDAND COMPLETE TO ftETAINAGE

(IF VARIABLE)AMOUNT AMOUNT
PREMOUS THIS (NOT IN D OR £) STORED (G: C) COMPLETION
PERIODS PERIOD (D. ELF) (C-G)

936 Circuit breaker tab is b Imvn and tea 54$8.75
937 ExisMg servce CT and service svAtc $27,600.00
938 EAsMg feeders are not removed fro $5,000.00
939 0) open imockouts in existing MOP a $1,380.00
940 Greended has been used in lieu of 55,52000
94i Greenfield power conduits run expos $2,760.00
942 Candi is passing from ddfnew bldg $1200.00
943 FIRST FLOOR CORRIDOR $0.00
944 Pull box above calling las cover mass 5172.`50
945 Greenfield is run exposed in ceiling o $2,875.00

1
946 KITCHENICAFETERiA 80.00
947 Power feed for Uvs above are run in $2.760.00
948 Receptacle Q cafe. Exit door is not r 548.00
949 Sv+agh control for KXt is 	 working $172M
950 Switch prov;ded is weatherproof type $1700.00

t	 951 Race M for wiring is Greenfceld+seal $890.00
952 Install electrical items on brick chase. $1,500.00
953 UNIT VENTILATORS IN CLASSRO $0.00 c
954 Power wiring for Uvs are ib FMC in L 55600.00
955 Power conduits are not terminated on 5690.00
956 MULTI-PURPOSE GYMNASIUM R 50.00

957 Old FA pull stafon a wiring eras not r $172.50
958 Weight Room in stage area must be r 55,000.00 1

959 CLASSROOM NO 102. $0.00 (4

I	 960 Fbc wire caught under soffit $500.DO !t
1	 961 CLASSROOM NO. 104 SO.00

962 Provide junction box Otird access doo $690.00
963 LP-UV3 inc=ptete Installation , 57,60001

I	 964 SECONDFLOOR $0.00

SUB-TOTAL 522100203.75L...	 _.
V

CONTINUATION PAGE FOR PAYMENT APPLICATION 	 OSS, INC. DOCUMENT



Page 34 of 38CONTINUATION PAGE

TO:	 Monsignor McClaray Memorial High School

FROM: KenstarCOnstnfction Corp

Payment Application omIlaming CoMractof*s signature is attached.

PROJECT: 1038313517 	 APPLICATION #:

	

Sound Prong of Monsignor McClancy High School DATE OF APPLICATION: 	 07/022009

	

PERIOD THRU:	 07.1022009
PROJECT F.s:

A S C D	 E F G H 1
{ COMPLEtEDNtORK STORED TOTAL PERCENT BALANCE

AMOUNT AMOUNTITE M WORK DESCRIPTION
SCHEDULED

AMOUNT
MATERIALS COMPLETEOAND COMPLETE TO RETAIIWGE 

(IF VARIABLE)
PREVIOUS THIS (NOT IN O OR E) STORED (G! C) COMPLETION
PERIODS PERIOD (D+ E * F) (C-G)

955 A_ CORRIDOR $( X0
968 LP-UV2 directory doesn't agree with l $345X0
967 Multi branch dreui! conductors are in 55,000.00
968 Provide key for LP-UV2 door 6150DO
959 CLASSROOM NO. X2 $0.00
970 Roof receptacle circndt pass tfxu UV 51,380.00
971 Damper has exposed wires & electric $345.00
972 Damper has exposed wire through du $17250
973 CLASSROOM NO. 203 $0.00
974 Reinstall television and projector sore $1,380.00
975 Repair broken emergency rights 586.25
978 CLASSROOM NO. 204 50.00

1	 977 Poweru4dng in shaft J-box a expos S86.25
978 BX vming is run inside duct shaft se S690.00
979 Unacceptable junction box in brick ch $150.00
980 CLASSROOM A0205 $0.00

{	 981 Unfinished and or unacceptatde whin $1,725.00
982 LIBRARY ROOM NO 218 $000
963 Outlet J-box is not supported $86.25
964 (2) It of power viting to J-box Is expo $575.00
985 FINANCE ROOM NO 223 $0,00
985 (2) new outlets are rot installed after 1 $172.50
987 TELr1.AN wiring extension to neer loc $1,500.00
988 PRINCIPALS OFFICE ROOM NO 2 $0.00
969 UV power wiring is in FMC 8 not con $5,520.00
999 Gyp board wall & ceiling are not repel $690.00
1000 UNIT VENTILATORS IN ALL CLAS $0.00
1001 UV power wiring is in FMC & rot con $550.00
1002 Power conduks are not terminated O $690.00

SUB TOTAL 62.0.21.637.50
t

CONTINUATION PAGE FOR PAYMENT APPLICATION 	 OSS, INC. DOCUMENT
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TO:	 Monsignor McCSncy Memorra] High School

FROM: Kenstar Construction Corp

Payment Application containing ConnaGOr's signaerce is attached.

APPLICATION m

	

DATE OF APPLICATION: 	 074=009

	

PERIOD THRU:	 07;02:2009
PROJECTffa

PROJECT: 103836517
Sound Proofing of Monsignor McClancy High School

A B G D	 E F G H I
COMPLETED WORK STORED TOTAL PERCENT BALANCE

AMOUNT AMOUNTITEM  WORK DESCRIPTION
SCHEDULED MATERIALS COMPLETED AND COMPLETE TO RETAINAGE

AMOUNT
PREVIOUS THIS .NOT IN D ORE) STORED (Of C) COMPLETION (IF VARIABLE)

PERIODS PERIOD (D +E	 F) (C-G)

1003 E	 $D.00
1004 Hide wires #i	 $1,400.00
1005

JCLASSROONINO217

FACULTY ROOM NO 222 SR00
1006 Exposed wire on fight fixtures $86.25

(	 1007 THIRDFLOOR SOHO
1008 CORRIDOR $0.00
1009 J-box's not supports 8 has no seal 0 5345.00
1010 Splices made in existing J-box in ope $345.00
1011 Grounding cable is stretched so that i $345.00
1012 ROOM 371 $0.00
1013 Provide cower for junction box inside $3625
1014 COMPUTER CLASSROOM NO 311 $0.00
1015 ;2) of (4) receptacles are not installed 537250
1016 PHYSICS LAB ROOM NO 317 $0-0
1017 Cover open junction box inside duct $75.0
1018 Unused junction box with opening int I $86.25
1019 STORAGE ROOM 

NO"'
SO.00

1020 Conduit penetration thru wan is riot p 686.25
1021 Conduit openings fg carTing & watI ar 586.25
1022 Branch circuit wires to staeters are in 61.380.0
102.1 CHEMISTRY LABORATORY ROO $0.00
1024 Receptacle is not instanedhyes vra: $86.25
1025 Porrer feeder In UV is in FMC in lieu 52,070.00

j	 1026 FMC doesn't have any connector for t 586.25
1027 Conduit opeing to LEI is not Patched 626.25
1026 Receptacle on rest i a:t is not install $850.0 1
1029 The fan col UV is missing the etecni 52,500.00 t

1030 Provide adequate conduit supports wi 585.25
1031 KXI renate switch does rmtwak 6640.00

SUB-TOTAL 32232,585.25

CONTINUATION PAGE FOR PAYMENT APPLICATION 	 QSS. INC. DOCUMENT
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TO:	 Monsignor MicClancy Memorial Wo School

FROM: Kenstor Construction Corp

Payment Application containing Contractors signature is attached.

PROJECT: 103836517	 APPLICATION ".

	

Sound Pmoturg of Mce ignor McClancy HIgt1 School DATE OF APPLICATION: 	 07:a)22009

	

PERIOD THRU:	 071022009
PROJECTps:

A B C D	 E F G H 1
COMPLETED WORK STORED TOTAL PERCENT BALANCE

ITEMS WORK DESCRIPTION
SCHE NT

AMOUNT AMOUNT AMOUNT MATERIALS COMP^EDAND COMPLETE TO RETAINAGE
(IF VARIABLE)

PREVIOUS THIS (NOTIN O OR E) STORED (G?C) COMPLETION
PERIODS PERIOD (D+E +F) (C-G)

1032 UNIT VENTILATORS IN CLASSRO $0.00
1033 UV power vAring is in FMC 3 not con 51335.00i	
1034 Povmr condu:2s are not terminated on 5690.00
;035 CLASSROOM NO309 $000

1036 Outlet coming off plu mold $345.00 {
1037 ROOF ABOVE THIRD FLOOR $0.00 k

1038 EXHAUST FAN GX-1 $0.00
1039 (2) csconnects have been used for S7500.00
1040 Local clh c-	 sect is not labeled $172.50
1041 Fan net provided wth motorized dam 51100.00

I	 1042 FAN GX-2 $D.00

t	 1043 RGS conduit is secured using tape $500.00 {
1044 (2) disconnects have been used for a 57,500.00 t
1045 Local disconnect is not labeled 5172.50
1046 Ground nine is Trot bonded to disconn 51,200.00

11II

10•:7 Conduit bushing inside disconnect is 517250
1048 Stranded cables are used in lieu of s 52,000.00
1049 Fan not provied with motorized damp 51,000.00
1057 101-1 `	 SO.W
1051 RGS conduit is not used $640.00
1052 30Af3 PH 1=1 disconnect is not Labe

(`	
5172.50

1053 Stranded cables are used in lieu of s S15DO.00
1054 Fan motor cover not properly instsled $34S.00
1655 EYheUSt snatch act trust-filed S690.00
lox6 LE-2 $0.00

1Co7 RGS conduit has been secured usin $1,30.00
1055 30A+3 P .local disconneci is not laba $172.50
1059 Ground vnre is not bonded to discorm $86.25
1050 Conduit bushing inside disconnect is $172.50

SU8-T07AL 52.263.462:50 I

CONTINUATION PAGE FOR PAYMENT APPLICATION 	 QSS, INC. DOCUMENT
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TO:	 Monsignor McGtrtxy Memorial High School

FROM: Kenstar Consttvcfion Corp

Payment Appli z-h •. containeg CetYraetDrs signature fs attached.

PROJECT: 103836$17	 APPLICATION #.

	

Sound Proofing of Monsignor McCtanci High Schcoi DATE OF APPLICATION: 	 07,,V2200Q

	

PERIOD THRU: 	 07;0212009
PROJECT #s:

A B I	 C 1	 Q	 1	 E F G I	 H I
COMPLE7ED WORK STORED TOTAL PERCENT BALANCE

AMOUNT AMOUNTREM p WORK DESCRIPTION
SCHEDULED MATERIALS COMPLETEOANO COMPLETE. TO AGE

AMOUNT
PREVIOUS THIS (NOT IN D OR E) STORED (G! C) COMPLETION

AID(IF
F VAft1ABLE)

PERIODS PERIOD (D+E+F) (C-G)

i	 1061 Stranded cables are used In lieu of s $1,500:03
II 	 1062 LE-I SD-00

1063 Conduit is not secured 5690.00
1064 30A.3 PH Iota! disconnect isnot label 517250
1055 Conduit bushing inside disconnect is $17250
1066 Conduit sleeve vlas not used to in=U $862.50
1067 Stranded cables are used in lieuofs $1,500.00
1068 ROOF ABOVE MALL & MUL T.-PUR SOOD n
1063 AIR HANDLING UNIT ABOVE MAL 50.00
1070 Disconnect is not labeled $172.50
1071 Ground wire is not boned to svitoix $66.25
1072 Bushing is not imazAe.d for vdre prmte 5201.25 i
1079 Part of cinduft is old & existing wkorr 51,725.00
1074 Missing 1Gndorf supporting conduit in $2,99D.00
1075 AC-2 Unit 50.00
1076 Conduits are sagging due to missing $1,380.00
1 D77 PugI= for 400A feeder is loose and $3,220.00
1078 Povveroonduirw to AID are supported $2,300.00
1079 PVC v4ports for Electrical conduct n 51,840.00
1050 Exr>aust fan (EF-5) SDAO
1081 Fan not provided wirh motorized dam 51.200.00
1082 Exhaust Fan (EF-'s) $0.00 { i
1083 Fan not provided w8h motorized dam 91200.00 1{

1064 Exhaust Fan (EF-4) 50.00
{(II

1085 Fan not provided with motorized dam $1,200.00
1086 BASEMENT CRAWL SPACE $0.00
1087 Greenfield used in Tieu of GRc thru si $4,025.00
1026 Power wiring very ciose to steam pipe 51&400.00
1089 Pug box for A+C-t feeders are expose S1.600 CG

SUB-TOTAL 52.310.120.04

CONTINUATION PAGE FOR PAYMENT APPLICATION	 OSS.INC. DOCUMENT
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TO:	 Monsignor McCiancy Memorial High School 	 PROJECT: 103M517 	 APPLICATION #:

FROM: Kensler Construction Corp 	 Sound Proofing cf Monsignor McCiancy High School DATE OF APPLICATION: 	 07,0220.4

	

PERIOD THRU:	 071-102t20M

Payment Application containing Contractor's signature rs attached.	 PROJECT #s:

A B C flI	 E I	 F C- t4 I
COMPLETEDWORK STORED TOTAL PERCENT BALANCE

AMOUNT AMOUNTi7Enx# 1JORK bESGR1PTIONWORK MATERIALS COMPLETEDAND COMPLETE TO RETAINAGE
AMOUNT

PREVIOUS THIS (NOT IN D OR E) STORED (G t C) COMPLE73ON (IF VAftiRBLE)

PERIODS PERIOD (D+E+F) (C-G)

1090 Exposed feeders are not pfortapped SzSOC.GG
1091 LOCKER R=,4 ROOF $0.00
1092 Provide support for ,.min condJfit at A $8,200.00
1093 Alternate Price to keep GreenfieW in SX000.00
1094 Electrica? Close out 532,006.00 f
1095 Electrrcai Supervision $35,000A0 j

f	 1096 Electrical insurance $45,545.00 {{(
1097

a
G
}

`electrical Bonds 51618200
4

TOTAL	 f 52.454.547.00

CONTINUATION PAGE FOR PAYMENT APPLICATION	 OSS, INC. DOCUMENT



PA33A	 The Port Authority of New York and New Jersey
leas	

233 Palk Ave Sovlh, 7th Floor 	 SHEET 1 of 1
New York, N.V. 10013

Data Prepared	 07/30/09
APPLICATION FOR PAYMENT

Contract NO. MPCiatmy Memorial High School 	 Dated TAW2009	 Payment No,	 1

Contractor	 Kerber COnslructlon Corp 	 Address	 too Keyhole! Coon, Bohemia NV 11716

AP ptoximata work perfonnod to July162009	
.m

1.
Na

DESCRIPTION OF WORK UNIT

APPROXIMATE QUANTITIES

UNIT PRICE AMOUNTT.lal For Pwv.P&AM14ailm	
App'"",

ToteV.plm

t Unclamrad i JB	 A0 301.58850 30LM&W

TOTAL APPLIED FOR, TO DATE : $ 301,588.50

We	 %reuood.a ertontraet	 MAX$	 s_
Bmlun to 4eie:3 W1,68B.50

Lev advance undrt pawl... epplllwff yw: $
To be advanced this applkanon:$ 301,bOB.60

CHANGE ORDERS loeralt.nvan

Tent 1. dm.:

tcae: Pr..iomlyadvwud: $
Change 0141, amouotto be advam,d on this appda pon; $

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION U. par e.pyj:$ 301,588.60

It Is Hereby Ce010ed thauhc ebovaquanilties ofwork have actually ban performed and Ihauhe f	 1 ptua own,oradoo above set
fonh. Er ror, i, compuld in ea.Mana wpb the tonne f1h. above Contract nn the basis ofwmkuhsfy pmrorrem. This ___cl/JJ/fivedon,
Welgned by any No. be behNor the... no, is made byvch pewee in his Individual ,nefy on the basis of hie own ynowiedgq
as wdt es by the conheetol.	 /

-	 .tar FOrthar CartIfirwhnaca.) 	 don	 nlforihe Funp,dividually

,,all aubanbaaow and suppliers have been paid any amounts 	 esid
due hem previoue progreu payments end shat! b."Id enyamounb 	 ThN

due from Ibis Poc oa, pa,wenp or

2. That payment has been withheld Ram a aubwnMClor or aeppl Jar anemaaww
becauaelhem exioaavalid brie order the euhconlndob or +ccowaxcawm
vpplicesoomncl lowphhelda payment from lhm aubcontncmr mmuact—
orsupplicr. Uouch eopiesufmy withhu1dingno0ecahated in
eoNungion v,dh nia cedifialion.) w,armcm.an

FROPROI ORO ACT AR7:,V JOB	 I ANOINT
SYS

The above aoont. quenniiee ppeefan 	 caned is ertct and is made
from equal insp2eficn and knowlcdg. of.ok petfnne ed.

Raommended For Peymenb

Title:	 ENGINEER OF CONSTRUCTION

Approved For Pepri

For Cempiroller

+ (fcomreemr 1, a ow caper, certificate must be signed by an
Tine;	 RESIDENT ENGRiEER	 officer, and ifs pannenhi p. Ily a map,,.
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Page 1

TO:	 Monsignor MoClanry Memorial High School PROJECT	 103836517	 APPLICATION #	 1	 Distribution to:
71-06 31st Avenue NAME AND	 Sound Proofing of Monsignor McClancy High S PERIOD THRU: 	 07!1512009LOCATION:	 ® OWNEREast Elmhurst, NY 11370
A

71-06 31st Rvenue	 PROJECT#s:	 ARCHITECTEast Elmhurst, NY 11370
FROM:	 K

en
enstar Constmction Corp ARCHITECT: DATE OF CONTRACT: 	 06129/2009 q CONTRACTOR

140 Keytand Court
q

Bohemia, NY 11716
FOR	 General Construction

CONTRACTOR'S SUMMARY OF WORK Contractor's signature below is his assurance to Owner, concerning the payment herein applied for,
that (1) the Work has been performed as required in the Contract Documents, (2) all sums previously

Application is made for payment as shown below. paid to Contractor under the Contract have been used to pay Contractor's costs for labor, materials
Continuation Page is attached. and other obl igations under the Contract for Work previously pail for, and (3) Contractor is )egaly

entitled to this payment.
1. CONTRACT AMOUNT $2,464,547.00 CONTRACTOR	 costar	 W
2. SUM OF ALL CHANGE ORDERS $0.00 Bt,.	 Date:

3. CURRENT CONTRACT AMOUNT	 (Line 1 +1- 2) $2,464,547.00
State of Oew ^a/ll:-

I	 r4. TOTAL COMPLETED AND STORED $301,568.50
County of. au R61 `(„(Column G on Continuation Page)

5_ RETAINAGE:
a.	 0,00% of Completed Work $0.00

Subscribed and swom to before	 ANNASWANY
me this	 1	 day	 2	 Public. State of New Yorkof (,

I.
.) 14

(Columns D + E on Continuation Page) No. 01SW60W509
Qualified in Suffolk Countyb.	 0.40 M of Material Stored $0,00 *e'V^ 

'
u a'
X

_
Notary Pubii	 Expires Nov^€0,A.i^..J^^^

	 V^	
Commission

(Column F on Continuation Page)
Tap] Retainage {Line Sa ^ 5b or

My Comm	 Expires:

ARCHITECT'S CERTIFICATION
Column I on Continuation Page) 	 $0.00

6, TOTAL COMPLETED AND STORED LESS RETAINAGE $301,588.50 Architects signature below is his assurance to Owner, concerning the payment herein applied for,
(Line 4 minus Line 5 Totah that: (1) Architect has inspected the Work represented by this Application, (2) such Work has been

7. LESS PREVIOUS PAYMENT APPLICATIONS $4.00 completed to the extent indicated in this Application, and the quality of workmanship and materials
conPorms with the Contract Documents, (3) this Application for Payment aocurately states the amount
of Work completed and payment due therefor, and (4) Architect knows of no reason why payment

S. PAYMENT DUE S301588.50 should not be made.

S. BALANCE TO COMPLETION CERTIFIED AMOUNT_._.. ...... ._..» ....................................................................

(Line 3 minus Lime 6)	 $2,162,958.50 (If the certified amount is dltferent from the payment due, you should attach an explanation. Initial aff
the figures that are changed to match the certified amount)

ARCHITECT:

SUMMARY OF CHANGE ORDERS ADDITIONS DEDUCTIONS
Total changes approved in
previous months $0.00 $0.00

By:	 Date:

Neither this	 nor payment applied for heroin is assignable	 negotiable. Payment shall be
Total approved this month $D.00 $0.00

TOTALS $0.00$0.00 made Dory to Conctor, and is without prejudice to any rights of Ow nerr or Contractor under theContractor,
Contract Documents or otherwise.NET CHANGES $0.00

PAYMENT APPLICATION	 Quantum Software Solutions, Inc. Document



CONTINUATION PAGE	 Page 2of 39

PROJECT:	 103836517	 APPLICATION #:	 i
Sound Proofing of Monsignor McCiancy High 	 DATE OF APPLICATION:	 07130/2009

Payment Application containing Contractots signature is attached. 	 School	 PERIOD THRU:	 07/15/2009
PROJECT#s:

A B C D	 E F G I	 H I

COMPLETED WORK STORED TOTAL % BALANCE
ITEM WORK DESCRIPTION

SCHEDULED
AMOUNT AMOUNT AMOUNT MATERIALS COMPLETED AND COMP. TO RETAINAGE

(	 Variable)
PREVIOUSPREVIOUS THIS PERIOD (NOT IN D OR E) STORED (G t C) COMPLETION
PERIODS (D + E + F) (C-G)

1 Bonds $17,28790 $0.00 $17,287.00 $0.00 $97,287.00 100'40 $0.00
2 Insurance $40,775.00 $0.00 $40,775.00 $0.00 $40,775.00 1000% $0.00
3 Mobilization $25,000.00 $0.00 $12,500.00 1 , $0.00 $12,500.00 50% $12,500.00
4 Allowance Permits $5,000.00 $0.00 $0.00 $0.00 $0.00 0% $5,000.00

5 Allowance Expeditor $5,000.00 $0.00 $0.00 $0.00 $0.00 00% $5,000.00
6 All Required Controlled Inspection $15,00000 $0.00 $0.00 $0.00 MOO 01Ao $15,000.00
7 Tinron Enterprises $128,189.00 $0.00 $O.00 $0.00 MOO 0% $128,189.00

8 Trans $23,977.00 $0.00 $0.00 $0.00 $0.00 0% $23,977.00
9 Barnett Bates Corporation $33,928.00 $0.00 $0.00 $0-00 $0.00 0% $33,928.00

10 M 8: R Hardware $5,405.00 $0.00 $0.00 $0.00 MOO 0% $5,40540
11 Forma Glass Corporation $5,52100 $0.00 $0.00 $0.00 $0.00 0% $5,520.00

12 MPR (Gym Area) Missinn basebD $500.00 $0-00 $0.00 $0.00 50.00 D0k $500.00

13 MPH (Gym Area) Precast coping S60D.00 $0.00 $0.00 $0.00 $0.00 0% $600.00

14 MPR Athletic Director Office)-Unfi $2,200.00 $0.00 $0.00 $0.00 $0.00 0% $2,?MXO

15 MPR (Me=) - Missing Granite Sill $450.00 $0.00 $0.00 $0.00 $0.00 0% $460.00

16 MPR (Guidance Office #2) - repair $400.00 $0.00 $0.00 $Q-00 $0.00. 0% $400.00

17 MPR (Guidance Office #2)-Wind $1,200.00 $0.00 $0.00 $0.00 $0.00 W. $1,200.00

18 MPR (Gym Area) - Chopped brick $1,500.00 $0-00 $0.00 $0.00 SO.00 00AO $1,50090

19 MPR (Gym Area) - Thermostat pro $100.00 $0.00 $0.00 $0.00 $0.00 0% $100.00
20 MPR (Gym Area) - Cover on cetfin $2,800.00 $0.00 $0.00 $0.00 $0.00 00/0 $2,800.00

21 MPR (Gym Area) - Acoustic caulk $1,500.00 MOO $0.00 $0.00 $0.00 O'Ao $1,500.00

22 MPR (Gym Area) - Finish painting $500.00 $0.00 $0.00 $0.00 $0.00 0% $500.00

23 MPR (Gym Area) - Acoustic caulk $200.00 $0.00 MOO $0.00 $0.00 0% $200.00

24 MPR (Gym Area) - Missing acoust $5,500.00 $0.00 $0.00 $0.00 $0.00 0% $5,500.00

25 Stage Area - No granite sills $500.00 $0.00 $0-00 $0.00 $0.00 O0k $500.00

26 Stage Area - Back of proscenium $1,200.00 $0.00 $0.00 $0.00 $0.00 0% $1,200.00

27 Stage Area (Weight Room #114) $35,000.00 $0.00 $0.00 $0.00 $0.00 0% $35,000.00

28 Basement (Locker Rooms) - Gas $500.00 $0.00 $0.00 $0.00 MOO 0% $500.00

29 Mail - Acoustical Doors need glass $25,000.00 $DAD $0.00 $0.00 $0.00 0% $25,000.00

SUB-TOTALS $384,731.DD $0.00 $70,56200 $0.00 $70,562.00 18°k $314,169.00
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PROJECT:	 103836517	 APPLICATION #:	 1
Sound Proofing of Monsignor McClancy High	 DATE OF APPLICATION:	 07/3012009

Payment Application containing Corniactor's signature is attached- 	 School	 PERIOD THRU:	 07/15/2009
PROJECT #s:

A B C Q	 I	 E F G	 I H I

COMPLETED WORK STORED TOTAL % BALANCE
ITEM # WORK DESCRIPTION

SCHEDULED
AMOUNT

MATERIALS COMPLETED AND COMP. TO RETAINAGE
(fl Variable)AMOUNT AMOUNT

PREVIOUS THIS PERIOD (NOT IN D OR E) STORED (G t C) COMPLETION

PERIODS (O + E + F) (C-G)

30 Mall- Acoustical Doors and Trans $15,000.00 $0.00 $0.00 $0.00 $0-00 0% $15,000.00

31 Mall - Paint acoustic caulk $500.00 $0.00 $0.00 $0.00 SO.00 0 $500.00

32 Mall - Repair water damage on sh $1,500.00 $0.00 $0.00 SO-00 $0.00 0°A $1,500.00

33 Corridor - Damaged Ceiling Tiles t 53,500.00 $0.00 $0.00 SO-00 50.00 0% $3,500.00

34 Custondian's Office - Mount Prime $100.00 $0.00 $0.00 $0.00 $0.00 0°10 $100.00

35 Mechanical Roars - exterior door $50.00 $0.00 $0-00 S0-00 $0.00 0°A $500.00

36 Mechanical Room - Missing Steel $1,500.00 $0.00 50.00 $0.00 $0.00 0% $1,500.00

37 Mechanical Room - Door closers n $1,60100 SO-00 $0-CO $0.00 50.00 0°I° $1.600.00

38 Mechanical Room - Missing door s $50.00 $0.0 $0.00 $0.00 $0.00 0% $50.00
39 Mechanical Room - Unacceptable $1,50.00 $0.00 $0-00 $0.00 $0.00 0% $1,500.00

40 Mechanical Room - Door hardwar $1,00.00 $0.00 $0.00 $0.00 50.00 00% $1,000.00

41 Mechanical Room/Electrical Room $2,50.00 $0.00 $0.00 $0.00 $0.00 0% $2,50.00

42 Pipe tunnel in basement-Missing $0.00 $0.00 $0.00 $0.00 SO.00 $0.00

43 Front Lobby - clean store front win $550.00 $0.00 $0.00 $0.00 $0.00 0% $550.00

44 Front Lobby - Replace stained cell $50.00 $0.00 $0.00 $0.00 $0.00 0% $500.00

45 Fatuity Room - Unfinished pipe pe $1,500-00 $0.00 $0.00 $0.00 S0-00 004 $1,500.00

46 Faculty Room - Patch and Paint b $1,800.00 $0.00 $0.00 $0-00 $0.00 IrA $1,800.00

47 Faculty Roan - Remove Unused h $1500.00 $0.00 $0.00 SO.00 $0.00 0% $1,500.00

48 Faculty Roan - Unacceptable soffi $50.00 $0.00 $0.00 50.00 $0.00 0% $500.00

49 Corridor- Refinish & Paint Soffit at $80.00 $0-00 $0.0 $0.00 $0.00 O°A $600.00

50 Room 205 - Completely remove to 530:00 $0-00 $0.0 50.00 $0.00 0 $300.00

51 Room 205 - Soffit edges visible m 5550.00 $0.00 SOAO $0,00 S0.0 0% $550.00

52 Room 205 - Paint markings to be r $350.00 $0.00 $0.00 $0.00 $0.00 0% $350.00

53 Room 205 - Miss aligned tiles to b $500.00 $0.00 $0.0 $0-00 $0.00 0% $500.00

54 Louvers installed below wall flasin $20,00.00 $0.00 $0.00 $0.00 $0.00 0% $20,000.00

55 Principal Office Ste Common Area $1,50.00 $0.00 $O.0 $0.00 $0.00 0% $1,500.00

56 Principal Office Ste Carman Area $5,000-00 $0.00 $0.00 $0.00 $0.00 0% $5,000.00

57 Principal Office Ste Common Area $550-00 50.00 $0.00 $0.00 $0.00 W. $550.00

58 Library - Damaged & dirty book sh $50.00 $0.0 $0.0 $0-DO $0.00 0% $500-00

SUB-TOTALS $450,831.00 $0.00 $70,562.00 $0.00 $70,562.0 76% $380,269.00

CONTINUATION PAGE	 Quantum Software Solutions, Inc. Document



CONTINUATION PAGE
	

Page 4 of 39

PROJECT:	 103836517	 APPLICATION * 	 1
Sound Proofing of Monsignor McClancy High 	 DATE OF APPLICATION: 	 0713012109

Payment Application containing Contractor's signature is attached. 	 School	 PERIOD THRU:	 0711512000
PROJECT #s:

A B C D	 E F G H 1

COMPLETED WORK STORED TOTAL % BALANCE
ITEM # WORK DESCRIPTION

SCHEDULED
AMOUNT AMOUNT AMOUNT MATERIALS COMPLETED AND COMP. TO RE7AINAGE

(8 Variable)
PREVIOUS THIS PERIOD (NOT IN D OR E) STORED (G 1 C) COMPLETION
PERIODS (D + E + F) (C-G)

59 Library - Dirt & debris above book $500.00 $0.00 $0.00 $0.00 $0.00 00/ $500.00
60 Library- Clean Splatter off window $1,500.00 $0.00 $0.00 $0.00 $0.00 0% $1,500.00
61 Library- Patch ceiling soffit above $1,500.00 $0.00 $0,00 $0.00 $0.00 O-A $1,500.00
62 Library- Patch bottom of beam at $1,500.00 $0.00 $0.00 $0.00 $0.00 0% $1,500.00
63 Art Room - Extend brick chase $2,000.00 $0.00 $0.00 $0.00 $0.00 $2,000.00
64 Art Room- Seal Joint between cei g $1,500.00 $0.00 $0.0D $0.00 $0.00 0% $1,500.00
65 Art Room - Finish Soffit around be $2,000.00 $0.00 $O.DD $0-00 $0.00 0% $2,000.00
66 Art Room - Reinstall suspended c $1,500.00 $0.00 $0.00 $0.00 $0.00 0°!0 $1,500.00
67 Toilet Room #3 - Remove panegn 53,500.00 $0.00 $0.00 $0.00 $0.00 0% $3.500.00
68 Toilet Room #3 - Patch wag under $1,500.00 $0.00 $0.00 $0.00 $0.00 0% $1,500.00
69 Room 105 - Incomplete brick work $1,800.00 $0.00 $0.00 $o.00 So.00 0°fo $1,800.00
70 Room 105 - Lock all access doors $300.00 $0.00 $0.00 $0-00 $0.00 0% $300.00
71 Room 105 - Patch wall soffit $1,200.00 $0.00 $0.00 $0.00 Moo 0% $1,200.90
72 West Rear Vestibule - Replace ch $1,500.00 $0.00 $0.00 $0.00 $0.00 09% $1,500-00
73 Art Room - Extend brick chase $2,500.00 $0.00 $0-00 $0.00 $0.00 0% $2,500.00
74 Cafeteria - Kitchen -Finish soffit a $3,500.00 $0.00 $0.00 $0100 $0.00 0% $3,500.00
75 Cafeteria - Install electrical items o $500.00 $0.00 $0.00 $0.00 $0.00 0% $500.00
76 Cafeteria - Finish Pipe enclosure $500.00 $0.00 $0.00 $0.00 $0.00 0% $500.00
77 Cafeteria - Fasten telephone wire t $200.00 $0-00 $0.00 $0.00 $0.00 0 $200-DO
78 Cafeteria - Fix 	 in soffit $550.00 $0.00 $0.D0 $O.DD $0.00 D% $550.00
79 Cafeteria - Remove tape from win $200.00 $0.00 $0.D0 $0-00 Moo 0% $200.00
80 Cafeteria - Patch concrete beam a $550.00 $0.00 $0.00 $0.00 $0.00 0% $550.00
81 Stair #2 - Soffit not per drawings $1,500.00 $0.00 $0.00 $0.00 $0.00 0% $1,500.00
82 Exterior- Install chiller fence - Inst $3,000.00 $0.00 $0.00 $0.00 $0.00 0% $3,000.00
83 Exterior- Complete installation of $15,00000 $0.00 $0.00 $0.00 $4.00 OOA $15,000.00
84 Exterior - Paint Eidsting exterior 10 $300.00 $0.00 $0.00 $0.00 $0.00 (r $300.00

85 Exterior - Replace damaged rail ing $1.500.00 $0.00 $0-00 $0.00 $0.00 00% $1,500.00
86 Exterior - Replace damage fence $2.000.00 $0.00 $0.00 $0.00 $0.00 00/6 $2,000.00

87 Exterior - Reinstall railings at rear $5,000.00 $0-00 $0.00 $0.00 $0.00 04'0 $5,000.00

SUB-TOTALS $509,431.00 $0.00 $70,562-00 $0.00 $70,562.00 14% $438,869.00
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PROJECT:	 103836517	 APPLICATION #:	 Y
Sound Proofing of Monsignor McClancy High 	 DATE OF APPLICATION: 	 07130!2009

Payment Application containing Contractor's signature is attached. 	 School	 PERIOD THRU:	 07115!2009
PROJECT #s:

A B C D	 E F G I	 H I
COMPLETED WORK STORED TOTAL

_

% BALANCE
ITEM# WORK DESCRIPTION

SCHEDULED
AMOUNT AMOUNTAMOUNT AMOUNT MATERIALS COMPLETED AND COMP. TO RETAINAGE

PREVIOUS THIS PERIOD (NOT IN D OR E) STORED (G / C) COMPLETION (If Variable)

PERIODS (D + E + F) (C-G)

86 Locker Room Roof - Relocate duct $18,000.00 $0.00 $0.00 $0.00 $D.00 0°A $18,000.00
89 Locker Room Roof - Provide supp $3500.00 $0.00 SO-00 $0.00 $0.00 0°A> $3,500.00
90 Locker Room Roof - Provide grate $5,000.00 $0.00 $0.00 $D.00 $O.DD 0% $5,000.00
97 Room 102 - Pipe support removed $3,500.00 $0.00 $0.00 $0.00 $ODD 0% $3,500.00
98 Computer Room - Remove sheet r $100.00 $0.00 $0.00 $0.00 $0.00 V. $100.OD
99 Computer Room - New pipe and s $250.00 $0.00 $D.00 $0.00 $0.00 00% $250.00

1 DO Computer Roam - Clean window s $200.00 $0.00 $0.00 $0.00 $0.00 0°Ao $200.00
101 Computer Room - Fasten wires an $300.00 $0.00 $0.00 $ODD 50.00 0020 $300.00
102 Principal's Office - Patch and Pain $2,500.00 $0.00 $0.00 $0.00 $0.00 W. $2,500.00
103 Principal's Office-Install missing $1,500.00 $0.00 $0.00 SO-00 $0.00 0% $1,5DO.00
104 Principal's Office - finish walls are $2,500.00 $0.00 50.00 $0.00 $0.00 0% $2,500.00
105 Principal's Office - Fix leak and re $1,500.00 $0.00 SOX0 $0.00 $0.00 0% $1,500.00
106 Principals Office - Network cable $800.00 $0.00 $0.00 $0.00 $0.00 0% 5800.00
107 Asst. Principal's Office - Replace d 5500.00 S(Loo SO= $0.00 $0.00 0"k S50O.00
108 Asst. Principal's Office - install mi $800_QO SO-00 $0.00 $0.00 $0.00 0% $800.00
109 Asst. Principal's Office - Replace $500.00 $0.00 50.00 $0.00 $0.00 S500.O0
110 Asst Principal's Office - Replace v $1,500.00 S0D0 56.00 $0.00 $0.00 0% $1,500.00
111 Asst. Principals Office-Remove g $200.00 $0.00 50.00 $0.00 $0.00 0% $200.00
112 office #2 - Office partition betwee $500.00 $0,00 $0.00 $0.00 $0.00 ooio $5oo.Do
113 Office #2 - Replace Missing Ceifin $=,Do SO-00 50.00 $0.00 SO.OD D% $200.00
114 Office #2 - Finish walls around the $800.00 $om $0.00 $0.00 $000 0% 5800.00
115 Office #2 - Patch and Paint beam $1,000.00 $0.00 $000 $0.00 $0.00 O% $1,000.00
116 Office 42 - Reinstall telephone wk $500.00 $0.00 $0.00 $0.00 $0.00 DYo 5500.00
117 Office, #1 	 Finishrreplace paneling $11500.00 80.00 $0.00 $0.00 50.00 0 $1,500.00
118 Guidance Office 212 -Install missi $1,000.OD $O.DD $0X0 $0.00 50.00 OY. $1,000.00
119 Guidance Office 213 - Install missi $1,20000 SO-400 $0.00 50.00. $0.00 0°Au $1,200.00
120 Main Office 217 - Window perimet $800.00 $0.00 $0.00 $0.00 $0.00 D $800.00
121 Main Office 217 - Provide granite 5800.00 50.00 $O.00 $0.00 50.00 0°(0 $800,00
122 Main Office 217 - Provide granite $800.00 $0.00 $0.00 $0.00 $0.00 D% $800.00

SU&TOTALS $561,681.00 $0.00 $70,562.00 50.00 $70,562.00 13%1 $491,119.OD
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PROJECT:	 103836517	 APPLICATION#	 1
Sound Proofing of Monsignor McClancy High	 DATE OF APPLICATION:	 07/302009

Payment Application containing Contractors signature is attached. 	 School	 PERIOD THRU:	 07/15/2009
PROJECT OS:

A 6 C D	 E F G H

COMPLETED WORK STORED TOTAL % BALANCE
ITEM # WORK DESCRIPTION

SCHEDULED
AMOUNT

MATERIALS COMPLETED ANO COMP, TO RETANAGE
{N Variable)AMOUNT AMOUNT

PREVIOUS THIS PERIOD (NOT IN D OR E) STORED (G 1 C) COMPLETION
PERIODS (D+E+F) (C-G)

123 217-At, A2 - Provide granite wind $800.00 $0.00 $0.00 $0.00 $0.00 0% $800.00

124 217-At, A2 - Patch & Paint beam $500.00 $0-00 $0.00 $0.00 50.00 D% $500.00

125 217-A1, A2 - Modify existing partifi $650.00 $0.00 $0.00 $0.00 $0-00 00/0 $850.00

126 217-A1, A2- Provide soffit $2,000,00 $0.00 $0.00 50.00 $0.00 0% $2,000.00
127 Room 201 - Paint access door $100.00 $0.00 $0.00 $0.00 $0.00 0% $100.00

128 Room 201- Dirt debris on top of tel $100.00 $0.00 $0.00 $0.00 $0.00 0°A $100.00

129 Room 201 - Replace broken brick $500,00 $0.00 $0.00 50.00 $0.00 D% $500.00

130 Room 201 - Remove anchors and $500.00 $O.,00 5040 $0.00 $0.00 0° $500.00

131 Room 201 - Finish and patch soffit $500.00 $0.00 $0.00 $0.00 $0.00 0°A $500.00

132 Room 201 - Provide granite windo $400.00 $0.00 $0.00 $0.00 $0.00 0% $400.00

133 Room 201 -Pr vide painted metal $1,006.00 $0.00 $0.00 $0.00 $0.00 0% $1,000.00
134 Room 201 - Replace damaged flo $500.00 $0.00 $0.00 $0.00 $0,00 D% $500.00

135 Room 201 - Clean Windows -	 $200.00 $0.00 $0.00 $0.00 $0.00 0 $200.00

136 Room 201 -Clean debris from win $100.00 $0.00 $0.00 $0.00 $0.00 0°A $100.00
137 Roof AC2 Dunnage - tnappropriat $15,000.00 $0.00 $0.00 $0.00 $0,00 0°A $15,000.00

138 Roof AC2 Dunnage - Steel Angle, $5,000.00 $0.00 $0-00 $0.00 $0.00 00/6 $5,000.00
139 Roof AC2 Dunnage - Provide new $2,900.06 $0.00 $0,00 $0.00 $0.00 0% $2,900A0
140 Roof AC2 Dunnage - Bolts not pro $5,000.00 $0.00 $0.00 $6.00 $D.00 0°!° $5,000.00

141 Roof AG2 Dunnage - Paint gas pip $5,000.00 $0.00 $0.00 $0.00 $O.DO 0% $5,000.00
142 Roof AC2 Dunnage- Extend mem $3,500.00 $0.00 $O.GD $D.DO $D.DD $3,500.00

143 Room 202 - Replace broken custo $500.00 $0.00 $0.60 $0,00 $0,00 0°% $500.00
144 Room 202 -Provide granite windo $500.00 $0.00 $0.00 $0.00 $O.DO 0% $500.00
145 Room 202 - Provide painted finish $1,500.00 $0.00 $0.0 $0.00 $0.00 0A $1,500.00

146 Room 202 - Patch holes in soffit $500.00 $0.00 $0-OD $0.00 $D.DO 0'/r 5500.00

147 Room 202- Ceiling at front ofclas $1,500.00 $0.06 $6.00 $0.00 ZD0 0% $1,500.00

148 Room 202 - Paint access door $200.00 $0.00 $0.00 $0-00 $0.00 0°/ $200.00

149 Room 202 - Repair wall around re $500.00 $0.00 $0.00 $0.00 $0.00 D $500.00

15O Room 202 - Remove decris from s $5,000.00 $0.00 $0.00 $0.00 $0,00 0° $5,000.00

151 Room 203 - patch hole in soffit $200.00 $6-00 $0.00 $0-00 $0.00 0% $200.00

SUB TOTALS $616,531.00 50.00 $70,562.00 $0.00 $70,562.00 11° $545,969.00
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PROJECT:	 103836517	 APPLICATION fR	 1
Sound Proofing of Monsignor McClancy High 	 DATE OF APPLICATION: 	 0713012009

Payment Application containing Contractor's signature is attached.	 School	 PERIOD THRU:	 0711512009
PROJECT #s:

A B C D	 1	 E F G H 1

COMPLETED WORK STORED TOTAL % BALANCE
ITEM # WORK DESCRIPTION

SCHEDULED
AMOUNT P AMOUNT AMOUNT MATERIALS COMPLETED AND COMP. TO RETAINAGE

(If Variable)
PREVIOUS THIS PERIOD (NOT IN D OR E) STORED (G ! C) COMPLETION
PERIODS (D + E+ F)

152 Room 203 - Replace damaged bit $500.00 $0-00 $0.00 $090 $0.00 04A $500.00
153 Room 203- Finish incomplete soff $1,500.00 $090 $0.00 $0.00 $0.00 0% $1,500.00
154 Room 203 - Extend brick past soft $2,500.00 $0.00 $0.00 $0.00 $0.00 $2,500.00

155 Room 203- Remove spray paint& $1,000.00 $0.00 $0-00 $0.00 $0.00 0% $1,000.00

156 Room 203 - Repair holes in ceiling $500.00 $0.00 $0.00 $0.00 $0.00 0% $500-00

157 Room 203- Repair broken emerg $1,500.00 $0.00 $1310 $0.00 $0.00 O-A $1500.00

156 Corridor 2nd Floor- Replace hang $80D.00 $0.00 $0.00 $0.00 $0.00 0% $800.00

159 Corridor 2nd Floor- Replace stain $10100 $090 $O.DD $0.00 $0.00 0% $100.00

160 Corridor 2nd Floor - Secure loose $200.00 $0.00 $0.00 $0.00 $0.00 0% $200.00

161 Corridor 2nd Floor - Finish soffit a $500.00 $0.00 $13.00 $090 $0.00 00/ $500.00

162 Room 200 - Remove tape from vA $200.00 $0.00 $0.00 $0.00 $0.00 0% $200.00

163 Room 200 - Repair crack near win $500.00 50.00 $0.00 $0.00 $0.00 0% $500.00

164 Room 200 - Wash spray paint & a $250.00 $0.00 $0.00 SD.00 $0.00 W. $250.00

165 Room 200 - Joints between soffit $800.00 $0.00 $0.D0 $0.00 $0.00 0% $80D.00

166 Room 200 - Remove tape on wind $100.00 $0.00 $0.00 $090 $0.00 0% $100.00

167 Room 204- Access door in brick c $1,000.00 $0.00 $O.DO $0.00 $0.00 06% $1,000.00

168 Room 204 - Clean all windows $200.00 $0.00 $0.00 $0.00 $13.00 0°A $200.00

169 Room 204- Incomplete bnck vrork $80100 $0.00 $0.00 $0.00 $090 0% $600.00

170 Room 204 - Remove spray paint fr $500.00 $0.00 $O.DO $0.00 $0.00 130/ $500.00
171 Biology tab - Finish vrork above wi $2,500.00 $0.00 $0.00 $0.00 $0100 O% $2,50D.00

172 Biology Lab - Replace the in front $50090 $0.00 $O.OD $0.00 $0.00 0% $5DO.00

173 Biology Lab - Finish soffit around $1,000.00 $0.00 $0-00 $090 $0.00 00/6 $1,00090
174 Biology Lab - Incomplete floor file $1,200.00 $0.00 $0.00 $0.00 $0.00 00/ $1,200.00

175 Library Office- Unfinished pipe pe $1,000.00 $0.00 $0.00 $0.00 $0.00 0% $1,000.00

176 Room 104 - Paint access door to $10090 $0.00 $0.00 $0.00 $0.00 $100.00

177 Room 104 -Provide junction box t $500.00 $0.00 $0.00 $0.00 $0.00 0% S5DO.00

178 Room 1D4- Incomplete blackboar $1,500.00 $0.00 $0.D0 $0.DO $0.00 0 $1,500.00

179 Corridor 3rd Floor - Replace stain $200.00 $0.00 $0.00 $0.00 $0.00 0 $200.00
180 Corridor 3rd Floor -Fix leak in out $2,800.00. $0.00 $0.00 $0.00 $0.00 0% $2,800.00

SUB-TOTALS $644,281.06 $0.00 $70.56200 $0.00 $70,562.00 11 $570,719.00
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PROJECT:	 103836517
	

APPLICATION #:	 1
Sound Proofing of Monsignor McClancy High

	
DATE OF APPLICATION: 	 07/30/2009

Payment Application containing Contractor's signature is attached. 	 School	 PERIOD THRU: 	 07115/2009
PROJECT #s:

A B C D	 I	 E F G H I
COMPLETED WORK STORED TOTAL % BALANCE

AMOUNT AMOUNTITEM # WORK DESCRIPTION
SCHEDULED

AMOUNT
MATERIALS COMPLETED AND COMP. TO RETAINAGE

PREVIOUS THIS PERIOD (NOT IN D OR E) STORED (G / C) COMPLETION If Variable(	 }
PERIODS (D+E +F) (C-G)

181 Room 300 - Patch & paint beam a $80D.00 $0.00 $0.00 $0.00 $0.00 0% $800.00
182 Room 300 - Replace damaged bri $500.00 $0.00 $0:00 $0.00 $0.00 0% $500.00
183 Room 301 - Beam above window $800.00 $0.00 $0.00 $0.00 $0.00 0% $806.00
184 Room 302 - Gyp board ceiling not $1,200.00 $0.00 $0.00 $0.00 $0.00 0% $1,200.00
185 Room 302 - extend brick above ce $2.000.00 $0.00 $0.00 $0.00 $0.00 0% $2,000.00
186 Room 302 -Access door needd at $500.00 $0.00 $0.00 $0.00 $0.00 0% $500.00
187 Room 303 - Patch & paint beam o $1,000.00 $0.00 $0.00 $0.00 $0.00 0% $1,000.00
188 Room 304 - Patch & paint beam $501100 $D.00 $0.00 $0.00 $0.00 0% $506.00
189 Room 304 - Replace visible red on $20100 $0.00 $0.00 $0.00 $0.00 0% $200.00
190 Room 304 - Repair beam at the re $500.00 $D.00 $0.00 $0.00 $O.DO 0% $500.00
191 Room 305 - Patch & paint beam a $300.00 $0.00 $0.00 $0.00 $0.00 0% $300.00
192 Room 305. Remount wires along $20100 $0.00 80110 $0.00 $0.00 0°A $200.00
193 Room 305 - Remomve old caulk ft $200.00 $0.00 $0.00 $0.00 $0.00 01A $200.00
194 Room 306 - Patch & paint beam a $500.00 $0.00 $0.00 $0.00 $0,00 0% $500.00
195 Room 306 - Fa ceiling above regis $400.00 $0.00 $0.00 $0.00 $0.00 0% $400.00
196 Room 307 - Repair ceding above r $300.00 $0.00 $0.00 $0.00 $0.00 0% $390.00
197 Room 308 - Patch on beam in una $500.00 $0.00 $0.00 $0.00 $0.06 O°A $500.00
198 Room 309 -Outlet coming aB plug $250.00 $0.00 $0.00 $0.00 $0,00 O°A $250.00
199 Room 309 - Beam needs to be pat $500.00 $0.00 $0.00 $0.00 $0.00 0% $500.00
200 Room 310 - Clean tape o8 window $200.00 $0.00 $0.00 $0.00 $0.06 O°A $200.00
201 Room 310 - Reinstall curtain rods $200.00 $0.00 $0.00 $0.00 $O.00 0% $200.00
202 Room 311 - Patch & Paint beam $500.00 $0.00 $0.00 $0.00 $0.00 0% $500.00
203 Room 311 - Ceding outside physic $1,500.00 $0.00 $0.00 $0.00 $6.00 0"A $1.500.00
204 Corridor - Missing access door at $500.00 $0.00 $0.00 WOO $0.00 O-A $500.00
205 Physics Lab - Remove nails from $20100 $0.00 $0.00 $0.00 $0.00 0% $200.00
206 Physics Lab - Missing ceding corn $200.00 $0.00 $0.06 $0.00 $0.00 0% $200.00
207 Physics Lab-Provide gypsum be $1,200.00 $0.00 $0.00 $0.00 $0.00 0% $1,200.00
208 Physics Lab - remove masking tap 5200.00 $0.00 $0.00 $0.00 $0.00 O°Ao $200.00
209 Physics Lab - Clean brick at windo $200.00 $0.00 $0.00 $0.00 $0,00 O°A $200.00

SUB-TOTALS $657,331.00 $O.00 $70,562.00 $0.00 $70,562.00 11% $586,769.00

CONTINUATION PAGE	 Quantum Software Solutions, Inc. Document



CONTINUATION PAGE	 Page 9 of 39

PROJECT:	 103836517	 APPLICATION #:	 1
Sound Proofing of Monsignor McClancy High 	 DATE OF APPLICATION: 	 071302009

Payment Application containing Contractors signature is allaed.	 School	 PERIOD THRU:	 0711512009
PROJECT #s:

A B C D	 1	 E F G I	 H I

COMPLETED WORK STORED TOTAL ^% BALANCE
fTEM# WORK DESCRIPTION

SCHEDULED
AMOUNT

MATERIALS COMPLETED AND COMP. TO RETAINAG£
(If Variable)AMOUNT AMOUNT

PREVIOUS THIS PERIOD (NOT IN D OR £) STORED (G / C) COMPLETION
PERIODS (D + E + F) (C-G)

210 Physics Lab - Repaint main cross $500.00 $0.00 $0.00 $0.00 $0.00 tl% $500.00
211 Physics Lab - Return 	 grill install $500.00 $0.00 $0-00 $0.00 $0.00 0°A $500.00
212 Physics Lab- Repair brick comer $1,()00.00 50.00 $0.00 50.00 $0.00 D% $1,000.00

213 Physics Lab - Replace mismatche $200.00 $0.00 $0.00 $0.00 $0.00 0% $200.00
214 Physics Lab - Extend brick chase t $1,000.00 $0.00 $0.00 $0.00 50.00 00% $1,000.OD

215 Storage Boom - Remove paint fro 5200.00 50.00 $0.00 $0.00 $0.00 0°Ao $200.00

216 Chemistry - Patch holes in soffit $500.00 SO-00 $0.00 $0.00 $0.00 D% 5500.00

217 Chemistry Lab - Clean spray paint $200.00 $0.00 $0.00 50.00 $0.00 0% $200.00

218 Chemistry Lab - Re-patch ceiling a $500.00 $0.00 $0.00 $0.00 $0.00 0° $500.00

219 Chemistry Lab - Clean debris off t $200.00 $0.00 $0.00 $0.00 $0.00 0°A 5200.00

220 Chemistry Lab - Access door too s $1,000.00 $0.00 $0.00 $OMO $0.00 0% $1,000.00
221 Chemistry Lab-Provide adequate $200,00 $0.00 $0.00 SO.00 $0.00 0% $2DO.00

222 Chemistry Lab- Conduit penetrati 5300.00 $0.00 $0.00 $0.00 $0.00 0% 5300:00
223 Mechaniica Work - Boiler Room is $3,500.00 $O.00 $0.00 $0-00 $0.00 0% $3,500.00

224 Furnish 5 gallons of each type of p $1,500.00 SO-00 $0.00 $0.00 $0.00 O°Ao $1,500.00

225 Correct paving at parking lot 563,005-00 $0.00 $0.00 50.00 50.00 0°k 563,005.00
226 Remove construction debris throu $1500.00 50.00 $0.00 $0.00 $0.00 0% $1,500.00
227 Fire Stop all penetrations through $25,000.00 50.00 $0.00 $0.00 $0.00 0% $25,000.00
228 Provide new roofing at locatiomf c $32,000.00 $0.00 $0.00 50.00 SOAO 00% $32,000.00

229 Locker Room - Repair plaster dela $2.775.00 $0.00 50.00 $0-OD $0.00 0°h $2,775.00

230 General Conditions $70,000.00 $0.00 $7,000.00 $0.00 $7,000.00 10% $63,000.00 -

231 GROUND FLOOR $0-00 $0.00 $0.00 50.00 $0.00 $0.00
232 A NEW MECHANICAL ROOM $0.00 SO.00 SO.00 $0.00 $0.00 $O.OD

233 Glycol Chilled water pumps: $0.00 SO= $D.DD 50.00 50.00 $0.00

234 Pump casing not insulated $3,105.00 $0.00 $0.00 $0.00 $0.00 0% $3,1 D5.00
235 Flex hose not insulated $518.00 $0,00 $0.00 $0-01) $0.00 0% $518.00

236 StrainedSuction diffuser not insula $518.00 $0.00 $0.00 $0.00 $0.00 0% $518.00

237 Valves are not tagged $92.00 $0.00 $0.00 SO-00 $0.00 0OA $92.00

238 Pump does not have nameplate $58.00 $000 $0.00 WOO $0.00 0% $58.00

SUB-TOTALS $867,202-00 $0.00 $77,562.00 $0-00 $77,562.00
9-Al
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PROJECT:	 103$36517	 APPLICATION #7	 1
Sound Proofing of Monsignor McClancy High	 DATE OF APPLICATION: 	 07130!2009

Payment Application containing Contractors signature is attached. 	 School	 PERIOD THRU:	 07/15t2009
PROJECT #s:

A B C D	 I	 E F G 1	 H 1

COMPLETED WORK STORED TOTAL % BALANCE
ITEM # WORK DESCRIPTION

SCHEDULED
AMOUNT

MATERIALS COMPLETED AND COMP. TO RETAINAGE
fit Variable)AMOUNT AMOUNT

PREVIOUS THIS PERIOD {NOT IN D OR E,5 STORED (G 1 C) COMPLE176N

PERIODS (D + E + F) (C-G)

239 Piping not identified $115.00 WOO $0.00 $O.DO $0-00 001. $115.00

240 Glycol chilled water expansion tan $0.00 $0.60 $0.00 SO-00 $D DD $0.00

241 Tank does not have nameplate $58.00 $0.00 $0.00 $0.00 $0.00 0% $58.00

242 Valves are not tagged $23.00 $0.00 SO-01) 50.00 $0.00 0% $23.00

243 Tank is not insulated $2,875.00 MDO $0.00 $0.00 $0.00 0% $2,875.00

244 Chilled water air separator. $0.00 $O.DO $0.D0 $0.00 $0:D0 $0.00

245 Air separator does not have name $58.00 $0.00 $0.00 $0.00 $0.00 0°% $58.00

246 Valves are not tagged $46.00 $0.00 $0-00 $0-00 $0.00 O°k $46.00

247 Top ofAur Separator is not isolate $805.00 $0.00 $0.00 $0.00 $0.00 0% $805.00

248 Glycol Chilled water fill unit $0-00 $0.00 $0.00 $0.00 $0.00 $0.00

249 Unit does not have nameplate $58.00 SOHO $0.00 $0.00 $0.00 O°A $56.00

250 Duplex pumps of unit are damage $2,400.00 SO-00 $0.00 $0-00 50.00 0% $2,400.00

251 Gauges read wroffill line not tapp $360.00 $0.00 $0.00 $0.00 $0.00 0% $360.00

252 Remove filter from panellunit not c $120.00 $0.00 $0.00 $0.00 $0.00 0% $120.00

253 Pressure switch not calibrated to s $120-00 SO= $0.00 $0.00 50.00 O°A $120.00

254 Check valve not installed in fill line $115.00 $0.00 $0-00 $0.00 $0.00 0°!0 $115.00

255 Valves are not tagged $46.00 $0.00 $0-00 $0.00 $0.00 00A $46.00

256 Gllycol Chilled water venturi flow $0.00 $0-00 $0.00 $0.00 $QDD $0.00

257 Valve installed is not a ventud flaw $6,095.00 5040 $0.00 $0.00 $0.00 0% $6,095.00

258 Glycol heating pumps $0.00 $0.00 $0.00 50.00 SO.00 $0.00

259 Pump casing not insulated $3,105.00 $0.00 $0.00 $0.00 $0.00 0% $3,105.00

260 Glycol heating hot water venturi flo $0.00 $0-00 $0.00 $0.00 $0.00 $0.00

261 Venturi flow meter is not installed $6,095.00 $0.00 $0.00 $0.00 $0.00 0% $6,095.00

262 Glycol Heating hot water air separ $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

263 Air separator does not have name $58.00 $0.00 $0.00 $0.00 50.00 0% $58.00

264 Valves are not tagged $46.00 $0.00 $0.00 $0.00 $0.0D 0% $46.00

265 Top of Air Separator is not'insulat $80590 $0.00 $0.00 $0.00 $0.00 0% $805.00

266 Gycol heating hot water fill unit $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

267 Unit does not have nameplate $58.00 $0.00 $0.00 $0.00 54.00 0°k $58.00

SUB-TOTALS $890,663.00 $0.00 1	 $77,562.00 50.00 $77,562.90 9°.6 $813,101.00
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PROJECT:	 103836517	 APPLICATION #:	 t
Sound Proofing of Monsignor McClancy High 	 DATE OF APPLICATION: 	 07130/2009

Payment Application containing Contractor's signature is attached. 	 School	 PERIOD THRU: 	 07N512009
PROJECT #s:

A 6 C D	 1	 E F G H* I

COMPLETED WORK STORED TOTAL % BALANCE
ITEM # WORK DESCRIPTION SCAM	OUNTD MATERIALS COMPLETED AND COMP. TO RETArNAGE

Of Variable}AMOUNT AMOUNT
PREVIOUS THIS PERIOD (NOT IN D OR E) STORED (G9 C) COMPLETION
PERIODS (D r E r F) (C-G)

268 Both pumps spray glycol mixture ft $600.00 -	 $0.00 $0.00 $0.00 $0.00 0% S600.Oo
269 Pressure relief valves were left at f $480.00 $0.00 $0.00 $0.00 $0.00 0% $480.00
270 Remove filler from paneVun@ not c $120.00 $0.00 $0.00 $0.00 WOO 0% $120.00
271 Pressure switch not calibrated to s $120.00 $0.00 $0-010 $0.00 $0.00 0% $120.00
272 Check valve not installed in fill line $115.00 $0.00 $0.00 $0.00 $0.00 0% $115.00

273 Valves are not tagged $46.00 $0.00 $0.00 $0.00 $0.00 0°A $46.00
274 Unit Heater(UH-1) $0.00 $0.00 $0.00 $0.00 50.00 SO-00
275 Unit does not have nameplate $58.00 $0-00 $0.07 $0.00 $0.00 0% $58.00
276 Piping does not have identification $115.00 $0.00 $0.00 $0.00 $0.00 0% $115.00
277 Unit is not running in summerino t $1,15000 $0.00 $0.00 $0.00 $0.00 0% $1,150.00

278 Unit does not have globe valve for $230.00 $0-W $0.00 $0.00 $0.00 0% $230.00
279 Unit does not have unions installe $57500 $0.00 $0.00 $0.00 $0.00 0% $575.00
280 Glycol heating hot water expansio S0.00 $0.00 $o.DO $0.00 $000 $0.00
281 Tank does not have nameplate $56.00 $0.04 $0.00 $0.00 $0.00 0% $58.00

282 Valves are not tagged $46.00 $0.00 50.00 $0.00 50.00 0% $46.00
283 Tank is not installed $2.875.00 $0.00 $0.00 $0.00 $0.00 0% $2,875.00
284 Glycol heating hot water to heating $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
285 Exchangers are not insulated per $8,050.00 $0.00 $0.00 $0-00 $0.00 0% $8,05000

286 Area drain at west exit of new mec $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
287 Remove and replace grate only $600.00 $0.00 $0.00 $0.00 SO.00 0% $60010
288 Fresh air louver. $0.00 $0.00 $0.00 $0.00 50.00 $0.00
289 Motorized damper is not instaltedl $2,300.00 $0-00 $0.00 $0.00 50.00 0% 52,300.00
290 EF-2 $0.00 $0.00 $0.00 $0.00 SO.00 $0.00
291 Motorized damper is not installed $2,300.00 $0.00 $0.00 $000 SO.00 0% $2,300.00
292 Pressure test all piping nuns. $2,300.00 $O.OD $000 $0.00 $0:00 00% $2,300.00
293 Rusted pipe connections. Remove $575.00 $0.00 $0.00 $000 SO.00 0% $575.00
294 NEW ELECTRICAL ROOM $0.00 $0.00 $0.00 $0.00 $0.00 $DD0
295 Fresh Air Louver $0.00 $0.00 $0.00 50.00 $D.00 $0.00
296 Motorized damper is not installedt $2,645.00 $0.00 $0.00 50.00 50.00 0% $2,645.00

SUB-TOTALS $916,021-00 $0.00 $77,56200 $O.DO $77,562.00 8% $838,459.00
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PROJECT:	 103836517	 APPLICATION *	 1

Sound Proofing of Monsignor McClancy High	 DATE OF APPLICATION: 	 07/30/2009

Payment Application containing Contractor's signature is attached. 	 School	 PERIOD THRU:	 07/1512009
PROJECT #s:

A B C 0	 I	 E F G	 I H I

COMPLETED WORK STORED TOTAL % BALANCE

ITEM If WORK DESCRIPTION
SCHEDULED

AMOUNT
MATERIALS COMPLETEDAND COMP. TO RETAINAGE

(If Variable)AMOUNT AMOUNT
PREVIOUS THIS PERIOD (NOT IN D OR E) STORED (G / G) COMPLETION

PERIODS (D+E+F) {C-G)

207 EF-2 $0-00 $0.00 $0.00 .	 $D.OD $0.00 $0.00

298 Motorized damper is not installed $1,955.00 $0.00 $0-00 $0.00 $0.00 0% $1,955.00

299 EXISTING MECHANICAL ROOM $0.00 $0.00 SO-00 $O.OD $0.00 $O.DD

301 Heating hot water ventud flaw met $0.00 $0-00 $0.00 $0.00 $0.00 $0.00

302 Venturi flow meter is not installed $6,095.00 $0.00 SO.00 SO.00 $0.00 D-A $6.095.00

303 Piping Penetrations $0.00 $0.00 $0.00 $D.DO $0.00 50.00

304 Replace missing exhaust fan and I 52,300.00 SO.DD $0.00 $0.00 $0.00 00% $2,300.00

305 Pipe insulation missing from e4sti $805.00 50.00 $0.00 50.00 $0.00 0% $805.00

306 Complete demolition and removal $230.00 $0.90 $0.00 $0.00 $0.00 0% $230-00

307 CLASSROOM 101 (ART CLASSR $0.00 $0.00 $0.00 30.00 50.00 $0.00

308 Unit venuor (W-A) SO-00 $O.00 $0.00 $0-00 $0.00 $0.00

309 Unit does not have name plate $23.00 $0.00 $0.00 $0.00 50.00 00/ $23.00

310 Condensate drain is not per sketc $115.00 $0.00 $0.00 $0.00 50.00 0°1 $115.00

311 Condensate drain pipe is not ir"i $115.00 SO-00 $0.00 $0.00 $0.00 O"A $115.00

312 CHWS & R are not insulated per s $115.00 $0.00 $0.00 $0.00 $0.00 0010 $115.00

313 Unit is not secured to wall per Tra $345.00 $0-00 $0.00 $0.00 $0.00 O°A 5345.00

314 Unit ventlator(UV-A-1) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

315 . Unit does not have nameplate $23.00 50.00 $0.00 $0.00 $0.00 0% $23.00

316 Condensate drain is not insulated $115.00 $0.00 $0.00 $0.00 SO.00 0°A $115.00

317 Condensate drain pipe is not per s $115.00 $0-00 50.00 $0.00 SO.DD V, $115.00

318 CHWS & R are not insulated per s $115.00 $0.00 $0.00 $0.00 SOAO 0°A $115.00

319 Unit is not secured to well per Tra $345.00 $0.00 $0.00 $0.00 $0.00 O% $345.00

320 CLASSROOM 102 $0.00 $0.00 $0.00 Woo $0.00 $0.00

321 Unit Ventilator(W-B) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

322 Unit does not have nameplate $23.00 $0-00 $0.00 $0.00 $0.00 00/ $23.00

323 Condensate drain is not insulated $115.00 $0.00 $0.00 $0.00 $0.00 0% $115.00

324 Condensate drain pipe is not per s $115.00 $0.00 $0.00 $0.00 $0.00 0% $115.00

325 CHWS & R are not insulated per s $115.00 $0.00 $0.00 $0.00 $0.00 0% $115.00

326 Unit is not secured to wag per Tra $345.00 $0.00 $0.00 $0-00 $0.00 0% 5345.00

SUB-TOTALS $929.545.00 $0.00 $77,56290 50.00 $7,56200 8% $851,983.00
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PROJECT.	 193836517	 APPLICATION #:	 1
Sound Proofing of Monsignor McClancy High 	 DATE OF APPLICATION:	 07130/2009

Payment Application containing Contractor's signature is attacbed. 	 School	 PERIOD THRU:	 07115/2009
PROJECT #s:

A $ C D	 E F G H 1

COMPLETED WORK STORED TOTAL % BALANCE
ITEM # WORK DESCRIPTION

SCHEDULED
AMOUNT AMOUNT AMOUNT MATERIALS COMPLETED AND COMP, TO REiAtNAGE

arae(If Variable)
PREVIOUS THIS PERIOD (NOT IN D OR E) STORED (G t C) COMPLETION
PERIODS (D + E + F) (C-G)

327 Unit ventilator (UV-B-1) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
328 Unit does not have nameplate $23.00 $0.00 $0.00 $0.00 $0.00 0% $23.00
329 Condensate drain not insulated $115.00 $0.00 $D.00 $0.00 $D.00 0% $115.00
330. Condensate drain pipe is not per s $115.00 $0.00 $0.00 $0.00 $0.00 0% $115.00
331 CHWS & R are not insulated per s $115.00 $0.00 $0.00 $0.00 50.00 0% $115.00
332 Unit is not secured to wall per Tra $345.00 $0.00 $D.00 $0.00 $0.00 MA $345.00
333 CLASSROOM 103 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
334 Unit ventilator (UV-A) $O.DO $0.00 50.00 $0.00 $0.00 $0.00
335 Unit does not have nameplate $23.00 $0.00 WOO $0.00 $0.00 0% $23.00
336 Condensate drain is not insulated $115.00 $0.00 $0.00 $0.00 50.00 0% $115.00
337 Condensate drain pipe is not per s $115.00 $0.00 $0.00 $0.00 $0.00 0% $115.00
338 Condensate drain piping is not ins $115.00 $0.00 $0.00 $0.00 $0.00 0% $115.00
339 CHWS & R are not insulated per s $115.00 $0.00 $0.00 $0.00 $0.00 0% $115.00
340 Unit is not secured to wall per Tra $345.00 $0.00 $0.00 $0.00 $0.00 0% $345.00
341 Unit ventilator (W-A-1) 30.00 $0.00 $0.00 $0.00 $0.00 $0.00
342 Unit does not have nameplate $23.00 $0.00 $0.00 $0.00 $0.00 00k $23.00
343 Condensate drain is not insulated $115.00 $0.00 $0.00 $0.00 $O.00 00% $115.00
344 Condensate drain line broken from $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
345 Condensate drain pipe is not per s $115.00 $0.00 $0.00 $0.00 $0.00 O% $115.00
346 CHWS & R are not insulated per s $115.00 $0.00 $0.00 $0.00 $0.00 GOA $115.00
347 Unit is not secured to wall per Tra $345.00 $0.00 $0.00 $0.00 $0.00 O% $345.00
348 CLASSROOM 104 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
349 Unit ventilator (UV-43) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
350 Unit does not have nameplate $23.00 $0.00 $0.00 $0.00 $0.00 0% $23.00
351 Condensate drain pipe is not insul $115.00 $0.00 $0.00 $0.00 $0.00 0% $115,00
352 Condensate drain pipe is not per s $115.00 $0.00 $0.00 $0.00 $0.00 0% $115.00
353 CHW piping is not insulated per s $115.00 $0.00 $0.00 $0.00 $0.00 0°Ao $115.00
354 Unit is not secured to wall per Tra $345.00 $0.00 $0.00 $0.00 $0.00 00/6 $345.00
355 Unit ventilator (UV-6-1) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

SUB-TOTALS $932,512.00 $0.00 $77,56100 $0.00 $77,562.00 8% $854,950.00
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PROJECT:	 103636517	 APPLICATION #:	 1
Sound Proofing of Monsignor McCiancy High	 DATE OF APPLICATION:	 07130/2009

Payment Application containing Contractors signature is attached. 	 School	 PERIOD THRU: 	 07/15/2009
PROJECT #s:

A 8 G D	 1	 E F G H t

COMPLETED WORK STORED TOTAL % BALANCE
ITEM # WORK DESCRIPTION

SCHEDULED
AMOUNT AMOUNT AMOUNT MATERIALS COMPLETEDAND COMP. TO RETAIIJAGE

PREVIOUS THIS PERIOD (NOT IN D OR E) STORED (G t C) COMPLETION Of Variable)

PERIODS (D+E+F) (C-G)

356 Unit does not have nameplate $2100 $0.00 $0.00 $0.00 $0.00 0% $23.00
357 Condensate drain is not insulated $115.00 50.00 $0.00 $0.00 $D.00 0% $115.00
358 Condensate drain pipe is not per s $115.00 $0.00 $0.00 $0.00 $0.DO 0 $115.00
359 CHWS & R are not insulated per  $115.00 $0.00 $0.00 $0.00 $0.00 W. $115.0
360 Unit is not secured to wail per Tra $345.00 $0.00 $0.00 -	 $0.00 $0.00 OYo $345.00
361 CLASSROOM 105 $0.00 $0.00 SO.DO $0.00 $0.00 $0.00
362 Unit Ventilator (UV-A) 50.00 $0.00 $0.00 $0.00 $0,00 50.00
363 Unit does not have name plate $23.00 $0.00 $0.00 50.00 50.00 0% $23.00
364 Condensate drain not insulated $115.00 $0.00 $0.00 $0.00 $0.00 0°h $115.00
365 Condensate drain pipe is not per s $115.00 $0.00 $O.DO 50.00 $0.00 0% $115.00
366 CHWS & R are not insulated per s $115.00 $0.00 $0.00 $0.00 $0.00 0% 5115.00
367 Unit is not secured to wall per Tra $345.00 $0.00 $0.00 $0.00 $0.00 Ooh $345.00
368 Unit ventilator (UV-A-1) SO-DO $0.00 $0.00 50.00 $0.00 $0.00
369 Unit does not have name plate $23.00 50.00 $0.06 $0.00 $0.00 0% $23.00
370 Condensate drain is not insulated $115.00 $0.00 $0.00 SD.00 50.00 0% $115.00
371 Condensate drain pipe is not per s $115.00 50.00 $0.00 50.00 50.00 00h $115.00
372 CHWS & R arc not insulated per s $115.00 $0.00 $0.00 $0.00 50.00 0% $115.00
373 Unit is not secured to wall per Tra $345.00 $0.00 SOLO $0.00 50.00 0% $345.00
374 Athletic Directors Office #1 50.00 $0.00 $0.(:0 $0.00 $0.00 $0.00
375 Fan Coil (FC-A) $0.D0 $0.00 $0.00 50.00 $0.00 $0.00
376 Unit does not have name plate $73.00 $0.00 $0.00 $0.60 $0.00 0% $23.00
377 Condensate drain is not insulated $115.00 $0.00 MCI!) $0.00 $0.00 0% $115.00
378 Condensate drain pipe is not per s $115.00 50.00 $0.00 $0.00 $0.00 0% $115.00
379 CHWS & R are not insulated per s $115.00 $0.00 $0.00 $0.00 SO.00 D% $115.00
380 Unit is not secured to wall per Tra $345.00 $0.0D $0.00 $0.00 $0.DO V. $345.00
381 Athletic Directors Office 0140 $0.00 $0.00 $0.00 $0.00 SO.00 $0.00
382 Fan Coil (FC-A) $0.00 $0.00 $0.00 $0.00 $0.60 $0.00
383 Unit does not have name plate $23.00 $0.00 SO.00 50.00 $0.00 0°h $23.00
384 Condenste drain is not insulated $115.00 $0.00 $0.00 SO.00 $0.00

0.
$115.00

SUB-TOTALS $935,502:00 $0.00 $77,562.00 $0.00 $77,562.00 89/ $857,940.00
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PROJECT:	 10383£517	 APPLICATION #:	 1
Sound Proofing of Monsignor McClancy High 	 DATE OF APPLICATION:	 07/3012009

Payment Application containing Contractors signature is attached- 	 School	 PERIOD THRU:	 07/1512009
PROJECT#s:

A B C p	
I	 E F G H I

COMPLETED WORK STORED TOTAL % BALANCE
ITEM# WORK DESCRIPTION

SCHEDULED
AMOUNT AMOUNT AMOUNT MATERIALS COMPLETED AND COMP. TO RETAINAGE

PREVIOUS THIS PERIOD (NOT IN D OR E) STCRED (G 1 G) COMPLETION (ff Vada6le)

PERIODS (D * E + F) (C-G)

385 Condenstate drain pipe is not per $115.00 $0-00 $0.00 $0.00 $0.00 0% $115.00
386 CHWS & R are not insulated per s $115.00 $0.00 $0-00 $0.00 $0:00 0°A $115.00
387 Unit is not secured to wall per Tra $345.00 $0.00 $0.00 $0.00 SO .100 0% $345.00
388 Corridor SO-00 $0.00 $0.00 $0.00 50.00 $0.00
389 Piping Penetrations $0.00 $0-00 $0.00 $0-00 $0.00 $D.00
390 Penetrations not per drawing detai $1,150.00 $0.00 $0.00 $0.00 $0.00 0% $1,150.DO
391 SECOND FLOOR $O.DO $0.00 $0.00 $0-00 50.00 $0.00
392 CLASSROOM 201 $D-06 SO.00 $0.00 $0.00 50.00 $0.06
393 Unit wn0lator (UV-A) $0-00 $0.00 $0.00 $0-00 $0.00 $0.00
394 Unit does not have name plate $23-00 $0.00 $0.00 $0-00 $0.00 0% $23.00
395 Condenste drain is not insulated $115.00 $0.00 $0.00 $0-00 $0.00 00f. $115.00
396 Condensate dram pipe is not per s $115.00 $6.00 $0.00 $0.00 $0.00 0% $115.00
397 CHWS & R are not insulated per s $115.00 $0.0D $O.OD $0.00 $D.DD 0°A $115.00
398 UM is not secured to wall per Tra $345.00 $0.00 $0.00 $6.06 $0.00 0°A $345.00
399 Unit Ventilator {UV-A-1) $0-00 $0.00 $0.00 50.00 $0.00 $0.00
400 Unit does not have name plate $23.00 50.00 $0-00 $0.00 $0-00 0°A $23.00
401 Condensate drain isnot insulated $115.00 $0.00 $0-00 $0.00 $D.OD D% $115.00
402 Condensate drain pipe lariat per s $115.00 $0.00 $0.00 $0.00 $0.00 0% $115.00
403 SHWS & R are not insulated per  $115.00 $0.00 $0.00 $0.00 $D.00 0% $115.00
404 Unit is not secured to wall perTm $345.00 $0-00 $0.00 $0.00 =00 D% $345.00
405 CLASSROOM 200 SO.DO $0.00 SO.00 $O.DO $0.00 $0.00
406 Repair pipe teak outside room 200 $345.00 SO-00 SO.00 $0-00 $0.00 0% $345.00
407 Install missing duct between FD & $480.00 $0.00 $0.00 $0.00 $O.00 0% $480-00
468 CLASSROOM 202 $0.00 $0.00 $0.00 $0-00 $O.DO $0.00
409 Unit Ventilator (UV-A) $0.00 $0-00 $0-OD $0-60 SO.DD $0.00
410 Unit does not have name plate 523.00 $0.00 $0.00 $0.00 $0.00 0°A $23.00
411 Condensate drain is not insulated $115.00 $0.00 $0-00 $0.00 $0.00 0% $115.00
412 Condensate drain pipe is not per s $115.00 $0.00 $01)0 $0-00 $0.00 $115.00
413 CHWS & R are not insulated per s $115.00 SO-DD $0.00 $0.60 $0.60 $115.00

SUB-TOTALS $939,846.00 $0.00 $77,56200 $0.00 $77,562.00 8% $852,284.00
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PROJECT:	 103836517	 APPLICATION t.	 1
Sound Proofing of Monsignor McClancy High 	 DATE OF APPLICATION:	 07/302009

Payment Application containing Contractors signature is attached. 	 School	 PERIOD THRU:	 07115r2009
PROJECT #s:

A B C 0	 1	 E F G H I

COMPLETED WORK STORED TOTAL % BALANCE
ITEM 1# - WORK DESCRIPTION

SCHEDULED
AMOUNT

MATERIALS COMPLETED AND COMP. TO RETAINAGE
{N Variable)AMOUNT AMOUNT

PREVIOUS THIS PERIOD (NOT IN D OR E) STORED (G J C) COMPLETION
PERIODS (D+ E t F) (C-G)

414 Unit is not secured to wall per Tra $345.00 $0.00 $0.00 $0.00 SO.DO 0% $345.00
415 Unit ventilator (UV-A-1) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
416 Unit does not have name plate $23.00 $0.00 $0.00 $0.00 $0.00 00/0 $23.DD
417 Condensate drain is not insulated $115.00 $0.00 $0.00 $0.00 $o.OD DOA $115.00
418 Condensate drain pipe is not per s $115.00 $0.00 $0.00 $0.00 $0.00 0% $115.00
419 CHWS & R are not insulated per s $115.OD $0.00 $0.00 $0.00 $O.DO 0% $115.00
420 Unit is not secured to wall per Tra $345.00 $0.00 $0.00 SO.Oo $0.00 D% $345.00
421 CLASSROOM 203 (pg 64) $0.00 $0.00 $0.00 $0.00 SO.DO $0.00
422 Unit Ventilator(UV-B) $0.00 $O.OD $0.00 $0.00 $0.00 $0.00
423 Unit does not have name plate $23.00 $0.00 $0.00 $0.00 $0.00 ooh $23.00
424 Condensate drain is not insulated $115.00 $0.00 $0.00 $0.00 $0.00 0% $115.00
425 Condensate drain pipe isnot per s $115.00 $0.00 $8.00 $0.00 $0.00 OOA $115.00
426 CHWS & R are not insulated per s $115.00 $0.00 $0.00 SO-00 $0.00 0% $115.00
427 Unit is not secured to wall per Tra $345.00 $0.00 $0.00 $0.00 $0.00 0% $345.00
428 Core drill cut through steel channe $575.00 $0.00 $0.08 $0.00 $0.00 0% $575.00
429 Unit Ventilator (UV-B-1) pge 57 $0.00 $0.00 $0.00 $0.00 $0.00 So=
430 Unit does not have name plate 523.00 $0.00 $0.00 SO-00 $0.80 0% $23.00
431 Condensate drain is not insulated $115.00 $0.00 $0.00 Woo $0.00 0% $115.00
432 Condensate drain pipe is not per s $115.00 $0.00 $0.00 $0.00 $0.00 0% $115.00
433 CHWS & R are not insulated per s $115.00 $0.00 $0.00 $0.00 $0.00 0% $115.00
434 Unit is not secured to wall per Tra $345.00 $0.00 Woo $0.00 $0.00 01% $345.00
435 Unit is not assembled property $690.00 $0.00 $0.00 $0.00 $0.00 0% $690.00
436 Leak in heating hot water pipecau $345.00 $0.00 $0.00 $0.00 $0.40 00/0 $345.00
437 CLASSROOM 204 (pg 60) 50.00 $0.00 $0.00 $0.00 50.00 $0.00
438 Unit ventilator (UV-A) $0.00 $0.00 $0.00 $0.00 50.00 $0.00
439 Unit does not have name plate $23.00 $0.00 $0.00 $0.00 $0.00 00h $23.00
440 Condensate drain is not insulated $115.00 50.00 $0.00 50.00 $0.00 0% $115.00
441 Condensate drain pipe is not per s $115.00 $0.00 $0.00 $0.00 $0.00 0010 $115.00
442 CHWS & R are not insulated per s $115.00 $0.00 $0.00 $0.00 $0,00 0% $115.00

SUB-TOTALS $9441308.00 $0.00 $77,562.00 $0.00 $77.562.00 8% $866,746.00
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PROJECT:	 103838517	 APPLICATION #:	 1
Sound Proofing of Monsignor McClancy High 	 DATE OF APPLICATION: 	 07/3012009

Payment Application containing Contractor's signature is attached. 	 School	 PERIOD THRU:	 0711512009
PROJECT #s:

A B C D	 E F G H I
COMPLETED WORK STORED TOTAL % BALANCE

REM# WORK DESCRIPTION
SCHEDULED

AMOUNT AMOUNT AMOUNT MATERIALS COMPLETEDAND COMP. TO f(EfArNAGE

PREVIOUS THIS PERIOD (NOT IN D OR E) STORED (G 10), COMPLETION (If Variable)

PERIODS (D + E+ F) (C-G)

443 Unit is not secured to wail per Tra $345.00 $0.0D $0.00 $0.00 $0.00 0% $345.00
444 Unit ventilator (UV-A-1) $0.00 $0.00 $0.00 $0.00 $0.00 $O.DO
445 Unit does not have name plate $23.00 $0.00 $0.00 50.00 $0.00 0% $23.00
446 Condensate drain is not insulated $115.00 $0.00 $0.00 $0.00 SO.00 00% $115.00
447 Condensate drain is not per sketc $115.00 $0.00 $0.00 $0.00 $0.00 0% $115.00
448 CHWS & R are not insulated per s $115.00 $0.00 $0.00 $0.00 $0.00 0% $115.00
449 Unit is not secured to wall per Ira $345.00 $0.00 $0.00 $0.00 $0:00 00/. $345.00
450 Fire Smoke Damper (FSD) $am $0.00 $0.00 $0.00 $0.00 $0.00
451 Damper exposed wires & electrical $863.00 $0.00 $0.00 $0.00 $0.00 0°I° $863.00
452 CLASSROOM 205 30.00 10.00 $0.00 $0.00 $0.00 $0.00
453 Unit Ventilator (UV-A) $040 $0.00 $0.00 $0.00 $0.00 $0.00
454 Unit does not have name plate $23.00 $0.00 $0.00 $0.00 $0.00 0% $23.00
455 Condensate drain is not insulated $115.00 30.00 $0.00 $0.00 $0.00 00/6 $115.00
456 Condensate drain ppip is not per s $115.00 $0.00 $0.00 $0.00 $0.D0 0% $115.00
457 CHWS & R are not insulated per s $115,00 $0.00 $0.00 $OAO $0.00 0% $115.00
458 Unit is not secured to wall per Tra $345.00 $0.00 $0.00 $0.00 $0.00 D°I° $345.00
459 Louver installed below flashing $2,300.00 $0.00 $0.00 $0.00 $O.DO 01A $2,300.00
460 Unit ventilator (UV-A-1) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
461 Unit does not have name plate $23.00 $0.00 $0.00 $0.00 50.00 O% $23.00
462 Condensate drain is not insulated $115.00 $0.00 $0.00 $0.00 $0.00 0°!° $115.00
463 Condensate drain pipe is not per s $115.00 $0.00 $0.00 $0.00 $0.00 0% $115.00
464 CHWS & R are not insulated per s $115.00 $0.00 $0.00 $0.00 $0.D0 09k $115.00
465 Unit is not secured to wall per Tra $345.00 $0.00 $0.00 $0.00 $0.00 O°A $345.00
466 GUIDANCE OFFICE 213 $0.00 $09D $0.00 $0.00 $0.00 $0.00
467 Fan Coil (FC-A) East Unit $0.00 $0.00 $0.00 $0.00 $0.00 $O.DO
468 Unit does not have name plate $23.00 $0.00 $0.00. $0.00 $0.00 0% $23.DD
469 Condensate drain is not insulated $11500 $0.00 $0.00 $0.00 $0.00 0% $115.00
470 Condensate drain pipe is not per s $115.00 $0.00 $0.00 $0.00 $0.00 0°/a $115.00
471 CHWS & R are not insulated per s $115.00 $O.DO $0.00 - $0.00 $000 0% $115.00

SUB-TOTALS $950,323.00 $0.00 $77,562.00 $0.00 $-7,56200 81/ $872,781.00
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PROJECT.	 103836517	 APPLICATION #:	 1
Sound Proofing of Monsignor MoClancy High 	 DATE OF APPLICATION:	 078012009

Payment Application containing Contractor's signature is attached. 	 School	 PERIOD THRU:	 07/15/2909
PROJECT#s:

A B C D	 E F G H I

COMPLETED WORK STORED TOTAL % BALANCE
ITEM # WORK DESCRIPTION

SCHEDULED
AMOUNT AMOUNT AMOUNT MATERIALS COMPLEfEDAND COMP. TO

RETAINAGE
IfVadabie(	 )PREVIOUS THIS PERIOD (NOT IN D OR E) STORED (G I C) COMPLETION

PERIODS (D + E + F) (C-G)

472 Unit is not secured to wall per Tra $345.00 $0.00 $0.00 $DAO $0.00 O°A $345.00
473 Fan Coil (FCA) West Unit $0.00 $0.00 $0.00 $0.00 $0.00 SOHO

474 Unit does not have name plate $23.00 S0.00 WOO $0.00 $0.00 GOA $23.00
475 Condensate drain is not insulated $115.00 $0.00 $0.00 $O40 $0.00 0% $115.00

476 Condensate drain pipe is not per s $115.00 $0.00 $0.00 $0.00 $0.00 $115.00
477 CHWS & R are not insulated per s $115.00 $D.00 $0.00 $0.00 $0,00 0°k $115.00
478 Unit is not secured to wall per Tra $345.00 $0.00 $0.00 $0.00 $0.00 (Y% $345.00
479 Leaking fittings caged premature $115.00 $0.00 $0.00 $0.00 $040 0% $115.00
480 Transfer Duct $0.00 $0.00 $0.00 $0.00 $0.00 $D:DO
481 Transfer grilles not installed $460.00 $0.00 Will) $0.00 $0.00 00% $460.00

482 LIBRARY READING ROOM 214 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
483 Unit Ventilator(UV-A) $0.00 $0.00 Wail $0.00 50.00 $0.00
484 Unit does not have name plate $23.00 $0.00 $0.00 $0.00 $0.00 0% $23.00
485 Condensate drain is not insulated $115.00 $0.00 $0.00 $0.00 $0.00 0°!a $115.00

486 Condensate drain pipe is not per s $115.00 $0.00 $0.00 $0-GO $0.00 0% $115.00

487 CHWS & R are not insulated per s $115.00 $0.00 $0.00 $0.00 $0.00 0°A $115,00
488 Unit is not secured to wall per Tra $345.00 $0.00 $0.00 $0.00 $0.00 0% $345.00
489 Unit not assembled properly or da $1,725.00 $0.00 $0.06 $0.00 $0.00 0% $1,725.00

490 MAIN OFFICE ROOM 217 $0.00 $0.00 $0.00 $0.00 $0,00 $0.00
491 Unit Ventilator(W-C) $0.00 $O-DD $0.00 $0.00 $0.00 $0.00
492 Unit does not have name plate $23.00 $0.00 $0.00 $0.00 $0,00 0°l0 $23.00
493 Condensate drain is not insulated $115.00 $0.00 $0.00 $0.00 $0.00 0% $115.00
494 Condensate drain pipe is not per  $115.00 $O.DO $0.00 $0.00 $0.00 0% 5115.00
495 CHWS & R are not insulated per s $115.00 $0.00 $0.00 $0.00 $0.06 0% $115.00
496 Unit is not secured to well per Tra $345.00 5(100 $0.00 $0.00 $0.00 0% $345.00
497 VICE PRINCIPALS OFFICE 217A $000 $0.00 $0.60 $0.00 $0.00 $0.00

493 Fan Coil (FGA) West Unit $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
499 Unit does not have name plate $23.00 $0.00 $0.00 $0.00 $0.00 0% $23.00
500 Condensate drain is not insulated $115.00 $0.DO $0.00 $0.00 $0.00 046 $115.00

SUB-TOTALS $955,245.00 $0.00 $77,562.00 50.00 577,562.00 8% $877,683.00
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PROJECT:	 103836517	 APPLICATION *	 1
Sound Proofing of Monsignor McClancy High	 DATE OF APPLICATION:	 07130/2009

Payment Application containing Contractors signature is attached. 	 School	 PERIOD THRU:	 07/15/2009
PROJECT#s:

A B C D	 I	 E F G H I

COMPLETED WORK STORED TOTAL % BALANCE
ITEM# WORK DESCRIPTION SAMOUNT AMOUNT AMOUNT MATERIALS COMPLETED AND COMP. TO RETAINAGE

PREVIOUS THIS PERIOD (NOT IN D OR E) STORED (G / C) COMPLETION (lf Variable)

PERIODS (D+F_+f) (C-G)

501 Condensate drain pipe is not per s $115.00 $0.00 $0.00 $0.00 $0.00 0% 5715.00
502 CHWS & Rare not insulated pars $115.00 $0.00 $0.00 $0.00 $0.00 $115.00
503 Unit is not secured to well per Tra $345-OD $0.00 $0.00 $0.00 $0.00 0% $345.00
504 Raise pipe support and trim hange $115.00 $0.00 $0.00 $0-OD $0.00 0% 5115.00
505 Fix leak and replace ceiling tile in $115.00 $0.00 $0.00 $0.D0 $0.00 0% $115.00
506 Leak at pipe in calling $115.00 $0.00 $0.00 $0.00 $0.00 D°Ao $115.00
507 Fan Coil (FC-A) West Unit $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
508 Unit does not have name plate $23.00 $0.00 $0.00 $0.00 $0.00 0% $23.00
509 Condensate drain is not insulated $115.00 $0.00 $0.00 $0.00 $0.00 0 $115.00
510 Condensate drain pipe is not per 5 $115.00 $0.00 $0.D0 $0.00 $0.00 06/ $115.00
511 CHWS It R are not insulated per s $115.00 $0.00 $0.DO $0.00 $0.00 MA $115.00
512 Unit is not secured to wall per Tra $345.66 $0.00 $0.00 $0.00 $0.00 DOA $345.00
513 Unfinished duct work and missing $403.00 $0.00 $0.00 $6.00 $O.00 O°Ao $403.00
514 Fix fan coil noise $115.00 $0.00 $0.00 $0.00 $0.00 00An $115.00
515 Cover front of fan coil unit Bottom $690.00 $0.00 $0.00 $0.00 SO.00 00% $690.00
516 LIBRARY 218 (page 83) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
517 Unit vernflator (UV-A) West Unit $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
518 Unit does not have name plate $23.00 $0.00 $0.00 $0.00 $0.00 0°h $23.00
519 Condensate drain is not insulated $115.00 $0.00 $0.00 $0.00 $0.00 0% $115.00
520 Condensate drain pipe is not per s $115.60 $0.00 $0.00 $0.00 $0.00 OOA $115.00
521 CHWS & R are not insulated per s $115.00 $0.00 $0.00 $0.00 $0AO 0% $115.00
522 Unit is not secured to wall per Tra $345.00 $0.00 $0.00 $0.00 $0.00 tP/o $345.00
523 Unit ventilator (UV-8) Center Unit ( $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
524 Unit does not have name plate $23.00 $0.00 $0.00 $0.00 $0.00 00 $23.00
525 Condensate drain is not insulated $115.00 $0.00 $0.00 $0.00 $0.00 0% $115.00
526 Condensate drain pipe is not per s $115.00 $0.00 $0.00 $0.00 $0.00 00k $115.00
527 CHINS S. R are not insulated per s $115.00 $0.00 $0.00 $0.00 $0.00 00A $115.00
528 Unit is not secured to wall per Tra $345.00 $0.00 $0.00 $0.00 $0.00 0% 5345.00
529 Unit is damaged $1,725.00 $0.00 $0.00 $0.00 $0.00 0% $1,725.00

SUB-TOTALS $961,237.00 $0.00 $77,56200 $0.00 $77,562.00 8% $883,675.00
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PROJECT:	 103836517	 APPLICATION#	 1
Sound Proofing of Monsignor McClancy High 	 DATE OF APPLICATION:	 07!3012009

Payment Application containing Contractor's signature is attached. 	 School	 PERIOD THRU:	 07/15/2009
PROJECT #s-.

A a C D	 E F G H I

COMPLETED WORK STORED TOTAL % BALANCE
fTEM# WORK DESCRIPTION

SCHEDULED
AMOUNT AMOUNT AMOUNT MATERIALS COMPLETEDAND COMP. TO RETAONAGE

(If Variable)
PREVIOUS THIS PERIOD (NOT IN D OR E) STORED (G f C) COMPLETION
PERIODS (D + E + F) (C-G)

530 Unit Ventilator (W-A) West Unit { $0.00 $0.00 $0.00 $0.00 50100 $0.00
531 Unit does not have name plate $23.00 $0.00 $0.00 $0.00 $0.00 0% $23.00
532 Condensate drain pipe is not per s $115.00 $0.00 $0.00 $0.00 $0.00 OOA $115.00
533 CHWS & R are not insulated per s $115.100 $0.00 $O.OD $0.00 $0.00 0°l. $115.00
534 Unit is not secured to wall per Tra $345.00 $0.00 $0.00 $0.00 $0.00 0% $345.00
535 Reinstall metal panel under grill in $230.00 $0.00 $0.00 $0.00 $D.OD D°/ $230.00
536 FACULTY ROOM 222 (page 91) $0.00 $0.00 $0.00 $0.00 $0.00 $4.00
537 Unit ventitator(W-A) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
536 Unit does not have name plate $23.00 $0.00 $0.00 $0.00 $0.00 00/6 $23.00
539 Condensate drain is not insulated $115.00 $0.00 $0.00 $0.00 $0.00 0% $115.00
540 Condensate drain pipe is not per s $115.00 $0.00 $040 $0.00 $0.00 0% $115.00
541 CHWS & R are rat insulated per s $115,00 $0.00 $0.00 $0.00 $0.00 0% $115.00
542 Unit is not secured to wall per Tra $345.00 $0.00 $0.00 $0.00 $0.00 0% $345.00
543 Unit is not assembles properV or $1,725.00 $0.00 Woo $0.00 $0.00 0 $1,725.00
544 FINANCE 223 (page 93) $0.00 $0.00 $0.00 $0.00 $0.00 MOD
545 Fan Col (FC-A) East Unit $0.00 $0.00 $0.00 $0.00 $0.00 $O.DO
545 Unit does not have name plate $23.00 $0.00 $0.00 $6.40 $0.00 0 $23.00
547 Condensate drain is riot insulated $115.00 $0.00 $0.00 $0.00 $0.00 4 $115.00
548 Condensate drain pipe is not per  $115.00 $0.00 $0.00 $0.00 $0.00 0 $115.00
549 CHWS & R are not insulated $115.00 $0.00 $0.00 $0.00 50.00 4% $115.00
550 Unit is not secured to well per Tra $345.00 $0.00 $0.00 $0.00 $0.00 0% $345.00
551 Fan Coil (FGA) West Unit (page 9 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
552 Unit does not have name plate $23.00 $0.00 $0.00 $0.00 $0.00 0% $23.OD
553 Condensate drain is not insulated $115,00 $0.00 $O.00 $0.00 $0.00 0% $115.00
554 Condensate drain pipe is not per s $115.00 $0.00 $0.00 $0.00 $0.00 00% $115.00
555 CHWS & R are not insulated per s $115.00 $0.00 $0.OD $0.00 $0.00 OOA $115.00
$56 Unit is not secured to wall per Tra $345.00 $0.00 $0.00 $0.00 $0.00 0% $345,0D
557 PRINCIPALS OFFICE 224 (page $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
558 Unit Ventilator(W-C) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

SUB-TOTALS $965,929.00 $0.00 $77.562.00 $0.00 $77,562.00 8% $888,367.00
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PROJECT:	 103836517	 APPLICATION #	 1
Sound Proofing of Monsignor McClancy High 	 DATE OF APPLICATION:	 07/3012009

Payment Application containing Contractors signature is attached. 	 School	 PERIOD THRU:	 07/15/2009
PROJECT #s:

A B C D	 E F G H

COMPLETED WORK STORED TOTAL % BALANCE
AMOUNT AMOUNTITEM# WORK DESCRIPTION

SCHEDULED
AMOUNT

MATERIALS COMPLETEDAND COMP. TO REfAINAGE

PREVIOUS THIS PERIOD (NOT IN D OR E) STORED (G 1 C) COMPLETION (If Variable )

PERIODS (D + E + F) (C-G)

559 Unit does not have name plate $23.00 $0.00 $0.00 $0.00 50.00 OOA $2300
560 Condensate drain is not insulated $115.00 $O.DO $000 $0.00 $000 0% $115.00
561 Condensate drain pipe is not per s $115.00 $0.00 $0.00 $0.00 50.00 0% $11500
562 CHWS & R are not insulated per s $115.00 $0.00 $0.00 $0.00 $0.00 O°A $115-00
563 Unit is not secured to wall per Tra $345.00 $0:00 $0.00 $0.00 $0.00 0% 5345.00
564 Exhaust Top Register (page 1 DD) SO-DO $0.00 $0.00 $0.00 50.00 $0.00
565 Register missing at duct terminati $230.00 $0.00 SO.00 $0.00 $0,00 0OA $230.00
566 ASSISTANT PRINCIPALS OFFIC $0.00 Slim $0.00 $0.00 S0.00 $000
567 Unit Ventilator (UV-C) $0.00 $0.00 $0.00 50.00 $0.00 50.00
568 Unit does not have name plate 523.00 $0.00 $0.00 $0.00 SO.OD 0°A $23.00
569 Condensate drain is not insulated 5115.00 $0.00 $000 $O,O0 $0.00 0% $115.00
570 Condensate drain pipe is not per s $115.00 $0:00 $0.00 $0-00 $0.00 0% $115.00
571 CHINS & R are not insulated per s $115.00 $0.00 $0.00 SO.00 SO.00 O-A $115.00
572 Unit is not secured to wall per Tra 5345.00 $0.00 $0-00 $0.00 50.00 0% $345.00
573 Exhaust Top Register $0.00 $0.00 $0-00 $0.00 SO.00 $0.00
574 Register missing at dud terminate $230.00 $0.00 $0.00 $0-00 $0.00 O°.6 $230.00
575 CLASSROOM 226 (BIOLOGY LA $6.00 50.00 $0.00 $0.00 $0.00 $0.00
576 Unit Ventilator (UV-A-1) $0.00 $0.00 $0.00 -	 $0.00 50.00 $000
577 Unit does not have name plate $23-00 $0.00 $0.00 $0-00 $O.DO 0% $23.00
578 Condensate drain is not insulated $115.00 $0.00 $0.00 $0.00 $0.00 0% $115.00
579 Condensate drain pipe is not per s 5115.00 $0.00 $0.00 $0.00 $0.00 0% $115.00
580 CHWS & R are not insulated per  $115.00 $0-DO $0.00 $0.00 $0.00 00/a $115.00
581 Unit is not secured to wall per Tra $345.00 $0.00 $0.00 $0.00 $O.DO 0% $345.00
582 Unit Ventilator (W-B) West Unit { $0.00 $0.00 50.00 $0.00 $0.00 $0.00
583 Unit does not have name plate $23.00 $0.00 $0.00 $0.00 $0.00 00k $23.100
584 Condensate drain is not insulated $115.00 $0.00 $0.00 $0.00 $0.00 0% $115.00
585 Condensate drain pipe is not per s $11500 $0-00 $0.00 $0.00 50.00 0% $115.00
586 CHINS It R are not insulated per s $115.00 $0.00 $000 $0.00 $0.00 0 $115.00
587 Unit is not secured to wall per Tm $345:00 $0.00 $0.00 $000 $0.00 00b $345.00

SUB-TOTALS $969,241.00 $0.00 $77,562.00 $0.00 S"f7,562.00 8% $891,679.00
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PROJECT:	 103836517	 APPLICATION #:	 1
Sound Proofing of Monsignor McClancy High	 DATE OF APPLICATION: 	 07/30l20D9

Payment Application containing Contractor's signature is attached. 	 School	 PERIOD THRU:	 07115/2009
PROJECT #s:

A B C D	 I	 E F G H I

SCHEDULED
COMPLETED WORK STORED TOTAL % BALANCE

AMOUNT AMOUNTITEM# WORK DESCRIPTION AMOUNT
MATERIALS COMPLETED AND COMP. TO REiAINAGE

PREVIOUS THIS PERIOD (NOT IN D OR Ej' STORED (G/ C) COMPLETION (ft Variable)

PERIODS (D+E+F) (C-G)

588 Unit Ventilator (UV-8) East Unit (1 $0.00 $0.00 $0.00 $0.00 $D.00 $0.00
589 Unit does not have name plate $23.00 $0.00 $0.00 $0.00 $0.00 0% $2100
590 Condensate drain is not insulated $115.00 $0.00 $O.OD $?1.00 SD.00 DOA $115:00
591 Condensate drain pipe is not per s $115.00 $0.00 $0.00 $0.00 SD.00 00/ $115.00
592 CHWS & R are not insulated per s $115.00 $0_OD $O.OD $0.00 $0.00 0OA $115.00
593 Unit is not secured to wail per Tra $345.00 $0.00 $0.00 $0.00 $0.00 0°/a $345.00
594 THIRD FLOOR S0.0D $0.00 $0.00 $0.00 $0.00 $0.00
595 CLASSROOM 300 (page 114) $O.OD $0.00 $0.00 $0.00 $0.00 $0.00
596 Unit Ventilator (W-A) $0.00 $0.00 $0.00 0-00 $0.00 $0.00
597 Unit does not have name plate $23.00 $0.00 $0.00 $0.00 $0.00 0% $23.00
598 Condensate drain is not insulated $115.00 $0.00 $0.00 $0.00 $0.00 0% $115.00
599 Condensate drain pipe is not per s $115.00 $0.00 $0.00 $0.00 $0.00 00% $115.00
600 CHINS & R are not insulated per s $115.00 $0.00 $0,00 $D.OD $0.00 0% $115.00
601 Unit is not secured to wall per Tra $345.00 $0.00 $0.00 $O.OD $0.00 O% $345.00
602 Unit Ventilator (UV-A-1) - page l l $0.00 $0.00 $O.D3 $O- DD $0.00 $0.00
603 Unit does not have name plate $23.00 $0.00 $0.00 $0.00 $0.00 0% $23.00
604 Condensate drain is not insulated $1115.00 $0.00 $0-DO $0.00 $0.00 0% $115.00
605 Condensate drain pipe is not per s $115.00 $0.00 $0.00 $0.00 $0.00 0% $115.00
606 CHWS & R are not insulated per s $115.00 $DAD $0.00 $0.00 $0.00 0% $115.00
607 Unit is not secured to wall per Tra $345.00 $0.00 $0.00 $0.00 $0.00 O% $345.00
$08, Gap between in damper and duct 8345.00 $0.00 $0.00 $0.00 $D.00 0% $345.00
609 CLASSROOM 301 (page 118) $0.00 $0.00 $O.DO $0.00 $0.00 $0.00
610 Unit Ventilator (UV-A) $0.00 $O.OD $0.00 $0.00 $0.00 $0.00
611 Unit does not have name plate $23.00 $0.00 $0.00 $0.00 $0.00 0% $2100
612 Condensate drain is not insulated $115.00 $0.00 $0.00 $0.00 -	 $0.00 D% $115.00
613 Condensate drain pipe is not per s $115.00 $0.00 $0.00 $0.00 $D.00 0% $115.00
614 CHWS & R are not insulated per  $115.00 $0.00 $0.00 $0.00 $0.00 0% $115.00
615 Unit is not secured to wail perTra $345.00 $0.00 $0.00 $0.00 $0.00 D% $345.00
616 Unit Ventilator (W-F.-1)-page 11 $0.00 $0.00 $6.00 -	 $0A0 $0.00 $O.OD

SUB-TOTALS $972,438.00 $0.00 Sn,562.DO $0.00 $77.562.00 8% $894,876.00
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PROJECT:	 103836517	 APPLICATION #:	 1
Sound Proofing of Monsignor McClancy High 	 DATE OF APPLICATION: 	 07130/2009

Payment Application containing Contractor's signature is attached. 	 School	 PERIOD THRU:	 07115/2009
PROJECT #s:

A B C D	 E F G H I
COMPLETED WORK STORED TOTAL % BALANCE

ITEM # WORK DESCRIPTION AMOUNT AMOUNT AMOUNT MATERIALS COMPLEfEDAND COMP. TO RETAINAGE

PREVIOUS THIS PERIOD (NOT IN D OR E) STORED (G t C) COMPLETION (lf Variable)

PERIODS (D+E+F) (C-G)

617 Unit does not have name plate $23.00 $0.00 $0.00 $0.00 $0.00 O0A $23.00 -
618 Condensate drain is not insulated $115.00 $0.00 $0.00 $0.00 $0.00 0"/ $115.00
619 Condensate drain pipe is not per s $115-00 $0.00 $0.00 $0.00 $0.00 0% $115.00
620 CHWS & R are not insulated pars $115.00 $0.00 $0.00 $0.00 $0.00 00/ $115.00
621 Unit is not secured to wall per Tra $345.00 $0.00 $0.00 $020 $0.00 0% $345.00
622 Unacceptable duct work at wall pe $805.00 $0.00 $0.00 $0.00 $0.00 0% $805.00
623 CLASSROOM 302 (page 121) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
624 Unit Ventilator(UVA) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
625 Unit does not have name plate $23.00 $0.00 $0.00 $0.00 $0.00 0% $23.00
626 Condensate drain is not insulated $115.00 $0.00 $0.00 $0.00 $D.OD 0% $115.00
627 Condensate drain pipe is not per s $115.00 $0.00 $0.00 $0.00 $0.00 0% $115.00
628 CHWS & R are not insulated per s $115.00 $0.00 $0.00 $0.00 $0.00 0% $115.00
629 Unit is not secured to wall per Tra $345.00 $0.00 $0.D0 $0.00 $0,00 0% $345.00
630 Unit Ventilator (UVA-1) - page 12 $0.00 $0.00 $O.OD 50.00 $0.00 $0.00
631 Unit does not have name plate $23.00 $0.00 $O.OD $0.00 $0.00 00% $23.00
632 Condensate drain is not insulated $115.00 $0.00 SO.00 $0.00 $0.00 0% $115.00
633 Condensate drain pipe is not per s $115.00 $0.00 $0.00 $0.00 50.00 0% $115.00
634 CHWS & R am not insulated per s $115.00 $0.00 $0.00 $0.00 $0.00 0% $115.00
635 Unit is not secured to well per Tra $345.00 $0.00 $0.00 $0.00 $0.00 0% $345.00
636 Missing register. Gap between da $865.00 $0.00 $0.00 $0.00 $0.00 -	 00% $805.00
637 CLASSROOM 303 (page 124) 50.00 SO.00 $0.00 $0.00 $0.00 $0.00
638 Unit Ventilator (UV-B) $0.00 $0.00 50.00 $0.00 $0.00 $0.00
639 Unit does not have name plate $23.00 $0.00 $0.00 $0.00 $0.00 00/6 $23.00
640 Condensate drain is not insulated $115.00 50.00 $0.00 $0.00 $0.00 0% $115.00
641 Condensate drain pipe is not per s $115.00 $0.00 $0.00 $0.00 $0.00 0% $115.00
642 CHWS & R are not insulated per s $115.00 $0.00 $0.00 $0.00 $0.00 0% $115.00
643 Core drill cut thm steel channel $575.00 50.00 $0.00 $0.00 $DAD 0% $575.00
644 Unit Ventilator (UV-A-1) - page 12 50.00 $0.00 50.00 $0.00 $0.00 $0.00
645 Unit does not have name plate $23.00 $0.00 50.00 $0.00 $0.00 00 $23.00

SUB-TOTALS $977,15100 $0.00 $77,5620D $0.00 $77,562.00 8% $899,591.00
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PROJECT.	 103836517	 APPLICATION#	 1
Sound Proofing of Monsignor McClancy High 	 DATE OF APPLICATION: 	 07130/2009

Payment Application containing Contractors signature is attached. 	 School	 PERIOD THRU:	 07!15!2009
PROJECT#s:

A 8 C D	 I	 E F G H I

COMPLETED WORK STORED TOTAL a/a BALANCE
ITEM # WORK DESCRIPTION

SCHEDULED
AMOUNT AMOUNT AMOUNT. MATERIALS COMPLETED AND COMP. TO

(ff Variable)
PREVIOUS THIS PERIOD (NOT IN D OR E)(NOT STORED (G / C) COMPLETION
PERIODS (D+E+F) (C-G)

646 Condensate drain is not insulated $115.00 $D.00 $0.00 $0.00 $0.00 DY> $115.00
647 Condensate drain pipe is not per s $115:00 $0.00 $0.00 $0.00 $0.00 0% $115-00
648 CHWS & R are not insulated per s $115.00 $0.00 $0.00 $0.00 $0.00 0% $115-00
649 Unit is not secured to wall per Tra $345.00 $0.00 $0.00 $0.00 $O.00 0% $345.00
650 Repair falling volume damper $575.00 $0.00 $0.00 $0-OD $0.00 0% 5575.D0

651 Unit ventilatorA not running $1,725.00 $0.00 $0-00 $O-OD $0.00 0% $1,725.00
652 Too hot in room, temp at 65 $230.00 $0.00 $0.00 $O.DO $0.00 0% $230.00
653 CLASSROOM 304 (page 1291 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
654 Unit Ventilator(UV-B) $0,00 $0.00 $0.00 $D.DD $0.00 $0.00
655 Unit does not have name plate $23.00 $0-00 $0.00 $0.00 $0-00 DOA $23.00
656 Condensate drain is not insulated $115.00 $0AD $0.00 $0.00 $0.00 DYo $115.00
657 Condensate drain pipe is not per s $115.00 $0.00 $0-DO $0.06 so'co 0% $115.00
658 CHWS & R are not insulated per s $115.00 $0.00 $D.00 $0.00 $0.00 0% $115.00
659 Unit is not secured to wall per Tra $345-00 $O,00 $0.44 $0.00 $0.00 0% $345.00
660 Unit Ventilator (W-A-1) - page 13 $0.00 $0.00 $0-DO $0.00 $0.00 $0.00
661 Unit does not have name plate $23.00 $0.00 $O.DO $0.00 $0.00 0% $23.00
662 Condenstae drain is not insulated $115:00 $0.00 $0-00 50.40 $0.00 0% $115.00
663 Condensate drain pipe is not per s $115.00 $0.00 $0.00 $0.00 $0.00 0% $115.00
664 CHWS & R are not insulated per s $115.00 Woo $0.60 $0.00 $0.00 O°A $115.D0
665 Unit is not secured to wall per Tra $345.00 $0.00 $0.00 $0.D0 SD.DO 0% $345.00
666 Too hot, unit ventilator running trig $230.00 $0.00 $O.DO $0.00 $0.00 001. $230.00
667 CLASSROOM 305 (page 135) $0.00 $0.00 $0.00 $0.00 50.00 $0.00
668 Unit Ventilator (UV-A) $0.00 $0.00 $0.00 $0.00 $0.60 $0.00
669 Unit does not have name plate $23.00 $0.00 $0.00 $0.00 $0.00 0°A $23.00
670 Condensate drain is not insulated $115.OD $000 $0.00 $0-00 $0.00 0% $115.00
671 Condensate drain pipe is not per s $115.00 $0.00 $0.00 $0.00 $0.00 0% $115.00
672 CHWS & R are not insulated per s $115.00 $0.00 $0.00 $0.00 $0.00 0 $115.00
673 Core drill cut thru channel $575.00 $O.DD $0.00 $0.00 $0.00 0% $575.00
674 Unit Ventilator (UV-A-1) $0.00 $0-00 $0.00 $D.00 $0.00 WOO

SUB-TOTALS $982,97200 $0.00 $77,562.00 $0.00 $77,562.00 8°A $905,410.00
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PROJECT:	 103636517	 APPLICATION #:	 1
Sound Proofing of Monsignor McClancy High 	 DATE OF APPLICATION: 	 07/302009

Payment Application containing Contractor's signature is attached.	 School	 PERIOD THRU:	 07/1572009
PROJECT #s:

A B C D	 E F G H t
" COMPLETED WORK STORED TOTAL % BALANCE

ITEM# WORK DESCRIPTION SCHEOULD AMOUNT AMOUNT MATERIALS COMPLETED AND COMP, TO RETAI^'^
PREVIOUS THIS PERIOD (NOT IN 0 OR E) STORED (G J C) COMPLETION (if Variable)

PERIODS (D+ E + F) (C-G)

675 Unit does not have name plate $23.00 $0.00 $0.00 $0.00 $0.00 0% $23.00
676 Condensate drain is not insulated $115.00 $0.00 $0.00 $0.00 $0.00 0% $115.00
677 Condensate drain pipe is not per s $115.00 $0;00 $0.00 $0.00 $0.00 0% $115.00
678 CHWS & R are not insulated per s $115.00 $0.00 $0.00 $0.00 $O.DD 0% $115.00
679 Unit is not secured to wall per Tm $345.00 $0.00 $0.00 $0.00 $O.DD 0°A $345.00
680 CLASSROOM 306 (page 140) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
681 Unit Ventilator(W-B) $0.00 $0.00 $0.00 WOO $0.00 $0.00
682 Unit does not have name plate $23.00 $0.00 $0.00 50.00 $0.00 0% $23.00
683 Condensate drain is not insulated $115.00 $0.00 $O.00 $0.00 $0.00 0% $115.00
684 Condensate drain pipe is not per s $115.00 $0.00 $0.00 $0.00 $O.00 0°An $115.00
685 CHWS & R are not insulated per s $115.00 $Omo $0.00 $0.00 $0.00 O% $115.00
686 Unit is not secured to wall per Tra $345.00 $0.00 $0.00 _ $0.00 $0,00 O°A $345.00
687 Unit Ventilator (W-8-1) - page 14 50-00 $0.00 $0.00 $0.00 $0.00 $0.00
688 Unit does not have name plate $23.00 $0.00 $0.00 $0.00 $0.00 0% $23.00
669 Condensate drain is not insulated $115.00 $0.00 $0.00 $0.00 $0.00 0% $115.00
690 Condensate drain pipe is not per s $115.00 $0.00 $0.00 $0.00 $0.00 0% $115.00
691 CHWS & R are not insulated per s $115-00 $0.00 $040 $0.00 $0.00 0% $115.00
692 Unit is not secured to wall per Tra $345.00 $0.00 $0.00 $0.00 50.00 0% $345.00
693 CLASSROOM 307 (page 143) $0.00 $0.00 $0.00 SO VO $0.00 $0.00
694 Unit Ventilator(W-A) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
695 Unit does not have name plate $23.00 $0.00 $0.00 SO.AO $0.00 0% $23.00
696 Condensate drain is not insulated $115.00 $0.00 $0.00 $0.00 50.00 0°Ao $115.00
697 Condensate drain pipe is not per s $115.00 $0.00 $0.00 SO.00 $0.00 D% $115.00
698 CHWS & R ace not insulated per $115,00 $0.00 $0.00 $0.00 50.00 0"Ac $115.00
699 Unit is not secured to wall per Tra $345-00 $0.00 $0.00 $0.00 $0.00 0°A° $345.00
700 Unit Ventilator- (W-A-1) -page 1 $0.00 SO.00 $0.00 $0.00 $0.00 $0.00
701 Unit does not have name plate $23.00 $0.00 $0.00 $0.00 $0.00 D°A° $23.00
702 Condensate drain is not insulated $115.00 $0.00 $0.00 $omo $0.00 0% $115.00
703 Condensate drain pipe is not par s $115.00 $0.00 $0.00 $0.00 $6.00 0% $115.00

SUB-TOTALS $986,077.00 $0.00 $77,562.00 $0.00 $77,562.00 8°l° $906,515.00
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PROJECT_	 103836517	 APPLICATION #:	 1
Sound Proofing of Monsignor McClancy High	 DATE OF APPLICATION:	 07TSWOD9

Payment Application containing Contractor's signature is attached_	 School	 PERIOD THRU:	 0711512009
PROJECT#s:

A B C D	
I	 E F G H 1

COMPLETED WORK STORED TOTAL °J° BALANCE
ITEM# WORK DESCRIPTION

SCHEDULED
AMOUNT AMOUNT AMOUNT MATERIALS COMPLETED AND COMP. TO REfA1NAGE

PREVIOUS THIS PERIOD (NOT IN D OR E) STORED (GIG) COMPLETION (If Variable)

PERIODS (D * E * F) (C-G)

704 CHWS & Rare not insulated per s $115,00 $0.00 $0.00 SO-OD $0.00 G% $115.00
705 Unit is not secured to wall per Tra $345.00 $0.00 $0.00 $0.00 $0.00 00/. $345.00
706 CLASSROOM 308 (page 146) $0,00 $0.00 $0.00 $0.00 $0.00 $O.OD
707 Unit Ventilator (W-B) $0.00 $0.OD $0.00 $0.00 $0.00 $0.00
708 Unit does not have name plate $23.00 $0.00 $0.00 MOD $0.00 0% $23.00
709 Condensate drain is not insulated $115.00 $0.00 $0.00 $0.00 $0.00 O°A $115.00
710 Condensate drain pipe is not per  $115.00 $0.00 $0.00 $O.DO $0.00 0% $115.00
711 CHWS & R are not insulated per a $115.00 $0.00 $0.00 $0.00 $0.00 'GO/ $115.00
712 Unit is not seared to wall per Tra $345.00 $0.00 $o.DO $0.00 $0.00 0°% $345.00
713 Core drill cut thru steel channel $575.00 $0.00 $0.00 $0.00 $0.00 O% $575.00
714 Unit is not assembled property or $1,725.00 $0.00 $0.00 $0.00 $0.00. 0% $1,725.00
715 Unit ventilator (W-8-1) - page 149 $0.00 $0.00 $0.00 50.00 $0.00 $0.00
716 Unit does not have name plate $23.00 $0.00 $0.00 $0.00 Moo 0% $23.00
717 Condensate drain is not insulated $115.00 $0.00 $0.00 $0.00 $0,00 0910 $115.00
718 Condensate drain pipe is not per s $115.00 $0.00 $0.00 50.00 $0.00 0% $115.00
719 CHWS & R are not insulated per  $115.00 $0.00 $0.00 50.00 $0.00 0°.5 $115.00
720 Unit is not secured to wall per Tra $345.00 $0.00 $0.00 $0.00 $0.00 O°A $345.00
721 CLASSROOM 309 $0.00 $0,00 $0.00 $0.00 $0.00 $0.00
722 Re damper not in wall and gap be $575.00 $0.00 $0.00 $0.00 $0.00 0% $575.00
723 CLASSROOM 311 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
724 Unit Ventilator (UV-C-1) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
725 Unit does not have name plate $23.00 $0.00 $O.00 $0.00 $0,00 0% $23.00
726 Condensate drain is not included $115.00 $0.00 $0.00 $0.00 $0.00 0% $115.00
727 Condensate drain pipe is not per s $115.00 $0.00 $0.00 $0.DO $0.00 0% $115.00
728 CHWS & R are not insulated per s $115.00 $0.00 $0.00 $0.D0 $0.00 0% $115.00
729 Unit is not secured to wall per Tra $345.00 $0.00 $0.00 MOO $0.00 0% $345.00
730 ROOM 314 PUBLIC ROOM (page $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
731 Unit Ventilator (W-C) $0.00 50.00 $0.00 Mo0 $0:00 $0.00
732 Unit does not have name plate $2100 $0.00 $0.00 $0.00 $0.00 0% $23.00

SUB-TOTALS $991,574.00 $0.00 $77,562.00 $0.00 $77,562.00 8 $914,012.00
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PROJECT:	 103536517	 APPLICATION #:	 1
Sound Proofing of Monsignor McClancy High	 DATE OF APPLICATION: 	 07/30/2009

Payment Application containing Contractor's signature is attached. 	 School	 PERIOD THRU:	 07/1512009

-	 PROJECT#s:

A B C D	 E F G H I
COMPLETED WORK STORED TOTAL % BALANCE

_

AMOUNT AMOUNTITEM WORK DESCRIPTION
SCHEDULED

AMOUNT
MATERIALS COMPLETEDAND COMP. TO RETAINAGE

PREVIOUS THIS PERIOD (NOT IN D OR E) STORED (G 1 C) COMPLETION (If Variable)

PERIODS (D+E+F) (C-G)

733 . Condensate drain is not insulated S115.00 $0.00 $0.00 $0.00 $0.00 0°/a $115.00
734 Condensate drain pipe is not per s $115.00 $0.00 $0.00 $0.00 $0.00 0%a $115.00
735 CHWS & R are not insulated per s $115.00 $0.00 $0.00 $0.00 $0.00 0% $115.00
736 Unit is not secured to wait per Tra $345.00 $0.00 $0.00 SO.06 SOHO W. $345.00
737 CLASSROOM 310 (page 156) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
738 Unit Ventilator(UV-A) $0.00 $0.00 $0.00 $0.00 MOD $0.04
739 Unit does not have name plate $23.00 $0.00 $0.00 $0.00 $DAD 06/ $23.00
740 Condensate drain is not insulated $115.00 $0.00 $0.00 $0.00 $0.00 0% $115.00
741 Condensate drain pipe is not per s $115.00 $0.00 $0.00 $0.00 $0,06 0% $115.00
742 CHWS & R are not insulated per s $115.00 $0.00 $0.00 $0.00 $0.00 0'/0 $115,00
743 Unit is not secured to wail per Tra S345.00 $0.00 50.00 $0.00 $0.00 0% $345.00
744 Unit Ventilator (UV-A-1)-page 15 $100 $0.00 $0.00 $0.00 $0,00 $0.00
745 Unit does not have name plate $23,00 $DAD $0.00 $0.00 $0.00 0% $23.00
746 Condensate drain is not insulated $115.00 $0.00 SO= $0.00 SOHO 0% $115.00
747 Condensate drain pipe is not per $115.00 $0.00 $0.00 $0.00 $0.00 0% $115.00
748 CHWS & R are not insulated per s $115.00 $0.00 $0,00 $DAD $0.00 0% $115.00
749 Unit is not secured to wail per Tra $345.00 $0.00 $0.00 50.00 50.00 D% S345.OD
750 Too warm $230.00 $0.00 $O.00 $0.00 S0.00 00/ $230.00
7$1 PHYSICS CLASSROOM 317 (pag $0.00 SO.DD $0.00 $0.00 SO.DO $0.00
752 Unit ventilator (W-A) $0.00 $0.00 $0.00 $0,00 $0.00 5040
753 Unit does not have name plate $23.00 $0.00 $0.00 $O.OD $D.00 0% $23.00
754 Condensate drain is not insulated $115.00 $0.00 S0.00 $0-DO SD,OD 0`Yo $115.00
755 Condensate drain pipe is not per s $115.00 $0:00 $0.00 $O.DO $0.00 D% $115.00
756 CHWS & R are not insulated per s $115.00 $0.00 $0.00 $0.00 $0,00 0% $115.00
757 Unit is not secured to wall per Tra $345.00 $0.00 $0.00 $0.00 $0.00 W. $345.00
758 Unit Ventilator (UV-A-1)-page 16 $o.00 $0.00 $0.00 $0.00. $0.00 $O.DO
759 Unit does not have name plate $23.00 $0.00 $0.00 SD.DD $0.00 0% $23.00
760 Condensate drain is not insulated $115.00 $0.00 SODO $0.00 50.06 D% $115.00
761 Condensate drain pipe is not per s $115.00 $0.00 so-00 $0.00 $0.00 0% $115.00

SUB-TOTALS $994.886-00 $0.00 $77,562.00 $0.00 $77,562.00 8% $917,324.00
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PROJECT:	 103836517	 APPLICATION #:	 1
Sound Proofing of Monsignor McCiancy High. 	 DATE OF APPLICATION: 	 071302009

Payment Application containing Contractors signature is attached. 	 School	 PERIOD THRU:	 07/152009
PROJECT#s:

A B C D	 £ F G _H i
COMPLETED WORK STORED TOTAL % BALANCE

ITEM# WORK DESCRIPTION
SCHEDULED

AMOUNT AMOUNT AMOUNT MATERIALS COMPLETED AND COMP, TO RETAINAGE

PREVIOUS THIS PERIOD (NOT IN D OR E) STORED (GtC) COMPLETION (If Variable)

PERIODS (D+ E + F) (C-G)

762 CHWS & R are not insulated per s $115.00 $0.00 $0.00 $0.00 $0.00 0" $115.00
763 Unit is not secured to wall per Tra $345.00 $0.00 $0.00 $0.00 $0.00 0% $345.00
764 Replace damaged Unit ventlaator c $2,300.00 $0.00 $0.00 $0.00 $0.00 0% $2,300.00
765 CHEMISTRY LABORATORY 319 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
766 Unit Ventilator (UV-A-1) $0.00 $0.00 $0.00 $0.00 SOHO $0.00
767 Unit does not have name plate $23.00 $0.00 $0.00 $0.00 $0.00 0° $23.00
768 Condensate drain is not insulated $115.00 $0.00 $0.00 $0.00 $0.00 0% $115.00
769 Condensate drain pipe is not per s $115.00 $0.00 $0.00 $0.00 $0.00 D% $115.00
770 CHWS & R are not insulated per  $115.00 $0.00 $0.00 $0.00 $0.00 OQA $115.00
771 Unit is not secured to well per Tra $345.00 $0.00 $000 $0.00 $0.00 O"k $345.00
772 Unit is not assembled properly or $1,725.00 $0.00 $0.00 $0.00 $0.00 0% $1,725.00
773 Unit Ventilator (UV-B) East Unit (p $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
774 Unit does not have name plate $23.00 $0.00 $0.00 $0.00 $0.00 01A $23.00
775 Condensate drain is not insulated $115.00 $0.00 $0.00 $0.00 $0.00 0°k $115.00
776 Condensate drain pipe is not per s $115.00 $0.00 $0.00 WOO $0.00 0% $11 &DO,
777 CHWS & R are not insulated per a $115.00 $0.00 $0.00 $0.00 SO,00 0% $115.00
778 Unit is not secured to wall per Tire

$345.00 $0.00 $0.00 $0.00 $0.00 0% $345.00
779 Unit Ventilator (UV-B) West Unit ( $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
760 Unit does not have name plate $23.00 $0.00 $0.00 $0.00 $0.00 D% $23.00
781 Condensate drain pipe is not per s $115.00 $0.00 $0.00 $0.00 $0.00 O°A $115.00
782 CHWS & R are not insulated per  $115.00 $0.00 $0.00 $0.00 $0.00 0% $115.00
783 Unit is not secured to wan per Tra $345.00 $0.00 $0.00 $0.00 $0.04 D% $345.00
784 Unit ventilator piping and coiling d $2,300.00 $0.00 $0.00 $0.00 $0.00 O°A $2.300.00
785 Laboratory exhaust hood $0.00 $0.00 $0.00- $0.00 $0.00 $0.00
786 Fume hood dud not constructed p $2.875.00 $0.00 $0.00 $0.00 $0.00 0°h $2,875:00
787 Excessive air movement in soffit 0 $57&00 $0.00 $0.00 $0.00 $0.00 D% $575.00
788 GYM (page 174) 50.00 50.00 $0.00 $0.00 $0.00 $0.00
789 AIR CONDITION SUPPLY AND R $0.00 $0.00 $0.00 $0.00 $0-00 $0.00
790 Return Ductwork $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

SUB-TOTALS $1,007,145.06 $0.00 $77.562.00 $0.00 $77,562.00 8% $929,583.00
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PROJECT:	 103836517	 APPLICATION #	 f
Sound Proofing of Monsignor McCiancy High 	 DATE OF APPLCAT)ON: 	 07!3012009

Payment Application containing Contractor's signature is attached.	 School	 PERIOD THRU:	 0711512009
PROJECT its:

A B C D	 I	 E F G I	 H I

SCHEDULED
COMPLETED WORK STORED TOTAL qn BALANCE

AMOUNT AMOUNTITEM # WORK DESCRIPTION AMOUNT
MATERIALS COMPLETED AND COMP. TO RETAINAGE

PREVIOUS THIS PERIOD (NOT IN D OR E) STORED (G / C) COMPLETION ( if Variable)

PERIODS (D + E + F) (C-G)

791 Duct turn & transition are not per s $9,200.00 $1).00 $0.00 $0.00 $0.00 00/0 $9200.00
792 Retun duct for A/C-1 is missing vo $1,150.00 $0.00 $0.00 $0.00 $040 0% $1,150.00
793 Missing louvers @ 3locations $4,14100 $0.00 $0.00 50.00 $0.00 0% $4,140.00
794 All air diffusers are missing 16 gau $4,60D.D0 $0.00 $0.00 $0.00 $0.D0 04'0 $4,600.00
795 MULTI-PURPOSE ROOM PLATF $0.00 $0.00 $0.00 $0.00 $0.00 $O.00
796 Ropes tied around ducts and and $3,105.00 $0.00 $0.00 $0.00 $0.00 0% $3,105.00
797 MALL CLASSROOM $0.1)0 $0.00 $0.00 $0.00 $0.00 $0.00
798 Mail radiator dantoss valves not in $5,060.00 WOO $0.00 $0.00 $0.00 00% $5,060.00
799 ROOF (page 176) $0.01) $0.00 $0.00 $OAO $0.00 $0.00
800 THIRD FLOOR ROOF $0.00 $0.00 $0.00 $0.00 $00) $0.00
801 General exhaust fan (GX-1) - pag $0.00 $O.00 $0.01) $0.00 $0.00 $0.DO
802 Fan not provided with motorized d $1,840.00 $0.00 $0.00 $0.00 $0.00 0% $1,840.00
803 Flexible duct connector misaligned $345.00 $0.00 $0.00 $0.00 $0.00 0% $345.00
804 Fan VI's are fully compressed $115.00 $O.OD $0.00 $0.00 $0.00 0% $115.00
8D5 Gereeat exhaust fan (GX-2) page $000 $0.00 $0.00 $0.00 $0.00 $0.00
806 Fan not provided with motorized d $690.00 $0.00 $0.00 $0.00 $0.00 0'A $690.00
807 Flexible duct connector misaligned $345.00 $0.00 $0.00 $0.00 $0.00 00A $345.00
808 Dud support not in accord with "D $345.00 $0.00 $0-OD $0.00 $0.00 00% $345.00
809 Housing on GX-2 damaged, fix exi $460.00 $040 $0.00 $0.00 $0.00 0% $460.00
810 General exhaust fan (LE-1) - page $0.00 $0.00 $0.00 $0.00 $0.00 $0,00
811 Dud support not in accord with' D $345.00 $0.00 $0.00 $0.00 $O.DO O°A $345-00
812 Missing and loose bolts on fan ho $115.00 $0.00 $0.00 $0.00 $0.00 0% $115.00
813 Carlos use of sealant $360.00 $0.00 $0.00 $D.00 $O.DD 0% $360.00
814 General exhaust fan (LE-2) - page $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
815 Fan Inlet connector misaligned $345.00 $0.00 $0.03 $0:00 WOO O°A $345.00
816 Dud support not in accord with -0 $575.00 $0.00 $0.00 $0.00 $0.00 O'A $575-00
817 Missing and loose bolts on fan ho $115.00 $0.00 $0.00 $0.00 $O.DO 0% $115.00
818 Careless use of sealant $360.00 $0.00 $0.00 $0.00 $0.00 0% $360.00
819 Damaged fan housing $575.00 $0.00 $0.00 $0.00 $0.00 0°A $575.00

SUg-TOTALS $1,041,330.00 $0.00 $77,562.00 $0.00 $77,562.00 71/ $963,768.00
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-	 PROJECT.	 103836517	 APPLICATION At	 1
Sound Proofing of Monsignor MoClancy High 	 DATE OF APPLICATION:	 07/302009

Payment Application containing Contractor's signature is attached. 	 School	 PERIOD THRU:	 07115/2009
PROJECT #s:

A $ C D	 E F. G H 1
COMPLETED WORK STORED TOTAL % BALANCE

ITEM# WORK DESCRIPTION
SCHEDULED

AMOUNT AMOUNT AMOUNT MATERIALS COMPLEfEDAND COMP. TO RETAINAGE
(# Variable}

PREVIOUS THIS PERIOD (NOT IN D OR E) STORED (G t C) COMPLETION
PERIODS (D+E+F) (C-G)

820 Kitchen exhaust fan pa-1) - page $0.00 $0.00 $0.00 $O.00 $0.00 $0.00
821 Duct not constructed per NFPA 96 $51,750.00 $0.00 $10,350.00 4	 $0.90 $10,350.00 20% $41,400.0(1 dZ
822 Duct support not in accord with "D $575.00 $0.00 $0.01) $0.00 $0.00 09A $575.00
823 Exhaust ductwork access door not $6,900.00 $0.00 $0.00 $0.00 $0.00 0% $6,900.00
824 Exhaust ductvork access dorr not $6,900.00 $0.00 $O.DO $O.DO $ok() Oak $6,900.00

0825 Insulation not per spec $11,500.00 $0.00 $1,150.0(1 $0.00 $1,150,00 10% $10,350.00
826 Fan motor cover not property insta $5,750.00 $0.00 $0-00 $0.00 $0.00 0% $5,750.00
827 Vertical duct supports not constru $3,450.00 $0.00 $0.00 $0.00 $0.00 Oola $3,450.00
828 MALL ROOF (Page 202) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
829 Gym roof top ac unit (AC-2) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
830 Service platform for unit is not co $5,750.00 $0.00 $0.00 $0.00 $0.00 wo $5,750.00
831 Ductwork connection to unit w/o 11 $3,000.00 $0.00 $0.00 $0.00 $0.00 0ak $3,000.00
832 FlexClad-400 outdoor duct insulati $11,500.00 $O.00 $0.OD $0.00 $0.00 0% $11,500.00
833 Unit spring vibration isolators are $1,725.00 $0.00 $0.00 $oA0 $0.00 0% $1,725.00
834 Inappropriate supports are provide $2,875.00 $0-00 $0.00 $0.D0 SO= 0% $2,875.00
835 Exhaust fan (EF 5) - page 206 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
836 Fan not provided with motorized d $1,725.00 $0.00 $0.00 $0.00 $0.00 0% -	 $1,725.00
837 Fan intet duct connector is miisalig $360.00 $D.00 $0.00 $0.00 $0.00 0% $360.00
838 Ductwork associated with EF)5 is $1,725.00 $0.00 $0.00 $0.00 $0.00 0% $1,725.00
839 STAGE ROOF (Page 208) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
840 Exhaust fan (EF-3) - page 208 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
844 Fan not provide with motorized da $575.00 $0.00 $0.00 $0.00 $0.00 0% $575.00
842 Ductwork associated with EF-3 is $1,725.00 $0.00 $0.00 $0.00 50.00 0% $1,725.00
843 Exhaust fan (EF-4) - page 211 $0.00 $0.00 $0.00 50.00 $0.00 $0.00
844 Fan not provided with motorized d $575.00 $0.00 $0.00 $0.00 $0.00 0°k $575.00
845 Duct penetration not constructed i $575.00 $0.00 $0.00 $0.00 $0.00 Dola $575.00
846 Ductwork associated with EF-3 is $1,725:00 $O.OD $0.00 $0.00 $0:00 0% $1,725.00
847 LOCKER ROOF (page 214) $0.00 $0.00 $0.00 $0.00 50.00 $0.00
848 Gym roof top ac unit (AC-1) - provi $3,000.00 $0.00 $0.00 $0.00 $0.00 0% $3,000.00

SUB-TOTALS $1,164,990.00 $0.00 1	 $89,062.09 $0.00 $89,062.00 Salo $1,075,928.00

^1/lq

CONTINUATION PAGE	 Quantum Software Solutions, Inc. Document



CONTINUATION PAGE
	

Page 31 of 39

PROJECT:	 103836517	 APPLICATION #:	 1
Sound Proofing of Monsignor McClancy High 	 DATE OF APPLICATION:	 07/302009

Payment Application containing Contractors signature is attached. 	 School	 PERIOD THRU: 	 071152009
PROJECT#s:

A B C q 	 I	 E F G I	 H I
COMPLETED WORK STORED TOTAL % BALANCE

ITEM # WORK DESCRIPTION
SCHEDULED

AMOUNT
MATERIALS COMPLETED AND COMP. TO RETAINAGE

(If Variable)AMOUNT AMOUNT
PREVIOUS THIS PERIOD (NOT IN D OR E) STORED (G / C) COMPLETION
PERIODS (0 * E + F) (C-G)

849 FlexClad40o outdoor duct insulati $11,500.00 $0.00 SO.00 $0_DO $0.00 0% $11,500.00
850 Metal strip missing off unit door $345.00 $0.00 SW)o $0.00 $0.00 0°A $345.00
851 Mushroom fan - hold dow clip inst $115.00 $0.00 $0.00 .$0.00 $0.00 0% $115.00
$52 BASEMENT CRAWL SPACE $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
853 PIPING AND EQUIPMENT $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

854 Condenste pump (CP-1 and CP-2) $0.00 $0.00 $0.00 $0.00 $0.00 $o.DD
855 Condensate pipes not insulated p $40,250.00 $0.00 $0.00 $0.00 SO.00 0% 340,250.00
856 Uncapped pipes at all radiator rise $1,150.00 $0.00 $0.00 $0.00 $0.00 0% $1,150.00
857 Straighten funnel drains and align $4,715.00 $0.00 $0.00 $0.00 $0.00 0% $4,715.00
858 OUTDOOR AIR COOLED CHILLE $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
859 AIR COOLED CHILLER $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
860 Chiller piping (page 217) $0.00 $0.00 $0.00 $0.00 SO-00 $0.00
861 Pressure gauge not per spec $690.00 $0.00 $0.00 $0.00 50.00 0% $690.00

862 Chiller is not botted to steel charm $2,300.00 $0.00 50.00 $0.00 $0.00 0% $2,300.00
863 Spec section 15681-2.03A require $6,000.00 $0.00 $0.00 $0.00 $0.00 O°A $6,000.00
864 FACADE $0.00 $0.00 $0.00 $0.00 $0.D0 $0.00
865 EXTERIOR LOWER $0.00 $0.00 $0.00 SO.00 $0.00 SO.00
866 UV and FCU intake louvers (page $0.00 $0.00 $040 $0.00 $0.00 $D.00
867 Remove drill weep holes at the top $51,600.00 $0.00 $0.00 $0.00 $0.00 00% $51,60D.00
868 MISCELLANEOUS (Throughout th $0.00 $0.00 $0.00 $0.00 $0.00 $D.00
869 Submittal #22 "JMJFPVC Jackets - $6,361100 $0.00 S0.00 $0.00 $0.00 D $6,360.00
870 Pipe Hangers (page 230) $0.00 $0.00 $0.00 50.00 $0.00 $0.00
871 Trapeze hanger not installed per" 511,500.00 $0.00 $0.00 $0.00 SO.(D D% $11,500.00
872 Clevis hanger not installed per"Cl $17,250.00 $0.00 $0.00 30.00 $0.D0 0% $17,250.00
873 Buikfing management system (BM $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
874 Multiple space temp readings high $2,875.00 $0.00 $0.00 $0.00 $0.00 0°A $2,875.00
875 Outside air damper position be6ev $575.00 $0.00 $0.00 $0.01) $0.D0 0% $675.00
876 Commissioning by Trans $5,750.00 $0,00 $0.00 $0.00 $0.00 D% $5,750.00
877 UV DAMPERS $0.00 $0.00 $0.00 $0.00 $W)o $0.00

SUB-TOTALS $1,327,965.00 $0.00 $89,06200 $0.00 $89,06200 7% $1,238,903.00
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PROJECT.	 103836517	 APPLICATION #:	 1
Sound Proofing of Monsignor McClancy High 	 DATE OF APPLICATION: 	 0713012009

Payment Application containing Contractor's signature is attached. 	 School	 PERIOD THRU:	 07115/2009
PROJECT #s:

A B C D	 E F G H I

COMPLETED WORK STORED TOTAL % BALANCE
ITEM# WORK DESCRIPTION

SCHEDULED
AMOUNT

MATERIALS COMPLETED AND COMP. TO RETAINAGE
(If Variable)AMOUNT AMOUNT

PREVIOUS THIS PERIOD (NOT IN O OR E) STORED (G 1 C) COMPLETION
PERIODS (D + E+ F) (C-G)

878 Dampers $0.00 $O.OD $0.00 $0.00 $0.00 $0.00

879 Multiple unit ventilator dampers ar $49,450.00 $0.00 $0.00 $0.00 $0.04) 0% $49,450.00

880 MECHANICAL WORK $0.00 $0-00 $0.00 $0.00 $O.DD $0.00

881 New hot water pumps are not wor $5,750.00 $1100 $0.00 $0-00 50.00 0% $5,750.00

882 The hot water mil in Biology Lab u $575.00 $0.00 $0.00 $0.00 $O.DD 0% $575.00

883 The HVAC System is not working $10,350.00 $0.00 $0.00 $0.00 $O.DO O% $10,350.00

884 The existing kitchen radiators $8,625.00 $0.00 $0.00 $0.00 $0.00 0% $8,625.00

885 CAM air drafts can be felt entering $92,880.00 $0.00 $0.00 $0.00 $0.00 0% $92,880.00

886 Add chemcial cleaning & water tre $10,810.00 $0.00 $0-00 $0.00 $0.00 O% $10,810.00

887 Add resolve heating in mall cassr $8,050.00 $0.00 $0.00 $0.00 $0.00 0% $8,050.00

888 Hydrostatic Pressure Test System $5,750.00 $0.00 $1,725.00 V	 $0.00 $1,725.D0 30% $4,025.00

all Remove existing insulation before $18,400.00 $0,00 $3,680.00 3 	 $0.00 $3,680.00 20% $14,720.00

890 Re-Insulate after testing $23,000.00 $0.00 $0.00 $0.00 $D.DO 0% $23,OOD.00

891 Basic HVAC Requirements $17,250.00 $0.00 $0.00 $0.00 $D,DO 0% $17,250.00

892 Mechanical Contractor Superviski $75.000-00 $0.00 $5i.	 ., 0	 $0-00 $5,002.50 74A $69,997.50

893 Mechanical Close-out $75,000.00 $0.00 $0.00 $0.00 $0.00 0% $75,000.00

894 Mechanical insurance $77,934.00 $0.00 $77,934.00 $0.00 $77,934.D0 10 so,00

895 Mechanical Bonds $25,978-00 $0.00 $25,978.00 $0.00 $25,97B,DD 100% $0.00 t ex"

8% New Air Balancer $30,000.00 $0.00 $0.00 $0.00 $0110 1% $30.000.00

897 HVAC Service Contract - Donnelly $35,000.00 $0.00 $OAO $0.00 $0-00 0% $35,000.00

898 ELECTRICAL $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

899 GROUND FLOOR $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

900 Typical, Core drill, re-route electric $35,000.00 $0.00 $0.00 $0.00 $0.00 0°A $35,000.00

901 EMT conduits used in lieu of RGS $51,750.00 $0.00 $0.00 $0.00 $D.00 0% $51,750.00

902 4" conduits are not strapped to Kin $690.00 $0.00 $0.00 $0.00 $0.00 0% $690.00

903 Kindorf supports are not level $1,380.00 $0.00 $0.00 $0.00 $0.00 0% $1,380.00

914 Kindorf supports are not level $1,380.00 $0-00 $0.00 $0.00 $0.00 0% $1,380.00

905 Empty conduit stub-up has no cap $143,75 $0.00 $OAO $0-00 $0.00 $143.75

900 Conduit is partially buried in soffit $690.00 $0.00 $0.00 $0.00 $0.01 $690.00

SUB-TOTALS $1,988,80075 $0.00 5203,361.50 SO-00 $203,381.50 10% $1,765,419.25

ffa

c0?%C.S
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PROJECT_	 103836517	 APPLICATION #:	 1
Sound Proofing of Monsignor McClancy High 	 DATE OF APPLICATION: 	 07/302009

Payment Application containing Contractors signature is attached.	 School	 PERIOD THRU:	 071152009
PROJECT#s:

A B C D	 I	 E F G H I
COMPLETED WORK STORED TOTAL % BALANCE

AMOUNT AMOUNTITEM # WORK DESCRIPTION
SCHEDULED

AMOUNT MATERIALS COMPLETED AND COMP. TO RETArNAGE

PREVIOUS THIS PERIOD ( NOT IN D OR E) STORED {G 1 C) COMPLETION d Variable(	 ^
PERIODS (D+1E+F) (C-G)

907 Service conductors are spray pain $2,800.00 $0.00 $0.00 $0.00 $0.00 00A6 $2,800.00

908 Fuse cutout $8625 $0.00 $0.00 $0.00 $0.00 00A $86.25
909 Neutral bar missing $93.00 $0.00 $0.00. $0.00 SO.00 00% $93.00
910 Stranded wires in lieu of solid wire $8,500.00 $0.00 $0.00 50.00 50.00 00A $8,500.00
911 Ground wire size is #12 stranded i $3,500.00 $0.00 $0.00 $0.00 $0.00 O-A6 S3,5DO.W

912 3 phase wire is hanging bow insi $86.25 $0.00 $0.00 $0.00 $0.00 00/ $8625
913 Insulation mat in front of switchbo $862.50 $0.00 $0.00 $0.00 $0.00 0% $862.50
914 MECHANICAL ROOM $0.00 $0.D0 $O.OD $0.00 $0.00 SO-DO
915 EMT conduits are used in lieu of R $20,700.00 $0.00 $0.00 $0.00 $0.00 0°A6 $20,70000
916 FMC is used for term. To CHW & $920.00 $0.00 $0.00 $0.00 $0.00 0% $920.00
917 EMT conduit penetration is not pat $86.25 $0.00 $0.00 $0.00 50.00 00A $86.25
918 Pull box for HWP 1 & 2 has KO Mi $86.25 $0.00 $0.00 $0.00 $0.00 0% $86.25
919 Exit 6ghtlambient Iight/UH & sump 592000 $0.00 $0.00 $0.00 $000 0% 5920.00
920 Motor controllers fro CHWP 1 & 2( $172.50 $0.00 $0.00 $0.00 $0.00 0% $172.50
921 Conduit installed in MER vestibule $97.75 $O.00 $0.00 50.00 $0.00 0% $97.75
922 EMT power conduit to fan in MER $172.50 $0.00 $0.00 SO.00 $0.00 0006 $172.50
923 EMT Conduit penetration is not pa $86.25 $0.00 $0.00 $000 $O.W 00A6 $86.25
924 Feeders for HWP1&2 are in com $1,380.00 $0.40 SO.00 5000 50.00 WA $1,380.00
925 Emergency power shutdown break $850.00 $0.00 $0.00 $000 $0.00 0% 5850.00
926 Glycol tank disconnect $1,380.00 $000 $0.00 $0.00 $0.00 0016 $1,380.00
927 Provide cap on open Conduit $86.25 $0.00 $0.00 $0.00 SO.DD 00/6 $86.25
928 BOILER ROOM $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
929 EMT Conduits used in lieu of FIGS $36,800.00 $000 $0.00 $0.00 $0.00 0% $36,800.00
930 314".& 1" EMT conduits am not str $920.00 $000 $0.00 $0.00 $0.D0 0% $920.00
931 Pull box is not supported to buildin 5460.00 $0.00 $0.00 $0.00 $0.00 0% $46040
932 Greenfield has been used in lieu o $920.00 $0.00 $0.00 $0.00 $0.00 0% $920.00
933 EMT & Greenfield has been used i $21,160.00 $0.00 $o.DO $000 $0.00 0% $21,160.0
934 Branch circuit wiring is in Greenfief $41,400.00 $0.00 $O.00 $0.00 $0.00 O0A $41,400.00
935 Panelboards LP-UV 1 has only 1 3 $460.00 $0.00 $0.00 $0.00 $0.00 W. $460.00

SUE-TOTALS $2,133,786.50 $0.00 $203	 -5O $0.00 5203,381.50 10%1 $1,930,405.00
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PROJECT:	 103836517	 - APPLICATION #:	 1
Sound Proofing of Monsignor McClancy High 	 DATE OF APPLICATION: 	 07/30/2009

Payment Application containing Contractors signature is attached. 	 School	 PERIOD THRU: 	 0711 512 0 0 9
PROJECT #s:

A B C D	 1	 E F G H I
COMPLETED WORK STORED TOTAL % BALANCE

ITEM# WORK DESCRIPTION
SCHEDULED

AMOUNT
T

AMOUNT AMOUNT MATERIALS COMPLETED AND COMP. TO RETAINAGE

PREVIOUS THIS PERIOD (NOT IN D OR E) STORED (G / C} COMPLETION ( If Variable)

PERIODS (0 + E + F) (C-G)

936 Circuit breaker tab is broken and h $488.75 $0.00 $0.00 $0.00 $0.00 0% $488.75
937 Exisitng service CT and service s $27,600.00 $0.00 $27,600.00 $0.00 $27,600.00 V 1000A $0.00 G 4ee

938 Facisitng feeders are not removed f $5,000.00 $O.OD $5,000.00 $0.00 $5,000.00 100% $0.00

l

C^ V/C
939 (3) open knockouts in existing MO $1,380.00 $0.00 $1,380-00 $0.00 $1,38000 t00% $0.00
940 Greendleld has been used in lieu $5520+00 $0.00 $0.00 $0.00 $040 00% $5,520.00
941 Greenfield power conduits run exr $2.760.00 $O.OD $0.00 $0.00 $0.00 0% $2,760.00
942 Conduits passing from oldinew bid $1200.00 $0.00 $0.00 $0.00 $0.00 0% $1,200.00
943 FIRST FLOOR CORRIDOR $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
944 Pull box above ceiling has cover $172.50 $0.00 $0.00 $0.00 $0.00 0% $172.50
945 Greenfield is run exposed in ceilin $2,875.00 $0.00 $0.00 $0.00 $0.00 0% $2,875.00
946 KITCHEN/CAFETERIA $0.00 $0 .00 $0.00 $0.00 $0.00 $0.00
947 Power feed for Uvs above are run $2,760,00 $0.00 $O.OD S(00 $0.00 00/0 $2,760.00
948 Receptacle @ cafe. F)cit door is no $46.00 $0.00 $0.0D $0:00 $0.00 0% S46.D0
949 Switch control for KX1 is not world $17150 $0.00 $0-DO $0.00 $0.00 00/6 $172.50
950 Switch provided is weatherproofty $1,100.00 $0.00 $O.OD $0.00 $0.00 0% $1,100.00
951 Raceway for wiring is Greenfieldfs $690.00 $0.00 $0.00 $0.00 $0.00 0% $690,00
952 Install electrical items on brick cha $1,500.00 $0.00 $0.00 $0.00 $0.00 0% $1,500.00
953 UNIT VENTILATORS IN CLASSR $0.00 $O.00 50.00 $0.00 50.00 $0.00
954 Power wiring for Live are ib FMC in $4,600.00 $0:00 $0.00 $O.DO $0.00 0% $4,600.00
955 Power conduits are not terminated $690.00 $0.00 $0.00 $0.00 $0.00 0% $690.00
956 MULTI-PURPOSE GYMNASIUM $0.00 $0.00 $0.00 $0.00 50.00 $0.00
957 Old FA pull station & wiring was n $172.50 $0.00 $0.00 $1100 MOO 0% $172.50
956 Weight Room in stage area must $5,000.00 $0.00 $0.00 $0.00 $0.00 00/. $5,000.00
959 CLASSROOM NO 102. $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
960 Fix wire caught under soffit $500.00 $0.00 $0.00 $0.00 5000 0% $5011.00
961 CLASSROOM NO. 104 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
962 Provide junction box third access $69100 $0.00 $0:00 $0.00 $0.00 0% $690.00
963 LP-UV3 incomplete installation $1,500.00 $O.DO $0.00 50.00 $0.00 0°% $1.500.00
964 SECOND FLOOR $0.00 $0.00 $0.00 $0.00 $0.00 $W)o

SUB-TOTALS $2,200,203.75 $0.00 $237,361.50 $0.00 $237,361.50 11% $1,962,842.25

K,d^l nCE^'-
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PROJECT:	 103836517	 APPLICATION #:	 1
Sound Proofing of Monsignor McClancy High	 DATE OF APPLICATION:	 0713012009

Payment Application containing Contractor's signature is attached. 	 School	 PERIOD THRU:	 07115!2009
PROJECT #s:

A B C D	 E F G H I
COMPLETED WORK STORED TOTAL % BALANCE

ITEM# WORK DESCRIPTION
SCHEDULED

AMOUNT AMOUNT AMOUNT MATERIALS-S COMPLETED AND COMP. TO RE

PREVIOUS THIS PERIOD (NOT IN D OR E) STORED (G t C) COMPLETION {If Variable)

PERIODS (D * E * F) (C-G)

965 A. CORRIDOR $0.00 $0.00 $0.00 $11.00 $0.00 $0.00
966 LP-UV2 directory doesn't agree wt $345.00 $0.00 $0A0 Moo $0.00 Oo/ 5345.00
967 Multi branch circuit conductors are $5,000.00 $9.00 $0.00 $0.00 $0.00 00% $5,000.00
968 Provide key for LP-UV2 door $150.00 $0.00 $0.00 $0.00 $0.00 0% $150.00
969 CLASSROOM NO. 202 $0.00 $0.00 $000 $0.00 $0.00 $0.00
970 Roof receptacle circuit pass thin U $1,380.00 $0.00 $0.00 $0.00 $0.00 0% $1,380.00
971 Damper has exposed wires & else $345.00 $0.00 $0.00 $0.00 $0.00 OOA $345.00
972 Damper has exposed wive through $172.50 $0.00 $0.00 $0.00 $0.00 0% $172.50
973 CLASSROOM NO. 203 $100 s0.00 $0.00 $0.00 $0.00 $0.00
974 Reinstall television and projectors $1,380.00 $0.00 $0.00 $0.00 $0.00 0% $1,380.00
975 Repair broken emergency lights $8625 so.00 $0.00 $0.00 $O.DD 0% $86.25
976 CLASSROOM NO. 204 $0.00 $0.00 $0.00 $0.00 $o.00 $0.00
977 Power wiring in shaft J-box is exp $8625 $0.00 $0.00 $0.00 $0.00 0% $86.25
976 BX wiring is run inside duct shaft $69100 $0.00 $0.00 Woo $0.00 0% $690.00
979 Unacceptable junction box in brick $150.00 Moo $0.00 $0.00 $O.OD 0% $150.00
980 CLASSROOM NO 205 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
981 Unfinished and or unacceptable wi $1,725.00 $0.00 $0.00 $0.00 $0.00 OOA $1,725.00
982 LIBRARY ROOM NO 218 $0.00 $0.00 $0.00 $0.00 SO.06 $0.00
983 Outlet J-box is not supported $86.25 $0.00 $0.00 $0.00 $0.00 00% $86.25
984 (2)1t of power wiring to J-box is ex $575.00 $0.00 $0.00 $0.00 $0.00 Qoto $575.00
985 FINANCE ROOM NO 223 $0.00 $0.00 $0,00 $0.00 $O.00 Woo
986 (2) new outlets are not installed aft $172.50 $O.DO $0.00 $0.00 $0.00 0% $172.50
987 TELILAN wiring extension to new l $1,500.00 $0.DO $0.00 Woo $6,00 Oo10 $1500.00
988 PRINCIPALS OFFICE ROOM NO $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
989 UV power wiring is in FMC & not c $5,520.00 $0.00 $0.00 $0.00 $0.00 00% $5,520DO
999 Gyp board wall & ceiling are not re $690.00 $0.00 $0.00 $0.00 $0.00 0°An $690.00
1000 UNIT VENTILATORS IN ALL CLA $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
1001 UV power wiring is in FMC & not c $690.00 $o.OD 50.00 so.00 $0.00 0°l0 $690.00
1002 Power conduits are not terminate $69(100 $0.00 $0.00 $0.00 $0.00 $590.00

SUB-TOTALS $2,221,637.50 Woo $237,361.50 $0.00 $237,361.50 11% $1,984,276.00
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PROJECT:	 103836517	 APPLICATION #.	 1
Sound Proofing of Monsignor McCtancy High	 DATE OF APPLICATION: 	 07/3012009

Payment Application containing Contractor's signature is attached. 	 wool	 PERIOD THRU:	 07/15/2009
PROJECT #s:

A B C D	 E F G H I

COMPLETED WORK STORED TOTAL % BALANCE
ITEM WORK DESCRIPTION

SCHEDULED
AMOUNT

MATERIALS COMPLETED AND COMP. TO RETAINAGE
4f Variable) AMOUNT AMOUNT

PREVIOUS THIS PERIOD (NOT IN D OR E) STORED (G / C) COMPLETION

PERIODS (D+E+F) (C-G)

1003 CLASSROOM NO 217 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

1004 Hide wires $1,400.00 $0.00 $0.00 $0.00 $0.00 0% $1,4DO.00

1005 FACULTY ROOM NO 222 $0-00 $0-00 SOZO $0.00 $0.00 $0.00

1006 Exposed wire on light fixtures $8625 $0.00 SO9/ $0.00 $0.00 0% $6625

1007 THIRD FLOOR $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

1008 CORRIDOR $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

1009 J-box is not supports & has no sea $345+00 $0.00 $0.00 $0.00 $0.00 0% $345.00

1010 Splices made in existing J-box in o $345-00 $0-00 $0.00 $0.00 50.00 0% $345.00

1011 Grounding cable is stretched so th $345.00 $0b(l $0.00 $0.00 $0.00 0°A $345.00

1012 ROOM 302 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

1013 Provide cover for junction box insi $8625 $0.00 $0.00 $0.00 $0.00 0% $86.25

1014 COMPUTER CLASSROOM NO 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

1015 (2) of (4) receptacles are not instal $172.50 $0.00 $0.00 $0-00 $0.00 0% $172.50

1016 PHYSICS LAB ROOM NO 317 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

1017 Cover open junction box inside du $75.00 $0.00 SO.OD $0.00 $0.00 0% $75.00

1018 Unused junction box with opening $86.25 $0.00 $0.00 $0.00 $0.00 0°A $86.25

1019 STORAGE ROOM NO 318 $0.00 $0.00 $0.0D $0.00 $0.00 $D.00

1020 Conduit penetration thru wall is not $86.25 $0.00 $0.00 $0.00 $0.00 0% $66.25

1021 Conduit openings @ ceiling & wall $86.25 $0.00 $0.00 $0.00 $0:00 0% $86.25

1022 Branch circuit wires to starters are $1,380.00 $0.00 $0.00 $0.00 $0.00 O°A $1,380-00

1023 CHEMISTRY LABORATORY RO $0.00 $0.00 $0.00 $0-00 $1100 $0.D0

1024 Receptacle is not installed/west w $86.25 $0.00 $0.00 $0.00 $0.04 00/6 $86.25

1025 Power feeder in UV is in FMC in li $2,070-00 $090 SO-00 $0.00 $0.00 00.4 $2,070.00 -

1026 FMC doesn't have any connector f $86-25 $0.00 $0.00 $0.00 $0.00 0% $6625

1027 Conduit opaing to LEI is not patch $86.25 $0.017 $0.00 $0.00 $0.00 0% $8625

1028 Receptacle on west wall is not inst $8%00 $0.00 $0.00 $0.00 $0.00 0% $850.00

1029 The fan cog UV is missing the elec S2,500.00 $0.00 $0.00 $0.00 - $0.00 O-A $2,500.00

1030 Provide adequate conduit support 586.25 $O.DO $0.00 $0.00 5090 0% 586.25

1031 KX1 remote switch does not work $690.00 $0.00 50.00 $0.00 $0.00 D% $M.00

SUB-TOTALS $2,232,586.25 $0.00 $237,361.50 $0.00 $237,361.50 11% $1,995,224.75
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PROJECT:	 103636517	 APPLICATION #	 1
Sound Proofing of Monsignor McClancy High	 DATE OF APPLICATION:	 07/30!2009

Payment Application containing Contractors signature is attached. 	 School	 PERIOD THRU:	 07/1512009
PROJECT #a:

A 8 C D	 E F G H I
COMPLETED WORK STORED TOTAL % BALANCE

ITEM ;% WORK DESCRIPTION
SCHEDULED

AMOUNT AMOUNT AMOUNT MATERIALS COMPLETED AND COMP. TO RETAINAGE

PREVIOUS THIS PERIOD (NOT IN D OR E) STORED (G 1 C) COMPLETION (K Variable)

PERIODS (D+E+F) (C-G)

1032 UNIT VENTILATORS IN CLASSR $0.00 $0-00 $0.00 $0.00 $o.W $0.00
1033 UV power wiring is in FMC & not c $3,335.00 $0.00 $0.00 $0.00 $0.00 D% $3,335.00
1034 Power conduits are not terminated $690.00 $0.00 $0.00 50-00 $0.0D 0% $690.00
1035 CLASSROOM NO 309 $0.00 $0.00 $0.00 SO.00 $0.00 $0.00
1036 Outlet coming off plu mold $345.00 $0.00 $0-00 $0.00 $0.00 0% $345.00
1037 ROOF ABOVE THIRD FLOOR $O.OD $0.00 $0.00 $0.00 $O.OD $0.00
1036 EXHAUST FAN GX-1 $000 $0.00 $0.00 SO-00 $O.OD $O.00
1039 (2) disconnects have been used f $7,500.00 $0.00 $0.00 $0.00 $0.00 0% $7,500.00
1040 Loral disconnect is not labeled $172.50 $0.00 $0.00 $000 $0,00 0°!0 $172.50
1041 Fan not provided with motorized d $1,100.00 $0-00 $0.00 $0.00 $0.00 0% $1,100.00
1042 FAN GX-2 $0.00 $0.00 $0.00 SO-00 $o.W $0.00
1043 RGS conduit is secured using tap $500.00 $0.00 $0-CO $0.00 $0.00 0% $500.00
1044 (2) disconnects have been used to $7,500.00 SO.00 $0.00 $0-00 $0.00 0°A $7,500.00
1045 Local disconnect is not labeled 1 $172.50 $0.00 $0.00 50.00 $0.00 0% $17250
1046 Ground wire is not bonded to disc $1200.00 $0.00 $0.00 $0-00 $0.00 0% $1,200.00
1047 Conduit bushing inside disconnect $172.50 $0.00 $0.00 50.00 SO.00 00/0 $17250
1048 Stranded cables are used in lieu a $2,000.00 $0.00 $0.00 $0.00 $0.00 0% $2,000.00
1049 Fan not provied with motorized da $1,000.00 $0.00 $0.00 $0.00 $0.00 0% $1,000.00
1050 KX-1 $0.00 $0.00 $O.W $0.00 $0.00 $0.00
1051 RGS conduit is not used $690.00 $0.00 $0.00 $0.00 $0.00 0% $690.00
1052 30Ad3 PH local disconnect is not 1 $172.50 $0.00 $0.00 $0.00 SO.00 0% $172.50
1053 Stranded cables are used in lieu o $1,500.00 54.00 $0.00 SO.00 $0.00 0% $1,500.00
1054 Fan motor cover not properly insta $345.00 $0.00 $0.00 50.00 WOO 0% $345.00
1055 Exhaust switch not installed $5go.00 $0.00 $0.00 $0.00 $0.00 0% $690.00
1056 LE-2 $0.00 $0.00 $0.00 $O.W 50.00 $0.00
1057 RGS conduit has been secured us $1,380.00 $0:00 $0.00 $0-00 $0.00 0% $1,380.00
1058 30A/3 PH local disconnect is not 1 $172.50 $0.00 $0.00 $O.W $0.00 0% $17250
1059 Ground wire is not bonded to disc $86.25 $0.00 $0.00 $0.00 $0.00 0°I0 $96.25
1060 Conduit bushing Inside disconnect $172.50 $0.00 $0-00 $0.00 1	 $0.00 6% $172.50

SUB-TOTALS $2,263,482.50 $0.00 1	 $237,361.50 1	 $0.00 1	 $237,361.50 10°!0 $2,026,121.00
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PROJECT:	 103836517	 APPLICATION #:	 1
Sound Proofing of Monsignor McClancy High 	 DATE OF APPLICATION:	 07/302009

Payment Application containing Contractor's signature is attached. 	 School	 PERIOD THRU:	 071152009
PROJECT#s:

A B C D	 I	 E F G H I

COMPLETED WORK STORED TOTAL % BALANCE
ffEM# WORK DESCRIPTION

SCHEDULED
AMOUNT

MATERIALS COMPLETEDAND COMP. TO RETAtNAGE
(If Variable)AMOUNT AMOUNT

PREVIOUS THIS PERIOD (NOT IN D OR E) STORED (G 7 C) COMPLETION

PERIODS (D+E+F) (C-G)

1061 Stranded cables are used in lieu a $1,500.00 $0.00 $0.00 $0.00 $0.00 0% $1,500.00

1062 LE-1 $0.00 $0.00 $0.00 50.00 $0.00 $0.00

1063 Condull is not secured $690-00 $0.00 $0.00 $0.00 $0.00 0% $690.00

1064 30A13 PH local disconnect isnot la $172.50 $0.00 $0.00 $0.00 50.00 OOA $172.50

1065 Conduit bushing inside disconnect $172.50 $0.00 $0.00 $0.00 50.00 0% $172.50

1065 Conduit sleeve was not used to in $862.50 $0.00 $0.00 $0.00 $0.00 0"/a $862.50

1067 Stranded cables are used in lieu o $1,500.00 $0.00 $0.00 SO= $0.00 O% $1,500.00

1068 ROOF ABOVE MALL & MULTI-P $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

1069 AIR HANDLING UNIT ABOVE MA $0-00 $0.00 $0.00 50.00 SO= $0.00

1070 Disconnect is not labeled $172.50 $0.00 SO.00 $0.00 $0.00 0% $172.50

1071 Ground wire is not boned to switch $8625 $0.00 $0.00 $0.00 $0.00 W. $8625

1072 Bushing is net installed for wire or $201.25 $0.00 $O.DO SO.00 $0.00 0% $20125

1073 Part of clnduit is old & existing w/o $1,725-00 $0.00 $0.00 $0.00 $0.00 D% $1,725.00

1074 Missing Kindorf supporting conduit $2,990.00 $0.00 50:00 $0.00 $0.00 D^/n $2,990.00

1075 AC-2 Unit $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

1076 Conduits are sagging due to mtasi $1,380.00 $0-00 $0.00 $0-00 50.00 W. $1,380.00

1077 Pulfbox for 400A feeder is loose a $3,220.00 $0.00 $0.00 $0.00 50.00 0% 53,220.00

1078 Power conduits to A/C are support $2,300.00 $0.00 $0.00 50,00 SO= 0% $2300.00

1079 PVC supports for Electrical condui $1,840.00 $0.00 SO.D0 $0.00 50.00 0% $1,810.00

1080 Exhaust fan(EF-5) $0.00 $0.00 $0.00 $0.00 $0.00 $0.DO

1081 Fan not provided wth motorized d $1,200.00 $0.00 $0.00 $0.00 $0.00 0% $1,200-00

1082 Exhaust Fan (EF-3) $0.00 $0.00 $0.00 50.00 $0.00 $0.00

1083 Fan not provided with motorized d $1,2DO.00 $0.00 Slim $0.00 $0.00 00/a $1,20.00

1084 Exhaust Fan (EF-4) $0.00 SO-00 50:00 $0.00 Slim SO=

1085 Fan not provided with motorized d $1,200.00 $0.00 $0.00 $0.00 Slim O% $1,200.00

1086 BASEMENT CRAWL SPACE $0.00 $0.00 $0.00 50.00 $0.00 $0.00

1087 Greenfield used in lieu of GRc thru $4,025.00 $0.00 $0.00 $0.00 $0.00 0% $4,025.00

1088 Power wiring very close to steam $18,400.00 $0.00 $0.00 $0.00 $0.00 0% 518,400.00

1089 Pull box for A/C-1 feeders are exp $1,800.00 50.00 $0.00 $0.00 $0.00 OOfa $1,800.00

Sl)B-TOTALS $2,310,120.00 $0.00 $237,361.50 $0.00 $237,361.50 10% $2,072,756.50
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PROJECT:	 103836517	 APPLICATION #:	 1
Sound Proofing of Monsignor McClancy High 	 DATE OF APPLICATION:	 0713012009

Payment Application containing Contractor's signature is attached. 	 School	 PERIOD THRU:	 0 711 W0099
PROJECT#s:

A B C D	 I	 E F G H I
COMPLETED WORK STORED TOTAL a/o BALANCE

AMOUNT AMOUNTffEM# WORK DESCRIPTION
SCHEDULED

AMOUNT
MATERIALS COMPLETED AND COMP. TO RETAINAGE

PREVIOUS THIS PERIOD (NOT IN D OR E) STORED (G / C) COMPLETION (If Variable)

PERIODS (D + E + F) (C.G)

1090 Exposed feeders are not color tap $2,500.00 $0.00 $0.00 $0.00 $0.00 0% $2,500.00
1091 LOCKER ROOM ROOF $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
1092 Provide support for main conduit a $8,200.00 $0.00 $0.00 $0.00 $0.00 O% $8,200-00
1093 Alternate price to keep Greenfield $36,000.00 $0.00 $0.00 $0.00 $0.00 0% $36,000.00
1094 Electrical Close out $12,000.00 $0.00 $0.00 $0.00 $0.00 0% $12,000.00
1095 Electrical Supervision $35.000.00 50.00 $3,500.00 $0.00 $3,500.00 10% $31,500.00
1096 Electrical Insurance $45,545.00 $0.00 $45.545.00 $0.00 $45,545.00 100% $0.00
1097 Electrical Bonds $15,182.00 $0.00 $15,182.00 $0.00 $15,182.00 100% $0.00

TOTALS $2,464,547.00 $0.00 $301,588.50 $0.00 $301,588.50 12% $2,152,956.50

CONTINUATION PAGE	 Quantum Software Solutions, Inc. Document
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