
Torres Rojas, Genara	 u L'7	 L'

From:	 yussifdandj@yahoo.com
Sent:	 Wednesday, April 04, 2012 7:20 PM
To:	 Duffy, Daniel
Cc:	 Torres Rojas, Genara; Van Duyne, Sheree
Subject:	 Freedom of Information Online Request Form

Information:

First Name: Yusuf
Last Name: Adome
Company: Student at Essex County College
Mailing Address 1: 718 South 20th Street, 2nd Fl
Mailing Address 2:
City: Newark
State: NJ
Zip Code: 07103
Email Address: yussifdandigyahoo.com
Phone: 862-224-9704
Required copies of the records: Yes

List of specific record(s):
To Whom It May Concern My name is Yusuf Adome engineering student at Essex County College in Newark,
New Jersey. I am looking for information for a Case Study as part of my course work. The focus of the case
study is the impact of Congestion on road users and construction cost. It is my understanding that a recent
project to rehabilitate the upper level structural steel on the GWB involved the assessment of the effect of lane
closures on construction costs and the impact on road users. I humbly request the Port Authority to share the
results of the said study with me. This request is very important to my research paper. Any reports are
preferable but a summary of findings is acceptable. I look forward to hearing from you. Yusuf Adomea Essex
County College Student
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THE POWAUTHORM OF NY& NJ

FO/ Administrotor

February 1, 2013

Mr. Yusuf Adome
718 South 20th Street, 2nd Fl.
Newark, NJ 07103

Re: Freedom of Information Reference No. 13099

Dear Mr. Adome:

This is a response to your April 4, 2012 request, which has been processed under the Port
Authority's Freedom of Information Code (the "Code") for a copy of the assessment of the effect
of lane closure on construction cost and the impact on road user that was part of the recent
project to rehabilitate the upper level structure steel of the George Washington Bridge.

Material responsive to your request and available under the Code can be found on the Port
Authority's website at http://www.panyiij , o^v/corporate-information/foi/13099-O.pdf. Paper
copies of the available records are available upon request.

Certain material responsive to your request is exempt from disclosure pursuant to exemptions
(2a) and (4) of the Code.

Please refer to the above FOI reference number in any future correspondence relating to your
request.

Very truly yours,

Daniel D. Duffy
FOI Administrator

225 Park Avenue South
New York, , NY 100103
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Life Cycle Cost Comparison of Options

In order to assist the Authority with the financial decisions that have to be made in investing
funds toward the major rehabilitation of the "World's Busiest Bridge", the Parsons/HNTB team
performed a life cycle cost analysis. The analysis covered a 50 year time period and compared
three investment alternatives which were:

1. Construct the recommended rehabilitation scheme, fund the predicted periodic
maintenance for a period of 20 years, and then construct a complete deck replacement
which after 30 additional years will have 20 years of remaining life (salvage value).

2. Construct a complete deck replacement, fund the predicted periodic maintenance for 50
years after which time the useful life of the replacement deck will be consumed..

3. Construct only the priority and routine repairs, fund a high level of predicted
maintenance for 10 years, and then construct a complete deck replacement which after 40
additional years will have 10 years of remaining life (salvage value).

4. Construct only the priority repairs, fund a high level of predicted maintenance for 10
years, and then construct a complete deck replacement which after 40 additional years
will have 10 years of remaining life (salvage value).

In addition to the analysis of life cycle costs, user costs to the public for each life cycle alternative
were also computed based upon the cost of delay due to construction impacts. The life cycle cost

analysis results and user costs are shown in Table la.

The 50-year life cycle cost present worth for Rehabilitation is $230 million. For comparison, the
50-year life cycle cost present worth for the Full Deck Replacement is $315 million and for the
Priority & Routine Repairs Only is $300 million.

While a complete deck replacement in "year 0" of the life cycle would provide the most desirable
solution in terms of inconvenience to the public as reflected in the lowest 50-year sum of user
costs ($110 million), lack of capital funding and the time required to complete a final design make
this alternative impractical. Taking into account time for funding, the study of replacement
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alternatives, preliminary and final design, a deck replacement on the structure is a minimum of 5
years and up to 10 years in the future. As such, an interim solution is required.

Table la: Comparison of Construction Duration, Construction Cost and User Costs

Scheme Duration Construction Project Cost PW - 50 Yr 50 Yr
Months Cost (2008$) LCCA Sum of

(2008$) (2008 $) User Costs

Rehabilitation
20 $ loom $170 M $230M $160 M(20 Year Life)

Replacement
48 $ 300 M $510 M $315 Ivl $110M

(50-70 Year life)

Priority and
Routine Repairs 24 $ 55 M $85 M $300 M $200 M

(Not Recommended)

Priority Repairs
Only 24 $ 45 M $75 M $285 M $190 M

(Not Recommended)

Even though Rehabilitation has only a 20 year useful life with additional periodic steel repairs
required over that period of time, over the long term (based upon a present worth of $230
million) this solution is the more cost effective investment and the recommended alternate for
implementation. It is noted that costs for the Priority & Routine Repairs are for comparison only,
as these repairs alone, with deck replacement in 10 years, are not a feasible repair alternative due
to uncertainty in the repair reliability and constructability at the joints. Priority and Routine
repairs also have the highest user costs (most inconvenience to the public) over the 50 year period
and have a higher present worth cost than Rehabilitation.

Evaluation Matrix of Options
In order to compare the three options proposed (deck Rehabilitation, complete deck
Replacement, and deck Repair with Priority & Routine Repairs Only) and select one for
recommendation, a weighted evaluation matrix was prepared using applicable parameters and
relative assigned weights as shown in Table lb. Each alternative was rated on a scale of 1 (worst)
to 5 (best) for each of the categories, and the weighted total rating was computed using the
relative weights. The alternative with the highest weighted total represents the best deck
construction alternative overall.
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Table Ib: Rehabilitation Option Evaluation Matrix

Relative Rehabilitation Replacement
Priority Repair

Factor
eight

Scheme
Rating Total Rating Total Rating Total

Present Worth
3 4 12 2 6 3 9 

(Life Cycle Analysis)

Relieves Stress in Deck and
5 3 15 5 25 0 0

Other Members

Decreases Corrosion in
5 4 20 5 25 0 0

Members

Avoids Emergency Closures 5 4 20 5 25 0 0

Construction Cost 3 3 9 1 3 5 15

Durability 4 3 12 5 20 1 4

Quality 4 2 8 5 20 1 4

Constructability 4 2 8 3 12 2 8

Ease of Maintenance 2 3 6 5 10 1 2

User Costs (Sum over 50 years) 5 3 15 5 25 2 10

Bighted Total: 125 181 52

* Full Deck Replacement has the highest score but is not attainable to the limitation of funding at this time

While the evaluation matrix shows that complete deck Replacement is the preferred option when
considering every possible impact on both the Port Authority and end user, as mentioned
previously, from a financial perspective and due to practical considerations, the Rehabilitation
option is a close second receiving the next highest rating, and is therefore, recommended as the
best investment of Port Authority funding at this time..

The recommended Rehabilitation alternative should -be implemented, along with the other
priority and routine repairs outlined in this report. Using dedicated nightly closures and the
construction staging associated with Construction Staging Alternate 1, implementation is
accomplished with moderate disruption to traffic, a high level of worker safety, and reasonable
construction duration while offering a high level of value and quality for the investment.
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10.1 Life Cycle Cost Analysis
Figure 10.1 illustrates the components of the life cycle cost analysis over a 50 year period, with
each vertical grid line representing 5 years. In this figure it is clear how the initial construction
cost and the maintenance costs over the 50-year life factor into the financial investment required
for each scheme. Figure 10.1 also shows the user costs over time.

Table 10.2 below summarizes the Life Cycle Cost Analysis performed for three comparisons of
repairs and the associated costs over three different repair lives. As Alternate 3 is the preferred
rehabilitative repair, in terms of both initial cost and construction duration, it was compared to
the two other scenarios to judge the predicted total costs of repair. These scenarios are a total
deck replacement at "year 0" of the life cycle and the "do nothing" option of merely making patch
and replace in kind priority and routine repairs. Performing priority and/or routine repairs can
only be followed for a 10 year maximum period after which a total deck replacement is required.

Fig-are 10.1: Life Cycle Cost Clornponents

Rehabilitation

Replacement -
4

---- --- -__ -._,

Construction Cost $300.00 M $10.32 M $16.93 M $18.63M $30.68 M $33.66 M

Replace Joint 8 WS Steel Repair, Joint 8 WS Steel Repair, Joint 8 We
Deck Repi. Joint&WC Rapt. Jolnt&Wc Rapl.

Repi. Repl.

User Costs $66.46 M $4.54 M $9.17 M $8.20 M $16.66 M $14.80 M

Repair (P&R)
.._

Construction Cost $63.67 M $63.9 M' $403.18 M $13.87 M $22.76 M $26.	 M $-221.96 M

Priority& Steel Replace Joint & WS Steel Repair,

P4

Joint & WS
Steel Repair,

1i
Roblin* Repairs* Deck Rep I. Joint & WC Re I. o1rd & WC RaptRepairs I I	 Rept.

User Costs $23.61 M	 $30.620 M	 $74.52 M $9.04 M $16.27 M $16.33M $29.38 M

Repair (P Only) ---

t -	 t
- I--

t t f
Construction Cost $46.16 M	 $69.0 Me $401.18 M $13.87 M $22.76 M $26.0111 $-221.96 M

Priority&	 S:.[	 - Replace Joint8 WS Steel Repair, Joint8 WS
Steel Repair,Routine	 Re drs• Deck Rapt. Joint &WC Re I. Joint&WC Repi.Repairs Repl.

User Costs	 $21.26 M	 $27.470 M	 $74.62 M $9.04 M $16.27 M $16.33M $29.38 M

"Steel Repair years 3, 6 8 9 based on currant repair rates
Oook Raplaoomant Includes miscellaneous steal rapalrs,Jolnt replacement and wearing surface replacement

The assumed future repairs and costs as depicted in Figure 10.1 included:
For Rehabilitation (Alternate 3): full deck replacement in 20 years; steel repair frequency of 5
years at 5% of current deterioration prior to deck replacement, followed by steel repair frequency
of 20 years at 5% of current deterioration after full deck replacement. Typical Joint Cost = $37,500
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For Full Deck Replacement: steel repair frequency of 20 years at 5% of the current repair
deterioration. Typical Joint Cost = $25,000. In addition due to the high truck fatigue loading
measured in the WIM analysis, it is assumed that 5 years after the rehabilitation, there will be a
need to install pairs of clamps as described further below.

For Priority & Routine Repairs: full deck replacement in 10 years; steel repair frequency of 3 years
at the current rate of 24% new priority repairs each biennial inspection prior to deck replacement,
followed by steel repair frequency of 5 years at 5% of current deterioration after full deck
replacement. Typical Joint Cost = $50,000

For all repair comparisons: joint replacement every 10 years; wearing surface replacement every
20 years. All joint costs include longitudinal and transverse joint repairs. Wearing surface
replacement cost is approximately $4,000,000. Steel repair base cost is $35,000,000. Full Deck
Replacement cost is $300,000,000. The analysis is based upon an inflation rate of 3% and an
interest rate of 7.5% as approved by the Port Authority. Alternative interest rates are shown in
the appendix to determine sensitivity. All costs noted here are present costs.

To the Rehabilitation scheme costs above, will be added the future cost of maintenance repairs at
the orthotropic deck strap plate connections for the portion of deck that will be left in place after
the rehabilitation construction is completed. The ultrasonic peening will extend the life of the
strap plate filet welds, however, due to the presence of truck loading documented by WIM
measurement that exceeds the fatigue loading design criteria proposed for the interim AASHTO
LRFD code as further explained in Report Volume II, it is anticipated that commencing
approximately 5 years after the rehabilitation is complete a limited number of additional strap
plate welds will crack or strap plate bolts will break at secondary floor beam locations 2 through
11, since secondary floor beams number 12 and 1 are replaced under recommended repair
alternate 3. The repair for this deficiency will be the installation of the clamp detail shown in
Figure 10.2. It is estimated that approximately 75 strap plate locations will require the installation
of a pair of clamps each year due to weld cracks or broken strap plate bolts at an estimated cost of
$630,000. This cost will be added to the life cycle cost analysis.
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