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June 22,2012

Port Authority of New York & New Jersey

Secretary’s Office

225 Park Avenue South, 15th Floor

New York, NY 10003

Re: Claimant: Joseph Morrison A
Premises: WTC Site, New York, New York
Dates of Injury: 1/23/12

FREEDOM OF INFORMATION LAW REQUEST

Dear Sir/Madam:

NEW JERSEY OFFICE:
1130 Route 202 SouTh
SUITE A7

RarTan, NJ O8869
(908) 393-56862

This firm represents Mr. Joseph Morrison who sustained injuries while working as a construction
worker for Tutor Perini Civil Construction on the WTC construction project in New York, New York.

Under the Freedom of Information Law, we request the following:

1. Copies of any written notices received by your Department concerning the accident and/or
injuries to claimant which occurred on Port Authority property on June 1/23/12 (this request
includes, but is not limited to, all accident reports received).

2. All safety meeting minutes for the period from December 1, 2011 through March 1, 2012 (this
request includes, but is not imited to, all safety committee meetings during the period).

3. MURK daily reports regarding Tutor Perini’s work covering the period from December 1, 2011
through March |, 2012.

4, Port Authority of New York & New Jersey (Port Authority) Project Diary for the period from
December 1, 2011 through March 1, 2012.
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5.

Port Authority Resident Engineer’s Daily Report for the project covering the period from
December 1, 2011 through March 1, 2012,

Port Authority’s Investigation file regarding claimant’s accident.

Tutor/Perini’s Incident Report pertaining to claimant’s accident.

Tutor/Perint’s Safety Program Notice of Recordable Injury pertaining to claimant’s accidents.
Tutor Perini’s Accident Investigation Report(s) pertaining to claimant’s accident.
Tishman/Turner, JV’s Supervisor’s Incident Report pertaining to claimant’s accident.

Tishman/Turner, JV’s Safety Program Notice of Recordable Injury pertaining to claimant’s
accidents.

Tishman/Turner, JV’s Accident Investigation Report pertaining to claimant’s accident.
Employer’s first report of accident to the Department of Labor.

Copies of all contracts for work to be performed by Tutor Perini on the project.
Photographs depicting Mr. Morrison’s injuries

Job progress photographs taken of the 1 & 9 Subway area of the World Trade Center site taken
between November 1, 2011 and May 1, 2012.

If there is a charge for this information, please advise and we will remit the appropriate payment.

An authorization from our client is enclosed permitting you to provide this information that

relates to him.

TFS/mr

Very truly yours,

HOFMANN & 6

By: = }5 %A

1
Timotlyy F. Schweitzer

Joseph Morrison



,.-\ OCA Official Form No.: 960
I‘\?\‘\I / AUTHORIZATION FOR RELEASE OF HEALTH INFORMATION PURSUANT TO HIPAA
S [T'his form has been approved by the New York State Department of Health]
lent Name | Date of Birth [ Social Security Number

JOSEPH E. MORRISON |

| Patient Address

e e 0

I, or my authorized representative, request that health information regarding my care and treatment be released as set forth on this form:

In accordance with New York State T.aw and the Privacy Rule of the Health Insurance Portability and Accommtability Act of 1996

(HIPAA), Iwunderstand that:

1. This authorization may include disclosure of information relating to AL.COHOL and DRUG ABUSE, MENTAL HREALTH

TREATMENT, except psychotherapy notes, and CONFIDENTLAL HIV* RELATED INFORMATION only if | place my initals on

‘he approprizte line in Itemn 9(a). In the event the health information described below includes any of these types of mformation, and 1

initial the line on the box in Item 9(a), I specifically authorize release of such informartion to the person(s) indicated in Item 8.

2. If 1 am authorizing the release of HIV-related, alcobol or drug treatment, or mental health treatment information, the recipizat is

prohibited from redisclosing such information without my authorization unless permitted to do so under faderal or smte law., I

'_ldGI'StB.Dd tha: I have the right to request a list of people who may receive or use my HIV-related mformauon without authorization. If
1 experience discrimination because of the release or disclosure of HIV-related information, I may contact the New York State Division

of Human Rights at (212) 480-2493 or the New York City COHIIHISSlOl’l of Human Rights at (212) 306-7450. These agenciss are

=sponsible for protecting my rights.

3 I have the mght 1o revoke this authorization at any time by writing to the health care provider Iisted below. I understand that I may
revoke this authorization except to the extent that action has already been teken based on this authorization.

4. T understand rhat signing this authorization is voluntary. My treatment, payment, snrollment in a health plan, or eligibility for

vensfits will not be conditioned upon 1wy authorization of this disclosure.

5. Information disclosed under this authorization might be redisclosed by the recipient (except as noted abovc i Item 2), and this

redisclosure maey no longer be protected by federal or state law.

6. THIS AUTHORIZATION DOES XOT AUTHORIZE YOU TO DISCUSS MY HEALTH INFORMATION OR MEDICAYL

qie

_CARE WITH ANYONE OTHER THAN THE ATTORNEY OR GOVERNMENTAL AGENCY SPECIFIED IN ITEM 9 (b).

7. Name and address of health.provider or entity to release this mivrmation:
PANY&NJ, Secretary's Office, 225 Park Avenue South, New York, N.Y. 10003

| 8. Neme and address of person(s) or category of person to whom this information will be sent:

Hofmann & bLanltZeff 36 W. 31lst St., New York, N.Y. 10001

|
|
|

|

9(a). Specific informarion to be released: i -
[ Medical Record from (msert date) to (insert date)

[ Entire Medical Record, including patient histories, office notes (except psychotherapy notes), test rcsul*s radiclogy studies, films,

eferrals, consults, billing records, insurance records, and records sent to you by other heaith care providers.

\#Other, E‘OIL o ECO\.d
( ‘ _ Alcchol/Drug Treatment

- . _ Mental Health Information
tu*_honzahon to qucuss Health Information - HIV-Related Information

Include: (Indicate by Initialing)

(by d By umhng here I authorize ;
initials Name of individual health care provider
to discuss my health information with my attormey, or a governmental agency, listed here:

(Attomev/Firmo Narne ot GOVCan"ntal Agency Name)

10; Reason for release of mformauon: | 11. Date or event on which this authorization will expire:

O At request of individual 3 l
-2 Other: _ litigation j)u N

|
L
 $9)8 I{f:o? the patient, name of person signing form: ] 13. Autbor-y to sign on Dcnalf of patient:

:n cumpleted and my questions about this form have been answered. In addition, [ have Sesn provided a

’_- {
Darte: p ¥
ed by law. L

¥ Human Ifpmunodeficiency Vires that canses AIDS. The New York State Public Health Law protects informatjon which rezsonably nonid
- identfy someene 25 having HIV symptoms or infection and information regarding a person’s contacts

|
|
l_



THIE PORT AUTHORITY OF NY & NJ

Daniel D. Duffy
FOI Administrator

November 27, 2012

Timothy F. Schweitzer, Esq.
Hofmann & Schweitzer

360 West 31st Street

New York, NY 10001-2727

Re: Freedom of Information Reference No. 13289

Dear Mr. Schweitzer:

This is a response to your June 22, 2012 request, which has been processed under the Port
Authority’s Freedom of Information Code (the “Code”) for copies of various records related to
Tutor Perini, Tishman/Turner, IV and Joseph Morrison's accident on January 23, 2012.
Material responsive to your request and available under the Code may be found on the Port

Authority’s website at hitp://www.panynj.gov/corporate-information/foi/13289-C.pdf. Paper
copies of the available records are available upon request.

Certain material responsive to your request is exempt from disclosure pursuant to exemptions (1)
and (4) of the Code.

Please refer to the above FOI reference number in any future correspondence relating to your
request.

Very truly yours,
]

T -
TN .Lf/
PR N S A8

E‘\

Daniel ﬁ?‘“l;uffy
FOI Administrator

225 Park Avenue South
News York, , NY 10003
12212435 3642 F. 212435 7555




Weekly HUB Safety Meeting January 4, 2012

Hub Weekly Safety Performance Report Review

Upcoming Work Review

Weekly Inspection Walkthrough Observations
Removal of built scaffold bracing

CAZ sign at entryway to CAZ

Impalement protection on vert. rebar ends
Open for discussion

Fire Safety
¢ Open for discussion

EPC
¢ Open for discussion

General Awareness
e WTC Security Bulletin — “WTC Identification and Access Control Program” — 12/29/11
¢ Open for discussion
o Weather — 10 day forecast.

Open Issues
e Manhours for December are due no later than Friday, 1/13/12



Jan-12

Critical Action Log
Contractor  |Activity Date to PM/SUP Work Plan Crane |Confined {Fall Cocrd/Plan |Risk Risks Conirols Implementation of [Status
Start Safety Plan/Ne Submitted |(Crane |Space |(Fal Mgt Impact Centrols
Review  |Plan}) Plan)
R Baker Excavation east side of H& M wall [01/09/12 Paul Clazing |Nesed Plan Need Plan |Limited |Possible |YES Will be TExcavation. Vehicle |Work Plan Plan
required B Traffic Submitted
(Resubmuttal)
TPC Concrete placement for Area 17- |Jan 7th F Lenczuk |Need Plan Need Plan  |Limited Possible |NO 17372012 Trucking operations  |Work Plan M-':—_,_-‘ i
20 on Vesey and Liberty Submytted
B Pumping (Slicklines)
Muscular/Skeletal
DCM Intermesent Paint PATH arches  [Jan 7th J. Conceicao YES YES YES Sand Blasting, entitation, Enclosures,
Fume/dust impact to
B others, Fall
ASA Industries |Install Unit into 240 Elevation of  [Jan 14th Unknown YES YES Will be Lifting, Rigging, Work Plan
Tower-2 required Material Handiing,
B Gribbing
DCM Precast Stair Installation J. Conceicao fES YES Will be Lifting, Rigging, Work Plan
required Material Handling,
8  [Cribbing
DCM East Bathtub Operations Early 2012 |J. Conceicao ‘fES YES Will be Steel Erection, ‘Work Plan
required Craning, Riggling, Fall
B Protection, Falling
Chijs




Date
Entered

Deseription of Wark Task

World Trade Center Construction - WTC HUB Weekly Safety Committse RAIL
ROLLING ACTION ITEMS LIST
le WE 01/04/2012

What Meads to be Donng

DOCUMENT OWNER: Ronald Stemp

Responsinie

Porzon

OPEN ACTION ITEMS

Target

Copmplistenn

Diate

Revised
Compistion

Dat=

Stafus

1 szniz0m oy BT Provide S pmwetint sG8 12730114 Ciosed
1| 1212011 2?:;;’?;’:{: FistiEs E;:oﬁ:mpewm Baker 12130111 Open
1| 121112011 o g PR B Camamtay EIC 1213011 Open
2 | 11172011 Winter Operations Provide Snow Removal Plan DCM 1213011 Open
2 | 1112011 Winter Qperations Provide Snow Removal Plan TPC 1213011 Qpen
2 | 11M2011 Winter Operations Provide Snow Removal Plan Sorbara 1273011 Open
2 | 11112011 Winter Operations Provide Snow Removal Plan Baker 1213011 Open
2 | 1M1M/2011 Winter Cperations Provide Snow Removal Plan EIC 1213011 Open
8 | 11112011 Winter Operations RS R R DCM 1230114 Open
3| 1112011 Winter Operations Provide He::g‘r? petion TPC 12/3011 Open
s | 11niz011 Winter Operations e Haaing Qperation Baker 12036111 wm |
a | 11011 Wintter Operations e Hasiing Operstion EiC 12730111 T
4 | 122011 | Training/oolbox Mesting Eye Protection DCM 12/30M1 Closwd [ 0TPO0
4 | 12712011 | TrainingTooibox Meeting Eye Protection TPC 12/30M11 Closed | | omPicted
4| 12172011 | Training/Toolbox Meeting Eye Protaction Sorbara 4203001 Glosed |ComPead

HUB Weekly Safety Committee RAIL 12302011 xis

1/4/2012

Page 1



THE PORT AUTHORITY OF NY & NJ

December 29, 2011 WTC Construction

WTC Identification and Access Control Program

The Port Authority continues to provide the highest level of security and safety for the men and women
working at the WTC site. This bulletin provides a brief overview of the access control policies and
procedures at the World Trade Center.

Identification Cards: All companies and their employees must be vetted by the Port Authority Office of the
Inspector General. After a background screen is completed, OSHA 10-hour training is verified and a site
orientation briefing is received the employee is ready to obtain a WTC ID. Each employee will have their
photograph taken that includes an image of their iris. This process occurs at 116 Nassau Street.

Escorts: A process is in place for a limited number of workers from each contract to obtain escort privileges.
An escort may bring up to four-day pass holders on site once the temporary employee is cleared by security
and a day pass is issued. The escort must remain with the day pass holders (within eyesight) at all times for
the duration of their stay. An individual may obtain a maximum of five day passes and if more than five visits
are anticipated an application for a permanent ID card should be initiated.

Loss of Card: Report all lost WTC site ID cards to the corporate issuing officer and WTC Security. The
cardholder must also file a police report with the local law enforcement agency in the jurisdiction where the
card was presumed lost. If the card was lost on World Trade Center property, the report would be made with
the Port Authority Police Department. A copy of the report will be required prior to the issuance of a
replacement card.

Forgotten ID Card: Effective January 23, 2012, an employee who has forgotten their ID card may report to
the security office, complete a form and provide proof of identity to obtain a one-day, self-expiring
identification card. Please note a fee may be assessed for repeat requests. Sharing of WTC ID cards is
strictly prohibited and could result in revocation of WTC site access.

Use of Card: Site ID cards must be validated at the point of entry each time entry onto the site is made. ID
cards must be worn on the outside of the outermost garment, between the waist and the neck. Lanyards and
armband pouches are available from WTC Security, if needed. Employees ID cards will be scanned by
Security agents, utilize a 4-digit pin, or use iris scanning technology to access the WTC site.

Non Use of Card: If an employee retires, resigns, is transferred, laid-off, or otherwise separated from their
employer, the ID card must be returned to WTC Security so it can be invalidated. WTC ID cards will also be
invalidated for a period of inactivity greater than 90 days. If an employee returns to the project, WTC
Security will validate and reissue their card.

If you have any questions regarding this policy, please contact
Mike Hurley, WTC Security Manager at (212) 435-5501

ALL COMPANY ISSUING OFFICERS MUST REVIEW THIS BULLETIN WITH EMPLOYEES

12/29/2011
#1-SEC-2011



weather.com - 10 Day Printable Forecast

weatherncom

10-Day Forecast for New York, NY (10007)

NEW: Larger Radar Maps & No Ads

High 7 Precip.
Low (°F) %
.;I:ndg)zll Partly Cloudy 30°/27° 10 %
JaT:gs Partly Cloudy 43°/31° 10 %
Jal:]rioe Partly Cloudy 47°/34° 10 %
Jasna:ﬂ Partly Cloudy 50°/38° 10 %
Jasnugs ::-: Rain / Snow Showers 43°/31° 30 %
Jelt/lnogg Partly Cloudy 41°/29° 10 %
J;:io Partly Cloudy 45°/32° 10 %
Ji\i/Y1e:[le Sunny 46°/39° 0%
JaT: 12 - Showers 45°/30° 60 %
Jairim Partly Cloudy 43°/30° 20 %

Last Updated Jan 4 09:08 a.m. ET

"_1] Print This Forecast

Back to Previous Page

http://www.weather.com/weather/print/10007

Page 1 of 1

1/4/2012



WEEKLY HUB SAFETY MEETING

| DATE: January 4, 2012 |

NAME SIGNATURE PHONE E-MAIL
Aaron Sibenac m 646-232-2516 | asibenac@thacherassociates.com
Bill Flaherty (hud Eilatsd, 917-482-6118 | wilaherty@tishman.com
Bill Lenczuk K - ! 917-681-8255 | wlenczuk@perini.com
Bob Wilson 631-617-1972 | bob.wilson@ijci.com
Brad Borst VA i~ iy 646-242-1410 | bborst@tishman.com
Bruce Silver 973-332-6723 | bsilver@tishman.com
Dan Kressler ALM 646-210-5311 | dkressler@tcco.com
Dave Collins L )N S 646-235-8488 | dcollins@tishman.com
Frank Noviello v 917-682-6744 | fnoviello@tishman.com
Ibis Acevedo Lty oS 9733900017 | lacevedo@panyni.gov
Joe Schwed 212-435-5515 | jschwed@panvni.gov
John Conceicao _ Ly 347-723-6390 | jconceicao@totalsafety.org
John Kane N A A S 2—— 8454942076 | john kane@acinc.com
Kevin Newlan N \\ 917-417-8871 | Kevin.newlan@skanska.com
Lance Godfrey 570-236-1961 | Lance.godfrey@chartisinsurance.com
Luigi Chiechi L. n 917-299-3103 | Ichiechi@judlau.com
Malcolm Punch Sy N AN 347-739-1750 | mpunch@totalsafety.org
Mike Grieco b v ) 917-417-8987 | marieco@panyni.gov

Mike Perrone

347-582-0320

mperrone@tishman.com

Patrick Bakelaar

914-469-1911

pbakelaar@perini.com

Paul Clazing (Lé‘-/(_,-_nf\ 646-235-4139 | clazing@gmail.com
Paul Giangreco ‘ 212-364-2107 | pta@deainc.com
Phil Taylor 646-529-1923 | ptavlor@panynj.gov

Ray Hennessy

973-332-8271

rhenness@panynj.qgov

Robert D’Amelio

347-682-8167

rdamelio@tishman.com

Steve Villanueva

917-418-2735

Ron Stemple N/ <l 347-680-7465 | Stemple@pb-urs.com
Sam Perez - N 917-553-0112 | tpc.sperez@gmail.com
Sean Slaven ﬂﬂ/y\ 516-317-5979 | sean.slaven@aon.com

svillanueva@perini.com

Terrence Ryan

973-703-6979

tpryan@panyni.gov

Y Mlhell

T35~ 2864

BRI\ I W (oan

I

5’4‘{ C~"d /}”
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NAME SIGNATURE PHONE E-MAIL
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Weekly HUB Safety Meeting

January 11, 2012

Presentation
e “Slips, Trips and Falls Prevention”— TTT Presentation courtesy of AON

Hub Weekly Safety Performance Report Review

“Critical Action Log”’Work Review

Weekly Inspection Walkthrough Observations

e Removal of built scaffold bracing
o Bracing shall only be removed with guidance and approval of a scaffold competent person and with the approval of scaffold owner,
and replaced as soon the task for which it was removed is complete

¢ Open for discussion

Fire Safety

e All CSM’s need to review their areas for compliance with sign requirements. No smoking, exit etc. signs are
removed constantly and must be maintained.
Be sure each contractors work areas has and maintains mounted general fire extinguishers. The very last
thing that needs to be done when turning over an area is to remove your fire extinguishers not the first.
Ensure hoses are compatible for use with 0% & acetylene.
Open for discussion

EP

O

¢ Open for discussion

General Awareness
o Wet ops by walkways & stair tower entryways.
o WTC Security Bulletin — “WTC ldentification and Access Control Program” - Revised — 1/06/12
e Weather — 10 day forecast.
¢ Open for discussion

Open Issues
e Manhours for December are due no later than Friday, 1/13/12



Hub Weekly Safety Performance Report WE 01/06/2012
Metrics Data Obtained from WTC Safety Management System Tracking Tool 10 JANUARY FIRST AID CASES (RATE-OF-CHANGE)
! | T WL NI ~— |
2012 YTD HUB EXPERIENCE = 5 A |
- | JmmawEizoviD 1 National Avg WIC Goal 0 St
TCIR = RS 5.10 5.00
LTIR = ] 2.40 2.00 (Last Week DEC (WE 01/06/2012) (WE 01/13/2012) (WE 01/20/2012) (WE 01/27/2012) (WE 12/30/2011)
' 2011)
Janurary YTD Experience B!F Contractor -
Coniraciors Total Hours - - iTotal Case incidents LostWork Day Cases  [TCIR - {L7iR =
Pkg 17 0.00 0 0 . : 2012 YTD TOTAL & LOST WORK DAY CASES (RATE-OF-CHANGE)
DCM 41,835,00 2 0 1
EIC 5,323.00 0 Q ! 1
Baker 1,802.00 0 0 [ 1 10 [ 7 5 ; T = g
Sorbara 38,418.00 0 0 . . E ; . ;
SGS 51,585.00 0 0 8 : i el "
TPC 74,059.00 0 0 — i : i e ;
Judiau 3,244.00 0 o E =5 . 5 o ! i i !
TNV 16,666.00 0 [ ] | : 1 i {
TOTAL 733,032 2 0 ==t B ; . A i i |
: = . i ‘
2012 YTD Observations = 5 £l j ; O ‘ =
- i = | 2 * | e o8
o o L - s 1 ol |
D) °I:ﬂ";n"°‘°' Awalting Approval Writion Last Week TotalYTD Avg D"V,:r;" °*°'f WIC Goat N el . Tt o . -
12 22 0 8 _ heT y 2.00 Dec-10 | JAN FEB MAR APR MAY JUN JUL AUG SEP oCcT NOV DEC
-#-Total Cases 8 2
Contractor Observations Requiring Actlion Lost Ti
Contractor Open = Coshl ime 1 0
DCM 12
5GS 2
aul 5 JANUARY CONTRACTOR INCIDENTS
PC 1 20 T : !
EIC 2 : : ) )
TV 2 15 - f ' & — ‘ ‘ 15
Judlau 1 ' | | |
rTOTAL I V] ;
10 1% ; : Mg
Incldents Reports Requiring Action 5 - B % A=
Contractors Opsan 2 1 i | Y, R | i 2 1
DCM 4(3-LT | viel |l s 0
Sorbara - 8 0 - Bovi = 12
Tishman/Tumer 1 DCM EIC | Baker | Judlau — 5 SGS TPC | Sorbara | TOTAL
EIC 3 (PKG-17)
SGS . e — % First Aid 7 1 7 15
TOTAL % ® Total Case 2 2
@ Lost Time 0
OoTBD : 1 1
January Contractor Incldents |
Count —.LesaTyoe | Contractor/ Subcontractor Dato ~kocation Craft__{BogvParts| _____injunvTvpe | AccldentTyoe __Catonory Sub Cain | Description =
1 First Aid DCM 11312012 Ironworker  JArm Sprain/Strain Overexertion Material Handling Handling  {Pain fo to repeated lifting YES
2 First Aid Sorbara 17372012 Carpenter | Shoulder Sprain/Strain Slip/Trip/Fall WalkingfWorking Surf Trip Haz Tripped on rebar
3 First Aid DCM 1/4/2012 Ironworker  |Finger Sprain/Strain Slip/Trip/Fall WalkingfWorking Surf Access Fell and hit thumb YES
4 First Aid DCM 15472012 Ironworker | Shoulder Contusion . Slip/Trip/Fall WalkingWorking Swurf Access Spilled while accessing pick YES
-] First Aid Sorbara 1/4/2012 Laborer Knee Contusion Struck-Against Walking/Working Surf Access Struck agaist rebar
8 First Aid Sorbara 17412012 Lather Knee Contusion Slip'Trip/Fall Concrete/Rebar Rebar Bar snaped causing fall
7 First Aid DCM 1/5/2012 Welder Eye Forgien Body Struck-By PPE Face/Eye |Debris in eye YES
8 First Aid EIC 1/6/2012 Super _|Hand Laceration Caught-Between | Tool Use Carrina drill caught between form

WalkingWorking Sur!  [TrigHaz [ Tripped oo mebar ile
FFE FacalEye  |[Debris in eys
| WWiaiked o stesl

| 1E2012 | Labores Bazk | BprainiStraln
[mlz0iz lronwarker  |Eye iForgien Body
|REL ik | Lacarahan

Firsf Aud
Fifal fid
Firal Ald

SlipTrm/Fail

14 fi=1+] Eorvara e Laine Alirie SprainiSwain | ShpiTriprr ail WaiRingrYoirng Suil | Trip Haz | Uhnmowin

15 First Aid Sorbara 11972012 Lather Hand Scrateh Stuck-Against WalkingWorking Surf Access Struck agaist rebar

16 First Aid Sorbara 1/10/2012 Laborer Knee Contusion Slip/Trip/Fall Walking/Working Surf TripHaz__ | Tripped and fall forward

17 First Aid DCM 1112012 Ironworker  |Eye Forgien Body Struck-By PPE Face/Eye |Debris in eye

18 First Aid EIC 11172012 Laborer Shoulder Sprain/Strain Overexertion Material Handling Handling  |Exerting pressure on truck shoot YES




Jan-12

Critical Action Log
‘Contractor  [Activity Date o PM/SUP Work Plan Crane  |Confined |Fall Coord/Plan |Risk Risks Controls Implementation of | Status
Start Safety Plan/No Subritted (Crane |Space |(Fall Mgt Impact Controls
i i Review Plan) Plan}
R Baker Excavation east side of H& M wall |01/09/12 Paul Clazing [Need Plan Need Plan |Limited |Possible |YES 1/5/2012 Excavation, Vehicle |Work Plan Plan
B Traffic, SOE, Mark Submitted

Outs (Resubmittal)

TPC Concrete placement for Area 17- |Jan 7th B. Lenczuk |Need Plan Need Plan  |Limited |Possible |NO 11372012 Trucking operations  [Work Plan PJ;&!- i

20 on Vesey and Liberly sMI
' B [Pumping (Slicklines) o=

Muscular/Skeletal, |

DCM Intermesent Paint PATH arches  |Jan 7th J. Conceican YES YES YES Sand Blasting, Ventilation, Enclosuras, ]

Fume/dust impact to
B others, Fall

IA&A Industries (Install Unit into 240 Elevation of  [Jan 14th Unlmnown YES YES 1/6/2012 Lifiing, Rigging, Work Plan
Towwer-2 ' Material Handling,
B Cribbing
DCM Pracast Stair Installation J. Conceicao YES YES Will be Lifting, Rigging, Work Plan
required Material Handling,
B Cribbing
DCM East Bathtub Qperations Eary 2012 (J. Conceleao fES YES Will be Steel Eraction, Work Plan
required Craning, Rigging, Fall

B Protection, Falling
Objs




Dage
Emtarad

Description.of Work Task

World Trade Center Construction - WTC HUB Weekly Safety Committse RAIL
ROLLING ACTION ITEMS LIST

Whit Needs 10 ba Dgpe

OPEN ACTION ITEMS

DOCUMENT DWNER: Ronald Stomple WE 01/11/2012

Responsklie
Person

Targst
Campletion
[rate

Reuisdd
Complethon
Data

Bislis

Commenis

1| 1278011 o R ““*II',*;;L‘T?:‘"”""‘ SGS 12430124 Closed | s
1| 12112011 Issm:er;ger:g Provide :i,’;;foﬁzmpe’e"t . Baker 1203011 Open
1| 1212014 e e PR SR S EiC 123011 Open
2 [ 11172011 Winter Operations Provide Snow Removal Plan DCM 1273011 Open
2 | 11172011 Winter Operations Provide Snow Removal Plan TPC 12/30/11 Open
2| 1MHM2011 Winter Operations Provide Snow Removal Plan Sorbara 12/130M1 Open
2 | 11172011 Winter Operations Provide Snow Removal Plan Baker 12/30M11 Open
2 | 11Mzo1 Winter Operations Provide Snow Removal Plan EIC 12130111 Cpen
s | 111011 Winter Operations Prodide s Grsaipd DCM 1273011 Open
3 | 112011 Winter Operations Provide H‘;}’;‘f Opeetiori TPC 12130M1 Open
a | 1142011 Winter Operations 28 [lactig Oporaton Baker 24961 A
s | 141011 Winter Cperations K a2 2a.Oporenc EiC 12730119 T
‘4 | 12472011 | TrainingToolbox Meeting Eye Protection DCM 1213011 Closoq |_Pieted
4| 1242011 | TramigToolbox Mestng Eve Proteation TPC 1203011 Closed |Comeieted
4| 1212011 | Training/Toolbox Mesting Eye Protection Sorbara 12130041 Clossnlll o

HUB Waeekly Safety Commities RAIL 010412.xls

11172012

Page 1



THE PORT AUTHORITY OF NY & NJ

January 6, 2012 WTC Construction

WTC Identification and Access Control Program

The Port Authority continues to provide the highest level of security and safety for the men and women
working at the WTC site. This bulletin provides a brief overview of the access control policies and
procedures at the World Trade Center.

Identification Cards: All employees must be vetted through the Secure Worker Access Consortium
(SWAC). After a background screen is completed, OSHA 10-hour training is verified and a site orientation
briefing is received the employee is ready to obtain a WTC ID. Each employee will have their photograph
taken that includes an image of their iris. This process occurs at 116 Nassau Street.

Escorts: A process is in place for a limited number of workers from each contract to obtain escort privileges.
An escort may bring up to four-day pass holders on site once the temporary employee is cleared by security
and a day pass is issued. The escort must remain with the day pass holders (within eyesight) at all times for
the duration of their stay. An individual may obtain a maximum of five day passes and if more than five
visits are anticipated an application for a permanent ID card should be initiated.

Loss of Card: Report all lost WTC site ID cards to the corporate issuing officer and WTC Security. The
cardholder must also file a police report with the local law enforcement agency in the jurisdiction where the
card was presumed lost. If the card was lost on World Trade Center property, the report would be made
with the Port Authority Police Department. A copy of the report will be required prior to the issuance of a
replacement card.

Forgotten ID Card: Effective January 23, 2012, an employee who has forgotten their ID card may report to
the security office, complete a form and provide proof of identity to obtain a one-day, self-expiring
identification card. Please note a fee may be assessed for repeat requests. Sharing of WTC ID cards is
strictly prohibited and could result in revocation of WTC site access.

Use of Card: Site ID cards must be validated at the point of entry each time entry onto the site is made. ID
cards must be worn on the outside of the outermost garment, between the waist and the neck. Lanyards and
armband pouches are available from WTC Security, if needed. Employees ID cards will be scanned by
Security agents, utilize a 4-digit pin, or use iris scanning technology to access the WTC site.

Non Use of Card: If an employee retires, resigns, is transferred, laid-off, or otherwise separated from their
employer, the ID card must be returned to WTC Security so it can be invalidated. WTC ID cards will also be
invalidated for a period of inactivity greater than 90 days. If an employee returns to the project, WTC
Security will validate and reissue their card.

If you have any questions regarding this policy, please contact
Mike Hurley, WTC Security Manager at (212) 435-5501

ALL COMPANY ISSUING OFFICERS MUST REVIEW THIS BULLETIN WITH EMPLOYEES

1/6/2012
#1A-SEC-2012



weather.com - 10 Day Printable Forecast

weathercom

10-Day Forecast for New York, NY (10007)

NEW: Larger Radar Maps & No Ads

High /7 Precip.
Low (°F) %

J;ndi{ Partly Cloudy 43°/41° 10 %

JaT:liz —_— AM Rain 50°/42° 80 %
Fri )

Jann13 g AM Showers / Wind 43°/27° 40 %

JaSna; 4 Partly Cloudy 36°/24° 10 %
Sun A

Jan 15 — Few Snow Showers 29°/19° 30 %
Mon

Jan 16 Mostly Sunny 33°/28° 10 %
Tue —— ° -

Jan 17 = Cloudy 43°/26 20 %

J:r/]efs Sunny 36°/27° 0%
Thu e

Jan 19 — Snow Shower 42°/34° 40 %
Fri ° o

Jan 20 Partly Cloudy 43°/28 20 %

Last Updated Jan 11 01:11 p.m. ET

é Print This Forecast

Back to Previous Page

http://www.weather.com/weather/print/10007
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WEEKLY HUB SAFETY MEETING

| DATE: January 11, 2012 |

NAME SIGNATURE PHONE E-MAIL
Aaron Sibenac e 646-232-2516 | asibenac@thacherassociates.com
Bill Flaherty it Edatots, 917-482-6118 | wilaherty@tishman.com
Bill Lenczuk v 917-681-8255 | wlenczuk@perini.com
Bob Wilson 631-617-1972 | bob.wilson@jci.com
Brad Borst 646-242-1410 | bborst@tishman.com i
Bruce Silver ATy 973-332-6723 | bsilver@tishman.com
Dan Kressler N QM__\ 646-210-5311 | dkressler@tcco.com
Dave Collins > 646-235-8488 | dcollins@tishman.com
Frank Noviello 7 ) 917-682-6744 | fnoviello@tishman.com
Ibis Picart (__,f{/' /V/é ﬂbq‘f—‘ 973-390-0017 | iacevedo@panynj.gov
Joe Schwed -~ 7)) 212-435-5515 | jschwed@panynj.qov
John Conceicao e 347-723-6390 | jconceicao@totalsafety.org
John Kane X Dt @) 845-494-2076 | john.kane@geinc.com

Kevin Newlan

/,,

917-417-8871

Kevin.newlan@skanska.com

Lance Godfrey

570-236-1961

Lance.qodfrey@chartisinsurance.com

kuigi Chiechi 917-299-3103 | Ichiechi@judlau.com
Malcolm Punch M\- ? JV\J\ 347-739-1750 | mpunch@totalsafety.org
Mike Grieco 917-417-8987 | mgrieco@panynj.gov

Mike Perrone

347-582-0320

mperrene@tishman.com

Patrick Bakelaar

914-469-1911

pbakelaar@perini.com

Paul Clazing Weou X (Lhe2_~a| 646-235-4139 | clazing@gmail.com
Paul Giangreco | | 212-364-2107 | pta@deainc.com

Phil Taylor 646-529-1923 | ptaylor@panyni.gov
Ray Hennessy 973-332-8271 | rhenness@panynj.qov

Robert D’Amelio

347-682-8167

rdamelio@tishman.com

oA

Ron Stemple Vi 347-680-7465 | Stemple@pb-urs.com
Sam Perez ? 917-553-0112 | tpc.sperez@gmail.com
Sean Slaven 516-317-5979 | sean.slaven@aon.com

Steve Villanueva

917-418-2735

svillanueva@perini.com

Terrence Ryan

973-703-6979

tpryan{@panynj.gov
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Weekly HUB Safety Meeting

January 18, 2012

Hub Weekly Safety Performance Report Review

Critical Action Log Work & RAIL Review

Weekly Inspection Walkthrough Observations
e Controlled Access Zone (CAZ) — definition, requirements — refer to handout
e Open for discussion

Fire Safety
e Temp heat notification

¢ Fireguard responsibilities
¢ Open for discussion

EP

O

¢ Open for discussion

General Awareness
¢ Recall Notice — DeWalt Large Angle Grinder Safety Notification — refer to handout.
¢ OSHA Recordkeeping Requirements — 14 days till OSHA’s Form 300A (Summary of Work-Related Injuries
and llinesses) must be posted — Wednesday, 2/01/12.
o Weather — 10 day forecast.
¢ Open for discussion

Open Issues
e AON TBT “Slips, Trips and Falls Prevention” to be conducted no later than 1/31/12 — all TBT sign-in sheets

to be submitted to TTJV.
e December manhours were due by 1/15/12



TRSE R
Jan-12 “WORK COMPLEFEE - -
Critical Action Log
Contractor  [Activity Dats to CM/BUP [Wink Plan Crane  |Confined [Fall [« lan |Risk Risks Controls Implementation of [Status
Start Safety |Plan/No Submitted ((Crane |Space |(Fall Mgt Impact Controts
Review Plany Flan)
[R Baker Exvavation east side of H& M wall | 070812 |Paul Clazing Limited  |Possibla |YES /572012 Excavation, Vehidla |Work Pian P Submited
Traffic, SOE, Mark (Peauljutind;|
B |ous ORI

remavak North Area 17- |01/21112

B
DCM Intermesent Paint PATH arches  [Jan 7th J, Conceicao YES YES YES Sand Blasting, Ventilation, Enclosures,
Fumeldust impact to
B |sthers, Fall

“[EiG: Fiogh

8G5 Pre work for installation of North [ Jan 14th J.Kane Rigging, Fall
Plojection fan Dan Kressler Prataction

ka Plan

Tumer 94 Escalator Installation

DCM Precast Stair Installation \J. Conceican YES YES Will e Lifting, Rigging, Wark Plan
required Matsrial Handling,
B Cribbing
CCM East Bathtui Operations Early 2012 |J. Cancaican fES YES Will ba Steal Erection, Work Plan
tequired Craning, Rigging, Fall
8 Protecticn, Falling
Objs
R Baker Saw Cutting South Side of Perch  [01/2212 Paul Clazing | imited YES YES Excavation, Vehicla  |Work Plan
Traffic. SOE, Mark
B |ows
Judlau Concreta Ops at North Prajection
]
DCM Install Precast Stairs {151) East
Bathtub
B
DCM EBT Area-7 Matall Clips for
Oeulas Steel
L B
R Baker Pockels in Wast Perch 01122412 Paul Clazing i.imited YES YES Work Plan




OPEN ACTION ITEMS

World Trade Center Gonstruction - WTG HUB Weekly Safety Committee RAIL
ROLLING ACTION ITEMS LIST
DOCUMENT OWNER: Ronald Stemple WE 01/18/2012
Eiﬂ:id Rescription of Work Task What Neads to be Bane ;;:M;EZE?IE CL;I:?F":::-L::!.:M :Z.':;I::ll:::?m Statiia Camments
Date Data
1| 1212011 el R Provide ft of Competart. Baker 1213011 Open
1| 12412011 oty Program e b ElC 12/30M1 Open
2 | 11112011 Winter Operations Provide Snow Removal Plan DCM 12130111 Open
z | 1112011 Winter Operations Provide Snow Removal Plan TPC 12730M1 Open
2 | 11172011 Winter Operations Provide Snow Removal Plan Sorbara 12/30M1 Open
2 [ 11Mi2011 Winter Cperations Provide Snow Removal Plan Baker 1213011 Open
2 [ 1MM2011 Winter Cperations Provide Snow Removal Plan EIC 12130111 Opsen
3 | 11m12014 Winter Operations RISMSEEET SRS DCM 1213011 Open
3 | 1112014 Winter Operations ECSEeE SalCReRon TPC 123011 Open
4 | 111/2012 Training/Toolbox Mesting Slip/Trip/Fall DCM 173112 Open
4 | 11172012 Training/Toclbox Meeting Slip/Trip/Fall TPC 13112 Open
4 | 1112012 Training/Toolbox Meeting Slip/Trip/Fall Sorbara 1731112 Open

HUB Waeekly Safety Committae RAIL 011142.xls

1182012
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Controlled Access Zone (CAZ)

Controlled access zone (CAZ) means an area in which certain work (e.g., overhand bricklaying) may take place without the use of
guardrail systems, personal fall arrest systems, or safety net systems and access to the zone is controlled.

e Part Number: 1926

e Part Title: Safety and Health Regulations for Construction
e Subpart: M

e Subpart Title: Fall Protection

e Standard Number: 1926.502

o Title: Fall protection systems criteria and practices.
1926.502(g)(1)

When used to control access to areas where leading edge and other operations are taking place the controlled access zone shall
be defined by a control line or by any other means that restricts access.

1926.502(g)(1)(i)
When control lines are used, they shall be erected not less than 6 feet (1.8 m) nor more than 25 feet (7.7 m) from the unprotected
or leading edge, except when erecting precast concrete members.

1926.502(g)(1)(iii)
The control line shall extend along the entire length of the unprotected or leading edge and shall be approximately parallel to the
unprotected or leading edge.

1926.502(g)(1)(iv)
The control line shall be connected on each side to a guardrail system or wall.

1926.502(g)(3)
Control lines shall consist of ropes, wires, tapes, or equivalent materials, and supporting stanchions as follows:

1926.502(g)(3)(i)
Each line shall be flagged or otherwise clearly marked at not more than 6-foot (1.8 m) intervals with high-visibility material.

1926.502(g)(3)(ii)

Each line shall be rigged and supported in such a way that its lowest point (including sag) is not less than 39 inches (1 m) from the
walking/working surface and its highest point is not more than 45 inches (1.3 m) [50 inches (1.3 m) when overhand bricklaying
operations are being performed] from the walking/working surface.

1926.502(g)(3)(iii)
Each line shall have a minimum breaking strength of 200 pounds (.88 kN).

1926.502(k)(7)
The fall protection plan shall identify each location where conventional fall protection methods cannot be used. These locations
shall then be classified as controlled access zones and the employer must comply with the criteria in paragraph (g) of this section.

1926.502(k)(9)
The fall protection plan must include a statement which provides the name or other method of identification for each employee
who is designated to work in controlled access zones. No other employees may enter controlled access zones.


http://www.osha.gov/pls/oshaweb/owalink.query_links?src_doc_type=STANDARDS&src_unique_file=1926_0502&src_anchor_name=1926.502
http://www.osha.gov/pls/oshaweb/owalink.query_links?src_doc_type=STANDARDS&src_unique_file=1926_0502&src_anchor_name=1926.502(g)(3)
http://www.osha.gov/pls/oshaweb/owalink.query_links?src_doc_type=STANDARDS&src_unique_file=1926_0502&src_anchor_name=1926.502(k)(7)

DEWALT

IMPORTANT SAFETY NOTICE

TO: DEWALT Customers
FROM: DEWALT Power Tools
DATE: November 28, 2011

SUBJECT: Large Angle Grinder Safety Notification

DEWALT has identified a potential safety hazard with certain large angle grinder side handles.
We are concerned that under certain circumstances a small number of side handles could exhibit
a condition where the handle could break causing the user to lose full control of the unit.
DEWALT recommends replacing all current side handles on the following DEWALT Large Angle
Grinders in the field today. This notice includes side handles and tools purchased through our
Service Division, Authorized Resellers/Distributors, and Factory Stores. Any Large Angle Grinder
from the list below that has a manufacturing date prior to 2011-32 is affected by this safety
notification. The manufacturing date code is marked on the box and engraved on the bottom of
the grinder gear case in an 8 digit code the first 4 are the year and the next 2 are the week. The

final 2 numbers are the plant. For example 2011-32-47.
The part numbers in question are as follows:

Model # Description Picture of Side Handle
D28474W 7" Large Angle Grinder 8000RPM

D28494S 7" Large Angle Grinder 6000RPM

D28493N 9" Large Angle Grinder 5000RPM

D28494N 9" Large Angle Grinder 6000RPM

D28497 7"/9" Large Angle Sander 6000RPM

D28499X 7"/9" Large Angle Grinder 6000RPM

651858-00 Service Part Replacement Side Handle

The potential safety issue could result in a condition similar to the photos below

DEWALT users and distributors can order replacement handles 1 of 4 ways:
1. Call 1-800-916-7004 M-F 8am — 5pm Eastern time

2. Email the order form to support.dewalt@dewalt.com. Please use LAG Handle Request

as the subject line in your email.
3. Fax the order form to 1-800-896-3084 for free replacement handles

4. Order replacement handles through your authorized DEWALT Service center. For

locations visit: http://www.dewalt.com/find-service-center.aspx

Large Angle Grinders currently shipping from our distribution center have an improved
design handle and are not affected. Grinders with a green dot sticker near the UPC and on the
outside of the master carton as photographed below already have the improved design. New
handles with the improved design will have a marking on the outer flange of the handle with an

embossed “BL” as photographed below.
'} CATNNBER D28497 =

4 00 28877 12306 4
4000 RPM LARGE ANGLE GRINDER

Re-worked Product &
Side Handle I dentifiers

Please immediately stop the sale and use of any potentially affected handles. Thank you in
advance for your help and support of this initiative. Please contact your local DEWALT
representative or DEWALT customer service at 800-235-2000 for questions. To order

replacement handles please follow the instructions listed above.
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weather.comi

10-Day Forecast for New York, NY (10007)

NEW: Larger Radar Maps & No Ads

High 7 Precip.
Low (°F) %
\]T;nd?}é Mostly Sunny 42°/21° 10 %
Th
San Lig Mostly Cloudy 37°/27° 20 %
Fri ° °
Jan 20 Sunny 34°/27 10 %
.
Jasna; . — Wintry Mix 37°/31° 70 %
J:nugz -~ Few Showers 41°/39° 30 %
Mon
o o Mostly Cloudy 49°/34° 0%
Tue .
Jan 24 nl Scattered Showers 46°/37° 30 %
J;"r’]eSS -~ Showers 48°/34° 30 %
.
J;nh; o - Showers 47°/31° 60 %
Fri
an 97 Partly Cloudy 43°/34° 20 %

Last Updated Jan 18 06:08 a.m. ET

;gﬂ Print This Forecast

Back to Previous Page

http://www.weather.com/weather/print/10007 1/18/2012



WEEKLY HUB SAFETY MEETING

| DATE: January 18, 2012

NAME SIGNATURE PHONE E-MAIL
Aaron Sibenac B 646-232-2516 | asibenac@thacherassociates.com
Bill Flaherty ¢ 6@ F Qz,l_g,ut.,l 917-482-6118 | wilaherty@tishman.com
Bill Lenczuk v 917-681-8255 | wlenczuk@perini.com
Bob Wilson 631-617-1972 | bob.wilson@jci.com
Brad Borst e 646-242-1410 | bborst@tishman.com
Bruce Silver - 973-332-6723 | bsilver@tishman.com
Dan Kressler 646-210-5311 | dkressler@tcco.com
Dave Collins - | ©46-235-8488 | deollins@tishman.com
Frank Noviello N2/ | 917-682-6744 | moviello@tishman.com
Ibis Picart Ll A sf—— | 9733000017 |issevedo@panvnigov  pleart@)
Joe Schwed 7 ” 212-435-5515 | jschwed@panyni.gov
John Conceicao ) 347-723-6390 | jconceicao@totalsafety.org
John Kane %ﬁ/—ﬁ 845-494-2976 | john kane@gcinc.com
JP Mulhall h 347-545-2809 | jmulhal@Judlau.com
Kevin Newlan 917-417-8871 | Kevin.newlan@skanska.com

Lance Godfrey . 570-236-1961 | Lance.godfrev@chartisinsurance.com
Malcolm Punch t\ ,_[ /\IJ%V\ 347-739-1750 | mpunch@totalsafety.org

Mike Grieco l A 917-417-8987 | marieco@panynj.gov

Mike Perrone 347-582-0320 | mperrone@tishman.com

Patrick Bakelaar — 914-469-1911 | pbakelaar@perini.com

Paul Clazing el eaima, | 646-235-4130 | dlazing@gmail.com

Paul Giangreco ' o LA > | 212-364-2107 | pta@deaine.com

Phil Taylor [ 646-529-1923 | ptaylor@panyni.qov

Ray Hennessy v .| 973-332-8271 | thenness@panyni.qov

Richard Longenecker ~ 646-738-3428 | rlongenecker@judlau.com

Robert D’Amelio

ro -7 f,’
&4/5’ e e

347-682-8167

rdamelio@tishman.com

Ron Stemple 347-680-7465 | Stemple@pb-urs.com
Sam Perez i’ ! 917-553-0112 | tpc.sperez@gmail.com
Sean Slaven / 516-317-5979 | sean.slaven@aon.com

Steve Villanueva

A 9174182735

svillanueva@perini.com

Terrence Rg\an ;

973-703-6979

ipryan@panynj.qov
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Port Authority of NY & NJ

115 Broadway
6th Floor
New York, NY 10006

MEETING MINUTES
No. 00191

PROJECT TITLE:

WTCC - SITE SAFETY

LOCATION:

ITEM DESCRIPTION

00001 TTIV 1l Retail Foreman Safety Mtg No 4
Prepared By:

Signed:

Meeting Coordinator Signature

Expedition ®

MEETING DATE: 1/6/2012 _

SUBJECT: TTJV Il Retail Foreman Safety
Mtg No 4

STATUS STARTED DUE BALL IN COURT
OLD

Dated: 7/9/2012



Minutes of TTJV lll Retail Foreman Meeting WTC - Retail Pre-Tenant
& Parking Garage Fit -Out

Jobsite phone — 212-566-2896

1/6/12 Doug Stuebe TTIV III

TTJV IHI Field Office
B2 Level Tower 4 — Greenwich Street
New York, NY 10007

The purpose of this meeting is to coordinate and review
design, schedule and any other issues between the
Contractors, Construction Manager, and Safety Manager.

Attended By Company I Phone number ] | E-mail Address

Les Alvarez* ASM Mechanical (ASM) 732-379-0172 lesalvarezl@gmail.com

Phil Loiacono* FSE/Nunez(FSE) 718-704-9415 ploiacono@ymail.com
Wilson Hernandez* FSE/Gilston(FSE) 917-446-9689

Chris Dimler* FW Sims(FWS) 516-315-3896 cdimler@fwsims.com

Joe Rovere* Delta Sheet Metal(Delta) 347-231-5984 jcr211268@gmail.com

Chris O’Rourcke* Pace Plumbing(Pace) 917-468-9463 allettera@paceplumbing.com
Bill Murphy* RAEL Sprinkler(RAEL) 516-903-3306 billm@raelsprinkler.com
Robert Modica WDF Inc.(WDF) 914-403-4338 rmodica@wdfinc.net

Tom Sciotto WDF Inc. (WDF) 914-318-7874 tsciotto@wdfinc.net

Jim Romagnoli

WDF Inc.(WDF)

914-447-7994

jromagnoli@wdfinc.net

Ian Galvin Navillus (NAV) 917-440-7011 igalvin@navillusinc.com

Lois Justry Port Authority(PA) 646-438-5515 ljus anynj.gov

Phil Talyor Port Authority(PA) 646-529-1922 taylor@panynj.gov

Nick Spaich ASM Mechanical (ASM)Y/IAR | 917-509-2739

Jay Weatherly PABCO 516-330-2427 jay@pabcoconstruction.com

Tony Vieira Eurotech (Concrete) 917-224-0381 tonyv@eurotechny.com

Anthony Mancusi Certified Site 917-969-3815 amancusi@certifiedsitesafety.com
Safety/TTIV(TTIV)

Matt Roth TTIV II(TTIV) 646-210-3620 mroth@tcco.com

Doug Stuebe TTIV HI(TTIV) 203-515-5157 dstuebe@tishman.com

Page 1 of 3




All attendees in bold

%

= contact person for each firm

CURRENT OVERVIEW OF PROJECT

Shop drawings being submitted. Work ongoing on floors 4, 4M, 3, B2 and B3. BIM coordination work on going. Mechanical,
electrical, steam pipe and control equipment being installed on various floors. Safety observations on going supported by JHA’s and
pre-task work procedures.

OLD BUSINESS

Item

Meeting Item Description

Responsibility

Status

Due
Date

Completed | Closed

2.1

Trades Update :

ASM - working 4/4m plenum install, seismic
work, fire stop, AHU’s 1-4

Delta — B3 work to start next week

FW Sims — HPS, CHW & HW mains pipe on 3"
and 4% floors-high pressure steam joints/after
hours coil delivery, 3™ floor expansion loops
FSE/Gilston — spot network room & switch gear
install B3

FSE Nunez —panels on 4™ floor work ongoing
Schneider/BATC - riser work B2 to 4™ floor
Navillus — Gearing up for B2 CMU install

WDF - periodic sleeve work T3

All

Open

On going

2.2

FW Sims to x-ray high pressure steam. Work may
be after hours. JHA needed. Eastern testing to
submit procedures.

FW Sims

Open

ASAP

23

Navillus- Needs all trades to physically mark
openings or CMU walls

MEP trades

Open

ASAP

NEW BUSINESS(from last meeting):

3.0

Port Authority met with ASM/IAR/TTJV Retail
Safety to review incident and record actual
happenings. No lost time. Insurance notified.

ASM/TTIV

Open

ASAP

3.1

Navillus requested welding hook up on B2

TTIV

Open

3.2

FW Sims needs to submit point load drawing and
confirm coil stand delivery

FW Sims

Open

ASAP

33

All firms attending were given a Tower 3 pour
schedule and sleeves need to be ready for next
pour.

All

On-
going

Per
Schedule

3.4

RAEL has some hits down on B3 per layout and
needs coordination with FSE/Delta

TTIV

Open

ASAP

3.5

All trades were reminded that daily construction
reports need to be submitted timely. JHA’s are to
be provided per PA/TTJV Retail/ TTJV Retail
Safety Mgr.

All

going

Page 2 of 3



These minutes were prepared by Tishman Turner Joint Venture III (TTJV III) Retail for the
purpose of recording the information covered in the jobsite foreman’s meeting. If anyone has
any objections or additions to these minutes, please notify TTJV III in writing within 3 business
days.

Next Meeting:
01/27/11

Page 3 of 3



Port Authority of NY & NJ

115 Broadway
6th Floor
New York, NY 10006

MEETING MINUTES
No. 00192

PROJECT TITLE:

WTCC - SITE SAFETY

LOCATION:

ITEM DESCRIPTION

00001 Tishman-Turner Retail Safety Mtg 1-26-12
Prepared By:

Signed:

Meeting Coordinator Signature

Expedition ®

MEETING DATE: 1/26/2012

SUBJECT: Tishman-Turner Retail Safety
Mtg 1-26-12

STATUS STARTED DUE BALL IN COURT
OLD

Dated: 7/9/2012



I TISHMAN | Turner
A Joint Venture

WTC — Retail Safety Meeting Agenda Date: 1-26-12

Fall Protection

» Mandatory Tie off on Scissor Lifts and “All” heights starting from 6ft.
» Calculation of Lanyard Use.
» Maintenance

Safety Glasses

> Must be worn @ all Times.
» Face shields and safety glasses must be used during grinding and masonry
cutting operations.

WTC-2011 Statistic: There were 191 eye injuries site wide.

Tool Box Talks

» Mandatory and must be submitted weekly.
» Must be read by Foreman/Competent Person.
» Must be job specific.

Job Hazard Analysis.

» Must be submitted To TTJV & Port Authority Prior to Operations for approval.
» Must be reviewed with all workers prior to start of operations.

Electrical Hazards on scaffolding: temporary electric lines should not at any time be in
contact on scaffoldings or man lifts, these items are a conductor of electricity and any
break in a wire touching these items can result in a electrocution. Any additional lighting
set up by contractors should be plugged into a GFCI, this is also required on all cords
tools and equipment that requires electrical power, OSHA SUBPART K, National Electrical
Code (NEC) The Port Authority Safety and Health Program,6.11 . All extension cords
should be elevated above all areas with excessive water, walkways, stairways and hoist
areas.

Accident/Incident Review: No Accidents or Incidents This Week.



Weekly Sa rvations and Jobsite Visits.

e Chartus/AON Insurance | ion: Electrical/Working Platforms.
* Port Authority.

e Minor safety glasses and fall protection Deficiencies. Retail SSM.

Safety deficiencies and names of workers will be taken along with violations handed out
to the responsible contractor with worker dismissal.
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Port Authority of NY & NJ

115 Broadway
6th Floor
New York, NY 10006

MEETING MINUTES
No. 00193

PROJECT TITLE:

WTCC - SITE SAFETY

LOCATION:

ITEM DESCRIPTION

00001 Tishman-Turner Retail Safety Mtg 2-3-12
Prepared By:

Signed:

Meeting Coordinator Signature

Expedition ®

MEETING DATE: 2/3/2012 _

SUBJECT: Tishman-Turner Retail Safety
Mtg 2-3-12

STATUS STARTED DUE BALL IN COURT
OLD

Dated: 7/9/2012



Nunez -

Gilstow ~

Tnsuum|'lmer

A Joint Venture

WTC — Retail Safety Meeting Agenda Date: 2-3-12

Fall Protection

» Mandatory Tie off on Scissor Lifts and “All” heights starting from 6ft.
» Calculation of Lanyard Use.
» Maintenance

WTC, Slip Trip &Falls from the working walking surface was at a 51%.
Sa; Glasses

» Must be worn @ all Times.
» Face shields and safety glasses must be used during grinding and masonry
cutting operations.

WTC-2011 Statistic: There were 191 eye injuries site wide.

Tool Box Talks

» Mandatory and must be submitted weekly.
» Must be read by Foreman/Competent Person.
» Must be job specific.

Job Hazard Anglysis.

» Must be submitted To TTJV & Port Authority Prior to Operations for approval.
» Must be reviewed with all workers prior to start of operations. «

Electrical Hazards on scaffolding: temporary electric lines should not at any time be in
contact on scaffoldings or man lifts, these items are a conductor of electricity and any

break in a wire touching these items can result in a electrocution. Any additional lighting
set up by contractors should be plugged into a GFCI, this is also required on all cords
tools and equipment that requires electrical power, OSHA SUBPART K, National Electrical
Code (NEC) The Port Authority Safety and Health Program,6.11 . All extension cords
should be elevated abave all areas with excessive water, walkways, stairways and hoist
areas.

sation: Important Notice, see hand out.

(L



Sanitation/toilets: Proper facilities should be used , no urinating or defecating on the
floors of the site, feces have been found on the floors of rooms on site, if anyoneis —
found doing their business other than in the proper facilities will be removed from site.

Accident/Incident Review: No Accidents or Incidents This Week. =

Weekly Safety Observations and Jobsite Visits.

e Chartus/AON Insurance Inspection: Positive Report.Chartus advisory, a new
wave of o potential safety issue is the use of quartz light stands, they are a

potential fire hazard when leaned against FR tarps around the site, be advised

and aware.
e Port Authority. Positive Report. -~
e TIV M S. -

ASM, Electrical cord was removed from service, exposed copper wire. -
5-Star/Gilston, Worker on a few occasions was not wearing safety glasses while
installing conduit on lift at B3 spot net room. o

Safety deficiencies and names of workers will be taken along with violations handed out
to the responsible contractor with worker dismissal.
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Port Authority of NY & NJ

115 Broadway
6th Floor
New York, NY 10006

MEETING MINUTES
No. 00194

PROJECT TITLE:

WTCC - SITE SAFETY

LOCATION:

ITEM DESCRIPTION

00001 Tishman-Turner Retail Safety Mtg 2-10-12
Prepared By:

Signed:

Meeting Coordinator Signature

Expedition ®

MEETING DATE: 2/10/2012

SUBJECT: Tishman-Turner Retail Safety
Mtg 2-10-12

STATUS STARTED DUE BALL IN COURT
OLD

Dated: 7/9/2012
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A Joint Venture

WTC - Retail Safety Meeting Agenda Date: 2-10-12
Fall Protection

» Mandatory Tie off on Scissor Lifts and “All” heights starting from 6ft.
» Calculation of Lanyard Use.
» Maintenance

WTC, Slip Trip &Falls from the working walking surface was at a 51%.
Safety Glasses

» Must be worn @ all Times.
» Face shields and safety glasses must be used during grinding and masonry
cutting operations.

WTC-2011 Statistic: There were 191 eye injuries site wide.

Tool Box Talks

» Mandatory and must be submitted weekly.
» Must be read by Foreman/Competent Person.
» Must be job specific.

Job Hazard Analysis.

» Must be submitted To TTJV & Port Authority Prior to Operations for approval.
» Must be reviewed with all workers prior to start of operations.

Electrical Haz n s : temporary electric lines should not at any time be in

contact on scaffoldings or man lifts, these items are a conductor of electricity and any
break in a wire touching these items can result in a electrocution. Any additional lighting
set up by contractors should be plugged into a GFCI, this is also required on all cords
tools and equipment that requires electrical power, OSHA SUBPART K, National Electrical
Code (NEC) The Port Authority Safety and Health Program,6.11 . All extension cords
should be elevated above all areas with excessive water, walkways, stairways and hoist
areas.

Workers Compensation: Important Notice, see hand out.



Sanitation/toilets: Proper facilities should be used , no urinating or defecating on the
floors of the site, feces have been found on the floors of rooms on site, if anyone is
found doing their business other than in the proper facilities will be removed from site.

Accident/Incident Review: No Accidents or Incidents This Week.

W Saf tions and Jobsite Visits.
e Chartus/AON Insurance Inspection: Positive Report.Chartus advisory, a new

wave of a potential safety issue is the use of quartz light stands, they are a
potential fire hazard when leaned against FR tarps around the site, be advised
and aware. Flammability fire retardant tarps are being tested by PA, make sure
MSDS’S are available.

e Port Authority. Positive Report.

o TTIV/CSS-SSM O ons.

e 5-Star/N Safety Glasses and fall protection were lacking with new

electricians on site, SSM attended Nunez’s weekly tool box to discuss issues,
inspection following have been positive.

5-Star/Gilston, Blue tarps at B3 spot net room covering cabinets must be
replaced with fire retardant ones.

Safety deficiencies and names of workers will be taken along with violations handed out
to the responsible contractor with worker dismissal.
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Port Authority of NY & NJ

115 Broadway
6th Floor
New York, NY 10006

MEETING MINUTES
No. 00189

PROJECT TITLE:

WTCC - SITE SAFETY

LOCATION:

ITEM DESCRIPTION

00001 TTJV Il Retail Foreman Safety Meeting
Prepared By:

Signed:

Meeting Coordinator Signature

Expedition ®

MEETING DATE: 12/9/201L

SUBJECT: TTJV Il Retail Foreman Safety
Meeting

STATUS STARTED DUE BALL IN COURT
OLD

Dated: 7/9/2012



Minutes of TTJV lll Retail Foreman and Safety Managers Meeting
WTC - Retail Pre-Tenant & Parking Garage Fit -Out

CONSTRUCTION MEETING # 001

12/09/11 Doug Stuebe TTIV 111

The purpose of this meeting is to coordinate and review 1 1V Il Field Office )
design, schedule and any other issues between the B2 Level Tower 4 — Greenwich Street
Contractors, Construction Manager, and Safety Manager. NeW York, NY 10007

Les Alvarez* ASM Mechanical (ASM) 732-379-0172 lesalvarez1 ail.com

Phil Loiacono* FSE/Nunez(FSE) 718-704-9415 loiacon: ail.co

Wilson Hernandez* FSE/Gilston(FSE) 917-446-9689

Chris Dimler* FW Sims(FWS) 516-315-3896 cdimler@fwsims.com

Joe Rovere* Delta Sheet Metal(Delta) 347-231-5984 jer211268@gmail.com

Chris O’Rourcke* Pace Plumbing(Pace) 917-468-9463 alle lumbing.com

Bill Murphy* RAEL Sprinkler(RAEL) 516-903-3306 billm Isprinkler.com

Robert Modica WDF Inc.(WDF) 914-403-4338 rmodica@wdrinc.ne

Jim Romagnoli WDF Inc.(WDF) 914-447-7994 jromagnoli@wdfinc.net

Lois Justry Port Authority(PA) 646-438-5515 ljus anynj.gov

Anthony Mancusi Certified Site 917-969-3815 amancusi@certifiedsitesafety.com
Safety/TTIV(TTIV)

Matt Roth TTIV I(TTIV) 646-210-3620 mroth@tcco.com

Doug Stuebe TTIV I(TTIV) 203-515-5157 dstuebe@tishman.com

All attendees in bold
* = contact person for each firm

Page 1 of 3



CURRENT OVERVIEW OF PROJECT

P¥rT 5, S

;- oe, Y 2 ‘. b , g B ,
Shop drawmgs bemg submltted Work ongomg on floors 4, 4M 3, B2 and B3 BIM coordmatlon work on gomg Mechamcal

electrical, steam pipe and control equipment being installed on various floors. Safety observations on going supported by JHA’s and
pre-task work procedures.

OJLD BUSINESS

1.1  Schedule Update — All firms have most current
schedules. As
All Open Scheduled

1.2 RFI’s — Trades continue to issue and track all open Per RFI
and pending RFT’s. All Open request

1.3 HUB/T3/T2 MEP Coordination — Work is underway.
Current conflicts between drawings need to be
identified and resolved. Firms informed of installing As
sleeves and made aware of our schedules. All Open scheduled

1.4 Deliveries — All deliveries scheduled in advance and
for now retail is “off hours” All Open On going

1.5 Shanties — All trades made aware of B2 level shanty
town. Limited to no power available on B2 for
shanties. All Open On going

1.6  Safety Issues :
a. Weekly safety inspections /Port Authority/Chartis
b. Personal Protective Equipment, fall protection,
safety glasses to be used at all times.
c. Hot Work Permits and proper FDNY Certifications
d. High risk work requires a Job Hazard Analysis
e. Tool box talks ongoing
f. New worker orientation All Open On going

1.7 BIM Coordination — All trades made aware of ability to
review 3D modeling of their work as well as other to
help facilitate work and field coordination. All Open As needed

1.8 LEED Requirements — Food garbage must be separated
from construction debris. All installed and/or stored
duct work piping & equipment must be sealed in
plastic properly. ALL On going As needed X

1.9 Trades Update :
ASM — working 4/4m smog hogs, AHU’s 1-4
Delta — 4/4m work for BB and tie-ins with ASM
FW Sims — HPS, CHW & HW mains pipe on 3™ and
4™ floors
FSE/Gilston — spot network room & switch gear install
B3
FSE Nunez — starting panels on 4™ floor
Pace — seismic work 4™ floor
Port Authority — Concentra medic for retail and will be
auditing “Retail’ trades, All Open On going

Page 2 of 3



1.10 FW Sims had major concerns with how their materials
are disappearing. Would appreciate cooperation of
other retail trades. If you need something ask for it.
Same goes for all other trades. FW Sims On going

1.11 Pace plumbing had issue with others moving their
installed work around. If you need something moved
please ask for help. Same goes for all other trades. Pace Open

1.12 TTJV reminded all trades that no work is occur
anywhere without TTJV approval and/or notification. All Open On going

1.13 TTJV IlI foreman’s meeting will be held every Friday
at 8:30AM as agreed to by all attendees. All Open

NEW BUSINESS:
2.0

These minutes were prepared by Tishman Turner Joint Venture III (TTJV III) Retail for the
purpose of recording the information covered in the jobsite foreman’s meeting. If anyone has
any objections or additions to these minutes, please notify TTJV III in writing within 3 business
days.

Next Meeting:
12/23/11

Page 3 of 3



Port Authority of NY & NJ

115 Broadway
6th Floor
New York, NY 10006

MEETING MINUTES
No. 00190

PROJECT TITLE:

WTCC - SITE SAFETY

LOCATION:

ITEM DESCRIPTION

00001 TTJV 1l Retail Foreman Safety Mtg No 3
Prepared By:

Signed:

Meeting Coordinator Signature

Expedition ®

MEETING DATE: 12/23/2011

SUBJECT: TTJV Il Retail Foreman Safety
Mtg No 3

STATUS STARTED DUE BALL IN COURT
OLD

Dated: 7/9/2012



Minutes of TTJV lll Retail Foreman and Safety Managers Meeting

WTC - Retail Pre-Tenant & Parking Garage Fit -Out

Jobsite phone - 7?7??

| CONSTRUCTION MEETING # 003
DR RNy i TG - SN O T T

Doug Stuebe TTIV III

12/23/11

TTIV III Field Office
B2 Level Tower 4 — Greenwich Street
New York, NY 10007

The purpose of this meeting is to coordinate and review
design, schedule and any other issues between the
Contractors, Construction Manager, and Safety Manager.

Les Alvarez* ASM Mechanical (ASM) 732-379-0172 lesalvarez1 ail.com

Phil Loiacono* FSE/Nunez(FSE) 718-704-9415 ploiacono@ymail.com

Wilson Hernandez* FSE/Gilston(FSE) 917-446-9689

Chris Dimler* FW Sims(FWS) 516-315-3896 cdimler@fwsims.com

Joe Rovere* Delta Sheet Metal(Delta) 347-231-5984 jer211268@gmail.com /

Chris O’Rourcke* Pace Plumbing(Pace) 917-468-9463 allette lumbing.c

Bill Murphy* RAEL Sprinkler(RAEL) 516-903-3306 billm Isprinkler.com

Robert Modica WDF Inc.(WDF) 914-403-4338 rmodica@wdrinc.net

Tom Sciotto WDF Inc. (WDF) 914-318-7874 tsciotto@wdfinc.net

Jim Romagnoli WDF Inc.(WDF) 914-447-7994 jromagnoli@wdfinc.net

John Friedrich Navillus (NAV) 917-418-0888 jfriedrich@navillusinc.com

Lois Justry Port Authority(PA) 646-438-5515 ljus j.go

Anthony Mancusi Certified Site 917-969-3815 amancusi@certifiedsitesafety.com
Safety/TTIV(TTIV)

Matt Roth TTIV I(TTIV) 646-210-3620 mroth@tcco.com

Doug Stuebe TTIV LI(TTIV) 203-515-5157 dstuebe@tishman.com

All attendees in bold

* = contact person for each firm

Page 1 of 2



CURRENT OVERVIEW OF PROJECT

Shop drawmgs bemg submltted Work ongoing on floors 4, 4M, 3, B2 and B3. BIM coordmatlon work on gomg Mechamcal
electrical, steam pipe and control equipment being installed on various floors. Safety observations on going supported by JHA’s and
pre-task work procedures.

Item Meeting Item Description

1.1

1.2

1.3

2.0

2.1

22

23

24

2.5

Trades Update :

ASM — working 4/4m smog hogs, AHU’s 1-4

Delta — 4/4m work for BB and tie-ins with ASM

FW Sims — HPS, CHW & HW mains pipe on 3 and
4" floors-high pressure steam joints/after hours coil
delivery

FSE/Gilston — spot network room & switch gear install
B3

FSE Nunez —panels on 4™ floor work ongoing

Pace — seismic work 4™ floor

Port Authority — Concentra medic for retail and will be
auditing “Retail’ trades,

WDF-periodic sleeve work T3 All Open

TTJV reminded all trades that no work is occur
anywhere without TTJV approval and/or notification. All Open

TTJV III foreman’s meeting will be held every Friday
at 8:30AM as agreed to by all attendees. All Open

NEW BUSINESS:

FW Sims to x-ray high pressure steam. Work may be
after hours.

Navillus- Needs all trades to physically mark openings
or CMU walls

Nav-mixing materials on B3-need to confirm actual
location-to build enclosure

Nav-Starting block work 12/19/11 pending tie-in to
deck/slab approval. Bus duct approval status.

TTJV- Distributed notice of space heater usage on site
per PA.

TTJV- Issued an equipment list that needs to be fitted
out

OLD BUSINESS

On going

On going

These minutes were prepared by Tishman Turner Joint Venture III (TTJV III) Retail for the
purpose of recording the information covered in the jobsite foreman’s meeting. If anyone has
any objections or additions to these minutes, please notify TTJV III in writing within 3 business

days.

Next Meeting:
01/13/11

Page 2 of 2



-
THE PORT AUTHORITY OF NY & NJ DAILY MARRATIVE WTC
ProJect: WTC Transportation HUB Work Package Number: 224.545
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the work/test described above.

. I i 4
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r_"ﬁ"%@i’ PORT AUTHORITY OF NY & NJ DAILY MARRATIVE WTC

Project: WIC Transporiafion HUB Work Package Number: 224.545

1. General Contractor: Tutor-Perini REPORT NO. DATE: {7‘//}’-2

Sub-Confractors: SUPERINTENDENT: JACK BARRETT
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Supervisor
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the work/test described above,

Immediate
Superintendent M Vet B I Supervisor

Jack Barrett Signature Date | Bruce Silver




THE PORT AUTHORITY OF MY & NJ DAILY NARRATIVE | \wre
Project: WIC Transporfation HUB Work Package Number, 224.545
1. General Contractor: Tutor-Perini REPORTNO. DATE: /= /2
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Tecerify that | have read the applicable paragraphs from the PA Construction Sfcndords
the work/test described above.
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Superintendent M Supervisor ' &7 : I ) Z
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THE PORT AUTHORITY ©F Y & NJ DAILY NARRATIVE wre-
Project: WIC GSC Work Package Number: 53¢/.5 5,/6’
1.Perini REPORT NO, DATE 1.07.12
Sub-Coniractors: Superintendent: D Rush
2. 8. SHIFT: - 3am-3pm MOlqu [we|m | |sa |su
3. 9. PAGE |1 |OF X
4. 10. TEMPERATURE : 60 WEATHER: clear
5 11. PLATFORM | TRACK Time Out Time in

g
6 12. 5
0

13. Comments

Contr. Description of work Trade No. |Reference
Laborers 10
Invert Pour place 1250 yards of concrete In areas 17-20, Pumplng from Vessey street using Carpenters | 5
Swing pump. Two Putzmiester pumps from the top of the box. Oa;:cl:)ratom 16

At roughly 11 am there was a form blow out and 10 yards of concrete were
lost. Concrete operations we shut down for about an hour.

This is just a report during my shift.

I certify that | have read the applicable poragrophs from ’fhe PA Consfruchon Starddqrds mg I/ng to
lmmedlafe ;

| -7 /Zf Supervisor /7 g L // /2
Date | Eric Reid 7 / Slgnafure E}éte




THE PORY AUTHORITY CF N7 & NJ DALY MARRAIIVE | wre-
Projeck: WiC Transportation HUB Work Package Number: | 224.545
1. General Contfractor: S REPORTNO. DATE

Perin : =3 2012
Sub-Conlractors: uperintendent:
FAaz el Hofeez
2. 8. SHIFT: 2D MOV oy Twe | [ R [sa |su
3. PAGE [T [JOF[ 1 x
4. 10. TEMPERATURE : WEATHER:
0 P29 cold
5 11. PLATFORM | TRACK Time Out Time in
g
6. 12. 5
0
13. Comments
Contr. e
Description of work Trade No. |Reference
Decik bilder PBroc l‘ln(':w suPer STod For snverT$ ok Dack bildet 2
CovPanler. G hm min G SuPer S5Twd Fer invesT Siablcarfenler| 3
carpanter
Eley -2 74 ARec ~17 1%~ 19 Fomen | |
Laborev] | 737
Geenerol Fomon dAnlon Y
i
I cerfify that | have read the applicable paragraphs from the PA Construction rds manyial pertaining to
the work/test described above. " /
- Immediate
Superintendent %q/ H“Keﬁ [~3— 2012 ‘ Supervisor /)57 )2
“ 7 Signature Date | B Siver / Date
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! THE PORT AUTHORITY OF {7 & N DAILY NARRATIVE wWTC

Lﬂojecf: WTC Transportation HUB Work Package Number, 224,545
{ 1. General Contractor: Tutor-Perint REFORT NO. DATE: // 57/0a '
Sub-Contractors: SUPERINTENDENT: JACK BARRETT ]
2, Tt Asant 8. SHIFT: /%7 S a7 Mo TU | wE | | [SA sﬂ
3, 9 PAGE |1 | OF |1 X ’ [
u. 10. TEMPERATURE : 2/ ) WEATHER: €L &€, 1
s . ) PATFORM | TRACK Time Oul Time ’
12 g f
13, Notes Z 4% - 3,30/ |
COH'—f—] Description of work Trade No. Reference —{
/| St ety Cdm///?/wﬁ¢;/ //(%// St gy SES el | ) -1 JM}
LHESE DI Bewer fE /’m'awd 7 L WA Vetmeds | R e -75 - &e—‘!
L ERErpicy ST Stesly itk ped SR L leisin_ |/ . )‘f;ﬂ
| Bk Clepkipcs ,4@49 ge ~a / / 7!/*/) et |8 |Lacat 751 Sk ]’
Clto 7?///@ SIS s Fl2s D73 s, Wl ,?fiﬁzu, 7 oy iw/
sl /wz,(’/”’ wolfy  fold 7or” i Seafs ﬂ//%'%/’? 3193 %&4& il /a’fl-fg?r)ﬁtq

Wt v uses LU0 fules ok [/ Sias _Mhzes |9 iiad

e peciion o, fREN Gl TIE 73 (7)) Grtsins |z L 4 i

Ve L sl patini ﬂm gh@’f’/v 7 o> Slf/{l/c/‘ﬁ,ﬂ: /7

J _ . H
JIN ol Nakf foll jubir] SEHE i ’,’/ﬁ?/ B~/

IR WAEES s Gy [Hed "Dy G-

e S R

-

|

) [Tre
S, | 2 ot 7 - 94—2@
ittee | T Veoqp-vs-den |

|

i | 2

s B I

|

I certify that | have read the applicable paragraphs from the PA Construction Sf fdards m
the work/iest descnbed above.

gpdalpe aining fo
Immediate ”
Superintendent Q@/@% //Q/ﬂ jSuperwsor A '\;"‘ /j
| Bruce Siver G— &

Jack Barrett SIgnoiure Date

/ Dole



THE PORT AUTHORITY OF N\ & N DAILY NARRATIVE WTC
Prolect: WIC Transporiation HUB Work Package Number: 224.545
1. General Contractor: Tutor-Perin| REPORT NO. ONE: [/ /2
Sub-Contractors: SUPERINTENDENT: JACK BARRETT
0 VE S, 8. siFr: (57 SeirF7 Mol 1 | we | FR | SA | su
3, 9, PAGE |1 [OF |1 ¢
4 10. TEMPERATURE : & % WEATHER: &P,

5 . 4 PLATFORM | TRACK Time Cul Time In
6 12, %‘
7 13. Noles 7 g~ 3:34 /.
Con?r] Description of wark Trade No. Reference

[ | Lopt sl [BoS fitos e e s fan -3~ (T¥7) ok / ewstonn Jipr

CHE GReewrwick) ST Slurey WHI For  Pa-rLw Fol |, s |2 Va5 P

REBAR CLegfAcE jpe foun i’)a o ((7¥#) Jutsion |/ Pt }
Ll /Of’vﬂ//t/k) SEHE 0 SR /7—3 M A7-3 Kb |92 |- 7;/~?/J
S oM “’M"/f” ek Ty S s 73 - w3 ,fff;s Y tep-35- e
pesigle gwd WELE gn&le  giand O/WM;; Jo S ,ﬁfé@g 1y Ypsngrs5 The
Yo-3 () pitors | Jue
STRIP _Fedmt wer K [7on jwutr] Sead m Jivks IS | /3 | Lzt gt -BR
YIS e 90/ satyes | T
SHEH  Whies gald c?z/c"/nf)ﬂ soe /Y 7?;«% (I )I
I NIVE  Im5Tael fesne  pur 7‘0/45 Sers AN | I | dapi- ST p
pstss | X | seqsddme
s |9 et 2500

" the applicable paragraphs from the PA Construction Sords m aining t
the work/test descnbed above. "
Immediate / 7
%’&% Y [ | 65 ] vy

| Supervisor w1
Signature © 7 Date | Bruce Srlver‘f’f”’ /S'gﬂc'ft!fe o:e




( THE PORT AUTHORITY OF NV & N DAILY NARRATIVE WTC
Project: WTIC Transporiation HUB Work Package Number, | 224545
1, General Contractor: Tutor-Perinl REPORT NO. | DATE: /v ffme J2). jl
Sub-Contractors: SUPERINTENDENT: JACK BARRETT ]
2 8 SHIFT: /57 Mol | we [ [r [sa | su ’
a, 9, PAGE |1 | OF [ 1 e 1 ]
4 10 TEMPERATURE : <7 WEATHER: & &2 €.

5 n. | marorm | mack Time Out ’ Time in
4. 12, %2
7. 13, Notes 7, s 33440 ]

Trade No. Reference I

Conir | Description of work

[ _|Lap) o2t LeBars foney Supmis féms jn Faen”? s oL st 15 e
¢ /77‘/‘7) $ALeRes |/ e 14 S0
Von? sl fhe Lopes lpic CoYS vl S &S s |/ oHe
CLpni= (Tvr7) s |90 Vo 7S
LoD AW CEt B eSS e i e | S | i oy B2
LVSE_forgnsS ol ferside f7 77407 i ﬁ'ig@ o N pirt s D
f Cpl e v vieecty ST S Loty (i Fod PR L | gas | & _}
l fesine < Ccppes Il ”‘&&{/7‘/"’1) (A8 | 13 Y65 XM’]
[ yd XK fof /3';2 SEAR LY //L ,;Z{Jr,g /2.5 /7*5' Sulictes |/ 7

foee ToPrg Seps pn gees 073 )5 1]

e A /4//’/) SELT L1 Rlen oy ey
<G D et //z'/c.rﬂ/’ Sl TS AT /4,//// Q -

O |\TFE fresn s Ty Stas ey
| L8, | ¥ Yo e
I el 2 ooy IR

I certify that | have read the applicable paragraphs from the PA Construction S*, Yl pertaining fo
the work/test desc’nbed above., , j ]
Immediate
s . / .
Superinfendent zf»’” ﬂm‘% s | Supervisor / /7 (2
4

Jack Barreit ./ Signafure Date | Bruce Silver y, Signature / Do/fé




{ THE PORT AUTHORITY OF XY & N DAILY NARRATIVE WTC
’ Project: WIC Transportation HUB Work Package Number, 224.545
1. General Confractor: Tutor-Perlni REPORT NO. DATE: /' // /42 ,
Sub-Confractors: SUPERINTENDENT: JACK BARRETT f
2. 18. sHiF: /> MOTTU [ WE(TH [fr |sa Isu?
3 9. PAGE |1 | OF |1 yar l
4 10, TEMPERATURE: 27 WEATHER: <z ¢ #¢
5 " .| ramorm | mack Time Oui ' Timein
, 3 Notes 7 /Y- 2. }
Conir Deééripﬁon of work Trade No. Reference I
o S el ST S Leqey it SR L v gk | [ oy {4~ FHe )
WEBre  CLeglpes, o Firt 9o ( 7 #) | D WS
JRESIRE  Fed eepens &0 ] Vemspa | A e
Ppce  Sol Gae Siaws ﬂ/&ﬂ%}/‘f’“ ptds |03 |agw 70 e
S fiom il fud et L8 ey Zed 'g@ﬁ/ ?’fiﬁ;&s S b H- i1
ALt Cmpcreft S Lrchtinc fffz'hz e 5% ‘2?/’;}
PHTEH Hpeds = sl Cecl ju it 53 st | o D ?
7 {75 | s ot 'c@&ﬂ
i Sedvefies |/ 2 /7’(?__}1
|
|
i

S

)i
ragraphs ffom the PA Construction Sfogd;nds manu

| certlfy that | have read. pplicable
i 2l i st described above. i jw
: - Immediate 7 / /
Superintende = | Supervisor 7 o4 7o
| Bruce Silver 55— /Date

-
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{ THE PORT AUTHORITY ©F Y & N DAILY NARRATNE
[ Project: WIC Transportation HUB Work Package Number. 224 545
j 1. General Contractor: Tutor-Perin! REPORT NO. DATE: /- /3~ /2) [
[ Sub-Contractors: SUPERINTENDENT: JACK BARRETT ]
Gl T
2. 8. SHIFT: MOTTU | WE | TH | FR | sA } ]
3. 9. PAGE [1 | OF |1 X7 I
4 10, TEMPERATURE : 3& WEATHER: & £ i,
5 i PLATFORM | TRACK Time Out }Tlme n
' ' v]
6. 12, g‘j }
7. 13. Notes /7 £r7 — /7. 1y ‘}
Conir | Description of work Trade | N |Reference 7
/ SeT LP o }
S7 OF 2P| JiE BomRes ¥ L1k Ny comdas || 2 Vs ne |
GET D JTEMC & Bus RS § L Ca5 - S frciin S/, V%02, | £ |eocit 73008 {
LErrns Pey wsad [59R01RS A BT S8 erTs ol | A Lz M}
Ot fo y o /G i1 0iS 7 SBEnT 180 epsTS T W
e Coftre puin ben gt AT fend 5SS yd |
/,;r}/ o’ s T finer gl , /4,(,54/ SLESES -~ Juf LS ]
| _

]

I certify that | have read the applicable paragraphs from the PA Construction S’q Bards man
the work/test described above. / S
ﬁ Immediate

Superintendent g ML/Zf [~ 572 | supenvisor

Jack Barrett / ‘Signature Dote | Bruce Silver

. Signature 96197




THE PORT AUTHORITY OF YN & NJ

DAILY NARRATIVE

Project: WIC GSC Work Package Number | V1 ©"
1.Perin! REPORT NO., DATE 1.14.12
Sub-Contractors: Superintendent: D Rush
SHIFE: Tlam-11pm
2. 8. P Mo fwe | [/ osa | su
3 9. PAGE |1 | OF .
4. 10. TEMPERATURE : 30 WEATHER: clear
5 11. PLATFORM | TRACK Time Out Time In
L
2
6. 12. g
13. Comments
Contr. . .
Description of work Trade No. |Reference
Ironwarkers are cutting Miniplles anchor rods and channel beams off platform and center line.
Areas 1-10 and areas 17-20, Iron
Grouting minl pile cut off one sputh end 36 complete workers 10
MTA work train is being used to pick up all debris cut and put on train by Laborers
10
laborers,
. NP . ’ Iron
Cutting Mini piles on elevation 274 5
workers
Cutting mini piles on elevation 254’ fron 5
workers

This is just a report during my shift,

| certify that | have read the applicable paragraphs from the PA Consiruchon St ,ﬁgards m m/ /pér'rcnru gto

Immediate / 7

the work/test described above.

Superlntend@m%( ';7') I, }‘Jl | <

Supervisor

D Rush <

,-

--/'/S”gnoiure T Date

| Eric Reid

W/




THE PORT AUTHORITY 15 W1 & NW) DAILY NARRATIVE WTC.224.54
- -224.545
Project: WTC Transportation HUB Work Package Number:
1. General Confractor: Tutor Perini REPORT NO. DATE: 1-15-2012
Sub-Contractors: Superintendent: Michael Perrone
2. 8. SHIFT: 7:00am to 3:30pm MO |TU [WE | TH | FR | SA | SU
3. Q. PAGE 1 | OF 1 X
4. 10. TEMPERATURE : 17 WEATHER: Clear
5. 11 w | PLATORM TRACK TIME IN TIME OUT
O
6. 12 §
0
7. 13.
Confr. Description of work Trade No. |Reference
1 Grouting areas from steel supports at track areas (MTA GO) Areas 6-10
Areas 17-20
. Areas 6-10
1 Clean up of area with work train Areas 17-20
Labor
I Manpower Foreman 2 Local 731
Laborers 13 Local 731
Dockbuilders 7 Local 1456
Drill
runners 2 Local 29
Iron worker 1 Local 40
Super 2
Safety 1
wa /
[ certify that | have read the applicable paragraphs from the PA Construction § ards ndandal péraini

Superintendent gq C Q—fﬁ

1@/:7/’ !

the work/test described above,
Immediate
Supervisor

M Perrone " Signature

Date | B Silver 7 / Signature

ycﬂe-




THE PORT AUTHORITY OF NV & NJ DAILY NARRATIVE WTC
ProJect: WTC Transportation HUB Work Package Number, | 224.545
1. General Contractor: Tutor-Perini REPORTNO. DATE: ///5//&
Sub-Contractors: SUPERINTENDENT: JACK BARRED f
2, JAE BEBAK . 8, SHIFTAT MO | TU TH | FR | SA | su f
3, 5. PAGE |1 | OF |1 4 ]
4. 10. TEMPERATURE: 47§~ WEATHER: & déx &
5, 1. | PATORM | TRAGE | e OV fimein
6. 12, %‘% 24— 330,17
7. 13. Notes
Confr[ Descripﬁ'on of work Trade " |Reference
! | Shilel CoanTapen a/ ﬁw;/y?c-w Wil _SES Chpat o Loep- M Pry
Lo Trmf W/IZL/S e JIReH #/7‘ 3 2 #per-3 ) rTene L L 15 P
Chnl G R wa ty S >4wey Wil /3R o Lfir [rpmszn PHE
Ketban Clem pgnca froe fHies ’66—0—~ (7”%/4) HEA L LsC 73 R
fertas Mins files in Fien /7*-? L, SHo-% %“L"‘S bocl-99- Tt
LIATE JERYL rger H 41 B S emuml.  |oomes g 1570 -3 7
Lettove PHRE T JTtet. in Cofiptl] 57 Sindous  Whtons St
# S b a/ Sl _gn. ERADE . 11y A /}9’@ &L ad o -6 Ok
| ConSolt U gt el R0 f-;/z Lonl] ethoas zcm&%«avﬂ
ST Pl ent ek Jwicni” SEp8 s S /7‘/ u’b-/ SoRisps f
SRTH WHLLS frete )™ SeAd . Vs T2 oty s ‘ f
SHhT fonts, TuSes 27 Lisey 57 4 e~ (7) }
Tl /o/"p\,/ Va4 /65)( §r//#/5'¢é~ Sk Zew‘dwﬁ. —{
(AT Pty SemTE 375 — Do :/
fpew Mol ool Sl WFELS Gt Il [
m/,‘f;}m/“keoﬁ; LA S3EngS - Y5~ Tos( T2 7
9 Tl /Zr/jﬂf - fVSIAL LSRR e LAl g
| vy Lo | D | bt s

I cerfify that I have read the applicable paragraphs from the PA Construction Stangid

Supe

the work/test described above,
| Immediate

rintendent | Supervisor

Jack

Barrett Signature

Date | Bruce Silver Wﬁ ore




[ THE PORT AUTHORITY OF NY & NJ DAILY NARRATIVE WTe
’ Project: WIC Transportation HUB Work Package Number, 224,545
1. General Contractor: Tutor-Perinl REPORT NO. DATE: ///g //
Sub-Confractors: SUPERINTENDENT: JACK BARRE‘I‘T
2. T e HiAR 8. sHier: 7 MOIT | WE | TH [ FR | sa | su |
3, 9, PAGE [1 | OF |1 X J
4, 10. TEMPERATURE : 575 WEATHER: <<l 58,
5 . o T | o Time Oul lﬁmeln
6. 12, § K- D30 S
7. 13. Nofes
Confr | Description of work Trade | N |Reference )
/ / Lo fzﬁﬁoﬂﬁ’y WHECS 4o sk f’)‘3% ’5‘}2-3 g |/ et M}
ttor Minies jn phies Y23 Sin 903 bt | S Lot vs-dne
G24 Sre "B Ve O
Co7 frohse Aaay) STt sn H2¢ 14 /@o e %s-0 b |97 /.aﬁév'?i%&k’]
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ot Jo a/ ok fol Ul oo s, ) 4 7%-/7S i
ﬂdq AP jES p‘- Swey WAELS O /’/77&#6&:" /o 7
WATER Ploofr 7 Her ol — | 76— 75 (7744 |
| T Rets ~ snsipec RefSml /R JSpopnee o UARAS |2 |focs LS|
Ry (77 )
)

|

I certify that | have read the applicable paragraphs from the PA Construction Sa

Supenmendenyg/@/?/{///é/ﬂ_

the work/test described above.
} Immediate
Supervisor

Jack Barrett

Signatdre  / Date




THE PORT AUTHORITY OF XY & N DAILY NARRATIVE WTe
Project: WIC Transportation HUB Work Package Number; 224,545
1. Generadl Contractor. Tutor-Perinl REPORTNO. DATE: /// 7//;1
Sub-Contractors: SUPERINTENDENT: Jack shrrer” _}
2. JVE LBty 8. siFt: 777 MOITU | welmH | {sa !su f
3, 9. PAGE |1 |OF |1 X I ]
4 10, TEMPERATURE : $7) WEATHER: CLame, 7
2, RE o | PLATFORM | RACK Time Out Time In !
6 12, § |
7 13, Notes 2 doar— 2t 3 /7 [
Conir | Description of work Trade | NO Reference
/ | Lonld peid C?f'v?/}mc@‘a/ IRl et 5 ES-comE | 6Iofie |/ Voent-ry- B8
Rems  TemP s o goed ’67’3,%/, L s ML |4 |t -3
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the work/test described above.

| Immediate
Superintendent M 2 // 7// | Supetvisor

Jack Barrett 7 Signature Date | Bruce Silver




(THE PORT AUTHORITY OF NY & N DAILY NARRATIVE WTe
Project: WTIC Transportation HUB Work Package Number, | #24.545
1. General Contractor: Tutor-Perini REFORT NO. DATE: ///y/ 2,
Sub-Contractors: SUPERINTENDENT: JACK BARRETT

oy 8. shirr, 5 MO TU | We | TH /R |sA | su

3 9. PAGE I OF | 1 X "“]
4 10. TEMPERATURE : 92 WEATHER: ek
5, 1. | PATORM | Rack | TiMe OUl Time In
6 12. :%2
7 13. Notes ] 1= 230 7Y

Confr { Desctiption of work Trade | N Reference
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l certify that I have read the applicable paragraphs from the PA Construction Standard

Superintendent M%

the work/test described above.

Y, // /// | Immediote

Jack Barrett

| Supervisor
Signature Dale

| Bruce Silver _/# “~=—TignGlure




! THE PORT AUTHORITY OF Y & NJ DAILY NARRATIVE WTe
{ Project: WIC Transportation HUB Work Package Number, | 224.545
1. General Contractor: Tutor-Perinl REPORT NO. vDATE: /~Qo— /0 )
Sub-Contractors: SUPERINTENDENT: JACK BARREYT [
9 8 shir: / 87 MO TU [ we [ TH (kR [sa | su |
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L certify that | have read the applicable paragraphs from the PA Construction Stange
the work/test described above. -

Immediate
Superintendent @/M/ o e ) Supervisor

Jack Barrett /—’ " Signaiure Date | Bruce Siiver (2~ Signdfure ?61e7
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THE PORT AUTHORITY OF [TV & NJ DAILY NARRATIVE | GSC
WTC Transportation Hub WIC 224,545 Work Package Number:
1. General Coniractor: Tutor/Perini REPORT NO. DAJE: January 3, 2012
Sub-Confraclors: INSPECTOR R. Bracco
2 Nicholson 8. Geocomp SHIFT: 7:00 - 3:30 MO|Tu [ WE|TH R [sA [su
3. JP Hogan 9. Impact PAGE [ ! I OF [ X
4. Moretrench 10. Eagle One TEMPERATURE : upper 20s | WEATHER: Clear, sunny
5.E J Elechric 11. Aflantic Concrefe | | rATow | A fime out fmein
6. Superlor Gunite 12, %
7. J&E Rebar 13, Notes
Conlr Description of work Trade No Refe

renc

J&E Rebar — Areas #17 & 18 — The contractor is continuing to install the

Sub remaining “sticks” and is making final adjustments on rebar in place at the F(?:[g :‘s" {
el. 284’-0” invert slab location.
Areas # 17 thru 19 — Topping Slabs — The contractor is continuing to Foreman ‘
. R g . . s s Lathers 8
install the reinforcing steel for the topping slabs at elevation 254°-0". Laborers 2

Patching ~ Areas #17 thru 19 — Masons are continuing to patch
compressive strength core holes and beams and ceiling between Masons 2
elevations 254°-0” and 272°-0”.

Chipping — Areas #18 & 19 - Drill runners are continuing to chip the
edges of the topping slab areas in preparation for placement of reinforcing Drill runners 2
steel,

| certify that | have read the applicable paragraphs from the PA Construction Standards manual pertaining to
the work/test described above.
Construction 1 ) " ('19 A
Inspector/(/ VLYY, 1/4/12 1 Resident &
Signature { 7 Dale [ Signature Date

| | - S ——

e R — 1 e —

| cerfify that | have read the applicable paragraphs from the PA Construction Standards manual pertaining to
the work/iest described above.

Construction v, LT
Inspector / A{ A/LA s D) MA/ 4 Q_%Resndem ‘\“D(AO lo e
ate

Signature Signature Date
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THE PORT AUTHORITY OF NY & NJ DAILY NARRATIVE | asc
. WIC Transporiation Hub WTC- 224,545 Work Package Number:
1. General Contractor: Tutor Perin Corp. REPORT NO. DATE 0171012

Sub-Contractors: INSPECTOR K. Ingberg

2. Nicholson 8, Geocomp SHIFT-7:00am~3:30pm | MO | TU { WE [ TH | FR [ SA | SU
3. JP Hogan 9. Impact PAGE [ ! IOJ ! X

4. Moretrench 10, qu(e One TEMPERATURE : 50F WEATHER: Sunny

5, EJ) Electric 11. Aflantic Concrete u PLATFORM | TRACK fime 0! fmein

6. Superlor Gunite 12, %

7. J&E 13. Noles

Trade| No (Relerence

Contractor worked with installation of form work f i
Ge work for floor toppings at E1.254, Area#17-
19 and removal of form work at new invert ledges. PP DB | 1+12

CA | 1+11

GC | Contractor worked with partial shoring diagonals removal at £1.272-282, Area#17-20, DB | 43

w I+1
Note:1) Observ_alion of Vesey Street wall revealed moderate water seepage at E1.241-254
wcslland cast side and smaller seepage at E1.254-272 west side. This condition will be
monitored.
I
[
[
|
f
| Sub | EJ Electric performed maintenance work and is on “stand by” EL 1

Note: 1) PA MED QA and Contractor's QC are on site for quality control.

2) MTA is on site for/opdralional compliance and safety, TTJV, TPC technical personnel |
on site.

inspector K, Ingberg a%' M 01/10/12 | Construction Resident __G.Mavleos ka (el __—
Signalure [/ O I Signalure Dale

7.J8E Rebar Tis_ T [ MNetes —
Contr Description of work frade No {Rele
{enc
(-]
J&E Rebar — Topping Slabs — The contractor continued the installation Foreman
Sub | of reinforcing steel for the topping slabs in arcas 17 thru 19 at elevation Lathers 14
254°.0”, Laborers 1

! Patching — Area#19 & 20 - The contractor is continuing to plug the
‘ compressive strength core holes at various locations and patch gouges in Mason 3
walls and the ceiling between elevations 241°-0” and 252°-0”.

-

H&M — East Side — The contractor is continuing to chop the concrete Laborer )
| beam at the ofd H&M structure along the east side slurry wall.

Topping Slab Clean up — Areas #1 7 - 19 — The contractor is continuing
to clean up the topping slabs at elevation 254'-0” in preparation for Foreman
installation of reinforcing steel. Power washing, blowing and picking up Laborers 7
} ant deleterious material and dirt.
{
r Chopping Concrete — Areas #18 and 19 - The contractor is continuing to |
chop the excess concrete from around the edges of the topping slabs in
preparation for cleaning and placement of reinforcing steel at elevation Laborers 5
354°.0”. The contractor is also chopping a section of liner wall between
elevations 254°-0" and 272'-0”.

W

| certify that | have read the applicable paragraphs from the PA Construction Standards manual pertaining to
the work/test qescribed above. S
T e
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THE PORT AUTHORITY OF NY & NJ DAILY NARRANVE | Gsc
WITC Transportation Hub WIC- 224,545 Work Package Number

1. General Conifractor; Tutor Perinl Corp. REPORT NO. DATE 01/26/12
Sub-Contractors: INSPECTOR K. Ingberg
2. Nicholson 8. Geocomp SHIFT-7.00om-3:30pm | MO TU | WE [TH | FR | SA | SU
3. JP Hogan 9. Impact PAGE | 1 l OF [ 1 x
4. Moretrench 10. Eagle One TEMPERATURE : 45F WEATHER: P/Cloudy
5. EJ Electic 11. Aflantic Concrete ¥ PLATRORM | TRACK fime oul Tmeln
6. Superior Gunite 12, %
7. J&E 13, Noles

Trade| No [Reference

Gc Contractor worked with removal of piles at EL241-254; 254-272 in Area#17-20, Lifi-14;

Fork LIfL2, DB | 1+10 | OP2;L-4;DR-2;
GC | Contractor continued with removal of shoring members from under inert in Area#17-2¢ | DB | 1+4 W-2;
CA 149 L-2
Crane(Auwto)-45tmn-1; or 1
e Contractor continued with removal of existing underpinning steel members at South W 145
Bound platform (w/side).
Sub | Moretrench is on site for de-watering and maintenance. M 142
Sub | EJ Electric performed maintenance work and is on “stand by” EL 1

Note:1) PA MED QA and Conractor's QC are on site for guality control.

2) MTA is on site for operational compliance and safety, TTJV, TPC technical personnel
on site.

Inspector K, Ingberg CZ. g&{é&q/'m/za/lz | Construction Resident  G.Mavleos )‘4«) {(«1/-——-—-——~
Signalure (/ | Signalure Date

R A R Ll —

S o e
3. JP Hogan 9. impact .| PAGE l ! I oF ] [
‘ Eagle One TEMPERATURE : 45F WEATHER: P/Cloudy
4, Moretrench 10, Eagle ! o Tﬂ -
5, EJ Electic 11, Aflantic Concrete | w PATIORM | TRACK
<
6. Superior Gunite 12, tg |
Noles
(7. J&E 13,
[ Trade] No |Relerence
Contractor worked with removal of piles at EL241-254; 254-272 In Area#17-20. Lift -14; | np % 1410 | OP-2;L-4;DR-2;
GC | pork Lift-2, ' T =
GC | Contractor continued with removal of shoring members from under inert in Area#17-20 H
CA 149 L2
op i
Crane(Auto)-45tn-1;
Contractor continued with removal of existing underpinning steel ‘members at South W 145
6c Bound platform (wiside).
_ |
i +
Sub | Moretrench is on site for de-watering and maintenance. M 1+2
Sub | EJ Electric performed maintenance work and is on “stand by” EL 1

Note:1) PA MED QA and Contractor's QC are on site for quality control.
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DAILY NARRATNE

GSC

: WTC :‘;"I’ranspurmﬂan Hub WTC 224, 545 L Work Packag_Number :
1. General Conimcfor. Tutor Perini REPORT NO. DATE: 1:24-12
‘Sub-Contractors: INSPECTOR: Bennlo
; I _Rodriguez .
2, Ec;gle One 8. Total Electtic ;SHIFTB:&OGM—&OO{)m‘ MO JTU | WETH | FR | SA SU
3. Atlantic Concrete | 9. PAGE |1 | OF |1 x , "
5. Superior Gunife: | 11, g PR | Rack e Ou Time in
4. Nicolson 12. %
7. Gilson Electrical 13. | Notes
| Confractor Trade No Re
fer
en
_lce
GC Area 19-Chopping slurry ‘wall in prep for construanon of liner Drillrunners 143
wall @]:l 252°-0” thru ElL 300°-0” '
Note: Two drill runners working with dock bmlders chopping
grout from piles.
Area 19/20- Lab assisting carpenters remove EFCO Lab. 2

reinforcement that supported invert slab @ El 252°-0"

| certify that |

Inspector / s

he ork/ ast descnbed above.
Constructioh

e read th cpp!iccbte paragraphs from the PA Construction Standards manual pertaining to

s

. | Resident A0 ((5‘ ~
S Signature

Date




1 Geneml Canhactor. Tutcr Peﬁ i

REPORT NO.

DATE; 1-25-12
Sub Contmciors' . INSPECTOR: Beririe. |
: i _| Rodriguer : £
2. Eagle. One 8. Total Hlectic iSHlFM::&DomﬂSOme IMo [ |welm |[mR [sa |su
8. Aﬂanﬂc Concrete g, Bl Jeace | Jor ol x|
T T Toreers | v we ol | Tmein.
 5.SuperlorGunite [ 11, g PEATORM | RAK | Frneod | Tmeln
6.Nicolson |12 El
7. Gilsmn Elednccl 13, S Molés
Contractor Trade No Re
fer
en
_ ce
GC Area l?-Choppmg slurry wall in prep for conslruetion c:f lmcr Drillrunners 13
wall @ ElL 252’ O”thmEi 300~ O’* x , ‘ :
Note: Two drill runncrs wcrkmg w1th dock buxlders choppmg
grout from piles.
Aren 19/20- Lab assnstmg _carpenters remokvek ETCO Lab 2

reinforcement that supported invert slab @ El 252°-0"

I cerlify that |

Inspector 7

t .7

Slgndture

Date




1.,Generql Contactor; Tutor/Perini REPORT NO.

DATE: Jonwory 24, 2012

Sub-Contractors: ' iNgPEGI OR

R. Bracco

2. Nicholson 8. Geocomp SHIFT: 7:00 - 3:30

Mo | | we |

FR

SA | 5U

3..JP Hogan | Pace |1

9. Impact OF

X

4. Moretrench | 10. Eagle One TEMPERATURE

WEATHER;

5.E J Electric | 11. Afiantic Concrete ATORM

Tirme Out

nmé in

6. Superior Gunite 112

OUTAGE

13, Noies |

/. J&E Rebar

Contr Descriplion of work

Trade

WO Rele

renc

Sub | wire line saw cut sections of the temporary support walls between

clevations 254*-0" and 272°-0.

Aflantic Concrete — Areas #17 thru 20 — The contractor is continuing to

Top of Box - Waierpmaf ng Preparation — Masons continued to apply a
thin layer of cement over the existing concrete surface at elevation 300’
0” where the 6x6 wire mesh was installed, thus completing this phase of
the work, The broken concrete obstruction along the west side of the
structure was repaired as needed to accommodate the waterproofing
contractor. Note: The “Water Plug” cement product that was applied to
the brick layer at the base of the north end concrete beam does appear to
be working but the water is finding a way around it and continues to leak.

Masons

the invert slab where the form bulkhead has been removed. (3hrs)

Patching Invert — Area #17 — The contractot s patching the south end of

Masons

reinforcing steel for the new liner wall,

Area #20 - Chipping Slurry Wall - Drill runners continued to chip the
surface of the existing slurry wall in proparation for the installation of

Drill Rupnets
Foreman

enable the dock bullders to cut the inner rods:

Chipping Grout in Piles — Area #17 thru 20— Drill runners continued to
assist the dock builders in the pile removal buy chipping out the grout to

Drill Runnirs

construction debris and waste concrete from the 274°-0” elevation,

Clean up — Areas #17 thru 20 - The contraclor is continuing to clean up

Foreman
Lahorers

| certify that | have read the applicable paragraphs from the PA Construction Standards manual pertaining fo

the work/test desciibed dbove.
Consiruction

AP epr .0 \\,é{[ BFy Zoi/ 2-| Resident

3 o _

slgnoture Date |

Srgnclure




reinforcement that supported invert slab @ El 252°.0"

| THEPGE’T AUTHOR!TY II%? W%W ; LY NARRATIVE|
_ wic Trqnspﬂﬂaﬂan Hub WIC 224. 545 B __Work Package Number:
1. General Contractor: Tutor Perini REPORT NO. DATE: 1-24-12
Sub-Confractors: INSPECTOR: Bernle
; Rodﬂguez
2. Eagle One 8. Total Electric SHIFT 6:300m -3.00 pm. | MO |TU [ WE|TH | FR |SA |su
3. Allantic Concrete 9, PAGE |1 o1 | X
) By x T T [ Time OW Tim
5, Superior Gunite: 1. sy | TR A, e o
6. Nicolson 12, ; %
7. Glison Electrical 13. Notes
Caryractor Trade No Re
fer
en
‘ _ ce
GC Area 19-Chopping slurry wall in prep for Lenstmcnon of liner Drillruniners 143
wall @ El 252’- 0" thru EL 300°-07 "
Note: Two. drill runners working with dock builders chappmg
-prout from piles.
Area 19/20- Lab assxstmg carpenters mmovc EFCO Lab 2

| cerlify that | |

rom the PA Construction S\‘cndards manual pertaining fo

e rgad the p fcable paragpaph
the w k/t t described above.
126

4 Constructien ‘D/LAQ Con st .
Inspector / ' — 77 L Resldenf f 4 , it
Signatwe  ~ 7 Dole | Signafure Date




L DAILYNARRA!]VE GSC'«, |
1. General Cammctar: Tutor/Perini REPORT NO. DATE: Jonuary 30, 2012
Sub-Confractors: INSPECTOR R. Bracco
2. Nicholson 8. Geocomp | sHiFE: 7:00-3:30 MO| TV | WE|TH | R | SA | su
3. JP Hogan 9. Impact -~ frace |1 |or X
4. Moretrench 10. Eagle One | TEMPERATURE ; 305, ‘| WEATHER: Cleor
o , B R B fime Ol Time in
5.EJ Electic 1. Allantic Concrete | | PATORM | RAcK me sy e
6. Superior Gunite 12. %‘ o
7. J&E Rebar 13. , | Notes
Confr Description of work | Trade No |Refe
renc
&

Atlantic Concrete -—Areas#l 7/18 The cantractor is contmumg to wire
line saw cut and core drill rigging and access holes in the temporary Laborers 4
support wall sections between elevations 274°-0 and 28470,

Sub.

J&E Rebar — Area #20 — The contractor is currently ,‘shakin'g out, cutting FE;“;S“ | 2
and assembling the reinforcing steel for wall #30 at elevation 306°-0. Laborers 5
Patching Ceiling — Area #20 - Masons are continuing to patch gouges Masons. 3

and other imperfections in the ceiling at elevation 252°-0",

. | Ashesios Abatement — Area #20 The asbestos abatement work was not
completed over the weekend as was originally’ planned. As it turns out the
work was started late on Saturday because the flooded areas of the
adjacent new waterproofing on the top of the 1&9 box had not been
pumped off. The abatement work is currently about 50% complete.

Vesey St. Wall - Water Seepage — The condition remains about the same
at all elevations at this time.

| cerify that | have read the applicable paragraphs from the PA Construction Siandords manual pertalning to
the work/test described above.
Consimchon

/ Dale | . Signature Date

Sngno’rurem R




Sigmime/ ﬂ |

- | WIC Transportation Hub WIC- . S ‘Work Package Number;
1. General Contractor: Tutor Perinl Corp. REPORT NO. DATE 01/30/12
Sub-Confractors: | INSPECTOR K. Ingberg
2. Nicholson 8, Geocomp | swm-7000m=-330pm | Mo [Tu | we|TH | FR |sA |sU
3. JP Hogan 9. Impact PAGE |1 OF IRE
4. Moretrench 10. Eagle One | TEMPERATURE. 40F 'WEATHER; Cleor
3 . . i ; Time Out Time in
5. EJ Electric 11. Aflanfic Concrete | PLATFORM | TRACK
6. Superior Guhite 12, Bl
7. J&E 13. Notes
Trode| Mo |Reference
ae g)ﬂim;antcr worked with removal of piles at E1.254-272 in Area#i17-20. Man Lift-8; Fork DB i+5 | OP-2iL-4:DR-2;
GC | Contractor cantined with remoyal of shoting members from under inérl in Area#17:20. | DB | 133 W-2;
‘ CA | 148 L2
Crane(Auto)-45tn-1; or | 1
Contractor confinued with removal of existing underpinning steel members at South
GC Bound platform (w/side) and started with installation of additional steel plates in w | 16 8h shilt
Arealf 19/18-¢ast edge to provide a four (4) inch gap between T-2 and new invert '
structure.(T&M work),
Sub | Moretrench Ison gite for de-waltering and malntenance, M| 142
Sub | EJ Electric performed maintenance work and is on “stand by” EL | 1
Note:1) PA MED QA and Contractor's QC are on site for quality control. ;
2) MTA is on site for bperati,dnﬂl compliance and safety, TTIV, TPC technical personnel
on SITE
Z . 70 Q y { G |
nspector K. Ingberg ‘f 01,’30/12 | Construct on Resident  G.Mavleas ;
Signoture bote f




THE PORT AUTHORITY OE @m L e |
'WTCTranspnrquanHubWTCﬂ-éSéS ackage
1. General Confractor: Tutor Perini REPORT NO. DATE: 1-30-12
| sub-Contractors: | inNspecTOR: Bennle |
— ~ ‘ ; ‘ | Rodiiguez . SO \
,2-'Edgle~0ne 8. Tofal Electric. | sHiFT e:30am-s00pm | MO |TU. [ WE|TH [ R | SA | SU
| 3. AflonficConerete 9. sk |1 Jor]) x| 1|
‘ o T T Time Oul Tin
5. Supenor Gurite Y. e PLATFORM | TACK. ima DUl me in
6. Nicolson 12, i %;
7. Gilson Elecltrical 13, | [notes
Contractor | Trade No Re
fer
en
e

GC ‘Area 19-Chopping slurry wall in prep for' ‘construction of liner Drillrunners 1+3
wall @ El 252’-0” thru EL 30(}“-0" .

Note: Two drill nnners workmg wnh ‘dock builders chopping
grout from piles.

Area 19/20- Lab m.smtmg Larpemters remove EFCO Lab 2
reinforcement that supported invert slab @ E1252°-0%

| cerfify that | havetpad the gepliedble poragrapghs from the PA Construction Standards manual pertaining to
Zj /Z the work e/s’réscdbed above, B
. ) ‘ Construcflon’ D c’é}m————-* z 7.
e "7 //50, if-l Ralden’r i :

nspectior ;
Slgncxture 7 ‘Daté | v - Signature. 3 Date




DAII.Y NARRAIWE ;

GS c o

of box @ El. 300°-0”

| WIC sorlation Work Fqcka e Nur bef
1, Geneml Confrczclor' Tutor Perini REPQRT NO DATE; 1-31-12
5ub CDH'TCIC’OB Ny iYINSPECTOR Bennle
'Rodqgmz i .
| 3. Aflontic Concrete - | 9. | Pace ?‘J oF [t |k -
A ; [ Tmeon o1
5. Superior Gunite 1. i | PR | ac | | e
6. Nicolson 112, ‘ % |
7. Gilson Electrical 113 | | Notes
Contractor Trade | Ne Re
ifer
en
‘ ce
GC Area 19-Chopping slurry wall in prep for constructzon of liner|  Drillrunners 143 |
wall @EI 252°-0" thru EL 300’-0” :
Note: Two drill runners working w1t]1 dcck bmlder's chc)ppmg
| grout from piles.
Area 19!20 Lab assisting with water proofing operation on top Lab. 143

| cerlify that | ha licable paragraphs from the PA Construction Standards. manual periaining fo
/ the work/jést described above, VT
a “Construction G /T ERICA
Inspector 7~ — /& Resident W 6" o
| ~ Signature Signaiture Datle




S‘anﬂure i/ y i

S’Qm':ﬂ ure

1 General Contractor: Tutor Perini COrp . | REPORTNO. DATE 01/31/12
SUb-Confmcicrs: INSPECTOR K. Ingberg
2. Nicholson 8. Geocomp | SHFT-7:000m-3:30pm | MO | TU | WE | TH | FR | 54 | su
3. JP Hogan ‘ 9. Impact i |pace |1 for |1 x ;
4. Moretrench 10. Eagle Onhe | remperaturesssr | weATHER: PrCloucy
. ' IR T = Time Ouf Time i
5.EJ Electic 11. Aflantic Concrete  f 4 FLATFCRM | TRACK
6. Superior Gunite- 12. : %
708 13. | Notes
, Trode| Mo |Reference
' GC 'E:)f;igaﬁmr worked with removal of piles at EI.254-272 in Area#17-20. Man Lift-6; Fork DB | 145 | OP-2;L-4:DR-2:
G‘Qf kComraemr continued with remnva] of shonng mi:mbqrs from under meri in Arem'fl’i-i.’() | DB 143 W-2;
- | cA| 8| L2
Crane(Auto)-45m: ; lor |
Contractor continued with removal of existing underpinning stee] members at South
Gc ‘Bound platform (w/sidé) and started with installation of additional steel plates in w ol o148 8h shift
Areafi19/18-east edge 10 provide a four @ irich  gap between T-2 and new invert
structure (T&EM work),
Sub | Moretrench is on site for de-watering and maintc-ﬁam:ee. M .| 2
Sub | EJ Eleetric performed mairitenance work and is on stand By‘,’ EL | 1
Note: 13 PA MED QA and Contractc)r’s QC are on site for quaflity contral,
2) MTA is on site for operational compliance and safe!y, TTIV, TPCtechnical personiiel
on site,
lospector K. lngberg ' ;/ﬂﬁ 01/31/12 | Ccnstruction Resident _G.Mavieos
Dote




,’ABTHQRITY

| f

‘wrc Trunspartczﬂnn Hub wrc 294, 545

__ Work Package Number. |

additional masons signed in today but were gettmg Secumy and S.W.AK.
clearanice.

1. General Contractor: Tutor/Perini | REPORTNO. DATE: Jonuary 31, 2012
‘Sub-Confractors: INSPECTOR R. Bracco
| 2. Nicholson 8. Geocomp _ SHIF: 7200330 MO|TU | WE | TH | FR | 5A | U
3. JP Hogan 9. Impact | RAGE 0 |or |x B
| 4. Moretrench_ 10. Eagle One 0 "wwmwke 40s | WEATHER: Mostly cloudy
- R N ' Time Out i
5.E 4 Electric_ 1), Atlanic Concrete | | warow | wax | "o e
6. Supenor Gunrre 12, § ST
7. J&E Rebar. 13. .| Notes
Conir Descriplion of wor’k Trade |No  |Rele
- Jrenc
]
sib Atlantic Concrete ~ Areas #17/18 — The commctor is continuing to core 3
S, drill rigging and access holes and wire line saw cut sections of the, Laborers 4
temporary support walls between clevations 274°-0” and 284°-0", :
Asbestos Abatement — Area #20 — The asbestos abatement; bemg
performed al the steam line in the existing shurry wall was compléted
today and the containment system has been disassembled. All deleterious .
material and other debris from the operahon is bemg clednf:d up:
Paiching Ceiling — Area #20— Masons are cnnimumg m patch gouges
and other imperfections in the ceiling at ¢levation 2527-07. (Note: Two Masons 5

Note: - All reinforcing steel placement, drilling of dowels for the new
liner wall and chipping back of the existing slurry wall are currently
delaycd due to the abatement process takmg placc in the an:a, ’

1he workjiest described above,

I cerdify that | have read the applicdble pcxmgrcnphs from the PA Construction Standards manucf pertaining fo

; Inspedcf,éf J ;

Date |

" Signatore

Construction ) Coe o T
Jaxl .2/ Z}f'z-'l Resident . bw o FANA
sig'n,qfv’r@ ‘ Date




THE PORT AUTHORITY OF NV & NJ | © DAILYNARRATIVE|
WTC Transportation Hub WIC 224.545 S Work Package Number: '
1. General Contractor. Tutor Perini__ REPORT NO. DATE: 2:1-12
Sub-Contractors: INSPECTOR: Berninie
| i ' i Rodrguez ,
k 2. Eagle One 8, Total Electic | SHIFF 6:30am -3.00 pm MO |TU [WE|TH [FR |SA |SU
3, Aflantic Concrete | 9. ~ paGE |1 |OF |1 | x|
5. Superior Gunite 1, | | parom | wicx fime Col i o
4. Nicolson |12, , ;%(;
7. Gilson Elechical |13, , | | Notes
Confractor e | Trade No Re
k fer
en
; , _ _ | ce
GC Area 19-Chopping slurry wall in prep for construction of liner Drillrunners 143
wall @ El. 252-0" thru EL 300°-0”
Note: Two drill runners workm{, with dock builders chopping
grout from pzlcs
Area 19/20- Rﬂmovmg bags of concrete spoﬂs form invertpour | Lab | 142
@E12720 | i
Avea 19720- Tastallation of vapor barmier/bond breaker at slurry Tab | 193
wall in prep for construction of liner wall @ @ ) Bl 252°-0™ thru ~ o
E[ 3001 Ou

Sféﬂﬂ‘foe}




THE PORT AUTHORITY OF NY & NJ. DAILY NARRATIVE | osc
WIC Transportation Hub WIC- 224.545 Work Package Number:
1. General Contractor: Tutor Perini Corp. REPORT NO. DATE 02/01/12
Sub-Contractors: | mspecTOR , K. Ingberg
2. Nicholson 8, Geocomp | SHIFT - 7:000m—3:30pm | MO | TU | WE | TH | /R | SA | sU
3. JP Hogan 9. Impact PAGE |1 |OF |1 %
4. Morefrench 10. Eagle One TEMPERATURE ! 60F WEATHER: Cloudy
v , , : Time Out Time fri
5. EJ Electic 11. Atlantic Concrete | PATFORM | TRACK
6. Superior Gunite 12, 'é
7. J&E 13. Notes
Twode| No |Reference
~ | Contractor worked with removal of pites and bracing system at EL254-272 in Area#17- : Bt Ty
GC | 20 Man Lift-6; Fork Lift-2. i DB | 145 | OPZLA4DR2
GC' | Contractor continued with removal of sﬁoring members. from under inert in Area#17-20 | DB | 143 W2,
CA I+8 L-2
Crane{Auto)-45tn-1; : ' "OoP i
Contractor continued with removal of existing underpinning ste¢! members at South i o _
GC | Bound platform (wiside). | W | 148 Bhshif
Sub | Moretrench is on site for de-watering and maintenance, M | 120
Sub | EJ Electric performed maintenance wotk and is on V§tand by" EL | 1
Note:1) PA MED QA ind Contrictor’s QC are on site For quality control.
2y MTA 1s on sita for operational compliance and safety, TTIV, TPC technical personnel
on site. '

Inspector K. Ingberg £, g“"wmfﬂlﬂz
G ~ Signalre o/ &/




THE PORT AUTHORITY OF Y & [V

WTC Transportation Hub WTC 224,545

Work Package Number:

DAILY NARRATIVE ‘JGSC‘

1. General Contractor: Tutor/Perini

REFORT NO, DATE: February 1, 2012

Sub-Contraciors:

INSPECTOR' R. Bracco

2. Nicholson

8. Geocomp

SHIFT;: 7:00-3:30 MO

we | | R |SA

su

3.JP Hogan

9. Impact

pace |1

OF | o x

4, Moretrench

10. Edgle One

TEMPERATURE : 505 WEATHER: Showers

5, E J Electric

11. Aflantic Concrete

|meout

Timein

&, Superior Gunife

12

OUTAGE

7. J&E Rebar

13.

Motes

Canir Description of work

Trade

No

enc

Rele

Atlantic Concrete — Areas #17/18 — The contractor is continuing to core
drill rigging and access holes and wire line saw cut sections of the
temporary support walls between elevations 274’-0" and 284°-0”. The
conitractor is also cutting a section of the slab out in area # 18 at elevation
25407,

Sub

Laborers

J&FE Rebir— Areq #20 — The contractor is currently installing the “set
up” bars in preparation for the installation of reinforcing steel for the new-
liner wall between elevations 284*-0" and 306’-0", Also instalted rebar for
the curb in 4rea #20 al elevation 280°-0" approximately.

Sub

‘Foreman
Laborer

Patching Ceiling ~ Area #20 ~Masons are continuing fo patch gouges

GC | and other divots in the ceiling at elevation 252°-0”.

Masons

Eagle One — Waterproofing, Area #19/20 — The contractor completed the
installation of the drain board on top of the box in preparation for the:
concrete placement, ( 4hrs) ‘ X ; ‘

Sub

Foreman
Mechanics

d .

Congrete — Top of Box, areas #19/20 - The contractor placed -~ -
approximately 40 cy of 5000 psi concrete over the waterproofing drain
board as protection. : : - :

GC

Operators
Masons:

*Laborer Foreman

| cerify thait | have read the applicable paragraphs from the PA Conshruction Standards manudl pericining fo

the work/test described above.

[ Gomtucten D e

inspectoflod i degue
T

Zo/Z |Resident

“slerature




THE PORT AUTHomTv oFNveNy | DAILY NARRATIVE | GSC
WIC Transpoﬂuhon Hub WTC 224. 545 L __ Work Packoge Number: |
1. General Conﬁqctor: Tutor/Perinl | REPORTNO. | DATE: Fenwmyz. 2012
Sub- Contmctors o INSPECTOR | R. Bracco N
2 Nicholson  |8.Geocomp | sMF:700-3% Moo |We | | rR [ sA | su
3.JPHogdn 9. Impact |eeee |1 Jor | x| |
4, Moretrench | 10.Eagle One | TEMPERATURE: 40s WEATHER; Clear .
5.EJ 'Elecﬁr: |11, Atiantic Concrete W PLATFORM | TRACK fmeoul - Tenein
4, Superior. Gunf}a e g o '
| 7. J&E Rebdr a3 || otes
Conit » | Dasciiption ofwork Tradé h Mo |Refe
renc
Atlantic. Concreie ~ Areas #1 7/18 ‘Continuing to wire line saw cut |
sub | sections of the tempotary support walls between elevations 274'-0” and Laborers 4
284°-0”, Continuing to core drill access and rigging holes and wire line )
saw cut sections between elevations 254°-0” and 272" O"
J&E Rebur—Aréa #20 — The contractor is aurrcmly mstalhng grouting _Foreman 1
dowels and reinforcing steel for the new liner wall secuon betwem | Lathes |2
elevations 284'0” and 3060 | | ~ Laborers 4
‘PatchiixgﬂArea #19/21} Masons are contmumg fo. patch the gnuges and P o
‘miscellaneous lmperfcchﬁns in vanous locatmns at elevations 241°-07, Masons 2
‘ 254‘ -0” and 274 *O” o :
Patchmg Pile Halgs —Areas #i 9/20 -Masons are curtently patchmg the
holes left behind in the slab buy the pile removal. The contractorisusing | = B T
{ Sika Top 122 Plus Polymer N dified patching inaterial. Port, Authority | Masons . .| 4
Materials was on site and. c:btamed a sample for ccmpmsswe strength ' > :
j testing. ’
| Area #20 - SIur:;wZiner Wl - Cﬂrpenters installed the bond breaker. - PR N
| poly between the existing slurry wall and the propcmeé new liner wall  General Carp. Form, | 1
B jbetween elevahons 2847-0” and 306’ 0", :Carpenters also installedthe | Carp. Foreman 2
| foam expansion joint matana] on the east side between the box extension - Carpenters 6
and buﬂdmg two. » ‘




THE PORT AUTHORITY OfF D0V & 390 |

 DAILY NARRATIVE

WIC Transportation Hub WTC 224.545

Work Package Number:

GSC

1. General Coniractor: Tutor Petini

REPORT NO,

DATE: 2-2:12

Sub-Contractors:

INSPECTOR: Beninks
| Rodriguez

2. Edg‘te One - | 8. Total Electric

| SHIFT 6:300m -3.00 pm

FR | SA

Su

3. Aflantic. Concrete 9.

Arace |1 |oF |

5, Supenor Gunh‘e 17.

Time oul

Timein

4, Nicolson 12,

.Z.Gilsan Flectical 13

Noles

Contractor

Trade

No

Re
fer
en
ce

grout from piles.

GC Area 19/20-Chopping/Remove east wall @ Bl 252"-0”

Note: Two drill runners working with dock builders chopping

Drillrunners

I+2

Area 19/20- Clean area in prep for mstallanon of steel
reinforcement for consﬁ*uctlon of liner wall @ El 278’- 0“’

Lab

142

; Tceriy nat ha

- _1,15@%@{ o

dcm:l manuc:l pertcming io

j(‘l

: Sf"gnﬁfGr@ -

,Daie ;




THE PORT AUTHORITY OF NV & [8J DAILY NARRATIVE | GSC
WTC Transportation Hub WTC 224.545 | Work Package Number:
1, General Contractor: Tulor/Perini REPORT NO. DATE: February 3, 2012
Sub-Contractors: | INSPECTOR R. Bracco |
2. Nicholson 8. Geocomp ' SHIFT: 8:30~3:00 Mo Tu | we | MR [ sa | su
3. JP Hogan = 9. Impact PAGE |1 | OF X
4. Morelrench | 10.Eagle One I WEATHER: Clear '
R L ; . ) . Time O Time |
5.EJ Electrlc 11. Afiantic Concrefe | | rarow x| ™0 | T
6. Superior Gunife [ 12. 5
7. J&E Rebar 13, ; v Notes
Contr Deschiption of work Trade Ho |[Refe
fenc
. &
Atlantic Concrete — Areas #17/18 — The contractor is continuing to wire
Sub line saw cut sections of the temporary support walls between elevations
H31 974°-0” and 284”-0" and between elevations 254°-0" and 272"-0", The Laborers 4
contractor is also core drilling access and rigging holes on elevation 284~
0 for removal of additional wall sections.
J&E Rebar — Area #20—The contra¢tor is continuing to install Foreman 1
reinforcing steel for the new liner wall between elevanon5284’ 0" and Lathers' 9
306’l 0" ‘Laborers 1
Pafehi'ng — Areas #I 7. thru 20 —Masons are continuing to patch L’ne pﬂe
holes left behind by the pile removal at elevation 241 *-0". Masons are’ Masons- 6
also continuing to patch the gouges and other imperfections in the ceiling.
Area #20 — Expansion Joint — Carpenters are currently installing the 4” General Carp, Form, 1
thick expansion joint material along the building #2 wall between Carpenters’ 9
elevations 280°-0” and 300°-0°, Carpenters are also mstallmg the north - Dock Builders 1
bulkhead wall for the foam concrete fill at elevation 280"-0", Laborers 2

sir .:,,hon Smndard : 'andal D@f*ﬂ'“m *C’

Signdiura k




THE PORT AUTHORITY OF NY & NJ | DAILY NARRATIVE | 6sc
WIiC Tmn~5porfutiOn Hub WTC- 224.545 Work Pdckuge Numbe“r;n f

1. General Contractor: Tutor Perini Corp. REPORT NO. 'DATE 02/03/12
Sub-Contractors: | InsPECTOR K. Ingberg
2, Nicholson 8. Geocomp | SHIFT-7:000m -~ 3330 pm | MO | TU | WE | TH | FR [SA | SU
3. JP Hogan 9. Impact o |pace |1 for | L
4. Morelrench 10. Eagle One : -TEMPEWURE 45F WEATHER: Sunny
s o " « Time Qul Time in
5. EJ Electric 11, Atlantic Concrete " PLATTGRM | TRACK )
6. Superior Gunite | 12. |51
7. J&E 13, | Notes

hade| No [Reference

Contraelor worked with removal of piles and bracing syslem at E1.254-272in Area#17« i s T AT
GC | 20. Man Lifi-6; Fork Lift-2. DB | 1+5 | OPZL4DR2;
'GC | Contractor contmued with removal of shoﬁng members from. under-inert in Areal17-20 | DB | 143 w-2;

Crane(Auto)-45m-1; OP | 1

. | Contractor continued with remova} of existing underpinmng steel members at South and 1. T '

GL North Bmmd platfonn (amt and west sxdf:s) : i H? B shift
Sub | Moretrench is on site for de-watering énd maintenance, M | 143 L-1
Sub. | EJ Electic performed maintenance work and is on “stand by BL| Ot

Note:1) PA MED QA and Contraciof's QC are on site for quamy control.

2) MTA is o site for operational compliance and safety, ‘FT}V TPC technical personnel

on Slf.d
mspector" _02/03/12 | Contruction Resdent _ GMavieos "

fgnctura

- Dote




THE PORT Aumom'rv OF NV & MY | DAILY NARRATIVE
WIC Transpottation Hub WTC 224.545 1 Work Package Number:

GSC

1. General Contractor: Tutor Perinl | REPORYT NO. DATE: 2:3-12

Sub-Conlractors: , o INSPECTOR: Bennle
’ » S ‘ o | Rodriguez

| 2. Eagle One 8. Total Electric SHIFT&0am-300pm | MO [T | we [ TH [/ | sA |sU

3. AflonficConcrete |9, |eace |l |OF]! | K

y P T ! - Time OUt THmein |
5. Superior Gunite 11, ; FIATORM | TRACK. | T Tmein

6. Nicolson 12.

7. Gilson Electical 13, 1| notes

Coniractor Trade Mo Re
fer
en
ce

GC | Area19/20-Chopping/Remove east wall @ El. 252-0 Drillranners | 1+1

Note: Two drill runners working with dock builders chopping
grout from piles.

Area 19-Dewater ‘and clean slab in prep ror construction of Lab 142
toppmg slab @ El 272’-0” ; -
Area 19/20- Drilling dowel holes for liner waﬂ bump out duc to Drillrunners 1+1
cross bracing obsiruction @ ElL 278°0” ; ‘ , '

Loty that I hgwé o the giSpfcable paragraptys rom the PA Consruction Standards maftual periaining to

~ Sgratwe _ Dale

 _Inspector®/ s
e ‘ Si_gnat’z‘gré‘"




THE PQRT AUTHORIT‘( ©F MY @ G&wﬂ

DAILY NARRATIVE

WIC Trcmspurlaﬂan Hub WTC: 224 545

Work Packuge‘ NUmbers\

GSC

1. Geneml Connqttor: Tutor Perini

FE?DRT No.

DATE; 2:3-12.

Sub—Conhddpfs:

IHSFECTOR: Benniis
_| Rodriguez

2, Eagleione-,

8. Total Electric

‘SHIFT 8:30am ~3.00 prh

FR | SA | SU

3. Atlantic Concrete

9.

PAGE |1 | OF |1

5, Superior Gunite

111

RATFORM | TRACK

Time Out

Tlmeh

6. Nicolson

12.

7. Giiﬁon Electrical

13.

Notes -

Contracior

Trade

No

Re
fer
en
ce

GC | Area 19720-Chopping/Remove cast wall @ El. 252-0”

Note: Two drill runners working with dock builders chopping
grout from piles.

Drillrunners

1+1

Ama 19-Dewater and clean sIab in prep for construction of ~ Lab
| topping slab @ El 272707

142

Area 19/20- Drilling dowel holes for liner wall hump out dueto
cross bracing_obstruction @ El 278’0"

Drillrunners

1+1

zf

;i.“inmac‘:icf‘ 4 Ll

Slgnature

Dole




GSC

‘THE PORT AUTHORITY OF MY & NJ | DALY NARRA]WE
WIC Transporiation Hub WIC 224,545 ; Work Package Number: |
1. General Contractor: Tutor/Petini | REFORT NO. DATE: February 3, 2012
Sub-Coniractors: INSPECTOR R. Bracco
. Nicholson 8. Geocomp 7 SHIFT: 6:30 - 3:00 MO|TU [WE | TH | FR | SA |SU
| 8.4P Hogan 9.Impact pace |1 | oF 1 X
4. Moretrench 10. Eagle One '} TEMPERATURE : 403 WEATHER: Clear
5. E J Electric 11. Atlantic Concrete ¥ FLATRORM, | TRACK ime ot fme i
&, ,Supériw Gunife |12 B ' % ,
7. J&E Rebar 113 > Notes
Conlt Dascription of work Trode No |Refe
renc
Atlantic Concrete — Areas #17/18 — The contractor is continuing to wire
Sub line saw cut sections of the temporary support walls between elevations
U0 | 974° 0" and 284’0 and between elevations 254°-0™ and 272°-0". The “Laborers 4
contractor is also core drilling access and rigging holes on elevatlon 284‘
07 for removal of additional wall sections.
J&E Rebar — Area #20 — The contractor is conhnumg to'install Foreman - 1
reinforcing steel for the new liner wall between elevdtlon€284’ 0” and Lathers - 9
306°-0°. Laborers 1
Parchmg — Areas #17 thru 20 —Masons are conﬁnumg to patc:h the pile’
holes left behind by the pile remaval at elevation 2417-0”. Masons are - ‘Masons 6
also continuing to patch the gouges and other imperfections in the ceiling,
Areq #20 — Expansion Joint — Carpenters are currently installing the 4” | General Carp, Form. | |
| thick expansion joint material along the building #2 wall between © - Carpenters | 9 |
elevations 280°-0" and 300°-0". Carpenters are also installing the north Dock Bullders 1
bulkhead wall for the foam concrete fill at elevation 280°-0". Laborets 2

the wwkitest desaribed above.
Construction:

d‘l’” &/2/ !Resndent

! cerinfy ﬁml | have r&xcd ihe oppﬁccble pamgmphs‘from 1he PA Cons’lmchon Sfandc:rds manuol perfdining fo ‘

!nspactor/ ,/{,/ k

~ Signofire S R e o

A

— Dbae




THE PORT AUTHORITY OF NY & NJ DAILY NARRATIVE | asc
MC Transportalion Hub WTCa 224545 | , l , Wark*_Package Numben 1
1. General Contractor; Tutor Perinl Corp, - | REFORTNO. DATE 02/06/12

Sub-Contraclors; | | iNspecIOR K. Ingberg |
2. ’Nlcholisdn‘f 8. Geocomp - SHIFT~ 700 am - 3:30 prri [ MO | TU |'WE | TH | FR | SA | SU
3. JP Hogan. 9. impact | pace (o Jorfr |x | |
4. Moretrench 10. Eagle One TEMPERATURE : SOF | WEATHER: Sunny
5. EJ Flechric 11. Allantic Concrete | .| maro | macx | Tmeost  Jimein
6. Superior Gunite 12, | | |
7. J&E | 13. | , Notes’

OUTAGE

Tfrade| No  |Relerence

Contractor worked with removal of piles and bmcing system at El.254»272 in Area#17-
20, Man Lift-6; Fork Lift-2. ;

GC | Contvactor continued with remaval ofshbring ‘members from und&r’ir@en‘in Arealf17-20. | DB | 143 w-2;

GC. DB | 145 | OP2;L4;DR-2;

Crane{Auto)<45m-1; i e ‘ ' oP Il

Contractor continued with removal of LXIS!IB}, undemmmng steel mcmbcrs at Sc—mh and EW
Nuﬂh Bound platform (east and west sxd&a) i

GC 1+

Sub | Moretrench is on site for de-watering and maintenance, o I M| s LA

Sub | EJ Electric p;}:;rfonnedmnimenan@g,wgsr;;and isonstandby? . o | EL L 1

Note:1) PA MED QA and Contractor’s QC a'r"e‘(:vn site for quality control.

2y M’I‘A is on site for operational complisnce and safety, TV, TPC technical persannel
on Sllﬁ ;

K) ingberg Q/ Y

Slgnafure

nstructlon Resident _ G.Mavleos Gl i
S Date




THE PORT AUTHORITY GF VY & 00 DAILY NARRATIVE |
- GSC
'WTC Transportation Hub wIc 224,545 na Work Package Number: '
: ‘1. General Conlractor; Tufar Perinl B | RePORTNO, DATE! 2:6-12
| Sub-Contractors: | INSPECTOR: Bennie
DR : ! Rodriguez
| 2, Eagle One 8. Total Electic SHIFT 6:300m -300pm | MO | TU | WE | TH | FR | SA |3sU
| 3. Mlantic Gonerete 9. {Pace |1 JOF |1 |x | |
: . C : , e , 1 Time O Thme i
| 5, Superior Gurite 11. S P 0 L Y ein
‘ é. Nicolson 12 L ‘% »
| 7. Gilson Electrical 13. | Notes
Contractor Trade No Re
fer
en
; ce
? GC Area 19/20-Chopping/Remove temporary east wall @ EL. 252°- Drillrunners 1+1
; Fi
Note: Two drill runners working with dock builders choppmg
| ; grout from piles.
‘Area 19~Dewaier and clean slab in prep for constmctmn of Lab 142
topping slab @ El 272“ 0" :
‘Area 19/20- Dnlimg holcs & epoxy dowels for liner wall bump I Dnllmnners 1
ouf due to cross bracing obstruction @ EL 278°0™
Note: this work had to be done again to due to field: condition.
Steel reinforcement for construction of liner. wall could not be
installed due to abandon concrete electrical structure @ top of
wall. T&M.
Area 18 thru 20- Settmg up air manifold and clean area’s - Lab 12
around concrete columns and cut piles in prep for patching @ El.
241 ‘Oﬂ




g o

THE PORT AUTHORITY GF N &0J) | DAILY NARRATIVE | O'SC
WTC Transportation Hub WIC 224.545 Work Package Number:
1. General Contractor: Tutor/Perini | reporr No. DATE: February 6, 2012,
Sub-Coniractors: | | INSPECTOR R. Bracco
2. Nicholson 8, Geocomp | stiet: 30~ 300 MO|TU | WE|TH |FR [SA | SU
3, JP Hogan | 9.1impact |eace [1 |oF x| |
) ; L e Ou me
5.E J Eleclric 11. Atlantic Concrefe § PLATFORM | TRACK fme out e
&. Superior Gunite 12; g -
7. JA&E Rebar 13. S Notes
Conir Dascﬁpﬁoﬁ of work Trade No  |Refe
renc
3 - - e
Sub Atlantic Conerete — Areas #20 — The contractor has moved the wire line
b | saw cutting operation to area #20 and has commenced cutting a temporary Laborers 2
support wall between elevations 245°-0° and 252°-0°.
| J&E Rebar — Area #20 - The contractor continued installation koi‘ the
reinforcing steel for the new liner wall section between elevations 284°-0”
.and 306°-07. Note: The contractor has been ‘instructed to burn the
square blocks off the existing piles which are cansing the liner wall to
be “bumped out” in the east direction at this location. The vertical Foreman 1
dowels in this location have already been drilled and groiited to Lathers- 11
| accommodate this. cluwge, The contractor did not notu;e that the Laborers 2
vertical dowels that were installed are mlermpted by an ‘overhanging
concrete structure. Due to this condmon the vertical dowels need to be
re drilled and reinstalled @ few.inches to the west there by allowing the
vertical bars to pa.s"s lins obstmcnon.
‘Pa{cklng —Areas #1 7thru 1 9~ The contraﬂtor is contmumg to patch ﬁle
holes left by the removed piles & and i is patching around the square columns Masons 6.
) at elevation 241°-0", Sika Top 122 Plus Polymer Modlﬁed cement mix.
: ‘Camenterv-Areas #17 thru 20 Garpentets are’ conunmng 0 stﬁp the | Gﬁﬂm' ?O‘ff?mﬂ" !
form work from the invert concrete placement at elevation 284°-0". (‘:Fw@mﬁﬂ ~ 2
Carpenters 7
Carpenters are also prepping the form work for the proposed’ new. liner Dock Builder 1
‘wall section in area #20 between elevations 284°-0” and 306’ 07, Laborers 2

| l c:erﬁfy ihat | have recd me cppligab & pcmgmphs from. ih

the wor rk/| _ st

Qnsfrucﬁon Slonderd

s munuol peﬁam ngto

A

o

' Signaiure e

Signature

; DGYB,




THE PORT AUTHORITY O Y & NJ DAILY NARRATIVE | GSC
WIC Transportation Hub WIC 224.545 Work Package Number:
1. General Contractor: Tutor/Perini REPORT NO. DATE: February 7, 2012
Sub-Contractors: | INSPECTOR R. Bracco
2, Nicholson 8. Geocomp | sHiFT: 6:30-300 MO TU | WE | TH | FR | SA | SU
3. JP Hogan 9. Impact _ |pace |1 |or X
4, Morefrench _ 10. Eagle One | TEMPERATURE: 40s | WEATHER: Cléar
5. E J Eleciric |11, AMlantic Concrete |, | AT | RA fineiont. fire I
4, Superiot Gunite 12, |5
7. J&E Rebar 13. - | Noles
Conir Descriplion of work Trade No IRefe
renc
y Atlantic Concrete — Area #20 — The contractor continued to wire line saw
Sub | ut sections of the temporary support walls between elevations 245°-0" Laborers 2
and 2527-0".
J&E Rebur— Area #20 — The cofitractor is continuing the installation of
reinforcing steel for the new section of liner wall between elevations Foreman 1
GC | 284°0™and 306'-0”. Note: As per yealerday s Feport tite vertical dowels Lathers. 11
at the proposed “bump out” porhan of the wall have been relocated and Laborers z
re~drilled and grauted.
Patching —Areas: #] 7 ﬂ:m 20— Ma.sona cnnﬁnned to patch guuges in the
G ceiling at elevation 252-0” and patch holes where piles have been Masons 6
removed, Patching is also being done around square columns, The. S
contractor is using Sika top 122 Plus, Polymer Maodified cement mix.
| Carpenters — Areas #17 thru 19 — Carpenters are continuing: to strip form |~ Gen. meﬂ?f' 1
work from the invert conerete placement at elevation 284°-0°. Area #20 ~ Forman 2
GC Carpemers 7
Carpenters are continuing to prepare the form work for the proposed mew. Dock Builder 1
lmer wall aeciion between elevatmns 284‘ 0" and 306'- 07, Laborers =y
| Carabie Sandblasting — Area #20 ~The contractor has commenced sand Sl .
Sub | blasting the blast plates at elevation 252°-0”. Black Beauty sand is being [ggfgig 3
tsed as the abrasive. Thc contractor did ot prime todﬂy

; SIQTIC!'M’B; e




THE PORT AUTHORITY GF N & NJ DAILY NARRATIVE GsC
_WTC Tranisportation Hub WIC 224.545 Work Package Number:
1. General Contractor: Tutor Perini REPORT NO, DATE; 2-7-12
Sub-Contractors: | INSPECTOR: Banrile
e -Rodriguerz.
2. Eagle One 8. Total Elechic SHIFT $30am-3.00pm | MO |TU | WE|TH [FR |SA |SU
3. Allantic Concrete | 9. Cardbie Corp. PAGE |1 JOF]1 % ,
« : Time Out Time in
5, Superlor Gunite . gy TATORM | x| e
é. Nicolson 12. ‘ %
7. Gilson Electrical 13. Notes
Contractor Trade No Re
fer
en
_ ce
GC Area 19/20-Chopping/Remove temporary east wall @ El, 252°- Drillrunners 1+1
‘On
Note: Two drill runners working with dock builders chopping
grout from piles.
Area 19- Clean slab in prep for construction of topping slab @ Lab 2+6
El 272-0" Drillrunner 1+1
Sub “Area 19- Mobilize and prep area for sand blasting and»épbxy B Painters 143
painting of blast plates @ E1.241°-0"
Note: 16 skids of black beauty sand blasting sand delivered to
job site,
Area 20- Epoxy dowels for construction of west PAC liner wall Lab 1+1
@ EL 272°0™

Jogol jitc:cbla paragire p_, fmm ihe‘PA Conslruchon Smnddrds mdnual periqining to.
4 iha wopk/fgst described above..

¢ Construction " o
Z,;7. /- ‘R:stdent o wa : /8 j

| certfy that | hve

insp‘ecicg /

Signatuie .~ " Date | ~ Signature 1 Date




THE PORT AUTHORITY OF NY & NJ

DAILY NARRATIVE | sc

WIC Transporiation Hub WIC- 224.545

Work Package Number.

1. General Contractor: Tutor Perini Corp. REPORT NO.

DATE 02/07/12

Sub-Contractors: , INSPECTOR

K. Ingberg

2. Nicholson 8. Geocomp

SHIFT = 7:00.om =3 :30 pm

M| TU

WE

TH | FR |54 [5U

3:JF"YH‘og0n |9 Impact | PAGE |1 OF 11

X

4. Moretrench 10. Eagle One TEMPERATURE : 5OF

WEATHER: Sunny

5. EJ Blectric 11. Atlanfic Concrete , | FLATRORM | TRACK

Time Oul

Time in

4. Superior Gunite 12.

OUTAGE

7. J&E 13. Holes

Trade

No

Reletence

aGe

Contractor worked with;gmoval of piles and bracing ag_'/sfém,at‘-E‘I.254~272»in Afea#;ll’l»—'
20. Man Lift-6; Fork Lift-2. ‘

DB

+4

OP-2;L-4:DR-2;

GC

Contractor continued with removal of shoring members from under nert in Area#17-20

DB

1+3

W-2;

Crane (Auto)-45in-1;

op

GEC

Contractor started with unloading beam reinforcing plates for Arcatll-4 EL241(T&M)

[AVAN

17

Crane(Auto)-45tn-1;

oP

‘Tractor-tratler-1; Teamster-1;

Sub

Moretrench is on site for de-watering and maintenance,

o433

L+t

Sub

EJ Electric petformed maintenance work and is-on “stand by”

EL |

Note:1) PA MED QA and Contractor’s QC are on site-for quality control.

?‘.)MTA is on site for operational compliance and safety, TTIV, TPC technical personnel
onsite, \ ‘

~_Inspector ’ K 3nébérg & .

Ofewy 020712 | Construction Resident GMavieos B>

“Signatute v (7 | ' _,I

Signaivre




THE PORT AUTHORITY GfF 1Y & _ DAILY NARRATIVE | csc
WIC Transportation Hub WIC 224.545 Work Package Number:
1. General Contractor: Tutor Perinl REPORT NO, DATE: 2:8-12
| S\ub-Conhdcfors: INSPECTOR: Bennle
. e Rodriguey ’
2. Edgle One 8. Tafd] E|ecvic SHIFT &30am "\'300 pm MO | TU WE | TH | FR SA su
3. Allantic Concrete | 9. Cardbie Corp. PAGE || JOF |1 | =L
5. Superior Gurite 1. gy | PUTORM | ACK e o
é. Nicolson 12, %
7. Gilson Electrical 13, Notes
Contractor Trade No Re
’ fer
en
. ce
GC | Area 19720-Chopping/Remove temporary east wall @ EL 252*-|  Drillrunners 1+1
Oﬁ
Note: One drill runners working with dock builders chopping
grout from piles.
Area 19- Clean slab in prep for construction of toppmg slab @ Lab 246
El 272'-0" (ongoing) Drillrunner 1+1
Sub Area 19- Sand blasting and cpoxy painting of blast plates @ Painters 143
EL2417-0" (ongoing)
Note: 16 skids (100 bags per skid) of black beauty sand blasting
sand delivered to job site, 3
Area 20- Epoxy dowels for construction of west PAC liner wall Lab 1+1
@ El 272707 oo

hs fforn ?he PA: (:onstru;:iion Stqndcrds monual perh:: nfng to

:‘,:ﬁf”‘_desc:nbed Gbo"'e ‘

Inspector / ~,

o
Signature Sighature ; ’ Dale.




THE PORT AUTHORITY GFF N & 3 DAILY NARRATIVE | ¢iSC
WIC Transportation Hub WIC 224.545 Work Package Number:
1. General Contractor: Tutor/Perini | REPORTNO. DATE: February 8, 2012
Sub-Contractors; INSPECTOR R. Bracco
' N'cho’scn 8. Geocamp SHIFT: 4:30-3:00 MO TUA 4 WE ‘ ™ FR | SA | SU
3. JP Hogan 9. Impact | PAGE |1 | OF X
4, Moretrench 10, Eagle One TEM?lfRATURE. s WEATHER: Clear )
; : - Time: Oul [
5. E J Electric 11. Allantic Concrete y PLATFCRM | TRACK me v et
é. Superior Gunite 12, %
7. J&E Rebar 13. | Nofes
Conir Description of waortk Trade Mo |Refe
|enc
e
Sub Atlantic Concrete = Area #20 - Due to a conflict with Carabie
% | Sandblasting operations this contractor has moved the wire line saw
cuttm;, operation to nights until further notice,
J&E Rebar — Area #20 - The contractor is continuing the installation of
reinforcing steel for the new liner wall section between elevations %ﬁm ]’l
284°09” and 306*-0". Note: The intersecting Vesey St. wall was scarified Liaborers 2
as required by RFI# GSC-1039. o
Patching — Area #17—The mntractor is continuing to patch gouges and Miisgis 6
other amperfectmns in the ﬁallmg at elevatmn 272‘ 0", .
Carpenters — Areas #17 thru 19 — The contractor is continuing 1o strip the | General Foreman 1
forms from the invert concrete placement at elevation 284'-0", The Foremen 2
contractor is also continuing to prep the form work for the new liner wall Carpenters 7
section in area #20 between elevations 284°-0” and 306°-0, ~ Dock Builder I
; Laborers 2
Caribie Sandblasting — Areas #19/20 ='The contractor is continuing to Farem:
sandblast the rust and scale off of the existing blast plates at elevation Lobarers ;
25207, aborers 3

I cat’hfy thuf l hQVe read the cxppl ccbtefpamgmphs from the PA. Consiruc:hcn Smndc:rds mcmuc:i pericﬁnmg io

‘work/test described above,

i canstrucﬁan
) )?: ’Za/‘&r Resdant

Daie [t - Signalure,




THE PORT AUTHORITY OF NY & NJ

DAILY NARRATIVE | Gsc

WIC Transporiation Hub WTC- 224.545

Work Package Number:

1. General Contractor: Tutor Perinl Corp. | REPORTNO.

DATE 02/08/12

sub-Contractors; S | INSPECTOR

1K !ngberg

2. Nicholson 8. Gebcomp

| SHIFT- 7,00 am =3 :30 pm:

MO | TU

|WE

™ |FR |sa |sU

3. JP Hogan 9. lmpact PAGE |1 |OF |1

%

4. Moretrench 10. Eagle One TEMPERATURE : 40

'WEATHER: Cloudy

5. EJ Electiic 1. Aflantic Concrete | PLATFORM | TRACK

Time Oul

 Tme in

4. Superior Gunite 12. §

7. J&E _ |18, Notes

Trade

Ho

Refsrence

Ge

Contractor worked with removal of piles and bracing system at EL254-272 in Area#t]7-
20. Man Lift-6; Fork Lift-2.

Db

14§

OP:2;L-4:DR-2;

GG

PB

143

W-2;

Contractor continued with removal of shoring: members from under inert in Area#17-20

Crane (Auto)-35in-1;

OP '

GC

Contractor started with unloading beam reinforcing plates for Aréa#1-4 EL24 1(T&M),

136

Man Lift:2;

Suls

‘Moretronch is on site for de-watering and maintenance,

143

L1

Sub

’EL

EJ Electri¢ performed maintenance work and is-on “stand by”

“Note: 1) PA MED QA and Contractor's QC are on site for quality control,

2) MTA s on site for operational compliance and safety, TTIV, TPC technical personnel
Ol Kite.

G

- _Inspector K. Ingberg ‘?g

g

 Signaturel/

/)~ 02/08/12 | Construction Resident _ G:Mavieos

~Senaloe

Dale




THE PORT AUTHORITYOFNY & NJ | DAILY NARRATIVE | csc
WTC Transportation Hub WTC- 224.545 1 Work Package Number:
1. General Contractor: Tutor Perini Corp. REIPURT NO, DATE 02/09/12
Sub-Conftraciors: | INSPECTOR. K Ingberg
2. Nicho’son 8. Geocomp SHIFT - 7:00 arm - 3:30 pmi ND TU |[WE|TH [ FR | SA | SU
3, JP Hogan 9. Impact Jprace |1 |oF |1 x
4, Moretrench 10. Eagle One TEMPERATURE ; 45F WEATHER! Sunny
. . , o , : , Time Out fime In
5. EJ Electic 11, Atlantic Concrele § PLATFORM | TRACK .
6. Superior Gunite 12, gl
7. J&E 13. ' Notes
Trada| Mo [|Reference
Contractor worked with removal of piles and bracing system at El.254-272 in Areal{17- | e 1 At AR
GC | 20, Man Lift-6; Fork Lift-2. DB | 145 | OPZL-4DR-2;
GC | Contractor comimued with removal of shoring members from under inert in Area#17-20 | DB | 143 W-2;
Crane (Auto)-45m-1; opP| I
.. | Contractor continued with reinforced concrete beam retrofitting: work Tor Areaifl-4 . » o
GC | (T&M)under EL254 stab. Tw | 16 | TWGRL
Man Lift-2;W/Generator-2 op I
Sub | Moretrench is on site for de-watering and maintenance, M 143 LA
Sub | EJ Electric performed maintenance work ami i on “stand by” . L EL 1
Note:1) PA MED QA and Contractor's QC are on site for quality control.
' 2)MTA fson sma for operational complmnae and safety, TTJV TPC technical personnel
on site; ,

lﬁs‘pec‘td? K. in J ﬁ‘fﬁ‘(/f 02/09/12 lCanstructton Resl dent G.Mavieos: o C"c k s
| Stgnaiure(/ / B Signc?ua‘e S Date




e

'THE PORT AUTHORITY @F [\ & N DAILY NARRATIVE | GSC
WTC Transportation Hub WIC 224.545 Work Packqge Number:
1. General Contractor: Tutor/Perini REPORT NO. DATE: February 9, 2012
Sub-Contractors: INSPECTOR R. Bracco
2 Nichoison 8. Geocomp SHIFT: 6:30 - 3:00° MO | TU | WE R |'SA [ SU
3.JP.Hogan 9. Impact - PAGE |1 | OF 1 X
4. Moretrench 10;Eagle One TEMPERATURE : 40 WEATHER: Clear
N RN Time Gul n
5.E J Electiic 11. Alantic Concrefe |, | RATORM | RAX eout | Time
6. Superior Gunite _ 12, %
7. J&E Rebor 113, | Notes
Conir Descrption of wark Trade No  [Refe
e
2
Sub | Caribie Samlbiasﬁng — Areas #18/1 9—"The contracmr is continuing to . Foreran ]
sandblast and prime the existing blast plates at elevation 252°-0". Laborers 4
J&E Rebar — Area #20 — Lathers are continuing to install the réinforcing Foreman |
steel for the new liner wall section #36 between eleva’hons 284'-0” and Lathers 1
1306'-0". Laborers 1
y , o . S ,, Gen, Foreman !
Carpenters — Areas #17 thiu 20 — Continued to strip the forms from the Foremen 2
el. 284'-0" invert slab. Carpenters are also continuing to prepare the forms Carpenters 7
for liner wall #36 between elevations 284'-0” and 306'-0, Dotk Builders 1
Laborers 2
Drill Runners — Area #19 — Drill runners are chipping the ceiling at Dritl Rumeis 5
elevaﬁ(m 272°<0' in prcparation for patchjng by masons. (4hrs) '
I.abarera — Cledn up Area i1 7!I:m19 [@borﬁrs are cunnnmng to clean o
up and remove cut up steel bracing from the el. 284°-0” invert slab. {g&‘fﬂ“ !
horers &
Laborers are also mnuqumg to clean up the debns fmm 1he mppmg slab -~ Drillunners | 2
arens at eIevatton 272 {)” o
Epmy Gmm Area #20 One !aborer is wnrkmg w1th ﬂm Iathers L
installing epoxy grout and dowels in the Vesey St, wall at liner wall #36 Laborer: |
between clevations 284°-0" and 306’-0". ,
Atlantic Concrete — Area #20— This. ccnn‘aﬁmr remams on the night shift Night Shift
due to a conflict of work in the area with Caribie Sandblasting. o

: ihe wort/fest ; escr]bed above,

: Censfmchmn H‘D w& '

l

o c:emfy thc:f | have recxd the. cpphcc:ble pcxragmphs fmm fhe PA Ccmsﬁucﬁon Sidndcrds mc:nuci periainlng io

:_2

Res;dent

S!gnature .




EL.241°-0" (ongmng)

THE PORT AUTHORITY ©F Y & K DAILY NARRATIVE
WTC Transportation Hub WIC 224.545 Work Package Number:
1. General Contractor: Tutor Perini | reporr o, DATE: 2-10-12
sub-Contractors: INSPECTOR; Benrle
, ; Rodriguer
2. Eagle One 8. Total Electric SHIFT 6:000m ~3.00pm | MO [ TU | WE | TH [FR [SA | SU
3, Aflantic Concrete 9. Cardbie Corp. PAGE 1V Jorf? X
5. Superlor Gunite | 11. g [P | x| e fene
6. Nicolson 112 ; g
7. Gilson Elech’tcal 13. - | Notes
Contractor Trade No Re
fer
en
ce
N GC D
Note: Two drill runners working with dock builders chopping
grout from piles.
Aren 18 thra 20- Clean slab in prep for construction of topping Lab. 246
slab @ El 272°-0" (ongoing) Drillrunner 1-+2
Sub Area 19- Sand blasting and epoxy painting of blast plates @ Painters 143

Signcture ‘




“THE PORT AUTHORITY OF NY & NJ. DAILY NARRATIVE | asc
_WITC Transportation Hub WIC- 224.545 Work Package Number:

1. General Contractor: Tutor Perini Corp. REPORT NO. 'DATE 02/10/12
Sub-Contractors: ; o | INSPECTOR K. Ingberg |
2. Nicholsen 8, Geocomp : | sHIFF-700am~3:30pm | MO | TU | WE | TH [ FR | SA | SU
3..JP Hogan 9. impact_ Cleace |V | OF | ; X
4. Moretrench 10. Eagle One | TEMPERATURE : 45F WEATHER! Sunny

. e G b . " Time Oul. Time in
5. EJ Electric 11, Atlantic Concrete 8 FLATFORM | TRACK |
6. Superlor Gunite 12. - 'g ;
7. J&E , 13. ¢ « Notes
Trade| No [Reference
, Contractor worked with removal of piles and bracing system at E1.254-272 in Area#17- | . ) : . .
GC | 20, Man Lift-6; Fork Lift2. o |pB | M | OPZLADRZ
GC | Contractor continued with removal of shoring members from under inert in Areaff17-20 | DB | 143 W2:
‘Crane (Auto)-45tn=1; opP| |
o Contractor continued mthTeinforced concrete beam reh‘of' tting work for Arcaff 14 - . AT
OC | (T&M) inider E1.254 slab. | |W| 16 IWGF-1;
Man Lift-2;W/Generator-2 | OP 1
Sub | Moretrench is on site for de-watering and malntenance. M. | 145 Ll
Sub. | EJ Electric performed malntenancs work gnd is on “stand by | BL | 1
k Noté:' 1) PA MED QA and Contractor's QC are on si'te:vror quality control.
2) MTA is on site for operational compliance and 5afety, TTIV, TPC technical personnel
on site, _ ~

'Inspeclor\ Klnm &9 Q«/ ‘,

,02/10/12 | Construction Resldent G Mavieos

gncﬁure 'f;‘_’

Slgnﬂture




THE PORT AUTHORITY G@F Y & (3J DAILY NARRATIVE | GSC
WTC Transportation Hub WTC 224.545 Work Package Number:
1. General Contractor: Tutor/Perinl REPORT NO. DATE: Febiuaiy 10, 2012
Sub-Contractors: INSPECTOR R. Bracco
2. Nicholson 8. Geocomp SHIFT: 6:30 - 3100 MO TU | WE | TH | R | sA | su
3.JP Hogan 9. Impact JPAGE |V | OF X
4, M‘o;reﬁ'ench ] 0. Eagfe One TEMPERATURE: 405 “WEATHER;  Clear
. Time Out Time In
5. E J Electric 11. Allantic Concrete § FLATFORM | TRACK e me
6. Superior Gunite 12, %‘
7. J&E Rebar 13. Notes
é§n1i‘ Descriplion of work rade No ’ Re(é
renc
€
Sub J&E Rebar — Area #20 - The contractor is continuing the installation of Foreman i
7| reinforcing steel for liner wall #36 between elevations 284°-0” and 306'- Lathers 1
0. Laborer |
Carpenters — Areas #17 thru 20 — The contractor is continuing the Gen, Foreman 1
stripping of formwork from the el. 284’-0” invert slab pour, Form CF?#%Y:E:S %
installation has commenced for liner wall #36 between elevations 284-07 Doi:c‘?Bui‘l&er ]
' ﬂnd 306°-0™. Laborer: 2
Ma&am Patching Ceiling - Mdmns ‘are L(mimumg to patch gouges Masond p
and other imperfections in the ceiling at elevation 272°-0” o
Carabie Sandblasting — Areas #17 thru I9 —The contractor is continuing Foreman 1
to sandblast and prime the ceiling blast plates at elevation 252°-0”. Laboters 3
Aflantic Concrete — Area #20 — The contractor has resumied core drilling
access and rigging holes in preparation for wire line saw cutting the Laborers 2

existing slurry wall openmg at elevation 245°-0".

l cerﬁfy ihal I hcve. reod the app «cab%e pcxrc:gfaphs from the. PA Consirucﬁon stcmdcrrds mqnua! periainmg fo ‘

inspector £ x4

1he ‘work/ f&st described above,
Consfrucﬂon i
Rasident =

Signature

bate




THE PORT AUTHORITY OF NY & NJ_ _ DAILY NARRATIVE | osc
WTC Transportation Hub WIC- 224.545 | ___Work Package Number: |
| 1. General Confractor: Tutor Perinl Corp. | RePORTNO. DATE 02/13/12
Sub-Contractors:’ . INSPECTOR K. Ingberg
2, Nicholson | : 8. Geoc:omp | SHIFT-7:000m-3:30pm | MO | TU | WE | TH | FR | SA
3, JP Hogan i 9. Impact PAGE |1 of |1 |x B
4..More’rrencsh 10.Fagle One : T“EMPERATURE;WF‘ WEATHER: Sunny
5.E) Electric |11 Aflanfic Conerete | | marom | x| e rima n
6. Supetior Gunite 12, ; % .
7. J&E 13. MNotes

Trade| No |Reference

Contractor worked with removal of piles and bracmg system at EL254»272 in Area#17-

GC | 20, Man Lif-6; Fork Lift-2, DB | 4.1  OP2LZ
GC | Contractor continued with removal of shoring members from under inert in-Area#17-20 | DB | 143 W-2;
Crane (Auto)-45tn-1; S or 1
Contractor continued with reinforced ‘concrete beam ratmﬁttmg work for Arealt1-4 | e : .
O€ | (T&M) under E1.254 slab, ST , W 16 IWGF-1;

Man LiR-2;W/Generator2 ' o | or | L

Sub | Moretrench is-on site for de-watering and maintenance. J+3 L1

=

Sub | EJ Elcetric performed maintenance work and is on “stand by" TeL| 1

Note:1) PA MED QA and Contractor?s Qé'are on site for quatiﬁy control. -

2yMTA ison sile for operational comphance and safety, TTJV, TEC technical pemonnel
on site.

!n§g§_ctﬂr ngberg et A A -
e sgnawre Signature Dote




THE PORT AUTHORITY ©F MY & 00J | ~ DAILYNARRATIVE | GSC
WIC Transporiation Hub WTC 224.545 | Work Package Number:
1. General Contractor: Tutor/!’erlnl REPORT NO. | DATE: Februory 13, 2012
sub-Conhractors: | INSPECTOR R. Bracco
2. Nicholson 8.Geocomp | sHiFn: 4:45-3:30 volw [we|m | R [sa|su
3. JP Hogan 9. Impact o fpace v Jor | X
4, Moretrench 10.Eagle One | TEMPERATURE : 40 WEATHER! Sunny, cleor
— Time ool i
5. E J Flectric 11. Aflanfic Concrefe | | FATOM | Rack me 0 fimen
6. Superior Gunite 12. \ %
7. J&E Rebar 13. | Notes
Corilr | “Description of work Trade No  [Rele
renc:
[5]

J&E Rebar — Area #20 — The contractor is continuing fo install the

sup | reinforcing steel for liner wall #36 between elovations 284-0” and 306'- E;";fh‘;‘r‘;f‘ 1‘1
0”. The contractor has commenced the beam portion of the wall i.aborers 1

remforcmg at the top of the-as requirevi

Patching. Ceilmg & Walls —Areas' #1 7 ﬂtru 19~ Masons are continuing

to patch gouges. and other lmpcrfemlons in walls and ceilings and plug A;';ﬁ?i o ?
compressive strength core h(ﬂﬁS throughout the above areas.

Cdrpenters — Liner Wallform work —Area #20 - The contractor i s General Foreman )
continuing the formwork for the new portion of liner wall #36 between CZ?;‘::;‘:S %
elevations 284'-0" and 306°-0". Areas #17 thru 20 — Carpenters  Dock Builders | 1
contmumg to.strip and remove the invert forms from the invert pour. Laborers 2

Atlaniic Concrete — Areas #18/19 — The contractor is contmmng to core
drill access and rigging holes in the slab in preparauun for. w;re line. AW Laborers . 2
cutting at elevation 274’ -0,

Carabie Sandblasting — —Areas #1 7 thri 20— The c:omracwr has moved
the sand blasting and prlmmg of the blast plates operanon to 3§evancm
127207,

-

Foreman R
Laborers 3

i | tceﬁify 1hctlhave rec:d fhe appliccble"% g phs

; e f ,Gc»nsiruc’nc)h Sﬂ:mdards manucst perfainlng 1o
the work/lest described above. ;

- "ﬂ; : : Conﬂmchon -t
_‘ f_f/ %f&]Resdam jw [fv L




THE PORT AUTHORITY OF (Y & §J. | DAILY NARRATIVE
T . N | l i’ GSC
WTC Transportation Hub WIC 224.545 | Work Package Number:
1. General Contractor: Tutor Perini REFORY NO. DATE: 2-13-12
.Confractors: \ INSPECTOR: Benn
Sub-Contractors: . RbdrlingJe ‘ nnle
2. Eagle One 8. Total Electric sﬂlmaoam-aoo;:m MOCITU | WE|TH | FR [ SA |SU
3. Aflantic Concrete | 9. Cardble Corp. | PAGE ‘l o1 x| _
5, SUpéﬁOf Gunite . ; 5 mm‘ TRACK Tirnés Oul ﬂth in
é. Nicolson 12 %
7. Gllson Electrical 13. __| Noles
Coniractor Trade | No Re
fer
en
ce
Note: One drill runners working with dock builders chopping
grout from piles,
Area 18 thru 20- Clean slab in prep for construction of toppmg Lab 2+6
slab @ E1 272°-0 (ovigoing) Drillranner 1+2
Sub Area 18 thru 20- Cardbie remobﬂue sand blashng/cpoxy paint | Painters 143
operation to EL.252°-0"
| ceﬁfiy?\ thaprhake raad f"/e\ ; ppbcab!e paragrcaph I trom i\‘ Ccnsfruczﬁcn Sfundards manuc:l péﬁmn ng fo
i F iy _ e/t ;kiciescnb‘ . ; ,
Inspector ‘

~ Sgoe

~ Dale




THE PORT AUTHDRITY OF NV & (IM DAILY NARRATIVE | GSC
WIC Transpoﬁaﬂon Hub WTC 224,545 Work Package Number: o
1. General Contractor: Tutor/Fernl. REPORT NO. DATE: Febrary 14,2012
sub-Contractors: | 'NS”‘E‘:TQ‘R R. Bracco.
2. Nicholson. 8. Geocomp SHIFT; 6:30 - 500 MO[TU |'WE | TH | R |8A | sU
3.JP Hogan . 9. Impact , Pace |1 |oF L
4.'Morefrench | 10. Eag!e One | TEMPERATURE ; 4bs "WEATHER: Clear
s E. T Time Gul Time
5.EJElectic |11, Aﬂanhc Concrete |y, | RATORM | macx © men
6, Superior Gunite 12, 15
7. J&E Rebar 13, __| Notes
Confr Descrplion of work Trade No [Refe
renc
]
| J&E Rebar — Area #20 — Continued to install the reinforoing steel for
Sub | new liner wall #36 between elevations 284'-0" and 306’-0” (11 lathers). f;“;;:gf; 1’7
Area #17/18 the contractor has commenced installation of reinforcing Laborars 2
steel for the topping slabs at elevahon 272’ 0.(6 lathers)
| Carpenters — Liner Wall Formwork — Area #20 — The contractor is General Foreman | 1
| continuing the installation of form work for liner wall #36 between C@’Z“ﬁ’; , 120»
| elevations 284°-0” and 306-0°, Also continued stnpping fotms from the Déc?B?xikfér |
mv&rt slab concrete placement at ele’vatmn 284’-0’ ~ ~ ‘Laborers | 2
Patclfing — Area #20 (Ramp area) Masms are connnmng to patch gmtges Masons 3
and 1mperfectmns and patch pile temoval holes and compressive strength Apparz‘:;f&e, X
core holes throughout area #20 between elevatmnt; 254’ 07 and 272’0, ’
Atlantic Concrete — Areas #18/19 ~ The contractor is contmum;., 1 the core ;
drilling of access and rigging holes in preparation for the wire line saw L,&bﬁﬁ . 3
cutlmg and removal of sections of the existing floor slabs. The contractor ‘ '
isalso dnlhng thru holes for Penm atel. 274'-0%,
| Carabie Sar;dblastmg ~Areas #17thru 19~ The ccmtracwr is ccntmumg : Foreman 1‘
| to sandblast and pnma the blast plates at elevatmn 272’ 0” L : Laborers 3

| cerﬂfy 1hcﬁ 1 huve} reod \‘ha c:ppiicable parograph'

~%ﬁsac§tQ*ﬁ 478

ih@ work/tesi descﬁbe above
A Con: ru‘ciﬁoh;‘
i Res{denf

"fhe PA Consirucﬁcn S?cm

dards:mdhﬂd]fpsrf‘q”lﬁningtqf“ |

Signniura




THE PORT AUTHORITY ©F Y & NJ | DAILY NARRATIVE
. ‘ . , GSC
'WIC Transportation Hub WIC 224,545 Work Package Number,
1. General Contractor: Tutor Petinl 'REPORT NO. DATE: 2:14-12
Sub-Contractors: INSPECTOR: Bennle
. Rodriguez t
2, Eagle One 8. Total Electric SHIFT 4:30am =300 prm MO | TU IWE[TH [FR [SA |SU
3. Atlantic Concrete | 9. Cardbie Corp. PAGE |1 | OF | x |
’ . ‘ § o - . i,
5. Superior Gunite 11. gy | PARORM | RAK rme oyl Tmein
6. Nicolson 12. | %
7. Gilson Electrical 13. | Notes
Contractor Trade No Re
fer
en
ce
GC o :
Note: One drill runners working with dock builders chopping
grout from piles.
“Area 18 thru 20- Clean slab in prep for construction of topping Lab 246
slab @ El 272°-0” (ongoing) Drillranner 12
Sub Area 18 thru 20- Sand blasting/epoxy paint’ operation to Painters 143

E1.252°-0” (ongoing)

 _nspector 7

Consfruchon , k

Signature

Sngnc:jurq :

~Date




THE PORT AUTHORITY OF NY & NJ DAILY NARRATIVE | csc
_WIC Transportation Hub WIC- 224.545 | Work Package Number;
1. General Contractor: Tutor Perini Corp. 'REPORT NO. DATE 02/14/12
Sub-Confractors: | INspecTOR | K. Ingberg
2. Nicholson 8. Geocomp SHIFT —7:00 om - 3:30pm [ MOLTU | WETH | FR | SA | SU
3, JP Hogan 9. Impact Ak |1 JoF |1 | x
4, Moretrench 110, Eagle One TEMPERATURE : 45F WEATHER: Suniy
, « , Time Out Time In
5, EJ Electric , 11. Atlanflc Concrete | PLATFORM | TRACK. ‘
6. Superior Gunite 12. %‘
7. J8E , 13. | Notes
frade| No |Relerence
Contractor worked with removal of piles and bracing system aL 51254-27‘7 in Arcaf# 17~ B e
GC | 20. Man Lift-6; Fork Lift-2. DB | 1+5 | OPaL2
GC | Contractor continued with removal of shoring members from under ineft in Area#17-20 | DB | 143 “W-2;
' Crane (Auto)-45tm-1; op i
Contractor continued with reinforced concrete beam retrofitting work for Arca#1-4 . A
GC | (T&M) under EL254 slab. W | s | TWGRE
Man Lift-2;W/Generator-2;Hand Drill-3; Compressor-1. or 1.
Sub | Moretrench Is on site for de-watering and maintenance, M| 143 . Lel
Sub | B Electric performed maintenaiice work and is on*stand by" EL | 1
Note:1) PA MED QA and Contractor’s QC are on site for quality control,
2) MTA is on site for operational compliance and safety, TTIV; TPC technical personnel
onsite. '

!nspector K. ingberg 0‘2, &gaf&’}p 02/14/12 ]Canstvuction Res!dent GMavleos‘

Stgnufure“\/ g/




THE PORT AUTHORITY OF (Y & NJ DAILY NARRATIVE
, L , o GSC
WTC Transportalion Hub WTC 224,545 | Work Package Number:
1. General Conlractor: Tutor Perini REPORT NO, DATE: 2-15-12
-Cor : INSPECTOR: Bennie
Sub-Contractors: R annie | |
2. Eagle One 8, Total Electiic SHIFT 6300m ~300pm | MO | TU [WE|™ | R |sA |su
3, Atlantic Concrete 9. Cardbie Corp. PAGE |1 JOF |1 ‘ x|
‘ - ( ‘ e Out i
5. Superior Gunite 11, w ratrord | k| 10 fmein
6. Nicolson 12, %
7. Gilson Electtical 13, Notes
Contractor Trade Mo Re
fer
en
ce
GC
Note: One drill runners working with dock builders chopping
grout from piles.
Area 18 thru 20- Clean slab in prep for construction of topping Lab 2+6
slab (@ El1 272'-0” (ongoing) Drillrunner +2
Sub Area 18 thrn 20- Sand blasting/epoxy paint operation to Painters 143

El:252!-0" Demobilizing

| certify that | hove eﬂd *h 'Pp licable pamgrqphs from 1o PA Consimciian Smnddrds manud peﬂalning to:

oK/ Vfdescnbed above, ;
Sy Construction =~ . /° N
/(S’//f: ! Ras den' ) Q'\;;v LA a,,/-”‘ .

Sigrature™” Dbie e | Signalire.  Dale

lhsﬁéﬁ:’t@f /




THE PORT AUTHORITY OF NV & 03 DAILY NARRATIVE | GSC
WIC Transportation Hub WTC 224,545 Work Package Number:
1. General Confractor: Tutor/Perini REPORT NO, DATE: Febrvary 15, 2012
Sub-Contractors; ; , INSPECTOR R. Bracco
2. Nicholson 8. Geocomp I MO|TU | We | | FR | SA | su
3. JP Hogan 9. Impact | PAGE |1 | OF | X
4. Moretrench 10. Eagle One : TEMPERATURE : upper 405 | WEATHER: ight showers in AM
, , , , [ Time out nel
5. E J Electric 11. Atanfic Coricrete | . | PATOM | mack me oL fimein
4. Superior Gunite 12. S|
7. J&E Rebar 13. Notes
Confir Daseription of work Trade Mo |Rele
renc
e
) B
| / J&E Rebar — Area #20 — The contractor continued to install the »
! sub | reinforeing steel for liner wall #36 between elevations 284'-0" and ngx‘ !‘7
x : 306°0”. Areas #17 thru 19 — The contractor is continuing to install the Laborers 3

reinforcing for the topping slabs at elevation 272°-0".

Carpenters — Liner Wall #36 — Carpenters are continuing to install the General Foreman !

forms for liner wall #36 between elevations 284°-0" and 306°-0". Areas are &

| | #17 thru 19 — Continuing to strip formwork from the elevation 284°-0" Dmmitdm T
2

invert slab. ‘Laborets

Patching — Area #20 — (Ramp Area ) — Masnnisaré continuing 1o patch

gouges, pile removal holes, comptessive strength core holes and other Aglp?*iz?iie ::

imperfections throughout the area between elevations 254'-0” and 2727-07

Carabie Sandblasting — Areas #17 thru 19 — The contractor is currently Foreman |

demobilizing and preparing to move off site. « \ Laborers 3
]

on Standards manual pertaining to

" Signoture. ~Dolo.




THE PORT AUTHORITY OF NY & NJ DAILY NARRATIVE | asc
WTC Transportation Hub WIC- 224.545 Work Package Number:
1. General Contractor: Tutor Perini Corp. REPORT NO. DATE 02/15/12

Sub-Contractors: INSPECTOR K. Ingberg
2. Nicholson 8. Geocomp SHIFT- 700 0my=-3:30pm [ MO TU | WE I TH | FR | SA | SU
3. JP Hogan 9. Impact |PAcE |1 ORI R L
4. Moretrench 10. EGQ!Q One TEMPERATURE ! 50 WEATHER: Cloldy/Roin

. . N i e Time Qut Time In
5. EJ Electrc 11. Aflantic Concrete | PATFORM | TRACK ,
6. Superior Gunite 12. %
7. J&E - 113, Notes

Trade| No [Relerence

GC g‘;)mra‘c'tor worked with removal of pilés and bracing system at EL254-272 in Area#l7- DB | 144 OP-2:L-2;

Man Lift -6; DB | 1+3 W2,

Crane (Auto)}-45tn-1; : OoP 2

Contractor continued with reinforced conerete beam retrofitting work for Arcalt1-4 ; e 1.
GC | (T&M)under EL254 slab, R IWGF-1;

Man Lift-2; W/Generator-2;Hand Drill-3; Compressor-1. oP i
Sub | Moretrench is on site for de-watering and maintenance. L M| 13 L-1
Sub | EJ Electric porformed maintenance work and is on “stand by o el

Nate:1) PA MED QA and Contractor's QC are on site for quality control.

2) MTA is on site for operational compliance and safety, TTJV, TPC technical ﬁersnnnel

on site.

lnspector K ingberg VY rgw{&«/ 02/15/12 !Cbnstmtt!an Restdent GMavleos g =

Slgnmur{/ G/ ' L Y Slgnqiwe ~ ~Sale




THE PORT AUTHORITY OF NY & NJ.

WTC Transportdtion Hub WTC- 224.545

DAILY NARRATIVE | Gsc
Work Package Number:

1. General Contractor: Tutor Petini Corp. REFORT NO. DATE 02/16/12
Sub-Contractors: i} | INSPECTOR K. Ingberg
2. Nicholson 8. Geocomp SHIFT=— 7‘100' am-~330pm | MOITU [WE | TH | FR | SA | SU
3. JP Hoggn ‘ 1 9. |mpacf ; BAGE |1 OF |1 %
4. Morefrench 10, EQQ‘& One TEMPERATURE : 45F | WEATHER: Cloudy/Raln
. . ; I Time Out Tirne iy
5. EJ Hectic _ | 11. Aflantic Concrete ® PLATFORM | TRACK
4. Superior Gunite 12. ,g,
7. J&E 13. Hotes
Trade| Mo  |Reference
| Contractor worked with removal of piles and bracing system at EL254-272 in Area#17- ; ; .
GC | 50 and Arcat9-10. DB | 145 OP-2ZL-2;
M Lift -6:Fork Lift-2, DB | 1+3 w-Z;
Crane (Auto)-45tn-1; oP i
Cemtractor continued with reinforeed concrete beam retrofitting work for Areall g g | e |, I
SC | (ra&M) under E1254 slab. i IWGF-1;
Man Lift-2; W/Generator-2;Hand Drifl-3; Compressor-1, orp| |1
Sub | Moretronch Is on site for de-watering and maintenance. M i+3 i o
Sub | EJ Elect;ic performed maintenance work and is'on “stand by’? ' 1
Note:1) PA MED QA and Contractar’s QC are on site for quality control.
2) MTA is on site for operational compliance ind safety, TTIV, TPC technical personnel
on site, ’
Inspector K. Ingberg t%’ g ,02/16/12 Cunstmcﬁon Beslderi( G. Mavieds LA =
‘ Signo!mﬁ \/ / . . Sigrmiure Daoie




THE PORT AUTHORITY @IF (Y & N " DAILY NARRATIVE | G8'C
WTC Transportation Hub WTC 224.545 Work Package Number:
1. General Contractor: Tutor/Perini | REPORT NO. DATE: February 16, 2012
Sub-Conlractors; INSPECTOR R. Bracco
2. Nicholson 8. Geocomp :smm«amﬁ—a;xs Mo | Tu | we | | R | sa | s
3. JP Hogan 9. impact PAGE |1 | OF X
4. Morefrench 10. Eagle One VEMPERATURE | s WEATHER: Cloar
5. E J Electric 11. Aflantic Concrete | ,, | FATOM | RAck fime 0l et
6. Superior Gunite 12, ) §
7. JAE Rebar 113 Notes
Confr Desciiption of work fmﬁe No Refe

fenc

J&F Rebar — Area #20 — Liner Wall - Continued to install the

Sub reinforcing steel for the beam portion at the top of the wall between Foreman 1
b | elevations 284°-0” and 306’-0".(1 For. 4'Lath, 1 Lab ) Areas #17 thru 19 Lathers 2
— Topping Slubs — The contractor is continuing the installation of Laborers !

reinforcing steel for the topping slabs at elevation 274°-0". (20 Lathers)

Carpenters — Area #20, Wall #36 — Carpenters are continuing to install |~ General Foreman 1
forms for liner wall #36 between elevations 284°-0" and 306°-0". Areas# | C';‘”emgs ‘20.
17 thru 19— Carpenters are working on edge forms for the topping slabs Déc;plf:ttdgrs 1
at elevation 272'-0", Laborers 2

Parching — Area #20 — Masons continued to construct the doorway edges
between the GSC and building #2 between elevations 254°-0" and 272’- Masons 6
(. The contractor is also continuing to patch gouges, compressive Apprentice 1
strength cote holes and other miscellaneous imperfections.

T cettify that 1 hQVe read the appliccxble pczrcgmphs fmm the F‘A C:onstrucﬁbn Sh:ndards rncxnucxf peﬂaining to.
~ the workitesi described above.

2n Construclion:
] * Ledi 4D @ /{p %/;2-*’ ‘Residen?

- Signoture L Date e




Note: Lab’s are mstallmg slick lines in prep for concrete slab
pour in this area on 2/17/12

'THE PORT AUTHORITY OF (0Y & 0 DAILY NARRATIVE
« - , R ' - . GSC
WTC Transporiation Hub WTC 224.545 Work Package Number:
1. General Contractor: Tutor Perinl REPORT NO. DAE; 2-1¢-12
Sub-Contractors: INSPECTOR: Bennle
Rodriguez « -
2. Eagle One 8. Total Electic SHIFT 6:300m -3.00pm | MO [ TU | WE |TH |FR | SA |SU
3. Aflanflc Concrete 9. Cardble Corp. Pace |1 jOF |1 | | X
5, Supetior Gunite i1, | w uroRM | RAck | " O e
6. Nicolson 12, :g
7. Gilson Electiical 13. | Noles
Contractor Trade No Re
fer
en
CE
GC ‘
Note: One drill runners working with dock builders chopping
grout from piles.
Area 18 thru 20- Clean slab in prep for construction of topping Lab 246
slab @ E1272’-0" (ongoing) Drillrunner 1+2

Canstm:::ﬂan

")M f*—f‘“”“

7o phcdbie paragrcphs ‘,om ihe F‘A Consfmc:hon Standgrds manucﬂ perimnmg io
: § “ ;1e ~ dsscnbed above,

Inspéctor. /. ©

Sigmiuré" /”

Signature

Dale




THE PORT AUTHORITY OF NY & NJ DAILY NARRATIVE | gsc
WIC Transportation Hub WIC- 224.545 - Work Package Number:
1. General Contractor; Tutor Perini Corp. REPORT NO. DATE 02/17/12
Sub-Contractors; INSPECTOR ‘Kilngberg
2, Nichc,lson 8. Geocomp SHIFT— 70003’{1 3 BOpm MOITU [WETH [ FR | SA | SU
3, JP Hogan 9.impact | PAcE |1 foF | x
4. Moretrench 10. Eagle One TEMRERATURE ; 50F WEATHER: P/Cloudy
. , L Tirme Oul Timein
5. EJ Electric 11. Aflantic Concrete " FATIORM | TRACK
é. Supetior Gunite 12. ) %
7. J&E 13. k Notes
Trade| Mo [Reference
Contractor worked with removal of piles and bracing system at E.254-272 in Arealf17- | . , e
SC | 20 and Areatt9-10. DB | WS | OPuLE
Man Lift -6; Fork Lifi -2, DB | 143 W-2;
Crane (Auto)-456m-1; or | 1
« Contractor continued with rein I‘orm.d cuncrctﬁ beam retrofi tting wwk for Areat#1-4 ; I
_ ac (T&M) under E1254 shib, IW s IWGE-1;
Man Lift-2; W/Generator-2;Hand Drill-3; Compressor-|, or| 1.
Sub | Moretrench i3 on site for de-watering and maintenance. M 1 143 L-1
&ub EJ Electric performed maintenance work and ,i's on “stand by” EL I
Note:1) PA MED QA and Contractor’s QC-are on site for quality control,
2) MTA is on site for operational compliance and safety, TTIV, TPC technical personnel
on site.

lnspectoé' ’ K Ingberg "’gt’ %{? 02!17/12 ]Construcﬁon Resident GMaviEas ‘3

Slgnalwa C/

Signnture

Dm‘e’




THE PORT AUTHORITY ©F NV & NJ | DAILY NARRATIVE
. , S o , GSC
WTC Transporiation Hub WIC 224,545 Work Package Number:
1. General Contractor: Tutor Perin REPORT NO. PATE: 2:17-12
sub-Contractors: INSPECTOR: Bernle
: ’ - leOdﬁQUEZU ‘ ‘
2, Eagle One 8. Total Electic SHIFT 6:300m-300pm | MO | U |WE|TH | FR | SA | SV
3. Aflantic Concrete | 9. Cardbie Corp, PAGE |1 | OF |1 X
5. Superior Gunite 1. | g | Pramom | v me 0y fimen
6. Nicolson 12. §
7. Gilson Elechrical 13. Nofes
Contractor Trade No Re
fer
en
_ice
GC
Note: One drill runners working with dock builders chopping
grout from piles. '
Area 18 thru 20- Clean slab in prep for construction of topping’ ‘Lab 2+6
slab @ E1 272°-0" (ongoing) Drillrunner 142
Note: 100 plus yards of 5000 psi conerete will be poured today.
Area 20- Demo of saw cut opézmng Westside of slurry wall @ El_ - Lab. 1
241°-0” ‘Operator 1

| Note: May be T&M work(Cat 308 w/hDeram)

2 ConsfrUchoh
i Remden’t

: 5@;@?%& ~

Date




THE PORT AUTHORITY GF Y & (Y

DAILY NARRATIVE

WIC Tmnspoﬁaﬂan Hub WTC 224,545

Work Package Number:

GSC

1. General Contractor: Tutor/Perini REPORT NO. DATE; February 17, 2012

Sub-Confractors: INSPECTOR R. Bracco

2, Nicholson 8. Geocomp SHIFT: 6:30- 3.00 MO|TU |WE]TH [ FR | SA |sU

3. JP. Hogan 9. Impact PAGE |1 | OF X

4. Morelrench 10. Eagle One TEMPERATURE : upper 40s | WEATHER: Overcost

; o 2 |

5. E J Electic 11. Aflantic Concrele i PLAIFORM | TRACK fime Oul ije "

6. Superior Gunite 12, %

7. J&E Rebar 13, Nofes

Confr M’Démv'&:iﬁﬁn of wmk Trade No |[Refe
reanc
€

J&E Rebar — Area #20, Liner Wall — The contractor completed the

Sub installation of the reinforcing steel for liner wall #36 between elevations Foreman i

HO 1 284°-0" and 306'-0", Areas #17 thru 19 — Topping Slabs — The Lathers 18

contractor completed the installation of reinforcing steel for the topping Laborers 2
slabs at elevation 274°-0",
Cuarpenters — Area #20, Liner Wall - Carpenters continued to install the General Foreman 1
Efco forms for liner wall #36 between clevations 284'-0" and 306™-0. Cr‘m‘:l?gm |20
Areas #17 thru 19 — Installed edge forms as needed for the el, 274°-0" ﬁogfgu“der :
topping slabs. Laborers 2
Paiching — Areas #19/20 — Masons are continuing to patch pile removal
holes, gouges and miscellaneous imperfections and patch the doorway Masons (2hrsy 2
opening corners between the GSC and building #2 at el. 254°-0™.
Concrete Placement — Areas #17 thru 19, Topping Slabs — The Operators 5
contractor placed 100¢y (+-) of 5000 psi concrete for the remaining Masons 4
topping slabs at elevation 274’-0". Also placed concrete for the blocked Foremen 2
out column location in area #19 at elevation 241°-0". Laborers 7

[ c:erﬂfy that | have read the opp%icobie parographs 1 from 1he PA Conshuciion Siahdards mcmua! perraining ’ra

the work/test descnbed above,
‘ Construcﬁon

v v 7 odo/a- | Resident

S‘igncﬂwe ‘Date |

Signalure

Dote




THE PORT AUTHORITY GfF Y & NJ DAILY NARRATIVE | GSC
WIC Transportation Hub WIC 224.545 | Work Packaga Number:
1. General Contractor: Tutor/Perini | RePORTNO. Date: Febmorvm 2012
Sub-Contractors: INSPECTOR R. Bracco
2. Nicholson 8, Geocomp SHIFT: 8100~ 1130 MO|TU |WE|TH | FR |SA | SU
3.JP Hogan 9. Impact PAGE || |OF | X
4. Moreirench 10. Eagle One TEMPERATURE : Upper 405 | WEATHER: Sunny
5. E J Electric 11. Allantic Concrete i PLATFORM | TRACK Time Out : Tmoln
6, Superior Gunile 12, %’ !
7. JAE Rebar 13. Notes
Conlr Desciphion of work Trade Mo  |Refe
renc
&
Géneral foreman I
& | Carpenters.— Area #20 — The contractor is continuing to install the Efco C*; "me":;‘;s llO
e forms for liner wall #36 between elevations 284'-0" and 306°-0". D{)c;pﬁuilder "
Laborer ]
Masons - Paiching Areas #17 thru 19 - The masons are continuing to Mason 4
patch compressive strength core ‘holes, bolt holes and miscellaneous asoms

Apj ice 1
gouges and other imperfections at elevation 254°-0. P?che

ceﬂ fy that'l haw.: reQd the c:pplxcdb«ie pamgrcaphs from the PA Consiruc:ﬁc:n Smndcrds manual perfaining ’fa
: ihe work/test descnbed cbove ‘

Signatre -

o Signcﬂme e Dﬂ‘fe




THE PORT AUTHORITY OF NY & NJ DAILY NARRATIVE | csc
WITC Transportation Hub WIC- 224.545 Work Package Number:
1. General Confractor: Tutor Perini Corp. REPORT NO. DATE 02/20/12
Sub-Contractors: INSPECTOR K. Ingberg
2 Nicholson 8. Ge’ocomb SHIFT—7:00am-330pm | MOTTU | WEJTH | FR § SA | SU
3. JP Hogan 7. Impact JPAGE |1 | OF | ] X
4. Maretrench 10. Eagle One TEMPERATURE : ASF | WEATHER: P/Cloudy 7
. . _ Time Out Tirne In
5. EJ Electric 11. Aflantic Concrete % RATORM | RACK
6. Superior Gunite 12, e § o
7. J&E 13. Motes
Trade| No |Reference
.. | Contractor worked with removal of piles and bracing system at E1.254-272 in Arca#l17- , . I

GC | 50 and Arca#9-10. DB | 2+5 W-l5L-2;

Man Lift -4; Fork Lift -1. 0P 1

Crane (Auto)-45tm-1; or| 1

Contractor continued with reinforced concrete beam retrofitting work for Arca#1-4 P
GC | (T&M) under E1.254 slab. W IWGF-I;

Man Lift-2; W/G eucratgr-z Hand Drill-3; Campressm’« Oor | 1
Sub | Moaretretich is on site for de-watering and mainténance. M 1+3 L-1
Sub | EJ Electric performed maintenaxice work and is on “stand by” EL 1

Note: 1) PA MED QA and Contractor’s QC are en site for quality control,

2) MTA is on site for Operauonui compliince and saféty, TTIV, TPC technical pemunncl

on site.

tnSpéctdr K Ingberg gf’ U[Z‘M

250 2;'20/12 E Construction Resident /G.Mavleds

Sigmlure </ ﬂ . 1

~ Signature

Daote




THE PORT AUTHORITY ©OF MY & NJ DAILY NARRATIVE
, , . ’ . GSC
WTC Transportation Hub WTC 224.545 Work Package Number:
1. General Conlractor: Tulor Perini REPORT NO. DATE: 2-20-12
sub-Contractors: INSPEGTOR: Bennie
. ' Rodriguez ‘
2. Eagle One 8. Total Electric SHIFT430am-3.00pm | MO | TU | WE[TH JFR | SA | SU
3. Aflantic Concrete 9. Cardbie Corp. PAGE |1 |OF |1 | ,
5. Superior Gunite 1. | ATORM | RAK. Time Ou! fime fn
6. Nicolson 12, §
7. Gilson Electical 13. | Notes
Contractor Trade No Re
fer
en
ce
Area 18 thru 20- Break down slick lines@ El 272°-0” Lab 1+2
Area 20- Demo of saw cut opening Westside of shurry wall @ El Drillrunner 1+1
2411‘07!

Note: May be T&M work

o Signaiure

/ \‘Consfmc:hon

Remdent

Dmc C@e,(mﬂ

~ Sgnature

Date




THE PORT AUTHORITY OF NY & NJ 'DAILY NARRATIVE | sc
WTC Transportation Hub WIC- 224.545 Work Package Number:
1. General Contractor: Tutor Perini Corp. REPORT NO. DATE 02/21/12
Sub-Confractors: INSPECTOR K. Ingberg
2. Nicholson . 8. Geocomp' | SHIFT-7:00am-3:30pm | MO | TU | WE | TH | FR | SA | Su
3. JP Hogan ?. Impact PAGE |} | OF |1 X
4, Moretrench 10. Eagle One TEMPERATURE | S0F | WEATHER: P/Cloudy
o . . Time Out Time in
5. EJ Electric 11. Aflanfic Concrete | , | PATOM | RAck
6. Superior Gunite 12, 5 ,
7. J&E 18. Nofes
Trade| No [Referonce

Ge qu@ctOr worked with removal of piles and bracing system at E1.254-272 in Areall17- DR | 245 Wel5L2;

18 and Area #10,

Man Lift «2; Fork Lift -1, op 1

Crine (Auto)-45m-1; OP 1
s | Contractor continued with reinforced concrete beam retrofitting work for Area#1-4 . ——
GC | (1&M) uder E1.254 slab. w4 IWGF-1;

Man Lift-2; W/Generator-2; Hand Drill-3; Compressor-1. 1-op |
Sub | Moretrench s on site for de-watering and malntenance. M | 143 1t

Sub | EJ Electric petformed maintenance work and s on “stand by” EL [ T

Note:1) PA MED QA and Contractor’s QC are on site for quality control.

2) MTA is on site for operational compliance and safety, TTJV, TPC technical personnel

on site. .

nspector K. Ingherg g

“Sigralore <) [/.

7.02/21/12 | Construction Resident  G.Mavleos V) w

Signalture




THE PORT AUTHORITY OF MY & 1J DAILY NARRATIVE | GSC
WIC Transportation Hub WIC 224,545 Work Package Number: |
1. General Conlractor: Tutor/Perini REPORTNO, DATE: February 21, 2012
sub-Contractors: INSPECTOR R. Bracco
2. Nicholsen 8. Geocomp SHIET: 7:00-3:30 MOJIU | WE|TH | FR | SA | SU
3. JP Hogan 9. Impact PAGE |1 | OF X
4. Moretfrench 10. Eagle One TEMPERATURE : upper 405 | WEATHER: SUnny
5. E J Electric 11. Alantic Concrete | | RATORM | Rack fime Ot fime
6. Superior Gunite 12, §
7. J&E Rebor 13. Notes
Conftr Description of work Trade Mo Refa
enc
(&)
Musons Patching — Areas #18 thru 19 —Masons are continuing to patch
v b’ miscellaneous gouges, chips and other xmpﬁrfechcns throughout these Masons (6hrs) 9
SHZ | areas at elevation 254*-0°. The contractor is also patching holes left from Masons 3
removed piles in area #20 al elevation 254’-0” (ramp area) and is patching Apprentice !
a column in area #18 between elevations 254°-0" and 272°-07,
. ‘ Operators 2
Concrete Placement — Area #20, Liner wall #36 — The contractor placed Laborers 4
approximately 150cy of 8000 psi concrete for liner wall section #36 General Foreman 1
between elevations 284’-0" and 306°-0”. | Concrete pump Masons (2hrs) 2
Laborers (at pump) 3

lnspeciorf’ /\f @‘QQ 7&5&% Z2.

Canstruehon

fhe work/’resi Tsscrfbed above.
Resident

1 c:emfy that I hcve read the apphc:czbie poragraphs from 1he PA Cansfrucﬂon Sfandc:rds manUcﬂ p&n‘cﬂning to

Signalure s Qi:ﬁej, ;]) S  Signature

Date -




!
| THE PORT AUTHORITY OF NY/ & N DAILY NARRATIVE
o . - \ GSC
i WIC Transportation Hub WTC 224.645 Work Package Number:
| 1. General Contractor: Tutor Petinl REPORT NO. DATE! 2:21-12
E 'suﬁ-Conhqciorsz [NSPECTOR: Bennle
| ST 1 Rediguer
E 2, Eagle One ‘8. de; Electric SHIFT £300m-300pm | MO | TU | WE | TH | FR SA | SU
3. Allantic Concrete | 9. Cardbie Corp. |Pace |1 |oF ]t x |
| 5. Superior Gunite 1. | e | acc | 70 el
6. Nicolson 12. %
| 7. Gilson Electrical 13. Notes
Contractor Trade No Re
fer
en
ce
Area 18 thru 20- Assisting with 150 yard concrete pour for Lab 1-+4
construction of liner wall from El 284°-0” 10 EL 306’-0"
Area 20- Demo of saw cut opening Westside of slurry wall @ El Drillrunner 1+l
241'-0”
Note: May be T&M work ‘ _
Lab 142

Area 18 thru 20- Gen clean up ongoing @ E1272°~0”

inspector

:eemy that | peveead the apgisBile parag

st ctmn Siéhdﬁ?d’s‘hﬁcnudi‘ psn‘cﬂningto

Signaﬁlre ‘

Sigh&:tu}‘a

Date




THE PORT AUTHORITY GF MY &N | DAILY NARRATIVE | GSC

WTC Transportation Hub WTC 224.545 Work Package Number: ’

1. General Contractor: Tutor/Perini | RepoRTNO, | PATE: February 22, 2012

Sub-Confractors: INSPECTOR R. Bracco

2. Nicholson ‘8. Geocomp | s 7:00-3130 MO|TU | WE|TH | FR |SA | SU

3. P Hogan 9. Impact PAGE || | oF X |

4.Moretrench | 10. Eagle One TEMPERATUIRE : 505 WEATHER: Modtly Sunny

5.E J Electric |11 Atlantic Conerete | | maron | wox | "o TR

6. Superior Gunite 12. ; §. ,

7. J&E Rebar 13. _Notes

Conlr Description of work Trade Mo |Refe
renc
e
General Foreman ]

Sub Carpenters — Area #20,Liner Wall #36 — Carpenters began the removal of Foremen |

“5 | the Efco hardware, bracing, and supporting form work at liner wall #36 Carpenters 10
between elevations 284'-0” and 306'-0°, Dock Builder !

) Laborers 2

Palching ~ Area #17/18 — Masons continued to patch pile removal holes
in slabs, compressive strength core holes in various. walls, gouges and ‘Masons.
other imperfections throughout the area between clevations 254°-0" and Apprentice 1
272°-0". ' o

! cemfy %hcn‘ | hcwe ret;rd the opphcab e puragrcxphs f;om & PA Cc ,nsfrucnon Sicsndcrds mgnuql paﬁc,mmg ;0
. the work/iest e, ; ‘

lhspecim,{‘g ;(/ ,‘w ;K' ﬁ 22, Jor ’:“,kgg;égt;;:ﬁon "‘DM

Signatwre  — Date |  Sonoue T Dale




Sigriature-

THE PORT AUTHORITY OF NY & NJ DAILY NARRATIVE | csc
WTC Transportation Hub WIC- 224.545 Work Packdge Number: |
1. General Contractor: Tutor Perinl Corp. REFORT NO. DATE 02/22/12
Sub-Contractors; INSPECTOR K. Ingberg -
2. Nicholson. 8. Geocomp SHIFT-7:000m-3:30pm | MO | TU | WE | TH | IR | SA | SU
3.JP Hogan_ 9. Impdct PAGE |1 | OF |1 X
4. Moretrench 10. Eagle One TEMPERATURE 1 55F WEATHER: P/Cloudy
o o . , ~ . Time O Time in
5.EJ Hectiic 11. Atlantic Concrete |, | PATORM | TACK '
6. Superior Gunite |12, g
7. J&E 13. Notas
Trade] No  |[Reference
GC Contractor worked with rgmavzﬂ of pites and bracing system at E1.254-272 in Areait17- oB | 245 WelgL-2:
18 and Area #10.
Man Lift -2; Fork Lift -1, op i
Crane (Auto)-45tn-1; or| 1
, Contractor comtinued with reinforced concrets beam retrofitting work for Area#1-4 ‘ .
GC | (T&M) under E1.254 slab. | w1 IWGF-1;
Man Liit-2; WlGeneramr-Q; Hand Drill-3; Compressor-1. oP |
‘Sub | Moretrench is on site for de-watering and maintenance. M. | 143 L=l
‘Sub | BJ Electric performed maintenanice work and i on“stand by” EL |
Note: 1) PA MED QA and Contractor’s QC are on site for quality control.
2) MTA it on site for operational compliance and safety, TTIV, TPC technical personnel )
on site, -
lmpectar l( lng g (ﬁ} ;Zw/ ] 02/22/12 ] Canstructuon Resident G Mavleos
SEEE Dote




_THE PORT AUTHORITY ©F K/ & (NJ

DAILY NARRATIVE
R GSC
WTC Transportation Hub WTC 224.545 Work Package Number:
1. General Contractor: Tutor Perlni REPORY NO. DATE: 2-22-12
Sub-Contractors: INSPECTOR: Bennle
— Rodriguez
2. Eagle One 8. Total Electiic SHIFT 6:300m-300pm | MO | TU | WE T |FR |SA | 5U
3. Aflantic Concrete 9. Cardbie Corp. PAGE |1 JOF 1 R
T —
5. Superior Gunite 11. g PATCRM | TRack | T Cm e
6. Nicolson 12, }% ,
7. Gilson Electrical 13. Notas
Confractor Trade No Re
ter
en
ce
Area 18 thru 20- Assisting with breaking down of form work @ Lab 1+4
El 284"-0™ to El. 306°-0”
" Area 20- Chipping concrete from floor @ EL 274°-0" Drillrunner 1+1
Area 18 thru 20- Gen clean up ongoing @ El 272-0” Lab 142

Dm

e ofplifable paragraphs. from the PA. Constmchon Smndcwds rncnuql pertcﬂrﬂng fo
s /tesy/described above.
ey Consfmchan
[/ { Re:s:deni

!hspéc%or e

Signature ©

gncture

Date,




THE PORT AUTHORITY OF NY & NJ DAILY NARRATIVE | Gsc
WTC Transportation Hub WTC- 224.545 Work Package Number:
1. General Contractor: Tulor Perini Corp. REPORT NO. DAIE 02/23/12
Sub-Contractors: INSPECTOR K. Ingberg
2. Nicholson 8. Geocomp SHIFT-7:00 am-3:30pm | MO | TU [WE | TH | FR | SA | SU
3. JP Hogan 9. Impact PAGE | 1 | OF || X
4, Moretrench 10. Eagle One TEMPERATUIRE : 55F WEATHER; P/Cloudy
\ ' : : Time DU} Timein
5. EJ Electric 11. Atlantlc Concrete n PLATRORM | RACK
é. Superior Gunite 12, %l ,
7. J&E . 13, Notes
Trade| Wo [Refersnce
— , Cqﬂtrac’t@l” worked with removal of piles and bracing system at E1L.254-272 in Areaif17- DB | 215 WeliL-2:
18 and Area #10.
Man Lift -2; Fork Lift -1. op |
Cranje (Auto)}-45t-1; or l
Conitractor continued with reinforeed concrate bcam re(roﬁmng v'ork for Area#1-4 : .
GC | (T&M) under E1254 slab. W o4 IWGE-1;
Maun Lift-2; WIGcnerator-Z; Hand Drill-3; Compressor-1, or 1
Sub. | Moretrench is on site for de-waterlnig and maintenance. M 1+3 L-1
Sub | EJ Electric performed maintenance work and is on “stand by* EL | 1
Mote:1) PA MED QA and Contractor’s QC are on site for quality control,
2) MTA is on site for opetational compliance and safety, TTJV, TPC technical personnel
on site. .
Ingpector:.- K In J ﬂ,‘/&{ 02/23]12 ' Cnnstructlan Resident: G. Mavleos \B H"J G"L""
v ‘ ~Date,

SigncﬂurU |

Slgnc:lurei 5




THE PORT AUTHORITY @F MY & NJ DAILY NARRATIVE
GSC
WTC Transportation Hub WTC 224.545 Work Package Number:
1. General Confractor: Tufor Perinl REPORT NO. DATE; 2-23-12
- ' . INSPECTOR: Bennh
Sub-Contractors: 7 hstecto ennte |
2, Eagle One 8. Total Electric SHIFT6:30am -3.00pm | MO |TU |WE|TH | FR |SA |SU
3. Atlantic Concrete 9. Cardbie Corp. PAGE |1 |OF |1 | x
Time Out Time h
5, Superior Gunite 1. iy | PATORM | TACK e men
é. Nicolson 12. g,
7. Glison Electrical 13, Nofes
Contractor Trade No Re
fer
en
ce
Area 18 thru 20- Assisting with breaking down of fonm work @ Lab 1+4
El, 284'-0" to EL 306’-0” (ongoing)
Area 20- Chipping concrete from floor @ El. 274'-0” ( ongoing) Drillrunner 141
Area 18 thru 20- Gen clean up ongoing @ El 272°-0"(ongoing) Lab 142

from the PA C@ﬁstrud on Sfdndcfds manuci pertcﬂning to
st described above, ,_D ey :

Lo/ |Constuction: Dean L,.--a-a
Z:‘Zf'j?:} Resident g w .

Dale [‘ e . Signatire Date

| cerlity that | hat¢ read the gpp ,;,fié‘b!e:ﬁdré' -
' , NG e the wtk

Inspector,” oy
= Signatre /-




THE PORT AUTHORITY @F Y & [J

DAILY NARRATIVE | GSC

WTC Transportation Hub. WTC 224,545

Work Package Number:

_and between elevations 254'-0" and 272°-0",

1. General Contractor: Tutor/Perini REPORT NO. DATE: February 23, 2012
Sub-Contraciors: INSPECTOR R. Bracco
2. Nicholson 8. Geocomp SHIFT: 6:50-3:30 MO|[TU [ WE|TH | FR | SA | SU
3. JP Hogan 9. Impact PAGE |1 | OF X
4. Moretrench 10. Eagle One TEMPERATURE : 505 | WEATHER: Mostly sunny
. ) . . . Time Out Time in
5, E J Electric 11. Allantic Concrele " LATTORM | TRACK )
6. Superior Gunite 12. %
7. JAE Rebar 13, Notes
Conir Dasciiption of work Trade Mo {Refe
renc
: : e
Carpenters — Stripping, Area #20 - Carpenters continued to strip the Efco General Foreman 1
Sub | bracing and forms from liner wall section #36 between elevations 284’-0" Foremen !
s An Carpenters 10
and 306-0 Dock builders !
Laborers 2
Masons — Patching — Areas #18 thru 20— Masons are continuing to
patch miscellaneous defects, pile removal holes and compressive strength Masons
holes throughout the above areas between elevations 241°-0" and 252°-0" Apprentice !

the work/ tesr described above.

C.Qnstruc;‘lion

v;é? 3‘3 Po 12/ | Resident

I cerhfy that | have read the qpphccbla pcmgrcsphs from the PA Canstruc:hon Stcmdards manuu! pertcnnmg o

DMC@L—-———\

msbecmr;f.,x#. o

Sgnale Dale

SEQnufure ; Dale




THE PORT AUTHORITY ©F (Y & (4 DAILY NARRATIVE
« « ‘ GSC
WTC Transporiation Hub WTC 224.545 Work Package Number:
1. Genéral Contractor: Tutor Perini REPORT NO. DATE: 2-24-12
. . INSPECTOR: Benn
Sub-Contractors: P nle
2. Ecgle One 8. Total Eieq’;ric SHIFT 6:30am ~3L00_ pm | Mo ; W [WE|ITH | R 7 SA | su 7
3. Aflantic Concrete 9, Cardble Corp. |race |1 Jor i X
‘ v , : \ Time Out i
5. Superior Gunite 1], W AATORM | RACK | mein
6. Nicolson 12, §~
7. Glison Electrical 13, | Notes
Contractor Trade No Re
fer
en
ce
Area 18 thru 20- Assisting with breaking down of form work @ Lab 1+4
El. 284'-0" to EL 306-0” (ongoing)
Area 20- Chipping concrete from floor @ El. 274'-0" ( ongoing) Drillrunner 1+1
Area 18 thru 20- Gen clean up ongoing f@ElQ?T-()”(ongoingj Lab 142

, Consiruchon
Resident

Dm%»———-*

Slgnc:mre A

Date




THE PORT AUTHORITY ©F MY & NJ. DAILY NARRATIVE | GSC
WTC Transportation Hub WTC 224.545 Work?ackage Number:

1, General Contracior: Tutor/Perinl | reporTNo. DATE: February 24, 2012
sub-Contractors: INSPECTOR R. Bracco

2. Nicholson 8. Geocomp SHIFT: 6130 - 3:00 Mo T | WE|TH | /R |sA |su
3. JP Hogan 9. Impact |pacE {1 | OF BE

4. Morefrench 10, Edgle One TEMPERATURE : 405 WEATHER: Showers, Windy

5.E J Elechric 11. Alantic Concrefe | ,, | RATORM | Racx fine Ou fimein

6, Superior Gunite 12 %

7. J&E Rebar 13. Notes
Conir Dascrption of werk Trode No  |Rele

renc

General Foreman

elevation 284°-0”.

Go Stripping — Area #20, Liner Wall — Carpenters continued the removal of Foremen

‘ Efco hardware, bracing and forms from liner wall #36 between elevations Carpenters

284'-0" and 306°-0". Dock Builder
Laborers
Paiching — Areas #17 thru 20 —Masons continued 10 ‘patch miscellaneous.

e | Bovees, divots and other imperfections and continued 1o fill compressiv Masons. 8
strength core holes and pile removal holes between' elevations 421°-0" and Appreitica l
252°-0” and between 254’-0" and 272°-0".

Atlanlic Concrete — Area #20— The contractor is currently drilling 4”
sub | diameter drain holes along the east side of the new liner wall #36 at Laborers 2

I cerlffy thm } hove rscn:i the apphmb e puragrcphs“, )
s " the work/ 5t.¢

ibed above..

' “‘e;PA Cahsimcﬂon Sicmdards manuql pertdining to

C fructi
Kol 28, Zosn. | o™ T> Lo Gl

Syghdmf? ~ Date .

Signalure ;  Date




THE PORT AUTHORITY OF NY & NJ DAILY NARRATIVE | asc
WTC Transportation Hub WTC- 224,545 Work Package Number:
1. General Contractor: Tutor Perini Corp. REPORT NO. DATE 02/24/12
Sub-Confraclors: | INspECTOR | K. Ingberg
2. NiChOlSOﬂ 8. Geocomp SHIFT=-7:000m=-330pm | M| TU | WE|TH | FR | 5A SU
3, JP Hogon 9. Impact FAGE | 1 | OF |1 X
4, Moaretrench 10. Eagle One TEMPERATURE : 5F WEATHER: Cloud/Rain
R - ) s Time Oul Tima in
5, EJ Electric 11. Atlantic Concrete o PLAIFORM | TRACK.
6. Superior Gunite 12 V %
7. JAE 13. Notes
Trade! No |Relerence
Contractor worked with removal of piles and bracing system at EL254-272 in Areaf17- , i 1 A
GC | 18 and Area ¥10. DB | 245 W-LL-2;
Man Lift -2; Fork Lift -1. op 1
Crane (Auto)-45tn-1; 10) 1
Contractor continued with reinforced concrete beam retrofitting work for Aveati1-4 . L .
GC (T&M) under E1.254 glab, 4'W 1+3 IWGF-1;
Man Lift-2; W/Generator:2; Hand Drill~3; Compressor-1. op 1
Sub | Moretrench Is on site for de-watering and maintenance. M | 143 L1
Sub | EJ Electric performed maintenance work and is on “stand by" EL | I
Note: 1) PA MED QA and Contractor’s QC are on site for quality control.
2) MTA is on site for operational compliance and safety, TTIV, TPC technical pa‘rsc»nnel‘
ob sile,

!népgcior K !ngberg

Slgnatura‘d / l o

Dcite




sheets along the west side of bmldmg #2 between 28420 and 300°-0",

THE PORT AUTHORITY OF (Y & N ' DAILY NARRATIVE | GSC
WIC Transportation Hub WIC 224.545 Work Package Number:
1. General Conlraclor: Tufgrlpeﬂnl RE?ORT NO. DATE: February 27, 2012
Sub-Contractors: INSPECTOR R. Bracco
2. Nicholson 8. Geocomp SHIFT: 6:45- 3115 MO|TU |WE|TH [ FR | SA | SU
3.JP Hogan 9.Impact PAGE |V |OF] ¥ |
4. Moretrench 10. Eagle One TEMPERATURE : 505 | WEATHER: Clear
‘ L Tir in
5.EJ Elechic L1, Aflantic Concrefe | | MAToR | it oo e
6, Superior Gunite 12, g
7. J&E Rebor 13, | Notes
Conir Descriptior of work Trode No |Refe
renc
5
Patching — Areas #17 thru 20 —Masons are continuing to patch gouges
sub | and other cosmetic imperfections and patch compressive strength core Masons 7
holes and pile removal holes in the above areas between elevations 272 Apprentice I
0” and 284°-0”.
Patching — Areas #18 and 19— Masons are continuing to chip and patch Masons 5
imperfections in the ceiling at elevation 252°-0".
Stripping — Area #20 ~ Carpenters have completed the stripping of forms ‘
from the newly placed liner wall #36 between clevation 284°-0” and 306'- | General Foreman | |
0°. Carpenters are also installing bulkhieads for the proposed foam fill Foremen b
. Carpenters. 10
conerete along the east and west sides of the box between clevations 284°- Dock Builder |
0” and 306-0". Carpenters are installing the 27 thick foam protection  Laborers 2

8 cer’rify thcﬂ hcve rec:ti tha apphcdbte pqragraphs from the FA Construc:lion Sfcndards manuat per?cﬁnlng fo

ihe wmk/tesi descﬁbed cbeve
B : Conslwchon
az 2oy Resident

" Do Gy

S{gnatufe 2 Dﬁf& L

Slgnmtum ‘ l




THE PORT AUTHORITY OF NY & NJ

DAILY NARRATIVE | asc

WIC Transporiation Hub WTC- 224.545

Work Package Number:

. General Contractor: Tutor Perini Corp, | REPORTNO. DATE 02/27/12
Sub-Contractors: | | INsPECTOR 1'K. Ingberg 7
2. Nicholson 8. Geocomp SHIFT - 7:00 om - 3:30pm | MO | TU | WE | TH | FR | SA | SU
3. JP Hogan 9. Impact | | FAGE |1 JOF]T I
4. Moretrench 10. Eagle One TEMPERATURE ; 55F 'WEATHER: Sunny

" , . , ~ Time Qut Time In
5. EJ Electric 11. Atlantic Concrete u FLATFORM | TRACK
6. Superior Gunite 12, ] §
7. J&E , 13. Notes

Trade| Mo  |Reference

G | Contractor worked with removal of piles and bracing system at EL254-272 in Area#17- | o | 5.5

18 and Area #10. , ‘

Man Lift-2; Fork Lift -1,

Crane (Auto)-45tn-1; or| i

Contractor continued with reinforced concrete beam retrofitting work for Area#l-&t — R
GC | (1éeM) under E1.254 slab. i IWGF-1;

Man Lifi-2; W/Generator-2; Hand Drill-3; Compressor-1. orP 1
Sub | Morctrench is on site for de-watering and mainfenance. M3 L-1
Sub | EJ Electric performed maintenance work and is*onf""’mnd by" EL 1

Note:1) PA MED QA and Contractor's QC are on site for quality control,

2) MTA is on site for operational ccmplmnce and safety, TTIV, TPC techinical persmmel

on site,

lnspector K mgberg ‘g g“f é!f 02/27/12 lCnnstructiQn Resident GMavleas o “

Signmme ; ﬂ

Signu[ure




THE PORT AUTHORITY ©F NY & [N DAILY NARRATIVE
' v T , GSC
WTC Transportation Hub WIC 224,545 Work Package Number:
1. General Contractor: Tutor Perlni | REPORTNO. DATE: 2-27-12
Sub-Contractors: | wspeCTOR: Benmie
— Rodriquez
2. Eagle One 8. Total Electric SHIFT 6:300m-300pm | MO JTU | WE|TH | FR | 5A | SU
3. Allantic Concrete 9. Cardbie Corp. PAGE |1 |OF |1 |x
Time Oul Time i
5. Superior Gunite 1. % PATORM | Ak | T S men
6, Nicolson 12, :t_:)f
7. Gilson Electical 13, Notes
Contractor Trade No Re
fer
en
’ ce
Area 18 thru 20- Assisting with prep work for flow fill Lab 1+4
operation @ East and West side of El 284°0”
Area 19\20- Chipping out keyways in prep for construction of Drillrunner | 1+3
walls (@ El 254'0” Westside.
Area 18 thru 20- Gen clean up ongoing @ E1-254'-0"(ongoing) Lab 1+2

Ccnstrucﬂmn
| Resident

- Signature Date




Inspecior

Signatore 7

THE PORT AUTHORITY @[ NV & N DAILY NARRATIVE
. GSC
WIC Transportation Hub WIC 224,545 Work Package Number:
1. General Contractor: Tufor Perini REPORT NO. DATE: 2-28-12
Sub-Contractors: | ﬁ;ﬁgﬂ Bennle o
2. Eagle Ohe 8, Total Electric_ SHIFT 6:300m-300pm [ MO |TU | WE|TH | FR | SA |SU
3, Atlantic Concrete 9. Cardbie Corp, PAGE |1 |OF|T | |X
— , e oul =y
5. Superior Gunite 11. i PLATFORM | TRACK e fima n
6. Nicolson 12. g
7. Gilson Electrical 13. | Woles
Conlractor Trade No Re
fer
en
ce
Area 18 thru 20- Assisting with prep work for flow fill Lab 1+4
operation (@ East and West side of El 284707
Area 19120~ Chipping out keyways in'prep for construction of Drillrunner 143
walls @ El 254’0 Westside.
Avrea 18 thru 20- Gen clean up ongoing (@ El 254’-0"(ongoing) Laﬁ 142
| certify that | beve (ead Ihe apfl able pnrcgraphs irm the PA‘ ff/o_nsi’mct on St ;_,}dcrds marnual peﬁclmng to

‘ ~ Signalure

Date’




“THE PORT AUTHORITY ©[F N & Nk, DAILY NARRATIVE | GSC
WTC Transportation Hub WIC 224.545 ' Work Package Number:
1. General Contractor; Tutor/Perinl REPORTNO, | DATE: Fabruary 28, 2012
Sub-Contraclors: |MNseector | p Bracco
2. Nfghoj’son 8. Geocomp CSHIFT: 6:30 - 3:00 IMoOlTU {WE[TH | FR | 5A |SU
3, JP Hogan 9. Impact | PAGE |1 |OF | X
4. Moreirench 10. Eagle One TEMPERATURE : 405 WEATHER: Suniny, Clear
5.EJElectic | 1].AHiantic Concrete | | MATORM | RACK oo e
6. Superior Gunite _ 12, ) 5
7. J&E Rebar e | Notes
Cantr Descﬁbffén ofwork Trade No  |Rele
renc
&
Paieixmg — Areas #17 thru 20 - Masons are continuing to patch
Sub | compressive strength core holes, pile removal holes, gouges and other Masons 8
miscellaneous imperfections in the above areas between elevations 274~ Apprentice 1
0 and 284‘ 0™,
C‘arpenters — Area #20— The contractor is currently installing the General Foreman I
bulkheads for the proposed “foam concrete” along the east and west sides Foremen | 1
of the box betiveen elevations 284°-0" and 300°<07. The contractor is-also ‘Carpentefs’ 10
msialhng the Hydroduct 220 dramﬂgc material at clcvatmn 284’-07 akmg Dock Builder !

the east side.

Labores | 2

NOTE: - Existing MTA Cafxdmi Today a represcntahve from the MTA

Tishman and Perini met along the east side (I was also present) of the box
{0 review and discuss the existing old conduit duét bank along the original
bottor of the box which the MTA is planning on using. Some of the

“conduit is currently broken arid other sections appear to be plugged with
| old concrete. This condition is now affectmg the placement of the foam

concrete in a timely manner. It is my understanding that the contractor is

waiting for direction on this maiter.

| c:ert fy 1hatl hava recrd the c:pphcable pmmgrc:phs from; ePA 'Consfruchan S?cmdurds manuui perk:lnmg ?0

ihe work/test described above,

]Cc‘mstruchcm ‘bt

mspacm‘ , ‘ ‘ : Rasident

Sgnatoe  bale | ; ‘ s!gnari:‘ré- ~ ~ Dale




THE PORT AUTHORITY OF NY &NJ |  DAILY NARRATIVE | asc
WTC Transportation Hub WIC- 224,545 Work Package Number:

1. General Contractor: Tutor Perini Corp. | REFORTNO. DATE 0212812
Sub-Contractors: o 1 | INSPECTOR: K. Ingberg
2. Nicholson 8. Geocomp SHIFT~7:00am~3:30pm. | MO |TU | WE | TH | FR | SA | SU
3. JPHogan 9.Impact |pace |1 |oF | | %
4. Maretrench 10. Eagle One TEMP’E?’A@RF?OF WEATHER: P/Cloudy
5.EJ Hectic 1. Atlantic Concrefe | ,, | rArom | macx | ™00 et
6. Superidr Gunite 12. ‘ % '
7. J&E 13. Notes

Trade] Mo |Relerence

Contractor worked with removal of piles and bracing system at EL254-272 in Areaf17- - :
GC DR[| 245
18 and Area #10. )

Man Lift-2; Fork Lifi -1.

Crane (Auta)-45m-1; opP 1
. | Contractor continued with reinforced concrete beam wlromtmg work for Areaff -4 " .
GC | (r&M) under £1254 slab. | e TWGF-1;
Man Lift-2; W/Generator-2; Hand Drill-3; Compressor-1. - oP !

=

Sub | Moretrench Is on site for dé~watarﬁ1‘g and maintenance, 143 LAl

Sub | EJ Electric performed mainténance work and is.on f"staﬁﬁd‘ by” i EL F

Note: 1) PA MED QA and Contractor’s QC are on site for quality control.

2) MTA is on site for operational compliance and safety, TTJV, TPC technical personnel
on site,

: vin,s“pe'c:gpr’" K mgberg ‘5;{ E ()2/28/12 ]Canstrucﬂm Resldent GMavleos

Signctufe(/ / l, Tl o e Slgnmure Date




THE PORT AUTHORITY OF NY & NJ | DAILY NARRATIVE | osc
WIC Transportation Hub‘kWTC»- 224,545 ; _Work Package Number:

1. General Contractor: Tutor Perini Corp. REPORT NO. DATE 02/29/12
Sub-Contractors: | InsPECTOR K. Ingberg
2. Nicholson 8, Geocomp | sHFT-7:000m-330pm | MO TU [ WETH | FR | SA |SU
3. JP Hogan 9. impact paGE |1 |oF |1 y
4. Moretrench , 10. Eagle Ornie TEMPERATURE : 45F WEATHER: Cloudy/Raln
5. EJ Electric V 11. Aflanfic Concrete | w aroR | wack | e Time in
4. Superlor Gunite 12. ,%
7. J&E 13. Notes

Trade | No  |Reference

oc Contractor worked with removal of temporary work platforms and steel debris at E1.254- pB | 143
' 272'in Area #17-18 and Area #10.

45t Auto Crane-1, ; op i

Contracior continued with reinforced concirete bcam teimﬁlﬁng work for Areatti-4

GC | (T&M) under B1.254 slab, , R IWGF-1}
| Man Lift-2; W/Genératoi-2; Hand Drm-B* Compressor-1. COP I
Sub | Moretrench is on site for de-watering and maintenance. , . M 1+3 L-1
Sub | EJ Electric performed maintenance work and is on “stand by" EL [ U

Note: 1) PA MED QA and Contragtor’s QC are on site for quali;y’cqntrol,

2) MTA 1s on site for operational compliance and safety, TTJY, TPC technical persnnnﬁl
on'site,

Inspeator )( lnghefg 0?’ &i&{ 02/29/12 lCmstrucﬁon Resident G Mavieas

5'9""'”78(/ (7 o . S ngm:ﬂure T Dole




THE PORT. AUTHORITYDIF W@a&w ~ DAILYNARRATVE| GSC
WIC Trdnsportation Hub WIC 224.545. S Work Package Number:

1. General Contractor: Tutor/Petini | reporTNO. DATE: February 29, 2012
Sub-Contractors: INSPEGTOR R. Bracco

2. Nicholson 8. Geocomp isrirr: eso-goo T lphs [ Mo [T | we | [ R | sa | sU
3.JP Hogan 9. Impact eace [+ [or | x

4, Moreffénch 10.‘Eag!e One TEMPERATURE : low 40s | WEATHER! cr;e,emram'

5. J Electric 11. Atianic Concrefe | | RATORM | TACK fime Out fimeln

6. Superior Gunite 12, % ,

7. J&E Rebar s, | ] votes
Contr ' ‘ pascriplion of work . ~ rade No |Refe

l’eﬂ'ﬂ(‘:

Patching — Area#l7 _ Masons are continuing to paidh gouges, cracks and
other miscellaneous defects and are also, patching various holes left Masons 4
behind by form work supports at elevation 281 q) b bottom of the box.

Sub

Parching — Areaitl7 —-Edge of Slab - Masons are patching the edge of
slab at elevation 241°-0" and are patching other miscellancous defects in Masons 4
that area, Area #17 — Loadmg Dock —Masons dre patching pnle holes at Apprentice 1
the loading dock area and are patching other dcf’ects in that area. ‘

Carpenters — Area #20 — Carpentets are ccmnnmng the insmllahon of | General Foreman | 1
formwork bulkheads along the west side of the box in preparation for the c‘;?%imf;s ,1‘()‘
foam concrete placement, Carpenters are also forming out the “haunch” Dock bgimﬁ y
areas at (he top of the box at elevation 3067-07. ~ Laborers 1

l ceriify ihu‘r | hovs recd the appiic:cb!e pamgmphs from the APA Canstrucﬁen Smnddrds mcnual pencnning to
et ; the wcarkliesl descn’bed cbave ,

S { Conshuction s
- _Inspector /& - A @ 29 Z;dizr‘ Resident

' Slgnmure wi _Bu?e: L gncature L «‘Dqua




THE PORT AUTHORITY OFF (% & Il | DAILY NARRATIVE
i ; ' GSC
WTC Transportation Hub WTC 224.545 Work Package Number:
1. General Contractor: Tutor Perinl | reporrivo. DATE: 2:29-12
Sub-Contractors: INSPECTOR: Bannie
- : Rodrigues
2. EQQIQ One 7 8. Total Ejecfﬁc 7 SHIFT 4:300n4 -3.00 pmr Mo | TU WE | TH , R SA U
3. Aflantic Concrete 9. Cardbie Comp. |Pace |1 JoF |t X
5. Superior Gunite 11 | rAToRM | Tacx | "0 O et
6. Nicolson 12, ‘ g
7. Gilson Electricdl 13. Notes
Contractor Trade No Re
fer
en
ce
Area 18 thru 20- Assisting with prep work for flow fill Lab 1+4
operation (@ East and West side of El 284’0 (ongoing)
Area 19\20- Chipping out keyways in prep for construction of | Drillrunner 1
walls (@ El 254'0” Westside. |
Area 18 thru 20- Gen clean up ongoing @ EI 254°-0"& 272'- Lab 142

0”(ongoing)

nsiruction Standards monual pertaining fo'




DAILY NARRATIVE

THE PORT AUTHORITY OF (Y & N WTC-
Project: WTC Transportation HUB Work Package Number: | 224.545
1. General Contractor; Ptﬂ/ IV ) RE"O:TiNO- | DATE 7 L-28]7T
Sub-Contractors: ’ST‘{BeHn ij"‘j?f“m bAZA
2 8. SHIFT: MOl [we|m [ [sa |50
3 9. PAGE |1 |OF )(

4. 10. T}I:EMPERATURE: 6/17 WEATHER:(/ LA,
5 11. PLATFORM | TRACK Time Oul Time in
g
6. 12 %‘
7. 13. Comments é" 00 PM- 500 AT
Contr Description of work Trade No. |Reference
( o : o A ; LoALT3 |
L PERIVI ~DReoARINE FoR SANDBsTIAG FORAM| D | g poes
Hav bl TARPS WAbees | |
PR AL LALs
“Zﬂ Ml Sjﬂﬁ/ W GEYC ﬂ— g Hivel

Superintendent

0.1

17— 76 0|7

the work/test described above.
Immediate
Supervisor

oW . LABALA

Signature Date | B Silver




THE PORT AUTHORITY OF Y & NJ DAILY NARRATIVE wWTC
Project: WTC Transportation HUB Work Package Number, 224.545
1. General Contractor: Tutor-Perini REPORTNO, DATE:%//X
Sub-Contractors: SUPERINTENDENT: JACK BARRETT
) 8. st /57 MO[TU |WEITH | /R |sa | su
3 9. PAGE |1 |OF | X
4 10. TEMPERATURE: & 5 | WEATHER: g griti
5 " | ATFoRM | RACK Time Ouj Time in
6 12, %

7 13, Notes gty —7 20 /4
Confr | Description of work Trade No. Relerence
[ o) et THnsty Sen wil S &S5 Cope G|/ -, 9
L7 Ton” WHLS 0 A T3 dyms | Y canl-/5 -
e 1 Tns Ples 1n 85 #'(//’/ Lt Vs - G-z [ipesy | e
b7 [ poal LB i HOR DO Ty s | IS oot 5
e PHE ~FX ST pe CortTlmdBX  Sme. | D S LI P4
RO ael prsigh. UNPol fpperee 57 SroF i /9 Yok 7SI
oy les gRR Y0 TV) Wsns | & s
A Jowe (S e e et ST ML FoR agotls | /0 | se-cho
e Ll e gpeq “oo-f Zories |5 \uontsc-55
ClopnJorPrq  SEAS Jo A 'f’/—/ﬁé el ekt |9 arrd 15-30
i CHLRE Kok faprn CArie jik AR et Sieys |/
Cepre Snt Fo St Crmonele [T forfe 195~ 1S
fown weah e, L w Giw "o
(lier ynta7 SLAE i oz v ST s Doy~ 2oy
Y

SuperinfendemQW

the work/test described above.

c;? M Immediate

Supervisor
77

Jack Borreﬂ,/

Signature




THE PORT AUTHORITY ©fF NV & NJ)

DAILY NARRATIVE | wrc.

Project: WIC Transportation HUB

Work Package Number: | 224.545

1. General Contractor:

REPORT NO.

DATE

PELINI 2-7-20iC
- . S inlendent:
Sub-Contractors: upetinienden JouM P, LABARA
2. 8. SHIFT; 7al MOty [ welm | |sa | su
2 9. PAGE |1 JOF] 1
s 10. TEMFERATURE L{ 5 WEATHER: Ci
LLAL
5 11. PLATFORM Time Out Time In
Y
6. 12. *(5)
13. Comments 30 PM- ['00AnM
Conir. Description of work Trade No. [Reference
oAt 12}

l DEK\M [ - CHERAH DILLEE Movlwir out (- ArpACL

from QB 174

cr LotAZ 15
LB nS g MRS

OPER ATV
G plmtE RS

Fopemnns l &S
I
g5

LUCAL IS
& gl

| certify that | have read the applicable paragraphs from the PA Construction Sta rds manu

Superintendent QA// ] —

the work/test descnbed above.

| Immediate

1- 7 017 lSuperv;sor

er,taining to

3/5/ zZ.

\M

JoMN P iARArA

Slgnoture Date

| BSiver E£.L" _Signature /Date



THE PORT AUTHORITY ©F Y7 & RiJ | DAILY NARRATIVE WTC
Project: WIC Transportation HUB Work Package Number. 224.545
1. General Contractor: Tutor-Perini REPORT NO. DATE: D/ 7/ /2
Sub-Contractors: SUPERINTENDENT: JACK BARRETT
5 8. sHi: /€7 MO TU | WE | TH | ER [ A | su
3 9. PAGE |1 |OF |1 X
4. 10. TEMPERATURE : WEATHER: & (&R
5 . y PLATFORM | TRACK Time Qut Time In |
6 12. §
7 13, Noles "7 s/ = 3, 30 7

Conir | Description of work Trade No. Referance

[ |00 gy 7Y fcomt gl SESs Ciome prrves |; sy 3he
o) it LST0 v K SESs e AR A Tt 4
Arlevs TLmP ivgeis e R 53 Temsil | 4 i
e P Aes i glocs VA0 My Y a2 Gteas |9 ¢ | coen- 700
HLrtcine Levid ¢ 5 Wc/g. St s "y - et ﬂf::;bzg S Livs I S
Doction S vl o7 Vrg,z/ ST osote 150 Pe L/w cﬂc I /«Z,z;,n 79 Lot - S
AS7HLe g s mg cy sr/méc 0L i Fe-0 s | 8| P ltad
L TOry SLARE pu Sled V0t Bl ity s | /4 |l k- PRE
LR wedfe Pt LSw e Aies De-0 ﬁ;};ﬂs & |dcatiw s
STUP el Fid pitd Scaf m e B =P |sutend |/ M.

) - . b
[l ol Ui L) (P e fiHes ?7—,7 - Sd

‘g
T3 pIn7e Rpgls  sowd L amen?” ;o0 e ~ /7Y “34’ 7

the work/test described above.

| Immediate
Supermfendent(z /@ﬂ-%ff’/ Q/}//

| Superwsor
Jack Barrett Signature

/
Id




THE PORT AUTHORITY OF VY & N DAILY NARRATIVE WTC-
Project: WTC Transportation HUB Work Package Number: | 224,545
1. General Contractor: PE‘Z] 1 lq REPORT NO. DATE 7~ [ 2o > |
sub-Contractors: Ay /‘r/\):’ﬂ ; Superintendent: TPoHN P LA rPALcA
2 8. . SHIFT: MOl [ we|m [m | sa ]lsu
3 9. PAGE |1 [OF] 1 5% i

TEMPERATURE : WEATHER:
4. 10. e 35 Y,
5 1. PLATFORM | TRACK Time Out I Tmen
g
é 12, g
13. Comments ,’_7/; o pPM — /oo A
[Contr, Description of work Trade No. [Reference
Loc AT 78
' , ' ” EMAN :
LI PERW)- Gl 0P AOD ey L Plom izry 274 [P e | g Froures
o Lol g7
LABOCERS | 5 9 I£S
01 C AT Vi LoeALLS
EM (G EN :L £ ke’
. locAe 72 ¢
L | ATLAVTIC CoRE DRuive Wters | T | o

the work/test described above.
| Immediate

Superintendent (}y\/// 7/ ‘Z" gg/@l Zt Supervisor

[ Sighature Date | B Siiver




THE PORT AUTHORITY OF Y & NJ DAILY NARRATIVE WTC
Project: WIC Transportation HUB Work Package Number: 224,545
1. General Contractor: Tutor-Perinl REPORT NO. DATE: C;7/7/ /2
Sub-Contractors: SUPERINTENDENT; JACK BARRETT
2 8, SHIFT: 57 MO TU |WE|TH |FR |SA | SU
3 9. PAGE |1 | OF |1 %

4, 10, TEMPERATURE : &g WEATHER: 2 &9
5 1. L | PaTroRM | RACK Time Qut Time in
; 2 :
7 13. At — 2% AL
Conir | Description of work Trade No, Reference
[ | Lorr suk /‘7//&’/'// Setn’? goidf 866 Chgwe Ohtde? || | gen-19, 2t
Lot pel L Buitrord st fUERint, willh S5 — CRmE w5te |3 b i -EH7
L7 i Tgmﬂamey WHELS pog fJT -3 pusin | R gy O
Yitie Mo tts o sten 2y 2te 57 = " f Uatpes |95 Lori-7 SR
Shor Leel [/ /5%/2:/1 o /;/7;2/ %ﬁvx 3 P - EH
s P onsbs yesey S7 unl ,A [ LNy G %o wm 18 \toert TR
e oMy St m JEF LY, s | & b
AL R ATE Fam with Fip g Ly e ﬂf"” -0 XAPnd% | loent- ge-d0t
St el etk (R ju T Seas et~ B Rtk | 5 | te-om
e Coitrny il WALUS pu s 73— 903 Werrs | 5 L s
Ut [lpmn TG Mesl Eptsm Toonid Pty fo Pt | 3
o et -3 — (T i
LT el Wil O ERS mw Ses e 0 123 TE-3
1;4, Sl S7EEl VEATES fod COmsTLT fram STt
o e, T Jow By (THPT)

the work/test described above,

immediate
Superm’rendemM/ﬁ& b?/’/’:z Supervisor
Jack Barrett / Signature Pate | Bruce Silver




| certify that | have read the applicable paragraphs from the PA Construction Stan

the work/test described above.

] diat
Supermfendem Qj/ﬁ“‘f ;('j/ / 2 ]Srg;gneerwls%re

THE PORT AUTHORITY OF NN & NJ DAILY NARRATIVE wTC
Project: WTC Transportation HUB Work Package Number: 224,545
1. General Contractor: Tutor-Perinl REPORT NO. DATE: D5/ .
Sub-Contractors: SUPERINTENDENT; JACK BARRETT
2 8. s 57 MO|TU | WE|TH | FR |SA | sU
3 9. PAGE |1 [OF |1 X
4 10, TEMPERATURE: &S | WEATHER: CZ&

5 . | PATFORM | TRACK Time Qut Time In
) 12. %%
7 13, Notes 7 ~ i 30 /M
Conlr | Description of work Trade No. Reference
4 / Citse: [ rme FILES  A10LA i~ Ty 7 — 570 3 LA, il A DA
e _Letel ! SRy i 7 P9a L eias | 3 et/ SR
STl LG ds mu{ pesey STt Fel 1Y omsts | 9 S
LWy ffed 796 O rtaens | 9$ Ve 35-8
Lo T Viry LS - fiea VY — /9‘7’ G0l o eyt
isipll foom etk fan Fie (w00 Gocins | 5 Loegersas
Soyl [odm Welk ol JuocdlT SEPE s Vot = s Whoss 74 St
[T Deltny wol WIS et e &-3 daveds /g Vo god
SIS M Weld G5 g frles s Her /?5‘#‘{"’ ﬁ‘;’;&s & Liow-gq-5%¢
 ns Il ) el 3o it A //cs DR Coendl eclrte | D Veey(-/5- M
e TR AR Vg - 734 //Véb/) §'c‘:€’ag;yaa / 4
2
anual ining to

Jack Barrett »,/ Signature

Date | Bruce Silver /£~ Sigiature 2 /z '29/# -




THE PORT AUTHORITY ©F NN & N DAILY NARRATIVE wWTC-
Project: WIC Transportation HUB Work Package Number: | 224.545
1. General Contractor: ?Gﬁ m REPORT NO. ‘DATE 7-0-70 |7,
Sub-Contractors: | A A T Superintendent: JOHN P. 1AB4ecA 1
2. 8. SHIFT: MO 1y WE | TH | FR | 5A ’su }
3 9. PAGE |1 [OF ] 1 o I !
4 10. TEMPERATURE : /] 5 WEATHER,
E . CLEAR
5 11. FLATFORM | TRACK Time Out (ﬂm;in
g
6. 12. 'g
7. 13. Comments L/’:’gc; P - [ 6o A/Vi '
Conir. Description of work Trade No. [Reference
LAt 7351
1 |Pwi - Geuerht cumeop ey 2y e | |g s
Yy Le(AC-T3
Ladorers L/ RS
O PERATIAK- LAt (5
iz | 2 |5 heove's
s
, > Lol A T3]
L AT Cogtlentm PAcLer wie geu AP0 | T 10
|
]
I certify that | have read the applicabie paragraphs from the PA Construction S pdards manya dining to
the work/test described above. / / ,
. | Immediate s ,
Superiniendent 44,/// 7Y Loil (Supervisor s e Z/?/Z
/ " bignature Date [ BSiver  Algnature Jate/
V4



| THE PORT AUTHORITY OF [0V & (\J DAILY NARRATIVE [ rro.
[ Project: WTC Transportation HUB Work Package Number. | 224,545
[{T. General Contractor: Py | REPORT NO. JDATE 70 -2o(z. |
Bb-Contrqcfors: A"ﬂ,ﬁmﬁz Superintendeni; If}"oH NER ARV Y2V j
2. 8. SHIFT: W I WE[TH [ FR |SA ‘su ]
3 g, PAGE |1 JOF] 1 I —
Y 0. rgmp&nmune: 4o WEATHER: ~ Loupy {'
5. 1. PLATFORM | TRACK, Time Out Time in ’l
o]
6. 2. £ |
|
7 13. Comments ) QM' IRE A [I
Fonir. } Description of work Trade No. [Reference ,
]
/ ' Locac 7z i
| L [PEews - CeueeAl  (Lean-of Eley 11y |FORemAN 1 |6 hoses |
& (o3
WhDni,  ouT maTERIAL A0S | 5 | GhonS |
, ) . OPELATY - Locat TH [
PREVPING _ ToPolut SLAD buapens | 3= | b posek |
. (oA 18
7 AUANEIC - wiRESAW  Eley Tl AREATo KRS |7 | L16uL8

_ﬁhhﬁr““*

J

I certify that | have read the applicable paragraphs from the PA Construction Siapg@rds manu ining to
the work/test described above.
Immediate
Superintendent ﬂv\// (,/ 7-10 -0 (L Supervisor ‘ z/(3/)z.
Signature Date B Silver %"” ZEgnalure —/50fy



THE PORT AUTHOSRITY ©F #0720 DARY “\!AF’W\T\#F WG
Froject: WIC Transportation HUB 7 Work Package Number, | 225.545
1. General Coniractor' Tu?or Perini Corp REPORT O. DATE  2/11/12
SUb (.-Oﬂil’ClC%Ol'S. SUpeﬂnTendenh MqCammum
SHIFT: 7:00am « 3:30pm
2.J Ond E Rebor ! 8. 00 3:30prm MO W I WE!TH | R I SA | SU
3. o PAGE [ V] OF ]' T T
_ ) . J A L d ]
4 10. TEMPERA!’URE Sb° WEATHER: Show/Rain to Cloudy
3 17, FLATFORM | TRACK Tme Out Timo In
§ 3
, 12. =
—— ‘ 10 —
1 7. 13. Comments
Contr. Desctiption of work Trade No. |Reterence
52020
) . . Labor Fm, 1
1 TPC tore up the 274' Slab in Areas 17 and 18 Laborers 6 g;,g’%;
1| TPC bagged consoidated the matertal Into Area 17 to be loaded out T T taborers i ]
5) Total Personnel R o
(8) Labor {1) Foreman . - — —_—

| certify that | have read the applicable paragraphs from the FA Construction Stand

the work/test described above, s p«-..
/ o _]f l Immediate
Superintendent et o, f‘*' f"vf/f/‘?r {1/}2 | supervisor "’W“

Matt Slgncxfure&/ 7 Date j Bruce Siiver i ’S,aﬁa Jo
Scaramuzzi |



THE PORT AUTHORITY OF NY & NJ
Dty NARRATIVE | e
Project: WIC Transportation HUB Work Package Number. | 264.597
1. General Contractor. Sorbara REPORT NO. DATE 2/11/12
Sub-Contractors: INSPECTOR: R. La Painte
2. Winco SHIFT: 6:00am - 11:30 pm MOITU [WE|TH [|F SA | su
X
PAGE |1 £ 1
TEMPERATURE 320 WEATHER Snow/Rain 1o Cloudy
PLATFORM | TRACK Time Out Tims in
g
5
Q
13. Comments Noles
Contr| Description of work Trade No. Reference
1 Sorbara laborers signaled crane Labor 4
1 | Sorbara engineers operated the crane Engineer 3
| East Tower Crane — TTIV used crane from 7;30 am to 3:30 pm to hold conc. blocks in
_place while R, Baker cut themn and raise containers
1 | West Tower Crane — None
I (202) Total Personnel
I | (0)Carpenters (1) Site Safety (0) 780 Masons
1 | (4) Laborers (0) L 46 Lathers  (0) L15 Operator
1 | (3) Surveyor (0) L 14 Operators  (0) QCM (3) Engineers

. the work/tesf described above.
% V/ Immediate

Superm’rendenr LA Supervisor
. Matthew Signature /.~ Date } Bruce Sliver ﬁ/

Scoramvet!




THE PORT AUTHORITY ©OF NN & N DAILY NARRATIVE | wTcC-
Project: WTC Transportation HUB Work Package Number; | 224.545
1. General Contracter: Tutor Perini Corp REPORT NO. DATE  2/11/12

- 4 intendent:
Sub-Contractors: Superintenden M Scaramuzzi
SHIFT: 7:00am - 3:30pm MO
2, Jand E Rebar 8. P W we ™ [ |salsy
3 9. PAGE [1 |[OF
4, 10. TEMPERATURE : 35°¢ WEATHER: Snow/Rain to Cloudy
5 1. FLATFORM | TRACK Time Oyt Time in
G
£
é. 12.
3
7. 13. Comments
Conir. e
Description of work Trade No. [Relerence
. $2020
. R Labor Fm, 1
1 TPC tore up the 274" Slab in Areas 17 and 18 Labarers 6 gg[{gi
! TPC bagged consolidated the material into Area 17 to be loaded out Labarers 2
(9) Total Persgnnel
(8) Labor (1) Foreman

the work/test described above.

Superiniendent %‘*vé coninry |

Immediate
Supervisor

Matt Signature 2 Date lBruce Silver We

Scaramuzzi




THE PORT AUTHORITY OF NV & NiJ DAILY NARRATIVE | wrc.-

Project: WIC Transportation HUB Work Package Number: | 224.545
1. General Contractor: R. Baker REPORT NO. DATE  2/11/12
- ' intendent:
Sub-Contractors: Superintende M Scaramuzzl
SHIFT:  7:00am - 3:30pm MO
2, 8. P W (WE|TH [FR [SA | SU
PAGE OF
3 > 1% x
4 10. TEMPERATURE : 35 WEATHER: Snow/Rain fo Cloudy
5 11. PLATFORM | TRACK Time Oul Time In
L)
g
. 12,
: -
7. 13. Comments
Contr .
Description of work Trade No. |Relerence
1 R. Baker removed 2 concrete blocks from the South face of the H+M Wall Labor
1 R. Baker removed 3 concrete blocks from €26 and 27 Labor 3
1 R. Baker drilled and excavated the H+M wall Operator 1
(&) Total Personnel
{(5) Labor (1) Site Safety (1) Operator (1) Foreman

the work/’res‘r described above,

Immediate :' 2 A
Superintendent %/u vﬁiéﬂwﬁ’,ﬂ ISUpervrsor 77 ‘551 2/2) /12

Matt Signature // Date .Bruce Silver '7' A@ndture / 96%&\

Scaramuzzi




=2 (1% 2

THE PORT AUTHORITY OF VY7 & NJ DAILY NARRATIVE
Project: WIC Transportation HUB — Greenwich St. Work Package Number: ZV\gCI; 45
1.Perinl REPORT NO. DATE  2,13.12

- v Superintendent:
Sub-Coniractors: P S PusL
IFT: 7-4:
2. 8. SHIFT: 7-4:30pm Moy fwe|m (e |sa [ su
3. 9. PAGE |1 | OF X
4 10. TEMPERATURE : 47 WEATHER:
5 11. PLATFORM | TRACK Time Out Time In
w
2
6. 12. c5>
13. Comments
Contr. Description of work Trade No. |Reference
Laborers 8
Load out dumpsters, Trash and scrap from under 1/9 box. Operators 9
Remove minipiles and steel bracing 254" and 274’ elevation area 17-19. bl?i?;é(m 12
Laborers | §
Lab 12
Prep topping slabs area 17-19 c :t;f;s 5
Install formwork for PAC Jiner wall. Area 20 arpemers
Patch cellings and walls in area 17-20 at 254, Masons 5
Strip invert slab formwork. 17-20. Carpenters 6
Weld caps on minipiles in area 17-19 W(I;?:;rs 8
Weld steel plates for Beam corrective action. Area 1-3 241 elevation. Operator 2

I certify that | have read the applicable paragraphs from the PA Construction Stand

the work/test described above.

ertgw%g 1
2/:’ / 2

Immaediate
Supernnfen@ﬂ% )Z /5.1 ,Supervisor

Date | Eric Reid // %cﬂun;

Rosh

/’ Dat



THE PORT AUTHORITY OF MY & N DAILY NARRATIVE
Project: WIC Transportation HUB - Greenwich $t. Work Package Number: 3\2{ Cé,,,é
1.Perini REPORT NO, DATE 2,14.12
Sub-Contractors: Superintendent: N @»osl,

SHIFT: 7-4:30
2. 8. em MO we [ [ s | s
3 9. PAGE |1 | OF X
4. 10. TEMPERATURE : 47 WEATHER: clear
5 1. PLATFORM | TRACK Time Qut Time In
il
2
6. 12, 5
'}
7. 13. Comments
Contr. -
Description of work Trade No. [|Reference
Laborers
Load out dumpsters. Trash and sarap from under 1/9 box. Operators g
Remove minipiles and steel bracing 254’ and 274 elevation area 17-19, bg?;gm 12
Laborers | 5
. Laborers 11
Prep topping slabs area 17-19 5
Install formwork for PAC liner wall. Area 20 carpetners
Patch ceilings and walls In area 17-20 at 254, Masons 7
Strip invert slab formwork, 17-20, Carpenters 6
Weld caps on minipiles in area 17-19 Iri’(“ 7
Weld steel plates for Beam corrective action, Area 1-3 241 elevation. gs;mi?r 2

| certify that | have read the applicable paragraphs from the PA Construction $ta ds mghualpestaining to

the work/iest described above.

Y
Immediate
Superintende S . )é{ 1z Supervisor Z/fJ//Z’
== Signature Date i Aanature /Daik

Povs

RusL.

Bruce $ihe




THE PORT AUTHORITY ©F NV & NJ DAILY NARRATIVE

Project: WTC Transporiation HUB ~ Greenwich $t. Work Package Number,; 2"!‘5 %z %
1.Perini REPORT NO, DATE 21512
- ors: Supserintendent:
Sub-Contract D Pushs
2. 8. SHIFT: 7-4:30pm Mol Twelm |/ [sa | su
3 9. PAGE [1 | OF X
4. 10. TEMPERATURE : 47 WEATHER: raln
5 11. PLATFORM | TRACK Time Out Time in
$F)
2
4. 12, g
13. Comments
Conr, Description of work Trade No, |Reference
Laborers g
Load out dumpsters. Trash and scrap from under 1/9 box. Operators 9
Remove minipiles and steel bracing 254' and 274’ elevation area 17-19, bgf;frs 12
Laborers | 5
Laborers l
Prep topping slabs area 17-19 274 carpetners 5
Install formwork for PAC liner wall, Area 20 ap
Patch ceilings and walls in area 17-20 at 254, Masons 7
Strip invert slab formwork. 17-20. Carpenters 6
Weld caps on minipiles In area 17-19 wiil"(’;rs 7
Weld steel plates for Beam corrective action. Area 1-3 241 elevation. Operator 2

I cettify that | have read the applicable paragraphs from the PA Construction St fds man rtaining
the work/test described above,
_ Immednm‘e
Supeﬁnfendebé} Z.(51% Superv:sor /7t
!

\361\ ignature Date | Eric Reid " Signature / Date




| THE PORT AUTHORITY OF Y/ & N DALY NARRATIVE [ yrc.
l' Project: WTC Transportation HUB Work Package Number: | 224,545
| 1. General Confractor: PE@W | REP OT"NQ | DATE 7-13-7017 |
Sub-Contractors: Superinfendeni: ADWN P. LAsALC A !
2. "1 8. SHIFT: U | WE|TH | FR SATSU—’!
3, 9. PAGE [1 JOF[ 1 N ! |
) 10. T’F:EMPERATURE: |0 WEATHER: LLEAR E
5 11. PLATFORM | TRACK Time Oul ] Timein ]
y !
6. 12. %‘ l[
7. 13. Comments Y:ze PM - |ico AM j{
Conir. Description of work Trade No. |Reference z;
LaAL 3
. \ - ; 7]
L | PERW! - CENERAL (LEAV-UP Eiy 7 Y |Foeemam | ]| e
LAtcees | H [
OP £ ANy LocAL 1§
£ asipvit R j—' 3 Hours
|
|
o
|
i
}
Jj

| certify that I have read the applicable paragraphs from the PA Construction Stapderds manugtperfain
the work/test described above.

Immediate
Superintendent Ov// /(/ 7 - 3 "Zoij Supervisor

Signature Date | B Silver =3 /gﬁoiure )

ngt
/i/z




[ THE PORT AUTHORITY OF N & N DAILY NARRATIVE wrTCe-
! Project: WIC Transportation HUB Work Package Number: | 224.545
tractor: REPORT NO, DATE
!1.GeneralConfacor PE/EIUI e -1Y-2017
| Sub-Contrectors: e iy P ragues
2 8. SHIFT: Ml [we [ m e [sa | s
3, 9. PAGE J] oF [ 1 ‘ I
. — . '
7 ™ TEMPERATURE /=0 | WEATHER CLoopY —IJ
} 5. 1. PLATFORM | TRACK Time Oui [ Time in ’
4 |
g 12 5 N
7. 13. Comments C,/'_’ 50 P s /?/“f I
Confr. | es cription of work Trade No. [Reference ]]
LocAt 13,
. o o PEM AN
L | PELwi - Geveet cipAn-of eley 274 [P 1| o
, , , ABCEELS Loci 43|
RuMbwe WATER Ty 27Y ARORGE 5 AR l!
OLEL AT, (oAt (5 |
Gz j— < oS |
J

e N
[t e

L“—M‘“L\_*__J_“Jw_#

I certify that | have read the applicable paragraphs from the PA Construction Stapsf ards maonu

the work/test described above.
/v‘/(/ 7/ 7/ (M- 7/) hupemsor

aining 1
»/Z.

Superiniendent

Immediate
Signature

Date | B Silver

/@wiure

/ Dgfe




| THE PORT AUTHORITY GF NV & NJ DALY NARRATIVE [ wrrc.
[ Project: WTC Transportation HUB Work Package Number. | 224.545
| Confracto REPORT NO. DATE !
J 1. Genera r PELin | o I 717017 |
. . : uperintendent:
iSUb Contractors L/}“gg p . By P (AdscoA
2 8. SHIFT: M | we TH | FR {SA | Sv
3, 9. PAGE |1 JOF[ 1 : ]
4 10 TEMPERATURE : 60 WEA}THER: X ]
‘ ‘ F Y loupM l
5. 1. PLATFORM | TRACK Time Out Tmein I
9] |
oS
6. 12, fcs) }1
7. 13. Comments L,’ggo - F@O A ’\’1 Il
F nir. ’ Description of work Trade No. |Reference J

_, . Lot 1% |
| 7L IDEEWI - CeEnEEAL CLEAN-UP M sk STEEL VoEMAn | A 5 [51.S f
, A N e

Tk S s REMssiat WATEC ELEL 2,74 kst S Pl
PREPANG Fof  omire s PR E WS

OPL AT A Leets
mauﬂs_g

, ¥ locAt1s
I'/L CARABE - CLEAN-UP  SPWPRH BTN DEfe) EL(;UZ\”M%L I ¢ Uo LS pris
- QMM ALl € PM ﬂf

]
|

|

[
e ———_____

the work/tesi described above.

Immediate

Superintendent _O,\/ L 7/ [§ Z@ i&uperwsor ,
%lgncﬂure Date | B Siiver %—/ A(_owre




THE PORT AUTHORITY ©OF NV & N

f Project: WTC Transportation HUB

Work Package Number. | 224.545 |

DALY NARRATIVE [yrr. |
i
I
!1.General Contractor:  Drpyy| REFORT NO. DATE 7 - 6 -Zo1T J:
{ Sub-Contractors: Superiniendent: ‘ TOUM P LABALL P ]
Lg_ 8. SHIFT: Ml | we | m | SATSU’
0 ) PAGE |1 [OF[ 1 >/ ] I ]
|

7 10, TEMPERATURE. /./OO WEATHER: Lt / 'qu

5 11. PLATFORM | TRACX Time Oul Timein
8 J
I 6. 12, g ]
{7. 13. Comments | 4:30 ,Df/?’" |00 AM] j
Conir. } Description of work Trade No. |Reference fl
. Forcmn | o | Loeat] ‘
PELW) ~ WFT W o GARBACE Fromt (lebzy L[ Shous |
: . L ARLELS LocAL 771 ]
| GEEer (Lem—UPp RN A :

) S PLRATIH- AT

f SWITLHOUT 209D oA EYC_ e ] et |
{ |

|

|

I certify thal I have read the applicabie paragraphs from the PA Consfruction Standefels manual per
the work/test described above.

Superintendent d:/‘// b ZO

ing to
immediate ; /
Supervisor / 2l ~ U/Z—»
| B Silver " Dojk

S!gnoture Daote



THE PORT AUTHORITY ©F MY & N DAILY NARRATIVE WTC
Project: WTC Transportation HUB Work Package Number. 224.545
1. General Contractor: Tutor-Perini REPORT NO. DATE: c?//d/ 7/

7 7
Sub-Contractors: SUPERINTENDENT: JACK BARRETT
2 8. SHIFT: MOLTU [WE | TH | FR |SA | su
3, 9. PAGE |1 |oOF |1 X
4. 10. TEMPERATURE: 38 | WEATHER: ¢ * € 72
5 0 T puamorm | mack Time Oul Time In
6 12, g
7 13, Notes 77, //p7 = 2 . %pu /om0y
Contr | Description of work Trade | N |Reference
| (2R ol TREY ) SRt gt S ES - e gl | /| dac -ty AR
VoD peed Fpes htes pwtll Sl vivi o tive e | 2D Lot /5 B8
Priteve  PIine fOfe S soe 2507 2% o VA Nz P
L itiewc” Latnd [ JR00cra  ser SR ",‘«3—/_5«3 -/ st |2 e D8I
s Soel  [lpite €S gon [ //U/:S'“ vy S7 e Fok 'ﬂfjﬁﬂ P e 4
///;fc, L /24/ s pI264 #57'9—53 ﬂf&@mx /3 gl ISR
Clegn Jo/7 S EpsS o i /2/ Y ess | D6
i1 SOl feeftd M0 1l flje £ //f// : )a«’ - AT | /2 |ttt 68
Sy [l e T SR T )/ YWl Vs ZT;‘;/Z:S J a- gu-S4E
&/.,4 i ARe? ﬁl’;j + woneis Y72 Thpn? hedias | Q) leartd 5

| certity that | have read the applicable paragraphs from the PA Construction Staneéards manual PefdEiring to

the work/test described above.

™
i Immediate
Superintendent ,,/%4- ;j .;«’//c/// | Supervisor

Jack Barett Signature Date | Bruce Silver A= S’Qna'rure )Zore 7/




THE PORT AUTHORITY OF RN & N DAILY NARRATIVE

Project: WIC Transportation HUB - Greenwich $t. Work Package Number: g{,?,;qé
1.Perini REPORT NO. DATE 21612
Sub-Contractors: Superintendent:
D Rosls
2, 8. SHIFT: 7-4:30pm MOl [we | |/ |sa [ su
3. 9. PAGE |1 [ OF X
4. 10, TEMPERATURE : 47 WEATHER: rain
5 11. RAATFORM | TRACK Time Oul Timein
Gl
3 12. 5
13. Comments
Contr. Description of work Trade No. |Reference
Laborers 8
Load out dumpsters. Trash and scrap from under 1/9 box, Operators 2
: ' ' Dock 12
Remove minipiles and steel bracing 254’ and 274’ elevation area 17-19. builders
Laborers | 5
Prep topping slabs area 17-19 274’ Laborers 151
Install formwork for PAC liner wall, Area 20 carpetners
Patch ceilings and walls in area 17-20 at 254. Masons 7
Strip invert slab formwork, 17-20. Carpenters 6
Weld caps on minipiles in area 17-19 W(I);?(r;rs 7
Weld steel plates for Beam corrective action, Area 1-3 241 elevation. Operator 2

| certify that | have read the applicable paragraphs from the PA Constructiop$# / ; / ning
the work/test described above., .
Immediafe f
M

Superinfend&% z )6 |z } Supervisor s
" Signature Date | EricReid /.~ 7 Signaiture

Avsis




THE PORT AUTHORITY OF NIY & N DAILY NARRATIVE
Project: WTC Transportation HUB - Greenwich St. Work Package Number: ;’g 2"45
"’
1.Perini REPORT NO, DATE 21712
Sub-Contractors: Superintendent:
D 'J_Z A A
o) 8. SHIFT: 7-4:30pm M qu we ™ {Fr [sa |su
3 9. PAGE [1 [OF <
4, 10. TEMPERATURE : 47 WEATHER: rain
5, 11. PLATFORM | TRACK Time Out Time in
(V3]
2
6. 12, %
7. 13. Comments
Contr. Description of work Trade No. [Reference
Laborers 8
Load ocut dumpsters, Trash and sarap from under 1/9 box. Operators 2
- ' ' . Dock 12
Remove minipiles and steel bracing 254’ and 274’ elevation area 17-19. puilders
Laborers | 5
Pour concrete topping siab area 17-19 at 274 Laborers 151
pping . carpetners
mason 5
Patch ceilings and wails in area 17-20 at 254, Masons 3
Strip invert slab formwork. 17-20, Carpenters 6
Weld caps on minipiles in area 17-19 wé’r'igm 7
Weid steel plates for Beam corrective action. Area 1-3 241 elevation, Operator 2
recitiin ]
| certify that | have read the applicable paragraphs from the PA Construction 5t aining

the work/test described above.
Immediate

Sur::erirﬂ‘endepi%},;;‘"4,,,,,_~ =z (7 /L{ Supervisor

Bosls = =sgnatare . Dale | Eric Reld "“7 /S'@;ﬁa‘ﬁﬁe / 26fe




| THE PORT AUTHORITY OF NV & NJ
E‘rofecf: WTC Transportation HUB

DAILY NARRAT[KEJ

fa

Work Package Number 224= 45

{ 1. Generai Contractor: DL |AJ {

REPORT NO.

| T 0127 |

f Sub-Contractors:

Superintendenl:

[OHU D (4BAkeA

LQ. [8- SHIFT: Moy ]WE , ™ ]FR A s
3 ey PAGE |1 [OF [ 3 i
fLE }IO. TEMPERATURE ; L/ L WEATHER:I Cél g ;\51 '““{
,5‘ 11. E PLATFORM TR:;»a’( Time Out Timein ‘_i
B ) G { |
G i 5 |
]7‘ I 13. Comments f 3o P/\/l,. {00 ﬁ/\./l T[
E‘omr. J Dcsc ription of wark I Trade No. [Reference ’
| ‘ OfC MAN Lot é|
f 1 ]}g(wuf ~ GENGEAT (it An-up F u— GHMVES /
o — , LAbdUL LocALT4 | |
LIPTING ARG OO of ELEL/ A LWAN sl K gt |

|
|
|

PCEATIR 4
Clr MTA j,_ (’fémf/: téi{

| certify that [ have read the applicable paragraphs from the PA Construchi

the work/test descnbed above,

mmed:cﬂe

Superintendent ﬁd‘j Z/ 71 :}I’ZU [/ 1 Supervisor

on SfoZords Mo

U Signature Dote

B Silver




THE PORT AUTHORITY QF NY & NJ DAILY NARRATIVE | wrc.
Project: WTC Transportation HUB Work Package Number: | 224.545
1. General Contractor; Tutor Perinl Corp REPORT NO. DATE  2/20/12

- . S rintendent;
Sub-Contractors: uperintenden B Weldon

\ . SHIFT: 7:00am-4:30pm MO
2 8 P U | WE[TH [ R |sA | su
3. PAGE 1 OF 1 X e
4, 10. TEMPERATURE : 35 F WEATHER: Clear ]
5 11. PLATFORM | TRACK Time Out Time in

i
)
é. 12, 5
(e}
13. Comments
Conir. .
Description of work Trade No. |Relerence
EQUIPMENT:
|
Fareman |
DB Foreman 2
Elevation 296’ (Top of 1/9 Box under Path)-Form wark for Liner Wall, Dockbuilders 10
Elevation 274" Removing mini plles In Area’s 18 & 19 IW Foreman 1
i Elevation 254'- General clean up w 3
Elevation 254"~ Area's 1-3 Steel Plate Beam Retrofit Chippers 2
Elevation 244"~ Demo/removal of slurry wall Fire Watch 1
Operator 3
Laborers 9

/ |
Superiniendent ?/Z\A_/lﬁ-)'\,

he wark/test described above.
Immediate
2/ZI&L ‘ Supervisor

B Weldon vy Sighature

Daté

Bruce Silver




THE PORT AUTHORITY OF N & NJ

DAILY NARRATIVE [ wrc.

Project: WIC Transportation HUB

Work Package Number: | 224.545

Elevation 244'- Clean Up/Removal of Excess Material

Laborer For.
Laborers

1. General Contractor: Tutor Perini Corp REPORT NO. DATE 2/20/12-2/21/12
Sub-Contractors: Superintendent: 1. Jarzynka
SHIFT:  5:00pm-1:00 MO
2. 8. P am U [ WE]TH [ FR | SA | SU
3 9. PAGE |1 | OF X
4 10. TEMPERATURE : 40 F WEATHER: Clear
5 11. PLATFORM | TRACK Time Qul Time In
U]
<
. 12, 5
6 3
7. 13. Comments
Contr. Description of work Trade No. |Reference
EQUIPMENT:
1 Grove RT600E Crane
Operator !

QA/QC~
PAMEY

| certify that | have read the applicable paragraphs from the PA Consiruction Sfondg;ds manual pert,_,fnmg to

e the work/test described above,

A

\‘7/ / Z,_l Immediate ~
superintendent e Z/.ZJ // Supervisor LTS
T Jarzynka sigiature Dafe Bruce Silv _sighatlre / Dafe

er e
7



THE PORT AUTHORITY OF NI & [NWJ DAILY NARRATIVE -
Project: WIC Transportation HUB - Greenwlch $t. Work Package Number: 324 E;#;
1.Perint REPORT NO. DATE 221,02
Sub-Contractors: Superintendent: D- %9&\

2. 8. SHIFT: 7-4:30pm MU [ we | [ [sa ] su
3. 9. PAGE |1 [OF X
4. 10. TEMPERATURE : 47 WEATHER: rain
5 11. PLATFORM | TRACK Time Out Time in
g
6. 12. g
7. 13. Comments
Conlr. Description of work Trade No. [Reference
Laborers 8
Load out dumpsters. Trash and scrap from under 1/9 box. Operators 5
- ' ' Dock 12
Remove minipiles and steel bracing 254’ and 274’ elevation area 17-19, builders
Remove Temporary wall blocks., Laborers | 5
Laborers | 1
Pour concrete PAC liner wall, Area 20 e s
carpetners
mason 5
Patch ceilings and walls In area 17-20 at 254, Masons 3
Strip invert slab formwork, 17-20. Carpenters 6
Weld caps on minipiles in area 17-19 ch> rri';rs 7
Weld steel plates for Beam corrective action. Area 1-3 241 elevation. Operator 2

I certify that | have read the applicable paragraphs from the PA Construction Stand@rds ma

pe)rfoinin to
Immediate ) /
W a), )< | amedete . ZZ;/L
gnature Date | Eric Reid /

the work/test described above.

-~ Signature

Hate



| THE PORT AUTHORITY OF (VY & [\J

DAILY NARRATIVE [ 1.

! Project: WIC Transportation HUB

Work Package Number. | 224.545

! 1. General Contractor: PEﬂ |

REPORT NO. ! DATE Z -7 z_, Z’D'Z {

Sub-Confractors:

“Superntendeni:

JoHN P L AbARA 4
N _

2. 8. SHIFT: U WE [ R [sa | su
3. 9, PAGE J 1 JorF] 1 4 }‘ i
4. 10. TEMPERATURE: L{ 5o WEATHER: ( LE ﬁ ( ’
5 1. PLATFORM | TRACK Time Out Time in I
8
l 6. 12, 5
] 7. 13. Comments : - ..
Y:3oPM - Jivo A1
Conir. IDescription of work Trade No. [Reference
boae 17 1
i J PEEW | - CENERAL (LEAV-OP-REANE (onclETE Bicks Fogerm i ¢ Mo §
g Lo
{ SMALL _tomepet Pried Fx S Lussted | ¢ vros
Oper AT (o AL IS
!{ VRV 7 8 i § (10065
i |

]

I certify that I have read the applicable paragraphs from the PA Construction Sfond/ds manug ning
40 /2

Superiniendent ﬂ///V

the work/test described above.

YA

Immediate
Supervisor

VSlgncfure

Daie

2
/De

B Silver /,f":'/ ’ “Siffoidd



THE PORT AUTHORITY OF Y & N DAILY NARRATIVE
Project: WTC Transportation HUB = Greenwich 5t. Work Package Number: 5“,;5(3;7’/6/
1.Perini REPORY NO. DATE 2.22,12

. Fa
Sub-Contractors: Superintendent: D . ﬂw%')
2. 8. SHIFT: 7-4:30pm MOV [ we ™ | [sa | su
3 9. PAGE |1 |OF X
4. 10. TEMPERATURE : 55 WEATHER: ¢lear
5 1. FLATFORM | TRACK Time Out Timein
il
2
6. 12. 5
0
7. 13. Comments
Conir. Description of work Trade No. |Reference
Laborers 8
Load out dumpsters, Trash and scrap from under 1/9 box. Operators 2
. ' , . Dock 12
Remove minipiles and steel bracing 254’ and 274’ elevation area 17-19. builders
Remove Temporary wall blocks. Laborers | 5
Laborers it
Strip PAC linear wall, carpetners
Patch cellings and walls in area 17-20 at 254. Masons 8
Strip invert slab formwork. 17-20, Carpenters | 6
Weld caps on minipiles in area 17-19 wéﬁ?{gr 7
-Weld steel plates for Beam corrective action. Area 1-3 241 elevation. Opmtosr 2

| certify that | have read the applicable paragraphs from the PA Construction Sta rtaining to
the work/test described above,

- ’ Immediate
Superinfen@eﬂ% &, 2?2./2 | supervisor g Z22//C.
Doug Rus™ — = —Signature Date | Bruce Silver{ < 4&—""""signature 7 fate




THE PORT AUTHORITY OF iy & N DAILY NARRATIVE [ wrc.
Project: WTC Transportation HUB Work Package Number: | 224.545
1. General Contractor: P f{t’»l A REPORT NO. DATE 7 11-1 NYa

|
Sub-Contractors: Superintendent: "Sol,w P. [AS AUA ]
2 8. SHIFT: W WE | [ R | sA i su
3, 9. PAGE |1 JOF[ 1 X’ j
4. 10. TEMPERATURE : g6 ? WEATHER: 0‘- C ﬁ (
. »
5 11. PLATFORM | TRACK Time Out Time In
U}
6. 12, ‘g‘
7. 13. Comments ngo 'P/Vl" %) A
Contr. Description of work Trade No. |Refarence
LaAr 134
. =MAvY .
j, PEMN) - CEnBLAL  (LEAN-UP b HosEKEEPWA- pocc _/L 3 g
B L Lowt13)
Moukp  ouT _ mANLIFTD s 6 & Muts
& PEh AN WAt 1§
2 MASINS _ PIVISHED  PATUHwSE W LIV 269 ek j— % pons
Lot
PSS | 713 e STiE
o 2
I certify that | have read the applicable paragraphs from the PA Construction Siqnd ariaining
the work/test desched above, i /
| Immediate / ]
Superintendent A///{/ L-LUHIT | Supervisor < Z 2‘//2::,
‘[ “signature Date | B Sliver (" ““Signature / Dgfe



THE PORT AUTHORITY OF N & NJ

DAILY NARRATIVE

Project: WIC Transportation HUB - Greenwich St, Work Package Number: 9@%7/3
1.Perini REPORT NO, DATE  2.23.12
~ Fa) i
- . Superintendent:
Sub-Contractors: uperintenden D - Lush
) 8. SHIFT: 7-4:30pm MOlwu [we | [ [sa |su
3 9. PAGE [1 JOF X
4 10. TEMPERATURE : 55 WEATHER:Rain
5 11. PLATFORM | TRACK Time Qut fimein
8
12. S
13. Comments
Conir, Description of work Trade No. [Reference
Laborers g
Load out dumpsters. Trash and scrap from under 1/9 box. Operators n
Remove minipiles and steel bracing 254’ and 274’ elevation area 17-19. bgf’;;‘m 12
Remove Temporary wall blocks. Laborers | §
Laborers 11
Strip PAC linear wall. carpetners | 3
Patch ceilings and walls in area 17-20 at 254. Masons 8
Strip invert slab formwork. 17-20. Carpenters | 6
Weld caps on minipiles in area 17-19 Wg‘f{gm 7
Weld steel plates for Beam corrective action, Area 1-3 241 elevation. 2
Operator
=2
! cerhfy that | have read the applicable paragraphs from the PA Construction §t s ma rtainingto
the work/test described above. ’
S Immediate
Superinfem = 2X.]2 | supervisor | z/Z 9’/ Z.
Doug Rush - Signature™ Date | Bruce Silver & “Signature /  Ddle



| THE PORT AUTHORITY OF [V @& NJ

DAILY NARRATIVE

Ero}ecf: WTC Transportation KUB

Work Package Number-

WTC-
224,545

! 1. General Contractor: PE i | REPORT NO. lDATE 7225 2°l2 }
[ Sub-Confractors: Superintendent: IG'OH N P LABALA }
li 8. SHIFT: WE[TH [FR | sA s—_l
{ 3 9. PAGE [T [OF T f
! l l
7 10, TEMPERATURE : (33D | WERTHER !
;5_ 1. E PLATR;RMI TRAtZ( Time Out CM?&em J
o
3 12. g } {
’7 13. Comments L,ij‘SQ_PM' o0 AM ]
conr. JDESOHPHOH of work Trade } No. |Reference !
lacAt 77|
lPEﬁ W - CENELAL CLEAN-UP / Houstieebm _ [FRE | L | gl
1 Sasa CH g
A 4 |
gi(/l.w&( i wm;u

____...__.._J.__lﬁ_ﬁahjﬁ_l_w__ .

I certify that | have read the applicable paragraphs from the PA Construction Standards monuol
the work/iest descnbed above, .

13 Zea

0/

Immediate
Supervisor

Superintendent

Z Signature

Date

1B

Siiver



THE PORT AUTHORITY OF XY & NI

DAILY NARRATIVE

WTC-
Project: WIC Transportation HUB - Greenwilch $§t. Work Package Number:

9 Y ST
1.Perini REPORT NO. DATE  2.24,12
Sub-Contractors: Superinfendent: D ) &%

SHIFT: 7-4;
2. 8. 30pm MO we | | e |sa | su
3, 9, PAGE [1 [OF .
Y 10 TEMPERATURE : 50 WEATHER:Rain high winds
5 11. PLATFORM | TRACK Time Out Timelin
wr
<
6. 12, 5
0
7. 13, Comments
Contr. . .
Description of work Trade No. (Relerence
Laborers 8
Load out dumpsters. Trash and saap from under 1/9 box, Operators 5
Remove minipiles and steel bracing 254’ and 274’ elevation area 17-19. bl?if;ekrs 12
Remove Temporary wall blocks, Laborers
Laborers i1
Install bulkhead for foam concrete, carpetners 5
Begin curb forming for NW foam fill concrete.
Patch ceilings and walls in area 17-20 at 254. Masons 8
Strip invert slab formwork. 17-20. Carpenters | 6
Weld caps on minipiles in area 17-19 Ir?(n 7
Weld steel plates for Beam corrective action. Area 1-3 241 elevation, (V)V;;r;fr 2

| certify that | have read the applicable paragraphs from the PA Construction $1
the work/test described above,

Immediate
Superintendert _;,/)> ?Zéj /Z’ Supervisor
Doug Rush Signature Date | Bruce Silver #




| THE PORT AUTHORITY OF NV & 300 | DALY NARRATIVE [ 7o
{ Profect: WTC Transportatlon HUB Worl Package Number. | 224,545
1. General Confractor: REPORT NO. DATE '
{] SUb Contractors: PE(MN' Superiniendent: ’ ITOH A/:/i;q L%;;i%T
[2 E i " Twe [ [ [on ]
I 3 f 9. PAGE } T ToF] 1 I
[4. ] 10. TENPERATURE L{g WEATHER. ol q / el
/5. . PLATFORM Time Gut— Tine Tn N
8 / |
e 12, g J{
[7 13. Comments Y30 PM - oo AN |
!Contr } Description of work I Trade ] No. [Reference i
LAy
u XPEMU! CCNEEAL  LLEAN-P  And HUsElEEM, Pelen }i § oS |
(4 21
/ﬂCMouﬁp DEVL] FEOM NoftuwtST SLuErd 1 mmg,,&v ) Laforces m ] /Z(’ms j
DPG Lo Lecat (
Erdrlo i €. j— /trmg ’
.

|
|
|

—_
T I B
_._____ﬁ______

| certify that I have read the applicable paragraphs from the PA Consfruction Sia
the work/test descnbed above.

_ . mmediate
Superiniendent Q/{ ‘A/ 2 ZU{ Zof&upcwzsor
Dote | B Silver ST Signfiture 7Datg”

Signature




OOUEY

THE PORT AUTHORITY OF NY & NJ

DAILY NARRATIVE

GSC

WTC Transporiation Hub WTC- 224,545

Work Package Number:

1. General Coniractor: Tutor Perini Corp.

REPORT NO.

DATE 12/01/11

Sub-Contractors;

INSPECTOR

K.Ingberg

2. Nlcholson 8. Geocomp SHIFT-7.00am~-3:30pm | MO | TU WE | TH | FR SA | SU
3, JP Hogan 9. Impact PAGE |1 |OF |1 X
4, Moretrench 10. Eogle Cne TEMPERATURE : 50F WEATHER: Cloudy
o ] N ; Time Out Time In
5. EJ Electric 11. Atlantic Concrete ud PLATFCRM | TRACK
. . ; . <
6. Superior Gunite 12 S
7. J&E 13. Noles
Trade| No |Relerence
Contractor worked with installation of formwork and shoring, scaffold relocation at _
GC | B1241-272 and stud welding to piles. DB | 2+8 W-1:8n/ea
Contractor continued wnh existing bracmg elevation adjustment for invert construction.
GC | Carpenter's crew worked with Area #19-20 shormg mstallatmr\ at invert elevation, CA | 1+8 L-2;8h/ea
GC | Carpenter’s crew worked with scaffold relocations in Area#19-17, E1.241. CA | 1+4 DB-1;8h/ea
Sub | Moretrench is on site for dewatering and maintenance. OP | 143
Sub | EJ Electric performed maintenance work and is on “stand by” EL |
Note:1) PA MED QA and Contractor’s QC are on site for quality control.
2) MTA s on site for operational compliance and safety, TTIV, TPC technical personnel
on site.

Snspector y 2/01/201
K. Ingberg

Construction
Residenf

G.Mavleos

Do G

Signature

Signature

Dale




THE PORT AUTHORITY OF NY & N

DAILY NARRATIVE

WIC Transportation Hub WTC 224,545

Work Package Number:

GSC

1. General Contractor: Tutor/Perini REPORTNO. DATE: December 1, 2011
Sub-Contractors: INSPECTOR R. Bracco
2. Nicholson 8. Geocomp SHIFT: 4:50 - 3.30 MO|TU |WETH [FR | SA | SU
3. JP Hogan 9. Impact PAGE | T | OF X
4. Moretrench 10. Eagle One TEMPERATURE : upper 40s | WEATHER: Clear, windy
' Time Out Time 1
5, E J Electric 11. Afiantic Concrefe _| ,, | PATOM | RACK mety mer
6. Superior Gunite 12. '§
7. J&E Rebar 13. Nates
Conlr | Description of work Trade No |Refe
] renc
e
sub | J&E Rebar — Areas #17 thru 19, Invert — The contractor continued Ff;ﬁl‘f: 224
installation of reinforcing steel for the invert slab at elevation 284’-0". Laborers 5
Areas #17 thru 19 = Overhead Beams — Continued installation of Lathers p
reinforcing steel for the overhead beams at elevation 252'-0”. ‘
Area #17 — Wall #36 - Continued installation of reinforcing steel for wall Foreman i
section #36 at elevation 241°<0”, Lathers 5
Area #19 - Chipping & Patching — The contractor is currently chipping
excess concrete from the underside of the el. 254°-0" slab and is patching
. . , . . . Masons 2
various locations. The contractor will also be plugging compressive
strength core holes as needed.
Area #17 thru 19 — Slab infill clean up — The contractor is continuing to Foreman I
clean out the slab infill areas at elevation 254°-0”. Laborers 5

| certify that | have read the applicable paragraphs from the PA Construction Standards manual pertaining to

K.L.

the work/test described above,

‘ Construction ;
Insgector_/)_:i/j ‘-Zﬁgdgzz 5{2@(’_ /, Zoll 1 Resident -DW Cﬂ"—”"‘d
Signature Dafe |

Signalure

Date




THE PORT AUTHORITY GF NV & NJ DAILY NARRATIVE
GSC
WTC Transportation Hub WIC 224,545 Work Package Number: '
1. General Contractor: Tutor Perinl REPORT NO. DATE: 12-1-11
Sub-Contractors: INSPECTOR: Bennle
Rodriguez
2. Eag|e One 8. Total Electric SHIFT 6::300”\ -3.00 pm MO | TU WE [ TH | FR SA SV
3. Atlantic Concrete 9, PAGE | 1 | OF | 1 X
Time Out Tme |
5. Superior Gunite 11, & PLATFORM | TRACK me e men
6. Nicolson 12. %
7. Gilson Electrical 13. Notes
Contractor Description of work Trade No Re
fer
en
ce
GC Area 17 thru 18- Chipping ceiling exposing couplers for Drillrunners 142
construction of concrete beams (@ El 241°0”
Area A/B North- Clean up of debris/load out 20 yard Cardella Operator 1
container @ EL. 241°0” Lab 1
Area 17 thru 19- Labors assisting carpenters erecting shoring Lab 2
for construction of invert slab @ EL1.241°0”
Area 17 thru 18- General clean up of topping slab @ EL Lab 1+4
241°0” thru El. 272°0” Drillrunners 1+3
Area 18 & 17- General clean up/ remove construction debris @ Operators 2
El 241°0” Lab 2
| certity fhofl};gaod the applicable paroir7ys from the PA Construction Slandards manual pertaining to
the work/fe¢t descriped above.
Construction '\ e yawa
/ ! D\"’" lu/ L

Inspecior

/ — / I/ | Resident

—
Signature ~ Oatd |

Signature

Date




THE PORT AUTHORITY ©F N/ & NJ DAILY NARRATIVE
’ GSC
WTC Transportation Hub WTC 224.545 Work Package Number:
1. General Contracior: Tutor Perini REPORT NO. DATE: 12-2-11
sub-Contractors: INSPECTOR: Bennie
Rodriguez
2. Eag!e One 8. Total Electric SHIFT 6:30am -3.00 pm MO [ TU WE|TH | FR SA Su
3. Allantic Concrete 9, PAGE |1 | OF |1 X
Time O i
5. Superior Gunite 11, 5 rAToRu | Rack | 0 OV fime n
6. Nicolson 12, %
7. Gilson Electrical 13, ; Notes
Coniractor Descripiion of work Trade No Re
fer
en
GC Area 17 thru 18- Chopping top of columns in prep for Drillrunners 1+4
construction of invert @ EI. 272°-0"
Area A/B North- Clean up of debris/load out 20 yard Cardella Operator 1
container @ El 241°0” Lab l
Area 17 thru 19- Labors assisting carpenters erecting shoring Lab 2
for construction of invert slab @ E1.241°0”
Area 17 thru 18- General clean up of topping slab @ El. Lab 1+4
24170 thru El, 272°0" Drillrunners 1+1
Area 18 & 17- General clean up/ remove construction debris @ Operators 2
ElL 241707 Lab 2

| cerlify that 1 have read the applicable parogrophs from the PA Construction Standards manual perigining to

the work/tesl descrived above.
% Constructlon Uc: V
Inspector / —_— —p Residem ‘ ’

e

Signature” ' Dcﬂe

Signature

Dale




THE PORT AUTHORITY OF NV & NJ

i

DAILY NARRATIVE

WTC Transportation Hub WTC 224.545

Work Package Number:

GSC

REPORT NO.

placement. (This concrete may be shotcrete).

1. General Contractor: Tutor/Perinl DATE: Dec. 2, 2011

Sub-Confractors: INSPECTOR R. Bracco

2. Nicholson 8. Geocomp SHIFT: 6:50 - 3:30 MO|TU |WE|TH |FR |SA | SV

3. JP Hogan 9. impact PAGE | 1 | OF X

4. Moretrench 10. Eag]e Cne TEMPERATURE : 50s WEATHER: Clear

Time Out Time

5.E J Elechic 1. Aflantic Concrefe | | PATORM | RAK meme men

6. Superior Gunite 12, g

7. J&E Rebar 13. Nates

Conir Descripfion of work Trade No  |Refe
renc
e

sub | J&E Rebar — Area #17 thru 19, Invert — The contractor continued to Fi"eman 2
. . . ) \ s o athers 20
install the reinforcing steel for the invert slab at elevation 284°-0”. Laborers 5
Areas #17 thru 19 — Overhead Beams — The contractor continued to Foreman 10
instal! reinforcing steel for the overhead beams at elevation 252°-0". Lathers 6
Area #17 — Wall #36 - Continued the installation of reinforcing steel for Foreman 1
wall section #36 between elevations 241°-0” and 252°-0”. Lathers 4
Area #19 — Chipping and Paiching — Masons continued to chip excess
concrete from the underside of the 254°-0” slab and are continuing to Masons 2
patch and plug holes and depressions.
HM?2 Wall @ Church St. — The contractor is hand excavating below two Foreman |
beams at this area of the old H&M railroad in preparation for concrete L;lfore ‘ :

| certify that | have read the applicable paragraphs from the PA Construction Standards manual pertaining to

the work/test described above.
Construction
Resident

Vo §—

2

!nspectory{;éfﬁmfj,b AA{_, g, w0 11 \

n
Signature 7 Date |

Signature

Dale



THE PORT AUTHORITY OF NY & NJ DAILY NARRATIVE | 6sc
WTC Transportation Hub WTC- 224,545 Work Package Number:
1. General Contractor: Tutor Perini Corp. REPORT NO. DATE 12/02/11
Sub-Contractors: INSPECTOR K.ngberg
2. Nicholson 8. Geocomp SHIFT-7.00am~-3:30pm | MO TU [ WE|TH | FR | SA | SU
3. JP Hogan 9. Impact PAGE |1 | OF |1 X
4. Moretrench 10. Eogle One TEMPERATURE ; 50F WEATHER: P/Cloudy
. . Time Out Vime In
5. EJ Electric 11. Atlantic Concrete u FLATFORM | TRACK
4. Superior Gunite 12. %
7. J&E 13. Notes
frade| No |Refersnce
Contractor worked with installation of formwork and shoring, scaffold relocation at i
SC | E1241-272 in Area17-19. DB | 148 W-1;8hea
Contractor continued with existing bracing elevation adjustment for invert construction. f
GC | Carpenter’s crew worked with Area #19-20 shoring installation at invert elevation, CA | 148 L-2;8h/ea
Ge Caf-pemer’s crew worked with under slab beam formwork installation in Area#19-17, CA - DB-1:8h/ea
¢/side E1.241.
GC | Contractor worked with joist support beam elevation adjustments, Area¥#17, E1.272-282. | TW 142 8h/ea
Sub | Moretrench is on site for dewatering and maintenance. OP | 143
Sub | EJ Electric performed maintenance work and is on “stand by” EL |
Note: 1) PA MED QA and Contractor’s QC are on site for quality control.
k 2) MTA is on site for operational compliance and safety, TTJV, TPC technical personnel
on site.
Snspector ty 12/02/2011 | Construction mw M
K. Ingberg s ' ' Resident G.Mavleos
Signature ﬂ | Signature Date




THE PORT AUTHORITY OF (1Y & () DAILY NARRATIVE | SC
WIC Transportation Hub WTC 224.545 Work Package Number:
1. General Contractor: Tutor/Perinl REPORT NO. DATE: Dec. 5, 2011
Sub-Contraciors: INSPECTOR R. Bracco
2. Nicholson 8. Geocomp SHIFT: 7:00 - 3:30 MO|TU | WE|TH | FR |SA | SU
3. JP Hogan 1'% impact PAGE |} | OF X
4. Morefrench ’ 10. EG@ One TEMPERATURE . upper 50s | WEATHER: early fog, parl sun later
5.EJElectic |11, Aflanfic Concrefe | | MATORM | Rk fime out fmein
6. Superior Gunite 12 5
7. J&E Rebar 13. Notes
Conlr Description of work Trade No |Refe
fenc
— &
Sub J&E Rebar — Areas #18/17 — Invert Slab — The contractor continued Foreman 2
#5'1 installation of reinforcing stee! for the invert slab top and bottom mats at Lathers 26
elevation 284°-0". Laborers 7
Area #17 thru 18 - Overhead Beams — The contractor continued
installation of reinforcing steel for the overhead beams at elevation 252°- Lathers 7
0”.
Area #17 — Wall #36 — The contractor continued installation of .
reinforcing steel for wall section #36 between elevations 241°-0” and Lo l
‘ athers 4
252'-0”,
Chipping & Patching — Area #20 — The contractor is currently chipping
GC | the excess concrete from the underside of the el. 254°-0” slab in Masons 2
preparation for patching gouges and honeycombs.
Area #17 — Clean up @ Topping Slabs — The contractor is continuing to .
clean any deleterious material in preparation for placement of reinforcing ngzman ]
\ rers 2
steel and concrete at elevation 254°-0”.

| certify that | have read the applicable paragraphs from the PA Construction Standards manual pertaining 10

ihe work/lest described above,

Resident

Pt A

\nspector)(?~ '

j/‘ ‘Construcﬁon iDW (L%./

L.

Salre

Date |

Signature

Date



THE PORT AUTHORITY OF NY & NJ DAILY NARRATIVE | gsc
WIC Transportation Hub WTC- 224.545 Work Package Number:
1. General Contractor: Tutor Perini Corp. REPORT NO. DATE 12/05/11
Sub-Contractors: INSPECTOR Kingberg
2. Nicholson 8. Geocomp SHIFT~7:00am-3:30pm | MO | TU | WE |TH | FR | SA | SU
3. JP Hogan 9. Impact PAGE |1 | OF |1 X
4. Moretrench 10. Ecg|e One TEMPERATURE ; 55F WEATHER: Cloudy
' . Time Out fime In
5. EJ Electric 11. Atlantic Concrete w PLATFORM | TRACK
6. Superior Gunite 12. %
7. J&E 13. Notes
Trade| No |Reference

GC (llgntractor worked with installation of formwork and shoring at E1.241-272 in Area#7- DB | 1+7 W-1:10h/ea

Contractor continued with stud welding for under slab beams, E1.252, Area#17/18.
GC | Carpenter's crew.worked with Area #17-19 shoring installation at invert elevation. CA | 148 L-3;10h/ea

Carpenter’s crew worked with under slab formwork removal in Area#19-17, E1.262 i
Ge e/side and el.24l scaffold relocation. CA | 113 L-1;10n/ea
Sub | Moretrench is on site for dewatering and maintenance. or | 143
Sub | EJ Electric performed maintenance work and is on “stand by” EL ]

Note:1) PA MED QA and Contractor’s QC are on site for quality control,

2) MTA is on site for operational compliance and safety, TTJV, TPC technical personnel

on site.
5nspector 0% 12/05/2011 Construction Dw (»‘f/

K. Ingberg : ﬂ,«/ﬂty Resident G.Mavleos
signature ¢/ (/ | Signature Date




THE PORT AUTHORITY OF (Y & NJ DAILY NARRATIVE
GSC
WTC Transportation Hub WTC 224.545 Work Package Number:
1. General Contractor: Tulor Perinl REPORTNO. DATE: 12-5-11
Sub-Contractors: INSPECTOR: Bennie
Rodriguez
2. Eagle One 8. Total Electric SHIFT 6:300m -3.00pm | MO | TU | WE [ TH |FR | SA |SU
3. Atlantic Concrete 9. PAGE |1 JOF]T |x
5. Superior Gunite 1], 3 paToRM | Rack | " OV fimen
6. Nicolson 12. g
7. Gilson Electrical 13. Noles
Contractor Description of work Trade No Re
fer
en
ce
GC Area 17 thru 18- Chopping top of columns in prep for Drillrunners 1+4
construction of invert @ El. 272°-0”
Area A/B North- Clean up of debris/load out 20 yard Cardella Operator 1
container @ El. 241°0” Lab 1
Area 17 thru 19- Labors assisting carpenters erecting shoring Lab 2
for construction of invert slab @ E1.241°0”
Area 17 thru 18- General clean up of topping slab @ El. Lab 1+4
Drillrunners 1+1

241°0” thru EL. 27207

i cerity that | he

Y

inspector,” =

ihe waotk/tést described above.
Consiruction
S/

v /

’ Resident ‘DV"O LbL\D/W/

e read thé/applicable paragraphs from the PA Construction Standards manual pertaining to

Signature / bate |

Signature




THE PORT AUTHORITY ©F NN\ & NJ DAILY NARRATIVE
WTC Transportation Hub WTC 224.545 Work Package Number;
1. General Contractor: Tutor Perini REPORT NO. DATE; 12-6-11
Sub-Confractors: INSPECTOR: Bennle
Rodriguez _
2. Eagle One 8. Total Electric SHIFT 6:30am =300 pm | MO | TU | WE | TH [FR | SA | SU
3. Atlantic Concrete 9. PAGE | 1 | OF | | X :
M o
5. Superior Gunite 1. 8 PLATFORM | TRACK me v fimein
6. Nicolson 12, %
7. Gilson Electrical 13, _ | [ Notes
Contractor Description of work Trade No Re
f fer
en
GC Area 17 thru 18- Chipping beams/expose couplers for steel |  Drillrunners 1+3
installation @ El 241°-0” :
Area A/B North- Clean up of debris/load out 20 yard Cardella Operator 1
container @ El. 241°0” Lab 1
Area 17 thru 19- Labors assisting carpenters erecting shoring Lab 2
for construction of invert slab @ E1.241°0” ~
Area 17 thru 18- General clean up of topping slab @ El Lab 1+4

241°0” thru EL 272°0” Drillrunners 142

| certify that | e read the¢/ agblicable paragraphs from the PA Construction Standards manual perfaining o
the work/ %ﬂcﬁbed above,
‘ Construction N
Inspector / ~ — /Z 4 //1 Resident —PV"" 1~ T

Signature Haté | Signature Date




THE PORT AUTHORITY OF NY & NJ DAILY NARRATIVE | Gsc
WTC Transportation Hub WTC- 224,545 Work Package Number:
1. General Contractor: Tutor Perini Corp. REPORT NO. DATE 12/06/11
Sub-Contractors: INSPECTOR K.Ingberg
2. Nicholson 8. Geocomp SHIFT-7:00am-3:30pm | MO | TU | WE [TH [FR | SA | SU
3. JP Hogan 9. Impact PAGE |1 |OF |1 X
4. Moretrench 10. Eagle One TEMPERATURE : 55F WEATHER: Cloudy/Rain
5. EJ Electric 11. Aflantic Concrete o PLATFORM | TRACK fime O el
6. Superior Gunite 12. %
7. J&E 13. Notes
Trade| No |Reference
GC (llg.ntractor worked with installation of formwork and shoring at E1.241-272 in Area#17- DB | 1+8 W-1; 10lea
Contractor continued with stud welding for under slab beams, E1.252, Area#]7/18,
GC | Carpenter’s crew worked with Area #17-19 shoring installation at invert elevation. CA | 1+8 L-3;10h/ea
GeC S/:irgz'ntcr‘s crew worked with urtder slab formwork removal in Area# [9-17, EL262/252 Ca | 144 L-1:10W/ea
Sub | Moretrench is on site for dewatering and maintenance. OP 143
Sub | EJ Electric performed maintenance work and is on “stand by” EL ]
Note:1) PA ME‘D QA and Contractor’s QC are on site for quality control.
2) MTA is on ’site for operational compliance and safety, TTJV, TPC technical personnel
on site,
Snspector y & %(/ 12/06/2011 t Construction DWJ Cf//
K. Ingberg - Resident G.Mavleos
Signatore <] | Signature Dale




THE PORT AUTHORITY GOF NY & NJ DAILY NARRATIVE | GSC
WTC Transportation Hub WIC 224.545 Work Package Number:
1. General Contractor: Tutor/Perini REPORT NO. DATE: Dec. 6, 2011
Sub-Contractors: INSPECTOR R. Bracco
5 Nicholson 8. Geocomp SHIFT: 6:50 - 3:30 MO|TU |WE|TH |FR |SA | SU
3. JP Hogan 9. Impact PAGE |1 | OF X
4. Morefrench 10. Eagle One TEMPERATURE : Mid. 505 WEATHER: Overcast, showers
Time O T
5.E J Electlic 11, Aflantic Concrete o PLATFORM | TRACK me ol mein
6. Superior Gunite 12. g
7. J&E Rebar 13. Notes
Conir Description of work Trade No Refe
renc
€
Sub J&E Rebar — Areas #18/17 — Invert Slab — The contractor continued to Foreman 2
“®"| install top and bottom reinforcing steel mats for the invert slab at Lathers 26
elevation 284’-0”, Laborers 7
Area #17/18 — Overhead Beams — Continued the installation of Foreman 1
reinforcing steel for the overhead beams at elevation 2527-0”. Lathers 5

Area #17 - ,Wall#36 ~The contractor continued the installation of

reinforcing steel for shear wall #36 between elevations 241°-0” and 252’- Lathers 6
0”.
Chipping & Patching — Area #20 — The contractor is continuing to chip

GC | excess concrete and patch as needed at the underside of the elevation Masons 2
254°-0” slab.

Area #19 - Clean up Topping Slabs — The contractor is continuing to . :
clean various construction debris and other trash from the topping slab Lg;zm :
areas at elevation 254’-0”,

Superior Gunite - Area #17 — The coptractor is currently setting up the

Sub shotcrete pump, pipe and hoses in preparation for the placement of Foreman 1
concrete for the overhead beams and wall #36 between elevations 241°-0” Laborers 4
and 252'-0”,

| certify that | have read the applicable paragraphs from the PA Construction Standards manual pertaining to
the work/test described above.

\ Constructi
Insgecforé' éfi Y ¥720) S‘M‘éz.&” ’Rgsrigezlrf o QDQ/\/\O Lol—" £.T,
Signature

Date | Signature Date




THE PORT AUTHORITY OF NY & NJ DAILY NARRATIVE | Gsc
WTC Transportation Hub WTC- 224.545 Work Package Number:
1. General Contractor: Tutor Perini Corp. REPORT NO. DATE 12/07/11
Sub-Contractors: INSPECTOR K.Ingberg
2. Nicholson 8. Geocomp SHIFT-7:00am-3:30pm | MO | TU | WE | TH | FR | SA | SU
3. JP Hogan 9. Impact PAGE |1 | OF |1 X
4. Moretrench 10. Eagle One TEMPERATURE : 55F WEATHER: Rain
5.EJ Electric 11. Aftantic Concrete | ,, | aromu | macx | 170 fmein
6. Superior Gunite 12. %
7. J&E 13. Notes
Trade| No |Reference
GC (llg'ntractor worked with installation of formwork and shoring at E1.241-272 in Areat#!7- DB 148 W-1:10h/ea
Contractor continued with stud welding and new concrete line set up for invert, Area#17.
GC | Carpenter’s crew worked with Area #17-19 shoring installation at invert elevation. CA | [+8 L-2;10h/ea
GC g?;p;e]nt’g; crew worked with under slab formwork installation/removal, Area#17-19, CA | 1+4 L-1; 10h/ea
Sub | Moretrench is on site for dewatering and maintenance. oP | 143
Sub | EJ Electric performed maintenance work and is on “stand by” EL !
Note:1) PA MED QA and Contractor’s QC are on site for quality control,
2) MT A is on site for operational compliance and safety, TTJV, TPC technical personnel
on site.

Resident G.Mavieos

Signature

| Signature

Snspector c%/ /] 12/07/2011 | Construction <DV"° Qﬂ/
K. Ingberg T T U
vV

Date




THE PORT AUTHORITY OF MY & KJ DAILY NARRATIVE | GSC
WIC Transportation Hub WTC 224.545 Work Package Number:
1. General Contractor: Tutor/Perini: REFORT NO. DATE: Dec. 07, 2071
Sub-Confractors: INSPECTOR R. Bracco
2. Nicholson | 8. Geocomp SHIFT: 6:50 - 3:30 MO|{TU | WE|TH | FR |SA |SU
3. JP Hogan 19. Impact PAGE |1 | OF X
4, Moretrench 10. EagLe One  TEMPERATURE : 508 WEATHER: Rain
Tme Qut Time 1
5. E J Elechric 11, Atlantic Concrefe | | HATORM | ack mesy men
6. Superior Gunite 112, %
7. J&E Rebar [ 13. Notes
Contr Description of work Trade Nao Rele
renc
e
sub | J&E Rebar — Areas #17/18, Invert Slab — The contractor continued to Ffrema“ 3
. N ’ . . ) athers 28
install the reinforcing steel for the invert slab at elevation 284'-0”. Laborers 5
Area #18/19 - Overhead Beams — The contractor continued installation Foreman |
of reinforcing steel for the west side overhead beams at elevation 2527-0", Lathers 1
All east side beams are complete and concrete is being placed today. Laborers 0
Atlantic Concrete Areas #17 thru 19 — The contractor is back to
perform cutting and removal of temporary wall sections. The contractor is Laborers 5
currently cutting core holes in walls #24,25,29 and 30 between el. 254’-0”
and 272°-0" for the rigging and removal of the sections after they are cut.
Superior Gunite — Areas #17 thru 19 — The contractor placed 50 cy (+-) Operators 2
of 5000 psi shotcrete concrete for wall section #36 between el. 241°-0” Foreman i
and 252°-0” and the adjacent column. The contractor also placed concrete Masons 2
for the east side overhead beams at elevation 252°-0", Laborers 5
HM?2 Wall — East side = The contractor is currently installing stay form Foreman |
under the existing beams in preparation for concrete in this area. Laborer !

| certify that | have read the applicable paragraphs from the PA Construction Standards manual pertaining to
the work/test described above,

Inspecfor,éy x{ﬁdﬁ/ﬁ

2, 2o/

Construction
Resideni

D "

Y

Signature

Date

Signature

Date




THE PORT AUTHORITY OF (Y & MJ DAILY NARRATIVE
WTC Transportation Hub WTC 224.545 ‘ Work Package Number:
1. General Coniractor: Tutor Perini REPORTNO. DATE: 12-7-1)
Sub-Confractors: INSPECTOR: Bennie
Rodriguez
2. Eag'e OCne 8. To?a| Elec"ric SHIFT 6:30am -3.00 pm MO | TU WE | TH | FR SA SU
3. Atlantic Concrete 9. PAGE |V |OF |1 X
5. Superior Gunite . g | Paromn | x| 170 tmein
6. Nicolson j 12, §
7. Glison Electrical | 13, : Notes
Contractor: ‘Description of work Trade No Re
fer
en
_— , , ce
GC Area 17 thru 18- Chipping beams/expose couplers for steel Drillrunners 143
installation @ El 241°-0”
Area A/B North- Clean up of debris/load out 20 yard Cardella Operator 1
container @ El. 241°0” Lab 1
Area 17 thru 19- Labors assisting carpenters erecting shoring Lab 2
for construction of invert slab @ E1L241°0”
Area 17 thru 18- General clean up of topping slab @ El. Lab 1+4
241°0” thru El. 272°0"
/4
{ cerify that | Fead t Glicable paragraphs frdm the PA Construction Standards manual pertaining to
, ; the work/fesl/described above.
, A Construction g ,
lnspector/ A — ST/ 1 Resident Vo Q/ A

Signature” " /bq}.é | Signature Dale




THE PORT AUTHORITY OF NY & NJ DAILY NARRATIVE | Gsc
WTC Transportation Hub WTC- 224.545 Work Package Number:
1. General Contractor: Tutor Perinl Corp. REPORT NO. DATE 12/08/11
Sub-Contractors: INSPECTOR Kingberg
2. Nicholson 8. Geocomp SHIFT-7:00 am-3:30pm | MO TU | WE|TH [ FR | SA | SU
3. JP Hogan 9. \Impact PAGE |1 |OF |1 X
4. Moretrench 10. Eagle One TEMPERATURE : 45F WEATHER: P/Cloudy
) Time Out Time In
5. EJ Electric 11. Atlantic Concrete 4 PLATFCRM | TRACK
6. Superior Gunite 12 g
7. J&E 13, Notes
Trade| No |Reference
GC Conn‘actor worked with installation of formwork and shoring at E|.272 in Area#18-19. DB | 1+8 W-1;10h/ea
Ge Slz:;,;;c;?;zr s crew worked with Area #17-19 shoring and formwork installation at invert cA | 1+10 L-2;10ea
Ge Carpenter's crew worked with under slab formwork installation/removal, Area#!17-19, CA | 1+4 L-1:10h/ea
El.241-252
Sub | Moretrench is on site for dewatering and maintenance. OP | 143
Sub | EJ Electric performed maintenance work and is on “stand by"” EL !
Note: 1) PA MED QA and Contractor’s QC are on site for quality control.
2) MTA is on site for operational compliance and safety, TTIV, TPC technical personnel
on site.
Inspector J’ ‘ 12/08/2011 Construction W C#/J
K. Ingberg ' : Resident G.Mavieos
Signature {/ / | Signature Date




THE PORT AUTHORITY OF N & NJ DAILY NARRATIVE
‘ i GSC
WIC Transporiation Hub WTC 224.545 _ Work Package Number:
1. General Contractor: Tutor Perinl REPORTNO. DATE:12:8-11
Sub-Contractors: INSPECTOR: Bennle
| Rodriguez S
2. Eagle One 8. Totdl Electric SHIFT 6:30am -3.00 pm MO | TU WE | TH | FR SA | Su
3. Atlantic Concrete 9. PAGE | 1 | OF | 1 X
5. Superior Gunite 11. w rroRM | Rack | M OV fime n
6. Nicolson 12. % |
7. Gilson Electrical 13, ‘ Notes
Contractor Description of work Trade No Re
fer
en
‘ , ce
GC | Area 17 thru 18- Chipping beams/expose. couplers for steel Drillrunners 143
| installation @ El 241°-0” ,
Area A/B North- Clean up of debris/load out 10 yard Cardella | Operator |
container @ El. 241°0” Lab 1
Area 17 thru 19- Labors assisting carpenters erecting shoring Lab 3
for construction of invert slab @ E1.241°0”
Area 17 thru 18- General clean up of topping slab @ EL Lab 1+4

24170 thru El, 272°0™

/applicable paragraphs ffom the PA Construction Standards manval pertaining to
the work/festf described above.,

Constructi o
e S Yy AT

Signafure,” /Dofe | signature Date




THE PORT AUTHORITY Q[ MY & 1 DAILY NARRATIVE | GSC
WIC Transportation Hub WTC 224.545 Work Package Number:
1. General Confracior: Tulor/Perinl REPORT NO. DATE: Dec. 08, 2011
Sub-Contractors: INSPECTOR R. Bracco
9. Nlcholson 8. Geocomp SHIFT: 6:50 - MO|TU |WE |TH | FR |SA |SU
3. JP Hogan 9. Impact PAGE | ! | OF X
4. Moretrench 10. Eagle One | TEMPERATURE : 40 WEATHER: Clear
5. E J Electric 11. Atlantic Concrete @ PLATFCRM | TRACK fmeov fmen
6. Superior Gunite 12. %
7. J&E Rebar 13. Notes
Conir Description of work Trade No  |Refe
renc
e
sub | J&E Rebar — Areas #17/18 Invert — The contractor continued to install Foreman 2
the reinforcing steel for the invert slab at elevation 284’-0” Lathers a7
g steel for the invert slab at elevation -0 Laborers 6
Areas #17 thru 19 — Overhead beams — The contractor continued to .
install the reinforcing steel for the west side overhead beams at elevation Ii)aremm :
thers 11
25270,
Atlantic Concrete — Areas #17 thru 19 — The contractor is continuing to
core rigging holes for the future cutting and removal of the temporary Laborers 2
wall sections #24,25,29 and 30 between elevations 254’-0" and 272-0".
Patching — Area #20 — Continued to patch the gouges and honeycombs in
GC . o s s Masons - 2
the ceiling at elevation 252°-0”,
Area #17 — Clean Topping Slabs ~ The contractor is pumping water and Foreman |
continuing to clean the topping slab areas at elevation 254°-0". Laborers 2
Area #17-S,0.G. Preparation — The contractor is currently cleaning up Operator |
various construction debris and preparing to rough grade the 241°-0” Foreman I
elevation for the remainder of the slab on grade concrete placement. Laborers 2
HM?2 Wall - East Side — The contractor is cleaning debris in preparation Foreman !
for concrete placement in this area. Laborer !

| certify that | have read the applicable paragraphs from the PA Construction Standards manudl pertaining to

LT

the work/test described above.

) X C truction
pecol d Bupecn dec. § 201 Constueton  apo (o

Signalure Dote |

Signature

Date




‘THE PORT AUTHORITY OF NY & [NJ DAILY NARRATIVE | GSC
WTC Transportation Hub WTC 224.545 Work Package Number:
1. General Contractor: Tutor/Perini REPORT NO. DATE: Dec. 9. 2011
Sub-Contractors: o | INSPECTOR R. Bracco
2. Nicholson 8. Geocomp SHIFT: 7:00 - 3:30 MO|TU | WE|TH | R | SA | su
3.JP Hogan 9. Impact PAGE |1 | OF ' X
4, More"ench -10, Edg]e One TEMPERATURE : 405 WEATHER; Clear
- ime O T
5. J Electric 11, Aflantic Concrete | | MATORM | Rack fime ou! mein
6. Superior Gunite 12, %
7.J&E Rebar 13. Noles
Conir . Descrption of work Trode No |Refe
renc
: e
Sub J&E Rebar — Areas #17/18, Invert — The contractor continued Foreman 2
| installation of the top and bottom reinforcing steel mats for the invert slab Lathers 22
at elevation 284°-0”, Laborers 5
Areas #17 thru 19 — Overhead Beams — Continued installation of Foreman !
reinforcing steel for the overhead beams at elevation 252°-0”, Lathers 7

Atlantic Concrete — Areas #17 thru 19 — The contractor is continuing
cutting rigging holes and is wire line saw cutting sections of the
temporary support walls between elevations 254’-0” and 272°-0” for
removal.

Laborers 2

Chipping and Patching — Area #20 — Masons are continuing to chip
excess concrete and patch honeycombs and gouges in the ceiling at Masons 2

éc- elevation 252~ 0”

Drill Runners = Areas #17/18 — The contractor is chipping excess
concrete from around the edges of the topping slabs in preparation for

placement of reinforcing steel. The contractor is also drilling test holes for igﬁ:’:rﬂ 4
the installation of grouted dowels needed to complete the top reinforcing
at elevation 254°-0”.

—

Area #17/18 — Clean Topping Slabs — The contractor is continuing to

clean various construction debris from the topping slab areas at elevation Eg{;‘:}:r“s ;
254°-0" in preparation for reinforcing steel installation.

Area #17 — 8.0.G. Preparation — The contractor completed clean up of Operators 2
the area and proceeded to place, grade and compact #67 stone in Foreman !
preparation for concrete placement at elevation 241°-0”. Laborers 3

| certify that | have read the applicable paragraphs from the PA Construction Standards manual pertaining to
the work/test described above.
: , Construction b,‘ AR>S ((/f"_‘“
Loe . ¥ 2o tf l Resident % i ‘Z'

" Signature "' Date | Signature Date




THE PORT AUTHORITY OF NY & NJ DAILY NARRATIVE | Gsc
WTC Transportation Hub WIC- 224.545 Work Package Number:
1. General Contractor: Tutor Perinl Corp. REPORTNO. DATE 12/09/11
Sub-Confractors: INSPECTOR Kingberg
2. Nicholsoﬁ | 8. Geocomp SHIFT-7:000m~-3:30pm [ MO|TU | WE | TH | FR | SA | $SU
3. JP Hogan 9. Iﬁwbccf PAGE |1 JOF|! X
4. Moretrench 10. Eagle One TEMPERATURE : 50F WEATHER: Sunny
5.EsElectic | 11. Allantic Conerete | ,, "rom | x| 00 el
6. Superior Gunite 12. %
7. J&E 13, Notes
Trade| No |Relerence
GC | Contractor worked with ipstallati()n of forrnwork and shoring at EI.272 in Area#18-19. DB | 149 W-1;10h/ea

El.241-252;252-262,

Contractor worked with installation of additional shoring along center line of tunnel at

Ge Carpenter's crew worked with Area #17-19 shoring and formwork installation at invert

CA | 1+10 L-2:10h/ea

elevation. :

Ge Carpenter’s crew worked with under slab formwork instaltation/removal, Area#{17-19, CA 1+4 L-1;10hea
Ei.241-252

Sub | Moretrench is on site for dewatering and maintenance. opP 143

Sub | EJ Electric performed maintenance work and is on “stand by" EL 1

Note:1) PA MED QA and Contractor’s QC are on site for quality control.

on site,

2) MTA is on site for operational comptiance and safety, TTJV, TPC technical personnel

Q"

Snspector &f (. . 12/09/2011 | Construction
K. Ingberg ¢ v haZ; Resident G.Mavleos

Signature

Signaiure

Date




THE PORT AUTHORITY OF NY & NJ DAILY NARRATIVE | Gsc
WTC Transportation Hub WTC- 224,545 Work Package Number:
1. General Contractor: Tutor Perinl Corp. REPORT NO. DATE 12/12/11
Sub-Contractors: INSPECTOR Kingberg
5. Nicholson 8. Geocomp | SHIFT-7:000m-3:30pm | MO [ TU | WE | TH | FR | SA | SU
3. JP Hogan 9. Impact PAGE |1 |OF |1 |x
4. Morevench 1 ]o. Eogle One TF.MPERATURE . 45F WEATHER: P/Cloudy
. . ) Time Qut Timein
5. EJ Electric 11. Atlantic Concrete " PLATFORM | TRACK
6. Superior Gunite 12. %
7.J&E 113, 7 . Notes
Trade| No |Reference
GC | Contractor worked with installation of formwork and shoring at E1.272 in Area#18-19. DB | 249 W-1;10h/ea
| 6C gzx;;;i?(;gr s crew-worked with Area #18-19 shormg and formwork installation at invert ca | 1+10 L-1:10b/ea
; Carpenter's crew worked with under slab formwork installation/removal, Areaf17-19,
| G€ | £1.241-252 east and west sides. _ CA | 1 10vea
%
Sub | Moretrench is on site for dewatering and maintenance. OP | I+3
Sub | EJ Electric performed maintenance work andis on “stand by” EL 1
Note:1) PAMED QA and Contractor’s QC are on site for quality control.
2) MTA is on site for operational compliance and safety, TTJV, TPC technical personnel
on site.

Snspector O? 12/12/2011) Construction B‘\A«) Ca/—"""’/
K. Ingberg Residem G.Mavlgos

Signature (/ </

Signature

Date



THE PORT AUTHORITY ©[F Y7 & [N)J) DAILY NARRATIVE
GSC
WTC Transportation Hub WTC 224.545 Work Package Number:
1. General Contractor: Tutor Perlni REPORTNO. DATE: 12-12-11
Sub-Contractors: INSPECTOR: Bennle
Rodriguez
2. Eagle One 8. Total Electric SHIFT 6:30am -3.00pm | MO | TU WE | TH | FR SA | SuU
3. Atlantic Concrete 9. PAGE |1 JOF |1 |x
Time O} Time
5. Superior Gunite 11. w PLATFORM | TRACK me sy me
6. Nicolson 12, rs;
7. Gilson Electrical 13, Noles
Contractor Description of work Trade No Re
fer
en
ce
GC Area 17 thru 18- Chipping beams/expose couplers for steel Drillrunners 1+1
installation @ El 241°-0”
Area A/B North- Clean up of debris/load out 10 yard Cardella Operator 1
container @ El. 241707 Lab 1
Area 17 thru 19- Labors assisting carpenters erecting shoring Lab 3
for construction of invert slab @ E1.241°0”
Area 17 thru 18- General clean up of topping slab @ El. Lab 1+4
241°0” thru El. 272°0”
Area 17 thru 18- Drilling dowel holes for construction of slab 2 Drillrunners 1+4
El1252°0”
w4

| cerify that !jl
>

p the work/test/described above,

| /| Construction M L. 7.
mspector o~ — > e uIResidem Gy ——— 4

Signature Datd | Signature Date

Qpgiicable paragrap?m the PA Construction Standards monual pertaining to




THE PORT AUTHORITY GF Y & NJ DAILY NARRATIVE | GSC
WTC Transportation Hub WIC 224.545 Work Package Number:
| 1. General Contractor: Tutor/Perini REPORT NO. DATE: Dec.12, 2011
| Sub-Contractors: - INSPECTOR R. Bracco
2, Nicholson 8. Geocomp SHIFT: 7:00-3:30 MO|TU |WE|TH | FR |SA [ SU
3. JP Hogan i 9. Impact PAGE |1 | OF X
4. Moretrench 10. Edgle One TEMPERATURE : upper 30s | WEATHER: Clear, Cald
] e Time O
5. E J Electric 11. AHlantic Concrete i PLATFORM | TRACK me ou! fimein
6. Superior Gunite 12. % |
7. J&E Rebar 13. Noles
Cantr :pescriptlon of work Trade No Refe
renc
Sub J&E Rebar — Areas #1V/18, Invert Slab -The contractor continued Foreman 2
“ installation of reinforcing stee] for the invert slab at elevation 284°-0” in Lathers 26
the above"loc'at‘ions, Top and bottom mats are being installed at this time. Laborers 3
Areas #17 thru 19 — Overhead Beams — The contractor is continuing to . |
install the reinforcing steel for the overhead beams at elevation 252°-0” in- I? ;&n:: 4
the above areas. ’ ’
Atlantic Concrete — Areas #17 thru 19 — The contractor is continuing to
cut rigging and access holes out of the proposed sections of temporary
walls that are to be removed on a later date. Preparations are being made Laborers !
at this time to begin wire line saw cutting these sections sometime in mid
January.
| Area #20 — Chipping & Patching — Masons are continuing to chip as
GC | needed and are patching honeycombs and gouges in the celhng at Masons 2
elevation 252°-0”. (One Hr)
| Concrete Placement — Area #17 — The contractor placed 16 cy of 5000 293““0“ %
GC | psi concrete for the remaining portion of the elevation 241°-0” slab on LZ{;T::; 4
grade. Masons 2
Sub Areas #17 thru 19 ~ Topping Slabs — The contractor is currently Lathers ]
installing reinforcing steel for the topping slabs at elevation 254’-0".
Topping Slab Dowels — Areas #17 thru 19 — The contractor is attempting
to drill and grout either #10 or #7 reinforcing dowels at the bottom of the . |
adjacent walls to the infill slab locations at elevation 254°-0”. One laborer LZ{)ZT:;; 4
also spent one hr. drilling holes at am overhead beam location at elevation
252°-0",

| certify that | have read the applicable paragraphs from the PA Construction Standards manual pertaining to
AVAS

Date

the work/itest described above.

Construction (i .
insgect04 ﬁz chc 2 géa (2 odeo!] ‘ Resident M
Signature 7 Dote | i

Signature




THE PORT AUTHORITY ©F N/ & NkJ DAILY NARRATIVE GSC

WTC Transportation Hub WTC 224.545 Work Package Number:

1. General Contractor: Tutor/Perini REPORT NO. DATE: Dec.13, 2017

Sub-Confractors: INSPECTOR R. Bracco

2. Nichoison 8. Geocomp SHIFT: 7:00-3:30 MO TU |WE|TH | FR | SA | SU

3.JP Hogan _ 9. Impact PAGE |1 | OF X

4, Moreh-ench 10. Eag’e One TEMPERATURE : 405 WEATHER: Clear

' .

5. E J Electric 11. Allantic Concrete " PLATFORM | TRACK fime OV fmein

6. Superior Gunite 12. %

7. J&E Rebar 13, Nates

Canir Description of work Trade No |Refe
renc
e

sub | J&E Rebar — Areas #17 thru 18, Invert Slab — The contractor continued F[?;fh";?: 220
installation of reinforcing steel for the invert slab at elevation 284°-0”. Laborers 5
Area #17 thru 19 — Overhead Beams — The contractor continued Foreman 1
installation of reinforcing steel for the overhead beams at elevation 252’-* Lathers 2
Areas #17 thru 19 — Topping Slabs — The contractor continued Foreman 0
installation of reinforcing steel for the topping slabs at elevation 254°-0”. Lathers 6

Atlantic Concrete — Areas #17 thru 19 — Continued core drilling rigging
and access holes for the cutting and removal of the temporary walls Laborers 2
between elevations 254°-0” and 2727-0”.

Area #20 — Patching — The contractor is continuing to patch the gouges

) o ; M
and honeycombs in the ceiling at elevation 252°-0”. asons 2

GC

Top of Box — Invert Pour Preparation — The contractor is currently :
running out slick line and installing hoppers and pipes in preparation for Laborers 2
the invert concrete placement.

Areas #17 thru 19 — Topping Slabs — The contractor is continuing to

clean dirt and debris from the topping slab areas at elevation 254°-0”. The Egg‘:’)?:r'; l

contractor is also powerwashing the areas.

Area #17 — Wall #36 Footing Extension — The contractor performed Onerato |
perator

additional excavation at wall #36 to extend the footing as needed to

: Laborer F 1
support the column between elevations 241°-0” and 306°-0”. aborer Foreman

| certify that | have read the applicable paragraphs from the PA Construction Standards manuat pertaining to

the work/test described above.
. ‘ P’ )
Inspectc‘:rﬂx/  Ar
AR

: Constructi A
A llA) eA@ 3 2oy ‘ Rgsri‘cjemc“on CU\/['_‘ JA— L.

Signature “Dale | Signature Date




THE PORT AUTHORITY OF NY & NJ DAILY NARRATIVE | Gsc
WTC Tr_qnsporic’zilon Hub WTC- 224.545 Work Package Number:
1. General Contractor; Tutor Perini Corp. REPORT NO. DATE 12/13/11
sUb_Con'rdciors: INSPECTOR K.Ingberg
2. Nicholson 8. Geocomp SHIFT-7:00am~-3:30pm | MO | TU | WE | TH FR | SA | SU
3. JP Hodgan 1.9, Impact PAGE |1 |OF |1 X
4. Moretrench 10. Eg_gle One TEMPERATURE : 45F WEATHER: Sunny
) Time Out Time In
5. EJ Electric 11. Atlantic Concrete W PLATFCRM | TRACK
6. Superior Gunite 12. %
7. J&E 13. Notes
Trade| No |Reference
GC | Contractor worked with installation of formwork and shoring at E1.272 in Area#18-19. DB | 2+9 W-1;10h/ea
GC Szﬁet?;zr s crew worked with Area #18-19 shoring and formwork installation at invert cA | 1410 L-1:10b/ea
GC Carpenter’s crew worked with under slab beams formwork installation, Area#17-19, CA | 144 |Olea
El.252, west side.
Sub | Moretrench is-on site for dewatering and maintenance. OoP | 143
Sub | EJ Electric performed maintenance work and is on “stand by” EL 1
Note:1) PA MED QA and Contractor’s QC are on site for quality control.
2) MTA is on site for operational compliance and safety, TTJV, TPC technical personnel
on site.
Snspector 12/13/2011 Construction :
K. Ingberg y ﬂ‘f/@ } Resident G.rv\ovleosb‘/"0 G —
Signature Signaiture ' Dale




THE PORT AUTHORITY CF NY & NJ DAILY NARRATIVE

GSC
WTC Transportation Hub WTC 224.545 Work Package Number:
1. General Contractor: Tutor Perinl REPORT NO. DATE: 121311
Sub-Contractors: INSPECTOR: Bennle
Rodriguez
2. Eagle One | 8. Total Electric SHIFT 6:30am -300pm | MO | TU | WE | TH | FR [ SA |SU
3. Allantic Concrete 9. PAGE | 1 | OF |} X
‘ ,
5. Superior Gunite 11. " AAToRM | Tack | "M e
6. Nicolson 12. %
7. Gilson Electricol 13. Noles
Contractor ' Description of work Trade No Re
fer
en
, ce
GC Area 17 thru 18- Chipping beams/expose couplers for steel Drilirunners 1+1
installation @ EI 241°-0”
Area A/B North- Clean up of debris/load out 10 yard Cardella Operator 1
container @ El. 241°0” Lab 1
Area 17 thru 19- Labors assisting carpenters erecting shoring Lab 3
for construction of invert slab @ E1.241°0”
Area 17 thru 18- General clean up of topping slab @ El. Lab 1+4
241°0” thru El. 272°0”
Area 17 thru 18- Drilling dowel holes for construction of slab 2 Drillrunners 1+4

El1252°0”

| cenify that Vhavp read t

inspector / ”

the work/test described above.

ez

[Construcﬂon % Z
// Resident o

£

pplicable paragr pm/(f(rom the PA Construction Standards manual pertaining to

Sanonee / 7 Dafe |

Signature

Date




THE PORT AUTHORITY OF NY & NJ DAILY NARRATIVE | Gsc
WIC Transportation Hub WTC- 224.545 Work Package Number:
1. General Contractor; Tutor Perini Corp. REPORTNO. DATE 12/14/11
Sub-Contractors: INSPECTOR K.Ingberg
2. Nicholson 8. Geocomp SHIEY = 7:00 cm - 3:30pm | MO TU | WE | TH | FR | SA | SU
3. JP Hogan 9. Impdct PAGE |1 |OF |1 X
4. Moretrench 10, Edgle One TEMPER‘ATUR_E . 45F WEATHER: P/Cloudy
. L L Tima Out T ime In
5. EJ Electric 11. Aflantic Concrete 8 PLATFCRM | TRACK , -
6. Superior Gunite 12, §
7. J&E 13. Noles
Trade |- No [Refefence
GC | Contractor worked with installation of formwork and shoring at EL272 in Area#18-19. DB.| 249 W-1 ;il Oh/ea
Ge gz;igi?;r s crew worked with Ared #18-19'shoring and formwork instgllatwn at invert ca | 1+10 L-1;10Wea
Ge Carpenter’s crew worked with under slab beams formwork installation, Area#17-19, cA | 144 10h/ea
EL252, west side. L
Sub | Moretrench is on site for dewatering and maintenance. OP | 43
Sub | EJ Electric performed maintenance work and is on “stand by” EL 1
Note:1) PA MED QA and Contractor's QC are on site for quality control.
2) MTA is on site for operational compliance and safety, TTJV, TPC technical personnel
on site.
5nspector J( . 12/14/2011 | Construction M«) a—F—
K.Ingberg A Resident G.Mavieos
Signature d / " Signature Date




THE PORT AUTHORITY @F (Y & [0 DAILY NARRATIVE | GSC

WTC Transportation Hub WIC 224,545 Work Package Number:

1. General Contractor. Tutor/Perini REPORY NO. DATE: Dec. 14, 2011

Sub-Contractors: INSPECTOR R. Bracco

2. Nicholson 8Geocomp | SHIFT: 7:00—{3:30 v MO|TU [WE|TH | FR | SA | SU

3.JPHogan 9. lmpact PAGE |1 | OF X

4. Moretrench 10. Eagle One __ | TEMPERATURE : Mid 40s | WEATHER: Clecr

Time Out Time |

5. E J Electric 11, AHlantic Concrete iy PLATFORM | TRACK e men

6. Superior Gunite 12, ;_é,)

7. J&E Rebar 13. Notes

Canlr Description of work Trade No |Rele
renc
o

sub | J&E Rebar — Areas #17/18 — Invert Slab — The contractor continued Ffreman 2
. . . . . . A athers 16
installation of reinforcing steel for the invert slab at elevation 2847-0". Laborers 5
Areas #17 thrul9 — Overhead Beams — The contractor continued . |
installation of reinforcing steel for the overhead beams at elevation 252°- f;&?;n ,
0",
Areas #17 thru 19 — Topping Slabs — The contractor continued Foreman 0
installation of reinforcing steel for the topping slabs at elevation 254°-0". Lathers 6
Atlantic Concrete — Areas #17 thru 19 — The contractor is continuing to
core drill access and rigging holes in the sections of temporary walls that Laborers 3
will be wire‘line saw cut and rc’moved on a later date.
Drilling Dowels — Areas #17/18 — The contractor was continuing to drill
#7 and or #10 dowel holes in the existing liner wall along the west side
adjacent to the topping slabs. After many failed attempts to drill for Foreman 1
location and depth with little success ihe contractor has decided to Laborers 5
abandon this method and have asked DDP for an alternate method to
completethework =~ 0
Clean Topping Slabs — Area #18 — The contractor is continuing to clean . |
dirt and construction debris from the topping slab areas at ¢levation 254’ LZ;ZT:;; 4
0.
Patcling Ceiling — Areas #19/20 — Masons are continuing to patch the Masons )
ceiling at elevation 252’-0". ;
Footing Excavation — Wall #36 — The coritractor is continuing to chip . :
rock and hand excavate in order to extend the south end of the footing at lf’;g;z? {
wall #36, elevation 241°-0”, ; N
Slick Line — Top of Box ~ The contractor is continuing to lay out the . |
concrete “slick line” and install hoppers and pipes in preparation for the LZE;T:Q 5
invert concrete placement.

| cerlify that | have read the applicable paragraphs from the PA Construction Standards manual periaining to

the work/test described above.

G —

£

; Construction
rspecio o Bugred Dec: 14, 2o/ e D

Signature Date |

Signalure

Date



THE PORT AUTHORITYOF NY & NJ | DAILY NARRATIVE | asc
WTC Transportation Hub WTC- 224.545 Work Package Number:
1. General Contractor: Tutor Perlnl Corp. REPORT NO. DATE 12/15/11
Sub-Contractors: (INSPECTOR KIngberg
2 Nicholson 8. Geocomp SHIFT~7:00am—-3:30pm | MO | TU | WE | TH | FR | SA | SU
3. JP Hogan 9. Impact PAGE |1 |OF |1 X
4. Moretfrench 10. Eagle One TEMPERATURE : 55F WEATHER: Cloudy
5. EJ Electric 11. Atlantic Concrete Y PLATFORM | TRACK fime o fmein
6. Superior Gunite 12. %
7. J&E 13. Notes
Trade! No |Reference
GC | Contractor worked with installation of formwork and shoring at E1.272 in Area#17-18. DB | 2+9 W-1;10h/ea

GC Carpenter’s crew worked with Area #18-19 shoring and formwork installation at invert

CA | 1+i0 L-1;10h/ea

elevation.
GC Carpenter’s crew worked with under slab beams formwork installation, Area#17-19, CA 143 | Oh/es
E1.252, west side.
Sub | Moretrench is ot site for dewatering and maintenance. OP | 143
Sub | BJ Electric performed maintenance work and is on “stand by"” EL 1
Note:1) PA MED QA and Contractor’s QC are o site for quality control.
2) MTA is on site for operational coxiipliance and safety, TTIV, TPC technical personnel
on site.
Snspector y j 12/15/2011 | Construction M é"——\
K. Ingberg = Z‘, Resident G.Mavleos
Signqture(/ / | Signature Date




THE PORT AUTHORITY OF NY & NJ DAILY NARRATIVE | GSC
WTC Transportation Hub WTC 224.545 ‘ Work Package Number:
1. General Contractor: Tutor/Perinl REPORTNO. DATE: Dec.15, 2011
Sub-Contractors: INSPECTOR R. Bracco
2. Nicholson. 8. Geocomp SHIFT: 7:00-3:30 Mol Tu |we|m | | sa | su
3.Jp Hogan; 9. Impact PAGE |1 | OF X
4. Moretrench 10. Eagle One TEMPERATURE : upper 505 | WEATHER: overcasl, showers
5, E J Electrc 11. Aflantic Concrete w PLATFORM | TRACK fime ou! e
6. Superior Gunite 12 %
7. J&E Rebar 13, Notes
Conlr Description of work Trade No  |Refe
Zenc
Sub J&E Rgbar ~ Area #1 7,.Inverl Slab - Thq Continued installation of Fl?;:’h‘zlf‘: 2
reinforcing steel for the invert slab at elevation 284’-0". |aborers s
Areas #17 thru 19, Topping Slabs — The contractor continued installation Foreman 0
of reinforcing steel for the topping slabs at elevation 254’-0”. Lathers !

Atlantic Concrete — Areas #18/19 — The contractor is continuing to core
drill rigging and access holes on the sections of walls that will be wire line Laborers 3
saw cut and removed at a later date.

) . Operators 2
Superior Gunite - Areas #17 thru 19, Overhead Beams — The contractor Masons 4
placed 30 cy (+-) of 5000 psi shotcrete concrete for the overhead beams at Foreman 1
elevation 252’-0". Laborers 5

Dock builder For 1
Drilil runners — Areas #17 thru 19 ~ The contractor is continuing to chip . |
and remove the excess concrete at the topping slab edges at el. 254’-0 in oreman
. . . . Drill Runners 3
preparation for installation of reinforcing steel.
Topping Slabs — Areas # 17 thru 19 — The contractor is continuing to . ,
clean dirt and construction debris from the topping slab locations at el. Lomma“
y s . . . aborers 4
254°-0” in preparation for reinforcing steel and concrete.
H&M?2 Structure — East Side — The contractor is currently chipping Foreman 1
concrete to expose an additional existing steel beam at this location. Laborer 1

Area #17 — Wall #9 Footing Extension — The contractor placed the
reinforcing stee! for the shear wall #9 footing extension in compliance Foreman I

with the DDP Sketch, RFI GSC-1016 dated 12/9/11.

| cerify that | have read the applicable paragraphs from the PA Construction Standards manual pertaining to
the work/test described above,

Constructi _ T
erd Do 55, 2ol | Corstrueton Byn G — &L

Signature " Date | Signature Date



THE PORT AUTHOiRITY'O‘F NY & NJ DAILY NARRATIVE | gsc

WTC Transportation Hub WTC- 224,545 Work Package Number:

1. General Contractor: Tutor Perinl Corp. REPORT NO. DATE 12/16/11
Sub-Contractors: V INSPECTOR K.ingberg
2. Nicholson 8. Geocomp SHIFT-7:00am-3:30pm [ MO | TU | WE | TH [ FR | SA [ SU
3. JP Hogan Q. |mpoct PAGE |1 OF | 1 X
4. Moretrench 10, Eogle One TEMPERATURE : 50F WEATHER: P/Cloudy

. . Time Qut Time In
5. EJ Electric 11. Aflantic Concrete | w FLATIORM | TRACK
6. Superior Gunite 12, %
7. J&E 13. Notes
Trade| No |[Relerence
GC | Contractor worked with installation of formwork and shoring at BL272 in Area#17-18. DB | 2+9 W-1;10h/ea
G Carpenter’s crew worked with »Area\#18-19 shoring and formwork installation at invert ca | 1410 L-1:10h/ea
¢levation, . !

Ge Carpenter’s créw worked with under slab beams formwork removal Area#17-19, EL252, | ~\ | |44 10h/ea

west side,

Sub | Motetrench is on site for dewatering and maintenance, OP | 143
Sub | EJ Electric performed maintenance work and is on “stand by” EL 1

Note: l)‘PA MED QA and Coritractor’s QC are on site for quality control.

2) MTA is on site for operational comphance and safety, TTJV, TPC technical personnel

on site.

5nspector 12/16/2011 | Construction
K. Ingberg 2 g“\/&% Resident G.Mavleos TD/V‘«) @L/

Signature |

Signature

Daote




THE PORT AUTHORITY OF NI/ & NJ DAILY NARRATIVE
GSC
WTC Transportation Hub WTC 224.545 Work Package Number:
1. General Contractor: Tutor Perinl REPORT NO. DATE: 12-16-11
Sub-Contractors: INSPECTOR: Bennle
Rodriguez
2. Eagle One 8. Total Electric SHIFT 6:30am-3.00pm | MO | TU | WE [ TH | FR | SA | SU
3. Allantic Concrete 9. PAGE |1 | OF | 1 X
Time Out
5. Superior Gunite 11, " PLATFORM | TRACK meor fme n
6. Nicolson 12. %
7. Gilson Electrical 13. Notes
Contractor Description of work Trade NoO Re
fer
en
ce
GC Area A/B North- Clean up of debris/load out 10 yard Cardella Operator 1
container @ El. 241°0” Lab 1
Area 17 thru 19- Labors assisting carpenters erecting shoring Lab 3
for construction of invert slab @ E1.241°0”
Area 17 thru 18- General clean up of topping slab @ El. Lab 1+4
241°0” thru El. 272°0”
Area 17 thru 18- Chopping out excess concrete @ El 252°0” Drillrunners 1+4

| certify that | howke read fhe Applicable paragrapis from the PA Construction Standards manual pertaining to
/ s the work/fesl/described above.
Inspecto / ~ 7 /2/ // !Residem % G—""

Consiruction

e

Signature

Date |

Signature

Dote



THE PORT AUTHORITY OF NY & NJ DAILY NARRATIVE | OSC
WTC Transporfation Hub WIC 224.545 Work Package Number:
| 1. General Contractor: Tutor/Perinl REPORT NO. DATE: Dec. 14, 201}
| Sub-Contractors: ‘ INSPECTOR R. Bracco
| 2. Nicholson 8. Geocomp SHIFT: 7:00- 3:30 MO|TU |WE|TH | FR | SA | SU
3. JP Hogan ; 9, Impact | PAGE |1 | OF X
4. Moretrench 10. Eagle One TEMPERATURE : 50 WEATHER: Mostly cloudly, windy
agie — — ——
5. E J Electric 11. Aflantic Concrete | PLATFORM | TRACK me™y men
6. Superior Gunite 12, ; %
7. J&E Rebar 13, _ | Nates
Conir Description of wdrk ffcde No |Refe
renc
‘ 1
Sub | J&E Rebar — Area #17, Invert — The contractor continued the installation F[f’:h'zfsn 2
.of reinforcing steel for the invért slab at elevation 284°-0”, Laborers I
Drill runners — Areas #17 thru 19 — The contractor is continuing to chip . .
GC | excess cancréte from the edges of the existing topping slab locations at Lﬁﬁirfeﬂ 3
elevation 254°-0" .
Atlantic Concrete — Areas #18/19 — The contractor is continuing to core
Sub drill access and rigging holes in the temporary wall sections in preparation Laborers 5
for wire line saw cutting and removal between elevations 254°-0” and
272°-0”,
Areas #17 thru 19 — Topping Slab Clean up — The contractor is For \
GC | continuing to clean out dirt and construction debris from the topping s]ab LZ;ZT;’; 4
locations at elevation 254'-0”,
¢ Area #20 — Patching — Masons continued to patch the honeycombs and
C N : y Y Masons 2 |
gouges at the ceiling elevation 252°-0”..

| certify that | have read the applicable paragraphs from the PA Construciion Standards manual perfaining to

the work/test described above,

Constructi
inspecfor/{dm Cg&‘. /(p ZQNIR;?;;? on % Gy [, i

Signature Dale

Signature

Dale




THE PORT AUTHORITY OF NY & NJ) DAILY NARRATIVE
GSC
WTC Transportation Hub WTC 224.545 Work Package Number:
1. General Contractor: Tutor Perinl REPORT NO. DATE: 12-19-11
Sub-Contractors: INSPECTOR: Bennle
— _ _Rodriguez
2. Eagle One 8. Total Electiic  SHIFT :300m-300pm | MO | TU | WE | TH | FR | SA | SU
3. Allantic Concrete | 9. PAGE |1 |OF |1 |x
. . Time Out me |
5. Superior Gunite 11, w PLATFORM | TRACK me &4 men
6. Nicolson 12, %
7. Gilson Electical 13. Notes
Coniractor Description of work Trade No Re
> fer
en
, ce
GC Area A/B North- Clean up of debris/load out 10 yard Cardella | Operator 2
container @ El. 241°0” Lab 4
Area 17 thru 19- Labors assisting dockbuilders erecting shoring Lab 3
for construction of invert slab @ E1.252°0”
Area 17 thru 18- General clean up of topping slab @ El. 252°- Lab 1+4
0” Drillrunners 1+2
A
| certify th the applicable paragraph¥ frgm the PA Construction Standards manual pertaining 1o
/ the workfesy/described above. RPN
1/ ‘ 4 Construction ./
Inspecto/% , / { {/ | Resident e :
" Signale "Dafe | Signature Dote



THE PORT AUTHORITY OF (Y & NJ DAILY NARRATIVE | GSC
WTC Transporiation Hub WTC 224.545 Work Package Number:
1. General Contractor: Tutor/Perinl REPORT NO. DATE: Dec.1%, 201
Sub-Contractors: INSPECTOR R. Bracco
2. Nicholson 8. Geocomp SHIFT: 7:00-3:30 MO|TU [WELTH | FR | SA | SU
3. JP Hogan 9. Impact PAGE |1 | OF X
4. Moretfrench 10, EagE One TEMPERATURE : 30s WEATHER: Mostly clear, Cold
s t T
5. E J Electric 11, Aflantic Concrete | ,, | MATOR | RACK fime oy meln
6. Superlor Gunite 12, %
7. J&E Rebar 13. Notes
Conlr Description of work Trade No |Refe
renc
(<]
sub | J&E Rebar — Area #17, Invert — The contractor continued installation of Foreman 4
. , . ; s s Lathers 5
reinforcing steel for the invert slab at elevation 284°-0”. Laborers 1
Atlantic Concrete — Areas #17 thru 19 — The contractor is continuing to
core drill rigging and access holes in the preparation for wire line cutting
. Laborers 3
and removal of sections of the temporary support walls between
elevations 254’-0" and 272’-0".
Masons — Patching Ceiling — The contractor is continuing to patch Masons 5
gouges and honeycombs in the ceiling at elevation 252°-0”.
Clean up — Areas #17 thru 19 — The contractor is continuing to clean up Foreman 3
construction debris at elevation 241°-0”. Laborers 2

| certify that | have read the applicable paragraphs from the PA Construction Standards manual pertaining to
the work/test described above.

Resident

, ] Construction \D«,,\,;. y—" e J‘

tnspeciofMdﬂz / i Col/

Slgnature " Date

i

Signature

Date




THE PORT AUTHORITY OF NY & NJ DAILY NARRATIVE | 6sc

WTC Transportation Hub WTC- 224.545 Work Package Number:
1. General Coniractor: Tutor Perini Corp. REPORT NO. DATE 1219/11
sub-COn"acto{s: INSPECTOR K.Ingberg
2 Nicholson 8. Geocomp. SHIFT~7:00am-3:30pm | MO | TU | WE [ TH | FR | SA | SU
3. JP Hogan 9. Impact PAGE |1 | OF |1 X
4. Moretrench 10. E09J§ One TEMPERATURE : 45F WEATHER: P/Cloudy
, Time Out Time in
5. EJ Electric 11. Atlanfic Concrete w FLATFORM | TRACK
6. Superior Gunite 12. %
7. J&E 13. Noles
Trade| No |Reference

GC | Contractor worked with installation of formwork and shoring at E1.272 in Area#17-18. DB | 2+9 W-1;10h/ea
GC Sg};i?;ﬁr s crew worked with Area #18-19 shoring and formwork installation at invert cA | 1410 L-1:10bea
GC Contractor worked xfm.h Area’ #17, El.272imstallanon of (T&M work) additional invert DB | 143 10h/ea

support frame on existing temporary bracing .

L 1 W-1;10h/ea

Sub | Moretrench is on site for dewatering and maintenance. OP | I+3
Sub | EJ Electric performed maintenance work and is on “stand by” EL 1

Note:1) PA MED QA and Contractor’s QC are on site for quality control.

2) MTA is on site for operational compliance and safety, TTJV, TPC technical personnel

on site.

Snspector G? 12/19/2011 Construction
K. Ingberg 3 ﬁdp Resident G.Mavleos

Do (ob—

Signature U/ / |

Signature

Date




THE PORT AUTHORITY OF K1Y & I | DAILY NARRATIVE | GSC
WTC Transporiation Hub WTC 224.545 Work Package Number:

1. General Contractor: Tutor/Perini REPORT NO. DATE: Dec. 20, 2011
Sub-Contractors: , INSPECTOR R. Bracco
2 Nicholson B 8. Geocomp | SHIFT; 7:00 - 3:30 MO|TU | WE|TH | FR | SA |sU
3. JP Hogan 9. Impact PAGE |1 | OF X
4. Moretrench | 10. Eag!e One TEMPERATURE : 40s WEATHER: Moslly cloudy, windy
5. E J Electric 11, Aflantic Concrete | ,, | PATORM Rk fime ou! fmein
6. Superior Gunite 12. %
7. J&E Rebar 13. Notes

Contr Descriplion of work Trade No |Rele
. renc

J&E Rebar Invert Slab, Area #17 ~ The contractor continued the

Sub installation of reinforcing steel for the invert slab at elevation 284°-0’. A~ Foreman 3
4b | meeting was held in the field with TTIV, TPCC, DDP and Port Authority Lathers 6
Inspectors to address the south bulkhead reinforcing issues at which time Laborers !

a solution was proposed and will be adopted.

Atlantic Concrete — Areas #17 thru 19 — The contractor continued to core
drill rigging and access holes in preparation for the wire line saw cutting Laborers 3
of sections of the temporary walls between elevation 254'-0” and 272°-0".

Patching - Area #20 — The contractor is continuing to patch gouges and

imperfections in the ceiling at elevation 272°-0". Mesons 2
Clean up - Areas #18 and 19 — The contractor is continuing to clean dirt Foreman 2
and construction debris from the topping slab areas at elevation 274°-0”. Laborers 2

| certify that | have read the applicable paragraphs from the PA Construction Standards manual pertaining to
the work/test described above, f f
Conslruction Do ¢ A
aA% & 2ol ‘ Resident Dend (o
Date Signature Date

L4

Signcture




THE PORT AUTHORITY OF NY & NJ DAILY NARRATIVE | Gsc

WTC Transportation Hub WTC- 224,545 Work Package Number:
1. General Contractor: Tutor Perinl Corp. REPORT NO. DATE 12/20/11
Sub-Contractors: INSPECTOR K.Ingberg
2. Nicholson 8 Geocomp SHIFT - 7:.00 am -3 :30 pm MO TU WE | TH FR SA
3. JP Hogan 9. Impact PAGE |1 | OF | 1 X
4, Moretrench 10. Eagle One TEMPERATURE : 45F WEATHER: Cloudy
. . Time Out Time in
5. EJ Electric 11. Atlantic Concrete . PLATFCRM | TRACK
6. Superior Gunite 12, %
7. J&E . 13. Notes
Trade| No |Reference

GC | Contractor worked with installation of formwork and shoring at E.272 in Area#i7-18. DB 146 10h/ea
G Szrvpaetli:;zr 5 crew worked with Area #18-19 shoring and formwork installation af invert cA | 1+10 10h/ea

Contractor worked with Area #17, E1.272 installation of (T&M work) additional invert
ac support frame on existing temporary bracing (RFI#1022) DB | 143 10h/ca

L l W-1;10h/ea

Sub | Moretrench is on site fordewatering and maintenance. OP | 1+3
Sub | EJ Electric performed maintenance work and is on “stand by” EL 1

Note:1) PA MED QA and Contractor’s QC are on site for quality control.

2) MTA is on site for operational compliance and safety, TTIV, TPC technical personnel

on site.

Construction
Resideni G.Mavleos

Snspector ‘ 12/20/2011
crgoors B Bglly

Signature ¢/ / |

Signalure Date




THE PORT AUTHORITY ©F Y & NJ DAILY NARRATIVE
GSC
WTC Transportation Hub WTC 224,545 Work Package Number:
1. General Coniractor: Tutor Petinl REPORT NO. DATE: 12-20-11
Sub-Contractors: INSPECTOR: Bennle
Rodﬁgpez
2. Eag‘e One 8. Total Electric SHIFY 6:30am -3.00 pm MO | TU WE | TH | FR SA SU
3. Atlantic Concrete 9. PAGE |1 | OF |1 X
Time Out Time i
5. Superior Gunite 11. 5 PLATFORM | TRACK me o meim
6. Nicolson 12. %
7. Gilson Electrical 13. Notes
Contracior Description of work Trade No Re
fer
en
ce
GC Area A/B North- Clean up of debris/load out 10 yard Cardella Operator 2
container @ El. 241°0” Lab 4
Area 17 thru 19- Labors assisting dockbuilders erecting shoring Lab 3
for construction of invert slab @ E|.252°0”
Area 17 thru 18- General clean up of topping slab @ El. 252°- Lab 1+4
0" Drillrunners 1+2
I cerify thal s.from the PA Construction Standards manual pertaining fo
eyl described above. D ‘
Construction o Gp— .
Inspector < “ 4/ | Resident £

'|

Signature

Oate




THE PORT AUTHORITY GF RV & NJ | DAILY NARRATIVE
' GSC
WTC Transportation Hub WIC 224,545 — Work Package Number:
1. General Contractor: Tulor Perllnlr REPORT NO. DATE: 12-21-11
Sub-Contractors: INSPECTOR: Bennle
: Rodriguez
2. Eagle One 8. Tolal Electric SHIFT 6:30am-3.00pm | MO [Tu | we | | R |sa |su
3. Atlantic Concrete 9. PAGE |1 | OF |1 X
Time Ouf i
5. Superior Gunite 11, % PLAFORM | TRACK me sy fime in
6. Nicolson 12, cé)
7. Gilson Electrical 13. Notes
Contractor Descriplion of work Trade No Re
: fer
en
GC | Area A/B North- Clean up of ‘debris/load out 10 yard Cardella Operator 2
container @ El. 24170" Lab 4
Area 17 thru 19- Labors assisting doc builders erecting shoting Lab 3
| for construction of invert slab @ E[.252°0”
T Area 17 thru 18- General clean up of topping slab @ EI 252’- Lab 1+4

0" Drillrunners 1+2

fhs ffom the PA Construction Standards manual perfaining fo
Ihe worlftesydescribed above.

7 /L&//I Construction D% C— /C. A

Resident

lnspector/ |

Signature / / D'ayé ] Signature Date




THE PORT AUTHORITY OF NY & NJ DAILY NARRATIVE | Gsc
WTC Transportation Hub WTC- 224,545 Work Package Number:

1. General Contractor: Tutor Perinl Corp. REPORT NO. DATE 12/21/11
Sub-Contractors; INSPECTOR K.Ingberg
2_Nicholson 8. Geoccomp SHIFT-7:000m~-3:30pm | MO | TU | WE | TH | FR | SA | SU
3. JP Hogan 9. Impact PAGE |1 |OF |1 X
4. Moretrench 10. Eagle One TEMPERATURE : 55F WEATHER: Rain
5. £ Electric 1. Aflantic Concrete | , | HATOM | mAcK me ot el
6. Superior Gunite 12, %
7. J&E 13. Notes

Trade| No |Reference

GC | Contractor worked with installation of formwork and shoring at EL.272 in Area#17-18. DB | 1+8 10h/ea

CA | 1+12 10b/ea

GC | Contractor worked with installation ofternporéfy supports at E1.241-254, Area#17-19. DB | 1+2 OP-1;10h/ea

g | Contractor worked with Area #17, E1.272 installation of (T&M work) additional invert

support frame on existing temporary bracing (REI#1022) W 5 10h/ea
L ] 10h/ea
gup | EY Electric started with re-mounting of previously installed electrical panel at BL | 141 ghve
1 &9subway tunnel e/sidé exterior wall, Bent #54 EL.272 location (T&M work). 2
Sub | Moretrench is on site for dewatering and maintenance. OP | 143
Sub | EJ Electric performed maintenance work and is on “stand by” EL | 1+l

Note: 1) PA MED QA and Contractor’s QC are on site for quality control.

on site,

2) MTA is on site for operational compliance and safety, TTJV, TPC technical personnel

Sngpector 12/21/2011
K. Ingberg *‘{ Q/@

Construction
Resideni G.Mavieos

Do Wt—-

Signature U l

Signature Date




THE PORT AUTHORITY OF N/ & (J DAILY NARRATIVE | ¢SC

WTC Transporiation Hub WTC 224.545 Work Package Number:

1. General Contractor: Tutor/Perint REPORT NO. DATE: Dec. 21, 201)
Sub-Contractors: INSPECTOR R. Bracco

2. Nicholson 8. Geocomp SHIFT: 7:00 - 3:30 MO|TU | WE | TH |FR | SA | SU
3. JP Hogan 9. Impact PAGE |1 | OF X

4, Moretrench 10. l:;agle One TEMPERATURE : upper 50 WEATHER: Rain

5. E J Electric 11. Aflantic Concrefe | ,, | RATORY | Racx fime out fmein

6. Superior Gunile 12. %

7. J&E Rebar 13. Nates
Contr Description of work Trade No |Refe

renc

J&E Rebar — Area #17 — The contractor is continuing the installation of

Sub | reinforcing steel for the invert slab at elevation 284°-0". Most of the main Ff;tehrzf: 2
reinforcing steel is installed and the contractor is now making final Laborers |

adjustments and addressing NCR issues.

Atlantic Concrete — Areas #17 thru 19 — The contractor is continuing to
core drill rigging and access holes in preparation for wire line saw cutting

sections of the temporary wall sections between elevations 254°-0” and Laborers 3
272,_0”.

Paiching Ceiling ~ Area #20 — Masons are continuing to patch gouges Masons )
and imperfections in the ceiling at elevation 252°-0”,

Clean up ~ Topping Slabs — The contractor is continuing to clean dirt and Foreman 2
construction debris from the topping slab locations at elevation 254°-0”. Laborers 3

| certify that | have read the applicable paragraphs from the PA Construction Standards manual pertaining to
the work/test described above.

| | _ v
vicco el Bgsenroferfn i O S L.

Signature Dale | Signature Date



Signature” Datel

THE PORT AUTHORITY O©F NN & NJ DAILY NARRATIVE
GSC
WTC Transportation Hub WTC 224,545 Work Package Number:
1. General Contractor: Tutor Perinl REPORT NO. DATE: 12-22-11
Sub-Contractors: INSPECTOR: Bennle
Rodriguez
2. Eagle One 8. Total Electric SHIFT 6:300m-300pm | MO |TU [WE|[TH |FR | SA | SU
3. Aflantic Concrete 9. PAGE |1 | OF I X
Time Out Time
5. Superior Gunite 11. $ PLATFORM | TRACK me sy men
6. Nicolson 12, %
7. Gilson Electrical 13. Notes
Confractor Description of work Trade No Re
fer
en
GC Area A/B North- Clean up of debris/load out 10 yard Cardella Operator 2
container @ El. 241°0” Lab 4
Area 17 thru 19- Laborers assisting dock builders erecting Lab 3
shoring for construction of invert slab @ E1.252°0™
Area 17 thru 18- Gcneral clean up of topping slab @ El. 252’- Lab 1+4
0” Drillrunners 1+2
| certify that | eadfthgrapplicable paragraphs frgm the PA Construction Standards manudl pertaining to
~ the workftesi Qescribed above. Py,
ya "1 Construction .L
Inspecto/' /7 / p Z //‘ Resident D"\u b—" )
l

Signature

Date




THE PORT AUTHORITY OFF NN & NS

DAILY NARRATIVE

WTC Transportation Hub WTC 224.545

Work Package Number:

GSC

1. General Contractor: Tutor/Perinl REPORT NO. DATE: Pec. 22, 2011
Sub-Contractors; INSPECTOR R. Bracco
2 Nicholson 8. Geocomp SHIFT: 7:00 - 3:30 MO TU |WE|TH [FR | SA | SU
3.JP Hogan 9. Impact PAGE |1 | OF X
4. Morefrench 10. Eagle One TEMPERATURE : 50 WEATHER: Parlly Sunny
) ' ~ ; Time Out Time |
5. E J Electiic 11, Allantic Concrefe | | PATORM | Rack mem men
6, Superlor Gunite 12, %
7. J&E Rebar 18. | Notes
Conlr Deascripflon of work Trade No |Refe
renc
=]
J&E Rebar— Area #17, Invert — The contractor is continuing to install
Sub the remaining reinforoing steel at the south bulkhead in area #17 at Foreman i
Ho | elevation 284°-0”, I received a new sketch via e-mail this morning Lathers 9
showing the additional reinforcing steel. Reference, SK-PKIX Alt.1, Laborers 1
S2010, 003R1. -
Areas #17 thru'19 - Topping Slabs — The contractor has commenced F°’°£’m 21
installation of reinforcing steel for the topping slabs at elevation 254°-0” Lathers
installa A 18 PpIng : Laborer 3
Atlantic Concrete — Areas #18/19 — The contractor is continuing to core
drill access and rigging holes in the temporary support walls in Laborers 2
preparation for the cutting and removal between elevations 254'-0" and Foreman 1
2723 O”
Cleaning topping slab - Area #17 — The contractor is power washing and .
GC | removing dirt and debris in preparation for installation of reinforcing steel Lorema” ]
: ; , aborers 4
at elevation 254'-0”,
Chipping - Areas #1 819 - The contractor is continuing to chip the edges
of the topping slab areas in preparation for the installation of reinforcing Drill Runners 2
steel.
Patching - Area #20 — Patching of gouges in the ceiling at elevation 254°- Mason |
0” is continuing,

| cerlify that | have read the applicable paragraphs from the PA Construction Standards manual pertaining to

Inspector/f’ ‘)éﬁ 4 ¥

the work/test described above.

c’éw M// ‘ Resident

Consiruction YD(/V\:) CV""" [‘

slgnofure bate |

Signature

Date




THE PORT AUTHORITY OF NY & NJ DAILY NARRATIVE | Gsc
WIC Transportation Hub WTC- 224.545 Work Package Number:
1. General Contractor: Tulor Perinl Corp. REPORT NO. DATE 12/22/11
Sub-Coniractors: INSPECTOR Kingberg
2. Nicholson 8. Geocomp SHIFT-7:00am-3:30pm | MO | TU | WE | TH | FR | SA | SU
3. JP Hegan 9. Impact PAGE |1 |OF |1 X
4, Moretrench 10. Eagle One TEMPERATURE : 55F WEATHER: P/Cloudy
. , Time Out Timein
5. EJ Eleciric 11. Atlantic Concrete % FLATFORM | TRACK
6. Superior Gunite 12. %
7. J&E 13. Nates
Trade| No |Reference
GC | Contractor worked with installation of formwork and shoring at E1.272 in Area#17-18. DB | 1+11 10/ea
CA | 1+]12 10b/ea
Contractor worked with installation of temporary supports at E1.241-254, Area#17-19, .
SC | Man Lift-1; Fork Lifi-1. DB | 142 | OP-1;10Wea
GC Contractor worked with Area #17, E1.272 installation of (T&M work) additional invert W | |Ob/ea
support frame on existing temporary bracing (RF1#1022)
» L 1 10h/ea
Sub EJ Electric started with re-mounting of previously installed electrical panel at EL l 8h/ca
1&9subway tunnel e/side exterior wall, Bent #54, EL.272 location (T&M work). ¢
Sub | EJ Electric performed maintenance work and is on “stand by” EL 1
Note:1) PA MED QA and Contractor's QC are on site for quality control,
2) MTA is on site for operational compliance and safety, TTIV, TPC technical personnel
on site.
Inspector G}f’ /22 12/22/2011 | Construction D ba—
K.ingberg % ° ‘ Resident G.Mavleos
Signature  (/ ¢/ { Signature Date




THE PORT AUTHORITY OF NY & NJ DAILY NARRATIVE | csc
WTC Transportation Hub WTC- 224.545 Work Package Number:
1. General Contractor: Tutor Perinl Corp. REPORT NO. DATE 12/23/11
Sub-Coniractors: INSPECTOR K.ingberg
2. Nicholson 8. Geocomp SHFT-700am-3:30pm | MO | TU | WE [TH | FR I SA | SU
3. JP Hogan 9. Impact PAGE |1 | OF |1 X
4. Moretrench 10. E0g|e Oone TEMPERATURE : 50F WEATHER: P/Cloudy
) ) Time Out Time In
5. EJ Electric 11. Atlantic Concrete i PLATFORM | TRACK
6. Superior Gunite 12, %
7. J&E 13. Notes
Trade| No |Reference
GC | Contractor worked with installation of formwork and shoring at E1.272 in Area#17-18. DB 7 10b/ea
CA | 1412 10b/ea
Contractor worked with installation of lemporary supports at E1.241-254, Area#17-19. .
GC Man Lifi-1; Fork Lifi-1, DB | 141 OP-1;10W/ea
GC Contractor worked with Area #17, EL 272 mstallation of (T&M work) additional invert W 1 10b/ea
| support frame on existing temporary bracing (RFI1#1022) °
‘ L ! 10h/ea
Sub | EJ Electric performed maintenance work and is on “stand by” EL 1
Note: 1) PA MED QA and Contractor’s QC are on site for quality control.
2) MTA is on site for operational compliance and safety, TTJV, TPC technical personnel
on site.
Construction Dlao (o——

Inspector 12/2372011
K.Ingberg Residen! G.Mavieos

Signoture (/ Signature Daote




THE PORT AUTHORITY OF NY & () DAILY NARRATIVE | G5C
WTC Transportation Hub WTC 224.545 Work Package Number:
1. General Contractor: Tutor/Perini REPORT NO. DATE: Dec. 23, 2011
Sub-Contractors: - INSPECTOR R. Bracco
2. Nicholson 8. Geocomp SHIFT: 7:00 ~ 3:30 MO|TU | WE|TH |FR |SA | SU
3. JP Hogan 9.impact PAGE |1 | OF X
4. Moretrench 10. Eggte One TEMPERATURE : 403 WEATHER: Overcast, showers
= l
5. E J Electric 11. Aflantic Concrefe | , | PaORM | Rack fime Out rmein
6. Superior Gunite 12, %
7. J&E Rebar 13, Notes
Confr DeScriplién“éfWork Trade No |Refe
renc
=]
Sub J&E Rebar — Invert Slab - The contractor continued finishing the Foreman 2
4b | placement of reinforcing steel around the opening at line NH. Reinforcing Lathers 1
steel is being installed in compliance with sketch SK- RFI- 1020R 1. Laborers 2
Clean Topping Slabs — Areas #17 — 19— The contractor continued clean . :
up of the topping slabs in preparation for placement of reinforcing steel at Lg{;man
: , B Ters 4
elevation 254°-0”,
Atlantic Concrete — Areas #17 thru 19— The contractor continued to core
drill access and rigging holes in the temporary support walls between Foreman !
elevations 254’-0" and 272’-0” in preparation for wire line saw cutting Laborers |
and removal.
Chipping — Topping Slabs — Continued chipping the edges of the topping Foreman 1
slab areas in preparation for cleaning and installation of reinforcing steel. Laborer !
Patching — Area #20 — The contractor continued to patch gouges in the Mason |

ceiling at elevation 252°-0”,

| cerify that | have read the applicable paragraphs from the PA Construction Siandards manual pertaining 1o

the work/test described above.

AN

an, 23, 20 //| Resident

-

| Construction -DJ\,Q Cu/—-’-’* [ .T
”

Inspector,{é{v

N

Signature Dgle |

Signature Date




THE PORT AUTHORITY ©F [N\ & NlJ

DAILY NARRATIVE

WTC Transportation Hub WTC 224,545

Work Package Number:

GSC

1. General Contractor: Tutor Perini

REPORT NO.

DATE: 12-23-11

Sub-Contractors: INSPECIOR: Bennie
Rodriguez
2. Eagle One 8. Total Electric SHIFT :30am-3.00pm | MO |TU |WE|TH |FR |SA [SU
3. Atlantic Concrete 9. PAGE |1 | OF |1 X
Time Out Time i
5. Superior Gunite . 4 PLATFORM | TRACK mesy mem
6. Nicolson 12, %
7. Gilson Electical 13. Notes
Conkractor Description of work Trade No Re
fer
en
ce
GC Area A/B North- Clean up of debris/load out 10 yard Cardella Operator 2
container @ EL. 241°0” Lab 4
Area 17 thru 19- Laborers assisting dock builders erecting Lab 3
shoring for construction of invert slab @ EI.252°0”
Area 17 thru 18- General clean up of topping slab @ El. 252°- Lab 1+4
0” Drillrunners 1+1
Note: one drillrunner worked 2 hrs only.
| certify that | h ead thg agblicable paragraphs frorh the PA Construction Standards manual pertaining to
: the workflest dgscribed above. 3 P
F o S > / Construction L FAva
lnspector/ 7 /a ZJ Resident o f

Signalure

vy

Q

o
N

Signature Date




THE PORT AUTHORITY O 5 & W0 DAILY NARRATIVE WTC.22
, ~224.545
PrOJECL WTC Trﬂnsporfoﬂon HUB WOrk Packqge NUmber:
1. General Confractor:  Tutor Perini REPORT NO. DATE : 12-10-201]
Sub-Contractors: Superintendent; Michael Perrone
2. J& ERebar 8. SHIFT: 7am to 7:30pm MOITU |WE |TH [ FR |sA |SU
3. 9. PAGE | 1 |OF| 1 X
4, 10. TEMPERATURE : 46 WEATHER: Sunny
5. 11. ” PLATFORM RACK TIME IN TIME OUT
4. 12, £
D
7. 13.
Confr. Deseription of work Trade No. [Reference
2 | Installing Rebar for beams at Areas 17 thru Area 19 el 241
2 Installing Rebar for slabs at Areas 17 el 241
2 Drilling Pac Liner wall Area 18 & 19
2 Manpower Foreman 3 Local 46

Laborers 8 Local 731

Lathers 23 Local 46

l Manpower Super 1
Safety 1
Labor Fore 1

Laborer | Local 731

Operator l Local 15

| certify that | have read the applicable paragraphs from the PA Construction Standa nual irig to
O the work/test described above.
P/ o ' Immediate / /
Superintendent } [l A To—rtd—"""/ ’L/ /3/ 1| Supervisor /27 7N
M Perrone v signature Date | B Silver Wium P{n‘?/




THE PORT AUTHORITY OF Y & NJ DAILY NARRATIVE | wrc
Project: WTIC Transportation HUB Work Package Number. 224.545
1. General Contractor: Tutor-Perinl REPORT NO. DATE: /) — /B~ //
Sub-Contractors: SUPERINTENDENT: JACK BARRETT
2 \THE Bt 8. SHIFT: MO|TU |WE[TH |FR [SA | SU
3, 9, PAGE |1 | OF | 1 Y
4, 10. TEMPERATURE : £/ WEATHER: &L
5. . " maTormM | RACK Time Out Time In
6 12. §
7 13. Notes ¢ Am To .30 Pr.

Conlr | Description of work Trade No. Reference
[ Vo910 sut conTmmees witkt Dick AW X TmBes o WRofex | D loen-rr 3k
A35-£l. A Zert CTvM 3 s | S Yoept-/S- IR
DRI ek TobPirs Scod_duecs yo D@ o [fepsie |2 Ie
desr %73 gt "3 (THM) ttnes (20 Vaw 19 PH
Yyt fek  fSEw Dowels /zz, LA ';7“?,27/ 'f‘?“f’ fogzﬁu T e T7-
Lean Toltpy SCH8 n fRer 575 Ty #73 Asons |2 FYacd

msite Fekmworl (ol jaiiti SEAB i T V- jr—/ Ctohag (e Vo -Eodtii

o SCafo CRAVE Soulyf 5w36 -n V7 ¥ |Sotwwss| /

T [alr-ned fot ézfc"‘f’zf‘/ rpns st s D4 ,
/74 -

S PLii okt .,  fle® 77-3

D | TVE Lehm  fusTHEC BeBar Jrceq] S8 | ot |3 |dope b
wipers D w56~
Letes |6 Yoont 7y-8M

| certify that | have read the applicable paragraphs from the PA Construction S rtaining
the work/test described above. : /
4 Immediote :
Superintendeni Qz%ﬁﬂ /(4 -/~ ’ Supervisor 'z /4

LDate

Jack Barett 7 Signature Dale | Bruce Silver Signature



THE PORT AUTHORITY )7 [N & M) DAILY NARRATIVE
Project: WIC Transportation HUB Work Package Number: WTC-224.545
1. General Contractor : 75@{ N REPORT NO. DATE: |77 - 20( |
Sub-Contractors: Superintendent: John Paul LaBarga
2. ’f \/{5/ \Z(}My@ 8. SHIFT: 3:00pmto 11:30pm | MO | TU [ WE [ TH | FR {SA | SU
3. 9. PAGE | 1 | OF 1 X
4. 10. TEMPERATURE : U] "% 'WEATHER: (LEAe
5. 1. w | PLATFORM TRACK TIME [N TIME OUT
é. 12, %
o]
7. 13.
Conlr. Description of work Trade No. |Reference
A LocAL 13
Al LAOIM- matsiAL eV 1 | gue
e / /
Cw  TLHWVT 3 CONT MV ERS Liboe £ 7. Ldé‘zfrfi;{/g
Of Bt A~ Lot 16
ErvineE @ i S HE
S locAl 4L
L | TYE psrmiL PESAR WwbrT S148 BL 774 (P 1| P
LAswerts| O Lokt D]
MR
LATHERS |7 | LocAL Yo
1L g H(F\

the work/test described above.

Q A /\A Immediate
Superintendent AN L"t L L‘)‘l Supervisor
JP LaBarga L\ Signature Date | B Silver




THE PORT AUTHORITY @77 1Y & (30 DALY NARRATIVE
Project: WTC Transportation HUB Work puckage Number: WTC-224.545
1. General Contractor:  Tutor Perini REPORT NO. DATE: [/~ 2=\ ‘
Sub-Contractors: Superintendent; Marc Jones
2. J&EIndustries 8. SHIFT: 1lpmto 7:30am | MO TU | WE | TH | FR | SA [ SU |
3, 9. pact | 1 Jor| 1 X
4, 10. TEMPERATURE : L/\® | WEATHER: (\eag
5 . y | PATORM | RACK TIME IN TIME OUT
6. 12 £
7. 13. ©
Conftr. Description of work Trade No. Reference

2 | Install Rebar @ invert slab Areag  \©) $ \% &t NeY m

Lathers \% Local 46

Laborers 7\ Local 731
Ay

Foreman \ Local 46

| cerlify that L have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/test
described above.

M Jones v Signature Daté | Bruce Siver

N
iy /(2) Immediate
J X e I
Superintandent \T/\ 1[0)1( l\ far VLT \ \. Supervisor



THE PORT AUTHORITY OF NYY & NJ DAILY NARRATIVE WTC
Project: WIC Transportation HUB Work Package Number. 224.545
1. General Contractor: Tutor-Perini REPORT NO. DATE: /R — 3 -4/
Sub-Contractors: SUPERINTENDENT: JACK BARRETT
2. 7’745_,— REBAR. 8. surr: /57 MO|TU [ WE|TH | FR [SA | SU
3. 9, PAGE |1 |OF |1 PaN
4 10. TEMPERATURE : <) WEATHER: CE&,

s . . PATORM | TRACK Time Out Time In
6 12, §
7 13, Notes 772 44 = 3,20, fM
Conir | Description of work Trade No. Reference
J | Lvrese THe S otk e cy’/‘&///g. 7S gt PITF DRagas | B Lecrty Shr
66/&’//”/ A 5'00/75700 g7 Aoally, /isw/%////"—V/ﬁ’” Bk | S Yol /S DK
78 M /s I 6%1‘7 ,e?d/utés i R /74’»/'}5/ T | 2,
(L apn /a/ﬂ/f( SUAB jur HAY73 T 993 nien. | S Loescstr- 5w
MGTREL [Fam Wkl PR jwile ] Ss [ay 7 pns | 3 e
e * 6/ iz, | 1 Yoorl. 4 3K
AL frpem wedl [k WES Te w1 [l S j2 Lot Solupes | /
/74 fa 079
AAB e pie  [3Ewns ol S koirs (e MBK IO
Hesn o fmens SWE_glor 7P/
Lpao ’M TRAA) el SCEPP S/ o Py cane
G |\ TvE rsialc Roefrk. ol jaitrr SEHS ot |G Vg l-dt- e
Catins | (7 ek -~ SR
vaslsns | S Unhl 78/ 3R

| certify that | have read the applicable paragraphs from the PA Construction Sj
the work/test described above. v

rds md perjﬂ;ﬁ
Immediate

Superintendent Q//-//;,S/w [ /% 4 ’ Supervisor /2/ /

7 ‘ "
Jack Barrett / Sighature Date | Bruce Silver /7 _Afgnatore™ MDate/

[




THE PORT AUTHORITY 07 27 & [0 " DAILY NARRATIVE WTC-224 645
Project: WTC Transportation HUB Work Package Number: ’
1. General Confractor: DB\ N | REPORT NO. DATE: |7 ~15-To |
Sub-Contractors: ‘ Superintendent: John Paul LaBarkg
5 rj”w VQ{C() /)(({ 8. SHIFT: 3:00pmto 11:30pm | MO | Tu | we | | R |54 | su
3. 9 PAGE | 1 | OF 1 ><
4, 10. TEMPERATURE : |~ WEATHER: (] é/‘}((
5. 1 | aroRM | Ak TIME IN TIME OUT
6. 12. §
7. 13.
Contr. Description of work Trade | No. |Reference
A ouw e AATECAL W sty | |
MoyW e a7l gl Lasorees | T | “EhE
S LT 2 OnTawbES W idies | 1|
(EnEEAt Lokt [LEbPut
ul
LN s PEpAL vl suAB gL TEY (Polerh (A | gud”
LASIER | 5 | =gk
LITHER |11 | Lo’

| certify that | have read the applicable paragraphs from the PA Construction Standarg

the work/test described above.

2 manu »p’ /Tommg to

/7/4///

» Immediate
Superintendent 0 A// L// ]z,’ {:77 (o (l Supervisor 7
JP LaBarka Signature Date | B Silver /" Sighature Bate /



THE PORT AUTHORITY O (77 # (4. DAILY NARRATIVE
Project: WTC Transportation HUB Work Package Number; WTC-224.545
1. General Contractor:  Tutor Perini REPORT NO. DATE: 12 -\ -\\ :
Sub-Contractors: Superintendent: Marc Jones
2. J&E Industies 8. SHIFT: tlpmto7:30am | MO | TU | WE | TH | FR | SA | sU |
3. 9, PAGE | 1 |OF| 1 X |
4 10. TEMPERATURE : ‘—\\o WEATHER: C,\em
5. . @ FATFORM | TRACK TIME IN TIME QUT
6 12, =
; 13, ° |
Conr. Description of work Trade No. Referen
ce

2 Install Rebar @ 23 L! tH‘%FX 5\&3 m‘“mﬂi{ é;)ir\f(}.‘qs"&sl&\ Lathers \% Local 46

Laborers 3 Local 731

Foreman \ Local 46

| certify that | have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/test
described above.

(\ | ~ | Immediate
Superintenden\\’\ \L\'\T\(\i)k\ \ (- \15 \\ ‘ Supervisor
M Jones T Signature Date | Bruce Silver 2

i
\




THE PORT AUTHORITY QF NY & NJ

DAILY NARRATIVE

WTC

Project: WIC Transportatfion HUB

Work Package Number:

224,545

1. General Contractor: Tutor-Perinl REPORT NO. oate: 2 — 17 A
Sub-Coniractors: SUPERINTENDENT: JACK BARRETT
2. TV Hehre. 8. SH!FY:T;/E‘__ MO|TU | WE|TH | FR |SA | sU
3, 9. PAGE |1 | OF |1 K
4 10. TEMPERATURE : 475 WEATHER: (Y EFE.
5 . .| ramoRm | mack Time Oul Time in
6 12, %
7 13, Noles "7 B4 — 23347
Conir | Description of work Trade No. Reference
[ HfosE Socld prooy (i (750 o D SO | ot 1R
7’:‘/7_ A & Yor/S-8HP
Dl ek Jorrry St fowl n fHe L |TEmdA | Q)
trrs  flw 53 V) Voeae |S ko7~
VLl ¥ w7l B Dol Jn e a4 s |2 84
VL e CHATins | /e |fwcal- SBR-SY
Cleme [ty SAE s et Y73 G T3 SArpl |/
JRSTHE  floflts ot CAUTES om ZHosmes of A
Lol ] Pt
JRSIHEE A Wor K [0 - fnver] SenS R
Vet L “Ger/
SITE Ons5e0 Omedls Feles o /Staws
peer Vz-y e V-
ot | S Lapl 6 0
2|TFe REBR, — prsintl jeefsne  [o4 |17 oen) - 905
S perl sl (S |G erd 74-0%

| Immediate
i Supervisor

| certify that | have read the applicable paragraphs from the PA Construction Stgpndards
the work/test descnbed above. %9 7

Supetintendent gz//////\%/%g/ﬂ( V74

s

Signofure Date

Jack Barrett /

| Bruce Silver /7
P

-Stgnafre



THE PORT AUTHORITY OF NY & N

DAILY NARRATIVE

Project: WTC Transportation HUB

Work Package Number:

WTC-224.545

1. General Contractor: P4l | REPORT NO. DATE: |7~ |~ 70 I

Sub-Contractors: Superintendent: John Paul LaBarka

2/&,\»% EW?A& 8. SHIFT: 3:00pmto 11:30pm | MO |TU | WE | TH | FR |54 | sU

3. 9. PAGE | 1 | OF ] X

4, 10. TEMPERATURE : L{ﬂl WEATHER: CL E/’}K

5. 1. " PATORM | TRACK TIME IN TIME OUT

6. 12. ‘g‘

7. 13, j

Confr. Description of work Trade No. |Relerence |
LAAT 3

L | MOV Ine MATERIAL |n/ e | | "

' lec A3
S iTetout A o TAaneL | ARFEES | 7 £H£N
CENELAL  Voberedpini s | | L IS

7 [TAL IWSraL pepAg \wvEET SLAB FL 274 pecrn | 7 | 4L A
! ' , lotal 713

ij S- 2K

LATHerS |Z) [P

the work/lest described above.

Immediate
Superintendent /]/\/ V Z "'j &f - (o [f Supervlsor
Signature Date ] B Silver

JP LoBarka




THE PORT AUTHORITY ‘0fF (4 & (/) DAILY NARRATIVE
Project: WTC Transportation HUB Work Package Number: WTGC-224.545
1. General Conlractor:  Tutor Perinl REPORT NO. DATE: | 2 {4 —~( [
Sub-Contractors: Superintendent: Marc Jones
2. J&E Industries 8. SHIFT: llpmto7:30am | MO|TU | WE |TH | FR | SA | SU
3. 9. PAGE | 1 |OF | 1
4 10. TEMPERATURE : STDU WEATHER: C \ v,
5. 11. u(DJ PLATFORM TRACK TIME IN TIME QUT
é 12, %
7 13,
Confr, Description of work Trade No.
Reference
2 Install Rebar @ Invert slab Areas 17 thru {& (starting at {§ moving South})
Lathers \<g Local 46
Laborers .3 Local 731
Foreman Local 46

—

| cerfify that | have read the applicable paragraphs from the PA Construction Standards manual pertaining to the work/test

descrbed above,

5upennfenden1\\\ Jr\y\\ﬂ/\

\2: \L‘ [ ! immediate

! Supervisor

M Jones 2 Signature

\




THE PORT AUTHORITY OF NI & N DAILY NARRATIVE WTC-2
Project: WTC Transportation HUB Work Package Number. -224.545
1. General Contractor : PE@\/\J l REPORT NO. DATE: |7 ~(&Fa|]
Sub-Contractors: ' ‘ Superintendent:

John Paul Lcsorkc

2. 8. SHIFT: 3:00pmto 11:30pm | MO | TU | WE | TH | FR | SA | SU
3. 9. PAGE | 1 | OF 1
4, 10. TEMPERATURE : Qf% WEATHER: (1 EA <
5. 11, b | PATRORM TRACK TIME IN TIME QUT
0]
6. 12. ‘5‘
0
7. 13.
Contr. Description of work Trade No. |Relerence
LeCAL-13 )
A [ sopbew pulwe  oucrglly -7y | FRE| 3 | g
- . . . Led ALY
S5feitssl 3 (oD conTmweERS LA | | g
. o PeAFTIVE- LelAT LS
CEMBLAL  Hoh EKVE P s | L e
| certify that | have read the applicable paragraphs from the PA Construction S hertdining to
the work/test descnbed above, /
| Immediate
Superintendent 0‘/{ 4/ ]7/~ g’ ZO ( { Supervisor /2 /é /f
JP LaBarka Signalure Date | B Silver f Signature /Datg




THE PORT AUTHORITY OF NIV & NJ DAILY NARRATIVE WTC
Project: WIC Transportation HUB Work Package Number; 224,545
1. General Contractor: Tutor-Perinl REPORT NO. DATE: J2/ S~/
Sub-Contractors: SUPERINTENDENT: JACK BARRETT
2. THE ﬂg&/ﬂé. 8. SHIFT: /57— MO|TU |WE|TH | FR [SA | SU
3, 9. PAGE (1 |OF |1 X
4 10. TEMPERATURE: S8 . | WEATHER: C¢&9€
5 ", T ruarorm | mac Time Gul Time In

0
6 12, g‘
7 13, Notes ) M/~ 238
Confr | Description of work Trade | VO |Reference
/) |Lo#0 00X ConZmnces pirt gk MTL TMBES | opoien |2 | Zaorsvdu
ShrT2H o CanZpincs g7 St/ 7k, ~ SES - T E g | 2 seyrs-See
Lrenmie M1H7E4mC (o MO Beprs a7 M. Jrgey
L 72*///# SEtB s e V3-79-3 ) niiad il e A e
W ESHEL //'b/%'z il CHUWES - g S 1265 o/ SsX, . %’ffm S et 55 IHE
Koz Sl Ly - G0 /3 facet-< TR
SUONFy Corcte7l S Lk Lpts Y e s | 2 FHe
/4,57;;2( [N [H e Conpide | /8 Lokl 85-OM
sl R Rl [pr Popws piep Ty =Ty S otug / P4
4 | Tve perng  qwoes ReBIR Seaes Tr4-59 w2 |acpec- e
ittty b feorl# -§He
Wty |S lew-on

i certify that I have read the applicable paragraphs from the PA Construction
the work/lest described above,

_ | Immediate
Supennfendenu,/////% /ﬂ’/f 74

Date

| Bruce SIIVGWW /S’gnc fure

| supervisor
Jack Barrett / Signature



THE PORT AUTHORITY GF Y & N DAILY NARRATIVE WTC
ProJect: WTC Transportation HUB Work Package Number, 224.545
1. General Contractor: Tutor-Perinl REPORT NO. DATE: M,—/d—'//,
Sub-Confractors; SUPERINTENDENT: JACK BARRETT
2. WE /2’5‘/5,4(, 8. SHIFT: &g MOITU | WE[TH | FR |SA | SU
3, 9. PAGE (1 | OF |1
4 10, TEMPERATURE : &4, WEATHER: £ .

5. . N rarorm | mac Time Oul ’ Time In

6 12, §

7 13, Noles /&0 Arf— Z:3a 877 |
Trade No. Reference

Conir | Description of work

[ [GheTelf Conpmpas Zg/ TREAT -Gt SEE - CptE g | et s -SHE
EACAATE JIBTENL TN LW enTl foorms A7 40 ML et |2 LiclsS-55

Clbr: Tobthy Spat o filiy 023 " 1773 Bomdig | ) Y
SRSTHEL  foffbts pe SlpiEE so Sitie g7 Sk Lty |8 | Lanl BB3HY

CAAY Conctd® Shed e 7l /m&cﬁ/" Povt s o, . |S  eat e
7
JRSTHL Fintt Woth fird fhenms qn Alet oy 750 Vi ne V3 ] o S BR

Corcnigr Lo = toemms 517 zttn, VTV Viorons |2 F6K
FRERICGTE  Sepms Kok G AR 4% w7 L et abyve 1S | Lo 2 By
o Soterss |2, e

sl ,g,@e{y;z N A T 5// Leel y %%5;7

2. | W e fAS7 e REEm. Jntetl Sand | fateme | &

ol ftars o 26r AL Lt |20
L | 5 Vel 73550

ual ;_Q/ertéining to
the work/test described above.

o
?ci- Immediate - /
Superintendent Q f//% Lo /8 Y/ [ Supervisor /2'/9/

Jack Bairett / Signature Date | Bruce Silver / »"fénoture / Daik

| cerfify that | have read the applicable paragrophs from the PA Construction S‘rcz trds m




THE PORT AUTHORITY ©F VY & NJ

DAILY NARRATIVE | wro.

Project: WTC Transportation HUB

Work Package Number. | 224.545

1. General Contractor: /r J )\-O w“ ,0{ ,{/1 ,\;

REPORT NO.

DATEIZ"'[Q”" t\

Sub-Contractors:

Superintendent:

FARzrh Hofeez.

Description of work

0 8. SHIFT: 0’2 D My | we | [ | sa | su
3 9. PAGE OF | 1 X
7 0. TEMPERATURE 47( S— WEATHER: C\ <A
5 1. PLATFORM Time Qui Time in
. [Am
9 s e Zopm
2. g !
(@]
7. 13, Comments
Confr, Trade No. [Reference

CAatlinlens Fastadl N
Fo. Tn V< S/AL

Formuw onic,
El<v 279 Aunl) 3 Caepintne’s

L‘f C OC/(st&J\‘\(}\f/(}J

[ LABITECC

[ Fotdman

| certify that I have read the applicable paragraphs from the PA Construction Standgrds m

the work/test described above.
Immediate _ ‘
Superintendent 99@/ /’("%232 12/ 155/ 11 | Supervisor 7] Al U e (. /2 Z"/{
Date .%?'ﬁgno!ure / Ddte

Signature

| B Silver




I THE PORT AUTHORITY OF NY & NJ DAILY NARRATIVE WTC
ﬂ’ro}ect; WTC Transportation HUB Work Package Number. | 224.545
1. General Contractor: Tutor-Perinl REPORT NO. DATE.  J#C—t P— /)
Sub-Contractors; SUPERINTENDENT: JACK BARRETT
0 THE Keknk. 8. s 727 MO TU | WE | TH | FR §5A | su
3, 9. PAGE |1 | OF |1
4, 10. TEMPERATURE : 5.5 WEATHER: C C&HX,
5 . " PLATFORM. | TRACK Time Qul Time in
6. 12 5
7, 13, Noles A — 338 frT -
Conir | Description of work Trade No, Reference }
[ O o CGngpens ol Tl ol Wi (i o) \czapio | 2 Locwt- 4-300 ‘
SWIl CGaffmms o7’ Facd Sfsonat® SES-CRpwe oo |3 |ow-15-EM
Clérp 7O e 5245 N ,%;ﬁ? . 3 e "5-5 Tty |/ PL
L THES [51 st e g S o Yotms | ¢ |cangszom
Yo £ e Scieflems FiR pivea’” (et Gl A Yt 4% 00
/4/522'54: (N werlh [TR i) SIRB f/-/ - 54“/ Vs 2 FR
(p0r Sc pTHS R Wikl Spaas sn Jloi b ~5 b ntine |17 ot it
%f/ Catlerss  Gapl WIS n s -5 Sotthrs | X
ST SRy (50 HhTeT P2 0. %t |Roses | 2 mcﬁwai}
I |V ek R snvev) S“é»?ré’ J0PF stns ]
Flrrnen |9 |Conl- ¢ ~2/f,
1 Yatpes |77 axﬂ*%—ﬂﬂ
e | T et 73 Xf/_’]
f ]

| ceriify that | have read the applicable paragraphs from the PA Construction

the work/test described above.

[ Immediate
Superintendent (//7 ﬁ‘f”'/? 7 7[ Supervisor
Jack Barreﬁ Signature Date | Bruce Silver




THE PORT AUTHORITY GF NV & NiJ DAILY NARRATIVE | wrc.
Project: WTC Transportation HUB Work Package Number; | 224.545
1. General Contractor: e REPORT NO. DATE

PLRIHI 1220 ~ 11
N s Superiniendent: - :
Sub-Contractor Fazel Hofeez
2 8, SHIFT: 2 ND M | we [ | e |54 | su
3 9. PAGE [1 JOF]| 1 X
_ 10 TEMPERATURE : WEATHER: _ , ,
4 E_ b Cloudey /Rain:
5 1. PLATFORM | TRACK Time Out “fime in
W
2
6. 12. g
13. Comments
Contr. Description of work Trade No. |Reference
nstaliing:  Soper STu) FoR inverT Slob- Doci bilder] 44 el 547,
inS$TaltinG: Fo M _Workk Foré  ia verT Slah Cerpanfed | 3 Lo
oL ch e,
AR¢ce T Fo i n ! 45
clecning. up wtfler Traded Leborer | | 73§
R4 J
| certify that | have read the applicable paragraphs from the PA Constructi rds mapwsal o}ning to
the work/test described above. - i
? , ‘ —j | Immediate ”
Superintendent Jealt HO%-@Q_’% 12~20=t1 | snervisor /. /2/22//,
~ Signature Date | B Silver / / Signature / Dfte




THE PORT AUTHORITY OF (Y & N DAILY NARRATIVE WTC
Project: WIC Transportation HUB Work Package Number, | 224.546
1. General Contractor: Tufor-Perini REPORT NO. DATE: e — SO~/
Sub-Contractors: SUPERINTENDENT: JACK BARRETT
2. NE fEire. 8, swrt: /57 mo 1 fwe|m [ [sa]su
a3 9, PAGE |1 | OF |1
4 10. TEMPERATURE : /4. WEATHER: (V &4%.

5 " 4 ’ PLATFORM, | TRACK Time Out Time In
6 12, §
7 13, Notes /] A7/ — D30 /77
Conir | Description of work Trade No. Reference !
/) | Lomw et Cotaneq 47 THHH = fpmst CRppwe AR | 9 | peant - 19 -AW!
Stor Tty peet” M/ Scrrr ST2eL, / SES ~Clme 3 AetnTidts oonl S =3t
& Lepn ﬁ/ﬂq S8 /ﬂ/ s 705 — /'7'*3 VEomgsg |/ St
E TP Ak //M/ﬂ /;/ ey SLws b2 o LA | DY | Leoh 23 S
oY Concrir S<ck Loni f30 pbenT Lol /> Zovers 3 ot IT-dwp
SESTHL [T nedh ol pnsesi SEns s o Gt 2or e |2 P2l _’
Clow 07 fehried fFom WHS5nos i gty /s P29 \vnaiy | /7 Cocns-> e |
Wt Cerim ao’ nees 1y pass To-ts Swtrgss | 2 pue |
V@f,/?w. M,;,{,} Sae Jhe Kepas [/7" Leyet /15008, fin —}
) B
]
D [TV S8,  gehng ,n pher <413, (Pt | 3 |- - 34@!
(g |07 w3 |
wgw |8 lent- 73 Yur

the work/test described above.

. | Immediate ‘ g
Superintendent Q’/ e | Supervisor &
Jack Barrett &7 Signafure Date | Bruce Silver /5/5 &




THE PORT AUTHORITY ©F N\ & NJ DAILY NARRATIVE WTC-
Project: WTC Transportation HUB Work Package Number: | 224.545
1. General Coniractor: —p REPORT NO. DATE

' PER ney : I2 =21~
Sub-Contractors: Superintendeni;
a— Fazeld HofeezZ
2. 8. "IAND MOy | we [ | SA | SU
PAGE |1 JOF] 1
3 9. A
4 10. TEMPERATURE : WEATHER:
E S b Clovg ‘df-{ end 2oin
5 11. PLATFORM | TRACK Time Out Time in
it
e
é. 12. 5
o]
13. Comments
Contr. Description of work Trade No. |Reference
. . - . ) e ke
ioeTelling SelPerv STud i%er inverT SiaB Decichdded] 3 1EG
wsTeltine Form WerK  Foy anvert Sio B Covponler| 3 loci 1457
LerponTer
Fley — 2 744 Fomon I
Lecol
Clecning up arteyr "ﬂ‘arles ferdhpies i T3¢

| cerfify that | have read the applicable paragraphs from the PA Construction Sto@dords

the work/test described above., e /
Immediate T =
Superintendent j;'rml/ /+6/*3@z 122~ 1| sypervisor /7/ i /2 éz/ /
~? Signature Date | B Silver ,c;_;y - Sigridture / Dgfe




THE PORT AUTHORITY OF NY & NJ DAILY NARRATIVE WTC
Project; WIC Transporiation HUB Work Package Number. | 224.545
1. General Contractor: Tutor-Petini REPORT NO. DATE: ez 9 )~ 1/
Sub-Contractors: SUPERINTENDENT: JACK BARRETT
2. Tl Lebnl 8. s /27 MO|TU | WE [TH (R SATSU
3, 9, PAGE | 1 | OF (1 X [
4 10. TEMPERATURE : %% WEATHER: ¢/ ¢
5 . . PATFORM | TRACK Time Out Time in
6 12, S
7 13, Notes 7, a1~ 3 30 4

Trade No. Reference

Conir | Description of work

Lo# pet’ Cofmnatd gidl JEEY o ) jupmed®  ORen | 3 |econ-ry -5t

Vor/ fermper— = S Crgns Vredins | 9 Uiew- /s dewt
Db/l Con[mucts FR JRIY /TR SCS E |rarsix | /.
Ol LomBR (el SES s Chme JAAms |G| Lacal- Ti Ve

Lo JOg  SEpE ez it V-3 - g S Loniers | 2 Vo572
Vo ;-;;,%% /553//5#7;;. e pitl” ey L %)«50 ”ﬁifm IE |\ foont- % Bhe
/%,0//5/ Comncde/e™ SUMUYME (TR fricig7 e /,% e N Fla
s Rl At ol Sl prise] s ) /7/—— G-/ hins (7 Yoot 155C My
VHCH . Ll amel UNELS 20 ppeee ey st | /| ym
s §;m”/g, Jouers 1o ReURE 7 ay” yplss v '

e ﬁf?"’/*‘ ,},/‘5'"’3

s )l (o 228! Al Jo AT 0fT, ,/ Lewt f.
pe gz e (Tin)

VS [y werl [oR SR Saps T

o) zra PBo-/

ANE | Do | (ot i DR

A [Tl Kepa? s/l GrBa8 smppti ScoB  Yotteas |20 Yuyr-v-I0€
et | D Veon-7% B

I certify that | have read the applicable paragraphs from the PA Construction S1cmgaﬂfds mowmg to

the work/test described above. o
Immediate ’
Supennfendem@W ;@G v // ,’Supervlsor /@, /Z//
| Bruce Silver // Signaty re Datd

Jack Barrett / Signature Date




THE PORT AUTHORITY OF (Y & NJ DAILY NARRATIVE WTC
Project: WTC Transportation HUB Work Package Number: 224.545
1. General Coniractor: Tutor-Perini REPORT NO. DATE: Jg. =22 ~ /)
Sub-Confractors: SUPERINTENDENT: JACK BARRETT
o0 THE Ktse 8 SHIFT: /5 MOITU | we [ TH | eR |54 | su
3, 9. PAGE |1 | OF |1 X
4 10. TEMPERATURE: " | WEATHER: CZar e
5 " | ruaroru | mack Time Oul Time In
6 12, §
7 13, Notes =7 g - 7~ 30 y .

Contr | Description of work Trade No. Reference
| YsHO COnTpmets w7k Ve ppmiral. -teans — T \iltagny |2 | Ludl /S-St
o0 Coulpmens g JRER Cimel W brtlyeit’ cied L8 fy25mns |9 Van- £ Fee
gt =t CpE Tk |/
Sunlet CanThmer Fw@ TS /&mﬂ SESS CO g 199 L o
Loy TorR g, Seqs o o ty7-3 72 Ze |3 Lopese-dew
DL prse of el Iowlle f58 Tan 1) Sty Ao Zl s | B g S0
74 Wers | D) Ve
Sty Corckdl Slch lne PR jeeeT Fher V4 RATBRr | 1) Yt/ S - 5%
s P20 St | 4 e
il STEY el Rl puien/” Hlen /// 80
N L
e cfff/z/g; ) WS o ’@o
Wz i ///2/;7; Jowtrs Jo fpilpze JES
LS ol giea K7y T
o | 3 | Lo S0P8R
DYA Lo~ g pil GrBen e serB. Yiters |6 L9090
& vt
| cerfify that | have read the applicabie paragraphs from the PA Construction St rds m | pgrfaining, to
the work/test described above.
Supenrﬁendent / %f% ,ﬂcﬁ R~ 'anJ;nﬁL%’re 72 %7/
Jack Barrett Signature Date | Bruce Silver ignature 7 Defle



THE PORT AUTHORITY ©F VNI & NJ) DAILY NARRATIVE WTC-
Project: WIC Transportation HUB Work Package Number: | 224,545
1. General Confractor: P ) . REPORT NO. DATE

E{ll/k(l 2~ 22~}
Sub-Confractors; Superiniendent: .
e "o 72ef [Hofeez.
2. 8. A ND Ml (we [ [/ [sa | sy
3 9 PAGE [1 [OF[ 1 »
‘ 10. TEMPERATURE : WEATHER: _
4 E 55 clenp
5 11. PLATFCRM | TRACK Time Qut Time in
g
6. 12, '8
7. 13. Comments
Contr, Description of work Trade No. [Relerence
Loc Ll
tassTallinc.  SuPer STuD For inveer Siab Dockchider] At 1556
ivsTalliac FolM WoRK  FoR jwveRT S$(Af Lovbodlep] 3 147
Corpeler
BReA -~ 11 [oley 274 Fomoan {1
Cléconint P RAETeR  TRedes hpboeee | | 131
pﬁl’I’Ni\ GeneRAL (o pd A ﬂ/\t"j‘;‘qg)t\llj f
| cerlify that | have read the applicable paragraphs from the PA Construchon STG fds man er}uining to

the work/test described above, L i
Immediate 3
Superintendent %’7 ol MHoefeo, 12~22-11 I Supervisor /%Z/ﬁ?%; /Z é 7///
~ Signature Date /Datd



THE PORT AUTHORITY OfF I & (NlJ DAILY NARRATIVE | wrc.

Project: WTC Transportation HUB Work Package Number. | 224.545
1. General Confracter: P [ . . REPORT NO, DATE
- R : i2~2%- 14

Sub-Contractors: Superiniendent:
2. 8. SHIFT: MO TU | WE|TH | FR |SA | su
3. 9. PAGE [1 JOF]| 1 X
4. 10. TEMPERATURE : WEATHER;

E 4 (n CleAaRr
5 11. PLATFORM | TRACK Time Qut Time In

&

<
6. 12, %
7. 13. Commens

Conilr. Description of work Trade No. |Reference
Int €TRlnG SofPer STupD FoR inwverT $1AD Dectehidecy 20 | 14 RG
lasTrilinGg Feo et wedl Fof inverl  S1Ab Ccavlodley | 3 157

Corperiler
AReA-~ 171 Fley 274 Foman_ | 1
Cleanin G uf arler T& ades: Loy 1 73

IOCK:'AH‘ Cenmer gl [“o Man ANR@NL\{’

the work/test described above.
- | Immediate ]

Supetintendent ,%:,g.(%' /,./a%ee;? 12.-23 “U| synervisor L s
Signature © —  Date | B Silver W ~ Signat




THE PORT AUTHORITY OF \NY & N DAILY NARRATIVE WTG
Project: WIC Transportation HUB Work Package Number. 224.545
1. General Contractor: Tutor-Perini REPORT NO, DATE: Dfaz-92-. 7/
Sub-Contractors: SUPERINTENDENT: JACK BARRETT
0. FHE ALsit 8. shir: 177 MO TU | WE [ TH | FR | SA | sU
3, 9 PAGE |1 |OF |1 [><
4 10, TEMPERATURE : 50 WEATHER: £ (& JE.-

s . T puronm | mace Time Out Time In
6. 12. g
7 13. Notes "/, /1~ %, 34, 1,
Caonir | Description of work Trade No. Reference
/| Sniltell contarnens fpa 7{4;///5@@/ WM/ SES-cart  Yhan 2 Ndap ti- ¥R
ClEpu /a/’/»ﬁ; SCAB L n /74’;)'} Yr7-8 - “er- 2 Vit | Q aen-ss- b
524 o of Folte pte (i [0y SEas Aee. mwsin |/ JH
% / /- 5/ fAsas Y | stoc- 2 FHE
/fr/»;?ztv & THES Fad /7&*2//;9 S it f s /;/,;»7}7) 90 52;;:74 5 \lwrzroi—dwe
/70/9//’/ Copctfle S liehlmé [k pmweeid o “17-5 B | 1F - o5 R YR
ST o KR e atear <2ps 1 e %9 /-"t7 fhes |2 kew- QM
s e - Srtd iy R Oy lord flles. feed i Chidrs |77 Lot -gyw-dre
Sty Cert g o::/ pais sa e "y s |/ JHE
WiVl Sptry  Towves Jo flerties JEnP wnds
o g -ar = Yy
Y STHL fenl Fak. jueet7 SRS, ez | A et 44 87
Ypwrd |G ot-tw -5H€
CaBA7s |G Vo A RE

I certify that | have read the applicable paragraphs from the PA Construction Sta

the work/test described above.

immediate
Superiniendent Q7///4”7// LEC- 23—/

mng o)

Supetvisor
Jack Barrett / Signature Date

| Bruce Silver /&/

cf?




THE PORT AUTHORITY OF NV & N DAILY NARRATIVE WTC-
Project: WIC Transportation HUB Work Package Number: | 224.545
1. General Contractor: .o REPORT NO. DATE

Pevini i2-27-il
Sub-Contractors: Superintendent: . ,
— FAazAak Hofeez ]
2. 8. ‘3 nD MOy WE |TH | IR | 3A rsu
3 Q. PAGE 1 OF ! b'e
4. 10. TEMPERATURE ; WEATHER:
FE 4% i N G
5 11. PLATFORM | TRACK Time Out Time in
g
12. 5
o)
7. 13. Comments
Contr. Description of work Trade No. [Reference
LgCoh
lnsTallhna Sofer STod For inverT Slech Ml lder | 4 [1756
lasTalling CormM Wark _Cor inverl Sicb corfnley| %
Crvpo nTer
Fleyv - 274  ARec.. i Faitan ||
Clecenvne. QP ond Whrking Wik ‘ﬁm,das boberer | ) 73/
GeRek
Addasrinde v ) S ptr i A The INEE
Perini leodine ool debhii  wWith Tower 43
Crone_ _Srom Eley 2 44 )
""- L & 1‘) [ I Y|

1Lly heprér Fomion  dongc Yy C1L6EF

| certify that | have read the applicable paragraphs from the PA Constructi

WB many@

gihing to

the work/test described above, I
Immediate < _/
Superintendent _F7r ol Haf% 227~ 1| supervisor ; /@ 7 ///IZ—-
~’  Signatire —* Date  [BSiver 77  .-ignaidte / Ddfe




THE PORT AUTHORITY OF NV & NJ DAILY NARRATIVE WTC-
Project: WTC Transportation HUB Work Package Number: | 224.545
1. General Contractor: -g REPORT NO. DATE

PER i (22~ )1
Sub-Contractors: Superintendent:
a— Fazal fee z
2, 8. ' ND MUru fwe [m [m [sa | sy
3 9. PAGE |1 JOF] 1 X
4 10. TEMPERATURE - WEATHER:
F o8 Cool
5 11. PLATFORM | TRACK Time Out Time In
8
é. 12, 5
ol
7. 13. Comments
Contr. Description of work Trade No. |[Reference
locol
InSTalling SuPer STud Far invesT Siekb Daciclalder 4f | S50
inSTalline Fopm WharK For inverT Slob arPualer
corfanter
Elev -274 aArean 17 Fartwn | |
Cleanint _vP and Werkine W'Th Tra des Loberer | | 173/

Geneval

Fomoen H'ﬂﬁong

| certify that | have read the applicable paragraphs from the PA Construction Stan
the work/test described above,
| Immediate

Superintendent ,q%-m/ /J/o.ﬁ{oe 12~ ze -1l | Supervisor

-,
e_r}c:ir/ﬁngf
.7-&’:7// 3
5
P : //8 /12,

(A

Signature

v Date | B Silver

L‘]ﬁ"’“/ /STgnéture / Ddle



THE PORT AUTHORITY OF NV & MY ~ DAILY NARRATIVE | wc.
Project: WTC Transportation HUB Work Package Number. | 224.545
1. General Contractor: P : : REPORT NO. DATE

€RI N [2-29
Sub-Contractors: Superiniendent: .
e Faza.l. Hofeer
2. 8. T AN Ml we|m | [sa su
3, PAGE |1 JOF] 1 %
TEMPERATURE - WEATHER;
4, 10. e R CoiD
5 11. AATFORM | TRACK Time Qut Time In
g
12. g
13. Comments

Contr. Description of work Trade No. [Reference

Dok Alaca Ll
B % + . . 3
Dockblder _invsTaliing s.Per $STud ForimvedSinb|Bliders | # | 1556

CovlanTer nslalling Fo At Werk For invesTSlob Icorpariler

Cor pPevriey,
Flew - 274 Alea 17 FoMan]| |
Loborer Cleainc uP and wWorlkine WiTh Trode. Ledborer ! | 7 31

Perin: CGenevel Faopmoan - QNmpﬂj

| cerlify that | have read the applicable paragraphs from the PA Construction §t
the work/test described above.
Immediate

- » 2 "
Superintendent £l /’fﬂ—ﬁzz 2.~ 29 0 | sypervisor
s

Signature Date | B Silver %fﬂ




THE PORT AUTHORITY O©F NV & N

DAILY NARRATIVE | wrc.

Project: WIC Transportation HUB

Work Package Number: | 224,545

1. General Confractor; . REPORT NO. DATE
Pe &.{ri, 1A =30 — 1

Sub-Contractors: Superintendent: i )

= Fo.zcf Hef vez

FT: MO

2. 8. A AD U | WE|TH | FR sﬂ sU
3. 9. PAGE |1 | OF 1 X
) 10, TEMPERATURE : WEATHER: R

E__Jin¢ Claie
5 11. PLATFORM | TRACK Time Qut Time In

g
6. 12, 5

0
7. 13. Comments
Conr,
on Trade No. [Reference

Description of work

ColPonTer insioillinG. Foar Worls Fer inverT Slo b

corPanky| 3

Co.v Panier

ffemtcn !
Dack b:lder maTedline SoPer &Tud For iaverd Sle b A;,C 15756
:f(“)/'{u 77 ARec 47
forhepeer € /F’n wint- vP end Wéivf(( 1 {or \1/"1'11 Trevd [ ru/;uw(‘/' { 1 3/

Perin i G,eﬁnvkal [Fomtin - ﬂnmom%{-

the work/test described above.
Immediate

. /.
Superintendent ;7%0,,// He R j2.— 30~/ Supervisor

Signature Date ] B Silver




i THE PORT AUTHORITY OF NY & N DAILY NARRATIVE WTC
Project: WIC Transportation HUB Work Package Number: 224.545
1. General Contractor: Tutor-Perini REPORT NO. DATE: (b - &) 7= 4f
Sub-Contractors: SUPERINTENDENT: JACK BARRETT
2.Vl REBAL. 8. suirr/ 77 MO TU | WE | TH [ FRR | sA | s
3. 9, PAGE |1 | OF |1 X
4 10. YEMPERATURE: 2§ | WEATHER: £/

5 . | PaTorM | RACK Time Out Time in
6. 12, é
7 13, Notes ;M — 330

Confr | Description of work Trade No. Refersnce

/ {k///&/? Co s JAIBERS 4/ TERY / SekAf il SES CRAVE %Wa& /Uty 08
e JEBRES [l ﬁzM Pl wtB SRR Giare Wearone |/ - THE
21 P iZ2e [ 1y~ doUry M Sudfid. Wesr crain s Veansin | / P e
Yopd ConThners Exrgrniln Ay EIC. filymt CRne |9ins | 3 |ttt on- ikt
L /4//’/;7 S e 2 N Bitow | 15 \atvsuoove
CHP fot58 // fLiels Wit ok /p/’f’/;; it e 18 s | P
e gy P 5&5 P OIS o fRsR % /%/7 (AL | 1] (fart - G|
Vo Tufrk e Pl Tl et (e /7~ Do Lrcens | | Su@

/%JO/ﬁ’y Concrde S d/z_://‘é/f%' ol k7 fe -
//us'}ﬂc IR e Bf FER phet] SR e Oy
il B# St ot R0 Hleg ,Myew @ow
(5 7 srees /mmzs JO fltws JEaP s % Ty
M/-g.,,.{,ay/? o fA i ls gca/?‘mg, P LeriO Mf Ja
KR Fokr Wkl F f5LwnsS i o™ 74 ﬁ@ P g
rtoves Se gr7an e L8 22 e s

e colomms a s 07 3 |
I HE ~ STl SCERA St srteeT LR vitins | & gyt 463

t\

/

the work/iest described above.
Immediate

Superintendent Z/M ﬂﬁ’ﬂ?"’f/ ’Supervisor ’
| Bruce Siiveda" 48

Jack Barrett Signature Date




THE PORT AUTHORITY GF NY & NJ) DAILY NARRATIVE WTC
Project: WTC Transportation HUB Work Package Number: 224.545
1. General Contractor: Tutor-Perini REPORT NO. DATE: S 95 4/
Sub-Contractors: SUPERINTENDENT: JACK BARRETT
0. THE el 8. SHiFT: /57 Mol [We | | [sa|su
3. 9. PAGE [1 | OF [ X
4 10. TEMPERATURE : %5, WEATHER: C C&vi€
5 . . | puamorm | wack Time Out Timeln
6 12, §
7 13. Noles  Z - P3¢ 2%

Conir | Description of work Trade No. |peference
/ Yang predt ConFinass ,«/‘5/ S it EV/E— VAT ol | ) el s -
(Ctan 73/"/’/2; S8 s s 503 G Yz s | & | ve -3H
el T o fin, T el B 75t | / Fe
/%&/’? CoecHsTE S (/cz%véﬂ/z}‘ Sl plegl” //‘%);7‘ v<¥ dhones D9 ot 7er34€
/ftg/?;z- emuolfc Fol seieii” SERE s [JAF Wz Boes mi‘;,,g 3 et
WsTHl RS, fir ouelond fes porm Dot heores | /8 Lussu-om
B Swa e/g Zowers 78 _fartres imB wiEs o | 9 SO
v PV Y He TS ey | /7 | -
“tor 0 toGsand ol Lorstipaid sa fHrt D2 S | / I
LS 1T pnsd PHA o = Sefr VTN (3R ) o
ey Frr— P20
ST FRM WK g1 AR 7 2e "0
,Mﬂ/’/ CSfgmhsS - Hlew) Vo~
TN THE Leor.  jrnsipil L5 jains SLHs g |Z Yoepl-40- JH
s |5 -2 - TH
pes | & g 5K

the work/test described above,

. | Immediate
Superin?endemm =/ | Supervisor
Signature Date | Bruce Silver

Jack Barrett




THE PORT AUTHORITY OF RV & N DAILY NARRATIVE | \wrre
Project: WIC Transportation HUB Work Package Number. 224.545
1. General Contractor: Tutor-Perin| REPORT NO, DATE: e -9F~ /f
Sub-Coniractors: SUPERINTENDENT: JACK BARRETT
o THE lefiae. 8, SHIFT: 7 57 MOITU | WE TH | R [sA | su
3, 9. PAGE | 1 |OF |1 X
4 0. TEMPERATURE : 58 WEATHER: < ceopl
s 0. T oo [ ok | Mo 0ut Time In
6 12, §
7 13, Notes JAN — 3.3¢ FH

Conir | Description of work Trade No. Reference
[ |Swilet! st conthne gf fisal V se0t. Se6- st Wt | 1 Vaeteny- 300
Lo M e Sart ,./&?f //////74‘4 Clome [y A7 ain | & ol -S4
CLemme JoPry SinS v fle YZE ,Z;Eig /9“—5 sl |/ SR
ISTHE ot heellf foe puiver Send T~ Bay stvss |99 o2y 5w
yrsgepec /:'ﬁ%f@ (P VR Landerd fHLis e [ @%7-// 2 M/i:ﬂ&' 3 Vaw-97 S
o 5%% JBnsws g el e Jimt W% ¢'¢ /gxgm 5 Want-/53- 54
Lo 00 RBocnd] anl WhHod e Potw TF¢ s | 2 0
(G150 e QAT el UM RS ScpfFoiry faler? (RS ] larrt ol -t
Yo~ Do, Atpes | / 50
S e i Guen F7- "0 '
DNTTE LR — nsigil s vet] 250 (P | 3 Yard. i B
Ly |5 bt 5P
Ymes |5 Waetl 751

| cerfify that | have read the applicable paragraphs from the PA Construction 5t

the work/test described above.

Immediate
Superintendent S 8P Supervisor
Jack Barrett / Signature Date | Bruce Sllve,/// ~ Sanaiure / Ddte




THE PORT AUTHORITY OF NIY & R

DAILY NARRATIVE

WTC

Project: WTC Transportation HUB

Work Package Number.

224.545

1. General Contractor: Tutor-Perinl REPORT NO. DATE: JiecC— B0 — /7
Sub-Contractors: SUPERINTENDENT: JACK BARRETT
2 8. s /57 MOITU | WE|TH [ FR [SA | SU
3 9. PAGE |1 | OF (1 ¥
4 10. TEMPERATURE : S WEATHER: < € i
5 - | ruarormt | mack Time Out Time in
O
6 12, g‘
7 13. Noles “ZiAr— B:30 gt
Canlr | Description of work Trade No, Relerence
S | Jorr S8 pn e Drs y7 - Bladhs |/ Voo-ss Be
S RSTVEL FoRm ek [5€ It SHB 0w Y7y~ 00l iy | Luontvs - EHe
(o TR g Sr. o0 pemsanion (LS porDor LBt | / S
CRoof™ S Fuhry Jhwests 78 Marlace Jomf upldS.  Lagpne 9.9 | Lgnd-250-Io
e N s |3 |on-ar-one
st |2 SH
LR |17 | cocrlsad-P
Sz |/ He

| certify that | have read the applicable paragraphs from the PA Construction §t

the work/test described above.
Immediote
SuperimendemW' ﬂzﬁc -Bo~ 7/ Supervisor //.?/Z
Jack Barrett Slgnature Date | Bruce Silver / ~~  Sighature / Dte



THE PORT AUTHORITY OF NV & [NJ DAILY NARRATIVE | wrc.
Project: WTC Transportation HUB Work Package Number: | 224.545
1. General Contractor: Tutor Perinl Corp REPORT NO. DATE  12/31/11
Sub-Contractors: Superintendent: B Weldon

SHIFT: 6: -3
2. 8. 00am-3:00pm MOl [ we|m e |sa | su
3. 9. PAGE |1 JOF] 1 .
4, 10. TEMPERATURE : 55 F WEATHER: Cloudy
5 11. PLATFORM | TRACK Time Out Tme in
jieg
, g
6. 12. 5
O
7. 13. Comments
Conlr, .
Description of work Trade No. |Reference
EQUIPMENT:
!
Carp.Foreman 1
DB Foteman 1 $2020
1 Eievaﬁon 274 Invert Stab Dockbuilders 10 ‘8202]
Area 17/18 form work at west ledge/balcony, Welding rebar couplers Laborers 2 $2022
Carpenters 9
fron Workers 2

QA/[OC-
PAMEY

AA i, o

| cerfify that | have read the applicable paragraphs from the PA Construction Sfondords monuol pert?nmlng to /

the wark/test described above,

' Immediate -
Superintendent /W ]/‘///Z ] Supervisor

. /{

=

’ /"://J;

A’//L s ez

/

) sz

B Weldon Signature

"Date ‘Brucesnvem =

T Signaure

/ Djfe
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TUTOR PERINI CORPORATION
Greenwich St Corridor - WTC 224.545
DAILY REPORT

Prepared by: Steve Nastro
DATE: 1/1/12
WEATHER: Day: Clear 50 Degrees
Night: Clear 40 Degrees
EQUIPMENT:
e TL230 Series 2 Takeuchi
Grove RT600E Cranes
JLG G5-18A Telehandler
(2) Putzmeister Concrete Pumps
400 CFM Compressor
1600 CFM Compressor
900-1150 CFM Compressor
Assorted Lifts Boom/Scissor
Assorted Welding Machines

LABOR FORCE:

(1) L14 Operators
(4) 15 Operators
(1) Teamster

(22) Laborers

(3) Drill Runners
(18) Dock Builders
(2) Masons

(17) Carpenters
(1) Surveyors
TOTAL = 69 Persons

WORK PERFORMED:
No Work

SUBCONTRACTORS

Superior Gunite: N/A

J&E: N/A

Eagle One: N/A

Atlantic: N/A

Carabie: N/A

EJ: Standby (Day, Swing, and Graveyard Shifts) (Man Power — 3)







TUTOR

2/iyi CORPORATION

Greenwich St Corridor - WTC 224.545
DAILY REPORT

Prepared by: Steve Nastro

DATE: 1/2/12
WEATHER: Day: Clear 50 Degrees
Night: Clear 30 Degrees

EQUIPMENT:

TL230 Series 2 Takeuchi

Grove RT600E Cranes

JLG G5-18A Telehandler

(2) Putzmeister Concrete Pumps
400 CFM Compressor

1600 CFM Compressor
900-1150 CFM Compressor
Assorted Lifts Boom/Scissor
Assorted Welding Machines

LABOR FORCE:

(1) L14 Operators
(4) L15 Operators
(1) Teamster

(22) Laborers

(3) Drill Runners
(18) Dock Builders
(2) Masons

(17) Carpenters

(1) Surveyors

TOTAL = 69 Persons

WORK PERFORMED:

No Work

SUBCONTRACTORS

Superior Gunite: N/A

J&E: N/A

Eagle One: N/A

Atlantic: N/A

Carabie: N/A

EJ: Standby (Day, Swing, and Graveyard Shifts) (Man Power — 3)






TUTOR PER
Greenwich St Corridor - WTC 224.545
DAILY REPORT

Prepared by: Steve Nastro

EQUIPMENT:
e TL230 Series 2 Takeuchi
e Grove RT600E Cranes
e JLG G5-18A Telehandler
o (2) Putzmeister Concrete Pumps
e 400 CFM Compressor
e 1600 CFM Compressor
900-1150 CFM Compressor
e Assorted Lifts Boom/Scissor
e Assorted Welding Machines

LABOR FORCE:
e (1) L14 Operators
e (4) L15 Operators
(1) Teamster
(22) Laborers
(3) Drill Runners
(18) Dock Builders
(2) Masons
(17) Carpenters
(1) Surveyors
TOTAL = 69 Persons

WORK PERFORMED:
DAY SHIFT
Miscellaneous
- Master Mech., Maint. Fm, Teamster Steward
- Labor & Dock Builder Steward
- Fuel Equipment
- General Clean up
- Top of Box “Bullgang”
- Maintain Concrete Pumps

Load Out
- Switch Container of Trash/Scrap with SGS’s Crane

' CORPORATION

DATE: 1/3/12
WEATHER: Day: Clear 35 Degrees
Night: Clear 15 Degrees

- Switch Container of Trash/Scrap with Halmar’s Crane
- Load Containers with Material generated by EIC with Halmar’s Crane (T&M)



Demolition
- Expose H&M Beams for Removal in 4C Area
- Remove Shanties in Area #9-3 (T&M)

Concrete Pour Preparation

- Clean Topping Slab in Areas #17-3 thru #19-3

- Hang Tarps and Setup Heaters for Invert Pour in Areas #17 thru #20
- Install Formwork for Invert Slab in Areas #17-1 thru #20-1

Post Concrete Pour Work
- Patch Walls and Ceilings in Areas #17-4 thru #20-4

Structural Steel
- Install Bracing for the Retrofit of the Level 1 Bracing in Area #16-1 (T&M)

Safety
- Inspect Stair Towers (T&M)

- Fall Protection

Survey
- Layout
- As-built

Subcontractor Support
- Nicholson (Trim PAC LW Tie Downs in Area #20-4)

Quality Control
- Rebar QC for Invert Slab, Topping Slabs

NIGHT SHIFT

Concrete Pour Preparation
- Install Formwork for Invert Slab in Areas #17-1 thru #20-1

SUBCONTRACTORS

Superior Gunite: N/A

J&E: Install Rebar for Invert Slab, Topping Slabs (Manpower - 12)
Eagle One: N/A

Atlantic: N/A

Carabie: N/A

EJ: Standby (Day, Swing, and Graveyard Shifts) (Man Power — 3)







TUTOR PERINI CORPORATION

Greenwich St Corridor - WTC 224.545
DAILY REPORT

Prepared by: Steve Nastro

EQUIPMENT:

e TL230 Series 2 Takeuchi
Grove RT600E Cranes
JLG G5-18A Telehandler
(2) Putzmeister Concrete Pumps
400 CFM Compressor
1600 CFM Compressor
900-1150 CFM Compressor
Assorted Lifts Boom/Scissor
Assorted Welding Machines

® € © e o o ¢ o

LABOR FORCE:
e (1) L.14 Operators
e (4)L15 Operators
e (1) Teamster
e (22) Laborers
e (3) Drill Runners
e (14) Dock Builders
e (2) Masons
e (13) Carpenters
o (1) Surveyors
TOTAL = 61 Persons

WORK PERFORMED:
DAY SHIFT
Miscellaneous
- Master Mech., Maint. Fm, Teamster Steward
- Labor & Dock Builder Steward
- Fuel Equipment
- General Clean up
- Top of Box “Bullgang”

Load Out
- Remove EFCO Materials with SGS’s Crane
- Switch Container of Trash/Scrap with SGS’s Crane

DATE: 1/4/12
WEATHER: Day: Clear 25 Degrees
Night: Clear 15 Degrees

- Load Containers with Material generated by EIC with Halmar’s Crane (T&M)



Demolition
- Remove Shanties in Area #9-3 (T&M)

Concrete Pour Preparation

- Clean Topping Slab in Areas #17-3 thru #19-3

- Modify Concrete Slickline for Invert Pour in Areas #17 thru #20

- Hang Tarps and Setup Heaters for Invert Pour in Areas #17 thru #20
- Install Formwork for Invert Slab in Areas #17-1 thru #20-1

Post Concrete Pour Work
- Patch Walls and Ceilings in Areas #17-4 thru #20-4

Structural Steel
- Install Bracing for the Retrofit of the Level | Bracing in Area #16-1 (T&M)

Safety
- Inspect Stair Towers (T&M)

- Fall Protection

Survey
- Layout
- As-built

Quality Control
- Rebar QC for Invert Slab, Topping Slab

SUBCONTRACTORS

Superior Gunite: N/A

J&E: Install Rebar for Invert Slab, Topping Slab (Manpower - 12)
Eagle One: N/A

Atlantic: N/A

Carabie: N/A

EJ: Standby (Day, Swing, and Graveyard Shifts) (Man Power — 3)




TUTOR FPERINI CORPORATION

Greenwich St Corridor - WTC 224.545
DAILY REPORT

Prepared by: Steve Nastro

DATE: 1/5/12

WEATHER: Day: Cloudy 40 Degrees

EQUIPMENT:

TL230 Series 2 Takeuchi

Grove RT600E Crane

JLG G5-18A Telehandler

(2) Putzmeister Concrete Pumps
400 CFM Compressor

1600 CFM Compressor
900-1150 CFM Compressor
Assorted Lifts Boom/Scissor
Assorted Welding Machines

LABOR FORCE:

e (1)L14 Operators
¢ (4) L15 Operators
e (1) Teamster

e (22) Laborers

o (3) Drill Runners

e (14) Dock Builders
e (2) Masons

e (13) Carpenters

e (1) Surveyors
TOTAL = 61 Persons

WORK PERFORMED:

DAY SHIFT

Miscellaneous

- Master Mech., Maint. Fm, Teamster Steward
- Labor & Dock Builder Steward

- Fuel Equipment

- General Clean up

- Top of Box “Bullgang”

Load Out
- Switch Container of Trash/Scrap with SGS’s Crane
- Load Containers with Material generated by EIC with Halmar’s Crane (T&M)

Demolition

Night: Cloudy 25 Degrees



- Remove 9X Bracing in Areas #17-4, #18-4
- Remove Minipiles in Area #9-3

Concrete Pour Preparation

- Heat Invert Areas #17-0 thru #20-0 (3 Shifts)

- Clean Topping Slab in Areas #17-3 thru #19-3

- Modify Concrete Slickline for Invert Pour in Areas #17 thru #20
- Install Formwork for Invert Slab in Areas #17-1 thru #20-1

- Install Drain Pipe in Invert Slab in Area #20-0 (T&M)

Post Concrete Pour Work
- Patch Walls and Ceilings in Areas #17-4 thru #20-4

Structural Steel
- Install Bracing for the Retrofit of the Level 1 Bracing in Area #16-1 (T&M)

Safety
- Inspect Stair Towers (T&M)

- Fall Protection

Survey
- Layout
- As-built

Quality Control
- Rebar QC for Invert Slab, Topping Slab

SUBCONTRACTORS

Superior Gunite: N/A

J&E: Install Rebar for Invert Slab, Topping Slab (Manpower - 12)
Eagle One: N/A

Atlantic: N/A

Carabie: N/A

EJ: Standby (Day, Swing, and Graveyard Shifts) (Man Power — 3)

=7




TUTOR PERIRNI CORPORATION
Greenwich St Corridor - WTC 224.545
DAILY REPORT

Prepared by: Steve Nastro

DATE: 1/6/12

WEATHER: Day. Clear 50 Degrees
Night: Clear 35 Degrees

EQUIPMENT:

e TL230 Series 2 Takeuchi
Grove RT600E Crane
JLG G5-18A Telehandler
(2) Putzmeister Concrete Pumps
400 CFM Compressor
1600 CFM Compressor
900-1150 CFM Compressor
Assorted Lifts Boom/Scissor
Assorted Welding Machines

LABOR FORCE:

(1) L14 Operators
(4) L15 Operators
(1) Teamster

(22) Laborers

(3) Drill Runners
(14) Dock Builders
(2) Masons

(13) Carpenters
(1) Surveyors
TOTAL = 61 Persons

WORK PERFORMED:
DAY SHIFT
Miscellaneous
- Master Mech., Maint. Fm, Teamster Steward
- Labor & Dock Builder Steward
- Fuel Equipment
- General Clean up
- Top of Box “Bullgang”

Concrete Pour Preparation

- Clean Topping Slab in Areas #17-3 thru #19-3

- Heat Invert Areas #17-0 thru #20-0 (3 Shifts)

- Setup Concrete Pumps on Top of the 1&9 Box and on Vesey St
- Modify Concrete Slickline for Invert Pour in Areas #17 thru #20




- Build and Setup Washout Bins on Top of the 1&9 Box and on Church St Crane
- Install Formwork for Invert Slab in Areas #17-1 thru #20-1

Post Concrete Pour Work
- Patch Walls and Ceilings in Areas #17-4 thru #20-4

Structural Steel
- Repair Welds on Coupler for Invert Slab Rebar in Area #18-0

Safety
- Inspect Stair Towers (T&M)

- Fall Protection

Survey
- Layout
- As-built

Quality Control
- Rebar QC for Invert Slab, Topping Slab

SUBCONTRACTORS

Superior Gunite: N/A

J&E: Install Rebar for Invert Slab, Topping Slab (Manpower - 12)
Eagle One: N/A

Atlantic: N/A

Carabie: N/A

EJ: Standby (Day, Swing, and Graveyard Shifts) (Man Power - 3)




TUTOR PERINI CORPORATION
Greenwich St Corridor - WTC 224.545
DAILY REPORT

Prepared by: Steve Nastro

DATE: 1/7/12

WEATHER: Day. Clear 60 Degrees

EQUIPMENT:

TL230 Series 2 Takeuchi

Grove RT600E Crane

JLG G5-18A Telehandler

(2) Putzmeister Concrete Pumps
400 CFM Compressor

1600 CFM Compressor
900-1150 CFM Compressor
Assorted Lifts Boom/Scissor
Assorted Welding Machines

LABOR FORCE:

(1) L14 Operators
(4) L15 Operators
(1) Teamster

(22) Laborers

(3) Drill Runners
(14) Dock Builders
(2) Masons

(13) Carpenters

(1) Surveyors

TOTAL = 61 Persons

WORK PERFORMED:

DAY SHIFT

Miscellaneous

- Master Mech., Maint. Fm, Teamster Steward
- Labor & Dock Builder Steward

- Fuel Equipment

- General Clean up

- Top of Box “Bullgang”

Concrete Pour Preparation

- Install Formwork for Topping Slab in Areas #17-3 thru #19-3

Concrete Pour
- Operate Concrete Pumps

Night: Clear 45 Degrees



- Pour Invert Slab in Areas #17-0 thru #20-0
- Finish Invert Slab in Areas #17-0 thru #20-0

NIGHT SHIFT

Post Concrete Pour Work
- Clean up After Invert Pour in Areas #17-0 thru #20-0

SUBCONTRACTORS

Superior Gunite: N/A

J&E: N/A

Eagle One: N/A

Atlantic: N/A

Carabie: N/A

EJ: Standby (Day, Swing, and Graveyard Shifts) (Man Power - 3)




TUTOR PERINI CORPORATION

Greenwich St Corridor - WTC 224.545
DAILY REPORT

Prepared by: Steve Nastro

EQUIPMENT:

TL230 Series 2 Takeuchi

Grove RT600E Crane
JLG G5-18A Telehandler

(2) Putzmeister Concrete Pumps
400 CFM Compressor

1600 CFM Compressor

DATE: 1/8/12
WEATHER: Day: Clear 45 Degrees
Night: Clear 30 Degrees

900-1150 CFM Compressor
Assorted Lifts Boom/Scissor
Assorted Welding Machines

LABOR FORCE:

(1) L14 Operators
(4) L15 Operators
(1) Teamster

(22) Laborers

(3) Drill Runners
(14) Dock Builders
(2) Masons

(13) Carpenters
(1) Surveyors

TOTAL = 61 Persons

WORK PERFORMED:

Superior Gunite: N/A

J&E: N/A

Eagle One: N/A
Atlantic: N/A

Carabie: N/A
EJ: Standby (Day, Swing, and Graveyard Shifts) (Man Power — 3)

No Work

SUBCONTRACTORS







TUTOR PERIN
Greenwich St Corridor - WTC 224.545
DAILY REPORT

Prepared by: Steve Nastro

EQUIPMENT:

e TL230 Series 2 Takeuchi
Grove RT600E Crane
JLG G5-18A Telehandler
Putzmeister Concrete Pump
400 CFM Compressor
1600 CFM Compressor
900-1150 CFM Compressor
Assorted Lifts Boom/Scissor
Assorted Welding Machines

LABOR FORCE:

(1) L14 Operators
(2) L15 Operators
(1) Teamster

(22) Laborers

(4) Drill Runners
(14) Dock Builders
e (2) Masons

s (13) Carpenters

e (1) Surveyors
TOTAL = 60 Persons

WORK PERFORMED:
DAY SHIFT
Miscellaneous
- Master Mech., Maint. Fm, Teamster Steward
- Labor & Dock Builder Steward
- Fuel Equipment
- General Clean up
- Top of Box “Bullgang”

Load Out
- Switch Container of Trash/Scrap with SGS’s Crane

Demolition
- Expose Steel Beam for Removal at H&M Wall

CORPORATION

DATE: 1/9/12
WEATHER: Day: Clear 40 Degrees
Night: Clear 30 Degrees



- Chip Greenwich St Slurry Wall for PAC LW Rebar Clearance in Area #20-0 (T&M)

Concrete Pour Preparation

- Clean Topping Slab in Areas #17-3 thru #19-3

- Install Formwork for Topping Slab in Areas #17-3 thru #19-3

- Patch Unused Drill Holes for Topping Slab Connection to PAC LW in Area #18-3,
#19-3 (T&M)

Post Concrete Pour Work

- Clean Up after Invert Pour in Areas #17-0 thru #20-0

- Strip Formwork for Invert Slab in Areas #17-1 thru #20-1
- Patch Walls and Ceilings in Areas #17-4 thru #20-4

Safety
- Inspect Stair Towers (T&M)

- Fall Protection

Survey
- Layout
- As-built

Quality Control
- Rebar QC for Topping Slab

SUBCONTRACTORS

Superior Gunite: N/A

J&E: Install Rebar for Topping Slab (Manpower - 12)

Eagle One: N/A

Atlantic: N/A

Carabie: N/A

EJ: Standby (Day, Swing, and Graveyard Shifts) (Man Power — 3)




TUTOR PERIN

1 CORPORATION

Greenwich St Corridor - WTC 224.545
DAILY REPORT

Prepared by: Steve Nastro

DATE: 1/10/12

WEATHER: Day: Clear 45 Degrees

EQUIPMENT:

TL230 Series 2 Takeuchi
Grove RT600E Crane

JLG G5-18A Telehandler
Putzmeister Concrete Pump
400 CFM Compressor

1600 CFM Compressor
900-1150 CFM Compressor
Assorted Lifts Boom/Scissor
Assorted Welding Machines

LABOR FORCE:

(1) 14 Operators
(2) L15 Operators
(1) Teamster

(22) Laborers

(4) Drill Runners
(14) Dock Builders
(4) Masons

(13) Carpentets
(1) Surveyors

TOTAL = 62 Persons

WORK PERFORMED:

DAY SHIFT

Miscellaneous

- Master Mech., Maint. Fm, Teamster Steward
- Labor & Dock Builder Steward

- Fuel Equipment

- General Clean up

- Top of Box “Bullgang”

Load Out

- Load out Debris from Shanty Demo in Area #9-3 (T&M)

Demolition
- Chip Greenwich St Slurry Wall for PAC LW Rebar Clearance in Area #20-0 (T&M)

Night: Clear 35 Degrees



Concrete Pour Preparation

- Clean Topping Slab in Areas #17-3 thru #19-3

- Install Formwork for Topping Slab in Areas #17-3 thru #19-3
- Install and Weld Angle around Opening in Area #19-3 (T&M)

Post Concrete Pour Work
- Strip Formwork for Invert Slab in Areas #17-1 thru #20-1
- Patch Walls and Ceilings in Areas #17-4 thru #20-4

Safety
- Inspect Stair Towers (T&M)

- Fall Protection

Quality Control
- Rebar QC for Topping Slab

SUBCONTRACTORS

Superior Gunite: N/A

J&E: Install Rebar for Topping Slab (Manpower - 12)
Eagle One: N/A

Atlantic: N/A

Carabie: N/A

El: Standby (Day, Swing, and Graveyard Shifts) (Man Power — 3)




TUTOR PERING CORPORATION
Greenwich St Corridor - WTC 224,545
DAILY REPORT

Prepared by: Steve Nastro

DATE: 1/11/12

WEATHER: Day: Clear 45 Degrees

EQUIPMENT:

e TL230 Series 2 Takeuchi
Grove RT600E Crane
JLG G5-18A Telehandler
Putzmeister Concrete Pump
400 CFM Compressor
1600 CFM Compressor
900-1150 CFM Compressor
Assorted Lifts Boom/Scissor
Assorted Welding Machines

LABOR FORCE:

(1) L14 Operators
(2) L15 Operators
(1) Teamster

(22) Laborers

(5) Drill Runners
(14) Dock Builders
(4) Masons

(13) Carpenters
(1) Surveyors
TOTAL = 63 Persons

WORK PERFORMED:
DAY SHIFT
Miscellaneous
- Master Mech., Maint. Fm, Teamster Steward
- Labor & Dock Builder Steward
- Fuel Equipment
- General Clean up
- Top of Box “Bullgang”

Load Out

- Load out Debris from Shanty Demo in Area #9-3 (T&M)

- Load out PAC Liner Wall Chippings with SGS’s Crane (T&M)
- Load Trash Container with SGS’s Crane

Night: Clear 35 Degrees



Demolition
- Expose Beams for Removal at H&M Wall
- Chip Greenwich St Slurry Wall for PAC LW Rebar Clearance in Area #20-0 (T&M)

Concrete Pour Preparation
- Repair Topping Slab Rebar in Areas #17-3 thru #19-3

Concrete Pour

- Operate Concrete Pump

- Pour Topping Slab in Areas #17-3 thru #19-3

- Finish Topping Slab in Areas #17-3 thru #19-3

Post Concrete Pour Work
- Strip Formwork for Invert Slab in Areas #17-1 thru #20-1

Safety
- Inspect Stair Towers (T&M)

- Fall Protection

Quality Control
- Rebar QC for Topping Slab

SUBCONTRACTORS

Superior Gunite: N/A

J&E: Install Rebar for Topping Slab (Manpower - 12)

Eagle One: N/A

Atlantic: N/A

Carabie: N/A

EJ: Standby (Day, Swing, and Graveyard Shifts) (Man Power — 3)




TUTOR FPERINI CORPORATION

Greenwich St Corridor - WTC 224.545
DAILY REPORT

Prepared by: Steve Nastro

EQUIPMENT:

e TL230 Series 2 Takeuchi
Grove RT600E Crane
JL.G G5-18A Telehandler
Putzmeister Concrete Pump
400 CFM Compressor
1600 CFM Compressor
900-1150 CFM Compressor
Assorted Lifts Boom/Scissor
Assorted Welding Machines

LABOR FORCE:

(1) L14 Operators
(2) L15 Operators
(2) Teamster

(23) Laborers

(5) Drill Runners
(18) Dock Builders
(4) Masons

(15) Carpenters
(1) Surveyors
TOTAL = 71 Persons

WORK PERFORMED:

DAY SHIFT

Miscellaneous

- Master Mech., Maint. Fm, Teamster Steward
- Labor & Dock Builder Steward

- Fuel Equipment

- General Clean up

- Top of Box “Bullgang”

Load Out
- Switch Container with SGS’s Crane

Demolition
- Expose Beams for Removal at H&M Wall

DATE: 1/12/12
WEATHER: Day: Rain 45 Degrees
Night: Rain 40 Degrees



- Chip Greenwich St Slurry Wall for PAC LW Rebar Clearance in Area #20-0 (T&M)
- Setup for Weekend G.O.
- Remove Piles in Area #9-3

Sub Grade Work
- Place Sub Base Stone in Area #17-4

Post Concrete Pour Work

- Strip Formwork for Invert Slab in Areas #17-1 thru #20-1
- Remove Concrete Slickline

- Patch Walls and Ceilings in Area #9-3

Safety
- Inspect Stair Towers (T&M)

- Fall Protection

NIGHT SHIFT

Miscellaneous
- Teamster Steward

Demolition
- Clean up Chippings from Greenwich St Slurry Wall for PAC LW Rebar Clearance in
Area #20-0 (T&M)

Post Concrete Pour Work
- Strip Formwork for Invert Slab in Areas #17-1 thru #20-1

SUBCONTRACTORS

Superior Gunite: N/A

J&E: N/A

Eagle One: N/A

Atlantic: Mobilize for Wire Sawing

Carabie: N/A

EJ: Standby (Day, Swing, and Graveyard Shifts) (Man Power — 3)




TUTOR

Greenwich St Corridor - WTC 224.545
DAILY REPORT

Prepared by: Steve Nastro

EQUIPMENT:

TL230 Series 2 Takeuchi
Grove RT600E Crane

JLG G5-18A Telehandler
Putzmeister Concrete Pump
400 CFM Compressor

1600 CFM Compressor
900-1150 CFM Compressor
Assorted Lifts Boom/Scissor
Assorted Welding Machines

LABOR FORCE:

(1) L14 Operators
(2) L15 Operators
(2) Teamster

(23) Laborers

(5) Drill Runners
(18) Dock Builders
(4) Masons

(15) Carpenters

(1) Surveyors

TOTAL = 71 Persons

WORK PERFORMED:

DAY SHIFT

Miscellaneous

- Master Mech., Maint. Fm, Teamster Steward
- Labor & Dock Builder Steward

- Fuel Equipment

- General Clean up

- Top of Box “Bullgang”

Demolition
- Chip Greenwich St Slurry Wall for PAC LW Rebar Clearance in Area #20-0 (T&M)
- Prepare for Weekend G.O.

Sub Grade Work

CORPORATION

DATE: 1/13/12
WEATHER: Day: Cloudy 50 Degrees
Night: Cloudy 35 Degrees



- Place Sub Base Stone in Area #17-4

Post Concrete Pour Work

- Strip Formwork for Invert Slab in Areas #17-1 thru #20-1
- Remove Concrete Slickline

- Patch Walls and Ceilings in Area #9-3

Safety
- Inspect Stair Towers (T&M)

- Fall Protection

NIGHT SHIFT

Miscellaneous
- Teamster Steward

Demolition

- Clean up Chippings from Greenwich St Slurry Wall for PAC LW Rebar Clearance in
Area #20-0 (T&M)

- Close Tracks and Setup for G.O.

Post Concrete Pour Work
- Strip Formwork for Invert Slab in Areas #17-1 thru #20-1

SUBCONTRACTORS

Superior Gunite: N/A

J&E: N/A

Eagle One: N/A

Atlantic: Wire Sawing Temporary Walls for Removal (Man Power —4)
Carabie: N/A

EJ: Standby (Day, Swing, and Graveyard Shifts) (Man Power — 3)




TUTOR PE

CORPORATION

Greenwich St Corridor - WTC 224.545
DAILY REPORT

Prepared by: Steve Nastro

DATE: 1/14/12

WEATHER: Day: Cloudy 50 Degrees

EQUIPMENT:

TL230 Series 2 Takeuchi
Grove RT600E Crane

JLG G5-18A Telehandler
Putzmeister Concrete Pump
400 CFM Compressor

1600 CFM Compressor
900-1150 CFM Compressor
Assorted Lifts Boom/Scissor
Assorted Welding Machines

LABOR FORCE:

(1) L14 Operators
(2) L15 Operators
(2) Teamster

(23) Laborers

(5) Drill Runners
(18) Dock Builders
(4) Masons

(15) Carpenters
(1) Surveyors
TOTAL =71 Persons

WORK PERFORMED:

DAY SHIFT

Miscellaneous
- Labor & Dock Builder Steward

Demolition
- Cut Piles in Areas #17-1 thru #20-1 (Premium Time T&M)
- Remove Piles inside the 1&9 Box from Bents 0-95

- Remove Signage inside the 1&9 Box from Bents 0-95 (T&M)

Night: Cloudy 35 Degrees

- Remove Hanger Rods and Channels inside the 1&9 Box from Bents 150-195
- Patch Holes in 1&9 Box Shield
- Erect Scaffold for Chipping Greenwich St Slurry Wall for PAC LW Rebar Clearance in
Area #20-0 (T&M)



Concrete Pour
- Patch Areas where Piles were removed inside the 1&9 Box from Bents 0-95

Post Concrete Pour Work
- Strip Bulkhead Invert Slab in Areas #19-0 thru #20-0 (T&M)

NIGHT SHIFT

Demolition
- Remove Hanger Rods and Channels inside the 1&9 Box from Bents 150-195
- Clean up Chippings from Greenwich St Slurry Wall for PAC LW Rebar Clearance in

Area #20-0 (T&M)

Concrete Pour
- Patch Areas where Piles were removed inside the 1&9 Box from Bents 0-95

Post Concrete Pour Work
- Strip Formwork for Invert Slab in Areas #17-1 thru #20-1

SUBCONTRACTORS

Superior Gunite: N/A

J&E: N/A

Eagle One: N/A |

Atlantic: Wire Sawing Temporary Walls for Removal (Man Power — 4)
Carabie: N/A

EJ: Standby (Day, Swing, and Graveyard Shifts) (Man Power — 3)




TUTOR PERIN

Greenwich St Corridor - WTC 224.545
DAILY REPORT

Prepared by: Steve Nastro

EQUIPMENT:

TL230 Series 2 Takeuchi
Grove RT600E Crane

JL.G G5-18A Telehandler
Putzmeister Concrete Pump
400 CFM Compressor

1600 CFM Compressor
900-1150 CFM Compressor
Assorted Lifts Boom/Scissor
Assorted Welding Machines

LABOR FORCE:

(1) L14 Operators
(2) L15 Operators
(2) Teamster

(23) Laborers

(5) Drill Runners
(18) Dock Builders
(4) Masons

(15) Carpenters

(1) Surveyors

TOTAL =71 Persons

WORK PERFORMED:

DAY SHIFT

Miscellaneous
- Labor & Dock Builder Steward

Demolition
- Remove Piles inside the 1&9 Box from Bents 150-195
- Remove Signage inside the 1&9 Box from Bents 150-195 (T&M)

Concrete Pour
- Patch Areas where Piles were removed inside the 1&9 Box from Bents 150-195

NIGHT SHIFT

Demolition

CORPORATION

DATE: 1/15/12
WEATHER: Day: Clear 30 Degrees
Night: Clear 15 Degrees



- Patch Holes in 1&9 Box Shield
- Clean Up and Open Tracks

SUBCONTRACTORS

Superior Gunite: N/A

J&E: N/A

Eagle One: N/A

Atlantic: N/A

Carabie: N/A

EJ: Standby (Day, Swing, and Graveyard Shifts) (Man Power — 3)




TUTOR F CORPORATION
Greenwich St Corridor - WTC 224.545
DAILY REPORT

Prepared by: Steve Nastro

DATE: 1/16/12

WEATHER: Day:. Clear 40 Degrees

EQUIPMENT:

o TL230 Series 2 Takeuchi
Grove RT600E Crane
JLG G5-18A Telehandler
Komatsu FG25T Forklift
Putzmeister Concrete Pump
400 CFM Compressor
1600 CFM Compressor
900-1150 CFM Compressor
e Assorted Lifts Boom/Scissor
e Assorted Welding Machines

LABOR FORCE:

(1) L14 Operators
(4) L15 Operators
(2) Teamster

(27) Laborers

(5) Drill Runners
(18) Dock Builders
(4) Masons

(16) Carpenters
(7) Iron Workers
(1) Surveyors
TOTAL = 85 Persons

WORK PERFORMED:
DAY SHIFT
Miscellaneous
- Master Mech., Maint. Fm, Teamster Steward
- Labor & Dock Builder Steward
- Fuel Equipment
- General Clean up
- Top of Box “Bullgang”

Demolition
- Remove Temporary Walls in Areas #17-3 thru #19-3
- Remove Minipiles in Areas #17-3 thru #20-3, #17-4 thru #20-4

Night: Clear 15 Degrees



- Cut Horse Head Steel in Areas #17-0 thru #20-0

- Clean up after Weekend G.O.

- Unload Work Train in MTA’s Yard

- Unload Removed Signage off Work Train in MTA’s Yard (T&M)

Post Concrete Pour Work

- Remove Invert Over Pour in Area #19-1

- Consolidate and Package EFCO for Load Out

- Strip Formwork for Invert Slab in Areas #17-1 thru #20-1
- Patch Walls and Ceilings in Areas #9-3, #10-3

Waterproofing
- Clean Top of Box for Waterproofing from Bents 175-195

- Prep North and South Walls and Manhole for Waterproofing from Bents 175-195
(T&M)

Safety
- Inspect Stair Towers (T&M)

- Fall Protection

Survey
- Layout
- As-built

NIGHT SHIFT

Miscellaneous
- Teamster Steward

Load Out
- Load out EFCO Materials
- Load out Heaters

Demolition
- Clean up Chippings from Greenwich St Slurry Wall for PAC LW Rebar Clearance in
Area #20-0 (T&M)

Post Concrete Pour Work
- Consolidate and Package EFCO for Load Out
- Strip Formwork for Invert Slab in Areas #17-1 thru #20-1

SUBCONTRACTORS

Superior Gunite: N/A
J&E: N/A

Eagle One: N/A
Atlantic: Wire Sawing Temporary Walls for Removal (Man Power — 4)

Carabie: N/A




EJ: Standby (Day, Swing, and Graveyard Shifts) (Man Power — 3)



TUTOR §

Greenwich St Corridor - WTC 224.545
DAILY REPORT

Prepared by: Steve Nastro

EQUIPMENT:

TL230 Series 2 Takeuchi
Grove RT600E Crane

JLG G5-18A Telehandler
Komatsu FG25T Forklift
Putzmeister Concrete Pump
400 CFM Compressor

1600 CFM Compressor
900-1150 CFM Compressor
Assorted Lifts Boom/Scissor
Assorted Welding Machines

LABOR FORCE:

(1) L14 Operators
(4) L15 Operators
(2) Teamster

(27) Laborers

(5) Drill Runners
(18) Dock Builders
(4) Masons

(16) Carpenters
(7) Iron Workers
(1) Surveyors
TOTAL = 85 Persons

WORK PERFORMED:

DAY SHIFT

Miscellaneous

- Master Mech., Maint. Fm, Teamster Steward
- Labor & Dock Builder Steward

- Fuel Equipment

- General Clean up

- Top of Box “Bullgang”

Load Out
- Switch Container of Trash/Scrap with SGS’s Crane

DATE. 1/17/12
WEATHER. Day:. Clear 50 Degrees
Night: Clear 35 Degrees



Demolition

- Remove Temporary Walls in Areas #17-3 thru #19-3
- Remove Minipiles in Areas #17-4 thru #20-4

- Excavated Material under H&M Beam for Removal
- Cut Horse Head Steel in Areas #17-0 thru #20-0

- Remove Pkg 9X Steel in Cortlandt St Stations

Concrete Pour Preparation
- Form Balance of Slab on Grade in Area #17-4 (T&M)

Post Concrete Pour Work

- Remove Invert Over Pour in Area #19-1

- Strip Styrofoam around Piles in Areas #17-4 thru #20-4

- Consolidate and Package EFCO for Load Out

- Strip Formwork for Invert Slab in Areas #17-1 thru #20-1
- Patch Walls and Ceilings in Areas #9-3, #10-3

Waterproofing
- Grout PVC Tubes into Vesey St Wall in Area #20-0 (T&M)

- Prep North and South Walls and Manhole for Waterproofing from Bents 175-195
(T&M)

Safety
- Inspect Stair Towers (T&M)

- Fall Protection

Survey
- Layout
- As-built

NIGHT SHIFT

Miscellaneous
- Teamster Steward

Load Out
- Load out EFCO Materials
- Load out Trash/Scrap

Demolition
- Clean up Chippings from Greenwich St Slurry Wall for PAC LW Rebar Clearance in
Area #20-0 (T&M)

Post Concrete Pour Work
- Consolidate and Package EFCO for Load Out
- Strip Formwork for Invert Slab in Areas #17-1 thru #20-1




SUBCONTRACTORS

Superior Gunite: N/A
J&E: Install Rebar for Balance of Slab on Grade in Area #17-4 (T&M) (Man Power — 2)

Eagle One: N/A
Atlantic: Wire Sawing Temporary Walls for Removal (Man Power — 4)

Carabie: N/A
EJ: Standby (Day, Swing, and Graveyard Shifts) (Man Power — 3)




(1]

Greenwich St Corridor - WTC 224.545
DAILY REPORT

Prepared by: Steve Nastro

EQUIPMENT:

TL230 Series 2 Takeuchi
Grove RT600E Crane

JL.G G5-18A Telehandler
Komatsu FG25T Forklift
Putzmeister Concrete Pump
400 CFM Compressor

1600 CFM Compressor
900-1150 CFM Compressor
Assorted Lifts Boom/Scissor
Assorted Welding Machines

LABOR FORCE:

(1) L14 Operators
(4) L15 Operators
(2) Teamster

(27) Laborers

(5) Drill Runners
(18) Dock Builders
(4) Masons

(16) Carpenters
(7) ITron Workers

(1) Surveyors
TOTAL = 85 Persons

WORK PERFORMED:

DAY SHIFT

Miscellaneous

- Master Mech., Maint. Fm, Teamster Steward
- Labor & Dock Builder Steward

- Fuel Equipment

- General Clean up

- Top of Box “Bullgang”

Load Out
- Switch Container of Trash/Scrap with SGS’s Crane

CORPORATION

DATE: 1/18/12
WEATHER: Day: Clear 55 Degrees
Night: Clear 25 Degrees



Demolition

- Remove Temporary Walls in Areas #17-3 thru #19-3

- Chip Greenwich St Slurry Wall for PAC LW Rebar Clearance in Area #20-0 (T&M)
- Remove Minipiles in Areas #17-4 thru #20-4

- Excavate Material under H&M Beam for Removal

- Remove Pkg 9X Steel in Cortlandt St Stations

Concrete Pour Preparation
- Form Balance of Slab on Grade in Area #17-4 (T&M)

Post Concrete Pour Work

- Consolidate and Package EFCO for Load Out

- Strip Formwork for Invert Slab in Areas #17-1 thru #20-1
- Patch Walls Invert Slab in Areas #17-1 thru #20-1

Waterproofing
- Grout FUKO Tubes at Vesey St Wall in Area #20-0 (T&M)

- Clean Top of 1&9 Box Sutface for Leveling Grout from Bents 175-195
- Prep North and South Walls and Manhole for Waterproofing from Bents 175-195
(T&M)

Safety
- Inspect Stair Towers (T&M)

- Fall Protection

NIGHT SHIFT

Miscellaneous
- Teamster Steward

Load Out

- Load out EFCO Materials with SGS’s Crane

- Load out Trash/Scrap with SGS’s Crane

- Load out Removed Temporary Wall Blocks with SGS’s Crane

- Load Out Chippings from Greenwich St Slurry Wall for PAC LW Rebar Clearance in
Area #20-0 with SGS’s Crane (T&M)

Demolition
- Clean up Chippings from Greenwich St Slurry Wall for PAC LW Rebar Clearance in
Area #20-0 (T&M)

Post Concrete Pour Work
- Consolidate and Package EFCO for Load Out
- Strip Formwork for Invert Slab in Areas #17-1 thru #20-1

SUBCONTRACTORS

Superior Gunite: N/A




J&E: Install Rebar for Balance of Slab on Grade in Area #17-4 (T&M) (Man Power — 2)
Eagle One: N/A

Atlantic: Wire Sawing Temporary Walls for Removal (Man Power — 4)

Carabie: N/A

EJ: Standby (Day, Swing, and Graveyard Shifts) (Man Power — 3)




TUTOR PER

Greenwich St Corridor - WTC 224.545
DAILY REPORT

Prepared by: Steve Nastro

EQUIPMENT:

TL230 Series 2 Takeuchi
Grove RT600E Crane

JLG G5-18A Telehandler
Komatsu FG25T Forklift
Putzmeister Concrete Pump
400 CFM Compressor

1600 CFM Compressor
900-1150 CFM Compressor
Assorted Lifts Boom/Scissor
Assorted Welding Machines

LABOR FORCE:

(1) L14 Operators
(4) L15 Operators
(2) Teamster

(27) Laborers

(5) Drill Runners
(18) Dock Builders
(4) Masons

(16) Carpenters
(7) Iron Workers
(1) Surveyors
TOTAL = 85 Persons

WORK PERFORMED:

DAY SHIFT

Miscellaneous

- Master Mech., Maint. Fm, Teamster Steward
- Labor & Dock Builder Steward

- Fuel Equipment

- General Clean up

- Top of Box “Bullgang”

Demolition
- Remove Temporary Walls in Areas #17-3 thru #19-3
- Chip Greenwich St Slurry Wall for PAC LW Rebar Clearance in Area #20-0 (T&M)

/i CORPORATION

DATE: 1/19/12
WEATHER: Day: Clear 40 Degrees
Night: Clear 20 Degrees



- Remove Minipiles in Areas #17-4 thru #20-4
- Remove 9X Bracing in Areas #17-3 thru #19-3
- Remove Pkg 9X Steel in Cortlandt St Stations

Concrete Pour Preparation
- Install Formwork for Foam Concrete in Area #19-0 East

Concrete Pour
- Pour Balance of Slab on Grade with Sorbara’s Crane in Area #17-4 (T&M)

Post Concrete Pour Work

- Grout PVC Tubes in Invert in Areas #19-1, #20-1

- Clean Invert Over Pour in Area #18-1

- Remove Tarps for Heating Invert in Areas #17-0 thru #20-0
- Consolidate and Package EFCO for Load Out

- Strip Formwork for Invert Slab in Areas #17-1 thru #20-1

Waterproofing
- Patch Top of 1&9 Box Surface to Smoothen for Waterproofing from Bents 175-195

Safety
- Inspect Stair Towers (T&M)

- Fall Protection

NIGHT SHIFT

Miscellaneous
- Teamster Steward

Load Out
- Load out EFCO Materials with SGS’s Crane
- Load out Trash/Scrap with SGS’s Crane

Demolition
- Clean up Chippings from Greenwich St Slurry Wall for PAC LW Rebar Clearance in

Area #20-0 (T&M)

Post Concrete Pour Work
- Consolidate and Package EFCO for Load Out
- Strip Formwork for Invert Slab in Areas #17-1 thru #20-1

SUBCONTRACTORS

Superior Gunite: N/A

J&E: Install Rebar for Balance of Slab on Grade in Area #17-4 (T&M) (Man Power — 2)
Eagle One: N/A

Atlantic: Wire Sawing Temporary Walls for Removal (Man Power — 4)

Carabie: N/A




EJ: Standby (Day, Swing, and Graveyard Shifts) (Man Power — 3)




TUTOR CORPORATION
Greenwich St Corridor - WTC 224.545

DAILY REPORT
Prepared by: Steve Nastro

DATE: 1/20/12

WEATHER: Day: Clear 35 Degrees

EQUIPMENT:

e TL230 Series 2 Takeuchi
Grove RT600E Crane
JLG G5-18A Telehandler
Komatsu FG25T Forklift
Putzmeister Concrete Pump
400 CFM Compressor
1600 CFM Compressor
900-1150 CFM Compressor
Assorted Lifts Boom/Scissor
Assorted Welding Machines

LABOR FORCE:

¢ (1) L14 Operators
(4) L15 Operators
(2) Teamster
(27) Laborers
(5) Drill Runners
(18) Dock Builders
(4) Masons
(16) Carpenters
(7) Iron Workers

(1) Surveyors
TOTAL = 85 Persons

WORK PERFORMED:
DAY SHIFT
Miscellaneous
- Master Mech., Maint. Fm, Teamster Steward
- Labor & Dock Builder Steward
- Fuel Equipment
- General Clean up
- Top of Box “Bullgang”

Demolition
- Remove Temporary Walls in Areas #17-3 thru #19-3
- Remove Minipiles in Areas #17-3 thru #20-3, #17-4 thru #20-4

Night: Clear 25 Degrees




- Remove 9X Bracing in Areas #17-3 thru #19-3
- Remove Pkg 9X Steel in Cortlandt St Stations
- Prep Beam for Removal at H&M Wall

Concrete Pour Preparation
- Drill Vesey St Wall for PAC LW Dowels in Area #20-0 (T&M)

Post Concrete Pour Work

- Grout PVC Tubes in Invert in Areas #17-1, #18-1

- Clean Invert Over Pour in Area #18-1

- Consolidate and Package EFCO for Load Out

- Strip Formwork for Invert Slab in Areas #17-1 thru #20-1

Waterproofing
- Prep Area of Exposed Beams on Top of 1&9 Box for Patching (T&M)

- Patch Top of 1&9 Box Surface to Smoothen for Waterproofing from Bents 175-195

Safety
- Inspect Stair Towers (T&M)

- Fall Protection

NIGHT SHIFT

Miscellaneous
- Teamster Steward

Load Out
- Load out EFCO with SGS’s Crane
- Load out Trash/Scrap with SGS’s Crane

Demolition
- Clean up Chippings from Greenwich St Slurry Wall for PAC LW Rebar Clearance in

Area #20-0 (T&M)

Post Concrete Pour Work

- Clean Invert Over Pour in Area #18-1

- Consolidate and Package EFCO for Load Out

- Strip Formwork for Invert Slab in Areas #17-1 thru #20-1

SUBCONTRACTORS

Superior Gunite: N/A

J&E: N/A

Eagle One: N/A

Atlantic: Wire Sawing Temporary Walls for Removal (Man Power — 4)
Carabie: N/A

El: Standby (Day, Swing, and Graveyard Shifts) (Man Power — 3)







TUTOR PERINI CORPORATION
Greenwich St Corridor - WTC 224.545
DAILY REPORT

Prepared by: Steve Nastro

EQUIPMENT:

TL230 Series 2 Takeuchi
Grove RT600E Crane

JLG G5-18A Telehandler
Komatsu FG25T Forklift
Putzmeister Concrete Pump
400 CFM Compressor

1600 CFM Compressor
900-1150 CFM Compressor
Assorted Lifts Boom/Scissor
Assorted Welding Machines

LABOR FORCE:

(1) L14 Operators
(4) L15 Operators
(2) Teamster

(27) Laborers

(5) Drill Runners
(18) Dock Builders
(4) Masons

(16) Carpenters
(7) Iron Workers
(1) Surveyors
TOTAL = 85 Persons

WORK PERFORMED:

DAY SHIFT

Miscellaneous

- Master Mech., Maint. Fm, Teamster Steward
- Labor & Dock Builder Steward

- Fuel Equipment

- General Clean up

- Top of Box “Bullgang”

Load Out
- Load out Trash/Scrap with SGS’s Crane

DATE: 1/21/12
WEATHER: Day: Snow 30 Degrees
Night: Snow 20 Degrees



Demolition

- Remove Temporary Walls in Areas #17-3 thru #19-3

- Remove Minipiles in Areas #17-3 thru #20-3, #17-4 thru #20-4
- Remove 9X Bracing in Areas #17-3 thru #19-3

- Remove Beam & Debris at H&M Wall

Concrete Pour Preparation
- Drill Vesey St Wall for PAC LW Dowels in Area #20-0 (T&M)

Post Concrete Pour Work

- Grout South End of Invert in Area #17-1

- Consolidate and Package EFCO for Load Out

- Strip Formwork for Invert Slab in Areas #17-1 thru #20-1
- Remove Walkway at H&M Wall

- Waterproofing
- Patch Top of 1&9 Box Surface to Smoothen for Waterproofing from Bents 175-195

Safety
- Inspect Stair Towers (T&M)

- Fall Protection

NIGHT SHIFT

Post Concrete Pour Work

- Clean Invert Over Pour in Area #18-1

- Consolidate and Package EFCO for Load Out

- Strip Formwork for Invert Slab in Areas #17-1 thru #20-1

SUBCONTRACTORS

Superior Gunite: N/A

J&E: N/A

Eagle One: N/A

Atlantic: Wire Sawing Temporary Walls for Removal (Man Power —4)

Carabie: N/A
EJ: Standby (Day, Swing, and Graveyard Shifts) (Man Power — 3)




TUTOR

CORPORATION

Greenwich St Corridor - WTC 224.545
DAILY REPORT

Prepared by: Steve Nastro

DATE: 1/22/12

WEATHER: Day: Clear 35 Degrees

EQUIPMENT:

TL230 Series 2 Takeuchi
Grove RT600E Crane

JLG G5-18A Telehandler
Komatsu FG25T Forklift
Putzmeister Concrete Pump
400 CFM Compressor

1600 CFM Compressor
900-1150 CFM Compressor
Assorted Lifts Boom/Scissor
Assorted Welding Machines

LABOR FORCE:

(1) L14 Operators
(4) L15 Operators
(2) Teamster

(27) Laborers

(5) Drill Runners
(18) Dock Builders
(4) Masons

(16) Carpenters
(7) Iron Workers
(1) Surveyors
TOTAL = 85 Persons

WORK PERFORMED:

No Work

SUBCONTRACTORS

Superior Gunite: N/A

J&E: N/A
Eagle One: N/A
Atlantic: N/A
Carabie: N/A
EJ: Standby (Day, Swing, and Graveyard Shifts) (Man Power — 3)

Night: Clear 20 Degrees







TUTOR P. CORPORATION
Greenwich St Corridor - WTC 224,545

DAILY REPORT

Prepared by: Steve Nastro

DATE: 1/23/12

WEATHER: Day: Rain 55 Degrees

EQUIPMENT:

e TL230 Series 2 Takeuchi
Grove RT600E Crane
JLG G5-18A Telehandler
Komatsu FG25T Forklift
Putzmeister Concrete Pump
400 CFM Compressor
1600 CFM Compressor
900-1150 CFM Compressor
Assorted Lifts Boom/Scissor
Assorted Welding Machines

LABOR FORCE:

(1) L14 Operators
(4) L15 Operatots
(2) Teamster

(27) Laborers

(5) Drill Runners
(18) Dock Builders
(4) Masons

(16) Carpenters
(7) Iron Workers
(1) Surveyors
TOTAL = 85 Persons

WORK PERFORMED:
DAY SHIFT
Miscellaneous
- Labor & Dock Builder Steward
- Fuel Equipment
- General Clean up
- Top of Box “Bullgang”

Demolition

- Remove Temporary Walls in Areas #17-3 thru #19-3

- Remove Minipiles in Areas #17-3 thru #20-3, #17-4 thru #20-4
- Remove 9X Bracing in Areas #17-3 thru #19-3

Night: Rain 30 Degrees



- Remove Pkg 9X Steel in Cortlandt St Stations

Concrete Pour Preparation
- Drill Vesey St Wall for PAC LW Dowels in Area #20-0

Post Concrete Pour Work

- Grout South End of Invert Slab in Area #17-1

- Consolidate and Package EFCO for Load Out

- Strip Formwork for Invert Slab in Areas #17-1 thru #20-1

Waterproofing
- Patch Top of 1&9 Box Surface to Smoothen for Waterproofing from Bents 175-195

- Patch Concrete Mass on Top of 1&9 Box to Smoothen for Waterproofing (T& M)

Structural Steel
- Install and Weld Caps on Piles in Areas #17-4 thru #20-4

Safety
- Inspect Stair Towers (T&M)

- Fall Protection

NIGHT SHIFT

Miscellaneous
- Teamster Steward

Load Out

- Load out EFCO with SGS’s Crane

- Load out Trash/Scrap with SGS’s Crane

- Hoist Scrap Steel to Top of Box from 254° El.

Post Concrete Pour Work
- Remove Tarps in Area #17-0 thru #20-0

SUBCONTRACTORS

Superior Gunite: N/A

J&E: N/A

Eagle One: N/A

Atlantic: Wire Sawing Temporary Walls for Removal (Man Power — 4)
Carabie: N/A

EJ: Standby (Day, Swing, and Graveyard Shifts) (Man Power — 3)







TUTOR F
Greenwich St Corridor - WTC 224.545
DAILY REPORT

Prepared by: Steve Nastro

EQUIPMENT:

e TL230 Series 2 Takeuchi
Grove RT600E Crane
JLG G5-18A Telehandler
Komatsu FG25T Forklift
Putzmeister Concrete Pump
400 CFM Compressor
1600 CFM Compressor
900-1150 CFM Compressor
Assorted Lifts Boom/Scissor
Assorted Welding Machines

LABOR FORCE:

(1) L14 Operators
(4) L15 Operators
(2) Teamster

(27) Laborers

(5) Drill Runners
(18) Dock Builders
(4) Masons

(13) Carpenters
(7) Iron Workers
(2) Welders

(1) Surveyors
TOTAL = 84 Persons

WORK PERFORMED:

DAY SHIFT

Miscellaneous

- Labor & Dock Builder Steward
- Fuel Equipment

- General Clean up

- Top of Box “Bullgang”

Demolition

CORPORATION

DATE: 1/24/12
WEATHER: Day: Clear 55 Degrees
Night: Clear 40 Degrees

- Remove Temporary Walls in Areas #17-1, #17-3 thru #19-3
- Remove Minipiles in Areas #17-3 thru #20-3, #17-4 thru #20-4



- Remove 9X Bracing in Areas #17-3 thru #19-3
- Remove Pkg 9X Steel in Cortlandt St Stations

Concrete Pour Preparation
- Drill Vesey St Wall for PAC LW Dowels in Area #20-0

Post Concrete Pour Work

- Consolidate and Package EFCO for Load Out

- Strip Formwork for Invert Slab in Areas #17-1 thru #20-1
- Strip Shoring for Triangle Slabs in Areas #20-3, #20-4

Waterproofing
- Patch Exposed Steel Beams on Top of 1&9 Box Surface to Smoothen for

Waterproofing (T&M)

Structural Steel
- Install and Weld Caps on Piles in Areas #17-4 thru #20-4

Safety
- Inspect Stair Towers (T&M)

- Fall Protection

Survey
- Layout
- As-built

NIGHT SHIFT

Miscellaneous
- Teamster Steward

Load Out

- Load out EFCO with SGS’s Crane

- Load out Trash/Scrap with SGS’s Crane
- Hoist Trash/Scrap to Top of 1&9 Box

SUBCONTRACTORS

Superior Gunite: N/A

J&E: N/A

Eagle One: N/A

Atlantic: Wire Sawing Temporary Walls for Removal (Man Power —4)
Carabie: N/A

EJ: Standby (Day, Swing, and Graveyard Shifts) (Man Power — 3)







TUTOR |
Greenwich St Corridor - WTC 224.545
DAILY REPORT

Prepared by: Steve Nastro

EQUIPMENT:

e TL230 Series 2 Takeuchi
Grove RT600E Crane
JLG G5-18A Telehandler
Komatsu FG25T Forklift
Putzmeister Concrete Pump
400 CFM Compressor
1600 CFM Compressor
900-1150 CFM Compressor
Assorted Lifts Boom/Scissor
Assorted Welding Machines

LABOR FORCE:

(1) L14 Operators
(4) L15 Operators
(2) Teamster

(27) Laborers

(5) Drill Runners
(18) Dock Builders
(4) Masons

(13) Carpenters
(7) Iron Workers
(2) Welders

(1) Surveyors
TOTAL = 84 Persons

WORK PERFORMED:

DAY SHIFT

Miscellaneous

- Labor & Dock Builder Steward
- Fuel Equipment

- General Clean up

- Top of Box “Bullgang”

Demolition

i CORPORATION

DATE: 1/25/12
WEATHER: Day. Clear 45 Degrees
Night: Clear 35 Degrees

- Remove Temporary Walls in Areas #17-1, #17-3 thru #19-3
- Remove Minipiles in Areas #17-3 thru #20-3, #17-4 thru #20-4



- Remove 9X Bracing in Areas #17-3 thru #19-3
- Remove Pkg 9X Steel in Cortlandt St Stations

Concrete Pour Preparation
- Drill Vesey St Wall for PAC LW Dowels in Area #20-0
- Repair Scaffold in Area #20-0 (T&M)

Post Concrete Pour Work

- Consolidate and Package EFCO for Load Out

- Strip Formwork for Invert Slab in Areas #17-1 thru #20-1

- Strip Styrofoam Block Out at South End of Invert Slab in Area #17-1 (T&M)
- Patch Walls and Ceilings in All Areas

Waterproofing }
- Stop Water Leak at Grade Beam on Top of 1&9 Box at Vesey St (T&M)

Structural Steel
- Install and Weld Caps on Piles in Areas #17-4 thru #20-4

Safety
- Inspect Stair Towers (T&M)

- Fall Protection

NIGHT SHIFT

Miscellaneous
- Teamster Steward

Load Out

- Load out EFCO with Halmar’s Crane

- Load out Trash/Scrap with SGS’s Crane
- Load out Piles with SGS’s Crane

- Load out Station Steel with SGS’s Crane
- Hoist Trash/Scrap to Top of 1&9 Box

SUBCONTRACTORS

Superior Gunite: N/A

J&E: N/A

Eagle One: Install Waterproofing on Top of 1&9 Box from Bent 175-195
Atlantic: Wire Sawing Temporary Walls for Removal (Man Power —4)
Carabie: N/A

EJ: Standby (Day, Swing, and Graveyard Shifts) (Man Power — 3)







TUTOR PERINI CORPORATION

Greenwich St Corridor - WTC 224.545

DAILY REPORT

Prepared by: Steve Nastro

EQUIPMENT:

e TL230 Series 2 Takeuchi
Grove RT600E Crane
JL.G G5-18A Telehandler
Komatsu FG25T Forklift
Hyundai 30D Forklift
Putzmeister Concrete Pump
400 CFM Compressor
1600 CFM Compressor
900-1150 CFM Compressor
Assorted Lifts Boom/Scissor
e Assorted Welding Machines

LABOR FORCE:

(1) L14 Operators
(4) L15 Operators
(2) Teamster

(27) Laborers

(5) Drill Runners
(18) Dock Builders
(4) Masons

(13) Carpenters

(7) Iron Workers
(2) Welders

(1) Surveyors
TOTAL = 84 Persons

WORK PERFORMED:

Miscellaneous

- Teamster Steward

- Labor & Dock Builder Steward
- Fuel Equipment

- General Clean up

- Top of Box “Bullgang”

Demolition

DAY SHIFT

DATE: 1/26/12
WEATHER: Day. Clear 45 Degrees
Night: Clear 35 Degrees



- Remove Temporary Walls in Areas #17-1, #17-3 thru #19-3
- Remove Minipiles in Areas #17-3 thru #20-3, #17-4 thru #20-4
- Remove Pkg 9X Steel in Cortlandt St Stations

Concrete Pour Preparation
- Drill Vesey St Wall for PAC LW Dowels in Area #20-0

Post Concrete Pour Work

- Consolidate and Package EFCO for Load Out

- Strip Formwork for Invert Slab in Areas #17-1 thru #20-1
- Patch Walls and Ceilings in All Areas

Structural Steel
- Install and Weld Caps on Piles in Areas #17-4 thru #20-4

Safety
- Inspect Stair Towers (7&M)

- Fall Protection

Subcontractor Support
- Eagle One (Run Hose for Water Test)

NIGHT SHIFT

Miscellaneous
- Teamster Steward

Load Out

- Load out Trash/Scrap with SGS’s Crane
- Load out Wall Blocks with SGS’s Crane
- Load out Piles with SGS’s Crane

- Hoist Trash/Scrap to Top of 1&9 Box

SUBCONTRACTORS

Superior Gunite: N/A

J&E: N/A

Eagle One: Install Waterproofing on Top of 1&9 Box from Bent 175-195
Atlantic: Wire Sawing Temporary Walls for Removal (Man Power —4)
Carabie: N/A

EJ: Standby (Day, Swing, and Graveyard Shifts) (Man Power — 3)







TUTOR P,

DAILY REPORT

Prepared by: Steve Nastro

EQUIPMENT:

e TL230 Series 2 Takeuchi
Grove RT600E Crane
JLG G5-18A Telehandler
Komatsu FG25T Forklift
Hyundai 30D Forklift
Putzmeister Concrete Pump
400 CFM Compressor
1600 CFM Compressor
900-1150 CFM Compressor
Assorted Lifts Boom/Scissor
Assorted Welding Machines

@ © e e © o © o * o

LABOR FORCE:

(1) L14 Operators
(4) L15 Operators
(2) Teamster

(27) Laborers

(5) Drill Runners
(13) Dock Builders
(4) Masons

(9) Carpenters

(7) Iron Workers
(2) Welders

(1) Surveyors
TOTAL = 72 Persons

WORK PERFORMED:

Miscellaneous

- Teamster Steward

- Labor & Dock Builder Steward
- Fuel Equipment

- General Clean up

- Top of Box “Bullgang”

Demolition

DAY SHIFT

CORPORATION
Greenwich St Corridor - WTC 224.545

DATE: 1/27/12
WEATHER: Day. Rain 60 Degrees
Night: Rain 40 Degrees



- Remove Temporary Walls in Areas #17-1, #17-3 thru #19-3

- Remove Minipiles in Areas #17-3 thru #20-3

- Remove Pkg 9X Steel in Cortlandt St Stations

- Modify Scaffold for Asbestos Abatement in Area #20-0 (T&M)

Concrete Pour Preparation
- Drill Vesey St Wall for PAC LW Dowels in Area #20-0
- Modify Concrete Slickline for Waterproofing Protection Slab Pour

Post Concrete Pour Work

- Consolidate and Package EFCO for Load Out

- Strip Formwork for Invert Slab in Areas #17-1 thru #20-1
- Patch Walls and Ceilings in Area #20-4

Structural Steel
- Install and Weld Caps on Piles in Areas #17-4 thru #20-4

Safety
- Inspect Stair Towers (T&M)

- Fall Protection

NIGHT SHIFT

Miscellaneous
- Teamster Steward

Load Out

- Load out Trash/Scrap with SGS’s Crane
- Load out Wall Blocks with SGS’s Crane
- Hoist Trash/Scrap to Top of 1&9 Box

SUBCONTRACTORS

Superior Gunite: N/A

J&E: N/A

Eagle One: Install Waterproofing on Top of 1&9 Box from Bent 175-195
Atlantic: Wire Sawing Temporary Walls for Removal (Man Power — 4)
Carabie: N/A

EJ: Standby (Day, Swing, and Graveyard Shifts) (Man Power — 3)




TUTOR PERINI CORPORATION

Greenwich St Corridor - WTC 224.545

DAILY REPORT

Prepared by: Steve Nastro

EQUIPMENT:

e TL230 Series 2 Takeuchi
Grove RT600E Crane
JLG G5-18A Telehandler
Komatsu FG25T Forklift
Hyundai 30D Forklift
Putzmeister Concrete Pump
1600 CFM Compressor
900-1150 CFM Compressor
Assorted Lifts Boom/Scissor
Assorted Welding Machines

© e o 0 o ¢ o o o

LABOR FORCE:

(1) L14 Operators
(4) L15 Operators
(2) Teamster

(27) Laborers

(5) Drill Runners
(13) Dock Builders
(4) Masons

(9) Carpenters

(7) Iron Workers
(2) Welders

(1) Surveyors
TOTAL = 72 Persons

WORK PERFORMED:

Miscellaneous

- Teamster Steward

- Labor & Dock Builder Steward
- Fuel Equipment

- General Clean up

- Top of Box “Bullgang”

Load Out

- Load out Trash/Scrap with SGS’s Crane

DAY SHIFT

DATE: 1/28/12
WEATHER: Day: Clear 45 Degrees
Night: Clear 35 Degrees



- Load out Wall Blocks with SGS’s Crane
- Hoist Trash/Scrap to Top of 1&9 Box

Demolition
- Remove Temporary Walls in Areas #17-1, #17-3 thru #19-3
- Remove Temporary Slab in Area #18-3
- Remove Minipiles in Areas #17-3 thru #20-3
- Remove Level Bracing in Area #17-1
- Clean up Chippings from Greenwich St Slurry Wall for PAC LW Rebar Clearance in
Area #20-0 (T&M)
NIGHT SHIFT

No Work

SUBCONTRACTORS

Superior Gunite: N/A

J&E: N/A

Eagle One: N/A

Atlantic: Wire Sawing Temporary Walls for Removal (Man Power — 4)
Carabie: N/A

El: Standby (Day, Swing, and Graveyard Shifts) (Man Power - 3)




TUTOR PE

CORPORATION

Greenwich St Corridor - WTC 224.545
DAILY REPORT

Prepared by: Steve Nastro

DATE: 1/29/12

WEATHER: Day: Clear 45 Degrees

EQUIPMENT:

TL230 Series 2 Takeuchi
Grove RT600E Crane

JLG G5-18A Telehandler
Komatsu FG25T Forklift
Hyundai 30D Forklift
Putzmeister Concrete Pump
1600 CFM Compressor
900-1150 CFM Compressor
Assorted Lifts Boom/Scissor
Assorted Welding Machines

LABOR FORCE:

(1) .14 Operators
(4) L15 Operators
(2) Teamstet

(27) Laborers

(5) Drill Runners
(13) Dock Builders
(4) Masons

(9) Carpenters

(7) Iron Workers
(2) Welders

(1) Surveyors
TOTAL = 72 Persons

WORK PERFORMED:

DAY SHIFT
No Work

NIGHT SHIFT

No Work

SUBCONTRACTORS

Superior Gunite: N/A

Night: Clear 35 Degrees



J&E: N/A

Eagle One: N/A

Atlantic: N/A

Carabie: N/A

EJ: Standby (Day, Swing, and Graveyard Shifts) (Man Power — 3)




TUTOR

DAILY REPORT
Prepared by: Steve Nastro

EQUIPMENT:

e TL230 Series 2 Takeuchi
Grove RT600E Crane
JLG G5-18A Telehandler
Komatsu FG25T Forklift
Hyundai 30D Forklift
Putzmeister Concrete Pump
1600 CFM Compressor
900-1150 CFM Comptressor
Assorted Lifts Boom/Scissor
Assorted Welding Machines

LABOR FORCE:

(1) L14 Operators
(4) L15 Operators
(2) Teamster

(25) Laborers

(5) Drill Runners
(12) Dock Builders
(4) Masons

(9) Carpenters

(7) Iron Workers
(2) Welders

(1) Surveyors
TOTAL = 72 Persons

WORK PERFORMED:

Miscellaneous

- Teamster Steward

- Labor & Dock Builder Steward
- Fuel Equipment

- General Clean up

- Top of Box “Buligang”

Load Out

- Load out Trash/Scrap with SGS’s Crane

DAY SHIFT

CORPORATION
Greenwich St Corridor - WTC 224.545

DATE: 1/30/12
WEATHER: Day: Clear 40 Degrees
Night: Clear 35 Degrees



- Hoist Trash/Scrap to Top of 1&9 Box

Demolition

- Remove Temporary Walls in Areas #17-1 thru #19-1, #17-3 thru #19-3
- Remove Minipiles in Areas #17-3 thru #20-3

- Remove Level 1 Bracing in Area #17-1

- Erect Scaffold for Temporary Wall Removal in Area #19-3

Concrete Pour Preparation
- Modify Concrete Slickline for Waterproofing Protection Slab Pour

Post Concrete Pour Work

- Clean Invert Over Pour

- Consolidate and Package EFCO for Load Out

- Strip Formwork for Invert Slab in Areas #17-1 thru #20-1
- Patch Walls and Ceilings in Area #20-4

Structural Steel

- Install and Weld Caps on Piles in Areas #17-4 thru #20-4

- Install Steel Plate to Close Gap between Tower #2 and the Invert Slab in Areas #19-0,
#20-0 (T&M)

Safety
- Inspect Stair Towers (T&M)

- Fall Protection

NIGHT SHIFT

Miscellaneous
- Teamster Steward

Demolition
- Clean up Chippings from Greenwich St Slurry Wall for PAC LW Rebar Clearance in
Area #20-0 (T&M)

Load Out
- Load out Trash/Scrap with SGS’s Crane
- Hoist Trash/Scrap to Top of 1&9 Box

SUBCONTRACTORS

Superior Gunite: N/A

J&E: N/A

Eagle One: N/A

Atlantic: Wire Sawing Temporary Walls for Removal (Man Power — 4)
Carabie: N/A

EJ: Standby (Day, Swing, and Graveyard Shifts) (Man Power — 3)







DAILY REPORT
Prepared by: Steve Nastro

EQUIPMENT:

o TL230 Series 2 Takeuchi
Grove RT600E Crane
JLG G5-18A Telehandler
Komatsu FG25T Forklift
Hyundai 30D Forklift
Putzmeister Concrete Pump
1600 CFM Compressor
900-1150 CFM Compressor
Assorted Lifts Boom/Scissor
Assorted Welding Machines

LABOR FORCE:

(1) L14 Operators
(4) L15 Operators
(2) Teamster

(25) Laborers

(5) Drill Runners
(12) Dock Builders
(7) Masons

(9) Carpenters

(7) Iron Workers
(2) Welders

(1) Surveyors
TOTAL =75 Persons

WORK PERFORMED:

Miscellaneous

- Teamster Steward

- Labor & Dock Builder Steward
- Fuel Equipment

- General Clean up

- Top of Box “Bullgang”

Load Out

- Load out Trash/Scrap with SGS’s Crane

DAY SHIET

CORPORATION
Greenwich St Corridor - WTC 224.545

DATE: 1/31/12
WEATHER: Day. Clear 60 Degrees
Night: Clear 30 Degrees




- Load out Temporary Wall Blocks with SGS’s Crane
- Hoist Trash/Scrap to Top of 1&9 Box

Demolition

- Remove Temporary Walls in Areas #17-1 thru #19-1, #17-3 thru #19-3
- Remove Minipiles in Areas #17-3 thru #20-3

- Remove Level 1 Bracing in Area #17-1, #20-1

- Remove Obstructions in PAC LW in Area #20-0 (T&M)

Concrete Pour Preparation

- Modify Concrete Slickline for Waterproofing Protection Slab Pour

- Install Formwork for Waterproofing Protection Slab on Top of 1&9 Box from Bents
175 to 195

- Drill and Install Curb Dowels in Area #20-0 (T&M)

- Fill Void in Greenwich St Slurry Wall left by Asbestos Removal in Area #20-0 (T&M)

Post Concrete Pour Work

- Clean Invert Over Pour in Areas #17-1 thru #19-1
- Consolidate and Package EFCO for Load Out

- Patch Walls and Ceilings in Area #20-4

Structural Steel
- Install and Weld Caps on Piles in Areas #17-4 thru #20-4
- Install Steel Plate to Close Gap between Tower #2 and the Invert Slab in Areas #19-0,

#20-0 (T&M)

Safety
- Inspect Stair Towers (T&M)

- Fall Protection
- Rebuild Stairway on Top of 1&9 Box to Create Stockpile Area (due to Asbestos Delay)

(T&eM)

NIGHT SHIFT

Miscellaneous
- Teamster Steward

Load Out

- Load out Trash/Scrap with SGS’s Crane
- Hoist Trash/Scrap to Top of 1&9 Box

- Hoist Scaffold Materials to 254’ El.

SUBCONTRACTORS

Superior Gunite: N/A
J&E: Install Rebar for PAC LW & Curb in Area #20-0

Eagle One: N/A
Atlantic: Wire Sawing Temporary Walls for Removal




Carabie: N/A
EJ: Standby (Day, Swing, and Graveyard Shifts)




TUTOR PERINI CORPORATION

Greenwich St Corridor - WTC 224.545

DAILY REPORT
Prepared by: Steve Nastro

EQUIPMENT:

e TL230 Series 2 Takeuchi
Grove RT600E Crane
JLG G5-18A Telehandler
Komatsu FG25T Forklift
Hyundai 30D Forklift
Putzmeister Concrete Pump
1600 CFM Compressor
900-1150 CFM Compressor
Assorted Lifts Boom/Scissor
e Assorted Welding Machines

LABOR FORCE:

¢ (1) L14 Operators
(4) L15 Operators
(2) Teamster
(25) Laborers
(5) Drill Runners
(12) Dock Builders
(6) Masons
(9) Carpenters
(7) Tron Workers
(2) Welders
(1) Surveyors
TOTAL = 74 Persons

WORK PERFORMED:

Miscellaneous

- Teamster Steward

- Labor & Dock Builder Steward
- Fuel Equipment

- General Clean up

- Top of Box “Bullgang”

Load Qut

- Load out Trash/Scrap with SGS’s Crane

DAY SHIFT

DATE. 2/1/12
WEATHER: Day: Clear 60 Degrees
Night: Clear 45 Degrees



- Load out Minipiles with SGS’s Crane

Demolition

- Remove Temporary Walls in Areas #17-1 thru #19-1, #19-3

- Remove Temporary Slabs in Area #17-3

- Remove Minipiles in Areas #17-1 thru #19-1, #17-3 thru #20-3

- Remove Short Minipile Repair in Area #19-4 (T&M)

- Remove Level 1 Bracing in Area #17-1, #20-1

- Remove Struts Obstructing PAC LW in Area #20-0 (T&M)

- Chip Greenwich St Slurry Wall for PAC LW Rebar Clearance in Area #20-0 (T&M)
- Strip Scaffold for Chipping Greenwich St Slurry Wall for PAC LW Rebar Clearance in
Area #20-0 (T&M)

- Remove Pkg 9X Steel in Cortlandt St Stations

Concrete Pour Preparation

- Hang Chute for Pouring Curb in Area #20-0 (T&M)

- Install Formwork for Curb in Area #20-0 (T&M)

- Hang Plastic Bond Breaker along Greenwich St Slurry Wall in Area #20-0 (T&M)

Concrete Pour

- Operate Concrete Pump

- Pour Waterproofing Protection Slab on Top of 1&9 Box from Bents 175 to 195

- Finish Waterproofing Protection Slab on Top of 1&9 Box from Bents 175 to 195
- Pour Curb in Area #20-0 (T&M)

- Finish Curb in Area #20-0 (T&M)

Post Concrete Pour Work
- Patch Walls and Ceilings in Area #20-4

Structural Steel
- Install and Weld Caps on Piles in Areas #17-4 thru #20-4

Safety
- Inspect Stair Towers (T&M)

- Fall Protection

NIGHT SHIFT

Miscellaneous
- Teamster Steward

Load Out
- Load out Minipiles with SGS’s Crane
- Hoist Trash/Scrap to Top of 1&9 Box

Concrete Pour Preparation
- Clean PAC LW Wall Line in Area #20-0




SUBCONTRACTORS

Superior Gunite: N/A

J&E: N/A

Eagle One: N/A

Atlantic: Wire Sawing Temporary Walls for Removal
Carabic: N/A

EJ: Standby (Day, Swing, and Graveyard Shifts)




Greenwich St Corridor - WTC 224.545

DAILY REPORT

Prepared by: Steve Nastro

EQUIPMENT:

e TL230 Series 2 Takeuchi

e Grove RT600E Crane

o JLG G5-18A Telehandler
Komatsu FG25T Forklift
Hyundai 30D Forklift
Putzmeister Concrete Pump
1600 CFM Compressor
900-1150 CFM Compressor
Assorted Lifts Boom/Scissor
Assorted Welding Machines

LABOR FORCE:
e (1) L14 Operators
e (4)L15 Operators
(2) Teamster
(25) Laborers
(5) Drill Runners
(12) Dock Builders
(6) Masons
(9) Carpenters
(7) Iron Workers
(2) Welders
(1) Surveyors
TOTAL = 74 Persons

WORK PERFORMED:

Miscellaneous

- Teamster Steward

- Labor & Dock Builder Steward
- Fuel Equipment

- General Clean up

- Top of Box “Bullgang”

DAY SHIFT

DATE: 2/2/12
WEATHER: Day. Clear 50 Degrees
Night: Clear 35 Degrees

- Operate Grove for Halmar from 600am — 800am (7&M)

Load Out




- Load out Trash/Scrap with SGS’s Crane

Demolition

- Remove Temporary Walls in Areas #17-1 thru #19-1, #19-3

- Remove Temporary Slabs in Area #17-3

- Remove Minipiles in Areas #17-1 thru #19-1, #17-3 thru #20-3

- Remove Level 1 Bracing in Area #17-1, #20-1

- Clean up Chippings from Greenwich St Slurry Wall in Area #20-0 (T&M)

- Remove Scaffold for Chipping Greenwich St Slurry Wall for PAC LW Rebar Clearance
in Area #20-0 (T&M)

- Remove Pkg 9X Steel in Cortlandt St Stations

- Remove East and West Skew Beams in Area #17-0 (T&M)

Concrete Pour Preparation

- Clean Topping Slabs in Areas #17-1 thru #19-1

- Stock Pile Formwork for PAC LW on Top of 1&9 Box

- Install Formwork for Holding Back Foam Concrete in Area #20-0 (T&M)

Post Concrete Pour Work
- Patch Voids Left by Pile Removal in Areas #17-4 thru #20-4 (T&M)
- Patch Walls and Ceilings in Area #20-4

Structural Steel
- Install and Weld Caps on Piles in Areas #17-3 thru #19-3

Safety
- Inspect Stair Towers (T&M)

- Fall Protection

NIGHT SHIFT

Miscellaneous
- Teamster Steward

Load Out

- Load out Temporary Wall Blocks with SGS’s Crane
- Hoist Trash/Scrap to Top of 1&9 Box

- Hoist Formwork and Scaffold to Top of 1&9 Box

SUBCONTRACTORS

Superior Gunite: N/A

J&E: Install Rebar for PAC LW in Area #20-0

Eagle One: N/A

Atlantic: Wire Sawing Temporary Walls for Removal
Carabie: N/A

EJ: Standby (Day, Swing, and Graveyard Shifts)







TUTOR PEFR
Greenwich St Corridor - WTC 224.545
DAILY REPORT

Prepared by: Steve Nastro

EQUIPMENT:

e .TL230 Series 2 Takeuchi

e Grove RT600E Crane

e JLG G5-18A Telehandler
Komatsu FG25T Forklift
Hyundai 30D Forklift
Putzmeister Concrete Pump
1600 CFM Compressor
900-1150 CFM Compressor
Assorted Lifts Boom/Scissor
Assorted Welding Machines

LABOR FORCE:
s (1) L14 Operators
e (4) L15 Operators
(2) Teamster
(25) Laborers
(5) Drill Runners
(12) Dock Builders
(6) Masons
(9) Carpenters
e (7) Iron Workers
o (2) Welders
e (1) Surveyors
TOTAL = 74 Persons

WORK PERFORMED:

DAY SHIFT

Miscellaneous

- Teamster Steward

- Labor & Dock Builder Steward
- Fuel Equipment

- General Clean up

- Top of Box “Bullgang”

Load Out
- Load out Trash/Scrap with SGS’s Crane

Il CORPORATION

DATE: 2/3/12
WEATHER: Day: Clear 45 Degrees
Night: Clear 30 Degrees




- Load out EFCO with SGS’s Crane

Demolition

- Remove Temporary Walls in Areas #18-1, #17-3, #19-3
- Remove Minipiles in Areas #17-1 thru #19-1, #20-3

- Remove Level | Bracing in Area #17-1, #20-1

- Remove Pkg 9X Steel in Cortlandt St Stations

Concrete Pour Preparation

- Drill and Install Dowels in Invert Slab for PAC LW in Area #20-0 (T&M)
- Clean Topping Slabs in Areas #17-1 thru #19-1

- Stock Pile Formwork for PAC LW on Top of 1&9 Box

- Install Formwork for Holding Back Foam Concrete in Area #20-0 (T&M)

Post Concrete Pour Work

- Patch Voids Left by Pile Removal in Areas #17-4 thru #20-4 (T&M)
- Strip Platform in Area #17-1

- Patch Walls and Ceilings in Area #20-4

Structural Steel
- Install and Weld Caps on Piles in Areas #17-3 thru #19-3

Safety
- Inspect Stair Towers (T&M)

- Fall Protection

NIGHT SHIFT

Miscellaneous
- Teamster Steward

Load Out

- Load out Trash/Scrap with SGS’s Crane

- Load out EFCO with SGS’s Crane

- Hoist Trash/Scrap to Top of 1&9 Box

- Hoist Formwork and Scaffold to Top of 1&9 Box

SUBCONTRACTORS

Superior Gunite: N/A

J&E: Install Rebar for PAC LW in Area #20-0

Eagle One: N/A

Atlantic: Wire Sawing Temporary Walls for Removal
Carabie: N/A

EJ: Standby (Day, Swing, and Graveyard Shifts)






