Torres Rojas, Genara %GZ %/%fﬂ /

From: dsahler@wcpclaw.com

Sent: Monday, April 07, 2014 3:26 PM

To: Duffy, Daniel

Cc: Torres Rojas, Genara; Van Duyne, Sheree; American, Heavyn-Leigh
Subject: Freedom of Information Online Request Form

Information:

First Name: debra

Last Name: sahler

Company: wildenhain crino

Mailing Address 1: 95 mt. bethel road
Mailing Address 2:

City: warren

State: NJ

Zip Code: 07446

Email Address: dsahler@wcpclaw.com
Phone: 9087573900

Required copies of the records: Yes

List of specific record(s):

Please provide copies of any daily narratives andor daily reports for the project EW-154.028-EWR Rehab of
Parking LotP6 for the period of June 1, 2012 thru June 30, 2012 as well as all reports andor daily narratives of
any inspector for this project.



OF NY &NJ

FOI Administrator

April 21,2014

Ms. Debra Sahler
Wildenhain Crino
95 Mt. Bethel Road
Warren, NJ 07446

Re: Freedom of Information Reference No. 14827
Dear Ms. Sahler:

This is in response to your April 7, 2014 request, which has been processed under the Port
Authority’s Freedom of Information Code (the “Code”, copy attached), for "copies of any daily
natratives andor daily reports for the project EW-154.028-EWR Rehab of Parking LotP6 for the
period of June 1, 2012 thru June 30, 2012 as well as all reports andor daily narratives of any
inspector for this project.”

Material responsive to your request and available under the Code can be found on the Port
Authority’s website at http://www.panynj.gov/corporate-information/foi/14827-C.pdf. Paper
copies of the available records are available upon request.

Please refer to the above FOI reference number in any future correspondence relating to your
request.

Very truly yours,

Daniel Dj\buffy
FOI Administrator

Attachment

225 Park Avenue South, 17th Floor
New York, NY 10003

T 212 435 3642

212 435 7555
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PAVING MATERIALS & CONSTRUCTION CQ.,.
616 WEST FIRST AVENUE, ROSELLE. NJ 07203 T,
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PAVING MATERIALS
616 WEST FIRST AVENUE, ROSELLE, NJ 07203
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PAVING MATERIALS &
616 WEST FIRST AVENUE, ROSELLE NJ
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THE PORT AUTHORITY OF NY & NJ

PAVING MATERIALS AND Contract
Contractor: CONSTRUCTION, CO., INC. Number: EWR-154.028
Location: REHABILITATION OF PARKING LOT P6, AND GAS STATION SITE (Stages:1,2&3 ) Sht. /
> N EY
Weather: (A.M.) k&\@; D G8° J(PM) &mnu : 76
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I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the
work/tests described above.

Shift G140 AN — 330 17m
Date G- ?8«(\2
/

Signed M Counter Signed 2. % 44/(
- v AT

Use form PA 316 to note labor, material or equipment usage.




EWR 154.028 PARKING LOT P6 DATE 6/18/2012

LSAT NAME FIRST NAME COMPANY SWAC EXP. ONSITE
PINTO JUAN. M STRIAGHT EDGE
RIVAS JOSE. M STRIAGHT EDGE
VIDES UAN. € STRIAGHT EDGE
VIDES JOSE. H STRIAGHT EDGE
BONOMO ERIN ARECON
LaMORTE MARC ARECON
MUNDRAS CHRISTOPHER ARECON
MUNDRAS MICHAEL ARECON T
PETROSILLI DARRYL ARECON
SMITH DJ FALCON SURVEY 1 -
BARROW JAMES. FALCON SURVEY 7 B
SUTER ROB FALCON ]
MARQUES CARLOS i BERTO
ESTEVES DANIEL BERTO
PEREIRA VELSON . BERTO ]
FERREIRA JORGE i BERTO
LABOR LUIS BERTO
SALAZAR JOSE DUMOR
JERRY DUFFY DUMOR 2/13/2013
MOREIRA CESAR DUMOR
PIKE DOUGLAS DUMOR 2/13/2013
RODRIGUES JOSE DUMOR
COVCEIRO PAUL DUMOR
HIEDEL CHRIS PANTALEO 7/27/2012 X
PURRELLI RAYMOND PANTALEO 7/17/2012 X
SCHANCK ERIC PANTALEO 7/27/2012 X
SOARES JOSE B PANTALEO 11/17/2012 X
DOEFFINGER ERIC PANTALEO 1/4/2013 X
KERTESZ MIKE PANTALEO
MELO JOHN PANTALEO X
CAROLAN KENNY RCC -
LAWLOR PAT RCC
DEORIO TONY MAYFLOWER




AGOSTINHO MATIAS PMC 9/20/2012 X
BLAUVELT KENNETH PMC

CARDOSO DOMINGOS PMC 8/16/2012 X
GUARDADO DOAQUIN PMC PENDING

DAROCHA JOSE PMC 8/9/2012

DRUDE RAYMOND PMC 10/8/2012

DUARTA VICTOR PMC 5/23/2012 X |
LAGANELLA TONY PMC 8/10/2012 X
MADRIGAL ANTONIO PMC 5/12/2012 -
OXENREIDER MELVIN PMC 10/8/2012

SOPER RANCE PMC 10/7/2012

TOMAS GILBERT PMC 10/8/2012

WHITEHEAD MICHAEL PMC 10/5/2011 j

LASALA BILL ~ PMC 8/14/2012 -
GREEN WILLY PMC 4/26/2015 X
NETO JOSE PMC PENDING

ALVES ARMANDO BERTO

CRISTRANO AMILCAR BERTO 5/24/2012

OLIVIERA ANTONIO BERTO 5/24/2012

PEREIRA FERNANDO BERTO 5/24/2012

MARTINS JAMIE BERTO 5/24/2012

GONZALEZ LUIS BERTO 5/24/2012 o
BEESLY RAY BERGEN SIGN

DAMPMAN DAVE BERGEN SIGN

FRCELLA ROBERTR CONSOLIDATED

ENRIQUES JACK CONSOLIDATED

ENRIQUES JOHN CONSOLIDATED

MITCHELL KEVIN. TREMADOR B

LOPEZ FREDERICO LET IT GROW TEMP

MEYER STEPHEN LET IT GROW 5/10/2015

SOTO TONY LET IT GROW 5/14/2015

MARGARITO SAQUIL LET IT GROW 1/18/2013

ELIAS C. PAR LOPEZ LET IT GROW 1/19/2013

MARCO MIRASSOL LET IT GROW 2/8/2015

LOPEZ MARCO LET IT GROW TEMP

AQUINO RICHARDS BAMCO 11/30/2012

MARTINEZ FERNANDO BAMCO TEMP

POPIELARSKI ROBERT BAMCO TEMP
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THE PORT AUTHORITY OF NY & NJ

IS MBTERIBLS 4 ol

wSTIO T 0 JVC, Contract
Contractor: Panraleo Electric, e, Number: EWR 154.028
Location: Rehabilitation of Parking Lot P6 and Gas Station Site

Date - Monday June 18, 2012

Weather - AM Temp N/A  PM - N/A degrees

Shift - Day shift

Labor on site - 2 foreman 1 Journeman Electrician 1 Operator 2 laborers

Equipment on site: 2 - Box truck 1- bucket truck 2 -1 ton pick up truck 1 Air Compressor 1 Small Dump Truck 1 - Backhoe

Subcontractors on site- MNene~ /99;1/(7};2 [ Ed BLECIRIC Zard.

Pantaleo ground crew workers are excavating, leveling and handholes for new pole lightingduct banks on northeast side of P6

Ground crew workers backfilled around each Hand hole they set clearing a path along the barrier wall in preporation for the ductbank.

Workers had to reverify the proper elevations and distance prior to each HH placement. Workers continued pulling in conductors from

the polr bases to each previously set Hanhole.

Classified Items Quantities -N/A

T&M Work (extra workand/or net cost work - N/A

Controlled / Special Inspections performed today-PA

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the
work/tests described above.

Shift Day
o Date Mondgy 18 June 2012
/ A W;% = e ~ e V.
Signed A : Counter Signed //111/2«/4,//1,,,

/f,},u,g e S fﬂ';”l? =

Use form PA 316 to note labor, material or equipment usage.




DAILY REPORT #

URS PROJECT: REHAB OF P6 PARKING LOT JOBNO.. EWR 154.028
Construction Manager LOCATION: NEWARK INT'L AIRPORT CONTRACTOR: PMC
The Port Authority of NY & NJ INSPECTOR: J.Mihalenko w / DATE: 6/18/12 Monday
COUNTERSIGNED WEATHER Sunny
DAY TEMP: AM 60 PM
CRAFT (LIST ALL CRAFTS) DESCRIPTION OF DAILY ACTIVITIES
TIM|F
O/ 1 E
T | N | M [EMC_worked on trench restoration with plant mix in stage I west in am
A | O | A |Clean/prep/grade area for paving
L/RIL
I E
T
Y Pantaleo start installing HHH's in Stage I1ID. Work on UG conduit in canopy islands. Still waiting on island
boxes for canopy islands.
DUMOR Wiring light poles in stage I west
Super
OE
Léborer Notified by Mel O. of PMC that Railroad Construction will return Thursday to work on misc steel for
PMC super 1 canopy.
OE 1
LF I
laborer 31
trucks
LET IT GROW
Bamco
CONSOLIDATED
Trematore plumber
Straight Edge
Bergen
Mayflower
Falcon surveyor
Pantaleo 6
ANS technicians
APGAR  sweeper Maser Engineering (2) on site for underground conduit as-builts
Berto CF,CARP,IW
TOTAL: 121 1 REFER TO OTHER DAILY REPORTS FOR ADDITIONAL ACTIVITIES , MANPOWER & EQUIPMENT
EQUIPMENT

ADDITIONAL COMMENTS / DIRECTIVES:
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THE PORT AUTHORITY OF NY & NJ

PAVING MATERIALS AND Contract
Contractor: CONSTRUCTION, CO., INC. Number: EWR-154.028
Location: REHABILITATION OF PARKING LOT P6, AND GAS STATION SITE (Stages:1,2&3) Sht. | / 2
Weather: (AM) Sumy. S5 /(PM) \?wmy s 77

ACTivigg ( i) )ﬁr%ﬁm&o | cloan up arc] 3@,«7%0@ ﬁ?ﬁb%rttf‘im _A,,« mmq, @ acyg
Mm‘- oﬁ prqe:t%@f:? anry /@m" p[qza
Leockol et wcterioh "5t bon _coped
~ Surrace, ’PFQPW’CT?[YOJ\ vzjw‘ PG on c‘”pﬁnw
- ’%P”ILU‘W@ oW Ou%ra m[ @N‘éﬁvj H@vat/f‘ r:a«@qncm‘—

MO()}:}O\U@ EQP'T

[' Q&Jpzm(&)r‘ i- &4 dO combirafion b Ko Qd
- Operador [~ Box ruck

4 lakorer | [-F- 85 7o ik
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I certify that I have read the apphcable paragraphs from the PA Construction Standards manual pertaining to the
work/tests described above.

Shift @ BO0OAN— 53 0 py~
Date ¢ Z

Signed M Counter Signed
(/

Use form PA 316 to note labor, material or equipment usage.
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' THE PORT AUTHORITY OF NY & NJ

PAVING MATERIALS AND Contract
Contractor: CONSTRUCTION, CO., INC. Number: EWR-154.028
Location: REHABILITATION OF PARKING LOT P6, AND GAS STATION SITE (Stages:1,2&3 ) Sht, - /2~
Weather: (AM.) &Sﬂﬁu - /(PM) QQMW :
S J

Aol @ - CLASSIEIRD (\kmr() AL QRE g D0,

>l ”L’V ’sf)C]eS(ix .

Contraclr  ofelivered
- Tﬁi‘n’/( =

—

7 i
o bomn oledversd  doby
/

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the
work/tests described above.

shift _ G’SC An- 430 py
Date GJ“"S“‘Z

Signed O)LQ/( Counter Signed

Use form PA 316 to note labor, material or equipment usage.




EWR 154.028 PARKING LOT P6 DATE 6/15/2012
LSAT NAME _FIRST NAME COMPANY SWAC EXP. ONSITE

PINTO JUAN. M STRIAGHT EDGE

RIVAS JOSE. M STRIAGHT EDGE ,

VIDES JUAN. C STRIAGHT EDGE

VIDES JOSE. H STRIAGHT EDGE |

BONOMO ERIN ARECON

LaMORTE MARC ARECON

MUNDRAS CHRISTOPHER ) ARECON

MUNDRAS MICHAEL v ARECON

PETROSILLI DARRYL ARECON

SMITH DJ FALCON SURVEY

BARROW JAMES FALCON SURVEY o

SUTER ROB FALCON

MARQUES CARLOS BERTO

ESTEVES DANIEL BERTO

PEREIRA VELSON BERTO

FERREIRA JORGE BERTO

LABOR LUIS BERTO

SALAZAR JOSE DUMOR

JERRY DUFFY DUMOR 2/13/2013

MOREIRA CESAR DUMOR

PIKE DOUGLAS DUMOR 2/13/2013

RODRIGUES JOSE DUMOR

COVCEIRO PAUL ~ DUMOR

HIEDEL CHRIS PANTALEO 7/27/2012 X

PURRELLI RAYMOND PANTALEO 7/17/2012

SCHANCK ERIC PANTALEO 7/27/2012 X
[SOARES JOSE PANTALEO 11/17/2012

DOEFFINGER ERIC PANTALEO 1/4/2013

KERTESZ MIKE PANTALEO

MELO JOHN PANTALEO

CAROLAN KENNY RCC

LAWLOR PAT RCC

DEORIO TONY MAYFLOWER




AGOSTINHO MATIAS PMC 9/20/2012 X
BLAUVELT KENNETH PMC

CARDOSO DOMINGOS PMC 8/16/2012 X
GUARDADO DOAQUIN PMC PENDING X
DAROCHA JOSE PMC 8/9/2012 X |
DRUDE RAYMOND PMC 10/8/2012

DUARTA VICTOR PMC 5/23/2012

LAGANELLA TONY PMC 8/10/2012 X |
MADRIGAL ANTONIO PMC 5/12/2012 X |
OXENREIDER MELVIN PMC 10/8/2012

SOPER RANCE PMC 10/7/2012

TOMAS GILBERT PMC 10/8/2012

WHITEHEAD MICHAEL PMC 10/5/2011

LASALA BILL PMC 8/14/2012

GREEN WILLY PMC 4/26/2015 X |
NETO JOSE PMC PENDING

ALVES ARMANDO BERTO

CRISTRANO AMILCAR BERTO 5/24/2012

OLIVIERA ANTONIO BERTO 5/24/2012

PEREIRA FERNANDO BERTO 5/24/2012

MARTINS JAMIE BERTO 5/24/2012

GONZALEZ LUIS BERTO 5/24/2012

BEESLY RAY BERGEN SIGN

DAMPMAN DAVE BERGEN SIGN

FRCELLA ROBERTR CONSOLIDATED

ENRIQUES JACK CONSOLIDATED

ENRIQUES JOHN CONSOLIDATED

MITCHELL KEVIN TREMADOR

LOPEZ FREDERICO LET IT GROW TEMP X
MEYER STEPHEN LET IT GROW 5/10/2015 X
SOTO TONY LET IT GROW 5/14/2015 X
MARGARITO SAQUIL LET IT GROW 1/18/2013 X
ELIAS C. PAR LOPEZ LET IT GROW 1/19/2013 X
MARCO MIRASSOL LET IT GROW 2/8/2015 X
LOPEZ MARCO LET IT GROW TEMP X
AQUINO RICHARDS BAMCO 11/30/2012

MARTINEZ FERNANDO BAMCO TEMP

POPIELARSKI ROBERT BAMCO TEMP




i

THE PORT AUTHORITY OF NY & NJ

Phol G MAREMB L Haon

CowSTRVC o) (0. L. Contract
Contractor: Pantalee-Elestrie;Ine~ /(' £, Number: EWR 154.028
Location: Rehabilitation of Parking Lot P6 and Gas Station Site

Date - Friday June 15, 2012
Weather - Partly cloudy - AM 69 degrees - PM - Partly Cloudy 79 degrees

Shift - Day shift

Labor on site - 1 foreman 1 Journeman Electrician

Equipment on site: 2 - Box truck 1- bucket truck 1 ton pick up truck 1 Air Compressor 1 Small Dump Truck 1 - Backhoe

Subcontractors on site- Mofe /%Mr,g)l. Eo Z LEcTrle Tag,

Pantaleo workers excavated and trenched out conduits running inside of the toll booth islands in preperation of conduit encasement.

Workers made final adjustments toconduit stub ups and offsets extending the underground conduits previous placed up to final grade..

Workers dropped conductors down from top of poles to bases .

Workers placed concrete around conduits in island under canopy in designated spots to encase conduits.

Workers placed concrete around the conduits entering the relocated Handhole at the service building,

Classified Items Quantities -N/A

T&M Work (extra workand/or net cost work - N/A
Controlled / Special Inspections performed today-NA PEURED Wﬁc’/ﬁ' . é‘ VDS OF CONCREFE 70

(OVBA. LowDOIrS AND Fhem pocidaniic

[ certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the
work/tests described above.

Shift Day
Date Friday 15 June 2012

Signed : Counter Signed 27

7 Jmnes S;RI80NG
Use form PA 316 to note labor, material or equipment usage.
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' The PORT AUTHORITY OF NY & NJ

PAVING MATERIALS AND Contract
Contractor: CONSTRUCTION, CO., INC, Number: EWR-154.028
Location: REHABILITATION OF PARKING LOT P6, AND GAS STATION SITE (Stages: 1,2&3 ) Sht. . A
Weather: (AM.) CLOUDY “H7* (PM) Factly Sty - Z5*
7 V4
Aoty . - MIL ASFIALT  QOMCRETE

GRADE | I SQUARE WQD
= e resgmed] milig work - wasf of fym,ddscd_ cn%m /uw% plaz.
~ Milling e west g@c:f) A mm;j/c{’t{i

“ﬁf‘m}\“} © P)C?:Qn iffecd ‘)‘QC&\/ [ See aitcha: \‘g&{d)
Mw)mwc% =0e ¥
k. \gw;@fwegb /- M,/I,pq Mochie Wm{'qm W 2200
I~ Operafor L- DT,
|- L/F (= PS50

oy 20 LET 1T GROW ( gozﬂ Confpved /andsc(zmnq work @ aﬁm 4 Msr% ol
on  elod  ocorfedl cack cc;a @zqsﬁ,nqg Iﬂ+ stafion v
~ ﬁan»{-ny(; Chrvbe  on /qmmf
Hrchdeor  danmes, Louclon | S iatfect He sife, cfeckedf lacclecapirg
woeiK - Al acce;o{m e, C

Mcwwowae- . e
1—'8queoh 1-JO Mini 4 he 2 ~F 50 A
2 - o‘;sﬁmm‘nh (- Bob cat T 3@ skicl St 1~/l’qqqﬁﬂn 0 3555
G - L'chrer 1= P/L 580 M L Z-UL. Plu T

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the
work/tests described above.

Shift @' %9 AM- .30 pM
Date S 14 =42

Signed (M Counter Signed ////14,// -

Use form PA 316 to note labor, material or equipment usage.




i Work Sheets | OF | - | Charito L. Hernandez

REHABILITATION OF PARKING LOTP6 [Date: &= 4-— |)- |
EWR- 154.028

[Weather: (AMIC-5 77 I(PM) G--76 |

SAGE L
L
Activity: _
ClaTsiﬁed Ite[m No.1:MILL ASPHALT |CONCRETE TO 2" BELOW FINISHED GRADE, PER SQUARE YARD \*#
|
Computations: CUIR .~
N (A&
LM = 0
1 [ = (AZ)
Pl VIodE) o~ ~ .
PAED ARA
s il e e L1
(\NT‘:J) |
I Vi
- CqANOPY
ALUNIN
s
- S0
g0l ol .
A OO |44k L l'l%é{/ B | 1%4-| S[F T -
A | | s%« 5 L [ 95 ,/ A = MG SF
) . ) TOIAL | ARG WHLLED
Axls | I Q4IKNB L 24714/ 3 2| Jl6B |[S¥ , .
Aal' | 134k A 3 416l | =] Y5198 &Y k= el el
| Vs S i % =3 G 4 "“:7
EH (\:29~*24‘ GlA2E-5 LIGLF /> LI]OLC} §Y
/]
Al (B (XM J= [ A79 Jlo = [A7- G765 N
% v i . GEND !
T BE K6 = 264/ 6 - [ 26 | |57
Y A ,; - gy A)’w M(M
gle |01 K G = [BVZ/ 6 1= [#HU32] F 7
S MK I 1218806 Vo= [Z]c7 | Y
Ared _of [sladd:
Ajox| ((5)'8 %47 J 286 Ap [= |37 oA
A AN N, s e A »
: (8‘« 5) R [GT ST = B/ 4 3.3 57
Z. 7/ v
Area of 1eland. 3249 .39 = 4. 420 g/




[EWR 154.028 PARKING LOT P6 DATE 6/14/2012
LSAT NAME FIRST NAME COMPANY SWAC EXP. ~ ONSITE
PINTO JUAN. M STRIAGHTEDGE
RIVAS JOSE. M STRIAGHT EDGE |
VIDES JUAN. C STRIAGHT EDGE
VIDES JOSE. H STRIAGHT EDGE
BONOMO ERIN ARECON
LaMORTE MARC ARECON
MUNDRAS CHRISTOPHER ARECON
MUNDRAS MICHAEL v ARECON
PETROSILLI DARRYL ~ ARECON ]
SMITH DJ j FALCON SURVEY ]
BARROW JAMES FALCON SURVEY
SUTER ROB FALCON
MARQUES CARLOS BERTO
ESTEVES DANIEL BERTO
PEREIRA VELSON BERTO
FERREIRA JORGE BERTO
LABOR LUIS BERTO
SALAZAR JOSE DUMOR
JERRY DUFFY DUMOR 2/13/2013
MOREIRA CESAR DUMOR
PIKE DOUGLAS DUMOR 2/13/2013
RODRIGUES JOSE DUMOR
COVCEIRO PAUL DUMOR
HIEDEL CHRIS PANTALEO 7/27/2012 X
PURRELLI RAYMOND PANTALEO 7/17/2012 X
SCHANCK ERIC PANTALEO 7/27/2012 X
SOARES JOSE PANTALEO 11/17/2012 X
DOEFFINGER ERIC PANTALEO 1/4/2013 X
KERTESZ MIKE PANTALEO
MELO JOHN PANTALEO X
CAROLAN KENNY RCC
LAWLOR PAT RCC
DEORIO TONY MAYFLOWER




AGOSTINHO MATIAS PMC 9/20/2012 X
[BLAUVELT ~ KENNETH PMC

CARDOSO DOMINGOS PMC 8/16/2012

GUARDADO DOAQUIN PMC PENDING

DAROCHA JOSE PMC 8/9/2012

[DRUDE RAYMOND PMC 10/8/2012

DUARTA VICTOR PMC 5/23/2012

LAGANELLA TONY PMC 8/10/2012

MADRIGAL ANTONIO PMC 5/12/2012 X
OXENREIDER MELVIN PMC 10/8/2012 X
SOPER RANCE PMC 10/7/2012

TOMAS GILBERT PMC 10/8/2012

WHITEHEAD MICHAEL PMC 10/5/2011

LASALA BILL PMC 8/14/2012

GREEN WILLY PMC 4/26/2015

NETO JOSE PMC PENDING

ALVES ARMANDO BERTO

CRISTRANO AMILCAR BERTO 5/24/2012

OLIVIERA ANTONIO BERTO 5/24/2012

PEREIRA FERNANDO BERTO 5/24/2012

MARTINS JAMIE BERTO 5/24/2012

GONZALEZ LUIS BERTO 5/24/2012

BEESLY RAY BERGEN SIGN

DAMPMAN DAVE BERGEN SIGN

FRCELLA ROBERTR CONSOLIDATED

ENRIQUES JACK CONSOLIDATED

ENRIQUES JOHN CONSOLIDATED

MITCHELL KEVIN TREMADOR

LOPEZ FREDERICO LET IT GROW TEMP X
MEYER STEPHEN LET IT GROW 5/10/2015 X
SOTO TONY LET IT GROW 5/14/2015 X
MARGARITO SAQUIL LET IT GROW 1/18/2013 X
ELIAS C. PAR LOPEZ LET IT GROW 1/19/2013 X
MARCO MIRASSOL LET IT GROW 2/8/2015 X
LOPEZ MARCO LET IT GROW TEMP X
AQUINO RICHARDS BAMCO 11/30/2012

MARTINEZ FERNANDO BAMCO TEMP

POPIELARSKI ROBERT BAMCO TEMP




( {
THE PORT AUTHORITY OF NY & NJ

) / ’ EAISAe s
@f{)/;\l{f MITEN 44‘(5,1/%/1/ gjﬁm”"‘) Contract
Contractor: Pantateo-ElectrierIne: Number: EWR 154.028

Location: Rehabilitation of Parking Lot P6 and Gas Station Site

Date - Thursday June 14, 2012

Weather - Partly cloudy - AM 65 degrees - PM - Partly Cloudy 79 degrees

Shift - Day shift

Labor on site - 2 foreman 1 Journeman Electrician

Equipment on site: 2 - Box truck 1- bucket truck 2 -1 ton pick up truck 1 Air Compressor 1 Small Dump Truck 1 - Backhoe

Subcontractors on site- /@?ﬂ/ TRALED BLPCyRIc Tad.

Pantaleo Ground crew workers excavated and trenched out for the remaining handholes and pole bases for P6 Northwest side.

Workers continued the excavation and trenching for the lighting ductbank s and set (2) pole bases and set handhole structures.

Workers pulled in pole lighting circuits from the pole bases to the handhole's. Workers dropped conductors down poles to bases.

Workers drilled out curbs. for conduit sleeve for loop detectors. (Vehilce detection sensors)

Workers drove ground rods under canopy at each column, and a couple around the north and west side of service bulding. The rods

driven were drove with no direction or ground plan, No wire were connected to driven rods.

Classified Items Quantities -N/A

T&M Work (extra workand/or net cost work - N/A

Controlled / Special Inspections performed today-N/A

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the
work/tests described above.

Shift Day

Signed 7

7 ftminty STR)BLiM, —=

Use form PA 316 to note labor, material or equipment usage.




DAILY REPORT #

URS

Construction Manager

The Port Authority of NY & NJ INSPECTOR: J.Mihalenko

PROJECT: REHAB OF P6 PARKING LOT JOBNO.. EWR 154.028

LOCATION: NEWARK INT'L AIRPORT CONTRACTOR: PMC

DATE: 6/14/12 Thursday

COUNTERSIGNED: 77 WEATHER Sunny
DAY TEMP: AM 65 PM 71
CRAFT (LIST ALL CRAFTS) DESCRIPTION OF DAILY ACTIVITIES
TT M| F
O I'E -
TN | M EMC- mill stage I west, saw-cut west edge
A O A
L/R|L
1 E
T Let it grow continue planting of shrubbery. Install pavers at hot box. Jin Loudon site visit late am
Y —
Pautaleo - relocate HH interfering with pedestrian walkway in ne corner of service building
DUMOR Continue on ug conduit in island areas under canopy. Delivery of two LP fdn's and 3 HH in pm
Super
OE Mayflower arrived in early morning to spackle but left site after realizing roof is not complete on the
Laborer Service Building
PMC super 1
OE 1 Site visit by Eve Murphy in pm,
LF 1
laborer 1
trucks 3
LET IT GROW 9
Bamco
CONSOLIDATED
Trematore plumber
Straight Edge
Bergen
Mayflower
Falcon surveyor
Pantaleo 6
ANS technicians
APGAR  sweeper Maser Engineering (2) on site for underground conduit as-builts
Berto CF,CARPIW N
TOTAL: 221 0 REFER TO OTHER DAILY REPORTS FOR ADDITIONAL ACTIVITIES , MANPOWER & EQUIPMENT

EQUIPMENT:

LIG 1 van, 1 p/u, 1 Dozer, 1 Bobcat dozer/backhoe

ADDITIONAL COMMENTS / DIRECTIVES:




( (
The PORT AUTHORITY OF NY & NJ

PAVING MATERIALS AND Contract
Contractor: CONSTRUCTION, CO., INC. Number: EWR-154.028
Location: REHABILITATION OF PARKING LOT P6, AND GAS STATION SITE (Stages:1,2&3 ) Sht. ! /}
Weather: (AM.) B1° - Drzzlg jpM) CLQURY « 7&°

femid . (6) Contivssd_ groching st o castng I} shfion
CUsSFIED (Work) mERUly | FER CUBIC yasD,
cotrocfor  conhnued the dehveavy o \%Fr&ac/ed of DA 7(.,7.,, P

| cm+eci wuc;f c»ﬁ @cls{*m 50{’ Stafion . B

Qase, Wci«mmﬁoﬁ M ‘ii@ "‘1'?}
1 N

Mcm;:nw@r Bel
}’ ~QUPCRUSr |-luzer D6M LGP cAT

I Operodor I- Roler 77305
- I~ ombinafion  hee K0 QS

jarvig 70 LET JT GRW (Sus) Gorfed! o/dsoa;am work, ~norf> cned @uth o propared
CoIN0p~/ plaﬂ?( mstailofion of <ot eplwh povers e/ froa fy/anﬁvé» I

-4[ (ahd%capmq WOoHK CD,Qqu ,
YR

0
Mawpower . ECP
1+ Supervieni - Qyarcefo
L 2 ~Yon  Serice fruek,
4_, [okorer [- QKicl N

[AANTALED melrf/f (el %UF}”“" md o afe 'f@gla\/f Z S’Ur—;@fce Qrew | - Urd@fqu (r@@
/ o 174

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the
work/tests described above.

shift G S0 AWM= 2230 N
Date 0= 132

Signed M Counter Signed //1 1, 1, > 1;1.,{;

Use form PA 316 to note labor, material or equipment usage.




1

EWR 154.028 PARKING LOT P6 DATE | 6/13/2012 |
LSAT NAME FIRST NAME COMPANY SWAC EXP. ONSITE
PINTO JUAN. M STRIAGHT EDGE
RIVAS JOSE. M STRIAGHT EDGE
VIDES JUAN. C STRIAGHT EDGE
VIDES JOSE. H STRIAGHT EDGE
BONOMO ERIN ARECON
LaMORTE MARC & ARECON
MUNDRAS CHRISTOPHER  J ARECON
MUNDRAS MICHAEL Vv ARECON
PETROSILLI DARRYL ARECON
SMITH |DJ FALCON SURVEY
BARROW JAMES FALCON SURVEY
SUTER ROB FALCON
MARQUES CARLOS BERTO
ESTEVES DANIEL BERTO
PEREIRA VELSON BERTO
FERREIRA JORGE BERTO
LABOR LUIS BERTO
SALAZAR JOSE DUMOR
JERRY DUFFY DUMOR 2/13/2013
MOREIRA CESAR DUMOR
PIKE DOUGLAS DUMOR 2/13/2013
RODRIGUES JOSE DUMOR
COVCEIRO PAUL DUMOR
HIEDEL CHRIS PANTALEO 7/27/2012 X
PURRELLI RAYMOND PANTALEO 7/17/2012 X
SCHANCK ERIC PANTALEO 7/27/2012 X
SOARES JOSE PANTALEO 11/17/2012 X
DOEFFINGER ERIC PANTALEO 1/4/2013 X
KERTESZ MIKE PANTALEO
MELO JOHN PANTALEO X
CAROLAN KENNY RCC
LAWLOR PAT RCC
DEORIO TONY MAYFLOWER




AGOSTINHO MATIAS PMC 9/20/2012

BLAUVELT KENNETH PMC

CARDOSO DOMINGOS PMC 8/16/2012 X
GUARDADO DOAQUIN PMC PENDING

DAROCHA JOSE PMC 8/9/2012

DRUDE RAYMOND PMC 10/8/2012

DUARTA VICTOR PMC 5/23/2012

LAGANELLA TONY PMC 8/10/2012 X
MADRIGAL ANTONIO PMC 5/12/2012

OXENREIDER MELVIN PMC 10/8/2012 X
SOPER RANCE PMC 10/7/2012

TOMAS GILBERT PMC 10/8/2012

WHITEHEAD MICHAEL PMC 10/5/2011

LASALA BILL PMC 8/14/2012

GREEN WILLY PMC 4/26/2015

NETO JOSE PMC PENDING

ALVES ARMANDO BERTO

CRISTRANO AMILCAR BERTO 5/24/2012

OLIVIERA ANTONIO BERTO 5/24/2012

PEREIRA FERNANDO BERTO 5/24/2012

MARTINS JAMIE BERTO 5/24/2012

GONZALEZ LUIS BERTO 5/24/2012

BEESLY RAY BERGEN SIGN

DAMPMAN DAVE BERGEN SIGN

FRCELLA ROBERTR CONSOLIDATED

ENRIQUES JACK CONSOLIDATED

ENRIQUES JOHN CONSOLIDATED

MITCHELL KEVIN TREMADOR

MEYER STEPHEN LET IT GROW 5/10/2015 X
SOTO TONY LET IT GROW 5/14/2015 X
MARGARITO SAQUIL LET IT GROW 1/18/2013 X
ELIAS C. PAR LOPEZ LET IT GROW 1/19/2013 X
MARCO MIRASSOL LET IT GROW 2/8/2015 X
AQUINO RICHARDS BAMCO 11/30/2012

MARTINEZ FERNANDO BAMCO TEMP

POPIELARSKI ROBERT BAMCO TEMP




DAILY REPORT #

URS PROJECT: REHAB OF P6 PARKING LOT

Construction Manager LOCATION: NEWARK INT'L AIRPORT

JOBNO.: EWR 154.028

CONTRACTOR: PMC

The Port Authority of NY & NJ INSPECTOR: J.Mihalenko Y Iy DATE: 6/13/12 Wednesday
COUNTERSIGNED: ™ WEATHER Cldy/rain
DAY TEMP: AM 65 PM 71
CRAFT (LIST ALL CRAFTS) DESCRIPTION OF DAILY ACTIVITIES
T M|F
0,1 E —
TN | M et it grow continue paver installation on the southeast island from canopy (cut pieces)
A | O A |Continue on tree planting along Brewster Road (drive tree stakes, fertilize)
LiR!L
I E T
T . . ]
Y Pantaleo continue on canopy island ug conduit. Return of UG crew for installing light pole foundations
in Stage I, west of canopy 90E & 65D.
DUMOR ’ ]
Super ; DGABC deliveries and placement in the west side of Stage I
OE |
Laborer Delivered milling machine in afternoon
PMC super 1
OE 1 Aon site visit in late am B
LF
laborer 1 Falcon surveyor on site in am
trucks
LET IT GROW 6
Bamco
CONSOLIDATED
Trematore plumber
Straight Edge B
Bergen
Mayflower
Falcon surveyor 1
Pantaleo 6
ANS technicians
APGAR  sweeper Maser Engineering (2) on site for underground conduit as-builts
Berto CF,CARP,IW
TOTAL: 16/ 0] |REFER TO OTHER DAILY REPORTS FOR ADDITIONAL ACTIVITIES , MANPOWER & EQUIPMENT

EQUIPMENT:

LIG 1 van, 1 p/u, 1 Dozer, 1 Bobcat dozer/backhoe

PMC utilizing 310SJ BH & D5M dozer

ADDITIONAL COMMENTS / DIRECTIVES:




( {
THE PORT AUTHORITY OF NY & NJ

/D,/();)/VJ VM/#n‘*'/LML /;Alo M/vfwyc, o

(0. Zwe ZContract
Contractor: Rantateo-Eleetrie; Inc. /2.4, Number: EWR 154.028
Location: Rehabilitation of Parking Lot P6 and Gas Station Site

Date - Wed June 13, 2012
Weather - Partly cloudy - AM 65 degrees - PM - Partly Cloudy 79 degrees

Shift - Day shift

Labor on site - 2 foreman 1 Journeman Electrician

Equipment on site; 2 - Box truck 1- bucket truck 2 -1 ton pick up truck 1 Air Compressor 1 Small Dump Truck 1 - Backhoe

Subcontractors on éiféu /D/%!/T/ﬁ LEo BrrernlC 7ac.

Pantaleo Ground crew workers excavated and trenched out for the remaining handholes and pole bases for P6 Northwest side.

‘Workers continued the excavation and trenching for the lighting ductbank s and set (4) pole bases and set handhole structures.

Workers pulled in pole lighting circuits from the pole bases to the handhole's.

Workers relocated electrical Hanhole behind the service building to clear the handicap ramp. Conduits were rerouted and reconnected

into the ductbank awaiting conduit enbcasement.

Classified Items Quantities -N/A

T&M Work (extra workand/or net cost work - N/A

Controlled / Special Inspections performed today-N/A

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the
work/tests described above.

Shift Day

% Date Wed 13 Jung 2012
4
.

//Z/,ftﬂ Srmisedic o
Use form PA 316 to note labor, material or equipment usage.




{ .
THE PORT AUTHORITY OF NY&NJ

PAVING MATERIALS AND Contract
Contractor: CONSTRUCTION, CO., INC. Number: EWR-154.028
Location: REHABILITATION OF PARKING LOT P6, AND GAS STATION SITE (Stages:1,2&3) Sht. \ /2
=
Weather: (A.M.) Ctouoix/ " G4P (PM) 72 °~ Roiny
/7 <t

Ao L ( NET cost > UENG- GQob, GEN. NOES (1L . TRENSFURATON & S FROD Stk
*70 “STCKPILE AREA..
- Confroclr resuned  houlng out of cxcess ansurfobls eoteria ﬁom e -
Sf'&kﬁﬂe \/ﬂ“’f)" @ couth el of LR (hsicle Gate 1.,
- fauheg oub on o .
V) O o

Mcm’mw@rf 5P
Operoer 1~_Combmation hee dB @10 &S
i~ Driver 1= Duiry Truel,

MG - Cotfibved rough qmqu (west 07@ existing P4 stafion )(9 &/&q«e. A
Uwpowweﬁ\\) Pr'Ct‘fP o llive c:;[ @N@ﬁm\j Sub-base,
~ Conhinged '?ﬂrl%c clean’up | ~
Al Wk on qowwq !

- Op@mvfor‘ I~ Combinatior e SO &lb 8
2 Lobarer i- Rollee CB 7786

BT 1T G (suB) Conhetedd  land Scoiping work:~ seufh of preposedl cantpy plaza
Ao confinved  froe P‘GmlW\(p (K{"W‘(ﬁ’ Aorfh ‘7\70 @7%‘@("4}
= Al werd on omq .

Maponicr { e _vect S,

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the
work/tests described above.

shift <030 AM— &' 8O @
Date 5/5"”’2,“"“’],;2*

Signed K)Q\{ Counter Signed%

& + &

Use form PA 316 to note labor, material or equipment usage.
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THE PORT AUTHORITY OF NY & NJ

PAVING MATERIALS AND Contract

Contractor: CONSTRUCTION, CO., INC. Number: EWR-154.028

Location: REHABILITATION OF PARKING LOT P6, AND GAS STATION SITE (Stages:1,283 ) Sht. 2 / Z
Weather: (AM.) CIUDY © G4 oMy 72 - Rt
Margwee (Led it Grow ) P [

. Superya st (- Copareds, saw -k skiol Glee

- A 2-Vop E-150

3~ Labgrer |- PA T

L~ fFry ,C}CUJ“(Oh freck.
A

.

Fal
T

PAIAED  on Site ( e Syrfoce Crew

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the
work/tests described above.

Shift G.% AN~ 2'3° P
Date G-12= \7.

Signed C}M Counter Signed

Use form PA 316 to note labor, material or equipment usage.




EWR 154.028 PARKING LOT P f[ DATE 6/12/2012 {

| |
LSAT NAME | FIRST NAME i‘ COMPANY SWAC EXP. | ONSITE

| L

PINTO JUAN. M | STRIAGHT EDGE

RIVAS JOSE. M . STRIAGHT EDGE

VIDES JUAN. C STRIAGHT EDGE

VIDES JOSE. H STRIAGHT EDGE

BONOMO ERIN ARECON

LaMORTE MARC ARECON

MUNDRAS CHRISTOPHER J ARECON

MUNDRAS MICHAEL Y ARECON

PETROSILLI DARRYL ARECON

SMITH DI FALCON SURVEY

BARROW JAMES FALCON SURVEY !

SUTER ROB FALCON

MARQUES CARLOS BERTO

ESTEVES DANIEL BERTO

PEREIRA VELSON BERTO

FERREIRA JORGE BERTO

LABOR LUIS BERTO

SALAZAR JOSE DUMOR

JERRY DUFFY DUMOR 2/13/2013

MOREIRA CESAR DUMOR

PIKE DOUGLAS DUMOR 2/13/2013

RODRIGUES JOSE DUMOR

COVCEIRO PAUL DUMOR

HIEDEL CHRIS PANTALEO 7/27/2012

PURRELLI RAYMOND PANTALEO 7/17/2012

SCHANCK ERIC PANTALEO 7/27/2012 X

SOARES JOSE PANTALEO 11/17/2012

DOEFFINGER ERIC PANTALEO 1/4/2013

KERTESZ MIKE PANTALEO

MELO JOHN PANTALEO

CAROLAN KENNY RCC

LAWLOR PAT RCC

DEORIO TONY MAYFLOWER




AGOSTINHO MATIAS | PMC 9/20/2012
BLAUVELT KENNETH PMC X
CARDOSO DOMINGOS PMC 8/16/2012 X
GUARDADO DOAQUIN PMC PENDING X
DAROCHA JOSE PMC 8/9/2012 |
DRUDE RAYMOND PMC 10/8/2012 |
DUARTA VICTOR PMC 5/23/2012

LAGANELLA TONY PMC 8/10/2012 X
MADRIGAL ANTONIO PMC 5/12/2012

OXENREIDER MELVIN PMC - 10/8/2012 X
SOPER RANCE PMC 10/7/2012

TOMAS GILBERT PMC 10/8/2012

WHITEHEAD MICHAEL PMC 10/5/2011

LASALA BILL PMC © 8/14/2012

GREEN WILLY PMC 4/26/2015

NETO JOSE PMC PENDING

ALVES ARMANDO BERTO

CRISTRANO AMILCAR BERTO 5/24/2012

OLIVIERA ANTONIO BERTO 5/24/2012

PEREIRA FERNANDO BERTO 5/24/2012

MARTINS JAMIE BERTO 5/24/2012

GONZALEZ LUIS BERTO 5/24/2012

BEESLY RAY BERGEN SIGN

DAMPMAN DAVE BERGEN SIGN

FRCELLA ROBERTR CONSOLIDATED

ENRIQUES JACK CONSOLIDATED

ENRIQUES JOHN CONSOLIDATED

MITCHELL KEVIN TREMADOR -
MEYER STEPHEN LET IT GROW 5/10/2015 X
SOTO TONY LET IT GROW 5/14/2015 X
MARGARITO SAQUIL LET IT GROW 1/18/2013 X
ELIAS C. PAR LOPEZ LET IT GROW 1/19/2013 X
MARCO MIRASSOL LET IT GROW 2/8/2015 X
AQUINO RICHARDS BAMCO 11/30/2012

MARTINEZ FERNANDO BAMCO TEMP

POPIELARSKI ROBERT BAMCO TEMP




DAILY REPORT #

URS PROJECT: REHAB OF P6 PARKING LOT JOBNO.: EWR 154.028

Construction Manager LOCATION: NEWARK INT'L AIRPORT CONTRACTOR: PMC

The Port Authority of NY & NJ DATE: 6/12/12 TUESDAY

WEATHER Sunny/rain pm

DAY TEMP: AM 66 PM 70
CRAFT (LIST ALL CRAFTS) DESCRIPTION OF DAILY ACTIVITIES
TIM|F
O 1E -
TINIM Let it grow continue on planting of trees . Continue on paver installation on the southeast island from the
A | O | A | canopy (cut pieces)
L'R|L
I . E
T
Y Pantaleo 1 Electrician on site working on UG conduit in the canopy island area, )
DUMOR Loading soil material and hauling to stockpile at Gate 1. Utilized 310SJ backhoe for loading,
Super ) ,
OE PMC adjusted MH's in stage I west of canopy, backfill trenches for light poles 48C,31B,32B & 49C.
Laborer Grade area west of southwest island from canopy.
PMC super 1
OE 1
LF
laborer 2
trucks |
LET IT GROW 6
Bamco
CONSOLIDATED
Trematore plumber
Straight Edge
Bergen
Mayflower
Falcon surveyor
Pantaleo 1
ANS technicians
APGAR  sweeper Maser Engineering (2) on site for underground conduit as-builts
Berto  CF,CARP,IW ‘
TOTAL: 12} 0 REFER TO OTHER DAILY REPORTS FOR ADDITIONAL ACTIVITIES , MANPOWER & EQUIPMENT
EQUIPMENT: |

LIG 1 van, 1 Komatsu Loader, 1 Dozer, 1 Bobcat dozer/backhoe

ADDITIONAL COMMENTS / DIRECTIVES:
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THE PORT AUTHORITY OF NY & NJ

WOIW G MATERIM.L AAY

(IMSTRUCTI P CO. TAC, Contract
Contractor: Pantelaleo Elestrie-Go— /€. Number: EWR 154.028
Location: Rehabilitation of Parking Lot P6 and Gas Station Site

Date - Tuesday June 12,2012

Weather - Partly cloudy - AM 64 degrees - Cloudy PM - Partly cloudy 80 degrees

Shift - Day shift

Labor on site - 1 foreman 1 Journeman Electrician

Equipment on site: 1- Box truck 1- bucket truck 1 ton pick up truck
Subcontractors on site- Nene '/‘%Ajf% LES E(E 5,7"/?'/(;; L0

Work performed - Workers continued to prep the toll booth lanes prior to conduit encasement. Workers cut and threaded nipples and

offets for the inground conduits prior to concrete encasement. Conduit stub ups are being tied off and set for toll booths, gate arms,

Ticket dispensers, EZ Pass signals and readers, communication conduits, camera conduits running along the ground prepping for

in ground junction boxes and concrete placement,

Classified Items Quantities -N/A

T&M Work (extra workand/or net cost work - N/A

Controlled / Special Inspections performed today-N/A

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the
work/tests described above.

Signed I' A

C JCenhin STHIELNE

Use form PA 316 to note labor, material or equipment usage.

Shift Day
Date Tuesday 12 June 2012

Counter Signed % %/%4//

= L 4
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THE PORT AUTHORITY OF NY & NJ

PAVING MATERIALS AND

Contract
Contractor: CONSTRUCTION, CO., INC.

Number: EWR-154.028

Location: REHABILITATION OF PARKING LOT P6, AND GAS STATION SITE (Stages 1 2&3) Sht. [/ 1

Weather: (A.M.) ‘\SU[ML!{ » 3T

iemy SQuing: 77°
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@‘{‘mrfed free /Gm['lh:y - Norh Oyo &‘/‘aqt A, aol on Islord -cast
of ¥ e‘f'aﬂ'iom ~

~ Al Jacotbcaping  work  on- g

LWE@IA@ Ofrchibect Jomes® ouicdon  \asited PG \fooby /nmeo/oo/
free p/an{"m crel f:v/mf'fﬂc‘f locahons. i acaqofnb

M Einfowser ; R

- 'Svmwl oy & ~[aborey -~ Coprefe, Saw Bl caf skid  steq.
- L/F - [rrqahos vy, [-PL 500 IV
1~ Operctor Z~ Yon  P-150 [~ comb. hie ¢

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the
work/tests described above.

shift G O AM-  &:go pn
Date 93“““; "2

Signed C/Q/\_ﬁ% /f/

Use form PA 316 to note labor, material or equipment usage.

Counter Signed




EWR 154.028 PARKING LOT P6  DATE 6/11/2012
LSAT NAME FIRST NAME ~ COMPANY  SWAC EXP. ONSITE

PINTO JUAN. M STRIAGHT EDGE

RIVAS JOSE. M STRIAGHT EDGE

VIDES JUAN. C STRIAGHT EDGE

VIDES JOSE. H STRIAGHT EDGE

BONOMO ERIN ARECON

LaMORTE MARC ARECON

MUNDRAS CHRISTOPHER ) ARECON

MUNDRAS MICHAEL v ARECON

PETROSILLI DARRYL ARECON

SMITH DJ FALCON SURVEY |

BARROW JAMES FALCON SURVEY

SUTER ROB FALCON

MARQUES CARLOS BERTO

ESTEVES DANIEL BERTO

PEREIRA VELSON BERTO

FERREIRA JORGE BERTO

LABOR LUIS BERTO

SALAZAR JOSE DUMOR

JERRY DUFFY DUMOR 2/13/2013

MOREIRA CESAR DUMOR

PIKE DOUGLAS DUMOR 2/13/2013

RODRIGUES JOSE DUMOR

COVCEIRO PAUL DUMOR

HIEDEL CHRIS PANTALEO 7/27/2012 X

PURRELLI RAYMOND PANTALEO 7/17/2012

SCHANCK ERIC PANTALEO 7/27/2012 X

SOARES JOSE PANTALEO 11/17/2012

DOEFFINGER ERIC PANTALEO 1/4/2013

KERTESZ MIKE PANTALEO

MELO JOHN PANTALEO

CAROLAN KENNY RCC

LAWLOR PAT RCC

DEORIO TONY MAYFLOWER




AGOSTINHO MATIAS PMC 9/20/2012
BLAUVELT KENNETH PMC

CARDOSO DOMINGOS PMC 8/16/2012 X
GUARDADO DOAQUIN PMC PENDING X
DAROCHA JOSE PMC 8/9/2012

DRUDE RAYMOND PMC 10/8/2012

DUARTA VICTOR PMC 5/23/2012

LAGANELLA TONY PMC 8/10/2012 X
MADRIGAL ANTONIO PMC 5/12/2012 |
OXENREIDER MELVIN PMC 10/8/2012 X
SOPER RANCE PMC 10/7/2012

TOMAS GILBERT PMC 10/8/2012

WHITEHEAD MICHAEL PMC 10/5/2011

LASALA BILL PMC 8/14/2012

GREEN WILLY PMC 4/26/2015

NETO JOSE PMC PENDING

ALVES ARMANDO BERTO

CRISTRANO AMILCAR BERTO 5/24/2012

OLIVIERA ANTONIO BERTO 5/24/2012

PEREIRA FERNANDO BERTO 5/24/2012

MARTINS JAMIE BERTO 5/24/2012

GONZALEZ LUIS BERTO 5/24/2012

BEESLY RAY BERGEN SIGN X
DAMPMAN DAVE BERGEN SIGN X
FRCELLA ROBERTR CONSOLIDATED

ENRIQUES JACK CONSOLIDATED

ENRIQUES JOHN CONSOLIDATED

MITCHELL KEVIN TREMADOR

MEYER STEPHEN LET IT GROW 5/10/2015 X
SOTO TONY LET IT GROW 5/14/2015 X
MARGARITO SAQUIL LET IT GROW 1/18/2013 X
ELIAS C. PAR LOPEZ LET IT GROW 1/19/2013 X
MARCO MIRASSOL LET IT GROW 2/8/2015 X
AQUINO RICHARDS BAMCO 11/30/2012

MARTINEZ FERNANDO BAMCO TEMP

POPIELARSKI ROBERT BAMCO TEMP




DAILY REPORT #

URS PROJECT: REHAB OF P6 PARKING LOT JOBNO.: EWR 154.028

Construction Manager LOCATION: NEWARK INT'L AIRPORT- CONTRACTOR: PMC

The Port Authority of NY & NJ DATE: 6/11/12 MONDAY

WEATHER Sunny

DAY TEMP: AM 66 PM 72

CRAFT (LIST ALL CRAFTS) DESCRIPTION OF DAILY ACTIVITIES
T M|F
O!l E S—
TN M et it grow continue on paver installation on the north center islands from the canopy
A | O A |Plant trees in stage
L II{ ]}5 Delivery of shrubbery, am site visit by PA Architect - James Loudan B
T
Y PMC removed milling machine from site. Adjusting and/or abandoning required MH's in Stage [
DUMOR
Super Pantaleo - 2 electricians working on underground conduit under canopy
OE Pantaleo underground labor force not on site
Laborer Placed conerete for conduit run 48C, 31B, 32B and 49C
PMC super 1
OE 1 Bergen sign arrived at 9am to install missing ground mount STOP signs in stage [IIC
LF
laborer 2 B
trucks 1
LET IT GROW 7
Bamco
CONSOLIDATED
Trematore plumber
Straight Edge
Beigeii 2
Mayflower
Falcon surveyor
Pantaleo 2
ANS technicians
APGAR  sweeper Maser Engineering (2) on site for underground conduit as-builts
Berto CF,CARP,IW i
TOTAL: 16] 0 REFER TO OTHER DAILY REPORTS FOR ADDITIONAL ACTIVITIES , MANPOWER & EQUIPMENT
EQUIPMENT:

LIG 1 van, 1 Komatsu Loader, 1 Dozer, 1 Bobcat dozer/backhoe

ADDITIONAL COMMENTS / DIRECTIVES:
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THE PORT AUTHORITY OF NY & NJ

VE MBTEAIA LS pwo

L

LOYSrReCHons (o, ruve. Contract
Contractor: Pantelalev FlecTic-Co- Number: EWR 154.028
Location: Rehabilitation of Parking Lot P6 and Gas Station Site

Date - June 11,2012

Weather - Partly cloudy - AM 64 degrees - Cloudy PM - Partly cloudy 75 degrees

Shifi - Day shift

Labor on site - 1 foreman 1 Journeman Electrician

Equipment on site: 1- Box truck 1- bucket truck 1 ton pick up truck

Subcontractors on site- Nene féﬂ)ﬂ'/g LFo FElErrrlc T#6&.

Work performed - Workers finalized the conduit prep work for the toll booth lanes prior to conduit encasement.

Offets for the inground conduits were set and adjusted . Conduit stub ups are being tied off and set for toll booths, gate arms,

ticket machine, camera's and EZ pass connections. Workers trenching out the addinonal conduits for the toll booth lanes.

Additional communication conduits were postioned and aligned for them to land in jubction box.

Boxes to be delivered to the site. Concrete arrived and was placed in trench on the east side of P6 parking lot, Manhole enclouser

next in front of service building, and around the conduits in the toll booth lanes.

Classified Items Quantities -N/A

T&M Work (extra workand/or net cost work - N/A

Controlled / Special Inspections performed today-NiA Svf (oniRR4j0/ /) 2UABL FOY G pH8 OF Comindqnr
y y -

TO BUCASE IO FOAMK DOCTBINK _For THE [TlE Lr647I006" Compulr(

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the
work/tests described above.

Shift Day
Date 11 Jupe 2012,

Signed %% Counter Signed !A’///JA&, /; ./

//Z‘Meé/) LS/'@/“@C/AJK
Use form PA 316 to note labor, material or equipment usage.
quip g




PORT AUTHORITY OF NY & NJ

PAVING MATERIALS AND
CONSTRUCTION, CO., INC.

Contract
Number: EWR-154.028

Contractor:

Location: REHABILITATION OF PARKING LOT P6, AND GAS STATION SITE (Stages: 1 2&3 ) Sht. /7 /=
Weather: (A.M.) SUTIT\ 59°
U

/(PM) Bunny 8l°
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I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the
work/tests described above.

Shift 'R0 A — &G0 N
Date B— 9=
Counter Signe > e _

Signed CM

Use form PA 316 to note labor, material or equipment usage
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THE PORT AUTHORITY OF NY & NJ

PAVING MATERIALS AND Contract
Contractor: CONSTRUCTION, CO., INC. Number: EWR-154.028
Location: REHABILITATION OF PARKING LOT P6, AND GAS STATION SITE (Stages:1,2&3) Sht. 2 /¢
Weather: (A.M.) KS\UNW  BIC (PM) SN~/ B
7
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[ certify that I*have read the applicable paragraphs from the PA Construction Standards manual pertaining to the
work/tests described above.

Shift G/ROAM — Z/30 fin

Date G= 8§12
Signed M Counter Signed

Use form PA 316 to note labor, material or equipment usage.




EWR 154.028 P/—\RKING} LOT P6 DATE 6/8/2012
LSAT NAME ; FIRST NAME COMPANY SWAC EXP. ONSITE

PINTO JUAN. M STRIAGHT EDGE

RIVAS JOSE. M STRIAGHT EDGE

VIDES JUAN. C STRIAGHT EDGE

VIDES JOSE. H STRIAGHT EDGE

BONOMO ERIN ARECON

LaMORTE MARC ARECON

MUNDRAS CHRISTOPHER J ARECON

MUNDRAS MICHAEL v ARECON

PETROSILLI DARRYL ARECON

SMITH DJ FALCON SURVEY

BARROW JAMES FALCON SURVEY

SUTER ROB FALCON

MARQUES CARLOS BERTO

ESTEVES DANIEL BERTO

PEREIRA VELSON BERTO

FERREIRA JORGE BERTO

LABOR LUIS BERTO

SALAZAR JOSE DUMOR

JERRY DUFFY DUMOR 2/13/2013

MOREIRA CESAR DUMOR

PIKE DOUGLAS DUMOR 2/13/2013

RODRIGUES JOSE DUMOR

COVCEIRO PAUL DUMOR

HIEDEL CHRIS PANTALEO 7/27/2012 X

PURRELL! RAYMOND PANTALEO 7/17/2012

SCHANCK ERIC PANTALEO 7/27/2012 X

SOARES JOSE PANTALEO 11/17/2012

DOEFFINGER ERIC PANTALEO 1/4/2013

KERTESZ MIKE PANTALEO

MELO JOHN PANTALEO

CAROLAN KENNY RCC

LAWLOR PAT RCC

DEORIO TONY MAYFLOWER




|

|
AGOSTINHO MATIAS f PMC 9/20/2012 | X
BLAUVELT KENNETH | PMC
CARDOSO IDOMINGOS | PMC 8/16/2012 X
GUARDADO 'DOAQUIN f PMC PENDING X
DAROCHA JOSE PMC 8/9/2012 X
DRUDE RAYMOND PMC 10/8/2012
DUARTA VICTOR PMC 5/23/2012 X
LAGANELLA TONY PMC 8/10/2012 X
MADRIGAL ANTONIO PMC 5/12/2012 X
OXENREIDER MELVIN PMC 10/8/2012 X
SOPER RANCE ; PMC 10/7/2012
TOMAS GILBERT ¢ PMC 10/8/2012
WHITEHEAD MICHAEL PMC 10/5/2011
LASALA BILL PMC 8/14/2012
GREEN WILLY PMC 4/26/2015 X
NETO JOSE PMC PENDING
ALVES ARMANDO BERTO
CRISTRANO AMILCAR BERTO 5/24/2012
OLIVIERA ANTONIO BERTO 5/24/2012
PEREIRA FERNANDO 1 BERTO 5/24/2012
MARTINS JAMIE BERTO 5/24/2012 |
GONZALEZ LUIS BERTO 5/24/2012
BEESLY RAY BERGEN SIGN
DAMPMAN DAVE BERGEN SIGN
FRCELLA ROBERTR CONSOLIDATED
ENRIQUES JACK CONSOLIDATED
ENRIQUES JOHN CONSOLIDATED
MITCHELL KEVIN TREMADOR
MEYER STEPHEN LET IT GROW 5/10/2015 X
SOTO TONY LET IT GROW 5/14/2015 X
MARGARITO SAQUIL LET IT GROW 1/18/2013 X
ELIAS C. PAR LOPEZ LET IT GROW 1/19/2013 X
MARCO MIRASSOL LET IT GROW 2/8/2015 X
AQUINO RICHARDS BAMCO 11/30/2012
MARTINEZ FERNANDO BAMCO TEMP
POPIELARSKI ROBERT BAMCO TEMP




DAILY REPORT #

URS

Construction Manager

The Port Authority of NY & NJ

PROJECT: REHAB OF P6 PARKING LOT

LOCATION: NEWARK INT'L AIRPORT

INSPECTOR: J.Mihalenko

COUNTERSIGNED:

JOBNO.: EWR 154.028
CONTRACTOR: PMC
DATE: 6/08/12 FRIDAY

WEATHER Sunny

DAY TEMP: AM 62 PM
CRAFT (LIST ALL CRAFTS) DESCRIPTION OF DAILY ACTIVITIES
T M!F
O 1 E
T N M PAPD arrived at ~ 8 am for lane closure for Dumor installation of CB 52
A | O | A |Cut off required length from CB 52 & instailed. Installed 2 -8" DIP to converted existing CB to MDH 53.
L RIL
I E
T
Y Let IT Grow continue with paver installation on the north center island
Grading soil along Brewster Road in Stage [
DUMOR Continue on irrigation piping in nottheast island from canopy
Super 1 Delivery of trees (Elm & Lilac) PA Architect Jim Loudan on site at 10:15 am, left at 11am. Found trees
OE 1 delivered to be acceptable
Laborer 2| 1
PMC super 1 Pantaleo fixed lights at Bus Shelter # 9
OE 2
LF 1 PMC grading DGABC south of canopy
laborer 511 DGABC deliveries
trucks Delivery of 4 yellow prows
LET IT GROW 9
Bamco Falcon survey on site in pm
CONSOLIDATED
Trematore plumber
Straight Edge
Bergen
Mayflower
Falcon surveyor 1
Pantaleo 2
ANS technicians
APGAR  sweeper
Berto CF,CARP IW
TOTAL: 25| 2| |REFER TO OTHER DAILY REPORTS FOR ADDITIONAL ACTIVITIES , MANPOWER & EQUIPMENT
EQUIPMENT:

LIG 1 van, 1 Komatsu Loader, 1 Dozer, 1 Bobcat dozer/backhoe

Dumor 2 F350 p/u, utilixze 270LC BH

Bamco - 1 6042 Skytrak forklift #N59463

ADDITIONAL COMMENTS / DIRECTIVES:
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THE PORT AUTHORITY OF NY & NJ

/9/0).7:/6 MPTE LI L5 400
(LU eIV o) (0. gue. Contract
Contractor: Panitetateo-Eleetrie-Co— /<. Number: EWR 154.028
Location: Rehabilitation of Parking Lot P6 and Gas Station Site

Date - June 08, 2012
‘Weather - Partly cloudy - AM 64 degrees - Cloudy PM - Partly cloudy 80 degrees

Shift - Day shift

Labor on site - 1 foreman 1 Journeman Electrician

Equipment on site: 1- Box truck 1- bucket truck 1 ton pick up truck
Subcontractors on site- Mone ﬁ?ﬂf;ﬁ LEe 5«/»567”/(’/2’4 LA

Work performed - Workers continued to prep the toll booth lanes prior to conduit encasement. Workers cut and threaded nipples and

offets for the inground conduits prior to concrete encasement. Conduit stub ups are being tied off and set for toll booths, gate arms,

ticket machine, camera's and EZ pass connections. Pantalaeo contiuned the repair of lights not working in bus station # 9. Workers

tested circuits and fuses form sidewalk junction box to the shelter and found a short circuit in the line. Workers removed the light

fixture, removed the conductors from the light fixture back down to the home run connection. Removed Conductors had cuts and
burns from being puntured through the sheetmetal behind the fixture. Wokers replaced existing conductors and reinstalled light

fixture.

Classified Items Quantities -N/A

T&M Work (extra workand/or net cost work - N/A

Controlled / Special Inspections performed today-N/A

Any other information deemed neccarsary - Pantalaeo will be billing PMC for 4 hours plus materail for the repair to bus sheltor #9

lighting. PMC assembled and installed the lighting and the conductors for the bus sheltor and Pantaleo connected the homeruns

circuits at the base of the bus sheltor. The Port Authority paid for a working bus sheltor and should not be liable for this repair.

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the
work/tests described above.

Shift Day

Date 08 June 2012,
Signed //// . Counter Signed MQﬂ%qﬂ/m/(
/ Hitlo \f//é'/JééA/éf‘

Use form PA 316 to note labor, material or equipment usage.
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THE PORT AUTHORITY OF NY & NJ

PAVING MATERIALS AND Contract
Contractor: CONSTRUCTION, CO., INC. Number: EWR-154.028
Location: REHABILITATION OF PARKING LOT P6, AND GAS STATION SITE (Stages:1,2&3 ) Sht. /
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[ certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the
work/tests described above.

shitt G080 A— /50 my
Date - /- \2

Signed M Counter Signed 2%

Use form PA 316 to note labor, material or equipment usage.




DAILY REPORT #

URS PROJECT: REHAB OF P6 PARKING LOT JOBNO.: EWR 154.028

Construction Manager LOCATION: NEWARK INT'L AIRPORT CONTRACTOR: PMC

The Port Authority of NY & NJ DATE: 6/07/12 THURSDAY

WEATHER  Sunny

DAY TEMP: AM 63 PM

CRAFT (LIST ALL CRAFTS) DESCRIPTION OF DAILY ACTIVITIES
'TIMIF
O/l E
T | N | M (PMC excavating asphalt for Pantaleo Electric underground in Stage !
AIO|A
L 1; E Installed DGABC on entrance to canopy.
T
Y
Let it grow continue on paver installation on the se island from the canopy
DUMOR Worked on the irrigation piping system by the hot-box
Super ,
OE Falcon survey on site in pm
Laborer )
PMC super 1 DGABC deliveries throughout afternoon
OE 2
LF PA Materials Tom Murphy picked up sample of DGABC in am for testing,
laborer 4
trucks
LET IT GROW 7
Bamco
CONSOLIDATED
Trematore plumber
Straight Edge
Bergen
Mayflower
Falcon surveyor 1
Pantaleo 2
ANS technicians
APGAR  sweeper
Berto CF,CARP,IW .
TOTAL: 17) 0] |REFER TO OTHER DAILY REPORTS FOR ADDITIONAL ACTIVITIES , MANPOWER & EQUIPMENT
EQUIPMENT:

LIG 1 van , 1 Komatsu Loader, 1 Dozer, 1 Bobcat dozer/backhoe

Bamco - 16042 Skytrak forklift #N59463

ADDITIONAL COMMENTS / DIRECTIVES:




( (
' THE PORT AUTHORITY OF NY & NJ

,?,él«éﬁ’)»ﬂ’)(: MADERIS gD
COVSTROCPION (4, TrC. Contract
Contractor: Pant ie-Co. /Z 5 Number: EWR 154.028
Location: /Rehabilitation of Parking Lot P6 and Gas Station Site
4
2

Date - June 07, 2012
Weather - Partly clondy - AM 64 degrees - Cloudy PM - Clear 79 degrees

Shift - Day shift

Labor on site - 1 foreman 1 Journeman Electrician

Equipment on site: 2 - Box truck 1- bucket truck 1- 1 ton pick up truck

Subcontractors on site- Nene /ﬂ%‘ﬂ/f,ﬂ LEO ELECTAIC Fhre, -

Work performed - Workers cortinued to prep the toll booth lanes prior to conduit encasement. Workers cut and threaded nipples and
offets prior to concrete encasement. Conduit stub ups are being tied off and set for toll booths, gate arms, ticket machine, camera's and
EZ pass connections. Pantalaco responded to report of lights not working in bus station # 9. Workers tested circuits and fuses form

sidewalk junction box to the shelter and found a short circuit in the line,

Classified Items Quantities -N/A

T&M Work (extra workand/or net cost work - N/A

Controlled / Special Inspections performed today-N/A

Any other information deemed neccarsary - None

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the
work/tests described above.

Shift Day
Date 07 June 2012

) YA 7
Signed % : Counter Signed _~7,~

ol SR/
Use form PA 316 to note labor, material or equipment usage.
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THE PORT AUTHORITY OF NY & NJ

PAVING MATERIALS AND Contract
Contractor: CONSTRUCTION, CO., INC. Number: EWR-154.028
Location: REHABILITATION OF PARKING LOT P6, AND GAS STATION SITE (Stages:1,2&3 ) Sht. Ve
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Weather: (A.M.) (SUHW v
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I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the
work/tests described above.
Shitt G0 Ag— Gr30 M

Date G- G172

Q’P\{ Counter Signed %%/ 7

Signed

Use form PA 316 to note labor, material or equipment usage.



THE PORT AUTHORITY OF NY & NJ

PAVING MATERIALS AND Contract
Contractor: CONSTRUCTION, CO., INC. Number: EWR-154.028
Location: REHABILITATION OF PARKING LOT P6, AND GAS STATION SITE (Stages:1,2&3) Sht. Z /=
. ) oy &
Weather: (AM.) ‘Waty =& vy Sy : 77
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I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the
work/tests described above.

Shift GIas M- Qs EHN
Date o— G- |2

Signed M Counter Signed

Use form PA 316 to note labor, material or equipment usage.




DAILY REPORT #

URS

Construction Manager

The Port Authority of NY & NJ

PROJECT: REHAB OF P6 PARKING LOT

LOCATION: NEWARK INT'L AIRPORT

JOBNO.: EWR 154.028
CONTRACTOR: PMC
DATE: 6/06/12 WEDNESDAY

WEATHER Sunny

TEMP: AM 55 PM

DAY
CRAFT (LIST ALL CRAFTS) DESCRIPTION OF DAILY ACTIVITIES
T M|F
O I1/E
T | N | v [Bameo removed wall panels installed yesterday. Building wrap came back NA and stainless screws were
A | O | A |not being used as per Bamco shop drawing dated 4/5/12 &spec section 07419-5 and 8. Bamco left at 10 am.
L RIL
I E
T PMC worked on excavation for underground conduit in stage I west. Conduit install by Pantaleo
Y Till area along Brewster Road for LIG compost. Grade area north of canopy in pm.
DUMOR Let it grow continue with paver installation in southeast island south of canopy. Install compost along
Super sidewalk along Brewster Road in Stage I
Laborer Bamco has 13 crates of wall panels on site.
PMC super 1
OE 2 Two storage trailers removed from site.
LF 1
laborer 3
trucks 1
LET IT GROW 5
Bamco 1
CONSOLIDATED
Trematore plumber
Straight Edge
Bergen
Mayflower
Falcon surveyor
Pantaleo 2
ANS technicians
APGAR  sweeper
Berto CF,CARP,IW
TOTAL: 16/ 0f |REFER TO OTHER DAILY REPORTS FOR ADDITIONAL ACTIVITIES , MANPOWER & EQUIPMENT

EQUIPMENT:

LIG 1 van, 1 Komatsu Loader, 1 Dozer, 1 Bobcat dozer/backhoe

Bamco 1 p/u + 1 6042 Skytrak forklift #N59463

ADDITIONAL COMMENTS / DIRECTIVES:




( (
THE PORT AUTHORITY OF NY&NJ

PAVING MATERIALS AND Contract
Contractor: CONSTRUCTION, CO., INC. Number: EWR-154.028
Location: REHABILITATION OF PARKING LOT P6, AND GAS STATION SITE (Stages:1,2&3 ) Sht. /
Weather: (A.M.) 58 /(PM) 64

Activity: (PMC) Performed saw cutting of existing pavement @ Stage 1, in preparation of pavement removal for Kerf and placement.

of pvc conduit for light poles (west of entry/exit plaza)

-Also started the rough grading @ area North of proposed entry /exit plaza canopy.

-Performed clean up and removal of debris between existing sidewalk and salt splash paver- north of Stage 2.

-All work on going.

Manpower: Equipment
1-Supervisor 1- Conrete saw
1-L/F 1-B/H 310 81 JD
1-Operator 2- P/U Trk. F-350
5- Laborer

Let It Grow (Sub) Continued the placement of salt splash pavers @area located east of existing lift station and south of entry/exit

plaza.

Also continued the spreading of top soil @ proposed landscape area @various locations- North of Stége 2.

-All lanscaping work on going.

Manpwer: Egpt.

1-1/F 1- P/L. Loader Komatsu
2-Operator 1- Concrete saw

5 Laborer 2- Service Van F-150

Pantaleo on site (surface crew-2 manpower)

Bamco on site (stared working @ sevice blding)

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the
work/tests described above.

Shift 6:30 AM. -3:30 PM

Date 6-512
Signed Counter Signed (ll//”l_l A

Use form PA 316 to note labor, material or equipment usage.




DAILY REPORT #

URS PROJECT: REHAB OF P6 PARKING LOT JOBNO.: EWR 154.028

Construction Manager LOCATION: NEWARK INT'L AIRPORT CONTRACTOR: PMC

The Port Authority of NY & NJ INSPECTOR: J.Mihalenko \iA / DATE: 6/05/12 TUESDAY

COUNTERSIGNED: / S WEATHER Sunny

DAY TEMP: AM 52 PM
CRAFT (LIST ALL CRAFTS) DESCRIPTION OF DAILY ACTIVITIES
T M| F :
O|1]E -
TINIM 9am Progress Meeting at Building 80
AlO A
L 'R L \pMC install Green Guard Ultra Wrap on Service Building, PMC advised of no status on submittal, just went
; E in on 5/31. M. Whitehead mentioned submittal as per spec in progress meeting.
Y Grading north of canopy
Sawcut pavement west of canopy for Underground electric work L
DUMOR o
Super . |Berto 2 laborers on site rubbing concrete barrier east and west of the canopy, left at 1 pm.
OE
Laborer Let it grow install irrigation at the sw island from the canopy, continue paver installation
PMC super 1 Continue on DGA on north center island, ANS on site for testing
OE 2 Grading compost south of the crossover area.
LF 1
laborer 3 1 Bamco 1 super, 1 CF, 1 Carp start wall panel installation on service building west side
trucks
LET IT GROW 8 It was mentioned in the progress meeting that lack of the lightning protection submission impacts the
Bamco 3 ground grid surrounding the canopy & service building. Additional submittal on ceiling hanger supports
CONSOLIDATED to be supplied by Bamco as indicated by PMC.
Trematore plumber
Straight Edge PMC moved their field trailer to Stage 111C
Bergen
Mayflower ANS & PA Materials checked DGABC on the north center island from canopy........0K
Falcon surveyor
ANS technicians 1
APGAR  sweeper
Berto CF,CARP,IW 2
TOTAL: 21 1 REFER TO OTHER DAILY REPORTS FOR ADDITIONAL ACTIVITIES , MANPOWER & EQUIPMENT

EQUIPMENT:

LIG 1 van, 1 Komatsu Loader, 1 Dozer

Berto 1 p/u truck Bamco 1 p/u + 1 6042 Skytrak forklift #N59463

ADDITIONAL COMMENTS / DIRECTIVES:
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The PORT AUTHORITY OF NY & NJ-

PAVING MATERIALS AND Contract
Contractor: CONSTRUCTION, CO., INC. Number: EWR-154.028
Location: REHABILITATION OF PARKING LOT P6, AND GAS STATION SITE (Stages:1&2,3) Sht. y /\
Weather: (AM) RO * ¢ 92° vy Tom <760
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I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the
work/tests described above.

Shift " A~ 330 Wy

Date 6 4"' 172

Signed dvf Counter Signed ~ /

Use form PA 316 to note labor, material or equipment usagé.




EWR 154.028 PARKING LOT P6 DATE 6/5/2012
LSAT NAME FIRST NAME COMPANY SWAC EXP. ONSITE
PINTO JUAN. M STRIAGHT EDGE o
RIVAS JOSE. M STRIAGHT EDGE
VIDES JUAN. C STRIAGHT EDGE
VIDES JOSE. H STRIAGHT EDGE
BONOMO ERIN ARECON N
LaMORTE MARC ARECON
MUNDRAS CHRISTOPHER ARECON
MUNDRAS MICHAEL Vv ARECON
PETROSILLI DARRYL ARECON }
SMITH DJ FALCON SURVEY
BARROW JAMES FALCON SURVEY
SUTER ROB FALCON
MARQUES CARLOS BERTO
ESTEVES DANIEL BERTO
PEREIRA VELSON BERTO
FERREIRA JORGE BERTO X
LABOR LUIS BERTO X
JERRY DUFFY DUMOR 2/13/2013
MOREIRA CESAR DUMOR
PIKE DOUGLAS DUMOR 2/13/2013
RODRIGUES JOSE DUMOR
HIEDEL CHRIS PANTALEOQ 7/27/2012 X
PURRELLI RAYMOND PANTALEO 7/17/2012
SCHANCK ERIC PANTALEO 7/27/2012 X
SOARES JOSE PANTALEO 11/17/2012
DOEFFINGER ERIC PANTALEO 1/4/2013
KERTESZ MIKE PANTALEOQ
MELO JOHN PANTALEO
CAROLAN KENNY RCC
LAWLOR PAT RCC
DEORIO TONY MAYFLOWER




AGOSTINHO MATIAS PMC 9/20/2012 X
BLAUVELT KENNETH PMC
CARDOSO DOMINGOS PMC 8/16/2012 X
GUARDADO DOAQUIN PMC ~ PENDING X
DAROCHA JOSE PMC 8/9/2012 "
DRUDE RAYMOND PMC 10/8/2012

DUARTA VICTOR PMC 5/23/2012

LAGANELLA TONY PMC 8/10/2012 X
MADRIGAL ANTONIO PMC 5/12/2012 X
OXENREIDER MELVIN PMC 10/8/2012 X
SOPER RANCE PMC 10/7/2012

TOMAS GILBERT PMC 10/8/2012 B
WHITEHEAD MICHAEL PMC 10/5/2011

LASALA BILL PMC 8/14/2012

GREEN WILLY PMC | 4/26/2015 X
NETO JOSE PMC PENDING
ALVES ARMANDO BERTO

CRISTRANO AMILCAR BERTO 5/24/2012

OLIVIERA ANTONIO BERTO 5/24/2012

PEREIRA FERNANDO BERTO 5/24/2012

MARTINS JAMIE BERTO 5/24/2012

GONZALEZ LUIS BERTO 5/24/2012

BEESLY RAY BERGEN SIGN

DAMPMAN DAVE BERGEN SIGN

FRCELLA ROBERTR CONSOLIDATED

ENRIQUES JACK CONSOLIDATED

ENRIQUES JOHN CONSOLIDATED

MITCHELL KEVIN TREMADOR

MEYER STEPHEN LET IT GROW 5/10/2015 X
SOTO TONY LET IT GROW 5/14/2015 X
MARGARITO SAQUIL LET IT GROW 1/18/2013 X
ELIAS C. PAR LOPEZ LET IT GROW 1/19/2013 X
MARCO MIRASSOL LET IT GROW 2/8/2015 X
AQUINO RICHARDS BAMCO 11/30/2012 X
MARTINEZ FERNANDO BAMCO TEMP X
POPIELARSKI ROBERT BAMCO TEMP X




DAILY REPORT #

URS

Construction Manager

PROJECT: REHAB OF P6 PARKING LOT JOBNO.: EWR 154.028

LOCATION: NEWARK INT'L AIRPORT CONTRACTOR: PMC

The Port Authority of NY & NJ INSPECTOR: J MihalenKg ‘ (TARP g DATE: 6/04/12 MONDAY
COUNTERSIGNED: WEATHER RAIN/Cloudy
DAY TEMP: AM 61 PM 60
CRAFT (LIST ALL CRAFTS) DESCRIPTION OF DAILY ACTIVITIES
T M|F
O/1E
TINIM Berto - remove formwork from barrier curbs under canopy, chip excess concrete by west barrier, left 10:30
A|OA
L II{ I}g LIG continue on paver installation on south islands from canopy, crew except for twp left at 9 am
T
Y
PMC attempt to sawcut for electrical underground work in stage I west of canopy
DUMOR No Pantaleo underground crew on site. Two electricians working on underground conduit under canopy.
Super
OE Limited to no activity due to heavy rain PMC field crew except for OE left in am.
Laborer
PMC super 1 Two Pantaleo electricians working on conduit in canopy islands
OE 2
LF 1
laborer 3] 1
trucks
LET IT GROW 5
CONSOLIDATED
Trematore plumber
Straight Edge
Bergen
Mayflower
Falcon surveyor
ANS technicians
APGAR  sweeper
Berto CF,CARP,IW 4
TOTAL: 16| 1 REFER TO OTHER DAILY REPORTS FOR ADDITIONAL ACTIVITIES , MANPOWER & EQUIPMENT
EQUIPMENT:

LIG 1 van, 1 Komatsu Loader, 1 Bobcat tiller

Berto 1 utility truck, 1 p/u

ADDITIONAL COMMENTS / DIRECTIVES:




( (
‘ THE PORT AUTHORITY OF NY & NJ

Faviut TATELI 4 2 AND

(S Py o L PVE Contract
Contractor: Pantélaleo-Elestric.C4- | Number: EWR 154.028
Location: Rehabilitation of Parking Lot P6 and Gas Station Site

Date - June 04, 2012

Weather - Partly cloudy - AM 64 degrees - Cloudy PM 72 degrees - Rain
Shift - Day shift '

Labor on site - 1 foreman 1 Journeman Electrician

Equipment on site: 2 - Box truck 1- bucket truck 1- 1 ton pick up truck

Subcontractors on site- None ﬂﬁfjﬁ%&fé Flle, ¢o
Work performed - Workers continued to prep the toll booth lanes prior to conduit encasement. Workers cut and threaded nipples and
offets prior to concrete encasement. Conduit stub ups are being tied off and set for toll booths, gate arms, ticket machine, camera's and

EZ pass connections.

Classified Items Quantities -N/A

T&M Work (extra workand/or net cost work - N/A

Controlled / Special Inspections performed today-N/A

Any other information deemed neccarsary - None

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the
work/tests described above.

Shift Day

Date 04 Juge 2012

Counter Signed

\V g

Use form PA 316 to note labor, material or equipment usage.
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THE PORT AUTHORITY OF NY & NJ

PAVING MATERIALS AND Contract
Contractor: CONSTRUCTION, CO., INC. Number: EWR-154.028
Location: REHABILITATION OF PARKING LOT P6, AND GAS STATION SITE (Stages:1&2,3) Sht. | /
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I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the
work/tests described above.

Shift Gled Ay — &ias [l
Date G -0l — 1z

Signed M Counter Signed 7 / 3 s
e f e P

Use form PA 316 to note labor, material or equipment usage.




DAILY REPORT #

URS

Construction Manager

PROJECT: REHAB OF P6 PARKING LOT

LOCATION: NEWARK INT'L AIRPORT

JOBNO.: EWR 154,028

CONTRACTOR: PMC

The Port Authority of NY & NJ DATE: 6/01/12 FRIDAY
WEATHER Sunny
DAY TEMP: AM 61 PM 70
CRAFT (LIST ALL CRAFTS) DESCRIPTION OF DAILY ACTIVITIES
T|M!F
O, 1]E
TINIM BERTO Placed 9 cy of Cat V concrete for barrier curb on the east side of Lane 7 and the west side of Lane
A | O| A|l. PA Mareials Alfredo Coetho was on site Air 5.5% w/c 421
L/ RIL
I E
T Let It Grow install irrigation heads at the southeast island from the canopy. Continue paver installation
Y on the south center islands from the canopy (cut pieces)
Install DGABC in the north center island from the canopy
DUMOR
Super PMC grading landscape area in the NW quad of stage I. Clean up/removals in stage IIID
OE Grade southwest island from canopy
Laborer B
PMC super 1
OE 2
LF 1
laborer 3 1
trucks 1
LET IT GROW 5
CONSOLIDATED
Trematore plumber
Straight Edge
Beigen
Mayflower
Falcon surveyor -
ANS technicians B
APGAR  sweeper
Berto CF,CARP,IW 4
TOTAL: 17] 1 REFER TO OTHER DAILY REPORTS FOR ADDITIONAL ACTIVITIES , MANPOWER & EQUIPMENT
EQUIPMENT:

LIG 1 van, 1 Komatsu Loader, 1 Bobcat tiller

Berto 1 utility truck, 1 p/u

ADDITIONAL COMMENTS / DIRECTIVES:




The PORT ASTHORITY OF NY & NJ

PAVING MATERIALS AND Contract
Conftractor: CONSTRUCTION, CO., INC.

Number: EWR-154.028

Location: REHABILITATION OF PARKING LOT P6, AND GAS STATION SITE (Stages:1,2&3 ) Sht /
Weather: (A.M.) 'O . /(PM) &‘nnu :
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I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the
work/tests described above.

| Shift Q’"W&?%E»ﬁom
: | Date @ - 29 -

e o 7, /7

Sigiied A _ Counter Slgned s / Yt 2'1/”75‘7"75’7?'

Use form PA 316 to note labor, material or equipment usage




The PORT AUTE

IORETY OF NY & NJ

PAVING MATERIALS AND Contract
Conftractor: CONSTRUCTION, CO., INC. Number: EWR-154.028
Location: REHABILITATION OF PARKING LOT P6, AND GAS STATION SITE (Stages:1,2&3 ) Sht. " /¢
Weather: (A.M.) RU;’\\}'UI s 72 {(PM) CLOUD™> 70
Nede o Dve 4o AHharcder <foros @ e Sl et af e Ol
— ( T — .- . :
L o fe 1 gu\id"jf): TG § ~(:_\‘: Wi ~

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the
work/tests described above.

Shift G e AR —
Date C-25-]2
Signed Counter Signed

Use form PA 316 to note labor, material or equipment usage.




EWR 154.028 PARKING LOT P6 DATE 6/29/2012 |
\ ]

LSAT NAME FIRST NAME COMPANY | SWAC EXP. ONSITE
PINTO JUAN. M STRIAGHT EDGE
RIVAS JOSE. M STRIAGHT EDGE
VIDES JUAN. C STRIAGHT EDGE
VIDES JOSE. H STRIAGHT EDGE
BONOMO ~ [ERIN o ARECON
LaMORTE MARC - ARECON -
MUNDRAS CHRISTOPHER J | ARECON
MUNDRAS MICHAEL v ARECON B
PETROSILLI DARRYL } ARECON
SMITH DJ FALCON SURVEY
BARROW HAMES FALCON SURVEY |
SUTER ROB - FALCON
MARQUES CARLOS BERTO X
ESTEVES DANIEL BERTO X
PEREIRA VELSON BERTO X
FERREIRA JORGE BERTO X
LABOR LUIS BERTO X
SALAZAR JOSE ‘DUMOR
JERRY DUFFY DUMOR 2/13/2013
MOREIRA CESAR DUMOR
PIKE DOUGLAS DUMOR 2/13/2013
RODRIGUES JOSE DUMOR
COVCEIRO PAUL DUMOR
HIEDEL CHRIS PANTALEO 7/27/2012 X
PURRELL RAYMOND PANTALEQ 7/17/2012
SCHANCK ERIC PANTALEO 7/27/2012 X
SOARES JOSE PANTALEO 11/17/2012
DOEFFINGER ERIC PANTALEO 1/4/2013
KERTESZ MIKE ] PANTALEO
MELO JOHN PANTALEO B
CAROLAN KENNY RCC X
LAWLOR PAT RCC X
BERNARD! MIKE RCC X
DEORIO TONY MAYFLOWER




AGOSTINHO [MATIAS | PMC 9/20/2012 X
BLAUVELT KENNETH PMC

CARDOSO DOMINGOS PMC 8/16/2012 X
GUARDADO 'DOAQUIN PMC PENDING

DAROCHA JOSE PMC 8/9/2012

DRUDE [RAYMOND - PMC 10/8/2012

DUARTA VICTOR PMC 5/23/2012 X
LAGANELLA TONY . PMC 8/10/2012

MADRIGAL |ANTONID PMC 5/12/2012 X
OXENREIDER MELVIN PMC 10/8/2012 | LX
SOPER RANCE PMC 10/7/2012 |
TOMAS GILBERT PMC 10/8/2012 |

WHITEHEAD MICHAEL | PMC 10/5/2013 |

LASALA BILL | PMIC 8/14/2012 ]
GREEN WILLY . PMC 4/26/2015

NETO JOSE ~PMC PENDING |

ALVES [ARMANDO BERTC A T
CRISTRANO AMILCAR - BERTO 5/24/2012

OLIVIERA ANTONIO BERTO 5/24/2012

PEREIRA FERNANDO BERTO 5/24/2012

MARTINS JAMIE BERTO 5/24/2012

GONZALEZ LUIS BERTO 5/24/2012

BEESLY RAY BERGEN SIGN

DAMPMAN DAVE - BERGEN SIGN

FRCELLA ROBERTR CONSOLIDATED

ENRIQUES JACK CONSOLIDATED

ENRIQUES JOHN CONSOLIDATED

MITCHFLL KEVIN _ TREMADOR |

LOPEZ FREDERICO LET IT GROW TEMP |

MEYER STEPHEN LET IT GROW 5/10/2015

S0TO TONY LET IT GROW 5/14/2015

MARGARITO SAQUIL LET IT GROW 1/18/2013

ELIAS C. PAR LOPEZ LET IT GROW 1/19/2013

MARCO MIRASSOL LET IT GROW 2/8/2015

LOPEZ MARCO LET IT GROW TEMP

AQUINO RICHARDS BAMCO 11/30/2012

MARTINEZ FERNANDO BAMCO TEMP

POPIELARSKI [ROBERT | BAMCO TEMP




THE PORTA JRITY OF NY & NJ

Paving Materials and Contract EWR 154.028 Rehabilitation of Parkmg Lot P6
Contractor: Construction Co. Inc. Numbey: _ahd Gas Station Site
Location: North East and Northwest side of the P6 Parking lot

Date - Friday June 29, 2012
Weather - AM was Partly cloudy - 79 degrees - PM was partly cloudy about 98 degrees - Humid

Shift - Day shift

Labor on site - 1 foreman 1 Journeman Electrician

Equipment on site: Pantaleo Electric had 1 - Box truck i- bucket truck 1 ton pick up truck

Subcontractors on site- Pantaleo Electric Inc.

Pantaleo workers set another pole on new base and connected the wiring from the previously pulled home run lighting circuits to (3)

new pole bases. N

Verified the camera conduit running to pole 18A per the RFI

Pantaleo workers cleaned and organised their "C" Container and truck.

Classified Items Quantities -N/A

T&M Work (extra workand/or net cost work - N/A

Controlled / Special Inspections performed today-N/A

Any other information deemed neccarsary - Verizon Subconirators were on site repairing the bases of their existing manhole structures

along Brewster road.. Workers rebricked the top portion of structures and set new collars and lids.

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining fo the
worlk/tests described above.

Shift Day
/ ) ) Date Friday29 June 2012
A S ey
Signed /,«fy (/ e Counter Signed /// )7 %W/?%%/L

ZMJ/YZ/:) ST BLIvE

Use form PA 316 to note labor, material or equipment usage.




DAILY REPORT #

URS PROJECT: REHAB OF P6 PARKING LOT JOBNO.. EWR 154.028
/Zwy- Construction Manager LOCATION: NEWARK INT'L AIRPORT CONTRACTOR: PMC
The Port Authority of NY & NI INSPECTOR: J.Mihalenkojg/b/ﬁ DATE: 6/29/12  Friday
COUNTERSIGNED: 7/ WEATHER Sunny
DAY 7 TEMP: AM 73 PM 97
CRAFT (LIST ALL CRAFTS) DESCRIPTION OF DAILY ACTIVITIES
BHH
4 T f N f M IiPMC excavate footings for ground mount signs in Stage I east
( A J (0] ' A |Placed plant mix at the south canopy islands to ramp down equipment
j L I: II{ : ]}5 Opened up stage | east in pm
s
: 1‘ Y ‘ |BERTO excavated, placed rebar and placed 7 cy of concrete for the exit lane Prow foundations 7
] J { 'PA Materials Felipe Toussaint on site 4% air
DUMOR j «‘ : {One single bollard shown on drawing A103 was removed to accommodate Prow in island #5 B
Super | } [I 2 pm start excavate for manual exit gate footings with 50d backhoe
OE I RRC start on the south comnice angles in the sw comer . Continue welding the south canopy angle to box
Laborer | girder 19 cornice angles tacked in place from the sw corer
PMC super 1
OE L -
LF 1 Let It Grow on site at noon for water planting
laborer 2
trucks
LETIT GROW 1
Bamco
CONSOLIDATED Partial Final Inspection was held for Stage 1 east (west of the canopy) at 9am by C. Hernandez
Trematore plumber
SI’rai ght Edge o Verizon sile visit in am regarding resetting their two HH covers on East Brewster Road. JFC arrived in pm {o
Bergen | 4 I lreset covers
Mayflower | :
Falcon surveyor
RRC welder/laborer 3 9 am meeting with WO # 49 in Building 80
ANS technicians ; |
Apgar sweeper ‘ ‘ Maser Engineering (2) on site for underground conduit as-builts
Berto CF,OE,IW,Lab | 5
TOTAL: i 4] 0 REFER TO OTHER DAILY REPORTS FOR ADDITIONAL ACTIVITIES , MANPOWER & EQUIPMENT
EQUIPMENT:

RRC 2 manlift, 1 F250 p/u 2 Lincoln welder outback 185 & Ranger 8

Berto Mason Dump F550, 1- 50D BH, 1 3500 P/U

ADDITIONAL COMMENTS / DIRECTIVES:




The PORT AUTHORITY OF NY & NJ

PAVING MATERIALS AND Contract
Contractor: CONSTRUCTION, CO., INC. Number: EWR-154.028
Location: REHABILITATION OF PARKING LOT P6, AND GAS STATION SITE (Stages 1 2&3) Sht. i /2
Weather: (A.M.) Quﬂﬂu /3° (o) () Sy
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I certify that I have read the applicable paragraplis from the PA Construction Standards manual pertaining to the
work/tests described above.

Shifi G/ o0 AM— G130 pin

Date (g?v/@*“/z,

. /'
Signed . Counter Signed /7 7ﬁ/7f7;ff/7h,//77¢m/‘\

Use form PA 316 to note labor, material or equipment usage.




ThE PORT AUTHORETY OF NY & NJ

PAVING MATERIALS AND Contract
Contractor: CONSTRUCTION, CO., INC. Number: EWR-154.028
Location: REHABILITATION OF PARKING LOT P6, AND GAS STATION SITE (Stages:1,2&3 ) Sht. -/ £
Weather: (AM)  Qinn~/ ¢ 737 M) Suni/ B
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I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the
work/tests described above.

Shift G BAN ~ 330 M
G- 28 -2

Date

o
/ .
Signed d—\/\\ Counter Signed

Use form PA 316 to note labor, material or equipment usage.




EWR 154.028 PARKING LOT P6 DATE 6/28/2012 |
]

LSAT NAME ’ FIRST NAME COMPANY | SWACEXP. | ONSITE
PINTO JUAN. M STRIAGHT EDGE | X
RIVAS JOSE. M STRIAGHT EDGE | | X
VIDES JUAN. C STRIAGHT EDGE X
VIDES JOSE. H STRIAGHT EDGE X
v | .

BONOMO ERIN ~ ARECON

LaMORTE 'MARC ARECON |

MUNDRAS CHRISTOPHER 'ARECON B |

MUNDRAS MICHAEL  V ARECON 7

PETROSILLI DARRYL ARECON

SMITH DJ B FALCON SURVEY

BARROW HAMES FALCON SURVEY | P

SUTER "ROB FALCON | |

MARQUES CARLOS BERTO

ESTEVES DANIEL BERTO

PEREIRA VELSON BERTO

FERREIRA JORGE BERTO

LABOR LUIS BERTO

SALAZAR JOSE DUMOR

JERRY DUFFY DUMOR 2/13/2013

MOREIRA CESAR DUMOR

PIKE DOUGLAS DUMOR 2/13/2013

RODRIGUES JOSE DUMOR

COVCEIRO PAUL DUMOR

HIEDEL CHRIS PANTALEO 7/27/2012 X
PURRELL] [RAYMOND BANTALED 7/17/2012 X
SCHANCK ERIC PANTALEO 7/27/2012 X
SOARES JOSE PANTALEO 11/17/2012 X
DOEFFINGER ERIC PANTALEO 1/4/2013 X
KERTESZ MIKE PANTALEO

MELO JOHN PANTALEO X
CAROLAN KENNY RCC X
LAWLOR PAT RCC X
BERNARD! MIKE RCC X
DEORIO TONY MAYFLOWER




AGOSTINHO 'MATIAS PMC : 9/20/2012 | X
BLAUVELT KENNETH PMC |
CARDOSO DOMINGOS PMC . 8/16/2012 X
GUARDADO 'DOAQUIN | PMC | PENDING
DAROCHA JOSE PMC | 8/9/2012 |
DRUDE 'RAYMOND PMC | 10/8/2012 |
DUARTA VICTOR | PMC | 5/23/2012 X
LAGANELLA | (TONY PMC | 8/10/2012
MADRIGAL  |ANTONIO PMC 5/12/2012 X
OXENREIDER 'MELVIN PMC 10/8/2012 | X
SOPER 'RANCE PMC 10/7/2012 ‘
TOMAS GILBERT PMC 10/8/2012 |
WHITEHEAD 'MICHAEL ~ PMC 10/5/2011
LASALA BILL PMC 8/14/2012 |
GREEN WILLY | PMC | 4/26/2015
NETO JOSE | PMC PENDING |
ALVES /ARMANDO } BERTO ‘
CRISTRANO AMILCAR | BERTO 5/24/2012 |
OLIVIERA ANTONIO ’ BERTO 5/24/2012 |
PEREIRA FERNANDC BERTC 5/24/2032
MARTINS JAMIE BERTO 5/24/2012
GONZALEZ LUIS BERTO 5/24/2012
BEESLY RAY BERGEN SIGN X
DAMPMAN DAVE BERGEN SIGN X
FRCELLA ROBERTR CONSOLIDATED
" [ENRIQUES JACK CONSOLIDATED
ENRIQUES JOHN CONSOLIDATED
MITCHELL KEVIN | TREMADOR
LOPEZ FREDERICO | LETIT GROW TEMP
MEYER STEPHEN LET IT GROW 5/10/2015
SOTO TONY LET IT GROW 5/14/2015
MARGARITO SAQUIL LET IT GROW 1/18/2013
ELIAS C. PAR LOPEZ LET IT GROW 1/19/2013
MARCO MIRASSOL LET IT GROW 2/8/2015
LOPEZ MARCO LET IT GROW TEMP
AQUINO RICHARDS BAMCO 11/30/2012
MARTINEZ FERNANDO BAMCO TEMP
POPIELARSKI ROBERT , BAMCO TEMP




DAILY REPORT #

URS

Construction Manager

PROJECT: REHAB OF P6 PARKING LOT JOBNO.. EWR 154.028

LOCATION: NEWARK INT'L AIRPORT CONTRACTOR: PMC

The Port Authority of NY & NJ INSPECTOR: I Mihalenko \ 1 DATE: 6/28/12  Thursday
COUNTERSIGNED: _ ! ; WEATHER  Sunny
/2’!/‘4’/ v
pay _ J¢F TEMP. AM 71 _PM 9]
CRAFT (LIST ALL CRAFTS) DESCRIPTION OF DAILY ACTIVITIES
T/ MIF
ol1'E
TIN ;‘ M RRC continue on cornice sgpporl angle welding on the north side 34 pieces in place - 19 - yesterday
A0 J A |All in place on the north side by days end
[ L 1; :‘ é’ PA Materials Lance Krakovitch visited the site in late am. One welder in site in am.
] T | L _
Y | )
i . EPMC excavating for ground mount [du's north of canopy & siage iD
DUMOR : Straight Edge striped stage 1D (west of canopy)
Super {Start bumper installation in the SE corner of stage iD
OE
Laborer Bergen Sign arrived at 9am for light pole signage in stage 1D
PMC super 1
OE i Gate arm delivery in am for plaza
LF 1
laborer 2 Let it grow on site for watering in pm.
trucks
LET IT GROW 1 PA Materials notified of lomorrow's 12:30 concrele placement by Berto
Bameco
CONSOLIDATED
Trematore plumber
Straight Edge 4
Beigen 2! ’Pania]cu Underground crew return to work on east end of stage 3D.
Mayflower Removed old light poles in stage 3D along with fdn's
Falcon surveyor
RRC 2
ANS technicians ;
Apgar sweeper Maser Engineering (2) on site for underground conduit as-builts
Berto CF,CARP,IW
TOTAL: 14} 0 REFER TO OTHER DAILY REPORTS FOR ADDITIONAL ACTIVITIES , MANPOWER & EQUIPMENT

EQUIPMENT:

RRC 2 manlift, 1 F250 p/u 2 Lincoln welder outback 185 & Ranger 8

ADDITIONAL COMMENTS / DIRECTIVES:




THE PORT BUTHERITY OF NY R 1.

Paving Materials and Construction Contract
Countractor: Co., Inc. Number: EWR 154.028 Rehabilitation of Parking Lot i*6
Laocation: Parking Lot P6 on Brewster Road

Ambient Temperature: AM 712 PM 90°  Weather Conditions: Sunny

Activity 1 PMC excavation of ground mounted sign footings

Man Power: Laborers: 2 e

_ Operators: |

__Equipment: Tractor hoe (Deere 310SJ), Air compressor (#56), jackhammer o o

Acuvity 2: Straight Bdge Line Stripers striping parking spaces for STAGE 2. .

el Labaorers: |

Foreman: |

Equipment: Striping Truck (Hino 268) ) —

Activity 3: Bergen Sign installing row/isle identification signs (4), stop signs (4), handicap signs (4) -

_Man Power: Laborers: 2

Equipment: 2 trucks with lifts

Pantaleo using PMC tractor hoe (Deere 310SE) to excavate duck dank

Swing arms for toll boo[h delivered at 8:30AM

Idle Machines: Hypac C778B vib. roller, Sakai SW500 vib. roller, Blaw Knox PE5510 paver, CAT AP1055D paver

Wirtgen W2200 milling machine, Hamm HD120 vib. roller, CAT D5M bulldozer, Komatsu WA250 front-loader

! certify that I have read the apphcable paragraphs ﬁom the PA Construction Standards manual pertaining (o ..
work/tests described above.

Shift 7:00AM - 3:00 PM
Date June 28 2012

/ e
Signed /ﬁ.__/ / Counter Signed / d//%/ﬁ/ﬁj;/}(

35: {,74n // [iJ-A /
Use forpt’PA 316 to note labor, material or equipment usage.




DAILY REPORT #

URS

Construction Manager

The Port Authority of NY & NI

PROJECT: REHAB OF P6 PARKING LOT JOBNO.. EWR 154.028

LOCATION; NEWARK INT'L AIRPORT CONTRACTOR: PMC

DATE: 6/27/12 Wednesday

INSPECTOR: J.Mihalenko Y/

#

il , ///://'C
COUNTERSIGNED;,,,,«r774J51¢%€{§/}%(/" '

5

WEATHER Sunny

DAY TEMP: AM 65 PM 84
CRAFT (LIST ALL CRAFTS) DESCRIPTION OF DAILY ACTEVITIES
TTIMIF |
o/ 11E ,
” T [ N ! M PMC paved repair area in Stage 1D. 168 long x 28’ wide north-northwest of light pole fdn 65D
j A { 0 A |PA Materials E.Dumalog on site ANS tech on site
% L t‘ ]Z‘ ; Ig Placed 73.05 tons of WMA Completed by 9am
L T i |Two rollers sakai SW 500 + Cat CB 534D utilized along with AP1055D paver
‘ i Y ? EExcavate for UG conduit runs (o light poles (25A) in stage 3D and ground mount sign fdn's south of canopy
DUMOR 1 w 1 ’RRC Additional welder Mike Berardi AWS # 1090159, exp 4/26/13, SMAW -A1 started today
Super % J [l 9am additional manlift delivered
OE R Lance Krakovitch of PA Materials notified of new welder on site.
Laborer Continue welding cornice support brackets on the north side (15 welded yesterday)
(PMC super 1 Delivered additional angle iron and Lincoln Welder (Ranger 8) ,
OE 2 Continue welding angle iron on the south side of canopy
LF 2
laborer 50 1
trucks 3 PMC indicated BAMCO & BERTO to come back on Monday 7/2/12
LETIT GROW 1
Bamco Let it grow on site in the pm for watering. Many plants seem to be turning brown due to lack of water.
CONSOLIDATED
Trematore plumber Bergen sign not on site

Straight Edge ! | - )

Bergen ! { {10 am siie visii by AON

Mayflower | |

Falcon surveyor

RRC 3

ANS technicians 1

Apgar sweeper Maser Engineering (2) on site for underground conduit as-builts

Berto CF,CARP W

TOTAL: 18] 1 REFER TO OTHER DAILY REPORTS FOR ADDITIONAL ACTIVITIES , MANPOWER & EQUIPMENT
EQUIPMENT:

RRC 2 manlift, 1 F250 p/u 2 Lincoln welder outback 185 & Ranger §

ADDITIONAL COMMENTS / DIRECTIVLS:




EWR 154.028 PARKING LOT P6 DATE 6/27/2012
]

~ LSAT NAME ‘ FIRST NAME COMPANY | SWAC EXP. ONSITE
PINTO JUAN. M | STRIAGHT EDGE
RIVAS JOSE. M | STRIAGHTEDGE |
VIDES JUAN. ¢ STRIAGHT EDGE |
VIDES JOSE. H STRIAGHT EDGE |
BONOMO ERIN ARECON
LaMORTE IMARC ARECON
MUNDRAS CHRISTOPHER J ARECON
MUNDRAS MICHAEL v ARECON
PETROSILLI DARRYL ARECON
SMITH D) ~ FALCON SURVEY -
BARROW JAMES | FALCON SURVEY
SUTER ROB ' FALCON
MARQUES CARLOS BERTO
ESTEVES DANIEL BERTO
PEREIRA VELSON BERTO
FERREIRA JORGE BERTO
LABOR LUIS BERTO
SALAZAR JOSE DUMOR
JERRY DUFFY DUMOR 2/13/2013
MOREIRA CESAR DUMOR
PIKE DOUGLAS DUMOR 2/13/2013
RODRIGUES JOSE DUMOR
COVCEIRO PAUL DUMOR
HIEDEL CHRIS PANTALEO 7/27/2012 X
PURRELLI 'RAYMOND PANTALEQ 7/17/2012 |
SCHANCK ERIC PANTALEO 7/27/2012 | X
SOARES JOSE PANTALEO 11/17/2012
DOEFFINGER ERIC PANTALEO 1/4/2013
KERTESZ MIKE PANTALEO
MELO JOHN PANTALEO
CAROLAN KENNY RCC X
LAWLOR PAT RCC X
DEORIO TONY MAYFLOWER




! ] ] T

I I
AGOSTINHO [MATIAS PMC 9/20/2012 f X
BLAUVELT KENNETH PMC X
CARDOSO DOMINGOS | PMC | 8/16/2012 | X
GUARDADO 'DOAQUIN | PMC _ PENDING | X
DAROCHA JOSE , PMC 8/9/2012 |
DRUDE [RAYMOND f PMC 10/8/2012 X
DUARTA \VICTOR PMC 5/23/2012 X
LAGANELLA TONY 1 PMC 8/10/2012 | X
MADRIGAL  |ANTONIO PMC 5/12/2012 | |
OXENREIDER |MELVIN [ PMC | 10/8/2012 | B
SOPER RANCE PMC 10/7/2012 |
TOMAS GILBERT | PMC | 10/8/2012 X
WHITEHEAD MICHAEL PMC 10/5/2011
LASALA BILL PMC 8/14/2012 | LX
GREEN WILLY PMC | 4/26/2015 | X
NETO JOSE PMC | PENDING | ]
ALVES |ARMANDO i BERTO | | I
CRISTRANO AMILCAR BERTO 5/24/2012 ’
OLIVIERA ANTONIO BERTO 5/24/2012
PEREIRA FERNANDO BERTO 5/24/2012 |
MARTINS JAMIE BERTO 5/24/2012
GONZALEZ LUIS BERTO 5/24/2012
BEESLY RAY BERGEN SIGN
DAMPMAN DAVE BERGEN SIGN
FRCELLA ROBERTR CONSOLIDATED
ENRIQUES JACK CONSOLIDATED
ENRIQUES JOHN CONSOLIDATED
MITCHELL IKEvIN TREMADOR | |
LOPEZ FREDERICO LET IT GROW TEMP |
MEYER STEPHEN LET IT GROW 5/10/2015
50TO TONY LET IT GROW 5/14/2015
MARGARITO SAQUIL LET IT GROW 1/18/2013
ELIAS C. PAR LOPEZ LET IT GROW 1/19/2013
MARCO MIRASSOL LET IT GROW 2/8/2015
LOPEZ MARCO LET IT GROW TEMP
AQUINO RICHARDS BAMCO 11/30/2012
MARTINEZ FERNANDO BAMCO TEMP
POPIELARSK| ROBERT BAMCO TEMP




THE PORT ASTHORITY OF NY & NJ

Paving Materials and Contract EWR 154.028 Rehabilitation of Parking Lot P§
Contractor: Construction Co. Inc. Number: and Gas Station Site
Location: North East and Northwest side of the P6 Parking lot

Date - Weds June 27, 2012
Weather - AM was Partly cloudy - 69 degrees - PM was partly cloudy about 79 degrees o

Shift - Day shift

Labor on site - 1 foreman 1 Journeman Electrician

Equipment on site: Pantaleo Electric had' 1 - Box truck I- bucket truck 1 -1 ton pick up truck

Subcontractors on site- Pantaleo Elecfric Inc.

Pantaleo workers were given a shutdown of the east side of P6 lot pedistal ligting contactor to splice in homerun circuits and remove

the existing pole lighting conductors. Workers cut spliced and tagged new homerun circuits from hanholes to the Manholes.

Workers installed the approved cold shrink wrap to join the feeder circuits to the pole lighting homerun circuits and tagged them with

the brass tags for future refrences Workers obtained their confined space permit, set up tripod, barrier, ventaltion, and sniffer prior to.

entering manhole. Workers disconnected existing pole lights and pulled conduciors completely out from the manhoie.

Classified Items Quantities -N/A !
T&M Work (extra workand/or net cost work - N/A ' |

Controlled / Special Inspections performed today-N/A

Any other information deemed neccarsary -

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the
work/tests described above.

Shift Day
Date Weds 27 June 2012
Yy ~ 7 0
Signed ///4///?(7‘/‘\——) Counter Signed //%/7247//%%/

/g; ol STRERBIE

Use form PA 316 to note labor, material or equipment usage.




TheE PORT AUTHORITY OF NY&NJ

PAVING MATERIALS AND Contract
Contractor: CONSTRUCTION, CO., INC. Number: EWR-154.028

REHABILITATION OF PARKING LOT P6, AND GAS STATION SITE (Stages:1,2&3) Sht.{ / /

Location:
Urthed - .
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I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the

work/tests described above.

Shift G %6 AUl ~ 8730 #D

o

1 A (.t - ’
P G,
| i’f,/ . / / S // 7/
Signed (o~ Counter Signed //m Mmzf///% —

Use form PA 316 to note labor, material or equipmient usage.




DAILY REPORT #

URS PROJECT: REHAB OF P6 PARKING LOT JOBNO.: EWR 154.028
Construction Manager LOCATION: NEWARK {I\N”{E'L AIRPORT CONTRACTOR: PMC
The Port Authority of NY & NJ INSPECTOR: J.Mihalenko “:\‘;‘/ DATE: 6/26/12 Tuesday
COUNTERSIGNED: V{;’i /7 WEATHER Sunny
DAY TEMP: AM 60 PM
CRAFT (LIST ALL CRAFTS) DESCRIPTION OF DAILY ACTIVITIES
ITIM|F
lo/1E
1’ T | N IM PMC milled and swept low repaired area in stage 1D
j‘ A O | A |Start installing dura stone sign post bollards in stage 2 (punch-list item)
‘ L }; l}g Area that was milled was swept clean and tack coat applied
Loy
DUMOR \ IRRC welding support roof angle on the south side of the box girder canopy
Super I Start welding cornice support steel in the nw corner
OE
Laborer
PMC super 1
OE 2
LF |
laborer 1
trucks 1
LET IT GROW
Bamco
CONSOLIDATED
Trematore plumber
Straight Edge
Bergen
Mayflower
Falcon Surveyor
RRC 2
ANS technicians
Apgar sweeper 1 Maser Engineering (2) on site for underground conduit as-builts
Berto CF,CARP,IW
TOTAL: 9] 0 REFER TO OTHER DAILY REPORTS FOR ADDITIONAL ACTIVITIES , MANPOWER & EQUIPMENT
EQUIPMENT:

RRC | manlift, 1 F250 p/u 1 Lincoln welder outback 185

ADDITIONAL COMMENTS / DIRECTIVES:




HORITY OF NY & NJ

f’bL/ i .?,-y‘iﬂ /sz,{; =

Contract
Number: EWR 154.028

Contractor: Pantaleo-ElectiiesInc.

Rehabilitation of Parking Lot P6 and Gas Station Site

Location:

Date - Monday June 25, 2012

Weather - AM was Parily cloudy scattered rain - 69 degrees - PM was cloudy with scattered rain 79 degrees

Shift - Day shift

Labor on site - 1 foreman 1 Journeman Electrician

EBquipment on site: 1 - Box truck 1- bucket truck 1 -1 ton pick up truck

D,
Subcontractors on site- Nere: f s "/? oA

Pantaleo workers were given their shutdown of the west pedistal ligting contactor to splice in homerun circuits for light pole's on the

west side of P6 lot. Workers cut spliced and tagged new homerun circuits from the existing hanholes to the new pole lighting HH.

Workers installed the approved cold shrink wrap to join the feeder circuits to the pole lighting homerun circuits and tagged them with

the brass tags for future refrences.

Classified Items Quantities -N/A

T&M Work (extra workand/or net cost work - N/A

Controlled / Special Inspections performed today-N/A

Any other information deemed neccarsary -

I certify that I have read the applicable paragraphs from the PA Constiuction Standards manual pertaining to the
work/tests described above.

Shift Day

Bate Monday 25 June 2012

Ny o

Counter Slgned > /// g STy

/[Cﬁﬂ//iél[) J/ /&',{3[)/1/6’

Use form PA 316 to note labor, material or equipment usage.




DAILY REPORT #

7{{; URS PROJECT: REHAB OF P6 PARKING LOT JOBNO.: EWR 154.028
‘A/ Construction Manager LOCATION: NEWARK INT‘L AIRPGORT CONTRACTOR: PMC
The Port Authority of NY & NJ INSPECTOR: J. Mlhalenko 72” A DATE: 6/25/12 WMonday
COUNTERSIGNED j} /‘/7 77: // WEATHER Cloudy/rain/sunny
DAY TEMP: AM 73 PM
CRAFT (LIST ALL CRAFTS) DESCRIPTION OF DAILY ACTIVITIES
'T M F ]
01 B —
| T \ N j M Lightning at 8am, sporadic rain
IATOTA
LIRIL - :
; | 1 : 5 RRC resume angle welding on canopy (north side)
’ : T :LIS delivery of cornice steel -
Loy
.
DUMOR ; ‘ ‘ iPMC clean up in stage I1ID
Super : !Investigated pavement low spots in stage 1D
OE ! Area in stage 1D (low area) will be milled/paved
Laborer | Lo
PMC super 1; o
OE 1
LF 1
laborer 211
trucks
LET IT GROW
Bamco
CONSOLIDATED
Trematore plumber |
Straight Edge f e o i L
Bergen Pl
Mayflower |
Falcon surveyor
RRC 2
ANS technicians
Apgar sweeper ; Maser Engineering (2) on site for underground conduit as-builts
Berto CF,CARP,IW |
TOTAL: | 7)1 i REFER TO OTHER DAILY REPORTS FOR ADDITIONAL ACTIVITIES , MANPOWER & EQUIPMENT
EQUIPMENT:

RRC 1 manlift, 1 F250 p/u 1 Lincoln welder outback 185

ADDITIONAL COMMENTS / DIRECTIVES:




THE PORT AUTHORITY OF NY & NJ

PAVING MATERIALS AND Contract
CONSTRUCTION, CO., INC. Number: EWR-154.028

Contractor:

REHABILITATION OF PARKING LOT P6, AND GAS STATION SITE (Stages:1,2&3 ) Sht. | /

Location: ‘
Weather: (A.M.) "‘lum v /(PM) )uzm v
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I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the

work/tests described above.

Shift G AN — aAan Vi

N e DA D
Date W - 22-(2

Signed d' ,,,(/?\\ ' Counier Signed £ ///4 Wﬁ,,/y,;qu

Use form PA 316 to note labor, material or equipment usage.




DAJLY REPORT #

URS PROJECT: REHAB OF P6 PARKING LOT JOBNO.: EWR 154.028
A Construction Manager LOCATION: NEWARK 5I\N:F‘L AIRPORT CONTRACTOR: PMC
The Port Authority of NY & NJ INSPECTOR: J.Mihalenko ‘%Av/v;\ P / / DATE: 6/22/12 Friday
COUNTERSIGNED: ‘\w I //7/7/// WEATHER  Sunny
DAY i TEMP: AM 83 PM

CRAFT (LIST ALL CRAFTS)

DESCRIPTION OF DATLY ACTIVITIES

TTIMF

[0 T

TIN|M

|
|
|

i
|
i
i
i
|
i

I'L

A

0

| E
i+ IMorning hours at MF100.509 & MFA134.308

A

F

L :Inslailed TYVEK on the service building

IRemoving material to the Gate [ area

‘Bergen Sign arrived ai 10:45 Lo instaii sign poles 815 a.b.c.d in stage 2 & light poie signage in siage |0

;
|
i

DUMOR k E L
Super ' ‘I LET IT GROW on site in pm for watering
OE B
Laborer | | ,
PMC super l 1 ;
OE I
LF 1
laborer 3
trucks 2
LET IT GROW 1
Bamco ,
CONSOLIDATED
Trematore plumber
Straight Edge ol |
Bergen F ol
Mayflower f B
Falcon surveyor ;
RRC
ANS technicians 7
Apgar sweeper ! | Maser Engineering (2) on site for underground conduit as-builts o
Berto CF,CARP,IW :
TOTAL: 2' 11 IREFER TO OTHER DAILY REPORTS FOR ADDITIONAL ACTIVITIES , MANPOWER & EQUIPMENT

EQUIPMENT:

ADDITIONAL COMMENTS / DIRECTIVES:




Thee PORT AUTHORITY OF NY & NJ

PAVING MATERIALS AND Contract
Contractor: CONSTRUCTION, CO., INC. Numbeyr: EWR-154.028
Location: REHABILITATION OF PARKING LOT P6, AND GAS STATION SITE (Stages:1 2&3 ) Sht.
Weather: (A.M.) B m}ﬁ‘) /(PM) \,u:)m / Q7
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[ ceitify that I have read the applicable paragraphs fiom the PA Construction Standards manual pertaining to the

work/tests described above.
Shift /W AN - 47007

) Date G-/
e // // / J/
Counter Signed 5//77:%%@/&;;4

<

Signed

Use form PA 316 to note labor, material or equipment usage.




AGOSTINHO MATIAS PMC 9/20/2012
BLAUVELT KENNETH PMC |
CARDOSO DOMINGOS | PMC 8/16/2012 | X
GUARDADO DOAQUIN PMC PENDING X
DAROCHA JOSE PMC 8/9/2012 X
DRUDE RAYMOND PMC 10/8/2012 | X
DUARTA VICTOR PMC 5/23/2012 | X
LAGANELLA TONY ~ PMC ~ 8/10/2012 | X
MADRIGAL /ANTONIO . pmCc | s/12/2012 | -
OXENREIDER MELVIN PMC | 10/8/2012 X
SOPER RANCE PMC 10/7/2012 | X
TOMAS GILBERT PMC 10/8/2012 X
WHITEHEAD MICHAEL PMC 10/5/2011 T
LASALA BILL PMC 8/14/2012 X
GREEN (WILLY PMC 4/26/2015 X
NETO JOSE | PMC |_PENDING X
ALVES ARMANDO BERTO 5
CRISTRANO AMILCAR | BERTO 5/24/2012

OLIVIERA ANTONIO BERTO 5/24/2012

PEREIRA_ FERNANDO BERTO . 5/24/2012

MARTINS JAMIE BERTO 5/24/2012

GONZALEZ LUIS BERTO 5/24/2012

BEESLY RAY BERGEN SIGN

DAMPMAN DAVE BERGEN SIGN

FRCELLA ROBERTR CONSOLIDATED

ENRIQUES JACK CONSOLIDATED

ENRIQUES JOHN CONSOLIDATED

MITCHELE KEVIN TREMADOR |

LOPEZ FREDERICO LETITGROW | TEMP

MEYER STEPHEN LET IT GROW 5/10/2015

S0TO TONY LET IT GROW 5/14/2015

MARGARITO SAQUIL } LET IT GROW 1/18/2013

ELIAS C. PAR LOPEZ LET IT GROW 1/19/2013

MARCO MIRASSOL LET IT GROW 2/8/2015

LOPEZ MARCO LET IT GROW TEMP

AQUINO RICHARDS BAMCO 11/30/2012

MARTINEZ FERNANDO BAMCO TEMP

POPIELARSK| ROBERT | BAMCO - TEMP




EWR 154.028 PARKING LOT P6 DATE 6/21/2012 |
 LSAT NAME FRSTNAME | COMPANY | SWACEXP. | _ ONSITE
| |
PINTO JUAN, M STRIAGHT EDGE
RIVAS JOSE. M . STRIAGHTEDGE | |
VIDES JUAN. C  STRIAGHT EDGE |
VIDES JOSE. H . STRIAGHTEDGE | B
| ; ! |
i i i
BONOMO [ERIN . ARECON | |
LaMORTE IMARC ARECON ’
MUNDRAS CHRISTOPHER | | ARECON J ,’
MUNDRAS MICHAEL Vo ARECON B
PETROSILLI IDARRYL ,f ARECON | | R
SMITH DJ | FALCON SURVEY | |
BARROW _ ~ UAMES | FALCON SURVEY |
SUTER ROB ‘ FALCON | | {
: !
MARQUES (CARLOS f BERTO
ESTEVES DANIEL BERTO
PEREIRA VELSON BERTO
FERREIRA JORGE BERTO
LABOR LUIS BERTO
SALAZAR JOSE DUMOR
|JERRY DUFFY DUMOR 2/13/2013
MOREIRA CESAR DUMOR
PIKE DOUGLAS DUMOR 2/13/2013
RODRIGUES JOSE DUMOR
COVCEIRO PAUL DUMOR |
HIEDEL CHRIS | PANTALEQ | 7/27/2012 X
PURRELLI RAYMOND - PANTALEC | pjazpa0nz | B
SCHANCK ERIC PANTALEO 7/27/2012 X
SOARES JOSE PANTALEO 11/17/2012 X
DOEFFINGER ERIC PANTALEO 1/4/2013 X
KERTESZ MIKE | PANTALED %
MELO JOHN PANTALEO | X
CAROLAN KENNY RCC X
LAWLOR PAT RCC X
i i i
DEORIO 'TONY . MAYFLOWER | | o ]
|
I
]




( | (
THE PORT AUTHORITY OF NY & NJ

[FROG fgrfadnl S puo

[l rauis (oo e Contract
Contractor: Pafitaleo El“é"éﬁ‘f@;"ﬁrcf‘- Number: EWR 154.028
Location: Rehabfﬁt‘étlon of Parking Lot P6 and Gas Station Site

Date - Friday June 22,2012

Weather - Partly cloudy & Humid - AM 79 degrees - PM - cloudy Humid 98 degrees

Shift - Day shift

Labor on site - 2 foreman 1 Journeman Electrician

Equipment on site: 2 - Box truck 1- bucket truck 2 -1 ton pick up truck 1 Air Compressor 1 Small Dump Truck 1 - Backhoe
Subcontractors on site- Nesre p/ﬁﬂ)f}{? LZO FlLE ¢ 4/ e

Pantaleo workers continued splicing in circuits for light pole's from handhole's to pole bases near the service building between the

cast and west side of P6 lot, and near the gate entrance along Brewster road. Workers installing light pole circuits from new pole bases

to new hanholes prior to connections to homerun manholes.

Classified Items Quantities -N/A

T&M Work (extra workand/or net cost work - N/A

Controlled / Special Inspections performed today-N/A

Any other information deemed neccarsary - Verizon workers completed their repair of the broken Verizon ductbank

along side electrical ductbank, Verizon workers remained on site to test and slice newly mstal}é/ﬁbor ngs Trench containing_ repair

communication ductbank remains open. Contacted Verizon to confirm thélr comletlon g,n?l asked if encasement was needed for their

R TS

Ductbank, Pantaleo clear to backfill trench. Verizon Ground crew will return next week to re brick their Manhole frame and lids.

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the
work/tests described above.

Shift Day
Date Friday 22, Jyng 2012

" Counter Signed ¥ 2

Use form PA 316 to note labor, material or equipment usage.




( (
ThiE PORT AUTHORITY OF NY & NJ

Fhoips MHTEZIS paow

CIMSTRYLE IOV Co Fe Contract
Contractor: Rantaleo-Eleetric;-Iner Number: EWR 154.028
Location: Rehabilitation of Parking Lot P6 and Gas Station Site

Date - Thursday June 21, 2012

Weather - Partly cloudy & Humid - AM 79 degrees - PM - Clear Humid 98 degrees

Shift - Day shift

Labor on site - 2 foreman 1 Journeman Electrician

Equipment on site: 2 - Box truck 1- bucket truck 2 -1 ton pick up truck 1 Air Compressor 1 Small Dump Truck 1 - Backhoe
Subcontractors on site- FBE ﬂ AMTAL Fo E L L Fale (o
7

Pantaleo workers continued pulling in circuits for light pole's from handhole's to pole bases near the service building between the

east and west side of P6 lot. Workers installing light pole circuits from new HH and ductbanks to new pole bases previously set.

Ground crew workers replaced conduit ductbank removed by Verizon workers repaing broken fiber lines.

Pantaleo workers supported and seperated electric ductbank conduits from newly installed communication conduits prior to concrete

ecasement. Workers placed concrete and encased electcal conduits from HH to light pole base. From new pole base encased conduit.

Classified Items Quantities -N/A

T&M Work (extra workand/or net cost work - N/A

Controlled / Special Inspections performed today-N/A

Any other information deemed neccarsary - Verizon workers repaied a broken Verizon ductbank and pulled in new fiber lines.

along side electrical ductbank. Verizon workers remained on site to test and slice newly installed fibor lines.

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the
work/tests described above.

Shift Day
Date Thursday 21 June 2012

Counter Signed % 5 ,

Use form PA 316 to note labor, material or equipment usage.




DAILY REPORT #

URS

Construction Manager

The Port Authority of NY & NJ INSPECTOR: J.Mihalenko ,

PROJECT: REHAB OF P6 PARKING LOT JOBNO.: EWR 154.028
LOCATION: NEWARK INT'L AIRPORT CONTRACTOR: PMC

DATE: 6/21/12 Thursday

COUNTERSIGNED: WEATHER Sunny/HOT
DAY TEMP: AM 83 PM 97
CRAFT (LIST ALL CRAFTS) DESCRIPTION OF DAILY ACTIVITIES
T M:F
O|1!E
T NIM PMC paved stage ID (west of canopy)
AIO A
L/ RI!L
I E ~ .
T RRC start welding misc steel on canopy as per approved submitted drawings 05506-0008 to 0012
Y Certified welder Ken Carolane doing the welding - ) B
PA Materials Lance Krakovitch notified of welding activity and visited the site in the late am.
DUMOR ;
Super Discussed with PMC super that it appears the area between the canopy box girder and exterior ceiling
OE panels, was not addressed as far as covering. Appears the exterior plywood would be exposed. (A204)
Laborer | o
PMC super 1 Received welding inspection reports from RRC from previous canopy welding from March & April/2012
OE 3 -
LF 2
laborer 6] 1
trucks 9
LET IT GROW
Bamco
CONSOLIDATED
Trematore plumber
Straight Edge VERIZON ON SITE SINCE YESTERDAY REPAIRING A DUCTBANK HIT BY PANTALEO ELECTRIC
Bergen YESTERDAY ON THE EAST END OF BREWSTER ROAD.,
Mayflower L 3
Falcon surveyor B
RRC 2
ANS technicians 1 ’ )
Apgar sweeper Maser Engineering (2) on site for underground conduit as-builts
Berto CF,CARP,IW
TOTAL: [24] 1 |REFER TO OTHER DAILY REPORTS FOR ADDITIONAL ACTIVITIES , MANPOWER & EQUIPMENT
EQUIPMENT:

RRC 1 F250 p/u, 1 Lincoln Welder Qutback 185

ADDITIONAL COMMENTS / DIRECTIVES:




< (-
THE PORT AUTHORITY OF NY & NJ

PAVING MATERIALS AND Contract
Contractor: CONSTRUCTION, CO., INC. Number: EWR-154.028
Location: REHABILITATION OF PARKING LOT P6, AND GAS STATION SITE (Stages:1,2&3) Sht. / / “Z,
Weather: (AM.) Suﬂny 77O vy Sy - @7 ¢
/7 /
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I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the
work/tests described above.

shift & * %% AN— 4 a0 @i

Date G O —172

A&
Signed (:7%'“»«./ Counter Signe

,/,' = i 4

Use form PA 316 to note labor, material or equipment usage.




(
The PORT AUTHORITY OF NY & NJ

PAVING MATERIALS AND Contract
Contractor: CONSTRUCTION, CO., INC. Number: EWR-154.028
Location: REHABILITATION OF PARKING LOT P6, AND GAS STATION SITE (Stages:1,2&3 ) Sht. /
o O Q oy
Weather: (A.M.) %Sﬂ‘ﬂﬂu L ALY /(PM) \S{mn\/ RCVE

SE-CURSS |, PE S6,. w0 |
D GABC M{:ajh“)é' Pﬂs Fage courge
7 i

Bl vered ,,Lcda\/ "
I4

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the
work/tests described above.

Shift AN — 499 Pl
Date G—20 -z

Signed &% (\\[) Counter Signed

Use form PA 316 to note labor, material or equipment usage.




(
The PORT AUTHORITY OF NY & NJ

PAVING MATERIALS AND Contract
Contractor: CONSTRUCTION, CO., INC. Number: EWR-154.028
Location: REHABILITATION OF PARKING LOT P6, AND GAS STATION SITE (Stages:1,2&3) Sht. Z /72~
2 o
Weather: (A.M.) a%nﬂgi - 78 /(PM) &mm)g NCYA
C

Notes -

Ak 8100 PM today. [ was iwrmed by MG Sureryisor, M, Mel Creaeider,
Verizon fibor Opﬁc coble Wi M S Contdchr, Paruleo  Elcckric whiles
@xcc\whngx J\o: e placement 04- conduit pcm lecoded cact olL VG |

l lmmu,dm\/f‘dv wotified  Hho A\ZL Mr. | ars ﬂ%lam\mtd chart fhe wncident .

| alo c;ml\c:d U& te eleckical ﬂ&mdw Me. Bon &chhm ad ol b

L e o pwore ﬁ%‘" e wcident . Me. R Q%ﬁbl\m sl he wis wf

ONJ@m c>{l fhe nciclent ¢t hne) .

)
by
NS

)

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the
work/tests described above.

Shift  G.ap An- 330 PN
Date G- 20 - L

Signed C M Counter Signed

Use form PA 316 to note labor, material or equipment usage.




i Work Sheets OF {Charito L. Hernandez

REHABILITATION OF PARKING LOT Pé [Date: ]

EWR-154.028

|Weather: (A.M.) {(P.M.) |
L
Activity:
Classified Item No. 8: TACK COAT, PER SQUARE YARD.
e &

,‘JC\:;

.gff’i's

-




{Work Sheets |\ OF 71— ~ [Charito L. Hernandez

REHABILITATION OF PARKING LOTPS [Date: G- | 4— [ 1= ]
EWWR- 154.028

[Weather: (A.M.)C.~57Q PM) &-70 |

StAGE 4

L1

Activity:
Classified Item No.1:MILL ASPHALT CONCRETE TO 2" BELOW FINISHED GRADE, PER SQUARE YARD

[ 11

Computations: e —

.y

YN 6

[9:4]
i

22
v

Az

T
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97 47-

A \ ) / L . A Mkd]
Aale |04 R G = |3V Z/p = L EET
A MR 29 [=[aB0u)a=[3le] [ 8Y]
Ao of [s{addd

Afor| [ 5) 18 K47 - 86 n = [ 3V &
Ay _3;,.:5'/\ R[G5 = BF-5/5 2 9 3P B
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(
Thi< PORT AUTHORITY OF NY & NJ

Phoinds tuiEorex A

Cowgucrior! CA Fasé. Contract
Contractor: Pantaleo Electric, Inc. Number: EWR 154,028
Location: Rehabilitation of Parking Lot P6 and Gas Station Site

Date - June 20, 2012

Weather - Partly cloudy & Humid - AM 79 degrees - PM - Clear Humid 98 degrees

Shift - Day shift

Labor on site - 2 foreman | Journeman Electrician

Equipment on site: 2 - Box truck 1- bucket truck 2 -1 ton pick up truck 1 Air Compressor 1 Small Dump Truck 1 - Backhoe
Subcontractors on site- TRE / ANTHL @%’/ﬁ"ﬁ ELTAIC Tl

Pantaleo workers continued pulling in circuits for light pole's from handhole's to pole bases near the service building between the

cast and west side of P6 lot. Workers continued the excavation and trenching for the lighting ductbank along Brewster Rd. Workers

installed new pole bases and pulled in home run circuits from pole bases to handhole's.

Classified Items Quantities -N/A

T&M Work (extra workand/or net cost work - N/A

Controlled / Special Inspections performed today-N/A

Any other information deenied neccarsary - Receivied a call around 2:45 PM regarding a broken Verizon line from Pantaleo's trench

along brewster Rd. Upon arrival discovered a broken ductbank and several feet of torn out communication cables. The point of

contact from Verizon - Joe Portelli indicated the broken fiber cables shut down the Corbin St. Hut. Interupting service from the Port.

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the
work/tests described above.

Shift Day
Date 20 June 2012 | )

Counter Signed

& A

Use form PA 316 to note labor, material or equipment usage,




DAILY REPORT #

URS PROJECT: REHAB OF P6 PARKING LOT JOBNO.: EWR 154.028
Construction Manager LOCATION: NEWARK INT'L AIRPORT CONTRACTOR: PMC
The Port Authority of NY & NJ INSPECTOR: J.Mihalenko DATE: 6/20/12 Wednesday
COUNTERSIGNED: /4 WEATHER  Sunny/HOT
DAY TEMP: AM 72 PM %
CRAFT (LIST ALL CRAFTS) DESCRIPTION OF DAILY ACTIVITIES
I'TIMIT
O!1 E
T NIM PMC paved leveling course in stage ID. ANS & PA Materials on site . -
A | O | A |Falcon surveyor on site for grade.
L 1;‘ IFj Apgar sweeper on site in pm
T .
Y TRBE on site for Consolidated Fence Markout, ticket # 121661290 expires 8/17/12 B
DUMOR Pantaleo Electric continue on HH and conduit installation on East Brewster Road. Spoke to Mel on
Super close proximity of duct bank and footings for the ornamental fence.
OE ’ HH splicing & light pole connections
Laborer o B L
PMC super ) 1 Let it grow arrived in pm to water plants
B OE 2
LF 2 Railroad construction delivered manlift in am
laborer 5 1
trucks 6 AON & Chartis site visit in am
LET IT GROW I
Bamco
CONSOLIDATED
Trematore plumber
Straight Edge -
Bergen
Mayflower B
Falcon surveyor 1
Pantaleo 6
ANS technicians 1 B 7 ) “
Apgar sweeper 1 Maser Engineering (2) on site for underground conduit as-builts
Berto CF,CARP,IW B
TOTAL: [26] 1] |REFERTO OTHER DAILY REPORTS FOR ADDITIONAL ACTIVITIES , MANPOWER & EQUIPMENT

EQUIPMENT:

ADDITIONAL COMMENTS / DIRECTIVES:
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Tn€ PORT AUTHORITY OF NY & NJ

PAVING MATERIALS AND Contract
Contractor: CONSTRUCTION, CO., INC. Number: EWR-154.028
Location: REHABILITATION OF PARKING LOT P6, AND GAS STATION SITE (Stages:1,2&3 ) Sht. /
Weather: (A.M.) Claugy /(PM) HOV'HQ SN
. ~
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I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the
work/tests described above.,

Shift G‘.’GO AN - 8 g0 wy
Date =19, |2

Signed Q&\yt/ Counter Signed % M’/

Use form PA 316 to note labor, material or equipment usage.
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"|EWR 154.028 PARKING LOT P6

DATE 6/19/2012

LSAT NAME FIRST NAME COMPANY SWAC EXP. ONSITE
PINTO JUAN. M STRIAGHT EDGE
RIVAS JOSE. M STRIAGHT EDGE
VIDES JUAN. C STRIAGHT EDGE
VIDES 1JOSE. H STRIAGHT EDGE
BONOMO ERIN ARECON
LaMORTE MARC ARECON
MUNDRAS CHRISTOPHER | ARECON
MUNDRAS MICHAEL v ARECON
PETROSILLI DARRYL ARECON
SMITH DJ FALCON SURVEY
BARROW JAMES FALCON SURVEY
SUTER ROB FALCON
MARQUES CARLOS BERTO
ESTEVES DANIEL BERTO
PEREIRA VELSON BERTO
FERREIRA JORGE BERTO
LABOR LUIS BERTO
SALAZAR JOSE DUMOR
JERRY DUFFY DUMOR 2/13/2013
MOREIRA CESAR DUMOR
PIKE DOUGLAS DUMOR 2/13/2013
RODRIGUES JOSE DUMOR
COVCEIRO PAUL DUMOR
HIEDEL CHRIS PANTALEO 7/27/2012 X
PURRELL! RAYMOND PANTALEO 7/17/2012 X
SCHANCK ERIC PANTALEO 7/27/2012 X
SOARES JOSE PANTALEO 11/17/2012 X
DOEFFINGER ERIC PANTALEO 1/4/2013 X
KERTESZ MIKE PANTALEO
MELO JOHN PANTALEO X
CAROLAN KENNY RCC
LAWLOR PAT RCC
DEORIO TONY MAYFLOWER
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EWR 154.028 PARKING LOT P6

LSAT NAME

BONOMO
LaMORTE
MUNDRAS
MUNDRAS
PETROSILLI

MARQUES

MOREIRA
RODRIGUES
COVCEIRO
SCHANCK
DOEFFINGER
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—|CAROLAN — ...
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PEREIR/ R0 —_
FERREIRA JORGE BERTO
ABOR ILUIS | BERTO
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SANTALED | 7jgjeoiz | L X
PANTALEO | 7/27/2012 | | X
PANTALEO | 13/17/2012 2 X
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PANTALEO X
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|
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THE PORT AUTHORITY OF NY & NJ

FIUIe MBTERILS Arvo

(NSTRUCTION EA FNVC. : Contract
Contractor: Pantaleo-EleetrierIne— /4. S , Number: EWR 154.028
Location: Rehabilitation of Parking Lot P6 and Gas Station Site

Date - Tuesday June 19,2012

Weather - AM Temp N/A  PM - N/A degrees

Shift - Day shift

Labor on site - 2 foreman 1 Journeman Electrician 1 Operator 2 laborers

Equipment on site: 2 - Box truck 1- bucket truck 2 -1 ton pick up truck 1 Air Compressor 1 Small Dump Truck 1 - Backhoe

Subcontractors on site- None

Pantaleo ground crew workers excavated and trenched approx 95' from HH #1 to HH #2 and installed (2) 2"conduits appox 182

between handholes for new pole lighting duct banks on northeast side of P6

Workers trenched approx. 95' between HH #2 and HH #3 and installed appox, 190' (2) 2" Workers trenched appox 95' from HH #3 to

HH #4 and installed appox 190' (2) 2" conduits. Conduits were set on stands and tied down. Concrete was placed to form a ductbank

of conduits between the Hand hole structures.

Classified Items Quantities -N/A

T&M Work (extra workand/or net cost work - N/A

Controlled / Special Inspections performed today-N/A

I certify that I have read the applicable paragraphs from the PA Construction Standards manual pertaining to the
work/tests described above.

Shift Day
Date Tuesday 19 June 2012

Counter Signed

" Slwnto STRIG (w6~

Use form PA 316 to note labor, material or equipment usage.




DAILY REPORT #

PROJECT: REHAB OF P6 PARKING LOT JOBNO.: EWR 154.028

URS
Construction Manager LOCATION: NEWARK INT'L AIRPORT CONTRACTOR: PMC
The Port Authority of NY & NJ INSPECTOR: J.Mihalenko DATE: 6/19/12 Tuesday

WEATHER Sunny

COUNTERSIGNED% 7
DAY

TEMP: AM 65 PM

CRAFT (LIST ALL CRAFTS) DESCRIPTION OF DAILY ACTIVITIES
TIMIF
O I!E
T | N | v IPMC install plant mix for trench restoration in early am. Grade/clean stage ID west area for paving
A O A )
L:R!L
I E ’ )
T Pantaleo continue with underground conduit for HH's in stage 111D
Y Install tremaining light poles in Stage 1D - B
DUMOR 9 am progress meeting at Building 80
Super
OE ANS & PA on site loi eheck DGABC density in Stage ID N
Laborer ) -
PMC super 1
OE 1 B )
LF 1
laborer 3] 1
trucks
LET IT GROW
Bamco
CONSOLIDATED
Trematore plumber
Straight Edge
Bergen
Mayflower
Falcon surveyor
Pantaleo 6
ANS technicians
ELGIN sweeper 1 Maser Engineering (2) on site for underground conduit as-builts
Berto CF,CARP,IW
TOTAL: P 13] 1 REFER TO OTHER DAILY REPORTS FOR ADDITIONAL ACTIVITIES , MANPOWER & EQUIPMENT
EQUIPMENT:

ADDITIONAL COMMENTS / DIRECTIVES:




