
STPAUL	 POWER OF ATTORNEY	 -
TRAVELERS	 Farmington Casualty Company	 St. Paul 	 insurance Company

Fidelity and Guaranty Insurance Company 	 St. Paul.Mercury Insurance Company
Fidelity and Guaranty Insurance Underwriters, Inc. 	 Travelers Casualty and Surety Company
Seaboard Surety Company	 Travelers Casualty and Surety Company of America
St. Fatal Fire and Marine Insurance Company	 United States Fidelity and Guaranty Company

AttorneyJn Fact No.	 214154	 .	 .	 Certificate No. 00120.6451
KNOW ALL MEN BY THESE PRESENTS: That Seaboard Surety Company is a corporation duly organized under the laws of the State of New York that St. Paul
Fire and Marine insurance Company, St. Paul Guardian Insurance Company and St. Paul Mercury Insurance Company are corporations duly organized under the laws
of the State of Minnesota, that Farmington Casualty Company, Travelers Casualty and Surety Company, and Travelers Casualty and Surety Company of America are
corporations duly organized under the laws of the State of Connecticut, that United Stales Fidelity and Guaranty Company is a corporation duly organized under the
laws of the State of Maryland, that Fidelity and Guaranty Insurance Company is a corporation duly organized under the laws of the State of Iowa, and that Fidelity and
Guaranty insurance Underwriters, Inc. is a corporation duly organized under the laws of the State of Wisconsin (herein collect

i
vely called the "Companies"), and that

the Companies do hereby make, constitute and appoint	 -	 -.

William A. Marino, David W. Rosehill,George P. Brewster, Nancy Schnee, David A. Goldstein, Fern Perry, Theresa J. Foley,
Fred Nicholson, and James E. Marran, Jr.

of the City of Jentho , State of New York , their true and lawful Attomey(s)in.Fact,
each in their separate capacity if more than one is named above, to sign, execute, seal and acknowledge any and all bonds, recognizances, conditional undertakings and
other writings obligatory in the nature thereof on behalf of the Companies in ihez5,bus1ne s of,guaranteeing the fidelity of persons, guaranteeing the performance of
contracts and executing or guaranteeing bonds and undertakings required orallowed by law,

6th
IN WITNI^gHEREOF, the.CornPosdiae caused this ins nto en	 d.çorat seats to be hereto affixed, this

e, ruary

0
day of

Farmington Casualty CcdY .$,t?	 n9	 St. Paul Guardian Insurance Company
Fidelity and	 St. Paul Mercury insurance Company
Fidelity and Guaranty 1nsu1è?UnderwAihs, Inc. ' 	 Travelers Casualty and Surety Company

-	 Seaboard Surety Company	 ,	 Travelers Casualty and Surety Company of America
St. Paul Fire and Marine Insurance Company	 United States Fidelity and Guaranty Company

0	

0I
 1977N	 "S	 896

 C. 9

State of Connecticut
City of Hartford St.

By: AS
9

e<rgtw4ompson. Senc President

6th	 February2006
On this the - _,.............., day of , , __________ ,before me personally appeared George W. Thompson, who acknowledged himself
to be the Senior Vice President of Farmington Casually Company, Fidelity and Guaranty Insurance Company, Fidelity and Guaranty. Insurance Underwriters, Inc.,
Seaboard Surety Comprey, St. Paul Fire and Marine Insurance Company, St. Paul Guardian Insurance Company, St. Paul Mercury Insurance Company, Travelers
Casualty and Surety Company, Travelers Casualty and Surety Company of America, and United States Fidelity and Guaranty Company, and that he, as such, being
authorized so to do, executed the foregoing instrument for the purposes therein contained by signing on behalf of the corporations by himself as a duly authorized officer.

.TT

In Witness Whereof, I hereunto set my hand and official seal,
My Commission expires the 30th day of June, 2011. 	 Marie C. Tetreault, Notary Public

58440'6-06 Printed in U.S.A.



rits rUWbFj OF ATTORNEY IS INVALID WITHOUT THE RED BORDER

Thir Power of Attorne) is granted under and by V 	 ithority of the following resolutions adopted by the Board 	 Directors of Farmington Casualty Company, Fidelity
and Guaranty Insurance Company, Fidelity and .aanty Insurance Underwriters, Inc., Seaboard Surety C .any St. Paul Fire and Marine Insurance Company,
St. Paul Guardian Insurance Company, St. Paul Mercury Insurance Company, Travelers Casualty and Surety Company, Travelers Cisualty and Surety Company of
America, and United Sates Fidelity and Guaranty Company, which resolutions are now in full force and effect, reading as follows:

RESOLVED, that'thc Chairman, the President, any Vice Chairman, any Executive Vice Preident, any Senior Vice President, any Vice President, any Second Vice
President, the Treasurer, any Assistant Treasurer, the Corporate Secretary or any Assistant Secretary may appoint Attorneys-in-Fact and Agents to act for and on behalf
of the Company and may give such appointee such authority ai his or her certificate of authority may prescribe to sign with the Company's name and seal with the
Company's seal bonds,recognzances, contracts of indemnity, and other writings obligatory in the nature of a bond, recognizance; or conditional undertaking, and any
of said officers or the Board of Directors at enS' time may remove any such appointee and revoke the power given himtor her; and it is

FURTHER RESOLVED, that the Chairman, the President, any Vide Chairman, any Executive Vice President, any Senior Vice President or any Vice President may
delegate all or any panof the foregoing authority to one or more officers or employees of this Company, provided that each such deiegation is in writing and a copy

thereof is flied in the office of the Secretary; and it is

FURTHER RESOLVED, that any bond, recognizance, contract of indemnity, or writing obligatory in the nature of  bond, recognizance, or conditional undertaking
• shall be valid and bindidg upon the Company when (a) signed by the President, any Vice Chairman, any Executive Vice President. any Senior Vice President or any Vice

President, my Second Vice President, the Treasurer, any Assistant Treasurer, the Corporate Secretary or any Assistant Secretary and duly attested and sealed with the
• Company's seal by aSecretary or Assistant Secretary; or (b) duly executed (under seal, if required) by one or more Attorneys-in-Fact and Agents pursuant to'the power

prescribed in his or he' certificate or their certificates of authority or by one or more Company officers pursuant to  written delegation of authority; and it is

FURTHER RESOLVED, that the signature of each of the following officers: President, any Executive Vice President; any Senior Vice President, any Vice President.
any Assistant Vice President, any Secretary, anyAssistant Secretary, and the seal of the Company maybe affixed by facsimile to any Power of attorney or to any certificate
relating thereto appointing Resident Vice Presidents, Resident Assistant Secretaries or Attorneys-in-Fact for purposes only of exectsting'and attesting bonds and
undertakings and other writings obligatory in the nature thereof, and any such power of attorney or certificate bearing such facsimile signature or facsimile seal shall be
valid and binding upon the Company and any such power so executed and certified by such facsimile signature and facsimile seal shall be valid and binding on the
Company in the future with respect to any bond or understanding to which it is attached.

I, Kori M. Johanson, the undersigned, Assistant Secretary, of Farmington Casualty Company, Fidelity and Guaranty Insurance Company, Fidelity and Guaranty insurance
Underwriters, Inc., Seaoard Surety Company, St. Paul Fire and Marine Insurance çompan. St. Paul Guardian Insurance Company, St. Paul Mercury Insurance
Company, Travelers Casualty and Surety Company, Travelers Casualty and Surmpaxpi4Ametic1,pd United States Fidelity and, Guaranty Company do hereby
certify that the above and foregoing is a our and correct copy of the Pow	 'tome9bAed b ,5Comanies, which is in full force and effect and has not been
rev9ked.	

"	 ':

4	 zC"	 ___	 DV 14 2006IN TESTIMONY WHEREOF, I have hereunto set my hand	 ths oT s '	 Aanies this 	 day of	 "
M
	 20

• ---icri M. Joharas	 Assistant Secretary

(Cq Cr
	

as
To verify the authenticity of this Power of Attorney, call 1-800421-3880 or contact us at www.stpaultraveiersbond.com . Please refer to the Attorney-In-Fact number,
the above-named iodividurils and the details of the bond to which the power is attached.	 -
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FAX'
Tthaswy Department; CC & AR Division
225 Pork Avenue, 12

6
 Floor

New York, NY 10003
Fax;. (212) 435-5846

Joe Powers, Mark AgosfineU,
or Stephen Rogers 	 From: Craig Massoth

flVec

	

	 Date: - 1112912006
Travelers Casualty and Surety

• _çpany Company	 Phone: (12)j35-5834

(866) 82-0409	 Pages: 10inc(udin.q cover)

Pfione:	 732j 321-5609	 cc:

• Re: VRM, Construction Corp.

Z lirqent : ,tórReview 0 Please Comment m Please Rebfy 0 As ReuueStod

Comments:

Please verify that this Perfonnance and Payment Bond Is
authentic

VJt.H. Construction Corp.

CONTRACT NO.	 EW-264OQ3

iL[øiJJThsJJW1!J
	

11 lIt 1111111

BOND NUMBER
	

t!L41tI.tflh]

This tasimirs L'?nsmissin ta inwdsd onlyfo; tho use of the ndMdual orenUty to v4iich it &addrsssd and rnaycaril4ji
lnfccnathn thtiE prMloQed 1 condonUl ar4 nxemptfthn, disclosure. Ifyouate notulo Intanded rplsnt (or2ornoon
cospon3b1t for daUvsónt hcainMe	 totie Intand recipten), you are herey noUnS that any dlssminatn,
disbJt*JUCfl or copying of thts communIC00A t5 sudIy ptohlbltod. If you ho yc recolvod this falmfle tronsrolseion in error, eese
nc\ify t& mmcdtataly atths sende?s talephon8 number hied flovo and retjrn the orina1 tacs3nila unsrnlsaion us y matt.
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x 1 that all subcontractors and suppliers have been paid any
amounts due from previous progress payments and shall
be paid any amounts due from this progress payment; or

2. That payment has been withheld from a subcontractor or
•	 supplier because there exists a valid basis under the
•	 dubcontractor's or supplier's contract to withhold a payment

from that subcontractor or supplier. (attach copies of any
Withholding notices issued in conjunction with this certification.)

CONTRACTOR: VRH Construction-€
r•	 V

Frank VY FiärleygC

DATE:	 January 8, 2007

P0 NO.	 UEWR264003
PA CONTRACT EWR-264.003
Contract For VRH Job 2034
APPLICATION FOR PAYMENT #:

F na	 ce r



•	 -.	 -

January 81
-	 -	 c''sIrRu.: noN

Mr. Richard Behnke -	 C,wn+I Cfflitriwtnr:I

•	 Senior Resident Engineer	 (u- LnIIiw+

Newark Liberty Intl. Airport
EWR Building 70 CTA	 •
Newark, NJ 07714

Re: Prevaihng Wage Rates -

Dear MrBehnke,	 -

VRH hereby certifies that it haspaid or provided (and caused all subcontractors to pay or provide) to its o
their workmen, laboers and mechanics (who are employed by it or them to work on an hourly of daily
basis,  any trade or obcupation at or about the construction site) for Contract EWR-264.003, AT LEAST
THE PREVAILING RATE OF WAGE AND SUPPLEMENTS for others engaged in the same trade or
occupation in the locality in which the work is being performed as determined by the Engineer.

	

•	 Very truly yours, /9	 -

	

-• •	 Frank V.'. Hurle)(	 •
Chief Financial Officer

2005	 •	 •	 -



CMD-6(1/99)	 -

STATEMENT OF PAYMENTS

TOMIW/DBE SUBCONTRACTORS/LESSORS/SUPPLIERS

Cbntract No, EWR-264.003	 .	 Period Reporting: _12-01- 06 to 21-31-06

Contract Title: Term S. Modernization Program Lower Level	 Payment Appi. #:	 IBond___________
Exparsion & B-i Vertical Circulation

Contractor:	 VRHiConstruchon Cop. 2034 	 % Project Completed: 	 0

	

(Indicate)	 ESTIMATED	 ColumnA	 + Column B	 = Column C

	MBE	 TOTAL	 AMOUNTS PAID

	

WBE	 SUBCONTRACT	 Prior	 This	 Cumulative
SUBCONTRACTOR NAME	 DBE	 AMOUNT	 Statement	 Statement	 To-Date

	

MBE	 000	 000	 0.00	 0.00

	

WBE	 -	 0.00	 0.00	 0.00

	

WBE	 -	 '.000	 0.00	 000

	

MBE 	 0.00	 000	 0.00

	

WBE	 -	 0.00	 0.00	 0.00

	

WBE	 -	 0.00	 0.00	 0.00

Totals 	 .0.00	 0.00	 0.00	 0.00

	

(Indicate)	 TOTAL	 AMOUNTS PAID

-	 MBE	 AMOUNT	 .fl.dl00%p	 .t,,flytFt&k.l

•	 .	 WOE	 SUPPLIER	 Prior	 This	 Cumulative

	

DBE	 AGREEMENT	 Statement	 Statement

SUPPLIERS/LESSORS...

N/A

Date Prepared ,'1/8/2007	 __-	 The Port Authority of NY & NJ

Prepared by _Frank W Hurley _( -'2	 Resident EngineersOffice

Title:. '.	Chief Financial Officer 
	

. Date Received\ ' I M f 7 /
Officers Signature:	 '	

,	 . ..	
.	 Reviewed By: tF/1o_1._4._e_I

Title:
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BUCKSLIP

• TO:	 Felicia Butts-Daniels, Zip 76, Room 238.
FROM:	 Dawn Haines, EWR, CTA, Bldg. 74
DATE:	 March 16, 2007
SUBJECT: CONTRACT EWR-264.003 APPLICATION NO.2

CC.	 File

I • Please find attached, Contract EWR-264.003, Payment Application No. 2
with accompanying documents (MEUR's, Certificate of Paymentto All:
Subs and Suppliers & Prevailing Wage Certification).

Please forward for processing and payment.



I APP ItCaLtC' Cot Payment U

Contsct Ct4It	 i+ OL23
(rotC	 (tccctvcC -Sk

One Received in Acceptable Form

al Monthly Ucilitat ion Report

• MOflthlyMcitizarjon Report
compares favorably .aicitdaiiy

• monitoring of the tabor COL-CC,

Cocpntsf H

No.

SCynacure.

• b Cc cc if iéc ion of e 'ayinenc s
made cc MfWfQBC

Copy of 4 sent to Pam
Parlor - Ew1C - ?- 't

Cl (IC) Paymänc Appi I cat tot'- OcIc' *1

di 1LM ork Backup	 -	 -

No

Yes	 No

Yes - NA

Yes

et Trade Payment 6re-akdo 	 -	 -	 -	 - -

	

- SubScanLiatino IOC  completed Yes - 0	 -- , -

-	 I	 -	 -	 -

- fl Certified PayrolLs.	 -	 -	 -	 -	 -	 - -
Rcqu red by Coqcrac	 NO Ya	 No

- El certified payrotis are required by contract, a check is to-
• be made ' o( the "ages paid againsc the prevaiL ing "age 'in the

area:	 •.	 -	 -	 -
A cheek rlyas been made and no	 - -	 --

discrepancies are apparent	 • -	 -	 -
-	 -	 -	 *LJILdLULC	 - -

g) Certification of Payment of	 -
Prevailing Wage Race -	 - - -	 -:	 -
Requ'. rd by Contract	 Yes - - No I-'	 No -

Note - tf items a -. W arc not -incLuded in the t\ppLicatLon:10C
Paymen'., package, or if items (i or ,g) are not on file. -ché R,E -

	

-sta1 furnish a rLccen. cKpanac ion for the reasons,	 -

Yes



B099246A

PA 33A	 The Port Authority of New York and New Jersey
lVos	 233 Park Ave South 7th Floor

New York, N.Y. 10013	 SHEET	 1	 OF
DATE PREPARED	 2126/2007

APPLICATION FOR PAYMENT
CONTRACT NO. EWR-264.003 Qt4a. UESVR264003	 DATED	 November 14, 2006	 PAYMENT NO.	 2

CONTRACTOR VRH Construction Corp. Job No. 2034	 ADDRESS	 1320 Grand Avenue, Englewood, NJ 07631
VRH InvoiceNo- 5809(R02)Jan. 	 Approximate work performed to 	 January 31, 2007

APPROXIMATE QUANTITIES
Item	 DESCRIPTION OF WORK	 UNIT	 This	 Total for Prev.	 UNIT PRICE	 AMOUNT
- No.	 ,	 Application	 Application	 Total to Date

I .	 Performance and Pa!yment Bond	 L. S.	 -	 343,560,00	 343,56000	 343,560.00	 343,560.00

2	 Unclassified Work	 ,	 L. S.	 179,032.09	 000	 179,032.09	 53,200,000,00'	 179,032.09

OMO

4

5

6

S

.9

10

11

12

13

14

15

16

-	 I	

.	 TOTAL APPLIED FOR, TO DATE:	 522,592.09
Less 10 Ti	 retained as per contract	 MAX $	 .	 17,903.21

	

Balance to date:	 .504,688.86

	

Less advances under previous applications : 	 343,560.00

	

To be advanced this,application : 	 161,128.88

CHANGE ORDERS 6,erat,sch,d)
Total to date $

Lees: Previously advanced:

	

Change Order amount lobe advanced on this application; 	 0.00

	

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy): 	 161,128.88

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set
forth, Roby, is competed in accordance with the terms ofthe above Contract on the basis oIwork actually performed. This certification,
if signed by any parson on behallofthe contractor, is made by such person in his individual capacity on the basis of his own
as well as by the contractor.	 .	

-f

	

,	
(P

:'radlt W ,IL&rloy
The Contractor Further Certifies (chect one)	 *Individually and on bebálfofthe contractor

Vt. That all sobcootcactors and suppliera have been paid any a.nsounta 	 Chief Financial Officer
due from previoos progreae payments and shall be paid any amounts 	 Title
due froos this progress payment; or

2. That payment has been 'vithheld from a subcontractor or supplies' 	 .	 cdsrercrsrso in
because there exists a valid basis under the subcontractor's or 	 ArcOsoAtcEVesI,
supplier's contract to witlsold a payment from that subcontractor 	 con,ascr
or supplier. (Attached copies of any withholding notices issued in
cojsjunction with this cerdtication.) 	 roensuriio,,aerc

Approved For Payment:

For Comptroller
* If contractor is s corporation, certificate must be

signed by an officer, and ifs partnership, by a partner.

5P?	 Mi1
i0

Recommended For Psyment

/2,
Y

TiLle< ,PIGINEER,Ptr cRpCTION



S

a

iI
I

Trades
'S

Trades

a_

a_

TOTAL
THIS

MONTH

- -	 Grand TotaF
From Last ion

Grand Total
To Date

InSc IIScSc
:tiTI•

PA-3647
COMPANY OFFICIAL'S SIGNATURE AND TITLE
Superintendents' hours should not be included in DATE SIGNED:	 February 26, 2007

THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page _2_of 2
PROJECT TITLE	 IPRIME CONTRACTOR'S NAME:	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS 	 ACTUAL START DATE:
Term B Modernization Program and B-i Vertical Circulation VRH Construction Corp. 	 IN THIS REPORT	 Minority	 Dec-OS
EWR-264,003	 ADDRESS:	 320 Grand Avenue	 S.M. ELECTRIC Co.	 0	 FROM:	 1/172007	 Skilled:	 30%

	Englewood, NJ 07631'	 TO:	 1/3112007	 Laborer:	 40%	 PROJECTED
LOCATION; Newark Intn'I Term "B" 	 PREPARED BY:J.Strack	 DATE:	 2/2612007	 % OF COMPLETION: 	 1.00% Female	 COMPLETION DATE:
Contract For VRH Job 2034	 Payment App# 2  	 Skilled/Laborer: 6.9%	 May-09

WORK HOURS OF EMPLOYEES 	 .	 NUMBER OF EMPLOYEES
#1	 #2	 #3	 #4	 #5	 #6-	 -#7	 -	 --#3-------#0	 ---#10	 #11--	 -#12 -	 .	 413,

Construction Trade	 Classification	 Total All	 Sum of all	 -	 Total	 %	 %	 Total Number
EmployeesEmployees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority

	

Hours -	 Hours	 -	 American	 Hours	 Hours	 HoursOf Em lOyees	 Employee
-	 M	 F 	 M	 -	 F	 M	 F	 M	 F	 M	 F   	 M.	 F	 M-	 F

Carpenter'	 Journey Worker	 17400 	 17400	 -	 0  	 3.1 	 21 _______
Apprentice	 0.00	 - 0.00  	 -  	 -	 -	 -	 0 	 01 	 0

, Sub Total	 17400	 -	 174.00	 0	 0	 0	 0	 01	 0	 0	 0-	 -0	 0%	 0%	 3	 0	 0	 0
Electricians	 Journey Worker	 12.00	 12.00	 -	 -	 0 	 1 	 01

- -
	 Apprentice

ISub Total	 12.00	 -	 12.00	 01	 01	 01	 01	 01	 01	 01	 01	 01	 0%	 0% 	 11	 0 1 	0 1 	0
Journey Worker	 0.00	 0.00 	 -	 0
Apprentice	 0.00	 0.00	 -	 . 	 -	 0 	 o 	 o 
Sub Total	 0.00--	 0.00	 0	 0	 0	 0	 0	 0	 0	 0	 0	 0%	 0%'	 0	 0	 0	 0
Journey Worker	 0.00	 0.00 	 0	 -	 .0
Apprentice	 -_-	 -	 0 _________	 0 _______
Sub Total	 1	 0,00 1 	 0.00 1	 01	 0--	 01	 0	 01	 0%.	 0%	 01	 Of 0	 0
Journey Worker	 -	 0.00 	 0.00 	 01 	 0 	 0

-	 Apprentice  	 -	 -	 0 	 _______
Sub Total	 a00-	 0.000	 0	 0	 0	 0	 0	 0	 0	 0	 0%	 0%10	 0	 of___

-	 Journey Worker	 0.00 	 0.00        	 0 
	

_________	 0 _______	 0
 - 0 

-	 Sub Total	 aoo 1	 0.00 1	 01	 0	 01	 0	 0%	 -0%	 0	 ()1,	 01	 0

00
0	 0

0%	 0%	 4	 01	 0

0%	 0%'	 1	 -	 0
________ FOR R.E. OFFICE USE ONLY

0%	 0% REVIEWED BY 'b. k-Iti_a_-sa
DATE	 -
ARE	 LS BEINGjAET?

0%f	 0% YES	 -



• CMO6 (1199).

STATEMENT OF PAYMENTS

TO M/WIDBE SUBCONTRACTORSILESSORS/StJPPLIERS,

Contract No EWR 264 003 	 Period Reporting	 1-01- 07 to 1 31 07

Contract Title: Term B: Modernization Program Lower Level 	 •	 Payment Appt. #: 	 2

Expansion & B-i Vertical Circulation

Contractor:	 VRH Constriction Corp. 2034 	 %.ProjectConipleted:0

(Indicate)	 ESTIMATED	 column A	 + column B	 = Column C

MBE	 TOTAL	 • AMOUNTS PAID

WEE	 SUBCONTRACT	 Prior	 This	 Cumulative

SUCONTRACTOR NAME	 DBE	 AMOUNT	 Statement • • Statement	 To-Date

.Sfl6 -L, -De 	 MBE 	 0.00	 0.00	 •	 0.00

	

• 4hzacrJt V!recACAt.,U%t.c.	 WEE	 3000 -	 aoo	 aoo	 coo
Ittr+te_ #4,tjikea	 •	 WEE	 tI12aOO-	 000	 0.00	 0.00

Cftro t_4rA ' f1&hn\c.J	 317oocVo -
	

0.00	 0.00	 '	 0.00

Ar4i.s4n	 •	 WEE- •	 o.00	 ood	 0,00

Fi,2,nmJ-i*ta +-Pctcr&1--u&n	 NB€—	 OOQ - •	 0.00	 0.00	 0.00
-

Totals'

	

(Indicate)	 TOTAL

	

MBE	 AMOUNT

	

WEE	 SUPPLIER

	

DBE	 AGREEMENT

•0.00 1	 0.00	 0,01

•	 AMOUNTS PAID

Prior	 This	 Cumulative

atement	 Statement	 To-Date

N/A

The Port Authority of NY & NJ •

Resident Engineers Office

Date Received	 (C?
Reviewed,By: 3. 41tL_s&__s-_C

Title: ('tA

Prepared

red by:	 f
'C

?sSignàture.

2/26/2007
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VRH
CONS IIII. I 1 III\ '

I ,+,, It,,I;,,o

February 26,'

Mr. Richard Behnke
Senior Resident Engineer
Newark Liberty Intl. Airport
EWR Building 70 CIA

•	 Newark, NJ 0:7714

Re: Prevailing Wage Rates

Dear Mr. Behnke,

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or,
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily

•	 basis at any tide or occupation at or about the construction site) for Contract EWR-264.003, for
Application for Payment No. 2 Al LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is
being performed as determined by the Engineer.

Very truly yoirs, .Ø	
// •	 •	

•:

Frank W. H04Cy
Chief Finandiai Officer

H:



CONTINUATION SHEET	 AlA DOCUMEIVTG703	 IPAGE OF

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 PAGE 1	 APPLICATION NO: 	 2

Contractor's signed certification is attached. 	 .	 APPLICATION DATE:	 01/31/07
In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 01131/07
Use ColUmn Ion Contracts where variable retainage for line items may app ly.	 ARCHrrECrS PROJECT NO:	 2034

EWR-264.003
0	 .,-	 r	 D F	 G	 I	 }_I1TT!M	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 IULAL	 % ---- BAL&.NCE	 RETAINAGE

NO.	 VALUE	 FROM PREVIOUS THiS PERIOD 	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH	 (IF VARIABLE
APPLICATION	 STORED	 AND STORED	 (C -0)	 RATE)

(DIE)	 (NOuN	 10I)A11I3
-	 DORE)	 (D+E1-F)

• I GENERAL CONDITIONS 	 $2,114,416.00	 $0.00	 - $70,410.05	 oIC	 $70,410.05	 3.33%	 $2,044,005,5	 $7,041.01
2 GENERAL CONSTRUCTION	 .	 $2,135,797.00	 $0.00	 j2J	 C-	 $71,122.04	 333%	 $2,064,674.96	 $7,112.20
3 MOBILIZATION	 _-'-tI-sguotEot	 $0.00	 $37,500.00	 $37,500.00	 25.00%	 $112,500.00	 $3,750.00
4 TEMPORARY PARTITIONS	 $1,185,000.00	 '$0.00	 9OVIT	 .	 $75,000.00	 6.30%	 $1,110,000.00	 $7,500:00
5 SELECTIVE /DEMOLITION	 .L,j2jQBM8-	 $0.00	 $0.00 '	 $0.00	 0,00%	 $975,000.00	 $0.00
6 ASBESTOS ABATEMENT	 $200,000.00	 $0.00	 $0.00	 $0.00	 0.00%	 $200,000.00	 $0.00
7 LEAD ABATEMENT	 .	 .	 $589,750.00	 $0.00	 $0.00	 $0.00	 0.00%	 $589,750.00	 $0.00
8 SITEWORK	 .	 -	 $194,000.00	 $0.00	 $0.00	 $0.00	 0,00%	 $194,000.00	 $0.00
9 SHORING	 $107,944.00	 $0.00	 '	 $0.00	 $0.00	 o.00%	 $107,944.00	 $0.00

10 MINI PILES	 .	 $956,000.00	 $0.00	 $0.00	 $0.00	 0.009/ -	 $956,000.00
II PAVEMENT MARKINGS	 $3,500.00	 $0.00	 .	 $0.00	 $0.00	 0.00% -	 $3,500.00	 $0.00
12 FENCES AND GATES	 $60,200.00	 $0.00	 $0.00	 $0.00	 0.00%	 $60,200.00	 $0.00
13 TRAFFIC CONTROL MAINTENANCE 	 -'23' $0.00 	 $0.00	 $0.00	 0.00%	 $25,000.00	 $0.00
14 CAST-IN-PLACE CONCRETE S	(	 $3,379,083.00 I,II1I	 $0.00	 90tCff	 ; 000	 $31,000.00	 0.92%	 $3,348,083.00	 $3,100.00
15 UNIT MASONRY	 ''3JtotIIXOff	 $0.00	 $0.00	 '	 $0.00	 0.00%	 $334,000.00	 $0.00
6 STRUCTURALSTEEL	 --$g7'72Z'TIO-	 $0.00	 $0.00	 .	 $0.00	 0.00%	 $877,324.00	 $0.00

17 MISCELLANEOUS STEEL 	 .	 $0.00	 ,,Qe01511	 $6,000.00	 0.52%	 $1,138,793.00	 $600.00
IS ORNAMENTAL METAL..	 (c',	 $2,000,000.00 ,,,) 	 $0.00	 $0.00	 .	 $0.00	 0.00%	 $2,000,000.00	 $0.00
19 COLUMN COVERS	 .	 .	 -'----$nO7JUOTUff	 $0.00	 $0.00 .	 $0.00	 0.00%	 $730,000.00 . 	 $0.00
20 EXPANSION CONTROL	 .	 $132,210.00	 $0.00	 $0.00 .	 .	 $0.00	 0.00%	 $132,210.00	 $0.00
21 ARCHITECTURAL WOODWORK$74,400.00 	 $0.00	 $0.00	 . $0.00	 0.00%	 $74,400.00	 $0.00
22 WATERPROOFING	 . .	 $67,660.00	 $0.00	 . $0.00	 $0.00	 0.00%	 $67,660.00.	 $0.00
23 EXTERIOR INSULATION & FINISH 	 $187,000.00	 $0.00	 $0.00	 - $0.00	 0.00% .	 $187,000.00	 $0.00
24 FIREPROOFING	 $50,000.00	 $0.00	 $0.00	 $0.00	 0.00%	 $50,000.00 .	 $0.00

	

PAGE I SUB-TOTAL	 $17,673,077.00	 $0.00	 $291,032.10	 $0.00	 $291,032.10	 1.65%	 $17,382,044.90	 $29,103.21

-	 Users may obtain validation bf thkdoáUment by requesting of the license a-completed AlA-Document D401 - Certification of Ddcument's Authenticity

AlA DOCUMENT 0703 'CONTINUATION SHEET FOR 0702 1992 EDITION ' AlA® ® 1592
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CONTINUATION SHEET 	 AlA DOCUMENT 0703
	

- '2 PAGE OF 3 PAGES

Lulitrautul S S1IiCU ccILIllcatIutl IS nuiscilcu.	 -	 -	 -.	 i-u i Ufl.fl L fl.Jt' Ifl'I I U-	 U StJitU

In tabulations below, amounts are stated to the nearest dollar.	 '"	 -.	 :	 - PERIOD TO: -	 01/31/01
Use Column Ion Contracts where variable retainage for line items may apply. .' - 	 - '	 .	 -	 -	 ARCHITECTS PROJECT NO:

	

EWR-264.003- -	 -
Al' ------ B ,	 C. 	 '	 E	 F	 U	 -	 3'	 -	 I

iTEM	 DESCRIPTION OF WORK	 SCHEDULED	 1VIUCCOMPLEtEL)	 MA'I'ERIAL2I 	 '[DIAL	 '• BALANCE " ' "RETAINAGE
NO.	 -	 .	 VALUE -	 FROM PREVIOUS THIS PERIOD 	 PRESENTLY	 COMPLETED	 0 + C) 	 TO FINISH	 (IF VARIABLE

	

APPLICATION - 	 '	 '	 STORED ,	 AND STORED	 (C -0)	 RATE)

	

(U+b)	 (NOUN	 -'ItJL)Att

	

- POkE)-	 (D+E+F)

25 METAL DOORS &FRAMES	 ,	 $121,0001	 '. '	 $0.00	 ,	 $0.00 '	 $0.00	 0.00%	 $121,000.00	 ' $0.00
• 26 OVERHEAD COILING DOORS ''' ' 	 $0.00	 '$0.00	 $0.00	 :0.00%	 $11,850.00	 $0.00,

27 GLAZING	 .	 . <	 $1,945,000.00	 $0.00	 $0.00	 $0.00	 0.00% '	 $I,945,000.00'	 .'	 $0.00
28 DRYWALL	 '	 '	 $4o1490c00	 .	 $0.00	 $0.00	 "	 $000	 0.00%	 $4,213,490.00	 $0.00
29 TILES	 .	 ---S95900t 	 $0.00	 $0.00	 '	 $0.00 '	 0.00%	 $49,590.00	 $0.00

-30 TERRAZZO	
,	 $1,960,000.00	 -	 $0.00	 $0.00	 '	 -	 $0.00	 0,00%	 $1,960,000.00	 $0.00

31 CARPET	 ,	 -	 '-fl5yQ3t	 $0.00	 $0.00	 '	 $0.00	 0.00%	 $23,903.00	 $0.00
32 PAINTING	 ,	 .	 $159,600.00	 , $000	 $0.00	 $0.00	 0.00%	 $159,600.00	 $0.00
33 TOILET COMPARTMENTS ' 	 $27,840.00	 $000	 $0.00 	 $0.00	 0.00%	 $27,840.00	 $0.00

H	 34 WALL &,CORNER GUARDS	 ' $44,500.00	 '	 $0.00 '	 ' $0.00	 '	 $0.00	 ' 0.00%	 $44,500.00,	 $0.00
35 SIGNAGE , 	 "	 $300,009.00	 '	 $0.00	 $0.00	 $0.00	 0,00%	 $300,000.00	 $0.00
36 FIRE EXTINGUISHERS &CAI3INETS . 	 ,	 $2,225.00	 $0.00	 .	 $0.00	 '	 $0.00	 0,00% . .	 $2,225.00	 $0.00
37 FLOOR MATS &FRAMES	 ,-ii0T0 N 	 $0.00	 $0.00 '	 '	 ,	 , $0.00	 0.00%	 $21,910.00 .	 $0.00
38 ELEVATORS	 .	 . . 7- 	$ 1,900,000.00	 '\	 $0.00	 $0.00	 ''	 '	 $0.00	 '0,00%	 '$I,900,000.00	 $0.00
39 ESCALATORS & MOVING WAlKS	 t	 $3,205,488.00	 -)	 $0.00	 . $0.00	 '	 $0.00	 0.00%	 $3,205,488.00	 . $0.00
40 CONVEYORS"'13322O,0Q0.10.0fl, .-"	 $0.00	 $0.00	 . '	 $0.00	 ,	 0.00%	 $3,220,000.00	 $0.00
41 FIRE PROTECTION	 . . .	 $725,000.00	 '	 ,$0.00	 '	 $0.00 '	 $0.00	 0.00%	 $725,000.00	 , $0.00
42 PLUMBING	 .	 525O00O0,	 -$0.00	 ' $0.00	 $0.00	 0.00%	 $525,000.00	 ' ' $0.00
43 HVAC	 ' , '	 '	 . '	 ('	 $3,969,000.00'	 '	 $0.00	 $0.00	 '	 .	 .	 $0.00	 ' 0.00%	 $3,969,000.00.	 $0.00
44 ELECTRICAL , -'•	 '	 . $13,058,000.00	 -	 $0.00	 $0.00	 '.	 .$0.00	 0.00%	 $13,058,000.00 '	 ' -	 $0.00
45. INSURANCE	 , ,	 //
	 S43,527 00	 . '$0.00	 $0.00	 ' .	 $0.00	 0.00%	 $43,527.00	 $0.00

PAGE 2 SUB-TOTAL/ - 	 $35,526,92100	 $0.00	 $0.00 '	 - $0.00	 -'	 $0.00 . ' ' 0,00% ,	 $35,526,923.00	 '	 $0.00.

Users may obtain vail ation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity -

Roe dLl eJ 1p rJo '	-.	 -
-
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CONTINUATION SHEET	 AlA DOCUMENT GZO3	 3PACE OF 3 PAGES

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing - 	 PAGE 2	 -	 APPLICATION NO:	 2	 -
Contractor's signed certification is attached. 	 APPLICATION.DATE:	 01/31/07
In tabulations below, amounts are stated to the nearest dollar, 	 -	 -	 -	 -	 PERIOD TO;	 01/31/07
Use Column Ion Contracts where variable retainage for line items may apply: 	 -	 -	 ARCHITECTS PROJECT NO;	 2034

	

-	 FW17.-7i48.flfll
-	 r	 -

B	 --	 U	 -'D''	 -E	 ---- --F-	 -	 ---C ----	 H-
ITEM 	 DESCRIPTION OF WORK	 - SCHEDULED	 WORK COMPLETED	 - MATERIALS	 TOTAL	 BALANCE	 .RETAINAGE
NO,	 VALUE	 FROM PREVIOUS THIS PERIOD	 PRESENTLY	 COMPLETED	 (G. C)	 TO FINISH	 (IF VARIABLE

APPLICATION	 STORED	 AND STORED -	 (C 0)	 -•	 RATE)-	 -	 -	 - -	
(Il-FE)	 -	 . --	 -	 (NOT IN	 -	 TODATE

	

DORE)	 -	 (D+E+F)	 -	 -	 ---	 -	 -.	 -

46 PAGE 1 SUB-TOTAL - - - 	 -	 $ 17,673,077.00	 $0.00	 $291,032.10	 -	 $0.00	 $291,032.10	 1.65%	 $17,382,044.90	 '$29,103.21

47 PAGE 2 SUB-TOTAL	 -	 $35,526,923.00	 $0;00	 -	 $0.00	 -	 $0.00 '	 . $0.00	 0.00% -	 $35,526,923,00 -	 $0.00

48 TOTAL PAGES 1 & 2	 $53,200,000.00	 - $0.00	 $291,032.10	 -	 $0.00	 $291,032.10	 1.65%	 $52,908,967.90	 $29,103.21
-	

-	 -	 -	 .	 -	 $0.00

49 Performance and Payment Bond	 -	 $343,560.00	 $343,560.00	 $0.00	 -	 $343,560.00	 ' 100.00%	 $0.00

. -
	 GRAND TOTALS	 -	 $53,543,560.00	 $343,560.00	 $2942:10	 $0.00	 $634,592.10	 -	 1.19%	 - $52,908,967.90 1 $29,103.21

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

AlA DOCUMENT 0703' CONTINUATION SHEET FOR 0702- 1992 EDITION - AIAt - © 1992	 -	 -	 -	 -	 -	 -
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, NW., WASHINGTON, D.C. 20006-5232	 -	 -	 .	 -	 .	 0703-1992



$70,410.05

$71,122.04

$37;500.00
$0.00
$0.00

$0.00

$0.00
$0.00
$0.00

$0.00
¶0.00
$o:oo
$0.00
¶0.00

$0.00
¶0.00
$0.00

$0.00

$0.00
$0.00
$0.00'

$0.00

$0.00

$0.00

$179,032-09

	

$2,044,005.95	 '	 $7,041.01

	

$2,064,674.96	 , $7,112.20

	

$112,501	 ' $3,750.00

	

$1,185,000.00	 $0.00

	

$975,000.00	 $000

	

$200,00(100	 ,	 '	 $0.00

	

$589,750100	 1 :	 $0.00

	

$194,000.00	 '	 ' $0.00

	

$107,944.00	 $0.00

	

¶956,000.00	 $0.00

	

$3,500.00	 $0.00

	

$60,200.00	 $0.00

	

$25 1 000.00	 $0.00

	

$3,379,083 00	 '	 $0.00

	

$334,000.00	 $0.00

	

$877,324.00	 '	 .	 $0.00

	

$1,144,793.00	 $0.00

	

$2,000,000.00	 $0.00

	

$730,000.00	 . $0.00

	

$132,210.00	 '	 $0.00

	

$74,400.00	 $0.00

	

$67,660.00	 $0.00

	

$187,000.00	 $0.00

	

$50,000.00	 ,	 $0.00

	

$17,494,044.91	 .	 ¶17,903.21

3

3
25

0.00%
0.00%

$0.00

CONTINUATION SHEET
AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, cc

Contractor's signed certification is attached: 	 -

In tabulations below, amounts are stated to the nearest dollar.	 -

Use Column I on Contracts where variable retainage for line items may apply.

B

NO.	 VALUE
APPLICATION

(U+b)

AlA DOCUMENT G703

PAGE 1

I?

MATERIALS
PRESENTLY

STORED
tHur IN

IF'ACE OF 3PAGES

	APPLICATION NO:	 ' 2

	

APPLICATION DATE: 	 02/26107

	

PERIOD TO:	 '	 01/31/07

	

ARCHITECT'S PROJECT NO:	 2034
EWR-264.003

TOTAL	 BALANCE	 RETAINAGE
COMPLETED	 (0 C)	 '	 TO FINISH	 (IF VARIABLE
AND STORED	 (C - G)	 RATE)

I GENERAL CONDITIONS	 ¶2,114,416,00	 $0.00 	 $70,410.05

GENERAL CONSTRUCTION	 .	 $2,135,797.00	 $0.00	 $71,122.04

3 MOBILIZATION	 $150,000.00	 $0.00 ,	 $37,500.00
4 TEMPORARY PARTITIONS 	 ' '	 $1,185,000,00	 $0.00 ,	 ,	 $0.00

'5 SELECTIVE /DEMOLITION	 '	 . $975,000.00	 $0.00	 $0.00

6 ASBESTOS ABATEMENT	 ' .	 $200,000.00	 '	 $0.00	 $0.00

7 LEAD ABATEMENT	 .	 $589,750.00	 $0.00	 $(100
8 SITEWORK	 .	 $194,000.00	 '	 $0.00	 $0.00

9 SHORING	 '	 , . ,	 '	 $107,944.00	 $0.00	 $0.00

10 MINI PILES	 .	 .	 $956,000.00	 $0.00	 $0.00
II. PAVEMENT MARKINGS	 '	 $3,500.00	 $0.00	 $01
12 FENCES AND GATES	 $60,200.00	 $0.00	 $0.00
I] TRAFFIC CONTROL MAINTENANCE 	 $25,000.00 .-	 $0.00	 $0.00
14 CASTIN-PLACE CONCRETE 	 ¶3,379,08300	 '	 $0.00	 $0.00

IS . UNIT MASONRY	 ,	 ,	 $334,000.00	 $0.00	 $0.00

16 STRUCTURAL STEEL ' 	 $877,324.00	 $0.00	 $0.00

17 MISCELLANEOUS STEEL	 ' .	 ¶1,144,793,00	 $0.00 ' '	 $0.00

IS ORNAMENTAL METAL	 $2,000,000.00	 $0.00	 '	 $0.00

19 COLUMN COVERS	 $730,000.00	 $000	 $0.00

20 EXPANSION CONTROL	 $132,21000	 '	 $0.00	 $0.00

21 ARCHITECTURAL WOODWORK ' 	 $74400.00	 $0.00	 $0.00

22 WATERPROOFING	 .	 $67,660.00	 $000	 '	 $0.00

23 EXTERIOR INSULATION & FINISH 	 $187,000,00	 $0.00	 $0.00

24 FIREPROOFING ,	 150,000,00 	 ¶0.00,	 $0.00

PAGE. 1 SUB-TOTAL	 , '	 $17,673,077.00	 ,	 $0.00	 , $179,032.09

-	 Users may obtain validation of this document by requesting of the Iicene a complet

AlA DOCUMENT 0703 ' CONTINUATION SHEET FOR 0702 ' 1992 EDITION 'MA® '@ 1992
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE. NW., WASHINGTON, D.C. 20006.5232 G703.1992



CONTINUATION SHEET , 	 . . . .	 A 1 DOCUMENT G7O3	 .	 2 PACE oF 3 PAGES

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 PAGE 1	 APPLICATION NO:	 2
Contractor's signed certification is attached. 	 .	 ,	 APPLICATION DATE:	 02/26/07
In tabulations below, amounts are stated to the nearest dollar.	 .	 .	 .	 .	 PERIOD TO:	 .,	 01/31/07
Use Column I on Contracts where variable retainagefor line items may apply. 	 .	 S	 ARCHITECT'S PROJECT NO:	 . 2034

EWR-264.003..l .'	 D'	 .1 .... . -E..... 1 	..-,p-	 _,.:_.,..	 0 .........3...-	 ..i .. t..s I

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 . rTOTAL.	 BALANCE	 RETAINAGE
NO,	 :	 VALUE	 FROM PREVIOUS I THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 . TO FINISH	 (IF VARIABLE

APPLICATION	 STORED	 AND STORED	 (C -0)
tUI	 . .	 (NUT)N	 1UDAVE

PAGE 2 SUB-TOTAL	 , $35,526,923.00	 .	 $0.00	 $0.00	 $0.00	 $0.00	 0.00%

:	 .	 users may obtain validation of this ddcument by requesting of the license a completed AlA Document D401 - Certification of Doeuni

	

AlA DocuMENT 0703 CONTINUATION SHEET FOR 5702- 1992 EDITION 'AIA®' '1992	 .
THE AMERICAN INSTITUTE or ARCHITECTS. 1735 NEW YORK AVENUE. NW., WASHINGTON, DC. 20oee-5232

25 METAL DOORS & FRAMES

26 OVER}IEAD COILING DOORS
27 GLAZING.

28 DRYWALL

29 TILES
30 TERRAZZO

31 CARPET
32 PAINING

33 TOILET COMPARTMENTS
34 WALL & CORNER GUARDS
35 SIGNAGE
36 FIRE EXTINGUISHERS & CABINETS

37 FLOOR MATS & FRAMES

38 ELEVATORS
39 ESCALATORS & MOVING WAlKS
40 CONVEYORS

41 FIRE PRO I'ECLION

42 PLUMBING
43 1-IVAC	 .	 . .

44 ELECTRICAL

45 INSURANCE.

$121,000.00
$11,850.00

$1,945,000.00

$4,213,490.00
$49,590.00

$1,960,000.00
$23,903.00

$159,600,00
$27,840.00

$44,500.00
$300,000.00

$2,225.00

$21,910.00
$ 1,9.00,000.00
$3,205,488.00
$3,220,000.00

$725,000.00
$525,00000

$3,969,000.00

$13,059,000,00

$43,527.00

$1211000.00

$1185000

$1,945,000,00

$4,223,490.00
$49,590.00

$ l,960,00000
$23,903.00'

$159,600.00

$27,840.00
$44,500.00

$300,000.00
$2,22500

$21,920.00

$1,900,000.00
$3,205,488.00
$3,220,000.00

$725,000.00

$525,000.00
$3,969,000.00

$13,058,000 00

$43,527.00

!rltICIIy	 -

$0.00
$0.01'

$0.Ou
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

0.00	 -
$0.01

$000

G703-1992

	$0.00
	

$0.00
	

$0.00

	

$0.00
	

$0.00
	

$0.00
	

0.00%

	

$0.00
	

$0.00
	

$9.09

	$0.00
	

$0.00
	

$0.00

	

$0.00
	

$0.00
	

$0.00

	

$0.00
	

$0.00
	

$0.00

	

$0.00
	

$0.00
	

$0.00

	

$0.00
	

$0.00
	

$0.00

	

$0.00
	

$0.00
	

$0.00

	

$0.00
	

$0.00
	

$0.00

	

$0.00
	

$000
	

$0.00

	

$0.00
	

$0.00
	

$0.00.	 0.00%

	

$0.00
	

$000
	

$0.00
	

0.00%

	

$0.00
	

$000
	

$0.00
	

0.00%

	

$0.00
	

$0.00
	

$0.00
	

0,00%

	

$0.00
	

$000
	

$0.00
	

0.00%

	

$0.00
	

$0.00
	

$000

	

$0.00
	

$0.00
	

$0.00

	

$0.00
	

$000
	

$0.00

	

$0.00
	

$0.00
	

$0.00

	

$0.00
	

$0.00
	

$0.00



CONTINUATION SHEET	 AlA DOCUMENTG703	 3PAGE OF 3 PAGES

ALA Document 0702,-APPLICATION AND CERTIFICATION FOR PAYMENT containing	 PAGE 2	 APPLICATION NO:	 2

Contractors signed certification is attached. 	 -	 APPLICATION DATE: 	 02/26/07
In tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 PERIOD TO:	 01/31/07
Use Column I on Contracts where variable retainage for line items may apply,	 ARCHITECT'S PROJECT NO 	 2034

EWR 264 003 

A	 13	 C	 D	 F	 F	 U	 -	 1-1	 1
ITEM	 DESCRIPTION OF WORK - 	 - - SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 - 'I,	 -	 BALANCE	 RETAINAGE

NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 + C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 -	 (C - U)	 RATE)

-	 (D+E)	 (NOuN	 TO DATE

	

1) OR 	 (D+I3-I-F)

46 PAGE 1 SUB-TOTAL

47 PAGE 2 SUB-TOTAL

4$ TOTAL PAGES I & 2

49 Perfonnance and Payment Bond

	

$17,673,077.00	 $0.00	 $179,03109

	

$35,52&9230O	 ,	 $0.00	 $0.00

	

553,200,000,00	 50.00 1	 $179,032.09

	

$343,560.00	 $343,560.00 1	 $0.00

$0.00	 5179,03109 1	 1.01

$0.OQ	 $0.00	 0.00

$0.00 1,	 $ 179,032.09 f .	 1.0

$343,560.00

$17,494,044.91	 $17,903 21

$35,526,923.00 -	 $0.00

353,020,967.91	 $17,903.21
$0.00

$0.00

,- it
$343,560.00 L	 $179,032.09

	
$53,020,967.91-I - -$1-7,903.21

Users may obtain validation of this
	

by requesting of the license a compi

AlA DOCUMENT G703 CONTINUATION SHEET FOR G702 1992 EDITION AlA® -01992
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEWYORK AVENUE, NW, WASHINGTON, O.C. 20005-5232 	 -	 0703-1992



THE PORT AUTHORITY OF NEW YORK &NEW JERSEY

H	 B1JCKLIP	 H
TO:	 Felicia Butts-Daniels, Zip 76, Room 238

•	 FROM;	 Dawn Haines, Efl, CTA, Bldg. 74

	

-	 DATE:	 April 9, 2007 • •
SUBJECT: CONTRACT EWR-264.003 - APPLICATION NO.3

	

•	 cc	 File	 ••	 •	 •

Please find attached, Contract EWR-264.'003,Payment Application No. 3
with accompanying documents (MEUR' s, Certificate of Payment to All

•	 Subs and Suppliers & Prevailing Wage Certification).

Please forward for processing and payment.



ApptLCaCLO (or raucnt If

	

con t SCL C(4U	 2ao-f oo!'	 _

6atc neccived in Acceptable: Form

Comme fi I s/

-	 £nwtd
al tionchly Uctittatton Report	 yes	 No

Ronch1y.utit inc ion Report	 -
compares favorably with daily	 -
montcortng of the tabor fcnce

bi Ccrtt(catton of Payments	
a

made Co n/w/ooc	 Yes	 to	 .

Copy of b3 sent to Pain
ParlorL Wrc	 7W I.	 :	 Yes . No

C  (/v Paenu Appi Cc)IOfl Dci t I	 Yes

di 1 L Work Backup	 -	 Yes: I4T

e  trade Pymenc Breakdown
Substanttactno '-ork completed 	 Yes	 t'o

ft Certt(ted Payrolls

Rcquired by Couracz 	
t1oc	

No

It certi{ted payroLls arc required by contract a check is to

be made of the 'ages paid aqa tnsL Lhc prevailing wage in ti'tC

atca	 -	 -

cit iflFãs beenmade and 110

discrpancies are apparent
ignacure

gi CerL tCicacion of Payment o f 	.
(revai1ing Wage Rate

. .
	 Rcquied by Contract I es 	 No .Ye 

Note -	 items al L b) are not inctuded in the t\pplicatLOt? for

CanL package, or if kuems () or y) are not on Cite, chç,
shall lutn t sh a LJ CLLCCn CK lanac ion (or the reasons-
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The Port Authority of New York and New Jersey
1245	 233 Park Ave South, 7th Floor

New York, N.Y. 10013 	 SHEET	 1	 OF	 1
DATE PREPARED	 3/15/2007

APPLICATION FOR PAYMENT
CONTRACT NO, £1&264,003 P0 No. 31EWfl264003 	 DATED	 November 14, 2006	 PAYMENT NO	 3

CONTRACTOR. VRH Construction Corp. Job No, 2034	 ADDRESS	 320 Grand Avenue,Englowood, NJ 07631

	

VRH Invoice No. 6828(R03)Feb,	 Approximate work performed to 	 February 28, 2007

APPROXIMATE QUANTITIES
Item	 DESCRIPTION OF WORK 	 UNIT	 This	 Total foi Prey.	 UNIT PRICE	 AMOUNTNo 	 .	 Application , 	 Application	 Total to one

1	 Performance and Payment Bond 	 L. S.	 343,560.00	 343,560.00	 343,560.00	 343,560,00

2	 Unclassified Work	 L. S.	 577,158.19	 179,032.09	 756,190.28	 53,200,000.00	 756,190,28

3	 .	 .	 .	 '	 .	 0.00

4

5

6

8

9

10

11

12

13

14

15

16

TOTAL APPLIED FOR, TO DATE:	 1,099,760.28
Loss 11) '/s	 retained as per contract 	 ,	 MAX I	 '	 .	 .	 75,619.03

	

Balance to date:	 1,024,131.25
Less advances under previous applications 	 504,688.88

	

To be advanced this application: 	 519,442.37

CHANGE ORDERS (per etLachcd)
Total to date : $

Less: Previously advanced: S
Change Order amount to be advanced on this appBcatsoss - 	 0.00

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION per per copy):	 519,442.37

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost piers compensation above set
forth, if any, is computed iii a ':cordaece with the terms of the above Contract on the basis ofwork actually performed. This certification,
it eigned by any parson on behalf ofthe conteartor, is made by such person in his individual capacity on the basis of his own knowledge
as well as by the contractor. 	 .

'Frank W. /uluilev
The Contractor Further Certifies (check one) 	 'Individually and on be'tiplfofthe contractor

*1 i. That all s,, onto proctor s and suppliers have been paid any amounts
due from previous progress payments and shall be paid any amounts
due from this progress payment; or

2. That payment has been withheld from a subcontractor or supplier
because there exists a valid basis under the subcontractor's or
supplier's contract to withold a payment from that subcontractor
or supplier. (Attached copies of any withholding notices issued in
conjunction with this certification.)

coa 05cr ANn IN

En

sccoaoAec e wore

ChiofFinancis] Officer
Title

Recommended For Payment:

Titli ,E'NclNEERQI' CONStRUCT10N

Approved For Payment:

For Comptroller
LI contractor is a corporation, certificate must be
signed by an officer, acid if a parrnershep, by a partner.

A17	 4fr &WS2 . 77
J&'J
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FOR R.E:OFFI(
REVIEWED VY:
DATE '-jJN01	 0

THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page 2 of 2
PROJECT TITLE	 1PRIMIE CONTRACTORS NAME:	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:
Term B Modernization Program and B1 Vertical Circulation VRH Construction Corp. 	 IN THIS REPORT	 .	 Minority	 Dec-06
EWR-264.003	 .	 ADDRESS:	 320 Grand Avenue	 s M. ELECTRIC CO.	 0	 FROM:	 2/112007	 Skilled:	 30%

Englewood, NJ 07631	 McCann AcousOosS Construction Inc. 	 TO:	 2128(2007	 Laborer:	 - 40%	 PROJECTED
LOCATION: Newark lntn'l Term 'B' 	 PREPARED BY:J.Strack	 DATE:	 41212007	 MazzocchiW-eckHg	 % OF COMPLETION:	 1.42% Female	 COMPLETION DATE:
Contract For VRH Job 2034	 Payment App# 3 	 Skilled/Laborer: 6.9%	 May-09

WORK HOURS OF EMPLOYEES 	 . -.-.. T___	 NUMBER OF EMPLOYEES
#1	 #2	 #3	 #4	 #5	 #6	 #7	 #8	 #9#10	 #11	 i12	 #13

Construction Trade	 Classification .	Total All	 Sum of all	 .	 Tota%	 TotalNumber

	

Employees	 Employees	 Black	 HispaniC	 .	 Asian	 . Native	 Minoriinority	 Female	 Total Number	 Of Minority
Hours	 Hours   	 _____ 	 American	 HourHours	 Hours	 Of Employees	 Employees

	

F 	 M	 F,	 M	 F	 M	 F	 Ni	 F  	 M	 F	 M	 F
Carpenter .	 Journey Worker	 786.00 	 786.00	 .	 01 	 10 _______	 0

Apprentice	 0.00 	 0.00 	 .	 ..	 .	 0 	 0 	 0
Sub Total	 786.00	 786.00	 0	 0	 0	 0	 0	 0	 0	 0	 0	 0%	 0%	 10	 0	 00

Electricians	 Journey Worker	 752.00 	 752,00  	 88 .	 .	 88 	 4f _______	 1
Apprentice  	 -   	 0 _________ _________ _______
Sub Total	 1	 752.00 1-	 752.00	 01	 01	 88	 01 1 	 0	 88	 12%	 0%	 4[	 0	 1	 0

Oper. Engineer	 Journey Worker	 40,00 	 40.00	 __ ________  	 0  	 1 	 0
Apprentice 	 o '	 0
SubTotal	 40,00	 40.00	 0	 0	 0	 0	 0	 0	 0	 0	 0	 0%	 0°Iof	 1	 0	 0	 '

______
Th

Driver	 Journey Worker	 10.00 	 10.00       	 0	 '	 2	 '0
Apprentice           	 0	 _ _________	 0 
Sub Total	 iaoo	 -	 10.00	 0	 '0	 0	 0	 0	 0	 .0	 0	 0	 A.	 0%	 2	 0	 0	 0
Journey Worker	 0.00 [ 	 0.00 	 0	 .	 0— OT
Apprentice .	 L	 - 	 j	 j	 0	 _____	

______
a 

Sub Total 	 0.001 	 aoo.	 0	 0	 '0'-	 0	 0	 01	 0(	 0	 0	 0%	 0%	 0	 0	 0	 0
Journey Worker	 o.00J	 '	 0.00	 '	 0 ________ ________	 0'1OF-0 
SubTotal	 0.001	 -3	 aoo	 0	 0	 0	 0	 '0,	 0	 0	 0	 0	 0%

	

0%1	 01	 01	 0	 '0

Total
TOTAL	 Total
THIS	 Total

MONTH
Labo

Grand TotalSkille'
From Last Month Labor

Grand Total	 Skille
To Date	 Labor

	

ilcI 1,588.00 1	 1,588.00 1 -	 -
	0.00 .	 -	 '	 0.00	 -	 -

	

,4 1,588.00	 -	 1,588.00	 -	 -

	

J 443.00	 443,00	 98.010

	

186.00	 18600	 0.00

	

8.00-	 - 8.00	 0.00

1,774.00

	

451.00	 -	 451.00 ' 98,00	 -

COMPANY OFFICIAL'S SIGNATURE AND TITLE:
Superintendents' hours should not be included in this form,	 DATE SIGNED:

	
2007
	

PA-3647
days of month's



CONTINUATION SHEET	 AlA DOCUMENT G703	 SPACE OF

ALA Doàument 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 PAGE 2	 APPLICATION NO:	 - 3 -

Contractor's signed certification is attached. 	 APPLICATION DATE:	 03/15/07

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO;	 02/28/07

Use Column Ion Contracts where variable retainage for line items.may apply. 	 .	 ARCHITECT'S PROJECT NO:	 2034
EWR-264.003

TN

	 --- By	 .	 C 	 D	 B	 F	 C	 ..

DESCRJI'TIONOFWORK 	 ThSCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTALBALANCE	 ..TATNAOE

 .	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 * C)	 TO FINISH	 . (IF VARIABLE

	

APPLICATION	 -	 STORED	 AND STORED	 (C - C)	 RATE)

(D*E)	 (NOT IN	 TO DATE

46 PAGE 3 SUBTOTAL	 $17,716,604.00	 $179,03109	 $402,180.99
	

$0.00	 - $581,213.08
	

$17,135,390.92	 $58,121.31

47 FACE 2 SUB-TOTAL 	 .	 $35,483,396.00	 $0.00	 - $174,977.20
	

$0.00	 $174,977.20
	

$35,308,418.80	 $17,497.72

48 ITOTAL PAGES I & 2
	

$53,200,000.00
	

$179,032.09	 $577,158.19
	

$0,001	 $756,190.28
	

$52,443,809.72	 $75,619.03
$0.00

49 1 Performance and Payment Bond
	

$343,560.00
	

$343,560.00	 $0.00
	

$343,560.00
	

$0.00

-.	
GRAND TOTALS	 $53,543,560.00	 $522,592.09	 $577,158.19	 $0.00

	
2.05%	 $52,443,809.72	 $75,619.03

	

-Users may obtain validation of this document by requesting of the license a Completed AlA Document
	

of Document's Authenticity

AlA DOCUMENT 0103 CONTINUATION SHEET FOR 0702- 1992 EDITIONS AlA® -01992
THE AMERICAN INSTITUIE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, 0.C. 20006-5232 0703-1992



2PAGE OF 3PAGES

	APPLICATION NO:	 3

	

APPLICATION DATE:	 03/15/07

	

PERIOD TO:	 ,• 02/28/07

	

ARCHITECT'S PROJECT NO:	 " 2034

414 DOCUMENT G703

PAGE I

B	 p
. 'I'ERJALS	 TO'I'AL

'EPJOD	 PRESENTLY	 COMPLETED
STORED	 AND STORED
(Not IN	 '	 'IUL3AI}S

.......
'BALANCE	 q&ETAINAGE

(0 C) -	 TO FIWSH ,	 (IF VARIABLE
(CG) '	 ' , RATE)

• CONTINUATION SHEET
•	 AlA Document 0102, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractor's signed certiflcation.is'atjacIed. 	 -

In tabulations below, amotnits 'are stated to the nearest dollar. -

Use Column I on Contracts where variable retainage for line items may apply.	 -	 -

A	 B	 ''	 '	 C.	 D
ITEM	 DESCRIPTION OF WORK ,	 SCHEDULED	 . .	 WORK
NO,	 .	 .	 VALUE	 FROM PLUS VIOL-	 .	

APPLICATION
(U+E)

$0.00

$0.00
$0.00
$0.00

$0.00
$oioo
$0.00

$0.00

$0.00
$0.00
$0.00
$0.00

$0.00

$0.09
$0.00
$0.09
$0.00

$0.00

$0.00

U

25 METAL DOORS & FRAMES

26 OVERI'IEAD COILING DOORS :.

27 GLAZING
28 DRYWALL

29 TILES
30 TERRAZZO
31 CARPET
32 PAINTING
33 TOILET COMPARTMENTS

34 WALL & CORNER GUARDS

35 SIGNAGE
36 FIRE EXTINGUISHERS & CABINETS
37 FLOOR MATS & FRAMES
38 ELEVATORS

39 ESCALATORS & MOVING WAlKS

40 CONVEYORS
41 FIRE PROTECTION
42 PLUMBING

43 HVAC
44 ELECTRICAL

$121,000.00

$11,850.00
$1,945,000.00

$4,213,490.00
$49,590.00

$1,960,000.00
$23,903.00

$159,600.00
$27,840.00.
$44,500.00

$300,000.00

$2,225.00
$21,910.00

$1,900,000,00

$3,205,488.00
$3,220,000.00

$725,000.00

$525,000.00
$3,969,000.00

$13,058,000.00

$0.00

$0.00

$0.00
$0.00
$0.00

$0.00
$0.00

.0.00
$9.00
$0.00

$0.00
$0.00
$0.00
$0.00

$0.00

$0.00
$0.00
$0.00
$0.00

$174,977,20

•	 ,,	 $0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00
$0.00
$000

$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

$0.00
$174,977.20

	

$121,000.00	 $0.00

	

$11,850.00	 .	 $0.0C

	

$1,945,000,00	 .	 $0.00

	

$4,213,490,00	 .	 $0.00

	

$49,52000	 . ,	 $0.00

	

51960,000.00	 •	 50:00

	

$23,903.00 '	 , $0.00

	

.$159,600.00	 $0.00

	

$27,840.00 •	 $0.00

	

$44,500,00. 	 $0.00

	

$300,000.00	 $0.00

	

$2,225.00	 ' $0.00

	

$21,910.00	 '	 ' $0.00

	

$1,900,000.00 ' '	 $0.00

	

$3,205,488.00	 ' '	 $0.00

	

$3,220,000.00	 $0.00

	

$725,000.00	 $0.00

	

$525,000.00	 $o.00

	

$3,969,000.00	 ' , $0.00

-J	 $12,883,022.80	 $17,497.72

0.00%

0.00%

0.00%

0.00%
1.34%

PAGE 2 SUB-TOTAL	 $35,483,396.00
	

$0.00	 •, $174,977.20	 ',	 $0.00 '	 $174,977.20	 , 0.49%	 $35,308,418.80.	 '$17,497 72

Users may obtain validation of this document by.requ	 ng of the license a completed AlA Document D40,1 - Certification of Documents Authenticity.

'

AlA DOCUMENT 0703' CONTINUATION SHEET FOR 07021992 EDITION' AlA®' 0 1992
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, NW., WASHINGTON, D.C. 20006-5232

	 G703Y1992'



I GENERAL CONDITIONS
2 GENERAL CONSTRUCTION

3 MOBILIZATION
4 TEMPORARY PARTITIONS -
S SELECTIVE /DEMOLITION

ASBESTOS ABATEMENT
7 LEAD ABATEMENT
8 SITEWORK
9 SHORING

10 MINI PILES
II PAVEMENT MARKINGS

12 FENCES AND GATES

13 TRAFFIC CONTROL MAINTENANCE
14 CAST-IN-PLACE CONCRETE

15 UNIT MASONRY.
16 STRUCTURAL STEEL

17 MISCELLANEOUS STEEL
IS ORNAMENTAL METAL
19 COLUMN COVERS
20 EXPANSION CONTROL
21 ARCHITECTURAL WOODWORK

22 WATERPROOFING

23 EXTERIOR INSULATION & FINISH
24 FIREPROOFING

$2,157,943.00

$2,135,797.00

$I 50,000.00

$1,18 5,000 . 00
$975,000.00

$200,000.00
$589,750.00
$194,00000
$107,944.00

$956,000.00
$3,500.00

$60,200.00
$25,000.00

$3,379,083.00
$334,00000
$877,324.00

$1,144,793 00
$2,000,000.00

$730,000.00
$132,210.00

$74,400.00

$67,660.00
$187,000.00

$50,000.00

CONTINUATION SHEET
MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractors signed certification is attached.	 -	 -

In tabulations below, amounts are stated to the nearest dollar. - 	 -	 -

- Use Column I on Contracts wherc'variable retainage for tine items may apply.

A --	 ., B	 C	 0
-ITEM	 -
	

DESCRIPTION OF WORK" 	 - --	 SCHEDULED	 '	 'WO!JCI
NO. 	 VALUE	 FROM PREVIOL

APPLICATION
tU+E)

	

AlA DOCUMENT G703 	 , 1PAGE OF SPACES

	

PAGE F ' APPLICATION NO:	 3

APPLICATION.DATE:

-	 PERIOD TO:	 62/28/07
ARCHITECTS PROJECT NO:	 ' , 2034

	EWR-264.003	 -
E	 'F'	 .	 -	 G	 .	 ,L'

MATERiALS.. 	 - TOTAL- .	 . "1 	 BALANCE -	 RETAINAGEPERIOD
	 PRESENTLY	 COMPLETED	 (G t C)	 TO FINISH	 (IF VARIABLE

STORED	 . ANDSTORED	 (C-C) - .	 RATE)
tNU ' I ' IN	 'ILJUAIE

DORE)'	 -	 (Di-E+1)	 -

	

$70,410.05	 $73,308.95

	

$71,122.04	 $71,122.04

	

$37,500.00	 $75,00000

	

$0.00	 $177,750.00

	

$0.00	 $0.00

	

$0.00	 $000

	

$0.00	 ' $0.00

	

$0.00	 .	 $0.00

	

$0.00	 $0.00

	

$0.00	 ,	 $0.00

	

$0.00	 $0.00

	

$0.00	 - $0.00

	

$0.00	 $0.00

	

$0.00	 $5,000.00

	

$0.00	 $0.00

	

$0.00	 / $0.00

	

$0.00	 - -	 $0.00

	

$0.00	 $0.00

	

$0.00	 .	 $0.00

	

$0.00	 -	 $0.00

	

$0.00	 $000

	

$0.00	 $0.00

	

$0.00	 $0.00

	

$0.00	 $0.00

	

$179,032.09 1	 s402,I80:99

by requesting of the license a

$143,719.00

$142,244.08
SI I2,500.00

$177,750.00

$0.00
-	 $0.00

$0.00
- $0.00

$0.00

$0.00
- $000

$0.00

$0.00
$5,000.00

$0.00

-	 $0.00
$0.00
$0.00

$0.00
A
	

$0.00

• $000
$0.00
$0.00

$0.00

$0.00 j	 $581,213.08

Document 0401 -

6,66% /	 $2,014,224.00

6.66% /	 51,993,55192
75.00% /	 $37,500.00

15.00% /	 $1,007,250.00
0.00%	 $975,000.00
0.00%	 -	 $200,000.00
0.00%	 - $589,750.00

- 0.00% -	 - $I94,'000,00
0.00%	 $107,944.00
0.00%	 $956,000.00
0.00%	 $3,500.00
0.00%	 $60,200.00
0,00% -	 525,000.00
0.15% /	 $3,374,083.00
0.00% -	 $334,000.00

0.00%	 $877,324.00
0.00%	 $1,144,793.00
0.00%	 $2,000,000.00
0,00%	 -	 $730,000.00
0,00% -	 $132,210.00

0:00%	 - $74,400.00
0,00%	 -	 $67,660.00
0.00%	 $187,000.00
0.00% -	 $50,000.00

128% -	 $17,I35,390.92

locument's Authenticity

$14,371.90
$14,224.41

$I1,250.00 '-
$17,775.00

$0.00
- $0.00

- $0.00
$0.00

$0.00
$0.00

$0.00

$0.00

	

$0.00	 -
$500.00

$0.00

$0.00
$0.00

- $0.00
$0.00

	

$0_OL	 - -'

	

- $0.00	 -

$0.00
$0.00
$0.00 -

$58,121 3I-

ALA DOCUMENT 0703 CONTINUATION SHEET FOR 0702-1992 EDITIONS ALA®' @1902
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEWI'ORIt AVENUE, NW,, WASHINGTON. DC, 20006-5232

	 6103-1992



CMD-6(1199)	 -	 ..-..	 •.-	 . -

STATEMENT OF PAYMENTS

TO MIW/DBE SUBCONTRACTORSILESSORSISUPPLIERS

Contract No. EWR-264003	 .	 Period Reporting:	 2-01-07 to 2-28-07

Contract Title: Terth B. Modernization Program Lower Level 	 Payment App!. #:	 3
Expansion & B-i Vertical Circulation

Contractor:VRH Construction Corp. 2034	 % Project Completed:1.42%
(indicate)	 ESTIMATED coiurnnA	 + column 	 = columnc

MBE	 TOTAL	 .	 . AMOUNTS PAID
WBE	 SUBCONTRACT	 Pior	 This	 Cumulative

	

SUBCONTRACTOR NAME	 DBE-	 AMOUNT	 Statement	 Statement	 To-Date

	

RISk MANAGEMENT CORP	 MBE,4	 260,000.00	 000	 . 0.00	 0.00
FINE PAINTING & DECORATING CO. 	 '. MBE .	 26,600,00	 0.00	 0.00	 0.00

SIGNS & DECALS	 MBE	 270,500.00	 0.00	 0,00	 0,00

	

MAZZOCCHI WRECHING INC. 	 WBE	 .838000.00	 0.00	 .0.00	 0.00
CAROL HARDY MECHANICAL	 .	 WBE	 3,700,000.00	 0.00	 0.00	 0.00

ARTISAN TILE& MARBLE CO OF NJ 	 WBE	 48,790:00	 0.00	 o:oo	 0.00

44u'j--t6 (iniu,il-) W OP5 1 I ;oO, xv 1	 O.a,	 0.00	 0. 67
'-flhjz Jn-iaocg1u _____ ' 48,000	 0.00 . Q0ci	 0. tt)

aool	 .0.001	 aoo

cate) -	 TOTAL	 AMOUNTS PAID

MBE	 AMOUNT

WEE	 SUPPLIER	 Prior	 This	 - Cumulative

DBE	 AGREEMENT	 Statement	 Statement	 To-Date

N/A

Date Prepared	 - -	 3/1512007
	

Port Authority of NY & NJ

Prepared by:	 Frank W. Hurley
	 dent Engineer's Offict

Title:	 Chief Financial Officer' '7" .-
	 Date Received:	 5La

Officers Signature:- 	 -/
	 Reviçwed
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ftL
• March 15, 2007	 VRH[

Mr. Richard Behnke	
1.0Al[1 ( y rIu\ (.0111'

Senior Resident Engineer	 &

Newark Libert9 intl.Airpon 	 •.	 -,

E\VR Buildirtg79 CTA
• Newark, NJ 07714

Re: PrevailingWag Rates

Dear Mr. Behnke,

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or
- their workmen, laborers and mechanics (who are employed by it or them to work on air 	 or daily
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for
Apphcation for Payment No. 3 AT LEAST THE PREVAILING RATE OF WAGE AND

• SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is
being performed as determined by the Engineer. 	 •	 •

Very truly your<)	 :	 •

/7	 .•

(

Frank W.W. Hurle3 1 •	 •
Chief Financial Officer

•	 -	 •	 -	 •	

•	 (IS

•	 •	 -	 •	 •	 Ui8i•4422
-	 -.

-	 •	 :.-	 •	
•	 v,;hsNt-;o

2	 (	 10	 Sf (I(	 F

E:c.0l0d. Ni	 •	 •	 •	 •	 • • 2_



THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

BUCKS LIP

TO:	 Felicia Butts-Daniels, Zip 76, Room 238
FROM::	 Dawn Haines, EWR, CTA, Bldg. 74
DATE::	 April 23, 2007
SUBJECT: CONTRACT EWR-264.003 - APPLICATION NO.4

cc:	 File	 -

•	
Please find attached, Cohtract EWR-264.003, Payment ApplicaiionNo. 4
with accompanying documents (MEUIR's, Certificate of Payment to All
Subs and Suppliers & Prevailing Wage Certification).

Please forward , fdr processing and payment.	 •



rm

1	 11

GB 99 2 <GA

PA 34	 The Port Authority of New York and New Jersey
233 Park Ave South, 7th floor

New York, N.Y. 10013 	 SHEET	 1	 OF	 1
DATE PREPARED	 4111/2007

APPLICATION FOR PAYMENT
CONTRACT NO. EWR'964.QQI PD No, UEWBZ64003 	 DATED	 November 14, 2006	 PAYMENT NO.	 4

CONTRACTOR VRH Construction Corp. Job No, 2034.	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
VIlE Invoice No. 5856(R04)Mar.	 Approximate work performed to	 March 31, 2007

APPROXIMATE_QUANTITIES
'sm	 DESCRIPTION OF WORK	 UNIT	 This	 Total for Prey.	 UNIT PRICE	 AMOUNT
No.	 Applicalion	 A1,1,licstisn	 'focal to Oath

1 .	Performance and Payment Bond	 L. S.	 .	 343,560,00	 343,560.00	 343,560.00	 343,560.00

2	 Unclassified Work	 L. S.	 640,75180	 756,190,28 1,396,943.08	 53,200,000.00	 '	 1,396,943.08

3	 ,	 '	 '	 -	 .	 0.00

4

5

6

7

8

10

11

12	 .

13

14

15

lii

	

TOTAL APPLIED FOR, TO DATE: 	 1,740,503.08

Less 10 B	 retained as per contract	 MAX
	

Iiflf,O'J4.ihJ

	Balance to date:	 1,600,806.77,,,

	

Less advances under previous applications : 	 1,024,131.25

	

To he advanced this application 	 576,677,52

CHANGE ORDERS ier,iirhe,ll
Total to date: $

Less: Previously advanced. $ 	 __________________

	

Cl6nge Order amount to he advanced on this applies [ion : 	 0.00

	

TOTAL AMOUNT TO BE ADVANCED THIS Al' Put CATION (as per copy) :	 576,677.52

It Is hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set 	
:.

forth, if 	 is computed in accordance avitb the terms of the above Contract on tlae.basis of work actually performed. This certification.	 CL.'
ifsigned by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his owa knowledge,
as well ashy the contracr.. 	

.

flank W. HuL

The Contractor Forth er Certifies (check one) 	 .	 .	 .	 -	 *Individually and on bslssiTth the contractor

1. That all subcontractors and suppliers have been paid any amounts
due from previous progress payments and shall be paid any amounts
due from this progress paynsent: or

2. That payment has been e'ithheld from a subcontractor or supplier
because themexists a "slid basis under tlae subcontractor'i or
supplier's contract to witlaold a payment from that subcontractor
or supplier. (Attached copies of any withholding notices issued an
conjunction with this ce rtiflcstioo)

Chief Fin's ncial Officer
Title

Recommended For Payment:

Approved For, Payment:

For Comptroller
If contractor is a corporation, certificate roust be
signed by asi officer, and ifs partnership, by a penner,

IN

y7	 4tç'C2qLjç
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I
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I
I
I

142.00

S

TotalJourr

	

4. TOTAL	 TotalApprl

	

THIS	 Total Skille
.MONTH

Laborers

	

Grand Ton"
To	 Skil led Trada

From Last Month Laborers -

	Grand Total 	-	 SkilledTradE

	

To Date	 Laborers

S

-	 tool/u	 -	 -.	 -

	

44%	 0%1	 9 -
FOR RE. OFFIC US ON

	

5%j	 0% REVIEWED$Y:
DATE	 o 7-

THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

PROJECT TITLE	 PRIME CONTRACTORS NAME: 	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 CONTRACT GOALS	 AtL START DATET1'l
Term B Modernization Program and B-i Vertical Circulation VRH Construction Corp. 	 IN THIS REPORT	 -	 Minority	 Dec-OS
EWR-264.003	 ADDRESS:	 .	 320 Grand Avenue	 S.M. ELECTRIC CO. 	 G.Panella & Sons canaL	 FROM: - 3/1/2007	 Skilled:	 30%

Englewood, NJ 07631	 McCann Ptouthcs&Construcion Inc. 	 TO:	 3/3112001	 Laborer:	 40%	 PROJECTED
LOCATION: Newark lntnI Term 'S'	 PREPARED BY:JStrack 	 DATE:	 411212001 Mazzocchi Wrecking	 .	 % OF COMPLETION: 265%	 Female	 COMPLETION DATE:
Contract For VRH Job 2034	 - Payment App# 4	 Moretrench 	 Skilled/Laborer: 5.9%	 May-09

-	 .	 .	 . WORK HOURS OFEMPLOYEES	 .	 NUMBER 0FEMPLOYEES

	

#2	 -#3-	 -#4-.	 #5----	 #6-	 #7-- ----#6-	 -	 -#9---	 #10	 -lilt	 #l2-	 #13
Construction Trade - Classification	 Total All	 Sum of all	 %-.	 Total	 - %	 Total Number

-	 -	 -	 Employees	 Employees -	 Slack	 Hispanic	 Asian	 -	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
-	 Hours	 Hours	 -	 -	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees

- -	 M	 F 	 M---j F	 M	 •F ---M--7— F	 M	 F	 - - 	 M) F	 M
Carpenter	 Journey Worker	 656.00 	 656.00  	 -  	 0 ______ 	 8 	 0

Apprentice	 0.00 	 0.00	 -	 -	 0 -	 0 _______	 0 -
- Sub Total	 656.00	 -	 656.00	 0	 0	 0	 0	 0	 0	 0	 0	

0 i

	0%	 0%	 8	 0	 0}	 0
Electricians	 JourneyWorker 	 425.00 _________	 J -	 . 80	 -	 .80  

Apprentice	 139.00 	 139.00J_-0 	 .	 1	
-0 

F	 -
Sub Total	 564.00	 -	 564.001	 oJ	 0	 80	 0	 0	 0	 .0	 0	 60	 14%	 0%	 5	 J	 1	 0

Oper, Engineer	 JourneyWorker	 157.00 __ 	 157.00J	 -	 0 _________f_________	 __ _______
 1 	 itApprentice	 -0.Q0 _______	 0.00 	 0 	 0

- Sub Total	 1	 157.00	 -	 157.001	 .0	 0	 0	 0	 01	 0%	 0%	 41	 0
Driver	 Journey Worker	 64.00 	 64.00J'-	 J 	 0  	 2 -	 0

Apprentice 	 0 
--]Sub Total	 64.00	 -	 64.001._0	 01	 0	 0	 0	 0	 0	 0	 -0	 0%	 0%	 2	 0	 0	 0

=Sub
Journey Worker	 112,00 	 112,00-    	 -1 _____	 0 _______
Apprentice  	 -	 .	 0  	 0 _____

	

Total	 112.00	 -	 112.00	 0	 0	 0	 0	 0	 0	 0	 0	 0	 0%	 0%	 1	 0	 0	 0
Dockbuilders	 Journey Worker	 41.00 	 41001	 f	 7	 '	 0 _________	 i 	 0

Apprentice	 -_J_________ I	 _______01 	 _______
-	 Sub Total	 41.00	 -	 41.001	 01	 _0_0_0	 01	 01	 0	 0	 0_,O%{0%_1	 0_0	 0

COMPANY OFFICIALS SIGNATURE AND TITLE:
Superintendents hours should not be included in if

	
Frank W. Hurley, Chief Financial Officer

	
DATE SIGNED:
	

11,2007
	

PA-3647
NOTE: The MEUR must be submitted wil

	
send.



k'R 264.003	 TERMINAL B MODERNIZATION PROGR
LOWER LEVEL & 61 VERTICAL

,ntractor	 V.R.H. CONSTRUCTION CORP.

The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 03/3112007 To 03131/2007
Start Date	 12101/2005

Projected Completion Date 06/0112009

Work Hours of Employees

	1 	 1-
Total 	 -%

	

Total All	 '	 SumOfah''''	 ' -	 .	 -----	 -	 Nava	 ---MThorityMinodty	 Fema
rade	 Classification	 Employees Hours	 Employees Hr	 Black	 Hispanic	 Asian	 American	 Hours	 Hours	 Hours

M	 F	 M	 F	 M	 F	 .M	 F	 M	 F

.L OTHER	 JOURNEY WORKER	 6400	 0.00 -	 6400	 0.00	 0.00	 0.00	 0.00	 0.00	 0,00	 0.00	 0,00	 0.00

Sub Total	 64.00	 0.00	 64,00	 0.00	 0.00	 0.00	 0.00	 0,00	 0,00	 0.00	 0.00	 0.00	 0,0	 0.0

\RPENTERS JOURNEY WORKER	 656.00	 0.00	 656.00	 0.00	 0.00	 0.00	 0.00	 000	 0.00	 0.00	 0.00	 0.00

Sub Total	 656,00	 0.00	 656,00	 0.00	 0,00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.0	 0.0

)CI<	 JOURNEY WORKER	 41.00	 0.00	 41.00	 0,00	 0.00	 0.00	 0.00	 0,00	 0,00	 0.00	 0.00	 0.00

ALDERS
Sub Total	 41.00	 0.00	 41,00	 0.00	 0,00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.0	 0.0

.ECTRICIANS APPRENTICE	 584.00	 0.00	 564.00	 0,00	 0.00	 80.00	 0.00	 0.00	 0.00	 0.00	 0.00	 60.00

Sub Total	 564.00	 0.00	 554.00	 0.00	 0.00	 80.00	 0.00 .	 0,00	 0.00	 0.00	 0.00	 80.00	 141	 0.0

'IGINEER	 JOURNEY WORKER -	 112.00	 0.00	 112.00	 0.00	 0.00	 0.00	 0,00	 0.00	 0.00	 0.00	 0.00	 0.00

Sub Total	 112.00	 0.00	 112.00	 '6.00	 0.00	 0.00	 0.00	 0.00	 0.00	 '	 0.00	 0.00	 0,00	 0.0	 0.0

BORERS - JOURNEY WORKER	 1,020.00	 0.00	 1,020,00	 142.00	 0,00	 309.00	 0.00	 0.00	 0.00	 0.00	 0.00	 -	 451.00

Sub Total	 1,02000	 0.00	 1,020.00	 142.00	 0.00	 309.00	 0.00	 0.00	 0.00	 0.00	 0,00	 451.00	 44.2	 0.0

PERATINO	 JOURNEY WORKER	 157.00	 0.00	 157.00	 0,00	 0.00	 0.Ô0	 0.00	 0.00	 0.00	 0.00	 0,00	 0.00

NOINEERS	 -	 -
Sub Total	 157.00	 0.00	 -	 157.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.0	 0.0

Skilled Trades	 159400	 000	 159400	 000	 000	 8000	 000	 000	 000	 000	 000	 6000	 50	 00

Laborers	 102000	 000	 102000	 14200	 000	 30900	 000	 000	 000	 000	 000	 45100	 442	 00

Grand Total	 2.814,00	 0,00	 2.614,00	 142.00	 -	 0.00	 389.00	 000	 0.00	 -0.00	 0.00	 0.00	 531.00	 20.3	 0.0

Number of Employees

Total #	 -'T 0'L91 # olMino
of employees	 employees

M	 F	 M.

2	 0	 0

2	 0	 -	 0,

8	 0	 0

8 	 0	 0

I	 0	 0

0	 0

5	 0	 1

5	 0	 1

1	 0	 0

1	 0	 0

9	 0	 4

' 9	 0	 4

4	 0	 0

4	 0	 0

21	 -	 -	 01

9	 -o	 4

30	 0	 5

'Hntéd.by.: DAWN HAlNES.WinTrak,	 -	 -	 '	 Page 1	 Start Print 10:47:34



dM0-s (1(99)	 —

STATEMENT OF PAYMENTS

TO M/WIDBE SUBCONTRACTORS/LESSORS/SUPPLIERS

Contract No. EWR-264,003 	 Period Reporting: __3-01- 07 to 3-31-07

Contract Title: Term B. Modernization Program Lower Level 	 Payment Appi. #:	 4

Expansion & B-i Vertical Circulation

Contractor:VRH_ Construction Corp. 2034	 % Project Completed:2:65

	

(Indicate)	 ESTIMATED	 column A	 + coiurn n B	 column c

	

MBE	 TOTAL	 AMOUNTS PAID.

	

WBE	 SUBCONTRACT	 Prior	 This	 Cumulative

SUBCONTRACTOR NAME .	 USE	 AMOUNT	 Statement	 Statement	 To-Date

RISA MANAGEMENT CORP 	 M B EIWO	 26000000	 0.00	 0,00	 0.00

	

FINE PAINTING & DECORATING CO. 	 MBE	 126,600.00	 0.00	 .	 0.00	 0.00

SIGNS & DECALS	 .	 MBE	 270,500,00	 0.00,0.00	 0.00

	

MAZZOCCI-Il WRECHING INC. 	 :	 WBE	 838,000,00	 0.60	 0.00	 0.00

	

CAROL HARDY MECHANICAL 	 WBE	 3,700,000.00	 0.00	 .	 0.00	 0.00

	

ARTISAN TILE & MARBLE CO OF NJ	 WBE	 48,79000	 0.00	 000	 0.00

-M MO af^iu&HCSCM*,-a4At) W eg 	3oL2 oQD	 0.0-0	 :000 
c-nc t	 tpeoopc	 - t'.AS	 .4cco	 Ooo .tJ'-00 

q L 510
/Totals	 .	 .48,899,96.	 0,00	 : 0.00	 . 0.00

	

(Indicate)	 TOTAL ,	 AMOUNTS PAID

MBE '	 AMOUNT	 Ic%p..TtO%	 b h4.dyv$t(ct)

	WEE	 SUPPLIER	 Prior	 This	 Cumulative

	

DBE	 AGREEMENT . Statement	 Statement	 To-Date

SUPPLIERS/LESSORS

N/A

Date Prepared .	 .	 4/11/2007	 .	 . The Port Authority of NY& NJ

Prepared by 	 Frank W Hurle y	. 	 Resident Engineer's Office

Title	 Chief Financial Officer	 —	 Date Received	 4/i
Officers Signature -	 :	 '>-"	 Reviewea By

Title



-	 rtca

,-•	 ±

April 11 2007	 \,T iEi.. FL•	 .	 -	 .
Mr. Richard Behnke	

rsrdn LTffi\
lc	 .	 {	 .

Senior Resident Engineer	 ....	 .•	
:	

-

Newark Liberty Intl. Airport 	 --
EWR Building 70 CTA
Newark NJ 07714

Re: Prevailing Wage Rates	 .	 H

Dear Mr. Behrtke,-

VRI-I hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or
their workmen, laborers and.mechanics (who are employed by it or them to work on an hourly or daily
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for
Application for Payment No. 4 AT LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is 	 .
being performed as determined by the Engineer..	 •	 •

Very truly you ks 7Zi

Frank W. Hur(ey	 • ..	 .	 .
Chief Financial Officer

bony	 -
•	 201.fl7l.422

L	 8.2' •22t}	 -

828 (raid !ocnnc	 .	 •- 2(1.fli.C27
•	 -	 Encicwocrd.	 : g -	 .	 •	 .	 .	 -	 •	 .

0T-ñ3485 5 .	. 	 .	 .	 .	 .	 - •	 7t8.21.22j
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MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT containing 	 .',	 -	 APPLICATION NO:	 :	 4

Contractors signed certification tsttaehed.	 APPLICATION DATE:-	 04/10107	 -

in tabulations bei'ow, amounts are stated W the nearest dollar 	 --	 -,	 -. -- '	 ---PERIOD T0	 03/3 Ito?''

Use Column I on Contracts where variable tetainage for line items may apply. 	 -	 -	 -	 - -	 ARCHITECTS PROJECT NO 	 VRH Job 2034 -

r4TEMPORARY	

VRH INV. NO	 5855R04 Mar.

 5 	 C	 -0	 F	 F	 0' 	 III
 DESCRIPTION OF WORK	 -	 SCHEDULED- WORK COMPLETED -	 MATERIALS	 TOTAL	 - %	 BALANCE	 RETAINAOE

	

 -	 - 	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY - 	 COMPLETED(6 + C)	 '10 FINISIt	 (IFVARIABLE

	

APPLICMION	 -	 STORED	 - ANDSTORED	 (C - 6)	 RATE)

	

(D+E)	 -	 (NOTIN	 - TODATE
DORE)	 -	 (D+EFF)

GENERALCONDITIONS	 -2,157,943.00	 143,71900	 71,86000 	 215,579,00	 9.99%	 1,942,364.00	 21,557.90

 GENERALCONS1RUC'L'ION	 - 	 2,135,797.00 -	 142,24408	 71,122.00- .'	 213,366.08 - 9.99%	 1,922,43092	 21,336.61

MOIJILIZATION  	 - 150,000.00	 112,50000	 30,000.00 42,500.00	 .95.00%	 7,500.00	 14,250.00

 PARTITIONS

I Temp. Ramp Submittal 	 6,000,00	 6,000,00	 .	 -	 . .	 6,000.00	 100.00%	 ' -	 600,00 -

-	 Temp. Wall Submittal	 6,000.00	 -	 -	 :	 -	 - '	 0.00%	 6,000,00 -
-	 - Construct. Temp. Ramp	 .	 40,000,00	 40,000,00	 ,	 -	 .	 ,	 40,000.00	 1 00.00 9/, 	 -	 4,000,00

-	 Layout Temp. PaRitions	 .	 .	 2,000.00	 2,000,00	 ." -	 .	 2,000.00	 1 00.00%	 '	 '	 -	 200,00 -

Construct Temp. Partitions	 -	 , 200,000.00	 1 29,750.00 -	 , -	 129,750.00 - 64.88%	 70,250,00	 12,975.00

Construct. 131 Lobby temp. Passageway 	 '	 175,000.00	 --	 113,750.00 d '	 113,750.00	 65.00%	 :	 61,250,00	 11,375,00 -
Midlevel 'fenip partitions	 .	 2,000.00	 '	 -	 .	 .	 -'	 0.00%	 -	 2,000.00	 -

Construct letup. Partitions 	 -	 50,000.00	 ,	 -	 -	 -	 0,00%	 50,000.00	 -

2 layoutTemp Partitions	 2,000.00	 .	 -	 -	 1,400.00 <,
	 '	 1,400,00 	 70.00%	 ' 60000	 - 140.00

Construct Temp, Partitions Ext. : 	 '	 '	 ' 60,000.00	 ,	 -	 42,000.00 '	 -	 42,000.00	 70.00%	 '	 18,000.00 ' -	 4,200.00

82 Construct Temp. Partitions	 .	 60,000.00	 -	 ,	 -	 .	 .	 -	 000%	 ,	 60,000.00	 -

Construct, 'l'etnp: Partitions	 75,000.00	 .-''	 -	 -	 ' 0.00%	 75,000,00	 -

Relocate Temp. Pattilions East Ticketing 	 75,000.00 -	 . -	 -	 0,00%	 '	 - 75,000.00

Constiuct. Temp, Partitions	 30,000.00 .	 -	 .	 ' . -	 0.00%	 30,000.00

Construct Temp. Partitions Nse 	 30,000.00	 '	 -	 ,	 ,	 .	 -	 -	 0.00%	 30,000.00

Construct Temp, Patittions Sse	 ..	 50,000.00 .	 . .	 ' . -	 " .	 .	 ' 0.00%	 50,00000

Temp. Partitions for Service Escalator	 30,852.00	 '	 -	 .	 -	 .	 ,	 - '	 0.00%	 30,852.00

ConstmuctUpper Level Temp. Partitions	 35,85100	 . -	 -	 .	 '-	 0.00%	 35,852,00

Temp, Partitions for Service Elevators	 20,000.00 ,	 . . .-	 -	 .	 ' -	 0.00%	 -	 20,000.00

Cottstruèt. Temp. Partitions '	 50,00000	 -	 .	 - .	 .	 , 0,00%	 ,	 ' 50,000.00

Construct, Temp. Partitions	 ,	 .	 50,000.00	 -	 -	 .	 ,	 ,. -	 :	 0.00%	 -	 50,000.00

Construct. Tctnp. Partitions -	 .	 ,	 ,	 30,000.00 .	 '	 -	 .	 - .	 ,	 .	 . .	 '-	 0.00%	 ,	 30,000.00	 -

Construct. Temp. Partitions ML BI North 	 '	 -	 26,324.00	 - .	 - ,	 . 	 .	 . .	 , , ' -	 0.00%	 -	 26,324.00

Cottstrucl:Temp. Partitions ML -	 ' -	 ---'-	 26324:D0 ' ' 	 '--	 ."	 '.''	 '-''	 0.00% -	 26,324.00...

Construct. Temp. Partitions 141.81 South 	 26,324.00	 '	 _	 . .	 -	 ' . '	 ' ' 0.00%	 26,324.00	 -

LL

-SUB TOTALS	 '	 5,602,416.00	 576,21308 -	 330,132.00	 -	 0.00	 906,345,08 -	 4,696,070.92	 90,634.51

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity



CONTINUATION SHEET	 AlA DOCUMENT G7O3,

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 4
ronirarior's signed cerliflcatinn is attached,,_ . .	 ,	 -	 ..'	 .	 'APPLICATION DATE..
In tabulations below, amounts ale stated to the nearest dollar.	 PERIOD TO:	 03/31/07
Use Column len Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 5855R04 Mar.	 -
A,	 B	 C	 D	 E.	 F	 .6	 H	 I

71gM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE	 RETAINAGE
NO	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (6 + C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C -6)	 RATE)
H) E)	 -	 (NOT IN	 TO DATE

	

DORE)	 (O+E+F)
Construct Temp. Partitions UL	 26,324.00	 -	 .	 '-	 -	 26,324.00	 -

SELE(TIVE I DEMOLITETON 	 .	 975,000.00	 -	 117,000.00 /	 117,000.00	 12.00%	 858,006,00	 11,700.00
6 ASBESTOS ABATEMENT	 ,	 200000.00	 -.	 -	 -	 0.00%	 200,000.00
7	 LEAD ABATEMENT , 	 -	 '	 589,750.00	 -	 -	 -	 ,.	 -	 0.00%	 589,750,00	 -
8 ' SITEWOItK	 .	 .	 -	 .	 194,000.00	 '	 -	 .	 - .	 .	 -	 0,00%	 194,000,00	 -
9 SHORING	 -	 , 107,944,00	 -	 -	 -	 -	 000%	 , 107,944.00
10 MINI PILES	 .	 956,000.00	 . -	 . -	 -	 0,00%	 956,00009 .	 -
II PAVEMENT MARKINGS	 ' 3,500.00	 -	 -	 -	 0.00%	 3,500.00
12 FENCESANOCATES	 .	 60,200.00	 '	 -	 - -	 . .	 , . .	 0.00%	 60,200.00	 '	 -
13 TRAFFIC CONTROL MAINTR,NANCE 	 25,000.00 '	 -	 -	 .	 -, .	 0.00%	 25,000,00	 -
14 CAST-IN-PLACE CONCRETE 	 ,	 ,	 ,	 ,	 ,	 -

Remove Fill From Term B	 ' '278,594,00	 -	 139,297,00	 139,297.00	 - 50,00%	 139,297,00	 13,929,70
Cast in Place Concrete Submittal	 5,000.00	 - 5,000.00	 - 	 5,000.00	 106,00%	 . -	 500.00

1.2 Lobby & EI/E2 Escalators
Construct Spread Footings 	 ,	 21,233.00	 -	 , -	 ' -	 0.00%	 21,233.00	 -
Concrete Pile Caps & p as	 54,489.00	 , -	 -	 ,	 -	 0.00%	 54,489.00
New Concrete Ext Stub Walls & Grade Beams	 27814 00 '	 '	 -	 -	 -	 0.00%	 27814.00
Slab on Girdle	 '	 394,124.00	 -	 - ,	 -	 000%	 , 394,124.00	 -
New Concrete Sidewalk at Frontage 	 '	 -	 84,879.00	 - -	 . -	 .	 -	 0.00%	 84,879.00	 -
Concrete Topping	 '	 97,819.00	 . -	 .	 -	 0.00%	 97,819.00	 U

.6 South Generator Conduit under Road
Sitework Concrete Restoration 	 '	 32) 74.00	 ,	 -	 -	 -	 0.00%	 32,1 74.00

2.1 North End of B2
New Concrete Sidewalk at B2 Nods Frontage	 ,	 43,624.00	 -	 -	 . 0,00% ,	 .	 43,624.00

2.2 South End of B2
New Concrete Sidewalk at B2 South Frontage 	 32,909.00	 '	 -	 . -	 ,	 -	 ' 0.00% '	 32,909.00	 -
Construct Slabpn JJrade,	 ,.	 25,429.00	 ,	 ,	 , -	 , - .	 -	 .	 - -	 000%	 ,	 25,429.00

13 Baggage Claim Area & Offices 	 .	 .
-	 Place Concrete Pad for AHU #7 	 '	 7969.00	 -	 -	 .	 000%	 7,969,00	 -

SUB TOTALS	 . '	 4,243,775.00	 5,000.00	 256,297:00	 0.00	 - 2I,297.00 

L=

3,982,478.00	 26,129.70

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

Page 2 of 19

N



CONTINUATION SHEET	 J4!ADOCUMENTG7O3

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 .	 . APPLICATION NO:	 - 4 .

Contractors signed certification is attached.	 -	 -	 APPLICATION DATE:	 04/10/07

In tabulations below amounts are stated to the nearest dollar. 	 -	 -	 .	 - -	 PERIOD TO	 03131/07

We Column I on CôntEaets where variable retainage for line items may apply 	 - - - - --	 '	 ARCHITECTS P ROTE CT NO: - VRH Job 2034
VRH INV, NO	 5855R04 Mar,	 -

A	 -	 B'	 -	 -	 C	 0	 I	 -E	 -F	 0 	 H	 I
FFEM	 DESCRIP'rloN OF WORK 	 -	 SCHEOULED	 WORK COMPLEtED	 .	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAINAGE
NO.	 - .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH..	 (IF VARIABLE

	

APPLICATION	 STORED 	 AND STORED	 (C' 0)	 RATE)

	

to, E)	 '	 '	 ' (NOT IN	 TO DATE	 -
DORE)	 '"(D+E+F)

Concrete Pile Caps	 50,004,00	 .	 -	 0,00%	 50,004,00

New Concrete Stub Wall	 -	 26,609,00	 -	 '	 0,00%	 26,609.00

Slab on Grade (&AI1IJ Pads)	 664959.00	 '	 .	 -	 000% -	 664,959.00

D East- Concrete Masonry Restoration 	 -	 9,294,00	 -	 .	 ,-	 -	 -	 0.00%	 9,294,00

New Concrete Sidewalk @ Frontage	 -	 51,199.00	 '	 -	 -	 ,	 -	 0.00%	 51,199,00

Concrete Topping	 , .	 161,184.00	 '	 .	 -	 .	 .	 .	
-	 0,00941 	 161,184.00-

2.5 South Substation Area & Corrider
Concrete Pile Caps '	. '	 .	 ' '	 ,	 44,769.00	 - .	 -	 .	 -	 - '	 0,00%	 44,769,00

	

-	 Slab on Grade	 ..	 102,249,00 '	 -	 -	 .	 -	 0,00% ,	 102,249,00	 -

Concrete Topping	 29,179.00	 -	 ' -	 -	 0,00% -	 29)79.00

2,10 Curb Joint Between 1-22 ml
Place New Concrete for New Drainage Trough I 	 57,824,00	 -	 '	 '	 '	 ' '	 '0,00% .	 ,	 57,824,00

Place New Concrete for New Drainage Trough 2 	 '	 57,824,00	 '.	 ' - . .	 '	 '	 '	 0.00%	 37,824.00

Place New Concrete for New Drainage Trough 3 	 57,824,00	 '	 -	 -	 '	 .	 -	 0,00%	 '	 57,824.00

Place New Concrete for New Drainage Trough 4 	 57,824,00	 -	 . '	 -	 .	 -	 000%	 57,824.00

'Place New Concrete for New Drainage Trough 	 57,824.00	 - '	 -	 '-	 .	 '	 '	 -	 0.00%	 57,824.00

Place New Concrete for New Drainage Trough 6 	 '	 57,824,60	 ,	 : -	 -	 , ' -	 0.00%	 57,824,00

Place New Concrete for New Drainage Trough 7 	 ,	 57824,00 ,	 -	 .	 -	 '.	 . .	 .	 - '	 0.00%	 57,824,00

Place New Concrete for New Drainage Trough 8 	 57,824,00 '	 .	 -	 .	 .	 -	 0,00%	 57,824,00

2,12 Service Elevators'

	

-	 Elevator Pit Pileeaps Concrete	 14,759,00	 .	 - '	 :-	 -	 - -	 0.00% ' -	 14J59,00

	

- Elevator Pit Concrte Slab & Walls 	 ',	 '	 341234,00	 .'	 .	 _	 '	 , . -	 0,00%	 34,234.00

2,13 ES Escalator & Infill Slab
Concrete Slab on Metal Deck at thrill 	 -	 70,744,00	 '	 -	 .	 -	 .',	 -	 0.00%	 70,744,00

11 North Substation, Generator Emer. Switehgear
Construct Concrete Generator Pad 	 16,434,00	 ,	 -	 -	 '	 .	 '	 ,	 - ,	 , 0.00% .	 ' .16434,00

3,4 Final B I Lobby, Escalators E3/E4
Construet'Spread Footings	 , ,	 '36,114.00	 ,	 ,.	 -	 .,	 -	 '	 ' 	 '	 .	 000%	 , 36,1.14,00

Construet'PileCaps at £levator&-Escalator Pits'' ' 	 ' 70)79:00	 '	 ' -	 _' .	 , - _'	 :'," ':' ,	 '	 -	 ''O00% -	 ' ' '70:179.00'""'

Final Slab on Grade at South Sector,	 '	 , 146,154,00	 '	 . _	 '	 ' '	 '	 '	 0.00% '	 146,154,00

- Concrete Topping	 -	 ' '	 ...	 53,469,00	 -	 -.	 0,00%	 531469.00

SUB TOTALS	 '	 2,044,12500	 ,	 0,00	 0,00	 - '	 0,00	 000 '	 2,044,125,00 -	 0,00

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

Page 3oHO



ON11NUATION SHEET
	

AlA DOCUMENT 0703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT containing 	 -	 APPLICATION NO:	 4
Contractors signed certiutcati&n is attached. 	 -	 APPLICATION DATE:	 04/10/07
In tabulations below, amounts are stated to the nearest dollar.	 -	 -	 -,	 -	 PERIOD TO:	 03/31/07
Use Colu,nn I on Contracts whore variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRH Job 2034

,:........, .......'	 VRH1NVNfl._.5855Rfl4'NAar..

B	 C	 .	 D	 I	 E	 F	 0	 Ft	 I
T1TM	 ' DESCRIPTION OF WORK 	 SCHEDULED	 . WORK COMPLETED	 MATERIALS	 TOTAL	 55	 BALANCE	 RETAINAGE

NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 t	 (C - 0) "	 RATE)
(D +E)-	 (NOTIN	 TO DATE

1) OR 	 (D+E+F)

	

3.5 13115 Belt 1b4.MER4, Loading Dock CIg 	 .	 .
Concrete Housekeeping Equip. Pads MER 94 	 ' 9.24900	 -	 -	 -	 0,00%	 9249.00

110 South Generator! Siteworlc
South Generator Concrete Foundations/Sub 	 173,189.00	 '	 .	 - .	 -	 0.00%	 173,189.00	 -	 -
Construct Concrete East Wall	 46,463.00	 -0.001',	 46,463.00

IS UNIT MASONRY	 334,000,00	 .	 -	 -	 0,00%	 334,000.00	 -
16 STRUCTURAL STEEL	 877,324,00	 -	 -	 0,00%	 877,324.00	 -
17 MISCELLANEOUS STEEL

Muse steel Submittal 	 18898.00	 4,000.00 ,/	 4,000.00	 21.17%	 14,898.00	 400.00
[tab Miss Steel Drainage Trough	 32,000.00	 -	 .	 -	 -	 ' .000%	 32,000.00	 , -
Fab Steel Stair	 21,031.00	 - -	 ,	 .	 -	 . 0.00%	 '21,031.00

1.2 Lobby & El/E2 Escalators
Install Steel Stair 4 I	 85,000.00	 ..	 -	 - -	 0.00%	 85,000.00	 -

2.3 Baggage Claim Area 	 .	 .
Misc Steel Framing at CW Lee	 302,223.00	 . -	 --	 0.00%	 302,223.00	 -

Tube Steel at Baggage Offices 	 :	 8,198.00	 -	 - '	 0.00%	 8,198.00
2.10 Cutb Joints Sclween 1-22 ML

Install Misc Steel Drains Trough ff1	 32,375.00	 -	 -.	 -	 0.00%	 32,37500	 -
Install Misc Steel Drains Trough #2	 32,375.00	 -	 .	 .	 -	 .	 .	 -	 0.00%	 32,375.00
Install Miss Steel Drains Trough #3 	 .32,375.00	 -	 -	 0.00%	 32,375.00
Install Misc Steel Drains Trough #4	 '	 32,375,00	 .	 , -	 .	 -	 0.00%	 32,375.00	 -
Install Mist; Steel Drains Trough #5	 .	 32,375.000,00%	 32,375.00	 -.
Install Misc Steel Drains Trough 46 	 '	 32,375.00	 .	 .	 - -.	 0.00%	 32,375.00	 -.	 -
luislail Misc Steel Drains Trortgli #7 	 32,375.00	 . -	 -	 0.00%	 32,375.00	 -
Install Miss Steel Drains Dough #8 	 32,375.00	 . -	 -.	 .	 -	 0.00%	 32,375.00	 -

19 Struet Ivlod'ns/Closures

	

Misc Steel/Deck Closure 131-IS Openings 	 .	 4l844300	 .	 - .	 .	 -	 0.00%	 418,443.00	 - -
IS ORNAMENTAL METAL

I Ornamental /Glazed Elev. Enclosure Submittal 	 84,000,00	 ,	 ... -	 0.00%	 84,000,00
2 Tab Ornamental /Glazed Elevators Enclosure	 - ' - '	 864,000.00	 --' -	 -	 --- ,	 --	 - _	 -	 ' '	 ': 	 - --	 0:9904 -	 ...	 864,000,00 - - -- -
	 3 Erect Ornamental Enclosuit 	 .452,000.00 --	 . -. --'--	 - --:	 -	 '	 -	 --	 0.00%	 452,000.00

.4	
-

Glazing at Elevator Enclosure	 290,000.00	 .	 -	 -	 -	 0.00%	 290,000.00
5 Misc, SS Fabrication's ' 	 -	 '	 3101000,00	 .	 -	 .	 -.	 -	 0.00% '	 310,000.00 -

SUB TOTALS	 .	 4,585,Ol&00 .	 0.00	 '	 4,000M0	 0.00 .	 . 4,000.00	 4,58l,Ol8.0	 - 40000

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 A/A DOCUMENTG703

AlA Document G762, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO 	 4

Contractor's signed certification is attached. 	 -	 ,	 APPLICATION DATE:	 04/10/07

In tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 PERIOD TO: -	 03131107

Use Column I oil 	 where variable retainage For line items may apply 	 ARCH LTECT'S PROJECT NO: - 	 VRI-LJob 2034
VP.INV,?.O.5855R04Mar.

A	
DC

	 ID	 E	 F	 0,	 It
I M	 ULSCRII'TION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 '4	 BALANCE	 RETAINAGE

ND,	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION ,	 SIORED	 AND STORED	 '' •(C : G)	 RATE)'
(D4E)	 (NOT IN	 TO DATE

FOR F)	 (0+13+1')

19 COLUMN COVERS	 .	 730000.00	 , -	 '	 -	 -	 0,00%	 730,000,00

20 EXPANSION CONTROL	 132,210.00 ,	 -	 -	 0,00%	 832,210.00

21 ARCHITECTURAL WOODWORK	 74,400.00 	 .	 0.00%	 74,400.00

22 WATERPROOFING	 67,660,00	 -	 -	 0.00%	 67,66000

23 EXTERIOR INSULATION & FINISH	 .	 187,000,00 	 -	 -	 .	 .	 0.00%	 187,000.00

24 FIREPROOFING	 50,000.00	 '	 -	 -	 000%	 50,000.00

25 METAL DOORS & FRAMES	 121,000.00	 -	 -	 ,	 -	 0.00%	 121,000.00

26 OVERHEAD COILING DOORS .	11,850.00	 -	 0.00%	 :	 11,850.00

27 GLAZING

Window Wall & Glazing 'Submittal	 -	 20,294 00	 .	 -	 .	 .	 ' 0.00%	 20,294.00

Metal Glass Guardrails Submittal	 .	 23,79400	 . -	 .	 0.00%	 23,794.00

Crystal l'a p scls SubinitLil	 17,794,00	 -	 .	 ,	 .	 -	 000%	 17,794.00

Fab Crystal Panels	 67,794.00	 ,	 -	 0.00% .	 67,794.00

Fab Metal Glass Guardrails Mid-Level BI&132 	 18,54400	 .	 -	 -	 0100% -	 18,544,00

Lab. Vestibule Storefront Lower Level 13-2	 8,794 00	 .	 ,	 .	 -	 0.00%	 '	 8,794.00

Fab.Curtain Wall for Lower-Level Baggage 	 18,79400	 -	 -	 0.00%	 .	 18,794.00	 -

Lab. Vestibule Storefront Lower Level B-I 	 ,	 8,794.00	 . -	 .	 .	 -	 0.00%	 8,794.00

Fab.Mclal.Glass Guardrails Mid-Level 131 E3/4 	 18,544.00	 .	 ,	 -	 .	 -	 0.00%	 18,544.00

1.2 B I Lobby net. ./E-2 Escalators	 .	 .
Field Measure for Vestibule Storefront	 '	 4,79400	 .	 . -.	 -	 .	 -	 0.00%	 ,	 4,794.00

Install Vestibule Storefront	 75.294,00	 -	 .	 .	 -	 ' 0.00%	 . , 75.294,00

IistaIl Autonsalic Doors at Vestibule 	 .	 '	 98,794.00	 -	 '	 :	 -	 0.00%	 .	 98,794.00

-	 Crystal Glass Wall Panels 	 97,794.00	 -	 , -	 0.00%	 . 97,794.00

	

1.4 El&E2 Escalators Stair & Guardrail,ML 	 . . -	 .	 -	 0.00%

Field Measure Template for Guardrails(EIJE2) 	 6,794.00	 . . -	 -000%	 6,79400

FablMelal Glass Guardrails (131/132) 	 92794.00 	 -	 0.00%	 ,	 92,794.00

2.1 North End of 13-2

Field Measure For 132 Vestibule Storefront 	 ' 4,794.00	 ,	 '-	 -	 0.00%	 4,794.00	 -

.IstalLNô,1h.B2 Vestibul4 Storefront 	 .	 ' ''	 50,794.00	 ,	 .	 . , ,	 .	 . . . -. 	 :	 - 	 0.00% 	 50794.00

Install Automatic Doors at 132 Vestibule	 -	 .50,794,00 '	 , . -	 ,	 ,	 -	 - 000%	 50,794.00'

Crystal Glass all Panels	 .	 172,794.00	 -	 . . .	 . ,	 -	 - 000%	 172,194,00	 -

2.1 South End of 13.2
Is [all South 132 Vestibule Storefront	 33,794.00	 '	 -	 .	 -	 0.00%	 , 33,794,00

-	 SUB TOTALS .	 - 2,266,500.00	 0.00	 0.00	 0.00	 0.00	 .	 2.266500.00	 0,00

- -
	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Documents Authenticity

-	 - Page 5ofl9



GONTNUATON SHEET	 4/A fl0C11A4F7WTG70I

AlA DocEinent 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -APPLICATION NO:	 4 -	 H

Contractors signed codification is attached	 -	 -	 ,	 .	 - APPLICATION DATE:	 -	 04/10/07

In tabulations below, amounts are stated to the nearest dollar. 	 -	 - - :	 - PERIOD TO: '	- -	 03/31/07:	... -

use Cblunsti Ion Contracts wheth variable ret inageior.Itn&Itelns may apply.------------ 	 'ARCUITECT'SPROJECT NO: -- - VRI-I Job 2034- 	 -	 - ---

	

VRH INV. NO -	 5855R04 Mar.- 	 -	 -
A.	 .	 13	 C	 -	 0	 E	 -	 'F	 -	 0	 -	 -H-	 1

ITEM - 	 DESCRIPTION OF WORK	 -	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 - %	 . BALANCE	 ' RETAINAGE
NO.-	 -	 --	 - -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G ^ C)	 TO FINISH.-.	 -(IF VARIA13LE,

-	 APPLICATION	 STORED	 - ANOSTORED	 -	 (C-0)	 RATE)
• 	 - 	 - 	 - 	

- B) E)	 -	 (NOTIN	 - TO DATE	 -	 -	 -	 -

	

-	 -	 DORE)	 (O+E+F)

- Install Automatic Doors at South 02 Vestibule	 -	 - 50,794.00	 -	 -	 -	 -	 0.00% --	 50,794.00	 -
- 23 I3aggageClOitn Area

Remove Crystal Panels 	 -	 -	 14,794.00	 -	 -	 -	 -	 -	 0.00%	 14,794.00	 -	 -

Field Measure fo r Curtain Wall Fabricaton - - -	 5,794.00	 -	 -	 -	 - -	 000%	 5,794.00	 -	 -

Install Curtain Wall Metal - - 	 83,794.00	 -	 -	 -	 -	 0.00%	 - 83,794.00	 -

Install Curtain Wall Glazing	 .	 - 51294.00	 - -	 0.00%	 5,294.00	 - -

Sonslesa Sort & Glazing at Baggage Office 	 -	 104,794.00	 -	 -	 000%	 104,794.00	 -

Crystal Glass Wall Panels 	 -	 152,794.00	 -	 .	 0.00%	 - 152794.00 -	 -	 -

2.6 East 1/2 Tickettng Area Oversize Bag
East Ticketing Crystal Glass Wall Panels	 69,794,00	 -	 -	 -	 0,00%	 69,794.00	 -	 -

2.7 North Side of  2-Lobby ML

Metal/Glass Gualdrails North Side Escalators 	 :4779400	 -	 , :	 ,	 --	 0.00%	 47,79400	 -

- 2-7 South Side of  2 Lobby ML
Metal/Glass Guardrails South Side Escalators 	 47,79400	 -	 -	 .	 -	 -	 -	 0.00%	 , 47,794.00	 - -	 -

3.2 Final 32 Lobby
Crystal Glass Wall Panels -	 -	 -	 52,794.00	 .	 -	 -	 -	 0.00%	 52,794.00	 -	 -

- -	 3,4 Final 131 Lobby Escalators E3,E4 Elevsl/2
Crystal Glass Wall Panels -- 	 - --	 -	 240,794.00	 ,	 - -	 -	 -	 --	 0.00%	 240,794.00-

3.4 Final 01 Lobby Escalators E3,E4 Elevsl/2 	 -,	 -	 -	 -	 -
Field Measure Template For Guardrails(E31E4) 	 -	 - 6,794.00	 -	 -	 -	 -	 ,	 ,	 -	 0.00%	 6,794.00	 - -
Install Metal Glass Guardrails (E3/E4)	 122,79800	 -	 -	 -	 0.00%	 122,798.00	 -	 -

28 I)[fl'WALL

Fab GFRG Panels Mid-Level BI & B2	 60,852.00	 '	 -	 -	 '	 : -	 -	 - 0.00%	 - 60,852.00	 . --

Fa b . GFRG Panels Mid-Level B) E31E4 	 -	 - .	 60,852.00 -	 , -	 -	 .	 -	 0:00%	 -	 60,852.00	 -

I Install Elnerior Metal Ceiling over Sidewalk 	 -	 35,852.00	 .	 - -	 .	 .- -	 0.00%	 - - 35,852.00	 -

Partition Construction 	 -	 45,852.00	 -	 -	 -	 , -	 1	 -	 45,852 00	 -	 - -

Construct, Cement Board Soffits over Sidewalk	 29,852.00	 .	 - - .	 . -	 -	 0.00%	 -	 29,852.00	 -	 -

Vestibule Ceiling	 -	 -	 .	 45,852.00'	 .	 - -	 . .	 -	 -	 0.00%	 45,852.00-	 -

Drywall CeIlIngs md Sofists	 2985200	 o 00%	 2285200
Metal Pan Ceilings	 505,85200	 -	 -.	 .	 -	 000%	 505,252.00	 -	 -

Stud Framing for MER 1/143	 - 35,85200	 -	 -	 ,	 .	 -	 0.00%	 35,852.00	 -
- I Drywall Plywood & Galv, Metal End. MER 11143	 35,852.00	 1-	 -	 0.00%	 35,852.00 -	 -

SUB TOTALS	 1,939,140,00	 0.00	 0,00	 0.00	 0.00	 1,939,140.00	 0.00

- -	
-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity -

Page Cofl9



AM DOCUA4ENTG7II?

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 .	 APPLICATION NO:	 - 4'

Contractdr's signed certification is attached, 	 .	 -	 APPLICATION DATE:	 04110107.

Iii tabulations below, amounts are stated to the nearest dollar, 	 -	 .	 . .	 PERIOD TO:	 03/31/07

Use Column'] on Contracts where variab retainage Iór line itèni iiià9 'hy,	 . -	 . ...	 -	 :	 -	 '' ARCHITECTS PROJECT NO:''VRH Job 2034

- .	 .	 .	 . .	 ..	 VRH INV. NO . 5855R04 Mar.

A	 .	 -	 0C	 1)	 E	 -	 F	 .	 -	 0 	 H'	 -1
11 EM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 .	 MATERIALS	 . TOTAL	 BALANCE	 RETAINAC'rE
NO .	 .	 .	 VALUE	 , FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 '	 STORED ' '	 AND STORED	 .	 (C 0) :	 RATE)

	

(DIE)	 '	 .	 (NOTIN	 TO-DATE
DOE E)	 (D+E+F3

InsInIl Framing forSoffit/Fascia EI/E2' . -	 29,852,00	 -	 .	 ,	 .	 0.00%	 -	 29,85200

Install OFRO Panels El/ID	 '	 '	 30,852,00	 '	 .	 , -	 .	 .	 ' -	 0.00%	 30,852,00

2 Partition Liiyout ,Top& Bottom Track-Wet Areas ' 	 147,852,00	 -	 .	 .- '	 000%	 147,852,00

Stud Framing & Blocking .Wet Areas	 147,85100	 -	 -	 -	 0,00%	 t47,852.00

Drywall-Wet Areas	 147,152.00	 -	 . -	 .	 .	 -	 0.00%	 147,852,00

Wet Ticketing- New Partitions 	 .	 147852.00	 '	 .	 . -	 -	 0.00%	 147,852.00

Ceiling Construction For North 82 Vestibule 	 '	 147,852.00	 .	 -	 .	 000%	 147,852.00	 -

WT Drywall Ceilings	 , 75,852.00	 -	 .	 '-	 0.00%	 .	 75,852.00

WT Suspended Ceilings	 .	 ,	 35,852,00	 .	 .	 .	 -	 .	 '-	 .	 '-	 0.00% -	 35,852.00

WT Metal Pan Ceilings	 .-	 155852.00	 -	 -	 . 0.00%	 155,852.00

Ceiling Construction 132 Vestibule	 ''	 125852.00	 .	 -	 ,	 '	 0.00%	 125,85200	 -

Drywall Ccilings & Soffits .-'	 .	 . 75,852.00	 :	 '	 '	 0.00%	 75,852.00	 -

Suspended Ceilings	 ''	 .	 30,852.00	 -	 -	 .	 - '	 ' 0.00%	 30,852.00	 -

- Metal Pan Ceilings	 . '	 '	 '405,852.00	 .	 -	 -	 0.00%	 405,852.00

Install Extenor Metal Ceiling Over Sidewalk 	 105,852.00	 - ,	 .	 -	 00004	 105,85100 -

Metal Stud & Drywall Baggage Offices 	 ' '	 55,852.00	 -	 ,	 -	 -	 0.00%	 55,852.00	 -

- Drywall SofFits &Ccilings	 ,	 , 55,85100	 .	 -	 - .	 0.00%	 , 55,852.00	 -

metal Pan Ceiling Cobstruclion 	 . '	 155,852,00	 ,	 .	 .	 . -	 .	 .	 .	 -	 0.00%	 155852.00	 -

Ceiling at South Corridor	 '	 80,852.00	 . . . . -	 - 	 000% , 	 80852.00

ET New Partition	 ,	 55,852.00	 :	 ' 	 -	 ' .	 -	 0.00%	 .	 55,852.00

ET Drywall Ceilings .& SuIfits	 55,852.00	 -	 .	 -	 0.00%	 ' .	 55,852.00	 -

CT Suspended Ceilings	 .	 ,	 55,852.00 - '	 .	 ,	 -	 .	 . ,	 0.00%	 -	 55,852.00	 -

CF Metal Pan Ceilings	 -	 .	 105,852.00	 .	 -	 .	 -.	 0.00%	 105,852.00

Framing for SofflL'Fascia North Side Escalators	 '	 ' 30,852,00	 ,	 -	 . .	 . -	 0.00% ,	 30,852.00

Install OFRO Panels NSE	 -	 '45,852.00	 -	 ,	 .	 . '	 0.00%	 45,852.00

Framing for SofliUFascia South Side Escalators	 ' '	 65,852.00	 . .	 -	 .	 ,	 '	 0.00% 	 65,852.00

-	 Install UFRO Panels SSE	 ,	 ,	 35,852.00	 -	 ..	 '	 - .	 0.00%	 35,852.00	 -

Mid Level Partitions ,	 - .	 , 75,852,00 	 .	 .	 -	 0,00%	 .	 75,852.00	 -

-	 Construct Drywall Partitions Escalator ES' ' 	 ,	 -	 .	 ' '30,852.00	 '	 '	 .	 .	 . .	 ' . _' .	 '.	 .	 .	 -	 .	 d.00%. . .. 7:	 30,852.00

Plaster ES	 '	 .	 ,	 168,204.00	 .	 -	 .	 ..	 '- .	 0.00%	 168,204.00 -
'Elevator Shaftwall Construction 	 ,	 30,852.00	 - .	 .	 -	 0.00%	 30,852,00	 -

-FJ 	,	 SUB TOTALS	 '	 .	 2,917,764,00	 0.00 '	 0.00	 . , 000	 0.00 '	 ' . 2,917,764.00	 ' .	 0.00

-	
-_Users may obtain validation of this document by requesting of the license a completed AlA Document D401'- Certification of Document's Authenticity

Page 7 of 19



CONTINUATION SHEET	 AM DOCUMENTG703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO,	 4

Contractor's signed certification'is attached. 	 APPLICATION DATE:	 04/10/07

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO 	 -	 03131/07

UiEColuniñ Ion Contracts what  variable tetainage'fan line itern's'may apply.	 -	 '	 - '	 'ARCHITECT'S PROJECT NO:	 VPJ-iJob 2034

	

VEIl INV. NO	 5855R08 Mar.

A	 H	 BF  F	 C	 H

	

DESCRIPTION OF WORK - 	 SCHEDULED	 WORK COMPLETED
E
	MATERIALS	 TOTAL	 '	 BALANCE	 RE1'AINAOE

NO,	 -	 VALUE	 FROM PREVIOUS	 TI4IS PERIOD	 PRESENTLY	 COMPLETED	 (C + C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C-C)	 RATE)
(D+E)	 (NOT IN	 TO DATE

	

OORE) -	 (D+E+P)

Drywall Solirts & Ceilings	 25,852,00	 -	 -	 '	 -	 -	 0.00%	 ' 25,852,00	 -
Suspended Ceilings	 25,852,00	 -'	 .	 '	 -	 -	 0.00%	 25,852.00 ,	 -
Metal Pan Ceilings	 93,20400	 ,	 -	 .	 0.00%	 93,204.00

Ceiling at RI-IS	 '	 '	 45,85200	 .	 '	 ,	 -	 0.00%	 45,852.00	 -

Pastieiors Construction	 '	 25,852.00	 -	 -	 0.00%	 25,852.00
Drywall. Ceiling & Soffits	 '	 '	 55,852.00	 -	 '	 -	 0.00%	 55,852.00
Metal Pan Ceiling Loading Dock	 55,852.00	 ,	 -	 .	 -	 0.00%	 ' 55,852.00

Install Framing for Soffit/Fascia E3/E4	 55,852.00	 -	 -	 0.00%	 55,852.00

lntaII OFRO Panels E3/E4	 25,038.00	 -	 -	 0.00%	 25.038 00	 -

29 TILES	 49,590,00	 '	 .	 -	 -	 0.00%	 49,590.00

30 TERRAZZO
1.2 131 Lobby includrngEl-2 Escalators	 230,821.00	 '-	 '	 0.00%	 230821.0Q
2.1 West. Ticketing	 '	 - 226,99100	 -	 0.00%	 226,993.00	 -

2.2 South End o162	 109,536.00	 -	 -	 - 	 0.00%	 109,536.00	 -

2.3 Baggage Claim Area & Offices 	 680,241.00	 -	 0.00%	 - 680,241,00	 -
2.6 East Ticketing	 .	 .	 97,311.00	 -	 .	 -	 0.00%	 97,311,00	 .	 -

3.2 Final 132 Lobby	 '	 14,20200	 - .	 .	 -	 0.00%	 11420200

3.4 Final RiLobby Escalator E3-4, Elev.l,2	 222,180.00	 .	 .	 -	 .	 -	 0.00%	 222,180,00

3.12 5500 Concourse Level 9 (inbill area)	 219,321.00 '	 .	 '	 -	 , 1100%	 219,321.00	 -

3.12 S510 Replace existing Concourse Level finish 	 59,395.00	 -	 -	 0.00%	 59,395.00

31 CARPET	 23,903.00	 ,	 .	 -	 -	 0.00%	 23,903.00

32 PAINTING	 159.600,00	 -	 .	 ''-	 . 0.00%	 159.600.00	 -

33 'TOILET COMPARTMENTS	 27,840.00	 .	 -	 0.00%	 27,840.00

34 WALL& CORNER GUARDS ' 	 44,500.00	 -	 '-	 0.00%	 44,500.00	 .

35 SIGNAGE	 300,000.00	 : '	 -	 I	 .	 -	 0.00%	 .300,000.00.

36 FIRE EXINGUISIIERS & CABINETS	 ,	 2,225.00	 '	 -	 - ,	 0.00%	 2,225.00

37 FLOOR MATS & FRAMES	 .	 21,910.00	 ' 	 .	 -	 ,	 -	 0.00%	 21,910.00

38 ELEVATORS	 .	 .

	

Service Elevators Submittal'-'--14,000.00	 .	 -	 .--	 --fl.-.	 .	 -' ' 0.00%'	 '14,000.00

Passenger Elevators Submittal'	 ' 14,000.00	 ,	 - .	 -	 - '	 0.00%	 14000.00
Procure Servrce Elevation;	 393,300.00 '	 .	 -	 -	 - '	 0.00%	 393,300.00

	

SUB TOTALS	 3,420,074.00	 0.00	 0.00	 0.00	 O.00,	 3,420,074.00	 .	 0.60

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 A/A flOC(IA'IEAJT 07113"

AlA Document d702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 - -.	 .	 APPLICATION NO:	 4

Contractors signed cêrtilication is attached.	 .	 -	 APPLICATION DATE:	 04/10/07,

In tabulatIons below, amounts are slated to the nearest dollar. 	 -	 .	 PERIOD TO:	 03/31/07	 -	 -. -

tiseCutumitti Pu,, Cuttitacts \vhere.variabieteiaina'ge for line items may apply. ":'''	 - ''''	 H	 - -	 -	 ARCHITECT'S PROJECT NO:- -	VRH Job 2034

	

VRJ-T INV. NO	 5855R04 Mar.
A	 0	 C	 D	 I	 E	 F	 0	 H

ITEM	 DESCRII"F [ON OFWORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 '4	 -BALANCE	 RETAINAGE
NO.	 VALUE	 FROM PREVIOUS - THIS PERIOD - 	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH	 (IF VARIABLE

APPLICATION	 -	 STORED	 AND STORED	 (C - G)	 RATE)
(D+ E)	 (NOTIN	 TO DATE	 .

__________________ ______________ I) OR 	 (DtE+F)
Procure Passenger Elevators	 486,000.00	 '	 -	 .	 -	 0.00%	 '486,000.00	 -

212 Service Elevators ML	 .
Decommission Exist Service Elevators 	 13,800.00	 -	 -	 0.00%	 13,80000	 -

:Selectivve Demo Service Elevators Components 	 '	 20,700100	 .	 -	 -	 0,00%	 .	 20,700.00	 -
Drill Elevator Jackholes	 69,000100	 -	 .	 .	 -	 0.00%	 69,000.00
Elevator Rails 	 '	 38,600.00	 -	 - -	 0,00%	 .	 38,600.00
Elevator Piston	 -.	 69,000:00	 -	 .	 -	 ,'	 -	 0,00%	 -69,00000	 -
Elevator Roller Guides	 •,	 4,80000	 -	 -	 '	 0.00%	 4,800.00	 -
Elevator Pump Unit 	 -	 , 37,30000	 '-	 :	 0,00%	 37,300.00	 -
Elevator Hydraulic Piping	 ,	 8,500.00	 '	 .	 -	 0.00% .	 '	 8,500.00
Elevator Oil & Oil Cooler	 '	 '	 .	 7,000,00	 ,.	 -	 '	 -	 0.00%	 7,000,00
Elevator Traveling Cable 	 '	 '	 ' 11,20000	 -	 .	 ' -	 0,00%	 11,200,00	 -
Elevator Electrical Conduit 	 .	 6,900.00	 .	 -	 -	 0.00%	 6,900,00	 -
Elevator Cab	 41,400,00	 -	 -	 .	 -	 0.00%	 -	 41,400,00
Elevator Limit Switches	 9,800.00	 . _	 .	 .	 -	 0,00% .	 9,800.00	 -
Elevator Controller	 ,	 47,000,00	 - . .'	 .	 -	 000%	 47,000,00	 -
Elevator Door Operator 	 "	 11,900.00	 .	 .	 -	 .	 0,00%	 11,900,00
Elevator Dcctector Edge & Inspection Station 	 . s,000:oo	 .	 .	 -	 .	 -	 0.00%	 5,000,00	 -

Elevator Entrances	 '	 '	 ' ' . ' 27,600,00	 '	 .	 ,	 -	 .	 ' 0.00% '	 .. 27,600.00	 -	 -
Elevator Car Station	 22,100.00	 '	 .	 .	 -	 0.00%	 . 22,100.00
Elevator Hall Buttons	 .	 -	 .	 .	 90000	 . . .	 -	 '	 0.00%	 9,800.00

Elevator Hoist Wire (multi Cable)	 '	 11,20000	 '	 .	 -	 ,	 0.00%	 . 11:200,00
Elevator Testing	 . -	 11,200.00	 -	 '	 0.00%	 11,200.00

18 Escalators E3/E4 Elevators 112 ML 	 .	 .
Drill Elevator Jacklioles	 .	 .	 . 69,000.00	 '	 '	 .	 -	 '0.00%	 69,000.00	 -

Elevator Rails .	 .	 38,600.00	 '	 :	 -	 ,-	 '	 0.00% ,	 . 38,600.00	 -

Elevator Piston	 .	 69,000.00	 ,	 -	 .	 ,	 -. .	 ' -	 0.00% -	 69,000.00

Elevator Roller-Guides	 - '	 .	 4,800.00	 -	 . .	 -	 -	 .	 -	 .000% -	 4;80000	 -

'ElèvatorPunrp.Unkll .T: : '.'. ' -. . : . 3 ,3o0oc .:	 ---, .: - -	 - --0:00%	 37;300:00

or H Elevator 	 Piping	 -	 -	 8,50000	 .	 . -	 - - .	 .	 000% -	 ' ,	 8,500.00	 -	 -
Elevator Oil & Oil Cooler	 7,000.00	 -	 - .	 ,	 -	 0.00%	 7,000.00

	

SUB TOTALS	 -	 1,204,00000	 0.00	 0.00 '	 ' 0.00	 0.00	 -	 ' -	 1,204,000.00 	 000

	

Users may obtain validation of this document by requesting of the license a.completed AlA Document 0401 - Certification of Document's Authenticity - - 	 -

Page 9ofl9	 -



AlA DOCUMENT 0703

AA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing. 	 .	 APPLICATION NO:	 4.
Contractor's signed certification is attached. 	 -	 .	 APPLICATION DATE:	 04/10/07
In tabulations below, amounts are stated to the nearest dollar. 	 -	 . . -.	 . -.	 .	 PERIOD TO:	 03/31/07

Use Column Ion tontracts Where varia6ie 'retainagefor line train'inay apply 	
' .......	 ,	 -"ARCHITECTS PROJECT NO: 	 VRIIJub 2034 .........

	

___________ 	 VRJ-I INV. NO	 5855R04 Mar:
A,	 :	 o.	 .	 C	 -	 .0.	 E	 .	 F'	 C	 II

1TgM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 ' MATERIALS	 TOTAL'	 BALANCE	 RETAINAGE
NO 	 .	 .	 ,	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 '(0 C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C - .0)	 RATE)
(D+E)	 ,	 . ' (NOTIN	 TO DATE

	

D,ORE)	 (D+E+F)
Elevator Traveling cable	 '	 ''	 '	 1,200.00	 ' '	 ,.'	 .	 .	 -	 0.00%	 11,200,00
Elevator Electrical Conduit '	 '	 15,200.00	 .	 . -	 .	 ,	 0.00%	 15,200.00	 .
Elevator Cab	 82,800.00	 ,	 -	 -	 0.00%	 82,800.00	 -
Elevathr Limit Switches	 ''	 ,	 '	 9,800,00 .	 ,	 -	 -	 0.00%	 9,800.00	 -
Elevator Controller	 -	 48,300.00	 : '	 - 	 - '	 0.00%	 '	 48,300.00	 -
Elevator Door Operator	 '	 11,900.00	 -	 ,	 -	 '	 0.00%	 11,900.00	 -
Elevator Detector Edge & Inspection Station 	 10,500.00	 '	 -	 , ,	 -	 0.00%	 10,500.00	 -

,Elevator Entrances	 '	 . .	 30,400,00	 .	 -	 0.00%	 30,400.00	 -
Elevator Car Station	 '	 22,100.00	 .	 -	 -	 0.00%	 22,100.00	 -
Elevator Hall Buttons. 	 ,	 .	 9,800.00	 ,	 -	 .	 -	 0.00%	 9,800.00
Elevator Hoist Wire ( Multi-Cable) 	 '	 '	 ' '	 11,200.00	 '	 ,	 -	 .	 -	 0.00%	 11,200,00
Elevator Testing	 '	 '	 ,	 11,500.00	 -	 0.00%	 . 11,500.00

39 ESCALATOPS& MOVING WALKS
Escalators Submittal 	 '	 . '	 4,000,00	 ,	 .	 -	 .	 0.00%	 14,000.00
Procure Escalators EI/E2 	 .	 '	 848.000,00	 '	 -	 -	 0.00%	 848,000.00	 -
Procure Escalators E3/E4/E5	 t,380,400.00	 -	 .	 .	 ,	 .	 '	 0.00%	 1,380,400,00

1.2 Lobby mel El/E2 Escalators
Escalators Mobilization	 ' 32,600.00	 '	 -	 ,	 -	 0.00%	 32,60000
Escalators Set Up Rigging & Hoisting Equipment 	 38,70000	 ,	 .	 - .	 ,	 - ' '	 0.00%	 38,700.00
Load Escalators EIIE2 into Pocket 	 '	 27,000.00	 -	 - ,	 0.00%	 ,	 27,000.00
Construct and Test Escalators EIIE2	 290,300.00	 -.	 ,	 -	 0.00%-	 290,300.00

2.11 ES Escalator (ML)
Escalator S Mobilization 	 14,000.00 '	 .	 0.00%	 .	 '14,000.00
Escalators Set Up Rigging& Hoisting Equipment 	 .	 9,000.00	 .	 .	 .	 ,	 -	 0.00%	 19,000.00
Load Escalator ES into Pocket 	 12,000,00	 . .	 -	 0.00%	 12000.00
Canter uctron and Test Escalator ES	 141,000.00	 ,	 ,	 -	 , .	 -	 .0.00%	 30,000.00

3.4 Final 31 Lobby Escalators E31E4 Elevs 112
Express.Escalalors Mobilization,	-	 , ,	 3,2, 50000	 . .	 .	 -	 0.00%	 . , 32,500.00	 -
Escalators Set Up Rigging &Hoistihg Equipment	 38,700:00'	 - .	 .	 ,	 .	 .	 '	 .0.00%.	 .	 38,700.00	 -

Load Escalators into Pocket	 27,000,00	 -.	 ,	 '	 0.00%	 27000,00
Construct and Test Eealators E31E4	 290,288.00	 -.	 -	 .	 0.00%	 .290,288,00

	

SUB TOTALS	 3,480,188.00	 0.00	 0.00	 0.00	 0.00 	 1	 3,480,188.00 ,	 0.00

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

Page 10'of 19



We ] lit 411111 II] I1 :14*1
	

414 1)0C1JIvtFI'JTG703

AlA Document 0702 APPLICATION AND CERTIFICATION FOR PAYMENT containing 	 APPLICATION NO:	 4
Contractor's signed certification is attached,	 APPLICATION DATE: 	 04/10/07
In tabulations bclow, amounts are stated to the nearest doflar -- 	- PERIOD TO 	 03/31/07
Use Column iii Coifracls where variable refiinage 'for md items may'apply -	 -	 '-	 - ACI'II'FECT'S PROJECT NO: 	 VRH Job 2034

	VRH INV, NO	 5855R04 Mar.

	

A	 B	 •C	 D	 'I	 E	 F	 U	 H
11 EM	 DESCRIPTION OF WORK 	 SCHEDULED -	 WORKCOMPLE'I'ED - 	 MATERIALS	 1UFAL	 %	 BALANCE	 RETAINA0E -
No . :	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 ^ C)	 TO FINISH	 (IF VARIABLE

	

•	 APPLICATION	 .	 STORED	 AND STORED	 (C 0)	 RATE)
(13+17)	 -	 -	 (NOT IN	 . TO DATE

D OR F)	 (D+E+F)

40 CONVEYORS

	

-	 Gen Conditions	 :60,000,00	 -	 .	 -	 0.00%	 60,000,00	 -
EIec,Subniiitals	 75,00000	 -	 0.00%	 75,000.00
Mech, Sumittal's	 75,00000	 --	 -	 0.00%	 75,00000
IBI Mcch.Equip	 150,714.00	 -	 -	 -	 0.00%	 150,714,00	 -
1131 Mccli Install	 135,714.00	 -	 -	 -	 0.00%	 135,71400
1131 MCP Equip	 .	 85,000.00	 .	 -	 -	 0,00%	 - 85,00000
1131 ElecEquip	 ' '	 5,000.00	 -	 0.00%	 15,000.00	 -
1131 Elec Install 	 -	 140,714,00	 0.00%	 140,714.00
102 Meclt.Equtp	 ,	 -	 125,714.00	 '	 -	 :	 '	 '	 -	 0.00%	 125,714.00	 -
1132 Mech,lnstall	 -	 125,714,00	 -	 0.00%	 .125,7 1400
1132 MC?	 '	 80,000.00	 :	 '	 :	 ,	 0.00%	 80,000.00
1132 Flee Equip	 ,	 ,	 15,000,00 '	 -	 '	 '	 0.00%	 15,00000
1132 Elec Install	 '	 -	 :	 125,714,00	 -:	 .	 -	 -	 -	 9.00%	 125,714.00
1133 Meeh.Equip	 -	 155,714.00	 ,	 -.	 -	 ,	 -	 000%	 155,714,00
1133 MeeliInstall	 ,	 160,714.00. -	 - ,	 '	 -	 0,00% -	 160,714,00
1133 MCP	 ,	 '	 '	 80,000.00	 -	 .	 ,	 0,00%	 ' - 80,000,00
1133 Dec Equip	 10,000.00-	 -:	 -	 0,00%	 '	 10,000,00
103 Elec Install 	 -	 '	 90,000,00	 ,	 ,	 - -	 0,00%	 - 90,000,00
1134 Mech.Equtp 	 ,	 - . 1 70:714,00	 '	 -	 ,	 ,,	 0.00%	 170,714.00	 -
104 Mech.Install 	 -	 195,71400	 -	 ,	 ,	 - '	 -	 ' 0,00%	 '	 195,71400
104 MCP	 -	 --	 115,714,00- -	 -	 ,	 -	 -	 0.00%	 115,714,00
103171cc Equip	 '	 . .	 15,000.00	 .	 - -	 -	 - 0,00%	 15,000.00	 -	 - -
103 Elec Install 	 -	 .,	 -	 155,714.00	 -	 '	 -	 ' ,	 '	 -	 '	 0.00%	 '	 155;714,00

013 Mech,Equip	 -	 50,000,00	 "	 -	 - ,	 '	 0.00%	 50,000.00
013 Mcch,lnstall	 -	 .	 80,000,00 '	 -	 . '	 -.	 ,	 0.00%	 '	 80,000,00
CD MechEquip	 -	 '	 .	 235,716,00	 '	 -	 -	 0,00%	 235,716.00	 -
CD Mccli.Install	 .	 .	 701000.00	 - ,	 -	 -	 -	 ',,,,,	 - . 0,00% .., '70,00000

CD/DeckMaterial —	 .	 . , -	 -	 '135,716.00'	 - -,	 --	 -	 ':	 0:00%	 ' - 135716:00
CD/ Deck Install	 ,	 75,000.00	 -	 -	 .	 ,	 .	 - .	 0.00%	 75,000.00	 -
CD/to SE Tritit MIiI	 '	 ,	 35,000.00 -	 -	 .	 -	 .	 -	 ,	 - '	 0.00%	 35,000.00

	

SUB TOTALS	 , 3,040,000.00	 000	 01	 0.00	 . 0.00	 3,040,000.00	 0,00

- -	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity	 -	 -

Page 11 o119



CON11NUATON SHEET	 AIADQCUMENTG703 2

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 4
Contractor's signed calibration is attached. 	 -	 ,	 APPLICATION DATE'.	 04/10107

ln ' tabulalions below, amounts are stated to the nearest dollar.

	

PERIOD TO	 03/31/07 -
Use Column tori Contracts where variable relainage for line items may apply.:	 - ,	 - ..	 - ARCHITECTS PROJECT NO: 	 VRH Job 2034

--	 VRHINV.NO .5855R04Mar.
A	 '	 B	 '	 C	 0	 f .	 E	 F	 C	 '	 H.

ITEM	 ,	 .	 DESCRIPTION OF WORK . 	 SCHEDULED	 -'. WORK COMPLETED	 . MATERIALS	 TOTAL	 %	 )	 BALANCE.	 ' RETAINAGE.
NO.	 .	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 , COMPLETED '	 (0 C)	 TO FINISH	 '(IF-VARIABLE

	

APPLICATION	 ' STORED	 AND STORED. . '	 (C -0)	 RATE)
(D+E)	 (NOTIN	 . TO DATE

- .	 .	 .	 .BORE) 	 (D+E+F)
CD/ID 55 Trim Install	 ,	 '	 '	 30,000.00	 -	 -	 ' .	 '"'	 -	 0.00%	 30,000.00
OD Door Equipment 	 .80,000.0c 	 - :	 -	 .	 -	 000%	 .	 80,000.00
OD Door Install 	 30.00000 '	 '	 . . -	 -	 .	 '	 '	 .	 0.00%	 '	 30,000.00
B Comm Network - Equip.	 .	 ' 15,000.00	 -	 .	 ' - . ' . 0.00% '	 15,000.00
3 Comm Network Install 	 .	 25,000.00	 . -	 -	 0.00%	 25,000.00

41 FIRE PROTECrION	 '	 725,000100	 -	 .	 -	 0.00%	 725,000.00	 -

42 PLUMBING	 , 525,000.00	 .	 -	 . .	 .	 -	 0.00%	 525,000.00
.43 HVAC

HVAC Equipment Submittal 	 50,000.00	 '. .	 .	 '	 .	 12,500.00	 .	 .	 2,560.00	 25.00%	 37,500.00	 '	 1,250.00
1-IVAC Ductwork Shop Drawings Submittal 	 '60,000.00	 .	 . .	 .	 -	 . .-	 .	 -	 0.00%	 60,000.00	 -
Procune Variable Ficqu6ncy'Drives	 .	 '	 , S0,000,00............ 	 .	 ..	 .	 -	 ..	 -	 ,	 :0.00%	 .	 30,000.00
Pr	

'	 -
ocure VAV Boxes	 .	 20,000.00	 .	 .	 .	 ,	 0.00%	 20,000,00

Procurcfire Smoke Dampers	 '	 20,000.00	 '	 -	 .	 ..	 0.00% '	 20,000.00
Procure Door l-Ieatei ' , 	 .	 6,000.00	 .. -	 -	 0.00%	 '	 6,000.00
Procure Electric Unit Heaters 	 ,	 ,	 .	 ,	 4,000.00	 .	 . -	 .	 ' L 	0.00%	 4,000.00
Procure Cabinet Unit Heaters 	 '	 1,600.00	 '	 -	 .	 -	 000%	 .	 1,600.00
Procure Exhaust Fan	 '	 .	 1,000.00	 '	 . . -	 .	 -	 0.00%	 1,000,00	 -
Procure Air Outlets	 153,625 00	 .	 .	 .	 -	 0.00%	 153,625 00	 . -.
Procure Air 1-laaldling Units	 463,625.00	 -	 .	 -	 0.00% .	 463,625,00
Procure Supply & Return 	 '	 90,000.00	 '	 _	 '	 .	 -	 0.00%	 90,000.00
lnhne Pumps	 .	 ' 10,000.00	 .	 -	 0.00%	 10,000.00.
4000 Gal. Tank	 ,	 25,000.00 '	 -	 -	 0.00% '	 25,000.00
Fab. Ductwork (Stage I) 	 ,	 403,625.00	 '	 .	 .'	 '	 '	 . -	 000%	 463,62500
Fab. Ductwork ( Stage 2) 	 163,62500	 .	 -	 '	 -	 '	 -	 000% '	 63,625 00
Fab Ductwork (Stage 3) 	 '	 '	 213,625,00	 -	 '	 ..	 .-	 0.00%	 213,625.00

1.2 131 Lobby lire El /E2 Escalators
Install HVSC Supply & Return Piping 	 143,625.00	 .	 -	 '	 '	 .	 .	 -	 0.000/0 	 ., 143,625.00
Ductwork Roughing' 	 .	 ,'	 30,000.00	 '	 '	 .	 -.	 '	 -	 0.00% ,	 30,000.00

	

l'IVAC Drops &Dillusers13,000.00..9.00% .	 .13,000.00.

	

-BMSWiring&De'vices '-..' ' 	 .'	 ,	 12,000.00	 .	 ,	 ,	 - ''	 '	 '	 -	 0.00%	 "	 12,000.00'
2.3 Baggage Claim Area & Drnces

HVAC Disconnects & keniovals (Cols 8-1013-0) 	 60,000.00	 '	 '	 '	 '	 ''	 '	 0.00%	 60,000.00	 -
Set Air Handling Unit 117	 25,000,00	 . '	 .	 0.00%	 25,000.00

	

SUB TOTALS	 ''	 3,429,350.00	 000	 12,500.00	 0,00	 12,500.00 -	 - 	 3,416,850.00	 1,250.00

	

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity 	 .
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CONTNUATON SHEET.
MA Document 0702 APPLICATION AND CERTIFICATION FOR PAYMENT containing 	 APPLICATION NO	 4

Contractor's signed certification is attached.	 -	 APPLICATION DATE:	 . 04/10107

In tabulations below, amounts are stated ,ro the nearest dollar. 	 .	 .	 PERIOD TO:	 -	 03131/07..

Use Column ionContours where variable retainage for line items may apply.'	 ..	 ..,	 .. ,, ARCHITECT'S PROJECENO:, - VRH Job 2034

	

VRH [NV. NO	 5855R04 Mar,
A	 ..	 I)	 -'	 -.	 C	 V	 I	 '	 F	 0

i'i9SM	 DESCRIVI'ION OF WORK	 .	 SCHEDULED	 WORKCOMPI.EI'ED	 MATERIALS	 TOTAL	 . %	 BALANCE	 "RETAINAQE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 +C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 .	 (C -0)	 RATE)

	

B) E) .	 -	 (NOTIN	 TO DATE

	

-	 .	 .	 DORE)	 (D+E+F)
Install Ductwork end BF-7 at MElT 143 .	 - •,	 18,000.00	 -	 .	 -	 -	 -	 0.00%	 . 18,00000
1-IVAC Piping to Al-lU #7	 283,625.01	 . -	 -	 ,	 ,	 -	 0.00%	 283,625.00	 -
DM3 Wiring & Devices	 '	 .	 3200000	 -	 -	 .	 .	 '	 .	 ,	 0.00%	 32,000.00	 -:
AND #7 Star-UP, Testing & Commissioning 	 16,000.00	 -	 ,	 -	 -	 0.00%	 16,000.00	 -

2.1 North End o1132
West Ticketing - HVAC Demolition	 .	 30,700,00	 -	 .	 - '	 0.00%	 30,700.00	 -
Ductwork Roughing -Wet Areas	 15,000,00	 '	 ,	 -	 -	 -	 0.00%	 15,000,00
West Ticketing - Ductwork Roughing	 80000,00 	 -	 ,	 -	 0.00%	 80,000,00	 -

-.	 . HVAC Drops & Diffusers 	 ' .	 20,000.00	 ,	 -	 -	 0,00%	 20,000.00	 -
OMS Wiring & Devices 	 8,40000 -	 -	 ,	 -,	 0.00%	 8,400,00	 -

2.2 South End of 132
IIVAC Dernolitioi't 	 .	 .	 3000000	 ,	 -	 -	 0.00%	 30,000,00	 -
Ductwork Roughing	 '	 .	 45,000.00	 '	 -	 0.00%	 45,000.00
I'IVAC Drops & Diffusers	 ' ,	 16,000.00	 ,	 ,	 0.00%	 16,000,00	 -
DM5 WIring & ' Devices	 ,	 8,400.00 ,	 ,	 .	 '	 -	 . 0.00%	 .	 8,400.00	 -

2.3 I3aggagrJ Claim Area & Offices
O East - I4VAC Sequence 41 Demolition 	 . 7,000.00	 ,	 -	 ,	 -	 000%	 7,000.00
D East . I IVAC Sequence #1 Installation	 '	 20,000.00	 -	 -	 :	 -	 000%	 20,000.00	 -
HVAC Piping	 '.	 .	 173,62500	 -	 0,00%	 173,625,00
O East- ['IVAC Sequence #2	 :	 '20,000.00	 -	 -	 0.00%	 -	 20,000.00	 -

Ductwork Roughing	 40,000.00	 '	 .	 -	 , . .	 -	 0.00%	 . , 40,000.00

I) East- HV.AC Sequence #3	 .	 .	 35,000.00	 -	 .	 . .	 -	 0.00%	 35,000.00	 -

Set Air Handling Unit #5 & 6	 ' 58,000.00	 '	 .	 , -	 .	 -	 0.00% '	 ' ' - 58,000,00	 -

I'IVAC Drops & Diffusers	 4,000.00	 ,	 . ..	 ,	 0,00%	 4,000.00

DM5 Wiring & Devices	 .	 .	 -	 70,000.00	 ,	 .	 . .	 ,	 0.00%	 '.70,000.00

2 5 South Substation Area & Corridor

Ductwork Roughing	 ,	 50,000,00	 . ,	 -	 '	 -	 000%	 , 50,000.00

:6 East 1/2-Ticketing Oversise Bag '

, East 'I'icketing- HVAC Demolition ,	 .	 .. .	 .30,000.00	 -	 .-'-'- '	 -	 -	 0.00% 1,	.,	 30000,00

Fast'Ticketing '- Ductwork Roughing	 ' '	 '	 60:000.00'	 .	 '	 -'	 '	 '	 ,	 -	 0.00%	 60,000,00	 -
East Ticketing- HVAC Drops & Diffusers 	 , 3,000,00	 -	 ., 0.00%	 .	 13,000,00

East Ticketing I3MS Wiring & Devices ' 	 '	 12,000.00	 - ,	 -	 '	 0.00%	 . '12,000,00
3.1 North Substation Generator, Emgr, Switchgear

	

SUB TOTALS	 t,I95,750.00 , ,	 0.00	 0-00	 , 0.00	 '	 0.00	 '	 1,195,750.00	 0.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

AlA DOCUMENT (7703
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ALA DOCUMENT G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 APPLICATION NO 	 4

Contractors signed certification is attached. 	 -	 APPLICATION DATE .	 04/10/07

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 03/31/07	 -

Use Colunm Ion Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NC):	 VRRJob 2034.-....'

	

NO 	 5855R04 Mar.
A	 .	 3	 C	 0	 E	 F	 I 0	 .	 "H.

1TM	 DeSCRIPTION OF WORK	 .	 SCHEDULED	 WORKCOMFLETED	 MATERIALS	 TOTAL	 %	 BALANCE	 REYAINAOE
NO.	 .	 .. VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (GIC)	 TO FINISH' (IF VARIABLE

APPLICATION	 STORED	 AND STORED	 (C (3)	 RATE)
(D + E)	 (NOT IN	 TO DATE

DOR E)	 (D-E+F)
Exist MER 04 HVAC Removals 	 16,000.00	 .	 .	 '-	 0.00%	 16,000.00
Exist MER 44 Supply Fan & Duct Riser	 16,000.00	 -	 .	 -	 -	 0.00%	 16,00000

Install Louver & Generator Exhaust	 .	 10,000.00	 .	 -	 .	 000%	 10,000.00	 -
3.2 Final 02 Lobby
l-IVAC Demolition	 22,000.00	 .	 0.00%	 22,00000	 -
1-IVAC Piping	 28,000.00	 - .	 -	 0.00%	 28,000.00	 -
Ductwork Roughing	 33,000.00	 -	 .	 -	 0,00%	 . 33,000.00	 -
l-IVAC Drops & Diffusers	 -	 15,00000	 -	 ,	 -	 .	 0.00%	 15,000.00	 -
EMS Wit ing & Devices	 .	 8,40000	 .	 . .	 ,	 :	 0.00%	 8,400.00	 -

	

3.3 Struct Mod'ns / Closures & BMS Reins 	 .
Final Ductwork at 81-IS Closure Areas	 9,00000	 ,	 -	 -	 0.00%	 9,000.00	 -

3.4 Sl31 Lobby, Escalators £31154	 . .	 .	 .

Install l-IVAC Supply & Return Piping 	 80,000.00	 -	 -	 0.00%	 , 80,000.00
Ductwork Roughing	 86,000.00	 -	 .	 , -	 0.00%	 , 86,000.00	 -
HVAC Drops & Diffusers	 25,000.00	 '	 -	 .	 -	 0.00%	 25,000,00

BMS Wiring & Devices	 .	 ,	 .	 ,	 8,500.00	 ,	 -	 ,	 0.00%	 8,500.00	 -
15 BUS Bell I114,MER 4, Loading Dock

Install HVAC Eq't in MER 94 (inc ABU s 8&9 	 90,000,00	 .	 0.00%	 90,000,00

HVAC Piping in MER #4	 '	 60,000.00	 , . .	 -	 000%	 60,000,00	 -

Install 8-IVAC Piping for AC Units #1 & #2	 '	 50,000.00	 .	 .	 -	 .	 0,00%	 50,000,00

Ductwork Roughing in MER #4	 80,000.00	 '	 -	 -	 ' 0.00%	 80,000.00	 -
Ductwoik Roughing Bctw MER 44 & Col A	 30,000.00	 .	 .	 '	 0.00%	 30,000.00

Install LouseD at Col. A	 16,000,01) 	 '	 -	 . ,	 .	 ,	 0,00%	 16,00000

BMS Wiring & Devices in MER 14 	 '	 .	 66,000.00	 ' .	 .	 -	 .	 .	 0.00%	 '66,000.00

16 HVAC Systcin Testing & Balancing	 .	 .
1-IVAC Final Testing & Balancing 	 25,000.00	 .	 .-	 0.00%	 '	 25,00000

44 Electrical
-Submittal -Supporting Devices .	 20000	 649,20	 430.80 -'	 1,08000	 90.00%	 12000	 108.00

Snbnsittal -Raceways	 .	 . .	 .	 1,350.00	 . . 662.00	 553.00 /	 ' 	 1.21500 ' 90.00%	 ,	 '	 35.00	 , ' 121.50

Submittal Undcrgtound Conduit 	 '	 . '	 1,3.50.00	 '	 662.00	 553 00 /	 '	 1,215 00	 90.00%	 135.00	 '	 121.50

Submittal -Boxes & Fillings	 -	 -	 1,350.00	 662.00	 '	 553.00 /	 '	 1,215.00	 90.00%	 13500	 121.50

Submittal -Splices Temniations	 .	 1,200.00	 600.00	 480.00 /	 1,080.00	 90.00%	 120.00	 108.00
Submittal '-Wire-Xlll-fW, #12 AWG-750MCM	 1,350.00	 -	 270.00	 -	 270.00	 20.00%	 1,01000	 27.00

	

SUB TOTALS	 731,700.00	 3,235.20	 2,839.80	 0.00	 6,075.00	 775,625.00 -	 607.50

—	
'Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
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ONTINUATION SHEET
	

41A DOCUMENT 0703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO: -	 -	 4

Contractor's signed certification is attached.	 ...	 .	 -	 APPLICATION DATE:	 04110/07

In tabulations below, amounts are stated to the nearest dollar. 	 '	 - -	 -	 -	 PERIOD TO:	 ,	 03/31/07

Use Colui'nn I on Contracts where variable retainage For line items may apply. 	 .	 . , 	 ARCHITECTS PROJECT NO:	 'fRi-i JoL2034

'	
. ...............-..--.	 .	

. _______	 VRJ-I INV. NO	 5855RO4Mar.

C	 .0	 .J	 C	 F	 0_____	 II	 'j
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 - WORK COMPLETEU	 MATERJALS	 TOTAL	 %	 BALANCE	 RETAINAOE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED.	 (0 + C)	 TD FINISH	 (IF. VARIABLE

	

APPLICATION	 STORED	 AND STORED	 ,	 (C-0)	 RATE)
(D E)	 (NOTII'S .	 TODATE

D OR to	 (D+e+F)

:Submittal -Dry-Type XFMRS	 .	 1,350.00	 ,	 -	 , -	 '-	 0.00%	 1,350.00
Submittal -North Teinp.SWCR (Package)	 1,350,00	 -	 -	 .	 -	 0.90%	 1,350.00
Submittal -South Temp,SWGR(Packáge)	 .	 1,350.00	 -	 -- .	 -	 . 0.00%	 1,350.00

Submittal -Panelboards	 1,350.00	 .-	 .	 .	 .	 .	 - '' 0.00%	 1,350.00'	 .

Submittal -60A, ÔODV NEMA I Disconnect	 1,350.00	 - ,	 .	 .	 - -	 0.00%	 ' -	 1,350.00

Submittal -200A, 600V NEMAI Disconnect 	 1,350,00	 .	 . ,	 , ,	 ,	 .	 -	 -0.00%	 1,350.00

Submittal '400A, 600V NEMAI Disconnect 	 '	 1,350.00	 -, .-.	 .	 -	 0.00%	 1,350.00

Submittal -North Generator (Package) 	 1,350.00	 ' '	 -	 ,	 .	 0.00%	 . 1,350,00

Submittal -South Generator (Package)	 '	 1,350.00	 -	 -	 -	 0.0011,	 1,350,00

Submittal -Cntrl Pnls /ENCLICAI3/Tcrm Boxes	 350.00	 -	 '	 ,	 ,	 :	 0.00%	 . 1,350.00

Submittal 'Wiring Devices	 .	 '1,200.00	 ,	 -	 .	 .	 -	 0,00%	 ' . 1,200.00
Submittal -Light Fixtures (PackagesO	 1,350.00 '	 ,	 -	 .	 '	 -	 0.00%	 1,350.00

Submittal 'Fire Alan (Package) 	 .	 .350.00	 - .	 ,	 -	 0.00%	 1,350.00

Submittal- Public Address Svs (Pkge) -	.	 ,	 350,00	 -	 .	 -	 -	 ' 0.00%	 I,350.00

Submittal 'Fire AlannIPub Addis Sys 
Chi
	 1,350.00	 -	 -	 -	 .	 .	 -	 0.60%	 1,350.00

Submittal 'North SWOR (Package)	 ,	 1,35000	 -	 .	 ' - - -	 0.00%	 1,350.00

Submittal -South SWOR (Package) 	 1,350.00	 .	 '	 -	 -	 , , -	 -	 '0,00%	 350.00

Procure -Raceways	 .	 42,725.00	 -	 ..	 --000%	 42,725 00	 . -

Procure-Underground Conduit 	 42,72500 '	 . '	 . .	 '	 0,00%	 42,72500

•	 Procure -Boxes & Fittings 	 42,72500 '' ' .	 -	 '	 ',	 :	 '	 -	 0,00%	 -	 42,725.00

Procure -Splices Tensinauons 	 -	 -	 42,725 00	 -	 -	 -	 '	 0,00%	 42,725.00

['rocuiel -Wire-XRIIW, 912 AWG-750MCM '.	 42,725.00	 .	 ,	 .	 .	 .	 '	 0,001/1 	 42,725.00

Procure -Dry-Type XFMRS 	 .	 '	 42,725.00	 -	 -	 .	 .	 -	 ,	 0.00%	 42,725.00

'Procure 60A, 600V NEMA1 Disconnect	 42,725.00	 -	 .	 . .	 - '	 :o°'	 42,725.00

Procure -200A, 600V NEMAI Disconnect 	 '42,725.00	 -	 . .	 ,	 -	 0.00%	 42,725.00

'l'rocurc -400A, 600V NEMAI Disconnect ' 	 '	 ,	 42,725.00	 -	 ,	 -	 0.00%	 42,725.00	 -

Procure -Wiring Devices	 -	 -	 42,725.00	 -	 -	 - 	 0.00%	 42,725.00

Procure -Panelboanjs 	 .	 .	 739,078.00 '	 -	 -	 0.00%	 '	 . 739,078.00	 -

Procure -Cntd Ends 1ENC1/CAI3/Tenn , Boxes	 : - '	 42,725.00	 .	 - .-	 -	 . ------ 0.00S	 -	 42,725.00

Procure-Light Fixtures (Packages0'' 	 .	 .' - 516,625.00.- -	 .	 0.00S 	 516,625.00	 - - -

Procure -Fire Alarm (Package)	 *	 39,000.00	 '	 -,	 ,. .	 .	 -	 0	 .00.00% ,	 .	 39,000

Procure - Public Address Svs (l'kge) 	 '	 72,500.00	 ,	 -	 .	 -.	 0.00%	 72,500.00	 -

'Procure -Fire Alarmfi'ub Adds Sys Cbl 	 .	 42,725.00	 ,	 -	 -	 0.00%	 '	 42,725.00	 -

	

SUB TOTALS	 1,902,703.00	 0.00	 0.00	 0,00 '	 '	 0.00	 ' 1,902,703.00 ' 	 0.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 . Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMIJNTG703
AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 -	 -	 APPLICATION NO:

Contractor's signed certiFication is attached.	 -	 -	 APPLICATION DATE:

In tabulations below, amounts are stated to the nearest dollar, 	 - -	 -	 :	 -	 PERIOD TO:

Use Column I on Contracts where variable retarnage for line items may apply 	 -	 - ARCHI I ECT'S PRO TECT NO
VRH INV. NO

A	 n	 -	 '	 -	 C	 D	 E	 F-
ITEM	 DESCRIPTION oFWORK	 SCHEDULED	 WORtCCOMPLI3TEI3 	 MATE LSRIA	 -TOTAL	 'Jo

NO.	 ,	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)
APPLICATION	 STORED	 AND STORED

(D+E)	 . (HOTIN	 10 DATE	 --	
DOR El	 (0+EIFI

4.

04/10/07

- 03/31/07

VRH Job 2034

5855R04 Mar.
-	 H-

(C - U) ', -	 . RATE)

Procure -North Temp SWGR (Package)
Precinct -South Temp.S WOK (Package)
Procure -North SWGR (Package)
Prbcttrel -South SWGR (Package)
Procurel -North Generator (Package)
Proctirel -South Generator (Package)

tage 1 1.2 SM Electric Mobilizes
.2 Install Temporary Lighting -
.2- Electrical Roughing (ElectricalO

1.2 - Electrical Roughing (Fire Alarm Public Address
1.2 - Electrical Wirirng (Fixture & Devices)

12- Electrical Wiring (Fire Alarm Public Address
1.3- Elec.Disconnects & Removals (Cols8D 3-I)
1.3 'Elcc.Rateways, Fixt,s Devices, Conn MER 143

.6- Manholes ,Elcc,Ductbanks under Rdadway
1.6 - Pull Cable Ductbanks under Roadway

tage 2 2.Electlical Disconnects & Removals Wet Area
2.! West Ticketing Electric Disconnects & Removal,
11 West Ticketing Electrical Roughing
2.1 West Ticketing Elec.Wiring & Fixtures

-2.1 West Ticketing Fire Alrrn(Pub Addis Sys
2.2 Electric Disconnects & Removals

2.2 Ecictrical Roughing

2.2 Electrical Wiring & Fixtures
2.2 Electrical Wiring Fire Alrrm'Pub Addis Sys

2 3 Install Temporary Lighting
23 I) -Fast-Reloórlc Lighting Fixtures
23 Electrical Roughing

2.3 Elec.Wrring,Fixtnires & Devices -
2:3 Electrical Wiring Pine Alrm/PubAddrs Sys -
2.5 South ParkingParking Lot Electrical Ductbank
2.5 Deliver Temp.SW/CT/SWGRT/SWI3D T-S
2.5 Set Temp SW/CTISWGRT/S WBD T-S

Users may obtain validation

	

411,300.00	 .

411,300.00
524,551.00

524,55100
918,565 00
.753,63001

	293,500.00	 96,855,00

	

27,331.00	 .	 10,932.00
643,083.00
321,542.00

643,083.00
321,542.00

	

245,979.00	 63:955.00
160,771.00
241,15600
128,617.00 -
168,813.00
20,893.00 - -

62,678.00 -
41,7 85 00
33,428.00

33,428.00

-25,071
18,757
8,357

167,141

125,356
83,571
25,07!

8,357
16,714

by

-	 .	 ---	 ' 0.00%	 411,300.00

	

-	 '	 0.00%	 411,300.00
-	 .	 -	 000%	 524,551.00

	

(100%	 . ' 524,551.00

	

0.00%	 :918,565.00
-	 .	 -	 0.00%	 1,753,630.00
-	 96,855.00	 33.00%	 196,645.00

5,467.00	 .	 16,399.00	 60,00%	 10,932.00
-	 -	 .	 .	 0.00%	 643,083.00

- -	
-	 0.0014 	 321,542.00

-	 -	 0.00%	 643,08100

-	 J	 -	 -	 0.00%	 321,542.00
29,517.00,'	 . ,	 93;472.00	 38.00% .	 152,507.00

-	 -	 0.00%	 .160,771.00
-	 -	 0:00%	 241,156.00

	

0.00%	 ' 128,617.00
-	 -	 0.00%	 '	 168,813.00
- :	 -	 0.00%	 20,893.00
-	 .	 -	 000%	 -	 62,678.00
-	 .	 -	 0.00%	 . 41,785.00

	

0.00%	 33,428.00

-	 - .	 0.00%	 ' .

	

0.00%	 41,785.00

-	 000% ,	 -	 41,785.00

	

0.00%	 25,071.00

	

0.00%	 '	 - 18,757.00

	

0.00%	 '	 8,357.00

	

0.00%	 167,141 00

	

0.00%	 -	 125,356.00
-
	

it 	 -	 83,571.00
-	 0.00%	 25,071.00
.	 0.00%	 8,357.00

- .	 -	 000%	 16,714.00 -

34,984,00	 0,00	 206,726,00	 8,286,765,00

a completed AlA Document 0401 - Certification of Document's Authenticity -

9,685.50
1,639.90

9,347.20

20,672.60	 -

Page 'lSoflY	 -
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CONTINUATION SHEET
	

A 14 DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT containing	
I

	 APPLICATION NO:	 4

Contractors signed certification is attached,	 APPLICATION DATE:	 04/10/07

In tabulations below, amounts are stated to the nearest dollar, 	 -	 PERIOD TO:	 03/31/07	 -

Use Column I on Contracts where variable retainage for'line items may apply. 	 ,..	 -	 -	 ._..,.,.	 -, ARCHITECTS PROJECT NO:	 VRU Job 2034 	 -------

	

VRHINV.NO-	 5855R04 Mar.
A	 13	 C	 0	 E	 F	 C 	 H	 I

ITEM , DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLE't'EO	 MATERIALS	 TOTAL	 I_BALANCE	 RETAINAOE
NO.	 -	 ,	 VALUE'	 FROM PREVIOUS	 iBIS PERIOD	 PRESENTLY	 COMPLETED	 (C * C)	 'TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 ANDSTORED	 (C. G)	 RATE)

	

(OtE)	 .	 (NOT IN'	 TO DATE
BORE)	 (D+E+F)

2,5 Fast Temp Cond/Cable & TnnTeitij SW/CT/S"	 ' 62,678.00	 -	 -	 .	 -	 0,00%	 . 62,678,00	 -
2.5 Install Temp Cond/Cable to Splice Box	 83,571.00	 .	 .	 .	 .	 -	 -	 0.00%	 83,571,00
2.5 Pwr Outage & ten: 'remp Equip & Spice Boxes ,	 20,893.00	 .	 -	 .	 '-	 '	 0.00%	 20,89100	 -
2.5 Rem SWER & SWBD	 .	 12536.00	 .	 ,.	 ,-	 0.00%	 12,536,00	 -
2.5 Rem,Exist Conduit	 20,893.00 .	 -	 -	 0.00%	 20,893.00	 -
2.5 Deliver New SWOR SA & SWBD Al	 12,536,00 	 '	 -,	 -	 0,00%	 '	 12,536.00	 -
2.5 Setr New SWOR 5.4 & SWBD Al	 '	 12,536.00	 -	 0.00%	 12,536.00
2.5 Install Cond/Cable Term SWOR SAISWBD Al ,	 54,321.00	 .	 -	 0,00%	 54,321,00	 -

2.5 Install Cable to New SWBD Alto Spice Boxes	 20,893.00	 '	 .	 -	 0.00% '	 20,89100
15 Pwr Outage & Tern New SWbd'AI & Spice Boxe 	 20,893.00	 -	 '0.00%	 20,893.00	 -
2,5 Install Temp Cond/Cable to Splice Box	 .	 83,571.00	 . .	 '	 ,	 ,	 -	 0.00%	 83,571.00
2.5 Pwr Outage & Thin Temp Equip & Spice Boxes 	 20,893.00	 .	 . -	 .	 '	 0.00%	 .	 20,893.00
2.5 Rem Exist SWOR & SWBO 	 12,536,00	 . .	 ,	 '	 0,00%	 12,536.00
25 Rein Exist Conduit ' 	 29,893.00	 .	 .	 -	 0.00%	 ' 20,893.00 .	 -
2.5 Deliver Nv .SWOR, SB & SWBD BI	 12,536.00	 .	 0.00%	 ' 12,536,00

2.5 Setr New SWOR SB & SW13D 131	 '	 12,536.00	 -	 0.00%	 ,	 12,536.00

2.5 Install Cond/Cable Term SWOR SB/S WBD 131 	 54,321.00	 -	 .	 0.00%	 54,321.00

2.5 Install Cable to New SWBD BID, Spice Boxes 	 20,893.00	 .	 .	 .	 0.00%	 20,893.00	 -
2.5 Pwr Outage & lens New SWbd 131 & Spice Boxe 	 20,893.00	 -	 -	 . 0.00%	 , , 20,893.00

15 Lighting Fixtures &WIRING at South Corridor	 20,893.00	 -	 ,	 ' - '	 0.00%'	 20,89100

2.5 Electrical Wiring Fire AlnnIPub Addrs Sys 	 '	 4 1,785,00	 '	 ,	 -	 .	 .0,00%	 41,785.00

2.6 East Ticketing .Electric Disconnects & Removals	 16,714.00	 '	 -	 .	 '	 ,	 ' 0.00%	 16,714.00

.2.6 East Ticketing Electrical Roughing 	 .	 41,785.00	 , ,	 -	 -	 0,00%	 '41,785,00

2,6 East Ticketing Eiec,Wiring & Fixtures 	 ,	 41,785.00	 -	 ,	 -	 0.00% '	 41,785.00

2.6 East Ticketing Fire Alnu/Pub Addis Sys 	 , . 29,250.00	 ,	 '	 .	 -	 0,00%	 29,25000	 -

2.12 Electrical Feeders to EMR	 '	 .	 41,785,00	 ,	 , -	 ,	 ,	 ' -	 0,00%	 41,785,00	 -

11 Deli½r Ternp.SW/CT/SWOR T/SWBD T-N 	 8,733.00	 -	 -	 0.00%	 ' 8,73100

3.1 Deliver New ,Gen Set North 	 ' . '	 13,098.00	 ,	 -	 1	 0,00%	 13,098.00

3.I,Determ & Remove Exist Gen Set& Equip . . . 	 43,662,00 .	 '	 -'.	 --- '	 .	 ''	 , 0.00%	 43,662.00

3.I' Set Tamp SW/CT/SWORT/SWBD T-N' -''	 '	 17,465,00 '	 ,	 .	 -	 0,00%	 17,465,00

3.1 Install New ,Gen Sct& Equip. 	 ,	 21,831.00	 .	 -	 0,00%	 21,831,00

3:1 Inst Temp Cond/Cable &'I'erth-Ternp SW/CT/SV	 65,494.00	 .	 .	 -	 .	 .	 0.00%	 65,494.00

3.1- Install New Corrduit/CabIeI/Terms 	 1	 17,465,00	 -	 .	 -	 0,00%	 17,465.00

SUB TOTALS	 I,002,567.00	 0.00	 0.00 ,	 0.00	 0.00 ,	 1,002,567.00	 0.00

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Ceification'of Document's Authenticity

II
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flNTNHATIflM SHEET'	 414 DOCUMENT G703	 -

A IA Dracumen[G762, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 -	 APPLICATION NO 	 -	 4

Contractors signed certification is attached, 	 .''	 APPLICATION DATE:	 04/10/07	 -

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO	 03/31/07

Use Coluisiri Ion Contracts where variable retainage for line items may apply. 	 '.	 ARCHITECTS PROJECT Na 	 VRI-{ Job 2034
-	 -	 -	 ''VTQIFNV NO	 5855R04 Mar	 -

A	 B	 C	 0 E 	 F	

KANDSTORED 

	 H
[I EM	 . DESCRIPTION OF WORK	 SCHEDULED	 WORKCOMPLE FED	 MA1ERIALS	 L	 %	 BALANCE	 RE'IAINAGE
NO.	 '	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 TED	 (0 C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 -	 STORED 	 '(C' 0)	 RATE)
(DtE)	 (NOTIN	 E

DORE)	 ) 

3.1 Install Temp Cond/Cable to Spike Box	 87325.00 	 0.00%	 87,325.00
3.1 'wi Outage & Tom Temp Equip & Spice Boxes	 21,831.00 	 0,00%	 21,831.00
3,1 Rem Exist SWOR & SWBD 	 ,	 3,099.00	 -	 .	 .	 ,	 :	 0.00%	 13,099.00
3.1 Rein Exist Conduit	 .	 21,83L0O	 .	 -	 .	 -	 --	 -	 0.00%	 21,831.00
3.1 Deliver New .SWOR NA & SWED A,)- 	 13,099,00	 .	 -	 .	 ' -	 000%	 13,099.00
3.1 Sctr New SWOR NA & SWBD A2 	 13,099.00	 -	 ' -	 000%	 . 13,099.00'
3.1 Install Cond/Cable Term SWOR NA/SWBD A2	 56,761.00	 .	 .	 _	 . '	 .	 0.00% '	 56,761.00
3.1 Install Cable to New SWOD A2to Spice Boxes	 21,831,00-	 '	 .	 .	 .	 .	 . '.	 '	 0.00%	 21,831.00
31 Pwt Outage& Tent New SWbd A2 & Spice Bose 	 .21,831.00 ,	 .	 . ,	 .	 .	 . .	 -	 0.00%	 21,831.00
31 Install 'Femp Cond/Cable to Splice Box	 '	 ' ,	 .	 87,325.00	 ,	 , -	 0.00%	 87,325.00
3.1 PwrOulage & Tern Temp Equip & Spice Boxes 	 21,831.00	 ' ' .	 :	 '	 .	 .	 .	 .	 -	 0.00%	 21,831.00
31 Rem Exist SWOR & SWI3D 	 '	 13,099.00	 . '	 -	 0.00%	 13,099.00

11 Rem Exist Conduit	 . , .	 21,831.00	 , . .	 .	 .	 .	 -	 0.00%	 21,831,00
3.1 Deliver New .5 WOR NB & SWBD B2 	 13.099,00	 , .	 -	 ,	 -	 0,00%.	 13099,00
3,1 Set New SWGR NB & SWI3D B2 	 13,099,00	 . .	 . . '	 .	 , '	 0.00%	 13099.00
3.1 Install Cond/Cable Term SWOR Nb/SWI3D 02	 ' 56,761.00	 .	 -	 ,	 .	 -	 0.00%	 ' 56,761,00-
3 I Install Cable to New SWBD 132to Spice Boxes 	 21,831.00	 " '	 -	 ..	 .	 - .	 :0,00%	 .	 21,831,00
31 l'wr Outage & Ten, New SWbO 132 & Spice Base 	 21,831.00	 .	 ' .	 '	 0,00%	 21831.00

3.2 Electric Disconnects & Removals - 	 '	 43,662.00	 . .	 .	 .	 -	 0.00%	 43,66100

3.2 Lelclrreal Roughing	 .	 53,395.00	 .	 -	 .	 .	 -	 0.00%	 ,	 53,395.00

3.2 Electrical Wiring & FIxtures	 .	 43,662 00	 ,	 .. , .	 ,	 .	 -	 . 0.00%	 . 43,662.00

32 Electrical Wiring Fire AIrm/PubAddrs Sys	 26,197.00	 ,	 .	 -	 .	 .	 -	 0.001/1 	 26,197.00

3.2 Finish Painting	 '	 17,465.00	 . , .	 ..	 , -	 '0.00%	 17,465.00

33- Final Electrical at OHS Closure Areas 	 43,662.00	 . -	 .	 ,	 -	 0,00%	 - 43,662.00

3.4 Eelctrtcal Roughing 	 ,	 74,650.00	 ,	 -	 ,	 -	 0.00%	 174,650,00

3.4 Electrical Roughing Fire AIrm/Pttb Addrs Sys	 . ' '	 87,325.00	 :	 -	 ,	 ,	 :	 --	 0.00%	 ,	 87,325.00

3 4 Electrical Wiling & Fixtures & Devices	 183,382.00 -	 -	 .	 -	 0.00%	 -	 183,382.00

3,4 Electrical Wiring Fire Altm,Pub Addrs Sys 	 ,	 87,325.00	 .	 .	 . -	 . ,	 - .	 0.00%	 87,325.00

351 cictrical Removals & Relocations OHS 	 6549400	 0 001"	 6549400

3 5 Lelctrical Equip & Racewlys in MILE 114	 65 49400	 0,00%	 654 94 00

3.10- Deliver New Gen Set South	 . 43662.00	 -.	 -	 -	 -	 .	 -	 0,00%	 43,662.00

3,10- Determ & Remove Exist lien Set & Equip. 	 43,66200 -	 .	 . -	 .	 - -	 0,00%	 43,662.00

3.10- Install New Gen Set & Equip	 ,	 '	 65,494.00	 - -	 .	 -	 0,00%	 65,191.00
3,10- Install New CoiidiiitlCable//Terms 	 '	 65,494.00	 -	 OMO%	 65,194.00

SUB TOTALS'	 '1,651,439.00	 -	 0.00	 -	 0.00	 0.00 -	 0.00	 l,65l,439.00	 0.00

Users may obtain validation of this document by requesting of the license acornpleted AlA Document 0401 - Certification of Document's Authenticity
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CONTINUATION SHEET..	 AJADOCUMEIG70-
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 -	 APPLICATION NO:	 4

Contractor's signed certification is attached. 	 .	 APPLICATION DATE:	 04/10/07	 -

	

- id tabulations below, amounts are stated to the nearest dollar. 	 -	 .	 .	 .	 .	 PERIOD TO:	 03/31/07

Use Column Ion Contracts where variable retainage for line items may apply. 	 .	 .	 ARCHITECTS PROJECT NO 	 \RFI Sob 2034

	

_______________	
VRH INV. NO 5855R04 Mar.

A	 B,
______________	 c	 .	 '0	 ' E	 . F	 0	 H

ITEM 	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE	 RETAINAGE
NO	 VALUE.	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 + C)	 TO FINISH	 (II' VARIABLE

APPLICATION	 STORED	 AND STORED	 (C - C)	 RATE)
(D+E)	 (NOTIN	 TO DATE

DORE)	 (D+E+F)
CONTRACT AMOUNT	 53.200,000.01	 756,190.28	 640,752,80	 0.00	 1,396,943.08 	 2.63%	 51,803,056.92	 139,694.31

P&P Bond	 343,560.00	 343,560.00	 -	 343,560 00	 100 00%	 -

CoNl	 .	 000	 -	 '

Coil2	 0.00
Cot]	 0.00
Co44 .	 000
CoNS	 .	 .	 0.00

Co#6	 0.00
Co/fl	 0.00	 -	 -
CoWS	 000
C099	 .	 0.00
Co#10	 0.00
CoNII	 .	 .	 0.00
Co#I2	 ,	 -	 000
Co#13	 .	 .	 .	 000
Co//14	 -	 .	 000
Cot/If	 .	 000
Co//l(	 .	 000
Co//I? .	 0.00
Co//IS	 000•	 -	 -

iotalChangeOrder 	 .	 0.00

	

CONTRACT TOTAL 'IOUA'IE 	 5354356001	 109975028
	

0 .00 1	174050308	 325/	 51803 056	 )39694 31

- Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 -Certification of Document's Authenticity
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THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

BUCKSLIP

TO	 Felicia Butts-Daniels, Zip 76, Room 238
FROM	 Dawn Haines, EWR, CTA, Bldg 74
DATE:	 May 2l,2007
SUBJECT: CONTRACT EWR-264.003 - APPLICATION NO.5

cc,File

Please find attached, Contract EWR-264.003, Payment Application tTo. 5
with accompanying documents (MEUR's, Certificate of Payment to All
Subs and Suppliers & Prevailing Wage Certification),

Please forward for processing and payment

H-
H



	

• App LiCaci c	 (01

V

Cone ;ac Ct4U

oat Q st RCCCt'cc

QaUC neceived in Acceptable

ra*twnnIa.a	___	 I ncl.idrd

cc
Payment	 _______

(a J. cr>

1<

Font'	 5iiiftilIL___

a# Honchly UcLiltacton Report 	 No 

MonchlyJidjtitatjon Report

compares favorably c.iclt daily

monitoring of the tabor force.
Signature

UI Cercificiation o( Payments

made co N1c410uC	 Yes	 No

Copy of b) sent LO Pam

Parlor - i wit -	 Yes . No

ClC/C> I'aenc Appj cat ton Oct <itt	 Yes

d  1&N Work Backup	 'Yes

a

•	 !	 .

C  Trade Pa'enc Breakdown 	 --	 I
Substanttactno work compLcLcd	 Yesj No	 j	 tU I

(I Certtf ted Payrolls	 -_
fleired by Cotrac; (?No ?Ye rqO

.•	 •

If certified paytious are required by contract, a cl-tck is to

be made of the wages paid against die prevailing wage in jihe
atea

tt ctcckThas been made and rvo

disceepancies are apparent	 - -

-	 .	 ignature .

qi Certification of Payment of-	 .

PrevaILing wage Rate	 C
Required by Contract Yes	 MO VC	 No

MCCC - U items a) & hI are not included in the Application for

Payment package, or if icierns ft or gi arc not on file, the R-

shall furnish a irictencKpLanation (or the reasons,



I

May 7, 2007

Mr. Richard Behnke
Senior Resident Engineer
Newark Liberty Intl. Airport
EWR Building 20 CTA
Newark, NJ 07714

Re: Prevailing Wage Rates

TRH
'-I	 I

'I

Dear Mr. Behnke,

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for
Application for Payment No. S AT LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is
being performed as determined by the Engineer.

Very truly yours,	 -

Frank W. Htrley
Chief Financial Officer	 .

Phone
281.871,44-22
718.292.2250

Fa/Enghieeri ng

320 Grand Avenue
	 201.871 6727

Lnglev;oocl NJ
07(3t-4355
	

7111.2922231
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PA 31
l5-0r

The Port Authority of New York and New Jersey
233 Park Ave South, 7(h Floor

New York, N.Y. 10013	 SHEET	 I	 OF	 1
DATE PREPARED	 5/7/2007

APPLICATION FOR PAYMENT
EWR-264,003 PONo. UEWR264003	 DATED	 November 14, 2006	 PAYMENT NO, 	 5	 -

VRH Construction Corp. Job No. 2034	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
VRH Invoice No. 5868(1.0I)April. 	 Approxinaste work performed to 	 April 30, 2007

NTRACT NO,

NTRACTOR

APPROXIMATEQUANTITIES

	

DESCRIPTION OF WORK	 UNIT	 This	 Total For Pos y .	 UNIT PRICE	 'AMOUNT
In.	 . 	 A 1 , 1 ,l,ca tins	 Aj,plicatiee	 Total t0 Dale

I	 Performance and Payient Bond ' 	 L. S.	 -	 343,560.00	 343,560.00	 343,560.00	 343,560.00

2	 Unclassified Work	 L. S.	 699,538.00 1,396,943.08 2,096,48103	 53,00,000,00	 2,096,481.08

3	 .	 .	 .	 0.00

4

6

8

9

[0

11

12	 -

13

14

15

16

-	 TOTAL APPLIED FOR, TO DATE: 	 ' 2,440,041.08
..esa 10 It	 retained as per contract	 MAX $

	 20'J,UCLll

	

Balance to date:	 2,230,392.97

	

Less advances under previous applications : 	 1,600,808.77

	

To be advanced this applicatioo : 	 629,584.20

CHANGE ORDERS air, sttaeIa,t)
'rotaltodate: $

Lass: Previously advanced: $

	

Change Or,ler amount to be advanced on this application 	 .	 0.00

	

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy): 	 629,554.20

It Is He, thy Certified that the above quantities of work have actually been performed and that the cost plus compensation above sat
forth) if any, is computed in accordance with the terms ofthe above Contract on the basii ofwork actually performed, This certification,
ifs gned by any person on bahaltof the, contractor, as made by such person in hishas usdivadual capacity on the basis of his own knowledge,	 (''-c ."c,/V"
as well as by the conta actor.

Wit
The Contractor Further Certifies (check ace)	 '	 elnth,iduafly and on behad/of the contractor

1.That all subcontractors and suppliers have beeo paid any anaounts 	 .	 Chief Financial Officer

7-, doe from previous progress pay:, cots and shall be paid any amounts 	 '	 Title
due from this progress psynaenl; or

2.That payment has been withheld frons a subcontractor or supplier	 coeetct sea "a
because thereexists a valid basis wader the s 	 ntra

	

ubcoctor's or	 acCORDAScU WflH

supplier's contract to withold a paysneut from that subcontractor 	 CONTIVCT__

or supplier. (Attached copies of any withholding notices issued in
conjunction with this certification.)	 '	 cneateucsoeacce.

	

PRO/l'ftOJ	 0110 [ ACT - AREAS dOD '	 AMOUN'F

629,584,20

'the above estimate of quantities pet Lot mu4 is correct and is made
front actual inspection and knowledge ofwork performed.

j, ]g"'"' RESIDENtENOtNEER

	

41C	 A	 I I

Recorueneasthed For Paysasenr:

ZZ2&UWION

Approved For Payment:

For Comptroller

	

*	 ff contractor is a corporation, certificate oust be
signed by an oF&nr, and if a partnership, by a partner.

	

2 Cn C.:, /4k	 I.



Start Date	 1210112006

Projected Completion Date 06/01/2009
R 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & 81 VERTICAL

itractor	 V.R.H. CONSTRUCTION CORP.

The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 1210112005 To 0413012007

Total	 %
Native	 Minority	 Minority ' Female

Asian	 American	 Hours	 Hours	 Hours

M	 F	 M	 F

0.00	 0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00	 0.00	 0.0	 0.0

0.00	 0,00	 0.00	 0,00	 '	 112.00	 .

0.00	 0.00	 -	 0.00	 0.00	 112.00	 2.6	 0.0

0.00	 0.00	 0.00	 0.00	 -	 0.00	 -

0.00	 0.00	 0.00	 -	 0.00	 0,00	 0.0	 0.0

0.00	 0.00	 0.00	 0.00	 80.00

0.00	 0.00	 000	 0.00	 80.00	 11.0	 0.0

0.00	 0.00	 0.00	 0.00	 . 0.00

0,00	 0.00	 0.00	 0.00	 0.00	 0.0	 0.0

0.00	 0.00	 0.00	 ' 0.00	 1,015.00

0.00	 0.00	 0.00	 0.00	 1,015.00	 46.1	 0.0

0.00	 0.00	 0.00	 0.00	 -	 0.00

0.00 . 0.00	 0:00	 -	 0.00	 0.00	 0.0	 0.0

0.00	 0.00	 0.00	 '0.00	 ' 0.00	 .

0.00	 0.00	 0:00	 0,00	 0.00	 0.0	 0.0

0.00	 0.00	 ,	 0,00	 0.00	 192.00	 3.3	 0.0

0.00	 0.00	 0.00	 0.00	 1,015.00	 46.1	 0.0

0.00	 0.00	 '	 -	 0.00	 -	 - 0.00	 1,207.00	 15.1.	 . .	 00

Work Hours of Employees

	

Total All	 Sun of all	 -	 -

ide	 Classification	 Employees Hours	 Employees Hr	 Black	 Hispanic

M	 F	 M	 F	 M	 F

OTHER	 JCURNEYWCRKER	 54.00	 0.00 ,	 64,00	 0.00	 0.00	 0,00	 0.00

Sub Total	 64.00	 0.00	 64,00	 0.00	 0,00	 0,00	 0.00

PENTERS J0uRNEYW0RKER	 4,174.50	 0,00	 4,174,50	 0.00	 0,00	 112.00	 0.00 -

Sub Total	 4174,50	 0.00 	 4,174,50	 0.00	 0.00	 112.00	 0.00 -

JOURNEY WORKER	 231.00	 0.00	 231.00	 (100	 0.00	 0.00	 0.00

LDERS
Sub Total	 231.00	 0.00	 231.00	 0,00	 0.00.	 0.00	 0.00

cTRlClANS APPRENTICE	 724.00	 0.00	 724.00	 0.00	 0.00	 80.00	 0.00 -

Sub Total	 724.00	 0.00	 724.00	 0.00	 0.00	 80.00	 0.00

3INEER	 JOURNEY WORKER	 112.00	 0.00	 112.00	 0.00	 0.00	 0.00	 0.00 -

Sub Total	 112.00	 0.00	 112.00	 0.00	 0.00	 0.00	 0.00 -

30RERS .	 JOURNEY WORKER	 2,197.00	 0.00	 2,197.00	 368.00	 0,00	 647.00	 0.00

Sub Total	 2,197.00	 0.00	 2197.00	 358,00	 0.00 .	 647.00	 0.00

ERAIINO	 JOURNEY WORKER	 157.00	 0.00	 157.00	 0.00	 0.00	 0.00	 0.00 -

GINEERS
Sub Total	 157.00	 0.00	 157,00	 0.00	 0.00	 0.00	 0.00

JMBERS	 APPRENTICE	 309.00	 0.00	 309.00	 0.00	 0.00 .	 0.00	 0,00 -

Sub Total	 309.00	 0.00	 309.00	 0.00	 0.00	 0:00	 0.00

Skilled Trades	 5,771.50	 0.00	 5,771.50	 0.00	 0.00	 192.00	 0.00 -

Laborers	 2,197.00	 0.00	 2,197.00	 366.00	 0.00	 , 647.00	 0.00

'Grand Total' -'	 7,958.50	 0:00	 7;968:50'	 '	 .368.00	 0.00	 - 839.00	 000

Number of Employees

Total #	 Total # Of Mino

	

of employees	 employees

M	 F

	2
	

o	 0

	

2
	

0	 '	 0

	

21
	

o	 5

	

21
	

0	 5

	

4
	

o	 0

	

4
	

o	 0

	

6
	

0	 I

	

6
	

o	 1

	

o	 0

	

0	 0

	

18
	

o	 9

	

16
	

o	 a

	4
	

o	 ',	 C

	

4
	

o	 0

	

4
	

o	 o

	4
	

0	 0	 --

	

42
	

o	 6

	

16
	

o	 9

	

60	 '.	 O	 -	 15
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MONTHLY EMPLOYMENT UTILIZATION REPORT

Page1of2
PROJECT TITLE	 IPRIME CONTRACTOR'S NAME: 	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 CONTRACT GOALS 	 ACTUAL START DATE:
Term B Modernization Program and B-i Vertical Circulation VRH Construction Corp. 	 IN THIS REPORT	 .	 Minority	 Nov-06
EWR.264,003	 ADDRESS:	 - 320 Grand Avenue	 5,51, ELECTRIC Co.	 Zabransky Meohancial Corp. FROM: 	 41112007	 Skilled:	 30%

	

Englewood, NJ 07631	 G. Panrtta&Sonscdnstr. MoretrenchAn,erican Corp. TO: ,	 413012007	 Laborer:	 40%	 PROJECTED
LOCATION: Newark Into'! Term'S" 	 PREPARED SY:J.Strack 	 DATE:	 5/712007	 McCar,n Acoustics & Construction Inc. 	 Va OF COMPLETION: 	 3.94% Female	 COMPLETION DATE:.
Contract For VRH Job 2034	 Payment ,App# 5	 ,	 Mazzocchi Wrecking 	 Skilled/Laborer: 6.9%	 May-09

	

WORK HOURS OF EMPLOYEES	 .	 NUMBER OF EMPLOYEES
#2	 #3	 #4	 #5 	 #6	 #7	 48	 #9,	 #10	 #11	 #12	

1	
#13

Construction Trade'	 Total Air ... .Sum of alt	 Total	 %	 - ' % ,	 .	 -.	 "	 Totai Number'

	

Employees	 Employees	 Black	 ,	 Hispanic	 .	 . Asian	 Native	 Minority	 Minority	 Female	 Total Number' 	 Of Minority
Hours.	 Hours	 .	 .	 American	 Hours	 Hours	 Hours	 Of Employees	 . Em lo ees

	

M	 F	 M	 F	 'M	 F	 M	 F   	 M I	 F	 M	 F
Plumber	 Journey Worker	 285.00 	 285.00	 ,	 ' 0  	 3	 ' 0 -

Apprentice	 24.00 	 24.00	 . .	 .	 0
Sub Total 	 309.00	 -	 309.00	 0	 0	 01	 01	 01	 0	 0 1 	0	 0%'	 0%	 411	 0	 0

Operating Engineer Journey Worker	 194.50	 '	 194.50	 .	 '	 '0	 . 	 2
Apprentice .	 -       	 01
Sub Total 	 194.50	 -	 194.50'	 0	 0	 0	 0	 0	 01	 01	 01	 01	 2	 0 	 0

Dockbuilde rsJourney Worker	 190.00 	 190.00 	 0
Apprenticej  	 . 	 0 

- Sub Total	 190,00	 -	 190,00	 Di	 0	 0	 01	 01	 01	 01	 01	 0	 0%	 0%	 3	 01	 01	 0
Journey Worker0.00

	
01   	 01 	 0 	 01

•	 Apprentice	 -	 -	 0       	 0 
SubTotal	 0.00	 0.00	 0	 0	 0 	 0 1 	01	 01	 01	 01	 01	 0%	 0%	 0	 0	 -	 0	 0
Journey Worker '.	 0.00 	 0.00 	 '	 --	 01  	 - 0
Apprentice  	 __________  	 0   
Sub Total	 0.00	 -	 .0.00	 0	 0	 0	 .0

	
01	 01	 01	 01	 0.0%	 0%	 0	 0	 0	 0

0 	 ü

	

_______ _______ 	 ________	 0	 I _______
________ SubTotal	 0.00	 .-	 000.	 0	 0	 0	 0	 0	 '0	 ol	 0	 0	 0%	 0%	 0	 DI	 O	 0

TOTAL	 Total App
THIS	 Total Skil

MONTH
Laborers-	 [SKIN

	
0	 '	 0

DR R.E. OFFICE USE ONLY
Grand Total	 Skilled Tra

	
U
	

EVIEWED
From Last Month Laborers

	
U
	

ATE
E GOALS BEING MET?

Grand Total	 ISkilted 'Tra
	

N	 -	 'I .	0% ES}J°	 '+26 NO -
7S No	 W-6 NO



MONTHLY EMPLOYMENT UTILIZATION REPORT

 Page 2of2
PROJECT TITLE	 PRIME CONTRACTORS NAME: 	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 CONTRACT GOALS 	 ACTUAL START DATE:

	

Term B Modernization Program and B-i Vertical Circulation VRH Construction Corp.	 IN THIS REPORT	 Minority	 -	 Dec-06
EWR-264,003	 ADDRESS:	 320 Grand Avenue	 S.M. ELECTRIC CO. 	 zabransky Mechencial carp. FROM:	 4/112007	 Skilled:	 30%

Englewood, NJ 07631	 G. Panrtta & Sons Cane,	 MoretrenchArnericsn Corp. TO:	 4/3012007	 Laborer:	 40°!,	 PROJECTED
LOCATION : Newark IntnI Term 6	 PREPARED BY:J.Straok	 DATE:	 51712007	 McCann Acoustics & Construction Inc.	 % OF COMPLETION: 	 3.94% Female .	 COMPLETION DATE:
Contract For VRH Job 2034	 Payment App# 5	 Mazzocchivteck'ng	 -	 .	 Skitled(Laborer: 6.9%	 May-09

WORK HOURS OF EMPLOYEES	 .	 NUMBER OF EMPLOYEES
I .....#2	 .	 #3	 1	 #4	 1	 #5..1	 #6	 ....#7	 :#8	 .	 #9	 #10	 1..#ii	 #12.	 1	 .413

Construction Trade	 Claüification	 Total All	 Sum of all	 .	 .	 Total	 %	 %	 Total Number

	

Employees	 Employees	 Black	 Hispanic	 Asian	 .	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 Hours ____ 	American	 Hours	 Hours	 Hours	 Of Employees	 Employees

M	 F 	 M	 F	 M	 F	 M	 F	 M	 F	 MJ F	 M	 F
Carpenter	 Journey Worker	 1006.00	 1,006.00 	 0	 9 	 0

Apprentice	 0.00	 0.00    	 0	 0	 0 ______

Sub Total	 1jJ06.00	 -	 1,006.00	 C	 C	 C	 0	 0	 .0	 0	 0	 0	 0%	 0%	 9	 0	 0	 C
ElectriciansJourney Worker	 504.00	 504,00 	 24 	 I 	 24	 4 1 	1

Apprentice	 160.00	 160.00
SubTotal	 664.00	 -	 664AJ0	 0	 0	 24	 0	 Oj	 0	 C	 C	 24	 4%	 0%	 5	 0	 1	 '0

Layout Engineer Journey Worker 	 - 40.00 	 40.00 	 ________ 	 0 	 C
Apprentice	 0.00 	 0.00    	 C	 - 	 0 	 C 
Sub Total 	 4C.00	 -	 40.00	 01	 01	 01	 01	 01	 0	 0	 01	 01	 0%	 0%1	 1	 0	 01	 0

Driver	 Journey Worker	 COO 	 COO	 ________ I	 ________	 I __________	 _________	 C __________	 0	 0 
Apprentice	 0.00 	 0.00 	 J________ 	 0 	 0 
Sub Total	 0.00	 -	 0.00	 0	 01.	 C	 0	 0	 0	 C	 0	 C	 0%	 0%11C	 0	 0	 0
Journey Worker	 0.00	 0.00	 .	 0 	 0	 0 
Apprentice	 -	 0  	 0
SubTotal	 OCO	 -	 0.00C	 0	 C-	 0	 0	 .	 0	 0	 0	 0	 0%	 0%	 0	 0	 0	 0
Journey Work 	 0.00	 .   	 , 	 0 	 0

	0 	 __	 0
Sub Total	 0.00	 -	 0.000	 01

1
0	 0	 0	 0	 0	 0	 0	 0%	 0%	 0	 01

	

'0	 0

Total Journey Work 4€te&	 -	 4i6eOUO I	 24.00.-	 -	 .	 -	 -	 -	 24.00  	 22$l	 0	 1	 0
TOTAL	 TotalApprentice ISV€&cQ..	 -	 -	 -	 -	 -	 -	 -	 -	 -	

- I 	 2 '1	 00	 0
THIS	 Total Skilled Trade	 -?-tOt&-	 -	 +4e&8	 -	 -	 24.00	 -	 -	 -	 -	 - .	 24.00	 1%J	 0% z4 sI	 0	 if	 o

MONTH I ' " F
Laborers	 .	 726.00 [	 .	 726,00	 128.00	 154,00	 282.00	 39%	 0%	 4	 2

FOR R.E. OFFICE USE ONLY
Grand Total	 ISkilled Trades	 3,368.00	 -	 3,368.00	 0.00	 0	 16800 .	 0	 0	 0	 0	 01	 168.00	 5%	 0% REVIEWED BY:b MtuA4_.*a*ss

From Last Month jUaborers	 1,471.00	 -	 1471.00	 240,00	 0	 493.00	 0	 C .	 0	 0	 Oj	 733.00	 50%	 0% DATE S/st- to?'
	.................................	 ,	 ,.	 ..	 -,	 ...,	 ... ARE GQALSBEING44ET

GrandTotal	 Skilled Trades	 5,77150	 -	 5,771.50	 -	 -	 192.00	 -	 -. I-	 -	 -	 192,00	 .3,3%	 0% YESJC) \/ 'j&S

To Date	 Laborers	 2.19700	 -	 2.19700	 358.00	 -	 647.001	 -	 , -	 I	 -	 -	 -	 1,015.00 4LJ'Z6^	 0%	 '4th t'O

COMPANY OFFICIAL'S SIGNATURE AND TITLE:
Superintendents' hours should not be included in this form. 	 Frank W. Hurley ,Chief Financial Officer 	 .	 DATE SIGNED:	 May 7, 2007	 PA-3547

NOTE: The MEUR must be submitted within 5 business days of month's end.



CMO-6 (1/99)	 -.

STATEMENT OF PAYMENTS

TO MIWIDBE SUBCONTRACTORS/LESSORSISUPPLIERS

Contract No, EWR-264.003	 Period Reporting: __4-01- 07 to 4-30-07

Contract Title: Term B. Modernization Program Lower Level 	 Payment AppI. #:S

Expansion & B-i Vertical Circulation

Contractor:	 VRH Construction Corp. 2034	 % Project Completed: 	 3.94 .

	

(Indicate)	 ESTIMATED	 Column A	 - + Column B	 = Column 

MBE	 TOTAL	 AMOUNTS PAID
WBE	 SUBCONTRACT	 prior	 This	 Cumulative

SUBCONTRACTOR NAME	 OBE	 AMOUNT	 Statement	 Statement	 To-Date

RISA MANAGEMENT CORP	 MBE/j34	 260,000.00	 0.00 .	 0,00	 0.00

'FINE PAINTING & DECORATING CO.	 MBE	 126,600.00	 0.00	 0.00	 0.00

SIGNS & DECALS	 MBE	 270,500.00	 0.00	 0.00	 0.00

MAZZOCCHI WRECHING INC.	 WEE .	 838,000.00	 0.00	 :- 0.00	 0.00

CAROL HARDY MECHANICAL 	 WEE	 3,700,000,00	 0.00	 p.00	 0.00

ARTISAN TILE & MARBLE CO OF NJ 	 WEE	 48,790.00	 0.00	 0.00	 0.00

'JfJ/t'(A)	 i,,—	 r
i7-it 

Totals 	 6124389000	 0.00	 0900	 0900

	

(Indicate)	 ' ' TOTAL	 AMOUNTS PAID

MBE	 AMOUNT	 sh,,Id,twm%u,t*sk,ot.)

WBE	 SUPPLIER	 , Prior	 This	 Cumulative

OBE	 AGREEMENT	 Statement	 Statement	 To-Date

SUPPLIERS/LESSORS

N/A

Date Prepared	 -	 5107/2007	 ,.--.	 .	 The Port Authority of NY & NJ

Prepared by:	 Frank W. Hurle y	-	 .7 	,	 .	 Resident Engineer's Office I
Title:	 Chief Financial Officer7	, 	 Date Received

Officer's	 -	 ReviRwed By: h.LM
--	 Title:



r€.ia ii urv i r.i 1:1:1 a i	 414 flOflh/MENT C?!)?

MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 5
Contractor's signed certification is attached.	 .	 APPLICATION DATE:	 05/07/07
In tabulations below, amounts are stated to the nearest dollar. 	 .	 -	 -	 PERIOD TO:	 04130107

Use Coiumh i on Contracts where variable retainage iodine items may apply, 	 -	 ARCHiTECTS PROJECT NO:'' VRI-I job 2034

	

VRH INV. NO	 5868RO5 Apr..
A	 B	 .	 C	 U	 E	 F	 0	 H'	 I

TIWI	 DESCRIPTION OF WORK	 SCHEDULED	 . WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAINAGE
NO.	 .	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 + C)	 TO FINISH	 (IF VARIABLE

APPLICATION	 STORED	 ANDSTORED	 (C - C)	 RATE)
(D+E)	 (NOTtN	 ' TO DATE

-	 . .	 .	 .	 .	 D OR E)	 (D+E+F)
1 GENERAL CONDITIONS	 .	 2,157,94100	 215,579,00	 71,21100	 286,791.00	 1129%	 1,871,152,00	 28,679.10
2 GENERAL CONSTRUCTION	 2,135,797.00	 213,366.08	 70,48 .00	 283,847.08	 13 29%	 1,851949.92	 28,384.71
3 MOBILIZATION	 .	 .	 150,000.00	 '142,50000	 -	 142,50000	 9500%	 7,500.00	 14,250.00
4 'FE1PORARY PARTITIONS

Temp Ramp Submittal 	 6,000.00	 6,000.00	 '	 6,000.00	 10000%	 -	 600.00
Temp. Wall Submittal	 .	 6,000.00	 -	 6,000.00	 6,000.00	 100.00%	 -	 '	 600.00
Construct. Temp. Ramp	 40,000.00	 40,000.00	 40,000.00	 100.00%	 --	 4,000.00
Layout Temp. Partitions	 2,000.00	 2,000.00	 .	 2,000.00	 100.00%	 , -	 . 200.00

Construct Temp. Patttitions	 200,000.00	 129,750.00	 -.	 .	 129,750.00	 64.88%	 70,250.00	 12,975.00
Construct. RI Lobby temp. Passageway	 175,000.00	 113,750.00	 61,250.00	 175,000.00	 100.00%	 -	 17,500.00
Mid level Temp. Partitions	 2,000.00	 -	 -	 -	 000%	 ,	 2,000.00
Construct. Temp. Partitions 	 50,000,00	 -	 -	 -	 0.00%	 50,000,00	 ,	 -

2 layoutTemp. Partitions	 2,000.00	 1,400,00	 :	 '	 1,400,00	 70.00%	 000:oo	 140,00
Construct Temp. Partitions Ext. 	 '	 60,000,00	 42,000.00	 -	 .	 42,000,00	 70.00%	 18,000,00	 4,200,00

	

B2 Construct. Temp. Partitions ' ' 	 60,000.00	 -	 -	 -	 0.00% '	 60,000,00
Construct. Temp. Partitions . 	 ,	 75,000,00	 .	 -	 0.00%	 75,000.00
Relocate Temp. Partitions East Ticketing ' 	 75,000.00	 , 	 0,00%	 75,000.00
Construct, Temp. Partitions	 30,000.00	 . -	 ,	 . 	 0,00%	 30,000.00
Construct. Temp. Partitions Nse	 .	 30,000.00	 -	 -	 .	 -	 . 0.00%	 30000.00
Construct. Temp. Partitions Sse	 50,00000	 -	 -	 .	 .	 -	 0.00%	 50,000.00
Temp. Partitions for Service Escalator	 30,85200	 -	 -	 .	 -	 0.00%	 30,85100
Construct.Upper Level Temp. Partitions	 .	 35,852.00	 -	 -	 .	 '	 0.00% .	 35,85100
Temp. Partitions for Service Elevators 	 20,000.00	 -	 .	 -	 000%	 20,000.00
Construct. Temp Partitions , 	 50,000.00	 - .	 .	 .	 -	 -	 000%	 50,000.00
Construct. Temp. Partitions	 ,	 50,000.00	 .	 -	 -	 -.	 0.00%	 50,000.00
Construct. Temp. Partitions	 .	 30,000.00	 - .	 -	 -	 0.00%	 30,000.00
Construct, Temp. Partitions ML 131 North 	 26,324.00 .	 -	 . .	 ,	 -	 0.00%	 26,324.00
Construct. Temp. Partitions ML	 .	 26,324.00	 -	 -	 .	 -	 0.00%	 26,324:00

- Construct Temp Partitions ML RI South 	 2632400 	 0 OO/a	 2632400

	

SUB TOTALS	 5,602,416.00	 906,345.08	 208,943.00	 0.00	 1,115,288.08	 4,487,127.92	 111,528.81

-	
Users may obtain validation of this document by requesting of the License a completed AlA Document D401 - Certification of Documents Authenticity

Page 1 of 19



CONTINUATION SHEET	 '. A/A DOCUMENT G703

ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 '.	 APPLICATION NO: 	 5

Contractor's signed certification is attached 	 - APPLICATION DATE: 	 05/07/07

In tabulations below, amounts are stated to the nearest dollar. 	 .	 .	 PERIOD TO 	 04/30/07

Use Column ion CoñtMcis where variable retainage for line items may apply.	 -	 ' ARCHITECTS PROJECT NO: 	 VRH Job 2034
	VRH INV. NO	 5868R05 Apr..

A	 B	 C	 0'	 E	 ,	 F	 0 	 Il	 I
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE	 RETAINAOE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (Ct C)	 TO FINISH	 (IF VARIABLE

APPLICATION	 STORED	 AND STORED	 (C -0)	 RATE)
(D+E)	 '	 (NOTIN	 TO DATE

0 ORE)	 (D+E+F)

	

Construct. Temp. Partitions UL	 26,324.00	 -	 -	 26,324,00	 -

	

SELECTIVE /DEMOLITITON	 975,000.00	 117,000.00	 50,000.00	 '	 167,000.00	 17.13%	 808,000.00	 16,700.00

6 ASBESTOS ABATEMENT	 200,000,00	 -	 -.	 -	 000%	 200,000.00	 -
7 LEAD ABATEMENT	 589,750.00	 -	 -	 ,	 -	 0100%	 589,750.00	 -

SITEWORK	 194,000.00	 -	 -	 0.00%	 194,000.00	 -

9 SHORING	 107,944.00	 . -	 -	 0.00%	 107,944.00

0 MINI PILES	 .	 956,000.00	 -	 248,560,00	 248,560.00	 26.00%	 707,440.00	 24,856.00
II PAVEMENT MARKINGS	 .	 .	 3,500.00	 -	 -	 :	 0,00%	 3,500,00
12 ' FENCESANOGATES	 .	 60,200.00	 -	 6,020.00	 6,020.00	 '10.00%	 54,180.00	 602.00
13 TRAFFIC CONTROL MAINTR.NANCE 	 .	 25,000.00	 .	 -	 ,	 -	 .	 .	 -	 f100%	 25,00000
14 CAST-IN-PLACE CONCRETE

	

Remove Fill From Term. IS	 '	 278,594.00	 139,297.00	 .	 -	 ,	 '-	 139,297,00	 50,00%	 139,297,00	 13,92930

	

Cast in Place Concrete Submittal 	 5,000.00	 5,000.00	 -	 5,000.00	 100.00%	 ,	 -	 500.00

1.2 Lobby & Ei/E2 Escalators
Construct Spread Footings	 '	 '21,233.00	 '	 -	 ,	 '0.00%	 21,233.00
Concrete Pile Caps & Pits 	 54,489.00	 -	 0.00%	 ,	 54,489.00	 ' -

New Concrete Ext 'Stub Walls & Grade Beams 	 27,814.00	 .	 -	 -	 0.00%	 27,814.00

Slab on Grade'	 .	 '	 394,124.00	 -	 11,824.00	 . '	 , 11,824.00	 3.00%	 '	 .382,300.00	 '	 1,182.40

New Concrete Sidewalk at Frontage 	 84,879.00	 .	 -	 -	 -	 0.00% '	 84,879.00

Concrete Topping	 ,	 . ' 97,819.00	 '	 -	 -	 -	 0.00%	 ' 97,819.00
1.6 South Generator Conduit under Road 	 .

Sitework Concrete Restoration	 32,174 00	 -	 -	 0.00%	 . 32,174.00

11 North End of B2
New Concrete Sidewalk at 132 North Frontage 	 43,624.00	 , -	 -	 000%	 43,624.00	 -

22 South End of B2
New Concrete Sidewalk at B2 South Frontage 	 32,909.00	 ,	 -	 -	 0.00%	 32,909.00

Construct Slab on Grade	 25,429.00	 ,	 -	 0.00%	 25,429.00	 -

2.3 Baggage Claim Area & Offices
Place Concrete l'adfor.AHU.#7 	 '.	 .7969.00.	 . --	 ..--	 .0.00%7,969.00

	

SUB TOTALS	 -	 4,243,775.00	 261,297.0	 316,404,00	 0.00	 577,701.00	 3,666,074.0(	 57,770.10

-	 'Users may obtain validation of this document by requesting of the license a completed AlA Document D401 . Certification of Documents Authenticity

Page 2 of 19



CONTINUATION SHEET	 AlA DOCUMENT (3703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 5

Contractor's signed certification is attached. 	 -	 .	 APPLICATION DATE:	 05/07107

In tabulations below, amounts are stated to the nearest dollar, 	 PERIOD TO:	 04/30/07

Use Column Ion Contracts where variable rummage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VRH Job 2034
--"	 -	 - ' VRHINvNO ' 586SR05Apr	 - -

A	 B	 C	 0	 E	 F	 C	 H
ITEM-	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPt.EEED	 MAFERIALS	 TOTAL	 %	 BALANCE	 -RETAINAQE
NO.	 -	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 C0MPLE'r-ED	 (0 ^ C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 .	 STORED	 AND STORED	 (C 0)	 RATE) -
(D+E)	 (NOTIN	 TO DATE	 -

	

0 ORE)	 (D*E+F)

Concrete Pile Caps - 	 50,004.00	 -	 0.00%	 50,004.00
New Concrete Stub Wall	 26,609.00	 -	 -	 (100%	 26,609,00
Slab on Grade (&AI-tU Pads)	 664,959,00	 -	 - .	 ,	 '	 0.00%	 664,959.00	 -

D East - Concrete Masonry Restoration 	 9,294.00	 -	 -	 -	 -	 0.00%	 9,294.00	 -
New Concrete Sidewalk 0 Frontage	 '	 51,199.00 	 -	 -	 -	 0.00%	 51,199.00	 -
Concrete Topping	 161,184.00	 ,	 -	 -	 --0.00%	 -	 161,184.00	 -

2.5 South Substation Area & Corrider

Concrete Pile Caps	 44,769.00	 '	 -	 -	 -	 0,00%	 44,769.00

Slab on Grade	 ,	 102,249.00	 -	 - ,	 -	 0.00%	 102,249.00	 -

Concrete Topping	 29,179.00	 -	 -	 -	 0.00%	 29,179.00	 -

2,lO Curb Joint Between 1-22 ml
Place New Concrete for New Drainage Trough I	 57,824.00	 -	 -	 ,	 -	 0.00%	 57,824.00	 -

Place New Concrete for New Drainage Trough 2	 57,824,00	 -	 -	 -	 0.00%	 57,824.00

Place New Concrete for New Drainage Trough 3	 57,824.00	 -	 .	 -	 -	 0.00%	 -	 57,824.00	 -

Place New Concrete for New Drainage Trough 4 	 57,824.00	 -	 -	 ,	 . ,	 0.00%	 . 57,824,00

Place New Concrete for New Drainage Trough S 	 57,824.00	 -	 - 	 ,	 ,	 -	 0.00%	 - 57,824.00

Place New Concrete for New Drainage Trough 6	 57,824.00	 - 	 -	 -	 (100%	 57,824.00

Place New Concrete for New Drainage Trough 7 	 57,824.00	 -	 -	 -	 (100%	 57,824.00

Place New Concrete for New Drainage Trough 8	 . '	 57,824.00	 -	 -	 -	 0.00%	 57,824.00	 -

112 Service Elevators
Elevator Pit Pilecaps Concrete	 14,759,00	 '	 -	 -	 ,	 -	 0.00%	 .	 14,759,00

Elevator Pit Concrte Slab & Walls 	 '	 34,234.00	 -'	 -	 '	 0.00%	 34,234,00	 -

2.13 ES Escalator & Infill Slab

Concrete Slab on Metal Deck at IntilI	 70,744.00	 -	 -	 ,	 ' -	 0.00%	 70,744,00	 -

	

3.1 North Substation, Generator Finer. Switchgear 	 '	 .	 ,	 .	 -	 -

Construct Concrete Generator Pad	 16434,00	 -	 7	 ,	 -	 0.00%	 16,434.00	 -

3.4 Final 131 Lobby, Escalators E3/E4

Construct Spread Footings	 '	 36,114.00	 -	 ,	 -	 0.00% '	 36,114.00

ConstrUct PileCaps at Elevator& Escalator Pits	 70,179,00 	 0.00%	 , 70,179.00

Final-Slabon Grade atSotith Sector- 	 ' -	 .	 146,154.00 ------.-- 	 '	 ...000% -	 '' 146,154.00
- Concrete Topping	 53,469.00	 -	 ,	 -	 0.00%	 53,469,00	 -

SUB TOTALS	 2,044,125.00 	 0 . 00 1	0.00	 0.00	 0.00	 2,044,125111	 0.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Ce rt ification ofof Document's Authenticity

Page 3d 19



CONTINUATION SHEET	 AlA DOCUMENTG703

MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 APPLICATION NO:	 5	 -

Contractors signed certification is attached.	 . .	 .	 .	 APPLICATION DATE: 	 05107107

[it 	 below, amounts are stated to the nearest dollar. 	 .	 .	 PERIOD TO 	 04/30/07

Use Column I on Contracts More variable retainage for line items may apply,	 .	 .	 . ARCHITECT'S PROJECT NO:	 VRJ-I Job 2034

	

VRF1 INV, NO	 5868R05 Apr:.
C	 -	 D	 .	 .	 E	 F	 I	 .	 :1	 .	 ,:.

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 1OTAL	 %	 BALANCE	 RETAINAGE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 . PRESENTLY	 COMPLEtED	 (0 + C)	 10 FINISH	 (IF VARIABLE

APPLICATION	 STORED	 AND STORED	 (C 0) .	 RATE)

	

(D+E)	 (NOT IN	 TO DATE

-	 .	 $	 D OR E)	 (D1-E+F)

3.5 BHS Belt Ib4,MER4, Loading Dock CIg
Concrete Housekeeping Equip. Pads MER #4 	 9,249.00	 -	 -	 0.00%	 9,249.00

3.10 South Generator/ Sitework
South Generator Concrete Foundations/Slab	 173,189.00	 -	 .	 . -	 0,00%	 173,189.00
Construct Concrete East Wall 	 46,463.00	 -	 -	 0,00%	 46,463,00	 -

IS UNIT MASONRY	 .334,000.00	 -	 -	 .	 0.00%	 334,000.00

16 STRUCTURAL STEEL	 877,324 00	 -	 0.00%	 877,324.00

17 MISCELLANEOUS STEEL
Miscsteel Submittal	 .	 18,898.00	 4,000.00	 .	 4,000.00	 21.17%	 14,898.00	 400.00
Fab Misc Steel Drainage Trough 	 32,000.00	 .	 -	 0.00%	 32,000.00
Fab Steel Stair	 21,031.00	 000%	 21,031.00

1.2 Lobby & El/E2 Escalators
Install Steel Stair 4 I 	 85,000.00	 .	 -	 0.00%	 85,000.00	 -

2.3 Baggage Claim Area

Misc Steel Framing at CW Lou 	 302,223.00	 -	 0.00%	 302,223.00
Tube Steel at Baggage Offices 	 8,198.00	 -	 0.00%	 8,198.00

2.10 Curb Joints Between 1-22 ML 	 -	 -
Install Misc Steel Drains Trough #1 	 32,375.00	 .	 .	 -	 -	 . 0.00%	 32,375.00

Install Misc Steel Drains Trough #2	 32,375.00	 .	 -	 0.00% .	 32,375.00	 -

Install Misc Steel Drains Trough 43	 32,375.00	 .	 -	 0.00%	 32,375.00	 -

Install Misc Steel Drains Trough #4	 .	 .	 32,375.00	 .	 .	 -	 -	 0.00%	 32,375,00	 -

Install Misc Steel Drains Trough #5	 32,375.01	 ,	 -	 0.00%	 32,375.00	 -

Install Misc Steel Drains Trough 96 	 32,375,00 	 0.00%	 32,375.00
Install Misc Steel Drains Trough 47	 32,375.00	 -	 -	 0.00%	 32,375.00
Install Misc Steel Drains Trough 48 	 32,375.00	 -	 -	 0.00%	 32,375.00

39 Struct Mod'ns/Closurcs	 .

Misc Steel/Deck Closure BHS Openings	 418,443.00	 .	 -	 -	 -	 0.00%	 418,443.00	 -.

It ORNAMENTAL METAL
I Ornamental /Glazed Elev. Enclosure Submittal 	 84,000.00	 .	 -	 0.00%	 84,000.00

2 Fab Ornamental /Glazed Elevators Enclosure 	 - 864,000.00	 .	 -	 0.00%	 864,000.00	 -
/

3- Erect Ornamental Enclosure	 .	 452,000,00	 -	 -.	 .	 -	 0.00% -	 452,000.00	 -

4 Glazing at Elevator Enclosure	 290,000,00	
-	 -	

- '	 0.00% '	 29000000

5 Misc. SS Fabrication's 	 310,000.00	 -	 .	 -	 0.00%	 310,000.00	 -

-	 SUB TOTALS	 .	 4,585,018.00	 4,000.60	 0.00	 o:oo	 - 4,000.00	 4,581,018.00	 400.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 4 of 19



CONTINUATION SHEET	 AlA DOCUMENTG703

ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 5

Contractors signed certitication is attached.	 -	 APPLICATION DATE:	 05/07/07

In tabulations below, amounts are staled to the nearest dollar. 	 -	 .	 PERIOD TO:	 04/30/07

Use Column Ion Contracts where variable rem inage for line items may apply. 	 ARCHITECTS PROJECT NO: 	 VRH lob 2034

	

VRH INV, NO	 5868R05 ApL,

A	 B	 C	 -	 D	 F	 .,	 F	 -0-	 - 	 -	 F
-ITEM 	 DESCRIPTION OF WORK	 SCHEDULED.	 WORECOMPLETED	 MATERIALS	 TOTAL	 BALANCE	 RETAINAGE

NO.	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G 1 C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (c- G)RATE)
(D+E)	 (NOTIN	 TO DATE

DORE)	 (DIE+F)

•	 9 COLUMN COVERS	 730,000.00	 .	 -	 -	 0.00%	 730,00(100

20 EXPANSION CONTROL	 132,210.00	 -	 .	 -	 0.00%	 I32,210.00	 -

21 ARCIIITECTURAL WOODWORK	 74,400.00	 ,	 -	 .	 . -	 0.00%	 74,400.00	 -

22 WATERPROOFING	 67,660.00	 -	 .	 - .•	 0.00%	 67,660.00	 -

23 EXTERIOR INSULATION& FINISH	 187,000.00	 -	 - .	 -	 0.00%	 187,000.00	 -

24 FIREPROOFING	 50,000.00	 ,	 -	 -	 ft00%	 50,000.00	 -

25 METAL DOORS & FRAMES	 .	 121,000.00	 -	 .	 -	 0.00%	 121,000.00	 -

26 OVERHEAD COILING DOORS	 ,	 11,850.00	 ,	 -	 ..	 -	 (100%	 11,850.00	 -

27 GLAZING
Window Wall & Glazing Submittal 	 20,294.00	 -	 .	 .	 000%	 20,294,00

Metal Glass Guardrails Submittal 	 23,794.00	 -	 .	 -	 0.00%	 23,794,00

Crystal Panels Submittal	 17,794.00	 -	 0.00%	 17,794,00

Fab.Crystal Panels	 67,794,00	 .	 -	 0.00%	 67,794,00	 -

Fab.Metal Glass Guardrails Mid-Level BI&B2 	 , 18,544,00	 . .	 -.	 0.00%	 18,544.00

Fab. Vestibule Storefront Lower Level B-2 	 .	 8,794,00	 .	 -	 0.00%	 8,794.00	 , -

Fab.Curtain Wall for Lower-Level Baggage 	 18,794,00	 .	 0.00%	 ,	 18,794.00	 -

Fab. Vestibule Storefront Lower Level B-I 	 '	 8,794,00	 .	 -	 -	 0.00%	 8,794.00	 -

Fab.Metal Glass Guardrails Mid-Level 61 6/4	 18,544,00	 . -	 .	 -	 . 0.00%	 18,544.00	 ,	 -

1.2 El Lobby inb.E-l(E-2 Escalators	 -

Field Measure for Vestibutè Storefront	 4,794.00	 . -	 -	 0.00%	 '4,794.00

Install Vestibule Storefront	 ,,	 .	 75,294.00	 . -'	 ,	 -	 0.00%	 75:294.00
Install Automatic Doors at Vestibule	 98,794.00	 -	 -	 0,00%	 98,794.00	 -

Crystal Glass Wall Panels	 97,794.00	 .	 .	 -	 -	 0.00%	 97,794.00	 -

1,4 El &E2 Escalators Stair & Guardrail,ML	 .	 .	 .	 -	 -	 ' 0.00%	 -

Field Measure Template for Guardrails(EIIE2)	 . 6,794.00	 '	 .	 -	 .	 -	 0.00%	 . 6,794.00

Fab Metal Glass Guardrails (El/E2) 	 92,794.00	 .	 -	 .	 0.00%	 ,' 92,794.00

2.1 North End of B-2	 .
Field Measure for 62 Vestibule Storefront 	 4,794,00	 '	 -	 -	 0.00% .	 4;794.00

stall North 02 Vestibule Storefront	 50,794.00	 -	 .	 -	 0.00'Y0	 50,794.00	 -

Install Automatic Doors at 62 Vestibule 	 .	 , - 50,794.00	 ,.	 . -	 .	 .	 .	 -	 0,00%	 ' '	 50,794.00	 -.
- '	 Crystal Glass Wall Panels	 172,794.00	 '	 .	 :	 -	 ' -	 0,00%	 .	 172,794.00	 -

2.1 South End of 6-2	 .	 .
- Istall South 62 Vestibule Storefront 	 33,794.00	 -	 -	 (100%	 33,794.00	 -

SUB TOTALS	 2,266,500,00	 0.00	 0.00	 0.00	 0.00	 2,266,500.00	 0.00

-	
Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Documents Authenticity

Page 5 of 19



CONTINUATION SHEET	 A 1 DOCUMENT G703

ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 .	 APPLICATION NO:	 5

Contractor's signed certification is attached, 	 -	 -	 .	 APPLICATION DATE	 05107/07

In tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 PERIOD TO 	 04/30/07

Use CoIurnnon Contracts where variable retainage for line items may apply. 	 :- ARCHITECTS PROJECT NO:	 VRI-1 Job 2034

	

VRH INV.O	 5868RU5 Apr..	 -

A	 B	 'C	 D	 -'	 E	 F 	 0	 H	 I	 I

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK CDMPLETED	 , MATERIALS	 TOTAL	 BALANCE	 RETAINAGE
NO.	 '	 '	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED . 	 (G + C)	 TO FINISH	 .. (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C' Of	 RATE)
(D+E)	 (NOT IN	 TO DATE

	

U OR E)	 (D+E-f F)
Install Automatic Doors at South 82 Vestibule 	 50,794.00	 ,	 -	 0.00%	 50,794.00

2,3 Baggage Claim Area
Remove Crystal Panels 	 .	 14,794.00	 .	 -	 0.00%	 14,794.00
Field Measure for Curtain Wall Fabricaton	 5,794.00	 -	 -	 0.00%	 5,794.00

Install Curtain Wall Metal	 83,794.00	 .	 ,	 .	 000%	 83,794.00
Install Curtain Wall Glazing	 51,294.00	 .	 .	 -	 '	 0.00%	 51,294.00
Stainless Steel & Glazing at Baggage Office	 104,794,00 	 .	 .	 .	 ,	 000%	 104,794.90
Crystal Glass Wall Panels 	 "	 152,794,00	 '	 -	 0.00%	 152,794.00

2.6 Eastl12 Ticketing Area Oversize Bag
East Ticketing Crystal Glass Wall Panels 	 69,794.00	 -	 0.00%	 69,794.00

2.7 North Side of B 2 Lobby ML
Metal/Glass Guardrails North Side Escalators	 47,794.00	 '	 '	 0.00% .	 47,794.00

2.7 South Side of B 2 Lobby ML
Metal/Glass Guardrails South Side Escalators	 47,794.00	 '	 '	 0,00%	 47,794,00

3.2 Final 82 Lobby
Crystal Glass Wall Panels	 52,794.00	 '	 "	 0,00%	 52,794,00

3.4 Final 81 Lobby Escalators E3,E4 Elevsl/2
Crystal Glass Wall Panels	 240,794.00	 -	 0.00%	 240,794.00

14 Final BI Lobby Escalators E3,E4 Elevsl/2
Field Measure Template for Guardrails(E3/E4) 	 6,794.00	 0.00% '	 6,794.00

Install Metal Glass Guardrails (83/134)	 122,791FOO .	 -	 0.00%	 122,798,00

2t DRYWALL
Fab. GFRG Panels Mid-Level 81 & 82 	 60,852.00	 -	 0.00%	 60,852.00
Fab. GFRG Panels Mid- Level 81 E3/E4	 60,852.00	 -	 -	 0.00%	 60,852.00

I Install Exterior Metal Ceiling over Sidewalk	 35,852.00	 -	 -	 0.00%	 35,852.00
Partition Construction	 .	 45,852.00	 -	 -	 (100%	 45,852.00

Construct. Cement Board Soffits over Sidewalk	 29,852.00	 -	 -	 0.00%	 ' 29,852.00
Vestibule Ceiling	 .	 45,852.00	 -	 -	 0.00%	 45,852.00
Drywall Ceilings and Soffits 	 29,852.00,	 -	 . 0.00%	 ' 29,852.00
Metal Pan Ceilings	 - - -	 .	 .	 -505,852.00 --- 	 -	 -	 ----	 -	 0,00% -	 505,852.00
Stud Framing for MER 4 143 	 35,852.00	 -	 -	 0.00%	 35,852.00

- Drywall Plywood &Galv. Metal End. MERPI43 	 35,852.00	 - ,	 -	 -	 0.00%	 35,852.00

SUB TOTALS	 -	 1,939,140.01	 0.00	 0.00	 0.00	 0.00 	 1	 1,939,140.00	 - - - 0.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

- Page 6ofl9



CONTINUATION SHEET	 .	 AM DOCUMENT G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 APPLICATION NO:	 5

Contractor's signed certification is attached. 	 .	 .	 .	 APPLICATION DATE:	 05/07/07

In tabulations below, amounts are stated to the nearest dollar. 	 .	 PERIOD TO:	 04/30/07

Use Column Ion Contracts Where variable retainage for line items may apply.

	

	 ARCHI I EC I S PROJECT NO 	 VRFI Job 2034
VRHINV,NO '5868R05Apr.1

A	 B	 C	 0	 E	 F	 0	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAINAGE
NO,	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 ^ C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C -0)	 RATE)
(DE)	 (NOT IN	 TO DATE

-	 . .
	

1) OR 	 (OFEIF)

Install Framing for Soffil/Fascia El/E2 	 29,852.00	 -	 -	 0.00%	 29,852.00	 -
Install GFRC] Panels El/F2	 30,852.00	 .	 '	 0.00%	 .	 30,852.00	 -

2 Partition Layout Top & Bottom Track-Wet Areas 	 147,85100	 -	 .	 . 	 0.00%	 147,852.00	 -
Stud Framing & Blocking -Wet Areas 	 147,85100	 -	 -	 '	 -	 0.00%	 147,852.00	 -
Drywall-Wet Areas	 ,	 ,	 147,852,00	 .	 -	 -	 0.00%	 147,852.00	 -

Wet Ticketing- New Patitions 	 147,852,00	 .	 -	 0.00%	 147,852.00	 -

Ceiling Construction For North 112 Vestibule 	 147,852,00	 -	 .	 ,	 -	 0.00%	 147,852.00	 -
WT Drywall Ceilings	 75,852,00	 - ,	 -	 0.00%	 75,852.00	 -

WT Suspended Ceilings	 ,	 35,852,00	 .	 -	 -	 0,00%	 35,852.00	 -

WT Metal Pan Ceilings-	 155,852.00	 :	 -	 .	 -	 0,00%	 155,852.00	 -

Ceiling Contruction 32 Vestibule	 125,852.00	 .	 -	 -	 0.00%	 125,852.00	 -
Drywall Ceilings & Soffits	 .	 75,852.00	 -	 ,	 -	 . 0.00%	 75,85100	 -
Suspended Ceilings	 , 30,852.00	 -	 -	 . 0.00%	 30852.00	 -
Metal Pan Ceilings	 405,852.00	 -	 -	 ,	 -	 0.00%	 405,852.00	 -
Install Exterior Metal Ceiling over Sidewalk	 .	 105,852.00	 -	 -	 0.00%	 105,852.00	 -
Metal Stud & Drywall Baggage Offices 	 55,852.00	 '	 -	 .	 -	 0.00%	 55,85100	 -

Drywall Soflits & Ceilings	 .	 55,85100	 -	 -	 0.00%	 ,	 55,852.00	 -
Metal Pan Ceiling Construction 	 155,85200	 -	 -	 0.00%	 155,85100	 -

Ceiling at South Corridor	 .	 80,85100	 :	 -	 -	 0.00%	 80,852.00	 -

FT New Partition	 55,852.00	 -	 0.00%	 55,852.00	 -

ET Drywall Ceilings & Soffits	 55,852.00	 -	 -	 ,	 -	 0,00%	 55,852.00	 -

FT Suspended Ceilings	 55,852.00	 -	 .	 . -.	 0,00%	 55,852.00	 -
ET Metal Pan Ceilings	 105,85100	 -	 -	 0.00%	 105,852.00	 -

Framing for Soffit/Fascia North Side Escalators 	 30,852.00	 -	 -	 '-	 0.00%	 30,852.00	 -
Install GFRO Panels NSE 	 -	 45,852.00	 -	 -	 000%	 45,852.00	 -

Framing for Soffit/Fascia South Side Escalators	 65,85200	 -	 -	 0.00%	 65,852.00	 -

Install OFRO Panels SSE	 35,85200	 -	 -	 0.00%	 35,852.00	 -

Mid Level Partitions	 75,85100	 -	 - -	 0.00%	 75,852.00

Construct Drywall Partitions Escalator ES 	 30.852,00	 -	 . -	 - ,	 0.00%	 30,852.00
Plaster FS .	 -	 .	 '	 68,204.00-	 '	 -	 -0,00% .	 168,204.00..
Elevator Shaftwall Construction 	 -	 30,852,00	 .	 -	 -	 o.00'it,	 30,852,00	 --	

-	 SUB TOTALS	 2,917,764.00	 0.00	 0.00	 0.00	 0.00 	 1	 2,917,764.00	 0.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity'

Page 7 of 19



CONTINUATION SHEET
	

4/A DOCUMENT 0703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 5
Contractors signed certification is attached. 	 APPLICATION DATE: 	 05/07/07

In tabulations below, amounts are staled to the nearest dollar, 	 .	 -	 PERIOD TO:	 04130/07

Use Column on Contracts where variable retainage for line items may apply.	 :	 ARCHITECTS PROJECT NO:	 VRH Job 2034	 -
______'VRHINV,NO 5868R05 Apr.'

A'	 0	 -	 C	 0	 E	 F	 0	 It
lIENs	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAINAGE
NO.	 .	 .,	 VALUE	 FROM PREVIOUS	 '[HIS PERIOD	 ' PRESENTLY	 . COMPLETED	 (0 ' C)	 TO FINISH	 (IF VARIABLE

APPLICATION .	 STORED	 ANDSTORED	 (C'O)	 RATE)
(D, E)	 -	 (NOTIN	 TO DATE

	

DORE)	 (D+E+F)
Drywall Soffits & Ceilings	 '	 25,852.00	 -	 -	 ,	 .	 0.00%	 25,852.00	 -
Suspended Ceilings	 ,	 25,852.00	 - -	 -	 .	 0.00%	 25,852.00	 -	 -
Metal Pan Ceilings	 93,204.00	 .	 '	 -	 0.00%	 93,204.00
Ceiling at RI - IS	 45,852,00	 . . -	 "	 0.00%	 45,852.00
Partition Construction	 25,852.00	 -	 0.00%	 25,852.00	 -.
Drywall Ceiling & Sot'fils 	 55,852.00	 '	 0.00%	 55,852.00
Metal Pan Ceiling Loading Dock	 ,	 55,852.00	 .	 -	 -	 0.00%	 55,852.00	 -	 -
Install Framing for Soffit/Fascia E3/E4 	 55,852.00	 .	 -	 -	 0.00%	 55,852.00	 -
Install GFRG Panels E31E4 	 25,038.00	 -	 -	 0,00%	 25,038,00

29 'FILES	 .	 49,590.00	 ..	 -	 -	 0.00%	 49,590,00	 -
30 TERRAZZO

1.2 131 Lobby including EI-2 Escalators 	 230,821.00 '	 -	 -	 0,00% .	 230,821,00
2.1 WestTicketing	 226,993.00	 '	 -	 -	 0,00%	 226,993,00
12 South End of B2	 .	 109,536,00	 -	 -	 -	 0,00%	 109,536.00	 -
23 Baggage Claim Area & Offices 	 680,241,00	 .	 .	 -	 '	 -	 0,00%	 680,241.00	 -
2.6 East Ticketing	 97,311.00	 ,	 -	 .	 -	 0,00%	 ,	 97,311.00
12 Final 82 Lobby	 '	 -	 114,202.00	 -	 .	 .	 -	 0.00%	 '	 114,202.00	 -
3.4 Final BI Lobby Escalator E3-4, Elev,1,2 	 222,180.00	 -	 .	 ,	 '	 - ,	 0.00%	 222,180.00
3.12 5500 Concourse Level 9 (mull area)	 219,321.00	 -	 '	 0.00%	 219,321.00	 - -.
3,12 5510 Replace existing Concourse Level finish	 59,395.00	 .	 -	 - ,	 0,00%	 59,395.00	 -

31 CARPET	 23,903.00	 , ,	 -	 , . -	 0.00%	 23,903,00
32 PAINTING	 .	 .	 , '	 159,600,00	 - .	 . -	 0.00%	 159,690.00
33 TOILET COMPARTMENTS	 .	 27,840,00	 ,	 -	 -	 0.00%	 27,840.00	 -
34 WALL & CORNER GUARDS 	 .	 ' 44,500,00	 .	 -	 -	 0,00%	 44,500.00
35 SIGNAGE	 '	 .	 '	 300,000.00 	 ,	 -	 - .	 0.00%	 300,000.00
36 FIRE EXINGUISIIERS & CABINETS	 ' '	 ''	 2,225.00	 '	 .	 -	 0.00%	 2,225.00
37 FLOOR MATS & FRAMES	 21,910.00	 -	 -	 0.00%	 21,910.00
38 ELEVATORS

Service Elevators Submittal	 ' 14,000.00 	 14,000.00
Passenger Elevators Submittal 	 , '	 .	 ,.	 ' '14,000,00	 '	 .-	 .	 .	 ' .	 .	 ' '	 0.09% '	 14,000,00	 -.
Procure Service Elevators 	 393,300.00	 -	 -	 .	 '''	 .	 -	 0.00%	 393,300,00	 -

SUB TOTALS	 3,420,074.00	 .	 . 0.00	 , 0.00	 prod!	 '0.00	 3,420,074.00	 0.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 'Certification of Document's Authenticity

Pages of 19



CONTINUATION SHEET
	

AM DOCUMENT G703

MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 5

Contractors signed certification is attached.	 .	 APPLICATION DATE:	 05/07/07

In tabulations below, amounts are stated to the nearest dollar. 	 . .	 PERIOD TO:	 04130/07

tiseColumn Ion Contracts where variableretainage for line itemsma y app lv	 ...	 .	 . ARCHITECTS PROJECT NO:,	 VRH Job 2034

VRII [NV. NO . .5868R05 Apr..
A	 '.13	 C	 0,	 F	 0 	 Ii
11 EMw	

.
• DEscRrIop4 OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 :	 BALANCE	 RETAINAGE

NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C -0)	 RATE)

	

(D + E)	 (NOT IN	 TO DATE

-	 '	 D OR E)	 (D+E+F)

Procure Passenger Elevators 	 486,000.00	 -	 -	 -	 000%	 486,000.00	 -

	

112 Service Elevators ML	 .	 .

Decommission Exist Service Elevators 	 13,800.00	 -	 -	 0.00%	 13,80000	 -
Selectivve Demo Service Elevators Components 	 20,700.00	 -	 -	 0,00%	 20,700.00	 -
Drill Elevator Jackholes 	 69,00000	 -	 .	 -	 0.00%	 69,000.00	 -
Elevator Rails 	 38,600.00	 -	 -	 0.00%	 38,600.00
Elevator Piston	 69000.00	 -	 0.00%	 69,000,00	 -
Elevator Roller Guides	 '	 4800,00	 '	 -	 ,	 -	 0.00%	 4,800,00	 -
Elevator Pump Unit	 .	 37,300,00	 .	 -	 .	 .	 0.00%	 , 37,300,00	 -
Elevator Hydraulic Piping	 8,500.00	 -	 -	 0.00%	 8,500.00	 -
Elevator Oil & Oil Cooler 	 7,000.00	 -	 .	 ,	 ' -	 0.00%	 ,	 7,000.00	 -

Elevator Traveling Cable	 . .	 11,200.00	 ,	 -	 -	 0.00%	 11,200.00	 -

Elevator Electrical Conduit	 ..	 6,900.00	 ,	 . -	 ,	 .	 0,00%	 6,900.00	 -
Elevator Cab	 .	 ,	 41,400.00	 ,	 ,	 '	 '	 0.00%	 -	 41,400,00	 '	 -

Elevator Limit Switches	 9,800.00	 -	 ,	 -	 -	 0.00%	 9,800.00	 -
Elevator Controller	 :	 47,000.00	 -	 '	 0,00%	 47,000.00	 '	 -
Elevator Door Operator	 ' '	 ,	 1000.00	 -	 0.00%	 11,900.00	 -
Elevator 'Dectector Edge & Inspection Station	 5,000.00	 -	 -	 0.001%	 5,000.00	 -

Elevator Entrances 	 .	 27,600.00	 '	 -	 -	 0.00%	 27,600.00	 -

Elevator Car Station	 .	 22,100.00	 '	 -	 .	 -	 -	 0.00%	 22,100.00	 '	 -

Elevator I'IalI Buttons	 9,800.00	 '	 -	 -	 0.00%	 9,800.00	 -
Elevator Hoist Wire (multi Cable)	 11,200.00	 .	 -	 .	 -	 0,00%	 11200.00	 -
Elevator Testing	 11,200.00	 . .	 -	 .	 -	 0,00%	 11,200.00	 -

3.8 Escalators E3/04 Elevators 1/2 ML
Drill Elevator Jackholcs 	 69,000.00	 -	 . .	 -	 0.00%	 69,000.00	 -

Elevator Rails 	 38,600,00	 .	 -	 .	 .	 -	 0.00%	 38,600.00	 -

Elevator Piston	 69,000,00	 -	 0.00% '	 69,00000

Elevator Roller Guides	 4,800.00	 .	 . -	 .	 .	 ' -	 0.00%	 4,800.00

Elevator Pump Unit	 '	 .	 37,300,00	 -	 --	 .	 .,'-.	 0.00%	 37,300.00	 -

Elevator Hydraulic Piping' 	 '	 .	 .	 &500.00	 - ,	 ,	 '	 .	 . .	 . . '	 '	 (100% '	 .	 ' s:soo.00	 - -
Elevator Oil & Oil Cooler 	 '	 .	 ,7,000.00	 ,-	 -	 -	 0,00%

1

	7,000.00	 -

SUB TOTALS	 '	 1,204,000,00	 0.00	 0.00 .	 0.00	 0.00 	 1	 1,204,000.00	 '	 0.00

-	 Users may obtain validation of this document by requesting of the license a completed ALA Document D401 - Certification of Document's Authenticity

Page 9 of 19



CONTINUATION SHEET	 . A/A DOCUMENT G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 .	 5

Contractor's signed certification is attached. 	 .	 -	 APPLICATION DATE:	 05/07/07

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 04/30/07

Use Column I on Contracts where variable retainage for line ften's may apply, - 	 ..	 ARCHITECTS PROJECT NO: 	 VIII-! Job 2034 - -

	

VRH INV, NO	 5868R05 Apr..

A	 .	 B	 C	 D	 ,E	 F.	 0	 I	 H
1UEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 aBALANCE	 RETAINAGE

NO.	 -	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 + C)	 TO FINISH	 (IF VARIABLE
APPLICATION	 STORED	 AND STORED	 (C - 0)	 RATE) -

(D E)	 (NOUN	 TO DATE
DORE)	 (D+E+F)

Elevator Traveling Cable 	 .	 11,200.00	 - .	 .	 -	 .	 . -	 0.00%	 11,200.00	 - -
Elevator Electrical Conduit 	 15,200.00	 -	 -	 .	 -	 0.00%	 15,200.00	 -
Elevator Cab	 .	 -	 82,800.00	 .	 - - -	 0,00%	 82,800.00
Elevator Limit Switches 	 9,800.00	 . -	 -	 0.00%	 -. 9,800.00	 -
Elevator Controller 	 .	 48,300.00	 -	 -	 .	 -	 0.00%	 48,300.00	 -
Elevator Door Operator 	 11,900.00	 -	 0.00%	 11,900.00
Elevator Detector Edge & Inspection Station 	 10,500.00	 . .	 .	 0.00%	 10,500.00
Elevator Entrances	 ' 30,400.00	 -	 000%	 30,400.00

Elevator Car Station	 22,100.00	 .	 '	 0.00%	 22.100,00
Elevator Hall Buttons	 9,800.00	 .	 .	 .	 -	 0.00%	 9,800.00

Elevator Hoist Wire (Multi-Cable)	 .	 11,200.00	 ,	 -	 . -	 0.00%	 11,200,00
Elevator Testing	 11,500.00	 .	 -	 0.00%	 11,500.00

39 ESCALATORS & MOVING WALKS
Escalators Submittal	 14,000.00	 -	 -	 ,	 -	 0.00%	 14,01	 -
Procure Escalators EIIE2	 -	 848,000.00	 .	 .	 .	 -.	 0.00%	 848,000.00	 -
Procure Escalators E31E4/E5 	 1,380,400.00	 '	 -	 0.00%	 1,380,400.00	 -

1.2 Lobby Incl El/E2 Escalators
Escalators Mobilization	 . .	 32,600.00	 -	 .:..	 -	 -	 0.00%	 32,600.00	 -

Escalators Set Up Rigging & Hoisting Equipment 	 38,70000	 .	 .	 -	 .	 -	 0.00%	 38,700.00	 -

Load Escalators EIIE2 into Pocket 	 .	 27,00000	 -	 -	 0.00%	 27,000.00
Construct and Test Escalators E l/E2	 290,30000	 .	 .	 -	 .	 -	 0.00%	 290,300.00

	

2.11 ES Escalator (ML) 	 -
Escalator S Mobilization	 .	 14,000.00	 -	 .	 -	 - 000% -	 14,000.00	 -

Escalators Set Up Riggttig & Hoisting Equipment	 .	 19,000.00	 -	 -	 0.00%	 19,000,00	 -

Load Escalator ES into Pocket 	 12,000.00	 .	 -	 -	 0.00%	 . - 12,000.00	 -

Construction and Test Escalator ES	 .	 .	 141,00000	 -	 .	 -	 0.00%	 141,000.00	 -

-	 14 Final 131 Lobby Escalators E3/E4 Elevs 112
Express Escalators Mobilization 	 32,500,00	 -	 . . .	 .	 -	 0.00%	 32,50000	 -

Escalators Set Up Rigging& Hoisting Equipment 	 38,790.00 .	 _	 .	 -	 -	 -	 0.00%	 38,799.00	 .	 -

-Load -Escalators into Pocket 	 -	 27,000:00	 . --	 -	 -	 -	 0.00%	 27,000.00	 -
Construct and Test Escalators, E31E4	 .	 290,288.00. -	 -	 ..	 -	 0.00%	 290,288.00	 -

-	
.	 SUB TOTALS	 3,480,188.00	 0.00	 0,00	 0.00	 0.00 	 1	 3,480,188.00	 .	 0.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

Page 10 of 19



CONTINUATION SHEET	 .	 '	 AlA DOCUMENTG703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 '	 APPLICATION NO:	 5

Contractors signed certification is attached.	 " :	 -	 APPLICATION DATE:	 05/07/07

In tabulations below, amounts are stated to the nearest dollar. 	 -	 -.	 ,	 PERIOD TO:	 04/30/07

Use Column I on Contracts where variable retainage for line items may apply. 	 ,	 ARCHITECT'S PROJECT NO: .	VRH Job 2034 .

	

-	 .	
..	 VRH INV. NO.5868R05Apr..

A	 B'	 'C	 0	 I	 E	 F.
iTEMOESCRIPTIONOFWORK	 SCHEDULED	 WORK COMPILE TED 	 . MATERIALS	 TOTAL	 BALANCE,	 RETAINAOE

NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0.C)	 TO FINISH	 (IF VARIABLE
APPLICATION	 STORED	 ANDSTORED.	 (C-0)	 RATE)

(D, E)	 -	 (NOTIN	 , TO DATE

	

D OR 3)	 (D+E+F)

40 CONVEYORS
Gen Conditions	 60,000.00	 .	 -	 , , '	 -	 0.00%	 60,000.00

Elec.Subniittals	 ,	 .	 75,000.00	 -	 .	 0.00%	 75,000.00	 -

Mech. Sumittals	 75,000,00	 5,000.00	 5,000.00	 6.67% .	 70,000.00 .	 500,00
1131 MechEquip	 150,714.00	 -	 -	 0.00%	 150,714.00

1131 Mech,lnstall	 .	 135,714.00	 .	 , -	 .	 ,	 -	 0.00%	 135,714.00

181 MCP Equip	 '	 . 85,000.00	 .	 -	 -	 0.00%	 85,000,00	 -

1131 Elec.Equip	 .	 15,000,00	 .	 -	 .	 -	 0.00%	 15,000.00

1131 Elec Install 	 140,714.00	 -	 -	 0.00%	 140,714,00

1132 MechEquip	 125,714.00	 -	 -	 0,00%	 125,714,00

182 Mech,Install	 .	 125714,00	 .	 -	 -	 0.00% . ,	 125,714,00

182 MCP	 '	 80,000.00	 -	 .	 -	 . 0,00%	 80,000.00
1132 EIcc Equip	 15,000.00	 .	 .	 -	 -	 0.00%	 15,000.00	 -

132 [Icc Install	 .	 -	 125,714,00	 -	 -	 -	 0.00%	 125,714.00

IB3 Mach .Equip	 .	 155,714,00	 -	 -	 0.00%	 155,714.00	 -.

103 Mach .Install	 ,	 60,714.00	 -	 .	 ,	 -	 0.00%	 160,714.00	 -

1133 MCP	 80,000.00	 '	 '	 .	 -	 0.00%	 80,000.00	 -

183 Elec Equip	 10,000.00	 '	 '	 .	 '	 .	 -	 0,00%	 10,000.00	 -

183 Elec Install 	 90,000,00	 -	 .	 .	 0.00%	 90,000.00

184 Mcch.Equtp	 170,714.00	 -.	 0.00%	 170,724.00

134 Mech.Install 	 195,714.00	 .	 -	 0.00%	 195,714.00

134 MCP	 .	 115,714.00	 .	 0.00%	 115,714.00

133 Elec Equip	 15,000.00	 .	 -	 -	 0.00%	 15,000.00	 -

103 Elec Install 	 .	 155,714.00	 .	 -	 0.00%	 155,714.00	 -

00 Mach Equip	 .	 '	 ' 50,000.00	 '	 -	 0.00%	 50,00000	 -

00 Mech.Instnll 	 .	 .	 ,	 80,000,00	 .	 .	 -	 0.00%	 80,000,00	 -

CD Mech.Equip	 .	 235,716.00	 ,	 -	 0.00%.	 235,716.00	 -

CD Mech.Install	 70,000.00	 .	 ,	 .	 0.00%	 70,000.00

CD /Deck Material 	 135,7 16,00	 - '	 -	 ,	 . -	 0.00%	 .	 135,716.00

'CD/ Deck Install' 	 ,	 . .	 7500000	 '	 . -	 . '	 .	 '	 000%	 75,000,00
CD/IS SS Trim Mtil 	 '	 35,000.00	 '.	 .' -	 -	 000%1	 35,000,00 1

	SUB TOTALS	 3040,000 DC	 0.00	 5,000.00	 0.00	 5,000.00	 ,	 3,035,000.0€	 500.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 Certification of Document's Authenticity

Page 11of



CONTINUATION SHEET 	 A/A DOCUMENT 0703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 5

Contractors signed certification is attached.	 .	 .	 .	 APPLICATION DATE:	 05/07/07

In tabulations.below, amounts are stated to the nearest dollar. 	 - :	 PERIOD TO:	 04/30/07

Use Column Ion Contracts where variable retainage for line items may apply. 	 .	 ARCHITECTS PROJECT NO:	 VRI-I Job 2034

	

VRHINV,NO	 .5868R05Apr....

C	 D	 1	 E	 F	 '	 6	 H	 I
I !M	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 54	 BALANCE	 RETAINAGE

NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY . COMPLETED 	 (6 + C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C 0)	 RATE)

	

(D+E)	 (NOTtN	 TO DATE

	

D OR E)	 (D+E+F)

CDIIB 55 Trim Install	 30,000.00	 . -	 .	 -	 0.00%	 30,000.00
OD Door Equipment	 .	 80,000.00	 '	 -	 .	 -	 0.00%	 80,000.00
OD Door Install .	 30,000.00	 -	 -	 -	 0.00%	 .30,00000

B Comm Network Equip. 	 15,000.00	 -	 -	 0.00%	 15,000.00	 -

B Comm Network' Install	 25,00000	 .	 -	 -	 . 0.00%	 25,000.00	 -

41 FIRE PROTECTION	 725,000.00	 ,	 .	 . -	 0,00%	 . 725,00000

42 PLUMBING	 525,000.01	 .	 78,750.00	 78,750.00	 15.00%	 446,250.00	 7,875.00
43 HYAC

HVAC Equipment Submittal 	 50,000.00	 12,500.00	 -	 12,500,00	 25.00%	 37,500.00	 1,250.00
HVAC Ductwork Shop Drawings Submittñt	 60,000.00	 -	 '	 0.00%	 60,000.00

Procure Variable Frequency Drives	 30,000.00	 .	 -	 -	 0.00%	 30,000.00

Procure VAV Boxes 	 20,000,00	 .	 -	 -	 0.00%	 '	 20,000.00	 -

Procure Fire Smoke Dampers	 20,00000	 .	 -	 .	 -	 0.00%	 20,000.00	 -

Procure Door Heater	 ,	 '	 6,000.00	 ,	 -	 0.00%	 6,000,00	 -

Procure Electric Unit Heaters	 .	 4,000.00	 .	 .	 -	 -	 0,00%	 4,000,00	 -

Procure Cabinet Unit Heaters 	 1,600.00	 -	 .	 -	 000%	 1,600 00	 -
Procure Exhaust Fan	 .	 1,000.00	 -	 -	 000%	 1,00000	 -

Procure Air Outlets	 153,625.00	 '	 -	 0.00%	 153,625.00	 -

Procure Air Handling Units	 463,625.00	 .	 -	 -	 000%	 463,625,00

Procure Supply & Return Fans	 90,000.00	 -	 -	 000%	 90,000,00

Inline Pumps	 10,000.00 -	 -	 '	 0.00%	 10,000.00

4000 Gal. 'rank	 '25,00000	 -	 .	 -	 -	 -	 0.00%	 25,000.00

Fab. Ductwork (Stage I)	 403,625.00	 .	 -	 -	 -	 0,00%	 403,625.00

Fab, Ductwork( Stage 2)	 163,625.00	 -	 -	 0.00% -	 163,625.00

Fab. Ductwork (Stage 3) 	 213,625.00	 -	 -	 -	 000%	 213,625.00

1.2 BI Lobby inc EIIE2 Escalators

Install l-IVSC Supply & Return Piping	 143,625.00	 -	 -	 0.00%	 143,625.00

Ductwork Roughing	 30,000.00	 -	 -	 0.00%	 30,000.00

HVAC Drops & Diffusers	 13,000.00	 -	 - '	 0.00%	 . 13,000.00	 -

EMS Wiring & Devices	 12,000.00	 ,	 - , .	 ,	 .	 -	 0.00%	 12,000,00-

2.3 Baggage Claim Area & Offices
HVAC Disconnects & Removals (Cris 840 B-D) 	 60,000,00	 -	 '	 -	 -	 000%	 ,	 60,000.00	 -

- Set Air Handling Unit fl7	 25,000.00	 1-	 - ,	 0.00%	 25,00000	 -

SUB TOTALS	 ,	 3,429,350.00	 12,500.00	 78,750.00	 0.00	 91,250.00	 3,338,100.00	 9,125.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 -Certification of Document's Authenticity

Page 12 of 19



CONTINUATION SHEET
	

AlA DOCUMENT G703

MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 APPLICA'I'ION NO:	 5

Contractor's signed certification is attached. 	 .	 -	 - APPLICATION DATE:	 05/07/07

In tabulations below, amounts are stated to the nearest dollar. 	 .	 -	 PERIOD TO:	 04/30/07

Use Column I on Contracts where variable retainage for line items may apply. . 	 .	 ARCHITECT'S PROJECT NO:	 VRI-I Job 2034

	

VRH INV. NO	 5$68R05 Apr..
B 	 E	 F	 0 	 H	 I

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAINAGE
NO.	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 I C)	 TO FINISH	 (IF VARIABLE

APPLICATION	 STORED	 AND STORED	 (C -6)	 RATE)

	

(O+E)	 I	 (NOTIN	 TO DATE

	

D OR E)	 (D+E+F)
Install Ductwork end RF-7 at MER 143 	 18,000.00	 -	 , .	 .	 -	 0.00%	 18,000,00

HVAC Piping to AHU #7	 -	 283,625.01	 -	 . -	 .	 .	 -	 0.00%	 283,625.00	 -
BMS Wiring & Devices	 32,000.00	 -	 .	 0.00%	 32,000.00
AHU #7 Star-UP, Testing & Commissioning 	 16,000.00	 .	 -	 .	 .	 -	 0.00%	 '	 16,000.00	 .	 -

2.1 Noah End of 132
West Ticketing - HVAC Demolition 	 ,	 30,700,00	 .	 .	 -	 .	 -	 0.00%	 30,700.00	 -

Ductwork Roughing -Wet Areas 	 15,000.00	 .	 -	 0.0(1%	 15,000.00	 -

West Ticketing - Ductwork Roughing 	 .	 80,000.00	 ..	 .	 .	 -	 0.00%	 80,000.00

HVAC Drops & Diffusers 	 20,000,00	 .	 -	 -	 0.00%	 20,000.00	 -
BMS Wiring & Devices	 8,400.00	 -	 .	 -	 0.00%	 8,400.00	 -

12 South End of B2
HVAC Demolition	 30,000.00	 -	 .	 -	 0.00% -	 30,000.00
Ductwork Roughing	 -	 45,000.00 .	 -	 .	 -	 0.00%	 45,000.00	 -

HVAC Drops & Diffusers 	 16,000.00	 .	 -	 0.00%	 )6,000.00	 -

BMS Wiring & Devices	 8,400.00	 .	 .	 .	 -	 0.00%	 8,400.00	 -

2.3 Baggage Claim Area & Offices

• East - HVAC Sequence fit Demolition	 .	 7,000.00	 .	 .	 -	 - -	 0.00%	 .	 7,000.00	 -

• East - HVAC Sequence #1 Installation 	 - 20,000.00	 -	 -	 0.00%	 20,000,00

HVAC Piping .	 173,625.00	 .	 -	 -	 0.00%	 173,625,00	 -

D East - HVAC Sequence 92 	 20,000.00	 -	 .	 .	 0.00%	 20,000.00
Ductwork Roughing	 .	 40,000.00	 .	 -	 -	 0.00%	 40,000.00	 -
D East' I-IVAC Sequence #3 -	 35,000.00	 -	 -	 0.00%	 -	 35,000.00	 -

Set Air Handling Unit #5 & 6	 -	 ss;000.00	 -	 - .	 -	 ' 0.00%	 58,000.00	 -

HVAC Drops & Diffusers	 4,000,00	 -	 .	 .	 -	 -.	 -	 0.00%	 4,000.00	 -

BMS Wiring & Devices	 .	 70,000.00	 .	 -	 .	 .	 -	 0.00%	 70,000.00

2.5 South Substation Area & Corridor 	 -
Ductwork Roughing	 .	 50,000.00	 .	 .	 -	 -	 0.00%	 50,000.00	 -

2.6 East 1/2 Ticketing Oversise Bag
East Ticketing 1-IVAC Demolition	 -	 30,000.00	 -	 -	 -	 0.00%	 30,000,00

East Ticketing - Ductwork Roughing -, 	 60,000.00	 -	 .	 -	 -	 -	 .	 -	 .	 0.00%	 .	 60,000.00
East.Ticketing-.I-IVAC Drops & Diffusers	 .	 -13,000.00	 .	 ..	 -	 -	 .	 -	 000%	 13000.00	 -
East Ticketing BIAS Wiring & Devices 	 12,000.00	 .	 -	 -	 0.00%	 12,000.00	 -

3.1 North Substation Generator, Emgr, Swilchgear

FT SUB TOTALS	 1,195,750.00	 0.00	 (1,00	 0.00	 0.00	 1,195,750.01	 0.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certiticationof Document's Authenticity

Page 13 of 19.



CONTINUATION SHEET	 ALA DOCUMENTG703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 S

Contractors signed certification is attached,	 -	 APPLICATION DATE:	 - 05/07/07	 -

In tabulations below, amounts are stated to the nearest dollar. 	 .	 PERIOD TO 	 04/30107

Use Column I on Contracts where variable retainage for line items may apply. 	 :	 ARCHITECT'S PROJECT NO 	 VRH Job 2034

	

VR.H INV. NO	 5868R05'Apr..

A	 3	 -	 -	 C,	 -	 D	 'I	 E	 '	 F	 0. 	 H	 I	 -
I ELM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLE'I'ED	 MATERIALS	 TOTAL	 BALANCE	 REFAIWAGE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (O C)	 'I'D EtHISH	 .. (IF VARIABLE

	

APPLICATION . 	 .	 STORED	 AND STOREff	 (C' 0)	 RATE)
(D+E)	 NOT IN	 10 DATE

	

DORE)	 (DE+F)

Exist MER #4 HVAC Removals	 ,	 .16,000.00	 .	 .	 .	 -	 0,00%	 16,000.00
Exist MER 44 Supply Fan & Duct Riser	 16,000.00	 -	 -	 .	 -	 0,00% .	 16,000.00	 -

Install Louver &'Qeneralor Exhaust 	 '	 10,000.00	 -	 -	 0.00%	 10,000.00	 -
3.2 Final 132 Lobby

HVAC Demolition .	22,000.00	 .	 -	 .	 -	 1100%	 22,000.00

HVAC Piping	 .	 28,000,00	 .	 '	 .	 ' -	 0.00%	 28,000.00	 -

Ductwork Roughing	 .	 33,000.00	 '.	 -	 -	 0.00%	 . 33,000.00	 -
HVAC Drops & Diffusers	 15,000.00	 '	 -	 0.00%	 '	 15,000.00

BMS Wiring & Devices	 8,400.00	 .	 '	 .	 -	 0.00%	 8,400.00	 -

33 Struct Mod'ns I Closures & EMS Rems

'Final Ductwork at BHS Closure Areas	 9,000.00	 ,	 .	 -	 -	 0.00%	 9,000.00
14 SBI Lobby, Escalators E3/E4 	 .	 .

Install HVAC Supply & Return Piping	 80,000.00	 -	 .	 .	 -	 0.00%	 80,000.00	 -
Ductwork Roughing	 86,000.00	 .	 .	 '	 .	 -	 0.00%	 86,000.00
IIVAC Drops & Diffusers 	 .	 25,000.00	 -	 0.00%	 25,000.00	 -

BIAS Wiring & Devices 	 8,500.00	 ,	 -	 0.00%	 8,500.00

3 5 BITS Belt IB4,MER 4, Loading Dock
Install I'IVAC Eq't in MER 44 (inc ABU 5 8&9	 9000.00	 '	 ,'	 0.00%	 90,000.00

HVAC Piping in MER #4	 60,000.00	 ,	 '	 , 0.00%	 60,000.00

Install HVAC Piping for AC Units I & #2	 50,000.00	 ' -	 .	 -	 0.00%	 . 50,000,00	 -
Ductwork Roughing in MER 44	 80,000.00	 -	 -	 0.00%	 80,000.00	 -

Ductwork Roughing lletw MER #4 & Col A	 30,000.00 '	 .	 .	 . 0.00%	 30,000.00
Install Louvers at Col. A	 .	 I6,00(100	 ,	 .	 .	 0.00%	 16,000.00

BMS Wiring & Devices in MER 94 	 66,000.00	 . -	 0.00%	 66,000.00	 -

	

36 EIVAC System Testing & Balancing	 .
HVAC Final Testing & Balancing 	 .	 .	 25;000.00	 '	 '	 0.00%	 25,000.00

44 Electrical
Submittal 'Supporting Devices	 1,200.00	 1,080.00	 '	 1,080.00	 90.00%	 120.00	 '	 '	 08.00

Submittal -Raceways 	 .	 1,350.00	 , 1,215.00	 135,00	 1,350.00	 200.00%	 -	 .135.00

Submittal -Underground Conduit	 ,	 , 1,350.00	 1,215.00	 135.00	 1,350,00	 100.00%	 r ,	 135.00

Submittal -Boxes& Fittings	 ' '	 1,35(100'	 1,215:00	
1
35.00	 1,350.00 .100.00%'	 -	 135.00

Submittal -Splices Teminations	 .	 1,200.00	 1,080.00	 '	 .	 .	 1,080.00	 90.00%	 120.00	 108.00
Submital-Wire-XHHW,#12AW0-750MCM 	 .-	 1,350.00	 270.00	 - .	 .	 .	 '	 270.00	 20.00% .	 1,080,00	 27.00

F7SUB TOTALS	 781,700.00	 6,075.00	 405.00	 0.00	 . 6,480,00	 775,220J30	 648.00

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

Page 14 of 19



CONTINUATION SHEET
	

A/A DOCUMENT 0703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 5

Contractor's signed certification is attached.	 .	 APPLICATION DATE:	 05/07/07

In tabulations below, amounts are staled to the nearest dollar. 	 -	 PERIOD TO:	 04/30/07

Use Column ion Contracts where variable retainage for line items may apply. 	 .	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 5868RO5Apr..

A	 B	 -	 - .	 C	 0	 I	 E	 F	 0 	 H
DEM	 DESCRIPTION OF WORK	 -	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 's.	 BALANCE	 RETAINAOE
NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0'- C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C- 0)	 RATE)

	

(D+E)	 .	 (NOTIN	 TO DATE	 -

	

D OR E)	 (D+E+F)

Submittal -Dry-Type XFMRS	 1,350.00	 -	 .	 -	 -	 0.00%	 1,350.00	 .	 -
Submittal -North Temp.SWGR (Package)	 1,350.00	 -	 .	 -	 0.00%	 1,350,00	 -

Submittal -South Temp.SWGR (Package)	 1,350.00	 -	 -	 -	 0.00%	 1,350,00	 -

Submittal -Panelboards	 1,350.00	 -	 -	 0,00%	 1,350,00	 -

Submittal -60A, 600VNEMAI Disconnect	 1,350.00	 -	 -	 0,00%	 1,350,00	 -

Submittal -200A, 600V NEMAI Disconnect 	 1,350.00	 -	 .	 -	 0,00%	 1,350,00	 -
Submittal -400A, 600V NEMAI Disconnect	 -	 1,350.00	 -	 .	 -	 0,00%	 1,350.00	 -
Submittal -NorthGenerator (Package) 	 1,350.00	 -	 -	 0.00%	 .	 1,350.00	 -
Submittal -South Generator (Package) 	 1,350.00	 -	 -	 0.00%	 1,350.00

Submittal -Cntrl I'nls/ENCL/CAIJ/Term Boxes	 1,350.00	 -	 .	 -	 .	 -	 0.00%	 , 1,350.00	 -

Submittal -Wiring Devices 	 1.200,00	 -	 1,080.00	 1,080.00	 90.00%	 120.00	 108,00
Submittal -Light Fixtures (PackagesO 	 1,350.00	 13500	 135.00	 1000%	 1,215.00	 13,50
Submittal -Fire Alarm (Package) 	 1,350.00	 -	 -	 0.00%	 '	 1,35000

Submittal - Public Address Svs (Pkge)	 1,350.00	 -	 -	 0:00%	 1,35000	 -

Submittal -Firc Alarm/Pub Addrs Sys Chi 	 1,350.00	 675.00	 .675.00	 50.00%	 67500	 67,50
Submittal-North SWGR (Package) 	 1,35000	 -	 -	 0.00%	 1350.00	 -

Submittal -South SWGR(Package)	 1,350.00	 -	 -	 0.00%	 1,350.00	 -

Procure -Raceways	 42,725.00	 -	 -	 0.00%	 42,72500	 -

Procure -Underground Conduit	 42,725.00	 .	 -	 -	 0,00%	 42,72500	 -

Procure -Boxes & Fittings 	 42,725.00	 -	 -	 0.00%	 42,725.00	 -

Procure -Splices Teminations	 .	 '	 42,725,00	 ,	 -	 -	 0.00%	 42,72500	 -

Procurel -Wire-X1'Il-IW, 1112 AWO-7501000 	 42,725.00	 -	 -	 0.00% ,	 42,725.00	 '	 -

Procure -Dry-Type XFMRS	 42,725.00	 .	 -	 -	 0.00%	 42725.00	 -

Procure -60A, 600Y NEMA I Disconnect 	 42,725.00	 -	 -	 0.00%	 42,725.00	 -

Procure -200A 600V NEMA I Disconnect 	 42,725.00 - .	 -	 -	 0.00%	 .	 42,725.00	 -

Procure -400A, 600V NEMAI Disconnect	 42,725.00	 ,	 -	 -	 -	 0.00%	 42,725.00	 -

Procure -Wiring Devices	 42,725.00	 -	 -	 0.00%	 42,725.00	 -

Procure -Panelboards	 .	 739,078.00	 -	 .	 -	 0.00%	 739,078,00	 -

Procure -Cntrl Pals /ENCL/CAB/Term. Boxes -	 42,725.00	 -	 .	 - '	 0.00%	 42,725,00	 -

Procure -Light Fixtures (PackagesO	 516,625.00	 -	 -	 .	 .	 -.	 , 0.00%	 - 516,625,00

Procure -Fire Alarm (Package) - 	 '	 39,000.00	 .	 . -	 - .	 .	 -	 000%	 39,000,00	 - -

Procure - Public Address Svs (Pkge)	 '	 72,500.00	 -	 -	 0.00%	 72,500,00
- Procure -Fire Alarm/Pub Addrs Sys Cbl	 .42,725.00 	 .	 -	 -	 0,00%	 42,725.00	 -

	

SUB TOTALS	 1,902,703.00	 0,00	 1,89000	 0.00	 1,890.00	 11900,813.00	 189.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Documents Authenticity
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CONTINUATION SHEET	 AMDOCUMENTG7O3

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 APPLICATION NO 	 S

Contractor's signed certification is attached, 	 -	 APPLICATION DATE:	 05/07/07

In tabulations below, amounts are stated to the nearest dollar.	 .	 -	 ''	 PERIOD TO:	 04/30/07

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 .	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

YRU TN'!. NO 	 5868R05 Apr..
A	

-	
.'B	 C	 -	 0	 E	 F	 G	 H	 I

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK cOMPLEtED:,,	 MATERIALS	 TOTAL	 % .	 . BALANCE	 RETAINAGE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLEI ED	 10 C)	 TO FINISH	 (IF VARIABLE

APPLICATION	 STORED	 AND STORED	 (C' 0)	 RATE)
- (D-E)	 (NOTIN	 TO DATE

	

0 OR E) '	 (D+E-+'F)
Procure -North Temp SWGR (Package)	 411,300.00	 -	 ,	 -	 -	 0.00%	 411,300.00
Procurel -South Temp.SWGR (Package) 	 411,300.00	 -	 -	 ,	 -	 0.00%	 '	 411,30(100
Procure -North SWGR (Package) 	 -	 524,55100	 -	 -	 .	 . -	 0.00%	 524,551.00	 -
Procurel -South SWGR (Package) . 	 524,551.01	 ,	 -	 ,	 - .	 0.00%	 524.551,00
Procure! -North Generator (Package)	 918,565.00	 -	 .	 -	 0,00%	 918,565.00 -	 -
Procurel -South Generator (Package)	 1,753,630 00	 0,00%	 '1,753,630.00	 -

Stage! 1.2 SM Electric Mobilizes	 293,500.00	 96,855.00	 15,000.00	 -	 171,855,00	 58,55%	 121,645,00	 17,185.50
1.2 Install Temporary Lighting	 27,331.00	 16,399.00	 4,09900	 20,498.00	 75.00%	 6,833,00	 2,049.80
Ii - Electrical Roughing (Electrtcalo 	 643083.00	 -	 ,	 ' ' -	 0.00%	 643,083.00
.2 - Electrical Roughing (Fire Alarm Public Address	 321,54100	 .	 -	 - -	 -	 0.00%	 321,542.00

.2- Electrical Wiring (Fixture & Devices) 	 '	 643,083.00	 -	 -	 ,	 0.00%	 643,083,00

1.2- Electrical Wiring (Fire Alarm Public Address 	 321,542.00	 -	 -	 -	 0.00%	 321,542.00	 -
13 - Elec.Disconnects & Removals (Cols8 10 B-fl 	 245,979.00	 93472.00	 4,920.00	 98,392,00	 40,00%	 147,58700	 9,839.20
(.3 Flee Raceways, Ftxt,s Devices, Conn MER 143 . 	 160,77I.00	 .	 - -	 -	 0.00%	 160,77100	 -
1.6- Manholes ,Elec,Doctbanks under Roadway	 24 l,l56.00	 -	 -	 0.00%	 24 1,156,00
1.6 - Pull Cable Ductbanks under Roadway	 128,617.00	 -	 ,	 - '	 000%	 128,617.00

Stage 2 2.Electrical Disconnects & Removals Wet Area.	 168,813.00	 -	 '	 -	 000%	 168,813.00	 -
2.1 West Ticketing Electric Disconnects & Removal.	 20,893.00 	 0.00%	 20,893.00	 -

- 2.1 West Ticketing Electrical Roughing	 62,678.00	 -	 -	 0.00%	 '	 62,678.00
2.1 West Ticketing Elec Wiring & Fixtures 	 41,785.00	 .	 .	 -	 ,	 -	 0.00%	 41,785.00	 -
2.1 West Ticketing Fire AlrmJPob Addrs Sys	 33,428.00	 ,	 - -	 .	 -	 0.00%	 33,428.00
2 2 Electric Disconnects & Removals 	 33,428.00	 .	 - .	 -	 -	 0.00%	 33,428.00	 -
2.2 Eelctrical Roughing ' ' 	 41,785.00 '	 -	 ,	 .	 -	 0,00%	 41,785.00	 -
22 Electrical Wiring & FIxtures	 41,785.00	 -	 -	 0,00%	 41785,00	 -
2.2 Electrical Wiring Fire AIrm/Pub Addis Sys	 25,071,00	 .	 .	 -	 ' -	 0.00%	 25,071 00	 -
23 Install Temporary Lighting	 ' 18,75700	 4127,00	 .	 .	 ' 4,127.00	 22,00%	 14,630.00	 412,70

2.3 D -East-Relocate Lighting Fixtures	 8,357,00	 ,	 -	 ,	 -	 000%	 8,357,00	 -
23 Electrical Roughing	 - 167,I4L00	 ,	 -	 .	 -	 '	 0.00%	 167,141,00	 -

23 EIecWiringFixtores & Devices	 125,356.00	 -	 -	 0,00%	 125,356.00
2.3 Electrical Wiring Fire Alm/Pub Addrs'Sys - , 	 -	 83,571.00	 ,	 -	 , ,	 -	 . .	 . -	 .	 0.00%	 83,571.00	 -
15 South Parking Lot Electrical Ductbank 	 '	 25,071.00	 -''	 ,	 .	 ,	 -	 -	 ' -	 0.00% ,	 25,071,00	 -,
2.5 Deliver Temp.SWJCT/SWGRT/SWBDT-S 	 8,357,00	 -	 .	 -	 -	 0,00%	 8,357,00	 -
2.5 Set Temp SW/CT/SWGRT/SWBDT-S 	 '	 16,714,00	 .	 -	 ,	 ,	 -	 0.00%	 16,714,00

77	 SUB TOTALS	 8,493,491.00	 206,726.00	 88,146.00	 0,00	 294,872,00	 ,	 .	 8,198,619.00 ' 29,487.20

-	
' Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 16 of 19



CONTINUATION SHEET	 AIA' DOCUMENT G7O3

ALA Liocument 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 5

Contractor's signed certification is attached.	 .	 APPLICATION DATE:	 05/07/07

In tabulations below, amounts are stated to the nearest dollar, 	 .	 .	 PERIOD TO 	 04/30/07

Use Column ton Contracts where variable retainage for line items may apply. 	 .	 ARCHITECTS PROJECT NO: 	 VRH Job 2034.

VRH INV. NO - 5868R05 Ann.' -

A	 B	 C	 D	 I	 E 	 F	 C 	 II	 I
ITEM	 DESCRIPTION OF WORK	 ,	 '	 SCHEOULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAINAGE
NO 	 VALUE	 FROM PREVIOUS . THIS PERIOD	 PRESENTLY	 COMPLETED	 (C • C)	 TO FINISH ,	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C-C)	 RATE)
(D+E)	 .	 (NOTIN	 '	 TO DATE

	

DORE)	 (D+E+F)

15 Inst Temp Cond/Cable & Term-Temp SW/CT/SV	 ' 62,678.00	 -	 -	 -	 0,00%	 62,678,00

2,5 Install Temp Cond/Cable to Splice Box . 	 83571.00	 -	 .	 .	 -	 0,00%	 83,571,00	 -.

2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 	 20,89100	 -	 -	 0.00%	 20893.00

2.5 Rem SWER & SWBD	 12,536.00	 -	 -. -	 . 0.00%	 12,536.00	 -

2:5 Rem.Exist Conduit ' 	 20,893.00	 .	 -	 .	 -	 0.00%	 20,893 00	 -

2.5 Deliver New SWOR SA & SWBD Al	 '	 12,536.00	 ., .	 -	 0.00%	 12,536.00	 -

2.5 SeIr New SWUR SA & SWBD Al	 ,	 12,536.00	 -	 -	 ' 0.00%	 12,536.00	 -

2.5 Install Cond/Cable Term SWCR SA/SWBD Al 	 54,321.00	 -	 .	 -	 0.00%	 54,321.00	 -

15 Install Cable to New SWI3D Alto Spice Boxes 	 .	 20,893.00	 -	 , - '	 0.00%	 20,893.00

2.5 Pon Outage & Tern New SWbd Al & Spice Boxe 	 20,893.00	 . .	 . -.	 0,00%	 20893.00	 -

2.5 Install Temp Cond/Cable to Splice Box 	 83,571.00	 -	 -	 0.00%	 83,571.00	 -

2.5 Pon Outage & Fe/n Temp Equip & Spice Boxes	 20,893.00	 -	 -	 0.00%	 20,893.00	 -

2.5 Rem Exist SWOR & SWBD	 12,536.00	 -	 -	 -	 . 0.00% .	 12,536.00	 -

2.5 Rem Exist Conduit 	 .	 20,893.00	 .	 -	 -	 0.00%	 20,89100

2,5 Deliver New .SWOR SD & SWBD BI 	 12,536.00	 -	 ,	 -	 0.00%	 12,536.00	 -

2.5 Setr NeW SWGR SB & SWBD B I 	 '	 12,536.00	 -	 .	 .	 '	 0.00%	 12,536.00	 -

2.5 Install Cond/Cable Term SWGR SB/SWBD Dl 	 54,321.00	 -	 0,00%	 54,321,0,0	 -

2.5 Install cable to New SWBD BIto Spice Boxes 	 ' 20,893.00	 -	 .	 .	 , -	 0,00%	 .	 20,893,00	 .	 -

2.5 Pwr.Outage & Tem New SWbd Dl & Spice Boxe	 20,893.00	 -	 ,	 -	 0,00%	 20,893,00	 -

2.5 Lighting Fixtures &WIRING at South Corridor, 	 20,893.00	 . -	 ,	 - -	 0,00%	 .	 20,89100	 -

2.5 Electrical Wiring Fire AIrm/Pub Aides Sys	 41,785.00	 -	 .	 -	 0.00%	 41,785.00	 -

2.6 East Ticketing Electric Disconnects & Removals 	 16,714.00	 .	 -	 .	 -	 0.00%	 16,714.00	 -

2.6 East Ticketing Electrical Roughing	 .	 41,785.00	 '	 -	 -.	 (100%	 41,785.00

2.6 East Ticketing EIec.Wiring & Fixtures 	 '	 41,785.00	 -	 '	 -	 0.00%	 41,785.00

2.6 East Ticketing Fire Alnu/Pub Addis Sys 	 29,250.00	 ,	 .	 .	 -	 0.00%	 29,250.00	 -

2,12 Electrical Feeders to EMR	 .	 41,785.00	 -	 .	 .	 '	 -	 0.00%	 .	 41,785.00	 -

3.1 Deliver TernpSW/CT/SWOR T/SWDD T-N 	 8,73100	 '	 .	 -	 . .	 .	 -	 0.00%	 8,73100	 -

11 Deliver New ,Gen Set North .	 '	 13.098,00	 .	 -	 -	 0,00% '	 13,098.00

3.1 Dearman& Remove Exist Gen Set & Equip 	 '	 43,662.00	 .	 .	 .	 -	 . -	 0,00%	 43,662,00	 . .. -

3.1 SetTempSW/CT/SWGRT/SWBDT-N 	 '	 '17,465.00	 ,,.	 .	 -	 .	 .	 -	 -	 0.00% .	 17,465.00 -

3.1 Install New .Gen Set & Equip.	 .	 ' '	 21,831.00	 ,	 .'-	 '	 ,	 '-	 0100%	 21,831.00	 -

3.1 Inst Temp Cond/Cable & Term-Temp SW/CT/S y	' , 65,494.00	 -	 -	 ,	 -	 0.00%	 65,494.00	 -

- 3.1-Install New Conduit/Cable//Terms	 17,465,00	 .	 -	 -	 0,00%	 17,465.00	 -

	

SUB TOTALS	 1,002,567.00	 .	 0.00	 0.00	 .	 0.00 '	 0.00	 1,002,567.0t	 ' 0.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 -Certification of Documents Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT G703

ALA DocursenL 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 -	 5

Contractor's signed certification is attached. 	 APPLICATION DATE:	 05/07/07

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 04/30/07

Use Column I on Contracts where variable retainage for line items may apply- 	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

-----______________________________________________________ 	 VRH INV. NO	 5868R05 Apr..

A	 C-	 --'0	 -	 --	 C	 -	 F'	 0
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAINAGE
NO,	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (Ci + C)	 TO FINISH	 (IF VARIABLE

-	 APPLICATION	 STORED	 ANDSTORED	 (C - C)	 RATE)

	

(D 4 E)	 (NOT IN	 TO DATE

	

y ORFit	 (D+E4F)	 -

3.1 Install Temp Cond/Cable to Splice Box 	 87,325,00	 -	 - .	 - -	 0.00%	 87325.00	 -

3.1 Pwr Outage & Tern Temp Equip & Spice Boxes	 21,83100	 -	 -	 -	 0.60%	 21,831.00	 -

3.1 Rem Exist SWOR & SWBD	 13,099.00	 -	 -	 0.00%	 .	 13,099.00	 -

3.1 Rem Exist Conduit 	 21,831.00	 ,	 - .	 .	 -	 0.00%	 21,831.00	 -

3.1 Deliver New .SWGR NA & SWBD A2	 ,	 13,099,00	 -	 -	 0.00%	 13,099.00	 -

3.1 Setr New SWGR NA & SWBD A2	 13,099,00	 -	 .	 -	 0.00%	 13,096.00	 -

3.1 Install CondiCable Term SWOR NAJSWBD A2 	 56,761,00	 .	 .	 -	 0.00%	 56,761.00	 -

3.1 Install Cable to New SWBD A210 Spice Boxes 	 21,831,00	 -	 .	 .	 -	 0.00%	 21,831.00	 -

3.1 Pwr Outage & Tern New SWbd A2 & Spice Boxe	 21.831,00	 -	 -	 0,00%	 21,831.00	 -

11 Install Temp Cond/Cable to Splice Box	 87,325.00	 ,	 -	 -	 0.00%	 87,325,00 ,	 -

3.t Pwr Outage & Tern Temp Equip & Spice Boxes 	 21,831.00	 -	 '	 000%	 21,831,00

3.1 Rem Exist SWGR & SWED	 13,099.00	 .	 -	 0.00%	 13,099,00	 -

3.1 Rem Exist Conduit	 .	 21,831.00	 .	 , ,	 -	 0.00%	 21,831.00	 -

3.1 Deliver New .SWCR NB & SWBD 82 	 13,099,00	 -	 -	 0,00%	 '	 3,099.00	 -

3.1 Set New SWOR NB & SWBD 82	 13,099.00	 '	 -	 0.00%	 13,099.00

3.1 Install Cond/Cable Term SWOR Nb/SWBD 82	 56,761.00	 -	 .	 -	 0.00%	 56,761.00	 -

3.1 Install Cable to New SWI3D B2to Spice Boxes	 21,831.00	 ,	 -	 .	 .	 -	 - 0.00%	 ' 21,831.00	 -

3.1 Pwr Outage &Tern NowSWbd 152 & Spice Base 	 21,831.00	 -	 '	 0.00%	 21,831.00

3.2 Electric Disconnects & Removals	 43,662.00	 -	 -	 0.00%	 43,662.00	 -

3.2 Eelctrical Roughing	 53,395.00	 -	 .	 0.00%	 53,395.00	 -

3.2 Electrical Wiring & FIxtures 	 43,662.00	 -	 -	 0.00%	 43,662.00

3.2 Electrical Wiring Fire AIrmfPub Addis Sys 	 26,197,00	 -	 .	 -	 0.00%	 26,197.00	 -

3.2 Finish Painting	 .	 '	 17,465,00	 -	 -	 0.00%	 17,465.00	 -

3.3- Final Electrical at BITS Closure Areas	 43,662.00	 -	 .	 -	 0.00%	 43,66100	 -

3.4 Eelctrical Roughing	 174,650.00	 -	 -	 0.00%	 374,650,00	 -

3.4 Electrical Roughing Fire Alrm/Pub Addrs Sys 	 87,325.00	 .	 -	 '	 0.00%	 87,325.00	 -

3.4 Electrical Wiring & Fixtures & Devices 	 183,382.00	 -	 '	 0.00%	 183,382.00	 -

3.4 Electrical Wiring Fire Alrni/Pub Addrs Sys	 87,325.00	 -	 ,	 '	 0.00%	 87,325.00	 -

35 Eelctrical Removals & Relocations BItS	 '	 65,494,00	 -	 . .	 -	 0.00%	 65,494.00

35 Eelctrical Equip. & Raceways in MER #4 	 65,494,00	 -	 '	 0.00%	 65,494.00	 -
- .	 3.10- Deliver New Gen Set South	 -	 43,662.00	 . .	 . -	 .	 .	 -	 0.00%	 '' 43,662.00.

3.I0 Detenn & Remove Exist Gen Set& Equip. 	 . 43,66100	 - -	 -	 0.00%	 43,662.00

3.10- Install New Oen.Set & Equip	 65,494,00	 .	 .	 -	 -	 0.00%	 65,494.00	 -
3.10- Install New ConduiUCable//Tenrss 	 .	 65,494.00	 .	 -	 .	 0.00% '	 65,494.00	 -

SUB TOTALS	 1,651,439.00	 0.00	 0.00	 0.00	 0.00	 1,651,439.00	 0.00

-	 Users may obtain validation of this document by requesting of the license i completed AlA Document 0401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 A/A bocuwwTG703

AiA Document CiO2,'APPLiCATION AND CERTIFICATION ' FORI"AYMLNT,containing	 -	 '	 - -	 APPLICATION NO. 	 5

Contractors signed certification is attached.	 -	 APPLICATION DATE:	 05/07107

In tabulations below, amounts are slated to the nearest dollar. 	 -	 - PERIOD TO:	 04/30/07

Use Column Ion Contracts where variable retainagc for line items may apply. 	
.

	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRII INV, NO	 5868R05 Apr..

	

B	 C	 0	 I	 E
	

F 	 H
ITEM	 DESCRIPTIONOFWORI( 	 SCHEDULED	 WORKCOMPLETED	 MATERIALS	 TOTAL	 %BALANCE	 RETAINAGE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 - PRESENTLY	 cOMPLEt-ED	 (0 - C)	 TO FINISH	 (IF VARIABLE

APPLICATION	 STORED	 AND STORED	 (C -0)	 RATE)
(D+E)	 CNCYTlN	 TO DATE

-	 .	 .	 .	 DORE)	 (D+Ei-F)
CONTRACT AMOUNT -	 53,200,000.00	 1,396,943.08	 699,538.00	 0.00	 2,096,481.08	 3.94%' 51,103,518.92	 209,648.11

P&P Bond	 343,560.00	 343,56000	 -	 .	 343,560.00	 100.00%	 ,	 -
Co#1	 ,-'	 .	 0.00
Co#2	 .	 ,	 0.00
Co#3	 .	 .	 .	 0.00	 -
Co#4	 0.00	 -
Co#5	 0.00	 -
Coft6	 .	 .	 0.00	 -
Co47	 0.00	 -
CoilS	 .	 .	 0.00	 -
C049 .	 . .	 0,00	 -	 -
Co#lO	 0,00
Cot/Il	 0,00
Co#12	 0,00
C0913	 .	 .000'	 .	 .
Co#l4	 .	 0.00
Cot/IS	 .	 0.00
Cn#16	 0.00
Co#17	 0.00
Cot/IS	 .	 0.00

Total Change Order	 '	 000

- CONTRACT TOTAL TODATE	 1	 53,543,560,01	 1,740,503.01	 699,538.00	 0.00	 '2,440,041.01	 4.56%	 51,103,51892	 209,648.11

-- -	 -' Users may obtain validation of this document by reqUestihg of the IlEenie a doniplOtädAIA Document 0401 - Ceitlfic 'atlon 'Of Document's Authenticity
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THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

BUCKSLIP

TO:	 Felicia Butts-Daniels, Zip 76, Room 238
FROM::	 Dawn Haines, EWR, CTA, Bldg. 74
DATE:	 June 22, 2007
SUBJECT: CONTRACT EWR-264.003 - APPLICATION NO.6

cc:	 File

Please find attached, Contract EWR-264,003, Payment App1icatiohNo. 6
with accompanying documents (MEUR's, Certificate of Payment to All

•	 Subs and Suppliers & Prevailing Wage Certification).

Please forward for processing and payment: 	 :



AppliCati Ofl (or PacnU ft

Con(-act Ct1It	 24 oca
St flecCtveC

Date neceived in AcceptabLe Corm 

Cos/
!asTiInIeIn

al Monthly Ucilitat ion Report

MonLhLy..kJcitiracion Report	 -

compares f avorably: t- tictidaily

monitoring of the Labor lot-ce

Ui Cert if ication of Payincs\t S

- made to t4ft4100E

No, cyice s-^

Z!!
s 

na !:;: =u ce

Copy of bi sent to Pam
Parlor	 I. Wit - 7w1	 Yes	 No

Cl C/0 Payment Appt ict OII Ocioll	 Yes	 NA

dI	 iLli lorK Backup	 Y'e's; --

ci Trade Payment Breakdown
Substantiatin g uork competcd

It Certified Payrolls
flecru iced by Coqt:rac:rYts No () No

/	 I -
Ii certified payrolls are required by contract, a check i's to
be made of the wages paid against the prc'a it ing wage in. Lite

A ctidtRTliäs been made and no	 ......-	 -
discrepancies are apparent

gi Certt(cation of Payment of
Prevailing Wage Rate	 .	 .	 . -.
Requi red by Contract Yes - NO

Note	 IC items al & U) are not incLuded in the Application for
Payment package, or if items CI og) are not on file, cLieR--
-shalt Cucnish a \rjcten explanation (or the reasons.



8899246A

PA 33A	 The Port Authority of New York and New Jersey
¶2a6	 233 Park Ave South, 7th Floor

	

New York, N.Y. 10013 	 SHEET	 1	 OF	 -	 2
-
	

DATE PREPARED	 6/12/2007
APPLICATION FOR PAYMENT

CONTRACT NO. EWR-264.00I £fl.Mt IIEflZG4OQ3	 DATED	 November 14, 2006	 PAYMENT No. 	 U

CONTRACTOR VRH Construction Corp. Job No. 2034 	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
VEIl Invoice No. 58870106)May. 	 Approximate work performed to 	 .May 31, 2007

APPROXIMATE QUANTfl'IES
uaei	 DESCRIPTION OF WORK	 UNIT	 This	 'reid rot Prev,	 UNIT PRICE	 AMOUNT
Na	 .	 ,	 Application	 Application	 Total to Dale

1	 Performance and Payment Band	 U S.	 343,560.00	 343,560,00 - 343,560.00	 343,560,00

2	 Unclassified Work	 L,, S. 	820,626.00 2,096,481,08 2,917107,05	 53,200,000.00	 2,917,107.08

3	 .	 .	 . ,	 .	 .	 .	 .	 0.00

4

5

6

7

6

9

10

11

12

13

14	 .

15

13	 I,

 

TOTAL APPLIED FOR TO DATE 	 326066708
Les" —10 	 retained as per contract 	 MAX $	 '	 , 	 ..,	 ZJI,7 It'.!

	Balance to date:	 2,968,956.37

	

Less advances under previous applications :	 2,230,392.07

	

To be advanced this application : 	 738,563.40

CHANGE ORDERS iserattache,ll
'Focal to date: $

Less: Previously advanced: $ 	 _____________________

	

Chango Order amount to be advanced on this application:	 0.00

	

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy):	 i	 738,563,40

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set
forth, if any, is computed io ' a'ccordance with the des -ms of the above Contract no the basis of work actually performed. This certification,
Lfslgoed by any person on behalf of he contractor is made by such person in lus andaridual rapacity on the basis ofhss own knowledge,
an well

 (check one)	 ,*1ndivuhuffly and on behalf f the contractor

1.That all subcontractors and suppliers have been paid any amounts 	 Chief Financial Officer
..—'' due from previous progress payments sod shell be paid soy amounts	 .	 Title

due from this progress payment; or

2. That payment has been withhold from a subcontractor or supplier 	 1otatcisaos	 I
because there existssubcontractor'sa valid basis under the subc 	 or	 eccasoseic, seTh
supplier's contract to withoH'a payment from that subcontractor 	 coeeTaAclu,,,,,.,
or supplier. (Attached copies of any withholdinguotices issued I.
conjunction with this certification,) 	 I cmme001,oe sacs,

Recomnsended For Payment:

Title:	 H	 tO	 NSTR CTION

Approved For Payment:	 -

For Comptroller
If contractor is a corporation, certificate must be
signed by an officer, and 4 a partnership, by a partner.



WR 264.003	 TERMINAL B MODERNIZATION PROGR
LOWER LEVEL & 81 VERTICAL

ontractor	 V.R.H. CONSTRUCTION CORP.

The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 05131/2007
Start Date	 ,	 12/01/2006

Projected Completion Date 06/0112009

Work Hours of Employees 	 .. ,, .	 ...	 .. ..:	 Number of Employees

Total All	 Sum of all

Irade	 Classification	 Employees Hours	 Employees H

	

M	 F

Li OTHER	 JOURNEY WORKER	 65.00	 0.00	 65.00

Sub Total	 '	 55.00	 0.00	 65.00

.ERS. JOURNEY WORKER	 5,322.60	 0.00	 5,322,50

Sub Total	 5,322.50	 0.00	 5,32150

30K	 JOURNEY WORKER	 284,50	 000	 284.50

ALDERS
Sub Total	 284.50	 0.00	 284.50

.ECTRICIANS APPRENTICE 	 1,220,00	 0.00	 1,220.00

Sub Total	 1,220.00	 0.00	 1,220.00

GINEER	 JOURNEY WORKER	 200.00	 0,00	 200,00

Sub Total	 200.00	 0.00	 200.00

ON	 JOURNEY WORKER	 64.00	 0.00	 64.00

ORKERS
Sub Total	 64.00	 0.00	 64.00

BORERS	 JOURNEY WORKER	 3,493.00	 0.00	 3,49100

Sub Total	 3,493.00	 0.00	 3,493.00

)ER.LC1 in'3	 JOURNEY WORKER	 452.50	 0.00	 452.50

JGINEERS
Sub Total	 45150	 0.00	 452.50

UMBERS	 APPRENTICE	 423.00	 0.00	 423.00

Sub Total	 423.00	 ,	 0.00	 423,00

Skilled Trades	 ' 8,031,50	 0.00	 8,031.50

Laborers	 3,493.00	 0.00	 3,493.00

Grand Total	 11,524.50	 0.00	 11,524.50

Slack	 Hispanic

	

M	 F	 M	 F

	

0.00	 0.00	 0,00	 0.00

	

0.00	 0.00	 0.00	 0.00

	0.00 	 0.00	 112,00	 0.00

	

0.00	 6.00	 112.00	 0.00

	

0.00	 000	 0.00	 0.00

	

0.00	 0.00	 0,00	 0.00

	

0.00	 0.00	 80.00	 0.00

	

0.00	 0.00	 80.00	 0.00

	

0.00	 0.00	 0,00	 0.00

	

0.00	 0.00	 0,00	 0.00

	

0.00	 0,00	 0.00	 0.00

	

0,00	 '	 0,00	 0.00	 0.00

	

530.00	 0.00	 1,254.00	 '	 0.00

	

530.00	 0,00	 1,254.00	 0.00

	

0,00	 0.00	 0;00	 0,00

	

0.00	 0.00	 0.00	 '	 0,00

	

0,00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00,	 0.00

	

0.00	 0.00	 192,00	 0,00

	

530.00	 0.00	 1254.00	 0.00

	

530.00	 0.00	 1,446.00	 0.00

TotS	 %
Native	 Minority	 Minority	 Female	 Total #	 'Total # of Mino

Asian	 American	 Hours	 Hours	 Hours	 of employees	 employees

M	 F	 M	 F	 .	 M 	 F
	

M

0.00	 0.00	 0.00	 0.00	 0,00	 .	 '	 }	 3	 . 0
	

0

0,00	 0.00	 0.00	 0.00	 0,00	 ' 0.0	 '	 0.0	 3	 0
	

0

0.00	 0.00	 0.00	 0.00	 112.00 J	 .	 32	 0
	

5

0.00	 0.00 .	 0.00	 0.00	 112.00	 2.1	 .	 0.0	 32	 0
	

5

0.00	 0,00	 0,00	 0.00	 0.00 I	 '	 1	 7	 o
	

0

0,00	 0.00	 '	 0.00	 0.00	 0.00	 0.0	 0.0	 7	 0
	

0

0.00	 0.00	 ,	 0,00	 0.00	 80.00 ' ''' '	 :,	 11	 0

0.00	 0.00	 .	 0.00	 0.00	 80,00	 6.5 ,	 0.0	 11	 0

0.00	 0.00	 0.00	 ,	 0.00	 0.00 I . '	 2	 0
	

0

0,00	 000	 0.00	 0.00	 0.00	 0,0	 0,0	 2	 0
	

0

0,00	 0,00	 0.00	 0,00	 0.00 (.	 '	 '	 2	 0
	

0

0.00	 0,00	 0.00	 •000	 0.00	 0.0	 0.0	 2	 0
	

0

0.00	 0.00 '	 0,00	 0.00	 1,784,00	 ,'	 28	 0
	

16

0.00	 0,00	 ,	 0.00	 0.00	 1,784.001	 51.0	 0.0	 '	 26	 0
	

16

0.00	 0.00	 0.00	 0.00	 0.001	 .	 ... ,.	 9	 0
	

0

0.00	 0.00 .	 0.00	 0.00	 0.00	 0,0	 0.0	 9	 0
	

0

0.00	 0.00	 0.00	 0,00	 0,00	 ''	 7	 0	 0

000	 0.00	 ,--	 0.00	 .-	 0,00-	 '00--'	 0.0	 0.0-	 .7	 0'	 .0

0,00	 0.00	 0.00	 0.00	 192.00	 2.3	 0.0	 73	 0	 6
0.00	 0.00	 0.00	 0.00	 1,784.00	 51.0	 0.0	 28	 0	 15

0.00	 0.00	 0.00	 0.00	 1,976.00	 17.1	 0.0	 '	 101	 0
	

22

i"t•	 fl,_	 4
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THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

- Page 2of2
PROJECT TITLE	 IPRIME CONTRACTORS NAME:	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation VRH Construction Corp. 	 IN THIS REPORT	 Minority	 Dec-OS
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Moretrench	 ZsbranskyMechancialcorp. FROM:	 5112007	 Skilled:	 30%

Englewood, NJ 07631	 G. Panma & Sons Constr, 	S.M. Electric Co. Inc.	 TO:	 5I312007	 Laborer:	 40%	 PROJECTED

LOCATION: Newark lntn'l Term "B"	 PREPARED BY:J.Strack	 DATE:	 611312007 McCann Acoustic 	 % OF COMPLETION: 	 5.48% Female	 COMPLETION DATE:

Contract For VRH Job 2034	 Payment App#	 Ct	 Mazocchi Wrecking 	 Skilled/Laborer: 6.9%	 May-09
WQRK 'HOURS OF EMPLOYEES 	 NUMBER OF-EMPLOYEES-#1

	 #2	 #3	 #4	 #5	 #6	 #7	 #8	 #9	 #10	 #11	 #12	 #13
Construction Trade	 Classification	 Total All	 Sum of all	 Total	 %	 %	 Total Nunber

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 Hours	 .	 American	 Hours	 Hours	 Hours	 Of Ern levees	 Employees

M	 F 	 M IF	 M	 F	 M	 F	 M T F  	 M	 F	 M	 F.
Carpenter	 Journey Worker1,148.00 	 1,148.00	 '	 0  	 111. 	 0

Apprentice       	 '   	 0 	 0 	 0 _______
Sub Total	 1, 148 00	 -	 1,148.00	 0	 0	 0	 P	 0	 0	 0	 0	 0	 0%	 0%	 11	 0	 0	 0.

Electricians	 Journey Worker	 336.00 	 336.00  	 0 ____ 	 _________ 	 ____ _________ 	 0
Apprentice	 160.00 	 160,00  	 .    	 ____ ________	 . _______ ______
SubTotal	 496.00	 -	 496.00	 0	 0	 0	 0	 0 1 0	 0	 0 	 0%	 0%	 51	 01 0	 0

Layout EnQineer I Journey Worker	 88.00 1	 I	 88.001	 1	 1	 1	 1	 -F--	 Dl '	 1

	

TOTAL	 Total Ap1
THIS	 Total Ski

MONTH
tthALca7M. ) Laborers

	

Grand Tots!	 'Skiilod Tra
From Last Month jLaborers

	

Grand Total	 Skilled Tra

	

To Date	 Laborers

Worker	 1.00	 1.'
ce	 0.00
31	 1.00	 -	 1.1
Worker	 0.00 	 0.1
ce	 '	 -

	

0.00	 -	 0.1

Worker	 0.00 	 0.1
ce	 -
II	 0.00	 .-	 0.1

______ 2.a,Oa ,	 2.O4o.
irney Work[ a,aeo.')	 - 3
Drentice	 oJO16@r901	 -
led Trade4 4e&OU"J	 - j_'+v-ae

	1.296,00 	 1296,1

ides	 I 5,771.50 I	 -	 P 7771.f

El
0

1,784

COMPANY OFFICIAL'S SIGNATURE AND TITLE
Superintendents hours should not be included in DATE SIGNED:	 June 12,2007 PA-3647
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- 120	 0
1	 0	 0

0%1	 131	 01	 0

0	 0
FOR R.E. OFFICE USE ONE

0% REVIEWED BY:
00/, DATE

IARE GOALS BEING MET?
0% YES	 NO
0% YES	 NO

	TOTAL	 Total Apprer

	

THIS	 , Total Skilled
MONTH

Laborers

	

Grand Total	 jSkilled Trades
- From Last Month JLaborers

	

G rand Total	 ISkilled Trades

THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page iof2
PROJECT TITLE	 PRIME CONTRACTORS NAME:	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS 	 ACTUAL START DATE:
Term B Modernization Program and B-i Vertical Circulation 'VRH Construction Corp.	 IN THIS REPORT	 Minority	 Nov-OS
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Moretrench	 ZabranskyMechanciatCorp. FROM:	 51112007	 Skilled:	 30%

Englewood, NJ 07631 	 0 Panrtla & Sons Constsi	 TO:	 513112007	 .	 Laborer:	 40%	 PROJECTED
LOCATION: Newark lntnI Term "B'	 .	 PREPARED BY:J.Strack	 DATE:	 611212007 McCann Acoustic 	 'Is OF COMPLETION:	 5.48% Female	 COMPLETION DATE:
Contract For VRH,Job 2034 	 Payment App#y, L 	 Maz2occhieoking 	 Skilled/Laborer: 6.9%	 May-09

WORK HOURS OF EMPLOYEES 	 '" . . . .
	

,	 .	 NUMBER OF EMPLOYEES

#1	 #2	 .	 #3	 #4	 #5	 #6	 #7	 #8	 #9	 #10	 #11	 #12	 #13
Construction Trade	 Classification	 Total All	 Sum of all	 Total	 %	 %	 Total Number

	

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours '	 Hours	 '	 American	 Hours	 Hours	 Hours	 Of Employees	 ' Employees

M	 F 	 F	 M	 F	 M	 F	 M	 F  	 M	 F	 M	 F
Plumber	 Journey Worker	 74.00 	 74.00        	 0 	 2 	 0

Apprentice	 40.00 	 40,00      	 . 	 0 	 1
Sub Total 	 114.00.	 -	 114.00	 0	 0	 0	 0	 0	 0	 0	 0	 0	 0%	 0%	 3	 0	 0	 0

Operat i ng Engineer Journey Worker	 295.50 	 295.50      	 01 	 51
Apprentice  	 -	 .	 01 _________
Sub Total	 295.50	 -	 295.50	 0	 0	 0	 0	 0	 0	 of

	
0	 of
	

0%	 0%	 5	 0	 0	 0
Iron Worker	 [purney Worker	 64.00 	 64,00	 0 	 0	 . 	 21 	 0

LApprentice 	 0
[Sub Total	 1	 64,00 1	 -	 64.00 1	 01	 Of	 01	 01	 01	 01	 01	 01	 01	 0%	

_______
0%	 2	 0	 0	 0

Dockbuilders	 Journey Worker [	 5150
	

53.50  	 0    	 0  	 3 	 0
Apprentice	 j	 -	 -	 01      	 0
Sub Total	 J 5350	 -	 53.50	 0	 0	 0	 0	 0	 0	 0	 0	 0	 0%	 0%	 3	 0	 0	 0
Journey Worker	 0.00 	 0.00 	 0 
Apprentice  	 -	 __

	
01   

Sub Total	 0,00	 -	 0.00	 0	 0	 0	 '0	 0	 0	 0	 0	 0	 0%	 0%	 0	 0	 0	 0
Journey Worker	 0.00 	 0.00 	 0 	 0 ________	 0 _______
Apprentice  	 -	 0 ________ ________ ______ _______ _______ _______
Sub Total	 0,00	 -	 0.00	 0	 0	 0	 0	 D	 0	 0	 0	 0	 0%	 0%	 of

	
0.	 0	 0

'p--i
COMPANY OFFICIAL'S SIGNATURE AND TITLE:	 -	 •47//

Superintendents hours should not be included in this form. Frank W. Hurley Chief Financial Officer 	 DATE SIGNED:	 June 12, 2007	 '-	 PA-3647
NOTE: The MEUR must be submitted within 5 busiriess day Sof months end.



The Poll Authority of New York and New Jersey
PA 326

1-76	 241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

	

Payment No B.	 Contract Number EWR-264,003 	 Sheet	 2 of 2
Purchase Order No. UEWR264003

	

1	 Approximate work performed to 	 5/31/2007
TYPE
TOTAL ESTIMATED AMOUNT	 ESTIMATE OF WORK PERFORMED 	 TOTAL AMOUNTS

ORDER
NO. PACC TYPE TOTAL ESTIMATED AMOUNT	 THIS ESTIMATE PAID TO DATE 	 THIS ESTIMATE	 I TO DATE

0%	 0%	 -
-	 0%	 0%	 -.

-	 AMOUNTS CARRIED FORWARD 	 000	 0.00



CMD-6 (1199)

-	 STATEMENT OF PAYMENTS

TO M!WIDBE SUBCONTRACT ORSILESSORSISUPPLIERS

Contract No. EWR.284.003	 Period Reporting:	 5-01-07to 5-31-07

Contract Title: Term B. Modernization Program Lower Level 	 Payment AppI. #:6	 ±

Expansion & B-i Vertical Circulation

Contractor:VRH Construction Corp. 2034	 % Project Completed:5.48
-	 -	 (Indicate)	 ESTIMATED'	 Column A	 + ccurnn B	 =. Column c

	

MBE	 TOTAL	 AMOLJ1\ITSPAID

	

WEE	 SUBCONTRACT	 Prior	 This	 Cumulative

	

SUBCONTRACTORNAME	 DBE	 AMOUNT	 Statement	 Statement	 To-Date

	

RISAMANAGEMENTCORP	 WEE	 260.00000	 1	 ax	 ax
FINE PAINTING & DECORATING GO, 	 MBE	 126,600.00	 0.00	 0.00	 0.00

	

SIGNS&DECALS	 MBE	 270,500.00	 0.00	 0.00	 0.00

	

MAZZOCCHIWRECHINGINC. 	 WBE	 838,000.00	 0.00	 78;525.00	 78,525,00

CAROLHARDYMECHANICAL	 WEE	 3,700,000.00	 0.00	 4:500.00	 4,500.00

A RTISANTILE&MARBLECOOFNJ	 -WEE	 48,790.00	 0.00	 0.00	 0.00

TURTLE&HUGHES(MATERIAL)	 WEE	 1200000.00	 0.00	 0.00	 0.00

	

D'STARVVATERPROOFERS 	 MBE	 48,000.00	 0.00	 0.00	 0.00

Totals 	 .	 6,491,890.00	 0.00	 53,025,00	 83,025.00

	

(Indicate)	 TOTAL	 AMOUNTS PAID.

	

MEE	 AMOUNT	 ,ThO%,±Mk

	WEE	 SUPPLIER	 Prior	 This	 Cumulative

	

'DBE	 AGREEMENT 	 Statement	 'Statement	 To-Date

SUPPLIERSILESSORS

N/A

Date Prepared	 '	 .	 6118/2007	 .,	 --	 The Port Authority of NY & NJ

Prepared by:	 Frank W. Hurley
	 .	 ResidentEngineer's Office-

Title:Chef FinaniaI,fuI- ___/	 Date Received: 	 1 !&7tf2/
Officer's Signature: -	 - -	 . 'Re\ewed Byli.4tUL&4-n

	

/7	 '	 Title:	 -c



U

June l2,200?:

Mr. Michael • C. Wallace
Senior Resident Engineer
Newark Liberty Intl. Airport
EWR Building 70 CTA
Newark, NJ 07714

'-a,
0'. I I' (.1 In' (HI

'I

Re: Prevailing Wage Rates

Dear Mr. Wallace,

\TRI-I hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily
basis at any trade or occupation at or about the construction site) for Contact EWR-264.003, for
Application for Payment No. 6 AT LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is
being perform ' d as determined by the Engineer.

Very truly yours-7

Frank W. Hurley
Chief Financial Officer

Phone
201.871.4422
18.292.220

Fa:/Engineerfng

320 C;n d Avenue
	 201.8716727

Eu akvood NJ
	

Fax /  ( attwille

07031- 4353
	

718.292.2251



CONTINUATION SHEET	 AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 6

Contractot's signed certification is attached.	 APPLICATION DATE:	 06/11/07	 -

In tabulations below, amounts are stated to the nearest dollar. 	 -	 .	 . --	 PERIOD TO: 05/31/07

Use Column ibn Contracts where'variable retaihae for line items may apply:. 	 . .-	 -	 ARCHITECTS PROJECT NO 	 VRH Job 2034
VRH INV. NO 5887R06 May..

A	 B	 .0	 DE	 F	 U	 __ 	 H	 I
TFEM	 OESCRIPTION OF WORK	 SCHEDULED	 W	 OM

	

ORK CPLETED	 ' MA tERIALS	 TOTAL	 %	 BALANCE	 RETAINAGE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLUIED	 (U C) .	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C - (3)	 RATE)

	

(D+E) .	 (NOT IN	 TO DATE

	

DORE)	 (DI'EtF)
I GENERAL CONDITIONS	 . 2,157,943,00	 286,791,00	 71,859,00	 ,	 '	 358,650.00	 16.62%	 1,799,293,00	 35,865.00
2 GENERAL CONSTRUCTION	 . .	 2,135,797.00	 283,847.08	 71,122.00	 354,969.08	 16.62%	 1,780,827,92	 35,496.91
3 MOBILIZATION	 150,000.00 .	 142,500.00	 7,500100	 150,000.00	 100.00%	 .	 -	 15,000.00
4 TEMPORARY PARTITIONS

I Temp. Ramp Submittal	 6,000.00	 . 6,000.00	 -	 .	 6,000.00	 100.00%	 600.00
Temp. Wall Submittal 	 6,000.00	 6,000.00	 -	 6,900.00	 100.00%	 600.00
Construct. Temp. Ramp	 '	 . 40,000,00	 40,000,00	 -	 40,000.00	 100.00%	 '	 '	 ' 4,000.00
Layout Tcntp. Partitions 	 2,000.00.	 2,000100	 .	 .	 2,000.00	 100.00%	 -	 200.00
Construct Temp, Partitions	 200,000.00	 129,750.00	 '	 .	 129,750.00	 64.88%	 70,250,00	 12,975.00
Construct. 131 Lobby temp. Passageway	 '	 175,000.00	 175,000.00	 -	 75,000.00	 100.00%	 .	 17,500.00
Mull level Temp. Partitions 	 .	 2,000.00 '	 . .	 . , -	 0.00% '	 ' .	 2,000.00
Construct. Temp. Partitions	 50,000.00	 -	 -.	 -	 . 0,00%	 50,000.00

2 layout Temp. Partitions	 .	 .	 2,000.00	 1,400,00	 .	 1,400,00 ' 70.00%	 600.00	 140.00
Construct Temp. Partitions Ext. 	 ,	 '	 60,000.00	 42,000.00	 18,000.00	 60,000.00	 100.00%	 '	 -	 6,000.00

132 Construct. Temp. Partitions 	 .	 60,000.00	 -	 .45,000.00	 .	 45,000,00	 75,00%	 15,000,00	 4,500,00
Construct. Temp. Partitions	 '	 75,000.00	 .	 -	 .	 . -	 0.00%	 75,000.00
Relocate Temp. Partitions East Ticketing 	 '	 75,000.00	 ' ,	 -	 -	 .	 ., -	 0.00%	 ,	 75,000.00
Construct. Temp. Partitions	 30,000.00	 .	 -	 ,	 -	 0.00%	 30,000.00
Construct. Temp. Partitions Nse 	 30,000,00	 ,	 .	 . 0.00% , ,	 . 30000.00
Construct, Temp. Partitions Ste	 '	 50,000.00	 -	 -	 -	 0.00%	 50,000.00
Temp. Partitions for Service Escalator 	 30,85100	 -	 -	 .	 -	 0,00%	 30,852.00
Constmct.Upper Level Temp. Partitions	 35,852.00	 .	 ,	 '	 0.00%	 35,852.00
Temp. Partitions for Service Elevators	 20,000.00	 -	 .	 -	 '	 0.00%	 20,000.00
Construct. Temp, Partitions	 50,000.00	 .	 .	 . .	 0.00%	 .	 50,000.00
Construct. Temp. Partitions	 .	 50,000.00	 ,	 -	 -	 ,	 -	 0.00%	 50,000.00	 -
Construct. Temp. Partitions	 '30,000,00	 .	 .	 - . .	 .	 0.00%	 30,000.00	 -
Construct. Temp. Partitions ML 61 North 	 ' 26,324.00	 -	 -	 -	 0.00%	 26,324.00
Construct Temp. Partitions ML	 26,324.00	 .	 .	 .	 .	 -	 0,00%	 26,324.00

- . Construct, Temp. Partitions ML £31 South . 	 . .	 .26,324.00.	 .	 -	 ,	 .. . .	 0.00%	 .	 26,324.00 
--- ---	 - SUB TOTALS	 ' '	 5,602;416.00	 " 11 115;288:08 - "' '' 213,48L00' '	" ot10 ' Th,328,769M8	 . 4,273,646.92	 132,876.91

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 1 of 19



CONTINUATION SHEET	 AlA DOCUMENTG7O3

	

- AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 APPLICATION NO:	 6

Contractor's signed certification is attached, 	 -.	 -	 APPLICATION DATE:	 06/11107

In tabulations below, amounts are stated to the nearest ddllar, 	 -	 -	 - -. . -	 -	 ,, -.	 PERIOD TO:	 0513107

• Use Column Ion Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

__________ 	 VR} 1 1W NO 5887R06 May..

A	 B	 .	 C	 D	 E	 F	 0	 __ 	 •H
ITEM	 DESCRIPTION OFWORIC	 SCHEDULED	 .	 WORJKCOMPLETED	 MATERIALS -	 TOTAL	 DALANCE	 RETAINAGE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 C0P4PLEFEO	 (0 C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C - 0)	 RATE)
(D+ E)	 .	 (NOT IN	 To DATE

- .	 .	 . DORE)	 (D+E+F)
Construct Temp. Partitions UL	 -	 26,324.00	 -	 -	 .	 -- 26,324,00	 -

S	 SELECTIVE /DEMOLITITON . 	 .	 975,000.00	 167,000.00	 57,250.00	 ..	 224,250.00	 23,00%	 750,750,00 .	 22,425.00
6 . ASBESTOS ABATEMENT	 .	 .	 200,000,00	 10,000.00	 10,000.00	 5.00%	 190,000.00	 1,000.00
7	 LEAD ABATEMENT	 .	 .	 589,750.00	 -	 58,975.00	 58,975,00	 10.00%	 530,775.00	 5,897.50
8	 SITEWORK .	 .	 194,000.00	 -	 48,500.00	 48,500.00	 25,00%	 145,500,00	 4.850,00

9	 SHORING	 107,944,00	 -	 10,794,00	 10,794.00	 10.00%	 97,150.00	 1,079.40
ID ' MINI PILES	 956,000.00	 248,560.00	 ,	 -	 .	 248,560.00	 26.00%	 707,440.00	 24,856.00
II PAVEMENT MARKINGS	 3,500.00	 -	 .	 0,00%	 3,500,00
12 FENCES AND GATES	 60,200,00	 .	 6.020,00	 - 	 6,020.00	 10.00%	 54,1 80.00 .	 602.00
13 TRAFFIC CONTROL MAINTENANCE	 25,000.00	 -	 2,500.00 .	 2,500,00	 10.00%	 22,500.00	 250.00
14 CAST-IN-PLACE CONCRETE

Remove Fill From Term. B	 278,594.00	 '	 139,297.00	 -	 139,297,00	 50.00%	 139,297.00	 13,929.70

	

Cast in Place Concrete Submittal	 , 5000.00	 5,000.00	 -	 .	 5,000.00	 100.00%	 -	 500.00
1.2 Lobby & El/E2 Escalators

Consumer Spread Footings	 , '	 28,233,00	 -	 -	 .	 -	 0.00%	 21,233.00	 -
Concrete Pile Caps & Pus 	 54,489.00	 -	 -	 -	 0.00%	 54,489,00

New Concrete Ext Stub Walls & Grade Beams 	 27,814.00	 -	 -	 .	 -	 0.00%	 27,814,00

Slab on Grade	 .	 394,124,00	 .	 11,824,00	 -	 11,824.00	 3.00%	 382,300.00	 1,182.40
New Concrete Sidewalk at Frontage 	 84,879.00	 -	 -	 -	 0.00%	 84,879.00
Concrete Tapping	 .	 97,819.00	 :	 - 	 -	 0.00%	 97,819,00

I .6 South Generator Conduit under Road
Sitework Concrete Restoration 	 '	 32,174,00	 .	 - .	 -	 .	 .	 .	 ,	 -	 0.00%	 32,174.00

11 North End of 132
New Concrete Sidewalk at 62 Loth Frontage 	 .	 43,62400	 .	 ,	 -	 0.00%	 . 43,624,00	 -

21 South End of 62
New Concrete Sidewalk at B2 South Frontage 	 32,909,00	 .	 -	 -	 .	 .	 -	 0.00%	 32,909.00

Construct Slab ort Grade	 . .	 25,429.00	 .	 -	 .	 ' -	 0.00%	 25,429.00	 -

23 Baggage Claim Area & Offices	 .	 .	 .
Place Concrete Pad for AEG #7 	 .	 .7,969.00	 ..,	 -	 -	 .	 -	 -0,00%	 7,969.00	 -

	

SUBTOTALS	 .• - :4700	 $77,701.00	 888,019.00	 .	 0.00	 765,720.00	 3,478,05100	 76,572.00

-	
,	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 . Certification of Document's Authenticity

Page 2 of 19



CONTINUATION SHEET	 AlA DOCUMENT G703

• AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO 	 6
Contractor's signed certification is attached. 	 . APPLICATION DATE:	 06/11/07

In tabulations below, amounts are staled to the nearest dollar, 	 .	 .	 PERIOD TO:	 05/31/07

Use Column Ion Contracts where variable retainage for line items may apply......., . 	 .	 .	 .... ARCHITECT'S PROJECT NO: -VRI'l Job 203*'-

-	 .	 .	 VRH INV, NO 5887R06 May.,
A	 B	 C	 0	 E	 F	 0 	 II	 1	 I

ITEMDESCRIPT [ON OFWORK	 SCHEDULED	 WORKCOMPLETED	 MATERiALS	 'I'OTAL	 '4	 BALANCE	 RETAINAt3E
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD

	
PRESENTLY	 COMPLETED	 (0(o .  c)	 10 FtNlSt'I	 (IF VARIABLE

APPLICATION	 STORED	 ANUSTORED	 (C-a)	 RATE)
(D-E)	 (NOT IN	 TO DATE

0 OR F)	 (D+E+F)
Concrete Pile Caps	 50004.00	 17,501.00 -	 '	 17,501.00	 35,00%	 32,503.00	 1,750.0
New Concrete Stub Wall	 26,609.00	 .	 -	 -	 -	 0.00%	 26609.00
Slab on Grade (&AHU Pads) 	 664,959.00	 -	 46,547,00	 46,547.00	 7.00%	 618,41100	 4,654,70
D East - Concrete Masonry Restoration 	 9,294,00	 -	 -	 -	 .	 -	 0.00%	 9,294,00	 -
New Concrete Sidewalk ®Frontage	 51199.00	 '	 -	 ,	 -	 0,00%	 51,199.00	 -
Concrete Topping	 .	 161,184.00	 -	 -	 .	 -	 0.00%	 164,184.00	 -

2.5 South Substation Area &Corrider
Concrete Pile Caps	 44,769,00	 .	 -	 - '	 0.00%	 44,769,00
Slab on Grade	 ,	 102,249.00	 -	 -	 -	 0.00%	 102,249.00
Concrete Topping	 29,179,00	 -	 . -	 -	 0.00%	 29,179.00

2.10 Curb Joint Between 1-22 ml
Place New Concrete for New Drainage Trough I	 57,824,00	 '	 -	 .	 -	 0,00%	 57,824.00	 -
Place New Concrete for New Drainage Trough 2	 57,824.00	 -	 -	 -	 0.00%	 57,824.00	 -
Place New Concrete for New Drainage Trough 3 	 57,824.00	 - .	 -	 -	 0.00%	 57,824.00
Place New Concrete for New Drainage Trough 4	 57,824.00	 . -	 0.00%	 57,824,00	 -
Place New Concrete for New Drainage Trough 	 57,824.00	 '	 '	 -	 -	 -	 0,00%	 57,824,00
Place New Concrete for New Drainage Trough 6 	 57,824.00	 -	 - .	 -	 0.00%	 57,824.00	 -
Place New Concrete for New Drainage Trough 7	 '	 57,824.00	 .	 '	 -	 0.00%	 57,824.00
Place New Concrete for New Drainage Trough 8 	 57,824,00	 -	 ,	 -	 -	 0,00%	 57,824,00

2.12 Service Elevators
Elevator Pit Pilecaps Concrete 	 14,759,00	 -	 .	 .-	 '	 -	 0.00%	 14,759.00
Elevator Pit Conerte Slab & Walls 	 .	 34,234.00	 -	 ,	 .	 '	 -	 0,00%	 34,234.00	 -

113 ES Escalator & Infill Slab
Concrete Slat, on Metal Deck at Intill - 	 '	 70,744.00	 -	 .	 -	 .	 -	 0,00%	 .70,744.00

	

3.1 North Substation, Generator Enter. Switchgear 	 .	 -	 .	 -
Construct Concrete Generator Pad 	 16,434.00	 .	 -	 .	 -	 0.00%	 16,434.00

3.4 Final B  Lobby, Escalators E3/E4
Construct Spread Footings	 36,114.00	 -	 -	 -	 0,00%	 36,114.00
Construct PileCaps at Elevator & Escalator Pits	 70.179,00	 -	 -	 .	 0.00%	 '70,179.00
Final Slab onGradeat South Sector	 .	 '	 146,154.00	 "-	 .'	 -	 I	 - .	 ' '	 ' 0.00%	 '146,154.00

- Concrete Topping	 '	 '	 '' 53:469.60	 .	 -	 0.00%	 53,469.00	 -

SUB TOTALS	 .	 2,044,125.00	 ,	 0,00	 64,048.00	 0.00	 ' 64,04800	 1,980,077.00	 6,404.80

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 . Certification of Document's Authenticity

Page 3 of 19



CONTINUATION SHEET . 	 A/A DOCUMENT G703

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT containing 	 .	 APPLICATION NO 	 6

Contractor's signed certification is attached.	 APPLICATION DATE: 	 06/11/07

In tabulations below,.arnounts are stated to the nearest dollar. 	 .	 .	 .	 PERIOD TO 	 05/31/07

Use Column Ion Contracts where variable retainage for line items may apply. 	 .	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

-	 .	 .	 VEIl 1Nv:No 5887R06 May,.

A	 IS	 C	 I)	 E	 'L' I
'ifl2M	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAINAGE

NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 + C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C . 0)	 RATE)
(D E)	 (NOT IN .	 TODATE

	

DORE)	 (D+E1'P)

3.5 8115 Belt 1b4,MER4, Loading Dock CIE
Concrete Housekeeping Equip. Pads MER#4	 9,249.00	 ,	 -	 0.00%	 9,249,00	 -

3.10 South Generat'or/ Silework
South Generator Concrete Foundations/Slab 	 ' 173,189.00	 .	 .	 .	 .	 0.00%	 173,189,00
Construct Concrete East Wall	 46,463,00	 -	 .	 -	 000%	 . '	 46,46100

15 UNIT MASONRY	 334000.00	 .	 -	 -	 0,00%	 334,000.00

16 . STRUCTURAL STEEL 	 .	 877,324.00	 .	 .	 .	 0.00%	 ' 877,324,00

7 MISCELLANEOUS STEEL
Misc steel Submittal	 18,898,00	 4,000,00	 5,827.00	 9,827.00	 52.00%	 9,071.00	 982.70
Fab Miss Steel Drainage Trough 	 -	 32,000,00	 .	 .	 .	 0.00%	 32,000.00	 -
Fab Steel Stair	 21,031.00	 '	 -	 0.00%	 21,031,00	 -

1,2 Lobby & El/E2 Escalators
Install Steel Stair 11 I	 85,000.00	 .	 -	 .	 -	 0.00%	 85,000.00

2.3 Baggage Claim Area
Misc Steel Framing at CW Loo	 302,223.00	 .	 -	 0.00%	 302,223,00

Tube Steel at Baggage Offices . 	 ,	 8,198.00	 -	 0.00%	 .	 8,198.00
110 Curb Joints Between 1-22 ML

Install Misc Steel Drains l'rough #1 	 32,375.00	 -	 -	 -	 0.00%	 32,375,00

Install Misc Steel Drains Trough #2	 32,375,00	 - .	 -	 0.00%	 32,375.00	 -
Install Misc Steel Drains Trough 93	 '	 32,375.00	 '	 -.	 -.	 0.00%	 32,375.00

Install Miss Steel Drains Trough 44	 32,375.00	 -	 .	 0.00%	 32,375,00
Install Misc Steel Drains Trough 95	 32,375.00	 .	 -	 .	 -	 0.00%	 32,375.00

Install Misc Steel Drains l'rough #6 '	 32,375.00	 -.	 -	 ' 0.00%	 32,375.00	 -
Install Misc Sleet Drains Trou g h 07	 32,375.00	 -	 .	 -	 0.00%	 32,375.00
Install Misc Steel Drains '[rough 118	 32,375.00	 .	 -	 -	 0.00%	 '. ' 32,375.00

3.9 Struct Mod'ns/Closures
Mitc Steel/Deck Closure BHS Openings	 418,443.00 	 _	 0.00%	 418,443.00

8 ORNAMENTAL METAL
I Ornamental /Glazed Elev. Enclosure Submittal 	 '	 84,000.00	 -	 ' 0.00%	 84,000.00
2 Fab Ornamental /Olaaed Elevtors Enclosure	 864,000.00	 '	 .	 -	 0.00%	 864,000.00
3 Erect Ornamental Enclosure 	 452,000.00	 ,	 .	 . -, .	 .. .-	 0.00%	 452,000.00 .
4 Glazing at Elevator Enclosure 	 .	 290;000:00	 .	 .-,	 ,	 .	 0.00% '	 290,000.00	 -

5 Misc, SS Fabrtcation's 	 310,000.00	 -	 -	 0.00%	 310,000.00

-	 SUB TOTALS.	 '	 4,585,018.00	 4,000.00	 5,827.00	 0.00	 '9,827.00	 4,575,191.00	 982.70

Users may obtain validation or this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

Page 4 of 19



CCNTINUATION SHEET	 414 flOC! IMRWT fl70

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 APPLICATION Na	 6

Contractors signed certification is attached. 	 APPLICATION DATE:	 06/11/07

- In tabulations below, amounts are stated to the nearest dollar, 	 -	 PERIOD TO 	 05,31107	 -

Use Column Ion Contracts where variable retainage for line items may apply. 	 -	 ARCHITECT'S PROJECT NO 	 VRI-1 Job 2034

	

VRHINV.NO 5887R06 May_	 -

A	 - -	 -	 B	 -,	 --	 C	 D	 I	 E	 F	 0	 _____	 H
• TITEr	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAINAGE

NO.	 VALUE flUMNEVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 + C)	 TO FINISH	 (IF VARIABLE
APPLICATION	 STORED	 AND STORED	 .	 (C -0)	 •. RATE)

(D+E)	 (NOT IN	 TO DATE

-	 .	 D OR F) '	 (D+E+F)

19 COLUMN COVERS	 730,000.00	 0.00%	 730,000.00	 . -.

• 20 EXPANSION CONTROL	 '	 .	 132,210.00	 0.00%	 132,210.00
21 ARCHITECTURAL WOODWORK	 74,400.00	 0.00%	 74,40000
22 WATERPROOFING	 .	 .	 67,660.00	 3,383,00	 3,383.00	 5.00%	 64277.00	 338.30
23 EXTERIOR INSULATION & FINISH	 187,000.00	 -	 -	 .	 0.00%	 187,000.00	 -

24 FIREPROOFING	 .	 50,000.00	 0.00%	 50,000,00
25 METAL DOORS & FRAMES	 .	 121,000.00	 0.00%	 121,000.00	 -

26 OVERHEAD COWING DOORS	 11,850.00	 0.00%	 11,850,00	 -
27 GLAZING

Window Wall & Glazing Submittal 	 20,294.00	 . .	 .	 0.00%	 20,294.00	 -
Metal Glass Guardrails Submittal 	 23,794.00	 .	 0.00%	 23,794.00	 -

Crystal Panels Submittal	 17,794.00	 -	 .	 .	 0.00%	 17,794.00	 -
Fab.Csystal Panels	 67794.00	 0.00%	 67,794.00	 -

Fab.MeIal Glass Guardrails Mid-Level B l&82 	 18,544.00	 .	 0.00%	 18,544.00	 -

Fab. Vestibute Storefront Lower Level 8-2 	 8,79400	 0.00%	 8,794.00	 -

Fab.Cuttain Wall for Lower-Level Baggage .	 18,794.00	 .	 000%	 18,794.00	 -

Fab. Vestibule Storefront Lower Level B- F 	 8,794.00	 -.	 .	 0.00%	 8,794.00	 -

Fab.Metal Glass Guardrails Mid-Level 81 814	 18,544.00	 -	 .	 (.00%	 18,544.00	 -

1.2 Ill Lobby inc.E- 1/12-2 Escalalors
Field Measure for Vestibule Storefront 	 '	 4,794.00	 000%	 4,794.00	 -

Install Vestibute Storefront	 .	 ' 75,294.00	 .	 0.00%	 75,294.00	 -

Install Automatic Doors at Veslibuee 	 -	 98,79400	 0.00%	 98,794.00	 -

Crystal Glass Wall Panels	 97,794.00	 -	 .	 ' 000%	 97,794.00	 -

1.4 El&122 Escalators Stair & Guardrail,ML 	 .	 000%

Field Measure Template for Guardrails(E).'E2) 	 6,794.00	 0.00%	 6,794.00	 -

Fab.Metal Glass Guardrails (El/E2)	 92,794.00	 0.00%	 ,	 92,794.00	 -

2.1 North End of 8-2 	 ,	 -
Field Measure for 32 Vestibule Storefront 	 4,794.00	 ,	 .	 0,00%	 4,794,00	 -

Istall North 82 Vestibule Storefront 	 50,794,00	 - -	 '.	 0.00%	 50,794.00
Install Automatic Doors at82 Vestibule	 50,794.00 -	 -	 - ...	 .	 .	 50,794,00

Crystal Glass Wall Panels .... ,	 -	 " -	 72,794:00 '	 -	 ,	 '	 '0100%'	 '172,794.00

2.1 South End ofB-2
Istall South 82 Vestibule Storefront- 	 '	 '	 33,794.00	 , -	 0.00%	 33,794.00

-	 SUB TOTALS	 2,266,500,00	 -	 0.00	 3,383.00	 0,00	 3,383.00	 2,263,117.00	 338.30

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity -

Page 5ofl9	 -	 - -.



CONTINUATION SHEET	 AlA DOCUMENT G703

	MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 6

Contractor's signed certification is attached. 	 APPLICATION DATE:	 06/11/07

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 05/31/07

Use Column Ion Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO	 VRH Job 2034 -
------___-'	 --	 - -	 ' vRH,:No ' 5887R06May

A	 B	 C	 0	 E	 F	 0	 II	 I
iTEM	 DESCRIPTION OF WORK , 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 '	 TOTAL	 51	 BALANCERETAINAOE

ND.	 -	 -	 - VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (Cr + C)	 TO FINISH	 (IF VARIABLE
-	 APPLICATION	 - STORED	 AND STORED - 	 (C-G)	 RATE)-	 ,	 (D+E)	 -	 (NOT IN	 TO DATE	 -	 -

-	 DORE)	 (D+E+F)	 -	 -	 -
Install Automatic Doors at South 82 Vestibule - 	 50.794,00	 .	 000%	 50,79400

2.3 Baggage Claim Area
Remove Crystal Panels	 -	 14.794,00	 -	 .:	 -	 '	 0.00%	 14,794.00
Field Measure for Curtain Wall Fabricaton 	 5;794.00	 -	 -	 0.00%	 5,794.00

Install Curtain Wall Metal 	 83,794.00	 -	 -	 .	 0.00% -	 83,794.00
Install Curtain Walt Glazing	 -	 51,294,00	 -.	 -	 0.00%	 51,294.00
Stainless Steel & Glazing at Baggage Office	 304,794.00	 -	 - -	 0.00%	 104,794,00

Crystal Glass Wall Panels	 - 152,794.00	 -	 . -	 0.00%	 152,794.00

2.6 Eastl/2 Ticketing Area Oversize Bag	 -
East Ticketing Crystal Glass Wall Panels 	 69,794.00	 -	 .	 -	 0.00%	 69,794.00

2.7 North Side of  2 Lobby ML
Metal/Glass Guardrails North Side Escalators 	 47,794,00	 -	 .	 -	 0.00%	 47,79400

23 South Side of  2 Lobby ML

Metal/Glass Guardrails South Side Escalators 	 47,794,00	 -	 -	 0.00%	 47,794,00

3.2 Final 82 Lobby
Crystal Glass Wall Panels	 52,794.00	 ,	 .	 .	 -	 0.00%	 52,794.00

14 Final BI Lobby Escalators E3,E4 Elevs 1/2
Crystal Glass Wall Panels	 240,794.00	 -	 -'	 0.00%	 240,794.00

3.4 Final Bt Lobby Escalators E3,E4 Elevsl/2
Field Measure Template for Guardraila(E3/E4)	 6,794.00	 '	 -	 0.00%	 6,794,00	 -	 -

Install Metal Glass Guardrails (E3/E4) 	 322,798.00	 -	 0,00%	 122798,00

28 DRYWALL
Fab. GFRG Panels Mid-Level 81 & 82 	 '	 60,852.00'	 0.00%	 60,852,00

Fah. GFRG Panels Mid-Level 81 E3/E4	 60,85100	 -	 -	 0,00%	 60,852.00

I Install Exterior Metal Ceiling over Sidewalk 	 35,852.00	 -	 '	 0.00%	 35,852.00
Partition Construction 	 45,852.00	 .	 -	 .	 -	 0.00%	 - 45,852.00

Construct. Cement Board Soffits over Sidewalk 	 29,852.00 -	 .	 .	 -	 -	 0.00% '	 29,852.00

Vestibule Ceiling	 45,852.00	 .,	 ,,	 0.00%	 45,852.00

Drywall Ceilings and Soffits 	 29,852,00	 '	 -	 - -	 0.00%	 29,85100
Metal Pan Ceilings	 .	 505,852.00	 ,	 .	 , -	 :	 0.00%	 505,852.00

Stud Framing for MER if 143	 ..	 31,852.00 - ' 	 .	 - .	 .	 ' -	 0.00% -	 35,85100' -
- Drywall Plywood &Galv. Metal End. MER #143	 35,852.00	 -	 -	 000%	 35,852.00

	

SUB TOTALS1,939,140.00	 0,00	 0.00	 0.00	 0.00	 1,939,140.00	 0.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

Page 6 of 19



CONTINUATION SHEET	 AlA DOCUMENT G703

ALA Document 13702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 6

Corttractof s signed verification is attached.	 APPLICATION DATE:	 06/11/07

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 05/31/07

Use Column tosiContracts-where variable retainage for line items. 	-- 	 •_:.-	 -	 ARCHITECT'S PROJECT NO: 	 VEil Job 2031	 -

VRH INV. NO 5887R06 May..

A	 B	 - 	 0	 F	 F	 0	 H	 I
ITEM	 -	 DESCRIPTION OF WORK	

1;
WORK WORK COMPLETED	 MATERIALS	 TOTAL -	 %	 BALANCE	 'RETAINAGE

NO. 	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 + C)	 TO I2 INIStI	 (IF VARIABLE
-	

-APPLICATION	 -	 STORED	 AN  STORED	 (C - 0)	 RATE)
(D+E)	 (NOT IN	 TO DATE

	

_OORE)	 (OFEtF)

Install Framing for Soffit/Fascia EI/E2  	 -	 - 	 -	 000%	 29,85200

Install GFRO Panels E11132  	 0.00%	 30,85200

2 Partition LayoutTop & Bottom Track-Wet Areas 	 0   	 000% 	 147,85200	 -

Stud Framing & Blocking -Wet Areas	 0	 -	 -	 -	 -	 - -	 0.00%	 147,852.00	 -

Drywall-Wet Areas	 -	 147,852.00	 -	 -	 -	 -	 0.00%	 147,85100	 -

Wet Ticketing- New Partitions	 -	 47,852.00	 -	 -	 0.00% -	 147,852,00	 -

-	 Ceiling Construction For North B2 Vestibule - 	 147,852,00	 - -	 - -	 -	 000%	 147,85100	 -

WT DrywiIl Ceilings	 -	 75,85100	 -	 -	 -	 0.00%	 75,85100

WT Suspended Ceilings 	 35,852.00	 -	 -	 -	 000%	 35,852.00	 -

-	 WT Metal !an Ceilings	 '	 155,852,00	 -	 -	 -	 -	 0.00%	 155,852,00	 -	 -

Ceiling Construction B2 Vestibule	 125,85100	 -	 -	 '	 '	 -	 0.00%	 125,85200	 -

Drywall Ceilings & Soflils	 -	 -	 -	 7585200	 -	 -	 -	 - - -	 -	 0,00%	 75,852,00	 -	 --

Suspended Ceilings	 30852.00	 -	 -	 -	 0.00%	 30,852.00

'Metal Pan Ceilings	 -	 405,85100	 -	 -	 -	 0.00%	 405,852.00

lhstall Exterior Metal Ceiling over Sidewalk 	 105,852.00	 -	 -	 -	 -	 0,00%	 105,85100

Metal Stud & Drywall Baggage Offices 	 55,852.00	 -	 -	 -	 -	 0.00%	 55,85100 -	 -

Drywall Sotlits & Ceilings	 -	 55,852.00 -	 -	 -	 -	 0.00%	 55,85100	 - -

Metal Pan Ceiling Construction	 -	 55,85100	 -	 -	 0.00%	 155,852.00	 -

Ceiling at South Corridor	 '	 .	 80,852.00	 -	 -	 0.00%	 80,852,00	 -

ET New Partition	 55,852,00	 -	 -	 0.00%	 55,852.00

ET Drywall Ceilings & Soffits	 55,852,00	 -	 -	 -	 0.00%	 55,85100	 -

ET Suspended Ceilings 	 55,852.00	 .	 -	 '	 0.00%	 55,852.00	 - -

FT Metal Pan Ceilings	 '	 '	 '105,852.00	 -	 . - -	 -	 0.00%	 105,852.00	 - -

Framing for Sàffit'Fascia North Side Escalators 	 -	 30,252.00	 -	 .	 -	 0,00%	 30,852,00	 -

Install GFRG Panels NSE	 - 45852,00	 -	 - -	 0.00%	 45852,00	 --

Framing for SoffitlFaacia South Side Escalators 	 .	 65,852.00	 -	 . .	 '	 0.00%	 65,85100 -

Install OFRO Panels SSE	 '	 .	 35,852.00	 -	 -	 0.00%	 35,852.00	 -

Mid Level Partitions	 -	 .	 75,852.00	 -	 - .	 '-	 0.00%	 75,852,00	 -

Construct Drywall Partitions Escalator ES	 30852.00	 -	 -	 0.00%	 30,85100	 -

Plaster E5	 •	 '	 '	 -.	 -	 168,204.00	 -	 •	 -	 :	 '	 .	 .	 -	 0.00%.	 168,204.00	 --

Elevatol- SliaftOall Conilmtion 	 -	 30:852.00	 -	 -	 - •	 0.00%	 30,85100	 •	 -

-	 SUB TOTALS	 2,917,76400	 0 . 00 1	0.00	 0.00	 0.00	 2,917,764.00	 0.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

•

Page 7 of 19



CONTINUATION SHEET
	

AM DOCUMENT G703

	MA Document 0702. APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 APPLICATION NO:	 6

Contractors signed certification is attached. 	 APPLICATION DATE:	 06/11/07

In tabulations below, amounts arfltated to thenearest dollar. 	 PERIOD TO:	 . 05/31/07

Use Column Ion Contracts where variable retainage for line items may anntv

	

	 RCi ill cCT S PROjECT NO	 VRtt Job 2034
'i/RH INV. NO 5887R06 May..

A	 B	 C	 DH 	 I
11TM	 DESCRJPT ION OFWORJ(	 .	 SCHEDULED	 WORKCOMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE	 R.ETAtNAOE

NO.	 VALUE	 FROM PREVIOUS 	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0:-C)	 TO FINISH	 (IF VARIABLE
	APPLICATION	 STORED	 AND STORED	 (C -0)	 RATE)
	(D+E)	 (4OTIN	 TO DATE

	

DORE)	 (D+E+F)
Drywall Solfits & Ceilings	 25,85100	 -	 -	 -	 0.00%	 25852.00	 -

Suspended Ceilings 	 25,852.00	 .	 -	 -	 '	 0.00%	 -	 25,852.00
-	 Metal Pan Ceilings	 -	 -	 93,204.00	 -	 .	 -	 0.00%	 ,	 93,204.00	 -

Ceiling atBIAS	 -	 .	 -	 -	 45,852.00 -	 '	 -	 -	 0.00%	 ,	 45,852,00
Partition Construction	 -	 -	 25,852,00	 -	 -	 0.00%	 25,852.00	 - -
Drywall Ceiling & Soffits	 -	 .	 55,852.00	 -	 -	 -	 0,00%	 55,852.00	 -	 -
Metal Pan Ceiling Loading Dock	 -	 55,85100	 ,	 .	 0,00%	 55,852.00	 -
Install Framing for Sotuit/Fascia E3/E4 	 -	 55,852.00	 - -	 -	 0.00%	 55,852.00
Install OFRO Panels E31E4 	 25,038,00	 .	 -	 0.00%	 25,038.00	 -

29 'rILES	 .	 -	 .	 49,590.00	 -	 -	 .	 .	 .	 0.00%	 49,590.00
30 'TERRAZZO	 -	 -

-	 1.2 81 Lobby including El-2 Escalators 	 - 230,821.00	 .	 -	 -	 0.00%	 '	 230,821.00	 -
2.1 West Ticketing	 .	 226,99300	 -	 -	 0.00%	 226,993.00	 -.
12 South End ofB2	 '	 109,536.00	 -	 .	 -	 000%	 109,53600	 -
2.3 Baggage Claim Area & Offices 	 680,241.00	 -	 -	 0.00%	 680,241 00	 -
2.6 East Ticketing	 97,311.00	 -	 0.00%	 97,311 00	 -
3.2 Final 82 Lobby	 114,202.00	 -	 -	 0.00%	 114,202.00
3.4 Final ll [Lobby Escalator E3-4, Elev.I,2 	 222,180.00	 .	 --	 -	 000%	 222,180.00	 -
3.12 5500 Concourse Level 9 (infilI area)	 219,321.00	 -	 0.00%	 219,321.00	 -

--3,125510 Replace existing Concourse Level finish	 59,395.00	 -	 -	 0.00%	 59,395.00	 -

31 CARPET	 -	 -	 -	 23,903.00	 -	 -	 0.00%	 .23,903.00
32 PAINTING	 . -	 159,600.00	 0,00%	 159,600.00

- 33 TOILET COMPARTMENTS	 ' 27,840.00	 -	 .	 - -	 -	 0.00%	 27,840.00

- 34 WALL& CORNER GUARDS	 44,500 00	 - 	 -	 0.00%	 . - 44,500.00
35 SIGNAGE	 300,000.00	 -	 -	 0,00%	 300,000.00	 -

36 FIRE EXINGUISIIERS & CABINETS	 . .	 -	 2,225.00	 -	 .	 '	 -	 0,00%	 -	 2,225.00	 -
37 FLOOR MATS & FRAMES . 	 21,910.00	 ,	 -	 0.00%	 21,910.00	 - -

- 38 ELEVATORS
Service Elevators Submittal

	
14,000,00	 -	 -	 -	 - .	 0.60%	 - 14,000.00	 -	 -	 -

Passenger Elevators Submittal 	 14,000.00	 -.	 0.00%	 14,000.00
Fracture Service Ele'2stars	 '	 .	 393,300.00	 .	 .	 .	 -	 0.00%	 393300.00	 - --	

-	 SUB TOTALS - -	 3,420,074.00	 0.00	 0.00	 0.00	 0.00	 .	 3,420,074.00	 0.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 . Certification of Document's Authenticity

Page  of,19



CONTINUATION SHEET	 .	 AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 6

Contractors signed certification is attached. 	 APPLICATION DATE:	 06/11/07

In tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 PERJOD TO:	 05/31/07

Use Column Ion Contracts where variable retaina ge.for line items may apply.. 	 -.	 .---	 ARCHITECT'S PROJECT NO: 	 VEN Job 2034- -
VRH INV. NO 5887R06 May..

A	 B	 C	 0	 I	 E	 F	 0 	 H	 I
TITKT	 DESCRIPTION OF WORKSCHEDULED 	 WORK COMPLETEI) 	 MATERIALS	 TOTAL	 'Is	 BALANCE	 RID AINAOE

NO.	 .	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION . 	 ,	 STORED	 AND STORED	 (C '0)	 RATE)
(O+E)	 (NOT IN	 TO DATE

DORE)	 (D+E+F)	 -
Procure Passenger Elevators	 486,000,00	 '	 .	 ,	 '	 0,00%	 486,000.00

: 112 Service Elevators ML
Decommission Exist Service Elevators 	 13,800.00	 . -	 '0.00%	 13,800.00
Selectivve Demo Service Elevators Components . 	 20,700.00	 .	 -	 0.00%	 20,700.00	 -
Drill Elevãtoriackholes	 69,000.00	 -	 0.00%	 69,000.00	 -
Elevator Rails	 38,600.00	 -	 0.00%	 38,600.00
Elevator Piston 	 69,000.00	 .	 0.00%	 69,000.00	 -
Elevator Roller Guides	 '	 4,800.00	 -	 -	 0.00%	 4,800.00
Elevator Pump Unit 	 ' 37,300,00	 -	 -	 0,00%	 '	 37,300.00	 . -
Elevator Hydraulic Piping	 8,500.00	 -	 -	 -	 0.00%	 8,500.00
Elevator Oil & Oil Cooler 	 .	 7,000.00	 .	 0.00%	 7,000.00
Elevator Traveling Cable 	 11,200,00	 -	 000%	 11,200,00	 -
Elevator Electrical Conduit	 .	 6,90000	 .	 -	 0.00%	 6,900,00
Elevator Cab	 41,400,00 	 -	 -	 0.00%	 41,400,00
Elevator Limit Switches 	 .	 9,800.00	 .	 .	 0.00%	 9,800.00	 -
Elevator Controller .	.	 47,000.00	 - .	 .	 '	 0.00%	 47,000.00
Elevator Door Operator 	 11,90000	 .	 .	 0.00%	 11,900.00
Elevator Dectector Edge & Inspection Station	 5,000.00	 .	 -	 0.00%	 5,000.00	 -
Elevator Entrances	 27,600.00	 .	 0.00%	 27,600.00	 -
Elevator Car Station 	 .	 22,10000	 .	 .	 .	 0.00%	 .	 22,100.00
Elevator I-tall Buttons 	 9,800.00	 -	 .	 -	 0.00%	 9,800.00
Elevator Hoist Wise (multi Cable) 	 11,200 00 .	 .	 -	 0.00%	 11,200.00
Elevator Testing	 11,200.00	 -	 -	 0.00%	 11,200.00

3.8 Escalators E3/E4 Elevators 1/2 ML
Drill Elevator Jackholes 	 69,000.00	 - .	 .	 0.00%	 69,000.00	 -

Elevator Rails	 38,600.00	 -	 .	 0.00%	 38,600.00

Elevator Piston	 .	 69,000.00	 ,	 . .	 .	 0.00%	 69,00000

Elevator Roller Guides 	 .	 4,800.00	 -	 '	 0.00%	 4,800.00

Elevator Pump Unit 	 37,300.00	 _	 .	 .	 0,00%	 ,	 37,300.00
Elevator 1-lydmaulic Piping	 . . .	 8,500.00 	 0.00%	 ,	 8,500.00	 -
Placard, Oil &Oil Cooler 	 .	 - 7,000 60	 -	 ..	 -	 0.00%	 7,000.00 1--	 SUB TOTALS	 1,104,000.00	 0,00	 0.01)	 0.00	 LOU	 1,104,009.00	 0.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 . Certification of Document's Authenticity

Page 9 of 19



CONTINUATION SHEET	 A/A DOCUMENTG703

	AlA Document 0702. APPLICATION AND CERTIFICATION FOR PAYMENT, cotstaining 	 APPLICATION NO:	 6
Contractors signed certification is attached 	 -	 '	 -	 APPLICATION DATE:	 06/11/07
In tabulations below, amounts are stated to the nearest dollar. 	 ,	 .	 . .	 .	 PERIOD TO:	 05/31/07 -

Use Column Ion Contracts where variable relainage for line items may apply. 	 ,	 .	 ......	 .	 . ARCHITECTS PROJECT NO:' -'VRII Job 2034
VRB INV. NO 5887R06May..

A	 B	 C	 D	 E	 F	 0	 If
ITEM	 DESCRJPTtON OF WORK 	 SCHEDULED	 WORK COMPLETED	 MAtERIALS	 IOTA],	 '4	 BALANCE	 REt AINACIE
NO.	 ..	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FlNtSt't	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C -0)	 RATE)
H) E)	 (NOT IN	 ' TO DATE

0 OR E)	 (D+E4F)
Elevator Traveling Cable 	 I l,20D,00	 -	 -	 '	 -	 0.00%	 , 11,200.00
Elevator Electrical Conduit	 .	 1S,200,00	 -	 -	 ,	 ,	 '	 -	 0.00%	 15,200,00
Elevator Cab	 82,800,00	 '	 .	 '	 . 0,00%	 ,	 82,800.00
Elevator Limit Switches 	 '	 9,800.00	 -	 -	 0.00%	 '	 9800.00
Elevator Controller 	 48,300.00	 '	 -	 -	 0.00%	 48,300.00
Elevator Door Operator	 11,900.00	 .	 -	 -	 0.00%	 11,900.00
Elevator Detector Edge at ltsspeetiots Statiots	 10,500.00	 ,	 - .	 -	 0.00%	 10,500.00
Elevator Entrances	 30,400.00	 ..	 .	 .	 0.00%	 30,400.00
Elevator Car Station	 .	 22,100.00	 .	 ..	 0.00%	 22,100.00
Elevator Hall Buttons	 9.800,00	 '	 .	 . - ,	 -	 0.00%	 9,800.00
Elevator Hoist Wire (Multi-Cable) 	 11,20000	 .	 '	 0.00%	 11,200.00
Elevator Testing	 .	 11,500,00	 -	 -	 0,00%	 , 11,500.00

39 ESCALATORS & MOVING WALKS
Escalators Submittal 	 '	 14,000.00	 -	 -	 -	 0.00%	 .	 14,000.00
Procure Escalators E1/E2	 848,000.00	 . -	 .	 -	 0.00%	 848,000.00
Procure Escalators E3/E4/E5	 . ,	 '	 1,380,400.00	 -	 ,	 -	 0,00%	 1,380,400,00

1.2 Lobby focI E 1/52 Escalators
Escalators Mobilization 	 /	 32,600.00	 ,	 .	 -	 -	 0.00%	 32,600.00
Escalators Set Up Rigging & Hoisting Equipment 	 38,700,00	 ,	 -	 -	 0.00%	 38,700.00
Load Escalators El/E2 into Pocket	 27,000.00	 ,	 -	 -	 0.00%	 27,000.00
Construct and Test Escalators El/E2 '	290,300.00	 .	 -	 -	 0.00%	 290,300.00

2. 11 ES Escalator (ML)
Escalator S Mobilization 	 ,	 14,000.00	 ,	 -	 '	 (100%	 14,000.00
Escalators Set Up Rigging & Hoisting Equipment 	 19,000.00	 _	 _	 ' 0.00%	 19,000.00
Load Escalator ES into Pocket 	 12,000,00	 -	 -	 0.00%	 12,000.00
Construction and Test Escalator ES	 ' 141,000.00	 -	 -	 0,00%	 141,000.00

3.4 Final 61 Lobby Escalators E)/E4 Etevs 1/2
Express Escalators Mobilization	 32,500.00	 ,	 -	 0.00%	 32,500.00	 .
Escalators Sec Up Rigging & Hoisting Equipment ,	 38,100,00	 -	 -	 .	 -	 000%	 38.700,00
Load Escalators into Pocket 	 ,	 ,	 27,000,00	 '	 -	 .	 .	 -	 .	 -	 .	 , -	 0.00%	 --	 27,000.00
Construct and Test Escalators E3/E4 	 - '	 -	 '290,288.00 -	 -	 -	 .	 -,	 -	 000%	 290,288.00 

SUB TOTALS	 -	 3,480,188,90	 ,	 0M0	 0.00	 .	 -0.00	 0,00 	 1	 3,480,188.00	 0.00

-	
.	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

Page'IO of 19



CONTINUATION SHEET.	 'AlA DOCUMENT G703

	

AlA Document 0702 APPLICATION AND CERTIFIcATION FOR PAYMENT, containing	 .	 .	 .	 APPLICATION NO 	 6
	Cóntractors signed certification is attached,	 . .	 .	 .	 .	 .	 .	 APPLICATION DATE:	 -. 06111107

	In tabulations below, amounts are stated to the nearest dollar.	 .	 .	 PERIOD TO:	 05/31/07

Use Column Inn Contract where variable retainage for line items may apply. 	 ..	 ._...	 .	 ARCHITECTS-PROJECT NO:	 VRH Ju'u2034
VRR [NV. NO 5887R06 May.,

A	 .	 B	 C	 D	 . E	 F	 6	 H	 1
TITKT	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAINIWE"

NO.	 VALUE	 - FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (6 ^C)	 TO FINISH	 HE VARIABLE
APPLICATION	 STORED	 AND STORED	 (C . 0)	 RATE)

(D+E)	 .	 . (NOT IN	 TO DATE

	

DORE)	 (D+E+F)	 -
40 CONVEYORS

tien Conditions	 .	 .	 60,000.00	 -	 . -	 -	 0.00%	 60,000.00
Elec.Suhmittals	 . .	 75,000,00.	 -	 .	 .	 . .	 0.00% .	 75 ,000.00
Mech. Sumittals 	 .	 '75,000.00 .	 5,000.00	 62,500.00	 . .	 67,500.00	 90,00%	 7,500.00	 6,750.00
161 Mech.Equip	 1.50,714.00	 ,	 .	 .	 '	 (100% .	 . 50,714.00	 -
161 Mech.lnatall 	 ,	 ,	 .	 , 135,714.00	 ..	 .	 0.00% .	 135,714,00
181 MCP Equip	 .	 .	 85,000.00	 -	 -	 0.00%	 85,000,00,
181 Eire Equip	 .	 .	 15,000.00	 -	 .	 -	 0.00%	 15,000.00	 -
161 LIce Install	 .	 140,714.00	 -	 -	 0.00%	 -	 140,714.00
162 Mech.Equip	 '	 .	 125,714.00	 .	 .	 (100%	 125,714.00	 .	 -
182 Mech.tnstall 	 ,	 .	 .	 125,714.00	 . . .	 .	 , 0.00%	 125,714.00	 -
1B2 MCP	 ,	 . 80,000.00	 -	 -	 0.00%	 S0,000.00
162 Eke Equip	 '	 15,000.00	 .	 ,	 .	 -	 0.00%	 15,000.00
182 Eke Install	 ,	 .	 125,714.00	 -	 '	 -	 000%	 125,714,00
183 Meeh.Equip	 155,714.00	 -	 .	 -	 0.00%	 155,714.00
183 Mcch.lnsL'sll 	 160,714.00	 -	 -	 0.00%	 160,714.00
1133 MCP	 80,000.00	 .	 '	 000%	 .	 80,000.00	 -
1113 Eke Equip	 .	 '	 10,000.00	 .	 .	 000%	 10,000,00	 -
183 Flee Install 	 90,000.00	 .	 .	 '	 000%	 90,000.00
164 Mech.Equip	 .	 170.714,00	 .	 -	 0.00%	 170,714.00	 -
1134 Mech.lnstall 	 195,714.00	 .	 .	 0.00%	 195,714.00	 -
IB4MCP	 ,	 '	 115,714.00	 .	 '	 0.00%	 115,71400
1133 Flee Equip	 .	 .	 I5.00	 .	 .	 0.00% ,	 15,000.00	 -
183 Flee Install 	 .	 155,714.00	 -	 .	 0.00%	 155,714.00
08 Mech.Equip	 .	 50,000.00	 .	 . .	 .	 0.00%	 50,000.00
08 Meeh.Install	 .	 80,000.00	 .	 ,	 .	 ' .	 0.00%	 80,000.00
CD Meeh.Equip	 235,716,00	 .	 -	 0.00%	 235,716.00
CD Mech.lntall	 .	 .	 70000.00	 .	 .	 .	 . '	 0.00%	 .	 70,00000
CD /Deck Material	 .	 135,716.00	 -	 .	 -	 0.00%	 135,716.00	 -
CD! Deck Install	 .... 75,000,00	 0.00%	 75 ,00000
CD/113 55 Trim MtiI-	 ..	 ' 35,00(100	 .	 - .	 .	 -	 0,00%	 35,000.00	 ___

	

SUB TOTALS .	 '	 '	 3,040 

1 

000.00	 5,000.00 -	 62,500.00	 - ,	 0.00	 67,500.00	 2,972,500.00	 . 6,750.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 -Certification of Document's Authenticity

Page 11 of 19



CONTINUATION SHEET	 AlA DOCUMENT G703

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 6

Contractors signed certification is attached.	 -	 .	 APPLICATION DATE:	 06/11/07

- In tabulations below, amounts are stated to the nearest dollar.	 -	 .	 .	 PERIOD TO 	 05/31/07

Use Column Ion Contracts where variable retainage for line items may apply: 	 .	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

..--.'VRHV.NO	 -5887R06May;-.

A	 -	 -	 B	 C	 0	 E	 F,	 0 	 II	 I
	DESCRIPTION OF WORK	 SCIIEDULED	 .	 WORK COMPLETED	 MATERIALS	 TOTAL	 . %	 BALANCE -	 RETAINAGE

NO.	 .	 .	 VALUE -	 FROM PREVIOUS	 THIS PERIOD - 	 PRESENTLY	 COMPLE'I'EO	 (0 + C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C - 0)	 .	 RATE)
(D+E)	 .	 (NOUN	 TO DATE

	

DORE)	 (D+E+F)

CO/lB 55 Trim Install 	 30000.00	 -.	 -	 0.00%	 30,000.00	 -
00 Door Equipment	 .	 .	 80,000.00	 -	 -	 .	 -	 0.00%	 80,000,00
OD Door Install 	 30,000.00	 -	 -	 .	 .	 -	 0.00%	 30,000.00	 -

• Contra Network - Equip. 	 .	 85,000.00	 -	 .	 - .	 0.00%	 15,000.00
• Comm Network- Install	 ,.	 25,000.00	 -	 -	 0.00%„..2-500.00	 -

41 FIRE PROTECTION	 725,000,00	 65,250.00	 .	 65,250.00	 9.00% ,,Z”	 659,750.00	 6,525.00
42 PLUMBING	 525,000.00	 78,750.00 . .	 52,500.00	 131,250.00	 25.00%	 393,750.00	 13,125.00
43 IIVAC	 .

HvAC Equipment Submittal	 50,000.00	 12,500,00	 7,500.00	 '	 20,000,00	 40.00%	 30,000.00	 2,000.00
HVAC Ductwork Shop Drawings Submittal	 .	 60,000.00	 - .	 .	 ,	 -	 0.00%	 .	 60,000.00

Procure Variable Frequency Drives 	 .	 30,000.00	 -	 -	 0.00%	 30,000.00
Procure VAV Boxes	 20,000.00	 -	 -	 0.00%	 20,000.00
Procure Fire Smoke Dampers 	 20,000.00	 -	 ,	 -	 0.00%	 20,000.00	 -

Procure Door Healer 	 6,000.00	 , ,	 . .	 -	 0.00%	 6,000.00	 -
Procure Electric Unit Heaters	 '	 4,000.00	 -	 .	 -	 0.00%	 4,000.00	 -
Procure Cabinet Unit Heaters	 1,600.00	 -	 -	 0.00%	 1,600.00

Procure Exhaust Fan	 1,000.00	 -	 .	 -	 0.00%	 1,000.00	 -

Procure Air Outlets	 '	 153,625.00	 -	 -	 0.00%	 853,625.00	 -
Procure Air Handling Units	 463,625.00	 -	 -	 0.00%	 463,625.00	 -
Procure Supply & Return Fans	 90,000,00	 .	 -	 .	 -	 0.00%	 90,000.00	 -
tnIise Pumps	 10,000.00	 -	 -	 0,00%	 80,000.00	 -

4000 Gal, Tank	 25,000.00	 - .	 . .	 -	 ' 0.00%	 25,000.00	 -
Fab. Ductwork (Stage 8)	 .403,625.00	 -	 -	 0,00%	 403,625.00
Fab. Ductwork (Stage 2)	 ,	 .	 ,	 863,625.00	 .	 -	 '	 -	 0,00%	 163,625,00	 -

Fab. Ductwork (Stage 3) 	 .	 .	 213,625.00	 '	 -	 -	 , -	 0.00%	 213,625,00

1.231 Lobby inc EI/E2 Escalators 	 .
Install FIVSC Supply & Return Piping 	 143,625.00 '	 .	 -	 0.00%	 143,625.09
Ductwork Roughing	 .	 30,000,00	 -	 -	 0,00%	 30,000,00

HVAC Drops & Diffusers	 13,000,00	 -	 .	 -	 0.00%	 13,000.00

BMS Wiring & Devices	 ' 12,00000	 .	 -	 - 	 0.00%	 12,000.00	 -
2.3 Baggage Claim Area &Offices

HVAC Disconnects &"Rmováls (tots 8-10 B-D) 	 60,000,00	 '	 .	 ,	 -	 0,00%	 60,000,00
- Set Air Handling Unit 97	 25,000.00-	 .	 0.00%	 25,000.00

	

5D.	

-

SUB TOTALS	 3,429,350.00	 98,200	 125,250.00	 0.00	 216,500.00	 3,212,850.00	 21,650.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 'Certification of Document's Authenticity

Page 12 of 19



CONTINUATION SHEET	 AlA DOCUMENT G7U3

	

MA Document (P02, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO 	 6
- Contractor's signed certification is attached. 	 APPLICATION DATE:	 06/11/07

In tabulations below, amounts are slated to the nearest dollar.	 PERIOD TO:	 -	 05/31/07
Use Column I on Contracts where variable retainage for tine items may apply.	 .	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

VPJIINVNO -5S87RO6Mayj-----
B	 -	 C	 -	 D	 I	 .E-	 F	 0 	 H	 I

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERiALS	 TOTAL	 Vs	 BALANCE	 RETAINAGE
NO.	 VALUE	 FROM PREVIOUS	 'IBIS PERIOD	 PRESENTLY	 COMPLETED	 - (0^ C)	 TO FINISH	 (IF VARIABLE

APPLICATION	 STORED	 AND STORED	 (C -0)	 RATE)
-	 -	 (D+E)	 (NOT IN	 TO DATE	 -

-	 -	 -	 .	 D OR E)	 (D-"E+F)
Install Ductwork end RF-7 aIMER 143 	 -	 18,000.00	 -	 -	 .	 0.00%	 18,000,00

HVAC Piping to ARU #7 -	 --	 .	 283,625.00	 -	 -	 -	 0.00%	 283,625.00

DM5 Wiring & Devices 	 -	 32,000.00	 . -	 -	 -	 0,00%	 32,000.00

AHU #7 Star-UP. Testing & Commissioning	 16,000.00	 -	 -	 -	 0.00%	 16,000.00

2,t North End ofB2

West Ticketing HVAC Demolition	 30,700.00	 -	 -	 0.00% -	 30,700.00

Ductwork Roughing . Wet Areas	 15,000,00	 -	 - .	 -	 0.00%	 15,000.00

West Ticketing- Duct',vork Roughing	 80,000.00	 .	 ..	 -	 0.00%	 80,000.00 -

HVAC Drops & Diffusers	 -	 20,000.00	 ..	 -	 -0.00%	 20,000.00

EMS Wiring & Devices	 -	 8,400,00	 -	 '-	 0.00%	 8,400,00

2.2 South End of B2
HVACDenlolition	 .	 30,000.00	 .	 -	 .	 . I	 0.00%	 30,000.00

Ductwork Roughing	 .	 45,000,00	 .	 -	 -	 -.	 0.00%	 .	 45,000.00	 -

EVAC Drops & Diffusers	 .	 16,000.00	 -	 .	 ,'	 0.00%	 16,00100

EMS Wiring & Devices	 .	 8,400,00	 ,	 .	 0.00%	 8,400,00 -

2.3 Baggage Claim Area & Offices

• East . HVAC Sequence ill Demolition 	 7,000.00	 .	 -	 .	 -.	 0,00%	 7,000.00

• East' HVAC Sequence 91 Installation 	 -	 20,000,00	 -	 .	 .	 -	 -	 0.00% -	 20,000.00 -

HVAC Piping	 .	 173,625,00	 -	 .	 0,00%	 173,625,00

D East- IIVAC Sequence #2 	 -	 20,000,00	 _	 .	 0.00%	 .	 20,000,00

Ductwork Roughing	 40,000.00	 .	 .	 .	 0.00%	 -	 - 40,000.00

D East' IIVAC Sequence It 	 35,000.00'	 0.00%	 35,000,00

Set Air Handling Unit #5 & 6 	 58,000,00	 ,	 -	 .	 -	 0.00%	 58,000.00

HVAC Drops & Diffusers	 .	 .	 -	 4,000.00	 ,	 .	 -	 ,	 -	 0.00% ,	 - 4,000,00

EMS Wiring & Devices	 '	 70,000.00	 -	 -	 -	 000%	 70,000.00
2.5 South Substation Area & Corridor

Ductwork Roughing 	 50,000.00	 -	 .	 -	 0.00%	 50,000.00

2.6 East 112 Ticketing Overaise Bag
East Ticketing - HVAC Demolition	 .	 30,000.00	 .	 -	 0.00%	 - 30,000.00

East Ticketing - Ductwork Roughing 	 '. 60,000,00	 .	 -	 .	 0.00%	 60,000.00
East Ticketing- UVAC Drops &'Diffusers 	 ''''13,000.00 ,	 .	 .	 ' ''	 .	 '	 0,00%	 -	 13,000,00

East Ticketing eMS Wiring & Devices 	 .	 -	 12,000,00	 -	 -	 0.00%	 12,000.00

- 11 North Substation Generator, Emgr, Switchgear

SUB TOTALS	 ,	 1,195,750.00	 '	 0.00	 0.00	 0.00 -	 0,00 	 1	 1,195,750.00	 0.00

- .
	 Users may obtain validation of this document by requesting of the license a completed ALA Document 0401 'Certification of Document's Authenticity
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CONTINUATION SHEET	 A/A DOCUMENT G703

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENt', containing 	 APPLICATION NO:	 6

- Contractors signed certification is attached. 	 APPLICATION DATE:	 06/11/07

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 -	 05/31/07

Use Column I on contracts where variable retainage for line items may apply:;

	

	 ARCHITECTS PROJECT NO 	 VRH Job 2034
vRnRNv NO 5 887R0 May

A	 B	 C	 D	 I	 F	 F	 0	 H	 I	 I
ITEM	 DESCRIPT ION OEWORK	 SCHEDULED	 WORKCOMPLETED	 MATERIALS	 TOTAL	 V.	 BALANCE	 RETAINAOE
NO,	 VALUE	 FROM PvUUs'	 rHIS PERIOD	 PRESENTLY	 COMPLETED	 (0 +C)	 'ID FINISH	 (IF VARIABLE

•	 APPLICATION	 ' STORED	 AND STORED	 (C -G)RATE)
•	 (DE)	 (NOT IN '	 TO DATE

	

0 OR F)	 (0+ Ft-F)
Exist MER 94 HVAC Removals 	 1600000	 :-	 -	 -	 000%	 16,00000	 -
Exist MER 94 Supply Fan & Duct Riser 	 16,000,00	 -	 -	 0.00%	 16,000,00
Install Louver & Generator Exhaust 	 10000.00	 -	 .	 -	 -	 -	 000%	 10,000.00

3.2 Final 82 Lobby	 -
HVAC Demolition	 22000,00	 -	 0,00%	 22,000.00	 -
HVAC Piping	 28,000.00	 -.	 -	 0.00%	 28,000,00
Ductwork Roughing	 33000.00	 -	 -	 0.00%	 33,000.00	 -
1-IVAC Drops & Diffusers	 15,000,00	 .	 -	 '0,00%	 15000.00	 -
BMS Wiring & Devices	 ,	 ,	 ' ,	 8400.00	 -	 -	 0100%	 8400,00

3.3 Stnict Mod'ns I Closures & BMS Rems 	 .
Final Ductwork at BITS Closure Areas 	 ,	 9,000.00	 .	 -	 -	 0.00%	 -	 9,000.00

3.4 SRI Lobby, Escalators E3/E4	 .	 .	 .
Install EVAC Supply & Return Piping 	 80,000.00	 '	 ,	 -	 ,	 .	 ' -	 000%	 80,000.00
Ductwork Roughing	 ,.	 86,000,00	 .	 .	 -	 .	 - -	 0,00%	 86,000.00	 -
HVAC Drops & Diffusers	 25,000,00	 ,	 -	 .	 0,00%	 25,000,00	 -
BMS Wiring & Devices	 8,500.00	 -	 .	 -	 0.00%	 8,500,00

15 BITS Belt IB4MER 4, Loading Dock
Install HVAC Eq't in MER 94 (inc AHU $ 8&9 	 90,000,00	 0,00%	 90,000.00
HVAC Piping in MER #4 	 60,000,00	 -	 '	 0.00%	 '	 60,000,00
Install EVAC Piping for AC Units #1 & 92 	 50,000.00	 -	 '	 -	 0.00%	 50,000.00
Ductwork Roughing in MER #4	 . 80,000.00	 .	 -	 -	 0.00%	 80000.00	 -
Ductwork Roughing Betw MER #4 & Col A	 30000,00	 .	 .	 : -	 .	 0,00%	 30,000.00	 -
Install Louvers at Col. A	 '16,000,00	 '	 .	 .	 -	 0.00% '	 ' 16,000.00
BMS Wiring & Devices in MER 94 	 '	 66,000.00	 .	 .	 -	 (100%	 66,00(100	 -

3.6 HVAC System Testing & Balancing
HVAç Final Testing & Balancing 	 25,000.00 -	 .	 - .	 -	 .	 0,00%	 25,000.00

44 Electrical
Submittal 'Supporting Devices '	 1,200.00	 1,080.00	 '	 120.00	 1,200.00	 10000%	 -	 120.00
Submittal -Raceways	 1,350.00	 1,350,00	 ,	 .	 1,350.00	 100.00%	 -	 ' 135,00
Submittal 'Underground Conduit 	 '	 '	 '	 .350.00	 1,35(100	 ' '	 -	 .	 .	 1,350,00 , 100.00%	 -	 135.00
Submittal Boxes& Fittings	 -	 135000	 135000	 135000	 100.00%	 13500

'Submitlal -SplicesTeminations 	 '	 1,200.00	 11081100	 '	 '	 1080.00	 90.00%	 120.00	 108,00
Submittal -Wire-XHHW, #12 AW0'750MCM	 1,350.00	 270.00	 -	 270.00	 20.00%	 ,	 1,080.00	 2700

-	 SUB TOTALS	 781,700,00	 6,480,00	 ,	 120.00	 0.00	 6,600.00 ,	 775,100.00	 660.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 A/A DOCUMENT G703

	ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT containing 	 APPLICATION NO:	 6
Contractor's signed certification is attached. 	 L	 APPLICATION DATE:	 06/11/07
In tabulations below, amounts are stated to the nearest dollar. 	 ,'	 PERIOD TO:	 05/31/07
Use Column ton Contracts where variable retainage For tine items may apply.	 ARCHITECTS PROJECT NO:	 VR.H Job 2034	 -

—	 -	 -	 -	 -	 VKHINV N0 ' 5887R06 May."
A	 B	 C	 D	 F	 F	 ..	 0 	 H	 .	 I

ITEM .	DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE	 RETAINAOE
NO,	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 .COMPLErED	 (0 C)	 TO FINISH . (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C -0)	 RATE)

	

FD, E)	 (NOT IN	 TO DATE
D OR F)	 (D+E+F)

Submittal -Dry-Type XFMRS 	 1,350.00	 -	 1,350,00	 1,350,00	 100,00%	 -	 135,00
Submittal -North Temp.SWGR (Package) 	 1,350.00	 -	 1,350.00	 -	 1,350,00	 100,00% '	 -	 135,00
Submittal -SouthTemp.SWOR (Package)	 1,350.00	 -	 1,350.00	 1,350,00	 100.00%	 -	 135.00
Submittal -Panelboards ' 	 ' 1,350,00	 1,350.00	 1,350.00	 100.00%	 -	 135.00
Submittal -60A, 600V NEMA I Disconnect '	 1,350.00	 1,350.00	 1,350,00	 100.00%	 - '	 135.00
Submittal -200A, 600V NEMA I Disconnect 	 1,350.00	 1,350.00	 1,350.00	 100.00%	 -	 135.00
Submittal 400A, 600V NEMAI Disconnect 	 1,350.00	 -	 1,350.00	 ,	 .	 1,350,00	 100.00%	 -	 135.00
Submittal -North Generator (Package) 	 '	 1,350.00	 -	 -	 -	 0.00%	 1,350,00	 -
Submittal -South Generator (Package) 	 1,350.00	 -	 -	 0.00%	 1,350,00	 -
Submittal -Cntrl PnIsIENCL/CAB/Term Boxes	 1,350.00	 .	 -	 - '	 0.00%	 1,350.00	 -
Submittal -Wiring Devices	 1,20000	 1,080.00	 -	 . 1,080.00	 90.00%	 120.00	 .	 108.00
Submittal -Light Fixtures(Packageso 	 1,350.00	 135.00	 -	 135.00	 10.00%	 1,215.00	 13.50
Submittal -Fire Alamo (Package) 	 ' 1,350.00	 -	 -	 0.00%	 1,350.00	 -
Submittal - Public Address Svs (Plcge) 	 . 1,350.00 '	 -	 -	 0.00%	 1,350.00'
Submittal -Fire Alarm/Pub Addrs Sys Chi	 .	 1,350.00	 675,00	 -	 675,00	 50.00%	 67500	 67,50
Submittal -North SWGR (Package) -	 1,350,00	 '	 -	 -	 0.00%	 1350,00	 -
Submittal 'South SWOR (Package)	 1,350.00	 -	 '	 -	 0.00%	 1,350.00	 -
Procure -Raceys	 42,725.00	 4,273.00	 4,273.00	 10.00%	 38,452.00	 42730
Procure 'Underground Conduit 	 42,725.00	 .	 -	 -	 0.00%	 42,725.00
Procure -Boxes & Fittings	 42,725.00	 0.00%	 42,725.00
Pocure -Splices Teminations 	 42,725.00	 -	 -	 0.00%	 42,725.00
Procurel -Wire-XHHW, 1112 AWO-750MCM 	 42,725.00	 -	 -	 0.00%	 42,725.00
Procure-Dry-Type XFMRS	 42,725.00	 .	 -	 -	 0,00%	 42,725.00	 -
Procure -GM, 600V NEMA I Disconnect	 42,725.00	 -	 .	 .	 -	 0.00%	 42,725.00	 -
Procure -200A, 600V NEMAI Disconnect 	 42,725.00	 -	 -	 0.00%	 42,725.00
Procure 400A, 600V NEMAI Disconnect 	 , 42,725.00	 -	 - .	 (100%	 42,725 00
Procure -Wiring Devices	 42,725.00	 .	 .	 -	 0.00%	 42.725,00
Procure -Panelboards 	 .	 739.078,00	 .	 -	 .	 -	 0,00%	 739,078,00	 -
Procure -Cntrl PnIs /ENCL/CAI3/Term Boxes - 	 '	 42,725.00	 -	 .	 -	 0,00%	 42,725.00	 -
Procure -Light Fixtures (PackagesO	 516,625.00	 .	 _	 .	 ' -	 0.00%	 , 516,625.00	 .	 -.
Procure -Fire Alarm (Package) 	 .	 .	 ',	 39000.00	 '	 .	 .	 -	 ..'	 ,	 -	 0.00%	 39,000:00	 -.	 -

' Pocue Publrc Address Svs (Pkge) 	 72,00.00	 -	 -	 0.00%	 12,500.00
- Procure -Fire Atarn'ilPub Addrs Sys Chi 	 ' '	 42,725.00	 -	 .	 ,	 - '	 0.00%	 42.725,00	 -

SUB TOTALS	 1,902,703.00	 1,890,00 .	 13,723.00	 0.00	 15,613.00	 1,887,090.00	 '	 1,561.30

-	 Users may obtain validation of this document by requesting of the license a completed MA Document D401 'Certification of Document's Authenticity

Page 15of 19



CONTINUATION SHEET	 '	 AlA DOCUMENTG703

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 6

Contractors signed certification is attached,	 -	 APPLICATION DATE:	 06/11107

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 05/31/07
Use Column Ion Contracts where variable retainage for line items may apply,

	

	 ARCHITECT'S PROJECT NO:	 VIZ.!! Job 2034	 -
'VRHINV.NO'5SS7ROGMay:

&	 B	

;524,55IS0

- D	 I	 E	 F	 0	 H
11 EM	 DESCRIPTION OF WORK 	 WORE COMPLETED	 MATERIALS	 TOTAL 	 BALANCE ,	 RETAINAOE
NO.	 -	 . 	 -FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 I'D FINISH	 (IFVARIABI.E

	

•	 APPLICATION	 STORED	 ANDSTORED	 (t -0)	 RATE)
(D+E)	 '(OTtN	 TODATE

	

DORE)	 (D+E+F)

Procure 'North Temp SWOR (Package) 	 -	 -	 -	 000%	 411,300.00
Procurel -South Temp.SWGR (Packige) 	 -	 ' 	 -	 0.00%	 411,300.00	 -
Procure -North SWOR (Package) 	 -	 - - 	 -	 0.00%	 524,55 1.00
Procurel -South SWOR (Package) 	 -	 .	 -	 0.00%	 , 524,55 1,00
Procure) -North Generator (Package)	 918,565.00	 -	 -	 0.00%	 918,565.00
Procurel -South Generator (Package)	 -	 1,753,630.00	 -	 -	 0.00% '	 1,753,630.00	 -

Stage I 1.2 SM Electric Mobilizes 	 .	 ' 293,500,1111	 171,855.00	 62,945.00	 .234,800,00	 80,1111%	 -	 58,700,00	 23,480.00
1.2 Install Temporary Lighting 	 27,331,00 -	 20,498.00	 1,367.00	 21,81	 80,00%	 5,466,00	 2,186,50
11- Electrical Roughing (ElectricalO	 ,	 643,083.00	 -	 -	 0.00%	 643,08100,
1.2- Electrical Roughing (Fire Alamo Public Address 	 321,542,00	 .	 -	 .	 -	 0.00%	 321,54100
1.2 - Electrical Wining (Fixture & Devices) 	 643,08100	 , -	 - 	 0,00%	 643,08100
1.2-Electrical Wiring (Fire Alarm Public Address	 321,542.00	 .	 -	 '	 -	 0.00%	 321,54100
1.3' Elec.Disconnects &'Removals	 245,979.00	 98.39100	 - 39,356.00	 137,748,00	 56.00%	 ,	 108,231.00	 13,774.80
13 Elec.Raceways, Fixt,t Devices, Co. MER 143	 160,771.00	 -	 -	 0.00%	 160,771.00
1.6- Manholes ,Etcc,Ductbanks under Roadway	 241,156,00	 -	 -	 0.00%	 241,156,00	 -
1.6 ' Pull Cable Ductbanks under Roadway	 128,617.00	 '	 .	 -	 0,00%	 128,617.00	 -

Stage 2 2.Electrical Disconnects & Removals West Area	 168,813.00	 28,698.00	 '	 28,698,00	 ' 17.00%	 140,115.00	 ' 2,869.80
2.1 West Ticketing Electric Disconnects & Removals 	 20,893.00	 '	 '	 11,909.00	 11,909,00	 57.00%	 - 8,984.00	 1,190.90
2,1 West, Ticketing Electrical Roughing	 62,678.00	 -	 -	 0.00%	 62,678.00

11 West Ticketing Elec.Wiring & Fixtures 	 41,785.00	 .	 .	 -	 ,	 -	 0,00%	 41,785.00

2.1 West Ticketing Fire AlmilPub Addrs Sys	 33,428.00	 ,	 ' .	 -	 0,00%	 33,428,00	 -
2,2 Electric Disconnects & Removals	 33,428.00	 '	 -	 0.00%	 33,428,00
2.2 Eeictrical Roughing 	 41,785.00	 -	 -	 0.00%	 41,785.00	 - -
12 Electrical Wiring & Fixtures	 41,785.00	 - .	 '	 , -	 0.00%	 41,785,00	 -
2.2 Electrical Wiring Fire Alrm/Pub Addis Sys	 25,071,00	 -	 -	 -	 0,00%	 25,071,00	 -
2.3 Install Temporary Lighting	 18,757.00	 4,127.00	 - .	 4,127.00	 22.00%	 -.	 14,630.00 	 412.70

2.3 D -East-Relocate Lighting Fixtures 	 8,357.00	 -	 -	 0.00%	 8,357.00	 - -
23 Electrical Roughing 	 '	 167,141.00	 - -	 '-	 0.00%	 167,141.00

2.3 EIec.Wiring,Fixlures & Devices 	 125,356,00	 .	 -	 -	 '0.00%	 . 125,356.00	 -
2.3 Electrical Wiring Fire Alm/Pub Addrs Sys	 83,571,00 .	 '	 -	 .	 ,	 -	 - 0,00% -	 '	 83,571.00,,
2.5 SouthParkingLotElrctricalDuctbank -	 -	 ,	 , 25,071,00	 '., ' '	 .	 -	 -	 .	 '	 -	 0,00%	 25,071,00
2.5 Deliver TSmp.SW/CT/SWGRT/SWBD TS 	 8,357,00 .	 .	 -	 . .	 -	 0,00%	 8,357.00	 -
15 Set Temp SW/CT/SWGRT/SWBDT-S 	 16,7140	 . -	 .	 ' .	 0.00%	 -	 16,714.00

SUB TOTALS	 -	 8,493,491,00	 294,872.00	 , 144,275.00	 0.00	 439,147.00	 , ' 8,054,344,00	 . 43,91430

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 	 -
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CONTINUATION SHEET. 	 A/A DOCUMENT G7O3

ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing - 	 ,. .	 APPLICATION NO;	 6
Contractors signed certification is attached.	 - APPLICATION DATE;	 06/11/07
In tabulations below, amounts are stated to the nearest dollar.. 	 -	 -	 PERIOD TO;	 , 05/31107
Utc Column Ion Contracts where variable retainage for line items may apply. 	 ,	 ,	 ARCHITECT'S PROJECT NO;	 VRH Job 2034

-	 -	 -	 niN v nO 3887Ro6 tviay
A	 IT	 .	 '	 CD	 I	 F	 0	 H	 .	 I

IITEMOESCRIPTIONOFWORK	 SCHEDULED	 . WORICCOMPLETED
E
	MATERIALS	 TOTAL	 %	 BALANCE	 RflAINAOE

NO. .	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 ANDSTORED	 (C-O) .	 RATE)
(D+E)	 (NOT IN	 TODATE	 •,	 ,

	

DORE)	 (D+E+F)
25 Inst Temp Cited/Cable & Term-Temp SW/CT/SW	 62,678.00	 -	 - .	 -	 0.00%	 62,678.00
2.5 Install Temp CondlCable to Splice Box 	 .-	 83,571.00	 .	 -	 -	 0.00%	 83,571.00

2.5 Pwr Outage & Tem Temp Equip & Spice Box" 	 20,89300	 . -	 -	 0.00%	 20,893.00
2.5 Rem SWER & SWBD	 12,536,00	 -	 .	 0,00%	 12,536,00
23 Rem.Exist Conduit 	 20,893,00	 ,	 -	 -	 -	 0.00%	 20,89100
2.5 Deliver New SWOR SA & SWBD Al 	 12,536.00	 .	 .	 0.00%	 12,536.00
2.5 Selr New SWOR SA & SWBD Al 	 '	 12,536.00	 -	 .	 .	 0.00%	 12536.00
2,5 Install Cond/CabIe Term SWGRSA/SWBDAI 	 54,321.00	 .	 -	 .	 0.00%	 54,321.00
2.5 Install Cable to New SWBD A Ito Spice Boxes 	 .	 - 20,893.00	 '.	 -	 -	 0.00%	 20,89100
2.5 Pwr Outage & Tem New SWbd Al & Spice Boxes 	 20,893.00	 ,	 .	 -	 000%	 20,89100
15 Install Temp Cond/Cable to Splice Box 	 83,571.00	 -	 -	 .	 .	 0.00%	 '	 83,57100
2.5 Pwr Outage & Tem Temp Equip & Spice Boxes 	 20,893.00	 -	 0.00%	 "	 20,89100
2.5 Rem Exist SWOR & SWBD 	 ,	 12,536.00	 -	 -	 000%	 12,536.00
2.5 Beat Eãist Conduit	 .	 20,893.00	 .	 .	 -	 -	 0,00%	 20,893,00
2.5 Deliver New .SWOR SB & SWBD BI 	 12,536.00	 ,	 -	 ' -	 0.00%	 -	 12,536.00
2.5 Seir New SWOR SB & SWBD B I 	 12,536.00	 -	 -	 0.00%	 12,536.00
2.5 Install CondiCable Term SWOR SB/SWBD BI 	 54,321.00	 .	 '	 .	 - ,	 ' 0.00%	 ' 54,321.00
2.5 Install Cable to New SWBD BIto Spice Boxes 	 20,893.00	 _	 .	 . -	 0.00%	 20,893.00
2.5 Ptw Outage & Tern New SWbd 81 & Spice Boxes 	 20,893.00	 .	 -	 0.00%	 20,89100
2.5 Lighting Fixtures &WIRINO at South Corridor	 '	 20,893,00	 .	 -	 -	 0.00%	 20;893.00
2.5 Electrical Wiring Fire Alma/Pub Addis Sys . 	 ' 41,785,00	 . -	 -	 . . 0.00%	 41,785.00
2.6 East Ticketing Electric Disconnects & Removals 	 16,714.00	 -	 '	 -	 0.00%	 -	 16,714.00
2.6 East Ticketing Electrical Roughing 	 41,785.00	 -	 .	 -	 0.00%	 41,785,00
26 East Ticketing Elec.Wiring & Fixtures 	 41,715.00	 , .	 '	 -	 0.00%	 ,	 41,785.00
2.6 East Ticketing Fire Alma/Pub Addis Sys 	 29,250.00	 -	 .	 -	 , 0.00%	 29,250.00
112 Electrical Feeders to EMB	 41,785.00	 -	 .	 . - .	 0.00%	 41,785.00
3_IDeliverTemp.SW/CT/SWORT/SWBDT-N 	 8,733.00	 -	 -	 0.00%	 ' 8,733.00
3. 

1
Deliver New .Gen Set Nonh	 13,098.00	 .	 -	 -	 0.00%	 13,098.00

3.1 Deleon & Remove Exist Den Set & Equip 	 -	 43,662.00	 .	 -	 .	 .	 0,00%	 43,662.00
3.1 Set Temp SW/CT/SWORT/SWBD T-N 	 17,465.00	 -	 -	 -	 0.00%	 17,465.00
3.1 Install New .Gen Set & Equip. 	 21,831.00	 -	 ' .	 -	 -	 '	 .	 '	 300%	 21,831.00	 -	 - -
3 I Inst Temp CondlCàble & Tents-Temp SW/CT/SW 	 65,494.00.	 -	 - 	 0.00%	 65,494.00

-	 3.1- Install New Conduil/Cablc//'Temss	 -	 17,465.00	 .	 -	 -	 000%	 17,465.00
SUB TOTALS	 .	 t,002,567S0	 0100	 0.00	 -	 700	 OMO	 -	 1,002,567.00	 0.00

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 'Certification of Document's Authenticity

- Page l7ofl9



CONTINUATION SHEET	 AlA DOCUMENT G703

	AlA Document 0702. APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO 	 6

Consractora signed certification is attached.	 .	 APPLICATION DATE:	 06/11/07

In tabulations below, amounts are stared 10 the nearest dollar. 	 -	 .	 -	 -	 PERIOD TO 	 05/31/07

Use Column I on Contracts where variable retainage for line items may apply

	

	 ARCHITECT'S PROJECT NO: 	 VRI-1 Job 2034
VRFI INV. NO...5887R06May-

A	 -	 -	 B	 -	 C	 DF	 F	 0	 ____	 H	 I
1Dgm 	DESCRIPrioN OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCERETAtNAOE

NO	 ,	 VALUE	 FROM PREVIOUS	 TillS PERiOD	 PRESENTLY	 COMPLETED	 (C + C)	 TO FINISH	 (IF VARIABLE
APPLICATION	 STORED	 AND STORED	 .- (C -0)	 RATE)

(D+E)	 (4OTIN	 TO DATE

	

CORE)	 (D+ F)
3.1 Install Temp Cond/Cable to Splice Box	 87,325.00	 -	 -	 0.00%	 87,325.00
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes	 21,831.00	 -	 -	 0.00%	 '	 21,831.00
3.1 Rem Exist SWOR & SWBD '	 13,099.00	 '	 -	 0.00%	 13,099.00
3.1 Rem Exist Conduit 	 21,831,00	 -	 '	 0.00%	 21,831,00
31 Deliver New .SWGR NA & SWBD A2	 '	 .	 13,099.00	 '	 . .	 0.00%	 13,099.00
11 Seer New SWOR NA & SWBD A2 	 ' 13,099.00	 -	 0.00%	 13,099.00
3.1 Install Cord/Cable Term SWORNAJSWBD A2	 56,761.00	 -	 .	 -	 0.00%	 . 56,761,00
31 Install Cable to New SWBD A2lo Spice Boxes	 21,831.00	 -	 -	 0.00%	 21,831.00
11 Few Outage &Tern New SWbd A2& Spice Boxes 	 '	 21,831.00	 '	 . .	 -	 0.00%	 21,831.00
11 Install Temp Conci/Cable to Splice Box	 87,325,00	 -	 -	 0.00%	 87,325.00
11 Vwr Outage & Tern Temp Equip & Spice Boxes 	 '	 21,831.00	 .	 .	 -	 0.00%	 21,831.00
3.1 Rem Exist SWOR & SWBD	 13,099.00	 .	 ,	 -	 0.00%	 13,099.00
11 Rem Exist Conduit	 21,831.00	 .	 -	 -	 0.00%	 21,831.00
11 Deliver New .SWOR NB & SWBD B?	 13,099,00	 -	 -	 0.00%	 13,099,00	 -
3. I Set New SWOR NB & SWBD B2	 13,099.00	 -	 -	 0.00%	 13.099,00
3.1 Install Cond/Cable Term SWOR Nb/SWBD 132 ,	 56,761.00	 '-	 ,	 -	 0.00%	 56,761.00	 -
11 Install Cable to New SWBD 132to Spice Boxes	 21,831.00	 . -	 '	 ' 0.00%	 21,831.00
3.1 Pwr Outage & Tern NewSWbd B2 &Spice Boxes 	 21,831.00	 -	 '	 0.00%	 21,831,00
3.2 Electric Disconnects & Removals 	 43,662.00	 '-	 -	 0.00%	 43,66100	 -
3.2 Eelctrical Roughing	 -	 53,395.00	 '	 .	 '	 0.00%	 53,395,00	 '	 -
3.2 Electrical Wiring & FIxtures 	 43,662,00	 -	 0.00%	 43,66100
3.2 Electrical Wiring Fire AlmrlPubAddrs Sys 	 '	 26,197,00	 , .	 .-	 -	 0,00%	 26,197,00	 -
3.2 Finish Painting	 '	 17,465.00	 -	 ,	 ,	 - , .	 0.00%	 17,465,00	 -

3.3- Final Electrical at BHS Closure Areas , 	 43,662.00	 , -	 -	 0.00%	 43,66100
14 Eelctrical Roughing ' 	 '	 174,650.00	 -	 -	 0,00%	 174,650,00	 -
3.4 Electrical Roughing Fire Amt/Pub Addrs Sys 	 '	 87,325.00	 -	 -	 0.00%	 87,325,00
3.4 Electrical Wiring & Fixtures & Devices	 183,38100	 -	 ,	 -	 0.00%	 183,382.00
3.4 Electrical Wiring Fire AIrm/Pub Addis Sys	 87,325,00	 ,	 -	 .	 '	 -	 0.00%	 87,325,00	 -
15 Eelctrical Removals & Relocations BBS	 65,494,00	 -	 -	 0.00%	 65,494.00	 -
3.5 Eelctrical Equip. '& Raceways in MER #4	 65,494,00	 -	 -	 0.00%	 65,494,00	 -
3.10-Deliver New Gen Set South 	 43,66100	 -	 -	 -	 -	 -	 - -	 -	 0.00%	 - 43,662.00 -	 --
3,10'. Determ &Reniovc Exist Gen Set & Equip. -	 -	 43,66100 -	 -	 -	 - - 0.00%	 -	 43,662,00
3.10-Install New Cen,Set & Equip	 '	 -	 65,494,00	 -	 -	 -	 0.001/.	 65,494.00	 -
3.10- Install New Conduit/Cablc//Terma 	 65,494,00	 - - -	 , -	 -	 0.00%	 65,49400	 -

SUB TOTALS	 '1,651,439.00	 - 0.000.00	 0.00	 0.00	 1,651,439,00	 0.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 . Certification of Document's Authenticity
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A TA nt'iri !IAPMT (7fl

1 ALA Document G702;APPLlUAiION AND CERTIF1êATION FOR PAYMENT, containing	 -	 APPLICATION NO:	 -	 -	 6	 -.

Contractors signed certification is attached. 	 APPLICATION DATE: 	 06/11/07

In tabulations below, amounts are stated to the nearest dollar. 	 .	 .	 -	 PERIOD TO:	 05/31/07

Use Column Ion Contracts where variable retainage for line items may apply.

	

	 ARCHITECTS PROJECT NO:	 VRH Job 2034
VRH 11W. NO 5887R06 May..

A	 U	 C	 0	 ,E	 F	 0	 H	 I
ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 V.BALANCEKEIAINAUL
NO.	 .	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED.	 (0 ^ C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C-G)	 RATE)
(D+E)	 (NOT IN -	 TO DATE

0 OR E)	 (D4-E+F)

CONTRACT AMOUNT	 53,200,000.00	 2,096,481.08	 820,626.00	 (1.01)	 2,917,107.08	 5.48%	 50,282,892.92	 291,710.71

	P&P Bond	 343,560,00	 343,560,00	 -	 343,560.00	 100.00%	 - .	 -

CoOl	 ,	 ,	 ,	 0.00 '	 .	 -	 .	 -	 -	 -
Co/U	 .	 ,	 .	 0,00	 -	 -
Cot/3	 .	 0.00	 -	 -	 -
Co44	 0.00
CoOS	 ,	 .	 .	 0.00
Co#6	 0.00
Co#7	 .	 0.00
CoOS	 .	 0.00
C009	 0.00
CoOlO' 	 0.00
CoOl!	 0.00
C0412	 .	 .	 0.00
Co#13	 0.00
Co#14	 0.00
CoOlS	 0.00
Co916	 .	 0.00
cool?	 .	 .	 0.00	 -	 -
CoOlS	 .	 0.00

'total Change Order	 . ...	 0.00

- CONTRACT TOTAL TODATE	 53,543,560.00	 2,440,041.08	 820,626.00	 0.00	 3,260,667,02	 6.09%	 50,282,892.92 '	 291,710.71

-	
'	 Users may obtain validation of this document by requesting of the license a completed AIA.Document 0401 - Certification of Document's Authenticity

Y
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THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

BUCKS LIP

TO:	 Feliëia Butts-Daniels, Zip 76, Room 238
FROM:	 Dawn Haines, EWR, CTA, Bldg. 74
DATE:	 July 25, 2007
SUBJECT: CONTRACT EWR-264.003 -APPLICATION NO. 7

cc:	 File

Please find attached, Contract EWR-264.003, Payment Application No. 7
with accompanying documents (MEIJR's, Certificate of Payment to All

• Subs and Suppliers & Prevailing Wage Certification).

Please forwardfor processing and payment.



YES	 NO
	

h toi
YES .	 NO

N/A

YES Lj1III7
On File

NO

Rejved	 OwFile
o

.7J /7i(ts/ol

Application for PayE at No.
	 WA

Contract EWR
	

ME to
Date First Received.
	 In)oi

Date Received in Acceptable
Form:

ATTACHMENTS

a) Monthly Utilization Report
(MEUR)

Monthly Utilization. Report
compares favorably with daily
monitoring of the labor force.

b) Certification of Payment
made to MJWIDBE

CQpy of (b) sent to Pam Parlor

c) C/C' Payment Application
Detail

d) T&M Work Backup

e) Trade Payment Breakdown
Substantiating work completed

1) Certified Payrolls

COMMENTS/DATE
CE ED

NO
	

i /ti Jol

If certified payrolls are required by contract, a check is to be made of the wages
paid against the prevailing wage in the area.

A check has been made and no discrepancies are apparent.
C—re

g) Certification of Payment of 	 Received	 jazLFile .1 f: i 167'
Prevailing Wage Rate Required Ln's'/tso YES 0
by Contract
Note: If items a) & b) are not included in the Application for Payment package, or
if items 1) or g) are not on file, the Resident Engineer shall furnish a written
explanation for the reasons.



4,,$

VRH
HI C Iu\

.5.5,.,
Sn	 .',.,t,'i 'I ...........

July 11, 2007

Mr. Michael C. Wallace
Senior Resident Engineer
Newark Liberty Intl. Airport
EWR Building 70 CTA
Newark, NJ 07714

Re: Prevailing Wage Rates

Dear Mr. Wallace,

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or
their workmen, laborers and mechanics (who are employed by it or them to work on air 	 or daily
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for
Application for Payment No. 7 AT LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS for others engaged,in the same trade or occupation in the locality in which the work is
being perforthed ai determined by the Engineer.

Very truly you:cs;

Frank W Hull y
Chief Financial Officer

Pho

201,871.4422

718.2'2,2230

Fax/Enginvvring

320 Grand Avenxe
	

201.87 i.hT27

Englevood. Ni
	

Fax f:eiy osi ut jug

07631-4:355
	

718.22.2251



8 89 924 BA

PA 33	 The Port Authority of New York and New Jersey
' s.c.	 233 Park Ave South, 7th Floor

	

New York, N.Y. 10013	 SHEET	 1	 OF	 2

DATE PREPARED	 7/1112007
APPLICATION FOR PAYMENT

CONTRACT NO. EWR-264.003 E.ONo. UEWR26400I 	 DATED	 November 14, 2006	 PAYMENT NO.	 7

CONTRACTOR VRH Construction Corp. Job No. 2034 	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
VRH Invoice No. 5909(R07)June. 	 Approximate work performed to	 June 30, 2007

APPROXIMATE QUANTITIES
Hem	 DESCRIPTION OFWORK	 UNIT	 This	 forbad! far p res.	 UNIT PRICE	 AMOUNT
Na.	 ,&i,plic,tion	 Application	 Paul to Data

	

1	 Performance and Payment Bond	 L. S.	 0.00	 343,560.00	 343,560.00	 343,560.00	 343560.00

	

2	 Unclassified Work	 L. S.	 948,936.00 2,917,107.08 3,866,043.08	 53,200,000.00	 3,866,043.08

	

3	 ,	 .	 -	 -	 0.00

4

5

6

7

8

	

9	 -,

10

11

12

13

14

15	 -

16

-	 TOTAL APPLIED FOR, TO DATE	 4,209,603.08

Less 10 %	 retained as per contract 	 MAX I
	

ii8b1bU4.d I

	Balance to date:	 3,822,998.77

	

Less advances under previous applications:	 2,968956.37

	

To be advanced this application 	 854,042.40

CHANCE ORDERS Qsereu,,l,ed)

Total to date $ 
Less: Previously advanced: $

	

Change Order amount to be advanced on this application : 	 s4tOr' 0

	

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per cepy): 	 aa,058.4t.

It Is Hereby Certified that the above quantities ofwork have actually been performed and that the cost plus compensation above set 	
Øtio	 4o

forth, if any, is computed in acrtrdance with the terms of the above Contract on the basis ofwork actually performed. This certification,
if signed by any person on behalf ofthe contractor, is made by such person in his individual capacity on the basis of his own knowledge, (
as well as by the contractor.

flyrlay
The Contractor Further Certifies (tlieck one)	 *lia(lividuauy end on beilalfof the contractor

. That all subcontractors and suppliers have been p aid any amounts	 Chief Financial Officer
due from previous progress payments and shall be paid any amounts	 .	 Title
due from this progress payment; or

. That payment has been withheld from a subcontractor or supplier	 coeaetsasaaj
because there exists sa valid basis under tbe subcontractor's or 	 accoaeancewm
supplier's contract to withotd a payment from that subcontractor 	 cowsaacl_,_,_,
nr supplier. (Attached cdi,ies of any withholding notices issued in
conjunction with this certification.)	 cms,,00,,eoaAcct

Recommended For Payment:

tle:INEER0flGTION

 

Approved For Payment;

The above eatsreate of quaotstaes perforated is correct and as made
from actual inspection and Icnowledge of work performed

For Comptroller
*	 Jf contractor as e cotporataoo certificate must be

pSIFIENT ENGINEER	 signed by an officer, and if a partnership by, partner

^f- et*@8000s3g2:; .:';

I	
cth '/2csjoT. ,:



I ne ruit MULIIULIt UI Pt! Oi I'd,)

Monthly Employment Utilization Report
From 1210112006 To 06/30/2007

EWR 264.003	 TERMINAL B MODERNIZATION PROGR
LOWER LEVEL & El VERTICAL

Contractor	 V.R.H. CONSTRUCTION CORP.

Start Date	 12/0112006

Projected Completion Date 06/0112009

Work Hours of Employees 	 Number of Employees

-	 Total

	

-	 - Total All	 Sum of all	 -	 -	 Native	 Minority	 Minority- Female	 Total #	 Total # of Minority

	

- Trade	 Classification	 Employees Hours	 Employees Hr - 	 -	 Black 	 Hispanic	 -Asian - -	 - -	 American	 Hours	 Hours - Hours	 -	 of employees	 - employees

-	 M	 F	 M	 F	 M	 F	 M	 F	 M	 F	 M	 F	 M	 F

ALL OTHER	 JOURNEY WORKER	 65.00	 0.00	 65,00	 - 0,00	 0,00	 0,00	 0,00	 0,00 0.00	 0.00	 0.00	 0.00 I#Wc&%1±L5*14$tt 	3	 0	 0	 0

Sub Total	 65.00	 0,00	 65.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0,00	 0.00	 0.0	 0.0	 3	 0	 o	 -- o

CARPENTERS JOURNEYWORKER	 6,298.50	 0.00	 6,298,50	 0.00	 0,00	 112.00	 0.00	 0.00	 0.00	 0.00	 0.00	 112.00	 43	 0	 s	 0

Sub Total	 -	 6,298.50	 0.00	 6298.50	 0.00	 0.00	 112.00	 0,00	 0.00	 0.00	 0.00	 0,00	 112,00	 1.7	 0.0	 43	 0	 s	 0

CEMENT	 JOURNEY WORKER	 108.00	 0.00	 108.00	 0,00	 0,00	 0.00	 0,00	 0.00	 0.00	 -	 0.00	 0,00	 0.00	 4	 0	 0	 0
MASONS	 -

Sub Total	 108.00	 0.00	 108.00	 0.00	 0.00	 0,00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0,0	 0.0	 4	 0	 0	 0

DOCK	 JOURNEY WORKER	 284.50	 0.00	 284.50	 0.00	 0.00	 0.00	 0,00	 0.00	 0.00	 0,00	 0,00	 0.00 ItT	 7	 - 0	 0	 0
BUILDERS	 -	 -

Sub Total	 284.50	 0.00	 284,50	 0.00	 0.00	 0.00	 0.00 .	 0.00	 0.00	 0.00	 0.00	 0.00	 0,0	 0.0	 7	 0	 0	 0

ELECTRICIANS APPRENTICE 	 1,649,00	 0,00	 1,649.00	 5.00 	 0,00	 80.00	 0.00	 0.00	 0.00	 0.00	 0.00	 85.00	 '	 15	 0	 2	 0

Sub Total	 1,649.00	 0.00	 1,649,00 -	 5.00	 0.00	 80.00	 0.00	 0.00	 0,00	 0.00	 0.00	 85.00	 5.1	 0.0	 15	 0	 2	 0

ENGINEER	 JOURNEY WORKER	 328.00	 0.00	 328.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 -	 0.00	 - 0.00	 0,00	 3	 0	 -0	 0

Sub Total	 328.00	 0.00	 328.00	 0.00	 0.00	 0,00	 0,00	 0,00	 0.00	 0.00	 0.00 '	 0.00	 0,0	 0,0	 3	 .	 - 0	 0	 0

IRON	 .	 JOURNEY WORKER	 352,00	 0.00	 352.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0,60	 6	 0	 0	 0
WORKERS

Sub Total	 352.00	 0.00	 352.00	 0.00	 0.00 '	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.0	 0.0	 6	 0	 0	 0

LABORERS	 JOURNEY WORKER	 5,143.50	 140,00	 5,283.50	 610.00	 0.00	 2,319.00	 140.00	 0,00	 0.00	 0.00	 0.00	 3,069.00 1	 48	 1	 31	 ' 1

Sub Total	 5,143,50	 140.00	 5,283.50	 610.00 '	 0.00	 2,319.00	 140,00	 0,00	 0.00	 0.00	 0.00	 3,069,00	 58.0	 2.6	 48	 I	 31	 1

OPERATING	 JOURNEY WORKER	 452.50	 0.00	 452.50	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0,00	 0.00	 0.00 le -	9	 0	 0	 0
ENGINEERS

Sub Total	 452.50	 0.00	 452.50	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.0	 0.0	 9	 0	 0	 0

PLUMBERS	 JOURNEYWORKER	 77600	 000	 77600	 000	 000	 000	 000	 000 000	 000	 000	 0001_-	 "	 -.	 12	 0	 0	 0

- Sub Total	 -.	 776.00	 0.00	 776.00	 000	 0,00	 0.00	 0.00	 '000	 000	 0.00	 0.00	 0.00	 0.0	 0.0	 12	 0	 0	 -'	 0

Skilled Trades	 10,313.50	 0.00	 10,31150	 500	 0,00	 192.00	 000	 000	 000	 0.00	 0.00	 197.00	 1.9	 0.0	 102	 0	 7	 0

Laborers	 5,143.50	 140.00	 5,283.60	 510.00	 0.00	 2319.00	 140,00	 0.00	 0.00	 0.00	 0,00	 3,069.00	 58.0	 2.6	 48	 1	 31	 1

Grand Total	 15,457.00	 140.00	 15,597.00 1	 515.00	 0.00	 2,511,00	 14000	 0.00	 0.00	 0.00	 0.00	 3,266.00	 20.9	 08	 150	 1	 38	 1

Printed by DAWN HAINES - WinTrak 	 -	 Page 1	 .	 Start Print 11:10:20



MONTHLY EMPLOYMENT UTILIZATION REPORT
Page 2 of 2

PROJECT TITLE	 IPRIME CONTRACTORS NAME:LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 CONTRACT GOALS 	 ACTUAL START DATE:
Term B Modernization Program and B-i Vertical Circulation VRH Construction Corp.	 IN THIS REPORT	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Par Environmental -	 ZabrenskyMeotiancialCore. FROM:	 611/2007	 Skilled:	 30%

Englewood, NJ 07631	 a Penrtla a Sons Conair. 	S. M. Electric Colnc,	 TO:	 6130/2007	 Laborer:	 40%	 PROJECTED
LOCATION: Newark Intri Term "B'	 PREPARED BY:J.Straok	 DATE:	 7111/2007 McCann Acoustic 	 Guardian Fence	 % OF COMPLETION: 	 7.27% Female	 COMPLETION DATE:
Contract For VRH Job 2034	 - Payment App# 7	 Crisdel Group Inc	 Skilled/Laborer: 6.9%	 May-09

WORK HOURS OF EMPLOYEES 	 -  	 NUMBER OF EMPLOYEES
91	 #2-	 #3--	 --#4-'	 -115	 -	 -. #6	 - - - #_	 #9	 J#io	 #11,	 #12,	 1	 #13

ConstruCtion Trade	 Classification	 Total All	 Sum of all	 -	 Total	 %	 %	 Total Number

	

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 Hours	 -	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees

	

F 	 M	 F-	 M	 }F	 M	 F	 M I F 	 M	 F	 M	 F
Carpenter	 Journey Worker 	 97600	 976.00 __________ 	 0 ______ ________	 ii	 0

Annrnntira	 -	 fl	 ii	 n

5	 lJournev Worker

Driver
USE
BE
go

TOTAL
THIS

Grand Total
From Last Month

Grand Total
To Date

a

-	 IIIil0M11K1,JIuIIIIIIUflM

&%IJXEII

_______ tSH!ZITIIIITa

1285,00

70177701  
192.0C

1784.0(

-	 -	 197.00
-	 -	 nFPnn

8%l	 19	 1	 15
I FOR R.E.ONLY

0%REVIEWEq BY
6% DATE 1/%

-	 IARE GALS BEINGJIAET?.

Ii

0
KM
WE

COMPANY OFFICIALS SIGNATURE AND TITLE:
Superintendents hours should not be included in ft

	
DATE SIGNED:	 July 11,	 PA-3647

The MEUR must be submitted within 5
	 months end.



MONTHLY EMPLOYMENT UTILIZATION REPORT

Page _1_of 2
PROJECT TITLE	 PRIME CONTRACTORS NAME:	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:
Term B Modernization Program and B-i Vertical Circulation VRH Construction Corp.	 IN THIS REPORT	 Minority	 Nov-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Par Envirorrmenlal	 ZabranakyMechancalCorp, FROM: 	 6/1/2007	 Skilled:	 30%

Englewood, NJ 07631	 G. Panrtia & Sons Conair. 5. M. Electric Ca.lnc. 	 TO:	 6/3012007	 Laborer:	 40%	 PROJECTED
LOCATION: Newark lntn'I Term 5 	 PREPARED BY:J.Strack 	 DATE:	 7/11/2007 McCann Acoustic	 Guardian Fence	 % OF COMPLETION:	 7,27% Female	 COMPLETION DATE;
Contract For VRH Job 2034 	 Payment App# 7	 Crisco; Group Inc.	 Skilled/Laborer: 69%	 M2y-09

WORK HOURSOF EMPLOYEES	 -	 NUMBER OF EMPLOYEES

41#2
	 #3	 #4	 #5	 #6	 -#7	 #8	 #9	 #10	 #11	 #12	

f
	 913

Construction Trade	 Classification	 Total All ... Sum of ail 	 ---.--	 ----Total ---%-	 %	 Total Number

	

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 Hours____ 	 __________ _____ _________	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees

M	 F 	 M	 F	
M___ _ F
	 M	 F	 M F F   	 M	 F	 M	 F

Layout Engineer	 Journey Worker	 128.00 	 128.00.        	 0  	 1 	 0
Apprentice	 0.00 	 000	 -	 0 	 0
SubTotal	 12&00	 -	 128.00	 0	 0	 0	 o	 oj	 o	 0	 0	 0	 0%	 0%	 1	 0	 0	 0

Cement Masons	 Journey Worker	 108.00 	 10800        	 0  	 41 
Apprentice  	 -        	 0 
Sub Total	 108.00	 -	 108.00 1	 01	 01	 01	 01	 Of	 01	 01	 01	 01	 4	 0	 0	 0

Iron WorkerJourney Worker	 288.00 	 288.00	 0     	 01 	 4 	 0
Apprentice 
Sub Total	 288.00	 -	 288.00 1	 01	 01	 01	 01	 01	 01	 01	 0	 —01--	 0%1	 0	 0

Journey Worker	 0.00 _______	 0.00 I _______ ________ 	 0 _______ _______ _________ _______1 	0 _________
	 01Apprentice	 -	 - 1	 0 	 ______     	 0 	 0

SubTotal	 0.00	 -	 o.00}	 0	 0	 0	 0	 0	 0	 0	 0	 0	 0%	 0%	 0	 0	 0	 0
Journey Worker	 0.00 	 0.00        	

011 

	 0 ________ _______
Apprentice  	 -	 .	 0 
Sub Total	 aoo	 -	 0.00 1	 01	 0 j	 01	 01	 01	 01	 01	 01	 01	 0%	 0%	 01	 0
JourneyWorker	 0.00 	 0.00        	 0  	 0
Apprentice 	 -	 0     
Sub Total	 0.00	 -	 0.00 1	 01	 01	 01	 01	 01	 01	 01	 01	 Of	 0%	 0%1	 01	 Of	 01	 0

COMPANY OFFICIALS SIGNATURE AND TITLE:
Superintendents hours should not be included in If

	
DATE SIGNED:	 July 11, 2007

	
PA-3847

NOTE: The MEUR must be submitted
	

of months end.
PA Ferns lIeIal



CONTINUATION SHEET	 AlA DOCUMENTG703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 APPLICATION NO:	 7

Contractor's signed rectification isattacited. -	.- -- -.	 ---------.... - - '-APPLICATION DATE: --------07/11/07 	 - - -

In tabulations below, amounts are staled to the nearest dollar. 	 -	 PERIOD TO:	 06/30/07

UseColumn ton Contracts where variable retainage for line items may apply, 	 ARCHITECT'S PROJECT NO: 	 VRH Jab 2034

- -	 -	 VRH INV. NO 5909 R07 June
A	 B	 -	 -	 -	 C	 0 I 	-	 B	 F	 I	 -	 It	 I

ITEM	 - DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE	 KETAINAOE
NO.	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (C + C)	 TO FINISH	 (IF VARIABLE-	 -	

-	 APPLICATION	 STORED -	 AND STORED	 (C-O)	 RATE) -
-	 -	 -

	
(Dr E)	 (NOT IN	 TO DATE	 -

	

DORE)	 (O4El'F)	 -	 -
I GENERAL CONDITIONS	 -	 -	 2,157,943,00	 358,650,00	 71,860.00	 -	 430,510.00	 19.95%	 1,727,433.00	 43,051.00

2 GENERAL CONSTRUCTION	 2,135,797,00	 354,969.08	 71,123.00	 426,092.08	 19.95%	 1,709,704.92	 42,609.21
3 MOIIILIZATION	 -	 -	 150,000.00	 150,000.00	 -	 150,000.00	 100.00%	 -	 15,000.00
4 TEMPORARY PARTITIONS

I Temp. Ramp Submittaf 	 6,000.00	 6,000.00	 .	 6,000.00	 100.00%	 -	 600,00
Temp. Wall Submittal	 .	 ,	 6,00000	 6,000.00	 -	 6,000.00	 100.00%	 -	 600.00
Construct Temp. Ramp	 40,00000	 40,00000	 . -	 40,00000	 100.00%	 -	 4,000.00
Layout Temp. Partitiàns 	 2,000.00	 2,000.00	 2,000,00	 10000%	 -	 200,00

Construct Temp. Partitions	 '	 -	 - 200,000.00	 129,750.00	 -	 129,750,00	 6488%	 70,250,00	 12,975,00
Construct, Dl Lobby temp. Passageway	 175,000.00	 175,00000	 175,000,00	 100.00% -	 '	 17,500,00
Mid level Temp Partitions	 2,000,00	 -	 1,400,00	 1,400.00	 70.00%	 600.00	 140.00

Construct Temp. Partitions 	 50,000.00	 -	 35,000.00	 35,000.00	 70.00%	 15,000.00	 3,500.00
2 layout Temp. Partitions 	 2,000.00	 1,400,00	 -	 1,400.00	 70,00%	 600,00	 140.00

Construct Temp. Partitions Ext. 	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%	 -	 6,000.00

32 Construct, Temp Partitions 	 60,000.00	 45,000.00	 .	 ,	 45,000,00	 75.00%	 15,000100	 4,500.00

Construct. Temp. Partitions 	 75,000.00	 .	 -	 -	 0.00%	 75,000,00	 .	 -

Relocate Temp. Partitions East Ticketing 	 75,000.00	 -	 .	 -	 0.00%	 75,000.00

Construct. Temp. Partitions 	 30,000,00	 .	 .	 .	 0.00%	 30,000.00	 -

Construct. Temp. Partitions Nse 	 30,000.00	 -	 '	 -	 0,00%	 30.000,00
Construct, Temp, Partitions Sse 	 50,000.00	 -	 -	 -	 0.00%	 50,000.00	 -

Temp. Partitions for Service Escalator 	 30,85100	 .	 .	 .	 '	 0,00%	 30,852,00	 -

Construct.Upper Level Temp. Partitions	 3585200	 .	 -	 -	 0.00%	 35,852.00

Temp. Partitions for Service Elevators	 20,000.00	 .	 .	 -	 0.00%	 20,000.00

Construct, Temp Partitions	 50,000.00	 .	 .	 -	 0.00%	 50,000.00

Construct Temp. Partitions	 50,00000	 .	 .	 .	 -	 0.00%	 50,000.00	 -

Construct. Temp. Partitions	 30,000.00	 -	 '	 .	 0.00%	 30,000 00	 -

Construct, Temp. Partitions ML El North 	 26,324.00	 .	 .	 .	 -	 0,00%	 26,324,00	 -

Construct. Temp, Partitions M1J,,	 26,324 .00	 .	 -	 -	 -	 0,00%	 26,324,00
Conttruct..Temp, Partitions -ML BI South	 '	 '26,324,00 '	 '	 ' 0.00%	 26,324.00 1	 -

	

SUB TOTALS	 5,602,416.00	 1,323,769.08	 179,383.00	 0.00	 1,508,152.08	 .	 4,094,263.92	 150,815.21

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 1 of 19



CONTINUATION SHEET	 414 DOCUMENT G703

AtA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT containing 	 APPLICATION NO: 	 7

Contractors signed certification is attached. 	 --	 ,	 ',	 ---	 ,.,._,...	 APPLICATION DATE--------07/11/(17 -----------

In tabulations below amounts are stated to the nearest dollar. 	 PERIOD TO:	 06/30107

Use Column Ion Contracts where variable relainage for line items may apply, 	 -	 ARCHITECTS PROJECT NO: 	 VRH Job 2034-	 -	
-	 VRH INV. NO	 5909 R07 June

A	 B-ii B	 B	 F	 C	 H	 - I
ITEM	 DESCRIPTIONOFWORIC 	 WORKCOMPLETED	 MATERIALS	 101 AL	 'A	 BALANCE	 RETMNAG1C
NO.	 - 	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY - COMPLETED	 (0+C	 FI

	

)	 TONISII	 (IFVARIADLE
-	 -	 -APPLICATION	 STORED	 AJDSTORED	 (C C)	 RATE)

(D+E)	 - (NOTIN	 TODATE
DORE)	 (D445+F)

Construct, Temp. Paraitions DL 	 0	 -..26324,00	 -
5	 SELECTIVE / DEMOLITITON	 -	 0	 224,250,00	 29,250.00 	 253,500,00	 26,00%	 721500.00	 25,350,00
6	 ASBESTOS ABATEMENT	 0 	 I0,000.00	 -	 .10,000.00	 5.00%	 l90,000.00 	1,000.00

7 LEAD ABATEMENT	 '-0	 58,975.00	 153,335.00	 212,310.00	 36,00%	 377,440.00	 21,231,00

SITEWORK	 00	 48,500.00	 -	 -	 48,500.00	 2500%	 145,500.00	 4,850,00
9	 SHORING	 - -	 107,944,00	 -	 10,794.00	 .	 '	 10.794,00	 10.00%	 97,150,00	 1,079,40
10 MINI FILES	 -	 - 956,000,00 -	 248,560,00	 .	 248,560,00	 26,00%	 707,440.00	 24,856,00
It PAVEMENT MARKINGS	 3,500,00	 -	 '	 0.00%	 3,500,00	 -
12 FENCES AND GATES	 60,200,00	 6,020.00	 22,876.00	 -	 28,896.00	 48.00%	 31,304.00	 2,819,60
13 TRAFFIC CONTROL MAINTRNANCE	 25.000,00	 2,500.00	 2,500.00	 . -	 5,000.00 - 20,00%	 20,000.00	 500,00
14 CAST'IN-I'LACE CONCRETE	 -

Remove Fill From Term. Es 	 278,594.00	 139,297,00	 .	 139,297,00	 50.00%	 139,297.00	 13.929,70

	

Cast in Place Concrete Submittal 	 5,000,00	 5,000.00	 5,000.00	 tOO.00%	 -	 -	 500.00
1.2 Lobby & El /E2 Escalators

Construct Spread Footings 	 21,23100	 .	 -	 -	 -	 0.00%	 21,233.00
Concrete Pile Caps & Pits	 54,489.00	 .	 .	 '	 0.00%	 54,489.00	 -
New Concrete Ext Stub Walls & Grade Beams 	 27,814.00	 .	 -	 '	 ' 0.00%	 27,814.00	 -
Slab on Grade	 394,124.00	 11,824.00	 -	 11,824.00	 100%	 382,300.00	 1,182.40
New Concrete Sidewalk at Frontage	 84,879.00	 .	 .	 -.	 -	 0.00%	 84,879.00
Concrete Topping	 97,819.00	 .	 -	 -	 0.00%	 97,819.00

.6 South Generator Conduit under Road
Sitework Concrete Restoration 	 32)74.00 ,	 -	 -	 0.00%	 32,174.00	 -

2,lNorth End offl2
New Concrete Sidewalk at 82 Norh Frontage	 43,624.00	 -	 -	 0.00%	 43,624.00

2.2 South End of 02	 -	 -	 -
New Concrete Sidewalk at 82 South Frontage	 32309,00 -	 _	 -	 -	 0.00%	 32,909.00	 - -
Construct Slab on Grade	 25,429,00	 --	 -	 -	 0.00%	 25,429.00

2.3 Baggage Claim Area & Offices
Place Concrete Pad for AND #7	 '	 .	 7,969.00 	 -	 0:00%	 7,969,00' 

SUB TOTALS	 4,243,775.00	 765,720.00	 207,961.00	 0.00	 973,681.00	 3,270,094.00	 97,368.10

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT G703

MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 7

Contractor's signed certification is attached. 	 APPLICATION DATE:	 07/11/07

In tabulations below, amount-c are stalest In the nearest dollar. 	 --	 --	 ---- -	 ------S -----	 -	 - -	 PERIOD TO----06/30/------

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

-	 - -	 VRH INV. NO 5909 R07 June
A	 -	 B	 C	 0	 a	 -	 F	 0	 H	 I	 I

lYRE?	 DESCRIPrION OF WORK	 SCHEDULED	 WORK C0MPLE'rEu	 MATERIALS	 'rot'AL	 V. -	 BALANCE	 RETAINAGE
NO.	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 - PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH	 (IF VARIABLE

	

-	 APPLICATION	 -	 -	 STORED	 ANDSTORED	 (C'O)	 RATE)
(D+E)	 -	 (NOT IN	 TO DATE

-	 DORE)	 (DIE+F)

Concrete Pile Caps	 50,004.00	 -	 —17,501 .00	 9,501,00	 27002,00	 54.00%	 23.002,00	 2,700.20
New Concrete Stub Walt	 26,609.00	 -	 .	 '	 0.00%	 26,609.00

Slab on Grade (&AI-IU Pads) 	 664,959,00	 46,547.00	 279,283.00	 325,830.00	 49.00%	 339,129.00	 32,583.00

D East - Concrete Masonry Restoration	 .9,294.00	 '	 .	 -	 ,	 '	 ,	 '	 0.00%	 9,294.00
New Concrete Sidewalk® Frontage	 51,199.00	 -	 -	 -	 -	 0,00%	 51,199.00	 -

Concrete Topping	 161,184,00	 -	 -	 . .	 0,00%	 161,184.00

2.5 South Substation Area & Corrider 	 .
Concrete Pile Caps	 44,769.00	 -	 -	 -	 0.00%	 44,769,00
Slab on Grade	 102,249,00	 -	 '	 0.00%	 102,249,00	 -

Concrete Topping	 29,179,00	 .	 -	 ,	 -	 0,00%	 29,179,00

2,10 Curb Joint Between 1-22 ml

Place New Concrete for New Drainage Trough I 	 57,824,00	 -	 '	 '	 0.00%	 57,824.00

Place New Concrete for New Drainage Trough2 	 57,824.00	 .	 '	 '	 0.00%	 57,824.00

Place New Concrete for New Drainage Trough 3	 57,824,00	 '	 .	 -	 '	 0.00%	 57,824.00

Place New Concrete for New Drainagd Trough 4 	 57,824,00	 '	 -	 ' -	 0,00%	 57,824,00

Place New Concrete for New Drainage Trough 	 -	 57,824.00	 -	 '	 -	 0.00%	 - 57,824.00

Place New Concrete for New Drainage Trough 6 	 57,824.00	 .	 '	 -	 0,00%	 57,824.00
Place New Concrete for New Drainage Trough 7 	 57,824.00	 -	 -	 0.00%	 57.824,00	 -
Place New Concrete for New Drainage Trough 8 	 57,824.00	 -	 -	 -	 0.00%	 57,824.00

2.12 Service Elevators
Elevator Pit Pilecaps Concrete	 14,759.00	 .	 .	 .	 0.00%	 14,759.00

Elevator Pit Concne Slab & Walls 	 34,234.00	 .	 -	 '	 0.00%	 34,234.00

2,13 ES Escalator & Inftll Slab

Concrete Slab on Metal Deck at bit11	 .	 70,744.00	 -	 '	 0.00%	 70,744.00	 -

3,1 North Substation, Generator Emer. Switchgear 	 -	 -	 -

Construct Concrete Generator Part 	 -	 .	 - .	 .	 -	 0.00%	 16,434.00

3.4 Final Dl Lobby, Escalators E3/E4
Construct Spread Footings	 ,	 .	 36,114.00	 -	 '	 0.00%	 36,114.00	 - -

Construct PileCaps at Elevator & Escalator Pits -	70,179.00	 '	 -	 .	 '	 0.00%	 .	 70.179,00

Final Slab on Grade at South Sector 	 -	 146,154,00	 -	 '	 .	 '	 0.00%	 146,154.00	 -
Concrete Topping .	53,469.00	 -	 0.00%	 53,469,00 

SUB TOTALS	 2,044,125.00	 64,048.00	 288,784.00	 0.00	 352,832.00	 1,691,293.00	 35,283.20

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page  of 19



CONTINUATION SHEET	 AL4DOCUMENTG7O3

MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 7

Contractor's signed certification is attached. 	 APPLICATION DATE: 	 07/11/07

In tabulations below, amounts are stated to the nearest dollar. 	 - PERIOD TO:	 06/30/07

Use Column I on Contracts where variable retainage for line items may apply.	 ARCHITECT'S PROJECT NO:	 VRH Job 2034	 -
	VRH INV. NO	 59O9RO7June	 -

A	 -	 B	 -	 -	 C	 0	 C	 F	 0	 H
'MM	 DESCRIPIIOI'J OF WORK	 SCHEDULED	 WDRKCOMPLETED	 -	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAINAGE

NO.	 - VALUE	 FROM PREVIOUS	 THISPERIOD	 PRESENTLY	 COMPLETED	 (O+C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C ' 0)	 RATE)
-	 (0+ E)	 (NOT IN	 - TO DATE

	

DORE)	 (D+E+F)
3.5 131-IS Belt t1b4,MER4, Loading Dock CIg

Concrete Housekeepidg Equip. Pads MER #4	 9,24900	 '	 -	 '	 0.00%	 9,249.00
3.10 South Generator/ Sitework

South Generator Concrete Foundations/Slab	 173,189,00	 '	 '	 .	 0.00%	 173,189.00
Construct toncrete East Wall	 46,45300	 -	 0.00%	 46,463,00	 -

IS UNIT MASONRY	 ,	 334,000,00	 -	 -	 6,680.00	 6,680.00	 2,00%	 327,320.00	 66800
16 STRUCTURAL STEEL	 877,324.00	 17,546.00	 -	 17,546,00	 2.00%	 859,778,00	 1,754,60
17 MISCELLANEOUS STEEL	 -	 .	 -

Misc steel Submittal 	 18,898.00	 9,827.00	 -	 9,827,00	 5100%	 9,071,00	 982,70

Fab Misc Steel Drainage Trough 	 32,000.00	 -	 -	 0.00%	 32,000.00
Fab Steel Slair	 21,031.00	 - -	 -	 -	 0.00%	 21,031.00

1.2 Lobby & E11E2 Escalators
Install Steel Stair if t	 85,000.00	 -	 -	 '	 0.00%	 85.000,00

2.3 Baggage Claim Area 	 -
Misc Steel Framing at CW Loc	 302,223.00	 .	 '	 0.00%	 302,223,00

Tube Steel at Baggage Offices	 -	 8,198.00	 '	 -	 .	 '	 0.00%	 8,198.00

2.10 Curb Joints Between 1-22 ML
Install Misc Sleet [)rains Trough 41	 32,375,00	 -	 '	 -	 0,00%	 32,375.00

Install Mine Steel Drains Trough 02 	 32,375.00	 -	 '	 -	 0.00%	 32,375.00

Install Misc Steel Drains Trough #3	 32,375,00	 '	 "	 0.00%	 32,375,00

Install Misc Steel Drains Trough 04	 -	 32,375.00	 -	 -	 0.00%	 32,375.00	 -

Install Misc Steel Drains Trough #5	 32,375.00	 -	 -	 0.00%	 32,375.00

Install Mine Steel Drains Trough 06 	 32,375.00	 -	 -	 0.00%	 32,375.00	 -

Install Misc Steel Drains Trough #7	 32,375,00	 0.00%	 32,375.00

Install Misc Steel Drains Trough #8	 32,375.00	 .	 .	 .	 -	 0,00%	 32,375.00

3.9 Street Mod'ns/Closures
- Mire Steel/Deck Closure BHS Openings	 418,443.00	 -	 -	 0.00%	 418,443.00

IS ORNAMENTAL METAL
I Ornamental /Glazed Elm. Enclosure Submittal - 	 84,000,00	 -	 -	 0.00%	 84,000.00

2 Fab Ornamental/Glazed Elevators Enclosure	 864,000,00	 -	 -	 0.00%	 864,000.00	 -

3 Erect Ornamental Enclosure 	 .	 452,000.00	 . . -	 -	 .	 0,00%	 452,000,00

- 4 Glazing at Elevator Enclosure 	 '	 290,000.00	 .	 ,	 .	 -	 0.00%	 290,000.00

5 Misc. SS Fabrication's 	 -310,000.00	 '	 .	 -	 0.00%	 310,000.00

SUB TOTALS	 ,	 4,585,018.00	 9,827.00	 24,226.00	 0.00	 34,053.00	 4,550,965,00	 3,405.30

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 . Certification of Document's Authenticity 	 j
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CONTINUATION SHEET	 AlA DOCUMENTG703

ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 7
Contractor's signed certification is attached. 	 APPLICATION DATE: 	 07/11/07
In tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 .	 PERIOD TO:	 06/30/07'
Use Column ton Contracts where variable retainage for line items may apply. 	 -	 ARCHITECTS PROJECT NO:	 VRI-1 Job 2034

	

VRH INV. NO	 59O9RO7June
A	 '	 B	 C	 0	 C	 F	 0	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED 	 WORICCOMPLEI ED	 MATERIALS	 T0I'AL	 '/,	 BALANCE	 RETAINAGE
NO.	 -	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 • C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED -	 (C- 0)	 RATE)'
(D E) .	 (NOT IN	 TO DATE

	

OCR E)	 (D1-E+F)

19 COLUMN COVERS	 730,000.00	 .	 -	 -	 000%	 730,000.00
20 EXPANSION CONTROL	 132,210,00	 '	 6,611.00	 6,6I1,00	 5,00%	 125599.00	 661.10
21 ARCHITECTURAL WOODWORK	 74,400.00	 .	 -	 0.00%	 74,40000
22 WATERPROOFING -	 67,660.00	 3,383.00	 3,383.00	 5.00%	 64,277.00	 338.30
23 EXTERIOR INSULATION & FINISH	 187,000.00	 .	 -	 .	 -	 0.00%	 187,000,00
24 FIREPROOFING	 .	 50,000.00	 1,000.00	 1,000.00	 100%	 49,000.00	 100.00
25 METAL DOORS& FRAMES	 121,000.00	 -	 -	 0,00%	 121,000,00
26 OVERHEAD COILING DOORS	 11,850.00	 -	 -	 0.00% .	 11,850.00
27 GLAZING

Window Wall & Glazing Submittal 	 20,294.00	 - 	 0.00%	 20,294.00	 -
Metal Glass Guardrails Submittal 	 23,794.00	 -	 .	 -	 0.00%	 23,794,00
Crystal Panels Submittal 	 '	 17,794.00	 -	 -	 0.00%	 17,794,00	 -
Fab.Crystal Panels 	 67,794.00	 .	 .	 -	 -	 0.00%	 ' 67,794,00	 -
Fab,Metal Glass Guardrails Mid-Level II I&132 	 18,544.00	 -	 -	 0.00% ,	 1€,544.00	 -
Fab. Vestibule Storefront Lower Level 8-2 	 '	 .	 '	 8,794.00	 ,- .	 -	 0.00%	 8,794,00	 -
Fab,Curtain Wall for Lower-Level Baggage	 88794.00	 -	 -,	 0.00%	 18,794.00
Fab, Vestibule Storefront Lower Level B-I 	 .	 8,794.00	 -.	 -	 0.00%	 8,794,00	 -
Fab,MelaI Glass Guardrails Mid-Level III 5314 	 18,544.00	 .	 -	 -	 0.00%	 18,544.00	 -
.2 DI Lobby inc,E-I/E-2 Escalators
Field Measure for Vestibule Storefront 	 4,794.00	 -	 -	 0.00%	 4794.00	 -
Install Vestibule Storefront	 '	 75,294.00	 -	 -	 0.00%	 75,294.00
Install Automatic Doors at Vestibule 	 98,794.00	 -	 6.00%	 98794.00	 -
Crystal Glass Wall Panels 	 - 97,794.00	 -	 -	 0,00%	 97,794.00

	

1.4 EI&E2 Escalators Stair & Ouardrail,ML	 -	 .	 -	 000%	 -	 -
Field Measure Template for Gstardrails(El/E2) 	 .	 6,794.00	 -	 0,00%	 6,794.00	 -
Fab.Metal Glass Guardrails (EIIE2) 	 ,	 92,794.00	 -	 . -	 0.00%	 92,794.00

2.1 North End of 13-2	 -
Field Measure for 82 Vestibute Storefront	 4,794.00	 -	 -	 0.00%	 4,794.00
(stall Nortls 82 Vestibule Storefront 	 50,794.00	 .	 -	 0,00%	 50,794.00	 -
Install Automatic Doors at 132 Vestibule 	 50,794.00	 -	 .	 -	 0,00%	 .	 50794.00	 -
Crystal Glass Wall Panels 	 172,794dO	 -	 .	 -	 0,00%	 172,794,00	 -

2.1 South End of 8-2
[stall South 132 Vestibule Storefront	 33,794.00	 -	 -	 0,00%1	 33,794.00 1	 -

	

SUB TOTALS	 .	 2,266,500.00	 3,383.00	 7,611.00	 0.00	 10,994.00	 2,255,506.00	 1,099.40

Users may obtain validation of this document by requesting of the license a completed AR Document 0401 - Certification of Document's Authenticity

Page  of 19



CONTINUATION SHEET	 .	 AlA fl0C11MPWTG703

ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 7

Contractor's signed certificalion is attached. 	 APPLICATION DATE:	 07/11107

In tabulations below, amounts are stated to the nearest dollar. 	 -	 .	 -	 - -	 - PERIOD TO:	 - 06130107

Use Column ion Contracts where variable relainage for line items may apply. - 	 -	 -- ARCHITECTS PROJECT NO:	 VRI-I Job 2034

	

VRI-1 INV. NO	 5909 R07 June
A	 B	 C	 o	 E	 F	 0 	 H	 I

ITEMDESCRII'TION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 'I,	 BALANCERETAINAGIS
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY -COMPLETED	 (0 + C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 •(C -0)	 RATE)
(D E)	 (NOTIN	 TO DATE

	

0 OR E)	 (D-t-E+F)
Install Automatic Doors at South 82 Vestibute 	 50,794.00	 .	 -	 -	 0.00%	 50,794,00	 -

23 Baggage Claim Area
Remove Crystal Panels	 14,794.00	 -	 -	 0.00%	 14,794.00	 -
Field Measure for Curtain Wall Fabricalon 	 5,794.00	 -	 0.00%	 5,794.00	 -
Install Curtain Wall Metal	 83,794.00	 -	 -	 0.00%	 83,794.00	 -
Install Curtain Wall Glazing	 51,294.00	 -	 0.00%	 51,294.00	 -
Stainless Steel & Glazing at Baggage Office	 104,794.00	 .	 -	 -	 0.00%	 104,794.00	 -
Crystal Glass Wall Panels	 152,794.00	 -	 0.00%	 152,794.00

16 Eass112 Ticketing Area Oversize Bag
East Ticketing Crystal Glass Wall Panels 	 69,794.00	 -	 .	 0.00%	 69,794.00	 -

2.7 Noah Side of B 2 Lobby ML
Metal/Glass Guardrails North Side Escalators 	 47,794,00	 -	 .	 .	 000%	 47,794.00

2.7 South Side of 13 2 Lobby ML
Metal/Glass Guardrails South Side Escalators 	 -	 47,794.00	 -	 '	 0.00%	 47,794.00

3.2 Final 82 Lobby	 .
Crystal Glass Wall Panels	 52,794.00	 0.00%	 52,794.00

3.4 Final Bl Lobby Esealatos E3,E4 Elevsl/2
Crystal Glass Wall Panels	 .	 240,794.00	 -	 0.00%	 240,794.00	 -

3.4 Final B I Lobby Escalators E3,E4 Elevs 1/2
Field Measure Template for Guardrails(E3/E4)	 6,794.00	 -	 .	 0.00%	 6,794.00
Install Metal Glass Guardrails (E3/E4) 	 122,798.00	 . -	 0.00%	 122,798.00	 -

28 DRYWALL
Fab, GFRG Panels Mid-Level 131 & 132 	 ..	 60,852.00	 . ,	 .	 (100%	 60,852.00	 -
Fab. GFRG Panels Mid-Level III E3/E4 	 60,852.00	 -	 -	 0.00%	 60,85100	 -

I. Install Exterior Metal Ceiling over Sidewalk 	 35,852.00	 .	 -	 0,00%	 35,852.00	 -
Partition Construction 	 .	 45,852.00	 -	 0.00%	 45,85100	 -
Constrs,ct. Cement Board Soffits over Sidewalk 	 29,852,00	 .	 -	 0.00%	 29,852,00
VcCtibule Ceiling	 45,852.00	 -	 0.00%	 45,852.00
Drywall Ceilings and Soffits 	 29,852.00	 ,.	 .	 .	 -	 0,00%	 29.852,00
Metal Part Ceilings	 505,852.00	 .	 .	 .	 . -	 0.00%	 305,852.00
Stud Framing for MER 11143	 '	 35,852.00	 -	 '	 0.00%	 35,852.00
Drywall Plywood & Galv. Metal End. MER 11143	 35,852.00 	 1'	 -	 0.00%	 35,852.00 1

1	 T- SUB TOTALS	 1,939,140.00	 0.00	 0130	 ReQ	 (tOO	 1,939,140.00	 . 0.00

Users may obtain validation of this document by requesting of-the license a completed AIR Document D401 - Certification of Document's Authenticity

Page 6 of 19



CONTINUATION SHEET	 A/A D0C11MENTG703

ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 APPLICATION NO:	 7

Contractor's signed certification is attached. 	 APPLICATION DATE: 	 -	 07/11/07

In tabulations below, amounts are stated to the nesrestdollar. - 	 ,	 ... ...	 - .	 -.-.-..- --.-	 ---'	 PERIOD TO:	 06/30/07"	 .

Use Column Ion Contracts where variable retainage for line items may apply. - 	 ARCHITECT'S PROJECT NQ:	 VR.H Job 2034

	

VRH INV. NO	 5909 R07 June
A	 B	 -	 C	 13	 I	 r	 0	 It

ITEM	 DESCRIPTION OF WORK	 "SCHEDULED 	 WORK COMPLETED	 MATERIALS	 TOTAL	 ¼	 BALANCE	 R.ETAINAGE
NO.	 -	 VALUE	 FROM PREVIOUS	 TFItSPERI0D	 PRESENTLY	 COMPLETED	 (G+C)	 TOFINISU	 (IFVARJABLE

APPLICATION	 '	 STORED	 AND STORED	 (C' 0)	 RATE)
(D E)	 (NOT IN	 TO DATE

DORE)	 - (D+E4F)
Install Framing for Soffit/Fascia EIIE2 	 29,852,00	 -	 0.00%	 29,852.00	 -
LnsIaIICFRG Panels El/E2	 30,852,00	 -	 .	 -	 0.00%	 30,85100	 -

2 Partition Layout ,Top & Bottom Track-Wet Areas -	 147,852,00	 -	 -	 -	 0.00%	 147,852.00	 -
Stud Framing & Blocking -Wet Areas	 147,85100	 -	 - -	 -	 0.00%	 147,852.00	 -
Drywall-Wet Areas	 147,852.00	 -	 .	 -	 0.00%	 147,852,00	 -
Wet Ticketing- New Partitions	 -	 147,852,00	 -	 -	 0.00%	 147,852.00	 -	 -

- Ceiling Construction For North 132 Vestibule 	 147,852.00	 -	 -	 0.00%	 - 147,852.00	 -
WT Drywall Ceilings 	 75,852.00	 .	 .	 -	 0.00%	 75,852,00	 -
WT Suspended Ceilings 	 35,852.00	 -	 .	 -	 0.00%	 35,852.00
WT Metal Pan Ceilings	 '	 155,852,00	 .	 -	 0.00%	 155,85100
Ceiling Construction 132 Vestibule 	 '	 125,852.00	 -	 -	 0.00%	 125,852.00	 -
Drywall Ceilings & Soffits	 ' 75,852.00	 -	 -	 0.00%	 75,852,00
Suspended Ceilings	 -	 30,852.00	 -	 .	 -	 '	 -	 0.00%	 30,852.00	 -	 -
Metal Pan Ceilings	 405,852.00	 -	 .	 -	 0.00%	 405,852.00	 -
lisatall Exterior Metal Ceiling over Sidewalk 	 105,852.00	 .	 -	 0.00%	 105,852.00	 -
Metal Stud & Drywall Baggage Offices 	 '	 55,852.00	 '	 -	 0.00%	 55,852.00
Drywall Soflits & Ceilings	 55,852.00	 .	 '	 -	 0.00% -	 55,852.00
Metal Pan Ceiling Construction 	 155,152.00	 -	 , -	 0.00%	 155,852.00	 -
Ceiling at South Corridor	 80,85100	 .	 '	 -	 0.00%	 80,852.00	 -
ET New Partition	 55,852.00	 -	 -	 0.00%	 55,85100	 -
FT Drywall Cçilings & Soffits 	 55,852.00 -	 -	 -	 0.00%	 55,85100	 . -
FT Suspended Ceilings	 55,852.00	 .	 -	 -	 0.00%	 55,852,00
ET Metal Pan Ceilings	 105,852.00	 -	 .	 .	 0.00%	 105,852,00
Framing for Soffit/Fascia North Side Escalators 	 30,852.00	 .	 0,00%	 30,852.00	 -	 -
Install GFRG Panels NSF	 -	 45,852.00	 .	 -	 -	 0.00%	 45,852.00
Framing for Soffit/Fascia South Side Escalators 	 65,852.00	 -	 -	 0.00%	 65,852.00
Install 01kG Panels SSE	 .	 35,852.00	 .	 '	 -	 0.00%	 35,852.00	 -
Mid Level Partitions	 '	 75,852.00	 -	 -	 0.00%	 75,852.00	 -	 -
Construct Drywall Partitions Escalator ES ' 	 30,852,00	 .	 .	 .	 .	 .	 '	 -	 0.00% -	 30,852.00
-Plaster ES	 -	 .	 168,204.00 ,	 - -	 -	 0.00%	 168,204.00	 -
Elevator Shaftwall Consu'uetion	 30,852.00	 -	 .	 '	 0.00%	 30,852.00

-	 SUB TOTALS	 2,917,764.00	 0.00	 '	 0.00	 0.00	 -	 0.00	 2,917,764.00	 0.00

-	
,	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 7 of 19



CONTINUATION SHEET	 414 flOCIIMFWTG7U?

MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 7
Contractor's signed certification is attached. 	 APPLICATION DATE:	 07/11/07
In tabulations below, Amounts are stated to the nearest dollar: PERIOD TO: --- - 06/30/0" 

Use Column ion Contracts where Variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 5909 R07 June
A	 B	 - C	 D	 -E	 F	 0	 It	 I -

ITEM	 DESCRIPTION OF WORK	 - SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE	 R.ETAINAOE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0C)	 TOFINISI{	 (IFYARIABLE

-	 APPLICATION	 .	 STORED	 AND STORED	 (C -0)	 RATE)
(O+E)	 (NOT IN	 TO DATE

	

DORE)	 (DE+F)
Drywall Softits & Ceilings 	 25,852.00	 -	 --	 -	 0.00%	 25,852.00
Suspended Ceilings	 25,852,00	 -	 ,	 -	 0.00%	 25,852,00	 -
Metal Pan Ceilings	 -	 93,204.00	 -	 -	 0,00%	 93,204,00	 -
Ceiling at 81-IS	 45,852,00	 -	 -	 0.00%	 45,852.00	 -
Partition Construction 	 25,852.00	 --	 - ,	 0.00%	 25.85200	 -
Drywall Ceiling & Sofftts	 .	 -	 55,852.00	 ,	 -	 -	 0.00%	 55,852.00	 -
Metal Pan Ceiling Loading Dock 	 55,852.00	 -	 -	 -	 0.00%	 55,852.00	 -

-	 .	 Install Framing for Soffit/Fascia E3/E4 . 	 55.85200	 .	 '	 -	 0.00%	 55,852.00	 -
Install OFRO Panels E3/E4	 25,038.00	 -	 -	 0.00%	 25,038.00

29 TILES	 .	 .	 49,590.00	 .	 -	 -	 ' (100%	 49,590.00	 -
30 TERRAZZO

1.2 III Lobby including El-2 Escalators 	 .	 230,821.00	 ,	 -	 -	 (100%	 230,821.00	 -
- 21 West Ticketing	 '	 226,993.00	 -	 .	 0.00%	 226,993,00	 -	 -

2.2 'South End .17132	 109,536.00	 -	 -	 -	 0.00%	 109,536.00	 -
23 Baggage Claim Area & Offices 	 680.241,00'	 0.00%	 680,241,00	 -
2.6 East Ticketing	 .	 -	 97,311.00	 -	 -	 0,00%	 97,311.00
3.2 Final 82 Lobby	 114,20100	 , -	 -	 0,00%	 114.20200
3.4 Final BlLbbby Escalator E34, Elev,1,2 	 222,180.00	 '	 -	 .	 .	 0.00%	 222,180.00

-	 312 5500 Concourse Level 9 (mull area) 	 219,321,00	 -	 -	 -	 0,00%	 219,321.00
3.12 5510 Replace existing Concourse Level finish 	 59,395.00	 .	 -	 -	 0.00%	 59,395,00	 -

31 CARPET	 .	 ,	 23,903.00	 -	 -	 -	 0.00%	 23,90100	 -
32 PAINTING	 159,600.00	 -	 .	 -	 0,00%	 139,600,00	 -
33 TOILET COMPARTMENTS	 ,	 27,840.00	 -	 -	 0,00%	 27,840.00
34 . WALL & CORNER GUARDS 	 '	 44,500,00	 ,	 -	 -	 0.00%	 44,500,00	 -
35 SIGNAGE .	 .	 300,000.00	 -	 -	 -	 0,00%	 300,000,00	 -
36 FIRE EXINGUISIIERS & CABINETS 	 .	 2,225.00	 .	 ' .	 -	 0.00%	 2,225.00
37 FLOOR MATS & FRAMES	 - -	 -	 21,910,00	 .	 -	 -	 0.00%	 21,910.00	 -

- 38 ELEVATORS
Service Elevators Submittal 	 14,000,00	 , _	 0.00%	 14,000,00
Passenger Elevators Submittal	 14,00000	 '	 . .	 -	 -	 0.00%	 14000.00	 -

- Procure Service Elevators 	 393,300.001	 0,00% -	 393,300,00 1-
SUB TOTALS	 3,420,074.00	 0.00	 0.00	 0.00	 0.00	 3,420,074.00	 0.00

-	
-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity 	 -

Page  of 19



CONTINUATION SHEET
	

AlA DQCUMENIIG7O3

AR Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO;	 7

Contractors signed certification is attached. 	 APPLICATION DATE: -	 07/11/07_

In tabulations below, amounts are stated to the nearest dollar. ------ 	 -	 - -'--''-	 - - -	 -	 PERIOD -TO:	 06/30/07

Use Column! on Contracts where variable retainage for line items may apply. 	 -	 ARCHITECT'S PROJECT NO:	 VRI-I Job 2034 -

	

VRH INV. NO	 5909 R07 June
A	 B	 -	 C	 0	 IT	 -	 F	 0 	 H

ITEM	 DESCRiPTION OF WORK	 SCHEDULED	 WORK COMPLE'rEl)	 MATERIALS	 TOTAL	 'I,	 BALANCE	 RETAINAGE
NO 	 VALUE	 FROM PREVIOUS 	 HIS PERIOD	 PRESENTLY	 COMPLETED	 (GC)	 TOFINISII	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C-U)	 RATE)
-	 - (DIE) - -	 (NOT IN	 TO DATE	 -

-	 -	 -	 D.OR E)	 (DE4'F)	 -	 -
Procure Passenger Elevators 	 486,000,00	 -	 -	 .	 -	 0.00%	 486,00000	 -

- 2.12 Service Elevators ML 	 -
Decommission Exist Service Elevators	 13,800,00	 -	 -	 0.00%	 13,800.00	 -
Selectivve Demo Service Elevators Components	 -	 20,700.00	 -	 -	 0,00%	 20,700.00	 -
Drill Elevator Jackholes 	 69,000.00	 . -	 -	 0.00%	 69,000.00	 -
Elevator Rails	 38,600,00	 -	 .	 .	 0.00%	 38,600.00	 -	 -
Elevator Piston	 69,000.00	 -	 .	 -	 0.00%	 69,000,00	 -
Elevator Roller Guides 	 4,800.00	 -	 -	 0.00%	 4,800.00	 -
Elevator Pump Unit	 37,300.00	 -	 -	 (100%	 37,300.00	 -
Elevator Hydraulic Piping	 8,500.00	 -	 -	 000%	 8,500.00	 -
Elevator Oil & Oil Cooler	 - 7,000.00	 '	 -	 -	 0.00%	 7,000,00	 -
Elevator Traveling Cable 	 11,200.00	 -	 -	 0.00%	 11,200,00	 -
Elevator Electrical Conduit 	 6,900.00 -	 :	 -	 -	 0,00%	 6,900.00	 -
Elevator Cab	 41,400.00	 '	 -	 -	 -	 0.00%	 41,400.00	 -	 -
Elevator Limit Switches 	 . 9,800,00	 -	 -	 0.00%	 9,800.00	 -
Elevator Controller	 ,	 47,000.00	 -	 - ,	 0.00%	 47,000.00	 -
Elevator Door Operator	 11,900,00	 , -	 -	 0,00%	 11,900,00	 -
Elevator Dectector Edge & lnspectiott Station 	 .	 5,000,00	 .	 -	 0.00%	 5,000,00
Elevator Entrances	 27,600.00	 .	 -	 0.00%	 - 27,600.00 	 -
Elevator Car Station	 22,100,00	 -	 -	 0,00%	 22,10(100	 -
Elevator Hall Buttons	 9,800.00	 -	 ,	 .	 ,	 -	 0.00%	 9.800,00	 -
Elevator Hoist Wire (multi Cable)	 .	 11,200,00	 -	 '	 .	 - 0.00%	 11,200,00
Elevator Testing	 '	 11,200.00	 -	 -	 0,00%	 11,200,00	 -

3.8 Escalators E31E4 Elevators 1/2 ML
Drill Elevator Jackltoles 	 69,000.00	 -	 .	 . ,	 .	 0,00%	 69,000.00
Elevator Rails	 -	 ,	 38,600.00	 -	 0.00%	 38,600.00
Elevator Piston	 -	 69,000.00	 .	 -	 .	 -	 0.00%	 69.00000
Elevator Roller Guides	 4,800.00 '	 -	 - -	 0.00%	 4,800,00
Elevator Pump Unit	 ,	 37,300,00	 .	 ,	 . ,	 .	 ,	 . -	 0,00%	 37,300,00
Elevator 1-lydraulic Piping	 -	 8,500.00	 -	 .	 -	 .	 0.00%	 8,500,00	 -
Elevator Oil & Oil Cooler 	 7,000.00	 -	 -	 ,	 .	 -0.00%	 7,000,00

SUB TOTALS	 8,204,000.00	 0.00	 0,00	 0.00	 -	 0,00 	 1	 1,204,000,00	 0.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page  of 19



CONTINUATION SHEET	 A/A DOCUMENT G703

AIA.Docutasent 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 7
Contractors signed certification is attached. 	 APPLICATION DATE: 	 07/11/07

In tabulations below, amounts are stated to the nearcstdollar. 	 -	 - -	 PERIOD TO:..	 06130107	 - -	 - -

Uac Column i-on Contracts where variable retainage for line items may apply. 	 PROJECT NO:	 VRH Job 2034	 -

	

VRH INV. NO	 5909 R07 June
A	 -	 BC	 0'	 -	 C	 F	 0 	 H	 -

TIT	 DESCRIPTION OF WORK	 -	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAINAGE
NO-	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 - PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH	 (IF VARIABLE

APPLICATION	 STORED	 AND STORED	 (C-G)	 LATE)
(D+E)	 (NOTIN	 TO DATE

-	 -	 DORE)	 (DI-E+E)	 - -	 -
Elevator Traveling Cable	 11,20000	 -	 -	 -	 0,00%	 1,200.00	 - -	 -
Elevator Electrical Conduit 	 15,200.00	 - -	 -	 -	 0.00%	 15,200.00	 -
Elevator Cab	 82,80000	 -	 -	 - -	 000%	 82,800.00	 -
Elevator Limit Switches	 9,800,00	 -	 -	 0.00%	 9,800.00
Elevator Controller	 48,30000	 -	 -	 -	 000%	 48,300.00	 -
Elevator Door Operator 	 11,900,00	 -	 - -	 0,00%	 11,900,00
Elevator Detector Edge & Inspection Station 	 1,500.00	 -	 -	 0.00%	 10,500.00	 -
Elevator Entrances 	 30,400,00	 -	 0,00%	 30,400,00
Elevator Cat Station	 -	 - 22,100.00	 ,	 -	 -	 0.00%	 22,100.00	 -
Elevator Flail Buttons	 -	 9,800.00	 -	 -	 0,00%	 9,800,00
Elevator 1-loisi Wire (Multi-Cable) 	 11,200.00	 .	 -	 0.00%	 11,200,00	 -
Elevator Testing	 11,500,00	 .	 .	 -	 0.00%	 11,500,00	 -

39 ESCALATORS & MOVING WALKS	 -
Escalators Submittal	 14,000.00	 -	 -	 -	 0.00%	 14,000.00	 -
Procure Escalators El/E2	 848,000.00	 -	 -	 0,00%	 848,000,00	 -
Procure Escalators E3/E4/E5 	 -	 1,380,400.00	 -	 -	 -	 0,00%	 1,380,400.00	 -

1,2 Lobby Ind El/E2 Escalators
Escalators Mobilization	 .	 32,600.00 .	 -	 -	 0,00%	 32,600,00
Escalators Set Up Rigging & Hoisting Equipment	 -	 38,700.00	 .	 -	 -	 0.00%	 38,700.00

Load Escalators El/E2 into Pocket	 27,000.00	 -	 -	 0.00%	 27,000.00	 -
Constructand Test Escalators El/E2 ' 	 290,300.00	 -	 -	 -	 0.00%	 290,300.00

2.11 ES Escalator (ML)
-	 Escalator S Mobilization 	 14,000.00	 -	 -	 0.00%	 14,000.00	 -

Escalators Set Up Rigging & Hoisting Equipment 	 19,000.00	 -	 -	 0,00%	 19,000,00	 -
Load Escalator ES into Pocket	 12,000.00	 -	 -	 0.00%	 12,000BO	 .	 -

Construction and Test Escalator ES 	 141,000.00	 -	 -	 -	 . 0.00%	 141,000.00
3.4 Final 31 Lobby Escalators E3/E4 Elcvs 1/2.

Express Escalators Mobilization 	 32,500.00	 -	 -	 - -.	 0.00%	 32,500.00
Escalators Set Up Rigging & Hoisting Equipment	 38,700.00	 -	 -	 _	 -	 0,00%	 38,700,00	 -
Load Escalators into Pocket '	 -	 27,000.00	 -	 -.	 -	 -	 . .	 -	 0.00%	 27,000.00
Construct and Test Escalators E3)54 	 290,288.00	 -	 -	 -	 000%	 290,288.00 1___________

SUB TOTALS	 -	 3,480j88.00	 0.00	 '	 0.00	 0.00	 0.00	 3,480,188.00	 0.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 10.f 19



L.EI.uIauyLur.RI1:I*I 	 AlA DOCL/MENT13703

ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 7
Contractors signed certification is attached 	 APPLICATION DATE: 	 07/11/07

In tabulations below, amounts are stated to the nearest dollar. 	 , _..	 . .	 ,	 .	 .	 .	 , ..	 . PERIOD TO:	 . -,	 06/30/07

Use Column Ion Contracts where variable retainage for line items may apply. 	 ARC] IITEC'I"S PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 5909 R07 June
A	 B	 'C	 0	 B	 F	 0H

TITM 	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 '4	 BALANCE	 RETAINACE
NO	 VALUE	 FROM PREVIOUS	 THISPERJOD	 PRESENTLY	 COMPLETED	 (GC)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C-O)	 RATE)
(D+EI	 ('IOTIN	 TO DATE

DORE)	 (D+EF)
40 CONVEYORS

fien Conditions	 60,000.00	 .	 . .	 0.00%	 60,000.00
Eiec,Submittals	 .	 '	 75,000.00	 .	 -	 0.00%	 75,000.00	 -

Mech. Sumittala 	 75,000,00	 67,500.00	 -	 67500,00	 90.00%	 7,500.00	 6,750.00
181 Mech,Equip	 150,714.00	 -	 -	 0.00%	 150,714.00	 -
(III Mech,fnsIall	 135,714.00	 -	 0.00%	 135714.00	 -
16 I MCP Equip	 85,000.00	 -	 -	 0.00%	 85,000.00	 -
181 Elec.Equip	 ,	 15,000.00	 .	 -	 0,00%	 15,000,60	 -
181 Elec Install 	 140,714.00	 .	 -	 0.00%	 140,714.00	 -
182 Mech.Equip	 .	 25,714.00	 ,	 -	 0,00%	 125,714.00	 -
182 Mech.Install	 125,714.00	 -	 -	 0.00%	 125,714.00
182 MCP	 80,000.00	 .	 0.00%	 80,000,00	 -
162 Elec Equip	 15,000.00	 -	 -	 0.00%	 15,000.00	 -
102 Elec Install	 125,714.00	 .	 -	 .	 .	 '	 .	 0,00%	 125,714.00	 -
163 Mech.Equip	 155,714.00	 .	 -	 -	 0.00%	 155,714.00	 -
183 Mech.tnstalt	 160,714.00	 .	 0,00%	 160,714,00
183 MCP	 80,000.00	 ,	 '	 0.00%	 80000.00
163 Flee Equip	 ,	 10,000.00	 '	 0,00%	 10,000,00
163 Elec Install 	 90,000,00	 -	 -	 0.00%	 90,000.00
164 Mech.Equip	 170,714,00	 -	 -	 0,00%	 170,714.00
184 Mech.Inatall 	 195,714,00	 -	 '	 0.00%	 195,714.00
184 MCP	 115,714.00	 .	 -	 0.00%	 , 115,714,00
183 Elec Equip	 15,000.00	 -	 -	 0.00%	 15,000.00
163 Elec Install	 155,714.00	 -	 -	 0.00%	 155,714.00	 -
08 Mech.lquip	 .	 50,000.00	 -	 .0,00%	 50,000.00

Op Mech.lnstall 	 .	 80,000,00	 '	 -	 0.00%	 80,000.00
CD Mech.Equip	 235,716.00	 ,	 -	 0,00%	 235,716.00
CDMech,Instalt	 70,000,00	 .	 -	 0.00%	 70,000.00
CD /Deck Material 	 ,	 135.716,00 -	 .	 -	 -	 .	 -	 0,00%	 135,716.00
CD/ Deck Install 	 75,00000	 -	 .	 -	 -	 0,00%	 75,000.00	 -
CD/113 55 Trim Mtil	 35,000.00	 .	 _	 -	 -	 0.00%	 35,000.00 ________________

-	 SUB TOTALS	 3,040,000.00	 67,500.00	 0.00	 0.00	 67,500.00	 2,972,500.00	 6,750.00

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 Certification of Document's Authenticity
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CONTINUATION SHEET	 AL4 DOCUMENT G7O3

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 7
Contractors signed certification is attached. 	 APPLICATION DATE: 	 07/11/07
In tabulations below, amounts are stated to the nearest dollar; 	 PERIOD TO:	 06/30/07

Use Column I onContracts where variable retainage for line items nay apply. 	 --	 -	 . ARCHITECT'S PROTECT NO:	 VRH Job 2034:,
	VRH INV. HO	 59O9RO7June

A	 0	 C	 0	 £	 F	 0	 It
ITEM •	DESCRIPTION OFWORK	 SCHEDULED	 WOR.KCOMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAINAOE
NO.	 .	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 +C)	 TO FtNlSlt	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C ' 0)	 RATE)
(D' E)	 (NOT IN	 TO DATE

0 OR E)	 (D+E+F)
CD/lu SE Trim Install 	 30,000.00	 -	 .	 -	 -	 0.00%	 .	 30000.00	 -
OD Door Equipment 	 80000.00	 -	 -	 -	 000%	 80,000.00	 -
OD Door Install	 30,000.00 '	 -	 -	 -	 0.00% .	 30,000.00
B Comm Network - Equip.	 .	 15,000,00	 . -	 -	 0.00%	 15,000.00	 -
B Comm Network 'Install 	 .	 25,000.00	 .	 -	 0.00%	 25,000.00

41 FIRE PROTECTION	 725,000.00	 65,250.00	 5,000.00	 .	 70,250.00	 9.69%	 654,750.00	 7,025.00
42 PLUMBING	 525,000.00	 131,250.00	 78,750,00	 .	 210,000.00	 40.00%	 385,000.00	 . 21,000.00
43 IIVAC

HVAC Equipment Submittal 	 50,000.00	 20,000,00	 5000.00	 25,000,00	 50,00%	 25,00000	 2,500,00
HVAC Ductwork SKop Drawings Submittal 	 60,000.00	 28,800.00	 .	 28,800.00	 48.00%	 31,200.00	 2,880,00
Procure Variable Frequency Drives 	 ' 30,000.00	 -	 . .	 -	 0.00%	 30,000.00
Procure VAV Boxes	 '	 .	 20,000.00	 -	 -	 0.00%	 20,000.00	 -
Procure Fire Smoke Dampers 	 20,000.00	 .	 0.00%	 20,000.00	 -
Procure Door 1-leater	 6,000,00	 .	 -	 , -	 0.00% ,	 . 6,000.00
Procure Electric Unit Heaters	 .	 4,000,00	 .	 -	 -	 0.00%	 ,	 4,000.00
Procure Cabinet Unit Heaters 	 .	 1,600.00	 .	 ,	 0.00%	 1,600,00	 -
Procure Exhaust Fan	 1,000,00	 -	 -	 0.00%	 1,000.00
Procure Air Outlets	 153,625.00	 -	 . -	 0.00%	 153,625.00	 -
Procure Air Handling Units 	 463,625,00	 -	 .	 -	 0,00%	 463,625.00
Procure Supply & Return Fans	 90,000.00	 ,	 -	 -	 0.00%	 90,000.00
Inline Pumps	 .	 80,000.00	 -	 -	 ,	 0.00%	 10,000.00	 -
4000 Gal. Tank	 25,000.00	 ,	 -	 '-	 0.00%	 25,000.00
Fab. Ductwork (Stage I)	 '	 403,625.00	 .	 -	 -	 0.00%	 '403,625,00
Fab. Ductwork (Stage 2) 	 163,625.00	 -	 -	 0.00%	 863,625.00
Feb. Ductwork (Stage 3) 	 .	 213,625.00	 -	 0.00%	 213,625.00

1.2 B I Lobby inc EI/E2 Escalators
Install HVSC Supply & Return 	 143625.00	 -	 .	 '	 -	 1100%	 143625.00
Ductwork Roughing	 '	 30,000.00	 -	 .	 -	 , 0.00%	 30,000.00

HVAC Drops & Diffusers 	 ,	 13,000.00	 '	 ,	 -	 - ,	 0.00%	 13,00000
EMS Wiring & Devices 	 '	 12,000.00	 '	 '	 .	 ,	 -	 0.00%	 12,000.00

2.3 Baggage Claim Area & Offices
HVAC Disconnects & Removals (Cots 8-10 B-D) 	 '	 ' 60,000.00	 '	 ' '	 '	 -	 000%	 60,00000	 -

- Set Air Handling Unit #7	 -	 '	 25,000,00 	 .-	 -	 0.00%	 25000,00	 -

	SUB TOTALS	 3,429,350.00	 216,500.00	 117,550.00	 0.00	 334,050.00	 ' 3,095,300.00	 33,405.00

- Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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[s(•i iIiLIkI[.iIUt . *I 	 AlA DOCUMENT (7703

AlA Document G702 APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 7

Contractor's signed certification is attached. 	 APPLICATION DATE: 	 07/11/07

In tabulations below, amounts are stared to the nearest dollar. 	 PERIOD TO:	 06/30/07	 -

Use Coiumn ion Contracts where variabie retasage fui hue tja u'uy apply: 	 -	 ----------	 ' ARCHITECT'S PROJECT NO:	 VRH lo'o 2034

	

VRH INV. NO	 5909 R07 June
A	 B	 C	 -	 0	 E	 F	 0 	 H

	

RJ	 W	
I

ITEM	 DESCRIPTION 	 SCHEDULED	 WORK 	 MAT ERIALS	 TOTAL	 BALANCE	 RETAINAGE
NO	 - VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 — C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C -0)	 RATE)
-

	

In E)	 (NOT T14	 TO DATE
-	 .	 bORE)	 (D+E4-F)

Install Ductwork end RF-7 at MER 143	 18,000.00	 -	 000%	 18,000,00 -	 -
HVAC Piping to Al-lUff? 	 283,625.00	 -	 -	 -	 0.00%	 283625,00	 -
I3MS Wiring& Devices	 .	 32,000.00	 -	 -	 -	 -	 0.00%	 32,000.00	 -
Al-lU 47 Star-UP, Testing & Commissioning	 16000,00	 -	 _	 0.00%	 16)300,00

2.1 North End o182

West Ticketing- HVAC Demolition	 30700.00	 -	 -	 -	 0.00%	 30,700.00	 -
Ductwork Roughing - Wet Areas	 15,000.00	 -	 -	 0.00%	 15,000.00	 -
West Ticketing - Ductwork Roughing	 80000.00	 -	 -	 0.00%	 80)300.00	 -
HVAC Drops & Diffusers	 .	 20,000.00	 .	 .	 -	 -	 0,00%	 20,000.00
DM5 Wiring & Devices 	 8,400.00	 .	 -	 .	 -	 0.00%	 8,400.00	 -

2 2 South End of B2

HVAC Demolition	 30,000.00	 .	 -	 .	 - -	 0.00%	 30,000.00	 -
Ductwork Roughing	 45,000,00	 -	 -	 0.00%	 .	 45,000.00
HVAC Drops & Diffusers 	 16,000.00	 .	 -	 .	 -	 0.00%	 .	 16)300.00	 -
DM5 Wiring & Devices	 840000	 .	 -	 -	 0.00%	 8,400.00	 -

2.3 Baggage Claim Area & Offices
bEast - HVAC Sequence /ll Demolition 	 7,000.00	 -	 0.00%	 7,000,00	 -
D East - 1-IVAC Sequence ft I-Installation 	 20,000.00	 - -	 -	 -	 0.00%	 20,000.00	 -
HVAC Piping	 173,625.00	 . -	 -	 0,00%	 173,625.00	 -

D East - HVAC Sequence 02 	 20,000.00	 -	 -. -	 -	 0.00%	 20,000.00	 -
Ductwork Roughing	 40,000.00	 -	 -	 0.00%	 40,000.00	 -
0 East - 1-IVAC Sequence #3 	 35,000.00	 -	 .	 .	 -	 0.00%	 35,000.00	 -
Set Air Handling Unit 95 & 6	 58,000,00	 -	 -	 0.00%	 58,000.00	 -

HVAC Drops & Diffusers 	 4,000,00	 -	 -	 0.00%	 4,000.00	 -

BMS Wiring& Devices	 .	 70,000.00	 -	 -	 0.00%	 70,000.00	 -

2.5 South Substation Area & Corridor
Ductwork Roughing	 . 50,000.00	 .	 -	 -	 0,00%	 50,000.00	 -

2.6 East 112 Ticketing Oversise Bag	 -
East Ticketing - HVAC Demolition 	 30,000.00	 -	 -	 0.00%	 30,000.00	 -
East Ticketing - Ductwork Roughing	 60000.00	 .	 -	 -	 0.00%	 60,000.00	 -

East Ticketing, I-P/AC Drops & Diffusers 	 13,000.00	 -	 -	 0,00%	 13,000.00	 -

East Ticketing DM5 Wiring & Devices 	 12,000.00	 -	 -	 -	 0.00%	 12,000.00	 -
3.1 North Substsrion Generator, Emgr, Swilchgear    	 __________

	

SUB TOTALS	 11195,750.00	 0.00	 0.00	 0.00	 0.00	 - 1,195,750.00	 0.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMENTG7O3

AM Document 0102, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 7

Contractor's signed certification is attached. 	 APPLICATION DATE:	 07/11/07

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO;	 06/30/07

Use Column i on Contracts where variable retaina ge for line items may apply,... 	 .	 -	 - -	 ARCHITECT'S PROJECT NO; - - -VRH Job 2034	 -

	

VRH INV, NO	 5909 R07 June

A	 B	 C	 0	 I	 E	 F	 13 	 H	 I
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE -	 RETAINAOE
NO,	 VALUE	 FROM PREVIOUS	 TIltS PERIOD	 PRESENTLY	 COMPLETED	 (0+ C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C -0)	 RATE)
in E)	 (NOT IN	 TO DATE

	

D OR E)	 (D+E+F)

Exist MER 04 HVAC Removals 	 16,00000	 -	 -	 0.00%	 16,000.00	 -

Exist MER 44 Supply Fan & Duct Riser 	 I6,000.00	 -	 -	 0.00%	 16,000,00	 -

Install Louver & Generator Exhaust 	 10,000.00	 .	 -	 -	 000%	 10,000.00	 -

3.2 Final B2 Lobby
I-IVAC Demolition	 22,000.00	 -	 0.00%	 22,000.00

HVAC Piping	 28,000.00	 -	 0,00%	 28,000,00

Ductwork Roughing	 33,00000	 -	 0.00%	 33,000.00	 -

HVAC Drops & Diffusers	 15,000.00	 -	 -	 0,00%	 15,000.00	 -
EMS Wiring & Devices	 8.40000	 .	 .	 -	 0.00%	 8,400.00	 -

3.3 Street Mod'ns / Closures & DM5 Rems
Final Ductwork at EMS Closure Areas 	 9,000.00	 -	 .	 -	 0.00%	 9,000.00	 -

3.4 SE I Lobby, Escalators E3/E4
Install 1-IVAC Supply & Return 	 80,000.00	 -	 .	 -	 0,00%	 80,000.00

Ductwork Roughing	 86,000.00	 -	 0:00%	 86,000.00

HVAC Drops & Diffusers 	 25,000.00	 -	 -	 0.00%	 25,000.00
EMS Wiring & Devices	 8,500.00	 .	 -	 -	 0.00%	 8,500.00

15 EMS Eels IB4,MER 4, Loading Dock 	 .	 -
Install HVAC Eq'I in MER 44 (inc AHU s 8&9	 90,000,00	 -	 -	 0.00%	 90,000.00

l-IVAC Piping in MER 1 1 4	 60,001100	 -	 -	 0.00%	 60,000.00
Install HVAC Piping for AC Units #1 & 92	 50,000.00	 ,	 -	 -	 0,00%	 50,000.00
Ductwork Roughing in MER 04 	 80,00000	 -	 .	 -	 0.00%	 80,000.00	 -
Ductwork Roughing BeIw MER 94 & Cot A	 30,000,00	 .	 .	 -	 .	 -	 0.00%	 30,000.00	 -

Install Louvers at Cot. A 	 16,00000	 .	 -	 .	 .	 .	 -	 0.00%	 16,000.00
EMS Wiring & Devices in MER 44 	 66,000,00	 .	 -	 -	 0.00%	 66,000.00

3.6 HVAC System Testing & Balancing
1-IVAC Final Testing & Balancing 	 25,000.00	 .	 0.00%	 25,000.00

44	 Electrical
Submittal -Supporting Devices	 1,200.00	 1,200.00	 - .	 .	 1,200,00	 100.00%	 -	 120,00

Submittal -Raceways	 1,350.00	 1,350.00	 .	 1,350.00	 100.00%	 -	 135.00

Submittal -Underground Conduit	 .	 .	 1,350.00	 1,350,00	 1,350.00	 100.00%	 .	 -	 135,00

Submittal -Boxes &.Fittings . ,	 '	 1,350.00	 1,350.00	 1,350LOO	 100.00%	 -	 135.00

Submittal -Splices Teminations ' 	 .	 1,200.00	 1,080,00	 -	 1,080.00	 90.00%	 120.00	 108.00
- Submittal -Wire-XFIHW, #12 AWO-750MCM	 1,350.00	 270.00	 -	 210,00	 20.00%	 1,080.00	 21.00

SUB TOTALS	 781,700.00	 6,600.00	 0.001,	 0.00	 6,600.00	 775,100.00 -	 660.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

Page 14of 19



CONTINUATION SHEET -	 AlA DOCUMENTG703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 7

Contractor's signed certification is attached, 	 APPLICATION DATE: 	 07/11/07 -

In tabulations below, amounts are staled to the nearest dollar, 	 -	 PERIOD TO:	 06/30/07

Use Column ton Contracts where variable retainage for line items ma y ariply.	 ,.	 -	 -	 A9.CISLTECT S PROjECT prO	 vRn job 2034
	VEIl INV. NO	 5909 R07 June

A	 B	 C	 0	 E	 F	 -'	 0	 '	 H	 I
I ISM	 DESCRIPTION WORK	 ScHEDULED	 WORICCOMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAINAGE
NO.	 VALUE	 FROM PREVIOUS	 TIIISFERIOD	 PRESENTLY	 COMPLETED	 (0'C)	 TOFINISH '	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C - 0)	 RATE)
(D E)	 (NOT IN	 TO DATE

	

DOE E)	 (13-FE+F)
Submittal -Dry-TypeXFMRS 	 .	 1,350,00	 1,350.00	 '	 1,350.00	 100,00%'	 335,00
Submittal 'North Temp.SWOR (Package) 	 1350.00	 1,350.00	 -	 1,350,00	 100,00%	 -	 135.00
Submittal -South Temp.SWOR(Package) 	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -	 135.00
Submittal 'Panelboanis	 -	 .	 1,350.00	 1,350.00	 1,350.00	 100,00%	 -	 135.00
Submittal -60A,600VNEMAI Disconnect 	 1,350.00	 , '1350.00	 -	 1,350.00	 100,00%	 . -	 35.00
Submittal .200A, 600V NEMAI Disconnect 	 1,350,00	 '	 1,350.00	 -	 1,350,00	 100,00%	 -	 135.00
Submittal -400A, 600V NEMA I Disconnect 	 1,350,00	 1,350,00	 -	 ,	 2,350,00	 300.00%	 -	 135,00
Submittal 'North Generator (Package) 	 ..	 1,350,00	 ,	 1,350.00	 '	 1,350.00	 100.00%	 -	 135.00
Submittal -South Generator (Package) 	 1,350.00	 3,35000	 1,350.00	 100.00%	 ,	 -	 - 135,00
Submittal 'Cnttl Pnla IENCL/CAB/Tenn Boxes 	 1,350.00	 -	 -	 0.00%	 1,350.00	 -
Submittal -WiringDevices 	 1,200.00	 1,080.00	 -	 1,080.00	 90.00%	 120.00	 108.00
Submittal 'Light Fixtures (PackagesO	 1,350.00	 135.00	 540.00	 475,00	 50.00%	 675.00	 67.50
Submittal 'Fire Alarm (Package) 	 1,350.00	 '	 -	 0,00%	 1,350.00	 -
Submittal' Public Address Sirs (Pkge) 	 3.350,00	 -	 -	 0.00%	 1,35000
Submittal -Fire AlarnilPub Addis Sys Chi	 1,350.00	 675.00	 - .	 675.00	 50,00%	 675.00	 67.50
Submittal -North SWOR (Package)	 .	 3,350.00	 -	 . '	 -	 0.00%	 1,350.00	 -
Submittal -South SWOR (Package)	 .	 1,350,00	 -	 -	 0.00%	 1,350.00
Procure -Raceways	 .	 42,725.00	 4,273,00	 4,27100	 8,545,00	 20.00%	 34,180.00	 854,50
Procure -Underground Conduit 	 42,725.00	 - .	 .	 -	 0.00%	 42,72500
Procure 'Boxes & Fittings 	 42,725,00	 '	 -	 0.00%	 42,725.00
Procure 'Splices Tensinations	 .	 .	 42,725,00	 -	 ,	 -	 0,00%	 42,725.00	 -
Procuiel -Wire-XFIHW, 912 AWG-750MCM	 42,725.00 .	 .	 .	 -	 0.00%	 42,725.00
Procure -Dmy-Iypc XFMRS	 42,725.00	 -	 -	 0.00%	 42,725,00	 -
Procure -60A, 600V NEMA? Disconnect 	 42,725.00	 ,	 .	 -	 0.00%	 42,725,00

Procure -200A, 600V NEMAI Disconnect 	 42,725,00	 -	 -	 0,00%	 42,725,00

Procure -400A, OOOV NEMAI Disconnect 	 42.725,00	 .	 -	 -	 0.00%	 42,725.00	 -

Procure 'Wiring Devices	 42,725.00	 - 	 '	 0,00%	 42,725,00

Procure -Panelboards	 739,078.00	 '	 '	 . 0.00%	 739,078.00
Procure -Cmitrt Puts /ENCL/CABfTenn Boxes 	 42,725,00 '	 '	 '	 -	 0.00%	 42,725.00 -
Procure-Light Fixtures(Packageso , 	 -	 516,625.00	 -	 ,	 -	 .	 .	 .	 -	 ,	 0.00%	 - 516,625.00	 . -
Procure -Fire Alarm (Package)	 39,000,00	 '	 .	 -	 .	 -	 0.00%	 39,000,00
Procure- Public Address Svs (Pkge) 	 72,500,00	 '	 ,	 -	 0.00%	 72,500.00	 -

- Procure 'Fire Alarm/Pub Addis Sys Cbl 	 42.725,00	 -	 -	 0.00%	 42,725.00

SUB TOTALS	 .	 1,902,103.00 '	 15,633.00	 7,512.00	 0.00	 23,125-00 	 1	 1,879,578.00	 2,312.50

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 -Certification of Document's Authenticity
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CONTINUATION SHEET	 A/A DOCUMENT 0703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 7

Contractor's signed certification is attached.	 .	 APPLICATION DATE:	 07/I 1/07

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 06/30/07

Use Column Ion Contracts where variable relainage for line items may apply'. 	 -ARCHITECT'S PROJECT NO: . VRH Job 2034	 -

	

_______________ 	 VRH INV, NO 5909 R07 Tune

A	 13 -.	 .	 C	 D	 E	 F	 U	 ____	 H	 I	 I
ITEM DESCRIPTION OF WORK	 SCHEDULED	 -	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE	 REI'AINAOE
NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD -	 PRESENTLY	 ,COMPLETED	 (U + C)	 TO FINISH	 (IF VARIABLE

APPLICATION	 ,	 STORED	 AND STORED	 (C-U)	 RATE)
-	 (D+E)	 (NOT IN	 TODATE	 -

-	 ,	 DORE)	 (Dt-E+F)

Procure 'North Temp SWOR (Package)	 411,300.00	 .	 '	 - .	 0,00%	 411,300.00	 -
Procurel -South Temp.SWOR (Package)	 41,30000	 .	 -	 -	 0,00%	 411,300.00	 -
Procure -Noah SWOR(Package)	 524,551.00	 .	 -	 .	 0.00%	 524,551.00
Procurel 'South SWUR (Package) 	 524,551.00	 '	 -	 0,00%	 524,551.00	 -
Procurel -North Generator (Package) 	 918,565.00	 -	 -	 -	 0.00%	 911,565,00

Procure] -South Generator (Package) 	 1,753,630.00	 -	 -	 0,00%	 1,753,630.00

Stage 11.2 SM Electric Mobilizes	 .	 293,500,00	 234,800.00	 58,70000	 293,500.00	 100.00%	 -	 -	 29,350.00
1.2 Install Temporary Lighting	 27,331.00	 2,86500	 -	 21.865,00	 80.00%	 5,466,00	 2,186.50
1.2- Electrical Roughing (ElectricalO 	 643,08100	 .	 -	 .	 -	 000%	 643,083,00	 -

1.2- Electrical Roughing (Fire Alarm Public Address 	 -	 321,542.00	 -	 -	 0.00%	 321,542.00	 -
1.2- Electrical Wining (Fixture & Devices) 	 643,083,00	 -	 -	 0.00%	 643,083,00	 -

1.2- Electrical Wiring (Fire Mann Public Address	 321,542,00	 -	 -	 -	 0.00%	 321,542,00	 -

1.3 . EIec,Disconnects&Removals 	 245,979,00	 137,748.00	 ' 	 137,748.00	 55.00%	 108,231.00	 13,774.80
1.3. Elec.Raceways, Fixt,s Devices, Coon MER 143	 160,771.00	 .	 0.00%	 160,771,00	 -
1,6 - Manholes .EIee,Ductbaiiks under Roadway 	 241,156,00	 --	 .	 0.00%	 24 1,-156.00

.1.6 - Pull Cable Ductbanks under Roadway .' 	 128,617.00	 -	 .	 0.00%	 128,617.00	 -
Stage 2 2.Elcclrical Disconnects & Removals West Area 	 168,813,00	 28,691.00	 55,709.00	 84,407,00	 50,00%	 84,406.00 -	 8,440.70

2.1 West Ticketing Electric Disconnects& Rethovals 	 20,893.00	 11,909.00	 -	 11,909,00	 57,00%	 8,984.00	 1,190.90
2.1 West Ticketing Electrical Roughing	 62,678,00	 '	 -	 -	 0.00%	 62,678.00	 - -
2,1 West Ticketing Elce.Wiring & Fixtures 	 41,785.00	 -	 -	 0.00%	 41,785.00
2.1 West Ticketing Fire Alms/Pub Addrs Sys 	 -	 33,428,00	 -	 . ,	 .	 -	 0.00%	 33,428.00	 -
2.2 Electric Disconnects & Removals	 -	 -	 33,428,00	 -	 .	 .	 0.00%	 -	 .	 33,428.00	 -	 -
2,2 Eelctrical Roughing	 41,785.00	 .	 -	 0.00%	 41,785.00	 -
12 Electrical Wiring & Fixtures	 .	 41,785.00	 -	 .	 -	 0.00%	 48.785,00	 -

2.2 Electrical Wiring Fire Alrm/Pub Addis Sys 	 25,071,00	 .	 -	 -	 '	 000% -	 25,071.00
2.3 Install Temporary Lighting	 -	 88,757,00	 4,127.00	 1,500.00	 5,627.00	 30.00%	 13,130.00	 562.70
23 0 'East-Relocate Lighting Fixtures	 -	 8,357.00	 '	 -	 0.00%	 -	 8,357.00	 -	 -

2.3 Electrical Roughing	 167,141,00	 -	 -	 -	 0.00%	 167,841,00	 -

2.3 EIec,Wiring,Fixtures & Devices 	 125,356,00	 -	 -	 0.00%	 125,356.00	 -
2.3 Electrical Wiring Fire Alnin/Pub Addis Sys 	 -	 83,571.00	 -	 -	 -	 -	 0.00%	 83,571,00
2.5 South Parking Lot Electrical Ducwank 	 -	 -	 25,071.00	 -	 -	 0,00%	 25,071.00	 -
2.5 Deliver Temp.SW/CT/SWGRTJSWEID T-S 	 8,357.00	 -	 -	 0:00%	 8,357.00	 -
2.5 Set TempSW/CT/SWORT/SWEDT-S 	 15,714,00	 .	 -	 .	 -	 0.00%	 16,714.00	 -

	

-SUB TOTALS	 8,493,491.00	 439,147i10	 115,909.00	 9.00	 555,056,00 	 1	 7,938,435.00	 55,505.60

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET . 	 A/A DOCUMENT G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 7'
Contractors signed certification is attached. 	 .	 .	 APPLICATION DATE!	 07111107

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 06/30/07	 -- -

Use Column 1 o Contracis where variable rcsainagc for line teats nay apply.---------	 ' '"ARCI-IITECT'S PROJECT NO:	 VRHJbb 2034 -.
-	 VREI NV. NO	 5909 R07 June

A	 B	 -	 C	 -	 0	 E	 F	 0	 H	 -
TFTM	 DESCRIPTION OF WORK	 -	 SCHEDULED	 . WORK COMPLETED	 MArEIURES	 TOTAL	 BALANCERE'I'AINAOE

NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0	 TO FINISH	 (IF VARIABLE
-	 APPLICATION	 - STORED	 AND STORED	 (C - U)	 RATE)

	

(0+23)	 (NOTIN	 TO DATE

-	 .	 DORE)	 (D+E+F)

25 Inst Temp Cond/Cable & Term-Temp SW/CT/SW 	 62,678.00	 -	 -	 .	 -	 .	 -	 - -	 0,00%	 62,678.00	 -
2.5 Inalall Temp CondlCable to Splice Box 	 83,571.00	 -	 -	 ,	 .	 -	 0.00%	 83,571.00	 -
2.5 P'cn Outage & Tern Temp Equip & Spice Boxes 	 20,89100	 -	 -	 ,	 -	 0,00%	 20,893.00	 -
2.5 Rem SWER & SWBD	 12,536,00	 -	 .	 -	 - 0,00%	 12,536.00	 -
2,5 Rem.Exist Conduit 	 20,893,00	 -	 .	 -	 (100%	 20,893.00	 -
2.5 Deliver New SWOR SA & SWDD Al	 12,536.00	 '	 -	 -	 0.00%	 . 12,536.00
2.5 Setr New SWOR SA & SWBD Al	 12,536.00	 .	 -	 .	 -	 0.00%	 -	 12,536,00	 -
2.5 Install Cond/Cable Term SWOR SA/SWBD Al 	 54,321.00	 -	 -	 0.00%	 54,321.00	 -
2,5 Install Cable to New SWBD Alto Spice Boxes	 20,89100	 -	 -	 0.00%	 20,893,00	 -
2.5 For Outage & Tern New SWbd Al & Spice Boxes 	 20,89300	 ,	 .	 .	 -	 0,00%	 20,89100	 -
2.5 Install Temp Cond/Cable to Splice Box	 .	 83,571.00	 -	 -	 -	 0,00%	 83,571.00	 -
15 Pwr Outage & Tern Temp Equip & Spice Boxes	 20,89100	 -	 -	 0.00%	 20,89100	 -

2.5 Rem Exist SWGR & SWBD 	 12,536.00	 -	 -	 0,00%	 12,536,00	 -
2,5 Rem Exist Conduit	 --	 20,893,00	 -	 -	 0,00%	 20,893,00	 -
2,5 Deliver New .SWOR SB & SWBDBI 	 12,536.00	 - -	 .	 -	 0.00%	 12,53600	 -
2.5 SeIr New SWUR SB & SWBD HI 	 12,536.00	 -	 -	 0.00%	 12.536,00	 -
2.5 Install Cond/Cable Term SWUR SB/SWBD HI	 54,321.00	 -	 -	 0.00%	 54.321,00	 -
2.5 Install Cable to New SWBD Bite Spice Boxes	 20,893.00	 -	 -	 0.00%	 20,893.00	 -
2:5 Pwr Outage & Tern New SWbd HI & Spice Boxes 	 20,893.00	 -	 -	 0.00%	 20,893.00	 -
2.5 Lighting Fixtures &WIRINO at South Corridor 	 20,893.00	 -	 0,00%	 . 20,893.00	 . -
2.5 Electrical Wiring Fire Alum/Pub Addis Sys	 41,785.00	 ,	 -	 -	 0,00%	 41.785,00
2.6 East Ticketing Electric Disconnects & Removals 	 .	 16,714.00	 -	 -	 0.00%	 16,714.00
2.6 East Ticketing Electrical Roughing	 41,785.00	 -	 -	 0.00%	 41,785.00	 -
2.6 East Ticketing Etec.Wiring & Fixtures	 41,785.00	 -	 -	 0.00%	 42,785.00	 -

. 2.6 East Ticketing Fire Alnn/I'uh Addis Sys 	 -	 29,250.00	 -	 '	 0.00%	 29,250.00	 -
2.12 Electrical Feeders to EMR	 41,785.00	 .	 -	 0.00%	 41,785.00
3.1 Deliver Temp.SW/CTISWGR TISWBD T-N 	 8,73100	 -	 .	 -	 0.00%	 8,733.00	 -
3.1 Deliver New .Gen Set North 	 13,098.00	 -	 -	 0.00%	 13.098,00	 -
3,1 Deterrn & Remove Exist Gen Set & Equip 	 43,662.00	 -	 -	 0.00%	 43,662.00	 -
3.1 Set Temp SW/CT/SWORT/SWBD T-N	 17,465.00	 . .	 -	 0.00%	 17,465.00

3.1 Install New .Oen Set & Equip. 	 -	 21,831.00	 -	 -	 0.00%	 21,831.00	 -
3,1 lost Temp CondlCable & Term-Temp SW/CT/SW 	 65,494,00	 .	 -,	 .	 -	 0.00%	 65,494.00	 -

- 3.1- Install New ConduitfCablcllTernss 	 7,465.00 	 .	 -	 0.00%	 171465.00	 -

SUB TOTALS	 1,002,567.00
	

0.001	 0.001	 0.00	 0.00 	 1	 1,002,567.00	 0,00

Users may obtain validation of this document by requesting of the license a completed-AlA Document D401 - Certification of Document's Authenticity
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AlA DOCUME/'JTG703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 7

Contractors signed certification is attached. 	 APPLICATION DATE:	 07111/07

In tabulations below; amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 06130107

Use Column Ion Contracts where variable retainage for line items may apply. 	 -ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRI-1 INV. NO	 5909 R07 June

A	 B	 -	 -	 C	 -	 -	 -	 0	 E	 F	 0	 14	
1-iTfli	 - DESCRIPTION OF WORK	 SCHEDULED	 - WORK COMPLETED	 MATERIALS.	 TOTAL	 5'.	 - BALANCE	 RETAINAGE

NO.	 VALUE	 FROM PREVIOUS - THIS PERIOD	 PRESENTLY	 COMPLETED	 (OC)	 TOFINISH
	

(IF VARIABLE
- -	 -	 APPLICATION	 - STORED	 AND STORED	 (C - 0)	 -	 RATE)

- In E)	 -	 (NDTIN	 TO DATE	 -
-	 -	 -	 DOES)	 - (D+E+F)

3.1 Install Temp Cond/Cable to Splice Box	 - 87,325.00	 -	 ,	 -	 0,00%	 -	 87,325.00

Ti Pwr Outage & Tern Temp Equip & Spice Bdxes 	 21,831,00	 -	 -	 0.00%	 21,831.00	 -
11 Rem Exist SWOR & SWBD	 13,099.00	 -	 -	 -	 0,00%	 13,099900	 -

3.1 Rem Exist Conduit	 - -	 21,831.00	 -	 ,	 -	 0.00%	 21,831.00	 -

11 Deliver New .SWOR NA & SWBDA2	 13,09900	 -	 -	 .	 -	 . 0.00%	 13,099,00	 -

it Sets New SWOR NA & SWBD A2	 '	 13,099.00	 ,	 -	 0.00%	 13,099.00

3_I install Cond/CableTerm SWOR NA/SWBDA2	 56,761.00	 -	 - -	 0.00%	 56,761,00	 -

31 Install Cable to New SWBD A210 Spice Boxes 	 21,831.00	 .	 0900%	 21,831.00	 -

31 Pwr Outage & rem New SWbd AZ & Spice Boxes	 21,831.00	 .	 .	 .	 -	 0.00%	 21,831.00	 -

3.1 Install Temp Cond/Cable 10 Splice Box	 87,325.00	 -	 .	 -	 0,00%	 87,325,00

3.1 Pon Outage & Ten, Temp Equip & Spice Boxes 	 21,831 00	 -	 ,	 -	 0.00%	 21,831.00

3.1 Rem Exist SWOR & SWBD	 '	 13,099,00	 -	 -	 0.00%	 13,099.00	 -

ii Rem Exist Conduit	 21,831,00	 ,	 -	 -	 0.00%	 21,831.00

3.1 Deliver New .SWOR NB & SWBD B2	 13.099,00	 -	 -	 - 0,00%	 13,099,00

11 Set New SWOR NB & SWBD 132 	 13,099.00 - .	 -	 ,	 -	 0.00%	 13,099,00	 -	 -

3.1 Install Cond/Cuble Temi SWOR N'b/SWBD 132 	 -	 56,761,00	 '	 - -	 -	 -	 0.00%	 56.761,00

3,1 Install Cable to New SWBD B2to Spice Boxes 	 ' ,	 21,831,00	 -	 -	 0.00%	 21,831.00
3,1 Pwr Outage & Tern New SWbd B2 & Spice Boxes 	 ',	 21,831.00	 -	 -	 0.00%	 21,831.00	 -

3,2 Electric Disconnects & Removals 	 43.662,00	 .	 -	 -	 0,00%	 43,662900	 -

3.2 Eelctrical Roughing	 53,395.00	 ,	 - .	 .	 -	 '	 0.00%	 53,395900

3.2 Electrical Wiring & Fixtures	 43.662,00	 - -	 '	 0.00%	 43,662,00

3.2 Electrical Wiring Fire Alma/Pub Addis Sys 	 '	 .26,I97.00	 -	 -	 -	 0,00%	 ,	 26,197.00

3.2 Finish Painting	 -	 '	 7,465.00	 '	 .	 -	 0,00%	 17.465,00	 -

3,3- Final Electrical at BUS Closure Areas 	 '	 43,662.00	 .	 -	 0900%	 43,662.00

34 Eelctrical Roughing	 -	 .	 174,650,00	 -	 -	 0,00%	 174,650.00

34 Electrical Roughing Fire Alma/Pub Addrs Sys 	 87,325,00	 -	 - 	 0,00%	 87,325,00	 -

3.4 Electrical Wiring & Fixtures & Devices	 183,382,00	 -	 -	 0.00%	 183,382,00

3.4 Electrical Wiring Fire Alinh/Pub Addis Sys	 87,325.00	 -	 -	 0,00%	 87,325,00

3.5 Eelctrical Removals & Relocations DM5 	 -	 65,494.00	 -	 .	 - -	 0.00%	 65,494.00	 -

15 Eelctrical Equip. & Raceways in MER 94	 65,494.00 -	 -	 -	 0.00%	 65,494.00	 -

3.0-Deliver New Gen Set South	 43,662.00	 -	 .	 -	 0.00%	 43,662.00

3.10- Determ & Remove Exist Gen Set & Equip. 	 43,662.00	 -	 -	 0.00%	 43,66100	 --

3.10-Install New Gen .Set & Equip	 '	 65,494.00	 -	 -	 -	 0.00%- - 65,494.00	 -
3.10- Install New Conduit'Cable//Temis 	 .	 65,494.00	 -	 -	 0.00%	 65,494.00	 -	 -

SUB TOTALS	 .	 1,651,439.00	 0,00	 0.00	 0.00	 0.00	 -	 1,651,439.00	 0.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401- Certification of Document's Authenticity	 'I
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: CONTINUATION SHEET	 '4r4nnriIü/wnHn?

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 7
Contractor's signed certification is attached. 	 APPLICATION DATE: 	 07/11/07
In tabulations below, amounts are stated to the nearest dollar. 	 .	 .	 PERIOD TO:	 06/30/07
Use Column Ion Contracts where variable retainage For line items may apply.	 ARCHITECT'S PROJECT NO: 	 VRI4 Job 2034

-	 -	 VRH INV. NO 5909 R07 June
A	 B	 C	 -D	 I	 E	 P	 0	 H	 -1

ITEM	 DESCPJPTIONOPWORK 	 SCHEDULED	 WORK COMPLEFED	 MATERIALS	 .TOTAL	 BALANCE	 RETAtNAOE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 -i-C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C 0)	 RATE)
(OtE)	 (NOT IN	 TO DATE

DORE) .	 (D4E-IF)

	

CONTRACT AMOUNT	 53,200,000.00	 2,917,107.08	 948,936.00	 0.00	 3,866,043.08	 . 7.27%	 49,333,956.92	 386,604.32
P&P Bond	 343,560.00	 343,560.00	 -	 343.560,00	 100.00%

Co#I	 0.00	 -	 -	 -	 -
Co#2	 .	 0.00
Co43	 0.00
Co#4	 0.00
CoilS	 0.00
CoffG	 0.00
Co#7	 0.00
Co/Il	 .	 0.00
C049	 0.00	 -

Co/HO	 0.00
Co/Ill	 0.00
Coffl2	 .	 0,00	 -	 .	 -
Co#13	 0,00	 -
Co1114	 0.00
CoillS	 0.00
Co#16	 0.00
Co417	 0.00
Co/Ill	 0.00	 -

Total Change Order	 '	 0.00	 -	 -	 -	 .	 -	 -

- CONTRACT TOTAL TODATE	 53,543,560.00	 3,260,667.08	 948,936.00	 0.00	 4,209,603.08	 7.86%	 49,333,956.92	 386,604.31

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 -Certification of Document's Authenticity

— /$z
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PA 326	
The Port Authority of New York and New Jersey

1-76	 241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Payment No 7	 Contract Number EWR-264.003	 Sheet	 2 of 2
Purchase Order No. UEWR264003

Approximate work performed to	 6/3012007
TYPE
TOTAL ESTIMATED AMOUNT 	 ESTIMATE OF WORK PERFORMED	 TOTAL AMOUNTS

ORDER
NO. PAOC TYPE TOTAL ESTIMATED AMOUNT 	 THIS ESTIMATE - PAID TO DATE	 THIS ESTIMATE	 TO DATE

1	 3 LS -	 59,046.00	 0 OZ, J-QfF/ 	a4&OO 1

	

0%	 0%	 -

	

AMOUNTS CARRIED FORWARD 	 946-O	 52a4eTom

	

to__oo	 to_so



'cMO-6 (1199)

STATEMENT OF PAYMENTS

TO MIW/DBE SUBCONTRACTORS/LESSORS/SUPPLIERS

Contract No. EWR-264.003 	 Period Reporting: _6-01- 07 to 6-30-07

Contract Title: Term B. Modernization Program Lower Level 	 Payment AppI. #:	 7
Expansion & B-i Vertical Circulation

Contractor:VRHConstructionCorp.2034 	 %ProjectCompleted: _7.27%

	

(Indicate)	 ESTIMATED	 column A	 4 column B	 = column c

	

MBE	 TOTAL	 AMOUNTSPAID

	

WBE	 SUBCONTRACT	 Prior	 This	 Cumulative
SUBCONTRACTOR NAME	 DBE	 AMOUNT	 Statement	 Statement	 To-Date

RISAMANAGEMENTCORP	 WEE	 260000.00	 0.00	 0.00	 0.00
FINE PAINTING& DECORATING CO. 	 MBE	 126600.00	 0,00	 0.00	 0.00

SIGNS&DECALS	 MBE	 270500.00	 0.00	 0.00	 0.00
MAZZOCCI-IlWRECHINGINC. 	 WEE	 838,000.00	 78525.00	 34,650.00	 113,175,00

CAROLHARDYMECHANICAL	 WBE	 3700,000.00	 4500,00	 0.00	 4,500.00
ARTISAN TILE&MARBLECOOFNJ	 WBE	 48,790.00	 0.00	 0.00	 0.00

TURTLE&HUGHES(MATERIAL) 	 WBE	 1200,000.00	 0.00	 aoo	 0.00
D-STARWATERPROOFERS	 MBE	 48,000.00	 0.00	 aoo .0.00

Totals . 	.	 6,491,890.00	 83025.00	 34,650.00	 117675.00

	

(Indicate)	 TOTAL	 AMOUNTS PAID

	

MBE	 AMOUNT	 {A...n==*"t osp7T,.EO%a,dwb.Isbytlthw)

	WBE	 SUPPLIER	 Prior	 This	 Cumulative

	

DBE	 AGREEMENT	 Statement	 Statement	 To-Date

SUPPLIERS/LESSORS

N/A

Date Prepared	 . .	 7/11/2007	 The Port Authority of NY & NJ

Prepared by:	 Frank W.Hurley_7"	Resident Engineer's Office,

Title:	 'Chief Financial 9fflev2 >" " 	Date Receive 1/H107
Officer's Signature:•	 :	 Reviewed By:____________________

Titie:wvt c-fr



.1

•	 THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

BUC KS LIP

TO:	 Felicia Butts-Daniels, Zip 76, Room 238
FROM:	 Dawn Haines, EWR, CIA, Bldg. 74
DATEi	 August 22, 2007.
SUBJECT: CONTRACT EWR-264S03 - APPLICATION NO.8

cc:	 File

Please find attached, Contract EWR-264.003, Payment Application No. 8
with accompanying documents (MEUR's, Certificate of Payment to All
Subs and Suppliers & Prevailing Wage Certification),

• .	 Please forwdrd for processing and payment.

I



Application for Payment No.

Contract EWR 2(C'4'00'5

5Date First Received

Date Received in Acceptable
Form

ATTACHMENTS

a) Monthly Utilization Report
(MEUR)

Monthly Utilization Report
compares favorably with daily
monitoring of the labor force.

b) Certification of Payment
made to M/W/DBE

Copy of (h) sent to Pam Parlor

c) C/O Payment Application
Detail;

d) T&M Work Backup

• INCLUDED	 COMMENTS/DATE
RECEIVED

NO

_•-----	 ••	 -
C.'

signature

NO	 f/c7
YES	 NO

N/A	 $fb/o7
YES

On File	 I
e) Trade Payment Breakdown	 YES	 NO	

J H/Ol
Substantiating work completed

1) Certified Payrolls 	 ReceivedHe	 / y<

ar
If certified payrolls are required by contract, a check is to be made of the wages
paid against the prevailing wage in the area.

A check has been made and no discrepancies are apparent.
,_-Signaure

g) Certification of Payment of 	 R 	 He _L_jf4S.5{QL
Prevailing Wage Rate Required	 E O
by Contract
Note: if items a) & Ta) are not included in the Application for Payment package, or
if itemsQ or g) are not on file, the Resident Engineer shall furnish a written
explanation for the reasons.	 -



09 9924 6A

P4334	 The Port Authority of New York and New Jersey
233 Park Ave South, 7th Floor

New York N.Y. 10013 	 SHEET	 1	 OF	 2
DATE PREPARED	 8/912007

APPLICATION FOR PAYMENT
CONTRACTED. EWR'264.00T 	 UEWRZ64003	 DATED	 November 14, 2006	 PAYMENT NO.	 B

CONTRACTOR VET'! Construction Corp. Job No. 2034	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
VRH Invoice! No. 5931(R08)July	 Approximate work performed to 	 July 31, 2007

APPROXIMATE QUANTITIES
liars	 DESCRIPTION OF WORE	 UNIT	 This	 Total for Free.	 UNIT PRICE	 AMOUNT
No.	 Applicatian	 Application	 Total to Date

1	 Performance and Payment Bond	 L. S.	 0,00	 343,560.00	 343,560.00	 343,560.00	 343,560.00

2	 Unclassified Work	 L. S. 1,017,103.00 3,866,043,08 4,683,151,08	 53,200,000,00	 4,883,151.08

'3	 .	 '	 .	 -	 0.00

4

5

6

8

9

10

11

12'

13

14

15

16	 .

	

TOTAL APPLIED FOR, TO DATE:	 5,226,711.08

Less tO Ii.	 retained as per contract	 MAX I
	

488,315.11

	

Balance to date:	 4,736,390.97

	

Less advances under previous applications: 	 3,822,998.77

	

To be advanced this application: 	 915,337.20

CHANGE ORDERS o,,rsetashe,I)

Total to date: $	 19,485,18
Lean: Previously advanced:

	

Change Order amount to be advanced on this application, 	 19,485.18

	

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy):	 934,882.18

It Is Hereby Certified that the shove quantities of work have actually been performed and that the coat plus compensation above set
forth, if any, is computed in accordance with the terms of the shove Contract on the basis of work actually performed. This lertiflcation,
d' signed by any person on behalf of ihe contractor, is made by such person in his individual capacity on the basis of his own knowledge,
as well as by the contractor. Ye"

'I'he Contractor Further Certifies (,:l,ede o,,e)

That all subcontractors and s;upphers have been paid any amounts
due from previous progress payrosrite and shall be paid any amounts
due from this progress payment: or

2. That payment has been withheld from a subcontractor or supplier
because there exists a valid basis under the subcontractor's or

I	 . supplier's contract to withold a payment dons that subcontractor
or supplier. (Attached copies of any withholding notices issued in
conjunction with this certification.)

i"ranit W. 4,iriey
'Individually and on bebIi'oftIse contractor

Chief Financial Officer
Title

ooenec'ranoae	 Recommended For Payment:
Ac C oeoaac S SQl CS

Approved For Payment:

The above estimate of qu antitic:s performed is correct and is
frons actual inspectio,s and knowledge ofwork performed.

For Comptroller
lfcontractos' is  corporation, certificate must be
signed by an officer, and if a partnership, by a partner.



The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 07/31/2007
WJR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & 61 VERTICAL

ontractor	 V.R.H. CONSTRUCTION CORP.

Start Date	 12/01/2006

Projected Completion Date 06/01/2009

Work Hours of Employees

Total	 %

	

Total All	 Sum of all	 Native	 Minority	 Minority	 Female
Trade	 Classification	 Employees Hours	 Employees Hr	 Black	 Hispanic	 Asian	 American	 Hours	 Hours	 Hours

M	 F	 M	 F	 M	 F	 M	 F	 M	 F

LL OTHER	 JOURNEY WORKER	 6500	 000	 6500	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 000

Sub Total	 65.00	 000	 65.00	 000	 -	 0.00	 0.00	 0.00	 000	 0,00	 0.00	 0.00	 0.00	 0.0	 0.0

"Aa	 ERS JOURNEY WORKER	 6,882.50	 0.00	 5,882.50	 0.00	 0.00	 112.00	 ,	 0.00	 0.00	 0.00	 0,00	 0.00	 112,00

Sub Total	 6,882.50	 0.00	 6,882.50	 0.00	 0.00	 112.00	 0.00	 0,00	 0.00	 0.00	 0.00	 -	 11200	 1.8	 0,0

EMENT	 JOURNEYWORKER	 180.00	 0.00	 180,000.00	 0.00	 0,00	 0,00	 0_00	 0.00	 0.00	 0.00	 0,00

4ASONS
Sub Total	 180.00	 0,00	 180.00	 0,00	 0.00	 0.00	 0,00	 0,00	 0,00	 '	 0.00	 0.00	 0.00	 0.0	 0.0

)OCK	 JOURNEY WORKER	 284.50	 0.00	 284.50	 0.00	 , 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00

IUILDERS
Sub Total	 284.50	 0.00	 284.50	 0.00	 0.00	 0.00	 0,00	 0,00	 0.00	 0.00	 0.00	 0.00	 0.0	 0,0

ELECTRICIANS APPRENTICE	 1,649.00	 0.00	 1649.00	 5.00	 0.00	 80.00	 0,00	 0.00	 0.00	 0.00	 0.00	 85.00

Sub Total	 1,849.00	 0,00	 1,649.00	 5.00	 0.00	 80.00	 0.00	 0.00	 0,00	 0,00	 0,00	 85,00	 5.1	 0.0

ENGINEER'	 JOURNEY WORKER	 454,00	 '0.00	 464.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0,00	 0.00	 0.00	 0.00

Sub Total	 464.00	 0,00	 464,00	 0,00	 0,00	 0,00	 0.00	 0.00	 0.00	 0,00	 0.00	 0.00	 0.0	 0.0

ON	 JOURNEY WORKER	 630.00	 0.00	 830.00	 0,00	 0.00	 0.00	 0.00	 0.00	 0,00	 0.00	 0.00	 0.00

VORKERS
Sub Total	 830.00	 0.00	 630.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.0	 0.0

ABORrCS	 JOURNEY WORKER	 7,964.50	 572.00	 8,536.50	 730.00	 0.00	 4,256,00	 572,00	 0.00	 0.00	 0.00	 0.00	 5,558.00

Sub Total	 7,964.50	 572.00	 8,536.50	 730.00	 0,00	 4,255.00	 572.00	 0.00	 0.00	 0.00	 0.00	 5,558.00	 55,1	 6.7

)PERATING	 JOURNEY WORKER ' 	 452,50	 0.00	 452.50	 0.00	 0.00	 0,00	 0.00	 0,00	 0.00	 0,00	 0.00	 ' 0,00
ENGINEERS

Sub Total	 452.50	 0.00	 452,50	 0.00	 0.00	 0.00	 0,00	 0.00	 0.00	 0.00	 0,00	 0,00	 0.0	 0.0

'LUMBERS	 JOURNEY WORKER	 1,159.00	 0.00	 1159.00	 0,00	 0.00	 - 0.00	 000	 -	 0.00	 0,00	 -	 9.00	 0.00	 0.00

Sub Total	 1,159.00	 0.00	 1,159.00	 0.00	 0.00	 0.00	 0,00	 0.O0	 0,00	 0,00	 0,00	 0.00	 0.0	 0.0

COVERS	 JOURNEY WORKER	 11.50	 0.00	 11.50	 0.00	 - 0.00	 -	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00

Sub Total	 11,50	 0.00	 11.50	 0.00	 0.00	 0.00	 0,00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.0	 0.0

'rintod by DAWN HAINES - WinTralc 	 Page 1

Number of Employees

Total #	 Total # of Mino
of employees	 employees

M	 F	 M

	3 	 0	 0

	

3	 0	 0

	

51	 0	 5

	

51	 0	 -	 5

	

8	 0	 -	 .0

	

8	 0	 0

	

7	 0	 0

	

7	 0	 6
	15 	 0 -	 2

	

15	 0	 2

	

4	 0	 0

	

4	 0	 0

	

9	 0	 0

	

9	 .	 0	 "- 0

	

64	 3	 44

	

64	 3'	 ,.-.	 44

	

9	 0

	

9	 0	 0

	

17	 0	 0

	

IT	 0	 0

	

1	 0	 0-

	

1	 0	 0

Stai't Print 131929



The Port Authority of NY & NJ
Monthly Employment Util ization Report

From 12/01/2006 To 07/31/2007
WR 264.003	 TERMINAL B MODERNIZATION PROGR

	
Start Date	 12/01/2006

LOWER LEVEL & 61 VERTICAL
	

Projected Completion Date 06/01/2009
ontractor	 V.R.H. CONSTRUCTION CORP.

Work Hours of Employees	 Number of Employees

Total	 %

	

Total All	 Sum of all
	

Native	 Minority	 Minority	 Female	 Total #	 Total # of Mino
'rade	 Classification	 Employees Hours	 Employees Hr

	
Black	 Hispanic

	
Asian
	

American	 Hours	 Hours	 Hours	 .	 of em ployees	 employees

	

M	 F
	

M	 F	 M	 F
	

M	 F
	

M	 F
	

M	 F	 M

FEAMFITTERS JOURNEY WORKER	 16,00	 0.00	 16.00
	

0.00	 0.00	 0.00	 0.00
	

0,00	 0,00
	

0.00	 0,00	 0.00
	

1	 0	 0

- Sub Total	 16.00.	 0.00	 - 18.00 -	 0.00	 0,00	 0,00	 0,00
	

0.00	 0,00
	

0.00	 0,00	 0,00 -	 0,0
	

0.0	 1	 0	 0

Skilled Trades	 11794.00	 0.00	 11794,00
	

5,00	 0.00	 192,00	 0,00
	

0,00	 0.00
	

0.00	 0,00	 197,00	 1.8
	

0.0	 125	 0	 7
Laborers	 7,964.50	 572.00	 6,536.50

	
730.00	 0.00	 4256.00	 572,00

	
0.00	 0.00
	

0.00	 0.00	 5,556.00	 - 65.1
	

61	 84	 3	 44

Grand Total	 19,758.50	 57200	 20,330.50
	

735.00	 0.00 1	 4,445.00	 672.00
	

0.00	 0.00
	

0,00	 0.00	 5,755.00	 28.3
	

2.8	 189	 3	 SI

--	 ...-	 .I 	 ,-	
I	 I	 I	 '-I	 I	 .

tinted by DAWN HAINES - WinTrak 	 Page 2	 .	 Start Print 13:19:29



THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

2 of 2
PROJECT TITLE	 IPRIME CONTRACTORS NAME: 	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 CONTRACT GOALS 	 ACTUAL START DATE:
Term B Modernization Program and B-i Vertical Circulation VRH Construction Corp. 	 IN THIS REPORT	 Minority	 Dec-06
EWR264.003	 ADDRESS:	 320 Grand Avenue	 Pa' Environmental 	 ZabranekyMechanical Corp. FROM:	 711/2007	 Skilled:	 30%

Englewood, NJ 07631	 Schnell Contracting	 McCann Acoustics Consi, TO:	 7/3112007	 Laborer:	 40%	 PROJECTED
LOCATION: Newark Intn'I Term "B"	 PREPARED BY:J.Strack	 DATE:	 8/9/2007	 carol Hardy Mach	 o	 % OF COMPLETION: 	 918% Female	 COMPLETION DATE:
Contract For VRH Job 2034	 Payment App# 8	 G.Panella & Sons Construction 	 Skilled/Laborer: 6.9%	 May-09

WORK HOURS OF EMPLOYEES	 NUMBER OF EMPLOYEES

#1	 #2	 #3	 #4	 #5	 #6	 #7	 #8	 #9	 #10	 '#11	 #12	 #13

Construction Trade	 Classification	 Total All	 Sum of all	 Total	 %	 %	 Total Number

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority

Hours	 Hours __________________ _________ 	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees

M	 F	 M	 F	 M 
________ 

F	 M	 F	 MM  M	 F	 M	 F

Carpenter	 Journey Worker	 584,00	 ,	 584,00 ,	 .	 .	 .

	 0 1

	8 	 0

KroY1	 .4	 II	 II	 $1	 ii	 A	 II
JourneyatThwi_j	 II	 II

KtIflriIE1	 $1	 II
FIN .insuawomaC

____	 flEl 
II *1 $1

	

CE
r

I IJL0I Jul41 I icy VVL)I	 wrN	 ,,uu	 7uu-	 a4 	 -

	

TOTAL	 Total Apprentice 	 0,00	 -	 0.00	 -

	

THIS	 Total Skilled Traded
gIONg

Lo	 Laborers	 2,821.00 432.00	 3,253.00 11 	120.00

	Grand Total	 Skilled-Trades
From Last Month	 Laborers

	

Grand Total	 Skilled Trades

	

To Date	 Laborers

a	 II —
nil	 II	 II	 II	 II	 II	 II	 $1

-

'I	 p

	

eflflMItli.	 _.....--!sfl.r1d4rMSn

LJ

16	 2	 13	 2
R R.E. OFFIQEçJSE,ONLY
VIEWE BY.Q*Jts$_*t4^Ma
TE A1uL,1 -
E QQAlfS BEINET?

COMPANY OFFICIALS SIGNATURE AND TITLE:
Superintendents' hours should not be included in this form. . Frank W. 	 DATE SIGNED:	 August 9, 2007

	
PA-3647



THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page _lof2
PROJECT TITLE	 PRIME CONTRACTORS NAME: 	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation VRH Construction Corp. .	 IN THIS REPORT	 Minority	 Deb'OO
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Par Environmental 	 Zabransky Mechantral Corp. FROM:	 7/112007	 Skilled:	 30%

.Englewood, NJ 07631	 sthnellcontraclng	 McCann Acouslic& Coast . TO:	 . 713112007	 Laborer:	 40%	 PROJECTED

LOCATION: Newark lntn'l term "B"	 PREPARED BY:J.Strack	 DATE:	 8/912007	 Carol Hardy Mason,	 a	 % OF COMPLETION:	 918% Female	 COMPLETION DATE:

Contract For VRH Job 2034	 Payment App# 8	 o.Penetta & sons Construction 	 -	 Skilled/Laborer: 6.9%	 May-09
WORK HOURS OF EMPLOYEES 	 NUMBER OF EMPLOYEES

#1	 .	 #2	 #3	 #4	 #5	 #6	 -'	 #7	 #8.	 #9	 #10	 #11	 .	 #12	 #13
Construction Trade	 Classification	 Total All	 Sum of 'all	 .	 Total	 . %	 %	 Total Number

	

Employees	 Employees	 . Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 Hours	 .	 .	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees

_	
___

M	 F	 MJ F	 M	 F	 M	 F	 .	 M	 F	 M	 F
Steamfitter	 . Journey Worker 	 16.00	 16.00	 .	 .	 0  	 1 	 0 _______

Apprentice	 0.00	 0.00	 ..	 0	 0 	 _______ _______
SubTotal	 16.00	 -	 16.00	 0	 0	 0	 0	 0	 0.	 0	 0	 0	 0%	 0%	 1	 '0	 0	 0

Cement Masons	 Journey Worker	 72.00	 -72,00 	 .      	 0
	 41

Apprentice
SubTotal 1 	72.00 1	 -	 72.00 1	 01	 0	 01	 01	 01	 01	 01	 0%	 0%1	 41	 01	 Oj	 0

Iron Worker	 Journey Worker	 278.00 	 27800	 0      	 0  	 3	 J	 0
Apprentice 	 - 01Sub Total	 1 278.00 1	 -	 278.00 1	 01	 01	 01	 01	 01	 0	 0	 0	 0	 0%	 0%	 3	 0	 0	 0

Roofer	 Journey Worker	 11.50 	 11.50  	 0 	 _______ 	 0 
	

_________	 1 	 01
Apprentice	 -	 .	 -	 0       	 0 	 01 	 0
Sub Total	 I	 11,50	 11.50 1	 01	 0	 01	 01	 01	 01	 01	 01	 01	 0%	 0%	 1	 0	 0	 0

Layout Engineer Journey Worker	 13600 	 136.00 	 _______	
__ ___=]=-4--

	

_____ _______ ________ 	 0
Apprentice      	 __ __  	 0
SubTotal	 136.00	 136.00	 0	 -.0	 0	 0	 0	 0	 0	 0	 0	 0%	 0%	 1	 0	 0	 0
Journey Worker	 0.00 	 0.00 	 0  	 0 	 0
Apprentice        
Sub Total	 0.00.	 -	 0.00	 01	 01	 0	 01	 01	 01	 Ol	 01	 0%	 0%1	 01	 01	 01 0

TOTAL
THIS

MONTH

Grand Total

From Last Month

Grand Total

To Date

_ ,HLH_EL-	 j	 aoo 	 0.00 J , -	 -

II
0	 0	 0	 01
,E. OFFICE USE ONLY

GOALS BEING METg
-.	 NO'f

NO ..	 c

COMPANY OFFICIAL'S SIGNATURE AND TITLE:

	

Superintendents' hours should not be included in this form, Frank 'N Hurley , Chief Financial Officer
	

DATE SIGNED:
	

2007
	

PA-3647

	

NOTE: The MEUR must be submitted wi
	

month's end.
PA Form 116199



August 9, 2007

Mr. Michael C. Wallace
Senior Resident Engineer
Newark Liberty Intl. Airport
EWR Building 70 CTA
Newark, NJ 07714

Re: Prevailing Wage Rates

Dear Mr. Wallace,

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily
basis at any trade or occupation at or about the construction site) for Contract EWR-264003, for
Application for Payment No. 8 AT LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is
being performed as determined by the Engineer.

Very truly y04rs,

Frank W. Hurley
Chief Financial Officer

"4

VRH
(I .	I Ii'	 I

((727



CONTINUATION SHEET	 A/A DOCUMENT G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT containing 	 APPLICATION NO	 If

Contractor's signed certification is attached. - 	 ,APPLICATION DATE:	 08108/07 - -

Intabulalions below, amounts am stated to the nearest dollar, "	 -	 PERIOD TO:	 07/31/07

Use Column Ion Contracts where variable retainage for line items may apply.	 -	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

-	 -	 -	 - VRH INV. NO	 5931 ROS July	 -
A	 -	 B	 -	 C	 0	 I	 c	 F	 0	 -	 -	 H 	 I	 I

1T!I	 DESCRJPTIONOFWORK,	 -	 SCHEDULED	 WORKC0MPLETED	 MATERIALS	 TOTAL	 'A	 -	 BALANCE	 RETAINAGE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (QC)	 TO FINISH	 (IEVARIAELE

	

' APPLICATION	 -	 STORED	 AND STORED	 (C-G)	 -	 RATE)
(DIE)	 (NOT IN	 TO DATE	 -

DORE)	 (01-1+1)
I GENERAL CONDITIONS	 2157,94300	 430,51000	 44,237.00	 474,747,00	 22.00%	 1,683,196,00	 47,474,70 -
2 GENERAL CONSTRUCTION	 2,135,797.00	 426,09208	 43,783.00	 469,875.08	 2100%	 1,665,92192	 46,987.51
3 MOBILIZATION	 150,000.00	 150,000.00	 -	 150,000.00	 100,00%	 -	 15,000,00
4 TEMPORARY PARTITIONS	 -

1 Temp. Ramp Submittal 	 6,00000	 6,000.00	 .	 6,000.00	 100.00%	 .	 -	 600.00
Temp. Wall Submittal	 6,000.00	 6,000,00	 .	 6,000.00	 100,00%	 -	 600.00

-	 Construct. Temp. Ramp ' 	 40,000.00	 40,00000	 '	 40,000.00	 100.00%	 . '	 -	 4,000.00
Layout Temp. Partitions	 2,000.00	 2,000.00	 2,000.00	 100.00%	 200,00

Construct Temp. Partitions	 200,000.00	 129,750.00	 .	 "	 129,750.00	 64.88%	 70,250.00	 12,975.00
Construct. 131 Lobby temp. Passageway	 175,000.00	 175,000.00	 -	 175,000.00	 100.00%	 . -	 17,500.00
Mid level Temp Partiu'ons	 2,000.00	 1,40000	 -	 1,400.00	 70.00%	 600.00	 '	 140.00
Construct. Temp. Partitions	 50,000.00	 35,000.00	 -	 35000.00	 70.00%	 15,000.00	 3500.00

2 layout Temp. Partitions 	 ,	 2,000.00	 1,40000	 -	 .	 1,400.00	 70,00%	 600.00	 140.00
Construct Temp. Partitions Ext.	 .	 60,000.00	 60,000,00	 -	 60,000.00	 100.00%	 m	 6000,00

82 Construct, Temp, Partitions 	 60,000.00	 45,000.00	 -	 45,000.00	 75.00%	 15,000.00	 4,500.00
Construct. Temp. Partitions 	 75,00(100	 - .	 .	 .	 -	 0.00%	 75,000.00	 -
Relocate Temp. Partitions East Ticketing 	 .	 .	 75,000.00	 -	 -	 .	 -	 '0,00%	 75,000.00	 -
Construct. Temp. Partitions 	 30,000.00	 -	 .	 ' -	 0.00%	 30,000.00	 -

- Construct. Temp. Partitions Nse 	 30,000.00	 -	 '	 -	 0,00%	 30,000.00	 -

Construct Temp. Partitions Sse	 '	 50,000.00	 -	 -	 . .	 .	 -	 0.00%	 50,000.00	 -

• Temp. Partitions for Service Escalator 	 30,85200	 -	 -	 ,	 -	 0.00%	 30,852,00

Construct.Upper Level Temp. Partitions - 	 35,852.00	 '	 '	 -	 0.00%	 35,85100	 -

Temp. Partitions for Service Elevators 	 20,000.00	 -	 -	 -	 000%	 20,000.00
Construct. Temp. Partitions	 50000,00	 -	 -	 .	 -	 0.00%	 ' 50,000.00	 -
Construct. Temp, Partitions	 50,000.00	 -	 -	 ,	 -	 000%	 50,000.00
Construct. Temp. Partitions 	 30,000.00	 -	 -	 -	 0.00%	 30,000.00 -
Construct, Temp, Partitions ML Ill North 	 26,324.00	 .	 -	 '	 0.00%	 26,324.00
Construct. Temp. Partitions ML	 26.324,00	 -	 -	 -	 0.00%	 26,324,00

- Construct. Temp, Partitions ML B I South 	 .26,324.00	 -	 ..	 -	 0.00%	 26,324.00

SUB TOTALS	 5,602,416,00	 1,508,152,08 1	 88,020.00	 0.00	 1,596,172,08	 4,006,24192	 159,617.21

-	 Users may obtain validation of this document by requesting of the license a completed ALA Document 0401 'Certification of Document's Authenticity

Page 1 of 19



CONTINUATION SHEET	 AlA bocuMEw'r G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 8	 -

Contractor's signed certification is attached. ,.,. - 	 ,	 -	 .-APPLICATION DATE' ----08/OS/fl?	 - -

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 07/31/07

Use Column Ion Contracts where variable retainage for line items may apply. 	 -	 -	 ARCHITECT'S PROJECT NO:	 - VRH Job 2034

r
7

6	

VRJ'l INV. NO	 5931 R08 July

	

 B	 C	 0-	 E	 F	 0	 14

 DESCRJPTI0NOFWORK	 SCHEDULEDOKKCOMt'LETE!)	 MAtERIALS	 - TOTAL	 %	 BALANCE	 REFAINAGE
 -	 VALUE	 FROMPREVIOUS	 TISPERIOD	 PRESENTLY	 COMPLETED	 (0C)	 TOFINISH	 (IFVARJABLE

	

APPLICATION 	 STORED	 ANDSTORED	 (C - 0)	 RATE)
(D+E)	 (NOTIN	 TODATE

	

DORE)	 (D+E+F)

Construct. Temp. Partitions UL -  	 26,324,00	 --26,324.00-

SELECTIVE/DEMOLITITON	 975,000,00	 253,500.00	 87,750,00	 341,250,00	 35.00%	 633,750.00	 34,125,00

ASBESTOS ABATEMENT	 - 200,000,00	 10,000.00	 74,00000 	 84,000.00	 42.00%	 ll6,000.00	 8,400.00

LEAPABATEMENT	 589,750,00	 212,310.00	 171028,00	 - 383,338,00	 65,00%	 206,412.00	 38,333,80

8	 SITEWORI(	 .	 .	 194,000,00	 48,500.00	 -	 48,500.00	 25.00%	 145,500.00	 4,850.00

9 SHORING	 107,944.00	 10,794.00	 10,795.00	 :,	 21,589.00	 20.00%	 86,355.00	 2,158,90
10 MINI PILES	 956,000,00	 248,561100	 19,120.00	 267,680.00 - 28.00%	 688,320.00	 26,768.00
II PAVEMENT MARKINGS	 3,500.00 '	 .	 .	 .	 -	 0.00%	 3,500.00

12 FENCES AND GATES	 '	 60.200,00	 28,896.00	 -	 28,896.00	 41.00%	 31,304.00	 2,889.60

13 TRAFFIC CONTROL MAINTENANCE 	 ' 25,000.00	 5,001100	 5,000.00	 -	 10,000.00	 40.00%	 15,OWOO	 1,000.00

14 CAST-IN-PLACE CONCRETE

	

Remove Fill From Term B	 - ,	 - 278,59400	 139,297.00	 89,150.00	 . 228,447.00	 82.00%	 50,147.00	 -	 22,844,70

	

Cast in Place Concrete Submittal 	 5,000.00	 5,000.06	 -	 ,	 5,000.00	 100.00%	 -	 . 500.00

1.2 Lobby & EI/E2 Escalators

Construct Spread Footings	 21,233.00	 .	 -	 -	 -	 0.00%	 21,233.00

Concrete Pile Caps & Pits 	 .	 54,489.00	 .	 -	 0.00%	 54,489.00

New Concrete Era Stub Walls & Grade Beams	 27,814.00	 -	 -	 -	 0.00%	 27,814.00

Slab on Grade	 394,124.00	 11,824.00	 11,824,00	 3.00%	 382,300.00	 1,182.40

New Concrete Sidewalk at Frontage 	 ,	 84.879,00	 -	 .	 .	 -	 0.00%	 84,879.00

Concrete Topping	 '	 97,819.00	 -. .	 -	 -	 -	 0,00%	 97,819.00
1.6 South Generator Conduit under Road

Sitework Concrete Restoration	 32,174.00	 -	 -	 -	 0.00%	 32,174.00

21 North End of B2

New Concrete Sidewalk at B2 Nortt Frontage 	 43,624,00	 -	 .	 -	 0.00% '	 43,624.00

22 South End of 82	 -

New Concrete Sidewalk at 82 South Frontage , 	 32,909.00	 .	 .	 .	 .	 0.00%	 32,90900

Construct Slab on Grade	 25,429.00	 '	 -	 -	 0.00%	 25,429,00

2.3 Baggage Claim Area & Offices 	 .

-	 Place Concrete Pad for ADD 97 	 7,969.00 	 -, 	 , -	 0.00% '	 7,969,00

SUB TOTALS	 4,243,775.00	 973,681.00	 456,843.00 	 0.00	 1,430,524.00	 2,813,251.00	 143,052.40

-.	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

Page 2 of 19
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41A DOCUMENT G703

MA Document 0702, APPLICATION AND CERTIFICATION FOR PAY1,ENT, containing 	 APPLICATION NO:	 8
Contractor's signed certification is attached. 	 APPLICATION DATE:	 08/08/07
In tabulations below, amounts are stated to the nearestdollar. 	 -.	 -	 ...-	 PERIOD TO----------07/31/07 ------

Use Column Ion Contracts where variable retainage for line items may apply. 	 -	 -	 ARCHITECT'S PROJECT NO:	 VRH Job 2034
-	 -	 .	 VRH INV. NO	 5931 ROS July

A	 B	 C	 D	 E	 F	 0____	 H	 I
Th!M	 DESCRIPTION OFWORK	 SCHEDULED	 WORKCOMPLETED -	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAINAGE

NO,	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 -(0+ C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 -	 STORED	 AND STORED	 (C-G)	 RATE)
(D +'E)	 (NOT IN	 TO DATE

-	 .	 D OR E)	 (D+E+F)
Concrete Pile Caps	 50,004.00	 27,002.00	 23,002.00	 .	 50,004.00	 100.00%	 -	 51300,40
New Concrete Stub Wall	 26,609.00	 -	 -	 -	 0.00%	 26,609.00
Slab on Grade (&AHU Pads)	 664,959,00	 325,830.00	 206,137.00	 531.967,00	 80.00%	 132,992.00	 53,196.70
D East - Concrete Masonry Restoration 	 9,294.00	 . -	 -	 -	 -	 0.00%	 9,294.00
New Concrete Sidewalk @ Frontage	 51,199.00	 . -	 -	 -	 -	 0.00%	 51,199.00	 -
Concrete Topping	 161,184.00	 -	 -	 , .	 -	 0.00%	 161,184.00	 -

2.5 South Substation Area & Outrider
Concrete Pile Caps	 44,769.00	 .	 -	 -	 0,00%	 44,769.00	 -
Slab on Grade	 102,249.00	 .	 -	 -	 0.00%	 102,249.00	 -
Concrete Topping	 .	 29,179,00	 -	 -	 0.00%	 29,179.00	 -

2.10 Curb Joint Between 1-22 ml
Place New Concrete for New Drainage Trough I	 57,824.00 -	 -	 -	 -	 0.00%	 57,824.00 -
Place New Concrete for New Drainage Trough 2 	 57,824.00	 -	 .	 -	 -	 - 0.00%	 57,824.00
Place New Concrete for New Drainage Trough] 	 57,824.00	 -	 - .	 . -	 .	 -	 -	 0.00%	 57,824.00	 -	 -
Place New Concrete for New Drainage Trough 4 	 57,824.00 .	 .	 -	 .	 .	 -	 0.00%	 57,824.00	 -
Place New Concrete for New Drainage Trough  . 	 -	 57,824.00	 . -	 -	 0.00%	 57,824.00
Place New Concrete for New Drainage Trough 6	 .,	 - -	 57,824.00	 -	 -	 -	 0.00%	 57,824.00
Place New Concrete for New Drainage Trough 7 	 57,824,00	 -	 .	 0.00%	 57,824.00	 -
Place New Concrete for New Drainage Trough 8	 57,824.00	 -	 -	 .	 -	 9.00%	 57,824.00

2.12 Service Elevators
Elevator Pit Pilecaps Concrete 	 14,759.00	 -	 -	 -	 -	 0.00%	 14,759.00
Elevator Pit Concrte Slab & Watls 	 34,234.00	 -	 -	 -	 0.00%	 34,234,00	 -

- 2.13 ES Escalator & IntlIl Slab 	 -
Concrete Slab on Metal Deck at InfO 	 .	 70,744.00	 -	 -	 .	 .	 -	 0.00%	 70,744.00

	

-3.1 North Substation, Generator Emer. Switchgear 	 . .	 -	 -	 -
Construct Concrete Generator Pad	 16,434.00	 '	 - .	 '	 0.00%	 16,434.00

3.4 Final El Lobby, Escalators E31E4
- Construct Spread Footings	 -	 36,114.00	 -	 -	 '0.00% -	 36,114.00

Construct PileCaps at Elevator & Escalator Pits	 70,179.00	 -	 -	 0.00%	 '	 70,1 79.00
Final Slab on Grade at South Sector 	 -	 146,154,00	 -	 '	 0.00%	 146,154.00

-	 Concrete Topping	 53,469 00	 .	 .	 -	 .0.00%	 53,469.00
SUB TOTALS	 ,	 2,044,125.00	 352,832.00	 - 229,139.00	 0.00	 581,971.00	 1,462,154.00	 58,197.10

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity 	 -.

Page 3 of 19



CONTINUATION SHEET	 IA/A fl001AfFWTG703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 8

Contractor's signed certification is attached. 	 -	 APPLICATION DAlE:	 08108/07

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 07/31107

Use Column Ion Contracts where variable retainage For line items may apply.	 - ....................	 .. .	 ARCHITECT'S PROJECT NO: 	 VRFI Jrth 2034

	

VRflV.NO	 5931R085uly

A	 B	 .	 C	 0--	 E	 F	 01
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE	 RETAtNAGE
NO,	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 + C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C -0)	 LATE)
(D+E)	 (NOTIN	 TO DATE

	

DORE)	 (D+E+F)
15 BUS Belt 1b4,MER4, Loading Dock CH;

Concrete Housekeeping Equip. Pads MER 94	 9,249.00	 -	 -	 0.00%	 9,249,00
3.10 South Oenerator/ Sitework	 -	 -

South Generator Concrete Foundations/Slab 	 '	 173,189.00	 .	 .	 -	 0.00%	 173,189.00
Construct Concrete East Watt	 46,463.00	 -	 .	 -	 0.00%	 46,463.00

15 UNIT MASONRY	 334,00000	 6,680.00	 .	 .	 6,68000	 100%	 327,320.00	 668.00
16 STRUCTURAL STEEL	 877,324.00	 17,546.00	 -	 17,546.00	 2.00%	 859,778.00	 1,754.60

7 MISCELLANEOUS STEEL
Misc steel Submittal	 .	 '	 18,898.00	 9,827.00	 -	 9,827.00	 52.00%	 9,071.00	 982.70

Fab Misc Steel Drainage Trough	 32,000.00	 .	 -	 0.00%	 32,000.00
Fab Steel Stair	 21,031.00	 -	 '	 0.00%	 ' 21,031,00

2 I.obby& Et/E2 Escalators
-	 Install Steel Stair # I	 85,000.00	 .	 -	 ' -	 0.00%	 $5,000.00

23 Baggage Claim Area
Misc Steel Framing at CW Lot 	 302,22100	 -	 -	 0.00%	 302,223.00

Tube Steel at Baggage Offices	 8,198.00	 -	 -	 0.00%	 8,198.00

2.10 Curb Joints Between 1-22 ML	 -	 -
Install Misc Steel Drains Trough #1	 32,375.00	 -	 -	 -	 ' 0.00%	 32,375.00

Install Misc Steel Drains Trough 92	 32,375.00	 .	 .	 -	 .	 -	 0.00%	 32,375.00
Install Misc Steel Drains Trough #3	 32,375.00	 -	 -	 -	 0.00%	 32,375.00

Install Misc Steel Drains Trough 44	 32,375.00	 .	 -	 -	 0.00%	 32,375.00

Install Misc Steel Drains Trough #5	 32,375.00	 .	 -	 .	 -	 0.00%	 32,375.00
Install Misc Steel Drains Trough 116	 32,375.00	 .	 .	 .	 0.00%	 32,375.00

Install Misc Steel Drains Trough 07 	 ' 32,375.00	 -	 -	 0.00%	 32,375.00

Install Misc Steel Drains Trough 98 	 32,375.00	 .	 -	 0.00%	 32,375.00

33 Strucl Mod'nslClosures

	

Misc Steel/Deck Closure BHS Openings 	 418,443.00	 .	 -	 0.00%	 418,443.00

IS ORNAMENTAL METAL
I Ornamental /Glazed Elev. Enclosure Submittal 	 84,000.00	 29,400.00	 29,400.00	 35.00%	 54,600.00	 2,940.00

2 Fab Ornamental /Glazed Elevators Enclosure	 864,000.00	 .	 -	 -	 0.00%	 864,000.00	 . -

3 Erect Ornamental Enclosure	 452,000.00	 -	 .	 .	 0.00% .	 452,000.00

4 Glazing at Elevator Enclosure	 '	 290,000.00	 .	 .	 -	 0.00%	 290,000.00

Mtsc, SS Fabrication's	 310,000.00	 -	 -	 0.00%	 310,00000

-	 SUB TOTALS	 4,585,018.00	 -	 34,053.00	 29,400.00	 0.00	 63,453,00	 4,521,565.00	 6,345.30

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 . Certification of Document's Authenticity

Page 4 of 19



CONTINUATION SHEET	 AlA DOC(JA'IENTG7O3

MA Document G702APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 8
Contractors signed certification is attached. 	 -	 APPLICATION DATE:	 .08/08/07

In tabulations below, amounts arc stated to the nearest dollar. 	 PERIOD TO:	 07131107

Use Column Ion Contracts here variable retainage for line items may apply,	 . .	 -	 ARCHITECT'S PROJECT NO 	 VRH Job 2034
-;' C--'-;.	

.	
,	 VRHINV,NO	 S93lRO8July

A	 S	 'C	 D	 E	 F	 0 ____	 H
	DESCRJPTIONOFWORK	 SCHEDULED	 WORICCOMPLETED	 MATERIALS	 TOTAL	 ¼	 BALANCE.	 RJITAINAOE

NO,	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 ^ C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C 0)	 RATE)

	

(D+E)	 (NOT IN	 TO DATE

	

-DOPE)	 (D+E+F)

19 COLUMN COVERS	 730,000M0	 --	 -	 -	 0,00%	 , 730,000.00	 -
20 EXPANSION CONTROL	 132,210,00	 6411.00	 -	 6,611,00	 5.00%	 125,599.00	 ' 661.10
21 ARCHITECTURAL WOODWORK	 74,400.00	 .	 -	 -	 0.00%	 74,400.00
22 WATERPROOFING	 ' 67,660,00	 338100	 '	 3,383.00	 .	 6,766,00	 10.00%	 60,894.00	 676,60
23 EXTERIOR INSULATION & FINISH	 187,000.00	 -	 -	 .	 0.00%	 . 187,000.00	 -
24 FIREPROOFING	 .	 50,000.00	 1,000loo	 -1,000.00	 2,00%	 49000.00	 100.00
25 METAL DOORS & FRAMES	 .	 121,000.00	 -	 -	 0.00%	 121000.00	 -
26 OVERHEAD COILING DOORS 	 '	 11,850.00	 ,	 -	 0,00%	 11850,00
27 GLAZING

Window Will l & Glazing Submittal 	 20,294.00	 10,147,00	 .	 10,147.00	 50,00%	 10,147.00	 1.01430
Metal Glass Guardrails Submittal 	 23,794.00	 .	 , -	 -	 0.00%	 23,794.00	 -
Crystal Panels Submittal	 .	 17,794.00	 .	 -	 0.00%	 17,794.00
Fab,Ctystal Panels	 .	 '	 67,794.00	 .	 -	 -	 0.00%	 67,794.00
Fab.Metal Glass Guardrails Mid-Level Bl&B2	 18,544.00	 .	 -	 -	 0.00%	 18,544.00
Fab Vestibule Storefront Lower Level 13-2	 .	 8,794.00 '	 -	 .	 - -	 0,00%	 8,794,00
Fab.Curtain Wall for Lower-Level Baggage 	 18,794.00	 .	 -	 -	 000%	 18,794.00
Fab. Vestibule Storefront Lower Level B-I 	 8,794.00	 -	 -	 0,00%	 8,794,00
Fab.Metal Glass Guardrails Mid-Level RI E3/4 	 18,544,00	 -	 -	 ,	 -	 0.00%	 18,544.00	 -

1.2 RI Lobby inc E-t/E-2 Escalators
Field Measure for Vestibule Storefront 	 4,794,00	 -	 .	 -	 0.00%	 4,794.00	 -
Install Vestibule Storefront	 75,294,00	 -	 .	 -	 0.00%	 75,294.00	 -
Install Automatic Doors at Vestibule 	 98,794.00	 -	 -	 0,00%	 98,794,00
Crystal Glass Wall Panels	 97,794.00	 .	 -	 ,	 -	 0.00%	 97,794.00

1,4 EI&E2 Escalators Stair & Guardrail,M.L 	 -	 -	 0.00%	 -	 -
Field Measure Template for Guardrails(Ei/E2) 	 6794,00	 -	 -	 0.00%	 6,794.00	 -
Fsb.Metal Glass Guardrails (El/E2) 	 92,79400	 -	 .	 -	 0.00%	 .	 92,794.00	 -

2.1 North End of B-2	 -
Field Measure for 82 Vestibule Storefront 	 4,794.00	 -	 .	 -	 0.00%	 4,794.00	 -
Istall North 82 Vestibule Storefront	 50,794.00	 '	 -	 -	 0.00%	 5039400	 -
Install Automatic Doors at 82 Vestibule	 . 50,794.00	 - .	 -	 -	 000%	 50,794.00	 -
Crystal Glass Wall Panels	 .	 172,794.00	 -	 .	 -	 000%	 172,794.00 -	 -

2.1 South End of B-2 	 -
Istall South 82 Vestibule Storefront 	 33,794,00	 -	 .	 -	 000%	 33,794.00	 -

SUB TOTALS	 2,266,50000	 10,994.00	 13,530.1)1)	 0.00	 24,524.00	 2,241,976.00	 '2,452.40

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authentici ty

Page 5 of 19



CONTINUATION SHEET	 AlA DOCUMENT G703

MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO: 	 S

Contractor's signed certification is attached. 	 APPLICATION DATE:	 08/08/07

In tabulations below, amounts arc stated to the nearest dollar. 	 -	 - - -	 - -	 PERIOD TO 	 -	 07/31/07 ,

Use Column I on Contracts where variable retaiiiage for line items may apply, 	 -	
-	

---------ARChITECT'S PROJECT NO:	 VHf-I Job 2034
	'VHf-i [NV. NO	 5931 R09 July

A	 B	 C	 D	 I	 -F	 0	 __	 H	 I
	DESCRIPT [ON OFWORK	 SCHEDULED	 WORJCCOMPLETED	 MATERIALS	 TOTAL -	 '4	 BALANCE	 RETAtNAGE

NO,	 VALUE	 FROM PREVIOUS 	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (04 C)	 TO FINISH	 (IF VARIABLE
-	 APPLICATION	 STORED	 AND STORED	 (C - (I)	 RATE)

(D+E)	 (NOUN	 TO DATE -	 -
ODRE)	 (D+E+F)

Install Automatic Doors at South B2 Vestibute 	 50,794.00	 -	 -	 0.00%	 50,794.00
2.3 Baggage Claim Area

Remove Crystal Panels	 14,794.00	 -	 0,00%	 14,794.00
Field Measure for Curtain Wall Fabricaton 	 5,794,00	 .	 .	 0.00%	 5794.00
Install Curtain Wall Metal	 83,794.00	 .	 . -	 0.00%	 83,794.00

Install Curtain Wall Glazing	 -	 - ' 51,294.00	 '	 -	 0.00%	 51,294.00

Stainless Steel & Glazing at Baggage Office 	 104,794,00	 .	 .	 0.00%	 804,794.00

Crystal Glass Wall Panels	 -	 ,	 152,794.00	 - -	 0.00%	 152,794.00
2,6 Eastlt2 Ticketing Area Oversize Bag

East Ticketing Crystal Glass Wall Panels 	 '	 69,794.00	 ,	 -	 0.00%	 , 69,794.00
17 North Side of fl 2 Lobby ML	 -

Metal/Glass Guardrails North Side Ecalstors	 47,794.00	 -	 0.00%	 47,794.00
2.7 South Side of  2 Lobby ML

Metal/Glass Guardrails South Side Escalators 	 47,794.00	 .	 .	 0.00%	 47,794.00

3.2 Final B2 Lobby
Crystal Glass Wall Panels	 52,794.00	 -	 0.00%	 52,794.00

3.4 Final BI Lobby Escalators E3,E4 ElevslI2
Crystal Glass Wall Panels	 240,79400	 -	 ,	 .	 -	 0.00%	 240,794.00

14 Final BI Lobby Escalators E3,E4 Elevsl/2
Field Measure Template for Guardrails(E3/E4)	 6,794.00	 '	 0.00%	 6,794.00
Install Metal Glass Guardrails (E3/E4) 	 122,798.00	 '	 .	 0.00%	 122,79800

28 DRYWALL
Fab. aFRO Panels Mid-Level BI & B2 	 60,852.00	 -	 0.00%	 60,85200
Fat,. aFRO Panels Mid-Level BI E3/E4	 60,852.00	 .	 -	 -	 0.00%	 60,852.00

I Install Exterior Metal Ceiling over Sidewalk	 35,852.00	 - -	 0.00%	 35,852.00
Partition Construction 	 45,852.00	 -	 ' .	 0.00%	 45,85200
Construct Cement Board Soffits over Sidewalk 	 29,852.00	 .	 -	 0.00%	 29,852.00

Vestibule Ceiling	 -	 45,852.00	 .	 -	 0.90%	 45,85100

Drywall Ceilings and Soffits	 29,85100	 - -	 0.00%	 29,852.00

Metal Pan Ceilings	 505,852,00	 -	 -	 0:00% '	 505,852.00
Stud Framing for MER # 143 	 35,852.00	 -	 0.00%	 35,852.00
Drywall Plywood & Galv. Metal End. MER #143 	 35,852,00	 .	 .	 .	 .	 0.00%	 35,852.00

SUB TOTALS	 1,939,140.00	 0.00	 0.00	 0.00	 0.00	 1,939,140.00	 0.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity

Page 6 of 19



CONTINUATION SHEET	 AlA DOCUMENT G703

AM Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 '8

Contractor's signed certification is attached,	 APPLICATION DATE:	 08/08107

Intabuteticnsbetow,'amcuntszrestatedso the nearest dollar. ., '--.,	 -_---,-----	 --.---.	 ---------.-	 --, 1'ERIODTO:---,,, --	 07I31/0	 -------- --

Use Column Ion Contracts where variable retainage for line items may apply.	 ARCHITECT'S PROJECT No:NO:	 VRI-I Job 2034.

	

VRII [NV. NO	 5931 R08 July
A	 B	 '	 C	 '0'	 E	 F	 -	 0	 It 	 -

TITM	 DESCRIPTION OFWORIC	 SCHEDULEr)	 WORK COMPLEtES)	 MATERIALS -	 TOTAL	 St	 BAlANCE	 RETAINAGE
NO.	 -	 VALUE	 FROM PREVIOUS 	 'fl-ItS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH	 (IF VARIABLE

APPLICATION	 STORED	 AND STORED	 -	 (C-0)	 RATE)
(D+E)	 (NOT IN	 TO DATE -

	

DOKE)	 (D+E+F)
Install Framing for Soffit/Fascia EI/E2 	 29,852,00	 -	 -	 -	 0.00%	 29,852.00
Install OFRO PaneIsEI/E2	 30,852,00	 -	 .	 -	 -	 000%	 30,852.00	 -.

	

2 Partition Layout ,Tos & Bottom Track-Wet Areas 	 147,852,00	 ,	 -	 ,	 -	 0.00%	 147,852.00	 -
Stud Framing & Blocking -Wet Areas	 147,852,00	 -	 -	 -	 0,00%	 , 147,852.00	 -
Drywall-Wet Areas	 147,85200	 -	 ,	 -	 0.00%	 t47,852.00	 -
Wet Ticketing- New Partitions	 147,85200	 -	 -	 . 0.00%	 147,85100	 -
Ceiling Construction For North 132 Vestibule 	 147,852.00	 ,	 -	 .	 -	 0.00%	 147,852.00	 -
WT Drywall Ceilings	 75,852,00	 -	 .	 -	 0.00%	 75,852,00	 -
WT Suspended Ceilings	 35,852.00	 -	 -	 0.00%	 35,852.00	 -
WT Metal Pan Ceilings	 '	 .	 155,852.00	 -	 -	 0,00%	 155852,00	 -
Ceiling Construction B2 Vestibule	 125,85100	 ,	 -	 -	 0,00%	 125,85100
Drywall Ceilings & Sofluls	 75,852,00	 . -	 -	 0.00%	 75,85100	 -
Suspended Ceilings 	 30,852.00	 -	 -	 -	 0,00%	 30,852,00	 -

Metal Pan Ceilings	 405,852,00	 -	 -	 -	 0.00%	 105,852.00
Install Exterior Metal Ceiling over Sidewalk 	 105,852.00	 - 	 -	 0,00%	 105,852,00	 -
Metal Stud & Drywall Baggage Offices	 ,	 55,852.00	 -	 -	 0,00%	 , 55,852.00
Drywall Soffits & Ceilings	 55,852.00	 -	 -	 0.00%	 55,852,00	 -
Metal Pan Ceiling Construction	 155,85100	 -	 0,00%	 155,852.00
Ceiling at South Corridor 	 80,852.00	 -	 -	 0.00%	 80,852,00	 -
ET New Partition	 55,852,00	 ,	 -	 -	 0,00%	 55,852,00	 -
ET Drywall Ceilings& Soffits	 .	 55,852.00	 .	 -	 -	 0.00%	 '55,852.00	 -
ET Suspended Ceilings	 55.852,00	 -	 0.00%	 55,85100	 -
ET Metal Pan Ceilings	 .	 105,852.00	 -	 -	 0.00%	 , 105,85100
Framing for SoflilJFascia North Side Escalators	 '	 30,852.00	 -	 0,00%	 30,852,00	 -
Install OFRO Panels NSE 	 45,852,00	 .	 -	 ,	 ,	 -	 0.00%	 45,852.00	 -
Framing for Soffit/Fascia South Side Escalators 	 65,852,00	 -	 .	 '	 0.00%	 65,85100
Install GrEG Panels SSE	 ,	 35,852.00	 ,	 -	 -	 0,00%	 35,852.00	 -

Mid Level Partitions	 75852.00	 -	 .,	 -	 0.00%	 75,852.00
Construct Drywall Partitions Escalator ES 	 '	 30,852.00	 -	 -	 0.00%	 30,852,00
Plaster ES	 ,	 168,204,00	 -	 0.00%	 ' 168,204.00
Elevator Shaftwall Construction 	 30,85100 -	 -	 -	 0,00%	 30,852.00

-	 SUB TOTALS .	 2,917,764,00	 '	 0.00	 0.00	 0.00	 0.00	 -	 2,917,764.00	 0.00

-	
- Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 -Certification of Documents Authenticity

Page 7ofl9	 -



CONTINUATION SHEET. 	 AlA DQC[JAIFWT (7703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:. 	 8

Contractors signed certification is attached. 	 APPLICATION DATE:	 08108/07

In tabulations below, amnttnts are stated to the nearest dnitsr,.. 	 ,	 .-----------PERIOD TO:	 07/31107

Use Column Ion Contracts where variable retainage for line items may apply, 	 ARCHITECT'S PROJECT Np:	 VRH Job 2034

	

VR}1 NV. NO	 5931 R08 July

A	 .'	 ,B	 C	 0	 E	 F	 C	 H	 I
it EM -	DF.SCRIP DON OFWORK	 SCHEDULEr)	 WOIOCCOMPLETED	 MATERIALS	 TO1'Al.	 -	 %	 BALANCE	 RE AINAGE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERiOD	 PRESENTLY	 COMPLE FED	 (0 + C)	 To FINISH	 OF VARIABLE

	

APPLICATION	 STORED	 'ANOSTOREO	 (C - C)	 RATE)
(0+ E)	 (Nor IN	 '	 TO DATE

0 OR E)	 (Di'E+F)
Drywall Soffils & Ceilings	 25,852,00	 -	 -	 .	 -	 0,00% -	 '25,85100	 -

Suspended Ceilings	 25,852.00	 -	 . -	 -	 0.00%	 25,852,00

Metal Pan Ceilings	 93,204.00	 -	 -	 0.00%	 93,204.00	 -

Ceiling at 81-IS	 45,852.00	 -	 -	 0.00%	 45,852.00
Partition Construction .	 25,852.00	 -	 ,	 .	 '	 0,00%	 25,852,00	 -
Drywall Ceiling& Soffits 	 55,852.00	 -	 -	 0.00%	 55,85100

Metal Pan Ceiling Loading Dock	 .	 55,852.00	 .	 .	 '-	 .	 -	 0.00%	 55,852.00
Install Framing for Soffit/Fascia E31E4	 .	 55,852.00	 -	 .	 -	 0.00%	 55,852.00
Install OFRO Panels E3/E4 	 25,038.00	 .	 -	 0.00%	 25,038.00

29 TILES	 49,590.00 ,	 -	 -	 0.00%	 49,590.00

30 TERRAZZO
1.2 RI Lobby including El-2 Escalators	 230,821.00	 -	 .	 -	 0.00%	 230,821.00
2.1 West Ticketing	 226,993.00 -	 . -	 0.00%	 -	 226,99100	 -

2.2 South End ofB2	 109,536.00	 -	 -	 -	 0.00%	 109,536.00
2.3 Baggage Claim Area &Offices 	 680,241.00	 -	 .	 0,00%	 680,241.00

16 East Ticketing	 .	 97,311.00	 -	 -	 -	 0.00%	 97,311.00

3.2 Final 82 Lobby	 114,202.00	 .	 -	 -	 0.00%	 114,202.00

3.4 Final B ILobby Escalator E3-4, Elev. 1 2 	 '222,180.00	 -	 -	 0.00%	 222,1 80.00	 -

3,12 5500 Concourse Level  (infill area) 	 219,321.00	 -	 -	 0.00%	 219,321.00

	

- 3.12 5580 Replace existing Concourse Level finish 	 59,395.00	 .	 -	 .	 0.00%	 59,395,00

31 CARPET	 23,903.00	 -	 0.00%	 23,903.00	 -

32 PAINTING	 159,600.00	 7,980.00 	 7,980.00	 5.00%	 151,620,00	 798.00

33 TOILET COMPARTMENTS	 27,840.00	 ,	 -	 -	 0.00%	 27,840.00

34 WALL & CORNER GUARDS	 44,500.00	 -	 -	 0.00%	 44,500.00

35 SIC,NAGE	 .	 300,000.00	 .	 .	 -	 0.00%	 300,000,00

36 FIRE EXINGUISHERS & CABINETS	 2,225.00	 -	 -	 0.00%	 -	 2,225.00

37 FLOOR MATS & FRAMES	 .	 .	 21910.00	 -	 0.00%	 21,910,00	 -

38 ELEVATORS
Service Elevators Submittal 	 14,000.00	 ,	 -	 -	 , -	 -	 0.00%	 14,000.00

Passenger Elevators Submittal	 '	 14,000.00	 .	 _	 .	 0.00%	 14,000.00	 -
Procure Service Elevators 	 393,300.00	 .	 -	 - -	 0.00%	 393,300,00	 __________

-	
SUB TOTALS 	 3,420,074.00	 0.00	 7,980.00	 . 0.00	 7,980.00	 3,412,094.00	 798,00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 Certification of Document's Authenticity

Page 8 of 19



CONTINUATION SHEET
AlA Document 0702 APPLICATION AND CERTIFICATION FOR PAYMENT containing

Contractors signed certification is attached.

lntahnlations helnw, amounts are slated to the nearest dollar,_

Us  Column I on Contracts where variable relainage for line items may apply.

NO

Procure Passenger Elevators
2.12 Service Elevators ML
Decommission Exist Service Elevators
Selectivve Demo Service Elevators Components
Drill Elevator Jàckholes
Elevator Rails
Elevator Piston
Elevator Roller Guides
Elevator Pump Unit
Elevator Hydraulic Piping
Elevator Oil & Oil Cooler
Elevator Traveling Cable
Elevator Electrical Conduit
Elevator Cab
Elevator Limit Switches
Elevator Controller
Elevator Door Operator
Elevator Dectector Edge & Inspection Station
Elevator Entrances
Elevator Car Station
Elevator Hall Buttons
Elevator Hoist Wire (multi Cable)
Elevator Testing

3 $ Escalators E3/E4 Elevators 112 lyE,.
Drill Elevator Jackltoles
Elevator Rails

Elevator Piston
Elevator Roller Guides
Elevator Pump Unit
Elevator Hydraulic Piping
Elevator Oil & Oil Cooler

-	 SUBTOTALS

-	 Users may obtain validati

A/A DOCUMENT 0703

	

APPLICATION NO:	 8

	

APPLICATION DATE:	 '	 08/08/07

	

-	 '	 PERIOD TO:	 07/31/07

	

ARCHITECT'S PROJECT NO: 	 VEil Job 2034

	

VRH INV. NO	 5931 ROS July
	E 	 F	 -	 0	 H	 I
	SSPLETEI)	 MATERI	 TOTAL	 BALANCE	 RETAINAGE

TIIISPERIOD	 PRESENTLY
ALS	

COMPLETED	 (OC)	 TOFtNISH	 (IF VARIABLE

	

•	 -	 STORED.	 ANDSTORED	 (C - O)	 RATE)
(NOT IN	 TO DATE

3,800.00
20,700,00
69,000.00
38600.00
69,000.00
4,800.00

37,300.00
8,500.00
7,000.00

11,200.00
6,900,00

4 I 400.00
9,800.00

47,000.00
11,900.00
5,000.00

27,600.00
22,100.0)
9,800.00

11,200,00
11)00.00

	

0.00%
	

69,000,00
38,60000

69,000.00
4,900.00

37,300.00
8,500.00

VALUE	 FROM PItEVIOu
APPLICATION

(D+ E)

486,000,00

13,800,00
2070000
69,000,00
38,600.00
69000,00
4,80000

37,300,00
8500.00
7,00000

11,200.00

by

Page 9 of 19



CONTINUATION SHEET	 ALA DOCUA'IENTG7O3

MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 8

Contractor's signed certification is attached. 	 APPLICATION DATE: 	 08/08/07

	

ta'ouiatots 'ociow, au,uuutsaicstateu'iutiicnca,estdoiiar:' 	 -	 '''''	 -	 - -	 --	 -	 -	 PERIOD TO 	 '07/)if07 T	 -

Use Column Ion Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRI-I INV, NO	 5931 R08 July
A	 B	 C	 D	 E	 F	 0 	 H	 I

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETEI)	 MATERIALS	 TOTAL	 'I,	 BALANCE	 RETAINAGE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 + C)	 TO FINISH	 (IF VARIABLE

APPLICATION	 STORED	 AND STORED '	(C -0)	 RATE)
(0 + E)	 (NOTJI4	 TO DATE

	

0 OR E)	 (D+E+F)
Elevator Traveling Cable 	 11,200.00	 -	 -	 0.00%	 11,200.00	 -
Elevator Electrical Conduit 	 15,200.00	 -	 -	 -	 0.00%	 15,200.00	 -
Elevator Cab	 82,800.00	 -	 -	 0,00%	 8200.00	 -
Elevator Limit Switches	 9,800.00	 -	 -	 0.00%	 9,800.00	 -
Elevator Controller	 48,300.00	 -	 .	 .	 0.00%	 48,300,00
Elevator Door Operator 	 11,90000	 -	 -	 0.00%	 11,900.00	 -
Elevator Detector Edge & Inspection Station 	 ,	 10,500.00	 .'	 -	 0.00%	 10,500,00
Elevator Entrances	 30,400.00	 -	 .	 0.00%	 30,400.00	 -
Elevator Car Station	 22,100.00 .	 -	 -	 0.00%	 22,10000
Elevator Halt Buttons	 9,800.00	 -	 - '	 0,00%	 9,800.00	 -
Elevator Hoist Wire ( Multi-Cable)	 11,200.00	 -	 '	 0.00%	 11,200.00
Elevator lasting	 11,500+00	 -	 0.00%	 11,500.00	 -

39 ESCALATORS & MOVING WALKS
Escalators Submittal 	 84.000,00	 -	 .	 0.00%	 14,000.00	 -
Procure Escalators El/E2	 848,000.00	 -	 -	 0.00%	 848,000.00
Procure Escalators E3/E4/E5	 1,380,400.00	 .	 .	 -	 6.00%	 1,380400.00

8.2 Lobby Inc]EIIE2 Escalators
Escalators Mobilization	 .	 32,600.00	 .	 0.00%	 32,600.00
Escalators Set Up Rigging & Hoisting Equipment 	 .	 38,700.00	 .	 0.00%	 38,70000	 -
Load Escalators Et/E2 into Pocket 	 .	 27,000.00	 -	 -	 0.00%	 27,000.00
Construct and Test Escalators EIIE2 	 290,300.00	 - .	 -	 000%	 290,30000

2.11 ES Escalator (ML)
Escalator S Mobttizatiott	 ' 	 4,000,00	 -	 .	 0.00%	 14,000.00	 -
Escalators Set Up Rigging & Hoisting Equipment 	 19,000.00	 -	 .	 0.00%	 19,000.00
Load Escalator ES into Pocket	 12,000,00	 .	 -	 0.00%	 12,000.00
Construction and Test Escalator ES 	 14 I .000.00	 -	 -	 0.00%	 14 1,000.00	 -

14 Final 131 Lobby Escalators E3/E4 Eievs 1/2
Express Escalators Mobilization	 32,500.00	 .	 '	 .	 000%	 32,500.00
Escalators Set Up Rigging & Hoisting Equipment 	 38,700.00	 -	 .	 .	 0.00%	 38,700:00	 -

Load Escalators into Pocket 	 27,000.00 '	 .	 0.00%	 27,000.00
Construct and Test Escalators E31E4 	 290,288.00	 -	 -	 .	 0.00%	 290,288.00 -	 -

-	 SUB TOTALS	 3,480,188.00	 0.00	 - 0.00 	 7,00	 0.00	 3,480,188.00	 0.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

Page 10 of 19



CONTINUATION SHEET	 4 1 flflCI IMPWT Cm

ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO 	 8
Contractor's signed certification is attached. 	 APPLICATION DATE:	 08/08/07

- In tabulations below. amounts are stated to the nearestdollar...,,	 -..--.--' PERIOD T- -	 -.,.07/31/0' --------- - - 	 -
- Use Column Ion Contracts where variable retainage for line items may apply. 	 ARCHITEC'T'S'PROJECT NO: 	 VRH Job 2034

	

VRI[ INV, NO	 5931 ROB July
A	 B	 C	 D	 E	 F	 0	 H	 I

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 [DUAL	 '4	 BALANCE	 RETAINAGE
NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (04-C)	 TOFINISII	 (IFVARJABLE

-	 APPLICATION	 STORED	 ANOSTORED	 (C - U)	 RATE)
(DIE)	 (NOT IN	 TO DATE

DORE)	 (D+E+F)
40 CONVEYORS	 -.

Ge,, Conditions	 60,000.00	 . -	 -	 0,00%	 60,00000
EIec.Submitlals	 75,00000	 -	 -.	 0.00%	 75,000.00
Mech. Sumitlals	 .	 75,000.00	 67,500.00	 '	 67,500.00	 90.00%	 7500.00	 6,750.00
161 MechEquip	 150,714.00	 -	 .	 0.00%	 150,714,00
[61 Mech.lnatall	 135,71400	 -	 -	 0.00%	 135,714.00	 -
161 MCP Equip	 85,000.00	 -	 '	 0.00%	 85,000,00
[61 EIec.Equip	 15,000.00	 -	 -	 0.00%	 15,00000	 -
161 Eleclnatall 	 .	 140,714.00	 -	 .	 000%	 140,714,00
162 Mcch.Equip - 	 - 125,714.00	 -	 -	 0.00%	 125,714.00	 -
162 Mech,Install 	 125,714.00	 -	 '	 0,00%	 125,714,00	 -
162 MCP	 80,000.00	 -	 -	 0,00%	 80,000.00
162 Elec Equip	 15,00000 '	 -	 0.00%	 15,000.00	 -
62 Flee Install 	 125,714.00	 .	 (100%	 125,714.00

163 Mcch.Equip	 155,714.00	 -	 .	 0.00%	 155,714.00
163 MechInstall 	 160,714.00	 '	 '	 0,00%	 160,71400
1133 MCI'	 80,00000	 .	 0.00%	 80,000.00
163 Flee Equip	 . 10,000.00	 -	 -	 0,00%	 10,00000	 -
IDS Elm Install	 90,000,00	 ,	 -	 -	 0,00%	 90,900.00
164 Mcch.Equip 	 170,714.00	 -	 -	 ' 0,00%	 170,71400
184 Mech.l,tIall	 195,714,00	 -	 ,	 -	 0.00%	 195,714.00

184 MCP	 115,714.00	 -	 0.00%	 115,714.00
183 Elec Equip	 15,000.00	 -	 .	 -	 0,00%	 15,000.00
183 EIcc Install	 155,714.00	 .	 -	 -	 0.00%	 155,71400
06 Much Equip	 50,000.00	 -	 -	 0,00%	 - 50,000.00	 -
06 Mech.Iastall	 80,000,00	 -	 .	 .	 0.00%	 80,000.00	 -
CD Mech.Equip	 235,716.00	 -	 0,00%	 235,716.00

•	 CD Mech.lnstaIl	 70,000.00	 .	 -	 0.00%	 70,000.00
CD /Deck Material 	 135,716.00	 -	 ,	 -	 -	 .	 ,-	 - .0.00%	 135,716,00	 -
CD/ Deck Install 	 ,	 75,000.00	 .	 . ,	 -	 0,00%	 75000.00
CD/113 55 Trim MtiI 	 35,000.00	 -	 -	 -.	 0.00%	 35,000.00	 -

-	 SUB TOTALS	 3,040,000.00	 67,500.00	 0.90 ,	 0.00	 67,500.00	 2,912,500.00	 6,750.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 -Certification of Document's Authenticity

Page 11 of 19



CONTINUATION SHEET	 .	 AlA DOCUMENT G703

MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO 	 8

Contractor's signed certification is attached. 	 -	 APPLICATION DATE: 	 08/08/07

In tabulations below, amounts are slated to the nearest dollar. ,	PERIOD TO:	 07/31/07

Use Co',unsn I ut Contracts where variableetautuge fur line items may apply —	'ARCH1'TBCI'S PRUJECFNOY VRH Job 2034

	

VRH INV, NO	 5931 R08 July
A	 B	 '	 C.	 D	 I	 E	 F	 0 	 H	 .f

ITEM	 DESCRIPTION OF WORJC	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAS.	 Y,	 BALANCE	 RETAINAOE
NO 	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 00 =C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C- O)	 RATE) -
(D+E)	 (NOT IN	 TO DATE

-	 .	 .	 .	 .	 DORE)	 (01-124+)
CD/lB SS Tin, Install	 30,000,00	 -	 -	 -	 0.00%	 30,000.00	 -
OD Door Equipment	 80,000.00	 . -	 -	 - .	 -	 0.00%	 80000.00	 -
08 Door Install 	 30,000,00	 -	 .	 -	 -	 0.00%	 30,000.00	 -
B Comm Network - Equip.. 	 15,000.00	 .	 -	 -	 0.00%	 15,000.00	 -.
B Comm Network - Install 	 25,000,00	 -	 -	 0.03%	 25,000.00	 -

41 FIRE PROTECTION	 725,000.00	 70,250.00	 -	 70,250.00	 9.69%	 654,75(100	 7,025.00
42 PLUMBING	 525,000,00	 210,000.00	 68250.00	 278,250,00	 53,00%	 246,750.00 .	 27,825,00
43 IJVAC

HVAC Equipment Submittal 	 '	 50,000.00	 25,000.00	 -	 25,000.00	 50,00%	 .	 25,000.00	 2,500.00
HVAC Ductwork Shop Drawings Submittal 	 '.	 60,000.00	 28,800.00	 -	 28,800.00	 48.00%	 31,200.00	 2,880.00
Procure Variable Frequency Drives 	 30,000.00	 .	 -	 0,00%	 39,000.00	 -
I'rocure VAV Boxes 	 20000.00	 -	 -	 ' 0.00%	 ,	 20,000.00	 -
Procure Fire Smoke Dampers 	 20,000.00	 -	 -	 0.00%	 20,000.00	 -
Procure Door Heater 	 6,00000	 '	 -	 . -	 0,00%	 6,000.00
Procure Electric Unit Heaters 	 4,000.00	 -	 -	 0.00%	 4,000.00
Procure Cabinet Unit Heaters	 1,600.00	 '	 0,00%	 1,600.00
I'rocurc Exhaust Fair 	 1,000.00	 -	 -	 0.00%	 1,000.00
Procure AirOullels	 153,62500 .	 - .	 ,	 -	 0,00%	 153,625.00
Procure Air Handling Units	 463,625.00	 . -	 '	 -	 0.00%	 463,625.00	 -
Procure Supply & Return 	 90,000,00	 29,700,00	 29,700,00	 33,00%	 60,30000 .	 2,970.00
Inline Pumps	 10,000.00	 -	 ' -	 0.00%	 10,000.00	 -
4000 Gal. Tank	 25,000.00	 -	 -	 0.00%	 25,000.00	 -
Fab Ductwork (Stage I) , 	 ' '	 403,625.00	 -	 -	 ' 0,00%	 403,625.00
Fab. Ductwork (Stage 2)	 163,625.00	 -	 -	 0.00%	 163,625.00	 -
Fab Ductwork( Stage 3) 	 213,625.00	 '	 -	 .	 -	 .	 0.00%	 213,625,00

1.281 Lobby inc EI/E2 Escalators
Install IIVSC Supply & Return Piping	 143,625.00	 -	 -	 0.00%	 143,625.00

Ductwork Roughing	 30,000.00	 -	 -	 0.00%	 30,000.00
I3VAC Drops& Diffusers	 .	 13,000.00	 -	 -	 0.00%	 13,000.00	 -
BMSWiring& Devices - 	 ,	 '	 12,000.00	 , -	 - '	 0,00%	 12,000.00

2.3 Baggage Claim Area & Offices
HVAC Disconnects & Removals (Cols 8-la B-D)	 '60,000.00	 -	 .	 -	 0.00%	 60,000,00

- Set Air Handling Unit #7	 25,000.00	 .	 -	 0.00% 	 25,000.00	 -

	

SUB TOTALS	 3,429,350.00	 334,050.00	 0100 11 	0.00 11	432,000.00	 2,997,350.00	 43,200.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 'Certification of Documents Authenticity 	 -

Page 12 of 19



CONTINUATION SHEET	 A/A DOCUMFJNTG703

MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 8

Contractor's signed certification is attached.	 APPLICATION DATE: . 	 08/08107

In tabulations below, amounts are stated to the nearest dollar, 	 -	 -	 PERIOD TO:	 07/31/07	 -

Use Culu w ' io uCutitta cia witele van sole ii,unuirie fuilitic tents 'nay apply. 	 -"'	 ..........- ----' -	 -	 ' ARCHITECT'S PROJECT NO:	 'VRH Job-2034
	VRH INV. NO	 5931 ROS July

A	 B	 C	 0	 I	 C	 .F	 0	 ____ )	 H
ITEMDESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 -TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 TIllS PEEJOD	 PRESENTLY -	 COMPLETED 	 pG C)	 ' TO FINISH	 (IF VARIABLE

-	 APPLICATION	 STORED	 AND STORED	 -	 (C' 0)	 RATE)
-	 (D+E)	 (NOT IN	 TO DATE

-	 .	 DORE)	 (D+E+F)	 -	 -
Install Ductwork end RF-7 at MER 143 	 -	 18,000.00	 - -	 '	 -	 0.00%	 18,000.00
IIVAC Piping to Al-Ui 97	 283,625.00	 -	 , -	 0.00%	 283,625.00	 -
EMS Wiring & Devices - 	 -	 32,000.00	 -	 -	 -	 0.00%	 32,000.00	 -
Al-lUll Slat-UP, Testing & Commissioning 	 16,000.00	 -	 -	 0.00%	 16,000.00

2.1 North End of 132
WestTicketing - IIVAC Demolition	 -	 30,700.00	 5,219.00	 5,219.00	 17.00%	 25,48100	 521.90
Ductwork Roughing -Wet Areas 	 15,000.00	 -	 -	 -	 0.00%	 15,000.00 -	 -
West Ticketing - Ductwork Roughing	 80,000.00	 .	 -	 0.00%	 80,000 00	 -
FIVAC Drops & Diffusers	 20,000.00	 -	 000%	 - 20,000.00	 -
EMS Wiring &Devices 	 8,400.00	 -	 -	 -	 0.00%	 8,400.00	 -

2.2 South End of 62	 -
FIVAC Demolition	 30,000.00	 -	 '	 0.00%	 30,000.00	 -
Ductwork Roughing	 45,000.00	 -	 _	 .	 0.00%	 45,000.00
IIVAC Drops & Diffusers	 16,000.00	 .	 -	 0.00%	 16,000.00
EMS Wiring & Devices	 -	 8,400.00	 0,00%	 8,400,00

2.3 Baggage Claim Area & Offices
D East HYAC Sequence #1 Demolition 	 7,000.00	 .	 .	 -	 ' 0,00%	 7,000.00
D East . ILVAC Sequence #1 Installation	 .	 , 20,000,00	 .	 -	 0.00%	 20,000.00
HVAC Piping	 173,625.00	 .	 .	 0,00%	 173,625.00	 -
D East - HVAC Sequence #2	 20,000,00	 ' .	 .	 '	 0.00%	 20,000.00	 -
Ductwork Roughing	 40,000.00	 -	 -	 -	 0.00%	 40,000.00
D East- EVAC Sequence #3 	 35,000.00	 .	 .	 .	 0.00%	 35,000.00
Set Air Handling Unit #5 & 6	 -	 58,000.00	 '	 '	 0.00%	 58,000.00	 -
FIVAC Drops & Diffusers	 4,000.00	 -	 . '	 0.00%	 4,000.00
EMS Wiring & Devices	 70000.00	 -	 -	 0.00%	 70,000,00

15 South Substation Area & Corridor 	 -
Ductwork Roughing	 50,000.00	 -,	 -	 0.00%	 50,000.00

16 East 112 Ticketing Oversise Bag
East Ticketing - IIVAC Demolition 	 30,000.00	 -	 -	 1100%	 30,000,00
East Ttcketing - Ductwork Roughing 	 60,000.00	 ,	 .	 -	 0.00%	 60,000.00
East Ticketing- HVAC Drops & Diffusers 	 -	 13,000.00	 .	 .	 .	 0.00%	 13,000.00	 -
East Ticketing EMS Wiring& Devices	 - 2,000.00	 .	 -	 '	 0,00%	 2,000.00 -

3.1 Noah Substation ,Gc,serator,Emgr,Switchgear 	 __________________	 ________________ ________________ __________________ __________

SUB TOTALS	 l,195,750.00	 0.00	 51219.00 '	 0.00	 5,219.00 	 1	 1,190,531.00	 521.90

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 'Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT 0703

AlA Document 0702 APPLICATION AND CERTIFICATION FOR PAYMENT. containing	 APPLICATION NO;	 8

Contractor's signed certification is attached. 	 -	 APPLICATION DATE;	 08/08/07

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERiOD TO; -	 07131/07

Use Column I on contracts where Oar/able retainage for fine items mayapply" 	 '-'	 -----'-'-	 ARCHITECT'S PROJECT NO;- '-VRi-i Job 2 11,1 4:' 	 -	 - - -. -
___________ 	 VRH INV, NO	 5931 R08 July

A	 B	 C	 0	 I	 E	 F	 0	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 Y.	 BALANCE	 RETAINAOE
NO 	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G=C)	 TO FINISH	 (IF VARIAIILE

	

APPLICATION	 STORED	 AND STORED	 PC-G)	 RATE)
-	 (D - E)	 (NOT IN	 TODATE,	 -

	

0 ORE)	 (D+E+F)
Exist MFR #4 HVAC Removals	 16,00000	 -	 -	 -	 0.00%	 16,000.00	 -

Exist MER #4 Supply Fan & Duct Riser 	 16,000100	 -	 000%	 16,00000
Install Louver&Generstor Exhaust 	 10,00000	 -	 -	 -	 0.00%	 10,000,00	 -

3.2 Final 82 Lobby
[-IVAC Demolition	 22.000,00	 -	 -	 0,00%	 22,000,00

HVAC Piping	 28,000.00	 .	 -	 0.00%	 28,000.00

Ductwork Roughing	 33,000.00	 .	 - .	 0.00%	 33,000.00

HVAC Drops & Diffusers	 '	 15,000m	 -	 -	 0.00%	 15,000.00	 -

EMS Wiring & Devices	 8,400.00	 -	 -	 0,00%	 8,400,00

3.3 Stet Mod'ns / Closures & BMS Rems
Final Ductwork at BHS Closure Areas 	 '	 -	 9,000,00	 , -	 '	 0,00%	 9,000,00

3.4 SBI Lobby, Escalators E3/E4
Install HVAC Supply & Return Piping	 80,000.00	 .	 000%	 80,000.00

Ductwork Roughing ' 	 86,000.00 '	 -	 .	 -	 0.00%	 86,000.00	 -

[-IVAC Drops & Diffusers 	 25000,00	 '	 .	 -	 0,00%	 25,000.00

BMS Wiring & Devices	 8,500.00	 ,	 -	 0.00%	 8,500,00

15 BPS Belt 1B4,MER 4, Loading Dock
Install HVAC Sql in MER 44 (inc ANT.) 5 8&9	 90,000,00	 '	 .	 -	 -	 0,00%	 90,000,00

HVAC Piping in MER #4	 .	 60,000.00	 '	 .	 0.00%	 60,000,00

Install HVAC Pipiisg for AC Units IT & #2	 ,	 50,000,00	 -	 -	 0,00%	 50,000,00

Ductwork Roughing in MER 04 	 80,000.00	 ,	 .	 -	 0.00%	 80,000.00

Ductwork Roughing Bete MER #4 & Col A 	 30,000.00	 '	 -	 -	 0.00%	 30,000.00	 -

Install Louvers at Col. A	 , 16,000.00	 -	 '	 0,00%	 ,	 16,000.00

EMS Wiring & Devices in MER 44 	 ,	 . 66,000,00	 ,	 -	 -	 0.00%	 66,000.00

3.6 HVAC System Testing & Balancing
HVAC Final Testing & Balancing 	 25,000.00	 -	 , , ,	 - .	 0.00%	 25,000,00.

44 Electrical
Submittal 'Supporting Devices	 1,200,00	 1,200,00	 -	 ' 1,200.00	 100,00%	 -	 120,00

Submittal -Raceways	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 '	 35.00

Submittal -Underground Conduit 	 1,350.00	 1,350,00	 -	 ,	 1,350,00	 10000%	 '	 -	 135.00

Submittal 'Boxes & Fittings	 1,350.00	 1,35000	 .	 1,350.00	 100.00%	 -	 135.00

Submittal 'Splices Teminations	 1,200.00	 1,081100	 '	 .	 1,080.00	 90.00%	 120.00	 '	 108.00
Submittal -Wire-XI-lI-IW, #12 AWG-750MCM 	 1,350.00	 270.00	 -	 270,00 1	 20,00%	 11080.00	 27,00

-	 SUB TOTALS	 781,700,00	 6,600.00	 0.00	 0.00	 6,600.00	 ' -	 775,100.00	 660.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity

Page 14 of 19



CONTINUATION SHEET 	 A/A DOCUMENT G703

ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 APPLICATION NO:	 8
Contracto?s signed certification is attached, 	 '.	 .	 -	 APPLICATION DATE: 	 08/08/07

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 07131107

Use Column lon Contracts where variable rummage for line items may apply.-.-.- - '	 -.-	 ARCIILTECT'S-PROJECTNO: 	 VRH J0b2034 -

-	 .	 .	 VRH INV, NO	 5931 R08 July
A	 B	 C	 0	 I	 '	 F	 C	 -	 H

17 EM 	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAINAGE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLEtED	 (G+C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 '	 STORED	 AND STORED	 (C - C)	 RATE)
(D-E) -	 (NOT IN	 TO DATE

-	 .	 0 OR E)	 (D+E"F)
Submittal -Dry-TypeXFMRS	 .	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -	 135.00
Submittal -North Temp.SWGR(Package)	 1.350,00	 1,350.00	 -	 .	 1.350,00	 100,00%	 -	 135.00
Submittal -South Temp SWGR(Packagc) 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -	 43500
Submittal -Panelboards	 -	 .	 1,350.00	 1,350.00	 -	 1,350.00	 1001	 -	 135.00
Submittal -60k, 600V NEMAI Disconnect 	 ,	 /	 1,350.00	 1,350.00	 -	 1,350,00	 100.00% '	 -	 135,00
Submittal -200A, 600V NEMAI Disconnect 	 1,350.00	 1,350.00	 - 	 1,350.00	 100.00%	 -	 135.00
Submittal -400A,600VNEMAI Disconnect 	 1,350.00	 1,35000	 -	 ,	 1,350,00	 100.00%	 -	 35.00
Submittal -North Generator (Package) 	 1,350.00	 1,350,00	 -	 1,350.00	 100.00%	 -	 135.00
Submittal -South Generator (Package)	 1.350,00	 1,350.00	 -	 1,350.00	 100.00%	 135.00
Submittat -Cntrl Puts /ENCL/CABITerm Boxes 	 .	 1,350.00	 -	 -	 0.00%	 1,350.00	 -
Submittal -Wiring Devices ,	 1,200.00	 1080,00	 -	 .	 -	 1,080.00	 9000%	 120.00	 10800
Submittal -Light Fixtures (PackagesO 	 1,350,00	 675.00	 -	 675,00	 50.00%	 67500	 67.50
Submittal -Fire Alarm (Package)	 1,350.00	 -	 1,350.00	 '	 050.00	 10000%	 ,	 -	 135.00
Submittal - Public Address Sva (Pkge) 	 1350.00	 675.00	 675.00	 50.00%	 675.00	 67,50
Submittal -Fire Alarm/Pub Addis Sys 

Chi
	 1,350.00	 675.00	 -	 675,00	 50.00%	 675.00	 67.50

Submittal -North SWOR (Package) 	 -	 ' , '1,350,00	 .	 .	 -	 -	 0.00%	 1,350.00	 -
Submittal -South SAVOR (Package) 	 1,35000	 -	 -	 -	 0.00% '	 I ,350.0	 -
Procure -Raceways	 42,725.00	 8,545.00 '	 8,545.00	 .	 17,090,00	 40,00%	 25,635.00	 1,709,00
Procure -Underground Conduit 	 42,725.00	 -	 -	 000%	 42,725.00	 -
Procure -Boxes &Fittings .	 '	 42,725.00	 '-	 '	 -	 0,00%	 42)25.00	 -
Procure -Splices Terminations	 42,725,00	 -	 -	 0.00%	 42,725.00	 -
Procure! -Wire-XHI-IW, #12 AWG-750MCM	 42,725.00	 ,	 ' -	 -	 0.00%	 42,725.00	 -
Procure 'Dry-Type XFMRS	 42,725.00	 .	 '	 -	 -	 0.00%	 42,725.00	 -
Procure -60A, 600V NEMAI Disconnect 	 42,725.00	 '	 -	 -	 0.00%	 42,725.00	 -

Procure -200k, 600V NEMAI Disconnect 	 42,725.00	 '	 -	 -	 0.00%	 42,725.00
Procure -400A, 600V NEMAI Disconnect 	 42,72500	 -	 -	 000%	 42,725.00	 -
Procure -Wiring Devices 	 42,725.00	 '-	 .	 - '	 000%	 42,725.00	 -
Procure -Panelboards ,	 739,078.00	 -	 -	 0.00%	 739,078.00,	 -
Procure -Cntrl PnIs/ENCL/CAB/Tcrm Boxes 	 42,725.00	 -	 . -	 -	 0.00%	 42,725.00	 -
Procure-Light Fixtures (PackagesO	 516,625.00	 -	 -	 -	 0.00%	 516,625.00	 -
Procure -Fire Alarm (Package) 	 .	 39,000.00	 '	 -	 . -	 ,	 -	 0.00% '	 39,000.00	 -
Procure - Public Address Svs (Pkge)	 72,50000	 --	 ' -	 0.00%	 72,50000	 -
Procure -Fire Alarm/Pub Addis Sys CbI 	 42,725.00	 .	 -	 -	 -	 0.00%	 42,725 00	 -

-	 SUB TOTALS	 1,902,703.00	 23325.00	 10,570.00	 0.00	 33,695.00	 -	 1,869,008.00	 3,369.50

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMENTG7O3

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 APPLICATION NO:	 8
Contraceofs signed certification is attached. 	 APPLICATION DATE:	 08108/07
In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 07/31/07

UseC'oiun.r'.)onContreistvherevariabieretainagciorUnahcmsmayappiy: 	 ..	 -''	 -	 'ARCHITECI"S PROJECT NO:	 VRH Job 2O34	 - -
____________ 	

VRHENV.NO 5931 R08 July
A	 B	 C	 D	 C	 F	 0	 H	 I

ITEM	 DESCRJPTIONOFWORK	 SCHEDULED	 WORXCOMPLETEI) 	 MATERIALS	 TOTAL	 N	 BALANCE	 RETAINAGE
NO,	 VALUE	 FROM PREVIOUS 	 . THIS PERIOD	 PRESENTLY	 COMPLEI'EI)	 (0 + C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C (3)	 RATE)
(D+E)	 (NOT IN	 TO DATE

D OR E)	 (I) +E+F)
Procure -North Temp SWOR (Package) 	 .	 411,300.00	 -	 -	 -	 0.00%	 411,300.00
Procurel -South Temp SWOR (Package) 	 411,300.00	 -.	 ,	 -	 -	 0.00%	 411,300.00	 -
Procure -North SWOR (Package)	 524,551,00	 -	 ,	 -	 000%	 524.55 1.00
Procurel 'South SWGR (Package)	 524,551.00	 -	 -	 0.00%	 524,551.00	 -
Procurel -North Generator (Package)	 918,565.00	 .	 -	 -	 0,00%	 918,565.00	 -
Procurel -South Generator (Package) 	 .	 1.753,630.00	 .	 -	 0.00%	 1,753.630.00

Stage 11.2 SM Electric Mobilizes 	 293,500.00	 293,500.00	 -	 293,500.00	 100.00% -	 -	 29,350.00
1.2 Install Temporary Lighting 	 27,331.00	 21,865.00	 -	 21,965,00	 80.00%	 5,466.00	 2,186.50
I 2- Electrical Roughing (Electrical) 	 643,083.00	 -	 .	 -	 0.00%	 643,083.00
1.2- Electrical Roughing (Fire Alarm Public Address 	 321,542.00	 .	 -	 -	 0.00%	 321,542,00
I 2 - Electrical Wirimg (Fixture & Devices) 	 643,083.00	 -	 .	 '-	 0.00%	 643,08100
1.2- Electrical Wiring (Fire Alarm Public Address 	 )21 542.00	 -	 -	 0.00%	 321,542.00
1,3 - Elec,Disconnects & Removals	 245,979.00	 137,748.00	 59,035.00	 -	 196,783.00	 8100%	 49,196.00	 19,67830
I.) Elec.Raceways, Fixt,s Devices, Conn MER 143 	 160,771,00	 -	 .	 -	 0,00%	 160,771,00	 -
1.6- Manholes ,Elec,Ductbanks under Roadway 	 241,156.00	 -	 -	 0.00%	 241,156,00
1.6- Pull Cable Ductbanlcs under Roadway 	 128,617,00	 .	 -	 -	 0,00%	 128,617.00

Stage 2 2.Electrical Disconnects & Removals West Area 	 168,813.00	 84,407.00	 -	 .	 84,407.00	 50.00%	 84,406.00	 8,440.70
2.t West Ticketing Electric Disconnecls& Removals 	 20,89100	 1 1,999.00	 -	 11.909,00	 57,00%	 8,984.00	 1,190,90
2.1 West Ticketing Electrical Roughing 	 62,678,00	 3,134,00	 3,134.00	 5.00%	 59,544.00	 313.40
2,1 West Ticketing Elec,Wiring & Fixtures 	 41,785.00	 -	 .	 -.	 0,00%	 41,785.00	 -
2.1 West Ticketing Fire Alms/Pub Addrs Sys 	 33,428.00	 .	 . -	 -	 0.00%	 33,428,00
2.2 Electric Disconnects & Removals	 33,428.00	 -	 -	 0.00%	 33,428.00	 -
2.2 Eelctrieal Roughing 	 41,785.00	 -	 .	 -	 0.00%	 4),785.00	 -
2.2 Electrical Wiring & Fixtures	 41,785.00	 -	 .	 -	 0.00%	 41,785.00
2.2 Electrical Wiring Fire AIres/Pub Addis Sys 	 25,071.00	 .	 -	 (100%	 25,071.00	 -
2,3 Install Temporary Lighting . 	 18,75700	 5,627.00	 3,75100	 9,379.00	 50,00%	 9,37800	 937.90
23 D -East-Relocate Lighting Fixlures 	 8,357.00	 -	 .	 -	 0.00%	 8,357.00
23 Electrical Roughing	 167,141.00	 -	 .	 -	 0.00%	 167,141.00
2.3 Elcc.WiringFixturcs & Devices 	 125,356.00	 -	 -	 . 0.00%	 .	 125,356.00
23 Electrical Wiring Fire AIres/Pub Addrs Sys	 83,571,00	 -	 -	 0.00%	 83,571.00
25 South Parking Lot Electrical Ductbank 	 25,071 00	 .	 -	 -	 0.00%	 25,07t.00
2.5 Deliver Temp.SW/CT/SWGRT/SWBD T-S	 8,357,001	 0.00%	 8,357.00

- 25 Set TenipSW/CT/SWGRT/SWI3DT-S	 16,714,00	 .	 -	 0.00%	 16,714.00 1

SUB TOTALS	 '8,493,491.00	 555,056.00	 65,921.00 	 0.00	 620,977100	 7,872,514.00	 62,097,70

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 16of 19



CONTINUATION SHEET	 A/A DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 -	 APPLICATION NO:	 8

Contractors signed certification is attached. 	 APPLICATION DATE:	 08108/07

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 07/31/07 -

Use Column Ion Contracts where vartahir, ret e l nag, for tine i t ems may app'.y.-.-------	 --	 -	 --	 - -----ARCHLFEcT's PROJECT NO: -VRI'i job 2034	
-

	

VRH [NV. NO	 5931 ROS July
A	 -	 B	 C	 -	 0	 E	 F	 0

'IWET	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 - F,	 BALANCE	 RETAINAOE
,NO	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 ^C)	 TO FINISH	 (IF VARIABLE

APPLICATION	 STORED	 AND STOKED	 (C - C)	 -	 RATE)

	

(0+ E)	 (NOT 09	 TO DATE
DORE)	 (DIE+F)

15 Inst Temp Cond/Cable & Term-Temp SW/CT/SW	 62,678.00 -	 -	 -	 -	 0,00%	 - 62,678.00
2,5 Install Temp Cond/Cable to Splice Box	 23,571.00	 -	 -	 -	 0.00%	 23,571.00

2.5 Pwr Outage & Tern Temp Equip & Spice Boxes	 20,893.00	 -	 -	 -	 0,00% -	 20,893,00	 -

- 2.5 Rem SWER & SWBD	 12,536,00	 -	 - -	 0,00%	 12,536.00	 -

2.5 Rem.Exist Conduit	 20,893.00	 .	 -	 .	 -	 0,00%	 20,893.00
2.5 Deliver New SWGR SA & SWBD Al	 12,536,00	 ,	 -	 -	 0.00%	 12,536.00	 -

2.5 SetrNew SWOR SA & SWBDAI	 12,53600	 -	 -	 0.00%.	 12,536.00	 -
15 Install Cond/Cable Term SWGRSA/SWBD Al	 54,321.00	 -	 -	 0.00% .	 54,321.00	 -

2.5 Install Cable to New SWBD Alto Spice Boxes 	 20,893.00	 -	 .	 -	 0.00%	 20,893.00

2.5 Pw Outage & Tern New SWIM! Al & Spice Boxes 	 - .	 20,893.00	 .	 -	 .	 -	 0.00%	 20,893,00	 - -

15 Install Temp Cond/Cable to Splice Box	 83,571.00	 -	 -	 0.00%	 83,571.00	 -

2.5 Pitt Outage & Tern Temp Equip & Spice Boxes	 20,893.00	 .	 -	 0.00%	 ' 20,89100	 -
2.5 Retn Exist SWOR & SWBO	 .	 12,536.00	 -	 -	 0.00%	 12.536,00	 -

2.5 Rem Exist Conduit	 20,893.00	 .	 -	 .	 -	 0.00%	 20,893.00
2.5 Deliver New .SWCR SB & SWBD B I	 12,536,00	 '	 .	 -	 0.00%	 12,536,00
2.5 SeIr New SWOR SB & SWBD BI 	 12,536.00	 .	 -	 0.00%	 12,536.00	 -
25 Install Cond/Cable Term SWGR SB/SWBD B I	 54,321.00	 .	 -	 -	 0,00%	 54,321.00

2,5 Install Cable to New SWBD B Ito Spice Boxes 	 20,893.00	 -	 -	 -	 0.00%	 20,893.00	 -

25 Pitt' Outage & Tern New SWbd El & Spice Boxes 	 20,893.00	 .	 .	 0.00%	 20,89100

2.5 Lighting Fixtures &WIRINI3 at South Corridor 	 20,89300	 -	 -	 0.00%	 20,89100

2.5 Electrical Wiring Fire Alum/Pub Addrs Sys	 41,785.00	 -	 . .	 -	 -	 0.00%	 41,785.00	 -

26 East Ticketing Electric Disconnects & Removals	 16,714.00	 -	 .	 0.00%	 16;714.00	 -

16 East Ticketing Electrical Roughing	 41,785.00	 -	 -	 '	 0.00%	 41,785.00	 -

2.6 East Ticketing EIec.Wiring & Fixtures	 41,785.00	 .	 -	 -	 0.00%	 41,785.00

2.6 East Ticketing Fire Alm/Put, Add/s; Sys	 29,25000	 '	 -	 0.00%	 29,250.00

112 Electrical Feeders to EMIR	 41,785.00	 -	 12,536.00	 12,536.00	 30.00%	 29,249.00	 .1,253.60

3 I Deliver Tetnp.SW/CT/SWOR T/SWBD 1-N	 -	 8,733.00	 ,	 .	 -	 -	 0.00%	 8,733.00	 -

3.1 Deliver New .Qen Set North	 13,098,00	 -'	 -	 0.00%	 13,093.00

3.1 Determ & Remove Exist Gen Set & Equip	 43,662.00	 .	 .	 .	 0.00%	 43,662,00

3.1 Set Temp SW/Cr/SWORT/SWBDT-N - 	 .	 87,465,00	 -	 -	 .	 -	 0.00%	 17,465.00

3.1 Install New .Gen Set & Equip.	 -	 2L831.00	 -	 -	 0.00%	 21,831,00	 -

3,1 Inst Temp Cond/Cable & Term-Temp SW/CT/SW 	 65,494,00	 . -	 -	 0.00%	 65,494.00
11- Install New Conduit/Cable//Terms	 17,465.00	 -	 . -	 0.00%	 17,465.00 1-

-	 SUB TOTALS	 1,002,567.00	 0.00	 12,536.00	 0.00	 12,536.00 	 1	 990,031.06	 1,253.60

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUA'IEWTG703

MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO; 	 8

Contractors signed certification is attached	 APPLICATION DATE;	 08/08/07

In tabulations below, amounts are stated to the nearest dollar, 	 PERiOD TO;	 07/31/07

Use Column Ion Contracts where variable relainage for line items may apply.	 --	 -	 -	 ARCHITECT'S PROJECT NO; -. VRI-I Job 2034-

-	
-'"	

-	 VRIIINV.NO- 593IROSJuly
A 	 B	 C	 D	 E	 P	 0	 H	 I

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK  COMPLETED	 -	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAINAGE
NO.	 VALUE	 FROM PREVIOUS	 THISPERIOU	 PRESENTLY	 COMPLETED	 (0C)	 YO FINISH	 (IFVARJABLE

	

APPLICATION	 STORED	 AND STORED	 -	 (C-U)	 RATE)
-	 - (D E)	 (NOT IN	 TO DATE	 -

DORE)	 - (D+EFF)
3.1 Install Temp CondlCable to Splice Box 	 - -	 87,32500	 -	 ,	 -	 000%	 8732500	 -
3.1 Pwr Outage & Tom Temp Equip& Spice Boxes 	 -	 21,831.00	 -	 -	 -	 0.00%	 21,831.00
3.1 Rem Exist SWOR & SWBD	 13,09900	 -	 ,	 -	 - 0.00%	 13,09900	 -
3,1 RemExistConduit 	 -	 21,831,00	 .	 -	 0.00%	 -	 21,831.00
3,! Deliver New .SWOR NA & SWBD A2	 -	 - - 13,099.00	 -	 -	 0.00%	 13,099.00	 -
3.1 SeerNewSWURNA&SWE3DA2 	 .	 13,099.00	 -	 -	 0,00%	 1-3,099,00	 -	 -

-	 3.1 Install Cord/Cable Term SWOR NAISWBD A2	 - 56761.00	 - - -	 000%	 56,761.00	 -
3.1 Install Cable to New SWBD A2to Spice Boxes 	 21,831.00	 -	 .	 ''	 0.00%	 21,831.00	 -
3.1 Pwr Outage & Tern New SWbd A2 & Spice Boxes 	 21,831,00	 -	 -	 -	 -	 0.00%	 21,831.00	 -
3.1 Install Temp Cond/Cable to Splice Box	 -	 - -	 87,325.00	 -	 -	 -	 0.00%	 87;325,00	 -
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 	 21,831.00	 -	 -	 -	 0.00%	 21,831.00	 -
3.1 Rem Exist SWOR & SWBD	 13,099.00	 -	 -	 0.00% -	 13,099,00	 -
3.1 Rem-Exist Conduit	 21,831,00	 '	 -	 -	 -	 0.00%	 21,831.00	 -
3.1 Deliver New .SWOR NB & SWBD 62 	 13,099.00	 -	 -	 -	 -	 0.00%	 13,099.00	 -
3.1 Set New SWUR NB &SWBD B2	 13,099.00	 -	 -	 0.00%	 13,099.00	 -
3.1 Install Cond/Cable-Term SWÔR Nb/SWBD 62 	 '	 56,761.00	 -	 0,00%	 56,761.00	 -
3.1 Install Cable to New SWBD B2to Spice Boxes 	 21,831,00	 -	 --	 -	 000%	 - 21,831,00	 -
31 P'wOutage &TensNew SWbd 62 & Spice Boxes 	 21,831.00	 -	 -	 .	 0.00%	 21,831.00	 -
3.2 Electric Disconnects & Removals	 43,662.00	 - -	 -	 0.00%	 43,662.00	 -
3.2 Eelctrical Roughing 	 ,-	 -	 53,395,00	 -	 -	 - '	 -.	 0.00%	 53,395.00	 -
3.2 Electrical Wiring & Fixtures 	 43,662.00	 -	 -	 -	 -	 .	 0.00%	 43,662,00 -
3.2 Electrical Wiring Fire AImaiPub Addis Sys 	 -	 26,197,00	 -	 '	 .	 -	 -	 0.00%	 26,197,00
3.2 Finish Painting	 -	 7465,00 -	 -	 -	 .	 -	 '	 0.00% -	 17,465.00

- 3.3- Final Electrical at BITS Closure Areas 	 43,662.00	 -	 -	 -	 -	 0.00%	 43,662.00	 -	 -
3.4 Eelctrical Roughing 	 174,650.00	 -	 ,	 -	 0.00%	 -	 174,650.90	 . -
3.4 Electrical Roughing Fire Airm/Pub Addis Sys 	 87,325.00	 -	 -	 0.00%	 87.325,00	 -
3.4 Electrical Wiring & Fixtures & Devices 	 ,	 183,382,00	 -	 -0.00%	 183,382.00

3.4 Electrical Wiring Fire AIim/Pub Addrs Sys	 87,325.00	 -	 -	 -	 .	 -- -	 0,00%	 '	 - 87,325.00 -

3.5 Eelctrical Removals & Relocations BHS 	 65,494.00	 -	 -	 0.00%	 65,494.00	 -
15 Eelctrictil Equip. & Racewa't in MER #4 	 65,494,00	 -	 ,	 - -	 0.00%	 65,494,00	 -
3.10- Deliver New Gen Set South 	 - 43,66100	 - 	 -	 0.00%	 43,662.00
3.10- Determ & Remove Exist Gen Set & Equip. 	 43,662,00	 -	 -	 0.00%	 43,662.00	 -
3.10-Install New Oen.Set & Equip 	 65,494.00	 -	 -	 0.00%	 65,494.00	 -
110- Install New Conduit/Cable//Terms 	 65,494,00	 -	 -	 0.00%	 65,494.00 1 - -

SUB TOTALS	 -	 1,651,439.00	 0.00	 0.00	 -	 0.00

	 11100 1

 -	 1,651,439.00	 0.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 . Certification of Document's Authenticity
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CONTINUATION SHEET 	 11J`AD0CWvIENTG703' 	 —

MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 8
Contracto?s signed certification is attached. 	 APPLICATION DATE: 	 08/08/07
In tabulations below, amounts are staled to the nearest dollar,	 .	 PERIOD TO:	 07/31/07
Use Column Ion Contractswhere variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

_________________ _____________ 	 VRH INV. NO	 5931 P.08 July
A	 B	 C	 D	 I	 F	 0 	 II	 I	 t

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAINAOE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0'&C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C-o)	 RATE)
(O+E)	 (NOUN	 TODATE

D OR E)	 (D+E+F)
CONTRACT AMOUNT	 53,200,000.00	 3,866,043.08	 1,017,108.00	 0.00	 4,883,151.08	 9.18%	 48,316,848.92	 488,315.11

P&P Bond	 343,560.00	 343,560.00	 -	 .	 343,560.00	 100.00%	 -	 -
CoIl	 .	 .	 0.00	 .	 -	 .
ColD	 0.00
Co#3	 0.00
Coti4	 '	 '	 0.00
COS	 0.00	 -	 -
Co-6	 0.00	 -	 -
ColD	 0.00	 -	 -
CoilS	 0.00	 -	 -
Co1l9	 .	 0.00	 -	 -	 -

CoillO	 0.00	 -
Co/ill	 .	 0.00
Co#12	 ,	 0.00
C00113	 0.00
Co#14	 0.00
CoIlS	 0.00
Colfló	 0.00
Cr007	 0.00	 -
CoIlS	 0.00

Total Change Order	 .	 0.00

- CONTRACT TOTAL TODATE	 .	 53,543,560.00	 4,209,60108	 1,017,108.00	

0100 1

	- 5,226,711M8	 9.76%	 48,316,848.92	 488,315.11

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 Certification of Document's Authenticity
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The Port Authority of New York and New Jersey
PA 326

1-76	 241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Payment No 	 Contract Number EWR-264.003 	 Sheet	 2 of 2
Purchase Order No. UEWR264003

Approximate work performed to	 7/31/2007
TYPE

	

TOTAL ESTIMATED AMOUNT	 ESTIMATE OF WORK PERFORMED	 TOTAL AMOUNTS
ORDER

	

NO PACC TYPE 11 TOTAL ESTIMATED AMOUNT	 THIS ESTIMATE PAID TO DATE	 THIS ESTIMATE	 TO DATE
1	 3 LS	 59046.00	 33%	 33%	 19485,18	 19,485.18
22T&M	 -	 0%	 0%	 -	 -

AMOUNTS CARRIED FORWARD	 19485.18	 19485.18



T  " I Authority of New York & New 
-	

203 RarkAvenu-eSo. 7Th Fir. NewYork NY 10003

(Secretary copy)

Change Cider No, 00G1
	

Co-tract No. EnS 264-003

Facility : NEOASx TNT' 0 A1R?0R7

Contrecttc-r:T E	a Nc0ERN::T:cN PFYY1T LCWT.S LEVEL 5 31 vERTICAL c:R000A-r:oti

To: 3.R.H. CONSTRGCTICN coap:
Address: 3 20 03Nc

ENO-LExCOD, NJ	 07631

in acco;Uance with t h
e above described Contract:

The following Extra is ordered.

The time for completion of the contractEl is extended as indicated below.

The following reduction is ordered.

PACC No(s) 00 ,303	 -

The following change is ordered, at no change in price.

A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature .appears in line five(S).

As directed by the Engineer, perform all required work for the rehabilitation of the
Terminal B Concessions Elevator. The scope of work is as follows:	 -

1.' Remove the eight (8) existing side opening hoist way elevator door panels and
replace with eight -(8) new heavy gauge, 2-speed side opening stainless steel hoist way
door panels including ne hardware, gibs and rollers.

2. Remove the four (4) existing car lantern fixtures and replace with two (2) new
vandal resistant car lantern fixtures and two (2) blank stainless steel plates over
openings where: the other two (2) car lanterns were removed.

3. Remove the two (2) existing position indicator faceplates and re place with two (2)
new vandal resistant faceplates.

4. Remove the existing pushbotton covers in the car stations and replace with new
stainless stee3, vandal resistant pushbotton covers.

5. Remove the:existing cab fan and replace with new.

61 Furnish and. install skid-resistant, 1/4" thick aluminum .diamond plate flooring in
the elevator cab, approximately 56 square feet.

7. Furnish and install skid-resistant, 1/4" thick aluminum diamond plate on elevator
cab walls, 2 feet high, approximately 60 square feet.

8. Submit shop drawings/catalog cuts for approval prior to proceeding with work.

Compensation shall be increased by the Lump Sum amount of..$ 59,046,00.

CHANGE ORDER S)GNED BY

CONTRACTORR ±IL2JLQP 7

RECE IV ED BY ENGiNEERS DEPT.

CONSTRUCTIO N DtVISI0NC&I2JLL2?

The undersigned has no authority to order any item of eras whose cost] together with the cost of extras previously ordered, wi ll exceed the limit

specified in said Contract unless he has been specialty authorized so to do by resolution of the Commissioners. In the event that the above e:a is

in excess of such limit, the order to perform it shalt be effective only lithe Secret aryof The . Port Authority certifies to the authority of the undersigned

	

to order it, (See other side.)	 .	 ,	 -

N	 m

	

o extension of time for con 	 is granted to the Contractor on account of Ihe chanson ordered herein unless otheise specifically staled ebove.

ictj-Z-c .Lit



CMO$ (119V)

STATEMENT  OF PAYMENTS

TO M/W!DBE SUBCONTRACTORSILESSORSISUPPLIERS

No. EAR-264.003	 Period Reporting:	 7-01-07 U

Title: Term 13, Modernization Program Lower Level	 Payment AppI. #:_

Expansion & B-i Vertical Circulation

ESTIMATED Column A

TOTAL

	

SUBCONTRACT	 Prior

AMOUNT	 Statement

	

26000000	 000

	

126,600.00	 000

	

270,500,00	 0.00

	

838,000.00	 113,175.00

	

3,700,000.00	 4,500.00

	

48,790.00	 0.00

	

1,200,000.00	 0.00

48,000.001	 0.00

_9.18	 %

+ Column B	 Column C

AMOUNTS PAID

This	 Cumulative

	

Statement	 To-Date

	

0.00	 .	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

15,030.00	 128,205.00

	

21,240.00	 25740,00

	

0.00	 0.00

	

0.00'	0.00

	

0.00	 0.00

MBE

WBE

SUBCONTRACTOR NAME
	

DBE

RISA MANAGEMENT CORP
	

WBE

FINE PAINTING & DECORATING CO. 	 MBE

SIGNS & DECALS
	

MBE

MAZZOCCHE WRECHING INC. 	 WOE

CAROL HARDY MECHANICAL
	

WB E

ARTISAN TILE & MARBLE CO OF NJ
	

WBE

TURTLE & HUGHES (MATERIAL)
	

WOE

0-STAR WATERPROOFERS
	

MBE

Totals
	

6,491,890.00	 117,675.00 1	 36,270.00	 153,945.00

TOTAL	 AMOUNTS PAID

MBE
	

AMOUNT	 I,aO 1% p.u,Th* ,edy ,yII ,b,dbd by

WOE
	

SUPPLIER	 Prior	 This	 Cumulative

DOE
	

AGREEMENT	 Statement	 Statement	 To-Date

N/A

Date Prepared
	

81912007	 .,,	 The Port Authority of NY & NJ

Prepared by:	 Frar
	

Resident Engineer's Office,

Title:	 Chft
	

fticnr	 I	 Date Receivet	 I S h
Officer's Signature: —.



THE PORT AUTHORITY OF NEW YOffiC & NEW JERSEY

BUCKSLIP

TO:	 Felicia Butts-Daniels, Zip 76, Room 238
FROM:	 Dawn Haines, EWR, CTA, Bldg. 74
DATE:	 September 15, 2007
SUBJECT: CONTRACT EWR-264.003 - APPLICATION NO. 9

cc	 File

Please find attached, Contract EWR-264.003, Payment Application No. 9
with accompanying documents (MEUR's, Certificate 6f Payment to All
Subs and Suppliers & Prevailing Wage Certification).

Please forward for processing and payment.



Application for Payment No.
	 61

Contract EWR

Date First Received

	 /tJo7
Date Received in Acceptable

	 'tft4ol
Forth

ATTACHMENTS
	

INCLUDED
	

I I	 I. --
UI

a) Monthly Utilization Report
	

NO
	

Sn'
(MEUR)

Monthly Utilization Report
compares favorably with daily
monitpring of the labor force.

b) Certification of Payment
made to M/WJDBE

Copy of (b) sent to Pam Parlor

c) CIO Payment Application
Detail

d) T&M Work Backup

e) Trade Payment Breakdown
Substantiating work completed

1) Certified Payrolls

ct''	 Signature

)NO

YES	 NO

N/A

N/A 	 E5/cl

On File

NO

R 	 .Q&File	 ,g
YES

If certified payrolls are required by contract, a cheek is to be made of the wages
paid against the prevailing wane in the area.

A check has been made and no discrepancies are
Signature

g) Cetification of Payment of ' Received	 On File	 IcY
Prevailing Wage Rate Required	 O	 2b
by Cotract
Note: if itemsa) & b) are not included in the Application for Payment package, or
if items 1) or g are not on file, the Resident Engineer shall 	 a written
explanation for the reasons.



05 99 24 6A

• The Port Authority of New York and New Jersey
233 Park Ave South, 7th Floor

New York, N.Y. 10013	 SHEET	 1	 OF	 2
DATE PREPARED	 9/10/2007

APPLICATION FOR PAYMENT
CONTRACT NO. EWII .264.003 Who. )dEWR244003	 DATED	 November 14 2006	 PAYMENT NO,	 S

CONTRACTOR VRH Construètioea Corp. Job No. 2034	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
VRH Invoice No. 6950(R09)August	 Approximate work performed to	 August 31, 2007

APPROXIMATE QUANTITIES
Item	 - DESCRIPTION OF WORK	 UNIT	 This	 Total Far Prey,	 UNIT PRICE	 AMOUNT
No.	 Application	 Application	 Total to Oats	 -

Performance and Payment Bond	 L. S.	 0.00	 343,560,00	 343,560.00	 343560,00	 343,560.00

2	 Unclassified Work#	 L. S. 1,771,783,00 4,883,151,08 6,654,934.08 	 53,200,000.00	 6,654,934.08

3	 N,C.Contract Specification Sect, 11 Entitled 	 TM	 7,233.40	 .	 7,233.40	 7,233,40
"Port Authority Security Requirements" 	 -

4	 (S,W.A.C.) L/A Dated 3/15/07

5

6

1•
8

9

10	 I

11

12

13

14

15

16

TOTAL APPLIED FOR, '10 DATE	 7,005,727.48
Laos lu 'Z	 retinues as per contract 	 p/tax a 	 666,493,41

	

Balance to date:	 6,340,234.07
4	 Less advances under previous applications: 	 4,738,395.97

To be advanced this application	 1,601,838.101,138.10

CHANGE ORDERS taer .ttschsd)
Total to date :	 69,046.00

Less: Previously advanced: $ 	 19,465.18
Change Order amount to be advanced on this application : 	 39,56(Y32

	

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION su ite, copy):	 1,641,398.92

It Is Hereby Certified that the above quantities of work have actually been performed and that the coat plus compensation above set
forth, if any, is computed in accordance with the terms ofthe above Contract on the basis ofwotk actually performed. This certification,
Isigued by any person on behalfof the contractor, is made by such person in his individual capacity on the basic ofhia own knowledge, 	 r'c"
as well as by the contractor, 

Tul Contractor Further Certifies (clock o,re)

I. That all subtontrattora and suppliers have boen paid any amounta
eve fran previous progress pa3' mer.ta and shall be paa6 any ornounta
due from this progress payment; or

2. That payment has been withheld from a subcontractor or supplier
because there exists a valid basis under the subcontractor's or

supplier's contract to witholci a payment from that subcontractor
or supplier. (Attached copies of any withholding notices issued in
conjunction with this certification,)

The above estimate of quantities performed is correct and is made
Iron actual inspection asrd knw1edge ofwork performed,

'Imlividually eoilno beheIvf the coo tr a ctor

Chief Financial Officer
'title

consec'eauaa	 ,	 Recommended For Payment:
Acooaoer,ce MTI

CoNtest,	 7'"")	 ;/f

titleT" ENG1NEEI0FCOhTRUC1ION

Approved For Payment:

For Comptroller
Ifcorstractor is  corporation, certificate roust be
signed by rn officer, and if a partnership, by a partner.

SAP htet1 S&ese 8000 5+Th, c 1< cLCt	 /7si67



The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 08/31/2007
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Bi VERTICAL

Contractor	 V.R.H. CONSTRUCTION CORP.

Start Date	 12/01/2006
Projected Completion Date	 06/01/2009

Number of Employees

Asian

M	 F

0.00	 0.00

0.00	 0,00

0,00	 0,00

0.00	 0.00

0.00	 0.00

0,00	 0,00

0.00	 0,00

0,00	 0,00

0.00	 0.00

0.00	 0.00

0,00	 0.00

0.00	 0.00

0.00	 0,00

0,00	 0,00

0.00	 0.00

0.00	 0,00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

Work Hours of Employees

Total All	 Sum of all
Trade	 Clasification	 Employees Hours	 Employees Hr	 Black	 Hispanic

M	 F	 M	 F	 M	 F

ALL OTHER	 JOURNEY WORKER	 822.00	 0.00	 822.00	 460.00	 0.00	 BOB	 000

Sub Total	 822.00	 0.00	 822.00	 460.00	 0.00	 0.00	 0.00

CARPENTERS JOURNEYWORKER	 7,242.50	 0.00	 7.242,50	 0.00	 0.00	 112,00	 0.00

Sub Total	 -	 7242,50	 0.00	 7,242.50	 0,00	 0.00	 112.00	 0.00

CEMENT	 JOURNEY WORKER	 252.00	 0.00	 252.00	 0.00	 0.00	 0.00	 0.00
MASONS

Sub Total	 252.00 	 0,00	 252.00	 0.00	 0.00	 0.00	 0.00

DOCK	 JOURNEY WORKER	 464.50	 0.00	 464,50	 0.00	 0,00	 0.00	 0.00

BUILDERS
Sub Total	 464.50	 0.00	 464,50	 0.00	 0.00	 0,00	 0.00

ELECTRICIANS APPRENTICE	 1,649.00	 0,00	 1,649.00	 5.00	 0.00	 80.00	 0.00

Sub Total	 1,649.00	 0,00	 1,649.00	 5.00	 0.00	 80.00	 0.00

ENGINEER	 JOURNEY WORKER	 592.00	 0.00	 592.00	 0.00	 0.00	 0.00	 0.00

Sub Total	 592.00	 0.00	 592.00	 0.00	 0.00	 0,00	 0.00

IRON	 JOURNEY WORKER	 .	 774.00	 0.00	 774,00	 0.00	 0.00	 0,00	 0,00

WORKERS
Sub Total	 774.00	 0,00	 774,00	 0.00	 '0,00	 0,00	 0,00

LABORERS	 JOURNEY WORKER	 ' 11,079.50	 768.00	 11,867,50	 898.00	 0.00	 6,346,00	 788.00

Sub Total	 11,079.50	 768.00	 11,867,50	 898.00	 0,00	 6346,00	 788.00

OPERATING	 JOURNEY WORKER	 1,172.00	 0.00	 1172.00	 0.00	 0.00	 32.00	 0.00
ENGINEERS

Sub Total	 '	 1,172.00	 0.00	 1,172,00	 0,00	 0.00	 32.00	 0.00

PIPEFI1'7ERS	 APPRENTICE	 114.00	 0.00	 ' 114.00	 0.00	 0.00	 0.00	 ,	 0.00

Sub Total	 .	 114.00	 0.00	 11400	 0.00	 0.00	 0.00	 0.00

PLUMBERS	 JOURNEY WORKER	 1,324.00	 0.00	 1,324.00	 0.00	 0.00	 100	 0.00

Sub Total	 1,324.00	 0.00	 1,324.00	 000	 0.00 '	 000	 0.00

ROOFERS	 JOURNEYWORKER	 11.50	 0.00	 11.50	 0.30	 . 0.00	 0.00	 0.00

Total
'Native '	 Minority	 Miñorit'y . ' Female' .rotal #'''' Total # of Minority
American	 Hours	 Hours	 Hours	 of employees	 employees

M	 F	 '	 .	 M	 F	 M	 F

0,00	 ' 0.00	 460,0019	 0	 4

0.00	 0.00	 460.00	 56.9	 0.0	 19	 0	 4	 0

0.00	 0,00	 112.00 ifS:'4%*UiE*"	 57	 0	 5	 ,

0.00	 .0,00	 112.00	 1.5	 0.0	 57	 ,	 .0	 5.	 0

0.00	 0.00	 0,00 	 12	 0	 0	 0

0.00	 0,00	 0.00	 0.0	 0.0	 12	 0	 0	 0

0.00	 0.00	 0.00 	 9	 a	 o	 ,

0.00	 0.00	 0.00	 0.0	 0.0	 9	 0	 0	 '	 0

0.00	 0.00	 85.00	 15	 0	 2	 0

0.00	 0.00	 85.00	 5.1	 0.0	 15	 0	 2	 0

0.00	 0.00	 0.00 	 5	 0	 0	 0

0.00	 0.00	 0.00	 0.0	 0.0	 .	 5	 0	 0	 0

0.00	 0.00	 .	 0.00 	 12	 0	 0 .	 0

0.00	 , 0.00	 0.00	 0.0	 0.0	 12	 0	 0	 0

0,00	 0.00	 e,032,00

0,00	 0,00	 8,032.00	 67.6	 6.6	 91	 5	 65	 5

0,00	 . BOB	 320017	 "	 0	 I	 0

000	 0.00	 32.00	 2.7	 0.0	 17'	 0	 I	 0

0.00	 0.00	 . 0,00 J	 :iAinfli.%U1Miiij '	 3	 0	 0	 0

0.00	 0.00	 0.00	 0.0	 0.0	 3	 0	 0	 0

0,00	 0.00	 0.00 Iffi273	 20	 0	 0'	 0

0,00	 0.00	 0.00	 0.0	 0.0	 20	 0	 0	 0

0,00	 0.00 1	 0,00	 1	 0	 0	 0

Printed by DAWN HAINES WinTrak	 Page 1	 '	 .	 Start Print 10:18:37



EWR 264.003	 TERMINAL B MODERNIZATION PROGR
LOWER LEVEL & 61 VERTICAL

Contractor	 V.R.H. CONSTRUCTION CORP.

The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12101/2006 To 08/3112007
Start Date	 12/0112006
Projected Completion Date 05101/2009

Work Hours of Employees	 .	 .	 Number of Employees

I	
JTotalJ %	 .%

Native	 Minority	 Minority	 Female	 Total #	 . Total '# of Minority
Black	 Hispanic	 Asian	 American	 Hours	 Hours	 Hours	 of employees	 employees

	

M	 F	 '	 M	 F	 M	 F	 M•	 F	 M	 F	 M	 F

	

0.00	 0.00	 ' 0,00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0,0	 0.0	 1	 0	 o	 0

	

0.00	 0.00	 8.00	 ,	 0.00	 0,00	 0.00	 0.00	 0,00	 8.00	 2	 0	 1	 o

	

0,00	 0,00	 8.00	 0.00	 0,00	 0,00	 0,00	 0.00	 8,00	 50.0	 0.0	 2	 0	 i	 0

	

0,00	 0.00	 0.00	 0,00	 0.00	 0.00	 0.00	 0.00	 0,00	 I	 0	 0	 '0

	

0.00	 0,00	 0.00	 0.00	 0.00 ' 0.00	 0.00 '	 0,00	 000	 0,0	 0.0	 1	 0	 0	 0

	

455.00	 0.00	 23200	 0.00	 0.00	 0.00	 0.00	 0.00	 697,00	 4.8	 00	 173	 0	 13	 0

	

895.00	 0.00	 6346,00	 788.00	 0.00	 0,00	 000	 0.00	 8,032.00	 67.6	 6.6	 91	 5	 65	 5

	

1,363.00	 000 1	 6,57800	 788.001	 0.00	 0,00
	

0.00	 0.00
	

331	 2,9	 I	 264	 5
	

78	 5

	

Total All	 Sum of all
Trade	 Classification

	 Employees Hours	 Employees Hr	 -

M	 F

Sub Total
	

11.50	 0.00	 11.50

SHEET METAL JOURNEY WORKER	 18,00	 0.00	 1500	 -

Sub Total
	

16.00	 0.00	 16.00

STEAMFITTERS JOURNEY WORKER	 16.00	 0.00	 1600

Sub Total
	

16.00	 0.00	 16.00

Skilled Trades	 14,449.50	 0.00	 14,449.50

Laborers	 -	 11,079,50	 788,00	 11,867,50

Grand Total
	

25,52900	 768.00	 26,317.00

PrV,ted by DAWN HAINES WtnTrak	 Page 2	 Start Print 10:18:37



I
I
I

27	 2
FOR R.E.OFFICE UE ON

VIE WED B 
' 11DATE  q11/0-r

r

ii

-

—
- r

WEI

-	 -

•

nil	 '1
'I

-
-	 _:Iafl.'.l

TOTAL	 Total Apprentice J9.0 Aec' 	 g.o OQt
THIS	 Total Skilled Traded tSSkOC 	 1..3&4TU1 460.00
MONTHA'>
VLAI	 Laborers	 3115,00 11 216.00	 3,331.00 1	 168.00

Grand Total

m Last Month

Grand Total

THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORTS

PROJECTTITLE	 [PRIME CONTRACTOR'S NAME	 .	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:
Term B Modernization Program and B-I Vertical Circulation VRH Construction Corp.	 IN THIS REPORT	 .	 Minority	 .	 Dec-06
EWR-264.003	 .	 ADDRESS:	 320 Grand Avenue	 Par Environmental	 Zabransky Mechanical Corp. FROM:	 811/2007	 .	 Skilled:	 30%

Englewood, NJ 07631	 Moretranch -	 Carol Hardy Mech. -	 TO:	 8131/2007	 Laborer:	 40%	 PROJECTED

LOCATION: Newark lntn'i Term "B' 	 PREPARED BY:J,Strack	 DATE:	 911012007	 Momouth Controls 	 Mazzocchi Wrecking 	 % OF COMPLETION:	 1251% Female	 COMPLETION DATE:

Contract For VRH Job 2034	 Payment App# 9	 G.PareIta S Sons Conairuciton 	 Skilled/Laborer: 6.9%	 May-09
WORKHOuRSOFEMPLOYEES --'	 _.''	 .	 . NUM8EROFEMPLOYEES	 . -

#1	 #2	 #3	 #4	 #5	 #6	 #7	 #6	 #9	 #10	 #11	 #12	 #13
Construction Trade . Classification 	 Total All	 Sum of all	 .	 Total	 %	 %	 Total Number

	

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 Hours	 .	 American	 Hours	 Hours	 Hours I Of Em p loy ees	 EmDlcvees

I!]

Ce	 0.00	 0.00
31	 165.00-	 -	 165.00
Worker	 757.00 I	 I	 757.00

S

a

ii

COMPANY OFFICIAL'S SIGNATURE AND TITLE:
Superintendents hours should not be included in this I

	
Frank W. Hurley , Chief Financial Officer 	 DATE SIGNED: S eptemb er jo,2oo7li__	 PA-3647
NOTE: The MEUR must be submitted wi

	 end.	 -



COMPANY OFFICIALS SIGNATURE AND TITLE
Superintendents hours should not be included in DATE SIGNED: September10,2007 PA-3647

ft

THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

PROJECT TITLE	 1PRIME CONTRACTORS NAME:	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CO TRACT GOALS	 ACTUAL START DATE:
Term B Modernization Program and B-i Vertical Circulation VRH Construction Corp.	 IN THIS REPORT	 Minority	 Dec-OS
EWR-264,003	 ADDRESS:	 320 Grand Avenue	 For Environmental	 Zabransky Mechanical Corp. FROM:	 81112007	 Skilled:	 30%

Englewood, NJ 07631	 Morelrench	 CarolHardyMech.	 TO: .	 8/3112007	 Laborer:	 40%	 PROJECTED
LOCATION: Newark IntnITerrn "B	 PREPARED BY:JStrack	 DATE:	 911012007	 Momouth Controls	 Manoochi Wrecking	 % OF COMPLETION: 	 1251% Female	 .	 COMPLETION DATE:
Contract.For VRH Job 2034	 Payment App# 9	 G.Panella & Sons Conolruction	 .	 Skilled/Laborer: 6.9%	 May-09

......	 ...	 .,. .	 . '-....	 .	 . .	 . .	 WORKHOURSOFEMPLOYEES	 --.-.	 - .	 .	 NUMBER OFEMPLOYEES
#1	 #2.	 #3	 #4	 #5	 46	 #7	 #8	 #9	 #10	 #11	 #12	 #13

Construction Trade	 Classification	 Total All	 Sum of all	 Total	 %	 %	 Total Number

	

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 Hours	 .	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees

__	 M	 F	 •M	 F	 M	 F	 •M 
J	

F	 M	 F	 .	 M	 F	 M	 F
Steamfitter/ Sprinkle Journey Worker 	 106.00 	 106.00 ___ 	0  	 2 	 0 -

Apprentice	 8.00	 ___	 8.00    	 A________ 	 0  	 1
SubTotal	 114,00 ___-	 114.00	 0	 0	 0	 0	 01	 0	 0	 0	 0	 0%	 0%	 3	 0	 '0	 0

Operating Engineer 3Journey Worker	 719.50 	 719.50______ _______	 1L_32  	 8 	 1
Apprentice_______ ________
Sub Total	 719,50	 -	 719,50	 0	 0	 32	 0	 0	 0	 0	 01	 32	 4%	 0%	 8	 0	 io

Iron Worker	 JourneyWorker	 144,00 	 144.00	 0 	 f	 _________ _______ 	 01 	 31—  0
Apprentice  	 - -I-	 ___ _________ _______	 01
Sub Total	 144.00	 -	 144,00	 0	 0	 DI	 0	 0	 0	 0	 0.0	 0%	 0%	 3	 0	 0	 '0

Dockbuilders	 Journey Worker	 180.00 	 180.00 	 oJ 	 0 _________ _________	 2 	 0
Apprentice	 -	 - 	J 	 ________ ______ _______	 0 	 0 	 0
SubTotal	 180.00	 -	 180.00	 0	 0	 DI	 01	 0	 0	 0	 0	 0	 0%	 0%	 2	 0	 0	 0

Layout Engineer Journey Worker 	 12&00 	 12&00 ________ _________ ________ _______ _______ __________ _______ ________	 0 _________ _________ ________ _________ ______1_Apprentice	 1 	 - '  	 0	 .
SubTotal	 J128.00	 -	 128,00
	 01	

0	 0	 0	 0	 0	 0	 0	 0	 0%	 0%	 1	 Di0	 0
Sheet Metal Worker JourneyWorker )	 16.00 	 16.00  	 8	 '	

8VE
Apprentie-0I0
SubTotal	 -	 16.00	 0	 0	 8	 0	 0	 0	 0	 '0	 8	 50°([ 0% 	 2 	 0	 '1	 0



DOCUMENT G703

F.	 F

)	 MATERIALS
PERIOD	 PRESENTLY

STORE])
(NOT IN
U ORE)

64,739,00
64,074.002 GENERAL CONSTRUCTION

3 MOBILIZATION
4 TEMPORARY PARTITIONS

I Temp, Ramp Submittal
Temp. Walt Submittal
Construct, Tenip, Ramp
Layout Temp, Partitions

Construct Temp. Partitions
Construct. B I Lobby temp. Passageway
Mid level Temp. Partitions
Constntct, Temp. Partitions

2 layout Temp. Partitions
Construct temp. Partitions Ext.

132 Const ruct, Temp, Partitions

Construct, Temp. Partitions
Relocate Temp. Partitions East Ticketing
Construct, Temp Partitions
Construct, Temp. Partitions Use
Consuitct, Temp Partitions Ste
Temp, Partitions for Service Escalator
Constmstct.tipper Level Temp. Partitiont
Temp. Partitions for Service Elevators
Construct. Temp. Partitions
Constntct, Temp. Partitions
Construct. Temp. Partitions
Construct, Temp. Partitions ML B I North
Construct. Temp. Partitions ML
Construct..Tema. Partitions MI., B] South

	

— ......APPLICATION NO: -- -, 	 9

APPLICATION DATE: 	 09/10/07

PERIOD TO:	 08131/07- -

ARCHITECTS PROJECT No: . VRH Job 2034
VR}1 [NV.N0 5950 R09 August

TOTAL	 'A	 BAI,ANCE	 RETA]NAOE

	

COMPLETED	 (C C)	 TO PtNtSI't	 (IF VARiABLE

	

- AND STORED	 (C - C)	 RATE)
TO DATE

	

1,616,457.00
	

53,948.60

	

533,949.08
	

1,601847,92
	

53.394,91

	

150,000.00
	

15,000.00

	

6,00000
	

60000

	

6,000.00
	

600,00

	

40,000.00
	

4,000,00

	

2,000.00
	

200,00

	

129,750.00
	

70,250.00
	

12,975,00

	

175,000.00
	

17,500,00

	

1,400.00 600.00
	

140,00

	

35,00000
	

15 ,000,00
	

3,500.00

	

1,400,00
	

60000
	

140.00

	

60,000, 00
	

6,000.00

	

45,000.00
	

15,000,00
	

4,500.00
75,00000
75,000.00
30,000.00
30.000,00
50,000,00
30.352,00

	

35,852,00	 -
20,000,00
50,000,00
50,000,00
30,00000
26,324.00
26,324.00

- 26,324.00 -

CONTINUATION SHEET
AIADocnme.nt 0707 APPlICATION AND CERTIFICATION FOR PAYMENT, containing,,
Contracto?s signed certification is attached.
En tabulations below, amounts are stated to the nearest dollar,

Use Column I on Contracts where variable retainage for tine items may apply.

A	 B	 C	 0

I M 	 DESCRIPTION OF WORK	 SCIIEOIJLED-	 WORK COM]
NO,	 VALUE	 FROM 

PINTAPPLtCATION
(D+E)

2,	 469,375.03
I50,000.00

6,000.00
6000,00

40,000.00
2,000.00

129750.00

175,000:00
1,400.00

35,000.00
1,400.00

60,000.00
45,000.00

U

1,596,172.08	 -	 128,813.00

may
	

1 the license a completed AlA Document

Page 1 of 119



CONTINUATION SHEET
	

AlA DOCUMENT C703

IATA flrwumrni 0707 APPLICATION ANDCERTIFICATION FOR PAYMENT, containin g	.. 	 ..,,	 APPLICATION NO:	 9	 -

Contractor's signed certification is attached. 	 -	 APPLICATION DATE:	 09/10)07	 -

In tabulations below, amosmis are stated In the nearest dollar. 	 PERIOD TO:	 08131/07

Use Column Ion Coon-acts where variable relainage for line items may apply.	 ARCHITECTS PROJECT NO 	 VRH Job 2034
VRH INV, NO 5950 R09 August

A	 -	 It	 -	 -C	 -I)	 J	 .E	 F	 6	 H
TThXI	 DESCRIPTION OF WORK	 - SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAtNAGE

NO.	 -	 VALVE	 FROM PREVIOUS	 THIS PERIOD 	 PRESENTLY "	 MPLP]I'ED	 (0 + C)	 TO FINISH	 - '(WVXIZIXLE

	

APPLICATION	 -	 STORED	 AND STORED	 (C - (5)	 RATE)
(D+E)	 -	 (NOT IN	 TO DATE

0 OR E)	 (0+E+F)
Construct, Temp. Partitions UL	 26,32400	 -	 -	 -	 26,32400	 -

5 SELECTIVE /DEMOLITITON	 975,00000	 341,25000	 100,03500	 441;285.00 - 4526%	 533,71500	 44128.50
6	 ASBESTOS ABATEMENT 	 .	 200,000.00	 84,000.00	 76,000,00	 160,000,00	 80.00%	 40,000,00	 16,000.00

- 7	 LEAD ABATEMENT	 ,	 589,750.00	 383,338.00	 117,950.00	 501,218,00	 85.00%	 88,462,00	 50,128.80
8	 SITEWORK -	 194,000,00	 48,500.00	 '	 - .	 48,500,00	 25,00%	 145,500.00	 4,850.00
9 SHORING	 - 107,944,00	 - 21,589,00	 -	 21,589,00	 2000%	 86,355.00	 2,158.90
10 MINI PILES -	 956,000.00	 267,680.00	 229,440,00	 497,120.00	 52,00%	 458,880,00	 49,71100
U PAVEMENT MARKINGS	 3,500.00	 -	 -	 0.00%	 3,500.00
12 FENCES AND GATES 	 '	 60,200.00	 - 28,896,00	 -	 -	 28,896.00	 48.00%	 - 31,304.00	 2,889,60

13 TRAFFIC CONTROL MAINTENANCE	 25000.00	 10,000,00	 -	 10,000.00	 40.00% '	 15,000.00	 1,000,00

14 CAST-IN-PLACE CONCRETE
Remove Fill From Temi, 13 	 278,594,00	 228,447.00	 36,217.00	 264,664,00	 95,00%	 13,930,00	 26,466,40

Cast in Place Concrete Submittal	 . .	 5,000.00	 5,000.00	 -	 5,000,00	 100,00%	 -	 500.00

1.2 Lobby & El/E2 Escalators
Construct Spread Footings 	 21,233,00	 -	 -	 -	 0.00%	 21,233.00	 -

Concrete Pile Caps & Pits	 54489.00	 -	 23,975,00	 23,975,00	 44,00%	 '	 30,514.00	 2397.50

New Concrete Ext Stub Walls & Grade Beaans 	 ,	 27814,00	 '	 -	 20,861,00	 20,861,00	 75,00%	 6,953,00	 2,086.10

Slab on Grade	 ,	 394.124,00	 11,824.00	 -	 11,824.00	 3,00%	 382,300,00	 1,182,40

New Concrete Sidewalk at Frontage 	 84,879.00	 -	 -	 -	 0,00%	 84,879,00

Concrete Topping 	 97,819,00	 -	 .	 -	 0,00%	 97,819,00

1,6 South Generator Conduit under Road
Sitework Concrete Restoration	 32,174.00	 .	 -	 ' -. -	 0,00%	 32,174.00

2.1 North End of 132
New Concrete Sidewalk at 132 Norlt Frontage 	 43,624.00 .	 -	 0,00%	 43,624.00

2.2 South End of 132	 .
New Concrete Sidewalk at 132 South Frontage 	 32,909,00	 ,	 .	 .	 -	 .	 0,00%	 32,909,00	 -

Construct Slab on Grade	 25,429.00	 -	 -	 .	 -	 0,00%	 .	 25,429,00	 -

2.3 Baggage Claim Area & Offices
-	 Place Concrete Pad for AGO 47 . 	 ,	 7,969,00 ..	 -	 .-.	 -	 .	 -	 ,	 '	 0,00%	 7,969,00

- ,
	 SUB TOTALS	 .	 4,243,775.00	 1,430,524.00	 604,478.00	 0.00	 2,035,00200	 2,208,773.00	 203,500.20

-	 Users may obtain validation of this document by requesting of the license a cothpleted AIR Document D40 - Certification of Document's Authenticity

Page 2 of 19



I DOCUMENT G703

•	 APPLICATION NO:	 9

	

APPLICATION DATE: 	 09110107
-	 .	 PERIOD TO:	 08/31107

ARCHITECT'S PROJECT NO: VRH Job 2034

I-
WORK COMPLETED

	

ROM PREVIOUS	 THiS PE55JOD

	

APPLICAtION	 -
(O+E)

50,004.00

	

531,967.00	 132,992.00

28,912.00

PRESENTLY	 COMPLETED	 (0 C)
STORED	 AND STORED
(NOT IN	 TO DATE
D ORE)	 . (D+E-t-f)

	

.50,004.00	 100.00
0.00'

	

664,959.00	 100.00'

28,912.00

(C - U)

26,609.00

9,294 .00
51,199.00

161,184.00

44,769.00
02,249.00
29,179.00

28,912.00
57,824.00
57,824.00

53,824.00
57,82-1.00
57,824.00
57,824,00
57,824.00

14,759,00
34,234.00

70,744.00

t6,434.00

36)14.00
70,179.00

146,154.00

rAINA
/ARIA]
RATE)

66,495.90

2,891.20

CONTINUATION SHEET
AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar. 	 -

Use Column Ion Contracts where variable retainage for line items may apply.

A	 B	 C
ITEM	 -	 DESCRiPTION OF WORK 	 SC! IEDULE0
NO,	 VALUE

New Concrete Stub Wall
Slab on Grade (&AHIJ Pads)
D East - Concrete Masonry Restoration
New Concrete Sidewalk @ Frontage
Concrete Topping

5 South Substation Area & Cotrider
Concrete Pile Caps
Slab on Grade
Concrete Topping

10 Curb Joint Between 1-22 ml
Place New Concrete for New Drainage Trough I
Place New Concrete for New Drainage Trough 2
Place New Concrete for New Drainage Trough 3
Place New Concrete for New Drainage Trough 4
Place New Concrete for New Drainage Trough S
Place New Concrete for New Drainage Trough 6
Place New Concrete for New Drainage Trough 7
Place New Concrete for New Drainage Trough 8

12 Service Elevators
Elevator Pit Pilecaps Concrete
Elevator Pit Concric Slab & Walls

13 ES Escalator & tnfill Slab
Concrete Slab on Metal Deck at Infill

I North Substation, Generator Enron. Switehgear

Construct Concrete Generator Pad
4 Final B I Lobby, Escalators E3/E4

Construct Spread Footings
Construct PiteCaps at Elevator & Escalator Pits
Final Slab on Grade as South Sector
Concrete Topping

SI,
161,

57,824.00
57,824.00
57,824.00
57,824.00
57,824.00
57,824.00
57,824.00
57 .8 24 .00

oun IVIAI-a	 4,044,1l).tIU	 sat,y,t.Uu -	 ' 1oj,904.uu	 u.uu 	 14i,5

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 -Certification

- Page 3ofl9



6,680.00
217,546.00

15,111.00

29,400.00

23,000.00

9,249.00

173,18900
46,463.00

327,320.00
659,778.00

3,780.00
32,000.00
21,031.00

85,000.00

302,223.00
8,198.00

32,375.00
32,375.00
32,375.00
32,375.00
32,375.00
32,375.00
32,375.00
32,375.00

418,443.00

54,600.00
864 ,00Ô.00
452,000.00
290,000.00

287,000.00

668.00
21,754.60

1St 1.80

2,940.00

2,300,00

CONTINUATION SHEET	 AMDOCUMENTG7O3

MA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO: 	 9

Contractors signed certifteation is attached. 	 .	 .	 APPLICATION DATE:	 09/10107

-- — - - —	 In tabulations below, amounts ass stated to the nearest dollar. 	 -	 -	 PERIOD TO:	 08131107

Use Column I on Contracts where variable retainage for line items may apply.

	

	 ARCHITECTS PROJECT NO:	 VRI-I Job 2034
VR}I INV. NO 5950 R09 August

A	 II	 C	 0	 E	 F	 Cr	 -	 Ft	 I	 t
ITEM	 r,EscFup'rloN OF VORK	 SCHEDULED I	 WORK COMPLETED	 TEMARIAL	 ALS	 TOT	 BALANCE	 RETAINA
NO.	 .	 VALUE	 FROM pREVIOUS	 TIllS PERIOD	 PRESENTLY	 COMPLETED	 (0	 TO FINISH	 (IF VARIAJ

•	 APPLICATION	 STORED	 AND STORED	 (C . 0)	 BATE)
(NOT IN	 TO DATE
0 ORE)	 (D+EF)

Concrete Housekeeping Equip, Pads MER #4
I, ID South Generator! Sitework

Saudi Generator Concrete FouttdationsiSlab
Construct Concrete East Walt

15 UNIT MASONRY
16 STRUCTURAL STEEL
I? MISCELLANEOUS STEEL

Misc steel Submittal
Fab Miss Steel Drainage Trough
Fab Steel Stair

1.2 Lobby & EI/E2 Escalators
Install Steel Stair # I

2.3 Baggage Claim Area
Misc Steel Framing at CW Loc

Tube Steel at Baggage Offices
2.10 Curb Joints Between 1 .22 ML

Install Misc Steel Drains Trough #1
Install Misc Steel Drains Trough #2
Install Misc Steel Drains Trough 93
Install Misc Steel Drains Trough 94
Install Misc Steel Drains Trough 05
Install Miss Steel Drains Trough 46
Install Misc Steel Drains Trough 97
Install Mac Steel Drains Trough 98

3,9 Stnscs Mod'ns/Closurea
Misc Sleet/Deck Closure BUS Openings

IS ORNAMENTAL METAL
I Ornamental /Gla,S Elev. Enclosttre Submittal
2 Fats Ornamental/Glazed Elevators Enclosure
3 Erect Ornamental Enclosure
4 Glazing at Elevator Enclosure

5 Misc. SS Fabrication's

Users may

173,189.00
46,463.00

334,000.00 .	 6,680.00

	

877,324.00	 17,546.00	 200,000,00

	

11,898.00	 9,827.00	 5,29100
32,000.00
21,031,00

85,000.00

	

02,223.00	 -
8,198.00

	

32,375.00	 -
32,375,00

32,375.00
1r71 nn

	84,000.00	 29,400.00
164,000.00
452,000.00

	

90,000.00	 H	 -

	310,000.00	 : 23,000.00

	

4,585,018.00	 63,453,00	 1, 228,291.01

document by requSting of the license a completed Al,

Page 4 of 19



CONTINUATION SHEET	 AlA DOCUA'IENT-G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 9	 -

Contractors signed certification is attached.	 APPLICATION DATE:	 09110/07

in tab dmioos below, amounts are stated to the nearest dollar. - - 	 —- - -, -------------------PERIOD TO:	 08/31/07

Use Column Ion Contracts where variable retainage for line items may apply, 	 ARCHITECT'S PROJECT $10: - VkH Job 2034"

	

- -	 -	 -	 -	 VRH INV. NO 5950 R09 August

r

22

2O	

B	 -	 C	 -	 E	 F	 0	 H'
DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED: 	 MATERIALS	 TOTAL	 'A	 BALANCE	 RETAINAGE

 - 	 .	 VALUE	 FROM PREVIOUS	 IRIS PERIOD	 PRESENTLY	 COMPLETED	 (0 + C)	 TO FtNISH - "7iVVXR1XLE- -	
.	 APPLICATION	 STORIED	 AND STORED- (C-U)	 RATE)

-	 - -	 (DE)	 -	 (NOT IN	 TO DATE	 -

	

-	 -	 DORE)	 -	 (D4E+F)

COLUMN COVERS	 730,000.00	 - V5,000.00	 15,000,00	 2.05%	 715,000.00	 1,500.00
EXPANSIONCONTROL	 132,210,00 	 6,611,00 	 -	 6,611.00	 5.00%	 125,599.00	 661,10
ARChITECTURAL WOODWORK	 74,400.00	 -	 .00-0.00%	 74,400
WATERPROOFING	 67,660.00	 6766.00	 - -5,413.00	 12,179.00	 18.00%	 55,481.00	 1,217.90

23 EXTERIOR INSULAT!ON& FINISH	 187,000.00	 .	 . -	 .	 -	 0.00%	 187,GW.00
24 FIREPROOFING'	 50,000.00	 1,000,00	 .	 .-	 1,000.00	 2:00%	 49,000.00	 100,00
25 METAL DOORS & FRAMES	 121,000.00	 - 5,000.00 -	 5,000.00	 4,13%	 116,000,00	 500.00
26 OVERHEAD COILING DOORS 	 11,850.00	 -	 -	 -	 , -	 -	 0.00%	 11,850,00	 -
27 GLAZING	 -	 -

	

- Window Wall & Glazing Submittal 	 '	 20,294.00	 10j47,00	 .	 .	 10.147,00	 50.00%	 10,147,00	 1,014,70

	

- Metal Glass Guardrails Submitsal 	 23,794.00	 '	 .	 .	 0.00%	 23,794.00
Crystal Panels Submittal ' 	 ,	 17,794.00	 ,	 u	 ,	 '	 0.00%	 17,794.00
Fab.Ceystal Panels	 67,794,00	 .	 ,	 ..	 0.00%	 67,794,00
Fab,Mesal Glass Guardrails Mid-Level BI&B2	 18,544,00	 - '	 .	 0,00%	 18,544.00
Fab. Vestibule Storefront Lower Level B-2	 8,794.00	 .	 -	 0.00%	 8.794.00,	 -
Fab.Cuoain Wall for Lower-Level Baggage 	 -	 18,794.00	 -	 -	 '	 0.00%	 -	 18,794,00
Fab, Vestibule Storefront Lower Level B-I 	 8,794.00	 .	 -	 .	 0.00%	 ,	 8,794,00

Fab,Mctat Glass Guardrails Mid-Level DI £314	 18,544700	 .	 .	 '	 0.00%	 18,544.00
1,2 B I Lobby inc.E.1/E-2 Escalators	 -

Field Measure for Vestibule Storefront 	 ,	 4,794,00	 0.00%	 4,794.00.	 -
Install Vestibule Storefront 	 75,294.00	 .	 -	 '	 0.00%	 75,294.00
Install Automatic Doors at Vestibule 	 98,794.00	 -	 -	 0.00%	 98,794,00 -

Crystal Glass Wall Panels '	 97,794.00	 -	 -	 -	 0.00%	 97.794,00

1.4 E1&E2 Escalators Stair & GttardrailML 	 -	 ,	 -	 -	 - 0,00%
Field Measure Templase for Goardrails(EIIE2) 	 6,794.00	 ,	 -	 .	 ' -	 0.00%	 .' 6,794.00	 -

Fab.Metal Glass Guardrails (EIIE2) 	 92,794.00	 -	 ,	 0.00%	 92,794.00

2.1 North End of 8-2 	 -
Field Measure for 82 Vestibule Storefront 	 4,794.00	 '	 -	 ---	 -	 -	 0.00%	 '	 4,794,00
Istali North 02 Vestibule Storefront	 50,794.00	 -	 -	 0,00%	 '	 50,794,00
Install Automatic Doors as 82 Vestibule 	 '50,794.00 	 0.00%	 - - - 50,794,00

Crystal Glass Wall Panels	 172,794,00 	 t72394,00

11 South End of 13.2	 -
tstall South 82 Vestibule Storefront	 33,794.00	 ..	 -	 , -	 -	 0.00%	 33,794.00	 -

SUBTOTALS	 2,266,500.00	 24,524.00	 25,413.00	 , 0.00	 49,937.00	 2,216,563.00	 . 4,993.70

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity-

Page  of 19



414 DOCUMENT G703

	APPLICATION NO:	 9

	

APPLICATION DATE:	 09/10/07
—.	 -	 -:--	 -

	

PERIOD TO:	 08131/07

	

ARCHITECT'S PROJECT NO 	 VRH Job 2034

MATERIALS ,	 TOTAL
PRESENTLY i COMPLETED 	 (0 C)

STORED	 AND STORED
(NOT N	 TO DATE
D OR El	 (D+E+Fl

(C'G)

50,794.00

14,794.00
5,794.00

83,794.00
5)294 .00

104,794.00
152,794 .00

69,794.00

47,794.00

47,794.00

52,794.00

240794.00

6,794.00
122,798.00

60,852.00
60,852.00
35,852.00
45,852.00
29,852.00

45,852.00
29,852.00

505,852.00
35,852.00

0
WORK-1

tOM PREVIOU
APPLICATION

(0+ F)
RATE)

CONTINUATION. SHEET
MA Document 0102 APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractors signed certification is attached, 	 -
In tabulat ions below, amounts e sealed to the ncarcst

Use Column I on Contracts where variable relainage for line items may apply. 	 -

A	 -	 B	 C
ItEM	 DESCRIPTION OF WORK	 SCIIEDIJI.Er)
NO.	 .	 VALUE

Install Automatic Doors at South 132 Vestibule
23 Baggage Claim Area

Remove Crystal Panels
Field Measure for Curtain Wall Fahricaton
Install Curtain Wall Metal
Install Curtain Wall Glazing
Stainless Steel & Glazing 41 Baggage Office
Crystal Glass Walt Panels

2.6 Eastl/2 Ticketing Area Oversize Bag
East Ticketing Crystal Glass Wall Panels

2.1 North Side ofB 2 Lobby ML
Metal/Glass Guardrails Notlin Side Escalators

2.1 South Side of B 2 Lobby ML
Metal/Glass Guardrails South Side Escalators

32 Final 52 Lobby
Crystal Glass Wall Panels

3.4 Final III Lobby Escalators E3,E4 ElevsI/2
Crystal Glass Wall Panels

3.4 Final III Lobby Escalators E3,E4 Elevsl/2
Field Measure Template for Gtrardrails(E3/E4)
Install Metal Glass Guardrails (E3/E4)

2s DRYWALL
Fab. GFRG Panels Mid-Level BI & B2
Fab. GFRG Panels Mid-Level St E3/E4

I Install Exterior Metal Ceiling over Sidewalk
Partition Construction	 -
Construct. Cement Board Soffits over Sidewalk
Vestibule Ceiling
Drywall Ceilings and Soffits
Metal Pan Ceilings
Stud Framing for MER# 143
Drywall Plywood & Galv. Metal End. MER H143

may
	

AlA Document 0401- Certification of Documents
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CONTINUATION SHEET	 .	 AlA DOCUME4

AlA Document 0702 APPLICATION AND CERTIFICATION FOR PAYMENT, containing

- - Contractors signed certification is attached. 	 -

In tabulations below, amounts are stated to rise nearest dollar.

Use Column Ion Contracts where variable retainage for line items may apply.

	

APPLICATION NO:	 .

	

APPLICATION DATE:	 010107
	PERIOD TO	 08/31/07

ARCHITECTS PROJECT NO: VRH Job 2034
VRH INV. NO 5950 R09 Aunust

Install Framing for SofliUFascia Et/E2
Install GFRI3 Panels EIJE2

2 Partition Layout Top & Bottom Track-Wet Areas
Stud Framing & Blocking -Wet Areas
Drywall-Wet Areas
Wet Ticketing- New Partitions
Ceiling Construction For North B2 Vestibule
WT Drywall Ceilings
WT Suspended Ceilings
WT Metal Pan Ceilings
Ceiling Construction 82 Vestibule.
Drywall Ceilings & Soffits
Suspended Ceilings
Metal Pan Ceilings
Install Exterior Metal Ceiling over Sidewalk
Metal Said & Drywall Baggage Offices
Drywall Soffits & Ceilings
Metal Pan Ceiling Construction
Ceiling at Soutls Corridor
El' New Partition
FT Drywall Ceilings & Softils
FT Suspended Ceilings
FT Metal I'stt Ceilings
Framing for SoffitlFsscia North Side Escalators
Install OFRO Panels NSE
Framing for SoffdfFsscia South SideSide Escalators
Install OFRO Panels SSE
Mid Level partitions
Construct Drywall Partitions Escalator ES
Platter ES
Elevator Shaftwall Cottsrruction

	

PRESENTLY	 MPLETEO	 (0 + C)
STORED	 AN]) STORED
(NOT IN	 TO DATE
O OR E)	 (D+E+F)

	

-	 0.00

	

-	 0.00

	

-	 0.00
0.00

	

-	 0,00
0.00

	

-	 0.00'

	

-	 0.00'
0.00:
0.00!

	

-	 (y00!

	

-	 0.00'

	

-	 -	 0,00'

	

-	 -	 0.00'

(C-U)

30,852.00
147,85200
147,85200
147,85200
147,852.00
14 7,852 .00
75,852,00
35,852.00

155852.00
125,852.00
15,852,00
30,852,00

405,852.00
105,852.00
55,852.00
55,852.00

155,852.00
80,852.00
55,852.00
55,852.00

55,852 .00
105,85200
30,852.00
45,852.00
65,852.00
35,852.00
75,852.00
30,852.00

2,917,

NO.	 VALUE
APPLICATION

(DIE)

75,852

RATE)

Users may	 of
	

a
	

AlA Document 0401 -
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UUNIINU/.kIIUN SMLLI	 AIA DOCUMENT G7O3

ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 9

Conti*or's_simaed certification isattached, 	 -	 - -	 ------------APPUCATIONDATE:	 - 09110/07..........
In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 08/31/07

UseColumn I on Contracts where variable retainage for tine items may apply. 	 ARCHITECT'S PROJECT NO:	 VIU I Job 2034
VEIL INV, NO 5950 R09 August

A	 B	 C	 I)	 J' E 	 p	 0 	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED 	 WOMCOMPLETED,	 MATERIALS	 TOTAL	 '4	 BALANCE	 RETitINAGE
NO.	 -	 VALUE	 FROM PREVTOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 + C)	 TO FINISH	 (IF VARIABLE-	

-
	

APPLICATION	 STORED	 AND STORED	 (C -0)	 RATE)
(D E)	 (T1OTIN	 TO DATE-

-	 -	 D OR B)	 (D+E+F)	 -
Drywall SoIIIls & Ceilings	 .	 -	 25,852,00	 .	 -	 -	 -	 0.00%	 25A5100	 -

Suspended Ceilings	 2585200	 -	 -	 -	 000%	 - 25,85200	 -
Metal Pan Ceilings	 93,20400	 -	 .	 -	 0.09%	 93,204.00	 -
Ceiling at BI-IS	 45,852.00	 -	 '	 -	 0.00%	 45,852.00	 -
Partition Construction	 25852.00	 0,00% -	 25,852,00
Drywall Ceiling & Soffits 	 55,85100	 0,00%	 55,852.00	 -
Metal Pan Ceiling Loading Dock	 -	 55,852.00	 0.00%	 55,852,00
Install Training for SoffiuJFaacia E3/E4	 55,852,00	 -	 -	 0,00%	 55,852,00
Install OntO Panels 83/84 	 25,038.00	 -	 0,00%	 25,038.00

29 TILES	 49,590.00	 .	 -	 0.00%	 49,590.00	 -
30 TERRAZZO	 .

	

1.2 DI Lobby including El-2 - Escalators 	 230.821,00	 -	 '	 0,00%	 230,821,00
2.! West Ticketing	 226,993.00	 .	 -	 0.00%	 226,993.00
2.2 South End of B2	 109,536.00	 -	 -	 -	 0,00%	 109,536,00
23 E3aggage Claitn Area & Offices 	 680,24100	 -	 -	 0,00%	 680,241,00
2.6 East Ticketing 	 97,31.00	 -	 -	 0,00%	 97,31100

3.2 Final 02 Lobby	 '	 114,20200	 ,	 -	 -	 0.00%	 114,202.00	 -
3.4 Final BI Lobby Escalator E34, Elev,l,2 	 222,180.00	 -	 -.	 000%	 222,180.00	 -

3.12 5500 Concourse Level 9 landfill area) 	 219,32t.00	 I	
-	 0.00%	 219,321.00	 -

3.12 5510 Replace existing Concourse Level Itnisti 	 59,395.00	 .	 -	 000%	 59,395,00	 -
31 CARPET	 23,90100	 . .	 -	 0.00%	 , 23,903.00
32 PAINTING	 /	 159,600.00	 7,980.00	 .	 7,980.00	 5.00%	 -	 151,620.00	 798.00
33 ' TOILET COMPARTMENTS	 27,840 00	 .	 -	 0.00%	 27,840.00

34 WALL & CORNER GUARDS	 ,	 44,500.00	 .	 .	 -	 0.00%	 44,500.00
35 SIGNAGE	 ,	 .	 300,000.00	 .	 .	 000%	 300,000.00	 -

36 FIRE EXINGUISI'IERS & CABINETS	 2,225.00	 .	 -	 0.00%	 2,225.00	 -

37 FLOOR AWES & FRAMES	 21,910.00	 .	 -,	 -	 0.00%	 21,910.00	 -

38 ELEVATORS
Service Elevators Submittal 	 14,000.00	 .	 7,000.00	 .	 7,000.00	 50.00%	 7,000.00	 700.00

Passenger Elevators Submittal 	 .	 '	 14,000.00	 '	 .	 7,000.00	 '	 7,000.00	 50.00%	 - 7,000.00	 ' '	 700.00
- Proture Service Elevators	 393,300,00	 -	 .	 .	 .	 0.00%	 393,300.00	 -

SUB TOTALS	 3,420,074.00	 7,980.00	 14,000.00	 0.00	 21,980.00	 3,398,094.00	 2,198.00

-	 Users may obtain validation of this document by requesting of the license a coriipleted AlA Document 0401 . Certification of Document's Authenticity
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CONTINUATION SHEET 	 A/A DOCUMEIVTG703

ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 9

Contractor'ssintned certification isattached. 	 - ---------------------	 -	 APPLICATION DATE* 	 .. 09(10(07	 -.

In tabulations below, amounts are stated to the nearest dollar. -	 PERIOD TO:	 08131/07	 - -

Use Column Ion Cont,racts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO 	 VRI-t Job 2034
VRFI INV. NO 5950 R09 August

A	 B	 C	 -	 0	 13	 F	 C	 B	 I
ITEM	 DESCR1PTSON OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERALSI	 TOTAL	 %	 BALANCE	 RJSTAIF4AUE

NO.	 VALUE	 HtOM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0+ C)	 TO FINISH	 OF VAR-[ABLE

	

-	 APPLICATION	 STORED	 AND STORED	 (C 0)	 RATE).
- (1) E)(NOT INTO DATE

-	 .	 .	 DORE)	 (D+E+F)
Procure Passenger Elevators 	 486,000.00	 -	 -	 -	 0.00%	 486,000.00

2.12 Service Elevators ML
Decommission Exist Service Elevators 	 13,800.00	 '	 .	 -	 0.00%	 13,800.00	 -
Seleclivvc Demo Service Elevators Components	 20,700.00	 ,	 .	 .	 0.00%	 20,700.00	 -
Drill Elevator JclthoIes	 69,000.00	 -	 -	 0.00%	 69,000.00	 -
Elevator Rails	 38,600.00	 -	 -	 0,00%	 '	 38,600.00
Elevator Piston	 69,000.00	 -	 -.	 0,00%	 69,000.00
Elevator Roller Guides	 '	 4,800.00	 '	 ,	 -	 0,00%	 4,800.00	 -
Elevator Pump Unit 	 37,300,00	 ..	 .	 0.00%	 37,300.00	 -
Elevaitor Hydraulic Piping 	 .	 '	 8.500,00	 -	 -	 . 0,00%	 8,500.00
Elevator Oil & Oil Cooler 	 7,000.00	 -.	 ',	 0,00%	 7,000.00	 1 -
Elevator Traveling Cable	 11,200,00	 -	 -	 0.00%	 11,200.00	 -
Elevator Electrical Conduit	 6,900.00	 '	 .	 .	 0.00%	 6,900,00
Elevator Cab	 41,400,00	 .	 -	 -	 0.00%	 .	 41,400,00
Elevator Limit Switches 	 ,	 9,800.00	 .	 -	 0.00%	 9,800,00

Elevator Controller	 47,000.00	 -	 -	 0.00%	 47,000,00
Elevator Door Operator 	 11,900.00	 -	 -	 0.00%	 ' 11 ,900.00

Elevator Decteceor Edge & tnspeclion' Station .	 5,000.00	 .	 -	 0.00%	 5,000,00

Elevator Entrances	 27,600,00	 .	 -	 0.00%	 27,600,00

Elevator Car Station	 . ,	 22,100.00	 -	 '	 , 0.00%	 22,100.00
Elevator Hall Dtnrtons	 .	 9,800.00	 .	 -	 .	 0.00%	 9,800.00

Elevator Hoist Wire (multi Cable)	 11,200,00	 -	 .	 -	 0.00%	 11,200,00	 -

Elevator Testing	 '	 11,200.00	 .	 -	 -	 0.00%	 11,200,00	 -

3.8 Escalators E3IE4 Elevators Ill ML
Drill Elevator Jackhotes 	 .	 69,000.00	 -	 -	 0100%	 69,000.00

Elevator Rails .	38,600.00	 -	 0.00%	 38,600.00	 -
Elevator Piston	 69,000,00	 .	 -	 -	 0.00%	 69,000.00	 -

Elevator Roller Guides	 4,800.00	 -	 -	 0,00%	 .	 4,800.00

Elevator Pump Unit 	 37,300.00	 .	 -	 .	 0,00%	 37,300.00	 -.
Elevator t{ydraulic Pitting' 	 8,500,00	 -	 .	 -	 -	 0,00%	 8,500,00
Elevator Oil & Oil Cooler	 1,000.00	 -	 -	 -	 -	 0,00%	 .7,000.00	 -

-	 -SUB TOTALS	 -	 1,204.000.00	 0.00	 0.00	 0.00	 0.00	 1,204,000.00

-	
-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity 	 -

Page 9 of 19



CONTINUATION SHEET	 AMDOCUM'ENTG7O3

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 .	 APPLICATION NO 	 9
Contractor's signed cenhfication is attached, 	 -	 —	 APPLICATION DATE:	 091!0107 
its ta'ouittiosss below ,aiiiousits are stated to the nearest doItü 	 PERIOD TO:	 08131/07
Use Column Ion Contracts where variable retasnage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VIU-I Job 2034 - -

VRH [NV. NO 5950 R09 August
A	 B.	 C	 1)	 E	 F	 .	 0 	 H

HEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED -	 MATERIALS	 TOTAL	 V.	 BALANCE	 RETAINAUE
NO-	 .	 .	 , VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 * C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C -0)	 RATE)
(D E)	 (NOT W,	 10 DATE

	

0 OR B)	 (D+E+F)
Elevator .Traveling Cable	 11,200.00	 -	 -	 -	 0.00% .	 11.20000	 -
Elevator Electrical Conduit 	 .	 15,200.00	 -	 -	 .	 -	 0,00%	 15,200,00	 -
ElevatorCab	 82,800.00	 -	 0.00%	 82800,00
Elevator Limit Switches -	 -	 980000	 .	 -	 0.00%	 .	 9,800.00
Elevator Controller	 .	 48,300.00	 -	 -	 0.00%	 -	 48,300.00
Elevator Door Operator	 .	 .	 .	 11,900.00	 -	 -	 0.00%	 11 .900.00
Elevator Detector Edge & Inspection Station 	 10,500.00	 -	 -	 000%	 10,500.00	 -
Elevator Entrances	 30,400.00	 -	 0.00%	 30,400.00	 -
Elevator Car Station 	 22,100.00	 -	 -	 0.00%	 22,100.00	 -
Elevator Hall Buttons	 9,800.00	 -	 -	 0.00%	 9800.00	 -
Elevator Hoist Wire ( Multi-Cable)	 11 ,200,00	 -	 .	 -	 0.00%	 11,200.00
Elevator Testing 	 11,500,00	 -	 -	 0.00% .	 1L500,00

39 ESCALATORS& MOVING WALKS
Escalators Submittal 	 .	 . 14,000.00	 -	 . -	 -	 0.00%	 14,000.00
Procure Escalators El/E2	 848,000.00	 -	 .	 -	 0,00%	 848,000.00	 -
Procure Escalators E3/E4/E5 	 1,380,400.00	 .	 -	 .	 -	 0,00%	 1.380,400.00

I .2 Lobby tad EI/E2 Escalators
Escalators Mobilization	 32,600.00	 .	 -	 -	 0.00%	 32,600.00	 -
Escalators Set Up Rigging & Hoisting Equipment 	 38300,00	 .	 -	 -	 0.00%	 38,700.00	 -
Load Escalators El/E2 into Pocket	 27,000,00	 .	 0.00%	 27,000.00	 -
Construct and Test EscalatorsEIIE2 	 290,300.00	 -	 -	 0.00%	 290,300,00

2.11 ES Escalator (ML)
Escalator S Mobitization	 14,000,00	 -	 -	 0.00%	 14,000.00
Escalators Set Up Rigging & Hoisting Equipment 	 .	 19,000.00	 -	 -	 0.00%	 19,000,00

Load Escalator ES into Pocket 	 '	 12,000,00	 -	 -	 0.00%	 12,000,00	 p
Construction and Teat Escalator ES ., 	 141,000.00	 -	 -	 -	 0,00%	 :	 141,000.00	 -

3.4 Final S I Lobby Escalators E3/E4 Elevs 1/2
Express Escalators Mobilization 	 .	 32,500,00	 ,	 -	 -	 1100%	 32,500.00
Escalators Set Up Rigging & Hoisting Equipment	 '	 38700,00	 -	 . -	 -	 0,00%	 31,700.00
Load Escalators into Pocket ' 	 .	 .	 27,000.00 :	 -	 -	 --	 0.00%	 .	 27,000,00
Construct and Test Escalators E3/E4 . 	 290,288.00	 -	 .. ,	 - - -	 , . '	 -	 0,00%	 290,288,00

-	 SUB TOTALS	 -	 3,480,188.00	 0 . 00

i 	0

. 00 1	0.00	 0.00	 3,480,188.00

- '
	 Users may obtain validation of this document by requesting of the license a completed ALA Document 0401 - Certification of Document's Authenticity 	 -

Page 10 of 19



flflNTIF'JLIATIflN SI-4FFT	 414 nc3rrrI.rckrrnlrn

ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 9

Contracto?ssigsiedcerii0carionisattachtd.	 --	 ..	 --	 -	 APPLICATION DATE:	 09110/07

In tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 PERIOD TO:08/31/07 - - - --- -
Use Column Ion Contracts where variable retainage for line items may apply.. - 	 - - -	 ARCHI'I'ECTS PROJECT NO: 	 VRkI Job 2034

-	 -	 -	 -	 -	 VRH INV, NO 5950 R09 August
A	 B	 C	 0	 I	 K	 F	 '	 0.	 -	 It	 I	 I

ITEM	 DESCRIP110N OF WORK	 SCHEDULED	 WORK COMPLETED 	 -	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAINAGE
NO,	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 * C) - TO FINISH	 (IF VARIABLE

	

-	 .

	

APPLICATION	 STORED'	 AND STORED	 - (C '0)	 RATE)
(D+E)	 - --	 (NOTIN	 TO DATE

	

0 ORE)	 -	 (0+114+)
40 CONVEYORS	 -	 -	 -

Gen Conditions	 -	 60.000,00	 '	 -	 -	 -	 0.00%	 60,000.00	 -
Elec,Submittals 	 75,000.00	 ' '	 -	 0.00%	 75,000.00
Mech. Somittats - 	 75,000,00	 67,500,00	 -	 67,500,00	 90.00%	 7,500,00 -	 6,750.00
181 Mech.Equip	 150,714,00	 -	 ,	 -	 -	 0.00%	 - 150,714,00	 -
Ill] Mech.lnstatt 	 -	 135,714.00	 -	 ,	 -	 0.00%	 135,714,00
1131 MC? Equip	 85,000.00	 -	 --	 -	 -	 0.00%	 85,00000	 -
lOt Elec.Equip	 .	 -	 15,000.00	 -	 -	 - .	 - -	 0.00%	 15,000.00	 -
lEt Elea Install 	 140,714.00	 -	 -	 0.00%	 140,714,00	 -
182 Mech.Equip	 -	 -	 125,714.00	 .	 - - -	 '	 0.00% -	 125,714.00
182 Mech.lnstall	 125,714.00	 .	 '	 0.00%	 125,714.00	 -
182 MC?	 .	 80,000.00	 -	 .	 . . 	 0.00%	 80,000,00
182 Elec Equip	 15,000.00	 .	 .	 -	 0.00%	 15,001100
1131 Flee Install 	 125,714.00	 .	 .	 .	 -	 0.00% -	 125,714,00
1133 Mecl..Equip 	 ,	 155,714.00	 .	 -	 (100%	 155,718.00
183 Mecli,Inslatl	 160,714.00	 .	 .	 -.	 .	 0.00%	 160,714.00
183 MCP '	 80,000.00	 .	 .	 -	 0.00%	 80,000.00
1113 Elec Equip 	 10,000.00	 . . .	 -	 0.00% '	 10,00000
103 Elec Install 	 -	 90,000.00	 -	 '	 -	 0.00%	 90,000.00

- 1134 Mccti.Equip	 170,714,00	 -	 .	 -	 0.00%	 170,714.00	 -
1134 Mccti,Irtstalt 	 195,714.00 .	 .	 .	 '	 '	 0.00%	 195,714.00	 -
1134 MC?	 .	 .	 ,	 115,714.00	 _	 .	 .	 .	 -	 0.00%	 115,714.00
183 111cc Equip	 15,000.00	 .	 -	 .	 -	 0.00%	 15,000.00
183111cc Install	 .	 155,114.00	 -	 -	 . 0.00%	 155,714.00 -	 -

013 Mech.Equip	 .	 50,000.00	 -	 -	 0.00%	 50,000,00	 -
-	 00 Mecls,loslalt 	 80,000.00	 -	 -	 0.00%	 -	 80,000.00

CD Mech.Equip	 .	 235,716,00	 -	 -	 -	 0.00%	 235,716.00

-	 CD Mecb,tnstatl	 .	 70,000.00	 .	 .	 -	 0.00%	 . 70,000.00

CD /Deck Material	 135,716.00	 -	 .	 '	 -	 0,00%	 135,716.00
CD/ Deck Install 	 .	 .	 75,000.00	 -	 . -	 . -	 -	 0,00%	 75,000,00
CD/TB SS Trim Mlii	 -'	 .	 35,000,00	 -	 -0,00%	 35;000.00 

-	 SUB TOTALS	 3,040,000,00	 67,500,00	 .	 0,00	 0.00	 67,500.00	 2,972,500.00	 6,750.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 -Certification of Document's Authenticity

Page 11 of 19



6Iu1ILIki9160 N:M*1	 A1.4 DOCUMENT G703

ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 9

Contractor's signed certification is aHached.	 APPLICATION DATE:	 09/10/07

In tabulations below, amounts are staled foOte nearest dollar, 	 —	 PERIOD TO:	 08131107-	 -

Use Column Ion Contracts wherevariable relainage for line items may apply. 	
- ---

	 ARCHITECTS PROJECT NO: - - VRHjob 2034	 -	 -

-	 -	 VRH WV, NO 5950 R09 August -
'A	 -	 -	 B	 -	 -	 C.	 D	 .E	 F	 -	 U	 H	 I	 -

ITEM	 DESCRIPTION OF WORK 	 - SCHEDULED	 WORK COMPLEICt) 	 MATERIALS	 TOTAL	 BALANCE	 RETAINAGE
ND.	 -	 VALUE	 FROM PREVIOUS	 ThuS PERIOD	 PRESENTLY	 - COMPLETED	 (0 + C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 -	 (C-U)	 RATE)

	

(D+E)	 (NOT IN	 TO DATE	 -
0 OR C)	 (D+E+F)

CD/TB 55 Trim Install 	 -	 30,000,00	 -	 - --	 -	 0.00%	 - 30,000.00	 -
00 Door Equipment	 .	 80,000,00	 -	 -	 -	 0.00%	 80.00000	 -
00 Door Install	 30.00000	 '	 -	 -	 0.00%	 30,000.00	 -	 -
B Comm Network-Equip. 	 -	 15,000.00	 -	 -	 -	 000%	 15,000.00

B Comm Network, Install 	 25,000.00	 -	 -	 -	 -	 0.00%	 25,000.00
41 FIRE PRO 'I'ECl'ION	 725,000.00	 70,250.00	 30,000.00	 -	 100,250.00	 13,83%	 624,750.00	 10,025.00
42 PLUMBING	 525,000.00	 278,250.00	 36,000.00	 34,250.00	 5916%	 210,750.00	 31,425.00
43 HVAC

HVAC Equipment Snbmillal	 50,000.00	 25,000,00	 25,000.00	 50,000.00	 100.00%	 -	 5,000.00
HVAC Ductwork Shop Drawings Submittal 	 60,000.00	 28,800,00	 -	 28,800.00	 48.00%	 31.200,00	 2,880.00
Procure Variable Frequency Drives	 30,000.00	 -	 -	 0.00%	 30,000.00	 -

Procure VAV Boxes 	 20,000.00	 -	 -	 -	 000% '	 20,000.00

Procure Fire Smoke Dampers 	 20,00000	 '	 -	 -	 .	 -	 -	 0.00%	 20,000.00

Procure Door Healer 	 6,00(100	 .	 -	 0,00%	 6,000,00	 -

Procure Electric Unit Healers	 -	 4,000,00	 -	 -	 0,00%	 4.000,00	 -

Procure Cabinet Unit Healers	 1,600.00	 -	 -	 -	 0.00%	 1,600.00	 -

Procure Exhaust Fan	 .	 1,000.00	 -	 -	 0.00%	 1,000.00	 -

Procure Air Outlets	 153,625.00	 -	 -	 0.00%	 153,625.00	 -

Procure Air Handling Units	 463,625.00	 185,000,00	 . '	 185,000.00	 39.90%	 278,625.00	 18.500,00

-	 Procure Supply & Return Fans 	 -	 90,000.00	 29,700.00	 51,300.00	 81,000.00	 90.00%	 9,000,00	 . 8)00.00

Intine Pumps	 10,000,00	 . -	 -	 0.00%	 10,000,00	 -

4000 Gal. Tank	 -	 25,000.00	 -	 .	 -	 0.00%	 25,000,00	 -

Fab. Ductwork (Stage I)	 403,625.00	 -	 -	 0.00% -	 403,625.00	 -

Fab. Ductwork (Stage 2) 	 863,625,00	 -	 -	 0.00%	 163,625.00

Fab. Ductwork (Stage 3) 	 283,625,00	 .	 -	 0.00%	 213,625.00

1  BI Lobby inc lII/F2 Iscalasors
Install HVSC Supply & Return Piping	 143,625.00	 .	 .	 -	 0.00%	 143,625.00

Ductwork Roughing	 .	 30,000.00	 .	 .	 '	 0.00%	 -	 30,000.00	 -

InVAC Drops& Diffusers	 13,000.00	 .	 .	 .	 -	 0.00%	 13,000.00	 -

BMS Wiring & Devices	 12,000.00	 _	 .	 0.00%	 12,000.00	 -

2,3 Baggage Claim Area & Offices	 .	 .
HVAC Disconnects & Removals (Cols 8-10 B-D) 	 60,000.00	 6,000.00	 6,000,00	 000%	 54,000.00	 600.00

- Set Air Handltng Unit #7	 - 25)00.00	 .	 .	 000%	 25,000.00 _________________

	

SUB TOTALS	 3,429,350.00	 432,000.00	 333,300.00	 0.00	 765,300.00	 2,664,050.00	 76,530,00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

Page 12 of 19



CONTINUATION SHEET
	

AlA DQC(JMENTG703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 9

Contractors signed certification is attached.	 APPLICATION DATE:	 09/10/07

In tabulations below, amounts are stated to the nearest dollar.	 PERIOD TO:	 08/31/07

Use Column Ion Contracts where variable etainage for line items mayappIy1'-' ------ -
	

- - ''ARCHiTECTS PROJECT NO 	 yEN Sub 2034 --

-	 -	 -	 -	 VRH !NV. NO 5950 R09 August
A	 -	 -	 B	 C.	 0	 £	 '1	 '(2	 -	 -	 H'	 I

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 - TOTAL	 %	 BALANCE	 RETAINAQE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPI,NFED	 (0 C)	 - TO F[NISH	 (IF VARIABLE

-	 APPLICATION	 STORED	 AND STORED	 - (C . 0)	 RATE)
-	 ,	 -	 - (DIE)	 (NOT IN	 TO DATE

-	 -	 .	 -	 DORE3	 (D+E+F)	 -
Install Ductwork end RF-7 at MER 143 	 18,00000	 -	 '	 0.00% -	 18,000.00
1-IVAC Piping to ANTI #7 - 	 - 283,625.00	 -	 .	 0.00%	 283,625.00	 -
BMS Wiring & Devices	 .	 32,00000	 .	 -	 -	 0,00%	 32,000,00
ANTI 97 Star-UP, Testing & Commissioning 	 -	 16,000.00	 -	 -	 -	 -	 0.00%	 16,000.00	 -

2.1 North End of B2	 -
West Tickcting - HvACDernotition	 -	 -	 30,70000	 5,219,00	 .	 -	 5,21900	 17.00%	 25,481.00	 521,90

DuctworkRoughing -WetAreas	 15.000,00	 -	 - ..	 -	 -	 000%	 15,000.00
West Ticketing - Ductwork Roughing	 80,00000	 -	 -	 -	 000%	 80,000.00	 -

-IVAC Drops & Diffusers	 .	 20,000.00	 .	 -	 0.00%	 20,000.00

EMS Wiring & Devices 	 ,	 8,400.00	 -	 -	 0,00%	 8,400.00	 -

2.2 South End of B2 	 -
[{VAC Demolition 	 -	 -	 30,000.00	 -	 3,000,00	 3,000.00	 10,00%	 27,000.00	 300.00

Ductwork Roughing	 45,000,00	 -	 -	 0.00%	 45,000.00

HVAC Drops &Diffusers	 16,000,00	 '	 -	 0,00%	 16,00000

EMS Wiring & Devices	 -	 -	 8,40000	 -	 -	 0,00%	 , 8,40000

23 Baggage Claim Area & Offices	 -	 -	 -	 -
• East- HVAC Sequence #1 Demolition - -	 7,000,00	 -	 -	 -	 0.00%	 7,000,00	 -	 -

• East - HVAC Sequence 41 Installation 	 20,000.00	 -	 -	 -	 -	 0.00%	 20,000.00	 -	 -

t-iVACPiping	 173,625,00	 .	 -	 0.00%	 173,625,00

O East- HVAC Sequence #2	 20,000,00	 -	 -	 -	 0.00%	 20,000,00

- Ductwork Roughing	 40,00000	 -	 -	 - 000%	 40,00000	 -

0 East' HVAC Seqisence #3 	 35,00000	 -	 -	 -	 0.00%	 35,000.00

Set Air Handling Unit 95 & 6	 58,000.00	 '	 -	 -	 -	 0.00%	 58,000.00

FU/AC Drops & Diffusers	 -	 - 4,000.00 -	 '	 '	 -	 0.00%	 4,000.00

EMS Wiring & Devices	 70,000.00	 -	 -	 -	 -	 -	 0.00%	 70,000.00

2-5 South Substation Area & Corridor
Ductwork Roughing	 -	 50,000,00	 -	 - '	 -	 0.00%	 50,000.00

2.6 East I/P Ticketing Oversise Bag	 -
East Ticketing- HVAC Demolition 	 30,000.00	 '	 .	 -	 0.00%	 30.000,00	 -

East Ticketing - Ductwork Roughing	 60,000.00	 .	 _	 -	 0,00%	 60,000,00

East Ticketing' NVAC Drops & Diffusers	 -	 .	 13,000,00	 -	 .	 .	 .	 ,	 - -	 0100%	 13,000.00	 -	 - -

East TickeMg EMS Wiring& Devices	 12,000.00 -	 -	 -	 - 01	 12,000.00
- 3.1 Nails Substation ,Generatar, Emgr, Switchgear	 .

SUB TOTALS	 1,195,750.00	 5,219.00	 3,000,00	 0.00	
8.219.001	

1,187,531.00	 821.90

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 w Certification of Document's Authenticity 	 -

Page 13 of 19



CONTINUATION SHEET
	

AlA DOCUMENT 6703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 - 9
Con trac tors signed certification is attached. 	 .	 .	 APPLICATION DATE:	 09110107

httabulatiotisbelow,ansountsare st a ted tcthenearcstdoUar. 	 PEIUODTO:	 06131/07'.....

Use Column Ion Contracts wltcte variable retainage for line items may apply.	 ARCHITECT'S PROJECT NO: 	 VRH fob 2034
VRH INV. NO 5950 R09 August

A	 B	 'C	 '0	 E	 F	 0 	 H	 I
ITEM	 DESCRWJ3ON OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL'	 BALANCE	 RETAINAGE
NO.	 .	 .	 VALUE .	 IROM PREVIOUS	 11I5SPEIIJOD	 PRESENTLY	 COMPLETED	 (GtC)	 TOI'INISH	 (IF VARIAISLE

	

APPLICATION	 STORED '	 AND STORED	 (C -0)	 RATE)
(D+E)	 (NOT IN	 TO DATE

	

D OR 0)	 (D+E+F)
Exist MER 44 HVAC Removals 	 16,000.00	 -	 -	 -	 0,00%	 16,000.00	 -
Exist MER #4 Supply Fan & Duct Riser 	 16,000.00	 -	 -	 -	 0.00%	 16,000,00	 -
Install Louver & Generator Exhaust	 10,000.00	 -	 -	 -	 0.O0%	 00,000.00	 -

3,2 Final 132 Lobby
1-IVAC Demolition 	 22,000,00	 .	 '	 -	 0.00%	 22,000,00	 -
t'IVAC Piping	 28,000.00	 .	 -	 0.00%	 28,000,00	 -
Ductwork Roughing	 33,000.00	 .	 .	 -	 0.00'!.	 33,000.00	 -
HVAC Drops & Diflissers	 I5000.00	 -	 -	 0.00%	 15,000.00	 -
BMS Wiring & Devices 	 '	 8,400.00	 -	 -	 0.00%	 8,400,00

33 Street Mod'.. / Closures & EMS Rents
Final Ductwork at OHS Closure Areas 	 9.000,00	 -	 -	 0.00%	 9,000.00	 -

3.4 SB I Lobby, Escalators E3/E4 	 .	 -
Install HVAC Supply & Return Piping	 80,000.00	 '	 -	 -	 0.00%	 80,000.00	 -
Ductwork Roughing	 86,000.00	 '	 -	 '-	 0.00%	 86,000.00
}1VAC Drops & Diffusers 	 25,000.00	 -	 -	 0,00%	 25,000.00
EMS Wiring & Devices 	 8,500,00	 .	 -	 -	 0,00%	 8,500.00	 -

	

15 OHS Dell 1B4,MER 4, Loading Dock 	 -
Install HVAC Eq't in MER 94 (istc AHU s 8&9	 90,000.00	 - 	 -	 0.00%	 ' 90,000,00

14VAC Piping in MER 94	 60,000.00	 - . .	 -	 0.00%	 60,000.00
Install 1-IVAC Piptng for AC Units #1 & #2 	 50,00000	 .	 -	 -	 0.00%	 50,000.00
Ductnork Roughing in MICE 94 	 80,00000	 -	 -	 0.00%	 80000.00	 -
Ductwosk Roughing Betw MICE #4 & Col A 	 30,000.00	 -	 -	 0.00%	 30,000.00
Install Louvers at Col, A 	 '	 16,00000	 .	 -	 -	 0.00%	 16,000.00
BMS Winng & Dev,ces in MER 44 	 66,000.00	 .	 -	 0.00%	 66,000.00

3.6 1-IVAC System Testing & Balancing
1-IVAC Fins! Testing & Dslancing 	 25,000.00	 -	 -	 -0.00%	 25,000.00	 -

44	 Electrical
Submittal -Supporting Devices	 1,200.00	 1,200,00	 -	 .	 .20000	 100.00%	 -	 120.00
Submittal -Raceways	 ,	 1,350.00	 1,350.00	 -	 .	 1,350,00	 100,00%	 -	 135,00
Submittal -Underground Conduit 	 1,350.00	 1,350.00	 -	 1,350,00	 100.00%	 .	 - -	 135,00
Submittal 'Boxes & Fittings'	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100,00%	 -	 135.00
Submittal -Splices Teminations 	 1,200.00	 1,080.00	 -	 1,080,00	 90,00%	 120,00	 108.00

- Submittal -Wirc-XHHW, 912 AWG-750MCM	 1,35000	 270.00	 .	 .	 270,00	 20.00%	 1,080.00	 27.00

	

-SUBTOTALS	 .	 781,700,00 ,	 6,600,00	 0.00	 0,00	 6,600.00	 775,100.00	 660.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 -Certification of Document's Authenticity

Page 14 of 19



CONTINUATION SHEET	 AM DOCUMENTG703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing - 	 .	 APPLICATION NO:	 9
Contractors signed certification is attached.	 APPLICATION DATE:	 09/10107
In tabulations below amounts are stated to the nearest dollar	 .........-	 ..	 .-- PER Iflfl TI)	 (38(11/07 -	 - --	 -

Use Column I on Contracts where variable retaistage for line items may apply, - 	 ARCHITECTS PROJECT NO:	 VEIl Job 2034
VRH INV. NO 5950 RO9 Augusl

A	 B	 C	 0'	 J	 E	 F	 U	 II
DESCRIPTION OF WORK 	 SCHEDULED .	 WORK COMPLETED	 MATERIALS	 TOTAL	 % ,	 BALANCE

	

;T	 GE
NO	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPlETED	 (O-C)	 TO FINISH	 I ([FVARIAI3LE

	

APPLICATION	 STORED	 AND STORED	 (C 0)	 RATE)
U) E)	 (NOT IN	 TOEIATE

0 ORE)	 (D+E1'F)
Submittal -Dry-Type XFMRS	 1,350.00	 1,350.00	 -	 350.00	 100.00%	 -	 35.00
Submittal -North Teinp.SWGR (Package) 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -	 135.00
Submittal -South Temp.SWQR(Package)	 135000	 1,350.00	 -	 1,35000	 100.00%	 -	 135.00
Submittal -Panethoards 	 135000	 135000	 -	 1.35000	 100.00%	 - -	 ' 13500
Submittal -60A, 600V NEMAI Disconnect 	 '	 135000	 1,350,00	 -	 050,00	 100,00%	 -	 0500
Submittal -200A, 600V NEMAI Disconnect'	 1350,00	 1,350,00	 -	 .	 .	 1,350.00	 100,00%	 -	 135,00
Submittal 400A, 600V NEMAI Disconnect 	 1350.00	 1,350.00	 -	 350,00	 100.00%	 -	 135.00
Submittal -North Generator (Package) 	 .	 1350.00	 1350,00	 -	 1,350,00	 100,00%	 -	 135,00
Submittal -South Genemeor (Package) 	 1350,00	 1,350.00	 -	 13500	 100.00%	 -	 135.00
Submittal 'Cntrt Pnit /ENCL/CADIfeetn Boxes 	 1350.00	 -	 -	 0.00%	 1,350.00	 -
Submittal -Wiring Devices 	 .	 1,200,00	 1,080.00	 -	 1,080.00	 90.00%	 12010	 108.00
Submittal -Light Fixtures (PackagesO 	 1,350.00	 675,00	 270.00	 945.00	 j0.00%	 405.00	 94,50
Submittal -Fire Mann (Package) 	 1,350.00	 1,350.00	 -	 1,350.00	 100,00%	 -	 135,00
Submittal - Public Address Svs (Pkge)	 .	 1,350,00	 675.00 '	 338.00	 1,013,00	 75.00%	 337.00	 10130
Submittal -Fire Alarm/Pith Addrs Sys ChI 	 1,350.00	 675.00	 .	 338.00	 . 1,01100	 75.00%	 337.00	 101.30
Submittal -Noel, SWOR (Package)	 1,350.00	 1350.00	 1350.00	 100.00%	 ' -	 135.00
Submittal -South SWGR (Package) 	 -	 1350.00	 1350.00	 1350.00	 100.00%	 '	 -	 135.00
Procure -Raccways	 42,725.00	 17,090,00	 8,545.00	 25,635.00	 60.00%	 17,090oO	 2,563.50
Procure -Underground Conduit	 42,725.00	 21,363.00	 21,363.00	 50.00%	 21362.00	 2,36.30
Procure -Boxes & Fittings 	 42,725.00	 -	 .	 -	 0.00%	 42,725.00	 -
Procure -Splices Excitations 	 '	 .	 42,725.00	 -	 -	 0.00%	 42,725.00	 -
Procurel 'Wire-XH}tW, 412 AWG-750MCM	 42,725.00	 -	 -	 - '	 0.00%	 42,725.00	 -
Proc&tre -Dry-Type XFMRS	 42,725.00	 -	 -	 .0.00%	 42,725.00	 -
Procure -60A, 600V NEMAI Disconnect	 42,725.00	 -	 -	 0.00%	 42,725.00	 ,	 -
Procure -200A, 600V NEMAI Disconnect	 42,725.00	 -	 -	 0.00%	 42,725.00	 -
Procure 400A, 600V NEMAI Disconnect '	42,725.00	 '	 ' .	 -	 0.00141 	 42,725.00
Procure 'Wiring Devices	 42,725.00	 -	 .	 -.	 -	 0.00%	 42,725.00	 -
Procure -Panelboards	 739,078.00	 -	 -	 0.00%	 739,078.00
Procure -Cntrl Pots /ENCUCAB/Term Boxes	 42,725.00	 -	 '	 0.00%	 42,725.00
Procure -Light Fixtures (PackagesO 	 516,625.00	 232,481.00	 .	 232,481.00	 45.00%	 284,144.00	 23,248.10
Procure 'Fire Mann (Package)	 39,000,00	 .	 -	 -	 0.00%	 39,000.00	 -
Procure - Public Address Svs (Pkge) 	 72,500.00	 _	 -	 0.00%	 72,500,00	 -

- Procure -Fire Alarm/Pub Addis Sys Chi 	 42,725.00	 -	 -	 0.00%	 42,725,00	 -

	

SUB TOTALS	 1,902,703,00	 33,695,00	 266,035,00	 .	 0.00	 299,730.00 	 1	 1,602,97100	 29,973.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

Page 15 of 19



CONTINUATION SHEET	 '	 AM fort I,W'ENTG7U3

MA Document 0702, APPLICATION AND CERTIFICATION FOR PAY}VrnNT, containing	 APPLICATION NO: 	 9

Contractors signed certification is attached. 	 - -	 APPLICATION DATE:	 09/10/07

In tabulations below, amounts are stated to the nearest dollar.	 -	 -	 --	 ..	 PERIOD TO:	 - 0/)l/Q7,,. - ,., ....
tiseColuthnl onContracts where variable retainage for line items may apply.	 -	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

-	 VRH INV. NO 5950 R09 August 	 -
A	 -	 -	 C	 D	 I	 C	 F	 Cl	 -	 ti

ITEM	 - DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTALBALANCE	 RETAJNACE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 -C)	 TO FINISH -	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C -0)	 RATES)
(0+ E)	 (EOT IN	 TO DATE

-	 - - -	 BORE)	 (fl+EtP)
Procure -North Temp SWOR (Package) 	 -	 411,300.00	 . -	 -	 -	 - 000%	 411,30000	 -

•	 Procuret .South Temp.SWOR (Package) 	 411,300.00	 -	 -	 0.00%	 411,300.00	 -
Procure -North SWGR (Package) 	 524,551.00	 -	 .	 -	 0.00%	 524,554.00	 -
Procuret -South SWGR (Package)	 524,551.00	 -	 -	 -	 0.00%	 524,551.00	 -
Procurel -North Generator (Package) 	 91856500 -	 '	 -	 0.00%	 918,565.00	 -
Procuret 'South Generator (Package) 	 -	 1,753,630.00	 '	 -	 -	 0.00%	 1753,630.00	 -

Stage] 1.2 SM Electric Mobilizes 	 293,500,00	 293,50(100	 ,	 -	 293,500.00	 100,00%	 '	 29,350,00
1.2 Install Tempo rasy Lighting	 21,331.00	 21865.00	 - .	 21865.00	 80,00%	 5,466.00	 2,186.50
1,2 - Electrical Roughing (EtectricalO	 643,083.00	 '	 -	 0.00%	 643,083,00
1.2- Electrical Roughing (Fire Alone Public Address 	 321,541.00	 '	 . 0.00%	 32I,54.00	 -
1,2' Electrical Wirimg (Fixture & Devices) 	 643,083.00	 .	 .	 -	 0,00%	 -643,083.00
1,2' Electrical Wiring (Fire About 	 Address -	 321,542.00	 '	 . -	 -	 0,00% .	 321542,00	 -
1,3' EIec,Discosmects & Removals	 ,	 245979.00	 196,78100	 -	 196,783,00	 80,00%	 49,196,00	 19,678.30
1.3 Elec.Raceways, Fixts Devices, Conn MER 143 	 160,771,00	 -	 -	 0,00% -	 160371,00	 -
1.6' Manholes ,Elec,Ductbanks under Roadway	 241,156.00	 -	 -	 - -	 0,00%	 241,156.00
1,6 - Pull Cable Ductbanks under Roadway 	 128,617.00	 ,	 -	 -	 0.00%	 128,617.00

Stage 2 2,Eleclricat Disconnects & Removali West Area 	 168,81 3.00	 84,407.00	 '	 ,	 84,407,00	 50,00% '	 84,406,00	 8,440,70
11 West Ticketing Electric Disconnects & Removals 	 20,89100	 11,909.00	 -	 11,909,00	 57.00%	 8,984.00	 1,190.90
2.1 West Ticketing Electrical Roughing 	 62,678,00	 3,134.00	 ,	 '	 ,	 -	 3,134.00	 5.00%	 59,544,00	 313,40
2.1 West Ticketing Elec.Wiring & Fixtures ' 	 .	 41,785,00	 -	 -	 0,00%	 41785.00	 -
2.1 West Ticketing Fire Alms/Pub Addra Sys 	 33,428.00 ,	 -	 0.00%	 33,428.00

2.2 Electric Disconnects & Removals 	 33,428,00	 -	 0,00%	 33,428,00

2.2Eetctricat Roughing	 41385,00	 -	 -	 (100%	 '	 41,785,00

-	 2.2 Electrical Wiring & Fixtures 	 41,785,00	 ,	 -	 0,00%	 41,785,00

2.2 Electrical Wiring Fire Alrm]Pub Addrs Sys	 25,071,00	 -	 , -	 0,00%	 '	 25,071.00	 .	 -

2.3 Install Temporary Lighting	 ' 18,757,00	 9,379,00	 9,379.00	 50.00%	 9,378,00	 937,90

23 D -East-Relocate Lighting Fixtures 	 8,357,00	 ,	 -	 0.00%	 8,357,00

23 Electrical Roughing	 ,	 167,141,00 '	 -	 ,	 -	 0,00%	 167,141.00	 -

2.3 Elec.Wiring,Fixtures & Devices 	 125,356.00	 .	 '	 -	 ,	 -	 0.00%	 125,356,00	 -
2.3 Electrical Wiring Fire Alm/Pub Addrs Sys	 83,571.00	 '	 ,	 - ,	 0.00%	 83,571.00	 -

15 South Parking Lot Electrical Ductbank	 '	 25,071.00	 ,	 -	 , -	 '	 , 0.00%	 25,074.00

2:5 Deliver Temp.SWICT/SWGRT/SWBD T-S 	 8,351,00	 .	 '	 . -	 -	 0,00%	 8,357.00	 -
- , 2,5 Set Temp SW/CT/SWGRT/SWBD T'-S 	 .	 16,714.00	 ,	 '	 0.00% .	 16,714.00

SUB TOTALS	 8,493,491.00 .	 620,977.00	 0.00	 0.00 ,	 620,977.00 	 1	 7,872,514.00	 62,097.70

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 -Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DQC(JMEWTG703

ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 9

Contractors signed certification is attached.	 -	 APPLICATION DATE:	 -	 09/10/07

	

- In tabulations below, amounts ax-slated-to the nearest dollar. 	 -	 -	 - -	 PERIOD TO:	 08/31/07

Use Column ron Contracts where variable retaipage for line items may apply.	 ARCHITECT'S PROJECT NO: 	 VEN Job 2034
VRH INV. NO 5950 R09 August

A	 B-	 C	 0	 B	 F	 -	 Cl	 H	 I	 I
ITEM	 OESCRWTIONOF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE	 RErA[NAOE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 - COMPLETED	 (0+ C)	 TO FINISH	 (IF VARIABLE

	

-	 APPLICATION	 STORED	 AND STORED	 -	 (C - 0)	 RATE)
-	 (0+E)	 (NOT IN	 TO DATE

0 ORE)	 (D+E+F)	 -
2.5 lost Temp Cond/Cable & Term-Temp SW/CT/SW	 62,678.00	 .-	 -	 0,00%	 62,678.00
2.5 Install Temp Cond/Cable to Splice Box	 83,51100	 -	 -	 -	 0.00%	 83,571,00
2.5 your Outage & Tern Temp Equip & Spice Boxes 	 20,393.00	 -	 -	 0.00%	 20,893.00
2.5 Rem SWER & SWBI)	 12536.00	 -	 -	 0.00%	 12,536,00	 .
2.5 Rem,Exist Conduit 	 20,893.00	 '	 0.00%	 20,893,00
2.5 Deliver New SWOR SA & SWBI) Al 	 12,536.00	 ,	 -	 0,00%	 -	 12,536,00
15 Sur New SWGR SA & SWBD Al	 2,536.00	 -	 -	 0.00%	 12,536.00
2.5 Install Coed/Cable Time SWGR SA/SWI3D Al 	 54,321.00	 '	 -	 ,	 -	 0.00%	 54,321.00
2.5 Install Cable to New. SWBD Alto Spice Boxes 	 .	 20,893.00	 ,	 -	 .	 -	 0.00%	 20,893.00
15 Pwr Outage & Tens New-SWI,d Al & Spice Boxes 	 20,89100	 -	 .	 -	 0.00%	 20,893,00
2.5 Install Temp Coed/Cable to Splice Box	 '	 83571,00	 , 	 0.00%	 83,511.00
2.5 Purr Outage & Tern Temp Equip & Spice Boxes 	 20,893.00	 -	 0,00%	 20,893,00
2,5 Rem Exist SWGR & SWBD	 .	 12,536.00	 - .	 -	 0.00%	 12,536,00
25 Rem Exist Conduit ' 	 .	 20,893.00	 -	 -	 0.00%	 20,893,00
2,5 Deliver New .SWGR SB & SWBD BI	 12,536.00	 -	 .	 ' -	 0.00%	 12,536.00
2.5 Selr New SWOR 513 & SWBD B I 	 '	 '	 12,536,00	 .	 .	 0.00%	 _12,536.00
2.5 Install CortdiCableTerm SWORSB/SWBD BI 	 54,321,00	 ,	 -	 -	 0.00%	 54,321.00
2.5 Install Cable to New SWBD BIto Spice Boxes 	 '	 20,893.00	 -	 -	 0.00%	 20,893.00
2.5 Pwr Outage & Tern New SWbd B  & Spice Boxes	 20,893.00	 -	 -	 0.00%	 20.893,00
25 Lighting Fixtures &WIRENG at South Corridor 	 20,893.00	 -. 	 0.00% ,	 20,893.00
2.5 Electrical Wiring Fire Alien/Pub Addrs Sys 	 41,785.00	 , -	 .	 -	 0.00%	 .	 41,785.00
2.6 East Ticketing Electric Disconnects & Removals 	 16.7100	 '	 . -	 .	 0.00%	 16,714.00
2.6 East Ticketing Electrical Roughing 	 41,785.00	 '	 -	 -	 0.00%	 41,785.00
2.6 East Ticketing Elec.Wiring & Fixtures 	 41,785.00	 .	 .	 -	 -	 0.00%	 41,785.00
2.6 East Ticketing Fire Almn/Pub Addrs Sys 	 29.250,00	 ,	 - , -	 0.00%	 29,250,00
2.12 Electrical Feeders to EMIR 	 '	 41,785.00	 12,536.00	 - .	 '	 12,53600	 30.00%	 '	 29,249.00	 1,253.60
3,1 Deliver Temp.SW/CT/SWGR T/SWBD T-N 	 8,733.00	 .	 .	 -	 . ,	 '	 -	 0.00%	 8,733.00
3,1 Deliver New Gee Set North	 13,093:00	 -	 .	 -	 0.00%	 . 13,09800
3.1 Detenn & Remove Exist Gee Set & Equip	 43,662.00	 -	 -	 0.00%	 43,662.00
3.1 Set Temp SW/CT/SWGRT/SWBD T-N 	 ,	 17,465.00	 -	 .	 -	 0.00%	 17,46500
3.1 Install New ,Gen Set & Equip.	 '	 21,831.00	 ' '	 .	 .	 . -	 '	 '	 0.09%	 :	 21.831,00
3.1 Inst Temp Coed/Cable & Term-Temp SW/CF/SW	 65,494.00	 .	 -	 .	 ,	 -	 0,00%	 65,494.00
3.1- Install New Coecluit/Cal,te/ftc,ms 	 , -	 17,465.00 	 1 -	 -	 -	 -	 0.00%	 -	 17465.00 1

-	 SUB TOTALS	 1,002,567.00	 12,536.00	 000	 0.00	 12,536.00	 ' '	 990,031.00	 1,253.60

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 . Codification of Document's Authenticity

Page i7ofl9 -



CONTINUATION SHEET	 A/A DOCUMENTQ703'

ALA Document 0102, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 9
Contractor's signed certification is attached, 	 APPLICATION DATE -	 09/10/07

In tabulations below, imounls are stated to else nearest dollar. 	 PERIOD TO:	 08/31/07

UseColuthn ion Contracts where variable retainage [of line items m
a
y apply.	

-	
-ARCFIITECVS PROJECT NO: T VRH Job 2034 - -, - -

-	 -	 -	 -	 VRH INV. NO 59501109,
A	 B	 C	 D.	 .j	 5 	 F	 -	 0 	 H

IM	 RI

	

I	 I
I	 DESCPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS :	 TOTAL	 'A	 BALAICE	 RETAINAGE
NO.	 VALUE	 flTPREVIS	 THISPERIOD	 PRESENTLY -	 COMPLETED	 (0+C)	 TO FINISH	 (IF VARIAELE

-	 -	 APPLICAtiON	 STORED -	 AND STORED	 -	 IF -0)	 RATE)
(D +E)	 (NOT IN	 TO DAM	 -

DORE)	 ()+EF)
3.1 Install 'lamp Cond/Cable to Splice Box	 $7,325.00	 - _	 -	 0.00%	 87,325.00	 -
3.1 P. Outage & Tern Temp Equip & Spice Boxes	 21,831.00	 - '	 -	 .	 0,00%	 21,831.00
3.1 Rem Exist SWOR & SWBD 	 13,099.00	 -	 -	 -	 -	 0.00%	 83,099.00
3.1 Rem Exist Conduit	 21,831.00	 -	 -	 -	 -	 0.00%	 21,831.00	 -
3.1 Deliver New .SWOR NA & SWBD A2 	 13,099,00	 -	 --	 0.00%	 13,099,00
3.1 Sen New SWORNA & SWBD A2	 13,09900	 .	 -	 0.00%	 13,099.00	 -
3.! Install Cord/Cable Tens SWOR NA./SWBD .42	 56361 .00	 -	 -	 0.00%	 56,761.00
3.1 Install Cable to New SWBD ,A2to Spice Boxes	 21,831.00	 .	 -	 0.00%	 21,831.00	 -	 -
3.1 I'wr Outage & Tern New S'Wbd A2 & Spice Boxes 	 21,831,00	 0.00%	 21331.00
3.! Install Temp Cord/Cable to Splice Box 	 87,325.00	 .	 0.00%	 $7,325.00
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes	 21,831.00	 .	 -	 .	 -	 0.00%	 21,131.00
3.1 Rem Exist SWOR & SWBD	 13,099.00	 .	 .	 -	 0.00%	 13.09900
11 Rem Exist Conduit 	 21,831.00	 .	 -	 '	 0.00%	 21,831.00
3.1 Deliver New ,SWGR ND & SWBD 82 	 -	 13,099.00	 _	 0.00%	 13,099.00	 -
3.1 Set New SWOR NB & SWBD 82 	 -	 13,099.00	 ,	 -	 -	 0,00%	 13,099,00
3.1 Install Cond/Cablc Term SWOR Nb/SWBD 82 	 56,761.00	 -	 -	 0,00%	 56,761,00	 . -
3.1 Install Cable to New SWBD B2to Spice Boxes 	 21,831.00	 -	 .	 -	 0.00% .	 21,831.00
3.1 PwrOutagc & Tern New SWbd 82& Spice Boxes	 21,831.00	 .	 -	 0.00%	 21,831,00	 -
3.2 Electric Disconnects & Removals 	 43,662,00	 -	 -	 0.00%	 43,66100
3.2 Eelctrical Roughing	 .	 53,395.00	 - .	 .	 -	 0,00%	 53,395,00
3.2 Electrical Wiring & FIxtures	 43,662.00	 -	 -	 0.00%	 43,662.00
3.2 Electrical Wiring Fire Alnn/Pub Addis Sys	 26,197.00	 .	 ,	 .	 -	 0.00%	 26,197.00
3,2 Finish Painting '	 17,465,00	 .	 .	 - .	 .0.00%	 17,465.00
33- Final Electrical at OHS Closure Areas	 43,662.00	 -	 -	 0.00%	 43,662.00
3.4 Eelctrical Roughing	 174,650.00	 -	 -	 0,00%	 174,65000
3.4 Electrical Roughing Fire Alrni/Pub Adds Sys 	 87,325,00	 .	 '	 0.00%	 87,325.00
3.4 Electrical Wiring & Fixtures & Devices	 183,382.00	 -	 -	 0.00%	 183,382,00
3.4 Electrical Wiring Fire Alms/Pub Addis Sys	 87,325.00	 -	 -	 -	 0.00%	 87,325,00
3.5 Ecictrical Removals & Relocations BI IS 	 '	 65,494.00	 -	 -	 0,00%	 65,494.00
3.5 Eelctricat Equip. & Raceways in MElt 114 - 	 65,494.00	 6,549,00	 6,549,00	 10.00%	 58,945.00	 654.90
310' Deliver New Gen Set Saudi 	 -	 -	 0.00%	 43,662.00
3.10' Detensa & Remove Exist Ceo Set & Equip. 	 43,66100	 -	 .	 -	 0.00%	 43,662,00
3.10' taislall New Oen.Set & Equip 	 65,494.00	 -	 -	 000%	 65,494.00
3.10' Install New Condttit/Cabte/TTerrns 	 65,494.00	 .	 -	 0.00%	 65,494.00

SUB TOTALS	 1,6s1,43L00	 0.00	 6,549.00	 0.00	 6,549.00	
1444890.001 '
	 654.90

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 'Certification of Document's Authenticity
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- CONTINUATION SHEET
	

A/A DOCUMENTG703

ALA Document Cr702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 -9

Contractot's signed certification is attached. 	 APPLICATION DATE:	 09/10/07

In tabulations below, amounts arc stated to the nearest dollar, 	 PERIOD TO 	 - 08/31/07

Use Column ton Contracts where vañabte retainage for line items may apply.

	

	 ARCI IITEC'T'S PROJECT NO 	 VRI-I Job 2034
VRI-t INV, NO 5950 R09 August

A	 B	 C	 0	 E	 F	 0H	 I
iTEM	 DESCRIPTION OF WORK	 SCEtEDLILED	 WORK COMPLETED	 MATERIALS	 TOTAL	 -	 BALANCE	 RETAINAGE
NO.VALUE	 FROM PREViOUS	 THIS PERIOD	 PRESENThY	 COMPLETED	 (0 + C)	 TO FINiSH	 (IF VARIABLE

APPLICATION	 STORED	 AND STORED	 (C - C)	 RATE)
(DtE)	 (NOT IN	 TO DATE

	

DORE)	 (D+E*F)

	

CONTRACT AMOUNT	 53,200000.00	 4,883351.08	 1,771,783.00	 0,00	 6,654,934.08	 12,51%	 - 46,545,065.92	 665,493.41

P&P Bond	 343,560.00	 343,560.00	 -	 -	 343,560,00	 100.00%	 - -	 -

Co#I	 0.00	 ,	 -
Co#2	 .	 -	 (100	 -	 -	 -
Coil)	 .	 (100
Co114	 .	 0,00
Co95	 .	 0.00
CoPS	 0.00	 -
Co#7	 (100	 -
CoPS	 .	 0.00	 -	 -	 -
C099	 0.00	 -

C0910	 0.00	 -	 -	 -
Coll]	 0.00
Co#12	 .	 .	 .	 0.00	 -	 -	 -	 -
Co#13	 'O.00
Co#I4	 0.00
CoOlS	 0.00	 -
Co#16	 .	 0.00
Cn$117	 -	 -.	 0.00
CoOlS	 0.00	 -	 -	 -	 -	 -

Total Change Order	 0.00

- CONTRACT TOTAL TODATE	 53,543,560.00	 5,226,711.08	 1,771,783,00	 0.00	 6,998,494.08	 13.07%	 46,545,065.92	 665,493.41

-	 Users may obtain validation of this document by requesting of the license a completed AtA Document 0401 -Certification of Document's Authenticity

62
FL -'1114(07,
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The Port Authority of New York andNew Jersey

	

PA 326	 7

	

1-76	 241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Payment No 9	 Contract Number EWR-264,003 	 Sheet	 2 of 2
Purchase Order No. UEWR264003

Approximate work performed to 	 8/31/2007

'TOTAL

TYPE

	

1 ESTIMATED AMOUNT	 ESTIMATE OF WORK PERFORMED	 . TOTAL AMOUNTS
ORDER

	

NO. PACC TYPE TOTAL ESTIMATED AMOUNT	 THIS ESTIMATE PAID TO DATE 	 THIS ESTIMATE	 TO DATE
	11	 3 LS	 59046.00	 67%	 100%	 39,560.82	 59046.00

22T&M	 -	 0%	 0%	 -	 -

AMOUNTS CARRIED FORWARD	 39,56082	 59,046,00I



th cñt of Pe'jv York & a'
33 Fork Avenue So, Yfh FIr. Maw York, NY 	 £3

(Sec:ao,.zooyl

Ohnce Order Nc. cccct	 Loot No. arm

Fault it": NI	 IYT' L o:ecc

Cer:t:'actforn . rzatnrvtc a tccastr:rp:eri p s:.c.:a LCWT.r. Lry, zc 	 a:	 __________

To: Y.R.H coeisTa:cTrcN coap.
Address:	 000c

accoccance w i th Ice above described Contract:

Li The following Extra is ordered.

E	 The time for completion at the contract
is extended as indicated below.

The following reduction is ordered.

P.4CC No(s): 00303

The following change is ordered, at no change in price.

A change is ordered as specif
i cally outlined below.

NOTE TO
	

R: Please sign original and return to the Port Authority representative whose signature appears in line hue(s).

As directed tby the Engineer, perform all required work for the rehabilitation of the
Terminal B Concessions Elevator. The scope of work is as follows;

1. Remove the eight (8) existing side opening hoist way elevator door panels and
replace with eight (8) new heavy gauge, 2-speed side opening stainless steel hoist way
door panels including new 'ha.rdware, gibs and rollers

2. Remove the four (4) existing car lantern fixtures and replace with two (2) new
vandal resistant car lantern fixtures and two (2) blank stainless steel plates over
openings where the other two (2) car lanterns were removed.

3. Remove the two (2) existing position indicator faceplates and replace w i th two (2)
new vandal resistant faceplates.

4. Remove the existing pushbotton covers in the car stations and replace with new
stainless steel, vandal resistant pushbotton covers.

5. Remove toe existing cab fan and replace with new,

5. Furnish and install skid-resistant, 1/4" thick aluminum diamond plate flooring in
the elevato4 cab, approximately 56 square feet.

7. Furnish and install skid-resistant, i/d" thick aluminum diamond plate on elevator.
cab walls, 2 feet high, approximately 60 square feat.

8. Submit shop drawings /catalog cuts for approval prior to proceeding with work.

Compensation shall be increased by the Lump Sum amount of $ 59,046.00.

CHANGE ORDER O'4U BY

CONTRACTOR !±ih'1JLC°(.
RECE(VED BY ENGEERS DEPT.

CONS 1 rUTT) 
)l DV O	 j'? 7

The undersigned has r o authority to order any item of extras whose cost, together with the cost of extras previousl y ordered, will exceed the

specified in said Conlrct unless he has been specially authorized solo as by resolution of the commissioner.s. In thd event that the above extra is

in excess of such timid' the order to perform It shall be effecti v e only it the 5ecreta of The Port Au.thority certifies to the authority of the undersigned

to order 4? (See otherlside.) 	 .	 .
No exiension of time for completion is granted to the contractor on account of the obangs ordered herein unless otheise s

pecifically stated above.

/ ..........,.I	 /



THE POTMmwRoF NY& NJ
	

NEW'ARIC LII3ER'FV INTERNATIONAL A(RJ'ORT
BUILDING 74, CIA
NEWARK, Ni 07114
(973) 622-0800 FAX (973) 622-7222

August 15, 20Q7

Mr. Eric J. Winkler, Project Manager.
VRH Construction Corp.
320. Grand Avenue
Englewood, NJ 07631

SUBJECT:. NEWARK LIBERTY INTERNATIONAL AIRPORT CONTRACT EWR-264M03 —
:TERMINAL B MODERNIZATION PROGRAM— LOWER LEVEL EXPANSION
& B-i VERTICAL CIRCULATION — SECURE WORKER ACCESS
CONSORTIUM (S.W.A.C.) - NET COST WORK

Dear Mr. W ink er:

VRH Construction Corp. is hereby directed to utilize the Secure Worker Access Consortium (S.WA.C.)
in accordance withContract Specification Section 11 entitled "Port Authority Security Requirements".

Compensation shall be on aNet Cost basis and shall be computed in accordance with Drawing 0005,
General Note No. 8. Submit Time & Material tickets on a daily basis. Where the work is sufficiently
defined, the Contractor may request that a Lump Sum or Unit Price be established. Conversion to this
method must be initiated prior to either fifty percent (50%) of the dollar value or field work (whichever
happens first] having occurred and your proposal must have back-up with the complete quantity and cost
breakdown of labor, material and equipment for all work.

If you have any questions, please contact Raul Leonardo of my staff at (973) 622-0800 ext-207.

Very truly yours,

MkhaeIC. Wall ace P.E.
.[" Resid4it Engiheèr
V Central Terminal Area, EWR



NET COST wornc
	 TI

C

Jt414• 23 209?
VRH
CONSI'MUM. ON COUP

C,nn.dCntn, ,tt.
(.ovtwcflnn

Invoice No. TM 001-03
Job No.	 2034
Project	 EWR 264.003 Terminal B Lower

Lev EKpan & B-I Vert. Circulation
Date	 June 28, 2007	 1

Attention	 Mr,Micheal Wallace ,Senior Resident Engineer

Phone No,

let Cost work per

acec- S.C.	 II	 )tM1t M'ocr M-&TWeAttg 5OLL-rt'-/

I	 VOL

iLabor

iMaterial	 A,W.A,C./VRJ-i

-1 Equipment

5 Fee 7% (Lab & Material)

Total VRH

contractor

-j Fee 7%

Total
it

1,54247

108,04

1,651,51

1,651.51 $1,651.51

U

APPROVED FOR PAYMENT #
SUBJECT TO FINAL AUDIT

1-	 I
AMOUNT
SIGNATURE )h,4tw.4-) 4iva;o
DATE h Id

320 Grand Avenue1

Englewood, NJ

07631-4355

Phone

201.87 1,4422

718.292,2250

718,292.2250

Fax/Engineering

201.871,6727

Fax/Accounting

718.292.2251

6/28/2007	 ,	 2034 TMOOI- 03 Ternoatte.xls
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9 2X7

CO. TRCCTIO Corp

Co.,iInctiop

- The Port Authority of NY/NJ!

Attention

Phone No,

Invoice No. I.M 001-02
Job No.	 2034
Project	 EWR 264.003 Terminal B Lower

Lev Expan & 84 Vert. Circulation

Date	 ' June 28, 2007

Mr,Micheal Wallace ;Senior Resident Engineer

Net Cost work per

O0N11CACX ec. CeencsrU t	 flneDtt F oti- AatHot-t 4' S60u.c-t.

iLabor

I Material
	

A.W.ELCJ VRH
	

2,733,35

- Equipment

-i Fee 7% (Lab & Mau
	

192,73

Total VRH
	

2946.08

contractor

'I Fee 7%

Total

it Charges
	

2946,08

	

PhoneS2,946,08

320 Grand Ave

Englewood, NJ

0763 1-4355,

R/28120fl7.

APPROVED FOR PAYMENT #1
SUBJECT TO FINAL AUDIT

-
	

-;t
AMOUNT '-'- 	 Phone	 -

SIGNATURE9, 4ijc.:	 7'Z—O	 - 201.871.4422 -

DATE'	 -	 718292.2250

-	 - 718.292.2250

Fax /Engineering

-	 201.871.6727

- FaxlAccounting

718.292.2251

. 2034 TM001 02 Temo3te.YIs
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a2/

VRH
CONSTRUCTION CORP

Port

Attention

Phone No.

of NY/NJ

Mr.Micheal Wallace Senior Resident Engineer

Invoice No.

Job No.

Project

Date

[11111111

EWR 264.003 Terminal B Lower
Lev Expan& B-I Veil. Circulation

June 2S,2007

Net Cost work per

CaiTK-4CX	 , eCP?tQk3 h efl1tD ' P ocr frMTHoCLt- SEO-tCLt

€1
2,463W

2,635$& 0!

2,635.59Sf

APPROVED FOR PAYMENT#T
SUBJECT TO FINAL AUDIT

AMOUNT	 frcG1,2t
SIGNATURE J44- -'hi aC.cz7
DATE	 o/U7 /c2

VRHLab6r

VRHMaterial	 i	 A.W.A.C./VRH

VRH Equipment

VRH Fee 7% (Lab & Material)

Sub Total VRJ4

:ontractor

IFee 7%

Total

.t.Charees $2,635'

Phone

201.871.4422

718192,2250

718.292,2250

Fax /Engineering

320 Grand Avenue
	 201.871.6727

Englewood, NJ

07631-4355
	 'Fax/Accounting

718 292.2251

6/27/2007	 .	 .	 2034 TMO01- 01 TemDalte.xls
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September 10, 2007

Mr. Michael C. Wallace
Senior Resident Engineer
Newark Liberty Intl. Airport
£WR Building 70 CTA
Newark, NJ 07714

Re: Prevailing Wage Rates

Dear Mr. Wallace,

VRFI hereby certifies that it has paid or provided (and caused all subontractors to pay or provide) to its or
their workmdn, laborers and mechanics (who are employed by it or them to work on an hourly or daily
basis at any trade or occupation at or about the construction site) for Contract EWR264.003, for
Application for Payment No. 9 AT LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS for others engaged in the same trade or occupation in the loality in which the work is
being performed as determined by the Engineer.

Will0".' 0' ( I ,(I\ 111W

==



CMD'o (1/99)

STATEMENT OF PAYMENTS

TO M/W/DBE SUBCONTRACTORS/LESSORS/SUPPLIERS

Contract No. EWR-264.003	 Period Reporting: —8-01- 07 to 5-31-07

Contract Title: Term B. Modernization Program Lower Level 	 Payment Appi, Th	 9

Expansion & B-1 Vertical Circulation

Contractor:	 VRHConstruction Corp. 2034	 %Project Completed:12.51%

	

(Indicate)	 ESTIMATED	 column A	 + column a	 column c

	

MBE	 TOTAL	 AMOUNTS PAID

	

WBE	 SUBCONTRACT	 Prior	 This	 Cumulative

SUBCONTRACTOR NAME	 DBE	 AMOUNT	 Statement	 Statement	 To-Date

RISA MANAGEMENT CORP.	 WEE	 260000.00	 000	 0,00	 0,00

FINE PAINTING & DECORATING CO. 	 MBE	 126600.00	 0,00	 0.00	 0.00

	

SIGNS & DECALS	 MBE	 270,500.00	 0.00	 0.00	 0.00

MAZZOCCHI WRECHING INC.	 WEE	 838,000.00	 128,205.00	 44,775.00	 172,980,00

CAROL HARDY MECHANICAL	 WEE	 3,700,000.00	 25,740.00	 11,700.00	 37,440.00

ARTISAN TILE & MARBLE CO OF NJ	 WEE	 48,790.00	 0.00	 0.00	 0.00

TURTLE & HUGHES (MATERIAL)	 WEE	 1,200,000.00	 0.00	 0.00	 0.00

D-STARWATERPROOFERS	 MBE	 48,000.00	 0.00	 0.00	 0.00

Totals	 .	 6,491,890.00	 153945.00	 56,475.00	 210,420.00

	

(Indicate)	 TOTAL	 AMOUNTS PAID

	

MBE	 AMOUNT

	

WEE	 SUPPLIER	 Prior	 .	 This	 Cumulative

	

DBE	 AGREEMENT	 Statement	 Statement	 To-Date

SUPPLIERS/LESSORS

N/A

Date Prepared	 9/10/2007	 The Port AuthOrity of NY & NJ

Prepared by:	 Frank W.. Hurley	 ,'.'	 Resident Engineer's Office

Title:	 Chief Financial Officst	
,,'-K	 Date Receive: i/i/o7

Officers Signature: J_'	 Reviewed	 __________________

	

r"	 Title: Gii-dflCr acttt'r



THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

BUCKSLIP

TO:
FROM:
DATE:
SUBJECT:

cc:

Felicia Butts-Daniels, Zip 76, Room 238
Dawn Haines, EWR, CTA, Bldg. 74
October 2, 2007
CONTRACT EWR-264.003 - APPLICATION NO. 10
CONTRACT MFA-910.531Z - APPLICATION NO.4

File

Please find attached, Contract EWR-264.003, Payment Application No, 9
and Contract MIFA-910.531Z, Payment Application No. 4 with
accompanying documents (MEUR's, Certificate of Payment to All Subs
and Suppliers & Prevailing Wage Certification).

Please forward for processing and payment.



Application for Paymehit No

Contract EWR

Date First Received

Rate Received in Acceptable
Form

ATTACHMENTS

a) Monthly Utilization Report
(EUR)

kD

?O L h oc3

/tc7

Lo I tio

RM

COMMENTS/DATE
RECEIVED

Lofjo1

Monthly Utilization Report
compares favorably with daily
monitoring of the labor force.

Signature

b) Certlification of Payment
	

NO
	

Lof Ho?
made toMJW/DBE

Copy of (b) sent to Pam Parlor	 YES
	

NO

C) C/O Payment Application
	

N/A
	

Lb fjt-Lc7
Detail

d) T&M Work Backup

e) Trade Payment Breakdown
Substantiating work completed

1) Certified Payrolls

YES

•YTt Filei

&7— Lo/t-,_/07

UO/t?1ci7

If certified payrolls are required by contract, a check is to be made of the wages
paid against the prevailing wage in the area.

A check has been made and no discrepancies are apparent.
Signature

g) Certification of Payment of 	 Received	 File
Prevailing Wage Rate Required 	 NO YE 0
by Contract
Note: 11 items, a) & b) are not included in the Application for Payment package, or
if items D or g) are not on file, the Resident Engineer shall furnish a written
explanation for the reasons.



0999246A

PA 31	 The Port Authority of New York and NewJersey
sre	 233 Park Ave South, 7th Floor

New Ybrk, N.Y. 10013	 SHEET	 1	 OF	 2
DATE PREPARED	 1019/2007

APPLICATION FOR PAYMENT
ONTRACT NO. EWR-264.002	 UEWR2G4003	 DATED	 November 14, 2006	 PAYMENT NO,	 10

ONTRACTOR VRH Construction Corp. Job No. 2034	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
VRH Invoice Nc. 5969(R10)Septensbor 	 Approximate work performed to 	 September 30, 2007

APPROXIMATE QUANTITIES
em	 DESCRIPTION OF WORK	 UNIT	 This	 Total far Prey,' UNIT PRiCE	 AMOUNT
So.	 .	 Application	 Application	 Total to Data

1	 Performance and Payment Bond 	 L. S.	 0.00	 343,560.00	 343,560,00	 343,560.00	 343,560.00

2	 Unclassified Work	 1,. S. 1,218,613.00 6,654,934.08 7,873,547,08	 63,200,000.00	 7,873,547,08

3	 N,C.Contract Specification Sect, 11 Entitled 	 TM	 0.00	 7,233,40	 7,233.40	 7,23340
"Port Authority Security Requirements"

4	 (S.W.A.CJ L/A Dated 8/15107

5

6

8

11

12

13

14

15

16

	

TOTAL APPLIED FOR, TO DATE: 	 8,224,340.48

,as* 10 91	 retained as per codl.ract	 MAX $ 	 787,354.71

	

Dalance to date	 7,436,985.77

	

Lass advances under previous applications 	 6,340,234.07

	

To be advanced this application: 	 1,096,751.70

CHANGE ORDERS per attached)
Total to date: $	 69,046.00

Less: Previously advanced: $	 •..._.	 69,0 46.00

	

ChangeChange Order amount to be advanced on this application: 	 0.00

	

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as prcepy): 	 1,096,751.70

It Is Hereby Certified that the above quantities of work have actually been performed aad that the cost plus compensation above set
forth, ifany, is computed in accordaact with the terms of the above Contract on the basis ofwork actually performed. 'Pins certcation,
ilsigised by any person on behallofthe contractor, is made by such person in his individual capacity on the basis ofhis own knowledge,
as well as by the contractor.

Frank viluly
The Contractor Further Certifies (:heck arts)	 .	 .	 .5lndividually and on halfnfthu contractor -

That all subcontractors and suppliers have been paid any amounts
- . doe [root previous progress payments and shall be paid any amounts

due from this progress payment; or

2. That payment has been withheld from a subcontractor or supplier	 tcTsHOtN

because there exist., a valid basis under the subcontractor's or 	 .	 acco,tsstice SeTH

supplier's contract to witbold a payment from that subcontractor
or supplier. (Attached copies of any withholding notice, issued in
conjunction with this certification)	 cc,tsuwtrs,o, moos.

PRO/PROJ ORG 

AiffEEI
MOUNTI	 .	 . .	
6,751.70 

The above estimate ufquannews performed is correct and is made
from actual inspection and koowl!ssPerformed.

RESID10ENCINEER

Chief Financial Officer
Title

Recosumenslod For Payment:

Titlb: " ENyErthF C9isrR,71'1ON

Approved For Payment:

For Comptroller
Ifciotrsctor is a corporation, certificate must be
signed by an officer, and if a partnership, by a partner.

..r..fl C... L.. +t	 aaur i-C Ui C° '2.4-1	 Lc/-n /n tTC)



Monthly Employment Utilization Report
From 12/01/2006 To 09/30/2007

EWR 264.003	 TERMINAL B MODERNIZATION PROOR

LOWER LEVEL & BI VERTICAL

Contractor	 V.R.H. CONSTRUCTION CORP.

Start Date	 1210112006

Projected Completion Date 06/0112009

Work Hours of Employees	 Number of Employees

Total	 %..

-	 Total All	 Sum of all	 Native	 Minority	 Minority	 Female	 Total #	 Total # of Minority

-rade	 - Ciassiflcation	 Employees Hours	 - Employees Hr	 -- Black	 --Hispanic	 - - -Asian.	 -	 American	 -	 Hours--,-- Hours -	Hours	 ., of employees._-empinyees.

	

M	 F	 M	 F	 M	 F	 M	 F	 M	 F	 .	 M	 F	 M	 F

ALL OTHER	 JOURNEY WORKER	 95400	 000	 954.00	 46000	 0.00	 0.00	 0.00	 0.00	 000	 0,00	 000	 460,00

Sub Total	 954.00	 0.00	 954,00	 460,00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 460,00	 48.2	 0.0	 20	 0	 - 4	 0

ASBESTOS	 JOURNEY WORKER	 1,426.00	 256,00	 1,682.00	 0.00	 0.00	 1,126.00	 256.00	 0.00	 0.00	 0.00	 0,00	 1,382,00	 iT"T
WORKERS	 .	 .

Sub Total	 1,426.00	 256.00	 1,662,00	 0.00	 0.00	 1,126.00	 256.00	 0.00	 0,00	 0.00	 0.00	 1,382.00	 82.1	 15.2	 12	 2	 11	 2

CARPENTERS. JOURNEY WORKER	 7,829.50	 0.00 -	 7,829.50	 0.00	 0.00	 112.00	 0.00	 0.00	 0.00	 0.00	 0,00	 112.00	 63	 0	 5

Sub Total	 7,829.50	 .	 0.00	 7,829.50	 0.00	 0.00 .	 112.00	 0.00	 0.00	 0.00	 0.00	 0,00	 '112,00	 1.4	 0.0	 63	 0	 5	 0

CEMENT	 JOURNEY WORKER	 252.00	 0.00	 252.00	 0.00	 0.00	 .0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 12	 0	 o'	 0
MASONS

Sub Total	 252,00	 0,00	 252.00	 0,00	 0.00	 0.00	 0,00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.0	 0.0	 12	 0	 0	 0

DOCK	 JOURNEY WORKER	 . 464,50	 0.00	 464.50	 0,00	 0.00	 0.00	 0.00	 0.00	 0,00	 0.00	 0.00	 0.00 	 9'	 0	 0	 0 -.
BUILDERS

Sub Total	 464.50	 0.00	 464.50	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00 '	 0.0	 0.0	 9	 0	 0	 o

ELECTRICIANS APPRENTICE 	 4,350.00	 0.00	 4,350.00	 267.00	 0.00	 80.00	 0.00	 0.00	 0.00	 0.00	 0,00	 347,00	 26	 0	 4	 0

Sub Total	 4,350,00	 0,00	 4,350.00	 267.00	 0.00	 80.00	 ' 0.00	 0.00	 0,00	 0,00	 0,00	 347,00	 ,	 7.9	 0.0	 26	 0	 4 .	 0

ENGINEER	 JOURNEY WORKER	 592.00	 0.00	 592.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0,00	 5	 0	 0	 0

Sub Total	 592.00	 0.00	 592.00	 0,00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0,00	 0,00	 0.0	 0.0	 5	 0	 o	 o

IRON	 JOURNEY WORKER	 814.00	 0.00	 814.00	 0.00	 0,00	 0.00	 0.00	 0,00	 0.00	 0.00	 0.00	 0.00 t?U?4ctl	 18	 0	 o	 0
WORKERS

Sub Total	 814.00	 0.00	 814,00	 0.00	 0.00	 0,00 	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.0	 0.0	 18	 0	 0	 0

LABORERS	 JOURNEY WORKER . 11,766.50	 788,00	 12,554.50	 1,018.00	 0.00	 6,569,00	 788.00	 0.00	 0.00	 '	 0,00	 0,00	 8,395.00	 99	 5	 71	 5

Sub Total -	 11,766.50	 788.00	 12,554.50	 1,018.00	 0.00	 6,589,00	 788.00	 0.00	 0.00	 0.00	 0.00	 8,395.00	 66.8	 6.2	 99	 5	 71	 5

OPERATING	 JOURNEY WORKER	 1,172,00	 0.00	 1,172.00	 0.00	 000	 32,00	 0,00	 0.00	 0.00	 0.00	 000	 32,00	 17	 0	 1	 0
ENGINEERS

Sub Total	 1,172.00	 0.00	 1,172.00	 0.00	 0.00	 32.00	 0,00	 0.00	 000	 0.00	 0.00	 32.00	 2.7	 0.0	 17	 0	 1	 0

PIPEFITTERS	 APPRENTICE	 114.00	 0.00	 114.00 ,	 0.00 .	 000	 000	 0.00	 0.00	 0.00	 0.00	 0.00	 DEC	 3	 0	 0	 0

Sub Total	 114.00	 0.00	 11400	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.0	 0.0	 3	 o	 0	 .	 a

PLUMBERS	 JOURNEY WORKER	 1,442.00	 0.00	 1,442.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00 -	 0.00 .	 0.00	 23	 0	 0	 0

Printed by DAWN HAINES -WinTrak	 Page 1	 . .	 .	 .	 Start Print 15:02:25



EWR 264.003

	

	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & El VERTICAL

Contractor	 V.R.H. CONSTRUCTION CORP.

Total All	 Sum of all

Trade	 - -	 Classification	 Employees Hours	 Employees H

M	 F

Sub Total	 1442.00	 0.00	 1442.00

ROOFERS	 JOURNEY WORKER	 14.50	 0.00	 14.50

Sub Total	 14.50	 000	 14.50

SHEET METAL JOURNEY WORKER	 59.00	 0.00	 59.00

Sub Total	 59.00	 0,00	 59.00

STEAMFITTERS JOURNEY WORKER	 32.00	 0.00	 32.00

Sub Total	 32.00	 0.00	 32.00

Skilled Trades	 19,515.50	 256.00	 19771.50

Laborers	 11 ,766.50	 788,00	 12554.50

Grand Total	 31,28200	 1,044.00	 32,326.00

Monthly Employment Utilization Report
From 12/01/2006 To 09/3012007

Work Hours of Employees

Total

Native	 Minority

Bleak	 Hispanic	 'Asian,	 ,,	 -	 American	 ., Hours

	

M	 F	 M	 F	 M	 F	 M	 F

	

0,00	 0,00	 0,00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.0

	

0.00	 0.00	 0.00	 0.00	 0,00	 0,00	 0,00	 000	 0,0

	

0.00	 0.00	 0,00	 0.00	 0.00	 0.00	 000	 0.00	 0.0

	

0,00	 0,00	 6,00	 0,00	 0.00	 0.00	 0.00	 0,00	 8,0

	

0.00	 0.00 ,	 8,00	 0.00	 0.00	 0.00	 0.00	 0.00	 -	 8.0

	

0.00	 0.00	 0.00	 0.00	 0,00	 000	 0,00	 0,00	 0.0

	

0.00	 0.00	 0.00	 0,00	 0.00	 0.00	 0.00	 0,00	 0.0

	

727,00	 0:00	 1353,00	 256.00	 0.00	 0.00	 0.00	 0,00	 2,341.0

	

1,018,00	 0,00	 8589.00	 788.00	 0.00	 0.00	 0.00	 0.00	 8,395.0

	

1745,00	 0.001	 7,947.00	 1,044.00

Start Date	 12/0112006

Projected Completion Date 06/01/2009

Number of Employees

	Minority 	 Female	 Total #	 Total # of Minority

	

Heurs,,. .. Hours ,	 .. -	 ..-of employees '-"--- employees --

M	 F	 M.	 F

	

0.0	 0.0	 23	 0	 0	 '	 0

	

2	 ,	 0	 0	 0

	

0,0	 0.0	 2	 0	 0	 0

	

a	 o .	 i	 0

	

13.5	 0,0	 .6	 0	 1	 0

	

2	 0	 0	 0

	

0.0	 0.0	 2	 0	 0	 0

	

11.8	 1.2	 218	 2	 26	 2

	

66.8	 62	 99	 5	 71	 5

	

97	 70,00	 0.00	 1	 0,00	 0.001	 10,7 36.00 1 	 33.2	 3.2	 1	 317	 7

Printed by DAWN HAiNES . WinTrak 	 .	 Page 2	 .	 Start Print 15:02:26



363.001	 53%1	 0%	 8	 0	 6
__FOR R.E. OFFICE USE ON

697.00 4,s	 .	 0% REVIEWED 13Y:
3032.00 (4.	 %	 7% DATE

wEll

"S

m!uI	 —wMsIaurtahTI

-	 I, lLO.0 LQO,UL)

-	 1,126.00 1 256,00

0!

01	 232.00	 0
01 6346.001i78

-	 1,358.00 256.00
co nn 1 7RRnn

TOTAL	 Total AID
THIS	 Total Ski

MONTE!.
I Laborers

Grand Total	 ISkilled Tra

om Last Month Laborers

Grand Total	 skilled Tra

To Date	 Laborers

PA-3647
COMPANY OFFICIAL'S SIGNATURE AND TITLE:
Superintendents' hours should not be included in.thh DATE SIGNED:	 -October 9, 2007

THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

______________________________________ 	 Page 2_of 2
PROJECT TITLE	 PRIME CONTRACTOR'S NAME:	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation VRH Construction Corp. 	 IN THIS REPORT	 Schnell Contracting 	 Minority	 Dec-06
EWR-264M03	 ADDRESS:	 320 Grand Avenue	 Carol Hardy Moth,	 FROM:	 91112007	 Skilled:	 30%

Englewood, NJ 07631	 s.M.Eleclricco,	 Par Environmental	 TO:	 9/3012007	 Laborer:	 40%.	 PROJECTED

LOCATION: Newark Intn'l Term "B"	 PREPARED BY:J,Strack	 DATE:	 1019/2007 ZabrenslryMethanical 	 RCC Fabricators	 % OF COMPLETION:	 14,80% Female	 COMPLETION DATE:

Contract For VRH Job 2034	 Payment App# 10	 aPenella&sons construction 	 Skilled/Laborer: 6.9%	 May-09

	

WORK HOURS OF EMPLOYEES 	 NUMBER OF EMPLOYEES
I	 #2	 it 	 #5 -	 .	 I	 #9	 #10	 #11	 #12.1...	 #1..

Construction Trade	 Classification	 Total All	 Sum of all	 Total	 %	 %	 Total Number
Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority

-	 Hours	 Hours 	 __ 	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees
M	 'F 	 M	 F	 M	 I	 F	 MI	 F	 MI	 F	 .	 Ml	 F	 MI	 F

Carpenter	 Journey Worker	 587.00 	 587,00
Apprentice	 ,	 -
Sub Total	 587.00,	 -	 587.00	 0

Electricians	 Journey Worker	 2,575,00 	 2,575.00 '	 262
Apprentice	 126.00 	 126.00 
Sub Total	 2,701,00 1	 2,701,00 1	 262

Plumber	 Journey Worker	 118,00 	 118.00
Apprentice	 0.00 	 0.00
S,,htrstnl	 I	 llRflfl I	 - 	 11A On I	 n

Lai

'1	 3	 SI
SI	 II	 SI

us



iI

Trades

n C

C

..

T
TOTAL	 I

THIS	 I
MONTH	 -

L

Grand Total	 I!
From Last Month jL

Grand Total	 S

To Date	 L

0 0 0
FOR R.E. OFFICE USE ONI
REVIEWED BY:
DATE
ARE GOALS BEING MET?
YES	 '	 NO
YES	 NO

It1ttJKlAUIt1LJNIlTUP4TP&J	 -

MONTHLY EMPLOYMENT UTILIZATION REPORT

 Page _lof2
PROJECTTITLE	 PRIME CONTRACTORS NAME:	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Programand B-i Vertical Circulation VRH Construction Corp. 	 IN THIS REPORT	 Schnell Contracting	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Carol Hardy MactI.	 Maocchi Wrecking	 FROM:	 91112007	 Skilled:	 30%

-	 Englewood, NJ 07631	 s,M,EleclnioCo,	 Par Environmental	 TO:	 9130/2007	 Laborer:	 40%	 PROJECTED

LOCATION: Newark lntn'l 'Term "B"PREPARED BY:J,Strack 	 -DATE:	 1019/2007 Zabranaky Mechanical 	 RCC Fabricators 	 % OF COMPLETION:	 1480% Female	 COMPLETION DATE:

Contract For VRH Job 2034	 Payment App# 10	 apanelta & Sons Constnjotion 	 Skilled/Laborer: 6.9%	 May-09
WORK HOURS OF EMPLOYEES 	 NUMBER OF EMPLOYEES

#1	 ----3,,..	 #S	 #7,	 #8	 #9	 #10	 #11	 #12	 -	 -	 #13
Construction Trade	 Classification	 Total All	 Sum of all	 Total	 %	 -	 '	 Total Number

	

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minbrity	 Female	 Total Number	 Of Minority
Hours	 Hours 	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees _

M	 F 	 M	 F	 M	 F	 M	 F	 M	 F   	 M I	 F,	 M I F
Steamfitter	 Journey Worker	 16.00	 16.00	 .	 0  	 1 	 0

Apprentice	 0.00 	 0.00  	 _________ _______ _______	 0  	 o
Sub Total	 16.00	 -	 i6.00	 0	 0	 0	 0,	 0	 0	 0	 0	 0	 0%.	 0%	 1	 0 	 o

Operating Engineer Journey Worker 	 0.00 	 0.00 	 0
A rentice	

j, J 	 0 _________ _________
	

01
pp	 j, j ,	-   	 0 _ 

Sub Total	 0.001	 -	 0.00	 0	 0	 0	 0	 0'	 0	 0	 '0	 0	 '0%	 0%	 0	 0	 0	 0
Iron WorkerjJourney Worker	 40.00	 40.00	 0 	 I- 	 0  	 6 	 o

lApprentice 	 I	 -
fETotaI	 40001-'	 40,00	 0	 0	 0	 0	 0	 0	 '0	 0	 0	 0%	 0%	 6	 0	 01	 0

Roofer	 IJourney Worker	 3.00	 3.00	 0	 _________ _______ _______	 0 ________ ________
pprentice	 -	 -	 0 	 _________ _______ _______	 0 ________ 	 0

(Sub Total	 3.00	 -	 3.00	 0	 0	 0	 0	 0	 0	 0	 0	 0	 0%	 0%	 ii	 0	 0	 0
Layout Engineer	 Journey Worker	 132.00 1	 132.00	 '	 0 	 _	 1

________ _________
Sub Total	 132.00	 -	 132.00	 0	 0	 01	 0	 0	 0	 0	 0	 0	 0%	 0%	 1	 0	 .0	 0

Sheet Metal WorkerjJourney Worker	 43.00	 43.00 .	 0	 .	 0 	 _________	 4 	 _______
Apprentice	 ..	 -	 ________    	 _________	 0 _________ ________ ________
Sib Tota l	 4a00	 -	 43.00	 01,	 0	 0	 0	 0	 0	 0	 0	 0	 0%	 0%	 4	 01 	 0

COMPANY OFFICIALS SIGNATURE AND TITLE:
Superintendents' hours should not be included in this form 	 Frank W.	 ' DATE SIGNED	 October 9, 2007

	
PA-3647-

days of months end.
PA Form I/a/CC



CONTINUATION SHEET	 AlA DOC(Jrt'IENTG703

lAlADocument 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 10

Contractots signed certification is attached,	 APPLICATION DATE:	 10/09107
In tabulations below, amounts are stated to the nearest dollar. 	 .	 PERIOD TO:	 09/30/07

Use Column I on Contracts where variable tetaiñage for line items may apply. 	 ARCHITECTS PROJECT NO: 	 VR.H Job 204
VRF{INV.NO 5969 RIO Sept

A	 -	 B	 C	 0	 K	 F	 0	 -	 H	 I
Ti'EM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLE1TrO	 MATERIALS	 TOTAL	 '4	 BALANCE	 RETAINAQE

NO.	 VALUE	 FROM PREVIOUS	 '111  US PERIOD 	 PRESENTLY	 COMPLETED	 (0 * C)	 TO FINISH	 (IF VArtJABLE

	

APPLICATION	 STORED	 AND STORED	 ' (C -0)	 RATE)
(D+ E)	 (NOTtN.	 TO DATE	 -

	

DORE)	 (D+E+F)
I GENERAL CONDITIONS	 2,157,943.00	 ' 539,486.00	 64,738,00	 604,224,00	 28,00% '	 I,553,719,00	 ,	 60,422.40
2 GENERAL CONSTRUCTION	 '	 2,135,797.00	 533,949.08	 64,074,00	 '	 598,023.08	 28.00%	 1,537,773,92	 59,802.31
3 MOBILIZATION	 150,000.00	 150,000.00	 '	 150,000.00	 100.00%	 -	 5,000.00
4 TEMPORARY PARTITIONS

I Tetnp. Ramp Submittal	 6,000.00	 6,000.00	 -	 .	 6,000.00	 100.00%	 -	 600.00
Temp. Wall Submittal	 6,000.00	 6,000.00	 .	 -	 6,000.00	 100.00%	 -	 600.00
Construct, Temp. Ramp	 .	 .	 ' 40,000.00	 40,000.00	 -	 40,000.00	 100.00%	 -	 4,000.00
Layout Temp. Partitions 	 '	 2,000.00	 2,000.00	 -	 2,000.00	 100.00%	 -	 200.00

Construct Temp. Partitions 	 200,000.00	 129,750.00	 129,750.00	 64.88%	 70,250.00	 12,975.00
Construct. Ill Lobby temp-. Passageway	 175,000.00	 175,000.00	 -	 175,000.00	 100,00%	 -	 £7,500.00
Mid level Temp Partittons	 .	 2,000.00	 1,400.00	 1,40(100	 70.00%	 600.00	 14000
Construct Temp Partitions 	 .	 50,000.00	 35,000.00	 -	 35,000.00	 70.00%	 .	 15,000.00	 3,50000

2 layout Temp. Partitions 	 '	 2,000.00	 1,400.00	 -	 1,400.00	 70.00%	 600.00	 140.00
Construct Temp. Partitions Ext. 	 60,000,00	 60,000.00	 -	 60,000.00	 100.00%	 -	 6,000.00

82 Construct, Temp Partitions	 60,000.00	 45,000,00	 -	 45,000.00	 75.00%	 tS,000 00	 4,500.00
Construct. Temp, Partitions 	 75,000.00	 -	 -	 .	 -	 0.00%	 75,000 00
Relocate Temp, Partitions East Ticketing	 75,000.00	 ,	 .	 -	 0.00%	 75,000.00
Construct. Tcntp. Partitions 	 30,00000	 -	 -	 0.00%	 30,000.00
Construct. Temp. Partitions Nac	 30,000.00	 .	 .	 -	 -	 0.00%	 30,000.00
Construct. Temp. Partitiont Sse 	 50,000.00	 -	 '	 -	 0.00%	 ' 50,000.00	 -
Temp, Partitions for Service Escalator 	 30,852.00	 .	 .	 -	 0.00%	 .	 30,852.00
Construct Upper Level Temp Partitions	 35,852.00	 -	 0.00%	 35,85100
Temp. Partitions for Service Elevators 	 20,000.00	 .	 '	 0.00%	 20,000 00
Construct, Temp. Partitions	 .	 50,000.00	 -	 -	 0.00%	 50,000.00
Construct. Temp Partitions	 ,	 50,000.00	 -	 .	 -	 .	 -	 0.00%	 50,000.00
Construct. Temp. Partitions	 30,000.00	 '	 . . ' .	 0.00%	 30,000.00	 -

Construct. Temp, Partitions ML Dl North 	 26,324.00	 -	 -	 '	 ' (100%	 26,324.00
Construct, Temp. Partitions ML	 .	 26,324.00 '	 '	 -	 -	 0.00%	 26,324.00

-	 Construct, Temp. Partitions ML Dl South ' 	 26,324.00	 _	 .	 .	 .	 .	 , .	 "	 0.00%	 26,324.00

SUB TOTALS	 5,602,416.00	 1,724,985.08	 '	 128,812.00 1	 0.00	 1,853,797.08	 3,748,618.92	 185,379.71

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 'Certification of Documents Authenticity

Page 1 of 19
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A/A DOCUMENT 0703

IALA Document D702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 - ., 	 - - APPLICATION NO:	 1 10 -
Contractors signed cettiflcation is attached. -	 - -	 -	 -	 -	 -	 APPLICATION DATE:	 10/09/07
In tabulations below, amounts are slated to the nearest dollar. 	 -	 PERIOD TO:	 -	 09/30/07
Use Column I on Contracts where variable retainage for line items may apply. 	 -	 -	 -	 ARCHITECT'S PROJECT NO:	 VRJ4 Job 2034- -	 -	

-	 VRI-1 INV. NO	 5969 RIO Sept
A	 B	 -	 C	 0	 E	 F	 0	 H	 I

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAINACII5
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH	 (IF VARIABLE

-	 APPLICATION	 STORED -	 AND STORED	 -	 -(C -0)	 -	 RATE)- -
	 ffJ+E)	 (NOT IN	 TO DATE

-	 -	 -	 OORE)	 (Di E-'-E)
Construct. Temp. Partitions lit 	 26,32400	 -	 '	 -	 -	 26,32400	 -

SELECTIVE JDEMOLITITON	 975,00000	 441,285.00	 75465.00	 516,750.00	 5100%	 458,250.00	 51,675.00
6	 ASBESTOS ABATEMENT	 200,000.00	 160,000.00	 - 10,000.00	 170,000.00	 85.00%	 30,000.00	 17,00000
7	 LEAD ABATEMENT	 -	 589,750.00	 501,288.00	 29,487.00	 530,775.00	 90.00%	 58,975.00	 53,07750
8	 SITEWORK	 194,000.00	 48,500.00	 .54,320.00	 162,820,00	 53.00%	 91,180.00	 10,282.00
9. SHORING -	 '	 107,944.00	 21,589.00	 10,794.00	 -	 32,383.00	 30.00% -	 75,561,00	 3,238.30
10 MINI PILES	 956,000.00	 .497,120.00	 57,360.00	 -	 554,480.00 , 58.00%	 401,520,00	 55,448,00
II PAVEMENT MARKINGS	 3,500.00	 -	 ' -	 -	 0.00%	 3,500,00
12 FENCES AND GATES	 60,200.00	 28,896.00	 28,896.00	 48.00%	 31,304,00	 2,889.60
13 TRAFFIC CONTROL MAINTENANCE 	 -	 '	 25,000.00	 10,000,00	 10,000.00	 40.00% -	 15.000,00	 11000.00
14 CAST-IN-PLACE CONCRETE

Remove Fill From Term. B 	 278,594.00	 264,664.00	 ,-	 264,664.00	 95.00%	 13,930.00	 26,466.40
-	 Cast in Place Concrete SUbmittal 	 .	 5,000.00	 5,000.00	 -	 5,000.00	 100.00%	 -	 500.00

1.2 Lobby & Fl/E2 Escalators	 -
Construct Spread Footings 	 21,23100	 -	 21,233.00	 21,233.00	 100.00%	 -	 2,123.30
concrete Pile Caps & Pits 	 .	 54,489.00	 23,975.00	 30,514.00	 54,489.00	 100.00%	 -	 5,448.90
New Concrete Est Stub Walls & Grade Beams	 27,814.00	 20,861.00	 2,781.00	 - 23,642.00	 85.00%	 4,172.00	 2,364.20
Slab on Grade	 394,124,00	 11,824.00	 ,	 -	 11,824.00	 3.00%	 382,300.00	 1,18240
New concrete Sidewalk at Frontage 	 84,879.00	 -	 -	 .	 -	 - 0.00%	 84,87900
Concrete Topping	 97,819,00	 .	 -	 -	 -	 .	 - -	 0.00%	 97,81900	 -

1.6 South Generator Conduit under Road
Sitework Concrete Restoration 	 32,174.00	 -	 -	 . -	 000%	 32,174.00	 -

2.1 North End of 02	 -
New Concrete Sidewalk at 62 Norh Frontage 	 43,624 00	 -	 . -	 .	 -	 0.00%	 43,624.00	 -

2.2 South End of 132	 -
New Concrete Sidewalk at 132 South Frontage	 32,90900	 -	 -	 .	 -	 .	 -	 0.00%	 32,909.00	 -
Consumer Slab on Grade	 25,429.00	 -	 ,	 .	 .	 -	 0.00%	 25,429.00

23 Baggage Claim Area & Offices
Place Concrete Pad for ADO 97 	 .7,96900	 -	 -- .	 .	 -	 0.00%	 7,969.00	 ,-

SUB TOTALS -	 4,243,775.00	 2,035,002,00	 291,954.00	 0.00	 2,326,956.00	 1,916,819.00	 232,695.60

-	 Users may obtain validation of this document by requesting ofthe license a completed AlA Document 0401 - Certification of Documents Authenticity

Page 2ofl9	 -	 -	 - -



CONTINUATION SHEET 	 '	 JA DOCUMENT G7O3

AIA'Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION N&	 10	 -

	

-- Contractor'tsigned certification itattached. 	 -	 - --	 APPLICATION DATE	 . 10/09/07 - —

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO	 09130/07	 -

Use Column Ion Contracts where variable relainage for line items may apply.	 ARCHITECTS PROJECT NO	 VRH Job 2034

	

VR}{ INV NO	 5969 RIO Sept.
A	 -	 8	 C	 0	 I	 F	 C	 H	 I

Tiflt	 DESCRIPTION OF WORK	 SCI-IEDIJLED	 - WORK COMI'LETEO	 MATERIALS	 TOTAL	 BALANCE	 RETAINAGE
NO,	 VALUE	 FROM PREViOUS	 Ti-laS PERIOD	 PRESENTLY	 COMPLETED	 (0 + C)	 TO FINISH	 (IF VARIABLE -

-	 .	 -	 APPLICATION	 STORED	 AND STORED	 (C -0)	 RATE)
-	 -	 - (1). E)	 (NOUN	 TO DATE

0 OR E)	 (Do Cry)
Concrete Pile Caps 	 -	 -,	 50100400	 50,00400	 -	 5000400	 100.00%	 -	 5,00040
New Concrete Stab Wall 	 -	 26,609.00	 -	 7,983.00	 7,98100	 30.00%	 18,626.00	 798.30
Slab on Grade (&AHU Pads)	 664,959.00	 664,959.00	 664,959.00	 100.00%	 -	 -	 -	 66,495.90
D East - Concrete Masonry Restoration 	 '	 - 9,294.00	 -	 4,647.00	 '	 4,64700	 50.00%	 4,647.00	 464.70
New Concrete Sidewalk @ Frontage	 -	 51,199.00	 -	 -	 -	 -	 - '	 0.00%	 51,199,00
Concrete Topping	 -	 161184.00	 -	 -	 '	 '	 0.00%	 161,184.00

2.5 South Substation Area & Corrider
Concrete Pile Caps	 44,769.00	 - -	 6,715.00	 6,715,00	 15,00%	 -	 38,054.00	 671,50
Slab on Grade	 -	 .	 102,249.00	 -	 10,225,00	 -	 10,225,00	 10,00%	 92,024,00	 1,022.50
Concrete Topping	 29,179.00	 -	 .	 -	 0.00%	 29,179,00

2.10 Curb Joint Between 1-22 all
Place New Concrete for New Drainage Trougit I 	 57,824.00 -	 28,912.00	 14,456.00	 43,368,00	 75,00%	 14,456,00	 4,336,80
Place New Concrete for New Drainage Trough 	 57,824,00	 - ,	 '	 -	 0,00%	 57,824,00	 -
Place New Concrete for New Drainage Trough 3, 	 57,824.00	 '	 -	 -	 -	 0,00%	 57,824,00	 -	 -
Place New Concrete for New Drainage Trough 4	 57,824,00	 -	 ,	 '	 0.00%	 57,824,00
Place New Concrete for New Drainage Trough 5	 57,824.00	 '	 '	 0,00%	 57,824.00
Place New Concrete for New Drainage Trough 6	 57,824,00	 -	 -	 -	 0.00%	 57,824.00	 -
Place New Concrete for New Drainage Trough 7	 57,824,00	 -	 .	 -	 -	 9.00%	 57.824,00

Place New Concrete for New Drainage Trough 	 57,824.00	 -.0.00%	 57,824.00	 -
2.12 Service Elevators	 -	 -

Elevator Pit Pilecapt Concrete -	 -	 14,75900	 -	 '	 0,00%	 14,759,00	 -	 -
Elevator Pit Concrie Slab & Walls '	34,234,00	 -	 .	 -	 -	 0.00%	 34,234.00

2.13 ES Escalator & bill Slab	 -	 -
Concrete Slab on Metal Deck at latitIl 	 70,744,00	 -	 '	 .	 -	 0.00%	 -	 70,744.00	 -	 -

- 11 North Substation, Generator Enter Switchgear 	 .	 -
Construct Cottcrete Generator Pad 	 '	 16,434.00	 .	 -	 -	 0.00%	 16,434,00	 -

3.4 Final SI Lobby, Escalators E3/E4	 -
Construct Spread Footings 	 -	 36,114.00	 .	 -	 ,	 -	 0.00% -	 36,114.00
Construct PticCaps at Elevator & Escalator Psis	 70,179.00	 .	 - -	 0.00%	 '	 70,179.00	 -
Final Slab on Grade at South Sector 	 - 146,154.09	 .	 - .	 .	 .	 -	 0.00%	 146,154.00

- I 	 Concrete Topping	 53,469.00 .	 -	 0,00%	 53,469,00	 -	 -

SUB TOTALS	 .	 2,044,125.00	 743,875.00i	 44,026.00	 0.00	 787,901.00	 1256,224,00	 73,790.10

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity 	 -

Page 3 of 19



CONTINUATION SHEET	 414 fl0Cf1MRWTC7fl?

ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO: 	 10

Contractor's signed certification is attached. 	 .	 .	 APPLICATION DATE:	 10/09/07

In tabulations below, amounts are stated to tile nearest dollar. 	 .	 .	 .	 PERIOD TO.	 -	 09/30/07 ,,..

use Column Ion Contracts wherevarizbtc rctsinage forilue items nay apply. " ' 	 -	 _•_	 ARCF1ITECT'PROJEC1' NO:	 VRH job 2034

	

VRH INV. NO	 5969 RIO Sept.
A	 B,	 C.'	 .	 .0

ES	
F...F	 C	 H .

ITEM	 0CRIPTION OF WORK	 SCHEDULED .	 WORK COMPLETED .	 FET/lXLS	 TOtAL	 %	 BALANCE .	 RETAINAGE
NO 	 .	 VALUE	 FROMPREVIOUS . ThISPERIOD	 PRESENTLY	 COMPIETED	 (0+0)	 TO FINISH	 (IF VARIABLE

APPLICATION	 STORED	 AND STORED	 (C '0)	 RATE)
(D+E)	 '	 (Nor IN	 TO DATE

	

DORE)	 (OtE+F)
3.5 BHS Belt 1b4,MER4, Loading Dock CIg

Concrete Housekeeping Equip. Pads MER 94	 924900	 -	 .	 -	 .	 ,	 .	 -	 0.00%	 9.249,00
3,10 South Generators Sitework

South Generator Concrete FoundaeionsSlab 	 173,189,00	 -	 -	 0.00%	 173,18900
Construct Concrete East Wall	 4643®	 ,	 -	 -	 0,00%	 46,463.00

15 UNIT MASONRY	 334,000,00	 6,680,00	 116,900.00	 123,580.00	 37.00%	 210,420,00	 12,359.00
16 STRUCTURAL STEEL	 877,324,00	 217,546,00	 90,000.00	 307,5415,00	 35.06%	 569,778,00	 30,754,60
17 MISCELLANEOUS STEEL

Misc steel Submittal	 '	 18,898,00	 '	 15,118,00	 , .	 15,11800	 80.00%	 3,780.00	 1,511.80
Fab Misc Steel Drainage Trough 	 32,000.00	 '	 5,000.00	 5,000,00	 15,63%	 27,000.00	 500.00
Fab Steel Stair	 21,031,00	 -	 .	 0,00%	 21,031.00

1.2 Lobby & El /E2 Escalators
Install Steel Slair, 6 I	 85,00000	 .	 -	 '	 0.00%	 85,000.00	 -

23 Baggage Claim Area
MISC Steel Framing at CW Loc	 302,223.00	 .	 -	 0,00%	 302,223,00

-	 Tube Steel at Baggage Offices 	 .	 8,198.00	 .	 . .	 .	 0.00%	 8,198.00
2 10 Curb Joints Between 1-22 ML . 	 .

Install Misc Steel Drains Trough #1	 32,375.00	 .	 ,	 -	 ,	 -	 0.00%	 32,375.00
Install Misc Steel Drains Trough 92 	 32,375.00	 -	 -	 0.00%	 32,375.00
Install Misc Steel Drains Trough 93 	 32,375.00	 .	 -	 -	 0.00%	 32,375,00
Install Misc Steel Drains Trough 44 	 32,375,00	 ,	 . - ,	 .	 -	 000%	 32,37500

Install Misc Steel Drains Trough #5	 32,375.00	 -	 -	 0,00% '	 32,375,00
lnslatl Misc Steel Drains Trough #6	 32,375.00	 -	 0,00%	 32,375,00	 -
Install Misc Steel Drains Trough 97 	 32,375,00	 -	 0,00%	 32,375,00
Install Miss Steel Drains Trough 98#8	 32,375.00	 .	 -	 -	 -	 0,00%	 32,375.00

3.9 Stntct Mod'ns/Closures

	

Misc Steel/Deck Closure BUS Openings 	 418,443,00	 .	 -	 0.00%	 418,443.00
18 ORNAMENTAL METAL

I Omatsteatlal /Glazed Elev. Enclosure Submittal	 84,000,00	 .	 29,400,00	 46,200.00	 75,600,00	 90.00%	 8,400,00	 7,560.00
2 Fab Ornamental/Glazed Elevators Enclosure 	 864,000,00	 '	 -	 0.00%	 864,000,00
3 Erect Ornamental Enclosure 	 452,000,00	 .	 .000'/,	 452,000,00
4 Glazing at Elevator Enclosure	 .	 290,000.00	 -	 0.00%	 290,000,00

5 Misc, SS Fabrication's	 ,	 '	 310,000.00	 23,000.00	 . 	 23,000.00	 7.42%	 . 287,000.00	 2,300,00

	

SUB TOTALS.	 .	 . 4,585,018.00	 291,744.00	 258,100.00	 0.00	 549,844.00 	 1	 4,035,174.00	 54,984.40

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

Page 4 of 19



CONTINUATION SHEET ±	 AlA DOCUMENTG703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO 	 10

Contractor's signed eeriilication is attached. 	 .	 .	 APPLICATION DATE:	 10/09/07

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 09/30/07

Use Column ton Contracts where variable retainage for line items may apply.	 . ±	 ' 	 ARCHITECT'S PRO) EC'I NO:	 VRH Job 2034

VRH INV. NO 5969 RIO Sept

A	 .	 B	 C	 -	 0	 IE	 F'	 0-	 H	 I
ITEMDESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 94	 BALANCE	 RETAINAOE
NO,	 VALUE	 FROM PREVIOUS	 THJS PERIOD	 PRESENTLY	 COMPLETED	 (0 + C)	 TO FINISH	 (IF VARIABLE

APPLICATION	 STORED	 AND STORED	 (C . 0)	 RAtE)
(D+E). 	 (NOTIN .	 TO DATE

	

DORE)	 (D+E+F)

9 COLUMN COVERS	 730,000,00	 UixoBil	 -	 15,000.00	 2.05%	 715,000,00	 1,500.00

20 EXPANSION CONTROL	 132,210,00	 '	 6,611.00	 -	 6,611.00	 5.00%	 125,599,00	 661,10

21 ARCHITECTURAL WOODWORK	 74,400.00	 -	 -	 0.00%	 74,400.00

22 WAFERPROOFING.	 ,	 67,660.00	 12J79 00	 4,736.00	 16,915.00	 25.00%	 50,745.00	 1,691,50

23 EXTERIOR INSULATION & FINISh 	 ,	 87,000.00	 . '	 .	 -	 0.00%	 187,000:00

24 FIREPROOFING	 50,000.00	 3,000.00	 1,000.00	 2.00%	 49,000.00	 300.00

as METAL DOORS & FRAMES	 121,000.00	 5,000.00	 -	 .	 5,000.00	 4.13%	 116,000.00	 500.00

25 OVERHEAD COILING DOORS	 - ,	 11,850.00	 -	 .	 -	 0.00%	 11,850.00

27 GLAZING
Window Wall & Glazing Submittal 	 20,294.00	 10,147.00	 -	 . .	 10,147.00	 50.00%	 10,147.00	 1,034.70

Metal Glass Guardrails Submittal 	 23,794.00	 '	 -	 .	 -	 0.00%	 23,794.00

Crystal Panels Submittal	 .	 17,794.00	 -	 0.00%	 17,794.00

Fab.Cryslal l'atsels	 .	 67,794.00	 -.	 -	 0.00%	 67,794.00

Fsb.Metal Glass Guardrails Mid-Level B I &B2 	 18,544.00	 -	 -	 0.00%	 18,544 00

Fsb. Vestibule Storefront Lower Level B-2	 8,794,00	 -	 .	 -	 0.00%	 8,794.00

Fab CurtainWall for Lower-Level Baggage	 18,794.00	 .	 .	 -	 0.00%	 18,794,00

Fab. Vestibule Storefront Lower Level B-I 	 8,794.00	 . .	 -	 0.00%	 .	 8,79400

Fab Metal Glass Guardrails Mid-Level B I E3/4 	 18,544.00	 --	 -	 0.00%	 18,544.00

I 2 BI Lobby ine.E-tIE-2 Escalators
Field Measure for Vestibule Storefront 	 4,794.00	 -	 0.00%	 4,79400

Install Vestibule Storefront 	 75,294.00	 -	 -	 75,294.00

Install Autotssattc Doors at Vestibule 	 98,794.00	 -	 -	 000%	 98,794.00

Crystal Glass Wall Panels 	 97,794.00	 '	 .	 -	 -	 0.00%	 97,794.00

I 4 El&E2 Escalators Slair, & Guardrail,ML 	 ,	 -	 -	 0.00%
Field Measure Tensplate for Guardrails(EIIE2)	 6,794.00	 .	 -	 ..	 -	 000%	 6,794.00

Fab.Mesal Glass Guardrails (El/E2)	 ,	 92,794.00	 .	 .	 000%	 92,794,00

2.1 Noah End of B-2
Field Measure for B2 Vestibule Storefront 	 '	 4,794.00	 .	 0.00%	 4,79400

[stall North 82 Vestibule Storefront 	 50,794.00	 -	 -	 0.00% '	 50,794.00

Install Automatic Doors at B2 Vestibule 	 50,794.00	 '	 -	 .. .	 .	 -	 0.00%	 -50,794.00

Crystal Glass Wall Panels 	 172,794.00	 . ,	 -	 0.00%	 172,794.00

2.1 South End of B-2
- Islall South 82 Vestibule Storefront	 33,794.00	 -	 '	 0.00%	 33,794.00 ________________

SUB TOTALS	 2,266,500.00	 49,937.00	 4,736.00	 0.00	 54,673.00	 2,211,827.00	 5,467.30

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

Page 5 of 19



['ii] IIii[UkI060I1 :i*i	 AlA DOCUMENT G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION No:

Contractor's signed certification is attached. 	 - APPLICATION DA FE 	 10/09/07

Iniabtiliiions'below, amounts are stated to thenearestdollR  	 PERIOD 'TO:	 09/30/07

Use Column Ion Contracts where variable relainage for line items may apply. 	 ARCI-IFFECT'S PROJECT NO 	 VRH Job 2034
VRHINV. NO 5969 RIO Sept.

A	 B	 C	 0 .	 E	 F	 C	 H
TFOM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLE rED	 MATERIALS	 TOTAL	 %	 HALANCE	 REFAaNAGE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETEDTLY 	 COMPLE 	 (Ci + C)	 TO FINISH	 (tP VARIABLE

-	 APPLICATION	 .	 STORED	 AND STORED	 (C-0)	 RATE)
-	 ()+E)	 (NOT IN	 TO DAM

	

0 ORE)	 (D+E+F)
Install Automatic Doors at South 32 Vestibule	 50,794.00	 . .	 - -	 .	 -	 0.00%	 ,	 50,794.00	 -

2.3 Baggage Claim Area
Remove Crystal Panels 	 14,794.00	 .	 .	 -	 0.00%	 14,79400
Field Measure for Ctaetain Wall Fabricaeon 	 -	 5,794,00	 -	 -	 0.00%	 5,794.00	 -
Install Contain Wall Metal 	 83,794.00	 ,	 - -	 -	 0.00%	 83,794.00	 -
Install Comm WallWall Glazing	 51,294,00	 .	 - -	 -	 000%	 5129400	 -
Stainless Steel & Glazing at Baggage Office 	 104,794,00	 -	 -	 -	 0.00%	 104,79CTO
Crystal Glass Wall Panels	 .	 152,794,00	 - .	 -	 0.00%	 152,794.00

1,6 Eastl/2 Ticketing Area Oversize Bag
East Ticketing Crystal Glass Wall Panels 	 69,794.00	 _	 ,	 -	 0,00%	 69,794,00

2.7 North SideofB 2 Lobby ML 	 .
Metal/Glass Guardrails North Side Escalators 	 47,794.00	 -	 -	 0,00%	 47,794.00	 -

2.7 South Side of B 2 Lobby ML
MetallGtaas Gunrdrails ScoOt Side Escalators 	 47,794.00	 -	 .	 .	 0,00%	 47,791.00	 -

3.2 Final B2 Lobby
Crystal Glass Wall Panels	 .	 52,794.00	 .	 -	 -	 0.00%	 52,794.00	 -

3.4 Final BI Lobby Escalators E3,E4 Elevsl/2
Crystal Glass Wall Panels 	 240.794 00	 .	 -	 -	 0.00%	 240,794.00

3.4 Final BI Lobby Escalators E3,E4 ElevslIl
Field Measure Template for Guardrails(E3/E4) 	 6,794,00	 ,	 -	 -	 0,00%	 6,794.00	 -
Install Metal Glass Guardrails (E3/E4) 	 '	 122,798,00	 ,	 . .	 .,	 -	 0.00%	 , 122,798.00

28 DRYWALL
Fab, GFRG Panels Mid-level 31 & 32	 60,85100	 ,	 '	 0,00%	 60,852,00
Fab. GFRG Panels Mid-Level 31 E3/E4	 60,85100	 '	 '	 0-00%	 60,852,00

I Install Exterior Metal Ceiling over Sidewalk 	 35852.00	 .	 -	 0,00%	 35,852.00
Partition Constmction	 45,852.00	 .	 -	 -	 0,00%	 45,852.00
Conatrucl. Cement Board Soffits over Sidewalk 	 29,85100	 -	 -	 0.00%	 29,852.00
Vestibule Ceiling 	 ' 45,852.00	 .	 -	 .	 0.00%	 .'	 45,852,00

Drywall Ceilings and Soffits	 29,852.00	 .	 -	 -	 0.00%	 29,852,00	 -
Metal Pan Ceilings	 505,852.00	 .	 - ,	 ,	 -'	 0.00%	 505,852.00	 -
Stud Fraaniug for MER #143 	 .	 35,85100	 .	 .	 -	 0.00%	 35852.00
Drywall Plywood & Galv. Metal End. MER #143 	 35,85100	 .	 .	 .	 - ,	 0.00%	 35,852.00

SUB TOTALS	 '	 .	 ,	 1,939,140.00	 ,	 0,0(1	 0.00	 .	 .0.00	 0.00	 1,939,140.00 	 one

-	 Users may obtain validation, of this document by requesting of the license a completed AlA Document D401 . Certification of Document's Authenticity

Page 6 of 19



CONTINUATION SHEET	 A 1 DOCUMENT (2703

ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, conraining 	 APPLICATION NO: 	 10
Contractors signed certification is attached,	 -----APPLICATION DATE:	 ---10/09107 -----------

	

- In tabulations belb\ ambunts are slated to the neesr dIIar. 	 -	 - -	 -	 PERIOD TO:	 09/30107

Use Column I on Contracts where variable retainage forline items may apply. 	 -	 ARCHITECTS PROJECT NO: 	 VISIT Job 2034

	

VISIT INV. NO	 5969 RIO Sept..
A	 B	 C	 V	 -	 I	 I'	 0-	 H	 I

DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETEDMATERIALS 	 TOTAL	 %	 BALANCE	 SUSTAINAGE
NO.	 -	 VALUE	 FROM PREVIOUS 	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (C + C)	 TO FINISH -	 OF VARIABLE

-	 - - -
	 APPLICATION	 STORED	 AND STORED	 (C -0)	 RATE)

- -	 (D+E)	 (NOT IN	 TO DATE

	

-	 DORE)	 (D±E+F)
Install Framing for Soffit/Fascia El/E2 - 	 29,85200	 - -	 -	 000%	 29,852.00	 -
Install GFRO Panels EI/E2	 -	 30,852.00	 -	 -	 0.00%	 30,852.00	 -

2 Partition Layout ,Top & Bottom Track-Wet Areas 	 147,852.00 -	 -	 -	 0.00%	 147,852.00	 -
Stud Framing & Blocking -Wet Areas 	 147,852.00	 -	 -	 -	 0.00%	 147,852.00	 -
Drywall-Wet Areas	 147,85100	 -	 -	 0.00%	 147,852.00	 -
Wet Ticketing- New Partitions 	 147,852.00	 -	 .	 -	 0.00%	 147,852.00	 -
Ceiling Construction For North 52 Vestibule 	 - 147,852.00	 -	 -	 0.00%	 147,852.00	 -
WT Drywall Ceilings 	 75,852.00	 -	 -	 0.00%	 75,852.00
WT Suspended Ceilings 	 - 35,852.00	 -	 -	 -	 -	 . -	 -	 0.00%	 35,85100	 -	 -
WT Metal Parr Ceilings	 .	 155,852.00	 -	 0.00%	 155,85100
Ceiling Construction B2 Vestibule	 125,35100	 .	 .	 .	 -	 -0.00%	 125,852.00
Dsywall Ceilings & Sulfite 	 '	 75,85200	 , -	 -	 0.00%	 75,85100
Suspended Ceilings 	 30,85100	 .	 .	 ' -	 000%	 30,85100	 -
Metal Pan Ceilings	 , .	 405,152.00	 . .	 '	 .	 -	 000%	 405,85100	 -
install Exterior Metal Ceiling over Sidewalk	 105,152.00	 -	 -	 000%	 105,85100
Metal Stud & Drywall Baggage Offices 	 .	 55,852.00	 .	 -	 0.00%	 55,85100
Drywall Soffits & Ceilings	 55,852.00	 -	 0.00%	 55,852.00
Metal Pan Ceiling Construction	 155,85200	 -	 0.00%	 155,852,00	 -
Ceiling at South Corridor 	 10,852.00	 -	 -	 0.00%	 80,852.00	 -
ETNew Partition	 55,852,00	 -	 -	 0.00%	 55,852.00

ET Drywall Ceilings & Softils 	 55,852.00	 - .	 -	 0.00°/n	 55,852.00
ET Suspended Ceilings	 .	 55,852.00	 -	 - -	 0.00%	 55,852,00
ET Metal Pan Ceilings 	 105,852.00	 -	 -	 0.00%	 105,852.00
Fraening for SoffrtlFascia North Side Escalators 	 30,852.00 .	 -	 '	 0.00%	 30,852.00	 -
Install GYRO Panels NSE	 45,852.00	 .	 -	 0.00%	 45,852.00
Framing for Soffit/Fascia South Side Escalators 	 65,85100 ,	 .	 -	 -	 0,00%	 65,852.00
install GFRO Panels SSE	 35,852.00	 -	 ,	 -	 0.00%	 35,852.00
Mid Level Partrtiorrs	 -	 75,852.00	 ,	 -	 "	 '	 .	 0.00%	 75,852.00
Construct Drywall Partitions Escalator ES 	 30,852,00	 , .	 _	 -	 0.00%	 30,852.00
Plaster ES	 '	 168,204,00 	 0.00,/n - '	 168:204.00
Elevator Shaflwall Construction	 -	 30,852.00	 -	 -	 -	 - -	 0.00%	 30,852.00

-	 SUB TOTALS	 2,917,764.00	 '	 0.00	 0.00	 liSa	 ,	 0.00	 2,917,764.00	 0.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 'Certification of Document's Authenticity

Page 7 of 19



CONTINUATION SHEET	 414 nnrIJurMTc7n?

MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO 	 10
Contractor's signed cerIifiation is attached.	 -	 -	 -	 ,	 _.	 - APPLICATEON DATE:--.	 . 10/09f07---=--

In tabutations ' beiow, amounts are stated to the nearest dollar. 	 - PERIOD TO:	 09/30/07	 -

Use Column] on Contracts where variable retainage for line items may apply. 	 .	 ARCHITECTS PROJECT NO:	 VRJ-1 Job 2034

	

VRI-I INV. NO	 5969 RIO ScpL
A	 B	 C	 0	 I	 . B	 F 	 H	 -

ITEMDESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED. 	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAtNAGE
NO.	 .	 - VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY

	
COMPLETED	 (0 C) -	 TO FINISH	 (if VARIABLE

	APPLICATION	 STORED	 AND STORED	 (C -0)	 RATE)
(D+ C)	 .	 -	 (NOT IN	 TO DATE

	

DOER)	 (D+E+)
Drywall Soflita & Ceilings 	 25,852.00	 -	 -	 -	 0.00%	 25,852,00	 -
Suspended Ceilings 	 . -	 25,852.00	 .	 .	 -	 -	 .	 -	 0.00%	 25,852.00
Metal Pan Ceilings	 93,204.00	 -	 0.00%	 93,204,00
Ceiling at SI-IS ,	 45,852,00 .	 .	 -	 0.00%	 45,852.00	 -
Partition Construction 	 .	 25,852,00	 -	 ..	 -	 0.00%	 25,852.00	 -
Drywall Ceiling & SoiftIs-	 55,85100	 .	 .	 -	 0.00%	 55,852.00	 -
Metal Pan Ceiling Loading Dock	 55,852.00	 -	 .	 -	 0,00%	 55,852.00
Install Framing for Soffit/Fascia E31E4 	 55,852.00	 -	 -	 0,00%	 55,852.00	 -.
Install OFRG Panels E31E4	 .	 25,038.00	 .	 .	 -	 0.00%	 25,038.00	 -

29 TILES	 .	 49,590.00	 -	 0.00%	 49,590.00	 -
30 TERRAZZO

1.2 Dl Lobby including El-2 Escalators	 .	 230,821.00	 '	 7,500.00	 7,500.00	 3.25%	 223,321.00	 750.00
2.1 West Ticketing	 226,993.00	 .	 .	 -	 -	 0.00%	 226,99300
12 South End of B2	 109,536.00	 .	 -	 -	 0.00%	 109,53600
2.3 Baggage Claim Area & Offices	 680,241.00	 -	 -	 . 0.00%	 680,241 00
2.6 East Ticketing	 .	 97,311.00	 .	 -	 -	 000%	 97,311 00
3.2 Final B2 Lobby	 .	 114,202.00	 .	 - .	 -	 0.00%	 114,20200
3.4 Final Is Lobby Escalator E3-4, lItev.I 2	 222,180.00	 .	 -	 .	 -	 0.00%	 222,18000
3.12 5500 Concourse Level 9 (infill area)	 219,321.00	 -	 .	 -	 0.00%	 219,321 00
3.12 5510 Replace existing Concourse Le'eI finish 	 59,395.00	 -	 .	 -	 0,00%	 59,395.00

31 CARPET	 .	 23,903.00	 -	 -	 0.00%	 23,903.00
32 PAINTING	 .	 159,600.00	 7,980.00	 -	 7980.00	 . 5.00%	 151,620.00	 798.00
33 TOILE'F COMPARTMENTS	 .	 27,840.00	 - ..	 ,	 ' .	 0.00%	 27,840.00	 -
34 WALL & CORNER GUARDS	 44,500.00	 44,500.00	 44,500.00	 100.00%	 -	 4,450.00
35 SIGNAGE	 .	 300,000.00	 .	 .	 -	 0.00%	 300,000.00
36 FIRE EXINGUISHERS & CA13INETS 	 2,225.00	 .	 -	 -	 0.00%	 2,225,00
37 FLOOR MArS & FRAMES	 21,910.00	 -	 -	 0.00%	 .	 21,910.00
38 ELEVATORS	 .

Service Elevators Submittal 	 '	 14,000,00	 7,000.00	 -	 ,	 7,000.00	 50.00%	 7,000.00	 700.00
Passenger Elevators Submittal	 14,000.00	 7,000.00	 .	 7,000.00	 513100%	 7,000.00	 700.00
Procure Service Elevators 	 393,300.00	 -	 -	 .	 -	 0,00%	 393,300.00	 -

SUB TOTALS	 3,420,074.00	 21,980.00	 - 52,000.00	 0.00	 '73,980.00 - ,	 3,346,094.00	 7,398.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 . Certification of Document's Authenticity

Page  of 19



CONTINUATION SHEET	 AlA DuCt]MENTG703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 10

Contractors signed certification is attacbed.,. 	 ,	 ---- _.	 APPLICATM-IDDAT-lt 	 10109107

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 09/30/07	 -

Use Column Ion Contracts where variable retainage for line items may apply. 	 ARCHITEC1'S PROJECT NO 	 VRH Job 2034
VRH INV. NO 5969 RIO Sept

A	 B	 -	 C	 D	 £	 F	 0	 H

ITEM 	 DESCRIPTION Of WORK	 -	 SCHEDULED	 - WORK COMPLETED	 MATERIALS	 TOTAL	 'A	 BALANCE	 RILIAINAGE
NO.	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 + C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 -	 STORED	 AND STORED	 -	 (C - 53)	 RATE)
-	 -	 (DE)	 (NOT IN	 TO DATE

	

B OR £3	 (D+E+F)

Procure Passenger Elevators 	 -	 48600000	 -	 '	 -	 -	 0.00%	 486,00000	 -
2.12 Service Elevators ML	 -

Decommissiod Exist Service Elevators	 13,800.00	 - -	 -,	 0,00%	 13,800.00

Selectiv-ve Demo Service Elevators Components 	 20,700.00	 -	 -	 '	 0,00%	 20,70000	 - -

Drill Elevator JacI-Itoles	 69,00000	 -	 -	 0.00%	 69,000.00

Elevator Rails	 38,60000	 -	 -	 0.00%	 38,600.00	 -
Elevator Piston	 69,00000	 -	 - -	 -	 0.00%	 69,000.00	 -
Elevator Roller Guides	 4,80000	 -	 -	 0.00%	 4,800.00	 -

Elevator Pump Unit - 	 .	 37,300.00	 -	 -	 -	 0.09%	 37,300,00

Elevator Hydraulic Piping 	 ,	 8,50000	 -	 -	 0.00%	 8,500,00

Elevatrir Oil & Oil Cooler	 700 00	 -	 '	 0.00%	 7,000.00

Elevator Traveling Cable	 -	 11,200,00	 .	 '	 0.00%	 11,200.00-	 - -

Elevator Electrical Conduit	 6,900,00	 -	 -	 0.00%	 6,900.00	 -

-	 Elevator Cab	 41,400,00	 .	 -	 -	 '	 0.00%	 41,400.00	 -

Elevator Limit Switches 	 9,800,00	 .	 -	 .	 -	 - -	 0.00%	 9,800.00

Elevator Controller	 47,000.00	 '	 0.00%	 47,000.00	 -

Elevator Door Operator	 -	 11,900.00	 -	 .	 0.09%	 11,900.00

Elevator Dectector Edge & Inspection Station 	 5,000.00	 .	 -	 .	 000%	 5,000.00

Elevator Entrances	 -	 27,600.00	 -	 - - -	 0.00%	 27,600,00	 -	 -

Elevator Car Station	 '	 22,10000	 -	 -	 0.00%	 22,100.00	 -

Elevator Hall Buttons	 -	 , - 9,80000	 -	 -	 0,00%	 9,800.00	 -

Elevator Hoist Wit-c (multi Cable) 	 -	 11 ,200,00	 -	 -	 -	 0.00%	 11,200.00	 -
Elevator Testtng	 ,	 - 11,200 00	 -	 -	 0.00%	 11,200.00

3.8 Escalators E3/E4 Elevators 1/2 ML

	

- Drill Elevator .tackliolca	 - 69,000.00	 -	 -	 -	 000%	 69,00000

Elevator Rails	 -	 38,600.00	 '	 -	 000%	 38,600.00	 - -	 -

Elevator Piston	 69,000.00	 -	 -	 0.00%	 69,00000	 -

Elevator Roller Guides 	 4,800.00	 - -	 -	 0.00%	 4,800.00	 -

Elevator Pump Unit 	 37,30000	 -	 - -	 0,00%	 37,300.00	 -

-	 Elevator Hydraulic Piping	 -	 -	 8,500.00	 -	 -	 -	 0.00%	 8,500.00
-	 Elevator Oil & Oil Cooler	 - 7,000.00	 -	 -	 0.00%	 7,000.00	 -

-	 SUB TOTALS	 -	 1,204,000.00	 0.00	 0.00	 0.00	 0.00	 1,204,000.00	 0.00

-	
-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 'Certification of Document's Authenticity

Page -9 of 19



CONTINUATION SHEET
	

AM DOCUMENT (7703

ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION No:	 10

Contractor's si gned eertjt3cation is attached	 _..	 ...-----	 APPLICATION DATE:	 ---10/02/07	 -

In tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 PERIOD TO:	 09/30/07

Use Column I on Curtsies where variable retainage for line items may apply. 	 -	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VR}1 INV. NO	 5969 RIO Sept.
A	 I	 H

iTEKi	 DESCRIPTION OS' WORK	 - SCHEDULED	 WORK COMPLETED	 - MATERIALS	 TOTAL -	 %	 - BALANCE	 RETAINAGE
NO.	 VALUE -	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 - (0 - C)	 TO FINISH	 (IF VARIABLE

-	 -	 APPLICATION	 STORED	 AND STORED	 (C - 0)	 RATE)
(D-E)	 -	 MT IN	 TO DATE

-	 -	 DORE)	 (D+E+F)	 -
Elevator Traveling Cable	 11,200.00	 -	 - -	 -	 0.00%	 11,200.00	 - -
Elevator Electrical Conduit	 15,200.00	 - -	 -	 - .	 0.00%	 15,200.00

Elevator Cab	 -	 82,800.00	 -	 -	 -	 0.00%	 82,800.00	 -

Elevator Limit Switches	 9,800.00	 -	 -	 0.00%	 9,800.00	 -

Elevator Controller 	 48,300.00	 -	 -	 -	 -	 000%	 48,300.00	 -

Elevator Door Operator	 -	 --	 - -	 11,900.00	 -	 -	 -	 0.00%	 11,900.00

Elevator Detector Edge & Inspection Station	 10,50000	 -	 .	 -	 0.00%	 10,500.00

Elevator Entrances	 30,40000	 -	 0.00%	 30,400.00
Elevator Car Station 	 22,100.00	 -	 -	 0.00%	 22,100.00	 -
Elevator Hall Buttons	 9,800.00	 -	 -	 0.00%	 9,800.00	 -
Elevator Hoist Wire ( Multi-Cable)	 11,200.00	 .	 -	 -	 0.00%	 11,200.00	 -

- Elevator Testing	 11,500.00	 -	 .	 0.00%	 11,500.00	 -

39 - ESCALATORS & MOVING WALKS
Eacalaiors Submittal 	 -	 14,000,00	 14,000.00	 -	 14,000.00	 100.00%	 -	 L400.00
Procure Escalators EI/E2	 848,000.00	 -	 -	 0.00%	 848,000.00	 -

Procure Escalators E3/E4/E5 	 1,380,400.00	 -	 -	 0.00%	 1,380,400.00

1,2 Lobby tncl El /132 Escalators
Escalators Mobilization	 32,600.00 .	 -	 -	 0,00%	 32,600.00	 -

Escalators Set Up Rigging & Hoisting Equipment 	 38,700.00	 .	 -	 -	 0.00%	 38,700:00	 -

- Load Escalators El/El into Pocket 	 27,000.00	 .	 '	 0.00%	 27,000.00

Construct and Test Escalatora EI/E2 	 290,300,00	 -	 .	 -	 0.00%	 290,300,00	 -	 -

2.11 ES Escalator (ML)
Escalator S Mobilization	 .	 14,000.00	 -	 -	 0.00%	 14,000.00

Escalators Set Up Rigging & Hoisting Equipment 	 19,000.00	 -	 -	 0.00%	 19,000.00	 -

Load Escalator ES into Pocket 	 .	 12,000.00	 .	 -	 ,	 -	 0.00%	 -	 - 12,000.00	 -

Construction and Test Escalator ES 	 141,000.00	 -	 -	 0.00%	 141,00000	 -

3.4 Final HI Lobby Escalators E3/E4 Elevs 1/2
Express Escalators Mobilization 	 32,50000	 ,	 .	 - '	 0,00%	 32,500.00

Escalatocs Set Up Rigging & Hoisting Equipment 	 38,100,00	 .	 .	 -	 000%	 38,100.00

Load Escalators into Pocket	 27,000.00	 -	 -	 -	 000%	 21,000.00	 -
- Construct and Test Escalators E3/E4 	 290,288.00	 -	 .	 -	 -	 000%	 290,288,00 

SUB TOTALS	 3,480,188,00	 0.00	 .14,000.00 	 0.00 . -	 14,000.00	 -	 3,466,188,00	 1,400,00

-	 Users may obtain validation of this docuent by requesting of the license a completed AlA Document D401 - Certification of Document's	 7ity

Page 10 of 19



CONTINUATION SHEET	 AlA DOCUMENTG703

AlA Docrirnent G702 APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 APPLICATION NO:	 10'

Conlractor'ssignedcerlillcalion is attached. 	 APPLICATION DATE:-	 10109/07 -

In tabulations below, amounts are staled to the nearest dollar. 	 .	 - - - -	 -	
- --------	

PERIODTO: ''	 '09/30/07	 ' -

Use Column Ion Contracts where variable relarnage for line items may apply. 	 ARCHITECT'S PROJECT NO 	 VRH Job 2034	 -

-	 -	 -	 -	 VRH INV, NO 5969 RIO Sept -
A	 -	 8	 -	 -	 C	 0	 L- E 	 F	 C	 H	 I

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 'K1T1Eg	 TOTAl,	 BALANCE	 RHFAINAGE.
NO 	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0+ C)	 TO FINISH	 (IF VAlUABLE

	

APPLICATION	 STORED	 AN]) STORED	 -	 (C -0)	 RATE)
- (DE)	 (NOT IN 	 TO DATE

-	 -	 -	 DORE)	 (DiD-F)
40 CONVEYORS

G,m Conditions	 -	 60,000.00	 -	 -	 -	 0.00%	 60,000.00
EItc.Submiltals	 75,000.00	 -	 .	 -	 0.00%	 75,000.00	 -.
Mccli. Sumit]als	 -	 75,000.00	 67,500.00	 -	 67,500.00	 90.00%	 7,500,00	 6,750.00
131 Mecli.Eqrsip	 150,714.00	 -	 -'	 -	 0,00%	 150,714.00	 -
121 Mech.lnsIaII -	 135,714.00	 -	 -	 ' .	 0,00%	 135,714.00	 -	 -	 -

121 MCP Equip	 85,000.00	 -	 0,00%	 85,000.00	 -

181 EIec.Equip	 15,000.00	 '	 0,00%	 15,000.00	 -

12! Elec Install 	 140,714.00	 0,00%	 140,714,00	 -
122 Mech.Equip	 .	 125,714.00	 '	 '	 0,00%	 125,714,00	 -
1132 Mech.tnstall 	 .	 125,714.00	 .	 -	 '	 0,00%	 125,714.00	 -

IF? MCI'	 80,000.00	 -	 -	 0.00%	 80,000.00	 -

182 Eke Equip	 ,	 15,00000	 -	 -	 0.00%	 15,000.00	 -
132 Elec Install	 125,714.00	 -	 -	 -	 0.00%	 125,71400
183 Mech.Equip	 155,714.00	 - 	 0.00%	 155,714.00

183 MecI'.Install 	 160,714.00	 -	 -	 0100%	 160,714.00

183 MCI'	 80,000.00 -	 '	 ,	 -	 -	 0.00%	 80,000.00
123 Elec Equip	 10,000.00	 -	 -	 0.00%	 10,000.00
183 Etc Install	 90,000.00	 .	 .	 -	 0.00%	 90,000.00	 -
1134 Mech.Equip 	 ,	 170,714.00	 -	 -	 0.00%	 170,714.00	 -

1134 Mccli Install 	 195,714.00	 .	 -	 .	 ' -	 0.00%	 195,714.00	 -
184 MCP	 115,714.00	 -	 -	 0.00%	 115,714.00 .	 -

183 12cc Equip	 15,000.00	 .	 -	 -	 000%	 15,00000 	 -
123 Eke Install	 .	 155,714.00	 -	 .	 -	 0.00%	 155,714.00
08 Meclr.Equip	 .	 50,000.00	 .	 -	 -	 000%	 50,000,00

08 Mech.lnstaIl 	 80,000.00	 .	 - .	 -	 0.00%	 80,000.00
CD Mech.Equip	 235,716.00	 -	 -	 0.00%	 235,716.00	 -	 -

CD Mech.Install	 70,000.00	 -	 - '	 0.00%	 70,000,00

CDlDcckMaterial	 135,716.00	 -	 -	 -	 0.00%	 135,716.00

CD! Deck Install	 .	 75,000.00	 -	 -	 -	 0.00%	 75,000.00	 ..	 -
- CD/ID SS Trim MIll -	 .	 35,000.00	 -	 .	 .	 -	 0.00%	 35,000.00	 -

SUB TOTALS	 3,040,000.00	 67,500.00	 0.00	 0.00	 67,500.00	 -	 2,972,500.00	 6,750.00

-	 Users may obtain validation of this document by requesting of the license a completed AM Document 0401 . Certification of Document's Authenticity

Page 11 of 19



CONTINUATION SHEET	 -	 AlA D0CU/4]FNTC,703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO 	 10	 -
Contractors signed certification is attached. 	 APPLICATION DATE:	 10/09/07
In tabulations below, amounts are stated to the nearest dollar. 	 -	 .	 -	 PERIOD TO	 09/30/07
Use Column ion Contracts where ahlbletetainage for line itemsmQapp&. 	 '' ---- ARCHITECTS PROJECT NO:	 VRH Job 2034

-	 -	 '	 VRJ-I [NV, NO - 5969 RIO Sept. -
A	 8	 -	 -	 C	 D	 IE	 F	 C	 It	 I

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 -	 WORK COMPLETED 	 MATERIALS	 TOTAL	 N	 BALANCE	 RETAINACIE
NO.	 .	 -	

VALUE	
FROM PREVIOUS	 11115 PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FfNtSlt	 (IF VARIABLE

APPLICATION	 STORED	 AND STORED	 (C -0)	 RATE)
D) E)	 (140118	 TO DATE

	

DORE)	 . (D+E+F)
CE)/1B S5 Trim Install 	 - 30,000.00	 -	 0,00%	 30,000.00	 -
OD Door Equipment	 80,000.00	 -	 0,00%	 - 80.000,00	 -
OD Door Install	 30,000.00	 -	 -	 0,00%	 30,000.00	 -
B Comm Network Equip. 	 -	 15,000.00	 .	 - ,	 . .	 .	 0.00%	 .	 15,000.00
B Comm Network - Install 	 25,000.00	 .	 -	 .	 0.00%	 25,000.00	 -

41 FIRE PROTECTION	 725,000.00	 100,250,00	 .	 40,000.00	 140,250,00	 -19,34%	 584,750.00	 4,025.00
42 PLUMBING	 .525P00.00	 314,250.00	 32,250,00	 346,500.00	 66.00%	 178,500,00	 34,650.00
43 IIVAC

HVAC Equipment Submittal	 . 50,000.00 '	 50,00000	 -	 50,000.00	 100.00%	 -	 5,000.00
HVAC Ductwork Shop Drawings Submittal 	 60,000.00	 28.800,00	 7,200,00	 36,000.00	 60.00%	 24000.00	 3,600.00
Procure Variable Frequency Drives 	 . 30,000.00	 .	 - 	 0.00%	 30,000.00	 -

-	 Procure VAV Boxes	 .	 20,000.00	 -	 -	 0.00%	 20,000.00	 -
Procure Fire Smoke Dampers 	 20,000.00	 '	 -	 -	 (100%	 20,00000
Procure Door Heater	 6,000.00	 .	 -	 0.00%	 '	 6,000,00
Procure Electric Unit Heaters	 .	 4,000.00	 -	 -	 (100% '	 4,000,00
Procure Cabinet Unit Heaters 	 1,600.00	 -	 -	 0.00%	 1,600,00
Procure Exhauat Fan,	 .	 -	 1,000.00	 .	 .	 .	 0.00%	 1,000,00
Procure Air Outlets 	 153,625,00	 -	 -	 0.00%	 153,625,00
Procure Air Handling Units 	 463,625,00	 185,000.00	 232,263.00	 .	 417,263,00	 90.00%	 46,36200	 41,726.30
Procure Supply & Return Fans 	 .	 90,000,00	 81,000,00	 9,000.00	 90;000,00	 100.00%	 .	 9,000.00
Inline Pumps .	.	 10,000,00	 .	 00%	 10,000,00
4000 Gal. Tank 	 25,000.00	 .	 0.00%	 25,000,00
Fab, Ductwork (Stage I) 	 403,625.00	 .	 -	 0,00%	 403,625.00
Fab. Ductwork (Stage 2)	 163,625.00	 -	 .	 -	 0,00%	 163,625.00
Feb. Ductwork (Stage 3)	 213,625.00	 .	 -	 -	 0.00%	 213,625.00

11131 Lobby inc El/E2 Eacatators
Install HVSC Supply & Return 	 143,625,00	 ,	 -	 000%	 143,625.00
Ductwork Roughing	 30,000.00	 . .	 -	 0.00%	 30,000,00
HVAC Drops & Diffusers -	 13,000.00	 '	 .	 .	 .	 0.00%	 13,000,00
BMS Wiring & Devices - 	 12,000.00	 .	 .	 0,00%	 12,000,00

2.3 Baggage Claim Area & Offices
HVAC Disconnects & Removals (Cols 8-10 B-D) 	 60,000.00	 61000.00	 12,000.00 -	 18,000,00	 30.00%	 42,000,00	 1,800.00
Sdt Air Handling Unit 47	 -	 25,000.00	 .	 -	 0.00%	 25,000,00	 -

SUB TOTALS 	 3,429,350.00	 765,300.00	 332,713.00	 0.00	 1,098,015,00	 -	 2,331,337.00	 10914

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 . Certification of Document's Authenticity

Page 12 of 19



CONTINUATION SHEET	 AlA DOCUMENT G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:
Contractors signed certification is attached.	 APPLICATION DATE:	 10/09107
In tabulations below, ainosinta arc slated to the nearest dollar. 	 -	 !cRJQD TO:	 -
Luic Column I oa-Co,sttcis wiwic variable retainage for line heiSts may apply. 	 -	 -	 - " "	

— - --
	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRN INV. NO	 5969 RIO Sept.
A	 -	 B	 -	 C	 0	 C	 F	 G	 II	 I

ITEM	 DESCRIPTION OF WORK	 SCHEOULED -	 WORK COMPLETED	 MAITRIALSTOTAL	 'I'	 BALANCE	 RETAtNAOE
NO-	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 - C)	 TO FINISH	 (IF VARIABLE

	

-	
.	 APPLICATION	 STORED	 - AND STORED	 - -	 (C -0)	 RATE)

	

(D I E)E)	 (NOT IN	 TO DATE

	

DORE)	 (DSE+F)
-Install Ductwork end RF-7 at MER 143	 18,000.00	 -	 -	 -	 0.00%	 18,000.00	 -
HVAC Piping to AHU #7	 .	 283,625.00	 .	 -	 -	 .	 - - -	 0.00%	 283625,00	 -
BMS Wiring & Devices .	 32,000.00	 -	 -	 0,00%	 32,000,00 .	 -
AHU 97 Star-UP, Testing & Commissioning	 16,000.00	 -	 -	 -	 -	 0,00%	 16,000,06	 -

2.! Noah End ofB2
West Ticketing - 1IVAC Demolition 	 -	 30,700.00	 5,219,00	 -	 5,219.00	 17,00%	 -	 25,481,00	 521.90
Ductwork Roughing -Wet Areas	 15,00(100	 -	 -	 0.00%	 15,000.00
West Ticketing - Ductwork Roughing	 80,000.00	 .	 . -	 -	 0.00%	 -	 80,000.00
HVAC Drops & Diffusers 	 -	 20,000,00	 .	 .	 -	 -	 0.00%	 20,000.00	 -
DMS Wiling & Devices	 -	 8,400.00	 -	 -	 -	 0.00%	 8,400.00

22 South End o182	 -
HVAC Demolition	 -	 30,001100	 3.000,00	 -	 3,000.00	 10.00%	 27,000.00	 300.00
Ductwork Roughing	 45,000.00	 .	 -	 0.00%	 45,000.00	 -
HVAC Drops & Diffusers 	 16,00000	 -	 -	 0.00%	 16,000.00
EMS Wiring & Devices	 8,400.00	 -	 -	 0.00%	 8,400.00	 -

2.3 Baggage Claists Area & Offices	 -
• East' HVAC Sequence 91 Demolition	 7,000.00	 3,500.00	 3,500.00	 50.00%	 3,500.00	 350.00
• East' HVAC Sequence #1 Installation	 20,000.00	 -	 -	 0.00%	 20,000.00	 -
HVAC Piping	 173,625.00	 -	 -	 0.00%	 173,625.00
0 East- HVAC Sequence 82 	 20,000.00	 -	 .	 -	 0,00%	 20,000.00
Ductwork Roughing	 40,000,00	 -	 -	 0.00%	 40,000.00
D East - IIVAC Sequence 9 	 35,000.00	 -	 -	 0.00%	 35,000.00
Set Air Handling Unit 45 & 6	 58,000.00	 -	 -	 0.00%	 58,000.00
IIVAC Drops & Diffusers	 .	 4,000.00	 -	 0.00%	 4,000.00
DM5 Wiling & Devices	 70,000.00	 -	 -	 00%	 70,000.00

2.5 South Substation Area & Comdor
Ductwork Roughing	 50,000.00	 -	 -	 0.00%	 - 50,000.00	 --

2.6 East 112 Ticketing Oversisc Bag

- East Ticketing - HVAC Detnolition	 30,000.00	 -	 -	 0.00%	 30,000.00	 -
East Ticketing - Ductwork Roughing 	 60,000.00	 ' -	 .	 ,	 -	 0.00%	 60,000.00

	

East Ticketing- HVAC Drops & Diffusers 	 13,000.00	 -	 -	 -	 0.00%	 13,000,00
East Ticketing DMS Wiring & Devices	 12,000,00	 -	 - .	 '	 0.00%	 1200,00	 -

3 I North Substation ,Generator, Emgr, SwitchgearSUB TOt________________________ _________________	 ,-	 -
SUB TOTALS	 1495,750.00	 8,219.00	 - 3,500.00	 0,00 -	 11,719.00	 1,184,031.00	 1,171.90

Users may obtain validation oltttis document by requesting otthe license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 414 fl0Cr1MFNTG7O?

MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION No:	 30
Contractor's signed certification is attached, 	 APPLICATION DATE:	 10/09107

In tabulations below, amounts are seated to the nearest dollar. - 	 --	 -	 PERIOD TO:	 -	 09/30/07	 -

Use Column I on Contraots where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRJ-I Job 2034	 -

	

VRH INV, NO	 5969 RIO Sept. 	 -
A	 B	 C	 0	 -	 F	 F	 C	 H	 I

DESCPJFTION OF WORK	 SChEDULED -, 	 WORK COMPLETEO	 MAI'ERIALS-	 TOTAL	 %	 BALANCE	 REFAINAGE
NO- - -	 VALUE	 FROM PREVIOUS	 THiS PERIOD	 PRESENTLY	 COMPLEThO	 (0 C)	 TO FINISH	 (tP VARIABLE-	

-	 APPLICATION	 STORED	 AND STORED	 (C-C) -	 tArE)
- (D E)	 -	 (NOT IN	 TO DATE	 -	 -

	

0 OR C) -	 (D+E+F)
Exist MER 94 HVAC Removals 	 ',	 16,000.00	 -	 -	 -	 -	 -	 0.00%	 16,000.00	 -
Exist MER#4 Supply Fan & Duel Riser	 16,000.00	 -	 -	 -	 0.00%	 16,000.00	 -
Install Louver & Generator Exhaust 	 -'	 0,000,00	 ,	 -	 -	 -	 000%	 10,000.00

3.2 Final 82 Lobby	 -
HVAC Demolition	 .	 22,000.00	 '	 -	 0.00%	 - 22,000.00
HVAC Piping	 '	 28,000,00 -	 -	 ' - .	 0.00%	 28,000.00	 -
Duct'6'ork Roughing	 .	 ,	 33,000.00	 ,	 - -	 -	 0.00%	 33,000.00
HVAC Drops & Diffusers 	 ,	 5,000.00	 _	 ' -	 1100%	 15,000.00
BMS Wiring & Devices	 '	 '	 8,400.00	 '	 .	 -	 0.00%	 8,400.00

3,3 Sluice Madras / Closures & EMS Rcms
Final Ductwork at OHS Closure Areas 	 9,000.00	 ,	 -	 -	 ' 0.00%	 9,000.00

3.4 501 Lobby, Escalators E3/E4
Install HVAC Supply & Return 	 80,000.00	 -	 -	 0.00%	 80,000.00
Ductwork Roughing	 86,000,00	 '	 -	 ,	 -	 -	 0.00%	 86,000.00	 -
HVAC Drops & Diffusers -	25,000.00	 .	 -	 ,	 0,00%	 25,000.00	 -
OMS Wiring & Devices 	 '	 8,300.00	 -	 -	 0.00%	 8,500.00	 -

3.5 OHS Belt l84,MER 4, Loading Dock
Install HVAC Eq't in MER 114 (inc AHU a 8&9	 90,000.00	 -	 -	 0.00%	 90,000,00
HVAC Piping in MER 94	 -	 60,000.00	 .	 -	 -	 0.00%	 60,000,00	 -
- Install HVAC Piping for AC Units 91 & #2 	 30,000.00	 -	 -	 -	 0,00%	 50,000.00	 -
Ductwork Roughing in MER 114	 80,000.00	 - , -	 -	 0.00%	 80,000.00	 -
Duclwork Roughing From MER 44 & Col A ,	 ' ' 30,000.00	 -	 ,	 -	 0.00%	 30,01	 -
Install Louvers at Col, A . 	 '	 16,000.00	 .	 -	 .	 -	 000%	 , 16,000.00	 -
DM5 Wiring & Devices in MER 94 	 66,000.00	 -	 -	 -	 . -	 0.00%	 66,000.00	 -

3,6 HVAC System Testing & Balancing
HVAC Final Testing & Balancing 	 25,000.00	 -	 .	 -	 ).00%	 25,000.00	 -

44	 Electrical	 -	 -	 -
Submittal -Supporting Devices	 1,200,00	 1,200.00	 -	 1,200.00	 100.00%	 '	 -	 , ,	 120.00
Submittal -Raceways	 1,350.00	 1,350.00	 -	 .	 1,350,00	 100.00%	 -	 335.00
Submittal -Underground Conduit	 ,	 1,350.00	 1,350,00	 -	 1,350.00	 300.00%	 -	 135,00
Submittal -Boxes & Fillings	 1,350.00	 1,350,00	 -	 1,350,00	 100.00%	 -	 -	 135.00
Submittal -Splices Temlnations	 -	 11,200,00	 1,080.00	 -	 1,080.00	 90.00%	 120.00	 108.00

- Submillal -Wire .XHHW, 912 AWG-750MCM	 ,350.00	 270.00	 -	 270.00 1 20.00%	 1.080,00	 27.00

	

SUB TOTALS781,700.00	 6,60000	 0.00	 0.00	 6,600,00 ,	 775,10000	 660.00

- '
	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Documents Authenticity
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CONTINUATION SHEET 	 414 flflCf/AJENTC,7fl?

ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT containing	 '.	 APPLICATION NO:	 10

Contractor's signed certification is attached. 	 APPLICATION DATE: 	 10/09/07
In tabulations below, amounts are slated to the nearest dollar. 	 -	 PERIOD TO------09/30/07 	 -

Use Column Ion Conlrccta whcrc van'abierctaivagc fur line items miy aipply'	 -	 - "
	

ARCHITECT'S PROJECT NO 	 VRH Job 2034

-	 -	 '	 VRH INV. NO 5969 RIO Spt

	

e.	 -
A	 B	 C	 D	 E	 F	 0	 H

Ti'Tt	 DESCRIPTION OP WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL .	 BALANCE	 RETArNAGE
NO	 VALUE -	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH	 (IF VARIABLE

	

-	 APPLtCAT[ON	 STORED	 AND STORED	 (C -0)	 PATE)
-	 ' (D C)	 -	 (NOT FN	 TO DATE

-	 .	 DORE)	 (D+E+F)
Submittal 'Dry'TypeXFMRS	 1,350.00	 1,350.00	 .	 '	 ,	 1,350.00	 100.00%	 135,00
Submittal 'North TempSWGR (Package) 	 1,350.00	 1,350,00	 -	 1,350.00	 100.00%	 . -.	 13500
Submittal 'South Trmp.SWGR (Package)	 -	 1,35000	 1,350.00	 '	 1,350.00	 100.00%	 135.00
Submittal -Panelboards 	 .	 1,350.00	 1,350.00	 '	 1,350.00	 100.00%	 '	 135.00
Submittal -60A, 600V NEMAI Disconnect 	 -	 1,350.00	 1,350,00	 -	 1350.00	 100.00%	 -	 135,00
Submillal '200A, 600V NEMAI Dircorutecl	 1,350.00	 1,350.00	 '	 1,350,00	 100.00%	 '	 135.00
Submittal -400A, 600V NEMAI Disconnect 	 1,35000	 - 1,350.00	 .	 1,350.00	 100.00%	 '	 135.00
Submittal 'North Generator (Package) 	 1,35000	 1,350.00	 '	 .	 .	 1,350.00	 100.00%	 '	 135.00
Submittal 'SoutIt Generator (Package)	 .	 1,350.00	 1,350.00	 '	 1,350.00	 10000%	 '	 135.00
Submittal 'Cntrl PnI5IENCL/CAB/Term Boxes 	 1,350.00	 '	 -	 000%	 1,350.00

-	 Submittal -Wiring Devices 	 1,200.00	 1,080.00	 -	 '	 .080.00	 9000%	 120.00	 108.00
Submittal 'Light Fixtures (PackagesO	 '	 .	 1,35000	 945.00	 '	 .	 945.00	 70.00%	 405.00	 94:50

-	 Submittal -fire Alarm (Package) 	 -	 1,350.00	 1,350.00	 .	 -	 1,350,00	 100.00%	 135.00
Submittal' Public Address Svs (Pkge) 	 '	 1,350.00	 1,013.00	 '	 1,013,00	 75.00%	 337.00	 101.30
Submittal 'Fire Alarm/Pub Adds Sys Chi 	 '	 - 1,350.00	 1,013.00	 '	 -	 .1,013,00	 75.00%	 337.00	 101.30
Submittal 'North SWGR (Package) 	 1,350.00	 1,350,00	 '	 1,350,00	 100.00%	 135.00
Submittal 'South SWGR (Package)	 .	 ,	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 '	 135,00
Procure 'Raceways	 42,725.00	 25,635,00	 '	 25,635.00	 60.00%	 17,090.00	 -	 2,563.50
Procure 'Underground Conduit	 -	 42,725.00	 '	 21,363,00	 '	 21,363.00 - 5000%	 21362.00	 2,136.30
Procure 'Boxes & Fittings	 .	 '	 42,725.00	 '	 '	 0.00%	 42,725.00	 -
Procure 'Splices Teminalions	 .	 42,725.00	 '	 '	 0.00%	 .	 42,725.00	 -
Procure] 'Wire'XMHW, 912 AWG'750MCM 	 42,725.00 -	 '	 .	 '	 0.00%	 42,725.00
Procure 'Dry'Typr XFMRS	 -	 42,725.00	 '	 0.00%	 42,725,00 -
Procure '60A, 600V HEMAI Disconnect 	 '	 : 42,725.00	 . .	 .	 0.00%	 42,725,00
Procure 'lOOA, 600V'NEMAI Disconnect 	 42,725.00	 .	 '	 '	 0.00%	 -	 42,72500
Procure 400A, 600V NEMAI Dssconnecr 	 -	 42,725.00	 '	 '	 - 0.00%	 42,72500
Procure 'Wiring Devices 	 42,725.00	 '	 '	 0.00%	 42,725.00
Procure 'Panelboards	 739,078.00	 '	 '	 0.00%	 739,078.00
Procure 'Cntrl Puts /ENCL/CABTI'erm lloxes	 42,725.00	 .	 .	 '	 0.00%	 '	 42,725.00
Procure 'Light FixturrsQ'ackagesO 	 516,625.00	 231,481.00 .	 232,481.00	 45:00%	 284,144.00	 23,248.10 -
Procure 'Fire Alarm (Package) 	 39,000.00	 .	 .	 '	 '	 -.	 0.00%	 39,000.00	 -
Procure ' Public Address Svs (Pkge)	 72,500.00	 '	 '	 0.00%	 72,500.00

- Procure 'Fire Alarm/Pub Addrs Sys Cbl 	 42,725,00 	 000%	 42,725,00

SUB TOTALS	 '	 .	 1,902,703.00	 299,730.00	 0.00.	 0.00	 299,730,00 	 1	 1,602,973.00	 29,973.00

- -
	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 'Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMENTG703

MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO.	 10

Contractor's signed certification is attached.	 APPLICATION DATE:	 10/09/07

lntabulationsbelow,amounssarestaeedtothenearestdollar, - .PERIOt)To .= --	 09/30/07'

Use Coiumri'i on Contracts where vunable riiãinage for line items may apply. ' 	 ARCHITECT'S PROJECT NO:	 VRH Job 2034 -
-	 VRH INV. NO	 5969 RIO Sept.

A	 B	 C	 I)	 E	 F	 0	 14	 I
ITEM	 DESCRIPTION OFWORK	 SCHEDULED	 WORJCCOMPLETED	 MASERIALS	 TOTAL	 BALANCE	 - ltEl'AINAGE
NO. -	 VALUE	 FROM PREVIOUS	 This PEBJOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH	 OF VARIABLE

	

APPLICATION	 STORED	 AND STORED -	 .	 (C' 0)	 RATE)
(DIE)	 (Norm	 TO DATE

	

D OR F)	 D+l5+F)
Procure 'North Temp SWOR (Package)	 '	 411,300.00	 -	 -	 . .	 '	 0.00%	 411,300.00
Procuret 'South Ternp.SWGR (Package) 	 -	 41I,300.00	 .	 -	 -	 0.00%	 411,300.00
Procure 'Norlh SWOR (Package) 	 -	 524,551.00	 - .	 -	 -	 0,00%	 524,55100
Pt-ocurel 'South SWOR (Package) 	 .	 524,551.00	 -	 '	 0,00%	 524,55t.00
Ptocurel 'North Generator (Package) 	 .	 918,565.00	 '	 -	 .	 0,00%	 918,565.00
Procurel -South Generator (Package) 	 1,753,630.00	 -	 .	 0,00%	 1,753,630.00

Stage 11.2 SM Etectstc Mobilizes 	 293,500.00 -	 293,500.00	 -	 - 293,500.00	 100.00%	 '	 29,350.00
1.2 Install Temporary Lighting 	 27,331,00	 21,865.00	 '	 -	 21,865.00	 80.00%	 5,466,00	 2,136 50
.2' Electrical Roughing (ElecencalO 	 643,083.00	 "	 0.00%	 643,083.00

1.2' Electrical Roughing (Fire Alarm Public Address 	 321,582.00	 '	 '	 0.00%	 321,542,00	 -
1.2' Eleclncal Wirirng (Fixture & Devices) 	 643,083.00	 '	 '	 0.00%	 643,083,00
1.2' Electrical Wiring (Fire Alarm Public Address 	 321,542.00	 '	 -	 0.00%	 321,542.00
1.3 '81cc Disconnecta& Removals	 245,979.00	 196,783.00	 '	 196,783.00	 80.00%	 49,196.00	 19,678.30
13 EIec.Raceways, Pita,s Devices, Corn MER 143	 160,771.00	 -	 -	 0.00%	 - 160,771.00
1.6 . Manholes ,EIec,Ductbanka under Roadway 	 241,156.00	 -	 '	 0.00%	 241,156.00
1.6 . Pull Cable Duclbastks under Roadway 	 128,617.00	 - '	 -	 0.00%	 128,617.00

	

Stage 2 2.0ecthcal Disconnects & Removals West Area 	 168,813.00	 84,407.00	 84,406.00	 168,813.00	 100.00%	 -	 -	 16,881,30
2.1 West Ticketing Electric Disconnects & Removals 	 20,893.00	 11,909.00	 '	 11,909.00	 57.00%	 8,984.00	 1,190.90

2.1 West Ticketing Electrical Roughing 	 62,678.00	 3,134.00	 -	 3,134.00	 5.00%	 59,544.00	 313.40
2.1 West Ticketing EIec.Wiring & Fixtures	 41,785.00	 -	 -	 0.00%	 , 41,785.00
2.1 West Ticketing Fire Alms/Pub Addrs Sys	 33,428.00	 -	 -	 0.00%	 33,428.00	 -
2.2 Electric Disconneets& Removals - 	 33,428.00	 .	 0.00%	 33,428.00	 -
-12 Eelctrical Roughing 	 81,785.00	 '	 -	 0.00%	 41,785,00
2.2 Electrical Wiring & FIxtures	 .	 41,785.00	 .	 -	 '	 -	 0.00%	 41,785.00
2.2 Electrical Wiring Fire AtrmlPsrb Adults Sys	 25,071.00	 -	 -	 0.00%	 25,071.00
23 Install Temporary lighting	 18,757.00	 9,379.00	 -	 -	 9,37900	 50.00%	 9,378.00	 937.90

2.3 D -East-Relocate Lighting Fixtures	 -	 8,357.00	 -	 -	 0.00%	 8,357.00

2.3 Electrical Roughing	 167,141.00	 -	 .	 0.00%	 167,141.00
23 Elec.Winrtg,Fixtures & Devices 	 125,356.00	 '	 '	 0.00%	 125,356.00
23 Electrical Winng Fire Alms/Pub Addrs Sys	 83,571.00	 '	 '	 000%	 83,571 00
15 South Parkrng Lot Electrical Ductbaok	 25,071.00	 -	 '	 - .	 000%	 25,071.00
15 Deliver Tenrp.SW/CT/SWGRT/SWtJD T'S	 '	 8,357.00	 -	 '	 0.00%	 8,357.00

- 15 Set Temp SW/CT/SWGRT/SWI3DT-S	 16,714.00	 '	 .	 '	 0.00%	 16,714.00

SUB TOTALS	 8,493,491.00	 620,977.00	 84,406.00	 0.00	 705,38100 	 1	 7,788,108.00 	 70,538.30

-	 Users may obtain validation of this document by requesting of the license a completed AM Document D401 . Cortification of Document's Authenticity
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CONTINUATION SHEET 	 AlA DOCUb/ENTG703

ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO 	 10

Contractor's signed certification is attached.	 APPLICATION DATE:	 10109107

In tabulations below, amounts arc stated to the nearest dollar, 	 - ----	 ----PERIOD TO- - -	 09130107-',"

UsecIutnn -I -cnCotstmciswhese vas ruble resainage foiitieiteinsaçaply.-
	

-	 ARCHITECTS PROJECT NO:	 VRHJob 2034

	

VR}I INV. NO	 5969 RIO Sept.
-	 A	 B	 C	 B	 j	 E	 -	 F	 C

DESCRIPTION OF WORK	 SCHEDULED -	 WORK COMPLETED	 MATERIALS	 TOTAL	 14	 BALANCE	 - RETAINAOE
NO.	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLEIED	 (0 + C)	 10 FINISH	 - (IF VARIABLE

	

-	 APPLICATION	 STORED	 AND STORED	 (C -0)	 RATE)
(NOT IN	 10 DATE	 -

-	 - - It OR 	 (O+F+F)	 --
-	 2.5 lost Temp Cond/Cablt & Term-Temp SW/CT/SW 	 62,678.00	 -	 -	 -	 0.00%	 62,678.00	 -

2.5 Install Temp Cond/Cable to Splice Box 	 - 83,571.00	 -	 -	 .	 -	 -	 0,00%	 83,571.00	 -
15 Psn Outage & Tern Temp Equip & Spice Boxes 	 20,893.00	 -	 .	 - -	 0.00%	 20,893,00	 -
2.5 Rem SWER & 59/ED	 12,536.00	 -	 -	 ' 0.00%	 12,536,00	 -

25 Rern.Exist Conduit.	 20,893,00	 -	 -	 6.00%	 20,893.00	 -
2.5 Deliver New SWUR SA & SY/ED At 	 .	 .	 12,536.00	 .	 -	 -	 0.00%	 12,536.00	 .	 -
2.5 Sao NewNcw SWOR SA & SWBD Al	 - 12,536,00	 .	 .	 .	 -	 -	 0.00%	 12,536.00	 -
2.5 Install Cond/Cable Tents SWOR SA/SWED Al	 54,321,00	 -	 -	 0.00%	 54,321.00	 -
2.5 Install Cable to New 59/ED Alto Spice Boxes	 20,893,00	 -	 -	 0.00%	 20,89100	 -
2.5 Pon Outage & Tern New SWbd Al & Spice Boxes	 20,893,00	 -	 .	 .	 -	 0.00%	 20,893.00	 -
2.5 Install Temp CondiCable to Splice Box 	 '	 -	 83,571,00	 -	 -	 0.00%	 83,571.00	 -

2.5 P'w Outage & Tern Temp Equip & Spice Boxes 	 20,893,00	 '	 :	 '	 0.00%	 20,893.00	 -
15 Rein Exit SWOR & SWBI)	 -	 12,536.00	 -	 - .	 0.00%	 12,536.00	 -

2.5 Rein Exist Conduit	 20,89100	 -	 '	 0.00% -	 20,893.00

2.5 Deliver New .SWOR SB & SWBD BI	 12,536.00	 -	 -	 0.00%	 - 12,536.00
2.5 Setr New SWOR SB & S//ED 81 	 12,536.00	 -	 .	 -	 0,00%	 12,53600	 -.
2.5 Install Cond/Cable Term SWOR 513/SWBD 131 	 54,321.00	 -	 .	 0.00%	 54,32100

25 Install Cable to New SWED I3tto Spice Boxes	 20,893.00	 -	 0.00%	 20,893.00

2.5 Pwe Outage & Tern New SWbd Bl & Spice Boxes	 20,893.00	 ,	 -	 -	 0.00%	 -	 20,893.00
2.5 Lighting Fixtures &W[RINC at South CorridorCorridor	 20,893.00	 -	 -	 - 0.00% -	 20,893.00
2.5 Electrical Wiring Fire Alm/Pub Addis Sys 	 41,785.00	 -	 -	 0.00%	 41,785.00

2.6 East Ticketing Eleclnc Disconnects & Removals	 16,714.00	 .	 -	 0.00%	 16,714.00
2.6 East Ticketing Electncal Roughing	 -	 41,785.00	 -	 -	 0.00%	 4,785.00	 -

2.6 East Ticketing Elec.Wtring & Fixtures,	 41,785.00	 .	 -	 0.00%	 41,785.00 -	 -

2.6 East Ticketing Fire AInn/Pub Addis Sys	 29,250.00	 -	 .	 . .	 0.00%	 29,250.00	 .	 -

2.12 Electoral Feedcrs to EMR 	 41,785.00	 12,536.00	 -	 12,536.00	 30.00%	 29.249,00	 1,253.60

3.1 Deliver Trmp.SW/C'l'/SWOR T/SWBD TN	 8,733.00	 -	 -	 0.00%	 8,733.00	 -
3.1 Deliver New ,Gen Set North 	 13,098.00	 -	 '	 0.00%	 13,098.00	 -

11 Determ & Remove Exist Gen See & Equip 	 43,662.00	 -	 -	 0.00% .	 43,662,00	 -

3.1 Set Temp SW/CT/SWGRTISWBD T-N	 17,465.00	 -	 -	 0.00%	 17,465,00

3.1 Install New .Gen Set & Equip. 	 .	 21,831.00	 .	 . .	 .	 .	 -	 0.00%	 21,831.00 -
3.1 Inst Temp Cond/Cable & Tenn-Temp SW/cT/SW	 -	 .	 65,494.00	 ,	 .	 -	 0.00%	 65,494.00

-	 3.1- Install New Conduit/Cable/ITersns	 '	 17,465,00 '	 -	 4,366.00 	 4,366.00	 25.00%	 .	 13,099.00 1	 436.60

SUB TOTALS .	 1,002,567.00	 -	 12,536.00	 4,366.00	 0.00	 16,902.00	 ,	 985,665.00	 - 1,690.20

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0408 - Certification of Document's Authenticity
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CONTINUATION SHEET 	 4JA'flUCt/WWTGVUI

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO 	 10
Contractors signed certification is attached. 	 APPLICATION DATE: 	 10109/07	 -

In tabulations below, amounts arc stated to the nearest dollar. 	 -	 PER/OD TO 	 09/30/07	 -
Use Column ton Contracts where variable rctamnagr tFnr line ,,, may 	 -	 -	 -	 ARCHITVCT'S PROJECT NO 	 'VRH Job 2034

-	 -	 -	 -	 VRH INV. NO 5969 RIO Sept.
A	 B	 C	 D	 J	 E	 F	 1	 0	 1It	 I t

'ITEKI	 DESCRIPTION OF WORK	 SCHEDULED	 - WORK COMPLE TED 	 MATERIALS	 TOTAL	 'A	 BALANCE	 RETAINAGE
NO.	 -	 -	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH	 (IF VARIABLE

-	 APPLICATION	 STORED	 AND STOKED	 -	 (C -0)	 RATE)
-	 (D+E)	 (NOT IN	 TO DATE	 -

- -	 -	 - 1) OR 	 (D4'EF)	 -
3.1 Install Temp Cond]Cable to Splice Dot 	 17,325,00	 -	 - -	 0.00%	 87,325.00	 -
3.1 PwrOutage& Tern Temp Equip & Spice Boxes 	 21,831.00	 -	 0.00%	 21,831.00	 -	 -
3.1 Rem Exist SWOR & SWED 	 13,099.00	 -	 - 0,00%	 13,099.00	 -
3.1 Rem Exist Conduit	 -	 21,831.00	 -	 '	 '	 0.00%	 21831.00	 -
3.1 Deliver New .SWGR NA & SWBD A2 	 -	 13,099.00	 -	 .	 '	 0,00%	 13,099.00	 -
3,1 Sets' New SWOR NA & SWBD A2	 13,099.00	 . -	 .	 -	 0,00%	 13,099.00	 -
3,1 Install Cond/Cable Term SWOR NA/SWBO A2 	 56,761.00	 '	 -	 0.00%	 56,761 .00	 -

- 3.1 Install Cable to New SWBD A2to Spice Boxes	 21,831.00	 '	 -	 -	 0.00%	 '	 21,831.00	 -
3,1 Pwr Outage & TemNcw SWbd A2 & Spice Boxes	 21,831.00	 -	 -	 -	 -	 -	 0.00%	 21,831.00	 -
3,1 Install Temp Cond/Cable to Splice Box	 -	 87,325.00	 _	 -	 0.00%	 87,325.00	 -
3,1 Pwr Outage & Tern Temp Equip & Spice Boxes	 21,831.00	 -	 -	 - -	 0.00%	 21,831.00	 -
11 Rem Exist SWGR & SWBO	 -	 13,099.00	 -	 -	 0.00%	 - 13,099.00	 -
3.1 Retn Exist Conduit 	 .	 21,831:00 -	 -	 .	 -	 0.00%	 21,831,00	 -
11 Deliver New. SWGR NB & SWBD 112 	 '	 13,099.00	 ,	 -	 -	 , 0.00%	 13.099,00	 -
3.1 Set New SWGR NB & SWBD B2 	 13,099.00	 -	 -	 -	 0.00%	 13,099.00	 -
3.1 htatall Cond/Cabte Term SWOR Nb/SWDO 112	 -	 56,761.00	 -	 -	 -	 0.00%	 56,761.00	 -
3.1 Install Cable to New SWDD 13210 Spice Boxes 	 21,831.00	 '	 -	 '	 0.00%	 .	 21,831.00	 -
3.1 Pwr Outage & Tern New SWbd 112 & Spice Boxes 	 21,831.00	 . -	 -	 0.00%	 21,831.00	 -
3.2 Electric Disconneces & Removals 	 43,662.00	 '	 -	 '	 0.00%	 43,66100

- 3 2 Eelctricat Roughing	 53,395.00	 -	 -	 0.00%	 53,395.00
3.2 Electrical Wiring & Fixtures	 43,662.00	 -	 . .	 -	 0.00%	 43,662.00
3,2 Electrical Wiring Fire Alma/Pub Addis Sys " 	 26,197.00	 -	 -	 0.00%	 26,197,00
3.2 Finish Painting	 -	 1.7,465.00	 ,	 .	 0,00%	 17,465,00
3.3- Final Electrical at BIAS Closure Areas -	 43,662.00	 .	 .	 -	 .	 0,00%	 43,662.00
3.4 Etictrical Roughing	 174,650.00	 -	 -	 0,00%	 - 174,650,00
3.4 Electrical Roughing Fire Ama/Pub Addis Sys 	 .	 87,325.00	 -	 -	 0.00%	 87,325.00	 -
3.4 Electrical Wiring & Fixtures & Devices 	 -	 183,382.00	 -	 -	 0.00% -	 183,382.00	 -	 -
3.4 Electrical Wiring Fire Alms/Pub Addis Sys 	 -	 -	 87,325.00	 -	 .	 -	 '	 -	 0.00%	 8725.00	 -	 -
3.5 Ecicthcal Removals & Relocations BItS 	 65,494.00	 ,	 -	 -	 0.00%	 65,494.00	 -	 -
3.5 Eelclrical Equip. & Raceways In MER 44 	 65,494.00	 6,549.00	 -	 6,549,00	 10.00%	 , 58,945.00	 - 654,90
3.10- Deliver New Gets Set South 	 '	 43,66100	 -	 .	 -	 0.00%	 - -	 43,662.00
3.10- Detenn & Remove Exist Gen Set & Equip. 	 -	 43,662,00	 .-	 -	 -	 b00i	 43,662,00	 -
3.10 . Install New Gen Set & Equip	 65,494.00	 -	 '	 -	 0,00%	 65,494,00
3.10- Install New Conduit/Cable//Teems	 65,494.00	 -	 .	 - -	 0100%	 65,494,00	 -

SUB TOTALS	 1,651,439.00	 6,549.00	 0.00	 0.00	 6,549,00	 1,644,890.00	 65430

-	 Users may obtain validation of this document by requesting ofthe license a completed AlA Document D401 . Certification of Document's Authenticity
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..CONTINUATJONSHEET'-	 UADOCUWENTG7O3

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 10

Contractor's signed certification is attached.	 -	 APPLICATION DATE:	 10/09/07

In tabulations below, amounts are stated to the nearest dollar.	 -	 PERIOD TO 	 09130/07

Use Column ton Contracts where variable retainage for line items may apply.

	

	 ARCIIITECT'S PROJECT NO:	 VRH Job 2034
VR.H INV. NO 5969 RIO Sept

A	 B	 -	 C	 0	 C	 F-	 0	 Fl

B EM	 BESCRIFI1ON OF WORK	 SCHEDULED	 -	 WORK COMPLETED	 MATERIALS	 FOIAL	 BALANCE	 RETAINAGE
NO,	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESEN1LY	 COMPLEtE)	 (0 ^ C)	 TO FINISH	 OF VARIABLE

APPLICATION	 STORED	 AND STORED	 .	 (C -0)	 RATE)
-	 .	 R) l- 	 (NOT IN	 TOBATE

	

DORE)	 (mel-F)

	

CONTRACT AMOUNT	 53,200,000.00	 6,654,934.08	 1,218,613.00	 0.00	 7,873,547,08	 14.80%	 45,326,452.92	 787,354.71

	

P&P Bond	 343,560.00	 343,560.00	 .	 343,560.00	 100.00%	 .	 -	 -

Coil	 0.00	 -	 -
Co42	 .	 0.00
Co#)	 ,	 .	 0.00
Co#4	 .	 0.00

Co45	 0.00
Co#6	 0.00	 -

Co#7	 .	 0.00	 -	 -	 -
CoiS	 0.00	 -	 -	 -	 -
Co-9	 0.00	 -	 -	 -

	

Ann	 -	 -

Ie'nHlrSl	 .	 .	 I	 OflflI	 I

CIIaIIgC Order

may obtain validation of this document by requesting of the'licnsa

—
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The Port Authority of New York and New Jersey
PA 328

1-78	 241 Erie Street Jersey City, , New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

	

Payment No 10	 Contract Number EWR-264.003 	 Sheet	 2 of 2
Purchase Order No. UEWR264003

Approximate work perforriied to 	 9/30/2007
TYPE

	

TOTAL ESTIMATED AMOUNT	 ESTIMATE OF WORK PERFORMED 	 TOTAL AMOUNTS
ORDER

	

NO. PACC TYPE TOTAL ESTIMATED AMOUNT 	 THIS ESTIMATE PAID TO DATE 	 THIS ESTIMATE	 TO DATE
1	 3 LS	 ,	 59046.00	 0%	 100%	 -	 59,046.00
22T&M	 -	 0%	 0%	 -	 -

AMOUNTS CARRIED FORWARD	 , 0.00	 59,046.00



CONTRACTOR:

THE PORT rs,i I Es] 11 S'tS] 	 ]Z4fti;I'A!P

x 1. That all subcontractors and suppliers have been paid any
amounts due from previous progress payments and shall
Lie paid any amounts due from this progress payment; or

2. That payment has been withheld from a subcontractor or,
supplier because there exists a valid basis under the
subcontractors or supplier's contract to withhold a pafment
from that subcontractor or supplier. (attach copies of any
withholding notices issued in conjunction with this certification.)

DATE:	 t October 9, 2007

PD NO:	 UEWR264003
PA CONTRACT EWR-264.003
Contract For VRH Job 2034
APPLICATION FOR PAYMENT #: IF



Chief

320 Grand Avenue

Englewoo& NJ -,
0763 t4355

thine

71 2 92 . 2250

FoxfEncineeri rg
20t.871.6727

ountingI

8.29*) . 2 51

RVH
01\11 'U_I W\

&
II IIUI

October 9, 2007

Mr. Michael C. Wallace
Senior Resident Engineer
Newark Liberty Intl. Airport
EWR Building 70 CTA
Newark, NJ 07714

Re: Prevailing Wage Rates

Dear Mr. Waiace,

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for
Application for Payment No. 10 AT LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is
being performed as determined by the Engineer.

Very truly yottja,



CMD-6 (1/99)

STATEMENT OF PAYMENTS

TO MIWIDBE SUBCONTRACTORS/LESSORS/SUPPLIERS

Contract No, EWR-254.003 	 Period Reporting: _9-01- 07 to 9-30-07

Contract Title: Term 9. Modernization Program Lower Level	 Payment AppI. M110

Expansion & B-i Vertical Circulation

'onatruction Corp. 2034•' 	 %Project Completed:14.80 0%

	

(Indicate)	 ESTIMATED	 Column A	 + Column B	 = Column C

	MBE	 TOTAL	 AMOUNTSPAID

	

WeE	 SUBCONTRACT	 Prior	 This	 Cumulative

SUBCONTRACTOR NAME	 DBE	 AMOUNT	 Statement	 Statement	 To-Date

RISAMANAGEMENTCORP 	 WBE	 26000000	 000	 000	 0.00

FINEPAINTING&DECORATINGCO. 	 MBE	 126600.00	 0.00	 0.00	 0,00

SIGNS&DECALS	 MBE	 270,500.00	 0.00	 0.00	 0.00

MAZZOCCHIWRECKINGINC. 	 WBE	 554,704,00	 172,980,00	 69,973.20	 242,95120

CAROLHARDYMECHANICAL	 WOE	 3,704,410.00	 37,440.00	 36,000.00	 73,440,00

ARTISAN TILE: & MARBLE COOFNJ	 ' WOE .	48,790.00	 '	 0.00	 0.00	 0.00

TURTLE&HUGHES(MATERIAL) 	 WOE	 1,200,000.00	 0.00	 0.00	 0.00

D-STARWATERPROOFERS	 MBE	 48,000.00	 0,00	 0.00	 0.00

Totãls
	

6,513,004.00
	

105,973.20	 316,393,21

care)
	

TOTAL
	

AMOUNTS PAID

MBE
	

AMOUNT	 ,dTh.s'r.dwflLb. ,a,efl'raoM,)

WOE
	

SUPPLIER
	

Prior
	

This	 Cumulative

DBE	 .GREEMENT
	

Statement	 To-Date

SUPPLIERS/LESSORS

N/A

Date Prepared
	

10/9/2007
	

Port Authority of NY & NJ

Prepared by:	 Fran,	 dentEngineer'sOffice

Title: 	 Chia
	

Date Receiv'

Officer's Signature:
	

Sevjwed By:________



.7

THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

BUCKSLIP

TO:	 Felicia Buns-Daniels, Zip 76, Room 238
FROM	 Dawn Haines, EWR, CTA, Bldg. 74
DATE:. ,	 December 4, 2007
SUBJECT: CONTRACT EWR-264.003 -APPLICATION NO. 11

cc:	 .	 File

Please find attached, Contract EWR-264.003, Payment Application No: 11
with accompanying documents (MEUR's, Certificate of-Payment to All
Subs and Suppliers& Prevailing Wage Certification). 	 . .

Please forward for processing and payment . 	 .



Application for Payment No.

Contract EWR

Date First Received

ii

Date Received in Acceptable 	 1 2<1' 10 
Form

ATTACHMENTS .	 INCLUDED	 COMMENTS/DATE,.
RECEIVED

a) Monthly Utilization Report	 YES	 NO	 ti fZL /0T)
(MEUR)

Monthly Utilization Report
compafes favorably with daily
monitoring of the labor force.

ignature

b) Certäfitation of Payment
	

YES .	 NO
made to M/W/DBE

Copy of (b) sent to Pam Parlor

c) C/O Payment Application
Detail

d) T&M Work Backup

e) Trade Payment Breakdown
Substantiating work completed

ii) Certified Payrolls

YES	 NO

N/A

N/A

OffrFile

NO

Reteived
YE

 lie
0

u
u (3/o7

uJi/c7
it fri j7

If certified payrolls are required by contract, a check is to be made of the wages
paid agà Inst the prevailing wage in the area.

A check has been made and no discrepancies are apparent.
igiture

g) CertthcatBon of Payment of 	 Received	 On File	
/ 

t
Prevailing Wage Rate Required
by Confract
Note: 1:1 items a) & b) are not included in the Application for Payment package, or
if items f) or g) are not on file, the Resident Engineer shall furnish a written
explanation for the reasons,



e5s9246A

FA 33A	
''	 The Port Authority of New York and New Jersey

1240	 233 Park Ave South, 7th Floor
9	 .	 New York,,N,Y, 10013	 SHEET	 I	 OF	 2

-	 DATE PREPARED	 11/912007
APPLICATION FOR PAYMENT

CONTRACT NO. I31261S03 PONct Q3fi6403	 DATED	 November 14, 2006	 PAYMENT NO.	 11

CONTRACTOR VRH Construction Corp. Job No. 2034	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
FEB Invoice No. 5986(RIl)October	 Approximate work performed to	 October 31, 2007

APPROXIMATE QUANTITIES
Nam	 DESCRIPTION OF WORK	 UNIT .	 This	 Total far Prey.	 UNIT PRICE	 AMOUNT
Na,	 .	 Application	 AppI cation	 Total to Data	 -

Perform 'anco and Payment Bond	 L. S.	 .	 0.00	 343,560.00	 343,560.00	 343,560.00	 343,560,00

2	 Unclassified Work	 L. S. 1,691,708.00 7,873,547.08 9,565,255.08 	 53,200,000.00	 9,565,255.08

3	 N.C.Contrect Specification Sect 11 Entitled 	 TM	 3,514,61	 7,23.40	 10,748,01	 10,748,01
"Port Authority Security Requirements"

4	 (SWAG.) h/A Dated 8/15/07

5	 Net Cost Dwg.0005 Note 21A to Unit	 UP.	 38,464,91	 0.00	 38,464.91	 38,464.91
Price Conversion No. I per LIA of 7/23/07

6
Concrete Penalty by PA Letter 	 L.S.	 (1,242.00)	 0.00	 (1,242.00)	 (1,242.00)

7	 dated 11/06/07

8

9	 .

10'

11

12

13

14

15

16

-	 TOTAL APPLIED FOIL TO DATE:	 9.956,786.00
Lees 10 %	 retained as per contract	 MAX $

	
956,525.51

	Balance to date:	 9,000,260,49

	

Less advances under previous applications: 	 7,486,985.77
To be 'advanced this application	 1,563,274,72

CHANGE ORDERS bsersitocl,cd(
Total iodate: $	 .	 185,388.15'

Less: Previously advanced : $ 	 59,046.00
Change Order amount to be advanced on this application:	 I 26,14215

	

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy); 	 I 689,616,87

It Is Hereby Certified that the shove quantities of work have actually been performed and that the cost plus compensation shove set
'forth, if any, so computed in accordance with the terms ofthe above Contract on the basis of work actually performed. This certification,
if signed by any person on helaeif 0f the contractor, is nsade by such perion in his iothviduai capacity on the basis of his own knowledge, 	 I
as well as by the contractor,

TIse/Contrsctor Further Certifies (check ci's)

1 1. That all subcontractors and suppliers have been paid any amounts
due from previous progress payments and shall be paid any amounts

T/' due from this progress payment; or
-

2, That payment has been withheld from a subcontractor or supplier 	 ,	 coeeeereso Le

because Users exists e valid t'aaia under the aubcontractor'a Or	 AddORaeNctW,5a
supplier's contract to withold a payment from that subcontractor 	 coaTsacT
or supplier, (Attached copies ' )fany withholding notices issued in
conjunction with this cerdiflcsltiou.)

r	 PrcOII'ROJ I ORG	 ACT	 AREA)	 'JOB	 AMOUNT
SYST

1,619,61 6.67

The above estimate ofquantitiea performed is correct and is made
from actual inspection and knowledge of syork performed.

a l'sciC	 ,_11I1SIOENT ENGINEER

1>VcEki',.,, §fre4- 4t3OOoscazoL

Flank W/l'iurlev
'Individually end ou(bhsIfof the contractor

Chief Financial Officer
Title

Recomnieuded For Payment:

'I'ile: .-"El4t3)dEE1i 011COui'1'KUO$

Approved For Payment:

For Comptroller
If contractor is a corporation, certificate must be
signed by an officer, and if a partnership, b y a partner,

c$oU t 4CiJ



THE PORT AUTHORItY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

2 of
PROJECT TITLE	 PRIME CONTRACTOR'S NAME: 	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE: 	 --
Term B Modernization Program and B-i Vertical Circulation VRH Construction Corp. 	 IN THIS REPORT	 Par EnvftonmentaL	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Carol Hardy/Nonh East. 	 Mazzocchi Wrecking	 FROM:	 101112007	 Skilled:	 30%

Englewood, NJ 07631	 Morelrench, McCannAccus .FCC Inc. 	 TO:	 101112007	 Laborer:	 40%	 PROJECTED

LOCATION: Newark IntnI Term "B" 	 PREPARED BY:J,Straek	 DATE:	 11120/2007 Moru'nouthcontrnls 	 EqutpmentEreclors	 % OF COMPLETION:	 17,98% Female	 COMPLETION DATE:	 -

Contract For VRH Job 2034	 Payment App# ii 	 G.Panetts & Sons grIn Cana., SM. Electric	 -	 Skilled/Laborer: 69%	 May-09

	

WORK HOURS OF EMPLOYEES 	 NUMBER OF EMPLOYEES

#2.	 #3	 '-	 #4'-	 #5	 .	 . #7	 -	 #9	 10	 #11 -	 ,,,,.J	 #13
Construction Trade	 Classification	 Total All	 Sum of all	 .	 Total	 .%	 %	 Total Number- ....-

Employees	 Employees	 . Black	 . Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 Hours  	 ____________	 American	 Hours	 Hours	 Hours	 Of Employees	 Ethployees

M	 F 	 M	 F	 M	 F	 M	 F	 M	 F  	 M	 F	 M	 F
Carpenter	 Journey Worker.	 744.00 	 744.00 	 64	 .	 54

tnnrantiro	 .	 -	 n	 I	 n

Sprinklers Fitter

	

I'r,,',/tJ	 -

	124.00	 .	 124.00

	

40.00	 40.00

	

164.00	 ' -	 164.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 -	 .	 0.00
180.001 312,00 1 1,492.00 '1

n•Is$I

U
2IIIiII	 4 S Si

	
I

THIS
	 I

	

232.50
	

si
	

11 '	 0
	

5
DR R.E. OFFICE UK

Grand Total
	

EVIEWED BY LI
)in 	 Mot
	 Oj 6589.001

	
0
	

ATE

Grand Total
	

U
To Date
	

I

COMPANY OFFICIALS SIGNATURE AND TITLE:
Superintendents hours should not be included in this form. 	 Frank W. 1urIey (Chief Financial Officer 	 .	 DATE SIGNED:	 November 20, 2007	 , ,	 .	 PA-3647

NOTE: The MEUR must be submitted within 5 business days of month's end.



THE PORT AUTHORITY OF NY NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page 1 o 2
PROJECT TITLE	 1PRIME CONTRACTOR'S NAME:	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:
Term B Modernization Program and B-i Vertical Circulation VRH Construction Corp. 	 IN THIS REPORT	 Par Environmental, 	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Carol Hardy/North East, Mazzoochi Wrecking 	 FROM:	 1011/2007	 Skilled:	 30%

	

Englewood, NJ 07631	 Moretrench, MocannAcous ,RCC Inc.	 TO:	 1013112007	 Laborer:	 40%	 PROJECTED
LOCATION: Newark intn'l Term "B' 	 PREPARED BY:J,Strack 	 DATE:	 1112012007 MonrnouthConlrola	 Equipment Erectors	 % OF COMPLETION:	 17.98% Female	 COMPLETION DATE:
Contract For VRH Job 2034	 Payment App# ii	 C-.Panetla & Sons , EcHo Conat., SM. Electric. 	 Skilled/Laborer: 6.9%	 '	 May-09

WORK HOURS OF EMPLOYEES	 .	 NUMBER OF EMPLOYEES

	

#1	 '	 #2	 ...-.	 ..#+.. -	 :	 I	 #A	 ..,.....	 #7	 .,. ........ .#8	 ,	 1	 ,#9	 __#10	 #11	 1.	 # 12	 1	 -	 # 13
Construction Trade	 Classification	 Total All	 Sum of all	 ,	 .	 Total	 %	 %	 Total Number

	

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours '	 Hours I	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees

M	 F 	 M	 F	 M	 F	 M	 F	 M	 F	 ,	 M	 F	 M	 F
Steamfitter	 Journey Worker	 488.00 	 488.00	 88 	 88  	 5 ,

Apprentice	 0.00 	 0.00   	 ,	 0
Sub Total	 '488.00	 -	 48800	 88	 0	 0	 0 	 01	 01	 0	 0.	 88	 18%	 0%	 5	 ij	 i	 cj

Operating Engineer Journey Worker 	 32.00 	 32.00 1 	 0	 _ 	 ,  	 0 ,	 '	 2 	 0
Apprentice  	 ,	 -
Sub Total	 32.00	 -	 32.00	 0	 0	 '0	 0	 0	 0	 01	 01	 01	 0%	 21	 0j	 01	 o.

	

b Iron Worker	 Journey Worker	 489.00 	 489.00	 0	 -     	 0  	 8 	 0
Apprentice	 .	 0
Sub Total	 1 489.00	 -	 489.00 	 0 	 0	 0	 0	 0.	 01	 Of	 0'	 0%.	 0%j	 81	 0	 0-	 ci

	• Electricians	 Journey Worker	 1,257.50 	 1,257.50	 304	 .	 0    	 3041 	 15 .	 2

	

p p!ente	 176.00 	 17600	 .    	 . ,  	 0 .	 _____ j	 2
Sub Total	 1,433.50	 -.	 1,433.50	 304	 0	 0	 0	 0	 0	 0	 0	 304	 21%I	 0 o% j	 17	 0	 2	 0

Layout Engineer	 Journey Worker	 168,00]

	 168.00
oj__ 0

	
_f-._-- Sub Total	 168.00	 -	 0	 0	 0	 0'	 0	 0	 0	 0	 0%	 0%	 i[	 0	 oJ	 ci

Sheet Metal Worker Journey Worker 	 31.00 	 31.00  	 27    	 0	 '	 31	 '	 2
Apprentice	 .	 24.00
SubTotal	 55.00 1-	 31.00 1	 01	 0	 2,.	 0

Total Journey
TOTAL	 , Toriei,t.i

THIS	 TStal Skilled T

Laborers

Grand Total	 ISkled Trades
cm Last Month	 Laborers

Grand Total	 Skilled Trades
To Date	 Laborers

	

5,50	 1 2,465.50
-	 176.00

	

5.5	 -	 2,6Z4.50

	

0,00	 0.00

I

0	 0	 0
-	 FOR R.E. OFFICE USE ONL
0%1 ,' ' 0% REVIEWED BY
0% I' 	 0/c DATE

ARE GOALS BEING MET'?
0% YES	 NO
0% YES	 '	 NO

COMPANY OFFICIAL'S SIGNATURE AND TITLE:
Superintendents' hours should not be included in this form. 	 _____________	 DATE SIGNED:	 November 20, 2007

	
PA-3647

days of month's end.

PA Form 1/5/99



The Port Authority of NY & NJ
Monthly Employment Utilization Report

-	 From 1210112006 To 10/31/2007	 -
Start Date	 12/01/2006

Projected Completion Date 06101/2009

EWR 264,003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & SI VERTICAL

Contractor	 V.R.H. CONSTRUCTION CORP.

'Asian

M	 F

0.00	 0.00

000	 0.00

0,00	 0.00

0.00	 0.00

0.00	 0.00

0,00	 0,00

0,00	 0,00

0.00	 0,00

0.00	 0.00

Total All -	Sum of all

Trade	 -- - Classification	 Employees Houis '	Employees H

	

M	 F

Sub Total	 144200	 0.00	 1,44200

ROOFERS	 JOURNEY WORKER	 14.50	 000	 1450

Sub Total	 1450	 0.00	 1450

SHEET METAL APPRENTICE 	 114.00	 0.00	 114.00

Sub Total	 114.00	 0.00	 114.00

STEAMFITTERS JOURNEY WORKER	 - .520.00	 0.00	 520.00

Sub Total	 520.00	 0.00	 520.00

Skilled Trades	 24,689,00	 566,00	 25,257.00

-	 Laborers	 12,977.50	 788.00	 13,765.50

Work Hours of Employees

' Black	 -	 ±	 -	 HisAnic	 - -

	

M	 F	 M	 F

	

0.00	 0.00	 , 0.00	 0.00

	

0,00	 rroo	 0.00.

	

0,00	 0.00	 0.00	 -	 0,00

	

0.00	 0.00	 35,00	 0.00

	

0.00	 0.00	 35.00	 0.00

	

88.00	 0.00	 0,00	 0,00

	

68.00	 -,	 0.00	 '	 0.00	 0.00

	

1119,00	 0,00	 2313.00	 568.00

	

1,219.00	 0.00	 6821.50	 788.00

Total

Native	 Minority	 Minority	 Female
- American	 Hours	 Hours - -. Hours

M	 F

0.00	 0.00	 0,00	 0,0	 0.0

0,00	 - 0.00	 0.00

0.00	 0.00	 0.00	 0.0	 0.0

0.00	 - 0,00	 3500

0.00	 0,00	 35.00	 303	 00

0.00	 0.00	 86.00

0.00 ±	 000	 88.00	 16.0	 0.0

0,00	 0M0	 4,000.00	 15.8	 2.2
0.00	 0.00	 8,828,50	 64.1	 5.7

Grand Total	 37666.50	 1,355.00	 39,022.50 J	 2,338.00
	

000 1	 9134.50	 1,356.001	 0.00	 0.00
	

0.00	 0.001	 12,828501	 32,8	 3,4

Printed by DAWN HAINES WinTrak 	 ,	 Page 2	 Sait Print	 15:38:51



I no von ALI 01 NY 6 NJ

Monthly Employment Utilization Report
From 12/0112006 To 10131/2007.

Work Hours of Employees

EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Bi VERTICAL

Contractor	 V.R.H. CONSTRUCTION CORP.

Start Date	 12/01/2006

Projected Completion Date 0610112009

Trade	 -.	 I	 Classification

ALL OTHER

ASBESTOS
WORKERS

CARPENTERS

CEMENT
MASONS

DOCK
BUILDERS

ELECTRICIANS

ENGINEER

IRON
WORKERS

LABORERS

OPERATING
ENGINEERS

PIPEF ITT ER S

PLUMBERS

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub total

APPRENTICE

Sub Total

JOURNEY WORKER

Total All

Employees Hours

	

M	 F

	

1,374.00	 0.00

	

1,374.00	 0.00

	

2,606,00	 568,00

	

2,606,00	 568,00

	

8,57350	 0.00

	

8,573 50	 0.00

	

252.00	 0.00

	

25200	 0.00

	

464.50	 0.00

	

464.50	 0.00

	

5,783.50	 0.00

	

5,783.50	 0.00

	

760,00	 0.00

	

760.00	 ' 0.00

	

1,303.00	 0.00

	

1,303.00 .	 0.00

	

12,977.50	 ., 768.00

	

12,97750	 786.00

	

1,204.00	 0.00

	

1,204 00	 '	 0,00

	

27800	 0.00

	

278.00	 0.00

	

1,44200	 000

Sum of all

Employees Hi

1,374.00

1,374,00

3,174 .00

3,174, 00

8,573,50

8,573.50

252,00

252,00

464.50

464.50

578350

5,783.50

760.00

760.00

1,303.00

1,303.00

13,765,50

13,785 50

1,204.00

1,204.00

278.00

27800

1,422,00

Black

	

M	 F

	

460.00	 0.00

	

460.00	 ''	 0.00

	

0.00	 0,00

	

0.00	 0.00

	

boo	 , 0.00

	

0,00	 ,	 0.00

	

0.00	 0,00

	

0.00	 0,00

	

0.00	 0.00

	

0.00	 0.00

	

571,00	 0.00

	

571,00	 0.00

	

0,00	 0.00

	

0.00	 '0.00

	

0,00	 0.00

	

0.00	 0.00

	

1,219.00	 0.00

	

1,21900	 000

	

0.00	 0,00

	

000	 0,00

	

000	 0,00

	

ood	 0.00

	

o oo	 0,00

Hispanic

	

M	 F

	

0.00	 0.1

	

0,00	 0,1

	

1,990.00	 568,1

	

1,990.00	 568.1

	

176.00	 0,1

	

176,00	 0,1

	

0.00	 0,1

	

0.00	 0.1

	

0.00	 0.1

	

0.00	 0.1

	

8000	 0.1

	

80.00	 0.1

	

0.00	 0,1

	

0.00	 0.1

	

0.00	 0,1

	

0.00	 ,	 0.1

	

6,821.50	 768,1

	

6,821 50	 768 I

	

3200	 0.1

3200. 	 0.1

	

0.00	 0,1

	

0.00	 0.1

coo

Asian

M	 F

JO	 0.00	 0.00

30	 0.00	 0.00

30	 0.00	 0.00

30	 0.00	 0.00

JO	 '	 0.00	 0.00

30	 0.00	 0.00

JO	 0.00	 0.00

JO	 0.00	 0.00

30	 0.00	 0.00

30	 0.00	 0.00

30	 0.00	 0.00

30	 0.00	 0.00

30	 0.00	 0.00

JO	 0.00	 0.00

JO	 0.00	 0.00

JO	 0.00	 0.00

30	 0.00	 0.00

30	 0,00	 0,00

30	 0.00	 0.00

JO	 0.00	 0.00

30	 0.00	 0.00

30	 0.00	 000

30,	 0.00	 0.00

Native

American'

	

M	 F

	

0.00	 0.00

	

0.00	 0,00

	

0.00	 0.00

	

0.00	 0,013

	

0,00	 0.00

	

0.00	 0.00

	

0,00	 0,00

	

0,00	 0,00

	

0.60	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 13,00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0,00

	

0.00	 0.00

	

0,00	 0.00

	

0,00	 0,00

	

0,00	 0,00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

Total

Minority
Hours

460.00

450.00

2,558.00

2,558.00

176.00

176.00

0.00

0.00

0,00

0,00

651.00

651.00

0,00

0.00

0,130

0,00

8,828,50

8,828,50

32,00

32.00

0.00

0.00

0.00

	

Minority	 Female
Hours 	 Hours

	

33,4	 0.0

	

80.5	 17,8

	

2.0	 0.0

	

0.0	 0.0

	

0.0	 0.0

	

11.2	 0,0

	

0.0	 0.0

	

'O.O	 0.0

	

64.1	 5.7

	

2.6	 0.0

	

0,0	 0.0

Printed by DAWN HAINES . W]nTrak
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PA 326
1-76

Payment No 11

The Port Authority of New York and New Jersey

241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Contract Number EWR-24.003 	 Sheet	 2 of 2
Purchase Order No, UEWR264003

Approximate work performed to 	 10/31/2007
TYPE

	

TOTAL ESTIMATED AMOUNT 	 ESTIMATE OF WORK PERFORMED	 TOTAL AMOUNTS
ORDER	 -

	

NO: PACC TYPE TOTAL ESTIMATED AMOUNT 	 THIS ESTIMATE PAID TO DATE	 THIS ESTIMATE	 TO DATE
1	 3 LS	 59,046.00	 0%	 100%	 -	 59,046.00
2	 2 T&M	 -	 0%	 0%	 -	 -
3	 7 LS	 .	 28,189.15	 100%	 100%	 28,189.1:5	 28,189.15
4	 8 LS	 62,488.00	 .	 100%	 100%	 62,488.00	 62488.00
5	 1 LS	 1,580.00	 100%	 100%	 1,580.00	 1,580.00
6	 21 LS	 34,085.00	 100%	 100%	 34,085.00	 34,085.00

AMOUNTS CARRIED FORWARD	 126,342.15	 r 185,388.15



	

The °od Authority of New York & New J 	 page

•	 'ark Avenue So. 7th FIr, New York, NY 10 00- 	 'I

Charge Order No. 2222$t	 Contract No. EWR 261.003

Facility:

Contract for: TEPCN?L B MODERNIZATION PROOR LOWER LEVEL & 31 VERTICAL CIRCULAflON

To: VR .W: , CONSTRUCTION CORP..' •.	 . .	 .	 v .

Address; 320 GRAND AVENUE

PROJECT EXECUTIVE D'
PROJECT MANAGER D
ACCOUNTING'
PROJECT ENGINEE 0

07631

In accordance with the above described Contract:

j1 The following Extra is ordered.

fl
The time for completion of the contract
is extended as indicated below.

P1 The following reduction is ordered.

NOTE TO CONTRACTOR: Please sign original and

PACC No(s): 00007

The following .change is ordered, at no change in price.

A Change is ordered as specifically outlined below.

to the Port Authority representative whose signature appearsin tine:five(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO REMOVE' AND DISPOSE OF THE
EXISTING GROUND TRANSPORTATION COUNTER AT THE MIDLEVEL OF TERMINAL B IN ACCORDANCE WITH
SKETCHES PACC7'SK-1, PACC7—SK-2 AND PACC-7-'SK-3, ALL DATED MAY 10, 2007.'

THE WORK GENERALLY CONSISTS OF:

1. REMOVAL AND DISPOSAL OF THE EXISTING GROUND TRANSPORTATION COUNTER.
2. DEMOLITION OF THE EXISTING TENANT OFFICE AND STORAGE SPACES LOCATED BEHIND THE

GROUND TRANSPORTATION COUNTER.
3. RELOCATION OF THE EXISTING VERflON TELEPHONE TERMINATION BLOCK AND 'ASSOCIATED
CABLES.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 28,189.15.

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit
specified in said Contract unless he has been specialty authorized so to do by resolution of the Commissioners. In the event that the above extra is
in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

to order it. (See other side.)

No extension of time for con'pletion is granted to the Contractor on account of the changes ordered herein unless oth rwfse $ 	 ratl7Ttãt'dd above.

Dated	 2007	 ,	 '	 ,	 ,	
Engineer Of,/onstructio,4"



The	 ' Authority of New York & New J	 -	 Page I

,-ark Avenue So. 7th Fir. New York, NY 10003	
03

-
Change Order No. 0202	 -	 Contract No. ENS 264 .003	

DISTRIBUTION

Facility:	 PROJECT EXECUTIVE 0
PROJECT MANAGER U

Contract for; TER?ONAL B MODERNIZATION ?ROGR LOWER LEVEL & 31 VERTICAL CIRCULATION,	
ACCOUNTING

To: V.5.1-i. CONSTRUCTION CORP. 	 PROJECT ENGINEE U
Address: 320 GRAND AVENUE:

ENGLEW000, NJ	 07631

In accordanceaccordance with the above described Contract: 	 PACC No(s): 00008

The following Extra is ordered.

• 

flThe time for complNion of the Contract

is extended as indicated below.	
The following change is ordered, at no change in price.

The following reduction is ordered, -.
	

A change is ordered as specifically outlined below.

NOTE TO OONTRACTOFh Please sign original and return to the Foil Authority representative whose signature appears in line five(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO CONSTRUCT AN OFFICE, FREAK
ROOM AND STORAGE ROOM AT THE SOUTH END OF TERMINAL B, MID—LEVEL ALL IN ACCORDANCE WITH
THE DRAWINGS LISTED ON PACC-8, ATTACHMENT 'A, DATED MAY 14, 2007.

THE WORK •GENERAIJL CONSISTS OF:

1. CONSTRUCTION OF AN OFFICE, BREAK ROOM AND STORAGE ROOM.
2. INSTALLATION OF NEW ELECTRICAL POWER; LIGHTING AND EXIT SIGN.
3. INSTALLATION OF NEW EXHAUST FAN AND ASSOCIATED DUCTWORK.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 62,488.00.

The undersigned has no authority to order any item of extras whose cost, together with the cost of etras previously ordered, will exceed the limit

specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is

inexcess of such limit, the order to perform it shall be effective only if the Secretary of The Pod Authority certifies to the authority of the undersigned

to order it. (See other side.)

No extension of time for completion is granted lo the Contractor on account of the changes ordered herein unless otherwise specifically slated above.

Dated	 /	 7/?_ 2007	
Senior Engineer Of Construotion



The, of New York & New J 	 Page 1'

arkAvenue So. 7th Fir, New York', NY 10003 	 0 03 V

PROJECTEXECUTIVE 0
PROJECT MANAGER D_,

'ACCOUNTING	 -a

PROJECT ENGINEE 0

Change Order No. 	 Confract No. • EWR 254.003

Facility:

Contract for: TEflINAL B MODERN I ZATION PP.CGR LOWER LEVEL & aT VERTICAL CIRCULATION

To: V.R.1. CONSTRUCTION CORP.

Address: 320 GRAND AVENUE

ENCLEWOOD, NJ	 07631

In accordance with the above described Contract:

EI1 The following Ex1rais ordered.

fl

The time for completion of the contract

is extended as indicated below.

The following reduction is ordered.

PACC No(s): 00001

The following change is ordered, at no change in price.

A change is ordered as specifically outlined below,

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO CONSTRUCT THE OMENS TOILET
ROOM, DELETE BOLLARDS FROM THE , TICKETING AREA AND REVISE INTERIOR WALL DETAILS AND DOOR
THRESHOLDS IN ACCORDANCE WITH ATTACHMENT A, DATED MARCH 20, 2007.

COMPENSATION SHALL BE INCREASED'BY THE LUMP SUM AMOUNT OF $ 1,580.00.

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit

specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is

in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

to order it, (See other side.)

No extension of time for ccrhpletion is granted to the Contractor on account of the changes ordered herein unless otherwise specifically staled above,

(Dated ..EL1f!L,	 2007
—dent Engineer



	

ThE	 Authority of New York & New J' 	 903 V	 Page 1

ark Avenue So. 71h Fir. New York, NY 10003	 -

I----
Change Order No. 2-0-006 Contract No. EWR 264 003

OtSTRIBUTO

Facility:	 PROJECT EXECUTIVE fl
Contract for: IJ!&L 3 MODERNIZATIoN PROGE LOWER LEVEL & 61 VERTICAL CIRCULATION	 PROJECT MANAGER U

To: V.R.H. CONSTRUCTION CORP.	 ACCOUNTING

	

Address: 320 GRAND AVENUE	
PROJECT ENGINEER U

ENGLEW000, NJ	 07631	 -

	

In accordance with the above described Contract: 	 PACC No(s) 00021

The following Extra s ordered.

fl The time for completion of the contract
is extended as indicated below.

The following change is ordered, at no change in price.

	

owinggrejcflon is ordered. 	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5),

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO. INSTALL A SUSPENDED CEILING
SYSTEM IN THE AREA FORMERLY OCCUPIED BY THE GROUND TRANSPORTATION COUNTER AT THE MID
LEVEL OF TERMINAL B IN ACCORDANCE WITH SKETCH SK-1-PACC-21, DATED 9/5/07. THE WORK
GENERALLY CONSISTS OF THE INSTALLATION OF A NEW SUSPENDED CEILING SYSTEM, LIGHT
FIXTURES, DUCTWORK AND INSULATION OF EXISTING DUCTWORK.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 34,085.00.

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit

specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is

in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

to order it. (See other side.)	 .

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless othe vise 	 ecificatly stated above,

Dated Oc.-&'	 S, 2007
4Engineer OL,>Pzmotion

PA3P



CMD-6 (1I99)

STATEMENT OF PAYMENTS

TO MIWIDBE SUBCONTRACTORS/LESSORS/SUPPLIERS

Contract No. EWR-264.003	 Period Reporting: 	 10-01-07 to 10.

Contract Title: Term B. Modernization Program Lower Level, 	 Payment AppI. #:ii.

Expansion & B-i Vertical Circulation

)I.	 vNrl Construction Corp. 2064	 % Project Completed:	 17.98	 %

	

(Indicate)	 ESTIMATED	 Column A	 + column a	 = column c

	

MBE	 TOTAL	 AMOUNTSPAID

	

WOE	 SUBCONTRACT	 Prior	 This	 Cumulative

SUBCONTRACTORNAME	 DEE	 AMOUNT	 Statement	 Statement	 To-Date

RISAMANAGEMENTCORP	 WEE	 260000.00	 0.00	 0.00	 0.00

INE PAINTING & DECORATING CO. 	 MBE	 126,600.00	 0:00	 0.00	 0.00

SIGNS &DECALS	 MBE	 270,500.06	 0.00	 0.00	 0.00

MAZZOCCHIWRECHINGINC. 	 WEE	 854,70400	 242,95120	 134,560.00	 377,513.20

CAROLHARDYMECHANICAL	 WEE	 3,704,410.00	 73,440.00	 223,521.75	 296,961.75

WflW4-NLE-&-MR8LffJO-SR.NJ_—,.. ...—W8C— -=-4Ll9QO0- —t-6e- ------- 490- 

TURTLE&HUGHES(MATERIAL) .	WEE	 1,200,000.00	 0.00	 0.00	 0.00

D-STARWATERPROOFERS	 MEE	 48,000.00	 0.00	 0.00	 0.00

gahcor'5-112t.t00,oN

ptV4LRts	 I-.

£4-&ee*00	 316,393.20 _350,081,75 _674,474.95

	

TOTAL	 AMOUNTS PAID

	

AMOUNT	 rnA

SUPPLIER	 Prior.	 This	 Cumulative

AGREEMENT	 Statement	 Statement	 To-Date

-Totals

MBE

WEE

DBE

N/A

Date Prepared
	

11/09/2007
	

Port Authority of NY & NJ

Prepared by:	 Fra.	 dentEngineer'sOffice

Title:	 Chi
	

Date Received:

Officer's Signature:
	 èviewed Ey. 4-uc'

e:



November 9, 1007

Mr. Michael C Wallace
Senior Resident Engineer
Newark Liberty Intl. Airport
EWR Building 70 CTA
Newark, NJ 07714

Re: Prevailing Wage Rates

l3 :ç
A

0' 'ri	 to

Dear Mr. Wallace,

VRH hereby certifies that it has paid or provided (and caused all subcontractors topay or provide) to its or
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily
basis at any trade or occupation at or about the construction site) for Contract EWR-264,003, for
Application for Payment No. II AT LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is
being performed as determined by the Engineer.

Very truly ycuts

Frank W	 Utley
Chief Financial Officer

(;raflCi
NJ
	 /crruittE

I

r



CONTINUATION SHEET	 AlA DOCUMENT G703

ALA Document G702APPLICATION AND CERTWICATION.FOR PAYMENT containing 	 ..	 APPLICATION NO:	 -

Contractors signed certification is attached. 	 -	 -	 APPLICATION DATE:	 11/09/07

In tabulations below, amounts are stated to the nearest dollar.' 	 -	 PERIOD TO:.	 10/31107

Use Column ton Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 5986R11
A	 'B	 C	 0'	 E	 F	 C'	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 .	 WORK COMPLETED 	 MATERIALS	 TOTAL	 V.	 BALANCE	 RETAINAGE
NO..	 ' ,	 VALUE	 PROM PREVIOUS	 THIS PERtOD	 PRESENTLY	 COMPLETED	 (0 C) -	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C -0)	 RATE) -
-	 (ritE)	 (NOT [N	 TO DATE

-	 -	 I) OR E)	 (D+tt+F)
I GENERAL CONDITIONS	 2,157,943,00	 604,22400	 43,159,00	 ' 647,383.00	 30.00%	 L5 10,560,00	 64,738.30
2 GENERAL CONSTRUCTION 	 2,135,797.00	 398,023.08	 42,716.00	 640,739.08	 30.00%	 1.495,057,92	 64.07391
3 MOBILIZATION	 I50,000.00	 13000000	 ,	 150,000.00	 00.00%	 . ,	 . 15,000.00
4 'tEMPORARY PARTITIONS

I Temp, Ramp Sstbmistsl	 6,000.00	 6,000.00	 6,000.00	 100.00%	 -	 600.00
Temp. Wall Submittal 	 ,	 6,000.00	 6,000.00	 - 6,000.00	 100 00%	 -	 -	 600.00
Construct. Temp. Ramp	 -	 40,000.00	 40,00000	 -	 .	 40,00(100	 100.00%	 -	 4,000.00
Layout Temp Pirsitions	 2,000.00	 2,000.00	 -	 .	 2,000.00	 100.00%	 -	 200.00

Construct Temp. Partitions	 200,000.00	 ' 129,750.00	 . .	 129,750.00	 6488%	 70,250.00	 12,975.00
ConstTuct, Dl Lobby temp. Passageway 	 175,00(100	 175,00(100 '	 -	 175,000.00	 100.00%	 -	 17,500.00
Mid level Temp. Partitions 	 2,000.00	 1,40(100	 -	 -1,400.00	 70.00%	 600.00	 140.00
Construct. Temp. Partitions	 50,000.00	 35,00(100	 -	 35,000.00 ' -70.00%	 15,000.00	 3,500.00

2 layout Temp. Partitions	 2,000.00 '	 1,400.00	 -	 1,400.00	 70.00%	 600.00	 140.00
Construct Temp. Partitions Ext 	 .	 60,000.00	 60,000.00	 -	 60,000,00	 100,00%	 6,00(100

82 Construct. Temp. Partitions 	 60,000.00	 45,000.00'	 '	 _ .	 45,000,00	 75.00%	 15,000,00	 4.500,00
Construct,. Temp. Partitions	 -	 .	 73,000.00	 -	 -	 -	 0,00%	 75,000,00
Relocate Temp. Partitions East Ticketing 	 ,	 75,000.00	 -	 -	 -	 -	 0,00%	 75,000.00	 -
Construct. Temp. Partitions' 	 -	 '	 , 30,000,00	 - 	 -	 0.00%	 30,000.00
Construct. Temp, Partitions Nse 	 7	 30,000,00	 _	 -	 -	 0.00%	 30,000.00
Construct. Temp. Partitions Ste	 50,000.00	 _	 -	 _	 - 0.00%	 30,00000	 -
Temp. Partitions- for Service Escalator 	 30,852.00	 -	 _	 _	 0.00%	 30,85200
Construct Upper Level Temp, Partitions 	 33,85100	 ,	 ..'	 . 	 0,00%	 35,852.00
letup. Partitions for Service Elevators 	 20,000.00	 ..-	 -	 0,00%	 - 20,000.00
Construct, Temp. Partitions 	 30,000.00	 '	 -	 .	 .	 .	 0,00%	 -	 50,000.00
Construct, Temp. Partitions 	 50,000.00	 -	 .	 -	 0.00%	 50,000.00	 -
Construct Tensp. Partitions	 ' 30,000.00	 -	 .	 -	 0.00%	 30,000.00
Constrstct. Temp. Partitions ML 81 North 	 -	 26,324.00	 ,	 .	 .	 .	 -	 0.00%	 26,324.00	 -	 -
Construct. Temp. Partitions ML' 	 ' '	 26,324.00	 ..	 .	 -	 0.00%	 26,324.00	 -

	

L Cotsstruct.Tetip.Pan,i,onsMLBi South......26,324.00	 , -	 ..	 -.	 -	 .	 '0.0O'ia	 ''26,324,00''.

	SUBTOTALS	 5,602,416.00	 ,	 1,853,797,08	 85,875.08	 '	 0.00	 1:939,672.08	 3,662,743.92	 193,967,11

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 -Certification of Document's Authenticity

Page 1 0119



CONTINUATION SHEET	 AlA DOCUMENT 0703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO	 II	 -

Contractor's signed cerlification is attached.	 -	 -	 APPLICATION DATE	 11109/07

In tabulations below, amounts are stated to the nearest dollar. 	 --	 PERIOD TO 	 10131107

Use Column I on Contracts where variable retainage for tine items may apply, 	 ARCHITECT'S PROJECT NQ: 	 VRH Job 2034

	

VRH INV. NO	 5986 RU
A	 BC	 D	 E	 F	 0	 -	 I

ITEM -	DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETEI)	 MATERIALS	 TOTAL,	 BALANCE	 RETAINAGE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLEtED	 pa-C)	 10 FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C-0)	 BAIT)
IF, E)	 (NOT IN	 TO DAM

-	 -	 D OR E)	 (O+E+F)
Constn,ct. Temp. Partitions UL 	 . 26,32400	 ,	 -	 26,32400

5	 SELECTIVE/DEMOLI'l'ITON	 975,00000	 51675000	 68,25000	 585,00000	 6000%	 390000.00	 58,500,00
6	 ASBESTOS ABATEMENT	 200000,00	 170,000,00	 10,000.00	 180;000.00	 90.00%	 20,00000	 18,000.00
7	 LEADABATEMENT	 589,750.00	 530,775.00	 15,000,00	 545,775.00	 9154%	 43,975,00	 54,577.50
8	 SITEWORIC	 194,000.00	 102,820.00	 9,700,00	 112,520,00	 51,00%	 81,480.00	 11,252.00
9	 SHORING	 107,944.00 '	 32,38100	 16,192.00	 41,575.00	 45,00%	 59,369.00	 4857.50
10 MINI PILES	 .	 956,00010	 554,480.00	 554480.00	 5800%	 401,520.00	 55,448.00
II PAVEMENT MARKINGS	 .	 3,500.00	 - ,	 -	 -	 0.00%	 3,500.00	 -
12 FENCES AND GATES	 60,200.00	 28,896.00 '	 -	 28,896.00	 48.00%	 31,304.00	 2,89960
83 TRAFFIC CONTROL MAIN1'RNANCE	 25,000,00	 . 10,000.00	 1,250.00	 11,250.00	 451)0%	 13,750.00	 1,125.00
84 CAST-IN-PLACE CONCRETE

Remove Fill From Tent. B	 278,594.00	 264,6600	 . -	 264,664.00	 95.00%	 - 13,930.00	 26,466,40
Cast in Place Concrete Submittal	 .	 5,000.00	 5,000.00	 -	 .	 5,000.00	 800.00%	 '	 500.00

I 2 Lobby & EIIE2 Escalators
Construct Spread Footings	 .	 21,233.00	 21,233,00	 ', -	 ,	 21,233.00	 100.00% '	 -	 2,123.30
Concrete Pile Caps & Pits 	 54489,00	 54,489,00	 -	 54,489.00	 100.00%	 -	 5,448.90
New Concrete Ext Slab Walls & Grade Dennis 	 27,814.00	 23,642.00	 2,788.00	 '	 26,423,00	 95.00%	 1,391,00	 ' 2,64230
Stab on Grade	 .	 394,124,00	 18,824.00	 -	 11,824.00	 3,00%	 382,300.00	 1,182.40
New Concrete Sidewalk at Frontage 	 84,879.00	 '	 -	 -	 -	 - 0.00%	 , 84,879.00	 -
Concrete Topping	 '	 . 97,889.00	 .	 -	 -	 0.00%	 97,819.00	 -

8.6 South Generator Conduit under Road 	 .	 .	 -
Sitework Concrete Restoration 	 '	 32,174.00	 ,	 -	 -	 -	 . 0.00%	 32,174.Q0	 -

11 North End of B2
New Concrete Sidewalk at 82 Norts Frontage 	 43,624.00	 ,	 -	 -	 0.00%	 43,624.00	 -

2.2 Soults End oI'B2
New Concrete Sidewalk at 82 South Frontage	 32,909.00	 -	 -	 -	 0.00%	 '	 32,909.00	 -

-	 Construct Slab on Grade	 -	 25,429.00	 -	 -	 ,	 -	 0.00%	 25,429,00	 -
2.3 Baggage Claim Area & Offices

-----P8accCorscrc1cPadforM{U'#7-'......--fl--'	.	 7,96900	 .	 '.	 .	 --...	 .	 -	 .0.00%,....._7,96900 I
- SUB TOTALS	 4.243,775,00	 2,326,956,00	 123,173.00	 0,00	 2,450,129,00	 0,793,646,00	 245,01190

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

Page 2 of 19



CONTINUATION SHEET
	

AlA DOCUMENT G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 -	 APPLICATION No: 	 I 1	 -

Contractors signed certification is attached.	 -	 -	 APPLICATION DATE:	 11/09/07

In tabulations below, amounts are slated to sIte nearest dollar. 	 -	 -	 -	 PERIOD To:	 10131/07

Use Cotumrs Ion Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRH Job 2034
__________ 	 VRH INV. NO	 5986RI1

A	 B	 -	 -	 C	 D	 J	 C'	 F	 .0	 15	 I
ITEM	 DESCRIPTION Of WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 - tOTAl,	 %	 BALANCE	 RETAINAGE
NO,	 VALUE	 FROMPREVIOUS	 THISPERTOI)	 - PRESENTLY	 COMPLETED	 (GtC)	 TO 1, 11,11811	 (IFVARiABLE

-	 APPLICATION	 STORED	 AND STORED	 -	 (C -0)	 RATE)
(0+15)	 (NOT IN	 TO DATE

D OR E)	 (D+E+F)

Concrete Pile Caps	 5000400	 5000400	 -	 50,00400	 10000%	 -	 5,000.40

, New Concrete Stub Walt	 26,609.00	 7,98100	 15,965.00	 23,948.00	 90,00%	 2,661,00	 2,394,80
Slab on Grade (&AHU Pads)	 664,959.00	 664,959.00	 -	 664,959.00	 100.00%	 -	 66,495,90

O East - Concrete Masonry Restoration	 -	 9,29400	 4,647.00	 4,647.00	 -	 9,294.00	 100.00'/,	 -	 929.40
New ConcreteConcrete Sidcwalk	 Frontage	 -	 51,199.00	 -	 '	 -	 - 	 0.00%	 51,199.00	 -
Concrete Topping	 161,184.00	 -	 -	 -	 0.00%	 161,184.00	 -

2.5 South Substation Area &Cort'ider
Concrete Pile Caps	 .	 44,769.00 -	 6,715.00	 20,000,00	 26,715.00	 59.67%	 18,054.00	 2,671.50

Slab on Grade	 102,249,00	 10,225,00	 10,225,00	 '	 20,450.00	 200%	 81,799.00	 2,04500
Concrete Topping	 .	 29,179,00	 .	 -	 -	 0,00%	 29,179,00	 -

2,10 Curb Joint Between 1-22 ml
Place New Concrete for New Drainage Trough 	 57,824.00	 43,368.00	 14,456,00	 57,824.00	 100.00%	 '	 5,782,40
Place New Concrete for New Drainage Trough 2	 57,824.00	 '	 -	 28,91100	 28,912,00	 .50.00%	 28,912,00	 . 2,891.20
Place New Concrete for New Drainage Trough 3 	 ,	 ,	 57,824.00	 -	 -	 -	 0,00%	 57,824 .00
Place New Concrete for New Drainage Trough 4 	 57,82400	 -	 -	 -	 0,00%	 57,824.00
Place New Concrete for New Drainage Trough 	 57,824.00	 .	 '	 -	 0,00%	 57,824,00	 -
Place New Concrete for New Drainage Trough 6 	 57,824.00 ,	 -	 '	 .	 -	 0.00%	 57,824.00	 -
Place New Concrete for New Drainage Trough 7 	 57,824.00	 -	 -	 .	 -	 0.00%	 57,824.00	 -
Place New Concrete for New Drainage Trough It 	 57,824.00	 -	 -	 -	 0.00%	 57,824.00 '	 -

2.12 Service Elevators
Elevator Pit Pitecaps Concrete	 '	 14,759,00	 -	 -	 .	 : -	 0.00%	 14.759,00
Elevator Pit Concrie Stab & Walls	 34,234.00	 -	 .	 -	 0.00%	 34,234.00	 -

2.13 ES Escalator & Inlitt Slab
Concrete Slab on Metal Deck at [nOt! 	 .	 70,744,00	 -	 -	 -	 0,00%	 70,744,00

3,1 North Substation, Generator Enter. Switclsgesr
Construct Concrete Generator Pad 	 16,434.00	 '	 -	 '	 -	 0.00%	 16,434,00

3.4 Fins! Dl Lobby, Escalators E3/E4
Construct Spread Footings	 ,	 36,114.00	 -	 .	 -	 -	 0.00%	 36,114.00	 -
Construct PiteCaps at Etevator& Escalator Pitt ,	 70,179,00	 -	 -	 000% .	 , 70,179.90 ......
Fica lt Slab 

on 
Grace at Smah S^^hu 146,154.00. 	 0.00%l46,154.00

-	 Concrete Topping	 53,469.00	 _	 -	 0,00%	 53,469,00	 -

SUB TOTALS	 -	 2,044,125.00	 787,901.00	 94,105.00	 0.00	 881,006.00	 8,162,019.00	 88,210.60

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authentici ty

	

-	 -
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CONTINUATION SHEET
	

A/A DOCUMENT G703

AlA Docurtient G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 ii

Connector's signed certification is attached.	 APPLICATION DATE:	 11109107

In tahulations.below, amounts are stated to the nearest dollar. -	 -	 .	 .	 PERIOD TO:	 10/31/07

Use Column I on Contracts where variable relainage for jibe items may apply .	 -	 'ARCHITECT'S PROJECT NO: - VRH lob 2034

	

VRH INV. NO	 5986R11
A	 B	 C	 I) 	 E	 F	 -	 0	 II

ITEM	 DESCRIPTION OF WORK 	 SCEIEDuLF.n	 WORECOMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE	 IkETAINAC,E
NO 	 '	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH	 (IF VARIABLE

	

'APPLICATION	 STORED	 AN!) STORED	 (C' 0)'	RATE)

	

(D, E)	 (NOuN -	 TO DATE
D OR El	 (D+E'I-F)

	

3.5 BITS Belt tb4,MER4, Loading Dock OR 	 -
Concrete Housekeeping Equip. Pads MER 94 	 9,249.00	 -	 '	 0.00%	 9,249.00

3.10 South Generator/ Sitework
South GeneratorCorscrete Fotndations'SIab	 ,	 173,189.00	 .	 .	 .	 .	 .	 -	 0.00%	 I73,I89.00
Construct Concrete East Wall 	 46,463,00	 -	 .	 -	 ' (100%	 46,463.00	 -

15 UNIT MASONRY	 334,000,00	 123,510.00	 ., 10,020 00	 133,600.00 . 40.00%	 200,400.00	 83,360.00
16 . STRUCTURAL STEEL	 ,	 877,324,00	 307,546,00	 - 65,000.00	 . 372,546.00	 42.46%	 504,778.00	 37,254,60
I? MISCELLANEOUS STEEL

Misc steel Submittal	 18,898,00	 15,118,00	 3,780.00	 . .	 18,898.00	 100.00%	 -	 . 1,889,80
Fab Misc Steel Drainage Trough 	 32,000.00	 5,000.00	 .	 5,000,00	 15.63%	 . 27,000,00	 500,00
Fab Steel Stair	 21,038.00	 ',	 .	 .	 0,00%	 21,031,00

1.2 Lobby & EI/E2 Escalators
Install Steel Stair, # I	 85,000.00	 -	 .	 '	 0.00%	 -	 85,000.00

2.3 Baggage Claim Area
Misc Steel Framing at çw Lod	 302,223.00	 ,	 -	 -	 0.00%	 302,223.00	 -

Tube Steel at Baggage Offices 	 8,198,00	 -	 .	 -	 0,00%	 '	 8198.00	 -
2.10 Curb Joinls Between 1-22 ML

Install Misc Steel Drains Trough 41	 32,375,00	 .	 .	 -	 -	 0.00%	 32,375.00	 -
Install Mine Steel Drains Trough 92	 32,375,00	 .	 , ,	 '	 -	 0.00%	 32,375.00
Install Misc Steel Drains Trough 93 	 32,375,00	 -	 .	 ' -	 0.00%	 32,315.00	 -
Install Misc Steel Drains Trough #4	 32,375.00	 -	 .	 '	 0.00%	 32,375.00
Install Misc Steel Drains Trough 45	 32,375.00	 .	 -	 -	 0,00%	 ' 32,375,00	 -
Install Misc Steel Drains Trough 96	 32,375.00	 . -	 ,	 -	 0.00%	 '32,375.00
Install Misc Steel Drains Trough 47	 32,375.00	 .	 ,	 -	 -	 0.00%	 32,375.00	 -
Install Misc Steel Drains Trough 98	 32,375.00	 '	 '-	 -	 0.00%	 . 32,375.00	 -

19 Street Mod'ns/Closures
Misc Steel/Deck Closure BITS Openings 	 '	 418,443,00	 -	 .	 .	 .	 -	 0.00%	 418,443.00	 -

IS ORNAMENTAL METAL	 .
I Ornamental /Glazed Elev.' Enclosure Submittal 	 ,	 84,000,00 '	 75,600.00	 8,400.00	 84,000.00	 100.00%	 '	 ' -	 ,	 8,400.00
2 Fab Ornamental/Glazed Elevators Enclosure	 864,000,00	 -	 .	 -	 0.00%	 864,000.00	 -
3Erentmnp ......Enciosstfe.	 ..........452,0000.,	 .	 ..	 -	 _.0.00/-	 .452,00000.--,-,	 -
4 Glazing at Elevator Enclosure	 '	 290,000.00	 '	 -	 .	 .	 -	 0.00%	 290,000.00

5 Misc. 55 Fabrication's	 310,000,00 ,	 23,000.00	 23,500.00	 ,	 46,500.00	 15.00%	 263,500.00	 ,	 41650.00

SUB TOTALS	 4,585,0t8.00	 549,844,00	 110,700.00	 '	 0.00	 -	 660,544.00	 3,924,474.00	 , 66,054,40

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity

Page 4 of 19



CONTINUATION SHEET
	

41A DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT. containing	 APPLICATION NO 	 II

Contractors signed certification is attached. 	 APPLICATION DATE:	 11/09/07

In tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 - PERIOD TO	 10/31107

Use Column Ion Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO 	 VRH Job 2034

	

VRU INV. NO	 5986 RI I
A	 n	 C	 D	 E	 F	 0H	 I

FTM	 DESCRIPT [ON OFWORK	 SCHEDULED	 W01UCC0MPLEED	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAINAGE
NO.	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 ^ C)	 TO FINISH	 (IF VARIABLE

-	 APPLICATION	 STORED	 AND STORED	 (C;0)	 RATE)
(D+lj)	 (NOT IN	 TO DATE

-	 -	 D OR E)	 (D+E+F)

19 COLUMN COVERS	 .	 73000000	 15,00000	 -	 5000.00	 2.05%	 715,000.00	 150000
20 EXPANSION CONTROL	 132,210.00	 6,611.00	 6,610.00	 13,221.00	 10.00%	 111,919.00	 132210
21 ARCHITECTURAL WOODWORK	 74,400.00	 -	 -	 0.00%	 74,400,00
22 WATERPROOFING	 67,660,00	 16,915.00	 6,766.00	 23,681.00	 35,00%	 43,979.00	 2,368,10
23 EXTERIOR INSULATION & FINISH 	 187,000,00	 -	 -	 0,00%	 187,000.00
24 FIREPROOFING	 50,000,00	 1,00000	 24,000.00	 25,000,00	 50,00%	 25,000.00	 2,500,00
25 METAL DOORS & FRAMES	 121,000,00	 5,00000	 -	 .	 5,000.00	 4,13%	 116,000,00	 500.00
26 OVERHEAD COILING DOORS 	 11,850,00	 '	 ,	 -	 0,00%	 11,850.00
27 GLAZING

Window Wall & Glazing Submittal 	 20294.00	 10,147.00	 5,074.00	 15,221,00	 75,00%	 5,073.00	 1,52110
Metal Glass Guardrails Submittal 	 23,794.00	 ,	 ,	 0.00%	 . 23,794.00
Crystal Panels Submittal 	 17,794.00	 -	 -	 0.00%	 .	 17,794.00
Fab,Cryslal Panels	 67,794.00	 -	 -	 0,00%	 67,794.00
Fab,Metal Glass Guardrails Mid-Level B I&132 	 18,54400	 -	 -	 0.00%	 I 8,544.00
Fab. Vestibule Storefront l.ower l.evel B-2' 	 '	 8,794,00	 - 	 000%	 8,794.00
Fab,Curlain Wall for Lower-Level Baggage 	 18,794,00- 	 -	 0,00%	 11,794.00
Fab. Vestibule Storefront Lower Level B-I .'	 8,794.00	 .	 '	 0,00% '	 8;794.00
Fab.Metal Glass Guardrails Mid-Level III E3/4 	 18,544,00	 -	 0,00%	 18,544.00

1.2 BI Lobby inc,E-IIE-2 Escalators
Field Measure for Vestibule Storefront 	 .	 4,794,00	 -	 .	 0,00%	 4,794,00
Install Vestibule Storefront	 75,294,00	 ,	 .	 .	 0,00%	 75,294,00
Install Automatic Door's at Vestibule	 .	 98,794.00	 -	 -	 0.00%	 98,794.00
Crystal Glass Wall Panels	 '	 97,794.00	 -	 .	 -	 01 -	 97,794.00

1.4 El&E2 Escalators Stair & Guardrail,ML	 -	 -	 0.00%
Field Measure Template for Guardrails(EI/E2) . 	 '	 6,794.00	 -	 .	 -	 0.00%	 6,79400
Fab Metal Glass Guardrails (Et/E2)	 '	 92,794.00	 .	 '	 -	 0,00%	 92,794.00

2.1 North End of 8 . 2	 -
Field Measure for 81 Vestibule Storefront	 4,794.00	 -	 -	 0,00%	 '	 4,794.00
Israll North 82 Vestibule Storefront 	 50,794.00	 .	 '	 01	 50,794.00
Install Automatic Doors at 82 Vestibule 	 ,	 50,794.00	 ,	 -	 . .	 ,	 0.00%	 , ,	 50,794.00
Crystal Glass Wall Panels .	' 	 172,794.00	 ,	 .	 '	 -	 '	 0.00%	 172,794.00

2.1 South End of 8.2
- Lisp South 82 Vestibule Storefront	 33,794.00	 ,	 .	 '	 0.00%	 33,794.00 

SUB TOTALS	 2,266,500.00	 54,673,00	 42,450.00	 0.00	 97,123.00 	 1	 2,169,377.00 -	 9,712,30

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 . Ce rt ification of Document's Authentici ty
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CONTINUATION SHEET	 AlA DOCUMENT G703

MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT containing 	 -	 APPLICATION Na	 II

Conlraclo?s signed certification is attached.	 APPLICATION DATE:	 11/09/07

- -	 Ito tabulations below, amounts are slated to the nearetl dollar. 	 -	 -	 PERIOD TO:	 -10/31/07

Use Column I on Cànlracls.where variable relainage for line items may apply.	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

-	 VRH INV. NO	 5986Rll
A	 u	 c	 0	 E	 F	 0	 -	 II	 I

DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 '4	 BALANCE	 RETAINAOE
NO	 VALUE	 FROM PREVIOUS	 TIIISPERIOD	 PRESENTLY	 COMPLETED	 (G—C)	 TO 

FINISH
	 (IF VARIABLE

APPLICATION	 '	 STORED	 AND STORED	 (C-O)	 RATE)
(0+0)	 (NOuN	 TO DATE

-	 ___________________ 	 DORE)	 (D+E+F)
Install Automatic Doors at South 82 Vestibule 	 50,794.00	 -	 -	 0.00%	 50,194.00	 -

2.3 Baggage Claim Area
Remove Crystal Panels	 14,794.00	 .	 ' .	 0,00%	 14,794.00
Field Measure for Curtain Wall Fabricaton	 '	 5,794.00	 -	 .	 -	 0.00%	 5794.00	 -
Install Curtain Wall Metal 	 83,794.00	 -	 -	 0.00%	 83,794.00	 -
Install Certain Wall Glazing	 51,294.00	 -	 0.00%	 51,294.00
Stainless Steel & Glazing at Baggage Office 	 '	 104,794.00	 -	 -	 0.00%	 104,194.00	 -.
Crystal Glass Wall Panels	 152,794.00	 -	 -	 .	 0.00%	 152,194.00.	 -

16 Eastli2 Ticketing Area Oversize Bag
East Tick-cling Crystal Glass Wall Panels 	 69,794.00	 -	 '	 0.00%	 69,794.00	 -

2 7 Norlts Side ofB 2 Lobby ML
Metal/Glass Guardrails North Side Escalators	 47,794.00	 -	 .	 -.	 0.00%	 47,794.00

2 7 South Side orB 2 Lobby ML
Metal/Glass Guardrails South Side Escalators 	 -	 47,794.00	 -	 .	 -	 0.00%	 47,794.00

3.2 Final 142 Lobby
Crystal Glass Wall Panels	 52,794.00	 -	 -	 -	 0.00%	 52,794.00

3.4 Final RI Lobby Escalators E3,E4 Elevsl/2
Crystal Glass Wall Panels	 240,794.00	 -	 -	 0.00°/u	 . 240,794.00	 -

3.4 Final 81 Lobby Escalators E3,E4 Elevsl/2
Field Measure Template for Guardraila(E3/E4)	 6,794.00	 '	 0.00%	 6,794,00
Install Metal Glass Guardraits (E3/E4) 	 122,79800	 '	 '	 0.00%	 122,798.00	 -

28 DRYWALL
Fab, GFRG Panels Mid-Level 81 & 82	 60,852.00	 -	 0.00%	 60,852.00	 -
Fab, GFRG Panels Mid-Level BI E3/E4 	 60,852.00	 ,	 -	 .	 -	 0.000/,	 60,852.00	 -

I Install Exterior Metal Ceiling over Sidewalk 	 35,852.00	 -	 .	 -	 001"'131:S52.00	 -
Partitton Construction 	 45,852.00	 -	 -	 0.00%	 4552.00
Construct Cement Board Soffits over Sidewalk 	 29,852.00	 -	 .	 -	 000%	 29,852.00
Vestibule Ceiling	 45,852.00	 -	 ,	 .	 -	 000%1	 45,852.00	 -
Drywall Ceilings and SouPs	 19,852.00	 -	 .	 -	 0.00%	 29,852.00	 -	 -
Metal Pan Ceilings	 505,852.00	 -	 -	 0.00%	 505,852.00	 -
Stud Framing for MEk#'l43°"°''	 35,852.00 	 _ 	 -	 0.00%	 35;852.00

- Drywall Plywood & Gale, Metal End. MER #143	 35,852.00	 -	 '	 -	 0,00%	 35,852,00 1-
SUB TOTALS	 1,939,140.00	 0.00	 0.00	 - 0.00	 -	 0.00 	 1	 1,939,140.00	 0.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity 	 -
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CONTINUATION SHEET	 AlA DOCUMENT G703

ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing '	APPLICATION NO	 Ii

Contractor's signed certification it attached.	 -	 APPLICATION DATE:	 11/09/07

In tabulations below, amounts arc slated to the nearest dollar. 	 -	 PERIOD TO:	 10/31107

Use Column I on Contracts where variable retaittage for line items any apply.	 ARCI IITECT'S PROJECT NO 	 VRH Job 2034

	

,VRH INV. NO	 59861(11

A	 B	 C	 0	 E	 F	 0	 -	 'II	 I
1TETI 	 DESCRIPTION OF WORK	 SCHEOULEt)	 WORK COMPLETED	 MATERIALS	 'TOTAL	 %	 BALANCE	 RETAINAGE

NO,	 VALUE	 FROMPREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0+C)	 TO FINISH	 (IFVAIUABLE
APPLICATION	 STORED	 AND STORED	 (C -0)	 RATE)

	

-	 .	 (D+E)	 (NOT IN	 TO DATE
-	 0 OR E)	 (04-C-i-F)

tnstall Framing for Soffit/Fascta E 1113	 29,85100	 -	 ,	 -	 0.00%	 29,852.00	 -

Install OFRO Panels E 1113	 . 30,852.00	 -	 -	 0.00%	 30,852.00

	

2 Partition Layout Top & Bottom Track-Wet Areas	 147,85100	 -	 -	 0,00%	 147,852,00	 -

Stud Framing & Blocking -Wet Mess 	 447,852.00 -	 -	 . -	 -	 0.00%	 447,852.00	 -

Drywall-Wet Areas 	 447,852.00	 '	 .	 -	 0.00%	 147,852.00	 -

Wet Ticketing- New Partitions	 447,85200	 -	 .	 -	 -	 000%	 147,85200

Ceiling Construction For North 82 Vestibule	 147,152.00	 -	 -	 000%	 147,85200
WI Drywall Ceilings 	 75,852.00	 -	 -	 000%	 75,85100	 -
WT Suspended Ceilings - 	 .	 35,852.00	 -	 -	 0:00%	 35,85100	 -

WI' Metal Pan Ceilings 	 155,852.00	 - .	 -	 - 000%	 155,85200

Ceiling Construction 82 Vestibule 	 '	 125,852,00	 ,	 -	 .	 -	 0.00%	 125,852.00	 -
Dtywsll Ceilings & Soffits	 "	 75,852,00	 .	 -	 -	 0.00% -	 75,85100	 -

Suspended Ceilings - 	 ' 30,852,00	 .	 .	 .-	 '	 (100%	 30,85100	 - -

Metal Pan Ceilings	 405,852,00	 ,	 -	 - -	 -	 1100%	 405,85100	 -

Install Exterior Metal Ceiling over 'Sidewalk 	 105,85100	 -	 -	 0,00%	 105,85100

Metal Stud & Drywall Baggage Offices 	 , 55,85100	 -	 , -	 000%	 55,85100	 -

Dywall Soffits & Ceilings 	 -	 55,85100	 ,	 -	 -	 0.00%	 55,852.00	 -
Metal Pan Ceiling Construction	 155,85100	 '_	 .	 -	 -	 0,00%	 '	 155,85100	 -
Ceiling at South Corridor	 -	 80,85100	 -	 .	 ,	 -	 0.00%	 ' 80,85100	 -
ET New Partition	 55,85100	 -	 . -	 -	 0.00%	 - 55,852.00	 -
ET Drywall Ceiltngs & Soffits	 55,85200	 -	 -	 0.00%	 55,852:00	 -
ET Suspended Ceilings 	 55,852-00	 .	 -	 -	 0.00%	 55,852.00	 -
ET Metal Pan Ceilings	 ,	 105,85200 .	 -	 .	 -	 0.00%	 105,85200	 -

Frarntng for SoflitlFsscia North Side Escalators	 30,85100	 -'	 .	 -	 /	 -	 0.00%	 30,852,00

Install OFRO Panels NSE	 45,852.00	 ,	 .	 -	 0.00%	 45,852.00	 -

Frsming for Soffit/Fascia Soutls Side Escalators 	 65852.00	 -	 -	 000%	 65,852.00

Install OFRO Panels SSE	 35,852.00	 -	 -	 -	 000%	 ,	 35,852.00

Mid Level Partitions	 75,852.00	 '	 -	 -	 0.00%	 . -	 75,852,00	 -

Construct Drywall Partitions Escalator ES 	 30,85100	 '	 .	 '	 -	 0.00%	 30,852.00	 -
PlasterE5 .,.,	 ,	 .-.-. ,_-	 -	 ---'- ' 168,20400	 "-'-	 ''-	 '000%'	 681204.00''
Elevator Sltaftwall Construction 	 30,852,00	 -	 -	 .	 --	 0.00%	 . -	 30,852.00	 -

-	 ,	 L	 SUB TOTALS	 -	 -	 2,917764.00 -	 0.00	 0110 	 0 . 00 1	000	 2,917764.00	 - 000

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 . Certification of Documents Authenticity

Page 7 of 19



CONTINUATION SHEET
	

AlA DOCUMENT G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 APPLICATION NO:	 II

Contractor's signed certIfication is attached.	 -	 APPLICATION DATE:	 11/09/07	 -

- In tabulations below, amounts are stated to the nearest dollar. 	 -'	 '.	 -	 -	 PERIOD TO:	 10/31/07	 -

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VEil Job 2034

	

VRH INV NO	 5986 RI I
A	 B	 -C	 0	 E	 F	 F,	 H	 -I

DESRJPTaON OF WORK	 SCHEDULED	 WORK COMPLEThD	 MATERIAlS	 TOTAL	 - %	 BALANCE	 - RETAINAC,E
NO 	 VALUE	 FROM PREVIOUS	 flItS PERIOD	 PRESENTLY	 COMPLETED - (0 C)	 TO FINISH	 (IF VARIABLE

-	 -

	

APPLICATION	 STORED	 AND STORED	 (C 0)	 RATE)
- In E)	 (NOT IN	 TO DATE	 -	 -

	

D OR E)	 (D4E+F)	 -	 -
Drywall Solfits & Ceilings 	 25,85100	 -	 -	 -	 000%	 25,85200	 -
Suspended Ceilings	 -	 -	 25,85200	 - -	 -	 -	 000%	 25852,00
Metal Pan Ceilings	 -	 -	 93,204.00	 -	 -	 0.00%	 93,204,00
Ceiling at rn-IS	 45,852.00	 -	 -	 0.00%	 45,852.00	 -
Partition Construction 	 25,852,00	 ,	 -	 0.00%	 25,85100	 -
Drywall Ceiling & Sotl)is 	 -	 55.852,00	 -	 -	 0.00%	 55,85100	 -	 -
Metal Pan Ceiling Loading Dock 	 55,852,00	 .	 -	 -	 0.00%	 - 55,852.00	 - - -
Install Framing for Soffit/Fascia E3/E4	 -	 55,852.00	 -	 0,00%	 55,852.00	 -
Install OFRO Panels E3/E4 	 25,03800	 -	 - -	 -	 -	 0.00%	 25,038.00

29 TILES	 49,590.00	 -	 -	 ' 0,00%	 49,590.00	 -
30 TERRAZZO

1.2 131 Lobby including El-2 Escalasois 	 230,821,00	 7500.00	 7,500.00	 3,25%	 223,321.00	 750.00
-	 2.1 West Ticketing	 -	 226,993.00	 ,	 .	 ,	 -	 0.00%	 226,993.00

2.2 South End of 32 	 109,536.00	 -	 -	 -	 -	 0.00%	 109,536.00	 -
2 3 Baggage Claim Area & Offices	 680,241.00 ,	 .	 .	 0.00%	 - 680,241 .00	 -
26 East Tickeling	 97,311.00	 -	 -	 0.00%	 97,311.00	 -
3.2 Final 132 Lobby	 114,202.00	 -	 -	 0.00%	 114,202.00	 -
34 Final BlLobby Escalator E3-4, Elev,l,2	 222,18(100	 -	 -	 0.00%	 222,180.00	 -
3.12 5500 Concourse Level 9 (infill axes) 	 219,321.00	 .	 -	 - -	 0.00%	 219,321.00
3.12 5510 Replace exisling Concourse Level finish	 59,395.00	 -	 -	 -	 0,00%	 59,395.00

31 CARPET	 23,903.00	 -	 -	 0.00%	 -	 23,903,00	 -
32 PAINTING	 159,600.00	 7,980.00	 7,980.00	 500% .	 151,620.00	 798,00
33 TOILET COMPARTMENTS	 27,840.00	 -	 -	 0.00%	 -	 27,840,00
34 WALL & CORNER GUARDS	 -	 44,500,00	 44,500.00	 44,500,00	 100.00%	 -	 .	 4,450.00
35 SIGNAGE	 300,000.00	 10,000.00	 '	 10,000.00	 333%	 290,000.00	 1,000.00
36 FIRE EXINGIJISIIERS & CABINETS	 -	 ,	 2,225.00	 -	 -	 (100%	 2,225.00
37 FLOOR MATS & FRAMES 	 -	 21,91000	 -	 '	 0.00%	 21,910.00
38 ELEVATORS

Service Elevators Submittal 	 14,000.00	 7,000.00	 .	 7,000.00	 - 50.00%	 7,000.00	 700.00
Passen ger Elevators Submittal ------ .....,	 --.	 lE 000.00 -

asor	
7000.00	 _ -, .	 - . -.-7,0o0.00 - -50,00%-	 - 7,000,00	 -700,00

- Procure Service Elevs	 393,300.00	 , -	 ,	 -	 -	 -	 0,00%	 393,300,00

SUB TOTALS	 -	 -	 3,420,074.00	 73,980.00	 10,000.00 '

	

0.001 .	 . 83,980.00 

'

3,336,094.00 1	8,398.00

-	
,	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 'Certification of Documents Authenticity
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CONTINUATION SHEET	 AlA D0C(IMFNTG703

ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 -	 APPLICATION NO 	 II

Contractor's signed certification is attached, 	 .	 APPLICATION DATE:	 11/09107

Its tabulations below, amounts are slated to the nearest dollar. - 	 -	 -	 PERIOD TO:	 10/31/07

Use Column Ion Contracts where variable retainage for line items may apply. 	 ,	 ARCHITECT'S PROJECT NO 	 VRH Job 2034

	

VRH INV. NO	 5986Rll
A	 -	 B"	 C	 0	 I	 £	 F	 CH

OEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 '4	 BALANCE	 RETAINAGE
NO.	 -	 - .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (C C)	 TO FINISH	 (IF VARIABLE

APPLICATION	 -	 STORED	 AND STORED	 (C - C)	 RATE)
(D E)	 CNOTtN	 TO DATE	 -

	

D ORE)	 (D+E+F)
Procure Passenger Elevators 	 486,000,00	 ,	 ' .	 .	 0.00%	 486,000.00

2,12 Service Elevators ML
Decommission Exist Service Elevators 	 .	 13,800,00	 '	 ' '	 '	 0.00%	 13,800.00
Selectivve Dtmo Service Elevators Components 	 ,	 20,700.00	 .	 '	 0,00% -	 20,700.00
Drill Elevator Jaciclsoles	 ,	 69,000.00	 ,	 .	 ,	 0,00%	 69,000,00
Elevator Rails	 38,60000	 .	 .	 '	 0,00%	 - '38,600,00
Elevator Piston. 	 69,000.00	 . '	 0,00%	 69,000,00
Elevator Roller Guides 	 4,80000	 '	 ,	 -	 0.00%	 4,800.00
Elevator Pump Unit	 37,30000	 .	 -	 0.00%	 37,300.00
Elevator Hydraulic Piping	 .	 8,500.00	 .	 '	 0.00%	 8,500.00
Elevator Oil & Oil Cooler 	 .	 7,000.00	 -	 .	 .	 0.00%	 7,00000
Elevator Traveling Cable	 11 ,200,00	 .	 -	 .	 0.00%	 11,200.00
Eleator Electrical Conduit	 6,900.00	 .	 .	 000%	 6.90000	 - -
Elevator Cab	 41,400.00	 .	 -	 -	 0.00%	 41,400.00
Elevator Limit Switches 	 ,	 9,800,00	 .	 -	 0.00%	 9,800.00
Elevator Controller	 .	 .	 47,000.00	 _	 '	 0.00%	 47,000.00
Elevator Door Operator	 11,90000	 -	 '	 0.00%	 11,900.00
Elevator Declector Edge & Inspection Station 	 5,000.00	 .	 -	 0.00%	 .	 5,000,00
Elevator Entrances	 .	 .	 27,600.00	 -	 .	 -	 0.00%	 . 27,60000
Elevator Car Station	 22,100.00	 .	 ,	 -	 . 0.00%	 22,100.00
Elevator Hall Buttons	 .	 9,800.00	 '	 .	 - .	 0.00%	 9,800.00
Elevator Hoist Wire (multi Cable) 	 11.20000	 .	 -	 0.00%	 11,200.00
Elevator Testing	 11,200,00 .	 '	 -	 0.00%	 11,200.00

3.8 Escalators E3/E4 Elevators 1/2 ML
Drill Elevator Jackholes 	 69,000.00	 .	 -	 0100%	 69,000.00
Elevator Rails	 38,600.00	 .	 -	 0.00%	 '	 38,600.00
Elevator Piston 	 -	 69,000.00	 -	 -	 -	 -	 0.00%	 69,000.00
Elevator Roller Guidea 	 4,800.00	 -	 -	 0:00%	 4,800.00
Elevator Pump Unit 	 '	 37,300.00	 -	 -	 .	 ,	 -	 0.00%	 .	 37,300,00
Elevator tivdrauliePioinn - 	 ..-	 -.	 ..	 .8,50000 	 .''---"'-"' '- 0.0O%	 500.00
Elevator Oil &Oil Cooler	 7,000.00 	 0.00%	 7,000.00-	

SUB TOTALS	 .	 1,2114,000.00	 0.00	 0.00	 0.00	 0.00	 .	 - 1,204,000.00	 -	 ' 0.00

- -
	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity
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CONTINUATION SHEET	 41A DOCL/A-IE,VTG703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO.	 II

Contractors signed certification is attached, 	 .	 .	 -	 APPLICATION DATE:	 11/09/07

In tabulations below, amounts are stated to lie nearest dollar. 	 .	 -	 .	 PERIOD TO:	 10/31107

Use Column Ion Contracts where variable retainage for line items may apply.	 ARCHITECTS PROJECT NO 	 VRI-I Job 2034	 -

	

VRJ-I INV. NO.	 5986R1I
•	 B	 C	 0	 E	 F	 0	 -	 .	 H

ITEM -	DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE	 RETAINACE
NO	 ,	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0-C)	 TO FINISH	 (IFYARIABLE

-	 -	 APPLICATION	 STORED	 AND STORED	 (C -0)	 RATE)
TO E)	 (NOT IN	 IODATE

	

OORE)	 (DtE+F)
Elevator Traveling Cable	 11,200,00	 -	 -	 -	 0.00%	 11,200.00
Elevator Electrical Conduit 	 '	 5,200.00	 -	 -	 '	 0,00%	 15,200.00	 -
Elevator Cab	 .	 82,800.00	 . -	 '	 '	 0,00%	 ' 82,800.00 .	 -
Elevator Limit Switches	 9,800.00	 .	 -	 .	 0,00%	 9,800.00	 -
Elevator Controller 	 .	 .	 48,30000	 '	 -	 -	 0,00%	 48,300.00	 -
Elevator Door Operator	 1,900.00	 -	 -	 0.00%	 11,900.00	 -	 -
Elevator Detector Edge & Inspection Station 	 . 10,500.00	 -	 -	 .	 -	 0.00%	 10,500.00	 -
Elevator Entrances	 .	 30,400.00	 ,	 . -	 -.	 0.00%	 30,400.00	 -
Elevator Car Station 	 22100.00	 .	 -	 -	 0.00%	 22,100.00
Elevator Hall Buttons 	 -	 9,800,00	 -	 -	 000%	 9,800.00
Elevator Hoist Wire (Multi-Cable) 	 11 ,200,00	 . -	 -	 000%	 11,200.00
Elcvator Testing	 11,500.00	 -	 -	 000%	 11,500.00

39 ESCALATORS & MOVING WALKS
Escalators Submittal 	 14,000.00	 14,000.00	 -.	 -	 14,000.00	 100.00%	 -	 1,400.00
Procure Escalators El /E2 	 848,000.00	 ',	 -	 0.00%	 ' 848,000.00	 -
Procure Escalators E3/E4IE5	 .	 1,310,400.00	 .	 -	 -	 (100%	 1,380,400.00	 -

1.2 Lobby Inc] EI1E2 Escalators
Escalators Mobilization 	 32,600.00	 .	 '	 -	 000%	 32,600.00	 -
Escalators Set Up Rigging & Hoisting Equipment	 38,700.00	 --	 -	 0.00%	 38,700.00
Load Escalators El/E2 into Pocket 	 ' 27,000.00	 .	 '.	 -	 000%	 27,000.00	 -
Construct and Test Escalators EI/E2 . 	 290,300.00	 -	 0.00%	 290,300.00	 -

2.11 ES Escalator (%ff)
Escalator S Mobilization	 14,00000	 .	 . -	 -	 0.00%	 14,000.00
Escalators Set Up Rigging & Hoisting Equipment 	 19,00000	 -	 -	 0.00%	 19,000.00	 -
Load Escalator ES into Pocket 	 12,000.00	 -	 -	 0.00%	 12,00000	 -

Conttniction and Test Escalator ES 	 141,000.00	 -	 .	 0.00%	 14! 000.00	 -
3.4 Final 81 Lobby Escalators E3/E4 Elevs 1/2

Express Escalators Mobilization ,	32,500,00	 . . -	 -.	 0.00%	 32,500.00	 -
Escalators Set Up Rigging & Hoisting Equipment 	 .	 38,700,00	 -	 -	 . -	 9.00%	 38,700.00

	

'Load Escalators into Pocket77,000.00	 ..	 ._.	 .,,-.-	 '--,-.._-_-.	 0,00%.27,028800
Construct	

,00
00Constructct and Test Escalators E3/E4	 '	 29028800	 90

	

,.	 -	 -	 -	 - 0,00%	 2,,	 -

	

SUB TOTALS	 3,480,18800	 -	 14,000.00	 - 0.00	 000	 14,000.00	 3,4,t88,00 '	 1,400,00

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 'Certification of Document's Authenticity -

Page lOoflB



CONTINUATION SHEET
	

AlA DOCUMENT 6703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO.	 II
Contractors signed certification is attached. 	 APPLICATION DATE:	 11/09/07

In tabulations below, amounts are slated to the nearest dollar. 	 -	 .	 PERIOD TO:	 10131107

Use Column Ion Contracts Where variable relainage for line items may apply. 	 ARCHITECTS PROJECT NO 	 VRH Job 2034

	

VRHINVNO	 5986R11
A	 B	 'C	 0	 E	 F	 (3	 4	 I

	DESCRIPTION OF WORK	 . ' . SCHEDULED	 - WORK COMPLETED 	 MATERIALS	 TOTAL	 BALANCERE'FAINAOE
NO,	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (Cr C)	 TW" (IFVARIA0LE

	

APPLICATION	 STORED	 AND STORED	 (C 0)	 RATE)
(D, E)	 (NOT IN	 TO DATE

	

D OR E)	 (r3+E+F)
40 CONVEYORS	 .

Gen Conditions	 60,000.00	 -	 6,000.00	 6,000.00	 10.00%	 54,00000	 600,00
Eltc.Su1itnittals	 75,000.00	 37,500,00 	 37,500,00	 50.00%	 37500,00	 ,	 3,750,00
Mtch. Sitmninala 	 '	 75,000.00	 67,500.00	 -	 67,500.00	 90.00% '	 7500.00	 6,750.00
181 Mach Equip	 ' 150,714.00	 15,071.00	 15071,00	 10.00%	 ' 135,643.00	 1,507.10
113! Mech,Install	 ,	 135,314 tO	 13,571.00	 .	 13,571,00	 10.00%	 122,143 00	 1,357.10
113! MCP Equip 	 85,000.00	 -	 ,	 '	 0.00%	 85,000.00	 -
1131 EIec.Eqttip	 15,000.0O	 -	 '	 0.00%	 15,000.D0	 -
1131 Elec Install 	 140,314.00	 -	 -	 0.00%	 140,714.00	 -
182 Mech.Equip	 125,314.00	 ,	 '	 0.00%	 .125,714.00	 -
[82 Mecls,Install 	 ,	 125,314,00	 -	 .	 -	 0.00%	 125,714.00 ' 	 -
1132 MCP	 ,	 80,000.00	 -	 -	 0.00%	 80000.00
1132 ElecEquip 	 ,	 15,000,00	 -	 -	 0.00%	 15,000,00	 -
1132 Elec Install 	 125,714,00 ,	 -	 ,	 -	 -	 0.00%	 125,714.00	 -
1133 MeclsEquip	 .	 155.714,00	 15,571.00	 '	 15,571.00	 10,00%	 140,143,00	 1,557.10
1133 Mech.lnsta!I	 ,	 ,	 160,714.00	 ' 16,071.00	 16,031,00	 10,00%	 144,643,00	 1,60710
183 MCP	 80,000.00	 ,	 -	 .	 -	 0,00% ,	 80,000,00
1133 Elec Equip 	 10,000.00	 ,	 -	 .	 .	 0,00%	 10,000,00	 -
1133 Elec Install 	 90,000.00	 -	 -	 0,00%	 90,000.00
1134 Mtch.Equip	 170,714.00	 8,536,00	 8,536,00	 , 5.00%	 162,178.00	 85160
1134 Mtcls.lnstaIt	 195,714,00	 ' 9,786.00	 9,786.00	 5.00%	 185,928.00	 978.60
184 MCP	 115,714.00	 -	 -	 0.00%	 115,714.00	 -
183 Eke Equip	 .	 15,000,00	 ,	 .	 -	 -	 0.00%	 15,000,00	 -
103 EIec Install 	 155,714,00	 .	 ,	 -	 0.00%	 ,	 155,714.00	 -
013 Mech,Equip	 50,000,00	 1,500.00	 1,500.00	 100%	 48,500,00	 150.00
013 Mecls.lnsIaIl 	 ,	 80,000,00	 2,400,00	 2,400.00	 3.00%	 77,600,00	 240.00
CD Mech,Equip	 ,	 235,716.00	 ,	 -	 -	 0.00%	 235,316,00
CD Mecls.Install	 70,000.00	 : .	 -	 0.00%	 70.000,00	 -
CD /Deck Material 	 135,716.00	 '	 -	 -	 .	 -	 0.00%	 135,716.00	 -,
CD/ Dock tnsrall 	 .,.	 .___	 ,_fl0,fl0n	 ,'	 '	 '	 UUU/	 7500000	 -
MAD SS Trim MtiI	 35,000.00	 -	 - .	 -	 0.00%	 35,000.00-	

'-	 SUB TOTALS	 ,	 3,040,000,00 ,	 67,500(10	 116,00&00 ,	 '	 0.00 .	 193,506.00	 2,846,494.1)1) 	 19,350.60

-
	 Users may obtain validation ofti-ais document by requesting of the license a completed AlA Document D401 Certification of Document's Authenticity
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CONTINUATION SHEET	 A 1 DOCUME,VTG703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO 	 I

Contractors signed certification is attached.	 .	 APPLICATION DATE:	 11/09/07

In tabulations below, mounts arestated to the nearest dollar. 	 -	 - PERIOELTO:	 10/31/07

Use Column Ion Contracts where variableretainage for line items may apply. 	 ARCHITECT'S PROJECT NO 	 VRH Job 2034
-	 -	 -	 VRHINV.NO	 5986R1l

A	 It	 C	 D	 E	 F	 -	 0	 H

ITEMT	 .	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED 	 - MATERIALS	 TOtAL	 %	 RAkANCE	 RErA5NA0E
NO.	 -	 -	 .,	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 , PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 ' AND STORED	 - -	 (C-' 0)	 RATE)	 -
-	 -	 (Di El	 (NOT IN	 TO DATE	 -	 -

	

D OR E)	 (D+E+F)
-	 CD/TB 53 Trim Install 	 -	 30,000.00	 ,	 -	 0.00%	 30000.00

OD Door Equipment	 80,00000	 .	 '	 ' -	 000%	 80,00000
CD Door Install	 -	 '	 30,000.00	 -	 '	 '	 0.00%	 30,000.00	 -
S Comm Network 'Equip. 	 15,000.00	 .	 '	 -	 000%	 15,000,00

13 Comm Network' Install	 25,000.00	 '	 -	 '	 0.00%	 25,000.00
41 FIRE PROTECTION	 -	 725,000,00	 140,250,00	 30,00O00	 -	 170,2500	 23.48%	 554,75000	 17,025,00
42 PLUMBING	 -	 525,000.00	 346,500.00	 10,000.00	 -	 356,500.00	 67.90%	 168,50000	 35,650.00
43 IIVAC

HVAC Equipment Submittal	 50,000.00	 -	 50,000.00	 -	 50,000.00	 100.00%	 -	 5,000,00

HVAC Duclwolk Shop Drawings Sstbminal 	 -	 60,000.00	 36,000.00	 -	 36,000.00	 60,00%	 24,000.00	 3,600.00
Procure Variable Frequency Drives	 '	 30,000.00	 -	 15,00000	 15,000.00	 50.00%	 15,000.00	 1,500,00

Procure VAV Boxes	 20,000.00	 -	 -	 _	 .	 ' 	 0.00%	 20,000.00
Procure Fire Smoke Dampers 	 20,000.00	 ,	 -	 -	 -	 0.00%	 20,000.00	 '	 -
Procure Door Heater 	 - 6,000,00	 -	 -	 0.00% '	 6,000.00
Procure Electric Unit Healers	 4,000.00	 -	 '	 0.00%	 ,	 4,000.00
Procure Cabinet Unit Healers 	 -	 1,600.00	 -	 -	 -	 0.00%	 '	 1,600.00
Procure Exhaust Fan	 - -	 -	 ' 1,000.00	 . -	 '	 -	 0.00%	 1,000.00
Procure Air Outlets	 153,625.00	 -	 .	 -	 0.00%	 153,625,00
Procure Air Handling Units 	 -	 463,625.00	 417,263.00 -	 46,36100	 ,	 463,625.00	 100.00%	 ,	 -	 '	 46,362.50
Procure Supply & Return Fans	 90,000.00	 90,000,00	 -	 -	 - 90,000.00	 100.00% '	9,000.00
Inline Pumps	 10,000.00	 '	 .	 '	 -	 0.00%	 10,000.00
4000 Gal. Tank'	 25,000.00	 , -	 .	 -	 0.00%	 25,000.00
Fab. Ductwork (Stage I) 	 403,625.00	 -	 60,544.00	 60,544.00	 15.00%	 343,081.60	 6,054.40
Fab Ductwork (Stage 2)	 -	 163,625.00	 _	 -	 .	 -	 0.00%	 163,625.00
Fab, Ductwork (Stage 3) 	 213,625.00	 '	 .	 -	 0.00%	 213,625.00	 - -

1.2 Dl Lobby inc El/E2 Escalators
Install HVSC Supply & Return Piping 	 143,625.00	 28,725.00 '	 28,725.00	 20.00%	 ,	 114,900.00	 2,87150
Ductwork Roughing	 30,000.00	 .	 -	 .	 .	 0.00%	 30,000.00
HVAC Drops & Diffusers	 -	 13,000.00	 .	 -	 -	 0.00%	 13,000,00
BMS Wiring & Devices 	 -	 12,000.00	 .	 -	 0.00%	 12,000.00

'23BsggagcCtaimArca&Offlccs----'--'''-- 	 "-._'-..	 .	 .- -	 —	 ..'_	 "	 --''- .
HVAC Disconnects & Removals (Cots 8-10 B-D)	 60,000.00 	 18,000.00	 -	 -	 18.000,00	 30,00%	 42,000,00	 1,800 .00

- - Set Air Handling Unit fl 	 25,000.OQ	 -	 -	 6.00%	 25,000.00

-	 SUB TOTALS	 3,429,350.00	 '	 1,098,013.00	 190,6)1.00	 -	 0.00	 8,288,644,00	 2,840,706,00	 -	 128,864.40

-	
'	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 . Certification of Document's Authenticity

Page 12 of 19



CONTINUATION SHEET	 A/A DOCUMENTG703

AlA Document 0102, APPLICATION AND CERTIFICATION FOR PAYMENT containing	 .	 APPLICATION NO 	 II

Contractoes signed certification is attached, 	 -	 .	 ,	 - APPLICATION DATE:	 11/09/07

In tabulations below, amounts an staled to the nearest dollar. 	 .	 -	 PERIOD TO:	 10/31/07

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRJIINV,NO	 5986R11

A	 B	 C	 0	 J	 E	 f	 , .	 0	 4	 I
ITEM	 DESCRIPTION OF WORK	 ,	 SCHEDULED	 WORK COMPLETED	 MATERIAlS	 TOTAL	 , BALANCE	 RETAINAGE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLYCOMPLETED	 (G+C)	 TOFINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED .	 (C- 0)	 RATE)

	

(NOT IN	 TO DATE

	

DORE)	 (D4E4F)

Install Ductwork end RF-7 at MER 143	 18,00(100	 -	 '	 -	 000%	 18,000.00

1-IVAC Piping to Al-lU 97 	 .	 283,625.00	 ,	 -	 000°/s	 283,625.00

EMS Wiring &'Devices	 .	 32,00000	 .	 .	 -	 0.00%	 32,000.00	 -

AHU #7 Star-UP, Testing & Commissioning 	 16,000.00	 .	 .	 -	 0.00%	 16,000.00

2.I Noah End ofB2
West Ticketing - HVAC Demolition	 30,70010	 5,219.00	 '	 5,219.00	 17:00%	 25,481.00	 521.90

Ductwork Roughing 'Wet Areas 	 15:000,00	 -	 -	 0,00%	 15,000,00

West Ticketing' Ductwork Roughing	 80,000,00	 .	 .	 '	 -	 0.00%	 80,000,00

1-IVAC Drops & Diffusers	 ' .	 20,000,00	 -	 -	 0,00%	 20,00(100	 -

DM5 Wiring & Devices	 8,400,00	 ,	 -	 -	 0.00%	 8,40010	 -

2.2 South End of 112
HVAC Demolition	 .	 30,000.00	 3.00000	 '.	 .	 3,00010 ' 10,00%	 21,000.00	 300.00

Ductwork Rottghtng	 .	 45,000.00	 -	 -	 ;100%	 45,000.00

HVAC Drops & Diffusers 	 16,000.00	 -	 -	 0.00%	 16,000.00	 -

EMS Wiring & Devices	 8,400.00 '	 -	 .	 '	 '	 '0.00%	 8,400.00

23 Baggage Cie tttt Area & Offices
D East- IIVAC Sequence It Demolitiott 	 7,000.00	 3,500.00	 -	 3,500.00	 50.00%	 3,500.00	 350,00

D East - 1-IVAC Sequence #1 Installation	 .	 20,000,00	 -	 ,	 -	 0.00%	 20,000,00

IIVAC Piping	 .	 173,625,00	 8,681,00	 8,681.00	 5.00%	 164,944,00	 ' 868.10

D East - HVAC Sequence 92 	 '	 20,000.00	 -	 .	 -	 0.00%	 20,000.00'

Ductwork Roughing	 40,000.00	 .	 '	 -	 . 0.00% '	 40,000,00

D East' HVAC Sequence #3 	 .	 35,000.00	 ,	 -	 -	 0.00%	 35,000.00

Set Air Handling Unit #5 & 6	 , .	 58,000.00	 '	 ,	 11,600.00	 .	 11,600,00	 20,00%	 46,400.00 	 1,160.00

IIVAC Drops & Diffusers	 .	 .	 4,000.00	 -	 -	 0.00%	 4,000.00

EMS Wiring & Devices 	 ,	 70,000.00	 -	 .	 -	 0.00%	 70,000.00

25 South Substation Area & Corridor
Ductwork Roughing	 .	 50,000.00	 -	 -	 0.00%	 ,	 50,000,00

2.6 East 1/2 Ticketing Oversise Bag	 .
East Ticketing- 88VAC Demolition 	 30,000,00	 ,	 -	 -	 0.00%	 30,000,00

Ease Ticketing- Ductwork Roughing	 60,000.00	 . .	 - .	 .	 0.00%	 60,000.00

East Ticketing- -IVAC Drops & Diffuser"	 13,000.00	 --	 -	 -	 000/s	 13 00000

East Ticketing EMS Wiring & Devices	 .	 .	 12,000.00	 -	 .	 -	 It 	 12,000.00

	

11 North Substation Generator, Emgr, Switchgear	 .	 .	 .	 2000.

SUB TOTALS	 , .	 1,195,750.00 	 1I,719.00	 20,281.00	 0.00	 321000.00	 . .	 1,163,750.00	 3,200.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0408 'Certification of Document's Authenticity
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CONTINUATION SHEET	 ALA DOCUMENT G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 APPLICATION NO:	 II

Contractor's signed certification is attached.	 APPLICATION DATE:	 11109/07

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO: -	 10/31/07
Use Colnmn ion Contracts where variable relainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRI-1 Job 2034

	

VRJ-I INV. NO	 5986R11
A	 B	 -	 C	 B	 E	 F	 C	 ft	 I

'ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	
TOTAL
	 BALANCE	 RETAINAC,E

NO 	 -	 VALUE	 FROMpREVIOUS	 TIIISPERIOD	 PRESENTLY	 COMPLETED	 (0 C) -	T1I FINISH "	 (IFVARtABLE

	

APPLICATION	 '	 STORED	 AND STORED	 (C - C)	 .	 ' RATE)
(D E)	 (NOT IN	 TO DATE

	

DORE)	 (0+EtF)
Exist MER #4 HVAC Removals 	 16,000.00	 -	 .	 .	 -	 0.00%	 '	 16,000.00	 -
Exist MER 04 Supply Fan & Duct Riser 	 .	 6,000.00	 -	 -	 .	 -	 0.00%	 16,000.00
Install Louver & Generator Exhaust	 10,000.00	 -	 -	 -	 0.00%	 10,00000	 -

32 Final B2Lobby
IIVAC Demolition	 22000.00	 -	 '	 -	 0.00%	 22,000,00
HVAC Piping	 28,000.00	 '	 ,	 .	 -	 0.00%	 28,000.00	 -
Ductwork Roughing	 33,000.00	 .	 -	 '	 0.00%	 33,000.00	 -
I IVAC Drops & Diffusers 	 15.000,00	 .	 .	 -	 0,00%	 15,000.00	 -'
EMS Wiring & Devices 	 8,400.00	 .	 -	 0.00%	 8,400.00	 -

3 3 Stntct Mod'ns / Closures & EMS Reins
Final Ductwork at BHS Closure Areas 	 9,000.00	 -	 -	 0.00%	 9,000,00

3.4 SEl Lobby, Escalators E3/E4
Install IIVAC Supply & Return Piping 	 80,000.00	 -	 '	 0.00%	 800(100
Ductwork Roughing	 86,000.00	 .	 '-	 0.00%	 86,000,00
1-IVAC Drops & Diffusers 	 25,000.00	 '	 '	 0.00%	 25,000,00
EMS Wiring & Devices ' 	 8,500.00	 -	 -	 000%	 8,500.00

15 BHS Belt 1B4,MER 4, Loading Dock
Install IIVAC Eq't in MER #4 (inc At011s 8&9 	 90,000,00	 -	 .	 0,00%	 90,000,00
IIVAC Piping in MER 94	 . 60,000.00	 -	 .	 0.00%	 60,000,00
Install ItVAC Piping for AC Units 91 & #2 	 50,001100	 .	 .	 .	 .	 ..	 0.00%	 ' 50.000,00
Ductwork Roughing in MER #4 	 '	 80,000,00	 '	 -	 -	 0,00%	 80,000.00	 ,	 -
Ductwork Roughing Bev, kITER 94 & Cot A	 30,000.00	 .	 - 	 -	 000%	 30,000,00
Install Louvers as Cot. A 	 '	 16,000.00	 -	 ,	 -	 0.00%	 16,000.00
EMS Wiring & Devices in trIER 94	 66,000.00	 -	 ,	 '	 -	 0.00%	 66,000.00	 -

3.6 HVAC System Testing & Balancing
IIVAC Final '[eating & Balancing 	 25,00000	 .	 -	 '	 -	 0.00%	 '	 25,000.00

44	 Electrical
Submittal 'Supporting Devices 	 1200.00	 1,200.00	 -	 .	 1,200.00	 100.00%	 -	 120.00
Submittal -Raceways 	 '	 1,35000	 1,350.00	 -	 1,350.00	 100.00%	 -	 135 00
Submittal 'Underground Conduit	 1,350.00	 .	 .1,350.00	 -	 , .	 1,350,00	 100.00%	 -	 135,00
Suhmittal -Rnxer&Fitsinps	 ........- ,	 .	 350.00	 .	 1350.00	 ,	 ,_-,_	 ,	 ....l.35000	 .100.00%	 ,	 35.00
Submittal 'Splices Teminations 	 .	 1,200.00	 1,080.00	 ,	 .	 1,080.00	 90.00%	 120.00	 108,00

- Submittal -Wtre-XFIHW, 012 AWG-750MCM	 1,350.00	 270.00	 '	 270.00	 20,00%	 1,080,00	 27.00
SUB TOTALS	 781,700.00	 6,600.00	 0.00	 0.00 '	 6,600.00	 ,	 775,100,00	 660.00

Users may obtain validation of this document by requesting 'of the license a completed AlA Document D401 -'Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

MA Document G702. APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 II

Contractors signed certification is attached. 	 -	 -	 -	 APPLICATION DATE:	 1109/07 -

In tabulations below amounts are stated toile nearest dollar	 -	 -	 -	 - -	 -	 - PERIOD TO: - -	 - 10131/07	 -

Use Comm. Ion Contracts where variable retainage for line items may apply- 	 ARCHI1'ECT'S PROJECT No:	 VRH Job 2034

	

-	 VRFI INV. NO	 -5986R11

A	 B 	 C	 0	 E -	 -F	 0	 H	 I
-Fr-Em 	 DESCRIPTION OF WORK	 -	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE	 RETA B/AGE

NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0+C)	 TO FINISH	 - (IF VARIABLE

	

APPLICATION	 -	 STORED	 AND STORED	 (C-0)	 RATE)
(D+E)	 (NOT IN	 TO DATE

-	 D OR E)	 (D+E-t-F)

Submittal -Dry-Type XFMRS	 1,35000	 1,35000	 -	 - 1,35000	 100.00%	 -	 13500
Submittal -North 'Iemp.SWGR (Package)	 1,350.00	 1,350.00	 - -	 1,35000	 100.00%	 -	 13500

Submittal -South Tetnp.SWGR (Package) 	 -	 1,350,00	 135000	 ,	 1,350.00	 100 00%	 .--	 135.00

SLthtnittat -Partelboards 	 .	 1,350.00	 1,350.00 .	 -	 1350.00	 100.00%	 -	 135,00

Submittal -60A, 600V NEMAI Disconnect 	 1,350.00	 1,350,00	 -	 1,35000	 100.00%	 -	 135.00

Submittal -200A, 600V NEMAI Disconnect 	 1,350.00	 1,35000	 -	 1350.00	 100.00%	 ,	 -	 135.00

Submittal -bOA, 600V NEMAI Disconnect 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -	 135,00

Submittal -North Generator (Package) 	 1,35000	 1,350.00	 -	 1,350.00	 100.00%	 -	 '	 135.00

Submittal -South Generator (Package) 	 ,	 1,350.00	 1,350,00	 -	 . ,	 ' 1,350.00	 100.00%	 . ,	 - '	 135.00

Submittal -Cinrl Puts /ENCL/CABIIenss Boxes 	 1,350.00-	 - -	 0.00%	 1,350,00	 -

Submittal -Wtnng Devices	 1,200.00	 1,080,00	 -	 080,00	 9000% .	 120.09	 108.00

Submittal 'Light Fixtures (PackagesO 	 -	 1,350.00	 945,00	 405,00	 1,35000	 100,00%	 '135,00

Submittal -Fire Alann (Package) 	 ' 1,350.00	 1,30.00	 -.	 1,350,00	 10000%	 .	 '	 135,00

Submittal - Public Address Svs (Pkge)	 1,350.00	 1,013.00	 331.00	 '	 1,350.00	 100,00%	 -	 135,00

Submittal -Fire Alarm/Pttb Add. Sys Chi 	 1,350.00	 1,013.00	 337,00	 1,350.00	 100.00%	 -	 135,00

Submittal -North SWGR (Package) 	 '	 1,350.00	 1,350.00	 .	 -	 .	 1,350,90	 100.00%	 -	 135,00

Submittal -South SWGR (Package) 	 1,350.00	 1,350.00	 - -	 1,350.00 ' 10000%	 -	 135.00

Procure 'Raceways	 42,725.00	 '25,635.00	 -	 -	 25,635,00	 60,00%	 17,090,00	 2,56150

Procure -Underground Conduit	 42,725.00	 21,363.00	 '	 -	 21,363,00	 50,00%	 - 21,36100	 2.13630

Procure 'Boxes & Fittings	 .	 ,	 42,725,00	 -	 -	 0,00%	 '	 42,725,00	 -

Procure 'Splices TeminatiDns	 .	 42,725,00	 -	 0.00%	 42,725,00

Procure[ -Wtre-X1-IHW, #12 AWG450MCM	 42,725.00	 -	 .	 0.00%	 42,72500	 -	 -

Procure -Dry-Type XFMRS	 .	 42,725.00	 .	 .	 .	 '	 0.00%	 42,725,00	 -

Procure -60A, 600V NEMAI Disconnect	 42,725,00	 -	 , -	 000%	 1	 42,725.00	 -

Procure -200A, 600V NEMAI Disconnect	 42,725.00	 - - -	 -	 0.00%	 42,725.00	 -

Procure -400A, 600V NEMA I Disconnect	 42,725.00 '	 .	 -	 '	 0.00%	 42,725.00	 -

Procure -Wiring Devices	 '	 '	 42,725.00	 '	 -	 0:00%	 42,725 00	 '	 -

Procure -Panclboards	 -	 .	 739,07800	 -	 -	 0.00%	 739,078.00

'Procure -Cntrl Pnls IENCL/CABTI'erm Boxes 	 42,72500	 -	 '	 0.00%	 42,725.00	 -

Procure -Light Fixtures(PackagesO	 516,625.00	 232,481.00	 -	 -	 232,481.00	 45.00%	 284,144.0(i	 23,248.10

t-'rocure -t-tre Atasat) (Package) -'	- ''	 - '	 SYlttt000-.	 '	 --	 --	 ''u.uuvo - '	 '	 1,00u.uu -	 -

Procure - Public Address Svs (Pkge) 	 -	 -	 72,500,00	 -	 0.00%	 72,500.00
- Procure -Fire Alarm/Pub Addis Sys ChI	 -.	 42,725.00	 -	 --0.00%	 42,725.00

	

SUB TOTALS	 -	 1902,703,00	 299,73000	 .	 1,079.00	 0,00	 300,809.00	 1,601,894.00	 30,080.90

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCLJMENTG703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT containing 	 APPLICATION NO 	 II

Contractors signed cenil3cation is attached.	 APPLICATION DATE:	 11/09/07

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD 10:	 10/31/07

Use Column F on Contracts where variable retainage for line items ttlay apply. 	 ARCHITECT'S PROJECT NO:	 'RN Job 2034	 -

	

VR1-I INV. NO	 5986R11
B	 C	 D	 C	 F	 C	 Ii	 I

DEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE	 - RETAO4A(3E
NO	 - VALUE	 FROM PREVIOUS	 -THIS PERIOD	 PRESENTLY	 COMPLETED	 to- C)	 TO Fret	 (IF VARIABLE

	

APPLICATION	 -- STORED	 ADD STORED	 (C-C)	 - - RATE)
-	 -	 (D+E)	 (NOT IN -	 TO DATE	 -	 -

D OR El	 (D+E+F)
Procure 'NorIls Temp SWGR (Package)	 -	 411300.00	 -	 411,300.00	 411,300,00	 100.00% -	 -	 41130.00
Procured Soutlt Ternp.SWGR (Package)	 411,300.00	 -	 411,300.00	 411,300.00 - 100.00%	 -	 41,130.00
Procure -North SWGR (Package)	 524551.00	 -	 -	 - 000%	 524,551.00
Procure! -South SWGR (Package) - 	 -	 524551,00	 -	 ,	 -	 0.00%	 524,551.00	 -
Procurel -Notth Generator (Package) 	 918,565,00	 -	 -	 0.00%	 918,565.00	 -	 -
Procurel -South Generator (Package)	 1,753,630,00 -	 -	 -	 0.00%	 1,753,630,00	 -

Stage 11.2 SM Electric Mobilizes 	 293,500.00	 293,500.00	 '	 -	 -	 293,500,00	 100,00%	 -	 29,350.00
1.2 Install Temporary Lighting	 27,331.00	 21,865.00	 -	 21.865,00	 80,00%	 5,466.00	 -	 2,186.50
1.2- Electrical Roughing (ElectricalO	 643,013.00	 .	 -	 -	 0.00%	 643,083,00	 -
1.2- Electrical Roughing (Fire Alarm Public Address 	 321,542.00	 -	 -	 0,00%	 321,542.00
1.2 - Electrical Wirimg (Fixture & Devices) 	 -	 643,083.00	 - -	 -	 0.00%	 643,013.00	 '	 -
1.2- Electrical Wiring (Fire Alann Public Address	 321,542.00	 -	 -	 0.00%	 321,541130	 , -
13- Elec.Disconnects & Removals 	 245,979.00	 - 196383,00	 -	 196,783.00	 80.00%	 49,196.00	 19,67830
1.3' EIec.Raceways, Fixt,s Devices, Conn MER 143	 ,	 160,771.00	 .	 ,	 -	 000%	 160,771.00'
1.6- Manholes ,Elec,Ductbanks under Roadway	 241,156.00	 -	 -	 '	 0.00%	 - 241,156.00
1.6- Pull Cable Ductbanks under Roadway 	 -	 128,617.00	 -	 -	 0.00%	 128,617,00

Stage 22 Electncal Disconnects & Removals West Area	 168,813.00	 -	 168813.00	 .	 168,813.00	 100.00%	 -	 16,881,30
2. I West Ticketing Electric Disconnects & Removals	 20,893.00	 11,909.00	 -	 11,909.00	 57.00%	 8,984.00	 1191190
2.1 West Ticketing Electrical Rougltitg	 .	 62,678.00	 -	 3,134.00	 -	 -	 3,13400	 5.00%	 59,544.00	 31140
2.1 West Ticketing Elec.Wiring & Fixtures 	 ,	 41,785.00	 ,	 -	 -	 0.00%	 41,785.00	 -
21 West Tickcting Ftre AI./Pub Addrs Sys 	 33,428.00	 -	 -	 -	 0.00%	 ,	 33,428.00
2.2 Electric Disconnects & Removals 	 33,428.00 -	 -	 -	 0.00%	 33,428.00	 -	 -
2.2 Eelctrical Rougiting	 .	 41,785.00	 -	 -	 0.00%	 41,785.00	 -
2.2 Electrical Wiring & FIxtures	 41,785.00 ,	 '	 -	 "-	 0.00%	 41,785.00	 -
12 Electrical Wiring Fire Alna/Pub Addis Sys.	-	 25,071.00	 -	 -	 -	 0.00%	 25,071.00
23 Install Tettsporary Lighting 	 .	 18,757.00	 9,379.00	 '	 9,379.00 - 50.00%	 9,373.00	 -	 937,90
2 3 D -East-Relocate Lighting Fixnjres 	 ,	 -	 .	 8,357.00	 -	 ,	 -	 -	 - (100%	 8,357,00	 -
2,3 Electrical Roughing 	 -	 ' .	 167,141.00	 -	 -	 0.00%	 167,141,00
23 EIec.Witing,Fixtures & Devices	 125356.00	 -	 -	 0.00%	 125,356.00	 -
2.3 Electrical Wiring Fire AlnnPub Addrx Sys	 83,571.00	 -	 -	 0.00%	 83j71.00	 -

-	 25SouthPsrkingLoi'EtccxricalDuctbnnk 	 '..--.- '' '-'2507100----	 071,00	 .-.	 ----"	 .25,07100
2.5 Deliver 'l'emp.SW/CT/SWGRT/SWBD T-S	 8,357.00	 -	 8,357.00	 8,357.00	 100.00%	 835,70
2.5 Set Temp SW/CT/SWGRT/SWBD T-S 	 16,714.00 ___________________ 	 8,357.00 	 8,357.00	 50.00%	 8,357.00 '835.70

-	 SUB TOTALS	

-	
8,493;491,00	 305,383.00	 '864,385.000,00	 1,569,768,00 	 1	 6,923,723,00	 156,976,80

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - certification of Documents Authenticity

- Page I6oflD	 -	 -



COMPLETED I (0 + C)
AND STORED

TO DATE
(C'G)	 1	 RATE)

12,536.00
8,733.00

83,571.00
20,893.00
2,536.00

20,893.00
12.536,00
12,536,00	 -
54,321.00
20,893.00
20,893.00
83,571.00
20893,00	 -
2,536.00

20,893.00
12,536.00	 -
12,536.00
54,321,00
20,893.00
20,893.00	 -
20,893,00
41385.00
16,714.00
41,785.00
41,785.00
29,250,00
29,249.00	 1,253,60

-	 873.30
3,09800	 -

43,662.00	 -
7,465.00	 -

'.21,831.00 .-
65,494.00	 -
13,009.00	 436.60

976,932.001	 2,563.50

CONTINUATION SHEET
AlA Doetirnettt 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractors signed certification is attached. 	 -

In tabulations below, amounts are stated to the nearest dollar.

Use Column Ion Contracts where variable retainage for line items may apply.

VALUE

23 Install Temp Cond/Cable to Splice Box 	 83,571.00
2 5 Pwr Outage & fern Temp Equip & Spice Boxes 	 20,893.00
15 Rem SWER & SWBD	 12,536.00
2.5 Rem.Exiss Conduit	 20,893.00
15 Deliver New SWGR SA & SWBD Al 	 12,536.00
2.5 Setr New SWOR SA & SWBD At	 12,536.00
15 Install Cond/Csbte Tentt SWOR SAJS\VHD Al 	 54,321.00
15 Install Cable to New SWED Alto Spice Boxes 	 20,893.00
15 Net Outage at Tern New SWbd Al & Spice Boxes	 20,893.00
2.5 Install Temp Cond/Cable to Splice Box 	 83,571.00
15 Pwr Outage & Tom Temp Equip & Spice Boxes	 20,89100
25 Rem Exist SWOR & SWBD	 12,536.00
2.5 Retn Exist Conduit 	 '	 20,893.00
2.5 Deliver New .SWGR SB & SWBDBI	 12,536.00
2.5 SeIr New SWGR SB & SWBD B! 	 12,536.00
2,5 Instill Cond/Cable Tenn' SWGR SB/SWBD B I	 54,321.00
2,5 Install Cable to New SWBD B Ito Spice Boxes 	 20,893.00
2,5 Pwr Outage & Tern New SWbd B I & Spice Boxes	 20,893 00
15 Fighting Fixtures &WIRJNcI at South Corridor 	 20,893.00
2.5 Electrical Wiring Fire AlrnslPttb Addra Sys	 41,785.00
2.6 Ease Ticketing Electric Disconnects & Removals 	 16,714.00
2.6 Ease Ticketing Electrical Roughing 	 41,785.00
2.6 East Ticketing Elec.Wiring & Fixtures 	 41,785.00
2.6 East Ticketing Fire Abs/Pub Addis Sys	 29,25000
2.12 Electrical Feeders to EMIR 	 41,785.00
31 Deliver Temp SW/CT/SWCR T/SWEt) TN 	 8,733.00
3 I Deliver New Den Set North	 13,098.00
3.! Detenn & Remove Exist Den Set & Equip 	 43,662.00
3.! Set Temp SW/CTISWGRT/SWBD T-N 	 07,465.00
31 install New Cr. Set &'Equip.	 .............
3.1 last Temp CondiCsble & Toms-Temp SW/CT/SW 	 65,494,00

may

A/A DOCUMENT G703

	EOM PREVIOUS	 THIS PERIOD	 PRESENTLY

	

APPLICATION	 STORED
(D+ E)	 (NOT IN

I) OR

12,536.00
8,733.00

	

4,366.00	 -
16,902.00	 8,733.00	 . .0

sg of the license a completed AlA Document D

APPLICATION DATE: '	 11/09/07
PERJODTO:	 10/31/07

ARCHITECT'S PROJECT NO: VRH Job 2034

Page 17 of 19



CONTINUATION SHEET	 .	 AlA DOCUMENT G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT containing 	 APPLICATION No:	 II

Contractors signed certification is attached, 	 APPLICATION DATE:	 11/09/07

In tabulations below, muounts are staled to the nearest dollar 	 - PERIOD TO:	 - 10/31/07

Use Column ton Contracts where variable car ainage for line items may apply.	 -ARCHITECTS PROJECT NO 	 VRH Job 2034-

	

VRHINVNO	 5986 1111
A	 It	 C	 D	 E	 F	 0H

ITEM	 DESCRIPTIONOFWORIC	 SCHEDULED	 WORECOMPLETED	 MATERIALS	 TOTAL	 % .	 BALANCE	 RETAINA0E
NO	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0- C) .	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 .	 STORED	 AND STORED	 (C - 0)	 RATE)
In E)	 (NOT IN	 TO DATE

-	 _______________ 	 DORE)	 (D+E-FF)
31 Install Temp Cord/Cable to Splice Box 	 87,325.00	 -	 .	 .	 -	 0.00%	 87,325,00
3.1 Pwr Ontagc & Tern Temp Equip & Spice Boxes 	 21,831.00	 -	 ,	 -	 0.00%	 21.83100	 -
3.1 Rem Exist SWGR&SWBD	 13,099.00	 -	 -	 0.00%	 "	 13.09900	 -
31 Rem Exist Conduit 	 .	 21,831.00	 .	 -	 -	 0.00%	 21,831.00	 -
3.1 Deliver New SWOR NA & 59/SD A2	 13,099.00	 .	 -	 .	 -	 0.00%	 13,099.00	 -
3,1 Sew New SWOR NA & 59/SD A2	 .	 13,099.00	 .	 -	 -	 0.00%	 13,099.00
3.1 Install CondlCable Term SWOR NA/SWBD A2	 56.76100	 -	 .	 -	 0.00%	 56,761,00
31 Install Cable to New SWBD A2to Spice Boxes 	 21,831.00	 .	 .	 -	 0.00%	 21,831.00
3.1 Pwr Outage & Tern New SWbd A2 & Spice Boxes	 21,831.00	 .	 -	 -	 0.00%	 .	 21,831,00
31 Install Temp ond1Cable to Splice Box	 '	 87,32500 -	 - .	 .	 .	 .	 -	 0.00%	 87,325,00
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 	 21,831,00	 , -	 ,	 ,	 -	 0.00%	 21,831.00
3.1 Rem Exist SWOR & SWBD	 13,09900	 -	 .	 -	 0.00%	 13,099.00
3.! Rem Exist Conduit ,	21,831,00	 .-	 -	 0.00%	 21,831.00
3.1 Deliver New .SWGR ND & SWBD B2 	 13,099.00	 -,	 -	 0.00%	 13,09900	 -
3.1 Set New SWOR NB & SWBD B1 	 13,099.00	 , -	 .	 .	 -	 000%	 13,09900
31 Install Cond/Cable Term SWGRNb/SWESD B2 	 56,76100	 .	 14j90.00	 14,190.00	 25.00%	 42,571.00	 ' 1,419.00
3.! Install Cable to New SWBD Blto Spice Boxes 	 21,831.00	 - -.	 0.00%	 21,831,00
3,1 Pwr Outage & Tern New'SWbd B2 & Spice Boxes	 21,831.00	 -	 -	 0,00%	 21,831 00
31 Electric Disconnects & Removals '	 43,662.00	 -	 -	 0.00%	 -	 43,662.00
31 Eelctrical Roughing 	 53,395.00	 -	 -.	 0.00%	 53,395.00
32 Electrical Wiring & Fixtures 	 43,66100	 -	 -	 0.00%	 43662.00
3 2 Electrical Wiring Fire Altm/Pub Addrs Sys 	 26,19700	 -	 -	 0.00%	 26,197.00
3.2 Finish Painting	 17,46500	 ,	 -	 '	 -	 0,00%	 '	 17,465.00
33- Final Electrical at BItS Closure Areas	 ' .	 43,662.00	 ' .	 '	 0.00%	 43,66200
3.4 Eetcrrical Roughing	 '	 174,65000	 '	 . -	 .	 0.00%	 174,650.00
3.4 Electrical Roughing Fire AIrm/Pub Addrs Sys	 87,32500	 .	 -	 0.00%	 , 87,325.00
3.4 Electrical Wiring & Fixtures & Devices 	 183,382.00	 -	 .	 -	 0.00%	 ' 183,382.00
3.4 Electrical Wiring Fire Airm/Pub Addis Sys	 87,325,00	 -	 .	 -	 0.00%	 87,325.00
35 Eelcteical Removals & Relocations BUS 	 ' 65,494.00	 .	 -	 -	 000%	 65,494.00

31 Eelcerical Equip. & Raceways in MFR 94	 65,494.00	 6,549.00	 -	 '	 6,549.00	 10.00% '	 58,945.00	 654.90
110- Deliver New Oen Set South 	 43,662,00	 '- ,	 - -	 , -	 , ' ' -	 0.00%	 43,662.00	 --	 -

-- '

 3.10- Install New Oe	 0.00%	 65,494.00
110 ' Deteh'n & Remove Exile Oen Sei '& Equip. --	 43,66.00 . : ----------,	 .	 -	 0.00%	 43,662.00

ts.Set & Equip	 '	 '	 ' 65,494.00	 .	 -	 .	 '	 '	 -	 . -
310. Install New Conduit/Cable/Tremns	 .	 65,494.00	 .	 .	 -	 -	 0.00%	 65,494.00

	

SUB TOTALS	 -	 1,651,439.00	 6,549.00	 14,190.00	 0.00	 20,739.00 	 1,630,700.00	 2,073.90

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 .Certification of Document's Authenticity

Page 18 of 19'



CONTINUATION SHEET	 A!A DOCUMENT G7O3

ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO 	 II
Contractor's signed certification is attached. 	 APPLICATION DATE:	 1/09/07
In tabulations below, amounts are stated to the nearest dollar,	 PERIOD TO:	 '	 10/31/07
Use Column Ion Contracts where variable rclainagc for tine items may apply. 	 ,	 .	 ARCHITECTS PROJECT NO 	 VRH Job 2034

	

________ ______________________ 	 VRI-IINV,NO	 5986R11
A	 . B	 C	 D	 E	 F	 C	 H

ITEM	 DESCRJPTION OF WORK 	 . SCHEDULED	 WORK COMPLETED	 MATERJALS	 . TOTAL	 '4	 ISAI.ANCE	 RE'rAIF4AOE
NO 	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH	 (IF VARIABLE

APPLICATION	 STORED	 AND STORED	 (C - (3)	 RATE)
(DtE)	 (NOUN	 TO DATE

	

DORE)	 (D-E+F)
CONTRACT AMOUNT -	 53,200,000.00	 7,873,547.08	 1,691,708.00	 0.00	 9,565,255.08	 17.98%	 43,634,744.92	 956,525.51

	

P&P Bond	 343,560.00	 -	 343,560.00	 .	 343,560.00	 100.00%
Coil Change Order 4 I Pace 543	 '	 59,046.00	 59,046.00	 .	 59,046.00	 100.00%	 -
Co#2 Change Order 14 2 Pace 542 T&M	 . 0.00	 ..	 -
Co/fl Change Order 14 3 Pace 47	 21,189.15	 28,189.15	 28,189.15	 100.00%
Co#4 Change Order 144 Pace #8	 62,488.00	 62,488.00	 62,488.00	 100.00%	 -
Cot/S Change Order 54 5 Pact #1	 . 1,580.00	 1,580.00	 1,58000	 100.00%	 -
Col/6 Change Order #6 Pact #21	 34,085.00	 34,085.00	 .	 34,085.00	 100.00%
Co#7	 0.00	 -	 -
ColtS	 -	 0.00	 -	 -	 -	 -
C0#9	 -	 0.00	 -	 -
Co#I0	 -	 0.00
Co#II	 .	 .	 -	 0.00
C0#12	 0.00	 .
Cot/fl	 0.00
Co#14	 -	 .	 0,00
Co//IS	 -	 - 0.00	 -
Co#16	 .	 -	 .	 0.00	 -	 -	 -
Co#I7	 -	 0.00	 -	 -
CoWlS	 .	 0.00	 -	 -	 -	 -

Total Change Order 	 185,388,15	 59,046,00	 -	 126,342.15	 185,388.15

	

J

CONTRACT TOTAL "IODATE 	 53,728,948,15	 - 8,276,153.08	 1,818,050.15	 .	 0.00	 10,094,203.23	 18.79%	 43,634,744.92	 -	 956,525.51

- -Uae may obtain vatidation of this document by requesting of the license a completed AlA Document D401 Certification of Documents Authenticity -	-

jt- \$Oi
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EWR OTA Rca Ent-''s Office

-

F. 05/05

VRH
CONRtUUCI.tc)N Colt,

C!•!LnnLnn* 4
Cuo.lYjIMI.n

NOLF-01--2007 22:54

3r
invoice No. TM 001-06
Job No.	 2034
Project	 EWR 264.003 terminal B Lower

Lev Expan & 8-1 Vert, Circulation
Date	 Augut 21, 2007

Attepition	 Mr.Mchoal Wallace ,Scnicr Resident Engineer

Phone No

J1 (ii1' Jvk- ?C -c--rtot-J	 T ti	 PoC	 tfl4t
ça

VRH Labor

VP.jl Material	 Wtt/ VRI4

VK1-1 Equipment

VRI-( Faa 7% (Lab & Material)

Sub Total vm-i

3,284.6 S

229,93

3,514,61

1 Faa '1%

Total

Charges
	

3,514.6!
	

$3,514.61

APPROVED FOR PAYMENT
SUBJECT TO FINAL AUDIT

OAuv	 NUTL.
SIGNATUR flv&t n
DATE	 t,C/3ç c7

320 Grand Avenue

Englewood, NJ

076314355

Phone

201871,4422

718.292.2250

7 1&2912250

Fax /Enginecrin

201 .871.6727

Fax/Ac noun it

75.292225

TOTiL P.05



NEWARK USER INTERNATIONAL AIRPORT

SOLOING 74, a
NEWfra, NEW JERSEY 07114

(973) 622-0800

(973) 622-7222 FAX

July 23, 2007

Mr. Victor D. Wod:rnann, Jr.
President
VRH Construction Corp.
320 Grand Avenue
Englewood, NJ 07631

DISTRIBUTION

PROJECT EXECUTIVE U
PROJECT

ACCOUNTING

PROJECT ENGINEER 0

SUBJECT: NEWARK LIBERTY INTERNATIONAL AIRPORT -CONTRACT EWR-264.003 -
TERMINAL B MODERNIZATION PROGRAM—LOWER LEVEL EXPANSION
& B-i VERTICAL CIRCULATION — NET COST TO UNIT PRICE CONVERSION
NO..1

Dear Mr. Wortman:

In accordance with Drawing 0005, General Note No. 21-A., as amended Via Letter Agreement dated
February 5, 2007, RH Construction Corp.("Contractor") is to be compensated on a Net Cost basis to
provide "security personnel and equipment as required to support the contract work in aeronautical and/or
sensitive areas" under the subject Contract. However, the Port Authority of New York and New Jersey
and the Contractor have agreed that this work is sufficiently defined and shall be performed as Unit Price
Conversion No. 1. iThe contractor shall perform all work required to:

-	 Provide all labor and equipment necessary to provide Aeronautical Security Area (ASA) certified
•	 security personnel and equipment as required to support the Contract work.

- Hours of work are as required.

Your proposal, dated May 21, 2007, for the Unit Prices listed below to provide ASA certified security
personnel and equipment as required to support the contract work, for an estimated 1,500 hours of straight
time, 40 hours of overtime and 20days of vehicle use for said work, has been reviewed, is considered fair
and reasonable, and is hereby agreed to in accordance with Chapter II, Clause 22 of the FonTi of Contract.

ITEM
Security Personnel throu gh October 16, 2007
Per person per hour'— Straight Time
Per person per hour— Overtime
Vehicle -Daily

UNIT PRICE

$24.62
$36.94
$69.33

By signing in the appropriate area on Page 2, VRH Construction Corp. hereby agrees to perform all
abovementioned Work, with compensation for this Work to be in the Unit Price amounts listed above,
which includes all lbor, equipment and mark-ups for VRH Construction Corp. Kindly sign and seal both



THE FGWAUT"RnYMEFRV^u

SUBJECT: NEWARK LIBERTY INTERNATIONAL AIRPORT - CONTRACT EWR264.003 -
TERMINAL B MODERNIZATION PROGRAM - LOWER LEVEL EXPANSION
& B-I VERTICAL CIRCULATION —NET COST TO UNIT PRICE CONVERSION
NO.1

originals of this letter and return one such letter Mr. James Starace, P.R., Senior Engineer of Construction,
Construction Management Division, The Port Authority of New York and New Jersey, Port Authority
Technical Center, ']Zoom 238, 241 Erie Street, Jersey City, New Jersey 07310, retaining one letter for your
records.

Very truly yours,

THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

• New Jersey Airports

AGREED AND ACCEPTED
VRH CONSTRUCTION CORP..

2.

Signature of Victor D. Wortinaiui, Or, President

(Type or P'riot Date)
(Corporate Seal of VRH Construction Corp.)



4O*0i-2Oo7	 2:53	 EUR CTP Re: Engr's Office

H

NET COST WORK

F. 02/05

stJL

VRH
'5TT4t,CTtlMI enig',

Port Authority of NYIN

Attention

Phone No.

Invoice No. TM 001
Job No,	 717`114

Project	 EWR 264.003 Terminal B Lever
LevExpan & B4 Vert Circulaflon

Data ' 	Octobe; 15,2007

Mi. Mtchael Wallace Senior Reidcnt Engineer

Cost work per Drawin; cioCS 21 A Security Pnrsoanet & Equipment as Required to Support die
tract Work in Ac'ronutical and/or Scnsiuve Areas.

e,nok 4% /oT — 4Jo7

9+ hrc5 Q
'Rt' Labor

'Ri'1 Material

'Rt'l Eqe iuwnt

'RH Fee 20% (Lab & Material)

oh l'citai VRH	 9

uh coil ica-tor	 VRH/FJC Security Sen'icc

RI Fec 7%

oh 'VoLel

•OtTi! ('Tharges	 II

9,454,08

9,45,08

9,454.08 $9 .4 5 '1,05

APPROVED FOR PAYMENT /t
SUBJECT TO FINAL AUDIT

AMOUNT
SIGNATUW	 WG

DATE	 UOcSO/nl

Phone

2.0 1,97  1.44 22

718.292.2250

7 1 8,292.2250

Fox /Engineering

320 Grand Avenue'
	

201.871.6727

Ei t'Iewood Ni

076314353	 I'
	 .Fac/Aceou ni n

718,292,2.251

n/s flnnl
	

2034 IMOOS- 04R. Tempallexis



Ho
EIJE: CIA Res Enor-'s Off ice

NET G
P fl3/E15

V 111HcoNgrntt:twn 001W.

0. h	 IC nIt*I In. 4,
Ct,dbI.ut4,a

Invcte Na TM 001-05
Job No,	 2034
Project	 EWR 264.003 terminal B Lever

Lev.Expan & -1 Vert Circulation
Date	 August 16, 2007

Attention
	

Mr. Michael Wallace Senior Rcidont Eginecr

Phone No.

Cost 'york pa Drawin; G00,9 21A Security Personnel & Equipment as Required to Support the
tract Work in Aeronautical and / or Sensitive Arca,

Laopç 41,5 krc. 7 224. 2/hc LL446.0
Labor	 & GI. t3/g	 44', 'Ifs

I ?Aaterial

I Equiprnett

I Fcc 20%.(Lub & Thrizl)

'icuil VRH

tonlrnelor	 .VTU'lffiCSccurity Service

I Fcc	 6/18107 to 7/31/07

t Cite rsc

I 1.86428

71.86428

11 , 864.28 $1 i,864.2R

APPROVED FOR PAYMENT #11
SUBJECT TO FINAL AUDIT

AMOUNT
SlGNATURE1UAPe\ -i'Lb&'tM -tFIt
DATE	 'ic!ioiol —

Phone -

201,871.4422

718.2922250

'718.292.2250

Fox /Inginccrin

320 Grand Avenue
	

20 1.87 1.6717

Englewood, NJ

0763 1-435'5
	

PoxlAccounling

71 &292.2251

8)16/2007	 2034 IM001- 05 Ternpaftex(s



I

N01)-01-37 7:2:54	 -	 UP 0Th Ree Enc1i's CFF+ ice	

-
tY

13	 gT;,

c cCODvth cL-ce-

P. 04/05

Stu
VRH
COSTNUCTTON CflkP.

C .1,Ln.on
C	 t,'.cI ,..,

ttention

Phone No.

of
	

invoice No.

Job No.

Project

Date

Mr. Michas! \Vallee Senior Resident Engineer

EWR 264.003 Terminal a Lever
LevExpan & 5-1 Vert Clrcubtion

October 2, 2007

Cost work per Drawing 'G005 21A Security Personnel & Equipment as Required to Support the
trct Work in Aeronautical and/ or Sonsitie Arcas.

kot Io-
kjc-ic- £pe,SkrS.G

Vtt-T 1 3 S 9.33/44u t
FUvthlzriiil	 .	 .

H Equipment	
. ft	 (LF, 

b

1 Fee 20% C[.ah & Matdrinl)

Terl VRkI

ontroetor	 VRH/FJ0 Security Service.	 17,504,23'

I Fee 2%	 8/01/07 
to 9/19/07

Total	 .11,504.25

I Charges,	 17,5 04 .23
	

S

APPROVED FOR 'PAYMENT # a
SUBJECT TO FINAL AUDIT

AMOUNT _HT/c iLC
$ d N ATIJ R &ttwrcf 2j'tg.gs
DATE

L'bonc

201,87 1.4422

718.2912250

718.292.2250 -

Fax /Engineering

320 Grand Avenue
	

201.871,6727

En,,lewood, NJ

0767 l-435
	 FL'/Accounting,

718,292.2251

10/212007	 .	 .	 .	 .	 2034 TMO01- 07 TemnaIte,R



Th1W4!ALTIIORITYOF- NY&NJ Xg'VARK C MUCIv Ent aA ucecAl *1
(3uiI.viNCt& ccx
NEN^ A14K, NE' M Chit \ i
(913) 22-ITh6 (fl3 6:tflt cue

I —a

Sepuember 6, 2,007

VRH Cot struetion Corp 	 -
320 Grand. Avenue
IM t ooj \ 05 1

Attention:	 Mr. [He i Winkier, Projei Martaget

SUflJECT NEWARK LIBERTY I TERNATIO AL A.fRPORE CONTRACT: EWt-264.003 -
[1 RVTI \ U 13 MODI' Ri'lLA I ION PROC RA\1 - LI) Wti r-k LENFAI, F'cP A\S[ON
£ B-i VERTICAL CIRCULATIONA UIO\ - &l)JLSI MEN IS 10 CON fl \CT
COP'i PENS-A.TION

Gentlemen:

in necordance. viI}1 SpeciJicadon Seet-,oti 03301, Flirt 4 - "Adjustments it' Co.ntract Coxnpcnsat.ion", the

Pot i utho tue \u \ oiL and New Lrcs Ii o tosted he applibL c011C1 li to 	 e r

the tvh r ecI corouct The aysociafed pL1JRV rcsull for the lot plded (in Juno e 3007 is tndlc1 iLd on Oie

attached spreadsb.er dared September 6,200".

-Pi ,  tT) IJt\ CalL Li llOn	 1530 on ilie Po rt Author ity' s  p< cc uls hco Is A tnt r1 cc of $90 .00 per cubic

ro of corct is multtp1id by the tual allo4 i k pa meat ylevcelltw°e, uid by 1 20 kit vie orennec te

The net penafl.y amount 01 iSi .212M0) shall he deddetedfrom ouPo,ext paynient apph.calioit

Arac±cd.are epics of the applicable test report horn iyj.ft Materia]s Division, which detail tile result of the

tasehig.

I ou have mi0 ciuestions.pieae eojt12Ci Raul Leonardo of mys.taff at (973) .622-0800 cxi, 20?

Vety truk voula.	 -

p is4ieiiael C. VVttll.ace.-
Resident Enaitteer
Central Tennitra] Area, EWI(



THE PORT AUTHORITY OF NEW YORK & NEW JERSEY•

BUCKSLIP

TO:	 Felicia Butts-Daniels, Zip 76, Room 238
FROM:	 Dawn Haines, EWR, CTA, Bldg. 74
DATE:	 December 17, 2007
SUBJECT: CONTRACT EWR-264.003 - APPLICATION NO. 12

cc:	 File

Please find attached, Contract EWR-264.003, Payment Application No. 12
with accompanying documents (MEUR's, Certificate of Payment to All
Subs and Suppliers & Prevailing Wage Certification).

Please forward for processing and payment.



YES

c) C/O, Payment Application
Detail'

ci)T&M Work Backup

N/A 

, CNI A )

Application for Payit No

Contract EWR

Date First Received

Date IReceived in Acceptable
Form

ATTACHMENTS

a) Monthly Utilization Report
(MEUR)

Monthly Utilization Report
compares favorably with daily
monitoring of the labor force.

b) Certification of Payment
made to M/W/DBE

Copy of (b) sent to Pam Parlor

2-L'4003

COMMENTS/DATE
RECEIVED

NO
	

(i !c7

Signature

NO

YES	 NO

e)Trae Payment Beakdown	

File NO

	 L	 ( cY
Substantiating work completed

1) Certified Payrolls	 Received	 R File	 (2..- ( D—( a7
-.	 (/NO YE/NO

If certified payrolls are required by contract, a check is to be made of the wages
paid against the prevailing wage in the area.

•	 I:	 I
A check has been made and no discrepancies are

Signature
-t

g) Certification of Payment of d yed	 File	 , 7,-J 2-IC (
Prevailing Wage Rate Required YE '/NO YE )NO
by Contract
Note: if items a) & Ware not included in the Application for Payment package, or
if items f) or are not on file, the Resident Engineer shall furnish a written
explanation for the reasons.



8891246A

The Port Authority of New York and New Jersey
1155	 233 Park Ave South, 7th Floor

New York, N.Y. iOWa	 SHEET	 1	 OF	 2

I

	

	
DATE PREPARED	 12/10/2007

APPLICATION FOR PAYMENT
CONTRACT NO. EWR4G4J,ft3, f,.QjNo. U13WB264003	 DATED	 November 14, 2006	 PAYMENT ND.	 12

CONTRACTOR VRH Construction Corp. Job No, 2034 	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
TEE 1r,vdice No. 6005(R12)November 	 Approximate work performed to	 November 30, 2007

APPROXIMATE_QUANTITIES
p or	 DESCRIPTION OF WORK	 UNII'	 This .	 Total for Prey,	 UNIT PRICE	 AMOUNT
Mu.	 ,	 Ap plc eLLen	 A ppliral ion	 Total to Dole

1 	 Performance and Payment Bond	 L. S.	 0.00	 343,560.00	 343,560.00	 343,560.00	 343,560,00

2	 Unclassified Work	 '	 L. S. 1,383,734.00 9,565,255,08	 10,948,989,08	 53,200,00000	 10,948,939.08

3	 N,C,Contract Specification Sect. 11 Entitled 	 TM	 0.00	 10,748,01	 10,748,01	 10,748,01
"Port Authornt', Security Requirements"

4	 (S.W.A.C) L/A Dated 8/15/07

5	 Net Cost Dwg.0005 Note 21A to Unit 	 UP.	 0.00	 38,464.91	 38,464.91	 38,461.91
Price Conversion No, I per L/A of 7/23/01

6
Concrete Penalty by PA Letter 	 US.	 0.00	 (1,242.00)	 (1,24100)	 (1,242.00)	 (1,212.00)

7	 dated 1 l/OG/011

8

9

10	 .

11

12.

13

14

15

16

L.	 .	 TOTAL APPLIED FOR, TO DATE:	 11,340,T0

Less IC Er etained m per contract MAX I	 .	 1,094,I398.9I

	

Balance to date:	 10,245,621.09

	

Less advancea under previous applications: 	 9,000,360.49

	

To be advanced this application: 	 I ,S'lS,ilf,Il.lill

CHANGE ORDERS 5,s'eeea,4,,,il

	

Total to dais: $	 313,275.28

	

Less: Previously advanced: $	 185,388.15

	

Change Order amount lobe advanced on this application. 	 127,567.13

	

TOTAL AMOUNT 10 BE ADVANCED THIS APPLICATION (an per ml,vl:	 1,373,35733

It Is H eroby Certified that ilse above quantities of ivork have actually been performed and that the coat plus compensation above act
moth if any. is computed in accordance with the crime of the above Contract on the basis of work actually performed. This certification, 	 . .. ...
if signed by any peinoil on relic Tel the canto at tot lame do by auth pet non an his individual capacity on the basis of his awn knowledge,
as veil as by the cocci acten

r rallitre Inure

Tlae Cots in  ctos Pu K'tIter Certifies (,I,e(k car)
	 *lndivideaily and on behalf of the co,itranl Cr

I. that all subcontractors andsuppliers have been paid any amounts
dun from previous progr .saa payments and shall be paid any amounts
due been thispcogreaa p , yment: or

2. That payment has been withheld from a subcontractor orsupplier	 coitus eye is
because there exists a vend basis under the subcontractor's or 	 s000asMcestlaH

supplier's contract to wil.hold a payment from that subcontractor
or auppher. (Attached ccpies of ally withholding noticea issued In
conjunction with this certification)	 .	 coenastc,,ouecce.

l'letsll'let).l	 Oat;	 notAIU1A/	 .1013 AMOUNT
S/ST

1,373,247,73

The above estimate of quantities performed is correct and is made
front acl.nal inspection and knowledge of work performed,

RESIDENT

Ciaief Financial DII'acer
Title

Recommended For Payment:

-	 '

Title:	 I3t1NgER 0L'e0Fsl'1JC1'l0N

Approved For Payment:

For Comptroller
If contract arias corporation, certificate must be
signed by to officer, and its partnership, by a tanner.

cP 'fl+ 4-SDOOo7tt kR )2/fIiiolUj



/	 I
TOTAL

THIS I

1,192.00 1	 -	 1.192,00 1	 209,00

(to
4,689.00 _568.00 _25,23^00 _ingOt
2,977.50 788,00 13,765 50'	 1219,0(

Grand Total

From Last Month

Grand Total

To Date :1;

516.00j	 43%1	 0%	 14-	 0	 8
-	

-	 FOR R . E. OFFICE USE ON

	

973.00 _16%1	 2% REVIEWED
DATE Vyu4oi
ARE.,GeALs BEING.MET?

THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

	

--.	 Pa9e20f2
PROJECT TITLE	 INCLUDEDCONTRACTORS NAME:	 LIST SUBCONTRACTORS INCLUbU	 NbPOK I INU PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:
Term B Modernization Program and B-i Vertical Circulation VRH Construction Corp.	 IN THIS REPORT	 Papp Iron Works	 Minority	 Dec-06
EWR-264.003	 -	 ADDRESS:	 320 Grand Avenue	 Carol Hardy/North East ,	 Mazzoccht Wrecking	 FROM:	 11/1/2037	 Skilled:	 30%

PROJECTEDEnglewood, NJ 07631	 AmandaConlracling.	 FCC Inc.	 TO:	 11(30(2307	 Laborer::	 40%
LOCATION: Newark IntnI Term "B"	 PREPARED BY:J,Strack	 DATE:	 1211012007 Monmouth Conirota	 Equprnent Ereclors	 % OF COMPLETION:	 20,58% Female	 COMPLETION DATE:
Contract For VRH Job 2034	 Payment App# 12	 ' G.Panslla & Sons Beflo Cons!., S.M. Electric. 	 Skilled/Laborer: 69%	 May-09

•--	 -.--	 -	 .	 . WORK HOURS OFEMPLOYEES 	 NUMBER OFEMPLOYEES
#1	 #2	 43	 #4	 #5	 96	 #7	 #8'	 #9"'	 #10	 911''-	 #12	 -,	 - #13-'-	 --'	 --

Construction Trade	 Classification	 Total All	 Sum of all	 -	 Total	 %	 %	 -	 -	 Total Number
Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority. Female	 Total Number	 Of Minority

Hours	 Hours______ 	 American	 Hours	 HoUrs	 Hours	 Of Employees - Employees
M	 F	 M	 F	 M	 F	 M I	 F	 M	 F  	 M T F	 M I F

Carpenter	 ,	 Journey Worker	 634,00	 634.00 	 1011	 101	 .	 7	 .	 3
Apprentice 	 -	 .	

0	
0  	 0	 0

Sub Total 	 634.00 _- 634.00	 0 _0	 101 _0	 _0	 0 _0	 101 1 6% 	 7 _0	 3 _0
S prinklers Filler I Journey Worker T-218.60-1 	 213.00	 ThEJ[T["[	 I	 10	 I	 -	 21

ce	 1	 0.00
adl	 218.00
Worker 1	 290.00

5

-I
---"C;

COMPANY OFFICIAL'S SIGNATURE AND TITLE:
Superintendents' hours should not be included in thi

	
WHurley , Chief Financial Officer

	 DATE SIGNED:	 December 10,2007
	

PA-3647
The MEUR must be submitted within 5



THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page 1 of 2
PROJECT TITLE	 IPRIME CONTRACTORS NAME:	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation VRH Construction Corp. 	 IN THIS REPORT	 Popp Iron Works	 -	 Minority	 Dec-OS
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 carol Hardy/North East. MeuocchiWrecking	 FROM:	 11/112007	 Skilled:	 30%

	Englewood, NJ 07631	 Amanda Contracting,	 FCC tnt	 TO:	 11/3012007	 Laborer:	 - 40%	 PROJECTED	 -ACTUAL
LOCATION: Newark IntnI Term "B" 	 PREPARED BY:J.Strack	 DATE:	 12110/2007 Monrnoulh Controls 	 Equipment Erectors	 % OF COMPLETION:	 2058% Female	 COMPLETION DATE:

Contract For VRH Job 2034	 Payment App# 12	 Qpanetta & Sons , Bede Const, SM, Electric. 	 SkillledILaborer: 6.9%	 May-09

DAT

WORK HOURS OF EMPLOYEES   	 NUMBER OF EMPLOYEES

#1	 #2	 #3	 #4	 #5	 #6	 -#7	 '"	 ' - #6W	#9	 410 ''-#li	 -
Construction Trade	 Classification	 Total All	 Sum of all	 Total	 %	 Total Number

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 Hours      	 American	 Hours	 Hours	 Hours	 Of Emnloyees	 Employees

M	 F 	 M	 F	 M	 F	 M	 F	 M	 'F  	 M	 F	 Ml F
Steamfitter	 . Journey Worker	 192.00 	 192.00	 32	 .	 .	 32	 _ __ 	 4 	 ij

Apprentice '	 0.00	 . 0.00	 .	 0	 _	 0
Sub Total	 192.00	 -	 192.00	 32	 0	 0	 0	 0	 0	 0	 0-	 32	 17%	 0%	 4	 0	 ij

[Apprentice.	 I 	1	 -I	 I 	 _ 	 ______ _______	 ot _______ 
j Sub Total	 64.00[	 -	 64.00	 0	 01	 o[	 0	 0	 0	 0	 01	 0%f0%t	 1]	 0

	

__ 	 ________ 	 _______	 0  	 10 

	

__ 	 ____ 	 ____ 01 _________ 	 ________
Iron Worker	 Journey Worker	 242.00	 1 242,00	 01

0	 °f_0f	 df	 0	 01---. 0%	 0%	 10
Electricians	 journey Wor

Operating EngineerjJourneyWorker 	 64.00 I ______ 1 64.00	 ' 1	 0(	 _	

L	 f _______ .
	 oF ________ T 	 f	 iT 

 Sub Total	 242.00	 - j 242.00	 0	 01  

I Su b  Total	 1,63700

ker	 1,317.00 [	 1 1,317.00	 208 ________ 1	 0   	 ' 1	 2081 ________ 	 ut

        
208 1	 13%	 °%'

Apprentice	 320.00 1	 -1	 320.00	 0	 1 	 .	 .	
.	 j	

of  	 0
J. 	 1,637.00	 208	 of	 o	 14	 O	 o	0 	 0	 0	 0	 0

Layout Engineer	 jJourney Worker	 112.00 1J	 112,00' 0____

01

 

0 J_OF_J___  __ _______ ___ __ ______ __ ___ 0 ___ ___ 1 1jApprentice 	 _______	 -	 ________ __________ _______ _________

	

 0	 0	 0%I	 0%I_1]	 000
1441

Sub Total	 112.00(	 - ]	 112.00	 o	 of 	 _____      	_____ 

Apprentice	 56.00 I _______ 1 _56.00 I   	 01
Sheet Metal Worker Journey Worker 	 248,00 1	 1 248,00 ________1	 .	 _______ 	 _________ 1 _______	 01	 1 -	 3 	

-ii---__________ SubTotal ' 	 304.0O-_304.00	 oj	 0	 144[	 0	 ol	 of	 01	 01	 0	 - o%(	 0%1	 41	 .oi	 a

COMPANY OFFICIALS SIGNATURE AND TITLE:
Superintendents hours should not be included in this form. Frank W. 	 DATE SIGNED:	 December 10, 2007

	
PA-3647

must be
	

days of month's end.

PA Form 116/99



The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 11/3012007

Asian

M	 F

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00

0.00	 0.00

0,00	 0,00

0.00	 0.00

0.00	 0.00

0,00	 000

0.00	 0.00

0.00	 000

0.00	 0.00

0.00	 0.00

0.00	 0.00

0,00	 0,00

0.00	 0,00

EWR 264.003

	

	 TERMINAL B MODERNIZATION PROOR

LOWER LEVEL & 61 VERTICAL

Contractor	 V.R.H. CONSTRUCTION CORP.

Work Hours of Employees

	Total,AIl	 Sumoiälfl"'

Trade	 Classification	 Employees Hours - 	 Employees Hr	 Black -	 -	 Hispanic

	

M 	 F	 --	 M	 F	 M	 F

Sub Total -	 49600	 0.00	 49600	 0.00	 0.00	 0.00	 0.00

PLUMBERS	 JOURNEY WORKER	 1,442.00	 - 0.00	 1442.00	 -	 0,00	 0,00	 000	 0.00

-	
-	 Sub Total	 1442.00	 0.00	 1442.00	 0.00	 - 0.00	 0.00	 0.00

ROOFERS	 JOURNEY WORKER	 14.50	 0.00	 14.50	 0.00	 0.00	 0.00	 0.00

Sub Total	 14.50	 0.00	 14.50	 0.00	 -	 0.00	 0.00	 -	 0.00

SHEET METAL APPRENTICE	 -	 415.00	 - 0.00	 418,00	 0.00	 0.00	 179.00	 0.00

Sub Total	 -	 - 418.00	 000	 418.00	 0.00	 0.00	 179.00	 0,00

STEAMF]TTERS JOURNEY WORKER	 712,00	 '	 0.00	 712.00	 120,00	 0.00	 0.00	 0,00

Sub Total	 712.00	 0.00	 712.00	 120,00	 6.00	 0.00	 0,00

SURVEYORS	 JOURNEY WORKER	 112,00	 0,00	 112.00	 0,00	 0.00	 0.00	 '0.00

Sub Total	 112.00 ,	 0,00	 112,00	 0.00	 0.00	 0.00-	 0.00

TEAMSTERS	 ' JOURNEY WORKER	 8.00	 0.00	 8,00	 0,00	 .	 0.00	 0,00	 0.00

Sub Total	 8:00	 -	 0,00	 -	 8.00	 0,00	 0.00	 0,00	 '	 - 0.00

Skilled Trades	 28,727,00	 568.00	 29.295,00	 1,359.00	 0,00	 2803,00	 568.00

Laborers	 14,189,50	 788.00	 14,957.50	 1,428.00	 0,00	 7128,50	 783,00

Grand Total	 42.896,50	 1356.00	 44,252.50 - ' 2,787,00	 0.00	 9,931.50	 1,356,00

Start Date	 12/01/2006

Projected Completion Date 06/0lf2009

	

Total	 .
Native"- -	 --Minority-	 .- Minority.---Fernale-

American	 ' Hours	 ' Hours , ' . Hours

M	 F

0,00	 0,00	 .	 0,00	 , 0.0	 0.0

0.00	 000	 0.00

0.00	 0.00	 '	 0.00	 0.0	 0.0,

0,00	 0.00

0.00	 0,00	 0.00	 -	 0.0	 00

0.00	 0,00	 179,00

0.00	 0,00	 '	 ' 179,00	 42.8	 -	 0.0

0.00	 0.00	 120.00

0,00	 0:00	 120,00 '	 16.8	 0.0

9.00	 0.00	 0.00

0.00	 0.00	 0.00	 00	 0.0

0.00	 0,00	 aOo

0.00	 0.00	 000	 '	 0.0	 0.0

0.00	 0,00	 4,730.00	 161 -	 1.9

0.00	 0.00	 9,344,50	 . - 62,4	 5.2

0.00	 0.00	 14,07450	 31,8	 3,0

Pririèci by DAWN HAINES - WThTrak 	 '	 .	 ' Page 2	 ,	 Start Print	 1 i;09:iB



Trade

ALL OTHER

ASBESTOS -
WORKERS

BRICKLAYERS

CARPENTERS

CEMENT
MASONS

DOCK
BUILDERS

ELECTRICIANS

ENGINEER

IRON
WORKERS

LABORERS

OPERATING
ENGINEERS

PIPEFITTERS

Classification

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 11/3012007

EWR 264.003	 TERMINAL 6 MODERNIZATION PROGR

LOWER LEVEL & 31 VERTICAL

Contractor	 V.R.H. CONSTRUCTION CORP.

Start Date	 12/01/2006.

Projected Completion Date 06/01/2009

	

Total All	 Sum of all

Employees Hours	 Employees H'

	

M	 F

	

143000	 0.00	 1430.00

	

1430.00	 0.00	 1430.00

	

2606.00	 . 568,00	 3,114.00

	

2,606.00	 566,00	 3,174.00

	

29000	 000	 29000

	

29000	 000	 290.00

	

9,207.50	 0.00	 9,207.50

	

9,207.50	 0.00	 9,207.50

	

533.00	 0.00	 533-00

	

53100	 0.00	 533.00

	

464.50	 0.00	 46450

	

464.50	 0.00	 464.50

	

7,420.50	 0.00	 7,420.50

	

7 1420.50	 0-00	 7,420.50

	

760.00	 0.00	 760.00

	

760.00	 0.00	 760,00

	

1,545,00	 0_00	 1,545.00

	

1,545.00	 -	 0_00	 1,545,00

	

14,16950	 788.00	 14,957.50

	

14,16950	 788.00	 14,957.50

	

1,268.00	 0.00	 1,268.00

	

1.268,00	 0-00	 1,268.00

	

9500	 0.00	 495,00

Work Hour

Black

M	 F

	

46000	 0.00

	

460.00	 0.00

	

0.00	 0.00

	

0.00	 0,00

	

0.00	 0_Do

	

0-00	 000

	

0.00	 0.00

	

000	 '	 0.00

	

0,00	 0.00

	

0.00	 0,00

	

o_oo	 00o

	

0.00	 0_co

	

779.00 -	 ' 0.00

	

779.00	 0.00

	

0.00	 ' 0,00

	

000	 0.00

	

0.00	 600

	

0.00	 -	 -	 0,00

	

1,428.00	 - 000

	

1,42800	 0_00

	

Coo	 - 0.00

	

0_Co	 000

	

000	 0.00

s-of Employees

HispanicAsian

	

M	 F-	 -	 M	 F

	

0.00	 000	 000	 0.00	 -

	

0,00	 0,00	 0.00	 0.00

	

1,99000	 568.00	 - 000	 000

	

1,99000	 568.00	 000	 - 000

	

0.00	 '	 000	 0.00	 0.00

	

0.00	 000	 0.00	 0_co

	

27700	 -	 0.00	 000	 c_co

	

27700.	 0.00	 000	 0.00

	

24500	 -	 000	 0_00	 000

	

245.00	 0.00	 000	 c_co

	

0.00	 000	 0.00	 0,00

	

000	 0.00	 - 000	 000

- .	 80,00	 0_00	 0.00	 0,00

	

8000	 0_00	 0.00	 0,00

	

0_00	 0_00	 ' 0.00	 0.00

	

0.00	 0.00	 0.00	 0_00

	

000	 ,	 0.00	 0.00	 000

	

0.00	 000	 0:00	 0.00

	

7,12850	 788.00	 0.00	 0.00

	

7,128.50	 78800	 000	 000

	

3200	 0_00	 0.00	 0.00

	

- 3200	 0.00	 0.00	 0,00

	

000	 000	 0,00	 0.00

Native

American

	

M	 F

	

- 0.00	 DOD

	

0.00	 0.00

	

0.00	 0,00

	

000	 0.00

	

0.00	 000

	

0,00	 0.00

	

ftOO	 000

	

ODO	 000

	

o oc	 000

	

000	 0.00

	

o oc	 ooc

	

0.00	 000

	

0.00	 -	 0.00

	

0.00	 0.00

	

000	 0,00

	

0.00	 0.00

	

0.00	 0.00

	

0,00	 0,00

	

000	 -	 000

	

0.00	 ODD

	

0_DC	 DOD

	

. 0_Co	 000

	

000	 0,00

Total

iviourty	 - Fviu'ioiiiy-	 '	 Fetiiais
Hours	 I Hours	 Hours

460.00

	

460.00
	

32.1	 0,0

2,558,00

	

2,558.00
	

80.5	 17.8

- 0_Do

	

c_Co
	

0_c	 o_o

	

277.00
	 I! :•	 k

	

27700
	

10	 0.0

24500

	

24 5. 00
	

459	 0.0

000

	

0.00
	

c_O	 cc

859.00

	

859.00
	

11.5	 0.0

	

O0	 0.0

	

0.0--	 0.0

	

62.4	 5.2

	

.0
	

0.0

Pr
i
nted ty DAWN HAINES - WnTiak	 -	 ,	 Page 1	 '	 Sari Print	 11:0916
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PA 326	
The Port Authority of New York and New Jersey

1-76	 241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

	

Payment No 12	 Contract Number EWR L264.003	 Sheet	 2 of 2
Purchase Order No. UEWR264003

t Approximate work performed to	 -	 1113012007
TYPE

!TOTAL ESTIMATED AMOUNT 	 ESTIMATE OF WORK PERFORMED 	 TOTAL AMOUNTS
ORDER
NO, PACC TYPE ' TOTAL ESTIMATED AMOUNT	 THIS ESTIMATE PAID TO DATE 	 THIS ESTIMATE	 TO DATE

1 	 31 LS	 59,04600	 0%	 100%	 -	 59,04600
•22T&M	 -	 0%	 0%	 -	 -.

31	 71 LS	 28;189.15	 0%	 100%	 -	 28,189.15.
4	 8 LS	 62,48800	 0%	 100%	 -.	 62,488,00
5	 1 LS	 1,58000	 0%	 100%	 -	 1,580.00

	

6 21 LS	 34,085.00	 0%	 100%	 -	 34,085.00

	

7 22 LS	 33,769.00	 100%	 100%	 33,769.00	 33,769.00
8	 13 LS	 94,118.13	 100%	 100%	 94,118.13	 94,118.13

AMOUNTS CARRIED FORWARD	 127,887.13	 313,275,28



CONTINUATION SHEET: 	 AM DOCUMENT G703

[
ikEocumenr 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO 	 12

Cot racior'saigr,cdcer flcationisattached, --	 . -.'.-'-	 -'-_.-- ---' ''.--'--'	 '.'--	 -,.' - 'APPLICATIONDATE:' "	 'i2/i0f07
In tabulattons below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 '-	 11/30/07
Use Column ron Contracts where variable retainage (dr line items may apply.	 -	 ARCHITECT'S PROJECT NO:	 yRN Job 2034

	VRH INV. NO	 6005R12	 -
A	 B	 C	 0	 J	 P	 F	 0 	 I	 H	 I

ITEM	 DESCRIP'IIDN OF WORK -	 SCHEDULED	 WORK CoMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE-RETAINAOE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G. C)	 TO FINISH	 I (IF VAUAELE

	

APPLICATION	 STORED	 AND STORED .	 .	 (C - 0)	 RATE)
(D+E)	 (NOTrN	 TO DATE

	

DORE)	 (D+E+F)
I CEN ERA L CONDITIONS	 2,157,943.00	 647383.00	 43,159.00	 '	 690,54200	 32.00%	 1,467401.00	 69,054,20
2 GENERAL CONSTRUCTION	 2,135,797.00	 640,739.08	 42,716.00	 683,455.08	 32.00%	 1,452,341.92	 68,345,51
3 MOBILIZATION	 .	 .	 150,000.00	 150,00000 '	 .	 150,000.00	 10000%	 '	 15,000.00
4 TEMPORARY PARTITIONS

I Temp Ramp Submittal	 '	 6,000.00	 6,000.00	 '	 6,000.00	 100.00%	 ' 600.00
Temp Wall Subnailtal	 6,000.00	 6,000.00	 '	 ,	 6,000.00	 100,00%	 600.00
Construct, Tent 1,. Ramp	 '	 40,000.00	 40,000.00	 .	 40,000.00	 100.00%	 -	 4,000.00
Layout Temp, Partitions	 2,000.00	 2,000.00	 -	 2,000,00	 100,00% '	 -	 200.00

Corrstrtrcl Temp. Partitions	 200,000.00	 129,750100	 -	 129,75000	 64.88%	 70,250.00	 12,975,00
Constmct. BI Lobby temp. Passageway 	 175,00000	 175,000.00	 '	 175,000.00	 100.00%	 17,500.00
Mid level Temp. Partitions 	 .	 .	 ,	 2,000.00 '. '	 1,400.00	 1,400.00	 70.00%	 600.00	 140.00
Conalruct. Temp. Paslitiona	 50,000.00	 .	 , 35,000.00	 '	 -	 35,000,00	 70.00%	 15,000.00	 3,500.00

2 layout Temp Partitions	 2,000.00	 1,400.00	 '	 1,400.00	 70.00%	 600.00	 140.00
Construct Temp. Partitions Ext.	 '	 60,000,00	 . 60,000.00	 .	 , 60,000.00	 100.00%	 -	 6,000.00

82 Construct. temp. Partitions	 60,000,00	 45,000,00	 '	 .	 45,00000	 75.00%	 '	 15,000.00	 4,500,00
Construct, Temp. Partitions 	 ' 75.000,00	 '	 .	 -	 0.00%	 75,000.00	 -
Relocate Temp. Partitions East Ticketing 	 '	 75,000.00	 '	 -	 0.00%	 75,000.00	 -
Cotatruct. Temp. Partitions 	 .	 30,000.00	 '	 - '	 -	 0.00%	 30,000.00
Constauct. Temp. Partitions Nat 	 30,000.00	 .	 '	 -	 -	 -	 0.00%	 30,000.00
Construct. Temp. Partition, Sac ' ' 	 '	 50,000.00	 .	 '	 ' -	 0.00%	 50,000.00	 -
Temp. Panttiona for Service Escalator 	 .	 30,85100	 .	 15,000,00	 15,00000	 48.62%	 15,85200	 '	 1,500.00
Corsslnscl.Upper Level Temp. Partitions 	 ' '	 35,85100	 - 	 -	 000%	 35,852.00	 -
Temp. Partitions for Service Elevators 	 .	 20000.00	 -	 15,000.00	 '	 15,000.00	 7500%	 5,000.00	 '	 1,5000
Constnmcl, Terrap. Partitions	 '	 '	 50,000.00	 -	 '	 .	 '	 -	 000%	 50,000:00	 -
Conatmct. 'Ftmp. Partitions 	 .	 50,000.00	 '	 .	 '	 ..	 -	 0.00%	 50,000.00	 -
Corratnmct, Ttnqi Partitions	 '	 30,00000	 -	 .,	 .	 -	 0.00%	 30,000.00
Conatttmct. Temp Prtitions ML 81 North 	 -	 26,32400	 -	 .	 .	 -	 0.00%	 26,324.00
Construct. 'Temp. Partitions ML	 26,32400	 .	 -	 -	 .	 -	 0,00%	 26,324.00

- ,Construct .Temp. ParaitionsML131 South '	 ,,..26,32400	 '	 -	 '',	 '	 '	 '	 -	 0.00%	 26,324.00	 -

SUB TOTALS	 5,602,416.00	 1,939;672.08'	 115,875M0.00 , , 2,055,547.08 '	 3,546,868.92	 205,554.71

-	 Users may obtain validation of this document by requesting of the license a completed AM Document 0401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 A/A DOCUMENTG703

AlA Document (3702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO;	 1 2	 1Cortorsignedcerficetronisatlached. - 	-	 ''	 -..-	 -"	 -	 "'.-"'-- '' -

	

--- APPLICA'FiONDATE:	 '''12i10i07"''	 -

In tabulations below, amounts are stated to the nearest dollar, 	 -	 PERIOD TO;	 11/30/07
Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO; 	 VRH Job 2034

______________ 	 VRH INV. NO	 6005R12
A	 B	 C	 U	 E	 F -	 C	 H -	 I

TTflT	 DESCRIPTION OF WORK 	 - SCHEDULEft	 WORK COMPLEl ED	 MATERIALS	 - TOTAL	 %	 BALANCE	 KETAINACE
NO	 -	 VALUE	 FROM PREVIOUS	 TIIISPERIOD .	 PRESENTLY	 COMPLETED	 (0'C)	 TOFINISH	 (IF VARIABLE

-	 APPLICATION	 STORED	 AND STORED	 (C -0)	 RATE)
(D+E)	 (NOT IN	 TO DATE

-	 DORE)	 (DtEIE)
Construct. Temp. Partitions UL	 26,324.00	 -	 -	 -	 26,324,00	 -

5	 SELECTIVE I DEMOLITITON	 975,000.00	 585,000.00	 19,500.00	 604,500.00	 6100%	 370,500.00	 60,450,00
6	 ASBESTOS ABATEMENT	 200,000,00	 180,000,00	 .	 I80,000.00	 90.00%	 20,000,00	 1 8,000.00
7	 LEAD ABATEMENT	 .	 589,750,00	 545,775,00	 .	 '	 .	 '	 545,775.00	 92.54% -	 43975,00	 '	 54,577.50
8	 SITEWORK	 194,000.00	 112,520,00	 - .	 112,520.00 ' 58.00%	 8t,480,00	 11,25100
9	 SHORING	 ' .	 07,944.00	 48,575,00	 3,238.00	 51,813.00	 48,00%	 56,131,00	 5,18130
10 MINI PILES	 '	 ,	 956,000.00	 554,480.00	 - 	 554,480,00	 58,00%	 401,520.00	 55,448.00
II PAVEMENT MARKINGS	 3,500.00	 -	 .	 -	 0,00%	 '	 3,500.00 .	 -
2 FENCES AND GATES	 60,200.00	 28,896.00	 -	 .	 28,896,00	 48.00%	 31,30400 -	 2,889.60

13 TRAFFIC CONTROL MAINTENANCE	 .	 25,000.00	 11,250.00	 1,25600	 '	 '	 12,500,00	 50.00% '	 12,500.00	 -	 250.00
14 CAST-IN-PLACE CONCRETE	 .

Remove Fill From Tents. B 	 .	 278,594.00	 264,664.00	 -	 264,664,00	 95.00%	 13,930.00	 26,466.40
Cast in Place Concrete Submittal 	 ,	 5,000.00	 .	 5,000.00	 -	 5,0000	 100.00%	 - '	 500,00

1.2 Lobby & EI/E2 Escalators
Construct Spread Footings 	 21,233,00	 ' 21,23300	 -	 21,23100	 100.00%	 .	 - '	 2,123.30
Concrete Pile Caps & Pits 	 54489,00	 54,489.00	 ,	 -	 54,489.00	 10100%	 -	 5,448.90
New Concrete Eat Stub Walls & Grade Beams 	 ,	 27,814,00	 26,423.00	 ' ' -	 ,	 2642100	 95,00%	 1,391.00	 .	 2,642.30
Slab on Grade	 394,124.00	 11,824,00	 145.826,00	 157,630,00	 40,00% '	 236,474,00 .	 15,765.00
New Concrete Sidewalk at Frontage	 84,879.00	 '	 -	 -	 , .	 -	 0,00%	 84,879,00	 -
Concrete Topping	 97,819.00	 .	 -	 ,	 0.00%	 97,819.00

1.6 South Gencralor Conduit under Road 	 -
Sitework Concrete Restoration 	 32,174,00	 -	 '	 -	 0.00%	 '	 32,174.00

2.1 North End of 82
New Concrete Sidewalk at 82 Norh Frontage . 	 ,	 43,624,00	 '	 .	 .	 -	 -	 0.00%	 43,624,00

2.2 South End ofB2
New Concrete Sidewalk at 82 South FrontageFro6tage	 32,909,00	 - .	 .	 -	 -	 0.00%	 32,909.00
Construct Slab on Guide	 ' 25,429,00	 -	 -	 -	 0.00% '	 25,42910	 -

2.3 Baggage Claim Area & Offices
Place Concrete Pad for AHU 97 ' 	 '	 '	 7,969.00	 ,	 -	 . -	 .	 -	 0.00%	 7,969,00 '	 --	

. SUB TOTALS	 .	 4,243,77500	 2,430,129.00	 169,814,00	 . ' 0:00	 2,619,94300	 1,623,832.00	 261,994.30

- Users may obtain validation of this documènf by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 2 of 19



MATERIALS
PRESENTLY

STORED
(NOT IN

COMI'LETED	 (0 + C)
AND STORED

To DATE
(D-'-e+F)

	

50,004,00	 00.00

	

23,948.00	 90,00

	

664,959.00	 100.00'

	

9,294.00	 100.(0'

26,715.00
30,450,00

57,824.00
48,912,00
40,060,00
20,000.00

000000

20,000,00
40,000.00
20,000.00

(C'O) RATE)

2,661.00

51,199.00
161,18400

18,054.00
7t,799.00
29,179.00

8,912.00
11,824 .00
37,824.00
57,824.00
57,824 00
57,824.00
57,824.00

14,759.00
34,234.00

70.744M

16,434,00

36,114.00
70, 179,00

146,154.00

2,394.80
66,495 .90

929.40

2,671.50
3,045.00

5,782.40
4,891.20
4,000.00 -
2,000.00

57
57

36,1

• * CONTINUATION SHEET
ALA Document 0102, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

---------ntTactnr5 g igried cedifl call on is attached----

-

	

In tabulations below, amounts are stated to the nearest dollar. 	 -
Use Column I on Contracts where variabte r'etaitiage for line itetna h,iy apply.

	

AlA DOCUMEAJTG703 -	 -

-	 , APPLICATION NO:	 12	 -

	

-	 APPLICATION DATE	 - -	 12110/07	 -	 - --
- -	

-	 PEBJODTO.	 11/30/07	 -

	

ARCHITECT'S PROJECT NO - VRH Job 2034	 - -

	

VRH tHy . NO	 6005 Pfl -

NO.

New Concrete Stub Wall
Slab on Grade (&Pd-IIJ Pads)
D East - Concrete Masonry Restotaliot, 	 -
New Concrete Sidewalk® Frontage
Concrete Topping

Sos,tlt Substation Area & Corrider
Concrete Pile Caps
Slab on Grade
Concrete Topping
Curb Joint Between 1-22 ml
Place New Concrete for New Drainage Trough I
Place New Concrete for New Drainage Trough 2
Place New Concrete for New Drainage Trough 3
Place New Concrete for New Drainage Trough 4
Place New Concrete for New Drainage Trough 5

Place New Concrete for New Drainage Trough 6
Place New Concrete for New Drainage Trough 7
Place New Concrete for New Drainage Trough S

2 Service Elevators
Elevator Pit Pilecaps Concrete
Elevator Pit Concne Slab & Walls

3 ES Escalator & Infill Slab 	 -
Concrete Slab on Metal Deck at bull

North Substation, Generator Etnee. Swticligear
Consintel Concrete Generator Pad

Final B I Lobby, Escalators E3/E4
Construct Spread Footings
Construct PiteCaps at Elevator& Escalator Pits
Final Slab on Grade at South Sector
Concrete Tooting

Users may obtain

VALUE
APPLICATION

(U-tb) -

50,004.00
23,948.00

664,959.00
9,294,00

26,715.00
20,450.00

57,S24 .00
28,9 12.00

-	 2,044,125.00	 882,106.00

of this document by requesting of the license a

Page 3 o 19



CONTINUATION SHEET
	

AlA DOCUMENT 0703

AlA Docutnent 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO	 1 2

Cotttraclots signed certification is attached 	 -	 -	 -	 APPLICATION DATE:	 12/10107 -

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 11/30/07

Use Column Ion Contracts ,tltere variable retainage tar line items may apply. 	 ARCHITECTS PROJECT NO:	 VBJI Job 2034

	

VRH INV. NO	 6005 RU
A	 II	 C	 0	 I	 E	 'F0	 __	 H

-ITEM	 DESCRaPTION OF WORK 	 1HBIJLEU	 -'WORE COMPLETED	 MATEEcL8	 TOTAL	 %	 BALANCE	 RETAINAGE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 FO FINISH	 IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C0)	 RATE)
(D+fl	 (NOUN	 TO DATE

	

BORE)	 (D+E+F)
3.5 BITS Belt 1b4,MER4, Loading Dock CIg

Concrete Housekeeping Equip, Pads'MER WI	 9,249.00	 - ,	 -	 -	 0.00%	 9,249,00

3. 10 South Generator! Sitework
•	 South Generator Concrete Foundations/Slab 	 173,189.00	 -	 -	 0.00%	 173,189,00	 -

Canstn,ct Concrete East Wall	 46,463.00	 -	 0.00%	 46,463,00	 -

15 UNIT MASONRY	 334,000.00	 133,600.00	 16,700.00	 150300.00	 45,00%	 183,700.00	 15,03000
16 STRUCTURAL STEEL	 877,32400	 372,546,00-	 -	 .	 372.546,00	 4246%	 504,77800	 37,254.60
17 MISCELLANEOUS STEEL	 -

Misc steel Submittal.	 18898.00	 18,898,00	 -	 '	 18,898.00	 100.00%	 -	 1889,80
Fab Misc Steel Drainage Trough 	 32.000,00	 3,000,00	 3,000.00	 8,000,00	 25.00%	 24,000.00	 800,00
Fab Steel Stair,	 ,	 21,031.00	 -	 ,	 .-	 0.00%	 21,031.00

1.2 Lobby & El /E2 Escalators
Install Steel Stair 9 I 	 85,000.00	 '	 ,	 -	 0.00%	 85,000.00	 -

2.3 Baggage Claim Area
Misc Steel Framing at CW Loc	 302,223.00	 136,000.00	 ' .	 136,000.00	 45.00%	 166,22100	 13,600.00

Tube Steel at Baggage Offices 	 .	 8,198.00	 ,	 -	 .	 .	 -	 0.00%	 8,198.00	 -
110 Curb Joints Between 1-22 ML 	 -

Install Misc Steel Drains Ttottgli WI	 '.	 32,375.00	 '	 10,000.00	 10,000.00	 30,89%	 22,375,00	 1,000.00
Install Misc Steel Drains Trough 92 	 32,375,00	 .	 .	 -	 0,00%	 32,375.00

Install Misc Steel Drains Trough 93	 32,375.00	 -	 .	 .	 -	 0.00%	 32,373.00

Install Mtsc Steel Drains Trough 94 	 32,375.00	 -	 -	 0.00%	 '	 32,375.00

Install Mtsc Steel Drains Trough 95	 32,375,00	 .	 -	 .	 -	 0.00%	 32,375.00	 -
Install Mitc Steel Drains Trough 96 	 ,	 32,375.00	 , .	 -	 0.00%	 32,375.00	 -
Install Misc Steel Drains Trough 97	 .	 32,375.00	 - 	 -	 0.00%	 32,375.00	 -
Install Misc Steel Drains Trough 48 	 - 32,375.00	 ,	 .	 -	 0.00%	 32,375.00

3.9 Struct Mod'nslClosures 	 .	 .	 .	 .
Mtsc Steel/Deck Closure BHS Openings 	 418,443.00	 -	 -	 0.00%	 ,	 418,443.00

18 ORNAMENTAL METAL	 -
I Ornamental /Glazed Elev, Enclosure Submittal , -	 84.000,00	 ' ' 84,000.00	 :	 84,000,00	 00.00%	 -	 8,400,00 -
2 Fab Ornamental/Glazed Elevatort Enclosure 	 864,000.00	 . ,	 -	 0.00%	 864,000.00

3 Erect Ornamental Enclosure	 '	 ,	 452,000.00	 .	 -	 -	 .0.00%	 452,000.00

4 Glazing at Elevator Enclosure ,	 290,000.00	 -	 .	 -	 o.00s.	 290,000.00	 '	 -

5 Mine, SS Fabrication's 	 , .	 310,000.00	 46,500.00	 -.	 ,	 46,500,00	 15.00%	 263,500.00	 4,650,00

-	 SUB TOTALS	 .4,585,008.00	 660,544,00	 -165,700M0	 .	 0.00	 ,	 826,244.00	 ,	 3,758,774.00	 82,624.40

- Usersmay obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity H
Page 4 of 19



CONTINUATION SHEET
	

414 fl0CtIA4'FWT(—,707

AlA Document 0102, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 12

Contractors signed certification is attached.	 APPLICATION DATE:	 12/10/07

In tabuIatiots below, amounts are stated to the nearest dollar. 	 ,	 PERIOD TO:	 11/30/07	 -

Use Column ion Contracts where variable relainage for -line hems may apply. -'---' '- 	 ' 	 ''	 -'''ARCI IITECT'S PROJECT NO: -	 VRH'Job 2034	 -	 -
____	 VRH INV.NO	 6005R12

B	 C	 D	 I	 E	 F	 0	 H	 I
	DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MAtERIALS	 ECYrAL	 %	 BALANCE	 RE'IAINAGE

NO.	 -	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLEtED	 (0 C)	 -DO FINISH	 (IF VARIABLE
APPLICATION	 STORED -	 AND STORED	 (C -0)	 RATE)

(D. E)	 (NOT IN	 TO DATE
-	 D OR E)	 (D+E+F)

19 COLUMNCOVERS	 130,000.00	 15,000.00	 . -	 5,00000	 2.05%	 115,00000	 1,500.00
20 EXPANSION CONTROL	 132,210.00	 13,221.00	 39,663,00	 '	 52,884.00	 40.00%	 79,326.00	 5,285,40
21 ARCHITECTURAL WOODWORK 	 .	 74,400.00	 .	 -	 .	 -	 0.00%	 '	 74,400.00

22 WATERPROOFING	 67,660,00	 23,681.00	 -	 23,681.00	 35,00%	 43979,00	 2,368.10
23 EXTERIOR INSULATION & FINISH	 -	 87,000,00	 -	 -	 -0.00%	 187,000,00	 -
24 FIREPROOFING -	 50,000,00	 ' 25,000.00 	 -.	 25,000,00	 50.00%	 25,000.00	 2,50000
25 METAL DOORS & FRAMES	 I21,000.00	 5,000.00 	 39,770.00	 44,770.00	 37.00%	 ,	 76,230.00	 4,47700

	

e OVERHEAD COILING DOORS	 11,850.00	 .	 -	 -	 0.00%	 11,850.00	 '	 -
27 GLAZING

Window Wall & Glazing Submittal 	 20,294.00	 15,221.00'	 '	 '	 . .	 15,221.00	 75.00%	 5,073.00	 1,52110,
Metal Glass Guardrails Submittal 	 23,794.00	 .	 -	 - .	 -	 0.00%	 '	 23,794.00
Crystal Panels Submittal	 17,794.00	 13,346.00	 13,346.00	 75.00%	 4,448.00	 1,334.60
Fab.Csyslal Panels 	 67,794.00	 -	 '	 - 0.00% .	 67,794.00
Fab.Metal Glass Guardrails Mid-Level Bl&B2 	 18,544.00	 '	 -	 .,	 -	 0.00%	 18,544,00
Fab. Vestibule Storefront Lower Level 8 . 2	 8,794.00	 .	 -	 .	 -	 0.00%	 . 8,794.00	 -
Fab.Cuttain Wall for Lower-Level Baggage 	 . 18,794.00	 .	 '	 '	 0.00%	 ,	 18,794.00	 -
Fab: Vestibule Storefront Lower Level B-I	 '	 8,794.00	 - .	 -	 0.00%	 8,794.00	 -

-	 Fab.Metal Glass Guardrails Mid-Level 81 E3/4 	 .	 11,544,00	 '	 '	 -	 '	 '	 0.00%	 . 18,544.00	 ' -

L2 B I Lobby moE- l/E-2 Escalators
-	 Field Measure for Vestibule Storefront 	 4,794.00	 .	 4,794.00	 4,794.00	 100.00%	 '	 479.40

Install Vestibule Storefront 	 75,294.00	 -0.00%	 75,294.00	 -

Install Automatic Doors at Vestibule	 '	 93,794.00	 .	 -	 0.00%	 98,794.00	 -
-	 Crystal Glass Wall Panels	 97,794.00	 -	 ,	 .	 .	 -	 0.00%	 97,794.00	 --

1.4 El &E2 Escalators Stair, & Guardrail,ML 	 .	 .	 .	 .	 -	 .	 -	 0.00%	 ,	 -

Field Measure Template for Guardrails(El/E2) 	 .	 . 6,794,00	 -	 .	 -	 0.00%	 6,794.00

Fab Metal Glass Guardrails (EI/E2) 	 92,794.00	 '	 -	 0.00%	 92,794.00

2.1 North End ofB-2
Field Measure for 82 Vestibule Storefront 	 4,794.00	 '	 4,794.00	 ,	 4,794.00	 100.00%	 -	 47940
Istall North 82 Vestibule Storefront 	 50,794.00	 ,	 :	 '	 -	 0,00%	 50,794.00

Install Automatic Doors at 82 Vestibule 	 ,	 '	 ,	 ' 50,794.00	 . .	 -	 0.00%	 50,794.00	 -

Crystal Glass Wall Panels 	 '	 ' .	 172,794,00	 .	 .	 .	 -	 0.00%	 172,794.00

2.1 South End ofB-2
- Istall South 82 Vestibule Storefront 	 33,794.00	 1. .	 '	 0.00%	 33,794.00	 -

SUB TOTALS	 -	 2.266.500:00	 ,	 97,123.001,	 102,367.00	 0.00 .	 199,490.00 '	 2,067.010.00	 19,949.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 -CeIrscatton of Document's Authenticity-
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CONTINUATION SHEET	 A/A DOCUMENT G703

ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing - 	 APPLICATION NO 	 12

Contractors signed certification is anaclsed. 	 APPLICATION DATE: 	 12/10/07

t,abuiatiosbe!cw,an;otrnts are stated IothencarcstduItar 	 '--PEFJODTO'

Use Column Ion Contracts where variable tetainage for line items may apply.	 ARCHITECTS PROJECT NO:	 VRI-1 Job 2034
VRH INV. NO -	 6005 R12

A	 B	 .	 C	 B	 E --	 1	 0____	 II
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED .	 MATEIUALS	 TOTAL	 %	 BALANCE	 RETAINAOE
NO.	 -	 VALUE -	 FROM PREVIOUS	 ThISPERIOD	 PRESENTLY	 COMPLETED	 (GC)	 TO FINISH	 (IF VARIABLE

APPLICATION	 STORED	 AND STORED	 (C -0)	 - RATE)

	

(NOTJN	 TODATE	 -
--	 DORE)	 (D+E+F)

Install Automatic Doors at Scuds B2 vestibule	 50,794.00	 0.00%	 50,794.00
2.3 Baggage Claim Area

Remove Crystal Panels	 14,794.00	 14794.00	 1439400	 300.00%	 -	 1,479,40
Field Measure for Curlain Wall Fabricatoo 	 5,794.00	 5,794.00	 5,794.00	 100.00%	 -	 579.40
Install Curtain Wall Metal 	 83,794,00	 -	 -	 0,00%	 83,794.00
Install Curtain Wall Glazing	 51,294.00	 .	 -	 .	 -	 0.00%	 51,294.00
Stainless Steel At Glazing at Baggage Office	 104,794,00	 .	 -	 -0.00%	 104,794.00
Crystal Glass Wall Panels 	 152,794.00	 .	 -	 -	 000%	 152,794,00	 -

2.6 Eastl/2 Ticketing Area Oversize Bag
East Ticketing Crystal Glass Wall PineIs	 69,794,00	 -	 -	 0.00%	 69,794.00	 -

23 North Side of B 2 Lobby ML
Metal/Glass Gstardtails North Side Escalators 	 47,794.00	 -	 -	 1100%	 47,794.00

2,7 South Side of B 2 Lobby ML
Metal/Glass Guardrails Somh Side Escalators	 47,794,00	 -	 -	 0,00%	 47,794,00

3.2 Final B2 Lobby
Crystal Glass Wall Panels 	 .	 ,	 52,794.00	 .	 .	 -	 -	 0,00%	 52,794,00	 -

3.4 Final BI Lobby Escalators E3,E4 Elevsl/2
Crystal Glass Wall Panels 	 240,794,00	 .	 -	 0.00%	 240,794.00	 -

3.4 Final Bt Lobby Escalators E3,E4 Elevsl/2
Field Measure Template for Guardrails(E3/E4) 	 6,794.00	 -	 -	 0.00%	 6,794.00	 -	 -
Install Metal Glass Guardrails (E3/E4) 	 122,798,00	 .	 -	 .	 '	 -	 0.00%	 122,798.00

21 DRYWALL
Fab. GFRG Panels Mid-Level BI & B2	 60,852.00	 -	 -	 0.00%	 60,852.00
Fab, GFRG Panels Mid-Level BI E3/E4 	 60,852.00	 -	 - -,	 0.00%	 60,851,00	 -

I Install Exterior Metal Ceiling over Sidewalk	 35,852.00	 -	 -	 0,00%	 35,852,00	 -
Partition Construction 	 45,852,00	 -	 '	 0,00%	 45,85100
Construct, Cement Board Sothis over Sidewalk 	 29,852.00	 -	 -	 0.00%	 29,85200
Vestibule Ceiling '	 . 45,852.00	 '	 -	 ' ' -	 0.00%	 45,852.00
Drywall Ceilings and Soffits	 29,852,00	 -	 -	 0.00%	 29,852.00
Metal Pan Ceilings	 .	 .	 505,852.00	 -	 .	 -	 0.00%	 505,85100
Stud Framing for MER 1143 	 35,852.00	 -	 -	 -	 0.00%	 35,85100

- Drywall Plywood & GaIv. Metal End. MER #143 	 35,852.00 	 _	 0.00%	 35,852.00

	

SUB TOTALS	 1,939,140.00	 0.00	 20,588.00	 0.00	 20,588.00 	 1	 1,918,552.00	 . 2,058.80

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 .Certification of Document's Authenticity
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UUN I II'1UA I ION SMIaL I	 AlA DOCUMENT G703	 -

MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 12

Contractor's signed certification is attached. 	 -	 '	 APPLICATION DATE:	 12/10/07

- In tabulations below, amouriti le stated to life 	 dollar" -	 -	 -	 '"	
-	 - -	

-	 PERIOD TO: - - -	 - 11/30/07

Use Column Ion Contracts where variable retainage for line items nay spIy.- 	 -	 ARCHITECTS PROJECT NO:	 VRII Job 2034 -

-	 -	 - VRII INV. NO	 6005 R12
A	 B	 -	 C	 D	 E	 -	 F	 U- - __ 	 It

iHEM	 -DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPI.ETED	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAINAGE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0+ C)	 TO FINISH	 ([F VARiABLE

,	 -	 -	 -

	

APPLICATION ,	STORED	 AND STORED	 (C -0)	 -	 RATE)
(D E)	 (NOT IN	 TO DATE	 -

-	
- ming for So	

0 ORE)	 (o-4-E ---F) 
Install FSoffit/Fascia E11132	 '29,852 00	 -	 - 	 -	 - 000%	 29,852.00	 - - -
Install OFRO Panels El/E2	 30,85200	 -	 -	 -	 - -	 0.00%	 - 30,852.00	 -

	

2 Partition Layout Top & Bottom Track-Wet Areas	 147,852.00	 -	 -	 0.00%	 147,852.00	 -

	

- Stud Framing & Blocking 'Wet tress - 	 -	 147,852.00	 -	 -	 0.00%	 147,852.00	 -
Drywall-Wet Areas	 -	 147,852.00	 '	 -	 0.00%	 147,852.00	 -

Wet Ticketing- New Partitions	 147,852,00	 -	 .	 -	 0.00%	 147,852.00	 -
Ceiling Construction For North B2 Vestibule	 147,852.00	 -	 0.00%	 147,852.00
WT Drywall Ceilings	 .	 75,852.00	 -	 -	 0.00% -	 75,852,00
WT Suspended Ceilings	 .	 35,85100	 .- -	 -	 0.00%	 35,852.00
WT Metal Pan Ceilings	 .	 .	 55,85100	 ,-	 ' -	 .	 -	 0.00% '	 155,852.00
Ceiliisg Constnsction'B2 Vestibule	 125,852,00	 -	 ,	 .	 0,00%	 125,852.00	 -
Drywall Ceilings & SoRtIe 	 75,852,00	 .	 .	 -	 '	 0,00%	 75,85100
Suspended Ceilings	 .	 30,852,00	 .	 -	 -	 -	 0.00%	 30,85100
Metal Pars Ceilings	 405,852,00	 -	 -	 -	 0.00%	 . .405,852.00
Install Exterior Mesal Ceiling over Sidewalk 	 '	 -	 105,852,00	 -	 -	 0.00%	 105,852.00	 - -
Metal Stud & Drywall Baggage Offices 	 55,852.00	 .	 -	 0.00%	 55,852 00
Drywall Soffits & Ceilings 	 55,852.00	 .	 ,	 -	 0.00%	 .	 55,852.00
Metal Pan Ceiling Construction 	 155,852.00	 -	 -	 -	 0.00%	 155,852.00
Ceiling at Soutts Corridor 	 80,85100	 .	 .	 ' ,	 0.00%	 80,852,00
ET New Partition	 55,85100	 -	 .	 -	 -	 0.00% .	 55852,00
ET Drywall Ceilings & Soffits	 55,852.00	 -	 -	 -	 0.00%	 55,852.00
ET Suspended Ceilings	 55,852,00	 -	 -	 000%	 55.85100
ET Metal Pan Ceilings	 10585200	 .	 .	 0.00%	 .	 105,85100

-	 Frasuirsg for Soffit/Fascia Nortls Side Escalators -. 	 30,85100	 -	 -	 -	 ' 0,00%	 30,85200	 -
Install OFRO Panels NSE	 -	 45,852.00	 -	 .	 .	 ,	 .	 -	 ft00%	 '.	 45,85200
Framing for Soffit/Fascia South Side Escalators 	 65.85100	 '	 -	 0.60%	 65,852.00	 -.
Install OFRG Panels SSE	 35,852.00	 -	 -,	 '	 0.00%	 . 35,852.60
Mud Level Partitions	 75,852.00	 ,	 -	 -	 0.00%	 75,852.00
Construct Diywall Partitions Escalator ES 	 30,85100 '	 - , '	 -	 -	 ,	 -	 0.00%	 30,852.00
Plaster ES	 -	 168,204,00	 .	 .	 -	 .	 - 0.00%	 168,204.00
Elevator Slsairwall Cotislntctio,s 	 -	 30,852,00	 -	 -	 0.00%	 - - 30,85100

-	 SUB TOTALS	 2,917,764.00	 0.00	 0.00	 : 0.00	 0.00	 2,987,764.00

-	
-	 Users may obtain validation of this docUment by requesting of the licenses completed AlA Document D401 - Certification of Documents Authenticity 	 - -
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ONTINUATION SHEET
	

AlA DOCUMENTG703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 APPLICATION NO:	 12	 -

- Contractor's si gned certification isattached. 	 -	 .-,,.-,.''.--	 -	 '..-,, - --	 ,..	 .'.-,-	 -	 APPLICATION DATE:	 ----

In tabulations below, amounts No stated to the nearest dollar.	 -	 :	 -	 PERIOD TO 	 -	 11/30/07

Use Column Ion Contracts where variable relainage for line items may apply. - 	 -	 - ARCHITECT'S PROJECT NO: 	 VRH Job 2034
-	 -	 VIU-{INV?NO	 6005 R12

A	 B	 -	 -	 C	 I)	 E	 F	 618
ITEM	 DESCRIP I I0N OF WORK	 -	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE	 RETAINACE -

- - - - , NO,	 -	 VALUE	 FROMPREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (OC)	 TO FINISH	 (IF VARIABLE

	

- - -	 -	 -	 ,	 - -	 - APPLICATION	 STORED	 AND STORED	 (C' 0)	 RATE)
- (D E)	 -	 (NOT IN	 TO DATE	 -	 -	 -

	

-	 -	 -	 - -	 -	 -	 DORE)	 (DrEfF)
Drywall Soffits & Ceilings 	 25,85100	 -	 -	 -	 -	 0.00%	 25,85100	 -
Suspended Ceilings	 -	 25,852.00	 -	 .	 -	 -	 -	 -	 0.00%	 25,852,00
Metal Pan Ceilings	 .	 -93,204.00	 .	 .	 -	 .	 -	 0.00%	 93,204.00
Coding at B I-IS	 -	 45,852.00	 -	 -	 0.00%	 45,852.00
Partition Construction	 -	 -	 25,852.00	 .	 - -	 0.00%	 25,852.00

- Drywall Ceding & Soffiss	 ' .	 ,	 55,852.00	 .	 -	 0.00%	 55,852.00
Metal Pan Ceiling Loading Dock	 55,852.00	 .	 .	 .	 000%	 55,852.00
Install Framing for Soffit/Fascia E3/L4	 -	 55,852.00	 .	 .	 -	 0.00%	 55,85200
Install OFRO Panels E3/E4 	 25,038.00	 -	 .	 .	 .	 0.00%	 25,038.00

29 TILES	 -	 -	 ' 49,590.00	 .	 -	 0.00%	 -	 ,	 49,590.00
30 TERRAZZO	 -

,	 1.2 BI Lobby including El-2 Escalators 	 230,821.00	 7,500.00 -	 -	 7,500.00	 3.25%	 -	 223,321.00	 750.00
2.1 West Ticketing	 -	 226,99100	 -	 0.00%	 226,99100

-	 .2.2 South End ofB2	 .	 109,536,00 -	 .	 '	 ,	 '	 .	 -	 0.00%	 109,536.00

23 Baggage Claim Area & Offices 	 680,241.00	 -	 0,00%	 680,241.00	 -

16 East Ticketing	 97,311.00	 .	 '	 0.00%	 97,311.00	 -
3 . 2 Final B2 Lobby	 ' .	 114,202.00	 .	 .	 -	 -	 0.00%	 114,202.00

-	 3.4 Fihal BILobby Escalator E3-4, Elev.l,2 	 - 222,180.00	 .	 -	 .	 .	 -	 0.00%	 222,180.00

- 3.12 5500 Concourse Level 9 (infill area) 	 -	 -	 '	 219,321.00	 -	 .	 -	 -	 0.00% -	 219,321.00 -

3.12 5510 Replace existing Concourse Level finish	 59,395,00	 ' -	 -	 - 0.00%	 59,395,00,

31 CARPET	 .	 23,903,00	 _	 .	 .	 0.00%	 23,903,00	 -

32 PAINTING	 .	 -	 159,600.00	 -	 7,980.00	 ' -	 7,980.00	 - 5.00%	 151,620.00	 798.00
33 TOILET COMPARTMENTS 	 ,	 27,840.00	 -	 -	 -	 - 0.00%	 27,840.00

34 WALL& CORNER GUARDS	 44,500.00	 44,500.00	 -	 .	 44,500.00	 100.00%	 -	 4,450.00

35 SIGNAGE	 -	 ,	 300,000.00	 10,000.00	 -	 .	 10,000.00	 3.33%	 290,000.00	 1,000.00
36 FIRE EXINGUISIIERS A CABINETS	 2,225.00	 -	 .	 .	 -	 -	 0.00%	 2,225.00

37 FLOOR MATS & FRAMES 	 -	 21,91000	 -	 .	 -	 0.00%	 '	 21,910.00

38 ELEVATORS -
Service Elevators Substtittal	 -	 '	 14,000M0	 7,000.00	 -	 , 7,00000	 50.00%	 7,000.00 -	 - 700.00

Passenger Elevators Submittal 	 14,000.00	 7,00000	 . - .	 -	 7,000.00	 50.06%	 7,000.00	 700.00
-	 Procure Service Elevators	 393,300.00	 .	 -	 -	 0.00%	 393,300.00 

SUB TOTALS	 .	 3,420,074,00	 - 83,980.00	 0.00	 0.00	 83,980.00	 3,336,094.00	 8,398.00

-	 '	
-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page  of 19



UUP4 I IPIWk I IUPI brItIZ I	 AM DOCUMENT G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 I APPLICATION NO:	 12
Contractor's signed certification itatoaelted. 	 -	 - _APPLICATION DATE	 12/10/07
In Iabulalions below, amounls are stated to the nearest dollar. 	 PERIOD TO: -	 11/30/07

Use Column Ion Contracts where variable retainage for line items may apply.	 - ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH INV. NO -	 6005 1(12
A	 B	 C	 -o	 -	 F	 F	 0	 II

I ISM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAENAOE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 - C)	 TO FINISH	 (IF VARiABLE

-	 -	 APPLICATION	 - STORED	 AND STORED	 (C -0)	 RATE)
(D+E)	 (NOT IN	 TO DAM

	

0 OR F)	 (DIE.-. F)
-	 Procure Passenger Elevators 	 486,000,00	 -	 -	 .	 -	 -	 0.00%	 486,000.00	 -

2.12 Service Elevators Ml.	 -	 -	 -
Decommission Exist Service Elevators	 13,800.00	 -	 -	 0.00%	 13,800,00	 -
Selectivve Demo Service Elevators Components 	 20,700.00	 -	 -	 -	 0.00%	 20,700.00

	

- Drill Elevator Jactdtoles 	 -	 .	 69,000.00	 -	 -	 0.00%	 69,000.00	 -
Elevator Rails	 38600.00	 _	 -	 -	 0,00%	 38,600.00	 -
Elevator Piston	 ,	 69,000.00	 ,	 -	 (100%	 69,00000
Elevator Roller Guides	 '	 --	 4,800.00	 -	 -	 (100%	 4,800.00
Elevator Primp Unit	 '	 37,300.00	 -	 .	 -	 0.00%	 37,300.00	 -
Elevator Hydraulic Piping -	 8,500.00	 -	 -	 0.00% -	 - 8,500.00
Elevator Oil & Oil Cooler	 7,000,00	 .	 -	 0.00%	 7,000.00	 -
Elevator Traveling Cable 	 11,200.00	 ,	 .	 - -	 0.00%	 1,200,00
Elevator Electrical Conduit 	 -	 6,900.00	 -	 0.00%	 6,900,00
Elevator Cab	 .	 41,400.00	 -	 '	 0.00%	 41,400.00
Elevator Limit Switches 	 9,800.00	 -	 -	 0.00%	 9.800,00
Elevator Controller	 47,000,00	 -	 -	 .	 -	 0.00%	 47.000,00	 -
Elevator Door Operator -	 11,900.00	 .	 -	 '	 0.00%	 11,900.00	 -
Elevator Dectector Edge & Inspection Station 	 .	 5,000.00	 .	 -	 -	 0.00%	 .5,000m	 -
Elevator Entrances-	 - -	 27.600,00	 -	 .	 -	 0.00% -	 27,600.00
Elevator Car Station 	 22,100,00	 -	 .	 -	 0.00%	 22,100,00
Elevator Hall Buttons - 	 9,800,00	 -	 -	 0.00% ,	 9,800,00
Elevator Hoist Wire (multi Cable)	 .	 11,200,00	 .	 0.00%	 "	 11,200.00
Elevator Testing -	 '	 11,200.00	 '	 '	 0.00%	 11,200,00	 -

18 Escalators E3/E4 Elevators 1/2 ML	 -.
Drill Elevator .Jackholes	 ,	 69,000.00	 -	 -	 0.00%	 69,000.00
Elevator Rails	 38,600.00	 -	 -	 0.00%	 38,600.00
Elevator Piston	 69,000.00	 -	 -	 -	 0.00%	 69,000.00
Elevator Roller Guides	 4,800.00	 . ,	 -	 0.00%	 4,800.00
Elevator Pump Unit	 37,300.00 .	 -	 -	 .	 -	 -	 0.00%	 37,300.00
Elevator Hydraulic Piping	 8,5.00.00	 -	 -	 .	 '	 -	 0.00%	 8,500.00
Elevator Oil & Oil Cooler 	 .	 -	 7,000,00	 _	 -	 -	 -	 0.00%	 -	 . 7,000,00

-	 SUB TOTALS	 1,204,000.00	 0.00	 0.00	 . 0.00	 0.00	 1,204,000.00	 0.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

,1.
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CONTINUATION SHEET
	

AM DOCUMENT (3703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 12
Contractors signed certification is attached. 	 APPLICATION DATES	 12/10/07	 -
Iri tab al&tibiibelosu, aioottttits arëitated to the ntulest dollar. -	-	 :'	 -PERIOD TO:'----,/30/u -

Use Colutna Ion Contracts where variable retainage for line items may apply. - 	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

___________ 	 VRHINV.NO	 6005 R12
A	 -	 B	 C	 B	 I	 .	 -	 U	 -	 H

1TEKI	 DESCRIPTION OF WORK	 -SCHEDULED	 WORK COM1'LETED 	 MATERIALS -	 TOTAL	 'A	 BALANCE	 RETAINAGE
NO	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLEtED	 (0+C)	 10 FINISH	 (IFYARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C ' U).	 RATE).	 -	
-

	

H) E)	 -	 (NOT IN	 TO DATE	 -	 -
- .	 -	 -	 D ORE)	 (Di-E+F)

Elevator Traveling Cable 	 .	 -	 11,200.00	 -	 -	 - -	 (100%	 11,200.00	 -
Elevator Electrical Conduit 	 15,20000	 -	 -	 000%	 15,200,00	 -
Elevator Cab	 82,80000	 -	 .	 -	 -	 -	 000%	 82,800,00	 -
Elevator Limit Switches	 9,80000	 -	 -	 -	 000%	 9.80000	 -
Elevator Controller 	 48,300.00	 .-	 0.00%	 48,30000 --	 -
Elevator Door Operator 	 -	 11,900.00	 -	 -	 -	 000%	 -	 11,900.00 -
Elevator Detector Edge & Inspection Station 	 10,500.00	 -	 -	 -	 -	 0.00%	 10,500.00
Elevator Entrances -	 -	 -	 30,400.00	 -	 -	 -	 0.00%	 30,400.00
Elevator Car Station 	 -	 22,100.00 -	 - -	 -	 - 0.00%	 - 22,100.00
Elevator Hall Buttons	 9,800.00 -	 ' ,	 .	 -	 (100%	 9,800.00
Elevator Hoist Wire (Multi-Cable) 	 '	 . -	 -	 11,200.00	 -	 -	 0.00%	 11,200.00
Elevator Testing 	 11,500.00	 - -	 -	 0.00%	 11,500.00	 -.

39 ESCALATORS & MOVING WALKS
Escalators Submittal	 -	 '	 4,00000	 14,000.00	 -	 -	 -	 -	 14,000.00	 100.00%	 -	 40000
Procure Escalators El /E2 	 .	 . - 848,000.00	 .	 -	 '	 0.00%	 848,000.00	 -
Ptocure Escalatots E31E4/E5 	 1,380,400.00	 .	 -	 -	 0.00%	 1)80,400.00	 -

1.2 Lobby tticl El/E2 Escalators
Escalators Mobilization 	 .	 32,60000	 -	 .	 -	 0.00%	 32,60000	 -
Escalators Set UP Rigging & Hoisting Equipment 	 - 38,70000	 .	 -	 '	 0.00%	 38,700.00

Load Escalators Et/E2 into Pocket 	 27,00000	 -	 -	 0.00%	 27,000.00
-	 Construct and Test Escalators El/E2	 -	 290,300.00	 -	 -	 0.00%	 290,300.00

2.11 ES Escalator (ML)
Escalator S Mobilization	 14,000.00	 -	 -	 0.00%	 14,00000
Escalators Set Up Rigging & Hoisting Equipment	 19,000.00	 .	 .	 .	 000%	 19,000.00 -

Load Escalator ES into Pocket 	 12,000.00	 -	 -	 000%	 12,000.00
Construction and Test Escalator ES 	 141,000.00	 ,	 -	 000%	 -	 141,000.00

3.4 Final Bt Lobby Escalators E3/E4 Eteva 1/2
Express Escalators Mobilization 	 .	 32,500,00	 . ,	 --	 .	 - -	 0.00%	 -	 32,500.00	 . -.
Escalators Set Up Rigging & Hoisting Equipment 	 -	 38,700.00	 .	 -	 .	 . -	 - -	 b.00%	 38,700.00

Load Escalators into Pocket 	 -	 27,000.00	 -	 .	 -	 -	 0.00%	 27,000.00
- Construct and Test Escalators E3/E4 	 290,28800	 -	 -	 . -	 0.00%	 290,288.00

SUB TOTALS	 .	 3,480,188.00	 [4,000.00	 0.00
1 

1	 0.00	 14,000.00	 - 3,466,188.00	 1,400.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA D0CIIWWTG703

j
AlADocumenl 0102, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO	 12

Contractors signed certificated is anacnco - 	 -- -	 ...	 .	 ..	 A PPLICAI ION DATE:12(10/07

In tabulations below, amounts are stated to the nearest dollar 	 -	 -	 .	 PERIOD TO	 11/30/07

Use Column I on Contracts where variable retainage for line items may apply, 	 - -	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRHINV,NO	 6005 R12
A	 B	 C	 -	 B	 j'	 E	 -	 F	 ''	 0	 H

DESCRIPTION OF WORK	 -	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL % 	BALANCE	 RETAINAGE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH	 HE VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C' 0)	 RATE)
(D+ E)	 (NOT IN	 TQDATE

	

B ORE)	 (D+E+F)
40 CONVEYORS

Gen Conditions	 '.	 60.00000	 6,000.00	 3,000.00	 9,000.00	 15.00% ,	 51,000.00	 900.00
Elea Submittals	 75,000.00	 37,500.00	 37,500.00	 75,000.00	 100.00%	 -	 7,500,00
Mccli. Sumittals	 , .	 75,000.00	 67,500.00	 -	 67,500.00	 9(100%	 7,500,00	 ,	 6,750.00
181 Mech.Equip	 150,714.00	 15,071.00	 15,072.00	 30,143.00	 20.00%	 120.571,00	 3,014.30
181 Mean Install 	 135,714.00	 13,571.00	 . 13,572,00	 27,143.00	 20.00%	 108,571.00	 2,714 30
181 MCP Equip	 .	 .	 85,060.00	 .	 .	 -	 0.00%	 85,000.00
181 Elec.Equip	 '	 .	 15,000.00	 .	 _	 ' '	 T	 0.00%	 , 15,000.00
[SI Elm Install 	 '	 . 140,114.00	 '	 .	 -	 0.00%	 146,714,00
182 Mech.Equip	 125,714.00	 6,286.00	 6,286.00	 5.00%	 119,428.00	 628.60
182 Mech.lnsiall 	 '	 125,714,00	 6,286.00	 6,286.00	 5.00%	 119,428.00	 628.60
182 MCP	 80,000.00	 -.	 .	 -	 0.00%	 80,000.00
182 Elec Equip	 , ,	 .	 15,000.00 ' ,	 -	 ''	 0.00%	 15,000.00
182 Elea Install '	. 	 125,714,00	 '	 "	 0.00%	 125,714.00
183 Mech.Equip '	 155,714.00	 15,571.00	 7,786.00	 '	 . 23,357.00	 15.00%	 132,357.00	 2,335.70
183 Mecli.lnstsll	 '	 160;714.00	 16,071.00	 8,036.00	 24,107.00	 15.00%	 136,607.00	 '	 . 2,410.70
183 MCP ,	80,000.00	 .	 .	 .	 -	 0.00%	 80,000.00
183 Elm Equip	 10,000.00	 -	 .	 -	 0.00%	 .	 10,000.00
1133 Elm Install 	 .	 90,000.00	 .	 .	 '	 0.00%	 90,000.00

184 Mech.Eqaip	 170,714.00	 8,536.00	 -	 8,536.00	 5.00%	 162,178.00	 853.60
184 Meclt.lrssIalI	 '	 195,714.00	 9,786.00	 .	 9,186.00	 5.00%	 185,928.00	 '	 978.60
184 MCP	 .	 ,	 .	 '	 115,714.00	 .	 .	 .	 (100%	 115,714.00	 -

183 Elec Equip	 .	 15,000.00	 ' -	 0.00%	 15,000.00
183 Eicc Install 	 '	 155,714.00	 ,	 ,	 - ,	 '	 0.00%	 155,714.00

OR Mech.Equip	 ,	 50,000.00	 1,500.00	 '	 1,500,00	 3.00%	 48,500.00	 150.00
08 Mech,lnsea!l	 ,	 .80,000.00	 2,400.00	 '	 2,400.00	 3.00%	 ,	 77,600.00	 40 00
CD Mech.Eqaip	 .	 235,716.00	 .	 .	 -	 0,00%	 235,716.00

CD Mecli.lnstall 	 .	 ,	 .	 -	 70,000.00	 .	 '	 0.00%	 70,000.00	 -

CD/Deck Material 	 . .	 .	 .- 135,716,00	 .	 -	 .	 '	 0.00% 	 135,716.00

CD! Deck Install .	 .	 75,000,00	 -	 , .	 -	 ,	 ,	 .- '	 0.00% .	 . 75,000.00
CD/IS SS Trim Mlii - 	 35,000,00	 -	 -	 -	 -	 0.00%	 35,000.00 1

SUB TOTALS	 3,040,000.00	 193,506.00	 97,538.00	 0.00	 291,044.00	 2,748,956.00	 29,104.40

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 'Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMENTG703

ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 .	 APPLICATION NO 	 12
Contractor's signed cediuication isattached.	 .	 APPLICATION DATE: 	 12/10/07
In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD 10:	 11/30/07
tice.Cnh,mn,t,nn Contracss.whers.va,iable retaioagc for line items may apply. 	 "	 ....	 ."' ARCHITECTS PROJEC1'NO: 	 VRH Job 2034

	

YRJ4 INV. NO	 6005R12
A	 B	 C	 D	 I	 E	 F	 C	 I	 H

'WEET	 .	 DESCRIPTIONOFWORIC	 SCHEDULED	 WORJCCOMPLETED	 MATERJALS	 TOTAl.	 %'	 BALANCE	 RETAINAGE
NO.	 VALUE	 FROM PREVIOUS	 This PERIOD	 PRESENTLY	 COMPLETED	 (0I C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C' 0)	 RATE)

	

(D-E)	 (NOT IN	 TO DATE

	

DORE)	 (DIE+F) 
CD/lB 55 Trim Install 	 30000.00	 -	 -	 -	 0.00%	 30,000.00
00 Door Equipment 	 .	 80,000.00	 .	 -	 0.00%	 80,000 00
00 Door Install 	 30,000.00	 .	 -	 .	 -	 0,00%	 30,000.00
B Comm Network - Equip.	 15000.00	 -	 -	 0,00%	 15,000.00
B Comm Network - Install	 25000.00	 .	 -	 -	 0.00%	 25,000.00

41 ElitE PROTECTION	 725000.00	 170,250.00	 11000.00	 181,250.00	 25.00%	 543,750.00	 18,125.00
42 PLUMBING	 525,000.00	 356,500:00	 -	 356,500.00	 67.90%	 168,500.0)	 35,650.00
43 HYAC

HVAC Equipment Submittal
HVAC Ductwork Shop Drawmgs Subtnitlal
Procure Variable Frequency Doves
Procure VAV I3oxes
Procure Fire Smoke Dampers
Procure Door Heater
Procure Electric Unit Healers
Procure Cabinet Unit Healers
Procure Exhaust Pan
Procure Air Outlets
Procufe Air Handling Units
Procure Supply & Return Fans
Inline Pumps
4000 Gal, Tank
Fab. Ductwork ( Stage I)
Fab, Ductwork (Stage 2)
Fab. Ductwork ( Stage 3)'

12 BI Lobby Inc E SF2 Escalators
Install HVSC Supply & Return Piping
Ductwork Rough tag
HVAC Drops & Diffuseth
BMS Wiring & Devices

2.3 Baggage Claim Area & Offices
HVAC Disconnects & Removals (Colt 8-10 13-0)

50,000_00

	

36,000.00	 '12,000.00
15,000.00

20,000.00

463,625,00
90,000.00

403,62500	 60,544 00	 282,537.00
163,625.00	 .	 163,625.00
213,625,00

143,625 00	 28,725.00
30,00000
13,00000
12,000 00

60,000.00	 18,000,00
25,000.00	 -

429,350.00	 1,288,644.00	 489,162.01

	

50,000,00	 100.

	

48,000.00	 80.

	

15,000.00	 50,

	

20,000.00	 100.

	

463,625.00	 I

	

90,000,00	 I

343,08 1.00

	

163,625.00	 I

28,725.00

18,000.00

5,000.00

	

2,000. 00
	

4,800.00

	

15,000.00
	

1,500.00
2,000.00

20,000,00
6,000.00
4,000 .00
1,600.00
1,000.00

153,625.00
- 46,362.50

9,000,00
10,000.00
25,000.00

	

60,544.00	 34,30810
16,362.50

213,625.00

	

114,900.00	 2,872.50

	

30,000.00 '	 -

	

13,000.00	 -

	

2,000.00 '	 -

	

42,00000	 1,800,00

Users may obtain validation of this
	

by	 a
	 Document 0401

	
01 Document's
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CONTINUATION SHEET
	

A 1 DOCUMENT (3703

ALA Document 0702, APPLICATION AND CER'IiFICA'l'ION FOR PAYMENT, containing 	 APPLICATION NO:	 12
Contractors signed certification is attached. 	 .	 APPLICATION DATE:	 12/10/07

In tabulations below, ansotinta are stated to the nearest dollar.	 -	 -- -	 .-- 	 PERIOD TO:	 li/30/07

Use Column Ion Conflicts where variable retainage for line items may apply. 	 -	 .	 .	 ARCHITECTS PROJECT NO: 	 VHF -Job 2034
-	 .	 VRH INV. NO	 6005R12

A	 .	 B	 -	 C	 -	 D	 E	 F	 C	 H	 I
iflTZ	 -	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED. 	 MATERIALS	 TOTAL	 56	 BALANCE	 RETAINACrE

NO.	 ' .	 VALUE	 FROM PREVIOUS-	 'FHIS PERIOD	 PRESENTLY '	 COMPLETED	 (C + C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 .	 STORED	 ANT) STORED	 - (C -0)	 RATE)
-	 (DE)	 (NOT III	 TO DATE	 -

	

DORE)	 '(D+E+F)
Install Ductwork end HF-i at MElt 143	 '	 18,000,00	 -	 .	 0.00%	 18,000.00	 -
HVAC Piping to AND #7	 283,625.00	 -	 -	 ,	 -	 0,00%	 283,625.00	 -
EMS Wiring & Devices	 32,000.00	 -	 - -	 .	 -	 0.00%	 32,000.00	 -
ANti 117 Star-UP, Testing & Commissioning 	 16,000.00	 -,	 ,	 -	 0.00%	 16,000.00

2,1 North End of B2
West Ticketing - HVAC Demolition	 30,700.00 ,	 5,219,00	 2456,00	 ,	 7,675.00	 25.00%	 23,025.00	 767.50 -
Ductwork Roughing -Wet Areas 	 '	 15,000.00	 7,500.00	 7,500.00	 50.00%	 7,500,00	 750.00
West Ticketing- Ductwork Roughing	 ,	 80,000.00	 -	 ' 0.00%	 '	 80,000.00	 -	 -
HVAC Drops & Diffusers	 ,	 20,000.00	 -	 0.00%	 20,000.00	 -
EMS Wiring & Devices 	 8,400.00	 -	 -	 0.00%	 8,400.00	 -

2.2 Soullt End of 152
HVAC Demolition	 30,000.00	 3,000.00 	 -	 3,000.00	 10.00%	 27,000.00	 3100.00
Ductwork Roughing	 .	 45,000.00	 -	 -	 - 0,00%	 45.000,00	 -
IIVAC Drops & Diffusers	 .	 16,000.00	 '	 .	 ,	 -	 0.00%	 16,000,00
BMS Wiring & Devices 	 . 8,400.00	 ' '	 '	 . .	 ,	 •, -	 0,00%	 8.400,00	 -

2.3 Baggage Claim Area & Offices
• East . HVAC Sequence #1 Demolition 	 7,000.00	 3,5001	 -	 3,500.00	 50.00%	 3,500.00	 350.00
• East- EVAC Sequence #t Installation 	 20,000,00	 .	 .	 '	 ' 0.00%	 .	 20,000,00
HVAC Piping	 '	 .	 173,625.00	 '	 8,681.00	 -	 .	 ,	 8,681.00	 5.00%	 164,944,00	 868.10
D East - HVAC Sequence 92	 ' ,	 20,000.00	 '	 .	 -	 0,00%	 20,000,00	 -	 -.
Ductwork Roughing	 .	 ,	 40,000.00	 '	 -	 ,	 -	 0.00%	 40,000,00	 -
D East' EVAC Sequence 113 	 35,000.00	 -	 ,	 , '	 0,00%	 35,000.00	 -
Set Air Handling Unit #5 &6	 ,	 58,000,00	 ,11,600.00	 ,'	 ,	 '	 11,600.00	 20.00% -	 46,400.00	 1,160,00
HVAC Drops & Diffusers	 ,	 4,000,00 . ,	 - .	 .	 -	 0.00%	 4,000,00	 -

• '
	 EMS Wiring & Devices 	 70,000.00	 -	 . .	 .	 -	 0.00%	 70,001100	 -

2.5 South Substation Area & Corridor
Ductwork Roughing	 .	 50,000.00	 -	 .	 '	 0,00%	 50,000,00	 -

16 East 1/2 Ticketing Oversiae Bag
East 'ticketing' HVAC Demolition 	 30,000.00	 .	 .	 .	 -	 -	 0,00%	 30,000,00
East Ticketing - Ductwork Roughing ' 	 ' 60,000.00	 ,	 -	 ,	 -	 0,00%	 60,000.00
East Ticketing- HVAC Drops & Diffusers ' 	 13,000,00	 .	 -	 .	 .	 .	 -	 , - 0.00%	 13,000.00
East Ticketing EMS Wiring & Devices 	 , 12,000,00	 -	 '	 -	 0.00%	 12,000.00	 -.	 -

3.1 North Substatton ,Generator, Etngr, Swttclsgear 	 ,	 ,	 -	 2000

SUB TOTALS	 '	 -	 1,195,750,00	 32,900,00	 9,956.00	 0.00 	 41,956.00	
1.153794.0O1	

4,195.60

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 . Certification of Document's Authenticity
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CONTINUATION SHEET	 AIADQCUMENTG7O3

MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION No:	 12

Contractors signed certification is attached.	 APPLICATION DATE:	 12/10/07

- In tabulations below, amounts are stated to the nearest dollar. - 	 -	 -	 -------- - :------?EIUOD '10:	 -	 11/30/07	 , --
Use Coluthn Ion Conttacts where variable rel'sinage for 'line items may apply. - --	 ARCHITECTS PROJEC'I' NO: 	 VOid Job 2034

-	 -	 -	 VRHINV.NO	 6005R12	 -

A	 B	 C	 0	 I	 E	 F	 0,	 ____	 - H	 I'	 I	 -
ITEMT	 DESCRIPTION- OT WORK	 SCHEDULED	 WORK COMPLETED	 MATEFJ&LS	 TOtAL	 BALANCE	 RETAINAGE
NO. -	 -	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 + C)	 TO FINISH	 - OF VARiABLE

	

APPLICATION	 STORED	 -	 AND STORED	 (C -0)	 RATE)
-	 -	 -	 (D+ E)	 (NOUN	 TO DATE	 -

-	 DORE) -	 (O+E+F)	 -	 - -

Exist MER #4 HVAC Removals	 16,000.00 -	 -	 -	 -	 -	 - 0.00%	 - 16,000.00	 - -
Exist MER #4 Supply Fan & Duct Riser	 16,000,00	 -	 -	 - -	 0.00%	 16,000.00	 -
Install Louver & Generator Exhaust	 -	 '	 10,000,00	 -	 .	 ,.	 -	 0,00%	 10,000,00	 -

3.2 Final 92 Lobby
FIVAC Demolition . 	 22,000,00	 .	 -	 -	 0,00%	 22.000,00	 -

FIVAC Piping	 28,000,00	 .	 ,	 -	 -	 0,00%	 - 28.000,00
Ductwork Rouglsing	 .	 33,000,00	 -,	 .	 -	 0,00%	 33,000.00	 -
1-IVAC Drops & Diffusers 	 15,000,00	 -	 -	 0.00%	 15,000.00
DM5 Wiring & Devices	 -	 8,400.00	 . .	 .	 0.00%	 8,400.00	 -

- -	 3.3 Struct Mod'na / Closures & DMS Rema	 .
Final Ductwork at BITS Closure Areas	 .9,000.00	 .	 -	 -	 0.00%	 -	 9,000.00

3.4 SBI Lobby, Escalators E3/E4 	 .
Install HVAC Supply & Return 	 80000.00	 -	 -	 0.00%	 80,000.00

-	 Ductwork Roughing	 .	 86,000,00	 -	 .	 -	 0.00%	 86,000,00	 -

HVAC Drops& Diffusers 	 ,	 25,000.00	 0.00%	 -	 25,000,00

DM5 Wiring & Devices	 8,500.00	 -	 0,00%	 8,500.00	 -	 -
3.5 OHS Dell 1B4,MER 4, Loading Dock 	 .

Install HVAC Eq's in MER #4 (inc AFIU a SEP 	 .	 90,000.00	 '	 .	 -	 -	 0.00%	 90,000.00	 -
-	 HVAC Piping in MER 44	 60,000.00	 .	 .	 ,	 -	 0.00%	 60,000.00	 -,

-	 Install HVAC Piping for AC Units 91 & #2 	 .	 50,000.00	 -	 -	 -	 0.00%	 -	 50,000.00	 -

Ductwork Roughing in MElt 44	 -	 80,000,00	 -	 -	 0.00%	 80,000.00

-	 Ductwork Roughing Bet, MElt 44 & Cot A 	 30,000,00 ..	 -.	 -	 .000%	 30,000,00

Install Louvers at Cot A	 16,000,00	 . '.	 ,	 -	 - 0.00% '	 16,001100
DM5 Wtnng & Devices in MER 94 	 66,000,00	 .	 -	 -	 - 0.00%	 66,001100	 -

3.6 FIVAC Syatena Testing & Balancing
HVAC Final Testing & Balancing 	 .	 25,000.00 ''	 .	 '	 -	 0,00%	 25,000.00	 -

44	 Electrical	 .	 .	 .
Submittal -Supporting Devices	 .	 1,200,00	 1,200.00	 -	 1,200.00	 100.00%	 -	 120.00

- Submittal -Raceways ,	 1,350.00	 1,350.00	 .	 - 1,350,00 - 100.00% - 	 '	 -	 135,00

Submittal -Underground Conduit 	 ,	 1,350,00	 -	 1,350,00	 -	 1,350,00	 100.00%	 -	 135.00

Submittal -Boxea & Fittings -	 '	 -	 1,350,00	 1,350,00	 '	 , . .	 '	 1,350.00	 '100.00%	 ,	 . -	 135.00
Submittal -Splices Tetnissatiosss.	 11200.00 .	 '	 1,080.00	 -	 .	 1,080,00	 90,00% .	 120,00	 108.00
Submittal -Wite-XHHW, 912 AWG-750MCM	 .	 1,350.00	 '	 270,00 -	.	 '	 270,00	 20,00%	 1,080.00	 27.00

SUB TOTALS .	 781,700.00	 6,600.00	 0.00	 0.00	 6,600.00 	 1	 775,100.00	 660.00

-	
'	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 -Certification of Document's Authenticity
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CONTINUATION SHEET	 MA DOCUMENT G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO	 12	 -
Contractor's signed certification is attached. 	 -	 APPLICATION DATE	 12/10/07 -
In tabulations below, amounts are stated to the nearest dollar. 	 -- -	 -	 -	 -	 ,,,,PERIOD '1'0 - -	 ,.l 1130/07-
Use Column I orCdn 'iict( where vaeiable' retainage for line items ' ia apply.

•' -	 -	
--ARCHITECT'S PROJECT NO.	 -VRH Job 2034	 -

-	 -	 -	 -	 VRJI INV. NO	 - 6005R12
A	 -	 B	 'C	 -	 -	 0	 (	 E	 F	 0	 -	 H	 -

	

DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 56	 BALANCE	 RETAINACE
NO-	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (C C)	 TO FINISH	 (IF VARIABLE

-	 APPLICATION	 STORED -	 AND STORED	 (C C)	 RATE)
- (D- E)	 (NOT IN	 TO DATE	 -

	

0 OR C)	 (D+E+F)

Submittal 'Dry'Type XFMRS 	 -	 1,35000	 1,350,00	 '	 1,35000 - 10000%'	 135.00
Submittal 'North TempiSWOR (Package)	 I ,350.00	 1,350.00	 '	 -	 1,35000	 100,00%	 '	 -	 135.00
Submittal 'South Tetnp.SWOR (Package) - 	 1,350.00	 1,350.00	 '	 ,	 '	 I,350.00	 100.00%	 '	 135.00
Submittal 'Panclboards	 1350.00	 1350.00	 .	 1,350.00	 100.00%	 '	 13500
Submittal '60A,600VNEMAI Disconnect 	 1,350.00	 L350o0	 '	 '	 .	 1350.00	 100.00%	 -	 '	 35.00
Submittal '200A, 600V NEMAI Disconnect 	 1,350.00	 1,350.00	 '	 1,350.00	 100,00%	 '	 135.00
Submittal '400A, 600V NEMAI Disconnect 	 1,350.00	 1,350.00	 '	 1,350,00	 10000% .	 135.00
Submittal 'North Generator (Package)	 1,350.00	 1350.00	 '	 1,350.00	 100.00%	 '	 135.00
Submittal 'South Generator (Package) 	 1,350,00	 1350.00	 ,	 .	 '	 1,350,00	 100.00%	 ,	 '	 135.00
Submittal 'Cntrl PnIs /ENCL/CAI3/Tenn Boxes 	 1,350,00	 1350.00	 1,350.00	 100.00%	 '	 135,00
Submittal 'Wiring Devices 	 1,200.00	 1,080,00	 .	 ,	 '	 1,080.00	 90.00%	 120.00	 108.00
Submittal -Light Fixtures (PackagesO 	 1,350.00	 1,350.00	 '	 1,350.00	 100.00%	 '	 _	 135.00'
Submittal 'Fire Alaxuut (Package)	 1,350.00	 1350.00	 .	 ,	 1,350,00	 100.00%	 . '	 135.00
Submittal 'Public Address Svs (Pkge) 	 1,350.00	 1350.00	 . ,	 1,350,00	 100,00%	 '	 135.00
Submittal 'Fire Alaxuut/Pub Addis Sys CM	 ,	 1350.00	 1,350.00	 ..	 1,350,00	 100.00%	 135.00
Submittal -North SWOR (Package) 	 1,350.00	 1,350.00	 , '	 1,350.00	 100.00%	 '	 135.00
Submittal 'South SWOR (Package)	 '	 1,350,00	 1,350.00	 .	 1,350.00	 100,00%	 '	 135.00
Procure -Raceways	 ,	 '	 42,125,00	 25,635,00	 ' 	 25,635,00	 60,00%	 17,090,00	 2,563,50
Procure -Underground Conduit	 '	 42,725,00	 21,363.00	 '	 .	 21,363,00	 50,00%	 21,362.00 -	 2,13630
Procure -Boxes & Fittings	 ' '	 ,	 '	 42,725,00	 ,	 0,00%	 42,725.00
Procure 'Splices Terminations 	 . '	 42,725,00	 .	 0,00%	 42,725.00
Procurel 'Wire'XI-LHW, #12 AWG'750MCM	 42,725,00	 _	 .	 '	 0.00%	 42,725.00
Procure 'Dty'T'pe XFMRS 	 42,725,00	 ,	 '	 '	 . 0.00%	 42,725.00
Procure 'SOA, GOOV NEMAI Disconnect	 42,725.00	 ,	 .	 '	 0.00%	 42,725.00
Procure '200A, 600V NEMAI Disconnect	 '	 42,725,00	 .	 '	 .	 0,00%	 42,725,00
Procure 400A, 600%' NEMAI Disconnect 	 42,725,00	 '	 ,	 '	 '	 0,00%	 42,725.00
Procure 'Wiring Devices	 '	 42,725,00	 ,	 .	 .	 '	 0.00%	 42,725.00
Procure 'Panelboards .	 .	 739,078,00	 ,	 0.00%	 739,078.00
Procure 'Cntrl Pnls /ENCL/CABTI'enn Boxes 	 42,725.00	 '	 . '	 ' 0.00%	 42,725.00
Procure 'Light Fixtures (PackagesO 	 - 516,625.00 ,	 232,481.00	 77,494,00	 '	 '309,975.00	 61	 206,650.00	 30,997,50 -
Procure 'Fire Alarm (Package) .	 .	 39,000.00	 '	 39,000.00	 ,	 ' 39,000:00	 100.00%	 '	 ''	 3,900,00

- Procure' Public Address Svs (Pkge) ' 	72,500.00	 ,	 0.00%	 ' 72,500,00
/Pstb- Procure 'Fire Almon	 Addis Sys Chi	 42,725.00	 '	 .	 '	 0.00%	 42,725,00

SUB TOTALS	 '. 1,9021 70300	 300,80900	 117,844,00	 0.00	 413,653.00	 1,484,050.00	 41,865.30

-	 Users may obtain validation of this document by requesting of the license a completed AIA,Document 0401 . Certification of Document's Authenticity
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CONTINUATION SHEET	 A[ADOCUMENTG7O3

ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 APPLICATION NO:	 - 12
Contractors signed certification is attached. 	 APPLICATION DATE:	 2/10/07
In tabulations below, amounts are stated to the nearest dollar. 	 -- .	 .	 -	 -	 . ._.	 PERiOD TO:, ....11/30/07

Use Column ion Contractswitere variable retainage for line items'may 'pply	 .	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 6005 R12
A	 B	 C	 P	 .	 E	 I'	 0	 H

ITEM	 DESCRIPTION OF WORK 	 -	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 V.	 BALANCE	 RETAINAGE
NO.	 -	 VALUE	 FROM PREVIOUS	 THIS PERiOD	 PRESENTLY	 COMPLETED	 (C) C)	 TO FINISH	 (IF VARiABLE

	

APPLICATION	 STORED	 AND STORED	 (C - C)	 RXII)
(DIE)	 (NOTIN	 TO DATE

	

DORE)	 (D+E+F)
Procure -North Temp SWGR (Package)	 411,300.00	 411,300.00	 -	 411,300.00	 100.00%	 - -	 4,130.00
Procurel -South Tenip.SWGR (Package)	 411,300.00	 411300.00	 - .	 411,300.00	 10000%	 -	 41,130.00
Procure -North SWGR (Package) 	 524,551.00	 -	 .	 -	 .	 ' -	 0.00%	 524,551.00	 . --
Procurel -South SWGR (Package)	 524,551.00	 -	 .	 -	 000%	 524,55100	 -
Procurel -North Generator (Package) 	 .	 918,565,00	 .	 -	 .	 -	 0.00%	 918,565.00	 -
Procure[ -South Generator (Package) 	 .	 . ,	 1,753,630,00	 -	 -	 000%	 1753,630.00	 -

Stage 11.2 SM Electric Mobilizes	 293,500.00	 29350000	 -	 -	 293,500,00	 100,00%	 -	 29,350,00
1,2 Install Temporary Lighting 	 '	 27,331.00	 2186500	 -	 21,865,00	 80.00%	 5,466.00	 2,186.50
1,2 - Electrical Roughing (ElectricalO 	 643,083.00	 ,-	 -	 0,00%	 643,083.00	 -
1,2 -. Electrical Roughing (Fire Alarm Public Address	 321,542.00	 .	 -	 .	 -	 0.00%	 321,54100
1,2 - Electrical Wirimá (Fixture & Devices)	 643,083.00	 -	 -	 .	 0.00%	 643,08100	 -
1,2 - Electrical Wiring (Fire About Public Address 	 321,542.00	 .	 '	 -	 0.00%	 321,54100	 -
1.3- Elec.Diaconnects & Removals	 .	 245,979.00	 196,783.00	 -	 -	 196,783.00	 80.00%	 ,	 49,196.00	 '	 19,678.30
13 Elio, Raceways, Fixt,s Devices, Comm MER 143 	 160,771.00	 .	 -	 0.00%	 .	 160,771.00	 -
1.6 ManImoles ,Elec,Dmactbanks under Roadway 	 -	 241,156,00 . 	 -	 -	 0.00%	 241,156,00	 -
1.6- Pull Cable Ducibanks under Roadway ' 	 128,617.00	 ,	 -	 .	 -	 0,00%	 128,617.00	 -	 -

	

Stage 2 2,Eleclrical Disconnects & Removals West Area 	 168,813.00	 168,813.00	 -	 168,813,00	 100,00%	 -	 16,881.30
2.1 Weal Ticketing Electric Disconnects & Removals 	 20,893.00	 11,909.00	 -	 .	 11,909,00	 57,00%	 8,984.00	 1,190.90
21 Weal Ticketing Electrical Roughing	 62,678.00	 3,134.00	 -	 , 3,134,00	 5.00%	 59,544.00 -	 313,40
21 West Ticketing Etec.Wiring & Fixtures 	 ,	 41,785.00	 ,	 -	 '	 -	 0.00%	 41,785.00	 -
2.! West Ticketing Fire AInn/Pub Addrs Sys 	 33,428,00	 ,	 ,	 -	 --- 0.00%	 33,428.00	 .	 -
12 Electric Disconnects & Removals 	 33,428,00	 - .	 -	 0.00%	 .33,428.00	 -
12 Eelcthcal Roughing	 41,785.00	 -	 -	 .	 -	 0.00%	 41,785.00	 -
22 Electrical Wiring & Fixtures	 .	 41,785.00	 -	 '	 -	 0.00%	 .	 41,785,00
2.2 Electrical Wiring Fire AIrm/Pub Addis Sys 	 . 25,071.00	 -	 .	 -	 0.00%	 25,071.00	 . -
23 Install Temporary Lighting	 '	 18,757.00	 -	 9,379.00	 -	 .	 . -	 9,379.00	 50.00%	 9,378,00	 ,	 937.90
2 3 D -East-Relocate Ltglatmmag Fixtures 	 8,357.00	 '	 .	 -	 --	 0,00%	 8,357.00	 -
2 3 Electrical Roughing 	 167,141.00	 '	 -	 0,00%	 167,141.00
23 Elec.Wiring,Fixturea & Devices 	 125,356.00	 - -	 .	 ,	 -	 0.00%	 125,356.00	 -	 -
2.3 Electrical Wiring Fire Alm/Pub Addis Sys ,	 83,571.00	 -	 .	 .	 -	 0.00%	 83,571.00
25 SoulIm Parking Lot Electrical Ductbank	 25,071,00	 25,071:00	 -,	 -	 .	 25,071.00	 100.00%	 -	 2,507.10
2.5 Deliver Tem p.SWJCT/SWGRT/SWBD T-S	 8,357,00	 8.357,00	 . -	 8,357.00	 100.00%	 -	 .	 835.70

- 2,5 Set Temp SW/CT/SWGRT/SWBD T .S	 ,	 . ,	 16,74.00	 8,357.00	 -	 ,	 8,357,00	 50.00%1	 8,357,00	 835.70

	

SUB TOTALS	 8,493,491,00	 1569768.00	 0.00	 0.00	 1,569,768.00 	 1	 6,923,723,00	 156,976.80

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity
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CONTINUATION SHEET	 AlA fl0CJWWT07U?

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT containing	 APPLICATION No:	 12

Coiltracerir's signed cenification is attached. 	 -	 APPLICATION DAlE: 	 2/10107

In tabulations below, amounts are staled to else nearest dollar, 	 -	 -	 PERIOD TO:	 - 11130/07 -	 - -
use Column i b,i'Conet'ictswhere'ariable relainage 	 apply—	 -	

-	 ----'
	 ARCHITECTS PROJECT NO 	 - VRHTOb 2034

	

VRBINV.NO	 6005R12
A	 -	 B	 C	 D	 I.	 E	 F	 0Ft____

'P7CM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLY IEI)	 MATERIALS	 UhrAL	 %	 BALANCE	 RETAINACE
Na	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (C C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 '	 STORED	 AND STORED	 -	 (C:0)
U) E)	 (NOT IN	 TO RATE

-	 -	 -	 ,	 bORE)	 (D+E+F)
2,5 Inst Temp Cdnd/Cable & Tenn-Temp SW/CT/SW 	 62,678.00	 .	 -	 -	 -	 0.00%	 62.678,00
2,5 Install Temp Cond/Cable to Splice Box	 83,57100	 .	 -	 -	 000%	 :83571,00	 -
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes	 20,893.00	 .	 .	 -	 0.00%	 20893.00
2.5 Rem SWER & SWBD	 ,	 2,536.00	 .	 -	 0.00%	 12,536.00
2.5 Rem.Exist Conduit 	 20,893,00	 _	 0,00%	 20,893.00	 -
2.5 Deliver New SWOR SA & SWBD Al 	 12,536.00	 ,	 0,00%	 12,536.00	 -
2.5 Ben' New SWGR BA & SWBD Al 	 12,536,00	 -	 ,	 -	 0.00%	 12,536.00	 -
2.5 Install CondlCable Tents SWOR SAISWBD At 	 54,321,00	 -	 , -	 0.00%	 54,321,00
2.5 Install Cable to New SWBD Alto Spice Boxes . 	 20,893.00	 .	 -	 0.00%	 20,893.00
2.5 PWT Outage & Tern New SWbd Al & Spice Boxes 	 20,893.00	 - .	 -	 0.00%	 20,893.00
15 Install Temp Cond/Cable to Splice Box 	 83,571,00	 -	 -	 0.00%	 83,571.00
2,5 Pm Outage & Tern Temp Equip & Spice Boxes	 20,893.00	 -	 -	 0.00%	 20,89100
2.5 Rent Exist SWCR & SWBD	 12,536.00	 -	 0.00%	 12,536.00
15 Rem Exist Conduit	 20,893.00	 .	 0.00%	 - 20,893.00
2.5 Deliver New .SWCR SB & SWBD BI 	 12,536.00	 .	 -	 0,00%	 12,536.00	 -
2.5 SerrNcw SWGR SB & SWBD Dl 	 .	 12,536.00	 .	 '	 -	 6,00%	 12,536.00	 -	 -
25 ltsstsll Co,tdlCable Team SWOR SB/SWBD Dl 	 - 54,32t.00	 -	 0,00%	 54,321.00	 -
2.5 Install Cable to New SWBD 3 Ito Spice Boxes	 20,893,00	 .	 . .	 '	 0.00%	 20,893.00
15 Pm Outage & Tern Nev SWbdBI & Spice Boxes 	 20,893.00	 .	 .	 -	 .	 -	 - 1100%	 20,893.00
2.5 Lighting Fixtures &WIRINSJ at South Corridor 	 20,893,00	 -	 .	 -	 01	 20,89100
2.5 Electrical Wiring Fire Ann/Pub Addis Sys	 41,785.00	 .	 -	 .	 , -	 0.00%	 41,785.00
2.6 East Ticketing Electric Disconnects & Removals	 16,714.00	 -	 -	 0.00%	 16,714.00
2,6 East Ticketing Electrical Roughing 	 41,785.00	 .	 -	 0.00%	 41,785.00
2.6 East Ticketing Etec.Wiring & Fixtures	 41,785.00 .	 .	 -	 ' -	 0.00%	 41,785.00
2.6 East Ticketing Fire Altm/Pub Addrs Sys 	 29,250.00	 .	 -	 1100%	 29,230.00-
2.12 Electrical Feeders to EM.R . 	 41,785,00	 12,536.00	 -	 12,536.00	 , 30,00%	 29,249.00	 1,253.60
31 Deliver Temp.SW/CT/SWGRT/SWBDT'N 	 8,733,00	 8,733.00	 -	 8,733.00	 100.00°/n	 -	 873.30
31 Deliver New Gem Set North	 13,098.00	 '	 .	 -	 .	 -	 0.00%	 13,098.00
11 Detet'ta & Remove Exist Gen-Set & Equip 	 43,662.00	 -	 -	 0.00% -	 43,662.00
3.1 Set Tamp Sw/CT/SWGRT/SWBD T-N	 17,465.00	 .	 4,890.00	 4,890.00	 28110% -	 . 12,575,00	 - 489.00
3.1 Install New ,Gcn Set & Equip. 	 21,831.00	 .	 .	 -	 0.00%	 '21,831.00
11 lost Temp Cond/Cable & Tents-Temp SW/CF/SW 	 65,494.00	 -	 .	 .	 .	 .	 -	 1100%	 65,494,00
3.1- Install New Conduit/Cablc/ITettns 	 17,465100	 4,366.00	 -	 4,366.00	 25.00%	 13,099.00	 436.60-	

SUB TOTALS	 1,002,567.00	 25,637,00	 4,890.00	 0.00	 30,525.00 	 1	 972.042.00f 	3,052.50

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

Page 170119



CONTINUATION SHEET 	 AlA DOCUMENT G703

MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO: 	 - 12
Contractors signed certification is attached. 	 APPLICATION DATE:	 12/10107

In tabulations below, amounts are stated to the nearest dallas. 	 -	 -	 PERIOD TO:	 11/30107
UseCoturnn I.on.Cotttracts . where .vanablereiainage for lineitems may apply. 	 -- ..-	 ---'-- -	 ----ARCHITECTS PR0JECTN0:	 VRFI /u'o2034"'	 -

	

VRH INV. NO	 6005R12
A	 B	 C	 D I 	E	 F	 G	 -	 H	 I

DESCRIPTION OF WORK	 RE30LE5	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAINAOE
NO. -	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G + C)	 TO FINISH	 (IF VARIABLE

-	 -

	

APPLICATION	 STORED	 AND STORED	 (C-G)	 RATE)
-	 (D+E)	 (NOT IN	 TO DATE

	

BORE)	 (D+E+F)	 -	 -
3.1 Install Temp Cond/Cable to Splice Box 	 -	 87,325.00	 . -	 -	 -	 -	 0.00%	 87,325.00	 -
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 	 21,831.00	 -	 -	 0.00%	 11,831.00	 -
11 Rem Exist SWOR & 59/lID	 13,099.00	 .	 -	 -	 0.00%	 13,099.00	 -
3.1 Rem Exist Conduit	 .	 11,831.00	 '	 -	 0.00%	 21.83100	 -
3.1 Deliver New .SWOR NA & SW'13D A2 	 .	 13,099.00	 -	 -	 0.00%	 13,099.00	 -
3.! Setr New SWOR NA &SWBD Al 	 -	 13,099,00	 .	 -	 -	 0,00%	 13,099.00	 -
3.1 Install Cond/Cable Term SWOR NAISWBD Al 	 56,761,00	 .	 -	 .	 .	 -	 0.00%	 . 56,761 .00	 -
3.1 Install Cable to New SWBD A2to Spice Boxes . .	 21,831.00	 -	 .	 -	 0.00%	 21,831.00

.3.1 PwrOutage& Tern New SWbdA2 & Spice Boxes -	 21,831.00	 -	 .	 -	 0.00%	 21,831.00
3.1 Install Temp Cond/Cable to Splice Box	 -	 87,325.00	 -	 -	 0.00%	 .	 87,325.00
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 	 21,831.00	 ,,	 _	 .	 -	 0.00%	 21,831.00
3,1 Rem Exist SWOR & SWED	 13,099.00	 '	 -	 -	 0.00% -	 13,099.00	 -
11 Rein Exist Conduit 	 11,831.00	 .	 .	 0.00%	 11,831.00
11 Deliver New .SWOR NB & SWED B2	 13,099.00	 .	 0.00%	 13,099.00
3.1 SetNew SWOR NB & SWED B2	 - 13,099.00	 -	 -	 0.00%	 13,099,00

.3.1 Install Cond/Cable Trim SWOR Nb/SWBD B2 	 56,761.00	 14,190.00	 '	 14,190.00	 25.00%	 42,571,00	 1,419.00
3A Install Cubicle New SWBD B210 Spice Boxes 	 21,831.00	 -	 .	 '	 0.00%	 21,831,00
3.1 Pwr Outage & Tern New SWtsd B2 & Spice Boxes 	 21,831.00	 .	 '	 . .	 0.00%	 21,831.00
32 Electric Disconnects & Removals 	 43,662.00	 .	 .	 0.00%	 43,662.00
3.2 Ecictricat Roughing 	 . 53,395.00	 -	 .	 0.00%	 -	 53,395.00
3.2 Electrical Wiring & Fixtures 	 43,662,00	 .	 . 	 0.00%	 43,662.00 -
3.2 Electrical Wiring Fire Alm/Pub Addis Sys 	 26,197,00	 .	 -	 0,00%	 26,197.00
3,2 Finish Painting 	 17,465.00 -	 '	 -	 - 0.00%	 17,465.00
33- Final Electrical at BBS Closure Areas 	 43.662,00	 -	 -	 0.00%	 43,66100
3.4 Ecictrical Roughing	 174,650.00	 .	 .	 . ,	 .	 -	 0.00%	 174,650,00
3.4 Electrical Roughing Fire AIim/Pub Addrs Sys 	 87,325.00	 .	 -	 0.00%	 87.325,00
3.4 Electrical Wiring & Fixtures & Devices 	 183,382,00	 -	 -	 0.00%	 183,382.00
3.4 Electrical Wiring Fire A!nh/Pub Addrs Sys ' 	 87,325.00	 '	 -.	 .	 -	 0.00%	 87,325.00
3,5 Eetctrica! Removals & Relocations BUS 	 65,494.00	 .	 .	 0.00%	 65,494.00
3.5 Eelctrica! Equip. & Raceways in MER 94 	 65,494.00	 6,549.00	 6,549,00	 10.00%	 58,945.00	 654.90
3,10' Deliver New Gen Set Souhli 	 43,662.00	 '	 -	 0.00%	 43,662.00
3,10' Detenu & Remove Exist Gen Set & Equip. 	 43,66100	 _	 -	 0.00%	 43,662.00
3.10- Install New Gen Set & Equip	 ' .	 65,494.00	 -	 -	 0.00%	 65,494.00
3.10' Install New Conduir/Cable//Ternts 	 65,494.00	 '	 .	 -	 -	 0.00%	 65,494.00	 ____

SUB TOTALS	 ' 1,651,43900	 20,739.00	 0.00	 0.00 '	 20,739.00 '	 1,630,700.00	 2,073.90

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document'a Authenticity

Page 18 of 19



AlA nnrt!AxrArrfl7(n

''Sr. rrnT,rrr,T,n, rn ,	 _,,:..n..	 APPLICATION NIfl-APPLICATION,L,, nr UJ',..co.sLrL',..t CATION r 'Je rnLIvILx'4 I, UIILdIlII5%
Contractor's signed certification is attached.	 '	 APPLICATION DATE:	 2/10/07 -

In tabulations below, amounts are stated to the nearest dollar. 	 '	 -	 PERIOD TO:	 11/30/07

Use Column Ion Contracts where variable relainage for line items may atiply. 	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

-	
VRH INV. NO	 6005 R12

' 'A'	 '	 B	 C	 0	 --	 F	 F	 .0-	 H	 I
ITEM	 DESCRIPTION OF WORK	 -	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE	 RETAINACW
NO 	 -	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 cOMPLE'rEo	 (CI + C)	 TO FINISH	 (IF VARIABLE

APPLICATION	 -	 STORED	 AND STORED	 (C'O)	 hATE)
-	 -- (DIE)	 -	 (NOT IN	 TO DATE

	

DORE)	 (D+E+F)	 -
CONTRACT AMOUNT	 53,200,000.00	 9,565,25508	 1,383,734.00	 0.00	 10,948,98908	 20.58%	 42,251,010.92	 1094,898.91

	

P&P Bond	 ,	 -	 - 343,560,00	 343,560.00	 -	 -	 -	 343,560,00	 100.00%
Coil Change Order H I Pace 93	 '	 59,046,00	 59,046.00	 59,046.00	 100,00%	 -
Co#2 Change Order 82 Pace 92 T&M 	 0.00	 -	 -	 -
Co#3 Change Order 83 Pace 97	 .	 28,189.15	 28,189.15	 ..	 -	 28,189,15	 100.00%	 -
Co#4 Change Order 84 Pace #8	 62,488.00	 62,488.00	 ,	 62,488.00	 100.00%
Coils Change Order 4 5 Pace ill	 -	 -	 1,580,00	 1,580,00 -	 "	 -	 1,580.00	 100.00%	 -
Co96 Change Order 116 Pace421 	 34,08.00	 34,085.00	 - -	 34,085.00	 100.00%
Co#7 Change Order #7 Pace #22 	 '	 33,769.00	 33,769.00	 33,769.00	 100.00%	 . -	 -	 337.69
COtS Change Order 48 Pace #13 	 -	 . 94,11813 .	 94,11813	 -	 94,118.13	 100.00%	 -	 -	 941.18 -
C0119	 -	 -	 .	 0.00
Co#I0'	 0,00	 -	 -
Co#II	 -	 0.00	 -	 -	 -
Cog 12	 0.00
Co#13	 0.00	 -.	 -	 -	 --	 -
Co-14	 -	 0.00
CoilS	 0.00
C0916	 -	 0.00	 -	 -	 --	 -	 -
C0117	 - .	 0.00	 -	 -
Co 18	 -	 0.00	 -

	

'FoIaI Change Order	 313,275,28	 185,388.15	 127,887.13	 -	 313,275.28	 -	 8,278.87

	

CONTRACT TOTAL 'FODA'fE.	 5306,835.28	 10,094,203.23	 1,511,621.13	 ,	 0,00	 11,605,824.36	 21.55%	 42,251,010.92	 1,096,177.78

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 -Certification of Document's Authenticity
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The Pr---t Authority of New York & New Jersey
	

Page 1

'ark Avenue So. 7th Fir. New York, NY 10003

(Secretary copy)

Change Order No. 00007
	

Contract No. StIR 251,003

• Facility:

Contract for: TERMIbRL B MODERNIZATION flOGS LOWER LEVEL & 31 VERTICAL CIRCULATION

To: '/R K. CONSTRUCTION CORP.

• Address: 320 GRAND AVENUE

EtLMEW000, NJ	 07531

In accordance with the above described Contract: 	 PACC No(s) : 00022

The following Extra is ordered,

fl The time for completion of the contract	 ,	 ,

:	 .	
-	 The following change is ordered at no change in price+

is extended as indicated below 

F-1 The following reduction is ordered. 	 ' fl	 A change is ordered as specifically outlined bel'ow.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(s)

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO CONSTRUCT AN ADDITIONAL 22

PILE CAP AND TIE BEAM BETWEEN COLUMN LINES .2 AND 3 AND DD AND LB AT THE LOWER LEVEL OF

TERMINAL B IN /CCORDANCE WITH SKETCH SK-1PACC22, DATED 10/4107:

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF$ 33,769.00.

CA;'4:3 OPLEfl S'i ..:rr- bY-	
'

The undersigned has noauthority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit

/	 specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners In the event that the above extra is

in excess of such limit, the order to perform it shall be effective only if the Scretary of The Port Authority ceridies to the authority of the undersigned

to order it. (See other side.)

No extension of time for 1oompletion is granted to the Contractor on account of the changes ordered herein unless othehse specifjatlted above.

--	 ,.,•.-.	 _) / '._//

/'	 1	 'z	

' 	 I/I	 , of

Dated ''
	 2007 •	

.	 '-'7	 J/,,ot,4'7

I
inginear 0t	 ton
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(p1;	 pUp.;;,.

December 10, 2007

Mr. Michael C. Wallace
Senior Resident Engineer
Newark Liberty Intl, Airport
EWR Building 70 CTA
Newark, NJ 0714

Re: Prevailin Wage Rates

Dear Mr. Wallace,

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or
their vbrkmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily
basis at any trade or occupation at or about the construction site) for Contract EWR264.003, for
Application for Payment No. 12 AT LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is
being performed as determined by the Engineer.

Very truly yours

Frank W. Hurley
Chief Financi&. Officer

rick

E

r



CMD-s (1199)

STATEMENT OF PAYMENTS

TO MIWIDBE SUBCONTRACTORSILESSORSISUPPLIERS
/

Contract No. EWR-264.003	 .	 Period Reporting: 	 11-01-07 to 11-30-07

Contract Title: Term Mbdernizabon Program Lower Level	 Payment Appi. #:	 12
Expansion & B-i Vertical Circulation

Contractor:	 VRHOoristruction Corp. 2034	 %Project Completed:	 20.58%

	

(Indicate)	 ESTIMATED	 'Column A	 + column B.	 = Column c

	

MBE	 TOTAL	 .	 AMOUNTSPAID

	

WEE	 SUBCONTRACT	 Prior	 This	 Cumulative

	

SUBCONTRACTORNAME	 DBE	 AMOUNT	 Statement,	 Statement	 To-Date

	

RISAMANAGEMENTCORP	 WBE	 257:854.00	 0.00	 20630.00	 20630,00
FINEPAINTING&DECORATINGCO.	 MBE	 126,600.00	 0.00	 .0,00	 0.00

	

SIGNS &DECALS	 MBE	 270500.00	 0.00	 0,00	 0.00.

	

MAZZOCCI-4IWRECHINGINC.	 WBE	 866,28100	 377513,20	 48,760.80	 426283.00

	

CAROLHARDYMECHANICAL	 WBE	 3,704410,00	 206061.75	 83,660,25	 380622.00

afsAN-T4tt&MAauLtceOfl.1.J_- —W&€----- — e&ee- —O.fl1L

'TURTLE& HUGHES (MATERIAL)	 WBE	 1,200,000,00	 0.00	 0.00	 0.00

	

D-STARWATERPROOFERS 	 MBE	 48,000.00	 0.00	 0.00	 0,00

13.vQP_-ç-b_6ore-uc'rLor4

-
Totals	 j'"	 . .	 strte . 674474.05	 153,060.05	 827,535.00

	

(Indicate) ,	 ' TOTAL	 ,	 AMOUNTS PAID

	

MBE	 AMOUNT,	 ,,. s4 yy d. y d y d cCi y,d.Th. y% =S wyI b* wo.d by

	WBE	 SUPPLIER	 Prior	 '	 This	 Cumulative

	

DBE	 AGREEMENT	 Statement	 Statement	 ' To-Date

SUPPLIERS/LESSORS:	 .

N/A

Date Prepared	 ' 12/1012007	 ,	 . -	 The Poll 	 of NY & NJ

Prepared by:	 Frank W. Hurley	 . -., '	 '	 Resident Engineers Office .,

Title:	 Chief FinanciaL05er	 ." .	 .	 Date 

Officer's Signature.	 Reviewed By:

Title:



THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

BUCKSLIP.

TO:	 Felicia Bufts LDie1sZjp 76 Room 238
FROM:	 Dawn Haines, EWR, CTA, Bldg. 74
DATE:	 February 6, 2008
SUBJECT: CONTRACT EWTh264.003 - APPLICATION NO. 13

cc:	 File

Please find attached, Contract E-264.003, Payment Application No. 13,
with accompanying documents (MEUR's, Certificate of Payment to All
Subs and Suppliers & Prevailing Wage Certification),

Please forward for processing and payment.



Application for Paymeaui No.

Contract EWR

Date First Received

Date Received in Acceptable
Form

ATTACHMENTS

a) Monthly Utilization Report
(MEUR)

Monthly Utilization Report
compares favorably with daily
monitoring of the labor force.

b) Certification of Payment
made to M/W/DBE

- 1114 ICE)

INCLUDED	 COMMENTS/i)ATE
RECEIVED

&) NO 

Signgture

NO	 1(4f.

Copy of; (b) sent to Pam Parlor
	

YES	 NO

c) C/O Payment Application
	

N/A
Detail

ci)T&M Work Backup
	

YES

e)Trade Payment Breakdown
Substantiating work completed

On File

(F NO

U Certified Payrolls	 Received	 DiSile	 t
4O

If certified payrolls are required by contract, a check is to he made of the wages
paw against the prevailing wage in the area.

-
A Check has been made and no discrepancies are apparent. .-

Signature

g Certification of Payment of	 Received	 de	 ( 4/ 0g
Prevailing Wage Rate Required	 YES•
by Contract
Note: if items a) & b) are nt included in the Application for Payment package, or
if items or g) are not on fire, the Resident Engineer shall furnish a written
explanation for the reasons.
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PA 33	 The Port Authority of New York and New Jersey
•	 233 Park Ave South, 7th floor

New York, N.Y. 10013	 SHEET	 1	 OF	 2
-

	

	 DATE PREPARED	 1/10/2008
APPLICATION FOR PAYMENT

CONTRACT NO. E3V&264.	 ,QNe. MEM22 4003	 DATED	 November 14, 2006	 PAYMENT NO.	 13

CONTRACTOR VRR Construction Corp. Job No. 2034 	 ADDRESS	 320 Grand Avenue Ertglewood, NJ 07631
FEE Invoice No. 6024(R13)December	 Approximate work performed to 	 December 31, 2007

API'ROXIF4AflQUA.NTJTIES
Min	 DESCRIPTION OF WORE	 UNIT	 This	 Total 10, Prey.	 UNIT PRICE	 AMOUNT
No.	 A1splicetinn	 Application	 Total to Date

Performance and Payment Bond	 L. S.	 0.00	 343,560.00	 343,560.00	 343,560,00	 343,560,00

2	 Unclassified Work .	 L. S. 1,135,426.00 10,948,989.08 12,084,415.08	 53,200,000.00	 12,084,415,08

3	 N,C,Contract Specification Sect. 11 Entitled 	 TM	 0.00	 10,748,01	 10,748.01	 10,748.01
"Port Authority Security Requirements"

4	 (S.W.A.C.) h/A Dated 8115107

5	 Net Cost Dwg.0005 Note 21A to Unit	 UP.	 0100	 38,464.91	 38,464.91	 35,464,91
Price Conversion No. I per h/A of 7/23/07

'6
Concrete Penalty by PA Letter 	 L.S.	 0.00	 (1,242.00)	 (1,242.00)	 (1,242,00)	 (1,24100)
dated 11/06107

S

	

	 N.C.Dwg.G005 Note I1C Monitoring 	 It L.S.	 7,889.00	 0.00	 7,889.00	 7,889.00	 7,889.00
Distribution Panel to L . Conversion No. 1

N.0 Dwg.GOO5 Note 21C Temporary VIIIA161 L.S.	 32,624.00	 0.00	 32,624,00	 32,624.00	 32,62400
10	 Pedestrian Tunnel to L.S. Conversion No 2

11	 N.C.Dwg0005 Note 21C Inetal1ation\14I0 ES.	 4,774.00	 ' 0.00	 4774.00	 4,774.00	 4,77400
Temporary Hot Water Lines L.S. Conversion 8 3

12	 .
N,C.Dwg,0006 Note 21B Reroutinof 1 4	 L.S.	 ,2JI#F7'1"	 0.00	 7T3	 ,,a,s44'rr' uao 1-9

13	 Supply Duct L.S. Convepeion# I	 .	 0.00	 0.00	 ,	 o.oc
14

IS

16

-	
.	 TOTAL APPLIED FOR, TO DArE	 12b4.25+5it3

LeaeJQ%	 retained as per contract	 MAX S	 '	 ,	 i,auuvsc 5.01

Balance to date:.4S;GSd) .9 flç 12.

	

Less advances under previous applications:	 10,245,621.09

	

To be advanced this application	 4,48setlt'
I,0 Fit 1170,u10 6!_

CHANGE ORDERS (per alfsche,5)
Total to date $	 313,275.28

Less: Previously advanced $313,275.28

	

Change Order amount to be advanced on this application i 	 0.00
TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION vi,,, very) 	 .4OS&,58t53-.

_,y%anct tin. °
It Is Hereby Certified that the above quantities of work have actually been performed and that the coat plus compensation above set
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification,
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge,
as well as by the contractor.

M.

The9n tractor Further Certifies (check o's4

1. That all subcontractors sod supliere have been paid any ansounes
due from previous progress payments and shall be paid any amounts
due here 	 progress payneot: or

_2. That payment has been withheld from a subcontractor or supplier . 	 coeeeoreve,u
because there exists a valid bass under the ss,btontractor's or	 eccoeoeeccws,,
supplier's contract to witholci a payment Irons that subcontractor
or supplier (Attachedcopies of ass' withholding notices issued in
conjunctionwith this cerrsficatoon.)

l'ROIPitOJ ORG	 ACT AREAI	 JOB MUUNT
SYST 

as

The above estimate of quantities performed is correct and is made
irons actual inspection and knowledge of-work performed..

"PFInT W. 'Idlirley
a l lsthviduauy and on liehslf of the cootrach-oc

Chief Financial Officer
Title

Recommended For Payment: ' ,

Title: -`II	 KE'dPCOI)k4tUC'7N

-Approved For Payment:

For Comptroller
If contractor is a corporation, certifics he nss,sc be
signed by an officer, and if a parceerslssp, by a partner.

S/%9t nte1 tg000sToSS2 'd±L7fce/o&



The Port Authority of New York and New Jersey
PA 326

	

1-76	 241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

	

Payment No 13	 Contract Number EWR-264.003 	 Sheet	 2 of 2
Purchase Order No. UEWR264003

Approximate work performed to 	 12131/2007
TYPE
TOTAL ESTIMATED AMOUNT	 ESTIMATE OF WORK PERFORMED	 TOTAL AMOUNTS

ORDER

NO. PACC TYPE TOTAL ESTIMATED AMOUNT	 THIS ESTIMATE PAID TO DATE	 THIS ESTIMATE	 TO DATE

	

1 1	 3 LS	 5904600	 0%	 100%	 -	 59,046.00
•
	

21	 2T&M	 •-•	 0%	 0%	 -:	 -

	

3	 711-S	 28,189,15	 0%	 100%	 •	 -	 28,189.15

	

4	 6 LS	 62,488,00	 •	 0%	 100%	 ' -	 62,488.00

	

5	 1 LS	 1,580.00	 0% •	 100%	 -	 1,580.00

	

•6 21 LS	 34,085.00	 0%	 100%	 -	 34,085,00

	

7 22 LS	 33,769.00	 0%	 100%	 -	 33,769,00

	

8	 13 LS	 94,118.13	 0%	 1.00%	 -	 94,118.13

H	 ,•	 . AMOUNTS CARRIED FORWARD	 •	 0.00 .	 313,27528



cc

THE PORIAUTHWUTYOF NY& NJ

November 28, 2007

Mr. Victor D. Wortmann, Jr.
President
VRH Construction Corp.
320 Grand Avenue
Englewood, NJ 97631

NEWARK LIBERTYINTERNATIONAL AIRPORT
BUILDING 74, CTA
NEWARK, NEW JERSEY 07114
(973) 622-0600
(973) 622-7222 FAX

•
	

DISTRIBUTION

PROJECT EXECUTIVE 0

PROJECT MANAGER 0
ACCOUNTING	

-

PROJECT ENGINEEft 0.

SUBJECT: NEWARK LIBERTY INTERNATIONAL AIRPORT CONTRACT EWR-264.003 -
TERMINAL B MODERNIZATION PROGRAM - LOWER LEVEL fl'PANSION
& B-I VERTICAL CIRCULATION - MONITORING OF DISTRIBUTION PANEL
DP-G - NET COST TO LUMP SUM CONVERSION NO. 1

Dear Mr. Wortm;ann:

In accordance with Drawing 0005, General Note No. 21.C., as amended by Letter Agreenient dated
February 5, 2007, VRH. Construction Corp. ('Contractor") is to be compensated on aNet Cbst basis to
provide "construction staging and schedule changes to accommodate facility operational requirements"..
However, the Port Authority of New York and New Jersey and the Contractor have agreed that the
following work is sufficiently defined and shall be performed as Lump Sum Conversion No. 1. The
Contractor shall provide all labor, material and equipment necessary to:

Install a recording ammeter capable of monitoring all phases of each electrical feeder supplying
power to Panel DP-G. The recording ammeter shall be placed behind Switchboard Al, .Section 2
located in the South Switchgear Room. Data shall be recorded for a period of thirty 30)
continuous calendar days; submit interim reports of the data readings at the end of each of the first
three weeks and a final report at the end of thirty (30) days,
Shut dowa of the existing feeders shall not be permitted. All activities necessary to Complete this
work shall be conducted on and around fully energized electrical feeders and equipment.
Final report shall be submitted no later than three (3) days after the completion of the recording
period. The report shall include, but not be limited to, the following information:

Analog current and voltage values
Peak current and voltage values
Phase harmonics

o Peak demand KVA, KW, KVAR and PF
All data shall be indicated as per phase and total values, and as the Engineer may other wise
require.

Your proposal, dated November 20; 2007 in the Lump Sum amount of 57,889.00 for the above work, has
been reviewed, is considered to be fair and reasonable, and is hereby agreed to in accordance with Chapter
II Clause 22 of the Form of Contract,



' THE PORTAQJThORnIIOFNY&NJ

SUBJECT: NEWARK LIBERTY INTERNATIONAL AIRPORT - CONTRACT EWR-264.003 -
TERMINAL B MODERNIZATION PROGRAM - LOWER LEVEL EXPANSION
& B-i VERTICAL CIRCULATION -L MONITORING OF DISTRIBUTION PANEL
DP-G - NET COST TO LUMP SUM CONVERSION NO.1

By signing in the appropriate area below, the Contractor hereby agrees to perform all of the above-
mentioned Work, with Compensation for this Work to be in the Lump Sum amount of $7,889.00, which
includes all materials, services and mark-ups for VRH Construction Corp.

Kindly 'sign both original letters and return one such letter to Mr. James Starace, P.R., Senior Engineer of
Construction, Construction Management Division, The Port Authority of New YorkYork and New Jersey, Port
Authority Technical Center, Room 238, 241 Erie Street, Jersey City, New Jersey 07310, retaining one
letter for your records.

Very truly yours

THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

nfihâel dWallace, P.R.
rt- Resident Engineer

Central Terminal Area, EWR

AGREED AND ACCEPTED
VRH CONSTRUCTION CORP;

s	 I Victor D. Wbrtrnann, Jr., President

(Type or Print Date)
(Corporate Seal of VRII Construction Corp.)



ree PG AUThORTYOF NY&NJ NEWARK L
I
BERTY INTERNATIONAL AIRPORT

BUILDING 74, CIA
NEWARK, NEW JERSEY 07114
(973) 522-0800

622-7222 FAX

DISTRIBUTION

PROJECT EXECUTIVE 0

PROJECT MANAGER 0
ACCOUNTING

PROJECT ENGINEE{0

November 28, 2p07

Mr. Victor D. Wortrna, Jr.
President
VR.H Construction Corp.
320 Grand Avenue
Englewood, NJ0763 1

SUBJECT: NEWARK LIBERTY INTERNATIONAL AIRPORT - CONTRACT EWR-264.003.-
TERMINAL B MODERNIZATION PROGRAM - LOWER LEVEL EXPANSION
& B-i VERTICAL CIRCULATION —TEMPORARY PEDESTRIAN TUNNEL -
NET COST TO LUMP SUM CONVERSION NO- 2

Dear Mr. Wortmann:

In accordance with Draing G005, General Note No. 21 C., as amended by Leer Agreement dated
February 5, 2007L VRE Construction Corp. ("Contractor") is to be compensated on a Net cost basis to
provide "construction staging and schedule changes to accommodate facility operational requirements".
However, the Port Authority of New York and Nev Jersey and the Contractor have agreed that the
following work is sufficiently defined and shall be perfonned as Lump Sum Conversion No. 2. The
Contractor shall provide all labor, material and equipment necessary to:

• Furnish and install a temporary pedestrian tunnel north of the B2 escalators at the Lower Level
of Terminal B, inaccordance with Sketch Al, dated October 29, 2007.

• Submit shop drawings. and structural calculations signed and sealed by a New Terse)' licensed
P.E.

Your proposal, dated November 28, 2007 in the Lump Sum amount of 832,62400 for the above work, has
been reviewed, is considered to be fair and reasonable, and is hereby agreed to in accordance with Chapter
II, Clause 22 of the Form of Contract.

By signing in the appropriate area on Page 2, the Contractor hereby agrees to perfonn all of the above-
mentioned Work,'with Compensation for this Work to be in the Lump Sum amount of $32,624.00, which
includes all materials, services and mark-ups for VRH Construction Cor p. butexciudes all work to be
performed under Lump Sum Conversion No. 1.



' THE POtTTAUThOJTYuFNY&NJ

SUBJECT: NEWARK LIBERTY INTERNATIONAL AIRPORT- CONTRACT EWR-264.003 -
TERMINAL B MODERNIZATION PROGRAM -LOWER LEVEL EXPANS1ON
& B-i VERTICAL CIRCULATION - TEMPORARY PEDESTRIAN TUNNEL -
NET COST TO LUMP SUM CONVERSION NO.2

Kindly sign both original letters and return one such letter to Mr. James Starace, P.R, Senior Engineer of
Construction, Construction Management Division, The Port Authority of New York and New Jersey, Port
Authority Technical Center, Room 238, 241 Erie Street, Jersey City, New Jersey 07310, retaining one
letter for . your records.

Very truly yours;,	 .	 .	
.

THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

/

iianJft7hy'PE f
Engineer Conctiuction
New Jersey Airports

AGREED AND ACCEPTED
VRH. CONSTRUCTION CORP.

oaeof^Vic U. Wortmann, Jr., President 	 . . .

(Type or Print Date)	 .
(Corporate Seal of VRH Construction Corp.)

2



r' •' - -

THE PORIAUT1IOrnTV OF NY&NJ NEWARK LIBERTY INTERNATIONAL AIRPORT
BUILDING 74, Cm
NEWARK, NEW JERSEY 0714
(973) 622.0600
(973) 622-7222 FAX

DISTRIBUTION
November 28, 2007
	

PROJECT EXECUTIVE C

PROJECT MANAGER 0
ACCOUNTING	 Thr
PROJECT ENGINEER'Q

Mr. Victor D. Wortmann, Jr.
President
VRH Construction Corp.
320 Grand Avenue
Englewood, NJ 07631

SUBJECT: NEWARK LIBERTY INTERNATIONAL AIRPORT - CONTRACT EWR-264.003 -
TERMINAL B MODERNIZATION PROGRAM - LOWER LEVEL EXPANSION
& B-i VERTICAL CIRCULATION - INSTALLATION OF TEMPORARY HOT
WATER LINES - NET COST TO LUMP SUM CONVERSION NO.3

Dear Mr. Wortmann:

In accordance with Drawing G005, General Note No. 21,C,, as amended by Letter Agreement dated
February 5,2007, .VR.H Construction Corp. ("Contractor") is to be compensated on aNet Cost basis to
provide "construction staging and schedule changes to accommodate facility operational requirements".
However, the Port Authority of New York and New Jersey and the Contractor have agreed that the
following work issufficiently defined and shall be performed as Lump Sum Conversion No. 3. The
Contractor shall provide all labor, material and equipment necessary to:

'. Furnish and install temporary hot water supply and return lines to existing air-conditioning unit
AC-2A in the B2 Lobby of Terminal B, in accordance with Sketch SK-NC-21 C-0 I, dated
September 21, 2007.
Hours of work shall be 10:00 P.M. to 6:00 A.M.

Your proposal, dated November 12, 2007 in the Lump Sum amount of $4,774.00 for the above work, has
been reviewed, is considered to be fair and reasonable, and is hereby agreed to in accordance with Chapter
II, Clause 22 of the Form of Contract.

By signing in the appropriate area on Page 2, the Contractor hereby agrees to perform all of the above-
mentioned Work, with Compensation for this Work to be in the Lump Sum amount of £4,774.00, which
includes all materials, services and mark-ups for VRH Construction Corp. but excludes all work to be
performed under Lump Sum Conversion Nos. 1 and 2.



THE PgRTSWIInPJTVopNy&NJ

SUBJECT: NEWARK LIBERTY INTERNATIONAL AIRPORT - CONTRACT EWR-264M03 -
TERMINAL B MODERNIZATION PROGRAM - LOWER LEVEL EXPANSION.

B-i VERTICAL CIRCULATION —INSTALLATION OF TEMPORARY HOT
WATER LINES —NET COST TO LUMP SUM CONVERSION NO.3

Kindly sign both original letters and return one such letter to Mr. James Stance, RE., Senior Engineer of
Construction, Conthruction Management Division, The Port Authority of New York and New Jersey, Port
Authority Technical Center, Room 238, 241 Eric Street, Jersey City, New Jersey 07310, retaining one
letter for your records.

Very truly yours,

THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

c4c4i chael Wallace, P.E.
Resident Engineer
Central Terminal Area, EWR

AGREED AND ACCEPTED
YRH CONSTRUCTION CORP.

14	 re Of 

9ietor D. Wortmann, Jr., President

(Type or Print Date),
(Corporate Seal, of VRH Construction Corp.). 	 ±

U

1	

H



CONTINUATION SHEET	 .	 AlA DocuMENT cj o3

AlA Document G702; APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 -	 33

Contractors signed certification is attached,	 .	 APPLICATION DATE:	 0)09/08

In tabulations below, amounts are staled to the nearest dollar.	 -	 PERIOD TO 	 12/31/07

Use Column Ion Contracts where variable retainage for line items may apply. 	 .	 .	 .	 ARCHITECTS PROJECT NO - VRH Job 2034

-	 .	 VRHINV.NO	 6024R13

A	 B	 C	 0	 E	 F	 0	 H	 I
TITEr	 DESCRIPTION OF WORKSCIIEOULED	 WORK COMPLETEI) 	 .	 MATERIALS	 TOTAL	 BALANCE	 RETAINAGE

NO 	 '	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLEtED	 (G—C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C -0)	 .	 RATE)
(D-E)	 (NOT IN	 TO DATE

	

DOER),	 (D+E+F)
Construct Temp. Partitions UL	 26,324.00	 ,	 .	 .	 -	 .	 -	 26,324,00	 -

SELECTIVE / DEMO LITITON	 975,000.00	 .	 604,500.00	 78,000.00	 682,500.00 . 70,00%	 '292,500,00	 68,250.00
6	 ASBESTOS ABATEMENT	 .	 200,000.00	 180,000,00	 10,000.00	 190,000.00	 95,00%	 10,000,00 .	 19,000.00
7	 LEAD ABATEMENT	 .	 589,750.00	 545,775,00	 14,488,00	 560,263.00	 95.00%	 29,487.00	 56,02630
8	 SITEWORIC	 194,000.00	 112,520.00	 .	 112,520,00	 58.00%	 .	 81,480.00	 11,252,00
9	 SHORING	 .	 107,944.00	 51,813.00	 6,000.00	 57,813,00	 . 53.56%	 50,131.00	 ,	 5,781,30
ID MINI PILES	 .	 956,000.00	 554,480.00	 -	 554,480,00	 58.00%	 401,520.00	 55,448,00
II PAVEMENT MARKINGS	 3,500.00	 -	 '	 -	 ' 0,00%	 3,500.00
12 FENCES AND GATES 	 60,200.00	 28,896.00	 28,896,00	 48,00%	 31,304.00	 2,889.60
13 TRAFFIC CONTROL MAINTRNANCE	 '	 25,000.00	 12,500.00	 1,250.00	 ' 13,750,00	 55.00% .	 . 11,250.00	 1,375.00
14 CAST-IN-PLACE CONCRETE	 .	 -

Remove Fill From Tenn. B	 278,594.00	 264,664.00	 -	 264,664.00	 95.00%	 13,93000	 26,466.40
Cast in Place Concrete Submittal 	 5,000.00	 5,000.00	 -	 5,000.00	 300.00%	 - .	 500.00

1.2 Lobby& Et/E2 Escalators 	 .
Construct Spread Footings 	 ,	 21,233.00	 21,233.00	 -	 '	 21,233.00	 100,00%	 -	 2,123.30
Concrete Pile Caps & Pits 	 54,489,00	 54,489,00	 -	 54,489.00	 100,00% .	 -	 5,448.90
New Concrete Ext Stub Watts & Grade Beaans	 27,81400	 26,423.00	 1,391.00	 27,814.00	 100,00%	 2,783.40
Slab on Grade	 394,124,00	 157,650.00	 -	 357,650.00	 41100%	 236,474,00	 -	 35,765.00
New Concrete Sidewalk at Frontage	 ,	 84.879,00	 ,	 -	 '	 ' .	 -	 0.00%	 84,879,00	 -
Concrete Topping	 ,	 .	 .	 97,819,00	 '	 -	 .	 .	 -	 0.00%	 97,819,00

1.6 South Generator Conduit under Road
Sitework Concrete Restoration 	 32,174.00	 - '	 .	 '	 -	 0,00%	 32,374,00

2.INonh End ofB2
New Concrete Sidewalk at 82 Norb Frontage . 	 43,624.00	 T	 .	 -	 0.00%	 43,624.00

2.2 South End of B2
New Concrete Sidewalk at B2 South Frontage	 32,909,00	 -	 -	 -	 .0.00%	 32,909.00	 -
Construct Slab on Grade	 25,429.00	 .	 -	 .	 .	 -	 0.00%	 25,429.00	 -

2,3 Baggage Clai m Area &Dfflces-'--.=-	 .., ....4 ..	 -.	 ..._--	 .	 '.. 4	 .	 ..- 	 .

h	 Place Concrete Pad par AEU #7 .	 .	 7.00	 . -	 7,969,00

	

,969	 -	 7,969.00	 100.00%	 796.90
SUB TOTALS	 , 4,243.775,00	 2,619,943.00	 819,098,00	 .	 0.00	 . 2,739,041.00	 1,504,734.00	 273,904.10

-	
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 -Certification of Document's Authenticity

Page 2 of 19



CONTINUATION SHEET	 AlA DOCUA'IENTG703

ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 -	 APPLICATION NO 	 3

Contractor's signed cersilicatiots is attached. - 	 - APPLICATION DATE	 01/09/08	 -

In tabulations below, amounts are slated to the nearest dollar. 	 -	 PERIOD TO:	 12/31/07

Use Column Ion Contracts where variable retainage for line items may apply. 	 ARCI'IITECT'S PROJECT NO:	 VRII Job 2034
-	 .	

.	 VRHINV.NO	 6024R13
'A	 B	 C	 0	 E	 F	 0 	 H	 I	 I

	

DESCRIPTION OP WORK	 - SCHEDULED	 WORK COMPLETED	 iTETiAr	 TOTAL	 BALANCE	 REI'AINAGE
NO,	 VALUE	 FROM PREVIOUS	 ThIS PERIOD	 PRESENTLY	 COMPLETED	 (0 ^ C)	 TO FINISH

	
In, VA3AB.r'

	

APPLICATION	 STORED	 AND STORED	 (C' C)	 ' RATE)
(D+E)	 (NOT IN	 TO DATE

0 OR El	 (D'tE+F)
Concrete Pile Caps	 .	 50,004,00	 50,004.00	 50,004,00	 100,00%	 -	 5,000.40
New Concrete Stub Wall	 26,609.00	 23,948.00	 2,661.00 .	 26,609,00	 100,00%	 -	 2,66090
Slab on Grade (&AHIJ Pads) 	 -	 664,959.00	 664.959,00	 -	 664,959.00	 100,00%	 -	 66,495.90
0 East- Concrete Masonry Restoration	 9,294.00	 9,294.00	 -	 '	 9294,00	 100.00%	 '	 929.40
New Concrete Sidewalk	 Frontage	 51,199.00	 -	 -	 .	 - -	 '	 0.00%	 51,19900
Concrete Topping	 161,184.00	 -	 '	 -	 0.00%	 161,184.00

2.5 South Substation Area & Corrider
Concrete Pile Caps 	 44,769.00	 26,715.00	 -	 26,71500	 59.67%	 18,054.00	 2,671.50
Slab on Grade	 . 102,249.00	 30,451100	 -	 30,450.00	 29.78%	 71,799.00	 3,045.00
Concrete lopping	 29,179.00	 -	 -	 -	 (100%	 29,179.00

2.10 Curb Joint Between 1-22 uI
Place New Concrete for New Drainage Trough I	 57,824.00	 57,824.00	 -	 51,824.00	 100.00%	 -	 5,782.40
Place New Concrete for New Drainage Trough 2 	 57,824,00	 '	 48,912.00	 8,912.00	 '	 57,824.00	 100.00%	 -	 5,782.40
Place New Concrete for Ne's Drainage Trough 3 	 .57,824.00	 40,000.00	 17,824.00	 57,824.00	 100.00%	 -	 5,782.40
Place New Concrete for New Drainage Trough 4 	 57,824.00	 20,000.00	 '	 37,824.00	 57,824.00	 100.00%	 -	 5,782.40
Place New Concrete for New Drainage Trough 5	 57,824.00	 -	 - 	 .	 0.00%	 57,824.00	 -
Place New Concrete for New Drainage Trough 6	 57,824.00	 '	 -	 '	 0.00%	 57,824.00
Place New Concrete for New Drainage Trough 7	 57,824.00	 -	 -	 -	 0,00%	 57,824.00	 -
Place New Concrete for New Drainage Trough 	 57,824.00	 -	 '	 .	 -	 0.00%	 57,824.00

2.12 Service Elevators
Elevator Pit Pilccaps Concrete 	 '	 . ' 14,759.00	 -	 ,	 -	 -	 0.00%	 14,159.00
Elevator Pit Concrtc Slab & Walls	 34,234.00	 -	 .	 0.00%	 34,234,00

2.13 ES Escalator & mOlt Stab
Concrete Slab on Metal Deck at 1oCt11	 70,744.00	 -	 -	 0.00%	 70,744,00

3.1 North Substation, Generator Eimer Switchgeas' 	 -	 -	 '	 -
Construct Concrete Generator Pad	 16,434.00	 -	 -	 -	 0.00%	 16,434.00	 -

3.4 Final BI Lobby, Escalators E3/E4
Construct Spread Footings 	 .	 36,114,00	 -	 -	 .	 -	 0.00%	 36,114.00

'-ConssntclPileCapsatElevator&Esca!atorPitt.-'- ,... 	 '-'70,t79.00'	 -_	 ., 	 "''=	 ''0.00% ''70,i79.00
Final Slab on Grade at South Sector	 146,154.000.00%L00% 	 146,154,00	 -
Concrete Topping	 ,	 53,469.00 	 53,469.00

SUB TOTALS	 2,044,125,00	 972,106,00	 67,221,00 	 (100	 1,039,32700	 '	 1,004,798.00	 103,932.70

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 'Certification of Document's Authenticity

Page 3 of 19



CONTINUATION SHEET
	

AlA DOCUMENT G703

ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 APPLICATION NO:	 13

Contractors signed certification is attached. 	 .	 APPLICATION DATE:	 0/09/08

In tabulations below, ansotmis are stated to the nearest dollar. 	 .	 -	 - PERIOD TO '	 12/31/07.	 - -

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 .	 -	 .	 ARCHITECTS PROJECT NO 	 VR}I Job 2034

	

VRH INV. NO	 6024R13

A	 B	 C	 B	 J	 E	 F	 0	 H	 I
' —ITEM	 -	 DESCRIPTION OF WORK	 -	 SCI-EDULED	 WORK COMPLETED 	 MATERIALS	 - TOTAL	 %	 BALANCE	 RETAtNAGE

NO.	 - VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 SO C) —To FINISH	 (IF VARIABLE
APPLICATION	 .	 STORED	 AND STORED	 - (C - C)	 . RATE)

(D+E)	 -	 (NOT IN'	 - TO DATE

-	 .	 .	 .	 .	 DORE)	 (DtEtF)
3.5 0115 Belt 11b4MER4, Loading Dock OR

Concrete Housekeeping Equip. Pads MER 94 	 .	 9,249.00	 - .	 .	 _	 ' 0.00%	 9,24900	 -

3.10 South Oenerator/ Sitework
Souttt Generator Concrete Foundations/Stab	 173,189.00	 .	 -	 .	 -	 0,00%	 173,189 00

Construct Concrete East Wall .	 .	 46,463.00	 , -	 -	 0.00%	 46,463.00

15 UNIT MASONRY	 334,000.00	 150,300.00	 6,680.00	 156,980,00	 47900%	 177,020.00	 15,69800

16 STRUCTURAL STEEL	 877,324900	 372,54600	 -	 372,546.00	 42.46%	 504,77800	 37,254.60

17 MISCELLANEOUS STEEL
Misc steel Submittal	 18,898900	 18,89800	 -	 .	 18,898.00	 100.00%	 -	 1,889.80
Fab Misc Steel Drainage Trough	 32,000900	 8,000.00	 6,400.00	 14,400.00	 45.00%	 17,600.00	 1,44000

Fab Steel Stair	 21,031900	 .	 .	 -	 000%	 21,031.00

1.2 Lobby & E1/E2 Escalators
Install Steel Stair 1/ I	 85,000.00	 -	 -	 0.00%	 . 85,000.00

23 Baggage Claim Area'
Misc Steel Framing at CW Loc	 302,22100	 136,000.00	 151,112.00	 .	 287,112900	 95.00%	 15,111.00	 28,711.20

Tube Steel at Baggage Offices 	 8,198.00	 -	 .	 -	 0.00%	 8,198900

2.10 Curb Joints Between 1 .22 ML
Install Misc Steel Drains Trough WI 	 32,375.00	 I0,000.00	 22,375,00	 ,	 32,375,00	 100,00%	 -	 . 3,23750

Install Misc Steel Drains Trough #2	 32,375900	 16,188.00	 16,188,00	 50,00%	 .	 16,187.00	 1,618,80
Install Misc Steel Drains Trough #3	 32,375.00	 .	 .	 .	 0,00%	 32,375.00
Install Misc Steel Drains Trougls 84	 32,375.00	 .	 .	 -	 9,00%	 32,375900
Install Misc Steel Drains Trough 95	 32,375900	 .	 -	 0.00%	 32,375.00

Install Misc Sleet Drains Trough 96	 32,375900	 .	 -	 0.00%	 32,37500

Install Misc Steel Drains Trough 97	 .	 32,375900	 . .	 .	 0.00%	 32,375.00
Install Misc Steel Drains Trougls 48	 32,375900	 .	 .	 .	 -	 000%	 32,375.00

3.9 Strucl Mod'ns/Closures
Misc Steel/Deck Closure BHS Openings 	 418,443.00	 -	 -	 0.00%	 418,443.00

IS ORNAMENTAL METAL
I Ornamental /Glazed Elev. Enclosure Submittal 	 84,000900	 84,000.00	 -	 84,000,00	 100,00%	 .	 8,400.00

2 Fab .Oniatnènral /Glazed Elevators Enclosure	 864,000.00	 .	 .-	 -	 0.00%	 864,000.00
3 Ercct Ornamental Enclosure	 -	 452 00000	 .,	 -	 -	 0,00%	 452 000 Ut)

4 Glazing it Elevator Enclosure	 290,000,00	 -	 -	 0.00%	 290,000.00

5 Misc. SS Fabrication's 	 310,000.00	 46,500.00	 62,000.00	 108,500900	 35.00%	 201.500.00	 10,850.00

-	
.	 SUB TOTALS	 4,585,018.00	 826,24400	 264,755.00 ,	 0.00	 , 1,090,999,00 	 1	 3,494,019.00	 109,099.90

-	
.	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

Page 4 of 19



CONTINUATION SHEET 	 .414 DOCUMENT G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT. containing 	 APPLICATION NO.	 13

Contractor's signed certifications attached, 	 APPLICATION DATE	 01/09108

In tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 -	 PER 00 TO 	 - 12/31/07

Use Column Ion Contracts where variable retainage for line itettis may apply, 	 -	 -	 ARCHITECT'S PROJECT NO -	 VRH Job 2034	 -.

	

'VRHINV.NO	 6024 R13

	

B	 C	 '0	 C	 F	 0	 H

	DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS .	 _TOTAL	 %	 BALANCE	 . RETAI14ACE
NO,	 .	 VALUE	 EROMPREVIOUS	 TIIISPERIOD	 PRESENTLY	 COMPLETED	 (GC)	 TOEINISH	 (tF'VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C-C)	 RATE)
(D+E)	 '	 (NOT IN	 TO DATE -

	D OR C)	 -	 (D+EtF)

9 COLUMN COVERS	 730,000.00	 15,000.00	 -	 .	 15,000.00	 2.05%	 715,000.00	 1,500.00
20 EXPANSION CONTROL 	 '	 132,210.00	 52,884.00	 19,832.00	 .	 - 72.716,00	 55.00%	 59,494.00	 7,271.60
21 ARCHITECTURAL WOODWORK	 '	 74,400.00	 .	 -	 -	 -'O,OO'/,	 . 74,400,00
22 WATERPROOFING	 .	 -	 67,560.00	 23,681,00	 7,000.00	 30,681.00	 45.35%	 36,979.00	 3,068.10
23 EXTERIOR INSULATION & FINISH 	 18700.00	 -	 -	 -	 0.00%	 187,000.00
24 PIRF,PROOFING.	 .	 .	 50,000.00	 25,000.00	 -	 25,000.00	 50.00% "	 25,000.00	 2,500.00
25 METAL DOORS& FRAMES	 121,000.00	 44,770.00	 18,150.00	 '	 62,920.00	 52.00%	 58,080.00	 6,292.00
26 OVERHEAD COILING DOORS . 	 " 11,850.00	 -	 '	 ' 0.00%	 11,850.00
27 GLAZING

Window Wall & Glazing Submittal 	 -	 20,294.00	 15,221.00	 5,073.00	 , 20,294.00	 100.00%	 .	 2029.40
Metal Glass Guardrails Submittal 	 '	 ,	 ,	 23794,00	 .	 .	 - 	 -	 '0,00%	 23,794.00	 -
Crystal Panels Submittal 	 17,794.00	 .	 , 13,346.00	 4,448.00	 .	 17,794.00	 100,00%	 .'-	 '	 1,779.40
Fab Crystal Panels	 67,794.00	 .	 .	 -	 0,00% -	 67,794.00	 -
Fab Metal Glass Guardrails Mid-Level Hl&82	 18,544.00	 .	 -'	 ,	 ' -	 0.00%	 18,544.00	 -
Fab, Vestibule Storefront Lower Level 8-2 	 8794.00	 -	 ,	 -	 0.00%	 8,794,00	 -

- Fab Curtain Wall for Lower-Level Baggage	 '	 18,794.00	 .	 10,000.00	 .	 .	 10,000.00	 53,21%	 ,	 8,794,00	 .	 1,000.00
Fab.'Vestibute Storefront Lower Level B-I 	 8,794.00	 -	 -	 0,00%	 8,794.00
Fab Metal Glass Guardrails Mid-Level BI £314 	 '	 18,544.00	 .	 '	 -	 0,00%	 18;544.00

1,2 111  Lobby inc,E- IIE-2 Escalators
Field Measure for Vestibule Storefront	 -	 4,794.00	 4,794,00	 -	 ' 4.794,00	 100,00%	 -	 479,40
Install Vestibule Storefront 	 75,294,00	 ,	 .	 -	 ' -	 '0,00%	 75,29400	 .	 -
Install Annemarie Doors at Vestibule 	 98,794,00	 ,	 -	 , ,	 -	 0.00%	 98,794,00
Crystal Glass Wall Panels, 	 97,794,00	 '	 . -	 0,00%	 97,794,00

	

14 El &E2 Escalators Statr & Guacdt'ail,ML	 ,	 -	 ,	 -	 0,00%	 -
Field Measure l'emplaee for Gusrdrails(EI/E2) 	 6,794.00 "	 ,	 '	 .	 -	 ' 0,00%	 .' 6,794,00
Fab,Melal Glass Guardrails (El/82)	 '	 ' 92,794.00	 '	 -	 0,00%	 92,794,00	 -

2.1 North End of 6-2
Field Measure for 62 Vestibule Storefront	 4,79400	 '	 4.794,00	 -	 4,794,00 ' 100,00%	 '	 -	 479,40
[stall North 132 Vestibule Storefront 	 '	 50,794,00	 ,	 -	 -	 0,00%	 50,794,00	 -
Install Automatic Doors at 82 Vestibule 	 50,794,00	 ,	 .	 -	 ,.	 -,	 0,00%	 ,	 50,794,00
Crystal Glasi Wall Panels	 '	 -	 , ' 	 -, 172,794.00	 '	 .	 ,	 -	 -	 ' 0,00%	 172,794,00	 -

2.1 South End of 0-2
IstatI South 82 Vestibule Storefront ' 	 '	 33,794.00	 -	 .	 , -'-	 0,00%	 '	 33,794,00	 -	 -

-	 SUB TOTALS	 2,266,500.00 	 199,490,00 1	64,503.00	 0.00	 263,99300	 2,002,507.00	 26,399.30

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 5 of 19



CONTINUATION SHEET
	

AlA DOCUMENT G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 APPLICATION NO	 13
Contractors signed certification is attached. 	 .	 .	 .	 .	 APPLICATION DATE:	 01/09/08
In tabulations below, amounts are staled to the nearest dollar.	 -	 PERIOD TO:	 12/31/07
Use Column Ion Contracts where variable retainage for line items may apply. 	 .	 ARCI-IITECT'S PROJECT NO: 	 \'.RH Job 2034

	

'VRHINV,NO	 6024R13
A	 B	 C	 [3	 I	 B	 F	 C	 H

11W?	 DESCRIPTION OF WORK	 ,	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 '4	 BALANCE	 BE AINAGE
NO.	 .	 VALUE	 FROM PREVIOUS

	
THIS PERIOD	 PRESENTLY	 COMPLETED	 (C-C)	 TO FINISH	 (IFVARIABLE

APPLICATION	 STORED	 AND STORED	 (C - 0)	 RATE)

	

(WaR)	 (NOT IN	 TO DATE
DORE)	 (0+ErF)

Install Automatic Doors at South 82 Vestibule 	 50,794.00	 .	 -	 -	 0.00%	 50,794,00	 -
2.3 Baggage Claim Area

Remove Crystal Panels	 14,394.00	 14,794.00	 -	 14,794.00	 100.00%	 '	 '	 1479.40
Field Measure for Curtain Wall ttabricatnn	 5,394.00	 5,794.00	 -	 .	 5,794.00	 100.00%	 -	 579.40
Install Curtain Wall Metal	 ,	 . 83,794.00	 ,	 10,00000	 .	 0,000.00	 11.93%	 73794,00	 1000.00
Install Curtain Wall Glazing	 .	 51,294.00	 ,	 .	 -	 .	 -	 0.00%	 51,294,00	 -
Stainless Steel & Glazing at Baggage Office	 104,394,00	 -	 0.000/s	 104,794,00	 -
CrystaiGlass Wall ParrS- ... . U. 152,394.00 ..........-.--.-.-- 	 -	 ,	 '	 ' -	 , 0.00%	 152,794,00	 -

2.6 EaslI/2 Ticketing Ares Oversize Bag
East Ticketing Crystal Glass Wall Panels 	 .	 69,794.00	 . .	 . .M,00%	 '	 69,794.00	 -

2.7 Noills Side ofB 2 Lobby ML
Metal/Glass Guardrails Nonh Side Escalators	 47,794.00	 -	 -	 ' 0.00%	 47,79400

2.7 South Side of B 2 Lobby ML
Metal/Glass Guardrails South Side Escalators 	 47,794.00	 ,	 -	 -	 0.00%	 47,794.00

3.2 Final 82 Lobby
Crystal Glass Wall Panels	 32,794.00	 .	 -	 ' T	 0.00% -	 52,794.00	 -

3.4 Final RI Lobby Escalators E3,E4 Elevst/2
Crystal Glass Wall Panels	 240,794.00	 .	 -	 -	 0.00%	 240,794.00	 -

34 Final RI Lobby Escalators E3E4 ElevsI/2
Field Measure Template for Gusrdrsils(E3/E4) 	 6,794.00	 -	 ,	 -	 0.00%	 . 6,794,00	 -
Install Metal Glass Guardrails (E31E4) 	 122,798.00	 .	 -	 0.00%	 122,798.00	 -

25 DRYWALL
Fab, OFRG Panels Mid-Level 81 & 82	 .60,852,00	 -	 -	 0,00%	 '	 60,85100	 -
Fab. GFRG Panels Mid-Level RI E3/E4	 60,852.00	 -	 . '	 0.00%	 '	 60,852.00

I Install Exterior Metal Ceiling over Sidewalk 	 35,852.00	 '	 -	 '	 '	 0.00%	 ' , 35,852.00
Partition Construction 	 ,	 45,852.00	 -	 '	 0.00%	 45,852.00
Construct. Cement Board Sorties over Sidewalk	 '	 29,852.00	 '	 -	 -	 0.00%	 ,	 29,852.00	 -
Vestibule Ceiling	 .	 45,852.00	 -	 -	 , 0.00%	 , 45,852,00	 -
Drywall Ceilings and Soffits 	 '	 29,852.00	 -	 C	 0.00%	 29,852,00	 -
Metal Pan Ceilings —	 50585200	 — -	 - —	 - 000/s 108S200 - -
Stud Framing for MER 4 143	 35,852,00	 -	 -	 0.00% .	 35,852.00

- Drywall Plywood & Gal, Metal End. MER #143	 '	 ' 35,852,00	 .	 '	 .	 -	 -	 0,00%	 35,852.00	 -
SUB TOTALS 	 1,939,140,00	 20,588.00	 . 10,000.00	 0.00	 30,588.00	 -	 1,908,552.00	 3,058,81)

-	
'	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

Page 6 of 19



CONTINUATION SHEET	 AlA DOCIJMENTG703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO 	 -	 3
Contractor's signedcertiflcaeion is 'attached, '''' 	 .1.	 -	 - -	 APPLICATION DATE:	 - 01109108
In tabulations below, amounts are slated to the nearest dollar... 	 -	 PERIOD TO:	 12/31/07
Use Column Ion Contracts where variable retainage for line items may apply. 	 ..	 ARCHITECT'S PROJECT NO 	 VRH Job 2034

-	 .	 .	 .	 VRI-IINV.NO	 6024R13
B	 C	 DIE	 F	 0	 H	 .	 I

'FF887 -
	

DESCRIPTION OF WORK	 .	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 "C	 BALANCE	 RETAtNAOE
NO.	 VALUE	 FROM PREVIOUS	 ThISPERIOD	 PRESENTLY	 COMPLETED	 (G+C)	 . TOFINISH	 (IF VARIABLE

APPLICATION	 STORED	 AND STORED	 (C -0)	 RATE)
In E)	 .	 . (NOT IN	 TO DATE

DORE)	 (DrEtFO  
Install Framing for Soffit/Fascia El/E2 	 .	 29,85100	 _	 .	 .	 -	 0.00%	 29,852.00	 -
Install OFRO Panels EI/E2	 30,852.0)	 .	 .	 -	 0.00%	 30,852.00	 -

2 Partition Layout ,Top & Bottom Track-Wet Areas	 -	 147,80,00	 .	 -	 .	 . .	 -	 0.00%	 .	 147,852.00	 -
Stud Framing & Blocking -Wet Areas	 t47852.00	 .	 50,000,00	 -	 .	 50,000.00	 33.82%	 97,852.00	 5,000.00
Drywall-Wet Areas	 147852.00	 50,000.00	 50,00000	 3182%	 97,852.00	 5,000.00
Wet Ticketing-New Partitions 	 ,	 147,852.00	 -	 -	 0.00%	 147,85100	 -
Ceiling Construction For North 82 Vestibule 	 147,852,00	 -	 -	 1100%	 . 147852.00
WT Drywall Ceilings	 ,	 75,852,00	 .	 ,	 -	 -	 0,00%	 .	 75852.00	 -
WT Suspended Ceilings	 .	 35,852,00	 -	 -	 ' 0,00%	 35,852.00	 -
WI Moral Pan Ceilings	 155,85100	 .	 -	 -	 0.00%	 155,852.00
Ceiling Construction 82 Vestibule 	 .	 25,832.00	 .	 -	 -	 0.00%	 125,952 00	 -
Drywall Ceilings & Soffits	 75,852.00	 -	 .	 .	 -	 0.00%	 75,852.00	 -
Suspended Ceilings	 30,852.00	 -	 ,	 -	 0.00%	 30,852.00	 -
Metal Pan Ceilings	 '	 405,852.00	 -	 -	 -	 0.00%	 405,852.00	 -
Install Exterior Metal Ceiling over Sidewalk 	 105,852.00	 -	 -	 0.00%	 105852.00	 -
Metal Stud & Drywall Baggage Offices 	 55,85100	 ,	 27,926.00	 27926.00	 50.00%	 27,926.00	 2,79160
Drywall Softits & Ceilings	 55,85100	 - -	 ' ' -	 0.00%	 55,852.00
Metal Pan Ceiling Construction 	 155,852.00	 - 	 -	 0.00%	 155,852.00	 -
Ceiling at South Corridor 	 80,852.00	 -	 -	 0.00%	 80,852.00
ET New. Partition	 '	 55,852.00	 -	 -	 0.00%	 55,852.00	 -
ET Drywall Ceilings & Soffits 	 55,852.00	 . .	 -	 -	 0.00%	 55,852.00	 -
ET Suspended Ceilings	 ,	 .	 55,85200	 ,	 ' .	 0.00%	 55,852.00	 -
ET Metal Pan Ceilings	 105,852.00	 -	 .	 -	 . 0.00%	 105,852.00	 -
Framing for Soffit'Fascia North Side Escalators 	 '	 30,85100	 -	 .	 000%	 30,852.00	 -
Install 0FRO Panels NSE 	 .	 45,852.00	 .	 -	 -	 0.00%	 45,852.00
Framing for Soffit/Fascia South Side Escalators 	 63.852,00	 -	 ,	 , -	 0,00%	 65,852.00	 -
Install OFRO Panels SSE	 . 35,852.00	 -	 .	 .	 -	 0.00%	 ' 35,852.00	 -
Mid Level Partitions 	 75,852.00	 -	 ' -	 0,00%	 75,852.00	 -
Construct Drywall Partitions Escalator ES	 .	 30,852.00	 ,	 -	 --	 , -	 , 0.00%	 , 30,852.00

'PiaaterES	 '	 __ 	 - -_ .-168,204,00	 '	 -	 .	 000%	 168,204.00	 -
Elevator Stsaftwall Construction 	 30,852.00	 .	 ,	 -	 .	 -	 0.00%	 30,852.00	 -.

SUB TOTALS	 '	 2,917,764.00	 0.00	 127,926.00	 0.00	 127,926.00	 -	 2,789,838.00	 12,792,60

-	 Users may obtain validation of this document by.requesting of the license a completed AlA Document 0401 . Certification of Documents Authenticity

Page 7 of 1,9
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CONTINUATION SHEET	 AlA DOCUMENTG703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 APPLICATION NO: 	 13
Contractor's signed certification is attached.	 -	 -	 -	 APPLICATION DATE:	 01/09/08

In tabulations below, amounts are stated to ttte nearest dollar. 	 - -	 -	 PERIOD TO:	 12/31/07

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 -	 ARCIIITECrS PROJECT NO 	 VRH Job 2034
-	 VRHINV.NO	 6024R13

A	 B	 C	 0	 E	 F.	 C	 H	 I
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 ThXTNIXEI"	 TOTAL	 '/,	 BALANCE	 RETA5NAOE
NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0+ C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C -0)	 LATE)

	

-	 (O*E)	 (NOT IN	 TO DAM	 -
-	 -	 - /	 0 ORE)	 (D+E+F)

Drywall Soffits & Ceilings	 25,852.00	 -	 -	 -	 0.00%	 25,852.00
Suspended Ceilings 	 .	 25,852.00	 -	 -	 -	 0.00%	 25,852,00	 -
Metal Pan Ceilings	 93,204.00	 -	 .	 0.00%	 93,204,00	 -
Ceiling at St-IS	 45,852.00	 -	 .	 -	 0.00%	 45,852.00	 -
Partition Construction	 25,852.00	 , .	 -	 0.00%	 25,852,00
Drywall Ceiling & Solflts 	 '	 55,852.00	 -	 .	 .	 -	 0.00%	 55,852,00
Metal Pan Ceiling Loading Dock	 55.852,00	 .	 '	 -	 0.00%	 55,852.00
Install Framing for Soffir/Fascia E31C4	 55,852.00	 -	 -	 0.00n	 55,852.00	 -
Install OFRO Panels E3/E4	 25,038.00	 . .	 -	 -	 0.00%	 25,038.00	 -

29 TILES	 .	 49,590.00	 .	 . -	 -	 0.00%	 49.590,00	 -
30 TERRAZZO

1.2 BI Lobby including Et-2 Escalators 	 '	 230,121,00	 7,500.00	 '	 -	 ,	 7,500.00	 3.25%	 223,321.00	 750.00
2.1 West Ticketing	 '	 .	 226,993,00	 .	 -	 .	 -	 0.00%	 '	 226,993.00
2.2 South End of B2	 .	 109,536.00	 .	 -	 . -	 -	 0.00%	 109,536,00

13 Baggage Claim Area& Offices 	 ,	 680,241.00	 -	 .	 -	 0.00%	 680,241.00
2.6 East Ticketing	 ,	 97,311 00	 .	 .	 -	 0.00%	 97,311.00

• 12 Final DI Lobby	 ,	 ' 114,202.00	 .	 .	 .	 -	 000% '	 114,20200
3 4 Final BiLobby Escalator E34. Etev.I,2 	 122,180.00	 '	 .	 -	 000%	 222,180,00
3.12 5500 Concourse Level 9 (mull area)	 119,321.00	 -	 000%	 219,321.00	 -
3.12 5510 Replace existing Concourse Le''et tintsb	 59,395.00	 .	 .	 .	 -	 -	 0.00%	 59,39500

31 CARPET	 23,903.00	 - .	 -	 ' 0.00%	 ,	 23,90300	 -
32 PAINTING	 159,600.00	 .	 7,980.00	 .	 , .	 7,980.00	 500%	 151,620.00	 798.00
33 TOILET COMPARTMENTS	 .	 17,840.00	 -.	 ' '	 -	 0.00%	 27,840.00
34 WALL & CORNER GUARDS	 ,	 44,50000	 44,50000	 _ 	 44,500.00	 100.00%	 '	 4,450.00
35 SIGNAGE	 .	 .	 300,00000	 10,000,00	 _ 	 , 10,000.00 ' 3.33%	 290,000.00	 1,00000
36 FIRE EXINGUISIIERS & CABINETS .	 2,225,00	 . .	 -225

	

0.00%	 2,,00
37 FLOORMATS& FRAMES	 ,.	 21,910.00	 -	 .	 0.00%	 21,910,00
38 ELEVATORS	 .	 .	 .

Service Elevators Submittal.	 14,000.00	 7,000.00	 ' -	 . 	 7,000.00	 50.00%	 ., ,.7.000M0	 -	 700.00
Passenger Elevators Submittal 	 -	 54 no Q no	

7,00000 700000	 5000/,	 700000	 70000
Procure Service Elevators 	 -	 393,300.00	 -	 0.00%	 393,300.00 

-	 SUB TOTALS.	 -	 3,420,074:00	 83,980.00	 0.00	 0.00	 83,980,00	 3,336,094.00	 8,398.00

-	
,	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 . Certification of Document's Authenticity

-	 . Page 8ofl9



CONTINUATION SHEET	 AlA DOC(IMENTG703

MA Document 0702, APPLI CATION AND CERTIFICATION FOR PAYMENT containing	 -	 APPLICATION NO 	 13
Contractot's signed certification is attached, 	 .	 .	 -	 -	 -	 .	 APPLICATION DATE:	 01/09/08

- In tabulations belowamontiss are stated ID the nearest dollar,	 PERIOD TO:	 12/31/07

Use Column Ion Contracts where variable retainage for line items may apply. 	 .	 ARCHITECTS PROJECT NO:	 YRU Job 2034

	

VRH INV. NO	 6024 1113
A	 B	 C	 0	 E	 F	 0	 '	 H	 I

DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 '/,	 BALANCE	 REFAINAGE
NO.	 . .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0+ C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C-O)	 RATE)
(0 r 0)	 (NOT IN	 TO DATE

	

DORE)	 (D+E+F)
Procure Passenger Elevators 	 486000.00	 . -	 -	 -	 0.00%	 486000.00	 -

112 Service Elevators ML
Decommission Exist Service Elevators 	 13,80100	 -	 .	 0.00%	 13,800,00
Setectivve Demo Service Elevators Components	 20,70100	 -	 -	 0.00%	 20,700.00
Drill Elevator Jaclsisoles 	 69,000.00	 -	 ,	 -	 0.00%	 69,000.00
Elevator Rails	 38,600.00	 .	 -	 0.00%	 38,600.00	 -
Elevator Piston	 69,000.00	 ,	 -	 .	 0.00%	 69000.00
Elevator Roller Guides 	 4,800.00	 .	 .	 -	 -	 0.00% '	 4,800.00
Elevator Pump Unit	 37,300.00	 -	 -	 0.00%	 37.300,00
Elevator Hydraulic Piping	 '	 8,500.00	 '	 . -	 -	 0.00%	 8,500.00 '	 -
Elevator Oil & Oil Cooler 	 7,000.00	 .	 0.00%	 7,000.00
Elevator Traveling Cable 	 11,200.00	 -	 0.00%	 '	 11,200.00
Elevator Electrical Conduit	 6,900.00	 - .	 .	 0.00%	 .6,900.00
Elevator Cab	 41,400.00	 -	 -	 -	 0.00%	 41,400.00
Elevator Limit Switches 	 9,800.00	 -	 .	 0.00%	 9,800.00	 -
Elevitor Controller	 47,000.00	 -	 .	 0.00%	 , 47,000.00	 -
Elevator Door Operator 	 11,900.00	 -	 .	 0.00%	 11,900.00
Elevator Dectector Edge & Inspection Station	 5,000.00	 -	 .	 -	 0.00%	 5,000.00
Elevator Entrances	 27,600,00	 -	 -	 0.00%	 27,600.00
Elevator Cs, Station	 22,100.00	 '-	 -	 0.00%	 22100.00
Elevator Hall Buttons	 9,800.00	 -	 -	 0.00%	 9,800.00
Elevator 1-loist Wire (multi Cable) 	 11,200.00	 .	 .	 .	 -	 0.00%	 11 ,200,00
Elevator Testing	 11,200,00	 -	 -	 0.00%	 11,200.00	 -

3.8 Escalators E3/E4 Elevators 1/2 ML
Drill Elevator .Jackltoles 	 69000130	 -	 -	 0.00%	 69,000.00
Elevator Rails	 ,	 38600.00	 ,	 -	 0.00%	 38,600.00
Elevator Piston	 6900000	 ,	 .	 -	 .	 .	 -	 0.00%	 69,000.00
Elevator RollerCuidcs	 .	 4800.00	 .	 -	 .	 -	 0.00%	 4,80D.00
Elevator Pump Unit	 37,300.00	 -	 -	 ,..	 ...	 -	 0.00% ....,37.300.00	 -

	

Elevatort-IyrlranlicPiping...................8,500.00' 	 '	 .	 '	 0.00%	 8,500.00	 -
- Elevator Oil & Oil Cooler	 7,000.00	 -	 .	 -	 0.00%	 7,000.00

SUB TOTALS	 1,204,000,00	 0.00	 0.00	 - 0.00	 -	 0.00 	 1,204,000.00	 (1.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

Page 9ofl9	 -



CONTINUATION SHEET	 AlA DOCUMENTG703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO 	 I)
Contractor's signed certification is attached. - 	 -	 -	 -	 -	 APPLICATION DATE: - 	 01109/08

In tabulations belàw, amounts are stated to the nearest dollar. 	 PERIOD TO:	 12/31/07

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO: 	 VRI-I Job 2034

	

VRH INV. NO	 6024R13
A	 B	 C	 -	 D	 I	 F	 F	 0 	 H

DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 -	 BALANCERETAP4AOE
NO.	 ,	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (04 C)	 TO FINISH	 (IF VARIABLE.

-	 - -	 -	 -	 APPLICATION	 STORED	 AND STORED	 (C -0)	 RATE)
U) E)	 MT 	 TO DATE

-	 .	 DORE)	 (DE+F)
Elevator Traveling Cable 	 It 20000	 -	 '	 ,	 -	 0.00%	 11 ,200,00
ElevatorElectrical Conduit	 15,200.00	 .	 -	 -	 0.00%	 15,200.00
Elevator Cab	 -	 12,100.00	 .	 .	 .	 0.00%	 82,800.00
Elevator Limit Switches	 9100.00	 .	 .	 .	 0.00%	 9800.00
Elevator Controller 	 48,300.00	 -	 .	 .	 0.00%	 48,300.00
Elevator Door Operator 	 11,900.00	 -	 .	 -	 0.00%	 11900.00
Elevator Detector Edge & Inspection Station	 10,500.00	 .	 -	 '	 0.00%	 10,500.00
Elevator Entrances	 .	 30,400,00	 -	 '	 0.00%	 30,400.00
Elevator Car Station	 .	 22,100.00	 '	 -	 .	 -	 (100%	 22,100.00
Elevator Hall Bttnorts 	 9,800.00	 -	 -	 000%	 9,100.00
Elevator Hoist Wire (Mulli-Cable) 	 11200.00	 ,	 '	 0,00%	 11,200.00
Elevator Testing	 11,500.00	 .	 -	 0.00%	 11,500.00

39 ESCALATORS & MOVING WALKS
Escalators Submittal	 14,000.00 .	 14,000.00	 '	 -	 14,000,00	 100,00%	 .	 .	 8,400.00
Procure Escalators El/E2	 '	 .	 848,000.00	 -	 0.00%	 848,000.00
Procure Escalators E3/E4/E5	 '	 1,380,400.00	 -	 -	 0.00%	 1,310,400,00

1.2 Lobby Incl-El/E2 Escalators
Escalat,ira Mobilization 	 32,600.00	 -	 -	 0.00%	 32,600.00
Escalators Set Up Rigging & Hoisting Equipment	 ,	 38,700.00	 -	 .	 -	 0.00%	 '	 38,700.00
Load Escalators Et/E2 into Pocket	 .	 27,000.00	 -	 0.00%	 27,00000
Construct and Test Escalators El/F? 	 .	 ,	 290,300.00	 .	 -	 ,	 -	 (100%	 290,30000

2.11 ES Escalator (ML)
Escalator S Mobilization 	 14.000,00	 -	 .	 .	 -	 0.00%	 14,000.00	 '
Escalators Set Up Rigging & Hoisting Equipment 	 19,000,00	 -	 .	 -	 0.00%	 19,006.00

Load Escalator ES into Pocket 	 12,000.00	 -	 , ,	 0.00%	 12,00000
Construction and Test Escalator ES	 141,000,00	 '	 '	 0.00%	 141,000,00

3.4 Final 81 Lobby ' Escalators E3/E4 Elevs It?	 .
Express Escalators Mobilization	 .	 , '	 32,500.00	 -	 .	 .	 .	 .	 0.00%	 32,500.00
Escalators Set Up Rigging & Hoisting Equipment 	 38,700.00	 '	 .	 -	 .	 .	 ..	 -	 O.'s.------ 3S,70000--'
trod Pert to oe0'-'	 -	 -	 270UU00	 -	 0003'	 2700000

- Construct and Test Escalators E31E4 	 '	 290,288.00	 -	 -	 -	 0,00%	 ' 290,288.00

	

SUB TOTALS	 3,480,188,00	 14,000.00	 -	 0.00	 -	 0,00	 14,000.00	 3,466,188.00	 1,400.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 . Certification of Document's Authenticity

Page lOofl9 -	 -



1

CONTINUATION SHEET	 4i4 flflC11MEts/T07U?

N

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 13
Contractors signed certification is attached. 	 -	 -	

-	 APPLICATION DATE:	 01/09108

- In tabulations below, amounts are staled to the nearest dollar. 	 - -	 PERIOD TO 	 12/31107
Use Column Ion Contracts where variable retainage for line items may apply. 	 -	 -	 - - ARCHITECTS PROJECT NO:	 VR}1 Job 2034	 - -
- -	 -	 -	 -	 -	 -	 -	

,-	 VR}{INV.NO	 6024 R13	 -	 -	 -
A.	 -	 B	 C	 0	 I E	 F	 0	 -	 II	 -

ITEM - DESCRIPTIONOFWORK	 -	 SCHEDULED	 WORK COMPLEIED	 MATERIALS	 TOTAL	 AL

	

-	 BANCE	 -- RETAINAGE
NO,	 -	 VALUE	 FROM PREVIOUS	 TI4ISPERIOD	 PRESENTLY	 COMPLEtED	 (GtC)	 TO FINISH -	 (IF VARIABLE,

-	 -	 -	 -	 APPLICATION	 - STORED -	 AND STORED	 (C-O) -	 RATE)

	

(D 4 E)	 (NOT IN	 TO DATE	 -	 -
-	 -	 -	 ,	 D OR E)	 (D-E+F)

40 CONVEYORS
Gan Conditions	 -	 60,000,00	 9,000.00	 3,000.00	 12,000.00	 20.00%	 48,000.00.	 0,200,00
Etec,Submittats	 -	 -	 75,000,00	 75,000.00	 '	 75,000.00	 000.00%	 '	 . -	 7,500.00 -

- Mech. Sumioals	 75,000.00 -	 67,500.00	 '	 67,50000	 90.00% -	 - 7,500.00	 6,750,00
181 Mech.Equip	 -	 150,714.00	 30,14100	 .	 30,14100	 20.00%	 120,571.00	 3,014.30
180 Mech.Install 	 -	 -	 135,714.00	 27,14100	 -	 - -	 - -	 27,143.00	 20.00%	 108,571,00	 2,74.30
080 MCP Equip	 85,000.00	 ,	 .	 -	 0.00%	 85,000.00	 -
180 Etec.Equip	 15,000.00	 -	 -	 .	 -	 0.00%	 15,000.00
180 Elec Install 	 140,714.00	 -	 -	 0.00%	 140,714.00
082 Meclm.Fquip	 .	 .	 125,714.00	 6,286.00	 6,285.00	 12,571.00	 10,00%	 113,143.00	 1,257.10

082 Mech.Instalt	 '	 125,714.00	 6,286.00	 6,285.00	 12,571.00 .. 10.00%	 113,143,00	 - 1,257.10
182 MCP	 80,000.00	 .	 .	 .	 ,	 -	 (100%	 80,000.00
182 Elea Equip	 ,	 15,000.00	 .	 -	 .	 -	 0.00% ,	 15,000.00
082 Flee Install	 .	 125,714.00	 -	 .	 -	 -	 0.00%	 025,714.00
183 Mech,Equip	 155,714.00	 23,357.00	 -	 .	 -	 23,357.00	 05.00%	 132,357.00	 2,335.70
183 Mecb.Onstatl 	 .	 160,714.00	 24,107.00	 -	 ..	 '	 24,107.00	 15.00%	 '	 136,607.00	 2,410.70
1113 MCP	 80,000.00	 .	 -	 .	 -	 0.00%	 80,000.00
1113 Flee Equip	 - 10,000.00	 -	 -	 0.00%	 10,000.00	 -
083 Flee Install	 .	 .	 90,000.00	 .	 .	 .	 .	 -	 .	 0.00%	 90,000.00
084 Mech.Equip	 -	 - .170,714,00	 8,536.00	 8,535.00	 -	 7,071 00	 1000%	 153,643.00	 1,707,10
084 Mech,Tnstall	 -	 . .	 .	 -	 095,704.00 . 	 9,786.00	 9,785.00	 19,571.00	 10.00%	 076,143,00	 1,957.10
084 MCP	 .	 015,714.00	 -	 '	 -	 0.00%	 015,714,00
183 Flee Equip	 '	 1500.00	 . -	 '	 .0.00%	 05,000.00
183 Flee Install 	 155,714.00	 -	 .	 .	 .	 - 	 0.00%	 155,714,00
08 Mech,Equip	 .	 50,000.00	 1,500.00	 - -	 1,500.00	 3.00%	 48,500,00	 050.00'
08 Mecltjnslall	 .	 80,000.00	 2,400.00	 .	 2,400.00	 3.00%	 77,600,00 -	 '	 240.00
CDMech.Equip	 -	 235,716.00	 -	 -	 0.00%	 235,716.00

- CD Mech,InaIall	 .	 -	 70,000.00	 -	 .	 -	 0,00%	 70,000.00	 -
CD /Deck Material 	 .	 135,716.00	 - -	 '	 .	 0,00°,',,	 135,716.00
CD/ Dock tnstall	 -	 -	 . '"00000	 -	 0000/	 7500000
CD/tB ES Trim MtiI	 35,00000	 -	 .	 -	 - 0.00%	 35,000.00- .	

SUB TOTALS	 .	 3,040,000.00	 298,044.00 -	 33,890.00	 0.00	 324,93400	 2,715,066,00 -	 32,493.40

Users may obtain validation of this docOment by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 	 -

Page 11 of 19



ULIN I INU/k I JUN btltt I	 A/A DOCUMENT G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO	 13

Contractor's signed certification is attached.	 APPLICATION DATE:	 - 01/09/08

In tabulations below, amounts-are stated to sIte nearest dollar,	 -	 PERIOD TO 	 12131/07

Use Column Ion Contracts where variable tetainage for line itemsmay apply, 	 ARCHITECT'S PROJECT NO 	 VRFI Job 2034
-	 VRHINV.NO	 6024R13
A	 -	 B	 -	 C	 0	 E	 F	 0	 H	 I

'ITEKI	 DESCRIPTION [IF WORK	 SCHEDULED	 WORk COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAINAGE
NO 	 VALUE	 FROM PREVIOUS	 . THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 ^ C)	 TO FINISH	 (IF VARIABLE

-	 APPLICATION	 STORED	 AND STORED	 (C -0)	 RATE)
(DE)	 (CTIN	 TO DATE

D OR E)

CO/lB 55 Turn Install	 -	 30,000.00	 -	 -	 0.00%	 30,00(00

OD Door Equipment	 80000.00	 -	 -	 0.00%	 80,000.00

00 Ooor Install	 30,000.00	 ,	 -	 .	 -	 0.00%	 30000.00	 -	 -
B Comm Network' Equip	 15,000.00	 .	 .	 -	 0.00%	 15,000.00
B Comm Network-Install	 25,000.00	 -	 -	 000%	 2500000	 -

41 FIRE PROTECTION	 725,000.00	 181,25000	 100,000.00	 281,25000	 38.79%	 443,750.00	 28,125 00
42 PLUMBING	 .	 525,000.00	 - 356,500.00	 15,00000	 371,50000	 70.76%	 15350000	 37,150.00
43 HYAC

HVAC Equipment Submittal 	 50,000.00	 50,000.00	 -	 50,00000	 100 00%	 5,000.00
HVAC Ductwork Shop Drawings Submittal 	 60,000.00	 48,000.00	 3,00000	 51,00000	 8500%	 9,000.00	 5,100.00
Procure Variable Frequency Drives 	 30,000.00	 15,00000	 -	 15,000.00	 50.00%	 15,000.00	 1,500.00

Procure VAV Boxes .	 20,000.00	 .	 20,000.00	 -	 20,000.00	 100.00%	 -	 2,000.00
Procure Fire Smoke Dampers	 20,000.00	 -	 .	 -	 0.00%	 20,000.00
Procure Door Heater	 6,000,00	 .	 '	 0.00%	 6,000.00
Procure Electric LIttle Heaters	 4,000,00	 .	 -	 -	 0.00%	 4,000.00
Procure Cabinet Unit Heaters	 1,600.00	 -	 -	 0.00%	 1,600.00
Procure Exhaust Fan	 1,000,00	 .	 .	 -	 0.00%	 1,000.00
Procure Air Outlets	 153,625,00 -	 .	 -	 0.00%	 153,625.00
Procure Air Handling Units	 - 463,625.00	 463,625.00	 -	 463,625.00	 100.00%	 -	 46,362.50

Procure Supply & Retum Fans 	 .	 .	 90,000.00	 90,000.00	 -	 .	 90,000.00	 10000%	 - .	 9,000.00
Inline Pumps	 .	 10,000.00	 -	 '	 000%	 10,00000
4000 Gal. Tank	 23,000.00	 -	 -	 000%	 25,000.00
Fab. Ductwork ( Stage I)	 403,625.00	 343,081.00	 45,000.00	 388,081.00 . 9615%	 15,544.00	 38,808.10
Fab. Ductwork (Stage 2) 	 163,625.00	 163,625.00	 -	 163,625.00	 100.00%	 -	 16,36150
Fab. Ductwork ( Stage 3)	 213,62500	 -	 -	 0.00%	 213,625.00

1.2 81 Lobby inc El/E2 Escalators
Install HVSC Supply & Return Piping 	 143,625.00	 28,725.00	 21,54400	 50,26900	 3500%	 93,35600	 5,026.90
Ductwork Roughing	 30,000.00	 3000.00	 3,00000	 1000%	 27,000 00	 300.00
IIVAC Drops & Diffusers	 .	 13,000.00	 -	 .	 -	 000%	 13,000.00	 - -
I3MS Wiring & Devices	 -	 200000	 -	 -	 000/ 	 1 2,UOO00	 -

2 3 Baggage Claim AreaArea & Offices

HVAC Disconnects & Removals (Cola 8-10 0-0) 	 60,000.00	 18,000.00	 -	 18,000.00	 30.00%	 42,000.00	 1,800.00
- Set Air Handling Unit #7	 25,000.00	 .	 -	 '	 0.00%	 25,000.00

SUB TOTALS	 3,429,350.00	 . 1,777,806.00	 187,54.

1-00 1

	0.00	 1,965,350.00	 -	 1,464,000.00	 t96,535,tlo

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

Page 12 of 19



CONTINUATION SHEET 	 AlA DOCUMENTG703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO 	 13

Contracto?s signed cettification is attached. 	 -	 -	 APPLICATION DATE:	 - 01/09/08

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 -	 12/31/07	 -

Use Column I on Contracts where variable retainage for tine items may apply. 	 .	 .	 .	 ARCHITECT'S PROJECT NO:	 VRII Job 2034

	

VRJ{ INV. NO	 6024 R13

A	 'B	 C	 D	 E	 F	 .	 C	 H	 I.	 t.
ITEM - -	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE	 RETA1NAOE
NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED I (0+ C)	 TO FINISH	 (IF VA1UAI3LE

-	 APPLICATION	 -	 .	 STORED	 AND STORED	 (C-C)	 RATE)
-	 (D+E)	 (NOT IN	 TO DATE

	

0 OR F)	 (0+5+5)
Install Ductwork end RF-7 at MER 143	 18,000.00	 . -	 -	 -	 0.00%	 18,000.00	 -
FIVAC Piping to AHIJ 117	 .	 283,625,00	 -	 -	 .	 -	 0.00%	 283,625.00	 -
ElMS Wiring & Devices , 	 32,000.00	 -	 .	 -	 0.00%	 32,000.00	 -
AIIU 117 Star-UP, Testing & Commissioning 	 16,000.00	 .	 -	 -	 0.00%	 16,000.00	 . -

2.1 North End ofO2
Weal Ticketing- I4VAC Demolition 	 30,100.00	 7,675.00	 7,67500 .	 15,35000	 5000%	 15,350.00	 1,53500
Ductwork Roughing -Wet Areas	 15,00000	 7,500.00	 7,500.00	 15,000.00	 00.00%	 -	 I 50000
West Ticketing - Ductwork Roughing 	 80,000.00	 12,000.00	 12,000.00	 15.00%	 68,000.00	 1,200 00
1-OVAC Drops & Diffusers	 20,000.00	 .	 .	 -	 0.00%	 20,000.00
13M5 Wiring & Devices 	 .	 8,40000	 -	 -	 000%	 8,400.00	 -

2.2 Soulls End of B2
HVAC Demolition	 .	 30,000.00	 3,000.00	 -	 3,000.00	 10.00%	 27,000.00	 300.00
Ductwork Roughing	 45,000.00	 .	 -	 .	 .	 -	 0.00%	 45,000,00
HVAC Drops & Diffstsers	 16,000.00	 .	 -	 -	 0.00%	 16,000.00	 -
EMS Wiring & Devices 	 .	 8,400,00	 -	 .	 -	 0.00%	 8,400.00

-- 2,3 Baggage Claim Area & Offices
• East - HVAC Sequence #1 Demolition 	 7,000,00	 3,500110	 -	 3,500.00	 5(1009%	 3,500.00	 350.00
• East - HVAC Sequence #t Installation 	 .	 20,000,00	 -	 -	 .	 '	 -	 (100%	 20,000,00	 -
BVAC Piping	 -	 .	 173,625.00	 ' 8681.00	 17,363.00	 26,044.00	 15.00%	 .147,581,00	 2,604.40
D East - HVAC Sequence 92 	 .	 20,000.00	 .	 .	 -	 -	 0,00%	 20,000.00	 -
Ductwork Roughing 	 ..	 40,000.00	 -	 -	 0.00%	 40,000.00
D East - I4VAC Sequence #3	 35,000.00	 -	 -	 0.00%	 35,000.00	 -
Set Air Handling Unit #5 & 6	 .	 58,000.00	 11,600.00	 11,600.00	 20.00%	 46,400.00	 1,160.00
HVAC Drops & Diffusers	 4,00000	 .	 -	 -	 0.00%	 4,000.00	 -
EMS Wiring & Devices	 70,000.00	 -	 -	 0.00%	 ,	 70,000,00

2.5 South Substation Area & Corridor
Ductwork Roughing 	 50,000,00	 -	 0.00%	 50,000.00

16 East 112 Ticketing Oversise Bag
East Ticketing - HVAC'Deustolision	 .	 30,000.00	 -	 -	 0.00%	 30,000.00
Easm!ickeIing-DudtwrkRoug'ning	 . -.	 60,000.0	 ,00fl°L	 .	 .,..t,0000.00
East Ticketing- UV AC Drops & Diffusers	 13,000.00	 -	 -	 0,00%	 13,000.00	 -
East Ticketing ElMS Wiring & Devices 	 12,00000	 -	 -	 0.00%

3.1 NorthSubstation ,Generatnr, Emgr, Switchgear 	 -	 .	 20.00

	

SUB TOTALS	 095,750.00	 41,956,00	 44,538,00	 0.00	 86,494.00 	 1	 1,809,256.00	 -	 8,649.10

	Users may obtain validation of this document by requesting of the license a completed AlA Document D401 . Certification of Document's Authenticity	 -
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CONTINUATION. SHEET
	

AlA DOCUMENT G703'

ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 APPLICATION NO 	 13
Contractor's signed certification is attached, 	 -	 -	 -	 -	 -	 APPLICATION DATE:	 -	 01/09/08	 -
tn-tabulations below;atnounts are slated to the dearest dollar 	 -	 .'	 .	 PERIOD TO 	 12/31/07

Use Column Ion Contracts where variable relainage for line items may apply. 	 -	 -	 ARCHITECTS PROJECT NO 	 VRU Job 2034

	

VRHINV.NO	 6024 R13
A	 -	 15	 -	 -.	 C	 'I)	 I	 -E	 -	 F	 0	 -	 It	 -	 I

-	 DESCRIPTION OF WORK 	 FEDUI.EDSC	 WORK COMPLETED 	 MATERIALS	 TOTAL	 -	 BALANCE	 RrgrArr4AcE
NO	 '	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	

PRESENTLY
	 COMPLETED	 (04 C)	 TO FINISH	 (IF VARIABLE

-	 -	 -	 -

	

APPLICATION	 -	 STORED	 AND STORED	 -	 (C -0)	 -	 RATE)
In, E)	 :	 (NOT IN,	 TO DATE	 -	 --	 -	 -	 -	 DORE)	 ,	 (D+E4F)

Exist MER #4 kIVAC Removals 	 -	 16000,00	 2,400.00	 -	 -	 2,400.00	 15.001% -	 3,600,00	 240.00
Exist MER #4 Supply Fan & Duct Riser -	 t6,000.00	 -	 '	 -	 '	 0,00%	 16,000,00	 -
Install Louver & Generator Exhaust 	 -	 -	 10,000.00	 -	 '	 -	 0.00%	 10,000.00	 -

3.2 Float 82 Lobby
1-IVAC Demolition	 22,00010	 -	 ,	 -	 0.00%	 22,000.00	 -
HVAC Piping ,	- 	 28,000.00	 -	 -	 0.00%	 28,000.00
Ductwork Roughing	 33,000.00	 -	 -	 -	 0,00%	 .	 33,000.00	 -
UVAC Drops & Diffusers	 '	 15000.00	 -	 -	 -	 .	 0,00%	 15,000,00
BMS Wiring & Deices	 .	 8400.00	 . .	 -	 -	 0,00%	 8,400,00	 - -

3.3 Street Mod'ns / Closures & EMS Rents
Final Ductwork at BUS Closure Areas	 9,000.00	 -	 -	 0.00%	 -	 9,000.00	 -

3 4 SB I Lobby, Escalators E3/E4
Install HVAC Supply & Return 	 80,000,00	 '	 -	 0.00%	 80,000.00
Ductwork Roughing	 86,000.00	 -	 -	 0.00%	 86,000.00
HVAC Drops & Diffusers	 -	 25,000.00	 -	 - -	 0.00%	 25,000.00
BMS Wiring & Devices	 8,500.00	 '	 -	 0.00%	 8,500.00

35 BUS Belt I134,MER 4, Loading Dock 	 -	 -
Install HVAC Eq't in MER #4 (inc ABU s 8&9 	 90000.00	 -	 .	 ,	 -	 (100%	 90,000.00

HVAC Piping in NCR #4	 --	 60,000.00	 - .	 -'	 0.00%	 60,000.00
Install FIVAC Piping for AC Units 91 & 42 	 ,	 -	 50,000.00	 -	 .	 . .	 0.00%	 50,000.00
Ductwork Roughing in MER 94 	 -	 .	 80,000.00	 .	 .	 .	 0.00%	 80,000.00
Ductwork Roughing Dciv, NCR #4 & Col A 	 30,000.00	 .	 .	 .	 .	 -	 000%	 30,000.00
Install Louvers at Cot. A	 16,000.00	 ,	 .	 .	 '	 0,00%	 16,000,00
BMS Wiring & Devices in NCR #4	 -	 66,000,00	 .	 . .	 .	 -	 0.00%	 66,000.00

3.6 t-IVAC System Testing & Balancing
I IVAC Final Testing & Balancing	 25,000,00	 -	 .	 -	 0.00%	 25,000.00

-	 44	 Electrical -
Submittal "Supporting Devices 	 1,200.00	 1,200.00 '	 - .	 -	 1,200.00	 100100%	 20.00
Submittal -Raceways 	 1,350.00	 1,350.00	 - .	 1,350.00	 100.00%	 .	 35.00
Submtnal-Underground Cosdutt	 1,350,00	 1,35000 -	 000	 h00,00%	 - 13500
Subtnittst-Bcxes&Fiiiiugs-'—	 -' 1,350.00	 1,350.00	 '	 1,350.00	 100.00%	 -	 135.00
Submittal -Splices Tcminations - 	 3,200.00	 1,080.00	 -	 -	 1,080.00	 90.00%	 120.00	 03,00
Submittal -Wire-XHHW #12 AWG-750MCM	 -	 5,350.00	 270.00	 .	 ' 270.00	 20.00%

1

	- 1,080.00	 27,00

	

SUB TOTALS	 -	 781,7(10.00	 6,600.00	 2,40000	 -	 0,00	 9,1100,00	 772,700,00	 .	 900.00

- .
	 Users may obtain validation of this document by requesting of the license a-completed AlA Document D401 - Certification of Document's Authenticity 	 -
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CONTINUATION SHEET	 -	 A/A DOCUMENTG703

ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 13

Contractor's signed certification is attached. 	 -	 APPLICATION DATE:	 01-109108

In tabulations below, amounts are staled to the nearest dollar. 	 -	 -	 -	 -	 PERIOD TO:	 12/31107
Use Column I on Contracts where variable retainage for line items may apply, 	 -	 ,	 - ARChITECT'S PROJECT NO 	 VRH Job 2034	 -

-	 VRJ-IINV.NO	 6024R13
A	 - B	 C	 D	 F	 F	 0	 -	 H

TITKT	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 '/.	 BALANCE	 RETAINAGE
NO	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH	 (IF VARIABLE

-	 APPLICATION	 -	 -STORED	 AND STORED	 (C' 0)	 RATE)
-	 -	 (DtE)	 (NOT IN	 TO DATE

0 OR E)	 (D+E4-F)
Subminal -Dry-Type XFMRS 	 1,35000	 -	 1,350.00	 -,	 350.00	 100.00%	 -	 -	 135,00
Submmnal -Nornh Temp.SWGR (Package) 	 -1,350.00	 1350.00	 -:	 1,350.00	 100.00%	 -	 135.00
Submittal -South Temp.SWGR (Package) 	 1,350.00	 1,350,00	 -.	 ,	 - ' '	 1,35000	 100.00%	 - -	 135.00
Submittal -Panelboards	 1,350.00	 - -	 1,350,00	 -	 1,350.00	 100.00%	 -	 -	 135.00
Submittal -604, 600V NEMAI Disconnect S	.	 1,350,00	 -	 1,350,00	 -	 1,350.00	 100.00%	 -	 135.00
Submittal -2004, 600V NEMAI Disconnect 	 1,351100	 1,350,00	 -	 -	 1,350.00	 100.00%	 -	 . -	 13500
Submittal -400A, 600V NEMAI Disconnect 	 1,350,00	 1,350,00	 -	 , 1,350.00	 100.00%	 135.00
Submittal 'North Generator (Package) . 	 1,350,00	 1,350.00	 -	 -	 1,350.00	 100,00%	 -	 135.00
Submittal 'South Generator (Package) 	 1,350,00	 1,350.00	 .	 -	 1,350.00	 100,00%	 . -	 '	 -	 13500
Submittal -CntrI PrOs /ENCL/CAB/Tetm Boxes 	 1,350,00	 1,350.00	 -	 -	 1,350.00	 100,00%	 -	 13500
Submittal -Wiring Devices	 .	 1200,00	 1,080.00	 -	 .	 .1,080.00	 90,00%	 120.00	 108.00
Submittal -Light Fixtures (PackagesO	 1350,00	 .	 1,350.00	 1,350,00	 100,00%	 -	 135.00 -
Submittal -Fire Alarm (Package)	 ,	 1,350.00	 1,35000	 -	 1,350,00	 100.00%	 -	 135,00
Submittal - Public Address Svs (Pkge) 	 1,350.00	 1,350,00	 -	 1,350.00	 100.00%	 -	 135,00
Submittal -Fire Alarm/Pub Addrs Sys Cbl	 1,350.00	 1,350,00	 - -	 1,350.00	 100.00%	 -	 135,00
Subminal -North SWGR (Package)	 -	 .	 1,350.00	 1,350,00	 1,350.00	 100.00%	 -	 135,00
Subminal -South SWGR (Package)	 1,350.00 -	 1,350,00	 -	 .	 1,350.00	 100.00%	 -	 135,00
Procure -Raceways	 42,125.00	 25,635.00	 -	 25,635.00	 60,00%	 11,090,00	 -2,563.50
Procure -Underground Conduit 	 42,725,00	 21,363,00	 -	 21,363.00	 50,00%	 21,362,00	 - 2,136.30
Procure -Boxes & Fittings	 42,725,00	 4,273.00	 4,273.00	 10.00%	 38,452,00	 427.30
Procure -Splices Tetninalions	 42,725,00	 ,	 _	 -	 000%	 -	 42,725,00	 -
Procurel -Wire-XMl-lW, 912 AWG-750MCM	 42,725.00	 .	 .-	 .	 -	 0,00%	 42,725,00	 -
Procure -Dry-Type XFMRS	 42)25.00	 -	 -	 -	 0,00%	 42,725,00	 -
Procure -60A, 600V NEMAI Disconnect 	 42,725,00	 .	 -	 -	 -	 0,00%	 42,725.00	 -
Procure -200A, 600V NEMAI Disconnect 	 42,725,00	 -	 -	 - -	 0,00%	 42,725.00	 - -
Procure -400A, 600V NEMA1 Disconnect 	 42,725,00	 -	 -	 0,00%	 42,725.00
Procure -Wiring Devices 	 42,725.00	 -	 ,	 -	 0.00%	 42,725.00
-Procure -Passelboards 	 739,078.00	 -	 -	 0.00%	 739,078,00
Procure -Cnlrl PnIa /ENCL/CAB/Tema Boxes 	 42,7251N0	 -	 -	 0100%	 42,725.00
Procure Light Fixtures (PackagesO	 -	 516625 00	 309 975 00-	 3O' " 00	 flu uu%	 - iuo b)o uu	 - 30997 50
Procure -Fire Alarm (Package)	 39,000,00	 39,000.00	 -	 39,000.00 I 100,00%	 -	 3,900.00
Procure - Public Address Sva (Pkge) 	 .	 72,500,00	 -	 - I	 0.00%	 72,500.00	 - -

- Procure -Fire Alarm/Pub Addrs Sys Chi	 42,725,00	 .	 -	 . -	 0.00%	 42,725.00	 -
SUB TOTALS

	

1,902,703,00	 418,653,00	 4,273,00	 - -	 0 . 00 1	422,926,00	 .	 1,479,777A10	 . 42.292,60

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 A/A DOCUMENT G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT containing 	 APPLICATION NO:	 ii
Contractors signed certification is attached.	 APPLICATION DATE:	 01/09/08 -
In tabulations below, amounts are stated 10 the nearest dollar. - 	 -	 -	 PERIOD TO:	 12131107	 -

Use Column I on contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO 	 VRH Job 2034

	

VRH INV. NO	 6024 R13.
A	 0	 C	 o	 F	 F	 -6 	 II	 I	 I

- '1TE71	 DESCRiPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 '4	 BALANCE	 RETAINAGE
NO.	 VALUE -	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (6-C)	 TO FINISII	 (IF VARIABLE

	

APPLICATION	 -	 STORED	 - AND STORED	 (C'Q)	 RATE)

	

(D, E)	 (NOT tN	 TO DAU
-	 .	 DORE)	 (D+E+F)

Procure -Nonts Temp SWOR (Package) 	 411,300.00	 411,300.00	 -	 .	 411300.00	 10000%	 41,130.00
Peocurel 'SoulhTernp.SWGR(Package) 	 .	 411,300.00	 411,300,00	 -	 411300,00	 100.00%	 -	 -	 41,130.00
Procure -Nonls SWGR (Package)	 524,551,00	 .	 . -	 .	 -	 0,00%	 524,551.00	 -
Procurel -South SWGR (Package)	 .	 524,551.00	 -	 .	 -	 0.00%	 524,551.00
Procure] -Nonh Generator (Package) 	 ''	 918,565,00	 .	 -	 0.00%	 918,565.00	 -
Procurel -South Generator (Package) 	 1,753,630,00	 .	 .	 .	 -	 0.00%	 1,753,630.00	 -

Stage I L25M Electric Mobilizes 	 293,500.00	 293,500.00	 .	 -	 293,500.00	 100.00%	 -	 29,350.00
1.2 Install Temporary Fighting	 -	 27,331.00	 21865.00	 -	 21,865.00	 80.00%	 5,466.00	 2,186,50
1.2' Electrical Roughing (EtectncalO	 643,08100	 -	 -	 0.00%	 643,08100	 -
1.2 - Electrical Roughing (Fire Alarm Public Address . 	 321,54200	 -	 -	 0.00%	 321,542.00	 -
1.2 - Electrical Wirimg (Fixture & Devices) 	 643,083.00	 ..	 -	 -	 0,00%	 .	 643,08100	 -
1,2' Electrical Wiring (Fire Alarm Public Address 	 321,542.00	 -	 .	 -	 0.00%	 321,542,00	 -
1.3 - Elec,Disconnects & Removals . 	 245,979.00	 196,78100	 -	 .	 196,78100	 80,00%	 '	 49,196.00	 19,678.30
1.3 Elcc.Raceways, Fixi,s Dc-vices, Conn MER 143	 160,771.00	 -	 .	 -	 0,00%	 160,771.00	 -
1,6 - Manholes ,Elec,Ductlsanks under Roadway	 , 241,156.00	 -	 .	 -	 0,00%	 241,156.00	 -
1,6- Pull Cable Ducsbanks under Roadway 	 128617.00	 -	 -	 0.00%	 128,617,00

Stage 2 1Electrical Disconnects & Removals West Area 	 16881100	 16881100	 -	 168813.00	 100,00%	 -	 16,881,30
2.1 West Ticketing Electric Disconnects & Removals ,	 20,893.00	 , 11,909.00	 8,984.00	 2089100	 100,00%	 - '	 2,08930
2.1 West Ticketing Electrical Roughing 	 62,678,00	 3134,00 ,	 15,669.00	 18,803,00	 30.00%	 43,875.00	 , 1,88030
2.1 West Ticketing Elec,Wiring & Fixtures. 	 '	 '	 41,785.90	 '	 '	 -	 -	 0.00% .	 41,785.00	 -
2.1 West Ticketing Fire Alm/Pub Addis Sys 	 '	 33,4280	 3,343.0O	 3,343,00	 10.00%	 30,085.00	 33430
2 2 Electric Disconnects & Removals 	 ' 33,428.00	 -	 ,	 -- '	 0.00%	 33,428.00
2 2 EeIcical Roughing	 41,78500	 -	 -	 0:00%	 , 41,785,00
2.2 Electrical Wiring & FIxtures	 .	 '	 41,785.00	 -	 -	 0,00%	 ' 41,785.00	 -
22 Electrical Wiring Fire AlrmfPstb ,Addrs Sys	 25,071.00	 .	 -	 , ,	 -	 , 0,00%	 25,071.00	 . -
2.3 Install Temporary Lighting	 18,757.00	 9,379,00	 -	 ,	 .	 9.379,00	 50,00%	 9,378.00	 937.90
23 D -East-Relocate Lighting Fixtures 	 ,	 8,357.00	 '	 -	 -	 0.00%	 8,357.00	 -
2.3 Electrical Roughing	 167,141,00	 '	 25,071,00	 25,071.00	 15.00%	 '	 142,070.00	 2,507.10
2.3 EIec.Wiring,Fixtstres & Devices 	 '	 .	 125,356.00	 -	 . .	 - .	 0.00%	 125,35600
2.3 Electrical Wiring Fire AIrm/Pub Addis Sys 	 83,571.00	 ,	 .	 .	 ' -	 0,00%	 ,	 83,571.00	 - -
25 South P,srktng Lot Electrical Ductbaask

	

21,071 (10	 2 011 nfl	 -	 —	 25 ,07 
1  

uu	 IOU uU/	 250710
2.3 Deliver Temp .SW/CTISWGRT/SWI3D TS 	 -	 8,357.00	 8,357.00	 -	 8,357.00	 10000%	 -	 835.70

L 2.5 Set Temp SW/CTISWGRT/SWI3D T-S	 16,714.00	 8,357.00	 -	 -	 8,357.00	 50.00%	 8,357.00	 835.70

	

SUB TOTALS ,	8,493,491.00	 1,569,768.00	 53,067.00	 0.00	 1,622,83500	 6,870,656,00	 862,283,50

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

(

U

Page 16 of 19



CONTINUATION SHEET
	

AJA'DOCUMENT 0703

ALA Document G102, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 13

Contractors signed certification is attached. 	 APPLICATION DATE:	 91/09/08
In tabulations below, amounts are stated-to the nearest dollar. 	 -	 -	 PERIOD TO:	 12/31107	 -

Use Column too Contracts where variable retainage for line items may apply.	 "	 -	 ARCIIITECT'S PROJECT NO 	 VRH Job 2034

	

VR}IINV.NO -	 6024 R13
A	 II	 -	 - C	 D	 E	 F	 0	 H	 - I

11 EM	 DESCRIPTION OF WORK 	 SCI-IFOULED	 WORK COMPLETED	 MATERiALS	 TOTAL	 -	 BALANCE -	 RETAINAGE
NO 	 -	 --	 -	 VALUE -	 FROMPREVIOUS	 ,TFIISPERtOD	 PRESENTLY	 COMPLETED	 (0+C)	 TO FINISH	 (IF VARIABLE

-	 -	 APPLICATION	 STORED	 AND STORED	 -	 (C 0)	 RATE)
-	 -	 -	 -	 -	 (D+E)	 (NOTIN	 TO DATE	 -	 -

--	 DORE)	 (D+E+F)	 -
25 lost Temp Cond/Cable & Term-Temp SW/CT/SW	 -	 62,67800	 -	 -	 -	 -	 - -	 000%	 - 62,678.00	 -	 - -
25 Install Temp Cond/Cable to Splice Box 	 -	 83,571.00	 -	 -	 - -	 ,	 - -	 000%	 83,571.00	 -	 -
2,5 Pwr Outage & Tom Temp Equip & Spsce Boxes	 -	 - 20,893.00	 -	 - -	 -	 000% -	 20,893.00	 -
2.5 Rem SWER & SWBD	 -	 12,536.00	 .	 -	 -	 0.00%	 12,536.00	 -
2.5 Rem.Extsl Condt,it 	 .	 20,89100	 .	 -	 ,	 -	 0.00%	 20893.00	 -
2.5 beliver New SWGR SA & SWBD Al .	12536.00	 -	 -	 0,00%	 12536.00	 -	 -
2.5 See New SWOR SA & SWBD Al 	 -	 -	 12,536.00	 ,	 . -	 - .	 - - -	 0.00%	 12536.00	 -
2.5 Install Cond/CableTemi SWGR SA/SWBD Al 	 54321.00	 -	 -	 -	 0.00%	 - 54,321.00	 -
2.5 Install Cable to New SWBD Alto Spice Boxes 	 20,893,00	 .	 .	 -	 -	 0.00%	 20,893.00	 -
2.5 P. Outage & Tern New SWbd Al & Spice Boxes 	 -	 20,89100	 - 	 -	 0.00%	 20,893.00
2.5 Install Tamp CondiCable to Splice Box 	 83,571,00	 .	 . '	 -	 0,00%	 , 83,571,00
2,5 Pwr Outage & Tom Temp Equip & Spice Boxes 	 -	 20,893.00	 ' .	 . .	 .	 -	 0,00%	 . -	 20,893,00
2,5 Rem Exist SWOR & SWBD	 -	 - 12,536.00	 .	 -	 -	 0,00%	 12,536.00	 -
2,5 Rem Exist Conduit -	 20,893,00	 ,	 .	 -	 ,	 .	 -	 0,00%	 20,893,00
2.5 Deliver New .SWGR SB & SWBD 01 	 - -	 12,536.00	 ,	 -	 0,00%	 12,536.00
2.5 Setr New SWGR SB & SWBD 131 	 12,53600	 , '	 . -	 .	 -	 0.00%	 12,536.00 -	 -
2.5 Install Cord/Cable Trios SWGR SB/SWt3D B! 	 ,	 54,321.00	 ,	 ,	 -	 -	 0.00%	 54,321.00	 -
2.5 Install Cable to New SWBD B Ito Spice Boxes 	 20,893.00	 -	 ' -	 . 0.00%	 20,893.00
2.5 Pon Outage & Tern New SWbd 01 & Spice Boxes 	 20,893.00	 ,	 -	 .	 -	 0.00%	 20,893,00
15 Lighting Fixtures &WIRJNG at South Corridor	 20,893.00	 . .-	 -	 0.00%	 20,893 .00	 -
2.5 Electrical Wiring Fire Alms/Pub Addrs Sys 	 41,785.00	 ,	 .	 -	 -	 0.00%	 41,785.00

U
	 2.6 East Ticketing Electric Disconnects & Removals	 16,114,00	 -	 :	 '	 -	 0.00%	 16,714.00	 -

2.6 East Ticketing Electrical Roughing 	 '	 41,185,00	 -	 ,	 ,	 ' -	 .0.00%	 41,785.00	 -
2.6 East Ticketing Elec.Wiring & Fixtures 	 41,185,00	 -	 -	 0.00%	 '	 41,785.00	 -
2.6 East Ticketing Fire Alm/Pub Addrs Sys	 29,250.00	 '	 -	 -	 0.00%	 29,250,00	 -
2.12 Electrical Feeders to EMIt	 41,785.00 '	 12,536.00	 12,536.00	 30.00%	 29,249.00	 1.253,60
3.1 Deliver Temp.SW/CT/SWGR T/SWBD T-N	 , 8,733,00	 8,733,00	 -	 ,	 8,733,00	 100.00%	 -	 -	 873,30
3.1 Deliver New ,Gen Set North	 '	 '	 '	 13,098.00	 , .	 -	 '	 -	 0.00%	 13,098.00	 .	 -.
3.1 Delerns & Remove Exist Gets Set & Equip 	 43,662.00	 ,	 -	 '.	 -	 0.00%	 43,662.00
3.1 Set Temp SW/CF/SWGRT/SWBDT-N	 17,465,00	 -	 4,890.00	 12,575.Ô0	 17,465.00	 bODMD%	 ,	 -	 1,746.50

31lnsealINrwCencs&t	 p	 -	 -	 -	 - 8t0	 '	 -	 0001	 2183100
- 3.1 Just Temp Cond/Cable & Tents-Temp SW/CT/SW	 65,494.00	 -	 9,824.00	 -	 9,82400	 15.00%	 •' 55,670.00	 ' 982.40
- 3.1- Install New Condttit/Cable//Temss	 .	 17,465.00	 4,366.00	 -	 4,36600	 25.00%	 13,09900	 43660

SUB TOTALS	 -	 1,002,567.00	 30,525.00	 22,399.00	 '	 0.0))	 52,924.00 	 1	 949,643.00	 5,292.40

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 Certification of Document's Authenticity 	 - -
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CONTINUATION SHEET
	

AlA DOCUMENT G703

ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 APPLICATION NO:	 13
Contractor's signed certification is attached 	 APPLICATION DATE:	 01/09/08

In tabulations below, amounts are stated to the nearest dollar 	 -	 -	 -	 -	 - PERIOD TO 	 [2/31/07

Use Column Ion Contracts where variable retainage for line items may apply. 	 -	 ARCHITECTS PROJECT NO 	 VR}4 Job 2034

	

VRFI INV. NO	 6024R13
A	 B	 C	 0	 H	 F	 U 	 H

TIIrM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 %	 BALANCE	 RE'rAINACIE
NO	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (O C)	 TO FINISH	 (IF VARIABLE

APPLICATION	 STORED	 AND STORED	 (C' U)	 RATE)
H) E)	 (*ITIN	 TO DATE

DORE)	 (04-El-F)
3.1 Install Temp Cond/Cable to Splice Box	 87325.00	 .	 -	 0.00%	 87,32500	 -
3,1 Pwr Outage & Tern Temp Equip & Spice Boxes	 21,831.00	 -	 -	 0.00%	 21,831.00	 -
3.1 Rein Exist SWGR & SWBD	 13,099.00	 -	 0.00%	 13,099.00
3.1 Rem Exist Conduit 	 21,831,00	 -	 -	 0.00%	 21,831.00
3.1 Deliver New .SWGR NA & SWED A2	 13,099.00	 -	 -	 0,00%	 13.099,00	 -
3.1 Sent New SWOR NA & SWED A2	 13,099.00	 '	 -	 ,	 - 	 0,00%	 13,099,00	 -
3.1 Install Cond/Cable Term SWOR NA/SWED Al 	 56,761.00	 -	 0,00%	 56,761.00	 -
3.1 Install Cable to New SWI3D A210 Spice Boxes 	 21831.00	 -	 0.00%	 21,831.00
3.1 Tom Outage &Tem New SWbd A2 & Spice Boxes 	 21,831.00	 ,	 -	 -	 01	 21,831,00
3,1 Install Temp Cond/Cable to Splice Box 	 87,32500	 -	 -	 0.00%	 87,325,00
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 	 21,831 00	 -	 '-	 0.00%	 21,831.00
3.1 Rem Exist SWOR & SWED	 13,09900	 -	 -	 0,00%	 13,099,00
3.1 Rem Exist Conduit	 21,83100	 -	 .	 -	 0.00%	 21,831,00
3.1 Deliver New .SWOR NB & SWBD B2 	 13,09900	 -	 .	 -	 0.00%	 13,099.00
31 Set New SWOR NB & SWBD B2 	 13,099.00	 ,	 -	 ,	 -0,00%	 13,099.00
31 Install Cond/Cable Term SWOR 0-I&SWBO B2 	 56,761.00	 14,190.00	 -	 ,	 14,190.00	 25.00%	 42,571.00	 1,41900
3.1 install Cable to New SV/BD B21, Spice Boxes 	 21,831,00	 .	 -	 -	 0.00%	 21,831.00
3.1 Pwr Outage & Tem New SV4md D2 & Spice Boxes 	 21,831.00	 -	 -	 0,00%	 21,831.00
3.2 Electric Disconnects & Removals 	 43,662.00	 -	 -	 0,00%	 43,662,00
3.2 Ecicirical Roughing 	 53,395.00	 -	 ,	 -	 0,00%	 53,39500
3.2 Electrical Wiring & FIxtures 	 43,662.00	 -	 ,	 -	 0,00%	 43,662,00
3.2 Electrical Wiring Fire AIim/Pub Addis Sys 	 26,197,00	 -	 -	 0.00%	 26,197,00	 -
3.2 Finish Painting	 17,465,00	 .	 -	 -	 0.00%	 17,465.00	 -
3.3- Final Electrical at BHS Closure Areas 	 43,662.00	 -,	 -	 0.00%	 43,662,00	 -
3.4 Eelcrrical Roughing	 174,650,00	 .	 .	 -	 0.00%	 174,650.00
3.4 Electrical Roughing Fire Alma/Pub Addrs Sys 	 87,325.00	 .	 .	 -	 ' 0.00%	 87,325,00	 -

-'	 3.4 Electrical Wiring & Fixtures & Devices 	 183,38200	 -	 '	 -	 0.00%	 183,382.00	 -
3,4 Electrical Wiring Fire Alma/Pub Addrs Sys 	 87,325,00	 '	 ,	 '	 0.00%	 87,325.00
3.5 Ecictrical Removals & Relocations BI-IS 	 65,494,00	 -	 ,	 -	 0,00%	 65,494,00	 - -
3.5 Eelclnical Equip. & Raceways in MER 94 	 - 65,494,00	 6,549.00	 ,	 -	 ,	 ,	 6,549:09	 10,00% - ..58,945.00	 . 654.90.
3j0-DeliuNwC'en Set South	 "'	 .-	 '-43,662,00-	 '	 —	 -	 0,00%	 '	 '43,662,00	 . -
110- Detetm & Retasovc Exist Gen Set & Equip. ' 	 . '	 43,662.00	 . -	 ,	 '-	 0.00%	 43,662.00	 -
3.10- Install New Gen,Set & Equip 	 65,494.00	 -	 -	 0.00%	 65,494,00	 -
3.10 . Install New Conduit/Cable//Terms	 65.494,00	 .	 -	 -	 0.00%	 65,494,00	 -

SUB TOTALS	 '	 1651,439.00 	 20,739.013	 0,00	 '	 0,00	 20739.00	 '	 1,630,70000	 2,073.90

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
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AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 APPLICATION NO:	 13

Contractor's signed certification is attached.	 .	 . .	 .	 APPLICATION DATE:	 01/09108

In tabulations below, amounts are staled to the nearest dollar.	 PERIOD TO:	 12/3 1/07

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 ARCHITECT'S PROJECT NO:	 VRH Job 2034
______________ 	

VRH INV. NO	 6024 R13
A	 B	 C	 D	 £	 F	 0	 H	 .1

iitiT	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAINAGE
NO 	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 ' C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 IF -0)	 RATE)
(DIE)	 (NOUN	 TO DATE

DORE)	 (D+E+F)

	

CONTRACT AMOUNT	 .	 53,200,000.00	 10,948,989.08	 1,135,426.00	 000	 12,084,415.08	 22.72%	 . 41,115,584.92	 1,208,441.51

	

P8eV Bond	 343,560,00	 343,560.00	 -	 343,560.00	 10000%
Cog I Change Order # I ' Pacc 93	 .	 59,046.00	 .	 59,046.00	 -	 59,046.00 . 10000%
C092 Change Order # 2 Pace 92 T&M	 . 0.00 .	 .	 -	 .	 -	 -	 -
Co93 Change Order #3 Pace 97	 .	 28,189,15	 28,189,15	 -	 28,189.15	 100.00%	 -
C094 Change Order #4 Pace #8	 62,488.00	 62,488.00	 62,488.00	 10000%	 -	 -
Co#5 Change Otder #5 Pace #1	 1,380.00	 1,580.00	 -	 .	 1,580,00	 10000%
Co#6 Change Order #6 Pace #21	 34,085.00	 .	 34,085.00	 34,085.00	 100.00%
Co#7 Change Order #7 Pacc #22	 33,769.00	 33,769.00	 -	 33,769.00	 100.00%	 -	 -
C048 Change Order #8 Pace #13 	 94,! 18.13	 94,118.13	 -	 .	 94,118.13	 100.00%	 -
Co#9	 0.00	 -	 -	 -

C04I0	 .	 .	 0.00
.Co#ll	 ,	 .	 0.00

Co#12	 .	 0.00	 -	 -	 -	 -
Co#13	 .	 0.00
Co#14	 .	 0.00
Co#I5	 0.00
Co#16	 0.00
Cog 17	 .	 0.00	 .
Co#18	 0.00

Total Change Order 	 313,275.28	 313,275.28	 -	 (	 313,275.28

	

CONTRACT TOTAL TODATE	 .	 53,856,835.28	 11,605,824.36	 1,135,426.0C . 	 0.00	 12,741,250,36 23.66%	 41,115,584.92	 1,208,441.51

..., ..	 .Users  may obtain validation of this document by requesting of the license a completed ArA Document D401 -Certification of Document's Authenticity
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January 10, 2008

Mr. Michael C. Wallace
Senior Resident Engineer
Newark Liberty Intl. Airport
EWR Building 70 CTA
Newark, NJ 07714

Re: Prevailing Wage Rates

Dear Mr. Wallace,

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its o
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily
basis at any trade or occupation at or about the construction site) for Contract EWR264,003, for
Application for Payment No. 13 AT LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is
being performed , as determined by the Engineer.

Very truly yors

H
Frank W.UHurley
Chief Financial pfficer

320 (;nd ,1Vrriu('F

F)
U
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Reporting:	 12

Payment AppI.

=___

cate)	 ESTIMATED	 column A

MBE	 TOTAL

WBE	 SUBCONTRACT	 Prior

DEE	 AMOUNT	 Statement

WEE	 25785400	 0,00

MBE	 126,600.00	 0.00

MBE	 270,500.00	 0.00

WEE	 868,283.00	 426,283.00

WEE	 3,704,410.00	 380,622,00
- - -

WEE	 1,200,000.00	 0.00

MBE	 48,000.00	 0.00

+ Column B	 column c

\MOIJJNTS PAID

This	 Cumulative

Statement	 To-Date

	

k,630.00	 20,630.00

	

- , 0.00	 0.00

	

19,000.00	 9,00000

	

60,390,000,390.00	 486673.00

	

$0509.00	 461131.00

	

0.00	 0.00

H	 0.00	 0.00

CMD-5 (1199)

STATEMENT OF PAYMENTS

TO MIW/DBE SUSCONTRACTORS/LESSOF

I No. EWR-264,003

Title: Term B. Modernization Program Lower Level

Expansion & B-i Vertical Circulation

br:	 VRR Construction Corp. 2034	 -

(Ind

SUBCONTRACTORNAME

RISAMANAGEMENTCORP

FINEPAINTING&DECORATINGCO.

SIGNS .&DECALS

MAZZOCCHI WRECHING_INC.

CAROL HARDY MECHANICAL

TURTLE& HUGHES (MATERIAL)

D-STAR WATERPROOFERS

N

Totals
	

)6905.00	 170,529.00	 977,434.00

TOTAL
	

AMOUNTS PAID

MBE
	

AMOUNT

WB E
	

SUPPLIER
	

Prior	 This	 Cumulative

DBE
	

GREEMENT
	

atement .	 Sttement	 To-Date

SUPP LIE R5 ILE S SO R S

The Port Authority of NY & NJ

Resident Engineer's Office

Date Received.J,!Jjt'

Reviewed By: IA

Title: .Gtt,

Date Prepared
	

1/10/2008

Prepared by:

Title:

Officers Signature:



CONTINUATION SHEET	 AlA DOCU4ENTG703

AlA DocumeniC702, APPLICATION AND 'CERTIFICATION FOR PAYMENT, containing 	 -	 APPLICATION NO 	 13

Contractors signed certification is attached.	 -	 APPLICATION DATE:	 01109/08
In tabulations below, amounts are slated to the nearest dollar. 	 -	 -	 PERIOD TO:	 2/31107
Use Column toll Contracts where variable retainage for line items may apply, 	 ,	 ARCHITECTS PROJECT Na	 VRJI Job 2034

-	 VRJ-I INV. NO	 6024 R13
A	 B	 C	 0	 J	 E	 F	 C	 H,	 I

ITEK?	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 1T)TAL	 %	 BALANCE	 RETAINACE
NO 	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (C + C)	 TO FINISH	 (IF VARIAELF.

- -	 APPLICATION	 STORED	 AND STORED	 (C - C)	 RATE)
(DIE)	 (NOT IN	 TO DATE

DORE)	 D+E+F)
I GENERAL CONDITIONS	 2,1 57,943.00	 690,542.00	 64,738.00	 755,280.00	 35.00%	 1,402,663,00	 75528.00
2 CENERAL,CONSTRIICT[ON	 .	 2,135,797,00	 .. 683,455,08	 64,074.00	 747,529,08	 35.00'/,	 1,388,267.92	 74,75191
3 MOBILIZATION	 150,000.00	 150,000.00	 150,000.O0	 100,00%	 -	 15,000.00
4 TEMPORARY PARTITIONS

I Temp. Ramp Submittal	 .	 6,000.00	 6,000100	 .	 6,000.00	 100.00%	 -	 600.00
Temp, Wall Stibmiflal	 6,000.00	 ' ' 6,000.00	 -	 . ,	 6,000.00	 100.00%	 - 	 600,00
Construct. Temp. Ramp	 40,000.00	 40,000.00	 '	 40,000.00	 100.00%	 .	 4,000,00
Layout Temp. Partitions 	 ,	 2,000.00	 2,000.00	 .	 2,000.00	 100.00%	 -	 200,00

Construct Temp. Partitions	 .	 200,000,00	 129,750.00	 .	 29,150.00	 64.88%	 .	 70,250.00	 12,915,00
Construct. El Lobby temp. Passageway 	 175,000.00	 175,000.00	 .	 ,	 175000.00	 100.00%	 - 	 17,500,00
Mid level Temp. Partitions	 ,	 ,	 7,000,00	 1,400,00	 -	 1,400.00	 70.00%	 600.00 .	 140,00
Construct. Temp. Partitions	 ,	 50,000.00	 35,000.00	 .	 35,000.00	 70.00%	 15,000.00	 3,500,00

2 layout Temp. Partitions	 2,000,00	 '	 1,400.00	 .	 - 	 1,400.00	 70,00%	 600.00	 140,00
Construct Temp. Partitions Ext. 	 60,000,00	 60,000,00	 .	 '	 60,000.00	 100.00%	 -	 6,000,00

B2 Construct, Temp. Partitions	 60,000,00	 45,000.00	 .	 .	 45,000.00	 75.00%	 15,000,00	 450000
Construct, Temp. Partitions	 15,000.00	 .	 .	 0.00%	 75,000.00
Relocate Temp Partitions East Ticketing' 	 '	 15,000,00	 ,	 -	 .	 '	 -	 0.00%	 75,000,00
Construct. Temp. Partitions	 30,000,00	 .	 0.00%	 30,000,00
Construct. Temp Partitions Nse , , 	 30,000,00	 - .	 -	 .'	 .	 ''	 0,00%	 30,000,00
Construct. Temp. Partitions Sac	 50,000.00	 . .	 _	 ,	 '	 0.00%	 50,000.00
Temp. Partitions for Service Escalator 	 '	 30,852.00	 15,000.00	 I500.00	 48.62%	 15,85100	 '	 1,500.00
Consttuct.Upper Level Temp. Partitions	 '	 ' 35,852.00	 .	 . ,	 -	 0.00% ,	 , 35,85100
Temp. Partitions for Service Elevators 	 '	 20,000.00	 ' ' 15 1000.00	 5,000.00	 ,	 20,000.00	 00.00%	 -	 2,000,00
Construct. Temp. Partitions -	 50,000.00	 -	 -	 .	 -	 0.00%	 50,000.00
Construct. Temp. Partitions. 	 50,000.00	 - ,	 -	 .	 .	 0.00%	 50,000.00
Construct. Temp. Partitions	 30,000.00	 -	 -	 .	 .	 -	 0.00%	 36,000.00
Construct. Temp, Partitions ML RI North 	 26,324.00	 '	 -	 -	 '	 '	 -	 0.00%	 26,324.00
Construct. Temp. Partitions NIL......,.:. 	 .	 26,324,00 .	 ,	 '	 , t .	 ,	 ,.	 .. ,_ - 0.00% ,.._..7632400

Construct. Temp, Partitions ML RI South 	 26,324.00J	 -	 -	 '	 -	 0.00%	 26,324,00
SUB TOTALS	 5602416.00 	 2,055,847.08	 133,812.00 '	 0.00	 2,189,359.03	 - '.	 3,413,056,92	 -	 218,935,91

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0801 - Certification of Document's Authenticity 	 -
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EWR 254.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & 81 VERTICAL

Contractor - V.R.H. CONSTRUCTION CORP.

The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 1210112006 To 12/3112007

Work Hours of Employees

Start Date	 - 12/01/2006

Projected Completion Date 06/01/2009

Asian

M	 F

0.00

0.00

0.00

Total All	 Sum of all

Trade	 .	 Classification	 Employees Hours	 Employees Hr '	 Black	 -	 Hispanic.	 -

M	 F	 -	 M	 -F	 M	 F

-	 Skilled Trades	 35,15200	 588.00	 35,84000	 1,93850	 8,00	 3455.50	 68000

Laborers	 15,512.50	 788.00	 16,300.50	 1,50200	 0.00	 7495.50	 788.00

IGrand Total	 52,625.50	 1,476.00	 56062.50	 3,540,50	 8,00	 11,016.50	 1,468.00

Total

Native	 Minority	 Minority	 Female
American	 -	 Hours	 Hours	 - Hours

M	 F

0.00	 000	 6,082,00	 16.9	 1.9

0.00	 0.00	 9865.50	 60.6	 4.8

000	 0.00	 16,098.50	 28,7	 2.6

Pnted by DAWN FAINES - WinTrak , 	 -	 Pane 3	 - Start Pant	 15:18:39



Total	 -

Native	 Minority	 Minority	 Female

American	 Hours	 Hours	 Hours

M	 F

0.00	 0,00	 9,885.50	 60.6

0,00	 0.00	 32.00

0.00	 0.00	 3200	 1.9

000	 ,	 0.00	 56.00

0.00	 0.00	 56.00	 100.0

0.00	 0,00	 5.00

0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.0

0.00	 0.00	 0.00

0.00	 0.00	 000

0.00	 0.00	 -	 0.00	 -	 co

0.00	 0.00	 0.00 I.iif9f-

0.00	 -	 0.00.	 0.00	 0.0

0.00	 0.00 '	 .0.00

0.00	 0,00	 32100

0.00	 0,00	 323.00	 39.8

0.00	 0,00	 240,00

0.00	 0.00	 240,00	 22.9

Asian

M	 F

0.00	 0.00

0.00	 0.00

0.00	 0.00

000	 o:oo

0.00	 0.00

0.00	 0.00

0.00	 0.00

0_Do	 0_Do

0.00	 0.00

0.00	 -	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00 ,	 0O0

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0cc

II
I
II-
I

no von AuTnority or par d; 11JJ

Monthly Employment Utilization Report
From 12/01/2006 To 1213112007

Start Date	 12/01/2006

Projected Completion Date 06/0112009
EWR 264.003	 TERMINAL B MODERNIZATION PROOR

LOWER LEVEL & 81 VERTICAL

Contractor	 V.R.H. CONSTRUCTION CORP.

Work Hours of Employees

Total All	 Sum of all

Trade	 Classification	 Employees Hours	 Employees Hr	 Black	 Hispanic

	

M	 F	 M	 F	 M	 F

Sub Total	 15512.50	 788:00	 16300.50	 1,602.00	 0.00	 7,495.50	 788.00

OPERATING	 JOURNEY WORKER	 1,654.00	 0,00	 1,654 00	 0,00	 0,00	 32.00	 0,00

ENGINEERS
Sub Total	 1,654,00	 0.00	 1,654.00	 0.00	 0.00	 32,00	 0.00

PAINTERS	 JOURNEY WORKER	 56.00	 000	 56.00	 0.00	 0.00	 56.00	 0.00

Sub Total	 56.00	 0.00	 56,00 -	 0.00	 0.00	 56,00	 0.00

PIPEFITTERS	 APPRENTICE	 48.00	 0.00	 48.00	 '0.00	 0.00	 0.00.	 0.00

JOURNEY WORKER	 620-00	 0.00	 1 620.00	 0,00	 0.00	 0.00	 0.00

Sub Total	 66800	 0.00	 71600	 0.00	 0.00	 .	 000	 0.00

PLUMBERS	 APPRENTICE	 96.00	 0.00	 96.00	 0.00	 0.00	 0.00	 0.00

JOURNEY WORKER	 1,346.00	 0.00	 1,346.00	 0.00	 000	 0.00	 0.00

Sub Total	 1,442.00	 0.00	 1,538.00	 0 D	 0.00	 0.00	 0.00

ROOFERS	 JOURNEYWORKER	 14.50	 0.00	 14.50	 0.00	 0.00	 000	 0.00

Sub total	 14.50	 0.00	 14.50	 0.00	 - 0.00	 .	 000	 0.00

SKEET METAL APPRENTICE	 ' 86.00	 01	 88.00	 0.00	 0.00	 0.00	 0_ac

JOURNEY WORKER	 634.00	 0.00	 634.00	 0.00	 , 0 D	 323.00	 0,00

Sub Total	 722.00	 0.00	 81000	 0.00	 0.00	 323.00	 0.00

STEAMFITTERS JOURNEYWORKER	 1,04800	 0,00	 1,04800	 240,00	 0.00	 0.00	 000

Sub Total	 1,04800	 0.00 -	 1,048.00	 240.00	 0.00	 0.00	 .0_0c

Sub Total
	

112.00	 0,001	 11200
	

DOD	 0,001 	 999	 - 0,00
	

0.00 _ _	 0.001
	

0.00	 0.00
	

000	 00	 0.0

TEAMSTERS
	

JOURNEY WORKER
	

800	 0.00	 800
	

0.00	 0_00	 0.00	 0.00
	

0.00	 0_DO
	

0.00	 boo

Sub Total
	

000	 coo	 soo
	

coo	 coo	 000	 00,	 0_Do	 0.00
	

0.00	 0.00
	

0D	 00	 00

Ptnted by DAWN HAINES . WinTrak	 _	 Pa-ne 2	 _	 Start Pont	 15:18.39



Sub TnfI.

JOURNEY WORKER

Sub Total

JOUENEYWORLER

	

70 nn_	 - M nn

	

1,58500	 000

	

1,585,00	 003

	

S,512 .6O	 750.00

(RON
WORKERS

LABORERS

The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/0112006 To 12/31/2007
EWR 264.003	 TERMINAL B MODERNIZATION PROOR

LOWER LEVEL & 81 VERTICAL

Contractor	 V,R.H. CONSTRUCTION CORP.

Start Date	 12/01/2006

Projected Completion Date 06101/2009

Work Hours of Employees

	Total All	 SUm of all

Trade	 Classification	 Employees Hours	 Employees Hr	 Black	 Hispanic

	

M	 F	 M	 F	 M	 F

ADMINISTRATI JOURNEY WORKER 	 ' 276,00	 0.00	 276.00	 0.00	 0.00	 0.00	 0,00

yE/OFFIcE
Sub Total	 276.00	 0,00	 . 276.00	 0.00	 0.00	 0.00	 0.00

ALL OTHER	 JOURNEY.W.ORKER	 1,548.00	 0.00	 1,548.00	 460.00	 0.00	 0,00	 0.00

Sub Total	 1,548.00	 0.00	 ' 1,548.00	 460.00	 0.00	 0.00	 0.00

ASBESTOS	 JOURNEY WORKER	 3,067.00	 680.00	 3,755,00	 142.00	 8.00	 2,282.00	 68000
WORKERS

Sub Total	 $,067.00	 668.00	 3,755.00	 142.00	 8.00	 2,202.00	 680.00

BRICKLAYERS APPRENTICE	 65.50	 0,00	 65.50	 0.00	 o.00	 65.50	 '	 0.00

JOURNEY WORKER	 456.00	 0,00	 456.00	 '	 0,00	 0.00	 95,00	 0,00

Sub Total	 521.50	 0.00	 567.00	 0,00	 0.00	 , 160.50	 '	 0.00

CARPENTERS JOURNEYWORKER	 10,611.50	 '0.00	 10,611,50	 0.00	 doo	 277,00	 0.00

Sub Total	 10,611.50	 0.00	 10,611,50 '	 0,00	 0,00	 277.00	 0.00

CEMENT	 JOURNEY WORKER	 533.00	 0.00	 ' 533,00	 0.00 .	 100	 245.00	 0.00
SONS

Sub Total	 533,00 '	 0.00	 .53300	 0.00	 0.00	 245.00	 0.00

DOCK	 JOURNEY WORKER	 464.50	 0.00	 464.50	 0.00	 0.00	 0.00	 0.00
BUILDERS

Sub Total	 464.50	 0,00	 '464.50	 0.00	 0.00	 0.00	 0.00

ELECTRICIANS APPRENTICE	 1,66350	 0.00	 1,663.50	 0.00 .	 0.00	 0.00	 0.00

JOURNEY WORKER	 8,397.50	 0,00	 0,397,50	 1,096.50	 0.00	 80.00	 0,00

Sub Total	 10,061.00	 0.00	 11,724,50	 1,096.50	 0.00	 80.00	 0.00

Total	 %
Native	 Minority	 Minority	 Female

'Asian
	

American	 ' Hours	 Hours '	 Hours

M	 F
	

M	 ,F

0.00	 0,00
	

0,00	 0.00	 D 0

0.00	 0.00
	

0,00	 0,00	 0.00
	

0.0	 0.0

0,00	 ' 000
	

0,00	 0.00	 460,00

0.00 .	 0.00
	

0,00	 0,00	 460,00
	

29.7	 0.0

0,06	 0.00
	

0.00	 0.00	 3,112.00

0,00	 0,00
	

0.00	 0.00	 3,112,00
	

82.8	 10.3

0.00-	 0.00
	

0,00	 . 0.00	 65.50

0.00	 0.00
	

0.00	 0.00	 95.00

0.00	 0 DO
	

0,00	 0.00	 226.00
	

38.5	 0.0

0.00	 0.00
	

0,00	 0.00	 277,00

0.00	 0.00
	

0,00	 - 0.00	 277.00
	

2.6	 0.0

0-00	 0.00
	

0.00	 0.00.	 245.00

0.00	 0.00	 .0,00	 0,00	 245.00
	

45,9 '	 _ 0.0

0.00	 0;00
	

0.00	 0.00	 0,00

0-00	 0.00
	

0.00	 0,00	 0.00
	

0,0	 0.0

0.00	 0.00
	

0.00	 0.00	 0,00

0,00	 0.00
	

0.00	 0.00	 1,176.50

0.00	 0.00
	

0.00	 0.00	 1,176,50
	

10,0	 '	 oo

Pnned by DAWN HAlt/ES - WinTrak

.76000.	 000.	 .000	 -0.00	 000.	 000... 000....o.O0.'-'o,00	 .	 Go	 S...	 ......

1,585o0	 0.00	 000	 0.00	 0_Do	 0.00	 0_DO	 0.00	 0.00	 0.00

1,585.00	 000	 0.00	 0.00	 0.00	 0.00	 000	 ' 0.50	 0.00	 0.00	 0.0	 0.0

3.300.50 .	 7,502.00 .	 0.00	 7.405_50	 789.00	 0.00	 0 oci	 0.00	 0.00	 eoso
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•	 THE PORT AUTHORITY OF NY & NJ
•	 MONTHLY EMPLOYMENT UTILIZATION REPORT

Pa2e_2_of2
PROJECT TITLE	 PRIME CONTRACTORS NAME: 	 LIST SUBCONTRACTORS INCLUDED 	 IREPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation VRH Construction Corp. 	 IN THIS REPORT	 Fine Painting, McCann Acoustic	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Carol Hardylrlonh East. 	 Mazzocchi¼'recking	 FROM:	 1211/2007	 Skilled:	 30%

Englewood NJ 07631	 Amends Contracting, 	 .	 Par Environmental	 TO:	 12/3112007	 Laborer:	 40%	 PROJECTED

LOCATION: Newark Intn'I Term 8	 PREPARED BY:J.Strack 	 DATE:	 1110/2008	 Monrnoutts Controls	 Equipment Erectort	 % OF COMPLETION:	 22,80% Female	 COMPLETION DATE:

Contract For VRH Job 2034	 Payment App# 13	 G,Psnatta & Sons, schoelt. SM. Etectic Co.. 	 Skilled/Laborer: 6.9%	 May-09
WORK HOURS OFEMPLOYEES	 .	 .	 NUMBER OF EMPLOYEES

#1	 #2	 #3	 #4	 #5	 #6	 #7	 #8	 #9	 910	 #11	 #12	 #13
Construction Trade	 Classification	 .	 Total All	 Sum of all	 .	 Total	 %	 %	 Total Number

Employees	 Employees	 Black	 Hispanic '	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 Hours '	 , 	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees

M	 F 	 M	 . F	 M	 F	 M	 F	 M	 F 	 M	 F	 M	 F
Carpenter	 Journey Worker 	 1,404.00 	 1,404.00

1 	.
	 0 ______ -	 ______________	 0 

-	 .	 .	 I	 .	 (I	 n

Sprinklers Fitter	 Journey Worker	 172.00______	 172.00 .	 U ___ 	 U
Apprentice	 0.00 	 0.00
Sub Total	 172.00	 -	 172.00	 ' 0 '	 0	 0

Painters	 J.JJourneyWorker 	 56.0056.00 	 56
[aprentice	 0.00 	 0.00   
ISubTotal	 56.00	 -	 56.00 '.0	 0	 56

Asbestos WorkersR

Sub

prneyWorker	 461.00 120.00	 581.00	 1421	 8	 292
pprentice0.00 	 0.00

Total	 461.00 120.00 1	 581.00J.144	 81	 292
Millwright	 JourneyWorker	 276.00 	 276.00

Apprentice
Sub Total	 276.00	 -	 276.00 1	 0	 01 0

Masons! Bricklayer I Journey Worker	 166.00 	 166,00  	 95
pprentice	 I ,65,50 	 65,50 	 65.5

Sub Total	 231.50	 -	 231.50	 0	 ' 0	 160.5

	

tIM __ TotalJourneyWork I_. _120.00 z!aeUc	 i42tOt	 8.00
TOTAL	 Total Apprentice	 _- çfl ?ussi-
THIS	 ToalSkilledTr adet	 , J 120.00 J Z,JQCS0 jj9	 8.00k'I&&fl

MONTH'S

jf4JJ 
Laborers	 1343.00 .	 1,343.00	 174.00	 367.00

___	 '-cop
'skin

r
aniaa's_28T7277001"568:00t29._'_'''1'359:00'	 U't803e0'

From Last Month Laboers	 14,169.50 788.00 14,95750	 1428,00	 01 7,128.50

Grand Total	 ISkilledTrades I 35,152.00 _68800 1 35,8jeOO _1,938.50 _8,00 _3,455.50
To Date	 Latorers	 15512.50 7880016,300.501,602.00	 7,495.50

	

COMPANY OFFICIAL'S SIGNATURE AND TITLE:	 •
Superintendents' hours should not be included in !his form 	 Fran k WHurley,ChiefFinancialOfficer

NOTE: The MEUR must te submitted within Sb!



THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page _lof 2
PROJECT TITLE	 PRIME CONTRACTORS NAME: 	 LIST SUBCONTRACTORS INCLUDED	 IREPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation VRH Construction Corp. 	 IN THIS REPORT	 Fine Painting, McCann Acoustic 	 Minority	 Dec-06
EWR-264.003 -	 ADDRESS:	 320 Grand Avenue	 Carol HardylNorth East. Mazzocchiecking	 FROM:	 121112007	 Skilled:	 30%

	Englewood, NJ 07631	 Amends Contracting. 	 Par Environmental	 TO:	 12/3112007	 Laborer:	 40%	 PROJECTED

LOCATION: Newark lntn'l Term 8 	 PREPARED BY:JStrack	 DATE:	 111012006 Monmouth Controls 	 Equipment Erectors 	 % OF COMPLETION:	 22.80% Female	 COMPLETION DATE:

Contract For VRH Job 2034	 Payment App# 13	 oPanerla & Sons, Schnell, S.M. Electric Co. 	 Skilled/Laborer: 6.9%	 May-09
WORK HOURS OF EMPLOYEES  	 NUMBER OF EMPLOYEES

#1	 #2	 #3	 #4	 #5	 #6	 #7	 #8	 #9	 410	 #11 .	 #12	 #13
Construction Trade	 Classification	 Total All	 Sum of all	 Total	 %	 %	 Total Number

Employees	 Employees	 Black	 Hispanic	 Asian	 '	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 Hours	 .	 .	 American	 Hours	 Hours	 Hours	 Of Employees	 ' Employees

•	 M	 F 	 M	 F	 M	 F	 M	 F	 M	 F   	 M	 F	 M	 F
Steamfitter	 Journey Worker	 336.00	 ''	 336.00	 120   	______ 	 120  	 3 

Apprentice	 0.00	 '	 0.00 	 ________ 	 0
Sub Total	 336.00	 -	 336.00	 120	 0	 0	 0	 0	 0	 0	 0	 120	 36%	 0%	 3	 0	 1	 0

Operating Engineer Journey Worker	 386.00 	 386.00 	 0    	 .	 0  	 6 	 0	 ____
Apprentice 	 0
 Sub Total	 1 385.00 1	 0	 01	 01	 01	 01	 01	 011	 01	 0%	 0%	 61	 01 0	 0

Iron Worker	 JourneyWorker	 40.00 	 40.000 _______ 
	

_______ ______ _________ 	 2 	 0
Apprentice  	 -	 _____ _______   
SubTotal	 .40.00	 -	 40.00	 01	 01	 01	 01	 01	 01	 01	 01	 0	 0%0%	 2	 0	 0	 0

Sheet Metal Worker =g 	 296.00 	 295.00	 0 	 1441-    	 144 	 4 	 1 
Apprentice	 8.00 	 8.00

	

01 	 _______ _______ ' 	 . 	 ________ ________	 1 ________	 0
Sub Total	 1 304,00 1 	 304.00 1	 01	 01	 1441	 01	 01	 01	 01	 01	 144	 47%	 0%	 41	 0	 1	 0

Layout Eng! Drivers JourneyWorker 	 118,00 	 118.00        	 0  	 5
Apprentice  	 -	 '	 .	 0	 ____ _________
SubTotal	 118.00	 --	 118,00	 0	 0	 0,	 0	 0	 0	 0	 0	 0	 0%	 0%1	 5111	 0	 0

Electricians	 JourneyWorker	 2,202.00 	 2202.00	 317.5 _ 	 0    	 317.5 	 J_13 	 2 
Apprentice	 438.50 	 438.50  01 	 ]	 31
Sub Total	 2,640.50	 -	 2640.50 1	 317.51	 01	 01	 01	 UI	 01	 01	 01	 317.5	 12%	 0%	 161	 2	 0

COMPANY OFFICIALS SIGNATURE AND TITLE:
Superintendents' hours should not be included in this form

	
Frank W. Hurley Chief Financial Officer

	
DATE SIGNED:	 January 10, 2008

	
PA-3547

NOTE: The MEUR must be submitted wi
	

days of month's end.
PA Forte 1/5/99



-	 THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

BUCKSLIP

TO:	 Felicia Butts-Daniels, Zip 76, Room 238
FROM:	 Dawn Haines, EWR, CTA, Bldg. 74
DATE:	 February 27, 2008
SUBJECT: CONTRACT EWR-264.003 -APPLICATION NO. 14

cc:	 File

Please find attached, Contract EWR-264.003, Payment Application No. 14
with accompanying documents (MEUR's, Certificate. of Payment to All
Subs and Suppliers & Prevailing Wage Certification).

Please forward for processing and payment.
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3899240A

The Port Authority of New York and New Jersey
12.56	 233 Park'Ave South, 7th floor

New York N.Y. 10013	 SHEET	 I	 OF	 2
DATE PREPARED	 21812003	 -

APPLICATION FOR PAYMENT
)NTRACTNO. E3jt2403P,OPc UEWR2G4003 	 DATED	 November 14, 2006	 PAYMENT NO,	 14

DNTRACTOR VRH Construction Corp. Job No. 2034 	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
VItH Invoice No. 6046(R14)January	 Approximate work performed to 	 January 31, 2008

APPROXIMATE QUANTITIES
DESCRIPTION OF WORK	 UNIT	 This	 Total for 'rev.	 UNIT PRICE	 AMOUNT

o	 Application	 Applititien	 Total to Date	 -

1	 Performance and Payment Bond	 L. S.	 0.00	 343,560.00	 343,560.00 -	 343,560,00	 343,560,00	 -

2	 Unclassified Work	 L. S. 2640932,00 12,084,415.08	 14,725,347.08	 53,200,006.00	 14,725,347,03

3	 N,C,Contract Specification Sect. 11 Entitled 	 TM	 4,710.70	 10,748.01	 15,458.71	 15,453.71
"Port Authority Security Requirements"

4	 (SWAG,) L/A Dated 8/15/07

5

	

	 Net Cost Dwg.0005 Note 21A to Unit 	 UP,	 42,288,10	 38,464.91	 80,753.01	 80,75101
Price Conversion No. I per L/A of 7/23107

6
Concrete Penalty by PA Letter 	 L.S.	 0.00	 (1,242.00)	 (1,242.00)	 (1,242,00) .	 (1,242,00)

7	 dated 11/06/07

8

	

	 N.C.Dwg.0005 Note 21C Monitoring	 L.S.	 0.00	 7,889.00	 7,889.00	 7,889.00	 7,889.00

Distribution Panel to L.S. Conversion No, I

9
N,C.Dwg.G005 Note 21C Temporary	 L.S.	 0,00	 32,624.00	 32,62'l.00	 32,624.00	 32,624,00

10	 Pedestrian 'Funnel to L.S. Conversion No, 2

II

	

	 N.C.Dwg.0005 Note 21C Installation	 L.S.	 0.00	 4,774,00	 4,774.00	 477400	 4,774.00

Temporary Hot Water Lines L.S. Conversion 4 3
12 	 0.0o	 0. GIZ	 0,00

N.C.Dwg.G005 Note 2111 Rerouting of 	 L,S.	 .	 0.00	 8eSt774fr	 £S9ttM	 -a0;9+7-48—	 .	 .29c9F7it3'
13	 Supply Duct L.S. Conversions a

14	 N,C.1)wg.0005 No 21B Relocation of Under 	 TM	 91108.91	 0.00	 9,108.51	 9,108.91

Ground Utilities in Conflities with new Constroction

N.C,Dwg.G005 Note 2111 Asbestos/Lead	 ' L, S.	 105,288.00	 '	 105,283.00	 106,288.00	 105,288.00

36	 Removal it. South Substation & Senoce Elevator
Machine Room to Ls.S.Converaion 4 1

N.C.Dwg.0005 Note 2111 Removal of Spray	 L.S.	 34,775.00	 -	 34,775.00	 34,775.00	 34,775.00

On Fireprooling & Asbestos in South Service,
Elevator Shaft to I,S.Conversion 112

-	 .	
.	 TOTAL APPLIED FOR, TO DATE

Less	 10 '11	 retained as per contract	 MAX It
	

6,4 1z,b34:I I
	Balance to dale:	 4'tPOb'cttfl'fl

Less advances usscler previous aspirations:

	

To be advanced this application: 	 2,573,009.51

	

CHANGE ORDERS Is attached)	 3t ZW?6
Total to date $	 '

Less: Previously advanced : $ 	 313,275.28

	

Change Order amount to be advanced on this application. 	 53,545-#O

	

TOTAL AMOUNT TO BE ADVANCED TillS APPLICATION (sa per copy): 	 AG2Gre5-IvI-t"
Sit

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set
'nth. if 'usa is computed In scoot deuce sth the terms of the above Contract on the basis of woslc actually performed. This certification,
if signed by any pet son on behalf of tire arrutecter, is made by such per son in his individual capacity on the basis of his own knowledge,
as well as by the contractor,

/
l'h,7,Cois tractor Further Certifies Ichect one)

That all subcontractors sod suppliers have been paid any amounts
doe from previous progress payments and shall be paid any amounts
due from this progress paynseist: or

2. That payment has been withheld from a subcontractor or suppliercteNOte
because there exists a valid basis under the subcontractor's or 	 iccOeOANttvitTh
supplier's contract to withold a payment from that subcontractor	 cowcsscc,
or supplier. (Attached copies of any withholding notices issued in
conjunction with this certification,) 	 ,	 '	 eo,,sasae,,ae

[	
PRO/PROJ ORG fA'r AREA!	 JOB	 AMOUNT

-.a,saa

The above estimate of quantities performed is correct and is made
from actual inspection and knowledge of work performed.

v:

a
RESIDEN'l' ENGINEER

£k'	 B000STz7C

rinlc WrlIurloy
*Individually and on bihatfof the contractor

Chief Financial Cfficut
Title

Recomnmnended For Payment:

' iiisr EFstT?4tER9 COP49gOCTION

Approeed For Peyninnt:

For Comptroller -	 -
Herat 	 is a corporation, certificate must be	 -
signed by an officer, and if a partnership, by a partner.
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ITOTAL'
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MONTH
[iino W$1

Its
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FFICE USE ONL
BY:

BEING MET?
NO
NO

	

Grand Total	 Skilled Trades

	

From Last Mntho	 1Laborars

	

Grand'Total	 Skilled Trades
To Date	 Laborers

THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION. REPORT

_____ Page _lof2
PROJECT TITLE	 PRIME CONTRACTOR'S NAME:	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and BL1 Vertical Circulation VRH Construction Corp.	 IN THIS REPORT	 . McCann Acoustic	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 carolHardynonh Seal. ManocchiWrecking	 FROM:	 11112008	 Skilled:	 30%

	

Englewood, NJ 07631	 Railroad Construction Corp. Josloff Industries	 TO:	 113112008	 Laborer:	 40%	 PROJECTED

LOCATION: Newark Intnl Term "B" 	 PREPARED BY:J.Strack	 DATE:	 2/8/2008	 Papp Iron/SuperiorErec. Monrnoulh Controls	 % OF COMPLETION:	 2805% Female	 COMPLETION DATE:	 -
Contract For VRH Job 2034	 Payment App# 14	 0 Panella & Sons, SM. Electric Co..	 .	 Skilled/Laborer: 6.9%	 May-09 -

WORK HOURS OF EMPLOYEES  	 ,	 ' NUMBER OF EMPLOYEES

#1	 #2	 #3	 #4	 #5	 #6 	 #7	 ''#8	 #9	 #10	 #11	 #12	 #13

Construction Trade	 Classification	 Total All	 Sum of all	 Total	 %	 %	 Total Number

Employees	 Employees	 Black	 Hispanic	 ,	 Asian	 Native	 Minority ' Minority	 Female	 Total Number	 Of Minority'

Hours	 Hours	 -	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees

M	 F	 M	 F	 M	 F	 M	 F	 M	 F	 .. 	 M	 F	 M	 F

Steamfitter	 JourneyWorker	 332.00	 '	 332.00	 107	 '  	 , 107	 '	 4 	 1 

Apprentice	 0.00 	 0.00   	 0  	 0  

Sub Total	 332.00	 -.	 332.00	 .107	 0	 0	 0	 0	 0	 0	 0	 107	 32%	 0%	 4	 0	 11	 0

Drivers	 Journey Worker	 20.00 	 2000. 	 81	 0	 I	 '	 8	 ' 4_______

________
SubTotal	 20.00	 -	 20,00	 8	 0,	 0	 0	 0	 01	 0	 0	 8	 40%	 0%	 4	 0	 1	 0

Iron Worker	 Journey Worker	 1 504.00 	 504.00	 0	 '	 ' 	 0
Apprentice	 ________ _______	 -	 . 
SubTotal	 504.00	 -	 504,00	 0	 0	 0	 0	 0	 0	 0	 0	 0	 0%	 0%	 11	 0	 0	 0

Sheet Metal WorkeISubJourney Worker	 220.00 	 220.00	 0	 80	 .	 80 	 3 	 1

Apprentice	 8.00 	 8.00	 0 	 ______ I	 _______ _______	 0 __
	

'	 1 	 0

	

Total	 228.00	 -.	 22800	 0	 0	 80	 0	 01	 0	 0	 0.	 80	 35%	 0%1	 4	 0	 1	 0

Layout Eng	 Journey Worker	 80.00 	 80.00	 .	 .

Sub Total	 80.00	 -	 8000	 01	 01	 01	 oJ	 01 	 0	 01	 0%	 0%1	 1	 0	 0	 0

Electricians	 Journey Worker	 1,656.00 	 1,656.00	 2691 	 881  	 .357	 17 	 3 _______
Apprentice	 303.00 	 303.00	 .	 0 ________ ________ I ______ 	 _______

	

saoo	 269Sub Total	 1,9500	 -	 i, g	0 .	 85	 0	 01	 0	 0	 0	 357	 .18%	 0%J	 20	 01	 3	 0

COMPANY OFFICIAL'S SIGNATURE AND TITLE:
Superintendents' hours should not be included in if

	
W.	 Chief Financial Officer 1'	 - DATE SIGNED:	 February 8, 2008

	
PA-3647

R must be submitted within 5
	

end.
PA Form 1/6I59
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380.00

U
U

I
I

' --Grand Total-.,	 'Skilled Trades

L_fLom Last Month jLaborers

Grand Total	 jSjiiled Trades
To Date	 Laborers

1,354,00	 1,354.00	 276.00

M,C
5,152.00 I 688,00 I 35,0o I,	 1938.5C
5,512,50 788.00 16,300.50	 1602.0C

656.00	 48%1	 0%j	 11	 0

E	

1	 01
___ FOR R.E. OFFICE USE ONLY

5944tS01	 17%J	 2% REVIEWED y : P LS
___

885501	 61%f	 5%]DAF	 piilj,Ob	 -

THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

PROJECT TITLE	 PRIME CONTRACTOR'S NAME:	 -	 LIST SUBCONTRACTORS INCLUDED	 P PORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation VRH Construction Corp. ' 	 IN THIS REPORT	 . McCann AcousUc
	 Minority	 Dec-OS

EWR-264.003	 ADDRESS:	 320 Grand Avenue	 carol Hardy/North East 	 Mszzoccht Wracking	 F :CM:	 11112008	 Skilled:	 30%

-	 Englewood, NJ 07631	 Ma/road Constructron Corp, Jostoff Industries	 Ti 1:	 1131/2008	 Laborer:	 40%	 PROJECTED

LOCATION: Newark mInI Term "B"	 PREPARED BY:J.Strack 	 DATE:	 2/812008	 Pape Iron/Superior Erec. 	 Mnnmouth Controls 	 OF COMPLETION:	 28.08% Female	 ,	 COMPLETION DATE:

Contract For VRH Job 2034 	 Payment App# 14	 G.F'anetta & Sons. SM, Electric Ca,	 Skilled/Laborer: 6.9%	 May-09
WORK HOURS OF EMPLOYEES

	
NUMBER OF EMPLOYEES

#1	 #2	 #3 	 #4	 #5	 #6117
	

#8	 #9	 #10	 #11	 #12	 #13
Construction Trade	 Classification	 Total All	 Sum of all

	
Total	 %	 %	 Total Number

Employees	 Employees	 Black	 Hispanic	 Asian
	

Native	 Minority	 Minority	 Female	 Total Number ,	 Of Minority
Hours	 Hours'

	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees

	

F	 '	 M	 F
	

M	 F	 M.I	 F	 M t	 F
arpenter	 Journey Worker	 1,767,00 	 1,767.00

Apprentice
Sub Total	 1,767.00'	 -	 1,767.00	 0

Sprinklers Fitter	 lJourney Worker	 1	 50.00 	 50.00
Apprentice	 0.00 '	 0.00
Sub Total	 50.00	 -	 50.00	 0

nsulation	 Journey Worker	 88,00 	 88.00
Apprentice	 104,00 	 104.00
Sub Total	 1	 192.00 1	 192.00	 0

\sbestos Workers Journey Worker	 [	 128,00	 32.00 1	 160.00 '	 oF

2

COMPANY OFFICIAL'S SIGNATURE AND TITLE:
	

-.
Superintendents' hours should not be included in this form. 	 Frank W. 'Hurley , Chief Financial Officer	 -	 DATE SIGNED: - February 8. 2008

	
PA-3647

NflTF The MFI IR must he stthmittpd within S	 rinvs of mnnlh's end



The Port Authority of NY & NJ
Monthiy Employment Utiflzation Report

From 12/01/2006 To 01/3112008
star'Dala	 ,	 12/01/2006

Projected Completion Data 06/01/2009

EVVR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & El VERTICAL

Contractor	 V.R,H, CONSTRUCTION CORP.

Work Hours of Employees

	Total All	 Sum of all

Trade	 Classification	 Employees Hours	 Employees Hr	 Black	 Hispanic

-	 M	 F	 M	 F	 M	 F

STEAMFITTERS JOURNEY WORKER 	 1380,00	 000	 1,380,00	 347.00 '	 0.00	 0,00	 000

Sub Total	 1,380.00 '	 000	 1380,00	 347,00	 0.00	 0.00	 0.00

SURVEYORS JOURNEY WORKER	 192.00	 0.0	 19200	 0.00	 0.00	 0,00	 0.00

Sub Total	 192.00	 0.00	 . 192.00	 0.00	 0.00	 0.00	 0.00

TEAMSTERS 	 JOURNEY WORKER	 8,00	 0.00	 8,00	 0,00	 0.00	 0.00	 0.00

Sub Total	 800	 000	 8,00	 0,00	 0.00	 0.00	 0.00

Skilled Trades	 40,967,00	 72000	 41,68700	 2,402.50	 8.00	 3814.50	 712.00

Laborers	 16,866.50	 78600	 17,654,50	 1,878.00	 0.00	 7875.50	 788,00

Grand Total'	 50,289.50	 1,508,00	 54,253.50	 4,380.50	 8.00	 11,755.50	 1,500.00

Total	 ,	 %

Native	 Minority	 Minority	 Female

Asian
	

American	 Hours	 Hours '	 Hours

M	 F
	

M	 F'

0,00
	

0.00	 0.00	 - 347,00

0,00
	

0.00	 0.00	 347,00	 25.1
	

0,0

0,00
	

0,00	 0,00	 0.00

0,00
	

0.00	 0.00	 0.00	 0.0
	

0,0

000
	

000	 0,00	 0,00

0.00
	

0,00	 0.00	 0.00	 0.0
	

0,0

000
	

0.00	 0.00	 6,937.00	 16.6
	

1.7

0.00
	

0.00	 0.00	 10,541,50	 593
	

4.4

000
	

000	 0.00	 17,78950	 27.6
	

2,3

"	 ...,,.	 .....''.,-.'	 .'- ....-	 ...

Printed by DAWN HAINES	 ,	 Page 3	 Start Print	 12:12:54



EWR 264003	 TERMINALS MODERNIZATION PROGR

LOWER LEVEL & 61 VERTICAL

Contractor	 V.R.H. CONSTRUCTION CORP.

The Port Authority of NY & NJ
Monthy Employment Utilization Report

From 12101/2006 To 0113112008

Work Hours of Employees

Start Data	 112/0112006

Projected Completion Dare 06/01/2009

Classification

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

IOURNEY WORKER

Sub Total

PPRENTICE

OURNEY WORKER

ub Total

PPRENTICE

OURr4EY WORKER

ub Total

OURNEY WORKER

•ub Total

PPRENTICE

DURNEY WORKER

ub Total

Total All

Employees Hours

M	 F

447.00	 0.01

104.00	 001

88 30	 0.01

	

192.00	 .	 0,01

	

2,089.00	 001

	

2,089.00	 0.01

	

16,866.50	 788.01

	

16,866.50	 788.01

	

1,65400	 001

	

1,654.00	 0,01

	

56.00	 0.01

	

56.00	 0.01

	

48-00	 0 DC

	

67000	 o.oC

	

718,00	 o.oc

	

96.00	 0_ac

	

1,346.00	 0,00

	

1,44200	 0,00

	

14.50	 0.00

	

14.50	 -	 0.00

	

95.00	 000

	

854.00	 0.00

	

950.00	 000

Sum ofall

Employees

52700

104.30

88.00

296.00

2,08900

2,08900

17,654.50

17,654.50

1,654,00

1,654.00

56.00

56.00

48.00

670.00

766.00

96.03

1,346.00

1,538.00

14.50

14.50

06.00

854.00

1,046.00

Black

M	 F

	

80.00	 0.00

	

0,03	 0,00

	

0.00	 0.00

	

0.00	 '	 0.00

	

0.00	 000

	

0.00	 0.00

	

1,878.00	 000

	

1,878,00	 000

	

0.00	 0.00

000	 0.00

	

0.00	 000

	

0.00	 000

	

0.00	 0.00

	

0,00	 0.00

	

0.00	 0.00

	

0.00	 0,00

	

0,00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 000

	

0.00	 000

	

0.00	 0.00

	

0.00	 000

Hispanic	 Asian

	

M	 F	 M	 F

	

63.00	 0.00	 0.00
	

0.00

	

0.00	 0.00	 000

	

0.00	 0.00	 000

	

0,00	 0.00	 0.00

	

0.00	 0.00	 0.00

	

0.00	 0.00	 0.00

	

7,875,50	 788.00	 0.00

	

7,875.50	 78800	 000

	

32.00	 0.00	 000

	

32.00	 0.00	 000

	

56.00	 0.00	 000

	

56,00	 0.00	 0.00

	

0.00	 0.00	 0.00

	

0.00	 300	 0.00

	

0.00	 0.00	 0,00

	

000	 0.00	 0.00

	

0.00	 000	 0.00

	

0,00	 000	 0.00

	

0.00	 -0.00	 0.00

	

0.00	 000	 0.00

	

0.00	 0.00	 000
	

0.00

	

403.00	 000	 0.00 -	 0.00

	

40300	 0.00	 0.00
	

0.00

Native

American

M	 F

0,03	 030

0.00	 ' 000

0.00	 030

0.00	 000

000	 -	 0.30

0.00	 0.00

000	 0.00

000	 000

0.00	 0.00

0.00	 0.00

000	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

000	 0,00

0_00	 ' 0.00

0.00 -	 0,00

030	 0.00

0.00 -	 0,00

Total

	

Minority	 -	 Minority	 Female

Hours	 Hours	 Hours

	

223.00	 423
	

0_a

o.o3

0031

	

000	 00
	

0.0

0.00[	 -

	

000	 00
	

0_0

10,5101

	

10,541.50	 597
	

4_4

32.00 1 	 '85

	3200 	 1.9
	

0.0

58001

	

56.00	 1000
	

0.0

cool	 'H

000

	

000	 00
	

0.0

0,00

0001

	

000	 3.0
	

0.0

0,00

	

000	 00
	

0.0

000j________

40 3 00 I

	38.5 	 0.0

Trade

HVAC

IRON
WORKERS

LABORERS

OPERATING
ENGINEERS

PAINTERS

PIPEFITTERS

PLUMBERS

ROOFERS

SHEET METAL

Printed by DAWN HAINES	 -	 _	 _	 Page 2	 Start Print	 12:12:54



Total All

Employees Hours

	

M	 F

	

276.00	 -

	

276,00	 0

	

1,568.00	 0

	

1,56800	 0

	

0.00	 0

	

3,19500	 720

	

3,16500	 720

	

eSso	 0

	

45600	 0.

	

521.50	 0.

	

12,37850	 0.

	

12,378,50	 0.

	

641,00	 0,

	

64100	 0.

	

46450	 0,

	

46450	 0.

	

1,966.50	 0.

	

10,053.50	 0,

	

12,020.00	 9
	76000	 0.

	

760.00	 0.

	

80.00	 0.'

	

367.00	 0.'

Sum of all

Employees

275.00

276.00

1,568.00

1,568.00

0.00

3,915.00

3,915,00

65.50

45600

587.00

12,378.50

12,378.50

641.00

641,00

464.50

4 64 .50

1,966,50

10,053.50

13,986.50

760,00

76000

80.00

367.00

Black

	

M	 F

o.od	 0.00

	

0,00	 0.00

	

468.00	 0.00

	

468,00	 0.00

	

0.00	 0.00

	

142.00	 .	 8.00

	

142.00	 800

	

000	 0,00

	

0.00	 0.00

	

0.00	 0.00

	

0,00	 0.00

	

0,00	 0.00

	

0.00	 0.00

	

0,00	 ' 0.00

	

0,00	 0.00

	

0,00	 0.00

	

0.00	 0.00

	

1,365.50	 0,00

	

1,365,50	 000

	

0.00	 0.0

	

0.00	 0.00

	

80.00	 '	 0.00

	

0,00	 0.00

Trade

ADMINISTRATE
YE/OFFICE

ALL OTHER

ASBESTOS
WORKERS

BRICKLAYERS

CARPENTERS

- CEMENT
MASONS

DOCK
BUILDERS

ELECTRICIANS

ENGINEER

GLAZIERS

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

'APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Classification

0.00

0.00

46800

468.00

0.00

3,272.00

3,272.00

65.50

95.00

277.00

277,00

245.00

245.00

0,00

0,00

0.00

1,533.50

1,633,50

0,00

00	 00

r

29,8	 00

835	 183

'1,	 A.

385	 00

22	 00

382	 0.0

co	 co.

10.9	 0.0

000	 00	 00

8000(______________

63001

The Port Authority of NY & NJ
Monthly Empoyment Utifization Report

From 1210112006 To 0113112008
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & El VERTICAL

Contractor	 V.R.H. CONSTRUCTION CORP.

Work Hours of Employees

Start D;te	 1210112006

Prbjected Come lotion Date 06/01/2009

Native

	

Hispanic	 Asian	 American

	

M	 F	 M 	 'F	 M	 F

	

0.00	 000	 0.00	 .	 0.00	 0.00	 0.00

	

0.00	 '	 0.00	 0.00	 0.00	 000	 0.00

	

0.00	 '	 0.00	 0.00	 0.00	 000	 0.00

	

0.00	 '	 000	 '	 0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0100	 0,00	 0,00	 0.00

	

2,41000	 712.00	 0.00	 0.00	 0,00	 0.00

	

2,410,00	 712.00	 0.06	 '	 000	 0.00	 0.00

	

65.50	 0.00	 0,00	 '	 0_00	 0.00	 0.00

	

95.00	 0.00 	 0.00	 0.00	 0.00	 0.00

	

160,50	 000	 .	 0.00	 0.00	 0.00	 0.00

	

277.00	 0,00	 0.00	 0.00	 0.00	 .0.00

	

277,00	 0.00	 ' 0.00	 0.00	 0,00	 0.00

	

245.00	 ' 0.00	 '	 0.00	 0.00	 0.00	 0.00

	

245.00	 0.00	 ,	 0,00	 0.00	 0.00	 ,	 000

	

0,00	 0.00	 0,00	 0.00	 0.00	 0.00

	

0.00	 0,00	 0.00	 0.00	 0.00	 0.00

	

0_00	 0,00	 0.00	 0.00	 0.00	 0,00

	

168,00	 0.00	 0.00	 0.00	 0.00	 0.00

	

168.00	 '	 0.00	 0.00	 0.00	 ,	 0.00	 0.00

	

000	 0,00	 0.00	 0.00	 0,00	 .0.00

	

000	 0.00	 0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00	 0.00	 0.00

	

6300	 0.00	 0.00	 0.00	 0.00	 0.00

Total
	

%

Minority
	

Minority . Female

Hours
	

Hours	 Hours

Printed by DAWN HAINES Page 1 Start Print	 12:12:54



	

PA 326	
The Port Authority of New York and New Jersey

	

1-76 .	241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

	

Payment No 14	 .	 Contract Number EWR-264.003	 Sheet	 2 of 2
PUrchase Order No. UEWR264003

.Approximate work performed to	 1131/2008
YPE

	

TOTAL ESTIMATED AMOUNT	 ESTIMATE OF WORK PERFORMED	 TOTAL AMOUNTS
ORDER

	

NO, PACC TYPE TOTAL ESTIMATED AMOUNT 	 THIS ESTIMATE PAID TO DATE	 THIS ESTIMATE	 TO DATE
1	 3 LS	 .	 59,046.00	 0%1	 100%	 '-	 59,046.00
22T&M	 .	 -	 0%	 0%	 -	 -
3	 7 LS	 28,189.15	 0% .	 100%	 . -	 28189.15
4	 8 LS	 62,488.00	 0%	 100%	 -	 62,488,00
5	 1 LS	 1,580.00	 0%	 100%	 -	 1,580,00
6 21 LS	 34,085.00	 0%	 100%	 -	 34,085.00
7	 22 LS	 33,769.00	 0%	 '	 100%	 -	 33,769,00
8	 13 LS	 .	 94,11813	 0%.	 100%	 ,	 -	 94,118.13
9 10 LS	 53,543.00	 O°? i-e, Sfl5 -j,g

	

AMOUNTS CARRIED FORWARD	 £2-5+8Ot	 313€T84-82,8
e * o .



HE PORT AUTHORITY OF NEW YORK & NEW JERSEY

LI

2

That all subcontractors and suppliers have been paid any
amounts due from previous progress payments and shall
be paid any amounts due from this progress payment; or

Thpt payment has been withheld from a subcontractor or
supplier because there exists a valid basis under the
subcontractor's or supplier's contract to withhold a payment
from that subcontractor or supplier. (attach copies of any
withholding notices issued, in conjunction with this . certification.)

CONTRACTOR:, VRH C

Frank
	

Chef Financial Officer

DATE:	 February &, 2008

P0 NO.UEWR264003
PA CONTRACT EWR-264.003
Contract For VRH Job 2034
APPUCATON FOR PAYMENT #: 14



February 8, 2008

Mr. Michael C.Wallace
Senior Resident Engineer
Newark Liberty Intl. Airport
EWR Building 20 CTA
Newark, NJ 07714-

Re: Prevailing Wage Rates

Dear Mr. Wallace,

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or
their workmen, laborers and mechanics (who are employedby it or them to work on an hourly or daily
basis at any trade: or occupation at or about the construction site) for Contract EWR-264.003, for
Application for Payment No. 14 AT LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS( for others engaged in the same trade or occupation in the locality in which the work is
being performed as determined by the Engineer.

Very truly your

o4/
Frank W. Hurlcy
Chief Financial Officer

I

T	 • T 1

l7V 11 Lk

d Al. etl

UTh: l--f:-,.



CMD-B (1/99)	 -	 - -

STATEMENT OF PAYMENTS

TO M/W/DBE SUBCONTRACTORS/LESSORS/SUPPLIERS

Contract No. EWR-264.003	 Period Reporting: __1-01- 08 to 1-31-08

Contract Title: Term B. Modernization Program Lower Level 	 Payment Appi. #:	 14

Expansion & 8-1 Vertical Circulation

Contractor:	 VRHConstructionCor2034 	 %Project CompIeted28.08%

	

(Indicate)	 ESTIMATED	 Column A	 + Column B	 = Column C

	MBE	 ' TOTAL	 AMOUNTSPAID

	

WEE	 SUBCONTRACT	 Prior	 This	 Cumulative

SUBCONTRACTOR NAME	 DEE	 AMOUNT	 Statement	 Statement	 To-Date

RISAMANAGEMENTCORP	 WEE	 257,854.00 .20,630.00	 0.00	 20,630,00

FINEPAINTING&DECORATINGCO. 	 MBE	 143,565.00	 0.00	 8,284,00	 8,284.00

SIGNS&DECALS	 MBE	 270,500.00	 9,000.00	 .0.00	 9,000,00

MAZZOCCHIWRECKING INC. 	 WEE	 868,28100	 488,67100	 24,341,00 .511,014,00

CAROLHARDYMECHANICAL

	

	 WEE	 3,742,017.00	 461,13100	 219,832.00	 880.963,00

-=.SBE__ —MS9OQ& —Eh'BQ. _—tet "—eiYrr
TURTLE& HUGHES (MATERIAL). 	 WEE	 1,200,000.00	 0.00	 0.00	 ' 0.00

0-STARWATERPROOFERS 	 MBE	 48,000.00	 0.00	 '	 0.00	 0.00

?7L1E3C&ratzxtcJ . gp  

	Totals'	 -*&?-9OS!t1t	 977,434.00	 252,457.00 1,229,891.00

	

(Indicate)	 TOTAL	 '	 AMOUNTS PAID

	

MBE	 AMOUNT

	

WEE	 SUPPLIER	 Prior	 This	 Cumulative

	

DBE	 AGREEMENT	 Statement'	 Statement	 To-Date

SUPPLIERS/LESSORS

N/A

Date Prepared	 .	 2/08/2008	 ...	 The Port Authority of NY & NJ

Prepared by:	 Frank W. Hurley_/.,	 ResidentEngineer'soffice

Title.	 'Chief Financial Offi6if „ -	Date Received:__________________

Officers Signature' 	 .-?2--”	 .	 Rev'wed By:____________________



CONTINUATION SHEET
	

414 flflfl11A'IRWT070?

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO 	 --	 14

	

Contractor's signed certification is attached, -	- APPLICATION DATE:	 - 02/07/08
In tabulations below, amounts are stated to the nearest dollar.	 PERIOD TO 	 01/31/08
Use Column Ion Contracts where variable retainage for line items may apply.	 .	 ARCHITECT'S PROJECT NO 	 VRH Job 2034

	

VRH INV. NO	 6046 R14

	

B-	 C	 0	 E	 ,F	 C	 It	 I•	DESCRIPTION OF WORK.	 SCHEDULED	 WORK COMPLETED	 MATERiALSTOTAL	 '/,	 BALANCE	 RETAINAGE
NO.	 .	 VALUE	 .FROMPREVIOUS	 TIIESPERIOD	 PRESENTLY	 COMPLETES)	 (G+C)	 V) FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C - C)	 RATE) -
(DE)	 (NOT IN	 TODATE

	

- D OR E)	 (rng+F)
I GENERAL CONDITIONS	 2,157,943,00	 755,280.00	 64,73800	 820,018.00	 38.00%	 1,337,925.00' 82,001.80
2 GENERAL CONSTRUCTION	 2,135,797.00	 747,529.08	 64,074.00	 811,60308	 38.00%	 1,324,193.92	 81,160.31
3 MOBILIZATION	 '	 150,000,00	 150,000,00'	 -	 150,000,00	 100.00%	 '	 15,000.00
4 TEMPORARY PARTITIONS	 -

I Temp. Ramp Submittal 	 '	 . .	 ' 6,000.00	 6,000.00	 '	 6,000.00	 100.00%	 '	 600.00
Temp. Wall Suhtninal	 6,000.00	 6,000.00	 -	 '6,000.00	 100.00%	 600.00
Construct Temp Ramp	 40,000.00	 40,000.00	 '	 40,000.00	 100.00%	 '	 ,	 -	 4,000.00
Layout Temp. Partitions 	 2,000.00	 2,000.00	 -	 '	 2,000.00	 100.00%	 .	 200,00

Construct Temp. Partitions 	 '	 200,000.00	 ,	 29,750.00 '	 50,000.00	 '	 179,750.00	 89,88%	 20,250,00	 . 17,975.00
Construct, Ill Lobby temp. Passageway' 	 '	 175,000.00	 175,000.00	 175,00(100	 100.00%	 '	 17,500.00
Mid level Temp. Partitions	 .	 2,000.00	 1,400.00	 : -	 1,400,00	 70.00%	 600,00	 '	 140.00
Construct. Temp. Partitions	 50,000,00	 35,000.00	 35,000.00	 70.00% '	 15,000.00	 3,500.00

2 layout Temp. Partitions	 2,000.00	 1,400.00	 -	 , 1,400.00	 '70.00%	 ' 600.00	 '	 140.00
Construct Temp. Partitions Ext. 	 .	 60,000.00	 60,000.00 ,	 '	 '60,000.00	 100.00%	 -	 6,000.00

532 Construct, Temp. Partitions 	 .	 60,000.00	 45,000.00	 -	 .	 .	 45,000.00	 75.00%	 15,000.00	 4,500.00
Consmact, Ttmp. Partitions	 75,0000 '	 -	 . '	 '	 -	 0.00%	 75,000.00
Relocate Temp. Partitions East Ticketing 	 75,000.00	 .	 '	 -	 0.00%	 .	 75,000.00
Construct. Temp. Partitions'	 30,000.00	 .	 ,	 . .	 -	 0.00%	 30,000.00
Constsitct, Temp. Partitions Nec 	 ,	 300(100	 .	 -	 0.00%	 30,000.00
Construct. Temp. Partitions Sse 	 50,000.00	 .	 -	 0,00%	 50,000,00
Temp. Partitions for Service Escalator 	 30,852.00	 15,000.00	 -	 ,	 15,000.00	 48,62%	 15,852.00	 1,500.00'
Construct.Upper Level Temp. Partitions	 35,852.00	 -	 0.00%	 35,852.00
Temp. Partitions for Service Elevators' 	 .	 ' 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 '	 2,000.00
Construct. Temp. Partitions	 '	 50,000.00 ,	 .	 0.00%	 50,000.00
Construct, Temp. Partitions	 50,000,00 '	 .	 .	 -	 0.00%	 50,000.00
Construct. Temp, Partitions 	 30,000.00	 ;-	 '	 0.00%	 30,000.00
Construct, Temp, Psnitions NIL III North 	 26,324.00	 .	 ,	 -	 0.00%	 26,324.00
ConslrucL Temp. Partitions MI. 	 .	 26,324,00	 -	 ..9.005k 	 26,324.00 .

...Cnnstnct.Temp.Panition MLIII South" 	 '26,324,00	 __	 '	 0.00%	 26,324.00	 ____
-	 SUB TOTALS	 ,	 5,602,416.00	 2,139,359.08	 878,812.00	 0.00	 2,368,171.08	 3,234,244.92	

__

236_,817.11

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 Certification of Document's Authenticity

'Pagel o119



CONTINUATION SHEET	 . .	 AlA DOCUMENTG703

ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 14	 -

Contractor's signed certilicationis attached. 	 -	 APPLICATION DATE:	 02107/08

In tabulations below, amounts are stated to the nearest dollar.	 PERIOD TO	 01/31/08
Use Column I on Contracts where vasiable tetainage for line items may apply,. ,	- 	 ARCHITECTS PROJECT NO 	 VRH Job 2034

	

VRHINV.NO	 6046 R14	 -
A	 B	 C rn.	 I	 E	 P	 0	 '	 H 	 I

ITEM	 ,	 DESCRIPTION OF WORK	 •. .	 SCHEDULED	 - VORX COMPLETED	 MATERIALS	 TOTAL	 BALANCE	 RETAINAGE
NO,	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY.	 COMPLETED	 (Ct Of	 TO FINISH	 7TTVATUXBI,E

	

-	
.	 APPLICATION	 S'FORED	 AND STORED	 (C' C)	 LATE)

	

-	 (D+ E)	 (NOT TN	 10 DATE
DORE)	 (D+E+E)

Construct. Temp. Partitions UL 	 .	 -	 -	 .	 -	 26,321.00	 -
SELECTIVE / DEMOLITITON	 975,000.00	 682,500.00	 48,750.00	 731,230.00	 75.00%	 243,75000 .	 73,12500

6	 ASBESTOS ABATEMENT	 200,000.00	 190,000.00 .	 -	 190,000.00	 95.00%	 10,000.90	 19,000.90
7	 LEAD ABATEMENT	 589,750.00	 560,263.00	 '	 -	 560,763.00	 95.00%	 29,487.00	 .	 56,026.30
8	 SITEWORK	 194,000.00	 '	 112,520.00 '	 -	 .	 .	 112,510,00	 58.00%	 81,48000	 11,252,00
9	 SHORING	 107,944.00	 ,	 57,813.00	 6953.00	 64,766.00	 60.00%	 43,17800	 6,476.60
10 MINI PILES	 .	 956,000.00	 554,480.00	 38,240.00	 592,720.00	 62.00%	 363,280.00	 59,272.00
II PAVEMENT MARKINGS	 .	 3,500.00	 -	 -	 -	 0,00%	 3,500.00	 -
2 FENCES AND GATES	 60,200.00	 28,896.00	 -,	 18,896.00	 48.00%	 31,30400	 2,819,60

13 TRAFFIC CONTROL MAINTRNANCE 	 25,000.00	 13,750.00	 . ,	 13,750.00	 55.00%	 11,250,00	 1,375,00
14 CAST-IN-PLACE CONCRETE	 .

Remove Fill From Term. B	 278,594.00	 264,661.00	 -	 264,664.00	 95.00%	 13,930.00	 26,466,40
Cast in Place Concrete Submittal 	 .	 5,000.00	 5,000.00	 -	 . .	 5,00000 	 100.00%	 . -	 500,00

I? Lobby & El/B? Escalators
Consrntct Spread Footings	 . 21,233.00	 21,233.00	 -	 ,	 21,233 00	 100.00%	 -	 2,123,30
Concrete Pile Caps & Pits	 54,489.00	 54,489.00	 :-	 54,48900	 100.00%	 -	 5,448.90
New Concrete Ext SmbWalIs & Grade Beams 	 27,814.00	 27,814.00	 -	 27,814.00	 100.00% .	 -	 2,781,40
Slab on Grade	 394,124.00	 . 157,650.00	 ,	 39,412.00	 '	 19,062,00	 ' 50.00%	 167,062,00	 19,706.20
New Concrete Sidewalk as Frontage	 84,879,00	 '	 _	 -	 -	 0,00%	 84,879,00
Concrete Topping	 97,819.00	 '-	 ,	 -	 .	 .	 -	 0.00%	 ' 91,8(900

1.6 South Generatot Conduit under Road
Sitework Concrete Restoration 	 32,174.00	 -	 ' .	 0.00%	 32,174.00

2.lNorlhEnd ofBl	 .
New Concrete Sidewalk at 82 Norh Frontage 	 ,	 43.624,00	 -	 '	 0.00%	 43,624.00

2.2 South End of B2
New Concrele Sidewalk at 82 South Frontage 	 32,909,00	 '	 -	 -	 -	 -	 0.00%	 32,909.00
Construct Slab on Grade	 25,4290	 -	 -	 -	 0.00%	 25,429,00

2.3 Baggage Claim Area & Offices
Place Concrete Pad far ARTI 87 -, - 	 .7$G9.00 - - -7,969.Ou	 - ..-	 969.00 - 100.00%	 .	 796.901

	

SUB TOTALS	

.	

4,243,775,60	 2,739,041.00	 133,355.00	 0.00	 2,872,396.00 	 1,371,379.00	 287,239.60

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 Certification of Document's Authenticity

Page 2ofl9



CONTINUATION SHEET	 .	 AlA fl0Cf1A'IFNTG70?

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 II	 -
Contractors signed certification is attached,. 	 -	 APPLICATION DATE:	 02107108

In tabulations below, amounts are stated to Use nearest loIlar	 '	 PERIOD TO 	 01/31/08
Use Column Ion Contracts where variable. retainage for line items may apply, 	 ARCHITECTS PROJECT NO: 	 VRI-I Job 2034-	

.	 VRH [NV, NO	 6046 R14
B	 -	 C	 D	 E	 .	 F	 0	 Ia	 I

ITEM	 . DESCRiPTION OF WORK	 SCELEDULED	 WORK COMPLETED .	 MATERIALS	 TOTAL	 BALANCE	 RETAINAGE
NO.	 .	 VALUE	 FROM PREVIOUS	 TEllS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH	 (if VARIABLE

	

APPLICATION	 .	 STORED	 AND STORED	 (C-O)	 LATE)
(0+13)	 (NOT IN	 .	 TO DATE

	

_______________________ ____________ 	 DDRE)	 (D+E+f)
Concrete Pile Caps	 50,004.00	 .	 50,004.00	 .	 50,004.00	 10000%	 -	 5,000.40
New Concrete Stub Wall 	 .	 16,609.00	 26,609.00	 .	 26,609.00	 100,00%	 -	 2,660.90
Slab on Grade (&AttU Pads) 	 .	 664,959.00	 664,959.00	 -	 .	 664,959.00	 100.00%	 '	 .	 66,495.90
D East 'Concrete Masonry Restoration	 9,194.00	 9,294.00	 -	 -	 9,294.00	 100.00%	 -	 929.40
New Concrete Sidewalk Q3 Frontage 	 51,199.00	 -	 .	 . .	 _ .	 -	 0.00%	 51,199.00
Concrete Topping	 .	 . ,	 161,184,00	 -	 161,184.00	 161,184.00	 00.00%	 -	 16,118.40

2.5 South Substation Area '& Cortider	 .
Concrete Pile Caps	 .	 44,769,00	 26,715.00	 18,054,00	 44,769,00	 100.00%	 .	 .4,476,90
Slab on Grade	 102,249,00	 30,450.00	 35,000,00	 65,450.00	 64.01%	 36,799,00	 -6,545:00
Concrete Topping 	 .	 2917900	 -	 15,000,00	 15,000.00	 51.41%	 14,179.00	 1,50000

2,10 Curb Joint Between 1 .22 ml
Place New Concrelc for New Drainage Trough 	 57,824.00	 57,824.00	 .	 57,824.00 100,00%	 .	 5,782.40
Place New Concrete for New Drainage Trough 2 	 57,824,00	 57,824,00	 57,82400	 100,00%	 .	 5,782.40
Place New Concrete for New Drainage Trough 3 	 57,824.00	 57,824,00	 57,82400	 100.00%	 '	 5,782,40
Place New Concrete for New Drainage Trough 4 	 57,824.00	 57,824.00	 .	 57,824.00	 100.00%	 '	 5,782.40
Place New Concrete for New Drainage Trough 5 	 57,824.00	 -	 '	 '	 000%	 57,824,00
Place New Concrete for New Drainage Trough 6 	 57,824.00	 -	 -	 ,	 0,00%	 57,824.00

Place New Concrete for New Drainage Tough 7 	 57,824.00	 .	 .	 '	 0.00%	 .	 57,824,00
Place New Concrete for New Drainage Trough 8 	 57,824.00	 -	 -	 0.00%	 57,824.00

112 Service Elevators
Elevator Pit Pilecaps Concrete	 .	 14,759.00	 -	 . -	 -	 0,00%	 14,759,00	 -
Elevator Pit Conene Slab & Walls 	 34,234.00	 '	 - .	 '	 0.00%	 34,234.00	 -

2.13 ES Escalator & mull Slab	 .
Concrete Slab on Metal Deck at lntill 	 70,744 00	 -	 , .	 '	 0.00%	 70.744 00

3.1 North Substation, Generator Enter. Switclsgcar 	 .	 .
Construct Concrete Generator Pad 	 16,43400	 ,	 .	 .	 .	 -	 0.00%	 16,434,00	 -

3,4 Final B I Lobby, Escalators E31E4
Construct Spread Footings 	 36,114,00	 -	 -	 - .	 -	 0.00%	 36,114,00
Construct PileCaps at Elevator& Escalator Pits 	 70,179.00	 -	 .	 -	 0.00%
Final Slab on Grade at South Sector - 	 !46,!51.00on	 .	 —	 -'	 —	 -	 —	 000%	 146 15400
Concrete Topping	 .	 -	 53,469.00	 .	 .	 .	 -	 0.00%	 53,469.00	 - -

SUB TOTALS	 2,044,125.00	 - 1,039,327.00	 - 229,238.00	 0.00	 1,268,565.00	 775,560.00	 126,856.50

-	 Users may obtain validation of this document by requesting of the licenie a completed AlA Document 0401 - Certification of Documents Authenticity-

Page 3 of 19



CONTINUATION SHEET	 A/A DOCUMENTG7O3

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 -	 APPLICATION NO 	 14

Contractors signed certification is attached	 APPLICATION DATE.	 02/07/08

In tabulations beloW, amounts are slated to the nearest dollar. 	 -	 PERIOD TO:	 01/31/08

Use Column I on Contracts where variable retainage for tine items may apply. 	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRHINV.NO	 6O46R14
A	 B	 C	 D	 I	 .E	 F	 0 H

	

____	 I
ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAINACSE
NO.	 -	 VALUE	 FROM PREVIOUS	 THIS PEI]JOD	 - PRESENTLY	 COMPLETED	 CO + C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 ' STORED	 AND STORED	 (C 0)	 RATE)
(D+E)	 (NOT IN	 TO DATE

	

D. OR E)	 (D4'E+F)

	

3.5 OHS Belt 1b4,MER4, Loading Dock Clg	 -
Concrete Housekeeping Equip Pads MER #4	 -	 9,249.00	 -	 -	 -	 0.00%	 9,249,00	 -

3.10 South Generator/ Silework
' South Generator Concrete Foundations/Slab .	 173,189.00	 -	 , '	 0,00%	 173,189,00
Construct Concrete East Wall	 46,46100	 .	 -	 '	 0.00%	 . 46,46100

15 IJNITMASONRY	 . ,	 '	 334,000.00	 156,98000	 20,040.00	 177020,00	 53.00%	 156,98000	 '	 17,702.00
'16 S'CltuCl'URAL STEEL 	 .	 877,324,00	 372,546,00	 '	 118,755,00	 491,301.00	 56.00%	 386,023.00	 49,130.10
I? MISCELLANEOUS STEEL

Misc steel Submittal	 '	 18,898.00	 18,898.00	 -	 18,898.00	 100.00% .	 '	 -	 1,889.80
Fab Misc Steel Drainage Trough 	 .	 32,000.00	 14,400.00 '	 -	 4,400.00 . 45,00%	 17,600.00	 1,440,00
Fab Steel Stair 	 21,031.00	 .	 .	 .	 0.00%	 21,031 00

1.2 Lobby & El/E2 Escalators
Install Steel SInk ft I	 85,00000	 .	 .	 .	 0.00%	 85,000.00	 -

2.3 Baggage Claim Area
Misc Steel Framing at CW Lee 	 302,223.00	 .287,112.00	 15,1 11.00 .	 302,223.00	 1000%	 -	 30,222.30

Tube Steel at Baggage Offices 	 8,198.00	 7,378.00	 7,378.00	 90.00%	 820.00	 737.80
110 Curls Joints Between 1-21 ML	 , -

lnsLrIl Misc Steel Drains Trough #1	 32,375.00	 32,375.00	 '	 32,375.00	 100.00%	 -	 3,237.50
Install Misc Steel Drains Trough #2	 ,	 32,375.00	 16,188.00	 16,187.00	 32,375.00	 100.00%	 -	 3,237.50

Install Misc Steel Drains Trough #3	 32,315.00	 16,188.00	 16,188.00	 50.00%	 16,187.00	 1,618.80
Install Miac Steel Drains Trougls 94 	 32,375.00	 - .	 - '	 0.00%	 32,315.00
Install Misc Steel Drains Trough 95	 32,375.00	 .	 .	 .	 '	 -	 0.00%	 32,315.00
Install Misc Steel Drains Trough 96	 32,375.00	 -	 -	 .0.00%	 ,	 32,375.00	 -
[naIaD Misc Sleet Drains Trough 117	 32,375.00	 .	 -	 .	 -	 0.00%	 32,375.00	 -
Install Misc Steel Drains Trough 48	 32,375.00	 -	 '	 0.00%	 32,375.00

19 Stntct Mod'ns/Ctosures
Misc SteellDeck Closure BHS Openings	 .	 438,443.00	 -	 .	 -	 0.00%	 .	 418,443.00	 -

18 ORNAMENTAL METAL
Ornamental /Glazed Elev. Enclosure Stibmitsal 	 '	 '	 84,000.00	 94000.00	 .	 , 84,000,00	 100.00%	 '	 '	 8,400.00

2. Fab .Omaaneotal /Glazed Elevators Enclosure 	 ..864,009.00	 '	 86,400.00	 .	 86,400.00	 10.00%	 777,600.00 	 8,640.00
3 Erect Ornamental Enclosure	 .	 . '	 .	 452,00000'	 " .	 - 	 .-.-	 -	 ''0.00%	 '	 4521000.00
4 Glazing as Elevator Enclosure	 .	 290,000.0(	 - 	 0.00%	 290,000.00

5 Misc. SS Fabrication's	 310,000.00	 808,500.00	 31,000.00	 139,500.00	 45.00%	 170,500.00	 13,95DOO

-	 SUB TOTALS4,585,018.00	 1,090,999.00	 311,059,00	 0.00	 1402,058.00 	 1	 3,182,960.00	 140,205.80

Users may obtain validation of this document by requesting of the license a completed MA Document D401 . Certification of Document's Authenticity
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CONTINUATION SHEET	 414 flOCUA'IRA'T 070?

MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 14

Contractor's signed certification is attached:	 -	 APPLICATION DATE:	 02107/08
In tabulations below, amounts are slated to the nearest dollar. 	 --	 -- PERIOD TO 	 01/31/08
Use ColuMn I on Contracts svlsee variable retainage for line items may apply. 	 -	 -	 -	 ,	 -	 ARCI-IITECT'S PROJECT NO: - VRH Job 2034 	 -

;-	 --	 VRhINV,NO	 6046 RI4
A	 B	 -	 C	 D	 _B	 ---F	 0	 -	 IT

I
• iTEM	 - DESCRIPTION OF WORK	 SCHEDULED	 WORK CONII'LETEO	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAINAGE

NO	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (63 C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 - ANDSTORED	 (63-0)	 BATE)-	
- (D+E)	 (NOT IN	 TO DATE	 -

-	 -	 -	 DORE)	 (D*E+F)

19 COLUMN COVERS	 730,000.00	 15,00000	 - 218,600.00	 -	 -233,60000	 32 00%	 - 496,400.00	 23)60.00
20 EXPANSION CONTROL	 132,210.00	 72,716.00	 59,494,00	 132,210.00	 0000%	 -	 13,22100
21 . ARCHITECTURAL WOODWORK 	 74,400.00	 7,44000	 -	 7,440.00	 10.00% -	 66,960.00	 74400
22 WATERPROOFING	 .	 67,660.00	 30,681.00	 -	 30,68100	 45.35%	 36,979.00	 3,068.10
23 EXTERIOR INSULATION & FINISH -	-	 187,000.00	

--
	 - -	 0.00%	 187,000.00	 -

24 FIREPROOFING	 .	 .	 50,000,00	 25,000.00	 7,500.00	 32,500.00	 6500%	 17,500.00	 3,250.00
25 METAL DOORS & FRAMES	 121,000,00	 62,920.00	 9,680.00	 72,600.00	 6000%	 48,400.00	 7,260.00
26 OVERHEAD COILING. DOORS	 1 1,850,00	 -	 .	 .	 .	 -	 0.00%	 11,850.00	 - -
-27 GLAZING	 -

Window Wall & Gluing Submittal 	 20,294.00	 20,294.00	 '	 -	 20,294:00	 10100%	 -	 2,029:40
Metal Glass Guardrails Submittal 	 23,79400	 .	 .	 -	 0.00%	 23,79400
Crystal Panels Submittal 	 -	 .	 17,794 00 	 17,794.00	 -	 17,794.00	 10000%	 -	 1,779.40
l'atsCtystal Panels	 67,794.00	 -	 -	 0.00%	 67,794.00
FabMetal Glass Guardrails Mid-Level BI&t32 	 - 18,54400	 -	 -	 000%	 18,544.00
Fab Vestibule Storefront Lower Level 13-2 	 8,794 00	 8,794.00	 8,794.00	 10000%	 .	 -	 879.40
Fab.Csrlain Wall for Lower-Level Baggage	 18,79400	 . 10,000.00	 8,794.00	 ,	 -	 18,79400	 100,00%	 '	 1,879.40
Fab, Vestibule Storefront Lower Level B-I 	 8,794.00	 '	 8,794.00	 8,79400	 100.00%	 .	 879.40
Fab Metal Glass Guardrails Mid-Level Dl E3/4 	 18,54400	 -	 -	 000%	 18,544.00	 -

1.2 Dl Lobby inc.E-l/E-2 Escalators
Field Measure for Vestibule Storefront	 4,79400	 4,794.00	 .	 4,794.00	 100.00%	 -	 479.40
Install Vestibule Storefront 	 ,	 ,	 75,294.00	 20,000,00	 20,000.00	 26.56%	 -	 55,294.00	 2,00000

-Install At,lontatic Doors 31 Vestibule	 -	 98,794,00	 .	 -	 0.00%	 98,794.00	 -
Crystal Glass Wall Panels 	 97,794.00	 '	 , ,	 .	 -	 0.00%	 ,	 - 97,794 00	 -,

1,4 El&E2 Escatalors Stair & GuardrailML	 -	 -	 -	 0.00%
Field Measure Template for Guarelrai!s(EIIE2)	 '	 - , 6,794,00	 ,	 -	 .	 -	 0.00% -	 6,794.00
Fsb,Metl Glass Guardrails 	 ,	 92,794.00	 . , -	 -	 -	 0.00%	 92,794,00

2.1 North End ofB-2
- Field Measure for 132 Vestibute Storefront 	 4,794.00	 4,794.00	 .	 ,	 ' '	 4,794.00	 100.00%	 -	 479.40

• ' islall North 82 vestibule Storefront	 -	 50,794.00	 •- '	 20,000.00	 -	 20,000.00	 39,38%	 - 30,79400	 ' 2,000.00
Install Automatic Doors atB2 Vestibule '	 50,794.00	 -	 ..,	 -.•	 ,•• -	 --0.00%	 --50,794.00
Crystal Glass Wail Psièts	 7,79400	 , - ,	 -	 0.00%	 172,794.00

- 2.1 South End o03-2
- Istail South 82 Vestibule Storefront 	 33,794.00	 -	 -	 -	 0.00%	 33,794.00 ________________

SUB TOTALS ,	 -	 2,266,56(101__

	

,266,500.00	 .	 263,993,00	 369,096.00	 89.000,00	 ' 633,0	 1633,411.00	 63,308.90

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 5 of 19



CONTINUATION SHEET	 AlA DOC(JA'IENTG703

iX6ocunsent 0702. APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO 	 14
Contractoea signed certification is attached. 	 .	 APPLICATION DATE:. 	 02/07/08

In tabulations below, amounts are stated to the nearest dollar. . 	 .	 PERIOD TO:	 0/3/08 -
Use Column I on Contracts where variable retainage for tine items may apply. 	 ARCHITECTS PROJECT NO 	 VREI Job 2034

	

VRHINV,NO	 6046 RI 
B	 C	 D	 -	 E	 F	 -	 0	 at	 I

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 -.	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAINAGE
NO.	 - VALUE	 FROM PREVIOUS -MIS PERIOD	 PRESENTLY	 COMPLETED	 (O+C)	 TO FINISH	 (IFVAR1ABLE

APPLICATION	 STORED	 AND STORED	 (C - U)	 RATE)
(D4E)	 (NOT IN	 TODATE	 -

-	 -	 DORE)	 (D+E+F)
Install Automatic Doors at South El Vestibule 	 50,794.00	 -	 0.00%	 50,79400

2.3 Baggage Claim Area
Remove Crystal Panels	 .	 14.79400	 14,794,00	 14,794.00	 100.00%	 -	 1,479.40
Field Measure for Curtain Wall Fabricaton 	 5,79400	 5,794.00	 -	 5794.00	 100.00%	 -	 579.40
Install Curtain Wall Metal	 81,794.00	 10,000.00	 . 73,794.00	 83,794.00	 100.00%	 .	 -	 8,379.40
Install Curtain Wall Glazing	 .	 ,	 51,294.00	 51,294.00	 51,294.00	 100.00%	 -	 . 5,129.40
Stainless Steel & Gluing at Baggage Office	 104,794.00	 -	 -	 -	 0.00%	 104,794.00	 -
Crystal Glass Wall Panels	 152,794.00	 . -	 -	 0.00%	 152,794.00

2.6 Eastl/2 Ticketing Area Oversize Bag
East Ticketinig Crystal Glass Wall Panels 	 ,	 69,794.00	 -	 -	 0.00%	 69,794.00	 -

2.7 North Side of II 2 Lobby ML
Metal/Glass Guardrails Noralt Side Escalators 	 47,794.00	 -	 -	 0.00%	 47.79400

2.7 South Sidc Of IS 2 Lobby ML
Metal/Glass Guardrails South Side Escalators 	 47,794.00	 -	 -	 0.00%	 47,794.00	 -

3.2 Final 82 Lobby
Crystal Glass Wall Panels	 52,794.00	 -	 '	 -	 0.00%	 52,794.00	 --

3.4 Final 81 Lobby Escalators E3,E4 EIevsl/2
Crystal Glass Wall Paaels 	 240,794.00	 -	 ---	 0.00%	 240,794.00

3.4 Final Bt Lobby Escalators E3,E4 Eleval/2
Field Measure Template for Guardrails(E3/E4) 	 6,794 00	 -	 -	 000%	 6,794.00	 -
Install Metal Glass Guardrails (E3/E4) 	 122,79800	 -	 -	 0.00%	 122,79800	 -

28 DRYWALL
Fab. GyRO Panels Mid-Level BI & 82	 '	 60,852.00	 - .	 0.00%	 60,852.00	 -
Fab. GFRG Panels Mid-Level Ill E3/E4	 60,85100	 .	 -	 - 	 0.00%	 60,852,00	 -

I Install Exterior Metal Cetling over Sidewalk 	 35852.00 .	 -	 -	 0.00%	 35,852.00	 -
Partition Construction 	 45,852.00	 -	 .	 -	 0.00%	 45,852.00	 -
Construct. Cetuent Board Soffits over Sidewalk	 29,852.00	 .	 .	 .	 .	 -	 0.00%	 -	 29,852.00
Vestibule Ceiling	 ,	 45,852.00	 -	 -	 0.00%	 45,852.00	 -
Drywall Ceilings and Soffits	 .	 '	 29,852.00	 .	 _	 -	 0.00%	 29,85100	 -
Metal Pan Ceilings 	 505

	

_852.00	 25,29100	 .,-	 j 9 00	 200/	 450 ))9 itt	 2,529.30
Sittil Framing for MER 143	 ,	 35,852.00	 -	 -	 0,00% .	 35,852.00	 -

	

- Drywall Plywood & Galv. Metal End, HER 11143 	 35,852,00	 -	 .	 ,	 0.00%	 35,852.00	 -
-	 SUB TOTALS	 1,939,14000	 ,	 30,58800	 150,381.00	 - 0.00	 180,969.00	 -	 1,758,171.00	 18,096,90

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

Page 6 of 19



CONTINUATION SHEET	 AlA DOCUAIEWTG703

ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 14

Contractor's signed certification is attached, 	 APPLICATION DATE:	 02I07I0
In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 01/31108

Use Column ton Contracts where variable retainage for line items may apply. 	 ARCHiTECT'S PROJECT NO 	 VRH Job 2034
_____________ 	 vIkj{tNv:No	 6046 R14

CA	 B	 C	 D	 I	 K	 I' 	 Ii	 I
ITEM	 DESCRIPTION OF WORK	 -	 SCI4EDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 55	 BALANCE	 RI1TAINACE
NO •'	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 I'tIESENTL\ -COMPLETED	 (Ci ^ C)	 TO I'INISII	 (IF VARiABLE

	

-	 .	 -	 APPLICATION	 STORED	 AND STORED	 (C - Of	 RATE)
(D+IT)	 (NOT IN	 TO DATE	 -

DORE)	 fD4EtF)
Install Framing for Soffit/Fascia Et/E2 	 29,852.00	 0.00%	 29,852.00	 -
Install GFRC Panels EI/E2	 30,852.00	 -	 -	 0.00%	 30,852.00	 -

	

2 Partition Layout ,Top & Bottom Track-wet Areas	 147,832 00	 50,000.00	 60,889.00	 120,889.00	 75.00%	 36,96300	 11,082.90
Stud Framing & Blocking -Wet Areas 	 147,852.00	 50,000.00	 60,889.00	 -	 110,889,00	 75.00%	 36,96300	 11,088.90
Drywall-Wet Areas	 .	 147,85200	 73,926.00	 73,926,00	 50.00%	 73,926.00	 7,392.60
Wet Ticketing- New Partitions	 147,852.00	 -	 .	 -	 0.00% .	 47,852.00
Ceiling Construction For North 92 Vestibule 	 147,85100	 -	 .	 - ,	 0.00%	 147,852.00
WT Drywall Ceilings	 .	 .	 75,852.00 	 8,000.00	 8,000.00	 10.55%	 67,852.00	 800.00
WI' Suspended Ceilings	 .	 35,85100	 -	 .	 .	 -	 0,00%	 35,85200
WT Metal Pan Ceilings	 .	 155,85100	 '	 .	 -	 . .	 .	 .	 -	 0.00%	 155,852.00
Ceiling Construction 132 Vestibule	 ,	 125,852.00	 -	 0.00%	 125,852,00
Drywall Ceilings & Soffits	 .	 . 75,852.00	 -	 -	 0,00%	 75,852,00	 -
Suspended Ceilings 	 .	 .	 30,852.00	 -	 -	 -	 0.00% .	 30,852,00	 -
Metal Pan Ceilings	 '	 405,852.00	 '	 .	 . -	 0.00%	 405,85100	 -
Install Exterior Metal ceiling over Sidewalk 	 105,852.00	 .	 --	 -	 '	 0.00%	 105,852,00
Metal'Stud & Drywall Baggage Offices	 :	 55,852.00	 27,926,00	 -	 27.926,00	 50.00%	 27,926.00	 2,792.60
Drywall Soffits & Ceilings	 ,	 55,852.00	 8,378.00	 8,378.00	 15,00%	 47,474.00	 ' 837,80
Metal Pan Ceiling Construction	 155,852.00	 ,	 -	 0.00%	 155,852.00
Ceiling at South Corridor	 80,852.00	 ' '	 .	 .	 -	 0.00%	 80,852.00	 -
ST New Paij ition	 '	 .	 55,852.00	 .	 -	 .	 ,	 ' -	 0.00%	 ,	 55,852.00
ST Drywall Ceilings & Soffits 	 .	 55,852.00	 .	 -	 -	 0.00%	 55,852.00
ET Suspended Ceilings	 55,852.00	 .	 -	 -	 0.00%	 55,852.00
FT Metal Pan Ceilings	 105,852.00	 -	 . -	 0.00%	 105.852,00
Framing for Soffit/Fascia North Side Escalators	 30,852.00	 -	 ,	 -	 0.00%	 30,852,00
Install OFRG Panels NSE	 45,852.00	 -	 ,	 -	 0.00%	 45,852.00
Framing for Soffit/Fascia South Side Escalators	 65,852.00	 .	 -	 0.00%	 65,852.00
Inslall OFRO Panels 5511	 35,85200	 -	 '	 0.00%	 35,852.00
Mid Level I'anilions 	 .	 75,852.00	 -	 -	 0.00%	 75,852.00
Construct Drvwall Panniers EscalatorEs...- .. 	 30,R52.00 .,,±- ._----. -_.-	 ----	 ..-' -- -	 ---	 -	 0.00°,',	 '''	 852 0.0 .
Plaster ES	 168,204.00	 0.00%	 168,30,204 00

- FievalorShaftwatl Conslnaclion	 30,852.00	 -	 " -	 0.00%	 '	 30,852.00

	

SUB TOTALS	 2,917,764.00	 127,926.00	 212,082.00	 0.00	 340,008,00	 . .	 '1,577,756.00	 34,000.80

-	
' Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 . Certification of Document's Authenticity
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CONTINUATION SHEET	 AL4DOCUMENTG7O3

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 APPLICATION NO: 	 II
Contractor's signed certification is attached.	 APPLICATION DATE: - 	 02/07/08
In tabulations below, amounts are stated to the nearest dollar.	 -	 PERIOD TO:	 01/31/08
Use Column Ion Contracts where variable relainage for line items may apply: 	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6046R14
A	 0	 -	 C	 0	 F	 -	 F	 0	 H	 -

ITEM	 DESCRiPTION OF WORK - 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 - %	 BALANCE	 RETAINACIE
NO.	 - - -	 VALUE	 FROM PREVIOUS	 fl-ItS PERIOD	 PRESENTLY	 COMPLETED	 (0 + C)	 10 FINISH	 (IF VARIABLE

-	 - APPLICATION	 -	 STORED	 AND STORED	 (C - 0)	 RATE)
-	 - (or E)	 -	 (NOT IN	 TO DATE

- D OR C)	 (D+E+F)
Drywall Soffits & Ceilings 	 23,852.00	 -	 - -	 000%	 25,85100
Suspended Ceilings . 	 2585200	 '	 -	 000%	 2585200
Metal Pan Ceilings	 .	 9320400	 -	 -	 -	 -	 0.00%	 93204.00
Ceiling at B '-IS	 45,832.00	 - '	 0.00%	 45,85100
Paitition Construction 	 - -	 25,852.00	 -	 -	 0.00%	 25852.00
Drywall Ceiling & Soffits 	 -	 -	 55,85200	 -	 -	 0.00%	 55,85200
Metal Pan Ceiling Loading Dock	 -	 55,852.00	 -	 - 0.00%	 55,85100
Install Framing for Soffit/Fascia E31E4 	 55,852.00	 -	 -	 -	 - 0.D0'/a	 -	 55,852.00	 -
Install OFRG Panels E3/E4	 -	 23,038.00	 - .	 -	 0,00%	 -	 25,038.00	 -

29 TILES	 .	 49,590.00	 ,	 -	 -	 0.00%	 49,590.00
30 TERRAZZO	 .

1.2 SI Lobby including El-2 Escalators	 '	 230,821.00	 , 7,500.00	 -	 ,	 7,500.00	 3,25%	 223,321.00	 '	 750.00
2.1 West Ticketing	 '	 '	 226,993.00	 . -	 '	 0.00% '	 226,993.00
2,2 South End of 132	 .	 109,536,00	 .	 .	 -	 0.00%	 109,536,00
23, Baggage Claim Area & Offices	 '	 680,241.00	 '	 0.00%	 680,241.00	 -
16 East Ticketing	 97,311.00	 -	 -	 0.00%	 , 97,311,00
3,2 Final 112 Lobby 	 114,20100	 .	 0.00%	 114,20100 -
3.4 Final BlLobby Escalator 133-4, Elev,I,2 	 '	 222,180.00	 .	 -	 0.00%	 222,180.00
3.12 3500 Concourse Level 9 (irsfill area) 	 .	 219,321.00	 '	 , ,	 .	 '	 -	 0.00%	 249,321.00
3,12 5510 Replace existing Concourse Level finish 	 59,395.00	 - .	 .	 '	 0.00%	 39,395.00

31	 CARPET	 .	 23,903.00	 1,195.00	 1,195.00	 5.00%	 22,708.00	 119.50
32 PAINTING	 .	 .	 159,600.00	 7,980.00	 .	 7,980.90	 5.00%	 151,620.00	 798,00

• 33 TOILET COMPARTMENTS	 ,	 27,840.00	 ,	 2,784.00	 '	 2,784.00	 10.00%	 ' 25,056.00	 278.40
34 WALL & CORNER GUARDS 	 44,500.00	 44,500.00	 '	 44,500.00	 00.00% '	 ,.	 4,450.00
35 SIGNAGE	 300,000.00	 0,000.00	 .	 10,000.00	 3.33%	 290,000.00	 1,000.00
36 FIRE EXINGtJISHERS & CABINETS 	 2,225.00	 ,	 ,	 ,	 -	 0.00%	 2,225.00
37 FLOOR MATS & FRAMES	 .	 21,91000	 2,191.00	 '	 ,	 2,191.00	 ' 1000%	 '	 19,719.00	 219.10
38 ELEVATORS

-	 Service Elevators Submittal 	 .	 '	 14,000.00	 7,000.00	 '	 7000.00	 50.00%	 7,00000 ,	 , 700.00
Passenger Elevators Submittal	 ,	 ,	 1400000	 700000	 -	 7,000n0uO	 5000/,	 700000	 70000
prooi're Service Elevators' 	 .	 '393,300.00	 . I	 -	 0,00%	 393,300.00 	 -

SUB TOTALS	 .	 3,420,074.00	 ' 83,980.00	 6,170.00	 0.10	 90,1700	 3,329,924.00 .	 9,DtS.OI)

Users may obtain validation of this document by requesting of the license a completed AIR Document D401 - Certification of Document's Authenticity

Page  of 19



CONTINUATION SHEET	 AM DOCUMENT G7O3

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 14
Contractor's signed certification is attached. 	 -	 APPLICATION DATE:	 02107/08

let tabulations beloW, amounts are stated to the nearest dollar. 	 PERIOD TO 	 01/31108
Use Coluton ton Contracts where variable retainage For line items may apply. 	 ARCHITECT'S PROJECT NO 	 VRH Job 2034	 -

	

- VRI4 INV. NO	 6046R14
Al	 B	 -	 C	 F)	 F -	 F	 .0	 Fl

ITEM	 OESCRIPIIONOFWORK - 	 SCHEDULED	 WORKCOIAPLEI'ED 	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAINAGE
NO	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH	 (IF VARIABLE

	

-	 - - APPLICATION	 STORED	 AND STORED	 (C -0)	 RATE)
-	 -	 (D+E)	 (NOT IN	 TO DATE	 -

- -	 0ORE)	 (D+E+F)______________
Procure Passenger Elevators	 48600000 .	 -	 -	 -	 0.00%	 486,000.00

2.82 Service Elevators ML
Decommission Exist Service Elevators 	 13,80000	 .	 -	 -	 000%	 13800.00	 -
Selecttivve Demo Service Elevators Components 	 20,700.00	 -	 -	 0.00%	 20,700.00
Dtilt Elevator Jacldtoles 	 69,000.00	 -	 .	 -	 0.00%	 69,000.00	 -
Elevator Rails	 38,600.00	 .	 -	 -	 0.00%	 38,600.00
Elevator Piston	 69,006,00 ' '	 -	 -	 0.00%	 69,000.00	 -
Elevator Roller Guides	 4,800.00	 -	 .	 .	 -	 0.00%	 4,800.00	 -.
Elevator Putop Unit	 37,300.00	 -	 -	 .	 -	 0.00%	 31,300.00	 -
Elevator l'tydratslic Piping	 ,	 8,500.00	 .	 -	 0.00%	 8,500.00	 -
Elevator Oil & Oil Cooler 	 -	 7,000.00	 .	 -	 -	 000%	 7,000.00	 -
Elevator Traveling Cable , 	 11,200.00	 -	 -	 0.00%	 11,200.00
Elevator Electrical Conduit	 6,900.00	 -	 .	 -	 0.00%	 6,900,00	 -
Elevator Cab	 41,40000	 -	 -	 -	 0.00%	 41,400.00	 -
Elevator Limit Switches	 9,800.00	 -	 -	 0.00%	 9,800.00
Elevator Controller	 47,00000	 . -	 -	 000%	 47,00000
Elevator Door Operator	 11,90000	 .	 ,	 -	 000%	 11,90000	 -,
Elevator Declector Edge & Inspection Station 	 5,00000	 .	 -	 0.00%	 5,00000
Elevator Etttrances '	, 	 27,600,00	 .	 -	 .	 -	 0.00%	 27,60000
Elevator Car Station	 .	 22,100.00	 -	 -	 0.00%	 22,100.00	 -
Elevator Hall Butlotts	 9,800.00	 ,	 -	 -	 0.00%	 9,80000	 -
Elevator Hoist Wtre (multi Cable)	 11,200.00	 -	 -	 0.00%	 11,20000
Elevator Testing	 11,200.00	 .	 .	 -	 -	 0.00%	 11,200.00

3.8 Escalators E3/E4 Elevators 1/2 Nfl.
Drill Elevator Jacldiotea 	 .	 69,000.00	 -	 -	 0.00%	 69,000.00	 -
Elevator Rails	 38.609.011-	 '	 .	 . .	 - 	 -	 0.00% 	 38,600.00
Elevator Piston	 69,000,00	 .	 .	 -	 0,00%	 , 69,000.00
Elevator Roller Guides 	 '	 .	 '	 4,800.00	 .	 -	 -	 -	 0,00%	 4,800,00
Elevator Pomp Unit 	 37,300.00	 '	 -	 .	 .	 .	 -	 0,00%.....37.30000,
Elevator Hydraulic Ptotng -	 -	 -	 -	 00 uu	 - -	 "-'	 —	 0,00%	 8,501)m

L ElevatorOil&OilCooler	 -7,000,00	 .-	 .,	 0.00%	 7.000,00
	SUB TOTALS	 t,204,000.00	 0.00	 0.00	 0.00	 0.00	 1,204,009.00	 0.00

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

Page 9 of 19



CONTINUATION SHEET	 41A DOCUMENT 6703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 '14

	

- Contractors signed certification is attached, 	 ' APPLICATION DATE	 02/07/08	 -
In tabulations below, amounts are slated to the nearest dollar, 	 -	 .	 PERIOD TO:	 01/31/08
Use Column Ion Contracts ,,hem variable relainage for line items may apply. 	 -	 .	 ARCHITECT'S PROJECT NO 	 VRI'l Job 2034

	

VRH INV. NO	 6046 RI4
A	 ''	 B'	 C	 o	 C	 1'	 0	 H

ITEM	 DESCRIPTION OF WORK	 -	 SCHEDULED	 WORK COMPLETED	 MATERIALSTOTAL	 %	 BALANCE	 RETAINAGE
NO,	 VALUE	 FROM PREVIOUS	 TI 

its
 PERIOD	 PRESENTLY	 COMPLETED	 (O+C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 -	 STORED	 AND STORED	 (C -0)	 RATE)
on E)	 (NOT IN	 TO DATE

-	 -	 -	 '	 DOttE)	 (D*E+F)	 -
Elevator Traveling Cable 	 11,200,00	 -	 -	 .0.00%	 11,200.00	 -
Elevator Electrical Conduit	 15,20000	 -	 ,	 .	 0.00%	 .	 15,200.00	 -
Elevator Cab	 .	 82,800.00	 -	 0.00%	 82,800.00
Elevator Limit Switches 	 9,800.00	 -	 .	 0.00%	 9,800.00
Elevator Controller	 48,300.00	 .	 .	 0,00%	 48,300,00	 -
Elevator Door Operator 	 11,900.00	 .	 ,	 ,	 0.00%	 .	 11,900.00
Elevator Detector Edge & Inspection Station 	 ,	 10,500.00	 . .-	 '	 0.00%	 10,500.00
Elevator Entrances	 30,400.00	 '	 .	 .	 .	 '	 0.00%	 30,400.00
Elevator Car Station	 .	 22,100.00	 - .	 .	 0.00%	 22,100.00
Elevator Hall Protons 	 9,100.00	 -	 -	 0.00%	 9,100.00
Elevator Hoist Wrre ( Mtrlti-Cable) -,	 11 200.00	 '	 '	 0.00%	 11,200.00	 -
Elevator Testing	 II .500.00	 .. .	 '	 0,00%	 11,500.00

39 ESCALATORS & MOVING WALKS
Escalators Submittal	 14,00000	 ,	 14,00000 .	 .	 14,000.00	 100,00%	 1,400.00
Procure Escalators El/E2	 848,00000	 0.00%	 148,000,00
Procure Escalators E3/E4/E5 	 ,	 1,380,400.00	 -	 0.00% .	 1,380,400 00

1.2 Lobby IncI ElfE2 Escalators
Escalators Mobilization 	 .	 32,600.00	 '	 . .	 '	 . - .	 0,00%	 32,600.00
Escalators See Up Rigging & Hoisting Equipment 	 38,700.00	 -	 .	 000%	 38,700.00
Load Escalators EIIE2 into Pocket 	 27,00000	 '_	 .	 '	 0.00%	 27,000.00
Construct and Test Escalators El/E2	 290,300.00	 .	 0.00%	 290,300.00

2.11 ES Escalator(ML)
Escalator S Mobilization 	 14,000.00	 -	 '	 0.00%	 14,00000
Escalators Set Up Rigging & Hoisting Equipment 	 19,000.00	 .	 .	 0.00%	 19,000 00

Load Escalator ES into Pocket 	 '	 12,00000	 '	 -	 '	 -	 0.00%	 12,000.00
Construction and lest Escalator ES	 '	 141,000,00	 -	 '	 -	 0.00%	 . 141,000,00

3.4 Final B I Lobby Escalators E31E4 Elevs 1/2
Express Escalators Mobilization	 '	 32,500.00	 -	 .	 '	 0.00%	 '	 32,500.00'
Escalators See Up Rigging & Hoisting Equipment 	 38,700.00	 -	 - -'	 .	 - -	 ,	 ' - -	 -	 0.00%	 38,700.00.,.,,'

_LoadEacalatorsintoPockez-a"' -''-'	 '"'	 '2/,000,0ct	 '"' 'if"'	 0.00%	 27,000.00	 -

	

L Construct and Test Escalators E3/E4 	 290,288.00	 .	 -	 o.00'2o	 290,288.00

	

SUB TOTALS	 '	 '	 3,480,188.00 	 0.00	 ,	 0.00 	 14,000.00	 -	 3,466,188,00	 1,400.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 -Certification of Document's Authenticity

-	 '	 Page 10ol 19'



CONTINUATION SHEET	 AM DOCUMENT G703

ALA Document 0702 APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 14

Conleacior's signed certification is attached. 	 -.	 .	 .	 APPLICATION DATE:	 02/07/08
F. tabulations below, amounts are stated to the nearest dollar. . ,	 - -	 ,	 ,	 .	 PERIOD TO:	 01/31/08
Use Column ton Contracts where variabte retainage for tine items may apply. 	 ARCHITECT'S PROJECT NO:NO:	 VRN Job 2034

	VRI-I INV. NO	 6046RI4
A	 -	 B	 C	 '13	 j	 E	 F	 0	 14

tEEM	 ,	 DESCRIPTION OF WORK	 . SCHEDULED	 WORK COMPLETED	 MATERiALS	 T0'I'AI.	 s4,	 BALANCE.	 Re AINAOE
N(1	 . .	 VALUE	 FROM PREVIOUS	 'IHISPERI-OD	 'PRESENTLY -	 COMPLETED	 (CiSC)	 TO FINISH	 (IFVMUABI.E

APPLICATION	 STORED	 AND STORED'	 (C'O)	 RATE)
(D*E)	 ,	 .	 (O4OT1N	 TDDA'l'E

	

BORE)	 (13+0+0'
40 CONVEYORS'

Oen Conditions	 60,000.00	 .	 12,000.00	 '	 3,000.00	 '	 15,000.00	 25,00%	 45,000.00	 1,500.00
Etec,Subrnittals	 . .	 75,000.00	 75,00000	 -	 75,000.00	 100.00%	 '	 7,500.00
Mccli. Sumiltats	 .	 75,000.00	 67,500.00	 '	 67,500.00	 90,00%	 7,500.00	 6.750,00
El Mech.Equip	 -150,714.00	 30,14300	 7,536,00	 37,679.00	 25.00%	 113,035.00	 3,767.90'

001 Mecli.Install 	 135,714,00	 27,14300	 -	 27,14100	 20.00%	 108,571 00	 2,714.30
181 MCP Equip	 ,	 85,000,00	 -	 0.00%	 85,000.00
ID! Elec.Equip	 '	 I5,000.00	 '	 .	 0,00%	 15,00000
181 Elec Install	 140,714,00	 .	 0.00%	 146,714 00. , 	 -
IB2MechEquip	 ,	 125,714.00	 '	 12,571.00	 ' ,	 ,	 12,571.00	 10.00%	 113,143.00	 1257.10
182 Mccli.lnsiall 	 '	 '	 125,71400	 12,571.00	 , .	 '	 -	 12,571.00	 10.00%	 , '	 113,143.00	 , 1.25710
182 MCP	 .	 80,000.00	 -	 .	 0.00%	 80,000.00
1132 Elec Equip	 .	 '	 15,000.00	 '	 -	 . 0.00% '	 15,000.00
1112 Elec Install	 .	 ,	 125,714.00	 -	 0.00%	 125,714.00
183 Mach Equip	 ,	 '	 .	 155,714.00	 23,357.00	 23,357.00	 15.00%	 132,357.00	 ' 2,335.70
183 Mccli,Insialt	 -	 160,74.00	 '	 24,107.00	 ,	 24,107.00	 15.00%	 136,607.00	 2,410.70
1133 MCP	 ,	 80,000.00	 ,	 ' 	 ' .	 0,00%	 80,000.00
003 Efice Equip	 10,000.00	 .	 -	 , ,r . '	 0.00%	 I0,000.00
1133 Eke Install . 	 .	 90,000,00	 .	 .	 0.00%	 . 90,000.00
184 Mccli Equip	 ,	 170,7140	 17,071 00 '	 '	 17,071.00	 10.00%	 153,643.00	 1,707.10
1134 Mach Install 	 '	 .	 .	 195,714,00	 19,571,00	 .	 ,	 19,571,00	 10,00%	 176,143.00	 1,957.10
IB4MCP	 ,	 '	 '	 115,71400	 ,.	 ,	 ' '	 0,00%	 115,71400
183 Flee Equip	 15,00000	 .	 .	 0,00%	 , 15,00000
183 LIce Install	 155,714.00	 -	 ,	 -	 0.00%	 155,714.00
OBMech.Equip	 ,	 ,	 '50,000.00	 1,500.00	 .	 '	 -	 1,500.00	 , 3.00%	 48,500.00	 150.00
08 Mech.Insiall 	 ,	 '	 80,000.00	 2,400.00	 -	 2,401100	 3.00%	 77,600.00	 240.00
CD Mech.Equip	 ,	 235,716.00	 .	 .	 0.00%	 135,716.00	 -
CD Mech.Inslall	 .	 70,000.00	 .	 ' .	 0,00%	 ' 70,000,00	 -
CD /Deck Material 	 135,716.00	 .	 - 	 0.00%	 135,716.00
CD/ Deck Install	 -	 75 660 ,00	 000/	 7500000
CD/ID PS Trim Mu!	 '	 35,000.00	 .	 -	 -	 -	 0,00%	 35,000,00

SUB TOTALS	 3,040,000,00	 ' 324,934,00	 ,, 16,536.06	 ' '	 0.00	 335,470.00	 2,104,530.00

Users may obtain validation of this document by requeáting of the license a completed AM Document 13401 Certification of Document's Authenticity

Page 11 of 19



CONTINUATION SHEET
	

AlA DOCUA'IENTG703

ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO 	 14

Contractors signed certification is attached.	 APPLICATION DATE: 	 02107/08	 -

In tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 PERIOD TO:	 01/31108	 -
Use Column Ion Contracts where variable remarriage for line items may apply. 	 ARCHITECTS PROJECT NO: 	 VEIl Job 2034

	

VRI-I INV. NO	 6046R14
A	 B	 -	 C	 0	 I	 E	 F	 .0	 H	 I

	DESCRIPTION OF WORK	 SCI-LEDULED	 WORK CDMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE.	 RETAtNAGE
ND,	 VALUE	 FROM PREVIOUS	 T14ISPERI0D	 PRESENTLY - 	 COMPLETED	 (GC)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C - C,)	 -	 RATE)
-	 (D+E)	 '	 (NOT IN	 TO LATE

-	 0 ORE)	 (O*E+F)
CD/113 58 Trim Install.	 .	 30,000.00	 -	 .,	 -	 ,	 .	 - -	 0.00%	 30000.00
OD Door Equipment	 .	 80,000,00	 -	 -	 -	 0.00%	 80,000.00
ODD... Install	 .	 30,000.00	 --	 -	 -	 0.00%	 - 30,000.00
B Comic Network - Equip.	 15,000.00	 - ,	 ,	 -	 OMO%	 15,000.00
B Comm Network - Install 	 25,000.00	 -	 -	 0,00%	 25,000.00	 -

41 FIRE PROTECTION	 725,000,00	 281,250,00	 45,000.00	 326,250.00	 45.00%	 398,750.00	 32,625,00
42 PLUMBING	 525,000,00	 371,500.00	 -	 371500.00	 7036%	 153500.00	 37,150.00
43 HVAC

HVAC Equipment Subtnittal 	 50,000.00	 50,000.00	 -	 50.000,00	 100.00%	 -.	 5,000.00
HVAC Ductwork Shop Drawings Submittal 	 60,000,00	 51,000.00	 3,000.00	 .	 54,000.00	 90.00%	 6,000,00	 5,40000

Procure Variable Frequency Drives	 30,000,00	 15000,00	 15,000.00	 30,000.00	 100.00%	 ' '	 .
Procure VAV Boxes	 20,000,00	 , 20,000,00	 .	 20,000.00	 100.00%	 -	 2,000.00
Procure Fire Smoke Dampers '	. 	 20,000,00	 '	 20,000.00	 '	 20,000.00	 100.00%	 2,000.00
Procure Door Heater	 6,000,00'	 -	 0.00%	 6,000.00
Procure Electric Unit Heaters	 4,000.00	 '	 -	 . -	 0.00%	 4,000.00
Procure Cabinet Unit Heaters 	 1,600.00	 '	 -	 0,00%	 1,600.00	 -
Procure Exhaust Fan	 1,000.00	 -	 ' -	 0,00%	 1,000,00	 -
Procure Air Outlets	 '	 .	 153,625.00	 .	 -	 0.00%	 153,625.00
Procure Air Handling Units ' 	 463,625.00	 463,625,00	 '	 '	 463,625.00	 100,00%	 ' -	 46,36150

Procure Supply & Return Fans	 .	 .	 90,000.00	 90,000,00	 '	 90,000.00	 100.00%	 .	 ,	 9,000.00

Inline Pumps	 10,000,00	 '	 -	 0.00%	 10000.00
4000 Oaf. Tank	 '	 ,	 75,000,00	 -	 -	 0,00%	 25,000.00
Fab. Ductwork ( Stage I) 	 '	 403,625.00	 388,081.00	 . -	 '	 388081.00	 '96,15%	 15,544,00	 311,808.10
Feb. Ductwork ( Stage 2)	 163,625.00	 163,62500	 163,625,00	 100,00%	 ,	 .	 16,36150
Fab. Ductwork (Stage 3) 	 '	 213,625.00	 53,406,00	 53406,00	 25.00%	 '	 160,219,00	 5,340.60

1.2 DI Lobby inc El/E2 Escalators'
Install HVSC Supply & Retum Piping 	 '	 143,625.00	 50,269,00	 '	 10,000.00	 '	 60,269,00	 41,96%	 83,356,00	 6,026,90
Ductwork Roughing 	 .	 30,000,00	 3,060.00	 3,000.00	 600000	 20.00%	 24,000,00	 600,00
HVAC Drops & Diffusers 	 13,000.00	 -	 '	 . 0.00%	 13,000,00
DM8 Wiring & Devices	 '	 2,000.00 .	 4,200.00	 ' 4,20000	 35.00%	 7,800,00	 ,	 420.00

2BaggageCIatmArea&Offices
HVAC Disconnects & Removals (Cols 8-10 B-D) 	 60,000,00	 11000.00	 2,000,00	 ,	 30,000.00	 50.00%	 30,000.00	 3,000,00
Set Air Handling Unit #7	 25,000,00	 .	 -	 0.00%	 25,000.00	 -

-	 SUB TOTALS	 3.429,350.00	 1,965,350.00	 165,606.00	 ,	 0.00	 2,130,956.00 	 1	 1,298,394.00	 213,095.60

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 Certification of Document's Authenticity

-	 . Page l2oflO



CONTINUATION SHEET	 AM DOCUMENT G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT. containing 	 APPLICATION NO 	 14
Contractors signed certification is attached. 	 -	 APPLICATION DATE:	 -	 02107/08	 -

- In tabulations below, amounts are stated to the nearest dollar.	 -	 PERIOD TO:	 -	 01/31/08
Use Column Ion Coisttacts "there vans bIe retainage for line items may apply. 	 ARCHITECTS PROJECT NO 	 VRH Job 2034

	

VRH INV. NO	 6046R14
-	 II	 J	 C	 0	 E	 F	 C, 	 H

ITEM	 DESCRIPTION OF WORN	 -	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE	 RETAINAPSE
NO.	 -- -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (C,-C)	 TO 

FINISH
	 (IFVARIAJ3LE

	APPLICATION	 STORED	 AND STORED	 (C -0)	 RATE)
(0+ El	 0901 IN	 TO DATE

D'ORE)	 (O+E+F)	 -
Install Ductwork end RF-7 at PiER 143	 18,000.00	 -	 -	 '	 0,00%	 18,000,00	 -	 -
HVAC Piping to AFT)#7	 28362500	 -	 -	 -	 000%	 283,62500	 -
DM5 Wiring & Devices	 32,00000	 -	 - -	 -	 0,00%	 32,000,00 -	 -
AHU 97 Star-UP. Testing & Commissioning	 16,00000	 -	 ,	 16,00000

2.1 North End ofB2
West Ticketing -FIVAC Demolition 	 30,700,00	 15,350.00	 15,350,00	 30,700,00	 100,00%	 3,070.00
Ductwork Roughing -Wet Areas	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -	 1.50000
West Ticketing - Ductwork Roughing	 80,000,00	 12,000.00	 26,000.00	 - 38,000.00	 41.50%	 42,000,00	 3,800.00
1-IVAC Drops & Diffusers 	 .	 20,000.00	 .	 -	 .	 -	 0.00%	 -	 - 20,000.00	 -
EMS Wiring & Devices	 '	 .	 8,400.00	 -	 2,520.00	 -	 2,520.00	 30.00%	 5,880.00	 252.00

2.2 South End of82	 .	 .	 .	 .
HVAC Demolition	 .	 30,000.00	 3,000.00	 -	 3,000.00	 10.00%	 27,000.00	 300.00 -
Ductwork Roughing - 	 45,000.00	 -	 -	 0.00%	 45,000,00	 -
1-IVAC Drops & Diffusers 	 16.000.00	 -	 -	 0.00%	 16,000.00	 -

' DM5 Wiring & Devices	 :	 8,400.00	 ,'	 -	 .	 .	 -	 0.00%	 8,400.00
23 Baggage Claim Area & Offices

•	 D East - RVAC Sequence 01 Demolition	 7,000.00	 3,500.00	 -	 3,500.00	 50.00%	 3,500,00	 350.00
D East - HVAC Sequence #1 Installation 	 20,000.00 .	 -' 	 0.00% -	 '. 20,000,00
FIVAC Piping	 173,625.00	 26,044.00	 -	 26,000.00	 52,044.00	 .29.98%	 121,581.00	 5,204.40
D East - HVAC Sequence 42	 20,000.00 '	 '	 -	 - ,	 0.00%	 20,000,00	 -
Ductwork Roughing	 40,00000 ,	 .	 -	 .	 -	 0.00%	 40,000,00	 -
D East - HVAC Sequence #3 	 '	 35,000.00 -	 - .	 .	 -	 0.00%	 35,000.00	 -
Set Air Handling Unit 95 & 6	 .	 .	 58,000.00	 11,600.00	 -	 11,600.00	 20.00%	 46,400.00	 -	 1,161100
HVAC Drops & Diffusers -	 4,000.00	 -	 -	 0,00%	 4,000.00	 ' -
DM5 Wiring & Devices	 .	 70,000.00	 -	 .	 -	 0.00%	 70,000.00	 -

15 South Substation Area & Corridor	 -
Ductwork Roughing 	 .	 50,000,00	 -	 0.0041. -	 50,000.00	 -

2.6 East 1/2 Ticketing Oversise Bag	 -
East Ticketing - HVAC Demolition 	 30,000.00	 '	 -	 '	 -	 0.00%	 30,000.00
East Ticketing - Ductwork Roughing - 	 60,000.00	 -.	 -	 -	 0.00%	 -.	 60,000.00
Cast Ticketing- HVAC Drops & Dtffliws	 -	 - I	 O	 - -	 0(10'S'	 1300000

	

H 
East Ticketing EMS Wiring& Devices12,000.00	 .	 -	 0.00%	 12,000.00 	 -

3.!NorthSubstation Cenerasor,Emgr,Switchgear 	 .	 2000.

	

SUB TOTALS	 -	 175,75070	 86,494M0 '	 69,870.00	 ,	 -	 0.00	 . t56,364.00 	 1	 1,039,386.00 -	 15,636.40

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 	 -	 -

Page 13 of 19



CONTINUATION SHEET	 A 1.4 DuCUME/'rr G703

AlA ]300Llment 0702, APPLICATION AND CERTIFICATION FOR PAYMENT containing	 APPLICATION NO:	 14

Contractors signed certification is attached. 	 -	 APPLICATION DATE:	 02/07/08

In tabulation, below, 'amounts are stated to the nearest dollar.	 -	 -	 -	 PERIOD TO:	 01/31/8	 -

Use Column 10. Contmcts where variable retainage for line items may apply, 	 ARCI [ElECTS PROJECT NO:	 VRH Job 2034

	

VRHINV.MO	 6046 R14
A 	 H	 -	 C	 0	 E	 F	 6	 H	 I

ITEM	 -	 DESCRIPTION OF WORK 	 SCI-rnOoLt5o	 WORK COMPLETED 	 MATERIALS	 TOTAL	 %	 BALANCE	 RE1AD4AOE
NO	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (6 - C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C - 0)	 RATE)
(D+E)	 (NOT IN	 TO DATE	 -

	

DOPE)	 (O4-E+E)	 -
Exist MER #4 UVAC Removals	 16000.00	 2400.00	 -	 2,40000	 1500%	 13,600.00	 240.00
Exist MER 94 Supply Fan & Duct Riser 	 16,00000	 -	 -	 -	 000%	 16000.00	 -
Install Louver & Ocneralor Exhaust	 10,000.00	 -	 -	 -	 -	 0.00%	 10,000.00	 -

12 Final 02 Lobby
I IVAC Demolition	 22,000.00	 -	 0.00%	 22,000.00	 -
l-IVAC Piping	 28,000.00	 - I	 -	 0.00%	 28,000.00
Ductwork Roughing	 33.000.00	 . -	 .	 -	 0.00%	 33,000.00	 -
t-IVAC Drops & Diffusers	 15,000,00	 -	 .	 -	 0.00%	 15,000.00
BMS Wiring & Devices 	 8400.00	 -	 -	 0.00%	 8,400.00,

I,) Stnsct Mod'ns / Clotures & DM5 Rents
Final Daemon  at SITS Closure Areas 	 9,000.00	 .	 0,00%	 9,000.00	 -

-	 3.4 SB I Lobby, Escalators E3/E4
Install IIVAC Supply & Return Piping	 80,000.00	 -	 -	 0.00%	 80,000,00	 -
Ductwork Roughing 	 86,000,00	 .	 -	 '	 0,00%	 86,000.00
IIVAC Drops & Diffusers	 '25,000.00	 ,	 -	 "	 . 0,00%	 . 25,000,00

--	 DM5 Wiring & Devices	 8,500.00	 -	 0.00%	 '	 8,500.00	 -
15 13115 Belt 1134,MER 4, Loading Dock'

Install EVAC Eq't in MER#4 (inc AND s 8&9 	 -	 90,000.00	 -	 '	 0.00%	 90,000,00
ETVAC Piping in MER 94 , 	 60,000.00	 . -	 ,	 -	 0.00%	 60,000,00	 -
Install HVAC Piping for AC Units ill & 92	 ' 50,00000	 -	 -	 0.00%	 50,000,00
Ductwork Roughing in NR 04 	 80,000 00	 -	 .	 -	 0,00%	 80,000.00
Ducrwock Roughing Betsy MER #4 & Col A	 30,000.00	 -	 '	 0.00%	 , 30,000.00
Install Louvers at Col. A	 l6,000.00	 .	 -	 0,00%	 16,000.00
OMS Wiring & Devices in MER 94 	 66,000.00	 ,	 ,	 .	 '	 -	 0,00%	 66,000,00

3.6 t-IVAC System Testing & Balancing 	 .	 .
I IVAC Final Testing & Balancing 	 ,	 25,000.00	 '	 -	 .	 1100%	 25,000,00	 -

44 . Electrical
Submittal -Supporting Devices 	 ,	 1,200.00	 1,200.00	 -	 .	 1,260.00	 100.00%	 -	 .	 120.00
Submittal 'Raccways	 1,350.00	 1,350.00	 -	 '	 1,350.00	 100,00%	 '	 135.00
,Submittal ,,ttndergrrrinrlConduit 	 --	 ----	 .350.00...350.00-=	 ...'.	 .'350.00	 OMO%'-	 - ..'	 13200
Submittal -Boxes & Fittings	 ,	 ,	 1,350,00	 1,350.00	 .	 1,350	 %

	

.00	 00.00	 '	 .	 135.00

Submittal 'Splices Perturbations ,	1.20000	 1,08000	 ,	 ,	 1,080.00	 90.00%	 -	 120.00	 108.00
Submittal -Wire'XHFIW, 1112 AWO-750MCM 	 1,35000	 270,00	 1,080.00 	 1,350,00 '100.00%	 .-'	 1)500

	SUB TOTALS	 '	 ,	 781,700.00	 9,000.00	 1,080.00	 -	 '0.00	 10,080.00	 -	 771,620.00	 1,008.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 'Certification of Document's Authenticity
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CONTINUATION SHEET
	

414 DOCUMENT G703

AlA Document 0702 APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO,	 14

Contractor's signed certification is attached.	 -	 -	 APPLICATION DATE:	 02/07/08

In tabulations below, amounts are stated to the nearest dollar.	 -	 PERIOD TO: -	 01131108

Use Cotuitin ton Coon-acts where variable retainage for tine items may apply. 	 ARCFIITECT'S PROJECT NO: 	 VRI-I Job 2034
-	 VRH INV, NO 	 6046 R14

A	 B-	 C	 1	 0	 F	 0	 H
FE I	 DESCRIPTION OF SYOBJC	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL -	 'A	 BALANCE	 RETAINAOE
NO,	 VALUE	 FROM PREVIOUS	 11415 PERIOD	 PRESENTLY	 COMPLETED	 (O C)	 TO FINISH	 (IF VARIABLE

APPLICATION	 STORED	 AND STORED	 -	 -	 (C-G)	 RATE)
(D E)	 (NOT IN	 TO LATE	 -

	

B OR E)	 (DIE-if)
Submittal -Dry-Type XFMRS	 1,350.00	 1350.00	 -	 35000	 0000%	 -	 -	 135.00
Submittal 'North Tenip,SWCR (Package)	 -	 1,350.00	 1,350.00	 '	 1,35000	 100.00%	 -	 135.00
Submittal 'South Tcmp.SWGIt (Package)	 1,350.00	 1350.00	 '	 1,35000	 100.00%	 .	 135.00
Submittal 'Panetboards	 1350.00	 1,350.00	 '	 1,35000	 100.00% -. 	 .	 135.00
Submittal -60A, 600V NEMAt Disconnect 	 1,350.00	 1,350.00	 -	 1,35000	 100.00%	 -	 135 00
Submittal -200A, 600V NEMA I Disconnect	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 '	 135.00
Submittal -400A 600V NEMAI Disconnect 	 1,350.00	 1350,00	 -	 1,350.00	 100.00%	 .	 135.00
Subminal -North Generalnr(Package)	 1,350.00	 1,350.00	 -	 '	 1,350.00	 100.00%	 '	 . '	 135.00
Submittal -South Generator (Package) 	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 .	 435.00
Submittal -Coed Pnls/ENCL/CABITtrm Boxes	 1,350.00	 1,350.00	 -	 1,350:00	 100.00%	 .	 135.00
Submittal -Wtring Devices	 1,200,00	 1,080,00	 -	 1,080.00	 90.06%	 1-20.00	 108.00

Submittal-Light Fixtures (PackagesO	 1,350.00	 , 1,350,00	 -	 1,350.00	 100.00%	 -	 '	 135.00
Subminal 'Fire Alarm (Package) 	 1,350,00	 1,350.00	 -	 '	 1,350.00	 100.00%	 -	 135.00
Submittal 'Public Address Svs (Pkge) 	 1,350,00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -	 135,00

Submittal 'Fire Alarm/Pub Addis Sys Chi 	 '	 . 1,350.00 .	 1,350.00	 -	 1,350.00	 100.00%	 -	 '-	 135.00'
Submittal 'North SWOR (Package) 	 1,350.00	 , .	 1,350.00	 '	 -	 1,350.00	 100.00%	 ,	 -	 135.00
Submittal -South SWC,R (Package) 	 '	 1,350.00	 -	 1,350.00	 -	 1,350,00	 100.00%	 -	 135.00
Procure -Raceways -	 -	 42725.00	 25,635.00	 -	 .	 25,635.00 ' 60.00%	 17,090.00	 2,563.50
Procure 'Underground Conduit	 42,725.00	 ''	 21,363,00	 .	 - 21,363,00	 50.00%	 21,36100	 ,	 2,136.30
Procure -Boxes&Fittings 	 -	 42,725.00	 4,273.00	 6,408.00	 10,681.00	 25.00%	 .	 32,044.00	 1,068.10

Procure 'Splices Teminariont 	 42,725.00	 -	 ' ' -	 0.00%	 42,725.00
Procurel -Wire-Xl-FIIW, P12 AWG-750MCM	 ,	 42,725.00	 . -	 '	 -	 0.00%	 42,725.00	 -
Procure -Dry-Type XFMRS	 42,72500	 '	 42,725.00	 .	 42725.06	 100.00%	 '	 ' -	 '	 4,272.50
Procure -60A, 600V NFMAI Disconnect 	 42,725.00	 -	 '	 -	 0.00%	 42,725.00

Procure -200A, 600V NEMAI Disconnect 	 .	 42,725.00 '	 -	 '0.00%	 42725.00 -
Procure -400A, 600V NEMAI Disconnect	 '	 . 42,725.00	 -	 -	 0.00%	 42,725.00
Procure 'Wiring Devices	 42,725.00	 -	 -	 0.00%	 42,725.00	 -
Procure -Panelboards	 -	 739,078.00	 -	 591,262.00	 591,262.00	 80.00%	 147,816.00	 59,126.20

Procure -Cntrl Puts /ENCUCAI3TFerm Boxes 	 42,72500	 -	 -	 0.00%	 42,72500
Procure -Light Fixtures (Packagcso	 - , 516,6)500	 509,975.00-	 . 	 309,975.00 - 60.00%	 ---' 206,650.00	 30,997.50
Procure -Fire Ala	 0(Package)	 .."	 39,00000	 39,000.00	 -	 .	 39,000.00	 100.0%	 -	 3,900.00
Procure 'Public Addicts Svs (Pkge)	 72,500.00	 -	 -	 -	 0.00%	 72,500.00
Procure 'Fire Alarm/Pub Addrs SysCbt	 42,725.00 .	 4,273.00 	 4,273.00	 10.00%	 38,452.00	 427.30

SUB TOTALS	 ' -	 1,902,703,00	 422,926.00	 644,668.00	 0100	 1,067,594.00	 -	 235,109.00	 106,759.40

Users may obtain validation of this document by requesting ofthe license a completed AlA Document 0401 -Certification of Document's Authenticity
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C.flNTINIJATION SHFFT	 414 nr)r'TIAXA'MT(271n

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO: 	 -	 14

Contractors signed certification is anached,	 APPLICATION DATE: -	 02107/08

In tabulations below, amounts are stated to the nearest dollar.	 - -	 -	 PERIOD TO:	 01131108	 -
Use Column Ion Contracts where variable retainage for line items may apply. 	 -	 -	 ARCHITECTS PROJECT NO:	 VRH Job 2034	 -

- -	 -	 -	 -	
-	 VRH INV. NO	 6045R14

A	 -	 --	 H	 C	 D	 F	 F	 0	 H	 -
FT—Em - -	 DESCRiPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 - %	 BALANCE	 RETAINAGE

NO 	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 + C)	 TO FINISH	 (IF VARIABLE
-	 -	 APPLICATION	 STORED	 AND STORED	 (C - C)	 RATE)

-	 (D+E)	 (NOT IN	 TO DATE	 -	 -	 --	
DORE)	 (D+C+F)	 -

Procure -North Temp SWOR (Package) 	 411,300.00	 411,30000	 41 1,300.00	 10000%	 -	 41,130.00
Procurel -South Temp.SWOR (Package)	 41 1,30000	 41130000	 411,30000	 100.00%	 -	 -	 41,130.00
Procure -North SWGR(Package) 	 $24,551 00	 - -	 -	 - - 0.00%	 524,551,00
Procure] -South SWOR (Package) 	 $24,551.00	 -	 -	 0.00%	 524,551.00
Procurel -North Generator (Package) 	 918,56500	 -	 0.00%	 918,565,00	 - -
-Pt'octirel -Soufli Generator (Package) 	 1,753,6)0.00	 -	 0.00%	 753,630,00	 -	 -

Stage I 1.2 SM Electric Mobilizes 	 29)50000	 293,500.00	 29)50000	 100.00%	 . -	 29,350.00
1.2 Install 'l'etnporaty Lighting	 27)31 00	 21,86500	 2186500	 8000%	 5,466,00	 -	 2,186.50
1.2- Electrical Roughing (ElectricalO 	 643,08300	 :	 .	 -	 0.00%	 -	 643,083,00	 -
1.2- Electrical Roughing (Fire Alarm Public Address 	 321,542.00	 -	 0.00%	 321,542,00	 -

- 1.2- Electrical Wirirng (Fixture & Devices)	 643083.00	 ,	 .	 0.00%	 643,08100
1,2 -Electhcal Wiring (Fire Alarm Public Address	 321,542.00	 .	 .	 ,	 ,	 -	 0.00%	 321,512.00
I.) - Elec,Disconnects & Removals 	 245,979.00	 196,783,00	 25,000.00	 221,783.00	 90.16%	 24,196.00	 22)78.30
1.3 EIec.Raceways, Fixt,s Devices, Coon MER 143 	 160,771.00	 -	 0.00%	 -	 160,771.00	 -

- 1.6- Manholes ,Elec,Ducthank-a ttnder Roadway 	 .	 - 241,156.00	 . -	 0.00%	 4J,156.00	 -
- Pull Cable Duetbanka under Roadway 	 128,6 I 7.00	 -	 0.00%	 128,617,00 -	 -

Stage 2 2,Electrical Disconnects & Removals Weal Area 	 168,813.00	 168,81100	 -	 168,813.00	 100.00%	 '	 '	 16,881.30

2,1 West 'fickeling Electric Diaconnecis& Removals 	 ' 20893.00	 20,893.00	 -	 20,893.00	 100.00%	 -	 -	 . 2,089.30

2.1 West Ticketing Electrical Roughing 	 62,678.00	 18,80100 -	 37,60700	 -	 56,410.00	 90.00%	 6,268.00	 - 5,641.00
2.1 West iick-eting Etec.Wiring & Fixtures	 41,785.00 -	 15,000.00	 15,000,00	 35.90%	 26,785.00	 8,500,00
2,1 West ticketing Fire Altos/Pub Addrs Sys 	 33,428.00	 3,343.00	 13,371,00	 16.714,00	 50,00%	 16,71400	 1,671.40

2.2 Electric Disconnects & Rcmovls 	 33,428.00	 -	 8,357.00	 8,357,00	 25.00% -	 25,071 00	 835.70

2.2 Eelctrical Roughing 	 .	 .	 41,785.00 -	 .	 - .	 - - 0.00%	 41,78500	 -
2.2 Electrical Wiring & FIxtures	 41785.00	 '	 -	 0.00%	 41,785.00	 -

2.2 Electrical Wiring Fire Alma/Pub Addis Sys 	 25,071.00	 ,	 .	 -	 000%	 25,071.00	 -

23 Install Temporary Lighting	 18,757.00	 9,37900	 ,	 9,378.00	 18,757.00	 100,00%	 .	 -	 1,875.70

- 2,3 D -East-Relocate Lighting Fixtures 	 8,357.00	 ,	 -	 0,00% '	 9,357 00
IT Electrical Roughing	 167,141,00	 25,071.00	 '	 8,357.00 '	 33,428.00	 20.00°/u	 133,713.00	 -	 3,342.80
2.3 Elec.Wiring,Fixntres & Devices 	 125)56.00 ,	 ,	 -	 000%	 125,356,00

--	 23 Electrical Wiring Fire Alm/Pub Addis Sys-  ----- - -	 9.00%	 83,571,00	 -
2.5 South Parking Lot Electrical Ductbank	 25,071.00	 25,071.00	 ,	 25,071.00	 .00

	

100%	 -	 ' -	 '	 2,507,10

2.5 DehiverTemp.SW/CT/SWGRT/SWSD T-S 	 8,35700 -	 8,357,00	 .	 .
	

91357.00	 100.00%	 -	 -	 835,70
- 2.5 Set Temp SW/CF/S WGRT/S WED T-S	 .	 '	 16,714.00	 81357.00	 5,014.00	 ,	 13,371.00 1 80 0W.1	 3,343.00	 1,337.10

SUB TOTALS	 8,493,191.00	 1,622,835.00	 122,084.00	 0,00 	 1,744,919,00 '	 6,748,572.00 -	 174,49L90

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
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U

CONTINUATION SHEET •	 AlA DOC(JMENTG703

MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT containing 	 APPLICATION NO:	 14

Contractors signed certification is attached,	 APPLICATION DATE:	 02/07/08

In tabulations below, amounts are stated lobe nearest dollar. 	 -	 PERIOD TO: -	 .01/31/08
Use Column Ion Contracts where variable retainage Ioiline items may apply, 	 ARCHITECTS PROJECT NO:	 VRI-I Job 2034

-	 .	 -	 VRJ4 INV. NO	 6046 R14
A	 Is	 .	 C	 D	 I	 £	 F	 0 	 H	 I

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TO'rAl.	 %	 BALANCE	 RETAINACE
NO.	 VALUE .	 FROM PREVIOUS . THIS PERIOD 	 PRESENTLY	 COMPLETED	 (6 C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C - (3)	 RATE)
in, E)	 -' (NOTIN	 TOOATE

-	 .	 0 OE El	 (D*E+F)
2.5 Inst Temp Cond/Cable & Tenn-Temp SW/CT/SW 	 62,678,00	 -	 -	 -	 0.00%	 62,678.00
2.5 Install Temp Condcablc to Splice Box	 .	 8357I.00	 -	 -	 -	 0.00%	 83,571.00
2.5 Pwr Outage & Tom Temp Equip & Spice Boxes	 .	 20893.00	 -	 -	 .	 -	 0.00%	 20,893.00
2.5 Rem SWI3R & SWI3D	 12,536.00	 -	 ' -.	 0.00%	 12,536.00
2.5 Rem.Exiat Conduit '	. .	 ,	 20,893.00	 - ,	 -	 0.00%	 20,893.00	 -
2.5 Deliver New SWGR SA & SWBD Al 	 . 12536.00	 .	 ,	 -	 0.00%	 12,536.00	 -.
2.5 SetrNcwSWCRSA &SWI3D Al , 	 12,536.00	 ,	 -	 0.00%	 12,536.00
2.5 Install ConeS/Cable Term SWOR SAJSWBD Al	 54,321.00	 .	 .	 ,	 -	 0.00%	 54,321.00
2.5 Install Cable to New SWBD Alto Spice Boxes 	 .	 20,893.00	 ,	 -	 0,00% , ,	 20,893.00
2.5 l'wr Outage & Tent New SWbd Al &' Spice Boxes	 20,893.00	 .	 -	 0.00%	 ' 20,89100
25 Install Tcrstp CosdiCabtc to Splice Box 	 83,571.00	 , -	 -	 0.00%	 . 83,571.00
2.5 P'n Outage & Tom Temp Equip & Spire Boxes 	 20,893.00	 -	 .	 -	 0.00%	 20,893.00
2.5 Rem Exit SWGR & SWIBD	 12,536.00	 " -	 .	 -	 .0.00% .	 12,536.00	 -
2.5 Rem Exist Conduit	 . . 20,893.00	 -	 -	 0,00%	 20,893.00
2.5 Deliver Ncw .SWGR SB & SWBD BI	 12,536.00	 0,00%	 12,536.00	 -
25 SetrNew SWGRSB & SWBD 81	 12,536.00	 -	 -	 0.00%	 12,536.00
2.5 Install Cond/Cablc Tents SWOR SB/SWBD Bt 	 54,321.00	 -	 0.00%	 54,321.00
2.5 Install Cable to New SW13D Rho Spice Boxed	 20,893.00	 .	 -	 .	 '	 0.00%	 20.893,00
2.5 Pwr Outage & Tem New SWbd Bt & Spice Boxes	 20,893.00	 -	 .	 0.00%	 20,893.00
2.5 Lighting Fixtures &WIRINC at South Corridor 	 '	 20,89100	 ,	 .	 0.00%	 20,893.00
2.5 Electrical Wiring Fire Almtn/Pub Addrs Sys	 41,785.00	 ,	 .	 -	 0.00%	 41,78500
2.6 East Ticketing Electric Disconnects & Removals 	 . 16,714.00	 .	 '	 .	 0.00%	 16,714.00
2.6 East Ticketing Electrical Roughing 	 41,785,00	 .	 -	 0.00%	 '41,78500
2,6 East Ticketing EIec.Wirirtg& Fixtures 	 41,785,00	 .	 . .	 -	 0.00%	 41,785.00
2.6 East Ticketing Fire AImVPtsb Addis Sys 	 29,250.00	 -	 .	 ' .	 0.00%	 29.25000
2,12 Electrical Feeders to EMR	 41,185.00	 12,536.00	 12,536.00	 30.00%	 29,249100	 1,253.60

3.1 Deliver Temp SW/CT/SWGR TISW'BD T-N 	 8,733.00	 8,733,00	 8,733.00	 100.00%	 .	 873.30

3.1 Deliver New ,Gen Set North 	 ,	 13,098.00	 ''	 '	 0.00%	 13,098.00	 -
3.1 Delem & Remove Exist Gen SetSet & Equip	 43,662.00	 -	 0.00%	 43,662.00
3.1 Set Temp SW/CT/SWGRT/SWBD T-N 	 ' 17,465,00	 ,	 17,465.00	 .	 17,465,00	 100,00%	 .	 1,746,50

.- . .3.I'Inz',aiIt'!s'.vQsn set &Equip 	 ,	 '	 ..._........	 '-	 .. .	 .':	 0.00% .,	 ..,..21831.00.,L_._.
3,1 lose Temp CondiCable & Tersrs-Temp SW/CT/SW ' 	 . 65,494.00	 '	 9,8200	 22,923.00	 32,747.00	 50.00%	 ' ' 32,747,00	 3,274.70

- 3.1. Install New Conduidble/

	

Cafl'erms	 ,17.465,00	 4,366.00	 .	 '	 -	 4,366,00	 25,00%	 3,099.00	 436.60

	

SUB TOTALS	 1,001,567.00 . 	 52,924.00 '	 22,923.00	 0.00	 75,847,00	 -	 926,720.00	 7,584.70

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 -Certification of Document's Authenticity 	 -
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CONTINUATION SHEET	 A/A DOCUA'IEA'T0703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, contariuing 	 APPLICATION 140: 	 14

Contractors signed cedil'scasion is attached. 	 APPLICATION DATE:	 02107/08

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 01/31/08

Use Column Ion Contracts where variable retainage for line items may apply. 	 -	 -	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034	 -
•	 __________ ____________________ _________	 VRHINV.NO	 6046Rl4

A	 B	 -	 C	 0	 E	 F	 0	 Fl	 IIT EM	 DESCRIPTION OF WORK	 '	 SCHEDULED	 WORK COMi £065 	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAINAGE
NO 	 - VALUE,	 rEoMpREvIous	 THISPERIOD	 PRESENTLY	 COMPLETLB	 (G-C)	 TOFONISII	 (IFVARJABLE

-	 -	 APPLICATION	 - STORED	 AND STORED	 (C - O(	 RATE)
-	 ()+tT) -	 (NOT IN	 TO FAT 'E'	 -

-	 -	 -	 nOR 0.	 - (BrEtt')	 _______	 -	 -
3.1 Install Temp Cond/Cable to Splice Box -	 87,325.00 	 -	 000%	 87,325.00
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 	 21,831,00	 -	 -	 -	 -	 0.00%	 21,831.00	 -
3.1 Rem Exist SWGR & SWBD	 13,09900	 '	 0.00%	 13,099.00	 -
3.1 Rem Exist Conduit 	 .	 21,831.00	 .	 -	 0.00%	 21.83100
3.1 Deliver New .SWCSR NA & SWBD A2 	 13,099.00	 . -	 ' -	 0.00%	 13,099.00
3.1 Setm New SWGR NA & SWBD Al	 13,099.00	 -	 -	 0.00%	 13,099.00	 -
11 Install ComI]Cable Tent SWGR NA/SWBD A2 	 56,761.00	 -	 -	 0.00%	 56,761.00	 -
3.1 Install Cable to New SWBD A2lo Spice Boxes -	 21,831.00	 .	 .	 0.00%	 - 21,831.00	 -
3.1 Pwt Outage & Tern New SWbd Al & Spice Bxes	 21,831,00	 .	 .	 0.00%	 21,831.00
3.1 Install Temp Cord/Cable to Splice Box	 97,325.00	 COOt,	 87,325.00
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 	 11,831.00	 -	 .	 -	 0.00%	 21,831.00	 -
3.1 Rem Exist SWOR & SWan 	 13,099.00	 -	 -	 0.00%	 13,099,00	 -
3.l Rem ExissConduit	 .	 21,831.00	 ,	 .	 -	 -	 0.00%	 -	 21,831,00
3.1 Deliver New ,SWGR NB & SWBD B2 	 13,099.00	 -	 0.00%	 13,099.00
3.1 Set New SWOR f'1t3 & SWBD 02 	 -	 3,099.00	 .	 '	 0.00%	 13,099.00	 -

.3.1 Install Cond/Cable Tells 	 NtS/SWBD Dl	 56,761.00 .	 14,190.00	 -	 .	 14,190.00 	 25.00%	 42,571.00	 1,419.00
3.1 Install Cable 10 New SWBD B210 Spice Boxes 	 2t,83 1.00	 .	 -	 0.00%	 21,831,00	 -
11 Pwr Outage & Tern New SWb4 02 & Spice Boxes 	 21,93 1.00	 -	 -	 0.00%	 21,831.00	 -
12 Electric Disconnect's & Removals	 43,662.00	 -	 -	 0.00%	 43,662.00	 -
31 Eelctrical Roughing 	 53,395.00	 -	 -	 0.00%	 53,395.00	 -
3 2 Electrical Wiring & Ftxntres 	 43,662.00	 ,	 -	 0.00%	 43,662 00	 -
32 Electrical Wiring Fire Alrrn/Pstb Add. Sys	 -	 26)97.00	 .	 -	 0.00%	 26,197.00	 -
12 Finish Painting	 13,465.00	 -	 .	 -	 , 0.00% -	 17,465.00	 -
33- Final Electrical at BITS Closure Areas	 43,662.00	 .	 -	 .	 0.00%	 43,66200
3.4 Ecictracal Roughing 	 174,65000	 13,97100 -	 13,972.00	 8.00%	 160,678.00	 1,397.20
3.4 Electrical Roughing Fire Alms/Pub Adds's Sys	 87,32500	 ,	 -	 ,	 -	 0.00%	 87,325.00
3.4 Electrical Wiring & Fixtures & Devices 	 '	 183,38200	 -	 -	 0,00%	 193,382.00
3.4 Electrical Wiring Fire AInn/Pttb Addis Sys 	 87,325.00	 .	 0.00%	 87325.00
3,5 Metrical Removals & Relocations OHS	 65,494.00	 .	 0.00%	 ,	 65,494.00
3.5 Eelctribal Equip. & Raceways in MER #4 	 -	 65,494.00	 6,549.00 	 6,549,00	 10.00%	 58,945.00	 654,90
3.lO- Deliver New Gen Set South	 .	 43662.00	 -	 ,	 -	 .	 0,00%	 43,662.00

" 3. u Uerrun At Remove Exist G'e'n Sit & E4üip--''	'' 43662100	 .	 '	 ..	 -	 -	 -	 0,00%	 ,4 3.662,00	 -
3.10- Install New GenSet & Equip '	- 	 65,494.00	 -	 - '	 -	 ' 0.00% -	 65,494,00
3.10. Install New Conduit/Csble2/Temas	 -	 65,49400	 -	 -	 0.00%	 65,494,00

SUB TOTALS	 .	 1,651,439.00	 20,739.00 	
13972.001 	

(1.00	 34,711.00	 -	 1,616,728.00	 3,471.10

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 'Certification of Documents Authenticity	 -

Page 18 of 19.



366,818,28

I 5,435,725.3(

document by )nr.,mp.nt's Alit

AIN

L0#t5
C04 16
Co#t7
Cog IS

Total Change Order

CONTRACT TOTAL TODATE

Users may obtain

313,275.28 1	 53,543,00

a completed AlA Document D401

ONTINUATION SHEET.
IA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing -
'ontracror's signed certification is attached.	 -	 APPLICATION DATE:	 02/07108

tabulations below, amounts are stated to the nearest dollar.	 .	 .	 -	 PERIOD 10:	 0113108
Ise Column I on Contracts where variable retainage for line items may apply,. 	 ARCHITECTS PROJECT NO: 	 VRF1 Job 2034

VR} INV. NO '	 ' 6046 R14
A 	 B	 '	 C	 0	 F	 F'.	 0	 ____	 Ft

TEM	 OESCRJPTtON OF WORK 	 SCHEDULED	 WORK COK4'LETED 	 MATERtALS	 TOTAL	 V.	 BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS I THIS pEtUno	 PRESENTLY	 COMPLETED	 (0 C)	 TO FII4tSH

RATE)

1,472,534.71CONTRACT AMOUNT
P&P Bond

Cog t Change, Order N I Pace 0
C042 Change Order II 2 Pace 92 T&M
C003 Change Order N 3 Pace #7
C0114 Change Order 4 4 Pace #8
CoNS Change Order #5 Pace NI

Co#6 Charge Order N 6 Pace #21
Co97 Change Order It 7 Pace #22
CoNS Change Order #8 Pace #13
Co#9 Change Order #9 Pace #10

APPLICATION
(DIE)

	

00,000.00	 12,084,415.08

	

43,560,00	 343,560,00

	

59046,00	 59,046.00'
0.00

	

28,189.15	 28,189.15

	

62,488.00	 62,488,00

	

1,580.00	 1,5S0,00

	

34,085.00	 34,085,00

	

33,769,00	 33,769.00

	

94,818.13	 94,t 18.13
53,543.00

0,00
0,00

	

STORED	 AND STORED	 (C .0)

	

(OT1N	 TO DATE

	

0 ORE)	 (0+04)

	

640,932.00	 (.00	 14,725,347.08	 27.65%	 38,471,652.92

	

343,560.00	 100.00%

	

59,046.00	 '100.00%

	

28,189.15	 100.00%

	

62,488.00	 100:00%

	

1,580.00	 100.00%

	

34,085.00	 100,00%

	

33,769.00	 100,00%

	

94,118.83	 100.00%

	

53,543.00	 . .	 '	 53,543.00	 100.00%

Page 19 of 19



MT ('"c, fl_1i i.t
Ce*3tc- cPn 51flcJ

n

1%

ie Port

Attention

Phone No.

of NY/NJ

Mr.Micheal Wallace Senior Resident Engineer

Invoice No, TM 001-09
Job No.	 2034
Project	 EWR 264.003 Terminal B Lower

Lev Expan & B-I Vert, Circulation
Date	 October 30, 2007

Cost work per:;

6P	 5-rte\ n en ¶1 a ED "?o e-i- AWrHoe \ 5Ca
tN iS4

k-
VRH Labor

VRH Material	 rY,V.L.CJVRH

\'RH Equipment

VRH Fee 71. (Lab & Material)

Sub Total VRH

Subcontractor

V RH Fcc 7%

Sub Total

Total Charges

4,448,14

31137

4,759.51

4359.51

APPROVED FOR PAYMENT #14
SUBJECTTO FINAL AUDIT

AMOUNT .	 47o7°
SIGNATURE k.4twt-,c F-b
DATE	 C

Phone

201.871.4422

7 18292.2250

718.292.2250

Fax /Engineering

320 Grand Avenue
	

201.871.6727

Englewood, NJ

07631-4355
	

Fax/Accounting

73 8,292.2251

10/30/2007
	 2034 TM001- 09 Tanipalte.x$s



W,14-t

A.
A
VRH
cnNrnuooN COIlS.

I-
Cb,n.,unn

he Port
	

of NY)NJ

Attention	 Mr. Michael Wallace Senior Resident Engineer

Phone No.

Invoice No, TM 001-11
Job No,	 2034
Project	 EWR 264.003 Terminal B Lever

Lév,Expan & B-I Vert Circulation
Date	 January 17, 2008

Net Cost work per Drawing 0005 2 1 A Security Personnel & Equipment as Required to Support the
Contract Work in Ae/onautical and/or Sensitive Areas,

?eri L U/g (	 t/Jos

YRULabor	 kr.	 4Z4.h
VRI4 Material

VaR Equipment	 I!

VaR Fee 20% (Lab & Material)

Sub Total VRI'l

Subcontractor	 VRH(FJC Security Service	 16,544.64

VRH Fee 7%	 11/9/07 to /4/08

Sub Total	 16,544.64

Total Charges	 16,544.64

APPROVED FOR PAYMENT #
SUBJECT TO FINAL AUDIT

$1654464

AMOUNT	 j	 Phone

SIGNATUR	 I	 201271.4422

•	 .	 DATE	 /z	 . j	
718,292.2250

718.292.2250

Fax /Engineerin

320 Orajid Avenue	 201.871.6727

Englcwood,N3

07631-4355	 Fax/Accounting

718.292.2251

1/1712008	 ,	 2034 TMOOI- 11 TempaIte.xs



NT LtJL',

1
VRH
COaTRUC7tON COnP

C.bth,

of NY/N

Attention

Phone No.

Invoice	 TM 001-10
Job No.	 2034
Project	 EWR 264,003 Terminal B Lever

Lev.Expan & B-I Vert Circulath

Date	 November 27, 2007

Mr. Michael Wallace Senior Resident Engineer

Cost work per Drawing 0005 21 A Security Personnel & Equipment as Required to Support the
tract Work in Aeronautical and/or Sensitive Areas. 	 -

LS	 33/hr5®24/hc
VRH Labor•

VRH Materiol

VRM Equipment

VRH Fee 20% (Lab & Material)

Sub Total VRH

Subcontractor	 VRF{/FJC Security Service
	 • 9,454.08

VRH Fee 7%	 9/6/07 to 11/8/07

Sub Toth]
	

9,454.08

Total Charges
	

9454.08

320 Grand Avenue,

Englewood, NJ

0763 l-4355

11/27/2007

I,

$9,454,08

APPROVED FOR PAYMENT# .N- -
SUBJECT TO FINAL AUDIT

4cn,tc7I nX2.
AMOUNT ' Si' 1,"t2't	 Phone

SIGNATJRE	 20 1.871.4422

DATE	 'iJw IO	 j - fl &. 292.225o

718.292.2250

-	 Fix (Engineering

201.87 1-,6 727

Fax/Accounting

718,292.225!

--	 .	 • .
	 2034 TMOO1- 10 Ternpa1te.xs



NET COST 10,10

rJ

VRH

The Port Authority of
	

Invoice No. IM 001-08
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

LevExpan & B1 Yen Circulation
Date	 Ootobcr 30, 2007

Attention
	

Mr. Michael Wallace Senior Resident Engineer

Phone No,

Cost work per Driwing 0005 21A Security Personnel & Equipment as Required to Support the
jU'aot Work in Aeronautical and/or Sensitive Areas. -

en od•i//o-7- lo/M/OT1, 1!5lpJ 71(e107* l4G/o7

ll L,cc Lao
VRF1 Labor

VR.H Material

VRH Equipment

VRN: Fee 20% (Lab & Material)

Sub Total VRH

Subcontractor	 VRFI/FJC Security Service

VRJ-1 Fee 7%	 9/20(07(0 10/19/07

Sub Total

Total Charges

c& +7Lf(p)/hr -U0 Sb,7t1-

2-	 nL
H.

16,289.38,

6,289,38

(6,289.38 $16,289.38

II

APPROVED FOR PAYMENT # 1tf
SUBJECT TO FINAL AUDIT

AMOUNT
S GNATU
DATE	 r lu/cs

Phone

20 1.1371.4422

7(8.292.2250

718.292.2250

Fax /Engineering

320 Grand Avenue
	 201.871.6727

Englewood, 1:J

07631-4355
	

Fax/Accounling

718,2912251

10/29/2007 1
	

2034 TMOO1- 08 Tempafte.xls



NET CCST woa

Vom

YR
CONStflUCVTON LflIW

ftc Port Invoice No. TM 002-01
Job 4o.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expàn & BI Vert Circulation
Date	 November 15, 2007

Attention	 t	 Mr. Michael Wallace ,Senior Resident Engineer

Phone No,	 -

Cost work per Drawing Q602 21B Relocation of Underground Utilities in
Diet With New Construction. Carol Hardy Tickets 9 26622663,26642656,

4 Labor

I Material

I Equipment

4 Fee 20% (Lab & Material)

Total VRH

:ontrae!or	 Carol Hardy Inv. 2736

IFee 7%

Total

it Charges

988163

691,71	 •1.

10,573.34-
	

)

320 Grand Avenue

Englewood, NJ

07631-4355

11/15/2007

APPROVED FOR PAYMENT#]
SUBJECT TO FINAL AUDIT	 -

AMOUNT 	 Phone'

SlGNATURELv4kLhL4-kkL	 201.87L4422

DATE	 I tefcf	 7182922250

718 .292 - 2250

Fa /Engineering

20 L871.6727

Fax/Accounting

718,292.2251

2034 TMO02 01 T/moalte.>ds



January 4, 2008 bISTR8UTION

PROJECT EXECUTIVE 0
PROJECT MANAGER

ACCOUNTING

PROJECT ENGINE R

THE PORTAI UMAGRIff OF NY & NJ

Mr. Victor 1). Wortmarm, Jr.
President
VRH Construction Corp.
320 Grand Avenue
EnglewoodjNJ 07631

SUBJECT:, NEWARK LIBERTY INTERNATIONAL AIRPORT - CONTRACT EWR-
264.003 - TERMINAL B MODERNIZATION PROGRAM - LOWER
LEVEL EXPANSION & B-i VERTICAL CIRCULATION -
ASBESTOS/LEAD REMOVAL IN SOUTH SUBSTATION AND SERVICE
ELEVATOR MACHINE ROOM - NET COST TO LUMP SUM
CONVERSION NO. I

Dear Mr. \Vôrtmann:

In accordance with Drawing G005, General Note No. 21.H., as amended by Letter Agreement
dated May 9i, 2007, VRB Contruction Corp. ("Contractor") is to be compensated on a Net Cost
basis to provide "abatement of incidental asbestos and lead containing materials". However, the
Port Authority of New York and New Jersey and the Contractor have agreed that this work is
sufficiently defined and shall be performed as Lump Sum Conversion No, 1. The Contractor
shall perform all labor, materialand equipment to:

Remove asbestos and lead-based paint from the existing steel beams and ceiling decks in
the Terminal B South Substation and Service Elevator Machine Room in accordance with
Sketqh NC-21 .H-SK-1, dated July 23, 2007.
Subnit site-specific asbestos abatement ptocedures prepared by an Asbestos Hazard
Emergency Response Act (AHERA) Designer and Lead Health & Safety Plan with site-
specinc lead abatement procedures prepared by a Certified Industrial Hygienist.

Your. proposal, dated January 2, 2008 in the Lump Sum amount of $105,288.00 for the above
work, has been reviewed, is considered fair and reasonable, and is hereby agreed to in
accordance with Chapter II, Clause 22 of the Form of Contract.

By signing in the appropriate area on Page 2, the Contractor hereby agrees to perform all the
above-mentioned Work, with compensation for this Work to be in the Lump Sum amount of
$105,288.00, which includes all materials, services and mark-ups for VRH Construction Corp:

Port Authority Technical Center
241 Erie Street, Jersey City NJ 07310
T:212 435 7000



-	 -

SUBJECT: NEWARK LIBERTY INTERNATIONAL AIRPORT —CONTRACT EWR-
•	 264.003—TERMINAL B MODERNIZATION PROGRAM - LOWER

•	 LEVEL EXPANSION & B-i VERTICAL CIRCULATION -
ASBESTOS/LEAD REMOVAL IN SOUTH SUBSTATION AND SERVICE
ELEVATOR MACHINE ROOM - NET COST TO LUMP SUM
CONVERSION NO.1

Kindly signboth original letters and return one letter to Mr.. James Starac, FE., Senior Engineer
of Constru:tion, The Port Authority of New York and New Jersey, Room 238, 241 Erie Street,
Jersey City, NJ 07310, retaining one letter for your records.

It

Very truly yours,

THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

7/i	 4-	 -•/	 4•	 /
Francis J. Lbrnrdisr
Chief Engineer	 •

AGREED AJ4D ACCEPTED:
VRH CON

S
TRUCTION CORP.

tre of Victor D. Wortmann, Jr., President

(Type or. Print Date)

(Corporate Seal of VRH Construction Corp.)

it
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It-
'- 11IE :r NirnwmrY OF NY & NJ

DISTRIBUTION
PROJECT EXECUTWE 0.

PROJECT MANAGER Q..._-
ACCOUNTING	 >a._. NaWARK LR7'( PflNATQtaL A!Rrcty

PROJECT ENGINEE U	 SULflINt 74, CTA

NEWARK, NE JLRS2Y 07114
(073) G22.0SoO

(973) 622-7222 FAX

January 9, 2008,.

Mr. Victor D. Wortmann, Jr.
President
VRH Construction Corp.
320 Grand Avenue
Englewood,  NJ 07631

SUBJECT: NEWARK LIBERTY INTERNATIONAL AIRPORT - CONTRACT EWR-264.003 -
TERMINAL B MODERNIZATION PROGRAM - LOWER LEVEL EXPANSION
S B-i VERTICAL CIRCULATION - REMOVAL OF SPRAY-ON

-
	

FIREPROOFING AND CLEANING OF ASBESTOS FIREPROOFING OVER-
SPRAY IN SOUTH SERVICE ELEVATOR SHAFT - NET COST TO LUMP Sum-
CONVERSION NO.2

Dear Mr. Woitmhnn:

In accordance with Drawing G005, General Note No. 21.H., as amended by Letter Agreement dated May
9. 2007, VR}I Ccnstruction Corp. ("Contractor") is to be compensated on a Net Cost basis to provide
"abatement of incidental asbestos and lead containing materials". However, the Port Authority of New
York and New Jersey and the Contractor have agreed that this work is sufficiently defined and shall be
performed as Lump Sum Conversion No. 2. The Contractor shall perfonn all labor, material and
equipment to:	 I'	 .	 .	 .	 .

Remove approximately 260 square feet of existing asbestos spray-on fireproofing and clean
asbestos fireproofing over-spray in the south service elevator shaft of Terminal B.
Submit site-specific asbestos abatement procedures prepared by an Asbestos Hazard Emergency
Response Act (AHERA) Designer and Lead Health & Safety Plan with site-specific lead
abatement procedures prepared by a Certified Industrial Hygienist..

Your proposal, dated January 9, 2008 in the Lump Sum . amothit of $34,775.00 fot the above work, has
been reviewed, is considered fair and reasonable and is hereby agreed to in accordance with Chapter TI,
Clause 22 of the Bonn of Contract.

By signing in the appropriate area on Page 2,' the Contractor hereby agrees to perform all the above-
mentioned Work, with compensation for this Work to be in the Lump Surd amount of $34,775.00, which
includes all materials, services and mark-ups for VilE Construction Corp. but excludes all work to be
performed under Lump Sum Codversion No. 1.



THE PORT tffl4RWIOFNrY&NJ

SUBJECT: NEWARK LIBERTY INTERNATIONAL AIRPORT CONTRACT EWR-264.003 -
• TERMINAL B MODERNIZATION PROGRAM - LOWER LEVEL EXPANSION

& B-i VERTICAL CIRCULATION - REMOVAL OF SPRAY-ON.
• FJREPROOFING AND CLEANING OF ASBESTOS FIREPROOFING OVER-

SPRAY IN SOUTH SERVICE ELEVATOR SHAFT - NET COST TO LUMP SUM
CONVERSION NO.2

Kindly sign both. original letters and return one such leer to Mr. James Stance, FE., Senior Engineer of
Construction, Construction Management Division, The Port Authority of New York and New Jersey, Port
Authority Technical Center, Room 238,241 Erie Street, Jersey City, New Jersey 07310, retaining one
letter for your records.

Very truly yours,

THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

New Jersey Airpprts •

AGREED AND ACCEPTED
VRH CONSTRUCTION CORP.

'ureoficer D. Wortrnann, Jr, President -
/

(Type or Print Date)
(Corporate Seal of VRH Construction Corp.)



• THE PORT AUTHORITY OF NEW YORK & NEW JERSEY H

BUCKSLIP

TO:	 Felicia Butts-Daniels, Zip 76, Room 238
FROM:	 Dawn Haines, EWR, CTA, Bldg. 74 	 H
DATE:.	 April 2, 2008
SUBJECT: CONTRACT EWR-264.003 - APPLICATION NO. 15

cc:	 File

Please find attached, Contract EWR-264.003, Payment App1icatioi No. 15
with accompanying documents (MEUR's, Certificate of Payment to All
Subs and Suppliers & Prevailing Wage Certification).

Please forward for processing-and payment. •



; App l8 O0 Co C pacnL Ii	 H

•	 -	 1 j('
;Cont.. ScL ctnt	 'J

jlatC r	 flccctvcd
	 —

	

ncceivd in .tcccpLabLc Poriw	 ____
OALUC

co€h€sf

&LtQbn	 -	 Lnfie

a) Monthly UctiltatLon Report	 Yes	 No

MonthlyMciLi±atjon Report	 -	 _ i -
compares favorably with daily

monitoring of the Labor (oUCC 

Signature

b) Ccrci(iéation of Payment 	
-, / • -ndctoM/WfOBCYesi eo

- Copy of b senc co Pao	 •
('actor - t wrc	 1	 Yes	 •No

ci ((C) ('a\cnu	 ppl C ')LIOIA Oct at t	 NA

dl	 1&M Work GaCkup	 -	 f4ft

• c) Trade ('aent Breakdown	 2
Su b s i anciatino work comptctcd	 Yes	 No

---I

0 Ccrttf led Payrott
Rcqu 	 by Coqtcacc/ O	 O	 ____

If certified payroLLs arc required by contract, a check is Co

he made of the,ages paid against the prevaiLing ua  in the
acca

A check has been made arid, no

dtscccpancies arc apparent

-	 ignature

gi Cert tf icac ion of Payment of
Prevailing Wage Race	 <; -

Required by Contract (Yes 	 Noe• No	 •

Note - If items a	 b arc not inchJded in the tppLicatidn EeC

raymenti paccage, or i-C items ci o- g are not on file, chc	 6.

shalt C6rnis% 1 a ciLccn cxplanac ton Ccc the reasons.

I



08 9924 GA

PA	 The Port Authority of New York and New Jersey
10 'OO	 233 Park Ave South, 7th Floor

	

New York, N.Y. 10013	 SHEET	 1	 OF	 3

	

DATE PREPARED	 311212008

APPLICATION FOR PAYMENT
CONTRACT NO.	 UEWR264003	 DATED	 November 14, 2006	 PAYMENT NO,	 15

CONTRACTOR VIII Construction Corp. Job No. 2034 	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
VIII! luvoice No. 6067(RIG)February	 Approximate work performed to 	 February 29, 2008

APPROXIMATEQUANTITIES
DESCRIPTION OF WORK	 UNIT	 Thin	 Tint for Pros.	 UNIT PRICE	 AMOUNT

Na	 AppIkot,ot,	 Application	 Total to Date	 -

I	 Performance and Payment Bond 	 L. S.	 0.00	 343.56000	 313,560.00	 343,560.00	 343,560.00

2	 Unclassified Work	 L. S. 2523,772.00 14,725347,08	 17,249,113.08	 53,200,000.00	 17,249119.08

3	 N.C,Contract Specification Sect. 11 Entitled 	 TM	 0.00	 15,458.71	 15,458.71	 15,458,71
"Port Authority Security Requirements"

4	 (S.W.il.C.) L/A Dated 8/15/07

5

	

	 Net Cost Dw9.0005 Note 21A to Unit 	 U P.	 0.00	 80,753.01	 80,753.01	 80,753.01
Price Conversion No, I er IdA of 7/23107

6
Concrete Penalty by PA Letter 	 L.S.	 0.00	 (1,242.00)	 (1,242,00)	 (1,242.00)	 ,	 (1,242.00)

7	 dated 11106/07

8	 N.C.Dwg.0005 Note 21C Monitoring 	 L.S.	 , 0.00	 7,889.00	 7,389.00	 7,889.00	 7,889.00
Distribution Panel to LS, Conversion No. I

9
N.C.Dvvg.0005 Note 21C Temporary 	 L.S.	 0,00	 32,624.00	 32,824.00	 32,624.00	 32,624.00

10	 Pedestrian 'I'unnel to L.S. Conversion No. 2

11

	

	 N.C.Dwg,0005 Note 21C Installation	 L.S.	 0.00	 4,774.00 ,	 4,774.00	 4,774.00	 4,771.00
Temporary Hot Water lines L.S. Conversion 5 3

12
N.C.Dwg,0005 Note 21E Rerouting of 	 L.S.	 20,917,43	 0.00	 20,917.43	 20,917.43	 20,917.43

13	 Supply Duct L.S. Conversion S I

14	 N.C.Dwg.0005 No 21B Relocation of Under 	 TM	 0.00	 9,108.91	 9,103.91	 ,	 9,103.91
Ground Utilities in ConDities with new Co,,s tn, rtion

15	 .
N.C.Dwg.0005 Note 211! Asbestos/Lead	 L.S.	 0.00	 105,288,00	 105,288.00	 105,288.00	 '	 105,283.00

16	 Removal itt South Subsmtion & Service Elevator
Machme Room to L.8 ,Conversion 5 1

17	 N.C.D'vg.0005 Note 21H Removal of Spray 	 L.S.	 0.00	 34,775.00	 34,775.00	 34,775.00	 34,775,00
On Fireproofing & Asbestos in South Service,
Elevator Shaft (.0 L.S.Conversion 11 2

	

TOTAL APPLIED FOR, TO DATE	 17,903,025.14
Less	 10	 retained as per contract	 MAli

	
1,124,91 [''31

	Balance to date:	 16,178,11 3.23

	

Lass advances under previous applications: 	 13,885,80l.00

	

To be scissored this application: 	 2,292,312,23

CHANGE ORDERS t,,crau,cl,e,l)

	

Total to date;	 313,275.28
Lass: Previously advanced: $313,275.26

Change Order enie,tnt lobe advanced on this applicetiou
TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per iopy):

Ills Hereby Certified that the abate quantities of wnrlt have actually been performed and that the cost plus cotapansntiou abovó at
forth. ifany, is computed in actordar,ce with the terns of the sbove Contract on the basis fwork actually performed This certthratiod,
if siened by any 1,ersnn On behalf of time con tractor, is made by such person las lois individual capacity on the basis of his own knowledge,
as well as by (lie contrector.

The Contractor Further Certifie,a lelect one)

Chief Financial Officer
Title

That all subcontractors aosd suppliers have been paid any emoodos
due from previous progress l,e y aents aad sbali be paid any amounts
due &om this progress payment; or	 -	 -

2. That payment has been withheld from a subcontractor or supplier	 CoaREctAtJO,W
because there exists a valid bseia sander tlse s,,broatractor's Or. 	 Accneoencteeo,,
supplier's contract to withold a payment from that subcontractor 	 cotiiisscr____
or supplier. çAttsched copies of any withholding notices issued in
conjunction with this certification.) 	 eo,,smacc,otmsccr,

	

PRO/PROJ ORG	 AT AKEN	 ada	 AMOUNT

	

_	 svsT	 .
2,292,312,23

The above estimate of quantities performed is correct sodas made
flora actual inspection and knowledge ofwork performed.

-i Q frr,C1'l ,Ln:

Reconstneuded For Payment:

Title: EWINEER ,OItgNSTRpCT1ON

Approved For Payment:

For Comptroller
If contractor is a corporation, eradicate must be
signed by an officer, and it a partnership, by a pariner.



The Port Authority of New York and New Jersey
PA 326

1-76	 241 Erie Street Jersey City, New Jerses, 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

	

Payment No 15	 Contract Number EWR-264.003	 Sheet 1	 3 of 3
Purchase Order No. UEWR264003

Approximate work performed to 	 2/29/2008
TYPE
TOTAL ESTIMATED AMOUNT	 ESTIMATE OF WORK PERFORMED	 TOTAL AMOUNTS

ORDER

NO. PACC TYPE TOTAL ESTIMATED AMOUNT 	 THIS ESTIMATE PAID TO DATE	 THIS ESTIMATE	 TO DATE
11	 31LS	 59046.00	 0%	 .	 100%	 . , -	 59,046,00
22T&M	 - '	 0%	 .	 0%	 -	 -
3	 7 LS.	 28189.15	 0%	 100%	 -	 28189.15
4	 8 LS	 62488.00	 0%	 100%	 .	 ., -	 .62;488.00
5	 1 LS:	 1580.00	 0%	 .	 100%	 ,	 1;580.00
6 21 LSH	 .	 34085.00	 . 0%	 100%	 ±	 -	 34085.00
 22 LS . .	 33769.00	 0%	 100%	 .	 33769.00

8	 13 LS	 94118.13	 0%	 100% 	 94,118.13
91 10 LS	 53543.00	 0%	 0%

	

10.11 LS	 .	 17,424.00	 .	 0% .	 0%
11	 24 LS 1	 .	 15996.50	 0%	 . 0%

AMOUNTS CARRIED FORWARD 	 0.00 .
	

313,275.28



THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page 3of3
PROJECT TITLE	 PRIME CONTRACTOR'S NAME: 	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-I Vertical Circulation VRH Construction Corp. 	 IN THIS REPORT Mazzocchi, Bet-to	 '	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Equipment Erectors, Moretrench, G,F'anetta, Jostoff 	 FROM:	 211/2008	 Skilled:	 30%

-	 Englewbod, NJ 07631	 Retread construction Corp., Monniouth - Ron Pompton	 TO:	 2/29/2008	 Laborer. 	 40%	 PROJECTED

LOCATION: Newark lntn'I Term "B" 	 PREPARED BY:J,Strack	 DATE:	 3/2012008 Amandacontracttng,S&MElectric,MccsnnAcoustic 	 % OF COMPLETION:	 33.01% Female	 COMPLETION DATE:

Contract For VRH Job 2034 	 Payment App# 15 -	 c,HardylNorthest Sheetnietet /MetroNenture 	 Skilled/Laborer: 6.9%	 May-09
WORK HOURS OF EMPLOYEES 	 NUMBER OFEMPLOYEES

#1	 #2	 #3	 #4	 #5	 #6	 #7	 #6	 #9	 #10	 Wii	 #12	 #13
Construction Trade	 Classification	 Total All	 Sum of all	 Total	 %	 %	 '	 Total Number

'Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 Hours__ _ ________ . American	 Hours	 Hours	 Hours _QfppIoyees	 Employees

M	 F 	 M	 F	 M.	 F	 M	 F'	 M	 F  	 M	 F	 M	 F
Carpenter	 Journey Worker	 2537.00 	 2,537.00	 .	 0     	 0 	 241 	 0

Apprentice  	 - .	 .	 . .	 01 	 0	 . 0
Sub Total	 2537.00	 -	 2,537.00	 0	 0.	 0	 0	 0	 0	 0	 '0	 01	 0%	 0%	 24	 0	 0	 0

Sprinklers Fitter '	 Journey Worker 	 232.00 	 232.00	 01 	 0    	 0 	 2	 0	 0 _____
Apprentice'	 " 16.00 	 16.00	 . .	 .	 0 ________	 1 ______ ______ ____
Sub Total	 248.00	 -	 "24a00	 0	 '0	 0	 0	 0	 0	 0	 0	 0	 .0%	 0%	 3	 0	 0	 0

Insulation .	 Journey Worker 	 40.00	 40.00 __________ ________] 	 0	 - _________L 	0 _________	 1 _______	 0
Apprentice	 24.00 '	 24.00 	 1	 .     	 0	 .	 1 	 0
Sub Total	 64.00 1	 01'	 01	 0	 0	 0	 0	 0	 0	 0%	 0%'	 2	 0	 0	 0

Oper. Engineers liourney Worker 1	 72,00 1	 _f 72.00	 0 	 01	 0	 0   	 _______	 0 ________	 _______	 0	 0 . 0
Apprentice	 0.00	 .	 0.00	 .	 ' 0 	 __	 01	 '	 0
Sub Total	 72.00	 -	 72.00	 0	 0	 0	 0	 0	 0	 0	 0	 '	 0	 0%	 0%	 31	 0	 0	 0

Dockbuilders	 . Journey Worker	 72.00	 ___ 	 72.00 	 .	 .	 ,	 0 
Apprentice	 _________	 .	 -	 .	 .	 , 0
Sub Total	 72.00	 ..	 7200. 	 0	 0	 0	 0	 0	 0	 0	 0	 0%	 0%1if	 0	 0	 0

BricklfMasons	 Journey Worker	 209.00 	 209.00 	 0	 '	
01 

	 5	 01
'Apprentice	 0.00 	 0.00	 0 	 0     	 0	 .01 
Sub Total	 '	 209.00	 -	 209.00	 .	 0	 0	 0	 0	 0	 0	 0	 0	 0	 0%	 "0%	 5	 0	 0	 0

TotalJourneyWork]I,ie2orj - Iao:*sOE	 -	 Z7-.O	 -	 -	 - .	 - _____ .	 ____	 36	 0	 0	 0
TOTAL	 Total Apprentice j937,%Qeo	 -	 ThioQtX1 jgj-.	 -	 ,Q	 -- .__&J '	 -	 -	 -	 _.&€t:Q_	 21
THIS	 Total Skilled Trade 2T0ff	 - I 32DQtO ,çq,;p	 -	 ' -	 'a-V J 	-	 -	 -	 0%	 0%	 38	 0	 0 '	 0

MONTH
Laborers	 840.00 .	 840.00	 51.00	 228.00	 _______ .	 .	 279.00	 33%	 0%	 47.05.0

t ¶57M 	 FOR E. OFFIQ.USE ONLY
Grand Total	 Skilled Trades	 40,967.00 720.00 41,66&ta	 2402,50 - ,	 3 3,814.50 712.00	 0	 0	 0	 0	 .	 . 16%	 2% REVIEWE

FromLastMonth-
 IS

 _______16,a6a5o..78a.00l7,e54.5o...187800 _..0..7.875,50 _788.00 _...0__..... . 0 _...0._.. _.0......10541.50--80% _A% DATE.. .

	

99.0	 41	 ARE GOALS BE MET?
flGrandTotal	 _Skilled Trades	 _47,375.00 _720.00 _48,QJA'00 _	

59%	 4°4 YE
29.?&5O1_8.00 _4,101.50 _712.00 _8.00 _- _- _- _7,b+O0 _16% _1% )g9.) 'W'ci6T)

To Date	 Laborers	 17,706.50 788.00 18,494.50	 1,929.00	 -	 8,103.50 788.00	 . -	 -	 -	 -	 10,820.50	 SjNt

COMPANY OFFICIAL'S SIGNATURE AND TITLE: 	 .	 -
Superintendents' hours should not be included in this form.	 Frank W. Hurley, Chief Financial Officer	 DATE SIGNED:	 March 12, 2008	 PA-3647

NOTE: The MEUR must be submitted within 8iin'6sVdays of month's end.
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COMPANY OFFICIALS SIGNATURE AND TITLE
Superintendents hours should not be included in DATE SIGNED:	 March 12, 2008

tnd.

THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page 2 of 3
PROJECT TITLE	 1PRIME CONTRACTORS NAME:	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-I Vertical Circulation VRH Construction Corp. 	 IN THIS REPORT Mazzocchi, Bette 	 .	 ',	 Minority	 .	 -	 Dec-06
EWR-264003 - 	 .	 ADDRESS:	 320 Grand Avenue	 Equipment Erectors,Moretrenth. G.Panetta, Jusloft	 FROM:	 211/2008	 Skilled:	 30%

	Englewood, NJ 07631	 Ra8road Construction Corp. Monmouth, Pompton	 TO:	 2129/2008	 Laborer:	 40%	 PROJECTED

LOCATION: Newark lntn'J Term "B"	 PREPARED BY:J.Strack	 DATE:	 3/2012008 Psnanda Contracting, S&M Etectric,McCannAcoualic % OF COMPLETION:	 3301% Female	 COMPLETION DATE:

Contract For VRH Job 2034.	 Payment App# 15	 C.Hardyiwortheat Sheetmetel /MstroNenlure	 Skilled/Laborer: 69%	 May-09
WORK HOURS OF EMPLOYEES	 .	 .	 NUMBER OF EMPLOYEES

#1 .	#2.	 #3	 #4	 #5	 #6	 #7	 #8	 -	 #0 	 #10	 #11	 '#12	 #13
Constuction Trade	 Classification	 . Total All	 Sum of all 	 Total	 %	 %	 Total Number

Employees	 Employees	 Black.	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 Hours	 American	 Hours	 Hours	 Hours	 Of Employees	 yees

M	 F 	 M	 F	 M	 F	 M	 F	 M	 F	 M	 F	 M	 F
Glaziers	 Journey Worker 	 32.00	 32,00	 0  	 0	 2 	 0

Apprentice	 24.00	 2400	 8	 8	 16	 .	 . 3 	 2
Sub Total	 56.00	 5600	 8	 0	 01	 0	 0	 161	 29%	 0%	 5	 0	 2	 0

Fireproofing	 liourney Worker	 50.00 L	 50.00	 0	 0 	 J	 .	 .	 0	 1 	 0
Apprentice	 -	 ______	 L	 _	 0
Sub Total	 50.00	 -	 50.00	 .	 0	 0	 0	 0	 Of	 0	 0	 Oj	 00%	 09'oJ	 I	 00	 0
Journey Worker	 0.00L	 0,00	 0  	 0
Apprentice

	
01

Sub Total	 .	 0.00	 -	 0,00	 0	 0	 0	 0	 0	 0	 0	 0	 0	 0%	 0%	 0	 0	 0	 0
Journey Worker 	 0.00	 0.00	 0,	 0	 j	 .	 0	 _______	 0 .	 -	 0
Apprentice	 0,00	 0,00	 P 2>	 '	 '	 0 	 0	 _	 0
Sub Total	 0.00	 -	 0.00	 ON]	 0	 0	 Oj	 0	 0	 0	 0	 0	 0%	 0%	 0	 0	 0	 0
Journey Worker 	 .0.001	 0.00	 _______	 0 	 0
Ap	

,00	 000	 0	 0
prentice	

I	 - 	.
	 01

Sub Total	 0	 01	 01	 01	 01	 01	 01	 01	 0
Journey Worker 	 aoo	 0.00	 0	 .	 0	 0 
Apprentice	 0.00	 0.00	 0	 0	 .	 .	 j

	
01

SubTotal	 00M	 -	 0,00	 0	 0	 0	 0	 0	 .0	 0	 0%	 01 	 0	 01	 Of	 .0

TOTAL
THIS

- 11-a borers

Grand Total	 ISkilled Trades
)in 	 Month	 Laborers

Grand Total	 15killed Trades

To Date	 Laborers

Sul I	 ii

-	 Skit
- MET? -

NO
NO



Grand Total	 Skilled Trades
From Last Month	 Laborers

I	 Grand Total	 iSkilled Trades

U

Ii
ITOTAL

THIS

,,/J/ MONT

i
I
I

[!Z*I*I- -	 •Z•IIJ

PA-3647

PA Form 1/5/59

COMPANY OFFICIALS SIGNATURE AND TITLE:
Superintendents' hours should not be included in th! DATE SIGNED: -March 12, 2008

THE PORT AUTHORITY OF NY -& NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

PROJECT TITLE	 PRIME CONTRACTORS NAME: 	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:
Term B Modernization Program and B-i Vertical Circulation VRH Construction Corp. 	 IN THIS REPORT Mazzocchi, Berto	 .	 Minority	 Dec-06
EWR,264.003	 ADDRESS:	 320 Grand Avenue	 Equipment Erectors, Moretrench, G.Panetta, Jastcff 	 FROM:	 21112008	 Skilled:	 30%

	

Englewood, NJ 07631	 Railroad construction corp., Monrnouth, Pompton 	 TO:	 212912008	 Laborer:	 40%	 PROJECTED
LOCATION: Newark IntnI Term B	 PREPARED BY:J.Strack	 DATE:	 312012008 Amanda Containing, S MA Eleclric,Mc CannAcoustcc % OF COMPLETION;	 33.01% Female	 COMPLETION DATE:
Contract For VRH Job 2034	 Payment App# 15	 CHardy/Northest Sheetmetal/MetroNenture -	 - 	 Skilled/Laborer: 6.9%	 May-09

-	 -	 WORK HOURS OF EMPLOYEES	 -	 -	 NUMBER OF EMPLOYEES

	

#1	 -	 - #2	 #3	 -	 #4	 #5	 #6	 #7	 #8	 -	 #9	 #10	 #11	 #12	 #13
Construction Trade	 Classification	 Total All -	 Sum of all	 -	 Total	 %- -	 %	 Total Number

-	 Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 Hours      	 American	 Hours	 Hours	 Hours	 Of Employees	 Empjoyees

M	 F	 -	 M	 F	 M	 F	 M 	 M-	 F	 - -	 M	 F	 M	 F
Steamfitter-	 Journey Worker	 -488.00	 - 488.00	 1441	 144	 3 _______	 1 -

-	
-	 Apprentice	 0.00 	 0.00	 -	 0

	 01
Sub Total	 488.00	 -	 488.00	 144	 0	 0	 01	 0	 01	 0	 0	 144	 30%	 0%1	 3	 0	 1	 0

Drivers	 Journey Worker	 28.00 	 28.00L	 0	 -	 0	 -	 0	 -	 2 	 0
Apprentice 	 -	 -	 -	 -	 0   	 _________ ______
Sub Total	 28 00	 -	 2800	 0	 0	 0	 0	 -0	 0	 0	 0	 0	 0%	 0%	 2	 0	 0 0

Iron Worker	 Journey Worker	 133-00 	 133.00 L - 0	 -     	 0 	 _______
Apprentice  	 - 	 1 	 0 	 _________ _______ 
Sub Total	 133.00 1	 -	 133.00 1	 01	 0	 01	 01	 01	 0	 01	 0%	 0%1	 6	 0	 0	 0

Sheet Metal Worker Journey Worker 	 260.00 ____ 	 260.00	 0	 - - 128	 -    ,	 1281 	 5	 -	 2	 -

Sub Total -	 324.00	 -	 324.00	 8	 0	 128	 0	 0	 0	 0	 0	 136	 42%	 0%	 7	 03	 0
Layout Eng	 Journey Worker	 120,00	 1	 120.00 1	 i -	 0	 -	 -	 1 

0 
- Sub Total	 120.00	 -	 -120.00 1	 01	 01	 01	 01	 01	 0	 01	 0%	 0%1	 11	 00	 0

Electricians	 liourney Worker	 1,633.00	 -	 - 1633.00 1	 206	 0	 151	 -	 -	 -	 357  	 301
-	 Apprentice	 374.00	 __	 374.00	 1771 	 81    	 185  	 4

Sub Total	 2007.00	 -	 2,007.00-	 383	 0	 159	 0.	 01	 0	 01	 01	 542	 27%	 0%1	 34	 0	 7	 Di

	

0%1	 o%	 0	 0	 0 -
FOR R.E. OFFICE USE ONLY

T % REVIEWED BY:
DATE	 -,

	

-	 ARE GOALS BEING MET?
YES	 NO

0% YES	 NO



The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12101/2006 To 02129/2006
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & B1 VERTICAL

Contractor	 V.R.H. CONSTRUCTION CORP.

-	 Work Hours of Employees

	Total All	 Sum of all

Trade	 Classification	 Employees Hours	 Employees Hr	 Black	 Hispanic -	 Asian

M	 F	 M	 F	 M	 F	 M	 F

Sub Total	 1,27400	 0.00	 1,434,00	 800	 0.00	 531,00	 0.00	 0.00	 0.00

STEAMFITTERS JOURNEY WORKER 	 1,868.00	 0_00	 1,668,00	 491.00	 0,00'	 0_00	 000	 000	 c_cc

Sub Total	 1,868.00	 0.00	 1,868_00	 49100	 0,00	 000	 0_00	 ccc	 c_cc

SURVEYORS JOURNEY WORKER 	 312.00	 000	 31200	 000	 c_cc	 0.00	 0_00	 000	 0.00

Sub Total	 31200	 0_co	 31200	 0_00	 000	 0_00	 0.00	 0.00	 0.00

TEAMSTERS	 JOURNEY WORKER	 36.00	 000	 36.00	 0.00	 0.00	 0.00	 coo '	 0,00	 0,00

Sub Total	 36.00	 0.00	 36.00	 -0.00	 0.00	 0.00	 0.00	 0,00	 0,00

Skilled Trades	 47,375,00	 720.00	 48,095,00	 2,945.50	 8,00	 410150	 712.00	 8.00	 0.00

Laborers	 17,70650	 78800	 16,494.50	 1,929.00	 0.00	 8103.50	 78800	 0.00	 0.09

Grand Total	 6803950	 1,50800	 72,505.50	 5,147.50	 800	 12,27850	 1.500,00	 16.00	 000

Start Date	 12101/2006

Projected Completion Date 0610112009

Total	 %

Native	 Minority	 Minority	 Female

American	 Hours	 Hours	 Hours

M	 F

0.00	 0.00	 54700	 381

000	 000	 491.oc

000	 0.00	 491.00	 26.2
	

[tAt

00	 0.00	 oaalWt&

0.00	 0,00	 0.00	 0.0
	

0.0

ace	 0,00	 0.00

000	 0.00	 0.00	 0.0
	

a_0

0.00	 000	 7,77500	 16I
	

1.4

0.00	 0.00	 10,820.50	 58,5
	

42

0.00	 0.00	 19,304.50	 26.6
	

2.0

Printed by DAWN HAINES	 .	 -	 Page 3	 -	 _	 Start Print	 09:36:00



The Port Authority 61 NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 02129/2008
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL &Bi VERTICAL

Contractor	 V.R.H. CONSTRUCTION CORP.

Start Date	 12/01/2006

Projected Completion Date 06101/2009

Sum of all

Employees

399.

607,

104.'

88,'

296.'

2,222.'

2,222.'

18,494,.

16,494,.

1,726.'

1.726,1

56,1

56,1

64.1

902,1

1,030.1

96.1

1346,1

1,5361

141

14.1

160.1

1,114,1

Asian

M'	 F

0.00

8.00

0.00

0.00

0.00

0.00.

0.00

0.00

0,00

0.00

0.00

0.00

0.00

000

0.00

0.00

0.00

0.00

000

000

0.00

0.,00

0.00

Total All

- Classification	 Employees Hours -

	

M	 F

GURNEY WORKER	 399:00	 0.00

rib Total	 ' 503,00	 0.00

,PPRENTICE	 •'	 104.00	 0.00

GURNEY WORKER	 '88 00	 0,00

rib Total	 192.00	 000

GURNEY WORKER	 2.222,00	 0.00

rib Total	 2.222,00	 0.00

GURNEY WORKER	 17,706,50	 788.00

rib Total	 17,706,50.	 ' 758,00

OURNEY WORKER	 1,726.00	 0.00

rib Total	 1,72600	 0,00

GURNEY WORKER	 56,00	 0.00

rib Total	 56.00	 '0,00

.PPRENTICE	 64.00	 0,00

GURNEY WORKER	 902.00	 0.00

rib Total	 966.00	 '	 0,00

.PPRENTICE	 96,00	 ,	 0,00

DURNEY'WORKER	 1,346,00	 0,00

rib Total	 '	 -	 1,442.00	 '	 000

DURNEY WORKER	 .	 14.50	 000

rib Total'	 '	 14.50	 0.00

PPRENTICE	 160,00	 0.00

DURNEY WORKER	 1,114,00	 0.00

Work Hours of Employees

	Black '	 '	 Hispanic

	

M 	 P	 'M	 :F

	

0.00	 0.00	 6300	 ,	 0,00

	

88.00 ,	 000	 63.00	 0,00

	

0,00	 0.00	 0.00	 0.00

	

0.00 '	 0.00	 0.00	 0,00

	

0.00	 0,00	 0,00	 0,00

	

0.00	 ' 0,00	 0.00	 0.00

	

0.00	 '	 0.00	 0.00	 0.00

	

1,929.00	 0.00	 8,103.50	 788.00

	

1,929.00	 0.00	 '	 6,103.50 '	 788.00

	

0.00	 0.00 .	 32,00',	 0.00

	

0.00	 0.00	 32.00	 ' 0.00

	

0,00	 0.00	 56.00	 0.00

	

0.00	 0.00.	 56.00	 0.00

	

0.00	 0.00	 '	 0.00	 0.00

	

0,00	 0.00	 .	 0.00	 0.00

	

0.00	 0.00	 0.00 '	 0.00

	

0.00	 ,	 0.90	 .	 000 '	 0.00

	

0.00	 ' 0.00	 000	 0.00

	

'0,00	 "' 0.00 ''	 000	 0:00'

	

0.09	 000	 ,	 0.00	 . 0.00

	

0.00	 •"• 0,00	 .	 ' 0.00	 0.00

	

8,00	 0,00	 0.00	 0.00

	

0.00	 0,00	 , 531,00	 0.00

Native

American

	

M	 F,

	

0,00	 0.00

	

0,00	 0,00

	

0.00	 '	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00,	 ' 0.00

	

0,00	 ,	 0.00

	

0,00	 0,00

	

0.00	 0.00

	

0.00	 0.00

	

0.00 '	 0.00

	

0,00	 0.00

	

oloo	 0.00

	

1000	 0.00

	

0.00	 0.00

	

0.00	 .	 0.00

	

0.00	 000

	

0.00	 ,	 0,00

	

' 0.00	 ' 0.00

	

000	 000

	

000	 0.00

	

0.00	 . 0,00

	

000	 .	 0.00

Thtl:	 ,I,,% ...
Minority	 Minority	 Female
Hours	 Hours .	 Hours

42.0	 0.0

	

000	 0.0
	 a

0.00

	

0.00	 0.0

	 U
10,820.50 I1'':

	

10,620,50	 58.5

	 U
32,00

	

32,00

	 U

	

5600 1 	 ''3

	

600	 1000

	 U
0001

0001

	

000	 00

boot_______
00 ' I

-	 000	 00	 00

coo'__________________

000	 00	 0,0

3l 'uf'

Trade

HVAC

IRON
WORKERS

LABORERS

OPERATING
ENGINEERS

PAINTERS

PIPEFI17ERS

PLUMBERS

ROOFERS

SHEET METAL

Printed by DAWN RAINES	 . '	 .	 ..' Page 2 '	 , '	 .	 Start Print	 09:36:00



0.00

0.00

0,00

468.00

468.00

0.00

3,272.00

3,272.00

65,50

95.00

226.00

277.00

277.00

0.0	 0.0

27,4	 0.0

-

83.5	 183

85	 0.0

1.8	 0.0

	

245,00	 28.8	 0.0

0,00

	

0.00	 0.0	 0.0.

	

2,260.50	 13,8	 0.0

0.00

	

0:0	 0.0

The Port Authority, of NY & NJ
Monthly Employment Utilization Report

From 12101/2006 To 02/29/2006
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & SI VERTICAL

Contractor	 V.R,H. CONSTRUCTION CORP.

Start Date	 12/01/2006

Projected Completion Date 06/011`2009

Work How

Black

	

M	 F

	

0.00	 0.00

	

0.00	 0.00

0.00'	 0,00

	

468,00	 0,00

	

468.00	 ,	 0,00

	

0.00	 0.00

	

142.00	 8.00

	

142.00	 6.00

	

0,00	 0,00

	

0.00	 0.00

	

0,00	 0.00

	

0.00	 0.00

	

0,00	 0,00

	

0,00	 0.00

	

0,00	 0,00

	

0,00	 0,00

	

0.00	 0.00

	

177.00	 0.00

	

1571.50	 000

	

1,748.50	 0.00

	

0.00	 0.00

	

0.00	 0,00

	

58,00	 0,00

s of Employees

Hispanic

	

M	 F

	

0.00	 0.00

	

0.00	 0.00

	

0.00 '	0,00

	

0,00	 0.00

	

0,00	 0:00

	

0.00	 000

	

2,410.00	 712.00

	

2,410,00	 712.00

	

65,50	 0.00

	

95.00	 0,00

	

150.50	 0,00

	

277.00	 0,00

	

277,00	 0.00

	

245,00	 0.00

	

245.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

8.00	 0.00

	

31900	 '0.00

	

327.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0,00	 0.00

Total

Native 	 Minority

Asian	 American	 Hours

M	 F	 ,	 M	 F

0.00	 0,00	 0,00	 0,00

0,00	 0,00	 0,00	 0,00

0.00	 0,00	 0,00 -	 0,00

0.00	 0.00	 0.00	 0.00

0,00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00

0.00	 0.00	 0,00	 0,00

0,00	 0,00	 0.00	 0,00

0.00	 0.00	 0.00	 0.00

0.00	 0,00	 0,00	 0,30

0.00	 0.00	 0.00	 0,30

0.00	 0,00	 0,00	 3,30

0.00	 0.00	 0.00	 0.00

0.00 ',	 0.00	 0.00	 0,00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00 -	 0.00

0,00	 0.00	 0,00	 0,00

0,00	 0,00	 0,06	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0,00	 3,00	 0,03

0.00	 0.00	 3,00	 '	 0,00

0.00	 0.00	 0.00	 0.00

800	 0.00	 0.00	 0,00

	

Total All	 Sum of all

Trade	 Classification
	

Employees Hours	 Employees Hi

	

M	 F'

ADMINISTRATI JOURNEY WORKER
	

276.00	 0,00	 276,00

VE/OFFICE
Sub Total
	

276,00	 0,00	 276,00

ALL OTHER	 APPRENTICE
	

24,00	 0.00	 24.00

JOURNEY WORKER
	

1,658.00	 0,00	 1,658,00

Sub Total -
	

1,882.00	 0.00	 1,706.00

ASBESTOS	 APPRENTICE
	

0.00	 0.00	 0.00
•	 WORKERS	

JOURNEY WORKER
	

3,195.00	 720,00 - 3,915,00

Sub Total
	

3,195.00	 720.00	 3,915,00

BRICKLAYERS APPRENTICE
	

65,50	 0.00	 65.50

JOURNEY WORKER
	

456,00	 0.00	 456.00'

Sub Total
	

521.50	 0.00	 587.00

CARPENTERS JOURNEY WORKER
	

14,915.50	 0.00	 14,915.50

Sub Total
	

14,915.50	 0.00	 14,915.50

CEMENT	 JOURNEYWORKER
	

850.00	 , 0.00 .	 850.00

MASONS
Sub Total
	

850.00	 0.00	 850.00

DOCK	 -	 JOURNEY WORKER
	

536,60	 0.00	 535.50
BUILDERS

Sub Total
	

535.50	 0,00	 536,60

ELECTRICIANS APPRENTICE
	

2,340.50	 0,00	 2,340,60

JOURNEY WORKER
	

11,686.50	 0.00	 11,686.50

Sub Total
	

14,02700	 0.00	 16,367.50

ENGINEER	 JOURNEY WORKER
	

760.00	 0.00	 760.00

Sub Total
	

760,00	 0,00	 760,00

GLAZIERS	 APPRENTICE
	

104.00 	 0.00	 104,00

minority'	 Femaie
Hours	 Hours

Printed by DAWN HAINES	 Page 1	 Start Ponti 	 09:36:00



CONTINUATION SHEET	 AlA DOCUME1VTG703

	

--	 -.'.-	 ''	 -	 -	 APPLICATION' NO: 	 -----15 -	 -	 -

Contractor's signed certification is attached. - 	 APPLICATION DATE:	 03/06/08	 -

In tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 -	 -	 PERIOD TO:	 02/29/08	 -

Use Column ton Contracts where variable relaloaje for line items may apply. 	 -	 ARCHITECTS PROJECT NO: 	 VRH Job 2034	 -
-	 -

	
MI [NV. 	 6067 R15

A	 -	 -	 IS	 C,	 0	 I	 F	 F	 '0 	 H	 I
ITEM	 DESCRIPTION OF WORK	 , SCHEDULED	 - WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAINAOE
NO.	 -	 -	 -	 VALUE	 - FROM PREVIOUS	 THIS PERIOD - PRESENTLY 	 - COMPLETED	 (C + C)	 -TO FINISH	 (w VARIABLE

-	 APPLICATION	 .	 -	 STORED	 AND STORED	 (C - II)	 RATE)
(0+12)	 (NOT IN	 - TO DATE	 -	 -

--	 -	 -	 DORE)	 (D+E+F)
I GENERAL CONDITIONS	 -	 2157,94300	 820018.00	 86,318,00	 906,336,00	 42.00%	 1,251,607.00	 90,633.60

2 GENERAL CONSTRUCTION 	 2,135,797.00	 811,603.08	 85,432.00	 897,035.08	 42.00%	 - 1,238,761,92	 89,703.51

3 MOBILIZATION	 150,000.00	 150000,00	 .	 150,000.00	 100,00%	 '	 15,000.00	 -
4 TEMPORARY PARTITIONS

I Tean. Ramp Submittal 	 .	 6,000.00	 6,000.00	 -	 .	 6,000.00	 100.00%	 -	 600.00
Temp. Wall Submittal	 -	 6,000.00	 6,000.00	 -	 6,000.00	 100.00%	 600.00
Cotastruct, Temp. Ramp	 40,000.00	 40,000.00	 -	 40,000.00	 100.00%	 -.	 4,000.00
Layout Temp. Partitions	 '	 -	 2,000,00	 2,000.00	 -	 2,000.00	 100.00%	 . -	 200.00 -

Construct Temp. Partitions	 200,000.00	 -	 179,750.00	 -	 .	 179,750.00	 ' 89.88% '	 20,250.00	 17,975.00
Construct B I Lobby temp. Passageway 	 175,000.00	 175,000.00	 -	 .	 175,000.00	 000.00%	 -	 17,500.00
Mid level 'temp. Partitions	 2,000.00	 1,400,00	 -.	 1,400.00	 70,00%	 600.00	 140,00
Coatseeuct, Temp. Partitions 	 50,000.00	 35;000.00	 -	 35,000.00	 70.00%	 15,000.00	 3,500.00

2 layout Temp. Partitions	 '	 -	 2,000.00	 1,400.00	 -	 .	 '1,400.00	 70.001%	 600.00	 4000
Construct Temp. Psetitiotie Ext 	 60,000.00	 60,000.00	 -	 60,000,00	 100 00%	 .	 '	 6,000.00

132 Construct. Temp. Partitions	 -	 60,000.00	 45,000,00	 .	 .	 45,000.00	 75,00%	 15,000.00	 4,500,00
Construct. Tenip. Partitions 	 .	 '	 75,000.00	 ,	 -	 .	 .	 .	 -	 0.00%	 75,000.00
Relocãtr Temp, Partitions East Ticketing	 '	 '	 75,000.00	 '	 .	 _	 "	 0.00%	 75,000.00
Constnsct, Temp. Partitions 	 30,000.00	 '	 -	 0.00%	 30,000.00
Construct, Temp. Partitions Nsa	 30,000.00	 '	 -	 .	 -	 0.00%	 30,000.00
Construct Temp. Factitious Ste	 -	 50,000.00	 '	 -	 -	 -	 0.00%	 50,000.00
Temp. Partitions for Service Escalator 	 30,852.00	 15,000.00	 -	 .	 15,000.00	 48.62%	 15,852.00	 1,500.00
Construct,Upper Level Temp. Partitions	 , ,	 35,052.00	 -	 -	 .	 0.00%	 35,852.00

'Temp. Partitions for Service Elevators	 20,000.00	 -, 20,000.00	 .	 20,000.00	 100,00%	 -	 2,000.00
Construct Temp, Partitions	 50,000.00	 .	 0.00%	 50,000.00
Coaaioizt. Temp. Partitions 	 5000.0,0	 -	 '	 0,00%	 50,000.00
Construct. Temp. Partitions	 ,	 30000.00	 .	 -	 .	 0.00%	 30,000.00
Construct. Temp. Partitions ML DI North ' 	 .	 26,324,00	 '	 .	 .	 -	 '	 0:00%	 26,324.00
Coottmct, Temp. Partitions ML	 26,324.00	 .	 .	 ' -	 0.00%	 26,324.00

- Coostsuct, Temp. Partitions ML BI South ' '	 -	 26,324.00	 '	 '	 .	 -	 .	 ' -	 0.00%	 ' '26,324.00	 -
SUB TOTALS	 5,602,416.00 -	 2,368,171.08	 - 011,750.00	 0.00	 2,539,921.08	 3,062,494.92	 '253,992.11

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page lof 19



CflNTINLIATIflN SI4FFT 	 414 flflC1M'fRNTfl7fl

	AlADocunaentG7O2,APPLICATIONANDCERTIFICATIONPGRPAYMENT,contaiuin3 	 .	 APPLICATION NO:	 IS

Cnnrraeenr's sipcd certification is attached. -	 .-	 .-...	 .-	 -	 APPLICATiON DALE: -	 03/05/09 -

Ira tabulations below, amounts are stated to the neatest dollar. 	 - PERIOD TO:	 02/29/08

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO: 	 VRI-I Job 2034

	

VRHJNV.NO	 6067815
A	 .	 B	 C	 1)	 I	 II	 F	 Ci 	 H-	 J	 I

ITFM	 DESCRIPTION OF WORK 	 SCHEDULED-	 WORK COMPLETED 	 MATERIALS	 TOTAL	 'I,	 RE1'

	

BALANCE	 ;;,:7 7,T
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C - C)	 RATE)
(D+E)	 (NOT IN	 , TO DATE

	

BORE)	 (D+E+F)
ConatnaeL Temp. Factitious UL 	 26,324.00	 -	 .	 .	 -	 26,324.00	 -

SELECTIVE / DEMOLITITON	 975,000.00	 731,250.00	 48,750.00	 780,00000	 80.00%	 , 95,000.60	 78,000.00
6	 ASBESTOS ABATEMENT	 ,	 200,000.00	 190,000.00	 -	 190,000.00	 95.00%	 10,000.00	 19,000.00
7	 LEAD ABATEMENT	 589,750.00	 560,263.00	 -	 .	 560,263.00	 95.00%	 29,417.00	 56,026.30
8	 SITEWORJ(	 .	 194,000.00	 112,520.00	 . 9,700.00	 ,	 122,220.00	 63.00%	 71710.00	 12,22100
9	 SHORING	 .	 107,944.00	 64,766.00	 ' .10,795.00 -	 75561.00	 7100%	 32,383.00	 7,556.10
10 MINI PILES	 956,000.00	 592,720.00	 57,360.00	 650,080.00	 68.00%	 305,920.00	 65,008.00
II PAVEMENT MARKINGS	 3,500.00	 -	 -	 -	 0.00%	 3,500.00	 -
12 FENCES AND GATES	 601200.00	 28,89600	 ..	 .	 - 28,896.00	 48.00%	 31,304.00	 2,889.60
13 TRAFFIC CONTROL MAINTENANCE	 25,000,00	 F3,750.00 	 1,250,00	 15,000.00	 60.00%	 10,000.00	 1,500.00
4 CAST-tN-PLACE CONCRETE	 -

Remove Fill PromTenn. B	 278,594.00	 264,664.00	 -	 264,664.00	 95.00%	 13,93000	 26,466.40
Cast in Place Concrete Submittal	 5,000.00	 5,000.00	 -	 5,000.00	 100.00%	 -	 500.00

1.2 Lobby & [I/E2 Escalators
Constmce Spread Foosingt	 21,233.00	 21,233.00	 .	 .21,233.00	 100.00%	 -	 2,12130
Coucrete Pile Caps & Pies 	 54,489.00	 54,489.00	 54,489,00	 100.00%	 -	 5,448.90
New Coaacrrte Em Stub Walls & Grade Beams 	 27,814.00	 27,814,00	 .	 27,814,00	 100,00%	 .	 2,781.40
Slab on Grade	 394,124,00	 197,062.00	 197,062.00	 394,124,00	 100,00% -	 -	 39,412.40
New Concrete Sidewalk at Frontage	 84,879.00	 -	 .	 .	 .	 -	 0,00%	 84,879.00	 -
Concrete Topping 	 97,819.00	 .	 97,819.00	 97,819.00	 100.00%	 -	 9,781.90

1.6 South Generator Conduit under Road
Sitework Concrete Restoration	 32,174.00	 .	 .	 .	 -	 0,00%	 - 32,174.00	 -

-	 2.lNorth End ofFIT	 -
New Concrete Sidewalk at B2 NotE Frontage 	 43,624.00	 '	 -	 -	 -	 '	 - 0.00%	 43,624.00

2.2 South End olD?
New Concrete Sidewalk at 82 Soutla Frontage 	 32,909.00	 -	 - '	 -	 1100%	 32,909.00
Construct Slab on Grade	 - 25,429.00	 .	 -	 -	 0.00%	 -	 25,429.00	 -

2.3 Baggage Claim Area & Offices
Place Concrete Pad for Al-lU 97 	 -	 7,969.00	 7,969.00	 -	 -	 7,969.00	 100.00%	 -	 796.00

-	 -	 SUB TOTALS	 -	 -	 4,243,775.00	 - 2,872,396.00 - - 422,736.00 ' 	 -	 0.00	 - 3,295,132.00 - 	 - 948,643.00	 - 329,513.20

Users may obtain validation of this document by requesting of the license a completed AlA Document £2401 Certification of Documents Authenticity

Page 2 of 19



41A DOCUMENT G703

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, c&stainiug 	 APPLICATION NO:	 IS

Contractor's signed certification is attached.	 ,.	 ---APPLICATION DATE:;	 03106/08

In tabulatiotit below, amounts are stated to the nearest dollar.	
-

	 PERIOD TO:	 02/29/08	 -

Use Cohanm Iota Contracts where variable retainage for hue items may apply; 	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRII INV. NO	 6067R15
A	 B	 -	 C	 0	 -	 E	 F	 -0	 H	 I

-	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAINAGE
NO.	 VALUE	 FROM PREVIOUS	 11405 PERIOD	 PRESENTLY	 COMPLETED	 (0+ C) . TO FIMSH	 (IE VARIABLE

	

APPLICATION	 -	 STORED	 AND STORED	 (C -0)	 RATE)
-	 -	 -	 ; (D.+ E)	 (NOT no	 TO DATE

-	 -	 DORE)	 (D+E+F)
Concrete Pile Caps ;	- 	 50,004.00	 50004.00	 '	 .	 50,004.00	 100.00%	 .	 5,000.40
New Concrete Slob Wall	 26,609.00	 26,609.00	 -	 26,609.00	 100.00%	 .	 2,660.90
Slab 00 Grade (&AHU Pads) 	 664,959.00	 664,959.00	 -	 664,959.00	 100.00%	 .	 66,495.90
D East . Concrete Masonry Restoration 	 9,294.00	 9,294.00	 -	 -	 9,294.00	 100.00%	 -	 929.40
New Concrete Sidewalk ®Frontage	 51,199.00	 -	 -	 - 	 -	 0.00%	 51,199.00
Concrete Topping	 161,184.00	 161,184.00	 -	 161,184.00	 100.00%	 .	 16,118.40

2.5 South Substation Area & Cothdrr
Concrete Pile Caps	 44,769.00	 44,769.00	 .	 44,769.00	 100.00%	 ;	 4,476.90
Slab on Grade	 102,249.00	 65450.00	 .	 65,450.00	 64.01%	 36,799.00	 6,545.00
Concrete Topping	 '	 29,179.00	 15,000.00	 .	 15,000.00	 51.41%	 14,179.00	 1,500.00

2.10 Curb Joint Between 1 .22 ml
Place New Concrete for New Drainage Trough I	 57,824.00	 5784.00	 -	 57,824.00	 100.00%	 5,782.40
Place New Concede for New Drainage Trough 2 	 57,124.00	 57,824.00	 -	 57,824.00	 100.00% -	 5,782.40
Place New Concrete for New Drainage Trouglt 3 	 57,824.00	 57,824.00	 .	 57,82400	 100.00%	 -	 5,782.40
Place New Concrete for New Drainage Trough 4	 57,14.00	 57,824.00	 .	 57,824.00	 100.00%	 -	 5,782.40
Place New Concrete forNew Drainage Trough 	 '	 57,824.00 '	 -	 28,912.00	 28,912.00	 50.00%	 28,91100	 2,891.201
Place New Coocrcte for New Drainage Trough 6	 57824,00	 -	 .	 .	 .	 -	 0.00%	 57,824,00
Place New Concrete for New Drainage Trough 7 	 '	 57,824.00	 -	 .	 .	 .	 .	 0.00%	 57,824.00
Place New Concrete for New Drainage Trough 8 	 57,824,00	 -	 . 	 .	 0.00%	 57,824,00	 -

2.12 Service Elevators - 	 -
Elevator Pit Pilecapa Concrete 	 14759,00	 .	 3,690.00	 3,690.00	 25.00%	 11,069,00	 369,00
Elevator PitConcrae Slab & WalIa 	 34,234.00	 -	 5,135.00	 5,135.00	 15.00%	 29,099.00	 513.50

2.1325 Escalator & Infill Slab 	 -
Concrete Slab on Metal Deck at b011	 .	 - 70,744M0	 .	 .	 ,, .	 .	 -	 0.00%	 70,744.00

3.1 North Substation, Generator Eerier. Swilchgear 	 .	 .	 ,	 _	 -
Construct Concrete Generator Pad	 .	 ' .	 16,434,00	 .	 .	 .	 -	 -	 0.00%	 16,434,00	 -

3.4 Final B I Lobby, Eacalalora EVE 
Construct Spread Feelings 	 36,114.00	 .	 ,	 .	 .	 0.00%	 36,114.00
Construct PileCaps at Elevator & Escalator Pits	 70,179.00	 .	 .	 . .	 0.00%	 70,179.00
Final Slab on Grade atSouth Sector	 146:154.00	 . ,	 . - .	 .	 .-	 0,00% .	 - 146,154,00

-	 Concrete Topping	 5346900	 -	 000/	 53469 00
--B TOTALS	 2,044,125.09	 1,261,565.00 	 773700	 .. 0.00	 1,306,302.00	 .	 737,823.00	 130,630.20

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 'Certification of Document's Authenticity

Page 3 of 19



41A fl0CUIvIENTG703

	MA-Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 IS

Contractor's signed certification is attached,	 -	 -	 APPLICATION DATE:	 03/06/08

In tabulations below, amounts are stated to the nearest dollar, 	 -	 -	 PERIOD TO: - -	 02/29/08	 -

Use Column I on Conrractc wlsrrrvanshl t	 ,.	 —a, P2,	 -	 -

	

ARCHITECT S PROJECT NO	 VRH Job 2034

	

VRHINV.NO	 6067R15

A	 B	 C,	 0'	 E	 -	 F	 0	 -	 H
ITEM	 DESCRIPTION OF WORK 	 '	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAl.	 %	 BALANCE	 RETA3NACSE
NO.,	 VALUE	 FROM PREVIOUS ' THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 + C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 '	 STORED	 AND STORED	 (C-0)	 RATE)
(D+E)	 (NOT IN	 TO DATE

	

PORE)	 (D+E+P)
3.5 DIII Belt 144.MER4, Loading Dock Clg

Concrete Housekeeping Equip. Pads MER#4	 9,249,00	 -	 -	 .	 0.00%	 9,249.00

	

3.10 South Oeueratorl Sitework	 -	 -	 -	 -
South Generator Concrete Foundations/Slab 	 113,189:00	 . -	 .	 -	 0,00%	 173,189.00
Construct Concrete East Wall ' 	 46,463.00	 .	 -	 .	 .	 .	 '	 -	 0.00%	 46,463.00

15 UNIT MASONRY	 ,	 334,000.00	 177,020.00	 40,080.00	 217,100.00	 65.00%	 116,900.00	 21,710.00
16 STRUCTURALSTEEL	 877,324.00	 491,301.00	 140,372.00	 ,	 631,673,00	 72.00%	 245,651,00	 63,161.30
17 MISCELLANEOUS STEEL

Misc steel Submittal , 	 18,898.00	 18,898.00	 -	 .	 18,898.00	 100.00%	 -	 '	 1,889.80
Fab Misc Steel Drainage Trough	 32,000.00	 14,400.00	 9,600.00	 24,000.00	 75.00%	 . 8,000.00	 2,400.00
Fab Steel Stair 	 21,031.00	 . .	 -	 0.00%	 21,031.00

1.2 Lobby & El/E2 Escalators
Install Steel Stair H I 	 '	 .	 . 85,000.00	 -	 .	 -	 0.00%	 '	 85,000.00

23 Baggage Claitn Area
Misc Steel Framing at CW Loc	 .	 ' '	 302,22100	 302,223.00	 ,	 -	 ,	 302,223.00	 100.00%	 '	 -	 '	 30,222.30

Tube Steel at Baggage Offices	 1,198.00	 7,378.00	 820.00	 8,198.00	 100.00%	 '	 -	 819.10
2.10 Curb Joints Between 1 .22 ML

Install Misr, Steel Drains Trough #1	 32,375.00	 32375,00	 .	 32,375.00	 100.00%	 -	 3,237.50
Install Misc Steel Drains Trough /2 	 ,	 32,375.00	 32,375.00	 -	 32,375.00	 tOO 00%	 -	 3,237,50
Install Misc Steel Drains Trough #3 	 '	 32,375.00	 16,188.00	 16,181.00	 32,375.00	 100.00%	 -	 3,237.50
Install Misc Steel Drains Trough #4 .	 32,375.00	 16,181,00 .	 '	 16,188.00	 50.00%	 16,187.00	 1,618.80
Install Elise Steel Drains Trough #5	 32,375.00	 -	 ,	 -	 0.00% '	 32,375.00	 -
Install Misc Steel Drains Trough//S 	 32,375,00	 -	 -	 0.00%	 32,375.00
Install Mite Steel Drains Trough #7 	 32,375.00	 .	 -	 0.00%	 32,375,00
Install Misc Steel Drains Trough #8 	 32,37500	 -	 '	 0.00%	 32,375.00

3.9 Slruct Mod'ns/Closures
Misc Steel/Deck Closure BUS Openings' 	 418,443.00	 '	 .	 -	 0.00%	 ' 418,443.00

Ii ORNAMENTAL METAL 	 .
I Ornamental /GIa'zed Elev. Enclosure Submittal 	 84,000.00	 84,000.00	 -	 84,000.00	 100.00%	 -	 8,400.00
2 Fab Ornamental /Glazed Elevators Enclosnec	 864000.00	 ,	 86,400.00	 60,480,00	 146,880.00	 17.00%	 717,12000	 '	 4688.00
3 Erect Ornamental Enclosure	 452,000.00	 ' , . .	 ,	 -	 0.00% '	 452,000.00
4 Glazing at Elevator Enclosure 	 290000.00	 ,	 .	 ' .	 '	 ''	 - 	 000%	 290,000.00 '.
5 Misc..SS.Fabricatiotas 	 . . .	 -	 310,000.00	 ' 139500.00	 , 31,00000	 870,500,00	 55.00% ,	 .	 139,500.06	 17,050.00

	

SUB TOTALS '	 4,585,018.00	 1,402,058.00	 314,727.00	 , 0.00	 1,716,785.00	 2,868,233.00	 171,678.50

Users may obtain validation of thIs document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

Page 4 of 19



CONTINUATION SHEET	 AlA DOCUMENT G703

	MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT containing 	 -.	 APPLICATION NO:	 15	 -

Contractors signed certification is snarled. 	 APPLICATION DATE:, 	 03/06/08

In tabulations below, amounts are stated to the nearest dollar.	 - -	 -	 - - PERIOD TO:	 02/29/08

Use Coiumn Von Contracts where Variable rummage tsr line items may appl
y

..'	 -	 -	 - -	 - -	 -	 ARCHITECTS PROJECT NO:	 VRII Job 2034

	

VR}I INV. NO	 6067R15
A	 B	 C	 0	 I	 P	 P	 G____	 H-	 I

DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 ¶6	 BALANCE	 RETMNAGE -
NO	 VALUE

	
FROM PREVIOUS	 TIIISPERJOD	 PRESENTLY	 COMPLETED	 (GC)	 TO FINISH	 (IF VARIABLE

APPLICATION	 STORED	 AND STORED	 (C -0)	 RATE)
(D#E)	 (NOT IN	 TO DATE

	

DORE)	 -	 (D+E+P)	 -

19 COLUMN COVERS	 730,00000	 233,60000	 -	 233,600.00	 32.00%	 496,400,00	 23,360.00
20 EXPANSION CONTROL	 132,210.00	 132,210.00	 -	 132,210,00	 10000%	 . -	 13,221,00
28 ARCHITECTURAL WOODWORK 	 ,	 14,400.00	 7,440,00	 -	 7,440.00	 10.00%	 66,960.00	 744.00
22 WATERPROOFING	 67,660.00	 30,681.00	 20,064.00	 50,745.00	 75.00%	 16,915.00	 5,074.50
23 EXTERIOR INSULATION & FINISH	 157,000.00	 .	 -	 .	 -	 0.00%	 187,000.00
24 FIREPROOFING	 50,000.00	 32,500.00	 7,500.00	 40,000.00	 80.00%	 10000.00	 4,000,00
25 METAL DOORS & FRAMES	 121,000 00	 72,600.00	 18,150,00	 90,750,00	 75.00%	 30,250.00	 9,075.00
26 OVERHEAD COILING DOORS 	 11,150.00	 '	 -	 -	 0.00%.	 11,850.00
27 GLAZING

Window Wall & Glazing Submittal 	 20,294.00	 20,294,00	 -	 -	 '	 20,294.00	 100.00%	 -	 2,029.40
Metal Glass Guardrails Submittal	 23,794.00	 -	 0.00%	 23,794,00
Crystal Panels Submittal 	 17,794,00	 17,794.00	 -	 . .	 '	 17,794.00	 100.00%	 '	 -	 1,779.40
Fab.Cryslal Panels	 67,794.00	 -	 -	 -	 0.00%	 67,794.00
Fab.Metal Glass Guardrails-Mid-Level Bl&82 	 18,544.00	 -	 -	 0.00%	 88,544.00
Fab. Vestibutc Storefront Lower Level 8-2 	 1,794.00	 8.794,00	 .	 8,794.00	 100.00%	 -	 879.40
Fab.Cnrla'm Wall for Lower-Level Baggage	 88,794,00	 18,794,00	 -	 18,794,00	 100.00%	 -	 1,179,40
Fab, Vestibute Slnrcfrnnt Lower Level B-I . 	 8,794,00	 8,794.00	 -	 8,794,00	 100.00%	 -	 . 879,40
Fab,Metal Glass Guardrails Mid-Level SI E314 	 18,544,00	 - .	 -	 0,00%	 18,544,00

8.2 DI Lobby inc.E-1/E-2 Escalators
Field Measure for Vestibule Storefront '	4,794,00	 4,794.00	 4,794.00	 100.00%	 -	 479.40
Install Vestibure Storefront 	 75,294.00	 20,000.00	 17,647,00	 37,647,00	 $0,00%	 37,647.00	 3,764,70
Install Automatic Doors at Vettibute ,	 - 98,794.00	 49,397,00	 '	 49,397,00	 50,00%	 49,397,00	 4,939.70
Crystal Glass Wall Panels 	 97,794.00	 -	 -	 000%	 97,79400

1.4 Et&E2 Escalators Stair & Guardtail,ML 	 0.00%	 -
Field Measure Template for Civardrails(El/E2) 	 6,794.00	 .	 .	 0.00%	 6,794.00
Fab,Mrsal Glass Guardrails (El/E2) 	 92,794.00	 -	 '	 0.00%	 92,794.00

2.1 Nortl, End of 0-2	 -
Field Measure for 02 Vtst,bute Storefront 	 4,794.00	 4,794.00	 .	 4,794.00	 100.00%	 -	 479.40
stall North B2 Vestibule Stortftont	 50,794.00	 20,000.00	 30,794.00	 50,794.00	 100.00%	 -	 5,079.40

Install Automatic Doors at 32 Vestibute 	 50,794.00	 50,794.00	 50,794.00	 100.00%	 -	 5,079.40
Crystal Glass Wall Panels	 ,	 72,79400	 .	 -	 .	 - -	 0.00% .	 72,794.00	 -

2.1 Scott, Eiidofls-2
- Istall South 02 Vestibule Slorefrost 	 .	 33,79400 	 1	 -	 -	 0.00%	 33,794.00

SUB TOTALS	 2,266,500,00	 633,089.00	 194,346.00	 0.00	 827,435,00	 1,439,065.00	 82;743,50

	

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity	 -

Page 5.of 19



CONTINUATION SHEET
	

AlA DOCUMENT G703

	AlA Document 0792; APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO'.-	 IS

Confractor% signed certification is attached, 	 -	 -	 APPLICATION DATE:	 -	 .03/06108.
III 	 amounts are stated to the nearest dollar, 	 -	 -	 PERIOD '10:	 02/29/08 - --	 -

Use Column Ion Contracts where variable retaissige for lint items may apply. 	 -	 ARCHITECTS PROJECT NO: 	 VRH Job 2034	 -

	

YRH INV. NO	 606713.15
A	 -	 B	 0	 0	 I	 B	 -	 I'	 C 	 II	 -	 I

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED -	- MATERIALS	 TOTAL	 -	 %	 BALANCE	 RETAINAGE
UENO.	 - -	 -	 VAL	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH	 (IF VARIABLE -.

APPLICATION	 -	 STORED	 - AND STORED	 (C C)	 RATE)

	

-	
(D+ E)	 (NOT IN	 TO DATE

DORE)	 (r5+E+F)
Itistall Automatic Doors at South 132 Vestibule 	 50,794.00	 -	 -	 0.00%	 50,794.00	 -

2.3 Baggage Claim Area	 -	 -	 -
Remove Crystal Panels	 -	 14,794.00	 14,794.00	 -	 -	 -	 14,794.00	 100,00%	 .	 1,479.40
Field Measure for Cserlaio Wall Fabricaton	 5794.00	 5,794.00	 -	 -	 ' -	 -	 5,794.00	 100.00%	 .	 579,40

tnalall Curta'm Wall Metal 	 83,794.00	 83,794.00	 -	 -	 .	 -	 83,794.00	 100.00%	 -	 8,379.40
Install Curtain Wall Glazing 	 51294.00	 - 51,294.00	 .	 -	 51,294.00	 100.00%	 -	 5,129.40
Stainless Steel & Glazing at Baggage Office	 104,794.00	 -	 .	 -	 0.00%	 104,794.00
Crystal Glass Walt Panels	 . .	 152,794,00	 -	 .	 --	 0.00%	 152,794.00	 -

	

- 2.6 Eastl/2 Ticketing Area Oversize Bag - 	 -	 -	 -
East Ticketing Crystal Glass Wall Panels	 69,794.00	 -	 0.00%	 69,794.00	 -

2.7 North Side of B 2 Lobby ML	 -	 -	 -
Metal/Glass Guardrails North Side Escalators 	 47,794.00	 . .	 -	 0.00%	 47,794.00

2.7 South Side of B 2 Lobby ML
Melal/Glats Guardrails South Side Escalators	 47,794.00	 -	 -	 -	 0.00%	 47,794.00

3.2 Final B2 Lobby	 -
Crystal Glass Wall Panels 	 '	 52,794.00	 .	 -	 0.00%	 52,794.00

3,4 Final IN Lobby Eicalatsrs E3,E4 Elevsl/2 	 -
Crystal Glass Wall Panels 	 -	 -	 240,794.00 -	 -	 -	 0.00%	 -	 240,794.00	 - -

3.4 Final 132 Lobby Escalators E3,E4 Elevst12	 -	 -
Field Measure Template for Gnardzails(E3/E4)	 6,794.00	 - '	 -	 .	 0.0051. -	 6,794,09	 -
Install Metal Glass Guardrails (E3/E4) 	 122,798.00	 0.00%	 122,798.00	 -	 -

25 DRYWALL
Fab. OFRG Panels Mid-Level El & 132 - 	 -	 60,852.00	 .	 -	 0.00%	 60,852.00
Fab. GFRG Easels Mid-Level B 1 E3/E4	 -.	 -	 60,852.00 -	 .	 -	 0.00%	 - 60,852.00	 -

I Install Exterior Metal Ceiling over Sidewalk	 -	 35.852,00	 -	 . -	 -	 -	 0.00%	 35852.00	 -
- Partition Cooatrisctiou	 -	 45,152.00	 -	 11,463.00	 -	 '	 11,463.00	 25.00%	 34389100	 1,146,30

- Construct. Cement Board Soffits over Sidewalk - 	 29,152.00 -	 . .	 -	 - -	 -	 0.00%	 29,852.00
Vestibule Ceiling	 -	 45,852.00	 -	 -	 - -	 0.00%	 45,852.00
Drywall Ceilings suit Soffits 	 -	 29,152.00	 -	 .	 8,956.00	 -	 8,956.00	 30.00% -	 - 20,896.00	 895.60
Metal Pan Ceilings - 	 505,852.00	 25,293.00	 -	 -	 -	 -	 -	 25,293.00	 .5.00%	 -	 410,559.00	 -	 2,529.30
Said Foaming forMEa# 143	 --	 .	 - 35,152.00 1	 .	 .	 .	 .	 -	 ,-	 ' 0.00%	 35;85100	 -
Drywall Plywood & Galv. Metal End, MER #143	 35,152.00	 .	 -	 0.00%	 35,852.00	 -

	

SUB TOTALS	 -	 1,939,140.01)	 180,969.00	 20,419.00	 0.00	 ' 201,388.00	 -	 1,737,75100	 20,138.80

Users may obtain validation of this document by onto esling of the license a completed AlA Document 0401 'Certification of Document's Authenticity 	 -

Page 6 of 19



AlA DOCUMENT G703

	

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, remaining 	 .	 APPLICATION NO:	 15

Coneraetnr'ssignedcertiflcatiossis attachetL.._ 	 - ...-	 ' ----

	

IL " A	 DATE:

In iabnlatiosaa below, amoun Marc stated to the nearest dollar. 	 -	 -	 PERIOD TO:	 02/29/08

Use Column ton Contracts where variable retainage for line items may apply.	 -	 .	 ARCHITECT'S PROJECT NO:	 VRF1 Job 2034
-	 VRH INV. NO -6067R15

A.	 -	 .	 B	 C	 D	 IE	 8'	 3	 -	 It
DESCRIPTION OF WORE	 SCHEDULED	 -	 WORK COMPLETED 	 MATERIALS	 TOTAL^	 - BALANCE	 RETAINAGE

NO	 -	 -	 VALUE	 FROM PREVIOUS	 ThIS PERIOD	 PRESENTLY	 COMPLETED	 (0 ^ C)	 TO FINISH	 - (IF VARIABLE
APPLICATION	 .	 STORED	 AND STORED	 (C -0)	 RATE)

	

(D+E)	 -	 (NOT IN	 TO DATE
-	 .	 -	 DORE)	 (D- +P)

Install Framing for Soffit/Fascia EIJE2	 29,852.00	 -	 -	 000%	 - 29,85200	 -
- Install OFRO Panels El/E2	 3085200	 .	 -	 -	 000%	 3085200	 -

2 Partition Layout Top & BottoinTrack-Wet Areas	 147852.00	 110889.00	 36,96300	 147,852.00	 100.00%	 -	 1478.52
Send Framing &Blocking -Wet Areas 	 -	 147,852.00	 110,889.00	 36,963.06	 -	 - 147,852.00	 100.00%	 - -	 1,478.52
Drywall-Wet Areas	 .	 - 147,852.00	 73,926.00	 51,748.00	 125,674.00	 85.00%	 22,178.00	 1256.74
Wt Ticketing. New Partitions 	 '	 147,852.00	 36,963.00	 36,963,00	 25.00%	 110,889.00	 369.63

-	 Ceiling Construction For North 82 Vestibule 	 147,852.00	 36,963.00	 ,	 -	 36,963.00	 25.00%	 110,889.00	 369.63 -
WT Drywall Ceilings 	 75,852.00	 8,000.00	 14,756.00	 22,756,00 . 30.00%	 53,096,00	 227.56
WT Suspended Ceilings 	 .	 -	 35,852.00	 -	 - 0.00%	 35,85100
WT Metal Pan Ceilings	 .	 ,	 155,852.00	 .	 -	 -	 0.00%	 855,85100
Ceiling Construction 82 Vestibule 	 125,852.00	 .	 -	 .	 '-0,00%	 , 125,852.00	 -
Drywall Ceilings & Soffita 	 .	 75,852.00	 11,375,00	 11 ,378.00	 15,00%	 64,474,00	 113,78
Suspended Ceilings	 30,852.00	 -	 -	 -	 0.00%	 . 30,852.00
Metal Pan Ceilings	 .	 405,852.00	 '	 '	 .	 -	 0.00%	 .	 405,852,00	 -
Install Exterior Metal Ceiling over Sidewalk	 105,852.00	 .	 -	 0,001.	 '	 105,852.00	 -
Metal Stud & Drywall Baggage Offices 	 -	 55,852,00	 '	 27,926.00	 -	 ,	 . 27,926,00	 50,00%	 27,926,00	 279.26
Drywall Soffits & Ceilings .	 '	 55,852.00	 8,378.00	 -	 .	 8,378,00	 15,00%	 .47,474.00	 83.78
Metal Ps,s Ceiling Construction 	 155,952.00	 '	 .	 -	 0.00%	 ' 155,852.00
Ceiling at South Corridor	 '	 80,852.00	 -	 . .	 -	 0.00%	 80,852.00
ET New Partition	 .	 55,852,00 ,	 ' .	 . ,	 -	 -,	 0,00%	 55,852.00
CT Drywall Ceilings & Soffits	 55,852.00	 -	 .	 .	 0,00%	 55,852,00
CT Suspended Ceilings 	 55,852.00	 .	 0,00%	 55,852.00
CT Metal Pan Ceilings	 105,852:00	 .	 -	 ,	 -	 0.00%	 105,852.00
Framing for Soffit/Fascia North Side Escalators 	 30,852.00	 -	 . .	 -	 0.00%	 30,852.00	 -

- Install OFRU Panels NSE	 '	 45,852.00	 .	 .	 .	 0.00%	 45,852.00	 -
Framing for Soffit'Fascia South Side Escalators	 .	 65,852.00	 .	 '	 ' -	 0,00%	 65,852.00	 -
Install OFRO Panels SSE	 .	 35,852.00	 -,	 .	 -	 - 0,00%	 35,852,00
Mid Level Partitions	 75,852.00	 - ' .	 -	 ' 0,00%	 75,85100.
Constance Drywall Partitions Escalator ES	 '	 '	 30,852.00	 .	 -	 ,	 -	 0.00%	 30,852,00
Plaster ES	 .	 168,204.00	 .	 . .	 -	 ,	 .	 0,001A	 '	 168,204.00
,Elevator.Slsaftwall Constniction ._. .,..	 . r	 .	 . 30;852.00	 '	 .	 ,,	 ;_..-	

- 0.00%	 . 30,852.00	 _

	SUB TOTALS	 2,917,764.50	 340,008.00	 225,734.00	 .	 0.00	 565,742.00 	 2,352,022.00	 5,657.42

	

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity -	 -

Page 7 or 19



CONTINUATION SHEET	 RA DOCIJMRWTG703

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 IS

Contractors signed certification is attached, 	 AFFLICATION DATE'. 	 03106/0E	 -.

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD '10:	 02/29/08

Use Column I on Contracts where variable aetainage for line items may apply. 	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRH JNV. NO	 6067 R15
A	 B	 C	 I)	 I	 B.	 F	 0.	 II	 I

ITFM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAINACIE
NO,	 VALUE	 FROM PREVIOUS	 TIES PERIOD	 PRESENTLY	 COMPLETED	 (0 + C)	 TO FINISH	 (IF VARIABLE

APPLICATION	 -	 STORED	 AND STORED	 (C' 0)	 RATE)
(D+E) -	 (4OTIN 	 TO DATE	 -

BORE)	 (D+E+E)
Drywall Soffits & Ceilings	 .	 25,152.00	 -	 000%	 25,85200	 -
Suspended Ceilings	 25,852.00	 '	 .	 -- , -	 0.00%	 25,85200	 -
Metal Pan Ceilings 	 93,204.00	 -	 0.00%	 93,204.00
Ceiling it 131-15	 .	 45,852.00	 . -	 -	 0.00%	 45,852.00
Partition Coasnuction	 25,852.00	 .	 .	 -	 0.00%	 25,852.00	 -
Drywall Ceiling&Sofluls 	 , 55,85100	 .	 . .	 -	 0.00%	 55,85100	 -
Metal Pail Ceiling Loading Dock 	 55,85100	 -	 0.00%	 55,152.00
Install Framing for Soflit/Fascia E3/E4	 55,852.00	 -	 0.00%	 55,852.00
Install OFRO Panels E31E4	 25,038.00	 .	 0.00%	 25,038.00

29 TILES	 ,	 49,590.00 ,	 -	 ,	 -	 0.00%	 49,590.00	 -
30 TERRAZZO

1.2 Dl Lobby including Et-2 Escalators 	 230,821.00	 7,500.00	 -	 7,50000	 325%	 223,321.00	 750.00
2.1 WeatTicketing	 226,993.00	 '	 .0.00%	 226,993.00
2.2 South End ofB2	 109,536.00	 .	 -	 -	 -	 0.00%	 109,536.00
2.3 Baggage Claim Area & Oflicea 	 680,241.00	 _	 -	 0.00%	 680,241.00
2.6 East Ticketing	 '	 97,311.00	 ,	 .	 -	 0.00%	 97,311.00
3.2 Final 132 Lobby	 114,202.00	 .	 -	 0.00%	 114,202.00
3.4 Final BlLobby Escalator E3-4, Elcv,l,2 	 222,180.00	 -	 -	 0.00%	 222,180.00
3.12 5500 Concourse Level 9 (infill area) 	 219,321.00	 -	 0,00%	 219,321.00
3.12 5510 Replace existing Concourse Level finish 	 59,395.00	 -	 0.00%	 . 59,395.00

31 CARPET .	 23,903.00	 1,195.00	 -	 .	 1,195.00	 5.00%	 .	 22,708100	 119.50
32 PAINTING	 .	 159,600.00	 7,980.00	 -	 .	 7,980.00	 5.00%	 151,620.00	 ,	 798.00
33 TOILET COMPARTMENTS	 .	 27,840.00	 2,784.00	 4,176.00	 . 6,960.00	 25.00%	 20,880.00	 696.00
34 WALL & CORNER GUARDS 	 44,500.00	 44,500.00	 .	 44,500.00 100.00%	 -	 4,450.00
35 SIGNACE	 300,000.00	 ,	 10,000.00	 20,000.00	 30,000.00	 10.00%	 270,000,00	 3,000.00
36 FIRE EXINGUISHERS & CABINETS	 2,225.00	 , .	 0.00%	 2,225.00	 -
37 FLOOR MATS & FRAMES	 21,910.00	 2,191.00	 . -	 2,191.00	 10.00%	 19,719.00	 219.10
38 ELEVATORS

•	 Service Elevators Submittal	 .	 14,000.00	 7,000.00	 7,000.00	 14,000.00	 100,00%	 1,400.00
Passenger Elevators Submittal 	 .	 14,000.00	 7,000.00	 - .	 7,000.00	 50.00% --'-	 7,000,00700.00-
Procure service Elevators . -	 393)00.00	 ss;995.00	 58995.00	 15.00%	 334,305.00	 5,899.50

SUB TOTALS	 3,420,074.00	 ,l5O.00	 90,171.00	 0.00	 180,311.00	 3,239,75300	 18,032.10

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Ceitification of Document's Authenticity

Page 8 of 19



CONTINUATION SHEET 	 AlA fl0C11MFWT0703

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO: -	 IS

Contractor's signed certification is attached. 	 ---	 -	 .-. ....	 -----&PPLICATION DATE:	 -	 03/06100 .--	 - -

tn tabulations below, amounts are stated to the nearest dollar. 	 PERIOD To:	 -	 - 02129/09	 - -

Use Cohnne Ion Contracts where variable reta'rtsage for hsrn items may apply. -	 ARCHITECT'S PROJECT No: 	 VEIl Job 2034
- -	 -	 -	 -	 -	 VRN INV. NO	 6067RI5 -

A	 -	 B	 C	 -D	 B	 F	 0	 -	 H	 H -
ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 - WORK COMPLETED 	 1IXTEJXEg	 - TOTAL	 %	 BALANCE	 RETMNAGE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH	 (IF VAJUA&E-	 -	

-	 APPLICATION -	 -	 STORED -	 AND STORED	 (C 0)	 -	 RATE)
-	 -	 -

	
(DIE)	 -	 .('1OTLN	 TO DATE

-	 -- 	 -	 -	 -	 DORE)	 (D+E+F)
Procure Passenger Elevators	 -	 -	 486,000.00 -	 -	 -	 -	 -	 -	 0.00% - -	 486,000.00	 -

2.12 Service Elevators ML
Decommission Exist Service Elevators	 .	 -	 13800,00	 -	 13,800.00	 13800.00	 100.00% -	 -	 1,380,00
Seleetivve Demo Service Elevators Components 	 20,700.00	 20,700.00	 20,700.00	 100,00%	 . -	 2,070.00
Drill Elevaloriackhbles	 ,	 69,00000	 .	 -	 ,	 .	 0.00%	 69,000.00
Elevator Rails	 38,600.00	 -	 -	 -	 0.00%	 31,600.00
Elevator Piston	 .	 69000.00	 .	 -	 0.00%	 69,000.00
Elevator Roller Guides	 4,800.00	 .	 -	 0.00%	 4,800.00	 -
Elevator Pump Unit	 -	 37,300.00	 .	 -	 - -	 0.00%	 37,300.00
Elevator Hydraulic Piping	 8,500.00	 .	 -	 -	 0.00%	 8,500.00
Elevator Oil & Oil Cooler 	 .	 7,000.00	 .	 .	 -	 0.00%	 7,000.00
Elevator Traveling Cable	 11,200+00	 .	 -	 . .	 0.00%	 11,200.00
Elevator Electrical Conduit	 -	 ,	 - 6,900.00	 .	 .	 -	 0.00%	 6,900.00
Elevator Cab	 41,400.00	 -	 - .	 .	 -	 -	 0.00%	 41400.00
Elevator Limit Switches 	 9,800.00	 ,	 - -	 -	 .	 0.00%	 9,800.00	 -	 -
Elevator Coutroller	 .	 47,000.00	 -	 -	 -	 0.00% .	 47,000,00
Elevator Door Operator 	 11,900.00	 -	 -	 -	 000%	 11900.00
Elevator Dectector Edge & Inspection Station 	 -	 5,000.00	 .	 .	 -	 0.00%	 5,000.00
Elevator Entrances	 -	 27,600.00	 -	 -	 -	 0,00%	 21,600,00
Elevator Car Station	 - 22,100.00	 -	 -	 -	 -	 0.00%	 - 22,100.00
Elevator hall Buttons 	 -	 9,800.00	 -	 -	 -	 0.00%	 9800.00
Elevator ttoiat Wire (multi Cable)	 -	 11,200.00	 -	 -	 .	 0.00%	 11,200.00
Elevator Testing	 11:200,00	 . .	 .	 .	 .	 .	 -	 . 0.00%	 11,200.00	 -

3.8 Escalators E3/E4 Elevators 1/2 ML
Drill Elevator Jacklioles . .	 69,000 00	 .	 .	 .	 0.00%	 69,000.00
Elevatoe Rails	 .	 38,600.00	 '	 -	 0.00%	 -	 38,600.00
Elevator Piston	 .	 69,000.00	 .	 -	 - .	 0.00%	 69,000.00	 -
Elevator Roller Guides 	 -	 .-	 4,800.00	 -	 .	 .	 .	 .	 -	 0.00%	 4,800.00
Elevator Pump Unit	 37,300.00	 .	 .	 .	 -	 0.00%	 37,300.00
Elevator Hydraulic Piping	 .	 .	 8,500.00	 -	 . .	 -	 . 0.00%	 .	 8,500.00

- Elevator Oil & Oil Cooler	 ._I .	 '.	 .7,000.00	 . -.	 .	 -	 -	 0.00%	 .	 7,000.00

	

SUB TOTALS	 2,204,000.00	 -	 , 0.00	 34,500.00	 0.tlO	 34,500.00	 1,169,500.00	 3,450.00

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Documents Authenticity
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UUNHNUAIIUNSHLtI	 .	 AJADOCUMEZVTG703

	

- AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION No:	 15

Contractor's signed certification is attached, 	 -	 .	 APPLICATION DATE:	 03/0608

1. tabulations below, amounts ate stated to the nearest dollar. 	 -	 -- -
	 . -	 -PERIOD TO:	 02129108

Use Column Ion Contracts where variable teenage for tine items may apply. 	 .	 ARCHITECTS PROJECT NO: . VRH Job 2034

	

VRH INV. -NO	 6067R15

A	 B	 C	 -,	 D	 I	 £	 F	 Ci	 H	 I
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED -	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAINAGE
Na	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 - COMPLETED	 (0 + C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 .	 STOREDAND STORED -	 (C - 0)	 RATE)
(D+E)	 .(NOT IN

	
TO DATE

-	 -	 DORE)	 (D+E+F)
Elevator Traveling Cable	 11,200.00	 -	 -	 --	 0.00%	 11,200.00	 -

Elesiator Electrical Conduit 	 15,200.00	 -	 ,	 .	 -	 0.00%	 15,200.00
Elevator Cab	 82,800.00	 .	 -	 .	 -	 (100%	 82,800.00	 -
Elevator Limit Switrlstr 	 9,800.00	 .	 -	 0.00%	 9,800.00
Elevator Controller	 48,300.00	 -	 -	 -	 0.00%	 48,300.00

Elevator Door Operator	 11,900.00	 -	 -	 0.00%	 11,900.00
Elevator Detector Edge & Inspection Station	 10,500.00	 '	 ,	 -	 0.00%	 10,500.00
Elevator Entrances	 30,400.00	 -	 .	 -	 0.00%	 30,40000
Elevator Car Station	 .	 .	 22,100.00	 '	 -	 0.00%	 22,100.00	 -
Elevator Hail Donors	 9,800.00	 -	 -	 0.00%	 9,800.00	 -
Elevator Hoist Wire ( Multi-Cable) 	 11,100.00	 ,	 -	 -	 0.00%	 11,200.00	 -
Elevator Testnag 	 11,500.00	 -	 -	 0.00%	 11,500.00	 -

39 ESCALATORS & MOVING WALKS	 I-	 -

Escalators Submittal	 14,000.00	 14,000.00	 -	 .	 14,000.00	 100.00%	 _	 1,400.00
Procure Escalators El/El 	 -	 848,000.00	 169,600.00	 169,600.00	 20.00%	 678,400.00	 16,960.00
Procure Escalators E3/E4/E5	 1,380,400.00	 -	 .	 -	 0.0054.	 1,380,400.00

1.2 Lobby ]netEl/El Escalators
Escalators Mobilization	 32,600.00	 -	 r	 0.00%	 32,600.00	 -
Escalators Set Up Rigging & Hoisting Equipment ' 	 38,700.00	 ,	 -	 -	 0.00%	 38,700.00
Load Escalators El/E2 into Pocket	 '	 '	 27,000.00	 -	 .	 -	 0.00%	 27,00000	 -

-	 Construct and Test Escalators El/E2 - 	 290,300.00	 -	 .	 .	 -	 0.00%	 290,300.00
- 2.11 ES Escalator (ML)

Escalator S Mobilization	 14,000.00	 '-	 -	 .	 -	 000%	 14,000,00	 -
Escalators Set Up Rigging & Hoisting Equipment	 19,000.00	 -	 ,	 .	 0.00%	 19,000.00	 -

Load Escalator ES into Pocket 	 12,000,00	 .	 -	 0.00%	 12,000.00	 -
Constructiost and Test Escalator ES	 841,000.00	 .	 . .	 ,	 -	 0.00%	 141,000.00	 -

3.4 Final HI Lobby Escalators E3/E4 Elevs 1/2
Express Escalators Mobilization	 32,500.00	 -	 .	 -	 0.00%	 32,500.00	 -
Escalators Sec Up Rigging & Hoisting Equipment 	 38,700.00	 -	 '	 ,	 '	 -	 0.00%	 33,700.00	 -
Load Escalators into Pocket	 -	 ,	 27,000.00	 -	 -	 -	 -	 0.00%	 27,000.00

- Coststntct tttd Test Escalators E3/E4 - 	 '	 290,288.00	 - .	 .	 -	 .	 -	 -	 - 0.00%	 290,288.00	 -
-	 SUB TOTALS	 -	 - 3,480,188.00	 14,000.00	 169,600.00	 0.00	 1013,600.00	 ',	 3,296,580.00 	 1,360,00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 -Certification of Documents Authenticity	 -

Page 10 of 19



CONTINUATION SHEET	 AlA DOCUMENT G703

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 APPLICATION No;	 15

Contractor's signed certification is attached.	 -	 -	 - . ...	 - APPLICATION DA1'Et.-. 03106/08

in tabulations below, amounts are stated to the nearest dollar: 	 '	 PERIOD TO;	 02129/08

Use Column Ion Contracts where variable retaissage for line items may apply. 	 ARCHITECT'S PROJECT NO;	 VRHJub 2034

	

VRH INV. NO	 6067R15

A	 8	 C	 0	 I	 E	 F	 -0 	 H	 I

	

• DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAINAQE
NO.	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 + C)	 TO FINISH	 (IF VARIABLE

	

-	 APPLICATION	 STORED	 AND STORED	 (C. C)	 •.	 RATE)
-	 (O+E)	 (NOT IN	 TO DATE	 -

	

DORE)	 (O+E+F)
40 CONVEYORS -

Geo Conditions	 60,000.00	 15,000.O0	 3,000.00	 18,000.00	 30.00%	 42,00000	 1,80000
EIec.Subnsittals	 75,000.00	 75,000,00	 -	 .	 75,000.00	 100.00%	 -	 7,500.00
Mech. Sumiteals 	 75,000.00	 67,500.00	 ..	 67,500.00	 90.00%	 7,500.00	 6,750.00
181 Mech.Equip	 150,714.00	 37,679.00	 7,535.00	 . 45,214.00	 30.00%	 105,500.00	 4,521.40
181 Mecls,lnaIall	 .	 135,718.00	 27,14100	 13,571.00	 40,714.00	 30.00%	 95,000.00	 4,071.40
181 MC? Equip	 85,000.00	 .	 .	 0.00%	 85,000.00
181 EIec.Equip	 15,000.00	 .	 -	 0.00%	 15,000.00
181 Elec Install 	 ..	 140,714.00	 .	 .	 0.00%	 140,714.00
182 Mecls.Equip	 125,714.00	 12,571.00	 6,286.00	 18,857.00	 15.00%	 106,857.00	 1,885.70
182 Mecla.ItsstaII	 .	 . 125,714.00	 12,571.00	 6,286.00	 .	 18,857.00	 15.00%	 106,857.00	 1,885.70
182 MCP	 80,000.00	 - .	 .	 0.00%	 80,000.00	 -
182 01cc Equip	 .	 , 15000.00	 -	 -	 0.00%	 I5.000.00
182 Elec Install 	 125,714.00	 .	 .	 0.00%	 125.714.00	 -.
183 Mecls.Equip	 155,714.00	 23,357.00	 7,786.00	 31,143.00	 20.00%	 124,571.00	 3,114.30
183 Mech.ItsslalI	 160,714.00	 24,107.00	 8,036.00	 32,14100	 20.00%	 128,571.00	 3,214.30
183 MC?	 .	 80,000.00	 -	 0.00%	 .	 80,000.00
183 01cc Equip	 ,	 10,000.00	 .	 -	 0.00%	 10,000.00
183 131cc Install	 .	 90,000.00	 -	 -	 0,00%	 90,000.00
184 MeciLEquip	 .	 170,714.00	 17,071.00	 17,072.00	 34,143.00	 20.00%	 136,571.00	 3,414.30
184 Mecls,lnstaH	 195,714.00	 19,571.00	 19,572.00	 .	 39,143.00	 20.00%	 156,571.00	 3,914.30
1134 MCP	 115,714.00	 .	 _	 0.00%	 115,714.00
83 01cc Equip	 .	 15,000.00	 .	 -	 0.00%	 •	 15,000.00	 -

183 Elec Install	 155,714.00	 .	 -	 0.00%	 I55.714.00	 -
08 Mecb.Equip	 .	 50,000.00	 1,500.00	 6,000.00	 ..	 7,500.00	 15.00%	 42,500.00	 750.00
OR Mech,Install	 80,000.00	 2,400.00	 9,600.00	 12,000.00	 15.00%	 68,000.00 .	 1,200.00
CD Mecls.Equip	 235,716.00	 .	 35,357.00	 35,357.00	 15.00%	 200,359.00	 3,535.70
CD Mecls,Install 	 70,000.00	 -	 .	 0.00%	 70,000.00	 -
CD /Deck material . 	 135,716.00	 .	 .	 .	 0.00%	 135,716.00
CD/ Deck Install 	 75,000.00	 - .	 .	 .	 0.00%	 75,000.00

•CD/IBSSTrimMtil 	 .	 35,000.00.	 .	 •-- 0.00%	 35,000.00
- - ••	

SUB TOTALS	 3,040,000.00	 335,470.00 	 140,101.00	 0.00	 475,571.00	 2,564,429.00	 47,557.80

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 -Certification of Document's Authenticity

Page lloflO	 -	 -	 -



WiTIMMTKYUS-T.90T. raw,
	

414 1)OCT1MEAJT G71) 3

	MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 APPLICATION NO:	 --7
Conteactor's signed certification is attached. 	 -	 APPLICATION DATE:	 03/06/08

ln.tab,,latir,n q bciowam000tre scored totbcarrst dollar.--	
'	 --	 ''	 - - -

	 PERIO]DTO:	 -	 02/29108

Use Column lou Contracts where variable retaittage for lint items may apply. 	 -	 ARCHITECTS PROJECT NO: 	 VRI-I Job 2034

	

VRJ-I INV. NO	 6O67 R15

A	 B	 C	 0-	 Ii	 F	 C	 I-I	 I	 -
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 -	 BALANCE	 RETAINM3E
NO.	 - VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 + C)	 TO FINISH	 (IF VARIABLE-	

-	 APPLICATION	 STORED	 AND STORED	 (C' 0)	 RATE)

	

-	 (D+E)	 (NOT IN	 TO DATE	 -

	

- DORE)	 (D*E+F)
CD/lB 35 Trim Install	 30,000.00	 -	 -	 -	 0.00%	 30,000,00

ODD ... Equipment	 10,00000	 -	 -	 0.00%	 80,000.00	 -

00 Door Install	 30,000.00	 .	 -	 -	 0.00% -	 30,000.00	 -
B Comm Network-Equip.	 15,000.00	 '	 '	 --	 -	 .	 0.00%	 15,000.00	 -
B Comm Network' Install	 -	 -	 25,000.00	 -	 .	 0.00%	 25,000.00	 -

41 FIRE PROTECTION	 -	 725,000.00	 326,250.00	 195,750.00	 522,000,00	 72.00%	 203,000.00	 52,200.00

42 PLUMBING	 525,000.00	 371,500.00	 '	 371,500.00	 70.76%	 153,500.00	 37,150.00
43 HVAC

HVAC Equipment Submittal 	 50,000.00	 50,000.00	 -	 50,000.00 ' 100.00%	 .	 5,000.00
HVAC Ductwork Shop Drawings Submittal 	 60,000.00	 54,000.00	 -	 , 54,000.00	 90.00%	 6,000.00	 5,400.00
Procure Variable Frequency Drives 	 30,000.00	 30,009.00	 -	 .	 30,000.00	 100.00%	 3,000.00
Procure VAN Boxes	 20,000.00	 20,000.00	 .	 20,000.00	 100.00%	 .	 -	 2,000.00
Procure Fire Smoke Dampers	 20,000.00	 20,000.00	 .	 20,000.00	 100.00%	 -	 2,000.00
Procure Door floater 	 6,000.00	 . .	 -	 0.00%	 -	 6,000.00
Procure Electric Unit I-tasters	 4,000.00	 -	 -	 -	 0.00% -	 4,000.00
Procure Cabinet Unit Healers 	 1,600.00	 -	 -	 0.00%	 1,600.00	 -
Procute Exteaust Fan	 1,000.00	 -	 -	 0.00%	 1,000.00
Procure Air Outlets 	 53,625.00	 -	 -	 0.00%	 153,62500
Procure Air Handling Unite 	 463,625.00	 463,625.00	 -	 463,625.00	 100.00%	 -	 46,362.50
Procure Supply & Return Fasts	 -	 90,000.00	 90,000.00	 -	 90,000.00	 100.00%	 -	 9,000.00
Ittlinc Pumps	 10,000.00	 -	 -	 0.00%	 10,000.00	 -
4000 Cal. Task	 25,000.00	 -	 .	 -	 6.00%	 25,000.00
Fab. Ductwork (Stage I) 	 403,625.00	 388,081.00	 -	 388,081,00	 96.15%	 15,544.00	 38,808.10
Fab. Ductwork (Stage 2)	 .	 63,62500	 163,625,00	 -	 163,625.00	 100.00%	 -	 16,362.50
Fab. Ductwork( Stage 3) 	 .	 213,625.00	 . 53,406.00	 53,407.00	 106,813.00	 50.00%	 106,812.00	 10,681.30

1.2 BI Lobby Inc EI/E2 Escalators
Install HVSC Supply & Return Piping	 -	 143,625.00	 60,269.00	 33,087.00	 93,356.00	 65.00%	 50,269.00	 9,335.60
Dttctwork Roughing., 	 30,000.00	 6,000.00	 3,00000	 '	 9,000.00	 30.00%	 21,000.00	 900.00
FIVAC Drops & Diffusers	 ,	 83,000.00	 -	 -	 0.00%	 13,000.00
BMS Wiring & Devices 	 -	 .	 12,000.00	 4,200.00	 600.00	 '	 4,800.00	 40.00%	 7,200.00	 480.00

2.3 Baggage Claim Area &Offices
HVAC-Disconnects .&-Removalt-(Cols 8-to BD)	 60000.00	 - 30,000.00	 6,000.00	 '	 36,000.00	 60.00%	 24,000.00	 3,600.00

- Set Air Handling Unit #7	 25,000.00	 - .	 -	 0.00%	 25,000.00

	

SUB TOTALS	 .	 3,429,350.00	 2,130,956.00	 291,844.00	 0,00	 214 22,80 - 0.00	 ,	 1,006,550.00	 242,280.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 'Certification of Document's Authenticity

Page.12 of 19



[si.1flIIflhJil1S1I1ll4l 	 41A DOCUMENT G703

	ALA Document 0102, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO	 5

Cuasnacto?s signed certification is attached. 	 -	 APPLICATION DATE:	 03106/08

- hi tabuiadotw bdow,amous,isarestatadto are nearest duilas. -- -	 --	 PERIODTO:	 02/29/08	 -

Use Cotssssm I on Contracts where variable retainage for line items may apply. 	 -	 ARCHITECTS PROJECT NO: 	 VAil Job 2034-	 -

-	 -	 -

	

VRHINV.NO	 6067R15

A	 -	 BC	 D	 E	 -	 .F	 -	 0	 H	 I
ITEM	 DESCRIPTION OF WORK 	 -	 SCHEDULED	 - WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE	 RErAINAGE
NO.	 -	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 tö17I]!TPW - (0C)	 TO FINISH	 (IFVARIABLE-	

-	 APPLICATION	 STORED	 AND STORED	 (C -0)	 RATE)
-	 - (D. E)	 -	 ('JOTIN	 TO DATE

DOER)	 (DFE+F)
Install Ductwork end RE-? at MER 143	 18,000.00	 -	 900,00	 900.00	 5.00%	 87,000.00	 90.00
HYAC Piping to AISU #7	 283,625.00	 -	 --	 - :	 -	 0.00%	 283,625.00	 -
EMS Wiring & Devices	 32,000.00	 -	 -	 -	 -	 0,00%	 32,000.00	 -
AHLI #7 Star-UP, Testing & Commissioning 	 16,000.00	 -	 -	 0.00%	 16,000.00	 -

2.I , Nodls End of 132
West Ticketing- HVAC Demolition	 30,700.00	 30,700.00	 -	 .	 .	 30,700.00	 100.00%	 .	 3,070.00
Ductwork Roughing -Wet Axeas	 15,000.00	 15,000.00	 -	 -	 15,000.00	 100.00%	 -	 1,500.00
West Ticketing - Ductwork Roughing	 80,000.00	 38,000.00	 6,000.00	 -	 44,000.00	 55.00%	 36,000.00	 4,400.00
UVAC Drops & Diffusers 	 20,000.00	 -	 -	 -	 0.00%	 20,000.00
I3MS Wiring & Devices	 .	 -	 8,400.00	 2,520.00	 2,520.00	 5,040100	 60.00%	 3,360.00	 -	 504.00

2.2 South End of 132
HVAC Demolition	 -	 -.	 30,000.00	 3,000.00	 -. .	 3,000.00	 10.00%	 27,000.00	 300.00
Ductwork Roughing	 45,000.00	 -	 .	 '	 0.00%	 45,000.00
1-IVAC Drops & Diffusers	 10,000.00	 -	 - -	 0.00%	 16,000.00
EMS Wiring & Devices	 8,400.00	 -	 -	 0.00%	 8,400.00

2.3 Baggage Claim Area & Offices
• East' HVAC Sequence #1 Demolition	 7,000.00	 3,500.00	 3,500.00	 7,00000	 100.00%	 -	 .	 700.00
• Ease . I-IVAC Sequence #1 Inslallatiass	 20,000.00	 15,000,00	 15,000.00	 7500%	 5,000.00	 1,500.00
HVAC Piping	 -	 173,625.00	 52,044,00	 26,097,00	 78,131.00	 45.00%	 95,494.00	 7,813,10
0 East . HVAC Sequence #2	 20,000.00	 .	 -	 0.00%	 20,000.00
Ductwork Roughing	 .	 40,000.00	 -	 .	 0.00%	 ' 40,000.00	 -
D East- HVAC Sequence 0 3 	 -	 -	 35,000.00	 .	 -	 .	 .	 0.00%	 35,000.00	 -
Set Air Handling Unit #5 &6 - 	 58,000.00	 11,600.00	 .	 .	 - 11,600.00	 20.00%	 46,400,00	 1,160.00
1-IVAC Drops & Diffusers 	 - 4,000.00	 -	 .	 -	 0.00%	 4,000.00	 -
EMS Wiring & Devices	 70,000.00	 .	 .	 -	 0,001/.	 70,000.00

2.5 South Substatioss Area & Corridor
Ductwork Roughing	 - 50,000.00	 _	 -	 0.00%	 50,000.00	 - -

26 East /2 Ticketing Oversise Bag
East Tickethsg. 1-IVAC Demolition 	 ,	 30,000,00	 - -	 .	 -	 -	 0,00%	 -	 30,000.00
Ease Ticketing - Ductwork Roughing	 -	 -	 60,000.00	 .	 - .	 , -	 0.00%	 60,000,00

-	 East Ticketing- HYAC Drops & Diffusers	 ..	 .-	 13,000.00	 -	 .	 -	 .. -	 -	 .:.__000%.	 1-3,000.00	 -

	

- EassTicketing EMS Wiring & Devices 	 12,000.00 ' -	 '	 - -	 -	 -	 .	 ' .	 - 0.06%	 -	 12,000.00	 -
- 3.1 North Substation Generator, Ensgr. Swisclsgear 	 .	 ,	 ''	 .	 20,00

	

SUB TOTALS	 1,195,750.08	 ,	 156,364.00	 54,007.00	 - 0.00	 210,371.00	 985,379.00	 28,037.80

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

Page 13 of 19



(tflNTIN(IATIflN SI-IFFT	 AMnnrrJwwrmn?
	AlA Document 0702 APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 •APPLICATION NO:	 -	 IS

Contrate?s signed certification is attached, 	 APPLICATION DATE:	 03106108

- In tabulations below, amounts are slated to the nearest dollar. 	 ,,,	 -	 -----.--"- PERIOD TO: -	 02/29108

Use Column I on Contends where variable relaiñage for lint items may apply. 	 -	 ARCHITECTS PROJECT NO: 	 VEIl Job 2034
-	 -	 -	 - -	 VNJ-IINV.NO	 6067R15

A	 B	 - C	 0	 -	 E	 F	 0 	 14	 I	 I
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 - BALANCE -	 RETAINAGE
NO-	 - -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 * C)	 -To FaNtaIl	 (IF VARIABLE

-	 APPLICATION	 STORED	 AND STORED	 - (C - 0)	 RATE)
(D-E)	 (NOT IN	 TO DATE	 -

DORE)	 (D+E+F)
Exist MER #4 HVAC Removals	 -	 16,00000	 240000	 -	 2,400.00	 15.00%	 13,600.00	 240-00
Exist MER #4 Supply Fan & Duct Riser	 -	 -	 -	 16000.00	 .	 -	 - '	 -	 0.00%	 16,000.00	 -	 -
Install Louver& Generator Exhaust 	 10,000.00	 -	 -	 -	 -	 0.00% -	 10000.00

3.2 Final 132 Lobby	 -	 -
HVAC Demolition	 22,000.00	 -	 -	 0.00%	 22000.00	 -
HVAC Piping	 28,000.00	 -	 -	 -	 0.00%	 28,000.00
Ductwork Roughing	 33,000.00	 - -	 .	 -	 -	 0.00%	 33,000.00	 -
lIVAC Drops & Diffusers 	 15,000.00	 .	 --	 0.00%	 15,000.00
EMS Wiring & Devices	 -	 8,400.00	 -	 .	 -	 0.00%	 8,400,00

3.3 Stsuct Mod'ns I Closures & EMS Rems
Final Ductwork at OHS Closure Areas 	 9,000.00	 ,	 '	 0.00%	 9,000.00

3.4 SBI Lobby, Escalators E3/E4	 -

Install HVAC Supply & Return Piping	 80,000.00	 - -	 0.00%	 -	 80,000.00	 -
Ductwork Roughing	 86,000.00	 -	 .	 -	 0.00%	 -	 16,000.00
HVAC Drops & Diffusers 	 25000.00	 .	 -	 0.00%	 25,000.00
DMS Wiring & Devices 	 -	 8,500.00	 .	 0.00% -	 - 8,500.00	 -

3.5 lIES Belt 1B4,MER 4, Loading Dock	 -	 -	 -
Install HVAC Eq't isa MER #4 ('toe ALTO a 8&9 	 90,000.00	 -	 0.00%	 90,000.00	 -

EVAC Piping is' MER #4	 -	 60,000.00	 -	 -	 -	 -	 000%	 60,000.00
Install EVAC Piping for AC Units 01 & #2	 . 50,00000	 -	 -	 -.	 -	 -	 0.00%	 50,000.00	 - -
Ductwork Roughing in MER #4 	 80,000.00	 -	 -	 0.00%	 80,000.00	 -
Ductwork Roughing Betw MER 94 & Col A	 30,000.00	 (100%	 30,000.00
Install Louvers at Cot. A	 16,000.00	 ,	 -	 -	 -	 0.00% -	 46,000.00
EMS Wiring & Devices in MER #4 	 66,000.00	 -	 0.00%	 66,000.00	 -

3.6 HVAC System Testing & Balancing	 --	 .	 -	 -
HVAC Final Testing & Balancing	 25,000,00	 -	 -	 0.00%	 25,000.00

44	 Electrical	 - -	 -
Submittal -Supporting Devices	 1,200.00	 1,200,00	 -	 -	 1,200.00	 100.00%	 -	 -	 20.00
Submittal -Raceways	 1,350.00	 -	 1,350.00	 -	 1,350,00	 100.00%	 - -	 135.00
Submittal -Underground Conduit 	 1,35000	 ,	 I.350.00	 -	 1,350.00	 400.00%	 -	 135.00
Submittal -Boxes & Fittings 	 1,350.00	 1,350.00	 -	 '	 -	 ,- . -	 -	 1,350.00	 100.00% ,	 -	 -	 '	 135.00
Submittal -Splices Teminationa-	 -	 -1,200.00	 1,080.00	 -	 .''	 --	 -	 1,080.00	 90:00%	 120.00 -	 108.00
Submittal -Wire.XHHW,#12 AWG-750MCM	 -	 I,350.00	 4,350,00  	 1,350.00	 400.00%	 -	 135.00-

- SUBTOTALS	 -	 781,700.00	 10,080.00	 0.00	 0,00	 I0,08lL00	 771,620.00 .	 1,005.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DdCUMENTG703

	ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:

Contractor's signed certification it attached.	 -	 -	 -	 -	 APPLICATION DATE:	 03/06/08	 -

In tabulations below amounts are stated to the nearest dollar 	 PE'taO3 '0	 02,29,08

Use Column Ion Contracts where variable reeaiainge for tine items may apply. 	 ARCHITECTS PROJECT NO:	 VRH lob 2034

	

VRH INV. NO	 6067 RIS

A	 B	 C	 0	 I	 E	 F	 .0 	 tI	 I
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 'I.	 BALANCE	 RETAINAGE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED(0-C)	 TO FINISH	 (II' VARIABLE

APPLICATION	 STORED	 AND STORED	 (C -0)	 RATE)

	

(D-E) .	 (NOT IN	 TO DATE
DORE)	 (D1-E+F)

• -	 Submittal -Dry-Type XFMRS	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 .'	 135.00

Submittal -North Temp.SWGR (Package)	 1,350.00	 1350.00	 .	 -	 1,350.00	 100.00%	 -	 35.00

Submitial -South Temp.SWGR(Package)	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -	 135.00

Submittal -Pattelboards	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -	 235.00

Submittal -60A, 600V NEMA1 Discouatcct 	 1,350.00	 1,350.00	 .	 -	 - 1,350.00	 100.00%	 -	 135.00

Submittal -200A, 600VNEMAI Disconnect 	 1.350,00	 -	 1,350.00	 .	 1,350.00	 100.00%	 -	 -	 135.00

Submittal -400A 600V NEMAL Disconnect 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -	 135.00

Submittal -North Generator (Package)	 1,350.00	 1,350.00	 -	 .	 1,350.00	 200.00%	 - .	 135,00

Submittal 'South Generator (Package)	 1,350.00	 1,350.00	 -	 2,350.00	 100.00%	 - '	 135.00

Submittal -Cutri Puts /ENCUCABITemi Boxes 	 .	 -	 1,350.00	 1,350.00	 -	 '	 1,350.00	 100.00%	 -	 135.00

Submiteal -Wiringbevicss 	 .	 1,200.00	 1,010.00	 '	 ,	 1,080.00	 90.00%	 120.00	 101.00

Submittal -Light Fixtures (PackagesO 	 ,	 ,	 1,350.00 '	 1,350.00	 -	 .	 1,350.00	 100.00%	 -	 135.00

Submittal 'Fire Alama (Package) 	 .	 1,350.00 . -	 1,350.00	 -	 .	 1,350.00	 100.00%	 .	 '	 135.00

Submittal' Public Address Svs (Pkge) 	 1,350.00	 ,	 1,350.00	 '	 -	 1,350.00	 100.00%	 135.00
Submittal 'Fire Alarm/Pub Adds Sys Gb! 	 1,350.00	 1,350.00 '	 _ 	 ' 1,350.00	 100.00%	 '	 , '	 135.00
Submittal 'North SWGR (Package) 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 '	 135.00
Submittal 'South SWGR (Package)	 '	 1,350.00	 1,350.00	 -	 '	 1,350.00	 100.00%	 -.	 -	 135.00
Procure -Raceways	 .	 . 42,725.00	 25,635.00	 -	 25,635.00	 60.00%	 17,090.00 ,	 2,56330

Procure 'Underground Conduit 	 42,725,00	 21,36160	 '	 21,363.00	 50.00%	 21,36100	 2,236.30

Procure -Boxes & Fittings.	 42,725.00	 '	 10,681.00	 6,409.00	 27,090.00 ' 40.00%	 25,635.00	 .	 2,709.00
Procure -Splices Tem'mations	 42,725.00	 -	 -	 0.00%	 42,725.00	 -.
Procurel -Wire-XHFIW, 912 AWG-750MCM	 42,725.00	 .	 -	 . ,	 -	 0.00%	 42,725.00	 -
Procure -Dry-Type XFMRS 	 -	 .	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -	 4,272.50

Procure -60A, 600V NEMAI Disconnect	 42,725.00	 - -	 . - 	 0.00%	 42,725.00	 -
Procure '200A, 600V NEMA5 Disconnect	 42,725.00	 -	 -	 0.00%	 42,725.00
Procure-400A, 600V NEMAI Disconnect 	 42,725.00	 -	 .	 -	 0.00% ,	 42,725.00
Procure -Wiring Dcvirca 	 .	 42,725.00	 '	 .	 -	 0.001/.	 42,725.00
Procure -t'anelboards	 739,071.00	 591,262.00	 -	 591,262.00	 80.00%	 147,816.00	 59,126.20
Procure -CuIrl Pull /ENCL/CABITrmi Boxes 	 42,725.00	 '	 -	 -	 ' 0.00%	 42,725.00	 -
Procure -Light Fixtures (Packageeo 	 - -	 516,625.00	 309,975.00	 _	 309,975.00	 60.00%	 206,650.00	 30,997.50
Procure ,Fire Alarm (Package) 	 '	 - 39,000.00	 '	 39,000.00	 ' -	 -	 39,000.00	 100.00%	 --	 3,900.00
Proinare - Public Addicts Svs (Pkge) ' 	 -	 ' .	 72,500.00	 72,500.00	 72,500.00	 100.00% '	 - ''	 7,250.00

- Procure -Fire Alarm/Pub Addrs Sys Cbl	 .	 42,725.00	 4,27100 	 4,273.00	 10.00%	 38,452.00	 427.30

	

SUB TOTALS	 -	 1,902,703.00	 1,067,594.00	 78,909.00 -	 0.00	 1,146,503.00	 p756,200,00 -	 I l465O.3O

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
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CflNTIMHAT!flN SHFFT	 -	 AlA flUCT11fPWT07U1

	MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 i s'	 -
Contractor's signed certification is attached. 	 -	 APPLICATION DATE:	 03/06/08

In tabulations below, amounts are stated to the nearest dollar.,,,,. 	 - -	 .,,	 -	 -	 - -	 ---	 .- -PERIOD-TO:	 02/29/OS	 -

Use Column Ion Contracts where variable relsinage for line items may apply.	 ARCHITECTS PROJECT NO:	 VEil Job 2034

	

VEIl INV. NO	 6067 R15

A	 B	 -	 -	 C	 -	 0	 -	 B	 F	 Ca 	 H	 I	 -
1125?	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 Y.	 BALANCE	 RETAINAGE

NO.	 -	 -	 VALUE	 FROM PREVIOUS	 li-I'S PERIOD	 PRESENTLY	 COMPLETED	 (0 * C)	 TO FINISH	 (IF VARIABLE
- -	 - - -	 - -	 APPLICATION	 STORED	 AND STORED	 (C -0)	 RATE)

-	 (0+15) -	 (NOT IN	 TO DATE	 -

	

DORE)	 (D+E+F)
Procure -NnrthTempSWGR(Packagc) 	 -	 411,300.00	 411,300.00	 -	 -	 -	 411300.00	 100.00%	 -	 41,130.00

.Procurel -South Temp.SWGR (Package)	 -	 411,300.00	 411300.00	 -	 411,300.00	 100.00°!,	 -	 41,130.00

Procure -North SWOR (Package) 	 524,551.00	 -	 -	 -	 -	 0.00%	 524,551.00	 r	 -
-Procurel -South SWOR (Package) 	 524,551.00	 -	 -	 0.00%	 524,551,00	 -	 -

Procure] -North Generator (Package) 	 918,565.00	 -	 -	 -	 0.00%	 911,565.00	 - -
Procurel -South Generator (Package) 	 1753,630.00	 --	 -	 ,	 -	 0.00%	 t,753,630.00	 -

Stage 11.2 SM Electric Mobilizes 	 293,500.00	 293,500.00	 -	 293,500.00 - 100.00%	 -	 29,350.00
l.Z Install Temporary Lighting 	 27,331.00	 21,865.00	 21865.00	 80.00%	 5,466.00	 2,186.50
1.2- Electrical Roughing (ElectricalO 	 '	 643,083.00	 -	 -	 0.00%	 643,083.00	 -
1.2- Electrical Roughing (Fire Alarm Public Address	 321,542.00	 .	 -	 0.00%	 '	 321,542.00	 -
1.2- Electrical Wirimg (Fixture & Devices)	 .	 64308300	 .	 .	 0.00%	 643,08100
I.E - Electrical Wiring (Fire Alarm Public Address	 321,542.00	 .	 -	 0.00%	 321,54100	 -
1.3 - EIec.Discon,sects & Removals	 '	 245,979.00	 221,783,00	 -	 221,783.00	 90.16%	 24,196.00	 22,178.30
1.3 Dcc Raceways, Pixl,s Devices, Conn MER 143	 160,771.00	 -	 -	 - 0.00%	 160,771.00	 -
1.6- Manholes ,Elec,Duclbanks under Roadway	 241,156.00	 -	 -	 (100%	 241,156.00	 -
1.6- PLCII Cable Ductbas,ke rander Roadway 	 '	 128,617.00	 -	 -	 0,00%	 128,617.00	 -

	

Stage 2 2,Elcctrica1 Diacontaccta & Removals West Area	 168813.00 ,	 161,113.00	 -	 168,81100	 100.00%	 -	 16,831.30
2.1 West Ticketing Electric Disconnects & Removals	 20,893.00	 '20,893.00	 .	 .20.89100	 100.00%	 -.	 2,08930
2.1 West Ticketing Electrical Roughing 	 62,678.00	 56,410.00	 6,268.00	 62,678.00	 100.00%	 -	 6,267.80
2.1 West TickcringElec.Wirissg & Fixeurco 	 41,785,00	 ,	 15,000.00	 14,250.00	 29,250.00	 70.00%	 12,535.00	 2,925.00
2.1 West TicketingFite AInn/t'ub Addrs Sys 	 33,428.00	 16,714.00	 -	 16,714,00	 50.00% -	 16,714.00	 1,671.40
2.2 Electric Disconnects & Removals 	 33,428,00	 8,357.00	 -	 8,357.00	 25.00%	 25,071.00	 835.70
12 Eelctrical Rongla'aug	 41,785.00	 ,	 -	 .	 '	 0.00%	 41785.00	 -

. 2.2 Electrical Wiring & Fixtures	 ,	 '	 41,785.00	 . .	 - .	 -	 0.00%	 '	 41,785.00	 -
2.2 Electrical Wnring Fire Alms/Pub Adder Sys 	 25,071.00	 ,	 .	 .	 '. ,	 -	 0.00%	 ' 25,071.00	 -
2.3 Install Temporary Lighting 	 18,757.00	 18,757.00	 -	 18,757.00	 100.00%	 -	 1,875.70
23 D -East-Relocate Lighting Fixtures 	 8,357.00	 -	 -	 0,00%	 8,357.00
2.3 Electrical Roughing	 .	 ,	 167,141,00	 . 33,428.00	 8,357,00	 ,	 41,785.00	 25.00%	 125,356.00	 4,178.50
2,3 EIec.Wiriug,Fixturcs & Devices 	 '	 125,356.00	 ' .	 -	 ,	 -	 0.00%	 125,356.00	 -
2.3 Electrical Wiring Fire Alto/Pub Addrs Sys	 33,571.00	 ,	 -	 -	 0.00%	 ' 83,578.00
15 South Parking Lot Electrical Diaclbank	 -	 ,	 ., 25,071.00 - ,	 25,071.00	 ,	 -	 '	 25,071.09	 100.00%	 '	 ' -	 '	 2,507.10
2,5 Deliver Temp.SW/CT/SWGRT/SWBD-T-S 	 -	 ,	 8,357.00	 8;357.00	 -	 8,357,00 '10000%	 - -	 -	 535.70

- 2.5 Set Term SW/CTISWGRT/SWBDT-S 	 .	 16,714.00	 -	 13,371.00	 3,343.00 ,	 16,714.00	 100.00%	 -	 1,671.40 -
SUB TOTALS	 ' ,	 8,493,491.00	 1,744,919.00	 32,218.00	 -	 0,00 	 1,777,137O0	 -	 6,716.354.00	 177,713.70

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page l6ofl9	 -



CONTINUATION SHEET	 AlA DOCUMENT G703

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION No:	 -	 IS

contractors signed certification is attached. 	 APPLICATION DATE:	 03/06/08

In tabulations below, amounts are stated to the nearest dollar.	 - -	 - -	 ,., PERIOD TO:

Use Cotislim I On Contracts where 'atiabIi ret agfor fine iems may apply. 	 -	 ARCHITECT'S PROJECT NO: 	 VRII Job 2034

	

VRII INV. NO	 6067R15

B	 C	 D	 E	 I'	 C	 H
ITEM 	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS'lOCAL	 %	 BALANCE	 RI3TAINAGE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (04 C)	 '10 FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C -0)	 BATE)
(0+8)	 (NOT IN	 10DATE	 -

	

bORE)	 (D+E+F)
2,5 IestTemp Cood/Cable & Term-Temp SW/CT/SW	 62,678.00	 -	 -	 -	 0.00%	 62.678,00	 -
2.5 Install Temp Cond/Cable to Splice Box	 83.57100	 -	 -	 0.00%	 83,571.00
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 	 20,893.00	 -	 -	 -	 0.00%	 2019100
2.5 Rem SWER & SWBD	 -	 12,536.00	 -	 -	 0.00%	 12,536.00	 -
2.5 Rem,ExiatConduit 	 20,89100	 -	 -	 0.00%	 20,593.00	 -
2.5 Deliver New SWOR SA & SWBD Al 	 12,536.00	 -	 -	 - 0.00%	 12,536,00
2.5 Set New SWOR SA & SWHD Al 	 12,536.00	 -	 -	 0.00%	 12,536,00
2.5 Install Cond/Cable Term SWOR SA/SWBD Al 	 54,321.00	 -	 -	 0.00%	 54,32.00	 -
2.5 Install Cable to New SWBD Alto Spice Boxes	 20,393.00	 .	 -	 .	 0.00%	 20,893.00
2.5 Pwr Outage & Tern New SWbd Al & Spice Boxes 	 20,89100	 -.	 -	 0.00%	 20,89100
2.5 Install Temp Cond/Cable to Splice Box	 83,571.00	 -	 -	 0.00%	 83,571,00
2.5 Pwr Outage & Tern Temp Equip & Spice Boies	 20,893.00	 -	 .	 -	 0.00%	 20,893.00
2.5 Rem Exist SWOR & SWIm	 12,536,00	 -	 0.00%	 12,536.00
2.5 Rem Exist Conduit., 	 20,893.00	 '	 -	 -	 0.00%	 20,193.00
2.5 Deliver New .SWOR SB & SWBD B!	 82,536.00	 -	 '	 0.00%	 12,536.00
2.5 Sets New SWOR SB & SWIm B!	 12,536.00'	 .	 .	 0,00%	 12,536.00
2.5 IniIaIl CoudlCable Term SWOR SB/SWBD B I	 54,321.00 '	 .	 .	 0.00%	 54,321.00	 -
2.5 Install Cable to New SWDD BID Spice Boxes	 '	 20,89300	 .	 .	 '	 0.00%	 20,893,00
2.5 Pwr Outage & Jr. New SWbd DI & Spice Boxes 	 20,89300	 .	 .	 .	 -	 0.00%	 20,893,00
2.5 Lighting Fixtures &WIRING at South Corridor 	 20,893.00	 ,	 .	 ,	 '	 -	 0.00%	 20,893.00
2.5 Electrical Wiring Fire Alms/Pub Addrs Sys 	 41,785.00	 .	 -	 0.00%	 41,785,00
2.6 East Ticketing Electric Disconnects & Removals 	 16,714.00	 '	 0.00%	 16,71400
2.6 East Ticketing Elect,cal Roughing 	 41,785.00	 .	 -	 0.00%	 41,785.00
2.6 EastTicketiasg Elec.Wiring & Fixtures 	 41,785,00	 -	 -	 0.00%	 41,735.00
2,6 East Ticketing Fire AtemlPsab Add/a Sys 	 29,250.00	 .	 -	 0,00%	 29,250,00
2.12 Elcctrical Feeders to lIttlE 	 41,785.00	 12,536.00	 -	 12,536.00	 30.00%	 29,249.00	 1,253.60
3.1 Deliver Tcnsp.SWJCT/SWORT/SWBt3T.N	 8,733.00	 8,733.00	 -	 '	 8,733.00	 100.00%	 .	 873,30

.3.1 Deliver New Lien Set North 	 13,098.00	 .	 -	 0.00%	 13,098.00
3.1 Delenu & Remove Exist Gets Set & Equip	 43,662.00	 .	 .	 .	 -	 0.00%	 ' 43,662.00
3.1 SetTcmpSW/CT/SWGRT/SWDDT.N'	 17,465.00	 17,465.00'	 ' ' -	 17,465.00	 100.00%	 .	 1,744,50
3.1 Install New Den Set & Equip. 	 .	 1,131.00	 '	 .	 -	 0.00%	 21,831,00
3.1 ltastTemp Cod/Cable & Term-TempSW/T/SW 	 65,494.00 ,	 32,747.00	 . 19,648.60	 52,395.00	 80.00%	 ''	 ' 13,099.00	 ,	 5,239.50
3.t- Install New cjondtiillCahie/frersna	 ,	 17,465.00	 4,366.00	 -	 4,366.00	 25.00%	 13,099.00	 436.60

SUB TOTALS	 1,002,567.00	 75,847.00	 19,648.00 '	 0.00	 95,495.00	 - 907,072,00	 9,549.50

Users may obtain validation of this document by requesting of the license a completed AlA Document 0408 - Certification or Documents Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT G703

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 - -	 APPLICATION NO:	 IS

Contracto?s signed certification is attached. 	 APPLICATION DATE:	 03/06/08

lit tabulations below, amounts are stated to the nearest dollar.	 -	 - -	 -	 PERIOD TO:	 - - - 02/29/08	 -	 -

Use Colusrn I on Contracts where variable relaissage for line items may apply. -	-	 . '-	 ARCHITECT'S PROJECT NO:VEil Job 2034
-	 -	 -	 -	 -	 -	 -	 -	 VRH INV. NO	 6067R15

A	 B	
CE

	 F	 C	 __ 	 N
ITEM	 DESCRIPTION OF WORK 	 -	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE	 REFAINACE
NO.	 -	 - VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 - (0 /-C)	 TO FINISH	 (IF VARIABLE

APPLICATION	 -	 STORED	 AND STORED	 (C (3)	 -	 RATE)

	

(D E)	 .	 -	 (NOT IN	 TO DATE
BORE)	 -	 (DI F)

3.1 Install Temp Cond/Cabte to Splice Be. 	 87,325.00	 -	 ,	 .	 -	 -	 0.00%	 87,325.00	 -
3.1 PwrOntage&TcmTemp Equip & Spice Boxea	 21,131.00	 -	 - -,	 .	 -	 -	 0.00%	 21,831,00	 -
3.1 Be. Exist SWOR & SWBD 	 -	 -	 13,099.00	 -	 -	 - -	 -	 -	 0.00%	 13,099.00
3.1 Rena Exist Conduit	 .	 21,831.00	 .	 -	 0.00%	 21,831.00	 - -
3.1 Deliver New ,SWOR NA & SWBD A2	 13,099.00	 -	 -	 .	 0.0016 .	 13,099.00
3.1 SetrNew SWOR NA & SWBO .4,2 	 13,099.00	 -	 -	 -	 0.00%	 13,099.00	 -
3.1 Install Cond/CableTeno SWOR NA/SWBD A2 	 -	 56,761.00	 -	 - -	 . -	 0.00%	 56,761,00 .	 -
3.1 Install Cable to New SWBD A210 Spice Boxes 	 -	 21,531.00	 -	 -	 0.00%	 21,831,00
3.8 Pwr Outage &TemNew SW36A2 & Spice Boxes 	 21,531.00	 -	 -	 0.00%	 21,831,00
3.1 Install Temp CondlCable to Splice Box	 -	 87,325.00	 -	 -	 0.00%	 -	 87,325,00
3.1 P. Outage & Tens Tom Equip & Spice Boxes 	 21,831.00	 .	 -	 0.00%	 22,831.00
11 Be. Exist SWOR & SWBD	 13,099.00	 '	 -	 '	 0.00%	 13,099.00	 -
3.1 Rem Exist Conduit 	 21,831,00	 .	 -	 0.00%	 21.831,00
3.1 Deliver New .SWGR NB & SWBD 02 	 ,	 13,099.00	 -	 -	 -	 -	 0.00%	 ,	 13,099,00
3.1 Set New SWOR NB & SWBO 132	 13,099.00	 -	 -	 0.00%	 13,099.00
3.1 Install Coud/Cable Term SWOtk Nb/SWBEI 82 	 56,761,00	 14,190.00	 -	 -	 .	 14,190.00	 25.00%	 42,571,00	 1,419.00
3.1 Install Cable to New SWBD 82w Spice Boxes 	 21,831.00	 -	 - - 	 0,00%	 21,831,00
3.1 Par Outage or 	 New SWb4 82 &Spice Boxes 	 21,831.00	 -	 -	 0.00%	 21,831.00
12 Electric Oisconncc(s & Removals 	 43,662.00	 -	 -	 0.00%	 43,662.00
3 2 Eelctrical Roughing	 53,395.00	 -	 -	 0.00%	 53,393.00
3.2 Electrical Wiring & Fixtures 	 -	 -	 -	 43,662.00	 .	 -	 -	 -	 -	 0.00%	 -	 43,662.00
31 Elecirical.Wiring Fire Alms/l'ub Adds Sys 	 26,197.00	 -	 -	 -	 -	 - '	 - 0.00%	 26,197,00
3.2 Finish Painting 	 -	 17,465.00	 -	 -	 -	 -	 -	 -	 0.00%	 17,465.00

3.3- Final Electrical at OHS Closure Areas	 43,662.00	 -	 .	 -	 0.00%	 43,662.00	 -
3 4 Eelctrical Rough'tng -	174,650.00	 3,972.00	 12,226,00	 26,193.0015.00%	 48,452.00	 2,619.80
3.4 Electrical RouglsitigEire Alum 	 Ad

	

/Pub	 dra Sys	 17,325.00	 -	 13,099.00	 13,099.00	 15.00%	 74,226.00	 1,309,90-
3.4 Electrical Wiring & Fixtures & Devices	 183,382.00	 -	 0.00%	 183,332.00
3.4 Electrical Wiring Fire AIrm/Pub Addis Sys 	 -	 87,325.00	 '	 .	 '	 '	 -	 0.00%	 $7,32500, -
3.5 Ecictrical Removals & Relocations BITS	 65,494.00	 -	 -	 ' -	 0,00%	 65,494.00
3.5 Eelcirical Equip. & Raceways its MER 44	 65,494,00	 6,549.00	 .	 '	 6,549.00	 10.00%	 53,945.00	 654.90
3.10- Deliver New Urn Set South

	
43,661000.00%-	 43,662.00 	 0.00%	 ' 43,662.00

3.10- Dctcnn& Remove Exist 0en Set &Equip.	 , - ,	 43,662.00	 '	 - 	 0.00%	 43,662.00
3,10- Install New Cen,Set & Equip 	 .	 65,494.00	 -	 -	 0.00%	 65,494.00
3.10' Install New Co,,duit/Cablejfreru,a 	 65,494.00 	 0.00%	 65,494,00

	

'SUB TOTALS	 1,651,439.00	 34,711.00	 15,325.00	 0.00	 .-	 60,036.00	 -	 1,591,403.00	 6,003.60

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
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' CONTINUATION SHEET	 AIA DOCUMENT O7O3

ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION No:	 IS

Contractor's signed cerfificadob is attached. - 	 APPLICATION DATE:	 03/06/08

In tabulations below, amounts are stated to the nearest dollar. 	 : PERIOD To:	 . 02129/08

Use Column Ion Canerets where variable rerainage for line irerna may apply. 	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034
	VRH INV. NO	 60671(15

A	 II	 C	 0	 F	 F	 0 	 H	 I
ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 Y,	 BALANCE	 RETAINA
NO 	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (C C)	 TO FINISH	 "(IF VZI

	

.	 -	 APPLICATION	 STORED	 AND STORED	 (C U)	 RATE)
(D I E)	 -	 .(NOTIT4	 TO HAT E

	

D OR E)	 (D+E+F)

	

CONTRACT AMOUNT	 53200,000.00	 14,725,341.08	 2,323,172.00 .	 0.00	 17,049,119.08	 32.05%	 36,150,880.92	 1,653,5

	

P&P Bond	 34356000	 343,560.00	 .	 343,560,00	 000.00%
Co//I Change Order P I Pace /43	 59,046.00	 59,046.00	 -	 59,046.00	 100.00%	 -
Co#2 Change Order /4 2 Pace 92 T&M'	 '	 0.00	 . -	 -
CO//S Change Order /4 3 Pace #1 	 28,189.15	 28,189.15	 2818915	 100.00%	 -
Cot/4 Change Order #4 Pace 4/4	 62,481.00	 62,488.00	 -	 . 62481,00	 000.00%
Cops Cltatage Order 9 5 Pace 1/I	 0580.00	 1,500.00	 .	 1,580:00	 100.00%
Co#6 Change Order 4! 6 Pace /421	 34,085.00 ,	 34,005.00	 -	 34,085,00	 100.00%
LOP' cHange UrGer P I ?ace 522	 .	 33,109,00	 33,109.00	 -	 33,109.00	 000.007,

Cu//I Change Order /4 8 Pace #13	 94,118.13	 ,	 94,118.03	 . -	 94,1 08.13	 000.00%
Co#9 ChangcOrder#9 Pace#10
Co#I0
Cof4tl
Co#12
CoP I)

	

313,275.28
	

313,215.28 1	 1	 53,543.00

.00	 07,705,954,36	 32.84%	 36,204,423.92	 '	 1,653,995,13

01 'Certification of Document's Authenticity

	

/ .I,.	 .	 ....,	
/	 S	 L

53,543.00

Change Order
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November 29, 2007

DISTR 13 U TIC N

PROJECT EXECUTIVE

PROJECT MANAGER 0
ACCOUNTING	 ;tt
PROJECT ENG1NEE 0

Li

THE POWtAUTIIIJ&U OF N\'& NJ 1CWAt UBERTY INTE gwT!owAL AIRPORT
atJILIN 74, CM
NaWARK, NEW JEZEY 07114
(973) 622-0600
(873) 622-7222 FAX

Mr. Eric Winlder, Project Manager
VRH Construction Corp.
320 Grand Avenue
Englewood, NJ 0.7631

SUBJECT: NEWARK LIBERTY INTERNATIONAL AIRPORT - CONTRACT EWR-264M03 -
TERMINAL B MODERNIZATION PROGRAM - LOWER LEVEL EXPANSION
& B-i VERTICAL CIRCULATION—REROUTING OF SUPPLY DUCT NET
COST TO LUMP SUM CONVERSION NO. 1 	 ..	 .

Dear Mr. Winkler:

In accordance with Drawing GODS, General Note No. 21.B., as amended by Letter Agreement dated
February 5,2007, VRI-I Construction Corp. ("Contractor") is to be compensated on a Net Cost basis to
provide "relocation of underground utilities in conflict with new construction". I-Iowever,thb Fort
Authority of Neyi York and New Jersey and the Contractor have agreed that the following work is
sufficiently dcMcd and shall be performed as Lump Sum Conversion No. I. The Contractor shall
provide all lalor, material and equipment to:

Demblish the existing 18" x 14" supply duct and install new IS") ,, 14" supply duct in the Delta
Baggage Room in Terminal B, in accordance with Sketch SK-RFI-73, dated August 7, 2007.
Floufs of work shall be 10:00 P.M. to 5:00 AM., Monday through Friday. 	 .	 .

Your proposal. dated August 30, 2007 in the Lump Sum amount of $20,917.43 for the above work, has
been reviewed, is considered fair and reasonable, and is hereby agreed to in accordance vdth Chapter II,
Clause 22 of the Form of Contract,

By signing in the appropriate area on Page 2, the Contractor hereby agrees to perform all the above-
mentioned Work, with Compensation for this Work to be in the Lump Sum amount of $20,9 17.43, which
includes all materials, servicesand mark-ups for VRH Construction Corp.



THE POW IH1OM1Y OF NY& NJ

SiJBJET: NEWARK LIBERTY INTERNATIONAL AIRPORT - CONTRACT EWR264.003 -
TERMINAL B MODERNIZATION PROGRAM- LOWER LEVEL EXPANSION
& I4 VERTICAL CIRCULATION - REROUTING OF SUPPLY DUCT - NET
COST TO LUMP SUM CONVERSION NO. 1

Kindly sign both original letters and return one suc]a letter to Mr. James Starace, RE., Senior Engineer of
Construction, Construction Management Division, The Port Authority of New York and New Jersey, Port
Authority Technical Center, Room 238, 241 Erie Street, Jersey City, New Jersey 07310, retaining one
letter for your records,,

Very truly yours,

THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

2

Michael Wallace, P P.
" Resident Engineer

Central Terminal Area, EWR

AGREED AND ACCEPTED
VPB CONSTRUCTION CORP.

reof\ctor D Wortrnann, Jr., President

/2 -/;Hc 7
(Type or Print Date)
(Corporate Seafof VRH Construction Corp.)

'N



Fran
Chic Officer

March 12, 2009

Mr. Michael C. Wallace.
Senior Resident Engineer
Newark LiberC' Intl. Airport
EWR Building 70 CIA
Newark, NJ 07714

Re: Prevailing Wage Rates

Dear Mr. Wallace,

VRH hereby certifies that it has paid or provided (and caused all subcontiactors to pay or provide) to its or
their workmen; laborers and mechanics (who are employed by it or them to work on an hourly or daily
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for
Application for Payment No, 15 Al LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is
being performed as determined by the Engineer. 	 -

Very truly yours,	 /

I;

.''I

E rt Ci € \'.Q	 , I'.!

-43



ChID-6 (1199)	 -

STATEMENT OF PAYMENTS

TO M/W/DBE SUBCONTRACTORS/LESSORS/SUPPLIERS

Contract No. EWR-24.003	 .	 Period Reporting:	 2-01-05 to 2-29-08

Contract Title: Term B. Modernization Program Lower Level 	 Payment AppI. #:15

Expansion & B-I Vertical Circulation

Contractor:VRH Construction Corp. 2034	 .	 % Project Completed:___33.01. .

	

(Indicate)	 ESTIMATED	 column A	 + Column B	 column c

	

MBE	 TOTAL	 AMOUNTS PAID

	

WBE	 SUBCONTRACT	 Prior	 This	 Cumulative
-	 . SUBCONTRACTOR NAME	 DOE	 AMOUNT	 Statement	 Statement	 To-Date

	

RISA MANAGEMENT CORP	 WOE	 257854.00	 2063000	 31,063.00 '	 51,693.00

	

FINE PAINTING & DECORATING CO. .	 MBE .	 14356500	 828400	 0.00	 8284.00

	

SIGNS & DECALS	 .	 MBE	 270500.00	 9000.00	 0.00	 9,000.00

MAZZOCCHI WRECHING INC.	 WOE	 86828300	 511,014.00	 30240.38	 541,254.38

CAROL HARDY MECHANICAL	 WOE	 3,742,017.00	 680,963.00	 180,811.27	 861,774.27

TURTLE& HUGHES (MATERIAL) 	 WOE	 1,200,000.00	 000	 0.00	 0.00

	

0-STAR WATERPROOFERS	 MBE	 48,000.00	 000	 11,000.00	 11,000.00

Rim ii__( c_NfCi I__Y7r tJ	 LN	 257_

__ 

Totals	 .	 6,-57-970®9O0 1,229,891.00 	 253,114.65 1,483,005.65

	

(Indicate)	 TOTAL - ,	 AMOUNTS PAID

MBE

	

WOE	 SUPPLIER	 Prior	 This	 Cumulative

 DOE	 AGREEMENT	 Statement	 Statement	 To-Date

SUPPLIERS/LESSORS

N/A

Date Prepared	 .,	 . 3/1212008	 .	 The Fort Authority of NY & NJ

Prepared by:	 Frank W. Hurley_-..,	 ResidentEngineer's Office

Title	 Chief Financial Offic	 Date Received	 " _'f(
Officers Signature -	 _____t°-	 Reviewed By 

Tie:ui.: r ,*1jT',el1 pL2.y



THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

BUCKSLIP

TO:	 Felicia Butts-Daniels, Zip 76, Room 238 -
FROM:	 Dawn Haines, EWR, CTA, Bldg. 74
DATE: 1	 April 22, 2008
SUBJECT: CONTRACT EWR-264.003 - APPLICATION NO. 16

File

Please find attached, ContractEWR-264.003, Payment Application No. 16
with accompanying documents (MEUR' s, Certificate of Payment to All
Subs and Suppliers & Prevailing Wage Certification).

Please forward for processing and payment.

II
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compares favorably with daily,
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No
-	 --LJ

fl
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j
Signatitre

No

Yes -No
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ci) - Icti 'ock Backup	 - -

- - ci Trade P-ymenz Breakdown
SubscanLiacino I, ork comptctcd	 Yes	 No

1) Certified Payrolls
- Required by	 co

[1 certiiied payrolls arc required by contract, a cIeck is to
be made of the '4ages paid aga inst Cite pre v aiting wage in the

-	 -	 -	 -	 -
- - t cItdRThäs been made and rio
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*ignature -

st
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: : Y:	 S-;o (e: o	 ±th7k±i-
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heontrsctor Further Certifies ( .:I,eck one)

1" s,That aIlsubcontrsctors and supamountspliers have been paid any a
from previous progress payments and shall be paid any amounts

due from this progress payment: or

2. That payment baa been withheld from a subcontractor or supplier
because there exists a valid basis under the subcontractor's or
supplier's contract- to withold a payment from thattlost s,sbcoetrsctor
or supplier. (Attached topics of any withholding notices issued in
conjunction with this certification.) F -1

ORG
	 /00

'nate or	 correct
'tan

0399246A

so 
33	 The Port Autho rity of New York and New Jersey

sise	 233 Park Ave South, 7th floor
-	 New York, N.Y. 10013	 SHEET	 I	 OF	 3

DATE PREPARED	 4/11/2008
APPLICATION FOR PAYMENT

)NTRACT NO. EWlt-2(4.003 ,Qj 0EWR264003	 '	 DATED	 November 14, 2006	 PAYMENT NO. 	 16

)NTRACTOR VIlE ConstriscUon Corp. Job No. 2034	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631

	

VEIl Invoice No. 6095(Rj6)fljarch	 Approximate work performed to	 March 31, 2008

APPROXIMATE QUANTITIES
as	 DESCRIPTION OF WORK	 UNIT	 This	 Total for Prey.	 UNIT PRICE	 AMOUNT

a,	 Application	 Applientiar,	 'I'otel to Date	 -

Performance and Payment Bond	 L. 8.	 0.00	 343,560.00	 343,560,00	 348,560.00	 347.560,00

Unclassified Work	 L. S. 2,220,891.00 17,249,119.08 19,470,010108	 53,200,000,00	 19,470,010.08

N,C.Contract Specification Sect. 11 Entitled 	 TM	 0.00	 15,458.71	 15,458.71	 .	 15,458,71
"Port Authority Security Requirements"

(S.W.A.C.) L/A Dated 8115/07

Net Cost Dwg.G005 Note 21A to Unit 	 UP.	 0.00	 80,753.01	 80,753.01	 80,753,01
Price Conversion No. 5 per C/A of 7123/07

Concrete Penalty by PA Letter 	 L.S.	 0.00	 (1,242.00)	 (1,242.00)	 (1,242.00)	 .	 (1,242.00)
dated 11/06107

N.C,Dwg.G005 Note 71C Monitoring	 ±	 L.S.	 0.00	 7,889,00	 7,889.00	 7,889.00	 7,880,00
Distribution Panel to L.S. Conversion Noll

N.C.Dwg.G005 Note 210 Temporary	 L.S.	 0.00	 32,624.00	 32,624.00	 32,624.00	 32,624,00
0	 Pedestrian Tunnel to CS. Conversion No.2

1

	

	 N.C.Dcvg.G005 Note 210 Installation 	 .	 L.S.	 0.00	 4,774.00	 4,774.00	 4,774.00	 4,774.00
Temporary Hot Water Lines CS. Conversion $ 3

9

N.C.Dwg.0005 Note 21B Rerouting of 	 L.S.	 0.00	 20,917.43	 20,917.43	 20,917.43	 20,917.43
3	 Supply Duct L.S. Conversion # I

4

	

	 N.C.Dwg.0005 No 21B Relocation of Under 	 TM	 0.00	 9,108.91	 9,108.91	 9,108.91
Ground Utilities in Conifities with new Construction

5
N.C.Dwg.0005 Note 2111 Asbestos/Lead	 L.S.	 0.00	 105,288.00	 105,288.00	 105,288.00	 105,288.00

6 -	 Removal in South Substation & Service Elevator	 -
Machine Room to L.S.Con "ersion S I

7

	

	 N.C.Dwg.0005 Note 2111 Removal of Spray 	 L.S.	 0.00	 34.77500	 34,775.00	 34,775.00	 34,775.00
On Fnreprooflng & Asbesr.cs in South Service.
Elevator Shaft to L.S,Conversioo a 2

TOTAL APPLIED FOR, TO DATE 	 20,123,916,14
ass 10	 retained as per contract	 MAX

	
1,'J4 /,001.01

	Balance to date:	 18,176,916.13

	

Less advances under previous applications:	 16,178,1 13.23

	

To be advanced this application: 	 1,991,301.90

CHANGE ORDERS nw, evtechn,is

Total to date: $	 344,085.03
Less: Previously, advanced $	 .	 313,275.28

	

Change Order amount to be advanced on this application: 	 30,600.75

	

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy): 	 2,l29,61 1.05

Is Hereby Certified that the above quantities ot work have actually been performed and that the cost plus compensation above set
' rtlo, if any, is computed in accordance wit 13 the terms of the above Contract on the basis of work actually performed This certification,
signed by any person on bahalfof (he contractor, is made by such person ii' loin individual capacity on the basis of his own knowledge,
well as by the contractor.

Frank W,(IurIey
*Individually and On behalf of the contractor

Chief Finasocial Officer
Title

Recommended For Payment:

Title:	 ENGINEER OF CONSTRUCTION

At)proved For Payment

For Comptroller

-. .	
.	 11 contrartor is a corporation, certificate usual be

	

L-t .t.44r_	
signed by en officer, and ifa partnership, by a partner.

1'ltt 

N



THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

PROJECT TITLE	 IPRIME CONTRACTORS NAME: 	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:
Term B Modernization Program and B-i Vertical Circulation VRH Construction Corp. 	 IN THIS REPORT Serto ,Schnell, G.Panetta, 	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 MazzocchiWreckin oMagnan &Co. NtissnTile, 	 FROM:	 31112008	 Skilled:	 30%

	

Englewood, NJ 07631	 Equipment Erectors, Pompton Painting ,Papp .S&M Elec, TO:	 313112008	 Laborer:	 40%	 PROJECTED
LOCATION: Newark Intn'I Term "B"	 PREPARED BY:J.Strack	 DATE:	 4111/2008	 Amanda Contracting, Josloff, McCann 2abranslcy 	 % OF COMPLETION: 	 36.60% Female	 COMPLETION DATE:
Contract For VRH Job 2034	 Payment App# 16	 ,	 - carol Hardy Mech Northeast Venture EleoMonmouth Controls 	 Skilled/Laborer: 6.9%May-09

WORK HOURS OF EMPLOYEES 	 NUMBER OF EMPLOYEES
#1	 #2'	 '#3"	 '#4	 #5 	 #6	 #7	 #8	 #9	 #10	 #11	 -	 #12	 '	 #13

Construction Trade	 Classification	 Total All	 'Sum of all. .	 Total	 %	 %	 Total Number
Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number , ' 	 Of Minority

Hours	 Hours 	 ________________-	
. M	 F 	 M	 F

Steamfitter	 Journey Worker	 328.00 	 32800	 72
Apprentice	 0.00 	 0.00____
Sub Total	 328.00	 -	 328.00	 ' 72 	 _______________

Drivers	 , .	 Journey Worker	 36.25 	 36.25	 11.251
pprentice

Sub Total	 36,25	 -	 36.25	 11.25
Iron Worker	 Journey Worker	 200.00 	 200.00

- Annrp.ntice	 -

	

American	 - Hours	 Hours	 Hours	 Of Employees	 Employees
M	 F	 '	 M	 F	 M	 F
-	 72	 . 3	 1

	

0 	 0
0	 0	 72	 22%	 0%	 3	 0	 1
-	 11,25	 '	 el	 21

Metal

Eng

0%

.00 1	 1	 71	 01	 2	 0

.75 '	 o	 %	 60	 €tft	 12,-Q
-

0%	 ..0	 0	 0	 0
FOR R.E. OFFICE USE ONLY

0% REVIEWED BY:	 .

	

0%	 0%DATE
-.	 '" - ....ARE GOALS BEING MET? -

0% YES	 NO
0% YES	 - NO

-__

mom
	

WI,]

Grand Total	 Trades
)an

	 Month	 rs

Grand Total	 Trades
To Date

COMPANY OFFICIALS SIGNATURE AND TITLE:
Superintendents' hours should not be included in this form. Frank W

	
Chief Financial Officer

NOTE: The MEUR must be submitted within 5
DATE SIGNED:	 April 11, 2008

	
PA-3647

end.
Oar',..,



PA-3647

PA Form 1/6,55

COMPANY OFFICIAL'S SIGNATURE AND TITLE
Superintendents' hours should not be included in DATE SIGNED:	 April 11,2008

THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page 2of3
PROJECT TITLE	 -	 PRIME CONTRACTOR'S NAME:	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 CONTRACT GOALS -	 ACTUAL START DATE:

Term B Modernization Program and 0-1 Vertical Circulation VRH Construction Corp. 	 IN TI-ifS REPORT Beto Schoeli, G,Panetta, 	 -	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 MauocchiWrectong aMagnan&Cc. Ar isen Tile,	 FROM:	 3I112003 	 Skilled:	 30%

Englewood, NJ 07631	 Equipment Erectors, Pomplon Painting,Pepo ,S&M One TO:	 313112008	 Laborer:	 40%	 PROJECTED
LOCATION: Newark Intn'I Term "B' 	 PREPARED BY:J.Strack 	 DATE:	 411112008 M,anda Contracting, Josloft, McCann 2abransky 	 Ye  OF COMPLETION: 	 36.60% Female	 COMPLETION DATE:

Contract For VRH Job 2034	 Payment App# 16 	 Carol Hardy Mach. Northeast Venture EIec.Monmcuth Controls	 Skilled/1_aborer: 6.9%	 May-09

	

-	 WORK HOURS OF EMPLOYEES 	 NUMBER OF EMPLOYEES

	

#1	 #2-	 #3	 , #4	 #5	 #6	 #7	 #8	 -#9	 4fl0-	 #11	 #12	 #13

Construction Trade	 Classification	 Total All	 Sum of all	 .	 Total	 %	 %	 Total Number

Employees	 Employees	 Black	 , . '	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 '	 Hours	 ' American	 Hours	 Hours	 Hours	 Of Employees	 Employees

M	 F 	 M	 F	 M	 F	 M	 + F	 Ml	 F  	 M	 F-	 M	 F

Glaziers	 'Journey Worker	 205.00 	 205.00	 0 	 36	 .	 1	 36  	 31	 1 
Apprentice	 124,00 	 124.00	 84   	 0  	1	 ' 84  	 4 	 2
Sub Total	 329.00	 -	 329.00	 84	 0	 36	 0 	 0'	 0	 0	 120	 6%	 0%	 7	 0	 3	 -0

Fireproofing	 Journey Worker	 80.00 	 80.00	 Of 	 0	 .	 . 	 J	 0  	 1	 0
Apprentice 	 - 	 _______ _______ F 	 o 
Sub Total	 80.00	 -	 80.00 1	 01	 01	 0	 -0	 0.	 0	 0	 01	 0	 0%	 0%	 1	 0	 0	 0

Asbestos Workers I Journey Worker	 80 00T 16,00	 96.00	 0 	 801	 161  	 96 	 5	 11	 51	 1
Apprentice ,	 0.00 	 0.00 	 _______ _______ _______ _______ ________ ______	 0
SubTotal	 80.00 	 15.00	 96.00	 01	 Dill	 80	 16	 0	 0 	 11	 961	 100%	 17%1	 5	 1	 5	 1

RootersJourney Worker	 . :-.00 	8.00	 0 	 0    	 0 	 1. ____ 	 0
Apprentice	 0.00 	 0.00	 0       	 0 	 ________	 0 _______	 0

____ 	 Sub Total	 8.00	 -	 8.00	 0	 '0	 0	 0	 0	 0	 0	 0	 0	 0%	 0%	 1	 '0	 0	 0
Tile	 Journey Worker	 374.00 	 374.00 	 '	 .	 0  	 .5] 

Apprentice	 140.00 	 140.00        	 0 	 II________ 	 ______
 Sub Total	 514.00	 -	 514,00	 0	 0	 0	 0	 0	 0	 0	 0	 0	 0%	 0%	 0	 t,O	 0

Millwright	 . Journey Worker	 288.00288.00	 0
	 01

	0   	 .	 '	 0 	 j	 ____ 	 0
Apprentice	 0.00 	 0.00	 0 	 0 	 ,	 '	 0 	 I 	 01 	 01

I Sub Total 	 288.00	 -.	 25&0O	 01	 0	 01	 0	 .01	 0	 01	 01	 0	 0%	 0%1	 51	 01	 0	 0

Total Jourrtfl^ork 1,035.0 	 .00	 .1

'IS	 L6tal Skilled TradeE 1,299'08- -1-6,09-f---T^315.00 I	 2lJ 16%11%	 24	 if
MONTH

JLaborers	 I_0.04 	 0.00	 -J_1	 -J	 -t	 -I	 '	 J	 - 	 0%	 0%	 0.000
FOR R.E. OFFICE USE ONLY
REVIEWED BYGrand Total	 Skilled Trades	 -	 -	 -	 -	 .	 0%	 0%

From Last Month - Laborers	 -	 . -	 . -	 .	 .	 .	 -	 .	 0%	 0% DATE

	

.	 .ARE GOALS BEING MET-,
Grand Total	 Skilled Trades	 -	 -	 1% YES	 NO

	

To Date	 Laborers	 I	 0% YES-NO



THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

	

__________	 Page _3_of 3
PROJECT TITLE	 PRIME CONTRACTORS NAME: 	 -	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD 	 CONTRACT GOALS	 ACTUAL START DATE:
TerrriB Modernization Program and B-i Vertical Circulation VRH Construction Corp. 	 IN THIS REPORT Berto ,Schnell, G.Panetta, 	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Manoochi\keckThg o.Ma00an it Co Misan Die, 	 FROM:	 311120D8	 Skilled:	 20%

Englewood, NJ 07831	 Equipment Erectors, Pompton Painting,Papp SaM eec 	 TO:	 3131/2008	 Laborer:	 40%	 PROJECTED
LOCATION: Newark lntnl Term B	 PREPARED BY:J.Strack	 DATE:	 4111/2005 AnianoaCoritract,ng, Jostoft, McCann ,Zabransky 	 % OF COMPLETION:	 36.60% Female	 COMPLETION DATE:
Contract For VRH Job 2034	 Payment App# 16	 Carol Hardy Mach, Northeast Venture EleoMonmouth Controls 	 SkilledlLaborer 6.9%	 May-09

	

WORK HOURS OF EMPLOYEES 	 -	 -	 NUMBER OF EMPLOYEES
#1	 #2	 3	 #4	 #5	 46	 #7	 #8	 #9	 #10	 #11	 #12	 #13

Construction Trade	 Classification	 Total All	 Sum of all	 Total	 %	 %	 Total Number
Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority

Hours	 Hours   	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees
F	 M	 F

Carpenter	 Journey Worker	 2723.00 	 2723.00  	 0  	 21	 0
Apprentice	 -	 0	 0

'	 I A f.J,UU

Worker	 304.00
Ce	 0.00
al	 304.00
Worker roTdo

fl
S

IN
	

us
	

0

II

	

3.00	 8.00	 0

	

0.00	 -	 410.00	 140

kcSv .rqç

lee i t.CI	 s-st'eo)	 ttoi	 -

	

L TOTAL	 Total Apprentice CIF.13 	 -	 8,00	 -	 -	 -	 -	 -
THIS	 Total Skilled Trade a-°° L Ik.-v I	 J_. i#e--	 -	 $i4-Oe4 W C I

	MONTH	 3fl+l 'C	 5	 (O.7

Laborers	 1,269.00

	

I- 1,269.00	 20.00 	 1	 384.00

Grand Total	 Iskilled Trades	 47,375.00 720.00 48,OeLOO	 8 4,101.50	 712.00	 8	 0	 0	 C
From Last Month	 Laborers	 .. 	 17,706.50 _-788.00 18491.50	 ;1929.00J .	 0	 8,103.50 78800t	 0 - '	 l	 l	 C

	

- -	 .h

	Grand Total	 Skilled Trades	 58,316.25 736.00 59,028,2%,. 	 3,88124	 8.00	 4,670.50 728.00	 8.00	 -	 -	 -

	

To Date	 Laborers 	 18 , 975.50 788.00 19,763.50 1	 1949,00 1	 8,487.50 788.00 1	 -	 -	 -	 -

COMPANY OFFICIAL'S SIGNATURE AND TITLE:

	

Superintendents' hours should not be included in this form. 	 Frank W. Hurley, Chief Financial Officer 	 DATE SIGNED:
NOTE, The MEUR must be submitted within 5Busines days of month's end.

404.00 J	 32%1	 0%	 18	 0	 .8	 0
FOR R.E. OFFICE USE ONLY, -

60400J	 16%I	 1% RE\ EWE p BY 
)ou.au	 DC/oj	 4/c DATE £4-f
_________,,ARE Q.OALS BEING MET?
24t7g I'1t6% 14k 46

/ YES
-A

 -UL4i)
224.50 L) 57'3C	 ')	 4èjj'

11,2008
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Classification

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

BRICKLAYERS APPRENTICE

JOURNEY WORKER

Sub Total

CARPENTERS JOURNEY WORKER

Sub Total

CEMENT
	

APPRENTICE
MASONS

JOURNEY WORKER

Sub Total

DOCK
	

JOURNEY WORKER
BUILDERS

Sub Total

ELECTRICIANS APPRENTICE

JOURNEY WORKER

Sub Total

ENGINEER
	

JOURNEY WORKER

Sub Total

Total All
Employees Hours

M	 F

	276.00	 0.00

	

276.00	 0.00

	

24.00	 0.00

	1,738.00	 0.00

	1,762.00	 0.00

	0.00	 0.00

	

3,275.00	 736.00

	

3,275.00	 736.00

	

65,50	 0,00

	

456.00	 0.00

	

521.50	 0.00

	

17,638.50	 0,00

	17,638.50	 0.00

	8.00	 0.00

	

1,252,00	 0,00

	

1,260,00	 0.00

	

536.50	 '	 0.00

	

536,50 .	 000

	

2,904.00	 0.00

	

15,794.00 , ,	 0.00

	

18,698.00	 0.00

	

1,048.00	 .	 0.00

	

1,048.00	 0.00

Sum of all

Employees

276.

276.

24.

1,738.

1,786.

0.

4,011.

4,011.

65,

456.'

587.'

17,638.:

17,638.:

8.1

1,252.1

1,268.1

536j

536.

2,904.1

15,794.1

21,602,1

1048.1

1,048,(

Trade

AD KIN IS TRAIl
yE/OFFICE

ALL OTHER

ASBESTOS
WORKERS

Asian

M	 F

0.00 ,

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0,00

Native

American

M	 F

0.00	 0.00

0.00	 0.00,

0.00	 0.00

0,00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 9.00

0.00	 0.00

0.00	 0.00

0.00	 0,00

0.00 '	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0 00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

	0.00 	 0.0

0.00

468,00 a••?t

	468,00 	 26.2

0.00

3,368.00

	

3,368.00	 83.9

65.50

95.00 J2/{2*

	226.00 	 38.5

277,00

	

277,00	 1.5

6.00

424.00

440.00

0.00

	

0.00	 0.0

326.00 I771t1/

Total'

Minority	 Minority , Female

Hours	 Hours	 Hours

0.0

0.0

18.3

0,0

0.0

iLLt
ME

0.0

0.0

3,256.00	 15.0	 0.0

0.00 _________________

000	 0.0	 0.0

The Port Authority of NY & NJ
Monthly Ernp!oym nt Utilization Report

From 1210112006 To 03131/2008
EWR 264.003	 TERMINALS MODERNIZATION PROCR

LOWER LEVEL & 51 VERTICAL

Contractor	 V.R.H. CONSTRUCTION CORP.

Start Date	 12/0112006

Projected Completion Date 06/0112009

Work Hours of Employees

Black '	 ' '	 Hispanic

	

M	 F	 M	 F

	

0,00	 , 0,00	 0.00	 , ,	 0.00

	

0.00	 , 0.00	 0,00	 0.00

	

0,00	 0.00	 0.00	 0.00

	

466.00	 ,	 0.00	 ,	 0.00	 0,00

	

456.00	 0.00	 0.00	 0.00

	

0.00 , 	0.00	 0.00	 ,	 0,00

	142.00	 8.00	 2,490.00	 728,00

	

142.00	 8.00	 2,490.00	 726.00

	

0.00	 .	 '	 0.00	 65.50	 '	 0.00

	0,00 	 0.00	 95,00	 0.00

	0,00 	 0.00	 160.50	 0.00

	

0,00	 0,00	 277.00	 0.00

	

0.00	 0.90 .	 277.00	 0.00

	

0.00	 0.00	 8.00	 .	 0.00

	

140.00	 0.00	 264.00	 ' 0.00

	140.00	 0.00	 292.00	 000

	0.00 	 0.00	 ,	 0.00	 0.00

	

0.00	 0.00	 .	 0.00	 0.00

	

318.00	 0.00	 8.00	 0,00

	2 . 14.1 On	 ......0.00	 .-	 461,00	 0.00

	

2,461.00	 0.00	 469,00	 0.00

	

0.00	 ,	 0.00	 .	 0.00	 000

	

0.00 	 '	 0,00	 0.00	 0.00

Printed by DAWN HAINES	 .	 Page 1 Start Print	 1055:04



The Port Authority of NY & NJ
Montffly Employment Utflintion Report

From 12/01/2006 To 03/3112008
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & 61 VERTICAL

Contractor	 V.R.H. CONSTRUCTION CORP.

Work Hours of Employees

Start Data	 1210112006

Projected Completion Date 06101/2009

Trade

GLAZIERS

HVAC

IRON
WORKERS

LABORERS

OPERATING
ENGINEERS

PAINTERS

PIPEFITTERS'

PLUMBERS

ROOFERS

SHEET METAL

Classification

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total -

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total.

JOURNEY WORKER

Sub Total

APPRENTICE

Total All

Employees Hours

M	 F

228.00	 0.00

604.00

832.00	 0,00

104.00	 0,00

88.00	 0.00

192.00	 0.00

2,422.00	 0.00

2,422.00	 0.00

18,975,50	 788.00

18.975,50	 788.00

1,762,25	 0.00

1,762.2$	 0.00

56.00	 0,00

56100	 0.00

64.00	 0.00

1.206,00	 0.00

1,270.00	 0.00

104.00	 0.00

1,428.00	 0.00

1.532.00. .	 - 0.00

2250	 0.00

22 50	 0.00

220.00	 0.00

Surn of all

Employees

228.

604.

1,060.

104,'

68.'

296.'

2,422.'

2,422.'

19,763.:

19,763.:

1762.

17622

56.1

56,1

64.(

1,206.1

1,334,1

104.1

1,428.1

22.1

22.1

220.(

Black

M	 F

	

88.00	 0.00

	

0.00	 0.00

	

88.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0,00

	

0.00	 0,00

	

1,949.00	 0.00

	

1949.00	 0.00

	

11.25	 0.00

	

11.25	 0,00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 ,	 d.00

	

0.00	 0.00

	

0.00	 0,00

	

0.00	 0.00

	

0.00 	 000

	

0.00	 0.00

0 00	 000

	

16.00	 0.00

Hispanic

F

	

0.00	 000

	

99.00	 0.00

	

99.00	 0.00

	

0.00	 ,	 0.00

	

0.00	 0.00

	

0,00	 0.00

	

0.00	 '	 0.00

	

0,00	 0.00

	

8,487.50	 788.00

	

8,487.50	 768.00

	

32,00	 0,00

	

32.00	 0.00

	

5600	 0.00

	

56.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

U LILt	 0 O

	0,00 	 0.00

	

0.00	 0.00

	

0,00	 0.00

Asian

M	 F

8.00

0.09

6.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0,UU

0.00

0.00

0.00

Native

American

	

M	 F

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 , 0.00

	

0.00	 0,00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0,00	 0,00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

Total	 %
Minority	 Minority	 Female

Hours	 Hours	 HoUrs

96.00

99.00

	

291.00	 27.4	 0.0

000f.

o.ao(_______________

	

0.00	 0.0	 0,0

0.00 F____________________

	0.00 	 0.0	 0.0

11,224,50 1J,

	11,224.50 	 567	 3.9

43.25 1 	.

	

43.25	 2.4	 0.0

56.00 

	

5600	 1000	 0.0

000j

0001____________-_' 1

	

000	 0.0	 00

0001

000j_________________

	

000	 oo	 do

000J_________________

	

E00	 00co

1	 .	 .

Printed by DAWN HAIMES	 '	 Page 2	 '	 Start Print	 10:55:04



The Port Author ity of NY & NJ
Monthly Employment UtflzaUon Report

From 12/01/2006 To 03131/2008
EWR 254.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Bi VERTICAL

Contractor	 V.R.H. CONSTRUCTION CORP.

Work Hours of Employees

	Total All	 . ,•'	 Sum of all

Trade	 Classification	 Employees Hours	 Employees Hr	 Black	 Hispanic	 Asian

M	 F	 M	 F	 M 	 F	 M	 F

JOURNEY WORKER	 1754.00	 0.00	 1754.00	 0.00	 0.00	 '795 DC	 0.00	 0.00	 0.00

Sub Total	 1974.00	 0.00	 2194.00	 16.00	 0.00	 795.00 .	 0.00	 aloe	 0.00

STEAMFITTERS JOURNEY WORKER 	 2196.00	 0.00	 2196.00	 563.00 .	 0.00	 000	 0.00	 0.00	 0.00

Sub Total	 2195.00	 0.00	 2.196,00	 663.00	 0.00	 0.00	 0.00	 0,00	 .	 0.00

SURVEYORS	 JOURNEY WORKER	 472.00	 0.00	 472.00	 0.00	 000	 0.00	 0.00	 0.00	 000

Sub Total	 47200	 0.00	 472.00	 0.00	 0.00	 0.00	 0.00	 0.00	 000

TEAMSTERS	 JOURNEY WORKER	 56.00	 0.00	 56.00	 0.00	 0.00	 0.00	 0.00 .	 . 0.00	 0.00

Sub Total	 56.00	 0.00	 56.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00

TILE LAYERS	 APPRENTICE	 140.00	 0.00	 140.00	 .0.00	 0.00	 0.00 .	 0.00	 .	 0.00	 0.00

JOURNEY WORKER	 374.00	 0.00	 374.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0,00

Sub Total	 514,00	 .	 0,00	 654.00	 0.00	 0.00	 000	 0.00	 0.00	 0,00

Skilled Trades	 68,316.25	 736.00	 59,052.25	 3,889.25 ,	 8,00	 4670,50 .	 726,00	 8,00	 0.00
Laborers	 18.975.50	 788,00	 19,763.50	 1,949.00	 '	 0,00	 8467.50	 165.00	 0.00	 0.00

Grand Total	 61,153,25'	 1,524,00	 56,535,75	 6,260.25	 .	 8,00	 13,239,50	 1,516,00	 16,00	 0.00

Start Date	 12/01/2006

Projected Completion Data 06/01/2009

Total

Native	 .Minority	 Minority	 Female

American;	Hours	 Hours	 Hours

M	 F

0.00	 0.00	 795.00,

0.00	 0.00	 627.00	 37.6	 0.0

0.00	 ' 0.00	 563.00

0.00	 0.00	 563.00	 25.6	 0,0

0.00	 ,	 0.00	 0.00

0.00	 0,00	 '	 0.00	 0 0	 0.0

0.00	 0.00	 000 .

0.00	 0.00	 0.00	 00	 , 0.0

0.00	 0.00'	 0.00

0,00	 0,00	 0.00

0,00	 0,00	 '	 0.00	 ,	 00	 00

0.00	 0.00	 9,30175	 157	 1 2

0.00	 '	 0.00	 11,224.50	 56.7	 3.9

0.00	 0.00	 211551.25	 24.9	 1.7

I	 ,.

Printed by DAWN HAINES	 ..	 .	 , .	 Page 3	 ,	 Start Print	 10:55:04



The Port Authority of New York and New Jersey
PA 326

	

1-76	 241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Payment No 16	 Contract Number EWR-264.003	 Sheet	 3 of 3
Purchase Order No. UEWR264003

	

Approximate work performed to 	 3/31/2008
TYPE

	

TOTAL ESTIMATED AMOUNT	 ESTIMATE OF WORK PERFORMED	 TOTAL AMOUNTS
ORDER

	

NO, PACC TYPE TOTAL ESTIMATED AMOUNT	 THIS ESTIMATE PAID TO DATE	 THIS ESTIMATE	 TO DATE
1	 3 LS	 59,046.00	 0%	 100% 	 59,046.00
22T&M	 -	 .	 0%	 ...	 0%	 -	 .	 -.
3	 7 LS.	 28189.15	 0%	 100%	 -.	 28,189.15
4	 8 LS	 62488.00	 .0%	 100%	 -	 62,488.00
5	 1 LS '	 1,560.00	 0%	 100%	 - .	 1,580.00
5 21 LS	 .34,085.00	 0%	 100%	 -	 34085.00
7 22 LS	 33,769.00	 0%	 100%	 -	 33,769.00
81 13 LS	 . 94118,13	 0%	 100%	 -	 94,118.13
9 10 LS	 53543.00	 25%	 25%	 13385.75	 13,385.75

	

10	 11 LS .;,	 .	 17,424.00	 100%	 100%	 17424.00	 1•7;424.00

	

11	 24 LS	 .15,996,50	 .	 .	 0%	 0%

	

12	 23 LS -	 .	 33,539.15	 .	 0%	 0%

PIVIUUIN i o .jflflNiCL) ruNvv/-\rcL)	 OL),OUtI. 10



PA 39 The P Authority of New York & New Jer
2. 'ark Avenue So. 7th fir. New Yolk] NY 10003

DISTRIBUTION

PROJECT EXV 1 U
PROJECT MANAGER U
ACCOUNTING	 17
PROJECT €NGINEEfl D

Change Order No. 29°°.k	 .	 Contract No. EVE 264.D03

Facility:	 ]	 ]

Contract for: 1EFJ1INAL a MODERNIZATION PROGE LO;ER LEVEL a El VERTICAL CIRCULTI0tl	 H

To: 'V.R.H. .. CONSTRUCTION COP.?.	 .

Address: 320 OP..ND AVENUE

	

ENGLEW000, NJ	 07631

In accordance with the above described Contract: 	 PACO No(s) : 00010

The following Extra is ordered. 	 I

fl

- The time for completion of the contract 	 . .

	

is extended as indicated elow, 	 .	 ]	
The following change is ordered, at no change in price.

[I The following reductionis ordered.	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED B "'HE ENGINEER, PERFORM. ALL WORK •NECESSARY TO:

FURNISH AND INSTALL FULLY TEMPERED (TYPE FT) GLASS IN LIEU OF THE SPECIFIED ANNEALED

GLASS FOR LITE NO. 1 OF THE DECORATIVE GLASS PANEL SYSTEM, APPROXIMATELY 5,400 SQUARE

FEET. THE WORK SHALL BE IN ACCORDANCE WITH REVISED SPECIFICATION SECTION 07465 ENTITLED

"DECORATIVE GLASS PANEL", DATED APRIL 23, 2007.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 53,543.DD.

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previausly ordered, will exceed the limit

specified in said Contract Unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is

in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

to order it. (See other sidef)

No extension of time for co mpletioh is granted to the Contractor on account of the changes ordered herein unless otherwise specifically stated above

Dated	 2008

7 Senior Engineer Of Construction



E&39 	 The F Authority of New York & New Jers 	 -	 Page 1

233 Park Avenue So. 7th Fir, New York, NY 10003 	
r/dci 

c5/

Change Order No .222J2	 Contract No. EWR 264.003	 .	 DISTRIBUTION

PROJECT EXECUTIVE fl
Faculty: .	 .	 .	 PROJECT MANAGER o

Contrast tor TEP1INAL 3 MODERNIZATION PROGR LOWER LEVEL 5 31 VERTICAL CIRCULATIOft	 ACCOUNTING

To: V, p : u. CONSTRUCTION CORP. 	 .	 PROJECTENGINEER U
- Address: 320'GP,ANO AVENUE

ENGLEW000, NJ	 07631

In accordance with the above described Contract: 	
/	

PACC No(s): 00011

The following Extra is ordered,

fl

The time for completion of the contract	 .

is extended as indicated below.	 .	 .	
The following change is ordered, at no change in price.

The folloving reduction is ordered. 	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5),

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO:

-FURNISH AND INSTALL APPROXIMATELY 550 LINEAR .FEET OF 3" RGS CONDUIT IN LIEU OF THE
SPECIFIED 2 1/2' RGS CONDUIT FOR THE ELECTRICAL FEEDERS AT THE FOLLOWING LOCATIONS IN
TERMINAL B:

-FROM AUTOMATIC TRANSFER. SWITCH TO PANEL LLE-EMDP
-FROM PANEL P-MDP TO PANEL LLE-P--M
-FROM PANEL ?-4DP TO PANEL LLE-PLP
-FROM PANEL T-MCP TO DISCONNECT 1B4/CD4
-FROM PANEL T-MDP TO PANEL LLE-T-V
-FROM PANEL T-MDP TO ELEVATOR #1

-FROM PANEL P-MD? TO ELEVATOR #2

-FURNISH AND INS TALL APPROXIMATELY 225 LINEAR FEET OF 3 1/2" RGS CONDUIT IN LIEU OF THE
SPECIFIED 3" RGS CONDUIT FROM SWITCHGEAR SB TO PANEL DPSA, IN TERMINAL B.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 17,424.00.

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit

specified in said Contract unless he has been specially authorized solo dopy resolution of the Commissioners: In the event that the above extra is.

in excess of such limit, the order to perform it shall be effective only if the Se
cretary of The Port Authority certifies to the authority of the undersigned

to order it, (See other side.)

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otherwise specifically stated above.

Dated /C	 2003	

-

1gresiaent cng]neer



tJ%Jfl I IIUMI luam Ofltt I	 AlA DOCUMEN7'CJ703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT. containing 	 .	 APPLICATION NO 	 6

onrructo?e signed certification is attached. - 	 --	 .	 APPLICATION DATE:	 04111108

In tabulations below, amounts are stated to the nearest dollar. 	 .	 -	 ., PERIOD TO:	 03/3108

Use Column I on Contracts where variable retainage for line ieeine may apply.	 ARCHITECT'S PROJECT NO 	 VRI-1 Job 2034
VRH [NV. NO .	 6095 R 1

• A	 B	 C	 D	 I	 E	 F	 0	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAINAGE
NO.	 VALUE	 FROM PREVIOUS	 THISPERIOI)	 PRESENTLY	 COMPLETED .	 (0C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 .	 STORED	 AND STORED	 (C 0)	 RATE)

	

(D+E)	 '	 (NOT IN,	TO DATE
DORE)

I GENERAL CONDITIONS	 .	 2,157,943.00	 1,106,336.00	 '	 58,953.00	 .	 .	 1,165,289.00	 54.00%	 992,654.00	 116,528.90
2 GENERAL CONSTRUCTION	 2,135,797.00	 897,035.08	 85,432.00	 982,467.08	 46,00%	 1,153,329.92	 98,246.71
3 MOBILIZATION	 '	 150,000,00	 150,000,00	 ,	 -	 15001100	 100.00%	 .	 5,000.00
4 TEMPORARY PARTITIONS

I Temp, Ramp Submittal ' 	 '	 6,000.00	 6,000.00	 -	 '	 6,000.00	 100.00%	 '	 600.00
Temp, Walt Submittal 	 ,	 6,000.00	 6,000.00	 -	 .	 6,000.00	 100.00%	 -	 600.00
Construct. Temp. Ramp	 40,000.00	 ' 40,000.00	 ' '	 .	 ,	 40,000.00	 100,00%	 - '	 4,000.00
Layout Temp. Partitions 	 2,000,00	 2,000.00	 '	 .	 ,	 2,000,00	 100.00% '	 '	 -	 200.00

Construct Temp. Partitions	 . 200,000.00	 179,75,L00	 .	 .	 179,750.00	 8988%	 20,250,00	 17,975.00
Conatnact. Of Lobby temp Passageway	 '	 175,000.00	 175,000.00	 -	 175,000.00	 10000%	 -	 17,500,00
Mid level Temp. Partitions 	 2,000.00	 1,40000	 .	 1400.00	 70.00% .	 600.00	 140,00
Construct, Temp. Partitions ' 	 50,000.00	 35,000.00	 -	 ,	 35,000.00	 70.00%	 15,00000	 3,500.00

2 layout Temp. Parlitiona	 2,000.00	 1,400.00	 .-	 1,400.00	 70.00%	 60000	 140.00
Cortarnict Temp, Partitions Ext, 	 60,000.00	 60,00100	 '	 60,000.00	 100 00%	 '	 6,000.00

82 Construct. Temp. Partitions	 .60,00000	 45,000.00	 .	 ,	 45,00000	 7500%	 I 5,000.00	 4,500.00
Construct. Tem,. Partitions	 75,000.00	 ' .	 .	 .-	 0.00%	 75,000.00
Rclocsse Temp. Partitions East Ticketing	 75,000.00	 .	 5,000.00	 5,000.00	 6.67%	 70,000.00	 500.00
Construct, Tctnp, Partitions 	 30,090.00	 '	 -	 .	 .	 .	 0.00%	 30,000 00
Construct. Temp. Partitions Nat 	 .	 30,000.00 ,	 .	 .	 -	 00o%	 30,000.00
Construct. Temp, Partitions Sse 	 50,00000	 .	 '	 0.00%	 .	 50,000.00
Temp. Partitions for Service Eacalasor	 30,852.00	 15,000.00	 '	 .	 15,00000	 48.62%	 15,85200	 1,500.00
Construct.Upper Level Temp. Partitions	 ,	 35,85200	 .	 .	 .	 -	 00%	 35,852.00
Temp. Partitions for Servtce Elevators 	 20,000.00	 20,000.00	 .. .	 20,000.00	 100,00%	 .	 '	 ,	 2,000.00
Construct. Temp Partitions	 50,000.00	 .	 '	 .	 ' '	 0,00%	 50,000.00
Construct. Temp. Partitions	 50,000.00	 '	 .	 -	 0.00%	 50,000.00
Construct . Temp. Partitions . 	 30,000.00	 .	 .	 .	 .	 -	 0.003', ,	 30,000.00
Construct. Temp. Partitions ML B! North	 26,324.00	 . .	 .	 ,	 .	 .	 -	 . 0.00%	 26,324.00
Construct. Temp. Partitions ML 	 26,324.00	 -	 . .	 -	 ' .	 0.00%	 26,324.00

- Conatruct. Temp. Pamilions ML Dl South	 26,324,00	 -	 -	 -	 0,00%	 2&324,00
..	 SUS TOTALS	 ....560241600 ''	 2,739,921.08	 149,385,0u1	 '	 O.eO"	 2,8	 S8

	

89,306.08	 ' T'.2,7t3,t09.92	 . 2,930.61

Users may obtain validation of this document by requesting of the license a completed AlA Document 8401 'Certification of Documeht'a Authenticity

Page 1 of 19
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AlA Document 070' APPLICATION AND CERTIFICATION FOR PAYMENT containing 	 APPLICATION NO	 16
- -	 Contractor's signed certification is attached. - 	 '"	 .	 -	 APPLICATION DATE: 	 011I1109	 -

In tabulations below, amounts are stated to the nearest dollar.,	 PERIOD TO:	 03/31/08

Use Column Ion Contracts where variable retaittage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRH Jo!, 2034
_______________ 	 VRHINV.NO	 - 6095R!6

A	 - : C	 0	 I	 E	 F	 0 	 14
1TCM	 - DESCRIPTION OFWORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAINAGE

NO.	 -	 VALUE	 FROMPREVIOUS	 THISPERIOD	 PRESENTLY	 COMPLETED	 (GC)	 TOFINISII	 (IFVARIAI3LE-	 . -
	 APPLICATION	 STORED	 AND STORED	 (C -G)	 RATE)

(OE)	 (NOT IN	 TO DATE

	

DUkE)	 (0-FE-I-F)
Construct. Temp. Partitions UL	 2632400	 -	 -	 -	 -	 .	 -	 0.00%	 .	 26,324.00

SELECTIVE/ DEMOItTITON	 -	 973,000,00	 780,000.00	 48,750.00	 '	 -	 828,750.00	 85.00%	 146,250.00	 82,875.00
6	 ASBESTOS ABATEMENT	 200,000.00	 190,000.00	 -	 -	 190,000,00	 95.00%	 10,000.00	 19,000.00
7	 LEAD ABATEMENT	 -	 589,250.00	 560,263.00	 -	 560,263,00 - 95.00%	 29,487.00	 56,026.30
8	 SITEWOR8( -	 194,000.00	 122,220eO	 ,	 .	 .	 - 122,220.00	 63.00%	 71,780.00	 12,212.00
9	 SHORING	 -	 -	 -	 107,944.00	 75,561.00	 .	 -	 -	 75,561.00	 70.00%	 32,383.00	 7.55610
ID MINI PILES	 956,000.00	 650,080.00	 .	 650;080.00	 68.00%	 305,920.00	 65,008.00
II PAVEMENT MARKINGS	 --	 3,500.00 -	 -	 .	 :	 -,	 0,00%	 3,500.00	 -	 -
12 FENCESANDGATES	 60,200.00	 28,896.00	 '	 28,896.00	 .48.00%	 -	 31,304.00	 2,889.60
.13 TRAFFIC CONTROL MAINTRNANCE 	 -	 25,000.00	 15,000.00 -	 1,250.00	 16,2%00	 65.00%	 -	 8,750.00	 1,625.00
14 . CAST-IN-PLACE CONCRETE

- -	 -	 Remove Fill From Term. B 	 '	 278,594.00	 264,661,00	 .	 264,664.00	 95.00%	 13,930.00	 26,466.40
Cast in Place Concrete Submittal - 	 5,000.00	 5,000.00	 '	 5,000,00	 100.00%	 -	 '	 500.00

1.2 Lobby & El/fl Esealalors	 -	 -	 -	 -	 -	 - -	 -
Construct Spread Footings 	 21,23100	 21,23100	 '	 -	 ,	 21,233.00	 100.00%	 -	 2,123.30
Concrete Pile Caps & Pits	 -	 - 54,489,00	 54,489.00	 .	 -	 54,489.00	 100.00% 	 .	 ' 5,448.90
Nes/ Concrete Ext Stub 9/alIt & Grade Beams	 -	 27,814,00	 27,814,00	 -	 27,814.00	 100.00%	 -	 2,781.40

-	
Slab on Grade	 -	 394,12400	 394,12400	 -	 -	 -	 -	 394,174.00	 '100:00%	 -	 39,41140

- -	 New Concrete Sidewalk at Frontagc 	 -	 84,879.00	 -	 .	 -.	 .	 -	 .	 0.00%	 84,879.00	 -
-	 Concrete Topping	 -	 97,819,00 '	 97,819.00	 -	 - -	 97,8 '9.00	 100.00%	 -	 -	 9,781.90

0,6 South Generator Conduit under Road
Sitework Concrete Restoration 	 -	 32,! 74.00	 .	 -	 -	 -	 -	 0.00%	 32,174.00 -

22 North End ofB2	 -	 - -	 -	 -	 -	 -	 -
New Concrete Sidewalk at 82 Norh Frontage 	 43,624.00 '	 -	 .	 ,	 -	 0.00%	 43,624.00

2.2 South End ofB2	 -	 -	 -	 -
New Concrete Sidewalk at B2 South Frohtage 	 32,909,00	 '	 -	 -	 -	 '	 0.00%	 32,909.00

- Construct Slab on Grade	 25,429.00	 -	 -	 -	 0.00%	 - 25,429.00
- 2.3 Daggag Claim Arcs & Offices	 -	 -

-	 Place Concrete Pad for ABU 97	 -	 7,969.00	 7,969.00	 '	 -	 7,969.00	 100.00% 	 , 796.90
-	 -	 -	 -	 -	 -	 '

	

SUB TOTALS .	 -	 '	 4,243,775.00-	 - 3,295,132.00	 - ' 50,000.00	 - '0.00	 3,345,132.0	 898,643,00	 - 334,513.20

	

--	 I	 I	 I	 I	 I	 -
Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 A/A DOCUMENT G7O3

AlA Document G702, APPLICATION AND CERTIFICATION FOR l'AYMENT,containitsg 	 APPLICATION NO 	 là	 - -	 - -
Contractors signed certification is attached. 	 -	 APPLICATION DATE:	 0,1111/08
In tabulations below, amounts art stated to the nearest dollar. 	 PERIOD 1O	 -	 03/3108
Use Column I on Corm'acta where variable retainagé for line items may apply,	 ARCHITECTS PROJECT NO:	 VOl-I Job 2034

	

VRI-I INV. NO	 6095 P 16
A.2	 C	 B	 C	 F	 C	 II

'ff251	 DESCRJPTIONOEWORJC 	 SCI-IEDIJLEI) 	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BAlANCE	 ISETAINAGE
NO	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (GC)	 IOFINISII	 VEJADLE

	

-	 APPLICATION	 STORED	 ADD STORED	 -	 (C - C)	 RAT IT)
(04 E)	 (20118	 TO DATE

__________________________________ 	 DORE)	 (0*0+1)
Concrete Pile Capa 	 5000400	 5000400	 ,	 50,00400	 100.00%	 -	 5,000.40
New Concrete Stub Wall 	 26609.00	 26609,00 '	 ,	 26,609,00	 100.00%	 -	 - 2,660,90
Slab on Grade (&Al-IU Pads)	 664,959.00	 664,959,00	 -	 664,959.00	 00.00%	 -	 66,495.90
0 East - Concrete Maaomy Restoration	 9,29400	 9,29400	 -	 .	 -	 9,29400	 100.00%	 -	 929.40
New ConcreteSidewalk @ Frontage 	 51,199.00	 -	 -	 -	 0.00%	 $1199.00
Concrete 'lopping	 161,114.00	 161,184,00	 .	 161,114,00	 100,00%	 '	 16,118.40

2.5 South Substation Area tc Corrider
Concrete Pile Caps	 44,769.00	 . 44,769.00 .	 -	 44,769.00	 100.00%	 -	 4,476,90
Slab on Grads	 102.249,00	 65,450.00	 -	 .	 65,450.00	 64.01%	 '	 . 36799.00	 ' ,	 6545.00
Concrete Topping	 79,179,00	 15,000.00	 .	 '	 15,000.00	 51.41%	 14,179.00	 1,500.00

2.10 Curb Joist Between 1-22 ml
Place New Concrete for New Drainage Trough I ' 	 '	 57,824.00	 57,124.00	 -	 57,824.00	 100,00%	 -	 5,782,40
Place New Concrete for New Drainage Trough 2 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -	 5,78140
Place New Concrete for New Drainage Trough 3 	 '	 57,82400	 57,824.00 .,	 57,824.00	 100.60%	 .	 5,782.40
Place New Concrete for New Drainage Trough 4 	 57,824.00	 57,824.00	 '	 57,124.00	 100.00%	 '	 -	 5,782.40
Place New Concrete for New Drainage Trough 	 57,824.00	 28,912.00	 28,912.00	 '	 57,824,00	 100.00%	 -	 5,78140
Place New Concrete for New Drainage Trough 6 	 '	 57,824.00	 -	 28,912,00	 .	 -	 28,91100	 50.001/.	 28,912.00	 2,891.20
Place New Concrete for New Drainage Trotsgb 7	 '	 57,824.00	 -	 -	 .	 0.00%	 57,824.00
Place New Concrete for New Drainage Trough 8 	 57,824.00	 -	 -	 0.00%	 57,824.00

112 Service Elevators
Elevator Pit Pilecapa Concrete. 	 ,	 '	 14,759.00	 3,690.00	 ' 11,069.00	 , "	 14,759.00	 100.00%	 -	 ,	 1,47590
Elevator Po Ccncrte Slab & Walls 	 '	 34,234.00 '	 $135.00	 29,099.00	 34,234.00	 100.00%	 .	 ' 3,423.40

2.13 ES Escalator & Infihl Slab
Concrete Slab on Metal Deck at In611	 .	 70,744.00	 -	 .	 -	 -	 0.00%	 70,744.00	 -

	

3.1 North Substatton, Generator Etncr Switchgear	 ,	 .	 -
Construct Concrete Generator Pad , 	 .	 ,	 16,434.00	 ,	 -	 -	 .	 .	 0.00%	 16,434,00	 -

3.4 Final B I Lobby, Escalators E31E4 	 .
Construct Spread Footings 	 36,114.00	 -	 '	 -	 0.00%	 36,114.00
Construct PileCapa at Elevaeor& Escalator NO	 '	 70,179.00	 -	 . .	 -	 .	 - ' '	 0.00%	 70,179.00
Final Slab on Grade at South Sector 	 146,154.00	 '	 .	 .	 - .	 ,	 -	 0.00%	 ''	 146,154.00

..'..CotvcreteTopping..'..	 .=,-.	 --'----53,469.00--	 ----'-	 ''.-''';;0M0%-	 5J,q69,uu'"'	 C'
SUB TOTALS	 2,044,115,00	 1.306,302.00	 97,991,00	 0.00	 1,404,294.00	 639,831.00	 140,429.40

Users may obtain validation of this docaimerit by requesting of the license -a completed AlA Document D401 -Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT. containing 	 .	 APPLICATION NO -	 16

Contractor's signed certification is attached. 	 . .	 APPLICATION DATE:	 04/11/09

In tabulations below, amounts are staled to the nearest dollar. 	 .	 - .	 PERIOD TO.,	 03/3 1109

Use Column ton Contracts where variable retatnage for line items nay apply.	 ARCHITECT'S PROJECT NO 	 VRII Job 2034

	

VRFI INV. NO	 6095R16
C	 -	 D	 E	 F	 0	 .	 -	 Ii

ITEM	 DESCRIPTION OF WORK - 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 K	 BALANCE	 RETAINAGE
NO,	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRF.SENTLY	 CDMPLF.TED	 (GC)	 TOFINISII	 (IF VARIABLE

-	 APPLICATION	 STORED	 - AND STORED	 (C- 0)	 ItA'rE)

	

- '	 (D+E)	 (NDTIN	 : TO DATE

	

DOSE)	 (D+E+F)
15 BBS Felt 1b4,MER4, Loading Dock CIg

Concrete Houtekeeping Equip. Pads MER 94 	 9,249.00	 .	 -	 ' -	 0900%	 9,249.00
3.10 South Generator1 SitewOrk 	 -

South Generator Concrete Foundations/Slab 	 173,189.00	 -	 0.00%	 .	 173,189.00
Construct Concrete East Wall 	 46,46100	 .	 -.	 .	 -	 0.00% ..	 46,463.00

15 UNIT MASONRY	 334,000.00	 217,100.00	 50,100.00	 267,200.00	 80.00%	 66,800.00	 26,720.00
IF STRUCTURAL STEEL	 877,324.00	 630,673.00	 70,186.00	 701,859.00	 80.00%	 175,465.00	 70,185.90
I? MISCELLANEOUS STEEL	 .	 .

•	 Misc steel Submittal	 18,898.00	 18,898.00	 .	 '	 18,898.00 . 100.00%	 .	 1,889.80
Feb Misc Steel Drainage Trough 	 .	 32,000.00	 24,000.00	 ' 3,200.00	 27,200.00 - 85.00%	 4,800,00	 2,720.00
Feb Steel Stair 	 .	 21,031.00	 .	 4,206.00	 4.206900	 20.00%	 16,825.00	 420.60

1.2 Lobby & El/fl Escalators
Install Steel Stair 11 I	 85,000.00	 '	 .	 -	 0900%	 85/300900

2 3 Baggage Claim Ai ea
Misc Steel Framingat CW Loc	 302,223.00	 302,22100	 -	 .	 301,123900 . 100.00%	 -	 30,222.30

Tube Steel at Baggage Offices 	 8,198.00	 .	 8,198900	 -	 8198.00	 100.00%	 -	 819.80
2.10 Crab Joints Between 1-22 ML

install Misc Steel Drains Trough 0 I	 .	 32,375.00	 '	 32,375.00	 '	 . .	 32,37500	 100,00%	 -	 ,	 3,237 50
Install Misc Steel DrainsTrough #2 	 '	 32,37500	 32;375,00 	 32,375.00 . 100,00%	 -	 3,237.50
Install Misc Steel Drains Trough 113	 32,375.00	 32,375.00	 - '	 .	 .	 32,375.00	 100.00%	 -	 3,237950

Install Misc Steel Drains Trough 94	 32,375.00	 16,188 00	 ' 16,187,00	 32,375.00	 00.00%	 -	 3,237.50

Install Misc Steel Duties Trough 05	 32375.00	 24,281.00	 24,281:00	 75900%	 98,09400	 2,428.10
Install Misc Steel Drains Trough 116	 32,375.00	 .	 -	 .	 0900%	 32,375.00
Install Misc Steel Drains Trough #7	 ,	 32,375.00	 -	 -	 0.00%	 32,375,00
Install Misc Steel Drains Trough #8	 32,375.00 '	 .	 .	 0.00%	 32,375,00

3.9 Ssrucs tvlod'tts/Closures
Misc Steel/Deck Closure OHS Openings 	 , .	 418,443.00	 -	 0.00%	 418,44100

18 ORNAME.NTALMETAL	 -
I Ornamental /Glased EIev, Enclosure Subminal	 84,000.00	 84,000.00	 -	 .	 84,000,00	 100.00%	 -	 8,400.00
2 Feb Ornamental/Glazed Elevators Enclosure 	 ' . 864,000.00	 146,880.00	 -	 146,880.00	 17.00%	 717,120.00	 14,688.00
3 Erect Ornamental Enclosure . 	 452/300.00	 '	 '	 . ' 0.00%	 452,000.00
4 Glaring at Elevator Etclosure	 '	 290,000.00	 - ' 	 0.00%	 , ' 290,000.00'

5' Misc. 65 Fsbrication'a --	. -

	

310,000.00	 - ' l70SO0.00 '	 ñèto.oO' fl

	

. -. flQ000	 75.00%	 .00'	 77,500	 '	 23,255.0 0

-	 SUB TOTALS	 '	 4,585,018.00	 1,716,785.00	 230,060.00	 0,00	 1,946,945.00	 ,	 2,638,073.110	 194,691.50

-	
,	 -Users may obtain validation of this documeot.by'requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity,
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CONTINUATION SHEET	 A 1 DOCUMENT G703

AlA Documenl 0702 APPLICATION AND CERTIFICATION FOR PAYMENT. containing - 	 APPLICATION NO 	 6	 -

Conlracto?s signed certification is coached.. 	 ,	 APPLICATION DATE:	 04111108

In tabulations below, amounts are slated to the nearest dollar.	 -	 -	 PERIOD TO:	 03/31/08	 - -

Use Column ion Contracts where variable assuage for line Ions may apply. 	 - -	 ARCHITECTS PROJECT NO: 	 VRJ{ Job 2034

	

VRI( INV. NO	 6095R16
A	 B	 -	 C	 -	 0	 F	 F	 U

'WElT	 .	 DESCRIPTION OF WORX 	 SCHEDULED	 WORIC COMPLETES)	 MATERIALS	 TOTAL	 .	 %	 BALANCE	 ItETAINAGE
NO.	 -.	 - - .	 VALUE	 FROM I'REVIOUS	 THIS P05100	 PRESENUY	 E	 '	EETEt5 	 to C)	 'tOFUlISH	 —F

it VAlUABLE
-	 - APPLICATION	 .	 STORED	 ATSO STORED	 (C - U)	 RATE)

(DIE)	 .	 (NOT IN	 TO DATE

	

0 OR 2)	 (D*F*F)

19 COLUMN COVERS	 -	 730±00000	 233,600.00	 , 131,400.00	 365,000.00	 50.00%	 365,00000	 36,500.00
20 EXPANSION CONTROl.,	 132,210.00	 132,210.00	 -	 -	 132,210.00	 100.00%	 '	 -	 13,22100
21 ARCHITECTURAL WOODWORK	 74,400.00	 7,440,00	 ' -	 7,440,00	 10:00%	 '. 66,960.00	 744.00
22 WATERPROOFING	 . .	 '6766000	 50745,00	 6,766.00	 '57,511.00	 85.00%	 '	 10,149.00	 5,751.10
23 EXTERIOR INSULATION & FINISH 	 -	 187,000.00 ''	 .	 .	 .	 ---	 . -	 0.00%	 '	 187,000.01)
24 FIREPROOFING '	 '	 '	 50,00000	 ,. 40,000.00 '' 	 5,000.00	 '	 45,000.00 , 90.00%	 ,	 5,00000	 4,500.00
25 METAL 000RS& FRAMES	 121,000,00	 90,750.00	 12,100.00 .	 102,850,00' ' 85.00%	 18,150,00 	 t0,285.00
76 OVERHEAD COILING DOORS 	 '	 11850.00 '	 ,	 _,	 -	 0.06%	 11.850:00
27 GLAZING 	 ±

Wind.Wall & Glazing Subtsuual , 	 20,294,00	 20,294.00	 ±	 20,294.00	 100,00%	 ±	 2,02940
MesalGlass Guardrails Submittal	 23,794.00	 '	 , 11,89700	 11,897.00	 50.00%	 11,897.00	 1,189.70
Csyseal Panels Subsrsietsl 	 17,794.00	 17,794.00	 '	 7,794.00	 10000%	 .	 ' 1,779.40
Fab.CrytaI Panels	 67,794,00 : ,	 ,	 -	 , 0.00%	 67,794.00
Fab,MeIal Glass Guardrails Mid-Level B I&B2	 18.544.00 '	 '	 '	 -	 '0.00%	 18,544.00
Fab. Vestibule Storefront Lower Level 0-2 	 8,794.00 '	 8,794.00	 -	 .	 ,	 8,794,00	 I00.00%	 .	 879.40
Fab,Curtain Walt for Lower-Level Baggage	 .	 11,794,00	 11,794.00	 -	 ,	 ' 18,794.00	 100.00%	 ,	 . ,	 .879.40
Fats. Vestibule Storefront Lower Level B-I . , 	 8,79400	 8,794.00	 '	 8,794.00	 100.00%	 '	 879.40
Fab.MeIal Glass Gtsardrails Mid-Level Hi 0/4	 18,544.00	 '	 '	 0.00%	 18,544,00

1,2 81 Lobby ina,E-I/E-2 Escalators
Field Measure for Vestibute Storefront 	 .	 4,794,00	 4.794,00	 -	 ,	 4,794,00	 100,00%	 '	 479,40
Install Vestjbute Storefront. 	 '	 75,294,00	 37,64700	 30,11800	 '	 ,	 67,765 00 	 90,00%	 7,52900	 6,77650
Install Automatic Doors at Vealibuta 	 '	 98,794.00	 49,397.00	 -	 '	 49,397.00 	 50,00%	 49,397.00	 .	 4,939.70
Crystal Glass Wall Panels	 ,	 '	 '	 97,794.00	 -	 ,	 .	 0,00%	 97,794 00

1,4 EI&'E2 Escalators Stair ,& Guardrail,ML , 	 .	 .	 .	 -	 '	 -	 0.00%
' Field Measure Tetnptate for Guardriis(El/E2)	 6,794.00	 6,794,00	 '	 '	 6,794,00	 100.00%	 - '	 67940
Fab Most Glass Guardrails (El/E2)	 92,794,00	 '	 ,	 .	 ,	 0.00%	 92,794.00	 -

2,1 Nortls End of B-2
Field Measure for 132 Vestibule Storefront	 4,794,00	 4,794 00	 - '	 .	 4,79400	 00.00%	 -	 47910
Issall North 82 Vestibule Storefront ' ' , . 	 50,794.00	 50,794,00	 -	 ,	 '	 50,794.00 , 100.00%	 -	 5,079.40
Install Autotnatic Doors at D2 Vestibste	 50,791.00	 50,794.00	 -	 50,794.00	 100.00% ' .	 '5,07940

	

i-	 -'.	 172,79100— ,-.	 ,	 -	 . 17,279.00	 -' .	 .	 .7,279.00	 .10.00%.	 155.5I5.00	 ,	 1,72 7,90
2.1 South End .1713-2

-	 stall South IS? Vestibsste Storefenni 	 '	 33,794,00	 ______________	 27,035,00 	 27,035.00	 80.00% -	 6,759.00	 .	 2,703.50

SUB TOTALS	 '	 ' 2,266,500.00	 827,435.00	 ,	 248,389,00 ,	 0.00	 ' 1,075,824.00	 '	 '	 1 1 190,676.00	 107,582,40

Users may obtain validation of this document by requesting of the license a completed Aid Document 0401' Codification of Document's Authenticity
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I'

MR IlIMuiAtt[.i:'itI*I	 AlA nOCl/MENT (7703

AlA Document 9702, APPLICATION AND CERTIFICATION FOR PAYMENT: containing 	 APPLICATION NO 	 16

Contractors signed certification is attached. 	 -	 APPLICATION DATE:	 04111108

In tabulations below, amounts are stated is the neatest dollar, 	 ..	 .	 - .	 -	 PERIOD Td': '	 03/31/09'

Use Column Ion Contracts where variable retainage for line itemt may apply,	 .	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

_____________ 	 VRI-I INV. NO	 6095R16
A	 B	 C	 D	 F	 F	 '-	 0	 ____	 - El

DESCRIPTIONOFWORR .	 SCIIEDULED	 WORKCOMPLETED	 MATERIALS	 TOTAL	 - %	 BALANCE 	 RETAINAOE
NO.	 -	 -	 VALUE	 FROM PREVIOUS	 T1 (IS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 1'OFINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C 0)	 RATE)
(D+ E)	 (I4OTD4	 TO DATE

-	 DORE)	 (D+E+F)
Install Autonsatic Doors atsousls 82 Vestibuce	 50,794.00	 .	 3,000.00	 15,000.00	 29.53%	 35,794.00	 1,500.00

2.3 Baggage Claim Area
Remove Crystal Panels	 14,794.00	 14,794.00	 -	 14,794.00	 100.00% -	 '	 1,47940
Ficld Measure for Curtain Wall Fabricaton 	 5,794.00	 5,794.00	 "	 5,79400	 100,00%	 '	 579.40
Install Curnaits Will Metal	 83,794.00	 83,794.00	 .	 83,794.00	 100.00%	 '	 8,379.40
Install Curtain Wall Glazing 	 51,294.00	 51,294.00	 '	 51,294,00	 100.00%	 '	 5,129,40
Stainleas Steel & Glazing at Baggage Office	 104,794,00	 '	 .	 '	 0.00%	 104.794,00
Crystal Glass Wall Panels 	 152,794,00	 .	 .	 0,00%	 152.794.00

2.6 East 1/2 Ticketing Area Oversize Bag 	 .
East Ticketing Crystal Glass Wall Panels 	 .	 ,	 69,794.00	 .	 -	 0.00%	 69,794.00

23 Nonh Side of8 2 Lobby ML
Metal/Glass Guardrails North Side Escalators	 47,794.00	 .	 .	 .	 .	 0,00%	 47,794.00	 -	 -

23 South Side of B 2 Lobby ML
Metal/Glsaa Guardrails South Side Escalators	 47,794,00	 -	 . .	 (100%	 47,794.00

3.2 Final 82 Lobby	 .
Crystal Glass Wall Panels	 52,794.00	 -	 0,00%	 52,794 00

3.4 Final 81 Lobby Escalators E3,E4 Elevs1/2
Crystal Glass Wall Panels	 240,794.00	 .	 -	 0.00%	 240,794.00

3.4 Final 131 Lobby Escalators E3,E4 Elevsl/2
Field Measure Template for Guardrails(E3/E4) 	 6,794.00	 .	 .	 '	 0.00%	 6,794.00
Inatall Metal Glass Guardrails (E3/E4) 	 122.79800	 -	 . .	 -	 0.00%	 .	 122,791.00	 -

28 DRYWALL
Fab. GFRG Panels Mid-Level RI &B2	 60,852,00	 60,852.00	 60,852,00	 100.00%	 .	 6,085.20
Fats. GyRO Panels Mid Level 81 E3/E4	 60,852.00	 60;852.0Q	 60,852.00	 100,00%	 . ,	 6,085.20

I Install Exterior Metal Ceiling over Sidewalk 	 '	 33,852.00	 .	 -	 0.00%	 35,851 00	 -
Partition Construction	 45,852.00	 .	 11,463.00	 29,804.00 -	 41,267.00	 90,00%	 4,585.00	 4,12670
Construct: Cement lloatd Sofitts over Sidewalk 	 29,852.00	 .	 '	 . 0.00%	 29,852.00
Vestibule Ceiling	 .	 '	 45,852.00	 .	 -	 .	 .	 .	 -	 0.00%	 45,852.00
Drywall Ceilings and Soffits	 .	 29,852.00	 8,95600	 13,433.00	 - ,	 22,389,00	 75.00%	 7,463.00	 2,238.90
Metal Pan Ceilings	 .	 505,85200	 25,29300	 . 75,000.00	 100,293,00	 19.83%	 405,559.00	 80.029:30
Stud Frstntng for MER 19143	 3585200 -	 ,,	 -	 u uu	 3585' 00
Drywall Plywood & Gals. Metal nd MER 11143 	 "	 ' 35,852 CO 	 .	 '	 0.00% 	 35,852.00Lt SUB TOTALS	 I,939,t40.O0	 201,388.00	 254,941.00	 tOO '	 456,329.00	 1,482,811MG	 45,632.99

Users may obtain validation of this document by requesting of the licensee completed AlA Document D401 - Certification of Document's Authenticity 	 -
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[IIsiaiILuyai;[.].;illI4*i	 AlA DOCUMENT G703

MA Document 0702, APPLIGAT1ON AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 16	 -
Contractors signed certification it attached. 	 .	 .	 .	 APPLICATION DATE: - 	 041I1/08	 -
In tabulations below, amounts are stared to rise neared dollar. . 	 .	 -	 .	 -	 PERIOD TO:	 - - 03/3/08
Use Column I on Contracts where variable reeaiisage for line items may apply. 	 .	 ARCHITECT'S PROJECT NO 	 VRFI Job 2034

	

VRH INV. NO	 6095R16
A	 0	 C	 D	 I	 B	 F	 0____	 It	 I	 I

ITEM	 DESCRIPTIONOFWORK 	 .	 SCHEDULED	 WORKCOMPLETED	 MATERIALS	 . TOTAL	 BALANCE	 RETAINAGE
NO.	 -	 -	 .	 VALUE	 FROM PREVIOUS	 Tl' [IS PERIOO	 PRESENTLY	 COMPLETED	 (GC)	 TOFINISU	 (IF VARIABLE-	 .	 APPLICATION	 .	 STORED	 AND STORED	 CC '0)	 RATE)

	

-	 (Oi-E)	 (NOT IN	 TO DATE
-	 ..-	 -	 DORE).	 (D+E+F)

Install Framing for Sofftt/Eaacia EIJE2	 . 29,852.00	 .	 .	 .	 .	 0.00%	 29,852.00
Install aFRO Panels EI/E2	 30.85200	 .	 0.00%	 30,852.00

2 Partition Layout Top & Bottom Track-Wet Areas 	 147,852.00	 141,852.00	 .	 ,	 147,852.00	 100.00%	 '	 1,418.52
Stud Framing & Blocking 'Wet Areat 	 147,852.00	 147,852.00	 '	 '	 147,852.00	 100.00%	 -	 1,478.52
Drywall-Wee Arias	 .147,852.00	 125,674.00	 22,178.00	 141,852.00	 100.00%	 '	 1,478.52
Wet Tidketiág' NewPanirions 	 141,852.00	 36,963.00	 110,889.00	 147,852.00	 100.00%	 '	 1,41852
Ceiling Construction For North 82 Vestibule 	 147,252.00	 36,96100	 .	 .	 36,96100	 25.00%	 10889.00	 369.63
WT Drywall Ceilings 	 .	 75,852.00	 22756.00	 53,096.00	 15,852.00	 100.00%	 ' .	 758,52
WI Suspended Ceilings 	 ..	 35,852.00	 26,889.00	 26,889.00	 75.00%	 8963.00	 268.89
Sl/T Metal Pan Ceilings 	 '	 . 	 155,852,00	 '	 '	 '	 0.00%	 155,852.00
Ceiling Construction 02 Vestibule	 '	 125,852.00	 ' '	 .	 ,	 .	 -	 0.00%	 125,852:00
Drywall Ccilings& Soffits 	 75,852.00	 11,378.00	 15,110.00	 26,548.00	 35.00%	 49,304.00	 265.48
Suspended Ceilings	 30,852.00	 -	 '	 '	 -	 0.00%	 30,85100
Metal Pan Ceilings , 	 '	 405,852.00	 50,000.00	 -	 50,000,00	 1232%	 355.852,00	 500.00
Install Exterior Metal Ceiling over Sidewalk 	 105,852.00	 -	 -	 0.00%	 105:851.00	 -
Metal Stud & Drywall Baggage Offices 	 55,852.00	 27,926.00	 '	 9,548.00	 41,414.00	 85.00%	 8,318.00	 474.74
Drywall Soffits & Ceilings 	 55,852.00	 8,318.00	 27,926.00	 36,304.00	 65.00%	 19,548.00	 363.04
Metal Pan Ceiling Construction	 155,85100	 .	 .	 -	 0.00%	 155,852.00
Ceiling at South Corridor 	 80,852.00	 '	 -	 0.00%	 80,852.00
ET New Partition, 	 55,852,00	 .	 -'	 0.00%	 55,852.00
ET Drywall Ceilings & Soffits 	 55,85100	 -	 .	 -	 0.00%	 55,852.00
ET Suspended Ceilings 	 55,852.00	 .	 ,	 -	 0.00% '	 55,852.00
ET Metal Pan Ceilings	 105.852,00	 -	 -	 0.00%	 105,852,00
Framing for Soffttffaacia North Side Escalators 	 30,852.00	 ,	 .	 -	 0.00%	 - 30,852.00
Install OFRO Panels NSE 	 45,852.00	 -	 '	 0.00%	 45,852.00	 -- .
	 Framing for Soffit/Fascia South Side Escalators	 65,852.00	 .	 .	 . .	 0.00%	 , 65,85100

Install aFRO Panels SSE 	 '	 35,852.00	 -	 .	 -	 0.00%	 35,852.00
Mid Level Partitions	 -	 75,852.00	 -	 .	 - ,	 0.00%	 75852.00
Construct Drywall Parsitiona Escalator £5	 30,852.00	 -	 .	 '0.00%	 '	 30,857.00
Plaster E568,204.00	 '	 .	 -	 0.00%168,204,00

-Eie'vatorshathvo!l-Ccostnctto..... 	 -'-	 30,052.00	 --	 .	 '	 .	 '	 -'-'0,00%	 30,852.00
SUB TOTALS	 2,917,744.00	 - 565,742,00	 325,696.00	 0.00	 891,438.00	 .-	 - 2,026,326.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 	 -

Page 7 of 10



CONTINUATION SHEET . 	 A 1 DOCUAZJENTG703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containinj 	 -	 . .	 APPLICATION ,NO:	 lb
Contractor's signed certification it attached. 	 APPLICATION DATE:	 04/I1108
In tabulations below, amounts are stated to the nearest dollar. 	 .	 .	 .	 .	 '	 PERIOD TO 	 03/31/08
Use Column Ion Contracts wl*revarisblerelainage to, line items may apply. 	 .	 ARCFII1'ECT'S PROJECT NO;	 VRI-I Job 204

	

VRFI INV. NO	 6095 R16
0	 1	 C	 .	 D	 E	 P	 0 	 HI

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 . MATERIALS	 .TOTAl.	 'I,	 BALANCE,	 RETAINACE
NO.	 .	 . .	 VALUE	 FROM PREVIOUS	 TIIISPERIOD	 PRESENTLY	 . COMPLETED	 (OC)	 TOPINISII	 (IFVAItJABLE

	

APPLICATION	 S'rOREO	 AND STORED	 . (C 0)	 KATE)
(0+E)	 (NOT IN	 TO DATE

DORE)	 (DSE+P)
Dtywsll Soffits & Ceilings	 .	 . .	 25,852.00	 ,	 ,	 ,	 . . '	 0,00%	 25,852,00
Suspended Ceilings 	 25,852.00	 ,	 .	 0.00%	 25,952,00
Metal Pan Ceilings	 .	 9320400	 '	 . , .	 . .	 0.00%	 93,204.00
Ceiling at BI-IS	 , .	 45,852,00	 , .	 '	 ,	 '	 0.00%	 45,852.00
Paalitiota Construction , 	25,852.00	 '	 '	 0,00%	 25,852.00
Dtywall Ceiling & Soffise	 55,352.00	 ,	 . ',	 0,00%	 55,852,00
Metal Pan Ceiling Loading Dock 	 ' 55,852,00	 .	 '	 0.00% ,	 55,857.00
Install Framing for SffiilEascia E31E4 	 .	 ,	 55,852.00	 '	 0.00%	 .	 55,852.00
Install GFRO Panels E3/E4 	 .	 .	 ' 25,038.00	 '	 '	 .	 '	 '	 0.00%	 25,038.00

29 TILES	 49,590,00	 . .	 0.00%	 49,590.00
30 TERRAZZO

12 SI Lobby including El'2 Escalators 	 230,S21 00	 7,500,00	 '	 '	 7500.00	 3.25%	 223,321.00	 .	 750.00
2.1 West Ticketing	 226,99300	 170,245.00	 70,215,00	 75.00%	 56,748.00	 17,02CSO
2.2 South End of 82	 109,536.00	 '''	 '	 '	 '	 0,00%	 109,536.00
23 Baggage Claino Area & Offices	 680,241.00	 ,	 '	 '	 .	 '0.00%	 680,211.00
2.6 East Ticketing	 .	 ,	 97,311.00	 .	 .	 '	 0.00%	 97,311 00
31 Final 132 Lobby	 .	 .	 , 114,202.00	 .	 ,	 .	 .	 0.00%	 114,202,00
3.4 Final BI Lobby Escalator E3'4, Elev. 1,2	 '	 222,180.00	 '	 0.000/a	 222,180.00
3.2 5500 Concourse Level 9 (itsilll area) 	 219,321.00	 .	 -	 0.00%	 219,321.00
3,12 5510 Replace existing Concourse Level finish 	 59,395.00	 '	 '	 ' 0.00%	 59,395.110

31 CARPET	 '	 23,903.00	 1,195.00	 19,123,00	 -	 20:318.00	 85.00%	 3,585.00	 '	 2,031.80
32 PAINTING	 ,	 159,60000	 , 7,98000	 3,000,00	 '	 10,980.00	 6.88%	 142,620.00.	 1,098.00
33 TOILET COMPARTMENTS	 .	 '	 27,84000	 6,96000	 .	 .	 6,960.00	 25.00%	 20,880.00	 696.00
34 WALL& CORNER GUARDS	 44,500.00	 44,50000	 '	 .	 44,500.00	 100,00%	 '	 4,45000
35 SIGNAGE	 .	 '	 300,000.00	 30,000.00	 .	 30,000,00	 10,00%	 270,000.00	 3,000 00
36 FIRE EXINGIJISHERS & CABINETS 	 2,225.00	 2,225.00	 2,228.00	 100.00%	 .	 22150
37 FLOOR MATS& FRAMES	 21,910.00	 2,191.00	 .	 . ,	 2,191,00	 10,00%	 19,719.00	 219,10
38 ELEVATORS	 .

Service Elevators Submittal 	 ,	 4,00000	 14,00000 -	 '	 -.	 14,000.00	 100.00%	 -	 1,400.00
Passenger Elevators Subniirtal 	 '	 - 14,000:00	 7,000.00	 -	 -	 7,000,00	 , 50.00%	 7,000.00	 700.00
ProcureServiceElevators.' _- 	 393.300,00 _,.58995,00	 . - '	 -.'-.	 ' '	 ,-'.''58,09500	 15.00%	 -"-334,305.00	 "-'3,899.30-

' SUBTOTALS	

[

3,420,074,00 180328.001,I94,593,00-0.00_'374,91400_'	 1

	

- , 3,0l60.00	 37,491.40

Users may obtain validation of this 'document by requesting of the license a completed AlA Document 0401 - Certification of Documents Authenticity

Page  of 19



A 1 DOCUMENT G703

MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 -	 APPLICATION NO:	 -	 16

Contractor's signed certiflcatiots is attached. 	 APPLICATION DATE:	 04111/08
In tabulations below, amounts are stated to the nearest dollar. 	 '	 PERIOD TO:	 03131108

Use Column Ion Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT  NO: 	 VRH Job 2034

	VRH IN'!. NO	 6095 R16
' A	 B	 C	 a	 B	 F.	 C,	 Ii	 I

- DESCRIPTION OF WORK' 	 SChEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 '.5	 BALANCE	 IOETAINACiE
NO 	 VALUE	 . FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (C C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 ,.	 ' STORED	 AND STORED	 (C.0)	 ' RACE)
(D+E)	 .	 (NOUN	 TO DATE,	 -

	

-	 DORE)	 (D+E+F)
Procure Passenger Elevators 	 486,000.00	 .	 '	 '	 0.00%	 486,000,00

2.12 Service Elevators ML
Decotnmission Exist Service Elevators	 13,800.00	 13,80000	 '	 13,800.00	 100.00%	 .	 '	 1,320.00
Selectivve Demo Series Elevators Components 	 20,700,00	 20,700,00	 '	 20700.00	 10000%	 .	 .	 2,07000
Drill Elevasorlack'holes 	 '	 ,	 69,000,00	 '	 '	 0.00%	 69,000.00
Elevator tails	 38,600,00	 .	 .	 '	 0.00%	 38,600.00
Elevator Piston	 69,000.00	 -	 '	 .	 '	 0,00%	 69,00000
Elevator Roller Guides 	 4:800.00	 0.00%	 4,800.00
Elevator Pump Unit 	 ' 37,300.00	 '	 0.00%	 37,300,00
Elevator Hydraulic Ppng	 8,500,00	 . .	 .	 0.00%	 ' ssoo.00
Elevator Oil & Oil Cooler	 '	 7,000.00	 .	 '	 0.00%	 7,00000
Elevator Traveling Cable	 .	 .	 11,200.00	 '	 '	 0.00%	 11,200.00
Elevator Electrical Conduts 	 .	 6,900.00	 .	 .	 0,00%	 6,900.00
Elevator Cab	 '	 41,400.00	 '	 '	 ' "	 0.00% ,	 41,400.00
Elevator Limit Switches 	 .	 ,	 9,800.00	 '	 '	 0.00%	 .	 9,800.00
Elevator Controller	 47,000.00	 ,	 ' ,	 -	 000%	 47,000.00
Elevator Door Operator	 ' 	 11,900.00	 .	 .	 '	 0.00%	 11,900.00
Elevator Dectector Edge & Inspection Station 	 '	 5,000.00	 '	 -	 0.00%	 5,00000
Elevator Etst,'ancea	 . 27,600,00	 '	 0.00%	 ,	 27,600.00
Elevator Car Station 	 22,100.00	 ''	 ' '	 0.00%	 22,100.00
Elevator Hall Buttons	 . 9,800.00	 -'	 -	 000%	 9,800,00
Elevator loins Wire (multi Cable) 	 11,200.00	 - ,	 -'	 000%	 1200.00
Elevator Teasing	 '11,200.00	 '	 ,	 '	 0.00%	 '	 11,200.00

3.8 Etcalators E3/E4 Elevators 1/2 ML
Drill Elevator Jackholes 	 .	 69,000.00	 '	 .	 '	 -	 0.00%	 '	 69,000,00
Elevator Rails 	 38,600,00	 -	 ' .	 0,00%	 .35,600.00
Elevator Piston	 , ,	 69,000,00	 '	 '	 '	 '	 0.00%	 69,000,00
Elevator Rolls, Guides	 4,800.00	 ,	 ,	 ,	 '	 0.00%	 '	 4,800 00
Elevator Pump Unit 	 37,300.00	 .	 .	 -	 0,00%	 37,300.00
Elevator Hydraulic Piping	 '	 ,	 8,500.00	 .	 '	 '	 0,00%	 8,500,00
Elevator Oil &OilCooler 	 ,	 , ,±,	 7000_no,	 .,	 .-,.----.	 '.	 .	 ''	 ''''p	 '0.00%'''''7,000,00	 _

SUB TOTALS	 '	

.	 (	

1204000.09 '
	 34500.001	 0.001 .

	 0.00 '	 34500.09	 '	 . 1,169,500,510	 3,450,00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 	 -

Page 9 of 19



414 (V)C1 /A,IR/sfT fT 7132

MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 - 16
Contractor's signed ceniftcation is attached. 	 - -	 ,,	 - -	 APPLICATION DATE:	 04/1 1/08

In tabulitiona balm,, amounts restated to the nearest dollar, 	 '	 PERIOD TO:	 03/31/08
Use Column Ion Contracts where variable ictainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VRI'I Job 2034

	

VREI INV. NO	 6095R16
A	 B	 .	 C	 0'	 E	 F	 0	 '	 It

DESCRIPTIONOEWORTC	 SCFffiDUEED .	 WORKCOMPLETED	 '	 MATERIALS	 TOTAL	 %	 BALANCE	 RE1'AINA(sE
NO,	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0" C)	 TO FINISH	 flr VARIABLE'

	

APPLICATION	 .	 STORED	 AND STORED	 (C - C)	 RATE)
(DtE)'	 (NOT IN	 TO DATE

-	 .	 DORE)	 (DIE+F)
Elevator Traveling Cable 	 . 11,200.00	 . -	 - .	 -	 0,00%	 11200.00
Elevator Electrical Conduit	 1520000	 -	 -	 -	 0,00%	 15200,00
ElevatorCab	 '	 - 82,800.00	 -	 -	 0.00%	 82,800,00
Elevator Limit Switches	 9,80000	 -	 0.00%	 -.	 9,800.00	 -
ElevatorContnsller 	 48,300.00	 '	 0,00%	 48,300.00	 -
Elevator DoorOperator.	 .	 11,900.00	 '	 -	 -	 0.00%	 '11,900,00
Elevator Detector Edge & Inspection Station 	 .	 10,500.00	 ,	 -	 ,	 -	 0.00%	 10,500.00	 -
Elevator Entrances	 ., 30,400.00	 '	 ' -	 0.00%	 , 30,100.00	 -
Elevator Car Station 	 '	 22,100.00	 '	 -	 0.00%	 22,10000	 -
Elevator Hall Buttont 	 '	 9,800.00	 .	 -	 ,	 -	 0,00%	 9.800,00	 -
Elevator [trialWiee (Multi-Cable) 	 ,	 .	 11,200.00	 '	 ,	 0,00%	 . 11,200.00'	 -
Elevator Testing	 '	 -	 11,500.00	 .	 -	 '- '	 0,00%	 ,	 11,500.00	 ' -

39 ESCALATORS & MOVING WALKS
Escalators Submittal 	 .	 14,000.00	 14,000.00	 -	 .	 14,000.00	 10,100%	 .	 t,400.00
Pont.' 	Escalators El/E2	 .	 846,000.00	 169,600,00	 -	 ,	 '	 69,600.00	 20.00%	 678,400.00	 iri,96ROO
Procure Escalators E3/E41E5 	 .	 1.380,400.00	 '	 -	 '	 -	 0.00%	 1,380,400.00	 -

1.2 Lobby fiel Et/E2 Escalators
Escalators Mobilization	 '	 32,600.00 .	 .	 0.00%	 '	 32,600,00
Escalators Set Up Rigging & Hoisting Equipment	 38,700.00	 .	 .	 -	 (100%	 38,700,00	 U'

Load Escalators EI/E2 men Pocket 	 ,	 27000,00	 -	 -	 -	 0.00%	 ' 27,000.00
Construct and Teat Escalators Et/E2 '	 '	 290,300100	 -	 .	 -	 0.00%	 290,300.00

2.11 ES Escalator (ML)
Escalator S Mobilization 	 '	 .	 .	 14,000,00	 .	 -	 .	 -	 0.00%	 14,000.00
Escalators See Up Rigging & Hoisting Equipment 	 19,000.00	 .	 -	 ,	 -	 0.00% ,	 19,000.90

Load Escalator ES into Pocket 	 .	 12,000.00	 .	 -	 ' - ,	 '0.00%	 12,000.00
Construction and Test Escalator ES	 '	 141,000,00	 .	 -	 -	 0.00%	 141000.00

14 Final El Lobby Escalators E3/E4 Elevs 112
Express Escalators Mobilization 	 .	 .	 ' 32,500,00	 '	 .	 .-	 0.00%	 32,500.00
Escalators Set Up Rigging & Hoisting Equipment' 	 38,700.00	 .	 . - . 	 .	 - 	 0.00%	 '	 38,700.00

Load Escalators into Pocket	 .	 21,000.00	 '	 .	 , - -	 ,	 0.00%	 -	 '.-27,000,00'
Construct and TeEsciaiors'E3/E4	 .''' 290,288,00 ' ' 	 -	 -	 -	 .'	 0.00%	 290)88,00

SUB TOTALS	 ,	 3,480,188,00	 183,600.00 ' -	 0.00	 0100	 183,600.00	 , ,	 3,296,588,00	 t8,M0.00

Users may obtain validation oIttais document by requesting of the licenses completed AlA Document 0401 'Certification of Document's Authenticity

Page 10 of 19.
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A 1 DOCUMENT G703

AlA Document 0702 APPLICATION AND CERTIFICATION FOR PAYMENT. containIng 	 -	 APPLICA'l'ION NO: 	 16
Contractor's signed ceniOcasion is attached. 	 .	 ..	 -	 APPLICATION DATE:	 04111108

In eabsalauons below, amounts are stated to she nearest dollar.	 -	 ,	 -	 PERIOD TO:	 03/3/08
Use Colunm Ion Contracts where variable Oetainage for line items may apply. 	 -	 ARCHITECTS PROJECT NO: 	 VRI'I Job 2034

	

VIU'IINV,NO	 6095 RI6
A	 -	 B	 C	 -	 'B	 E	 --	 F	 G	 H	 '"]	 I

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAl,	 %	 BALANCE	 RE7IAINAGE
'NO.	 ,	 .	 -	 VALUE	 FROM PREVIOUS - THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 'FOFINISI-1	 (IF VARIABLE

	

-	 APPLICATION	 STORED	 AND STORED	 (C -0)	 RATE)-
.	 (0+ El	 (NOT IN	 10 DATE

DORE)	 (DIE-F)
40 CONVEYORS

•	 Gen Conditions	 60,000.00	 18,000.00	 ½ 3,000,00	 21,000,00	 35,00%	 39,00000	 2,10000
EIec.Submietala	 75,000.00	 75,00000	 ' '	 75,000.00	 100.00%	 -	 7,50000
Mesh. Sumittals	 '	 .	 '	 75,000.00	 67,500.00	 '	 67,500.00	 90.00%	 7,500.00	 . 6,750.00

	

Dl Meclt.Equip	 .	 150,714.00	 45,214.00	 -	 '	 45,214.00	 30.00%	 105,50000	 4,521.40

	

Dl Mscls,InssaIl	 .	 .	 135,714.00	 40,714.00	 .	 '	 40,714.00	 30.00%	 95,000.00	 4,071.40
181 MCP Equip .	 '	 85,00000 ,	 ,	 38,250.00	 .	 38,250,00	 45.00%	 46,750.00	 3,825,00
181 El,. Equip	 15,00000	 .	 ' '	 0.00% .	 15,000.00
1131 Elec Install 	 140,714.00	 .	 '	 .	 0,00%	 .	 140,71400
182 Mects.Equip	 125,714 00	 '	 8,857.00	 6,286.00	 ,	 ,	 25,143.00	 :20.00%	 100,571 00	 2,514 30
182 Mech.lnssa11	 .	 125.714,00	 18,857.00	 -	 .	 18,857.00	 15.00%	 106,857.00 '	 1,885,70
182 MCP	 '	 20,000.00	 ,	 .	 , -	 0.00%	 80,000.00	 -

	

tI82 Else Equip	 .	 ' 15,000.00	 '	 ,	 .	 '	 '	 0,00%	 15,000.00
182 Elec !ns tall	 .	 .	 .	 125,714.00	 " 	 0.00%	 125,714.00
183 Mech.Equip	 155,714.00	 31,143.00	 7,786,00	 ,	 38,929.00	 25.00%	 116,785.00	 . 3,89190
183 Meeh.InataII 	 .	 160,714.00	 .	 32,143.00	 32,143,00	 20.00%	 128,571.00	 3,214.30
183 MCP	 .	 '	 80,000.00	 .	 -	 0,00%	 80,000.00
183 Elec Equip	 .	 10,000.00	 -	 .	 .	 0,00%	 10,000.00
1133 Elec Install	 90,000.00	 -	 0.00%	 90,000.00
184 Mech.Equip	 ,	 170,714.00	 ' . 34,143.00	 .	 ..	 , .	 34,143.00	 20.00%	 '136,571.00	 3,4 14.30
1134 Mccli Install 	 .	 195,714.00	 39,143,00	 ,	 '	 39,143.00	 20,00%	 156,571.00	 3,914.30
1134 MCP	 .	 115,714.00	 .	 -	 -	 0:00%	 115,714.00
183 Elan Equip	 15,000.00	 .	 .	 ' -	 0.00%	 15,000.00
183 Else Install	 '	 .	 111,114,11	 .	 .	 .	 -	 0.00%	 I 55,714.00
08 Mech.Equip	 .	 50,000.00	 7,500.00	 -	 .	 '7,500.0015.00%	 42,500.00	 ' '	 750,00
08 Mecls.lnssall	 80,00000	 12,00000	 -	 12,000,00	 15100%	 ' 68,000100	 1,200.00
CD Mecls.Equip	 , .	 .	 235,71600	 ' 35,357.00 '	 ,	 35,357.00	 15.00%	 200,359,00	 '	 3,535.70
CD Meet Install	 . ' 70,000.00	 .	 ,	 .	 ,	 .	 0,00%	 70,000,00
CD /Deck Material 	 135,716,00	 -	 ,	 -	 0.00%	 135,716.00

	

CD! Deck Install	 ,	 75,000,00	 '	 ,	 ,	 .	 ','	 0.00%	 . 75 ,000,00	 ..
-'-CD/l8SSTninMsi',""--'-'	 ''"	 "''''35,000,00	 "	 ' -	 -	 '.	 '	 -	 0,00%	 35,000.00 

SUB TOTALS	 ,	 3,040,000,00	 ,	 ' 475,578,00	 55,322.000,00	 -530893.00	 . 2,509,107,00	 53,089,30

Users mayobtain validation of this document by requesting of the license a completed AlA Document D401 '-Certification of Documents Authenticity 	 -________

Page 11 of 19



[iiSit1I!i[IAI[ijiUi4*I	 AlA DOCLIMENTG703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 -	 -	 APPLICATION NO: -	 16

Contractors signed cettificalion is attached. 	 APPLICATION DATE: 	 04/1 1/09

Itt tabulations below, amounts are stated to site nearest dollar. 	 : -	 PERIOD To:	 03131/08

Use Column Ion Contracts where variable retainagt for line items may apply.	 _	 ARCHITECTS PROJECT NO:	 VRH Job 2034
-	 VRH INV. NO	 6095R16

B	 -	 C	 D	 I	 E	 F	 0____	 II	 I
ITEMDESCRiPTION OF WORK	 SCHEDULED	 WORK COMPLETED -	 MATERIALS	 TOTAL	 '4	 OALANCC	 IOETAINAGE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (GC)	 - TO FINISH	 (IF VARIABLE

	

APPLICATION -	 STORED	 AND STORE!)	 (C -6)	 RATE)

	

-	
.	 (0+0)	 (NOT IN	 TO DATE

DORE)	 -(Ds'E+F)	 -
CD/lB 55 Trim Install 	 30,00000	 -	 -	 -	 -	 000%	 30000.00	 -	 -
OD Door Equipment	 80,000_00	 -	 6±000.00	 16,00000	 20.00%	 6000.00	 1,600.00
0!) Door Install	 30000.00	 . -	 -	 -	 0,00%	 30,000.00	 - ±
B Comm Network' Equip, 	 15,000.00	 ±	 - ±	 ± -	 0,00%	 15,000.00	 -
B Comm Network . Install	 25,000.00	 -	 -	 -	 0.00%	 25,000,00	 -

- 41 FIRE PROTECTION	 ,	 725,000.00	 522,000,00	 -	 522,000,00	 72.005's	 203,000,00	 52,200.00
42 PLUMBING	 -	 525,000.00	 311,500.00	 ±	 -	 37500.00	 10.76%	 53,500.00	 37,150.00
43 HVAC

HVAC Equipment Submittal	 50±000.00	 50,000.00	 '	 '	 50,000.00	 00.00%	 ±	 5,000.00
HVAC Ductwork Shop Drawings Submittal 	 60,000.00	 . 54,000.00	 -	 .	 54,000,00 - 90,00%	 -	 6,000.00	 5,400.00
Procure Variable Frequency Drives	 30,000,00	 30,000.00	 ±	 30,000,00	 100,00%	 ,	 -	 ±	 3,000,00
Procure VAV Boxes	 20,000.00	 20,000.00	 20,000,00	 100,00%	 ±	 2,00000
Peocure Fire Smoke Dampers 	 .	 20,000,00	 20,000,00	 - '	 -	 ,	 20,000,00	 100.00%	 ±	 2,000.00'
Procure Door Heater	 6,000.00	 .	 ±	 ±	 0.00%	 600,00
Procure Electric Unit Heaters	 4,000.00	 ±	 ±	 ±	 0.00%	 4,000,00	 ±
Procure Cabinet Unit Healers	 '	 1,600.00	 ±	 0.00%	 1,600.00	 ±
Procure Exhaust Fan	 -	 '	 1,000.00	 '	 ,	 ±	 ,	 ,	 '	 0,00%	 1,000.00
Procure Air Outlets	 153,625,00	 '	 5,363,00	 05,36100	 10.00%	 138,262,00	 1,536.30
Procure Air Handling Units 	 ,	 463,625.00	 463.625,00	 463,625,00	 100,00%	 ±	 46,362,50
Procure Supply & Return Fans	 90,000.00	 90,00000	 ±	 90,000,00	 100.00%	 9,000,00
Inline Pumps 	 10,000.00	 -	 0,00%	 10,000.00
4000 Gal. Tank	 '	 25,000.00	 -	 0,00%	 25,000,00	 ±
Fab. Ductwork (Stage I) 	 -	 '	 403,625.00	 388,081,00	 ± 	 388,081,00 	 96.15%	 15,544,00 -	 38,808.10
Fab. Ductwork (Stage 2)	 -	 163,625.00	 163.625,00	 '	 ±	 163,625.00	 100.00%	 ±	 6,362.50
Fab. Ductwork (Stage))	 213,625.00	 106,813,00	 ±	 106,113,00	 50,00%	 06,81200	 10,68130

1.2 01 Lobby inc El/E2 Escalators 	 .
Install HVSC Supply & Retum Piping	 143,625,00	 -	 93,356.00	 ±	 93:356,00	 65,00%	 50,269.00	 9,335.60
Ductwork Roughing	 ,	 ,	 30,000.00	 9,000,00	 3,000.00	 12,000.00	 40.00%	 11,000.00	 1,200.00
I'IVAC Drops & DitThsera 	 13,000:00 	 ±	 0.00%	 13,000.00	 ±
eMS Wiring & Devices	 ,	 12,000,00	 , 4,800.00	 ± 	 4,800,00	 40.00% -	 7,200,00	 450.00
2,3 Baggage Claim Area & Offices,

	

.,.,HVAC Dicconnsces & Removals (Cois 33-10 B-D)''	 '"'" 60000.00	 36,000,0024,000,00	 60±000.00	 100.00% -	 -	 6,000,00
- Set Air Handling Unit #7	 25,000,00	 -	 '	 0.00%	 25,000.00	 ±

	

SUB TOTALS	 ,	 3,429,350.00	 2,422,800,00	 587	 -	 0.00	 2,451,L63,00	 -	 948,187,00	 248,116,30

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 A!A DOCUMENT G7O3

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 16 -

Contractor's signed ccnif'scasion is attached. 	 APPLICATION DATE: 	 04/11/08
In tabulations below, atnounla ..,rated to the nearest dollar. 	 -	 ..	 PERIOD TO:	 -. 03/31108

Use Column I on Contracts where variable retainage for line tetna may apply. 	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 -	 6095R16
A	 B	 C	 I)	 E	 F	 0	 ____	 H

1mg	 DESCRIPTIONOFWOPJC	 SCHEDULED	 WORECOMPLETED	 MATERIALS	 TOTAL	 %	 BAI.ANCE	 RETAINA0E
NO,	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY -	 COMPLETED	 (0—C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 -	 (C' 0)	 RATE)
(D. E)	 (NOT IN	 TO DATE

	

DORE)	 (D+EaF)
Install Duclwork and HF-? at PIER 143	 ,	 18,00000	 90000	 -	 900,00	 500%	 17,10000	 90.00
HVAC Piping to AHU 87 	 283,625.00	 -	 -	 0.00%	 283,62500	 -
DM5 Wiring & Devices	 32,000:00	 -	 -	 -	 0,00%	 - 32,000.00
AHU #7 St., UP, Testing & Commissioning	 16,000.00	 -	 -	 . 0100%	 16,00000

2.I North End ofB2
West Ticketing - EVAC Demolition , 	 30700.00	 '	 30,700.00	 -	 -	 30700.00	 100.00%	 -	 3,070.00
Ductwork Roughing -Wet Areas	 15,000.00 -	 15,000.00	 -	 .	 15,000.00	 10000%	 -	 1,50000
Wets Ticketing' Ductwork Roughing	 80,00000	 44.000,00	 16.000,00	 60,000.00	 75.00%	 20,000.00	 6,00000
HVAC Drops & Diffusers	 20,000,00	 .	 .	 -	 -	 0.00%	 20,000.00	 - -
DM5 Wiring & Devices	 '	 8,400,00	 5,040,00	 1,680.00	 .	 6,720,00	 80.00%	 1,680.00	 672.00

12 South End of 82
-IVAC Demolition	 30,00000	 3,000.00	 '	 '	 ,	 3,000.00	 0.00%	 27,000.00	 30000

Ductwork Roughing	 4500000	 -	 -	 -	 0.00%	 4500000
HVAC Drops & Diffusers	 16,000.00	 -	 .	 -	 0.00%	 16,00000
DM5 Wiring & Devtcet 	 -	 8,40000	 -	 .	 -	 000%	 8,400.00

23 Baggage Claim Area & Offices
D East' HVAC Sequence //I Demolition	 7,000.00	 7,000.00	 '	 7,000.00	 100.00%	 ..	 700.00
0 East - HVAC Sequence WI Installation 	 20,000.00	 15,000.00	 3,000,00	 -,	 18,000.00	 90.00%	 2,000.00	 1,800.00
l'IVAC Piping	 173,625.00	 78,131.00	 60,76900	 131,900.00	 80.00%	 34,725.00	 13,890.00
O East. HVAC Sequence #2 -	 20,000.00 - . 	 -	 '	 '	 0.00%	 '	 20,000.00	 --
Ductwork Roughing	 40,00000	 -	 .	 -	 000%	 40,000.00
0 East - HVAC Sequence #3	 35,00000	 '	 -	 ' .	 000%	 35,000,00
Set Air Handling Unit #5 & 6 	 58,000.00	 11,600.00	 ,	 - ' . .	 11:600.00	 20.00%	 46,100,00	 1,16000
HVAC Drops & Diffusers	 '	 4.000 00	 - - .	 '	 -	 '	 0.0061.	 4,00000
I3MS Wiring & Devices	 30,000.00	 '	 -.	 .	 -	 -	 0.00%	 70,00000

15 South Substation Area & Corridor
Ductwork Roughing	 '	 -	 50,000.00	 -	 .	 -	 0.00%	 50,000.00

2.6 East /2 Ticketing Oversiue Bag
East Ticketing' HVAC Demolition 	 30,000.00	 '	 ,	 -	 0.00%	 30,000.00
East Ticketing' Ductwork Roughing	 60,000.00	 ,	 .	 -	 '	 '	 . 0.00%	 60,000,00

	

EaatTicketing- HVAC'Drops&Oiffisaera	 13,000.00	 - .	 - ,,.,-,.	 ._.. - . .--	 '.'-	 -' 0.00%----13,000,00

I-	 1
- - East 't'iekesing'ISMS'Wiring & Devices " 	 ' '	 2,000.00	 .	 '	 -	 0,00%	 12,000.00

3,INonh Stsbstation ,Getterator, Emgr, Switehgear 	 -	 20.00
5(38 TOTALS	 0,095,750,00	 210,370.00	 - '80,449.00	 0.00	 290,820.00	 -	 -	 903,930,00 -	 --	 29,182,00

-	
- Users may obtain Validation of this document by requesting of the license a completed AlA Document D401 Certification of Document's Authenticity
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A/A DOCUMENT G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 16

Contractor's signed certification is attached.	 .	 APPLICATION DATE:	 04/I1/08

In tabulations below, amounts are stated to the nearest dollar. 	 .	 .	 . 	 :	 PERIOD TO:	 03/31/08

Use Column Ion Contracts where variable rerainage for line items may apply.	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 6095 R16
'A	 -	 B	 C	 D	 E	 F	 0	 tt	 'J	 I

ITEM .	 : DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAINAGE
NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G+C)	 TDFtNISSI	 IF VARIABLE

	

APPLICATION -	 .	 STORED	 AND STORED	 (C- 0)	 RATE)
(D+E)	 '	 (NOT IN	 TO DATE

-	 __________________ _____________ 	 DOI& E)	 (D+E+P)
Exist MER 94 HVAC Retnovals	 16,000.00 ,	 2,400.00	 5,600.00	 8,000.00	 50.00%	 2,000.00	 800.00
Exist IvIER 94 Supply Fan & Duct Riser	 16,000.00	 '	 8,000.00	 8,000.00	 50.00%	 8,000,00	 80000
Install Louver & Generator Exhaust 	 10,000.00	 -	 '	 -	 000%	 . 10,000,00

3.2 Final B2 Lobby
lINAC Demolition	 22,000.00	 .	 -	 -0.00%	 22,00000
lINAC Piping	 28,000.00	 . -	 -	 -	 0.00%	 28,000.00	 -
Ductwork Roughing	 33,00000	 -	 .	 -	 0.00%	 33,000.00	 -
HVAC Drops & Diffusers 	 15,000,00	 .	 -	 ,	 -	 '	 000%	 15,000.00	 -
I3MS Wiring & Devices 	 8,400.00	 -	 ,	 .	 ' -	 000%	 8,10000	 -

33 Street Mod'ns /Closures & EMS Rems
Final Ductwork at OHS Closure Areas	 9,000.00	 -	 -	 0.00%	 9,000.00

3.4 561 Lobby, Escalators E3/E4
Install HVAC Supply & Return Piping	 ,	 80,000.00	 '	 .	 -	 -	 0.00%	 80,000.00
Ductwork Roughing	 , .	 '	 86.000,00	 ,	 -	 -	 -	 0,00%	 86,000,00	 -,
lINAC Drops & Diffusers	 .	 25,000.00	 ,	 -	 0,00%	 25,000.00
DM5 Wiring & Devices	 -,	 '	 , '	 8500.00	 -	 .	 0.00%	 8,500.00

3.5 BHS Belt 1B4,MER 4, Loading Dock
Install lINAC Eq's in MER #4 (inc AHU a 8&9 	 90,00.00	 ,	 ,	 ,	 -	 -	 0,00%	 90,000,00	 -

1-OVAC Piping in MER 94	 60,000.00	 -	 ' -	 0.00%	 60,000,00
Itiatall HVAC Piping for AC Units 91 & #2 	 50,000.00	 -	 -	 0,00%	 50,000.00
Ductwork Roughing in MER 44	 80,000.00	 -	 .	 ,	 ,	 , -	 -	 0.00%	 , 80,000.00	 -
Ductwork Roughing Bow MER 94 & Col A 	 30,000,00	 -	 .	 -	 000%	 30,000.00
Install Louvers at Col. A 	 .	 16,000.00	 .	 ,	 -	 -	 .	 0.00%	 '	 16,000,00
EMS Wiring & Devices in MER 44	 ,	 , 66,000.00	 -	 ,	 -	 0.00%	 66,000.00

3.6 t'IVAC System Testing & Balancing
lINAC Final Testing & Balancing 	 '	 25,000.00	 -	 -	 0.00%	 25,000 00

44	 Electrical
Submittal -Supporting Devices	 .	 1,200.00	 1,2100.00	 -	 1,200.00	 100.00%	 -	 120.00
Submittal -Raceways	 1,350.00	 1,350.00	 -	 ' -	 1,350.00	 100.00%	 -	 135.00
Submittal -Underground Conduit 	 '	 1,350,00 ,	 '	 1,350.00	 '	 '	 1,350.00	 100.00%	 -	 135.00
Subtnttial -Boxes & Fittings	 . ' 	 '	 .	 . 1,35000	 1,350,00	 -	 -	 , . -	 ,	 1,35	 100.00% ,	 .	 -..,	 135 00
Subintittal Splices Terminations	 ,	 0u vu	 I usu (40	 12000	 1,200'0 	 100 00/s	 12000

' Submittal .Wire-XHHW, 912 AWG'750MCM 	 1,350.00	 1,350.00	 '	 -	 .	 1,350.00	 100.00%	 -	 '	 35.00
-	 SUBTOTALS,	 781,700.00	 10,0811,00	 13,720,00	 0,00	 23,800,00	 751,900.140	 -, 2,380.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity 	 -

Page 14of19



nhIrsucIYswzenJI

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO 	 16
Contractors signed certification is attached. 	 APPLICATION DATE. 	 04/11/08

In tabulations below, amounts arc stated to tie nearest dollar. 	 -	 PERIOD 10:	 03/310,8,

Use Column Ion Contracts \where variable retainage for line items may apply. 	 .	 .	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRH INV,NO	 - 6095 R 1
A]	 .	 B	 .	 C	 0	 E	 -	 F	 0 	 H I

tTEM	 DESCRIPTIONOFWORJC	 SCHEDULED	 -	 WORKCOMI'LEItO	 MATERIALS	 TOTAL	 '/,	 BALANCE	 RETAINAGE
NO 	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH	 "(IIFVxItIABLE

	

APPLICATION	 STORED 	 AND STORED	 (C -0)	 RATE)
(0 t E)	 (NOT WI	 TO DATE	 -

0ORE)
Submittal -Dry-Type XFMRS	 1,350,00	 1,350,00	 -	 1,350.00	 100,00%	 .	 .	 35.00
Submittal -North TermTemp.SWGR (Package)	 1,350A10	 1,350.00	 -	 .	 1,350.00	 100.00%	 -	 13500
Submittal -Souttt Temp SWGR (Package) 	 1,350.00	 1.350.00	 -	 -	 1,350.00	 100,00% -	 -	 3500
Submittal -Pstrlbosrits 	 '	 1350.00	 1,35000	 -	 '	 '	 1,350.00	 00.00%	 -	 135.00
Submittal -60A, 600V NEMAI lliscosmecs	 1,350,00	 1,35000	 -	 .	 ,	 1,350.00	 100,00%	 .	 135.00
Submittal -200A, 600V NEMA I Disconnect 	 1,350.00	 1,35000	 '	 -	 1,350,00	 100,00%	 '	 35.00
Submittal -400A, 600V NEMAI Disconnect 	 l,350.00	 1,350oo	 -	 1,350.00	 00.00%	 135.00
Submittal -North Genrrasor(Pscksge) 	 1,35000	 1,35000	 -	 '	 1,350.00	 100.00%	 '	 135,00
Submittal -South Generator (Package) 	 1,350.00	 1,35000	 -	 .	 1,350,00	 100.00%	 -	 35.00
Submittal -Cntrl Pals /ENCL/CAB/Terns Be..	 1,350,00	 1,350,00	 '	 -	 1,350.00	 100,00%	 .	 -	 135 00
Sttbniitsal -Wiring Devices	 '	 1,200.00	 1,080.00	 -	 1,08000	 90.00%	 12000	 108.00
Submittal -Light Fixtures (PsekagesO 	 1,350.00	 1,350.00	 -	 1,350.00	 00.00%	 -	 135.00
Submittal -Fire Alau'tss (Package) 	 1,350,00	 1,350.0	 -	 1,350,00	 100.00%	 '	 135.00
Submittal - Public Address Svs (Pkge) 	 1,350,00	 1,350,00	 -	 ,	 , 1,350.00	 100.00%	 -	 135.00
Submittal 'Fire AlarssilPub Addrs Sys Chi 	 ' 1,350.00	 1,350.00	 -	 .	 .	 1:350.00	 100.00%	 .	 35.00
Submittal -North SWGR (Package)	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 '	 ' 135.00
Submittal 'South SWGR (Package) 	 1,350,00	 1,350,00	 - 	 1,350.00	 100,00%	 -	 135.00
Procure -Raceways	 .	 42,725,00	 25,635.00	 5,000.00	 30,635.00	 71,70%	 12,090.00	 3,063.50
Procure -Underground Conduit 	 42,725,00	 21,363.00	 21,362.00	 42,725.00	 100,00%	 ' '	 4,272,50
Proc,tre 'Boxes & Fistinge	 .	 42,725,00	 17,090.00	 '	 2,545.00	 '	 ,	 25,635.00	 60,00%	 17,090.00	 2,563.50
Procure -Splices Teminations 	 .	 ,	 42,725,00	 .	 -	 ,	 -	 0.00%	 42,725.00	 -
Procure) -Wire'XHHW, 912 AWG-750MCM	 42,725,00	 8,545.00	 8,545.00	 20.00%	 34,130.00	 854.50
Procure -Dry-Type XFMRS 	 42,725,00	 42,725,00	 -	 42,725.00	 100.00%	 -	 4,272.50
Procure -bOA, 600V NEMAI Diacorusret 	 '	 42,715.00	 '	 -	 0.00%	 42,725.00
Procttre 'bOA, bUOY NEMA! Disconnect 	 42,725.00	 '	 '.	 -	 0,00%	 '	 42,725,00
Procure -400A, 600V NEMAI Discorusect 	 42,725,00	 '	 ,	 -	 0.00%	 . '	 42,725,00
Procttre - Wiring Devices 	 .	 ' 42,725.00	 -	 -	 -	 0.00%	 42,725.00	 -
Procure -Panrlboards	 739,078,00	 591,262.00	 147,816.00	 739,018.00	 100.00%	 '	 ' 73,907.80
Procure -Csstrl Puts JENCI./CAI3/Tenn Boxes 	 42,725,00	 .	 -	 0.00%	 42,725.00	 -
Pro cure- Light Fixtures ( packaged,	 516,625.00	 309,975,00	 -	 309,975.00	 60,00%	 '	 206,650.00	 30,997,50
Procure 'Fire Alann (Package)	 39,000,00	 '	 39,000.00	 -	 ,	 39,000,00	 100.00%	 .	 - ' 	 3,900,00
Pro re -

	

Public Mdr:nSvs(Pkgc) 	 ...72,500.00 '	 72,5u0.00'' 	 72,500.00	 100,00%	 ' '	 '	 ' 	 7,250.00
Procure'Fire Alarm/Pub Addrs Sys CM	 42,725,00	 4,273.00	 '	 .	 4,273,00	 10.00%	 38452.00	 427.30

	

SUB TOTALS	 .	 1,901,703,00	 1,146,503,06	 191,268,00	 0.00	 1,337,771.00	 564,931.00	 133,777.10

Users may obtain validation of this document by requesting cUbe license a completed AIA Document D401 - Certification of Document's Authenticity
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UUNHNUAVilUNSHttfl	 AIA DOCUMENT G7O3

MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT containing 	 APPLICATION NO 	 16

Contractor's signed cersiOcation is attached,	 APPLICATION DATE: 	 04/11/08

Ineabulssicans below, asaaousirs are slated to the nearest dollar. 	 -	 -	 PERIOD TO 	 -	 03/31/08

Use olustrn I on Contracts where variable retaitiage for line items nay apply. 	 -	 ARCHITECT'S PROJECT NO 	 VR1I Jolt 2034	 -

	

-	 VRH INV. N&.	 6095R16

-TA:-	-	 0	 .	 C	 0	 K	 F	 0	 II	 I
TIffS?	 DESCRIPTION OF WORK--ORK -	 SCHEDULED	 WORK COMI'LETED	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAINAGE

NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 T0,FINISII	 (IF VARIADLE
-	 .	 APPLICATION	 ,	 STORED	 AND STORED	 (C - C)	 RATE)

(DtE)	 -	 (NOT IN	 TO DATE
DORE)	 (D+E+F)

Procure 'NorTh Temp SWGR (Package) 	 -	 411,30000	 -	 - 411,300.00	 -	 -	 ,	 411,300,00	 100,10%	 .	 41,130,00
Procurel -South Ternp.SWCR (Package) - 	 411,300.00	 411,300.00	 "	 411,300.00	 00,00%	 '	 41,130.00
Procure 'North SWOR (Package)	 524,55 1,00	 '	 '	 '	 0,00%	 . 524,55 1.00
Procurel 'Sools SWOR (Package) 	 521,551,00	 .	 0.0(1%	 524,551.00	 -
Procurel 'Noah Generator (Package)	 918,565.00	 .	 ,	 .	 .	 0.00%	 919,565.00
Procurel 'Soueh Oeneralor (Package) 	 L753,630 00	 ,	 -	 -	 0,00%	 1,753,630.00

Stage 11.2 SM Electric Mobilizes 	 293,500.00	 293,500.00	 -	 293,500,00	 100.00%	 , 79,350.00
1.2 Install Temporary Lighting . 	 '	 27,331.00	 21,865.00	 5,466.00	 -	 27,331.00	 101.00%	 .	 2,73110
1.2 Electrical Roughing (ElectricalO	 . 643,083.00	 64,308.00	 64,308.00	 II 00%	 578,775.00	 6,430.80
1,2 . Electrical Roughing (Fire Al.. Public Address 	 321,542.00	 .	 ,	 32,15400	 32,154.00	 10.00%	 289,381.00	 3,215.40
12' Electrical Wirirng(Fixnire & Devices)	 643,083,00	 .	 '	 32,154.00	 31154.0D	 5.00%	 610,929.00	 3,215,40
I 2' Electrical Wiring (Fire Alarm Public Address .	.	 321,54100	 -	 -	 0.00% '	 321,54100
1.3- got, Disconnects & Removals	 .	 .	 245,979.00	 221,783.00	 -	 221,713.00	 90.16%	 '	 24,196.00	 22,17830
1.3 ElecRaceways, Fiet,a Devices, Conn MER 143 	 160,778.00	 '	 -	 0.00%	 160771.00
1.6' Maetholea ,Elcc,Ductbanks under, Roadway	 241,156.00	 .	 0.00%	 241,156+00
ho' Pull Cable Ducsbanlse strider Roadway	 128,617,00	 -	 .	 -	 0.00%	 128,617.00

Stage 2 2.Elccsrical Disconnects & Removals West Area	 .	 168,81100	 ' 168,81100	 168,813.00	 10O,00%	 -	 16,811.30
2.1 West Ticketing Electric Disconnects & Removals' 	 .20.893.00	 20,893.00	 '	 20,89100	 100.00%	 '	 2,08930
2.1 Weal Ticketing Electrical Roughing 	 .	 62,678.00	 62,678.00	 ,	 '	 62,678,00	 100.00%	 -	 6,767.80
2.1 Wets Ticketing Elec.Wtnng& Fixtures 	 41,785,00	 29,250,00	 8,357.00	 .'	 37,607,00	 90.00%	 4,178.00	 3,760.70
2.1 West Ticketing Fire AIrm/Piab Addra Sys	 33,428.00	 16,714,00	 ,	 3,343.00	 20,057.00	 60.00%	 .	 13,371.00	 '. .	 2,005.70
2.2 Electric Disconnects & Removals 	 33,428.00	 8,357.00	 25,071.00	 33,428.00	 100.00%	 -	 3,342.80
21 Eelcerical Roughing	 41,785.00	 -	 ,	 . -	 0.00%	 11,785.00
22 Electrical Wtnng & FIxtures 	 41,785.00	 -	 .	 '	 0.00%	 41,785.00
2.2 Electrical Wiring Fire Alms/Pub Addis Sys 	 25,071,00 .	 -	 '	 0.00%	 25,071,00
2.3 Install Temporary Lighting 	 18,757.00	 18,757.00	 '	 a	 18,757.00	 100.00%	 .	 1,875,70
23 D 'East-Relocate Lighting Fixtures	 8,357.00	 '	 -	 0.00%	 '8,357.00
23 Electrical Roughing	 .	 '	 .	 167,141.00	 41,785.00	 41786.00	 13,571.00	 50.00%	 83570100	 8,357,10
2.3 EIec,Wiring,Fixtures & Devices	 '	 125,356.00	 31,339.00	 '	 '31,339,00	 25.00%	 94,017.00	 3,13190
23 Electrical Wiring Fire Alnal/Pub Addis Sys 	 '	 83,571,00	 ,	 '	 0,00%	 83,571.00
2.5 South Parking Let Electrical Ductbanle . 	 25,071.00 .	 25,071,00........25,071.10 100.00%
2.5.Dstiver-Tcanp.SW/Ci'.'SWCRTiSW83D T;s '' '' '	 8,357,00 -- '	 8,357,00	 -	 ,	 8,357.00	 100,00%	 .	 835.10

- 2.5 Set Temp SW/CT/SWORT/SWDD T'S	 16,714.00	 16,714.00	 '	 '	 l6,7l4 00	 100.00%	 -	 , I,671,40

	

SUB TOTALS	 8,493498.00	 1377,137,00	 243,978,00	 0.00 	 2,02 LI 15.00 1 .	 6,473,376.011	 2112,11130

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401-Certification of Document's Authenticity
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CONTINUATION SHEET	 A/A DOCUMENTG703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 16

Contractor's signed cenification is attached, 	 APPLICATION DATE:	 04/11/08

In tabulelions below, amounts arc stated to Ihe nearest dollar. 	 '	 PERIOD '10:	 03/31/08

Use Column Ion Contracts where variable retainage for tine items rusty.pply,	 ARCI'IITECl"S PROJECT NO: 	 VON Job2O34

	

VRHINV,N0	 6095R16
A	 II	 ''	 .	 C	 '0	 J	 K'	 F	 0	

it	
I

IT —EM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPlETED	 MATCMALS	 TOTAL	 '4	 OALANCE	 R8LFAINAOE
NO,	 - VALUE	 FROMPREVIOIJS	 TIIISPEPJOD	 PRESENTLY	 COMPLETED	 (OaC)	 :to FINISII	 "IIVVXIeIM—LC -

-	 APPLICATION	 -	 STOKED	 AND STOKED	 (C - C)	 RATE)
(D+E)	 (NOTIN	 TO DATE

DORE)	 (DEE'uF)
2.5 Inst Temp ConJCabIe &Tenn-TempSW/CT/SW 	 6267800	 12,536,00	 12,536.00	 26,00%	 50,142.00	 1,253.60
2.5 Install Temp Cond/Cable to Splice Box 	 83,571.00	 '	 -	 .	 "	 '	 0,00%	 83,571.00
15 Pwr Outage & Tern Temp Equip & Spice Boxes 	 .	 20,893.00	 -	 ,	 , -	 0,00%	 20,893.00
23 Rem SWER & SWBD	 "	 ,	 12,536,00	 -	 ,	 .	 , -	 0,00%	 12,536,00'
2.5 Rem,Exist Conduit	 '	 20,89100	 .	 -	 ' 0.00%	 20,893,00
2.5 Deliver New SWGR SA & SWBD Al 	 12,536.00	 .	 -	 0.00%	 12.53600
2.5 Setr New SWOR SA & SWBD Al 	 ,	 12,536.00	 -	 .	 ,	 .	 -	 0.00%	 12,53600
15 Install Cord/Cable Tents SWOR SAJSWBD Al	 54,321.00	 .	 .	 .	 '	 -	 0.00%	 54,321.00
2.5 Install Cable to New SW0D Alto Spice Boxes	 20,893.00	 .	 .	 0,00%	 20,893.00
2.5 Pwr Outage & Tern New SWbd At,& Spice Boxes	 20,893.00 .	 -	 -	 0.00%	 20,89100
2.5 Install Temp CornS/Cable to Splice Box 	 . 83,571.00	 '	 '	 ' 0.00%	 '	 83,57100
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 	 20,89300	 - .	 .	 -	 0.00%	 20,893.00
25 Rem Exist SWOR & SWBD	 12,536.00	 .	 . -	 . -	 , 0.00%	 12,536dO
15 Rem Exist Conduit	 20,893.00	 -	 0.00%	 20,893.00
2.5 Deliver New .SWOR SB & SWBD 131 	 12,536.00	 .	 _	 '	 0,00%	 . 12,536.00
15 Setr New SWOR SB & SWBD BI 	 , 12,536.00	 -	 -	 0.00%	 ,	 12,536.00
2 5 Install Cord/Cable Teem SWOR SB/SWBD BI	 54,321,00	 .	 .	 ' -	 0.00%	 54,321.00
2.5 Install Cable to New SWBD Bib Spice Boxes 	 ' '	 '20,893.00	 -	 .	 -	 0.00%	 20,893.00
2.5 Pwr Outage & Tern Now SWbd B I & Spice Boxes 	 .	 20,89100	 -	 ,	 .	 '	 -	 0.00%	 20,89100
2.5 Lighting Fixtures &WIRINO at South Corridor 	 20.893,00	 '	 '	 0.00% ,	 -	 20,993,00
2.5 Electrical Wiring Fire AlnmPub Addrs Sys	 , 41.785,00	 .	 .	 .	 -	 0.00%	 41,78500
16 East Ticketing Electric Disconnects & Removals 	 16,714.00	 .	 -	 . 0.00%	 16.71400
2.6 East Ticketing Electrical Roughing 	 ,	 41.785,00	 -	 ,	 ' -	 0,00%	 41.785 00
2.6 East Ticketing EIcc.Wit'ing & Fixtures 	 ' '	 . 41,785.00	 '	 '	 , .	 ,	 .	 0.00%	 .	 .	 4 l.78.00
2.6 East Ticketing Fire Akin/Pub Adds'. Sys 	 .	 29,250.00 '	 , -	 .	 0.00%	 '	 29,250.00
212 Electrical Feeders to EMR	 .	 41,785.00 ,	 . 12,536.00	 .	 .	 2,536.00	 30,00%	 29.249,00	 1,253.60
3.1 Deliver Temp.SW/CT/SWGRTISWBD T-N 	 .	 8,733.00	 8,733.00'	 -	 8,733:00	 10,100%	 -	 873.30
3.! Deliver New Den Set North 	 ,	 13,098.00	 '	 -	 -	 0.00%	 13,098.00
3,tDeternt & Remove Exist Den Set & Equip ,	 43,662.00	 , .	 -	 .	 -	 6.00%	 43,662:00
3.1 Set Tesnp SW/CT/SWORT/SWBD T-N	 17,465.00	 17,465,00	 , -	 17,465,00	 100,00%	 ,	 -	 . .	 1,746.50
3A Install New Den Set & Equip.	 21 83100	 00	 I 83! Ou

- ' 3:1 lnntTcmp Cood/CaLk & Tcnn-Tcnip SW/C'tiSW 	 '	 '	 65,44.00	 52,395.00	 -	 .	 .	 , 52,395.00	 80.00% 	 13,099,00	 , 5,239,50
3 I- Install New Conduit/Cable//Terms	 17,465.00	 4,366.00	 ,	 ' 4,366,00	 25.00%	 13,09900	 436,60,

SUB TOTALS	 '	 '	 1,002,567.00	 , , ' 95,495.00	
12536.00 I.	0.00 1 '	 108,031,00 ,	 '	 894.536,00	 10,803.10

Users may obtain validation of this document by requesting of the license a completed AR Document D401 -Certification of Document's Authenticity
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CONTINUATION SHEET	 A/A DOCUAfENTG703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO 	 6

- Contractor's signed certification is attached. 	 .	 APPLICATION DATE:	 04/1 1/08

In tabulations below, amounts are stated to site nearest dollar. 	 -	 PERIOD TO:	 03/31/08

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO: 	 \'Rl I Job 7034

	

VRH lIlY, NO	 6095 R 1
A'	 -	 B	 C,	 I)	 I	 E	 F	 53	 Ft	 I

ITEM	 DESCRIPTION OF WORK 	 .	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAINAGE
NO.	 VALUE	 FROM PREVIOUS	 This PERIOD	 PRESENTLY	 COMPLETED	 (GC)	 TO FINISH	 (tT'V'ARIADLE

-	 .	 -	 APPLICATION	 STORED	 AND STORED	 (C-C)	 RATE)- B), E)	 (NOTLN	 TO DATE
-	 D OR E)	 (04EtF)

3.1 Install Temp Cond/Calste to Splice Box	 87,325,00	 - .	 .	 0.00%	 87,325.00
3.1 Pwr Outage & Tare Temp Equip & Spice Boxes	 21331.00	 .	 -r''O.00%	 21,331.00
3.1 Rem Exist SWOR & SWDD	 1309900	 -	 .	 '	 0,00%	 13,099,00
11 Rem Exist Conduit 	 21831.00	 .	 0,00%	 11,83100
3.1 Deliver New .SWOR NA&SWSD A2 '	3099.00	 .	 -	 0.00%	 13,099,00
3.1 Sen New SWOR NA & SWBD A2	 13099,00	 ,	 .	 ,.	 .	 0.00%	 13,099.00
3.1 Install Cord/Cable Term SWOR NA/SWBD A2 	 56,761.00	 .	 -	 0.00%	 56,761.00
3.1 Install Cable to New SWBD A2to Spice Boxes ' 	 21338,00	 .	 -	 0,00%	 21,831.00
3.1 PwrOulagr& Tent New SWbd A2 & Spice Boxes	 21,831.00 .	 -	 0.00%	 21,331.00	 -
3.1 Install Temp Cord/Cable to Splice Box 	 .87325.00	 13,099.00	 ,	 I 3,099.00	 1 5.00%	 74,216.00	 1,309.90
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 	 21,831,00	 . -	 -	 0.00%	 21,831.00	 -
31 Rem Exist SWOR & SWBD 	 13,099.00	 -,	 -	 0.00%	 13,099.00	 -
3.1 Be. Exist Conduit	 .	 21,831.00	 ,	 -	 0.00%	 21,831.00
3.1 Deliver New .SWOR ND & SWBD 132 	 13,099.00	 .	 -	 000%	 . 13,099.00	 -,
3.1 Set New SWORND&SWBDD2	 .	 13,099.00	 -	 0.00%	 13,099.00	 '	 -
3.! install CondlCsble Tenn SWOR Nb/SWBD Dl 	 '	 56,761.00	 14,190.00	 '	 14190.00	 25.00%	 .	 42,571.00	 1,419.00
3.1 Install Cable to New SWBD 13210 Spice ISoxet 	 21831.00	 .	 0.00%	 .	 21,331,00
3.1 PO'r Outage & Tern New SWbd D2 & Spice Be..,	 21,831.00	 '	 '	 -	 0.00%	 21,831.00
12 Electric Disconnects & Removals 	 43,66100	 -	 .	 000%	 43,662.00
3.2 Eelcericsl Roughing 	 53395.00	 . '	 .	 -	 0.00%	 53,395.00	 -
3.2 Electrical Waring & Fixtures	 43,662,00	 '	 -	 -	 0,00%	 43,662,00
3.2 Electrical Wiring Fire Alma/Pub Adds Sys . 	 26,097.00	 .	 -	 000%	 26,19700
12 Finish Painting	 ,	 7,465.00	 -	 , -	 0.00%	 17465.00
313 . Final Electrical at ENS Closure Areas 	 '	 43662,00	 -	 -	 0.00%	 43,662.00
3.4 Eelctrical Roughing 	 ,	 174,650.00	 26,198.00	 .	 .	 26,198.00	 15.00%	 148,452.00	 2,619.80
3,4 Electrical Ecughing FircAlrsn/Pub AcidrsSye	 07,325.00	 13,099.00	 .	 13,099.00	 15,00% .	 74,226.00	 1,309.90
14 Electrical Wiring & Ftxturce & Devscea 	 ,	 83,382.00	 ,	 .	 0.00%	 183,332.00
3.4 Electrical Wiring Fire AIrm/Pub Add" Sys 	 87,325,00	 ,	 '	 0.00%	 87,325.00
3.5 Eelctrical Removals & Relocations FINS 	 '	 65,4900	 '	 .	 .	 00fJ/,,	 65,494.00
3.5 Eetctrical Equip. & Raceways in MERP4	 65,494.00	 6,549.00	 '	 '	 .6,549.00	 10.00%	 58,945.00	 654.90
3.10' Deliver New Oem Set South	 43,662.00	 '	 '	 0,00%	 43,66100
3 10 Detenu & Remove Exist Gen Set & Equsp 	 43,66L00	 1.001111 t360 00
3. to- !osDi!NewGcn.Sct&Equip"'' "	 ''	 -	 '65,494.00	 -	 .	 -	 '	 0.00%	 65,494.00	 -	 -
3.10- Insesll New Conduit/Cable/Tremas 	 -	 ,	 65,494.00	 -	 _	 '-'	 0.00%	 -	 65,491.00

SUB TOTALS	 1,651,439,00	 60,036.00	 13,099.00	 0.00	 73,135.00	 1.578311 1 	7313.50

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity -	 -
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CONTINUATION 'SHEET
AlAT7ocumcnt 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, roeraining 	 APPLICATION NO:	 16

Contractor's signed certification is attached, 	 .	 APPLICATION DATE: 	 04/11/08

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 03/31/08

Use Column Inn Contracts where variable retairtage for line teens may apply. 	 ,	 ARCH[TEC'rS PROJECT NO:	 VRI-1 Job 2034

	

VRI'[ [NV, NO	 6095 R16

A	 I)	 C	 I)	 E	 F	 C,	 ____	 U	 I
ITEM	 DESCRIPTION -OF WORK	 SCHEDULED	 WORK COMPLETED	 . MATERIALS	 TOTAL	 '4	 BALANCE	 tCETAINACE
NO.	 . VALUE	 FROM PREVIOUS	 THIS, PEI1!OD "PRESENTLY 	 COMPI.ETED	 (r3C)	 TOFri4lStl	 (IF VARIABLE

	

-	 APPLICATION	 ,. 	 STORED	 AND STORED	 ' (C . C.)	 RATE)
(0+ E)	 '	 Q1OTN	 TO DATE

DOR)	 (DIE+O'

	

CONTRACT AMOUNT	 53,200,000,00	 '	 17,249,119.68	 . 2,220,891.00	 / 0.00	 19,470,010,08	 36.60%	 33,129,989.92	 1,866,771.59

	

P&P Rood	 .	 343,560.00	 .	 343,56D.	 '	 /	 343,560.00	 100.00'/e
Co#1 Change Order II I Parc #3	 59,046,00	 59	 (J, 	 '	 .r"	 '	 59,046.00 , 100,00%
Co92 Change Order 8 2 Parc #2 T&M	 ,	 0.00
Co#3 Change Order #3 Pace 97	 28,189.tS	 28,119.15	 '	 .	 28,189.15	 100.00%
Cr84 Change Order #4 Parr 44	 62,418,00	 62,488.00	 -	 62,48800	 100.00%
CoPS Change Order 115 Parc #1 	 1,580.00	 1510.00	 '	 .	 1,580.00	 100.00%
CoilS Chang/ Order #6 Parc 921	 .	 34,085.00	 34,085.00	 '	 34,085.00	 100.00%
Co97 Change Order #7 Parc 422 	 33,769.00	 33,769.00	 '	 33.769,00	 100,00%
Co91 Change Cue, #8 Parr#13 	 94,118.13	 94,118.13	 '	 94,118.13	 100.00%
Co49 Change Order #9 Parr #10 	 53,54100	 '	 13,386.00	 '	 [3,38600	 25.00%	 40,157.00	 1 33,86

Cog 16 Change Order P ID Parr #11	 17,424.00	 .	 17,424.00	 17,42400	 100.00%	 -	 174.24
Call I Change Ordrr II II Parc #24 	 .	 15,996.50	 .	 -	 0.00%	 ' . 15,996,50
C.9 12 Changc Order 8 12 Parr #23 	 .	 .	 33,539.15	 -	 -.	 0,00%	 33,539.1$
Co913	 0.00	 '	 -	 -'
Co914	 .	 0.00
Calls	 '	 . 0.00	 .
Cot/IS	 .	 0.00
C.# 17	 ,	 .	 .	 0.00
Cot/tI	 0.00

Total Change Order	 433,777.93	 313,275.28	 30,810.00	 344,085.28	 89,692.65	 308.10

	

CONTRACT TOTAL TODATE	 .	 . 53,977337.93	 1790595p16	 2,151,701.00	 ' 0.00	 20,157,655,36 3734%	 33,8I9,682.57	 t,867,079.69

- . .
Users may obtain validation of this drarument'by requesting of the licsse a completed AIA-O6cument 0401 -Certifination of Document's Authenticity

..-.-,"

Page 19oflO



-	 -
'---I

 tv

April 11, 20C18

Mr. Michael C. Wallace
Senior Resident Engineer	 -
Newark Liberty Intl. Airport
EWR Building 70 CIA
Newark, NJ 07714

Re: Preyailing Wage Rates

Dear Mr. Wallace,

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily
basis at any trade or occupation at or about the construction site) for Contract EWR-264,003, for
Application fr Payment. No. 16 AT LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is
being performed as determined by the Engineer.

lh,iLY/rr J-u .

Very truly yours,

Frank W. Hud'
Chief Financial Officer

5



d/LX/c¼4'L1b' . 	URN ACCOUNTING	
1973527222	 N0.621	 P302

CMD ¼

STATEMENT OF PAYMENTS

TO MIDBE SUBCONTRACTORS/LESSORS!SUPPLIERS

Ccnt3c¼ N	 E' VT264,003	 Period Reporting: 	 3.01-08 to 3-31-08

•	 Cnti'jc 	 1.	
Modernization Program Lower Level	 Payment Appl,#:16

[I' .LJnsuon & S-i Vertical Circulation

Construction Corp. 2034	 % Project Completed:	 36,60

(Indicate)	 ESTIMATED	 Column A	 Column B	 r Cumn C

MEE	 TOTAL	 AMOUNTS PAID

WEE	 SUBCONTRACT	 Prior	 This	 Cumulative

SUBCONTRACTOR NAME 	 DEE	 AMOUNT	 Statement	 Statement	 To-Date

1ANAEMENT CORP	 WEE	 347,654,00	 51693.00	 0.00	 51,693.00

iNt'PA;NTlNG & DECORATING CO.	 MBE	 143565,00	 5,284.00	 0.00	 8,264,00

-	 ¼ ' ., sft,NS & DECALS	 MBE	 270,500.00	 9,000,00	 0,00	 9,000.00

-, ___L'AZ:';CHI WRECHING INC.	 WEE	 1,172,776.76 	 541254,36	 76,509.16	 619,763.54

GAR&I1ARDY MECHANICAL 	 WSE	 3,746,018,76	 861,774.27	 257,345.38 1,119,119,65

¼	 , 'YtEthRT) CONSTRUCTION	 .	 MBE	 253,496.00	 0.00	 67134.60	 67,134.60

- S&MELECJ .TIIJRTLE& HUGHES (MATERIAL)	 WEE	 1,200,000.00 ' 	 0.00	 77,859.60	 77,859,60

¼ . D-&rAtWATERPgooFEgS,	 MBE	 48,000.00	 11,000.00	 400,00	 11,400.00

S&3 ELECTRICAL CONTRACTING	 MEE.	 25,000.00 .	 0.00	 0.00	 ' 0.00

Totals

SUP ; LIES!LSSORS

NiA

Date Pr '	'd 	 412112008

Fcanreoarec tw'	 k W, Hurley

'-iuefFnancial Gfte ______________

efficersl9r? atu : -

7,207,210.54 1,483,00555 _461.248,74 _1.964,254,39

	

(Indicate)	 TOTAL	 AMOUNTS PAID

	

MBE	 , AMOUNT

	

WEE	 SUPPLIER	 Prior	 This	 Cumulative

	

DBE	 AGREEMENT
	

Statement	 Statement	 To-Date

Port Authority of NY & NJ

dentEngine'et4sOffice

Date Receiveq:	 4_I 13/
evjewed By44 thL4uk!z



CMD-6(1199)

STATEMENT OF PAYMENTS

TO MIW/DSE SUBCONTRACTORS/LESSORS/SUPPLIERS

Contract No. EWR-264,003 	 Period Reporting:	 3-01-08 to 3-31-06

Contract Title: Term B. Modernization Program Lower Level 	 Payment AppI. #:	 16

Expansion & B-I Vertical Circulation

Contractor:VRHConstructionCorp.2034	 %Project Completed:36.60%

(Indicate)	 ESTIMATED Column 	 + Column B	 Column c

MBE	 TOTAL	 AMOUNTS PAID

WEE	 SUBCONTRACT	 Prior	 This	 Cumulative
SUBCONTRACTOR NAME	 DBE	 AMOUNT	 Statement	 Statement . To-Date

RISA MANAGEMENT CORP	 WEE	 25785400	 5169300	 000	 51693.00

	

FINE PAINTING & DECORATING CO.	 MBE	 143,565.00	 8284.00	 0.00 	 8,284.00

	

SIGNS & DECALS	 MBE	 270500.00	 9000.00	 0.00	 9000.00

	

MAZZOCCHIWRECHING INC.	 WEE	 868283.00	 541254,38	 78509.16	 619763.54

	

CAROL HARDY MECHANICAL	 WEE	 3742017.00	 861774,27	 257345.38 1,119119.65

	

CO OLN	 WEE —__4Tbe- —Br0O- — "--0tU' —U.to

	

TURTLE & HUGHES (MATERIAL)	 WEE	 1200000.00	 0.00	 0.00	 0.00

D-STARWATERPROOFERS	 MBE	 48,000.00	 11,000,00	 0.00	 11,000,00

	

• 	 ''•7d'	 'n'1	 ''',

Totals	 .	 ,	 .-6479700900 1483,005.65	 335,854,54 1,818,860,19

(Indicate)	 TOTAL	 '	 AMOUNTS PAID
- MBE	 AMOUNT

WEE '	 SUPPLIER '	 Prior	 '	 This	 ' Cumulative

DBE	 AGREEMENT	 Statement	 Statement	 To-Date

SUPPLIERS/LESSORS	 .	 .

'N/A

Date Prepared	 '	 I-	 4/11/2008	 ,	 ,	 The Port Authority of NY & NJ

Prepared by:	 , Frank W. Hurley 	 Resident Engineers Office, p

Title: '	Chief Financial O.ce9	 ,/'	 Date Received-, k N
Officers Signature	 .,/	 Reviewed By	 '4	 t'

Title: L{,Tc:kA'



THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

BUCKSLIP

TO:	 Felicia Butts-Daniels, Zip 76, Room 238
FROM:	 Dawn Haines,tWR, CTA, Bldg. 74
DATE:	 May 30, 2008
SUBJECT: CONTRACT EWR-264.003 - APPLICATION NO. 17

cc:	 File

Please find attached, Contract EWR-264.003, Payment Application No. 17
with accompanying documents (MEUR's, Certificate of Payment to All
Subs and Suppliers & Prevailing Wage Certification).

Please forward for processing and payment.

H

U

II



AppIcacion foe ranC (1 ____

con (ac

st flCCCteC	 -

oace ncccivcd in AcceptabLe (-or

Co/

at Monthly Utilitat ion Report

tionthlyJjc j [jzatjon Report -
cocttpares (avorabty t4Lth daily	 (
monitoring o( the tabor lotce 

Signature

a
N Certilication ol Payments	

--
made Lo MM/Duc	 Yes	 NO	 '0 17

N

Copy 0(b) sent co Pam
Pador H I WTC wswt	 Yes	 No

CI (10Psycnr App) tcae on Dcl 4 i6s	 N
dl	 1Lri Work Backup	 N'

Qo_Eflc

<71LL IJIT7:LLcI)

±

• ci Trade Payment Orcakdot4n
SubsLatiatinc.otk coptcted	 No	 bIN	 I

[I CerttCied'Payrolts
•	 Reqtrcd by coqLracz	 No	 L.

[[ cctt j (ied payroLls arc required by contract, a check is 'LO

be made of Cite '-aycs paid aqa inst. Cite prc'a ii ing wage in LttC

a tea

A cicck1is been made and no
—;----_ —:=r----------'-

discrepancies are apparent
tynaturc

qi Certtfication of Payment of
PrevaiLingwage Rate-.
Required by ConcracL6es 	

o te/ t4o 	 q

'NoLc	 IC Jccms at L W are not included in the ApplicariOn for

Payment package, or if items CI or g are nor on file, the aC-
-shaLt furnish a w cicuon eKplanat ion for the reasons_



1?
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May 13, 2008

Mr. Michael C. Wallace
Senior Resident Engineer
Newark Liberty intl. Airport
EWR Building 70 CTA
Newark, NJ 07714

Re: Prevailing Wage Rates

Dear Mr. Wallace,

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for
Application for Payment No. 17 AT LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is
being performed as determined by the Engineer.

Very truly yours,,/

(Th/7

Frank W. Hufry
Chief Financial Officer

I



The Port Authority of New York and New Jersey
PA 326

	

1-76
	

241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

	

Payment No 17	 Contract Number EWR-264.003 	 Sheet	 3. of 3
Purchase Order No. UEWR264003

Approximate work performed to	 4/30/2008
TYPE

	

TOTAL ESTIMATED AMOUNT	 ESTIMATE OF. WORK PERFORMED	 TOTALAMOUNTS
ORDER

	

NO, PACC TYPE TOTAL ESTIMATED AMOUNT	 THIS ESTIMATE PAID TO DATE	 THIS ESTIMATE	 TO DATE

	

P7

1	 3 LS	 59,046,00	 0%	 100%	 -	 59046.00
22T&M	 -	 0%	 0%	 -	 -
3	 7 LS	 28189.15	 .0%	 100%	 ' -	 28,189,15
4	 8 LS	 62488.00	 0%	 100%	 -	 62488.00
5	 1 LS'	 1580,00	 0%	 100%	 -	 1580.00

	

6 21 [5	 34085.00	 '	 0%	 100%	 -	 34085.00

	

 22 LS	 33769.00	 0%	 100%	 -	 33769.00
81 13 LS,	 94118.13	 0%	 .	 100%	 -	 94,118,13

	

Rl

10 LS	 53,543.00 	 0% .	 .. 25%	 -13,385,75

	

'T E	 17,424,00	 '	 0%	 100%	 -17,424,00

	

 24 LS	 .	 15,996.50	 0%	 0%	 -	 -

	

23 LS	 '	 33,539.15	 0%	 0%	 -	 -

ruvI'J L#I' I .2 '.inI '.1 'd L_L) I Li I 'V er,, LJ	 i.¼'¼i



CMD-5 (1199)

STATEMENT OF PAYMENTS

TO MAN/DBE SUBCONTRACTORS/LESSORS/SUPPLIERS

Contract No. EWR264.003	 Period Reporting:	 4-01-08 to 4-30-08

Contract Title: Term B. Modernization Program Lower Level 	 Payment AppI. It:17

Expansion & B-i Vertical Circulation

Contractor :VRH Construc tion Corp. 2034  %Project Completed:,_43.00%

-	 (Indicate)	 ESTIMATED	 Column A	 + Column 13	 column c

	

MBE	 TOTAL	 AMOUNTSPAID

	

WBE	 SUBCONTRACT	 Prior	 This	 Cumulative

SUBCONTRACTORNAME	 DOE	 AMOUNT	 Statement	 Statement	 To-Date

- RISAMANAGEMENTCORP	 WOE	 347,854.00	 51,693.00	 49945.20	 101638.20

	

FINEPAINTING & DECORATINGCO. 	 MBE	 14356500	 8,28400 	 ftOO	 8284.00

SIGNS & DECALS	 MBE	 270,50000	 9,000.00 ' 15,750.00	 24750,00

	

MAZZOCCHIWRECHINGINC.	 WBE	 1,177,530.76	 619,763.54	 214,6058	 834,369.12

	

CAROLHARDYMECHANICAL	 WBE	 3,746,018.78 1,119,119.65	 280,800.45 1399,920.10

BERTOCONSTRUCTION	 MBE	 253,496.00	 67,134.60	 29,744,50	 96,879.10

S&MELEC.I TURTLE & HUGHES (MATERIAL) 	 WOE	 1,200,000.00	 77,8590 	 0.00	 77,859.60

D-STARWATERPROOFERS	 MBE	 48,000.00	 11,400,00	 3,80.00	 15,200.00

	

S&JELECTRICAL CONTRACTING 	 MOE	 25,000.00 	 0.00	 0.00	 0.00

Totals 	 1,964,254.39	 594,645.73 2,558,900.12

	

(indicate)	 TOTAL	 AMOUNTS PAID

	

MBE	 -	 AMOUNT	 Ay,,yM, emt,td sMd (6fl60 ,% P.O Thy 60% a,-d 60 ha000d by do, ,yk,l

	WOE	 SUPPLIER	 Prior	 This	 Cumulative

	

DOE	 AGREEMENT	 Statement	 Statement	 To-Date

SUPPLIERS/LESSORS

N/A.

Date Prepared	 5/13/2008	 -	 The Port Authority of NY & -NJ

Prepared by:	 Frank W. Hurley_..-'	 ResidentEngineer's Offc

Title	 Chief Financial Offlcer- 	 Dat ReceIved, (tt1

Officers Signature. 7T-'' 	 RevIewed 8y __ft

Title: L((t-\±t



M9]IltLuysl141Ii:t1*l	 AlA DOCUMENT G703

	AlA Document 0702 APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 ..	 APPLICATION NO:	 7

Contractors signed cenification it attached. 	 .	 APPLICATION DATE: ,	05/13108

In tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 -	 .	 PERIOD TO 	 04/30108

Use Column Ion Contracts where variable retaitiage for line items may apply. 	 ARCH1TECT'S,PROJECT NO: 	 VRH Job 2034

	

VRHINVNO	 6111 RI?

cB	 C	 D	 I	 E 	 F	 Ca	 H

	

DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAINAGE
NO,	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C -0)	 RATE)
(D+E)	 (NOT IN	 TO DATE

B OR E)	 (OE+F)
I GENERAL CONDITIONS	 2.157,943.00	 1,165,28900	 43,159.00	 .	 1208,441,00	 56.00%	 919495,00	 120841,80
2 GENERAL CONSTRUCTION	 2,135.797.00	 982,467.08	 85,43100	 1,067,899,08	 50.00%	 1,067,897.92	 106,789.91
3 MOBILIZATION	 150,000.00	 150,000.00	 .	 150,000.00	 100.00%	 .	 15,000.00
4 TEMPORARY PARTITIONS

I Temp. Ramp Submittal	 6,000.00	 6,000.00	 6.00000	 100.00%	 .	 600.00
Temp. Wall Submittal	 6,000.00	 6,000.00	 -	 6.000,00	 100,00%	 -	 600.00
Construct. Temp. Rmp	 40,000.00	 40.000,00	 40,000,00	 100.00%	 '	 ' 4,000.00
Layout Temp. Partitions 	 2,000.00	 2,000,00	 -	 2,000.00	 100.00%	 -	 200.00

Construct Temp, Partitions 	 200,000.00	 179750.00	 .	 179,750.00	 89.88%	 20,250.00	 17,975.00
Construct Fit  Lobby temp Passageway 	 175,00000	 175,000.00	 -	 175,000.00	 100,00%	 . ,	 17,500,00
Mud levtl TeInp. Partitione 	 2,000.00	 1,400.00	 -	 1,40000	 70.00%	 600,00	 140.00
Construct. Temp, Partitions	 50.000,00 '	 35.000,00	 ,	 35,000.00	 70.00%	 15,000.00	 3,500.00

2 layout Temp. Partitions	 2.00000	 1,400.00	 .	 1,400,00 . 70,00%	 600.00	 140,00
Construct Temp. Panit,ona Ext.	 60.00000	 60,000.00	 .	 .	 60,000.00	 100.00%	 .	 -	 6,000.00

82 Construct. Temp, Partitiotst 	 60,000.00	 45.000,00	 -	 45,000.00	 75.00%	 15,000.00	 4,500.00
Construct, TOiIp. Partitions	 75,000.00	 '	 -	 ,	 ''0.00%	 75,000.00
Relocate Temp. Partitions East Ticketing 	 , 75,000,00	 5,000.00	 '	 .	 5,000.00	 6.67%	 70.000,00	 500.00
Construct. Temp. Paeiieicina	 .	 30,000.00	 -	 -	 .	 -	 0.00%	 30,000.00
Construct. Temp. Partitions N. 	 30,000.00	 -	 0.00%	 30,000.00
Constmtct. Temp Partitions Sac	 .	 50,000,00	 '	 .	 0.00%	 50,000,00
Temp. Partitions for Service Escalator 	 30,852.00	 15,000.00	 .	 .	 .	 15,000.00	 48.62%	 15,852,00	 1,500.00
Constrsset.IJpper Level Temp. Partiliont 	 35,852.00	 -	 -	 '	 0.00%	 35,852.00
Temp. Partitions for Service Elevators	 '	 20,000,00	 20.000,00	 -	 ' 20,00000	 100.00%	 -	 2,000,00
Construct. Temp. Partitions	 .	 50,000.00 '	 -	 -	 .	 0.00%	 50,000,00
Construct. Tetnp, Partitions	 50000.00	 - .	 -	 .	 -	 0.00%	 50,000.00
Construes, Temp. Partitions 	 30,000.00	 -	 -	 .	 .	 0,00% '	 30,000.00
Construct, Temp, Panniers ML B) North 	 26,324,00	 ,	 .	 .	 0.00%	 26,324,00
Construct, Temp. Partitions ML	 26,324,00	 .	 ,	 0.00%	 26,324.00

— Construct. Temp. Parettions ML B I South 	 '	 26,324.00	 '	 .	 .	 0,00%	 26,324.00

	

SUB TOTALS . . 	 - 5.602.416.00 -	 2,88906.08	 128,591.00	 0.00	 3,017,897,08 	 2,584,518,92	 301,789.71

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

Page 1 of 19



41A DOCUMENT G703

	AlA Document G702APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO 	 7

Contractor's signed certifications attached, 	 APPLICATION DATE:	 05113/08

In tabulations below, amounts are stated to the nearest dollar.	 -	 PERIOD TO 	 04/30/08

Use Column I on Contracts whets variable reeainage for line items may apply.	 ARCHITECTS PROJECT NO:	 VRI-1 Job 2034

	

VRH[NV.NO	 - 6111 R17

r87	

B	 C.	 D	 E	 F	 0	 -	 H	 I

	

DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 Ye	 BALANCE	 RETMNA0E
 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH	 (IF VARIABLE

-	 APPLICATION	 STORED	 AND STORED	 -	 (C -0)	 RATE)
(D

	

-	 iE)	 (NOT IN'	 TO DATE	 -

	

D 01k E)	 (D+EF)
Consenict. Temp. Paroitioss UL	 26,32400	 -	 -	 - 	 0.00%	 26,324.00

SELECTIVE! DEMOLITITON	 975,000.00	 828,750.00	 -	 828750.00	 8500%	 14625000	 82,87500
ASDESTOS ABATEMENT 	 200,000.00190000.0090,000.00	 9500%	 10.00000	 9,000.00
LEAD ABATEMENT.	 589,75000	 560,263.00	 -560,263.00	 95.00%	 29.48700	 56,026.30
SITEWORK	 194,000.00	 122,220,00	 17,460,00	 139,680.00	 72.00%	 54,320.00	 13,968.00

9	 SHORING	 107,944.00	 - 75.561,00	 -	 75,561.00	 70.00%	 32,38100	 7,556.10
to MINI PILES	 956000.00	 650,080.00	 -	 650,080.00	 68.00%	 305,92000	 65,001.00
II PAVEMENT MARKINGS	 3,500.00	 -,	 .	 '	 0.00%	 3.50000
12 FENCES AND GATES	 60,200.00	 28,896.00	 28,896.00	 48.00%	 31,304.00	 2,889,60
3 TRAFFIC CONTROL MAINTENANCE	 25,000.00	 16,250.00	 1,250.00	 17,500,00	 7000%	 7,50000	 1,750.00

14 CAST-IN-PLACE CONCRETE
Renso;-e Fill From Tenn, B 	 278.594,00	 264,664,00	 .	 ,	 264,664.00	 95.00%	 13,93000	 26.466,40

Cart in Place Concrete Subminal 	 .	 5,000.00	 5,000.00	 -	 5,000.00	 100.00%	 -	 500.00
12 Lobby & EI!E2 Escalators

Construct Spread Foortngs	 21,23100	 21,233,00	 ,	 -	 21,233.00	 100.00%	 , -	 2,12330
Concrete Pile Cape & Pita 	 54,489,00	 54,429.00	 -'	 54,419.00	 100.00%	 -	 5,448,90
New Concrete Ext Stub WstIs & Grade Beams	 27,814.00	 17,814.00	 .	 -	 27,814,00	 100,00%	 -	 2,781.40
Slal, on Grade	 594.124,00	 394,124.00	 -	 394,124.00	 100.00%	 ..	 39,412,40
New Concrete Sidewalk at Frontage	 84,879.00	 .	 24,000,00	 24,000.00	 28,28%	 60,879,00	 2,400,00
Concrete Topping	 97,819.00	 97,819,00	 -	 97,819,00	 100.00%	 -	 9,781.90

1.6 South Genemeor Conduit under Road
Sitework Concrete Restoration	 32,174,00	 -	 -	 ' ' -	 0,00%	 32,174,00

11 North EndofEl
New Concrete Sidewalk at B2 Nob Frontage 	 43,624.00	 -	 10.000,00	 10,000.00	 22,92%	 33,624.00	 1,006.00

2.2 South End of B?
New Concrete Sidewalk at B2 South Frontage	 32,909.00	 . -	 -	 -	 0.00%	 32,909,00
Construct Slab on Grade	 '	 25.429,00	 -	 -	 -	 0.00%	 25.429,00

23 Baggage Claim Area & Offices
-	 Place Concrete Pad for AHU 97	 7,969,00	 - 7,969.00	 ' -	 7,969.00	 10000%	 796,90

-	 -	
-	 SUB TOTALS ' -- . 	 ...... 4 243,77400	 3,345.132.00 ,	 52,710.00	 0.003,397,842.00	 845,933.00	 339,784.20

 I',
	 I

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 2 of 19



CONTINUATION SHEET 	 AlA DOCUMEIVTG703

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT containing 	 APPLICATION NO:	 17

Contractors signed certification is attached. 	 -	 APPLICATION DATE:	 05/13/08

In tabulations below, amounts are staled 10 the nearest dollar. 	 -	 -	 PERIOD TO 	 04/30108	 -

Use Column I on Contracts where variable retainage for lint items may apply. 	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRJ-IINV.NO	 6111 R17

A	 B	 C	 D	 E	 F	 C	 H	 1
1TK1	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERiALS	 TOTAL	 Si	 BALANCE	 R.ETAJNAOE

NO	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (ci C)	 TO FINISH	 (IF VARIABLE
	APPLICATION	 STORED	 - AND STORED	 (C ' C)	 ElsiE)

(D'E) - -	 (NOT IN	 TO DATE-	 .	 -	 BORE)	 (D+EF)
Concrete Pile Caps 	 5000400	 50,004.00	 -	 50004,00	 100.00%	 -	 5,00040

New Conci'ete Stub Wall	 26.60900	 26,609.00	 26,60900	 10F00%	 -	 2660.90
Slab on Grade (&'AHU Pads) '	 664,9i9 00	 664,95900	 -	 664,95900	 100.00%	 '	 66,495,90
D East - Concrete Masonry Restoration 	 9194 00	 9,29400	 '	 -	 9,29400	 100,00% '	 -	 929.40
Ness- Concrete Sidewalk @ Frontage 	 51,19900	 -	 20,48000	 -	 20,480.00	 4000% '	 30719.00	 2,048.00
Con Crete Topping	 161.1 84.00	 161,18400	 .	 '	 161,184.00	 100 00%	 -	 6,111.40

2 5 South Subulasion Area & Conde,
Concrete Pile Caps 	 44,769.00	 44,76900	 -	 44,769.00	 100.00%	 -	 4,476.90

Slab on Grade	 10) A9,00	 65,450.00	 36,799.00	 102,249.00	 100.00%	 -	 10,224.90
Conctese Toppsng	 29)79.00	 15,000.00	 -	 15,000.00	 51,41%	 14,17900	 1,500.00'

110 Curb Joint Between 1-22 ml
Place New Concrete for New Drainage Trough I 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -.	 5,782.40
Place Ness- Concrete for Ness Ds'ainagr Trough 2 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 .	 5,78240

Place New Concrete for Nesv Drainage Trough 	 57,824.00	 57,824,00	 -	 57,82400	 100.00%	 -	 5,78140

Place New Concrete for New Drainage Trough 4 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 - ,	 5,782.40
Place New Concrete for New Drainage TroughS 	 57,824.00	 57,824.00	 -	 57,824,00	 100,0%	 -	 5,782,40

Place New Concrete for New Drainage Trough 6 	 57,824.00	 28,91100	 28,91100	 '	 57,824.00	 0000%	 -	 5382.40
Place New Concrete for New Drainage Trough 7 	 57,824.00	 -	 57,824.00	 57,824.00	 100.00%	 ,	 5,782,40

Place Nov, Concrete for New Drainage Trough 8 	 '	 57,824.00	 '	 '	 -	 -	 0.00%	 57,824,00

2,12 Service Elevators
Elevator Pis Pilecaps Concrete	 ,	 4.759,00	 14,759,00	 -	 .	 14,759.00	 100.00%	 -	 1,475,90
Elevator Pit Concrle Slsb& Walls 	 34,234.00	 34,234,00	 '	 .	 34,234.00	 100.00%	 '	 -	 3,42140

113 ES Escalator & leffill Slab
Concrete Slab on Metal Deck at lnflll 	 70,744.00	 -	 -	 ,	 -	 0,00%	 70,744.00

3.1 North Substation, Generator Enter. Swilchgear 	 .	 ,	 -
Construct Concrete Generator Pad 	 '	 16,434,00	 .	 .	 -	 0,00%	 16,434,00

14 Final B I Lobby, Escalators E3/E4
Construct Spread Footings 	 36,114,00	 -	 ,	 -	 0.00%	 36,114,00
Construct PileCapa at Elevator & Escalator Pile	 70,179,00	 '	 -	 -	 -	 0.00%	 70,179.00
Final Slab on Grade at South Sector	 146,154.00	 '	 -	 '	 -	 0.00%	 146,154.00
Concrete lopping - 	 53,469,00	 -	 -	 0,00%	 53,469 00

SUB TOTALS	 2,044,125.00	 1,404,294.00	 144,015.00 ' -- 	 0.00 '	 1,548,309.00	 '	 '-495,826.00	 ' 154,830.90

-	
-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 'Certification of Document's Authenticity

Page 3 of 19



CONTINUATION SHEET	 AlA DOCUAI'ENTG703

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO 	 -	 7

Contractor's signed certification is attached. 	 APPLICATION DATE:	 05113108

In tabulations below, amounts are stated to she neareal dollar. 	 PERIOD TO:	 04130/08

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

- -
	 VRH INV. NO	 611IRI7

A 	 B	 C	 D	 E	 F	 0	 H	 I
198?	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 %	 0ALMCE	 RETAINAGE
NO	 NIALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (GC)	 TO FINISH	 (IF VARIABLE

APPLICATION	 STORED	 AND STORED	 (C - C)	 RATE)
(D+E)	 (NOT IN -	 TO DATE

BORE)	 (D+E+F)	 -
3,5 BBS Belt Ib4.MER4. Loading Dock CIO

Concrete Housekeeping Equip. Pads MER #4 	 9,249.00	 '	 -	 0.00%	 9249.00	 -
3.10 South Generator/ Sttework

South Cenrrasot Concrete Foundations/Slab 	 173,189.00	 -	 -	 0.00%	 173,18900
Conatntet Concrete East Wall 	 46,443.00	 -	 -	 , 000%	 4646300	 -

15 UNIT MASONRY	 ,	 334,000.00	 267,200.00	 '	 267,200.00	 80.00%	 66.800,00	 26,720.00
6 STRUCTURAL STEEL 	 877,324.00	 701,859.00	 .	 701,859,00	 80,00%	 175,465,00	 70,185,90

I? MISCELLANEOUS STEEL
Misc steel Submittal	 18.898,00	 18,898,00	 -	 8,898.00	 00.00%	 .	 889.80
Fab Miss Steel Drainage Trough	 32,000.00	 27,200.00	 '	 4,800.00	 32,000.00	 100.00%	 -	 3,200.00
Fab Steel Staix	 21,031,00	 4,20600	 16,825.00	 '	 21,031,00	 100,00%	 '	 2,103.10
.2 Lobby & EI/E2 Escalators

Install Steel Stair 9 I 	 85,000.00	 85,001100	 85,000.00	 100.00%	 -	 8,500.00
23 Baggage Claim Area

Misc Steel Framing at CVO Loc	 302,223.00	 302,22300	 .	 302,22100	 100.00%	 .	 30,222,30
Tube Steel at Baggage Offices 	 8,19800	 8,198.00	 -	 8,198.00	 too .00%	 -	 819.80

2, 10 Curb Joints Between I -22 ML	 .
Install Misc Steel Drains Trough #1	 32,37500	 32,37500	 .	 32,375,00	 00.00%	 '	 3,237,50
litssaII Misc Steel Drains Trough 92	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 .	 323750
Install Misc Steel Drains Trough 93	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -	 3,237.30
Install Misc Steel Drains Trough 94	 ,	 32,375.00	 32,375.00	 .	 -	 32,375.00'	 100,00%	 -	 3,237,50
Install Mite $teel Drains Trough 65	 32,375.00	 ' 24,281.00	 8,094.00	 .	 32.375,00	 100.00%	 -	 3,237.50
Install Misc Steel Drains Trough #6	 32,375 00	 32,375.00	 '	 32,375.00	 100.00%	 '	 3,237.50
Install Misc Steel Drains Trough #7	 32,375,00	 . '	 - '	 0.00%	 32,375.00
Install Misc Steel Drains Trough 98	 32,375.00	 ,	 -	 -	 0.00%	 32375.00

19 Strucc Mod'ne/Closures
Mite Steel/Deck Closure BHS Openings 	 418,443.00	 41,844.00	 41,844.00	 10.00%	 376,599.00	 4,184.40

IS ORNAMENTAL METAL
I Omamcnsal /Glazed Elev. Enclosure Submittal 	 84,000.00	 84.000,00	 - .	 84,000.00	 1001	 8,400.00
2 Fab Ornaments] /Olszed Elevators Enclosure	 . 864,000.00	 146,880,00	 69,120,00	 216.000,00	 25.00%	 648.000,00	 21,600,00
3 Erect Ornamental Enclosure 	 452,000.00	 .	 -	 .	 -	 0.00%	 452,000,00
4 Glazing as Elevator Enclosure	 290,000.00	 -	 '	 290,000.00
5 Misc. SSFabt*arioh a'	 '	 .30,000.00	 '	 232,500.0O'-]5,500.00	 .	 --248,000.00	 80.00°/c .,	 A2,,000/50.	 24,800.00

-	 SUB TOTALS	 4,585,018.00	 1,946,945.00	 273,558.00	 tOO	 2,220,503.00	 2,364,515,00	 222,050.30

"Users may obtain validation of this document by requesting of the license a completed AlA Document D401 'Certification of Document's Authenticity

Page  of 19



CONTINUATION SHEET 	 AM DOCUMENTG703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO 	 I?

Contractor's signed certification it attached.	 APPLICATION DATE: 	 05113/08

in tabulations below, amounts are slated to the nearest dollar. 	 -	 PERIOD TO 	 04130108

Use Column I on Contracts where variable retainage for line items may apply, 	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRI-IINV.NO	 6111 R17
A	 B	 C	 ',	 D	 I	 E	 F	 0____	 H	 I

ITEMT	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL
	

%	 BALANCE	 RETAINAGE
NO	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH	 (tO VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C - 0)	 PATE)
(D+E)	 (NOT IN	 TO DATE

	

D OR E)	 (DtE+F)

19 COLUMN COVERS	 730,00000	 365,00000	 255.50000	 620,50000	 8500%	 109,5UR00	 62,05000
20 EXPANSION CONTROL	 .	 132,21000	 132,11000	 -	 132,21000	 0000%	 -	 13,221,00
21 ARCHITECTURAL WOODWORK	 74,40000	 7,44000	 7,44000	 0.00%	 66,960.00	 7440
32 WATERPROOFING	 67,660.00	 57.5] I 00	 500,00	 61511 00	 9239%	 5,149,00	 6.251:10
23 EXTERIOR INSULATION & FINISH 	 187,000,00	 ,,.	 ,	 -	 0,00%	 117,000.00
24 FIREPROOFING	 50,00000	 45.00000	 1.50000	 47,500,00	 95.00%	 2,500.00	 4,750,00
35 METAL DOORS & FRAMES	 .	 121,000.00	 102,950,00	 8:47000	 111,320:00	 92,00%	 9,680,00	 11,132,00
25 OVERHEAD COILING DOORS 	 1850,00	 -	 -	 0.00%	 11,850,00	 ,	 -
27 GLAZING

Window Wall & Olazisan Submittal 	 20,294,00	 20,204 00	 -	 2(1294,00	 toa,00%	 -	 2,029,40
Metal Glass Guardrails Submittal	 23,794.00	 11,897.00	 -	 11,897,00	 5000%	 11,897,00	 1,189,70
Crystal Panels Subunits] 	 17,794,00	 17,794,00	 -	 .	 17,794,00	 100,00%	 1.77940
Fab.Cryatal Panels	 67,794,00	 67,794.00	 67,794,00	 100.00%	 -	 6,779,40
Fab Metal Glass Guacdrsils Mid-Level Bl&B2	 18,544.00	 -	 -	 0,00%	 18,544,00	 -
Fab. Vestibule Stocefront Lower Level B-? 	 8,79400	 8,794,00	 -	 :	 '	 8,794.00	 100.00%	 .	 87940
Fab,Cunain Wall for Lo 'ver-Level Bagrane	 18,79400	 11,79400	 '	 -	 ,	 18,794,00	 100.00%	 -	 .879,40
Fab, Vestibule Storefront Lower Level B-I 	 8,794,00	 8,794,00	 -	 81794,00	 100,00%	 -	 879.40
Fab,Metal Glass Gua,'drails Mid-Level 01 E314 	 18,544.00	 :	 -	 -	 0.00%	 11,544,00	 -

1,2 B I Lobby inc,E-IIE-2 Escalators	 -	 -
Field Measure for Veetibuee Storefront	 4,794,00	 4794,00	 -	 4794.00	 100.00%	 -	 -	 479,40
Install 'Vestibule Storefront	 75,294,00	 67,765,00	 4,500.00	 72,265,00	 ' 95.98%	 3,029.00	 7,226,50
Install Automatic Doors at Vestibule	 98,794,00	 49,397.00	 25,000.00	 74,397.00	 75,31%	 24,397.00	 7,43970
Crystal Clam Wall Panels 	 97,794,00	 '	 -	 -	 0.00%	 97,794,00	 -

1,4 EI&E2 Escalators Ssair& Guardrail,ML 	 -	 -	 -	 0.00%	 -	 -
Field Measure Template for Guardraila(EI/E2) 	 ,	 6,794,00	 6,794,00	 -	 , '	 6.794	 100,00%	 -	 679.40
Fab,Metal GIna Guardrails (El/El) 	 92,794,00	 -	 -	 0.00%	 92,794.00	 -

2.1 North End ofB-2
Field Mcaastrc for B2 Vescibute Storefront	 4,794,00	 4,794.00	 ' -	 .	 4,794.00	 100.00%	 -	 479.40
stall Norsls B? Vtstibulc,Storefronr	 30.794,00	 50,794,00	 .	 ,	 '	 50394,00	 100,00%	 .	 5,079,40

Install Automatic Doors at BE Vestibule 	 50,79400	 50,79400	 .	 50,794.00	 100.00%	 -	 5,079,40
Crystal Glass Wall Panels	 172,79400	 17,279.00	 -	 . 17279,00	 10.00%	 155,515,00	 1.727,90

-	 2.I South End ofB-2 	 -	 -	 ,	 '	 I 	 '':'	 -	 -':
Islall South 82 Vestibule Storefront	 33.794.001	 27,035,00	 .	 27,035,00	 80.00%	 6,759,00	 2,703,50

SUB TOTALS	 2.266.500.0j	 1,075,824.00	 368,764.00	 0.00 	 1,444,588.00 	 1	 821,912.00	 144,458.80

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D1 -Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 17

Contractor's signed certification is attached. 	 APPLICATION DATE:	 05113/08

In tabulations below, amounts are slated to the nearest dollar. 	 -	 PERIOD TO:	 04/30/08

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO	 VU Job 2034

	

VRHINV.NO	 6111 R17

A	 B	 C	 0	 I	 E	 F	 0____	 H	 I
11 EM	 DESCRIPT ION OFWORK' 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAINAGE
NO 	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 Cl	 TO FINISH	 (IF VARIABLE

-	 APPLICATION	 -	 STORED	 AND STORED	 (C -0)	 BATE)
(D+E)	 - (NOT IN	 TO DATE

	

__	 0 OR E)	 (D+E+F)
Inatall AurothaticDoora at Souds B2 Veatsbute 	 50,794,00	 5,00000	 0,397.00	 25,39700	 50.00%	 25397.00	 2,539.70

2.3 Baggage Claim Area
Remote Crystal Panels 	 4,794.00	 LL794,00	 -	 .	 14,794,00	 100.00%	 1,479.40
Field Measure for Curtain Wall Fabricator	 5794.00	 5,194.00	 '	 5,794,00	 00.00%	 -	 579,40

Install Curtain Wall Metal	 83794.00	 83.794 00	 -	 83,794.00	 IOU 00%	 -	 8,379.40
Install Curtain Wall Glaring 	 51.29400	 51,294.00	 -	 51,294 00	 100.00%	 -	 5,129.40

Stainless Steel & Glazing as Baggage Office 	 .	 104,794.00	 -	 0.00%	 104,794,00

Crystal Glass Wall Panda	 152,794.00	 '	 .	 -	 -	 0.00%	 152,794.00	 -

2.6 East 112 Ticketitsg Area Overture Bag
East Ticketing Crystal Glass Wall Panels	 69,794 00	 '	 -	 .	 -	 0.00%	 69,794.00

2.7 North Side of 8 2 Lobby ML
Metal/Glass Guardrails North Side Escalators 	 47,794.00	 '	 '	 0.00%	 47,794.00

2.7 South Side of B 2 Lobby ML
Metal/Glass Guards'atls South Side Escalators	 47,794.00	 . -	 -	 0,00%	 47,794.00

12 Final B2 Lobby
Crystal Glass Wall Panels 	 52,794.00	 -	 '	 0.00%	 52,794.00

3.4 Final B I Lobby Eacatatora E3,E4 Elevat/2
Crystal Glass Wall Panels 	 240,794.00	 .	 -	 -	 0.00%	 240,794.00

3.4 Final 8  Lobby Escalators EE4 Eleva 112
Field Measure Template for Gusrdrailt(E3/E4)	 6,794.00	 -	 -	 0.00%	 6,794.00
Install Metal Glass Guardrails (E3/E4) 	 122.798,00	 -	 .	 -	 0.00%	 122,798.00	 -

28 'DRYWALL
Feb. GFRG Panels Mid-Level Dl & B2	 60,852,00	 60,852.00	 -	 60,852(10	 100.00% '	 -	 6,085.20
Feb. GFRG Panels Mid-Level 81 E3/E4 '	 60,85100	 60,852.00	 '	 -	 60,852.00	 100,00%	 -	 6,085.20

I Inatall Exterior Metal Ceiling over Sidewalk 	 35,852.00	 ' -	 0.00%	 35,852.00
Partition Conannceion	 45.852,00	 41,267,00	 -	 41,267.00	 90.00%	 4,585.00	 4,126.70

Conatnict. Cement Board Soffits over Sidewalk	 29,852,00	 -	 -	 0.00%	 29.852,00
Vestibule Ceiling	 45,852.00	 ,	 . -	 .	 -	 0.00%	 45,852.00	 -
Drywall Ceilings and Soffits 	 29,852.00	 22,389.00	 7.463,00	 29,852.00	 100,00%	 -	 2,985.20
Metal Pan Ceilings	 505,85100	 100,293.00	 26,170,00	 126,46100	 25.00%	 379,389.00	 12,64630

- Stud Framing for MER It 143	 ' 35,85200	 .	 .	 -	 0.00%	 35,85100
- Dsywall Plywood & Gal' Metal End MER 9,143 	 35, 8 5 2,00	 -	 3585200

SUB TOTALS	
J	

1,939,140.00	 456,329.00	 44,030,00	 0.00 '	 500,359.00 	 1,438,781,00	 50,035.90

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 'Certification of Document's Authenticity

Page 6 of 19
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CONTINUATION SHEET 	 A/A DOCUMENT G703

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 17

Conaractoea signed certification is attached.	 -	 APPLICATION DATE:	 0511 3/09 	-

In tabulations below, amounts are alaltd to the neareal dallas'. 	 -	 - PERIOD TO: ,	 04/30/08

Use Column I on Contracts where variable retainage airline items may apply. 	 ARCHITECT'S PROJECT NO: 	 VRJI Job 2034

	

VRH INV. NO	 611IRI7

A	 B	 '.	 .	 C	 D	 .	 E	 F	 0	 H
ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 .	 WORK C0i4t'LEl'ED	 MATERIALS	 TOTAL	 %	 E	 RETAINAOE
NO.	 , VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (C C)rlf V̂MFWSH	 (IF VARIABLE

APPLICATION.	 STORED	 AND STORED	 (C-C)	 I5.ATE
(D+E)	 (NOTIN	 TODATE

	

B ORE)	 (D+E+F)
Install Praising for Soffit/Fascia El/E2 	 ' -	 .	 29,852.00	 -	 -.	 0.00%	 29,852.00	 -
Install OFRO Panels EL/E2	 30,852,00	 -	 0,00%	 30,852,00	 -

•	 2 Partition Layout Top & BoRom Track-.Wet Areas 	 147,852.00	 147452.00	 147,852.00	 100.00%	 -	 14,785,20
Stud Framing & Blocking -Wet Areas 	 147,95200	 147,852.00	 -	 47,852.00	 00.00%	 -	 '	 14,785,20

Drysvall-WeI Areas	 147,852.00	 147,852.00	 -	 47.85200	 00.00%	 14,78520
Wet Ticketing- New Panitions	 147,85100	 147,852.00	 -	 47,152.00	 100.00%	 -	 -	 14.785 20
CeilingConstruclton For North B2 Vestibule ' 	 147,852.00	 36,963.00	 -	 .	 36,96100	 25.00%	 110,889.00	 3,69630
WT Drywall Ceilings	 75,852.00	 75,852.00	 -	 75,85100	 1 00,00%	 -	 7,585,20
\VTSssopendcd Cet]tttgs 	 1585300	 26.88900	 8,961.00	 35.852,00	 100,00%	 -	 3.58510
WT Metal Pan Ceilings 	 .	 155,852.00	 '	 140.267,00	 140,267.00	 9000%	 15,585.00	 14,026.70
Ceiling Construction B2 Vestibule	 '	 125,85200	 31,46100	 31,463.00	 25.00%	 94,389.00	 3.146,30
Drywall Ceilinga & Soffits 	 75,852.00	 26,548.00	 -	 26,54800	 35 00%	 49,304.00	 '	 2,654.80
Snsptttded Ceilings	 30,85100	 27,767.00	 -	 27,767.00	 90.00%	 1085,00	 2,776.70
Metal Pan Ceilings	 .	 405,852.00	 50,000.00	 ,	 39,287.00	 -,	 89,287.00	 22.00%	 316,565.00	 8,928,70
nasal] ExtenorMesal Ceiling overSidcwalk	 105,852.00	 -	 -	 0.00%	 105,852.00	 -.

Metal Stud & D','all Baggage Offices 	 55,852.00	 47,474.00	 -	 47,474.00	 85.00%	 8,378.00	 "	 4,747.40
Drywall Soflitt & Ceilings	 55,852,00	 36,304.00	 -	 36,304.00	 65.00%	 19,548.00	 3,630.40
Metal Pan Ceilints Canstruceiân 	 155,852.00	 -	 0.00%	 155.852,00	 -
Ceiling as South Corridor 	 80.852,00	 -	 -	 0.00%	 80,852.00	 -
ET New Partition	 55,852.00	 -'	 -	 0.00%	 55,852.00	 -
ET Drywall Ceilings & Sofflra	 '	 55,85100	 41,189.00	 41,889,00	 75.00% ,	 3,963.00	 4,188.90
ET Suspended Ceilings	 55,852.00	 41,889.00	 41,889.00	 75.00%	 13,963.00	 ' 4,188.90
ET Metal Pan Ceilings	 105,852.00	 -	 0.00%	 105,852.00	 -
Framing for Softtt/Faseia North Side Escalators 	 30,85100	 -	 -	 0.00%	 30,852,00
Install OFRO Panels NSE	 ,	 45,85200	 -	 -	 0.00%	 45,852.00
Forcing for Soffat/Fancia South Side Escalators	 65,852.00 	 0,00%	 65,852,00	 -

	

install OFRO Panels SSE' 35,852,00	 .	 .	 -	 0.00% '	 35,852,00
Mid Level Partitiotss '	 75,85200	 ,	 -	 0.00%	 75,852.00
Conttnsct Diysvall Partitions Escalator ES 	 30,852.00	 -	 -	 00014.	 30,852.00
Plaster ES	 l08,204.00	 -	 -	 0.00%	 6820400	 -
Elevator Shafswsll Construction 	 30,852 00	 -	 '	 000%	 30.85100	 -

SUB TOTALS	 - 2417,764.00	 891,438.00	 338,525.00	 ''0-00 ' ' '	 1,222,963.tso	 ' 	 694,801,04

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

II
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CONTINUATION SHEET 	 AlA DQCUMEI'/TG703

	MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 17

Contractor's signed ceniftcatio'n is attached. 	 APPLICATION DATE:	 05113108

In tabulations below, amounts are stated to the nearest dollar. 	 .	 PERIOD TO 	 04130/08	 -

Use Column I on Contracts where variable retainage for line items may apply.	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 6111R17
A	 B	 C	 D	 J	 E	 F	 0	 _ 	 H	 I

ITEM	 DESCRIPTION OF WORK	 SCHEDULED -	 WORK COMPLETED 	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAINAGE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 • C)	 TO FINISH	 (IF VARIABLE

	

-	 APPLICATION	 STORED	 AND STORED	 (C 13)	 LATE)
(D E)	 . (NOT IN -	 TO DATE

0 OR E)	 (D-EtE)
Drywall Soffits & Ceilin gs	 25,852.00	 .	 -	 '	 0,00%	 25,852.00	 -
Suspended Ceilings	 25.852,00	 -	 ..	 .	 .	 -	 0.00%	 25.852,00	 -
Metal Pan Ceilings	 93,204.00	 . '	 .	 -	 0.00%	 93,204.00	 -
Ceiling at B I - I S	 45,852,00	 .	 -	 0.00%	 45,852.00

Partition construction	 25,852.00	 .	 .	 -	 0,00%	 25,852.00
Drywall Ceiling & SofIjit	 '	 55,85100	 '	 -	 0.00%	 55,85100
Metal Pan Ceiling Loading Dock	 55,852.00	 '	 '	 0.00%	 55.852,00
Install Framing for SofistlFascia E31E4 	 55.852,00	 .	 .	 .	 0.00%	 55,85100
Install OFRO Panels E3/E4	 '	 25,038.00	 .	 -	 0,00%	 ,	 25,038.00	 -

29 TILES	 49,590,00	 49,590.00	 49,590.00	 100,00%	 -	 '	 4,959.00
30 TERRAZZO

12 DI Lobby including El-1 Escalators 	 730,821.00	 7,500.00	 -	 7.500,00	 3,25%	 223,32000	 750.00
2.1 West Ticketing	 226,993.00	 170,245,00	 45,398.00	 215.643,00	 95.00%	 11M0.00	 21,56430

2.2 South End o102	 109536.00	 -	 -	 -	 0.00%	 109,536,00
23 Baggage Claim iies & Offices	 680,241.00	 170,060.00	 170.060.00	 25,00%	 510.181,00	 17,006.00
2.6 East Ticketing	 97,3 I 1.00	 -	 -	 0.00%	 97.311,00
12 Final B2 Lobby	 114,202,00 ,	 ,	 -	 . ---	 0.00%	 114202.00	 -
3.4 Final B I Lobby Escalator E3-4, 61e, 1,2 	 222,180.00	 .	 -	 0.00%	 222,180.00
3.12 5500 Concourse Level 9 (infilI area) 	 219,321.00	 .	 ,	 0,00%	 219,321.00
3.12 5510 Replace existing Concourse Level finish 	 59,395.00	 -'	 -	 0.00%	 59,395.00

31 CARPET	 .	 23,903.00	 20,318.00	 .	 20.318,00	 85.00%	 3,585.00	 2,031.80
32 PAINTING	 159,600.00	 10,980.00	 8,172.00	 19,152,00	 1100%	 140,448.00	 1,915.20
33 TOILET COMPARTMENTS	 27,840.00	 6,960.00	 13920.00	 .	 20,880.00	 75.00% .	 6,960.00	 2,088.00
34 WALL & CORNER GUARDS	 44,500.00	 44,500.00	 .	 44,50000	 100.00%	 . -	 4,450.00
35 StONACE	 '	 300,600.00	 30,000.00	 15,000.00	 45,000.00	 5.00%	 255,000.00	 4,500.00
36 FIRE EXINCUISIIERS & CABINETS	 2,225.00	 '	 2,225.00	 -	 2,125,00	 100,00%	 -	 22150
37 FLOOR MATS & FRAMES	 21,910.00	 2,191.00	 - .	 2,191.00	 10.00%	 19,719.00	 219.10
38 ELEVATORS

Scrvicc Elevators Submittal 	 14,000.00	 14,000.00	 '	 4,000.00	 00.00%	 '	 -	 400.00
Passenger Elevators Submittal 	 14,000.00	 7,000.00	 '	 -	 .	 7,000.00	 50.00%	 7,000.00	 700.00
Procure Sclsiue Elevators 	 393.300,00	 58,99500	 .	 58,995.00	 15.00%	 334,30500	 5,89950

SUB TOTALS	 .	 3.420.074.00(	
3749l4.00I	

302,140.00	 . - O.00J	
" 677.054.00 1 	 ' -. 

' 2,743,020.00	 ' 67,705.40

Users may obtain validation of this document by requesting of the license a completed AlA- Document D401 - Certification of Document's Authenticity

Page  of 19



CflMTIF.JEIATION SHFFT	 414 nnrr1vrwrr,7n?

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 APPLICATION NO:	 17

Contractor's signed certification is attached. 	 APPLICATION DATE:	 05113/08

In tabulations below amounts are stated to the nearest dollar. 	 -	 PERIOD TO	 04/3 0/08

Use Column Ion Cotkracts where variable rerainage for line items may apply, 	 ARCHITECT'S PROJECT NO 	 VRI-I Job 2034

	

VRJ-I INV. NO	 6111 RI?

A	 B	 C	 D	 L	 E	 F	 C____	 14
ITEFF	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 ¼	 BALM41E	 RETAINAGE
NO 	 VALUE	 FROEIPEEVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (GC)	 TO 

FINISH
	 (IF VARIABLE

	

APPLICATION	 .	 STORED	 AND STORED	 (C 0)	 RATE)
-	 (D-E)	 (NOT IN	 TO DATE

-	 -	 DDRE)	 (O+E+F)
Procure Passenger Elevators 	 486,00000	 -	 -	 -	 0.00%	 486,000.00

2.12 Service Elevators ML
Decommission Exist Serv ice Elevators	 13,800.00	 13,800.00	 -	 ,.	 3,800.00	 00.00%	 ..	 380.00

Setectivve Demo Service Elevators Components . 	 20,70000	 20,700.00	 .	 20,700,00	 100,00%	 .	 2,070.00
Dritt Elevatorjackhotea 	 69,000.00	 10,000.00	 10,000.00	 14.49%	 59,000.00	 1,000.00
Etevatot Rails	 38,600,00	 -	 '	 000%	 32,600.00
Elevator Piston	 69,000.00	 -	 -	 0.00%	 69,000.00	 -

Elevator Roller Guides	 -	 4,800.00	 .	 -. '	 0.00%	 4,800.00	 -
Elevator Pump Unit	 37300,00	 - -	 000%	 37,300.00	 -
Elevator Hydraulic Piping	 8,00.O0	 -	 -	 0.00%	 8,500.00	 -
Elevator Oil & Oil Cooler	 . 7,000.00	 -	 ,	 0,00%	 7,000.00
Elevator Traveling Cable	 11,200.00	 -	 000%	 11,200.00
Elevator Electricat Conduit	 6,900.00	 .	 -	 0.00%	 6,900.00
Elevator Cab	 41,400.00	 .	 -	 .	 -	 0,00%	 41,400.00
Elevator Limit Switches	 9,800.00	 .	 -	 0.00%	 9,800.00
Elevatos Controller 	 47,000.00	 ,	 -	 .	 0.00%	 47,000.00
Elevator Door Operator ,	11,900.00	 .	 -	 0.00%	 .900.00
Elevator Deceector Edge & Inspection Station	 5,000.00	 -	 -	 0.00%	 .	 5,000.00
Elevator Etstrances .	. 	 27,600.00	 -	 -	 0.00%	 27,600.00

Elevator Car Station	 22,100.00	 -	 0.00%	 22,100.00
Elevator Halt Buttosta 	 9,800.00	 ,.	 .	 -	 -	 0.00%	 9,800.00
Elevator Hoist Wire (multi Cable) 	 11,200.00	 .	 .	 -	 0.00%	 11,200.00
Elevator Testing	 .	 11,200.00	 -	 -	 0.00%	 11,200.00

3.2 Escalotora E3/E4 Elevators 1/2 ML
Drill Elevator Jackholet	 69,000.00	 .	 .	 -	 0.00%	 69,000.00
Elevator Rails	 38,600.00	 .	 '	 0.00%	 38,600.00
Etevator Piston	 .	 &o.boo.00	 - 	 -	 0.00%	 69,000.00
Elevator RolterGuidea	 4,800.00	 -	 .	 -	 000%	 4.800,00
Elevator Pump tJttit 	 37,300.00	 .	 .	 .	 -	 000%	 37,300.00
Elevator Hydraulic Piping	 8,500.00	 .	 .	 -	 0.00%	 .	 8,500.00
Etevstor nil &Oitcr,nter	 -	 ..,,..	 ..	 .	 7,000.00	 .	 .	 .	 -	 0.00%	 7,000.00

SUB TOTALS	 1,104,000.00	 '	 34,500.00	 10,000,00	 0.00	 44,500,00	 1,159,500.001	 4,4,,0.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 -CertificatIon of Document's Authenticity

Page  of 19



CONTINUATION SHEET
	

AlA DOCUMENT G703

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO 	 I?

- Contractor's signed certification is attached	 APPLICATION DATE: 	 05/13/08

In tabulations below, amounts are stated to the nearest dollar, 	 -	 -	 PERIOD TO:	 04130/08

Use Column I on Contracts where variable resainage for line items may. apply.	 -	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6111 R17

A	 BC	 d	 I	 E	 .F	 '	 (3	 H
ITEM 	 OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 'A	 BALANCE	 RETMNAGE
NO.	 '	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (C - C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C' 0)	 PATE)
(04E)	 (NOUN	 TO DATE

-	 D OR El	 (D-I'E+F)
Elevator Traveling Cable	 11.20000	 -	 -	 1100%	 11,200.00	 -
Elevator Electrical Conduit 	 .	 15,200 00	 -	 -	 -	 0.00%	 .	 15,200.00
Elevator Cab	 '	 82,800.00	 -	 -	 0.00% .	 82,800.00
Elevator Limit Switches	 9,800.00	 - .	 -	 0.00%	 9,800.00

Elevator Controller	 '18,300.00	 -	 -	 0.00%	 48,300.00
Elevator Duct Operscot	 11,900.00	 -	 .	 -	 0.00%	 11,900,00
Elevator Detector Edge & Inspection Station 	 10,500.00	 -	 0.00%	 10,500.00
Elevator Entrances	 30,400.00	 -	 0.00%	 30,400.00
Elevator Can Station	 22,100.00	 -	 .	 -	 0.00%	 22.10000
Elevator Hall Buttons	 .	 9.80000	 -	 0.00%	 9,800.00

	

Elevator Hoist Wire ( Multi Cable)11,200.00 ' 	 -	 .	 .	 .	 -	 0.00%	 11,200.00
Elevator Testing	 11,500.00	 - ,	 '	 0.00%	 11,500.00

39 ESCALATORS & MOVING WALKS
Ecalaeors Submittal 	 '	 14,000.00 ,	 14,000.00	 ,	 -	 14,000,00	 100.00%	 -	 1,400.00
Procure Etcatators EIJE2 	 848,000.00	 169,600,00	 -	 ,	 69,600.00	 20.00%	 678,400.00	 16960.00
Procure Escalators E3/E4/E5	 1,380.400.00	 -	 0.00%	 1,380400.00

1.2 Lobby Ind El/E2 Eacalatort
Escalators Mobilization . 	 32,600.00	 '	 -	 0.00%	 .	 32,600.00

Escslslora Set Up Rigging & Hoisting Eqssipnsctot	 38,700.00	 -	 0.00% '	 38,700.00	 -
Load Etcalasors E l/E2 into Pocket 	 27,000.00	 -	 0.00%	 27,000.00

ontsn,ct and Tess Escalators El/E2	 290,300.00	 -	 - .	 0.00%	 290,300.00
ill ES Escalator (ML)

Escalator S Mobilization	 14,000.00	 .	 -	 0.00%	 14,000.00	 -
Escalators Set Up Rigging & Hoisting Equipment	 19,000.00	 -	 .	 -	 0,00%	 19,000.00	 -

Load Escalator ES mb Pocket 	 12,000.00	 -	 -	 0.00%	 12,000.00
Construction .,it Test Escalatot £5 	 141,000.00	 -	 '	 0.00%	 141,000.00

3.4 Final 131 Lobby Escalators E3/E4 Elevs 112
Express Escalators Mobilizatton	 32,500.00	 '	 -	 0.00%	 32,500.00
Escalators Sat Up Rigging & Hoisting Equipment	 38,70t.00	 -	 -	 -	 0.00%	 38,700.00

Load Escalators into Pocket	 27,000.00	 -	 -	 .	 -	 0.00%	 27,000.00
Construcs and Toot Escalators E3/E4 	 290,288.00	 -	 . .	 -	 0.00%	 290,28800

SUB TOTALS	 -	 -	 3480188.001	 183,600.00	 -	 0,00	 '0.00	 1I3,600.00	 -	 312961588.01)	 - i8,360.00

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
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CONTINUATION SHEET 	 .	 AlA DOCUMENTG703

	MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 'I?

Contractors signed certification in attached. 	 APPLICATION DATE: 	 05/13108

In tabulations below, amounts are stated to the neareet dollar. 	 -	 PERIOD TO:..	 04/30/08

Use Column Ion Contracts where variable retaitiage for line items may apply. 	 . ARCHITECTS PROJECT NO 	 VRFI Job 2034

_______________ 	 VRHINV.NO	 6111 R17

A	 B	 C	 0	 I	 E	 F	 C	 H	 I
ITEM	 DESCRiPTION OF WORK 	 SCHEDULED	 WORE COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAINAOE
NO,	 VALUE	 FROM PREVIOUS	 THIS PERIOD . PRESENTLY 	 COMPLETID	 (OC)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C - 0)	 RATE)
(D + E)	 (NOT IN	 TO DATE

DORI)	 (0+1-SF)
40 CONVEVORS	 .

Gen .Conditiona	 ' 60,000.00	 21,000.00	 3,000.00	 24,000.00	 40.00%	 30000.00	 240000
ElecSsbmitsals	 75,000,00	 75,000,00	 .	 75,000.00	 100.00%	 -	 7,50000

Mach, Sumunals	 75,000.00	 67,500.00	 7,500.00	 75.000,00	 100.00%	 '	 7,500,00
IBI Mccb.Equip	 150,714.00	 45,214.00	 7,536.00	 52,750,00	 35,00%	 97,964.00	 5,275,00

181 Mecls.InatalI 	 .	 135,714.00	 40,714.00	 6,786.00	 47,500.00	 3500%	 88,214 00	 4,750.00
181 MCP Equip	 85,000,00 ,	 38,250,00	 -	 .	 38,250.00	 45.00%	 46,750.00	 3,825.00
lB I Elec.Equip	 15,000.00	 -	 -	 0.00%	 5,000,00
181 Elec Install 	 140,714.00	 -	 ,	 ,	 ' .	 0,00%	 140,714.00	 -
82 Mech.Equip	 125.714,00	 25.143,00	 -	 25,543.00	 20.00%	 100,571.00	 2,514.30
82 Mech1nsta11	 125,714.00	 18,857.00	 -	 8.857,00	 15.0011.	 106,857,00	 1,895.70
82 MCP '	 .	 80,000.00	 40,000.00	 40,000,00	 50.00%	 40,000,00	 4,000.00
82 Elec Equip	 15,000,00	 -	 .	 .	 0.00%	 .15.000.00
82 Elec Install 	 .	 125,714.00	 -	 -	 0.00%	 125.714,00

183 Mech.Equip	 155,714.00	 38,929.00	 . 7,785.00	 46,714.00	 30.00%	 109,000,00	 4,671.40

183 Mech.lnnrall	 160,714.00	 32,14100	 .	 8,036.00 .	 40,179.00	 25.00%	 120,535.00	 4,017.90
183 MCP	 .	 80,000.00	 .	 .	 0.00%	 80,000.00
183 Elec Equip	 10,000.00	 .	 '	 0.00%	 10,000,00
183 EIec Install	 .	 90,000.00	 .	 -	 -	 0.00%	 9000,00	 -
184 Mecls.Equip	 170,714.00	 34,14100	 17,071,00	 51,214.00	 30.00%	 119,500.00	 5,121.40
184 Mecln.Innsa11	 195,714.00	 39,143.00	 19,571.00	 58,714.00	 30.00%	 137,000,00	 5.71A0
84 MCP	 115,714.00	 '	 -	 -	 0.00%	 115,714.00	 -

183 Elec Equip	 15,000.00	 -	 -	 0.00%	 15,000.00	 -
83 Else Install 	 155,714.00	 -	 -	 0.00%	 155,714.00

08 Mech.Equip	 ',	 50,000.00	 7,500.00	 '	 7,500.00	 15.00%	 42,500.00	 750.00
08 Mech.Insssll	 .	 .	 80,000.00 '	 2,000.00	 -	 12,000.00	 15.00%	 ,	 68,000.00	 1,200.00
CD Mecln.Eqssip 	 .	 235,71600	 35,357.00	 -	 35,357.00	 15.00%	 200,359.00	 3,535.70
CD Mech.lnstall	 .	 70,000.00	 -	 -	 0.00%	 70,000.00
CD /Deck Material 	 135,716.00	 .	 -	 -	 -	 0.00%	 '	 135,716.00'
CD! Deck ln,t.11	 75,000.00	 .	 . -	 0.00%	 75,000,00
CD/ID ES Trim MIA " 	 35,000.00	 -	 -	 -	 000%	 35,000,00	 -

	

SUB TOTALS	 3,040,000.00	 530,893.00	 117,285.00	 0M0 '	 648,178.00' 	 2,391,822.00	 64,817.80

Users may obtain validation of this document by requesting of the license a completed AlA Document 8401 'Codification of Document's Authenticity

Page 11 of 19



CONTINUATION SHEET	 AlA DOCUMENT G703

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 17

Contractor's signed certification is attached. 	 APPLICATION DATE:	 05/13/08

In tabulations below. atniounte are stated to the nearest dollar. 	 -	 PERIOD TO 	 04/30/08

Use Column I on Contracts where variable retainage for line incres may apply.	 -	 ARCHITECTS PROJECT NO'.	 VRH Job 2034

	

VRNINV.NO	 6111 R17
A	 B	 C	 D	 I	 E	 F	 0 	 H

iTEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE	 RETASNAGE
NO,	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0-C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (0-6)	 RATE)
(D-E)	 -	 (NOT IN	 TO DATE

	

DORE)	 (D+E+F) 
CD/ID 55 Trim Install 	 .	 30000.00	 -	 -	 0.00%	 30,000.00
OD Door Equipment	 80,000.00	 -	 16,000.00	 -	 6,000.00	 2000%	 64.00000	 1,600.00
OD Door Install	 .	 30,000.00	 -	 3000 00	 3,000.00	 10.00%	 27.000,00	 300.00
B Comm Network Equip.	 15.000.00	 -	 -	 0.00%	 15.00000	 -
13 Cotton Network' Install 	 25000.00	 -	 .	 -	 000%	 25,000.00	 -

41 FIRE PROTECTION	 725,000.00	 522,000.00	 40,000.00	 562,000.00	 77.52%	 163,000.00	 56.200,00
42 PLUMBING	 .	 515.000 00	 371,500.00	 '	 85,250.00	 456,750.00	 87.00%	 68,250.00	 45,67500
43 I{VAC

K','AC Equipment Submittal 	 50.000 ,00	 50,000.00	 -	 50,000.00	 10000%	 -	 5,000.00
1-IVAC Ductwork Shop Drawings Submitial 	 60,000.00	 - 54.000,00	 -	 54,000.00	 90.00%	 6,000.00	 5,400.00
Procure Variable Frequency Drives 	 30,000.00	 30,000.00	 -	 .	 30,000.00	 100.00%	 -	 3,000.00
Procure VAV Boxes 	 20.000,00	 .	 20,000.00	 '	 20,00000	 10000%	 -	 2,000.00
Procure Fire Smoke Dampers	 20,000.00	 20,000.00	 ,	 20,000.00	 0000%	 -	 2,000.00
Procure Door Heater	 '	 6,000.00	 .	 -	 0.00%	 6.000,00	 -
Procure Electric Unit Heaters	 4,000.00	 -	 -	 0.00%	 4,000.00	 -
Procure Cabinet Unit Heaters	 1,600.00	 -	 0.00%	 1,600.00

	

Pt-ocure Exiteust FanI .000.00	 -	 -	 0.00%	 1,00000
Procure Air Oumlets 	 I 53,626.00	 15363.00	 15,362.00	 30,725.00	 20.00%	 121900.00	 3,072.50
Procure Air Handling Units 	 461625,00	 463,625.00	 .	 463,625.00	 100.00%	 -	 . 46,362.50
P,'ocure Supply & Return 	 90.000,00	 90,000,00	 -	 90.000,00	 100.00%	 -	 9,000.00
[.line Pumps	 .	 .	 10,000.00	 -	 '	 0.00%	 10,000.00	 -
4000 G.J. TunIc 	 15,000.00	 -	 -	 '	 0.00%	 25.000,00
Fab. Ductwork ( Stage I) 	 403.625,00	 388.081,00	 '	 388,08 '.00	 96.15%	 15,544.00	 38,808.10
Fab, Ductwork ( Seage2)	 -	 163,625.00	 163,625.00	 -	 '	 163,625.00	 10000%	 -	 16,362.50
Fab, Ductwork C Stage 3)	 213,625.00	 106,813.00	 10,681.00	 '	 117,494.00	 55.00%	 96,131.00	 11,749.40

1.281 Lobby inc El/El Escalators
mats11 I4VSC Supply & Return Piping 	 143,625.00	 93,356.00	 -	 .	 93,356.00	 65.00%	 50,269.00	 9,335.60
Ductwork Roughing ' 	 30,000.00	 12,000.00	 10,500.00	 22,500.00	 75.00%	 ' 7,500.00	 2,250.00
HVAC Drops & Dtffi.ttcra	 13,000.00	 .	 -	 0,00%	 13,00000
EMS Wiring & Devices 	 12,000.00	 4,800.00	 -	 .	 '	 4,800.00	 4000%	 7,200.00	 480.00

23 Baggage Claim Area & Offices
SPOAC Dircnnnects& Remnvalt(Cole 8-10 B-D)	 60,000.00	 - 60,000.00	 -	 60,00000	 100.00%	 -	 6,000.00

- Set Air Handling Unit 57	 25,00000	 -	 25,000700	 - '	 25,000.00	 00.00%500.00
SUB TOTALS	 3,429,350,00	 1,481,163,00	 189,793.00	 0.00	 1,670,956.00	 758,394.00	 267,095.60

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - certification of Document's Authenticity

Page 120(19



CONTINUATION SHEET
	

AJA DOCUMENT G703

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO 	 I?

Contractor's signed certification it attached. 	 APPLICATION DATE :	 05/I 3/OS

In tabulations below, amounts are stated to the neareat dollar, 	 -	 PERIOD TO:	 04/30/05

Use Colutna Ion Contracts where variable retainage for line items may apply. 	 -.	 ARCHITECTS PROJECT NO:v VRI'l lob 2034

	VR}IITNV,NO	 6111 R17
H	 C	 D	 E	 F	 0	 If

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE	 RETMNAOE
NO,	 VALUE	 FROM PREVIOUS	 THIS PEJUOD	 PRESENTLY	 COMPLETED	 (0 t C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 '	 STORED	 AND STORED	 (C '0)	 RATE)
(D + El	 (NOT IN	 TO DATE

DORE)	 (D*E+F)
Install Ductwork and RF'7 as MER 143	 I6,000.00	 '	 900.00	 .	 900.00	 5.00%	 17,100,00	 90.00
HVAC Pipin g to AHU #7 	 283,675.00 '	 -	 50000.00	 I50.000.00	 5289%	 133,62500	 ,	 5,000.00
I3MS Wiring & Devices 	 '	 32,000.00	 .	 '	 0.00%	 32,000.00
AHU 9.7 Star-UP, Testing & Commissioning	 16,00000	 .	 -	 0.00%	 16,000,00

11 North End of 132
West Ticketing - HYAC Demolition	 30,700.00	 30,700.00	 -	 '	 30,70000	 100.00%	 -	 .	 3,070.00
Ductwork Roughing ' Wet Areas	 15.00000	 l5,000,00	 .	 5,000.00	 '100.00%	 .	 1,500,00
Weal Ticketing . Ductwork Roughing	 80,000.00	 60,000,00	 '	 2,000.00	 '	 ' 72,000.00	 90,00%	 8,000.00 ,	 7,200.00
HVAC Drops & DiffItarta	 20,000.00	 6,000.00	 6,000.00	 30.00%	 14,000.00	 600,00
ISMS Wiring & Devices	 8,40000	 6,720.00	 -	 6.720,00	 80.00%	 1,680,00	 67200

2.2 South End of B?
I'fl'AC Demolition 	 30.00000	 3.00000	 '	 1000.00	 10,00%	 27,000.00	 . 300.00
Ductwork Roughing	 , 45,000.00	 .	 .	 0.00%	 45,000,00
H\'AC Drops & D,fftsaere	 16.00000	 .	 '	 0.00%	 16.000.00
DM5 Wiring & Devices	 8.400 ,00	 .	 '	 0.00%	 8,400.00

2.3 Baggage Claim Area & Offices
D East' I'tVAC Sequence #1 Demolition 	 7.000,00	 7,00000	 '	 7,000.00	 100,00%	 '	 700.00
D East H/AC Sequence AT Installation	 20,000.00	 18,000.00	 -	 8,000,00	 90,00%	 2,000.00	 1±800.00
EVAC Piping	 173,625.00	 138,900.00	 '	 .	 38,900.00	 80,00%	 34,725,00	 '	 13,890.00
D East' H\'AC Sequence 92	 20,000.00	 '	 .	 0.00%	 '	 20,000.00
Ductwork Roughing	 '	 40,000,00	 .	 -	 0,00%	 40,000.00
D East - HVAC Sequence 8 3	 ' ' 35.000,00	 .	 . '	 0,00%	 35,000,00
Set Air Handling Unit 45 & 6	 58,000.00 ,	 11,600.00	 .	 11,600.00	 20.00%	 46,40000	 1,160.00
HVAC Drops & Diffisteas 	 '	 4,000.00	 '	 '	 0.00%	 4,000.00	 -
OMS Wiring & Devices 	 70,000.00	 ,	 '	 0.00%	 ,	 70,000,00

2.5 South Substation Area & Corridor
Ductwork Roughing	 50,000.00	 .	 -	 0.00%	 50,000.00

2.6 East 1/2 Ticketing Ovsrsiae Bag	 .
East Ticketing- HVAC Demolition 	 30,000.00	 -	 -	 0.00%	 30,000.00
East Tickesitsg ' Ductwork Roughing 	 60,000.00	 '	 .	 '.	 0.00%	 '	 60,000.00
East Ticketing- I'IVAC Drops & Diffusers 	 13,000,00	 .	 .	 -	 0.00%	 13,00000
East Ticketing EMS Wiring & Devices 	 12.000,00	 .	 .	 -	 0.00%	 12,000.00

3.1 North Substation Generator, Emgr, Switchgear 	 -	 .	
''	 '	 ''''	 "	 20.00

SUB TOTALS	 1.195,750.00	 291,820.00	 868,000.00 ,	 0.00	 ' 459,820.00	 735,930.00	 45,982.00

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 -Certification of Document's Authenticity

Page 13 of 19



CONTINUATION SHEET	 AM DOCUMENT G703

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT. containing 	 APPLICATION NO 	 17

Contractor's signed ctntftcstion is attached. 	 ,	 APPLICATION DATE 	 05/13/08

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD 10:	 04/30/08

Use Column Ion Contracts where variable retsinage for line items may apply. 	 ARCHITECTS PROJECT NO ',. VRH Job 2034
______________ _________ 	 VRH INV. NO	 6111 R17

A	 B	 C	 0	 £	 F	 0 	 H
ITEM	 DESCRIPTION OF WORE	 SCHEDULED	 WORK COMPLET	 RIALS	 7OED	 MATETAJ,	 %	 BALANCER,EI'AINAOE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0"C)	 - TO FINISH	 (IF VARJAELE

	

APPLICATION	 STORED	 AND STORED	 (C ' 0)	 RATE)
(D E)	 (NOT IN	 TO DATE

	

0 OR El	 (D+E+F)
Exist MER 94 HVAC Removals 	 16,00000	 8.00000	 800000	 16,00000	 100.00%	 '	 1,600.00
Exist MER 154 Supply Fan & Duct Riser	 16,000.00	 8000.00	 3,200.00	 11,200.00	 70,00%	 4,800.00	 1,120.00
Install Louver & Otnerasor Exhaust	 10,000.00	 '	 - ,	 '	 0,00%	 1 0,00000

3.2 Fins) 02 Lobby	 -	 -
IIVAC Demolition	 22.00000	 .	 '	 0,00%	 22.000,00
HVAC Piping	 .	 28,000.00	 .	 -	 000%	 28,00000
Ductwork Roughing	 33,001100	 -	 -.	 0,00%	 53,000.00
HVAC Drops & Diffusers	 15.00000	 .	 0.00%	 ' 15,000.00	 -
EMS Wiring & Devices	 8,40000	 . -	 -	 0.00%	 8,400.00 -

3.3 Struct Mod'nt / Closures & EMS Rents
Final Ductwork at BITS Cloeure Areas 	 9,000.00	 .	 -	 0,00%	 9.000,00

3.4 531 Lobby. Escalators E3/E4 	 -
Install FIVAC Supply & Return Piping	 80,000.00	 .	 -	 000%	 80,000.00
Ductwork Rougbitsg	 86,000.00	 '	 -	 '	 0.00%	 20,000,00
HVAC Drops & Diffiutsrs 	 25,000.00	 ,	 -	 0.00%	 25,000,00
BMS Wiring & Devices 	 8,500.00	 ,	 -	 '	 .	 0.00%	 8,500.00

3,5 81 IS Belt 1B4,MER 4, Loading Dock
Install HVAC Eq't its MER #4 (inc AHU s 8&9	 90,000.00	 -	 -	 0.00%	 90000,00

FIVAC Piping in MER 94	 60,000.00	 -	 -	 0.00%	 60,)00,00
Install H\'AC Piping for AC Units 41 & 42 	 50,000.00	 ,	 . ,	 -	 0.00%	 50,000.00
Ductwork Roughing in MER 94 	 -	 .	 80.00000	 .	 -	 0.00%	 80,000,00
Ductwork Roughing Beta' MER #4 & Cal A 	 30,000 00	 -	 -	 0.00%	 30,000.00
Install Louvers at Cbl. A	 16000.00	 -	 -	 0.00'a	 16.000,00
BMS Wiring & Devices in MER #4	 66,000.00	 ,	 .	 - -	 0.00%	 66.00(100

5.6 HVAC System Testing & Balancing
HVAC Final Testing & Balancing	 25,000.00	 ,	 -	 0.00%	 25,000,00	 .	 -

44 Electrical
Submittal -Suppotting Devicea	 1,200.00	 - 1,200.00	 -	 1,200.00 - 100.00%	 -	 120,00
Subminsl 'Raceways	 1,350.00	 1,350.00	 -	 1,350.00	 100,00%	 '	 135.00
Subminat 'Undergroutid Cordon 	 '	 1,350.00	 1.35000	 '	 1,350.00	 100.00%	 -	 135.00
Submitted -Boxes & Fillings 	 1,350.00	 1,350.00	 '	 1,350,00	 100.00%	 -	 135.00
Su'oirnrtat-Spiiccslctnit:at:snc--- 	 ....	 . _,..	 . .	 1.200,00	 1,200,00	 -	 ,	 -	 1,200.00	 100.00%	 '	 120.00

- Submittal UWire.XHHW, #12 AWC-7SOMCM	 1,350.00	 1,350.00	 -	 -	 ' '	 1:350,00	 10000%

SUB TOTALS	 -	 781,700.00	 23,800,00	 11,200.00	 0.00	 35,000.00	 746,700.00	 3,500.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 'Certification of Document's Authenticity

Page 14 of 19



CONTINUATION SHEET 	 AlA DOCUMENTG703

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 17

Contrcior'a signed cemification is attached, 	 '	 '	 -	 APPLICATION DATE:	 05/13108

In etbulationa below, amounts are stated to the nearest dollar. 	 PERIOD '10:	 04/30108

Use Column I on Contracts wherevariable retainage for lint items may apply. 	 ARCHITECTS PROJECT NO 	 VR.H Job 2034

	VRHINV,NO	 6111 ROT

A.	 B	 C	 0	 'S	 F	 0'	 H	 I
ITEM	 DESCRiPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 55	 BALANCE.	 RETAINACIE
NO	 '	 VALUE	 FROM PREVIOUS	 THIS PERiOD	 PRESENTLY	 COMI'LETE[I	 05 -Q	 TO FINISH	 (IF VARIAIILE

	

APPLICATION	 STORED	 AND STORED	 to -0)	 PATE)
(D*E)	 NOT Pc	 TO DATE

	

0ORE)	 (D+E+F)
Submittal -Diy'Type XFMRS	 1350,00	 1.350,00	 '	 1,350.00	 100,00%	 '	 3500
Submioat 'North Temp.SWGR (Package) 	 ' 1,350.00	 L35000	 '	 135(100	 100.00%	 '	 135.00
Submittal 'South Temp.SWOR(Pacleage) . 	 1.35000	 1,359.00	 '	 1,350.00	 00.00%	 135,00
Submittal 'Panelboards	 1,350.00	 1,1156m	 -	 1,350.00	 too.00%	 -	 35.00
Submittal -60A. 600V NEMAI Disconnect 	 1,350,00	 1,350,00	 -	 1.350,00	 00,00%	 '	 135.00
Submittal -200A, 600V NEMAI Discoruiect 	 1,35000	 1,350.00	 -	 1,350.00	 00.00%	 .	 '	 135.00
Submittal '400A, 600V NEMAI Disconnect	 1,35LOO	 1.35000	 -	 -	 1,350.00	 100,00%	 '	 35.00
Submittal 'North Generator (Package) 	 1,350,00	 1,350,00	 .	 1350.00	 100.00%	 '	 '135,00
Submittal 'South Generator (Package)	 1,350.00	 1,350.00	 '	 -	 1350,00	 100.00%	 - '	 135.00
Submittal 'Cntrl Pnls /ENCLJCABJTcrna Boxes	 1,350,00	 1,350.00	 '-	 .35000	 100.00%	 -	 135.00
Submittal 'Wiring Devices 	 1,200.00	 1,08000	 120.00	 1,200.00	 '100,00%	 -	 .	 120.00
Submittal 'LigIti Fixtutee (PackageeO 	 1,350.00	 1,350.00	 ,	 '	 1,350.00	 100.00%	 '	 135,00

Submittal 'Fire Alanu Package)	 1,350.00	 1,350.00	 '	 ,	 1,350.00	 100.00%	 '	 '	 135.00
Submittal 'Public Address Six (Pkre) 	 -	 1.350,00	 1,35000	 '	 1350,00	 100.00%	 '	 135.00
'Subminal 'Fire Alann/Pub Add. Sys CbI	 1,350.00	 1,350.00	 '	 1,350.00	 100,00%	 .	 135.00
Submittal 'Nonh StVGR (Package). 	 ,	 1,350.00	 1,350.00	 "	 1,350.00	 100.00%	 -	 135.00
Submittal 'South SWOR (Package) 	 1,350,00	 1,35000	 1,350.00	 100.00%	 135.00
Procure -Race waye	 42,725.00	 30,635,00	 .	 30,635 00	 71.70%	 12,090,00	 3,063,50
Procure 'Underground Conduit 	 ,	 42,125.00	 42,725.00	 '	 42,725,00	 100.00%	 '	 ,	 '	 4,272.50
Pi-come -Boxes & Fittings 	 ,	 42,725,00	 25,635.00	 8545.00	 34,18000	 80.00%	 8,545.00	 3,418.00
Procure 'Splices Teminaeiona 	 ' 42,725,00	 ,	 -	 '	 0.00%	 42,725,00
Procurrl 'Wi'rr-XHH\V, #12 AWG-750MCM	 ,	 42,725.00	 8,545,00	 12,818.00	 ,	 21,363,00	 50,00%	 21,362.00	 2,136.30
Procure -Dty'Type XFMRS	 42,725,00	 42,725.00	 ' 	 42,72500	 1 00.00%	 -	 4,272.50
Procure -60A, 600'e' NEMAI Disconnect 	 42,725,00	 '	 '	 '	 0.00%	 42,725.00
Procurc'200A, 600% NEMAI Disconnect 	 '	 42,725.00	 , ,	 '	 '	 0.00%	 42,725,00'
Procure '400A, 600V NEMAI Disconcert 	 42,725.00	 '	 '	 -	 0.00%	 42,725,00
Procure 'WiringDevices	 42,725,00	 10,681.00	 .	 '	 10,681.00	 25.00%	 32,044.00	 1,068.10
Procure 'Panelboarde 	 739,078.00	 739,078,00	 .	 739,078.00	 100.00%	 75,907,80
Procure -CaIn Pnls /ENCL/CABII'emn Boxes 	 42,725,00	 42,725,00	 42,725.00	 100.00%	 -	 4,272.50
Procurc 'Light Fixtures (PackagesO	 516,625.00	 , 309,975.00	 160,000.00	 469,975.00	 90,97%	 46,650,00	 46,997,50
Procure 'Fire Alann (Package) 	 39,000,00	 39,00000	 .	 39,000.00	 100.00% '	 -	 '	 . 3,900.00

- Procure - Public Address ave	 '7Pkge)	 - 72,500 ,00	 71,500,00	 -	 7250000	 100 00%	 725000
- Procure'FireAlarm/PubAddreSycCbI	 42,715.00	 4,273.00	 27,771.00	 ' -	 32,044T00	 8.00%	 10,681,00	 '-3;204.

SUB TOTALS	 1,902,703,00 	 1,337,771,00	 262,660.00	 0,00	 1,600,431.00	 302,272.00 , 	 160,043.10

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 'Certification of Document's Authenticity
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CONTINUATION SHEET
	

A/A DOCUMENT G703

	AlA Document 0702. APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 .	 APPLICATION NO 	 17

Contractor's signed certification is attached. 	 APPLICATION DATE	 05/13/08

	

In eahutariona below, amounts are stated to the nearest dollar. 	 .	 PERIOD TO:	 04130108

Use Column I on Contracts where variable retainage for line tents may apply. 	 .	 ARCHITECTS PROJECT NO 	 VRJ'I Job 2034

	

VRJ-IINV.NO	 -6111.R17

A	 B	 C	 0	 J	 E	 F	 0	 H
DESCRIPTION OF WORK	 SCHEDULED	 WORKCOMFLETED	 MATERIALS	 TOTAL	 5',	 BALM10E	 RETAJNAGE

NO.	 .	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 no C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 .	 STORED	 AND STORED	 (C . 0)	 RATE)

	

(D+E) .	 (NOT IN	 TO DATE

	

t ORE)	 (0+E+F)
Procure -North Temp SWOR (Package)	 .	 41.30000	 411,300.00	 .	 41 .300.00	 100.00%	 '	 41 .130.00
Procuret -South TempSWCR (Package) 	 411,300.00	 411.30000	 .	 41.30000	 0000%	 -	 41.13000

Procure -Nortis SWOR (Package) 	 524,551.00	 -	 -	 0.00%	 524,551.00
Procure; -Souls SWOR (Package) 	 524,551.00	 78683.00	 ,	 78,683,00	 15.00%	 445868.00	 7.866,30
Procure1 'Noah Oeisciator(Packaae) 	 918,565.00	 5511400	 55,114.00	 6.00%	 863,451,00	 5,511.40
Procueet -South Generator (Package) 	 1.753,630.00	 52,609.00	 52,609.00	 3.00%	 t,70t,021.00	 5.26090

Stage I 1.2 SM Electric Mobilizes 	 293,500.00	 293500.00	 -	 293,500.00	 100,00%	 '	 29,350,00

I.) Install Tensporary Li ghting ,	 27,331.00	 27,331.00	 -	 27,331.00	 ioo.00%	 -	 2.733,10
I 2' Etecsncat Roughing (Electrica10 	 643,08100	 64,308.00	 257,234.00	 . 321,542.00	 5000%	 321541.00	 37,154.20
I.?' Etecn-ical Roughing (Fire Alana Public Address 	 321,542.00	 3215400	 126,617,00	 160,771.00	 50.00%	 160.771 ,00	 16,077.10

	

.2- Elecirical \Virinsg (Fisiuie& Devicca)	 .	 643,08100	 32,154.00	 160.771 00	 )92,975,00	 30.00%	 450,158.00	 19,292,50

	

.2 - Electrical Wiring (Fire Alan, Public Address	 321.542,00	 90,032.00	 90,03100	 28.00%	 231,510.00	 9,00320

1.3- Elec.Dieconssecra &m

	

Reovals	 '	 245,979.00	 221,783.00	 74,196.00	 . 245,97900	 100,00%	 .	 '	 24,591.90
'.3 Elec.Racesvays, Fists De, ices, Conn MER 143	 '	 60.773 00	 .	 '	 0.00%	 160,771,00

I 6 . Manholes .Elec,Dtictbanks under Roadwa y	24 1,156.00	 .	 ' .	 0.00%	 241,156.00
1.6- Pull Cable Ducrbanku undo Roadway	128,617.00	 .	 '	 0.00%	 128,617.00

Stage 2 1Electhca1 Diaconnectu & Removals West Area 	 168,813.00	 168,813.00	 '	 .	 '	 168,81100	 100.00%	 '	 16,881.30
2.1 West Ticketing Electric Diaconoects & Remo"ala 	 20,893.00	 20,89100	 .	 '	 ,	 20.893,00	 100.00%	 7.08910
11 West Ticketing Electrical Roughing 	 ,	 62,678.00	 62,678.00	 - 	 '	 62,678.00	 100.00%	 '	 .	 6,267.80
21 Vest Ticketing Elec Wiring & Fixtureu 	 41,785.00	 37.607 00	 7,507.00	 40,114.00	 96.00%	 1671.00	 4.01 1.40
2.1 West Ticketing Fire AlrndPub Addra 53's 	 33.42800	 20.057,00	 3,343.00	 23,400.00	 70.00%	 10,028,00	 2,340,00
2,2 Electric Disconnects & Removals	 33,478.00	 33,428.00	 '	 -	 33,428.00	 100.00%	 -	 3,342.80

2.2 Eelcerical Roughing	 41,785.90	 -	 .	 -	 0.00%	 41,785.00
12 Electrical Wiring & Flxiureu	 -	 41,785,00	 - -	 0.00%	 41,785.00
12 Electrical Wiring Fire Alms/Pub Addes Sys 	 25,071,00	 '	 .	 '	 0.00%	 25,071,00	 -
23 Install Temporary Lighting	 18,757.00	 18,75700	 .	 18,757,00	 00.00%	 '	 1,875.70
23 0 -East-Relocale Lighting Fixtures 	 ' 8,357.00	 8,357,00	 8.35700	 100.00%	 '	 835.70
23 Electrical Roughing	 .	 167,141,00	 83,571.00	 50,14100	 .	 153,713.00	 80.00%	 '	 53,428.00	 13,37130
23 Elec . \\iiring,Fixtures & Devices	 125,35600	 31,339.00	 68,94600	 100,185.00	 8000%	 25,071,00	 10,028.50
23 Elecrncal Wiring Fite Alms/Pub Adds 's Sys 	 83,571.00	 8,357.00	 -	 8,357.00	 10,00%	 75,21400	 835.70
23 South Parking Lot Electrical Ducsbassk 	 25,071.00	 25,071.00	 '	 25,07100	 .100.00%	 '	 2,507 tO
23Deiive,'Tsiii.SV,'/CT/SV/CRT1S\VEDT'S	 ,..g,)5700	 9 	 ,..-	 ,	 ' 8,35700	 10000%	 .	 83570

L	 2.5 SeeTen'sp SW/CT/SWO3RT/SWDD T'S 	 '	 16,714,001	 16,71400	 - --	 16,7l400 - 1'00J30%	 . ' -.	 - ,671,40

	

SUB TOTALS	 8,493,491.00	 2,021,115.00	 988908.00	 0.00	 3,010,023.00	 5,483,468,00	 301,00230

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 'Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT 0703

	ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO	 I?

Contractors signed certification is attached. 	 APPLICATION DATE:	 05/13108

In tabulations below, amounts are stared to the nearest dollar. 	 -	 PERIOD TO:	 04/30108

Use Column Ion Contracts where variable retainage for tine items may apply.-	 .	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRJ'I INV. NO	 6111 R)7
A	 B	 -	 C	 D	 I	 E	 F	 0	

IT

'ITEM 	 DESCRJPTIONOF WORK 	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 Si	 BALANCE	 RETAINAOE
NO 	 -	 -	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (O+ C)	 TO FINISH	 (IF VARIABLE

-	 APPLICATION	 STORED	 AND STORED	 (C -C)	 RATE)

	

(0+ El	 (NOT IN	 TO DATE

	

__	 D OR El	 (D+E+-F)	 -
2.5 InseTem	 blp Cond/Cae & Tenn'Tetnp SW/CT/SW	 62,67800	 2,536.00	 3,134.00	 15,670.00	 25.00%	 47,008.00	 1,56700
2.5 Install Temp Cord/Cable to Splice Box	 83,511.00	 -	 8,357.00	 8,357.00	 10.00%	 75,214.00	 835.70
2,5 Pwr Outage & Tern Temp Equip & Spice Boxes 	 20.893,00	 -	 .	 '	 -	 0.00%	 2029100
15 Be. SWER & SWUD	 12,536,00	 .	 '	 . -	 0.00%	 12,536.00	 -
2.5 Rem.Exise Conduit 	 20,89100	 -	 -	 0.00%	 20,893.00	 -
2.5 Deliver New SWOR 5A & SWBD Al 	 12.53600	 -	 -	 -	 0.00%	 12,53600	 -
2,5 Sesr New SWOR SA & SWBD Al 	 2,536.00	 .	 -	 .	 0.00%	 12,53600
2.5 Install Cord/Cable Tenn SWOR SA/SWBD Al 	 54,321.00	 .	 -	 000%	 54,321.00	 -
2.5 Install Cable to New SWBD Alto Spice Boxes 	 20,893.00	 .	 '-0.00%	 20,893.00
2.5 Pwr Outage & Tern New SWbd Al & Spice Boxes 	 20,89300	 -	 -	 0.00%	 20,89100
2.5 lasalsll Temp Cosad/Csble to Spltce Be. 	 83,57100	 .	 -	 0.00%	 83,571.00
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 	 20,89100	 .	 -	 0.00%	 20,893.00
2.5 Rem Exist SWOR & SWBD 	 12,53600	 -	 .	 -	 0.00%	 12,536,00
2.5 Rtm Exist Conduit	 20,893.00	 '	 0.00%	 20,893.00
2.5 Deliver New .SWCR SB & SAVED RI 	 11536,00	 -	 -	 - -	 0.00%	 12,536,00'
2.5 Sen New SWOR SB & SWBO BI 	 12,53600	 '	 .	 0,00%	 12,53&00
2,5 Install Cond/Cable Tent SWOR SB/SWBD B I 	 54,321.00	 -	 -	 0.00%	 54,321.00
2.5 Install Cable to New WED BIto Spice Boxes	 20,893.00	 -	 ,	 .	 -	 000%	 2089300
2.5 Pwr Outage & Tem New SWbd BI & Spice Boxes 	 20,89300	 .	 -	 0.00%	 20,893.00
2.5 Lighting Fixtures &WIRINO at South Corridor	 20,893.00	 -	 -	 0.00%	 20,89300
2.5 Electrical Wiring Fire Alms/Pub Addis Sys 	 41,785.00	 ..	 .	 0.00%	 .	 41.78500
26 East Ticketing Electric Disconnects & Removals 	 16,71400	 -	 0.00%	 16,714.00
2.6 East Ticketing Electrical Roughing	 -	 41,785.00	 .	 -	 0.00%	 41,785.00
2.6 East Ticketing Eltc.Wiring& Fixtures 	 41,785.00	 -	 -	 0.00%	 ' 41,785.00
2 6 East Ticketing Fire Aln'n/Pub Addra Sys 	 29,250.00	 .	 -	 000%	 29.25000
212 Electrical Feeders to EMR. 	 41,78500	 12,53600	 12,53600	 30.00%	 . 29,249.00	 1,253.60
3.1 Deliver Temp.SW/CT/SWOR T/SWBD T 	 - 8,733.00	 8,733.00	 -	 8,73300	 100.00%	 .	 '	 87130
3.1 Deliver New .Oen Set North	 -	 3,09800	 -	 -	 -	 -	 0.00%	 13,09800
3 I Detcmi & Remove Exist Ce0 Set & Equip 	 43,662.00	 - .	 -	 0.00%	 43,662.00
3.1 Set Tcaop SW/CT/SWORT/SWBD T-N	 17.40500	 17,46500	 -	 17,46500	 100.00%	 -	 1,74650
3.! Install Nest .Oen Set & Equip. 	 21,831.00	 .	 '	 '	 0.00%	 21,831 00
3,1 inst Temp Cond/CnhIe & Tenn-TeiitpSw/CT/SW 	 - -	 - 65,494.00	 . 52,395.00	 -	 52,395.00	 80.00%	 13,099.00	 5,239.50

- 3.1- Install NewConduit/Cable/fTenxss 	 J,	 7,465.00	 4,36600	 -	 . -	 -	 4.36400	 25.00%	 13,099.00	 '3660

-	

.	 SUB TOTALS	

J	
t002S67.00{	 l08031.00[	 10491.00[	 o.00j	 .	 119,522,00 	 883,045.001

	
11,952.20

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 ' Certification .of Document's Authenticity 	 -
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CONTINUATION SHEET 	 AlA DOCUM'ENTG703

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 17

Contractor's signed certification it attached. 	 APPLICATION DATE: 	 05113/08

In tabulations below, amounts are slated to the nearest dollar, 	 -	 PERIOD TO:	 04/30/08
Use Column Ion Contracts where variable retsinage for line items snay apply, 	 ARCHITECTS PROJECT NO:	 VRJ4 Job 2034

_____________ 	 VRH INV. NO	 6111 R17
'A	 B	 C	 D	 E	 F	 0_______	 H

ITEM	 DESCRIPTION OFWORIC	 SCHEDULED	 WORKCOMPLETED	 MATERIALS	 TOTAL	 -	 BALANCE	 RETAINAGE
NO . 	FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0=C)	 TO FINISH

	
(IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C -CI	 RATE)

	

-	 (D-'E)	 (NOT IN	 TO DATE
-	 ___________________ 	 DORE)	 (D+E+f)

3.1 Inatall Temp Cond/Cable to Splice Box	 17,32500	 -.	 -	 0.00%	 87.32500
3.1 P'n Outage & Tent Temp Equip & Spica Boxes 	 21,831.00	 0.00%	 21,83I,00
3.1 Rem Exist SWOR & SWBD	 13,099.00	 '	 0.00%	 13,099.00
3.1 Rem Exist Conduit 	 21831.00	 .	 -	 0.00%	 21,831.00
3.1 Deliver Na, .SWCR NA & SWDD A2	 13,099.00	 .	 -	 0.00%	 13,099.00
3.1 Sear New SWCR NA & SWBD A)	 13,099.00	 .	 -	 -	 0.00%	 13,099.00	 -
31 IrselalI Cond/Cable Tens SWOR NA/SWBD A)	 56,761.00	 '	 '	 0.00%	 56,761 00
3.1 Install Cable to New SWDD A2to Spice Boxes	 21,831.00	 .	 -	 0.00%	 21231 00
II Pwr Outage & Tern New SWbd Al & Spice Boxes 	 21,831.00	 -	 000%	 21,831.00
3 I Install Temp Cond'Cabls to Splice Box 	 87,335.00	 13099.00	 -	 13.099,00	 15.00%	 74 176,00	 1.30990
3.1 Parr Outage & Tent Temp Equip & Spice Boxes 	 ,	 21.831,00	 .	 -	 0.00%	 21.83100
3.1 Rem Extet SWOR & SWBD 	 3.099,00	 -	 -	 0,00%	 13,09900	 -
31 Rem Exist Conduit 	 21,831.00	 -	 '	 0.00%	 11,831.00	 -
31 Deliver Near .S'A'GR NB & SWBD 32 	 13,099.00	 -	 '	 0,00%	 13.09900
3 I Set New SWOR NB & SWBD 82 	 13,099.00	 -	 -	 0.00%	 '	 13.09900
3.1 Install Cotsd/Cable Tens SWOR Nb/SWDD Dl 	 56,761.00	 14,190.00	 -	 14,190.00	 25.00%	 42,571.00	 1,419.00
3.1 IntraIl Cable to New SWBD Blto Spice Boxes	 21,831.00	 -	 .	 '	 0.00%	 21.831 00
3.1 Pwr Outage & '[cm New SWBd B2 & Spice Boxes 	 21.131,00	 -	 .	 -	 0.00%	 21,831.00
3.2 Electric Disconnects & Removals	 .	 43,662,00	 -	 -	 0.00%	 43,66200
3.2 Eeletrical Roughing	 .	 53,395.00	 -	 0.00%	 53,395.00	 -	 -
3.2 Electrical Wiring & Fixtures 	 '	 ' 43,662,00	 -	 , -	 0.00%	 43,662.00
3.2 Electrical Wirin g Fire Alnn/Pub Addis Sys	 26,197.00	 -	 '	 0,00%	 26,197,00	 -
3.2 Finish Paintrng	 17,465.00	 -	 -	 0.00%	 17,468.00
3.3- Final Electrical at BUS Cloture Areas	 43,662.00	 .	 -	 0.00%	 43,662.00
3.4 Eelcrrical Roughing	 ,	 174,650.00	 26,198.00	 -	 26,198.00	 15.00%	 .	 48,452.00	 2,619.50
3.4 Electrical Roughing Fire AInn/Pub Addrs Sys	 ' 87,325.00	 13,099.00	 -	 13,6599.00	 15.00%	 74,226.00	 1.30990
3.4 Electrical Wiring & Fixtures & Devices'	 83,382.00	 -	 -0.00%183,382,00
3.4 Electrical Wiring Fire AtnntPub Adds Sys 	 87,325.00	 ,	 -	 ,	 -	 0.00%	 87,325.00	 -
3.5 Eelci'rical Removals & Relocations BUS	 65,494.00	 .	 -	 0.00%	 65,494.00	 -
15 Eetcrricsl Equip. & Raceways in MER 94 	 65,494 00	 6,54900	 -	 6,54900	 10.00%	 58945.00	 654.90
ItO- Deliver New Gen Set South	 43,662.00	 .	 , -	 0.00%	 43,66200
3.10- Delem, & Remove Exist Gen Set & Equip. 	 43,662.00	 -	 ..	 -	 , 0.00%	 43,662.00
3.lO- Install New Cen.Set&Equip	 65,49400 -	 -	 ''	 ,	 -----0.00%-	 65,494.00
3.10- Install New Condssir/CableI/Tenass 	 65,494.00	 -	 -	 0 00 ,N1 	65,494 00

SUB TOTALS	 1,651,439J50	 73,135.00	 0.00	 0.00	 73,135.00 	 1	 I,578,304.00	 7,313.50

- Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
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XYNTINUATION SHEET
	

41A DOCUMENT 0703

MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .-	 APPLICATION NO 	 17

Contratto/s sinned cenification is attached.	 -	 -	 APPLICATION DATE:	 0511 310S

In tabulations baton', amounts are stated to the ncaree dollar. -	 PERIOD TO:	 04/30108

Use Column I on Contracts where variable retainage for line items may apply.	 ARCHITECTS PROJECT NO,	 VRFI Job 2034

	

VRHINV.NO	 6111 R17
A	 B	 C	 0	 J	 E	 F	 0 	 H

'(TiSRI	 DESCRaITtONOFW0PK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE	 RETAINACIE
NO.	 VALUE	 FROM PREVIOUS —HIS PERIOD	 PRESENTLY	 COMPLETED	 (0 + C)	 TO FINISH	 (IF VARIABLE

- APPLICATION	 STOP-ED	 AND STORED	 (C -0)	 RATE)
-	 -	 (DE)	 (NOT(N	 TO DATE -

- 	 DORE)	 (D+E*F)
CONTRACT AMOUNT	 53200,000.00	 19,470410.08	 3,404.670.00	 0.00	 12,874,680.08	 13007/.,	 30,325.319,92	 2,287,468,01

	

P&-P Bond	 343,56000	 343,560.00	 -	 347, 560 	 10000%	 -	 -
Cog  Change Ordet I Pate 03 	 59046.00	 59,046.00	 -	 59046.00	 10000%
CoOl Changs Order 9 2 Pact 62 TAM	 0.00

Coo) CtianneO,dcr #3 Pace 97 	 28,189,15	 28,189.15	 -	 28,119.15	 100,00%
Co44 Change Order# 4 Pace #4 	 62 49800	 62,488.00	 -	 62,418.00	 00.00%	 -	 -

C., 
-5Change Order# 5 Pace 5 1	 1510.00	 .580.00	 -	 580.00	 00.00%

Co06 ChattgeOrdc #0 Pace 921	 34,085.00	 34,085.00	 .	 .	 34.085 ,00	 100.00%
Cofl Change Order #7 Pace #22	 33,769 00	 33,769.00	 .	 33 76900	 10000%
Co#8 ChaneeOrder#8 Paec#13	 .	 94,118.13	 94.118.13	 94,118.13	 100,00%
Co#9 ChangeOtder #9 Aloe, #10	 53,54100	 13,386.00	 -	 -	 13,38600	 25.00% .	 40,157.00	 .	 (33.86

C., 10 CltnnsteOsder # 10 Pacr#I(	 17,424.00	 17.42400	 '	 - ,	 (7,42400	 (0000%	 -	 (74.24

Cot (I Change Order 0 II Pace 924 	 15.996,50	 -	 -	 0.00%	 15,996.50
Cot 2 Change Order 8 12 Pace #25 	 33,539.15	 '	 -	 0.00%	 33,539.15	 -
C013	 ,	 ,	 ,	 0.00
Co#H	 .	 000	 -	 -
CoOlS	 0.00
Co g 16	 ' 0.00
Co#I7	 0.00
Cotta	 .	 0.00	 .	 -	 -	 .	 -	 -

	

Total Change Order	 433,777.93	 344,085.28	 -	 .	 - 3408528	 89,692.65	 308.10

	

CONTRACT TOTAL TOD.&TE	

J	
53,977,33743	 20,157,655j604,670,00 

	
0.00	 - 23,562,325.36	 43,6574	 30,415,012,57	 2,287,776,11

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
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• 1/RH.
CONSTBUCflON coot'.

of NYINJ Invoice No. TM 001-12
Job No,	 2034
Project . EWR 264,003 Terminal B Lower

Lev Expan & B-I Vert. Circulation
Date	 Jaiwary 21. 2009	 1

Attention
	

Mr,Micheal Wallace ,Senior Resident

Phone No.

Net Cost work per Contract Spec, Section I 1 Entitled

"Port Authority Security Requirements."

1w(1) 1/747- U[5
\'RFI Labor

\'RH Material	 '	 S. W.A.CJ VRH

\'R I-I Equipment

VRH Fee 7% (Lab & Material)

Sub total VRR

Subcontractor

VRH Fee 7%

Sub Total

Total Charges

	

4A69	 •4L9

	342,79	 342_7
523975

	

5,239,75	 7S.. $5,239.75

APPROVED FOR PAYMENT ft L7
SUBJECT TO FINAL AUDIT	 -

AMOUNT	 -J Le,' Lq

	

Phone

SIGNATUR
	

20t .87 1.44 22

DATE	 - I	 718.292.2250

7(8.292.2250

Fax /Engineering

320 Grand Avenue
	

201.871.6727

Englewood, NJ,

07631-4355
	

Fax/Accounting

718.292.2251

1/21/2008
	

2034 TM00I- 12 Ternpa[ie.xls
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Invoice No. TM 001-13
Job No.	 2034
Project	 EWR 264,003 Terminal B Lower

Lev Expan & B-i Vert. Circulation
Data	 January 22, 2008	 1

Attention	 Mr.Micheal Wallace Senior Resident Engineer

Phone No.

1ei Cost work per Contract Spec. Section II Entitled
Port Authority Scurity Requirements."

- ii Ri IbTh- I

VRH Labor

\'RR Material 	 I	 S.W.A.CJ VRH

VRI-I Equipment

VRH Fee 7% (Lab & Material)

Sub Total VRH

Subcontractor

YRII Fee 7%	 -

Sub Total

Total Charges

	

449239	 +tf,Lfq._ c9

	314.47	 3/i-f 97
	4,806.86	

-

7J56

4,806.86 $480686

320 Grand Avenue

Englewood, NJ

07631-4355;:

APPROVED FOR PAYMENT #ff7
SUBJECT TO FINAL AUDIT

AMOUNT	 qgoo 5b	 Phone

201271.4422

DATE	 718.292.2250

718.292.2250

Fax /Engineering

201.871,6727

Fax/Accounting

718,292.2251

2034 TMOUI- 13TempaRe.xls
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Invoice No. TM 001-15
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Levtxpan & 3-1 Veil Circulation
Date	 March 31, 2008

Attention
	

Mr. Michael Wallace , Senior Resident Engineer

Phone Nd.

Cost work per Drawing 0005 21 A Security Personnel & Equipment as Required to Support the

tract Work in Aeronautical and/or Sensitive Areas,
A 2/04/08 Through 2/29/08

Labor . Shrs. @24.62 hr =	 $17,381.72
'Vehicle .44-@69.33/day =	$762.63

VRIl Labor	 ID	 18,14435

\'RH Material

VRH Equipment

VRH Fee 20% (Lab & Material)

Sub Total VRII

Subcontractor	 VRJI/F,IC Security Sen'ice
	

1,14435

VRH Fee 7%	 2/4108 to 2129/08

Sub Total
	

18, 44.35

'total Charges
	

18,144 35

c

--a--

$18,144.35

320 Grand Aenue

Englewood, NJ

07631-4355

4/3/2008

APPROVED FOR PAYMENT #11
SUBJECT TO FINAL AUDIT

AMOU NT tY724332'
SNATURt.T4
DATE	 14 ti

Phone

201.8') 1.4422

718.292.2Z50

718,292.2250

Far. /Engineering

201,871.6727

Fax/Accounting

718,292.2251

2034 TM001- 15 Tempalte.xIs



kEi Ju
i6oOj/\,
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he Port
	

A NY/NJ

Attention	 Mr. Michael Watlace • Senior Resident Engineer

Phone No.

Invoice No. TM 001-14
Job No,	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & 64 Vert Circulation

Dale	 : March 31 2008

'Jet Cost work per Drawing 0005 21 A Security Personnel & Equipment as Required to Support the

:ontoct Work in Aeronautical and I or Sensitive Areas.
Period /07108 Through 1/29108

Te*Jkkf
Labor 520Ii124y62	 SI2,802A0	 c	 So?, a

VRIl Labor	 12,871.73

VRH Material

VRH Eqpment.

VRH Fee 20% (Lab & Material) 	 .	 ,_ t__............,, ....
Sub Total VRI-1	 .

Subcontractor	 \'RNJFJC Security Service	 12,871.73

VRH Fee 7%	 .	 17/08 to 1/29/08

Sub Total	 •,	 2,87173

Total Charges	 .	 12,871.73 $12,871.73

APPROVED FOR PAYMENT #
SUBJECT TO FINAL AUDIT

AMOUNT	 I-2, 61! 7
SIGNATUR *'wAAj-C-rL
DATE	 4 /,>-t lao

320 Grand /,venue

Englewood, NJ

07631-4355

3/31/2008

Phone

20 L 87 L4422

718.292.2250

718.292.2250

Fax /Engineering
201.871.6727

Fax/Accounting

718.292,2251

2034 TMOOI- 14 Ternpafte.x(s
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Invoice No.

Job No.	 2034
Project
	

EWS 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation
Date
	

March 31, 200R

Attention	 Mr. Michael Waltace • Senior Resident Enginecr

Phone No.

let Cost work per 0rawing 0002 218 Relocation or Underground Ufflities in

ontlict With New Construction, G,Panetta & Sons Inv. ft 7,9

VRH Labor

YRM Material

VRFI Equipment

VRH Fee 20% (Lab & Materia))

Sub Total VRH

Subcontractor

VRI4 Fee 7%.

Sub Total

Total Charges

G,Panetta Inv. 9

G,Panetta Inv. 7

320 Grand Avenue

Englewood, NIJ

07631-1355

3/311200B'.

114.68

22,t4&
22,94 t47T vtffl
37.62

	

3,264.15	
*, QO,9LI

228,49

	

3,492.64	 t\7, ol
	31630.26	 t csw)

APPROVED FOR PAYMENT # t J.
SUBJECT TO FINAL AUDIT

	

-	 •Ir"n	 On I
AMOUN I j2t4.j2Q'jQ	 . Phone

S!GNATURt$.,	 201.871.4422

DATE	 a- ft /o7	 v"	 718292.2250

719.292.2250

Fax /Engineering

201.871.6727

Fat/Accounting

7 18.292.2251

2034 TMO02- 03 Tempalte.xIs

0,26
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DISTRIBUTION

PROJECT EXECUTIVE)-

PROJECT MANAGE U
ACCOUNTING	 Cl

PROJECT ENGINEER £3

NEWARK LIBERTY INTERNATIONAL AIRPORT
BUILDING 74, CTA
NEWARK NEW JERSEY 07114
(973) 622-0E00
(973) 6227222 FAX

Mr. Victor D. Wortmann, Jr.
President
VREI Construction Corp.
320 Grand Avenue
Englewood, NJ 07631

SUBJECT: NEWARK LIBERTY INTERNATIONAL AIRPORT— CONTRACT EWR-264.003 -
TERMINAL B MODERNIZATION PROGRAM LOWER LEVEL EXPANSION..
& B-i VERTICAL CIRCULATION - MONITOR EXISTING SWITCHGEARS NA
& NB .IN THE TERMINALBNORTH SUBSTATION 7NET COSTTO,LUMP
SUM CONVERSION NO 4

Dear Mr, Wortrnann:

In accordance with Drawing ;Q00.5Gehdrà1:NotN1o: 21 :d.;s amended by Letter Agreement dated
February 5, 2007 VRH Construction Corp. ("Contractor") is to be compensated on a Net Cost basis to
provide "construction staging and schedule changes to accommodate facility operational requirements".
However; the Port Authority of New York and New Jersey and the Contractor have agreed that the
following work is sufficiently defined and shall be performed as Lump Sum Conversion No. 4. The
Contractor shall provide all labor, material and equipment necessary to:

Install a recording ammeter capable of monitoring all phases of each electrical feeder
supplying power to Switchgears NA & NB. The recording meter shall be placed in the
respective switchgears where the taps will be made to feed Switchboard T-N. Data shall be
recorded for a period of thirty (30) continuous calendar days; interim reports of the data
readings shall be submitted at the end of the first three weeks and a final report shall be
submitted at the end of thirty days.
Shdt down of the existing feeders shall not be permitted. All activities necessary to complete
this work shall be conducted on and around fully energized electrical- feeders and equipment.
Final report shall be submitted no later than three (3) days after completion of the recording
period. The report shall include, but not limited to, the following information:

o Analog current and voltage values
o Peak current and voltage values
o Phase harmonics
o Peak demand KVA, KW, KVAR and PF

All data shall be indicated as per phase and total values and as the Engineer may otherwise
require.	 .
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ThE PWTIAUTIIORflI OF NY & NJ

SUBJECT: NEWARK LIBERTY INTERNATIONAL AIRPORT— CONTRACT EWR-264.003 -
TERMINAL B MODERNIZATION PROGRAM LOWER LEVEL EXPANSION
& B-i VERTICAL CIRCULATION MONITOR EXISTING SWITCHGEARS NA
& NB IN THE TERMINAL B NORTH SUBSTATION - NET COST TO LUMP
SUM CONVERSION NO.4

Your proposal, dated March 19, 2008 in the Lump Sum amount of $16;846;08/for the above work, has
been reviewed, is considered fair and reasonable, and is hereby agreed to in accordance with Chapter II,
Clause 22 of the Form of Contract.

By signing in the appropriate area blow, the Contractor hereby agrees to perform all the above-mentioned
Work, with compensation for this Work to be in the Lump Sum amount of $16,846,08, which includes all
materials, services and mark-ups for VRH Construction Corp. but excludes all work to be performed
under Lump Sum Conversion Nos. 1,2 and 3.

Kindly sign both original letters and return one letter to Mr. James Starace, PE,, Senior Engineer of
Construction, The Port Authority of New York and New Jersey, Room 238, 241 Erie Street, Jersey City,
New Jersey 07310, retaining one letter for your records.

Very truly yours,

THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

rw-- llace, P.
" Resident Engineer

Central Terminal Area, EWR

AGREED AND ACCEPTED
VRH CONSTRUCTION CORP.

d offYictor D. Wcrtmann, Jr., President

4-11-08

(Type or Print Date)
(Corporate Seal of VRH Construction Corp.)
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The Port Authority of New York and New Jersey
1145
	

233 Park Ave South, 7th Floor
New York, N.Y. 10013	 SHEET	 1	 OF	 a

APPLICATION FOR PAYMENT	
DATE PREPARED	 511312003

CONTRACT NO. E311r464±00'P0N UEWR2640e3
	

DATED	 November 14, 2006	 PAYMENT NO.	 17

CONTRACTOR VEil Cocistruction Corp. Job No. 2034 , 	 ADDRESS ---320 Grand Avenue. Englewood, NJ 07631
-	 VRH li,voicei'io. Gil l(R17)Aprit 	 Approximate troth performed to 	 April 30, 2008

APPROXIMATE_Q04INTITIPJ5
Dean	 DESCRIPTION OF WORK	 UNIT	 this	 'total Cr 'rev,	 UNIT PRICE	 AMOUNT
N. 	 -	 .	 Attt>tioat.i.',, 	 Ai,ttticatiunn	 'font to Onic

1	 Performance and Payment Bond 	 L. 3.	 . 0.00	 343,560.00	 343,560.00	 343,56000	 343,560.00

2	 Unclassified Work	 U S. 3,404,670.00 19,470,010.08 22,874,680,03 	 53,200,000.00	 22,874,680,08

3

	

	 N.C.Contract Specification Sect. 11 Entitled	 TM	 10,046,01	 15,458.71	 25,505.32	 25,505.32
"Port Authority Security Requirements"
(S.W.A.C.) LA Dated 8115/07

4

	

	 Net Cost Dwg.0005 Note 21A to Unit	 UP,	 30,08.5.05	 30,753.01	 110,838,06	 110,838.06
Price Co,iversio,, No 1 per b/A of 7123101

5

	

	 Concrete ?e t rn i ty by,PA Letter	 L.S.	 0.00	 (1,212,00)	 (1,242.00)	 (1,242.00)	 (1,242.uu)
dated 11/06/07

6

	

	 N,C.Owg.LitlOO Note 21C Monitoring	 U.S.	 0.00	 .7,889.00 .	 7,389.00	 7,869.00	 '	 7,809.00
Distribution Pa ' tel to i;8. Coo versiott No, 1

7

	

	 N.C.Dwg.0005 Note 21C Temporary	 L.S.	 0.00	 32,024.00	 32,624.00	 32,624.00	 32,624,00
Pedestrian 'l'uuiiel to L.S. Conrersiot, No. 2

8

	

	 N.C.Dwg.0005 Note 21C Installation 	 L.S.,	 0.00	 4774.00	 4,774.00	 4,774.00	 4,774.00
'retoporary Hot Water tInes L.S. Conversion ii 3

9	 N.C.Dwg.O005 Note'213 Rerouting of	 U.S.	 0.00	 20,917.43	 20917.43	 20,917.43	 .	 20,917.13

Supply Duct L.S. Cot,,'rs,on 4 I

10

	

	 N.C.Dwg.0005 No 21B Relocation of Under 	 TM	 3,452.86	 9,103.91	 .12,561.79	 .	 I	 12,561,79

Ground  Utuities in Coufli lIes "oh ne" Constrec lion

11

	

	 N.C.Dwg.0005 Note 2111 AsbestustLead	 U.S.	 0.00	 105,288.00	 105,283.00	 105,288.00	 105,288.00
Removal in South Subat at iou & Service Elevator
Machine Room to L.S.Canversion 4 1

12

	

	 . N.C.Dwg.0005 Note 21H Removal of Spray 	 U.S.	 0.00	 34,775.00	 34,771.00 '	 34,776.00	 '	 34,775.00

'Ott Fb'eproo5t 'g & Asbiitos its South Service.
Elevator Shaft to LS.Cooversion #2

13	 .N,C.fl*4.0005 Note 210 Monitor Stvitchgears 	 L.S.	 16,846.08	 0.00	 16,846.08	 16,846.08	 ,	 16,846.08
NA & NB North Substtitioa to U.S. Co,iversio,, /54

	

TOTAL APPLIED FOR, TO DATE:	 23,569,016.76

Less10 lii	 retained as per'conlract	 MAX $
Balance 10 date

Less advances under previous applications:
To be advanced this application

CHANGE ORDERS 11cr ett,,rlte,()

	

Total to data : $	 344,085.03

	

Less: Previously advanced! $	 .344,085.03
Change Order amount to be advanced on this application

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (setter colts)

2,'2t37,46&U
21,301,540.75
18,176,915.13

3.124,613.62

0(10
3,124,633.62

It In Huronby Certified that rite Above c,,,entities at work have sctoally bee. performed unit that the cost pit 's compensation above set

fort!,, if any, is compittent its acccrdittice with the terms cruse above Contract ott the basis ofsvork Ictually performed. This certthcat,on,
if signed by any persots ott betsaifofvbe contractor, is made by such person in his indivirtual capacit.y on the basin of his own ltnotvledge,
as weli ashy the, contractor.	 .	 .

nFank W'.fHuriey

Tise/on tire star Further Certifies (ci ,t'cI,,a,'.) 	 .	 5lssalivid,,ally and on4a4l,atf of the con trt'.c tor

1. That all sttbconrr actors aud suppliers have beenpsid any anso,,nls 	 Chief Financial OfOcer
doe from previone prngreaa payoteo a attnl shali he paid nay atnottttta 	 Title

-'rY	 due frotts this ltrngt'eas payineusa: Or

2. 'l'hat payment has been wititlteld front a enbcont 'actor or supplier
bemuse titers extsis a valid heals orde

r On! subcontractor's or
aopplier's contract to ootltol':l a psyme st front that 5 obcot, tractor
or supplier. (At ached cojtiei; or sty wirhttoltbng notices issoeci in
con) no cciou w idt this cert.iJlt:ation.)

PROd' itt it 	 It ttt.;	 ACT	 A RCA!	 Ic, 0	 . A a-touN'r
sysr

H
The above estbnate at' quat,tit.ies performed is correct and is site
from actual inspection and ttawdge of work perfoaitsetl.

canasta Ar,a is
ccostaa,,ct 55105

§5t?' oftL

Recomn,e,,ded Pot Payment:

Title: .," ENGINEER OF CONSTRUCTION

App,'ovetl For Payment:

For Comptroller
lfcoutractct' is e corporations, certificate must be
signed by itt officer, and ifs partnership, by a partner:



THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

 Page _lot 3
PROJECT TITLE	 PRIME CONTRACTORS NAME: 	 -	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:
Term B Modernization Program and 6-1 Vertical Circulation VRH Construction Corp. 	 IN THIS REPORT	 Minority	 Dec-OS
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 o. Magnen, Misan Teased. Construction 	 FROM:	 41112006	 Skilled:	 30%

	

Englewood, NJ 07631	 A Lisa & Co,,JosloftSchneli,S.M.Elecfric,Papp Iron

works 

TO:	 413012008	 Laborer:	 40%	 PROJECTED
..00ATION: Newark Intn'I Term "8"	 PREPARED BY:J,Strack	 DATE:	 5/1312008	 Zabransky,Mc Cann Acoustirs,aPanetta 	 % OF COMPLETION:	 43.00% Female	 COMPLETION DATE:
Contract For VRH Job 2034	 Payment App# 17	 Carol Hardy Mach. MaChess! Venture EIec.Monmoulb controls 	 Skilled/Laborer: 6.9%	 May-09

WORK HOURS OF EMPLOYEES 	 NUMBER OF EMPLOYEES

	

#1	 #2	 #3	 #4	 #5	 #6	 #7	 #8	 #9	 #10	 #11	 #12	 #13
Construction Trade	 Classification	 Total All	 Sum of all	 Total	 %	 %	 .	 Total Number

	

-	 Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 - Hours	 -	 -	 American	 Hours	 Hours	 Hours	 Of Emoloyees	 Employees

______ M	 F ____ M	 F	 M F M	 F	 M F ____ ___	 M	 F M F,
Steamfitter	 Journey Worker	 39200	 ___	 392.00	 120     	 120 ________ 	 3 	 1

Apprentice	 0.00 	 0.00    	 -0-
Sub Total	 392.00	 -	 392.00	 120	 0	 0	 0	 0	 0	 01	 0	 120	 31%	 0%	 3	 0	 1	 C

Drivers	 Journey Worker-
	 0      	 .	 0 _________ _________ _______ ________ _______

SubTotal.	 0.00 I	 -	 0.00	 0	 01	 01	 01	 0	 01	 01	 0%	 0%1	 01	 0	 0	 C

	

I T-• ron Worker	 Journey Worker	 168.00 	 168.00 f	 of________ 	 0 	 6 	 0 _______
Annrp ntir'o	 -	 I	 I	 I	 0

Sheet

Layout

11

Sub.

TOTAL
THIS

MONTH

Grand Total
From Last Mar

Grand Total

\pprentice	 1 1,197.50	 -	 ' 1,197.50
killed Trade _7,892.00 _- _7,892.00 _,S

I	 I
8rs	

J	
0.00	 0.00

Trades	 -	 -
rS	 -	 -

Trades

-	 5b.UU I-.	 U

I
-	 596.00	 -
	 I

0000.
R R.E. OFFICE USE ONLY
VIEWED BY
TE
E GOALS BEING MET?
S	 .	 , NO

COMPANY OFFICIAL'S SIGNATURE AND TITLE:
Superintendents' hours should not be included /n if

	
Chiefi	 Officer	 1	

DATE SIGNED:	 ["Pay 13,20,08
	

PA-3647
R must
	

itied within 5rbuiness43ys of month's end.
PA Faa,, 16199



COMPANY OFFICIAL'S SIGNATURE AND TITLE
Superintendents' hours should not be included in 2008 PA-3647

PA Form 15199

DATE SIGNED:
md.

THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page _2 of 3
PROJECT TITLE	 PRIME CONTRACTORS NAME: 	 (LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-I Vertical Circulation VRH Construction Corp. 	 IN THIS REPORT	 Minority	 . Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue 	 o. Magnan, Ad/san T/Ie,Berto Conslruclion	 FROM:	 4/112008	 Skilled: 

Englewood, NJ 07631	 kLias a co.,Joalolt.schnell.S.M.EIeoIr{o,Papp Iron works TO: 	 413012308	 Laborer:	 40%	 PROJECTED

LOCATION: Newark ntnI Term "B" 	 PREPARED BY:J,Strack 	 DATE:	 511312008 zabransky,MocannAcoustica,G.Panelta 	 % OF COMPLETION:	 43.00% Female	 COMPLETION DATE:

Contract For VRH Job 2034 	 Payment App# 17	 Carol Hardy Moth, Northeast Venture EFec.Monmoulh Conlrols 	 Skilled/Laborer: 6,9%	 May-09
WORK HOURS OF EMPLOYEES 	 NUMBER OF EMPLOYEES

#1	 #2	 #3	 #4	 #5	 #6	 .	 #7	 #6	 #9	 #10	 #11	 #12	 #13
Construction Trade	 Classification	 Total All	 Sum of all	 Total	 %	 %	 Total Number

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 Hours ______	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees

M	 F	 M	 F	 M	 F	 M	 F	 M	 F   	 M	 F	 M I F
Glaziers	 Journey Worker 	 441,00	 441.00	 0 	 194	 1_________ ______ _______	 194	 ' '	 .	 . 71

	

Apprentice155.00	 155.00	 117	 38	 0  	 155
Sub Total	 596.00	 -	 596.00	 117	 0	 232	 0	 0	 0	 0	 0	 349	 59%	 0%	 10	 0	 5	 0

F ireproofing	 Journey Worker	 0.00	 0.00	 0	 0 	 .	 _______

	 01

 0
Apprentice	 .	 -	 _________ _______ ________ 	 _______
Sub Total	 000	 -	 0.00	 0	 0	 0	 .0	 0	 0	 0	 01 	 0	 0	 0	 0

Asbestos Workers Journey Worker	 0.00	 0.00	 0.00	 0	 "	 0	 0  	 J	 0  	 0	 0	 0	 0
Apprentice	 0.00	 0.00 	_______  	 I	 0  
Sub Total	 0.00	 0.00 . 0.00	 0	 0	 0	 0	 01	 0 1 	01	 33%	 0.	 0	 0	 0

1	 1 1Roofers	 Journey Worker 	 0.00	 0.00	 0	 0   	 0  	 0 	 01
Apprentice	 0.00	 0.00	 0    	 0 	 0 	 0
Sub Total	 .	 aoo	 -	 0.00	 0	 0	 0	 0	 0	 0 1 	 Of	 01	 0	 0%	 0%	 0	 .0	 0	 0

Terrazzo Tile	 Journey Worker	 1,355.00	 1,355.00 	 707  	 707 	 141

	

porente	 49.00 49.0021__ 
Sub Total	 1,404.00	 -	 1,404.00	 0	 0	 707]	 0	 0	 . 0	 0	 0	 707	 50%	 0%	 16	 0	 8	 0

Millwright	 Journey Worker	 1.	 478.00	 0	 0	 0    	 0  	 5 	 0
lApprentice	 1	 aoo	 0.00	 0	 0   	 0  	 0
SubTotal	 478.00	 -.	 478,00	 0	 0	 0	 0	 0	 0	 0	 0	 0	 0%	 0%	 5	 '	 0	 0	 0

S 

	

TOTAL
	

c
THIS

MONTH
C
	

0%I 00%	 0	 0 .0	 0
FOR R.E. OFFICE USE ONLY

	

Grand Total
	 0%	 0% REVIEWED BY:

0%	 0% DATE
ARE GOALS BEING MET?

	

Grand '1oi
	

0%YES	 NO.

	

To Date
	

I	 0°/dYES	 NO



1,332.00 I	 154:00 508,00 I	 38% 19 0 9
FOR RE. OFFICE USE ONt
REVIEWED BYJJ1i1t1w2.
DATE 4
ARE GOALS BEING MET?

	

cps'1Z .	 itf5ri3W

8 4,670,50 728.00
0	 8,487.50 788.00

.00	 6205.50 728.00	 8,1
-	 R777cC 1 7PtCC 11141

Ill

Grand Total	 Skilled Trades	 58,316.2
From Last Month	 Laborers	 18,975,5(

Grand Total	 Skilled Trades	 72,2i5,2
To Date	 Laborers	 203075f

THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

- Page 3of3
PROJECT TITLE	 PRIME CONTRACTOR'S NAME:	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation VRH Construction Corp. 	 IN THIS REPORT	 Minority	 Dec-OS
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 D. Magnan, Misen TileBerto Constmclton	 FROM:	 41112008	 Skilled:	 30%

Englewood, NJ 07831 	 ALias & co,,Jostotsctnerl,s.P.rElecltio.Papp Iron Works	 TO:	 4/30/2008	 Laborer:	 40%	 PROJECTED

LOCATION: Newark Intn'I Term "6	 PREPARED BY:J,Strack	 DATE:	 511312008 Zebrsnsky,McCann Acousitos,G.Panelta 	 % OF COMPLETION:	 4100% Female	 COMPLETION DATE:

Contract For VRH Job 2034 	 Payment App# 17	 Carol Hardy Herb, Northeast Venture Etec.Monn,outh Controls	 Skilled/Laborer: 6.9%	 May-09
WORK HOURS OF EMPLOYEES	 NUMBER OF EMPLOYEES

#1 -	 #2	 #3	 #4	 45	 #6	 #7	 #8	 #9	 #10	 #11	 #12	 #13
Construction Trade	 Classification	 Total All	 Sum of all	 -	 Total	 %	 %	 Total Number

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 Hours   	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees

______ M	 F	 _ M	 F	 M	 F	 M	 F	 M	 F  	 M . F	 M	 F
Carpenter	 Journey Worker	 2,787.00	 278700 	 0  	 0  	 22	 0

Apprentice	 _______	 -	 0  	 0	 0
StthTntol	 77R'70fl	 -	 77R700	 0	 0	 0	 fl	 n	 C	 C	 C	 C	 C°!,,	 fl°,C	 27	 C	 C.

112.00

	

24.00
	

I

	

0.00
	

0.00

	

24.00
	

24.00
Worker
	

64.00
	

64,00
8.00

72.00
166.00

COMPANY OFFICIALS SIGNATURE AND TITLE:
Superintendents hours should not be.included in It

	
DATE SIGNED:	 May 13, 2008

	
PA-3647

NOTE: The
	

be	 within 5
	

end.



Monthly Employment Utilization Report
From 12/0112005 To 04/30/2008

EWR 264,003	 TERMINAL B MODERNIZATION PRCGR

LOWER LEVEL & El VERTICAL

Contractor	 V.R.H. CONSTRUCTION CORP.

Start Date	 12/01/2006

Projected Completion Date 06/0112009

Work Hours of Emp!oyees

Total All	 Sum of all

Trade	 Classification	 Employees Hours	 Employees Hr	 Black	 Hispanic

	

NI	 F	 M	 F	 M	 F

Sub Total	 2250	 0,00	 22.50	 0.00	 0,00	 0,00	 0,00

SHEET METAL APPRENTICE	 37200	 0.00	 372.00	 16.00	 0.00	 0.00	 0.00

JOURNEY WORKER	 2,066.00	 0,00	 2,086.00	 0.00	 0.00	 1,035.00	 0.00

Sub Total	 2,458,00	 0.00	 2,830.00.	 16,00	 0.00	 1,035.00	 0.00

STEAMFLT1'ERS JOURNEY WORKER	 2,588,00	 0.00	 2,588.00	 68100	 0.00	 0.00	 0.00

Sub Total	 2,580.00	 0.00	 2,588.00	 68300	 0.00	 0.09	 0.00

SURVEYORS	 JOURNEY WORKER	 632.00	 0.00	 632.00	 000	 0.00	 0.00	 000

Sub Total	 632.00	 0.00	 632.00	 000	 0.00	 0.00	 0.00

TEAMSTERS	 JOURNEY WORKER	 56.00	 0.00	 56.00	 0.00	 0,00	 0.00	 0.00

Sub Total	 56.00	 000	 56.00	 0.00	 0.00	 0.00	 0.00

TILE LAYERS	 APPRENTICE	 189.00	 000	 169.00	 0.00	 0.00	 0.00	 0.00

JOURNEY WORKER	 1,72900	 0.00	 1±729.00	 0.00	 0.00	 707.00	 0.00

Sub Total	 1,918.00	 0.00	 2,107.00	 .	 0.00	 0.00	 707.00	 0,00

Skilled Trades	 72,215,25.	 736.00	 72,951,25	 5,207.25	 8.00	 6205.50	 726,00
'Laborers'	 20,307.50	 788.00	 21,095.50	 2,10300	 0,00 '	 8727.50	 788.00

Grand Total	 97,793.75	 1,524.00	 104,568,75	 8,177.75	 800	 15,052,50	 1,516.00

Total

Native	 Minority	 Minority	 Female
Asian
	

American	 Hours	 Hours"	 ,Hours

M	 F
	

M	 F'

	

0,00	 OR
	

0.00	 0.00	 000	 00	 00

	

0.00	 0,0
	

0.00	 0,00	 1600

	

0.00	 0.0
	

0.00	 0.00	 1 ± 03 00

	

0.00	 0.0
	

0.00	 0.00	 1,06700	 377	 0.0

	

0.00	 0.0
	

0.00	 0.90	 66300

	

0.00	 0.0
	

0.00	 0.00	 683,00	 26	 0.0

	

0.00	 0.0
	

000	 000	 000_

	

0.00	 0.0
	

0.00	 0.00	 000	 00	 00

	

0.00	 0.0
	

0.00	 0.00	 goo

	

0.00	 0,0
	

0.00	 0.00	 0.00	 00	 00

	

0.00	 0.0
	

0,00	 0.00	 cool ..

	

0.00	 00
	

0.00	 0.00	 707.00	 ' ±	 ±

	

0.00	 0.0
	

0.00	 0.00	 707,00	 33.5	 0.0

	

8.00	 0.0
	

0.00	 0,00	 12,15635	 16.6	 1.0

	

114.00	 .	 0.0
	

0.00	 0.00	 11732.50	 55.6	 37

	

130,00	 0,0
	

0,00	 0.00	 25,879,25	 24.7'	 '1.4

Printed by DAWN HAlNES
	

Poe 3
	

StariPrint	 11:10:13
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Monthly Employment Utilization Report

From 12101/2006 To 04130/2008
EWR 264.003 	 TERMINALS MODERNIZATION PROGR

LOWER LEVEL & SI VERTICAL

Contractor	 V.R.H. CONSTRUCTION CORP.

Start Date	 12/01/2006

Projected Completion Date 05101/2009

Trade
	

Classification

ENGINEER
	

JOURNEY WORKER

Sub Total

GLAZIERS
	 'APPRENTICE

JOURNEY WORKER

Sub Total

HVAC
	

APPRENTICE

JOURNEY WORKER

Sub Total	 -

IRON
	

JOURNEY WORKER
WORKERS

Sub Total

LABORERS
	

JOURNEY WORKER

Sub Total

OPERATING JOURNEY WORKER
ENGINEERS

Sub Total	 -

PAINTERS
	

JOURNEY WORKER

Sub Total

PIPEFITTERS APPRENTICE

JOURNEY WORKER

Sub Total,

PLUMBERS
	

APPRENTICE -

- ,rlI Pwrv. wnpwp

Sub Total

ROOFERS	 JOURNEY WORKER

	

Total All	 Sum of all

Employees Hours	 Employees I-

M	 F

	

1048.00	 0.00	 1,048.00

	

1,048.00	 0,00	 1,048,00

	

383.00	 -	 0.00	 383.00

	

1,045.00	 0,00	 1045.00

	

1428.00	 .	 0,00	 1811.00

	

104.00	 0.00	 104.00

	

88.00	 0.00	 88.00

	

192.OD	 0.00	 298.00

	

2,590.00	 0.00	 2590.00

	

2,590.00	 0.00	 2,590.00

	

20,307.50	 788.00	 21,095,50

	

20,307,50	 788.00	 21,095.50

	

.1,786.25	 0.00	 1,786.25

	

1;786.25	 0.00	 .	 1,786.25

	

56.00	 0.00	 -	 58.00

	

58.00	 0.00	 58.00

	

64,00	 0.00	 64.00

	

1,318.00	 0.00	 1,318.00

	

1,382.00	 0.00	 1,448.00

	

112.00	 0.00	 112.00

t'19200'-. '. .000-

	

1,504.00	 0.00	 1,716,00

	

22.50	 0.00	 22.50

Work How

Black

	

M	 F

	

0.00	 0.00

	

0.00	 0.00

	

205.00	 0.00

	

0.00	 0.90

	

205.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

2,103.00	 0,00

	

2,103.00	 0.00

	

11,25	 0.00

	

11,25	 0.00

	

0.00	 , 0.00

	

0.00	 ,	 0,00

	

0.00	 0.00

	

- 000	 0.00

	

0.00	 0.00

	

00	 0,00

	

0 00	 0 D

	0.00 	 0.00

	

000	 0M0

s of Employees

Hispanic

	

M	 F

	

0,00	 0.00

	

0.00	 '	 0.00

	

38.00	 0.00

	

29100	 0.00

	

331.00	 0.00

	

'0.00	 0.00

	

0.00	
:	

0.00

	

0.00	 0.00

	

0,00	 0,00

	

0,00	 0.00

	

8,727,50	 788.00

	

8,727,50	 788.00

3200. 	 0.00

	

32.00	 0.00

	

55.00	 0.00

	

56.00	 0.00

	

0.00	 0.00

	

0.00	 000

	

DOD	 000

	

0.00	 0,00

	

LLuu	 U.UU

	0.00 	 ,	 0.00

	

DM0	 0MG

. Asian

M	 F

0.00

0.00

8,00

0.00

8.00

0.00

0,00

BOB

0.00

0.00

114.00

114.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

a:00

000

0.00

Native

American

M	 F

0.00	 , 0.00

0.00	 0.00

0.00	 0,00

0,00	 0.00

0,00	 0,00

0.00	 coo

0.00	 0.00

0,00	 0.00

0.00	 0,00

0.00	 0,00

0.00	 0:00

0.00 '	 0.00

0.00	 0.00

0.00 -	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 DM0

0.00	 0.00

o':oo

0.00	 0.00

DM0	 000

Total	 14.
Minority	 Minority	 Female

	

Hours	 I	 Hours	 Hours

	

0100	 0.0	 Do

	

251.00	 J	 '

29100 J -:

	795.00 	 43.8	 0'0

Door-

0,00

	

0.00	 00

000

	

000	 00

11,732 50

	

11,732.50	 556

4325 I '15'

	43,25 	 24

5600 k"'

	

56.00	 100.0

0.00

000

	

000	 0.0

0.00

'•••0,00

	

3.001	 0.0

D, Do I

• ••

0,00

0,00

0,00

0,00

0,00

0 00

0.00

000

0 U

0.00

o

I

I

I

I

a

I

-
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Sic S VAL MIJUIVI A Ly US fl I

Monthly Employment Utilization Report
From 12/0112006 To 04/30/2008

EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & BI VERTICAL

Contractor	 V.R.H. CONSTRUCTION CORP.

Work Hours of Employees

Start Date	 12/0112005

Projected Completion Date 06/01/2009

Trade
	

Classification

ADMINISTRATI JOURNEY WORKER
yE/OFFICE

Sub Total

ALL OTHER . APPRENTICE

JOURNEY WORKER

Sub Total

ASBESTOS	 APPRENTICE
WORKERS

JOURNEY WORKER

Sub Total

BOILERMAKER JOURNEY WORKER
S

Sub Total

BRICKLAYERS APPRENTICE

JOURNEY WORKER

Sub Total

CARPENTERS JOURNEY WORKER

Sub Total

CEMENT	 APPRENTICE ±
MASONS

JOURNEY WORKER

Sub Total

DOCK	 JOURNEY WORKER
BUILDERS,

Sub Total

-	 ELEçTRICL4NS APPRENTICE -

JOURNEY WORKER

Sub Total

Total All

Employees Hours -

	

M	 'F

	

27600	 001

	

27600	 COG

	

2400	 0.00

	

2,21600	 0.00

	

2,240.00	 0.00

	

0.00	 0.00

	

3,27500	 736.00

	

3,275,00	 736.00

	

368.00	 0.00

	

368.00	 0,00

	

65.50	 0.00

	

456.00	 0.00

	

521,50	 0.00

	

20,425.50	 0.00

	

- 20,425.50	 100

	

8.00	 0,00

	

1,418.00	 0.00

	

1,426.00	 0.00

	

536.50	 . 0.00

	

536.50	 0.00

	

3949.50	 .......00

	

21,436.50	 0.00

	

25,356.00	 0 00

Sum of all

Employees Hr	 Elack

	

M	 . F

	

276.00	 0.00	 0.00

	

276.00	 0.00	 0.00

	

24.00	 0.00	 0,00

	

2216.00	 468.00	 0,00

	

2,264,00	 468.00	 , 0.00

	

0.00	 000	 '	 0.00

	

4,011.00	 14100	 ,	 6.00

	

4,011 00	 142.00	 8.00

	

366.00	 000	 '	 0.00

	

368.00	 0.00	 0.00

	

65.50	 0.00	 0,00

	

456.00	 ' 0,00	 0.63

	

.587.00	 0.00	 0.00

	

20,425.50	 000	 0.00

	

20,425,50 	 0.00	 0,00

	

8.00	 0.00	 ,	 0,00

	

1,418.00	 140.00	 aoo'

	

1,434,00	 140.00	 0.00

	

536.50	 0.00	 ' 000

	

536.50	 . 0.06	 0,00

	

3,949.50 .......S45.50	 0,00-

	

21,436,50	 2$9&50	 000

	

22,33550	 3,542.00	 0.00

Hispanic

	

M	 F

	

0,00	 0.00

	

o;oo	 0,00

	

0.00	 0,00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

2,490.00	 728.00

	

2,490.00	 728.00

	

0.00	 C00

	

0.00	 0.00

	

65.50	 0.00

	

95.00	 0.00

	

160.50	 0.00

	

277.00	 0,00

	

277,00	 0,00

	

8.00	 0,00

	

284.00	 0.00

	

292.00	 0.00

	

0.00	 O;00

0.00

0 D

	

817.00	 0.00

	

920.00	 3.06

Total

Native	 Minority	 , Minority	 Female
American	 Hours	 Hours	 Hours

M	 F

0.00	 0.00	 0.00

0.00	 COO	 0.00	 0.0

0.00	 000	 0.00

0.00	 0.00	 468.00

0.00	 0.00	 46800	 20$

0.00	 0.00	 cool_______

0.00	 0.00	 3,358.00

0.00	 0.00	 3,358$0	 63,9

0.00	 COO	 0001 -

0.00	 0.00	 0,00	 CO

0.00	 0.00	 6550

0.00	 0.00	 9500	 ' ±

COO	 0.00	 226,00	 365

0.00	 0.00	 277001

0.00	 COO	 277.00	 I's

0,00	 0.00	 8001

0.00	 '	 0.00	 494,00	 -

0.00	 0.00	 440,00	 30$

COO	 COO	 COO

0.00	 0.00	 - 0.00	 0.0

0.00	 .......5O

0.00	 0.00	 3,712.50

2.36	 606	 5.021,50	 17.1

Asian

M

0.00

0.00

0.00

0.00

0.00

0.00

0.00

	

0.00
	

0.00

	

0,00
	

0.00

0,00

	

0,00
	

0,00

	

0.00
	

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

000

U.00•_'"

0.00

0.2'D

1i1

18.3

0.0

0.0

0.0

0.0

0.0

in
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THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

B y C KS LIP

TO:	 Deidre Dennis, Zip 76, Room 238
FROM:	 Dawn Haines, EWR, CTA, Bldg. 74
DATE:	 March 23,2011
SUBJECT: CONTRACT EWR-264.003 - APPLICATION NO. 50

cc:	 File

Please find attached Contract EWR264.003, Payment Application No. 50 with
accompanying documents (MEUR's, Certificate Payment to All Subs and
Suppliers & Prevailing Wage Certification).

Please forward for processing and payment,



PAYMENT APPLICATION CHECKLIST

Contract# bTW2400	 Payment#

P.O,#
Date Received

Date Received From ARE

Entry on Winlrak

2	 SAP Entry# 'J"II

subcontractor Approval Request - Forms have been received
and approved for all subcontractors

MEUR (entered in Winlrak)

• Certified. Payroll Reports Received & Filed
•	 a) Indicates name, address, 55 number and labor

•	 .	 classification for each worker.
b) Back of form completed including benefits paid and

signed by officer of company
c) Forms contain entries for each day work was performed

Certified Payroll Checked Against Subs Being Paid

Daily Progress, Equipment And Labor Reports Received for
Payment Period & Filed

(i	 Statement of Payments to M/W/DBE Subs & Suppliers Received
and checked against previousperiod,

Prevailing Wage Statement

Certification of Payments to All Subs & Suppliers
(Contractor Checked & Initialed Front of Application)

Copy for File

S	 Date to RE I Office Engineer Initial

RE Signature I Date Sent To EOC



For Comptroller
*	 Ifcontrartor is a corporation, certificate must be

signed by an officer, and ifs partnership, bye

aus9246A

PA SM
	 The Port Authority of New York and New Jersey

11'Oe
	 233 Park Ave South, 7th Floor

New York, N.Y. 10013	 SHEET	 I	 OF	 3

	

DATE PREPARED -	 2111/2011

APPLICATION FOR PAYMENT
CONTRACT NO. EWL24S01 EQ.No.  U.EWtI26400I

	
DATED	 November 14, 2006	 PAYMENT NO.	 50

CONTRACTOR VRH Construction Corp. Job 0.2034	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631

	

VRH lnvdice No. 678$(R50 Jan ary) -	 Approximate work performed to 	 January 31, 2011	 --

APPROXIMATE QUANTITIES

	

DESCRIPTION OF WORK. 	 UNIT	 This	 Total for Nev.	 UNIT PRICE	 . AMOUNT

No,	 Application	 Appliralioe	 Total to lIsts

1	 Performance and Payment Bond 	 L. S.	 0.00	 343,560.00	 343,560.00	 343460.00	 343,560,00

2	 Unclassified Work	 .	 L.S.	 124,781.00 52,011,387.08 52,136,168,08	 53,200,000.00,	 52,136,158,08

3	 N.C.Contract Specification 5oct.11 Entitled	 TM	 0.00	 100,243.52	 '100,243,52	 '	 I	 100,243.52

"Port Authority Security Requirements"
(S.W.A.C.) L/A Dated 8/15107	 -

4	 Net Cost Dwg.G005 Note 21A to Unit 	 U P.	 0.00 I	 553,940.45 1	 553,940.45
	

553,940.45

Price Conversion No 1 per h/A of 7/23107

4a	 Net Coat Dwg.Gd'OS Note 21A Security Personnel 'FM
	

0.00	 '35,351,01	 35,351.01
	

35,351.0]

& Equipment as Required to Support Contract Work

5	 Concrete Penalty by PA Letter 	 L.S.	 0.00	 . (1,242.00)	 (1,242,00)	 (1,242.00)'
	

(1,242.00)

dated 11106107

6	 N,C.Dwg.0005 Note 210 Monitoring 	 L.S.'
	

0,00	 7,889,00	 7,889.00	 7,889.00
	

7,889.00

Distribution Panel to L.S. Conversion No. I

7	 , N,C.Dwg.0005 Note 210 Temporary 	 '	 L.S.	 0.00	 32,624,00	 32,624.00	 32,624,00
	

32,624. 00

Pedestrian Tunnel to L.S. Conversion No 2

&	 N.C.Dwg.0005 Note 21C Installation	 L.S.	 0.00	 4,774.00	 4,774.00	 4,774.00
	

4,774.00
Temporary Hot Water Lines L.S. Conversion 5 3

2	 N.C.Dwg.0005 Note 21B Rerouting of 	 .	 -	 L.S.	 0.00 I ' 20,917.43 J	 20,917.43 1	 20,917.43
	

20,917.43
Supply Duct L.S. Conversion 5 1

10	 N.C.Dwg.0005 No 21)3 Reloation of Under
	

0.00 I	 723,697.04 I	 723,697.04
	

723,697.04
Ground Utilities in Conslities with niw.Construccion

II	 N.C.Dwg.0005 Note 2111 Asbestos/Lead	 L.S.	 0,00 I	 105,288.00 I	 105,288,00 I	 105,288.00
	

105, 288 .00
• Removal in South Substation & Service Elevator

Machine Room to ILS.Canversion # 1

12	 N.C,Dwg.G005 Note 2111 Removal of Spray	 L.S.	 0.00 I	 34,775,00 I	 34,775.00 1	 34,775.00
	

34,775.00
On Fireproofing & Asbestos in South Service.
Elevator Shaft to L.3,Cosivereion 5 2

13	 N.C.Dwg.G005 Note 210 Monitor Switchgears 	 L.S.	 0.00' 1	 16,846.08 1	 16,846.08	 16,846.08'
	

16, 846,08
NA & NB North Substation to 1.5. Conversion #4

rAl, Arrt.sat, suet, ri) IJKtli
Less 5	 54	 retained as per contract 	 ' MAX $

Balance to date
Leas advances under previous applications:

To be advanced this application

CHANCE ORDERS oat eusche,ly
Total todace:

Lisa: Previously advanced $
Change Order amount to be advanced on this application:

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per troy):

It is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set
forth, ifany, is computed in accordance with the terms ofthe above Contract on the basis afwork actually performed. This certification,
ifsigned by any paraDe on behsJ.fofthe contractor, is made by such person in his individual capacity on the basis ofhia own knowledge,
as well as by the contractor,

Hu/l/
The Contractor Further Certifies (check eec) 	 '	 'Instantually add on behalf of the contractor

That sU subceneractnrs and suppbers have been paid any amounts 	 .	 '	 Chief Financial Officer
due from previous progress payments and shall be paid any amounts 	 "	 .	 ,	 Title
due from this progress payment; or

2. That payment has been withheld from a subcontractor or supplier 	 '	 Icoseeciewa's	 'Recommended For Payment:
because there exists a valid basis under the subcontractor's or 	 Iaccosoce veTs
supplier's contract to withold a payment hoes that subcontractor 	 coeTaACT	 I
or supplier. (Attached copies of any withholding notices issued in 	 '	 I
conjunction with this certification.)	 P ccssrsuc,,c,a.cc,. I

Title —EN FES OFIQON4T>UMON

	

AREPJ	 AMOU1(r
yysT

Jrlto/PRO1oIoC	 ACT

	 Approved For Payment:



089 92 46A

legally
	 The Port Authority of New York and New Jersey

233 Park Ave South, 71h Floor
New York, N.Y. 10013	 SHEET	 2	 OF

DATE PREPARED	 2/11/2011
APPLICATION FOR PAYMENT

CONTRACT NO. EWR24.0I EQS. UEWR264003	 DATED	 'November 14, 2006	 PAYMENT NO.	 50

CONTRACTOR VRR Construction Corp. Job No. 2034 	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
VEil Invoice No. 6788(R50 Januars4 	 Approximate work performed to 	 January 31, 2011

APPROXIMATE QUANTITIES
Item	 DESCRIPTION OF WORK	 UNIT	 This	 Total for Pre y .	 UNIT PRICE	 AMOUNT
No.	 -	 Application	 Application	 Total to Data

14 N.C.Dwg.G005 No 210 Conetruction Staging and	 TM	 0,00	 444,433.16	 444,43116	 444,433.16
Schedule Changes to Accommodate Facility Operational
Requirements.

15 N,C,Dwg.G005 Note 2161 Abatement of Incidental 	 TM	 0.00	 1,927.31	 1,927.31	 ,	 1,927.31
Asbestos and Lead Containing Materials per LIA of 719107

16 N.C.Dwg.G005 Note 21C to Furnish & Install 	 L.S.	 0.00	 38,412.00	 38.412,00	 38,412.00	 38,412.00
1200A DIsconnect Switch on Switchgear in South Substation
to lump Sum Conversion 4 5'

17 N,C,Dwg,0005 Dated 7124106 General Note 12 Trans 	 If 	 0.00	 224,732.17	 224,732.47	 ,	 224,732.47
Port & Dispose Excess Soil N.C.to U.P.Conversion #1 .

18 Concrete Penalty by PA Letter déted 5/3108 . 	 LB.	 0.00	 (1,825.20)	 (1,895.20)	 (1,625.20)	 (1,825.20)

19 N.C.Dwg.0005 Note 2111 Relocate Conduit for Delta	 L.S.	 0,00	 20,411.00	 20,411.00	 20,411.00	 20,411.00
Motor Control Panel (MCP) to LB. Conversion // 2

20 N.C.Dwg.G005 Note 21G Provide Lenovo Think Pad 	 L.S.	 0.00	 6,995.00	 6995,00	 6,996.00	 6,995.00
R61 Notebooks fron N.C. to L.S. Converation #6

21 N.C.DWg.0005 Note 210 Provide Three Phase Power 	 LB.	 . 0.00	 47,060.00	 47,060,00 . 47,060.00	 47.060,00
Quality Analyzers & Loggers NC. to L.S. Convaraeion 4 7

22 N.C.Dwg.0005 Note 210 Monitor Switchgears NA	 L.S.	 0,00	 12,321.00	 '12,321.00	 12,321.00	 '	 12,321.00
& NB North Substation second reading L.S. Converation 8

23 Concrete Penalty by PA Letter doted 4/24/09	 LS,	 0.00	 (1,692.50)	 (1,692.50)	 (1,692.50)	 .	 (1,892,50)

24 Concrete Penalty by PA Letter doted 4/24/09	 LB.	 0.00	 (2,017.86)	 (2017.86)	 (2,017.86) .	 (2,017,86)

25 N.C.Dwg.G005 Note 210 Temp.Power & Light Shut 	 LB.	 .	 0.00	 25,577.00	 25,577.00	 25,577.00	 25,577,00
Down for Switchgear Removal NA to LB. Conversion Is 1

26 N.C.Dwg.0005 Note 2111 Removal Spray On Fire Printing Abc L.S. 	 0.00 ,	 91,000.00	 91,000.00	 , 91,000.00	 91.000,00
Steel Framing, FIT Conco,,re Level to LB. Conversion #2

27 N.C,Dwg.G005 Now 21'3 Temporary Power Required 	 TM	 0,00	 9,751.99	 9,751.99	 .	 9,751.99
Electrical Shutdowns not Blown on Cost racë Drawings

28 N.C.Dwg.G005 General Note "17" Modify ,Maintain 	 TM	 '	 0.00	 2,769,02	 2,769.02	 ,	 2,769,02
& Relocate Wayfinding a Sigisage

-	 TOTAL APPLIED FOR, TO DATE	 55,034,686.00
Less	 5%	 retained as per contract	 MAX $	 2,660,000.00	 ,	 216601000.00

	

Balance to date:	 52,374,686.00

	

Less advances under previous applications '	52,249,905,00

	

To he advanced this application 	 124,781.00

CHANGE ORDERS leer suaO,e,lo
Total to date: $	 5,557 299.58

Less: Previously adssnred $	 5,401,1473W,

	

Change Order amount to be advanced on this application : 	 158,152,47

	

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as perrepy): 	 280,933.47

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set
forth. if say. is computed in accordance with the terms ofthe above Contract on the basis ofwork actually performed. This certification,
ti signed by any person on behalfnfthe contractor, is made by such person in his individual capacity on the basis ofhia own knowledge,
as well as by the contractor. 	 .	 . -

?id W. Ru
The Contractor Further Certifies (clteck one)	 lndindualn behalf of the contractor

i.43 e.That all subcontrsceors and soppliers hsve bean paid any amounts 	 ,	 Chief Financial Officer
due from previous progress payments and shall on paid any amounts	 '	 Title
due from this progress payment: or

2. That payment has been withheld from a subcontractor or supplier
	 Recommended For Payment:

because there exists a valid basis under the subcontractor's or
.supplier's contract to withntd a payment from that aubcontractor
or supplier. (Attached copies of any withholding notices issued in
conjunction with this certification,)

Title:	 ENGINEER OF CONSTRUCTION
PRll/I'R),I	 ORG	 AOl' ARE&	 JOB	 AMOUNT

1187
280,933.47	 Approved For Payment:

The above estimate of qs,sntitioa performed is correct and is made
from actual inspection on	 le4ge of work-perferrnedr'--.....,

For Comptroller
If contractor is a corporation, certificate must be
signed by an officer, and if a partnership, by



The Part Authority of New York and New Jersey
PA 326

I 76	 241 Erie Street Jersey City New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

	

Payment No 50	 Contract Number EWR-264.003 	 Sheet	 3 of 3
Purchase Order No, UEWR264003

•	 Approximate work performed to	 •	 1/31/2011	 •
•	 •	 •	 TYPE	 •



The Port Authority of New York and New Jersey
PP, 326

241 Erie Street Jersey City, New Jersey 073101-76

CHANGE ORDER PAYMENT APPLICATION DETAIL

Contract Number EWR-264.003 	 Sheet	 3 of 3
Purchase Order No. UEWR264003

Approximate work performed to	 1/3112011
TYPE

Payment No 50



CONTINUATION SHEET . 	414 DOCUMENT'G703

I

1A Docunscnt0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
:onsractoys signed certification is attached,
o tabulations below, smootHs are seated to the nearest dollar.
Ac Column I on Contracts where variable retainage for line items may apply. 	 -

A	 -	 B	 -	 C	 D.	 I	 B
FIEM	 DESCRIPTION OF WORK 	 -	 SCHEDULED	 WORK COMPLETED
NO.	 '	 VALUE	 FROM PREVIOUS	 TaOs P1511-05

APPLICATION
(0+E)

I GENERAl, CONDITIONS	 2,157,943.00	 2,114,784.00
2 GENERAL CONSTRUCTION	 2,135,79700	 2,093,081,08
3 MOBILIZATION	 150,000,00	 150,000.00
4 TEMPORARY PARTITIONS

I Temp. Ramp SubmIttal 	 6,000.00	 6,000.00
Tem, Wall Submittal 	 .	 6,000.00	 6,00100
COnstrUct. Temp. Ramp 	 -	 40,00000	 40,000.00
Layout Temp. Partitions	 ,	 2,000.00	 2,000,00

Construct Temp. Paetitiorss 	 . 200,000.00	 200,000.00.
Construct ! Lobby temp. Passageway	 - 175,000.00	 175,000.00
Mid level Temp. Partitions	 2,000,00	 2,000.00
Construct Temp. Partitions	 50,000.00	 50,000,00

2 layout Temp. Partitions	 - .	 -	 ,	 2,000.00	 , 2,000.00
Constance Temp. Partitions Ext. ' 	 '	 '	 60,000,00	 60,000.00

132 Construct. Temp. Partitions	 60,000.00	 60,000.00
Construct Temp. Partiliâns	 75,000,00	 75,000.00
Relocate Temp. Partitions East Ticketing	 '	 75,000.00	 75,000.00
Construct. Temp. Partiuoats 	 30,000.00	 30,000,00
Constnace. Temp. Piatitions Nec	 30,000.00	 30,000.00
Construct Temp. Partitions Sat	 50,000,00	 50,000,00
Temp. , Partitions for Service Escalator	 -	 30,852.00	 30,552.00
Construce.Upper ' Level Temp. Partitions 	 '	 35,852.00	 35,552.00

'Temp. Partitions foe Service Elevators	 20,000,00	 20,000.00
Construct, Temp, Partitions	 50,000.00	 50,000.00
Construct. Temp Partitions	 .	 50,000.00	 50,000.00
Construct, Temp. Partitions	 30,000.00	 30,000 00
Construct. Temp. Partitions ML 81 North 	 .	 26,324.00	 26,324.00
Construct Temp Partitions ML	 ,	 26,324.00	 26,324.00

	

- Construct. Temp. Partitions ML 81 South	 , 26,324.00	 26,324.00
SUB TOTALS	 , ,	 .5,602,486.00	 5416441.08

	

APPLICATION NO:	 50
APPLICATION DATE .

	

PERIOD TO 	 01/31/Il

	

ARCHITECTS PROJECT NO:	 VR.H Job 2034

	

VEIl INV. NO ,	 6788R50
F	 0	 '	 H

ff.E3X	 TOTAL	 BALANCE
PRESENTLY	 COMPLETED	 (0 C)Tii?IiV"'

STORED .	 AND STORED	 (C .0)
(NOT IN	 TO DATE
0 OR F)	 D4'E+O

	

2,114,784.00	 98.00',',	 43j59.00
	2,093.011.08	 98.00%	 42,715,92

	

150,000.00	 100.00%	 -

	

6,000.00	 100,00%.

	

6,000.00	 100,00%

	

40,000.00	 100.00%	 -

	

2,000.00	 00.009/6

	

200,000.00	 100.00'/,

	

75,000.00	 10O.00'/,

	

2,000.00	 100.00%

	

50,000.00	 100.00%

	

2,000.00	 100.00%
60,000.00. 100.00%

	

60,000.00	 100.00%	 -

	

75,000.00	 100.00%

	

75,000.00	 100.00%	 -

	

30,000.00	 100,00'/,

	

30,000.00 -- 100,00%	 -

	

50,000.00	 100.00%

	

30,852.00	 1 00.00%	 -

	

35,83100	 100,00%

	

20,000.00	 100.00%

	

50,000.00	 100.00%

	

50,000.00	 lwools

	30,000.00	 00.00%	 -
26,324 00 - 100.00%
26,324.00

85,8702 -
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CONTINUATION SHEET
	

AlA DOCUMENT G703

UA DocwutnO702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing -
onlractor's signed.cenificasion is attached. 	 -
tabulations below, amounts are stated to the nearest dollar. -

Sac Column I on Contracts where variable tetainage for line items may apply.

A	 B	 C
ITEM	 DESCRIPTION OF WORK	 SCHEDULED
NO 	 -	 VALUE

-	 - APPLICATION
-	 -	 -	 (D+E)

Conatnact Temp. Paxtitiona DL 	 -	 -	 26,32400	 26.32400	 -
5 SELECTIVE I DEMOLITITON	 -	 -	 975,000.00	 975,000.00	 -
6 ASBESTOS ABATEMENT	 - 200,000.00	 200,000,00	 -
7 LEAD ABATEMENT	 -	 519,750,00	 -	 589,750.00
8	 SITEWORIc	 -	 -	 194,000.00	 194,000,00	 -
9 SHORING	 107,944.00	 007,944.00	 -
10 MINI PILES	 956,000,00	 956,000.00
II PAVEMENT MARKINGS	 3,500.00	 -	 3,500.00	 -
12 FENCES AND GATES 	 -	 '	 60,200.00	 ,'	 60,200.00	 -
13 TRAFFIC CONTROL MAIN'tRNANCE 	 25,000.00 -	 25,000,00
14 CAST-IN-PLACE CONCRETE

Remove Fill From Tetrts. B	 '	 278,594.00	 278,594.00
Cast in Place Concrete Submittal 	 '	 5,000.00	 -	 5,000.00	 -

1.2 Lobby & EIIE2 Escalators
Conalauct Spread Footings 	 11.23100	 21,233.00	 -	 -
Concrete Pile Caps & Pita	 '	 54,489,00	 54,489.00	 -
New Concrete Ext Stub Walls & Grade Beams	 27,014.00	 ' 27,114.00
Slab on Grade	 , .	 394,124.00	 394,124.00
New Concrete Sidewalk at Frontage 	 84,879.00	 94,179.00
Concrete Topping 	 97,819.00	 97,819,00

- ,	 1.6 South Genetator Conduit wider Road
.	 Sstewoek Concrete Restoration 	 32,174.00	 '32,174.00

2,INorth End of 52
New Concrete Sidewalk at 82 Norh Frontage 	 43,624.00	 43,624.00

2.2 south End of 52
New Concrete Sidewalk at 52 South Frontage ' 	 32,909.00	 32,909.00'
Construct Slab on Grade 	 25,429,00	 25,429.00	 -

23 Baggage ClAim Area & Offices
-	 Place Concrete Pad for ANti 97	 7,969.00	 7,969.00	 -

SUBTOTALS'	 '	 4,243,775.00	 4,243,775.00'

Users may obtain validation of this document by requesting of the license a completed AlA Docun

	

APPLICATION NO:	 50

	

APPLICATION DATE:-	 -	 02110/10

	

PERIODTO:	 01/31100

	

- ARCHITECT'S PROJECT No: 	 VRJI Job 2034

	

VRH INV. NO	 - 6788R50
F	 0H

	

MATERIALS.	 'tOTAL	 - %	 BALANCE

	

PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH

	

STORED	 AND STORES?	 '	 (C- 0)

	

MOT IN	 TO DATE

	

DOFF)	 (D+E1F)

	

26,324.00	 000.00%	 -

	

975,000.00	 100.00%

	

200,000,00	 10100%

	

589,150.00	 100,00%

	

094,000,00	 100.009A	 -

	

107,944.00	 000,00%	 -

	

956,000,00	 100.005',	 -

	

3,500.00	 100009/6	 -

	

60,200.00	 100.00%

	

25,000,00	 100.00%	 -.

	

278,594,00	 100,00*/a	 -
-	 5,000.00	 100.00%

	

21,233.00 	 000.00'/,

	

54,489,00	 100,00%	 -

	

'27,814.00	 000.00%	 -

	

394,024,00	 000,00%	 -

	

84,079,00	 000,00%

	

97,819.00	 100,00%

	

32,074,00	 100,0100%,

	

43,624,00	 100.00%

	

32,909.00	 100.001/6	 -	 -

	

25,429,00	 000,00%	 -.

7,969.00' 000.00%
0.00	 4.243.775.00	 0.00

Page 2 ot21



CONTINUATION SHEET 	 AM DOCUMENTG7O3

NIA Document 0702. APPLICATION AND CERTIFICATION FOR PAYMENT, containing

:omractor'a signed certification is attached.	 -

.n tabulations below, amounts are stated to the nearest dollar. -

.1st Column I on Contracts where variable retainage for line items may apply. 	 -

	II 	 C	 0	 I	 E
1T5T	 DESCRIPTION OF WORK -	 SCHEDULED	 -	 WORIC COMPLETED

NO.	 -	 -	 -	 VALUE	 FROM PREVIOUS	 THIS pElooc
APPLICATION

(04K)

Concrete Pile Caps	 50,00400	 -	 50,00400

New Concrete Stub Wall 	 .	 26,60900	 26,609.00

Slab on Grade (&AI-IIJ Pads)	 664,959.00	 664,959.00

D East . Concrete Masonry Restoration 	 9,29400	 9,294,00
New Concrete Sidewalk® Frontage	 51,199.00	 51,199.00

Concrete Topping 	 161,184.00	 161,184.00

2.5 South Substation Area & Corrider

Concrete He Caps	 41,769.00	 44,769.00

Slab on Grade	 102,249,00	 -	 102,249.00
Concrete Topping 	 29,179.00	 29,179.00

2.10 Curb Joint Between 1-22 ml

Place New Concrete for New Drainage Trough I . 	 57,824.00	 57,824.00

Place New Concrete for New Drainage Trough 2	 57,824.00	 57,824.00

Place New Concrete for New Drainage Trough 3	 57,824,09	 57824.00

Place New Concrete for New Dttnage.Trough 4 	 57,824,00	 57.824,00
Place New Concrete for New Drainage Trough 5	 57,824.00	 57,824.00

Place New Concrete for New Drainage Trough 6	 57,824,00	 57,824,00

Place New Concrete for New Drainage Trough? 	 57,824.00	 -	 57,824 .00

Place New Concrete for New Drainage Trough 8	 57,824.00	 57,824.00

2.22 Service Elevatori

Elevator Pit ritecapa Concrete 	 14,759.00	 14,759.00

Elevator Pit Concrte Slab & Walls	 34,234 00	 .. 34,234.00

	

113 ES Escalator Sc tnfill Slab -	 -	 -
Concrete Slab on Metal Deck at taetitl	 70,744.00	 70,744.00

3.1 North Stabalation, Generator Emer Switchgear
Construct Concrcte Generator Pad	 .	 .	 16,434.00	 16,434.00

3 4 Final B I Lobby, Escalators E31E4
Construct Spread Fontings	 36,114 OD	 36,114.00
Construct PilrCaps at Elevator & Escalsenr Pitt '	 10,179.00	 -	 70,179.00
Final Slab on Grade at Santa Sector	 146,154.00	 246,154.00

Concrete Toonina	 '	 '''''	 -	 -.53.46900	 ... 53,469.00

Users

	APPLICATION NO:	 -50

	

APPLICATION DATE: 	 02/10/1 1

	

PERIOD TO 	 01/311I1
TECT'S PROJECT NO: , VRH Job 2034

	

PRESENTLY	 COMPLETED	 (GtC) .	 TO FINIS)
STOKED 	 AND STORED	 '	 . C' Cl)
(NOT IN	 TO DATE
0 OR El	 (0+E+F)

	50,004.00 	 100.66%

	

26,609.00	 100.00'/a

	

664,959.00	 100.00%

	

9,294.00	 100.00°,', -

	

51,199-00	 100,00%

	

161,184.00	 100.00%

	44,769.00 	 10000%

	

02,249.00	 100.00%

	

29,179.00	 10000%

	57,824,00 	 100.00%

	

57,824:00	 100.00%

	

57,824,00	 100,00%

	

57,824,00	 100,00%

	

57,824.00	 100.00%

	

57,824.00	 100.00%

	

57,824.00	 100.00%

	

57,924.00	 lOO.00%

	14.759,00 	 100.00%

	

34,234.00	 00.00%

	

70,744.00	 l00.00%

	

16,434.00	 100.00% -

	

- 36,114,00	 100.00'/,

	

7017900	 too 0^/.

	

-	 146,154.00	 100.00% -
-	 53,469.00	 100.00%

O.00I''2,O44t25.0O

Page 3 of 21



CONTINUATION SHEET
5LIA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

:ontractor's signed certification is attached. 	 -
tabulations below, amounts are stated to the nearest dollar.

J. Column t on Contracts where variable relainige for line items may apply. 	 -

A/A DOCUMENT G703

	APPLICATION NO:	 , 50

	

APPLICATION DATE: 	 021101I1

	

PERIOD TO:	 UI//I/Il

	

ARCHITECT'S PROJECT NO:	 VRH Job 2034
-	 tmtjr)Jv ?JCt '	 A'72&pert

I

NO 	 VALUE	 FROM PREVIOUS
-	 APPLICATION -

-	 -	 (0-SE)

15 11115 lIds 1b4.MER4, Loading Dock Cl8 - 	 -
Concrete Housekeeping Equip. Pads MER #4 	 924900	 9,249.00 -

3,10 South Generator! Sieework	 -	 - -
South GenemeorConcrete Foundations/Slab 	 173,189.00	 173129.00
Constnsce Concrete East Wall 	 .	 46,463.00 -	 4646100

IS UNIT MASONRY	 334,000,00	 334000,00
16 STRUCTURAL STEEL - 	 -	 877,324.00	 *77,324.00
I? MISCELLANEOUS STEEL	 --------

Misr steel Submittal	 .	 - 18— ,00,898	 18,898.00
Fab Mite Steel Drainage Trough -	 -	 ,	 32,000.00	 32,000,00
Fab Steel Stair	 ,	 - 21,031.00	 21,031,00

1.2 Lobby & EI/E2 Etcalatot,
Install Steel Stair 8 I 	 .	 - 85,000,00	 85,000.00

2.3 Baggage Claim Area 	 - -
Mine Steel Framing at CW Low 	 -	 302,223.00	 302,223,00

Tube Steel at Baggage Offices	 -	 ,	 -	 -	 8,198.00	 8198,00
2.10 Curb Joints Between 1-22 ML	 -

Install Miac Steel Drains Trough #1 '	 32,375.00	 32,375.00
Install Mite Steel Drains Trough 02 	 32,375.00	 32375.00
Install Mac Steel Drains trough 93 	 32,375,00	 32,375.00
Install Misc Steel Drains Trough #4 	 -	 - ,	 32,375.00	 32,375,00

- Install Misc Steel Drains Trough #5	 -	 -	 32,375,00	 -	 32,375,00
Install MmSteel Drains Trough 96 	 -	 '	 32,375,00 ,	 32,375,00
install Misc Steel Drains Trough 07	 -	 32,375,00	 32,375,00

- Install Mnc Steel Drains Trough 98 	 . 32,375.00	 32,375.00 -
3.9 Shod Mod'nt/Clostsres

Misc Steel/Deck Closure BITS Openings	 418,443,00	 418,443,00
II ORNAMENTAL METAL

I Ornamental /Glazed Elev, Enclosure Submittal 	 84,000.00	 -	 84,000,00
2 Fab Ornamental /Glazed Elevators Enclosure - 	 864.000 00	 864,000.00
3 Erect Ornamental Enclosure 	 452,000,00	 452,000,00
- 4 Glazing at Elevator Enclosure 	 - 290,000.00	 261,000.00
-5 ?ti:o,SS Fabrication's 	 . -	 . 	 310,000.00	 -	 - 310,000,00

	

PRESENTLY — COMPLETED	 (0 '-C)
STOKED	 AND STORED
(NOT IN -	 TO DATE
I) ORE)	 (fl*E+Fl	 ________

	

.9,249.00	 100.00%

	

173189.00	 100.00%

	

46,463.00	 100,00%

	

334.000,00	 100.00%

	

877,324,00	 100,00%

	

18,898,00	 100,00%

	

32,000.00	 00.00%

	

21,023.00	 100,00%

	

85,000,00	 500,00%

	

302,223.00	 100.000/6 -

	

8,198,00	 100,00%

	

31375.00	 100,00%

	

32,375,00	 100,00'.'.,

	

32,375,00	 100,00%

	

32,375.00	 100.00°/s

	

32375.00	 100.00°,',

	

32,375,00	 100.001/6

	

32,375.00	 100.00%

	

32375.00	 00.00%

	

418,443.00	 100.00%

	

14,000.00	 100.00%

	

864,001100 	 100,00%
452,000.00 ' 100,00%

	

261,000,00	 90,00%

	

310,000.00	 100,00%

(E - 0)

I

29,00000

may obtain validation of this document by requesting
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CONTINUATION SHEET
	

A 1 DOCUMENT G703

IA Document G102, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
:onuactoe's signed certification is attached,

tabulations below, amounts are stated to lIae.oeareat dollar,
'cc Column I on Contracts where variable retainage for litte iltttts may apply.

A	 ,.	 B-	 C
TEM	 DESCRIPTION OF WORK	 SCHEDULED
NO,	 -	 VALUE

19 COLUMN COVERS
20 EXPANSION CONTROL
21 ARCHITECTURAL WOODWORK
22 WATERPROOFING
23 EXTERIOR INSULATION & FINISH
24 FIREPROOFING
25 METAL DOORS & FRAMES
26 OVERHEAD COILING DOORS
27 GLAZING

Window Wall & Glazing Submittal
Metal Glass Guacdraila Submilial

	
23,

Crystal Fanels Submittal
	

I?,
- ,	 Fab.Cryalal Panels	 61,

Fab,Metal Glass Guardrails Mid-Level 1318c02
	 II,

Fab. Vestibule Storefront Lower Level 0-2
	

8,
Fab.Cuttain Well for Lower-Level Baggage	 IS,
Cab. Vestibule Storefront Lower Level B-t

,	 Fab.Mctal Glass Guardrails Mid-Level St E3/4
•	 1.2 Dl Lobby iasc.E-t/E-2 Escalators

Field Measure for Veaubute Storefront
Install Veatibute Storefront 	 -
Install Automatic Doors at Vestibule	 98,'
Crystal Glass Wall l'aaselt 	 97;

1.4 Et&E2 Escalators Stair & GuardeaiLML
-	 Field Meaaure Template for Guardrailt(El/E2)

	
6;

Fab.Melal Glass Guardrailt (El(E2)
	

92,'
11 Noah End of 13-2

Field Measure for 02 Vestibule Storefront	 4;
hall North 02 Vestibule Storefront

	
50,'

Install Automatic Doors at 132 Vestibute 	 sd,
Crystal Glass Wall Panels	 l72

2.lSouth End of0-2'''

-	 Users may

	

APPLICATION NO 	 SO

	

APPLICATION DATE: 	 02/10/I1

	PERIOD TO'	 01/31/I1

	

ARCHITECTS PROJECT NO: 	 VIW Job 2034

	

VRI-1 INV. NO	 67881450
0	 I	 F	 0 	 H
WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE

	

ROM PREVIOUS - THIS PERIOD	 PRESENTLY	 COMPLE'FED	 (0 C)	 TO FINISH
APPLICATION	 STORED	 AND STORED'	 -	 (C - G)

(D+E)	 (NOT IN	 TO DATE

	

0 OR E)	 (DE+F)

	

730,000,00	 -	 -	 730,000.00	 100.00%	 - -

	

132,210.00	 .	 132,210.00	 100.00%

	

74,400.00	 - -	 74,400.00 - 100,00%	 -

	

67,660.00	 -	 67,660,00	 00,00%	 -

	

187,000.00	 -	 .	 187,000,00	 100,005t,	 -

	

50;000.00	 -	 50,000.00	 100.00%

	

121,000.00	 -	 -	 121,000.00 - 100.005',	 -

	

11,150,00	 .	 -	 -	 .	 -	 11,150.00	 00.00%	 -	 -

	

20,294.00	 -	 - .	 20,294,00	 100,001/6	 -	 -

	

23,194.00	 -	 23,794.00	 00.00%	 -

	

17,194.00	 -	 17394.00	 100.00%	 -

	

61,794.00	 -	 . .	 67,194.00	 100.001%

	

2,544.00	 -	 . 12j44,00	 100,001/.	 -

	

1,794.00	 -	 8,79400	 100.001/6

	

18,794.00	 -	 . -	 18,794.00	 100,00%

	

8,194.00	 -	 8,794,00	 100,001/6	 -

	

11,226.00	 -	 7,411.00	 .	 18,544.00	 00.00%	 -

	

4,794.00	 -	 .	 4,794.00	 00.001%

	

75)94.00	 ,	 '	 15,294.00	 100.00%	 -

	

98,794,00	 -	 98,794.00	 00.00%

	

97,794.00	 -	 .	 97,794.00	 100.00%	 -

	

-	 -	 0.00%	 -

	

6,794.00	 .	 -	 6,794.00	 00.00%

	

92,194.00	 -	 92,194.00 ' 100.00%

	

4,194.00	 - .	 .	 -	 4,794,00	 100.00%	 -	 -

	

50394.00	 -	 50,194.00	 100.00'/a .

	

50,794.00	 -	 -	 ' 50,794.00	 '100.00%	 - - -

	

172,794.00	 -	 - 172,194.00	 100.00%

	

33,794.00 - -	 ." 	 ia9.00 ' oo.00", .

	

2,259.022.00	 -	 71418.00	 0.00	 2,266,50d.00 ,

cerise a completed AlA Document D401 - Certification of Document's Authenticity
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A/A DOCUMENT G703,

AlA Doeunsent G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractor's signed certification is attached.
In tabulations below, amounts are stated to the nearest dollar.
Use Column! on Contracts wlstre variable retainage for lose items may apply,

A	 '	 B	 C
ITEM	 , DESCRIPTION OF WORKSCHEDULED
NO '	 .	 VALUE-	 -	

-	 APPLICAflON
-	 .	 -	 (D+E)	 -

- Install Automatic Doors at South B2 Veatibutt 	 50,794.00	 50,79400	 -
2.3 Baggage Class 	 -

Remove Crystal Panels	 -	 14,794.00	 14,794,00	 -
Field Measure for Curtain Wall Fabricaton	 5,794,00	 5794,00	 -
Install Curtain Well Metal 	 -	 83,794.00	 ' 83,794.00
Install Curtain Wall Glszhsg	 $1,294.00	 $1,294.00
Stainless Seed & Glazing at Baggage Office 	 104,794.00	 104,794.00
Crystal Glass Wall Panels	 .	 152,794.00	 152,794,00	 -

2.6 Eaattl2 Ticketing Area Oversize Bag
Ease Ticketing Crystal Glans Wall Panels 	 69,794,00	 69,794.00

2.7 North Side of82 Lobby ML
Metal/Glass Guardrails North Side Escalators 	 '	 . 47,794,00	 47,794.00

2.7 South Side of B 2 Lobby ML 	 .
Metal/Glass Guardrails South Side Escalators 	 47,794.00	 '	 47.794,00

3.2 Final 82 Lobby
Crystal Glass Wall Panels	 52,794,00	 '	 52,794,00.

3.4 Final Dl Lobby Escalators E3,E4 Elevsl/2
Crystal Glass Wall Panels	 240,794,00	 161,516,00	 67,238.00

3.4 Final 81 Lobby Escalators E3.E4 Elevtl/2
Field Measure Template for Guardntila(63/E4) .	 .	 . 6,794.00	 6,794.00
Install Metal Glass Gosrdrsils (E3/E4) 	 .	 122,798,00	 ' 30,700.00	 18,419.00

28 DRYWALL
Fab, GFRO Panels Mid-Lesel B I & 82 	 60,852.00	 60,852,00
Fb GFRG Panels Mid-Level lit E3/E4 	 60,85100	 60,852,00

I tustall Exterior Metal Ceiling over Sidewalk	 '	 35,852,00	 35,852.00
Partition Construction 	 '	 .	 45;852.00	 45,852,00
Construct. Cement Board Soffits over Sidewalk 	 29,852,00	 29.852,00
Vestibule Ceiling 	 '	 .	 45,852.00	 '	 ' 45,852,00
Dry-wall Ceilings and Soffits	 ,	 29,852.00 , . . 29,552.00 	 -
Metal Pan Ceiling,;	 505,852.00	 505,852.00
Stud Framing for MER. 8 143	 ,	 35,852.00	 35,852.00

- Drywall Plywood & ()slv. Metal End. MER #143 	 35,852.00	 35,85100

	

SUB TOTALS' 	 1,939,140.00 ' 	 —iç767,764.00-'- 85,657.00

Users may obtain validation of this document by requesting of the licenses completed AlA Document C

	Af'PLICAIION NO:	 30

	

APPLICATION DATE:	 02/ 10111

	

PERIOD To:	 ' , 01/31/11

	

ARCHITECT'S PROJECT NO 	 VRH Job 2034

	

VRI-1 INV. NO	 6718R50
F	 0	 .	 H

MATERIALS	 TOTAL	 V.	 BALANCE
PRESENTLY	 COMPLRTED	 (G-0C)	 TO FINISH

STORED	 ANOSTORED	 (C-6)
(NOT IN	 TO DATE
B OR E)	 (D+E+F)

50,794,00	 10000/,

14,794,00	 100,00%
5,794,00	 100.00% -	 -	 -

83,794.00	 100.O0'/r
52,294.00	 200.00%

104,794,00	 100,00%	 -
151794.00	 100.0011.

69,794,00	 100,00%

47,794.00	 100.00%	 - -	 -

47,794,00	 100,00%

52,794.00	 100,00% -

228,754.00	 95,09%	 02,040.00

6,794,00	 500.00%	 -	 --

	

49,1 29.00 - 40.00%	 73,679.00

60,85100	 000,00%
60,852,00 ' 100,00%
35,852.00	 100,00%	 -
45,85100	 l00.00'/a	 -	 -
29,152,00	 100.00%	 -
45,852.00	 100.00%	 -
29,852.00	 200.00%	 -

505,852,00	 100.00%

	

-	 35,152.00
35,852.00	 100.W'/.	 -

- -	 0.00 -	 1,953,421,00	 '	 - l5,739S0l1--.,..
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CONTINUATION
AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractors signed ceositication is attached. 	 -
In tabulations below, amounts are stated to the neare&1 doilsi
Use Column I on Contracts where vaeiable relatnage for line items may apply.

11861	 DESCRIPTION OF WORK 	 SCHEDULED
NO,	 VALUE

Ins tall Framing for Soffit/Fascia EIIE2
Install OFRO Panels EI/E2
	

30,852,00
- -	 2 Partition Layout Top Sc Ennorn Track-Wet Areas 	 147,852.00

Stud Franting Sc Blocking -Wet Areas	 147,852.00
Drywall-Wee Areas	 147,85200

Wet Ticketing- New Partitions	 147,952.00
Ceiling Construction For North 132 Vestibule 	 147,852.00
WT Drywall Ceilings	 75,852,00
WI Suspended Ceilings	 35,852.00
WT Metal Pan Ceilings 	 155,85200
Ceding Construction B2 Vesnbule 	 I 25,852,00
Drywall Ceilings & Soffits	 75)52.00
Suspended Ceilings
Metal Pen Ceilings	 -
Install Exterior Metal Ceiling over Sidewalk -
Metal Said & D&l 5gsge Omees

•	 -	 D0'weit Soffits & Ceiling,
Metal Pan Ceiling Contraction
Ceiling at South Corridor
El New Partition
El Drywall Ceilings & Soffits
ET Suspended Ceilings
ET Metal Pan Ceilingt
Framing for Sofl'it/Fascia North Side Escalators
install C3FRO Pastels NSE
Framing for SofEilFaacia Soutit Side Escalators
Install OFRO Panels SSE

•	 Mid Level Partitions
Construct Drywall Partitions Escalator ES

Plaster Es- -
	 EjevatorSirafiesati

•	
.	 SUBTOTALs.

-	 ljsetia may obtain validation of this it

AlA DOCUMENT G703
APPLICKIIONNO: .	 50

APPLICATION DATE. 	 ,	 02)10111
PERIOD TO: -	 . 0101/ti	 -

ARCHITECTS PROJECT ND: - VRH Job 2034
VRH1NV NO	 . 678aR50

F	 CEl

	

MATERIALS	 lOcAL	 ,	 BALANCE

	

PRESENTLY	 COMPLETED	 (C C)	 TO FINISH
STORED	 AND STORED	 (C -0)

TO DATE
0 OR It)	 'fD+]t+F)

29,852,00 . 100,00%	 -
30,852.00	 100.001.

147,85100	 100.00%	 . -
'	 147,852.00	 800.00%

47,85100	 800.00%	 '	 -
47,852.00 ' 100.00%	 -

147,852.00	 100,00%
75,852.00	 100.00%
35,852,00	 100.00%

155,852,00	 100.00%	 -
125,85100	 t00,00'%	 -
75,852.00	 100.00%	 -
30,85100	 100.00%	 -

	

-	 -	 405,852.00	 800.00%
105,852.00
55,852,00 100,00%
55,852,00	 100,00%	 - -

155,852.00	 100.00%	 -	 -
78,511.00	 97,10%	 2,341.00
55,852,00	 100.0w. -
55,852.00	 100.00%
55,852.00	 100,00%

105,852.00	 100.00%
30,852.00	 100.0O%	 -
45,852,00	 100,00%	 -

APPLICATION
(13 + K)

29,852,00
30,852.00

147,852.00
147,852,00
147,852.00
141,852.00
141,852.00

• 75,852,00
35,852.00

155,852,00
125,852.00
75,852,00
30,852.00

405,852,00
105, 852.00
55,852.00
55,852.00

155,852.00
78,511.00
55,852.00
55,852,00
55,852.00

105,852 00
30,852.00
45,852.00
65,852.00
35,852.00
75,852.00
30,852.00

159,794.00

-	 03A52.00	 100.0517a	 -
--	 -	 35,85100	 100.00%
-	 75,852.00	 100.00%

30,85100	 100.00%	 -

	

5,046,00	 164,840,00 - 98,00%	 -	 3364,00
30,852,00-	 100,00%	 -

	

5,046.00 1	 '	 9UB1	 '"S 2,912,05100 -	 - ' --'-	 .5,105,09

a
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TG703

APPLICATION NO:	 '	 '	 . 50

	

APPLICATION DATE:	 . 02/ID/Il

	

PERIOD TO 	 01/31/I1
ARCHITECTS PROJECT NO 'VIlE Job 2034

	

VIlE [NV. NO	 6788R50
P	 (38

MATERIALS	 TOTAL	 ¼	 BALANCE
PRESENTLY	 COMPLETED	 (0 '-Cl	 TO FINISH

STORED	 AND STORED,	 '	 (C' C)
(NOT IN	 TO DATE
DORE)	 ' (DIE'S-F)

25,852.00	 100.00%
23,267.00	 90.00%	 '	 , 2,585.00
89,903.00	 ' 96.461/6 	' , 3,301.00
45,852.00 ' 100.00%
25,852.00	 00110%
55,852,00	 100,00%	 .	 -
41,926.00	 75.07%	 13,926.00
55,852.00	 100,00'4
23,038.00	 100,00%
49,590,00	 100.(X%

230,82)00	 1 00.00',',
226,993.00	 100.00%
109,536.00	 100.00%	 -
440,241,00	 100,00%

97,311.00	 100.00%
114,202.00	 100.00%
213,3051,00	 96.01%	 8,87100
219,321.00	 100.00%

59,395.00	 100,00%
23,903,00	 100.00'!,

151,620.00	 95.00%	 7,910,00
27,840.00	 100.00%
44,500.00	 100,00%

215,000,00	 95.00%	 15,000.00
2,225.00	 '100.00%

21,910.00	 10000%

14,000.00	 100.00%	 -
14,000.00	 100,00%

393,300,00	 100.00%
00- ' ' '0. 	 ' 3,368,420.00	 51,664.00

H

CONTINUATION SHEET
IA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
onrractor's signed dertiuication is attached

n tabulations below, asnoussls are stated to the nearest dollar.
Jar Colurms I on Contracts where variable relainage for line items may apply. 	 -

A	 9	 C
1T?JRT -	 DESCRIPTION OF WORE	 SCHEDULED

NO,	 VALUE
APPLICATION

(D+E

Drywall Solids & Ceilings 	 -	 25,85100	 25,852,00
Suspended Ceilings	 25,852.00	 23,267.00	 -
Metal Pan Ceilings	 93,20400	 89,90300	 -
Ceiling at 81-IS	 45,852.00	 45,852,00
Partition Congtructios	 -	 25,852.00	 25,852.00	 -
Drywall Ceiling & Sallies 	 55,852.00	 55,852,00	 -

Metal Pan Ceiling Loading Dock	 55,85100	 41,926.00	 -
Install Framing for SoftidFascia E31E4 	 5585200	 55,852.00	 -
Install OPEC Panels E3/E4	 .	 25,038.00	 25,038.00

29 TILES	 .	 49,590.00	 49,590.00	 -
30 TERRAZZO	 -.

1.2 81 Lobby including 01-2 Escalators 	 230,821.00	 230,821.00	 -
2.1 West Ticketing 	 .	 226,993.00	 226,993,00
12 South End of 02	 -	 109,536.00	 109,536.09
2.3 Baggage Claim Ares & Offices	 600,24100	 680,241 00	 -
2.6 East Ticketing	 97,311.00	 973I1.00
3.2 Final 02 Lobby	 .	 114,201,00	 '	 114,202.00
3.4 Final UlLobby Escalator E34, Elev. 1,2 ' 	 '	 222,180.00	 213,308,00

-	 3.12 5500 Concourse Level 9 (isslill area) 	 .	 219,321.00	 ' 219,311.00
112 5510 Replace existing Concourse Level finish 	 59,395.00	 59.395,00

31 CARPET	 ,	 23,903.00	 , 23,903.00
32 PAINTING	 159,600.00	 151,620.00
33 TOILET COMPARTMENTS	 27,840.00	 27,840.00
34 WALL & CORNER GUARDS	 ,	 '	 44500.00 '	 44,500.00
35 SIGNAGE	 ,	 ' , 300,000.00	 , 285.00000
36 FIRE, EXINGUISIIERS At CABINETS	 '	 .	 2,225.00	 2,225.00
37 FLOOR MATS& FRAMES	 21,910.00	 .	 21,910.00
38 ELEVATORS

Service Elevators Submiltal	 .,	 .	 .	 14,000.00	 14,000.00
Passenger Elevators Submittal 	 .	 .	 14,000.00	 ,	 14,000,00
Procuae Service Elevators	 '	 :	 393,300.00	 393,300 00

	

SUB TOTALS	 3,420,07t00	 - 3,56$;41R0u

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0
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APPLICATION
(DIE)

243,000.00

13,800.00	 -
20,700.00
69,000.00	 -

-38,60000	 -
69,000.00
4,800,00

37,300.00	 -
8,500.00
7,000.00

11,200.00
6,900,00

41,400.00
9,80000

47,000.00
11,900,00
5,000.00

27,600.00
22,100.00

9,800.00
11,200.00
11,200.00

69,000,00
38,600.00
69,000.00
4,800.00	 -

37,300.00
8,500.00
7,000.00

96t,OtJtI.OtI I	 '	 0.00

3800.00	 101100%
20,70000	 100.0004
69.000,00	 100.00'/a
38,600000000',',
69,000.00	 100,00'/a
4,800.00	 1 00.00%

37,300.00	 I00.00'/,
8,500.00	 00.00%

7,000,00	 100,00%
11,200,00	 100.00%
6,900.00	 100.00%

41,400.00 - 100,00%
9,800,00	 100.00%

47,000,00	 100.00%
11,900.00	 100.00%
5,000,00	 100,00%

27,600.)0	 101100',',
22,100.00	 100,00%

91 80O,00	 100.00%
11,200.00	 I00.00'/a
11,200.00	 100,00%,

69,000.00	 1 00,00%
38,600.00	 100.00%
69,000,00	 100,00%

4,800.00	 100.00%
37,300,00	 100,00%

	APPLICATION NO:	 50
APPLICATION DATE: , 	 021I0/I1

	

PERIOD TO 	 01/31/Il

	

ARCHITECT'S PROJECT NO:	 YEN Job 2034

	

VRl1 INV. NO	 . 6788R50
F	 C	 •-	 H

MATERIALS	 TOTAL	 BALANCE
PRESENTLY	 COMPLETED	 (C ^ C)	 TO FtNISH

STORED	 AND STORED	 (C- C)
(NOT IN	 TO DATE

243,V0tj)0 -

TION SHEET	 AlA
A Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
otraclor's signed ramification is attached.	 -
tabulation; below, aatsounta are stated to the nearest dollar.

Column I on Contracts where variable relainage for line items may apply.

NO.

Procter Passenger Elevators
2.12 Service Elevators ML

Decoomtiaaion Exist Service Elevators
Selectivve Demo Service Elevators Components
Drill Elevator Jocltholes
Elevator Rails -
Elevator Piston
Elevator Roller Guides
Elevator Pump thOr
Elevator Hydraulic Piping
Elevacor Oil & Oil Cooter
Elevator Traveling Cable	 11 ,200,00
Elevator Electrical Conduit 	 6,900.00
Elevator Cab
	

41,400.00
Elevator Limit Switches 	 9,800.00
Elevator Controller	 47,000.00
Elevator Door Operator 	 11.90000
Elevator Deetector Edge & Inspection Station
Elevator Entrances
Elevator Car Station
Elevator Hall Buttons
Elevator Hoist Wire (multi Cable)
Elevator Testing

•	 3.8 Escalators E3/E4 Elevntors 02 ML
Drill Elevator )ackholes
Elevator Railt
Elevator Ptstott	 69,000.00
Elevator Roller Guides
Elevator Pump Unit -
Elevator Hydraulic Piping

- Elevator Oil & Oil Cooler
• -.	 SUBTOTALS

- Users may obtain validation of tht
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Elevator Traveling Cable
Elevator Elecuical Conduit
Elevator Cab
Elevator Limit Sw-itchea	 - -
Elevator Controller
Elevator Dom Operator'
Elevator Detector Edge ale Inspection Station
Elevator Enteaneca	 -
Elevator Car Station
Elevator Hall Buttons
Elevator Hoist Wire (Multi-Cable)
Elevator Testing

39 ESCALATORS & MOVING WALKS
Eecalatnra Subinitial
Procure Esealatoes EI/E2
Procure Escalaeoes E31E41E5

1.2 Lobby bul EI/E2 Escalators
Escalators Mobilization
Escalators Set Up Rigging & Hoisting Equipment
Load Escalators EIIE2 into Pocket
Construct and Teti Eaeatatoea Et/E2

2.11 ES Escalator (ML)
Escalator S Mobilization
Eacalatora Set U9 Rigging .& Hoisting Equipment

Load Escalator ES into Pncicet
Conatasaction and Test Escalator ES

3.4 Final B I Lobby Escalators E3/E4 Eleva 112
Expresa Eacalatora Mobilization
Escalators Set Up Rigging & Hoisting Equipment

Load Eacalatnea into Pocket

may

APPLICATION

	

11,200.00	 '	 '	 5,600.0

	I5,200.00	 14,440,00

	

82,800.00	 -

	

9,800,00	 980.00

	

48,300,00	 45,885,00

	

11,900.00	 10,710,00

	

10,500.00	 '	 8,400.0
4,560.0

	

22,100.00	 5,525.00

	

9,800.00	 2,450,00

	

11,200.00	 ,	 5,600.0
11,500.00

	

14,000.00	 14,006.00

	

848,000.00 .	 848,000.00 -

	

1,380,400,00	 1,380,400.00

	

32,600.00	 32,600.00

	

38,700,00	 38,700,00

	

27,000.00 .	 27,000.00

	

290,300,00	 -	 290,300.00

	

14,000.00	 14,000.00

	

19,000,00	 19,000,00

	

12,000,00	 12,000.00

	

141,000,00	 141,000.00	 -	 -

	

32,500,00	 '	 32,500,00

	

38,700,00	 38,700.00

	

27,000.00	 27,000,00

	

290,288.00	 205,000,00

	

3.480.188.01	
3,224,510.00	 ' '	 24,160.

by requesting of the license a completed AlA Docuto

CONTINUATION SHEET
ariA Document 0102, APPLICATION AND CERTIFICATION FOR PAYMENT. containing

:oo,n'actor'a signed certiulcalion is inachtd.	 -
.n tabulations below, asnouttts are stated to the nearest dollar.
An Column I on Contracts where variable tlainage foe line items may apply.

A	 ''	 B	 C
ITEM	 DESCRIPTION OF WORK	 SCHEDULED
NO,	 VALUE

AM DOCUMENT G703

30,400.00	 24,320.00	

BALANCE

	

APPLICATION DATE: 	 02/10l1 I

	

PERIOD TO: 	 -	 01/311I1

	

ARCHITECTS PROJECT NO: 	 YRTI Job 2034

	

VRH INV. NO	 6788R50
H

- MATERIALS	 TOTAL	 %
- PRESENTLY	 COMPLETED 	 ((; . C)  	 TO FBVISII

STORED	 AND STORED	 (C - U)
-	 (NOT IN	 TO DATE

0	 5,600.00	 50,00%	 ,	 5,600,00

	

14,440.00	 95,00%	 760,00

	

-	 0.00%	 82,800.00

	

980.00	 1000%	 8,820,00

	

45,885,00	 95,00% -	 .	 1415.00

	

IO,7I0,00	 90,00%	 1,190.00
0	 .	 8,400.00	 80,00%	 '	 2,100.00
'0	 .	 .	 28,880.00'95.W%	 1,520.00

	

5,525,00 - 25,00%	 16,575,00

	

2,450,00	 25,00%	 .	 7,350.00
'0	 '	 5,600.00	 50,00'/a	 5,600.00

	

0,00%	 11,500.00

-	 14,000.00	 100.001.

	

848,000,00	 100,00%	 -

	

I,380.400.00	 100.00%

	

32,600.00	 100.00%

	

38,700,00	 100,009%
27,000,00 . 00.00%

	

290,300,00	 100,00%

	

14,000,00	 00,00%

	

19,000,00	 100,00%

	

12,000,00	 100.00%

	

141,000,00	 100,00%

	

32,500.00	 100,00%	 -	 -	 -	 -	 -.	 -

	

38,700.00	 100,00%

	

27,000.00	 100,00%	 -	 -

	

205,000.00	 70.62%	 '	 85,288.00
0O'""-' 0.00- ' 3,24-,67e.00.& 	 -	 ,	 .23L5t8,

,	
00
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CONTINUATION SHEET	 :	 ALA DOCUMENTG703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, 	 is	 -	 APPLICATION NO:	 50
Coon-actor's signed cestitication is attached.	 -	 APPLICATION DATE:	 02/10l1

In tabulations below, aonosmta are stated to the nearest dollar. 	 .	 -	 PERIOD TO:	 01131/11

Use Column Inn connacls where vatiable relainage For line ileasM may apply.	 -	 ARCHITECTS PROJECT NO: - VRH Job 2034

	VRHINVNO	 6788R50

	

A	 B	 C	 0	 F	 --	 F	 011
ITEM -	 OESCRWTION OF WORK	 '1T51JEE5	 WORK COMPLEtED-	 MATERIALS	 'I'OTAL	 Vs	 0ALANCE
NO.	 -	 VALUE	 FROM PREVIOUS	 TIOS PERIOD	 PRESENTLY	 COMPLEIED	 (0 C)	 TO FINISH

-	 -	 APPLICATION	 STORED	 AND STORED	 (C -53)
()+E)	 (NOT IN	 TODATE

DORE)	 -(D'E+F)
40 CONVEYORS

Oct Conditions	 60,000,00	 6000000	 -	 -	 60,00000	 100.00%
Elec.Sobmitiala	 75,000.00	 75,000.00	 -	 75,000,00	 10000%	 -
Mccli. Stunittali	 75,000.00	 15,000.00	 -	 75,000.00	 100:00%	 -
IBI MechEquip	 150,714,00	 150,714M	 -	 .	 150,71400	 100.00%
181 Mechisislall	 -	 135,714.00	 135.71400	 -	 ' - 135.714,00	 100,00%	 -
181 MCP Equip	 -	 15,000.00	 85,00000	 -	 85,000,00	 10000%	 -
181 lOecEquip	 15,000,00	 15,000.00	 -	 15,000.00	 100.00%	 -
1131 Etec Install 	 -	 .	 -	 140,714.00	 140,714 00-	 -	 140714.00	 100.00%	 -

192 MechEqmp	 .	 125,714,00	 125±714.00	 -	 -	 125,714.00	 100.00%	 -
182 Meth.lrsslall 	 .	 125,714.00	 125714,00	 - -	 125,71400	 100.00%	 -	 -	 -

182 MCP	 -	 -	 10,000.00	 80,000.00	 -	 -	 - . - 80±000.00	 10000%	 -	 -	 -	 -

	

,	
182 Elec Equip	 -	 -	 -	 5,00000	 15,000.00	 -	 - - -	 15,000.00	 100.00%	 -
182 Flea Install	 - -	 '	 125,714.00	 -	 125,71400	 ±	 -	 .	 125714,00	 100.00%
183 Mech.Equip	 -	 155,714.00	 155,714.00	 -	 -	 155,714.00	 100.00%
183 Mech.lnetall 	 '	 160,714.00	 160,714.00	 -	 -	 160,714,00	 100.00%	 -

- -	 - 183 MCP	 '	 ±	 80,000.00	 80,000.00	 -	 - -	 8000000	 100.00%	 ±	 -
£83 Elec Equip	 -	 10,00aoo	 10,000,00	 -	 0.00000	 10000%	 ±	 - -
183 Eloc Install	 -	 90,000.00 -	 90,000.00 '	 ±	 90,00000	 10000%
104 Mech.Equip	 '	 .	 170,714.00	 170,714.00	 '	 -	 .	 -	 170,704.00	 100.0061.	 -

184 Mtch.lnttalI -	 .	 195,7l400	 -	 195,714.00	 ±	 .	 195,714.00	 100.00%	 -
184 MCP	 115,714.00 .	 115,714.00	 -	 .	 115,714.00	 100.00%
104 Elec Equip --	 -	 15,000.00 -	 15±000,00	 -	 -	 15000.00	 100:00%	 ,	 ±
184 lOec Install 	 -	 155,714.00	 - - 155,114.00	 -	 -	 -	 155,714.00	 100.00%
08 MechEquip	 -	 50,000.00	 50,000.00	 -	 - -	 -	 50±000.00	 100.00%	 -
Oil
	 -	 -	 - 80,000.00	 -	 80,000.00	 -	 .	 80,000,00	 100.00%	 -	 -

- CD MechEquip	 .	 .	 ± 235,716,00	 ,	 235,736.00	 . -,	 .	 235,716.00	 100.00%

CD Mech.Insiall	 .	 ..	 - 70,000.00	 70,000.00	 ±	 70,000.00	 100.00%	 .	 .	 .
CD /Deck Matetial - 	 -	 135,71600	 135,716.00	 -	 135,716.00	 160.00%

	

,	 C0/ Deck Install	 ± 75,000.00	 75,000.00	 ,	 -.	 -	 75,000,00	 100.00%
CD/TB SSTrimMti.'''	 ..''	 350000. . - .35.000.00	 -	 '	 35,000.00	 100.00%

±	
SUB TOTALS	 3,040,000.00	 3,040,000.00	 - 0.00[	 . 0,00	 - 3,040,000,00 ''	 .,n130

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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.CONTINUATION SHEET	 AlA DOCUMENT G703

	• 	 .

	

APPLICATION NO:	 50

	

APPLICATION DATE:	 02/lo/l I-	 -	 -	
-

	

PERIOD TO:	 01131/11

	ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VR}I INV, NO	 6788R50
O	 I	 E	 F	 (3	 H

	

WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE

	

RUM PREViOUS	 THIS P05000	 PRESENTLY	 - COItIPLETED	 (0— C)	 TO FtN3SH -
APPLICATION	 -	 STORED	 AND STORED	 (C -0)

(D+E)	 (NOT IN	 TO DAM
DOR El	 - (Ofeflr)

	

30,000_00	 -	 30,000.00	 100.00%	 -

	

80,000.00	 '	 80,000,00	 100.00%	 -

	

30,000,00	 .	 30,000.00	 100.00%	 -

	

15,000.00	 '	 '	 .	 15,000,00	 100.00%

	

25,000,00	 -	 25,000.00	 00.00%

	

715,250,00	 '	 715,250.00	 91,66%	 .9,750,00

	

519,750,00	 519,750.00	 99.00%	 5.250,00

	

50,000,00	 -	 '50,000.00	 100,00%

	

60,000,00	 - -	 -	 -	 60,000,00	 100.00%

	

30.000,00	 -	 30,000.00	 100.00%

	

20,000.00	 '	 20,000,00	 100,00%	 -

	

20,00000	 .	 20,000.00	 00/.

	

6,000.00	 .	 -	 6,000.00	 100,0016	 -

	

4,00000	 -	 .	 4,000,00	 100,00"/,

	

1,600,00	 '	 1,600.00	 I00,00'/,	 -	 -

	

1,00(100	 -	 1,000,00	 100,00%

	

153,625.00	 .	 153,625.00	 100.00%	 -

	

463,625.00	 -	 463,625,00	 100,00%

	

90,000.00	 '	 -	 90,000.00	 00.00% -	 -

	

10,000,00	 '	 , -	 -	 10,000.00	 10000%

	

25,000.00	 '	 - -	 25:000.00	 10000%

	

403,625.00	 .	 . .	 403,625.00	 00.00%	 -

	

63,625.00	 '	 163,625.00	 100 00%

	

213,625.00	 .	 213,625.00	 100.00%

	

143,62500	 .	 - -	 143,625.00	 100.00%

	

30,000.00 	 30,000.00	 100.00%

	

13,000.00 	 13,000,00	 100.00%	 -

	

12,000.00	 -	 12,00000	 100.00%

	

1 60,000.00	 -	 60,000.00	 100,06%	 -
25,000.00 '25,OssO.00i00.0O'h

	3,404,350.00	 . 0,00 1 -	 - -	 0.00	 3,414,350.00!' 	 I	 ss,000.00J

- -	 AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
-	 -	 Connector  signed,certitication is attached.

- -	 In tabulations below amounts are stated to the nearest dollar.
Use Column I on Contracts where variable retainage for line items may apply.

AS	 - C
STEM	 -	 OESCR1P'CIONOFWOR1( 	 SCHEDILEO
NO.	 - VALUE

CD/ID $5 loin, install
	

30,000 , 00
00 Door Equipment	 80,000,00
00 Door Install
	

30,000.00
B Comm Network Equip, 	 500000
S Comm Network- Install
	

25,000.00
41 FIRE PROTECTION	 .'

	
725,00000

42 PLUMBING
	

525,000.00
43 UVAC

UVAC Equipment Submittal
ILIAC Ductwork Shop Drawings Submittal
Procure Variable Freque,ey Drives
Procure VAV Boxes
Protume Fire Smoke Dampers
Procure Door Heater
Procure Electric Unit Heaters
Procure Cabinet Unit Heaters
Pont. Exhaust F.
Procure Air Outlets
Procure Air Handling Units
Procure Supply & Return Fans 	 - -
Inline Pumps
40000a1. Tank
Fab. Ductwork (Stage t)
PaL Ductwork (Stage 2)
Fab. Ductwork ( Stage 3)

.2 B  Lobby inc El/E2 Escalators
Install HVSC Supply & Retuna Piping
Ductwork Roughing
FIVAC Drops & Diffusers
DM5 Win08 & Devices

2.3 Baggage Claim Area & Offices
HVACDiseotmects&Removais(CuiaZ-i0D-0) '' -

may	 a
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IA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Detractor's signed certification is attached: 	 -
tabulations below, amoutala are stated to the nearest daIry.

at Column I on Contracts where variable retainage for line items may apply.

A	 B	 C
rem	 DESCRIPTION OF WORE 	 SCHEDULED
NO 	 VALUE

Install Ductwork end RE-7 at MER 143

	

•	 EVAC Piping to AND #7
EMS Wiring & Devices	 -
AHU N? Star-UP. Testing & Commissioning

2.1 North End o17112
Weal Ticketing - HVAC Demolition
Ductwork Roughing -Wet Areas
West Ticketing - Ductwork Roughing
HVAC Drops & DitThsera
OMS Wiring & Devices

2,2 South End 9192	 -
HVAC Demolition - -
Ductwork Roughing -
HVAC Drops & Difflastra	 -
OHS Wiring & Devices

13 Baggage Claim Area & Offices
• East HVAC Sequence NI Demolition
• East - HVAC Sequence NI Installation
HVAC Piping
D East - HVAC Sequence 42
Ductwork Roughing -
D East - HVAC Sequence #3
Set Air Handling Urut 95 & 6	 -

	

- -	 HVAC Drops & Diftuacra
BMS Wiring & Devices	 - - -

25 South Substation Area & Corridor
Ductwork Rouglsing -

2.6 East 112 Ticketing Dveraiae Bag
East Ticketing - HVAC Demnlition
East Ticketing - Ductwork Roughing

East Ticketing- F{VAC Drops & Difflaaers -

- -' E-= Ticket ing OMS Wiring & Devices - -- -

may

APPLICATION
(DIE)

18,000.00	 18,000.00	 -
283625,00	 -	 283,625.00
32,000.00	 - 32,000,00
16,000.00	 -	 16,000.00

30,700.00	 30,700.00
5,000.00	 -	 15000.00

80,000,00	 80,000.00
20,000,00	 - 20,000,00
8,400,00	 -	 8,400.00

30,000,00	 30,00000
45,00000	 45000,00
6.000,00	 86.000,00
8,400,043 -	 8,400,00

7,000,00	 7,000.00
20,000,00	 20,000,00
73,625.00	 173,625.00
20,000,00	 20,000,00
40,000.00	 - 40,000.00
35,000.00	 35,000.00
58,000.00	 - 55,000.00
4,000.00	 4,000.00

70,000.00	 ' 70,000.00

50.000 00	 ' 50,000.00

30,000.00 -	 30,000.00

60,000.00	 60,000.00
13,000.00	 13,000,00
12,000.00	 ., 12,000,00

195,750,00	 1,195,750.00	 -

asting of the license a completed
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CONTINUATION SH
	

AlA DOCUMENT G703

	

APPLICATION NO:	 -	 50

	

APPLICATION DATE: 	 02/80/I1

	

'PERIOD TO 	 01)311I1

	

ARCHITECT'S PROJECT NO: 	 '[RH Job 2034
•	 '[RH INV. NO	 6788R50

F	 '	 .	 0	 "	 It
[ATERIALS	 TOTAL	 %	 BALANCE
RESENTLY	 COMPLETED	 '(0 + C)	 . TO FINISH
STORED-	 AND STORED	 QC-G)
(NOT IN	 TO DATE
D OR El	 (D+E+F)

	

8,000.00	 100.00%	 -

	

283,625,00	 100,00%	 -

	

32,000.00	 100.00%	 -

	

- 16,000.00	 100.00%

	

30700,OD	 100.00%
15,000.0000 ooa/e

	

50,000.00	 100.00% -	 -

	

- 20,000.00	 100.00%

	

8400.00 . 100.00%	 -

	

30,000.00	 100,00%

	

45,000,00	 100,00%	 -	 -

	

16,000.00	 100.00%

	

8,400.00	 100.00%

7,00000 100.00%

	

20,000.00	 100,00%	 -

	

173,625.00	 0100%

	

20,000,00	 100.00%

	

40,000.00	 100.00%	 -

	

35,000.00	 100.00% -	 -

	

58,000.00	 100.00%

	

4,000.00	 10000%	 -

	

70,000.00	 100.00%

	

50,000.00	 100.00'/a	 -	 -

	

30,000.00	 100.00%

	

60,000,00	 00,00%	 - -	 -	 -

	

13,000.00	 00.00%

	

2,000.00	 100.00%	 -



CONTINUATION SHEET
	

AlA DOCUMENT G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractors signed certification is attached,

-	 In tabulations below, amounts arc stated to the nearest dollar,
Use Column I on Contracts where variable retaitsage for line items may apply.

A.8	 C	 0FM_
	 DESCRIPTION OF WORK	 SCHEDULED	 WOES

- .	 .	 NO.	 VALUE	 FROM PREVIO

Exist MER #4 Supply Fan & Duct Riser

- .

	

	 Install Louver & Generator Exhaust
3.2 Final 82 Lobby.

HVAC Demolition
EVAC Piping
Duct'woak Roughing
14VACDropo & Diffusers
BMS Wiring & Devices

13 Stuart Mod'na I Closures & DM5 Items
Final Ductwork at 0115 Closure Areas

3.4 581 Lobby, Escalators E3/E4
Install H'VAC Supply& Return Piping
Ductwork Roughing
HVAC Drops & Diffusers
DM5 Wiring & Devices

3.5 BUS Bell 184,MER 4, Loading Dock
Install IIVAC Eq't in MER 94 (inc AHU a 8&9
HVAC Piping in MER 94
Install UVAC Piping for AC Units #1 & 42
Ductwork Roughing in MER #4
Ductwork Roughing Betw MElt 44 & Cot A
Install Louvers at Cot. A
BMS Wiring & Devices inMER#4

16 UVAC System Testing & Balancing
HVAC Final Testing & Balancing

44 Electrical

	

Submittal -Supporting Desires	 -
Submittal -Raceways
Submittal -Underground Cundaait
Subminth-Boxas& Fittings

	

'	 -
Subinittal-SpliceaTethinatibns
Solutions] -Wirc'X}IHW, #12 AWG-75OMCMH -	 SUBTOTALS	 , 7.

' -	 Users may obtain validatIon of this document by requa:

	Ar?LlcAttUN NO:	 NI

	APPLICATION DATE:	 02/101Il

	

PERIOD TO:	 01/SI/I1

	

ARCHITECT'S PROJECT NO:	 VR.H Job 2034

	

VRH INV. NO	 6788R50
'F	 .	 0	 H

MATERIALS 	 10TAL	 %	 5ALM4CE
PRESENTLY	 COMPLETED	 (0" C)	 '10 FINISH

STORED	 AND STORED	 '	 (C ' 0)
(NOT IN	 TO DATE
0 OR El	 (D+E+F)

16,000.00	 100,00%
06,000.00	 00.00%

	

-	 0.00%	 10,000.00

22,000.00	 100.00%	 -
21,000.00	 000.00%
33,000.00	 100.00%
15,000,00	 100.0ox6
8,400,00	 100,00%	 -

9,000.00	 100.00%

10,000.00	 100.00%	 -
86,000.00	 100.00%
25,000.0p	100.00%

7,650.00	 90.00%	 850.00

90,000.00	 100.00%
60,000.00	 100,00%
50,000.00	 100.00%
80,000.00	 00.00%	 -	 -
30,000.00	 00.00%	 -	 -
16,000.00	 loomsk
66,000.00	 100.00%

17,500.0070.00%7,500.00

0,200,00	 100.00%	 -	 -
i;350,00	 100.00%	 -

'1,350.00	 100.00%
1,350.00	 100.00%	 -
1,200.00	 100.00%

'tiS000 'iOO,00%

• APPLICATION
(0 + E)

	

16,000.00	 -.

	

16,000,00	 -

	

22,000,00	 -

	

28,000,00	 -

	

33,000.00	 -

	

15,000.00	 -

	

8400.00	 -

	

9,000.00	 -

	

80,000.00	 -
86,000,00

	

22,500.00	 2,500.00

	

7,650,00	 -

90,000,00
60,000,00

	

50,000,00	 -

	

10,000.00	 -

	

30,000,00	 -
6,000.00

	

66,000,00	 -

	

17j00,00	 -.

1,200.00
1,350,00
1,350,00

1,350,00
0.200,00

the license a
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AM DOCUMENT 0703

	Al-'FLIUAIIUNNU:	 SI)

	

-	 - APPLICATION DATE: 	 - 02/10111
-
	

PERIOD TO 	 01131/I1

	

- ARCHITECT'S PROJECT NO:	 VRB Job 2034 -

	

VRH INV, NO	 6755R50

	

F	 -	 C	 H
MATERIALS	 - TOTAL	 I	 %ENZ'
PRESENTLY	 COMPLETED	 (GC)	 TO FINISH

APPLICATION
	 STORED	 AND STORED	 (C -0)

(DIE)
	 tOTIN	 TO DATE

	

DORE)	 - ID-i-PAP)
1.35000	 100,00%	 -

	

1,350.00	 -	 -	 1,35000	 100.00%	 -	 -

	

1,350.00	 -	 11,350	 00,00%	 -

	

350,00	 -	 1,350.00	 100,00%	 -	 -

	

1,350.00	 '	 -	 -	 1,350,00	 100,00%	 -

	

1,350.00	 -	 350,00	 100,015%	 --

	

1,350,00	 -	 -	 1,350,00	 10.00%

	

1,350.00	 - -	 1,350,00	 IOO.00a/_	 -

	

1,350.00	 -	 -	 1350.00	 100,00%	 -

	

1,350.00	 -	 - -	 1,350,00	 100,00%	 -

	

1,200 00	 -	 -	 1,200,00	 100,00%	 -

	

1,350.00	 -	 -	 1.350,00	 100.00%

	

1,350,00	 -	 -	 -	 -	 1,350.00	 100.00%

	

1.350,00	 -	 1,350,00	 10000%	 -

	

1.350,00	 -	 -	 1,350.00	 100.00%

	

1,350.00	 -	 1,350,00	 10000%	 -
-	 .350,00	 -	 -	 .350,00	 100.00% - -	 -

	

42,725,00	 '	 -	 -	 42,725,00	 100,00'/a	 -

	

42,725.00	 -	 42,72500	 100.00%

	

42,725,00	 -	 42,725.00	 I00.00P/a	 -

	

42,725,00	 '	 -	 -	 -	 42,725.00	 00,00%

	

42,725.00	 -	 42,725,00	 00,00% -	 -

	

42,725.00	 - -	 ,	 42,725.00	 100.00%

	

- 42,72500	 -	 -	 42,725,00	 100.00%

	

42.725,00	 -	 42,725.00	 100.00%

	

42,725.00	 - -	 42,72500	 100.00%	 -

	

42,725,00	 -	 42,725.00	 10000%	 -

	

739,078.00	 -	 - -	 739,078.00	 100.00%

	

42,725,00	 -	 -	 42,725,00	 100.001/6	 -	 - -

	

516.625,00	 -	 -	 516,625,00	 100,00%	 -

	

39,000.00	 39,000.00	 100.00%	 -	 -

	

72,500.00	 - -	 72,500,00	 100.00%	 -

	

42,725 00 I	 -	 --	 - - 42,72300 1 10000%

	

1,902,703.00	 -	 0.00	 -	 o.00f
	

1,902,701-00
1

	- -

sia a completed AM Document 0401 - CertificatIon of Documents Authenticity

CONTINUATION SHEET
ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYM

ootractur'a signed certification is attached.
En tabulations below, amounts are stand to the nearest dollar
Jot Column I on Contracts where variable retainage for line items may apply.

NO.	 VALUE

Submittal .t'4ortls Temp.SWOR (Package)
Submittal -South Temp.SWOR (Package)
Submittal -Parselboards
Submittal -60A, 600V NENIA I Disconnect

- Submittal -200A, 600V NEMA I Disconnect
Submittal -400A,600VNEMAI Disconnect
Submittal -North Generator (Package)
Submittal South Generator (Package)
Submittal -C.bl Pnls /ENCL/CABITcrm Boast
Submittal -Wiring Devices
Submittal -Light Fixtures (Packtgeao
Submittal -Fire Alarm (Package)
Submittal - Public Address Sva (Pkge)
Submittal -Fire Alarm/Pub Addis Sys Chi
Submittal -North SWGR (Package)
Submittal -South SWOR (Package)
Procure -Raceways

•	 Procure -Underground Conduit
Procure -Boxes & Fittings 	 -

	
42,

Procure -Splices Teminationa	 42,
Procurel-Wire-XHHW, #12 AWG-750MCM
ProcUre -Dry-Type XFMRS

•	 Procure -604, 600V NEW I Disconnect 	 42,
Procure -200A, 600V NEMA I Discosmect 	 42,
Procure -400A, GOOY NEMAI Diacotsncct
Procure -Wiring Devices
Procure -Paoelboacds
Ptocure .CoM Pnla /ENCL/CABrTerm Boxes

•	 Procure -Light Fixtures (Packageso
Procure -Fire Alann (Package)
Procure . Public Address Sva (Pkgs)

-------	 Procure -Fire AiamnPui, Adds a Sw CU

may
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CONTINUATION SHEET	 AlA
	

3

Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
	

APPLICATION NO: 	 .	 , 50
flctoc's signed cenifi'cation is attached. 	 -	 -	 APPLICATION DATE: 	 02/10/11

bulations below, amounts are crated to the nearest dollar. -
	

PERIOD TO 	 01/311I1

Column I on Contracts where variable retainage for line items may apply.	 ARCHITECT'S PROJECT NO 	 VRH Job 2034

NO

Procure -Norm Temp SWGR (Package)
Peocurel -South Temp,SWGR (Package) 	 - -

•	 Procure -Noah SWGP, (Package)
Procurrl -South SWOR (Package)
Peocurel -Nonit Generator (Package)
Procurel 'South Generator (Package)

Stage I 12 SM Electric Mobilizes
1.2 install Temporary Lighting

'.2 - Electrical Roughing (Eleco'icalO
1.2 - Electrical Roughing (Fire Alarm Public Address
1.2 - Electrical Wirimg (Fixture & Devices)
1.2- Electrical Wiring (Fire Alum Public Address
13 - Elec.Discoeuaects & Removals

• -	 -	 1.3 Elec.Raceways, Fixt,s Devices, Cmos MER 143
1.6- Manholes ,Elec,Duclbaaslcs under Roadway

Stage 2 2,Eltcthcal Disconnects & Removals West Area
2.1 West Ticketing Electric Disconnects & Reismovals
2.1 West Ticketing Electrical Roughing
2.1 Went Ticketing Elec.Wieing & Fixtures
2. I West Ticketing Fire AlmilPub Addis Sys
22 Electric Diieounccts & Removals
21 Erlcisical Roughing
2.2 Electrical Wiring & Fixtures
2.2 Electrical Wiring Fire AlntsrPub Addea Sys
2,3 Install Temporary Lighting
2.3 0 -East-Relocate Lighting Fixtiereu
23 Electrical Roughing
23 Elec,Wieing,Fixcures & Devices
2.3 Electrical Wiring Fire Alrra/Pub Addis Sys
2.5 South Parking Lot Electrical Ducebanlc
2.5 Deliver Teenp.SW/CT/SWGRT/SWBD T-S'

- ..., .	 7SSetTemnSW/CT/SWGRT/SWBDT-S

PRESENTLY	 COMPLETED	 (C C)
STORED	 AND STORED
(NOT IN	 TO DATE
DORE)	 (DtE+F)

	

411,300.00	 100.00%

	

411300.00	 100.00%

	

519305.00	 99.00%

	

521,560.00	 99.43%

	

909,379.00	 99.00%

	

1353,630.00	 10tr00%

	

293,500.00'	 100.00%

	

27,332,00	 100.00%
643,083.00 . 100.00%

	

321,542,00	 100,00%

	

.643,053.00	 100.00%

	

321,542.00	 10000°,

	

245,979.00	 100,00%

	

160,77e.00	 toij:00%

	

241,156.00	 100.00%

	

168,813.00,	 100.00%

	

20,893.00	 100.00%

	

62,678.00	 100.00%

	

41,755.00	 100.00%

	

33,428,00	 100,00%

	

33,425.00	 100,00%

	

91,285.00	 100.00%

	

91,285.00	 100.00%

	

54,688.00	 100.00%

	

18,757,00	 100,00%

	

8,357,00	 100.00%

	

167141.00	 00100%

	

125.356,00	 100.00'/a

	

83,571.00	 100,00%

	

2&071.00	 200.00%

	

8,357.00	 10000%

	

16,714,00-	 100.00%

C
HEDULED
VALOR

APPLICATION	 -
(0+ El

	

411,300.00
	

411,300.00

	

4t 1.3 00.00
	

411,30000	 -

	

524,551.00
	

519,30500	 -

	

524,551.00
	

521,560.00'-

	

918,565.00
	

909,379.00

	

1,753,630.00
	

1,753,630.00

	

293,500.00
	

293,500.00

	

17,331,00
	 27,331.00	 -

	

643,083.00
	 643,083,00	 -

	

321,542,00
	

321,542,00	 -

	

643,083,00
	

643,093,00

	

321,542.00
	

321,542.00	 -

	

245.979,00
	

245,979.00

	

160771:00
	

160,771.00

	

241156.00
	

241,156,00	 -

	

68,8 13.00
	

168,813.00
20,893,00
62,678.00	 -
41,785.00

	

33,429.00
	

33,428.00
33,428.00	 -
91,285.00	 -
91,215,00	 -
54.688,00	 -
18357.00	-
8,357.00

	

167j4 .00
	

167,141,00	 -
125,356.00
83,571.00
25,071,00

8,357.00

C)

.5,246.00
1991.00
9,186.00

may	 ;ense a eornpteaeo AlA Document u4U1 -
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CONTINUATION SHEET
	

AlA bOCUMENTG7O3

	APPLICATION DATE:	 02/10111
PERIOD TO: .	 01/31/Il

	

ARCHITECT'S PROJECT NO 	 vij Job 2034

	

VRBINV.NO	 6788R50

	

-P.	 CI	 H
MATERIALS	 TOTAL	 'A	 nALANCE
PRESENTLY	 COMPLETED	 (G *QC)	 TO FINISH

	

STORED	 AND STORED	 (C. C)
	(NOT IN	 TO DATE

	

OGRE)	 (D+E+P)
62678.00	 100.00%
83,571,00	 100600'!,	 -
20.893,00	 100.0011.
12,536,00 	 100.00%
20,893.00	 100RON.
12,536,00	 (00,00%
12,536.00	 00.00%
54,321610	 100.00%
20,893600	 00,00%
20,193,00	 100.00%	 -
83,571.00	 .100.00%	 -

	

-	 0.00%	 20,893,00

	

-	 0.00%	 12,536,00

	

0.00%	 20,893.00
12,536.00	 100.00'!,	 -

	

0.00%	 12,536.00

	

-	 0.00%	 54,321.00

	

-	 0.00% 	 20,893.00
20,893,00

2.5 Lighting Fixtures &WIRINO at South Corridor . .	 20,893.00	 20,475.00	 ''	 .	 20,475,00	 98.00%	 . 418.00
2.5 Electrical Wtiitt8 Pitt Airm/Pub Addes Sys 	 41,785	 40,949.00	 9100%.00 ,	 -	 .	 836.00
2.6 Ent Ticketing Electric Oisotmects & Removals	 16,714.00	 16,714.00
2.6 East Ticketing Electrical Roughing 	 .	 41.785,00	 41,785.00
2.6 East Ticketing Elec.Wiring & Fixtures	 41,785.00	 41,785.00
2.6 East Ticketing Fist AlrnVPub Adds,;Sys	 29,250.00	 29,250.00
112 Electrical Feeders to EMR	 '	 41,785.00	 .	 41,785,00
10 DeliverTernp.SW/CT/SWOR T/SWOD T-N , 	 8,733.00	 .	 8,733.00
11 Deliver New Ceo Set Noah 	 13,098.00	 13,098.00
3.1 Downs,& Remove Exist Ga.Set & Equip 	 43,662.00
11 Set Temp SW/CT/SWGRT/SWBD T-N	 . 17,465.00	 17.465,00
3. l.lnssaIl New .Ocn Set& Equip. 	 21,331.00	 17,465.00

— . .	 ..	 ..., 3.1 Intl Temp Cund/Cable & Term'Temp SW/CT/SW	 65,494.00	 65,494.00
on

	

L 3.1' Install New Cduit'Cable//Terma	 __''17,463.00 -"17

	

SUB TOTALS	 '.	 1,002,567.00	 79

Users may obtain validation of this document by requesting of the license a

AlA Document 0102, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractor's signed certification is attached.

•	 ,	 -	 In tabulations below amounts are staled to the nearest dollar,
•	

-	 Use Coluoxua I on Contracts where variable retsinage for lint items may apply

ITEM	 DESCRIPTION Of WORK 	 SCHEDULED
NO.	 VALUE

-	 ,	 APPLICATION
(DIE)

2,5 last Temp CondlCsble & Term-Temp SW/CT/SW	 62,618.00	 62,67800
2.5 loslall Temp Coed/Cable to Splice Box 	 '	 83,571.00	 83,571,00
2,5 Pwr Outage & Ten, Temp Equip & Spice Boxes	 .	 10,89100	 . 20,893.00

2.5 Rem SWER & SWOD	 12,536.00	 12,536.00
2.5 Rem.Exiat Conduit	 ,	 20,89100	 .	 20,89100
25 DeliverNeve SWOR SA & SWBD Al 	 12,536,00	 12,536.00
2,5 Set; New SWOR SA & SWBD Al	 12,536.00	 12,536.00
2.5 Install Cond/CableTennSWORSA/SWBDAI 	 54,32100	 54,321.00
2.5 Install Cable to New SWBD Alto Spice Boxes 	 -	 20,893.00	 20,893,00
2.5 Pwr Outage & Tern New SWbd Al & Spice Boxes 	 20,893.00	 20.893,00
2,5 Install Temp Cond/Cable to Splice Box 	 .'	 83.51100	 83,570.00
15 Pwe Outage & Tens Temp Equip & Spice Boxes 	 20,893.00
2.5 Rem Exist SWOR & SWBD	 12,53600
2.5 Rem Exist Conduit 	 20,893,00
2.5 Deliver New .SWGR SB & SWISD BI 	 12,536.00	 . 12,53600
2,5 Setr New SWORSB&SWBDfill 	 12,536.00
2.5 Install Cad/Cable Term SWGRSB/SWBD 131 	 54,321,00
2.5 Install Cable to New SWED B Ito Spice Boxes 	 20,893.00
2.5 Pwr Outage & Tern New SWbd 8  & Spice Boxes 	 20,893.00

. 
16,714.00	 100.00%
41,715,00	 100.00%
41,785M0	 00,00%
29,250.00 . 100.00%
41,715.10	 100.00%

8,733.00	 00.00%
13:098.00	 l00.00'/.

0.00%
17,465.00	 100,00%
7,465.00	 80.00%

65,494.00 , . 100.00%

43,662,00

4,366.00
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CONTINUATION SHEET
A Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
reactor's signed certification is attached. 	 -
tabulations below, amounts are stated to else nearest dotlaL - 	 -

Column I on Contracts where variable retainage for line items may apply.

AM DOCUMENT 0703

	APPLICATION NO:	 50

	

APPLICATION DATE:	 02/10111

	

PERIOD TO.	 01/311I1

	

ARCHITECT'S PROJECT NO:	 VRH Job 2034,

3.1 Install Temp ConslICabte to Splice Box
3,1 Pwr Outage & Tens Temp Equip & Spice Boxes
3.1 Rem ExisISWOR&-SWBO -
3.1 Rem Exist Conduit
3.1 DeliverNew.SWOR NA&SWBDA2
3.1 Sew New SWOR NA & SWBD A2
3.1 Install Cond/Cable Term SWOR NAJSWBD A2
3.! Install Cable to New SWOD A2to Spice Be."
3.1 Pon Outage & Tern New SWIJd A2 & Spice Hosts
3. I Install Temp Cond/Cable to Splice Box
3. I Pwr Outage & Tern Temp Equip & Spice Boxes
3.1 Rem Exist SWOR& SWB[I
3.1 Kern Exist Conduit
3.1 Dctivei New .SWOR NB & SWBD 132
3.' SeINewSWORNO&SWBDB2
3.1 Install Cond/Cable Term SWOR Nh1SWI3D 02
3.1 Install Cable to New SWBD B2to Spice Boxes
3.1 For Outage& Torts New SWbd 132 & Spice Boxes
3.2 Electric Disconnects & Removals
3,2 Selcoical Roughing
3.2 Electrical Wiring & Flantres
12 Electrical Wiring Fire Alnn'Pub Addrs Sys
3,2 Finish Painting
3,3 . Final Electrical at OHS Closure Areas
3.4 Eelclsical Roughing
3.4 Electrical Roughing Fiat Aims/Pub Addis Sys
3.4 Electrical Wiring & Fixtures & Devices
3.4 Electrical Wiring Fire Alms/Pule Addis 5y
3,5 Eetcirical Removals & Relocations 13115
3.5 Ee!cbicsl Equip. & Raceway's in MED. 84
3.10' Deliver New Gen See South
310. l'b't p nss &.Removc Exist OcnSet 8c Equip.

VALUE	 FROM PREVIOUS	 THIS PS
APPLICATION

(DIE)

	

.17,325.00	 87,325.00

	

21,831,00	 21,131.00

	

3,099.00	 13,099.00

	

21,831.00	 21,131.00

	

13,099,00	 13,099.00

	

13,099.00	 13,099.00

	

56,761.00	 56;761,00

	

21,831.00	 21,131.09

	

21,831.00	 21,131.00

	

87,325.00	 87,325.00

	

21,831.00	 21,831,00

	

13,099,00	 13,099.00

	

21,831.00	 ', 21,131.00

	

3,099.00	 3,099,00

	

3,099.00	 23,099.00

	

56,761.00	 .	 53,92100

	

21,832.00	 21,831.00
21,831.00

	

43,662.00	 43,662.00

	

53,39100	 53,395.00

	

43,662.00	 43,662.00

	

26,397,00	 26,197.00

	

17,465.00	 17,465,00

	

43,662.00	 43,662.00

	

374,650.00	 174,659.00

	

87,325.00	 87,325.00

	

183,382.00	 183.352,00

	

87,325.00	 81,325,00

	

65,495.00	 65,494,00
	65,494.00	 65,494.00

	

43,662.00	 43,662.00
43,662,00

ff" PRESENTLY	 COMPLETED	 (0 C)

	

STORED	 AND STORE!)

	

(NOT IN	 TO DATE

	

DORE)	 (D+E*F)
87,325.00	 300.00%
21,831.00.	 100.00%
13,099.00	 100,00%
21,831.00	 lOO.0O'/a
13,099.00	 100.000/,
13,099.00	 100.00%
56,763,00	 100,00%
21,831.00	 100.00%
21,83100	 100.00%
87,325.00	 100.00%
21,831.00	 00.00%
13,099.00	 00.00%
21,831.00	 100.00%
13,099,00	 100,00%
13,099.00	 100,00%
53,923.00	 95.00/,
21,831,00	 100,00%

0,00%
43,662,00	 100,00%
53,395,00	 100,00%
43,662.00	 100.000/a
26,19700	 100.00%
37,465,00	 100.00111.
43,662,00	 100,00%

174,650,00	 100,00%
87,325.00	 190,00%

183,382.00	 100.00%
87,325,00,	 100.00646
65,494,00	 500,00%
65,494.00	 t00.00%
43,662.00	 100.00%

0.00%
--	 ., -	 65,494.00	 t0O.00'/o

NO.

3.I0-tnslaltNew Oen.ScI&Equip	 .	 ."	 '65,494.0065,'i9t°'5 .

	

3.10' Install New Conduit/Cable//Terms 	 65,494.00	 65,494.00

	

SUB TOTALS .	 1,651,439.00	 11583,108.00

Users may obtain validation of this document by requesting of the license a completed AlA Or

(C' 0)

2,838.00

21,831.00

43,662+00
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mSENTLY	 COMPLETED	 (0 C)
STORED	 AND STORED
(P40T04	 -TODATE
001(E)	 6D-FE+FI

0.00	 $2,136,168.08	 98.00%

	

345,560.00	 100.00'/a

	

59,046,00	 100.00%

	

11,284.56	 90.66%

	

28,189,15	 100.00%

	

62,488.00	 100.00%

	

1,580,00	 100.00',',

	

34,085.00	 100.0w.

	

33,769,00	 100,00%
94,118.13 . 100.00%

	

53,543.00	 100.00%

	

17,42400	 100.00%

	

15,99650	 100.00'/a

	

33,539.15	 I00.00'/s

	

97,307.94	 00.00',',

	

19,972.00	 500.00%

	

4,830.00	 100,00%

	

15,569.00	 100.00%

	

42;800.00	 100.001%

	

36,088.00	 100.00%

	

1,218,209.43	 98,408',

	

54,067.00	 100.00%

	

35,743.00	 100 00%

	

159,281.00	 100.00%

	

14,420.00	 200.00%

	

15.240,00	 100.00%

	

105,000,00	 100,00%'

	

50,9040	 l00,00%

	

28,575,60	 50.00'/s

	

58,239.00	 D00.00%

	

4,906.00	 500.00%

	

2,500.00	 500,00%

	

21,222.00	 100.00%

	

-	 0,00%

	

31,882.00	 IOO.00'/a

	

17,463.00	 106.0010

	

- 81 837,22	 92.41%

	

23,989.00	 100.00%

	

147,404.00	 100,00%
8,654.00 , 00.00%

	

40,475.00	 100,00%

	

77,752.00	 100.00%
4780000 I 100 00",

(]3+E)

	

52,011,387.08	 124,781.00
343,560.00
59,046.00
11,284.36
28,189.45
62,488.00

1,580.00
34,085.00
33,769.00
94,118.13
53,543.00

	

17,424,00	 .
5,996,50

33,539 IS
9730794
19,972.00
14,830,00
15,569.00
42,800.00
36,088.00

1,218,209,43
54,067,00
35,743.00

159,281.00
14,420.00
15,240,00

105,000.00
50,900.40
28,175.60
58,239.00
14,906.00
2,500,00

21,222.00

31,882.00
17,463.00
8,g37.22

23,989.00
147,464.00

8,654.00
40:475.00
77,752,00

1,063,831.92

1,162,99

19,759.17

28,176.40

0.00

718.60

CONTINUATION SHEET
Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, Coflhniflit4

actors signed certification is attached.

ulationa below, aniosmta are stated In the nearest dollar.
:olumn t on Contracts where variable retainage for line items may apply,

A/A DOCUMENT G703

	APPLICATION NO:	 ,	 . 50

	

APPLICATION DATE: 	 02110111

	

PERIOD TO:	 01/31/11

	

ARCI-1I'rEcrs PROJECT NO:	 VRH Job 2034

VALUE

	

CONTRACT AMOUNT	 53,200,000-00

	

P&P Bond	 343,560.00
Coil I Charge Order 8 I Pace 43 	 59,046.00
Co92 Change Order 0 2 Pace 92 T&M 	 12.447,33
Co43 Change Order #3 Pace 47 	 -	 28,189.15
Co#4 Change Order #4, Pace 44 	 -	 62,488.00
Co#$ Change Order #3 Pace It

	 1,580.00
Co#6 Change Order 8 6 Pace #21	 34,085.00
Co0 Change Order 8 7 Pace 422	 33,769.00
Co#8 Change Order# 8 Pace 013 	 94,118.13
C09 Change Order #9 Pace 	 53,543.00
:o#io Change Order# 10 Paec#tl 	 17,42400
:o#iI Change Order 8 II Pied #24 	 15,996.50
612 Change Order il 12 Pace #23 	 33,539.15

013 Change Order  13 Pace #12	 97,307.94
:0814 Change Order 8 4 Pace #31	 .	 19,972.00
:0815 Change Finder  IS Pace 926	 ,	 14,830.00
:0816 Change Order 8 16 Pace 933 	 .	 15,569.00
:0817 Change Order  17 Pace 932 	 42,800.00

918 Change Order 8 18 Pact 427	 36,088.00
o9I9 Change Order 8 19 Pace #15	 . . 1,237,968.60

:o#20 Change Order #20 Pace 434	 .	 54,067.00
:o921 Change Order #2! Pace 425	 55.743,00
:022 Change Order #22 Pace 45	 159,281,00

:023 Change Order II 23 Pace 941 	 .	 14,420.00
:o#24 Change Order #24 Pace 939	 '55,240.00
:025 Change Order 8 25 Pace 419	 .	 105,000.00
:o#26 Change Order #26 Pace #17	 50,900.40
:0827 Change Order #27 Pace #16	 56,352.00

928 Change Order 8 28 Pace 09	 58,239.00
029 Change Order 8 29 Pace #35	 ,	 14,906.00

:o#30 Change Order #30 Pace #40 ,	 . 2,500,00
-031 Change Order #31 Pace #43	 21,22100
:0832 Change Order 8 32 Pace #42 T&M 	 '	 0,00
033 Change Order #33 Pace 444 	 .	 31,882.00

:0834 Change Order 8 34 Pace #48	 '	 . '	 17,463.00
:0835 Change Order #35 Pac053- T&M- 9,555 a,
:0836 Change Order 8 36 Pace #51 	 ,	 23,989,00
:0837 Change Order #37 Face 946	 .	 147,464,00

938 Change Order # 38 Parc 049 	 8,654.00
o939 Change Order 8 39 Pace #52 	 40,475.00
o#40 Change Order #40 Pace 945 	 .	 77,752,00

:084! Change Order 8 41 Pace #62	 42,800.00	 -
Sob Total Change Order Page 1	 '	 .	 '2,908,666,04

Users may obtain validation of this document by requesting of the
19ot



CONTINUATION SHEET	 AlA DOCUMENT 0703

AN, Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractor's signed cettficalion is attached:	 - - -	 -

	
APPLICATION DATE: 	 02/10/11

In tabulations below, amossasla axe slated to the nearest dollar. 	 PERIOD TO:	 0I13I1II
Use Column I on Contracts wheat va,iable rrtaiaaagr for line items may apply.	 ARCHITECTS PROJECT NO: 	 VR.H Job 2034

	ViOl-I INV. NO	 6788R50
-	 F	 .0	 .	 It

- MATERiALS-	 TOTAL	 %	 BALANCE
NO,	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH

	

APPUCATOON,	 STORED -	 AND STORED	 (C 0)
(D+E)	 .	 (NOT IN	 - TO DATE	 --	 -	

.	 DORE)	 (D*E+F)
Co042 Change Order #42 Pace 460 	 .	 60391.00	 60,191.00	 -	 60,191,00	 100.00%
Cnif43 Change Order #43 ?'" 063 	 .35,59100	 35,593.00	 .	 -	 35,59100	 100.005'.
Co#44 ChangeOrder if 44 Pacc#6i	 '14,980,00	 -14,980.00	 . .	 .	 14,980.00. 100.00%
Coif45 Change Order #45 Pace #67 	 -'	 '	 ' 10,668.00	 -	 10,668.00	 '	 .	 '	 10,668.00	 100.00% -	 -	 -
C&046 Change Order #46 Pace #47	 -	 .	 I0,8g8.0O	 . 10,888.00	 -	 10:888.00	 00.00%	 -
Co447 Change Order (/41 Pace 929	 '	 -5,029,00	 5,029.00	 .	 5,029.00	 00.00% -
Coif48 Change Order #48 Pace #59 T&M 	 -. 	 -	 40,510.27	 -	 38,72036	 .	 38,120.76	 95.58%	 1,789.51
Co49 Change Order It 	 Pace #70	 '	 7,261.00 ' , '	 7,261.00	 -	 7,261.00	 100.001/6
Co450 Change Order if 50 Pact 065	 20,000,00 -	 30,000.00	 ..	 .	 30,000.00	 100.00%
Co#51 Change Older if SI Pate 973 T&M	 - '	 - 0.00	 ' -	 -	 ' . .	 .	 -	 0.00%
Co452 Change Order if 52 Pate 1172	 ,	 ,	 .	 ,	 35,00000	 35,000.00	 -	 .	 '	 35,000.00	 100.00%	 -	 -
Co1153 Change Order #53 Pace 971	 - '	 . .	 58,911.00	 58,911.00	 -	 ' 58,911.00	 100.00%	 -
Cd954 Change Order Is 54 Pact ff68	 15,536.00	 15,536.00	 - .	 ' 15,536.00	 100.00%
Co1155 Change Order if ss Pace 978 T&M	 - 40,168.53	 38,160.08	 '	 .	 38,160.08	 95.005',	 2,008.45
Coif56 Change Order 11 56 race 930	 - 190,000.00	 . 190,000.00	 -	 190,000,00	 100.00%
Coif57 Change Order if 57 Pact 464 T&M	 '	 276,822.20	 259,765.66	 -	 . .	 259,765.66	 95.84%	 17,056.54
CoifSB Change Order 1158 race 950 T&M '	 .	 223,30238	 215,77538	 -	 .	 .	 210,77538	 95.00%	 11,527.00
Co959 Chang, Order, #59 Pact 975 	 -	 .	 4,619,00	 4,619.00	 - .	 4,619.00	 100.00%
Coif6O Change Order  60 Pact 966 T&M 	 ,	 7,932.77	 7,536.12	 .	 7,536.12	 95.00%	 396.65
Coif61 Change Order #61 Pace #79	 52,965.00	 52,965.00	 -	 '	 52,965,00	 1 00.00%
Coif62 Change Order if 62 Pace 982 TAM	 '	 93,93432	 93,934,32	 -	 .	 93,93432	 100.00%
Co0163 Change Order #63 Pact 483 	 ,	 '	 9,974,00	 9,974.00	 -	 9.974,00	 . 100.00%	 -
Coifdd Change Order if 64 Pact #55	 -	 46,052.00 -	 46,052.00	 -	 46,052.00	 500.00%
Co1165 Change Order 9 6 Pace 969'I'&M	 32,840.64	 - 38,239.55	 3,239.55	 95.00%	 1,601.09
Co466 Change Order #66 Pace #74 	 '	 34,149.00	 34,149,00	 -	 .	 34,149.00	 100.005',	 -
Co467 Change Order 4 67 Pact 984 ' 	 .	 42,656.00	 42,656.00	 '	 -	 .	 - 42,656.00	 100.00%
Co966 Change Order if 68 Pace 990 ,	 '	 21,293.00	 21,293.00	 . .	 21,293.00	 100,00%	 -
Co069 Change Order #69 Pact 989 	 13,907.00	 , 3,907.00	 -	 .	 13907.00	 100.005'a	 -
Co070 Change Order if 70 Pace #85	 .	 . '	 20,865,00	 , 20,865.00	 -	 -	 ' ' 20,865.00	 500.00%	 -
Cot/li Change Order #71 Pace #85 T&M	 136,190:09	 116,92773	 -	 5(42.24	 -	 :	 122,069.97	 89.I$% .	 14,120,12
Co072 Change Order #72. Pact 466 	 '	 12,045.00	 12,045.00	 .	 -	 .	 12,045,00	 500,00%
Co1173 Change Order if 73 Pace 495	 , '	 5,036,00	 5,036,00	 -	 5030.00 - i00.00'%
Coif74 Change Order #74 Pact #93	 '	 - ' 31851.00	 31.851,00	 - 

	
'	 31,85.00	 100.00%.

Coif75 Change Order #75 Pact 492 T&M 	 48,314.24	 45,898.52	 -	 -	 45,891.52	 95.00%	 2,415.72
Coi476 Change Order fflb Pate rD	 '-	 . ..-- . . ' ' . '28,000.00	 ..	 28,000,00	 -	 .	 28,000.00	 100,00%
Coif77 Change Omer if77 Pace 997 	 29,619.00	 29,689.00	 -	 .	 ''-	 -'296i9,00 - 100,00%
Coif78 Change Order 11 18 Pact 11103	 '	 10,780.00	 101780.00	 -	 .	 j -	 10,780.00	 100.00%
Co979 Change Order #79 race 1136 t&M	 .	 , .	 ' 29,264.65	 27,194.01 -	 -	 27,194.01 ' 95.33%	 - 2,070.64
Co980 Change Order #80 ' race #Bi ,	 '	 25,152.00	 25.152,00	 -	 f	 25,152.00	 boOn',',

	

Sub Total Change Order Page 2 . 	 1,792,300.09	 1,734,172.13	 ,	 5,142.24 '	 0.00	 '	 1,739,314.37	 52,955.72

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 . Certification of Documents Authenticity
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CONTINUATION SHEET
	

AlA bocuMENrG703

I

IA Document 0102, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 50

oateraeeo?s signed cerofleation a SIIECIIC&	 APPLICATION DATE:	 02110/11

i labulations below, amounts an seated to the dearest dollar,	 PERIOD TO:	 01131111

at Column I on Contracts where variable retainage for line items may apply. 	 .	 ARCHITECTS PROJECT NO:	 VRN Job 2034
-	 VRH INV. NO	 6788R50

A	 B	 'C	 0	 'IE	 F	 Ci	 __ 
TEKT	 DESCRIPTION OF WORK -	 SCHEDULED	 WORK COMPLETED	 MATERiALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 PROM PREVIOUS	 Tins PERIOD	 PRESENTLY ---COMPLETED	 (0 * C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 IC-G)
(D+E)	 (NOT IN	 TO DATE

fORE)	 ,(D+E+F)
oPEl Change Order ft 8! Pace 177	 52,00000	 52000.00	 '	 .	 52,000.00	 100.00%	 -
cBS? Change Order #82 Pace #806 	 9,974,00	 9,974.00	 -	 .	 9,974,00	 100.00%	 -
aPE) Change Ordtrl 83 Pate PIOOT&M	 .	 12,981.18	 ,	 12,200,93	 -	 .	 .	 - 12,200,93	 93.99',',
o984 Change Order #84 Pace #96 , 	 ,	 20,865.00	 20.865,00	 - .	 20,865.00	 100.001/6
aPES Change Order P85 Pace #98	 9,442.00	 9,44200	 -	 9,442.00	 100.00%
o086 Change Order #86 Pace B 104	 55,310.00	 55,3000'	 -	 55,310.00	 100.00%

•o887 Change Order #87 Pace 4109	 21,992,00	 21,99100	 -	 -	 21,992.00	 100.00%
rs988 Change Order #88 Pace 999 T&M	 2,840,36	 2,78336	 -	 - 2,783.56	 9800%	 56.80
o#89 Change Order #89 Pace #10 IT&M	 '	 159,527.63	 -- 94,61541	 64,912,22	 159,527.63	 100.00%
o490 Change Order 190 Pace 9108 TAM	 30,337-46	 ' '27,412.55	 965.47	 28,448.02	 95.11%	 1,889.44
0991 Change Order #9! Pace #81 	 26,311.00	 26,511.00	 -	 26,311.00	 100.00%
092 Change Order '!! 92 Pace #115	 '	 20,96100	 20,96100	 '	 '	 ' 20,962.00	 100.00%
o993 Change Order #93 Pace #112	 .	 72,118.00	 -	 72,118.00	 -	 72,118.00	 100.00%
o#94 Change Order #94 Pace 4114 	 15,924.00	 15,924.00	 -	 -	 .	 15,924,00	 100.00%

o995 Change Order #96 Pace #116 - 	 '	 24,954.00	 24,954.00	 -	 ' 24,954.00	 100 00%
o497 Change Order #97 Pace #111 	 72,835.00	 ,71,835.00	 .	 72,835,00	 00.00%
o498 Change Order #98 Pace III?	 20,972.00	 20.97100	 -	 .	 20,972.00 - 00,00%
o499 Change Order #99 Pace 094	 26,583.00	 26,583.00	 .	 ' 26,583.00	 10000%
0101 Change Orderl 100 Pace #113 	 19,417.00	 19,417,00	 -	 19.417,00	 [00.00%
AIO Change Orderl 101 Pate P110	 59,745.00	 59745.00	 -	 59,745.00	 100,00%
sIlO Change Order if 102 Pace #107 TAM	 51,321.28	 41,603.89	 4,210,71	 45,814.60	 88.69%	 ' 5,50668
#l0 Change Order  103 Pee #119 TAM	 11,204.84	 - ,	 8,721.54	 ,	 -	 8,728.54	 95,00%	 2,476,30

us 
10, Change Order P 104 Pace 9120	 24,187,00	 24,187.00	 -	 ,	 24,187,00	 000.00%

,PIO Change Orderl 105 Pace Pill 	 -	 12,560.00	 12,560.00	 .	 .	 12,560.00	 200.00%	 -
sIlO Change Order 1 106 Pace /191 TAM	 6,394.84	 6,075.11	 .	 6,075.11	 - 95.00%	 319.73
sIlO Change Order!! 107 Face P121	 48,485.00	 48,485.00	 -	 .	 48,485.00	 10000%
3910 Change Order P 1 08 Pace P22 TAM	 66628.27	 -	 -	 63,296.83	 .	 63,296.83 , 95.00%	 -	 3,331.44
sIlO Change Order P 109 Pace #125	 - 5,983.00	 -	 5,985.00	 5,983.00	 109.00%
ill I Change Order I 110 Pace 4123 	 11,642.00 -	 '	 11,642.00-	 ,	 11,642,00	 100.00%

-	 0,00
-	 -	 -	 -

	

can -	 .	 '	 -	 000%
-	 0.00	 -	 '	 -	 '-	 000%	 -	 -

-	 0.00	 .	 -	 -	 -	 0.00%	 -

	

-	 .	 nnna	 -

	

000-- 	 000%
Sub Total Change Older Page 3 	 - 973,496.86	 808,125.99 '	 052,00023 ' -	 0.001	 959,136,22	 "	 ' 13,SPu,39

TOTAL CHANGE ORDERS	 .5,674,462.99	 5,401,147.00	 056,152.47	 - -	 5,557,299.47	 - 016,383.27	 -

TOTAL CONTRACT TODATE	 59,218,022.99	 57,756,094.00	 280,933,47	 0.00	 58,037,017.55	 98.01%	 1,180,215,19

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
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IHET GuST t?OPac	 AS7c_4002	
VRH
c4NsThtrnon CORP.

C	 r,,t , ,	 S
Cnotn,flt. Mt*,rtn

•	 RESIDENT E±!QJNEE&J

The Fort Authority of NY(NJ	 Invoice No TM 004-40 REVISED
JobNo.	 2034
Project	 EWR 264.003 Terminal B Lever

•	 Lev.Expan &B-1 Vert Circulation
•	 Date	 November 8, 2010	 -

•	 Attention	 Mr. Michael Wallace Senior Resident Engineer

Phone No,

•	 —	
fliff

Extra Work PACC #88	 •'

McCann invoices	 -

2347,48,49,50,51,2403,04,050607

a — Sc	 1flfl

VRH Labor

: Material

	 ,

VRH Fee 20% (Lab & Miteriat)

Sub Total VRH

-	 Subcontractor	 •McCann inv. 2347,48,49.50	 2,208.84	 t	 010.
VRH Fee 7%	 .	 51,2403,04,05,06,07	 154.62	 4-
Sub Total	 •	 2,363.46

Total Charges	 2,363.46	
,.	 ,	

$2,363.46

APPROVED FOR PAYMENT # -
________________ •SUBJECT TO FINAL AUDIT '

AMOUNT 	 •	 Phone

SIGNATURE LiJkUAM	 201.811.-4422

DATE	 .	 J 	 .	 718.292.2250

3	 '	 718.292.2250

,Fa' /Engineering

201,871.6727

Fax/Accounting

• -- 718.292.2251.

2034 TM004 40, Tèmpalte.xls

320 Grand Avenue,

Englewood, NJ

07631-4355

11/R/2010



-	
C•	 .	 hr

11111FI,af
uvavi

LLOQ1L
NOV 09 2010

Pail Authority of

:VRH
I	 .	 CONST.lflrrfloM COUP

rn:i. Mars.

Roiceto, TM 004-47 REVISED''
Job No.	 2034
Project	 EWR 264.003 TerrFiinal B Lever

LevExpan & B-I Vert Circulation
Date	 November 3, 2010

Attention	 Mr. Michael Wallace Senior Resident Engineer

Phone No.

Extra Work PACC 488
CHardy Invoice 293 Ir ,2935,2949

VRH Labor

VRH Material -

VRH Equipment

VRH Fee 20% (Lab & Material)

Sub Total VR}3

Subcontractor	 C. Hardy Invoice .2931r 	 2880,67

VRH Fee 7% ' 	 '	 ' 2935 2949	 203,65

Sub Total	 -	 -	 .	 3,082.32

Total Charges	 -	 '	 ,	 3,082.32 ¶ 2

1 -701, 4S	
$3,082.32

320 Grand Avenue

Englewood, NJ

07631-4355

APPROVED FOR PAYMENT#
SUBJECT TO FINAL AUDIT

AMOUNT '	 2 0 1.11. -,	 Phone

SIGNATURE	 291.871.4422

DATE	 -	 k ' / t /	 -,

718.292.2250

Fax /Engineering
-	 ,	

- 201.871.677

Fax/Accounting

7.18.292.2251



-	 '7e 702'30
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23'135'51s	
NEER

6115-9!

TM 001-111

L

VRH
2rS'flh1'172ON CORP.

C..utn,,tI.,.

mm
6& t'912.22'

Date

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

2034

EWR 264.003 Terminal B Lever

Lev.Expan & B-i Vert Circulation
December 8, 2010

Work 'PACC# lot

I 5/26-29/09,-6/15-1 9109

;es 3192,3240

Labor 183 his. j 28.74 hr	 5259.42
Labor 40 hrs.@ 32,06 In	 128140
Vechicle 7 hrs.®. 93.80/ day= 	 656.60

7,198.42

719842	 '

50389	 ,	 12_S2.Lf0

770231	 .

.S03. 013

APPROVED FOR PAYMENT#
SUBJECT TO FINAL AUDI T 	 -

AMOUNT-74o2
SIGNATURE O,IAiu i-s--K.
DATE	 ' \

I Material

-{ Equipment

i Fee 20% (Lab & Material)

Total VRH

:ontractor	 VR}JJFJC Security Service

IEee 7%

Total

Li Charges

320 Grand Avenue

Englewood, NJ

07631-4355

$7,702.31

Phone

203.871.4422

718.292.2250

718.2912250

Fax /Engineering

201.871.6727

Fax/Accounting

718,292.2251



$4,216.91

3,94104

27587

4,216.91

4,216.91

-1 Labor

1 Material

4 Equipment

I Fee 20% (Lab & Material)

Total VR,H

contractor	 VRH/FJC Security Service

-1 Fee 7%

Total

ii Charges

ec Am

4iS51

t}4t 00
t3sLttizl

r	 I JL E1
c:-j

EJJ	 \7IEt 11-112:ts' I
FWFt AS

-- i17'io. TM 001-118 REVISED
Job No.	 2034	 -
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation
Date	 December 8, 20 10	 -

Attention
	

Mr. Michael Wallace Senior Resident Engineer

Phone No.

h • 	•fl',	 ;" -

PcCc 4ILoj

he Port Authorit y of

Extra Work PACC#10I

Period 5/4/09-5110/09

Invoices 3159-a

Labor 64 his. 49 2./41r	 1839,36
Labor 48 his. @ 3LO6hr = 	153&88
Vecliicle 6 hrs.@ 93.10/ day	 562.80

320 Grand Avenue

S ng Jew o od, NJ

07631-4355'

APPROVED FOR PAYMENT#
SUBJECT TO FINAL AUDIT

AMOUNT -
SIGNATURE
DATE	 t h'-III

• Phone

20L 87 3.4422

718.292.2250

718.292.2250

Fax 7Engtneering

201:871 6727

Fax/Accounting - -

718:292,2251



k

'	 15 FrPA cc VRH

	

-	 1JL1. tI	 .	 CNCtBtOTIONCOR,.

	

U	 .- .	 ..	 cnu Mn',flw.
•	 .	 .	 E\NR HS

	RFSIrPNT FNfl1NFPP	 .II

The Part Authority of NY/NJ	 . .	 .	 .	 .	 "flnvoicë No: TM 001-il 9Revised
Job No	 2034
Project EWR 264.003 TeminaI B Lever

Lev.Expan.& B-I: Vert Circulation
•	 .	 .....	 .	 .	 Date	 December 8, 2010

-	 -	 Attention	 Mr. Michael Wallace Senior Resident Engineer .	. 	 ..	 .

Phone No.

	

*.ai;4th	 'fr'	 .. tr-	 **kuq ..
aaaa&tsoa.e, .J. ...	 g/4• .t; 5? ,? AAaaer,ijrra1,*

Extra Work PACC#10I

Period 3/01- 03/07/10,5/17-5123/10
Invoices 3781,3939

Labor 228 hrs. @29.77 hr	 6787,56	 .	 .'	 .

Labor 88hrs.@33,I8hr	 2919.84
Vechicle 5 hrs.	 93.80/ day = 	469.00

YR.HLabor .	 .	 .	 . .	 .	 .	 .	 10,176.41	 .	 .

'1KM Material	 .	 . .	 .	 .	 .

VRE Equipment

'1KM Fee 20% (Lab & Material)	 .	 ..	 ' ) l3j1C. f\t.A4 LAk 	 •

Sub Total VRH

Subcontractor	 .	 .' VRH!FJC Security Service 	 10,176.41	 t (a[j 57.
VRN Fee 7 0/;	 71235	

i

Sub Total	 •	 . .	 .	 •	 10,818.76	 •	
•,	 00	 1.

Total Charges	 .	 .	 .	 .	 10,888.76	 .	 •	 .	 $10,888.76

+tO,1

Pro,eeo4,/7

APPROVED FOR PAYMENT #
SUBJECT TO FINAL AUDIT

AMOUNT	 4066 e 14	 Phone

SIGNATURE 'b6,4-%4'C 	 2018714422

DATEJ'1 L4J1t	 782922250

7182922250

-Fax /Engineering

320 Grand Av enue . • -.,.	 .	 .	 -	 .	 -	 .	 , -	 .	 .	 .	 2,01.871.67.27.:-

Englewood NJ

07631-4355	 Fax/Accountng
• -	 -	 -	 -	 .	 -	 ,	 ,	 ..	 -	 7d8.292.2251

-	 cnTll _P+;; q q 49 T, J,.)cTh.AL



;- MEA
i

VRH
COflSflCcflofl CORP.

Invoice No. TM OO1-125R'.
Job No.	 2034
Project 	 EWR 264003 Terminal B Lower

Lev Expan & B-i Vert. Circulation
Date	 October27, 2010

Mr.Micheal Wallace Senior Resident Engineer

he Port Authority of NY/NJ

Attention

Phone No.

Work per PACC#I0I

to 9/30/10

I Labor

Material	 S.W.A.C./VRH

Equipment

I Fee 7% (Lab & Material)

Total VRH

ontractOr

IEee 7%

Total

I Charges

• _

477.16

327,40 21—I.
5004.56

5,004.56 $5,004.56

APPROVED FOR PAYMENT # -
SUBJECT TO FINAL AUDIT

AMOUNT
SIGNATUREAn- -U-RS_-
DATE

320 Grand Avenue

Englewood, NJ

0763)-4355

Phone

201.87 1,44 22

718 .292 2250

1182922250

Fax /Engineering

201.87 1:6 727

Fax/Accounting

718.292.2251



'o=	 - - -	 -	 -

•••?-	

-'	 ,-	
•z-

R2O

-N

VRH
(ONSTrntflON Cnfl,

M%*

of NY/NJ

Attention

Phone No

IMOO1-128
Job No.	 2034
Project	 EWR264.003TerminaBLower

Lev Expan&B-i Vert. Circulation
Date	 November 17, 2010

Mr.Micheal Wallace ;Senior Resident Engineer

Extra Work per PACC #101

Period 10115/10 to 11/02/10

gLabor

-3 Material	 8.W.ACJVRE

1 Equipment

i Fee 7% (Lab & Material)

Total VRM

OfltraCtOr	 -

l Fee 7%

Total

1 Charges

334.37	 f 77 3 t-f 37
2141	

fl. t.fo
35778	 -

357.78

V

$357.78

APPROVED FOR PAYMENT#_
SUBJECTTOFINAL AUDIT

AMOUNT__________
SIGNATURE CL----4cs_.
DATE	 I 114/n

320 Grand Avenue

Englewood, NJ

07631-4355

Phone

20:871.4422

718 292,225n

71 8.292.2250

Fax /Engineering

201.871.6727

FaxlAccoqnflng

718 .292.2251



csr1,P•;• E; "1	 •,.
v	 -

p&cc : -*loJ ._H: •:	 VRH
CONStRUCTiON CORP.

The Port Authority of NY/NJ trivoice 	 TM 001-131
Job No.	 2034
Project	 EWR 264,003 Terminal B Lever

-	 -	 Lev.Expan & B-i Vert Circulation
Dale	 December22, 2010

Attention	 Mr. Midhael Wallace Senior Resident Engineer

Phone No. .

Work PACC#101

I 6/01-6120,7/12-7/18, 7126-8/08, 8123-8/29

as 3974, 3988, 3998, 4053, 4075, 4098, 4136

21434.40

Vechicle 2hrs.@ 91801day

Labor	 .	 .	 .	 2I,lJ2.L

-I Material	 -.

I Equipment

Fee 20%(Lab & Material)	 .	 .	 .

Total YRK	 .	
.	 + 2i mu '40

rontractor	 VRI-l/FJC Security Service 	 21,622.00	 'I. I.	 I

Fee 7%	 .	 1,51334	 1b7. to 
Total	 .	 .	 23,135.54	 ..-•

ICharges	 -	 23,135.54 	 tg7-2. 00-

a.
-	 Co.ar.ahu

$23,135.54

Ph6ne

201.871.4422

718292.'2250

718.292.2250

Fax /Engineering

201.871.6727

FaiAccounting

7! 6.292.2251

,APPROVED FOR PAYMENT#
SUBJECT to FINAL AUDIT

AMOUNT.____________
SIGNATURE '&*aLv-' i4s6
DATE __JJ MilL.

t S320 Grand Avenue

Englewood, NJ

07631-4355



•	 a4	 "r-"-'e'-	 •.t'-c5	 -r4,i
—

r r
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-	 • -	 I	 -VRH1 3

-	 -	 -

- - The Port Authority of NY/NJ 	 TM 001-132	 -	 - -
-	 -	 Job No. - 2034

-	 -	 - Project	 - EWR 264,003 Terminal B Lever-

-	 - -	 -	 -	 -	 -	 LevExpan & B-I Veil Circulation

-	 -	 -	 -	 -	 '	 Dale -	 January II, 2011	 -	 -

Attention	 Mr. Michael Wallace, Senior Resident Engineer, 	 -	 -	 -	 -	 -	 - -

Phone No.

OEM
Extra Work Pace #101
ije invoices 4407,4392,4378,4361

- Period 11/98 . 12/03110	 -	 -	 -	 -	 --

-	 Sc
192hrs	 29.77	 '5,715.84

VRH Labor

VRH Material	 VRH/FJC -	 5,715.84	 f 5	 f	 &4	 - -
VRH Equipment - 	 inv.4407, 4392 4378 436! 	 - -.

- VRH Fee 7% (Lab &Mate rial)	 .	 -	 .	 400.11

Sub Total VRH	 6,115.95.

Subcontractor	 -	 ,	 - 4:	
1g 14 - -

VRH Fee 7%	 -

Sub Total

Total Charges	 '.'	 -	 - 6,115.95 -	 -	 ,	 -	 -,	 -,	 -,	 $6,115.95

	

APPROVED FOR PAYMENT # - 	 -
SUBJECT TO FINAL AUD I T .	 -	 -	 -,	 -

-	 ,,-	 -	 AMOUNT	 4)\c4- -	 Phone

SIGNATURE	 _____	 -	 201.871.4422

-	 -	 -- -	 DATE	 (jq JIL	 718.292.2250

718.292.2250

-	 -	 - .	 -	 Fax /Engineering

- 320 Grand Avenue '-- - 	 -
	

-:	
- 201.871.6727

Englewood, NJ

07631-4355	 -	 ,	 -	 -	 .	 -	 -	 - -	 :FaxJAccounting -

-	 -	 , -	 -	 - -	 --	 118.292.2251

A A A flfl4 A	 ,	 -	 - 7fl4 TNAflflL I S9 Thmnit vie.	 - -
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r
•	 I

ti,.;.	 iu_\ iZt t piL..–'11•'.J

invoices 426643004318

rriod 10/04-10129/10

VRH-.
COISflt7cflON coop.

Mii.inn

— Invoice No, TM 001-133
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

-	 Lev.Expan & B-I Vert Circulation
— Date	 January 11, 2011

IS7ct'

$7,590,84

4 1
[Ak1	 a

of NYINJ

Attention
	

Mr. Michael Wallace, Senior Resident Engineer

Phone No.

2hrs. @93.80=	 187,60

RH Labor

RH Material	 VRHJFJC
	

7,09424

RH Equipment	 inv.4266,4300,43 IS

RH Fee 7% (Lab & Material)
	

496.60

ub Total VR}1
	

7,590.84

ubeontractor

RH Fee 7%

ubTotal

otal Charges
	

7,590.84

320 Grand Avenue

Englewood, Ni

07631-4355

1/11 /7fl1 'I

APPROVED FOR PAYMENT #
SUBJECT TO FINAL AUDIT

4z —? n, cz
AMUUNI	 (,'79.0	 Phone

SIGNATURE II.k1JNr-I4---^	 '	 20],871A422

DATE	 I I i'-i hI	 718.292.2250
..	 .

-	 • 	 718.2922250

Fa4fEngineering -.

-•	 201,871.6727

Fax/A ccbunting
• 	 • 	

, 	 718.292.2251

7fl'kA TMflflL I 1 Trnnot+c,,,lr



T2	 -

:f'	 '/"° tt	 (i)	 YRIJJ!
1

RF.SIQENT ENGN11fl1

The Port Authority ofNv/NJ .. 	 livolceNo. TM 002-50 REVISED
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-i Veil Circulation
Dale	 November 3, 2010

Attention	 Ms, Michael Wallace, Senior Resident Engineer

Phone No.	 .

Extra Work PACC# 108
C.Hardy Ins'. 2932r

YRfILabor

Vith Material	 -

VRI-I Equipment	 -k--- Ai&Ut
VR}1 Fee 20% (Lab & Material)

Sub Total VRI-i	
2

Subcontractor	 .	 C.Hardy Ins'. 2932r 	 1,323.66	 1

VRH Fee 7%	 92,66

Sub Total	 1,416.32	 _--'tj

Total Charges	 -	 .	 1,416.32	 43' C1 (,C5 '4 1	 $1,416.32

APPROVED FOR PAYMENT #_
SUBJECT TO FINAL AUDIT

	

AMOUNT	 Phone	 -

•	 .	 .	 SIGNATURE	 .	 201.871,4422

DATE	 .	 / 
72,	

,	 ' 713.292,2250

718.292.2250

- ,	 -	
Fa/Engineering

320 Grand Avenue	 .	 .	 .	 .	 .	 201.371.6727,

•	 Englewood,NJ

07631-4355	 .	 .	 : .	 -	 FatdAccounting

	

- ,	 71t292.2251

11/3/2010	
' .	 -, -	 - .	 2034 1M002- 050 Tethpaite.çIs



nntir%r5"3ri.

•Pkc Hc1

Port
	

of NYJNJ

4,14 2.37

289.97

4,432+34

4,432,34 $4,432.34'1f

r;

LE PD:

RF

0' 	 1VRH

S
GINEER	 I

Invoice No. TM 031-06
Job No,	 2034
Project	 EWR 264,003 Terminal B Lever

Lev Expan & B-I, Vert.Circulation
Date	 November 9, 2010

Attention	 Mr. Michael Wallace , Senior Resident Engineer

Phone No.

,xtra Work PACC# 107
NI. Electric mv. 8i260-75,76,77,78,

I Labor

I Material

I Equipment

Fee 20% (Lab & Material)

Total VRFI

contractor	 S.M,Electric inv.S 1260-75,

1 Fee 7%	 76,77,78,

Toni

1 Charges

320 Grand Avenue

Englewood, NJ

07631-4355

APPROVED FOR PAYMENT # -
SUBJECT TO FINAL AUDIT

AMOUNT	 Phone

SIGNATURE bi4 y	 L01.87.4422

DATE	 tjJ li/ti	 ..	 718.2912250
-j

718.292.2250

Fax /Engineering

201.871.67-27

Fax/Accounting

718.292.2251



Phone

201.871.4422

718.292,2250

718.292.2250

li Fax /Engineering

201.8716727

Fax/Accounting

- 718.292.225!

320 Grand Avenue

Englewood, NJ

07631-4355

APPROVED FOR PAYMENT#_
SUBJECT TO FINAL AUDIT

AMOUNT	 -7 -7 .

SiGNATUREbMnMt.I-lS
DATE:	 1J1qJp -

Attention

Phone No.

5,71.1	 •.

55	

Lit 0

 

Lnilp

/ 3 996	 F!
I tNLdNEER	 I

 

invoice N& PAl22-01
Job No.	 2034
p roject	 EWR 264.003 Terminal B Lower Level

Expansion & B-i VErtical Circulation

Date	 December 10, 2010

Mr, Michael Wallace Senior Resident Engineer 	 I

7	 t.

0003

Work Paco 122
iello mv. ft 122001

s 1752, 1835,18361839

WI-I Labor

VP]-! Material

VP]-! Equipment

VP]-! Fee 20% (Lab & Material)

Sub Total VRJ-1

Subcontractor	 Santaniello Inv. ft 122-001

VRH Fee 7%

Sub Total

fotal Charges

567770

39744

6,075.14

6,075i4
	

ft9T(fJl5l
	

6,075i4



•	 ..	 ____ ___________

-	 -&

'i	 4PD ©EI!Lbz.Lr\

J - C-,
EWR FIS

RESIDENT ENGINEER

The Port Authority of NY/NJ 	 .	 .	 .	 . Invoice No. PAl 22-02
	Job No.	 2034 .

Project	 EWR 264,003 Terminal B Lower Level

Expansion & B-I Vertical Circulation

	

Date .	 December 10, 2010

Attention	 Mr. Michael Wallace Senior Resident Engineer 	 .	 .

Phone No.	 .	 .	 .

Lai
Extra Work Pace 122
Santaniello Inv. # 122-002 	 .	 .	 .
Tickets 1753	 .	 .	 .

VRH Labor

VRIJ Material 	 .	 .	 .	 .

VRH Equipment	 .	 .	 .	 4)_V 4liltJIJi-
VR14 Fee 20% (Lab & Material)

Sub Total VEil

Subcontractor	 Santaniellolnv, #122-002	 .	 2,45299	 42,3.30.
VRHFee7%	 .	 . .	 17171	 I (-'
Sub total	 •	 .	 2,624.70	 .

Total Charges	 .	 2,624.70	 •	
2.4 c 3	 • -,	

$2,624.70

APPROVED FOR PAYMENT #
S.UBJECTTO FINAL AUDIT '

AMOUNT -	 • Phone

SIGNATURE OAA-i-'14ct--r 	 •2:ol.871A422 -•
L'3

DATE	 I /IL4 Ji	 718.2912250

• ,	
.	 -	 •	 •	 .	 q 18.2922250-

/
-	 •	 . . •	 •	 • 	 -	 D	 '	 • Fax Engineerng

•	 320 Grand Avenue	 -	 • •	 ,,	 -	 •	 .	 ,	 ,	 201.87 1 6727

Englewood, NJ	 -	 •	 • . I	 •	 .	 . •

07631-4355	 •	 .	 . •	 -	 •	 .	 .	 •	 .•	 •	 Fax/Accounting
•	 .	 •	 .	 •,	 .	 -	 -	 -	 •	 -	 718.292.2251

n/flin1n	 .	 .	 •	 .	 -	 .	 PAl22-02 SANTANIFI 1 0



C ...........

Invoice No. PAl 22-03
Job No.	 2034
Project' EWR 264,003 Lower Level

Expansion & Vertical Circulation
Date	 December 23, 2010

I]

NET COST WORK

Attention
	

Mr. Michael Wallace , Senior Resident Engineer

Phone No.

ark Pace 122

lie lay. 2034-03
1837,38,4 ,42,43,44

IMaterial	 -

Equipment

I Fee 20% (Lab & Material)

Total VRI-1

=tractor	 Santaiiello lay. 2034-03

l Fee l%

Total

I Charges

54,138,72

3,789.71

57,928.43

57,928.43
	

$57,928.43

APPROVED FOR PAYMENT # -
SUBJECT TO FINAL AUDIT

AMOUNT
SIGNATURE ;
DATE	 ( R /,

320 Grand Avenue

Englewood, NJ

07631-4355

1212312010

Phoe

201871.4422

718292.2250

718.2922250

Fax /Engineering

20Y871.6727 -

Fax/Accounting

- 718.292.2251

PAl22-03 SANITANIELL0
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The Poi, .uthority of New York & New Jersey
	

Page 1

233 Park Avenue So, 7th Fir. New York, NY 10003 	

-

Change Order No, 00109	 Contract No. EWR 264.003	 DISTRIBUTION

	

Facility: NEWARK LIBERTY INT'L AIRPORT	 ,	 ,	
-	 FREE

Contract for: TERMINAL B MODERNIZATION PROGR LOWER LEVEL & BI VERTICAL CIRCULATION 	 ACCOUNTING

	

To: VR}{ CONSTRUCTION CORPORATION	 PROJECT ENGINEEIIli

Address: 320 GRAND AVENUE

	

ENGLEW000, NJ	 07631	 .

In accordance with the above described Contract: 	 PACC No(s) : 00125

The following Extra is ordered,

fl The time for completion of the contract	
i .The following change s ordered at no change in price.

is extended as indicated below.

	

The following reduction is ordered. 	 .	 .	
,	

A change is ordered as specifically outined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(s).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO PROVIDE POWER TO AIR CURTAIN DH-1
IN THE OUTER BAG ROOM OF TERMINAL B FROM PANEL LLESC IN THE DELTA/TSA BAG ROOM. FURNISH AND
INSTALL A 20A/208V HEAVY DUTY DISCONNECT SWITCH IMMEDIATELY ADJACENT TO THE AIR CURTAIN.

CONDUIT AND WIRE SHALL BE SIZED IN ACCORDANCE WITH NEC. 	 .	 .

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 5,983.OQ.

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otherwise specifically stated above.

Dated 1-, iIJi44, 1 IL	 201	 . .
Resident Engineer



• The Pod Authority of New York & New Jersey
	

Page 1

233 Park Avenue So. 7th Fir. Ne York, NY 10003

Change Order No. 21LIO	 Contract No, c	 264. 0U3

Facility: NEWARK LIBERTY IWT 1 L AI?FOP.t	 .	
. PROJECT EXECUTIVE a

	

Contract for "ERMINAL B MODEFNIZ,C'T.,OLI P	 Lccl:?J1aE..vcTIc-i. CiRCJTTN	 PROJECT MANAGER 0

To: VRf CONSTRUCTION CORPORATION	 .	 ACCOUNTING

	

Adcftess: 320 GRAND AVENUE	
PROJECT ENGINEEr0

.ENGLEW000, NY	 07631	 .	 .

In accordance with the above described Contract: 	 PACC No(s) 00123

The following Extra is ordered. 	 .

fl The time for completion of the contract 	
.

The following change is ordered, at no change in price.
is extended as indicated below,	 -;

	

UThe following reductiàn is ordered. 	 .	 .	 A change is ordered as specifically ou{Iined below.

MOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line'five(5):

AS DIRECTED BY THE ENGINEER PERFORM ALL WORK NECESSARY TO:	 . .

—PROVIDE LIGHT POLES (4) IN THE TERMINAL B, 81 CORE, WITH A CUSTOM PAINT COLOR ' IN ACCORDANCE

WITH SUBMITTAL: NO. 16510-027, DATED 1/21/10.

—PROVIDE OFF—SITE STORAGE FOR THE NORTH EMERGENCY GENERATOR AND ITS ASSOCIATED EQUIPMENT FROM

JULY 1, 2010 TO SEPTEMBER , 30, 2010.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 11,642.00.	 .	 .

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otherwise specifically stated above.

Dated	 j '' ' ' / L..	 2011	
__tEngineer



RH
Cc'NsrRucnON CORP.

February 11, 2011

Mr. Michael C. Wallace
Senior Resident Engineer
Newark Liberty Intl, Airport
EWR Building 70 CTA
Newark, NJ 07714

Re: Prevailing Wage Rates

Dear Mr. Wallace, 	 -

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for
Application for Payment No. 50 AT LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is
being performed as determined by the Engineer.

Very trule

Hurl

ôurs

Frank 
Chief Financial Officer

Phone
201.871.4422

Fax/Executive

201.871.6727

Fa4&ccounting

320 Grand Avenue
	 201.871,1927

Englewood, NJ
	

FaxfEsimatLng
07631-4355
	

201.871.0705



CMD-6 (1/99)

STATEMENT OF PAYMENTS

TO'MIWIDBE SUBCONTRACTORS!LESSORS/SUPPLIERS

Contract No. EWR-264,003	 Period Reporting:	 1.01- 11to 1-31-Il

Contract Title: Term B. Modernization Program Lower Level 	 Plyment AISpI. #:50.___________
Expansion & B-i Vertical Circulation

Contractor:	 VRH Construction Corp. 2034	 .	 %Project Completed:	 9601

	

(Indicate)	 ESTIMATED column A	 + Column 	 Column C

	MBE	 TOTAL	 AMOUNTSPAID

	

WOE	 SUBCONTRACT	 . Prior	 This	 Cumulative

	

SUBCONTRACTOR NAME	 boB	 AMOUNT.	 Statement	 Statement	 To-Date

	

RISA. MANAGEMENT CORP	 WOE	 347854,00	 325,914.20	 0.00	 325,914.20
FINE PAINTING. & DECORATING Co.	 MOE	 160,614.00	 134911.79	 000	 134,911.79

SIGNS &DECALS	 MBE	 273140,00	 221481.00	 12304.50	 233785,50

MAZZOCCHIWRECHINGINC.	 WOE	 1,328,8O7.42 1279,955.38 	 0.00 1279955,38

CAROLHARDYMECHANICAL 	 WEE	 4051905.03 3738731.48	 0.00 3738731.48

	

BERTOCONSTRUCTION 	 MOE	 262835.95	 249,694.15	 0.00	 249,69415

	

S&MELEC.! TURTLE&HUGHES(MATERIAL) 	 WOE	 360,000.00 '260,030.85	 0.00	 260,030.85

	

D-STARWATERPROOFERS	 MOE	 48,000.00	 45,600,00	 0.00	 45,800,00

	

S&JELECTRICALCONTRACTING 	 MOE	 96,842.28	 87,158.05	 0.00	 87,158.05

ARTISANINC.	 WOE	 .55,114.00	 55,114.00	 0.00 .	 55,114,00

Totals	 .	 .	 6,985,202.68 6,398,590.90 	 12,304.50. 6,410,895.40 TA
	(Indicate).	TOTAL	 .	 AMOUNTS PAID

	

MBE	 AMOUNT	 I%n,d,	 %,,,dIb.	 btNGfL

	WOE	 SUPPLIER	 Prior .	 This	 Cuthulative

	

DOE 	 AGREEMENT	 Statement	 Statement	 To-Date

SUPPLIERS/LESSOFS
	

-.	 .	 .

N/A'

Date Prepared ."',2/11/2911.''' The Port Authority of NY & N

Prepared by:	 Frank W. Hurl ey	 _,'	 ResidentEngineer's Office

Title:	 Chief Financial Q$ft/ 	 Date Received:'__________________

Officer's Signature:	 ,	 '	 .	 .	 Reviewed By 
Title:



EWR 264.003	 TERMINAL B MODERNIZATION PROOR
LOWER LEVEL & BI VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

•	 The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 01/3112011
Start Date	 12/0112006
Projected Completion Date	 / I. - -

Work Hours of Employees
- -	 -	 Total	 •%	 %

	

Total All.	 Suth of all 	 .	 Native	 Minority	 Minority	 Female
Trade	 Classification	 Employees Hours	 Employees Hr	 Slack	 Hispanic	 Asian	 -	 American	 Hours	 Hdurs	 Hours,

M	 F	 M	 F	 M	 F	 M	 -F	 M	 F

TILE LAYERS	 APPRENTICE-	 262.00	 0.00	 262.00	 0.00 .	 000	 0.00,	 0,00	 0.00	 0.00	 0.00	 0.00	 0,00 !t

- ,JOURNEYWORKER	 9,670:00	 0.00	 0,670.00	 0.00-	 0.00	 4,378.00	 0_Do	 0.00	 -	 0.00	 0.00	 0.00	 4,378,00

Sub Total	 9,932.00	 0.00	 9,932.00	 0.00	 0.00	 4,378,00	 0,00	 ' 0.00	 . 0,00	 0.00	 0.00	 4,378.00	 44.0	 0.0

Skilled Trades - 	 252549.25	 832,00	 263381.25	 14,246,00	 8,00	 21535.50	 824.00	 1,032.75' 0.00	 0.00	 0.00	 37,645.25	 .14.8	 0.3

Laborers	 38,08015	 916.00	 38,996.75	 2,938.75	 0.00	 15434.00	 916.00	 114.00	 0.00	 0.00	 - 0.00 - 19,402,75	 49.7	 2.3

Grand Total	 290,530.00	 1,748,00	 292,376.00	 17,18435	 5,00	 36,969.50	 1,740.00	 1,146.75	 0.00	 0.00	 0.00	 57,049 00	 19.5	 0.5

• ......•
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EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & 61 VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION.

The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/0112006 To 01/31/2011
Start Date	 1210112006

Projected Completion Date

Asian

M	 F

0,00	 0.00

0,00	 0,0C

0,00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00 '	 0.00

0.00	 0.00

6.00	 0.00

0.00	 ,	 0.00

000	 : 0.00

0.00	 0.00

0.00	 , 000

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0:00

0'.00	 0.00

879.00	 '0.00

31.00	 , 0.00

	

Total All -	 Sum of all

	

Classification	 Employees	 Hours	 Employees Hi

	

M	 F

JOURNEY WORKER	 36400	 000	 36400

Sub Total	 364.00	 -. 0.00	 '	 364.00

APPRENTICE	 80.50	 0.00 -	 80.50

JOURNEY WORKER	 7911.00	 0.00	 7,911.00

Sub Total	 7,991.50	 0.00	 7,99150

APPRENTICE	 0.00	 0,00	 0.00

JOURNEYWORKER	 4369,00	 832,00	 5,201.00

SubTotal	 .	 4369,00	 832,00	 5,201.00

JOURNEY WORKER	 408.00	 0.00 '	 408.00

Sub Total	 408,00	 0.00	 408,00

APPRENTICE	 85.50	 0.00	 65,50

JOURNEY WORKER	 1065.00	 0.00	 1055,00

Sub Total	 1,130,50	 0.00	 1,130.50

APPRENTICE	 232,00	 0.00	 23200

JOURNEY WORKER	 57,64350	 0.00	 57,64150

Sub Total	 57,875.50	 0,00,	 57875.50

APPRENTICE	 8.00	 ' 000	 8.00

JOURNEY WORKER	 3,778.00	 0.00	 3,778.00

Sub Total	 1 3,786.00	 0 00	 3,786.00

JOURNEY WORKER	 83550	 aoo

Sub Total	 '	 835.50 	 0.00	 '835.50

APPRENTICE	 16,569.00	 0.00	 16,569.00

JOURNEY WORKER	 85,981.00	 0.00	 85,961.00

Work How

Black

	

M	 F

	

0.00	 0.00

	

0.00	 0.00

	

DOD	 0.00

	

468,00	 0.00

	

46800	 , 0.00

	

0.00	 0.00

	

142.00	 8.00

	

142.00	 800

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 -	 0,00

	

0.00	 0.00

	

0.00	 0.00

24.00	 0,00

	

24.00	 0.00

	

0.00	 0.00

	

140.00	 000

	

140.00	 0.00

	

- _.0,00	 -	 0.90

	

0,00	 0.00

	

3.407,00	 0.00

	

5,831.00	 0.00

s of Employees

Hispanic

	

M	 F'

	

0.00	 .	 0.00

	

0.00	 0.00

	

56.50	 0.00

	

3500	 0.00

	

91.50	 0.00

	

0.00	 0.00

	

3,150.00	 824.00

	

3,150.00	 824.00

	

0.00'	 0.00

	

0,00	 0.00

	

65.50	 '	 0.00

	

95.00	 0.00

	

180.50	 o:oo

	0.00' 	 0.00

	

58100	 ,	 0.00

	

581.00	 '	 0.00

	

8.00	 0.00

	

480.00	 ' 0.00

	

488.00	 0.00

	

000	 ,

	

000	 •0.00

	

851.00	 0.00

	

4,254.50	 0.00

Total

Nathie	 Minority

American	 Hours

M	 F

0.00	 .	 0,00	 , 0.00

0.00	 0.00	 0.0C

0.00	 0.00	 56.50

0.00	 0.00	 50100

0.00	 0,00	 559.50

0.00	 .	 0.00	 0.00

0.00	 0.00	 4,124,00

0.00 '	 0.00	 4,124.00

0.00	 0.00:	 0.00

0.00	 0,00	 0,00

0,00'	 0.00	 65.50

0.00	 9.00	 95.00

0,00	 0.00	 160.50

0.00	 -	 0.00	 0.00

0.00	 0.00	 505.00

0.00	 0.00	 605.00

0.00	 0.00	 8.00

0.00	 0.00	 '	 620.00

0.00	 0.00	 628.00

0.00 - , 0.00	 0.00

0.00	 0.00	 0.00

	

0.00	 0.00	 5,137.00

	

0.00	 000	 10,12650

- Trade

ADMINISTRATI
yE/OFFICE

ALL OTHER

ASBESTOS
WORKERS

BOILERMAKER
$

BRICKLAYERS

CARP ENTERS

CEMENT
MASONS

DOCK -
BUILDERS

ELECTRICIANS

Minority	 Female.

Hours	 Hours

0.0	 0.0

5.2	 0.0

79.2	 '	 15.9

	

0,0	 0.0

	

8.4	 0,0

	

1.0	 0.0

	

16.3	 0.0

0.0	 0.0
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Hispanic

	

Ni	 F

	

5,115.50	 0.00

	

0,00	 0.00

	

0.00	 0.00

	

000	 .	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

99.00	 0.00

	

798.00	 0.00

	

897.00	 0.00

	

0.00	 0.00

	

0,00	 0.00

	

0,00	 0.00

	

0_c0	 0.00

	

712.00	 0.00

	

792.00	 0.00

	

15,434.00	 916.00

	

15,434,00	 .	 816.00

	

0.00	 0.00

	

0.00	 '	 0.00

	

68.00	 0.00

	

88.00	 0.00

	

1,940.00	 0,00

	

1,940,00	 .	 '	 0.00

Asian

M	 F

	

910.00 ,	 0.00

	

7.75	 000

	

107.00 ,	 0.00

	

114.75	 0.00

	

0.00	 0,00

	

0,00	 0,00

	

8,00	 0.00

	

0.00 	 0.00

	

8.00	 0.00

0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00 '	 0.00

	

0.00	 0.00

	

0,00	 0.00

	

114.00	 0.00

	

114,00	 0.00

	

0,00	 '0.00

	

0.00	 0,00

	

0.00	 000

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 .	 000

Native

American

M	 F

0.00 ,	 ox
0,00	 0.00

0.00	 ' 0.00

0.00	 . 0.00

0,00	 0.00

0,00	 0.00

0,00	 0,00

0,00	 '	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0,00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 .	 0,00

0.00	 0,00

0.00	 0.00

0.00	 0.00

000	 ' 0.00

000

0.00	 0.00

000	 0.00

0.00	 0.00

The Port Authority ot NY & NJ
Monthly Employment Utilization Report

From 12101/2006 To 01131/2011
Start Date	 '	 1210112006

Projected Completion Date	 /

EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL &B1 VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Work Hours of Employees

	

Total All	 Sum of all

Employees Hours	 Employees Hr	 Black

	

M	 F	 '	 M	 F

	

10255000	 000	 102,550.00	 9,238.00	 0,00

	

1,411.75	 0.00	 1,471.75	 0.00	 0,00

	

1,317.25	 0.00	 .1,317,25	 154,50	 0.00

	

2,789.00	 0,00	 2,789.00	 164.50	 0.00

	

1,116,00	 0,00	 1,116,00	 0_00	 0.00

	

1,116.00	 0.00	 1,116,00	 0.00	 .	 0.00

	

1,451,50	 0.00	 - 1,451.50	 369.00	 0.00

	

6,120.50	 .	 0.00 .	 6,120.50	 59.00	 0.00

	

7,57100	 0.00	 7,572.00	 428.00	 0.00

	

104.00	 0.00	 104.00	 0.00	 0.00

	

312.00	 0.00	 312.90	 ' 0.00	 0,00

	

416.00	 0.00	 416.09,	 0.00	 0.00

	

592.00	 0.00	 592.00	 '	 0.00	 ' 0.00

	

8,412.00	 , 0.00	 8,412.00	 584.00	 0.00

	

9,004.00	 0.00 '	 9,004.00	 ,	 59400	 000

	

38,08075	 916.00 , . 38,995.75	 2,938.75	 0.00

38,080.75 , . 916.00	 36,996.75	 2,938.75	 0.00

	

96.00.	 .	 0.00	 96.00	 0.00	 0.00

	

95,00	 0.09	 96.00	 0.00	 0.00

	

2186.25	 . .	 , '0.00.	 2,186.25	 19.25	 .0.00

	

2,186.25	 '	 0.00	 2,18515	 19,25	 0.00

	

2,660.00	 0100	 2,680.00	 0,00	 0.00

	

2,680.00	 0.00	 2,680.00	 0.00	 0.00

Total

Minority	 Minority . Female

Hours	 Hours	 'Hours

	

15,26 50	 9.8	 00

7751

	

271.50}	 &

	

9.7	 0.0

0.00 

	

0.00	 0.0
	

0.0

476,00

857,00 If
	1,333,00 	 11.	 0.0

0,00

0 00

	

0,00
	

0_a

80,00

1296,00

	

1,376,00	 - 14.3
	

0_c

19,402.75

	

19,402,75	 , 49,7
	

2.3

0.00

	

0.00	 0.0
	

0.0

107.25

	

107.26*
	

0.0

	

1,940,00	 72.3
	

0_a

Trade
	

Classification

Sub Total

ELEVATOR
	

APPRENTICE
CONSTRUCTO

JOURNEY WORKER

Sub Total

ENGINEER
	

JOURNEY WORKER

Sub Total

GLAZIERS
	

APPRENTICE

JOURNEY WORKER

Sub Total

HVAC
	

APPRENTICE

JOURNEY WORKER

Sub Total

IRON
	

APPRENTICE
WORKERS

JOURNEY WORKER

Sub Total

LABORERS
	

JOURNEY WORKER

Sub Total

METAL	 JOURNEY WORKER
LATHERS

Sub Total

.OPERATING	 JOURNEY WORKER
ENGINEERS

Sub Total

PAINTERS	 JOURNEY WORKER

Sub Total

Printed by DAWN HAINES Page 2
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Hispanic

	

M	 F

	

0.00	 0.00

	

0.00	 '	 0.00

	

0.00	 0.00

	

0.00	 0,00

	

oYo	 0.00

	

240.00	 0.00

	

oloo	 0.00

	

240.00	 '	 '0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

2,955.00	 ' '0.00

	

2,955.00	 0.00

	

278.00	 .	 0.00

	

380.00	 ' 0.00

	

0.00	 0.00

	

658.00,	 0.00

	

1.00	 0.00

	

1.00	 0.00

	

99.	 .
	0.00 	 '	 000

	

0.00	 000

	

0,00	 ',	 0.0D

Asian

M	 F

0.00 '	 0.00

0,00 ,	 0.00

0.0	 ,	 0,00

0.00	 . ado

0.00	 0,00

0.00	 0,00

0.00	 0.00

0.00	 0,00

0.00	 0.00

0.00	 000

0.00	 0.00

0,00	 0,00

0.00	 0,00

0,00 , '-	 0,00

0,00	 &00

0.00 '	 0,00

0.00	 0.00

0.00	 .	 0.00

0.00	 0.00

0.00	 ,	 0.00

000	 0,00

0.00	 0,00

0.00 "	 6.00

	FEmployees

otal All	 Sum of all

Trade	 -	 Classification 	 Hours .	 .Employees Hr	 Black

	

M	 F	 M	 F

- PIPEPITTERS APPRENTICE	 567.00	 0.00	 587.00	 0.00	 000

JOURNEY WORKER	 4421.50	 0.00	 4,421.50	 •0.00 -	 0.00

Sub Total	 5,008.56	 0.00	 5,008.50	 0.00	 0.00

PLASTERERS JOURNEY WORKER	 2,156,00 -	 0,00	 2,156,00	 0,00	 0,00

Sub Total -	 2,158.00	 0.00	 2,156,00	 0,00	 - 0,00

PLUMBERS	 APPRENTICE	 392.00	 0.00	 392.00	 0:00	 0.00

•	 JOURNEY WORKER	 . 1,995.00	 0.00	 ' 1,995.00	 ' 16.00	 .	 0.00

Sub Total	 2,387,00	 0.00	 2,357,00	 16.00	 0.00

ROOFERS	 ' JOURNEYWORKER	 59.50	 0.00	 59.50	 0.00	 0.00

Sub Total	 59.50	 ,	 0.00 '	 59.50	 000	 0.00

SHEET METAL APPRENTICE	 991.00 '	 0.00 '	 991.00	 16.00	 '	 0.00

JOURNEY WORKER	 8,313,50	 0,00	 8,313.50	 0.00	 0.00

Sub Total	 9,304.50	 0,00	 9,304.50	 16.00	 0.09

STENIFlTTERS APPRENTICE	 1,367,00	 , 0,00	 1,367.00	 547.00	 0.00

JOURNEY WORKER	 15,122,50	 0,00	 15,122,50	 2,449.00	 0.00

SUPERVISOR	 ' 144,00	 0,00	 144.00	 0,00 '	 0,00

Sub Total	 "	 15,533,50	 0.00	 16,633.50	 2,996.00	 0.00

STONE	 - JOURNEY WORKER	 286,00	 0,00	 265.00	 0.00	 0,00
SETTERS	 .	 .

Sub Total	 286.00	 0.00	 286:00	 ' 0.00	 , 0.00

SURVEYORS	 JOURNEY WORKER	 1,020.00	 0.00 , ,	 1,02000	 0.00	 0.00

Sub Total	 1.02000	 0.00 .	 1,02000	 0,00	 0.00

TEAMSTERS	 JOURNEY WORKER	 59300	 000	 593 00	 10.25	 0.00

Sub Total	 59300	 0.00	 593.00	 . , 10.25	 000

Start Date	 12/01/2006

Projected Completion Date	 / /

Total.	 %
Native	 Minority - ' Minority	 Female
American	 Hours	 Hours	 - Hours

M '	 F

0.00	 0.00	 000

0.00	 0.00	 0,00 J	 -
0.00	 ''0.00	 0.00	 00	 00

0,00	 0.00	 000

0.00	 -	 0.00' -	 000	 00	 00

0.00	 0,00	 240,00 r

0.00	 -	 0.00	 16,00

0.00	 0,00	 . 256.00	 0.6	 0.0

0.00	 - 0.00	 0,00	 -

000	 ' 0,00	 0,00	 0	 0.0

0.00	 0.00	 16,00 -	 -	 - -

0.00	 0.00	 2,955001:	 - -,	 -

0.00	 0.00	 2,971.00	 317	 00

0.00,	 0.00	 825,00	 -	 -

000	 0.00	 2,52900

0.00	 0.00	 0,00	 -	 - -

0.00	 000	 3,654,00	 0,0	 0.0

0.00	 000	 1.001

0.00	 000	 1.00	 03	 00

0.09	 000	 000

000	 000	 000	 00	 00

0.00	 0,00	 1025 f 	-

0.00	 000	 1025	 1,7	 00

• The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 01/31/2011
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & El VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Hours of Employees

Printed by DAWN HAINES	 .	 . Page 3
-	

,	 Start Print	 15:42:53



• THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

•	 _____________________________ _____________________________________ -• Page iofi
PROJECT TITLE . 	 jPRJME CONTRACTORS NAME:	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 .	 CONTRACT GOALS	 ACTUAL START DATE:
Term B Modernization Program and B-i Vertical Circulation 	 yRl-1 Construction Corp. 	 IN THIS-REPORT .	-.	 .	 Minority	 .	 Dec-06
EWR.264.003	 .	 - ADDRESS:	 .320 Grand Avenue	 Fine Pairuing 	 Thyssenkrupp Elevator 	 FROM:	 11112011 	 Skilled:-	 301/6.	 -

Englewood, NJ 07631	 S&M Elecinc	 Mc Cann Accouscs 	 TO;	 1131/2011	 Laborer:	 40%	 PROJECTED
LOCATION: Newark Intnl Term "B 	 PREPARED BY:J.Strack 	 DATE:	 2/912011	 American Architectural	 Josloft Industries	 % 	 COMPLETION: 	 98.01% Female - 	 COMPLETION DATE:
Contract For VRH Job 2034 	 Payment App# 50	 Manmoulh Conwols	 Santaniello	 Skilled/Laborer: 6.9%	 -	 -	 May-09

WORK HOURS OF EMPLOYEES 	 - NUMBER OF EMPLOYEES

	

#1	 #2	 #3	 #4	 #5	 ,	 -	 #6	 .	 #7	 #8	 #9	 #10	 #11	 -.	 #12	 #13
Construction Trade	 Classification	 -	 Total All	 Sum of all	 -	 -	 .	 .	 -	 - -	 -	 -	 Total	 %	 -	 %	 Total Number-

-	 -	 Employees	 Employees	 Black	 Hispanic -	 -	 Asian	 -	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority -

	

-	 Hours	 - Hours   	 - .	 .	 American	 Hours	 Hours	 Hours	 Of Em doyees	 Employees
M	 1. F	 -.	 M-	 F	 M	 F	 M	 F	 M	 F   	 M	 F	 M	 F

Electricians	 Journey Worker	 496.00 .,	 -	 496.00	 0 	 01 	 ________	 -	 -	 0  	 12	 0	 0
Apprentice	 -	 - -	 -	 96.00 	 :	 96.00 -	 - '-	 .	 -	 - 	 0 -	 -	 0 - 	 2

-	 SubTotal	 592.00	 -	 592.00	 0	 0	 0	 0	 0	 0	 0	 0	 0	 0%	 0%	 14	 0	 0	 0
Journey Worker	 o,00[	 0.00	 oJ	 -	 o• - 	 -L	 1 	 0	 -	 0	 0	 0 -	 -
Apprentice	 0.00 -	 - 000	 -	 J - 	 -	 - 0
Sub Total	 .	 0.00	 -	 0.00	 oF_o	 0	 0	 0J.0	 0	 0	 -	 0.	 0%	 0%	 01	 0	 0	 0
Journey Worker	 0.00 	 000	 -	 0 	 0 -	 0 _______	 1

	

-	 - Apprentice	 - -	 0.00 	 0.00	 -	 0 ________	 -	 0 	 0	 ___
Sub Total	 000	 -	 0.00	 0	 0	 0	 0	 0	 0	 -0	 0	 0	 0%	 0%	 01	 0	 1	 .0

lron*orkers	 Journey Worker	 40.004	 40-00	 01	 0	 0	 0 -	 -	 . -	 -	 0 	 1	 0	 0	 0
-	 Apprentice	 -	 -	 0.00	 - 0.00	 I	 1-	 '	 0	 -	 .	 -	 0 	 0	 0

-	 - Sub Total	 40.001 	 40.00	 -	 -	 0:	 01	 0	 01	 0	 01	 0%	 0%	 1	 0	 0	 0
Glazier -	 Journey Worker	 97004'97.00	 0 	 -	 U    	 1	 0  	 4j/	 0  

Apprentice -	 -	 5700	 __	 57.00     	 _________ I _______ I ________	 0  	 3J _______ _______ _______
Sub Total	 -154.00	 --	 15400	 0,	 0	 0	 0.	 0	 oJ	 01-	 0	 0	 0%	 0%	 71	 -0	 ct

Sprinkler Fitters	 Journey Worker4., /-400 4/ -	 4400 -	 - 0 
	

-U	 -	 0	 -	 2 _______ 
Apprentice	 aoo -	 0.00 -	 0 	 0 ____ ____ _____ ____ ____	 .0-	 - - 0 	 0 
Sub To 	 44.00	 -	 44.00	 0	 -	 0	 0	 0	 It-	 0	 0	 -0	 0	 0%	 0%	 2 1 	 , 01	 0	 0

-	 Total Journey Worker	 67700
TOTAL	 Total Apprentice	 153.00
THIS	 Total Skilled Trades	 830.00

MONTH	 ,	 -	 I
Laborers, Taper/Finishi	 -- 8.00-

i. II
GrandTotal	 Skilled Trades	 - 250,4&t08

asFrom Lt Month Laborers	 -	 38,044.75-

Grand To -	 ' Skillee iraoei 	 252,4
-	 To Date

mi
	Laborers	 -	 38,052t5

Co .1

COMPANY OFFICIALS SIGNATURE AND TITLE: -
Superintendents' hours Should not be included in this fort

Sn
51
-S

NOTE: The MEUR must be submitted within 5

U

5
	

I
5-
 

I
-S I

month's end.

-	 I	 -

DATE SIGNED: -February 11, 2011 	 -

1	 0	 0	 0
R R.E.OFFIQE USE ONLY
VIEWED BY:
TE 7//10/!,
E GOALS BEING MET?

- PA-3647

PA Farm 11mew



THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page_lot 1
PROJECT TITLE	 PRIME CONTRACTORS NAME:	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation VRH Construction Corp.	 IN THIS REPORT .	 .	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Fine Painting S .	 Thyssenkrupp Elevator FROM:	 1/112011	 Skilled:	 30%

	Englewood, NJ 07631	 SW Electric	 Mc Cann Accoustics	 TO:	 1/3112011	 Laborer:	 40%	 PROJECTED

LOCATION: Newark lntn'I Term '8	 PREPARED BY:J,Strack	 DATE:	 2/9(2011	 American Architectural Josloff Industries 	 % OF COMPLETION:	 98.01% Female	 COMPLETION DATE:

Contract For VRH Job 2034 	 Payment App# 50	 Monmouth Controls	 Sarstaniello	 . 	 Skilled/Laborer: 6.9%	 May-09
WORK HOURS OF EMPLOYEES-	 .	 .	 NUMBER OF EMPLOYEES

#1	 #2	 #3	 .#4 -	 #5	 #6	 #7	 #8.	 #9	 #10	 #11	 #12	 #13
Construction Trade	 Classification	 Total All	 Sum of all	 -	 -.	 .	 Total	 %	 %	 .	 Total Number

Employees	 Employees	 - Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority -

	

-	 Hoifrs	 - Hours 	 - - -	 -  	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees
M	 LF	 -- M	 F	 M	 F	 M	 F	 M	 F	 -	 M	 F	 M I 'F

PAINTERS	 Journey Worker	 37004'	 32800	 -	 0 	 156/	 -	 -	 156  	 2/	 1/

	

-	 Apprentice-.	 0.00 	 0.00.	 0 	 0 	 0   	 0 	 -	 0	 -	 01

SubTotal	 328.00,-	 328.00 --	 0-0	 156	 0	 0	 01	 0	 0	 156	 48%	 0%	 2	 -0	 11	 0
Elevator Worker —]Journey Worker	 371254/	 373.25	 87,25/	 4/  	 - 194.25	 -	 .	 -44'_-	 1

	

01 	 107 
Apprentice	 387.00 	 387.00	 0	 -	 0	 -	 -.	 0 	 ________	 3[	 -	 --	 - Sub Total	 760.25	 -	 76025	 87.25	 0	 01	 of	 1071	 01	 01	 0	 194.25	 26% -	 0%	 7j	 0	 1x	 0

CarpentersJourney Worker 	 120.04/	 12000	 01 	 324/	 0    	 321 	 6,'	 0	 1,/fr 	0

	

- Apprentice	 -	 0.000 	 000 	 0
Sub Total	 -	 120,00--	 12a00	 0	 -	 0	 32	 0	 0	 0	 -.0	 0	 32	 27%10%	 61	 0	 if	 0
Journey Worker	 0.00 	 0.00	 0 -	 '	 0	 -

 
01 	 0 	 0

	

- -	 Apprentice	 -	 0.00 ______	 0.00	 - 0	 01    	 0	 -	 0 	 0
Sub Total	 0.00	 -	 0.00	 01	 01	 01	 01	 0,	 01	 01	 01	 01	 0%	 0%	 0	 0	 0	 0
Journey Worker	 0.00	 4-400 	 0	 0	 0	 -	 -	 0  	 oJ 	 0 -
Apprentice	 0.00  	 -	 0 	 oJ-

Sub Total	 0.00	 -	 0.00	 0	 0-	 0	 0	 0	 0	 '0	 0	 0.	 0%	 0%	 0]	 011 0	 0
Journey Worker	 000-	 0,00	 01	 0 1	 C 	 1	 1	 1-	 -	 -	 0 -	 0
Apprentice	 0.001 	 0.00	 0	 0	

0:
   -	 0 	 0 	 0	 -

	

-	 Sub Total	 0.00	 - 	 no 1	 01	 0.	 01	 01	 a	 of	 o 1-	 01	 01	 0

COMPANY OFFICIALS SIGNATURE AND TITLE: 	 -	 -	 -	 -
Superintendents hours should not be included in this form. 	 Frank W. Hurley , Chief Financial Officer	 DATE SIGNED:	 February 11, 2011 -

	
PA-3647

-	 -	 -	 -	 NOTE: The MEUR must be submitted withi	 end.
PA (cmi 116199



THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

BUCKSLIP

TO:	 Deidre Dennis, Zip 76, Room 238
FROM:	 Dawn Haines,. EWR, CTA, Bldg. 74
DATE	 March 3O,2011
SUBJECT: CONTRACT EWR-264.003 - APPLICATION NO. 51

cc:	 File

•	 Please find attached Con&act EWR-264.003;Payment Application No. 51 with
accompanying documents (MIEUR's, Certificate of Payment to All Subs and
Suppliers & Prevailing Wage Certification).

Please forward for processing and payment.	 •



PAYMENT APPLICATION CHECKLIST

Contract#	 4.00	 Payment#

•	
:	

PO.#________________
•	 ! tqi it	 Date Rece Wed

3/IIU	 Date Received From ARE

	

If	 Entry on Winlrak

L f5Q/it sAPEnt# S000iso1
Subcontractor Approval Request - Forms have been received
and approved for all subcontractdrs

MEUR (entered in Winlrak)

•	 Certified Payroll Reports Received & Filed
a) Indicates name,, address, SS number and labor•	 classification for each Worker.

•	 b) Back of form completed including benefits paid and
signed by officer of company

c) Forms contain entries for each day work was performed

MilL,	 - Certified Payroll Checked Against Subs Being Paid

Daily Progress, Equipment And Labor Reports Received for
Payment Period & Filed

Statement of Payments to M/WIDBE Subs & Suppliers Received
and checked against previous period. -

Prevailing Wage Statement

Certification of Payments to All Subs & Suppliers
•	 (Contractor Checked & Initialed Front of Application)

Copy for File

Date to RE! Office Engineer Initial

______ RE Signature! Date Sent To EOC



6599246A	 -

Pan	 The Port Authority of New York and New Jersey
sF05	 233 Park Ave South, 7th Floor

	

New York, N.Y. 10013 -,	 'SHEET	 1	 OF	 3

	

DATE PREPARED	 3/1412011
APPLICATION FOR PAYMENT

CONTRACT NO. EWR.264.001 ,QJQ 1J34003	 , DATED	 November 14, 2006	 PAYMENT NO.	 61

CONTRACTOR VIlE! Construction Corp. JOE, No, 2034 	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
VEil Invoice No. 6807(R61 February) 	 Approximate work performed to	 February 28, 2011

APPROXIMATE QUANTITIES
Item	 DESCRIPTION OF WORK	 ,	 UNIT	 This	 Total for Peas. 	 UNIT PRICE	 AMOUNT
N's. ,	 '	 Application	 Application	 Total to Date

1	 Performance and Payment Bond 	 L. S.	 0.00	 343,560.00,	 343,560,00	 343,560.00	 343,500.00

2	 Unclassified Work '	 L.S. . 359,435.00 52,136168,08 52,495,603,08 	 53,200,000,00	 52,495,603.08

3	 N.C.Contract Specification 5oct.11 Entitled 	 TM	 0.00	 100,243.52	 100,243.52	 100,243.52
"Port Authority Security Requirements"
(5.W.A.C.) L/A Dated 8/15/07

4	 Not Cost DwgG005 Note 21A to Unit 	 UP.	 0.00	 553,940.45	 553,940.45	 553,940.45
Price Conversion No 1 per b/A or 7123107

4a	 Net Cost Dwg.0005 Note 21A Security Personnel TM ' 	 0.00	 35,35101	 35,351,01	 35,351.01
Es Equipment as Required to Support Contract Work

5	 Concrete Penalty by PA Letter	 L.S.	 0.00	 (1,242.00)	 (1,24200)	 (1,242.00)	 (1,242.00)
dated 11/06/07	 .	 .

6	 N.C.Dwg.G005 Note 210 Monitoring 	 L.S.	 0,00	 7,889.00	 7,839.00	 7,889.00	 7,889.00
Distribution Panel to L.S. Conversion No I .

7 '	 N.C.Dwg.G005 Note 21C Temporary 	 L.S.	 '	 0.00	 ' 32,624,00	 .	 32,624,00	 32,624.00	 32,624.00
Pedestrian Tunnel to L.S. Conversion No, 2

8	 N.C.DwgG005 Note 210 Installation	 L.S.	 0.00	 4,774.00	 -	 4,774.00	 4,774,00	 . 4,774.00
Temporary Hot Water Lines L.S. Conversion # 3

9 ....N,C,Dwg.G005 No:e 2113 Rerouting of	 LB,	 0.00	 20,917.43	 20,917.43	 20,917.43	 20,917.43
Supply Duct LB. Codversion # I 	 .	 .	 .

10	 N,C,Dwg,GD05 No 21B Relocation of Under	 0.00	 723,697.04	 723,97.04	 .	 723,697.04
Ground Utilities in Conflitiea with new Construction

II	 N.C.Dwg.0005 Note 21H Asbestos/Lead	 LB.	 (100	 105,28800	 105,288.00	 105,288.00	 105,288.00
Removal in South Substation is Service Elevator
Machine Room to LB Conscious, S I

12	 N.C.DwgG005 Note 211! Removal of Spray	 b/ S.	 0.00.	 34,775.00	 34,775.00	 34,775.00 '	 34,77500
On Fireproofing & Asbestos in South Service,
Elevator Shaft to LS.Coiaversion * 2

13	 N.C.Dwg.0005 Note 21C Monitor Switchgoars 	 LB,	 0.00	 16,846.08	 16,846.08	 16,846.08	 16,846.08
NA & NB North Substation to £5. Conversion 5 4

—	 .	
. TOTAL APPLIED FOR, TODATE. 	 54,474,266,61

Leso	 5	 Si	 retained as per contract 	 MAX $	 . .
Balance to date

Lens advances under previous applications
To be advanced this application

CHANGE ORDERS tier scsacl,ed)--

Total to date:
Loss Previously advanced: $ 	 ____________________

Change Order amount to be advanced on this application
TOTAL AMOUNT TO lIE ADVANCED THIS APPLICATION (as porcopy):

It Is Hereby 'Cea'tired that the above quantities of work have actually been performed and that the cost plus compensation above sot
forth, if any, is computed in accordance with the terms of the above Contract on the basin of work actually performed. This certification,
ilsigned by any person on behalfof the contractor, is made by such person in his individual capacity on the basis of his own knowledge,
as well up by the contractor,

Fraiik"W. I-lurTh
Tb tontrsctor Further Certifies (Isect one)	 dlndividually and on behalf a cisc contractor

4. That all subcontractors md suppliers have been paid any amounts 	 '	 Chief Fioancial Officer

	

'duo from previous protaa payments and shah be paid any amounts 	 Title
clue from this progress pssyment or

	

2. That payment has been withheld from a subcontractor or supplier ,	 -	 coseacs sees,,	 Recommended For Payment:	 -
because there exists a valid basis under the subcontractor's or 	 I*cc0soctTe
supplier's contract to withold a payment from that subcontractor	 -	 coersAcr,,,,,,,,,.,
on supplier. (Attached copies of any withholding notices issued in
conjunction with this rectification) 	 - I msdmKeeme.

-	 -	 -	 Titlor' RNMNEEROFCONSTRU 	 -

Approved For Payment: -

-	 -	 For Comptroller -
* -.	 lfcontrector is a corporation, certificate must be- - -	 signed by an officer, ..,it ifs partnership, bye



0691246A

S

CONTRACT NO. EWR264.00I LQ±ie. UEWRøRa

SHEET	 2	 OF	 -	 3
DATE PREPARED	 3/14/2011

APPLICATION FOR PAYMENT
DATED	 November 14, 2006	 PAYMENT NO.

The Port Authority of New York and New Jersey
233 Park Ave South, 7th Floor'

New York, N.Y. 10013

CONTRACTOR VRH Construction Corp. Job No. 2034	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
VEil Invoioe , l'io.	 6807(1451 February)	 Approximate work performed to 	 February 28, 2011

APPROXIMATE QUANTITIES
'lam	 DESCRIPTION OFWORK	 UNIT	 This .	 Total for Prov.	 UNIT PRICE	 AMOUNT
No.	 .	 ,	 .	 .	 Application	 Application -	 Total to taco,	 -

14 N.C,Dwg,G005 No 210 Construction Staging and	 TM	 0.00	 444,433,16	 444,433.16	 .	 444,433.16
Schedule Changes to Accommodate Facility Operational
Requirements.

15 N.C.Dwg.G005 Note 21H Abatement of Incidental ', 	 TM	 '	 0.00	 1,927.31	 1,927.31	 .	 '	 1,927.31
Asbestos and Lead Containing Materials per L/A of 7/9107 	 -

16 N.0.Dwg.G005 Note 21C'to Furnish & Install	 L.S.	 0.00	 38,412,00	 38,412.00	 38,412.00	 38,412.00
1200A Disconnect Switch on Swiechgear in South Substation
to lump Sum Conversion 

17 N.C.Dwg.G005 Dated 7/24/06 General Note 12 Trans	 UP,	 0.00	 224,732.47	 224,732.47	 ,	 '	 224,732.47
Port & Dispose Excess Soil N.C.to U.P.Conversion 41

18 Concrete Penalty by PA Letter dated 5/3/08	 ' .	 L.S.	 0.00	 (1,825.20) ,	 (1,825.20)	 (1,825.20)	 ,	 (1,825.20)

19 N.C.Dwg.0005 Note 219 Relocate Conduit for Delta 	 , ES. '	 0.00	 . 20,411,00 '	 20,411.00	 20,411.00	 '	 20,411.00
Motor Control Panel (MOP) to L.S. Conversion 14 2

20 N.C,Dwg.0005 Note 210 Provide Lenovo Think Pad ' 	 L.S.	 . 0.00	 6,995.00	 6,995.00	 6,995,00 .	 6,995.00
R60 Notebooks from N.C. to L. 8: Converation 14

21 N.6.Dwg,0005 Note 210 Provide Three Phase Power 	 L.S.	 0.00 '	 47,060.00	 47,060.00 ' 47,060.00	 ' 47,060,00

Quality Analyzers & Loggers NC. to £5. Convocation #7

27 N,C.Dwg.G005 Note 210 Monitor Switchgeara NA	 ' L.S.	 '	 0.00	 12,321.00	 12,321.00	 12,321.00	 12,321.00

& NB North Substation second reading L.S. Convention 8

23 Concrete Penalty by PA Letter dated 4124/09	 L.S. 0.00	 (1,692.50)	 (1,692,50)	 (1,692.50)	 -	 (1,692.50)

24 Concrete Penalty by PA Letter dated 4/24/09' 	 ,	 L.S.	 '•	 0.00	 (2,017.86)	 ' (2,017.86)	 (2,017.86) '	 ,	 (2,017.86)

25 N,C,Dwg.G005 Note 21G Pemp.Power & Light Shut 	 L.S.	 0.00	 25,577.00	 25,577.00	 26,677.00	 ,	 25,577.00

Down for Switchgear Removal NA to £5. Conversion #1

26 N,C,Dwg.0005 Note 21H Removal Spray On Fire Proofing & Abe L.S. 	 0.00	 " 91,000.00	 91,000.00	 91,000.00	 .91,000.00

Steel Framing, Di Correct,: Level t, LS Conversion #2

27 N.C.Dwg.GO05 Note 210 Temporary Power Required 	 ' TM	 0.00	 9,751.99	 .9,751.99	 .	 9,751.99

Electrical Shutdowns sot Shcwn on Contract Drawings

28 N.C.Dwg,GOO5 General Note '17" Modify, Maintain 	 TM	 0.00	 2,769,02	 2,769.02	 .	 ,	 2,769.02

& Relocate "Wayfindang ' Signsge 	 .	 .

	

TOTAL APPLIED FOR, rcsDATE	 65,394,121.00

Less	 l'/,	 retained as per contract '	 MAX $	 2,660.000.00	 .	 '	 2,660,000.00

	

Balance to date:	 52,734,121.00

	

Less advances under previous applications: 	 .62,374,686.00

	

To be advanced this application:	 359,436.00

CHANGE ORDERS Sernn5cSedI
Total todies: $'	 '6,195 64746

teas: previously advanced: $

	

Change Order amount tote advadted on this appl ication	 38,347.50
'rO'fA.L AMOUNT TO BE ADVANCED THIS APPLICATION tea pee cepyl: '	 397,782,50

It Is Hereby Certified that tI,,, above quantities fwork have actually been Performed and that tl,e cost plus comes nastien above set
forth, if any, ia computed in accordance with the terms of the above Contract on the basis or work actually perfornied, This certcsdon,
tfagned by any person on behali oflhe conlractor, as made by such, parson In his individual capacity on the basis ofhss own knowledge,
as well as by the contractor.Huriey,/'

The Contractor Further Ceroif,ee tdaeck sad 	 ,	 "Individually and on bahalf of the contractor

1.That all subcontractors and suppliers have been paid any amounts
	 Chief Financial O/fiaec

clue from previous progrene payments a,,d shall annual soy amounts
	 Title

due from this progress payment; or

2. That payment has been withheld from a subcontractor or supplier
	 Recommended For Payment:

because there exists a valid basis under the subcontractor's or
supplier's contract to witsohd-a payment from that subcontractor
or supplier. (Attached copies of any withholding notices issued in
conjunction with this rectification) 	

Title:	 ENGINEER OF CONSTRUCTION
l'ROiPRO,l I	 DCI)
	

ACT

Approved For Payment:

from actual inspection	 of work performed.
For Comptroller

Ifcontractor is a corporation, certifidate meat he
signed by air, officer, and if. partnerahip, by a



CONTINUATION SHEET
AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, co
Contractors signed certification is attached.
In tabulations below, amounts are stated to the nearest dollar.
Use Column I on Contracts where variable retarsage for line items May apply.

'A	 B	 C

	

DESCRIPTION OF WORK	 SCHEDUL
NO 	 -	 VALUE

I GENERAL CONDITIONS	 -	 -	 2,157,943,00	 2,114,784,00
2 GENERAL CONSTRUCTION	 ,	 2.135,79700	 2092,08l.08
3 MOBILIZATION	 -	 150,00000	 150,00000

- 4 TEMPORARY PARTITIONS -	 -	 -	 -	 -
I Temp. Ramp Submittal 	 -	 6,000,00	 6,00000

Temp. Wall Submittal	 6,00000	 6,00000
Conotmet. Temp. . Ramp	 40,000.00 -	 40,00000
Layout Temp. Partitions	 2,000,00 -	 2,000.00
Construct Temp. Partitions 	 - 200,000.00	 - 200,000.00
ConstnictBl Lobby temp. Passageway -	 .	 175,000.00	 -	 175,000.00
Mid level Temp. Partitions	 .	 - 2,00,100	 2,000.00
Construct Temp. Partitions 	 50,000.00	 50,000,00

2 layout Temp. Partitions 	 -	 2,000.00	 2,000.00
Construct Temp. Partitions Ext.	 60,000.00	 60,000.00

B2 Constrict. Temp. Partitions	 .	 60,000.00	 -	 60,000.00
Construct Temp. Partitions 	 '	 75,000.00	 75,000.00
Relocate Temp, Paotsttona East Ticketing 	 75,000.00 -	 75,000.00
Construct. Temp. Partitions 	 '	 30,000.00	 30,000,00
Construct. Temp. Partitions Nec 	 30,000.00	 , - 30,000.00
Cooataijct, Temp. Partitions Sac 	 .	 50,000.00	 50,000,00
Temp. ?aniti000 for Service Escslatoo	 30,852.00	 30,852.00
Construct.Upper Level Temp. Partitions	 35,852.00	 35,852.00
'letup. Partitions for Service Elevatort 	 -	 .	 20,000.00	 20,000.00
Construct Temp. Parolions 	 -	 50,000.00	 50,000.00
Construct. Temp. Partitions 	 50,000.00	 50,000.00
Construct. Temp, Partitions 	 30,000.00	 '	 , 30,000.00
Contlruct. Temp, Partitions ML Dl Noah 	 26,324.00	 26,324,00
Construct. Temp. Partitions ML 	 26,324.00	 '	 26,324,00
Construct. Temp. Partitions ML Dl South 	 '	 26,324,00	 26,324,00

...	 .	 SUB TOTALS	 5,602,416.00	 - 5,586,541.08

-	 Users may obtain validation of this document by requesting of the license a compl'

AlA DOCUMENT C703

	APF'LlUAIlt)NNQ:	 Si -

	

APPLICATION DATE:	 - 03/14/I1

	

PERIOD TO:	 02/28/11

	ARCHITECTS PROJECT NO:	 VRII Job 2034

	

VRH INV. NO	 6807R51
FC	 '	 -	 H.

MATERIALS	 TOTAL	 Sb	 BALANCE
PRESENTLY	 COMPLEtED	 (0C)	 TO FINISH

STORED	 AND STORED -	 (C' 0)
(NOT IN	 - TO DATE
0 ORE)	 (D+E1'F)

	

2,1 04,784,00	 98.00%	 - 43,159.00	 -

	

- - 2,093,081.05	 98,00%	 '	 42,705.92

	

150,000,00	 100,00%

	

6,000.00	 100.00%	 -

	

6000.00	 100.00%
-	 40000.00	 100,00%

-	 2,000,00	 100,00%	 -

	

200,000.00	 00.00%

	

75,000.00	 100,00%	 -

	

2,000,00	 100.00%

	

50,000.00	 101100%

	

2,000.00.	 100.00%	 -

	

60,000.00	 100.00%

	

60,000,00	 100,00%

I	 .	 .	 .
	75,000,00	 100.00%

	

 75,000.00	 100.00%

	

30,000.00	 100.00%	 -

	

30,000.00	 100.00%

	

50,000,00	 100.00%	 . -.

	

30,852.00	 100.00%

	

35,852.00	 100,00%

	

20,000.00	 100.00%

	

50,000.00	 100.00%

	

50,000.00	 000.00%

	

30,000.00	 100.00%

	

26,324.00	 100.00%	 -

	

26,324.00	 DID 00%	 -	 -

	

26,324.00	 100,00%
0.00	 5,586,541.08	 '	 $5,874.92

ument'a Authenticity

Page 1 of 21



PA 32
1-76

Payment No 51

The Port Authority of New York and New Jersey

241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Contract Number EWR-264.003	 Sheet	 3 of 3
Purchase Order No, 1JEWR264303

Approximate work performed to	 2128/2011
TYPE H



TM Port Authority of New York and New Jersey

241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

L,onrraa Number LW24.00$	 Sheet	 3 of 3
Purchase Order No. UEWR264003

Approximate work performed to 	 212812011
TYPE

Payment No 51

PA 326
1:76



CONTINUATION SHEET 	 AlA DOCUMENT G703

	

'AlA Document 0702, APPLICATION AND CERTIFICATION FOR PATh flfl, u,,iaini,,g 	 - --	 -- - -	 -	 '.	 PSPLICAT!ONNO:-	 .-	 -

Contractor's signed certification is attached,	 -	 - APPLICATION DATE	 03114/I1

In tabulations below, amounts ..'anted to Use nearest dollar. 	 PERIOD TO	 02128/11

Use Column Ion Contracts where variablt retainage for lute items may apply.	 .	 ARCHITECTS PROJECT NO:	 VR}0 Job 2034
VRHINV,NO -	 '.6807R51

AB	 C	 0	 2	 F	 0	 1 
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 Si	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (C C)	 TO FINISH

	

APPLICATION	 '-	 STORED	 AND STORED	 (C 0)
(D+E)	 (NOT IN	 TO DATE

	

0 OR E)	 (D+E+F)
Construct. -Temp. Paatieions UL	 .	 26,324,00	 26,724.00	 -	 -	 '.	 -	 26,324,00	 100,00%	 -

$ SELECTIVE /I)EMOLTON	 975,000.00	 - 97500000 '	 -	 915,000.00	 106.00%
6 ASBESTOS ABATEMENT	 '	 200000,00	 200,000.00	 ' -	 200,000,00	 100,00%
7 LEAD ABATEMENT ' 	 .	 589,750.00	 589750,00	 -	 589,750.00	 100,00%	 -
8 SITEWORK	 194,000,0	 194,00(100	 -	 194000.00 '100.00%
9 SHORING	 107,944.00	 107,94400	 .	 107,944.00	 100,00%

•	 tO MINI PILES	 ,	 956,000.00	 956,000.00	 '	 -	 956,000.00	 100.00%	 -
II PAVEMENT MARKINGS	 3,500,00	 3,50000	 -	 , 3500,00 100,00%
12 FENCES AND GATES	 1"	 60200.00	 60,200.00	 -	 .	 60,200.00	 100.001/6
II TRAFFIC CONTROL MAINTRNANCE	 .	 25,000,00	 25,000.00	 ' ' -	 25,000.00	 00.001/6'.	
14 CAST-IN-PLACE CONCRETE

Remove Fill Front Truss. II 	 '	 271,594.00	 -	 278,594.00	 .	 .	 278,594.00	 800,00%
Cast in Place Concrete Submittal 	 5,000.00	 5,000.00	 .	 5,000.00	 100,00%

1.2 Lobby & EIIE2 Escalators
Construct Spread Footings	 21,233,00	 21,233.00	 -	 -	 21.233,00	 100.00%	 -
Concrete Pile Capt & Pitt 	 ,	 54,489.00 '	 ' 54,489.00	 .	 .	 $4,48900 ' 100.00%
New Concrete Ext Stub Walls & Grade Reams	 '	 27,814,00	 27,814.00	 .	 27,814.00	 100.005"s
Slab on Otade	 394,124.00	 394,124.00	 '	 .	 ' 394,124.00	 000.00%

•	 .	 New Concrete Sidewalk at Frontage 	 . 84,879.00	 14,879.00	 -	 04,879.00	 100.00%
Concrete Topping	 '	 -	 97,119.00	 , 97,119,00	 ' -	 -	 97,819.00	 100.00%

1.6 South Generator Conduit under Road
Sitcwork Concrete Restoration	 32,17400	 32,074.00	 .	 -	 32,174.00 - 100,00%

2.! North End of 02
New Concrete Sidewalk at 02 Noah Frontage 	 43,624:00	 ,	 43,624.00	 -	 .	 43,624.00	 100.00%

21 South End o102
New Concrete Sidewalk at 132 South Frontage 	 32,909.00	 32,909.00	 ..	 '	 32,909,00	 100.00°/a

Construct Slab on Guide	 25,429.00	 25.429,00	 '	 .	 25,429.00	 100,00%
23 Baggage Claim Area & Offices

-	 Place Concrete Pad for API.) 97	 '	 7,969,00	 7,969,00	 -	 7,969.00	 100.00%
SUB TOTALS	 4,243,775.00 .	 4,243,775,00	 0.00	 0.00	 4,243,775.00	 0.00

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 -Certification of Document's Authenticity,

Page 2of2l	 .	 -



CONTINUATION SHEET
IAIA. Document C701, APPLICAIION 

AND 
CERTIFICATION FOR PAYMENT, containing

-	 -	 Contractor's signed cettification is attached.
-	 In tabulations below, amounts arc stated to the nearest dollar

I on Contracts where variable retainage for line itctiss may apply, ,	-. -

B	 C	 I)	 '(	 F
-	 DESCRIPTION OF WORE - 	 SCHEDULEI)	 . - WORK COMPLETED

-	 VALUE	 FROM PREVIOUS	 THIS PERIOD

AlA DOCUMENT:G 703

NO.

New Concrete Stub Wall
Slab on Grade (&AHU Polls)
0 East - Concrete Maaonoy, Restoration
New Concrete Sidewalk @ Frontage
Concrete Topping

2.5 South Substation Area & Coreidtr
Concrete Pile Caps
Slab on Grade
Concrete Topping

2.1 D Curb Joint Between 1 .22 ml
Place Nev Concrete for New Drainage Trough I
Place New Concrete for New Drainage Trough 2
Place New Concrete for New Drainage Trough -)
Place New Concrete for New Drainage Trough 4
Place New Concrete for New Drainage Trough 5
Place New Concrete for New Drainage Trough 6
Place New Concrete for NewDrainage Trough 7
Piece New Concrete for New Drainage Trouglt S

2.12 Service Elevators
Elevator Pit Pilecaps Concrete
Elevator Pit Cunene Slab & Walls

2.13 ES Escalator & lñftll Slab -
Concrete Slab ott Metal Deck at InCtIt

3.1 North Substation, Generator Enter. Switchgeac
Conitntcl Concrete Generator Pad

- 14 Final El Lobby, Escalators E3/E4 	 -
Cotiatruci Spread Footings -
Construct PileCapa at Elevator & Escalator Pita
Final Slab on Grade at South Sector -

APPLICATION -
(D+E)	 --	 . -

	

- - 50,004,00	 - -	 50,004.00	 -

	

26,609.00	 26,609.00

	

664,959.00	 664,959.00

	

9,294.00	 9,294.00
-	 - 51,199.00	 51,199.00	 -

	

161,184,00	 161,184.00	 -

	

-- 44,769.00	 .44,769.00	 -

	

102,249,00	 - 102,249,00

	

29,179.00	 - 29,179.00	 -

	

57,824.00	 --	 57,824,00 -	 -

	

57.824,00	 57,824.00

	

57,824,00	 57,824.00	 -
-	 57,824.00	 ,	 57,82400	 -

	

57,824.00	 57,82400

	

57,824,00	 - - 57,824,00

	

57,824.00	 57,824.00	 -

	

57,824,00	 57,824,00	 --

	

- 14,759.00	 14,759.00

	

34,234.00	 34,234,00

	

70,744,00 -	 70,744,00

	

6,434,00	 16,434,00

-	 36,114,00	 j6,11400 -

	

70,179.00	 -	 - 70,179.00	 -	 -

	

146,154,00	 -	 146,154,00	 -	 -

	

53,469.00 -	 53,469.00

	2,044,125.00 - - -	 2 ;044,t2100	 -	 I

requesting of the license a completed AlA Dócun

	

-	 APPLICATION No: - 	 51

	

-	 -APPLiCATiON DATE: -	 . - 03/24/lI

	

- -	 -	 . PERIOD TO:	 02/28/11

	

,	 ARCI-IITECT'S PROJECT NO:	 VRH lob 2034

	

- - -	 -	 -	 VHf! INV. NO	 6807R5 I

	

F	 -	 'C 	 H

	

- MATERIALS	 TOTAL	 55	 BALANCE

	

PRESENTLY -	 COMPLETED	 (0 + C)	 TO FINISH

	

STORED	 AND STORED	 (C-U)

	

(NOT IN -	 TO DATE
-	 DORE)	 (D+Eap)	 -

50,004.0)	 100.00% -
26,609.00	 100.001/6

664,959.00	 100.00%
-	 9,294.00	 100.00%	 -

	

- -	 51,199,00	 100,00%
161,184.00	 100.00%

	

-	 44,769.00	 100.001A	 -
102,249.00	 100.00%	 -
29,179.00	 100,00%	 -	 -

51,824.00 ' 100.00%	 -	 -

	

-	 57,824,00	 tOO.Oo%	 -
57,124.00	 100.00%
57,824.00	 100,00%	 -

	

-	 57,824.00	 100,00%	 -	 -
57,824.00	 100.00%
57,824,00	 100,00%
57,824.00	 '100.009/6

	

-	 ,	 14,759.00	 100,00%

	

-	 -	 34,234.00	 100.00%

	

-	 - 70,744.00	 100.00%

	

-	 16;434.00	 100.00% -

36,114.00	 100.00%	 - -.	 - - -
70,179.00	 100.00%	 -	 -

146,154.00	 100.001.
53,469.00 - 100.00%

.00 -0.00	 2,044125.00	 - 0.00

ent D401 -CertifIcatIon of Document's Authentic try
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CONTINUATION SHEET	 .	 A/A DOCUMENT G703

\tA Document (3702, APPLICATION AND CERTIFICATION FOR PAYMENT. containing
:ontract&s signed certification is attached. -

tabulations hetnw,.amounrs are stated to the nearest dollar. 	 .',...
Jse Column I as Contracts where variable retainage for line items may apply.

A	 -	 B	 .	 C
ITEM	 DESCRIPTION OP WORK	 SCHEDULED
NO.	 VALUE	 FR(

APPLICATION'
(D+ E)

3.5 BITS Bell Ib4,MER4, Loading Dock OR
Concrete Housekeeping Equip. Pads MER #4 	 9249.00	 9,249,00

3.10 South Generator/ Sitewoek
South Generator Concrete Foundations/Stab 	 '	 173189.00	 173,189,00
Construct Concrete East Wall 	 46,46100	 46,463.00

IS UNIT MASONRY	 334,000.00	 . .334,000.00
16 STRUCTURAL STEEL	 .	 877,324.00	 877,324,00
17 MISCELLANEOUS STEEL

Mite steel Submittal 	 .	 18,898.00	 '	 18,898,00
Fab Mise Steal Drainage Trough 	 '	 •,	 32,000.00	 '	 32,000.00
Fab Sleet Stair	 21,031.00	 21,031.00

1.2 Lobby & EI1E2 Escalators
Install Steel Stair4 I	 .	 .	 85.000,00	 85,000.00

2.3 Baggage Claim Area
Misc Steel Framing at CW Lee	 302,223.00	 302,223,00

Tube Steel at Baggage Offices 	 8,198.00	 8 198.00
2.10 Curb Joints Between 1-22 ML

Install Misc Steel Drams Trough #1 	 32,375.00	 32,375.00
Install Misc Steel Drains Trough 92' 	 32,375.00	 32.375,00
Install Misc Steel Drains Trough 03 	 32,375.00	 , 32,375.00
Install Mire Steel Drains Trough 44 	 32,375.00	 32,375.00
Install Misc Steel Drains Trough #5 	 32,375.00	 .	 32,375.00
Install Mite Steel Drains Trough 96	 32,375.00	 32,375.00
Install Misc Steel Drains Trough #7 	 32,375.00	 32,375.00
Install Mite Steel Drains Trough #8	 32,375.00	 32,375.00

3.9 SInce Mod'nr/Clnaurea'
Misc Sleet/Deck Cloture BHS Openings 	 418,443.00	 418,443,00

Is ORNAMENTAL METAL
I Ornamental /Glazed Elev. Enclosure Submittal 	 84,000.00	 84,000.00
2 Fab Ornamental /Glazrd Elevators Enclosure 	 864,000.00	 864,000.00
3 Erect Ornamental Enclosure 	 -452,000.00	 452,000,00
4 Glazing at Elevator Enclosure 	 .	 .	 290,000.00	 261,000.00

Misc. SS -Fabrication's 	 .	 310,000.00

SUB TOTALS	 '	 .	 4,585,018.00	 4,556,018.0(

Users may obtain validation of this document by requesting of the license a compti

	APPLICATION NO:	 SI

	

APPLICATION DATE:	 03/14/I1

	

PERIOD TO 	 ,	 02/28/I1 -

	

ARCHITECTS PROJECT NO:	 VR}1 Job 2034

	

VRJ-I INV. NO	 6807R51
--F	 U. 	 'H

	

MATERIALS	 TOTAL	 BALANCE

	

PRESENTLY	 COMPLETED	 (0+ C)	 TO FIN5SH
STORED	 AND STORED	 (C' C)
(NOT IN	 TO DATE
DORE)	 (D+E4F) 	 ______________

E
	 9,249.00	 MOW/.

173,189.00	 100,00%

	

46,463.00	 100,00%

	

334,000.0)	 100.00%

	

871,324.00	 100.00%	 -

	

18,898.00	 100,00%

	

32,000.00	 100,0051.

	

21,031.00	 100.00%

	

85,000,00	 100,00%

	

302,223.00	 100.00%

	

8,198,00	 100.00%

	

32,375.00	 100.00%

	

32,375.00	 100,00%

	

32,375.00	 100.00'/a	 -
32,375,00 ,	100.00%

	

32,375,00	 1 00.00%

	

32,375.00	 100,00%

	

32,375.00	 100.00%

	

32,375.00	 100.00%

	

418,443,00	 100.00%

	

84,000.00	 100,00%	 '

	

864,000,00	 100.00%	 ,

	

452,000.00	 100,00%	 -	 '	 .

	

261,000,00	 90.00%	 29,000.00

	

310,000,00	 100.00%

	

0.00	 4,556,018.00	 .'	 29,000.00

Page 4 of 21



CONTINUATION SHEET 	 AlA DOCUMENT G703

	ran 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO 	 SI

	

signed certification is attached. 	 :	 -	 APPLICATION DATE: 	 03114/I1
sbeiasQamournaare stated to the neateaiduflaa: 	 -	 --.--;-+-	 - -	 :,---------------	 -	 PERIOD TO:	 02/28111
I on Conlsacla where vatisblc celsmaEc for line items may apply.	 -	 ARCHITECT'S PROJECT NO - VRI-{ Job 2034

-	 -	 -	 -	 -	 -	 -	 VEIl INV, NO	 6807R51

	

0	 C	 D	 I	 --	 - F	 C 	 H

	

DESCRIPTION OF WORK	 -	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL -	 %	 BALANCE -
VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0+ C) -	TO FINISH

	

-	 -	 -	 APPLICATION	 STORED	 AND STORED	 -	 (C-c)
-	 -	 (0+0)	 (NOT IN	 TO DATE	 --	

DORE)	 (D+E+F)

- 19 COLUMN COVERS	 -	 73000000	 730,00000	 -	 73000000	 10000%	 -
20 EXPANSION CONTROL . 	 132,210-00	 132,210,00	 -	 - -	 132,210,00	 100.00%
21 ARCHITECTURAL WOODWORK 	 -	 -	 7440000	 74,400.00	 .	 -	 74,40000 100.00%	 -
22 WATERPROOFING	 .	 .	 67,460.00	 67,660.00	 67,660.00	 100,00%
23 EXTERIOR INSULATION & FINISH 	 187,000,00	 187,000,00	 -	 -	 - ,	 187,000.00	 000.00%
24 FIREPROOFING	 -	 50,000.00	 50,000.00	 -	 -	 - 50,000.00	 100.00%

	

25 METAL DOORS & FRAMES	 -	 -	 121,000.00	 121000.00	 -	 121,000,00	 100,00%	 -	 -

	

26 OVERHEAD COILING DOORS	 -	 11,850.00	 11,850.00	 -	 -	 -	 0,850.00	 100.00%	 -
•	 27 GLAZING

-	 Window Wall & Glazing Submittal 	 -	 20,294,00	 -	 20,294,00	 -.	 -	 20,294,00	 100.00%	 -
Metal Glass Guardrails Submittal	 23,794.00	 23,794.00	 .	 23,794.00	 100.00%
Crystal Panels Submittal	 .	 17,794,00	 17394.00 .	 '	 17,794,00	 100,00%	 -
Fab.Crystal Panels	 67,794.00	 -	 67,794,00	 -	 .	 ,	 67,794.00	 100.00%	 -
Fab .Metal Glass Guardrails Mid-Level BI&B2 	 '	 18,544,00	 18,544.00	 -	 18,544.00,	 100.00%
Pals, Vestibule Storefront Lower Level 0-2	 8,79400	 8,794.00	 -	 .	 8,794.00	 100.00%	 -

	

' Fab.Cunsin Wall for Lower-Level Baggage 	 08,791,00	 -	 18,794,00	 -	 18794,00	 100.00%
Pals. Vesttbute Sloeefrotst Lower Level B . I	 8,794.00	 8,794.00	 .	 -	 ,	 8,794.00	 I00,00'/a	 -
Pab,Mrtal Glass Guardrails Mid-Level DI £314	 18,544,00	 8,544.00	 .	 -	 18,544.00	 1001

1.2 III Lobby tnr.E-l/E-2 Escalators
Field Measure for Veslibute Storefront 	 4,794.00	 4,794.00	 .	 4,794,00	 100.00%
Intall Vesaibasse Storefront 	 .	 '	 - 75,294.00 -	 75,294.00	 -	 .	 75,294.00	 104100%

- .	 Install Automatic Doors at Vesttbute 	 98,794,00	 98,794,00	 ..	 98,794.00	 100,00'/a	 -
Crystal Glass Wall Panels 	 97,794,00	 97,794,00	 .	 91,794.00	 000,00%

1.4 EI&E2 Escalators Stair & Guaectrail,ML 	 ...	 .	 . -	 .	 -	 0,00'/a
Field Mrasurc Template for Gtsaedraile(EIIE2) 	 6,794,00	 6,794,00	 .	 .	 6,794.00	 100,00%
Fsb,Metal Glass Guardrails (EIIE2)	 92,794,00	 92,794.00	 -	 .	 92,794.00	 100,00%	 -

2,l North End ofB-2
Field Measure for 02 Vestibule Storefront	 -	 4,794,00	 4,794.00	 -	 .	 4,794.00	 100.00%
tstall North 8202 Vestibule Storrfrosts	 .	 50,794.00	 50,794.00	 .	 -	 50794.00	 100.00%
Install Automatic Doors at 02 Vestibule 	 50,794,00	 50,794,00	 '	 - 50,794,00	 100.00%	 -
Crystal Glass Wall Panels 	 -	 , - ,	 , 72,794.00	 072,794.00	 - -	 -	 172,794.00	 100.00%

	

33,794,00	 -	 33,794.00

	

2,266,500.00	 - - 2,266,500.00

NO.

11 South End of B-2
-	 - IstaIl South 62 Vestibule Storefront

-	 SUBTOTALS

Users may obtain validation of this a

Page 5 of 21
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CONTINUATION SHEET	 AIkDOCUMENTG7O3

U

I
AIA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing " APPLICATION NO: 5
ConEoc:oignedceniflc:tionis:Eschet-._ ..	 ....... ,. S —	 .... ''_APLlCATlONDATE:	 03114/I1

In tabulations below, amounts are stated to the nearest dollar, 	 -	 - -	 PERIOD TO:	 02128/11

Use Column Ion Contracts where variable relainage foe line items may apply. 	 .-	 ARCHITECTS PROJECT NO 	 VRH Job 2034

	

VRH INV. NO	 6807R51
A	 B	 'C	 2)	 C	 F 	 G 	 H

ITEM	 DESCRIPLIONOF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 55	 BALANCE
NO	 VALUE . FROM PREVIOUS	 THIS PERIOD . PRESENTLY	 COMPLETED	 (0 + C)	 TO -FINISH

	

APPLICATION	 STORED	 AND STORED	 (C' 0)
(D+E)	 .	 (NOT IN	 TO DATE	 .

(D+E+F)
Install Automatic Doors at South 02 Vestibule 	 50,794.00	 50,794,00	 -	 . .	 50,794.00	 100.00%

23 Baggage Claim Area	 .
Remove Crystal Panels	 .	 .	 14,794.00	 14,794.01	 ,	 -	 14,794.00	 100.00%
Field Metairie for Cuitain-Wll Fabeicaton	 '	 5,794.00	 5,794.00	 -	 .	 5,794.00	 100.00%	 -
Install Curtain Wall Metal 	 83,794.00	 83,794.00	 '	 83,794,00	 100.00%	 -
Install Curtain Wall Glazing	 .	 51,294.00	 51,294.00	 .	 51,294,00	 100.001Y.
Staialeaa Steel & Glazing at Baggage Office	 104,794,00	 104,794,00	 -	 . .	 104,794.00	 100.00%	 .. -.
Crystal Glass Wall Panda 	 152,794.00	 '	 152,794.00	 '- .	 .'	 ' 152,794.80	 100.00%	 -

16 Eastl/2 Ticketing Area Oversize Bag
East Ticketing Crystal Glass Wall Panda	 69,794.00	 69,794.00	 '	 -	 ,	 69,794,00	 100.00C/a

L7 Numb Side of  2 Lobby ML
MrtaIIGlasa Guardrails North Side Escalators '	 '	 47,794.00	 47,794.00	 '	 -	 .	 47,794.00	 100.00%

2,7 South Side of 8 2 Lobby MI,
Metal/Glass Guardrails South Side Escalators 	 47,794.00	 47,794,00	 .	 47,79400	 100.00%

3.2 Final D2 Lobby
Crystal Glass Wall Pastels	 '	 ,	 52,79400	 '	 52,794.00	 ' -	 '	 52,794.00	 100,00%

3.4 Final DI Lobby Escalators E3.E4 Eleva 112

Crystal Glass Wall Panels 	 .	 240,794.00	 228,754,00	 9.632,00	 231386.00	 99.00%	 . 2,408.00
3.4 Final B I Lobby Escalators E3.E4 Dana 1/2

Field Measure Template for Guardrails(E31E4) 	 ,	 6,794.00	 6,79400	 '	 -	 '	 '	 6.794,00 ' 100.00%
Install Metal Glass Guardrails {E3(E4) 	 ,	 22,798.00	 49,119.00	 20,000.00	 69,119.00	 56.29%	 53,679.00

28 DRYWALL
For  GFRO Pshscla Mid-Level 81 & 52' 	 ''	 60,852.00	 60,852.00	 ' -	 60,852.00	 100.00%
Fob, GFRG Panda Mid-Level Dl E3/C4 	 .	 60,852.00 '	 60,852,00	 .'	 60,85100	 100.00%	 -

I Install Exterior Metal Ceiling over Sidewalk 	 35,852.00	 35,852.00	 .	 35,852.00	 100,00%
Partition Consmaction 	 45,852.00	 45,852.00	 -	 45.852,00	 100.00%
Construct. Cemiut Board Soffits over Sidewalk 	 29,85100	 29,852,00	 -	 , ,	 ,	 29,852.00	 100,0051.
Vestibule Cciting	 '	 .	 '	 45.852,00	 ' 45,852.00	 ' .	 .	 45,15200	 1 00,00%
Drywall Ceilings and Soffits	 ,	 ,	 29,852,00 .	 29,852.00	 -	 '	 29,85100	 100,00%
Metal Pan Ceilings	 505,852.00	 505,852.00.	 .	 -	 .	 505.852,00	 100,00%
Stud Framing for MER 8 143 	 :	 '	 35,852.00	 35,852.00	 ' -	 .	 .	 '	 35,852.00	 100.00%

- Drywall Plywood & Oalv Metal End MER 11143 	 3585200	 3585200	 35,852.00, 100.00%
SUB TOTALS	 1,939,140.00	 '1,853,421.00	 ' 29,632.00	 - ' 0.00 	 1,883,053.00	 -	 56,087.001

-	
- Users may obtain validation of this document by requesting of the license a completed AlA Document D401- Certification of Document's Authenticity -



• 30,852,00
47,852.00

147,952.00
14 7,852,00
147,852,00
47,8 52, 00
75,952,00
35,852.00

155,g52,00
125,852.00
75,552.00
30,852.00

405,852.00
105,852.00
55,852.00
55,852,00

155,852,00
80,852.00
55,852.00
55,852,00
55,852.00

105,852.00
30,852,00
45,8520000
65,852,00
35,852.00

75,852,00
30,852.00

168,204,00

147,852.00
147852.00
147,852+00
147,852.00
147,852,010
75,852,00
3 5,852,00

155,852,00
125,85100
75,852,00
30,852.00

405,852.00
105,852+00
55,852.00
55,852 00

155,852+00
78,511.00
55,852+00
55,852.00
55,852.00

105,852.00
30,852.00
45,852.00
65,852.00
35,852.00
75,852,00
30,852.00

164,840.00
30,852.00

2,912,059.00

e a comoir

I

Install OFRO Panels El/E2
2 Paanitinn Layout ,Top & Bottom Track-Wet Areas

Stud Framing & Blocking -Wet Areas
Drywall-Wet Areas
Wet Ticketing- New Partitions
Ceiling Construction For North B2 Vestibule
WI Drywall Ceilings
WT Suspended Ceilings
WI Metal Past Ceilings
Ceiling Construction 62 Vestibule
Drywall Ceilings & Soffits
Suspended Ceilings
Metal Pars Ceilings
Install Exterior Mesa! Ceiling over Sidewalk
Metal Stud & Dtywall Baggage Ofl'trea
Drywall Sotlits & Ceilings -
Metal Pass Ceiling Construction
Ceiling at South Corridor
El New Pañition
El Drywall Ceilings & Soffits
ET Suspended Ceilings
El Metal Pan Ceilings
Framing for Soffit/Fascis North Side Escalators
tttntsll GFRC Panels NSE
Frasn'usg for Soffit/Fatcia South Side Escalators
Install OFRO Panels SSE
Mid Level Partitions
Construct Drywall Partitions Escalator ES
Plaster ES
Elevator Slssflwsll Construction	 -

AlA DOCUMENT G703

	APPLICATION NO:	 SI
APPLII2A'l' ION UA't'E	 "	 ''03114111

	

PERIOD TO:	 02/28/I1 -

	ARCHITECT'S PROJECT NO:	 VRH Job 2034
VRHINV.NO	 .	 6807R51

PRESENTLY	 COMPLETED	 (C - CI
STORED	 8240 STORED

	
(C- C)

(NOT IN	 TO DATE
I) OR E)	 (D+E+F)

29,852.00	 100.00%
30,852,00	 00.00%

147,852.00	 11]o.00%
47, 852 , 00	 101,00%

147,852,00	 00.00%
147,852.00	 00.00%
147,852,00	 '10000%
75,85100	 00.00",
35,85100	 l00,00'/.

155,852.00	 100.00%
125,852.00	 loomw.
75,852,00	 100,00%
30, 852 .00	 100,00%

405,852,00	 100,00%
105,852.00	 100.00%
55,85200	 100.00%
55,852.00	 100,00%

155,852.00	 100.00%
78,511,00	 97.10%
	

2,341,00
55,852.00	 100,00'/,
55,852.00	 00,00%
55,852,00	 100,00%

105,852.00	 100.00%
30,852.00	 100.00%
45,852.00	 100.00%
65,852,00	 100,00%
35,852,00	 100,00%
75,852.00 ' 100.00%
30,852.00	 100,00%

164,84(100	 98.00%
	

3,364,00

5,705.00

CONTINUATION SHEET
AlA Dodumetit 0702, APPLICATION AND CERTIFICATION FOR PAYMENT,
Contractor's signed certification is attached. 	 - -	 -
In tabulations below, arnoutits are stated to the nearest dollar,
OR Column I on Contracts where variable retainage for line items may apply.

Al	 .	 It 	 I
	

D
WORK

NO
	

VALUE
	

ElM PREVIOU
APPLICATION

(0 + C)

may
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CONTINUATION SHEET	 A/A

- -	 'Contraceor'a'aigned cestificaiju,, is atiaci,cd.

In tabulations below amounts are stated to the neareat dollar.
Use Column I on Contracts where variable retainage for line items may apply.

	

APPLICATION NO 	 SI
,..AYPL.ieATtON DATE' ..... 03/14/Il

	

PERIOD TO 	 02/28/I1

	

50r141'rprvc PprsIorr'T Mn-	 VlSI-I Ink 'faif

VALUE	 FROM PREVIOUS	 Tit
APPLICATION -

(0 ^ E)

25,852.00	 25852.00	 -
25,852.00	 23,267,00
93204.00	 89,903.00

	
3,301.00

45,85100	 45,852,00
25,852.00	 -	 25,852.00
55,852.00	 '	 55,852.00
55,852.00 - -	 41,926,00
55,852.00	 55,852.00
25,038.00 .	 -	 25,038.00
49,590.00	 49,590.00

230,821,00	 230,821.00
226,993.00	 226,993 00

09,536.00	 109,536.00
680,241.00	 680,241100
97,311,00	 -	 97,311.00

114,202,00	 14,202.00
222,180,00	 213,308.00
219,321.00	 - 219,321.00

59,395.00	 59,395.00

23,903.00	 - 23,903.00
159,600,00	 151,620.00

	
2,000,00

27,840,00 -	 -	 27,840.00
44,500.00	 44,500,00

300,000.00	 285,000.00
2,225.00 -	 -	 2,225.00

21,90,00	 21,910.00

14,000.00	 14,000.00
14,000.00	 -	 14,000,00

393,300.00	 393,300100
3,410,074.00	 3,368,410.00	 -

requesting of the license a completed Al,

	

-	 vRII1NV:No	 6807R51
F	 CI 	 Ii

MATERIALS	 TOTAL	 %	 BALANCE
PRESENTLY -	 COMPLETED	 (0+ C)	 TO FINISH

STORED	 AND STORED	 (C ' Ci)	 -
(NOT 114	 TO DATE
0 ORE)	 (D+E4'P)

	-25,852,00	 100.00%

	

23,267.00	 90.00%	 2,585.00

	

93,204,00	 100,00%.	 -,

	

45,852,00	 tOO,00'/,

	

25,852.00	 100.00%

	

'	 55,852.00	 100.00%	 -

	

41,926.00	 75.07%	 13,926.00

	

55,85100	 100.00%

	

25,038.00	 100.00%

	

49,590.00	 100,00%

	

230,821.00	 100.00%	 -	 -
226,99100 - 100,00%

	

109,53600	 100.00%

	

680,241,00	 100.00%

	

97,311.00	 100.00%

	

114,202.00	 10000%	 -

	

213,308.00	 96.01%	 8,872.00

	

- 219,321.00	 100.00%

	

- 59,395.00	 1170,00%	 -

	

23,903.00	 100.00%

	

153,620.00	 96,25%	 5,980.00

	

27,84Ô 00	 100,00%

	

44,500.00	 100.00%

	

285,000.00	 95.00%	 15,000.00

	

2,22500	 100.00%

	

21,910,00	 100.00%

	

14,000.00	 100,00%

	

14,000.00	 100.00%	 -

	

393,300.00	 100.00%
0.00	 3373.711.00	 . - ,	 46363.00

NO

Suspended Ceilings -
Metal Pan Ceilings

	

Ceiling at BITS	 -
Partition Constnscliun
Drywatl Ceiling & Soffits
Metal Pan Ceiling Loading Dock
Install Framing for SowtclFancia E3/E4
Install OFRO Panels E3/E4

29 TILES
30 TERRAZZO

1.2 BI Lobby including El'2 Escalators
2. I West Ticketing
2.2 South End of B2
23 Baggage Claim Area & Offices
2-6 East Ticketing
31 Final 132 Lobby
3.4 Final 0 ILobby Escalatoe E34, tllev. 1,2
3.12 '5500 Concourse Level 9 (infitl area)
3.12 5510 Replace existing Concourse Level finish

31 CARPET
32 PAINTING
33 TOILET COMPARTMENTS
34 WALL& CORNER GUARDS -
35 SIGNAGE	 -

- 36 FIRE EXINGUISHERS & CABINETS
37 FLOOR MATS & FRAMES
38 ELEVATORS

Service Elevators Submittal
Passenger Elevators Submittal
Procure Scrvace Elevators

-
	

SUB TOTALS

-	 Users may obtain validation of this
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CONTINUATION SHEET 	 'AM DOCUMENTG703

ontraceor's signed codifications  ilüdlaid. 	 -,	 -	 -	 '.	 AF'L'LICAilON DAtE:	 U3114/1 1 	-. -

a tabulation, below, amounts are stated to the nearest dollar. 	 .	 PERIOD TO:	 021281I I

Ise Column Ion Contracts where Vonable retaiatage for line items may apply. 	 .	 ARCHITECrS PROJECT NO 	 VRH Job 2034

-	 .	 .	 .	 VRH INV. NO	 6807R51
A	 .	 B	 C	 0	 I	 e	 'F	 (3	 H	 u

TEN	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO	 -	 VALUE	 FROM PREVIOUS 	 1111S PERIOD	 PRESENTLY	 COMPLETED	 ((3+ C.)	 TO (8511510

-. APPLICATION	 STORED	 AND STORED	 (C -0)
(0+60	 (NOT IN	 TO DATE

DORE)	 (D+E+F)
Procure Passenger Elevators 	 486000.00	 243000.00	 243000.00	 486000.00	 100,00%	 -	 -

2.12 Service Elevators ML
Decommission Exist Service Elevator,	 13,800.00	 .	 13,800.00	 -	 13,800,00	 100,00%	 -
Seleelivve Demo Service Elevators Components	 -	 20,700.00	 20,700,00	 -	 -	 .	 20,700.00	 800.00%	 -
Will Elevator Javichôles 	 '	 69,000.00	 69,000.00	 -	 .	 69,00000	 80000%	 -
Elevator Rails 	 .	 38,600.00	 38,600.00	 -	 - .	 38,600,00	 100+005/.	 -	 -
Elevator Piston	 '	 '	 69,000.00	 69,000,00	 '	 - 	 69,000.00	 100.00%	 -
Elevator Roller Guides 	 4,800.00	 4,800.00	 -	 4,800,00	 100.00%	 -
Elevator Pump Unit 	 ,	 37,300.00	 37,300,00 '	 -	 37,300,00	 100,006v
Elevator Hydraulic Piping	 8,500.00	 8,500.00	 -	 8,500.00	 l00.00'/,	 -
Elevator Oil & Oil Cooler	 .	 ,000,O0	 7,000.00	 -	 7,000.00	 100,00%
Elevator Traveling Cable 	 .	 11,200.00	 11,200.00	 -	 11,200.00	 100,00%	 -
Elevator Electrical Conduit 	 6.900,00	 6,900.00 ,	 -	 .	 '	 6,900,00	 100.00%
Elevator Cab	 ,	 41,400,00	 41,400,00	 41,400.00	 100.00%	 -
Elevator-Limit Switches 	 .	 9,800.00	 '	 9,800.00	 .	 9,800.00	 100,00°,',	 -
Elevator Conitoller	 ,	 .	 47,000.00	 '	 47,000,00	 '	 -	 47,000.00	 000.00'/a
Elevator Door Operator	 .	 11,900.00	 11,900.00	 .	 .	 11,900.00	 800,00%
Elevator Dectector, Edge & Inspection Station	 .	 5,000.00	 5,000.00	 .	 '	 '	 ,	 5,000.00	 100.00%
Elevator Entrances 	 ' .	 27,600,00	 27,600.00	 .	 27,600.00	 100.00%
Elevator Car Station 	 22,100,00	 '	 22. 00.00	 ,	 .	 .	 22,100.00	 100,00%
Elevator Hall Buttons 	 . 9,100,00	 9,800.00	 -	 ,	 9,800.00	 100.00%	 -
Elevator Hoist Wire (multi Cable) 	 11,200.00	 . 11,200,00 .	 -	 .	 ' 11,20100	 100.00%	 -.	 -
Elevator Testing	 11,200.00	 11,200,00	 .	 -	 01,200,00	 100,013%

3,8 Escalators E3/E4 Elevators 1/1 ML
Drill Elevator Jackltolea 	 69,000.00	 69,000.00	 -	 , .	 69,000,00	 100,00%
Elevator Rails 	 .	 .	 .	 '	 38,600.00	 38,600.00	 -	 35,60000	 -10000%
Elevator Piston	 69,000.00	 69,000,00	 .	 ,	 69,000,00	 800,00%
Elevator Roller Guides	 '	 4,800,00	 4,800.00	 ,	 '	 4,800,00	 100.00%
Elevator Pump Unit 	 '	 .	 37,300.00	 .	 37,300 00 -	 '	 ' .	 '	 -	 37,300.00	 100.00%
Elevator Hydraulic 

p
iping 	 8,500.00	 8,500,00	 8,500,00	 00,00%

- Elevator Oil &W Cooler ' 	 7,000,00 -	 7,000.00	 .	 ..	 7,00000	 10.005'.
'"'SUB TOTALS	 '1,204,000.00	 961,000100 - - 243000.00 	 0.00	 1,204,000.00'''	 0.00

Users may obtain validation of this document by requesting oh' the license a completed AlA Document 0401 ' Certification of Document's Authenticity	 -
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CONTINUATION SHEET	 .	 A!ADOCUMENTG7O3
AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 :	 APPLICATION NO:	 51

-	 Costuactos's sigtscd crsiiflcatsou i s anscised,	 -	 - - . -	 - -	 -	 - . -	 -	 '-	 APPLICATION DATE---- . ' 03/Il/I1	 -

In tabulations below, amounts are slated to site nearest dollar	 PERIOD TO 	 02/28/I1
•	 Use Colwmt Ion Conirarts where variable retsinage for line items may apply. 	 :	 ARCHITECTS PROJECT NO 	 VRH Job 2034

-	 .	 .	 . .	 VRI{ INV. NO	 6807R51
A	 .	 B	 C	 D	 I	 E	 'F	 0 	 H

1T1211	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 54	 BALANCE
-'NO,	 . VALUE	 FROM PREVIOUS	 TillS PERIOD	 PRESENTLY	 COMPLETED	 (0	 10 FINISH

	

-	 APPLICATION	 STORED	 AND STORED	 (C-0)
(D+E)	 (NOT IN	 TO DATE

	

DORE)	 (D+E+F)
Elevator Traveling Cable 	 11,200.00	 5,600.00	 5,600.00	 11200,00	 100.00%	 -
Elevator Electrical Conduit
Elevator Cab
Etevatos Limit Switcher
Elevator Controller
Elevator Door Operator
Elevator Detector Edge At Inspection Station
Elevator Entnsnces
Elevator. Car Slation
Elevator Hall Butsons
Elevator Hoist Wire ( Multi'Csble
Elevator Testing

39 ESCALATORS & MOVING WALKS -
Escalators Submittal
Procure Escalators E I/E2
Procure Escalators E3/E41E5

L2 Lobby InrI Et/E2 Escalators
Escalators Mobilization
Escalators Set Up Riggsng & Hoiscirtg Equipment
Load Escalators E 1/022 into Pocket
Constrict and 'lest Escalators EI/E2

2,11 ES Escalator(ML)
Escalator S Mobilization
Escalators Set Up Riggirtg & Hoisting Equipment

Load Escalator ES nato Pocket
Conattascrion and Test Escalator ES

3.4 Final IT Lobby Escalators E31E4 Elrvo 112
Express Escalators Mobilization
Escalators Set 0p Rigging & Hoisttng Equipment

•	 Load Escalators into Pocket
Construct and Test Escalators E3/E4

SUB TOTALS

-	 Users may obtaIn validation of this

	

5,200.00	 14,440.00	 -	 14,440.00	 95.00%	 '	 760.00

	

82,800,00.	 24,140.00	 24,140.00	 , 30,00%	 57,960.00

	

9.800,00	 , 980.00	 -	 ,	 980.00 . 10,00%	 8,820,00

	

48,300,00	 45,885,00	 - -	 45,885.00	 95.00%	 2,415,00'

	

11,900.00	 .	 10,710.00	 -	 10,710,00	 90.00%	 1,190.00

	

10,500.00	 8,400.00	 -	 8,400.00	 80.00%	 2,100.00

	

30,400.00	 28,880,00	 .	 ,	 28,880.00	 95.001/.	 1,520.00

	

22,100,00	 5,525.00	 '	 '	 -5,525,00	 25,00%	 16,575,00

	

9,800.00	 2,450.00 	 4,900.00	 1,350.00	 75.00%	 2,450.00

	

11,200.00	 5,600.00	 .	 .	 5,600,00	 50,001A	 5,600.00

	

11,500.00	 -	 -	 0.001/.	 11,500,00

	

14,000,00	 ' 14,000.00	 .	 -	 -	 14,000,00	 100,00%	 -

	

848,000,00 .	 141,000,00	 .	 848,000,00	 100,00%

	

1,380,40000	 ' 1.350,400,00	 -	 1,380,400 00	 100 00%	 -

	

32.60000	 32,600.00	 .	 32,600,00	 '100.00%	 -

	

38,700,00	 38,700,00	 -	 ,	 38,700,00	 100,00%

	

27,00000	 ' 21,000,00	 '	 .	 27,000,00	 100.00%

	

290,300,00	 290300.00	 .	 .	 290,300.00	 100,00%

	

14,00000	 14,000,00	 -	 -	 14,000.00	 100.00%

	

19,000,00	 -	 19,000,00	 -	 .	 19,000.00	 100.00%

	

12,000,00	 12,000,00	 -.	 .	 12.000,00	 100,00%

	

141,000,00	 141,000.00	 .	 141,000.00	 100.00%	 -

	

32,500.00	 32,500.00	 .	 32,500.00	 10000%

	

31,700,00	 38700.00	 -	 -	 38.700100 ' 100.00% -

	

27,000,00	 27,000.00	 -	 -	 27,000,00	 100.00%

196,07&0O

a completed
	

Of
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CONTINUATION SHEET	 ...	 AMDOCUI&ENTG7O3

	

Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO: 	 SI
Confractor signed cenificaiion'ia attached 	 '•-'	 APPUCATION DATE: 	 -03114(1 I -

In tabulations below, ainounla are slated to the nearest dollar. 	 -	 -	 PERIOD TO 	 02/28/I1

	

'	
Use Column (on Conhraels where variable relainage for line items may apply. 	 'ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRHINV.NO	 6807R5I
A	 0	 C	 0	 E	 F	 0 ____	 II

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETEI) 	 -	 MATERIALS	 TOTAL	 'A	 BALANCE
NO 	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 ^ C)	 TO FINISH

APPLICATION	 -	 STORED	 AND STORED	 (C -0)	 -

	

•	 (0+5)	 (NOT IN	 TODATE

	

- 1-	 -	 -	 -	 DORE)	 (D+E4F)	 -
40 CONVEVORS

- Gen Conditions	 60,000.00	 60,000,00	 -	 -	 60000,00	 100,00%	 -	 -

	

•	 EIec.Submittala	 15,000.00	 75,000.00	 -	 75,000.00	 000.0091.	 -
Mech. Suanioala	 '	 75,000.00	 75,000:00	 '	 -	 75,000,00	 100.001%	 -
181 Mcth.Equip	 '	 150,714.00	 050,714.00	 -	 150,704.00	 000.00%	 -

	

•	 IDI Mach .Install	 135,714,00	 -	 135,714.00	 135,714.00	 100.00%	 -
ID I MCP Equip	 85,000.00	 85,000.00	 -	 85,000.00	 100,00%
lOt EIec.Equip	 '	 15,000.00	 15,000.00	 -	 15000.00	 100.00%	 -
181 Elec Install	 140,714.00	 140,714,00	 ,	 140,714.00	 100.00%	 -
82 Mech.Equip	 025,714.00	 125,714.00	 .	 -	 .	 125.704,00	 100.00°/a	 -

082 Msch.lnstall	 125,714.00	 '	 125,714.00	 ,	 • 	 125,714.00	 1 0000%	 -
182 MCI'	 .	 '	 00,000.00	 80,000.00	 .	 00,000.00	 100.00%	 -
182 EIec Equip	 .	 15.00000	 .	 15,000.00	 .	 '	 05,000.00	 100.001.

- -	 182 Etec Install 	 125,704,00	 025.714,00	 -	 .	 025,714,00	 100,00%
1133 Mech.Equip	 155,714.00	 155,71400	 .	 155,714.00	 100.00%
83 Mccli Install . 	 .	 160,714.00	 060,714,00	 '	 -	 000,714.00	 10(100%	 -

183 MCI'	 ,	 80,000.00	 00,000.00	 -	 80,000.00	 000.00%
183 Eke Equip	 -	 10,000.00	 10,000.00	 -	 10,000.00	 1000%	 --

183 LIce Install 	 90,000,00	 90,000,00	 -	 90,000.00	 100,00%	 -
1134 Mech.Equip 	 070,714.00	 170,714.00	 -	 170,704.00	 100BON	 -
184 Mecla.Install	 195,714.00	 '	 195,714,00	 -	 .	 195.714,00	 100,00%
084 MCI'	 .	 015,714.00	 115,714.00	 -	 .'	 115,714.00	 100.00%	 -
184 EIrc Equip	 15,000.00	 15,000,00	 '	 05±000.00	 100.00%	 -
084 Elec Install	 055,714.00	 155,714.00	 ,	 155,714.00	 000.00%	 -
CD Mech.Equtp	 50,000.00	 50,000,00	 50,00000	 100.00%
08 Mech,lnatall	 80,000.00	 80,000.00	 .	 80,000.00	 000.00%
CD Mecla.Equip	 ,	 235,716.00	 235,716.00	 '	 , .	 235,716.00	 100.00%	 -
CD Mech Install 	 . '	 .	 70,000.00	 70,000.00	 .	 '	 70,000,00	 000.00%
CD (Deck Material 	 .	 135,716.00	 135,700.00	 135,716.00	 0000%	 -

•	 COI/ Deck Install 	 75,000 00	 ' 75,000.00	 .	 ,	 '	 , 75000,00 ' 100,00%
CD/IDSS Trim Mlii	 35,000.00	 35,000.00	 ,	 -	 .	 35,000.00	 100.00%	 -

SUBTOTALS	 -	 '	 3,040,000.00 -	 3;o40,000.00	 - 0.00	 - 0100 -	 3,040,000.00	 0.00 -,

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 'Certification of Document's Authenticity

	

• 	 . 	 - 	
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CONTINUATION SHEET 	 .	 -	 AlA DOCUMENT G703

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO.	 51

-	 .	 - Carburetor's signed certification is attached. 	 .	 .	 APPLICATION DATE:	 03/14111

In tabulations below, rummunts e slated to 	 nearetidollar.	 - - --	 -	 -	 - - ERIOD TO:	 02/25/1

Use Column ion Contracts where variable retainage for line items may apply. 	 .	 ARCHITECT'S PROJECT NO:	 VRH Job 2034
-	 -	 .	 VRII INV. NO	 6807R51

A	 -	 0	 -	 C	 D	 - I	 E	 .FCl	 ____	 H
ITEMDESCRIPTION OF WORE	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 - %	 BALANCE
NO.	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 + C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C-C)	 -

	

-	 (D+E)	 (NOT IN	 TO DATE

	

:	 -	 DORE)	 (Dt-E+F)	 -	 -	 -- --
CD/ID 53 Trim Install	 30,00000	 30,00000	 -	 - 30,000.00	 100.00%
00 Door Equipment	 -	 80,00000	 80,000.00	 .	 .	 80.000,00	 100.00%	 -
00 Door Install	 30,000.00	 30,000.00	 -	 .	 30,000.00	 100.00%
B Comm Network - Equip. 	 15,000.00	 15,000.00	 -	 -	 .	 15,000.00	 100.00%	 -
ii Comm Network - Install 	 .	 -	 25,000.00	 25,000.00	 -	 25,000.00	 100.00%	 .

41 FIRE PROTECTION	 725,000.00	 715,250.00	 -	 -	 .	 - 715,250.00	 98.66%	 9,750.00
'	 .	 42 PLUMBING	 525,000.00	 -	 519,750.00	 -	 519,750.00	 99.00%	 5,250.00

43 HVAC	 .	 .	 .	 .	 .
HVAC Equipment Submittal	 .	 '	 50,000.00	 50,000.00	 - - +	 - *000.00	 100.00%	 -
HVAC Ductwork Shop Draw4uga Submittal - 	 60,000.00	 60,000.00	 -	 -	 60,000.00	 I00.0/n

-	 Procure Variable Frequency Driver 	 30,000.00	 .	 30,000,00	 -	 -	 30,000.00	 10000%	 .-- -
Procure VAV Boxes	 .	 20,000.00	 20,000.00	 '	 -	 20,000.00	 100,00%	 -
Procure Fire Smoke Dampers 	 .	 .	 20,000.00 -	 20,000.00	 -	 .	 20,000.00	 100.00%	 -
Procure Door Heater 	 6,000,00	 6,000.00	 '-	 '	 6,000.00	 100.00%

•	 Procure Electric Unit Heaters 	 -	 4,000,00	 4,000.00	 -	 4,000.00	 100.00%	 -
Procure Cabidet Unit Heaters - 	 -	 1,600.00	 ' 1,600,00	 -	 -	 -	 1,600.00	 10,00%	 -
Procure Esitaust Fast	 .	 1,000,00	 1,000.00 -	 -	 L000,00	 000,00%	 -	 - .
Procure Air Outlets	 -	 .	 153,625.00	 153425.00	 -	 153,625.00	 100.00%
Procure Air Handling Units	 -	 .	 63,625.00	 -	 463,625.00	 -	 463425,00	 100.00%

-	 Procure Supply& Return Fana 	 90,000.00	 90,000.00	 -	 .	 90,000.00	 100.00%
Wine Pumps	 10,000.00	 '	 10,000.00	 -	 -	 10,000.00	 100.00%	 -
4000 Cal. Tank	 '	 2,000,00	 25,00000	 -	 .	 - 25,000.00	 100.00%	 -
Fats. Ductwork ( Stage I) 	 .	 403,625.00	 403425.00	 -	 -	 .	 403,625.00	 100,001/6	 -

•	
.	 Fats. Ductwork ( Slâgc 2) 	 -	 163,625,00	 163,625.00	 -	 -	 163,625.00	 100.005'.	 -

-	 Fab. Ductwork (Stage 3) - 	 213625.00	 . 213,625.00	 -	 -	 - 213,625.00 - '00.00%
- . -	 1.2 Bt Lobby inc El/E2 Escalators

Install HVSC Supply & Return Piping 	 -	 143,625.00	 143,625.00	 -	 .	 143,625.00100.00%	 -
Ductwork Roughing	 30,000.00	 30,000.00	 -	 -	 30,000.00	 00.00%
HVAC Drops & Diffusers 	 13,000.00	 -	 13,000.00	 -	 .	 -	 13,000.00	 100.00%

- EMS Wiring & Drviceo	 12,000.00	 12,000.00	 -	 .	 .	 ' 12,000.00	 100.00%
•	 ' 23 Baggage Claim Area & Offices

HVAC Disc onnacts & Removats (Cole 8-10 B-D) - 	 -	 -	 60,000.00	 60,000,00	 .	 -	 -	 -	 60,000.00
Set Air Handling Unit 07 - 	 25,000.00	 - 25,000.00	 - .	 25000.00

- .	 SUB TOTALS -	 -	 3,429,350.00	 3,414,350.00	 -	 0.00	 0.00	 3.414,350.00	 - I5,000.00J

.	 Users may obtain validation al this document by requesting of the license a completed AlA Document D401 'Certification of Document's Authenticity
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57' G703

	APPLICATION NO:	 SI

	

APPLICATION DATE: 	 03/14101

	

PERIOD TO:	 02/20/11

	ARCHITECT'S PROJECT NO	 vRI-1 Job 2034

	

VR}l INV. NO	 6807R51'
0	 H

MATERIALS	 TOTAl,	 .	 St	 BALANCE
PRESENTLY	 COMPLETED	 (GC)	 TO FINISH

	

STORED	 AND STORED	 (C -0)

	

(NOT IN	 - TO DATE

	

'DORE)	 -(D+E+F)

	

18,000.00	 0000%

	

283,625.00	 100.00%

	

32,000.00	 100.00%	 .

	

16,000.00	 100.00%

30,700,00 - 100.00%

	

15,00000	 100.00%

	

80,000,00	 100,00%

	

20,000.00	 100.00%

	

8,490.00	 100.00%

-	 30,000.00	 100.00%

	

45,000.00	 100.00%

	

16,000.00	 100.00%

	

,	
3,400,00	 100,00%

	

7,000.00	 100.00%	 -

	

20,000,00	 100,00%

	

173,625.00	 100.00%	 -	 -'

	

20,000.00	 100.00%

	

40,000,00	 100.00%

	

35,00010	 10000%

	

53,000,00	 100,00%

	

4,000.00	 100.00%

	

70,000,00	 100.00%

	

50,000.00	 10000%

30,000.00

	

60,000.00	 100.00%

	

3 1000.00	 100.00%

	

-	 - 12,000,00	 100,00%

H

'I

CONTINUATION SHEET
	

AlA

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Coniracrors signed certiticationis attached. 	 -

	

In tabutatiotls below, amounts are stated to the nearest dollar.-
	 -

Use Column I on Contracts where variable retainage for tine items may apply.

B	 C	 D	 I
ITEM	 DESCRIPTION OF WORK	 -	 SCHEDULED	 WORE COMPLETED
NO.	 -	 -	 VALUE	 -	 FROM PREVIOUS	 THIS IN

APPLICATION
(D+E)

Install Ductwork end RE-? as MER 143 	 18,00000	 18,0013.00
HVAC Piping to AHU #7	 283,62500	 283,62500
DM5 Wiring & Devices .	 32.000.00	 32,00000
AHU#7 Star-UP Testing & Commissioning 	 16,000.00	 16,000,00

•	 2,lNostlsEnd offl2
Weal Ticketing - HVAC Demolition 	 30,700,00	 30,700.00
Ductwork Roughing -Wet Areas	 15,000.00	 15,000,00
West Ticketing - Ductwork Roughing 	 80,00000	 80,000,00
HVAC Drops & Diflissers	 20,000,00	 2000,00
EMS Wiritig & Devices 	 8,400,00	 8,400.00

2.2 South End of D2
HVAC Demolition	 30,000.00	 30,000.00
Ductwork Roughing	 .	 -	 45,000,00	 45,000.00

[IVAC Drops & Diffusers 	 .	 16,00000	 16,000.00
DM5 Wiring & Deviccs	 8,400.00	 ,	 8,400100

2.3 Baggage Claim Aret & Offices
•	 0 East - HVAC Sequence #1 Demolition	 7,000.00	 7,000,00

D East- HVAC Sequence WI Installation 	 -	 20,000.00	 20,000.00
HVAC Piping	 .	 173,625.00	 172,625.00
D East- HVAC Sequence #2	 -	 -	 20,000,00	 20,000.00
Ductwork Roughing	 ,	 40,000,00	 40,000.00
0 East' HVAC Sequence 8 3 	 '	 35,000.00	 35,000,00
Set Air Handling Lou #5 & 6 ' 	 58,000.00	 -	 58,00000
HVAC Drops & Diflhjoers 	 4,000.00 '	 4,000,00
t3MS Wiring & Devices	 '	 70,000.00	 70,00000

2.5 South Substation Area & Cottdor 	 .
Ductwork Roughing	 50,000.00	 50,00000

2.6 East 112 Ticketing Oversise flag
East Tickesing' HVAC Demolition 	 -	 30,000.00	 30,000.00
East Ticketing - Ductwork Roughing . 	 60,000.00	 60,000,00

East Ticketing' HVAC Drops & Diffusers 	 13,000.00	 . 13,000.00
Eats Ticketing DMS Wiring & Devices 	 -	 - 12,000E0	 12,000.00

3.1 North Substation Generator, Ensgr, Switchgear
SUB TOTALS	 .	 '	 5,195,750.00	 I,195,750.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA C
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0

CONTINUATION SHEET	 --	 AlA DOCUMENT-G 703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractor's signed ceelifleation is attached. 	 -	 -

	

- In tabulations below, wnounts'are stake,1 iu [lie iea'eaidoiiuj.	 -	 - -"	 x-	 -	 -

Use Column I on Contiacla where variable retainage for line items may apply 	 -

-	 B	 C	 D	 C
ITEM 	 -	 - DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MI
NO.	 -	 VALUE	 FROM PREViOUS - THIS PERIOD 	 PH)

	

-	 APPLICATION	 S

-	 -	 -	 (D+E)

Exist MER 04 HVAC Removals 	 1600000	 16,000.00	 -	 -	 -
Exist MER 94 Supply Fan & Duct Riser 	 -	 16,00000	 16.00000	 -
Install Louver & Generator Exhaust -	10,000.00	 .	 2,50000

3.2 Final 82 Lobby
UVAC Demolition 	 -	 22,00000	 22,00000 - - -	 -
IIVAC Piping	 -	 28,00000	 28,00000	 -
Ductwork Roughing 	 33,00000	 33,00000 -	 - -

- HVAC Drops & Diffusers	 5,000.00	 15,000.00
FINS Winng & Devices 	 8,400.00	 8,400,00

3,3 Stcuet Mod'na / Closures & DM5 Reins
Final Ductwotk at OIlS Ctosucc Areas	 -	 , 9,000.00	 9,000.00

34 SRI Lobby, Escalators E3/E4
-	 install HVAC Supply & Return Piping	 - 80,000.00	 80,000.00 -

Ductwork Roughing - 	 -	 -	 86000.00	 86,000.00
UVAC Drops & Diffitsers 	 25,000.00	 25,000.00
EMS Wiring& Devices	 8,500,00	 7,650.00	 -

BITS3.5	 S B t84,MER4, Loading Dock
-	 Install UVAC Eq't in MER #4 (is. AHU s 8&9 	 90,000.00	 90,000.00 ,	 -

HVAC Piping in MER 44 	 ' -	 60,000.00	 '	 60,000,00	 -
Install HVAC Piping for AC Units ill & #2 	 50,000.00	 -	 50,000.00	 -
Ductw	 usork Roughing MER #4	 80,000.00	 80,000,00
DuctwoekRougbing Betas MER #4 & Cal A 	 30,000.00	 . 30,000.00 -	 -
Install Louvers at Cot. A 	 -	 16,000,00	 16,000.00	 -
eMS Wia5ng & Devices in PATE #4 	 66,000.00	 66,000.00

3.6 HVAC System Testing & Balancing
HVAC Final Testing & Balancing	 25,000.00	 17,500.00 -	 -

44	 Electrical
Submittal-Supporting Devices	 1,200.00	 .200.00
Submittal -Racewsys	 '	 1,35000	 350.00	 -
SubmiEsh -Underground Conduit	 1,350.00	 .350.00
Submittal -Boxes & Fittings 	 ,	 '	 1,35000 	 1,350.00

ittal	
-	 -

Subm	 -Splices Teminations	 ,	 1,200.00	 ,	 1,200,00	 -
- Submittal -Wire-Xl-IHW, #t2 AWG-750MCM . - 	 1,350.00	 - 1,35000	 -	 -

.	 SUB TOTALS ,	 '	 781,700,00	 763,350.00	 2,500.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401

-F	 .	 0	 '	 -	 It
TERLALS	 TOTAL	 vi	 nALANCE

PRE

	

Al'PLtUAI ION NO:	 . SI

	

APPLICATION DATE 	 -,	 03/141I1

-	 .--PEPJODTO:	 -... 0212#/Il

	ARCHITECTS PROJECT NO:	 VRI-( Job 2034

	

VIOl INV. NO	 6807R51

I

 COMPLETED	 (O + C)	 TO FINISH
TOttED	 AND S1OREt3, 	 (C -0)
NOT IN	 TO DATE
SORE)	 (D+E+F) - -,

-	 16,000.00	 100.00%	 -
-	 16,000,00	 100.00%	 -

2,500.00	 25.00%	 '	 7,500.00

22000,00	 100.00'/s
28,000.00	 00.00%	 - -

-	
-	 33,000,00	 00.00%

15,000,00	 100.00%
8,400.00	 000.0011.	 -	 -

9,000.00	 100.0011.

50,000.00	 tooboth,

	

86,00000 - 01)00%	 -
25,000.110	 100,00%

7,650.00	 90.00%	 - 850.00

-	 90,000.00	 100,00%	 -
60,000.00	 100.00%	 -
50,000.00	 100,00°/a	 -
80,000.00	 0(100%	 -	 -

-	 -	 30,000.00	 00.00%	 -	 -	 --
- '	 16,000.00	 100,00%	 -

66,000.00	 100,00%	 -

17,50100	 70.00%	 -	 7,500.00

	

.200.0010000%	 -
135000	 100,015%	 -
1,35000	 0000%	 -
1,35000	 100,00%	 -
1,20(100	 100,00%- -	 .	

- 1.35(100	 100.00%

of
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.I.]ahILursIII.It1:Iai	 A/A DOCUMENT

IA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
onnactot's signed certification is attached.

	

iibuIations below, amounts on slated to the nearest 'dullarl 	 -	 -	 -	 -
at Column I on Contracts where variable retainage for line items may apply.

B 	 C	 D
TEST	 DESCRIPTION OF WORK	 SCHEDULED	 WORK C0F.SPL
NO 	 .	 .	 .	 '.	 VALUE	 FROM PREVIOUS -

- APPLICATION
(D+E)

Submittal -Dry'Type XFMRS	 1,350,00	 1,350,00
Submittal -Nordi Temp.SWGR (Package) 	 .1350.00	 1,350.00
Submittal 'South Tcmp.SWGR (Package)	 1,350.00	 1,350.00
Submittal 'Panrlboardt	 .	 1,35000	 1,350.00
Submittal -60A, 600V NEM.A I Disconnect 	 1,350.00 .	 1,350.00
Submittal '200A, 600V NEMAt Disconnect	 .	 1,350.00	 1,350.00
Submittal 400A, 600V NEMAI Disconnect 	 .	 350.00	 1,350.00
Submittal 'North Generator (Package) 	 1,350.00	 1,350.00
Submittal 'South Generator (Package) 	 1,350.00	 1,350.00
Submittal 'Cntri Pnla /ENCIJCABITenn Boxes	 .	 .35000	 1,350.00
Submittal 'Wiring Devices	 1,200.00	 1,200.00
Submittal 'Light Fixtures (PackagesO 	 .	 1,350.00	 1,350.00
Submittal 'Fire Alamo (Package) 	 . .	 1,350.00	 1,350,00
Submittal 'Public Address Sva (Pkge) .	.	 l,3S0,00	 1,350.00
Submittal -Fire Atann/Pub Addis Sys 

Chi
	 '	 1,350,00	 1,350.00

Submittal -North SWGR (Package) 	 1,350.00	 1,350.00
Submittal 'South SWGR (Package) ,	1,350.00	 1,350.00
Procure -Raceways	 42,725.00	 42,725.00
Procure -Underground Conduit 	 42,725.00	 42,725.00
Procure -Boxes & Fittings 	 42,725.00	 . 42,725.00
Procure -Splices Teminatiotts	 . '	 42,725.00	 42.725,00
Procurel -Wire'XHIIW, 412 AWG450MCM 	 42,725.00	 42,725.00
Procure -Dty-Type XFMRS	 .	 , 42,725.00	 42,725,00
Procure '60A, 600V NEM.A I Disconnect 	 42,725,00	 .	 42,725,00
Procure '200A, 600V NEMA I Disconnect . 	 42,725.00	 42,725.00
Procure '400A, 600V NE.4A I Disconnect	 42,725.00	 42,725.00
Procure 'Wiring Devices	 42,725.00	 42,725.00
Procure -Panelboards 	 -	 739,078,00	 739,078.00
Procure 'Cnn-I Pals IENCLJCAB[Tcrm Roses 	 42,725,00	 -	 . 4272500
Procure -Light Fixtmee (Packageso 	 -.	 516,625,00	 516,625.00
Procure 'Fire Alarm (Package) 	 39,000.00	 39,000,00
Procure - Public Address Svs (Pkge) 	 -	 - 72,500.00	 72,500.00
Procure -Fire Alarm/Pttb Addrt Sve Chi	 42,725.00 -,	 42: 25.00

- -	 APPLICATION NO:	 SI

	

- APPLICATION DATE:	 03/14111
-	 :. PERIODTO	 ......02i2E11

	

ARCHITECTS PROJECT NO: 	 VP]-! Job 2034
-	 VRI-I INV. NO	 6807R51

	

F	 C	 -	 H

	

- MATERIALS - TOTAL	 A	 BALANCE
)?ii5	 PRESENTLY'	 COMPLETED	 (GC) -TO FINISH	 - - -

	

STORED	 AND STORED	 -	 - (C -0)

	

(NOT IN	 TO DATE	 -

	

DORE)	 (D+E+F)	 -
-	 -	 -	 1,350-00	 I0O,001,	 -
-	 1,350.00	 100.00%
-	 1,35000	 10000%	 -
-	 1,35000	 100.00%

	

1,350.00	 10000%

	

1,350.00	 100.00%	 -
-	 1,350.00	 1 00.00%	 -

-	 -	 1,350.00	 100.00%
-	 1,350.00	 100.00%
-	 -	 1,35000	 100,00%	 -	 -
-	 1,20000	 100.00%

-,	 1,350.00	 100.00%	 -

	

I,350.00	 100.00%
-	 1,350.00	 100.00%	 .

-	 1,350.00	 100.00%	 -
-	 '	 0,350,00	 100.00%	 -	 -	 -
-	 -	 .	 1,350.00	 100.001%	 -
-	 -	 '	 42,725.00	 100.00%
-	 .	 .	 42,725,00	 100.0(r/.	 -	 -
-	 42,725.00	 I Do. OO'/a	 -

	

42,72500	 000,00%	 - -
-	 . .	 42,725.00	 10 0. oo/

	

42,725,00 - 100,00%	 -
-	 ,	 -	 - 42,725.00	 10000%	 -
-	 42,725.00	 100.00%	 -,
-	 .	 42,725.00	 100.00%	 -	 -
-	 42,725.00	 100.00%	 -
-	 - .	 739,078.00	 100.00% I	 -	 -
-	 -	 -	 42,72500	 100.00%

	

516,625.00	 100.00%	 -
-	 39,000.00	 100.00%

-	 - -	 42,725.00	 100.09%
0,00	 0,00	 1,902,703.00	 .	 -	 0

may obtain validation of this document by requesting OF the license a
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CONTINUATION SHEET
MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

onn'aclor's si gned ceeaiftcatios is attached.	 --	 -

In tabulations below. Stomata are staled to the nearest dollar. 	 -
Use Column I on Contracts where variable relainage for line items may apply.

AM DOCUMENT G703

	APPLICATION NO	 SI.

	

APPLICATION DATE:	 03/841I1

	

PERIOD TO 	 02121131

	

ARCHITECTS PROJECT NO:	 VRB Job 2034

NO (G+C)	 TOFIN5SI4
(C.Cl)

00.00%	 -
I00.O0'S's	 ±
99.00% -	 5,246.00
99,43%	 2,990.00
99.00%	 .	 9,186.00

800.00%
100.00%	 -

Procure -North Temp SWOR (Package)

Piocurel 'South Temp,SWGR (Package)
Procure -Notib SWOR (Package)
Procurel -South SWOR (Package)
Procurel -North Generator (Package)
Procurel -South Generator (Package) -
:age 11-2 SM Electric Mobilizes
1.2 Install Temporary Lighting
1.2 - Electrical Roughing (Elecuical)
1.2- Electrical Roughing (Fire Al. Public Address
1.2- Electrical Wirimg (Fixture & Devices)
1.2 - Electrical Wiring (Fire Al. Public Address
.3 - EIec,Discomaecis & Removals

1.3 Elec.Racewaya, Pixt,t Devices, Co. MER 143
1.6- Manholes ,Elec,Ductbaoks under Roadway

age 2 2.Electricai Disconnects & Removals West Area
11 West Ticketing Electric Disconnects & Removals
2.1 West Ticketing Electrical Roughing
2.! West Ticketing Etec.Wiring & Fixtures
2.1 West Ticketing Fire Alma/Pub Addis Sys
2.2 Electric Disconnects & Removals
2.2 Ecictrical Roughing
2.2 Electrical Wiring & Plxlsarea
2.2 Electrical Wiring Fire Alma/Pub Addis Sys
23 Install Temporary Lighting
2.3 D 'East-Relocate Lighting Fixtures
2.3 Electrical Roughing
23 Elec,Wiring,Fixturcn & Devices
2,3 Electrical Wiring Fire Alma/Pub Adslra Sys
2.5 South Parking Lot Electrical Durthank
2.5 Deliver Tcmp.SWICT/SWGRT/SWBD T-S

VALUE

411,300.00
411,300.00
524,551.00
524,55 1.00
918,565.00

1,753,630.00
293,500.00

27,331.00
643,083.00
321,542.00
643,083.00
321,542.00
245,979.00
860,77 1.00
241,156,00
169,81100
20,893.00
62,678.00
41,715,00
33,428.00
33,428,00
91,285.00
9,285.00
54,688.00
18,75 700
8,357.00

67,141.00
25,356.00
83,571.00
25,071.00

8,357.00
16,714.00

,8,493,491M0

APPLICA1 ION
(D + E)

4l8,300,00
411,300.00
519,305.00
52 .560.00
909,379.00

1,753,630.00
293,500.00

27,331.00
643,083,00
328,542.00
643,083.00
321,542.00
245,979.00
160,771.00
241,156.00
l6I,8 13.00
20,893 .00
62,678.00
41,715.00
33,428.00
33,428.00
91,285.00
98,285.00
54,658.00
18,757.00
135700

167, 14 1.00
125,356.00
83,571.00
25,071.00

5,357,00

AND STORED
10 DArE
(D+E+F)	 ±

411,300.00
411,300,00
519,30100
52 1,560,00
909,319.00

8.753,630.00
293,500.00

27,338.00
643,083.00
321,542,00
643,083.00
321,542.00
245,979.00
160,771.00
241,156,00
168,813.00
20,993.00
62,678.00,
4l,785.00
32,428.00
33,428,00
91,283.00
91,285.00
54,6158.00
18,757.00
8,357,00

167.141,00
125,356.00
83,571.00
25,078.00

8,357,00

8,476,068.00

on of Document's Authenticity

PRESENTLY
STORED

may	 a
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CONTINUATION SHEET

-

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT,

-	 Contractors signed certification is attached.	 -
- - - - 

	 In tabulations below, amounts are slated to the nearest dollar. 	 -	 -
Use Column I on Contracts where variable retainage for line items may apply.

VALUE

62,670
15 Install Temp CondlCnblc to Splice Box

	
83,571

2.5 Par Outage & Tern Temp Equip & Spice Boxes
15 Rem S\VER& SWBD
2.5 Rem.Exist Conduit
25 Deliver New SWOR SA & S'SVBD Al
2.5 Stir New SWOR SAte SWBD Al
23 Install Cond/Cable Tents SWOR SAJSWBD Al
2 5 Install Cable to New SWBD A Ito Spice Boxes
2.5 Par Outage & Tern New SWbd A I & Spice Boxes
is Install Temp CostS/Cable to Splice Box
2.5 Par Outage & Tern Temp Equip & Spice Boxes
15 Rem Exist SWOR& SWBD
2.5 Rem Exist Conduit
2:5 Deliver New .SWOR SB At SWBD BI
2.5 Setr New SWOR SB & SWBD B I
2.5 Install CostS/Cable Tents SWOR SB/SWBD B
2.5 Install Cable to New SWBD Bits Spice Boxes
2,5 Pwr Outage & Tern New SWbd BI -& Spice Boxes
15 Lighting Fixtures &WIRINO at South Consider
2.5 Electrical Wiring Fire AlesnlPtsb Addis Sys 	 41,
2.6 Fact Ticketing Electric Disconnects & Removala 	 16,
2.6 Ease Ticketing Electrical Roughing 	 41,
2.6 Ease Tscketing Elec.Wtring & Fixtures 	 41,
16 East Ticketing Fire Alrndpub Addts Sys	 29,
2-12 Electrical Feeders to EME

	
41,

3.1 Deliver TcmpSW/CTISWORT/SWBD T'N
3] Delivee New.Gen Set Norm 	 -
11 Deterni & Remove Exist Gets Set & Equip
3.1 Set T'etnp SW/CT/SWGRI/SWDD T-N
3.1 Install New .Gen Set & Equip.
3.1 lust Temp CentS/Cable & Tents-Temp SW/CT/SW
3.1- tastall New Conslrsil/Cibie//Temst

SUBTOTALS

Users may obtain validation of this document by requesting or

A/A DOCUMENT G703

	APPLICATION NO.	 SI

	

APPLICATION DATE:	 .	 03114/11

.	 PERIODTDf	 02128111'	 -.

	

ARCHITECTS PROJECT NO 	 VRH Job 2034

	

VR}I INV. NO	 6807R51
D	 I	 U	 I	 i'	 I	 r,	 U

WORK COMm
CON[ PREVIOUS -
	

PRESENTLY	 COMPLETED	 (0+ C)
APPLICATION
	

STORED	 AND STORED
	

(C-C)
(D. E)
	

(NOT5N	 TO DATE
0 OR El	 (B+E+F)

62,678,00 -
	

62,678.00	 100.00%
83,571.00 -	 83,571.00	 100.00%

	

20,893.00
	

20,893,00	 100.00%

	

12,536.00
	

12,536.00	 100.00%

	

20,893.00
	

20,893,00	 100.00%

	

12,536.00
	

12,536.00	 00.00%

	

2,53600
	

2,536.00	 100,00%

	

54,32L00
	

54,321.00	 100.00%

	

20,893.00
	

20,893.00	 100.00%

	

20,893 00
	

20,893.00	 100.06%

	

83,571.00
	

83,571.00	 100.00%

	

0.00%
	

20,893.00 -

	

-	
0.013%
	

52,536.00

	

0.00%
	

20,893.00

	

12,536,00
	

12,536.00	 100.00%	 -

	

0.00%
	

12,536.00

	

-	 0.00%
	

54,321.00

	

- 0.00%
	

20,893.00 -

	

-	 0.00%
	

20.893M

	

20,475+00
	

20,475.00	 98.00%
	

418.00

	

40,949.00
	

40,949.00	 98.00%
	

836.00

	

16,714100
	

86,714.00	 100.00%

	

41,785.00
	

41,785.00	 100.00%

	

41,785,00
	

41,785.00	 10000%

	

29,250.00
	

29,250.00	 100.00%

	

41,785.00
	

41,78500	 10000%

	

8,733,00
	

8
1
733.00	 100.00%

	

13,098.00
	

13,098.0o	 100.00%
43,662.00
	 43,662.00	 100.00%

	

7,465.00
	

17,465.00	 100.00%

	

7,465.00
	

17,46500	 8000/
	

4,366 00

	

65,494.00
	

65,494.00	 100.00%

	

7,465.00
	

17,465.00	 100.00%

	

790,320.00
	

0.00	 833,982.00
	

168,585.00

a connote

NO.
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CONTINUATION SHEET
IAJA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

- -	
Conn'actors signed cenification is attached..

-	 In tabulations below, amounts ale slated lathe nearest dollar. 	 -

j
ute Column I on Contracts where variable retainage for line items may apply.

AlA DOCUMENT G703

	AYt'LIUAtIUNNU:	 '	 St	 -

	

APPLICATION DATE: 	 03/34/11

	

PERIOD TO:	 02/28/Il

	

ARCHITECT'S PROJECT NO:	 VilE Job 2034-,

VALUE

3.1 Install Temp Condlcable to Splice Box
3.! Pwr Outage & Tens Temp Equip & Spice Boxes
3.1 Rest 	 SWOR & SWBD	 -
3.1 Rem Exist Conduit	 -	 -
31 Deliver New,SWOR NA & SWBD A2
3.1 SelrNew SWOR NA& SWBDA2
3.1 Install CnndiCable Term SWG1 NA/SWUI) Al
31 Install Cable to New SWBD A2to Spice Boxes
3.1 P. Outage & Tern New SWbd A2 & Spice Boxes
11 Install Temp Coal/Cable to Splice Box -
11 Pwe Outage & Tern Temp Equip & Spice Boxes
3.1 RemExist SWOR&SWBD
3.1 Rem Exist Conduit
it Deliver New .SWGR NB & SWBD 02
3.1 SeINCwSWORNB&SWEDB2 -
3.1 Install CondlCable Term SWOR Nb/SWBD B2
11 Install Cable to New SWOD B2to Spice Boxes
3.1 Pws Outage & Tern New SWbeI B2 & Spice Boxes
3.2 Electric Disconnects & Removals
3,2 Eelclrical Roughing
31 Electrical Wiring & Flxftaeen
3,2 Electrical Wiring Fire Alma/Pub Addas Sys
12 Finish Painting
13- Final Electrical at OHS Cloture Areas.
3.4 Eelcttieal Roughing
3.4 Electrical Roughing Fire AtramPub Add. Syr
3.4 Electrical Wiring & Fixtures & Devices
3.4 Electrical Wiring Fire AlnrtIPub Addra Sys
3.5 Eelctrical Removals & Relocations 'BHS
3.5 Eelcbieal Equip. & Raceways in MER #4
3.10- Deliver New Gen Set South
3,10- Delenu & Remove Exist (Sen Set & Equip.
3.10-Install New Gen.Set & Equip

APPLICATION
(DIE)

87,325.00
21,83 1.00
3,099.00

21,831.00
13,099.00
13,099,00
56,761.00
21,53 1.00
21,83 00
87,325.00
21,131.00
13,099.00
21,831.00
3,099.00

13,099.00
53,923,00

21,831.00

43,662.00
53,395.00
43,662.00
26,197.00
17,465.00
43,662.00

174,650.00
87,325,00

183,31200
17,325.00
65,494.00
65,494.00
43,662.00

65,494.00

PRESENTLY	 COMPLETED	 ((St C)
STORED	 AND STORED
(NOT IN	 TO DATE
0 ORE)	 (t3+E+F)

87,325.00	 00.001
21,831.00	 [00.001
13,099.00	 100.0M
21,831.00	 100.005
3,099.00	 100,001

13,099.00	 100.001
56,761.00	 100,001
21,83 LOO	 100.001
21,831.00	 100.001
17,325.00	 100001
21,831.00	 100001
13,099.00	 100.001
21,831.00	 100.001
13,099.00	 100001
13,099.00	 100,001
53,923.00 " 95,001
21,831.00	 100.001

	

-	 0,005
43,66200	 100.001
53,395,00	 100.001
43,662.00	 100.001
26,197,00	 100,001
17,465.00	 00.001
43,662.00	 100.001

174450.00	 100.001
87,325.00	 100.001

133,382,00	 [00.001
87,325.00 - 100.001
65,494.00	 100.001
65,494.00	 100.001
43,662.00	 100.003

	

-	 0,001
65,494:00	 100.003

NO

I 21,331.00

21,831.00
21,831.00
17,325.00
21,131.00
13,099.00
21,831.00
13,09900
13,099,00
56,761.00
21,831.00
21,331,00
43,662.00
53,395,00
43,662.00
26, 197,00
17,465,00
43,662.00

174,650,00
87,3 25.00

183,332,00
81,325.00
65,494.00
65,494.00
43,662.00
43,662,00

-	 2,838.00

-	 21,83l,0I0

43,662,00

Usets may obtain validation of this document by requesting of the license

Page lBoI2l	 .	 ..



	VALUE .	 FROM PREVIOUS
'' -	 APPLICATION

(0+ B)

	

CONTRACT AMOUNT	 53,204,000,00	 52,136,168.08
P&P Bond	 343,560.00	 343,560,00

Order ft I Pate #3	 '	 59,046.00	 59,046.00
Order  2 Pace #2 T&M	 1 2,447.35	 11,284.36
Order  3 Pace ff7	 -	 28,189.15	 28,189.15
Order ft 4 Pact #4	 '	 '	 62,48800	 62,488.00
Order fl 5 Pace NI	 -	 1,580.00	 -	 1,580.00
Order N 6 Pace 021	 -	 34,085.00	 34,085,00
Order # I Pact #22	 33,769,00 ,	 33,769,00
Order il g Pace ill3	 -	 94,111.13	 94,118.13
Order #'9 Pace #10 -	- 	 53.543,00	 -53,543.00
Order # 10 Pace #11	 -	 -	 17.424,00	 17,424,00
Order ft II Pact 424	 15,996.50	 15,996.50
Order # 12 Pace 923 	 -	 '	 33,539.13	 33,539.15
Order N 13 Pare #12	 97,307,94	 97,307,94
Order N 14 Pace 031 . 	 19,972,00	 19,972,00
Order ft IS Pace #26 	 ' -	 14,830.00	 14,830,00
Order  16 Pact 1133 	 -	 5,569.00	 15,569,00
Order 1117 Pact 1132 	 -	 42,800,00	 42,800.00
Order ft IS Pace #27	 36,088,00	 36,088.00
Order 11 19 Picc #15	 1,237,968,60	 1,218,209,43
Order N 20 Pace #34	 54,067,00	 -	 54,067.00
Order #21 Pace 925	 35,743,00	 35.743,00
Order N22 Pace 45	 159,281,00	 159,281,00
Order #23 Pact 441 	 -	 14,420.00	 14,420.00
Order #24 Pact #39 	 15,240,00	 15,240,00
Order #25 Pact #19 	 105,000,00	 105,000,00
Order ft 26 Pace 417	 -	 50,900.40	 50,900,40
Order #27 Pact #16	 56,352.00	 28,175,60
Order ft 28 Pace #9	 58,239,00	 .	 58,239.00
Order #29 Pace 935'	- 	 -	 14,906,00	 14,906.00
Order ft 30 Pace 440	 12,500,00	 12,500,00
Order #3! Pace #43 - 	 -	 21.222,00	 21,222.00
Order ft 32 Pace #42 T&M	 0,00
Order # 33 Pace 944 	 31,882.00	 31,882.00
Order #34 Parc 448	 17.463,00	 17,463.00
Order 11 35 Pacc#53 T&M	 9,555.82	 .	 8,837.22
Order ft 36 Pace 951	 '	 23,989,00	 23,989,00
Order #37 Pace #46	 147464,00	 147,464,00
Order ft 38 Pace 949	 8,654,00	 8,654,00
Order #39 Pace 952	 40,475.00	 40,475.00
Order ft 40 Pact #45	 77,752.00	 77,752,00
Order N 41 Pace 462	 42,800.90	 42,800,00
'a! Change Order Page I 	 ,	 2,908,666.04	 2,858,848.88

Users may obtain validation of this document by requesting of the license a compli
- Page lgof2l

Coil I
Colfl
Co#3
CaM
CONS
Co#6
Co#7
CoNS
Co59
Car](
Coil II
Coil Ii

II

.1 NO.

Coil

Coil

JW4$#1DW1

359,435.00

28,17640

AlA Document

CONTINUATION SHEET	 AlA DOCUMENT G703

AlA Document 6702, APPLICATION AND CERTIFICATION FOR PAYMENT, containino
onlraelor't signed certification ia attached.

in tabulations below, amounts are alaled to the nearest dollar.
11w Column I on Conuacla where variable retainage for line items may apply,

	

APPLICATION NO:	 -	 '	 51
APPLICATION DATE: '' ' 03/141I1

	

PERIOD TO:	 02/28/11

	

ARCHITEC'rS PROJECT NO:	 VR}1 Job 2034

	

VRHINV,NO	 68071151

H
I	 TOTAL	 BALANCE
flOMPLE'rE0	 (0 C)	 TO o'rNaSH

AND STORED
TO DATE

	

343,560.00	 00.00%

	

59,046,00	 100,00%

	

11,284.36	 90,66%

	

28,189,15	 100100%

	

62,488.00	 100.00%
1,580.00 ' 100,00%

	

34,085.00	 100.000/,

	

33,769,00	 100.004

	

94,118,13	 100.00%

	

53,54100	 00.00%

	

17,424.00	 [00,00%

	

15996.50	 00.00%

	

33,539.15	 100.00%

	

97,307.94	 100.00%

	

9,972.00	 1 00.00%

	

14,830.00	 100.00%

	

5,569,00	 00,00%

	

42,800,00	 10000%

	

36,088.00	 00.00%

	

1,28,209.43	 98.40%

	

54,067,00	 100,00%

	

35,743,00	 rXIEDN,

	

159,281.00	 100,00%

	

4,420,00	 100,00%

	

5,240,00	 100,00%

	

105,000,00	 100 00%

	

50,900,40	 100.00%

	

56,352,00	 100,00%

	

58,239.00	 100.00%

	

4,906,00	 100.00%

	

12,500.00	 10000%

	

21,222,00	 100.00%
000%

	

31,882,00	 100.00%

	

£7,46100	 100.00%

	

8,837.22	 92,41%

	

23,989.00	 0000%

	

147,464.00	 106.00%

	

8,654.00	 100.00%

	

40,475,00	 100,00%

	

77,752,00	 100.00%

- 704,396.92

1,162.99

19,759.17

000

718.60

21,640.76



ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractors signed certification is attachet
N tabulations below, amounts axe stated to the nearest dollar.
Use Column I on Contracts where variable retainage for line items may apply.

A l '	 0.	 -	 I	 C	 .1
ITEM	 DESCRIPTION OF WORK	 SCHEDULED
NO.	 VALUE	 FROM P

CONTINUATION SHEET

ge Order II 42 Pace 960 -
go Order #43 Pact #63
ge Order #44 Pace 461
ge Order H 45 Pace #67
ge Order ff 46 Face 947
go Order H 47 Pace 429
go Order H 48 Pace #59 T&M
go Order ff 49 Pace 070
,go Order ff 50 Pace 965
ge Order 4 51 Pace 973 T&M
,go Order ff 52 Pace 412
go Did,, Is 53 Pace 971
ge Order ff 54 Pace 968
ge Order H 55 Pace ff78.T&M
,go Order If 56 Pace 430
,go OrderIs 57 Pace 064 T&M	 -
ge Order ff 58 Pace 950 T&M
ge Order ff 59 Pace 075,
go Order 4 60 Pace 986 T&M
Re Order If 	 Pace 479
ge Order H 62 Pace #82 T&M
ge Order H 63 Pace #83
ge Order ff 64 Pace 955
ge Order #65 Pace #69T&M
ge Order H €& race 974
,go Order H 67 Pace #84
go Order II 68 Pace 990
ge Order ff 69 Pace 989
ge Order 4 70 Pace 985
ge Order #71 Pate #88 IteM
ge Order ff 12 Pace 466	 - -
ge Orderfl 73 Pace #95
no Order # 74 Pace #93
ge Order # 75 Pace #92 IteM
ge Order 4 76 Pace #57
,go Oider H 77 Pace 997
,go Order 9 7 Pace #103
ge Order 4 79 Pace #36 T&M
ge Order 4 80 Pace 987
Total Change Order Page 2

Users may obtain validation

AlA DOCUMENT 003

	APPLICATION No:	 SI
-

	

APPLICATION DATE:	 03/14111

	PERIOD TO	 ' 02/28/I1

	

ARCHITECTS PROJECT No: 	 VRI'L Job 2034

	

PrOESEN1LY	 Cot'4PLE1ED	 (0C)

	

STORED	 AND STORED
	

(C ' C)

	

(NOT IN	 TO DALE

	

DORE)	 (DFE4F)

	

60,191.00	 100.00,

	

35,59100.	 100.001

	

- 14,980.00	 100.001

	

10,668.00	 100.001

	

10,888.00	 100,001

	

5,029.00	 00.001

	

38,720,76	 95.581
	

1,789.51

	

7,261.00	 100.001

	

30,000,00	 100.001

	

-	 0,001

	

35,000.00	 100.001

	

58,911,00	 100.001

	

05,536.00	 000.001

	

38,60.08	 95.001
	

2,008.45

	

190,000.00	 100.001

	

259,765.66	 93.841
	

17,056.54

	

213,671,63	 95.001
	

11,906.25

	

4,619.00	 800,001

	

7,536.02	 95,001	 - 396.65

	

52,965,00	 100.001

	

93,934.32	 100.001

	

9,974,00	 100.001

	

46,052.00	 100,001

	

34,366.62	 - 95.001
	

2,226.51

	

34,149,00	 100,001

	

42,656.00	 100.001

	

21,293,00	 100.001

	

13,907.00	 100.001

	

20,865.00	 00.001

	

123,578.67	 89.61'
	

14,421.86

	

- 12,045.00	 100.001

	

5,036.00	 100.001

	

31,851.00	 100.001

	

45,898,52	 95.001
	

2,4 15,72

	

28,000.00	 106.00,

	

- -	 29,689.00	 100.001

	

10,780.00	 100,001

	

27,194.01	 95.331
	

2,070.64

	

___	 25,152.00	 100.001

	

- 0.00	 1,745,846.39
	

54,292.13

101 'CertificatIon of Document's Authenti

APPLICATION
(D+E

"60,191.00
35,593.00
14,980,00
10,668.00
10,888.00	 -
5,029.00

38,72M6
7,261.00

30,000.00

35 .000.00
58,911.00
	

58,911.00
15,536.00
	

5,536,00
40,168.53
	

38,160.08
190,000.00
	

190,000,00
276,822.20
	

259,765.66
225,577,88
	

211,77538
4,619,00
7,536 12

52,965,00
93,934.32

9,974.00
46,052,00

31,239.55	 3,1
34,	 34,149,00	 -

42,656.00
21,293,00
13,907.00
20,865,60
22,069.97	 I,!
2,045.00
5,036.00

31,851.00
45,898.52

28,000.00
	

28,000.00
29,619.00
	

29,619.00
10,780,00
	

0,780.00
27,194.00

requesting of the license a completed AlA 0<

Page 20 of 21



	APPLICATION NO:	 51
APPLICATION DATE: -	 031841I1

	PERIOD TO	 02128111

ARCHITECT'S PROJECT NO: ' VOW Job 2034
.VP,J413,fl/.NO ...6807R51

F	 0	 '	 H
MAtERIALS	 TOTAL	 BALANCE
PRESENTLY	 COMPLETED	 (6-C)C)	 TO FINISH

STORED	 AND STORED	 (C-C)
(NOT IN	 TO DATE
DORE)	 (D+E+F)

52,000.00	 100.00%	 .	 -
9,974.00	 100.00°/a

12,200.93	 93.99%
20,865.00	 100,00*/c

9,44100	 100,00%	 -

	

55,310.00 '100.00%	 -
21,992.00	 100.00%

2,783,56	 98.00%	 56.80
159,527.63	 100,00%
28.448,02	 95,11%	 , 1,889,44
26,311.00	 100.00%
20,962.00	 10000%
72,118.00	 100.00%
15,924.00	 100.00%

'	 24,954.00	 100.00%
72,835.00	 100.00%
20.972,00	 10ROOTI,
26,583.00	 100.00%
19,417,00	 10000%
59,145.00	 100.00%
45,814.60	 88,69%	 5,506.68

8,728,54	 95,00%	 .	 2,476,30
24,187.00	 100.00*4
12,560,00	 100.00°/a
6,075,11	 95.00%	 319.73

48,485.00	 00.001/.
66,93631	 95.00%	 4,059.35

5,983.00	 100.00%
11,64100	 100,00%

	

0.00%	 . '	 4,874.00
0,00'4
000%

	

-'	 0.00%

	

-	 0.00%

0,00 	 962,775,70 	 .19,882.30
5,595,647.37	 . 95,115.19

Real	 58.434.810.45	 98.65 1/6 	799.512,11

IA Document 0702. APPLICATION AND CERTIFICATION FOR PAYMENT, containing
ontractor'a signed certification is attached.
tabulations below, amounts are stated to the nearest dollar.

Sc Column Ion Contracts where variable rctainage for line items may apply.

B	 _C	 DIF
TESt	 DESCRIPTION OF WORK 	 .	 SCHEDULED	 WORK COMPLETED
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD

APPLICATION
(0 E)

ofullf Change Order ft 8 1Pace 477	 52,000,00	 52,000,00	 - -
o982 Change Order 11 82 Pace 11106 	 '	 ,	 9,974.00	 9,974.00
083 Change Order #83 Pace ft IOOT&M	 .	 12,981.1$	 12,200.93	 -
adult Change Order ft 84 Pace 496 	 20,865.00	 20,865.00	 -
:o485 Change Order # 85 

Pace #98	 9.442,00	 -	 9,442.00
:o486 Change Order #86 Pace #104 	 55,310.00	 55,310.00	 -
o987 Change Order #87 Pace 9109 	 21,992.00	 .21,992.00	 -
o85 Change Order ft 88 Pacc #99 T&M	 2,840.36	 2,78156
o989 Change Order 5/89 Pace #IOIT&M '	 , ,	 159,527.63	 159,527.63	 -
o490 Change Order  90 Pace.#I08 T&M	 '	 30,337.46	 28,448.02
'o#91 Change Order #91 Pace #81 '	26,311,00	 26,311,00	 -
:o692 Change Order #92, Pace #115	 20,962.00	 20,962.00	 -
o1193 Change Order #93 Pace 9112	 72,118.00	 72,118.00
094 Change Order #94 Pace #114	 I5,92.®	 15,924.00
0/596 Change Order #96 Parc #116	 24,954.00	 24,954.00
01197 Change Order #97 Pace #111 	 .	 72,835.00	 72,835.00
o498 Change Order #98 Pace #117	 20,972.00	 '	 20,972.00
o99 Change Order ft 99 Pace #94	 26,583.00 ,	 26,583.00	 -
,a 10( Change Order 11 100 Pace #113	 .	 19,417.00	 19,41700
a#IO 1 Change Order ft 101 Pace #110 	 ,	 59,745,00	 59,745.00	 -
#t0 Change Order 11 102 Parc #107 T&M	 51,321.2$	 45,814.60	 -

D# 10. Change Order 11 103 Pace 4119 T&M	 11,204.84	 8728.54
o#IO- Change Order ft 104 Pace #120	 24,187.00	 "	 24,187.00
0I0 Change Order # 105 Pace #118	 '	 12,560.00	 12,560,00
o910 Chattge Order ft 106 Pace #9' T&M'	 6,394.84	 6,075.11
oPlO Change Order II 107 Pace #121	 4848500	 48,485.00
o#l0 Change Order ft log Pace #122 T&M	 70,"5.661	 63,296.83	 3,639.48
o# 10 Change Order 11 09 Pace #125	 5,983.00	 5,983.00
sf1 I Change Order H Ito Pace #123	 .	 11,642,00	 11,642.00
o#Il I Change Order # III Pace #126	 '	 4$74

0.00
Sub 'Focal Change Order Page 	 982,738.25	 959,136.23
TOTAL CHANGE ORDERS	 5,691,542.88	 5,557,299.47

TOTAL CONTRACT TODATE	 ,	 59,235,102.81	 58,037.027.55

Users may obtain validation of this document by requesting of the license a compli

Page 21 o121
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$2,275.50

ACC #50
FA Protective
irkets 100253083,70379

i Labor

'1 Material

i Equipment

4 Fee 20% (Lab & Material)

Total 'fRi-I

rontractor	 AFA Protective

l Fee 7%

Total

.1 Charges

4r
2,126.64

148.86	 .	 14.

2,275 50

-r

F "	 •.'.. ,t 	 V
NJcv1

ThZ

VI

of NY/NJ

42

Alt

£

Invoice No, TM-13-23
Job No.	 2034

Project	 EWR 264.003 Lower Level

Expansion & Vertical Circulation

Date	 January 26, 2011

Attention
	

Mr. Michael Wallace ,Senior Resident Engineer

Phone No,

320 Grand Avenue

Englewood, NJ

07631-4355

APPROVED FOR PAYMENT #
SUBJECT TO FINAL AUDIT:

AMOUNT ' 6111 G.

SIGNATURE 'b,-j4.LV- *çr

DATE	 tt(to/fl

Phone

201.871.4422

78 292.2250

718.292.2250

Fax /Engineering

201.871.6727

Fax/Accounting

718.292.2251



It -
":3)

12.	 "

2

r

Ehe Port Authority of NY/NJ

Attention

Phone No

Invoice No. TM-023-04
Job No,	 2034

Project	 EWR 264.003 Lower Level

Expansion & Vertical Circulation

Date	 January 27, 2011

Mr. Michael Wallace, Senior Resident Engineer

Protective
ts 100300577

VRB Labor

VRH Material

VRH Equipment

VRH Fee 20% (Lab &Materinl)

Sub Total \T}j

Subcontractor	 ALFA Protective

VRH Fee 7%

Sub Total

Total Charges

3,50700	
4: 2,1fl.S

245.49'	 2o4. ci
3,752.49'

3,752,49	 *- S3,75249

APPROVED FOR PAYMENT # -
SUBJECT TO FINAL AUDIT

AMOUNT	 5.f 17-707
SIGNATURE ____________
DATE	 , 7_//Qp/flOC}.

320 Grand Avenue

Englewood, NJ

076',1-4355

Phone

201.871.4422

718.292.2250

718 292.2250

Fax /Engineering

201.871.6727

FaAccounting

718.292.2251



-I—: r--

'-

4	
4	

.14

inkL	 a	 337.0c ±

 17?	 . 5-71

it.	 0C7O•..

uit
C

F) iiq
441

h,

Attention

Phone No.

NJ

Mr, Michael Wallace Senior Resident Engineer

tuv.te No. TM-04--52
Job No.	 2034
Project	 EWR 264.003 Lower Level

Expansion & Vertical Circulation

Date-	 - January 24,2011

4 J''W t#	 .	 .	 -

4yC4st4Aj Construction staging and schedule changes to accommodate facility operational requirements
AFA Protective 1687974
Tickets 100300577

-1 Fee 20% (Lab & Material)

Total VRH

ontractor .	 , AFA Protective 1687974

i Fee 7%

Total

I Charges

.f'oo
	378.00	 -

404.46

	

404.46	 1y!,7O. $40446

APPROVED FOR PAYMENT # -
SUBJECT TO FINAL AUDIT

AMOUNT -3
SIGNATURE 
DATE

$20 Grand Avenue

Eng1ewoodNJ

07631-4355

Phone

201.871 442 

718.292.2250

18,292,2250

Fax /Enginethng

201.871.6727

Fax/Accounting-

7 18:292.2251



C

-

H-	 n\'STtcflC. rottr,

•	 ..	 .	 .

The Port Authority of NY/NJ 	 Invoice No. TM-18-18
Job No.. 2034
Project	 EWR 264.003 Lower Level

Expansion & Vertical Circulation

Date	 January 26, 2011

Attention	 '	 Mr. Michael Wallace • Senior Resident Enoineer

Phone No.

.......	 tr Ofrtt	 iMX xit I. tfr	 ;nsi;tr4Lt:z.
L. ,,tc,	 tIJ ,	 /'$	 J

PACC figs

AFA Protective
Tickets 100365985,7530,63179,89532

T1	 591t53F1.

VR}JLabor	 .	 .	 .	 .

\'RHMaterial

VRH Equipment	 -	 AvLct
VRH Fee 20% (Lab & Material)

Sub Total VRH	 .	 .	 I
Subcontractor	 ' ' AFA ProtectIve	 -	 1,314.00	 .

VRH Fee 7%	 :	 .	 ,	 91.98

Sub Total	 - -	 1,405.98	 .

Total Charges	 1,405:98	 , 
	

-	 S1,405.98

APP RO VED . FOR PAYMENT
SUBJECT TO FINAL AUDIT

-	 -AMOUNT	 -	 -	 Phone

SIGNATURE	 201,171 4422

DATE	 /n	 .	 218.292.2250

-	 .	 -	 7182912250

-	 -	 .	 Fax /Engineering

320 Grand Avenue	 .	 -	 201.871.6727

Englewood, NJ

07631-4355	 -	 -	 -	 -	 .	 .	 . 	 .	 - FaJAccounting

V

718.292.2251



c4

i''' fl fl ,fi7• ru	 5	 r 111	 .	 '
L

	

'r	 72 77 IS C	 ,h

1JMciY oW co*'10	 2'? 1 88 :

/	 -'-	 002	 V
3	 79	 i. 3	 ''	 -	 .

The Port Authority or NY/NJ	 ,, , ...,	 Invoice No. TM-02-52
Job No.	 2034
Project ' EWR 264.003 Lower Level

Expansion & Vertical Circulation
-	 Date	 January 24, 2011

Attention	 W. Michael Wallace, Senior Resident Erigmeer

Phone No.

- Relocation of 'ruderground utilities in conflict with new construction, 	 .	 .
AFA Protective	 .	 .

Tickets 100300896.100260776	 . .

,	 rr:.1crzcrrm.rrc e"9'nr'u-

VRHLabor

VRH Material	 .

H Equipment	 ,.	 ,	 tfr
VRB Fee 20% (Lab & Materir1)

Sub Total VRH
	 a oc

Subcontractor	 .	 AFA Protective	 816.00	 -r	 c'L	 *

VRI-1 Fee 7'/o	 ,	 ,.	 ,	 ,	 57.12

SubTotal	 ,	 .,	 .	 873.12'

Total Charges .	 '873.12	 , '	 4J'T7(oC ,	 .	 '	 S87112

APPROVED FOR PAYMENT
SUBJECTTO FINAL AUDIT

AMOUNT	 +	 Phone

SIGNATURE	 tk&4 '4b—<	 201.871.4422

DATE —	 -2-i/(f	 .	 2182922250

-	
.	

-	 718.292.2250

Fax JEngineering

-320 Grand Avenue	 -	 ,	 ,	 .	 -	 201 871 6727	 - -

Englewood, NJ	 .	 .	 .	 .	 .

0763	 ,	 ,	 , 	 . 	 ' Fax/Accounting

718292.2251

I IOR/')fl.I i	 i	 ,	 .	 .	 .	 .	 TM-1)2A2 PA

Vt.



ii

d

T 7

a.

of NY/NJ

Attention	 Mi', Michael Wallace, Senior Resident Engineer

Phone No.

Invoice No. TM-019-05
Job No,	 2034
Project	 EWR 264.003 Lower Level

Expansion & Vertical Circulation

Date	 January 26,2011

PACc# 108
AFA Protective

Tickets 1937974,1845787,1863954,1847533,1872998

VRH Labor

VRH Material

VR,H Equipment

VR.H Fee 20% (Lab & Mater: at)

Sub Total VRH

Subcontractor	 AFA Protective

B Fee 7%

Sub Total	 .

Total Charges

3,265,67	 42,72j,39

3,49427

3,494,2
cc 2/166

$3,494.2?

320 Grand Avenue

Englewood, NJ

07631-4355

APPROVED FOR PAYMENT N
SUBJECT TO FINAL AUDIT

AMOUNT 
SIGNATURE bftL1-v Hr'4
DATE L'	 2_-;'uø/ii

Phone'

201.871.4422

.718.2922250

718:2922250

,Fax /Engincening

201,871,6-Y27

Fax/Accounting

• 718,292.2251



• H

9 ^ U10"`2:1-^"^'
• 	 .

March i4,2011	 %1J3J4
• 	 . 	 - 	 - 	 . 	

coNsrnucr!ON CUR!'.

Mr. Michael CI Wallace
Senior Resident Engineer
Newark Liberty; Intl. Airport
EWR Building70 CTA.
Newark, NJ7714	 .

Re: Prevailing Wage Rates

Dear Mr. Wallace

VRFI hereby certifies that it has paid or prdvided (and caused all subcontractors to pay or provide) to itsor
their workmen, laborer and mechanics (who are employed by it or them to work on an hourly or daily
basis at any trade or occupation at or about the construction site) for Contract EWR264,003, for
Application for ?/ment No. 51 AT LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is
being performed as determined by the Engineer. 	 •

Very 	 yours, ,,/

Frank W. Hurley
chief Financial Officer	 • .	 . •

Phone
201.87174422

Fa/Etecut e
• 	 . 	 . 	 • 	 •	 • 	 • 	

- 	 201.871.6727

• 	 • 	 • 	 •(	 • 	 - 	 - 	 - 	 • 	 - 	 Far/Accounting
• 	 • 	 • 	

- 	 2-01.871.1927
•	 .920 Grand Avenue	 • 	 • 	 • 	 • 	 • 	 •	

• 	 •;

•	 Englewood, NJ	 • 	 • 	 • 	 • 	 • 	 • • 	 • 	 •	
• 	 Fax/Estimtting

07691-4 855 	 20i 81 U65



CMO-8 (1199)

STATEMENT OF PAYMENTS

TO M1W/DBE SUBCONTRACTORSILESSORS(SOPPLIERS

Contract No, EWR-264,003	 Period Reporting: _2-01 - 11 to 2-28-11

Contract Title: Term B. Màdernization Program Lower Level 	 Payment Appi. #:	 51

Expansón & B-i Vertical Circulation

Contractor:	 VRH Construction Corp. 2034 	 %Project Completed:98.74%

	

(Indicate)	 ESTIMATED - column A -	 + Column B - = Column C

	MBE	 TOTAL	 AMOUNTSPAID

	

WBE	 SUBCONTRACT 	 Prior	 This	 Cumulative

	

SUBCONTRACTORNAME	 DBE	 AMOUNT	 Statement	 Statement	 To-Date

	

RISAMANAGEMENTCORP	 WBE	 34785400	 325,91420	 000	 325,914,20

	

FINE PAINTING & DECORATING .CO.	 MBE	 160,614,00	 134,91179	 0:00	 134,911.79

SIGNS&DECALS	 MBE	 273,140,00	 233,785,50	 0.00	 233,785.50

MAZZOCCHIWRECHINGINC.	 WEE	 1,328,897.42 1,279,955:38	 0.00 1,279,955.38

CAROL HARDY MECHANICAL	 .WEE	 4,051,905.03 3,738,731,48 	 0.00 3,738,731.48

	

BERTOCONSTRUCTION 	 MBE	 262,835.95	 249,69415	 0.00	 249,69415

	

S&MELEC./ TURTLE & HUGHES (MATERIAL) 	 WEE	 ' _360,000.00 280,030.85	 0.00	 260,030.85

	

D-STARWATERPROOFERS	 MBE	 48,000.00	 45,600,00	 0.00	 45,600.00

	

S&JELECTRICALCONTRACTING	 MBE	 96,842,28	 87,158.05	 0.00	 87,158.05

ARTISANINC.	 WBE	 55,114.00	 55,114.00	 0.00	 55,114.00

Totals 	 6,985,202.68 6,410,895.40	 0.00 6,410,695.40

	

(Indicate)	 TOTAL	 AMOUNTS PAID

	

MEE	 AMOUNT

	

WEE	 SUPPLIER	 Prior	 This	 Cumulative

	

DBE 	 Statement	 Statement	 To-Date

SUPPLIERS/LESSORS

	

N/A -'.-	 --	 -

Date Prepared -	 -	 3/14/2011	 The Port Authority of NY & NJ -

Prepared by:	 Frank W.Hurley' 	 '	 Resident Engineer's Office ,

Title:	 _ChiefFinanciatff /- 	Date Received:'

Officers Signature: 	 Reviewed

-. 	 Tite-C",ti1eA&cft



Asian

M	 F.

0,00	 0.00

0,00	 0.00

0.00	 .	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0,00	 0,00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.0

0,00	 0.00

0,00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0,00 .	 0,00

o.00	 oTôo

	

879.00 ,	 0.00

31,00	 0.00

Native

American

M'	 'F

0.00	 0

0.00	 0

0.00	 0

0.00	 ,	 0

0.00	 0

0.00	 0

0.00 '	 0

0.00	 0

0.00	 0

0.00	 0

0.00	 0

0.00	 0

0.00	 0

0.00	 0

0.00	 0

0.00

0.00	 0

0.00	 0.

0.00

0.00	 0,

0.06	 0.

0.00	 0.

0.00	 0.

The Port Authority ot NY NJ

Monthly Employment Utilization Report
From 1210112006 To 0212812011

EWR 264;003	 TERMINAL B MODERNIZATION PROGR
	

Start Date	 1210112005

LOWER LEVEL & 81 VERTICAL
	

Projected Completion Date	 1

Contractor	 VRH CONSTRUCTION CORPORATION

Work Hours of Employees

	

Total All	 Sum of all	 I-
Trade -	 Classification	 Employees Hours	 Employees Hr	 Black	 Hispanic

	

M	 F 
I I I	

M	 F	 M	 F

ADMINISTRATI JOURNEY WORKER	 36400	 000	 364.00	 0.00	 0.00	 0.00	 0.30

yE/OFFICE
Sub Total .	 364.00	 0.00	 364.00	 ' 0.00	 0.00	 0100	 0.00

ALL OTHER	 APPRENTICE	 80.50,	 0.00	 60.50	 0.00	 0.00	 56,50	 0.00

JOURNEY WORKER	 7,911.00	 0.00	 7,911.00	 468.00	 0.00	 35.00	 0.00

Sub Total	 7,991.50	 0.00	 7,991.50	 458.00	 0.00	 91.50	 0.00

ASBESTOS -	 APPRENTICE	 0,00	 0.00	 ' 0,00	 ,	 0.00	 0.00	 '	 0.00	 0,00

WORKERS
JOURNEY WORKER	 4,369.00	 83200	 5,201.00	 142.00	 8.00	 3,150.00	 824,00

Sub Total	 '	 4,359.00 	 83100	 5201.00	 142.00	 8.00	 3,150.00	 824,00

BOILERMAKER JOURNEY WORKER 	 ,	 408,00 .	0,00	 408.00	 0.00	 '	 0.00	 000	 0.00

-S
Sub Total	 408,00	 0.00	 ,	 408.00	 0.00	 0.00	 000	 0.00

BRICKLAYERS APPRENTICE	 65.50 '	 0.00	 65.50	 0.00	 0.00	 65.50	 000

JOURNEY WORKER	 1,065.00	 0.00	 1,065.00	 000	 0.00	 95.00	 0.00

Sub Total	 '	 1,130.50	 0.00	 1,130.50	 .0.00	 0.00	 160.50	 0.00

CARPENTERS APPRENTICE	 .	 232.00	 0.00	 232.00	 0.00	 .	 0.00	 0.00	 0.00

JOURNEY WORKER	 57,843.50	 0.00	 57,84150	 24.00	 0.00	 581,00	 0.00

Sub Total '	 57,875.50	 0.00	 57,875.50	 24.00	 0.00	 581.00	 0.00

CEMENT	 APPRENTICE	 '	 8.00	 0.00 '	 8.00	 . 0.00	 0.00	 8.00	 0.00

MASONS
JOURNEY WORKER	 3,778.00	 0.00 '	 3,778.00	 140.00	 0.00	 460.00	 0.00

Sub Total	 3,786.00	 0.00	 3,786.00	 140.00	 0.00	 488.00	 0.00

DOCK	 JOURNEY WORKER	 835.50	 000	 835.50	 0.00	 0.00	 000	 0,00

BUILDERS	 '	 .	 ,	 ,.'.	 ,	 .......	 ,.
Sub Total	 835 50	 000	 835.50	 0.00	 0.00	 0.00	 0.00

ELECTRICIANS APPRENTICE 	 16,581,00 '	 000	 16:661.00	 3423.00	 0.00	 947.00	 0.00

JOURNEY WORKER	 87,037.00	 0.00	 87,037.00	 ' 5831.00 .	 9.00	 4,264.50	 0.00

Printed by DAWN HAINES	 .	 .	 .	 . Page I

Total

Minority .	Minority	 Female
Hours	 Hours	 , Hours

0.0o

0.00 '	 0.0	 0.0

503.00 

	

559,50	 62	 0.0

000J_______________

	

4,124,00	 -	 -

	

4,124,00	 792	 159

	

0,00	 -

	

000	 00	 00

	

6550 t 	 -

95001 -

	

160.50	 84	 0.0

	

0.00 1 	 'Hr

	

60500j	 -

	

605.00	 1.0	 0.0

	

800	 --

520001-''	 -

62800	 163	 00

000{_________________

000	 30	 03

524900

101	 501	 ,	 ..

Start Print	 11:35:50



Classification

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

1APPRENTICE

JOURNEY WORKER

Sub Total -

JOURNEY WORKER

Sub Total'

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

	

Total All	 -.

Employees Hours

	

M	 F,

	

103.71800	 0.00

	

1825.25	 0.00

	

1,595.25	 0.00

	

3,420.50	 0.00

	

1,11 6.00	 0.00

	

1,116.00	 0.00

	

1,451.50	 0.00

	

6,120.50	 0.00

	

7,572.00	 0.00

	

104.00	 0.00

	

312,00	 0.00

	

41500	 0.00

	

592.00	 0.00

	

8,412.00	 ,	 0,00

	

9,004.00	 0.00

	

38,089.75	 916.00

	

38,08915	 916.00

	

96.00	 0.00

	

98.00	 0.00

	

2,186.25	 000

	

2,186.25	 0.00

	

268800	 0.00

	

2,668.00	 0.00

Trade

ELEVATOR
CO N STRU C TO

ENGINEER

GLAZIERS

HVAC

IRON

WORKERS

LABORERS

METAL
LATHERS

OPERATING
'tr4L,IJWcrc

PAINTERS

The Port Authority 01 NT & NJ

Monthly Employment Utilization Report
From 12101/2006 To 02125/2011

EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & SI VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Start Date	 12/01/2006

Projected Completion Date	 I I

Work Hours of Employees

Sum of all

	

Employees Hr	 Black	 Hispanic

	

M 	 F	 M.	 F.

	

103,718,00	 9,254.00	 0.00	 5,211 50	 . 0,00

	

1,825,25	 0.00	 0,00	 .	 000	 '	 0.00

	

1,595.25	 ,	 184,50	 0.00 ,	 0.00.	 ,	 0.00

	

3,420.50	 164.50	 0.00	 0,00	 0.00

	

1,116.00	 0,00	 0.00.	 0.00	 0.00

	

1,116.00	 0.00	 0.00	 009	 0.00

	

1,451.50	 369.00	 000	 99,00	 0.00

	

6,12060	 5900	 0.00	 798.00	 0.00

	

7,57200	 428.00	 0.00	 897.00	 000

	

104.00	 0.00	 0.00	 0.00	 0.00

	

312.00	 0.00	 0.00 ,	 0.00	 000

	

41600	 0.00	 000	 0.00	 000

	

592.00	 0.00	 0.00	 80.00	 0.00

	

8,412.00	 584.00	 0,00	 712.00	 0.00

	

9,004,00	 584.00	 0.00	 792.00	 0,00

	

39,005.75	 2,938.75	 0.00	 15,438.50	 916.00

	

39,005.75	 2,93815	 0.00	 15,438.50	 916.00

	

98.00	 ' 0.00	 0.00	 000	 0.00

	

96.00	 0.00	 0.00	 0.00	 0.00

	

2,166.25	 1925	 '	 0.00	 88.00	 0.00

	

2,186.25	 1925	 0.00	 '	 88.00	 0.00

	

2,588.00	 0100	 0 00	 1,944.00	 0.00

	

2,688.00	 '	 0.00	 0.00	 1,944,00	 0.00

Total	 -

	

Native	 Minority	 Minority	 Female
Asian
	

American	 Hours	 Hours	 Hours

M	 F
	

M , F

	

910.00
	

0.00	 ,	 0,00	 15,375,50	 93	 00

	

7,75
	

0,00	 0.00	 7.75. ' a

	

170,50
	

0.00	 0.00 -	 335.00

	

178.25
	

0,00	 0,00	 342,75	 97	 0 0

	

0.00
	

0,00	 0.00	 0001

	

0.00
	

0.00'	 0.00	 000	 00	 0.0

	

8.00
	

COO	 0.00	 476001

	

0.00
	

0.00	 000	 857.00

	

5.00
	

0.00	 -	 000	 1,33300	 113	 00

	

0:00
	

0.00	 0.00	 0001

	

0,00
	

0.00	 0,00	 000

	

0.00
	

0.00	 0.00	 000	 00	 00

	

0,00
	

'0.00	 0,00	 80001	 .	 I

	0.00
	

0.00	 -	 0.00	 1,296,00

	

0,00
	

0.00	 -	 0.00	 1,376,00	 14.3	 0.0

	

114,00
	

0.00	 0.00	 19,407,25

	

114,00
	

0.00	 0.00	 19,407,25	 49.7 .	 2.3

	

0,00
	

0.00	 0.00	 0.00

	

0.-Do
	

0.00	 0,00	 0,00	 ,	 0.0	 0,0

	

0.00
	

0,00	 000 -	 107.25

	

0.00
	

00	 '0.00	 107.25	 4.9	 00

	

0.00
	

0.00	 0.00	 1,944.00

	

0.00
	

0.00 '	 0.00	 1,944.00	 - 72.3	 - P.O

I

Printed by DAWN HAINES
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Black

M	 F

	

0.00	 .	 0.00

	

0.00	 . '0.00

	

0,00	 , 0.00

	

0.00	 "	 0.0

	

0.00	 0.00

	

. 000	 0.00

	

15.00	 0.00

	

16.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

16.00	 0.00

	

000	 '	 0.00

	

16.00	 0.00

	

547.00	 - 0.00

	

2,449.00	 0.00

	

0.00	 0.00

	

2,996.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 ,	 0.00

	

000	 '	 a:oo

	1025 	 0.00

	

1025	 0.00

Hispanic

	

M	 F

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0:00	 0.00

	

0.00	 . 0.00

	

264.00	 0.00

	

0.00	 0.00

	

264.00	 '	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

2,955.00	 ,	 0.00

	

2,955.00	 0.00

	

278.00	 0.00

	

380.00	 '	 , 0.00

	

0.00	 '	 0.00

	

658.00	 0.00

	

1.00	 0.00

	

1.00	 ,	 0.00

	

0.00	 0.00

	

0.00	 000

	

0.00	 '	 0.00

	

0.00	 0.00

Asian'

M	 F

0.00 '	 0.00

0.00	 0.00

0.00	 0.00

0.00	 '	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 ' 0.00

0.00	 0.00

0.00	 0.00

0.90	 0.00

0.00 '	 0.00

0.00	 0..00

0.00	 0.00

0.06 ' '	 0.00

0.00	 .	 0.00

0.00	 0.00

0.00	 0.00

0.00

0.00 '	 0'.00

0.00	 0.00

0.00	 0.00

EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & El VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION'

i ne von iutnority or rii a nu

Monthly Employment Utilization Report
From 12101/2036 To 02/28/2011

-	 Start Date	 12101/2006

Projected Completion Date

Work Hours of Employees

Total All	 Sum of all

	

Employees	 Hours	 Employees H

	

M	 F

	

56700	 000	 58700

	

447550	 000	 447550

	

5,052.50	 0.00	 ' 5,062.50

	

2,15600	 0,00	 2,156.00

	

2,156.00	 0.00	 2,155.00

	

416,00	 000	 416.00

	

2,027.00	 0.00	 2,027.00

	

2,443.00	 0.00	 2,443.00

	

59.50	 0.00	 59.50

	

59.50	 0.00	 59.50

	

991.00	 0.00	 991.00

	

8,313.50	 '	 0.00	 8,313.50

	

9,304.50	 000	 9,304.50

	

1,357.00	 ' 0.00	 1,367.00

	

15,122.50	 ''	 0.00	 15,122,50

	

144.00	 0.00	 144,00

	

15,633.50	 0.00	 16,633.50

	

286,00	 '	 0.00	 286.00

	

286.00	 0.00	 286.00

	

1,020.00	 0.00	 1,020.00

	

1,020.00	 0.00 --	 1,020:00

	

59100	 0,00	 593.00

	

593.00	 0.00	 593.00

Native

American

	

M	 F

	

0.00	 0.00

	

0.00	 , '	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 000

	

0.00	 000

0.00

	

0.00	 0.00

	

6.00	 000

	

0.00	 000

	

0.00	 0.00

	

0.00	 0.00

	

0.00 '	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 000

	

u.UU	 u.uu

	

0.00	 0.00

	

0.00	 '.	 0.00

Total	 .

	

Minority	 I	 Minority .	 Female

	

Hours '	 Hours	 Hours

	

000	 00	 00

000j

	

0.00	 00	 00

264001

16,00

	

28000	 06	 00

0001	 -

	

000	 00	 00

2,955.00

	

2,971.00	 31.7	 0.0

825.00

2,82900

oocl

	

0.0	 0.0

	

lao	 .

	

1.00	 '	 0.3	 0.0

000

10.25

	

10.25	 1.7	 0.0

Trade
	

Classification

PIPEFITTERS APPRENTICE

JOURNEY WORKER

Sub Total

PLASTERERS JOURNEY WORKER

Sub Total

PLUMBERS
	

APPRENTICE

JOURNEY WORKER

Sub Total

ROOFERS
	

JOURNEY WORKER

Sub Total

SHEET METAL APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

SUPERVISOR

Sub Total

STONE
	

JOURNEY WORKER
SETTERS

Sub Total

SURVEYORS JOURNEY WORKER

Sub Total

TEAMSTERS JOURNEY WORKER

Sub Total

Printed by DAWN HAINES
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I ne ron #Autnorily UI IN I Ci flU

Monthly Employment Utilization Report
From 12/0112006 To 0212612011

EWR 264,003	 TERMINAL B MODERNIZATION PROGR	 -	 Start Date	 12/0112006

LOWER LEVEL & BI VERTICAL	 Projected Completion Date	 /

Contractor	 VRH CONSTRUCTION CORPORATION

Work Hours of Employees

Total

Total At 	 Sum of all	 . - -	 .	 Native	 Minority	 Minority	 Female

Trade	 Classification	 Employees Hours	 Employees Hr	 -	 Black	 Hispanic	 Asian	 American.	 Hours	 Hours	 Hours

F	 M	 F	 M	 -	 M	 F	 M	 F	 -	 -

TILE LAYERS	 APPRENTICE	 262.00	 000	 262.00	 000	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0,00	 0,00

JOURNEY WORKER	 9,610.00	 0.00	 9,670.00	 0.00	 0,00	 4,373,00	 0,00	 0.00	 000	 0.00	 0.00	 4,378.00

Sub Total	 9,932.00	 0.00	 9,93200	 0,00	 0,00	 4378.00	 0.00	 0.00	 0:00	 0.00	 0.00	 4,378.00	 44,0	 0.0

Skilled Trades	 254,456,75	 832.00	 255,298.75	 14262.00	 8.00	 21659.50	 62400	 1095.25	 0.00	 0.00	 0.00	 37,849.75	 14.8	 0,3

Laborers	 38,08915	 916.00 -	 39,005.75	 2,938./5	 0.00	 15438.50	 , 916.00	 114.00	 0.00	 0.00	 0.00	 19,407.25	 49.7	 2.3

Grand Total	 292,55650	 1,745.00	 294,304.50 . 17,200.75	 800	 37,098,00	 1,740 00	 1,210.25	 0.00	 0.00	 0.00	 57,257.00 .	 19.4	 0.5

H	 ....	 •'•i'"••'

Printed by DAWN HAINES	 .	 .	 .	 .	 .	 Page 4	 .	 Start Print	 11.35:50



-	 4,00	 -	 63.
00

WO	 -	 .,124.00 ,-	 '63.

4-50t-_--
-' 2.,S3G5D	 t,0i2.

&2t5	 8 1t4tS t124.0014:
835	 01 15,434.001 916.00
7,0	 t,ol(e

8.00 I 14€9-YtU 824 00 I-24&'
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U

I
TOTAL
	

I
THIS
	 I

MONTH
9.00
	

9.00

Grand Total
From Last Month

Grand ?Mal.

i
I
I

n

THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Pagelofi
PROJECT TITLE	 1PRIME CONTRACTOR'S NAME:	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:
Term B Modernization Program and 8-1 Vertical Circulation 	 VRH Construction Corp.	 IN THIS REPORT	 Minority	 Dec-06-
EWR-264.003	 ADDRESS;	 320 Grand Avenue	 Fine Painting	 ThyssenkrUpp Elevator 	 FROM:	 2/112011	 Skilled:	 30%	 -

Englewood, NJ 07631	 S&M Electnc	 Zabransky Mechancial	 TO: -	 212812011	 Laborer;	 40%	 PROJECTED
LOCATION: Newark Intn'I Term '6' 	 PREPARED BY:J.Strack 	 DATE:	 2/912011	 Monrncuth Controls 	 Santanietlo Electric.	 % OF COMPLETION: 	 98,74% Female	 COMPLETION DATE:
Contract For VRH Job 2034 	 Payment App# 51  	 Skilled/Laborer: 6.9%	 May-09

	

WORK HOURS OF EMPLOYEES	 NUMBER OF EMPLOYEES 	 -
#1	 #2	 #3	 #4	 #5	 #6	 #7	 #8	 #9	 #10.	 #11	 #12	 #13,

Construction Trade	 - Classification	 Total All	 Sum of all	 .	 '	 Total	 %	 %'.	 Total Number
Employees	 Employees	 Black	 Hispanic	 Asian	 . Native 	 Minority	 Minority	 Female'	 Total Number	 Of Minority

Hours '	 ' Hours   	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees
M 7 F: 	 M	 F	 M	 F	 M	 F	 M	 F	 '	 '	 M J F	 M I F

Electricians . 	 '	 Journey Worker 	 1,056.00'	 1,056,00	 0 	 0	 .	 .	 0  	 .131	 0 .0
Apprentice	 112.00./ 	 112.00	 16/	 96/	 0   	 112	 '	 2 	 2
Sub Total	 1,168,00	 -	 1,168.00	 16	 0	 96	 0	 0	 0	 0	 0	 112	 10%	 0%	 15J0	 2	 0

r'ainters	 Journey Worker	 J	 8.00,k'	 8.00	 4,1'	 4  	 2	 o	 I
Apprentice	 0,00 	 0  	 . 
Sub Total	 .f	 8,00	 -	 8.00	

0___	
0	 1	 0	 .	 0	 0	 0	 0	 4	 50%	 0%	 2.	 0	 1'	 o

Elevator  Worker 	 JourneyWorker	 278.0OJ'7	 .278.00	 '	 .0	 '	 63.541 -	 63.5
Apprentice 	 353,504'	 353.50	 .	 .    	 0
Sub Total	 631.50	 1	 631.50 1	 0	 ' 01	 0	 0	 63,5	 0	 0	 0	 63.5	 10%	 0%	 71	 0. I al	 0

Plumbers ,	 JdurneyWorker	 J	 .32.004'	 .32,00	 0	 ..	 '	 o[	 0	 .	 0 	 .	 'i	 0	 00
Apprentice	 24.00J'	 2400  	 24'    	 '24	 .	 .I	 .	 1	 0

' Sub Total	 56.00	 -	 56.00	 0	 01	 24[	 01	 0	 O	 0	 0	 24	 43%	 0%'	 2	 0	 1	 0
JourneyWorker	 0.00 	 0.00	 0 	 0 	 _______	 0 01 	 0	 0	 01

Apprentice	 0.00 	 0.00	 '	 j _________   	 ___	 01

Sub Total	 -	 0.00,-	 0,00'0	 oL_0	 0	 0	 0	 0	 0	 01	 0%	 0%	 01	 0	 01 0
Sprinkler Fitters 	 Journey Worker 	 54.00f"	 54.00	 0   	 _________ _______ 	 0	 -	 21 	 OF

Apprentice'	 0.001'	 0,00,0 ____	 0'	 .	 0 ____ ____ .0 ___	 '0
Sub Total	 54.00J	 54.00	 0	 0'	 0	 0	 0	 0	 0_0	 0'0%	 0%	 2 1 	01	 0	 0

4.50 _-509/of0%	 2-010
162& _-	 FOR RE OFFICE USE ONLY
211	 14% _0%% REVIEWED 81 t4*'-n
D2.751 -50%'2DATE

ARE GOALS BEING MET?.

725 I ¶t7 >ol 'I.oL7o11 E S J	NO	
-: -

COMPANY OFFICIAL'S SIGNATURE AND TITLE;
Superintendents hours should not be included in this

	 Frank W.Hurley _ChiefFinancialOfficer 	 DATE SIGNED:	 March14,2011	 -	 PA-3647
NOTE' The MEUR must be submitted with

-	 PA Form 1/8/99



THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

BUCKSLIP

TO:	 Deidre Dennis, Zip 76, Room 238

	

•	 FROM:	 Dawn Haines, EWR, CTA, B1d, 74
DATE:	 April 14, 2011

	

•	 SUBJECT: CONTRACT EWR-264,003 - APPLICATION NO. 52

cc:	 File	 •

Please find attached ConfractEWR-264,003, Payment Application No. 52 with
•	 accompanying documents (MEUR', Certificate of Payment to All Subs and

Suppliers & Prevailing Wage Certification).

•	 Please forward for processing and payment,



	

Contract # 	 - 22 (io	 r Payment # '

Lit vJhC //r4

	

-	 .

	

LiLt	 Date Received

	

144 (Ti-LI!	 Date Received From ARE

I	 Entry on WinTrak

SAP Ent # 
0001 3&

Subcontractor Approval Request ,Forms have been received
and approved for all subcontractors . .. .

_(Lif_____ MEUR (entered in WinTrak

	

7Iit	 Certified Payroll Reports Received & Filed
a) . Indicates name, address, SS number and labor

classification for each worker.
b) Back of form completed including benefits paid and

	

.	 Signed by officer of company
c) Forms contain entries for each dày work was performed

Certified Payroll Checked Against Subs Being Paid

Daily Progress, Equipment And Labor Reports Received for
Payment Period & Filed

	

Q2	 :	 Statement of Payments to MIW/DBE Subs & Suppliers Received
and checked against previous period.

Prevailing Wage Statement

Certification of Payments to All Subs & Suppliers
(Contractor Checked & Initialed Front of Application)

Copy for File

Date to RE I Office Engineer Initial

/jRE Signature I Date Sent To EOC



8899245A

ELlIS
	

The Port Authority of New York and New Jersey
11-st
	

233 Park Ave South, 7th Floor
New York, N.Y. 10013	 SHEET	 1	 OF

	

DATE PREPARED	 411
APPLICATION FOR PAYMENT

CONTRACT NO, EWR'264.001 P 0 No, UEWI1264003 	 DATED	 November 14, 2006	 PAYMENT NO,	 62

CONTRACTOR VRH Construction Corp. Job No, 2034 	 ADDRESS	 320 Grand Avenue Englewood, NJ 0763.1
VRH Invoice No. 6832052 March)	 Approximate work performed to 	 March 31, 2011

AMOUNT
APPROXIMATE QUANTITIES

Item	 DESCRIPTION ORWORK	 UNIT	 Tha	 Total forToo. UNITPRICE
No.	 Application	 Applicatior	 Iota! to Date

1	 .,	 Performance and Payment Bond 	 .	 L. 8.	 0.00	 343,560,00	 343,560.00	 343,560.00	 343,660.00
,08

2	 Unclassified Work ,	 L.S.	 129,959.00 52,495,603.00 52,625,562.90 	 53,200,000,00 '	 52,625,562,00 O-

3	 N.C.Cont±act8pecification Sect,11 Entitled ' 	 TM	 0.00	 100,243.52	 100,243,52	 100,243.52
"Port Authority Security Requirements"
(S,W.A.C.) L/A Dated 8/15/07

4	 Net Cost Dvg.G005 Note 21A to Unit	 UP.	 0.00	 553,940.45	 553,940,45	 553,940.45
Price Conversion No. I per li/A of 7123107

4a

	

	 Net Cost Dwg.G005 Note 2lA Security Personnel TM	 .	 0.00,. . 35,351.01	 35,351.01	 35,351.01
& Equipment as Required to Support Contract Work

S	 Concrete Penalty by PA Letter 	 '	 . L.S.	 0.00	 (1,242.00)	 . (1,242.00)	 (1,242,00)	 (1,242.00)
dated 11/06/07

6	 N.C.Dwg.G005 Note 21C Monitoring 	 L.S.	 0.00	 7,889.00	 7,889.00	 7,869.00	 7,889.00
Distribution Panel to L S. Conversion No, 1

7	 N.C.Dwg.G005 Note 21C Temporary	 L.S.	 0.00	 32,62400	 32,624.00	 32,624.00	 '	 32,624.00
Pedestrian Tunnel to 1, Conversion No 2

8	 N.C.Dwg.0005 Note 21C Inatollotioia 	 L.S.	 0.00	 4,774.00	 4,774.00	 '4,774.00	 '	 4,774.00
Temporary Hot Water Lines L.S. Conversion 4 3

9	 N.C.Dwg.0005 Note 21B Rerouting of 	 '	 L.S. '	 0.00	 20,917,43	 20,917.43	 20,917.43	 20,917.43

Supply Duct L S. Cor'version ft I

10 .	 N.C.Dwg.G005 No 2113 Relocation of Under	 0.00	 723,697,04	 723,697.04	 ,	 .	 ' 723,697.04

Ground Utilities in ConflAtes with new Construction

11	 N C.Dwg 0005 Note 21H Asbestos/Lead	 L.S.	 0.00	 105,288.00	 105,288.00	 105,286.00	 105,288.00

Removal in South Sutoetation & Service Elevator
Machine Room to L.S.Conversion 4 1

12	 N.C.Dwg.0005 Note 21H Removal of Spray 	 L.S.	 '	 0.00	 34,775,00	 34,775.00	 34,776.00	 ,	 34,775.00

On Fireproofing & Asbestos in South Service.
Elevator Shaft to L.S.Converaion It 2

13	 N.C.Dwg.0005Ncte 21C Monitor Switchgers 	 L.S.	 0.00	 16,846.08	 ' 16,846.08	 16,846.08	 ' '	 16,846.08

NA & NB North Substation to L.S. Conversion 4 4

	

TOTAL APPLIED FOR, TO DATE: 	 54,604,225.fi341
Less 5 %	 retained as per contract	 MAX $

.	 Balance to date:
Less advances under previous applications:

To be advanced this application

'CHANCE ORDEJtS(peeetiarhedl
Total to date: $

Less: Previously advanced: $ 	 ___________
Change Order amount to he advanced on this application:

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy):

It Is Hereby Certified that the above quantities of work have actually been performed and that the coat plus compensation abovs'aet
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification,
if signed by any person on behalf of the contractor, is made by such poroon irs his 	 capacity on the basis ofhis an knowledge,
as well as by the contractor.	 (,I1-;	 ":',f

Franic W. Hui1ey,_,,,,,,,,,,,,__,,
Theetontractor Further Certifies (cIer1 one.)	 ,	 .	 tloclividuelly and on behalfoftlre contractor

	

)j'That all aubcootrecters rid suppliers have been paid any amounts 	 .	 Chief Financial Officer

	

clue from prsvio',t progceas paymonte and sl,sll be paid any amounts 	 .	 Title
" due from this progress payment: or

2. That payment has been withheld from a eubrootrectcrr or supplier
because there exists a v./id basis under the subcontractor's or

supplier's contract to withold a payment from that aubcontractor
or supplier, (Attached copies of any withholding notices issued in
conjunction with this certiddatson.)

ti Recunuatended For Payment:

Title:	 Ep4RiEROF9ONS'l'ltt!C/lON

Approved For Payment.

For Comptroller
Itcootractor is a corporation, certificate must be
signed by en otlicer, i,nd if. partnersltip. bye



0B91246A

The Port Authority of New York and New Jersey
233 Park Ave South 71h Floor

New York N.Y. 10013	 SHEET	 2
DATE PREPARED

APPLICATION FOR PAYMENT
DATED	 November 14, 2006	 PAYMENT NO.

12.05

CONTRACT NO. EWR-264.003 PQ No i1ZWi640a

OF	 a
4111/2011

CONTRACTOR VRII Construction Corp. Job No. 2034 	 ADDRESS	 320 Grand Avenue, Englewood NJ 07631
VEil Invoice No 	6832(R52 March)	 Approximate we/k performed to 	 March 31, 2011

APPROXIMATE QUANTITIES
Item	 .	 DESCRIPTION OF WORK	 UNIT	 This	 petal for Pre y .	 UNIT PRICE	 AMOUNT
No.	 -	 Application	 Applicalion .	 Total to Data

14 N.C.Dwg.G005 No 21C Construction Staging and	 TM	 0.00	 444,433,16	 444,433.16	 444,433.16
Schedule Changes to Accommodate Facility Operational . 	 .
Requirements,

15 N.C.Dwg.G005 Note 21H A'oatemeaatoflncideratal 	 TM	 .0.00	 1,927,31	 1,927.31	 . . .	 1,927.31
Asbestos and Lead Containing Materials per L/A of 7/9107

16 N.C.Dwg.G005 Note 21C. to Furnish & Install 	 .	 L.S.	 0.00	 38,412.00	 38,412.00	 38412.00	 .	 38,412,00

	

1200/ Disconnect Switch on 8s'itchgear in South Sssbstatiou' 	 .
to lump Sum Conversion4 5

17 N,C,Dwg.G005 Dated 7124/06 General Note 12 Trans 	 U P.	 0,00	 224,732.47 . 224,732.47	 ,	 224,73147
Port & Dispose Excess SoilN.C.to U.P.Converaion #1

18 Concrete Penalty by PA Letter dated 5/3/08	 L.S.	 0.00	 (1,825.20)	 , (1,825.20)	 (1,825.20)	 . .	 (1,825.20)

19 N.C.Dwg.0005 Note 21B Relocate Conduit for Delta 	 L.S.	 0.00	 20,411.00	 20,411.00	 20,411.00	 .	 20,41100
Motor Control Panel (MCP) to L.S. Converaio,o # 2

20 N.C.Dwg.0005 Note 210 Provide Lenovo Think Pad 	 L.S.	 0.00	 6,995.00	 6,995.00	 6,995.00	 6,995.00
RB) Norobooka from NC. to L.S. Convention #6

21 N.C.Dwg.COO5 Note flU Provide Three Phase Pocver ,	 L.S.	 ' . 0,00	 47,060.00	 47,06000	 47,060.00	 .	 47,060.00
Quality Analyzers & Loggers NC. to L S. Converation # 7

22 N.C.Dwg.GO05 Note 210 Monitor Switchgears NA	 L.S.	 0.00	 12,321.00	 . 12,321.00	 12,321.00	 12,321.00
& NB North Substation second reading L.S. Conversation 8

23 Concrete Penalty by PA Letter dated 4/24109 .	 L.S.	 0.00	 (1,692,50)	 (1,692.50) '	 (1,692.50)	 ,(1,692.50)

24 Concrete Penalty by PA Latter dated 4/24/09	 L.S.	 0.00	 (2,017,86)	 (2,017.86)	 (1,017.86)	 (2,017.86)

2$ N.C.Dwg.0005 Note 21G Temp,Power & Light Shut 	 L.S.	 '0.00	 25,577.00	 25,577.00	 25,677.00	 25,577.00

Down for Switchgear Remove' NA to L.S. Conversion # I

26 N C Dwg 0005 Note 2111 Removal Spray On Fire Proofing & Abe L.S. 	 0.00	 91,000.00	 91,000.00	 91,000.00 ,	 91,000.00

Steel Framing, 1I'l Concouro Level to £5. Conversion #2

27 N.C.Eswg.G005 Note ZIG Temporary Power Required 	 TM	 0.00	 9,751.99	 9,751.99	 .	 , 9.75l.9

Electrical Shutdowns not Shown on Contract Drawings

28 N.C.Dwg.G005 General Note "17".Modify ,Maintain	 TM	 0.00	 2,769,02	 ' ' 2,769.02 '	 .	 2,769,02

& Relocate "Wayfl.nding "Sigosge

TOTAL APPLIED FOR, TO DATE: 	 55,524,0c99t

MAX $	 !%660,000 00	 i,t'bU,UUO,VO

	

Balance to date:	 52,864,079rD'2 11010
Less advances under previous applications	 62,734,120,92, l.00

	

To be advanced this application:	 '	 1291969,00

CHANCE ORDERS aeraecsrked)
Total to date: $

Less: Previously advanced: $ 	 5B95,647.3!

	

Change Order amount to he advanced on this application : 	 4574.ee-

	

,TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (so per copy): 	 131,533.00

Less	 5	 %	 retained as per contract

It Is Hereby Certified that the shove quantities ofwork have actually been performed and that the coat plus compensation above sot
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. 'Fleis certification, 	 .
deigned by any person on behatlof the contractor, is made by such person in his individual capacity on the basis of his own knowledge,
as well as by the contractor,

Frank W.

The Cntractor 1"urther Certifies (check oosi	 .	 ludzysduolly arid on behaltof the contractor

1,iflhat all subco,,traciora end suppliers have been paid any amounts 	 ,,,Qjf Penancial Officer
due from prevtoua progress payments and shall be paid any amounts	 ''	 '	 Title
due from this progress payment: or

2. That payment has been withheld from aaabcontractor or supplier
	 Recommended For Payment:

because there ecesto a valid basis under the subcontractor's or
supplier's contract to witl,old a payment from that eubcontracter
or supplier. (Attached coç .iea of any wichleolding notices issued in

	

conjunction with this certification,)	
Title:	 EJIUIflEIIOF CONSTRUCTION

l'RO/l'R(lJ	 '0CC;	 ACT	 MOE&e 	 JOE	 AMOUNT
SYST

134,813.00
	

Approved For Psyesseeei:

The abcn'o estimate ofquontitios performed is correct and is made
from actual inspection and knowledge of work performed,	

For Comptroller
If contractor is a corporation, certificate must be
signed by an officer, and if s' partnership , by a



PA 326
176 1:

Payment No 52

I

• he Port Authority of New York and New Jersey

241 Erie Street Jersey City, New Jersey 01310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Contract Number EWR-264.003 	 Sheet	 3 of 3
Purchase Order No. 1JEWR264003

Approximate work performed to 	 3/31/2011
TYPE



he Port Authority of New York and New Jersey

241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Contract Number EWR-264.003 	 Sheet	 .3 of 3
Purchase Order No. UEWR264003

Approximate work performed to 	 3/31121311
TYPE	 .

PA 326
1-76

Payment No 52



•	 .	 CONTINUATION SHEET	 H

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT; containing	 -.
Contractor's 'signed ceitiliention is attached,	 -
In tabulations below, amounts are stated to the nearest dollar.
Use Column I on Contracts where variable retainage for line items may apply.

	

B	 C	 0
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK CO.
NO,	 VALUE	 FROM PREVIOUS

APPLICATION.
(D+E)

1 GENERAL CONDITIONS	 2j57,943.055	 2,114,784.00

	

2 GENERAL CONSTRUCTION 	 2,135,791,00	 ' 2,093,081,08
3 MOBILIZATION	 '	 '	 150,000.00	 150000.00
4 TEMPORARY PARTITIONS'

I Temp. Ramp Submittal 	 6,000.00	 6,000.00
Temp. Wall Submittal 	 6,000.00 .	 6,000.00
Construct. Temp. Ramp	 .	 40,000.00	 40,00000
Layout Temp. Partitions	 .	 2,000.00	 2,00000

Construct Temp. Pattisions 	 '	 , .	 200,000.00	 200,000.00
Construct. DI Lobby temp. Passageway 	 175,000.00	 175,000.00
Mid level Temp. Partitions , 	 '	 .	 2,000.00	 2,000.00
Construct Temp. Partitions 	 , .	 ,	 50,000.00	 50,000,00

2 layout Temp. Partitions '	 2,000.00	 2,000.00
Construct Temp. Partitions Ext 	 .	 '	 60,000,00	 60,000.00

132 Consoues. Temp. Partitions .	 . .	 .	 60,000,00	 60,000.00
Cotistruct. Temp. Partitions 	 75,000.00	 15,000.00
Relocate Temp. Partitions East Ticketing 	 75,000.00	 75,000.00
Conttntct. Temp. Partitions 	 30,000.00 ,	 30,000.00
Conatnscs. Temp, Parsitiomrt Nrc 	 ' 30,000.00 '	 30,000.00
Cons00ct. Temp. Partitions Ste	 50,000.00 '	 50,000.00
Temp. Pattitions for Service Escalator 	 30,852.00	 30,85100
Consnisct.Upptr Level Temp. Partitions 	 ,	 .	 .	 35,852.00	 3,852.00
Temp. Partitions for Srrvite Elevators 	 20,000.00	 20,000.00
Construct- Temp. Partitions	 ' 50,000.00	 50,000.00
Cnnssnsrt, Temp. Partitions	 ,	 50,000.00	 50,000.00
Cossouct Temp. Partitions	 .	 30,000.00	 30,000.00
Construct. Temp, Partitions ML DI North 	 26,324.00	 26,324.00
Constnscs, Tem, Psrtsions Mt. 	 '	 26,324.00	 26,324.00
Construct. Temp, Partitions ML B I South

SUBTOTALS

-.	 Users may obtain vegetation of If

	

AlA DOCUMENT G703	 .

	APPLICAiiUt4NO.' 	 Sr

	APPLICATION DATE:	 04/06/I1

	

PERIOD TO:	 .	 03/311I1

	ARCHITECTS PROJECT NO	 VRII Job 2034

	

INV. NO	 6832R52
E	 F	 0____	 00

'LETED	 MATERiALS	 . TOTAL 	 BALANCE
THIS PERIOD	 , 'PRESENTLY	 COMPLETEO	 (0 +C) 	 TO F0'OSH

	

STORED	 AND STORED	 .	 (C ' 0)

	

(NOT IN	 TO DATE

	

DORE)	 ,(J3+E+F)

	

2,114,714,00	 91.00%	 43,059.00
-	 2,093,081.01	 98.00%	 42,715.92

	

150,000.00	 100.00%

	

6,000.00	 100.00%	 -

	

6,000.00	 100.00%

	

40,000.00	 100.00%
-	 2,000.00	 100.00%

	

200,000.00	 000.00%

	

175.000,00	 00.00%

	

2,000.00	 000.00%

	

50,000.00	 100.00%

	

2,000.00	 100.00%

	

60,000.00	 100,00%

	

60,000,00	 100.00%

	

75,000.00	 100.00%

	

75,000,00	 500.00%
30,000.00 , 100.00%

-	 30,000.00	 100.00%	 -
- .	 . .	 50,000.00	 100.00%

	

30,852.00	 100.00%

	

35,852,00	 1 00.00%

	

20,000,00	 l0O,00'/,

	

50,000.00	 100.00%

	

50,000.00	 100,00%

	

30,000.00	 10000%
-	 .	 26,324,00	 100.00%

-	 26,324.00	 100.00%

	

26,324,00	 100.00%

	

0.00	 -5,506,541.08	 .	 '	 85,174.92

Page 1 of 21



0.00

or

CONTINUATION SHEET	 AlA DOCUMENTG703

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 APPLICATION NO:	 52
Contractors signed certification is attached. 	 APPLICATION DATE: 	 04/06/I1
In tabulations below, amounts are stated to the nearest dollar, 	 -	 - -	 -	 PERIOD TO:	 03/31/I1
Use Colinnn I on Contracts where variable reta'mage for line items may apply. 	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VEN INV. NO	 6832R52
A	 B	 - ,	 C	 0	 I	 F-	 F	 0	 _____	 H

REM

	

DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 ¼	 BALANCE
NO-	 -,	 VALUE	 - FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 + C)	 10 FINISH -

	

APPLICATION	 -	 STORED	 AND STORED	 (C ' 0)-	 -	 - (DIE)	 .	 (NOT IN	 TO DATE	 --	 _ 	 _____________ 	
DORE) -	 (D+EtF)	 -

Construct Temp Partitions UL 	 26.324,00 -	 26,32400	 -	 26,324.00-	 100,005'.
S SELECTIVE / DEMOLITITON	 975,000.00	 975,00000	 -	 -	 975,000.00	 10000%	 -	 -
6 ASBESTOS ABATEMENT	 200,000.00	 200,000.00	 -	 200,000,00	 100.00%
7 LEAD ABATEMENT -	 589,75000	 589,750.00	 -	 '	 -	 589,750.00	 100.00%
8 SITEWORK	 194,000.00	 - 194,000.00	 -	 - 194,000,00	 100.00%	 -

- 9 SHORING	 07,94400	 07,944.00	 -	 -	 107,944.00	 100.00%
0 MINI PILES -	 -	 956,000.00	 956,000.00	 .	 956,000.00	 100.00%	 -	 -

II PAVEMENT MARKINGS	 ,	 -	 -	 3,500.00	 3,500.00	 -	 -	 3,500.00	 100.00%
12 FENCES AND GATES	 -	 ,	 60,200.00	 60,200,00	 -	 60,200,00 - 130,00%	 -
13 TRAFFIC CONTROL MAIN1'RNANCE	 .	 25.000-00	 -	 25,000.00	 '	 25,000.00	 100.00%
14 CAST-IN-PLACE CONCRETE -	 -	 -	 -

Remove Fill From Tens.. B 	 .	 278,594.00	 278,594.00	 -	 .	 -	 ' 278,594.00	 100.009/6	 -
'	 Cast in Place Concrete Submittal	 5,000.00	 . - 5,000.00	 -	 ,	 5,000.00	 100.00%	 --

0.2 Lobby& El/V Escalators
Compact Spread Footings 	 21,233.00	 21,23100	 -	 '	 21,233.00	 100,00%	 --
Concrete Pile Caps & Ptts' 	 '	 54,489.00	 $4,419.00	 -	 -	 -	 54.489,00 -	 00.00%	 - -
New Concrete Ext Stub Walls & Grade Deasna	 27,814.00	 '	 27.804,00	 -	 27,814,00	 00.00%	 -

- Slab on Grade	 394,124,00	 394. 124,00	 -	 .	 394,124.00	 100.00%

. -	 New Concrete Sidewalk at Frontage 	 '	 84,879.00	 84,879,00	 -	 -	 84,879.00	 100.00%
Concrete Topping	 ,	 - 97,819.00	 97,809.00	 .	 .	 -	 97,819.00	 100.00°1a

1.6 South Generator Conduit under Road 	 -
Sitework Concreic Reeto/atino	 32,174.00 '	 -	 32, 17400	 -	 :	 32,174.00	 000.00%

•	 -	 2.1 North EodofD2
New Concrete Sidewalk at R2 Noel. Frontage 	 43,624.00	 43,624.00	 -	 -	 -	 43,624.00	 100.00%

- -	 '	 2,2 South End of B2 	 -	 -	 -	 -
- New Concrete Sidewalk at 132 South Frontage 	 32,90900	 32,909,00	 - -	 - -	 - 32,909.00	 100.00%	 -

-	 Construct Slab on Grade	 25,429.00	 25,429.00	 .	 -	 25,429,00	 100.00%
23 Baggage Claim Area & Offices 	 -

Place Concrete Pad for AH1J 47 	 -	 7,96900	 7,969.00	 -

	

- SUB TOTALS	 -	 - 4,243,775.00 -.	 4,243,775,00	 0.00

Users may obtain Validation of this document by requesting or the license a completed AlA Document D401

F'

Page 2 o121



UATION SHEET
IA DocumentG702, APPLICATION AND CEKEIFICAT ION FOR PAYMENT, containing
onoactor's signed ccthfiation it Attached.	 '•	 -
tabulations below, amounts are slated to the nearest dolls,, 	 - -

ar Coltasms I on Contacts where vathable retaisagé for line items may apply,

B	 -	 . C	 0
TEM	 DESCRIPTION OF WORK	 -	 SCHEDULED	 WORK COi
NO,	 .	 VALUE	 FROM PREVIOUS

APPLICATION
-	 (U+E)

Concrete Pile Caps	 50,004.00	 .50004.00
New Concrete Stash Well	 26,609.00	 -	 26,609.00

	

- Slab on Grade (&AHU Pads) 	 -	 -	 664,959,00	 664.959,00
D East - Concrete Masonay Restoration 	 -.	 9,294.00	 9,294,00
New Concrete Sidewalk® Frontage	 51,99,00 .	 51.199,00
Concrete Topping . 	 161,184.00	 tt,t14.00

2 5 South Substation Area & Conifer
Concrete Pile Caps	 44,769.00	 44,769.00
Slab on Grade	 .	 102,249,00	 102,249.00
Concrete Topping	 .	 .	 29,17900	 29,179.00

2.10 Curb Joint lireweeta 1 .22 ml
Place New Concrete for New Drainage Trough 1 	 5.7,824.00	 '	 57824.00
Place New Concrete for New Drainage Trough 2	 .	 57,824.00	 57,824,00
Place New Concrete for New Drainage Trough 3 	 57824.00	 57,824.00
Place New Concrete for New Drainage Trough 4 	 57,824,00	 57,824.00
Place New Concrete for New Drsiasage Trough 5	 .57,824.00	 57,824.00
Place New Concrete for New Drainage Trough 6	 '57,824.00	 57,824.00
Place New Concrete for New Dtainage Trough 7 	 .	 57,124.00	 57,124.00
Place New Concrete for New Drainage Trough 8 	 . 57,824.00	 57,824,00

2.12 Service Elevatoca
Elevator Pit Pilecaps Concrete 	 .	 14;759.00	 14,759.00
Elevator Pit Concur Slab & Walls 	 .	 34,234,00 ..	 34,234.00

113 Es Escalator &lntitlSlab
Concrete Slab on Metal Deck at InflIt	 .	 70,744.00	 70,744.00

3. I North Substation, Generator Enter . Switctsgcar
tonstntci Concrete Generator Pad 	 16,434.00	 16,434.00

3.4 Final B I Lobby, Escalators E31E4
Construct Spread Footings	 '.36.114.00	 36,114.00
Construct PiieCaps at Elevator & Escalator Pits 	 70,179.00	 70,179.00
Final Stab on Grade at South Sector 	 146,154.00 . . 	 146,154,00
Cottcreee Topping 	 53,469.00	 53,469.00

SUB TOTALS	 2,044,125.00	 2,044,1

-	 Users may obtain validation of this document by requesting of the license is complt

	

41A DOCUMENTG703	 -

/PPLICATION NO..............

	

APPLICATION DATE:	 04106/1I

	

PERIOD TO:	 .	 03/31/11

	

ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH NV. NO	 6832R52
F	 0 	 H

	

- MATERIALS	 TOTAL	 BALANCE

	

- PRESENTLY	 COMPLETED	 '(0+ C)	 TO FINISH

	

STORED	 AND STORED	 (C -(3)

	

(NOT IN	 , TO DATE

	

D ORE)	 (13+E+F)
50,004 00	 100.00%
26,609.00	 100.00%

664,959 00	 100.00%
9,294.00	 100.00%

51,199.00	 100.00%
161,114.00	 100.00%

44,769.00	 100.005/u
102,24900	 100,00%
29,179,00	 100.00%

51,824.00	 100.003',

	

-	 57,824.00	 100.00%
57,824.00	 100.00%
57,824,00	 101100%
57,824.00	 100.00%
57,124.00	 100.00%
57,824.00	 100.00%
57,824.00	 100.00%

14,759.00	 100.00%
34,234.00	 000.00%

70,74400	 100.00%	 -

6,434.00	 100.00%

36,114.00	 100.00%
70,179.00	 100,00%

146,154,00	 100.00%	 -

	

. -	 53,469.00	 100.00%

00 1

	0.00	 2,044,125,00	 0.00

tent 0401 . Certification of Document's Authenticity
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CONTINUATION SHEET
AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractor's signed certification is attached. 	 -

In tabulations below, aniounca ale stated to the newest dollar:
Use Column Ion Contracts whdre variable retainage for lint items may apply.

A.	 B'	 C'
ITEM	 DESCRIPnON OF WORK 	 SCHEDULED
NO,	 VALUE

AlA DOCUMEVTG703 - 	 .
	AFPLIUAI ION NO	 52

	

APPLICATION DATE: 	 - 04/06/I1

--	 ,	 PERIODTO:-	 05/31/il
ARCHITECTS PROJECT NO: flH Job 2034

	

VRN INV. NO	 6832R52
F	 F	 C	 H	 -

,ETED	 MATERIALS	 TOTAL	 %	 BALANCE
THIS PERIOD	 PRESENTLY	 COMPLETE!.)	 (C ' C)	 10 FINISH

STORED	 AND STORED	 - (C '0)

- 3.5 OHS Belt b4,MER4, Loading Dock CIg
Concrete Housekeeping Equip, Pads MER 04

3.10 South Generator/Sterwork
South Generator Concrete Foundations/Slab
Construct Concrete Ease Wall

IS UNtT MASONRY
16 STRUCTURAL STEEL
I? MISCELLANEOUS STEEL

Misc steel Submittal
Fab Misc Steel Drainage Trough
Fab Steel Stair

I.? Lobby& EI/E2 Escalators
• '	 Install Steel Stair

2.3 Baggage Claim Area
Misc Steel Framing at CW Lee

Tube Steel at Baggage Offices
•	 2.lo Curb joinsaBetween 1-22 ML

Install Miac Steel Drains Trough dl
Install Misc Steel Drains Trough 42
Install Misc Steel Drains Trough #3

Install Misc Steel Draissa Trough 8.4
Install Misc Steel Drains Trough #5
Install Misc SteelDrains Trough 46
Install Mire Steel Drains Teough 97
Install Mist Steel Drains Trough Ia

3.9 Shout Mod'ns/Closuscs
Misc Steel/Deck Closure OHS Openings

IS ORNAMENTAL METAL
I Ornamental /Glszid Elev. Enclosure Submittal
2 Fab .Omasnenlal 'Glazed Elcvatots Encloaure
3 Erect Ornamental Enclosure
4 Glazing at Elevator Enclosure
5 Misc. 8$ Fabticatiots's

(D+E)	 -	 -	 (NOT IN	 TO DATE	 -
OGRE)	 (DE*F)

	

9,24900	 9249,00	 -	 9,249.00	 00.00%

	

173,189.00	 172,119.00	 -	 173,189.00	 100.00%

	

46463.00	 46,46100	 '	 - .	 .	 46,463.00	 10100%	 - - -

	

334,000.00	 334,000.00	 -	 '	 334,000.00	 100.00%	 -

	

877,32400	 877,324.00	 .	 877,324.00	 500.00%

	

11,898.00	 18,898.O0	 . -	 .	 18,891.00	 100.00%

	

32,000.00	 32,000,00	 -	 .	 32,00100	 100.001A	 -

	

21,031.00	 21,031.00	 -	 , 21,031.00	 100.00%	 -

	

85.000,00	 85000.00	 -	 85,000.00	 100.00%

	

302,223.00	 304223.00	 . 302,223.00	 100,000/a	 -

	

1498.00	 g,l9s.00	 -	 8,198,00	 100,000/a	 -

	

32,375,00	 32,375.00	 '	 32,375,00	 100,000/s	 -

	

32,375.00	 32,375.00	 .	 32,375.00	 100.001/6

	

32,375,00	 ,	 32,375,00	 , -	 32,375.00	 100.00%

	

32,375,00	 32,375.00	 '	 32,375,00	 000,000/s

	

32,375.00	 32,375,00	 '	 -	 32,375.00	 100.00%

	

32,375.00	 32,315130	 '	 32,375,00	 000.00%

	

32,375,00	 32,375.00	 -	 32,375,00	 100,00%	 -

	

32,375.00	 32,315,00	 '	 .	 '	 32,375.00	 100.00%	 -

	

411,443,00	 411,443.00	 '	 -	 418,443,00	 100,000/s

	

84.000,00 '	 84,000.00	 - .	 .	 84,000,00	 100.000%	 -

	

1164,000.00 -	 864,000,00	 -	 864,000.00	 100,00%	 -

	

452,000,00	 452,000.00	 ' -	 452,000,00	 100,001/.

	

290,000.00	 261,000.00	 20,000,00	 :	 28e,000,00	 96,90%	 9,000,00

	

30,000.00	 310,000,00	 310,000,00	 100,00%

	

4,585,018.00	 4,556,818.00	 20,000.00

document by requesting of the license a completed AlA Document 0401 - C
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CONTINUATION SHEET
	

G703

may

APPLICATION
(D+E)

	

730000,00	 730,000.Ot

	

32210,00	 V 132210.00

	

74,400.00	 ,	 7,400.O0

	

67660.00	 67,660.00

	

87000.00	 117000,00

	

50000.00	 50,00000

	

121000.00	 121000.00

	

11,150.00	 '	 t [850.00

	

20294.00	 20,294.00

	

23,794.00	 23794.00

	

17,794.00	 17794,00

	

67,794.00	 67794.00

	

8544.00	 1544.00

	

8,794.00	 1,794.00'

	

18,794.00	 1	 11794,00

	

8,794.00	 1,794.00

	

8,544,00	 11544.00

	

4,794.00	 4,794.00

	

75,294.00	 75,294.00

	

98,794.00	 91,794.00

	

97,794.00	 9779'00

	

6,794.10	 6,794.60

	

92,794.00	 .	 92,794.00

	

4,794.00	 . 4,794.00

	

50,794.00	 50,794.00

	

50794.00	 50794,00

	

172,794.00	 172,794.00	 -

	

33,79400	 33794.00

	

2,266,500.00	 2266,500.00

requesting of the license a completed AlA Deco

	

APPLICATION NO 	 -52
APPLICATION DATE: - 	 04/06/Il

	

PERIOD TO 	 03/31/11

	

ARCHITECT'S PROJECT No:	 VRH Job 2034

	

VRH [NV. NO	 ' 6832R52
F	 0'

	

MATERIALS	 TOTAL	 %	 BALANCE
X) 	 PRESENTLY	 COMPLETED	 (G + C)	 TO FINISH

	

STORED	 AND STORED	 PC G)

	

(NOT IN	 TO DATE
-	 DORE)	 (D+E+F)	 -

-	 '	 730,000.00	 100.00%	 -
-	 132310.00	 100.00%	 -
-	 74,400.00	 0000%	 -
-	 67,660.00	 IOO.00'S'a
- .	 -	 117,000.00	 1000M
-	 .	 .	 50,000.00	 lOO.00%	 -
-	 .

	

121,000.00	 100.00'/s
-	 .	 11,850.00	 100.00%	 -

-	 20,294,00	 100.00%
-	 23,794.00	 100.00%	 -
-	 17,794-00	 100.00%
-	 - 67,794.00	 160.00%
-	 18544.00	 100.00%
-	 -	 8,794.00	 100.00%
-	 18794.00	 IOO.00'/a	 -
-	 8,794.00	 100.00%	 -
-	 .	 8,544.00	 100.00%

-	 .	 . .	 4,794.00	 100.00%	 -

	

75394.00	 100.00%

	

- 98,794.00	 100.00% -	 --
-	 -	 97,794.00	 100.00%

-	 6,794,00	 100.00%	 - -
-	 92,794.00	 100,00%	 -

	

4,794.00	 100.00%	 -	 -
-	 .	 50794.00	 100.00%
-	 .	 50,794.00	 100.00%
-	 -	 72,794,00 - 100,00-/.	 -

[tAils]

19 COLUMN COVERS
20 EXPANSION CONTROL
21 ARCHITECTURAL WOODWORK
22 WATERPROOFING,
23 EXTERIOR INSULATION & FINISH
24 FIREPROOFING
25 METAL DOORS & FRAMES
26 OVERHEAD COILING DOORS
27 GLAZING

Window Wall & Glazing Submittal
Metal Glass Guardrails Submittal
Crystal Panels Submittal
Fab.Cryatal Panels
Fab.Mctal Glass Guardrails Mid-Level B l&t32
Fab, Vestibule Storefront Lower Level B-2
Fab.Cuztain Wail for Lower-Level Baggage
Fab, Vestibule Storefront Lower Level B-I
Fab.Mstal Cast Guardrails Mid-Ldvel DI E3/4

1.2 Dl Lobby inc.E- t/E-2 Escalators
Field Measure for Vestibuate Storefront
Inatall Veetibute Storefront
Install Automatic Doors at Vestibule
Crystal Glass Wall Panels

IA E1&E2 Escalators Stair& Guardrail,ML
Acid Measure Template for Guard.saita(Et/E2)
Fab.Mstal Glass Guardraila(EI/E2)

11 North End of 0-2
Field Measure for 82 Vestibute Storefront
tatall North 82 Vestibule Storefront
Install Automatic Doors at 02 Veatibtstt
Crystal Glans Walt Panels

2.1 South End of 11-2

MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, cootainuig

- -	 Contractors aigned certification isattached, --	 -	 -
In tabulations below, amounts are stated to site nearest dollar.
Use Column I on Contracts where variable retainage for line items may apply.

A	 H	 C
ITEM	 DESCRIPTION OF WORKSCHEDULED
NO.	 VALUE
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may

AlA DOCUMENT G703

	APPLICATION DATE;	 . - '04/06/I1 -

	

PERLODTO:	 03131/I1
-	 . ARCHITECT'S PROJECT 140'.. VRH Job 2034-	 ,	 -	

\1U-I INY. NO 	 6832R52
C	 U	 I	 . F	 .	 F	 C	 II

HEDUJ.,ED	 WORK COMPLETED	 MATERIALS	 - TOTAL	 '7,	 BALANCE
VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G* C)	 TO FINISH

	

APPLICATION	 -	 .	 STORED	 AND STORED	 - (C - U)
(0 4 El	 (NOT IN	 TO DATE

DORE)	 (D#E+F)
50,794.00	 50,794.00	 -	 50,794.00	 100.00%

14,794.00	 14.794.00	 -	 -	 14,79400	 100.00%	 -

	

5,794.00	 5,794.00	 -	 -	 5,794,00	 100.00%	 - -
83,194.00	 83,794.00	 -	 .	 83;794.D0	 100.00%
51294.00	 51,294.00	 .	 51,294.00, 100.00%

104,794.00	 . 104,794.00	 ,	 . -	 104,794,00	 100.00%	 -
152,794.00	 152,794.00	 -	 152,794.00	 200.00%	 -

69,794.00	 69,794.00	 ,	 '.	 -	 69,794.00	 100.00%

47,794.00	 47,791.00	 -	 -	 ,	 '	 - 47,794.00	 100,00%

47,794.00	 47794.00	 .-	 .'	 ,	 47794.00	 100.00%	 -

52,794.00 -	 52,794,00	 -	 - 52,794.00	 100,00%

240,794,00	 .	 238,386.00	 .	 ,	 238,386,00	 99.00%	 2,408.00

	

6,794.00	 6,794.00	 -	 ,	 ,	 6,794.00	 100.00%
122,798.00	 69,119,00	 10,700.00	 79,819.00	 65,000/	 42,979.00

60,852.00	 60,852.00	 ' -	 ,	 .	 , ' 60,852.00	 100.00%	 -
.60,85100 -	 60,85100	 -	 '	 60,552.00	 100,00%
35,852.00	 -	 '35,852,00	 .	 -	 .	 35,85100	 100,00%
45,852.00	 45,852.00	 45,852.00	 100,00%	 -
29,852.00	 -	 29,552.00	 -	 '	 -	 ,	 , .	 -	 29,852,00 - 100,00%
45,852,00 -	 45,852.00	 '45,152,00	 100.00%
29,852.00	 29,852.00	 .	 .	 . - 29,852.00	 100.00%

505,852.00	 505,852,00	 '	 -	 505,852,00 - 100.00% -
35,l5.00	 .	 35,852.00	 ' ,	 ,	 35,85100	 100.00%	 -
35,85

- 1,939,141

tent by requesting

CONTINUATION SHEET
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYM
Contractor's signed certification is attached. -	-
In tabulations below, amounts are stated to the nearest dollar,
ice Column I on Contracts where variable ecesinage for line items may apply.

A	 B	 -
fl EM	 DESCRIPTION OF WORK	 St
NO.	 -

Install Automatic Doors at Saudi 	 Vestibule
23 Baggage Claim Area
Remove Crystal Plods
Field Measure for Cousin Wall Fabeicaton
Install Curtain Wall Metal
Install Curtain Watt Glazing
Stainless Steel & Glazing at Baggage Office
Crystal Glass Wall Panels

2.6 Eastl/Z Ticketing Area Oversize Bag
Ease Ticketing Crystal Glass Walt Panels

2.7 North Side of B 2 Lobby ML
McCalJGlaas Guardrails Noun SideSide Escalnloes

2,7 South Side of B 2 Lobby ML
MelaVGlass Guardrails South Side Escalators

12 Final 82 Lobby
Crystal Glass Wall Pastels

3.4 Final BI Lobby Escalators E3,S4 Halt 112
Crystal Glass Wall Panels

3.4 Final 81 Lobby Escalators E3,E4 ElevalIl
Field Measure Template for Gnardrails(E31E4)
Install Metal Glass Guardrails (E3/E4) -

28 DRYWALL	 -
Cab. GFRG Panels Mid-Level Dl & 82
Fat,, GFRG Pastels Mid-Level Iii E3/E4

I Install Exterior Metal Ceiling over Sidewalk
Partition Construction
Construct, Cement Board Soffits over Sidewalk
Vetsabisit Ceiling
Dsrvall Ceilings and Soffits -	 -

Meal Pars Ceilings	 - -
Soul Framing for MER 0 143

Page 6 of 21



Install Framing for Soffit/Fascia E1/E2
Install GFRO Panels E0/E2

2 Paztitson Layout ,iop & Bosom Track-Wet Areas
Stud Framing & Blocking -Wet Areas
Drywall-Wet Areas
Wet Ticketing- New Petitions
Ceiling Consinoction For North 52 Vestibule
WT Drywall Ceilings
WT Suspended Ceilings
WT Metal Pan Ceilings
Ceiling Conamacuon 02 Vestibule	 -
Drywall Ceilings & Soffits
Suspended Ceilings
Metal Pan Ceilings
Install Extceior Metal Ceiling over Sidewalk
Metal Stood & Dey-wall Baggage Offices
Drywall Soffies& Ceilings
Metal Pon 	 Conatnactios
Ceiling at South Corridor
FT New Partition
ET Drywall Ccitinga & Soffits
ET Suspended Ceilings
FT Metal Pan Ceilings
Framing For Soffic/Fasria North Side Escalators
Install OFRO Panels NSE
Framing for Soffit/Fascis South Side Escalators
tonsil OFRO Panels SSE
Mid Level Panisiona
Construct Drywall Partitions Escalator ES
jlttter ES

VALUE	 FROM PREVIOUS
APPLICATION
- (DIE)

29,85200	 29,852.00
30,852,00	 30,852,00

147,852.00	 14785200
147,852.00	 '	 147,852,00
47,852.00	 147,85100

047,852.00	 147,85100
47,852,00	 147,852.00
75,852.00	 75,852.00

35,852.00	 35,852.00
155,852.00	 155,85100
125,85 00	 125,852,00
75,852.00	 75,85100
30,852.00	 30,852,00

405,852.00	 405,85100
105,852.00	 105,852.00
55,852.00	 55,85100
55,152,00	 55.852,00

155,85100	 155,852.00
80,852.00	 78,51 LW
55,85200	 55,852.00
55,852.00	 55,852,00
55,952.00	 55,852,00
05,852.00	 105,852.00
30,852.00	 30.852,00

45,852.00	 , 45,852,00
65,852.00	 65,85100
35,852.00	 35,85100
75,85100	 75,852.03
30,852.00	 . . 30,852,00

NO

AlA DOCUMENT G703

	APPLICATiONNO:	 ..- -

	

APPLICATION DATE:
	 041061I1

-	 ,	 PERIODIC:	 031311I1
ARCHITECTS PROJECT NO: ' VRI-1 Job 2034

	

VRH INV. NO	 6832R52
F 	 0,	 ____	 H

'LETED	 . MATERIALS	 . TOTAL	 BALANCE

	

TillS PERiOD	 PRESENTLY	 COMPLE1'ED	 (G -C)	 TO P1241515
STORED	 AND STORED	 (C -0)
(NOT IN	 TO DATE
0 OR ES	 (D-4-E-D

29,852.00	 100,00%	 -
30,852.00	 100,001/6

	

-	 ' 147,852.00	 100.00%	 -

	

-	 -	 47,852,00	 100,005/6
47,85100 , 100.00%

	

-	 147,852.00	 100.00%

	

-	 47,852.00	 100,00%	 -

	

-	 •	 75,85100	 100.00%	 -
3185100	 100,00%

	

-	 0	 155,852.00	 100,00%	 -

	

-	 . 025,8510)	 100,00%	 -

	

-	 75,85100	 100.00%	 -
30,85100	 100.00%

	

-	 -	 405,852.00	 100.00%	 -

	

-	 .	 105,85100	 10000°/s	 -

	

-	 • 5585200	 100.00%
55,852,00	 100.095'.	 -

155,852.00	 000,09%	 -

	

-	 ,	 78.511,00	 97.10%	 2,341.00
5585100	 100.00%	 -
55.852,00	 100.00%	 -

	

-	 .	 55,852.00	 100.000/c

105,852.00	 00.00%	 • -
30,852.00	 00.00%	 -

	

- -	 45,852.00	 100.00%	 -

	

-	 - 65,852.00	 100,00%	 -

	

• '
	 35,852.0000.00%	 -

	

-	 75,852.00	 00.00%

	

• . -	 30,852,00	 00,00%	 .

	

• -	 64.84000 - 98.00%	 •	 3,364.00

CONTINUATION SHEET
• -
	 •AIA Document 0702, APPLICATION AND UtaR'l' MCA IJUN FOR PAYMENT, containing -

Contracto?s signed cenificaflon is attached.
-	 In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Conia'acts where satiable relainage for time items may apply.

UU
2,917,764.80 ' 	 , 2,91

ty requesting of the license a
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CONTINUATION SHEET	 AlA DOCUMENT 6703

jAiAoocwnelst 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 52

-	 Costractor'a signed certifscadonisattached, 	
-	 - -	 - APPUCATIONDATE: --------006/Il- - - -

In sabularions below, amounts are slated to the nearest dollar. 	 -	 -	 -	 -	 -	 PERIOD TO:	 03/31111	 -
Use Column I on Coolness where variable retasnage for line items may apply. 	 -	 -	 ARCHITECT'S PROJECT NO - VRI-1 Job 2034

	

VRH INV. NO	 6832R52	 -
A	 B	 C0	 j'	 E	 F	 0	 05'

0KM	 DESCRWTION OF WORK	 SCHEDULED	 WORK COMPLETED __J MATERIALS	 TOTAL	 %	 BALANCE	 -
NO.	 VALUE	 FROM PREVIOUS I TIllS PERIOD I PRESENTLY	 COMPLETED	 (0 ^ C)	 TO FINISH -

II

Dtywall Soffits & Ceilings
Suspended Ceilings
Metal Pan Ceilings
Ceilingatfll- IS	 - -
Paaiition Construction	 -
Otywall Ceiling & Soffits
Metal Pan Ceiling Loading Dock
Install Framing (or Soffit/Fascia E3/E4
Install OFRO Panels E3/E4

29 TILES
30 TERRAZZO

12 01 Lobby including El-2 Escalators -
21 West Ticketing
12 South End or 32
23 Baggage Claim Area & Offices
2.6 Lass Ticketisg 	 -
3-2 Final 02 Lobby
3.4 Final BlLobby Escalator E34, Dcv. L2
3.12 5500 Concourse Level 9 (inflhl area)
3-12 5510 Replace existing Concourse Level finish

31 CARPET	 -	 -
32 PAINTING
33 TOILET COMPARTMENTS
34 WALLS, CORNER GUARDS
35 SIGNAGE
36 FIRE EXINCUISHERS& CABINETS -
37 FLOOR MATS & FRAMES
38 ELEVATORS	 -

Service Elevators Submittal
Passenger Elevators Submittal
Procure Service Elevators

	

25,852,00	 - 25,852.00	 -	 - -	 - 25,852,00	 100,00%	 - -	 -

	

25,852.00	 -	 23,267.00	 -	 -	 - 23,26700	 90.00%	 2,585,00

	92,204.00	 93,204,00	 -	 -	 93,204.00	 10000%	 -	 - -

	

45,852.00	 45,852.00	 -	 -	 -	 45,852.00	 100.00%

	

25,852.00	 25,85100	 -	 '	 -	 25,85200	 10000%	 -	 -

	

55,852.00	 55,852.00	 -	 55,852,00	 100,00%	 -

	

55,85100	 41,926.00	 -	 -	 -	 4,926.00	 75.07%	 1L926 00

	

55,85200	 55,852,00	 55,852.00 - 100.00%

	

25,038,00	 25,038.00	 .	 25,038,00	 100.00%

	

49,590.00	 49,590.00	 '	 -	 49,590.00	 100.00%

	

230,82800	 230,821.00	 '	 -	 230,121.00	 100.00%

	

226,993.00	 -	 226,99300	 -	 -	 226,993.00	 Ioo0D/,	 -

	

109,536.00	 109,536.00	 -	 -	 -	 109,536.00	 100.00%	 -
- 680,24100 -	 - 680.241,00	 .	 680,240.00	 100.00%	 -	 -

	

97,31100	 97,311.00	 -	 -	 -- -. 97,311.00	 100.00%

	

114.20200	 114,202,00	 '	 184,202.00	 100.001%	 .

	

- 222,18000	 - 213,308.00	 - -	 213,308.00	 96.01%	 8,87200

	

219,32100	 219,320.00	 .	 -	 219,321.00	 100.00%	 -	 -

	

59,395.00	 59,395.00	 -	 - 59,395.00	 80000%

	

23,903.00	 23,90300 -	 -	 -	 .	 -	 -	 23,90300	 100.00%

	

859,600,00	 153,620.00	 .	 -	 - 153,62000	 96.25%	 - 5,980.00

	

27,84000	 27,840.00	 -	 '	 27,840.00	 10000%

	

44,50000	 .44,50000 -	 '	 44,500.00	 10000%

	

300,000.Ô0	 285,000.00	 -	 - 285,000.00	 9500%	 15,00000

	

2,225.00	 2,225.00	 -	 - .	 2,225.00	 10000%	 -

	

21,910.00	 -	 21,910.00	 '	 .	 21,910.00	 00000%	 -

	

14,000.00	 14,00000	 '	 '	 -	 14,000.00	 100.00%	 --

	

14,00000	 14,000.00	 -	 '	 14,000.00	 100.00%	 -

	

391300.00	 - 393300.00	 . - -	 -	 .	 -	 - 393,300.00	 100,00%

a

Page 8 of 21



CONTINUATION SHEET
AlA D.vumcn,G702, APPLICATION AND CERTIFICATION FOR PAYMEN'I Sntaining
Contractor's signed codification is attached. 	 -
Its tabulations below, amounts are staled to the nearest dollar.
Use Column Ion Contracts wherevariable retainage for line items may apply.

A	 B	 C	 _______
ITEM	 DESCRIPTION OF WORK 	 SCHEDULED
NO.	 VALUE

Procure Passenger Elevators 	 486,000.00
2,12 Service Elevators ML

Decommission Exist Service Elevators 	 [3,80000
Selectivve Demo Service Elevators Components '	 '	 20,700.00
Drill Elevator Jsrkboleo 	 59,000.00
Elevator Rails 	 38,500.00
Elevator Piston 	 69,000,00
Elevator Roller Guides 	 4,800.00
Elevator Pump Unit	 37,300,00
Elevator Hydraulic Piping	 .	 8,500.00
Elevator Oil & Oil Cooler	 7,000.00
Elevator Traveling Cabti 	 .	 11,200.00
Elevator Electrical Conduit 	 . 6,900.00
Elevator Cab	 .	 .	 .	 41,400.00
Elevator Limit Switches 	 9,800.00

atElevor Controller	 .	 47,000,00
Elevator Door Operator 	 .	 11,900.00

clElevator Deector Edge & Inspection Station	 5,000.00
Elevator Entrances 	 ,	 27,600,00
Etevaror Car Station	 22.100,00
Elevator Had Iluelosa	 9,800,00
Elevator Hoist Wire (multi Cable)	 11,200.00
Elevator Testing	 .	 11,200.00

3,8 Escalators E31E4 Elevators 112 ML
Drill Elevator Jacleholes	 69,000.00
Elevator Rails 	 .. . . .	 ,	 38,600.00
Elevator Piston	 ,	 69,000.00
Elevator Roller Guides	 '	 4,800,00
Elevator rump Unit	 .	 . 37,300.00
Elevator Hydraulic Piping	 850000

- El&vitor Oil & Oil Cooler	 ' 	 7,000,00

	

SUB TOTALS	 1,204,000.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - 8 Authenticity

A/A DOCUMENT 0703

	

AFPLICATIONNO;	 52 .

	

APPLICATION DATE; 	 041061I1

	

PERIOD TO 	 03/311I1

	

ARCHITECTS PROJECT NO:	 VRI-I Job 2034

	

VRH IN'V, NO	 6832R52
0	 .1	 E
	

F	 0.	 H
WORK COMPLETED
	

ATERIALS	 IOTA!, o. 	 BALANCE

	

ROM PREVIOUS	 THIS P81000	 tESE7JTLV	 COMPLETED	 (C + C)	 TO FINISH
APPLICATION
	 STORED '	 AND STORED	 '	 '	 (C - C)

(0 + El
	 (NOT IN	 TO DATE

DORE)	 (D+E+F)

	

486.000,00	 -	 486,000100	 100.00%	 -

	

13,800,00
	

43,800.00	 100.009%

	

20,700.00	 -	 20,700.00	 100.00%

	

69,000,00	 -	 69,000,00	 i0LWA

	

38.600,00	 -	 38,600.00	 100.00%	 -

	

69,000.00	 -	 69,000.00	 100.00%

	

4,800,00	 -	 4,800.00	 100,00%

	

37,301100
	

37,300.00	 100.00%	 -

	

8,500,00	 -	 8,500.00	 100.00%

	

7,000.00
	

7,000.00	 100.00%	 -

	

11.20000
	

11,200.00	 100.00%	 -

	

6.900,00	 -	 6,900.00	 100.00%	 -

	

41,400,00	 -	 41,400.00	 100.00%

	

9,800,00	 -	 9,800.00	 100.00%

	

47,000,00
	

47.000,00	 100.00%

	

11,900,00
	

I 1900.00	 100,00%	 .

	

5,000,00	 5,000.00	 100.00%

	

27,600.00
	

27,600.00	 100.00%

	

22,100.00	 -	 22,100.00 ' 100.00%

	

9,800.00
	

9,800.00	 100.00%	 -

	

11,200.00	 -	 11,200.00	 100.00%

	

11.200.00
	

4,200.00	 moOr/a

	

69,000,00
	

100,00%

	

38,600,00	 31,600,00 ' 100.00%

	

69,000.00
	

69,000.00 - 100.00%

	

4,800,00
	

4,800.00	 10000%

	

-57,300,00
	

37,30000	 100,00%

	

8,500,00
	

8,500.00	 00.00%
-	 - 7,00000'	 100.00%

0.00	 1,204.000.00	 0.00
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CONTINUATION SHEET	 AL4 DOCUMENT G7O3

	

-- -	 - -	 1AIA Documcnt 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 - -	 APPLICATION NO:	 52

Cootncto?a signed certification is attached. 	 APPLICATION DATE:	 04106/11

In tabulations below, amounts are staled to the nearest dollar, 	 PERIOD TO:	 03131/11

Use Column I ott Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT No: 	 VRH Job 2034

	

VRI4INV.NO	 6832R52
A	 S	 C	 0	 I	 E-	 F	 0. 	 H

• ITEM	 DESCRIPTION OF WORE 	 -	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 SI	 BALANCE

	

•	 -	 NO. -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH

	

APPLICATION	 '	 STORED -	 AND STORED	 (C -0)

	

.	 (IThE)	 (NOT IN	 TO DATE
 DORE)	 (fl+E+F)	 -

Elevator Traveling Cable	 11,200,00	 11,200,00	 -	 11,200,00	 100,00%	 -

•	 Elevator Electrical Conduit 	 15200.00	 14,,VVIOD	 -	 14,440.00	 95.00%	 760.00

ElevatorCab	 '	 82,800,00	 ,	 24,840,00	 30,000.00	 54,840.00	 66.23%	 27961100

Elevator Limit Switches	 9,800.00	 980.00	 3,000.00	 3,980.00	 40.61%	 5,820.00

Elevator Controller 	 ,	 48,300.00	 45,815.00	 -	 45,885.00	 9500%	 2,415.00
Elevator Door Operator 	 11,909.00	 10710.00	 -	 10,710.00	 90.004	 1,190.00
Elevator Detector Edge & Inspection Station 	 10,500.00	 8,400,00	 -	 8,400.00	 80.00'A	 2,100.00

Elevator Entrances	 30,400.00	 28,880.00	 '	 28,880,00	 95.00%	 1,520.00
ElevatorCarSearion	 22,100.00	 5,525.00	 5,000.00	 .	 10,525.00	 47.62%	 11575.00
Elevator Flail Buteotte	 .	 9,800.00	 7,350.00	 1,000.00	 8,350.00	 8510%	 1,45(100
Elevator Hoist Wire ( Multi-Cable)	 ,	 11,200.00	 5,600.00	 2,000.00	 7,601100	 67.86%	 3,60100
Elevator Testing 	 11,500.00	 .	 -	 -	 O.O0%	 11,500.00

39 ESCALATORS & MOVING WALKS
Eacalatots Submittal 	 .	 4,000.00	 14,000.00	 -	 14,000.00	 100.00%

Procure Escalators EIJE2	 848,000.00	 848,000100	 -. .	 .	 848,000,00	 100.00%
Procure Escalators E3/E4/E5	 1,380.400.00	 1,380,400,00	 '	 1.380,400,00	 100.00%	 -

	

1.2 Lobby hul E l/E2 Escalators	 .	 .
Escalators Mobilization	 '	 32,600.00	 32,600,00	 -	 32,600.00	 100.001/6	 -

Escalators Set Up Rigging & Hoisting Equipment 	 38,700.00	 38,700.00	 38,700.00	 100.00%

Load Escalators El/E2 into Pocket 	 27,000.00	 27,000.00	 '	 ' 27,00000	 100.00°/a

Construct and Test Escalators £1122 	 ,	 '	 290,300,00	 290,300.00	 '	 -	 , .	 290,300,00	 100.00%
111 ES Escalator (ML)

Escalator S Mobilization 	 14600.00	 14,000.00	 '	 14,000.00 ' 100.00%
Escalators Set Up Rigging & Hoisting Equipment 	 .	 19,000.00	 19,000.00	 -	 19,000,00	 100.00%

Load Escalator ES into Pocket 	 .	 12,000130	 I2,000.00	 - .	 '	 12,000,00	 100.00%
Conaoucrioo and Test Escalator ES 	 '	 141,000.00	 14t,000.00	 '	 141000,00	 '100.00%

3.4 Final Dl Lobby Escalators E3/E4 Elces 1/2
Express Escalators Mobilization 	 32,500,00	 32,500,00	 '	 32,500.00	 100,00%

Escalators Set Up Rigging & Hoisting Equipment , 	 '	 38,700.00	 38,700,00	 -	 38700.00	 100.00%
Load Escalators into Pocket 	 27,000,00	 27,000,00	 -	 .	 21,000,00	 100,00%.1

- Construct and Test Escalators E3/E4 	 290,288.00	 205,000,00	 56,259.00	 261,259.00 1 90,00% 1	 .29,029.00

	

SUB TOTALS	 3,480,188S0	 .	 3,284,010,00	 97,259.00	 0.00	 3,381,269,00 	 1	 98,919.00

Users may obtain valIdation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity	 -

-
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CONTINUATION SHEET	 A/A DOCUMENT G703

'MA Docment 0702, APPLICATION AND CERT1EICATION FOirAnfEtfl;cominir,8 - 	 '--	 '	 -	 APPLICATION NO:	 ''52
Cotsoactor's signed cethñcslion is ateached.	 -	 APPLICATION DATE:	 04106111
In tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 -	 -	 PERIOD TO 	 03131/I1

Use Column Ion Contracts where vasiable retainae for line iteoni may apply. 	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 6832R52
A	 'B	 C	 0	 8	 I'	 -G 	 H -

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL -	 ^	 BALANCE
NO. -	 .	 . VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 To FINISH

.	 ,	 .	 APPLICATION	 STORED .	 AND STORED	 (C -0)
.	 .	 (0+8)	 MOT 	 TO DATE

-	 .	 DORE)	 (D+E+F)
40 CONVEYORS

Gets Conditions	 -	 .	 60,000.00	 60,000.00	 . ..	 -	 60,000.00	 10.0ooA
EIcc.Subntinals '	 ,	 75,000,00	 75,001100	 -	 .	 75,000,00	 100,00%,	 -
Mech. Somittals 	 75000.00	 75,000.00	 '	 .	 73000.00 . 100.00%
101 Mech.Equip	 .	 150,714,00	 150,714.00	 150,714.00	 100.00%
181 Merh.lnseall	 '	 135,714.00	 '	 133,714.00	 '	 -	 135,714.00	 100,00%
101 MCP Equip	 .	 '	 85,000.00	 85,000,00	 .	 85,000.00	 100.00%
lot EIec.Equip	 15,000.00	 . 15,00(100	 -	 '	 15,000,00	 100,00%	 -
181 CIte Install	 '	 140,714,00	 -	 140,714,00	 -	 140,714.00	 100.00%
82 Mech.Equip	 . .	 125,714.00	 . 125,714,00	 -.	 .	 125,714.00	 l00.00'/s

182 Mech.loostalt 	 ,	 125.714,00	 125,714.00	 -	 125,714.00	 00.00%	 -
182 MCI'	 .	 .	 10,000.00	 80,00000	 '	 80,000.00	 100.00%
102 Elec Equip,	 5,000.00	 15.000,00	 '	 5,000.00	 100 00%
102 81cc Install	 .	 25714.00	 125,714.00	 -	 .	 123,714.00	 10000%	 -
103 Mech.Equip	 .	 135,714.00	 155,714.00	 .	 155,714.00 	 '00.00%
83 Mech.lnstall 	 T60,714 00	 160.714 00	 .	 160,714.00	 I0o.00/,

183 MCI'	 '	 80,000.00	 80,00000	 -	 .	 80,000.00	 10000%
103 Elec Equip	 ,	 0,000.00	 -	 10,00000	 - .	 I0,000.00	 10000%
03 Else Install 	 .	 .	 90,000.00	 90,000.00	 -	 .	 90,000.00	 100.00%
84 Mrch.Equip	 .	 170,714.00	 . 170,714.00	 ' .	 .	 170,714.00	 01100%

104 Mcch.Install	 ,	 . .	 195,714.00	 195,714.00	 -	 .	 .	 195,71400	 100.00%
04 MCI'	 .	 115,714.00	 115,714.00	 -	 115,714.00	 100.00%

104 Elec Equip	 .	 , .	 5,000.00 ' '	 15.00000	 '	 .	 .	 13,000.00	 100,00%
184 Elec Install 	 '	 , 155,714.00	 155,714.00	 '	 .	 155,714.00	 100,00%
00 Mech.Equip	 .	 '	 .	 50,000.00	 50,000.00	 .	 '	 .	 50,000.00	 100.00%
00 Mceh.lnstall 	 '	 . .	 80,000.00	 80,000.00	 -	 .	 80,000,00	 100,00%
CD Mrcts.Equip	 .	 235,716.00	 225,716.00	 ,-	 '	 235,71600	 100 00/,
CD Meclt.lnslalI	 .	 70,000.00	 70,000.00	 -	 .	 70,000.00	 100.00%
CID 'Deck Material	 133,716.00	 135,716,00	 '	 -	 .	 135,716.00	 100.00%
CD/ Deck Install	 .	 ,	 75,000.00	 75,000.00 	 - .	 .	 75,000,00	 100.00%

- CD/TB 55 Trim MtiI	 '	 .	 ' ' 35,000.00	 35,000,00	 -	 .	 .	 35,000.00 ' 100.00%	 -

	

SUB TOTALS	 ,	 -	 3,040,000,00	 3,040,000.00	 '	 0.00	 - 0.00	 3,040,000,00	 '	 0.00

Use,, may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity -
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CONTINUATION SHEET
	

AlA DOCUMENT G703

V IA Document 0102, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 -	 -	 AFPLILA'ITION NO:	 32

Contractors signed certification is attached. 	 '	 --	 -	 -	 '-	 APPL [CATION DATE; --- - 04/06111

In tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 PERIOD TO:	 03/31/11	 - -
- -	 Use Column I on Contracts where variable relaina8e for line items may spot,. 	 ARCHITECTS PROJECT NO: - VRH Job 2034

	

- -	 -	 -	 ____ __________	 VRH INV. NO	 68321(52
-	 A	 B	 -	

CD

	 I	 .	 F	 0 	 It
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORE COMPLETED - - 	 - MATERIALS -	 30rAL	 BALANCE -

- -	 -	 NI).	 -	 -	 VALUE	 FROM PREVIOUS	 TaOS PERIOD	 PRESENTLY	 - COMPLETED	 (G — C)	 TO FINISH

a may obtain validation 01 this

APPLICATION	 .	 STORED	 -. AND STORED-	 -	 (C - C)
(D+E)	 (NOT IN	 TO DATE	 .

-	 .	 DOkE)	 (D+E*F)

	

30,000.00	 30,000.00	 -	 30,000.(X1	 100.00%	 -

	

80,000.00	 80,000.00	 -	 -	 .	 80,000.00	 100,00%

	

0,o00.00	 , 30,00000	 -	 '- .	 ,	 '	 30,000.00	 100.00%

	

15000,00	 15,000.00 -	 -	 .	 '	 ,	 15,000,00	 100.00%

	

25000.00	 25.000,00	 -	 .	 '	 25000.00 , 00.00%

	

725,00000	 715,250,00	 -	 .	 715,250.00 - 98.66%	 - 9,750,00

	

525.000,00	 519,750.00	 2,000,00	 -	 -	 528750.00	 99,38% -	 3,250.00

	

50,000,00	 50,000.00	 -	 .	 50,000.00	 100,00%	 -

	

60000.00	 60,000.00-	 .	 - 60000.00	 100%.00

	

30000.00	 -	 30,000.00	 '	 .	 30,000.00100,00%100.00 - 

	

20,000.00	 20,000.00 	 -	 20,000.00	 100.00%

	

20,000.00	 20,000.00 -	 - - 	 20,000.00	 100.00%
00	

-

	

6,0.00	 ' 6.000,00	 -	 -	 6,000.00	 1ô0.00%

	

4,00000	 - ' - 4000,00 	 4,000.00	 100.00%

	

1,600.00	 1600,00	 -	 '	 1,600.00	 100.00%

	

1,000.00	 -	 1,000.00	 -	 1000.00 - 100.00%

	

153,625.00	 153,625,00	 -	 -	 - 153,625.00	 100.00%	 -

	

463,625,00	 463,625.00	 -.	 463,625.00 . 100.00%
90.000,0090,000,00	 '	 90,000,00	 100.00%

	

10.000,00 -	 ' . 10,000.00	 -	 80,000.00	 100.00%	 -

	

25,000.00 -	 25,000.00	 ,	 -	 -	 25,000.00	 100 00%

	

403,625,00	 403,625.00	 -	 -	 .	 403.625,00	 loo.ow.

	

163,625,00	 163,625,00	 -	 ' 163,625.00	 100.00%	 -

	

213,625,00	 213,625.00	 -	 - 213625,00	 100.00%

	

143,625,00 - -	 143625.00	 ,	 -	 43,625.00	 100.00%	 -	 -	 -

	

30,000,00	 30,000,00	 -	 30,000.00	 00,00%	 -

	

13,000.00	 '	 13,000,00 -	 -	 ,	 13,000.00	 100.00%	 -

	

12,000,00 	 2,000.00 .	 -	 12,000,00	 100,00% -	 -

	

60,000,00 -	 ' -	 60,000,00	 -	 60,000.00

	

25,000,00 -	 - 25,000,00	 ,	 25,000,00	 100.00%

	

3,429,350.00 -	 3,414,350.00	 2,000.00	 0,00	 3,416,350.00	 ,	 13,000.00

besting of the license a completed AlA Document D401 -Certification 01 Document's Authenticity

CD/TB SS Turn Install 	 -
OD Door Equipment -
OD Door Install
B Comm Network - Equip.
B Comm Network - Install

41 FIRE PROTECTION

42 PLUMBING
43, HVAC

HVAC Equipment Submittal
HVAC Ductwork Shop Drauringe Submittal
Procure Variable Frequency Drives
Procure VAV Doses
Procure Fire Smoke Dainpeet
Procure Door Heater -
Procure Electric Unit Hcatcrs
Procure Cabinet Unit Hunters
Procuee Exhaust Fan
Ptocure Air Outlets
Procure Air Handling Units
Procure Supply & Return Fans
Inline Pumps
4000 (3aI. Tank

U
	

•	 Feb. Ductwork (Stage I)
Fob. Ductwork (Stage 2)
Feb Ductwotk ( Stage 3) -

1.201 Lobby inc El (E2 Encalasoes
Install HVSC Supply & Rcoam Piping
Ductwork Rtugtung
HVAC Drops & Diffusers
BMS Wiring & Dewcea

2.3 Baggage Claim Area & Offices
HVAC Disconnects & Removals (Cots 8-I0 B-D)
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CONTINUATION SHEET

I
AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contraclnr'issinnrdcrelifieatinnisasttohed----- 	 .	 -	 - -- -

In tabulations below, amounts are slated to the nearest dollar.
Use Column I on Coritricta where variable retainage for line items may apply. 	 -	 -

AlA DOCUMENT G703

AFPLILAI JUN NU: -	 52

.'----	 ,APPLICATIONDATE.	 .04/06/il

	

PERIOD TO:	 ' 03/301I1	 -

	ARCHITECTS PROJECT NO	 VRH Job 2034

Install Ductwork end RE-? at MER 143
HVAC Piping to AHU 97
EMS Wiring & Devices
AHU 97 St.-UP, Testing & Commissioning

11 North End ofD2
Weal Ticketing' HVAC Demolition.
Ducewoek Roughing -Wet Areas
West Ticketing - Ductwork Roughing
HVAC Drops & Diffusers
I3MS Wising & Devices -

2.2 South End of B2
HVAC Demolition	 -
Ductwork Roughing

- HVAC Drops & Diffusers
EMS Wiring & Dcviccs

2.3 Baggage Claim Area & Offices
D East - "VAC Sequence #1 Demotitiots
D East - HVAC Sequence #1 Installation
HVAC Piping
D East - HVAC Sequence 92
Ductwork Rouglsing
D East - HVAC Sequence #3
Set Air Handling Until 95 & 6
HVAC Dcops, & Diffusers
EMS Wiring & Devices

2.5 South Substation Area & Corridor
Ductwork Roughing

2.6 East 112 Ticketing Oversare Bag
East Ticketing - HVAC Demnlieion

,East Ticketing - Ductwork Roughing
Ease Ticketing- HVAC Deeps & Diffusers
East Ticketing EMS Wiring & Devices

VALUE

18,000.00
283625,00

32,000.00
16,000,00

30,700.00
15,000.00
8000000
20,000.00

8,400,00

7,000 00
20,000.00

173,625.00

20,000.00
40,000,00
35,000 00
$8,000 00
4,000.00

70,000.00

12,000,00

APPLICATION
(D+E)	 -

I8,000.O0
283,625.00

32,000,00
16,000,00

30,700,00
15,000.00
80,000,00
20,000,00

8,400,00

30,000.00
45,000,00
16,000.00
8,400.00

7,000.00
20,000.00
73,625.00
20,000.00
40,000.00
35,000.00
58,000,00

4,000.0(1
70,000.00

50,000,00	 -

30,000.00
60,000.00
13,000,00
12,000.00

F 	 0
MATERIALS	 TOTAL	 Si
PRESENTLY	 COMPLETED - (0 tC)

STORED	 AND STORED
(iOTIN	 TO DATE
D ORE)	 (0E+F)

18,000,00	 100.005',
283,625.00	 100.005%
32,000,00	 loom./
06,000.00	 100,009A

30,700,00	 100,00%
15,000.00	 100.0004
80,000.00	 100,000/s
20,00000	 100,000/,

8,400.00	 100.00'/u

30,000,00	 100.00%
45,000,00	 100.00%
16,000.00	 100.00%
8,400.00	 IOO,00/a

7.000,00	 100.00%
20,000.00	 100.00%
73,625.00	 100.000/6
20.000,00	 100,00%
40,000.00	 000.001/6
35,000.00 - 100.00%
58,000.00	 100.00%
4,000.00	 100.00%

- 70,000.00	 100.00%

50,000.00	 100.00%

30,000.00	 000.00%
60,000.00	 100.00%
3,000.00	 100.00%

12,000,00	 loo,w%

NO.
(C -0)

Users may obtain validation of this document by requesting of the license
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CONTINUATION SHEET -
AIA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT. containing
Contrator'a signed cerilficition is nachedY
In tabulations below, amounts are slated to the nearest dollar.
Use Column I on Contracts where variable ertainage for line items may apply. 	 -	 -

A	 -	 B	 C	 -
1TT	 DESCRIPTION OF WORK	 -	 SCHEDULED -
NO.	 -	 -	 '	 VALUE	 I

- Exist MER 94 HVAC Removals 	 -	 16,000.00	 -
Exist MER #4 Supply Fan & Duct Liner 	 -	 6,000.00
Install Louver & Generator Exhaust 	 10,000,00

3.2 Final 02 Lobby	 -
HYAC Demolition	 ,	 22,000.00
HVAC Piping	 -	 28,000.00

Ductwork Roughing	 - 33,000.00
HVAC Drops & Diffuaeta 	 -	 - -	 15,000.00

- DM3 Wiring & Drvitea 	 -
3.3 Slruct Mod'na / Closures & DM5 Rems -

Final Duclworls at OHS Closure Areas
3.4 SOt Lobby, Escalators E3/E4

Install HVAC Supply & Return Piping	 80,000.00
Ductwork Roughing	 86,000.00
HVAC Drops & Dithsaers 	 25,000.00
DM5 Wiring & Devices	 1,500.00

33 OHS Belt 1134,MER 4, Loading Dock
Install HVAC Eq'l in MER #4 (inc AHU a	 90,000 00
HVAC Piping in MER 94 - 	 60,000.00
install HVAC Piping for AC Units #1 & #2

	
50,000.00

Ductwork Roughing in MER 94
	

80.000 00
Ductwork Roughing Bent MER 94 & Col A

	
30,090.00

Install Louvers SI Col. A
	

16,000.00
DM3 Wteing & Devices in MER #4

	
66,000.00

3.6 HVAC System Testing & Balancing
HVAC Final Testing &.Balancing	 25,000.00

44	 Electrical
Submittal -Supporting Devicet 	 -	 1,200.00
Submtttal -Racewaya	 1,350.00
Submitted -Underground Condurt 	 -

	
1,350.00

Submittal Boxes & Fininga	 1,350.00
Submiurl 'Splices Teminatiuns	 1,200,00
Submittal -Wire-XHHW. #12 AWG-750MCM

ALl DOCUMENT G703

'	 -	 -	 APPLICATTONDATE:-- 	 =04/06/11-
-

	

PERIOD TO:	 -	 '.031311I1

	

ARCHITECTS PROJECT NO: 	 VRH Job 2034
-	 VRI-I INV. NO	 6832R52

D'.	 I	 F	 '	 F'	 -B	 ,	 Is
WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE

	

I PREVIOUS	 THIS PERIOD	 PRESENTLY	 COW LE1'EU	 (0+ C)	 TO FINISH
LICATION	 STORED	 AND STORED	 (C - C)
(D+E)	 (rlOTtN	 10DATE

	

D OR El	 (D+E1'F)

	

16,000.00	 -	 .	 6,000.00	 00.00%

	

16,000,00	 -	 16,000.00	 100.00%

	

2,500.00	 -	 -	 2,500.00	 25.00%	 7300.00

	

22,000.00	 -	 -	 -	 -	 -	 22,000.00	 100.00%

	

28,000.00	 -	 -	 -	 -	 213,000.00	 100,00%	 -

	

33,000,00	 ,	 -	 -	 33,000.00	 100,001/6 -	 -

	

15,000.00	 -	 .-'	 13.000,00	 100.00%	 - .

	

1,400,00	 100,00%	 -

	

9,000.00	 -	 .	 9,000.00	 100.00%

	

80,000,00	 .	 -	 -	 -	 80,000.00	 100.00%

	

86,000.00	 -.	 - -	 .	 86,000.00	 100.00%	 -	 - -

	

25,000.00	 -	 -	 25,000.00	 IOO.00%	 -

	

7,650.00	 -	 7,650.00	 90.00%	 850.00

	

90,000.00	 .	 . 90,000.00	 100.00%	 -

	

60,000.00	 - .	 - -	 60,000.00	 100.00% -	 -

	

50,000.00	 '	 ,	 50,000.00	 100.00%	 -	 -	 -

	

80,000.00	 -	 ,	 -	 80,000.00	 100,00%

	

30,000.00	 -	 30,000.00	 100,00%

	

16,000.00	 -	 '	 16,000.00	 100.007/.

	

66,000.00	 -	 '	 66,000.00	 100.00%	 -

	

17,500.00	 -	 17,500.00	 7(100%	 7,500.00

	

1,200.00	 ' -	 -	 -	 1,200.00100.00%	 -	 -

	

1,350.00	 -	 1,350.00	 100.00%	 -	 -	 - -

	

1,350.00	 - -	 - -	 ,	 1,350.00	 10600-1.	 -

	

1,350.00	 '	 -	 :	 350.00	 100,00%

	

0,200.00	 -	 -	 - -	 1,200,00	 100.00%

may	 document by requesting of the license a
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CONTINUATION SHEET
	

DOCUMENT 0703

	VIA Document <3702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 AtTLICA I RJN NV:	 -	 52

Conn-actor' sijncd ceSfication'is attached.	 -	 "'	 -	 '	 -.	 -. APPLICATION DATE:._	 L04/06/1 I

	

In tabulalions below, amounts are stated to the nearest dollar, - 	 PERIOD TO:	 - - 03131I1

	

Use Column ton Contracts where variable retainage for line items may apply: 	 -	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRI-1 INV. NO	 6832R52
A	 II	 C	 0	 I	 t	 P	 0H

ITEM	 DESCRIPTION OF WORK 	 - SCHEDULED	 WORK COMPLETED	 MATERIALS-	 TOTAL	 51	 BALANCE
N0	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 + C)	 TO FINISH

-	 -	 - - -	 APPLICATION	 STORED	 AND STORED	 -	 (C 0)
-	 -	 -	 -	 (D+E)	 (NOT IN	 70LATE

BORE)	 (0-fE-s-F)
Submittal -thy-Type XFMRS - 	 -	 - 1.350,00	 1,350.00	 -	 -	 -	 1,35000	 100.00%
Submittal -North Tetnp.SWOR (Package)	 350,00	 1350,00	 -	 -	 1,350.00	 100.00%	 -
Subminal -South Temp.SWQR (Package) 	 -	 1,350.00	 1350900	 -	 -	 1,350.00	 100.00%	 -

-	 Submittal -Panelboards 	 1,350.00	 1,350.00.	 -	 1,350,00	 100,00%	 -
Subtaitta! -60k 600V NEMAI Dircttutect	 -	 1,350,00	 1,350.00	 -	 1,350.00	 10000%	 -
Subrutnal -bOA. 600V FIESTA  Disconnect	 - .	 1,350.00	 - 1,350900 -	 1,350.00 - 10100%	 - -
Submittal 100A, 600V NEMA! Disconnect 	 -	 1350900	 1,350.00	 -	 1,350.00	 100.00%
Submtelal -North Generator (Package) - 	 1,350.00	 1350,00	 -	 -	 -	 1,350,00	 100,00%	 -
Submittal -South Generator (Package) 	 1,350.00	 1,350,00	 -	 1.350,00	 100.00%	 - -	 -
Submtttsl -Cntrl Pots /ENCUCABITerrn Boxes 	 '	 1,350.00	 1350900	 -	 1,350.00	 100.00%	 -	 -
Submtnal -Witirtg Devices	 1,200,00	 '1,200900	 -	 1,200.00	 100.00%	 -
Submittal -Light Fixtures (Pack-aget)	 -	 ,	 1,350.00	 1,350900 -	 -	 .	 1,350,00	 100,00%
Submittal -Fire Alarm (Package) 	 ,	 1,350.00	 1,350,00	 -	 1,350.00 - 100.00%	 -

-	 Submittal - Public Address Sn (Pkge)	 -	 1,350.00	 -	 1,350.00	 -	 1,350,00	 100,00%
Submittal -Fire Alamo/Pub Asides Sys CbI 	 1,350.00 ,	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -NonE SWOR (Package)	 .	 -	 1,350.00	 1,350.00	 -	 1,350.00	 IOO.O0°/a	 -
Submittal -South SWOR (Package) 	 11,350.00	 1,350.00	 -	 -	 1,350.00	 100.00°/a	 -
Procure -Racewnyt	 -	 -	 42,725.00	 42,725.00 -	 -	 42.725,00	 100.00%	 -
Procure -Underground Conduit 	 42,725.00	 42,725.00	 -	 42,725.00	 100,00%	 -	 -
Procure -Boxes & Fittings	 .	 42,725.00	 42,725,00	 - -	 42,725.00	 100.00%	 -
Procure -Splices Temistationa 	 42,725.00	 42±725.00	 '	 - .	 42,725.00	 100.00%	 -
Procurel -Wire-XHIIW, #12 AWG-750MCM 	 '	 - 42,725,00	 42,725.00	 -	 '.	 .	 42,725.00	 10011014	 -
Procure -Dry-Type XFMRS	 , 42,725900	 42,725.00	 .	 -	 42,725,00	 100,00%	 -
Procure -60A 9 600V NEMAI Disconnect 	 -	 42325.00	 42.725,00	 -	 . .	 42,725.00	 100.00%	 -
Procure -bOA, 600V NEMA I Discoutcct	 '	 42,725.00	 42,725.00	 -	 -	 42,125.00	 100.00%

-	 Procure 400A, 600V NEMAI Disconnect 	 42,725.00	 42725.00	 -	 .	 42.725,00	 00.00%	 -	 -
Procure-Wiring Devices 	 -	 42,725.00	 42,725.00	 -	 -	 42,725.00 - 100.00%	 -
Procure -Pamelboards	 739,078.00	 739,071.00	 -	 -	 739,078.00	 lOt.00%	 -	 -
Procure -Cnn-I Pub /ENCtJCAB/Temt Boxes 	 -	 42,725.00	 42,725.00	 -	 .	 42,725.00	 1013.00%	 - -	 -
Peocuee -Light Fissures (Packagcst 	 -	 516,625+00	 .516,625.00	 . -	 516,625.00	 100.00%	 -
Procure -Fire Alaren (Package)	 .	 .	 39,000.00	 39,000.90	 -	 .	 -	 39,000.00 - 100.00%	 -
Pmcmc - Public Address Svs (Pkge) 	 . -	 -	 72,500.00	 . 72300,00	 -	 -	 72,500.00	 100.00% -	 -	 -

-	 '	 Procure - Fire Alan-ta/Pub Asides 5ys ChI	 - 41725,00	 42,725.00
-	

SUB TOTALS -	1.902,703.00	 1.901,703.00	 0,00	 .	 - 0.00	 1,902,703.00	 '	 -

- Users ma y obtain validation of this document by rouestino of the license a com pleted AlA Document 0401 - Certuication of Document's Authehticity
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UATION SHEET
	

AlA

IAIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 -	 APPLICA I JUN NV: 	 '32

Contractor's signed cetttication is attached. 	 -	 -	 -	 '	 -	 -	 APPLIUA'I ION DATE:	 04/05/i I

In tabulations below, amounts are stated to the nearest dollar.	 -	 PERIOD TO:	 03/31/11
Use Colu,nrs Ion Contrecla where variable relainage for ttsse items may apply.	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH INV NO	 6832R52

NO.

Procure -North Temp SWOR (Package)
Procurel -South Temp.SWGR (Package)
Procure -North SWOR (Package)
Proctrrel -South SWGR (Package)
Procurel -North Generator (Package)
Procurel -South Generator (Package)
age 11.2 SM Electric Mobilizes
1.2 Install Tetisporasy Lighting
1.2- Electrical Roughing (ElectricalO
1.2 - Electrical Roughing (Fire Alamo Public Address
.2 - Electrical Wirirng (Fixture & Devices)

1.2- Electrical Wiring (Fire Al. Public Address
1.3 - EIrc.Oisron,recla & Removals
1.3 EIec,Raceways, Fixt,s Devices, Corus MER 143
5.6- Manholes ,Elec,Duccbanlcs touter Roadway

age 2 1Elecrrical Disconnects & Removals West Area
2.1 West Ticketing Electric Disconnects & Removals
2.1 West Ticketing Electrical Roughing
2.1 Weal Ticketing EIec.Wiriog & Fixtures
21 West Ticketing Fire AlrtsilPub Adttrs Sys -
21 Electric Disconnects & Removals
2.2 Eelcnsidal Roughing
2-2 Electhcal Wiring & FIxtures
2,2 Electrical Wiring Fire Alna'Pub Addra Sys
2.3 Install Temporary Lighting
23 D -East-Relocate Lighting Fixtures
2.3 Electoral Roughing
23 Elec.Wiring,Fixtures & Devices
23 Elrctrical Wiring Fire Alan/Pub Addrs Sys
2.5 South Parking Lot Electrical Ductbsnk
2,5 Deliver TempSW/CT/SWGRT/SWBD T-S
15 Set Term SW/CT/SWGRTISWUD TS

may

VALUE

411,300.00
411,30000
524,551,00
524,551,00
918,565,00

L753 630. 00
293,500,00

27,33 1.00
643,083,00
321,542.00
643,083.00
321,542.00
245,979.00
160,771.00
241,156,00
16 8, g 13, 00
20,893.00
62,678.00
41.785,00
33,428.00
33,428.00

- 91,285.00
91,285.00
54,688.00
11,757,00
8,357.00

167,141.00
125,356.00
- 83,571.00
25,071.00

8,357.00

APPLICATION
(D+E)	 -

	

411,300.00	 -	 --
411,300,00

	

519,305.00	 -

	

- 521,560.00	 -	 -
909,379.00

	

- 1,753,630.00	 -	 -

	

293,500.00	 -	 -

	

27.33 1.00.	 -

	

643,083.00	 -

	

321,542.00	 -

	

643,083.00	 -

	

321,542.00	 -

	

245,979,00	 -

	

160,771,00	 -

	

241,156.00	 -
168,813.00
20,89100

	

62,67800	 -
41,785.00

	

33,428.00	 -	 -

	

33,428.00	 -	 -

	

91,285.00	 -	 -
91,285.00

	

54,688.00	 -

	

18,757.00	 -

	

8,357.00	 -

	

167,141.00	 -

	

25,356.00	 -

	

81571,00	 '-	 -

	

25,071.00	 -
8,357.00

	

16,714,00	 -

	

8,476,068.00	 0.01

cense a completed AlA Docursse

PRESENTLy	 COMPLETED	 (0 + C)
STORED	 AND STORED	 - -
(NOT IN	 I	 TO DATE

	

411,300.00	 100.00%

	

519,305.00	 99.001%

	

521,560.00	 99.43%

	

909,379.00	 99.00%

	

1,753,630.00	 100.00%

	

293,500.00	 100.00%

	

27,331.00	 100.00%

	

64308100	 000.00%

	

321,542.00	 00.00%

	

643,08100	 100.00%

	

321j42.00	 100.00%

	

245,979.00	 00.00%

	

560,771.00	 100.00%

	

241,156.00	 100.00%

	

168,813.00	 100.00%

	

20j93,00	 100.00%

	

62,638.00	 100.00%

	

41,785.00	 100.00%

	

33,428.00	 10(100%
33,42800 00000%

	

91,28500	 100.00%

	

92,285.00	 100.00%

	

54,68800	 100.00%

	

8,757.00	 200.00%

	

8,357.00	 100.00%

	

167,141.00	 100.00%

	

125,356,00	 100,00%

	

83571.00	 100.00%

	

25071.00	 100.00%

	

8.357,00	 100.00%

0401 - Certification of

5,246.00
2,991.00
9,186.00

87,423.00
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CONTINUATION SHEET 	 -	 AJA. DOCUMENT G7O3

kIA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 -	 APPLICATION NO 	 52

:onlractor's aigs,tdceedfication is attacked. 	 -	 . ----------	 ,.	 ,APPLIC.ATION DATE:	 .-,- 04/05/Il-.-

tabulscions below, amounts are staled lathe nearest dollar. 	 -	 -	 PERIOD TO:	 03131/11

itt Column ion Contracts where variable retainage for lint items may apply. 	 -	 ARCHITECT'S PROJECT NO 	 VR}1 Job 2034

	

-	 -	 -	 -	 -	 VRJ-I INV. NO -6832R52

A	 B	 C 	 (3	 H
ITEM	 DESCRIPTION 01' WORK	 SCHEDULED	 WORK COMPLETED	 MATERiALS	 -TOTAL 	 BALANCE
NO.	 -	 -	 VALUE	 FROM PREViOUS I TiltS PERIOD	 PRESENTLY	 COMPLETED	 ((3* C)	 TO FINISH

83,571.00
20,893.00
12,536.00
20,893.00
12,536.00
12,536.00
54,321.00
20,893,00
20,893.00
$3,571.00
20,893 .00

-12,536.00

16,7
40,7

2.5 but Temp Cond/Cable & Term-Temp SW/CT/SW
2.5 Install Tetttp Cond/Cablt to Splice Box -
2,5 Pwr Outage & Tern Temp Equip & Spice Boxes
2.5RetoSWER&SWBD	 -
2.5 Rem.Exise Conduit
2.5 Deliver New SWGRSA&SWBOAl -
2.5 See New SWOtkSA&SWBDAI -
2,5 Install Coors/Cable Term SWOI( SA/SWBD At
2,5 Install Cable to New SWBO Alto Spice Boxes
l5Pwr Outage & Tern New SWb4AI & Spice Boxes
2.5 Install Temp Cond/Cable to Splice Box
2,5 Pm Outage & Tern Temp Equip & Spice Boxes
2.5 Rem Exist SWOR & SWBD
2.5 Rem Exist Conduit	 -
2.5 Deliver New .SWOR SB & SWBD B I
2.5'SeIrNeWSWORSB&SWBOBI -.
2.5 Install Cond/Cable Tents SWOR SH/SWBO B 
2,5 Install Cable to New SWBD Bite Spice Boxes
2,5 For Outage & Teen New SWEII B I & Spice Boxes
15 Lighting Fixtures &WIRING at South Consider
2.5 Electric,] Wiring Fire Attn/Pub Add/s Sys -
2.6 East Ticketing Electric Disconnects &' Removslt
2 6 Ease Ticketing Electrical Roughing -
16 East Ticketing Elec.Winng ste Fixtures
2.6 East Ticketing Fire Atem/Pub Atldrs Sys
2.12 Electrical Feeders to EMR
3.1 DetiverTemp.SW/CT/SWCIRT/SWBD T-N
3.1 Deliver New .Gen See North
3. I Deteem & Remove Exist Gets Set & Equip
3.1 See Temp SW/CT/SWGRT/SWBD T-N -
11 install New .Gen Set & Equip.
3.1 Just Temp CondlCablc & Teens-Temp SW/CT/SW

APPLICATION
(0-SE)

62,618.00

83,571.00
20,893.00
12,536.00
2o,g93,00
12, 536.00
12,536.00
54,321.00
20,893.00
20,8 93 .00
83,511,00

12,536,00

20,475.00
- 40,949.00

16,714,00
41,785.00
41,785.00
29,250.00
41,785.00

8,733,00
3,091.00

43,662,00
17,465.00
17,465.00
65,494.00

STORED	 AND STORED	 . (C' C)
(NOT IN	 - TO DATE
OGRE)	 (D-+E+F)
-	 62,678.00	 100.00%	 -

	

- 83,510.00	 100,00'/s	 -	 - -

	

20,893.00	 100.00%

	

- 12,536.00	 100.00°/s	 -
-	 20,893.00	 100.00%

12,536.00 -100.00%

	

02,536.00 0001	 -

	

54,321.00	 100.00%

	

20,893.00	 000.00%

	

20,89300	 100.00%

	

83,511.00	 001)0%

	

- -	 0.00%	 20,89100

	

-	 0.00%	 12336.00

	

-	 0.00%	 20,893.00

	

12,536.00	 100.00%

	

-	 0.00%	 12,536.00

	

-	 0.00%	 54;321.00

	

-	 0.00%	 -	 20,893.00

	

-	 0.00%	 20,89100'

	20,475.00	 98.0001.	 418.00

	

40,949.00	 9$.00'/a	 836.00

	

16,114.00	 100,000/6

	

41,705.00 100.00°/a	 -

	

- 41,785.00	 100.001/6

	

-29,250,00	 100.00%	 -

	

41,785,00	 100.00%	 -

	

8,733.00	 100.00%

	

13,098.00	 100001%

	

43,662.00	 100.00%

	

17,465.00	 100.00%	 -

	

17,465.00	 800°h 	 4,366,00

	

65,494.00	 100.00%

may	 Document 0401' Certification of Oocunsent'a Authenticity
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A/A DOCUMENT G703	 ,-	 .	 .	
. 1•

;NT. containing ' 	 APPLICATION NO:	 '	 52
APPLICATION DATE: 	 04/0611 I

	

PERIODIC: 	 03/31/I1

	

ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VEil INV, NO	 6832R52
C	 0	 -	 E	 F'C	 H

	

-	 -	 )
HEDULED	 WORK COMPLETED	 MATERIALS	 'l'Ol'AL	 55	 -BALAI4CE
VALUE	 FROM PREViOUS	 TESS PERIOD	 PRESENTLY	 COMPLETED	 (G ,QC)	 TO FINISH

APPLICATION,	 STORED	 AND STORED	 (C '<3)
(D+E)	 .	 -	 ' (NOT IN	 TODATE	 .

.	 DORE) -	 (04'F,+F)
87,325.00 -	 - 87,325.00	 - '	 87,32500	 100.00%
21,831,00	 21,831.00	 ' - .	 --	 .	 21831.00	 100,00%

- 13,099.00	 13,099,00 -	 ,	 - - .	 '	 13,099.00	 100.00%
21,131.00	 21,831.00	 -	 -	 -	 -	 21,831,00	 .100.0014.
13,099.00	 13,099100	 - -	 -	 -	 13,099.00	 10000%

-	 13,099,00	 13,099.00	 -	 .	 t3,099.00	 100,00%	 .
56,761.00	 - 56,161.00	 -	 -	 -	 56,76t.00	 100.00%
21,831.00	 21,831.00	 -	 -	 -	 21,131,00	 100.00%	 -	 -	 -,	 - -	 -	 -	 - -
21,831.00 -	 21,83100	 -	 -	 21831.00	 100o0%	 -	 -

87,325.00	 -	 87,325,00	 -	 '	 -	 -	 87,325.00	 100.00%	 - -
21,131.00	 '	 21,831.00	 -	 -	 21,83.00	 0000%	 -
13,099,00 -	 13,099.00	 -	 .,	 13,099.00	 100.00%
21,531,00	 - 21,83 .00 -	 -	 - -	 21,831,00	 boOn0	 .

	

3,099.00	 -	 - 13,099.00 ,	-	 - -	 13,099.00	 10D.00%	 .
13,09900	 13,099.00	 '	 -	 13,099.00	 100.00%
56,761,00	 ,	 53,92100	 -	 -	 -	 53,923,00	 95.00%	 2,83800
21,131.00	 21,831,00	 -	 .	 -	 - 21,831.00	 100.00%	 -	 -
21,831,00	 -	 -	 .	 - -	 0.00"4	 - 21,83100
43,66200	 43,662,00 ,	 '	 43,662.00	 100.00%	 -
53,395.00	 53,395.00	 -	 53,395.00	 100,00%	 -	 -
43,662.00	 -	 43,662,00 - '	 -	 -	 -	 43,66100	 100.00%
26,197.00	 26,197.00- -	 -	 --	 -	 26,197.00	 100.00%
17,465.00	 17,465.00	 -	 '	 . 17,46500	 100.00%	 -	 - -
43,662.00	 43,662,00	 '	 -	 43662.00	 100,00%	 -	 -

174,650.00	 114,650.00	 '	 -	 -	 - 174,650,00	 100,00%
87,325.00	 - ' 87,325.00	 - -	 '	 87,325.00	 100,00%	 -

183,382,00	 -	 183,38200 ,	 -183,382,00 - 100.00%	 -	 -
87,325.00	 87,325.00	 -	 97,325,00	 100.00%
65,494.00	 65,494,00	 -	 - .	 65,494.00	 100.00%	 - -	 -	 -
65,49400	 65,494.00	 -	 '	 ..	 65,49400	 100.00%
43,662.00	 43,66200 -	 -	 '	 -	 -	 - 43,662.00	 100.00%
43,662.00	 .	 -	 .	 - -	 -	 0.00%	 43,66100

100.00%-65,	 94

	

494.00	 '	 65,4.00	 :-	 -	 65,494.00- 	 -
-65,494.00	 65.494.00.	 -,_.	 65,49400	 100.001/6
1,651,43900	 1,583,198.00	 0,00 , 	 tOO ,	 1,313,108,00	 68,331.001

CONTINUATION SHEET
AlA Document 0702, APPLICATION AND CERTIFICATION FOR FAYM
Conu'actoñ signed certification is attached.
Intabulations below, amounts ate stated to thebeartscdoilas,
Use Column I on Contracts where variable retsinage for line items may apply.

NO.

3.1 Install Temp Cod/Cable to Splice Box
3.1 Pwr Outage & Ten. Temp Equip & Spice Boxes
3.1 Be. Exist SWOR& SWBD
3.1 Rem Exist Conduit
11 Deliver New -,SWOR NA & SWBD AZ'
31 SeIrNewSWGRNA&SWBDA2
3.1 Install Cond/Cable Term SWOR NA/SWBD Al
3.1 Install Cable to New SWBD A210 Spice Boxes
3.1 Pwr Outage & Tens New SWbd A2 & Spice Boxes
3,1 Install Temp Cond/Cable to Splice Box
3.1 Pwr Outage & Tens Temp Equip & Spice Boxes
11 Ron ExiseSWOR&SWBD
3.1 Rem ExiteConduit
LI DeliverNew,SWGR Nfl&SWBDR2
31 Set New SWORNB& WED B2
3.1 Install Cônd/Cablc Term SWOR NbISWI3D 132
3.1 Install Cable to New SWBD BZto Spice Boxes
3.1 Part Outsge& Tern New SWB4 132 & Spice Boxes
3.2 Electhc Disconnects Sc Removals
3.2 Eelctrical Roughing
3.2 Electrical Wiring & Fixtures
3.2 Electrical Wiring Fire AlnnJPub Addrs Sys
3.2 Finish Pointing
3.3- Final Eleettical at DOS Closure Areas
3.4 Eelcthcsl Roughing
3.4 Electricsl Roughing Fire AIim/Pub Ad/leo Sys
3.4 Electrical Wiring & Fixtures & Detcen
3.4 Etecoical Wiring Fire Alem/Pub Addis Sys
3.5 Ecictrical Removals & Relocations 1305
3.5 Ecictrical Equip, S Raceways in MFR 04

3.0- Deliver New Ceo Set South
3.10- Berman Sc Rethove Exist Gen See Sc Equip.
3.10- Install New Cien.Set & Equip

may obtain validation of this document by requesting of the license a comp
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CONTINUATION SHEET	 -'	 AlA DOCUMENTG703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 APPLICATION NO:	 52

Conlracto?a signed certification is snached. 	 APPLICATION DATE: 	 04106/11

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD 'TO:	 03131/I1

Use Column I on Contracts where variable retainage for line 	 may apply. 	 ARCHITECTS PROJECT NO:	 VRI4 Job 2034

-	 .	 VRH INV. NO	 ,6832R52

A	 B	 C-	 0	 I	 E	 F	 0 	 II
TiE'	 '-OESCRWTiONOFWOitK" -	 -'-'	 SCOEOUtEO	 '	 WORKCOMPLETED''	 -MATEESLS	 -TOTAL	 t' %	 - BALANCE.
No:	 .	 .	 -	 VALUE	 FROM PREVIOUS --THIS PERIOD	 PRESENTLY	 COMPLETED	 (0+ C)	 TO FINISH

-	 . .	 .	 APPLICATION	 STORED	 AND STORED	 (C. 0).	 .	 (D+E)	 .	 (NOT IN	 TODATE-
- 	 DOR El	 (D+E+F)

-	 CONTRACT AMOUNT	 53,200,00100	 52,495,603.08	 - 129,95900	 0.00	 52,625,562.08	 98.92%	 574,437,92
-	 - P&P Bond	 343,560.00 -	 343,560.00	 .	 -	 343.560,00	 100.00%

Cot I Change Order if I Pate 93	 -	 59,046.00	 59,046.00	 .	 59,046.00	 100.00%	 -
Co92 Change Ordert 2 Pace #2 T&M	 12,447,35	 5,214.36	 '	 -	 11,284.36	 90,66%	 - 1,162.99
Co#3 Change Order  3 Pace #7	 21,189.1$	 21,189.15	 '	 21,189,15	 100.00%	 -	 - -	 -

- :	 0,114 Change Order #4 Pace #4 	 62,488.00	 62,488.00	 '	 - - - 62,488.00	 100,00%
'	 Co#5 Change Order# S Pace if! -	 - 1,580,00	 1,510,00	 '	 -	 ,	 1,580,00	 100,00%

Co#6 Change Order 06 Pace 021 	 34.085,00	 34.08500	 '	 -	 34,085.00	 100.00%	 -,
Co97 Change Order # 7 Pace #22 	 '	 33,769.00	 - -33,769.00	 '	 33,769.00	 HWOKPK
Co#8 Change Order# 8 Pace #13	 -	 94,-I 18.13	 94,118.13	 -	 -	 94,118.13	 100.00%	 .
C.#9 Change Order# 9 Pace #10	 -	 53,543.00	 - 53.543,00	 .	 -	 53,543.00	 100.00%	 -

- -
	 Co9I0 Change Order ff10 Pace #11	 17,424.00	 - 17,424.00	 -	 ,	 17,424,00	 100.00%	 -

- .	 -	 Coifil Change Order #I1 Pate 924	 -	 .	 - -	 1,996.50	 15,996.50	 '	 - 15,99630	 1 00.00%	 -	 -,
C012 Change Order4 12 Pace #23	 '	 - 33539.15	 33.53915	 '	 ,	 '	 - 33,539,15	 100,00%
Co913 Change Order  13 Pace #12 	 -	 97,307.94	 -	 97,307.94	 -	 .	 97,307,94	 100.009/6	 -
Co914 Change Order I 14 Pace 1131	 '	 19,972.00	 19,972.00	 -	 19,972,00	 100.00%

CoifiS Change Order # IS Pace #26 	 14,830,00	 '14,830.00	 '	 14,130,00	 100,00%	 .
C.0 16 Change Order if 16 Pace #33	 15,569.00	 15,569.00	 '	 15,569.00	 0000%

Co g 17 Change Order  17 Pace 432	 42,800.00	 42,800.00	 -	 -	 42,80100	 100,00%	 -	 - -
Co#18 Change Order 0 II Pace 1127	 -	 36,088.00	 36,011,00	 '	 '	 36,088.00	 100.00%	 -
Co919 Change Order 11 19 Pace #15	 1,237,968.60	 1,218,209.43	 -	 1,218,209.43	 98.40%	 19.759,17
Co#20 Change Order 8 20 Pace 934 	 -	 - 54.067,00	 54,067.00	 --	 54,067.00	 100.00%	 -
Co#21 Change Order 021 Paéc 025	 -	 35,743.00	 35,743.00	 -	 '	 35,743.00	 100.00%	 . -
Co422 Change Ordrril 22 Pace 45	 I5P,281,00	 159,281.00	 -	 159,281.00	 100,00%
Co#23 Change Order #23 Pace 941	 14,420.00	 14,420.00	 .	 .	 14,420:00	 100.00%
Co924 Change Order!! 24 Pace 439	 ,	 ' 15,240.00	 15,240.00	 -	 15,240,00	 100.00%

Co025 Change Order 5125 Pace 919 	 105,000.00	 105,000.00	 .	 105.000,00	 100,00%

Co426 Change Order #26 t'acc #17 	 50,900.40 -	 50,900.40	 '	 50,900.40	 1 00 00%

CO27 Change Order #27 Pace #16 	 -	 56,352.00	 56,352,00	 -	 .	 56,352,00	 100,00%	 -

Co921 Change Order #28 Pace 99 	 -	 58,239,00	 58,239.00	 ' -	 58,239.00	 100011.

Co929 Change Order!! 29 Pace 935	 14,906.00	 - 4,906.00	 .	 .	 14.906,00	 100.00%

Co#30 Change Order #30 Pace #40 	 12.500,00	 12,500.00	 - -	 .	 '	 12,500.00	 100,00%

Co431 Change Order #31 Pace #43	 21,222.00	 21,22100	 -	 -	 -	 , 21,222.00	 100.00%	 .

Co932 Change Order # 32 Pace 442 T8cM 	 ' '	 0.00	 '	 '	 - 0.00%	 000

Co933 Change Order!! 33 Pace #44	 ' .	 '	 31,882.00	 31,882.00	 -	 -	 3 1j8100	 100.00%	 - .
Co1034 Change Order !!34 Pace 0.48- 	 ,	 .	 17,463.00	 17.463,00	 -	 17,463.00	 00.00%	 .	 - -

Co#35 Change Order!! 35 Paec953 T8cM -	 '	 '	 9,555.82	 -	 - 1,83712	 -	 , 8,837.22	 92,41%	 718.60

CO36 Change Order 036 Pace #51 	 -	 23,989,00	 23.989,00	 -	 -	 -	 - 23,919.00	 JOO,00%	 -
Co437 Change Order# 37 Pace #46 	 '	 .	 , 147,464.00	 047,464.00	 -	 147,464.00	 100,00%

Co#38 Change Order #38 Pace 449	 ,	 9654,00	 8,654.00	 -	 -	 8,654,00	 100,00%
Co039 Charlie Order #39 Pace 952	 -	 40,475,00	 40,475,00	 '	 40.475,00	 100,00%

Co440 Change Order #40 Pace #45	 -	 '	 77,752.00	 77,752.00	 .	 '	 ,	 77,752.00	 101100%
Code  Change Order #41 Pace #62	 '	 42,800.00	 42,100.00	 - '	 42,800.00	 100_Or/a

	

Sub Total Change Order Page I	 2,908,666.04	 1,887,021311	 -	 0,00	 - -	 0.00	 ' 2,887,025.28	 , ,	 21,640.76

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document'. Authenticity
-
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CONTINUATION SHEET
	

AM DOCUMENT (3703

AlA Document 0702 APPLICATION AND CERTIFICATION FOR PAYMENT. containing
Conlracena's signed certification is attached. 	 -	 -
In nabulations below, amounts are stated to the nearest dollar,
Use Column I on Contracts where variable ram nage for line items may apply.

A	 [5	 -	 •C	 I	 D
ITEM	 DESCRIPTION OF WORK	 SCHEDULED I	 WORK COMPLETEDwo.	

-	 -	 VALUE	 EFRoM PREVIOUS - lump
APPLICATION

(DtE)

Order #42 Pace #60	 60,191:00	 60,191,00 -

Order If 	 Pace 463	 3559300	 35,59100
Order #44 Pace 961	 14,980.W	 14,980,00
Order #45 Parc 967	 10,668.00	 10668.00
Order 846 Pace 447	 10,889,00	 10,888.00
Order 8 47 Parc 829	 5,02900	 5,029.00
Order #48 Pace 859 T&H	 40,510.27	 38.720,36
Order #49 Pace 970	 7,26 .00	 7,261,00
Order N 50 Pace 965	 -	 30,000.00	 30,000,00
Order #5! Pace 973 T&M	 o.00	 -
Order #52 Pace 972	 .	 35,000.00	 35,000.00
Order #53 Pace 071	 58,911.00	 58,911.00
Order fl 54 Pace #68	 15,536.00 	 15,536,00
Order #55 Pace 978 T&M	 40,168.53	 38,160.08
Order #56 Pace #30	 190,000.00	 190,000,00
Order N 57 Pace #64 T&M	 276,82120	 259,765.66
Order #58 Pace 950 TScM	 225,577,88	 213,671.63
Order #59 Pace 975	 4,619.00	 4,619.00
Order #60 Pace 986 T&M	 7,93177	 7,536.12
Order N 61 Pacc 479	 .	 52.965,00 .	 52,965.00
Order N 62 Parc 482 T&M	 93,934.32	 93,934.32

Order N 63 Parc 983	 ' -	 9,974,00	 9,74.00
Order N 64 Pace #55	 -.	 46,052.00	 46,05200

Order N 65 Face 469T&M	 -. 36,593.13 -	 34366,62
Order  66 Pace #74	 34,149.00	 34,149,00
Order N 67. Pace 884	 .	 42,656.00	 42,656.00
Order #68 Pace 990.	 21,293.00	 21,293.00
Order #69 Pace 989	 13,907.00 '	 3,907,00
Order II 70 Pace #85	 20,865.00	 20,865,00
Order 8 71 Parc 988 T.IrM 	 '	 138,000.53	 123,578.67
Order  72 Pace 466	 12,045.00	 12,045.00
Order 8 73 Pace #95 	 5.03600	 5,036.00
Orders 74 Pace 993	 31,851.00	 31,851.00
Order 875 Pace 992 T&M	 ,	 48,314.24	 45,899,52
Order N 76 Pace #57	 .	 .	 28.000 00	 28,000.00
Ordcr# 77 Parr 997	 29,619.00	 29619,00
Order #78 Pacc #103	 ,.	 10,780.00	 10,780.00
OrderNl9 Pace 936 T&H	 29,264.65	 27,194,01
Order #80 Pace #87 	 '	 25,152.00 .	 25152.00 -
W Change Order Page 2	 1.85101138.52	 1,745,846.39

Users may obtain validation of this document by requesting of the license a complete

AFI'LIUAIION NU: -	 '	 52

	APPLICATION DATE:	 04106/1 1
	PERIOD TO:	 '	 03/31/I1

	

ARCHITECTS PROJECT NO.	 '/RH Job 2034

	

snJeei'a,.l'ItJ	 -	 '	 uo.,zejL'
F	 '0-'	 -	 II

MATERIALS	 TOTAL	 '/a -	 BALAIJCE
PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH

STORED	 AND STORED	 (C-G)
(NOT IN	 TO DATE

35,593,00	 100,00%	 -
14,980.00	 100.00%	 -
10,668.00	 100.00%	 -
10,688.00	 100.00%
5.029,00	 100,00%	 -

38,72036	 95.58%	 1,789.51
7,261,00	 100,00°/n	 -

30,000.00	 100.00%
0.00%

35,000,00	 100,00%	 -
58,011.00	 00,00%
15,536.00	 100.00%	 -
38,66008	 95.00%	 •2,008.45

090,000,00	 100.00%
25976166	 93.84%	 . 17,056.54
213,671.63	 95.00%	 01,906.25,

4,619,00	 I01100°/e
7,536.12	 .95.00%	 39665

52,965.00	 100.00%	 -
93,93432	 100,00%	 -
9974.00	 I00,00°/a	 -	 -

46,052.00	 100.00%	 -
34,366.62	 95.00°!.	 2,226.51
34,149.00	 10100%
42±656.00	 100.00%
21,293,00	 '00.00%
13,907,00	 100,00%
20,665.00 . 100.00%

123,578,67	 89.61%	 14,421.86
12,045.00	 100,0014	 -
5.036,00	 0100%

31,651.00	 100.00%
45.898,52	 95.00%	 2,415.72
28,000,00 ' 100,00%
29,619.00	 100.00%	 -
10780,00	 8065.00%	 -	 ±

	

27,194.01 - 95.33%	 2,070.64
25,152.00	 100.00%	 -

8,745,846.39	 54.292,13
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DOCUMENT G703	 - -

IA Document Glo2, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 APPLICATIONNO:	 52

ontractora signed certification ja attached, 	 ...	 APPLICATION DATE:	 04106/I1
tabulations below, amounts are stated to the neatest dollar, 	 I	 PERIOD TO 	 03/311I1

at Column Ion Cnntncts where vanahle retninan ., Incline itonte 'nay apply.	 kRCHITECrS PROJECT .NO:- 	 VEil Job 2034
VRH NV. NO	 68321052

A	 B	 C	 D	 E	 -	 F	 C-	 '.-	 H	 -
TEN -	DESCRIPTION OF WORK	 -	 SCHEDULED	 WORK COMPLETED	 - - MATERiALS	 TOTAL	 %	 BALANCE
NO-	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (C C)	 TO FINISH

-	 -	 APPLICATION	 STORED	 4111) STORED	 (C- G) -
(DE)

	

(NOT IN	 TO DATE
-	 -	 --	 -	 DORE)	 (D+E+F)
'cull Change Order #81 Pact 977 	 -	 .	 52,00000	 52,000.00	 -	 52,000.00	 10100%	 -

982 Change Order #82 Pact #106	 -	 9,974.00	 9,974.00	 -	 9,974.00	 00.00%
o#Ei Change Order #83 Pact #1 00T&M 	 -	 12,981.18	 - 12,200.93	 -	 - -	 12,200.93	 93,99%
'o#84 Charge Order #84 Pace 996	 20,865.00	 20,865.00	 -	 20,86500	 100.00%
o985 Change Order #85 Pact #98 	 9,442.00	 9,442,00	 -	 -	 9,442.00	 00.00%
o#86 Change Order #86 Pact 9104 	 55,310.00	 55.310-00	 '	 55,310.00	 I06,0091a	 -
'087 Change Order #87 Pace #109	 -	 21,992.00	 21,992.00	 '	 21,992.00	 100.00%
:#gs Change Order #88 Pace 099 T&M	 2.84036	 2,78156	 '	 2,783.56	 98.00%	 56.80
'o989 Change Order #89 Pace #IOIT&M 	 159,527.63	 159,527.63	 159,527,63	 100,00%	 -
'o990 Change Order #90 Pact 4108 T&M	 34,704,85	 32,087.50	 '	 32.087,50	 95.11%	 2,617.35
o191 Change Order #91 Pace #81 	 26,311.00	 26,311,00	 -	 26.311,00	 100.00% .	 -
o192 Change Order #92 Pact #115 	 20,962.00	 20,962,00	 '	 .	 20,962.00	 100.00%	 -
n993 Change Order #93 Pam 112	 .	 .72.18.00	 72,111.00	 -	 - 72,118.00	 1 0000%	 -
o#94 Change Order #94 Pact #114 	 15.924.00	 15,924.00	 .	 .	 15,924.00	 100.00%
0496 Change Order #96 Pace 4116	 24,954.00	 24,95I00 .	 '	 '	 24,95400	 100.00%	 -
o#97 Change Order if 97 Pace 4111	 , ,	 -72,835,00	 72,135,00	 -	 72,835.00	 100,011%
'o#QS Chnge Order #98 Pact *117 	 .	 .	 20,972,00	 20,972.00	 -	 .	 ,	 20,972,00	 00,00%
o999 Change Order #99 Pact 494 	 -	 -	 26,58100	 26,583,00	 -	 26,583.00	 100.00%
0810 Change Order# IOU Pact #113 	 19,417.00	 19,417.00	 -	 9,417,00	 100,00%	 -
a#lO Change Order if 101 Pact #110	 '.	 .. -	 59,745.00	 59,745.00 -	 -	 .	 59,745.00	 100.00%
n#I0 Change Orderif 102 Pact #107 T&M	 51.321,28	 45,814,60	 -	 .	 45,814,60	 98 695/6	 ,	 - 5,506,68
o#I0 Change Orderif 103 Pact #119 T&M	 11,204,14 -	 . 8,728.54	 .	 -	 8,728,54	 95.00%	 - 2,47630
ohlo, Change Order 8 104 Pace #120 - ,	 24,187.00	 24,187,00	 -. ..	 24,187.00	 100.00%
0I0 Change Orden# 105 Pact 4118 	 ' 12,560.00	 12,560.00	 ..	 -	 12,560.00	 100,00%	 -
nifbO Change Order 8 106 Paec,491 T&M 	 .	 6.394,84 -	 6,075.11	 -	 6,075,11	 9500%	 319,73
010 Change Order if 107 Pact #121	 48,485,00	 48,485,00	 -	 48,485.00	 100,00%	 -
cA I to Change Order  108 Pact 4122T&M 	 66,628.27 .	 63,296.83	 -	 63,296.83	 95.00%	 - 3,331.44
o4 I (E Change Order 8 109 Pact #125 	 -	 5,983,00	 .	 5,913.00	 '	 .	 . 5,98100	 100.00%
oil I Change Order 8 110 Pact #123	 .	 11,642.00	 11,642.00	 '	 11,612.00	 100.00%	 -
oil F Change Order if III Pact #126	 -	 4,874.00	 -.	 4,874.00	 :	 4,874,00	 100,00%

	

0,00	 . .	 , .	 .	 0.00%

	

0.00	 -	 -	 '	 0.00%	 -
-	 0,00	 -	 -	 ,	 '	 -	 0.00%

	

0,00	 -	 -	 .	 .	 ,	 ,	 .	 -	 0.00%

	

0.00	 .	 .	 -	 (100%	 -

	

Sub Total Change Order Page 3 	 982,738.25	 962,775.70	 4.874,00	 0.00	 967.649,70 	 14,30830

	

TOTAL CHANGE ORDERS	 5,691,542.81	 5,595,647.37	 4,874.00	 -	 5,600,528.37	 90,241.19

	

1 O1'ALCON'I'I4ACT 1'ODATE 	 ,	 - 59,235,102.81	 58,434,810.45	 134,833.00	 0.00	 58,569,643.45	 98.88%	 664,679.11

Users may obtain validation of this document by requesting of the license a completed AIR Document 0401 - Certification of Document's Authenticity
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The P'Authority of New York & New Jerst 	 )K) ) z/	 Page

233 Park Avenue So. 7th FIr. New York, NY 10003

Change Order No	 001 .1	 .	 .	 .	 -	 Contract No. ER 264.003	 .	 DISTRIBUTION

PROJECT EXECUTIVE 0

	Facility: NENPRE LIBERTY TNT 'L AIRPORT .	 PROJECT MANAGER 0

Contract for: TERFITNAL B MODERNIZATION PROOR LOWER LEVEL & 61 VERTICAL CIRCULATION	 Ac.COUNTIIIG

0

	

To: VRH CONSTRUCTION CORPORATION 	
PROJECT ENGINEER

Address: 320 GRAND AVENUE

EWGLEi4000	 NJ	 07631	 -	 -

In accordance with the above described Contract:	 PACC No(s) : 00126

The following Extra is ordered.

fl

The time for completion of the contract

is extended as indi:ated below. 	
The following change is ordered, at no change in price.

T he joltowin9 reduction is ordered. 	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in Finè1ive(5). 	 .

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO REVISE THE SEQUENCE OF -OPERATIONS

FOR AHU-5, 6, 7, 8 AND 9 IN TERMINAL B, AS FOLLOWS:

-WHEN THE 0UTS1DE AIR TEMPERATURE IS 60F (ADJ) OR GREATER THE DISCHARGE AIR TEMPERATURE

SET-POINT WILL BE 55F -(ADJ) 	 AS THE OUTSIDE AIR TEMPERATURE FALLS THE DISCHARGE AI

TEMPERATURE SET,-POINT WILL BE RESET UP PROPORTIONALLY BASED ON THE FOUR RESET RATIO

SET-POINTS. WHEN THE OUTSIDE AIR TEMPERATURE IS 30F (ADJ) THE DISCHARGE AIR TEMPERATURE

SET-POINT WILL BE 70F (ADJ) 	 ALL FOUR RESET- RATIO VALUES, ,MINIMUM OUTSIDE AIR, MAXIMUM

OUTSIDE AIR, MINIMUM DISCHARGE AIR AND MAXIMUM DISCHARGE AIR ARE ALL SOFTWARE SET-POINTS,

ADJUSTABLE FROM THE XBS WORKSTATION AND THE X1581 POT'S.

WHEN THE ROOM ,TEMPERATURE RISES ABOVE THE ROOM TEMPERATURE SET-POINT THE VAV (WITH REHEAT

AND WITHOUT REHEAT) WILL DRIVE TO THE MAXIMUM CFM. WHEN THE ROOM TEMPERATURE IS AT THE ROOM

TEMPERATURE SET-POINT THE VAV (WITH REHEAT AND WITHOUT REHEAT) WILL DRIVE TO THE MINIMUM CFH.

DURING THE HEATING SEASON ONLY (HEATING ENABLED WHEN OUTSIDE AIR TEMPERATURE IS LESS THAN

60F. (ADd), WHEN THE ROOM TEMPERATURE FALLS BELOW THE ROOM TEMPERATURE SET-POINT THE VAV

(WITHOUT REHEAT) WILL DRIVE TO THE HEATING CFM, WHICH IS TYPICALLY 50% OF THE MAXIMUM CFM.

WHEN THE ROOM (SPACE) TEMPERATURE FALLS BELOW SET-POINT THE VAV (WITH REHEAT) , THE CONTROLLER

WILL ESTABLISH REHEAT AIRFLOW CFM AND WILL. MODULATE THE HOT WATER REHEAT VALVE TO MAINTAIN

SET-POINT.	 .	 .

ALL WORK SHALL BE COORDINATED WITH THE ENGINEER 48 HOURS PRIOR TO THE START OF WORK.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 4,874.00..

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otherwise specif]cally stated above.

............
Dated	 ,--c''' :/	 2011

Engineer



-April ll,2011	 V19.}HI
Mr. Michael U. Wallace
Senior Resident Engineer
Newark Liberty Intl. Airport
EWR Building 70 CTA
Newark, NJ 07714

Re: Prevailihg Wage Rates

Dear Mr. Wallace,	 -	 -

VRH hereby certifies that it has paid or prdvided (and caused all subcontractors to pay or provide) to its or
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for
Applidation for Payment No, 52 AT LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is
being performed as determined by the Engineer.

Very truly yours ,

Frank W. Hurley
Chief Financial Offi&er

-	 coxsrarrurq Coil

Phone
201.871.4422

Fax/Executive'
--201.871,6'727

Fa:/Acco;nilng
201.871.1927

Fa,i/Est [renting
- 201.871,0705

320 Grand Avenue

Englewood, N,l
076814885



CMD-6 (1/99)

STATEMENT OF PAYMENTS

-	 TO MIW/DBE SUBCONTRACTORS/LESSORS/SUPPLIERS

Contract No EWR 264 003	 Period Reporting	 3_01 11 to 3-31 -1
. 1

Contract Title: Term B. Modernization Program Lower Level 	 Payment Appi. #4: 	 52
Expansion & 8-1 Vertical Circulation

Contractor:VRHConstructionCorp.2034	 %Project Completed:	 9899%

	

(Indicate)	 ESTIMATED	 column A	 * column B	 column c

	

MOE	 TOTAL	 AMOUNTS PAID

	

WOE	 SUBCONTRACT	 Prior	 This	 Cumulative
SUBCONTRACTOR NAME	 DOE	 AMOUNT	 Statement	 Statement	 To-Date

RISA MANAGEMENT CORP	 WBE	 34785400	 325,914.20	 000	 325914.20

FINE PAINTING & DECORATING CO. 	 . MBE	 160,614.00	 134,91139	 0.00	 134,911.79

	

SIGNS &'DECALS	 MBE	 273,140.00	 233785.50	 0.00	 233,785.50

MAZZOCCHI WRECHING INC.	 WOE	 .	 1,328,897.42 1,279,955.38 	 0.30 1,279,955.38

CAROL HARDY MECHANICAL	 'WOE	 4,051,905,03 3,738,731,48	 9.00 3,738,731.48

BERTO CONSTRUCTION 	 MBE	 262,635.95	 249,694.15	 '0.00	 249,69415

	

S&M ELEC./ TURTLE & HUGHES (MATERIAL) 	 WOE	 360,000,00 260,030,85	 0.00	 260,030.85

D-STAIR WATERPROOFERS 	 MBE	 48,000.00	 45,600.00	 0.00	 45,600.00

-. S&J ELECTRICAL CONTRACTING	 ' MBE	 '96,842,28	 87,158.05	 0.00	 87,15&05

ARTISANARTISAN INC.	 '	 WOE	 55,114,00	 55,114,00	 0.00	 55,114.00

Totals	 .. 	 , 	 6,985,202.68 6,410:895.40	 ,	 0.00 6,410,895.40

	

(Indicate)	 , TOTAL	 AMOUNTS PAID

	

MBE	 AMOUNT	 sM,,d.Ip,m,eoII,Mkfly,S.fflr.)

	WOE	 SUPPLIER	 Prior	 This	 Cumulative

	

DOE	 AGREEMENT	 Statement	 Statement	 To-Date

SUPPLIERS/LESSORS .•	 .	 _________ ____________ __________ __________ _________

N/Az

Date Prepared	 4/1112011	 ,	 ,	 '	 The Port Authority of NY & NJ

Prepared by:	 Frank W. Hurley	 ... 	 .	 .	 .	 Resident Engineer's Office

Title	 Chief Financial OMcec y	 Date Received:

Officer's Signature: 	 Reviewed By

TltIe:,ArfrEt'.fr
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COMPANY OFFICIALS SIGNATURE AND TITLE
Superintendents hours should not be included in DATE SIGNED: '	 April 11,2011
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THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page _1f1
PROJECT TITLE	 - PRIME CONTRACTORS NAME:	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD 	 CONTRACT GOALS 	 ACTUAL START DATE:
Term B Modernization Program and 6-1 Vertical Circulation VRH construction Corp. 	 IN THIS REPORT	 Minority	 Dec-OS
EWR-264.003. 	 ADDRESS:	 320 Grand Avenue	 D. Magran co,	 Thyssenkrupp Elevator FROM:	 3/1/2011	 Skilled:	 30%

Englewood, NJ 07631	 S&MEIeCtnC	 Josloff Industries	 TO:	 313112011	 Laborer:	 40%	 PROJECTED
LOCATION: Newark lntn'l Term "B	 PREPARED BY:J.Strack	 DATE:	 4(11/2011	 Monmouth controls	 Santanietlo Electric.	 % OF COMPLETION: 	 9899% Female	 COMPLETION DATE:
Contract For VRH Job 2034	 Payment App# 52	 .	 Cl-tardy MachandS	 SkilledlLaborer: 6.9%	 .	 May-09

WORK HOURS OF EMPLOYEES  	 NUMBER OF EMPLOYEES
#1	 #2	 .	 #3	 #4	 #5	 #6	 #7	 . #8.	 #9	 #101	 #11	 #12	 #13

Construction Trade	 Classification	 Total All	 Sum of all	 . ,	 ,	 .	 Total	 %	 %	 ,	 Total Number
Employees	 Employees	 Black	 Hispanic	 Asian	 -	 Native	 Minority	 Minority	 Female	 Total Number' Of Minority

Hours	 Hours     	 American	 Hours	 Hours	 Hours	 Of Employees	 Employes
M	 I F	 M	 F	 M	 .F	 M	 F	 M	 F   	 M	 F	 M I F

Carpenter	 .	 Journey Worker	 4.00 /	 4.00	 0	 '	 0 	 0  	 1	 0
Apprentice	 0,00	 0.00	 0	 0 	 0	 ,	 0  	

0 ________

,.Sub Total	 '	 4.00	 -	 4.00	 0	 0
1 	0	 0	 0	 0	 0	 0	 0	 0%	 0%	 11	 01	 01	 0

Electrical	 Journey Worker	 204.004.	 204,00	 0 	 oJ 	 oj	 . .  	 0	 __	 .	 10 _______	 0
Apprentice	 11e.004	 116.00	 0 - 	 116f'  	 116	 __ 	 1 	 1
Sub Total	 320.001	 -.	 320.00	 0	 0	 Of	 0	 116t.	 0	 0	 0	 116'	 36%	 0%	 11	 0	 1	 '0

Sheetmetal	 Journey Worker	 307.00,'	 307.00 	 0	 0	 .	 0  	 2	 0	 1)	 0
Apprentice	 000	 0.00	 0 	 0  	 0 	 0
Sub Total	 307.00.-1	 307.00	 0	 0.	 0	 01	 0 	 0	 0	 0	 0	 0%	 0%'	 2'	 0	 1'	 0

Steamfttter'	 Journey Worker J 264001	 26400	 0 	 0  	 3'
Apprentice	 0.00	 .	 0,00	 '	 0	 0    	 0  	 0 	 0
Sub Total	 264:00	 -	 264.00	 0	 0	 0	 0	 0	 0	 0	 0	 0'0%	 0%	 3	 0	 0	 0
JourneyWorker	 0.00	 0.00'	 0	 01	 01	 1	 1'	 0	 '	 '	 o 	 a
Apprentice	 0.00	 ,	 0.00	 '	 -.	 .	 0  	 0
Sub Total	 1	 0.001 	 '000	 0	 0	 0	 0	 0	 -0	 0	 0	 0	 0%	 0%	 0	 0	 0	 .0
JourneyWorker	 000	 0,00	 0	 0	 ' 0 	 0
Apprentice	 000 _______	 0.00	 0 	 0   	 0
Sub Total	 ' 	 aoo	 01	 01 0	 0'0	 0_0_'0"0_0%	 0%1	 01	 0.	 0

S
a

Total Jet
TOTAL	 Total API
THIS	 Total Ski

MONTH
Laborers

Grand Total	 ISkilled Tn

From Last Month Laborers

Grand Total 	 ' IskilledTn
To Date '	 Laborers

'0	 0
R.E. OFFICE USE ONLY
EWED BY:

GOALS BEING MET?
NO
Nfl

an



-	 THE PORT AUTHORITY OF NY& NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page lof 1
PROJECT TITLE	 IPRIME CONTRACTOR'S NAME: 	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:
Term B Modernization Program and B-I Vertical Circulation 	 VRH Construction Corp. 	 IN THIS REPORT	 Minority	 Dec-06	 -
EWR-264,003	 ADDRESS:	 320 Grand Avenue	 U. Magnanco.	 Thyssenkrupp Elevator 	 FROM:	 3/1/2011	 Skilled:	 30%

-	 Englewood, NJ 07631	 S&MEICCMO	 Josloff Industries	 TO:	 3/31/2011	 Laborer:	 40%	 PROJECTED
LOCATION: Newark lntnl Term "B" 	 PREPARED BY:J,Strack	 -DATE:	 4111/2011	 Monmoulhconrrola 	 Santanieflo Electric. -	 % OF COMPLETION:	 98,99% Female	 COMPLETION DATE:
Contract For VRH Job 2034	 -	 Payment App# 52	 -	 CHardy Mechanclal 	 Skilled/Laborer: 69%	 May-09

	

WORK HOURS OF EMPLOYEES  	 NUMBER OF EMPLOYEES
#1	 #2	 #3	 #4	 #5	 #6	 #7	 #8	 #9	 #10	 #11	 #12	 #13

Construction Trade	 Classification	 Total All	 Sum of all	 Total	 %	 .	 %	 Total Number
Employees	 Employees	 Black	 Hispanic	 .	 ;Asian	 Native	 Minority	 Minority , Female	 Total Nuhiber	 Of Minority

Hours	 Hours 	 ------_______ ________ _________
	

American	 Hours	 Hours	 Hours	 Of Employees _flpjoyees
-M	 :F 	 M	 .F	 M	 F	 M	 F	 M-	 F   	 M	 F	 M	 F

Glazier	 Journey Worker	 112.00,f	 112.00	 241	 0 _____ 	 24 	 .	 a	 0	 1
Apprentice	 12 00j 	 12.00	 0 	 0 	 0 	 ________	 a  	 1
Sub Total	 124.00.-	 12400	 24	 0	 0.	 0	 0	 0-	 0	 0	 24	 19%	 0%	 4	 0	 1,	 .0

Terrazzo	 Journey Worker	 42.00	 0	 21.1	 ________ _________ _______ _______ 	 21  	 2
Apprentice	 0.001 	 0.00      	 0
Sub Total 	 42.001; -	 42.00	 0	 0	 21	 0	 -	 0	 0	 0	 0	 211	 50%	 0%	 2	 0	 11	 0

Elevator Worker 	 Journey Worker	 [	 408.504.	 408.50  	 0 	 01  	 01 	 4
Apprentice	 330.004	 330.00   	 ,	 .	 I	 01 	 2
Sub Total	 738.50[	 -	 738.50	 Oj	 0	 0	 0	 0	 0	 0	 0	 01	 0%	 0%	 6	 0	 0	 0
Journey Worker	 000 	 0.00	 ,	 01	 01 	 0    	 0	 . 	 0	 0	 0	 0
Apprentice	 aoo 	 0,00	 1 	 .	 0. 	 o

Sub Total	 0.00.-	 0.00 	 ol	 0.	 0]	 0	 0	 0	 0	 0	 0	 0%	 0%	 0	 o	 01	 0
Jdurney Worker 	 0.00 	 0.00	 . 0 	 0     	 0   	 o 

Apprentice	 . .	 0.00 	 0.00	 .	 ,  	 ,   	 0  	 0	 ___
Sub Total	 0,00	 --	 0.00	 0	 0	 0	 0	 0	 0	 0	 0	 0	 0%	 0%	 OF	 0	 o	 6

Sprinkler Fitters	 JourneyWorker	 fl_39.504	 39.500  	 2 	 0
Apprentice	 0.00 	 aoo	 0 _____	 0	 .	 --	 0  	 0 1 	 1

	 0
,Sub Total	 39.50 _-	 39.50	 0_0	 0	 0	 0	 0 1 	0 	 0%	 0%	 2	 0	 0 _0

	

Th 
45.00  	 11 0_2

3	 0-0- 0
-	 -	 45.00	 5%	 0%	 14111 _0 _'2 _0

0
-	 #DIVIOI I #DIV/O!	 0000

- FOR R.E. OFFICE USE ONLY
0 _0_36625r25_14%_0% REVIEWED
0_0_19407,25_.- 50%'2% DATE

ARE GOALS BEING MET?
__ 	 YES

	

19,407.25 -%7 S0%	 2%. YES	 NO	 -- -

S
TOTAL
	 I

THIS
	 El	 a	 I

MONTH
	

S
Grand Total	 Trades

From Last Month
	 a

Grand Total
To Date	 i

COMPANY OFFICIAL'S SIGNATURE AND TITLE:
Superintendents' hours should not be included in this

	 Chief Financial Officer
	 DATE SIGNED:	 April 11,2011

	
PA-3647

must be submitted within 5
PA Fami 1/6/99



I lit FUlL MULIIUI It)' U  P41 a I'thJ

Monthly Employment Utilization. Report
From 12/0112006 To 03/31/2011

EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & 61 VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Work Hours of Employees

Start Date	 12/0112006

Projected Completion Date

Trade

ADMINISTRATI
yE/OFFICE

ALL OTHER

ASBESTOS -
WORKERS

BOILERMAKER
S

BRICKLAYERS

CARPENTERS

CEMENT
MASONS

DOCK
BUILDERS

ELECTRICIANS

Classification

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY-WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total -

APPRENTICE

JOURNEY WORKER

Sub Total	 --

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

'Sub Total

APPRENTICE -

JOURNEY WORKER

Total All

Employees Hours

	

M	 F

	

364.00	 000

	

364.00	 0_00

	

80.50	 0.00

	

' 7911.00	 0_00

	

7,991,50	 0.00

	

0.00	 0.00

	

4,369.00	 .	 832.00

	

4,389.00	 83200

	

408.00	 0.00

	

408.00	 '	 000

	

65.50	 0.00

	

1065.00	 0.00

	

1,130.50	 0.O&

	

232.00	 . 0.00

	

.57,647.50	 0.00

	

- 57,879,50	 - 0.00

	

8.00	 0.00

	

3,778.00 .	 0.00

	

3,786.00	 0.00

	

835.50	 0.00

	

83550	 -	 000

	

16,797,00	 0,00

	

87,241,00	 0.00

Sum of all

Employees

364,00

364.00

80.50

7,911.00

7,991,50

0.00

5,201.00

5,201,00

408,00

406,00

65.50

1,065.00

1,130.50

232.00

57,647,50

57,879.50

- 6.00

3,778,00

3,786,00

835 50

835,50

16,797,00

87,24100

Black

F

	

0.00	 0.00

	

0.00	 000

	

0.00	 0.00

	

488,00	 0.00

	

468,00	 0.00

	

0.00	 0,00

	

142.00	 . '	 800

	

142,00	 8.00

	

0.00	 0.00

	

- 000	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

24.00	 0.00

	

24.00	 0.00

0.00

	

- 140,00	 0.00

	

140.00	 0.00

	

0,00	 0.00

	

3,423.00	 0.00

	

5,831.00	 0.00

Hispanic

	

M	 F

	

0.00	 0,00

	

0.00	 0,00

	

5.50	 0.00

	

35.00	 0,00

	

91.50	 0.00

	

0,00	 '0.00

	

3,150.00	 824,00

	

3,150.00	 824.00

	

0.00	 0.00

	

0,00	 0.00

	

65.50	 0,00

	

95.00	 0,00

	

160.50	 ' 0.00

	

0.00	 0,00

	

581.00	 0,00

	

581,00	 0,00

	

8,00	 0,00

	

480,00	 0,00

	

488,00	 0.00

	

0.00	 000

	

0	 n .	 nnn

	

947.00	 ,	 0.00

	

4,28450	 0.00

Asian

M	 F

0,00	 OUr

0,00	 0,OC

0.00 ,	 0.00

000	 o.oc

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 , 0.00

0,00	 0,00

0.00	 15,00

0.00	 0.00

0.00	 '000

0.00	 0.00

000	 0.00

0.00	 3.00

0.00	 0.00

000	 , 0.00

0,00	 ,	 0.00

0.00	 0.00

0.00	 9.00

0,00	 ,. 0,00

99500

31.00	 0.00

Native

American

M	 'F

0.00	 0.00

0.00	 0.00

0.00	 0,00

0.00	 0.00

0.00	 0.00

0.00 .	 ' 0.00

0.00	 0.00

0.00	 0.00

0,00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0,00	 . 0,00

0,00	 0,00

0.00	 0.00

0.00	 0,00

0,00 '	 0,00

0.00	 0.00

0.00	 000

0.00	 0.00

0.00 . ,	 - aoo

0.00	 0.00

0.00	 0.00

Total

Minority

Hours

0.00

0.00

56.50

503.00

4,124.00

4,124.00

0.00

0.00

65.50

,95.00

160.50

0.00

628.00

0,00

6,365.00

10,128. 5 0

%

	

Minority	 Female
Hours	 Hours

	

00	 00

	

62	 00

ZL

	792 	 159

	

00	 00

	

84	 00

	

10	 00

a

	

163	 00

	

00	 00

Printed by DAWN HAINES	 '	 .	 , ,	 .	 '	 Page 1	 .	 ,	
'	

Start Print	 16:14:19



The Port Authority of NY & NJ
Monthly Employment Utilization Report S

From 12/0112006 To 03/3112011
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & 61 VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Start Date	 1210112006

Projected Completion Date	 I

Work Hours of Employees

Sum of all	 .	 .	 ..	 .	 .	 '.	 '	 Native

Employees Hr. .	 Black	 ' ,	 '	 Hispanic	 Asian	 American

	

M	 F	 .M	 F	 M 	 M	 F

	

104,038.00 .	9,254.00	 '	 0.00	 5,211.50	 '	 0.00	 1,026.00	 0.00	 0,00

	

2,155.25	 ' 0.00	 0.00	 0.00	 0.00	 7.75	 0.00	 0.00

	

2,003.75	 164.50	 0.00	 0.00	 000	 170.50	 000	 000

	

4,159.00	 164:50	 0.00	 ,	 0.00 ' '	 0,00	 178.25	 100 '	 0.00	 C

	

1,116.00	 ,	 0.00	 0.00	 0.00	 '	 0.00	 0.00	 0.00	 0.00	 .

	

1,116.00	 Oct)	 0.00	 0.00	 0.00	 ' 0.00	 , 0.00	 0.00

	

1,46150	 369.00	 0.00	 99.00	 0,00	 ' 8,00	 0,00	 0,00	 C

	

6,232.50	 '	 83.00	 0.00	 - 798.00	 0.00	 0.00	 0.00	 0.00	 ,	 C

	

7,696.00	 452.00	 0.00	 897,00	 0,00	 8.00	 0.00	 0.00	 C

	

104.00	 no	 . 0.00	 0.00	 0.00	 0.00	 0.00.	 0.00	 C

	

312.00	 0.00	 , 0.00	 0.00	 0.00	 000, . .	 0.00	 0.00	 C

	

416.00	 0.00	 0.00	 0.00	 0.00	 '	 000	 0.00	 0.00 ,	 C

	

592.00	 0.00	 0,00	 80.00	 0.00	 0.00	 0.00	 0.00	 C

	

8,412.00	 '	 584.00	 0.00	 ' 712.00	 0.00	 ' 0.00	 0.00	 Oct)	 C

	

9,004.00	 584.00	 0.00	 792.00	 0.00	 0.00	 0.00	 0.00	 '

	

39,005:75	 2,93835	 0.00	 15,438.50	 916.00	 114.00	 0.00	 0.00	 0

	

39,005.75	 2,938.75	 0.00 . 15,438.50	 916.00	 114.00	 0.00	 000 -	 0

	

96.00	 0.00	 000	 0.00	 Oct)	 0.00	 0.00	 000	 0

	

96.00	 0.00	 0.00	 000	 0,00	 0,00	 ',	 0.00	 0.00	 , 0

	

2,186.25	 1925. 	 0.00	 8800	 0.00	 0.00	 ' 0.00	 0.00	 0

	

2,166.25	 1925. 	 0.008600	 0.00 '	 boo	 "' 0.00	 '	 '0.00 ,	 0

	

2,668.00 '	 . . 0.00 '	 0.00	 1,944.00	 0.00	 .	 000	 ,	 0.00	 0.00	 0

	

2,688,00	 0,00	 0.00	 1,94400	 0.00	 000	 ' 0.00	 '	 000	 0

Total All

Trade
	

Classification	 Employees Hours

F

Sub Total	 -	 104,038.00	 0.00

ELEVATOR
	

APPRENTICE	 2,15525	 000
CON ST R U 

CTO JOURNEY WORKER	 2.003,75	 0,00

Sub Total	 4159.00	 0.00

ENGINEER
	

JOURNEYWORKER	 1,115.00	 0.00

Sub Total	 1,116.00	 0.00

GLAZIERS
	

APPRENTICE	 1,463.50 ' '	 0.00

JOURNEY WORKER - 6,232,50	 0.00

Sub Total	 7,696,00 	 0.00

HVAC
	

APPRENTICE	 104.00	 0.00

JOURNEYWORKER	 312.00	 0.00

Sub Total	 416.00	 0.00

IRON
	

APPRENTICE	 59200	 0.00
WORKERS

JOURNEY WORKER	 8,412.00	 0.00

Sub Total	 9,004.00	 0.00

LABORERS
	

JOURNEY WORKER	 38089.75 . 916.00

Sub Total	 38,089.75	 916.00

METAL
	

JOURNEY WORKER	 9600	 0.00
LATHERS

Sub Total	 95.00	 0.00

OPERATING
	

JOURNEY WORKER	 2,186.25	 0.00
tN(INttN'

Sub Total	 21186.25	 '	 0.00

PAINTERS
	

JOURNEY WORKER	 2,688.00	 000

Sub Total 	 2,688.00 .	 ' 000

Total	 .
Minority	 Minority	 Female,
Hours	 Hours	 Hours

	

15,491 50	 97	 0.0

7.75

335,00

	

34215	 80	 00

0.00 1

	0.00 	 00	 00

861.00

	

1,357.00	 114
	

0,0

000j -

0.00[	 -

	

000	 0.0
	

0.0

80,00,

1,296,00 J -

	1,376,00 	 14.3
	

0,0

19,437.25 j't4A/Vi

	19,407.25 	 49.7
	

2.3

0.00

	

0.00	 0.0
	

0,0

107,25

	

107 25,	 ''4:9
	

00

	

- 1,944.00	 72.3
	

0.0

Printed by DAWN HAINES Page 2 Start Print ' 1614:19



The Port Authority of Ni dt NJ
Monthly Employment Utilization Report

From 12/0112006 To 03/31/2011
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL& 81 VERTICAL

Contractor	 VRF CONSTRUCTION CORPORATION

Start Date :	 12/01/2006

Projected Completion Date

Asian

M	 'F

0.00	 0,00

0.00	 0.00

0.00	 '0.00

0.00	 0,00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00

0.00	 0.00

0.00	 0.00

0,00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0,00 "	 0.00

0.00	 0.00

000	 0.00

Total All

Classification	 Employees	 Hours

	

M	 F

APPRENTICE	 58700	 0.00

JOURNEY WORKER	 4,515.00	 0.00

Sub Total	 6,10100	 0.00

JOURNEY WORKER	 2,156,00	 0,00

Sub Total	 2,156,00	 0.00

APPRENTICE	 416,00	 0.00

JOURNEY WORKER	 2,027.00	 0.00

Sub Total	 2,44300	 0.00

JOURNEY WORKER	 59.50	 0.00

Sub Total	 59.50	 0.00

APPRENTICE	 991.00	 0,00

JOURNEY WORKER	 8,520.50	 0,00

Sub Total	 9,611.50	 0.00

APPRENTICE	 . '	 1,367,00	 0.00

JOURNEYWORKER	 15,386.50	 0,00

SUPERVISOR	 '	 144.00	 0,00

Sub Total	 16,897.50	 0,00

JOURNEY WORKER	 286.00	 0,00

Sub Total	 286.00	 0.00

JOURNEY WORKER	 1,020.00	 0.00

Sub total	 1,020.00	 000

JOURNEY WORKER	 593,00	 000

Sub Total	 59300	 '	 000

Sum of all

Employees H

587.00

4,515.00

5,102, 00

2,156.00

2,156.00

416.00

2,027.00

2,443,00

59.50

59.50

991.00

8,620,50

9,611,50

1,367,00

15,388,50

144,00

16,897.50

286.00

266.00

1,020.00

1,020.00

593.00

593.00

Work Hours of Employees

	Black 	 ,	 Hispanic

	

M	 IF '	 ' M	 F

	

0.00	 0.00	 0.00	 0.00

	

0,00	 '	 0,00	 0,00	 0,00

	

0,00	 0,00	 0.00	 ,	 0.00

	

0.00	 0,00	 0.00	 0.00

	

0.00	 0.00	 0.00	 ' 0.00

	

0.00	 0.00	 26400	 0.00

	

16.00	 0.00	 0.00	 0.00

	

16.00	 0.00	 264.00	 ' 0.00

	

0.00	 ,	 0.06 '	 0:00	 0.00

	

0.00	 0,00	 0.00	 '0.00

	

16.00	 .	 0,00	 0,00	 0.00

	

0.00	 0.00	 2,955,00	 0.00

	

16.00	 0,00	 . 2955,00	 0.00

	

547.00	 0.00	 , 278.00	 0.00

	

2,449.00	 0.00	 , 360.00	 0.00

	

0.00	 0.00	 0.00	 ,	 0.00

	

2,95.00	 0.00	 658,00	 0.00

	

0.00	 ''	 0,00	 1.00	 0.00

	

0.00	 0.00	 1.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0:00	 0.00	 0.00	 .0.00

	

1025	 000	 0.00	 0.00

	

10.25	 0.00	 0.00	 '0.00

Native

American

	

M	 '.F

	

0.00	 . 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0,00	 0,00

	

0.00	 0.00

	

0.00 	 0,00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 000

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0,00

	

0.00	 0,00

	

0.00	 0.00

Total

Minority	 Minority	 Female
Hours	 Hours	 , Hours

	

0001	 ,'

0001.

	

000	 0.0	 00

000[______________

	

000	 00	 00

	

264001	 V

1600J,.i.._

	

280.00	 06	 00

0.00j______________

	

0.00	 00	 00

16.001-

	

2,955 00	 l	 - --	 ' -

	

2,971.00	 '	 307	 0.0

825.00 !

2,829001

0.001

	

3,854 00	 0.0	 00

100

	

100	 03	 0.0

	

0.00	 uu

	

10.25 !'.	 ' ' V>

	10.25 	 17	 00

Trade

PIPEFI11'ERS

PLASTERERS.

PLUMBERS

ROOFERS

SHEET METAL

STONE
SETTERS

SURVEYORS.

TEAMSTERS

Printed 6y . DAWN' HAINES	 .	 ,.	 . ,	 Page 3	 ,	 .	 .	 Start Print	 16:14:19



The Port Authority of NY.& NJ
Monthly Employment Utilization Report

From 1210112006 To 03/31/2011	 -
EWR 264:003	 TERMINAL B MODERNIZATION PROOR	 -	 -	 Start Date	 - 12/0112006

LOWER LEVEL &Bl VERTICAL 	 -	 Projected Completion Date	 I I

Contractor	 VRH CONSTRUCTION CORPORATION

-	
.	 Work Hours of Employees

.	 .	 Total

Total Al!	 Sum of all	 .	 Native	 Minority	 Minority	 Female

Trade	 Classification	 Employees Hours	 Employees Hr	 Black	 Hispanic	 Asian	 American	 Hours	 Hours	 Hours

	

M	 F	 M	 F	 M	 F	 M	 F	 M	 F

TILE LAYERS	 APPRENTICE	 262.00	 0.00	 262.00	 0,00	 0.00	 0.00	 - 0,00	 0.00	 0.00	 0.00	 . 0.00	 0.00

JOURNEY WORKER	 9712,00	 0_co	 9,712:00	 0.00,	 0.00	 4,399.00	 -	 0.00	 cOil	 0,00	 000	 . -0.00	 4,399,00

Sub Total	 9,974.00	 0.00	 9,974.00	 0.00	 0.00	 4,399.00	 0.00	 0,00	 0.00	 0_00	 0.00	 . 4,399,00	 44,1	 0.0

Skilled Trades	 256,305.75	 83200	 257,137.75	 14286.00	 8.00	 21680.50	 824,00	 1,212,25	 0.00 	 0.00	 coo	 38010.75	 141	 0,3

Laborers	 '	 38,089.75	 916.00	 39,005.76	 293875	 , 0.00	 15438.50	 916.00	 114.00	 oco	 0.00	 0.00	 19,407.25	 491	 23

Grand Total	 -	 294,395.50	 1748.00	 .296.143.50	 17,22475	 8_co	 37119.00 -	 1,740,00	 1326.25	 0_00	 o.cc	 0.00	 57,418.00	 19.3	 0,5

-	 Printed by DAWN HAINES
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THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

J3UCKSLIP

TO:	 Deidre Dennis, Zip 76, Room 238
FROM ; 	Haines, EWR, CTA, Bldg. 74
DATE: 1 ,	 May ll,2011

•	 SUBJECT: CONTRACT EWR-264M03 - APPLICATION NO; 53.

cc:	 :	 File

Please find attached Conttact EWR-264.003, Payment Application No. 53 with
•	 •	 accompanying documents (MEUR's, Certificate of Payment to All Subs and

•	 Suppliers & Prevailing Wage Certification).

	

• j	 Please forward for processing and payment.



• H	 PAYMENT APPLICATION CHECKLIST'

	Contract #	 C 304 003	 Payment #________

Date Received

Date Received From ARE

	

c/'-t In	 Entry on Wmlrak

	

7 (J]tt	 SAP Entry, W0007GOj
Subcontractor Approval Request - Forms have been received
and approved for all subcontractors

	

(7'z (1fL	 MEUR (entered in WinTrak)

Certified Payroll Reports Received & Filed
a) Indicates name, address, 55 number and !abo

classification for each Worker.
b) Back of form completed including benefits paid and

signed by officer of company
C) Forms contain entries for each day work was performed

Certified Payroll Checked Against Subs Being Paid

Daily. Progress, Equipment And Labor Reports Received for
1	 Payment Period& Filed

Statement of Payments to MIW/DBE Subs & Suppliers Received

	

•	 • and checked against previous period.

___________ Prevailing Wage Statement

	

F	 Certification of Payments to All Subs & Suppliers
(Contractor Checked & Initialed Front of Application)

	

Ok1l/ff	 Copy for File .

•	 /: /11	 Date to RE / Office Engineer Initial

RE Signature I Date Sent To EOC



B859246A

The Port Authority of New York and New Jersey
233 Park Ave South, 7th Floor

New York, 'N.Y. 10013 , 	 ,	 SHEET	 I	 OF	 3

	

DATE PREPARED .	-5412011
APPLICATION FOR PAYMENT

CONTRACT NO. EM&264&03 EQi&, 113&E264993
	

DATED	 November 14, 2006	 PAYMENT NO,	 63

CONTRACTOR VEIl Construction Corp Job No, 2034	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
VEil Invoice No, 6852(R63 April) 	 Approdmate work performed to 	 April 30, 2011

APPROXIMATE 'QUANTITIES

	

Item	 DESCRIPTION OF WORK	 UNIT	 This	 Total for Pee',	 UNIT PRICE	 AMOUNT

	

No

	
Application	 Application	 Total to Data	 -

	

1	 Performance and Payment Bond 	 L, S.	 0.00	 343560.00	 343560.00	 343,560.00	 343,560,00

	

2	 Unclassified Words	 L.S.	 111,224.00 52,625,562.08 52,736,786.08 	 53200,000.00	 52,736,786,08

	

3	 N.C.Contract Specification Sect. 11 Entitled 	 TM.	 0.00	 100,243.52	 100,243.52	 ,	 100,243,52
"Port Authority Security Requirements"
(S.W.A.C.) VA Dated 8/15/07

	,I 	 Cost Dwg.0005 Note 21A to Unit 	 U P.	 0.00	 553,940.45	 553,940.45	 ,	 553,940,45
Price Conversion No t per VA of 7/23107

4a "	 Net Cost Dwg.G0O5 Note 21A Security Personnel TM 	 0.00	 35,351.01	 , 35,351,01	 .	 .	 35,351.01
& Equipment as Rea sired to Support Contract Work	 -

	

5	 Concrete Penalty)by PA Letter ,	 L.S.	 0.00	 (1,242.00)	 (1,242,00)	 ''(1,242.00) .	 (1,242,00)
dated 11/06/07

	

6	 N.C.Dwg,G005 Nate SIC Monitoring	 L.S.	 0,00	 .	 7,589.00	 7,889.00	 7,889.00	 7,889,00
Distribution Panel is L.S. Conversion No. 1

7 .	 . N.C.Dwg.G005 Note 21C Temporary 	 L,.S,	 0.00	 32,624.00	 32,624.00	 32,624,00	 '	 32,624.00
Pedestrian Tunnel to L.S. Conversion No. 2

	

8	 N.C.Dwg,G005 Note 21C Installation '	 L.S.	 0.00	 4,774.00	 4,774.00	 4,774.00	 4,774.00
Temporary Hot Water Lines L.S. Convention # 3

	

9	 N.C.De'g.G005 Note 21B Rerouting of ' 	 '	 L.S.	 0.00	 20,917.43	 20,917.43	 20,91743	 '	 20,917,43
Supply Duct L.S. Conversion # I

10 ,	 N.C.Dwg.G005 No 21B Relocation of Under ' 	 ,	 0.(0	 723,697.04	 723,697.04	 . ".	 .	 723,697.04
Ground Utilities in Conflities with saw Construction

	

11	 N.C.Dwg.G005 Note 218 Asbestoe/Lead '	 L.S.	 0.00	 105,288.00 ,	 105,288,00	 105,288.00 	 105,238,00
Removal in South.5,uhaeation & Service Elevator
Machine Ratio L S.Conversion a I

	

12	 , N.C,Dwg.0005 Note 2111 Removal of Spray 	 .	 L.S.	 0.00	 -34,775.00	 34,775,00	 ' 34,776,00	 ' , 34,775,00
On Pireptoofing & Asbestos in South Service,
Elevator Shaft to L.S.0 onversion a 2

	

33	 ' N.C.Jwg.GO05 Note 21C Monitor Switc}igears	 L.S.	 0.00	 16,846.08	 16,846.08	 16,84' 6.08	 ,	 '	 16,846.08
NA & NO North Sebstation to L.S. Conversion #4

TOTAL APPLIED FOR, TO DATE: 	 54,716,44961

PA 31A

salE

Leea5%	 retained as per contract	 MAXI
Balance to date

Less advances under previous applications
To be advanced this application

CHANGE ORDERS spar attachedi

Total todate: $
'Leal: Previously advanced: $

Change Order amount to be advanced on 
in.

'application i
TOTAL AMOUNT TO BE ADVANCED THIS-APPLICA'FION(os porosity):

It Is Hereby Certified that the above quantities ofwork have actually been performed and that the colt plus compensation above set
torch, ifony, is computed in accordance with the torsos ofthe'sbove Contract air 	 basis ofwork actually performed. This certification,
if signed by any person on behaff of the contractor, is made by such person in his tnthtdoal capacity on the basis of his own knowledge,
as well as by the contractor.

e /	
.	 Frank W. Hut!

Th7 tractor Further Ce, tifies fd,ect end	 '	 9osbvidually sad on behalibt the coatrartcsr

.That all subcontractors and suppliers have been paid any amounts 	 Chief Financial Officer
frus om previoua progress payments and shall be paid any amounts 	 'Title

due fron this progress c'aysnent; or

2. That payment has beeewithheld from a subcontractor or supplisr ,	lcoe'eecraasss	 I	 Recom,nensled For Payment:
becauae there exists a saUd basis order the subcontractor's or ' 	 sccoaoassce e,en, 	 I
supplier's contract to withold a payment from that subcontractor 	 JconTaAO'L,,,,,,,,...

_ 72C1or supplier. (Attached copies of any withholding notices issued in
conjunction with this certification.) '	 .	 I coeseseossocaco,, I

l'R0/l5ItOJ	 JOBORG	 ACT ARE 	 ' '	 AMOUN 'i
F H .	 4 4
The above estimate ofqusnticies performed is correct and is made

sn act/sal inspection and kMowledge of work 'performed,

RESIMT ENGINEER.

Tide: # E7PER OF CON7IRytTION

Approved For Payment:

For Cosnptcollsr
'lfcontracter is a corporation, certificate must be
signed by an officer, and ifs partnership, by a



8999246,5

ass's

15.06

CONTRACT NO. EWR'264.003 EQ.}& UEWR264003

The Port Authority of New York and New Jersey
233 Park Ave South, 7th Floor

New York, N.Y. 10013 	 .	 SHEET	 2
DATE PREPARED

APPLICATION FOR PAYMENT
DATED	 November 14, 2006	 PAYMENT NO.

OF	 3
5/3/2011

CONTRACTOR VRH Construction Corp. Job No. 2034	 'ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
VRH invoice No,	 5852(553 April)	 Approximate work peiformed to 	 .	 April 30, 2011

APPROXIMATEQUANTITIES
acm	 DESCRIPTION OF WORK	 UNIT	 This '	 Total for Prey.	 '	 UNIT PRICE .	 AMOUNT
No,	 ,	 .	 .	 Application	 Application	 . Total to Date	 -

- 14 N.C.Dwg.G005 No 210 Construction Staging and 	 TM	 '	 0,00	 444,433.16	 444,433.16	 .	 444,433.16
Schedule Changes to Accornrr,ocHte Facility Operational 	 .	 -
Requirements.	 '	 1•	 . 	 -

15 N.C.Di,'g.G005 Note 2111 Abatement of Incidental 	 TM	 0.00 	 1,927.31	 1,927.31	 1,927.31
Asbestos and Lead Containing Materials per L/A of 719/07

16 N.C.Dwg,GO05 Note 210 to Furnish & Install	 L.S.	 0.00	 38,41200	 38,412.00	 38,412.00	 .	 38,412,00
1200A DIscoreact Switch on Switchgear in South Substation 	 ]	 -
to lump Sun ConversionS 5,,

17 N.C.Dwg.G005 Dated 7/24/06 Genera! Note 12 Trans 	 'U P.	 0.00	 224,732,47	 224,732.47	 224,732.47
Port & Dispose Excess Soil N,C.to U,P.Conversion #1

18 Concrete Penalty by PA Letter dated 5/3/08 , 	 L.S.	 0,00	 (1,825.20)	 (1,825.20)	 - (1,825.20)	 (1,825.20)

19 N.C.Dwg.G005 Note 215 Relocate Conduit for Delta 	 LS.	 0,00	 20,411.00	 20,411.00	 20,411.00	 20,411.00
Motor Control Panel (MCP) to L.S. Conversion #2

20 N,C.Dwg.0005 Note 210 Provide Lenovo Think Phd 	 L.S.	 .	 0.00	 6,995.00	 6,995,00	 6,995.00	 -	 6,995.00
841 Notebooks from N.C. to L.S. Converation #6

21 N.C.Dwg.G005 Now 21C Provide Three Phase Power 	 L.S.	 0.00	 47,060.00	 47,060.00	 47,060.00	 .	 47,060.00
Quality Analyzers & Loggers N.C. to L.S. Converation #7

22 N.C.Dwg.G005 Note 21C Monitor Switchgears NA 	 L.S. '	 - 0.00	 12,321.00	 12,321.00	 ' 12,321.00	 12,321.00
& NB North Substation second reading L.S. Converatsnn S 	 .	 ..	 .

23 Concrete Penalty by PA Letter dated 4/24/09	 L.S.	 0.00	 (1,692.0)	 (1,692.60)	 (1,692.50) '	 .	 (1,692,50)

24 Concrete Penalty by PA Letter dated 4/24/09	 L.S. .	 0.00	 (2,017,86)	 (2,017.86)	 (2,017.86)	 (2,017.86)

25 N.C.Dwg,G005 Note 21G Temp.Power & Light Shut 	 L.S.	 0.00	 25,577.00	 25.57700	 25,577.00	 25,577.00
Down for Switchgear Remove! NA to L.S. Conversion 5 1

26 N,C,Dwg,0005 Note 21H Ranevel Spray On Fire Proofing & Abe L.S. 	 0,00	 91,000.00	 91,000,00	 91,000.00	 91,000.00
Steel Framing, B-I Concoure Level to L.S.'Conversion #2

27 N.C.Dwg.0005 Note 21(1 Temporary Power Required 	 TM	 0.00	 9,751.99	 9,751.99	 9,751.99
Electrical Shutdowns not Shown on Contract Drawings

28 N.C.Dwg.0005 General Note "17" Modify, Maintain 	 TM	 0,00	 2,769.02	 2,769.02	 .	 2,769.02
& Relocate "Wayfirding"S,graig.

TOTAL APPLIED FOR,TO DATE: 	 55,635,304.00
2,660,000.00

52,975,304.00
52,864,080.00

111,224.00

Lean	 5%	 retained as per contract	 .	 MAX $	 2,660,000.00
Balance to date:

Less advances under previous applications
To be advanced this application

CHANGE ORDERS ?par sOothed)

	

Total to date: $	 5.932,925.44

	

Less Previously advanced It	 5,600,521.25
Change Order amount to be advanced on this application:

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy):

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification,
if signed by any person on behalf of thee ontractor, is made by such person in his individual capacity on the basis oflnia own knowledge,
as well an by the contractor, 

3)2,404.19
443,629.19

The Contractor Further Certifies (chuck one)

all subcontractors o.nd suppliers have been paid any amounts
kf.Velue from previous progress payments and shall be paid any amounts
/ due from this progress payment; of

2. That payment has been 'withheld from a subcontractor or supplier
because there exists a valid basis under the subcontractor's or

supplier's contract to withold a payment from that subcontractor
or supplier.. (Attached copies of any withholding notices issued in
conjunction with this certification.)

PRO/PItOJ ORG	 ACT ARCN	 JOB	 AMOUNT
SYST

443,628.l9

The abnva estimate of quantities performed is correct and is made
from actual inspection and knowledge of work performed.

tp tleT I	 RESIDENT ENGINEER

Ffd'ffFW Unailiy
°lonlividually and on b'ehntfo( tIne contractor

Chief Financial Olticü
Title

IcoeReesseese	 Recommended For Payment:
ncc oeoence seine

ceeaseecs,oeeecmT.
Title:

Payment:

For Comptroller
If contractor is a corporation, certificate must be
signed by an officer, and ef a partnership, by a



S

P4 323	
the Port Authority of New York and New Jersey.

.	 .	 .	 -	 .
1-76	 ..	 241 Erie Street Jersey City New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Payment No 53	 .	 Contract Number EWR-264.003 	 Sheet	 . 3 . of 3
Purchase Order No. UEWR264003 	 .

Approximate work performed to 	 413012011	 .
TYPE	 .



he Port Authority of New York and New Jersey
PA 326

1-76	 241 Erie Street Jersey City, New Jersey 07.310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Payment No 53	 Contract Number EWR-264003	 Sheet	 3 of .3
Purchase Order No. UEWR264003

Approximate work performed to 	 4/30/2011
TYPE	 .



CONTINUATION
	

AJADOCUMENTG703 .
'	 MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 •53

Contractors signed certification is attached. 	 - APPLICATION DATE:	 '05/021I1
In tabulations bettiw, atnoursta are stated to the nearest dollar. 	 -	 PERIOOTO:	 04/30/I1
Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO: 	 VR}1 Job 2034

	

VRH 11W. NO	 6852R53
A	 :	 B	 C	 1	

1
EE	 .	 F	 0 	 it

TEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TO TAT	 %	 OALAISCE
NO.	 .	 . ,	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 TO C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D+E)	 (NOT IN	 TO DAM

-	 -	 -	 . DORE)	 ([)+E F)
GENERAL CONDITIONS	 2.157,943.00	 2,14,784.00	 -	 , 2,114,784.00	 98.00%	 43,159.00

2 GENERAL CONSTRUCTION	 .	 2,135,797.00	 2,093,081.08	 ' -	 2,093,081.08 . 98.00%	 42,715.92
3 MOBILIZATION	 .	 150,000.00	 150,000,00	 -	 .	 150,000.00	 100.00%	 -

. 4 TEMPORARY PARTITIONS
I Temp, Ramp Submittal 	 . .	 6,00100	 6,000.00	 '	 .	 .	 6,000,00	 100.00%

Temp. W511 Submittal	 .	 6,000.00	 6,000.00	 .	 .	 .	 6,000.00	 100.00%
Construct. Temp. Ramp	 40,000.00	 40,000.00	 :	 40,000.00	 100.00%
Layout Temp. Partitions	 '	 2,000,00	 2,000.00	 -	 .	 2,000.00	 100,00%	 -

Conseruel Temp. Partitions	 .	 '	 200,000.00	 200,000.00	 -	 200,000,00	 100.001A
Construct. DI Lobby temp. Passageway	 175,000.00	 175,000.00	 .	 -	 175,000,00	 100.00%	 -
Mid level Temp. Partations 	 2,000.00	 .	 2,000.00	 .	 2,000.00	 100.00%
Construct. Temp. Partitions 	 ,	 50,000.00	 50,000.00	 .	 50,000.00	 100.00%

2 layout Temp. Partitions 	 .	 2,000,00	 2,000.00	 ' '	 '	 2,000.00	 100,00%
Construct Temp. Partitions E.L.	 . 60,000.00	 60,000.00	 -	 ,	 60,000.00	 100.00%

82 Construct. Temp. Partitione 	 ,	 .	 .	 .60,000.00	 60,00K100	 -	 .	 60,000.00	 100.00%
Conslnact, Temp. Partitions	 . ,	 ,	 75,000.00	 15,000.00	 .	 .	 .	 75,000.00	 100.00%
Relocate Temp. Partitions Ease Ticketing 	 '	 75,000.00	 75,000.00	 .	 . 75,00100	 100.00%
Construct. Temp. Partitions	 .	 30,000,00	 30,000,00	 : -	 '	 30,000.00	 '100.09%
Conatnace. Temp. Partitions Nse 	 30,000.00	 30,000.00	 -	 30,000.00	 000.00%
Construct. Temp. Partitions Ste	 50,000.00	 50,000.00	 ,	 . .	 50,000,00	 100.00%
Temp. Partitions for Service Escalator 	 30;852.00	 30,852.00	 .	 .	 . 39,852.00	 100.00%	 -
Cotvstruct.Upper Level Temp. Partitions	 .	 35,152.00	 35,852.00	 -	 35,852,00	 I00.00'/a
Temp. Psreitiona for Service Elevators	 20,000.00	 20,000.00	 . .	 20,000.00	 100.00%
Construct. Temp. Partitions	 .	 50,000.00	 . 50,000.00	 -	 50,000.00 ' IOO.00'/a
Construct Temp. Paeiitiorss	 '	 '	 '	 50,000.00	 50,000.00	 . -	 50,000.00	 100.00%
Construct, Temp. Partitions	 ,	 . 30,000.00	 30,000.00	 .	 .	 30,000.00	 100.00%
Construct, Temp. Partitions ML lit North 	 .	 26,324.00	 26,324.00	 . .	 -	 '	 26,324.00	 100.00%

	

' Construct, Temp. Partitions ML . . 	 26,324.00	 . . 26,324.00	 .	 26,324.00	 100.00%
Connlnict:Temp. Partitions MLIII South	 26,321.00	 -	 26,324.00	 ' .	 .	 .	 26,324.00	 100.00%

SUB TOTALS	 5,602,406.00	 5,516,541.08	 -	 00 :' 5,516,541.08	 85,874.92

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 1 of 21
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	AlA Doco,ment 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 APPLICATION NO:	 53
:.	 cononclo?a ssgned certification is attached.	 APPLICATION DATE:	 05/02/11

•	 In tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 -	 PERIOD TO:	 041301I1
Use Column Ion Contracts where variable retainage for line Items may apply. 	 -	 ARCHITECTS PROJECT NO 	 yEN Job 2034

- -	 -	 -	 VRI-1 INV. NO	 6852R53
A	 I) 	 C	 0	 IE	 P	 0 	 II

ITEM	 -	 DESCRIPTION OF WORK 	 SCHEDULED -	 WORK COMPLETE!) 	 MATERIALS	 TOTAL	 '4 .	 BALANCE
HR	 -	 VALUE	 FROM PREVIOUS 	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 TO FINISH

	

-	 APPLICATION	 STORED	 AND STORED	 (C - 0)

	

-.	 . (DIE)	 -	 (NOT IN	 TO DATE 	 -

	

DORIS)	 (D*E+F)	 -
Construct, Temp. Partitions UI. 	 -	 2632400	 26,324.00	 - .	 -	 26,324.00	 10000%	 -	 - -

5 SELECTIVE / DEMOLITITON 	 975,000.00	 975,000.00	 -	 .	 975000:00	 100.00%
6 ASBESTOS ABATEMENT	 200000.00	 200,000.00	 -	 200,000.00 100.00%
7 LEAD ABATEMENT	 -	 589,750,00	 589,750,00	 . -	 589,750,00	 100.00%

• .8	 SITEWORK '	 . .	 .	 .	 194,000.00	 194,000.00	 -	 ,	 .	 194,000.00	 100.00%	 -
9	 SHORING	 - ,	 ,	 107,944,00	 107,944,00	 -	 -	 , -	 107,944.00	 1OR00','r	 -
tO MINI PILES	 . -	 '	 956,000.00	 ' 956,000.00	 -	 956,000.00	 100,0064.

• II PAVEMENT MARKINGS	 .	 .	 3,500.00	 3,500.00	 . -	 3,500.00	 100,00%	 -
12 FENCES AND GATES 	 .	 60,200,00	 60,200,00	 . -	 60,200.00	 100.00%	 -
13 TRAFFIC CONTROL MAINTRNANCE 	 ' 25,000.00	 25,00000	 -	 25,000.00 100,00%	 -
14 CAST-IN-PLACE CONCRETE

,	 Remove Fill From Term. 0	 278,594.00	 278,594.00	 -	 .	 .	 278,594,00	 100,00%
Cast in Place Concrete Submittal	 5,000,00	 5000.00	 -	 5,000.00 , IOO.00%

1.2 Lobb>& Ei/E2 Escaliters
Construct Spread Footings	 .	 21,233.00	 21,23100	 -	 21.233,00	 I00.00'/r	 -
Connote Fiic Caps & Pits	 54,489,00	 54,489.00	 -	 .	 54,429.00	 100.00%
New Concrete Ea Slub Wails  Grads Beams	 27.814,00	 27,814.00	 -.	 27,814.00 100001/6
Slab oat Grade	 .	 394,124.00	 .	 394,124.00	 '	 _	 394,124.00	 100.001/.
New Concede Sidewalk at Frontage	 '	 84,879.00	 84,879.00	 '	 , -	 .	 84,879,00	 100.00%
ConcrereTopj,ing	 . .	 .	 97,819.00	 ,	 97,819.00	 .	 -	 97,219.00	 100.00%

1.6 South Generator Conduit under Road 	 ,	 .	 •	 ,	 .	 ,

' ' -i- •	. .	 Sitewoek Concrete Restocstioo	 •.	 32,174.00	 32,174.00	 - .	 .	 . 32,174.00	 100.00%	 -
2.l North End offl2

New Concrete Sidewalk at B2 North Frontage 	 43,624.00	 43,624.00	 -	 '_	 .	 43,624.00	 100.00%	 -
2.2 South End of B2

New Concrete Sidewalk at 012 South Frontage 	 32,909.00	 32,909.00	 -	 .	 32,909.00	 000,00%	 -- -
Construct Slab bn Grade 	 -	 25,429.00	 25,429.00	 -	 25,429.00 ' 100 00%

2.3 Daggage Claim Area & Offices	 •	 ,
-.

	

Plate Concrete Pod far A}{U#7,	 -	 .7,969.00	 7,969.00	 -7,969.00	 100.00%-

	

SUB TOTALS	 4,243,775,00	 4,243,775.00	 -
 0_001

	 4,243,775,00 ' 	 •	 -	 0,00 -

	

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 .Certification of Document's Authenticity ,	- -
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rflPtITIPdI IATIflP'J CUrCT	 AlA DOCUMENTG703
L. Occurrent 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
ontractotia signed eersifieatiott is attached.
tabulations below, amoutits are stated to the neareal dour,

se Column I ci Contracts where variable retainage for line items may apply.

A	 B	 C
MDESCRD'TION OF WORK	 SCFLEDULEO
 VALUE

E

Concrete File Caps
New Concrete Stub wall
Slab on Grade (&AHU Pads)
D East' Concrete Masonry Restoration
New Concrete Sidewalk® Frontage
Concrete Topping	 -	 -

South Substation Area & Cnrrider
Concrete File Caps -
Slab on Grade
Concrete Topping
Curb Joint Between 1'22 ml
Place New Concrete tot New Drainage Trough I
Place New Concrete for New Drainage Trough 2
Place New Concrete for New Drainage Trough 3
Place New Concrete for New Drainage Trough 4
Place New Concrete for New Drainage Trough S
Place New Concrete for New Drainage Trough 6
Place New Concrete for New Drainage Trough]
Place New Concrete for New Drainage Trough
Service Elevators
Elevator Pit Pilecapa Concrete
Elevator Pit Concrle Slab & Walls

I ES Escalator & Inlill Slab
Concrete Slab on Metal Deck at In011

North Substatio, Generator Free, Switehgear
Construct Concrete Generator Pad

Final 81 Lobby, Escalators E3/E4

Conttraact Spread Footings
Construct Pitecapt at Elevator & Escalator Pita
Final Stab on Grade at South Sector

APP11CATiOflNO:,'-.53,.

	

APPLICATION DATE: 	 05/02/I1
PERIOD TO:	 .	 04/30/I1

ARCHITECTS PROJECT NO . VRH Job 2034

	

VEIl [NV. NO	 6852R53

F 	 0	 14
MATERIALS	 TOTAL	 ',	 BALANCE
PRESENTLY	 COMPLETED	 (G C)	 To PuNiSH

STORED	 AND STORED	 (C-G)
(NOTED	 TO DATE	 -
D OR El	 (D+E+F)

50,004.00	 101100%	 -
26,609.00	 100.00%	 -

664,959.00	 100.00%
9,294900	 100.00%

51,199,00	 lOO.00'/.
161,184.00	 100.00%

.44,769900	 100.00%
102,249.00	 100.00%
29,179.00	 100.00%

57,824,00	 100.00%	 -
57,824.00	 100.00%

	

57,824,00 ' 100.00%	
'.

57,824.00	 100.00%
57,824.00	 IOO.00'/a
57,824.00	 100.00%
57,824.00	 101.001%
57,824900	 000.00%

14,759.00	 100.00%
34,234.00	 100.00%

70,744.00	 100,00%

16,434.00	 l0t3.0O'/a

36,114.00'	 100.00%
70,179.00	 100.00%

146,154.00	 IOO.00'/a	 -

0.00

APPLICATION
(DIE)

50,004.00 -
26,609.00

664,959.00
9,294.00

	

51,	 51,199.00

	

61,	 161,184.00

	

44,	 44,769,00
102,249.00
29,179.09

57,824.00
57,824.00
57,824.00
57,824.00
51,824.00
57,824.00
57,82400
57,824.00

	

14,	 14,759.00

	

34,	 34,234.00

	

70,	 70,744.00

16,434.00

	

36,1
	

36,114.00

	

70,'
	

70,179.00

Fl

B
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CONTINUATION SHEET 	 AlA DOCUMENT G703

	V A Document 0702, APPLICATION AND CERTIFIA'IION FOR PAYMENT, containing 	 APPLICATION NO:	 53

Contractor's signed rernncanon is anarnen	 —	 APPLICATION DATE	 05102/11

In tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 PERIOD TO:	 04/30/1 1

Use Column Ion Contracts hune variable relainage for line items may apply. 	 -	 ARCHITECTS PROJECT NO: - VRH Job 2034

	

VR}IINVNO	 6852R53

A	 .	 3	 C	 .	 0	 C	 F53	 H	 -
1151	 -	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE

NO 	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETEr)	 (G + c)C)	 TO FINISH

	

APPLICATION	 STORED -	 AND STORED	 (C - GO
• (DIE) '	 "(NOTIN -	 TO DATE

	

DORE)	 (D+E+F)
3.5 OHS Belt 11P4,MER4, Loading Dock Cl5

Concrete Housekeeping Equip, Pads MER 94	 .	 9,249.00	 9,249.00	 -	 9,249.00	 10000%
3.0 South Generator/ Sitewoek

South Generator Concrcee Foundations/Slab 	 .	 173,189.00	 173,18900	 -	 173,18900	 100,00%
Coasnuct Concrete East Wall 	 ,	 46,463.00	 46,463.00.	 .	 -	 46,463.00	 100:00%	 -

IS 1411FF MASONRY	 .	 .	 .	 334,000,00	 334,000.00	 -. -	 334,00000	 100.00%
16 STRUCTURALSTEEL	 877,324.00	 877,324.00	 ..	 877,324.00	 100.00%	 -
7 MISCELLANEOUS STEEL	 .	 .

Misc steel Submittal	 18,898.00	 18,898.00	 '	 18,898.00	 100003'	 -.
Fab Mitc Steel Drainage Trough	 .	 32,000.00	 32,000.00	 ,	 -	 32,000,00	 00.00%
Fab Seed Stair, 	 21,03000	 21,030.00	 -	 21,031.00 	 100.00%
.2 Lobby & EI/E2 Escalators 	 .	 .	 .

Install Steel Stair It I 	 ' -	 85,000.00	 85,000.00	 .	 85,000.00	 100.00%	 -	 - -
2.3 Baggage Claim Anne 	 ,	 . .	 .	 .	 .

Misc Steel Framingat CW Lee	 302,223.00	 302,223.00	 -	 .	 302,223.00	 100.00%
Tube Steel at Baggage Offices	 -	 8,198,00	 8,198.00	 .-'	 ,	 '	 8,198.00	 800.00%

- 2,lO Curb Janus Bctween 1-22 ML
Install Misc Steel Drains Trough NI 	 .	 32,375.00	 32,375.00	 '	 . 	 32,375.00	 100.00%
Install Misc Steel Drains Trough 92 	 32,375.00	 32,375.00	 - .	 .	 32,375,00	 100,00%	 -
Install Misc Steel Drains Trough #3 	 32,375.00	 32,375.00	 '	 -	 32375.00	 100.00%
Install Misc Steel Drains Trough 94 	 ,	 . .	 32,375,00	 -	 32,375.00 -	 .	 .	 .	 32,375.00	 l00.00%	 -

- IsaIaH Misc Steel Drains Trough 05 	 '	 32,375.00	 32,375.00	 -	 .	 32375.00	 100.00%
Install Misc Steel Drains Trough 46 ' -	 32,3754)0 ,	 32,375.00	 -	 .	 32,375,00	 l00.00%
taaanll Misc Steel 	 Trough 97 ,	 32,375.00	 32,375.00	 -	 .	 32375.00	 100.00%	 -
Install Misc Steel Drains Trough #8 	 32,375.00	 32,375.00	 -	 .	 .	 , '	 32,375.00	 100.00%

19 Snoice Mod'nsfClotuaes
- .	 Misc Steel/Deck Closure OHS Openings	 418,443.00	 418,443.00	 ' -	 - 418,443.00 '100.00%

IS ORNAMENTALMETAL	 .
I Ornamental 'Glazed Elsv. Enclosure Submittal 	 84,000.00	 84,000.00	 -	 -	 -	 84300.00	 1W.00%
2 Fab .Oraaajncnlal /Glazcd Elevators Enclosure 	 ' 864,000.00	 864,000.00	 -	 564,000.00	 000.00%
3 Li-err Ornamental Encloeure	 452,00100	 452300.00	 .	 - -	 .	 .452,000.00	 000.00%
4 Glazang at Elevator Enclosure 	 29000000	 281 00000	 900000	 29000000	 100.00%
5 Mis, 55 Fabrication's 	 310,000.00	 310,000,00	 ,	 -	 , , -	 310,000.00	 100.00%

SUB TOTALS	 -	 4,585,018.00	 4,576,008.00	 9,000.00	 0.00	 4,585,018.00	 '	 0.001 -

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 'Certification of Documents Authenticity
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CONTINUATION SHEET: -- 	 A/A DOCUAIIENT'G703	 --

	

AlA Documenl 6702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 ....	 APPLICATION NO:	 53
Cnntrartn?csioneel certification benched. 	 ----'5--	 -	

-	 APPLICATIONDATE: - ---- - 05102/I1	 -	 -

- In tabulations below, amounts are sliced to the nearest dollar. -	 - '	 -	 PERIOD TO:	 04/30111	 -
Use Colman Ion Contracts where vaaiable retainage for tine items may apply.	 ARCHITECTS PROJECT NO:	 VRH Job 204 - 	 -	 -

-	 -	 -	 VRH INV. NO	 68521153
A	 --	 C	 D -	 I	 C	 F	 0-	 H

ITEMI	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
- -	 NO-	 VALUE	 FROM PREVIOUS 	 'IIRS PERIOD	 PRESENTLY	 . COMPLETED	 (0 + C)	 TO FINISH

-	 -	 -	 -	 -	 APPLICATION	 STORED	 AND STORED	 (C -0)
- (DIE)	 (NOT IN -	 TODATE-	 DORE)	 . (D+E+F)

19 COLUMN COVERS	 .	 -	 - 730,000.00	 •730,00000	 - -	 .	 -	 730,00000	 100.00%	 - - - -
20 EXPANSION CONTROL	 132,210:00	 132,21(100	 132,210.00	 100.00%
21 ARCHITECTURAL WOODWORK 	 74,460.00	 74,400.00	 -	 74,400.00 100.0011. 	 -
22 WATERPROOFING	 -	 67,660.00	 67,660.00	 -	 67,660.00	 lO0.00'S'a	 -
23 EXTERIOR INSULATION & FINISH 	 . 187,000.00 ,	 187,000,00 -	 187,000.00	 100.00%
24 FIREPROOFING . 	 .	 sd,000.00	 50,000.00	 -	 50,000.00	 100.00%
25 METAL DOORS Be FRAMES	 121,009,00	 121,090.00	 '	 -	 -	 121,000.00	 100.009/6
26 OVERHEAD COILING DOORS - 	 -	 11,850.00	 11,850.00	 -	 '	 11,850,00	 100,00%	 -
27	 GLAZING	 . .	 .	 .	 .	 .	 . .	 .

Window Wall & Glazing Submittal 	 20,294.00	 20,294,00	 ,	 20,294,00	 100,00%
Metal Glass Guardrails Submittal 	 23,794.00	 23,794.00	 -	 -	 23,794.00	 100.009%
Crystal Panels Submittal.	 .	 7,794.00	 17,794.00	 .	 .	 17,794.00100/.	 -
Fab.Crystal Panels	 .	 67,794.00	 67,794.00	 -	 .	 .67,794.00	 100.00%	 -
Fab,Metal Glass Guardrails Mid-Level 814,132	 .	 18,544.00	 18,544.00	 .	 18,544 00	 10000%
Fats. Vestibule Storefront Lower Level 8-2 	 8,794.00	 8,794.00	 -	 8,794.00	 100.00%
Fab.Cortain Wall for Lower-Level Baggage 	 ' , 18,794.00	 18,794.00	 -	 11,794.00	 100.00%
Fab, Vestibule Storefront Lower Level B-I 	 8,794.00	 8394.00	 -	 .	 8,79400	 100.00%	 -
Fab.Metal Glass Guardrail, Mid-Level Dl E3/4	 8,544.00	 18,544.00	 -	 -	 18,544.00	 100.00%	 -

1.2 BI Lobby iosc.E-IIE-2 Escalators
Field Measure for Vestibule Storefront 	 .	 4,794.00	 4,794.00	 .	 -	 4,79400	 100.00%	 -
Install Vestibule Storefront	 .	 75,294.00	 75,294.00	 -	 75,294.00	 100.00%	 -
Install Automatic Doors al Vestibule	 98,794.00 -	 98,794.00	 -	 -	 91,794,00	 100,00%	 -
Crystal Glass Wall Panels 	 ,. 97,794.00	 97,794.00	 - .	 .	 97,794.00	 100.00%	 -

1,4 EI&E2 Escalators Stair & Guardrail,ML 	 -	 .	 .	 -	 ,	 '.	 .	 -	 0.00%	 -
Field Meastare Template for Guardrails(El/E2) 	 6,794.00	 - 6,794.00	 -	 .	 .	 6,794.00	 100.00%	 -
Fab.Metal Glass Guardrails (EI/E2)	 -	 .	 92,794.00	 92,794.00	 -	 .	 - 92,794,00	 100.00%

2.1 Nana End oiB-2
Field Measure for B2 Vestibule Storefront	 -	 4,794,00	 4,794.00	 -	 4,794.00	 100.00%

- Intall North B2 Vestibule Storefront 	 .	 .	 50,794.00	 50,794.00	 -	 .	 ' ' ' 50,794.00	 100.00%	 -
- Install Automatic Doors as 82, Vestibule	 -	 50,794.00	 50,794.00	 -	 .	 50,794,00	 100,00%	 -

-	 . Crystal Glass Walt Panels 	 .	 - ,	 172,794.00	 172,794,00	 -	 :	 - .	 . -.	 - 172,794.00	 100.00%	 -	 -
2,I Smith End ofB-2

- latall South B2 Vestibule Storefront 	 33,794.00	 33,794.00.	 -	 '	 33,794.00	 100 00%	 -
SUB TOTALS	 -	 2,266,500.00	 1,166,500.00	 .	 0.00	 0,00	 2,266,50070	 0.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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4,794.00
5,794,00

83,79400
58,294.00

104,794.00
152,794.00

69,794.00

47,794,00

47,794.00

52,794,00

- 240,794.00

6,794.00
79,819.00

60,852,00
60,852.00
35,852,00
45,852.00
29,852.00
45,852.00
29,852.00

505,852.00
35,852.00

42,979.00

42,979.00

['I'] IIk "-,Tr*rk 11:I	 AlA DOCUM&VT 0703

AlADocsamenlG3O2, APPLICATION AND CEWIIFICA'I ION FOR PAYMENT,containing 	 '-	 . •' APPLICATJONWO: .	 ,53
Cnnincto?s signed certification is alisehed. 	 .	 '-	 APPLICATION DATE: 	 05/02/11
In tabulations below, amossasa are stated to the nearest dollar.	 -	 PERIOD 'l'Q:	 04/30/I1
Use Column Inn Consraess what variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

V'RH INV. NO	 6852R53
A	 B 	 C	 0.	 I	 'E-	 F	 U	 -	 H

DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS 1	 01 AL	 'Is	 BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY I COMPLETED	 (0 C)	 TO FINISHAPPLICATION	 STORED	 AND STORED	 (C' 0)

(D+E)	 Q4OTIN	 TO DATE
Di

Install Asslosnatie Doors at South 82 Vestibute 	 5079400	 50,794,00	 -
23 Baggage Claim Arcs

Rcsssove Crystal Panels	 84,794.00	 14,794.00
Field Measure for Curtain Wall Fabricator 	 5,794.00	 5,794.00
Install Cualaias Wall Metal 	 83,794.00	 83,794.00	 -
Install Cssrlain Wall Glazing 	 31,294.00	 51,294.00	 -
Stainless Steel & Glazing as Baggage Office 	 104,794.00	 104,79400
Crystal Glans Wall Pastels	 152,794.00	 152,794,00

2-6 Eaeel/2 Ticketing Area Oversize Bag
- . East Ticketing Crystal Glans Wall Pastels 	 69,794.00	 ,	 69794.00	 -

2.7 North Side of B 2 Lobby ML
Metal/Glass Gstasdraile Norris Side Escalators 	 47794.00	 47,794.00

2.7 South Side of B 2 Lobby ML	 -
Metal/Glass Guardrails South Side Escalators 	 -	 47,794.00	 47,794,00

3.2 Final 82 Lobby
Crystal Glass Wall Panels 	 52,794,00	 52,794.00

3.4 Fetal Br Lobby Escalators E3,E4 Elevsl/2 	 -
Crystal Glass Wall Panels -	 240,794,00	 238,386.00	 -	 2,40800

3.4 Fetal Br Lobby Escalators C3,E4 ClevsI/2
Field Measure Template for Guazdeails(E3/E4) ' 	 6,794,00	 6,79400
Install Metal Glass Grsardrsils (C3/E4) 	 -	 122,798.00 -	 -	 79,819.00

28 DRYWALL	 -.	 .
Fab. GFRG Panels Mid-Level B I & B2 	 60,85100	 60,852.00

- Feb. GFRG Panels Mid'Levcl BI E3/E4	 60,85200	 60,852.00	 -
I Install Exierior Metal Ceiling over Sidewalk 	 -	 35,852.00	 35,852.00	 -

-	 Partition Cossssrucsion 	 4585200	 45,852.00
Consumer, Cement Board Soffila over Sidewalk 	 .	 29,85100 -	 29,852.00	 -
Vestibule Ceiling	 -	 45,85100	 45,852.00
Drywall Ceilings and Soffiss	 29,852.00	 , 29.852,00	 -
Metal Pin Ceslrngs	 -	 505,852.00 - -	 505,852.00

- Stud iransing for MER 4 143	 35,852.00	 35,852,00
Drywall Plywood & Gatv. Metal End MCR 8143	 35,852-00	 35,852.00	 -	 -

SUB TOTALS	 - 1,939,140.00	 1,893,75300	 2,408.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401-
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CONTINUATION SHEET	 A/A DOCUMENT G703

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT containing	 -	 APPLICATION NO:	 '	 -53
Contractors signed certification is attached.	 -	 APPLICATION DATE: 	 05/02/I1
In tabulations below, aanowsts ale stated to its nearest dollar. 	 -	 -	 -	 : -	 PERIOD TO 	 04/40/I1	 - -
Use Column Ion Contracts where variable retainage for line items may apply, 	 .	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

-	 -	 - -	 -	 .	 -	 -	 VRH INV. NO	 6852R5i
-	 A	 -	 B	 -	 C	 D	 I	 E	 F	 C 	 H	 .	 .

1Th1 -	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 -	 VALUE	 - FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH

.	 .	 APPLICATION - 	 .	 STORED	 AND STORED	 -	 (C' G)
()+E)	 (NOT IN	 TO DATE

BORE)	 (D+E+F)	 -
Install Framing for Soft'tI/Faacia E 1111 	 .	 29,852.00	 29,852.00	 . -	 -	 2985100	 100.00%	 -'	 -

Install OFRO Panels EIIE2	 30852.00	 30,852.00	 ' .	 30,85100	 100.00%
-	 2 Petition Laybut,Top& BoltomTrack'WelAzeaa .	 147,852.00	 . ' 147,852.00 ,	-	 147,852,00	 100.00%

Stud Frsming& Blocking 'Wet Areas .	147,852.00	 147,85200	 -	 -	 147,852.00	 101100%
DrysvalI'Wel Areas	 -	 " 147,852,00	 - .147,852.00	 -.	 147,852.00	 100.00%
Wet Ticketing' New Paatitiona'	. 	 147,852.00	 147,852.00	 ,	 147,852,00	 100.00%
Ceiling Construction For North 82 Vestibule 	 ' . 147852,00	 147,852.00	 -	 147,852.00	 100.00%
WI' Drywall Ceilings 	 .75,852.00	 75,852.00 .	 '	 '	 .	 . .	 75,852.00	 100.005/6 	-
WT Suspended Ceilings	 35,852.00	 35,852.00	 -	 .	 35,852.00	 100.00%	 -	 -
WT Metal Pan Ceilings 	 '	 153,852.00	 155,832.00	 '	 . 155,852,00 . 100.00%
Ceiling Construction 02 Vestibule 	 125,852.00	 l21,85100	 -	 .	 . .	 125,85200	 100.00%
Drywall Ceilings & Soffits 	 75,852.00	 75,852,00	 '	 75852,00	 10000%
Suspended Ceilings . ' 	 30,852.00	 30,852.00	 -	 ,	 -	 30,85100	 100,00%	 -
Metal Past Ceilings	 .	 .	 405,852.00	 405,852,00	 -	 . ,	 --	 405,85200	 100.00%
Install Exterior Metal Ceiling over Sidewalk 	 105,852.00	 105,852.00	 .	 105,852.00	 00.00%
Metal Stud & Drywall Baggage Offices	 55,852 00	 55,852.00	 -	 55,852.00	 90.00%
Drywall Soffits & Ceilings 	 .	 55,852.00	 55,852,00	 55,85200	 100,00%
Metal Pan Ceiling Construction 	 .	 155,852.00	 155,852.00	 -	 .	 155,852.00	 100.00%	 -
Cetlmg at South Coretdor 	 .	 80,85200	 78,511.00	 -	 78,511.00	 97.10%	 2,34800

'	 ET New Patsilion	 55,852,00	 55,852.00	 '	 55,852.00	 100.00%	 .
ET Drywall CO., & Soffits 	 55,85200	 55,85100	 .	 55,852.00	 100.00%
FT Suspended Ceilinja 	 55,852.00	 . .	 55,852.00	 -	 55,852.00	 100.00%	 -
ET Metal Pan Ceilings 	 805,85200	 105,852.00	 -	 .	 . 105,85100	 100.00%
Framing for SoflulfFaaeia NotlJs Side Escalators 	 30,852.00	 30,852.00	 -	 .	 ,	 30,852.00	 100,00%	 -
Install GFRCi Panels NSF 	 . 45,852.00	 45,85100 .	 ' -	 45,85100	 800.00%
Framing for Soflit/Fsscia South Side Escalators 	 65,85100	 65,852.00	 -	 65,85100	 100.00%
Install OFRO Panels SSE	 35,852.00	 35,852.00	 -	 35,852.00	 100,00%
Mid Level Partitions	 .	 75,852.00	 75,852.00	 '	 75,852.00	 100.0054	 -
Construct Drywall Partitions Escalator ES	 30,852.00 .	 30,852,00	 -	 30,852.00	 100 00%	 ,	 -
Platter ES	 ''	 .	 .	 . - .	 868,204.00	 164,340.00	 3,364.00 .	 '	 '168,204,00	 100.005', . 	 .

- ElevalorSlsaftwall Construction 	 . 30,852.00	 30,852.00	 - . .	 .	 30,852.00	 00:00%

	

SUBTOTALS	 ,	 .	 2,917,764.00	 2,912,059.00	 3,364.00	 0.00	 2,915,423.00	 2,341.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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A 1 DOCUMENTG7O3

APPLICATION NO: -,	 '53

	

-	 - -	 - APPLICATION DATE: 	 05/02/11	 . --

	

-	
.	 PERIOD TO:	 04/30/I1

-	 -	 ARCHITECTS PROJECT No:	 VRI'I Job 2034

	

VRI-Il'NV.NO	 68521153

D	 1	 Ii	 F	 0____	 H
WORK COMPLETED ,	 MATERIAI..S	 TOTAL	 - %	 BALANCE

	

.OM PREVIOUS	 TIllS PERIOD	 PRESENTLY	 COMPLETED	 (0 * C)	 To FINISH

	

PPLICATION	 STORED .	 AND STORED	 (C - C)
(13*1)	

rR
	 TO DATE

	

. . 	 (D+EF)
25,15200	 25852,00	 -25,852,00	 100.00%

25,852.00	 23,267.00	 2.585,00 	 25,152:00	 100.00%	 -

	

93,204.00	 93,204.00	 .	 - 	 - 93,204.00	 100,00%

45,851.00	 45,852.00 	 . -45,852.0100,00%-
25,852.00	 25,852,00 	 -25,852,00	 100.00'!,	 -

55,852,00	 55,152,00 	 55,852,00	 100.00%

	

55,852.00 .	 41,926.00	 . 13,926.00	 ,	 ' . 55,852.00	 100.00%	 -

55,852,00 ,	 55,852.00	 -	 .	 55,852,00	 100.001/6	 -,

	

25,038.00	 25,038.00	 .	 -	 25,038.00	 100.00%

	

49,590.00 	 -	 49,590.00	 .	 .	 .	 49,590.00	 100.00%	 -

	

230,821:00	 . 230,821.00	 .	 -	 .	 230,821.00	 100.00%

	

226,993.00	 226,993,00	 -	 226,993.00	 100.00%

	

109,536.00	 109,536.00	 .	 -	 -	 109,536.00	 100.00%	 .

	

680,241.00	 680,241.00680,241.0010000%

	

97.31100	 97,311.00	 -	 - 	 97,311.00	 100.00%

1)1

	 -

	

114,200	 114,202.00	 .	 .	 :	 114,202.00	 100.00%	 -

	

222,18000	 213,308.00	 .	 8,872.00	 . 222.18000	 100.00%	 .

	

219,321.00	 219,321.00	 .	 -	 219,321.00	 100.00%	 -

	

59,39500	 59,395.00	 '	 .	 59,395.00	 100.00%

	

23,903.00	 23,90100	 -	 .	 .	 23,903.00	 100.00%	 -

	

159,600.00	 "	 153,620.00	 .	 153,620.00	 96.25%	 5,98(100

	

27,840.00	 27,140.00	 .	 .	 27,840.00	 100.00%
44,50000	 44,500.00	 - .	 . .	 44,500.00	 100.00%

	

300,000.00	 285,000.00	 -	 285,000.00	 95.001/6	 15,000.00	 -

	

2,225.00	 2,225.00	 ' -	 .	 . 2,225.00	 100.00%

	

21,910.00	 21,910.00	 ,	 .	 21,910.00	 100 001/.

	

(4,000.00 - -	 14,000.00	 -	 .	 .	 14,000,00	 100.00%

	

14,000.00 . .	 14,000.00	 .	 -	 14,000.00	 100.00%

	

393,300.001	 393,300.00	 .	 .1	 393,300,00	 100.00% ...

• .. CONTINUATION SHEET
T	 - -	 AlA Document 0702, APPLICATION AND CEICTIFICATOON FOR7PAYIvE

-	 Coneactor'a signed certification it attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on CoetEacts where variable retainage for line items may apply.

wIng

Suspended Ceilings

Metal Pan Ceilings

Ceiling at BI-19

Partition Conamaction - 	 -
Drywall Ceiling & Soffit

Metal Pan Ceiling Loading Dock

tnttall Framing for Soffit/Fascia E31E4

Install OFRO Panels £3/IA

29 TILES
Q TERRAZZO

1 131 Lobby including E 1-2 Escalators
2.1 West Ticketing

12 South End ofB2

2.3 Baggage Claim Area & Offices

2.6 East Ticketing

3,2 Final 82 Lobby

14 Final BlLobby Escalator 134, Elev.l,2

3 12 5500 Concourse Level 9 (rafill airs)
3.12 5510 Replace existing Concourse Level finish

31 CARPET

32 PAINTING

31 TOILET COMPARTMENTS
34 WALL& CORNER GUARDS

35 SIGNAGE

36 FIRE EXINGUISIIERS & CABINETS

31 FLOOR MATS & FRAMES
3$ ELEVATORS

Service Elevators Submittal

Paasengvr Elevators Submittal

SUB TOTALS	 -,	 3,420,074.00	 . 3,373,711.00	 25,383M0	 0.00	 3,399,094.00

may obtain validation of this document by requesting of the license a completed AlA Document 0401 - CertifIcatIon of Document's Authenticity
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APPLICATION
(0 + El

	

486000.00	 -

	

13,100.00	 -
20,700.00

	

69,000,00	 -

	

38,60000	 -
69,000.00
000,00

-	 32,300.00	 -
8500,00

	

7,000.00	 -
1L200.00

	

6,900.00	 -

	

41,400.00	 -

	

9,800,00	 -

	

-43,000.00	 -
11,900.00
5,000.00

	

27,600.00	 -
22,100,00

	

9,800.00	 -:
11,200,00

	

11,200.00	 -

	

69,000.00	 -
38,600.00
69,000.00
4800.00

	

37,300.00	 -

CONTINUATION SHEET
AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractors signed ceetifteation is attached.
In tabulations below, arnotsnts are seated to the nearest dollar. 	 -
Use Coltanm I on Contracts where variable reesinage for line items may, apply.	 -

A	 B	 -	 C
DESCRIPTION OF WORK	 SCHEDULED

NO.	 VALUE

Procure Passenger Elevators
212 Service Elevators ML

Decommission Exist Service Elevators
Selectiv've Demo Service Elevators Components
Drill Elevator Jackttolea
Elevator Rails
Elevator Piston
Elevator Rotter, Guides
Elevator Pump Unit
Elevator Hydraulic Piping
Elevator Oit & Oil Cooler
Elevator Traveling Cable
Elevator Electrical Conduit
Elevator Cab
Elevator Limit Swiechea
Elevator Controller
Elevator Door Operator
Elevator Deceeceor Edge & Inspection Station
Elevator Entrances
Elevator Car Station 	 -	 -
Elevator Halt Buttons
Elevator Hoist Wire (multi Cable)
Elevator Testing

38 Escalators E3/E4 Elevators 1/2 ML
Drill Elevator Jackholes

•	 Elevator Rails
Elevator Piston
Elevator Roller Guides
Elevator Pump Unit
Elevator Hydraulic Piping
Elcvator Oil & Oil Cooler

may

	

APPLICATION RATE: 	 05/02/It

	

PERIOD TO:	 '	 04/30/11
ARCHITECTS PROJECT NO . VRH Job 2034'

	

VRH	 INV. NO	 '	 6852R53
P	 -0____	 H

	

MATERIALS	 TOTAL	 H	 BALANCE

	

PRESENTLY	 COMPLE'l'Et)	 (G + C)	 TO FINISH

	

STORED	 AND STORED	 (C' 0)

	

(NOT IN	 TO DATE

	

DORE)	 (DtE+F)

	

486,000.00	 100.00%

	

13,800.00	 10(100%

	

20,700,00	 101100%

	

69,000.00	 100.00%

	

38,600.00	 100,00%

	

69,00000 	 100.00%	 -

	

4,80,100	 100.00%
37,300.00 Ift00%

	

8,500.00	 100.00%

	

7,000.00	 I00.00Va

	

11,200,00	 100,00%	 -

	

6,900.00	 00.000/6
'	 41,400,00	 100.00%	 -	 -

	

9,800.00	 100,000/6

	

47,000.00	 100.00%

	

11,900,00	 100,00%	 -

	

5,000.00	 11)(100%	 -	 -

	

-	 27,600.00	 101100%

	

22,100,00	 100,00%

	

9,800.00	 100.00%

	

11,200,00	 100.00%

	

11,200.00	 100.00%

	

69,000.00	 100.00%	 -

	

38,600.00	 100.00%

	

69,000.00	 000.000%

	

4,800.00	 100.00%	 -

	

33,300,00	 100.00%

	

•	 '	 8,500,00	 100.00%
7,000.00

1100 -	 1,204,000.00	 '	 0.00

A/A DOCUMENT G703	 .	 .	 .	 .

- APPLICATION NO:

Page 9 of 21



CONTINUATION SHEET	 AM DOCUMENT G703

	AlA Document 0702 APPLICATION AND CERTIFICATION FOR rAss 'Es's)' cot muuug	 - -	 APPLICATION MCP,	 53
Contractor's signed cerlification is attached. 	 -	 -	 .	 APPLICATION DATE/	 05102/11-

In tabulaciona below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 04130/I1
Use Column Ion Contracts where variable retaiaiage for line items may apply.	 ARCHITECTS PROJECT NO:	 VRH Job 2034

VRH INV. NO	 6$52R53

A	 B	 •C	 0	 I	 E	 F	 0 -	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULES)WORj( COMPLETED	 MATERIAlS -	 TOTAL -	 56	 BALANCE
NO 	 VALUE	 FROM PREVIOUS	 THIS PERiOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C -.0)
(D+E)	 (NOT IN	 T6 DATE

	

.	 .	 DORE)	 (D+-E+F)

-	 .	 .	 .	 . Elevator Traveling Cable 	 11,200.00	 11,200.00	 - .	 11,20000	 10000%	 -
Elevator Electrical Conduit 	 .	 15,200,00	 14,440.00	 760,00	 -	 15200.00	 100.00%	 -
Elevator Cab	 .	 82,800.00	 54840.00	 .	 -	 54840.00	 6613% .	 27,960.00
Elevator Limit Switches	 . .	 9,800.00	 3,980.00	 5,820.00	 9,800,00	 100.00%	 -
Elevator Councillor 	 .	 -	 48,300.00	 45,885.00 -	 2,415.00	 48,300,00	 100,00%
Elevator Inner Operator 	 '11,900.00	 10,710.00	 1,190.00	 -	 11,900.00	 100.00%

•	 Elevator Detector Edge & Inspection Station 	 .	 10,500,00	 8,400.00	 2,100,00	 .	 10,500.00	 100.00%
Elevator Entrances	 30,400.00	 28,880.00	 1520.00	 '	 30,400.00	 100.00%	 -
ElevatorCar Station	 . ,	 22,100.00	 . 10,525.00 :	 11,575,00	 22,10000	 500.00%
Elevator Ball Buàooa	 ,	 .	 .	 9800,00	 8,350.00	 1,450.00	 9,800.00	 10000%

•	 Elevator Hoist Who (Multi-Cable) 	 '	 11,200.00	 - 7,600.00	 3,600.00	 11.200.06	 100.00°/a
Elevator Testing	 .	 11,500.00	 .	 . -	 ,	 '	 0,00%	 11,500.00

39 ESCALATORS & MOVING WALKS
Escalators Submittal 	 14,000,00	 14,000,00	 -	 -	 14,000.00	 100.00%	 -
Peocurt Escalators Ei/E2 	 848,000.00	 848,000.00	 -	 848,000.00 . 100.00%
Procure Escalators E3/E4/E5	 1.380.400.00	 1,380,400.00	 -	 .	 1,380,400.00	 100.00%

1.2 Lobby titri EIIE2 Escalators
Escalators Mobilization 	 .	 .	 32,600.00	 32,600.00	 -	 32,600.00	 100.00%	 -	 -
Escalators Set Up Rigging & Hoisting Equipment	 38,700.00	 38,70(100	 -	 , 38,700.00	 100 00%

Load Escalators Et/E2 into Pocket	 27,000.00	 27,000.00	 -	 .27,000.00	 100.00%	 -
Conalnaèt sad Test Escalators EI/E2 	 290,300,00	 290,300.00	 .	 290,300.00	 100.00%

2.11 ES Escalator (ML)
Escalator  Mobilization	 14,0110.00	 14,000,00	 -	 14,000.00	 100.00%
Escalatort Set Up Rigging & Hoisting Equipment ' 	 .	 9,000.00	 19000.00	 -	 19,000.00	 100.00%	 -

Load Escalator ES into Pocket . 	 12,000.00	 -	 12,000.00	 -	 12,00100	 100.00%	 -
Construction and Test Escalator ES 	 '	 141,000.00	 141,000.00	 -	 141,000,00	 100,00%

	

3.4 Final of Lobby Escalators E31E4 Elevs 112 	 .
Express Escalators Mobilization 	 32,500.00	 32,500.00	 32,500.00	 100.00%
Escalators Set Up Rigging & Hoisting Equipment 	 38,700.00	 38,700.00	 .	 38,700.00	 100.00%

' Load Escalalors into Pocket	 -	 . 27,000.00	 27,000.00	 - -	 27,00100	 100.00%	 -
- boatcuctand Test Eucatathrt E3/E4	 - .	 290,288.00	 261,259.00	 . --	 .	 261,259.00.	 90.00%	 .	 29,029.00

	SUB TOTALS	 3,480,188,00	 3,381,269,00 .	 30,430.00	 0.00	 3,411,699.00	 .	 68,489.00

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 .Certification of Document's Authenticity
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CONTINUATION SHEET 	 AlA DOCUMENTG703
AlA Document 0702 APPLICATION AND CERTIFICATION FOR PAYMENT coneamang 	 APPLICATION nO
Connector's signed cerlilieaeion is attached, 	 -	 APPLICATION DATE: 	 05/02111
In labulafloass below, amounts are stated to the nearest dollar. 	 •.	 -	 PERIOD TO;	 -	 04/30/I1
list Column Ion Contracts where variable relainage fur lieae'ilema may apply. 	 -	 ARCHITECTS PROJECT NO 	 VRH Job 2034

	

VRH INV. NO	 6852R53
A	 -	 -	 B	 ''	 .	 .	 C	 0'	 I-	 E	 F	 CH

TIIIM	 DESCRIPTION OF WORK	 -	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 . TO FINISH- .	

.	 APPLICATION	 STORES)	 AND STORED	 (C ' C)
(D-E)	 (NOT IN	 TO DATE -

•	 -	 -	 ____________ _____________	 DORE)	 -(D+E+F)
40 CONVEYORS	 .

G. Conditions 	 60,000.00	 60000.00	 -	 . .	 .	 60,000.00	 10000%	 -
-	 ElecsubmiEals	 75,000.00	 .	 75,000,00	 -	 75,000.00	 100.00%

Mccli, Ssunitta%s	 .	 75,000.00	 75,000.00	 -	 .	 - 75,000.00	 100,00%
101 Mecia.Equip	 .	 150,714.00	 - 150,714.00	 . '	 .	 150,714.00	 100.00%	 -
181 Mech.Inatall	 .	 135,714,00	 135,714,00	 -	 135,714,00	 100.00%	 -
101 MCP Equip . 	 85,000.00	 85,000.00	 -	 .	 85,000.00	 100.00%	 -
181 Elec.Equip .	-. 	 15,000.00	 15,000.00	 .	 .	 55,000.00	 100.00%
FBI Lice Install 	 140,714.00	 140,714,00	 -	 140,714,00	 100.00%
62 Meels.Equip	 .	 125,714.00	 125,714,00	 -	 -	 125,714.00	 100.00%	 -	 - -.

[82 Mecii.lnsrall 	 - .	 A.	 -	 125,714,00	 125,714.00	 ,	 .	 125,714.00	 100.00%	 -
-	 1132 MCP	 80,000.00 . -	 80,00000	 .	 80,000.00	 100,00%

•	 ,	 82 Flee Equip	 .	 '5,00000	 15,000.00	 '	 15,000.00	 100,00%
1132 Else Install 	 .	 125,71400	 125,714.00	 ' .	 .	 125,714.00	 lOO.00'/a .
103 Mech.Equip	 .	 .	 155,714.00	 155,71400	 155,714.00	 100.00%
1133 Mcch.Inseall 	 .	 160,714.00	 160,714.00	 -	 160,714.00	 100.00%	 -
183 MCP	 .	 80,000,00	 80,000.00	 '	 80,000.00	 100.00%

-	 - lB3 Elec Equip	 10,0)0.00	 10,000.00	 . .	 10,000.00	 100.00%	 -

	

-	 .	 .	 183 111cc Install	 -	 .	 -	 90,000.00	 90,000.00	 •• ,	 ,	 .90,000.00	 lOO.00'/a	 -
104 Meets Equip	 170,714.00	 170,714,00	 -	 170,71400	 100.00°/a

	

•	 lD4 Mech.lesstall 	 -	 195,714.00	 195,714.00	 .	 195,714.00	 100.00%
1B4 MCP	 115,71400	 115,714,00	 -	 115,714.00	 100.00%	 .
184 LIce Equip	 15,000.00	 15,000.00	 .	 .	 15,000.00	 10000%
104 Flee Install	 .	 .	 155,71400	 155,714.00	 -.	 -	 -	 155,714.00	 100.00%
013 Mech Equip	 50,000.00	 50,000.00	 .	 50,000.00	 1 00 00%

•	 .	 OH Mech.lnseail 	 .	 .	 •80,000.00	 80,000.00	 .	 80,000.00	 100.00%
CD Mccli Equip	 ..	 235,716.00	 235,716.00	 .	 235,716,00	 100.00%
CO Mech.lnatalI .	70,000.00	 70,000.00 	 70,000.00	 100.00% -	 -.	 - -
CD /Deck Material	 135,716,00	 ' 135,716,00	 .	 135,716.00	 10000%
CDI Deck Install	 . 75,000.00	 - .: 75,000.00 -	 -	 -	 :	 '	 75,000.00	 100.00% -
CDIIBSS True MIII- .	35,000,00	 .35,000.00	 ;	 35,000.001001,0%

	

SUB TOTALS	 3,040,000.00	 3,040,000.00	 0:00 -	 0.00	 3,040,000.00	 -	 0.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

-	 ,	 .	 -	
•
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CONTINUATION SHEET
IALA Document 0102; APPLICATION AND CERTIFICATION FOR PAYMENT, cool

- Costracto?s signed cerfification is attached. - - 	 - -
In tabulations below, amounts are stated to the nearest dollar.
Use Coismus I on Contracts where variable retsinage for line itemi may apply.

AB	 C
ITEM	 DESCRiPTION OF WORK	 SCHEDULE.
NO	 VALUE

AM DOCUMENT G703

APPLlCATiONDATE05/02Ji!-- 	 ..	 .

	

PERIOD TO 	 ' 04/301I1

	

ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRIIINV5NO	 6852R53 -
F	 0___	 H

ATERIALS	 TOTAL	 %	 BALANCE
tESENTLY	 COMPLETED	 (Cl+C)	 TO P0.11508
STORED	 AND STORED	 (C - C)
(NOT IN	 .	 TO DATE
03 ORE)	 , (D°ttl)

	

30,000.00	 100.00%	 .

	

10,000.00	 100.00%

	

30,000.00	 10000*'	 .

	

15,000.00	 100.00%

	

25,000.00	 100.00%

	

715,250.00	 98.66%	 9,750.00

	

525,000.00	 100,00%

	

50,000.00	 I00.00°%

	

60,000.00	 L00,00"/a	 -

	

30,000.00	 100.00%

	

20,000.00	 10000%

	

20,000,00	 100,00%

	

6,000.00	 100,00%

	

4,000.00	 100,00%

	

1,600,00	 100.00%	 ..

	

1,000.00	 100.005',

	

053,625.00	 100,00'/a

	

- 463625.00	 100.00% -

	

90,000.00	 100.00%	 -

	

10,000.00	 100.00%

	

25,000.00	 100.00%

	

403,625.00	 100.00%
163,625,00 - 100,00%

	

113,525.00	 100.00%

	

143,625.00	 100.00%

	

30,000.00	 100.005',	 .

	

13,000.00	 000:00%	 -

	

12,000.00	 000.00%	 -

60,000.00 - 000.00%

	

25,000.00	 100.00%

	

0.00	 3,419,600.00	 9,7S0.00

APPLICATION
-	 (D+E)

30,000.00 -	 30,000,00
01) Door Equipmcnt
	

10,000.00	 $0,000.00
01) Door Inuall
	

30,000.00	 30,000.00
B Comm Network - Equip. 	 5,000.00	 15,000.00
B Comm Network - Install
	

25,000.00	 25,000.00
41 FLEE PROTECTION
	

725,00000 -	 715,250.00
42 PLUMBING
	

525,000.00	 521,750.00	 3,250.00
43 IIVAC

HVAC Equipment Submittal
	

50,000.00	 50,000.00
ITVAC Ductwork Shop Drawings Submissat

	
60,000.00	 60,000,00	 -

Procure Variable Frequency Drives 	 30,000.00	 30,000.00
Procure VAV Boxes	 20,000.00	 20,000.00
Peocure Fire Smoke Dampers 	 20,000,00	 20,000,00
Procure Door Heater 	 6,000.00	 6,000.00	 -
Procure Electric Unit Heaters 	 4,000.00	 4,000.00
Procure Cabinet Unit Heaters 	 1,600.00	 1,600.00
Procure Exissual Fan	 1,000.00	 100.00
Procure Air Outlets	 053,625.00	 153,625,00	 -
Procure Air Handling Units
	

463,625.00	 463,625.00	 .	 -.
Procure Supply & Return Fans 	 90,000.00 .	 90,000.00	 -
tnline Pumps	 I0,006,00	 10,000.00	 -
4000 Gal. Tank
	

25,000.00	 25,000.00
Feb. Ductwork (Stage I)
	

403,625.00	 .403,625.00
Fsh. Ductwork ( Stage 2)
	

163,625.00	 '	 163,625,00
Feb. Outwork (Stage 3)
	

213625.00	 213,625.00
.20! Lobby inc E 11E2 Escalators
Install HVSC Supply & Return Piping 	 143,625.00	 143,625eD	 -
Ductwork Roughing	 30,000.00	 30,000.00
HVAC Drops & Diffusers	 13,000.00	 13,000,00
BMS Wiring & Devices	 2,000.00	 12,00000

2.3 Baggage Claim Area & Offices
HVAC Uiaconnects & Removals (Cola 9- 100-0)

	
60,000.00	 60,000.00

- Set Air Handling Unit 87
	

25,000.00	 . 25,000.00	 -
SUBTOTALS
	

429,350.00	 3,416,250.00	 3,250.0C

-	 Users may obtain validation of this doe	 by	 eating of the license a com pleted AlA Documel
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CONTINUATION SHEET	 .4/A DOCUMENT G703

	jAlADecwnentGiO2. APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO: 	 -_ 53	 -	 -
Contractors signed certification ieanached.	 - :'-'	 - - -	 '-T:APPLICATIONDATE:-	 -	 05/02/il -

- - -	
-	 In tabulations below, amounts we stated to the nearest dollar. 	 -	 PERIOD TO: -	 04/30111

- -	 Use Column Ion Contracts where variable retsinage foe Into items may apply.	 -	 ARCIIITECrS PROJECT NO:	 VRl1 Job 2034
-	 -	 - -	 -	 VEil INV. NO	 61152R53

A	 -	 B	 -	 -	 -	 C	 -	 0	 E	 P	 - -O___	 -	 H
ITEM -	 -	 DESCRIPTION OF WORK	 SCHEDULES)	 WORK COMPLETED	 - MATERIALS	 TOTAL	 % -BALANCE -
NO.	- 	 -	 -	 --	 - VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY 00MPLETED	 (C + C)	 TO FINISH

-	 -	 - -	 ,	 APPLICATION	 STORED	 AND STORED	 -	 (C - 53)-	 -	 -	
-	 (D+E)	 (NOT IN -	 - TO DATE	 -	 -

DORE)	 (0+12+?)

-	 - Install Ductwork cot! RE'? ÜLMER 143 - 	 -	 lS,000.00	 18,000.00	 .	 8,000.00	 100.00% -	 -
HVAC Piping to Al-lI) #7	 -	 -	 283,625.00	 283,625,00	 -	 - 283,625.00	 100,00%	 -
EMS WisUtg& Devices 	 -	 32,00000	 32,000.00	 -	 -	 32,000.00	 I0b00%	 -	 -	 -	 - -	 -'
Al-lU 97 Star-UP, Testing& Commissioning 	 -	 I6,000.00	 16,000.00	 -	 16,000.00	 100,00%

2.1 North End ofu2 - 	 -	 -	 -	 -
West Ticketing - HVAC Demolition 	 -	 -	 30,700.00	 30,700.00	 - :	 -	 30,700.00	 100.W%	 -

- -	 --	 -	 Ductwork Roughing -Wet Areas 	 15,000,00	 15,000.00	 -	 -	 15,000.00	 100,00%
West Ticketing - Ductwork Roughing	 80,000.00	 80,000,00	 - -	 -	 -	 80,000.00	 000.00%
"VAC Drops & Difissoers	 -	 20,000.00	 . 20,000.00	 -	 -	 20,000.00	 I00.00'/a
BMS Wiring & Dcvsces	 .	 8,400,00	 8,400.00	 -	 8,400,00	 100.00%

2.2 South End ofB2
'	 HVAC Ormolitsost	 .	 30,000,00	 30,000.00	 ,	 .	 30,000.00	 100.00%

Ductwork Roughing	 45,000.00	 45,000.00	 -	 45,000.00	 100.00%	 - -

- -	 HVAC Drnpe& Diffuser's	 -	 -	 16,000.00	 ,	 16,000.00	 -	 - .	 .	 16,000.00	 100.00A,	 -
-

	

	 EMS Wiring & Devices 	 '	 .	 8,400,00	 ' 8,400.00 -	 -	 ,	 8,400,00 ' 000.001.	 -
2.3 Baggage Claim Area & Offices

0 East .' HVAC Sequence *l Demolition 	 .	 7,000,00	 7,000,00	 -	 .	 7,1100.00	 100.00%
D East' HVAC Sequence #1 Installation ,	20,000.00 , '	 20,000.00	 '	 ' . .	 - 20,000.00	 100.00%
HVAC Piping - 	 "	 173,625.00	 -	 173,625,00	 .	 . ,	 ,	 173,625.00	 100.00%
I) East' HVAC Seqàence #2	 ,	 - 20,000.00	 20,000.00	 '	 .	 -	 20,000.00	 100.00%
Ductwork Roughing	 '	 -	 "	 .	 , 40,000.00	 40,000.00	 '	 .. ' .	 40,000.00	 100.00%
0 East' HVAC Sequence #3	 ,	 - ,	 35,000.00	 ' ' 35,000.00	 , -	 '	 35,000.00	 100.00%
Set Ale Handling Unit 05 & 6	 .	 ' , 58,000.00	 58,000.00	 -	 58,000.00	 00.00%

•	 . ..	 ,.	 ,	 HVAC Drops & Diffusers	 4,000.00	 .	 4,000.00	 -	 4,000.00	 100.00%	 -	 -
/ EMS Wiring & Devices 	 70,000.00	 70,000.00	 -	 . 70,000.00	 l00.00'h

2,5 South Substation Area & Coretdnr
-

	

	
Ductwork Roughing	 - 50,000.00	 '	 50,000.00	 -	 50,00000	 100.00%

2.6 East 1/2 Ticketing Oversise' Bag
East Ticketing' HVAC Demolition	 ' 30,000.00	 30,000.00	 -	 .	 30,000.00	 100.00%
East Ticketing' Ductwork Roughing 	 - ' ,	 '	 60,000.00	 ' 60,000,00	 -	 -	 60,000.00	 100.00%
t2ait Ticketing' HVAC Dropade Diffuaer,	 . 13,00000	 13,000.00	 .	 13,000.00	 100.00%
East Ticketing BMS Wiring & Devices	 -	 12,000:00	 ,	 12,000,00	 -	 -	 .	 "	 12,000.00	 100.00%

- 3 I North Subtlatiots Generator, Enigr, Swilchgesr
SUB TOTALS	 1,195,750.00	 1,19577	 0.00	 01 '	 1,195,750.00

Users may obtain validation of this document by requesting of the license a completed ALA Document 0401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT G703	 -.

	IAIA Document O702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 53 --
Couturiers signed certifieationiaattached.	 -	 ---APPLICATION DAfE:	 --05,02111	 ---- -,

In tabulations below, amounts are seated to Use nearest dollar, 	 - -	 - -	 PERIOD TO 	 04/30111	 -

	

- - Use Column Ion Contracts where variable retainage for line items may apply. 	 -	 ARCHITECTS PROJECT NO:	 VRH Job 2034	 -	 - -

	

VR.H INV. NO	 6852R53
-A	 -	 F)	 C	 D	 I	 .0	 F	 0	 -	 -	 -	 -
it EM- DESCRIPTION OF WORK	 SCHEDULED. -	 WORK COMPLETED	 MATERIALS	 l'cyrM,	 -	 %	 BALANCE	 - -
NO-	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED -	 (0 - C)	 TO FINISH

-	 -	 -	 -

	

APPLICATION	 STORED	 AND STORED	 (C-0)--	 (D+E)	 -	 (<OTIN -	 TO]IATE	 -

	

DORE)	 (D+E+r-)
Exist MER 44 HVAC Removata 	 - 16,000.00	 - - 16000.00 -	 -	 -	 16,000.00	 100.00°/u	 -	 -
Exist MER #4 Supply Fan & Duct Riser 	 16,000.00	 16000.00	 -	 -	 -	 16,000.00	 100.Wl.	 -
Install Louver& Generator Exhaust	 10,000,00	 -	 2,500,00	 -	 7,500,00	 -	 10,000.00	 100.00'/n	 -

3.2 Final B2Lobby	 .	 .	 .
HVAC Demolition	 .	 22,000.00	 22,000.00	 ,	 -	 22,000.00	 100.00%	 -
HVAC Piping	 28,000.00	 28,000,00	 -	 - 25000.00	 100.00%
Ductwoek Roughing	 33,000.00	 33,000.00	 ' -	 .	 33,000.00	 100.00%	 -
HVAC Drops& Diffusers	 15,000.00	 15,000.00 .	 -	 )5,000.00	 100.00%
BMS Wiring & Devices	 '	 8,400.00	 8,400,00 -	 ,	 -	 '	 8,400,00	 100,00%

13 Street Mod'ns 'Closures & DM5 Rema
Final Ductwork as BITS Closure Areas 	 9,000.00	 9,000,00 - ..	 , -	 .	 9,000,00	 100.00%	 -

3.4 SBI Lobby, Escalators E3/E4 	 .
Install HVAC Supply & Return Piping	 80,000.00	 80,000.00	 .	 .	 ,	 80,000.00	 100.00%	 -
Ductwork Roughing	 86,000.00	 - 86,000.00	 - -	 .	 86,1100,00	 100.00%,	 -
HVAC Drops & Difihisers '	.	 . 25,000.00	 25,000.00	 -	 -	 -	 25,000.00	 500.0054	 -
BMS Wiring & Devices	 -	 8,500.00 -	 7,650.00	 -	 '	 . . .	 7,650.00	 90.00°/u	 . 850.00

3.5 BITS Bell 1B4,MER 4, Loading Dock
Install H'VAC Eq't its MER #4 (inc Al-ill a 8&9	 ' 90,00000	 90000.00	 -	 . .	 .	 90,000.00	 boo,00%	 -
HVAC Piping in MER 04	 .	 60,000.00	 - 60,000.00	 -	 -	 . '	 60,000.00	 100.00%
Install HVAC Piping for AC Units #1 8c #2 	 - 50,000.00	 50,000.00	 -	 -	 50,000.00	 100.005's	 -
Ductwork Roughing in MER 94	 -	 .	 80,000.00	 80,000.00	 : -	 '80,000.00 .100.00%	 . -	 . ..
Ductwork Roughing Betw MER 94 & Cal A 	 30,000.00	 30,000.00	 - ' -	 '	 '	 30,000.00 ' 100.0051.	 -	 -
Install Louvers at Col. A .	 -	 '	 .	 16,000.00 .	 .	 16,000.00	 .	 16,000.00	 100.00%
EMS Wiring & Devices in MER #4 	 '	 66,000.00	 66,000.00	 .	 , _	 66,000.00	 00.00%

3.6 HVAC System Testing & Balancing 	 -
HVAC Foal Testing& Satnncmg 	 . 25,000.00	 17,500.00	 3,150.00	 - 21,250.00	 85.00%	 3;750.00

44	 Electrical
Submittal -Supportusg Devices 	 1,200.00	 1 , 200.00 -	 1,200.00	 100.00%

ub	
.	 .	 -

Smittal -Freeways	 .	 1,350.00	 8,350.00	 ,	 -	 ' 1,350.00	 100.00%
Subnsitlat -Underground Conduit 	 -	 .	 1,350.00	 1,350.00	 ' -	 -	 350.00	 100.00%
Submittal -Boxes& Fitsioga '	- 	 -	 1,350.00	 1,350.00	 . ' -	 -	 -	 1	

0°/n
,750.00	 100.00% 

Submitted -Splices teminations	 .	 1,200.00 .	 1,200.00 :	 -	 1,200.00	 100.0	 '	 -
Sssbmitssl -Wire-XHHW. 412 AWG-750MCM 	 .350.00	 1,350.00	 . -	 .350.00	 100,001/61.	 -

may
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VALUE

1.35000
1,350.00
1,350.00
1.350,00

- 1,350.00
.1,350.00
1,350.00
1,350.00
1,350.00
1350.00
1,200.00

- 1,350.00
1,350.00
1,350.00
1,350.00
1,350.00
1350.00

42,72500
42125.00
42,125.00
42,725M
42,725.00
42,725.00
42,725.00
42,725.00
42,725.00
42,725.00

739,078.00
42,725.00

516,625.00

APPLICATION
(D+E)

1,350.00 -
1,350.00
1,350.00
1350.00
1,350.00
1,350.00
1,350.00
1,350.00
'.3,50.00

- 1,350.00
200. 00

1,350,00
1350.00

- 1,350.00
1,350.00
1,350,00
1,350,00

42,725.00
42,725.00
42,725.00

- 42,725.00
42,125.00
42,725.00
42,725 00
42,125.00
42,725.00
42,725.00

739,078.00
42,725.00

516,6251K)
39,000.00
72,500.00

attractor's signed certification is attached, 	 -	 -	 - -	 -	 - -
tabulations below, ansotmta are stated to the nearest dollar.

at Colurasts I an Contracts where variable retainage for tine items may apply.

CONTINUATION SHEET

NO.

Submittal .Dry-Type XFMRS
Submittal -North Temp.SWGR (Package) -
Submittal South Temp.SWGR (Package)

Submittal -Panelboards
Submittal 60A, 600V NEMAI Disconnect -
Submittal -200*, 600V NEMA t Disconnect
Submittal -400*, 600V NEMA I Disconnect
Submittal -North Generator (Package)
Submittal -South Generator (Package)
Submittal -Cntd Pasts /ENCL/CABhTctm flaxes
Submittal -Wiring Devices
Submittal -Light Fixtures (Packagiao
Submittal -Fire Atarsss (Package)
Submittal - Public Addicts Svs (Pkgt) -
Sstbsnittal -Fire Alarm/Pub Addis SysCbI
Submittal -North SWGR (Package)
Submittal -South SWGR (Package)
Procure -Raceways	 -
Procure -Underground Conduit
Procure -Beixes & Fittiasgt - -
Procure -Splices Temmnariona
Peocuret -Wire-XHHW, #12 AWG-750MCM
Procure -Dry-Type XFMRS
Procure -60*, 600V NEMAI Disconnect -
Procure -200*, may NEMA I Diacorusect
Procure 400*, 600V NEMA I Disconnect
Procure -Wiring Devices 	 -
Procure -Panetboardt 	 -
Procure -Cntal rots /ENCL/CAB/Tcrtn Boxes
Procure -tight Fixtures (PackagesO -
Procure -Fire Al. (Package)
Procure - Public Address Svs (Pkgc) -
Procure -Fire AtamVPub Add" Sva Cbl

	

APPLICATION DATE: - 	 —i 05/021I1'

	

PERIOD To:	 - 04/301I1

	

ARCHITECTS PROJECT No:	 VRH Job 2034

	

VRH NV. NO .	 6852R53
F	 0	 ____	 H

	

MATERIALS	 TOTAL	 %	 BALAItCE

	

PRESENTLY -	 COMPLETED	 . (G-C)	 TOFINISIt
STORED	 ANt) STORED	 - (C - C)
(NOT IN	 TO DATE
DORE)	 (DE+F

	

1,350.00	 100.00%	 -

	

1,350.00	 100,00%	 -

	

1,350,00	 100.00%	 -

	

1,350.00	 10100%	 -
1.350,00 - 100.001/.
1,350.00.	 10(100%	 - -	 -

	

1,350.00	 100.00%	 -
C	 .	 1,350.00	 100.00%	 -

-	 - -	 1,350.00	 100.00%	 -
-	 1,350.00	 100.00%	 -

-	 .	 1,200.00	 100.00%	 -	 -

	

1,350.00	 100.00%	 - -
-

	

1,350.00	 100.06-1.	 -
-	 1,350.00	 100.00%	 -

	

1,350.00	 100.00%	 -
-

	

1,350.00	 100.00%	 -

	

-	 1,350.00	 100 00%	 -

	

42,725.00	 100.00%	 -	 -

	

- 42,725.00	 100.00%

	

42,725.00	 100.00%	 -

	

42,725.00	 100.00%	 -
-	 42,725.00	 100,000/6	 -	 -

	

42,725.00	 1 00.00%	 -	 -

	

42,725.00	 100.00%

	

42,725.00,	 100.00%	 -

	

42,725.00	 :100 . 00%	 -,

	

42,725.00	 bOor/a	 - -

	

739,o7g . 00	 100.00%

	

42,725.00	 TUDOr/a

	

516,625.00	 100.0v/.l-
- -	 - 39,000.00	 100.00% -

I
0

El
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CONTINUATION SHEET	 AlA DOCUMENt G703

'AlA Doemnest 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, cootiisa/ng- 	 - -	 - -
Contnctor'a signed calibration is attached. 	 -

- -	 -	 In tabulations below, aassotmts are stated to the nearest dollar. 	 -	 -	 -	 -	 -	 -
-	 -	 Use Colonist I on Contracts where variable retainage for lint items may apply. 	 -	 -	 -	 -

A	 - B	 C	 -	 0	 I	 E
DESCRJPTtON OF woRE	 SCHEDULED	 woaeac COMPLETED	 -

NO	 -	 VALUE	 - FROM PREVIOUS 	 THIS PERIOD- -	 -	 -	
-	 APPLICATION

- (DIE)

-	 - Procure -North Temp SWGR (Package)	 411,300.00	 411,300.00	 - -
Procorel -South Temp.SWGR(Packsge)	 -	 -	 411,300,00	 411,300.00	 -
Procure -North SWGR (Package) 	 524,551.00	 519,305.00	 5,246.0
Procure! -South SWGR(Package)	 -	 524,551.00	 521,560.00	 -	 -

- Procurel -North Generator (Package) 	 918,56500	 909,379.00	 -
- -	 -	 - -	 - Procurel -South Generator, (Package) - 	 -	 1,753,63000	 1,753,630.00

Serge I 1,2 SM Electric Mobilizes	 -	 293,500.00	 293,500,00	 -
1.2 Install Temporary Lighting 	 - -	 27,331.00	 -27,331.00	 -

- -	 1.2- Electrical Roughing (ElecbicalO 	 -	 643,083,00 --	 643,08300	 - -
1.2- Electrical Roughing (Fire Alarm Public Address 	 321,54200	 321,542.00	 -
112 - Electrical Wu-irng (Fixture & Devices) 	 - -	 643,083,00	 643,083.00
1.2- Electoral Wiring (Fire Alsena Public Address 	 -	 321,54100	 321,542.00	 -	 -
113- Elec.Discosmecta & Removals 	 -	 24591900.	 245,97900	 - -	 -

- -	 1,3 Elec,Raceways,Fixl,a Devices, Cones MER 143	 160,771.00	 IW,771,00	 -	 -
-	

1.6- Manholes ,EIee,Ductbsnlsa under Roadway 	 241,156.00	 -	 241,156.00	 -

- - -.	 -	 Stage 2 2,Electrical Disconnects & Removals West Area 	 168,813.00 -	 168,813.00	 -	 -	 -
-	 -	 -	

-	 2,1 West Ticketing Electric Disconnects & Removals	 -	 20,893.00 - -	 20,893,00	 -
2. I West Ticketing Electrical Roughing	 62,67800 -	 62,6711	 -

- - -
	 21 West Ticketing Elec,Wieing & Fixtures 	 -	 41,185.00	 41,785,00

- 11 West Ticketing Fire Alma/Pub Addis Sys 	 -	 - -	 33,42800	 33,428.00	 -
-	 2.2 Electric Disconnects & Removals 	 -	 -	 33,428.00	 -	 33,423,00	 -	 -

2.2 Feleisical Roughing	 -	 91,285.00	 91,285.00	 - - -
21 Electrical Wiring & Fixtures 	 -	 -	 91,285.00	 91,285.00	 -	 -
2.2 Electrical Wiring Fire Airan/Pub AddizSys	 -	 54,68800	 54683.00	 -

-	 2,3 Install Tesktporaay Lighting-	 -	 875700	 18,75700	 -	 -	 -

- -	 2-3 D -East-Relocate Lighting Fixtures -	 - -	 8,357.00 -	 8,35700	 -
-	 23 Electrical Roughing	 167,141.00	 167,141,00	 -

2-3 Elec.Winng,Fircturea & Devices 	 125,356.00	 125,356.00	 -	 -
23 Electrical Wiring Fire Alan/Pub Addis Sys	 -	 -	 83,571,00 -	 83,571.00	 -
15 South Parking Lot Electrical Ductbask	 25,07100	 25,071.00	 - -

	

- 2.5 Deliver Tetnp.SW/CT/SWGRT/SWBD T-S	 -	 -	 - - - 8,357.00	 -	 8,357-00 -	 -
- 25 Set Tcmp SWICT/SWGRT/SWBD T-S	 16,714.00	 -	 16,114.00- 1 	-

SUB TOTALS	 - -	 8,493,49100	 8,476,068,110	 5,246,

Users may obtain validation of this document by requesting of the license a completed AlA Docum

APPLICATION DATE:- -	 05/02/I1
-	

-	 PERIOD TO:	 04/30/I1 -

	

AFtCrnTEC-rs PROJECT No:	 VRH Job 2034-	
-	 VRH rg-v. NO	 6852R53 

-IfF	 -(3  
.TERIALS	 - TOTAL	 58	 BALANCE	 -
SSENTLY	 COMPLEtED	 (CC)	 TO FINISH
TONED	 AND STORED -	 - (C - C) -	 -	 - - -
NOT IN	 TODATE -	 -
S OR El	 (fl+E+F) -

411,30000	 10000%	 -	 -	 -
411,300,00	 100,00% - -	 -
524,551.00 - 100.00%
520,560100	 99.43%	 2,991:00

- -	 - 909,379.00	 99,00%	 -- 9,186.00	 -
1353,63000	 100,00%	 -

293,500.00	 100.00%	 -
- 27,331,00	 100.00%	 -

643,083,00	 100,00%	 -

-	 -	 321,542.00	 100.00%	 -	 --
-	 643,083.00	 100,00% -	 -

	

- 321,542.00 - 100,00%	 -	 -
245,979-00	 100.00%	 -	 -

-	 160,771,00	 .100,00%	 -
-	 241,156.00	 10000%	 -

64,813.00	 100,00%	 -
20893.00	 100.00%	 -
62,678.00	 100.00%	 - -
41,785,01	 100,00% -	 - -

-	 33,428.90	 100.00%
- -	 33,428,00	 100,00%	 -	 -

-	 91,28500	 10000%	 -
91,285-00	 100.00%	 -
54,688.00	 100.00%	 - -
18,757.00	 00.00%	 -

-

	

8,357 GO 100.00%	 -
167,141,00	 Ioo.0O/,	 -
125,356.00	 100.00%	 - -
83,571,00	 100,00%

-	 25,071.00	 100.00%	 --	
8,35700	 100001.	 -	 -

16,71400	 100.00%	 -
0,00	 8,488,314.00. - 	 -	 12.877,00j
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CONTINUATION SHEET 	 AlA DOCUMENT G703

Con tractor's signed certification is attached.	 .	 -	 -	 - -	 -	 . - -	 APPLICAtION UNIt:	 - - 05/02/I
In tabulations below, amounts are stated to she nearest dollar. 	 ,,	 -	 PERIOD TO:	 04/30111
Use Column I on Contracts where variable retainage for line items may apply. 	 . .	 ARCI IITECTS PROJECT NO; 	 VRH Job 2034

	

VRH INV. NO	 6852R53
A	 B	 C	 0	 IE	 F	 .	 0	 H

'ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MAT.ERL4J.,S	 TOTAL -	 ')6	 BALANCE
NO.	 .	 VALUE	 FROM PREWOUS	 TWS PERIOD	 PRESENTLY	 - COMPLETED	 (0 + C) .	 TO FINISH

	

APPLICATION	 -	 STORED	 AND STORED	 (C0)
(D+E)	 -	 (NOT IN	 TO DATE

DORE)	 (O+E+F)
2.5 Inst Temp CondlCabk & Tenn-Tenip SW/CT/SW	 62,678.00	 62,678,00	 -	 .	 62,678.00	 100,00%
2.5 Install Temp CondiCable to Splice Box	 .	 83,570.00	 83,571.00	 -	 .	 83,571.00	 10(100%
2.5 Pwr Outage At 'Tern Temp Equip & Spice Boxes	 20,893.00	 20,89100	 -	 .	 20,893.00	 100.006%
2.5 Rem SWER & SWBD	 12,536.00	 12,536.00	 -	 12,536.00	 100.00%
25 Rest .Exitt Conduit 	 20,893.00	 20,893.00	 '	 -	 20,893.00	 100.00%	 -
2.5 Deliver NewSWOR SA & SWBD Al 	 12,536.00 .	 12,536.00	 '	 .	 02,536.00	 100.00%
2.5 Sen New SWOR SA & SW]3D Al	 12,536.00	 .	 12,536.00	 12j36.00 -100.00%
2.5 Install Cond/Cable Term SWOR SA/SWBD Al 	 54,32100	 54,321.00	 -	 -	 54,321.00	 100.00%
2.5 Install Cable to New SWOO Alto Spice Boxes 	 20,893.00	 20,89100	 .	 20,893.00	 100.00%
25 Pwr Outage & Tern New SWbd Al & Spice Boxes 	 -	 20,893.00	 .20,893.00	 -	 20,893,00	 100.00%
2.5 Install Temp Cond/Cabte to Splice Box 	 83,57100	 83,571,00	 -	 83,571.00	 100.00%	 -
15 Pwr Outage & Tern Temp Equip & Spice Boxes 	 20,89300	 .	 20,89100	 20,893.00	 100.00%	 -
2.5 Rem Exits SWOR & SWBO	 12,536.00	 .	 .	 .	 .	 0.00%	 12,536,00
2.5 Rem Exist Conduit 	 ' 20,893.00	 .	 - .	 0.00%	 20,893.00
2.5 Deliver New .SWOP. SIT & SWells Dl	 12,536.00	 12,536.00	 .	 . 12,536.00	 100.00%	 -
2.5 Sen New SWOR SB & SWells RI	 ,	 12,536.00	 .	 -	 0.00%	 12,536.00
2.5 mccall Cond/Cable Teem SWOR SB/SWBO Dl	 54,321.00	 . -	 -	 0.00%	 54,321.00
2.5 Install Cable to New SWBD BIb Spice Boxes 	 .	 - 20.89300	 .	 . .	 .	 0.00%	 20.89100
2.5 Pwr Outage & Tern Nest' SWhd DI & Spice Boxes	 .	 20,893.00	 .	 -	 . .	 . .	 -	 0.00%	 20,893.00
25 Lighting Fixtures &WORINO at South Corridor 	 -	 20,89100	 20,475.00	 .	 20,475.00	 98.005%	 418.00
2.5 Electrical Wiring Fire Alnac/Pub Addrs Sys 	 .	 41,785.00	 . 40,949.00	 .	 40,949.00	 98.00%	 836.00
2.6 Ease Ticketing Electric Disconnects & Removals 	 16,714.00	 16,714.00	 -	 .	 16,714.00	 100.00%	 -
2.6 East Ticketing Electrical Roughing	 '41,785.00	 41,785.00	 .	 .	 .	 41,785.00	 100.00%
2.6 East Ticketing Elec.Wixing& Fixtures 	 .	 41,78500	 41,78500	 .	 .	 41,785.00	 Ins.00/.
2.6 East Ticketing Fire AlsieslPub Addrs Sya 	 29,250.00	 29,25000	 -	 ,	 29,250.00	 100.00%	 -
2.12 Electrical Feeders to EMR	 .	 41,785.00	 41,785.00	 -	 .	 41,785.00	 100.00%	 -
3.' Deliver Temp.SW/CT/SWc3R DSWBD T .N	 . 8,733.00	 8,733.00	 .	 .	 8,733.00	 100.00%	 -
3.0 Deliver New Gen Set North	 .	 13,098.00	 13.0900	 .	 .	 13,098.00	 100.00%	 -
3.' Detent, & Remove Exist Ge,, Set & Equip 	 43,662.00	 . 43,662.00	 .	 ,	 43662.00	 100.00%
3.1 Set Train SW/CT/SWORT/SWBD T-N	 17,465.00	 17,465.00	 .	 .	 17,465.00	 100.00%	 -
11 Install New .Gan Set & Equip.	 21,831.00	 17465.00	 -- .	 '	 17,465.00	 80.00%	 .	 4,366.00
3.1 lost Truro, Conet/Cable & Tents-Temp SW/CT/SW 	 .	 65,494.00	 65,494.00	 .	 65,494.00	 100.00%
3.1 . Install New ConduillCsblei/Temsa 	 17,465.00	 17,465.00	 -	 17,465.00	 100.00%

-	 SUB TOTALS	 1;002,567.00	 833,982.00	 20,893.00	 , 0.00	 854,875.00	
:	 147,692.001

Uaers may obtain validation of this document by requesting of the license a completed AlA Document D401 -Certification or Document's Authenticity'
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MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT. containing
Contractors ntgn terull tin	 Sw F	 -

In tabulations below, amounts are stated to the nearest dollar.	 -
Use Column I on Contracts where variable retsinage for line items may apply, -

3,1 Install Temp Cond/Cable It Splice Box
3.1 Pwr Outage & Tern 'letup Equip & Spice Boxes
31 Rent Exist SWGR& SWED
3.1 Rem Exist Conduit
3.1 DelivrrNew.SWOR NA&SWBDA2
3.1 SetrNewSWORNA&SWBDA2
3.1 Install CondiCable Term 599CR NAJSWBD A2
3 I IttslnJl Cable to New SWaB A2Io Spice Boxes
3.' Pwc Outage & Tern New SW'bJ A2 & Spice Be..
3.1 Install Temp Cond/Cable to Splice Box
3 I Pwr Outage & Tern Temp Equip & Spice Boxes
31 Rent Exits SWOR & SWBI)
3 I Rem Exist Conduit
3] Deliver New .SWOR NB& SW13D52
3.1 Set New SWCRNB&SWBDB2
3.5 Install Cond/Cable Term SWOR Nb/SWBD 132
3.1 Install Cable to New SWBD 132e6 Spice Boxes
3.1 P. Outage & Tern New SWbd B2 & Spice Boxes
31 Electric Diaconnecta & Removals
3,2 Eelcoical Roughing
3.2 Electrical Wiring & Flxeuees
3.2 Electrical Wiring Fire Alnc/Pub Add/s Sys
3.2 Finish Painting
3 3' Final Electrtcal at BUS Closure Areas
3.4 Eelcaricsl Roughing
14 Electrical Roughing Fine Aiim/Pub Addcs Sys
3.4 Electrical Wiring & Fixnues & Devices
3.4 Electrical Wiring Fee Alms/Pub Add,, Sys
15 EecEic& Retnovals & Relocations BUS
3.5 Eelclric'al Equip. & Raceways in tilER 454
3 to- Deliver New Gen Set South

310' Deterrn & Remove Exist Gun Set& Equip.
3.10- Install New Gen.Set & Equip
3.10. Install Ncw Conduit'Cahle/(l'ermt

A.PPI.ICA1'ION
(DIE)

87,325.00 -
21,831.00
13,099.00
21,831.00
13,099.00
13,099.00
56,761.00
21,83100
21,83100
87,325.00
21,331 00
13,099.00
21,831.W
13,099.00

13,099.00
53923.00
21,831.00

43,662.00
53,395.00
43,662,00
26,197.00
17,465.00
43,662.00

174,650.00
87,325.00

183,382,00
87,325.00
65,494.00
65,494.00
43,662,00

65,494.00
65,494,00 -

1,583,108.00

license a comolete

NO. VALUE

21,831

56,

56,

26,

STORED

CONTINUATION SHEET
	

AIA'DOCUMENT 0703

	

APPLICATION DATE:	 05/02111

	

PERIOD TO, 	 '' 04/30111

	

ARCHITECTS PROJECT NO:	 VRH Job 2034
-	 VEIl INV, NO	 6852R53

=-G)
TOTAL(C C) 

AND STORED
TO DATE
(B+E+fl

87,325,00	 100,00°4,
2I,83I.0O	 100.00%
13,099,00	 100,001.	 -
21,831,00	 100.00%
12,099.00	 100.001/6
13,099,00	 100,00%	 -
56761.00	 100.00°/n	 -
21,831.00	 100,00%
21,831.00	 100.00%
87,325.00	 00.00%
21,831.00	 100.00%

3099,00	 100.00%
21,831.00	 100.00°/a	 -
13,099,00	 l000n.
13,099.00	 100.00°/a
53,92100	 95.00%	 2,538,00
21,831.00	 100.00%

	

0.00°/a	 21,831.00
43,662.00	 I00.005'a
53,395.00	 100.00%
43,662,00	 100,00%
26,19700	 100.00%
17,465,00	 100,00%
43,662.00	 100.00%

174,650,00	 100.00%
87325.00	 100.00'!,

133,382.00	 400.00%	 -
87,32500	 '100.00%
65,494.00	 100.00%
65,494,00 ' 100,00%
43,662.00	 00.00%	 -

	

0,00%	 43,662.00
65,494.00	 100.00%

—	 65,494.00	 100,00%
.00	 I,583,108.00	 .	 458,331.001
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•	 CONTINUATION SHEET
- AlA Document 0702' APPLICATION AND CERTIFICATION FOR PAYM

-	 Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar

Use Coluatan 10. Contracts where variable relainage for line items may apply.

'Al	 0''	
I- ---- tltM	 0ESCTi0N OF WORE

NO	 -

-	 CONTRACT AMOUNT
P&P Bend

Coil I Change Order if I Pact 93 -
Co#2 Change Order if 2 Pact #2 T&M
C643 Change Order 0 3 Pact 47
Co44 Change Order if4 Pace 94
Co05 Change Order if 5 Pact if
Co116 Change Order if 6 Pact #21
Coif7 Change Order if 7 Pact 922
CoNS Change Order if 8 Pace h3
Coif9 Change Order #9 raceolo

Co#lO ChaatgeOrderif 86 Pact #11
Ccliii Change Order if It Pace 024
Co412 Change Order if 12 Pact 423	 - -
Coif13 Change Order if 13 'Paccifl2
C014 Change Order if 14 Pace #31
Coifls Change Orderif IS Pace #26
Coif 16 Change Order if 16 Pact #33 -
Cog 17 Change Order if 17 Pact #32
Coil IS Change Ordei # is race #27
Cog 19 Change Order if 19 Pace if 15 -
Cn1120 Change Order if 20 Pate #34
Co02 I Change Order if 21 pace, 025	 -
Coif22 Change Order if 22 Pace 05
Coif23 Change Order if 23 Pate #41
Cuif24 Change Order if 24 Pact 939 -	-
Co025 Change Order if 25 Pact#19
Co926 Change Order if 26 Pact #17
Co027 Change Order if 27 Pact #16 -
Co428 Change Order #28 Pact 99
Co429 change Order if 29 Pact #35	 -
Cu830 Change Order #30 Pact 440
C.031 Change Order if 31 Pact #43
Co#32 Change Order 032 Pact #42 T&M
Co933 Change Order if 33 Pace #44
Coif34 Change Order if 34 Pace #48 -
Co435 Change Order #35 Pacc953 T&M
CO36 Change Order if 36 Pace 051 -
Co187 Change Order if 37 Pace 946
Cu938 Change Order #38 Pact 949
Co939 Change Order!! 39 Pact 052
Coif40 Change Order if 40 Pact #45 -
Coif4 I lChange Order H 41 Pact #62 -

- Sob Total Change Order Page I

- Users may obtain validation of this dot

AlA -DOCUMENTG703 - 	 -	 - -
-	

-	 APPLICATION NO: 	 53 -

	

APPLICATION DATE: 	 05/02/I1

tmsHoHwrs

C	 0'	 I	 -	 0.

	

-	 ,-WOPICCOMPLETED - -
WE	 FROM PREVIOUS	 THIS PERIOD

-	 APPLICATION -	 -	 -
(DIE)

	

200,00000	 52,625,562.08	 -	 111,224.00

	

343,560.00	 343,560.00	 - -

	

59,046.00	 59,046.00	 -

	

12,44735	 11,284.36	 -

	

28,189.85	 28,189,15	 -

	

62,488.00	 62,488.00	 -

	

1,580.00	 1,580.00	 -	 - -

	

34085.00	 34,085.00	 -	 -

	

33,769.00	 '33,769.00	 -

	

94,118,13	 , - 94,111,13	 -

	

53,54300	 53,543.00 ,	 4

	11,424.00	 '	 17,424,00
15,996.50 .	 15,996.50

	

33,539.15	 33,539.15

	

97,307,94	 97,307.94

	

19,972.00	 19,972.00

	

4,830,00	 .	 14,830,00	 -

	

15,569.00	 15,569.00

	

42,800.00	 42,800,00

	

36,088,00	 ' 36,083.00

	

237,968.60	 1,218,209.38	 -

	

54,067.00	 54,067,00	 -

	

35,743.00	 35,743.00

	

159,281.00	 159,281.00

	

14,420,00	 14,420.00	 -

	

5,240,00	 15,240.00	 -

	

105,000,00	 105 .0WOO

	

50,900.40	 50,900,40	 -

	

56,352,00	 56352.00

	

58,23900	 '	 58,239,00	 -

	

14,906,00	 14906.00

	

12,500.00	 12,50000

	

21,22100	 21,222,00
0.00

	

31,822.00	 31,882,00

	

17,46100	 17,463.00

	

14,678,19	 9,937.22	 5,01993

	

23989.00	 23,989,00	 -

	

147,464.00	 ,	 147,464.00

	

8,654.00	 8,654.00

	

40,475.00	 40,475.00

	

77,75100	 77,752.00

	

42,800,00	 ,	 42,800,00.

	

113,788,41	 2,887,025.16

astlng of the license a completed AlA Documen
Page 19of 21

PERIOD 10: '	 04/30/I1
ARCHIT1SC'FSPROJECTNO:	 VRI4 Job 2034

VRFI INV. NO '	 68521(53
F	 0 	 II

	

MATERIALS	 TOTAL 	 BALANCE

	

PRESENTLY	 COMPUTED	 (G I C) r	 TO FINISH

	

STORED	 AND STORED -	 (C -0) -

	

(NOT LW	 TO DATE

	

DORE)	 (tJ+EfF)	 -

	

0.00	 52,76,786.08	 99.33%	 463,213.92

	

343,560,00	 100.00%

	

59,046.00	 100,00%	 -

	

11,284,36	 90,66%	 -	 . 1,162.99

	

28,189.15	 100.00%

	

62,488.09	 100.00%	 -

	

1,580.00	 800,00%	 -

	

34,085.00	 100.00%

	

33,769.00	 100.005,;

	

94,119.13	 100.00%	 -

	

53,543,00	 100,00%

	

17,424.00	 800,00%	 -

	

15,996,50	 100.00%

	

33,539.85	 100.00%

	

97,307.94	 100.00%
19,97100	 10,00%

	

4,830,00	 100,001s
 100.00%	 -	 - -

	

42,800.00	 100.00%

	

36,09 g.00	 100.00%

	

1,218,209.31	 98,40%	 19,759,29
-54.067.00 ' 800.00%
35,74100	 100,00%	 -	 -

	

159,281.00	 10000%	 -

	

14,420.00	 100,00%	 1

	15,240.00	 800,00%	 - -

	

165,000.00	 t00.O0%	 -

	

'	 50,900.40	 100.001/6	 .

	

- 56,352.00	 twooyl,	 -	 -

	

58,239.00	 100,00%

	

4,906.00	 100.00%

	

12,500.00	 100,00%
'21,22100	 100,00%

0,00%	 ' 0.00

	

31,882,00	 100,00%	 -	 -
7,46100	 10.00%	 - -'

	

13,157,15	 92.41%	 821.94

	

- 23,989,00	 100.00%

	

47,464,00	 59Q,00S/, -	 -	 - -

	

8,654.00	 800.00%	 - -

	

40,475.00	 00,00%

	

77,752,00	 100.00%

	

42,800,00	 860.00%	 -	 -
0.00

	

"i_2
9045,09	 ,	 21,74132



	AYFLIUAIION VAIL:	 - 02/02/It
-

	

PERIOD TO 	 04130/I1
-	 ARCHITECTS PROJECT NO	 VRH Job 2034

	

VRHINV.NO6852R53	 -
P	 - 0 	 H	 -

MArERLALS	 -	 TOTAL	 BALANCE	 --	 - -
PRESENTLY	 - COMPLETED	 (0 + C)	 TO FINISH

	

APPUCA11ON	 -	 STORED	 AND STORED	 (C - C)

	

- (D+E) -	 (NOT IN	 TO DATE	 -

	

-	 -	 D OR E)	 (D+E+F)	 -
60,19100	 -	 60,191.00	 -	 -	 60,191.00	 100.00%	 -	 -
35,593.00	 -35,593,00	 ,	 -. 35,593.00	 100.00%

- 84,980.00	 14,980,00	 -	 -	 -	 14,980.00	 100.00%	 - -
10,668.00	 -	 10,668.06	 '	 -	 -	 0,668.00	 800.00%	 -	 -	 -
0,888.00	 10,888.00	 -	 - 10,888.00 - 800.00%
5,029.00	 5,029.00	 -	 -	 :	 5.029,00	 00.00%	 -

. 40,510,27	 38,720,76	 -	 -	 38,720,76	 95.58%	 .'	 178951
- 7,26100	 7,261.00	 -	 7,261,00	 100.00%	 -

- 30,000,00	 '	 - 30M00.00	 - ,	 -	 30,000.00	 1OO,00S'a

	

0,00	 -	 -	 - '	 .	 .	 -	 0.0091.	 -
35,000.00	 .	 35,000.00 -	 ' -	 ,	 .	 .	 -	 35,000.00	 100.00%	 -
58,911.00	 58,911.00	 -	 .	 58,911.00	 800,00%
15,536.00	 15,536.00	 .	 - 15,536.00	 100,00%
40,68.53	 38,160.08	 -	 38,860.08	 95.00%	 2,008.45

190,000.00	 190,000,00	 ' '	 .	 190,000.00	 100.00%
276,82120	 - 259,765.66	 -	 .	 259,765.66	 .9184%	 17,056,54
227,220.68	 213,671,63	 1,560.66	 .	 285,232.29	 . 95.00%	 '	 11,988.39

4,619.00	 4,619.00	 ' -	 4,619.00	 100.00%
7,932,77	 - 7,536 12	 -	 .	 7,536.12	 95,00%	 ' 396.65

52,965.00 '	 52,965,00	 '	 '-	 ,	 ,	 52,965.00	 100.00%
93,934.32	 93,93432	 -	 ' '	 93,934.32	 800.00%	 .	 -
9,974.00	 9,974.00	 -	 9,974.00	 000.00%	 -

46,05100	 46,052.00	 -'-	 '-	 46,052.00	 100.00%
36,593.13	 34,366,62	 '	 , -	 ,	 34,366,62	 95,00'/a	 2,226.51
34,149,00	 34,849,00 , 	 '	 34,149.00	 100,00%	 -	 -
42,656.00	 42,656.00	 - 	 42,656.00 . 100.00%
21,293.00	 ,	 21,293.00	 -	 21,293.00	 100.00%
13,907,00	 -	 ' 13,907.00	 '	 '	 -' 13,907.00	 100,00%
20,865.00	 20,865,00	 '	 '	 20,865.00	 00.00%

151,660,06	 '	 123,578.67	 12,684,27	 136,262.4	 89.61%	 15,397.12.
12,04500	 t2,W5.00	 , :	 -	 12,04500	 100.00%	 -
5,036,00 '	 5,036.00	 -	 '	 5,036.00 . 100.00%

31,85100	 ' 31,851,00	 -	 -	 '	 31,85100	 I00,00'/a	 -
48,314,24	 '	 45,898.52	 '	 - '	 .	 45,898.52	 95.00%	 -	 2,415:72
28,000 00	 ' '	 28,000.00 ' ' 	 -	 '	 ' -	 28,000.00	 100.00%
29,619.00	 29,689.00	 -	 -	 29,619.00	 100.00%
10,780.00	 10.780,00	 -	 80,780.00	 1 00.00%
29,264,65	 27,19401	 -	 - -	 ,	 27,194,01	 95.33%	 2,070.64
25,152.00	 25,152.00	 -	 25,152.00	 100.00%

	

1,815,440.851	 74	 14,244.931,5,846.39	 ,	 0.00	 1,760,091.32	 55,349.53

CONTINUATION SHEET -- 	 ,AIADQCL
AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT; containing
Contractors tijned certification is attached
In tabulations below, amounts are stated to the neArest dollar.
Ire Column I ot,Conlracts whtre,vasiable relainase for Inc items may aoolv--------- .,, 	 - -

Al	 fl	 -	 I	 r	 '.1	 n	 .1	 -p

NO-

Order 8 42 Pace #60
Order #43 Pam ff63 -
Order  44 Pam it6t
Order ff 45 Pace 967
Order ff 46 Pace 947
Order 0 47 Pace 929
Order #48 Pam ff59T&M
Order ff49 Pam #70
Order #5t) Pace 965
Order  SI Paecffl3 T&M
Order #52 Pacc#72
Order 0 53 Pace ff71
Order ff 54 Pacd 968
Order 8 55 Pace 478 T&M
Order ff 56 !acc 930
Order 8 57 Pace ff64 T&M
Order4 58 Pace #50 T&M
Order 8 59 Pace 475
Order #60 Pace ff86 T&M
Order #68 'Pam #79
Order 9 6 Pace ff82 T&M
Order 8 63 Pace 983
Order ff 64 Pace 955
Order ff 65 Pace ff69T&M
Order 8 66 Pace 974	 -
Order 8 67 Pace 984
Order 8 68 Pace ff90
Order ff 69 Pace 989
Order  70 Pace#85	 -
Order #78 Pace #88 T&M
Order ff 72 Pace #66
Order ff 73 Pace ff95
Order 8 74 Pace 993
Order  75 Pace 992 T&M
Order #76 Paecffsl
Order #77 Pace #97
Order #78 Pace 9103
Order ff 79 Pace 936 8'&M

user's may
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CONTINUATION SHEET	 AlA DOCUMEJVTG703

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION No:	 53
Contractor's signed certification is attached. 	 ,	 '	 -	 APPLICATION DATE:	 - 05/02/11
In tabulations below, amounts are slated to the nearest dollar. 	 PERIOD TO:	 04/30/11

-
Use Colrain t on Contracts ediere variable reraiasage for line items may apply.	 -	 '-" --	 --ARCHITECT'S PROJECT NOr.- VRR Job 2034

	

VR3I INV. NO	 6852R53
A	

B	 -	 -.	 C	 0	 I	 E	 F	 0 	 H
ITEMDESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MArERIALS --	 TOTAL	 '4	 BALANCE
NO,	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 - COMPLETED	 (G C)	 TO P00504

-	 .	 -	 APPLICATION	 STORED	 AND STORED	 .	 (C-C)
-	 -	 -	 -	 - (DIE)	 (NOT IN	 TO DATE	 --	 -	 -

	

DORE)	 (D-+E+F)	 -	 -
CoPS I Change Order 1181 Pace #77 	 52,000.00	 52,000.00	 '.	 52,000.00	 100.00%
Co#82 Change Order 11 82 Pace #106	 -	 9,974,00	 9,914.00	 .	 9,974,00	 100.00%
Co983 Chinge Order# 83 Pace #100T&M	 12981 18	 12,200.93	 -	 12,200.93	 93,99%
Co#84 Change Order P 84 Pace 496	 20,865.00	 20,865.00	 -	 20,865.00	 100,00/a

- .	 CoMBS Change Order #85 Pace 998	 '	 9,442.00	 9,442,00	 -	 9,44100 .100.00%
Co#86 Change Order #86 Pace #104 	 55,310.00	 55,310.01	 -	 .	 '	 55,310.00	 100.00%
Co#87 Change Order #87 Pace #109 - ' 	 21,992,00	 21,992.00	 '	 .	 20,992.00	 100,00°/a	 -
Co#88 Change Order P 88 Pace 499 T&M '	 2,84036	 2,78156 -	 .	 .	 2,783.56	 90,00%	 5680
Co#89 Change Order #89 Pace #IOIT&M 	 .	 184,348,57	 159,527.63	 .24,820.94	 -	 '	 184,348,57	 100,00%
Co#90 Change Order #90 Pace #108 TEeM	 35197.91	 32,087.50	 483.19	 .	 32,570.69 - 95.11%	 2,627.22
Co491 Change Order #90 Pace 481 	 .	 26.311,00	 26,311.00	 '	 -	 26,311.00	 100.00%
Co992 Change Order #92 Parc #115	 20,962.00	 20,962,00	 -	 20,962.00	 100.00%
Co#93 Change Order #93 Pace #112 	 '	 72,118.00	 72,118.00	 .	 ,	 72,118.00	 100,00%
Co#94 Change Order  94 Pace #014	 .	 ,	 15,924,00	 15,924,00	 .	 :	 '	 15,924,00	 100,00%	 -
Co096 Change Order9 96 Pace If 	 . . .	 . ' 24,954.00	 24,954,00	 -	 24,954,00	 100.00%
Co#97 Change Order #97 Pace Pill 	 '	 72,83500	 72,835.00	 , -	 72,83500	 100,00%
Cr898 Change Order #98 Pace #117	 .	 20,97100	 20,972.00	 20,97100	 100.00%	 -
C099 Change Order #99 Parc 994	 26,58300	 26,58100	 -	 26,583.00	 100.00%
Cog Io Change Order 11 100 Pace 11113	 19,417.00	 - 19,417.00	 -	 09,407.00	 100.00%

-	 :o# I0 1 flange Order P lOt Pare #110 	 59,745.00	 5974500	 -	 .	 59,745.00	 100,00%	 -
:o#lo Change Order 11 102 Pace #107 TEeM 	 155,273.57	 45,814,60	 98,754,67	 144,56917 ' 88,69%	 10,704.30
:o#Io. flange Order 1103 Parr 9119 TEeM 	 .	 11,204.84	 8,72854	 .	 .	 .	 8,728,54	 95.00%	 2,476.30

ll 101 Change Order 11 104 Pace #120 	 24,187.00	 '	 24,117.00	 '.	 24,187.00	 000.00%	 -
o# I0 Change Order 11 005 Parr 9118	 12,560,00	 .12,560.00	 -	 -	 ,	 12,560.00	 100.00%	 -

Cog 10K Change Order 8 106 Pace 991 TEeM	 .	 6,39484	 6,075.11	 .	 6,075.11	 95,00%	 319.73
C.4 VF Change Order 11 107 Parr 0020 	 48,485,00	 48,485,00	 .	 '	 ,	 ,	 , 48,485,00	 100 00%

6410 Change Order 11 108 Pam 4122 TEeM	 '	 '	 245,464.13	 63,296.83	 170,071,53	 '	 '	 233,36836	 95.00%	 12,00537

- Co
g 
to Change Order 11 109 Parr #125 	 ,	 -	 5,983,00	 5,983,00	 -	 '	 5,983.00	 100.00%	 -

:#t I C Change Order P 110 Parr #123 	 .	 . . 11,642,00	 11,642.00	 '	 .	 .	 10,642.00	 100.00%
81 Change Order 8 III Pace #126 	 4,874.00	 4,874,00	 -	 .	 4,874.00	 100.00%

Co g 11 Change Order 11 112 Pace 8127 	 .	 19,009.00	 -	 19.00900'	 -	 9,009.00	 100.001%

	

0,00	 -	 .	 - 	 0.00%

	

0,00	 ,	 -	 -	 0,00%	 -
•	 ,	 ,	 .	 0.00 '	 -	 -	 -	 ,	 ,	 ,	 ,	 '	 .-	 .0.00%

	

0,00	 -	 '-'	 -	 .	 -	 0,00%
Sub Total Change Order Page 3	 '	 8,309,84940 1 967,649.70	 383,039.33	 0.001	 8,280,789,03	 .	 28,280.02
TOTAL CHANGE ORDERS 	 6,039,078.66	 5,600,521.25	 332,404.89	 -	 5,932,925.44	 '	 105,372.97

	

TOTAL CONTRACT TODATE - 	 59,582,638.661	 58,569,643.33	 443,628.19	 0.001	 59,013,271.52	 99.04%	 568,586.89

may
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COST WOFK

	

__—	 '}'4Cc 41S5	 VRH
I LM2,*_Yi Cn'fr.oll.tM.n.n

LThe P 
ns4WIt;NnP

•	 uldlU9 61 	 Invo ice No. TM 007-04'
Job No.	 2034	 .
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-i Veil Circulation
Date	 March IS, 2011	 -

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.	 -.	 .

Net Cost work PACC#53	 .
• Change Order 035

	

• ___________________	 p _____________________

VRH Labor

	

•.	 -	 .	 I	 .

VRH Material	 c	 --	 770.00	 30
• VRH Equipment.	 .	 429.03	 I

VRH Fee 20% (Lab& Material)	 782.22	 -N+00
Sub Total VRI-1	 512237 •	 47	 fç
Subcontractor

VRH Fee 7% •	 •	 -fq
SubTotal •	 Lp

Total Charges	 5,12237	 ,jf,. .	 $ 5,122.37

4'5 ot '1

APPROVED FORFOR PAYMENT#_

SUBJECT TO FINAL AUDIT •	 - _________

AMOUNT	 *t O-V)!1	.	 ' jone

SIGNATURE '1	 ,, 4	 201.871A422

DATE	 .	 4f \L4/ .	 _	 718,292.2250

L 718.292.2250

• . .	 ,	 ,	 •	 • Fax fEngineeduig

	

320 Grand Avenue	 - .	 -.	 • •	 :	 -	 ,201.871.6727

	

Englewood, NJ ' 	 -	 •	 -	 •	 -	 -	 .	 -	 -

•	 076314355	 -	 ,	 -	 -	 , •	 -	 -	 •	 Fax/Accounting

• 718.2922251

3/1812011	 2034 1M007 04 paCc53 (3)



a

	

NET COST WORK	 H'"	 avii
IAN 28 L011 -	 .	 I	 •- 1	 I

I	 . I	 c.a.k.4aMa..n

E . PiFIS	 I
L	 RLILF Ui t F

The Port Authority of NY/NJ 	 'r raenti'TM 013-24
Job No.	 2034
Project	 EWR 264.003 Tei'nilnai B Lever

Lev.Expãn & B-I Vert Circulation
Data	 January 26,2011

Attention	 . Mr. Michael Wallace, Senior Resident Engineer

Phone No.

- Extra Work per Pace :950 C Hardy inv.4078
Ticket NE700I•61A

I fr4''	 _.___lflt*]II II

VRJ4 Labor

VRH Material

VaHEquipmeñt

VRH Fee 20% (Lab -Material)	 .. .	 -------'

Sub'Total VRl-t

Subcontractor	 C. Hardy inv. 4078	 -	 1,53533	 a

VRJ-1 Fee 7% . 	 .	 10747	
"	

( 0

Sub Total	 ,	 . . .	 1,642.80

Total Charges	 , .	 .	 '	 1,64280 	 $1,642.80H-.
APPROVED FOR PAYMENT#_	 -

•	 .	 -,-	 SUBJECT TO FINAL AUDIT

AMOUNT ' 4 !o.	 'Phne

SIGNATURE	 201,871,4422

DATE	 g /tu-/cf	 .	 .	 718,2922250

718.292.225 0

Fax /Engineering

320 Grand Avenue	 '	 -	 -	 ,	 - ,	 ,	 201.87,! .6727

Englewood,N 

07631-4355 "	 -'	 -	 '	 .	 Fax/Accounting'

718292,2251

1/27/2011 '	 -	 ' '
	 ':	 '	 .	 -	 '	

"' 2034 TM013-24 Tempalte.xls



r

FMAR12
T C€ S%ORK	 VRH7L1T)	 *83

________	
235 5,	

Invoice No. TM 018-20
Job No.	 2034	 -

6 1 3 0 2	 - Project	 EWR 264.003 Terminal B Lever

3	 2	 Lev.Expan & B-i Vert Circulation
Dale	 March l8,2011

Mr. MiU 00 5Attention

Phone No.

4et Cost work PACC#88
liange Order #71

(RH Labor
	

196.32

(RH Material

11tH Equipment

IRK Fee 20% (Lab & Material)
	 • 39.26

ub Total
	

235.58

;ubcontractor

/RFI Fee 7%

;obTozal

rotal Charges
	

23538
	

$235.58

II

APPROVED FOR PAYMENT # -
SUBJECT TO FINAL AUDIT

AMOUNT______________	 Phone

SIGNATURE
	

201.871.4422

DATE	 4/Nfl	 718.292.2250

718292.2250

Fax /Engineering

320 Grand Avenue
	 20 1.87 1.6 727

Englewood, NJ

07631-4355
	

Fix/Accounting

718.292.2251

3/18/2011
	

2034 TM018-20 pacc88



77	 _____

ET 'SST wS . ________	

H

PAcC +F6&	 MAR?? 2t 
J	

VRHM^Qft
EWR AS

RESIDENT ENGINEER

The Port Authority of NYINJ 	 .	 .	 Invoice No. TM 018-21
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan LB-I Vert Circulation
Date	 March2l,2011

Attention	 Mr. Michael Wallace • Senior Resident Engineer 	 -

Phone No.

I—.--- 
a.— ta

Extra Work !ACCM88
McCann Acoustic inv.1974r

YRN Labor

VP H Material

VRH Equipment'

VRH Fee 20% (Lab & Material)
• Sub Total VRl4

S.abcöncraclor	 Mc Canu. mv. 1974r	 -	 2,880.92

VRI-1 Fee 7%	 ,	 201,66

Sub Total	 ,	 3,08258

Total Charges - 	 3,082.58	 gj •1	
$308258

APPROVED FOR PAYMENT #_
SUBJECT TO FINAL AUDIT	 --

AMOUNT, 1	 Phone

• 	
, 	 SIGNATURE 0 1

	 /

201.87 L4422

DATE 	 'iisiczuso

7182922250

• 	 . 	 , 	 'F	 ,	 -	 - Fax /Engineering

320 Grand Avenue	 ,	 ,	 201,871.6727

Englewood, NJ

07631-4355	 -	 -	 FaxfAccouciting	 -.

-	 -	 -	 '	 - 718.2922251

312112011	
• 	

2034 TMO18-21 Ternpalte.xls



°TMAR!!L..	 I	 . C.a.nJ C,.tr..Sn &
-	 CwIa M.a.qn

lAuthorily of4YfNJ	 Invoice No. TM 018-22
Job No.	 2034
Project	 EWR 264.003 Terminal 8 Lever

Ley l ynin & R-1 Vert CIra.ilaflnn

Date	 March 2I,2011	
.

Attention	 Mr. Michael Wallace Senior Resident Engineer

Phàne No.	 .

Pt 
Extra Work PACC#88
McCann Acoustic inv.1979r

VRJlLabor	 :.	 .	 .	 ...	 .
VRH Material

VRH Equipment	 .	 .	 .	 e4'k_- A1IL1-E	 .-

VRI-1 Fee 20% (Lab & Material)	 .	 2

Sub Total VR}l	 . .

Subcontractor	 -	 Me Cann. inv. 1979r 	 . 607.99	 7 '7 gc)
VRU Fec 7%	 -	 .	 ..	 42.56	 .

Sub Total	 .	 .	 .	 650.55	 L.f0 t4,3
Total Charges	 . .	 650.55 .	 _______- —	 .	 $650.55

•	

•:

APPROVED FOR PAYMENT #_
SUBJECT TO FINAL AUDIT

	

AMOUNT	 .4	 .	 Phone

	

SIGNATURE •. b.	 201.871.4422

DATE.	 14 J '4	 718.292.2250

718.292.2250

Fax /Engineering

320 Grand Avenue	 .	 .	 .,	 .	 .	 .	 . .	 P201.871.6727

Englewood, NJ	 .	 .	 ..	 .

07633-4355 l!. 	 . . .	 ..	 .	 .	 .	 .	 Fax/Accounting

718.292,2251

3121/2011	 .	 .	 .	 2034 TMO18-22 Tempalte.xis



a
ii COST woAx	 ©BWr\P8	 kr MAR 222

A
VRH
cos'rairrion CORP.

' c.bn,sin iam..

rho Port Aulhoiitv of NY1NJ

Job No,	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Veil Circulation
Date	 March 2t,201t	 I

Attention
	

Mr, Michael Wallace • Senior Resident Engineer

Phone No.

ra Work PACC#83
Cann Acoustic iny. 19,76r

ILabor

i Material

IEqupnient	
.

I Fee 20 0/6 (Lab & Material)

Total VRH	 tin 3,0
rontraclor	 Mc Cann. ow. 1976r	 2,149,79

l fee 7%	 ,	 150,49

Total	 2300.28	 .

1 Charges	 2,300.28	 41	 .
ZIP

$2,300.28

320 Grand Avenue

Englewood, NJ

07631-4355

3/21/2011

APPROVED FOR PAYMENT#_
SUBJECT TO FINAL AUDIT

AMOUNT 	 Phone

SIGNATURE 	 201.871.4422

DATE	 _____	 1.4 i i g i	 718.292.2250
I

'I—..
718292,2250

- Fax /Engineering

201871 .6727

Fax/Accounting

718.292.2251

2034 tMQl 8-2a Tempalte.xls



Ar c:fl

Fe	
ill	 H.

-	 -	 i.fl1 Ccbt,tanS
-	 n.bvati. M...n

Invoice No. TM 004-38 REVISED-1
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

• Lev.Expan & B-1 ,Vert Circulation
Date	 January si, 2011

Attention ' 	Mr. Michael Wallace, Senior Resident

Phohe No.

gire Work PACC #89
Ac Cannot inv.2237,38,39,40,42,43,2352,24 18,19,20
!237,38,39,40,42.43,2352,2418,19.20

VRH Labor	 .	 -,	 ,	 . ,	 ,	 517.78

VH Material ..	
ç y7 i{ci.

VR.H Equipment

VRHFce 20% (Lab : Material)	 103.56	 1 0 14S
ub Total VRH '	 .	 623.34	

_'e'T(v ca)
subcontractor	 McCann inv. 2237,38,39,40	 6,326,36

V1U-1 Fee 7%	 2242,43,2352,2418,19,20. 	 442.83

ubTo;aI	 676923	 1. 03
rural Charges	 .7,390.54 4o ;,61	 $7,390.54

H	 .	 .	 H	 •.

APPROVED FOR PAYMENT # -
SUBJECT TO FINAL AUDIT	 -

• AMOUNT	 c (,,7(o2 . s°	 Phone

SIGNATURE U,44-'-	 201.871.4422

• DATE 	 4111 qII	 718,2922250

718.292.2250

Fax /Engineering

201.871.6727

-	
- Fax/Accounting

718,292.2251

•	 . • .	 • 2034 TMOO4- 38 Tempaite.xls

L

320 Grand Avenue

Englewood, J

07632-4355

41n4#nfl44



NET COST WO PK rr T rrftfIiEJ
Th C L 5 7 VRH:

I C.n.b.SIn Mess..

-he Port Authority of NY/NJ	 '573 20	 - nvoiceNo. TM 001-134
I Job No	 2034

0 0 0 6	 Project	 EWR 264.003 Terminal B Lever
r L-	 Lev.Expan & B-I Vert Circulation

Date	 January 26 2011,

Attention	 Mr. Michael Wallace. Senior Resident Engineer

Phone No.

-t —S
xtra Work Pace# 101
o invoices 4187-A,4429,4456
cried 9f13-19,1216K12,I2/20-26/10	 -

2hrs. ® 93.80	 •. 187,60
Labor

I Material	 VR}1/FJC

I Equipment	 inv.4266,4300,4318

i Fee 7% (Lab & Material)

Total VRH.

=tractor

I Fee 7%

Total

I Charges

4,474.48

313.21

.4,787.69
	

161'

4,787.69 •.
	

'if 141-7
	

$4,787.69

II

320 Grand Avenue

Englewood, NJ

07631-4355

APPROVED FOR PAYMENT # -
SUBJECT TO FINAL AUDIT

AMOUNT 
SIGNATURE
DATE

Phone

.201.871,4422

718.2922250

718.292.2250

Fax /Engineering

201.871.6727

Fax/Accounting

.718.292.2251

112612011 ,'	 .	 .	 .	 , .	 .	 2034 TMOOI- 134 Tempalte.xis



NETCOSI WORKSMoL
©lLjI7f_ fl:
FEB Q2I1	 i

A
VRH
CC*WFMtFtO$ CORP.

C.n,,mJ C*Jnn. S
M*i.

'r ' u' t'IQ' (IVI LJW - 130

Job No.	 2034
Project	 EwR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation
Date	 February 1,201!

Attention

Phone No.

Extra Work Pace# 101

c invoices 4489,4461
Period 1/2111,1/9111

Mr. Michael Wallace, Senior Resident Engineer

lhrs. @93.80
Labor

I Material	 VR}IJFJC

I Equipment	 inv,4489,4468

I Fee 7% (Lab & Material)

Total VRH

ontactor.	 -

I Fee 7%

Total -	 -	 -

ii Charges	 --	 -

2/1(2011

--	
- bevlc /h4cU'

2,71356

	

-	 -	 -

	

!89S5	 -5. Grzi

	

-	 2,90151

	

-	 --	 -	 -
2.90331

0 3:51-	 -	 -	 -

APPROVED FOR PAYMENT #_
SUBJECT TO FINAL AUDIT

AMOUNT - 4? 2.,0t03 Sl

SIGNATURE ø4—lcF1wlT-A (4 -'S

	

DATE - ± 1 	 q ll'-i):i ,,-ttaZ

320 Grand Avenue

Englewood, NJ

07631-4355

$2,903.51

Phone	 -

201.871.4422

718.292.2250

118.292.2250

- Fax/Engineering

201.871.6727

Fax/Accounting

718.292.2251 -

2034 TMO01- 135 Tempaitaxls



TW 1J

NET COST WORK 
?ivc *ioI	 - ir i 2	 VRH

	

-	 , . I	 'NnIWCnOn CORP.

-	
-, L'-..,---'--	 C...aS.. Ms..p.,

*	 ENH HS
ri c ENGJNFEfI

The Port Authority of NYfl4J	 Invoice No. TM 001-1 37
• Job No.	 2034

Project	 EWR 264003 Terminal B Lowe!
Lev Expan & B-I Vert. Circulation

Date	 February9,201)

Attention
	

Mj-.Michcal Wallace Senior Resident

Phone No.

Extra Work per PACC 0101

Period 12115110 to 11261I

'RH Labor

RH Material	 S.W.tj,C.IVRH

Ri-I Equipment

'RH Fee 7% (Lab & Material)

ub Total VRH

übcontroctor

'RH Fee 7%

ubTotal

olal Charges

1,403.11.

98.22

1,501.33

1,501,33
	

51501.33

APPROVED FOR PAYMENT /t - 	 • • -

SUBJECT TO FINAL AUDIT

AMOUNT	 tc5o1. b	
- Phone

SIGNATURE 'b4hL.'-6	 • • 201.871.4422

DATE	 '4 I (L1 In	 -tZ,	 7182922250
I	 //

7^	
718.292.2250

Fax /Engineering

201.871.6727

• 	 • 	 • 	

• Fax/Accounting

•	 118292,2251

- 2034 .TMOOI- 137 Tempaite,xls

320 Grand Avenue,

Englewood, Ni

07631-4355

2/9/2011



	

41:	 •..:	 I.

'R 
H PH[1'{i (fl\

MAR O2O	 i:j 4 (	 VRH

	

-	 - at€ntvcngncoRp.
[	 ,,J	 A

C.a.flSian M.ac*n

11

he Port Authority of NY/NJ	 Invoice No. TM 001 -1 39
	Job No.	 2034
	Project	 EWR 264.003 Terminal B Lower

Lev Expan & B-I . Vert. Circulation
Dale	 Much l,2011-

Attention	 Mr.Micheat Wallace ,Scnior-Rcsidcnt Engineer

Phone No.	 -

r — -r- —r

xtra Work per PACC#IOI

criod 2/li/Il to 2/I8/11

M

'RH Labor	 .

'RH Material	 S.W.A.CJ VRE.	 468:74

'RH Equipment

'RH Fee 7% (Lab & Material)	 32.81

ub Total VRH	 501.55	 b,1
-ubeontractor-	

3	 e I
'RH Fee 7%	 -

bTotal	 -

otal Charges	 .	 501.55	 4' 51)1	 -.	 $501.55

H

APPROVED FOR PAYMENT#_
SUBJECT TO FINAL AUDIT

AMOUNT 	 phone -

SIGNATURE iy 1J	 201,871,4422

DATE	 Lf l 4/ I	 .	 718.292.2250

718192,2250

Fax /Engineering -

320 Grand Avenue	 '.	 .	 '-	 201.871.6727

Englewood, NJ

07631-4355	 ,	 ,	 .	 .	 .':	 Fax/Accounting

-.	 .	 718.292.2251

311/2011	 -	 .	 ..	 .	 2034 TMO01- 139 Ternpaite.xis -



Phone

201,871.4422

718.292.225.0

718,292,2250

Fax /Engineering

201171.6727

Fex/Accounling

71R.292.2251

I	 .	
320 Grand Avcnuc

Englewood, NJ

07631-4355

APPROVED FOR PAYMENT # -
SUBJECT TO FINAL AUDIT

AMOUNT 
SIGNATURE
DATE

$3,576.20

' . . ......

NET COST WORK H ' 311	 .Jt

The Port Authority of NY/NJ 	 Invoice No.

Job No.

Project
	

WR 264.003 Terminal B Lever
Lev.Expán & P.1 Vert Circulation

Date
	

'March 3 201 I

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

invoices 4504,4516

lod 1/14111,-1/23/11

-	 .	 32hrs®33.18	 1061.73

VRH Labor	

4hrs. @93.80	 37520

VRI-I Material	 VRHJE)C	 3,342.24

VRH Equipment	 inv.4489,4468	 c	 05', s
YR.H Fee 7% (Lab & Material)	 233.96	

.	 1 0
Sub Total VRH	 .	 3,576.20

Subcontractor	 .	 37 q
VRH fee 

7%	 .	 .

Sub Total	 '	
.

Total Charges	 .	 3,51610	 ,	 , ,	
' .3 -k

$3,576.20

-	 - 'I-



OWE DMAR 4 2011

EWR El
scOtoctiT ['J 1KW.P

The Port Authority of NY/NJ	 jflVoice No. I M 001-141 -
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

•	 Le'tExpan & B-I Vert Circulation
Date	 much ll,2011

Attention	 Mr. Michael Wallace, Senior Resident Engineer

•	 Phone No.

Extra Work racc#l0l
Qc invoices 4022A,4529:

Period 6128-7104/10, 1/24- I130/1 L.	 -

2l5hn@29.77	 6,40035

107hn @ 33.18	 3550,26

VRH Labor :-
	

9hrs. ® 93.80	 84420

VRFI Material	 VRJI/FJC	 10,795,01

VRH Equipment	 nv,4489,4468	 $ (, Lf CO
VRI-1 Fee 7% (Lab & Material) 	 75565

Sub Total VRH	 11550.66	 5 ceo:.
Subcontractor	 I	 -	 fl if -
VR}l Fee 7%•	 .•

Sub Total	 s'o1q	 0!
Total Charges	 11,55066	 P	 $11,550.66

APPROVED FOR PAYMENT#_
SUBJECT TO FINAL AUDIT

AMOUNT	 4t( cco.	 Phone

SIGNATURE	 201.871.4422

DATEir- 718.2912250

7182922250

Fax /Engineering

320 Grand Avenue 	 '	 201.871.6727

Englewood, NJ

07631-4355	 •	 -. •	 Fax/Accounting

718.292,2251

3/11/2011	 2034 TMOOI 141 Tempaitexls



$493.06

Net Cost work ?ACCIIIOS
Change Order

VRF-I Labor

VEt-i Material

VR}I Equipment

VRH Fee 200/. (Lab & Material)

Sub Total VRH

Subcontractor

VRH Fee 7%

Sub Total

Total Charges

	

410.88	

\S_o:'-k_ 44Act1&t-

4oi tofr
	493.06	

So, 53

J1
49306

IL MAR 22 2011

I	 EWRFS
L_.. RSjDg tUOtt4cf

Whorl tv of NY/NJ

Attention	 Mr, Michael Wallace, Senior Resident

Phone No.

VRH
CONSThUCIO$ cOBp

C@,u,r.i CoI,,,in &	 -

Invoice No.? TM 19-06
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-i Vert Circulation
Date	 March 18,2011

320 Grand Avenue

Englewood, NJ

07631-4355

3/1 812011

•	 APPROVED FOR PAYMENT # -.
SUBJECT TO FINAL AUDIT

AMOUNT______________
SIGNATURE.
DATE______

II

Phone

J	 202872.4422

728292.2250

718292.2250

Fn /Engineering

201.873.6727

Fax/Accounting

718292.2251

2034 TM1 9-O6pacclO8



NET COST WORK
cIo7/cot;n	 7277'0

0002.

A
VRH
cO,flrcTvow cORP.

C.--I

Invoice No. TM-031 -10
Job No.	 2034

1
	

Project	 EWR 264.003 Lower Level

:Expanslors & Vertical Circu
Date	 April 27, 2011

Attention
	

Mr. Michael Wallace. Senior Resident Engineer

Phone No.

a Work Pace 107
aniellolny. 122-10
eta 18717677,78,79

I Labor

(Material

Equipment

I Fee 20% (Lab & Material)

Total YRM

ontraclor	 Santanielto mv. 122-10	 65,300.14

IEee 7%	 4,571.01

Total	 69,871.15

I Charges	 69,871.15

be

$69,871.15

320 Grand Avenue

Englewood, NJ

07631-4355

APPROVED FOR PAYMENT # -
SUBJECT TO FINAL AUDIT

AMOUNT4t,L,5Y7.tT9

SIGNATURE
DATE

Phone

201.871.4422

-	 718.292.2250

718. 292 .225 0

•	 Fax /Engineering

201.871.6727

•	 Fax/Accounting

718.292.2251

4/27/2011 TM03I-10 SANTANIELLO



31,85133

2,229.61

34,081.14

34,08 1.14 $34,081.14

Ta Work Pace 107
itthjclJolnv. 122-I1.
kets 1880,81,82,83,8485,86

• Labor

• Material

H Equipment

H Pee 20% (Lab & Material)

,TotaIYRH

icontractor	 4	 Santaniellolnv. 122-11

H Fee 7%

Total

al Charges

4c3 6t1
Z FI5.i

2,7.O5

• __ _

NET COST WORK .	 H
(( 7D1 ,/(o

VRH
co,ntj tttoi 00$..

Cn,tal C,nSn,n.,r a
Ma,g

NY/NJ
	

Invoice No. TM-031-11
Job No.	 2034
Project.	 EWR 264.003 Lower Level

Expansion & Vertical.Clrculation
Date	 April 27, 2011

Attention:	 Mt. Michael Wallace, Senior Resident Engineer

Phone No.

APPROVED FOR PAYMENT#_
SUBJECT TO FINAL AUDIT

AMOUNT	 V '2 J , D 1 L C)

SIGNATURE b p.-'.wt-jct.._-.( 	 201271.4422

DATE	 4 I z5	 ..	 718.292.2250

118.292.2250

Fax /Engineering

320 Grand Avenue,	 201,871.6727

Englewood, NJ

07631-4355
	

Fax/Accounting

718.292.2251

4/27/2011
	

TM031-10 SANTANIELL



/

gccsr WORK

OF
081l20

C,4 CtlSn S
&	 C.nt-.clI..,

VRH

2 v 1, 6 11 03 C- GINEER,
yoINYINJ	 i5283:i C-	 invoe@o. PAl22-04

•	 5: 12	 1	 Job No.,	 2334
	1 	 - Project.	 EWR 264.003 Lower Level

•	 3 S 3 3 2 -	 :: -	 Expansion & Ve rtical Circulation
Date	 Febmary 	H:

Mr. Mid

C

__________	 5375 1? +	 tz

1c,	 33Work Pace 122	 -
rilello In'. 122-04	 jj a 1
(3 1845,46.47,48	 ,(-flcC-	

Li Li

-7-

Attention -

Phone No.

bat AUA^

42o7*
	2,128.90	 -

	

149.02	 kLtl
2277.92

2,277:92

APPROVED FOR PAYMENT #_
SUBJECT TO FINAL AUDIT

L..,.	 1. 1 .n't

AMOUNT	 t4L,j(gtUJ	 Phone

SIGNATURE b4-	 201.871.4422

DATE	 C,) jq11 / 	 718,2922250

fRi-I Labor

/RH Material

fRi-I Equipment

flU] Fee 20% (Lab & Maeiia1)

ub Total VRH

ubcontactor-	 Sananiel]o 11w, 122-04

/RR Fee 7%

iub Total

lotal Charges $2,277.92

-_Il

718.292.2250

Fax /Engineering

• 20 Grand Avenue
	 201,8716727

• Englewood, NJ

• 01631-4355
	

Fax/Accounting

718.292.2251

2/7/2011
	

PAl 22-Q3 SANTANIELLO



$16093.44

15,040,60

1,052.84

16,093.44

36,093.44

(RH Labor

(RH Material

(RI-I Equipment

(RH Fee 20% (Lab & Mterial)

ub Total VRH

ubconhractor	 Santaniello Inv. 122-05R

1RH Fee 7%

ub Total

'ocal Charges

4q,2S9l
UQO,t

tc,	 l

T COST V/OR K
VRH

	

•	 .	 iI .\	 k'LU I I t.dtl	 CO%'SThUCTIONCO*P,

	

•	 --.? 	
M.'.M.n

F'"!: n::

	rityofNYlNJ	 invoice No. PAl22_O5

	• 	 Job Mo.	 2034
Project	 EWR 264.003 Lower Level

Pvn2ncInn & Vertical (Nrr,,Ial4nnI'
Date	 Febniary9,2011

Attention	 .	 Mr. Michael Wallace Senior Resident Engineer 	 .

Phone No.	 .

fl
xn Work Pace 122	 .
antaniello Inv. 122-05R 	 ..
ickets 1850,51,52

V

320 Grand Avenue

Englewood, N)
M31-4355l4355

APPROVED FOR PAYMENT#
SUBJECT TO FINAL AUDIT

AMOUNT
SIGNATURE 
DATE •

Phone

20 3. 87 1.44 22

718.292.2250

718.292.2250

Fax [Engineering

201.871.6727

Fax/Accounting

718.292.2251

2/9/2011 PAl 22-O5SANTANIELLO



I	 / /
]Tt%QSTffoç

VRH
onNartucrioN COW

-	 I	 .

The Port Authority of NY/NJ 	 Invoice Ho. PAl 22-06
Job No.	 2034

	

.	
.	 Project .	 264.003 Lower Level

Expansion & Vertical Circulation
Date .	 Febnia,y 14, 2011

Attention	 W. Michael.Wallace, Senior Residen(Eoginecr 	 .	 ,.

Phone No.

H	 Extra Work Pace 122	 . .,	 .
Santaniello1n, 122-06R	 .	 .	 ,	 .	 . ..
Tickets 1853,5556,57

V1 Labor	 .

VRH Material

VEIl Equipment .	 .	 -.	 .	 -gn>1,	 (tfi}.AJ"

VRI-1 Fee 20% (Lab & Matèriafl	 .

Sub Total YRM

Subcontractor	 Satani&Io Inv. 122-06R	 24117.60	 473, 1 &1 1,

VRH Fee 7%	 .	 1,73023	 (a L1:3 72-
Sub Total	 .	 .	 :-	 .	 26447.83

Total Charges	 .	 .	 .	 - 26,447.83	
4 . 2' ,	.	

226447.83

APPROVED FOR PAYMENT I/
I	

.SUBJECT TO. FINAL AUDIT 	 .	 . —.	 .

	

AMOUNT	 47$, }2.S '44	 Phone

SIGNATURE 'b.	 '42s--	 . 201.871.4422

DATE	 . ' Lf rg /,,	 718292.2250

7 18, 292. 2250

Fax /Engineering

320 Grand Avenue : 1	 .	 .	 -	 -	 .	 201,871,6727

Engleworid, NJ

07631-4355 ---
	

-: .	 .	 .	 .-	 FaxfAccounting

718 292 2251

2/14/2011	 -'	 -	 .	 -	 :	 .	 - PAl2206 SANTANIELLO



' I	 vu

ED` COST Woflic
?", t >T1 .	 '\ItL]I.. O11	 cot.'smocnm coup.

PAl22-07
Job No.	 2034
Project	 EWR264.003 Lower Level

Expansion & Vertical Circulation
- .	 Liaw	 February 18, 2011

Attention	 Mr. Michael Wallace • Senior Resident Engineer

Phone No.

:xfrawolc Pace 122	 .	 .
antanjello lay. 122-07	 .	 .
ickcts 1858,59,60, 	 .

Labor

I material

I Equipwent

Fee 20% (Lab & Material)

Total VRJ-I

:ontractor	 Santanicilo thy . 122-07

I Fee 7%

Total

Charges

9096.54

636,76

9,733.30

9,73330 $9,733.30

APPROVED FOR PAYMENT # -
SUBJECT TO FINAL AUDIT

AMOUNT	 '. 1 1 tiJ'	 I . Phone

.4422SIGNATURE	 201,871h.4¼kbwt, I -DATE	 4-4	 '.!	 718.292.225011

- 718.292.2250

Fax fEngineering

320 Grand Avenue
	 201.871L6727

Englewood, NJ

07631-4355
	 -	 Fax/Accounting

7182921251 -

2/18/2011
	 PAl22-07 SANTANIELLO



EOST WORK  Amcm
Fb2 2 2311 S' - tA-cc Wti-z	 VRH

I	 .	 -	 muc-rto,i CORP.

U4ttI -

	

• 1 	 -	
..-

	

of NYINJ	 . Invoice No. .PAl22-08
Job No.	 2034
Project	 EWR 264.003 Lower Level

Expansion & Vertical Circulation
Date	 Fcbruasy 18, 2011

Attention -.	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

Work Pacc 122
iello trw. 122-08"

I 861,62,63,64,65,66,67,

a

VRH Labor

VRFI Material

VRH Equipment

VRH Fee 20% (Lab & Material)

Sub Total VRH

Subcontractor	 Sanlaniello Inv. 122-08

VRB Fee 7%

Sub Total

Total Charges.

38,398.75

2,687.91

41-086.66

41,086.66

cg

	 $41,086.66

320 Grand Avenue

Englewood, N)

07631-4355

APPROVED FOR PAYMENT It -
SUBJECT TO FINAL AUDIT

AMOUNT 4y7o52. 3 )

SIGNATURE
DATE —	 . 41Pth,__-i

Phone

201.8714422

718.292.2250

718.292.2250

Fax /Engineering

201.871.6727

Fax/Accounting

718.292.2251

2/18/2011 PAl22-08 SANTANIELLO-



NET CCST WORK
•	 -

•	 VRH
-	 CONSTRuCTrON CORP.

-	 -	 --	 -	 -

The Port Authority of NY/NJ 	 :	 Invoice No. PA-122-09
Job No.	 2034

•	 .	 ..•	 Project	 EWR 264.003 Lower Level
•	 '	 Expansion & Vertical Circulation

-	 Date	 Februaiy24.2011

Attention	 Mr. Michael Wallact , SeniorResident Engineer

Phone No.

go= MENNEN-r
•	 WcCc *flfl-'

Extra Work 404$ Fu  for temporary heaters
vRJf
Ticket 1160	 •:

VRH Labor.

VRI-1 Material	 .• ,	 4,912.64

VRHEquipmeot	 •.
	 4"41VR]4 Pet 20% (Lab & Material)	 982,53	 &

Sub Total VRN	 5,895.37	 Ito? .bB
Subcontractor	 -

VRH Fee 7% -	
cCLJ-1 7.1

Sub Total .	
..

Total Charges	 ,	 , 5,895.17	 _--;.;i2.--'	 $S;895,17

H	 APPROVED FOR PAYMENT #.
•	

SUBJECT TO FINAL AUDIT

•	 ,	 AMOUNT •	 4 c117, il	•	 Phone
•	 •,	

•	 SIGNATURE b. 4-	 201871.4422
•	 •	 •	

DATE	 4/g R,	 • 718.292.2250

•	 :-,	 •	 • -	 •	 •	 718292.2250

Fax/Engineering

320 Grand Avenu	 -	 - •	 .	 -	 203.871.6727

Englewood, NJ

07631-4355	 •	 •	 •	 -	 •	 •	 Fax/Accounting

•	 • -	 ••	 -	
•.	

• 718.2912251

2124/2011	 •.	 ,	 •	 -•	 • PAl22-09 Taylor Oil -



I
Nc; COST WORK ry-	 I

cc , 4H24-
VRH.

,1	
VOt4STAWT1O cost,

L	 E?ifl FIS	
..&..,II.,

S2LL. Jr'
The Port Authority otNY!NJ 	 Invoice No. PA-122-10

Job No.	 2034
Project	 EWR 264.005 Terminal B Mid

And Uper Level Improvements
Date	 February 28,2011

Attention	 . .	 Mr. Michael Wallace, Senior Resident Engineer 	 .

Phone No.

Extra Work FACC 122 Fuel for temporary heaters 	 .	 .	 . .	 . ..
YRU	 ,-
Ticket 1164

VRH Labor	 1)t* ØM IW'
VR}I Material	 .	 .	 . 3,731.61	 ..	 ,. .

VRR Equipment

	

'	 .	 .	 .

VRFI Fee 20% (Lab & Material) 	 74632

Sub Total 1QRU	 4477.93	 . ( 3.?
Subcontractor	 I'-	 ..	 .

VR}l Fee 7%	 .	 .	 -

Sub Total	 ..,	 .	 ..	 .	 .	
.

Total Charges	 - . .	 .	 . . 4,477.93	 .	 .	 I	
54,477,93

APPROVED FOR PAYMENT#
SUBJECT TO FINAL AUDIT

AMOUNT	 $4 .36 g 36.	 . .	 Phone

H	 SIGNATURE	 'b.	 201.871.4422

DATE	 £4 I'4 f	 .	 718.292.2250

718.292.2250

Fax /Engineering

	

3,20 Grand Avenue.	 '	 .,	 .	 .	 , .	 .	 ,	 .	 .	 .	 201.871.6727

Englewood, NJ

	

07631-4355	 ,	 .	 Fax/Accounting

718.292.2251

	

2128/2011	 .	 .	 .	 .'	 .	
.	 :	 . PAl22-. lO Taylor Oil



NEC COST vu:a[;X
em-cL W1'i'z-'	 iif'4 VRHMO21

-	 I	 C,.t. (tm4nn,.

The Port Authority or NY/NJ -	 -	 .	 Invoice No. PA-122-11

	

-	 .	 -	 -	 Job No.	 2034
Project	 EWR 264.005 Terminal B Mid

	

-	 -	 -	 And Uper Level Improvements

	

-	 .	 Date	 March-1,20fl	 -	 -

Attehtion -	 -	 -	 Mr. Michael Wallace Senior Resident Engineer 	 -	 - -	 -	 -

Phone No. -	 -, -	 -	 -

sr an _______

Extra Work FACC 122 Fuel for temporary heaters 	 -	 -	 -
a -
Ticket 1173

	

- VRH Labor	 -	 -	 bet-k- ttAO1'& 	.- .

VRH Material	 .	 .	 2,385.71

•	 VRliEquipment	 4-2 33-8 
00	 -

VEIl Pee2O% (Lab & Material)	 477.14-	 -	 .-	 -
Sub Total VRI4	 -	 2,862.85

- Subcontractor	 -	 - -	 -	 __-.-----'	 -

YR}{ Fee 7%	 -	 -	
-

Sub Total	 -	 -	 -	 -	 -

Total Charges	 -	 -	 2,86285	 -=----	 -	 - - -	 $2,862.85

	

-. -
	 APPROVED FOR PAYMENT #_

--	 - ,	 -SUBJECT TO FINAL AUDIT 	 - --.

- -	 -	 ,	 -	 -	 - 	 AMOUNT	 t Z 1 9o.	 -	 - -	 Phone	 -	 - -

	

- - .	 -	 SIGNATURE trlb-"v -	 201,871.4422

DATE	 '-t(?if-	 - '	 -718,292.2250

738.292.2250

Fax /Engineering

	

320 Grand Avenue	 -	 - -	 -	 -	 -	 - -	 -	 201.871.6727

Englewood, NJ	 - -	 -	 -	 -	 -	 -	 -	 - -

07631-4355	 '	 -	 Fax/Accounting

	

-	 -	 -	 -	 -	 -	 -	 718,292.2251

-	 -311/2011	 -	 -	 - -	 -	 -	 --	 PAl22-11 Taylor Oil



-17TL::JA
	T flT u;rrflr	 .WE.	 VItJA&\	 /

PA	 -'Iv lEl-	 c cjaia...,.	 04:u

rhe Port Authority ofNY/NJ	 PAl 22-12
Job No.	 2034_-

EProject	 WF 264.003 Terminal B Lever

-	 Lev.Expan & B4 Vert Circulation
Dale	 March 3,201l

Attention
	

Mr. Michael Wallace, Senior Resident Engineer

Phone No.

Work PACC# 122

Ii

$17,045.12

VRH Labor

VRH Material

VRH Equipment

VRH Fee 20% (Lab & Material)

• Sub Total VRI-i

Subcontractor

VR}! Fee ?%

Sub Total

Total Charges

It

320 Grand Avenuo

Englewood, ?J

0Th31-4355

3/3/2011

4,003.20

10,83131	
Ft.

1,035.30	
. t Vfq 4

17,045.12

tO, 120.18

17,045,12	 -,.	
11/ k'	 I,	 I

APPROVED FOR F'AYMENT#
SUBJECT TO FINAL AUDIT

AMOUNT	 t Rig. 'o.5 	 Phone

SIGNATURE	 ¶1	 201.871,4422

DATE	 .	 .	 7182912250

218292.2250

Fax /Engineering

201.871.6727

Fax/Accounting

718.292.2251

2034 PAl22-11 Témpalte



L
NET 'COST WON	 11'• H VRH- l7rvcc .*l2,-7-' 	 —t'..::ff	 I

:r:c't	 (Zn	 CtrsL Cnt4t.n•	
,..	 1....	 C....In.cO.nMaa..	 -

oINYNJ	 Invoice No. PAl22-13
Job No.	 2034
Project	 EWR 264.003 Lower Level

Expansion at Vertical IrcuIaIIon
Date	 March 42011	 -

Attention	 Mr. Michael Wallace • Sthior Resident

Phone No.

Work Pace 122
Thy. VRFJ-1028

LS 1178,798083

iLabor

3 Material

3 Equipment

iFee 20% (Lab& Material)

Totat\'RH

;ontractor	 MCS Thy. YRE-1028

I' Fee 7%

Total	 I

iCharges

AAA-

6,019.20

421,34

6,440.54

6,440.54 $6,440.54

APPROVED FOR PAYMENT # -
SUBJECT TO FINAL AUDIT

AMOUNT 4 c nc 1

SIGNATURE C. &v
DATE	 14114 11 r

320 Grand Avenue

Englewood, NJ

07631-4355

3/4/2011

Phone

203.871,4422

718.292,2250

718.2922250

Fax /Engineering

201.873.6727

Fax/Accounting"

718.2922251

PAl22-13 MCS



a
1Ei cosT wox

+4'
A
VRH
CO1Ttt'CflO, CORP.

Cntr.t Cn,da..a*. S
O*a.4,t.oU.t

oil Authority of NY/NJ	 I Invoice No. PAl 22-14.
Job No.	 2034.
Project	 EWR 264.003 Lower Level

Expansion & Vertical Clrci
Date	 Much ll,2011

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

Work Paco 122
ie110 Inv. 122-09k

Ls 1854,49,68,69,X

i Material

Equipment.

I Fee 20% (Lob & Material)

Total ViOl

:oatractor	 Santanicijo Inv. 122-09k

i Fee 7%

Total

JChargcs

43,434.67

3,040.43	 21 øs$."fI
46,475 . 10	 .

46,47510	 44191 546,475.10

APPROVED FOR PAYMENt #
SUBJECT TO FINAL AUDIT

AMOUNT 1q4j5,35
SIGNATURE	 __
DATE	 -- i-h

320 Grand Avenue

Englewood, NJ

07631-4355

Phone

201.871.4422

718.292,2250

.718:292.2250

• Fax /Engineering

201.871.6727

Fax/Accounting

78.292.2251

SANTANIELLO3/11/2011	 .	 PAl



PA39	 • The Pod Authority of New York& New Jer" -: 	 Page 1

ark Avenue So. 7th Fir. New York, NY 10003

Change Order No. 00121	 Contract No. EWR 264 003

•	 Facility: NEWARK LIBERTY INT'L AIRPORT	 -

Contract foh TERMINAL B MODERNIZATION PROGR LOWER LEVEL & El VERTICAL CIRCULATION

•	 To: VF.H CONSTRUCTION CORPORATION	 -

Address: 320 GRAND AVENUE

ENGLEW000, NJ	 07631

• OlSTRlflUTlOf4

PROJECT EXECUTIVE U
PROJECT MANAGER U
ACCOUNTING	 ,-i
PROJECTENGINEEA 0

In accordance with the above described Contract:	 PACC No(s) : 00127

The following Extra is ordered.

fl The time foi completion of the contract
is extended as indicated below.	

.	 -
The following change is ordered, at no change in price.

-

The following reduction is ordered. 	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED BY . THE ENGINEER, PERFORM ALL WORK REQUIRED TO CHANGE THE RIGGING LOCATION,

PROVIDE A LARGER CRANE AND RESCHEDULE THE REMOVAL OF THE EXISTING SUPPLY FAN AND INSTALL SF-1

ON THE ROOF OF HER NO. 1 OF TERMINAL B.	 -

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 19,009.00.

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otherwise specifically stated above.

Dated 	 2011 t^ot ^Engoee,



LL 'U
VRH

1 H ig ilor, coin'.

May 3,2011

Mr. Michael C. Wallace
Senior Resident Engineer
Newark Liberty Intl: Airport
EWR Building 70 CTA
Newark, NJ 07714

Re: Prevailing Wage Rates

-bear Mr. Wallace,

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its of -
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for -
Application for Payment No. 53 AT LEAST THE PREVAILING RATE OF WAGE AND	 - -
SUPPLEMNTS for others engaged in the same trade or occupation in the locality in which the work is
being performed as determined by the Engineer.

/	 --	 --..
Very truly yours

Frank W. Hurl y
Chief Financial Officer	 -

320 Grand Avenue
Englewood, NJ
076314355 -

Phone -

	

- -	 .- 20 1,3 7 1.4422 -

Fax/ExecuU-e

	

-	 -	 201.871.6727
- -
	 Fax/Accounting

- 201.871.1927

-	 Fax/Estimating
-	 2-01,871.0705



CMD'5 (1199)

STATEMENT or PAYMENTS

TO M)W/DBE SUBCONTRACTORS/LESSORS/SUPPLIERS

Contract No. EWR-264.003	 Period Reporting: __4-01- 11 to 4-30-11

Contract Title: Term 13. Modernization Program Lower Level 	 Payment Appi. #: 	 53
Expansion & B-i Vertical Circulation

Contractor:VRH Construction Corp. 2034 	 % Project Completed: 	 99.04	 %

	

(Indicate)	 ESTIMATED	 Column A	 + columns	 = Column C

	MBE	 TOTAL	 AMOUNTS PAID

	

WEE	 SUBCONTRACT	 Prior	 This	 Cumulative

	

SUBCONTRACTOR NAME	 DOE	 AMOUNT	 Statement	 Statement	 To-Date

	

RISk MANAGEMENT CORP	 WEE	 347854,00	 325,914.20	 0.00	 325914.20

	

FINE PAINTING & DECORATING CO. 	 MBE	 ,	 160614.00	 134,911,79	 0.00	 134,91139

	

SIGNS & DECALS ' '	 MBE	 273,140,00	 233,785.50	 0.00	 233,785.50

	

MAZZOCCHIWRECHING INC. 	 WEE - .	 1,328,897,42 1,279.955.38 	 000 1,279,955.38

	

CAROL HARDY MECHANICAL	 WEE	 4061313.85 3738,731.48	 38,575.08 3,777,306.56

	

BERTO CONSTRUCTION	 '	 MBE	 262,835.95	 249,694.15	 - 0.00	 249,694 15

	

S&M ELEC.! TURTLE & HUGHES (MATERIAL) 	 WEE	 360,000.00	 260,630,85 	 0.00	 -260,030.85

-	 0-STAR WATERPROOFERS 	 MBE	 .48,000,00 - 45,600.00	 0.00	 45,600.00

	

S&J ELECTRICAL CONTRACTING 	 ..	 MBE	 93,213.10	 87,158.05	 0.00	 87,158.05

ARTISAN INC.	 WEE	 .	 55,114,00	 55,11400	 0.00	 55,114.00

Totals	 .	 ,	 6,990,982.32 6,410,895.40 	 38,5i5.08 6,449,470.48

	

(Indicate)	 TOTAL	 .	 AMOUNTS PAID

	

MBE	 AMOUNT

	

WEE	 SUPPLIER'	 Prior '	 This	 Cumulative

	

'DBE	 I AGREEMENT	 Statement	 Statement	 To-Date

SUPPLIERS! LESSORS

N/A

Date Prepared	 ' .	 5/3/2011	 .	 .	 '	 The Port Authority of NY & NJ

Prepared by:	 Frank W. Hurley	 ,	 . .	 ,	 Resident Engineer's Office

Title:	 Chief Financial O*er / 	 .	 .	 Date Received

Officers Signature	 ,cct/"	 Reviewed By

Title:cI'HC4-
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THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Pagélofi
PROJECT TITLE	 IPRIME CONTRACTORS NAME:	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation VRH Construction Corp. 	 IN THIS REPORT	 -	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue 	 a Magnanco.	 Thssenkwpp Elevator FROM: 41112011 	 Skilled:	 30%

• Englewood, NJ 07631	 SaM Elecide	 TO:	 4/30/2011	 Laborer:	 40%	 PROJECTED

LOCATION: Newark IntnI Term B" 	 PREPARED BY:JStrack	 DATE:	 411112011 Monmouth Corrals 	 Santaniello Electric. 	 % OF COMPLETION:	 99.02% Female	 COMPLETION DATE:

Contract For VRH Job 2034	 Payment App# 53	 C.Hardy Mechancial 	 Skilled/Laborer: 6.9%	 May-09
•	 WORK HOURS OF EMPLOYEES   	 NUMBER OF EMPLOYEES

#1	 #2	 #3.	 #4	 #5	 #6	 #7	 #8	 #9	 #10	 #11	 #12	 #13
Construction Trade	 Classification	 Total All	 Sum of all	 Total	 %	 Total Number

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 Hours 	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees

-	 M	 F 	 •M--F-  F	 M	 F	 M	 F ---M--T— F • ___ ___ ___ M	 F	 M	 F
Carpenter	 Journey Worker . 2Z00 _______	 22.00	 0 _______	 01 	 ______ ________ ______ _______ 	 0 ________ ________ 	 3 _______	 . . 01

Apprentice	 0.00 	 0.00	 0 	 0 	 0	 .	 0  	 0 	 0
Sub Total	 22.00	 -	 22.00	 0	 0	 0	 0	 0	 0	 0	 0	 0	 0%	 0%	 3	 0	 0..	 0

Electrical	 Journey Worker 	 811.003	 .	 811.00	 0	 ___	 0 	 01 	 0 _______	 .	 13 _______	 0 
Apprentice	 148.00']'	 148.00	 0   	 148]'  	 148  	 1 	 1
Sub Total	 959.00]	 -	 959.00	 0	 01	 01	 01	 1481	 01	 01	 01	 148	 15%	 0%	 14	 0	 1	 0
Journey Worker 	 0.00 	 0.00_

	

oo	 0 	 0	 0 	 _ 	 ____ 	 0	 0	 0	 0
Apprentice	 0.00 	 0.00  	 01 	 _______ _________	 ________ 	 0 1  	 0 	 0
Sub Total	 1	 aoo.	 -	 0,00	 01	 01	 01	 0	 01	 01	 01	 01	 0%	 0%	 0 	 01	 0	 0

Steamfitter	 Journey Worker	 224,00 	 224.00	 0	 .	 0 _______ _______	 _______ ________	 0 	 2 	 0
Apprentice	 aoo 	 0.00	 0 	 0	 .	 0 	 __	 0 	 0
Sub Total	 224.00	 -	 .224.00	 0	 0	 0	 0	 0	 0	 0	 0	 0	 0%	 0%	 2	 0	 0	 0
Journey Worker	 0.00 	 0.00	 0	 0	 0 	 .  	 0  	 0 	 o

• Apprentice	 0.001	 0001  
Sub Total	 aoo	 -	 0.00 1	 01	 01	 01	 01	 01	 01	 0.	 01	 01	 0%	 0%	 0	 0	 0	 0
Journey Worker	 aoo __ 	 000	 0	 0	 0 _____ _____	 ______ ______	 0 _______ _______	 0	 01
Apprentice	 aoo 	 0.00	 0 	 0	 .	 0  	

0=400=0Sub Total	 0,OQ	 -	 000	 0	 0	 0	 0	 0	 0	 0	 0	 0j 0%	 0%	 0	 .	 0. 	 .

Total JourneyWorkj 1057.00

	

TOTAL	 Total Apprentice J	 148.00

	

THIS	 Total Skilled Trade4 1205.00
MONTH

Laborers

	

Grand Total	 Skilled Trades	 -	 -

From Last Month Laborers	 -

	

Grand Total	 Trades

	

To Date	 Laborers

COMPANY OFFICIALS SIGNATURE AND TITLE:
Superintendents hours should not be included in ft 2011

0	 0	 0
- FOR R.E. OFFICE USE ONLY
(7% REVIEWED BY

DATE
- ARE GOALS BEING MET?
767 YES	 •	 NO
0% .YES	 NO

.PA-3547

PA Fan,, 1(6199

-I.	 i	 .	 ..•i_	 1•i	 -	 ........

form.	 Frank W. Hurley Chief Financial Officer	 . - •.../	 DATE SIGNED:
NOTE: The MEUR must be submitted within 5 busThéss(dvs of months end.
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COMPANY OFFICIAL'S SIGNATURE AND TITLE:
Superintendents' hours should not be included in this fora DATE SIGNED:	 May 3,2011

THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

 Page_lofi
PROJECT TITLE	 PRIME CONTRACTORS NAME: 	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:
Term B Modernization Program and BA Vertical Circulation	 VRH Construction Corp.	 IN THIS REPORT	 Minority	 Dec-06-
EWR-264.003	 .	 ADDRESS:	 320 Grand Avenue	 a MagnenCo.	 Thyssenkrupp Elevator 	 FROM:	 41112011	 Skilled:	 30%

Englewood, NJ 07631	 5&MEtecthc	 TO:	 4/30/2011	 Laborer:	 40%	 PROJECTED
LOCATION: Newark intn'l Term "B" 	 PREPARED BY:J,Strack 	 DATE:	 4111/2011	 Monmouth Controls	 Saritaniello Electric.	 % OF COMPLETION: 	 99.02% Female	 COMPLETION DATE:
Contract For VRH'Job 2034	 Payment App# 53	 C:Hardy Mechancial 	 .	 Skilled/Laborer: 6.9%	 May-09

	

WORK HOURS OF EMPLOYEES	 -	 NUMBER OF EMPLOYEES
#1	 #2.	 #3	 #4	 -#s:	 #6	 '.''	 #7	 #8	 #9	 #10-	 #11.	 #12	 #13

Construction Trade	 Classification	 Total All	 Sum of all	 .	 . .	 Total	 %	 %	 Total Number
Employees	 Employees	 '	 Black -	 Hispanic	 ..	 Asian	 '	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority

Hours	 Hours	 -	 .	 American	 Hours ,	 Hours	 Hours	 Of Employees	 Employees
M	 .F	 M.	 F	 M	 F	 M	 'F	 M	 F 	 ,	 '	 M	 F	 M'F

Sprinkler Fitters	 Journey Worker	 9.50. 	 9,50	 0 	 0	 ,	 0  	 2.7	 0	 o

Apprentice	 11,50q 	 11.50	 0 	 0 	 0  	 0  	 1'	 0
Sub Total	 21.00	 -	 21.00	 .	 0	 .0	 0	 0	 0	 0	 0	 0,	 0	 0%	 0%	 3-	 0	 0	 0

lerrazzo	 Journey Worker	 14&00J' 	 140.00 1	 0 '	 54'	 .	 .	 .	 561 	 .________ 	 0111	 1
Apprentice	 0.000 1
Sub Total	 ,	 140,00	 -	 140.00	 .0	 0	 56	 0	 •.0 '.	 0	 01	 01	 56	 40%	 0%	 4I 	0	 .1	 0

Elevator'Worker	 Journey Worker 	 425.754	 425,75  	 0 	 0' 	 0 '
Apprentice	 346.504	 346.50	 .	 .	 0  	 aJ/______	 0.
Sub Total	 '	 772.25]	 .--	 772.25	 0	 .0	 0	 0	 0	 0	 0	 0	 ''	 0	 0%	 0%	 Gj	 0	 0	 0
Journey Worker	 0.00	 .	 .	 0.00'	 0	 .0	 0	 0   	 0	 '	 0	 0	 0	 0
Apprentice	 0.00 	 0.00  	 0	 '	 0  	 0 	 0	 0
Sub Tot 	 0.00	 -	 0.00	 0	 0	 0	 01	 0	 0	 0	 01	 0	 0%	 0%1	 01	 0	 -0	 0
Journey Worker0.00 	 0.00	 0 	

01	
________ _________ _______	 .	 0	 ' '	 o	 o	 0	 __

Apprentice	 0.00	 .	 0.00	 ,	 '	 0  	 ,	 01

Sub Total	 'I	 0.00	 -,	 0.00	 01	 01	 01	 01	 01	 0	 01	 0	 0%	 0%1	 01	 0	 0	 0
Journey Worker 	 0.00 	 . 

N.
	 0 	 0 	 0  	 o 	 0 _______

Apprenlice	 -0.00 	 0.00	 0 	 0	 I	 .  	 0 '	 0,	 ___ ___
SubTotal	 0.00	 0.00	 0	 0	 0	 0J	 -0	 0	 0	 0	 0'	 0%	 0%	 0	 0	 0	 0

	56.00 	 -

	

56.00	 -

18,00J
21kIt'.;.

8 1t6-1&5& 1 824
01 15438,50 916

21,1;&s
.00	 &674t56 1 924.1.

I ' 1 1 4sRsn I GISI

- -

a S
TOTAL
THIS
	

a
MONTH

95.00
	

Ut!il

Grand Total
From Last Month
	

916.00

Grand Total	 Trades
To Date

56.00
0'

	

44.00
	

5	 0	 '3	 (

	

10 ,14
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I ne Fort Autnority OT NY ö NJ

Monthly Employment Utilization Report
From 1210112006 To 0413012011

EWR 264.003	 TERMINALS MODERNIZATION PROGR

LOWER LEVEL & 91 VERTICAL

Contractor -	 VRH CONSTRUCTION CORPORATION

Start Date	 12/01/2006

Projected Completion Date	 / /

0.00

0,00

0,00

0.09

0,00

Trade	 I	 Classification

Sub Total

ELEVATOR	 APPRENTICE
CONSTRUCTO

JOURNEY WORKER

Sub Total

ENGINEER	 JOURNEY WORKER

Sub Total

GLAZIERS	 APPRENTICE

JOURNEY WORKER

Sub Total

HVAC	 APPRENTICE

JOURNEY WORKER

Sub Total

IRON	 APPRENTICE
WORKERS

JOURNEY WORKER

Sub Total

LABORERS	 JOURNEY WORKER

Sub Total

METAL	 JOURNEY WORKER
LATHERS

Sub Total

OPERATING	 JOURNEY WORKER
cJN+flCc 	 - -	 -

-	 Sub Total

PAINTERS	 JOURNEY WORKER

Sub Total

Total All

Employees Hours

	

M	 F

	

104,99700	 - 003

	

- 2,50175	 0.00

	

2,429,50	 000

	

4,931,25	 -	 000

	

1,116,00	 0,00

	

1,11600	 000

	

1,46350	 000

	

6,232 50	 000

	

7,69600	 0.00

	

104.00	 0.00

	

31200	 000

	

416.00	 000

	

592.00	 0.00

	

8,412.00	 0.00

	

9,004.00	 000

	

38,164.75	 916.00

	

38,184.75.	 916.00

	

95.00	 000

	

9600	 0.00

	

2,186.25	 000

	

2,186.25	 0.00

	

2,686.00	 0.00

	

2,688.00	 .	 0.00

Sum of all
Employees

104,997.00

2,501,75

2,429,50

4,931.25

1,115.00

1,116.00

1,463.50

6,232.50

7,696.00

104.00

312.00

416.00

592.00

8,412.00

9,004.00

39,100.75

39,100.75

98.00

96.00

2,166,25

2,186,25

2,688.00

2,888 .00

Work How

Black

	

M	 F

	

9,254,00	 0.00

	

0,00	 0,00

	

164.50	 0.00

	

164.50	 BOB

	

0.00	 0.00

	

0.00	 '	 0.00

	

369.00	 0.00

	

83.00	 - 0.00

	

452.00	 0.00

	

0.00	 0.00

	

0.00	 '	 0.00

	

0.00	 ,	 0,00

	

0.00	 0,00

	

584.00	 0.00

584.00'	 0.00

	

2,964.75	 '	 0.00

	

2,964,75	 0,00

	

0.00	 0,00

	

0.00	 ,	 0.00

	

1925	 0.00

	

19.25	 0.00

	

0.00	 0.00

	

0100	 0.00

s of Employees

Hispanic

	

M	 F

5,211.50

0.00

0.00

0.00

0.00

99.00

798.00

897.00

0.00

0.00

0.00

80.00

712.00

792.00

	

15,456.50	 91

	

15,456.50	 91

0,00

0.00

	

88.00
	

ARE

88.00

	

1,94400
	

0:00

1,944,00

Asian

1,174,00

7.75

170.50

178.25

0.00

0.00

8.00

0,00

8.00

0.00

0.00

0.00

0.00

0.00

0.00

114,00

114.00

0.00

0,00

0.00

0.00'

0.00

0.00

Native

American

	

M	 F.

	

0,00	 000

	

0,00	 0.00

	

0.00	 0.00

	

0.00	 , 0,00

	

0,00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0,00	 0.00

	

0,00	 0.00

	

0.00	 0.00

	

0.00	 0100

	

0.00	 0.00

	

0,00	 0.00

	

003	 0.00

	

0,00	 ' 0.00

	

0.00	 0.00

	

0,00	 0.00

	

0,00	 0.00

	

0.00	 0.00

	

0,00	 0.00

	

0.00	 o.dO

	0.00 	 0.00

	

0,00	 0.00

Total

	

Minority ,	 ' Minority	 Female

Hours 	 Hours	 Hours

	

15,639.50	 9.6	 ' 00

775J_______________

35001

	

342.75	 6.7	 0.0

cool_______________

	

000	 00	 00

47600[

ssiooJ________________

	

1357.00	 114	 00

	

0.0	 0.0

	

1,375.00	 14.3 '	 0.0

19,451.25

	

19,451.25	 497	 2.3

0.00

	

0.00	 0.0	 0.0

107,25

	

107.25	 4.9	 -	 0.0

194400l..

	

1,944.00	 -	 72.3	 0.0

F

0.00

0.00

0.00

0,00

0.00

0,00

0,00

Printed by DAWN HAINES	 ' '	 '	 Page 2	 ,	 -	 -	 Start Print	 14:54,16



Trade	 Classification

PIPEFITTERS APPRENTICE

JOURNEY WORKER

Sub Total

• PLASTERERS JOURNEY WORKER

Sub Total

PLUMBERS	 APPRENTICE

JOURNEY WORKER

Sub Total

-- ROOFERS	 JOURNEY WORKER

Sub Total

SHEET METAL APPRENTICE

-JOURNEY WORKER

Sub Total

STEAMFITTERS APPRENTICE

JOURNEY WORKER

SUPERVISOR

Sub Total

STONE	 JOURNEY WORKER
SETTERS

Sub Total

SURVEYORS JOURNEY WORKER

Sub Total

TEAMSTERS JOURNEY WORKER

-	 Sub Total

	

Total All	 -

Employees Hours

F

	

59850	 -	 000

	

452450	 000

	

5,12300	 0.00

	

2,158.00	 0.00

	

2,156.00	 0_00

	

416.00	 0.00

	

2,027.00	 o.ob

	

2,443.00	 0.00

	

59,50	 0,00

	

59.50	 0,00

	

991.00	 0,00

	

8,620.50	 0.00

	

9,611.50	 0.00

	

1,367.00	 0.Q0

	

15,610.50	 0.00

	

144.00	 0.00

	

17,121.50	 -	 0.00

	

288.00	 0.00

	

286.00	 0.00

	

1,020.00	 000

	

1,020.00	 -	 0.00

	

593.00	 0.00

	

59300	 0.00

Asian

M	 F

0.00

0.00
	

0.00

0.00

0.00

0,00

0.00

0.00

.0.00

0.00

000

0.00

0.00

0.00

0.00

0,00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

000 -
	

0.00

Native

American

	

M	 F

	

0.00	 0

	

0.00	 0

	

000	 0

	

0.00	 0

	

0,00	 0

	

060	 .	 0

	

0.00	 '0

	

0,00	 0

	

0.00	 0

	

0.00	 0

	

0.00	 '0

	

0.00 -	 0

	

0.00	 0

	

0.00	 0

	

0.00	 0

	

0.00	 0

	

0.00	 0.

	

0.00	 0

	

0.00	 0.

	

0.00	 0.

0.00

	

0.00	 0.

	

0.00	 0.

o.do

0.00

0.00

0.00

0.00

0,00

0:00

0.00

0,00

0.00

0,00

0,00

0.00

0.00

0.00

0.00

0.00

itie F2 ortAutfloflty OT NY & NJ

Monthly Employment Utilization Report
From 1210112006 To 04/3012011

EWR 264.003 - TERMINAL.B MODERNIZATION PROGR

LOWER LEVEL & El VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Start Date	 12101/2006

Projected Completion Date 	 If

Sum of all

Employees

598.

4,524.

5,123,

2,156.

2,156.

416.

2,027.

2,443.

59.

59.

991.

8,520.

9,611:

1,367,

15,610,

144.

17,121.

286.

286.

1,020.

1,020,

593-

- 593.

Work Hours of Employees

	Slack 	 , Hispanic

	

M	 , f	 M	 'F

	

0,00	 0,00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 '	 0.00

	

0.00	 , 0.00

	

0.00	 0.00

	

1600	 0,00

	

16,00	 0,00

	

0.00	 0,00

	

0.00	 0.00

	

16.00	 0.00

	

0.00	 .	 0.00

	

16.00	 0.00

	

547.00 	 0.00

	

2,449.00	 -	 0.00

	

0.00	 0.00

	

2,996.00	 0.00

	

0.00	 .	 0.00

	

0.00	 ' 0.00

	

0.00-	 0.00

	

0.00	 :0,00

	

:10.25	 0.00

	

10.25	 -	 0.00

Total

Minority	 !vlincrity	 Female

Hours	 I Hours	 Hours

0.00

0.00

	

0.00	 0.0	 0,0

	

0,001	 0.0	 0.0

	

0.6	 0.0

	

0.00 ['17	 ',	 "' " I

	000 	 00	 00

	

1600 1 	 '.	 •C,'"

2,95500

	

2,97100	 307	 00

82500

2,829 00

0001-

	

3,65400	 00	 00

1001	 •'	 ,	 -r

	

100	 03	 00

son

	

001	 00	 00	 --

	

1.7	 0.0

0,00

0.00

0.00

0.00

0,00

264.00

0.00

264.00

0.00

0.00

0.00

2,955.00

2,955.00

278.00

380.00

0,00

658.00

I-Do

1.00

0.00

boo.

0.00

0.00
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•	 	 inerQnRuInQr!IyorI'IT c€r,j
Monthly Employment Utilization Report

From 12101/2006 To 04/30/2011

	

EWR 264.003 -. TERMINAL S MODERNIZATION PROGR	 -	 Stan Date	 12101/2006

LOWER LEVEL & 81 VERTICAL	 Projected Completion Date

Contractor	 VRH CONSTRUCTION CORPORATION	 -

Work Hours of Employees

H	 Total,

	

Total All	 Sum of all	 Native	 Minority	 Minority	 Female

Trade	 Classification	 Employees Hours	 Employees Hr	 Black	 Hispanic	 Asian	 American	 Hours	 Hours	 Hours

M	 F	 M	 F	 M	 F	 M	 F	 M	 F

TILE LAYERS APPRENTICE	 25200	 000	 26200	 000	 000	 000	 000	 000	 000	 000	 000	 0001	 I

JOURNEYWORKER	 985200	 000	 965200	 000	 000	 445500	 000	 000	 000	 000	 000	 4455001	 I
Sub Total	 1011400	 -000	 1011400	 000	 000	 445500	 000	 000	 000	 000	 000	 445500	 440	 00

Skilled Trades	 258,444.00	 83200	 259276.00	 14286.00	 8.00	 21736.50	 624.00	 1,360.25	 0.00	 0,00	 0.00	 38,21415	 14.7	 0.3

Laborers	 38,184,75	 916.00	 :39,100.75	 2,964.75	 0.00	 15456.50	 .018,00	 114.00	 0,00	 0.00	 0.00	 19,451.25	 49,7	 2.3

- .	 Grand Total	 296,62875	 1,748.00	 298,376.75	 17.250.75-	 8.00	 37,19300	 1,740.00	 1,474.25	 0.00	 0.00	 0,00	 57,666.00	 0.5

Printed by DAWN HAINES	 Page 4	 Start Print	 1454 16



THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

BUCKSLIP	 *

TO	 Deidre Dennis, Zip 76, Room 238
FROM:	 Dawn Haines, EWR, CTA, Bldg. 74,
DATE:	 Juiie282011
SUBJECT: CONTRACT EWR-264.003 - APPLICATION NO. 54

cc	 File

H	 'Please find attached Contract EWR-264.003, Payment Application No. 54 with
accompanying documents (iV[EUR' s, Certificate of Payment to All Subs and
Suppliers & Prevailing Wage Certification)

Please forward for processing and payment. 	
'



PAYMENT APPLICATION CHECKLIST

Contract #E(tr 7/p4 (lOb	 Payment # _54

c. I	 r.o#_________________
Date Received

10/1 ce/i):	 Date 	 ARE

•	 (o/iijlI	 Entry onWinTrak

SAP Entry #

•	 -_____ _____ Subcontractor Approval Request - Forms have been received
and approved for all subcontractors

•	 _____________ MEUR (entered inWinTrak)

•	
Certified Payroll Reports Received & Filed•

	

	
'a) Indicates name, address, SS number and labor

classification for each worker..
•b) Back of form completed including benefits paid and

signed by officer of company
c) Forms contain entries for each day work was performed

Certified Payroll Checked Against Subs Being Paid

____________ Daily Progress, Equipment And Labor Reports Received for
Payment Period & Filed

Statement of Payments to MIWIDBE Subs & Suppliers Received
and checked against previous period.

(IP	 Prevailing Wage Statement

•	 Certification of Payments to All Subs & Suppliers
(Contractor Checked & Initialed Front of Application)

Copy for File

Date to RE / Office Engineer Initial

--2Jh) 6I4zti RE Signature! Date Sent To EOC



9099246A

06,235

'549

CONTRACT NO. E3&&2fl40 Ej114Q. UEWR2640eI

The Port Authority of New York and New Jersey
233 Park Ave South, 7th Floor

New York, N.Y. 10013	 SHEET
DATE PREPARED

APPLICATION FOR PAYMENT
DATED	 November 14, 2006	 PAYMENT NO,

OF	 3
6/13/2011

CONTRACTOR VRH Construction Corp. Job Nen 2034	 ADDRESS	 920 Grand Avenue, Englewood, NJ 07631
VEIl Invoice No. 6873(R54 May) 	 ,	 Approximate work performed to	 May 31, 2011

APPROXIMATE QUANTITIES
hera	 DESCRIPTION OF WORK	 UNIT	 This	 Total far Put	 UNIT PRICE	 AMOUNT
Na, 	 Application	 Application	 total to Data

1	 Performance and Payment Boad 	 - L. S.	 0.00	 343,560.00	 343,560.00	 343,560.00	 343,560,00

2	 Unclassified Work ,	 ,	 L.S.	 57,621.00 52,736,786.08 52,794,407.08 	 53,200,000.00	 52,794,407.08

3	 N,C.Contract Specification Sect.11 Entitled	 TM	 0.00 . 100,243,52	 100,243.52 '	 100,243.52
"Port Authority Security Requirements"
(S.W.A.C,) hA Dated 8/15/07

4	 Net Cost Dwg.0005 Note 21A to Unit	 ,	 , UP.	 0.00	 553,940.45	 553,94045	 553,940,45

Price Conversion No. IL per 1./A of 7/23/01

4a	 Net Cost Dwg.G005 Note 21A Security Personnel 'CM	 0.00	 35,351.01	 3535101	 .	 35,351.01

& Equipment as Required to Support Contract Work

5	 Concrete Penalty b' PA Letter	 '	 L.S.	 0,00	 (1,242.00)	 (1,242,00)	 (1,242.90)	 (1,242.00)

dated 11106/07	 :.

6	 N.C,Dwg.0005 Note 21C Monitoring	 L,S.	 0,00	 7,859,00	 7,889.00	 7,889.00	 7,589.00

Distribution Panel totS. Conversion No. 1

7	 N.C.Dwg.0005 Note 21C Temporary 	 '	 '	 L.S.	 ,	 0.00	 32,624.00	 32,624.00	 32,624.00	 32,624.00

Pedestrian Tunnel to L,S. Conversion No. 2

8 '	 N.C.Dwg.G005 Note 21C Installation	 L.S.	 0.00	 4,774.00	 4,774,00	 4,774.00	 4,774.00

Temporary Hot Wit., Lines L.S. Conversion #3

9	 N.C.Dwg.G'OOb Note 2lB Rerouting of	 L.S.	 0.0U	 20,917.43	 20,917.43	 20,917.43 ,	 ,	 20,917,43

Supply Duct L.S. conversion #I 	 _	 --

10	 N.C.Dwg.0005 No 21B Relocation of Under 	 0.00	 723,697.04	 723,697.04	 _	 723,697.04

Ground Utilities in Cooflities with new Construction

II	 ''	 N.C.Dwg.0005 Note 21W Asbestos/Lead	 L.S.	 0.00	 105,288.00	 105,288.00	 105,288.00	 105,258.00

Removal in South Substation & Service Elevator
Machine Room to L.S.Conversion S I

12	 N.C.Dwg.13005 Note 21W Removal of Spray	 L.S.	 0.00	 34,775.00	 34,775.00	 ' 34,775.00	 34,77500

On Fireprooling & Asbestos in South Service.
Elevator Shaft to L.S,Conversion // 2

13	 ,	 N,C.Dwg.G005 Note 21C Monitor Switchgears 	 L.S.	 0.00	 16,846.08	 16,846.08	 16,846.06	 16,846.08

NA & NB North Substation to L.S. Conversion or

TOTAL APPLIED FOR, TO DATE: 	 54,773,070.61

Less 5	 retained as per contract	 MAX $
Balance to date

Less advances under previous applications
To be advanced this spplicetion

CHANGE ORDERS (ye,,l'aci,d)

Total to data : $
Less: Previously advanced $

Chenge Order amount to be advanced on this application 
TOTAL AMOUNT 10 BE ADVANCED THIS APPLICATION Its per copy):

It Is Hereby Certified that the above qtientities of work have actually been performed and that the cost plus compensation above set, 	 ,.-,' '7
-forth, if any, is.computed in accordance with the terms of the above Contract on the basis of work actually performed, This certification,
if signed b y any person on behalf of tire contractor, is mode by such person ill his individual capacity on the basis of his own knowledge,
se well as b y the contractor.

The Qontractor Further Certifies ccheck one)	 -

0crjThet all subcontractors and suppliers have been paid any amounts
horn previous progress payments and shall be paid any amounts - 	 -

due frone this progress payment; or

2. '[hat payment has been-withheld from a subcontractor or supplier 	 ceesecs 550 al
becauaa there exists a valid basis under the eubcontrsctor'a or	 ,	 Accoeoar,ctwn,

-	 auppliar's contract to wil,hold a payment from that subcontractor 	 couosscr_____
or supplier, (Attached copies of any withholding notices issued in
conjunction with this certification.) 	 ,	 ,_tw.Thocsoa etc.

- PRO/PROJ	 0110	 Act	 AREA/	 - 300

	

SYST

	 -
'l'loe above estimate of quantities performed is correct and is made
from actual inspection anti knowledge of work performed.

Title:	
RESIDENT ENGINEER

-	 PFdnlF'W Hslirley
lndividuelly and on beIlfof the contractor

Chief Financial Officer
-	 Title

Recommended For Payment:

Title:
9A

.

 OF CONSTRUCTION	 -

Approved For -Payment:

- For Comptroller
lfcentractor is a corporation. cartit'ecata must be
signed by an officer, and if a partnership, by a



B859246A

The Port Authority or New York and New Jersey
120s
	

233 Park Ave South, 7th Floor

	

New York, N.Y. 10013	 SHEET	 2
	

OF	 3
DATE PREPARED
	

6/13/2011
APPLICATION FOR PAYMENT

CONTRACT NO, EWR-264.003 L0J3Q, UEWR264001
	

DATED	 November 14, 2000	 PAYMENT NO,	 54

CONTRACTOR VEIl Construction Corp. Job No. 2034 	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
VRH.IovoiceNo. 6873(R54 May) 	 Approximate work performed to 	 May 31, 2011

APPROXIMATE QUANTITIES
lose	 DESCRIPTION OF WORK	 UNIT	 This .	 Total for Pra y ,	 UNIT PRICE	 AMOUNT
Ne.	 !.	 Application	 Application	 Total to Date

14 N.1Dwg.G005 No 21C ConLhoction Staging and 	 TM	 0.00	 444,433,16	 444,433.10	 .	 444,433,16
Schedule Changes to Accommodate Facility Operational
Requirements,

15 N.C.Dwg.0005 Note 2111 Abatement of Incidental	 TM	 '0.001,927.31	 1,927.31	 1,927.31
Asbestos and Lead Containing Materials per VA of 7/9/07

16 N.C.Dwg.G005 Note 21C to Furnish & Install 	 L.S.	 0.00	 38,412.00	 38,412.00	 36,412.00	 38,412.00
1200A Disconnect Switch on Switchgear in South Substation
to lump Sum Conversion 4 5

17 N.C.Dwg.G005 Dated 7/24106 General Note 12 Trans	 UP.	 0.00	 224,732.47 '	 224,732,47	 .	 224,732.47
Port & Dispose Excess Soil N.C.to U.P.Converaion #1

18 Concrete Penalty by PA Letter dated 5/3108	 L.S.	 0.00	 (1,825.20)	 (1,825.20) -	 (1,826.20)	 (Ij25.20)

19 N.C.Dwg.G005 Note 21B Relocate Conduit for Delta	 L,S.	 0.00	 20,411.00	 20,411.00	 . 20,411.00	 20,411,00

Motor Control Panel (MCP) to ) 'S. Conversion # 2

20 N.C.Dwg.0005 Note 21C Piovide Lonovo Think Pad	 L.S.	 0.00	 6,995.00	 6,995.00	 6,995.00	 6,095.00

R61 Notebooks from N.C. to L.S. Converation# 6 	 .	 .

21 N.C,Dwg,G005 Note 21C Provide Three Phase Power 	 L.S.	 0.00	 47,060.00	 47,060.00	 47,060.00	 47,060.00

Quality Analyzers & Loggers NC, to L.S. Converation // 7

22 N.C.Dwg.G005 Note 21C Monitor Switchgears NA	 L.S.	 0.00	 12,321.00	 12,321.00	 12,321.00	 12,321.00

& ND North Substation second reading L.S. Cementation B

23 Concrete Penalty by PA Letter dated 4124/09	 L.S.	 0.00	 . (1,692.50)	 (1,692.50)	 (1,692.50)	 (1,692.50)

24 Concrete Penalty by PA Letter dated 4/24109 	 L.S.	 0.00	 (2,017.56)	 (2,017.86)	 (2,017,86)	 (2,017.86)

25 N,C,Dwg,G005 Note 210 Temp.Power & Light Shut	 L.S.	 0.00	 25,577.00	 25,577.00	 26,577.00	 25,577.00

Down for Switchgesr Removal NA to L.S. Conversion 4 1

26 N.C.Dwg,0005 Note 2111 Removal Spray On Fire Proofing &Ab L.S. 	 0.00	 91,000.00	 91,000.00	 91,000.00	 .	 91,000.00

Steel Framing, 8-1 Coocoure Level to L.S. Converaioii #2

27 N,C.Dwg,0005 Note 21GTernporury Power Required	 TM	 0.00	 9,751.99	 9,751.99	 ,	 9,751.99

Electrical Shutdowns not Shown on Contract Drawings

	

28 N.C.Dwg.G005 General Note "17" Modify, Maintain 	 TM	 0.00	 2,769.02	 2,769.02	 ,	 2,769.02

& Relocate "Waylinding' Signage

-	 TOTAL APPLIED FOR, TO DATE: 	 65,692,925.00

Less -5	 %	 retained as per contract	 MAX S	 2,660.000.00	 .	 2,660,000.00

	

Balance to dote:	 63,032,925.00

	

Losa advancta tinder previous applications 	 52,975,304.00

	

To be advanced this application: 	 57,621.00

CHANGE ORDERS (p,e ,it.ahel)

	

Total to data: $	 6,102,768,79

	

Less: Previously advanced: $ 	 6,93 ,925.44
-	 Change Order amount to be advanced on this application	 169,86135

	

TOTAL AMOUNT TORE ADVANCED THIS APPLICATION (as per copy)	 227,454.35

It Is Hereby Certified that the above quantities ofwork have actuaUy been performed and that the coat plus compensation above at
forth, if any, is computed in accordance with the terms ofthe above Contract on the basis of work actually performed. This certification,
if signed by any person on behalf of the contractor, is made by such person in his and uridaid ca pacity on the basis of his own knowledge,
aa well as by the contractor, 	 ' 	 '

-	 Frank W/ th ey

The Coiore ctor Fu rut er Car tiflput (check ens)	 ,	 -	 .	 .	 5lndividuelly and on lkJmffof the contractor

iiatell subcontractors and aa,ppliers have been paid any amounts 	 .	 Chief Financial Officer
di'e from previous progress payments and shell be paid any amounts	 .	 .	 ' Title''
due from this progress payment; or 	 -

2. That payment has been withheld from a subcontractor or supplier
because there exists a slid basis under the subcontractor's or
supplier's contract to withol'l a payment from that subcontractor
or supplier. (Attached copies of any withholding notices issued in
conjunction with this cert,fi,:atton.)

• PRO/PROJ	 ORG	 ACT AURAS	 JOB	 AMOUNT
Sf81'

•	 .	 .	 227,484.35

The above estimate of quantitiaa parformed is correct and is made

fl / from actual inspection and knowledge of work performed.

9-tvt C
Title:	 RESIDET ENGINEER	

)

Brennan ... tied For Payment:

Title:" r ERR OFFISTRUeIN

Approved For Payment:

For Comptroller
if contractor is a corporation, certificate must be
signed by an officer, and if it partnership, by a



PA 326	
The Port Authority of New York and New Jersey

1-76	 241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Payment No 54	 Contract Number EWR-264.003 	 Sheet	 3 of 3
Purchase Order No. UEWR264003

•	 Approximate work performed to	 5/31/2011
TYPE



The Port Authority of New York and New Jersey
PA 326

	

1-76	 .	 241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Payment No 54 1	 •	 Contract Number EWR-264,003	 Sheet	 3 of 3
Purchase Order No. UEWR264003

	

•	 Approximate work performed to	 513112011	 •
TYPE

= Todate



fl
LET5TwORK .

[J. MAY18?0!' .	 .NRH-	 .	 eONnntrrto, CO'tP.

EWA AS	 .
RESIDENT ENGINEER

The Port Authority or NY/NJ	 Invoice No. TM 01 8-24
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever,

Lev;Expan & B-I Veil Circulation
Data	 May 18.2011

Attention	 Mr. Michael Wallace ,Senior Resident Engineer

Phone No.

• aa—	 anJ

Extra Work PACC#88
• Fine inv.Sd	 .	 .	 .	 .	 .

_......-	 kan	 LUU!1n

VRH Labor

VRH Material	 .	 .

: 20% (Lab & Material)	 S
Sub Total VRH	 .

Subcontractor	 Fine inv. Sd .	 475.63	
'.- 4ç	 35

VRH Fee 7%	 .	 .	 33.29

Sub Total 	 •	 .	 508.92	 31; O5
Total Charges	 -	 508.92	 .	 $508.92

APPROVED FOR PAYMENT#
SUBJECT TO FINAL AUDIT

AMOUNT- c 4LfB .46 	 Phone

SIGNATURE 't)	 201.871.4422

DATE	 Lit '3/fl	 -	 . - .	 718.292.2250

718.292.2250

Fax /Engineering

-320 Grand Avenue	 -.	 .	 .	 .	 .201.871.6727	 -

Englcwáod, NJ

07631-4355	 .	 Fax/Accounting

	

-	 -	 -	 -.	 718.292.2251

5/1812011	 -	 .	 ..	 . .	 -	 2034 TMO1B-24 Tempalte.xls -



NET COST WORK

"
2-A--cLu- I 	-^ I

iiii6
of NY/NJ	

2 2 0 7

3i	 o .....

1355p.

77

A:
VRH
O)NtflEVTION CORP.

Oa.ra CntnsI,. S
O.,,utsnIln M.s.ra

EWR 264.003 Terminal B Lever
II	 -	 Lev.Expan & B1 Vert Circulation

Date	 March 29, 2011

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

invoices 4549,45644380
iod 011312106f1 1,2/07211311!,2Ii4fi1-2/20/il

J'JJIl f9 £7,!

'tO9hn@33,l8	 3,61662
IS.	 1688.40	 ..4flC .Av4.A4-

VRH Labor

VRH Material 	 VRI-i/FJC	 15932.91

VRII Equipment	 4549 4564 4580	 1O (2-7. S9
VRH Fee 7% (Lab & Material)	 1,115.30

Sub Total VRH	 17,048.21	 (.0	 •

Subcontractor

VRH Fee 7%	 .

Sub Total Cl '2 9J
Total Charges	 -	 17,048,21	 / I.) $17,048.21

il53o

7o4f
APPROVED FOR PAYMENT # -
SUBJECT TO FINAL AUDIT

AMOUNT 4t7oL1E,?t

SIGNATURE
DATE	 1it2fd

320 Grand Avenue

Englewood, NJ

07631-4355

Phohe

201:871.4422

71 8,2922250

718,292.2250

Fax (Engineering

201.871,67 27

Fa/Accounting

718.292,2251

3/29/2011
	

2034 TMO01- 143 Tempalte,xis



tr 'tJ

gm

OEM

NET COST WORK
PA 	 *'Q Jt4=t1	 1APR 19 2011

WA FIS

The Port Authority of NY] 4J 	 lnvolàe No. TM 001-144
Job No.	 2034
Project	 EWR 264.003 Terminal a Lever

Lev.Expan & B-I Vert Circulation
Date	 April 15,2011

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

- Larn—a-
Ex&a Work pacc# 101
tc invoices 3867

- Period 04112.4/28/10

•	
- —a a

IO4hrs-@ 29.77	 3096.08
3I2hrscj33.18	 10,35216
7 @9380—	 656.60

•	 VRH Labor

VRH Material	 VRFL/FJC 3867	 14,104.84

VRH Equipment	 -	 + 3 D t (0 06
VRH Fee 7% (Lab & Material) 	 98134

Sub Total VRI-1	 15,09118	 L 0,,52.

Subcontractor	 o
VRH Fee 7%

Sub Total

Total Charges	 15,092.18	 $15,092.18

APPROVED FOR PAYMENT #_
SUBJECT TO FINAL AUDIT

AMOUNT	 -.L6	 phone

SIGNATURE b.4l'o-'-c--4--(	 : 201.871,4422
• '	

.	 DATE 	 7181922250

•	 .	 '	
••	 718.2922250

Fax /Engineering

320 Grand Avenue	 .	 '	 • 201.871.6727

•	 Englewood, NJ .	• 	 - -

07631-4355	 '	 •	 -	 •	 •	 Fax/Accounting

718.292,2251

4/1512011	 '	 •	 2034 TM001- 144 Ternpalte.xIs



NET COHd U

VRHAPR 192011 oothrrft^ CORP.
c.—.J r.no..sn &

EWR FIS
RESIDENT ENGINEER

The Pon AuthorityAuthority o( NY/NJ	 Invoice No. TM 001-145
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan tB -I Vert Circulation
Date	 April 15,

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

Extra Work Pace 0-101	 -
rjc invoices 3893,4202
Period 04126-5/02/10

232hrs	 29.77'	 6906.64

161m@33;18	 530.88

:- 2 @9380	 187.60
VRH Labor

VRH Material	 VRH/FJC 3896,4202	 7,625,12

VRH Equipment	 4	 I o( c4
VRFI Fee 7% (Lab & Material) 	 533,76

Sub Total VRH	 8,158,88

Subcontractor	 .	 I13-7 (o <D

VPJIFee7%

Sub Total	 ,	 -	 t7 ,2..G
l'otal Charges	 8,158.88	 $8,158.88

APPROVED FOR PAYMENT #_
SUBJECT TO FINAL AUDIT

AMOUNT	 tG&. EB	 Phone

SIGNATURE 1..4D-,4-._C	 201.871.4422

DATE 	 718.2912250

718292 2250

	

-	 Fax/Engineering

320 Grand Avenue -	 . .	 201.871.6727

Englewood, NJ	 .	 .	 .

07631 74355	 -	 .	 -	 - -	 -	 .	 .	 -	 FaxlAccounting

7 18,292.2251

4/1512011	 - .	 .	 2034 TM001--145 Tempalte,xis



Invoice No. TM 001-146
Job No.	 2034
Project	 EWR 264.003 Terminal S Lever

Lev.Expan & B-I Viii Circulation
Date	 April IS, 2011	

1

NET COST WORK

or

Attention	 Mr. Michael Wallace, Senior Resident

Phone No.

A
VRH
OCtWFflwrIon CORP.

C.SnOI C.m(n.t-n 1.
APR 192011	 *'

invoices 4171,4592,4609,4641
jod 09/12/10, 2127/1I 316/11, 3/20/11

OUflflItY.//	 .4.36I.OU

32hrs @33.18	 1,061.76

I Labor	
fl @20.92=	 1,484.16

I Material	 VRH/F)C 4171 ,4592 4609	 4,927.52 tThaIQ'0
IEquipment	 4641	 i

3 Fee 7% (Lab & Malarial)	 344.93	
0 ,(

Total VRH	 5,272.45

;ontraclor	 i tf	 4 ( (
iEee 7%

Total	 cticD.7 553=
1 Charges	 .	 5272.45	 5 t4. j 2> $5,272.45

320 Grand Avenue

Englewood, NJ

07631-4355

APPROVED FOR PAYMENT #
SUBJECT TO FINAL AUDIT	 -

AMOUNT	 s 1 c1z, 4c	 Phone

SIGNATURE 'tz4 .—cr-\t_1<	 201.871.4422

DATE	 to I-/tt .	 718.292.2250

718.292,2250

Fax (Engineering

201.871.6727

Fax/Accounting

718.292.2251

-

411512011	 . .	 2034 TM001 146 Tempalte.xis



•(

mECEJVEN
pa	

NAPR 2 7 20 11

£

VRH
WIg.1,IVCJ1ON coup.
C.s.rd 4.f.ne.n &
C.a,*.Sl*a Ma..n

Attention

Phone No,

Job No.	 2034
Project	 EWR 264.003

Lev.Expan&
Date	 April 26, 2011

Mi-. Michael Wallace, Senior Resident Engineer

IBLever

Circulation

ra Work Pace # lot
invoices 4670,4656 -L

od 04103/i 1,3127/i

hxs@33.I8

	

-	 48@30.92'
I Labor

	

(Material	 VRHJFJC 4170,4656

-i Equipment

-J Fee 7% (Lab & Material)

Total VRH"

contractor

	

iFee7'/s	 -

Total

1 Charges

1,484.16

	

1,484.16	

tt Cf5
10329

	

1,588.05
	

,o,,	 --.

cc.
1,588.05 $1,588.05

320 Grand Avenue

Eng iewor,d, NJ

07631-4355

4(25/2011,

APPROVED FOR PAYMENT#_
SUBJECT TO FINAL AUDIT

AMOUNT. ' ¶	 5,O	 Phone

SIGNATURE	 ,	 ,	 201.871.4422

DATE	 ,	 ,	 -	 728.2912250

718.2921250

Fax !Engineering

201.871.6727

Fax/Accounting

7 19.292.2251

2034 TMO01-- 147 Tempalte.xis



A
'VRW

ctNgrnvcnoN cofip,
C.p.nI

NET COST WORK
TPC tdk31 7conc9 MAY 18 2011	

ij
InvolceNo: I M 001-148
Job No	 2034
Project	 EWR 264.003 Terminal B Lever

Lov.Expan & B-I Vert Circulatic
Date	 May 18, 2011

Attention
	

Mr. Michael Wallace Senior Reaident Engineer

Phone No.

ljc invoices 4694,4708A1
Period 	

i,. _.__4hIIaJ9.0	 310.34

' 761rs@34.36	 2611.36
64 @ 30.92-	 197818

B Labor

	

1E)4v1C..,
ii Material	 VRH/F3C4694,4708A	 497036

REquipn'ent

.34 Fee 7% (Lab & Material) 	 - 347,94

,Total VR}t	 -	 5,318.50	 '	 , (p

,contractor	 I	 15.
It Fee 	 -	 .	 .

,Total	 70. &
at Charges	 5,318,50	 I r I

Y+( 7T

APPROVED FOR PAYMENT #._
SUBJECT TO FINAL AUDIT

$5,319-50

AMOUNT ' t'7)O.	 Phone

SIGNATURE' 'b4v-oiij_--	 .	 201.871,4422

DATE	 ('0/2-Al 	: --	 ..	 '	 . 718.292.2250

718.292,2250

Fax /Engineering

320 Grand Avenue
	

201, 97 1.6727

Englewood, NJ

07631-4355
	

Fax!Accounting

7 8 .292, 225 U

5/18/2011
	

2034 TM061' 148:Tempalte.xls



NET COST WORK

Ihe Part Authority at NYJNJ

S
VRH

MAY 272011
	

CONSThTCDaON COlP.

Oo...I,.MIn,

SF18

01-149
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation
Date	 May 25, 2011

Attention
	

Mr. Michael Wallace • Senior Resident Engineer

Phone No.

Extra work PACCMIOI

Period 12/1311010 5117)11

r
126.64

8.86

135.50	 Jf.

135 50	
•	

$135.50

APPROVED FORFOR PAYMENT /?
SUBJECT TO FINAL AUDIT

-
AMOUNT t l5'	 Phone

871.4422SIGNATURE	 201. 1371.4422

DATE	 16 /!3 	 71,8.292.2250

I lirtJ 31.12	 31.12

i bis® 32.84	 95.52
I Labor

1 Material

1 Equipment

1 Fee 7% (Lab & Material)

Total VR.1-t

otitractor

i Fee 7%

Total

I Charges

718.292.2250

•	 , Fax (Engineering

320 Grand Avenue1
	 201.871.6727

Englewood, NJ

07631-4355
	

Fax/Accounting

•	 718.292.2251

51?612011

	
2034 TPvlO01-149 sabrina



$23.966.31

NET COST Woax F:	

on
	 .. £

C
	

3.
41

Invoice No. FMO2-53
Job No.	 2034
Project	 EWR 264.003 Lower Level

Expansion & Vertical Circulation
Date	 May 3l,2011

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No,

Work Pace ICE
nieuo Inv. 2034-0I2-211

VRH Labor

VRFI Material

VR}1 Equipment	
F,

VRB Fee 20% (Lab &MteriaI)	 !	 .	 0

Sub Total VRH	 ',	 !	 !	 '

Subcontractor 	 SantaMello Inv. 20S4-012-2R	 2239842	 * 2?, 2-'78.
VEJI Fee 7%	 ,.	 1,567.89	 J z4 Ø° . 50
sub Total	 .	 23,966.31	 .

Total Charges	 23 96631	
+

APPROVED FOR PAYMENT#

	

SUBJECT. TO 	 AUDIT

*	 AMOUNI"

to

fr	 Phone

SIGNATU201.87(4422

DATE t 	 FkjJ'	 718.292.2250

F ,	 . 	 . 	

F 	

F 	

F 	 718.2922250

Fax /Enginring

F	
320 Grand Avenue	 ,	 F 	

, 	 F 	

F F	

' 	 F 	

201:871.6727

Englewood, NJ	 F 

F	

F	 F 	

F

076314355	
F 	

F 	

F 	

F 	 Fax/Accounting

F 	

F 	

F, 	

F 	 F	 •	 •	 718.292.2251 F

F 	

513112011	 •:	 F 	 F 	 F 	 •., 	

F 	

TMO2-53 SANTANIELLO



H

NET cOsi WORK
IPPcCCcthOPj

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

:xtra Work Pace 108
antaniello Inv. 2034-013
icket 2202

VRH
MAY 3 1201
	

OONSThECIIO$ CORP.

C.ndt.wtj.n M.n.aj.n

Job No.	 2034
Project	 EWR 264.003 Lower Level

Expansion & Vertical Circulation
Date	 May 3l,2011

KULBOT

kHMaterial

: Fee 20% (Lab & Material) 	
beoic_Awf_uF

ub Total VRH

ubcontractor	 J Santanietlo Inv. 2034-013	 4,817.87	 zfy &O) S
'R}I Fee 7%	 337.25

ub.Total	 5,15512

otal Charges	 5,155.12

• _

• APPROVED FOR PAYMENT#
SUBJECITO FINAL AUDIT

$5,155.12

AMOUNT _P't 151	 Phone

_____________	 201.871,4422SIGNATURE
 16P

 LA..._Idc2A	
7i8.292.2250

/DATE	 cc/s/fl

718.292.2250

Fax /Engineering

320 Grand Avenue
	 201,871.6727

Englewood, NJ

07631-4355
	

Fax/Accounting

718.22.2251

5/31/2011
	

TMO2-54 SANTANIELLO	 :41



HE  COST WORK
At c')

iC 0

1	 A3H73.23 H.

'	 : I	 VRH

	

-	 .	
CNStUt't7loN tour.

-	 ' P -	 '.	 C,bIp*rW &

25E2 '5?	 L1M031-og
2034
EWR 264,003 Terminal B Lever

-	 2	
Lev.Expan & S-i Vert Circulation

April IS, 20 II

Attention
	

Mr. Michael Wallace, Se,,nn itestoent eiiniee,

Phone No.

Cost work PACC# 107
nge Older #l02

I Labor

I Material	 1,400.00

I Equipment	 10,414.17	 4	 3'7
-I Fee 20% (Lob & Material)	 280.0O

Total VJtH	 12,094.17	 \ 0, 2O5, FIq

oiitractor	 .	 .

-1 Fee 	 .,	 .	 . I) fli
Total

iCIiargs	 .	 .	 12,094,17

APPROVED FOR PAYMENT #_
SUBJECT TO FINAL AUDIT

—

$12,094.17

320 Grand Avenue

Englewood; NJ

07631-4355

411512011	 -.	 .	 .	 .

AMOUNT	 ç	 j	 Phone

SIGNATURE	 .	 . 201.871.4422

DATE -	 (, /, Jj CtJfl /.
	 71892.2250

7	 718292.2250

Fax /Engineering

201.871.6727

Fax/Accounting

718.292.2251

2034 TM031-09 pacc107



- ----------

NET COST WORK•

4PR22rn1 0	 VRH

EA FIS

-	 a,Mnrnvcno?. CORP.

•	 -	 C,q,,nI CGI4t.r1	 a
-	 C..nfraoII.. Maa.je..

	

II.	 RESiDNEINEER

	The Port Authority of NYINJ	 Invoice No. TM-031-12
JobNo.	 2034
Project	 EWR 264.003 Lower Level

Expansion & Vertiôai Circulation,

Date	 April 29,2011

Attention	 - Mr. Michael Wallace, Senior Resident Engineer

Phone No.

Extra WorkWork Pact 107
MCSEtectricallnv.*VP,W.1030
Tickets 1327 & 1328

a

VRRI.ahor

VRH Material

VRH Equipment

VEIl Foe 200/6 Pb & Material)

Sub Total VRH
Subcontractor	 -	 MCSElectricaIlov.#VRI4.1030	 3,697.22	 4 5 c5	 •3Co
VRH Fee 7%	 258.81

Sub Total ,	3,956.03

Total Charges	 3,956.03

-APPROVED FOR PAYMENT #-.
SUBJECT TO FINAL AUDIT

AMOUNT
SIGNATURE 

320 Grand Avenue

•	 Englewood, NJ

07631-4355

4129/2011

$3,956.03

Phone

201.871.4422

j718.292.2250

718.2922250

Fax /Engineering
201.871.6727

Fax/Accounting

718.292.2251

TMO3I-12MCS

DATE	 L015/i1	 44l-



MAY 0 12011

Invoice No. TM-031-13
- Job No. 2034
- Project	 EWR 264.003 Lower Level

Expansion & Vertical Circulation
Date	 May 2,20I1

tug-

NET COST WORK
y ( 1V7	 H

ie Port Authority of NYtJ

HA
-VRH
CONRTTWCTJON CORP.

C,u,or.1 Contts.'tnn I.

Attention	 Mr. Michael Wallace Senior Resident Engineer

Phone No,

Extra Work PACC 107 Fuel for temporary heaters
VRH
Tickets 1302 & 1303

VRM Labor

VRH Material

VRJ-1 Equipment

VRH Fee 20% (Lab & MitctiaJ) -

Sub Total VRH

Subcontractor

VRH Fee 7%

Sub Total

Total Charges $10,557.54

8,797.95	 -

1,759.59

10,557.54

10,557,54

APPROVED FOR PAYMENT # -
SUBJECT TO FINAL AUDIT	 - -

A

AMOUNT _' JO 39(O' J 	 Phone

____SIGNATURE	 _______	 - 201271.4422

DATE	
"	

718.2921250

718.292.2250

320 Grand Avenue

Engl&ood, NJ

07631-4355

51212011

Fax /Engineering

201.871.6727

Fax/AccountIng

718.292.2251

PAl 07 Taylor Oil



/

• NET COST WORK

MAY 022011	 ii	 \TIII.I

	

-	 COMStRUCfla CORP.

EWR FIS
	 C't..t*i Onb$ntes a

IDENT ENGINEER

be Port Authority of NY/NJ Invoice No. TM-031-14
Job No.	 2034
Project	 EWR 264.003 Lower Level

Expansion & Vertical Circulation
Date	 May3,2011

Attention	 Mr. Michael Wallace Senior Resident Engineer

Phone No.

xtra Work PACC £07 Generators	 -
rRn
'icicet £326

VRH Labor

VRH Material

VRI-1 Equipment

VaX Fee 20% (Lab & Material)

Sub Total VaN

Subcontractor

VRH Fee 7%

Sub Total

Total Charges

320 Grand Avenue

Englewood, NJ

07631-4355.

5/3(2011

603.48

603.48
	 5efl.44•

603.48

APPROVED FOR PAYMENT #
SUBJECT TO FINAL AUDIT

AMOUNT___________
SIGNATURE
DATE -	 - ..JcJ)I 1)

$603.48 I

Phone

201.871.4422

718192.2250

718292.2250

Fax /Engineering

201.871,6727

- Fax/Accounting -

- 718.292.2251 -

TM-031-13 VRH-Semcor



ITT rTI4TT:;

242011

A-
VRH
ONStMflJQN CORP.
O,,nrti rA,nn,.u,n &

Invoice No TM 031-15
Job No. 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan& B-tVert Circulation
Date	 May l9,201l-	 1

Attention	 Mr. Michael Wallace , Senior Resident Engineer

Phone No.

—arani TJ

Net Cost work PACC#107
Change Orderl02

-	 n1oI U

$20586.39

RH Labor

RH Material

RI-I Equipment

RI-1 Fee 20% (Lab & Material)

ib Total VRH

beonlnictor

RH Fee 7%

thiolal

)(at Charges

5/19/2011

8,015.26

478.61

10,39175

1,698.77

•	 20,586,39

	

20,586.39	 1
H ioiøs.88

•	 ___

APPROVED FOR PAYMENT #
SUBJECT TO FINAL AUDIT

- -
AMUUN I	 -Y t.-' U 12L--C-' '	 Phone

SIGNATURE	 j)	 201s71.4422

DATE 	 718.292.2250

718.292.2250

Fax /Engineering

201:871.6727

Fax/Accounting

718292.2251

2034 TM031-15pacc107

320 Grand Avenue'

Englewood, NJ

07631-4355



1,799.78

	

125.98	 ia i I
1,925.76

1,925.76

APPROVED FOR PAYMENT #_

SUBJECT TO FINAL AUDIT

	

-	 t	 ,La

-	 S1,925.76

AMOUNT	
b,44eA	

Phone

SIGNATURE	 _	 201.871,4422

-

. 4 DATE	 -	 (43Ju	 718.292,2250

NET COST WOW
?&C-L U21	 i FF	 VRH

MAY 21 ZUTT	 nowcoar.
I

	

	 O.an2 O..df..h,. I,
O.fn4I*s M

E\NA FIS
:ui cNalrcni
Invoice I'hj. —j--tj3.. ,j5

Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-1 Vert Circulation

— bate	 May 19,2011

Attention	 Mr. Michael Wallace Senior

Phone No.

^N 107

Electric 81260-79
1s2

VRFI Labor

VRB Material

VRFL Equipment

VR}( Fee 20% (Lab & Material)

Sub Total VR.H

Subcontractor	 S.M. Electric 81260-79

VRH Fee

Sub Total

rotal Charges

320 Grand Avenue

Englewood, Ni

07631-4355

'¼.	
718.292,2250

Fax/Engineering -

20L871.6727

Fax/Accounting

718292:2251

05/19/2011 2034 1M031-15 Template



A.
VRH
Cal.T,UCnO. core.
C.Snd Oaa'nvlqnl.
Oa'*Itadl.. M.n.g,,.

NET COST WORK
MAY 2 7 2011

LEWFIR1 FSPEQIDENT ENGINQE..

rhe Port Authority of NY/NJ 	 Invoice No. TM 031-16
Jab No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Veil Circulation
Date	 May 192011

Attention
	

Michael Wallace, Senior Resident Engineer

Phone No.

S.M. Electric 81260-80
Tickets 42,43

_-s -

VRI-i Labor

VRH Material

VRH Equipment	
YICvRH e7.(Lab & Material) 	 "b	 _&!4t

Sub Total VIW

Subcontractor	 S.M. Electric 81260-80	 3,025.19	 4')	 if €3
VRH Fee 7%	 211.76

	 1 6-7  iSub Total	 323695 	 "

Total Charges	 .	 3,236.95	 4-1	 ,,, cy S3,236.95

320 Grand Avenue

Englewood, NJ

07631-4355

APPROVED FOR PAYMENT #
SUBJECT TO FINAL AUDIT

AMOUNTf
SIGNATURE 
DATE

Phone

201.8714422

718.292.2250

718292.2250

Fax /Engineering

201.871.6727

Fax/Accounting

718.292.2251

05/19(2011 2034 TMO31-16 Template



)

HET COST WORK	 ra 
ttU\ A

	

JUN 022011	 VRH

	

L_	 C0NTBtCTI4

•	 F:\,vFi SQ
1on M.aw,

The Port Authority of NY/NJ	 Invoice No. TM-031-18
	Job No.	 2034

	

Project	 EWR 264.003 Lower Level
	.1	 Expansion & Vertical Circulation

Date	 June l,2011

Attention	 .	 Mr. Michael Wallace ,Setior Resident Engineer

Phone No:

	

j-	 acJa - JIMW1	 j'

Extra Work Pace lO7	 -

MCS Electrical Inv
'

 if VR}l-1031

Tickets 274344,45

'(alit	 -	 'L1JThWWI

VR}3 Labor

VRH Material

VRH Equipment

VRH Fee 20% (Lab & Material) 	 -

Sub Total VRJ-U

Subcontractor	 MC$ Electrical mm,. if VRH-1031	 4.59248	 • f, 3(o1
VRH Fee 7%	 •	 • •	 32L47	 Zn9 4:o
Sub Total	 •	 •	 4913.95	 •	 •

Total Charges	 491395	 $491395

APPROVED FOR PAYMENT#_
•	 SUBJECT TO FINAL AUDIT 	 -

AMOUNT	 * 14 F	 Phone

• SIGNATURE 	 201.871.4422

DATE	 •	 II	 718.292.2250

•	 -	 •	 --	

-	 •	 718292.2250

•	 •	 •	 .	 •	 -	 •	 • Fax /Engineering

320 Grand Avenue	 •	 •	 201.871.6727

• Englewood, NJ

07631-4355	 •	 -	 •	 •	 Fax/Accounting
•	 •	 •	 . •	 718.292.2251

61112011	 •	 • -	 TM03112 cs



I
ZCOSTWOR:(

	

'0 ""	 VRH

RESIDENT EiNQLNFFP
The Port Authority of NY/NJ

	

	 PAl 22-15
Job No. 2034

•	 _________________________________________________________ Project	 EWR 264.003 Lower Level
Expansion & Vertical Circulation

Date	 May 2l,2011

•	 Attention	 Mr. Michael Wallace Senior Resident engineer 	 -

Phone No.

Extra Work Pace 122	 -
Santaniello Inv. 2034-012
Ticket 1887

YRfiLabor

VRH Material

VRH Equipment

VRH Fee 20% (Lab & Material)

Sub Total VRJ-1

• Subcontractor	 Santaniello Inv. 2034.012	 806.89	 *

VRJ-I Fee 7%	 56.48	 3	 ,
Sub Total	 - 863.37

Total Charges	 .	 .	 863.31	 $863.31

H

•	 I	 APPROVED FOR PAYMENT #H
SUBJECT TO FINAL AUDIT

	

AMOUNT	 V 6 2,,0	 Phone

SIGNATURE :4%	 261.871.4422

DATE	 .	 .	 718.292.2250

	

•	 •	 •	 718.292.2250

Fax /Engineering

320 Grand Avenue	 •	 .	 •	 .	 201.871.6727

Englewood, NJ	 ••	 . ...	 .-	 -	 •	 •: •

07631-955	 .	 .	 .	 •	 .	 • Fax/Accounting

718.292.2251

512712011	 .	 • .	 .	 PAl 22-15 SANTANIELLO



• The. F . Authority of New York& New Jea 	 Page 1

233 Park Avenue So. 7th FIr, New york, NY 10003

deli
Change Order No. 22 111	 .	 Contract No. EWE 264.003	 DISTRIBUTION

PROJECT EXECUTIVE U
Faciiity:.N&ARK LIBERTY INTL AIRPORT	 . .	 . .	 PROJECT MANAGER U

	

Contract for: TER?IIWALB MODERNIZATION PROOR LOWER LEVEL & 31 VERTICAL CIRCULATION	 ACCOUNTING
PROJECT ENGINE Ii 0

To: VER CONSTRUCTION CORPORATION

	

Address: 320 GRAND AVENUE	 .

	

•ENGLEW000, NJ	 07631

In accordance with the above described Contract: 	 .	 'AGO No(s) : 00137

The following Extra is ordered.

fl

The time for comtIeUon of the contract 	
i

	

is extended as indicated below.	
The following change s ordered, at no change in price.

	

The following reduction is ordred. 	 A change is ordered as specifically outlined below:

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(S).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO FURNISH AND INSTALL TERRAZZO
FLOORING IN THE CONCOURSE LEVEL OF TERMINAL B IN SEVEN (7) . STASES IN LIEU OF THE
CONTRACTUALLY REQUIRED TWO (2) STAGES. THIS WORK SHALL BE STAGED IN ACCORDANCE WITH SKETCHES
SK1-PACC-137 1 SK'2'PACC'137, SK-3-PACC-137, SK-4-PACC-137, SK-5-PACC-137, SK-6--PACC-137 AND
SK-7-PACC-137 ALL DATED 9/14/09.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 27,730.00.

I

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otherwise specifically stated above.

Dated 	 2011
.t^;sident Engineer

II



PA3B
	

The F -t Authority of New York & New Jer
	 Page 1

Park Avenue 3. 7th Fir. New York, NY 10003 	

o3v

Change Order No. 29111	 -	 Contract No. EWR 264,003
DISTRIBUTION

Facility: _NEWARK LIBERTY INT'L AIRPORT 	 '	 PROJECT EXECUTIVE U
Contract far: TERMINAL B MODERNIZATION PROGR LOWER LEVEL & 61 VERTICAL CIRCULATION	 PROJECT MANAGER 0

To: VEIl CONSTRUCTION CORPORATION 	
PROJECT ENGINEERAddress: .320 GRAND AVENUE

-	 ENGLEW000, NJ	 07631

In accordance with the above described Contract: 	 PACC No(s) : 00129

The following Extra is ordered.	 -.	 -

-
F-1 

The time for completion of the contract 	 -

is extended as indicated below,	 The following change is ordered, at no change in price.

The following redUction is ordered. 	 A change is ordered as specifically outlined below,

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED BY' THE ENGINEER, PERFORM ALL WORK NECESSARY TO FURNISH AND INSTALL 3/4" CONDUIT
AND WIRE TO CONNECT VAV BOXES 7.1, 8.1 AND 8.1A TO THE NEAREST VAV-BOX, 7.2 LOCATED NEAR
COLUMN LINE 9DD, APPROXIMATELY 75 FEET AWAY. CONDUIT AND WIRE SHALL BE SIZED IN ACCORDANCE

- WITH THE NEC. -. 	 -

MATERIALS AND HOURS OF WORK SHALL MATCH THOSE SPECIFIED IN THE CONTRACT. - 	 -	 -

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 4,861.00. 	 -

No extension of time for completion is granted to the Contractor on account of the chan	 order dorde herein unless othçrwise specifically 	 e,

Dated	 2011	

c*tCne0r"'



June 13, 2011

Mr. Michael C. Wallace
Senior Resident Engineer
Newark Liberty intl. Airport
EWR Building 70 CIA
Newark, NJ 37714

Re: Prevailing Wage Rates

Dear Mr. Wallace,

VRH hereby certifies that it has paid or provided(and caused all subcontractors to pay or provide) to its or
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily
basis at any trade or occupation at or about the construction site) for contract EWR-264,003, for
Application for Payment No. 54 AT LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is
being perforrred as determined by the Engineer.

Very truly yours,

Frank W. Hurl/
Chief Financial Officer

VRH
CONSTRUCTION CORP.

BuiIdllrg frost

for 503 Gars.

7958-2008

Phone
201.871.4422

Fax/Executive
201.871.6727

Fai/kCCOUnting

820 Grand Avenue
	 201.871.1927

Eri glewood, NJ
	

Fax/Estimating

07681-4855
	

201.871.0705



CMD-8 (1/99)

STATEMENT OF PAYMENTS

•	 TO M1W!DBE SUBCONTRACTORS!LESSORS!SUPPLIERS

Contract No. EWR-264.003 	 Period Reporting:	 5-01-11 to 5-31-11

Contract Title: Term B. Modernization Program Lower Level	 Payment AppI. #:	 54
Expansion & B-i Vertical Circulation

Contractor:	 VRHConstruction Corp. 2034 	 '6Project Completed:99.14%

	

(Indicate)	 ESTIMATED	 column A	 + Column B	 -	 column c

	

MBE	 TOTAL	 AMOUNTS PAID

	

WOE	 SUBCONTRACT	 Prior	 This	 Cumulative
SUBCONTRACTOR NAME	 DOE I	 AMOUNT	 Statement	 Statement	 To-Date

RISA MANAGEMENT CORP	 •	 WOE	 347,854.00	 25,9I420	 000	 325914.20

	

FINE PAINTING & DECORATING CO. 	 MBE 	 160,614.00	 134,91179	 0.00	 134,91179

SIGNS & DECALS,	 MBE	 273,140.00	 233,78550	 0.00	 233,785.50

MAZZOCCHIWRECHING INC.	 WOE	 1,326,897.42 1,279,955.38 	 0.00 1,279,955.38

CAROL HARDY MECHANICAL. 	 WOE	 4,061,313.85 3,777,306.56 	 67,753.59 3,845,060.15

BERTO CONSTRUCTION	 MBE	 262,835.95	 249,69415	 ODd	 249,694.15

S&M ELEC J TURTLE & HUGHES (MATERIAL) 	 WOE	 360,000.00 260030.85	 0.00	 260,030.85

0-STAR WATERPROOFERS .	 MBE	 . 48,000.00	 45,600.00	 0.00	 45,600.00

	

S&J ELECTRICAL CONTRACTING	 MBE	 93,213.10	 87,158,05	 0.00	 67,156.05

ARTISAN INC.	 WOE	 .	 55,114.00	 55,114.00	 0.00	 55,114.00

	

Totals 	 6,990,982.32 6,449,470.48	 67,753,59 6,517,224.07

	

(Indicate)	 TOTAL '	 AMOUNTS PAID

	

MBE	 AMOUNT	 ....g, ,n.m..	 flt.Ira)

	WOE	 SUPPLIER	 Prior	 This	 Cumulative

	

DOE	 AGREEMENT	 Statement	 Statement - To-Date

SUPPLIERS/LESSORS	 .

NIA

bate Prepared •	 6/13/2011	 •	 The Port Authority of NY& NJ

Prepared by:	 - Frank W. Hurley	 •.	 •	 Resident Engineer's Office

Title:	 •	 Chief Financial Officep 	 Date Receive : (a/I _/ 1

Officer's Signature: -	
••

Rev



EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Bi VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION:

me ronMutnorlxyol NT 6 NJ

Monthly Employment Utilization Report
From 02/01/2006 To 05/31/2011

Start Date	 :	 1210112006

Projected Completion Date

Trade

- ADMINISTR,ATI
VE/O F F ICE

ALL OTHER

- ASBESTOS
WORKERS

BOILERMAKER
S

BRICKLAYERS

CARPENTERS

CEMENT
MASONS

DOCK
BUILDERS

ELECTRICIANS

Classification

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Total All

Employees Hours

	

M	 F

	

364.00	 0

	

364.00	 ,	 0.

	

80.50	 0.

	

7,911.00	 0.

	

7,991.50	 O.

	

0.00	 0,

	

4,369.00	 832.

	

4,369.00	 832.

	

408.00	 0.

	

408.00	 0.

	

65.50	 0.

	

1,065.00	 0.'

	

1,130.50	 .	 0.'

	

232.00	 0.1

	

57,673.50	 0.1

	

57,905.50	 0.1

8.00

	

3,778.00	 01

	

3,766.00	 .	 01

	

835.50	 0 

	

835.50	 01

	

17,241.50	 D.0

	

88,731.50	 TO

Sum of all

Employees

364.00

364.00

80.50

7,911.00

7,991.50

0,00

5,201.00

5,201.00

408.00

408.00

65.50

1,065.00

1,iao,to

232.00

57,673.50

57,905.50

8.00

3,778,00

3,766.00

635.50

835.50

17,241.50

88,731.50

Work Hou

Black

F

	

0,00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

468.00	 0.00

	

468.00	 . 0.00

	

0.00	 0.00

	

142.00	 8.00

	

142,00	 8.00

	

0.06	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 . 0.00

	

0.00	 0.00

	

0.00	 0,00

	

24.00	 0.00

	

24.00	 0.00

	

0.00	 0,00

	

140.00	 0.00

	

14000	 0.00

	

0,00	 0.00

	

0,00	 0.00

	

3,423.00	 0.00

	

5,831.00	 000

s of Employees

Hispanic

	

M	 F

	

o.o'o	 0,00

	

0.00	 0,00

	

56.50	 , 0.00

	

35,00	 0,00

	

91.50	 0.00

	

0.00	 0.00,

	

3,150.00	 824.00

	

3,150.00	 824,00

	

0.00	 0.00

	

0.00	 0,00

	

65.50	 0.00

	

95,00	 0.00

	

180,50	 0,00

	

.0.00	 0.00

	

581.00	 0.00

	

581.00	 0.00

	

8.00	 0.00

	

480.00	 000

	

468.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

94700	 0.00

	

4,254.50	 .0.00

Native

Asian	 .	 .	 American

M	 F	 M	 F

0,00	 0.00	 0.00	 0.00

0.00	 0.00	 .	 0.00.Om

0,00	 0,00	 '	 0.00	 0.00

.00	 Dec	 0.00	 0.00

0.00	 0.00	 0,00	 0.00

0.00 	 0.00	 '0.00	 0.00

9.00	 0.00	 , 0.00	 0,00

0.00 •	0.00	 0.00	 0,00

0.00	 0,00	 0.00	 0.00

0,00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0,00	 0.00	 0,00

0.00	 0,00	 0.00	 0.00

0.00	 000	 0.00	 .	 0,00

0,00	 0.00	 .	 0.00	 0,00

0.00	 ' ' 0.00	 , 0.00	 .	 0,00

0.00	 0.00	 0.00	 0.00

0.00 .	 000	 0.00	 0.00

0,00	 0.00 '	 0,00	 0.00

0.00	 '	 000	 0,00	 0.00

000	 0.00	 0.00 	 0.00

	

1,29550	 000	 0.00	 0.00

	

31:00	 0.00	 0.00	 '0.00

,,TotnI

Minority

Hours

'0.00

0.00

56,50

503.00

559.50

0,00

4,124.00

4,124,00

0.00

0.00

65.50

95.00

160.50

0.00

605.00

605.00

8.00

620.00

628.00

0,00

0.00

5,665.50

10,128.50

.01,	 ....0I.....

	

Minority	 Female

	

Hours	 Hours'

	

0.0	 '	 0.0

	

6.2	 0,0

	

79.2	 15.9

	

0.0	 .	 .

	

8.4	 0.0

	

10	 00

	

153	 00

	

0.0	 0.0

Printed by PAWN HAINES ' 	 "	 .,	 .	 '	 Page 1	 ,	 ,	 ,	 .	 ,	 , ,	 start Print	 09:20:24



EWR'264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Bi VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

tie run nutnority or n T 0€

Monthly Employment Utilization Report
From 02/01/2006 To 05131/2011

Start Date	 12/01/2006

Projected Completion Date	 /

ELEVATOR
CON STRU CTO

Trade

ENGINEER

GLAZIERS

1-IVAC

IRON
WORKERS

LABORERS

METAL
LATHERS

OPERATING
ENGINEERS

PAINTERS

Classification

Sub Total -

APPRENTICE

ELECTRICIANS

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Total All

Employees Hours

	

M	 F

	

105.97300	 0.00

	

2,782.25	 0.00

	

276,50.	 0.00

	

2429.50	 0,00

	

5,46825	 0.00

	

1,116.00	 0,00

	

1,116.00	 000

	

1,463.50	 0.00

	

8,232.50	 0.00

	

7,59600	 ' 0.00

	

104.00	 0.00

	

312.00	 0.00

	

416.00	 0.00

	

592.00	 0,00

	

6,41100	 0.00

	

9,004.00	 ' 0.00

	

38,188.75	 916.00

	

38,188.75	 916,00

	

96.00	 0.00

	

96.00	 0.00

	

2,18625	 .0.00

	

2,18625	 .	 0.00

	

2,688.00	 0.00

Sum of all

Employees

105,973,

2,782.

276,

2,429:

5,486,

1,116,'

1,116.'

1,463.

6,232.

7,696.1

104.1

312.1

416.1

592,1

8,412.1

9,004.1

39,104.

39,104.

96,(

2,186.

2,186.;

2,698,4

Work Hour

Black

	

M	 F

	

9,254,00	 0.00

	

0,00	 0.00

	

0.00	 0.00

	

164.50	 0,00

	

164.50	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

369.00	 0.00

	

8100 '	 , 0,00

	

45200	 0.00

	

0.00 '	 0,00

	

0.00	 0.00

	

000	 0.00

	

0.00	 0.00

	

584,00	 0,00

	

584.00	 0,00

	

2,964,75	 0.00

	

2;964,75	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

1925	 0.00

	

19.25	 0.00

	

0,00	 0,00

IS of Employees

Hispanic

	

M	 F

	

5,211,50	 0,4

	

0.00	 0,4

	

0.00	 '	 ' 0.4

	

0.00	 -

	

0.00	 0.4

	

0,00	 o.c

	

99,00	 0.4

	

79800	 0.4

	

897.00	 0.4

	

0.00	 '	 0.4

	

0.00	 GA

	

0.00	 0,4

	

80.00	 CA

	

712.00	 0.4

	

792.00	 0.4

	

15,456,50	 916.4

	

15,456,50	 916.4

	

0.00	 '	 01

	

0.00	 .	 0.4

	

88.00	 0.4

	

88.00	 0.4

	

1,944,00	 ' 01

Asian

M	 F

1,326,50

7-75

0.00

17050

178.25

0.00

0.00

8.00

0.00

8.00

0.00

0.00

0.00

000

0.00

0.00

114.00

114.00

0.00

0.00

0.00

0.00

0.00'

Native

American

M.	 F

0,00	 0.00

0,00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

.0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 '0.00

0.00	 0.00

000	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00 '"	 0.00

0.00	 0.00

0.00	 ' 0.00

0.00	 0,00

0.00	 0,00

0.00	 0.0

Minority	 Minority	 Female

Hours	 Hours 	 Hours

15,792.00
	

9,5 ,	 0.0

7.75

6.1	 0.0

00	 0.0

476.00 I 
861001

	

1,35700	 114
	 a

0.00

0001,

	

0.00	 0.0

	 I
80.00

1,296,00 $rtwffi&ttic

	1,376,00 	 14,3

	 I
19,451 .25

	

19,451,25	 49.7

	 I
0,00 

	

0.00	 00

	 I
107,25 J.?•C'

	107.25. 	 , 4.9

	 M
1,944,00 tf?:T

Printed by DAWN HAINES
	

Page 2
	

Start Print	 09:20-24



Trade	 I	 Classification

Sub Total

PIPEFITTERS APPRENTICE

JOURNEY WORKER

Sub Total

PLASTERERS JOURNEY WORKER

Sub Total

PLUMBERS	 APPRENTICE

JOURNEY WORKER

Sub Total

ROOFERS	 JOURNEY WORKER

Sub Total

SHEET METAL APPRENTICE

JOURNEY WORKER

Sub Total

STEAMFITTERS APPRENTICE

JOURNEY WORKER

SUPERVISOR

Subtotal

STONE	 JOURNEY WORKER
SETTERS

Sub Total

SURVEYORS JOURNEY WORKER

Sub Total

TEAMSTERS JOURNEY WORKER

Total All

Employees Hours

	

'PA	 F

	

2,688.00	 0,0C

	

603.50	 0,0C

	

4551.50	 -	 0,00

	

5,155,00	 -	 000

	

2,156.00	 0.00

	2,156.00	 0,00

	416.00	 0.00

	

2,027.00	 0.00

	

2,443.00	 0.00

	

59.50	 0,00

	

syic	 '	 0,00

	

991.00	 0.00

8,62050	 0.00

	9,611.50	 -	 ' 0.00

	1,357,00	 0.00

	

15,610,50	 ,	 0.0,0

	

144.00	 0,00

	

17,121.50	 0.00

	

285.00	 000

26600	 0,00

1,02000	 000

	1,020,00	 0,00

	

593.00	 0,00

Sum of all -

Employees H

2,686.00

603.50

4,561,50

5,155,00

2,156.00

2156.00

416.00

2,027.00

2,443.00

59.50

59.50

991.00

8,620.50'

9,611.50

1,367.00

15,610.50

144.00

17,121.50

266.00

86.00

1,020.00

1,020.00

593.00

EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & 81 VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION.

I tie rort MutflOflty 01 NT 6 NJ

Monthly Employment Utilization Report
From 02/0112006 To 05131/2011

Start Date	 12/0112006

Projected Completion Date

Work Hou!

Black

M	 F

	

, 0.00	 . 0,00

	

0,00	 '-	 0,00

	

0.00	 0,00

	

0,00	 0,00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	16,00 	 000

	

16,00	 0,00

	

0.00	 0.00

	

0.00	 0.00

	

16.00	 0,00

	0.00 	 0.00

	

1.00	 0.00

	547,00	 0.00

	

2,449-00	
,	 0.00

	

0.00	 0,00

	

2,996.00	 0,00

	

0.00	 0,00

	

0,00	 0.00

	

0,00	 0.00

	

0.00	 0.00

	

10.25	 0.00

s of Employees

Hispanic

F

	

1,944.00	 o.oc

	

0.00	 0.00

	

0.00	 '	 D.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	264.00 	 0.00

	

0.00	 0.0•0

	

264.00	 0.00

	

0.00	 0.90

	

0,00	 0.00

	

0.00	 0.00

	2,955.00	 0.00

	

2,955.00	 0.00

	

278.00	 '.	 0.00

	

380.00	 ,	 0.00

	

0,00	 0.00

	

658.00	 000

	1.00 	 0.00

	

1,00	 0.00

	

coo	 cod

	0.00 	 0.00

	

0.00	 0.00

Total,	 %, .-

Native	 Minority	 - Minority	 Female

American ,	Hours	 Hours - - Hours

M	 F

0.00	 0.00	 1,944.00	 723	 00

0.00	 0.00 ,	 000	 -o'I

0.00	 0.00 '	 000

0.00	 0.00	 0.00	 00	 00

0.00	 0.00	 000	 -

0.00	 0.00	 0.00	 0.0	 0.0

0.00-	 ' 0.00	 26400

0.00	 0.00	 16 00

0.00	 0.00	 28000	 05	 00

o.Oó '	 0.00	 000 r-

0.00	 000	 0,00	 0.0	 00

0.00	 0.00	 1600	 -

0.00	 0.00	 2,955.00	 .	 .

0.00	 '	 0.00	 2,971.00	 30.7 '	 00

0.00	 ' $25.00 L
0.00	 0.00	 2,829.00

0.00	 0.00	 -	 000

0.00	 0.00	 3,654.00	 0,0	 0.0

0.00	 0,00	 ,	 1.00

0.00	 0.00	 1.00	 03	 00

0.00	 0.00'	 0.001

0.00	 0.00	 000	 00	 00

0.00	 '	 000	 10251

Asian

M
	

F

-0.00

0.00

0.00

0.00
	

0.00

0.00

0.00
	

0.00

0.00
	

0,00

0.00
	

0,00

0.00
	

0.00

0.00
	

0.00

0.00
	

0.00

0.00

0.00

0.00

0.00

0.00
	

0.00

0.00
	

0.00

0.00
	

0.00

0.00
	

0.00

0.00
	

0.00

'0.00

0.00

0.00
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I he Port Authority of NY & NJ
Monthly Employment Utilization Report

From 0210112006 To 05/31/2011
EWR 264.003	 TERMINAL B MODERNIZATION PROGR	 -

LOWER LEVEL & B1 VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Work Hours of Employees

Tot&AiI.	 Sum ofall
Trade	 . .	 Classification	 Employees Hours '	 Employees Hr	 Black	 -	 Hispanic	 Asian	 -

M	 F	 M	 F	 M	 F	 M	 F

Sub Total	 593.00	 ' 000	 59300	 '.	 1025	 '	 0.00	 0.00	 0.00	 0.00	 0.00

TILE LAYERS	 APPRENTICE	 262.00	 0.00	 262.00	 0.00	 0.00	 000	 0.00	 0,00	 000

JOURNEY WORKER	 9852.00	 0.00	 9552.00	 0,00	 0.00	 4,455.00	 '0.00	 0_00	 ' 0.00

Sub Total	 ' 10,114.00	 0.00	 . 10,114.00	 '	 0.00	 0.00	 4,455.00	 0,00	 0.00	 0.00

Skilled Trades	 260,013.00	 .	 832,00	 250845.00	 14,286.00	 8.00	 21736,50	 824.00	 1,512.75	 0.00

Laborers	 38,168.75	 916.00	 39,104.75	 2,95475	 0,00	 15456.50	 916.00	 '	 114.00	 coo

I Grand Total	 298,201,75	 1,748.00	 299,949.75	 17,250.75	 8.00	 37,193.00	 1740.00	 1,626.75	 0_00

Start Date	 12101/2006

Projected Completion Date

.Totl	 . J	 %.....	 %;.....,...',.

Native ,	 . Minority	 Minority	 Female

American	 Hours	 Hours	 Hours

M.	 . F

0.00	 ODD	 10.25	 1.7	 co

0.00	 0.00	 0.00	 1.!	 I
0.00	 0.00	 4455.00 1,

0,00	 0.00	 ' 4,455.00	 44.0	 0.0

0.00	 0.00	 38,367,25	 14.7	 0.3

0.00	 0.00	 19,451,25 ' ,	 49.7	 2.3

0.00	 0.00	 57,818.50	 19.2	 .	 0.5

Printed by DAWN HAINES
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TOTAL
THIS

MONTH

Grand Total
m Last Mor

Grand Total

-	 0%j	 0%	 0	 0 -	 0

___ FOR R.E. OFFICE USE ONL

-	 0%_______ 0% REVIEWED BY: 	 -
--	 0%	 0% DATE

_ ARE GOALS BEING MET?
%I	 .0YES	 NO

THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

________ Page _lofl
PROJECT TITLE	

J PRIME CONTRACTORS NAME: 	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE::
Term B Modernization Program and B-i Vertical Circulation ,VRH Construction Corp.	 IN THIS REPORT	 Minority	 -	 Dec-OS
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Monmouth controls	 PROM:	 5/112011	 Skilled:	 30%

Englewood, NJ 07631	 s&MEjeoujo	 TO:	 5/31/2011	 Laborer:	 - 40%	 PROJECTED
LOCATION: Newark Intn'I Term "B" 	 PREPARED BY:J:Strack	 DATE:	 6113/2011 $antanielloEteotft. 	 % OF COMPLETION:	 99,14% Female	 COMPLETION DATE:
Contract For VRH Job 2034 	 Payment App# 54	 -	 -	 Thyssentmjpp Elevator	 --	 -.	 -	 ..Skil!ed&aborcr: 69%- 
- -----	 WORK HOURS OF EMPLOYEES	 NUMBER OF EMPLOYEES

#1	 - #2	 #3	 - #4	 -	 #5	 -	 :#e	 -	 #7	 -	 #8	 #9	 #10	 #11	 #12	 #13	 -
Construction Trade	 Classification -	 Total All	 Sum of all	 -	 -	 '	 -	 Total	 %	 %	 -	 Total Number

-	 -	 Employees	 Employees	 Black	 -	 Hispanic	 -	 Asian	 Native	 Minority	 Minority . Female	 - Total Number -	 Of Minority - -
-	 Hours	 Hours  	 -	 -	 -	 -	 American	 Hours	 - Hours	 Hours -	 Of Employees	 - Employees

-	 M	 1, F	 M	 F	 M	 F	 -M	 F	 M-	 F 	 - 	 M	 F	 M	 F -
Carpenter	 Journey Worker	 4.00	 -	 4.00	 0 	 00 -	 -	 0	 -	 ,	 1,/	 -	 0-	

Apprentice	 0.00	 -	 0.00	 0 	 0 ___	 0	 -0- 	 0-	 1	 --
- Sub Total	 4.00,-	 4.00	 0	 -0	 0	 0	 01	 0	 0	 0	 0	 0%	 0%	 1 	 0	 1	 0

Electrical	 JOurney Worker	 679.504,	 - 679.50	 - 0	 0 	 oI , 	0 -	 -	 - 124/,	 -	 0 -J

-	 Apprentice	 152.504'	 152.50	 0	 .	 -152.54/ 	 152.5	 -	 i 
- Sub Total	 832.00J	 -	 832.00	 0-	 0	 0	 0	 152.5 !- ...	 0	 '0	 -	 0	 152.5	 18%-.	 0%'	 13[	 0	 1	 0

	

M

ourneyWorker	 0.00	 .0.00	 0 	 0	 0	 ' --	 0 -	 0	 0	 0	 0

	

pprentice	 0.00 -	 000  	 0 ______	 -  	 -	 :0 	 .	 0 	 0
ubTotal	 0,00	 -	 0.00	 0	 0	 0	 '0	 0	 0	 .0	 -O	 0	 0% 	 0%	 0	 0	 0	 -0

	

urney Worker	 -	 -	 - 0 	- 0    	 0 	 0 .	 -	 0
pprentice	 - - 0.00	 -	 0.00	 0.	 0-00 	0
ubTotal	 0.00	 -	 0.00	 0	 0	 -0	 .0	 0	 0	 0	 0	 0	 0%	 0%	 0	 0	 0	 0

	

urney Worker	 0.00	 0.00	 0	 0	 0	 0	 0	 0
pprentice	 0.00	 0.00
ubTotal	 0.00	 --	 0.00	 0-	 0	 0	 0	 0	 0	 0	 0	 0	 0%	 0%	 0	 0	 0	 0

	

urneyWorker	 -0.001	 0.00	 0	 0	 -0
pprentice'	 '.0.00	 0.00
ubTotaL	 I	 0.00	 -	 000	 -	 0	 0	 0-	 0	 -0	 -	 0	 0	 0,	 0	 0%	 0%	 0	 0	 0	 0

COMPANY OFFICIAL'S SIGNATURE AND TITLE: - 	 -	 - -
Superintendents' hours should not be included in this form. 	 Frank W. Hurley, Chief Financial Officer

	
DATE SIGNED:	 June 13, 2011

	
PA-3647

NOTE: The MEUR must be submitted within 5
PA For/fl 1/6/SO



.PA-3647

PA F.- 116199

COMPANY OFFICIAL'S SIGNATURE AND TITLE:
Superintendents' hours should not be included in this DATE SIGNED: '	 June 13, 2011

THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page _loll
PROJECT TITLE	 1PRIME CONTRACTORS NAME;	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:
Term B Modernization Program and B-1 Vertical Circulation 	 VRH Construction Corp. 	 - IN THIS REPORT	 Minority	 Dec-06	 -
EWR-264003	 ADDRESS:	 ,.	 320 Grand Avenue 	 Monmouth Gontrots	 FROM:	 5/112011	 Skilled:	 30%

Englewood, NJ 07631	 - S&Mclecthc -	 TO:	 513112011	 Laborer:	 40% - PROJECTED
LOCATION: Newark Intn'l Term '6' 	 PREPARED BY:J.Strack -	 DATE:	 611312011	 SantanielFo Electric. 	 % OF COMPLETION:	 9914% Female	 COMPLETION DATE:
Contract For VRH Job 2034	 Payment App# 54	 Thyssenkrupp Elevator 	 -	 Skilled/Laborer: 69%	 May-09

	

WORK HOURS OF EMPLOYEES	 - --	 NUMBER OFEMPLOYEES
#1	 #2	 #3	 -	 #4	 #5	 #6	 #7	 -	 #8	 #9	 #10	 #11	 -#12	 #13

Construction Trade	 Classification	 Total All	 Sum of all	 -	 -	 -	 Total	 %	 %	 -	 Total Number

	

Employees	 Employees	 Black	 -	 Hispanic	 -	 Asian	 Native	 Minority	 -Minority	 Female	 Total Number -	 Of Minority
-	 -	 -	 -

	

Hours 	 -	 American	 Hours	 Hours	 Hours	 Of Employees	 . Employees
M-	 /F 	 M	 F	 M-	 F.	 M	 - F	 M.	 - F   	 M -j,F -	 M	 F

Sprinkler Fitters	 Journey Worker -	 2700, 	 27.00	 0 	 0	 -	 0	 -	 0	 0
- Apprentice	 5,00' 	 5.00	 0	 -	 0 -	 0   	 0  	 4"	 0

Sub Total	 32.00	 -	 32.00	 0	 0	 0	 01	 0	 0	 0	 0	 0	 0%	 0%	 3	 0	 0	 0
Journey Worker	 0.00 	 0.00	 0 .	 -	 0	 .	 0	 -	 0	 0	 0
Apprentice	 0.00	 -	 0_Do     	 0  	 0

]Sub Total 	 0.00	 01	 0	 - o	 o	 a]	 o	 0	 01	 0	 0%	 0%	 0	 0	 0	 0

	

Or Worker	 Journey Worker	 -	 276,50w /	 ' - 276.50  	 0 	 0	 -  	 0	 -
Apprentice 	 280.50'	 -	 280.50 	 I	 -	 -	 -	 0   	 0

- Sub Total	 -	 557.00	 -	 557.00	 -	 0	 0	 0	 01	 0	 0	 0	 0	 0	 0%	 0%	 4	 0	 0	 0
[Journey Worker	 0.00 	 0.00	 0	 0	 0	 0	 ] 	 0   	 0]	 0
Apprentice	 0.00 	 000 	 .	 0	 .	 -	 0  	 0	 -	 0
Sub Total	 0.00	 -	 0.00	 -	 0	 0	 0	 0	 0'	 0	 0	 0	 0	 0%	 0%	 .0	 0	 0]	 0
Journey Worker	 0.00	 -	 0.00	 .0 	 01 	 0	 -	 -,	 - o 	 o	 0
Apprentice -	 0.00	 -	 0.00	 -	 I	 -	 0 	 ________	 0	 -
Sub Total	 -	 -	

00'j .-
	 0.00	 0	 0	 0	 0	 0	 0	 0	 0	 0	 -0%	 0%	 0	 0	 0	 0

Journey Worker -	 -	 0.00 	 0.00	 0 	 0	 .	 0	 .	 oJ	 0

	

-	 Apprentice	 0.00 	 aoo	 -	 0	 --	 -	 0	 ,.	 0 ______	 01 -
- -Sub Total	 0.00	 -	 aoo 1	 01	 01	 0	 OL	 0	 0	 01	 01	 0	 0%	 0%0	 0	 0	 0

4
3
7

-	 1'	 0	 0	 0
FOR RE: OFFICE USE ONLY
REVIEWEp BY:'P.*z*'lTh"6
DATE /n/lf	 -

ARE GOALS BEIN
YES

NO

	

GSa	 -.	 303.50
	

S
	TOTAL	 '5 50285.50

	 S
	THIS	 00	 -	 589.00	 -_

- MONTH
4.00

tIt.o
Grand Total 	 tr 832.00 259,24St7'

From Last Month	 675 916.00 1 39,100.75

	

Grand Total	 Trades	 I
To Date



CONTINUATION SHEET	 - AlA DOCUMENTG7O3

MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 APPLICATION NO:	 54
Contractors signed certification it aoached.	 -	 -	 -	 APPLICATION DATE	 06113/11
In tabulations below amounts are stated to the artaress dollar, 	 PERIOD TO 	 - 05131/I1	 -	 -
Use Column 16. Contracts where iariable retainags for line irons may apply. ' 	 .	 :	 ARCHITECTS PROJECT NO:	 VRH Job 2034

_____________ 	 yEN INV. NO	 6873R54
A	 B	 C	 I)	 . j	E	 F	 0	 81TI'EKT	 -	 DESCRIPTION OF WORE	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE

NO,	 .	 VALUE	 FROM PREVIOUS	 - THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH
- APPLICATION	 STORED	 AND STORED	 (C - C)

. (DIE)	 '	 (NOT IN	 . TO DATE	 -
DORE)

	

I GENERAL CONDITIONS	 2,157,943,00	 2,114.784.00	 -	 2,114,724.00	 98.00% .	 43159.00
2 GENERAL CONSTRUCTION	 2,135,797.00	 2,093,081.0$	 2,093,081 09	 98.00%	 42,715,92
3 MOBILIZATION .	 '	 150,000.00	 150,000.00	 -	 150000,00	 100,00%	 -
4 TEMPORARY PARTITIONS	 . .	 . .

I Temp. Ramp Submittal 	 .	 '	 6,000.00	 6,000.00	 -	 6,000,00	 100,00%
Temp. Wall Submittal	 6.000,00	 6,090.00	 .	 6,000.00	 100.00%	 -
Construct. Temp. Ramp	 40,000.00	 40,000,00	 -	 .	 40,000.00	 100.00%
Layout Temp. Partitions	 2,000,00	 2,000.00	 .	 2,000,00	 100:00%

Construct Temp. Partitions	 200,00000	 200,000.00	 -'	 200,000.00	 100.00%
Construct. TO Lobby temp. Passageway 	 .	 175.000,00	 175,000,00	 175,000.00	 100.00%
Mid level Temp. Partitions 	 2,000.00	 2,000.00	 .	 .	 2,000.00	 100.00%
Construct, Temp. Partitions 	 '	 .	 50,000.00 .	 50,000.00	 .	 '	 50,000.00	 100.00%

2 IayoutTernp. Partitions 	 2,000,00	 2,000,00	 -	 2,000.00	 100.00%
Constnsct Temp. Partitions Ext.	 60,0001H)	 60,000.00	 .	 60,000.00	 100.00%

B2 Cbnttruct. Temp. Partitions	 . '	 60,000.00	 60,000.00	 -	 60,000.00	 100,00%
Corssn'stct. Temp. Partitions.	 .	 75,000,00	 75,000,00	 -	 75,000.00	 100,00%
Relocate Temp. Partitions East Ticketing	 .	 75,000.00	 75,000.00	 . .	 .	 ,	 75,000.00	 100.00%
Construct. Temp. Partitions . 	 .	 30,000.00	 30,000.00	 .	 '	 30,00100	 100,00%
Construct. Tamp. Partitions Nsc 	 30,000.00	 30,000.00	 30,000.00	 100.00%
Construct. Temp. Partitions Ste 	 50,000.00	 50,000.00	 -	 .	 .	 50,000.00 , 100.00%	 -
Temp. Partitiona for Servtce Escalator 	 .	 30,852.00	 .	 30,85200	 .	 .	 .	 30,152,00	 10040%
Conernsct.Upper Level Tem, Partitions 	 35852.00	 35,85100	 .	 35,85200	 100.00%
Temp Partitions for Service Elevators 	 .	 .	 20,000.00	 '	 20,000.00	 .	 ,	 20,000,00	 100.00%
Construct, Temp. Partitions 	 ,	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 .
Construct Temp. Partitions	 50,000.00	 50,000.00	 -	 50,000,00 , 100,00%
Construct. Temp. Partitions .	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 .
Construct. Teissp, Partitiona ML 131 North 	 26,324.00	 26,324.00	 '	 26,324,00	 100.00%
Construct. Temp. Partitions ML 	 26324,00	 26,324.00	 -.	 .	 26,324.00	 100,00%

- Construct Temp. Partitions ML Dl South 	 26,324.00	 26,324.00	 -	 26,324.00 100.00%
SUB TOTALS	 .	 5602416.00 . 	 5,517541.08	 '	 -- 070	 5716,541.08 1 	 85E74.92

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 -Certification of Documents Authenticity 	 --

Page 1 of 21



CONTINUATION SHEET

5 SELECTIVE / DEMOLITITON
6 ASBESTOS ABATEMENT
7 LEAD ABATEMENT	 -
8 SITEWORK	 -
'9 SHORING
10 MINI PILES
II PAVEMENT MARKINGS
12 FENCES AND GATES
13 TRAFFIC CONTROL MAINTRNANCE
14 CAST-IN-PLACE CONCRETE

Remove Fill From Term, B
Cast in Place Concrete Submittal

1.2 Lobby& EI,B2 Escalators
Construct Spread Footings
Concrete Pile Capt St Pits
New Concrete Eat Stub Walls & Grade Besma
Slab on Grade
New Concrete Sidewalk as Frontage
Concrete Topping.

1,15 South Generator Conduit under Road
Sitework Concrete Restoration

2,1 North End ofo2
New Concrete Sidewalk at 82 Norlt Frontage

2.2 South End of 82
New Concrete Sidewalk at 82 South Frontage
Construct Slab on Grade

23 Baggage Claim Area & Offices
Place Concrete Pad to, AFT) 97

SUBTOTALS

-	 Users may obtain validation of this di

APPLICATION	 STORED	 AND STORED	 '	 (C' C)
(OtE)	 (NOTrN	 TO DATE

	

DORE) 	 FD+E+F)
26,324.00	 26324,00	 '	 .	 26,324.00	 100.00%

975,00000	 975,000,00	 975,000.00	 100.00% .
200,000.00	 200,000.00	 '	 -	 .	 200,000,00	 100.00%
519,75000	 589,750.00	 '	 '	 589,750.00	 100.00%
194,000,00	 '	 194,000.00	 .	 194,000,00	 100.00%
.107,944.00	 107,944,00	 '	 107,944.00	 10(100%
956,000.00	 956,000,00	 ''	 956,000,00	 100.00%

3,500.00	 , 3,500.00	 ' .	 3,500,00	 100.00%
60,200.00	 60,200.00	 .	 -	 60,200.00	 100.00%
25,000.00	 25.000,00	 ,	 '	 . 25,000.00	 100.00%

278,594.00	 278,594.00	 '	 278594.00	 100.00%
5.000,00	 .	 5000,00 .	 .	 5,000.00	 100.00%

21,233.00	 21,233.00	 -	 .	 21,233,00	 100.00%
54,489.00	 54,489,00 , -'	 '	 ' 54,489,00	 100,00%
27,814,00 .	 27,814.00	 '	 .	 27,81400	 100.00%

394,124,00	 394,124.00	 , '	 394,124.00	 100.00%
84,879.00	 84,879.00	 .	 - .	 84,879,00	 100.00%
97,819.00 .	 97,819.00	 '	 '	 -	 .	 97,819.00	 100.00% .

32,174.00	 .	 32,174.00	 -, '	 -	 . . .	 .	 32,174.00	 00.00%

43,624.00	 43,624.00	 .	 . 43,624.00,	 100.00%

32,909.00 	 32,909.00	 -	 32,909.00	 10000%
25,429	 60.

	

25,429.00	 . -	 25,429,00	 100%

7,969.00	 7,969.00	 -	 -	 7.969,00	 10000%

243,775.00	 4,243- ,775.00	 0.00	 0.00	 4,243,775.00	 - 0.00

I_-_	 I'-
aesting  of the license a completed ALA Document D401 -Certification of Document's Authenticity

MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, cool
Contracto?a signed certification it attached. 	 -
In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable rrtainage for line items may apply.

A/A DOCUAcIEjVTG703

APPLICATION NO:

	

APPLICATION DATE:	 -	 0611 3/11
-	 -

	

PERIOD TO:	 05131/I1

	

ARCHITECT'S PROJECT No: 	 VRH Job 2034

	

VRI-I 13W. NO	 6873R54
A

	

BE -	 0	 J	 E	 F	 C 	 H	 --
ITEM DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 CO MPLETED	 (0* C)	 TO FINISH

Page 2 of 21



CONTINUATION SHEET
	

AlA DOCUMENT C703

IA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

ontractoe's signed certification is attached. 	 -	 -	 -
i tabulations below, amounts ate stated to the nearest dollar,
se Column ton Contracts where variable retainage for line items may apply.

A	 H	 C	 0	 I
•	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLE

NO.	 -	 -	 - -	 VALUE	 FROM PREVtOUS	 1'
'APPLICATION

(D+E)

Concrete Pile Caps 	 50,004.00	 . 50,004.00
New Concrete Stub Wall	 26,60900	 26,609.00
Slab on Grade (&AI4U Pratt) 	 '	 664,959.00	 664,95900
D East 'Concrete Masonry Restoration	 9,294.00	 9,294.00 -
New Concrete Sidewalk l Frontage . 	 51,99.00	 51,19900 -
ConertteTopping	 161,184.00 '	 161,184.00

2.5 South Substation Area & Corrider
Concrete Pile Caps	 ' 44,769.00	 44,769,00
Slab on Grade	 102,249.00	 102,249.00
Concrete Topping	 .	 .	 29,179.00	 29,179.00

2.10 Curb Joint Between 1-22 ml
Place New Concrete for New Drainage Trough I 	 57,824.00	 57,824.00
Place New Concrete for New Drainage Trough 2	 57,82400	 57,82400
Plate New Concrete for New Drainage Trough 3 	 5t824.00	 57,824.00
Place New Concrete for New Drainage Trough 4	 57,824.00	 57,824.00
Place New Concrete for New Drainage Troughs 	 57,824.00	 57,82400
Place New Concrete for New Drainage Trough 6	 57,824.00	 57,824,00

Place New Concrete for New Drainage Trough 7	 57,824,00	 57,824.00
Place New Concrete for New Drainage Trough 8	 57,824,00	 57,82400

2.12 Service Elevators
Elevator Pit Pilecaps Concrete 	 14,759.00	 14,759.00
Elevator Pit Concrte Slab & Walls 	 34,23400	 34,234.00

2.13 ES Escalator & lnlilI Slab
Concrete Slab on Metal Deck at Infill 	 70,744.00	 70,744,00

31 North Substation, Generator Eme, Switchgaar
Construct Concrete Generator Pad	 16,434.00	 16,434.00

3.4 Final B I Lobby, Escalators E3/E4
Construct Spread Footings 	 36,114.00	 36,114.00
Construct PilèCaps at Elevator is Escalator Pits 	 70,179.00	 .	 70,179.00
Final Slab on Grade at South Sc0or 	 146,154.00	 146,154.00

-	 Concrete Topping	 .	 53,469.00	 53,469.00 -
SUBTOTALS .. ...2,044,125,00 .	2,644,125.00

-	 Users may obtain validation of this document by requesting of the license a completed

ArFLIUAIIuN NU.

	

APPLICATION DATE: '	06113/01

	

PERIOD TO 	 05/31/11

	

ARCHITECTS PROJECT NO 	 VRH Job 2034
_________	 VRH NV, NO	 6873R54

F	 0	 '	 H
MATERLa,LS	 TOTAL	 94	 BALANCE
PRESENTLY	 COMPLETED	 (0 C)	 TO FtNISH

STORED	 AND STORED	 (C , GO
O4OTtN	 ' TODATE
0 ORE)	 (D+EtF) 

50,004.00	 100,00%
26,609.00	 100.00%

664,959.00	 10000%
9,294.00	 100.00%

-	 . 51,199.00	 100,00%
161,184.00 . 300.00%

44,769,00	 100.00%
102,249.00	 100.00%
29,179.00	 100.00%

57,824.00	 100.00%
57,924,00	 100.00%
57,824,00	 100,00%	 .
57,824.00	 100.00%
57,824.00	 100,00%
57,824,00	 100.00%
57,824.00	 100,00%
57,824.00	 100.00%

4,759,00	 100,00%
34,234.00	 100.00%

70,744.00	 100.00%

06,434.00	 000,00%

36,114.00	 100.00%
70,179,00	 100.00%

146,154.00	 100.00%
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CONTINUATION SHEET
AlA Document 0702. APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contracto?s signed cerliflcation is attached. 	 -

- In tabulations below, amounts are stated to the nearest dollar.
Use Column Ion Contiacts where variable retainage for line items may apply.

A	

BV
ITEM -	DESCRIPTION OF WORE	 SCHEDULED
NO	 VaTTIS

3,5 OHS Dell 1b4,MER4, Loading Dock Clg
Concrete Housekeeping Equip. Pads MER #4

•	 3.10 South Genrrator/Sisrwork

- - .	 South Generator Concrete Foundations/Slab
Construct Concrete East Well

•	 IS UNIT MASONRY
16 STRUCTURAL STEEL
II MISCELLANEOUS STEEL

Mi.. aleel Submittal
Fab Misc Steel Drainage Trough
Fab Steel Stair

1,2 Lobby& El/E2 Escalators
tnstallSteet Son, # I

23 Baggage Claim Area
Misc Steel Framing at CW Loc

Tube Steel at BagageOf13ces
2.lo Curb ioints Between 1 .22 ML

Install Misc Steel Drains Trough #1
Install Misc Steel Drains Trough 92
Install Misc Steel Drains Trough 93
Install Misc Steel Drains Trough 8-4
Install Misc Steel Drains Trough #5

Install Misc Steel Drains Trough 96
Install Misc Steel Drains Trough 97
Install Misc Steel Drains Trough #8

19 So-tact Mod'nnlCtosnres
Mssc Seert/Deck Cl.,. OHS Openings 	 4

IS ORNAMENTAL METAL
I Omamennal /Glazed Elev. Enclosure SubnninaL
2 Fab .Omamental blazed Elevators Enclosure
3 Erect Ornamental Enclosure
4 Glazing at Elevator Enclosure

Minc 55 Fabrication's	 .

SUBTOTALS

Users may obtain validation of this document by

A/A DOCUMENT G703

	APt'LIUAIIUN NO:	 54

	

APPLICATION DATE:	 00/13/I1
'PERIOD TO:

	

ARCHITECTS PROJECT NO 	 VRH Job 2034

	

VRH NV. NO	 '6873R54,
0	 I.	 E	 F	 0	 .	 En'
WORK COMPLETED 	 RXTE 	 TOTAL,	 Va	 naANCE

a PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 ± C)	 TO FINISH
'LICATtON	 STORED	 AND STORED	 :	 (C -0)
()+E)	 .	 (NOT5N	 TO DATE

	

0 OR El	 (D+E+fl

9249.00	 , -	 9,249.00	 100.00%

173,189,00	 173,189.00	 100.00%
46,463.00	 ' - .	 46,463.00	 100.00%

334,000.00	 -	 ,	 334,000.00	 100.00%
877,324.00	 -	 877,324,00	 100.00%

	

8,898.00	 .	 -	 18,898.00	 100,00%
32,00000	 -	 32,000.00	 100.00%
21,031.00 '	 21,03 LOO	 100.00%

85,000.00	 ,	 '	 85,000.00	 100.00%

302,223.00	 -	 302,223,00	 100.00%

	

8,198.00	 .	 -	 .	 8;198.00	 00.00%

32,375.00	 -	 32,375.00	 100.00%
32,375.00	 -	 32,375.00	 100,00%
32,375.00	 32,375.00	 00.00%
32,375.00	 '	 32,375.00	 100.00%
32,375.00	 -	 32,375,00	 100.00%
32,375.00	 -	 32,375.00	 100.00%
32,375,00	 -	 '	 32,375.00	 100.00%
32,375.00	 '	 32,375.00	 100.00%

418,443.00	 -	 '	 '	 418,443.00	 100,00%

84,000,011	 -	 84,000.00	 100,00%
55400000	 .	 5e1400000	 000055
452,000,00	 -	 -	 452,000.00	 100.00%
290,000.00	 '	 . .	 290,000,00	 100.00°4

 3. 10,000.00 i00,00%'" - -

4,585,018.00	 0.00	 0,00	
45585a01&OOL j	

0.001	 -

tense a completed AlA Document D401 - Certification of Document's Authenticity -
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CONTINUATION SHEET
	

AlA DOCUMENT 0703

Field MeaaureTemptate for Guardrails(EI/E2) 	 6,794.00 .	 6,794,00	 -	 6,794.00100p0%

	

rsu.nlsstsitJIsaa 'UUasUldsTh ChiCh)t7'4.0	 92,794,00-	 -	 .	 '92,794.00 'JV.uVVe -
2.1 NonhEnd ofB-2
Field Measure for 82 Vestibuts Storefront 	 479400	 4,794.00	 -	 4394.00	 100.00%	 -
Imafi North 82 Vestibule Storefront	 50,794.00	 50,794.00	 50,794.00	 00.00%	 -
Install Automatic Doors at 82 Verrone, 	 50,794.00	 50,794.00	 -	 .	 50>794,00	 100,00%	 -
Crystal Glass Watt Panels 	 172,794.00	 172,794.00	 -	 172,794.00	 00.00%

ls	
-	 -

2.1 South 	 .	
tt	

-.	 --------,-

ktII'v. kT1'I.,k I C,-.__e,	 - 	 794 On	 14794(10	 1179400	 0000W

U

I-	

SUB TOTALS	 2,266,500.00	 2,266,500.00	 0.00	 0.00	 2,266,500.00 '	 0100

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT. containin& 	 .	 .	 .	 .	 APPLICATION NO:'	 54
Contmcto?s signed eettficarion is attached. . 	 APPLICATION DATE:	 06/I3/I1
In tabulations below, amounts are stated to the nearest dollar.	 .	 . .	 PERIOD TO 	 05/31/I1
Use Coturmt ton Contracts where variable retainage for tine items may apply. 	 . , ' . , " .	 .	 .	 ARCHITECT'S PROJECT NO: 	 'VR.H Job 2034

	

VRH 0411. 10	 6873R54
A	 8	 C	 D	 -I	 F	 F	 0	 __ 	 H

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 -	 MATERIALS	 TOTAL	 44	 BALANCE
NO.	 .	 '-	 ' VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY . 	 COMPLETED	 (0 + C)	 TO FINISH

-

	

APPLICATION	 STORED	 AND STORED	 (C - U)
(D+E)	 (NOT IN	 TO DATE

DUkE)	 (D+E+F)

19 COLUMN COVERS	 - 730,000,00	 730,000.00	 -	 - .	 730,000.00	 00.00%
20 EXPANSION CONTROL	 132,21000	 , ' 132,210,00	 .	 -	 132,210.00	 100.00%
21 ARCHITECTURAL WOODWORK . 	 .	 74,400,00	 74,400.00	 - .	 '	 74,400.00 100.00%	 -
22 WATERPROOFING	 .	 67,660 00	 67,660,00	 -	 .	 67,660,00 100.00%
23 EXTERIOR INSULATION & FINISH	 87,000.00	 187,000.00	 .	 187,000.00 100.00%
24 FIREPROOFING	 .	 50,000 00	 50,000.00	 -	 50,000,00	 100.00%	 -
25 METAL DOORS & FRAMES 	 '	 .	 12L00000	 121,000.00 	 121,000.00 100.00%
26 OVERHEAD COILING DOORS	 11,850.00	 11,850.00	 '	 11,850.00	 100.00%	 -
27 GLAZING	 .

Window Wall & Glazing Submittal 	 20,294.00	 20.294,00	 -	 .	 20,294,00	 100,00%
Metal Glass Guardrails Submittal - 	 23,794,00	 23,794.00 	 23,794.00	 100.00%

bmCrystal Panels Suittal 	 17394,00	 17,794.00	 -	 -	 .	 17,794,00	 100.00%
Fah.Ctystal Panels	 67,794.00	 67,794,00	 -	 -	 67,794,00	 100,00%
Fab.Metal Glass Guardrails Mid-Level Bl&82 	 ,	 18,544.00	 11,544.00	 -	 .	 18,544.00	 100.00%
FFeb.Vessibute Storefront Lower Level 8-2 	 :	 t794.00	 '	 8,794.00	 '	 .	 8,794,00	 100,00%
Pab,Custaitt Walt for Lower-Level Baggage 	 -	 .	 18,794.00	 .	 18,794,00	 -	 .	 1L794,00	 100.00%
Fab, Vestibule Storefront Lower Level B-I 	 .	 8,794,00	 8,794,00	 -	 .	 8,794.00	 100,00%
Fab Mcmi Glass Guardrails Mid-Level El E314	 .	 -	 18,544,00	 18544.00	 -	 18,544.00	 100.00%

1.2 81 Lohbyinc.E- l/E-2 Escalators
Field Measure for Veatibtaee Storfronl 	 4,794.00	 4,794,00	 -	 - 4794.00	 100,00%	 -
Install Veatibute Storefront 	 . '	 75,294.00	 75294,00	 .	 .	 .	 75,294.00	 100,00%
Install Automatic Doses at Vettibuts 	 98,794,00	 - ' 98394.00	 -	 -	 98,794,00	 100.00% .
Crystal Glass Walt Panels	 ' 97,794.00	 97,794.00	 '	 -	 97,794,00	 100.00%

1.4 EI&E2 Etealators Stair & Guar 	 ML

	

drail,	 -- -	 0.00%	 .

Page 5 of 21



CONTINUATION SHEET
	

AM DOCUMENT Q703

Install Automatic Doors at South 82 Vestibule
2.3 Baggage Claim Area

Remove Cryttal Panels
Field Measure for Custain Wall Fabricalon
Install Curtain Wall Metal
Install Curtain Wall Glazing
Stainless Steel & Glazing at Baggage Office
Crystal Glass Wall Panels

2,6 East 1/2 Ticketing Area Oversize Bag
East Ticketing Crystal Glass Wall Panels

2.7 North Side of B 2 Lobby ML
Metal/Glass Guardrsils North Side Escalators

2.7 South Side of B 2 Lobby ML
Metal101sas Guardrails South Side Eacalatom

3.2 Final 62 Lobby
Crystal Glum Wall Panila

3.4 Final III Lobby Eacaistora E3,E4 Elcvsl/2
Crystal Glass Wall Panels

3.4 Final B  Lobby Escalators E3,E4 Elevs1/2
Field Measure Template fdr Guardrails(E3/E4)
Install Metal Glass Guardrails (E31E4)

25 DRYWALL
•	 Fab. GFRG Panda Mid-Level 01 & B2

Fsb. OFRG Pastels Mid-Leval BI E3/E4
I Install Exterior Metal Ceiling over Sidewalk
Partition Conatntctios
Conan-sacs. Cement Board Soffits over Sidewalk
Vestibule Ceiling
Drywall Cetlings and Soffits
Metal Pass Ceilings
load Framing for MER #143
Drywall Plywood & Galy. Metal End, MER 40

APPLICATION
(DIE)

14,794.00	 ' 14,794.00
5,794.00	 5,794.00

13,794.00	 83,794.00
51,294.00	 51,294.00

104,794.00	 104,794,00
152,79400	 -	 52794.00

69,794.00	 69.794,00

47,794.00	 47,794.00

47,79400	 47,79400

52,79400	 52,794.00

240,794.00 '	 240,794.00

6,794.00 '	 6,794,00
122,79800 •. 	 79,119.00	 6,140.00

60,85200	 .	 60,852.00
60,152,00	 60,85100
35,852.00	 35,152.00
45,852.00	 45,852.00
29,152.00	 29,152.00
45,852.00	 45,852.00
29,852.00	 '	 29,852.00

505,85100	 505,85100
35,852,00	 35,852,00

	

APPLICATION NO:	 54

	APPLICATION DATE:	 06/13/I1

	

PFRIODTO:	 05/31111
ARCHITECTS PROJECT NO: ' S/RH Job 2034

	

VRH INS/NO	 6873R54
F	 C	 It

MATERIAI,S	 TOTAL	 I	 V,	 8ALANCE
PRESENTI.Y	 'COMPLETED	 (G+ C)	 - TO FINISH

STORED	 AND STORED .	 (C-6)
(NOT ifS	 TODATE
D OR F)	 ID+E+FI

	

50.794,00	 100.00%	 - -

14,794.00
5,794,00

83,794.00
51,294.00

104,794,00
52,794.00

69,794,00

47,794:00

47,704 00

52,794.00

240,794.00

6,794.00

	

85,959.00
	

36,839.00

60,852.00
60,852.00
35,852.00
45,852.00
29,852.00
45,852,00
29,852.00

505,852.00
35,852.00

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractor's signed certification is attached.
In tabulations below, amounts are stated to the nearest dollar.
Use Colurms Ion Contracts where variable reesinage for line items may apply.

NO.
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CONTINUATION SHEET	 AlA DOCUMENT G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT. containing 	 APPLICATION NO 	 54
Coniraceot's signed cSif3cation it attached. 	 -	 '.''	 -	 - -	 APPLICATION DATE:.	 06113111
In tabulations below amounts are stated to the nearest dollar. 	 PERIOD TO 	 05/31/I1
Use Column I on Contracts where variable retainage for line items may apply.	 .	 ARCHITECT'S PROJECT NO: 	 V'RH Job 2034

-	 .	 VRH INV. NO	 6873R54
A	 B'	 .	 C	 0	 I	 E	 F	 0	 I ' H

'TITSZ '	 DESCRIPTION OF WORK -	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 'A	 BALANCE
NO,	 VALUE	 FROM PREVIOUS 	 THIS PERIOD	 PRESENThYCOMPLETED	 (G' C)	 TO FIMS II

- .	 .	 APPLICATION	 STORED	 AND STORED	 ' (C 0) -
(DIE)	 '	 .	 ' '	 . (NOT IN	 tODATE

I3ORE)	 (D+E+F)
tnetall Ftim'rng for Soflit/PasciaEl/E2 	 .	 .	 2985100	 29,852.00	 ''	 -	 29852,00	 100.00%	 -
lottall GFRO Paoels El/E2 	 30852,00 .	 30,852.00	 '	 30,852.00	 100.00%	 -

2 Pattitioti Layout Top & Bottom Track-Wet Areas 	 147I5100	 147,852.00	 -	 ,	 47,85100	 100.00%
Sod Fram'usg & Blocking -Wet Areas 	 147,852.00	 147,852.00	 -	 ,	 -	 47,152,00	 100,00%
Dsywall-Wet Areas	 .'	 147,852:00	 , 47,252.00	 . .	 47,852.00	 100.00%
Wet Ticketing- New Partitions' 	 ,	 147,85100	 147,852,00	 -	 47,852.00	 100.00%
Ceiling Construction For North B2 Vestibule 	 '	 147,852,00	 147,85200	 ,	 -	 47,852,00 , 100,00%	 -
WT Dtywall Ceilings 	 75,852.00	 75,252,00	 , -	 75,85100	 100.00%
WT Suspended Ceilings	 ,	 35,852,00	 35,852.00	 ,, ,	 35,152,00	 100,00%
WT Metal Pan Ceilings	 . 155,852.00	 155,852.00	 -	 155,852.00	 100.00%	 .
Ceiling Construction 02 Vestibule	 .	 125,852,00	 125,852,00	 '	 -.	 125.852,00	 100.00%
Drywall Ceilings & Soffits 	 ' 75,852,00 ' . 75,85100	 -	 75,852.00	 100.00%
Suspended Ceilings	 .	 ,	 30,85100	 30,85100	 -	 .	 30,852,00	 100.00%
Metal Part Ceilings .	' 405,852,00	 405,852,00	 -	 - '	 405.852,00	 100.00%	 -
Install Exterior Mcmi Ceiling over Sidewalk 	 105,852.00	 105,852.00	 -	 .'	 105,852,00	 100,00%
Metal Said & Dey'wall Baggsge OfticcC	 55;85100	 55,85200	 -	 55,85100	 100.00%	 -
Drywall Soffits & Ceilings 	 55.852,00 '	 55,852.00	 , -	 ,	 55,852,00	 100.00%
Metal Pan Ceiling Construction 	 .	 155,852.00	 155,852.00	 .	 -	 155,852.00	 100.00%
Ceiling at Saudi 	 80,852.00	 78.511,00	 .	 -	 '	 78,511,00	 97.10%	 .	 2,341,00
El' New Partition	 ,	 55,852,00	 55,852,00 '	 -	 55,852,00	 100,00%
ET Drywall Ceilings & Soffits	 '	 55,852.00	 55,852.00	 ,	 -	 .. 55,852.00	 100.00%
ET Suspended Ceilings 	 ,	 ,	 ,	 .	 55,852.00	 55,852.00	 -	 .	 55,852.00	 100,00%

'	 El' Metal Pass Ceilings 	 105,852.00	 105,85100	 -	 105,852,00	 100.00%	 -
Fraening for SofF,t/Faacia North Side Escalators 	 30,852.00	 30,852.00	 -	 ,	 30,852.00	 100.00%
install OFRG Panels NSE 	 .	 45,852.00	 45,852.00	 -	 45,852.00	 100.00%
Framing for Soflit/Fascia South Side Escalators . 	 .	 65,852.00	 65,852,00	 -	 65,852.00	 000,00%
Install aFRO Panels SSE 	 '	 35,852,00 ,	 35,85200	 -	 ' 35,852.00	 000,00%	 -
Mid Level Partitions	 ,	 .	 ,	 75,852.00	 75,852,00	 -	 75,852,00	 000,00%
Construct Drywall Partitions Escalator ES 	 '	 , 30,85200	 '	 30,852,00	 '	 '	 .	 ,	 ' 30,852,00	 00,00%	 -
Plaster ES	 '	 '	 .	 68,204.00	 168,204.00	 -	 .	 168,204.00	 00.00%	 -
Elevator Shaftwall Construction 	 ,	 30,852,00	 30,852.00	 , -	 ,	 30,852,00	 00.00%-	

-	 SUB TOTALS ',-!7,764.0-542300	 Ouu	 oul,	 290542300	 234800

Users may obtain validation of this document by requesting of the license a completed AIR Document 0401 -Certification of Document's Authenticity
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CONTINUATION SHEETS	 'A!ADOCJMEWTG7O3

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, contaihing 	 -	 APPLICATION NO 	 54

Contractor's signed certification is attached,	 -	 .	 .-	 -	 .	 APPLICATION DATE: 	 061031I1

In tabulations below, amounts are stated to the nerest dollar. 	 PERIOD To:	 05/31/I1

Use Coluoms Ion Contracts where variable retainage for line items may apply. 	 :	 ARCEITFECT'S PROJECT NO 	 VRH Job 2034

	

VRI-IINV,NO	 6873R54
A	 B ,•	 C	 D	 I	 E	 F	 0	 ____	 Fl

'ITfKT	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 -	 MATERIALS	 TOTAL	 Si	 BALANCE'
NO.	 .	 -	 VALUE	 FROM PREVIOUS	 MS PERIOD—	 PRESENTLY	 COMPLETED	 (0— C)	 TO FINISH-	 .	 .	 .	 .	 APPLICATION	 . '	 STORED	 AND STORED	 (C-0)

(D+E)	 (NOT IN	 TO DATE

	

DORE)	 (D-4-E+F)
Drywall Soffits & ceilings 	 25852.00	 25,852.00	 ,	 -	 '	 25,852.00	 100.00%	 -
Suspended Ceilings	 25,852.00	 25,852.00	 .	 '	 25,852.00 .100.00%
Metal Pan Ceilings	 '	 93,204.00	 93,204.00	 -	 - 93,204,00	 100,00%	 -
Ceilingat Dl-lS	 45,85100	 45,852.00	 ,	 -	 45,852.00	 100.00%
Partition Constmction	 .	 25,352.00	 25,852.00	 .	 25,852.00	 100.00%
Ds'ywall Ceiling & Soffits 	 .	 -	 .	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%	 -

•	 .	 Metal Pan Ceiling Loading Dock 	 55,852.00	 55,852.00	 -	 55,85100	 100.00%
Install Framing for Soffit'Fascia E31E4	 55,852.00	 -	 55,852,00	 -	 55,852.00	 10000%
Install OFRO Panels E3/E4 	 .	 '	 ' 25,038,00	 , 25,038.00	 .	 ,	 25,038.00	 100.00%	 -

29 TILES	 .	 49,590.00	 49,590.00	 -	 49,590,00	 100.00%
30 TERRAZZO

1.2 DI Lobby Including EI-2 Escalators	 230,821,00	 , 230,821.00 '	 -	 230.820,00 '100.00%
2.1 West Ticketing-226,99100	 226,993.00	 .	 ,	 , '226,993.00	 IOD.00%'
2,2 South End'ofD2	 '	 ,	 109,536.00	 . 109,536.00	 -	 -	 109,536,00	 00,00%
2.3 D.U.S. Claim Area & Offices	 680.241,00	 680,241.00	 -	 ' .	 680,241.00	 100.00%
2.6 East Ticketing. 	 .	 97.311,00 .	 97,318.00	 '	 -	 .	 97,311.00	 00,00%	 -
3.2 Final B2 Lobby	 114,202,00 :	 114,202.00	 -	 .	 ' 114202.00	 800.00%	 U

3,4 Final BI Lobby Escalator E34, Elev.l,2 ' 	 222,180.00	 222,180.00 .	 -	 222,190.00	 100.00%	 .
3,12 5500 Concourse Level 9 (mO11 area) 	 219,321.00	 219,321.00	 " -	 .	 ,	 219,321.00	 100,00%
3.12 5510 Replace existing Concourse Level finish 	 '	 59,395.00 .	 ,	 59,395.00	 '	 .	 59,395.00	 100.00%

31 CARPET	 23,903.00	 23,903.00 ''	 -	 .	 ' 23,903.00	 100,00%	 -
32 PAINTING	 159,600.00	 . 153,620.00	 5,980.00	 159,600.00	 100.001.	 .
33 TOILET COMPARTMENTS	 27,340.00	 27,840.00 .	 -	 27,840.00 100.00%
34 WALL At CORNER GUARDS	 44,500.00	 44,500.00	 -	 .	 '	 44,500,00 100.00%
35 SIGNACE	 ,	 .	 30000.00	 285,000,00	 -	 .	 . .	 295,000.00	 95.00%	 15,000.00
36 FIRE EXINGOJISIIERS & CABINETS 	 .	 '	 2,22500	 2,225.00	 -	 2,225,00 100.00%
37 FLOOR MATS & FRAMES	 21,910.011	 . . 21,910.00	 -	 .	 21,910.00	 100.00%
38 ELEVATORS	 .	 .

Service Elevators Submittal 	 .	 '	 14,000.00	 14,000.00	 -	 14,000.00	 100.00%
Passenger Elevators Submittal	 .	 ,	 14,000.00	 14,60000 "	 '	 . 14,000.00	 100 00%
Procure Sender Elevators 	 393,300.00	 393,300.00 1	 393,30000	 100.00%

SUBTOTALS3420074OOj	
.	 3399O94.0O{	 s,950.00j	 ''O0Oj	 '3405074.041(	 . " 15,000.00

Users may obtain validation of this document by requesting of the license a completed MA Document 0401 Certification of Document's Authenticity
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CONTINUATION SHEET
	

DOCUMENT G703
	APPLICATION NO:	 54'

	

APPLICATION DATE 	 06/131I1

	

PERIOD TO*	 05/31/I1

	

ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH IN'.'. NO	 6873R54
F	 C	 H

MATERIALS	 TOTAL	 %	 BALANCE
PRESENTLY ' COMPLETED	 (0 - C) ,	 TO F[N%H

STORED	 AND STORED	 IF -0)
(NOT IN	 TO DATE
0 ORE)	 D+E+F)

486,000.00	 100.00%

13,800.00	 100,00%
20,700,00	 100.00%
69,000,00	 100,00%
38,600.00	 100.00%
69,000.00	 100.00%	 -
4,800.00	 100,00%	 -

37,300,00	 100.00%
8,500,00 Rw.w%
7,000.00	 100.00%

11,200.00	 100,00%
6,900.00	 100.00%

41,400.04	 100.00%
9,800,00	 100.00%	 -

47,000.00	 100.00%
11,900.00	 100.00%	 -

	

5,000,00 . 100,00%	 -	 -
27,600.00	 100.00%
22,100.00	 100.00%
9,800.00	 100.00%

11,200,00	 100.00%
11,200,00	 100.00%	 -

69,000,00	 100.00%
.38,60(100	 100.00%
69,000,00	 100.00%
4,800.00	 100.00%

37,300.00	 100.00%
8,500,00	 100.00%j-

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractor's signed certification is aoachrd. - 	 -
In tabulations below, amounts are stated to the nearest dollar.
Use Cabana I on Contracts where variable retainage for line items may apply.

A	 B'	 C
ITEM	 DESCRiPTION OF WORKSCHEDULED
NO	 .	 VALUE

-	 (ta+E)

Procure Passenger Elevators 	 486,000.00
2.12 Service Elevators ML

Decommission Exist Service Elevators 	 13,800.00	 -
Selccnivvs Demo Service Elevators Components 	 20,700.00	 -
Drill Elevator iackiioles 	 69,000,00
Elevator Rails	 38,600.00	 -
Elevator Piston	 69,000.00	 -
Elevator Roller Guides 	 4800.00	 -
Elevator Pump Unit	 37,300.00	 -
Elevator Hydraulic Piping 	 8,500.00
Elevator Oil & Oil Cooler 	 7,000.00	 -
Elevator Traveling Cable 	 11,200.00
Elevator Electrical Condutt 	 -	 6,900.00	 -
Elevator Cab
	

41,400.00	 -
Elevator Limit Switches	 9,800.00	 -
Elevator Controller	 47,000.00
Elevator Door Operator	 11,900.00
Elevator Dectector Edge & Inspection Station 	 5,000.00
Elevator Entrances	 27,600.00	 -
Elevator Car Station	 22,100.00
Elevator Hail Buttons	 9,800.00	 -
Elevator Hoist Wire (multi Cable)

	
11,200.00

Elevator Testing 	 11,200.00
3.8 Escalators E3/E4 Elevators 112 ML
Drill Elevator iackltolet 	 69,000.00
Elevator Rails	 38,600.00
Elevator Piston	 69,000.00
Elevator Roller Guides
	 4,800,00	 -

Elevator Pump Unit
	

37,300.00	 -
Elevator Hydraulic Piping	 ,500,00
Elevator Oil & Oil Cooler	 7,000.00	 -

oiIDTntate

fl
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CONTINUATION SHEET 	 : AlA DOCUMENT G703

AlA Docwnent 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 .	 APPLICATION NO:	 54
Contractors signed certification is ruched 	 .	 -, APPLICATION DATE:	 06113/I1
In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 05/3 I/I I
Use Cohinm Inn Contracts where variable rttairiage for line items may apply. 	 ARCHITECTS PROJECT NO 	 VRH Job 2034

	

VRI-IIN'V, NO	 6I73R54
B	 C	 0	 E	 F	 0	 H

iTtIi	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 St	 BALANCE
NO 	 -	 •'	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 + C)	 TO FINISH

. ,	 .	 APPLICATION	 'STORED	 AND STORED	 CC -0)
(DIE)	 ,	 (NOT IN	 TO DATE

-	 -	 .	 OORE)	 (D'tEtF)
Elevator Traveling Cable 	 11,200.00	 11,200.00	 .	 11,20000	 100.00%
Elevator Electrical Conduit 	 '	 15,200.00	 15,200.00	 -	 .	 5,200.00	 100.00%
Elevator Cab	 .	 82,80000	 54,840,00	 , 19,690.00	 74,520,00 - 90,00%	 1,280.00
Elevator Limit Switches	 .	 9,800.00	 '	 , 9,800.00	 -	 .	 9,800.00	 100.00%
Elevator Controller	 . .	 45,300.00	 48,300.00	 -	 48,300.00	 500.00%	 -
Elevator Door Operator	 '	 11,900.00	 , 11900.00	 -	 1,900.00	 100.00%
Elevator Detector Edge & Inspection Station	 10,500.00	 10,500.00	 '	 10,500.00	 100.00%	 -
Elevator Entrances -	30,400.00	 30,400,00	 '	 30,400,00	 100.00%
Elevator Car Station 	 22,100.00 -	 22,100.00	 -	 ' ' 22,100.00	 100.00%
Elevator Hall Buttons 	 ,	 9,800.00	 9,800.00	 -	 .	 9,800.00	 100.00%
Elevator Hoist Who (Multi-Cable)	 .	 ,	 11,200.00	 . 11,200.00	 - .	 .	 11,20000	 100.00%
Elevator Testing	 .	 .	 11,500.00	 ' .	 -	 .	 .	 -	 0.00%	 11,500.00

39 ESCALATORS & MOVING WALKS
Eacalators Submittal	 '	 '	 14000.00	 14,000.00	 -	 -	 -	 14,00000	 100.00%
Procure Escalators El/E2	 .	 .	 848,000110	 848,000.00	 -.	 -	 848,000.00	 100.00%	 -

•	 . .	 Procuie Escalators El/St/ES	 1,380,400.00	 1310,400.00	 -	 1,380,400.00 . 100.00%
1.2 Lobby md EI/E2 Escalators

Escalators Mobilization	 32,600.00	 32,60000	 -	 - 32,600.00 ' 100.00%
Escalators Set Up Rigging & Hoisting Equipment 	 38,700,00	 38,700.00	 -	 -	 .	 38700.00	 100,00%

Load Escalators El/E2 into Pocket 	 '	 27,000.00	 27,000,00	 -	 ,	 .	 ,	 27,000.00	 100.00%
Construct and Test Eacalatora El/E2	 290,300,00	 290,300.00	 -	 290,300.00	 100.00%

2.11 ES Escalator (ML) 	 .
EtcalatorS Mobilization	 14,000.00	 14,000.00	 -	 .	 14,000.00	 100.00%
Eacalatora Set Up Rigging& Hoisting Equipment	 -	 19,000,00	 19,000,00 '	 - .	 59,000.00	 100,00%

Load Escalator ES into Pocket	 ' .	 '	 2,000.00	 - 12,000.00	 -	 12,000.00	 100.00%	 -
Construction and Test Escalator ES 	 ' 141,000.00	 141,000.00	 141,0000	 100.00%

3.4 Final Dl Lobby Escalators E3/E4 Eleva 1/2	 .	 .	 .
•	 Etcpreaa Etcalatora Mobilization 	 .32,500.00	 32,500.00	 - .	 .	 32,500.00	 100.00%	 -

Escalators Set Up Rigging & Hoisting Equipment 	 . 38,700.00	 38,700.00	 - .	 ,	 -	 38,700.00	 l00,O0%
Load Escalators into Pocket	 27,000.00	 27,000.00	 -	 -	 27,000.00	 100.00%

	

•	 - Construct and Teat Escalators E3/E4	 '290,288.00	 ' 261,259.00	 -	 .	 '	 261,259.00	 90.00%	 29,029.00
—

	

SUB TOTALS	 .,..,80 uSCO	 ,,.. 6un 90	 068900	 0(IQ	 145157900	 4880900

Users may obtain validation of this document by requesting of the license a completed MA Document D401 'Certification of Documents Authenticity
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CONTINUATION SHEET	 ..	 AM DOCUMENT Q703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 54
Contractor's signed certification is attached. 	 ,.	 APPLICATION DATE: 	 06/13/11
In tabulations below, amounts are stated to dreamiest dollar. 	 -	 PERIOD To:	 05/311I1
Use Column I on Contracts what variable retainage for line items may apply. 	 .	 ARCHITECTS PROJECT N&	 VRH Jab 2034

_____	 VRHJNV,NO	 6873R54
B	 C	 0	 I	 E	 F	 0

DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO 	 VALUE	 FROM PREViOUS	 1105 PERIOD	 PRESENTLY	 COMPLETED	 (0 • C)	 TO FINISH

•	 .	 APPLICATION	 STORED	 'AND STORED -	 -	 (C -0)
(D+E)	 (NOT IN	 TODATE -

-	 .	 DORE)	 (mEtE)	 -
40 CONVEYORS

Gm .Condilions	 . .	 60,000.00	 60,00000	 .	 -	 60.000,00	 100,00%
Elee,Submitlala 	 .	 .	 . 75,00000	 75,000,00 '	 -	 75,000,00	 100,00%
Mech. Sumittals 	 .	 .	 75,000.00	 . 75,000.00	 -	 75,000.00	 I 00.00%
fBI Mech.Equip	 .	 ', '	 150,714,00	 150,714.00 .	 -	 150,714.00	 00.00%
181 Mech.lnsta]I 	 .	 135,714.00	 135,714.00	 .	 '	 135,714.00	 100.00%	 -
fill MCP Equip	 85,000.00	 85,000.00	 -	 85,000.00	 100.00%
IS I EIec.Equip 	 .15,000.00	 15,000,00	 -	 15,000,00	 100.00%
181 Elec Install 	 140,714.00	 140,714.00	 '	 140,71400	 100.00%
082 Meeh.Equip	 125,714.00	 125,714.00	 .	 .	 ,	 125,714.00	 100.00%
182 Mech.lnatall	 ,	 125,714.00	 .	 125,714,00	 '	 -	 125,714,00.	 100,00%	 -
082 MCP	 50,000.00	 50,000.00	 '	 80,000.00	 100.00%
1B2 Elm EquipEquip	 ,	 15,000,00	 15,000.00	 -	 15,001100	 10000%
182 Elec Install	 125,714.00	 125.714,00	 125,714,00	 00.00%
083 Mech.Equip	 .	 155,714,00	 '	 155,714.00	 .	 -	 155,714.00	 100.00%	 -
183 Meeh.Install	 .	 .	 .	 160,714.00	 .	 160,71400	 .	 -	 160,714.00	 100.00%	 -
1B3 MCP	 .	 80,000.00	 80,000.00	 '	 -	 . 80,000.00	 100,00%	 -
183 Eke Equip	 .	 , 10,000.00	 10,00000	 -	 10,00000	 100.00%	 •. -
083 Elce Install	 90,000.00	 90,000,00	 -	 90,000,00	 100.00%	 -
184 Mech.Equip	 '	 170,714.00	 170,714.00	 170,714.00	 100.00%
184 Mech,Inatall	 195,714.00	 195,714.00	 -	 .	 .	 195,714.00	 100:00%
104 MCP	 115,714.00	 115,714,00	 -	 115,714.00	 100.00%	 -
184 Eke Equip	 ,	 15,000.00	 15,00(100 	 15,000.00	 100.00%	 -
184 Elm Install	 155,714.00 . .	 155.714,00	 '	 .	 155,714.00	 100.00%	 .
GB Mech.Equip	 50,000,00	 50,000.00	 50,000.00	 100.00%	 -
GB Mech.lnstall	 . ,	 .	 .	 80,000,00	 80,000.0080,000.00	 100.00%
CD Mecls.Equip	 .	 235,716.00	 235,706.00	 ,	 .	 . .	 235,716,00	 100.00%	 -
CD Mech.Inssall	 . ' .	 70,000.00	 70,000.00	 -	 70,000.00	 100.00%
CD /Deck Material	 '	 135,716.00	 135,716,00	 '	 .	 .	 135,716,00	 100.00%1-
CD/ Deck Install ,	 ,	 75,000.00	 75,00(100	 '	 -	 .	 75,000.00	 10(100%
CD/TB 55 Trim Mlii	 .	 35,000.00	 .35,000.00	 -	 ,. ,	 35,000.00

	

SU5TOTALS- ....."3,&40,00u,Ou-	 3,040,000,00 ''	 0.00	 0.00	 3,040000,00	
j	

'	 0.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 -Certification of Document's Authenticity
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CONTINUATION SHEET 	 AIA DOCUMENT G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT containing 	 ..	 APPLICATION NO 	 54
Contractor's signed ceelificatiots is aTtached.	 APPLICATION DATE:	 06/13/11 -
In tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 -	 ,	 PERIOD TO	 05/31/11
Use Column Ion Contracta wltere variable retainage for line items may apply. 	 .	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VEIl INV. NO	 6873R54
A	 B	 C	 0	 E	 F	 0	 11

'ff25?	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 ,.	 . VALUE	 FROM PREVIOUS	 THIS PERIOD 	 PRSENTIN	 COMPLETED(Ge C) 	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 .	 (C -0)
(D+E)	 (NOT IN	 TO DATE

-	 .	 .	 OGRE)	 (DfE+F)
CD/I 55 Trim Instal 	 30000.00	 .	 30,000.00	 .	 -	 30,000.00	 100.00%
ODD... Equipment	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -
OD Door Install 	 .	 30,000.00	 .	 30,000.00	 -	 30,000.00	 100.00%	 -
B

	

C. Network' Equip.	 .	 15,000,00	 15,000.00	 -	 .	 15,000.00	 100.00%
B Comm Network - Install 	 25,000.00	 25,009.00	 -	 25,000.00	 100.00%

40 FIRE PROTECTION	 725,000,00	 71 5,250.00	 .	 715,250.00	 98.66%	 9,750,00
42 PLUMBING	 525,000.00	 525,000,00	 -	 525,000,00	 100.00%	 .
43 IIVAC

HVAC Equipment Submittal 	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%
HVAC Ductwork Shop Drawings Submittal ,	,	 60000.00	 60,000,00	 , '	 . :	 60,000,00	 100.00%
Procure Variable Frequency Drives 	 30,000.00	 30,000.00	 -	 .	 30,000.00	 100.00%	 -
Procure VAV Boxes	 20,000.00	 .	 20,00000	 -	 20,000.00	 100.00%
Procure Fire Smoke Dampers	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%
Procure Door Hcaler	 '	 6,00000	 6,000.00	 - .	 ,	 6,000.00	 100,00%
Procure Electric Unit Heaters 	 4,000,00	 4,000.00	 - ,	 .	 4,000.00	 100.00%	 -
Procure Cabinet Unit Heaters 	 1,600.00	 ' '	 1,600.00	 -	 1,600.00	 100.00%
Procure Exhaust Fan	 1,000.00	 1,000.00	 -	 1,000.00	 100.00%
Procure Air Outlets	 .	 153,625.00	 153,625.00	 -	 .	 53,625,00	 100.00%
Procure Air Handling Units 	 463,62500	 463,625.00	 -	 463,625.00	 100.00%
Procure Supply & Retain 	 .	 90,000.00	 90,000.00	 -	 90,000.00	 100.00%
Infuse Pumps	 .	 10,000.00	 ' 10,000.00	 -	 ,	 10,000.00	 100,00%	 -
4000 Gal. Tank	 .	 25,00000 .	 25,000.00	 -	 -	 25,000.00	 100.00%
Fab. Ductwork (Stage I)	 403,62500	 403,625.00	 ,	 .	 403,625.00	 100.00%
Fab Ductwork (Stage 2) 	 ,	 .	 63,62500	 163,625,00	 '	 63,625.00	 100.00%
Fab. Ductwork (Stags 3)	 . .	 213,625.00	 213,625.00	 , .	 .	 213,625.00	 100.00%

1.2 Dl Lobby inc El/E2 Escalators
Install HVSC Supply & Reruns Piping 	 143,62500	 143,625.00	 .	 .	 143,625.00	 100.00%
Ductwork Roughing	 .	 .	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%
HVAC Drops Jr Diffusers	 13,00000	 13,000.00	 -	 .	 13,000.00	 100.00%
DM5 Wiring & Devices	 .	 ,	 '	 12,000.00	 12,000.00	 ' -	 .	 12,000.00 , 100.00%

2.3 Baggage Claim Area & Offices
HVAC Disconnects& Rcnaovala (Cola 8-TO B-D) 	 60,000.00	 60,000.00	 . -	 .	 .	 ,	 60,000.00 .100.00%
Set Atr}lantll gtt.ta1	 -	 5uuuus,	 b0000u	 2500000	 100 00/

	

SUB TOTALS	 3,429,350.00	 3419.600.001	 .	 8.00 i	000	 3,419,600.00	 .	 97,&00

_1	 ________________________________________________________ (	 '
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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41* Document 0702. APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO 	 14

:onuacto?s signed certification is attached. 	 APPLICATION DATE: 	 06113111

:n tabulations below, amounts are stated to the nearest dollar, 	 -	 -	 PERIOD TO 	 05/31/01

lee Cotunris Ion Contracts where variable reeainagrfor line items may apply. 	 -	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH DIV. NO	 6873R54
B	 .0	 D	 E	 P	 0'II

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 -	 VALUE	 FROM PREVIOUS	 TIES PERIOD	 PRESENTEY	 COMPLETED	 10 + C)	 TO FINISH

- -	 -	 APPLICATION	 STORED	 AND STORED	 (C -0)
(DIE)	 ONUS IN	 TO DAM

	

- DORE)	 (D+E+F)
58,000.00	 18,000.00	 ,	 -	 .	 ' 18,000.00	 100.00%
83,625,00	 283,625.00	 -	 ,	 283,625.00	 100,00%
32,000.00	 32000.00	 -	 .	 '	 32000.00	 100.00%	 -
16,000,00	 .	 16,000,00	 '	 , -	 16,000.00	 100.00%	 -

30,700.00	 30,700.00	 -	 '	 '	 - 30,700,00	 100.00%
05,000.00	 15,000.00	 .	 15,000,00	 '100.00%
80,000.00 '	 80,000.00	 ' -	 .'	 80,000.00	 100.00%
20,000.00	 20,000,00	 . ,	 -	 20,000.00	 00.00%

8,400.00	 8,400.00	 -	 .	 '	 8,400.00	 00.00%	 -

30,000.00	 30,000.00	 -	 .	 ,	 30,000.00	 100.00%
45.000,00	 45,000.00	 ,	 -	 :	 45,000.00	 100.00%
16,000.00	 16,000.00	 -	 6,000.00	 100.00%
9,400.00	 8,400.00	 -	 ,	 8,400.00	 100.00%

7,000.00	 '	 7,000.00	 - -	 '	 7,00000	 00000%
20,000.00	 '	 20,000.00 '	 '	 -	 .	 20,000.00	 100.00%
73,625.00	 173,625.00	 173,625.00	 100.00%
20,00000	 20,000.00	 -	 20,000.00	 100.00%
40,000.00	 40,000.00	 '	 '	 40,000.00	 100.00%
35,000.00	 35,000.00	 -	 ''	 35,000.00	 100.00%
58,000.00	 58,000.00 ' . 	 '	 .	 ' 58,000.00	 100.00%
4,000.00	 4,000.00	 .	 -	 '	 4,000.00	 100.0011.

70,000.00	 70,000.00	 , '	 -	 .	 70,000.00	 100.00%

50,000.00	 50,000.00	 -	 .'	 50,000.00	 200.00%

30,00000	 30,000.00	 - '	 30,000.00	 100.00%
60,000.00	 60,000.00	 -	 '	 60,000.00	 100.00%
13,000.00	 .	 13,000.00	 '	 -	 '	 13,000.00	 100.00%
12,00000	 12,000.00 

	
12,000.00	 500.00%

95,750.00	
1.195.750.001	

0.00	 0.00[	 8,195,750.00	 ,	 '-	 0.001

Rating ofthe license a completed AlA Document D401 - Certification of Documents Authenticity

Install Ductwork end RF-7 se MER 143
HVAC Piping In ANti 97
OMS Wiring & Devices
AND #7 Star-UP, Testing & Commissioning

2.1 North End of B2
West Ticketing- HVAC Demolition
Ductwork Roughing -WeI Areas

•	 West Ticketing - Ductwork Roughing
HVAC Drops & Diffusers
BMS Wiring & Devices

22 South End of B2
HvAc Demolition
Ductwork Roughing
HVAC Drops & Diflussess
BMS Wiring & Devices

2.3 Baggage Claim Area & Offices
• East' HVAC Sequence #1 Demolition
• East - HVAC Sequence #1 Installation
HVAC Piping
D East' HVAC Sequence #2
Ductwork Roughing
D East -HvACSequence#3
See Air Handling Unit #5 & 6
I-P/AC Drops & Diffusers
BMS Wiring & Devices

2.5 South Subsection Arcs & Corridor
Ductwork Roughing

2,6 Beat 112 Ticketing Oversise Bag
East Ticketing - HVAC Demolition
East Ticketing 'Ductwork Roughing
Ease Ticketing- HVAC Drops & Diffusers
East Ticketing EMS Wiring & Devices

33 North Substation Generator. Emisr. Ss,dtchgetr . ,	 -

SUBTOTALS
-	 Users may obtain validation of this document by
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CONTINUATION SHEET	 AlA DOCUMENT G703

AlA Document 070Z APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 - 54
Conu'aceo?s signed certification is astached. 	 -	 APPLICATION DATE: 	 06/13/11

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 05/3 1 /11

Use Column Ion Coinracts where variable retainage for line items may apply. 	 ARCFIITECTS PROJECT NO: 	 VRH Job 2034

	

VRHINV.NO	 65731154
A	 B	 -	 -	 C	 0	 E	 F	 C 	 H

•	 115K?	 DESCRIPTION OF WORE - 	 SCDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO,	VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 - TO FINISH -

-	 .	 -	 AFFUCATION	 STORED	 AND STORED	 -	 (C-C)
(DIE)	 (NOT IN	 TO DATE

	

DORE)	 (D*E+F)
•	 Exist MElt 0-4 UVAC Removals	 1600000	 1600000	 -	 -	 16,00000	 100.00%	 -
•	 Exist MER 94 Supply Fan & Duct Riser	 16,000.00	 16,000,00	 -	 -	 16,000.00	 100.00%

Install Louver & Generator Exhaust 	 . 10000.00	 10,000.00	 .	 - .	 10,00000	 100.00%
12 Final 82 Lobby	 .
HVAC Demolition. 	 .	 22000,00	 22,000.00	 -	 22000.00	 100.00%
HVAC Piping ,	 .	 28,000.00	 28,000.00	 -	 -	 28,000.00 . 100.00%	 -
Ductwork Roughing	 33,000.00	 33,000.00	 -	 33,000,00	 100.00%
I-1VAC Drops & Ditmsera 	 - 15000,00	 15,000,00	 -	 15000.00	 100,00%	 -
BMS Wining & Devices	 .	 8,400.00	 8,400.00	 . . -	 8,400.00	 100.00%	 -

3.3 Ssnsct Mod'nt Closures tr BMS Rema
Final Ductwork at D145 Closure Areas	 9000,00	 9,000.00	 - .	 '	 9,000.00	 100.00%

3.4 SBI Lobby, Escalators E3/E4 	 .
InstallOSVAC Supply & Return Piping	 '	 80,090.00	 80,000.00	 .	 -	 .	 80,000.00	 100.00%
Ductwork Roughing 	 ,	 86,000.00	 86,000.00	 -	 .	 86,000.00	 100.00%	 -
HVAC Drops & Diffuncrs 	 25,000.00	 25,000,00	 '	 -	 .	 .	 25,000.00	 100,00%	 -
BMS Wiring& Dec.i 	 8500.00	 7,650.00	 -	 '	 7,650.00	 90.00%	 850.00

3.5 BHS Belt IB4,MER 4, Loading Dock 	 .	 ..
Install UVAC Eq'l in MER #4 (inc ABU  8&9 	 90,000.00	 90,000,00	 , -	 -	 . '	 90,000.00 100.00%	 -
HVAC Piping in MElt #4 	 .	 60,000,00	 60,000.00	 '.	 ',	 60,000.00	 100,00%
Install IIVAC Piping for AC Units #1 & #2 	 50,000.00	 50,000.00	 -	 -	 50,000.00	 10100%	 -
Ductwork Roughing itiMER #4	 80,000.00	 80,000.00 ,.	 -	 .	 80,000.00	 100.00%
Ductwork Roughing Beiw MElt #4 & Col A 	 .	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
Install Louvers at Cot. A 	 '	 ,.	 , .	 16,000.00	 16,000.00	 :	 . ,	 16,000.00	 100.00%
OMS Wiring & Devices in MER #4	 .	 66000,00	 66,000.00	 -	 ,	 66000,00	 100,00%

3.6 HVAC System Testing & Balancing	 .	 .
HVAC Final Telling & Balancing 	 . '	 25,000.00	 21,250,00	 '	 ,	 21,250,00	 85,00%	 .	 3,750.00

44	 Electrical	 . .	 .	 .
Submittal -Supporting Devices	 1,200.00	 ,,	 1,200.00	 .	 -	 . 1	 1,100.00	 100.00%
Submittal -Racewayt	 .	 .	 1,350.00	 1,350.00	 1,350.00	 00.00%
Submittal -Underground Conduit 	 1,350.00	 1,350.00	 .	 1,350	 00..00	 100%
Submittal -Boxes & Fillings 	 1,350.00 .	 1,350.00	 -	 1350.00	 100.00%
Submittal -Splices Teminaflons 	 1,200,00	 1,200.001,200.00 . 100.00%	 ..
Submtnat W e.THt'lW 1112 WC "0 C	 "	 .ju ou	 i.35U OH	 135000 10000%

[	

(	

.	 SUB TOTALS	 781,700.00	 777,100.00	 0.00	 0.00	 777,100.00 '	 4,600.00

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Documents Authenticity

?890140f21	.	 .	 .



CONTINUATION SHEET	 AlA DOCUMENT G703

	APPLICATION DATE:	 06/13/I1
- .	 PERIOD TO: -	 05/31111

	

ARCHITECT'S PROJECT NO 	 VP]-! Job 2034

	

- VRJ-I INV. NO	 6873R54
F	 0	 H

YSATERIALS	 TOTAL	 %	 BAI,AI4CE
'RESEICLV	 COMPLETED	 (C + C)	 TO FINISH

STORED .	 AND STORED -	 - (C -0)
(NOT IN	 TO DATE
001(E)	 (D+E+F)	 -

	

1,350.00	 100.00%

	

1,350.00	 100.00% -

- .	 1,350.00	 100.00%	 -

	

1,350.00	 100.00%

	

1,350.00	 100.00%
1,350.00	 100.00%

	

4,350,00	 101100%

	

1,350,00	 100.00%	 -

	

1,350.00	 400.00%	 -

	

1,350,00	 100,00%

	

1,200.00	 100.00%	 -

	

4,350,00	 100.00%	 -

	

1,350,00	 100.00%	 -	 -

	

1,350.00	 100.00%	 -

	

1,350.00	 100.0011.

	

1,351100	 100.00%

	

4,350,00	 100,00%	 -

	

42,725.00	 100.00%	 -

	

42,725,00	 100,00%

	

42,725,00	 100,00% -

	

- 42,725,00	 100,00%

	

42725.00	 100,00%	 -	 -

	

42,725.00	 100.0014, 	 -
	42,725,00 	 100,00%	 -

	

42725,00	 101100%	 -

	

42,725.00	 10(100%	 -	 -

	

42,725.00	 100.00%	 -	 -

	

739,078.00	 100.00%	 -

	

42,725,00	 100.00%	 -	 -

	

5)6,625.00	 100.00%]-
39,001100

-7

	

47 791 On	 l0000°4J

AlA Document 0702, APPLICATION AND CERTiFICATION FOR PAYMENT, containing

Contractoss signed certification is attached,
1st tabulations below, amounts are slated to the neatest dollar,

Use Column ion Contracts where variable retainage for line itemmay apply.

A
ITEM	 DESCRIPTION OF WORE 	 SCHEDULED
NO-	 -	 VALUE

APPLICATION -
(0 + E)

Submittal -Dry-Type XFMRS
	

1,350.00 -	 -	 -
Submittal -North Temp.SWOR (Package) 	 .350.00	 -
Submittal -South TempSWOR (Package)

	
4,350.00

Submittal -Panelboarda 	 - 1,350.00	 -
Submittal -604, 600V NEMAI Disconnect

	 1,350,00	 -	 -
-Submittal -200A., 600V NEMAI Disconnect

	 1,350.00	 -
Submittal 400k 600V NEK4AI Disconnect

	 1,350.00	 -
Submittal -North Ocuerasor (Package)

	
- 1,350.00	 -	 -	 -

Submittal 'South Generator (Package)
	

1,350.00	 -
-Submittal -Crttrl Pnls /ENCL/CAB/Term Boxes	 - 1,350.00	 -
Submittal -Wiling Devices 	 4,200.00	 -
Submittal -Light Fixtures (PackagetO

	
1,35000	 -

Submittal -Fire Alarm (Package)
	

1,350.00
Submittal - Public Addreaa Sva (Pkgc) 	 -	 -	 1,350.00
Submittal -Fire Marnt/Pub Addrs Sys Cbl

	
1,350.00

Submittal -North SWOR (Package) 	 - 1,350.00	 -	 -
Submittal -South SWOR (Package)

	
1,350.00

Procure -Raceways
	 42,725.00

Procure .Ursderground Conduit 	 - 42,725.00
Procure -Boxes & FiLlings	 -	 -	 42,725.00
Procure -Splices Terninstions -

	
42,	 42,725.00

Procurel -Wire-XHHW, 412 AWO-750MCM
	

42,	 42,725.00	 -
Procure -Dry-Type XFMRS

	
42.	 42,725.00	 -	 -

Procure -604, 600V NEMAI Disconnect
	

42.	 - 42,725.00	 -
Procure -200k 600V NEMAI Disconnect	 -	 - - -	 42,725.00
Procure 400k 600V NEMAI Disconnect

	
42,725.00

Proèure -Wg Devices 	 - -	 -	 - 42725.00
Procaire -Panelbáarda
	 739,078.00	 -	 -

Procure -Cisifi Puts /ENCIJCAB/Tems Be."
	 42725.00	 -

Procure -Light Fixtures (PsckageaO
	

516,625.00
Procure -Fire Al. (Package)

	
39,000.00

Procure - Public Address Svs (Pkge)
	

72,500.00	 -
Procure -Fire AlarnilPub Addla Sys (ml - -

SUBTOTALS	 -

Page 15of 21



AlA DOCUMEWTG703

	APPLICATION NO	 '	 54
APPLICATION DATE: .	 . . 06/131I1

	

PERIOD TO '	 05/31/I1
ARCHITECT'S PROJECT NO: ' VRH Job 2034.

	

VRH [NV. NO	 6873R54
0	 I	 E	 .	 F	 G	 11
WORK COMPLETED	 MATERIALS TOTAL	 BALANCE

PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G — C)	 TO FINISH
'LICATION	 STORED	 AND STORED	 (C -6)
(D I E)	 (NOT IN	 TO DATE

	

001(E)	 (D-*E+F)
41 1,300.00	 411,300.00	 100,00%
411,300.00	 '	 411,300,00 .100,00%
524,551.00	 ,	 -	 524,551.00	 100.00%	 -
521,560.00	 -	 521,560,00	 99,43%	 21991.00 -
909,379.00	 --	 909,379.00	 99.00%	 9,186.00

1,753,630,00 '	 -	 -	 1,753,630,00	 100,00%	 -
293,500.00	 '	 -	 ,	 293,500.00	 I 00.00%

27,331,00	 -	 '	 27,33.00 . 100.00%
643,003,00	 -	 ,	 ,	 643,083.00	 100,00%	 -
321,54100	 -	 321,542,00	 100.00%
643,083.00	 . -	 --	 643,083.00	 100.00%	 -
321,542.00	 , -	 -	 321,542,00	 100.00%	 -
245,979,00	 -	 ,	 245,979.00	 100.00%	 -
160,771,00	 -	 -	 160,771.00	 100.00%	 -	 -
241,156.00	 -	 241,156.00	 100.00%
168,813,00	 -	 168,813,00	 100.00%	 -
20,893.00	 -	 20893,00	 100,00%	 -
62,678.00	 -	 ,	 -	 62,678.00	 100.00%	 -
41,785.00	 - .	 ..	 41,385, 00	 100.00%	 -	 -
33,428.00	 -	 -	 33,428.00 	 100.00%
33,428.00	 .	 33,428,00	 100.00%	 -
91,285.00	 -	 -	 -	 .	 91,285,00	 100.00%	 -
91,285.00	 -	 91,285.00	 100.00%
54,688,00	 .	 54,688.00	 100.00%
18,757.00	 -	 18,757.00	 10000%	 -	 -

	

8,357.00 	 8,357.00	 100.00%	 -
67,141,00	 -	 -	 167,'14 1,00	 100.00%

125,356 , 00	-	 .	 . 125,35600	 100.00%
83,571,00	 -	 83,571 .00	 100.00%	 -
25,071:00	 -	 -	 - - 25,071,00	 100.00%	 -

	

8,357,00	 -	 -	 .	 8,357.00	 100.00%	 -.
, I6,7140O,..-	 -	 '-	 16,714,00	 100,00%	 - '	 -
8,481,314-00 1	' tOO	 0.00	

8481314.001	 .	
.	 I2,177.00

mae a completed AIA Document 0401 - Certification of Documents Authenticity

CONTINUATION SHEET
IA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
ontractor's signed cerlificition is attached. 	 -	 -

tabulations below, amounts are stated to the nearest dollar.	 -
at Column I on Contracts where variable retainage for line items may apply.

B 
TEM	 DESCRIPTION OF WORK	 -	 Sd IFOULED
NO.	 -	 .	 .	 VALUE

- Procure -North Temp SWOR (Package) . . 	 -	 411,300,00
Procure! -South Temp.SWGR (Package) 	 411,300.00
Procure -North SWOR (Package) 	 .	 524,551,00
Procurel -South SWOR (Package) 	 524,551.00
Procure! -North Generator (Package) 	 918,565.00
Procured -South Generator (Package)	 1,753,630.00

Stage 11.2 SM Electric Mobilizes	 293,500.00
1.2 Install Temporary Lighting 	 27,331.00
1.2- Electrical Roughing (ElectricalO	 643,083.00
1.2 . Electrical Roughing (Fire Mann Public Address	 321,542.00
1.2- Electrical Wirirog (Fixture & Devices) 	 643083,00
1.2' Electrical Wiring (Fire Mann Public Address 	 321,542.00
1.3- Elec.Diaconnecta & Removals	 245,979.00
1.3 Etec,Raceways, Ftxt,s Devices, Cona MER 143	 160,77l.00
1,6- Manholes ,Elec,Ductbanlcs under Roadway 	 241,156.00

Stage 2 2.Electrical Discotmecte& Removals West Area	 168,813.00
2.1 West Ticketing Electric Disconnects & Removals	 20,89300
2] West Ticketing Electhcnl Roughing	 62,678.00
2.1 West Ticketing EIec,Wieing & Fixtures 	 41,785.00
2.1 West Ticketing Fire AlsuOPub Addrs Sys	 33,428.00
2.2 Electric Disconnects & Removals 	 33,428.00
12 Ecicteical Roughing	 91,285.00
2.2 Electrical Wiring & Flxtssrca 	 91,285.00
2.2 Electrical Wiring Fire MenirPub Addrs Sys	 '	 54,688.00
23 Install Temporary Lighting	 18,757,00
2.3 D -East-Relocate Lighting Fixtssrea 	 8357,00
2.3 Electrical Roughing 	 167,141.00
1.3 Elcc,Wiring,Fixturea & Devicea	 .	 125,336.00
2.3 Electrical Wiring Fire Alms/Pub Addrs Sys 	 83,371.00
2.5 South Parking Lot Electrical Ductbank	 25,071.00
15 Deliver Temp.SWJC'l'/SWGRTSWBD T-S 	 8,357.00

Page 16 of 21



CONTINUATION SHEET
	

AlA DOCUMENT (3703

MA Document 0102, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -
	

APPLICATION NO:	 54
Contractn?s signed certification is attache&

	
APPLICATION-DATE:	 -	 06/13/11

in tabulations below, amountsare stated to the nearest dollar. 	 -
	

PERIOD TO:	 05/31/I1
Use Column Ion Contracts where variable retainago for lint items may apply. 	 ARCHITECTS PROJECT NO:	 VEIL Job 2034

	

VEIl lIly -NO	 6873R54
0	 I	 It	 F	 C
WORK COMPLETED	 MATERIALS	 TOTAL	 % —

	

FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0– C) —
APPLICATION	 -	 STORED	 . AND STORM

(DIE)	 (NOT IN	 TO DATE
0 ORE)	 (D4-E+F)

62,675,00'	 62,ol800	 100.00%
83,571.00	 -	 83,571.00	 100.00%
20,89100	 ,	 .	 20,593,00	 100.00%
12,536.00	 -	 -	 .	 12,53 00	 100.00%
20,893,00	 -	 .	 20,893,00	 100,00%
12,536.00	 ,	 -	 .	 12,536.00	 100.00%

	

2,536.00	 -	 12,536.00 . 100.00%

1 54,324.00 .	 -	 -	 54,324.00	 100.00%
20,893.00	 -	 .	 . 20893.00	 100.00%
20,89100	 -	 .	 .	 20,893,00	 100.00%
83,571.00	 -	 83,571.00	 100.00%
20893.00	 -	 20,893.00	 100.00%

	

-	 .	 0.00%

	

-	 .	 .	 -	 0,00%
12,536.00	 .	 12,536.00	 400.00%

	

-	 --.	 .	 -	 0,00%

	

-	 .	 -	 0.00%
10,447.00	 .	 0,447.00	 - 50,00%
12,536,00	 .	 12536,00	 60.00%

20,475.00	 -	 .	 20,475.00	 98.00%
40,949.00	 -	 40,949,00	 98.00%
16,714.00	 -	 16,714.00	 400.00%
41,785,00	 -	 -	 41,785,00	 100,00%
41,785.00	 -	 41,785.00	 100.00%
29,250.00	 .	 .	 29,250.00	 20000%
41,785.00	 1.	 -	 41,185.00	 200,00%p

	

8,733.00	 -	 ,	 8,733.00	 100.00%
43,098.00	 -	 .	 '	 13,098.00	 500.00%
43,662.00	 -	 .	 '	 43,662.00	 100.00%
17,465,00	 17,465.00	 200.00%
17,465.00	 -	 -	 17,465,00	 80.00%
55,494.00 .....-	 ----.-	 ..	 .	 65,49400-100.00%-

	

-
17,465.00	 .	 .	 .17,465.00	 400.00% -
$54,815.00	 22,983.00	 -	 - 0.00	 877,858,00

license a completed AlA Document 0401 - Ceetlficatioñ of Documents Authenticity

NO.	 VALUE

2,5 Inst lemp Cond/Cablc & leon- temp SW/CT/SW
2 5 Install Temp Cost/Cable to Splice Box
2.5 Pat Outage & Tens Temp Equip & Spice Boxes
25 Rem SWER & SWBD
2,5 Rem.Esist Conduit
2.5 Deliver New SWORSA&SWBDAI
2.5 SctrNcwSWGRSA&SWDDAI
2.5 Install Cond/Cable Term SWOR SA/SWBO Al
2.5 Install Cable to New SWED Alto Spice Boxes
2.5 Par Outage &Tem New SW'bd Al & Spice Boxes
2,5 Install Temp Coad/Cable to Splice Box 	 83,571
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes
2.5 Rem Exist SWOR & SWBD
2.5 Rem Exist Conduit
2.5 Deliver New ,SWOR SB & SWBD B I
2.5 Sao New SWORSB&SWBDBI
2.5 Install Cond/Cable Term SWOR SB/SWBD RI

	
54,321

2,5 Install Cable to New SWED BOo Spice Boxes
2.5 Pat Outage &Tem NewSwbd DI &Spice Boxes
15 Lighting Fixtures ScWIRINO at South Corridor
2.5 Electrical Wiring Fire Akin/Pub Addra Sys
2.6 East Ticketing Electric Disconnects & Removals
16 East Ticketing Elecerscal Roughing	 41
16 East Ticketing Elcc.Wieing & Fixtures	 41
2,6 East Ticketing Fire AlrrWPub Addis Sys 	 .	 25
2.12 Electrical Feeders to EMR	 .	 41
3.1 DeliverTemp.SW/CT/SWORT/SWBDT-N	 t
3.1 Deliver New .Gen S. North	 13
3,1 Oct. & Remove Exist Qeit Sri & Equip	 43
3.1 Set TcmpSW/CT/SWGRT/SWBDT-N
3.1 Install New .Oen Set & Equip. 	 21
3.1 Inst Temp Cond/Cable & Term-Trmp SW/CT/SW 	 65
3.!-InE1NcwCor,duii/Ca6ld,Tcnn.. 	 .	 Il

(C 0)

12,536.00
20,893.00

42,536,00
54,32 1,00
10,446.00
8,357.00

418.00
836.00

4,366.00

Page Ilof2l	 -



APPLICATION
(D I E)ES

87.325,00 -
21,831.00
13,099.00
21,831100
13099.00
13,099.00
56,761.00
21,831,00
21,831.00
87,325.00
21,831,00
13,099.00
21831.00
13,099.00

13,099.00
53923,00
21,831.00

43,662.00
53,395.00

43,662.00
26,197,00
17,465.00
43,662,00

174,650.00
87,325,00

183,382.00
87,325,00
65,494,00
65,494.00
43,662.00

65,494.00

PRESENTLY
STORM
(NOT IN

2,838.00

U

CONTINUATION SHEET
Document 0702 APPLICATION AND CERTIFICATION FOR PAYMENT,
sactor's signed cethflcation is attached,
bulations below, amounts are stated to the nearest dollar,
Column I on Contracts where variable resainn4e or-line items may appiy.

AlA DOCUMENT Q7U3

	

APPLICATION DATE:	 06113/I1

	

PERIODTO:	 051311I1
A1CWTECTS PROJECT NO: VRJI Job 2034

3.1 Install Temp CondICable to Splice Box
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes
3.1 Rem Exist SWOR& SWBD
3.1 Rem Exist Conduit
3.1 De!iverNew,SWOR NA&SWBDA2
3.1 Sea New SWORNA&SWBDA2
3.1 Install Cond/Cable Tam SWOR NA/SWBI) A2
3.1 Install Cable to New SWBI) A2to Spice Boxes
3.1 Put Outage & Ten, New SWbd A2 & Spice Boxes
3.1 Install Temp Coed/Cable to Splice Box
11 Pwr Outage & Teats Temp Equip & Spice Boxes
11 Rem Exist SWOR & SWBD
3.1 Rem Exist Conduit
3.1 DeliverNew.SWGR NB&SWBDB2
3.1 See New SWOR NB & SWBL) 82
3.1 Install Cond/Cable Team SWOR Nb/SWDD B2
3.1 Install Cable to New SWBI) B2eo Spice Boxes
3.1 Purr Outage & Tern New SWbd 82 & Spice Boxes
3,2 Electric Disconnects & Removalt
3.2 Eelcnical Roughing
3.2 Electrical Wiring & Flxturea
3.2 Electrical Wiring Fire AlmuPub Addrs Sys
3.2 Finish Painting
33- Final Electrical at BItS Closure Areas
3.4 Ecicincal Roughing
34 Electrical Roughing Fire Altars/Pub Adults Sys
3.4 Electrical Wiring & Fixtures & Devices
3.4 Electrical Wiring Fire Airra/Pub Addis Sys
3.5 Eelctrical Removals & Relocations BES
3.5 Eeletrical Equip. & Racewayt in MER 94
3.20- Deliver New Gen Set Souel,
3.10- Determ & Remove Exist Oct See & Equip.
3,10- Install New osn.Set& Equip
3.10- install Now CondoiilCa'oie//Tenn	 -

SUBTOTALS	 -

Users may obtain validation of this document Ii

NO,	 VALUE	COMPLETED	 (0 + C)

	

AND STORED	 (C - C)
TO DATE
(D+E+F)

87,325,00	 100.00'
21,831.00	 100.00'
13,099,00	 100.00'
21,831.00	 100.00'
13,099.00	 100.00'
13,099.00	 100.00'
56,76100	 100.00'
21,831,00	 100.00'
22,831.00	 100.00'
87,325.00	 100.00'
21,831,00	 100.00'
13,099.00	 100.00'
21,831.00	 100.00'
13,099.00	 00.00'
13,099.00	 100.00'
56,761.00	 .100,00'
21,831.00	 100.00'

	

-	 0.00'
	

21,83 1.00
43,662,00	 000,00
53,395.00	 200.00'
43,662.00	 100.00'
26,197.00	 100.00'
17,465.00	 100.00'
43,662.00	 100.00'

174,650.00	 100.00'
87,325.00	 100.00'

183,382.00	 100.00'
87,325,00	 100,00'
65,494.00 . 100.00'
65,494.00	 100.00
4366100	 560.00'

	

-	 0.00'
	

43,662.00
65,494.00	 100.00'
65,494.00	 100.00'

1,585,946.00

13
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CONTINUATION SHEET	 AL4 DOCUMENT G7O3

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT. containing 	 -	 APPLICATION NO 	 54

Contractors signed certification is attached.	 APPLICATION DATE:	 06/03/I1

In tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 PERIOD TO 	 05/30/I1

Use Column ton Comment 	 variable rerainage for line items may apply.	 ARCEII1tCT'S PROJECT NO 	 VRH lob 2034

	

VRIIINV.NO	 6873R54

A	 0	 C	 0	 IE	 F	 C01
TIEM

____

-	 DESCRWrION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 'A -	 BALANCE
•	 NO.	 VALUE	 FROM PRflICOUS	 THIS PERIOD	 PRESENTLY	 COMPLETE!)	 (C ^ C)	 TO FINISH

-	 -	 APPLICATION	 STORED	 AND STORED	 (C - C)

	

- -	 -	 '(3+8)	 (4OT04	 TO DATE	 -

	

DUKE)	 (D+E+F3

CONTRACT AMOUNT	 $3,200,000.00	 52,736,7*608	 57,621,00	 0.00	 52,794,407.08 99.24% , 	 405,592.92
•	 '	 P&P Bend	 - 343,56000	 343,56000	 -	 343,560:00	 10000%	 -

Co#t Change Order#I Paced]	 59,04600	 ' 59,04600	 -	 '	 ,59,04600	 100.00%	 -

•	 Co#2 Change OrderP 2 Pace #2 T&M	 . 12,447.35	 00,28436	 -	 1,28436	 90,66%	 1,162,99

Co#3 Change Order #3 Pace #7 	 28,189.15	 28,189.15	 -	 . 28,189.15	 100.00%	 .

Cn#4 Change Order #4 Pace #4	 62,488,00	 62,488.00	 62,488.00	 100.00%

Co#5 Change Order# 5 Pace #1	 158000 -	 1,580,00	 .	 -	 s:sso.00	 100.00%	 .

Co#16 Change Order # 6 Pace #21 	 34.085,00	 34,085.00	 34,03500	 100.00%

Co#7 Change Order# 7 Pace 422	 '	 : 33,769.00	 33,769.00	 -	 33,769.00	 100.00%

Co#8 Change Order #8 Pacc#13	 .	 94,118.13	 94,118.13	 94,118.03	 100.00%

Co#9 Change Order# 9 Pace #10 	 .	 53,543.00	 53,54100	 -	 , 5354100	 100.00%

Co#00 Change Order  00 P. 411	 '	 07,424.00	 17,424.00	 : -.	 7,424.00	 100,00%

Cog lI Change Order# II Pace #24	 ,	 15,996,50	 05,996.50	 -	 15,99630	 100,00%	 .

Co#02 Change Order # 02 Pace #23	 '	 33,539.85	 33,539,15	 -	 33,539.15	 100.00%

Co#13 Change Dither  03 Pace #02	 97,307.94	 . 97,307.94	 . .	 97,307.94 100.00%	 -

Co#14 Change Order# 04 Pace #31	 '	 ,	 09,972.00	 19,972,00	 '	 19,972.00	 100.00%

Co#I5 Change Order # 05 Pace #26	 . .	 14,830.00 ,	 4830.00	 -	 .14,830,00	 100.00%

Co#16 Change Order 14 16 Pace #33	 .	 15,569.00	 15,569.00	 -	 15,569.00	 100.00%

Cog ] 7 Change Order # 17 Pace #32 	 '	 42,800.00	 ,	 42,800.00	 '	 42,800.00	 100.00%

Co#l8 Change Order # 18 Pace #27 	 .	 36,088.00	 36,088,00	 -	 36,088.00	 100.00%	 -

Co419 Change 061cr 14 19 Pace #05 	 .	 1,237,968.60	 1,218,209.31	 .	 -	 ,	 1,218,209.31	 98.40%	 09,759.29

Co#20 Change Order #20 Pace #34	 '	 '	 54067.00	 '	 54,067.00	 .	 ,	 54,067.00	 100.00%

Co#21 Change Order #21 Pace #25	 '	 . .	 35,743.00 . '	 35,743.00	 -.	 .	 35,743.00	 100.00%	 -

Cn#22 Change Order #22 Pace #5 	 '	 .	 .	 119,281.00	 159,2*1.00	 59,280.00	 100.00%

Co#23 Change Order #23 Pace #41	 .	 14,420.00	 14,420,00	 .	 -	 14,420,00	 100.00%	 -

Cn#24 Change Order #24 Pace #39 	 15,240.00	 15,240.00	 ,	 15,240.00	 100.00%

Co#25 Change Order #25 Pace #19	 .	 .	 105,000.00 .	 105,000.00	 -	 .	 105,000.00	 100.00%

Co926 Change Order Is 26 Pace #17 	 50,900.40	 50,900.40	 -	 50,900.40	 100.00%

Co#27 Change Order # 27 Pace #16	 .	 56,352.00	 56,352.00 .	 5635200	 100,00%	 .	 .

Co#2a Change Order 44 28 Pace #9-	 .	 .	 158,239.00	 58,239,00	 -	 .	 58,239.00	 100.00%

Co#29 Change Order #29 Pace 935 	 14,906.00	 ' 14,906.00	 04,906.00	 000.00%

Co#30 Change Order /430 Pace 440	 '	 .	 12,500.00	 12,500,00	 -	 12,500.00 .100.00%

Co#3 0 Change Order #31 Pace #43	 21,222.00	 21,222.00	 .	 .	 .	 21.222,00	 100.00%

Co#32 Change Order #32 Pace #42 T&M 	 'O.00	 . '	 _	 0.00%	 0.00

Co#33 Change Order  33 Pace #44 	 '	 .	 31,882.00	 31.882,00	 .	 .	 ,	 31,88100	 000,00%

Co#34 Change Order #34 Pace #48	 ,	 . '	 ' 17,46300	 17,463,00	 -	 , - 7,463.00	 100.00%

Co#35 Change Order #35 Pacc*53 T&M 	 .	 14,678.19	 13,15735	 .	 13,857.15 '. 92,41%	 820.04

Co#36 Change Order # 36 Paec#5l 	 - 23:989 00	 -	 11 0*000	 Ps9vu	 IUUUUV

Co937 Change Order # 37 Pacc#46	 .	 147,464,00	 047,464,00	 ,	 .	 .	 47,464.00	 100.00%

Co#38 Change Order #38 Pace #49	 '	 .	 .	 8,654.00	 ' 8,654.00	 -	 , . 8,654.00	 100.00%

Co#39 Change Order 14 39 Pace 952	 .	 40,475.00	 40,475.00	 -	 40,475.00	 100.00%

Co#40 Change Order #40 Pace #45	 77752.00	 . 77,752.00	 -	 . 77,752.00	 100.00%

Co#4 I Change Order 14 41 Pace #62	 42,800.00	 42,800.00 	 . '	 42,800.00	 100,00%

	

Sub Total Change Order Page I 	 2,913,788.41	 2,892,045.09	 '	 0.00	 :, 0.00	 . 2,892.045.09	 '	 21,743,32

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
Page 19 of 21



APPLICATION
(D-E)

6019100
35,593,00
4,980,00

1066800
10,888.00
5,029.00

38,720,76
7,261.00

30,000.00

35,000.00
58,911,00
15,53600
38,160.08
90,000.00

259,i65.66
215,232.29

4,619.00
7,536.12

52,965 .00
93,934.32
9,974.00

46,052.00
34,366.62
34,149.00
42,656.00
21,293.00
13,907.00
20,865.00

136,262.94
12,045.00
5,036.00

31,851.00
45,898.52
28,000.00
29,619.00
10,780.00
27,194.01
25,152.00

1,760,091J2

license a comp

TO DATE
(O-fE+19

60,191,00
35,593.00
14,980.00
10,668.00
10,888.00
5,029,00

38,720,76
7261,00

30,000.00

35,000.00
58,910,00
15,536.00
38,160.08

190,000,00
259,765.66
215,232,29

4,619,00
7,536.12

52,965.00
93,934.32
9,974,00

46,052,00
34,366.62
34,149.00
42,656.00
21,293.00
13,907.00
20,865.00

-136,746.42
12,045.00
5,036.00

31,951+00
45,898.52
28000.00
29,619.00
10,780,00
27,194.01

1,789,51

2,008.45

17056.54
11,988.39

396.65

2,226.51

15,422.56

2,415.72

2,070.64

55,374.97

7,261

4,6

483.48

1,815,949.

AlA DOCUMENT G703

F
MATERIALS
PRESENTLY

STORED

APPLICATION DATE: . 	 06.

	

PERJODTO:	 05130/10

	

ARCHITECTS PROJECT NO: 	 '/RE Job 2034

	

VRH [NV, NO	 6873R54
'0	 14

I	 TOTAl.	 55	 BALANCE
WLETED
	

I.-,) TO FINISH
AN0STOREt3	 (C-O)

CONTINUATION SHEET
AlA Document G02, APPLICATION AND 'CERTIFICATION FOR PAYM.
Contraeto?a signed certification is attached.

in tabulations below amounts axe stated to the nearest dollar.
Use C.I. I on Contracts where variable retainagt for line items may apply.

NO.	 -

Co442 Change Order 4 42 Pace #60
Co043 Change Order 4 43 Pace #63
Co044 Charsge Order #44 Pace #61 -
Co#45 Change Order9 45 Pace 967
C046 Change Order# 46 Pace #47
Co#47 Change Order 4 47 Pace #29
Co#48 Change Order 48 Pace #59 T&M
Co#49 Change Order 4 49 Pace #70
Co#50 Change Order #50 Pace #65 -
Cn#Sl Change Order #51 Pace #73 T&M
Co#52 Change Order # 52 Pace #72
CO53 Charge Order # 53 Pace #71
Co654 Change Order II 54 Pace 468
Co#55 Change Order #55 Pace #78 iM
Co#56 Change Order 4 56 Pace 00
Co#57 Change Order #57 Pace #64 T&M
Co#58 Change Order 4 58 Pace 950 T&M
Co#59 Change Order# 59 Paee075
Co#O Change Order 4 60 Pace #86 T&M
Co#61 ClaangeOrder#6l Pam #79
Co962 Change Order #62 Pace #82 T&M

o463 Change Order #63 Pace #83
Co464 Change Order # 64 Pace #55
o#65 Change Order #65 -Pace #691&M

20#66 Change Order 4 66 Pace #74
:n#67 Change Order #67 Pace #84
7.468 Change Order #68 Pace 490
:069 Change Order 4 69 Pace #89
o970 Change Order# 70 Pace #85

#71 Change Order #71 Pace #8814cM
o971 Change Order 4 71 Pace 466

:o#73 Change Order 4 73 Pace 495
:o474 Change Order 4 74 Pace 0093
o#75 Change Order 4 75 Pace #92 T&M

:#76 Change Order 4 76 Pace 457
Change Order 4 77 Pace 097

o#78 Change Order 4 78 Pace #103
:.#791 Change Order 4 79 Pace #36 14cM
o#80 çp0ge Order 00 80 Pace #87

Sub Total Change Ordei Page 2

Page 20 of 21



CONTINUATION SHEET	 •.'	 AM DOCUMENT G703

AlA Dacumene G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 APPLICATION NO: 	 54
Contractor's signed cethfscaeion is attached.	 APPLICATION DATE:	 06/13/11

Is, tabulations below, amounts are seated to the nearest dollar. 	 PERIOD TO:	 05/31/11
Use Column Ion Contracts where variable reeainsge for line items may apply, 	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

______ 	 k0,NO-.---6873R54''' 	 -"S

H--,	 "C''''	 ''0	 E	
_ ___

F	 ClA
ITEM	

H
OESCRIPTION OF WORK	 SCHEDULED	 -	 WORK COMPLETED -	 MATERIALS	 TOTAL	 BALANCE

NO,	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD -	 PRESENTLY	 COMPLETED	 (G- C)	 TO FINISH

	

,	 APPLICATION.	 STORED	 AND STORED	 (C - C) -
-	 (DeE)	 (NOT IN	 TO DATE 	 -

-	 0 ORE)	 (D+R+F)
7	 Co#8 I Charge Order #8I Pact 477 	 52,000.00	 - 52,000,00	 52,000,00	 100.00%

Co#82 Change Order #82 Pace #106	 ,	 9,974.00	 ' 9,974.00 .	 -	 9,974.00	 100.06%	 -
•	 Co#83 Change Order #83 Pact #IOOT&M 	 , '	 12,981,18	 , 12,200.93	 -	 ,	 12,200.93	 93,99%	 -

Co#84 Change Order #84 Pace 496 	 20,865,00	 20,865.00	 -	 .	 .	 20,865.00	 100.00%
I -	 ,	 Co#85 Change Order# 85 Pare #98 	 9,442.00	 9,442.00	 -	 9,442,00	 100.00%	 -

Co#86 Change Order #86 Pact #104 	 -	 55,310.00	 55,310,00	 -	 55,310.00	 100.00%
C087 Change Order #87 Pact It 	 -	 -. 21,992.00	 ,	 21,992.00	 .	 20,992,00	 100,00%
Co#88 Change Order #88 Pacc #99 T&M	 2,840,36	 2,783.56	 .	 2,783,56	 98,00%	 56,80

Co#89 Change Order #89 Pace #IOIT&M 	 '	 236,962.34	 184,348.57	 '	 52,613.77 '	 -	 236,96234	 100.00%
Co#90 Change Order  90 Pscc #108 T&M	 '	 6431934	 32,570,69	 27,665,36	 -	 60,236,05 - 94.00%	 4,08129
Co091 ChangeOrder# 91 P. #81	 ' .	 26,311.00	 26,311.00	 -	 26,311.00	 100.00%	 -
Co#92 Change Order #92 Pace #115	 20,962.00	 20,96100	 -	 20,962.00 '100.00%	 -
Co493 Change Order #93 P.#1 12	 -	 '	 -72,118.00	 72,118.00	 .	 .	 72,118,00	 100.00%
Co#94 Change Order #94 Pace #114	 '	 '	 15,92400	 15,924.00	 -	 .	 15924.00	 100.00%
Co#96 Change Order #96 Pace 9116	 -	 -	 24,954.00	 24,954.00	 -	 24,954.00	 100.00%
Co497 Change Order #97 Pace #111	 72,835.00	 72,83500	 .	 .	 72,835,00	 100,00%
Co#98 Change Order #98' Paco #117 	 ,	 20,972.00	 20,972,00	 -	 20,972.00 . 100.00%
Co#99 Change Order #99 Pace 994 	 26,583.00	 26,58100	 .	 '	 26,583.00	 100.00%	 -	 -. -
Co

g
 lO 

Charge Order # 100 Pact #113	 '	 '	 19,417.00 -	 19,417.00	 '	 19,417,00	 100,00% -
Cog 10 Change Order  101 Pacc#1 10	 -	 59,745.00	 59,745,00	 -	 59,745.00 000.00%
Cog 10; CbaasgeOrder# 102 Pacc#107T&M 	 213,147.84	 144,56927	 55,689.51	 200,258.80	 94.00%	 12,99904

- :#i0 Change Order  103 Pacc 4119 T&M ' 	 '	 -	 11,204,84	 ' 8728,54	 '	 ,	 8,728.54	 95,00%	 2,476.30
Cog 10 1 Change Order# 104 Pace #120 	 24,187,00	 24,187.00	 -	 24,187.00	 100.00%

n#I0 ChangeOrder# 105 Pacc#Il8 	 -	 12560.00:	 12,560.00	 -	 '	 12,56000	 100,00%	 -

	

PIR ChangeOrder# 106 Pacc#91 T&M	 -	 '	 6,394.84	 6,075.11	 . - -	 6,075.11	 95.00%	 319.73
o#IO' Change Order 11 107 Pace #121	 .	 48,485.00	 .48,485,00	 - 	 48,485.00	 100,00%

Cog 101 Charge Order# 108 Pacc#122T&M	 ,	 246,327,50	 ' 233,361.36	 820.21	 '	 234,188.57	 95.00%	 12,138.93
Co

g
 IO' Change Order 11 109 Pact #125	 '	 5,983.00 -	 5,98100	 -	 5,983.00	 100.00%	 .

:o#1 Ii Change Order #110 Pact #123 	 .	 ,	 11,642,00	 .	 -	 '	 11,642,00	 100.001/6
C.#Ili Change Order 11 III Pact #126	 4,874.00	 4,874.00	 -	 '	 4,874.00	 100.00%	 -

o#I L Change Onler# 112 Pace #127	 '	 19,009.00	 19,009,00	 '	 19,009,00	 100.00%
Co

g
 11: Change Order 11 113 Pact #137	 -	 27,730.00	 -	 -	 27,730.00	 '-	 27,730.00	 100.00%

Cog II I ClsangcOrdtr# 114 Pacc#129 	 4,861.00	 -	 4,861.00	 4,861.00	 100.00%
.	 0.00	 ,	 .	 .	 -	 0.00%.	 ,	

,	 0.00	 -	 '.	 .	 .	 --	 0.00%'

	

Sub Total Chan ge Order Page 3	 1,482,913.24	 1,290,789.031	 16937987	 000	 L450.1 .68  90	 31 96409

	

TOTAL CHANGE ORDERS	 6,212,651.42 , 5,932,925,44	 169,863.35	 - .	 ' 6,102,788.79	 '	 109,08238

	

TOTAL CONTRACT TODATE	 '	 59,756,211.42	 59,013,271.52	 227,484.35	 '	 0,00	 59,2411,755.87 99.14%	 514,67530

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

-	
.
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THE 'PORT AUTHORITY OF NEW YORK & NEW JERSEY

BUCKSLIP

TO:	 Felicia Butts-Daniels, Zip 76, Room 238
FROM:	 Dawn Haines, EWR, CTA, Bldg. 74
DATE:	 January 5, 2010
SUBJECT: CONTRACT EWR-264,003 - APPLICATION NO. 36

--	 -	 -	 -	 -
cc:	 -	 File	 -

Please find attached, Contract EWR-264 003, Payment Application No 36
with accompanying documents (MEUR's, Certificate of Paymentith All

	

-	 - -Subs and Suppliers & Prevailing Wage Certification),

Please forward for processing and payment



PAYMENT APPLICATION CHECKLIST

ontract#	 4gU,4,00 Payment #3c

ttjj .E/O&t Date Received	 I

Date Received From ARE

Entry on WmTrak

ilJ514'v SAP Entry#

Subcontractor Approval Request Forms have been reeved
and approved for all subcontractors

)t422401	 MEUR (entered in WinTrak)

1t/b4	 Certified Payroll Reports Received & Filed
a) Indicates name, address, 55 number and bbor

• classification foreach worker.
b) Back of form competed including benefits paid?and

signed by officer of company
c) Forms contain entries for each day work was p!rIormed

IthA /u & certcffied Payroll Checked Against Subs Being Pad

• _____________ Daily Progress, Equipment And Labor Reports Received for
Payment Period & Filed

\i_I ctoi cStatement of Payments to MIWIDBE Subs & Supplers Received
and checked against previous period

0-n	 Prevailing Wage Statethen

Certification of PaymentS to All Subs & Suppliers
(Contractor Checked & Initialed Front of Application)

•t'V Copy for File

ftJ,4!1 Dateto Mr- /OfficeEngineerinitial

(/L 'X2RE Signature I Date Sent To EOC/ /--'



For Comptroller
*	 If contractor is a corporation, certificate must be

signed by an officer/and ifs pnrtnershsip, by a

88992465

PA i1A	 The Pod Authority of New York and New Jersey
12.05	 233 Park Ave South, 7th Floor

New York, N.Y. 10013	 SHEET	 1
DATE PREPARED

APPLICATION FOR PAYMENT

CONTRACT NO. EWij284.0aaQNo. 3WM64IIIII 	 DATED	 November 14 2006	 PAYMENT NO.

CONTRACTOR	 TRH Construction Corp. Job No. 2034	 ADDRESS	 320 Grand AvenUe, Englewood,

TEE Invoice No. 6500(R36 November)	 App roxim&te work performed to 	 November 30, 21

OF	 3
1211112009

36

DESCRIPTION OF WORK
	

UNIT	 Tilts
	 UNIT PRICE	 AMOUNT

No.	 Aj lies lion	 Applicstion	 I	 Total to l)al

Performance and Payment Bond.

2	 Unclassified Work

3	 N,C.Contract Specification Sect. 11 Entitled
"Port Authority Security Requirements"

(SWAG.) LA Dated 8(15/07

4	 Net Cot Dwg.GOC'S Note 21A to Unit
Price Conversion No. I per LIA of 7123/07

4a	 Net Cost Dwg.0005 Note 21A Security Person
& Equipment as Required to Support Contract Work

5	 Concrete Penalty by PA Letter
dated 11/06107

6	 , N.C.Dwg.0006 Note 210 Monitoring
Distribution Panel to L.S. Conversion No. I

7	 N.C.Dwg.G005 Note 21C Temporary
Pedestrian Tunnel to L.S. Conversion No  2

8	 N.C.Dwg.G005 Note 21C Installation
Temporary Hot Water Lines L,S, Conversion 4 3

a	 N.C.Dwg,0005 Note 2113 Rerouting of
Supply Bert L.S. Conversion # 1

10	 N,C.Dwg,GO05 No 2113 Relocation (if Under
Ground Utilities in Conflities with new Construction

11	 N.C.Dwg.0005 Note 2111 Asbestos/Lead
Removal in South Substation & Service Elevator
Machine Room to L.S.Conversion It I

12 ..	 N.C.Dwg,0005 Note 2111 Removal of Spray
On Fireproofing & Asbestos in South Service,
Elevator Shaft to L,S.Conversion #2

13	 N.C.Owg 0005 Note 21C Monitor Switchgeare
NA & NB North Substation to L.S. Conversion 4 4

L S.	 0,00	 343,560.00	 343,560,00 -	 343,560.00

L.S.	 442,402.00 47,396,302.08 47.838,704.08 	 53,200,000.00
	

47,838,704.08

TM
	

9,797.11	 81,877,12	 91,674.23
	

91,674.23

U P.	 12,892.45	 531,201.30	 544,093.55
	

544,093.55

TM 1	 1,669.20 I	 30,927.63 I	 32,596.83
	

32,596.83

L.S. I	 0.00
	

(1,242.00)
	

(1,242.00)

LS.	 0.00	 7,889.00	 7,889.00 '	 71889.00 7,889.00

U.S.	 0.00	 32,624.00	 32,624.00	 32,624.00
	

32,624.00

L.S.	 0.00	 4,774.00	 4,774.00	 4,774.00
	

4,774.00

L.S.	 0.00	 20,917.43	 20,917,43	 20,917.43
	

20,91743

	

43,453.34	 670,657.15	 714,110,49
	

714,110.49

L.S.	 0.00	 105,288.00
	

105,288,00	 105,288.00
	

305,288,00

L.S.	 0.00	 34,775.00
	

34,775.00	 34,775.00
	

34,775.00

L.S. 	 0.00	 16,846.08
	

16,846,08	 16,846.08
	

16,846.08

	

TOTAL APPLIED FOR, TO DATE ,	 49,786,6 10.69
Local	 ill	 retained as per contract	 '	 MAX$

Balance to date:-	 ,	
-	 Less advances under previous applications:

-	 -	 To be advanced this application

CHANGE ORDERS tear ,'tcecl,s,l) 	 ,

'rural todate: $
Less: Previously advanced: $

Change Order amount robe advanced oat this epptichtion
TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (aa

It Is Hereby Certined that the above qt"sntities ofwork have actually been performed and that the coat pine compensation above at
forth. if any, is computed in accordance with the terms oftlae above Contract on the basis ofworlc actually performed, This certiflation,
afsigned by any person on behalfofthe contractor, is made by such parson in his individual capacity on the basis ofhis own knowledge, 	 .
as well as by the contraccoa'.

1417 W.. liladey
The Contractor Further Certifies (check said	 .	 .	 9vidoaUy and on editSit of the 'co,ataceo7'"

V	 .
all subcontractors and suppliers have bases paid any amounts 	 .	 .	 Chief Financial Officer

due from previous progrsss payments suit 	 be paid any amounts 	 . 'lither.jç 	 aba from this progress payment; or	 .

2. That payment has been withheld from a subcontractor or suppliercoetacrewnara 	 Raiommanded For Payment:
because there exists a valid basis under the eubconti'artor's or 	 sccoeosacevesaa	 ,

supplier's contract to withold a payment from that subcontractor 	 te,aseecc	 ,	 '-77	 ,," /or eupplien (Attached copies ofsny withholding notices issued in
conjunction with this certification.) 	 rerea,seecsscaascct 	 ,_f'	 / .t'i.	 cc'	 7

Tide: 	 ENGJI4EEft OF C01213 UCTJbN
PRO/PR0.I 015/: J' AO'	 MEN	 JOB	 AMOUNT	 .	 .	 .

•__L.__SYST 	.
Approved For Payment:



IM7
Recommended For Pament:

Title: "1N07%OFCONSCTI0I

Approved For 'Payment:

8899246A

The Port Authority of New York and New Jersey
233 Park Ave South, 7th Floor

New York, N.Y. 10013 	 SHEET	 2
DATE PREPARED

APPLICATION FOR PAYMENT
DATED	 November 14, 2006	 PAYMENT NO,

PA sac

12'Oe

CONTRACT NO, EWR2e4.003 EQ,& 1JMZMQQ1

CF	 3
12/11/2009

CONTRACTOR VRH Construction Corp. Job No 2034 	 ADDRESS	 320.Grand Avenue, Englewood, NJ 07631

	

VEIl Invoice No. 6500(R36 November)	 Approximate work performed to	 November 30, 2009

APPROXIMATE QUA NTITIES	 I
lt.cm'	 DESCRIPTION OF WORK	 UNIT	 This	 Tetel fur 'isv.	 UNIT PRICE i	 AMOUNT

Application	 Application	 Total to Date

14 N,C,Dwg.0005 No 21C Construction Staging and 	 '	 TM	 33,588.36 ' '386,453.34	 420,041.70	 ,	 420,041.70

Schedule Changes to Accommodate Facility Operational
Requirements. .	 ..	 .	 .	 .

15 N.C.Dwg.0005 Note 71H Abatement of incidental	 TM	 0.00	 1927.31	 1927,31	 .	 . ,.	 1,927.31

Asbestos and Lead Containing Materials per IdA of 7/9/07

16 N.C.Dwg.G005 Note 21C to Furnish & Install 	 L.S.	 0.00	 38,412.00	 38,412.00	 38,412,00	 38,412.00

1200A Disconnect Switch on Switchgear in South Substation
to lump Sum Conversion 5

17 N.C.Dwg.0005 Dated 7/24/06 General Note 12 Trans 	 U P.	 ' 0.00	 ' 224,732,47	 224,732.47	 1224,732,47

Port & Dispose Excess Set N,C,to LJ.P,Conversion 41

18 Concrete Penalty by PA Letter dated 513/08	 L,S.	 0.00 '	 (1;825.20)	 (1,825.20)	 (1,826.20)	 (1,825,20)

19 N.C,Dwg,0005 Note 215 Relocate Conduitior Delta 	 L.S.	 0.00	 20,411.00	 20,411.00	 20,411.00	 1,	 20,411.00

Motor Control Panel (MCP) to £5. Conversion #2

20 N,C.Dwg.0005 Note 21C Provide Lenovo Think Pad	 L.S.	 '	 0.00	 6,995.00	 6,996.00	 6,995.00	 6,995.00

R51 Notebooks from N.C. to £8. Coaverstion #6

21 N.C.Dw'g.0005 Note 21C Provide Three PhnsePower	 L.S.	 0,00	 47,060.00	 47,060.00	 47,060.00 , ,	 47,060.00

Quality Analyzers & Loggers N.C. to L.S. Convocation # 7 	 .

22 N.C.Dwg.0005 Note 21C Monitor Switchgeara NA	 L.S.	 0.00	 12,321.00	 12,321.00	 12,321.00 	 12,321.00
& NB North Substation second reading L.S. Converation B	 '-

23 Concrete Penalty by PA Letter dated 4/24/09 	 ES.	 0.00	 (1,69250)	 ' (1,692.50)	 (1,692.50)	 '	 (1M92.50)

24 Concrete Penalty by PA Letter dated 4/24/09 	 L.S.	 0.00	 (2,017.86)	 (2,017.86)	 (2017.86) .	 (2,01786)

25 N,C.Dwg.6005 Note 210 Temp.Power & Light Shut 	 L.S.	 0.00	 25,577.00 , , 25,577.00	 25,577.00	 25,577,00
Down for Swicchgoar Removal NA to L.S. Conversion # 1	 .	 .

26 N.C,Dwg.G005 Note 2111 Removal Spray On Fire Proofing &Ab	 L.S.	 0.00	 91000.00	 91,000.00,	 91,000.0,0	 . .	 91,000.00
Steel Framing, 0 . 1 Concoure Level to L.S. Conversion #2

27 N.C.Dwg.G005 Note 210 Temporary Power Required 	 TM	 0.00	 9,751:99	 9,751.99	
.	

' 9751.99
Electrical Shutdowns not Shown on Contract Drawings

28 N.0.Dwg.0005 General Nté" 17" Modify, Maintain 	 'TM	 0.00	 2,769.02	 2,769.02	 , ,	 2,769.02
& Relocate "Waytinclsng Signage

	

TOTAL APPLIED FOR, TO DATE:	 50,682,073.62
Less 5! %	 retained as per contract	 MAX $	 2,650,000,00

	
2,660, 000.00

	

Balance to date:-	 48,022,073.62

	

Lees advances under previous applications: 	 47,478,271.16

	

To be advanced this application : 	 -	 145,802.46

	

CHANGE ORDERS i,arstiaelie,Il 	 .	 '	 0
Total to date: $	 ,	 3,734,699PS

Less: Previously advanced : $	 3,465,126,04' 4	 92'
	Chaugh Order amount to be advanced on this application:	 269,57411.4'

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (tea peroity?:

It Is Hereby Certified that the above quantities oCworlt have actually been performed and that the cost plus compensation above set'
forth, ffan as computed in accord Lace with the teams of the above Contract on the basis ofwe,k actually p..formed. This certification 	 .5
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge, 	 (C>.-c_	 .--'
as well as by the contractor.

ark, HmIcv
The Contractor Further Certifies çchecls ens) '	 ,	 tndividuslly and on behalfofthe contractor

,,—fTh5t.atl subcontractors and suppliers have been paid any amounts 	 Chief Financial Officer
from previous progress payments and shall be paid any amounts	 .	 . 	 Title

due Scan this progress payment; or

2. That payment has been withheld from a subcontractor or supplier
because there exists a valid basis under the suhcontaactoc's or

supplier's contract to withold a payment from that subcontractor
or supplier. (Attached copies- of any withholding notices issued in
conjunction with this certiTh:ation.)

l'ltO/l'ltOJ	 OttO I ACT I AREA!	 JOB	 ,	 AMOUNT
gym'

813,377.40

The above estimate of quantities performed is ro,'rect and is made
front actual inspection and knowledge of e/orlc performed.

0

jt,..s"RtSlDENTEN0lNEElt

Foi Comptroller
lfcontractor is  corpdration, certificate most be
signed by an officer, and if a pacl.nership, by a



The Port Authority of New York and New Jersey

PA 326
1-76	 241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Payment No 36
	

Contract Number EWR-264M03	 Sheet	 3 of 3

Purchase Order No. UEWR264003
Approximate work performed to 	 11/30/2009

TYPE



Monthly Employment Utilization Report
From 12/0112006 To 11/30/2009

EWR 264.003	 TERMINALS MODERNIZATION PROOR
	

Start Date	 -	 12/01/2006

LOWER LEVEL & 61 VERTICAL
	

-	 Projected Completion Date

Contractor	 VRH CONSTRUCTION CORPORATION

Classification

ADMINISTRATI JOURNEY WORKER
• VEJOFFICE	 -

Sub Total

ALL OTHER	 APPRENTICE

JOURNEY WORKER

•	 Sub Total

ASBESTOS	 APPRENTICE
WORKERS

JOURNEY WORKER

•	 Sub Total

BOILERMAKER JOURNEY WORKER
S	 -

- Sub Total

BRICKLAYERS APPRENTICE

• JOURNEY WORKER

Sub Total

CARPENTERS APPRENTICE

JOURNEY WORKER

Sub Total

CEMENT	 APPRENTICE
MASONS

'J06RF4EY WORKER

Sub Total

DOCK	 JOURNEY WORKER
-''BUILDERS	 -	 --'	 -- -

Sub Total

ELECTRIQANS APPRENTICE

JOURNEY WORKER

	

Total All	 Sum of all

Employees Hours .. 	 Employees Hr

	

M	 F

	

364,00	 0.00	 364.00

	

364.00	 0.00	 364.00

	

- 80.50	 . 0.00	 80.50

	

7,755.00	 .	 0.00	 7755.00

	

7835.50	 0.00	 7,835.50

	

0.00	 0,00	 0.00

	

4,281,00	 832.00	 s;iia.00

	

4,281,00	 332.00	 5,113.00

	

408.00	 0.00	 408.00

	

408.00	 0.00	 408.00

	

65,50	 0.00	 65.50

	

825.00	 0.00	 825.00

	

890,50	 0.00	 890.50

	

232.00	 0.00	 232.00

	

52,545.50	 '	 0.00	 52,545.50

	

52,777,50	 , 0.00	 , 52,777.50

	

8,00	 0.00	 8.00

	

3,687.00	 -	 0.00	 3,687.00

	

3,695.00	 - 0.00	 3,89500

	

835.50	 - 0,00	 - 83550

	

835.50	 0.00	 835.50

	

14.823 50	 0.00	 14,823.50

	

70,94150	 0.00	 70,941.50

Work Hours of Employees

Black.	 _..,..,,,.,	 Hispanic

	

M	 F	 M	 -F

	

0.00	 060	 0.00	 0.00

	

0,00	 0.00	 0.00	 0.00

	

0.00	 -	 0.00	 56.50	 ' 0.00

	

468.00	 0.00	 35,00	 0,00

	

468.00	 0.00	 91,50	 0.00

	

0.00	 -	 0.00	 0.00	 0.00

	

142.00	 -	 800	 3,150.00	 -	 824,00

	

142.00	 8.00 '	 3,150.00	 824.00

	

0.00	 0.00 -	 0.00	 0.00

	

0.00	 0.00	 -0.00	 0.00

	

0.00	 0.00	 65,50	 0:00

	

0.00	 0,00	 95,00	 -	 0_00

	

0.00	 - 0.00	 160.50	 -	 0:00

	

0.00	 ' 0.00 '	 0,00	 0.00

	

- 24.00	 '	 0.00	 285,00	 0.00

	

24.00	 0.00	 . 285.00	 '	 0_00

	

0.00	 0.00	 8.00	 0.00

	

140.00 
	 0.00	 480,00	 -	 0.00

	

140.00	 . , 0,00	 498.00	 -	 0.00

	

- 0.09 	 0,00	 0,00	 0.00

	

0.00	 '	 0,00	 0,00	 ,	 0,00

	

3,407.00	 .	 0.00	 -	 675,00	 '	 0.00

	

5,831.00	 0.00	 ' 4.139,50	 0.00

Asian

	

M.	 F'

	

0.00 -	 0.

	

0.00	 '	 0.-

	

0.00	 0.'

	

0.00	 0.-

	

0.00	 0.'

0,00

	

0.00	 '	 0.

	

0.00	 0.

	

0.00	 0,

	

- 0.00	 0.

	

0.00	 0.

	

0.00	 ' -	 0.

	

0:00	 0.

	

0.00	 0.

	

0.00	 0.

	

0.00	 0.

	

0,00	 C.

	

0.00	 0.

	

0,00	 0.

	

020 	 0.

	

COO	 --

	

136.50	 0.

	

0.00	 0.

Total -

Native	 Minority	 Minority ,	 Female

American -	 Hours	 Hours	 'Hours

M

0.00	 0.00	 0,00

0,00 -	 0.00	 0,00	 00	 00

	

- 0.00	 '0.00	 56.501___.

0.00	 0.00	 50300	 .

0.00	 - 0.00	 559.50	 64	 00

0.00	 0.00	 oob	 -,

0.00	 0.00	 4,12 00 1 	 '	 H

0.00	 0.00	 4,12400	 808	 15.2

0,00	 0.00	 0.00

0.00	 0.00	 -	 0.00	 0.0	 0.0

0.00	 '	 0.00	 85501_________-_____________________-i

	

- 0.00	 0.00	 95.00

0.00	 0.00	 160.50	 10.6	 00

0.00	 0.00 .	 0.00

0.00'	 0.00	 309.00'	 I

0.00	 0.00	 30900	 05	 00

0.00	 0.00 ,	 .00 14 .'

	

- 0.00	 0.00	 620.001	 ,	 I

0.00	 000	 628.00	 167	 0.0

0.09	 000	 0001

0,00	 000	 000"	 00	 0,0 -	 -.

0.00	 0100 4±218,50 J_,_I

0.00	 0.00	 9,970,50

Printed by DAWN HAINES	 -	 -	 ,	 Page 1	 .	 Start Print	 15:51:26



Black'

M .	 F

	9,238.00
	

0.00

	

0.00
	

0.0D

	

0.00
	

0.00

	

0.00
	

0.00

	

0.00
	

0.00

	

0.00
	

0.00

	

361,00
	

0,00

	

0.00
	

0.00

	

361.00
	

0.00

	

0.00
	

0.00

	

0,00
	

0.00

0.90

	

0,00
	

0.00

	

0.00	 -	 0.00

	

2,846 .75
	

0.00

	

2,646.75
	

0.00

	

0.00
	

0.00

	

0_Co	 0.00

	

19.25
	

0.00

19.25

	

0.00
	

000

	

0.00
	

0.00

	

0.00
	

0.00

Hispanic

	

M	 .	 F

	4,814:50	 '	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0,00	 0,00

0-cc

	0.00 	 0.00

	

99,00	 0.00

	

734.00	 '	 0.00

	

- 633.00	 0.00

	

0.00	 0.00

	

0,00	 o,oc

	0.00 	 0.00

	

0.00	 0.00

0.00

	

13,652.50	 916.6c

	

13,652.50	 918.00

	

000	 0,00

	

0,00	 0.00

	

48,00	 0.00

	

- 4800	 0.00

	

1,73600	 0.00

	

1,736.00	 0.00

	

0.00	 0.00

Asian

M-	 F.

	138.50 ' 	 0.00

	

0.00	 0,00

	

0.00	 ' 0.00

	

0,00	 - 0.00

	

0.00	 0.00

0.00

	

8.00	 0.00

	

0.00	 0.00

	

,00	 0.00

	

0.00	 - 0.00

	

0.00	 0.00

	

0.00 	 0.00

	

0,00	 0.00

	

0.00 -	 0,00

	

114,00	 6.00

	

114,00 '	 0.00

	

0.00	 0,00

	

0.00	 0.00

	

0.00 '	 0.00

	

0.00	 .000

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

JIflIJIL flAtIflJ$	 '.#J I.. -.

Monthly Employment Utilization Report
From 12/0112006 To 11/30/2009

EWR 264.003	 TERMINAL B MODERNIZATION PRbOR
LOWER LEVEL & El VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Work Hours of Employees

Start Date	 12101/2006
Projected Completion Date	 I /

-	 -	 ,	 [ Total All
Trade	 Classification	 Employees Hours

	

M	 F

Sub Total	 85765.00	 0_00

ELEVATOR	 APPRENTICE	 13900	 0.00
CO N STRU C TO

JOURNEY WORKER	 151.00	 0.00

Sub Tdtal 	 290.00	 0.00

ENGINEER	 JOURNEY WORKER	 1,116,00	 0,00

Sub Total	 1,116.00	 0.00

GLAZIERS	 APPRENTICE	 1,263.50	 0.00

JOURNEY WORKER	 4,907.50	 0.00

Sub Total	 6,171.00	 0.00

HVAC	 APPRENTICE	 104.00	 0.00

JOURNEY WORKER	 296,00	 0,00

Sub Total	 400.00	 0.00

IRON	 JOURNEY WORKER	 5,327,00	 0.00
• .	 WORKERS

Sub Total	 5,327.00	 0.00

LABORERS	 JOURNEY WORKER .	34,834,25	 916.00

Sub Total	 34,834.25	 916.00

METAL	 JOURNEY WORKER	 96.00	 0.00
•	 LATHERS

Sub Total	 '	 96.00	 -0.00

OPERATING	 JOURNEY WORKER	 1,994.25	 0.00
ENGINEERS..

..'Total' '••	 1,994.25	 -'000

PAINTERS	 JOURNEY WORKER	 2,286.00	 0.00

Sub Total . 	 2,288.00	 0.00

PIPEFITTERS APPRENTICE 	 508.00	 0.00

Sum of all
Employees

85,765.00

139.00

151.00

290.00

1,116,00

1,116.00

1,263.50

4,907.50

6,171.00

104,00

296.00

400,00

5,327.00

5,327.00

35,750.25

.35,750.25

96.00

96.00

1,994 .25

1,994.25

2,288.00

2,288.00

508.00

-	 Total	 %
Native	 .	 Minority	 Minority	 Female
Arnrivan	 Hours ' -"i-ours	 . Hours

M	 F

0.00	 0.00	 14,189.00	 11.6.	 0.0

0.00	 0.00	 0,00

ccc	 coo	 '0.00 }arawi

0,00	 0.00	 0,00	 0.0	 -	 0.0

0.00	 0,00	 0.00

0.00	 0.00	 0.00	 0.0	 0.0

0.00	 0.00	 , 468.00

0,00. . , 0.00	 734,00 lttt?3#Ma1
0,00	 ' 0,00	 1,202,00	 11.8	 0.0

0.00	 0.00	 0.00

0.00	 0,00	 0001

0,00	 ' 0,00	 0.00	 0.0	 0.0

0.90 -	 0.00	 0.00

0.00	 0.00	 0.00	 0.0	 0.0

0,00	 0.00	 17,529.25

0,00	 0.00	 17,529.25	 49.0	 2.5

0.00 • -	 0.00	 •	 0.00

0,00	 0.00	 0,00	 0.0	 '- 0.0

0.00	 0.00	 67.25

0,00......167.25.	 .3.3	 0.0

0,00	 0.00	 1,.736.00

000	 0,00	 1,736.00	 75.8	 0.0

0.00	 -	 0.00	 0.00

Printed by DAWN HAINES
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'M	 .F

0.00	 0.00

0.00	 000

0.00	 0.00

0.00	 0.00

0.00 '	 0.00

16.00	 0.00

16.00	 0.00

0,00	 0.00

0,00	 ,	 0.00

16.00	 0.00

0.00	 0.00

18.00.	 0.00

547.00	 0.00

	

2,345.00	 0.00

	

2,892,00	 0.00

	

0,00	 0:00

	

0,00	 0,00

	

0,00	 0.00

	

0.00	 0.00

	

5.00	 . 0.00

	

5.00	 100

	

0.00	 0.00

	

0.00	 . 0.00

	

M	 F

	0,00 	 0,00

	

0.00	 0.00

	

. 0,00	 0,00

	

0.00	 0,00

	

208,00	 0,00

	

0.00	 0.00

	

206,00	 0.00

	

0,00	 0.00

	

o.ob	 0.00

	

0.00	 '	 0,00

	

2,843.00	 0.00

	

2,843.00	 0,00

	

278.00	 ,0.00

	

380.00	 .	 0.00

	

658.00	 '	 0,00

	

1.00	 0.00

	

1.0•0	 '	 0,00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0,00

	

0.00	 0.00

	

3,934.00	 000

-Asian

-M	 F

	0,00 	 0,00

	

0:00	 0,00

0,00

	

0.00	 0,00

	

0.00	 0.00

	0.00 	 '	 0,00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 - 0.00

	

0,00	 0.00

	

0.00	 . 0.00

	

0,00	 0CC

	

0.00	 0.00

	

0,00	 0.00

	

0.00	 ' ' 0.00

	

0,00	 0.00

	

0,00	 DCC

	

0,00	 'dcc

	0.00 	 DCC

	

0,00	 0.CC

	

0,00	 0.0C

	

0.00	 0.00

	

0,00	 0.0C

i tie rUl t /. uttiui ILy UI U4 1 U IIJ

Monthly Employment Utilization Report.

From 12/0112006 To 11/30/2009
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & B1 VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Work Hours of Employees

Start Date	 1210112005

Projected Completion Date 	 1 /

	

Total All	 -	 Sum of a[l 	 -
Trade - .-. Classification	 ..- Employees Hours-' 	 Employees Hr

M.	 F
.	

JOURNEY WORKER	 3,790.00	 0.00	 3790.00

Sub Total	 '1298.00	 0.00 -	 4298.00

PLASTERERS JOURNEYWORKER	 2,156.00	 '	 0.00	 2156.00

Sub Total	 2,156.00	 0.00	 2,156.00

PLUMBERS	 APPRENTICE	 360,00	 o:oo	 350.00

JOURNEY WORKER	 1,789.00	 0.00 •.	 1,789.00

Sub Total	 '	 2,149,05	 0.00 ,	 2,149.00

ROOFERS	 JOURNEY WORKER	 5950	 0.00	 59.50

Sub Total	 59.50	 0.00 ,	 59.50

SHEET METAL APPRENTICE ' 	 991.00	 0.00	 ,	 991.00

JOURNEY WORKER	 ' 7,898.50	 0.00	 ' 7,696.50

Sub Total	 8;889.50	 0.00	 8,889.50

STEAMFITTERS APPRENTICE 	 1,367.00	 0.00	 1,367.00

JOURNEY WORKER. 	 14,610.50	 0.00	 14,610.50

Sub Total	 15,977.50	 '	 0.00	 15,977,50

STONE	 JOURNEY WORKER	 286.00	 0.00	 266.00
SETTERS

Sub Total	 .	 286.00	 0.00	 286.00

SURVEYORS JOURNEY WORKER 	 980.00	 0.00	 980,00

Sub Total	 .	 980.00	 000	 980.00

•	 TEAMSTERS	 JOURNEY WORKER	 '	 31750	 0.00	 - 317.50

Sub Total	 317.50	 0.00	 317.50

TILE LAYERS	 APPRENTICE .	 26200	 0.00	 262.00

JOURNEY WORKER	 8,062 00	 0.00	 ' 8,052.00

Native
American

M	 F

0.00	 0,00

0.00	 0,00

0,00	 0,00

0,00	 0,00

0.00	 0.00

0,00	 0.00

0.00	 0,00

0.00	 '	 0.00

0,00	 . 0.00

0,00	 0,00

0.00	 0.00

0.00 	 0,00

0.00	 000

0.00 '	 000

0.00	 0,00

0.00	 0.00

0,00	 0.00

0,00	 0.0

000	 0.00

.000.	 0,00

0.00	 0.00

0.00	 0.00

0.00	 000

Total	 '% -
Minority	 Minority	 Female

F

0.00 l:i:'*sfi:sHofl

	0.00 	 0.0	 .	 00

0.00 ________________

Dec. 	 0.0	 ' 0.0

208.00

16.00 l&SS

	224.00 	 -	 0.7	 0.0

	

0.00	 0.0	 0.0

16,00 I	 .

2,943.00 I , _

	

2,859.00	 31.9	 0.0

825.00

2,725.00

	

3,55000	 17.0	 00

iDol__________

	

1.00	 03	 -	 0.0

000

	

000	 00	 00

5001

	

00	 15	 00

000J	 -

3,934001
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The Port Authority of NY NJ

Monthly Employment Utilization Report
From 1210112006 To 11130/2009

EWR254003	 TERMINAL B MODERNIZATION PROGR 	 -	 Start Date	 - 12/0112006

LOWER LEVEL & 81 VERTICAL	 Projected Completion DateS
Contractor	 VRH CONSTRUCTION CORPORATION

-	 Work Hours of Employees

	

f - 	 Total

	

-ToiuiAll	 Sum of 0 -	Native	 Minority	 Minority	 Female
Trade	 Classification	 Employees Hours	 Employees Hr	 Black	 Hispanic	 - Mian	 ': American	 Hours.. - F4.oucs.	 ' Hours

M	 F	 M	 F	 M	 F	 M	 F	 M	 F

Sub Iota!	 8314,00	 0,03	 531400	 0.00	 003	 3,934,00	 000	 0.00	 000	 0.00	 0.00	 334.00	 47,3	 0.0

Skilled Trades	 217,961.25	 83200	 218,793.25	 13,321.25	 8.00	 19250,50	 824.00	 144.50	 0.00	 0.00	 '	 0.00	 33546,25	 15.3	 0.3

Laborers	 34834.25	 916.00	 35750.25	 2,846.75	 0.OD	 13652.50	 916.00	 114.00	 0.00	 '0.00	 0.00	 17,529,25	 49.0	 2,5

Grand Iota!	 252,795.50	 1,748.00 '	 254543,50	 16,168,00	 8.00	 32903.00	 1,740.00	 25850	 0.00	 000	 ODD	 51077.50 	 20.0	 as

I

H .: ± t . ..	 LH
Printed by DAWN HPJWES
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Ii II
I

I
I
I

iI
I

TOTAL
THIS

MONTH

Grand Total

omLast Mor

Grand Total

To Date

OR

0	 0	 0	 0
R.R;E. OFFICE USE ONLY
VIEWED BY:
TE
E GOALS BEING MET?

NO ....
S	 NO

r

THE PORT AUTHORITY OF NY & NJ

MONTHLY EMPLOYMENT UTILIZATION REPORT
_______ Page lof3

PROJECT TITLE	 PRIME CONTRACTORS NAME: 	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

	Term B Modernization Program and B-1 Vertical Circulation VRH Construction Corp. 	 IN THIS REPORT	 Minority	 Dec-OS
EWR-264003	 ADDRESS:	 320 Grand Avenue	 Equipment Erectors/MCS Electric, 11CC Fabricators 	FROM: .	 111112009	 Skilled:	 30%

Englewood, NJ 07631	 o.Manan,Zebrartsky,Mornmouth,Amancta 	 TO:	 I1/3012009	 Labore:	 40%	 PROJECTED	 -

LOCATION: Newark Inthi Term "B' 	 PREPARED BY:J.Strack	 -	 DATE:	 1211112009 C.Panetta, SM. Electricjosloff,MccennAcaustics 	 % OF COMPLETION:	 89.98% Female	 COMPLETION DATE:

Contract For VRH Job 2034	 Payment App# 36	 carol Hardy; -Northeast Sheetmetal, Metro InsulatoçVenture Electric 	 Skilled/Laborer: 6.9%	 May-09
WORK HOURS OF EMPLOYEES	 - -	 NUMBER OF EMPLOYEES

#1#2	 #3	 #4	 #3	 #0	 #8	 1	 #9	 #10	 #11	 #12	 #13
Construction Trade Classification 	 Total All	 Sum of all	 Total	 %	 -To	 Total Number

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 OlMinority

	

Hours	 Hours      	 American	 Hours	 Hours:	 Hours	 Of Em,pj9y ,	Employees

	

M L± 	 M	 F	 Mf F	 M	 F	 M	 F  	 M	 F	 M	 F
Stemfitter	 Journey Worker 	 160.00 	 130.00	 48j	 0     	 48  	 3	 0

Apprentice	 000 	 0.00	 0! 	 0     	 0.   	 01
H	 SubTotal	 160.00	 -	 160.00.	 48[	 0	 0	 0	 0	 0	 01	 0	 48	 30%	 0%j-	 3	 0	 1	 0

Operator Engineer Journey Worker	 0.00 	 0.00	 0 	 0  	 0  	 0  
Apprentice	 0.00	 000	 -0 	 __  	 1 	 - O ____ ____	 0 	 ___
Sub Total	 0.00	 -	 0.00	 0	 0_

	
0	 0	 01	 0	 0	 0	 0	 0%	 0%	 0	 0	 0	 0

Glazier	 Journey Worker	 2400	 24.00	 0-	 J	 0
Apprentice	 0.00	 000	 0	 ___ _______   	 0  	 0 	 0
Sub Total	 24.00	 -	 24.00	 0	 01	 01	 0	 00	 0	 0	 0	 0%	 0%	 3	 0	 0	 0

Sheet Metal Worker Journey Worker 	 154100 -	 154.00	 0 	 16[	 _______ _________ 	 _______ _______
Apprentice	 0.00 	 000	 0, 	 ____ ____ ____-0 	 0 _____	 0 ____
Sub Total	 154,00	 -	 154.00	 0	 0	 16	 0	 0	 0	 0	 0	 16	 10%	 0%	 5	 0	 1-	 0

klayér	 Journey Worker	 14.00 [	 14,00 1 _______ _________ 	 0 	 .	 1
Apprentice	 0.00	 0.00 	 _______ ______ _______  	 0 	 ________ ______
Sub Total	 1	 14.00	 -	 1	 14.00 1	 01	 01	 0.	 0	 0	 01	 01	 01	 ot	 0%	 0%1 	 0-	 0-	 0

Electricians .	Journey Worker	 1,780.50	 _1,780.50	 0	 0	 ol______ L	 ________	 - 	 0 	 ____	 16 
!Apprentice	 136.50 	 136.50	 0 	 0)	 136.5   	 136.5 	 2 
S ub Total	 J_1,917.00]	 -	 1,917.00	 0	 0	 01	 0	 136.5	 0	 0	 0	 136.5	 7%	 O%j	 181	 01	 al 0

COMPANY OFFICIAL'S SIGNATURE AND TITLE;
Superintendents' hours shouldnot be included in it

	
DATE SIGNED:	 Deàember 11, 2009

	
PA-3647

must be submitted within 5
	 end.
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TOTAL
THIS	 Total SkU

MONTH
Laborers

'Grand Total	 ISkilled Tr
From Last Month Laborers

Grand Total	 Skilled Tre
To Date	 iLaborers

0%	 0%1 REVIEWED BY:
0%	 ONDATE

ARE GOALS BEING MET?
-	 NO

THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

PR0JEcTmTLE	 JPRIME CONTRACTORS NAME:	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 CONTRACT GOALS 	 ACTUAL START DATE: Page 2 of 3
Term B Modernization Program and 6-1 Vertical Circulation 	 VRH Construction Corp.	 IN THIS REPORT	 Minority	 Dec-06
EWR-264003	 ADDRESS:	 320 Grand Avenue	 Equipment Ereclors/1ICS ElectrIc, RCC Fabncators	 FROM:	 111112009	 Skilled:	 30%

Englewood, NJ 07631	 CMagnan,zabransky,Mommouth ,Manda. 	 TO:	 1113012009	 Laborer:	 40%	 PROJECTED
LOCATION: Newark Intn'I Term "B"	 PREPARED BY:J.Strack	 DATE:	 1211112009 ananetta, S.M Eleotric,JoflMoCann Acoustics - 	 % OF COMPLETION:	 69,98% Female	 COMPLETION DATE:
Contract For \'RH Job 2034	 Payment App# 36	 Carol Hardy/-Norlheast Sheetmetal, Metro tnautstor,Venture Electric	 Skilled/Laborer: 69°'

WORK HOURS OF EMPLOYEES -	 NUMBER OF EMPLOYEES
#1	 #2	 :	 #3 -.	 #4	 #5	 -	 47	 #T#io	 #lt	 412	 #13

Construction Trade	 Classification	 Totthl All	 Sum of all	 Total	 %	 -%	 - . -	 -. Total Number
Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority. -

Hours	 Hours	 I - American	 Hours	 Hours	 Hours	 Of Employees	 Employee
M	 F 	 NI LF	 NI	 F	 NI.	 F	 M	 F   	 -M	 F	 NI	 F

Ironworker	 Journey Worker	 50.00 .	 50.00	 0 	 0     	 0  	 4 	 0
Apprentice	 0.00 	 0,00	 0 	 0 	 0	 .  	 -O  	 0.	 •0 ___
Sub Total	 50.00	 -.	 60.00	 0,	 0	 0	 0	 0	 0	 0	 0	 0	 0%	 0%	 4	 oj	 0	 0

Painters	 Journey Worker	 0,00 _______	 0,00	 0 	 0	 -	 0  	 0 	 0
Apprentice	 o:-oo 	 0.00        	 0
Sub Total	 0.00-	 -	 0.00 1	 al	 01	 0	 0	 0 	 0	 01	 01	 0	 0%	 0%	 0	 0	 0	 0

Sprinklers Fitter	 Journey Worker	 32.00 	 32.00	 0	 0	 0 	 _________ _______ ________	 0 	 1	 0	 0	 0
Apprentice	 0.00 	 0.00	 -0	 '	 01 ________ ________.	 0 	 0
Sub Total	 32.00	 -	 32.00	 01	 01	 0	 0	 0	 0	 .0	 01	 of	 .0%	 0%	 1	 0	 0	 0

Plumbers	 Journey Worker	 8.00 	 8.00	 0 '	 0  	 1 ________	 0 	 1 	 0
Apprentice	 0.00 	 0.00	 0	 0	 .	 1 	 0-	 0 	 0
Sub Total	 aoo	 -	 800	 '0	 0-	 -0	 0	 0	 0'	 01 	 0	 0	 0%	 0%l	 11	 0	 0	 0

Insulator	 JourneyWorker	 144.00 	 144.00 	 0 	 2 '	 0
Apprentice	 0.00 	 0.00	 .   	 ,   	 0 	 ________ 1	 o_
Sub Total 	 144.00'-	 144,00	 0	 0	 0	 0	 0	 0	 0.-0	 0	 0%	 0%J2	 0	 0	 0
Journey Worker J_0.00 _______	 0.000	 0	 0     	 0	 1 	 0 	 01
Apprentice	 j	 0.00 	 0 	 0-	 J 	 0 	 -0 

	

_______ SubTotalj.0.00	 -	 0.00	 0_0	 0	 0	 0	 '0	 0	 0.	 0_0%j0%	 0. _0 --0-r----01

COMPANY OFFICIALS SIGNATURE AND TITLE:
Superintendents hours should not be included in U

	
Frank W. Hurley ,Chief Financial Officer 	 -	 - DATE SIGNED:	 December 11, 2009

	
PA-3647

NOTE: The MEUR must be submitted within 5
	

end.	 .
PA Form 1(6199
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COMPANY OFFICIALS SIGNATURE AND TITLE:
Superintendents hours should not be included in this forrr DATE SIGNED:	 December 11, 2009

PROJECT TITLE
Term B Modernization Program and 8-1
EWR-264.003

LOCATION: Newark lhtnI Term B"
Contract For VRH Job 2034

#1	 #2
Construction Trade	 Classification

THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

E CONTRACTORS NAME: 	 LIST SUBCONTRACTORS INCLUDED
Circulation	 VRH Construction Corp. 	 IN THIS REPORT
tESS	 320 Grand Avenue	 Equipment Eractors!MCS Electric. RCC Fabricators

Englewood, NJ 07631	 D.Magnan2abranslry,Mommoulh ,Arnande,

'ARED aY:J.Strack 	 DATE:	 12/11/2009 Q.Pan&ta, S.M. Electric,Josloe,MccannAcoustc&

nent App# 36	 .	 carol Hardyt -Northeast Sheefletal, Metro lrrsulalor,Venture

.	 WORK HOURS OF EMPLOYEES
#3	 #4	 #5	 #6-	 #7

Total All	 Sum of all
Employees	 Employees	 Black	 Hispanic	 Asian

Hours	 Hours

IRTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE: 
Facie 3 of 3

	

Minority	 Dec-OS
1:	 111112009	 Skilled:	 30%

11/3012009	 - Laborer:	 40%	 PROJECTED
COMPLETION:	 89.98% Female	 COMPLETION DATE:

Skilled/Laborer: 6.9%	 May-09
NUMBER OF EMPLOYEES

#8#9	 #10	 #11	 #12	 . #13
Total	 %	 %	 Total Number

Native	 Minority - minority	 Female	 Total Number	 Of Minority
American	 Hours	 Hours	 Hours,	 Of Employees	 Erripldyees

--IIu]

: 
1

-

•I•II

fl wa.wsuit:s- watis:
11111

a
MENEWNION

TOTAL	 a
THIS
	

liE
	

0	 -	 - I,-	 JUl
MONTH

664.00	 - 664.00
	 N
	

349.00
	

14
	

4
R R.E. C

-- Grand Total
	

VIEWED
From Last Month
	

TE

Grand Total
	 r
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CONTINUATION SHEET	 AlA DOCUMENT 0703
-- - - - :
	 AlA Document G702, 	 AND CERTIFICATION FOR'PAYMENT,.containmg .'-. 	 -	 - - - -	 - -- - -.	 APPLICATION NO -. -: . - 	 - 36,	 -

	

Contractors signed cemftcssson is attached	 ".	 APPLICATION DATE	 12/09/09

In cabnlatjona below, amounts are stated to the nearest dollar. 	 ';	 -.	 PERIOD TO:	 11/30/09
•	 Use Column Ion Contracts where variable reeainage for line items may apply... 	 ARCHITECTS PROJECT NO; 	 VRH'Job 2034

	

VRHINV.NO	 6500R36
A	 .	 B'	 -	 C	 0	 E	 F	 -	 0	 -	 .51

•	 ".'	 - ITEM	 DESCRIPT N OF WORK	 SCHEDULED'	 RIIODUL	 WORE COMPLETED	 -	 MATEALS	 TOTAL -	 BALANCE
NO-	 -	 .	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 P	 LEPRESENTLY	 WITTED	 (0 C)	 TO FINISH

	

--	 -	 -	 -	 -

	

-	 - -	 APPLICATION	 -	 STORED	 AND STORED 	 (C-0)
(D+E)	 . -	 (NOTIN -	 R) DATE-	 -	 .	 -	 -	 -	 DOKE)	 fD+E+P)

GENERAL CONDITIONS	 -	 - -	 2,157,94100	 - 2,114784.00	 --	 .	 -	 2,114,784.00	 9800% -	 43159.00 -

	2 GENERAL CONSTRUCTION	 2,135,797M0	 1964,933.08	 - 21358,00	 1986,291.01 - 9100%	 - 149,505.92

	

3 MOBILIZATION	 .	 - -	 150,000.00	 150,000.O0	 .	 .	 .	 50,000.00	 100.00%	 -
- .	 .	 4 TEMPORARY PARTITIONS

I Temp. Ramp Submittal 	 '	 .	 6,000.00	 ' 6,000.00	 -	 6,000.00	 500.00%	 -
-'.	 Temp. Walt. Submittal 	 6,000,00	 6,000.00 ' .'	 . .:..	 600	,0.00 	 100.00%

Consumer. Temp. Ramp	 .	 - 40,000.00	 '	 40,000.00	 - .	 . . .	 40000.00	 100.00%
beyond, Temp, Partitions	 ,	 ,	 2,000,00	 2,000.00	 .	 .	 -	 . , 2,000.00	 100.00%

Construct Temp. Partitions	 ,	 .	 200,000,00	 200,000,00	 .	 ,	 .	 200,000,00	 100,00%
Construct. BI Libbytemp Passageway 	 -	 .	 l75,000.00	 175.000.00	 -	 .,	 175,000.00	 100.00%
Mid level Tetaip. Partitions 	 -	 2,000.00	 2,000.00	 . .	 ..	 ,2,000.00	 100.00%	 -
Consumer. Temp, Partitions 	 50,000.00	 50,090.00	 .	 .	 50,000,00 , 100.0(%

2 layout Temp. Partitions 	 .'	 .	 '	 .	 2,000.00	 .	 2,000.00 -	 -	 '	 2,00,100	 100.00%

Construct Tem Partitions Ext. 	 60,000.00 '	 60,000.00	 .	 .	 60,000.00	 100.00%

	

82 Constnica. Temp. Partitiona	 '	 , '	 ,'	 '	 '60,000.01)	 60,900,00	 , . ,	 .	 '	 60.000,00	 100.00%
Construct. Temp. Partitions	 .	 75,000.00 '	 is,000.do	 .	 -,	 ,	 75,00,100	 100.00%
Relocate Temp. Partitions East Ticketing -	 ' 	 75,000.00	 .	 75,000,00	 ,	 ' .	 '75,000.00	 100.00%
Conateuet, TSp, Partitions 	 '	 ' .	 '	 '	 3000000	 30,000.00	 '.	 '	 ,	 30,000.00	 100.00°/a
Construct. Temp. Partitions Nse	 30,000,00 .	 30,000.00	 -	 ' 30,000.00 '*100.00%
Construct, Temp, Pirtitiona Ste 	 .	 ,	 . .,	 50,000.00	 50,000.00	 ,	 . .	 '	 5000000	 . 100.001y.	 -

Temp. Partitions for Service Escalator 	 '30,152.00 '	 . 30,852.00	 , ' .	 -	 30,85100	 100.00%
Conatzuct.11ppec Level Temp. Partitions 	 '	 . 35,85100	 35,352.00	 ,	 '	 .	 '	 35,852.00	 100.00%
Temp. Paatitinm for Service Elevators .. 	 ,	 ''	 . 20,000.00	 '20,000.00	 .	 '	 20,000.00 " 109.00%	 .
Constrict. Temp. Partitions 	 '	 '	 '50,000.00	 '	 50,000.00	 -	 .	 .	 50,000,00	 100.00%
Construct Temp. Partitions- 	 .	 50,000.00	 50,000.00	 . .	 .	 .	 50,000.00 , tOdiOO'/s
Construct. Temp. Partitions 	 30,000.00	 .25,500.00	 ,	 4,500,00	 , '	 .	 30.000,00	 100.00%
Construct, Temp, Partitions ML BI North 	 ,	 ,, 26,324.00 , 	 26,324.00 .	 '	 - ..	 . 26,32400	 100.00%
Construct. Temp. Partitions ML	 ,	 '	 26,324.00	 26,324,00	 - .	 . .	 '	 26,324,00	 100,00%
Cort'asmct. Temp. Partitions ML 81 South	 .	 26,324.00	 26,324.00 	 .	 .	 26,324.00	 100.00%

-	 ''	
.	 SUB TOTALS.	 .'	 .	 5*02,416.00 ,	 5,383,89308 :	 '25,858.00	 0.00I

	

5,409,751.08	 , ' '	 •	 192,664.92 •

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 -Certification of Document's Authenticity
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CONTINUATION SHEET , 	 A/A

	

- - .'' jMA DóenfG702APPUCATlON AND CERTIFICATION FOR PAYMENT, containing---------	 APPLICATION-NO.	 36 --	 -	 - . -

	

- Contracto?a signed certification is attached.	 -	 - APPLICATION DATE: 	 12/09109

	

On tabulations below, amounts are stated to he nearest dotlar,	 -	 - -. PERIOD TO:	 11(30/09	 -
- -	 Use Column I on Contractn where variable retaitsage for line items may apply. 	 .	 ARCHITECTS PROJECT NO:	 VRJ-1 Job 2034

	

VR} INV. NO	 6500R36
A	 B-	 C	 -	 0	 1	 E ..-	 F	 -	 0	 It	 -

1TOIT	 DESCRIPTION Of WORE	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 34	 BALANCE
NO.	 -	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 - '10	 StIFDII

	

-	 APPLICATION	 STORED	 AND STORED	 - (C - G) -
.	 (Oi-E)	 -	 -	 aOTIN4	 TO DATE

	

OORE) -	 -(t3+E3F)

	

Construct. Temp. Partitions UL 	 -	 - 26,32400	 26,324900	 -	 . ..	 26,324,00	 l0O.00"/a
5	 SELECTIVE DEMOLITITON -	 975,000,00	 955500.00	 - 9,750.00	 965,250.00	 99.00%	 9,750.00
6 ASBESTOS ABATEMENT	 . , .	 -	 200.000,00	 200,000.00	 '	 200,000,00	 100.00%
7 LEAD ABATEMENT	 589,750.00	 589,750.00	 '	 589,750.00	 00.00%
8	 SLTEWORE	 -	 ,	 194,000.00	 194,000.00	 -	 -	 .	 , - 194,000,00	 100.00%
9	 SHORING	 107,944.00	 86,355,00	 -	 ..	 .	 86,355.00	 80.00%	 21,519.00 -
00 MINI PILES	 -	 .	 956,000.00	 956,000.00	 -	 -	 -	 956000.00	 100,00%
II PAVEMENT MARKINGS 	 -	 .	 .	 3,500.00	 3.500,00 -	 -	 3,500.00	 100.00%	 -	 -

-- 12 FENCES AND GATES	 -	 60,200.00	 60,200,00	 -	 .	 ' -	 60,200.00	 100,000% -
(3 TRAFFIC CONTROL MAINTRjNANCE 	 .	 -	 - 25,000,00	 25,000.00	 -	 - 25,000.00	 100.00%
4 CAST-IN-PLACE CONCRETE

	

Remove Fill From Tenn. 13	 ,	 273,594,00	 273,522.00 - -	 3,072900	 278,594,00	 100,00%

	

Cast in Place Concrete Submittal 	 -	 '	 5,000,00	 5,000,00	 -	 -	 5,000,00 - 100.00%	 -
1.2 t,obhy & LI/El Escalators

.	 .	 Coostnact Spread Footings	 ,	 - 21,233,00	 21,233.00	 -	 21,233,00	 100,00%	 -
-	 Concrete Pile Caps & Pita 	 54,489,00	 54,489.00	 . -	 - 54,419.00	 100.00%

New Concrete Est Stub Walls & Grade Beauta	 -	 27,914.00	 27,814.00	 -	 27,804,00	 100,0051,	 -
Slab on Grade	 -	 394,124,00	 394,124,00	 -	 -	 394,024.00	 100.00%	 -
New Concrete Sidewalk at Frontage	 ,	 84,879,00	 84,879.00	 .	 .	 84,879900	 100,005',
Concrete Topping	 - 97819,00	 97,819.00	 97,819,00	 100.00%	 --

1.6 South Generator Conduil under Road
Sitewotk Concrete Restoration	 '	 - 32,174.00	 32,174.00	 ,	 32,174,00	 100.00%

2l Earth End ofIl2
-	 New Concrete Sidewalk at 132 Norh Frontage 	 '	 -	 43,624.00 -	 43,624.00	 -	 ,	 - 43,624,00	 100.00%	 -	 -

2,2SOuChEnd ofB2 	 .
New Concrele Sidewalk at B2 South Fronlagc	 32,909900 '	 32,90900	 . - ,	 .	 32,009,00	 100,00%
Construct Slab on Grade	 -	 '	 .	 25,429.00	 25,429.00	 -	 -	 ,	 25,429,00

2:3 Baggage Claim Area & Offices
Place Concrete Pad for AHU 97	 1,96.00	 7,969.00	 -	 -	 7,969.00	 100,00%

	

SUB TOTALS-	 -	 -	 4,243,t75M0	 4,099,614.00	 12,822.00	 - 0.00	 4,212.43600 -	 .31,339.00

Users may obtain validation of this document by requesting of the license a completed AlA-Document 0401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 Aid DOCUMENTG703

	ALA Docuunmt, G. 702, APPLICATION AND CERTIFICATION FOR PAfl4ENT, containing 	 -.	 APPLICATION NO:	 36	 -	 - -
— -
	 --	 Conffacto?t signed reflcafion is aRIched, ''-' 	 -	 ,	 -------	 -----	 - -	 - : APPLICATION DATE:	 12/09109	 -	 - - - -	 -- - -

-	
-	 In tabulations below, amounts are stated to the nearest dollar. 	 -	 '	 -	 PERIOD TO:	 11/30/09	 -	 -	 - -

Use Column Ion Contracts where variable talasnage for line Irma may apply.	 ARCHITECTS PROJECT NO 	 VRH Job 2034

	

VRH INN. NO	 6500R36
--	 A	 --	 -	 B:	 -	 C	 0	 I.'.	 F	 •F	 0	 H'

iTEM	 DESCRIPTION OF WORK 	 SCHEDULED	 -	 WORK COMPLETED	 MATERIALS	 TOTAL	 -BALANCE	 - -	 - -
- - NO- -	 -	 -	 -	 - VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 + C)	 - TO FINISH

-	 -	 -	 -	 -	 -	 APPLICATION	 STORED	 ANDSTORED	 :	 (C-I)) -
(D+F)	 (NOT IN	 TO DATE	 -	 -	 - --- -	 - - -	 -	 -	

-	 DORE)-.	 -	 (D*E+F)

Concrete Pile Caps	 - -	 - - 50,00400	 .50,00400	 -	 .	 50,01	 00.00%
New Concrete Stub Wall	 -	 - - 26,609.00	 26,609.00	 -	 26,60900 - 100.00%	 -	 -
Slab on Grade (&AHU Pads)	 -	 664959.00	 664,959,00	 -	 --	 -	 - -	 664,95900	 10000%	 -:	

- - -	 -	 D Ease - Concrete Masonry Restoration 	 -	 -	 - 9,294.00	 -	 9,294.00	 -	 .	 9,294.00	 100.00%
•	 . -	 New Concrete Sidewalk © Frontage	 51,199,00	 51,199.00	 .	 -	 -	 -	 51,199.00	 100.00%	 -	 - -

-	 - -	 Concrete Topping 	 -	 161,184.00	 161,184.00	 .-	 -	 161,184.00	 0000%	 -
-	 -	 2,5 South Substation Area & Con'ider

Concrete Pile Caps 	 . - - -	 -	 .	 - -	 44,769.00	 .	 44,769.00	 -	 .	 -	 •'	 44769.00	 100.00%
-	 Slab on Grade	 -	 -	 -	 102,249,00	 ' - 002,249.00	 -	 -'	 -	 .	 102,249,00	 100.00%	 -	 -

.	 -	 Concrete Topping	 -	 - , .	 29179,00	 - 29,179.00	 -	 -	 -	 29,179.00	 100.00%	 -
-	 2,10 Curb Joint Between 1-22 ml

-	 Place New Concrete for.Ncw Drainage Trough I 	 57,824,00 ''	 57,824.00 .	 -	 - '	 57,824.00 - 100.00%
Place New Concrete for New Drainage Tough 2 	 -	 57,824.00	 : - - - 57,824.00	 - -	 -	 -	 -	 - 57824.00	 100.00%	 -.	 -	 -
Place New Concrete for New Drainage Trough) - ' 	 - - 57,824.00	 -	 - 57,824.00 .	 -	 - .	 - 5782400	 100.00%

- .	 .	 .	 Place New Concrete for New Drainage Trough 4	 '	 ,	 57,824.00	 - 57,824,00	 -	 .	 .	 ' 57,824.00 . 100.00%	 '	 - '
Place New Concrete for New Drainage TroughS 	 ' -	 57,824.00	 57,824.00	 -.	 '	 57,824,00	 100.00%
Place New Concrete for New Drainage Trough 6	 ,'	 57,824,00	 '57,824.00	 -	 -	 ' '	 57,824,00	 100,00%	 -
Place New Concrete for New Drainage Trough 	 ,	 57,824.00	 '57,824.00	 '-	 '	 . 57,824,00	 100.00%	 -.
Place New Concrete for New Drainage Trough 8	 -	 57,824,00	 '	 57,824.00	 '	 ' -	 , '	 . 57,824,00	 100,00%

2.02 Service Elevation;
Elevator Pit Pileeapa Concrete 	 ' . 14,73400	 14,759.00	 -	 14,759,00	 10000%	 .	 .

Elevator Pit Conceit Slab & Walls 	 '	 - 24,234.00	 34,234,00	 -	 ,	 '	 24,234,00	 100 001/6
2,l3Es Escalator &lnfiIlSlab 	 .	 .	 . ...	 .	 ,	 .	 .

Concrete Slab ots Metal Deck at ItsitIl 	 70,744.00	 70,744,00	 .	 70,744,00	 00.00%
3.! North Substation, Generator Emee. Switchgear

Construes Concrete Generator Pad	 '	 16,434.00	 26,434,00	 . ,	 .	 , .	 :16.434.00	 100, WK
3.4 Final Dl Lobby, Escalators E3/E4

Consumer Spread Footings . 	 .	 36,114.00	 32,503.00	 3,611.00 	 36,114.00	 100,00%
Construct PilcCaps as Elevator & Escalator Pits	 70,179.00	 70,179,00	 -	 . 70,179.00	 100.00'/a	 .	 . .
Final Slab onGrade at Smith Sector 	 . '	 146,154.00	 '	 43,846.00	 102,308.00	 146,154,00	 100.00%
Concrete Topping	 •', .	 ,	 53,469.00	 -	 .	 ,	 OMO%	 53,469.00j

•'"'1	
-	 SUB TOTALS	 -,	 2,044,125.00	 1,884,737.00	 105,919.00	 0.00	 0,990,656.00	 .	 53,469.00	 ' •' •

Users may, obtain validation of this document by requesting of the license a completed AIR Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET 	 AlA DOCUMENTG703

	AtA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT. containing 	 .	 APPLICATION NO 	 36
Con tractors signed certification is attached. 	 - ..	 .	 APPLICATION DATE:	 12109/09
In tabulaoont below, amounts are stated to the nearest dollar 	 —	 - PERIOD TO	 11/30109
Ow Column Ion Contracts when variable retainage for tine inin, may apply,	 ,	 .	 .	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

•	 .	 —	 .	 -	 --	 VRHINV.NO	 ,6500R36
A	 ''-	 'B	 C	 B	 -	 I	 E	 .. 	 F	 '011

	

- -	 ITEM-	 DESCRIPTION OF WORK	 - -	 .	 - SCHEDULED	 WOKE COMPLETED	 -	 MATERIALS	 -. TOTAL	 'I,	 BALANCE -NO. 	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FD4IS1.	 .	
-

	

APPLICATION	 STORED	 AND STORED	 (C- 0) -
(DE)	 ' . (NOT IN	 TO DATE -

	

DORE)	 +E+F).
3.5 BITS Belt 1b4,MER4, Loading Dock CIg

Concrete Housekeeping Equip. Pads MER 94 	 - ,	 9,249,00	 - 9,249.00	 -	 9,249,00	 100,00%
3.10 South Generator,' Siaèwoelc

South Generator Concrete Foundatins/Slab ' 	 '	 173,189,00	 173,189,00	 . -	 173,189,00	 100,00%	 -
Construct concrete East Wall 	 ,	 '	 46,463.00	 46,463.00	 - 	 -	 ,	 46,463.00	 100000/6

15 UNIT MASONRY	 .	 -	 334,000,00	 327,320.00	 .	 '-	 '	 327,320,00	 91,00% -	 ',6,680,00
16 STRUCTURAL STEEL	 .	 ,	 . '	 877,324.00	 ' 851,004.00-	 -	 ,	 851,004.00	 97.00%	 - ' 26,320.00
17 MISCELLANEOUS STEEL

Mite steel Submittal 	 '	 ,	 18,898,00	 85,898.00	 .	 18898,00	 100.00%
-	 Fab Mieó Steel Drainage Trough 	 -	 '	 32,000,00	 32,000.00'	 . -	 32,000,00	 00.00%

Fab Steel Stair	 .	 ,	 ,	 ,	 21.031,00	 '21,031.00	 -	 .	 21,031,00	 100,00%
1,2 Lobby & El/E2 Escalators

Install Steel Stair I I	 .	 85,000.00	 85,000.00	 -	 .	 85000,00	 100.00%
- .	 23 Baggage Claim Area

Misc Steel Framing at CW Loc	 : '	 ' 302,223.00	 . 302,223.00	 -	 .	 302;223.00	 10600%	 -	 -.
Tube Steel at Baggage Offices - 	 '	 8,198,00	 8,198.00	 -	 8,198,00	 100.003',

2,10 Curb Joints Between 1-22 ML
Install Misc Steel Drains Trough #1	 .	 ' 32,37500	 32,375,00	 '	 -	 32,375,00	 100,00%
Install Misc Steel Drains Trough 42 	 .	 , 32,375.00	 32,375.00	 .	 ,	 .	 32,375.00	 100.00'/a
Install Min Steel Drains Trough 43	 .	 .	 32,375,00	 , 32,375.00	 .'.	 .	 '	 , 32,375,00 ' 100.00%
Install Mist Steel Drains Trough 04 , 	 '	 .	 32,375.00	 32,375,00	 -	 .	 ,	 32,375.00 WORD',',
Install Miss Steel Drains Trough 95 	 ,	 ,	 '	 . 32,375,10	 '	 32,375.00.	 -	 .	 ', 32,375.00	 100.00%
Install Misc Steel Drains Trough 06 	 '	 -	 32,375.00	 32,375.00	 ,	 -	 ,	 '32,375.00	 100.00%

-	 Install Misc Sleet Drains Trough 97 ' 	 .	 32,375.00	 , 32,375.00 , 	 '	 -	 32,375,00	 100,00%	 .
Install Misc Steel Deaint Tr6ugh 48 	 '	 ' 	 32,375.00	 32,375.00	 -	 ' -	 '	 32,375.00	 100.00%

3,9 Struct Mod'ns/Ctosurea
Mite Steel!t7eck Cloture OHS Openings. 	 4t8,443.00	 ' 404,754.00	 ' - 13,689.00	 .	 ,	 418,443:00	 too.00'/a -	 -

IS OIINAMEN'FAL MEtAL	 '	 ..	 . .	 .	 . .
Ornamental /Calazed Elev, Enclosure Submittal -	 84,000,00	 , ' ' 84,000.00	 -	 84,000.00	 100.00%

	

2 Fab Ornamental /Glazed Elevators Enclosure 	 '- 864,000,00	 791,200.00	 ,	 '	 791.200,00	 91,5,7%	 72,800.00
3 Erect Ornamental Enclosure 	 .	 ,	 452,000.00 .	 )	 . .	 - 	 0.00%	 452,00100
4 Glazing at Elevator Enclosure 	 290000,00	 -	 -	 ,	 .	 ,	 -	 O.00'/a	 - 290,000,00

-.5.Misc.SSFabticatio&t	 .._---..--	 ...	 .310,000.00..,' 	 302,500.00.. 	 .

- SUB TOTALS	 '	 - - 4,585,018.00 -	 - 3,717,329.00 '	 . 13,689.00	 0,00	 3,731,018.00	 .	 '	 854,000.00J

Users may obtaIn validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Documents Authenticity
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CONTINUATION SHEET	 ,4J4 DOCUMENT G703

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 -	 - APPLICATION NO:	 36
Contractors signed certification is attached. 	 -	 APPLICATION DATE: 	 12/09/09

-, ''---	 - -	 -	 - In tabulations below, amounts ara.araled to the nearest dollar- - - ---------	 -	 -	 -PERIOD TO 	 - -- 11130/09 -	 - - -	 -
Use Colunsis I on Costriäts where variable .(.image for line items may apply.	 : - - -	 -	 --	 ARCHITECTS PROJECT NO -	 VRH Job 2034

	

VRH[NV.NO	 6500R36
A	 - -	 B	 -	 '-	 C	 D	 I	 E	 F	 0-	 H

T?EtT -DESCRIPTION OF WORK	 - -	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 -	 -	 -	 "-	 VALUE,	 FROM PREVIOUS	 Tins PERIOD	 PRESENTLY	 COMPLETED	 (G—C)	 TO ITSOSH

-	 APPLICATION	 - - STORED	 AND STORED	 IF GI
-	 '(D+E)	 -	 (NOT IN	 TO DATE	 -

-	 -	 -	 - -	 -	 -	 DORE)	 -	 O+EFF)	 -	 -	 -	 -	 -	 - -	 -	 -

19 COLUMN COVERS -	 --	 -730,001,00 -	 715,40000	 -	 -	 715,40000	 98.00%	 -	 4,600,10
20 EXPANSION CONTROL	 132.210,00	 -	 132,210.00	 -	 '	 132;210,00	 100.00,/n
21 . ARCHITECTURAL WOODWORK - ' 	 74,400.00	 ' 74,400.00	 '	 -	 .	 , '	 74,400.00	 100.10%	 -
22 WATERPROOFING,	 67,660.00	 67,660.00	 . -	 .	 67,660.00	 100.00%

-.	 23 EXTERIOR INSULATION 8, FINISH 	 ' 117,000.00	 1 87,000.OB	 - .	 187,000.00	 100.00%
24 FIREPROOFING	 .	 .	 '	 50,010.00	 . 49,000.00	 '	 ,	 -	 .	 - 49,000.00	 98.00%	 ,	 1,000.00
25 METAL DOORS & FRAMES 	 -	 ,	 . .	 121,010,00	 121,000.00	 '	 -	 .	 .	 , ,	 121,000.00	 100.00%
26 OVERHEAD COILING DOORS	 -	 ' 11,150.00	 11,850,00 '	 -	 .	 '	 11,850.00	 100.00%
27 GLAZING

Window Wall & Glazing Submittal	 -	 .	 -	 20294.00	 '	 20,294.00	 .	 .	 20,294.00	 100.00%	 .
-	 Metal Glans Guardrails Submittal 	 23,794.00 -	 23,794:00	 -	 . .	 23,794.00	 100.00%

Crystal Panels Submittal . 	 .	 17,794.00	 17,794.00	 "	 .	 '- , 17,794,00	 100,00%
Fab.Cryatal Panels	 ' 	 67.794,00	 67,794.00	 - .	 .	 .	 67,794.00	 100.0051.	 -

-	 Fab.Metal Glass Guardrails Mid-Level 01&92	 18,544.10	 -	 11,544.10	 .	 . . , '	 18,544.00	 I00.00%	 .	 -
Fab, Vestibute Storefront Lower Level B'2 -	1,794,00	 8,794,00	 - ,	 . '	 -	 8,7,94,00	 100.00%	 -

	

- ,	 Fab.Curtin Wall forl.owir-Level Baggage	 8,79400	 18,794.00	 '	 . -: 	 18,794,00 	 100.00%	 -
'	 Fab. Vestibule Storefront Lower Level B. I - 	 8,794,00	 - 8,794.00	 - .	 .	 8,794,00	 100,00%	 -

Fab.Metzl Glass 	 Mid-Level El E3/4	 18,544.00	 .	 -	 .	 ' -	 0.00,/n	 " 18,544.00
1.2 III Lobby ioc,E-l/E-2 Escalators 	 .	 .

Field Measure for Vestibule Storefront 	 -	 - 4,794.00	 4,794.00	 -	 .	 4,794.00	 100.0056
Install Veatibute Storefront '	.	 - .	 75,294.00	 75,294.00	 -	 - .,	 ,	 75,294.00	 100.00,/a	 -
Install Automatió Doors at Vetibule - '	 , 	 91,794.00	 - 98,794,00	 ' '	 ,	 91,794.00	 100,00,4	 .'.

-	 Crystal Glass Wall Panels	 97,794,00	 '	 81,015.00	 -	 .	 , 88,015.00	 90.00%	 '	 9,779,00
1.4 E l&E2 Escalators Stair & Guattail,ML . 	 .	 '	 . -	 0.00%

Field Measure Template for Guardrails(El/E2) 	 6,794,00 1	 6,794.00	 -	 '	 6,794,00	 100.00%	 .
'	 Fab.Métal Glass Guardraits (EIIE2) 	 92,794100	 92,794.00 -	 .	 .	 92,794.00	 100.00,/a
, 2.tNorthEnd ofb'2

-	 Field Measure for B2 Vestibule Slorefrdnt 	 .	 -	 '	 4,794.00	 4,794.00	 -	 .	 4,79400	 110.00%
DIsH Noetls 02 Vestibule Storefront 	 '	 50,794,00	 50,794.00	 ' '-	 .	 50,794,00	 100.00%
Install Automatic Doors as 82 Veatibure 	 .	 50,794.00	 50,794.00	 -	 50,794.00	 100.00%	 -
Crystal Glass Wall Panels .. 	 172,794.00	 ' , 172.794,00	 ''	 ' -	 ,	 1,72,794.00	 100,00%

2.t South End oftl-2
lalalt South HP Vestibule Storefront-	 33,794.00	 33,794.00 	 33,794.00	 100.00%	 -

	

- ,	 SUBTOTALS	 2,266,500,00	 2,222,577,00

	 on

	 2,222,577,00	 -	 43,923.00

Users may, obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
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•	 CONTINUATION SHEET	 ,4IA DOCUMENT Q7O3

	ALA Document 0102 APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 -	 APPLICATION NO:	 36
Contractor's signed certification is attached,,	 ,.	 - APPLICATION DATE:,	 12109109

	

--	 -- -	
- In tabulations belo'ã, lsthou'nls are stated to theneireat dollar. 	 - '	 -	 -	 H.:	 --	 - PERIOD TO 	 11130/09	 -	 -	 - -

Use Column I on Contracts where variable retainage for lire items may apply, - - 	 :	 - - ARCHITECTS PROJECT NO 	 '1KM Job 2034 -	 - -
-	 -	 -	 -	 -	 -	 -	 'fRI-I THy. NO	 6500R36	 - -

-	 -	 -	 --	 A	 -	 '0	 C	 -	 0	 I	 E	 --F	 -G	 H
I

	

- DESCRIPTION OF WORK - 	 - -	 SCHEDULED -	 WORK COMPLETED	 MATERIALS	 TOTAL - - 'A	 BALANCE	 -
NO.	 - -	 - VALUE -	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G + C) -	 TO FINISH	 -	 -	 - - -

APPLICATION	 -	 STORED	 AND STOKED	 (C, G)	 - -	 - -
- -	 -	 - -	 -	 -	 -	 -	 (D+E)	 (NOT IN	 TO DATE	 -.	 -	 --	 -	 -	

-	 DORE)	 - (0+0-F)	 -

	

- Install Automatic Doors at South 02 Vestibule 	 - 50,794.00	 50,79400	 -	 -	 - 5079400	 10000%	 -	 - -

	

- - -	 - - '- 2,3 Baggage claim Area	 - -	 -	 -	 -	 -	 - -

.	 Remove Crystal Panels	 - 14,794,00	 14,794,00	 -	 - 14,79400	 100,00% - -	 -	 -
-	 -	 Field Measure for Curtain Wall Fabricator	 - 5,794,00	 5,794,00	 -	 -	 .	 -	 5,794,00	 100,00%

	

-	 Install Curtain Wall Metal - 	 -	 --	 83,794,00	 83,794.00	 -	 -	 ,	 83,794.00	 100.00%	 .
-	 -	 '	 -	 Install Curtain Wall Glazing 	 . .	 $ 1.29400	 51,294,00	 . -	 -	 51,294,00	 100,00%	 -	 -

.	 '	 Stainless Steel & Glazing at Baggage Office	 iN.794,00	 . 94,31500	 -	 -	 94,31500	 90.00%	 10,479.00

	

-	 -	 Crystal Glass Wall Pnels - 	 -	 152,794.00	 -	 -	 142,596.00	 .	 142,596,00	 9333% '	 -	 10,198,00
2.6 Eastl/2 Ticketing Area Oversize Bag 	 .	 .	 . -

East Ticketing crystal Glass Wall Panels ' 	 -	 -	 69,794,00	 -	 69,794.00	 -	 -	 - 69,794,00	 100.00%	 - -
2.7 North SideofB2 Lobby ML

Metal/Glass Guardraila Worth Side Escalators 	 '	 47,794.00	 .	 47,794.00	 -	 .' ,	 :	 47794.00	 100.0(r/.
-	 2.7 South Side offl2 Lobby ML

	

-	 Metal/Glass Guirdtails South Side Escalators , 	 -	 47,794,00	 47,794.00	 -	 .	 -	 47,794.00	 100.00'/a	 -

	

-	 -	 3.2 Final t32Lobby-
-	 Crystal Glass Wall Panels	 '	 52,794.00	 47,515.00	 . -	 -	 47,515.00	 90.00% -	 5,279,00	 -

- -	 ,	 - -	 14 Final Dl Lobby Eacalarora E3, E4 Eteval/2
Crystal Glass Wall Panels . 	 -.	 -	 240,794.00	 48,159.00	 -.	 . .	 -	 48,159.00	 20.O/	 '	 192,635.00-"

-	 3.4 Final 01 Lobby Escalators E3,E4 EIevaI/2	 -	 -

	

-	 '	 Field Measure Template for Gtaarrirails(E3/E4) - 	 ,	 . 6,794.00	 -	 .	 '	 - '	 0.00/,	 -	 6,794.00
Intrall Metal Glass Gusedrails (E3/E4)	 ,	 122,798.00	 .	 -	 .	 .	 -	 '.	 '	 0.005',	 -	 122,798.00

	

-	 28 DRYWALL

	

-	 Fab. GFRG Panels Mid-Level 01 & 02 	 -	 60,852.00	 60,852.00	 ,	 -	 60,85200	 100150%
Fab. GFRG Panels Mid-Level Dl E3/F4	 -	 -	 60,852.00	 60,852.00	 -	 -	 60,852.00	 100.0O'/,

I Install Exterior Metal Ceilin g over Sidewalk	 35,852 001	 35,852.00 -	 -	 .	 -	 35,852.00	 100,009/6
Partition Conutnaction	 -	 - 45,852.00141:,15521 .00	 -	 .	 45,852,00	 100 00'/s,

-	 -	 Construct Cement Dosed Sousa over Sidewalk 	 .	 29,852.00	 - 29,00	 -	 -	 29,852.00	 100.60%

	

.	 .	 -	 Vesnbule Ceiling	 .	 45,852.00 -	 45,852.00	 -	 -	 45,852.00	 100.00%

	

- -	 Dryivall Ceilings and Soffits -	 .	 29,852.00	 29,852.00	 -	 29,552.00	 100.00%	 .	 .	 .
Metal Pan Ceilings	 505,852.00	 505,852.00	 -	 .	 505,852.00	 100.00%	 -	 -
Scud p rancing for MER 8 143	 35,852.00	 33,767.00	 , -	 33,767.00	 94.19%	 '2,085.00

- -, .Drsy,all plvwood&Galv.Metal Enel MER4143- 	 - , 35,852.00	 .32.18200	 3,670.00 1 	35,852.00	 100.00%	 .	 .

	

SUB TOTALS	 - ,-	 1,939,140.00	 1585202.09	 -	 3,670,00	

O,00f	

I585.87lO9 -	 - 350,265150j

	

- .	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

	

Page flof2o	 -



CONTINUATION SHEET 	 AlA DOCUMEN[G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing -	 -	 -	 -	 APPLICATION NO:	 36 -
Conlracto?e signed censficaoon is attached	 APPLICATION DATE	 12/09109

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 11)30/09
Use Column I on Contracts where variable recainage for Iine.items may apply. 	 ':	 ARCHITECTS PROJECT NO:	 VENT Job 2034

	

VRJ-I INV. NO	 6500R36
A	 B	 C	 D	 t	 E	 F	 0',

'iT!IX	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 -. TOTAL	 54	 BALANCE
No.	 "	 -,	 VALUE	 FROM PREVIOUS	 TillS PERIOD	 PRESENTLY	 COMPLETCO	 (0 • Cl	 'TO FINISH
-	 :	 -	 APPLICATION	 -	 STORED	 AND STORED	 (C - C)

- -.	 -	 -	 -	 -	 (DIE)	 -	 (NOT IN -	 TO DATE	 -

	

DORE)	 (0E+F)	 -	 '	 -	 -

	

Install Framing fin SofliilFasciaEllE2	 29852.00	 29,85100	 -	 29A52.00- 10000% -	 -
Install OFRO Panels Cl/C2	 .	 30,85200	 30,852.00	 .	 .	 30,852,00	 10000%	 -	 -

	

2 Partition Layout Top & Bottom Track-Wet Areas	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%	 -

	

Scud Framing & Blocking -WCI Areas -	 147,85200	 147,85200	 -	 -	 147,852,00	 100,00-1.	 -
Drywall-Wet Areas	 147,85200	 147,852,00	 -	 147,852.00	 100.00%	 -
Wet Ticketing-New Parlitiona 	 147,852.00	 147,852.00	 .	 .	 47,852.00 - 00.00%
Ceiling Construction ForNonh 132 Vestibule	 147,85200	 147,852.00	 -	 .	 147,85100	 100,000/,
WT Drywall Ceilings	 75,85200	 75,852,00	 -	 ,	 75852.00	 800 , 00a16	-
WT Suspended Ceilings	 35,852.00	 35,852.00	 35,852.00	 100.00%	 -
WT Metal Pan Ceilings 	 ' '	 .	 155,852.00	 155,852.00	 ,	 -	 ,	 ,	 855,852.00	 mOor/a
Ceiling ConstRIction 82 Vestibule . 	 .	 825,852,00	 125,852,00	 ,	 -	 ,	 '	 -	 125,852.00	 100.00%
Drywall Ceilings & Soffila ,	75,852.00	 75,852,00	 '	 -	 ,	 75,852.00	 100,00%
Suspended Ceilings 	 '	 '	 -30,852,00	 ,	 30,852,00	 .	 , -	 30,85100 	 100.00%
Metal Pan Ceilings	 . . ,	 '	 405,852.00	 405,85200	 -	 - ,	 405,852,00	 100,00%
Install Exterior Metal Ceiling over Sidewalk 	 105,85100	 74,096,00	 '- ,	 . '	 74,096.00	 70.00%	 , '	 31,756.00
Metal Scud & Drywall Baggage Offices 	 55,852.00	 55,852.00	 •,	 -	 ,	 55,852,00	 100,00/a
Drywall Soffits & Ceilings 	 ' 55,852,00	 55,85100	 '-	 -	 55,852.00	 100.00%	 -
Metal Pan Ceiling Construction 	 ' ,	 155,852.00	 155,852.00 '	 ' . - ,	 '	 155,852,00-	 800,00%
Ceiling at South Corridor	 80,852,00	 -	 ,	 -	 0,00%	 80,85100
CT New !aHition	' 	 55,852,00	 55.852,00	 -	 .	 55,85200	 100.005',
CT Drywall Ceilings & Soffits 	 55,852.00	 55,85100	 '	 '	 - -	 55,852,00	 100,00%
CT Suspended Ceilings 	 , '	 55,852,00	 55,152,00	 -	 55,85200	 100.00%
CT Metal Pan Ceilings 	 ,	 .	 '	 05,852.00	 105,852,00	 -'	 .-'	 ,	 05,852.00	 1b0,Or/a	 -
Feaming for Soffit/Fascia NonE Side Escalators 	 30,852,00	 30,852,00	 '	 .--	 '	 30,85100	 100,00%	 -
Install UFRO Panels ESE 	 45,152.00	 45,852 00	 -	 ,	 . '	 45,852,00	 100100%	 -
Taming for Soffit'Fascis South Side Escalalors	 65,85200	 '	 65,852,06	 . ,	 '	 65,85100	 800.00%	 -

- Install OFRO Panels SSE	 '.	 ,	 35,852.00	 ' 35,852.00	 . ,	 ,	 35,852,00	 100.00%
Mid Level Partitions 	 .	 75,852,00	 75,85100	 -	 ,	 , ,	 '	 75,85100	 100:00%	 -

- -	 .	 Construct Drywall Partitions Escalator ES	 --.	 ' 30,852,00	 30,852.00	 -	 ,	 ,	 30,852.00	 160,00%
Plaster ES-	 168,204.00	 l34,563,00	 .	 -	 .	 ,	 834,563,00	 80.00%	 33,641.00
Elevator Shaftwall Construction	 '	 .	 30,852:00 .	 30,852.00	 -	 ,	 ' ,	 30,852,00	 100,00%

SUB —I 	 2,9171 164.Or.a	 -	 2,771,5i5.00 ""	 0.04''-	 -0.00	 771,585MG'

-	 - ,	 Users may obtain validation of this document by requesting otthe license a completed AlA Document 0401 Certification of Document's Authenticity
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U

CONTINUATION SHEET
	

AM DOCUMENT G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Conlracto?s signed certification in atlached, 	 -
In tabulations below, amounts are stated to the etaresl dollar,
Use Column I on Contracts where variable relainage for line items may apply.

B	 C	 D	 I	 0
1T051	 DESCRIPI1ON OF WORK	 SCHEDULED	 WORK COMPLETED

NO.	 .	 vaug	 FROM PREVIOUS	 71815 PERIOD

	

.	 - APPLICATION
(8*11)

Drywall. Soffits & Ceilings	 25,852.00	 12,926,00
Suspended Ceilings	 25,852.00	 12,926.00	 -
Metal Pan Ceilings - 	 93,204.00	 62282 00	 -
Ceiling at It I- .	45,552.00	 36,682.00	 -	 -
Partition Construction	 .	 25,85100	 23,267.00	 - -
Drywall Ceiling & Soffits	 55,852.00	 50,267.00	 -
Metal Pan Ceiling Leading Dock	 55,85200	 27,926 00	 -
Install Framing for Soffit/Fascia E31E4	 55,852 00
Install OFRO Panels E31E4	 .	 25,038.00	 -

29 TILES	 .	 .	 49,591100	 49,590.00
30 TERRAZZO

1,2 Dl Lobby including EI-2 Escalators	 ,	 230,828.00	 '	 230,821.00	 -
2.1 West Ticketing	 .	 226,993.00	 ' 226,993.00
2.2 South End of 02 	 '	 109,536.00	 109,536,00	 -
2.3 Baggage Claim Aret & Offices 	 .	 680,241.00	 650,241.00
2.6 East Ticketing	 .	 97.318,00 .	 97,381,00
31 Final 82 Lobby. 	 I i4,202.00	 114,202.00
3.4 Final B lLobby Escalator E3-4, Elev, 1,2 	 222.180,00
3.12 5500 Concourse Level 9 (inftll area) 	 ,	 .	 219,321.00	 153,525,00	 65,796.00
3.12 5510 Replace existing Concourse Level finish	 ,	 59,395.00	 40,010.00	 :- -

31 CARPET	 23,90300	 23,664.00	 -
32 PAINTING	 .	 159,600,00	 151,620.06
33 TOILET COMPARTMENTS 	 27,840.00	 27,840.00
34 WALL & CORNER GUARDS	 -	 44,500,00	 44,500.00
35 SIGNAGE	 300,000.00	 270,000.00
36 FIRE EXINGUISHERS& CABINETS .	 .	 2,225.00	 2,225.00	 -
37 FLOOR MATS & FRAMES	 '	 .	 21,910.00	 21,910.00
38 ELEVATORS

Service Elevators Submittal	 14,000.00	 84,000,00
Passenger Elevators Ssbminal 	 14,000.00	 14,000.00
Procure Service Elevators	 ,	 .	 393,300.00	 393,300.00

J

SUB TOTALS	 3,420,07
. . 00

1	2,898.554,00	 65,796.0(

Users may obtain validation of this document by requesting of the license a completed AlA Docume

	APPLICATION NO:	 36

	

.APPLlAT1ONDATE-	 12/09/09

	

PERIOD TO:	 11/30/09

	

ARCHITECrs PROJECT NO 	 VRH Job 2034
VRH [NV, NO .	 6500R36

F	 C .	 H
LkTERIALS	 TOTAL	 . % "ThALr
abSENTLY '	COMPLETED	 (0-C)	 TOFINISII
STORED	 AND STORED	 '	 . (C - C)
(NOTIN	 TO DATE
DORE)	 In 4)

.12,926.00	 50.00°/s	 12,926.00
12,926,00	 5O.O0/s	 2,926,00
62,282.00	 66.82%	 30,922.00
36,682.00	 80.00%	 9,170,00
23,267.00	 90.00%	 2,58500
50,267.00	 90.00% -	 5,55500
27,926,00	 5000%	 27,926,00

	

-	 0.00%	 55,852.00

	

-	 O.00°/a	 25,038,00
49,590,00	 10000%

230,821.00	 100.00%
226,993.00 . 800.00%

•	 ,	 1	 109,536.00	 100.00°/a
680,241.00	 100.001.
97,311,00	 100,00%

114,202.00	 100.00%	 -

	

-	 0,00%	 222,180.00
219,321.00	 100.00%	 -
40,000.00	 6135%	 -	 19,395.00
23,664.00	 99.001% .	 239.00

151,620,00	 95.00°/n	 7,980.00
27,840.00	 100.00%
44,500.00	 100.00%	 -.

270,000.00	 90.00%	 30,000.00
2.22500	 100,00°/s

21,910.00	 100.00°/a	 -.

14,000 00	 100.00%

Page 8ot 20



CONTINUATION SHEET 	 4/A DOCUMENT 0703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 : -	 APPLICATION NP :	 36
Conbacto?a srgncd cethficatsotLas atlached 	 APPLICATION DATE	 12109109

	

-	 16 tabulations below,	 OIS are stated to the ne&esrdoflw, 	 '	 - .	 -	 -

	

PERIOD TO 	 11/30109
Use Column I on Contracts where variable retainage for line items may apply, - - 	 -	 '	 '	 ARC! [ITECT'S PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 6500R36..
A	 'B -H	 -	 -	 C	 0'	 I	 EF	 -	 0	 ____	 H-

170K?	 -	 DESCRIPTION OF WORK 	 - SCHEDULE	 WORK COMPLETED	 - MATERIALS	 TOTAL	 %	 BALANCE	 - -
:	 -.	 --	 NO-	 .	 --	 VAL	 - FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLEITD	 (0 - C)	 TO EThilSIt

-	 :	 APPLICATION	 -	 STORED -	 6340 STORED	 - -	 (C' C)'
-	 -	 (D+E)	 (NOT IN	 TO DATE

	

PORE)	 (D+E+F)	 I	 -
Procure Passenger Ekvatora . - -	 -	 486,00000 -- -	 -	 - -	 -	 . -	 0.00%	 486,00000

	

- .	 -	 2.12 Service Elevators ML

	

-	
-	 Decommission Exist Service Elevators 	 ' ' 	- 13,800,00	 13,800.00	 -	 - .	 .	 . . - ,	 13,80000	 100.00%

	

- - -	 Sclecrivvc Demo Service Elevators Components	 20,700,00 '	 20,700,00 - -	 ,	 -	 .	 20,700,00	 100,00%
- - .	 -	 Drill Elevator Jackholea	 ,	 .	 - 69,000.00 '	 69,000.00	 - ,	 69,000.00	 100.00%

Elevator Rails,	 -	 -	 - 	 38,600.00	 .'	 38,600.00 	 38,600.00	 100.00%
Elevator Piston 	 -	 69,000.00	 69,000,00	 -	 -	 -	 69,000,00	 100.00%

-	 Elevator. 11611cr Guides 	 ,	 .	 .	 4,800.00	 ,	 .	 4,800.00	 -,	 ,	 ,	 --	 4,800,00	 100.00%
Elevator Pump Unit 	 -	 '	 37,300,00	 37,300.00	 L	 '-	 37,300.00	 100.00%
Elevator Hydraulic Piping. 	 .	 .	 8,500.00	 8500.00	 -	 . ,	 8,500.00	 100.00% .	 -
Elevator Oil & Oil Cooler	 7,000.00	 7,000,00	 .	 . -	 7,000,00	 too,00u/u

.	 Elevator Traveling Cable ,	tl,200.00	 11,200.00	 . '	 .	 11,200.00	 100.00%

	

. . '	 Elevator Electrical Conduit 	 '	 6,900,00	 '	 6,900.00	 - .	 .	 6,900.00	 100,000/,
Elev ator Cab	 '	 .	 41,400.00	 41,400.00 ,	 '	 -	 '	 '	 41,400.00	 100.00%
Elevator Limit Switchet 	 9,800.00	 9,80000	 -	 9,800.00	 100.00%	 -

.	 Elevator Controller	 ,	 .	 47,000.00 .	 47,000,00 -,	 .	 47,000.00	 ]DO 00%	 -
Elevator Door Operator	 11,900.00	 11900.00	 .	 -	 11900.00	 100.00%
Elevator Dccicctor Edge& lnipccrinn Station 	 ,	 5,000,00	 .	 5000.00	 --	 .	 5,000,00	 100,00%

	

-.	 Elevator Entrances 	 '	 .	 .	 27,600.00	 27,600.00	 -	 .	 '	 27,600.00	 100.00%
Elevator Car Station 	 .	 '	 22 106D	 22,100.00	 -	 22,100.00 100.00%
Elevator Hall Buttons	 ,	 9,800.00	 9,800,00	 '	 -	 .	 -'	 9,800,00	 100.009/.	 -

Elevator Hoist Wire (multi Cable)	 ' 11,200.00	 11,200.00	 -	 '	 11,200.00	 100.00%
Elevator Testing 	 ,	 11,200,00	 8,100.00	 -	 8,100,00	 7232%	 3,100,00

.	 3.8 Escalators E3/E4 Elevators 1/2 ML
Drill Elevator Jaclsholea	 69,000 0069,000.00
Elevator Rails 	 .	 .	 38,600.00	 '	 -	 ,	 . .	 -	 0.00%	 '	 38,600.00
Elevator Fiasco	 '	 69,010 00	 ' ,	 -	 :	 000%1	 69,000.00
Elevator Roller Guidea	 4800.00	 - .	 -	 000%1	 4,800.00

-	 Elevator Pump Unit . 	 '	 ,	 . -	 37:300.00	 .	 -	 , .	 -	 0.005's	 . 37,300,00
Elevator Hydraulic Piping 	 , -	 8500,00 .	 '	 '	 .	 ,	 -	 0.0051.	 - 8,500.00

-	 Elevator Oil & Oil Cooler - 	 .	 -	 7,000.00	 -	 -	 -	 - -	 . .	 -	 , 0.00%	 -	 7,000,00

I]
SUB TOTALS	 120400000	 48070000	 000	

0001
	 480,700,00	 0

	

]	 7233000

	

-	 --	 -.	 .	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Documents Authenticity 	 - - -

-	 -	 ,	 - Page 9of2O



CONTINUATION SHEET,	 AlA DOCUMENTG703

	ALA Document 0102, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 36

Contraceot's signed cetitftcataon as attached 	 APPLICATION DATE	 12/09/09

In tabulations below, amounts are stated to the nearest dollar. 	 '	 I	 PERIOD TO.	 11/30/09

Use Column ton Contracts where variable retainage for line items may apply. 	 '.'	 -	 - ARCHITECTS PROJECT NO 	 VRH Job 2034

-	 .	 -	 VRH INV. NO	 6500R36

A	 '0	 -	 C	 0	 I	 £	 F'	 C 	 0
'ITEM 	 - DESCRIPTION OF WORK	 . ' SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE

NO.	 -.	 "	 VALUE '	 FROM PREVIOUS	 . THIS PERIOD	 PRESENTLY	 COMPLETED	 (G -C)	 , TO FINISH
APPLICATION	 STORED	 AND STORED	 .	 (C -0)

(D+E)	 '	 .	 , (NOT IN	 TO DATE

	

DORE)	 (D-fE+F)	 .

'	 Elevat6r Traveling Cable 	 .	 (100%	 :• -	 11,200,00

Elevator Electrical Conduit	 -	 .	 ,	 ' 15,200.00	 '	 _	 . -	 ,	 . -	 ,0,001% ,	 ' 15,200.00

Elevator Cab	 '	 ,	 . .	 02,800.00	 -	 ,	 -	 .	 .	 .	 -	 0.00%	 82,800.00

•	 Elevator Limit Switchcs 	 -	 '	 ,	 9,810,10	 , " . 	 -	 -	 0.00%	 - ,	 9,800.00
Elevator Controller , 	 . .	 ,	 '	 48,300,00	 '	 -	 .	 .	 -	 0.003',	 '	 '48,300.00
Elevator Door Operator 	 -.	 '	 11,910.00	 ,	 ',	 ,	 - '	 .	 . -	 000/,	 . , 11,000,00

'Elevator Detector Edge & Inspection Slatiqss 	 -	 .10,500+00	 ,	 -	 ,	 -	 0.00%	 10,500,10,,

Elevator Entrances	 -	 30,400.00	 ,	 .	 . .	 '.	 0,00%	 ,	 30,400 00
Elevator Car Station 	 '	 22,100,00	 . .	 -	 ,	 .	 -	 0,00% .	 -	 22,100,00
Elevator Hall Buttons 	 .	 9,800,00 ,	 .	 -	 0.00%	 , 9,800.00
Elevator hoist Wire (Multi-Cable)	 '	 :	 ' '	 11,200.00 .	 '	 .	 .	 .	 ,	 . (100',',	 ' 11,200.00

Elevator Testing 	 '	 11,500.90 '	 -	 0.00%	 - 10,500.00	 -

39 ESCALATORS & MOVING WALKS'
Escalators Submittal	 -	 '	 ' '	 14,000,00	 . ,	 14,000.00	 .' .	 -	 14,000,00	 100,00%	 .	 .
Procure Escalators EIIE2	 '	 .	 '	 848,000.00	 ,	 848,000,00	 -	 848,000.00	 100.00%

- .	 .	 Procure Escalators E31E4/E5 , 	 '	 ,	 1,380,400.00	 483,140.00	 .	 483,140,00	 IS.00'/a .	 897,260.00'

12 Lobby IncI El/fl Escalators
Escalators Mobilization	 ' , '	 .	 , 32,600,00	 32,600,00	 '	 '-	 . .	 ' 32,600.00	 100.003',

Escalators Set Up Rigging & Hoisting Equipment	 38,710.00	 38,700.00	 '	 -	 . 30,700,00	 100.00%	 -
Load Escalators EIIE2 into Pocket ' 	 , '	 '	 .	 27,000.00	 27,000.00	 .	 .	 27,000.00	 100.0(r/.
Construct and Test Escalators El/E2 	 290,300.00	 290,300.00	 -	 .	 290,300.00	 100.00',',	 .

2.11 ES Escalator (ML)
Escalator  Mobilization	 '	 ' 14,000.00	 .. ' . 14,100.10	 : '	 ' 	 14,000.00	 100.00%
Escalators Set Up Rigging & Hoisting Equipment	 ,	 19,006.00	 . '	 19,000.00	 .	 .	 .	 19,000.00	 000,00%
Load Escalator E5 into Pocket 	 :	 '	 2,000.00	 02,090.00	 '	 -	 .	 ,	 12000.00	 110.00%

Construction and Test Escalator ES	 '	 '	 141,000.00 - '	 136,950.00	 , " 3,000.00	 139.950.00,	 . 99,26% .	 . t;oso.00

-	 3.4 Final B I Lobby Escalators E3/E4 Elcvs 1/2
Express Escalators Mobilization 	 '	 .	 ' 32,50(100	 .	 . . .	 , -'.	 .	 '	 ..	 0.00% 	 32,500 00

Escalators Set Up Rigging & Hoisting Equipment ' 	 .	 38,700.00	 -	 .	 '	 -	 0.00% 	 38,700.00

	

. Loa Eacalators	 Pocket	 - 21,000.00	 ,'	 L	 . .	 -	 0.00% '	 27,000.00
- Con

d
struct and That

into
Escalators E3/E4	 -	 , - 290,288.00	 .	 . - 	 .	 .	 -	 0.00% '	 . 290,288.00

. .
	

-	 SUH TOTALS 	 ."3,480,18800	 '' 1,915,690.00	 "'3000O0	 .'a,sls;ösu.Uuj	 -	 ' 1,56i,408,00"

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 -Certification of Document's Authenticity

Page 10 of 20



CONTINUATION SHEET	 : AlA DOCUMENT G703

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT containing 	 APPLICATION NO:	 36

	

Contra ctortssigned certification is aee;ched. 	 : -	 APPLICATION DATE:	 12109/09

	On tabulations below, amounts ale stated to the nearest doIIar 	 PERIOD 10:	 11/30/09
Use Column ton Contracts where variable retainage for line 'stems may apply 	 -	 -	 ARCHITECTS PROJECT NO 	 VRI-j Job 2034

	

 VRH INV. NO	 6500R36_____________
-A	 B	 C	 D	 0	 -F	 C	 -	 If

DESCRIPTION OF WORK 	 - SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 - 54	 BALANCE—EM
NO 	 -	 - -	 VALUE	 FROM PREVIOUS	 THIS PERIOD 	 PRESENTLY	 COMPLETED	 (GE) --77 O FINISH

-	 .	 -	 -	 APPLICATION	 STORED	 AND STORED	 (C-C)
-	 (D+E)	 -	 - -	 (NOTIN	 TODATh

-	 -	 DORE)	 (D+EtP)	 -
40 CONVEYORS	 -	 -	 -

Gen Conditions	 -	 60,00000	 58,800.00	 1,200,00	 -	 -	 60,000.00	 00.00%	 -	 -
EIec.Subminalo	 -	 - 75,000.00	 -	 75,000.00	 '	 75,000,00	 100,00%	 -	 -	 --
Mccl. StsmiIlaIs	 --	 -	 75,000.00	 75,000.00	 -	 -	 75,00000	 too.00%
08) Mech.Equip	 -	 -	 150,714,00	 150,714.00	 - - - - . -	 -	 -	 -	 150,714,00	 100,00%	 -	 -
101 Mech.Isslall	 -	 -	 -	 -	 -	 -	 135714.00	 135,714.00	 -	 - -	 .	 -	 -	 135,114,00	 100,00%	 -	 -
181 MCP Equip	 -	 -	 85,000,00	 85,000.01	 -	 -	 85,000.00	 100.00%	 -	 -
080 EIec.Equip	 .	 ,	 15,000,00	 15,000,00	 -	 15,000.00 	 100,00%	 -	 -
181 01cr Install	 ' -	 - 140,714.00	 - 140,714.00	 -	 .	 .	 .	 140,714.00	 100.00%	 -
1132 Meclt.Equip	 125,714.00	 125,714.00	 - '	 125,714.00	 100.00%
102 Meds.Install	 -	 125,714.00 - - 	 125,714.00	 '	 '125,714.00	 100.00% -	 -	 -	 - -
182 MCP	 80,000,00	 80,000.00	 -	 ' 80,000.00	 100,00%
102 01cc Equip	 .	 1	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%
102 01cc Install 	 -	 -	 125,714.00	 125,714.00	 -	 .	 ' 125,714.00	 100.00%
1133 Mccl Equip 	 .	 155,714.00	 155,714.00	 -	 .	 155,714.00	 100.00%
183 Mech.hsstall 	 -	 ,	 160,714.00	 160,714.00	 -	 160,714.00	 100.000A
1133 MCP	 -	 80,000.00	 80,000 00	 '	 80,000.00	 100.00%	 -	 -
103 P.1cc Equip	 .	 '	 10,000.00	 10,000.00	 -	 -	 '	 10,000.00	 100.00%
183 01cc Install	 .	 90,000.00	 90,000.00	 ' -	 90,000,00	 100.00%	 - - -
1134 Mod-Equip	 .	 -. 170,714.00	 ,	 170,71400	 ,	 '	 170,714.00	 100.00%
1134 Mech.lnstall 	 .	 '	 195,714.00	 87,885.00	 7,829.00	 - '	 195,714,00	 100.00% -
1134 MCP	 -	 .	 115,714.00	 115,71400	 -	 -	 '	 115,714.00	 100,00%
184 Elec Equip	 -	 15,000.00	 13,500.00	 -	 1,500.00	 -	 ,	 5,000.00	 100,00%
0134 01cc Install	 155,714.00	 140,143.00	 '	 '	 140,143,00	 90.00%	 - - 15,571.00
08 Mech.Equip	 -	 ' 50,000.00	 40,000.00	 '	 -	 40,000.00	 80.00%	 10,000.00
00 Mech.lretaIl	 -	 . 80,000.00	 72,000.00	 8,000.00	 ,	 80,000.00	 100.00%
CD Mech.Equip	 -.	 235,7)6.00	 235,716.00	 -	 - 235.716.00	 000.00% -.

- CD Medh.tnttail	 . .	 70,000.00	 70,000.00	 -	 '	 . 70,000.00	 100.00%
rncns. s. .'I	 -	 '	 ,-, c -,,kn,,	 13571600,cnn 	' 	 -	 ,,s ',,es,-s	 100 00%	 -.-	 .. ,	 .L CD/ Deck Install - -	 75,000.00	 . 75,000.00' 	 75,000.00	 00.00%
CD/IS 55 Trim Mlii	 .	 35,000.00 '	 35,000.00	 '	 35,006,00	 100.00%	 -

.	 SUBTOTALS	 -	 3,040,00,100	 2,995,900.00 .	 18.529.001 	 0,110	 3,084,429.00 -	 '	 25,570.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 	 -

Page II of 20



	

CONTINUATION SHEET	 AlA DOCUMENTG7O3'

	MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containiug 	 . .	 .	 •.	 'APPLICATION NO 	 36
Contractor's signed certification is attached, 	 .	 -	 .	 APPLICATION DATE: 	 12/09109

	

On tabulations below, aaatounta arc stated to the nearest dollar.	 PERIOD TO	 11130/09

	

Use Column ton Contracts where variable reeainage for line items may, apply.	 .	 . .	 ''	 ARCHITECTS PROJECT NO: 	 'VRI-t Sob 2034

	

VR}I INV. NO	 6500R36
A,	 B,'	 C	 B	 K	 .	 F	 U	 '	 H

•	 -	 , -	 '. 'TT—EM 	 DESCRIPTION OF WORK
	

SCHEDULED	 WORK COMPLETED	 MATERIALS .	 TOTAL	 I %	 BALANCE
•	 ,	 ' '	 -	 NO.	 -	 . -	 .	 -	 VALUE ,	 FROM PREVIOUS	 THIS PERIOD ' 	 PRESENTLY	 COMPLETED.

	
(G I C) C)	 TO FINISH

APPLICATION 	 STORED	 AND STORED 	 '	 '(C - C)
(D+E)	 (NOT IN	 TO DATE

	

BORE) .	 (D+E+F)
CD/ID 55 Trim lnstat	 '	 '	 '	 30,000.00	 30,000.00	 '	 - ,	 .	 30.000,00	 100.00%
OD Door Equipment 	 .	 - , -	 80,00.00	 80,000.00	 -. .	 - .	 50,000.00	 000.00%

	

•	 00 Door Install	 .	 30,000.00	 30,000,00	 - . .	 30,000.00	 100,00%
m	 or -	 B Com Network -Equip. 	 ,	 ,	 '	 15,000.00	 ' 13,500.00	 150000:	 '	 '	 5,000.00	 100.00%

B Comm Network- Install 	 .	 25,000.00	 22,500.00	 2,500,00	 25,000,00	 100.00%
41 FIRE PROTEC'IlON	 ,	 ' 725,000.00	 699,750.00	 -	 .	 688,750.00	 95.00%	 36,250.00
42 PLUMBING	 , .	 '	 525,000.00	 514,500.0O	 5,250100	 '	 519750.00	 99,00% '	 5,250.00
43 HYAC

HVAC Equipment Submittal 	 50,000.00	 50,000.00	 .	 50,000.00	 100.00%
HVAC Ductwork Shop Drawings Submittal 	 .,	 .	 ,	 60,000.06 . '	 60,000.00	 -	 60,000.00	 100,00%
Procure Variable Frequency' Drives 	 ' :	 '	 , 30,000.00	 ,	 30.00000	 '	 -	 ,	 30,000.00	 00.00%
Procure VAV Boxes 	 20,000.00	 20,00000	 -	 , . .	 20,000,00	 100.00%	 -
Procure Eke Smoke Dampers	 : '	 20,000.00	 20000.00	 -	 20000.00	 100.00%	 -
Procure Door Heater 	 6,000,00	 6,000.00	 -	 .	 .	 '6,000.00	 000,00%
Procure Electric Unit Heaters ' 	 '	 '	 4,000.00	 4,000.00	 -	 4,000.00' ' 00.00%
Procure Cabinet Unit Heaters . 	 ,	 1,66(100	 1,60000	 -	 1,600.00	 100,00%
Procure Exitaust Fan	 .	 ' . .	 i,000:oo .	 1,000.00	 .	 -	 '	 1,000.00	 100,00%	 -
Peocure AirOuttets	 '	 . 153,625.00	 153,425.00	 .	 053,625.00	 100.00%	 -
Procure Air Handling Units .	 463,625,00	 463,625.00	 . .	 '	 ,	 .	 463,625.00 	 00(100%
Procure Supply & Return Fans	 '	 '	 .	 '	 '	 90,000.00 .	 90,000.00	 -	 ,	 ' 90,000,00 , 100.00%	 -
Inline Pumps	 ,	 .	 .	 .	 00,000.00	 '	 10,000.00	 .	 '	 10,000.00	 000,00%
4000 (hal. Tattle	 . .	 ,	 ,	 '	 25,000.00	 ,	 25,000.00	 .	 25,000,00	 10000%	 -
Feb. Ductwork (Stage I) 	 .	 ,	 .	 .	 403,62500 ,	 403,625.00	 - .	 '	 403,625.00	 100,00%	 -
Fab. Ductwork (Stage 2) 	 .	 '	 163,625.00	 063,625 00	 -	 .	 163,625,00	 000.00%
Fab. Ductwork (Stage 3)	 213,625.00	 209,353.00'	 4,272.00	 213625.00	 100.00%

1.201 Lobby inc EIIE2 Escalators
Install HVSC Supply & Return Piping ' 	 '	 '	 . 143,625.00	 143,625.00	 .	 U	 ,	 143,625.00	 100.00%
Ductwork Roughing 	 30,000,00	 ,	 30,000.00	 -	 30,000.00	 100.00%	 -
HVAC Drops & Diffusers	 3,000.00	 13.000,00	 -	 03,000,00	 000.00%	 -
BMS Wiring & Devices	 '	 .	 ,	 ' 12,000.00	 , 2,000.00	 .	 12,000.00	 IOO,O0°/a

2.3 Baggage Claim Area & Otfnces
HVAC Dipconnecet & Removals (Colt 8-10 B-D) 	 .	 60,000.00	 '	 60,000.00	 ' .	 .	 .	 60,000.00 . 000.00°/n
ScfAirliandu0r.gUr,ie#7 . "	 -"-'"--'-'''"	 25,000.00 ''''25,000.00	 '	 '''' '' '"25,000.00'100.00'/, -	

,	 SUB TOTALS . 	 ,	 , 3,429,350.00	 3,349,328,00	 38,522,00	 0,00 ,	 3,387,850.00	 .	 41,500.00

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 'Certification of Document's Authenticity

Page l2of2O



CONTINUATION SHEET 	 AlA DOCUMENT G703

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 APPLICATION NO:, 	 36 -
Contractor's aigntd certification is attached.	 -	 APPLICATION DATE: 	 -	 12109/09
In tabulations below, amounts are slated to the nearest dollar,	 PERIOD ('0	 11/30/09
liar Column I on Contracts whets variable retatnagt for lint items nay apply 	 ARCHITECT'S PROJECT bIOL 	 VRH Job 2034

	

\H INV. NO -	 6500R36
A	 -	 B	 C	 0	 I	 E	 F	 U	 H

3'	 DESCRIPTION OF WORK 	 SCHEDULEDWORK COMPLETED	 MATERiALS	 - TOTAL	 % -	 BALANCE
NO. ,	 ,	 ,	 ' VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (t3- C).	 TO FINISH

APPLICATION	 ,	 STORED	 AND STORED	 '	 (C
(04E)	 ,	 -	 ' (NOT IN	 TO DATE

—	 - 	 DORE)	 (DfE+F)'
Install Dsacli'ork and RF-7 it MER 143	 ,	 ' 18,000.00	 13,000.00 -.	 -	 .	 '	 13,000.00	 100.00%

-	 -	 HVAC Piping to ANti ill	 283625,00	 , 283,625.00	 -	 -,	 -	 283625.00	 100.06%
EMS Wiring & Devices , 	 '	 .. '	 '	 32000.00	 '	 32,000.00 , '	 '-	 32,000.00	 100.00%
AHU #7 Star-UP, Testing & Commissioning. '	 .	 16000.00	 16,000.00	 '	 -	 .	 16,000.00	 (00.90%

2.1 North End oftt2
Weal Ticketing - HVAC Demolition 	 '	 ' 30700.00	 ' 30700.00	 ' .	 -	 '	 39,700.00	 100,005',	 -
Ductwork Roughing -Wet Areas	 ' ,	 15.000,00	 15,000.00	 -	 5000.00	 100.00%
West Ticketing - Ductwork Roughing 	 , '	 80,000.00	 80,000.00	 -	 ,	 8o,00d,00	 100.00%
HyAC Drops & Difilasees 	 20000,00 	 20,000.00	 - .	 .	 20000.00	 100.00%
BMS Witin & Devices	 '	 .	 .	 8,400.00	 8400.00	 -	 8,400.00 	 (00.00%

2.2Souths End ofB2
HVAC Demolition	 30,000,00	 30,000.00	 - '	 '	 30000.00	 l000ft.
Ductwork Roughing	 45000.00	 45,000.00 ,	 '	 -	 '	 45,000,00	 100.00%
I-P/AC Drops & Diffusers 	 16,000.00	 (6,000.00	 '	 -.	 '	 '	 ,	 16,000.00	 10000%
DM5 Wiring & Devices 	 8,400.00	 ' 8,232.00'	 '	 -	 ,	 8,232.10 - 98.004. '	 168,00

23 Baggage Claim Area & Offices
• Eats - HVAC Sequence h  Demolition ,	 : 	 7,000.00	 7,00000	 -	 , .	 '	 7,000.06	 100.00%	 '
• East - HVAC Sequence #h Installation , 	 20,000.00	 , '20,000.00	 '-	 '	 '	 ' 20000.00	 100,00%
HVAC Piping	 173,625,00	 173,625,00	 ' '	 -	 .'	 '	 '	 173,625.00	 100.00%
D East - OVAL Sequence 92 , 	 . '	 '	 20,000.00	 , 20,0000	 '	 20,000,00	 100,00%
Ductwork Roughing	 .. ,	 '	 ,	 40,000,00	 40,000,00	 ' , -	 .	 '	 ' 40,000,00	 00.00%
D East ;HVACSequenceM3	 -	 35,000.00	 35,000.00	 ,	 -	 ' ,	 35±000.00	 100.00%
Set ' Air Handling Unit IS & 6 	 ' ,	 '	 58,000,00	 ' 5,000.00	 '	 -	 ' ''	 , ' ,	 58,000,00
KVACDropa&Diffuners '' 	 '	 4,00000	 4000.00	 I ,	 ' -	 4,006,00
BMS Wiring & Devices	 '	 .	 '	 .	 70,000,00	 63,000,00	 '	 -	 63,000,00	 90,00%	 7.00000

25 South Substation Area & Corridor
Ductwork Roughing	 ,	 ' , , ...	 '	 50,000100	 ' 49,000.00	 1,000,00	 '	 .	 50.000,00	 100.00%

2,6 East In Ticketing Oversise Bag
East Tict&tiatg - HVAC Demolition 	 .	 30,000.00	 30,000.00	 . .	 '	 '	 30,000.00	 100.00'!,	 -
East Ticketing- Ductwork Roughing	 '' '	 '	 60000.00	 ,	 60,000,00	 '	 ,	 -	 '	 ,	 '60,000,00 ' '100.00%
East Ticketing' HVAC Drops & DitThners	 '	 ,	 13,00000	 '	 13,000.00	 , ,	 -	 '	 13,000,00	 100.00%

'East Ticketing DM5 Witing& Devices 	 ' .. ,	 12,000.00	 02,000,00	 -	 -	 12,000.00	 100.06%	 .
'3N0flut5tbste6.0e0etata.Emgr,5*hgen,

-	 SUBTOTALS	 119575000	 118758200	 800000	 006	 1188,58200	 7168061

-	 Users may obtain validation of this document by requesting otihe license a completed AlA Document 0401 'Certification of Documents 'Authenticity
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- Exist MER #4 HVAC Removals
nExist MER #4 Supply Fort Duct Riser

Install Louver & Generator Exhaust
3.2 Final B2 Lobby	 -

HVAC Demolition
HVAC Piping

uc
	- -	 -	 -	 -	 -

• Ductwork Roughing	 -	 - -
HVAC Drops & Diffusers
EMS Wiring & Devices	 -

3,3 SIfuct Mod'ns / Closures & BMS Remo	 -
Final Ductwork at BHS Cloture Areas -

3.4 SBI Lobby, Escalators E3/E4
Isnntsll HVAC Supply ReportRet	 Piping -
Ductwork Roughing

-	 -1-TVAC Drops & Diffusers 	 - -
DM5 Wiring & Devices

3.5 BUS Belt 1B4,MER 4, Loading Dock
Install ItVAC Eq's in MER #4 (inc AHU a 8&9

HVAC Piping in MER #4	 -
Install HVAC Piping far AC Units #1 & #2
Ducswork Roughing in MER #4
Ductwork Roughing Bern MER #4 & Cot A

- Install Louvers at Col A
DM5 Wiring & Devices in MER #4

3.6 HvAç System Testing & Balancing
HVAC Final Testing & Balancing

44 . Electrical
Submiltal -Supporting Dtvicts

-	 Submittal -Racewaya	 -
Submittal 'Underground Conduit
Submittal -Boxes & Fittings
Subminal 'Splices Tcminations

I Submittal -Wirt-XHHW5 412 AWG-750MCM -

CONTINUATION SHEET
	

AlA DOCUME,VTG703

-	 AlA Document 0102, APPLICATION AND CERTIFICATION FOR PAYMENT, containing.
Contractor's signed certification in attached, 	 -	 -	 APPLICATION DATE:	 12109109

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO	 11130/09
-- - Use Column Ion Contracts where variable retsinage for line items may apply. 	 -	 - -	 ARCHITECT'S PROJECT NO 	 VRH Job 2034	 -- -

	

-	 - -	 --	
-	 VRH INV. NO	 65001(36

	

-	 A	 -	 -	 B	 C	 -	 0'	 E	 --	 F	 0 	 H	 -
ITEM 	 OF WORK -	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 V.	 BALANCE	 - -

	

-	 NO- '	 - -	 - -	 -VALUE	 FROM PREVIOUS - THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 + Cl	 TO FINISH	 -
-	 APPLICATION	 .	 STORED	 AND STORED	 '',.	 (C,0)

(D+E)	 - '	 (NOT IN	 TO DATE

	

OORE)	 .(D+E+F)

	

16,000.00	 16,000,00	 .	 16,000.00 - 100.00%	 -

	

16,000.00	 16,000.00	 -'	 16,000.00	 100.00%

	

10,000.00	 -	 -.	 .	 ' 	 -	 0.00%	 10,000.00 -

	

22,000.00	 - .	 22,000.00	 '	 . ,	 22,000.00	 100.00%

	

28,000.00 - -	 28,000.00	 .	 28,00100	 00.00%	 .

	

23.000,00	 33,000.00	 '	 .	 -	 . - -	 33,000,00	 100.00%

	

15,000.00	 15,000,00	 -	 .	 .	 15,000.00	 100.003',	 -

	

8,400.00	 ,	 .	 3,360.00	 ,	 -	 -	 3,366,00	 40,00%	 -	 5,040.00

	

9,000,00 ' -	 9,000(00	 -	 9,000.00	 100.00%

	

00,000.00	 72,000.00	 -	 5,000.00	 ,	 80,000.00	 10000%

	

86,000,00	 68,800,00	 -	 -	 68,800.00	 80.003',	 -11,200.00

	

25,000.00	 5,000.00	 '	 5,000.00	 20.00',',	 -	 20,000.00

	

8,50000	 6,800,00	 ,	 6,000,00	 80.00%	 1,10100

	

90,000.00	 90,000.00	 '	 -	 -	 90,000.00	 l00.00'/u

	

60,000.00	 60,000.00	 ,	 -	 60,000,00	 100.00%

	

50,000.00	 -	 50,000,00	 -	 .	 50,00000	 100.00%

	

80,000,00	 80,000.00	 -	 .	 .	 80,000,00	 100 00%	 -

	

30,000.00	 -	 30,000.00	 -	 .	 .	 30,000.00	 100.00%

	

16,000,00	 -	 - 11,200.00	 3,200.00	 14,40FOO	 90.00%	 1,600,00

	

66,00000	 23,500.00	 42,140.00	 ,	 65,340.00	 99.00%	 660,00

	

25,000,00	 12,500,Ou	 . '	 -	 12,500,00	 50.00%	 i2,500,00

	

1,200,00	 L200 00	 -	 5,20000	 500,00%	 -

	

1,350.00	 - 1,350,00	 -	 ,	 '	 1,350,00	 100,00%

	

1,350.00	 -	 1,350,00	 -	 ,	 5,350,00	 100.00%

	

1,350.00	 2,350.00	 -	 -	 .	 1350.00	 100,00%

	

1 1200.00	 1,200.00	 -	 1,200.00	 100.0th'0	 -

	

I.350.00	 1,0-00'-I,iSO.00	 l00,00%	 --

	

785,700.00	 659,560.00	 - 53440.00 	 700	 713,000.00 -	 68,700.001

license a
	

0401
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CONTINUATION SHEET 	 AlA DOCUMENTG7O3.-

	

AlA Documeni0702, APPLICATION AND CERTIFICATION FOR PAYMENT. containing	 .	 -	 -	 .	 APPLICATION NO:"	 36
Contractor's signed certification is attached	 -	 -	 -	 APPLICATION DATE: - 	 12/09/09
in tabulations below amounts are stated to the nearest dollar,	 PERIOD TO	 11130/09

	

Use Column I on Contraèts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO 	 VRH Job 2034	 -

	

VRH INV. NO	 6500R36	 -
---	 A	 B	 C	 D H 	'E	 --	 F	 -	 C	 H

- ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 -	 WORK COMPLETEDMATERIALS 	 TOTAL	 -56	 DancE	 -- -
NO	 .	 VALUE	 FROM PREVIOUS 	 TILlS PERIOD. 	 PRESENTLY	 COMPLETED	 (C'kC)	 TO FINISH

APPLICATION	 ,	 STORED	 AND STORED	 (C - C)	 --	 -	 .(3+E)'	 -	 (?40T114.	 TO DATE	 -	 -	 --
DORE)	 (D+E*F)	 -	 - -	 -

- -	 - - -	
- Submittal -D4t'TyPeXFMRS 	 ,	 -	 135000	 1,35000	 - -	 -	 135000	 100.00%	 -	 -	 -	 -

Submittal -North Temp.SWGR (Package) 	 -	 1,350.00	 1,35000	 -	 350,00	 100,00%.
Submittal -South Temp.SWGR (Package) 	 1,35000	 1,350.00	 -	 ,	 1,35000	 100.00%	 -
Submittal -Panelboarda	 -	 1,350,00	 - 1,35000	 -	 1,350,00	 100,00%	 -	 -

-	 Submittal .60A; 600V NEMAI Disconnect 	 -	 1,350.00	 -	 1,350.00	 -	 - -	 1,350.00	 00.00%	 -	 -

-	 ,	 -	 -	 - Submittal -200A, 600V NEMAI Disconnect	 -, -	 -	 1,350.00	 -	 1,350.00	 ' -	 '	 1,350.00	 100.00%	 -	 :-	 --	 - - -	 -	 Submittal 400A, 600V NEMAI Disconnect 	 - -	 -	 1,350.00	 -	 - 1,350.00	 1,350.00	 100.00% -	 -	 -
Submittal -North Generator (Package) 	 '	 -	 1,35000	 1,35000	 , ' '	 1,350,00	 100,00%	 - -	 -. -

,	 Submittal 'South Generator (Package) -	 1,35000	 -	 ' 1,350,00	 -	 '	 1,35000	 100.00%	 -
- .	 .Submittal 'Cntrl Puts [ENCLICABITerm Boxes	 -	 '	 1,350.00	 -	 1,350.00	 '	 -	 .	 -	 1,350.00	 100.00%

Submittal -Wiring Devices	 -	 1,200.00	 1,200.00	 - .	 -	 1,200.00	 100.00%
- . Submittal -Light Fixtures (PackagesO	 ,	 ' '	 1,350,00	 1,350.00	 -	 . -	 '	 1,350,00	 100,00%

-	 - Submittal 'Fire Alarm (Package) 	 -	 -	 1,350.00	 -	 - 1,350.00	 -	 ,	 -	 '	 1,350.00	 100.00%
Submittal - Public Address Sve (Pkge) 	 ,	 1,350.00	 1,350,00	 ' .	 ,	 1,350.00 , 100.00%
Submittal 'Fire Alm/Pub Addis Sys Cbl 	 '	 .	 1,350.00	 '1,350,00	 -	 .'	 .	 0,350.00	 100.00%
Submittal -NonE SWGR (Package) 	 ' ,	 1,350.00	 '1,350.00	 -	 ' :,	 0,350.00	 100,00%	 -	 -

- -	 '	 Submittal 'South SWGR (Package)	 ,	 -	 1,350,00	 1,350.00	 '	 1,350,00 ' 100,00%
-	 .	 Procure -Raceways	 .	 . -	 .	 ,	 42,725.00	 -	 42,725.00	 ,	 42,725.00	 100.00°.'

Procure -Underground Conduit - 	 -	 '	 '42,725,00	 42,725,00	 ''	 42,725,00	 100,00%
Procure -Be. & Fietings 	 -	 '	 '	 , 42,725.00	 ,	 42,725.00 '	 42,725.00	 100,00% -	 -	 -	 -	 -

.	 .	 Procure -Splices Terminations 	 ' .	 -	 42,725,00	 42,725.00	 -	 . -	 ,	 ,	 42,725,00	 10110011.
'Procurel -Wire'XHHW, 112 AWG-750MCM 	 42,725,00	 42,725.00	 -	 '	 -:	 42,725.00	 100.00%

--	 Procure 'Dry-Type XFMRS	 -	 -	 -	 42,725.00	 42,725.00	 42,725,00	 100.00%
,	 -	 Procure -40,4, 600V NEMAI Diaconnrct	 -	 -	 42,725.00 -	 - 42,725.00	 .	 '	 42,725.00	 100.00%	 - -	 -	 -	 -

-	 -	 -	 Procure '200,4. 600V NEMA I Disconnect - 	 -	 42,725 00	 -	 42,725.00	 ,	 .	 42,725.00	 100,00%

-	 ' Procure -400A, 600VNEMAi Discoruicce 	 ,	 42,725.00	 42,725.00	 - .	 42,725.00 	 100.00%	 -	 -
Procsare -Wiring Devices	 -	 .	 42,725.00	 42,725,00	 ' 42,725.00	 100.00%
Procure -Panelboarda 	 '	 '	 739,078.00	 739,078 00	 '	 739,078.00 - 100.00%	 -
Procure 'Qntrl Pnlu /ENCL/CADITem, Boxes 	 42,725.00	 42,725.00	 '	 .	 '	 42,725.00	 100.00%	 -	 --	
Procure 'Light Fixeurea(Packageso - ' 	 .	 -	 516,625.00	 516,625.00	 ''	 '	 516,625,00 - 100, W/.

.	 Procure 'Fire Alann (Package)	 39,000.00	 39,000.00	 ,	 - ,	 39,000.00	 100.00% .	 -	 -	 -.
- -	 -	 '	 Procure -Public Address Sve(Pkgc) 	 .	 '72,500.00	 -	 '72,500.00	 - .	 ,	 72,500.00 , 100.00% 

'li rocurc -Fire AIanufPssbAddrs Sys Chi ''	 .	 ' -	 42,725.00''	 42,725.00'	
.	

-42,725.00	 100.00°/a
-	 SUBTOTALS .	

-	
j	 I,902,70300	

lt9oz.703.00t	
- o.oioj .	 1,902,703.00	

-	

iai]

.	 -	 Users may obtain Validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Documents Authenticity 	 I
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CONTINUATION SHEET	 :	
AlA DOCUA'/ENTG703	 .'

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 :	 APPLICATION No:	 36

Contractors signed certification is attached. 	 APPLICATION DATE	 12/09/09

Is tahulationt below, amounts are stated to the nearest dollar,	 -	 .	 -	 PERIOD TO:	 11/30/09

Use Coltmn Fon Contracts where variable retainsgc Mc line items may apply. 	 -	 -	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VISE INV. NO	 6500R36

H '	-	 ',	 -c	 D	 I	 E	 -	 F 	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 . MATERIALSTOTAL 	 BALANCE
NO.	 -	 . VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (53 C)	 'ro FINISH	 -	 -

.	 .	 .	 .	 -.	 APPLICATION	 STORED	 AJ4BSTOREI)	 ',	 (CQ)
(D+E) .	 .	 - (NOTifI .	TODATE

	

DORE)	 (t5+E+F)

Procure 'North Temp SWOR (Package) 	 .	 11 1,300,00	 411,300.00	 .'. .	 411,300.90	 100:00%

- .	 .	 Procuret -South Temp SWOR (Package) 	 ' .	 -	 411,300.00	 411,30000	 411,300,00	 100.00%	 .
-	 Procure -HorNs SWOR (Package) 	 524,551.00	 514,060.00	 -	 -	 514,06000	 98.00%	 10,491.00

-	 Procure1 'South S 5,VOR(Package)	 .	 -524,551.00	 514,060.00	 5,000.00	 519,060.00	 .91.95%	 -	 5,491,00	 ..	 '
Procuret -North eienceator(Packagc)	 -	 .	 911,565.00 .	 900,194.00	 -	 . .	 .	 -	 900,194,00 : 98,00%	 18,371.00
Pont.] -South Oeneratnr (Package) 	 -	 1,753,630.00	 1,753,630.00	 -	 1,753,63000	 100.00%

Stage 11.2 SM Electric Mobilizes	 293,500.00	 293,500.00 -	 ,	 293,501100	 10000% -	 -
1.2 Install Temporary Lighting 	 27,331.00	 27,331.00	 -	 . .	 27,331.00	 100.00%

1.2 - Electrical Roughing (ElectricalO	 ,	 - 643,013,00	 643,083.00	 -	 ,	 643,113.00	 100.00%

1.2- Electrical Roughing (Fire Alarm Public Address	 321,542.00	 321,542.00	 '	 321,54100	 '100,00646	 -	 - -

1.2- Electrical Wieimg(Fixtssre& Devices) - 	 643,08100 ,	 643083.00	 -	 643,083.00	 100.00%

1.2- Electrical Wiring (FiccAlacsn PubticAddreas 	 '	 321,542.00	 -	 321,542.00	 ,:	 321,542.00	 100,00%	 -

- .1.3' Elec,Discomsecti & Removals -	 245,939.00	 245,979.00	 -	 . .	 ,	 ,	 245,979.00 - 100.00%

- 1.3 Elec.Raceways, Fixt,s Devices, Cairn MER 143 	 160,771,90 '	 157,556.00	 -	 -	 157,556.00	 98,001/.	 -	 3,215,00 -

1.6 - Manholes ,Elcc,DucebartkasandcrRoadway 	 241,156.00 '	 241,156,00	 -	 241156,00	 100.00%	 -

.	 .	 .	 - Stage 22,Elecrrical Diecorutecla& Removals West Area 	 . 168,813,00 ,	 68,813.00	 - -	 ,..	 .	 '	 168,813.00	 100,00%

2,1 West Ticketing Electric Disconnects & Removals 	 20893,00	 -	 20,89100	 -	 .	 .	 . -	 20,893,00	 100,00%

2.1 West Ticketing Electrical Roughing	 -	 -	 62,638,00	 62,678,00	 '	 ,	 -	 . .	 62,678.00	 t00,00/	 -

2,1 West Ticketing Elec.Wirthg&Futures	 , 41,785,00	 ' '	 41785.00	 '	 . ,	 41,715,00	 100.009116

11 West Ticketing Fire Alms/Pub Addrt Sys 	 - 33428.00	 33,42E00	 '	 ,	 , ,	 - 33,423,00 '100,001.

2.2 Electric Disconnects & Removals 	 ,	 -	 33,428.00	 33,428.00	 - ,	 .	 . -	 33,428.00	 10. 0O%

-	 2.2 Eektrical Roughing	 :	 .	 ' - 91,28500 -	 91,285.00	 '	 -	 .	 '	 '	 91,285,00	 100.00%

2,2 Electrical Wiring & PIctures - -	 .	 - , . , 91,285,00 -	 91,285,00	 - ,	 .	 ,	 , 91,285,00	 100,00°/a

2 2 Electrical Wiring Fire Alms/Pub Add. Sys 	 -	 '	 ' 54,68800	 54,688,00	 ,	 '	 54,688,00 -	 100.00%
- 2.3 Inesatl Trmssoeary Li g hting 	 18,757,00	 18,757.00	 . -	 , 18,753.00	 IOO,O0°/s

2.3 D'Eaet-RclocateLightingFixruree	 ..'	 , -	 8,357.00 '	 -	 8,357.00	 .	 '	 8,357,00	 100.00%
2.3 Electrical Roughing.	 ' 167,141.00 	 167,141.00	 800.00%

, 23 Elcc.Wiring,Fixrtcres & Devices - 	 125,356.00	 123,356.00	 ,	 -	 -	 ,	 125,356,00	 100.00%

- 23 Electrical Wining Fire Alrtut/Pub Addis Sys	 - ,	 - 83,571.00	 '	 83,571.00	 -	 - 83,571.00	 100.00%

.	 -2.5 South Parking Lot Electrical Dnctbank - 	 ' 25,021.00 '	 - 25,071.00	 '	 '25,071,00	 100,00%

15 DetiverTemp.SWICTISWGRT/SWBD T-S ' 	 -	 -	 8,357,00	 8,357,00	 -	 , .........8,357.00 . 100,00%	 --
, ....255et Terry SW/Ci/SW0ktiSWOT.S' ' -	 06,754.00 ' -	 16,714.0016,714.00 -100,00%	 -

	

SUB TOTALS	 '	 .	 8,493,491,00	 8.450,923,00	 5

	

-	 ,000,00	 -	 0.00 -	 1,455,923,00	 37,568,00J

a
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CONTINUATION SHEET '.	 AlA DOCUMENTG7O3	 H

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 36

Coasn'sclo?r signed cersiflcation is attached. 	 -	 ,	 APPLICATION DATE:	 12/09/09

In tabulations below, amounts are stated to Use nearest dollar. 	 -	 -- -	 -	 -	 PERIOD TO:	 11130109

Use Column I on Contracts whets variable retainage for line items may apply.	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRHINV.NO	 6500R36
A	 :B	 C	 0	 E	 F-	 Cl 	 H

	

DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO,	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0,-C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 - (C-G)•	 .	 .	 '(D*E)	 (NOTIN	 TODATE	 -
DORE)

2.5 Inst Temp ConsUCabte & Term-Temp Sw/CT/SW	 6267800	 6267800	 -	 - .	 6267800	 10000%	 -
2.5 Install Temp Cord/Cable to Splice Box 	 83,57100	 83,57100	 -	 83,571,00	 10000%	 -
2.5 Puss Outage & Tem Temp Equip & Spice Doses 	 20,893.00	 20,893,00	 -	 20,193,00	 100,00%	 -
2.5 Rem SW'ER'& SW13D	 12,536.00	 9,000.00	 3,536,00	 12,536.00	 10000%	 -
2.5 Rens.Exist Conduit	 20,893.00	 19,893.00	 -	 -	 19,893.00	 95,21%	 1,00000
2.5 Deliver New SWOR SA Sc 5W130 Al	 12,536.00	 12,536.00	 -	 12,536.00	 100,00%	 -.
23 Sea New SWOR SA & SWBD At 	 12,536.00	 -	 -	 .	 .	 -	 0.00%	 12,53600
2.5 Install CondlCable Teem SWOR SA/SWBD Al 	 54,321,00	 -	 27,161,00	 -	 27,16100	 50.00%	 27,16000
2,5 Install Cable to New SWBD Alto Spice Boxes 	 20,893.00	 -	 .	 '	 0.00%	 20,893.00
2.5PxnOusagc&TensNew SWdAI& Same Boxes	 20.89300	 '-	 .	 .	 - . . 0.00%	 20,893.00
2.5 Install TempConsUCable to Splice Box 	 83,571.00	 16,714.00	 25,072.00	 41,716.00	 50.00% .	 41,785.00
2,5 Paso Outage & Tern Temp Equip & Spice Boxes	 20,893.00	 -	 ,.	 .	 0.00%	 20,89100
2.5 Rem Exist SWOR & SWBD	 .	 12,536.00	 ,	 -	 ,	 ,	 -,	 0.00%	 12,536.00
2.5 Rem Exist Conduit	 .	 20,193.00	 .	 '	 .	 ' -	 0.00%	 20,193.00
2,5 Deliver New .SwOR SB & SWBD BI	 12,536.00	 6,268.00	 .	 -	 6,268.00 , 50,00%	 6,268.00
2.5 Set, New SWOR Sty & SWBD'BI	 .	 12,536.00	 -	 .	 '	 -	 0.00%	 12,536,00
2,5 Install CondlCable Tents SWOR SB/SWDD B I 	 54,321,00	 -	 ,	 .	 -	 0,00%	 - 54,321.00
2.5 Install Cable to New SWED B Ito Spice Boxes 	 20,89100	 .	 -	 -	 0.00% '	 20,893,00
25 Pwr Outage Sc Two New SW'bd Dl & Spice Boxes 	 20,893.00	 ' .	 .	 - .	 0.00%	 20.893,00
2.5 Lighting Fixtures &WIRThH3 at South Corridor '	 20.893,00	 88,804.00	 '	 ,	 .	 08,804.00	 90.00%	 2,089.00
2.5 Electrical Wiring Fire Alms/Pub Addro Sys	 ' ' '	 '.	 41,785.00	 37607,00	 '	 .	 37,607,e0	 90,00%	 4,171,00
16 East Ticketing Electric Disconnects & Removals	 16,714.00	 16,714.00	 - 	 16.714,00	 100.00% .	 -
2.6 East Ticketing Electrical Roughing	 41,785.00	 41,785.00	 '	 -	 40,785,00 ' 100.00%	 -
2.6 East Ticketing Elec.Wiriasg & Fixtures	 41,785.00	 41,785.00	 . -	 ,	 ' 41,785.00	 100.00%
16 East Ticketing Fire Alms/Pub Addis Sys 	 29,250.00	 29,250.00	 '	 -	 ,	 29,250,00 . 100 00%
2.12 Electrical Feeders to EMR 	 .	 41,7S5.U0	 41,785.00	 .	 '.	 '	 41,785.00	 100.00%
31 Deliver Tcmp	 IJ	.SW/CT/SWR T/SWBD T-N	 ,	 8,733,00	 8,733,00	 -	 , .	 8,733.00	 100.00%
3.1 Deliver New Gets Set North 	 '	 '	 13,098.00	 .	 -	 -	 -	 ' 0.00°/s	 13,098.00
3.1 Detcrm Sc Remove Exist Gen Set Sc Equip 	 .	 .	 .	 43,66200	 , 	 -	 '	 -	 O.00% ' .	 43,66200
3.1 Set Temp SW/CT/SWORT/SWBD T-N	 17,465.00	 17,40.00	 . -	 .	 17,465.00	 100.00%
3.1 Install New -Gen Set Sc Equip.	 '	 21,831.00	 '	 -	 -	 0.00%	 21,831.00
3,1 Inst Temp ond!Cable & Teem-Temp Sw/CT/Sw , . '. 	 65,494,00	 ,	 58,945.00	 6,549,00 ...........65,494,00' , 100.00%
3.1- Install New Conduit(Cable/ITerms	 17,465.00	 17,465.00 	 17,465.00 ,, 10000%

	

SUB TOTALS.	 I,002,567.00	 589,052,00 1	 35,157,00	

O,001	

. 624,209,00	 378,358.00J

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 '-Certification of Document's Authenticity

Page l7of2O	 -	 - .



•	 CONTINUATION SHEET	 AlA DOCUMENTG703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 ''''	 APPLICATION NO:	 36

Contractor's signed certification is attached. 	 -	 -	 -	 APPLICATION DATE:	 12109/09
In tabulations below, amounts are stated 

to 
the nearest dollar	 PERIOD TO	 11/30/09

Use Column I on Contracts where variable relainage toe line heist may 	 ARCHITECTS PROJECT NO: 	 VRH Job 2034
-	 VRHINV,NO	 6500R36

A	 B	 C	 D	 K	 F	 '-	 C-	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C-c),
(D+E)	 (NOTIN	 TO DATE

	

DORE)	 tD+E+F)
3.1 Install TempCond/Cablees Splice Box. 	 87,325.00 , . 	 87,325.00	 -	 .	 87,325.00	 00.00%
3.1 PwrOutäge&TensTemp Equip & Spice Boxes 	 21,83100	 21,831,00	 -	 - '	 '	 21,831,00	 100.00'/o
3.1 Rem Exist SWOR & SWED 	 .	 .	 -	 13,099.00	 '	 13,099.00	 -	 13,099.00	 100.00%
3.1 Rein Exist Conduit	 .	 21,531.00	 21,831.00	 ,	 21,831.00	 100.00%	 -
3.1 Delivir New .SWGR HA Ac SWI3D A2	 13,099.00	 13,099,00	 . ' -	 .	 13,099.00	 100,00%
3.0 Setr New SWOR NA & SWBD A2	 . 3099.00	 13,099.00,............ 	 13,099.00	 100'/.

	

.O0	 . -
3.1 Install Cond/Cable Term SWOR NA/SWOD AZ	 ' 56,761,00	 56,761.00	 -	 ..	 56,761,00	 100.00%
3.1 Install Cable to New SWBD A2tn Spice Boxes 	 21,831.00	 21,831.00	 '	 '	 21,531.00	 100,00%	 .	 .
3.0 Pwc Outage &' Tern New SvThd A2 & Spice Boxes 	 21,831,000.00%21,831.W  . 
3,1 Install temp Cosd/Ctble to Splice Box	 87,325,00	 87,325,00	 -	 57,325,00	 100,00%
3.1 Pwc Outage & Tern Temp Equip & Spice Boxes 	 '	 '21,831.00	 ,	 -	 -	 ' 0.00%	 21,831,00
3,1 Rem Exist SWGR& SWBO	 .	 '	 13,099.00	 ,	 - .	 ' , .	 . -	 0.00%	 13,099,00
ii Rena Exist Conduit 	 '	 21,831.00	 '	 -	 '	 .	 ' -	 0.00%21,831 .00

'	
3.1 DeliverNew,SWCR N33& SWBD 02	 .	 13,099,00	 6,550.00	 .	 .	 .	 '	 6,550,00	 -50.00%	 6,549,00
3.1 SetNewSWCRNB&SWBDB2	 '	 -' 13,099.00	 -	 . .	 ' :	 -	 ,	 13,099.00
3,1 Install Cond/CabieTsrnsSWORNb/SWBD 02	 ' , 56,761.00	 14,190.00	 -	 .	 . ' '	 '	 ' 14,190.0025.00%	 42,571.00
3,1 Install Cable to New SWBD BZto Spice Boxes	 21,831.00	 .,	 -	 . ,	 ' '	 -	 ,	 0.00%	 21,831,00
3,1 Pwr Outage & Tern New SWbd 02 & Spice Boxes 	 21,831.00 	 0.00% ,	 21,831.00
3,2 Electric Disconnects & Removals. 	 '	 ,	 43,662.00	 43,662.00	 -	 43,662.00	 500.00%
3.2 Eticthcsl Roughing	 53,395.00	 53,395,00	 ,	 53,395.00	 100,00°/a	 -
3,2 Electrical Wiring & Fixtures 	 .	 '	 43,662.00	 43,662.00	 '	 . -	 '	 43,66200	 100.00%

th	
.	 -

3.2 Eleccal Wining Fine 	 Sys	 , '.	 26	 00-197,	 26,197.00	 -	 26,197,00	 100.00%
•	 .	 3,2 Finish Painting	 .	 . 7,465,00	 13,97200	 - , '	 13,972.00	 80.00%	 3,493.00

3.3' Ernst Electrical' at OHS Closssee Arias 	 43,662.00	 30,563.00	 '_	 30,563,00	 70.00%	 13,099.00
3.4 Eelcthcsl Roughing 	 .	 '	 174,650.00	 122,255.00	 15,000.00 	 137,255.00	 78.59%	 37,395.00
3.4 Electrical Roughing Fits Alias/Pub Addrx Sys	 87.325,00	 61,128.00	 20,00000	 ' 81,128.00	 92.90% , '	 6,197.00
3.4 Electrical Wiring & Fixtures & Devices	 ' ' 	 113,382.00 	 107,367.00	 -	 107,367,00	 58.55%	 ' 76,015.00

•	 3,4 Electrical Wiring Fire AlnnIPssb Admit Sys 	 87,325.00	 43,663.00	 25000.00	 68,663.00	 78.63%	 18,662:00
3.5 Eticthcal Removals & Relocations OHS.	 '	 65,494.00	 65,494,00	 '	 '	 ,	 65,494.00	 100.00%
3.5 Eelcnical Equip. & Rsceways in MER84 ,	 65,494.00	 65,494.00 	 65,494.00	 00.00%	 .	 .
3.10- Deliver New Gen Set South	 '	 ' 43,662,00	 43,662,00	 -	 - '	 -	 43,662,00	 t00.00'/a
ia: Deeems & Remsve Exist Gen Set & Equip. 	 43,662.00	 -	 .	 -	 000%	 43,662.00

	

-i0-ins1aiiNewCen.Sci&Equp 	 65,494.00 -654943O	 ',	 '	 -	 .'	 65,494,00'-iOO.GO%'"'',.
3.10- Install New Conduit/Cable/frenns 	 -	 '	 65,494.00 ' '	 65,494,00	 ' -	 65494.00	 100,00%

	

SUB TOTALS .	 '	 1,651,439,00	 .	 1,208,443.00	 60,000.00	 '	 .	 0.00	 1,268,443,00	 •	 382,996.001

-	 Users may obtain validation of this document by requesting of tne license a completed AlA Document D491 'Certification of Documents Authenticity

• Page iBof2O	 .
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A/A DOCUMENT G703

UA Document 0702, APPLICATION AND CERTIFICATION FORPAYMENT containing 	 APPLICATION NO 	 36

:ontraelo?a aigaed eeflhlieaflon it atlaehed,	 .	 .	 .	 ..	 APPLICATION DATE: 	 12109/09

o tabulations below, amounta are staled to the nereat dollar. 	 ..	 PERIOD TO:	 11130109

An Column I on Contracts where variable eeeaktage for line items may apply. 	 .	 . ARCIIITECT'S PROJECT NO:	 VRH Job 2034

	

VRH WV. NO	 6500R36

A	 13	 '.	 .	 C	 H'	 D'	 I	 E	 F	 .	 C	
IT

ITEM	 .	 DESCRIPTION OF WORK .	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 '4	 - BALANCE
NO	 '	 VAa U!,	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (d- C)	 TO FaMSlt

APPLICATION	 STORED	 AND STORED	 - (C - G)
(D-E)	 '	 .	 (N0104	 TO DATE

DOPE)	 (D+E+F)_______

	

CONTRACT AMOUNT	 . 53,200,000M0	 . 47,396,302,08	 442,402.00	 0.00	 47,838,704,08	 89.92%	 5,361,295,92

	

P&P Band	 '	 '343,560,00	 343,560.00	 '.	 -	 .	 343,560.00	 100.00%

Co#1 Change Order #t Pace #3	 59,046,00	 59,046,00	 -, 	 -59,046.00 .100,00%	 '	 _

Co92 Change Order #2 Pace 42 T&M 	 '	 12,447.35	 11,28436	 '	 '	 . '	 11,284.36	 90.66%	 1,16199

CO3 Change Order #3 Pace 97 	 28,189.15	 28,189.15	 ,	 -	 '	 '	 : 28,119.15	 00,00%

Co#4 Change Order 4 4 Pace#4	 ."	 ,	 '	 62,488.00	 62,488.00	 - 	 62,488,00	 000.00%	 .

Co#5 Change Order  5, raec 91	 . . '	 ,	 1,580,00	 , 1,580,00	 '	 ,	 1,580.00 100.00%

Co#6 Change Oder #6 Pace RH 	 .	 '	 ' ,	 ' 34,085.00	 . '	 34,085.00	 -	 -	 .	 34,085,00	 100,00%

Co#7 Change Order h 7 - Pace #22	 ' ,	 .	 33,769.00	 33,769.00,	 - -	 33,769.00	 100.00%

Co48 Change Order #8 Pace #13	 -	 -	 94,118.13	 - 94.1 lED	 , ''	 - 94,1 28.13	 100,00%

Co#9 Change Order #9 Pace #10	 -	 ,	 -	 53,543,00	 53,543.00	 -	 - 	 53,54100	 100.00%	 -	 -	 -

Co#I0 Change Order 4 10 Pace #30	 , .	 17:424,00	 17,424,00	 -	 - ,	 17,424,00	 100,000/6

Co#Il Changé.Order 0 II Pace #24	 -	 15,996.50	 '	 5,996.50 '	 -	 '	 '	 55,996,50	 100.00%

Co#12 Change Order 4 12 Pace 023 	 , 33,539.15	 33,539.15	 '	 -	 -	 33,539.15	 100.00%

Co#13 Change Order 4 13 Pace #12	 '	 92,307,94	 ' 97,307,94	 , '	 -	 ,	 97,307.94 - 000,00%

C.914 Change Order 4 14 Pace #31 	 19,972.00 -	 19,97100	 - - -	 ,	 19,972,00	 100.00%	 '.

Co#I5 Change Order 4 05 Pace #26 	 '	 14,830,00	 14,830,00	 -	 . -	 -	 14,830,00	 100.00%

Co#I6 Change Order 4 16- Pace #33	 -,	 , 15,569.00	 15,569.00	
'	 '	 . 15,569,00	 [00.00%

Co917 Change Order 4 17 Pace 432	 .	 42,800.00 - '	 42,800,00	 -	 42,800.00	 160,0VA

Co#18 Change Order 4 IS Pace 427	 -	 '	 ' 	 '	 36,088,00	 36,088,00	 .	 -	 .	 36,088.00

Co419 Change Order 4 09 Pace #15	 ,	 1,237,968.60	 1,003,37143	 . -	 -	 -, 1,003,375,43	 -81.05%	 , ' 234,59317

Co#20 Chadge Order 4 20 Pace 934	 ,	 54,067,00	 '	 54,067.00 -	 - -	 ,	 54,067,00	 100,00,',	 - -

Co#2 I Change Order 4 21 Pace 925 '	 35,74100	 35,743.00-	 ' -	 ,.	 ,	 35,743,00	 100.00%

Co#22 Change Order # 22 Pace #5 '	 '	 '	 ,	 ,,	 159,281,00	 159,281,00	 .'	 .	 -	 '	 159,281.00 ' 100.00%

Co923 Change Order 4 23 Pace #41 	 -	 '	 -	 -	 ,	 14,420,00	 14,420,00	 ,	 -	 - ,	 14,420.00	 100,00%	 -'

Co#24 Change Order 4 24 Pace #39 	 -	 15,240.00	 15,24(100	 ,	 '	 .	 .	 15,240.00	 500,00%	 -

Co#25 Change Order #25 Pace #19	 '	 105,000,00	 '	 105,000,00	 -	 ,,	 105,000.00	 100.00%

Co#26 Change Order #26 Pace #07 , 	 50,90140	 ' 50,900.40	 -	 .	 -	 50,900.40	 100,00%

Co#27 Change Order #27 Pace 416 '	 ,	 '	 ,	 ,	 , -	 56,352,00 -	 28,175,60	 '	 -	 ,	 - 28,075.60	 50.00% '-	 28,076,40

Co#28 Change Order #28 Pace #9	 ,	 '	 '	 '	 '	 58,239.00	 58,239.00	 '	 -	 58,239,00	 100.00%	 -

- Co#29 Change Order If 	 Pace 435	 , -	 -	 4,906.00	 04,006,00	 '	 '	 14,906.00	 I00,0W.	 -

Co#30 Change Order #30' Pace #40	 , 02,500.00	 12,500.00	 -	 '	 12,500,00	 100.00%

C093  Change Order #31 Pace 443	 ,	 .	 .. 21,222.00	 - , -21,222,00	 , .	 -	 21,222.00	 100.005'a

Co932 Change Order 4 32 Pace #42 1&M -	 '.	 0.00 '	 . -	 .	 '	 '' 	 0,00%	 '	 0,00	 -

Co#33 Change Order #33 Pace#44 	 ., ,	 ,	 31,882.00	 31,882.00	 -	 -	 31,88200	 ioo.00°i

Co#34 Change Order #34 Pace #48 	 , ,	 '	 17,463.00	 07,463.00	 ' -	 '	 - 17,463,00	 100.00%

Co#3sChange Order #35 P.

	

.953 	 .........7,946.86	 7,495.84	 .±	 '----	 - , ,•	 7.495,84 ,	.9,4.32% .....451,02,,1	 -,

Co#36 Change Order #36 Pace 051	 .	 '.	 23,989,00 '	 23,989.00 	 '	 , 	 23,989.00	 I00,00'/,	 -

Co#37 Change Order #37 Pace #46 	 -	 '	 147,464.00	 -	 ' 147,464.00	 . .	 -	 ::	 - 147,464,00	 100,00%	 -	 -

Co48 Change Order #38 Pace 449	 '	 . '	 .	 8,65400	 - 8,654.00	 -	 '	 8,654.00	 100 00%	 -	 .

-	 C.#39 Change Order #39 Pace #52 . ' 	 -	 40,475,00	 ,'40,475,00	 '	 -	 - -	 -	 40,475.00	 100,00%	 -	 -

Co#40 Change Order #40 Pace 945	 77,752.00	 -	 77,75100	 -	 -	 77,752.00	 500.00%	 -

0,00	 --	 0,00

obtain validation of this
	

requesting of the license
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CONTINUATION SHEET 	 ..	 AlA )JOCUMEWTG703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT containing 	 'APPLICATION NO 	 36

Contractors signed certification is attached.	 -	 .	 -	 APPLICATION DATE:	 12109/09

In tabulations below, amounts are stated to the nearest dollar: 	 .	 -	 PERIOD TO 	 . 11130/09

- Use Column I an Contracts where variable reeainage for line items may apply. 	 .	 ARC}-IITECT'S.PROJECT NO - VRH Job 2034
•	 .	 .	 VRH INV. NO	 6500R36

-	 •A	 ..	 IT 	 -	 --	 C	 "	 D	 'I	 '''	 F'	 0	 --	 H	 -	 -
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 55	 BALANCE
NO.	 .	 .	 . -	 VALUE	 FROM PREVIOUS	 TEllS PERIOD	 PRESENTLY	 COMPLETED-(G-C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 .	 . (C -53) -
(DIE)	 -. (P4OTIN 	 TO DATE

.	 .	 .	 . DORE) '	(D+ IF)
Co442 Change Order  42 Pace #60 	 60,191.00	 60,191.00	 -	 60,19100	 100,00%
Co#43 Change Order  43 Pace 063	 35,593.00	 35,593.00	 -	 35,59100 100.00%	 -

' Co#44 Change Order #44 Pace 961 	 14,980.00	 14,980,00	 .	 .	 14,98,100	 100.00%
Co#45 Change Order #45 Pace 467	 -	 1066800	 1066800	 -	 -	 10668.00	 100.00%	 -	 -

•	 Co946 Change Order #46 Pace 447 : -	 I0,88t.00	 10,888.00	 - -	 10,181.00	 100.00°/a
Co947 Change Order #47 Pace 429	 5,029.00	 5029.00	 -	 5,029.00	 100.00%
Co#41 change Order #48 Pact 459 TEeM	 40,510.27	 38.72076	 -	 38,720.76	 95.58%	 1,789.51
Co449 Change Order #49 Pact 970 	 7,261.00	 7,26100	 ' -	 7,261.00	 10000%	 -
Co#50 Change Order # 50 Pace 465 	 .	 30,000.00	 30,000.00	 -	 -	 30,00000	 100.00%
Co#5 I Change Order # SI Pace #73 TEeM	 000	 -	 -	 -	 o,00s'0
Co0452 Change Order #52 Pact 972 	 35,000.00	 35,000.00	 - .	 .	 35,000.00	 100.00%	 -
Co953 Change Order  53 Pace #71	 51,911.00	 58,911.00	 -	 . .	 58,911.00	 100.00%
Ct954 Charge Order #54. Pace 468	 , 15,536.00	 15,536.00	 - -	 15,536.00	 IOO,00'/a	 -
Co955 Change Order  55 Pace 978 TEeM	 .	 2962473	 -	 28,14348	 28,14348	 95.00%	 1,411.25
Co#56 Change Order #56 Pace 430 	 190000.00	 95,000.00	 -	 95,000.00	 5000%	 95,000.00

Co057 Change Order #57 Pace 464 TEeM 	 101,825.69	 4637832	 50,341.23 .	 96,719.55	 95.00%	 5,106.14
Co958 Change Order #58 Pace #SOT&M	 164,090.49	 121,063.05	 34459,34	 155,52239	 95.001/a	 .	 8,569.10
Co#59 Change Order  59 Pace #75 	 -	 - 4,619.00	 -	 4,619.00	 -	 4,619.00	 I00,00'/a
Co460 fliange Order # 60. Parr #86 TEeM 	 0.00	 .	 -	 '	 0.00%
Co#61 Change Order #6! Pact 479 	 52,965.00	 52,965.00	 -	 52,965.00	 100.00%
Co462 Change Order 462 Pace 982 T&M 	 .	 56,461.40	 -	 56,461.40	 56,461.40	 100.00%
Co#63 Change Order #63 Pace 983	 9,974.00	 9,974.00	 -	 .	 9,974.00	 100.00%	 -
Co#64 Change Order #64 Pace #55	 46,052.00	 46,052.00	 '-	 46,052.00	 100 00%
Co965 Change Order #65 Pace #69T&M 	 .	 0.00	 '	 0.00% -
Co466 Change Order If 	 Pace 474-	 34, t49.O0	 34,049.00	 -	 34,149.00	 100.00%
Co#67 Change Order # 67 Pace 484 	 42,656.00	 42,65600	 -	 42,656.00	 100.00%	 -

• .	
,	 Co#68 Charge Order #68 Pace 090 	 .	 21,29300	 - .	 ' 5,000.00	 5.00000	 2348% .	 16,293.00

Co469 Change Order #69 Pace 989	 13,907.00	 13,907.00	 .	 -	 13,907-00	 100.00%	 -	 -.
Co#70 Change Order 5 70 Pace 985 	 20,86500	 20,865.00	 -	 20,865.00	 100 00%
Co#7I Charge Order #7! Pace 488 TEeM 	 698.41	 .	 663.48	 66148	 95.00%	 .	 34.93
Co#72 Change Order #72 Pace 466 . 	 12,045.00	 12,045,00	 -	 2,045.00 '100.00%
Co#73 Change Order 5 73 Pace 495 	 5,036.00	 .	 5,036.00	 5,03600	 800 00%
Co#74 Change Order  74 Pace 493 	 .	 '	 31,851.00 -	 -	 31,851.00	 31,851.00	 100,00%
Co#75 Change Order 5 75 Pace 492 TEeM 	 0.00	 -	 -	 -	 0.00%
Co476 Cltange Order # 76 Pace 457- 	 28,000 00	 -	 28,000.00	 - 28,000.00	 100.00%
Co977 Charge Order #77 Pace 497	 296190n	 t'	 29,619.00

	

. .	 0.00 	 -	 0.00%

	

Sub Total ChangeOrder Page 2	 -	 8,220,299.99	 822,451.13	 269,574.93	 - 0.00	 8,092,026.06 - .	 128,273.93

	

TOTAL CHANGE ORDERS	 4,127,357.07	 3,465,124.63	 '269,574.93	 - 0.00 1	 3,734,699.56	 -	 392,657.58

	

TOTALCONTRACT TODATK	 ,	 57,670,987.07	 51,204,986,71 -	 711,976.93	 0.00 :	 51,916,963.64	 90.02%	 5,753,953.43

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 .Certification of Document's Authenticity

-	 ..	 .	 • Page 2Oof2O	 .	
%



CMO-6 (1199)

STATEMENT OF PAYMENTS

TO MIW/DBESUBCONTRACT'ORSILESSORSISUPPUERS

Contract No. EWR-264.003	 Period Reporting: .....,_j1-01- 09 to 1130-09

Contract Title: Term B. Modernization Program Lower Level 	 Payment AppI. #:	 36
Expansion & B-i Vertical Circulation

Contractor:VRH Construction Corp. 2034	 %Projeát Completed:8918 0/6

-	
.	 (Indicate)	 ESTIMATED	 column A	 + - columns	 Column C

MBE	 TOTAL .	 AMOUNTS PAID -
WBE	 SUBCONTRACT	 Prior	 This	 Cumulative

SUBCONTRACTORNAME	 DBE	 AMOUNT	 Statement	 Statement	 To-Date
RISA.MANAGEMENT CORP	 WBE-	 347854.00	 325_351.80f0:00	 325351.80

	

•FINE PAINTING & DECORATING CO. 	 MBE	 159,213.00	 100,409.49	 -0.00	 100409.49

	

SIGNS&DECALS	 MBE	 273,140.00	 221,481.00	 0,00	 221,481.00

MAZZOC CHI WRECHING INC. 	 WEE	 ..1,328,897.42 1 1182 , 010. 38	 -0.00 1,182,010.38:

CAROL HARDY MECHANICAL .	 WBE	 3,896,56861 3,479,320.64 	 40470100 3,519,790.64

BERTO CONSTRUCTION 	 MBE	 262,835.95	 245,021.15	 0,03	 245,021.15
S&MELEC./ TURTLE & HUGHES (MATERIAL) 	 WBE	 360,600,00 260,633.85 	 6.00	 260,030.85

D-STARWATERPROOFERS 	 MBE.	 46,000.00	 45,600.00	 0:00.	 45,600.00

	

S&JELECTRICALCONTRACTING	 MBE	 58,724.00	 52,851.60	 0.00	 52,851.60

	

ARTISANINC.,	 WBE	 55,114.00	 55,114.00	 ,0.00	 55,114,00

Totals 	 5,967,190.91	 40,470.00 6,007,66091

(Indicate) •'	 TOTAL	 '	 AMOUNTS PAID	 -
MBE	 'AMOUNT	 iATht . ,e, Ie,ede,tl 00%e The O% ,ftdwIb,,,,ddty

WBE	 SUPPLIER	 Prior	 This	 Cumulative

DBE	 AGREEMENT	 Statement	 Statement	 To-Date

SUPPLIERSILESSORS

	

	 -
N/A

Date Prepared	 •	 12/11/2009 •	 • . .	 The Port Authority of N & NJ -

Prepared by:	 Frank N. Hurley	 -• .	 •	 Resident Engineer's Offices

Title	 Chief Financial Offict.2	 _/	 Date ReceIved 

Officers Signature 	 Reviewed 

Titce:fr-;jZk•cv-



December 11, 2009

Mr. Michael C. , Wallace',
Senior Resident Engineer
Newark Liberty Intl. Airport
EWR Building 70 CTA
Newark, NJ 07714

Re: Prevailing Wage Rates

Dear Mr. Wallace,.

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or
their workmen, laborers and mechanics (who are employed by it or them to work on an hourlyor daily
basis at any trade or occupation at or about the construction site) for Contract EWR-264003, for
Application for Payment No. '36 AT LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS for others engaged in the same tradeor occupation in the locality in which the work is
being performed as determined by the Engineer.

Very truly you3,.y	 .

A'.

E_t'Y '2L
T T 	 r
Ki; It

'SrI''itu'< CORI

'or,5OvCu,r,.

Frank W. FI&ley
Chief Financial C

201.871.4422

20l.87.6727

lax Mc C [CC [p

	

32{'Gr:.d AvRne
	 201. 271. t27

335	 .
-	 .
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The Poti Authority of NY/NJ	 Invoice No. TM 0132-051
Job No,	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation
Date	 October 15, 2009

Attention	 '	 Mr. Michael Wallace , Senior Resident Engineer

Phone No.	 .	 .	 .	 .	 .

Net Cost work per Pace 950 S.M .Electric Invoices 81260-33,34 .

......

VRH Labor	 .

VRH Material

VRH Equipment

VRH Fee 20% (Lab & Material) 	 .	 .

Sub Total VRH	 .	 .'	 .,.,\r	 fILe ....
Subcontractor	 S.M.Electric Inv. 81260-33,	 22,590,50	 .	 '	 " 9 	''	 U

VREI Fee 7%	 .,	 . .	 1,58134	 çc2
Sub Total	 .	 . .	 24,171.84

Total Charges	 .	 24,171,84 d; 	 i&2	 2b	 $24,171.84

APPROVED FOR PAYMENT # -
SUBJECT TO ANAL AUDIT

AMOUNT	 ,.. __J 4 j _•• . "•'	 Phone

SIGNATURE	 201.871.4422

DATE	 ..I	 .g	 718292 220

718,292.2250

Fox/Engineering

320 Grand Avenue	 .	 .	 .	 .	 . .	 201,871,5727

Englewood, NJ

07631-4355	 .	 .	 .	 .	 Fax/Accounting

.718.292.2251



-	 -
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—	 VRH
CORP.

	

-	 -	 C,1,flnfl4n

The Fort Authority of NY/NJ - -	 -	 TM 0 13-06'
-	 -	 -	 - -	 -	 -

	

Job No.	 2034	 -	 -

	

- -	 -	 - -	 -	 - - Project	 EWR 264.003 Terminal S Lever
-	 -	 -	 -	 - -	

- Lev.Expan & B-I Yea Circulation
-	 - -	 -	 -	 -	 -	 Date	 -	 October 22 ! 2009	 - t

Attention	 Mr, Michael Wallace ,Senior Resident Ehgineer 	 -	 -	 -	 - -	 - -

PhoneNd,

- Net Cost work per Pace 450 Carol Hardy Inv. 3009

VRH Labor	 -	 -	 - -	 -	 -

VRH Material

VRH Equipment 	 /	 - -

VRH Fee 20% (Lab& Material) -

Sub TotalVRH

Subcontractor	 -	 Carol Hardy Inv. 3009	 - 4,03169

-	 VRH Fee 7% :
	 -	 -	 -	 -	 282,22	 -	 -

-	 -	 Sub Total	 -	 --	 - '	 --	 -	 ' -	 4,31191

Total Charges - -	 --	 ' '	 - 4,31391	
-	 h_j.- c	 0	 - $4,313.91

-	 —,---- -

- -	 -	 - '-	 -	 APPROVED FOR PAYMENT #'-	 .	 SUBJECT TO FINAL AUDIT 	 — -	 - - -

AMOUNT i4- 	 Phone

SIGNAT RE 201.871.4422

DATE	 PS In iey	 718292 2250

- -	 -	 -	 -	 -	 --	 - 718.292.2250

Fax /Engineering

320 Or 
I 

and Avenue . '	 -	 -	 .	 -	 -	 -	 - -	 .	 -	 -	 201,871.6727 -

Englewood, NJ	 -	 -	 -	 -	 -	 - -	 --	 -

-	 07631-4355 '	 -	 -	 -	 -	 - -	 -	 -	 -	 -	 -	 Fax/Accounting

718292.2251 -	 -	 - -



•	 .	
L

LJJ

	

•	 Lt5	 ,oc	 rH1.r'L;1U7:1
Ls

The Port Authority of NY/NJ	 Invoice No TM 013-07	 1
Job No.	 2034
Project	 EWR 264.003 Terminal B Levu

	

•	 .	
Lev.Expan &B-1 Vert Crcution

Date	 October 22, 2009

Attention	 Mr. Michael Wallace Senior Resident Engineer 	 -

Phone No.	 .

	

•	 Net Cost work per Pace 450 Carol Hardy trw. 2925 	 -

TrcLet2804 2901

VRH Labor

VRH Material	 •-	 .	 .

VRH Equipment

RH Fee 20% (Lab & Material)

Sub Total VRH	 ..	 -

Subcontractor	 CarotHardy Inv. 2925 	 559.70	 4	 a
VRH Fee 7%	 •	 •	 :	 • 39.18'-7 >'

SubTotal	 . •	 598.88

Total Charges	 598.88	 $598.88

APPROVED FOR PAYMENT # -
SUBJECT TO FINAL AUDIT

	

'AMOUNT 	 Phone.

SIGNATURE-ytW< )	 201.871.4422

DATE 	 7182922250

718.292.2250

Fax/Engineering

320 Grand Avenue	 .	 •	 .	 .	 .	 :201.871.6727

Englewood, NJ

•	 07631-4355	 • •	 .	 . .	 • •	 .•	 •.	 -	 'Fax/Accounting

.	
•	 718.292.2251

lflfllflflflfl	 .	 .	 nnn, rr,,n4'



H '•	 "1H".	 I

F. '? p;rr.r	 fl?'	 .tTYrrr	 -:
!i)tha

2

-

S
CONSnUCTTON COtP.

"Mn	 tie flnn,

The Port Authority of KYINJ 	 Invoice No. TM 013-08
JobNo.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan &B-1 Vert Circuaflon
Date	 October 22, 2009

Attention	 .	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

Cost work per Pace 450 Carol Hardy Inv. 2921k
ets277 0,2 8 002 87 7 ,2 8 78 2 87 9

1 Labor

4 Material

4 Equipment

I Fee 20% (Lab & Material)

Total VRH

ontractor -.	 Carol Hardy lnv.,2921R

1 Fee 7%

Total

I Charges

riLtk

72.0	

'

i,fl3.88

1,113,88 $1,113.88

APPROVED FOR PAYMENT # -
SUBJECT TO ANAL AUDIT

AMOUNT_	 Phone

SIGNATUREb4Aai 4rkP,	 201871.4422

DATE	 H 1z-7rA	 718.292.2250

718.292.2250

Fax /Engineering

320 Grand Avenue
	 201.871.6727

Englewood, NJ

07 63 -4355
	 Fax/Accounting

718.292.2251

•1nIn4I'flflfl



s,'-'

YTt

	

r;l	 1/RH
CP\ TB Co'.,OG

To Authority of NY/NJ	 flV0 No TM 01 3-09
Job No.	 2034
Project	 EWR 264,003 Terminal B Lever

Lev.Expan & B-I Vert Circtfletion
Date	 October 30, 2009

Attention	 Mr. Michael Wallace Senior Resident Engineer

Phone No,

KEENE
Net Cost work per Pace 50 Carol Hardy Inv. 2976,77
Tiekets2775,2773,2785,2792 and NE 948 7/15/09 	 •	 .

7

VSH Labor

\'RH Material	 De-4L. f-h U*
VRI-1 Equipment

VRH Fee 20% (Lab & Maicriel)

Sub Total VRH	 .	 t 2 1 T1S +-
SubcontrRotor	 '	 Carol Hardy 11w, 2976,297 	 2,921,50

VRH Fee 7%	 20451	 I f'
Sub Total	 3,126.01

Total charges

	

312601	 ' 2kct&1	 $3 12601

APPROVED FOR PAYMENT #
SUBJECT TO FINAL AUDIT.

	

- AMOUNT ç't	 1.(1-	 ,	 Phone

SIGNATURE 	 201,871.4422

DATE 	 7182922250

718.292.2250

Fax /Engineering

	

320 Grand Avenue	 --	 -	 .	 - -	 -	 . - -	 -	 201.871.5727

	

Englewood, NJ	 -	 - -

	

- 07631-4355	 - -	 -	 -	 - -	 .	 .	 .	 FsAccounting-	 - -	 -	 -	 -	 -	 -	
-.	 -	 --	 .	 -	 718.292.2251 -



-	 -

r.;4rn:k CO5
142W

-	 VRH
3	 -	 -	 -	 To!CTfQN COaR

r,
C	 Cab t-n Mn

he Port Authoy of NY/NJ	 -	 - Invoice No. TM 01 3-1 0 -
•	

Job No,	 2034
Project' EWR 264003 Termhad B Lever

Lev.Expari & S1 Vert Circifiation
Date	 November 20,- 2009

Attention	 Mr. Michael Wallace Senior Resident Engineer 	 -

Phone No

et Cost work per Pace #50 Carol Hardy Inv. 2939,2985
ickets2S84,2805

VRH Labor

VRH Material

YRN Equipment

VRU Fee 20% (Lab & Material)

Sub Total VRH

Subcontractor	 '	 Carol Hardy Inv. 2939,2985

VRH Fee 7%

Sub -Total

Focal Charges

'lb get -.

2,826.31

197,84

3,024:15	 -,

302415	 \ $3,024.15

APPROVED FOR PAYMENT #-_
SUBJECT TO FINAL AUDIT

AMOUNT-
SIGNATURE
DATE	 c

- 320 Grand Avenuc

Englewood, NJ

• 07631-4355

Phone

201,871.4422

718.292.2250

7182912250

Fax iEngineering

201.871.6727

Fax/Accounting

71'..292.2251



$29,62473

27686.66

(.938.07

29,624.73

29,624,73

VR14 Labor

VRH Material

VRH Equipment

VRH Fee 20% (Lab & Material)

Sub Total YRM

Subcontractor	 S.M.Electric Div. 81260-32

VRJIFee7%

Sub Total

lout Charges

cZG13o2,??2

t(54__

NET COST WORK

i3O ENGINEER

___4?2t2?__	 01.1 70 7009 _

r4r a it 1

he Fort Authority of NY/NJ	 .	 -	 Invoice No, TM 017-0 1
Job No,	 2034
Project	 EWR 264,303 Terminal B Lever

Lev.Expan & B.1-Vert Circulation
Dale	 October 15, 2009

Attention
	

Mr. Michael Wallace, Senior Resident Engineer

Phone No.

Cost work per Pacd #78 S.M Electric Invoices 4 81260-32

I

APPROVED FOR FAYMENT#_
SUBJECT TO FINAL AUDIT

2'—, a •i,,c.fl
AMOUNT _____________
SIGNATURE	 __________	 201 .97 1.4422

DATE	 I In ct	 .	 718.292.2250

718.292.220

Fax /Engineering

320 Grand Avenue
	

201,871,6727

Englewood, NJ

0763 1-4355
	

Fax/Accounting

7i8.292.2251

10/15/2009
	

2034 101-01 Tsmpaite.x!s



NET COST WOR.W
	

3

A.  .

RI

No. TM(
2034
EWR 264.003 Terminal B Lever

- .	 Lev.Expan & S1 Vert CircuaUon

Date	 October 22, 2009	 -	 1

F

Attention	 Mr. Michael Wallace Senior Resident Engineer

Phone No.	 -

Jet Cost work per Pace 464 S.M Electric Invoices 81260.29

/

VRH Labor

VRH Material

VRH Equipment

VRH Fee 20% (Lab & Material)

Sub Total VRH

Subcontractor	 - S,MElect,ic mv, 81260-28,

V RH Fee 7%

Sob Total

Total Charges

72.06 .59

504,46	 70. 2&
7,711.05

7,711,05 $771 LOS

APPROVED FOR PAYMENT#_
SUBJECT TO FINAL AUDIT

'AMOUNT :*7 	1O,(°	 Phone

SIGNATURE 44t..—t 	 ft3/	 201871.4422

DATE	 '1i ln	 n	 718.292.2250

718.292,2250

•	
• Fax /Engineering

201.871.6727

-	 -	 -	 - Fax/Accounting

718.2921251

2034' TM015- 03 Tempafts.xI

320 Grand Avenue

Englewood, NJ

07631-4355

10121/?009



—

NET COST WORK

The PdrtAuthority of NY/NJ

iiv 052009	 VRHN	 .-,	 COSThVcTtON COP.?,

-	 OtgS
Coo tt,,otloo

FVVR rtc

Invoice No. TM 015-04
Job Mc,	 2034
Project	 EWR 264,003 Terminal B Lever

Levixprn& S-i Vert Circulation
Date	 ' November 5, 2009	 .	 1

Attention	 Mr. Michael Wallace ,Senior Resi

Phone No.

Net Cost work per Pace #54 S;M Electric Invoices h 81260-08

MtoA

VR}{ Labor

VRJ1 Material	 .

VRH Equipment	 .
VRI-I Fite 20% (Lab & Material)'

Sub Total VR1'1

Subcontractor	 S.M,Elcctric m y . 81260-08,	 42,332,09	 I

VRH Fee 71/.	 :	 . 2963,25

Sub Total	 "	 ' '	 '	 ,	 -.	 45,295.34

Total Charges	 ,	 ,	 '	 45295.34	 t3 o SZ 545,295.34

- C

APPROVED FOR PAYMENT # -
SUBJECT TO FINAL AUDIT

-'-,	 &,l2	 ..-..
RMOUN	 -.	 't'2,	 Phone

-	 201,871,4422	 -:

DATE '	 '	 -	 718,2912250

-I

718.2922250

Ftht fEngineering

320 Grand A'ventS'
	

'20U71.6727

Englewood, NJ

07631-4355	 - .	 -	 Fax/Accounting

	

- -	
,	 718.292.2251

1116/2009
	

20M -TMfl-ia- flA Thn,r,-4f,



NET COST WORK
CtVC1tttflCbZt',

The Po Authority aIftiNJ —
	 1:)	 0NO. TM 001-79

o.	 2034

Mt	 EONS 264,003 Terminal B Lever

tev.E%pn & 3-1 Vert Circulation

•	 Octobor 7, 2009

Al2ntion

Pbane No!

Wort per PAC'C# 22
l•JC Invoicro 33753388

Poriud Vt 709.82810'	 -	 -	 -

Unit Puke Labor 226 baa. 29.95lan	 557070

	

•	 Unit ?riee Labor bra. 4-4i9hr
Unit Prtau Veohict: 	 100.17 / dey n

'K2t Labor	 -	 -	 5,370.70

Material	 -	 -

VICH Oqaipitleat	 -	 7
VICE Yet 20% (Lab Material)

Sub I aS \RH	 -

Suhdi,nuraetor	 VRI IEJC Suriay Service	 5,570.70

VRFI Fec 7%,	 Unit pmt
Sub total	 5,570,70

•	 Total Chnreo	 5,51030	 55.57010

•	
•	 APPROVED FOR PAYMENT # -

SUBJECT TO FINAL AUDIT
-I	

- AMOUNT	 7j ,7o
SIGNATURE•	 .	 201.871.1422

DATE	 U /?Jn1	 •	 71t2921250

718.292.2250

	

•	
-	 •	 Fax iErirrering

320 Grand Avenue	 •	 202.871.6727

'Ingluavuad NJ

07632.4355	 FoxiAccbunttrug



NET COST WORK

The Fort Authorll y or NY/NJ

IMflS

invoice No. TM 001 -62R	 .
Job No.	 2034 .
Project	 EWR 284.003 Terminal S Lever

Lev.Expan & B-t Vert Circulation
Date	 October 22, 2009

Attention	 Mr. Michael Wallace Senior Resident Engineer

Phone No.

Work per PACC182

HO invoices .3436-a ,3448
Period 9114-25/09

MENEM
Unit Price Labor 214 hrs. @29.95hr	 6,409.30
Unit Price Labor 156 lets, ® 44.89hr =	 , .7002.84

Unit Price Veohicle $ hrs.lt 100,37! day =	 501.85
VRI-1 Labor	 •, 	 . 	

. 	 13,913.99

YRN Material
fr

VRH Equipment	 .
\'RH Fee 20% (Lab & Material)

Sub Total "RH	 .	 .	 . .	 .	 .

Subcontractor '	 VRH/FJC Security Sonice	 13,91199	 ç
VRHPee7%	 . .	 .

Sub Total. . .	 13,9t3.99	 1 00	 , 9
Total Charges 	 '.	 ' 13,913.99 '

	 $	
'o S , S13 , 91 3 .99

320 Grand Avenue

Englewood, NJ

07531-4355

APPROVED FOR PAYMENT #_
SUBJECT TO FINAL AUDfl

AMOUNT	 !) *	 ,	 Phone

SIGNATURE	 __.	 201.871.4422

DATE	 Ii !7-3'/O' £' 0
	 718.292.2250

718.292.2250

Fax /Enginecring

201.871.6727

Fax/Accounting

718.292.2251'

:2,^2c03,



NET COST WORK	 S
ULIEE.LS	 _____-	 -	 -	 _____"	 OjCoutctpm

I	 EOVHFIS

VRH

RESIDENT ENGINEER

The Porl Authority of NY/NJ	
-	

Invoice No. TM 001-85	 .
Job No.	 2034
Project	 EWR 264.003 Terminal B Levëy 

F
-	 -	 .	 Lev.Expan & B-i Vert Circulation

Dale	 October 22, 2009

Attention	 - ..	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

Work per PArC #82 
FJC Invoice 3405	 -
Period 8131-9/04/09	 . .

Unit Price Labor 80 hrs. ®29.OShr =	2396,00
Unit Price Labor hi-s.	 44.89hr =
'Unit Price Vechicle his® 100.37/ day =

VRH Labor	 -	 .	 .	 . .	 2,396.00

VRH Material

VRI-i Equipment	 .	 . .	 .	 .

VRH Fee 20%	 & Material)

Sub Total VRIJI

Subcontractor	 VRH/FJC arcuraty Service	 ,	 2.39600

VRH Fe e 7%	 ,	 Unit Price

Stth Total	 -	 .	 -	 -	 .	 2,396.00	 -

Total Char ges •,	 -	 ,	 -	 .	 2396.00	 -	 -	 -	 s2,396,00

	

-	 -	
. APPROVED FOR PAYMENT#_

SUBJECT TO_ FINAL AUDIT

AMOUNT-	 60	 - -	 P'ie	 -

SIGNATURE	 - ,	 W.871,4422

DATE	 '-	 -	 718.292.2250

718 292 2250

-	 -	 -	 -	 Fax /Engineering

	

320 Grand Avenue	 .	 -	 - .	 ' 201.871.6727

Englewood, NJ

	

- 07631-4355 -	 -	 -	 -	 - Fex/AScounting'

718.292.2251



	

NET COST WORK
	 S:. 	 VRH

coraflBttflot CORP.

I
of NY/NJ
	

Invoice No. TM 00187
Job No,	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & 3-1 Vert Cfrcutaticin
Date	 October 30, 2009

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

Vork per PACC#82	 -	 -

JC Invoice 3350-A,2462

cried 8103-8/07109,9/29.10/02109	 .

VR1l Labor

VRI1 Materiel

VRH Equipment

YRK Fee 20%(Lab & Material)

Sub Total YRH

Subcontractor	 VRH/F,1O Security Service

VR}-1 Fee 7%	 3350.a,3462

Sub Total

Total Charges

C-

320 Grand Avenue

Englewood, NJ

07631-4355

Unit Price Labor 255 has. ® 29.95hr	 7,637.25

Unit Price Labor 80 hrs. © 44.891w = 	 3,59120

Unit Price Vechicle I 'nrc® 100,371 day	 100.37
1 t,328J2

-

11,328,82

11,329.82
	

SI I.
11,328.82

APPROVED FOR PAYMENT-#
SUBJECT TO FINAL AUDIT

AMOUNT__________
SIGNATUREJ 4
DATE	 tLlflIcFt

/

511328,82

Phone

201. 87 1.422

7181922250

718.2922250

Fax (Engineering

201.871.6727

Fax /Accounting

719.292.2251



NET COST WORK	 H	 ANi
TA rl VRH

NOV17	 ;L	 COaCfltCTlON COEP,

.1	 L	 -	 -	 r,,ncJcn,m,.th',& -

	

—---	 -	 Oan E

EWA FF8

The Port Authority of NY/NJ	 , Invoice No, TM 001-89

	

Job No.	 2034
	Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I VerrtCrcLilMFon
Date	 November -13, 2009

- Attention	 Mr. Ivfichael Wallace Senior Resident Engineer

Phone No.

Work per E°CC I/ 82
F/C Invoice 3483

Period 10/05-1011 1/09	 .

1!	 WIRK

Unit Price Labor 167 hrs. @29 ,95hr 	 5,00166
Unit Price Labor 8 hrs	 4489hr	 35912
Unit Price Vechicle I hrs.© 100.37/ day

VRH Labor	 -	 -	 5,360.78

YRH Material

VRH Equipment

\'RH Fee 20%(Lab & Material)	 .

Sub Total VRB	 ____—.-----s	 -

Subcontractor	 VRI4/FJC Security Service 	 , 5,360.78

VRH Fee 7%	 : - invi483	 .	 oOL L.b
SubTotal	 '	 5,360.78

Total Charges	 5,360.78	 , 1	 r	 $535078

APPROVED FOR PAYMENT if-- -
SUSECT TO-F-INA-L-A4JD(T 	 - . -	

-
-	 -	 - AMOUNTç	 -	 Phone

•	 - SIGNATURE, 	 :	 - -	 20 ..871-4422

DATE	 II / y !o 	- 718.92.:2so	 ¶

•	 .	 .	 -	 . .	
-	 -718.2912250

-	 . -	 -	 .	 .	 Faxrsgineering

320 Grand Avenue-	 -	 ..	 ..	 . .	 201.871 6727

-	 ,Etiglewnod, NJ

07631-4355	 . .	 - Fax/Accounting

718 292 2251

_



	

NET COST WORK	 cbt
NN0V182009	 VRH

•	
;.	

(	
I	 COSDP.00ttOp4 coup.

-	
-	 1..:..,.	 -	 j	 I	 -	 CtrtJCtn,,t.,n& -

PT[ HL	
•"	 Co

'I	 rc

The Port Authority of NY/NJ 	 .	 Invoice No. TM 001 90
JobNoH 2034	 -
?iect	 EWR 2e4,003 Teankial B Lever

Lev,Expan & B-I Vert Circulation
-H.	 .	 .	 Dale	 Novmber 17,2009

Attention	 Mr. Michael Wallace. Senior Resident Engineer

Phone No.

k per Pkcc B 82
Invoke 3497 -
)it 10112-IO/18/09 -

Unit Price Labor 157.50 hrs. ®29.95hr =	 4,717.15

Unit Price Labor 289 bra, ® 44.891ir

-	 . Unit Price Veehicle 2 ttrs.@ 100.371 day	. 200.74

VRH Labor .	 .	 .	 .	 17891.11

VRllMaterial	 -,

Equipment	

& Ma ertal)VRH Fee 20% (Lab

Sub Total 	 .	 .-

Subcontractor	 .	 VRIL'FJC Securiry Service	 17,891.11

\tpjj Pee 7%

I

Sub Total

	

	 -	 .	 17,891,1 1.

Tatal Charges	 ,	 -	 -	 17,891,11- -

tt7t(

APPROVED FOR PAYMENT#
—si&fEefTo-FN*EAeD IT

517,891.11

P[Vl(JUNI	 S. -' I, C7( .	 Phone.

SIGNATURES	 .-	 -
DATE	 U )c) Jo	 (C	 - 118,292.2250

-	 - 718.292,2250

- Fax /Enginpeing

320 Grand Avenue - 	 201.871.6727

-	 Englewood, NJ -

.0763l4355
	

Fax/Accounting
.- -	

- 718.2912251



NET COST WORK
0L1232009	

^ mi

Ihe Port

Attention

Phone No.

Invoice No. I M oia-o1
Job No.	 2034
Project	 EWR -464,003 Terminal B Lever

LevExpan & B-I Vert Circulation
Date	 October 19, 2009

Mr. Michael Wallace , Senior Resident Engineer.

Cost work per Pace 988 Fine Painting Invoice 940

Labor

Material

Equipment

I Fee 20% (Lab & \4ateria!)

Total VRI-t

contractor	 '	 Fine Painting Invoice 040

i Fee 7%

Total

Charges

652,72

45.69

698.4!

698,41
	

3698,41

APPROVED FOR PAYMENT #L
SUBJECT TO ANAL AUDT

AMOUNT 	 Ph6ae

SIGNATURE	 201271,4422

DATE	 .12-Ic j1 g	 '	 718.292.2250

718,292,2250

Fax /Engineering

320 Grand Avenue
	

201.871.6727

Ertgtewood, NJ-

0763l-435
	

FecclAccounting

718192.2251

10/19/2009
	

2034 71VO13- Di Tempaaxks



•	 The F 4 Authority of NS York & New Jer'	 Pace 1

, ?ark Avenue So. 7th Fir, NewYork, NY 10003

• Change Order No, 92. 8 	 Contract No. EWE 254 003

	

Facility: NEWARK LIBERTY INT'L AIRPORT 	 DISTRIBUTiON

Oontractfor: TERMINAL B MODERNIZATION PR0GR LOWER LEVEL & BY VERTICAL CIRCULATION 	 PROJECTEXECUTIVE 0
PROJECT MANAGER 0

	

To: ERR CONSTRUCTION CORPORATION
	 ACCOUNTING

	

Address: 320 c'RAI4O AVENUE 	 ,	 PROJECT ENGINEER 0
ENGLEW000, NJ	 07631	 -

In accordance with the above described Contract: 	 PACC No(s) : 00090

The following Ektra is ordered.

fl

The time for completion of the contract	
The following change is ordered, at no change in price.

is extended as indicated below:

	

The following reduction is ordered. 	
-	

A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority re presentative whose sigpature appears in line five(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARYTO FURNISH AND INSTALL TWO (2)
290 LINEAR FEET 5,000A COPPER BUS DUCTS IN LIEU OF THE TWENTY—FOUR (24) 4" RGS CONDUIT
WITH SOC MOM -USE—EPR CABLES FROM AUTOMATIC TRANSFER SWITCH NA AND AUTOMATIC TRANSFER
SWITCH NB, • BOTH LOCATED IN THE NORTH SWITCHGEAR ROOM AT TERMINAL B, TO THE NORTH
EMERGENCY DISTRIBUTION SWITCHBOARD IN THE NORTH GENERATOR ENCLOSURE. SUBMIT CATALOG
CUTS AND SHOP DRAWINGS FOR REVIEW AND APPROVAL,

/

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM A-MOUNT OF $ 21,293.00.

The undersigned has nu authority to ord
er any item of extras whose cost, togetherwith the cost of extras previously ordered, will exceed the limit

specified in said Contract unless he has been specially authorized so to doby resolution of the Commissioners In the event that the above extra is

in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

to order it. (See other aide.) 	 .	 .

No extension of time forcompletion is granted to the Contractor on account of the changes ordered herein unless otherwise specifically stated above.

Dated • 6.rI',' c6 	 2009
•sogineer



•	 Page 1

Change Order No 22922	 Contrct No. EWR 264.003	 DISTRIBUTION
0

Facility:	
PROJECT EXECUTIVE

WARE LIBERTY INT'L AIRPORT 	
PROJECT MANAGER 0

Contract for: TERMINAL B MODERNIZATION PROGR LOWER LEVEL & 31 VERTICAL CIRCULATION 	 , ACCOUNTING	 L-
To: VRH CONSTRUCTION CORPORATION 	 '	 '	 '	 PROJECT ENGINEER P

Address: 320 GRAND AVENUE

	

NÔLEWObO, NJ	 07621

in accordance with the above described Contract:	 PACC No(s) : 00095

Fal The following Extra , is ordered.

fl

The time for completion of the contract 	 ,	 .

	

is extended as indicated below.'	
.	 The following change is ordered at no change in price.

	

The following reduction is ordered. 	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(S).

AS DIRECTED BY THE ENGINEER, FURNISH AND INSTALL NEW CONDUIT AND WIRE FROM PANEL DP-5P

TO SUPPLY FAN NO. 1 IN MECHANICAL EQUIPMENT ROOM NO. 1 ON THE CONCOURSE LEVEL OF

TERMINAL B, APPROXIMATELY 100 LINEAR FEET .. CONDUIT AND WIRE SHALL BE SIZED IN

ACCORDANCE WITH THE NATIONAL ELECTRIC CODE.

/

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 5,036.00.

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit

specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is

in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

to order it. (See other side.)

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otherwise specifically stated above

Dated /"	 '''	 2009

PA39
	

The F. , Authol-4 of New York & New JerE
233 Park Avenue So. 7th Fir . New York NY 10003



The P ALlihotitv of New York & New Jers 	 Page 1

-	 23orark Avenue So. 7th Hr. New York, NY 10003

Change Order No. 022 4 	 Contract No. EWR 268.003

Facility: NEWARK LIBERTY INT t L AIRPORT	 .
Contract for TEPU:NL B MODERNIZATION FROGR LOWER LEVEL 01 YcricAb CIRCULATION	 Phu

• •utf3 fl
To	 d CONSTRUCTION CORPORATION	 (lUln

	

Address: 320 GRAND AVENUE	 il E!vrc'

-	 ENSLEWOOD, Ni	 07631

In accordance with the above described Contract: 	 PACC No(s) : 00093

The following Extra is ordered.

fl The time for completion of the -contract	 .	 -
The following change is ordered, at no change in price.

is extended as indicated below.

	

The following reduction is ordered. 	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED BY THE ENGINEER, PROVIDE ALL LABOR, MATERIAL AND EQUIPMENT NECESSARY TO
RE-PROGRAM THE MOTOR CONTROL PANEL (MC?) FOR INBOUND CONVEYOR NO. 4 (164) . THE SCOPE OF
WORK IS AS FOLLOWS:

-REMOVE THS LEGACY AND UNSUPPORTABLE: PLCFROM THE EXISTING MCP
-FURNISH-AND INSTALL A NEW I/O RACK WITH THE APPROPRIATE I/O CARDS COMPATIBLE WITH THE
PLC PROVIDED FOR THE NEW'IB4MC?.
-RE-WIRE ALL I/O WIRING FROM REMOVED PLC ONTO THE NEW I/O CARDS.
-WRITE ADDITIONAL PLC CODE IN THE NEW 164 PLC TO SUPPORT AND CONTROL THE CONVEYOR SYSTEM
(154-1. THROUGH; 134-13) AND REMAINING FIRE/SECURITY DOORS.
-REVISE CONTROL DRAWINGS TO INCLUDE THE CONTROL CONNECTIONS AND PROVIDE ADDITIONAL

	

REQUIRED DOCUMENTATION. 	 .	 .

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 31,851.00.

N

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit
specified in said Contract:unless he has been specially authorized so to do by resolution of the Commisioners. In the event that the above extra is
in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

to order it. (See other side.)

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otherwise specifically stated above.

Dated NO/hx:.LL 7...200g
e'Engineer

C--	 -	 -



PASO
	

The F Authority of New York & New JerE
	

Page 1

233'Park Avenue So. 7th FIr. New York, NY 10003

Chance Orfl. 

LR LIBERTY cNTLRPOp;T	 PROJECT EXECUTIVE D.
DISTRIBUTION

Facility:

Contract for( TERMINAL B MODERNIZATION PROCR LOWER LEVEL & 51 VERTICAL CIRCULATION 	 PROJECT MANAGER D_
ACCOUNTING

•

	

	 To: TEE CONSTRUCTION CORPORATION 	 PROJECT ENGINEER"'0
Address: aacl GRAND AVENUE

EtIGLEW000, NJ	 07631

In accordance with the above described Contract:	 P4CC No(s) : 00057

The following Extra is ordered.

fl The time for completion of.the contract

is extended as indicated below.
The following change is ordered, at no change in price,

-	 .	 .

LII The following reduction is ordered. 	 A change is ordered as specificallytutlined below.

—_ -NOTE TO CONTRACT'DB: Please sign original and return to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO EXTEND THE 3/4" FIRE—RATED
PLYWOOD SHEATHtNGALONG THE EXTERIOR SIDE OF GLASS STOREFRONT WALL IN THE LOWER LEVEL OF
TERMINAL B TO .THE BOTTOM OF THE EXISTING ROADWAY BOX BEAMS, APPROXIMATELY 	 IN HEIGHT,

405 LINEAR FEET. PROVIDE BACKER ROD AND SEALANT BE TWEEN THE PLYWOOD AND BOX BEAN.

COMPENSATION SI LBEC1NCRESED BY THE LUMP SUM AMOUNT OF $ 28,000.00.

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit

specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is

in excess of such limit, the order to perform it shall be effective only if the Secretary of The Po
rt Authority certifies to the authority of the undersigned

to order it. (See other side.) 	 •	 ,	 .	 •	 .•

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otherwise specficaliy stated above.

Dated	 /2'	 2009	 -	 • •	 • .	 .	 :_.--

dflT1nQifleer .	 •

•	

•



•	 .J

Tole-Port Authority of New York & New J e
rsey	 Page 1

233 Park Avenue So. 7th Fir. New York, NY 10003

Change Order No. 02222	 .	 Contract No . EWR 264.003 	 DISTRIBUTION
PROJECT EXECUTIVE C

	Facility: NEWARK LIBERTY fliT L AIRPORT	 .	 PROJECT MANAGER U

	

Contract for: TE3tINAL B aOOERNIZATION PROGE LOWER LEVEL & Bi VERTICAL CIRCULATTOM	 ACCOUNTING-	 .	
-	 PROJECT ENGINEER 0

	

To: VRH CONSTRUCT ION CORPORATION	 .
	Address: 320 GRAND AVENUE;	 .	 .

ENGLEW000;NJ 07631

In accordance with the above described Contract: 	 PACC No(s) 00097

The following Ext:a is ordered.	 .

fl 
The time for comoletion of the contract 	 . . . .	 .	 ,	 .	 .

ng change	
,

s ordered,
is extended as indicated below. 	

The following	 at no change n price.

LII The following reduction is ordered. 	 :	
.	 fl	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose s ignature appears inhe five(S).

As DIRECTED- BYYTHE ENGINEER PERFORM ALL WORK NECESSARY TO FURNISH SERVICE END BOX, 30" x
55 X 42 PULL BOX AND 4000 AMP COPPER 'BUS BAR AND NEUTRAL,BUS BAR FOR SWITCEGEAR SA IN
THE SOUTH SUBSTATION IN ACCORDANCE WITH REVISED CONTRACT DRAWINGS EWR-264. 003, E709 AND

E710, BOTH -REVISION 1, BOTH DATED 3/13/09.

COMPENSATION SHALL: BE INCREASED BY THE LUMP SUM AMOUNT OF '$ 29,€19.00;

1.

The undersigned has no authority to' order .any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit

specified in said Contract ' unless he has been specially authodzed so to do by resolution of the Commissioners. In the event that the above extra is
in excess of such limit, the order to perform it shall be effectii'e only if the Secretary of The Port Authority certifies to the authority of the 'undersigned

to order it. (See other side.)

No extension of time for completion is granted to the Contractor an account of the changes ordered herein unless otherwise specifically stated above.

Dated	 2009
	 Resident Engineer



NET COST WORK	 Sa_ r 0 I	 VRH
j	 I	 CONRTRZYOTION CORP.

-	 .-	
J-!--	 -1

OOnflYUtUOh

GUEER J
he Pal Authorily of NY/NJ	 Invoice No. TM 001 -80

- Job No	 2034
Project	 EWR 264.003 Terminal B Lower

Lev Eparv& B-I Vert. Circulation
Date	 October 14, 2009

Attention	 Mr.Micheal Wallace Senior Resident Engineer

Phone No.

Jet Cost 'york per Contract Spec Section II Entitled
'Port Authority Security Requirementc."

VR.H Labor

VRH Material	 S.W.A .0 / VRH

YR.H Equipment

VR.H Foe 7 0/L (Lab & Material).

Sub Total VRH

Subcontractor

VRH Fee 7%

Sub Total

Total Charges

8,854.52
	

t

619,82

9,474.34

9,474.34 59,474.34

APPROVED FOR PAYMENT #_
SUBJECT TO FINAL AUDIT

AMOUNTT7944J. :-
SIGNATURE	 201.871.4422

DATE	 U 2-3 CYS	 ,9.	 '	 718.292.2250

718.292.2253

-	 Fax /Engineering

320 Grand Avenue
	

201.871.6727

Englewood, NJ	 -
07531-4355
	 •	 fax/Accounting

719. 2-1 92,225

10/1 5/2009
	

2034 TMOOI- 80 Ternpaite.xis



301.65

21,12

322,77

322.77 5322.77

Labor

Material

Equipment

Fee 7% (Lab & Material)

Total

:ontractor

i Fee 7%

TaLc!

I Charges

t3ci 5.

Im Nam

ELCDST WORK
I,

2

j).

1.1
[he Port Authority al NY/NJ

Attention	 '	 Mr. Michael Wallace Senior Resident Engineer

Phone N&

tIY&.HÔI4 001 -88
Job No.	 2034
Project	 EWR 264.003 Térrnhia! B Lever

Lev.Expan & B-I Vert Chrcu1aUon
Date	 November 9, 2009

Cost work per Contract Spec. Section 11 Entitled

I Authority Secqrity Requirement

Dd 5127/09 to I 1104109

11.5 hrs.	 26.23= 301. 65

APPROVED FOR PAYMENT #

SUBJECT _TO_FINAL AUDIT

AMOUNT CO6L-.'	 .	 Phone

SIGNATUREN	 . 201,87L4422

DATE	 tI	 ._	 718.292.2250

718.292.2250

Fax /Engineering

320 Grand Avenue
	

201. 87 1. 6727

Englewood, NI
07631-4355
	

Fax/Accounting

7182921251

11/9/2009
	

2034 T10001- 88 Témpalte.x!s



	

NET COST WORK I V7r fl!\	 At
P \J (fl,7 r	 ).	 1/RH-	 Car.. SThUCTSON Grim',

	

j-	 ...,_	 Coac,I CaLLt,5.
Oonefrueooa

NEERJ

Pod Authority of NY/NJ	 't[)	 J 
'oice No. TM 001-81 R

j°0 2034

•	
Project	 EWR 264.003 Terminal B Lever

	

•	 -	 Lev.Expan & B-I Vert Circulation

	

•	
.	 Date	 October 22, 2009

Attention	 - Mr. Michael Wallace Senior Resident Engineer

Phone No.

Cost work per Dthwing 0005 2 1 A  Security Personnel & Equipment as Required to Support the
traot Work in Aeronautical and/or Sensitive Areas.

od 71211'7/24/09, W15-9121108

,icesjjt4, 2702-e

unit nice Labor 46 hes. ( 29,9)hr, '	 43 ).bt

Unit Price Labor 56 bra,	 44.t9hr	 2,513.68

Unit Price Vechicle I hrs.@ 100.37/ day	 100.37
4,051,85

Unit Price Labor 168 hrs. © 28,85hr 	 4,846,60

• 8,899.65

8,898.65	 5'
-. 8,898.65	 [co,7

APPROVED FOR PAYMENT

AMOUNT
SIGNATURE
DATE	 A

{Labor

{ Materia

Equipment

I Fee 20% (Lab &Matcrial)

Total VRH

;ontractor	 ' - VRHIFJC Security Service

4 Fee 70,'6	 Unit Prioc

Total

it Chergca

320 Grand Avenue

Englewood, NJ

07631-435S

58,898.65

Phone

201. 67 14 422

718.292.2250

718.2922250

Fax (Engineering

201.871.6727

FasJAccounting

716.292.22.51



ET COST WORK
	

C ft
DLI .Z 62039 iD

Invoice No: TM 001-84
Job No.	 2034
Project	 EWS 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation
Date	 October 22, 2009	 -

Ihe Port
	

of NY/NJ

Attention
	

Mr Michael Wallace Senior Resident Engineer

Phone No

'let Cost work per Drawing 0005 21 A Security Personnel & Equipment as Required to Support the

ourrict Work in Aeronautical and/or Sensitive Areas,

'cried 4113-17/09	 .
invOices 31 10-a

..-..
UnisPrice Labor 4l hrs. ® 29.95hr= 	 1,437.60

Unit Price Labor 45 hrs. ( 44.891w	 2,15432

Unit Price Vechicie 5 hrs.® 100.37/ day 	 301.55

VRH Labor	 . '	 .	 .	 .	 .	 4,094,17

VRH Material

YRH Equipment

VRH Fee 20% (Lab & Materiel) 	 fxL.&r
Sub Total VRH

Subcontractor	 - VRFIffJC Security Service	 4,094.17	 ¶cf37 O

VIIH Fee 7%	 :	 Unit Price

Sub Total	 .	 ,	 .	
. 2, 1 g72-

Total Charges .	 '	 4,094,17

I

8,Q94, 17

• APPROVED FOR PAYMENT#
flAUDIT

AMOUNT C3i 3O
	

Phone

SiGNATURE-ttrV	 201.971.4422

DATE	 I
	

71C292 .22 50

715.292.2250

Fax /En2ineerin5

320 Grand Avenue
	

201.571.6727

Englewood, NJ

07631-4355
	

- Fax/Accounting

715.292.2251.



320 Grand Aveue

Englewood, NJ

07631-4355

10(22/2009-

.Va. a.. -..	 -.	 -

NtJUUSTWQRI 	 -HiS-
VRH

±	 C'.nnj C tn4,ba,
-	

H	 -	
0nnt,,it,

'on 
AuthorityAuthority of NY/NJ

Attention

Phone No.

eNo, TM 001-83
2034

.4	 EWR 264.003 Terminal B Lever

Levxpan &3-1 Vert Circulation
Date	 October 22, 2009

Mr. Michael Wallace SeniorResident Engineer

Cost work per drawing 0005 21A Security Personnel .& Equipment as Required to Support the
tract Work in Aeronautical and for Sensitive Areas. 	 -
5100 invoices 39174 .39236

BU bra (€i $26.00	 fu

4 Labor

4 Material	 .	 VRH/Winston iov,59174,	 760±00

-1 Equipment	 39236

.4 Fee 7% (Lab & Material) 	 $4.60

Total VkH	 ..	 834.90

nontractor	 .	 -

I Fee 7%

Total

LI Charges

I 
5LfQ

8634,60

-

APPROVED FOR PAYMENT # -
-. H SUBJECT TO FINAL AUDIT .

AMOUNT	
H	

hone

2bl.871.4422

DATE	 Ii /._/0c	 C1	 718.292.2250

718.292.2250

:Fax fEngineering

-	 201.871.6727.

-	 Fax/Accounting

718292.2251

2034 IM001- 83 Tempa!te.xis



NETCOST WORK

	

1.AAI6 Gos CJJS	 tt\	 Ub -	 VRH

	

-	 coreE.n'ccr,ON coup.

L.
-.	 -	 ,	 .	 .,,	 tatn.th,n M4nflan

LaL Ji:c
The Pan Authority of NYINJ	 ..	 Invoice No, TM 001-86

•	 Job Mo.	 2034
•	 _______________________________________________________ Project 	 EWR 264.003 Terminal BLever,

Lev.Expan & B-I Vert Circulation
	Date 	 October 30,2009

Attention	 Mr. Michael Wallace Sdnior Resident Engineer

Phone No.

Net Cost 'vortt per Drawing 0005 21A Security Personnel & Equipment as Required to Support the
Conmict Work in Aeronautical and / or Sensitive Areac.

• Winston invoiccs39294,39357

	

WME,	 . •.-
30 hrs®$26.O0 $780	 .

0

VItH Labor	 .	 .	 .

VRH Material 	 '	 VRHAVinston inv,39394	 780.00'
	 .

Mitt -I Equipment	 39357

VRH Ece 7% (Lab &.Material)	 .	 .	 5460	 ,.	 .	 .

Sub Total VRH	 '	 ,	 .	 834.60 -

Subcontractor	 .	 .	 .	 .	 .	 .	 .
\'RH Fee 7%	 .	 .

Sub 'lout

tout chvgcs	 934.6 0	 5534 oO

APPROVED FORPAYMENT#

SUBJECT TO FINAL AUDIT

AMOUNT	 Phone

S!GNATURE*4-C--k4-cP 	 201.871.4422

DATE	 •U/3/on	 718.292.2250

718.292.2250

	

-	 Fax /Engineering

320 Grand Avenue -	 •	 201.873.6727

&ngleood, NJ	 •

07631-4355	 .	 -	 -	 -	 -	 Fax/Accounting

L-L--L,	-	 -	 -	
-	 718.292.2251

-	 1112/2009	 • •	 •	 • 2034 TM001- 86 Tempalte,xis



NETCOST WORK	
I	

'VRH
COOP.

Ct.4 C,Lrcon &
Onnc{t M45@,,

ihe Port Authority of NY/NJ	 - -	 -.	 o. TM 002-35 .R

2034
Pct' EWR 264.003 Terminal B Lever

•	 .	 Levaxpan & -1 Vert CircuUon
-	 Date	 Septenbcc 29, 2009

Attention	 Mr. Michael Wallace • Senior Resident Engineer

Phone No.

Net Cost work per Drawing Gpfl 21B Relocation of Underground Utilities in

Conflict With New Construction. Carol Hardy Mechanical Invoice 2926,2912

VRI4 Labor

VRB Material	 -

VRH Equipment

\j4 Fee 20% (Lab & Material)

Sub Total VRH
/

Stiboontractor	 Carol Hardy Invoice 2926	 -	 7,052,32

VRH Fee 7%	 2912 ' '	 49166

Sub Total	 . 7,545.98

Tdtal Charges	 .	 7,545.98

D4& &±t1
7.3

SLS4S,9S

APPROVED FOR PAYMENT #
SUBJECT TO FINAL AUDIT

L- g r	 7
AML)IJNI	 <	 Phone

SIGNATURE àWHr<	 201.871,4422

DATE	 I t J2-c10	 718.292.2250

718.292,2250

Fez iEñj[.Gering---

320 Grand Avenue
	

201.871,6727

Englewood, NJ

07631-4355
	

Fax/Accounting

718.292.2251

9/30/2009
	

2034 1M002- 035 Tempalte.x!s



S

	

M 9 5 2009jD,	 V R H,
I	 CO'.STROCflON CO5P

c\'RFIs	 f
RE5DENLENGNEERJ

The Po Authority of NY/NJ	 Invoice No. TM 002-36
Job No	 2034
Project	 EWR 264003 Terminal B Lever

LeV.EKpn & 3 .1 Vert Circulation
Date	 May 1, 	 -

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

Ems
Net Cost work per Drawing G002 218 Relocation of Underground Utilities in
Conflict With New Conttructidn. Equipment Erectors Invoice 41309

NIRH 

I)

Labor

VRH Material	 .

YRM Equipment 	 4-d-u--
VRH Fee 20% (Lab & Material) 	

a'

Sub Total VRH

Subcontractor	 - Equipment Erectors Inv. 41309	 12,646.91

320 Grand Avenue

Engiewood,NI

07631-4355

5/1/2039 2

APPROVED FOR PAYMENT#_
SUBJECT TOFtNAL AUDIT

AMOUNT	 /?,	 Phone

SIGNATUR"	 201.871.4422

DATE 	 715292.2250

718292.2250

2	 201.871.6727

FaidAccountirtg

719.292,2251

2034 1M002- 036 T&rnpafte.xs



MINI M
^4. 

0.

R 

RL	
VRH
Carthou tzMta,,e.x.

FWR AS

rily of NY/NJ

Attention	 Mr. Michael Wallace, SeniorResideot Engineer

Phone No.

bice No. I M 002-45
Job No.	 2034
Project	 EWR 264,003 Terminal B Lever

Lev.Expan & B-I Vert Circfflaflon
- Date	 September 25,2009

Net Cost work per Drawing G002 213 RcIô;aflon of Underground Utilities in -
Conflict With New Construction, C.1-lardy Mechanical Invoices 295OTicket282O

\I'R H Labor

VRH Material

VRH Equipmein

VRH Fee 20% (Lab & Material),

Sub Total VRH

Subcbntractor	 Cl-Tardy Inv. 2950	 1,07478	 t 02- ( •0
\'RH Fee 7%	 75.23	 I

Sub Total	 1,150.01	 7 ,
Total Charges	 1,15101 S1,l50.0l

APPROVED FOR PAYMENT #_
SUBJECT TO FINAL AUDIT

'I-
AMOUNTEl O'1L	 '	 Phone

SIGNATUREAkA.A4- 	 ,	 201.871,4422

DATE	 -U I	 —	 718.292.2250

Fax ngineering

320 Grand Avenue
	

201:87 L6727

Englewood, NJ

07631-4355
	

Fax/Accounting

718.292.2251

9/25(2009
	 2034 TMOD2- 04-5 Ternoalte.xis



I
TO

NET COST WORK

51,736.03

l622 .44

333.57

3,736.01

3,736.03

1 Labor

Material

I Equipment

I Fee 20% (Lab & Material)

Total VRH

;OntractOr	 C.Hardy Inv. 2942

I Fee 7%

Total

Charges

b- iL-.

4_t t_2

Attention	 Mr. Michael Wallace Senior Resident Engineer

Phone No.

Invoice No M 002-46	
.	 4 .

.Job No.	 2034

Project	 EWS 264.003 TerminaL B LeverJ

Lev.Epan & B-i Vert Circulation

Date	 October 6, 2009

Cost work per Drawiiig 0002 218 Relocation ofUnderground Utilities in

flict With New Construction. Card y Mechanical Invoices 2942Ticket2846	 y	 /

APPROVED FOR PAYMENT #.
SUBJECT TO FINAL AUDIT

...	 .Aett,
•	 AMOUNI c .'-to	 - -	 Phone

SIGNATURE	 . ' 201.873.4422

DATE	 (je	 718.292.2250

739.292.2250

Fax /Engineering

201.871.5727

Fax/Accounting

718.2922253

2034 TMOOZ- 04. Tempalte.xEs

320 Grand Avenue

Englewood, NJ

07631-4355

10/6/2009



- MT111M7

NET COST WORK
VRH-	
C0NSTRUCNOW 001W.

0.,.

The Foil Authority of NY/NJ	 Invoice No. TM 002-47	
.Job No.	 2034

Project	 EWR 264.003 Terminal B Lever
Lèv.Expan& BA Vert Circulation

	•	 Date	 November 242009

	

•	 Attention	 Mr. Michael Wallace, Senior Resident Engineer

• Phone No,	 ••.••	 .

Net Cost work per Drawing Q&61 213 Relocation ofljnderground Utilities in 	 .
Coñfiiôt With New Construction. S,M, Electric Invoice 81260-01

VRH Labor

VR3-{ Material

VRH Equipment

VRH Fee 20% (Lab & Material) 	 •	 C	 -
Sub Total VRH

	

•	 Subcontractor.	 S.M. Electric Invoice 81260-01	 9442.07	 •	 S, 
c1 

(,.1 . '-	 -•

	•	 VkF4 Fee 7%	 •	 •	 •	 •	 660.94	 --	 ( ;7 g,	 •

SubTotal	 •	 •• -1010301	 .	 •

Total Charges	 •	 •	 10,103.01	 •	
•	

•	 $10,103.01

APPROVED FOR PAYMENT # -	 •, ..
SUBJECT TO FINAL AUD 

	

AMOUNT :	 si7SS	 • Phone

SIGNATUREAt6 1- •	 201.8714422

DATE	 L/01	 718.292.2250

7l&292.2250

•	 •	 Fax /Engineering	 •

• 320 Grand Avenue • 	 , .	 •	 •	 201871.6727

Englewood, NJ	 •,	 •	 •	 •	 -	 ••	 •	 • •	 •

07631-4355	 •	 • • •	 •	 •	 - •	 Fax/Accounting

•	 •	 -	 '•	 -	 .	 •	 •	 718.292.2251•

11/24/2009	 'tiA 'nnnnn nrr -r__ts- -I-



I

ON

v Ell

	

NET I	 :1

LI V it If

-he Port	 t, of MW
JobNo.	 2034
Project	 EWR 254.003 Terminal B Lever

Lev.Expan & B4 VertCkcuaton
-	 Date	 November 24, 2009

Attention	 Mr. Michael Wallace, Senior Resident Engineer

PhonoNo.	

I
Cost work per Drwing DQr2iB Relocation ofun6ergroundUtilities in

fiat With New Cortstnjction Cj!ardv Mechanical Invoices 3003	
/

I Labor

-t Material	 -

4 Equipment

I Fee 20% (Lab & Matci9al)

Total VRH

onUactor•	 CUe/dy Trw. 3003
i Fee 7%
Total

Charges

13J2L95
918.54

14040 49
l4 : 049 S14,040.49

11/24/2009	 -

APPROVED FOR PAYMENT # -

SUBJECT TO FINAL AUDIT

AMOUNT	 234.	 Phole

SIGNATU	 0LS71,4422

DATE	 I 2/ 1 /n	 O'718.292,2250

718.292,2250

Fnü Tinr-
-	 201271.6727

Fax/Accounting

718,2912251

2034 TM002- 048 Tempate.xls

320 Grand Avenue

Englewood NJ
Q753jt4355



• NET COST WORK	 .•- •.	 ..
VRH

	

-	 "	 •• -
	 , tCNsrt1tflON CCRP,

/	

•--.-r-,
	

-	
.	 Ced CunIct 5.

[he Port Aulhorj of NY/NJ	 •) t ' 	Na TM 004-34
2034

A , '	
EWR 264.003 Terminal B Lever

Lev.Expan & B-i Vert Clrcu!aUon

September 29, 2009

Attention	 .	 Mr. Michael Wallace, Senior Resident Engineer 	 . .

Phone No.

Cost work per Dr2wing 0035 210 Construction Stagin aisdSchedulc Changes
Accommodate Facility Operational Requirements CHardy Invoice 2913

VRH Labor

VRH Material

VRH Equipment

\'RH Fee 20%. (Lab & Material)

Sub Total VRH

Subcontractor - 	 C. Hardy Invoice 2913

VRH Fee 7%

Sub Total

Total Charges

Igp, 4
3,358.55

APPROVED FOR PAYMENT #
SUBJECT TO FINAL AUDIT

$11,358 55

AMOUNT	 - Phone

SIGNATURE 	 201.871.4422

DATE	 •	 12/, to I -	 .	 7182922250

	

. "	 718.292.2250

- Fax /Engineering

320 Grand Avenue
	

-	 -20L871.6727

Englewood, N)

07631-4355' -
	 FaJAccounting

718.292.2251

onninnn
	

2Q',4 TMOO4- 34 TernDaIte.>ds



ILRl1I;L' Ni

an,•--t	 --.'.iJ

r.n;- cS1
"cif•I''i'.	 --	 1

I
1'	

a

S
VRi
c.or h.aroN 00'".

,,Vtfli &Thfl
Cab	 IOb bc

of WY/NJ

Attention

Phone No.

Invoice No. TM 00435
Job No.	 2034
Project	 EWR 264.003 Term ^nal B Lever

Lev.Expan & B-I Vert Cfrcfflatior
bate	 October 6, 2009

Ms. Michael Wallace Senior Resident Engineer

Net Cost work per Drawing 0005 21C Construction Staging and Schedule Changes

To Accommodate Facility operational Requirements PAR Invoice 9345-PT 	 .1

be*(c t&-

443.88

'2T72j t4t-4t)
2112.96

	

147.91	 ?;oo7. 3

	

2,26027	 -

	

2,793.52	 ._-'--	 . $2,793.52

-	 ZJq7U4

APPROVED FOR PAYMENT#
SUBJECT TO FINAL AUDIT

	

AMOUNT	 Phone

SIGNATURE±ktW 2434c_rt	 201271.4422

DATE	 Ii	 C	 1	 718.292.2250

718,292.2250

- Fx/Eijfffthring--

201.871.6727

'Fac/Accounting

718.292.2251

2034 1M004- 35 Tempafte.xls

VRJ-I Labor

VRI-I Material

VRH Equipment

VRH Fee 20% (Lab & Material)

Sub Total YRK	 -

Subcontractor	 - PAR Invoice 9345-FT

\'RH Fee 7%

Sub Total	 .

Total Charges	 -.

320 Grand Avenue

Englewood, NJ

0763 t-4355

10/6/2009-



NET COST WORK
fls C

Attention

Phone No.

Mr, Michael Wallace, Senior Resident Engineer

Invoice No, I M 004-36

Job No.	 2034

Project	 EWR 264.003 Terminal B Lever
Lev.Expan & S-t Vert Cfrcuaflon

Date	 October 19, 2009	

-1

Net Cost work per Drawing 0005 21C Con;truclion Staging and Schedule Changes

To Accothrnodate Facility Operational Requirements Fine Painting Invoices 5,22,23239,40

VRH Labor	 .	 8.24	 .,	 :	 7,o7
VRH Material

\'RH Equipment

V. RH Fee 20% (Lab & ,Maerial1	 11.65

Sub Total VRH	
'	 .	

69.89

Subdontractor	 Fine Painting inv.5.22,23,26. 	 . 3,572.36	 '	 3 374
YRM Fee 7%	 .39,40	 250.07

Sub iota!	 .	 3822.43

Total Charges	 ,	 3,892,31	
ç	 ,

H

APPROVED FOR PAYMENT#_
SUBJECT TO FINAL AUDIT

I

)

$3,892.31

bkML)UNI	 —1F li' '-	 Phone

SIGNATUREA4 . TAC 	. 201.871.4422

DATE	 Z-) t Jon	 718.2912250

718.292.2250

Fax nginfi

320 Grand Avenue
	

201.871.6727

Englewood, NJ

07631-4355
	

Fax/Accounting

711.292.2251,

10/19/2009
	

2034 TM004- 36 Tempafte.xls



NET COST WORK	 S
U	 11 	 VRH

coxtyncaroN CORP.

Ort Cuut,;k.hL

N\!i FJ
iN rr 1Z, p

The Port Authority of N'Y?NJ 	 .	 Invoice No. TM 004-42	 .
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expsh & B-I Vert Circulation
-	 -	 -	

Date	 November 4, 2009

Attention	 Mr. Michael Wallace Senior Resident Engineer

PhDnoNo.

Simms

Net Cost work per Drawing COOS 2 IC Construction Staging and Schedule Changes
To Accommodate Facility Operational gtquiremcnts. T4yior8,, Garnka	 -,

0
VRH Labor	

4'tLf-
VRJI Material	 2,631.30 -	

'2a 7	 .
VRH Equipment	 -. .	 .	 . 11,621.69r

VRI-3 Fee 20% (Lab & Material) 	 52626	 m
Sub Total VRH	 -	 1477924

Subcontractor	 1:	 -
VRH Fee 7%	 .	 .

subTotal

• Total Charges	 .	 14,779;24	 $1437924

APPROVED FOR PAYMENT#,
SUBJECT IO_FINAL AUDIT

AMOUNT	 I	 .	 Phobe •

SGNATUREr4	 201.871.4422

DATE	 $1 frIo	 7182912250

718.2922250

-	 Fax/Engineering

320 Grand Avenue	 .	 201.871,6727

Englewood, NJ	 -.	 .	 .

076314355	 -	 Fax/Accounting

--	
.

11/4/2009	 .	 .	 2rY4 TUflAA. c) Th.-"-'



	

NET COSIWORK u1	 aH

• NOW 237009	
LJ
--	 C.a.r,, C,,DtnCur, £

	

I	 lit.. LL-,4 Jft
The Port Authority of NY/NJ 	 lnvocet4er TM 004-44

Job No.	 2034
Project

	

	 EWR 264.003 TerEnin& B Lever

LevExpan & B-i Vert Crcitcrt

Date	 November 20, 2009

Attention	 Mr, Michael VallSc ,Senior Resid
e
nt Engineer

Phone No.

Net Cost work per brawng G005 21C Construction Staging and Schedule Changes

To Accommodate Facility Operational Requirements. Camka 	 -

VRB Labor	 1	 .	 kL
YRFI Material	 -.

"P1-3 Equipment-	 3,531.00	 t4-f,,Q 3S
VRI-{ Fee 20% (Lab & Material)

Sub Total VRI-{	 :-	 3,531,00

Subcontractor	 -	 -	 -	 -

VRH Fee 7%

Sub Total	 F

Total Charges	 ,	 3,53100	 -	 $3,531.00

APPROVED FOR PAYMENT #
SUBJECT TO FINAL AUDIT

	

AMOUNT ' - 	• Phone

SIONATURES	 •	 01.714422
•	 .	 DATE •,	 VL/7_Jnq	-	 ' 718.2922250

718292.2250

Fax/Engineering

320 Grand Avenue • • .	 ,	 •	 .	 201,871,6727

• Euglewood. NJ	 •	 ,	 •

07631-4355. 	 •	 •	 •' .	 Fax/Accounting

•	 718.292,2251



7,258.30

508.08

7,766.38

7,766.38

H

S7,766.38

VRH Labor	 -

VRH Material

VRH Equipment

VRH Fee 20% (Lab & Material)

Sub Total VRH

Subcontractor	 S:M. Electric 81260-0405

VRI-1 Foe 7%

SubTotal

NET COST WORK	 1F)T
H

-	 -	 NSThL'CZOd CORP.

The Poll Authority of N'q 4J	 Invoice No. TM 004-45
Job No.	 2034
Project-	 EWR 264.003 Terfttjn& 3 Lever

& S-I Vert Circuatjon
±	 Dale	 November 24,2009

Attention	 -Mr. Michael Wallace, Senior Resident Engineer

Phone No:	 -	 -

Cost work per Drawing 0005 210 Construction Staging and Schedule Changes
Accommodate Facility Operational Requirements-SM. Electric Invoice 81260-0405

APPROVED FORPAYMENT#
SUBJECT TO FINAL AUDIT

.1	 AMOUNT	 1	 Phone

SIGNATURE t&M	 201,871,4422

DATE - -	 kt_hJo	 . . J	 718,292.2250

H	 '	 718292.2250

Fax /Engineering

320 Grand Avenue
	 201.871.6727

Englewood, NJ

07631-4355
	

Fax/Accounting

79.292.2251	 -

11/24/2009
	

2034 TM004-45 TempSte.xls -



THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

BUCKSLIP

TO:	 Felicia Butts-Daniels, Zip 76, Room 238
FROM:	 Dawn Haines, EWR, CTA, Bldg, 74
DATE:	 February 8, 2010
SUBJECT: CONTRACT EWR-264.003 -APPLICATION NO. 37

cc:	 File

•	
Please find attached, Contract EWIR-264.003, Payment Application No. 37
with accompanying documents (MEUR's, Certificate of Payment to All
Subs and Suppliers & Prevailing Wage Certification).

Please forward for processing and payment



•Payment#J r

L	 .o#•________
I43	 Date Received

i	 DateReceived From ARE

Entry on WinTrak

SAP Entry#	 OOO(1

Subcontractor Approval Request Forths have been received
and approved for all subcontractors

___ MEUR (entered in WinTrak)

I I 2-2JLdQ Certified Payroll Reports Received & Filled
i) Indicates flame, address, SS number and labor

classification for each worker.
b) Back of form completed including benefits paid and

signed by officer of company
C) Forms contain entries for each day work was performed

Contract # _WC7ZO4I 00

=4 1AM111MUNNOMININ011

Certified Payroll Checked Against Subs Being Paid

Daily Progress, Equipment And Labor Reports Received fo
Payment Period & Filed

Statement of Payments to MMI/DBE Subs & Suppliers Received
and checked against previous period.

[i?7'/U	 PrevaiUng Wage Statement

________ Certification of Payments, to All Subs & Suppliers
(Contractor Checked & Initialed Front of Application)

•	 •	 H

Lx'	 Copy for File

Date to RE / Office Engineer Initial

RE Signature IDate Sent To EOC



39592404

ve Joe	 The Port Authority of New York and New Jersey
1205	 233 Park Ave South, 7th Floor

New York, N.Y. 10013 	 SHEET	 I	 OF

	

DATE PREPARED	 1(1912010
APPLICATION FOR PAYMENT

CONTRACT NO. E 264.00	 U264001	 DATED	 November 14, 2006	 PAYMENT NO.	 37

CONTRACTOR VRR Construction Corp. Job No. 2034	 ADDRESS	 320 Grand Avenue, Englewood, NJ, 07631
VRH Invoic:e No., 6522(1137 December)	 Approximate work performed to	 '	 December 31, 2009

APPROXIIYIATE QUANTITIES
DESCRIPTION OF WORK	 UNIT	 This	 Total for Prey. 	 UNIT PRICE '	 AMOUNT

No,	 Application	 Application	 Total to Oslo

I. '	 Performance and Payment Bond 	 ,	 L, S.	 0.00	 343,560.00	 343,560,00	 343,560.00	 343,560.00

2	 Unclassified Work ,	' 	 LB.	 299,842.00 47,838,704.08 48,138,r46.08	 63,200,000.06	 ,	 48,138,546,08

3	 N,0.Contract Specification Sectll Entitled 	 TM	 8,569.29	 91,674,23	 100,24152	 100,243.52
"Port Authority Security Requirements"

(S.W.A,C.) L/A Dated 8/15107

4	 Net Cost Dwg.0005 Note 21A to Unit 	 UP.	 9,846.90	 544,093,55	 553,940.45	 553,940,45
Price Conversion No. 1 per L/A of 7123107

Net Cost Dwg.0005 Note 21A Security Personnel TM 	 2,754.18 '	 32,596.83	 33,351,01	 ,	 ,	 35,351.01
ft Equipment as Required to Support Contract Work

5	 Concrete Penalty by PA Letter 	 .	 L.S.	 0,00	 ' (1,242.00)	 (1,242,00)	 (1,242,00)	 (1,242,00)
dated' 11/06107	 .	 .'

6	 N.C.Dwg,(3005 Note 210 Monitoring	 L.S.	 0.00	 7,889,00 '	 7,889,00	 7,889,00	 7,889.00
Distribution Panel It L.S. Conversion No. 1

7	 N.C.Dwg.G005 Note 210 Temporary	 L.S.	 0.00	 32,624.00	 32,624.00	 32,624,00	 32,624.00
Pedestrian Tunnel to LB. Conversion No. 2

8	 N.C.Dwg.0005 Note 210 Installation 	 LB.	 0.00	 4,774.00	 4,774,00	 4,774.00	 4,774.00
Temporary Hoc Water Lines LS. Conversion #3

9	 N,C,Dwg,0005 Note 2113 Rerouting of 	 L.S.	 0.00	 20,917,43	 20,917,43	 20,917.43	 20,917.43
Supply Duct (15. Coversion C 1

10	 N.C.Dwg.0005 No 2113 Relocation of Under	 9,586.55	 714,110.49	 723,697.04	 723,697.04

Ground Utilities in Conflittes with new Construction

11	 N. C. 	 Note 2lHAsbastos/Lead	 LB.	 0,00	 105,288,00	 105,288.00	 105,288.00	 105,28800
Removal in South Substation & Service Elevator
Machine Room to LS,Conversion C 1

12	 N.C.Dwg.G005 Note 21H Removal of Spray	 I.S.	 .0.00	 31,775,00	 34775.00	 34,775.00	 34,775.00
On Fireprooflusg & Asbestos in South Service.
Elevator Shaft to L.S.Converaion C 2

13	 N.C.Dwg.G005 Note 210 Monitor Switchgears 	 L . S.	 0,00	 16,846.08	 16,846.08	 16,846.08	 16,846.08
NA & NB North Sub.otation to L.S. Conversion 44

	

TOTAL APPLIED FOR, TO DATE'.. 	 50,117,209.61
Lean	 is	 '7,,	 retasnee as par contract	 o,ut a

hislance to date:
Less advances order previous applications

To be advanced this application

CHANGE ORDERS o,oractsthsdl
Totalto date : $

Less: Previously advanced: 
Change Order amount to be advanced on this application:

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION maps, copy):

It Is Hereby Certified that tire above quantities of work have actually baen performed and that the cost plus compensation above set 	 ,	 ..
forth, if any, is computed in accordance with the terms oftlse above Contract on the basis of work actually performed. This cci tiricatson
of signed by any person on behalfof the contractor ,'m made by such person in his individual capacity on the hosts of his own knowledge 	 ..r	 .<
as well as by the contractor.

dFrank W. 4iurley
The Contractor Further Certifies (clack °,,	 lndividoisl}y and on b'rAaalIofilie contractor

i.. 1. That all subcontractors stid suppliers have been paid any smounta 	 .	 .	 CluefFinsncial Officer
from previous memories payments and anal] be paid any amounts 	 Title

,J'I	 due from thus progress payment: or

_2, That 'eyment has been v-ithheld from a subcontractor or supplier
because there exists a valid basis undo,' the subcontractor's or
supplier's contract to with,ld a payment from that subcontractor
or supplier. (Attached copies of any withholclinp notices issued in
conjunction with this certification,)

cOattot tOO 51

accotosoct 55Th

coNTRAcT

coageucnrn, ecu.

Recommended For Payment:

'
Title:	 .ENGINEER 0FCDiTRUCTION

Approved For Payment:

For Coñsptroller
Ifcontractor is a corporation, certificate must be
signed by an officer, sad ifs partnership, by a



eS99248A

PA 31. • 	 The Port Authority of New York and New Jersey
1245	 233 Park Ave South, 7th Floor

	

New York, N.Y. 10013	 SHEET	 2	 OF	 3
DATE PREPARED	 111912010

APPLICATION FOR PAYMENT
CONTRACT NO, EVeR .264.003 Effl/o. UEWR2640 ,	DATED	 November 14, 2006	 PAYMENT NO.	 37

CONTRACTOR VRH Construction Corp. Job No.2034 	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
VEil Invoice No.. 6522(1137 December) -

	

	 Approximate work performed to	 December31, 2009

APPROXIMATE.QUANTITIES
Near 	 DESCRIPTION OFWORK	 UNIT	 Tins	 Total for Pr y ,	 UNIT PRICE	 AMOUNT
No,	 Application	 AIII,iication	 Total to Data

14 N.C.Dwg.GO05 No 21C Construction Staging and 	 TM	 24,39146	 420,04170	 444433,16	 '	 444,433.16
Schedule Changes to Accommodate Facility Operational - 	 -
Requirements.	 -

15 N,C.Dwg,G005 Note 2111 Abatement of Incidental 	 TM	 0.00	 1,927.31	 1,927.31	 1,927.31
Asbestos and Lead Containing Materials per U/A of 7/9107

N.C.Dwg.GO05Note 21C to Furnish & Install 	 L.S.	 0.00	 38,412.00	 - 38,41200	 38,412.00	 38,412.00
1200A Disconnect Switch on Switchgesr in South Subscacibo
to lump Sum Conversion #

17 N.C,Dwg.G005 Dated 7124/06 General Note 12 Trans 	 UP,	 0,00	 224,732.47	 224,73247	 224,732.47
Fort & Dispose Excess Soil Nato U.P,Conversion #1 -

18 Concrete Penalty by PA Letter dated 5/3/09	 L.S.	 '	 0.00	 (1,82520)	 (1,825,20) ,	 (1,82520)	 (1,828.90)

19 N.C.Dwg.0005 Note 2113 Relocate Conduit for Delta 	 L.S.	 0.00	 20,411.00	 20,41100	 20,411.00	 20,411,00

Motor Control Panel (MCP) to L.S. Conversion 5 2

20 N.C.Dwg.G005 Note 21C Provide Lenovo Think Pad	 L.S.	 0,00	 6,995.00	 6,995,00 - 6,995,00	 6,995.00

1161 Notebooks from NC. to L.S. Converation #6

21 N.G.Dwg.G005 Note 210 Provide Three Phase Power 	 L.S.	 0,00	 47,060.00	 47,060,00	 47,060.00	 47,060.00

Quality Analyzers & Loggers N.C. to US. Converation #7

22 N.G.Dwg.G005 Note 210 Monitor Switchgeurs NA 	 L.S.	 0,00	 12,321.00	 12,321,00	 12,321.00	 12,321.00

& NB North Substation second, reading L.S. Convaralion
'V

23 Concrete Penalty by PA Letter dated 4/24109 	 L.S.	 0.00	 (1,692.50)	 (1,692,50)	 (1,692.60)	 (1,692.50)

24 Conciete Penalty by PA Letter dated 4/24/09	 U.S.	 0.00	 (2,017.86)	 (2,017.86) - (2,017.86)	 (2,017.813)

25 N.C.Dwg.G005 Note 21G,+emp.Power & Light Shut 	 L,S,	 0.00	 25,577.00	 25,577.00	 25,677,00	 25,577.00

Down for Switchgear Removal NA to LS. Conversion Si	 -

26 N.C,Dwg,G005 Note 211-i Ren,oval Spray On Fire Proofing & Abe L,S, 	 0.00	 91,000.00	 91,000.00	 91,000.00	 91000.00

Steel Framing, 3 . 1 Concoure Level to L.S. Conversion  2

27 N,C.Dcvg.0005 Note 21G Temporary Power Required 	 TM	 0.00	 9,751,99	 9,751.99	 '	 - 9,751.99

Electrical Shutdowns not Shown on Contract Drswings

28 N.C.Dwg.0005 General Note "27" Modify, Maintain 	 TM	 0,00	 2,769.02	 2,769.02	 2,769.02

& Relocate "Wayflnding " Signage 	 -

	

TOTAL APPLIED FOR, TO DATE: 	 51,037,064.00

Lose	 5','i,	 retained as per contract	 MAX $	 - 2,660,000.00	 ,	 -	 2,660,00(.00

-	 '	 -	
-	 Balance to date	 48,377,064.00

	

-	 '	 -	 Loss advances under previous applications: 	 48,022,073.62
-

	

Is bebe advanced this application! 	 354,990,38

-	 -

	

CHANGE ORDERS Ss,ers,redod)	 '•
-	 .	 Total to date: $ -	 3,921,581140	 -

-	 Less: Praviouely advanced : $	 ,	 - 3,734,699$7fJ3

-,	 -	 Change Order amount to be advanced on this application: 	 186,687.15
-	

-	 TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (5 par re i sy):	 541,877.53

It Is Hereby Certified that the above quantities of work have actually been performed and that the coat plus compensation above set
Ion th if any, as computed in scce,dsnce with the terms of the 'shove Contract on the basis ofwosk actually performed. This re,talicat,on 
ifsigned by any person on behalfothe contractor, is made by such person in his individual capacity on the basis of his own knowledge,
as well as by the contractor,

The Contractor Further Certifies (chock one)	 -

ad subcontractors and suppiiera have been paid any amounts

74 11ue Irons previous progress payments and shall be paid any amounts
/ due front this pt-ogress payment; or

2. That payment has been withheld from a subcontractor orstspptier
becsuse there'exists s valid basis under the subcontractor's or

supplier's contract to withold s payment from that subcontractor
or supplier. (Attached copies of any withholding notices issued in
conjunction with this certification,) 	 -

-	 crania W, gurney
individuslly and on beUlf of the contractor

Chief Fineatiul Officer
•	 Title

'It

	
Eecemnnonded For Payment:

Title:	 ENGINEER OF CONSTRUCTION

Approved For Payment:

-	 For Comptroller
lfcontractnr is a corporstien, certificate must be
signed by an officer, and if a partnership, by a -



'0

The Port Authority of New York and New Jersey
PA 326

1-76	 241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Payment No 37	 Contract Number EWR-264003	 Sheet	 3 of 3
Purchase Order No, UEWR264003

Approximate work performed to 	 1213112009
TYPE



Black

	

M	 F

	0,00 	 0.00

	

0,00	 0.00

	

0.00	 0.00

	

468,00	 0.00

	

468,00	 0.00

	

0.00	 0.00

	

142.00	 8.00

	

142,00	 8.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 ,	 0.00

	

0.00	 0.00

	

24.00	 0.00

	

24.00	 ' 0.00

	

0.00	 0.00

	

140.00	 000

140.00"	 000

	

o.b0	 0.00

	

0.00	 0.00

	

3,407.00	 '	 0.00

	

5,831.00	 0.00

Hispanic

F

0,00

0.00

56.50

35.00

91.50

0.00

	

3,150.00	 82

	

3,150,00	 82

0.00

0.00

65.50

95.0O

150.50

0.00

285.00

285.00

8.00

480.00

488,00

0.00'

0.00'

675.00

4,207,50

.1 ne ran iuinory ci v4 T a

Monthly Employment Utilization Report
From 1210112006 To, 1213112009

EWR 254.003	 TERMINAL B MODERNIZATION PROOR
LOWER LEVEL & 81 VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Work Hours of Employees

Start Date .	 1210112006

Projected Completion Date

Total All
Trade	 Classification	 Employees Hours

	

M	 F

ADMINISTRATI JOURNEY WORKER	 ' 364.00	 0,00
V E/O F F IC E

Sub Total -	 364.00 .	 0.00

ALL OTHER	 APPRENTICE	 80.50 ' '	 0.00

JOURNEY WORKER. 	 . 7,848.00	 0.00

Sub Total	 7,928,50	 0.00

ASBESTOS	 APPRENTICE	 0.00	 0.00
WORKERS

JOURNEY WORKER	 4,337.00	 832.00

Sub Total	 4,337.00	 832.50

BOILERMAKER JOURNEY WORKER	 408.00
S

Sub Total	 408.00	 0.00

BRICKLAYERS APPRENTICE	 55.50	 "0.00

JOURNEY WORKER	 , 825.00	 0.00

Sub Total	 890.50	 0.00

CARPENTERS APPRENTICE	 ,	 232.00	 , 0.00

JOURNEY WORKER	 53552.50,	 ., 0.00

Sub Total ' 	 '	 .53,764.50 ,	 '	 0.00

CEMENT	 '' APPRENTICE	 8.00	 0.00
MASONS

JOURNEY WORKER	 '3,778.00	 0.00

Sub Total	 ,	 3,755.00	 . 0.00

DOCK	 JOURNEYWORKER '	 835.50	 ' 0.00
BUILDERS

Sub Total	 835.50	 0.00

ELECTRICIANS APPRENTICE	 14,98150	 0.00

JOURNEY WORKER	 72,737.50	 0.00

Sum of all
Employees

364.'

364.J

80..

7,848.1

7,928,

0.1

5,169.1

5,189.1

408.1

408.1

65..

825.'

890..

232.'

53,552..

53,784..

8.1

3,778.1

3.7861

835..

835.:

14,983..

72,737..

Native
Asian	 '''' ' American

M	 F:	 M.	 F

0.00	 '	 0.00	 0.00	 0.00

r100	 0.00	 0.00 '	 0.00

0.00	 0.00	 .6,00	 0.00

0.00	 9.00	 ,	 0.00	 0.00

0,00	 ' 0.00	 0.00	 '	 0.90

0.00	 0.00	 0.00	 ' 0.00

0.00	 0.00 ,	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0,00	 0.00	 0.00

0.00	 0.00 .	 0.00	 0.00

0.00	 0.00 ,'	 0,00	 0.00

0.00	 '	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 ,	 0.00	 0.00 ,	 0.00

0.00 	 0.00	 0.00	 0.00

0.00	 0.00	 0.00 ' '	 0.00

0.00	 0.00	 0.00	 0.00

0.00' 	'	 0.00	 ,	 0.00	 0.00

0,00	 0.00	 0,00	 0.00

'O.00	 0.00 .	 0.00	 0.00

0.00	 0.00	 0,00	 0.00

135,50	 0.00	 0.00	 0,00

0.00	 0.00	 000	 0.00

Total	 %
Minority	 Minority	 Female
Hours '	 Hours	 Hours'

0.00

	

0.00	 , 0,0	 '	 0.0

56.50

503.00

	

559.50	 8.3	 0.0

0.00

4,124.00

	

4,124.00	 79.7	 15.0

boo

	0.00 	 0.0	 0.0

65,50

95.00 lt?zna

	160.50 	 10:6	 0.0

0.00

309100

	

30900	 0.5	 .	 0.0

8.00 I________________

620.00

628.00 '	 16.3	 0.0

	

0.0
	

0.0
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Total	 %	 '
Minority	 Minority	 Female

Hours	 Hours	 Hours

	

14,257.00	 11.4	 0.0

0.00

0.60 k.....Li5-

	

coo	 0.0	 '	 0.0

0_00 

	

0.00	 -	 0.0	 - 0.0

468.00

	

742.00 r.isgms

210.00	 - 11.7	 0,0

0.00 [4-77________

0.009tflCW45%

	

0.00	 0.0	 0.0

	

0.00	 0,0
	

0.0

17,737.25 !i17?riW

	17,737.25 	 48.9
	

2.5

0.00

	

0.00	 -	 0.0;	 0.0

67.25

	

67.25	 3.3
	

0.0

1,752.00

	

1,752.00	 75,0
	

00

0.00

Native

Améridari

	

M	 F

	

0.00	 0

	

coo	 a

	

0.00	 0

	

• 0.00	 0

	

0.00	 0

	

o_o0_	 0

	

coo	 o

	

0.00	 0

	

ceo	 o

	

0.00	 0

	

0.00	 0

	

0.00	 6

	0.00 	 0

	

0.00	 '	 - 0

	

0.00	 0

	

0.00	 0

	

0.00	 0

	

0.00	 0

	

0.00	 -	 0

	

0.00	 - '0

	

0.00	 0

	

0.00	 0

	

0.00	 0

Black

	

M-	 F

	

9,238.00	 0.

	

0.00 	 0,

	

0.00	 .	 0.

	

0.00	 0.

	

0.00	 0.

	

0,00	 0.

	

361,00	 0,

	

8.00	 0.

	

389.00	 0.

	

0.00	 0.

	

0.00	 0,

	

0.00	 0.

	

0.00	 0,

	

0.00	 0.

	

2,856.75.	 0.

	

2,856.75	 0.

	

0.00	 0.

	

0.00	 0.

	

19.25	 0.

	

19.25	 0.

	

0.00	 .	 0.

	

0.00	 0.

	

0.00	 0.

Hispanic	 ,Asian

	

M	 F	 M	 F

	

4,882.50	 0.00	 135.50	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 .	 0.00	 ' 0.00	 '	 . 0.00

	

0.00	 0.00	 , 0.00	 ' 0.00

	

0.00	 0.00	 , 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

99.00	 0.00	 ,	 8.00	 0.00

	

734.00	 0.00	 '	 0.00	 0.00

	

833.00	 0.00	 8.00	 0.00

	

0,00	 0.00	 0.00	 QUO

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0:00	 . 0.00	 0.00	 0.00

	

0.00	 0M0.	 ..	 0.00	 -	 0.00

	

13,850.50	 916.00	 114.00	 0.00

	

13,850,50	 915.00	 114.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

000	 000000	 0.00

	

48.00	 0.00	 0.00	 0.00

	

4600	 0.00	 0.00	 0.00

	

1,75200	 0.00	 0M0	 0.00

	

1,752.00	 -	 0.00	 -	 0.00	 0.00

	

0.00	 -	 0M0	 0.00	 0.00

I ,FI fl''fl

Monthly Employment Utilization Report
From 12/01/2006 To 12131/2009

EWR 264.003	 TERMINAL B MODERNIZATION PROOR

LOWER LEVEL & Bi VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Work Hours of Employees

Start Date	 12/01/2006

Projected Completion Date

	

TotLAIl	 -	 Sum of all

Trade .	 Classification	 Employees Hours	 Employees

-	 F

Sub Total	 87,721.00	 0,00	 87,721.'

ELEVATOR	 APPRENTICE	 139.00	 000	 139.1
CONSTRUCTO

JOURNEYWORKER	 151.00	 0.00	 - 151,'

	

- -	 . Sub Total	 290.00	 0.00	 290.1

ENGINEER ' JOURNEYWORKER	 1,116.00	 0.00	 1,116.1

	

-	
Sub Total	 1116.00	 0.00	 1116.1

GLAZIERS ' , APPRENTICE 	 1,311.50	 ' 0,00 '	 1,311,,

JOURNEY WORKER	 5,023.50	 0.00	 5,023.1

Sub Total	 6,335.00	 0.00	 6,335.1

HVAC	 APPRENTICE	 104.00	 0.00	 104,1

JOURNEY WORKER	 296.00	 0.00	 296.1

Sub Total	 ,	 400.00	 '	 0.00	 - ' 400.1

IRON'	 JOURNEY WORKER	 5,327.00	 0.00	 5,327.'
WORKERS

Sub Total	 .	 ' 5,327.00	 '	 0.00	 5,327.1

LABORERS ':, JOURNEY WORKER	 35,34925 ,	 916.00	 36,265.:

Sub Total	 35,349.25	 , 916.00	 36,265.

METAL .	 JOURNEY WORKER	 96.00	 0,00	 96.1
LATHERS	 .	 .

Sub Total:	 96.00	 0,00	 06.1

OPERATING	 JOURNEY WORKER	 109415	 0.00	 1,994.:
ENGINEERS

Sub Total	 1,994.25	 0.00	 1,994:

PAINTERS	 JOURNEY WORKER	 2,304.00	 0.00	 2304.1

Sub Total	 2,304.00	 ,	 0.00	 2,304.1

PIPEFITTERS	 APPRENTICE	 ,	 508.00	 0.00	 508.1
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Total	 l4.
Minority	 I Minority	 'Female

HJuis"'-j Hours	 '	 Hours''

0,00

0.00

0.00

0.00

216.00

16.00

232.00

0,00

0,00

16,00

2,843. 00

2,859,00

825.00

2,725.00

3,550,00

1.00

1.00

0,00

0.00

'00

&00

0,00

3,990.00

0.0	 0.0

0.0	 0.0

0.7 ,	 0.0

0.0	 0,0

31.7	 0.0

17.0	 . 0.0

0.3	 0.0

0.0	 0.0

1.5	 0.0

I iI I JI LflULIIJtfl.J .JI fl I

Monthly Employment Utilization Report
From 12/0112006 To 12/3112009

EWR 264.003 - TERMINAL B MODERNIZATION PROOR	 -

.LOWERLEVEL & 61 VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION	 -	 -

Start Date	 12/01/2006

Projected Completion Date	 •/

Trade	 Classification

JO URN EY WORKER

Sub Total

PLASTERERS JOURNEY WORKER

-	 -	 Sub Total

	

- PLUMBERS	 APPRENTICE

JOURNEY WORKER

Sub Total

ROOFERS	 JOURNEY WORKER

Sub Total

SHEET METAL APPRENTICE

JOURNEY WORKER

Sub Total

STEAMEITTERS APPRENTICE

•	 JOURNEY WORKER

Sub Total

STONE	 JOURNEY WORKER
SETTERS	 -

Sub Total

SURVEYORS JOURNEY WORKER

Sub Total

TEAMSTERS JOURNEY WORKER

Sub Total

TILE LAYERS APPRENTICE

JOURNEY WORKER

	

Total Al!	 -

Employees Hours

M ' 	 F

	3790.00	 0.00

	

4,298:00	 0,00

	

2,156.00	 0.00

	

2156.00	 0.00

	

368.00	 0,00

	

1907.00	 0.00

	

2,275.00	 0.00

	

59.50	 0.00

	

59.50	 0.00

	

991.00	 0.00

	

7,952.50	 0.00

	

8,943.50	 0.00

	

1,36700	 0.00

	

14,6I0,50	 0.00

	

15,977.50	 0.00

	

286.00	 ' 0.00

	

286.00	 0,00

	

1,020.00	 0,00

	

1,020.00	 0.00

	

317.50	 '	 0.00

	

317.50	 0.00

	

262.00	 0.00

	

8,32000	 0.00

Work How

Sum of all

	

Employees Hr	 ' Black,

M	 F

	3,790.00	 ' . , 0.00	 . 0.00

	

4,298,00	 0,00	 0.00

	

2,156.00	 0.00	 0,00

	

2,156.00	 0.00	 0.00

	

368.00	 0.00	 0.00

	

1,907.00	 16.00	 0.00

	

2,275.00	 16.00	 0.00

	

59,50	 '	 0.00	 0.00

	

59.50	 0.00	 0.00

	

991.00	 16.00	 0.00

	

7,952.50	 0.00	 0.00

	

8,943.50	 16.00	 0.00

	

1,357.00	 547.00	 0.00

	

14,610.50	 2,345.00	 0.00

	

15,977.50	 2,692.00	 0.00

	

286.00	 0.00	 0.00

	

288.00	 0.00	 0.00

	

1,020.00	 0.00	 0.00

	

1,020.00	 0.00	 0.00

	

317.50	 5.00	 0.00

	

317.50	 .5.00	 0.00

	

262.00	 , 0.00 '	 0.00

	6.520,00	 0M0	 .	 0.00

s of Employees

Hispanic

	

M	 F

	0.00 	 a

	

0.00	 0

0.00

0.00'

	

215.00	 0

	

0.00	 0

	

216.00	 0

	

0.00	 0

	

0.00	 0

	

0,00	 0

	

2,843.00	 0

	

2,843,00	 '

	

278.00	 '	 0

	

360.00	 , '	 0

	

656.00	 0

	

1.00	 0

	

1.00	 0

	

0.00	 0

	

0.00	 0

	

0,00	 ' 0

	

0.00	 0

	

0.00	 0

	

3,990.00	 , 0

Asian

M	 F

0.00

0.00

0.00

0.00

0.00

0.00

0,00

0.00

0.00

0.00

0,00

0.00

o.ob

0.00

0.00

0.00

0,00

0,00

0.00

0.00

0,00

0,00

0.00

Native

American

	

M. ,	 F

0.00	 , '0

0.00	 0

0.00	 '	 0

0.00	 ,	 0

0.00 ,	 0

0.00	 0

0,00	 0

0.00	 9

0.00	 0

0.00	 0

0.00	 0

0.00	 ,	 0

0.00	 .	 0

0.00	 '	 0

0.00	 ,	 0

0.00	 0

0.00	 0

0.00	 0

0.00	 .0

000'	 '	 a

Oct)	 0

0.00	 0

0.00	 0
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EWR 264.003	 TERMINAL B MODERNIZATION PROOR -

LOWER LEVEL &B1 VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

- flU rUILt%ULIIVIILy ua III tfl flu

Monthly Employment Utilization Report
	From 12101/2006 To 12/31/2009	 -

	

-	 Start Date	 1210112006

Projected Completion Date	 1 I

	

-	
-	 Work Hours of Employees	 -

[Total	 %

	

•	 Total All	 Sum of all	 -	 Native	 Minority	 Minority	 Female

Trade	 Classification	 Employees Hours	 Employees Hr	 -	 - Blau	 --	 - i-tispanic	 Asian	 - -	 -	 American-	 ;Hours	 Hours--Hours

	

M	 F	 M	 F	 M	 F	 •M	 F	 M	 F

Sub Total	 858200	 0.00	 8,582,00	 0.00	 0.00	 3,990.00	 0.00	 0.00	 0.00	 0,00	 0,00	 3,990,00	 46.4	 0,0

Skilled Trades	 221,332.25832.00	 222,664,25	 13,329.25	 8.00	 19398.50	 524.00	 14450	 0.00	 0.00,	 0.00	 33,704.25	 15.1	 0.3

Laborers	 35,34915	 916.00	 36,265.25	 2,856.75	
0_00
	 13850.50	 916,00	 114.00	 0.00	 0_00	 -	 0_00 - 17.73725	 48.9	 2.5

Grand Total	 257,181.50 •	 1,748,00	 258,929.50	 16,186.00	 8.00	 33,249.00	 1,740.00	 258.50	 0.00	 0_00	 0,00 •	 51,441.50	 19.8	 0.6
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I
I III

I
TOTAL
THIS

MONTH

Grand Total
m Last Mor

Grand Total

0 0 0
R.E. OFFICE USE ONL'
EWED BY: - - -

GOALS BEING MET?
-	 NO

-a
-a

THE PORT AUTHORITY OF NY & NJ
MONTHLY E1II1PLOY?ENT UTILIZATION REPORT

Page 2of 3
PROJECT TITLE	 PRIME CONTRACTORS NAME: 	 -	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATEI
Term B Modernization Program and B-i Vertical Circulation VRH Construction Corp. 	 IN THIS REPORT .	 Minority	 .	 Dec-06
EWR-264.003	 -	 ADDRESS:	 320 Grand Avenue	 Equipment Erector! Fine Painting	 .	 FROM:	 1/112010	 Skilled:	 30%

	Englewood, NJ 07631	 0.Megnan,ZebranskyS&JEIeclricaIee00000slrUouon 	 TO:	 113112010	 Laborer:	 .	 40%	 PROJECTED
LOCATION: Newark lntn'I Term "3"	 PREPARED BY:JStrack	 .	 DATE: . 1119/2010 G.Penetta, SA. ElecIHc.Josloff.McCannAcctiSUOe 	 % OF COMPLETION:	 90.75% Female	 COMPLETION DATE:
Contract For VRH Job 2034 	 Payment App# 37	 .	 Carol Hardy! .NonheaatSheetrnetel, Metro Insulator	 .	 Skilled/Laborer: 59%	 May-09

-------------	 WORK HOURS OFEMPLOYEES  	 NUMBER OFEMPLOYEES
#1	 #2	 -	 -	 #3	 #4	 -	 #5	 -	 #6	 -	 -	 #7	 - #	 -, -#9	 #10	 '#ii	 ---,	 92 .	 '	 #13 - -

Construction Trade	 Classification	 Total All	 Sum of all	 -	 .	 .	 Total	 %	 %	 . -	 Total Number
-	 .	 Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 - Minority - Minority	 Female	 Total Number	 Of Minority

-	 -	 - Hours	 Hours	 .  	 American	 Hours	 Hours	 Hours	 Of Employees	 fpIoyees______ 	
M	 F 	 MI_F	 M _F M _F	 M F  	 M F M F

lronwoker	 Journey Worker	 -0.00 	 0.00 -0 	 -  	 0	 C -	 0
-	 Apprentice	 -0.00 	 000	 -0	 0	 -	 .0	 -	 0	 -	 .-	

, Sub Total	 0.00	 -	 0.00	 0	 0.0-0	 01	 0	 0	 0	 0	 0%	 0%	 0--0.0	 0
Painters	 Journey Worker L_1600	 .	 16.00 -0	 f_16	 - ______	 .	 .16 

--	 .	 Apprentice	 0.00	 0.00 	 1 	 .0 
- Sub Total	 16.00	 -	 160	 0	 Of	 16	 0-0	 0	 0	 0	 16	 100%	 0%	 1	 0	 1	 -0

Sprinklers Fitter	 Journey Worker	 0.001	 0.00	 - 0 ,	 OL	 0	 .  	 0	 - 	 -	 0	 0	 0	 0
Apprentice	 0.00-!	 .	 .0.00  	 Oj	 -	 ,	 0  	 -0	 0
Sub Total	 0.001_- L_0.00	 0	 0	 01	 0	 0	 0	 0	 0	 0	 00%	 0%	 0	 0'0	 -0

Plumbers	 JourneyWorker	 118.00	 118.00	 --0 	 01	 0 	 2	 0
Apprentice '	8.00	 8.00	 0 	 8	 -	 0 	 1	 .	 1	 -
Sub Total 	 126.00 1	 126.00	 0	 0	 8	 01	 0	 0	 0	 0	 0	 0%	 0%	 3	 0	 -i	 -0

Insulator	 JourneyWorker	 56.00	 56.00	 . 	 0	 -	 --.0 	 —1	 . 
Apprentice	 0.00	 0,00      	 ______	 0________	 a 	 _______
Sub Total	 56.00	 -	 56.00	 0	 0	 0	 0	 0'	 0-	 0	 0	 -0	 0%	 0%!	 1	 0	 0	 0
JourneyWorker]_ 0.00

	 O
0.00	 -0.00	 -0-0 -0 1 ___	 4	 L	 L	 a 	 0 	 0

Apprentice 

	

.	 Mo	 0	 0-	 0 ___ ___ ____ ___	 --	 0-	 0
- Sub Total	 aoo -	 0.00J0_0_0_0	 0 ' 0	 0	 0_0_0%	 0%	 0

	 ()1 
-o

COMPANY OFFICIALS SIGNATURE AND TITLE:
Superintendents hours should not be included in tt

	
kW.Hurley _Chief Financial Officer	 -. DATE SIGNED:	 January 19,2010

	
PA-3647

E: The MEUR must be submitted within 5
	

end.	 -
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THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT 

Page 3of3

PROJECT TITLE	 PRIME CONTRACTORS NAME: 	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 -	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-I Vertical Circulation	 VRH Construction Corp.	 IN THIS REPORT	 Minority	 0CC-06

E)NR-264.003	 ADDRESS:	 '. 320 Grand Avenue	 EquiprnentEreotorsl Foe Pain ting	 .	 FROM:	 1211/2009	 Skilled:	 30%

Englewood, NJ 07531 	 D.Magnen,Zabrensky ,S&J ElecWalBenoConstruction 	TO:	 12131/2009	 Laborer:	 40%	 PROJECTED

LOCATION: Newark Intn'I Term "6'	 PREPARED BY:J.strack 	 .	 DATE:	 1/1/2009	 G,Paneee, S.M. Electrio,JosIoff,McCannAcouatica 	 % OF COMPLETION: 	 90.75% Female	 COMPLETION DATE:

Contract For VRH Job 2034 	 Payment App# 37 	 .	 Carol Hardyl-Northeast Sheelmetal, MaIm insulator	 Skilled/Laborer: 6.9%	 May-09

	

..	 .	 .	 -..WORKHOURSOFEMPLOYEES 	 .	 .	 . --	 .	 ...	 I	 NUMBER OFEMPLOYEES

	#1..	 #2	 #3.	 #4	 #5	 #6	 #7	 #8	 #9	 #10	 #11	 #12	 #13

Construction Trade	 Classification	 .	 Total All	 Sum of all	 Total	 %	 %	 .	 Total Number

Employees	 . Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority

	

-	 .	 Hours	 Hours    	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees

M	 ..	 F 	 -M	 F.	 M	 F	 M	 F	 -M	 F	 .  	 M	 F	 M 

Carpenter	 Journey Waiter1007,00 	 1,Q07.00	 0 .	 0    	 0  	 4	 0

Apprentice	 .	 0.00 1	 0.00      	 . 0  	 0 	 0

Sub Total	 -.1007.00b -	 1,007,00	 0	 0	 0	 0	 0	 0	 0	 0	 0	 0%	 0%	 4	 0	 0	 0

Mason Tender	 Journey Worker	 93.00	 9100	 0 ______	 D["	 1	 . -	 0 _______ _____-	 5	 0	 -0

Apprentice	 0.00	 0.00	 .	 _______ _______1 	 _______ 	 0 	 ________	 0

Sub Total	 gaoo	 -	 93.00	 0	 0	 0-	 0	 01	 o	 O	 o	 0	 0%	 0%	 St	 0	 0	 0

Tile Worker	 Journey Worker	 j	 268.00 	1_. 268.00 [ 	 56 	 J 	 H	 56  	 101	 3

Apprentice

' SubTotal	 268.00	 -1	 258.00	 01	 0	 561	 01	 0	 0	 0	 0-	 56	 21r	 0%	 10	 0	 31	 0

I avnut Fnninepr	 l.lr,tirnpv Wnrkr	 )	 4000 1	 ]	 4000 1	 0 	 aT'-	 0	 01	 I	 1-'l'1	 01	 j	 1	 ii	 01	 ol	 Th

	Dockbuilders	 Journey Worker	 0.00 	 0.00	 0 	 0	 _______ __________ _______ 	 .	 0	 1 	 01 	 0

E

Apprentice

	

	 .	 0.00.	 0.00	 01 	
0 	 0	 _____	 0	 0

SE	 "0.000.00.	 -	 0.00	 0	 0	 0	 0	 0	 0	 0	 0	 DI	 0%	 -0l 	0%	 D	 0
_____

- TotalJourneyWorkerl -t749tZ[	 - I t4Utrj SO orj	 -	 -%-CTI.	 -	 -	 -	 - .	 -	 .6acrt 	 25	 of	 0

	

TOTAL	 Total Apprentice	 fr21tgo 0,00I	 - I 34.0	 -	 .	 -	 5O	 -	 . -	 -	 -	 .	 Q,o 	 0	 oI	 0
	THIS	 Total Skilled Trades 41(.° 14,990fff- - g 41J/1,4ecrf	 , oc"	 -	 WV sf	 -	 .-	 -.	 -	 -	 /56.00	 4%	 0%	 25	 .	 0

	

MONTH	 .	 .	 .	 .	 I
Laborers, Taper/Finish	 515.00	 515.00	 10	 1980	 01 	 208.00 1	 40%	 0%	 15	 4

	

;zt.c	 tq,zw-s	 .	 4444-4C	 . FOR R.E. OFFICE U$E ON
Grand Total	 Skilled Trades	 217,93?t	 832.00 218	 2t-,76	 -85 .	 8 14233T5D 824.00	 14<5	 oj	 0	 0	 .	 15%	 0% REVIEWED BY:

From Last Month Laborers	 34,86&25 916.00	 35,750.25	 2846.75	 0 13,652.50 916.00	 1.14 .	 01	 01	 0	 17529.251 1	49%	 3% DATE
Vjrtl.lc l&$Zg .2S .	 1dq,lç	 .	 AREpALSbEIN	 .T7

Grand Total	 Skilled Trades	 2.00832.00 222,6492&1	 582775	 8.00 -teztrso 824.00 ZZ^...SOj	 -	 -	 -	 32*& .	 .15%	 0% Y

	

ToDate	 Laborers	 I 35,321251 916.00 I 36,265.25 I 2,856.75	 -	 13,850.50 916.00 114.00 L	 -	 -	 -	 17,737.25	 49%	 3% YES 0	 V. 0

	COMPANY OFFICIALS SIGNATURE AND TITLE: 	 .

	

Superintendents' hours should not be included in this form.	 Frank W. Hurley ,Chief Financial Officer	 (,-",!-	 '	 DATE SIGNED:	 January 19, 2009

NOTE: The MEUR must be submitted within 5 business dyç's of month's end.
PA-3647

PA Form 15/09



THE FORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

________Page_lof3
PROJECT TITLE	 PRIME CONTRACTORS NAME:	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE: 	 -	 -

	Term B Modernization Program and B-i Vertical Circulation VRH Construction Corp. 	 IN THIS REPORT	 .	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 EqUipmentErBCtO& Fine P19nlrng	 FROM:	 12/1/2009	 Skilled:	 30%

Englewood, NJ 07631	 'o.Magnan.zabranskys&JEtectta Gana conanJoion	 To:	 12131/2009	 Laborer:	 .40%	 PROJECTED

LOCATION: Newark lritn'l Term '8'	 PREPARED 8Y:J.Strack	 DATE:	 1/1912010 G.Panelta,S.M. Etectñc,JosloffMcCannAcoustcs 	 % OF COMPLETION:	 90.75% Female	 COMPLETION DATE:

Contract For VRH Job 2034 	 Payment App# 37	 carol Hardy! Northeast Sheeunetal, Metro Insulator 	 Skilled/Laborer: .6,9%	 May-09
1 .

	

.. 	 WORK HOURS OF EMPLOYEES	 NUMBER OF EMPLOYEES

	'#1	 .	 #2	 #3	 #4,#5	 #6	 -.	 #7	 #8''	 49	 #10	 #11'	 --- #12	 -	 -#13
Construction Trade Classification	 Total All.. 	 Sum of all	 Total	 %	 %	 .	 Total Number,

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 Hours	 .	 .	 American	 Hours	 Hours	 HoursOf Emoloyees	 Employees

M	 F	 M	 F	 M	 F	 M	 F	 M-- .F___ ___ ___ M . F	 M. F
Seamfitter	 Journey Worker	 0.00 	 0.00	 0 	 0  	 I 	 . Q	 .	 a	 0	 o

'Apprentice	 ' . '0.00 	 0.00	 0 	 0     	 0  	 0 	 0
Sub Total	 0.00	 -	 0.00	 0	 0	 0	 0.	 '0	 0	 0	 0	 '0	 0%	 .0%	 01	 0	 00

Operator Engineer jJourney Worker	 . 0.00 	 0.00' 1 	0 	 01    	 0	 .	 -.	 -	 0 	 0
Apprentice	 0.00	 0.00 1	 0      	 .	 0 	 .	 0____
Sub Total	 0.00	 -	 0.000	 0	 0	 0	 0	 '-0	 0	 0	 0	 0%	 0%.	 0	 0	 0	 0

Glazier	 .	 Journey Worker	 116.00 	 116,001 	 0 	 [ ______	 .	 '8  	 6 	 1
Apprentice 	 400	 48.00	 0' 	 1	 Jj_____ .	 0 1

	 2	 .	 0
Sub Total	 164.00	 - 	 164.001	 8	 0	 01	 01	 0	 01-	 of 	 .01	 81	 5%	 0%	 8	 0	 1	 0

	

S heet Metal WorkiJ Journey Worker fl_54.00	 .	 54.00	 0	 '	 0	 '	 .	 ,	 0  	 .i ________ _______
Apprentice	 000	 "	 J_0.00	 0	 11111111 	

0  	 . 0 	 0
Sub Total	 54.00-1	 54.00	 0	 0	 0	 0	 0	 .	 0	 0	 0	 0	 0%	 0%	 1	 -0	 01	 0

Bricklayer	 Journey Worker 	 0.00 	 0.00  	 .0 _______ .	 T	 ________	 01	 0 
Apprentice	 0.00 	 0.00	 J, 	 01
Sub Total	 0.00	 -	 0.00'	 01	 0	 00	 0	 0	 0	 0	 0	 0%	 0%'	 0	 0	 0	 0

Electricians	 Journey Worker 	 1,796.00 	 1,796.00	 0	 0	 68   	 68  	 16 	 0!
Apprentice	 1690 0000 ______ L 160,00	 0	 0  	 0 . 	 2 	 . 01
Sub Total	 1,956.001	 -	 1,9500	 0	 0	 68	 01	 01	 01	 01	 01	 68	 '3%	 0%1	 18	 0	 00

COMPANY OFFICIAL'S SIGNATURE AND TITLE: 	 ,	 r

Superintendents' hours should not be included in this form, Frank W. Hurley Chief Financial Officer 	 DATE SIGNED:	 January 19, 2009	 .	 PA-3647
NOTE The MEUR must be submitted within S busine gs day of month's end.

PA Form 116199
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January 19,2010

Mr. Michael C. Wallace
Senior Resident Engineer
Newark Liberty Intl. Airport
EWR Building 70 CTA -
Newark, NJ 07714

Re: Prevailing Wage Rates

Dear Mr. Wallace,

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily
basis at any 0-ade or occupation at or about the Construction site) for Contract EVvR-264.003, for
Application for Payment No. 37 AT LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is
being performed as determined by the Engineer. 	 -

Very truly yours, —n	 -

Frank W. Hurley	 -
Chief Financial Officer

Buzlthnw /

Jb; SO.pnr.

0

Phono

2t,s7A.44:2,

201871.6727

ant

24 Grand

Eogevrooc. NA

2c8777•



CMD-6 (1/99)

STATEMENT OF PAYMENTS

TO MM/DBE SUBCONTRACTORS/LESSORS/5UPPtJERS.

Contract No. EWR-264.003	 Period Reporting:	 1241-09 to 12-31-09

Contract Title: Term B. Modernization Program Lower Level 	 Payment App!. #: 	 37
Expansion & B-i Vertical Circulation

Contractor:	 VRH Construction Corp. 2034 	 %Project Completed:90.75

	

(Indicate)	 ESTIMATED	 Column A	 + Column a	 = column c

	

MBE	 TOTAL	 AMOUNTSPAID

	

WBE	 SUBCONTRACT	 Prior	 This	 Cumulative
SUBCONTRACTORNAME 	 DBE	 AMOUNT	 Statement	 Statement	 To-Date

RlSA MANAGEMENT CORP	 WBE	 347854.00	 325351.80	 000	 325351.80
FINEPAINTING&DECORATINGCO.	 MBE	 159,213.00	 100409.49	 0.00	 100409,49

SIGNS &DECALS	 MBE	 273,140,00	 221,481.00	 0.00	 221,481.D0
MAZZOCCHIWRECHINGINC. 	 WBE	 1,328897.42 1,182,010.38	 0.00 1,182,010,38
CAROLHARDYMECHANICAL 	 WBE	 3,896,568.61 3,519,790.64	 35,148.10 3,554,938.74

BERTO CONSTRUCTION 	 MBE	 262,835.95	 245,021.15	 0.00	 245,021.15
S&MELEC./ TURTLE& HUGHES (MATERIAL) 	 WEE	 360,000.00 280,030.85	 0.00	 260,030.85

D-STARWATERPROOFERS	 MBE	 48,000.00	 45,600.00	 0.00	 45,600.00
S&J ELECTRICAL CONTRACTING	 MBE	 58,724.00	 52,851,60	 0.00	 52,851.60

ARTISANINC.	 WEE	 55,114.00	 55,114.00	 0.00	 55,114.00

Totals 	 6,790,346.98 6,007,660.91	 35,148.10 6,042,809.01

	

(Indicate)	 TOTAL	 AMOUNTS PAID

-	 - MBE	 .	 AMOUNT	 ,d J,s 'onpidm.,e ,,Su, S hs ,y Ia

	WEE	 SUPPLIER	 Prior	 This	 Cumulative

	

DBE	 AGREEMENT	 Statement	 Statement	 To-Date

SUPPLIERS/LESSORS

N/A

Date Prepared	 1/1912010	 •-	 The Port Authority of NY & NJ

Prepared b': _Frank W. Hurley 	 Resident Engineer's Offipe

Title:	 Chief Financial Offcif) _-' 	 Date ReceiQta:	 /2..-! tto

Officer's Signature:-	 -	 -	 -	 Retwed By'Jk _-7'	 Title: CtP4



• CONTINUATION SHEET	 AlA DOCUMENTG7O3

Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, cuss aissiasg
Contractor's signed certification is attached. 	 -

to tabulations below, aanomsts are stated to the nearest dollar.
Use Columnios Contracts where variable rciaioage for line items may apply. 	 -

C________________	 -	 I
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORt(1OMI'1,ETE0'
NO 	 VALUE	 FROM PREViOUS	 THIS PERIOD.	 Pa

APPLICATION
(D+E)

I GENERAL CONDITIONS	 2,157,943,00	 . 2,114,714.00
2 GENERAL CONSTRUCTION	 2,I35,797.00	 1,986,291.08	 21,358.00
3 MOBILIZATION	 150,000.00	 150,000.00	 -
4 TEMPORARY PARTITIONS

5 Temp. Ramp Submittal	 6,000.00	 6,000.00	 -	 -
Temp. Wail Submittal	 '	 6,000.00	 6,00(100	 -
Construct. Temp. Ramp	 .	 40,000.00	 40,000.00
Layout Temp. Partitions	 2,000.00	 2,000.00	 -

Coostruct Temp. Partitions 	 .	 200,000.00	 200,000.00
Construct. 01 Lobby temp. Passageway .	 175,000.00	 175,00,00
Mid level Temp. Partitione 	 .	 2,000.00	 2,000.00	 -
Construct. Temp. Partitions	 . 50,000.00	 .	 30,000,00

2 layout Temp. Partitions 	 .	 .	 2,000.00	 2,000.00
Construct Temp. Partitions En. 	 60,000,00	 60,000.00

02 Construct. Temp. Partitions 	 ,	 " 60,000.00	 60.000,00
Conslatact, Temp. Partitions	 75,000.00	 73,000.00	 -
Relocate Temp..Partirione Ease Ticketing	 ,	 75,000.00	 75,000.00
Conatmacl, Temp. Partitions 	 30000.00	 .	 30,000.00	 -
Construct Temp. Paetiliona Nae	 .	 30,000.00	 30,000.00	 -
Construct. Temp. Partitions Sac 	 , ' '	 50,000.00	 50,000,00
Temp. Partitions for Service Escalator 	 30,852.00	 30,85100
Conrlatsct.Upper Level Tem, partitions	 35,852.00	 35,852.00
Temp. Partitions for Service Elevators	 .	 '	 20,000.00	 .	 20,000,00	 -
Construct. Temp. Partitions	 50,000.00	 ' 50,000 043
Construct, Tcnsp. Partitions	 .	 50,000.00	 50,000.00
Construct, Temp. Partitions	 30,000.00	 30,000 00
Construct, Temp. Panitions ML BI North 	 .	 26,324.00	 26,324.00
Construct. Temp. Partitions ML	 .. 26,324.00	 26,324.00

- Construct. Trap. Partitions ML 01 South	 26,324.00	 26,324.00

	

SUB TOTALS	 .	 5602416.00	 5,409,751.08	 , 21,358.00

Users may obtain validation of this document b y reouestino of the license a com pleted AlA Document D4C

	

'APPLICATION NO:	 37

	

APPLICATION DATE: 	 011I9110
PERIOD TO ' .	 12131109

	

ARCHITECTS PROJECT NO:	 VR}I Job 2034

	

VRI-1 INV. NO	 6522Jt37
F	 0	 if

ATER5ALS	 1'O'J'At.	 '/,	 BALANCE
tESE11ThV	 COMPLETED	 (G + C) .	 TO FINISH
STORED	 AND STORED	 ' ''(C' C)
(NOT IN	 TO DATE
0 OR E)	 (D+E+F)

	

2,114.78400	 98.00%	 43,159.00

	

2,007,649.08	 94.00'/s	 128,147.92

	

I50,000.00	 800.00%

	

6,000.00	 100.00%

	

6,000.00	 100.00%

	

40,000.00	 100.00%

	

2,000.00	 100.00%

	

200,000.00	 100.00%

	

175,000.00	 100.00%	 -

	

2,000.00	 100.00%

	

50,000.00	 100.00%	 -

	

2,00(100	 100.00%

	

60,000.00	 100.00% -.

	

60,000.00 ' 100.00% -	 • • -

	

75,000.00	 100.00%

	

75,000,00	 100.00%	 -

	

30,000.00	 100.00%

	

30,000.00	 100.00%
50,000.00 - 100,00%

	

30,852.00	 100.00%

	

35,852.00	 100,00%

	

20,000.00	 100.00%

	

50,000.00 10000%	 -

	

50,000.00	 100.00%

	

30,000.00	 100.00%	 -	 -

	

26,324.00	 100.00%	 -

	

26,324.00	 100011 

	

26,324.00	 100 00%
0.001	 5,431,109.08 1	 1	 171,306.92	 -

-	 -	 Page 1021)



CONTINUATION SHEET	 AlA DOCUMENT I3703

(AlA Docssraetsl 0102 APPLICATION AND ('FI1TIRIC8TSO1U FOR a	 SE ", contailul,	 APPLICATION NO	 37

	

- Contractors signed cenifecation is attached,	 APPLICATION DATE:	 01/19/10
In tabulations below, amounts are stated to the nearest dollar, 	 - -	 -	 PERIOD TO:	 12131109

Use Colons Ion Contracts where variable rttaisage for line items may apply:' 	 ARCEIn12CI's PROJECT NO: 	 VRII Job 2034

	

VRH INV. NO	 6522R37
-.	 A	 B	 '	 C	 D	 I	 E	 F	 -	 G	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 , WORK COMPLETED	 MATERIALS 	 TOTAL	 14	 BALANCE
N0	 VALUE '	 FROM PREVIOUS 	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G + C)	 TO FINISH

• . ,	 .	 APPLICATION	 -	 STORED	 AND STORED	 (C' C)
-	 . -	 (D+E)	 (NOT IN	 ' TODATE

-	 .	 -	 OGRE)	 (IIs'E+F)
-	 Construct. Temp. Panitions UL	 26,32400	 26,32400	 .	 26,324,00	 10000%

5 SELECTIVE! OEMOLITI'FON	 915,00000	 965;250.00	 -	 965,25(100	 99.00%	 9,750.00
6 ASBESTOS ABATEMENT	 .	 200,000,00	 200000.00	 '	 200,000,00	 100.00%
7 LEAD ABATEMENT	 '	 589,150.00	 589,150.00	 '	 589,750.00	 100.00%
8	 SITEWORK	 194,000.00	 194,000.00	 -	 94,000.00	 100.00'%
9 SHORING	 .	 .	 107,94400	 86,355,00	 5,397.00	 91,752.00	 85.00%	 16,19100
ID MINI PILES	 :	 956,000,00	 956,000.00	 -	 .	 956,000.00	 100.00/s
II PAVEMENT MARKINGS	 .	 3,500,00	 '	 3,500.00	 '	 .	 3,500.00	 100.00%
12 FENCES AND GATES	 .	 ' 60,200.00	 60,200.00	 '	 .	 .	 60,200.00	 100,001%
13 TRAFFIC CONTROL MAINTRNANCE 	 .	 25,000.00	 25,000.00	 .	 25,000.00 100.00%
14 CAST-IN-PLACE CONCRETE	 .	 . .	 .

Remove Fill From Term 	' 	 278,594.00	 278,594.00	 '	 .	 278,594.00	 100.00%

	

Cast its Place Concrete Submittal	 ,	 5,000,00	 5,000.00	 '	 ,	 -	 ,	 .	 5,000.00	 100,00%	 .
1,2 Lobby & Et/E2 Escalators

Construct Spread Foosinga	 21,233,00	 21,233,00	 . -	 21,233.00	 100.00%
Concrete rile Cape & Pits	 '	 54,489,00	 54,489,00	 .	 .	 54,489.00	 100.00%
New Concrete Eat Stub Walls & Grads Deame	 27,814,00	 21,814,00	 -	 '	 27,804,00	 100,00%
Slab on Grade	 '	 394,124,00	 :394,124,00	 .	 -	 ' 394,124,00	 000.00%
New Concrete Sidewalk at Froolage 	 '	 '	 84,879,00	 84,879,00	 -	 .	 84,879,00	 100.00%	 '.
Concrete Topping' 	 , .	 97,819,00	 97.819,00	 -.'	 91,809.00	 100.00%

0.6 South Generator Conduit under Road
Siteworlc Concrete Restoration ,	 32,174.00	 32,174.00	 -	 .	 . 32,174,00	 100.00%

2.! NotlIs End of 02
New Corscreee Sidewalk at B2 NosIs Frontage 	 43,624,00	 '	 43,624.00	 -	 43,624.00	 100.00%

2,2 South End offl2	 .	 .	 .
New Concrete Sidewalk at B2 South Frontage . 	 ,	 32,909,00	 32,909.00	 -	 ,	 32,909.00	 100.00%
Construct Slab on Grade 	 25,429.00	 25,429,00	 -	 25,429.00	 100.00%	 -

2.3 Baggage Clalan Area & Offices
Place Concrete Pad for AHU 67	 .	 7,96900	 7,969.00	 .	 -.	 7,969.00 ' 00.00%

SUB TOTALS	 '	 . .	 -	 41 243,775.00 ,	 - 4,212,436.00 '	 5,397.00 ,	 0.00 '	 ' 4,217,83100 ''' , .	 25,942.00

Users may obtain validation or this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

Page 2 of 20



Concrete Pile Capi 	 -
New Concrete Slut, Wall
Slab on Grade (&AHU Pads)
0 East.- Concrett Matonay Restoration
New Concrete Sidewalk @ Frontage
Concrete Topping

South Substation Area & Corridor 	 -
Concrete Pile Caps
Slab on Grade
Concrete Topping

.0 Curb Joint Between 1-22 ml
Place New Concrete for New Drainage Trough I
Place New Concrete for New Drainage Trough 1

- Place New Concrete for New Drainage Trough 3
Place New Concrete for New Dramatic Trough 4
Place New Concrete for New Drainage Trough
Place New Concrete for New Drainage Trough 6
Place New Concrete for New Drainage Trough 7
Place New Concrete for New Drainage Trough

02 Service Etevatora
Elevator Pit Pilecapt Concrete
Elevator Pit Concrte Slab & Walls

3 ES Escalator A tn/ill Stab
Concrete Slab on Metal Deck at ItthOl

I North Substation, Generator Etncr, Switchgear
Conatruca Concrete Generator Pad

I Final B I Lobby, Escalators E31E4
Construct Spread Footings
Construct PileCtpa at Elevator & Escalator Piu
Final Slab on Grade at South Sector,
Concrete Topping"-

	

SUBTOTALS	 -

Users may obtain validation ofthtsdo

APPLICATION
(0 + E)

50,004.00	 50,004,00 -
26,609,00	 26,609.00

664,959.00 -	 664,959,00
- 9,294.00	 9,294,00
51,199,00	 51,099.00

161,184.00	 161,184.00

44,769.00	 - 44.76900
102,249.00	 102,249.00
29,119.00	 29,119,00

57,824.00	 57,824.00
57,824,00	 57,824.00

57,824,00	 57,824.00
57,824.00	 57,824,00
57,824.00	 - 57,824 00
57,824.00	 57,824.00
57,824.00	 57,124.00
57,824.00	 51,824,00

14,759.00	 14,759,00
34,234,00	 34,234,00

70,744.00	 70,744,00

16,434.00	 16,43400

36,114,00	 36,114.00
70,179.00	 70,179.00

146,154,00	 -	 .146,154,00

ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractors argued certification manacled.-
In tabulations below, anotants are stated to the neatest dollar.
Use Column I on Contracts where variable retainage for tine items may apply. 	 -	 -

A -	 B	 C0
ITEM	 DESCRIPTION OF WORK	 SCIIEDULED	 WORK COMPLE

-	 NO. -	 VALUE	 FROM PREVIOUS	 T

CONTINUATION SHEET
	

A/A DOCUMENT G703

APPUCATIOMNO:

APPLICATION DATE: ' ' 	 01/19/10

	

PERIOD TO:	 12/31/09

	

ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRI{ INV. NO	 6522R37
F	 0 	 H

	

MATERIALS	 TOTAL	 BALANCE

	

PRESENTLY	 C0MPI. -El 'EO	 (0 + C)	 TO FtNlS8t

	

' STORED	 AND STORED	 '	 (C.G)

	

(NOT IN	 - TO DATE

	

bORE)	 .(D+EF)
50,004,00.	 100.00%	 -
26,609,00	 100.00%

664,959,00	 100.00%

	

-	 9,294,00	 100,00%
- 51,199.00	 100,00%	 -

	

-	 161,184.00	 100.00%

44.769,00	 100.00%	 -
102,249.00	 100,00%

-	 29,179,00	 100.00%	 -

57,824.00	 100.00%
57,824,00	 100,00%	 -
51,824,00	 100.00%	 -
57,824.00	 100.00%	 -
57,824.00	 100.00%	 -
57,824.00	 100.00%
57,824,00	 100.00%
57,824.00	 IN.00%

14,759.00	 10(100%	 -
34,234,00	 100,00%

70,744.00	 100.00%	 -.

16,434.00	 100.00%	 -

36,114,00	 100.00%	 -
10,179.00	 100.00%

- 146,154.00	 000,00%
53,469.00	 .100.00%	 .	 I

• 000 - - 2,044,125.00	 0.00

of

Page 3 of 20



CONTINUATION SHEET	 .	 AJII DOCUMENT G7O3

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 . APPLICATION NO: 	 37
Contraceot's signed certiticatnin is attached.	 ' -	 .	 APPLICATION DATE: 	 01(19(10
In tabulations belo, amounts aresensed tnthcpenxessdoUar,. 	 .....--.	 - ---. - -''' PERIOD [0:	 "	 - 12/31/09
Use Column! on Contracts where variable reeainsge for line items may apply. 	 .	 .	 ARCHITECTS PROJECT NO:	 'WRIT Job 2034

	

VEIl IN'V, NO	 6522R37
A	 W	 .	 C	 0	 '	 E	 F	 0H

ITEM	 DESCRIPTtON Of WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 ¼	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETEb	 (0 + C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 .-	 (C 0)
•	 .	 . (DIE) .	 .	 (NOTThI	 TO DATE

DDRE)	 (tH-E+P)
•	 3.5 OIlS Bets 114,MER4, Loading Dock CIg

Concrete Housekeeping Equip. Pads MER 94 - 	 .	 9,24900	 9249.00	 -	 .	 . .	 9,249.00	 100.00%	 -
3. tO South Generator! Sisework

South GescratorConcrcle Fotsndaeinns/Slat, 	 173,189.00	 173,189.00	 .	 173,189.00	 100.00%	 -.
Constnact Concrete East Wall 	 46,463,00	 46,463.00	 -	 .	 46,463.00	 100.00%	 -

15 UNIT MASONRY	 .	 334,000,00	 327,320.00	 -	 327,320.00	 98,00%	 6,680.00
16 STRUCTURAL STEEL 	 877,324.00	 851,004.00	 .	 851,004.00	 97.001y.	 26,320.00
17 MISCELLANEOUS STEEL	 .

Misc steel Submittal	 '	 18,898,00	 18,898,00	 -	 .	 .	 18,898,00	 100.00%
Fab More Steel Drainage Trough 	 32,000.00	 32,000.00	 -	 32,000.00	 100.00%
Fab Steel Stair	 21,031.00	 21,031,00	 -	 21,031,00	 100+00111	 -

1,2 Lobby& El/Fl Escalatora
Install Saèel Stair H I	 85,000,00	 85,000.00	 -	 .	 ' 	 85,000.00	 100,00%

2.3 Baggage Claim Area
Misc Steel Framing at CW Lee 	 "	 .	 302,223.00	 '	 302,223,00	 .	 302,22100	 100.00°,',	 -,

Tube Steel at Baggage Offices	 .	 8,198,00	 8,198.00	 ,	 -	 8,198.00	 100.00%	 -
2.10 Curb Joints Beewecn 1-22 ML

- ,	 Install Misr Steel Drains Trough HI . 	 .	 .	 32.375,00	 ' 32,375.00	 - .	 32,375,00	 .100,00%
Install Misc Steel Drains Trough 02	 32,375.00	 32,375,00	 ' ' -	 .	 '	 32,375,00	 I0O,O0%
Install Misc Steel Drains Trough 03 	 ,	 32,375.00	 32,375.00	 .	 .	 ' . 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough 94	 .	 '	 32,375,00	 32,375,00	 32,375,00	 100,00%
Install Misc Steel Drains Trough 05	 '	 32,375.00	 ,	 32,375.00	 '	 .	 32,375.00	 100.00%
Install Mite Steel Drama Trough 96 	 32,375,00	 '	 '	 32,375,00	 -	 , .	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough Nt	 .	 '	 32,375.00	 ,	 32,375.00	 '	 -	 . ,. 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough #8 	 32,375,00	 32,375,00	 '	 - . .	 .	 '	 32,375.00	 100.00%	 -

3.9 Strucs Mnd'rts/Closoeet 	 .
Misc Seed/Deck Closure BITS Openings	 418,443+00 	 418,44100	 . -	 ''	 . 418,443.00	 100.00%

IS ORNAMENTAL METAL	 .
I Onsamenusl (Glazed Elev. Enclosure Submitted 	 '	 84,000.00	 '	 84000.00	 '	 '	 -	 .	 94,000,00	 100.00°/a	 -
2 Fab Ornamental/Glazed Elevators Enclosssrc 	 864,000,00	 791,200,00	 72,800.00	 864,000.00	 100.00%
3 Erect Ornamental Enclosure	 452,000.00	 .	 . '	 35,640.00	 '31,640.00	 7.00%	 ' 420,360.00
4 Glazing at Elevator Enclosure 	 .	 290,000,00	 .	 - . .	 .	 ,	 ,	 -	 0.00% .	 290,000.00

Mis, SS Fabrication's	 , 350,000,00 .'	 ' 303,800.00	 -	 - .	 -	 303,800.00	 98.00%	 6,200.00

	

SUB TOTALS	 4,585,008.00	 3,730,008.00	 104,440.00	 ' 0.00	 3,835,458.00	 749,560.001

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's AuthentIcIty
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•	 CONTINUATION SHEET	 AlA DOCUMENTG7O3

•	 AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 -	 APPLICATION NO:	 31
Conn-actor'ssignd certification is attached. 	 APPLICATION DATE:	 -	 01/19/10
In tabulataons below, amounts are stated to the nearest dollar	 -	 PERIOD TO	 12/31109
Use Crunch iti Contracts where variable jetitnage for tine items may apply.	 ARCTECTS PROJECT NO: 	 \HJob 2034

-	 -	 VRH INV. NO	 6522R31
A	 B	 C	 D	 - F.	 F	 C	 H	 -

•	 TTh1C?	 DESCRIPTION OF WORK - 	 . SCHEDULED	 WORK CoMPLEtED	 MATERIALS	 TOTAL	 %	 BALANCE
	•	 N(1	 VALUE	 FROM PREVIOUS -	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (43 - C)	 TO FINISH -

	

-	 APPLICATION	 STORED	 AND STORED	 (C -0)(D+E)	 (NOT IN	 TODATE

	

DOPE)	 (D+E+fl

19 COLUMN COVERS	 730000.00	 715,400.00	 -	 715,400,00	 98,00"/s	 14,600.00
20 EXPANSION CONTROL	 132,210,00	 132,210.00	 -	 132,21000	 10000%	 -
21 - ARCHITECTURAL WOODWORK	 ,	 74,400.00	 74.400,00	 -	 74,400,00 100.00%
22 VATERPR00F1NG	 67,660,00	 ' 67,660.00	 -	 67,660.00	 100.00%
23 EXTERIOR INSULATION & FINISH 	 187,000.00	 117,000,00	 .	 187,000.00	 100.00°/a
24 FIREPROOFING	 ,	 .	 50,00000	 49,000.00	 - .	 - 49,000,00	 98.00% '	 i;000,00
25 METAL DOORS&FRAMES	 121,000,00	 121,000.00	 -	 121,000.00 100,00%

•	 26 OVERHEAD COILING DOORS 	 .	 01,850.00	 1I,850.00	 -	 .	 .	 - 11,850.00	 100.00146
27 GLAZING

Window Wall Le Glazing Subminat	 '	 ,	 20,294,00	 20,294,00	 -	 .	 .	 20,294.00	 100.00%	 -
Metal Glass Guardsaila Submittal 	 '	 23,794,00	 23,794,00	 -	 23,794.00	 100.00%	 -

•	 Crystal Panels Submitsal '	, 	 17,794,00	 17,794.00	 '	 .	 17,794.00	 100.00%
Fab.Cryatal Panels	 67,794.00	 '	 67,794,00	 '	 '	 67,794.00	 100.00%
FabMelal Glass Guardrails Mid-Level Bl&B2 	 18,544.00	 18,544.00	 .	 ,	 18,544,00	 100,00%	 -

'	 Fab, Vestibule Storefront Lower Level B-2 	 8394.00	 ' 8,794.00	 .	 8,794.00	 100,00%	 -	 '
Fab.Csaatain Wall for Lower-Level Baggage 	 -	 -	 08,794.00	 18,794.00	 '	 18,794,00	 100,00%
Fab. Vestibule Storefront Lower Level B-I 	 8,794.00	 8,794.00	 -	 8,794.00	 100,00%	 --	
Fab Metal Glass Guardrails Mid-Level DI E314 	 18,544,00	 . .	 ,	 0,00%	 .	 08,544.00

1.2 Dl Lobby isse.E-l/E-2 Escalators
Field Measure for Vestibute Storefront	 -	 4,794.00	 4,794,00-	 -	 .	 4,794.00	 100.0034.	 -
Install Vestibule Storefront	 ,	 75294.00	 75,294.00	 '--	 15,294,00	 000.00°/a

Install Automatic Doors at Vestibule 	 -	 -	 98,794,00	 98,794.00	 -	 98,794.00	 100.00%
Crystal Glass Wall Panda 	 -- 97,794.00	 '	 88,015.00	 -	 88,005.00	 90.00%	 9,779.00

	

1.4 El&E2 Escalators Slate & Guardraih,ML 	 -	 -	 -	 0.00%	 -	 -
Field Measure Template for Guasdrails(El/E2) 	 6,794,00	 6,794,00	 .	 6,794.00	 100,00%

	

•	 . ,	 ,	 Fab.Mstal Glass Guardrails (El/E2)	 92,794.00	 92,794.00	 '	 92,794,00	 100,00%
2iNorlh End ofD-2	 -	 -.

- -	 -	 - Field Measure for 02 Vessibole Storefront 	 ,	 4,794.00	 4,794.00	 , 4,794,00	 100.00%
•	 Islail Norris 02 Vestibule Storefront 	 -	 -	 .	 50,794,00	 50,794.00	 -	 .	 50,794.00	 100.00% -	 -

•	 -	 Install Automatic Doors at B2 Vestibute 	 50,794.00	 50,394.00	 -	 50,794,00	 800,00%
Crystal Glass Wall Panels	 -	 172,794,00	 172,794,00	 -	 -	 172,394.00	 100.00%

2,I South End ofb-2
latall South B2Vestibule Storefront - 	 33,794.00	 33,794.00	 -	 33,794.00	 100,00%	 .

,	 -	 SUB TOTALS	 , 2,266,500.00	 2,222,577.00	 0.00	 -	 0.00	 2,222,577.00	 1	 43,913.00

- ,	 -	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 . certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

signed ceesificatson is attached.-	 APPLICATION DATE	 01/ 19/10
n helms, amounts amstated to the unrest dollar.	 -	 PERIOD TO:	 12/31109
ton Contracts where variable retainage for line leeS may apply. 	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRH INV, NO	 6522R37

	

B	 C	 0	 IE	 F	 0 	 H

	

DESCRWFION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 54	 BALANCE
-	 VALUE	 FROM PREVIOUS	 IBIS PERIOD	 PRESENTLY	 COMPLETED	 (0 +C)	 TO FIN]511

	

APPLICATION	 STORED	 AND ETC/EEl)	 (C-C)
-	 -	 (O+E)	 (NOT D4	 T0 DATE	 -

	

0 ORE)	 (0+E+F)
Install Automatic Doors at South B2 Vestibule 	 50,794-00	 50,79400	 - -	 .	 50,79400	 800,00%	 -

23 Baggage Claim Area	 -	 -
Remove Crystal Panels 	 -	 14,794,00	 14,79400	 14,794E0	 100,00%
Field Measure (or Cunain Wall Fabricaton 	 5,794.00	 5,794.00	 -	 5,794.00	 100.00%	 -
Install Cuelain Wall Metal -	 83,794.00 -	 83,79400	 -	 - .	 -	 83,794.00	 100.00%	 -
Install Curtain Wall Glazing 	 51,294.00	 51,294,00	 -	 51,294.00	 bOor/a	 -
Stainless Steel & Glazing at HaggagOfT,ee,	 104,794.00	 94,315.00	 10,479.00	 104,794.00	 100.00%	 -
Crystal Glass Wall Panels	 -	 152,794.00	 142,596.00	 -	 -	 142,596.00	 9333%	 10,198,00

2.6 Eas012 Ticketing Area Oversize Bag -	 -
East Ticketing Crystal Glass Wall Panels	 -	 69,794.00	 69,794.00	 -	 ,	 69,794.00	 100.00%	 -

	

2.7 NorsIt Side ofa 2 Lobby ML	 -
-	 Metal/Glass Guardrails NOITh Side Escalators 	 47,794.00	 47,794,00	 -	 47,794.00	 100.0,01/a	 -

2.7 South Side of B 2 Lobby ML
Metal/Glass Guardrails South Side Escalators . 	 '	 47,794.06	 47,794.00	 .	 -	 47,794.00	 lO0.0O'/a	 - -

3.2 Final 82 Lobby 	 .	 -
Crystal Glass Wall Panels	 .	 52,794.00	 47,515.00	 5,279.00	 -	 52,794.00	 100.00%

- 3,4 Final DI Lobby Earalators E3.E4 Eleval/2 	 -	 .
Crystal Glass Wall Panels	 .	 240,794.00	 48,159.00	 -	 .	 48,159.00	 20.00%	 192,635.00

3,4 Final DI Lobby Escalators E3,E4 Elevsl/2
Field Mean,,re Template for Gsardeailt(E3/E4)

	
6,794.00
	

6,794,00
- Install Metal Glass Guardrails (E3/E4)

	
122, 798,00
	

122, 798,00
28 DRYWALL

Fab. GFRG Panels Mid-Level 81 & 82
	

60,852.00
	

60,852.00
	

60,852.00
Fab, GFRG Panels Mid-Level 81 E3/E4

	
60,852.00
	

60,852.00
	

60,852,00
I Install Eaterior Mrlal Ceiling over Sidewalk

	
35,852.00
	

35,952.00
	

35.852,00

Partition Construction -	 45,852.00 45852.00
	

45,852.00
Construct Cement Board Soffits over Sidewalk

	
29,852.00
	

29,852 .00
	

29,552.00
Vestibule Ceiling	 4 5,852.00

	
45,852.00
	

45,852.00
Drywall Ceilings and Soffits 29,852.00

	
29,852.00
	

29,852,00
Metal Pan Ceilings	 -	 505,852.00

	
505.852,00

Stud Framing for MER 4 143 	 -	 35,852.00
	

33,767.00
	

2,085.00

may obtain validation of this document by requesting

NO.
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CONTINUATION SHEET 	 AlA DOCUMENT G703

	

- AlA Document 0702 APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 APPLICATION NO:	 ---'37 -------

Contractor's si gned certification cars bed 	 ..	 APPLICATION DATE: 	 01119110
- - -	

-	 In tabulations below, amounts are stated to the nearest dollar. 	 -	 . -	 -	 PERIOD TO 	 12/31/09
Use Column I on Contracts when variable ress'snage for line items may apply. 	 -	 -	 ARCHITECTS PROJECT NO - 	 VRII Job 2034-	 -	 -	 -	

-	 VRH INV. NO	 6522R37 -
A	 B	 C	 -	 D	 E	 F	 -	 0

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 - WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO-	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 - COMPLETED	 (0 • C)	 TO FINISH-	 -	

-	 APPLICATION -	 STORED	 AND STORED	 -	 (C .0)
.	 (D-E)	 (NOT IN	 TO DATE	 -

	

DORE)	 (D+E+F)	 -

-	 Install Framing for Sour/Patois EI/E2 	 -	 -	 29152.00	 29152,00	 -	 -	 - - :	 29.852,00	 100.00%	 -
•	

- Install OFRG'Panels El/E2 -	 -	 -	 30,852.00	 30,152,00	 .	 - -	 30,852.00	 100+00146	 -
-	 -	 2 Partition Layout ,Top & Bottom Track-Wet Areas - 	 141,852,00	 147,852,00	 .	 147,152.00	 I00.00%	 -

Said Framing & Blocking -We( Areas 	 147,152.00	 147,852.00	 5.	 -	 147,852,00	 100,00%	 -

• Drywall-Wet Areas	 -	 147,85100	 147,852.00	 -	 .	 147,852.00	 100.005',	 -
' Wet Ticketing- New Pailisions 	 -	 147,852,00	 147,852.00	 -	 -	 147,152.00	 100.00%

-	 .	 Ceiling Construction For North 152 Vestibule	 -	 147,852.00	 147,85100	 -	 -	 147,852.00	 100,00%	 -	 -	 - -
- -	 -	 -	 WI' Drysvall Ceilings - 	 -	 -	 75,852.00	 75,852.00	 .	 -	 75,852.00	 100.00,/s	 -	 - -

•	 '	 , WT Suspended Ceilings 	 .	 .	 35,852.00	 35,852,00	 35,852.00	 100.00%	 .	 -
WT Metal Pan Ceilings 	 .	 -	 .	 155,852.00	 155,852,00	 .	 155,852.00	 100.00%
Ceiling Construction B2 Vestibule	 .	 125,852.00	 125,852.00	 -	 .	 125,852.00	 100.001/6

-	 .	 . Drywall Ceilings & Soffits	 .	 15,852.00	 ,	 75,85100	 . .	 75,852.00	 100.00%
-	 Suspended Ceilinga	 '	 .	 30,85200	 30,852.00	 -	 ,	 -	 30,852.00	 100.00%

Metal Pan Ceilings, 	 .	 405,852.00	 .	 405,852.00	 -	 .	 ,	 405,852.00	 100.00%
Install Exterior Metal Ceiling over Sidewalk 	 -	 105,852.00	 74,096.00	 -	 .	 74,096.00	 70,00%	 31,756.00
Metal Stud & Drywall Baggage Offices 	 .	 55.852,00	 55,85200	 -	 -	 .	 55,852.00	 100.00%
Drywall Soffits & Ceilings .. 	 55,852.00	 55,852.00	 -	 .	 ' 55,852,00	 100.00%
Metal Pan Ceiling Construction 	 155,852.00	 -	 155,85100	 : -	 -	 155,852.00	 100.001/6
Ceiling at South Corridor	 .	 ' ,	 80,85100	 '	 32,341.00	 32,341.00	 4000°1s	 48,511.00
CT New Partition	 '	 . .	 ,	 55,852.00	 '	 55,852.00	 .	 .	 55,852.00	 100.00°/a	 -

'	 CT Drywall Ceilingi & Soffisa	 '	 55,852.00	 55,852,00	 -	 .	 55,852.00	 100.00°/a
CT Suspended Ceilings	 55,85200	 55,852.00	 .	 '	 .	 -	 55,852,00	 100.00,4	 -
ET Metal Pan Ceilings	 .	 .	 105,152.00	 105,85200	 -	 .	 05,852.00 - 100.00%

,	 Framing for Soffst/Fascia North Side Escalators	 -	 30,852.00	 -	 30,852.00 ,	 -	 30,852.00	 100.00%
Install GFR0 Panels NSE	 , ,	 -	 - 45:852.00	 45,85100	 .	 , .	 45,852.00	 100.00%	 -
Framing for Soffit/Fascia South Side Escalators 	 '	 65,852.00	 65,852.00	 -	 65,852.00	 100.00%	 -	 -
Install OPEC Panels SSE '	 '	 35,852.00	 35,852.00	 :	 .	 35,852.00	 100.00%

-	 Mid Level Paraitions	 .	 '	 '	 75,852.00	 75,852.00	 -	 '	 75,85200	 IOO.0O'/,
Conserucs Drywall Partisions Escalator ES 	 -	 30,852.00	 ,	 30,82.00	 -	 .	 30,852.00	 100.00%

-

Plaster ES

	 168,204.00	 134,563,00	 - .	 134,563.00	 80.00%	 33,641.00
-	 Elevator Shsfswstl Construction 	 30,852.00	 . 30,852.00	 '	 '	 '	 -	 30,852.00	 100,00%

	

SUB TOTALS	 -	 -	 2,917,764,00	 '	 2,771,515.00

1

	0.00	 2 803,95 6.00 1	. :113,908.00

..	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 'CertIficatIon of Documents Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

	IA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO 	 - 37

orrtnceorr signed ccr-ttflcktinnis aiIached.--'	 :	 -	 -. 	 APPL1CATION DATE:	 OhIO/b

tabulations below, amounts are stated to the nearest dollar, 	 -	 - -	 PERIOD TO:	 12131109
or Column I an Contracts where variable relainage for line items may apply, 	 ARCHITECTS PROJECT NO:	 VRH Job 2034

-	 -	 VRH [NV. NO	 6522R37
A	 S	 C	 D	 I	 E	 F	 I	 0	 ____	 It-

TEM	 DESCRIPTION OF WORE - 	 SCHEDULED	 - - WORK COMPLETED	 MATERIALS T	 TOTAL	 %	 BALANCE
NO,	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY I COMPLETED 	 (0- C)	 JO FINISH

APPLICATION	 -	 STORED	 AND STORED	 (C .0)
- (DIE)	

(NOT IN	
TO DATE -

	

DORE)	 -	 (D+E-4-5')
Drywall Soffrre & Ceilings 	 25,852,00	 12,92600	 6,463.00	 19,399.00 ' 75.00%	 6,463.00
Suspended Ceilings	 25.85200	 12,926,00	 ' 	 12,926,00	 50.00%	 12,926,00
Metal Pan Ceilings .	 93,204.00	 62,28200	 -	 62,28100	 66.82%	 30,92200
Ceiling at 01-IS	 '	 .	 45,852.00	 36,682,00	 '	 36682,00	 80.0O'/,	 ,	 •9870,00
Partition Corsulnaction	 .	 '	 25,852,00	 , 23,267,00	 . -	 23,267.00	 90.00%	 2,585.00
Drywall Ceiling & Soffits 	 55852,00	 50,267,00	 50,267,00	 90,00%	 5,585.00
Metal Pan Ceiling Loading Dock 	 55,852,00	 27,926.00	 -	 '	 27,926.00	 50.00'/a	 27,926.00
Install Framing for Soffit/Fascia E3/E4	 '	 55,852.00	 -	 '	 -	 0.00%	 55,852.00
Install OFRO Panels E3/E4	 -	 .	 25,038.00	 .	 -	 ,	 -	 0,00%	 25,038,00

29 TILES	 .	 49,590.00	 49,590.00	 '	 49,590.00	 000.00%
30 TERRAZZO

1.2 Dl Lobby inclrdingEl'2 Escalators 	 230,821.00	 . 230,821.00	 -	 .	 . 230,821.00	 100.00%	 -
21 WestTickeling	 .	 226,993,00	 226,993.00	 . .	 226,993.00	 100.00%	 -
2.2 South End of 02	 109,536.00	 109,536,00	 .	 .	 109,536,00	 10000%
2.3 Baggage Claim Area & Offices 	 ' .	 680,241.00	 680,241.00	 --	 .	 680,241.00	 100,00%
2,6 Esat Ticketing	 97,311.00	 97,311.00	 .	 97,311.00	 100.00%
3.2 Final 92 Lobby	 114,202.00	 114,202.00	 .	 114,202.00	 100.00%
3.4 Final BlLobby Escalator E3 '4, Elev.I,2	 222,180.00	 ,	 .	 .	 .	 . -	 0.00%	 222,180.00
3.12 5500 Concourse Level 9 (infrll area) 	 :	 219,321.00	 219,321,00	 .	 -	 219,321.00	 100.005',
3.12 5510 Replace escistisigConcoueae Level finish	 59,395,00 '	 40,000.00	 4,546.00	 44,546.00	 75.00%	 14,849.00

31 CARPET	 23,903.00	 23,664.00	 .	 . .	 23,664.00	 99.00%	 239.00

32 PAINTING	 .	 .	 159,60100	 151,620,00	 :	 151,620.00	 95.00%	 7,980.00
33 TOILET COMPARTMENTS	 . 27,840.00	 27,840.00	 -	 27:840,00	 100.00%
34 WALL & CORNER GUARDS	 .	 44,500.00	 44,500.00	 '	 44,500.00	 100.00%	 -
35 SIGNAGE	 .	 300,000.00	 270,00000	 , .. .	 270,000.00	 90.00%	 30,000.00
36 FIRE EXINGUISIIERS & CAIMNEIS 	 .	 2,225.00	 2,225.00	 -	 :-	 2,225.00	 100.00%
37 FLOOR MATS & FRAMES	 -.	 21,910.00	 21,910.00	 .-	 '	 21,910.00	 100.00%
38 ELEVATORS

Service Elevators Submittal	 14,000.00	 ' 14,000.00	 ' -	 .	 .	 14000.00	 l00.00'/,
Passenger Elevators Submittal 	 14,000.00	 14,00000	 . -	 .	 14,000.00	 100.00%
Procure Service Elevtlors	 '	 393,300.00	 393,300.00	 .	 .	 .	 393,300.00	 100.00%	 -.

- .
	 SUB TOTALS	 -	 3,420,074.00	 2,957,350.00	 11,009.00	 -	 0.00	 2,968,359.00	 451,715.00

-	
- Users-may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

1
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20,700.00
69,000,00
38,600,00
69,000.00
4,800.00

37,300,00
8,500.00
1,000.00

1-1,200.00

It,
5.

27,
22,

(D -E)E)

13,800.00
20,700,00
69,000.00
38,600,00
69,000.00
4,800.00

37,300,00
8,500,00
7,000.00

11,200.00
6,900.00

41,400,00
9,800,00

47,000,00
11,900,00
5,000.00

- 27,600.00
22,100.00

9,800,00
11,200.00
8,100.00

CONTINUATION SHEET 	 AlA DOCUMENT G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 -	 -

C4ntrscss?s rigncd ce,'ttiratisn 13 artaciicd------	 -
In tabulations below, amounts are stated to the nearest dollar,
Use Column I on Contracts where variable retainage for tint items may apply. 	 -

A	 -	 B	 C	 I	 - E
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED
NO-	 VALUE	 FROM PREVIOUS I THIS PERIOD

II

69,000.00
38,600,00
69,000,00
4,100.00

37,300,00
1.500,00

Procure Passenger Elevators
2,12 Service Elevators ML

Decommission Exist Service Elevators
Srlectivve Demo Service Elevators Components
Drill Elevator Jaektsol'es
Elevator Rails 	 -
Elevator piston
Elevator Roller Guides
Elevator Pump Unit
Elevator Hydraulic Piping 	 -
Elevator Oil & Oil Cooke
Elevator Traveling Cable
Elevator Electrical Conduit
Elevator Cab
Elevator Limit Switches
Elevator Controller
Elevator Door Operator
Elevator Dectector Edge & Inspection Station
Elevator Entrances

- Elevator Car Station
Elevator Hall Bunona
Elevator Hoist Wire (multi Cable)
Elevator Testing

3  Escalators E3/E4 Elevators 1/2 ML
Drill Elevator Jackholes
Elevator Rails
Elevator Piston
Elevator Roller Guides 	 -
Elevator Putnp Unit
Elevator Hydraulic Piping
Elevator Oil & Oil Center

SUBTOTALS

Users may obtain validation of this or

APPLICATION DATE:	 01119/10

	

PERIOD TO:	 12/31/09

ARCHITECTS PROJECT NO: . VRH Job 2034
-	 VRHINV,NO	 -	 6522R37

F
	

0	 H
MATERIALS	 TOTAL	 %	 BALANCE
PRESENTLY	 COMPLETED	 (0 ^ C)	 TO FINISH

STORED
	

ANUSTORED	 -	 (C-G) -
(NOT IN	 'rODATE	 -

	

13,800,00	 800.00%

	

20,700,00	 100.00%

	

69,000,00	 100,00%

	

38,600,00	 800,00%

	

69,000.00	 100.00%

	

4,800,00	 100.00%

	

37,300,00	 100.00%

	

8,500.00	 800.00%

	

7,000.00	 100,00%

	

11,200,00	 100.00%

	

6,900,00	 100,00%

	

41,400,00	 tOO,00'/s

	

9,800.00	 100,00%

	

47,000.00	 100.00%

	

18,900,00	 100.00%

	

5,000.00	 l00.005/e
27,600,00 - 800,00%

	

22,100,00	 100.00%

	

9,800,00	 100,00%

	

11,200,00	 100.00%

	

8,100,00 	 72.32%

-	 0,0051

0.00%
-	 0.00%

-	 -	 - -	 -	 - 0.00%
-	 -	 - -	 0,00%

0.00	 , 0.00 	 480,700.00

ment D401 'CertificatIon of Document's Authenticity

3,100.00

69,000,00

38,600.00
69,000,00
4,800,00

37,300,00

8,500.00
7,000,00

723,300.00 '
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NUATION SHEET
AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

-	 '	 Contractor's signed cectificntioz is attached. _•?.•	 ' ,	 ••'	 . -

In tabulationa below, amounts are staled to the nearest dollar.
Use Column I on Contracts where variable rrtainage for line items may apply.

'B	 C.
ITEM T	 DESCRIPTION 01' WORK	 SCHEOILED 

__
WORK'

NO. I	 ''	 VAI:IIIt	 FROM PREVIOL
APPLICATION

-. 	
(DIE)

Elevator Traveling Cable 	 11,200.00
Elevator Electrical Conduit 	 15,200,00
Elevator Cab	 .	 82,800,00
Elevator Limit Swischra
Elevator Controller	 48,300.00
Elevator Door Operator .	,	 .	 11,900.00
Elevator Detector Edge & Inspection Station 	 10,500,00
Elevator Entrances .	30,400.00
Elevator Car Station	 22,100.00
Elevator hail Buttons	 .	 9,800.00
Elevator Hoist Wire ( Multi-Cable)	 '	 11,200,00
Elevator Testing	 .	 11,500.00

39 ESCALATORS & MOVING WALKS

AlA DOCUMENTG7O3	 •	 •

-PPPLICATiONNO':'	 3/

	

APPLICATION DATE: 	 01/19/lb

•	 PERIOD To:	 12131/09

	

ARCHITECTS PROJECT NO 	 VER Job 2034

-	 -	 VEil IN V: NO	 6522R37

0 	 9
- MATERIALS	 TOTAL	 BALANCE
00	 PRESENTLY	 COMPLETED	 (0 + C)	 TO FiNiSH

STORED	 AND STORED	 (C-0)• -	 (NOT IN	 TO DATE.
-	 DORE)	 (D4'E+P)

-	 0.00%	 11,200,00

	

-	 0.00%	 15,20000
-	 -	 0,00%	 82,800.00

	

0.00%	 9,800.00

	

• '	 0.00%	 48,300,00

	

000%	 11,900.00

	

0.00%	 ,	 10,500.00

	

0.00%	 30,400.00

	

0.00%	 22100.00
-	 .	 0.00%	 9,800.00
-	 -	 .	 0.00%	 '	 11,200.00
-	 -	 0,000/4	 11,500,00

Escalators Subminal 	 14,000.00	 14,000.00	 -	 ,	 14,000.00	 100.00%
Procure Escalators Ei/E2 	 848,000.00	 848,000.00	 .	 848,000.00	 100.00%
Procssse Escalators E3/E41E5	 ,	 . 1,380,400.00	 483,140.00	 '	 483,t40.00	 35.00%	 897,260.00

1.2 Lobby Ind El/E2 Escalators
Escalators Mobilization	 . .	 32,60000	 32,600.00	 -	 ,	 32,600.00	 100.00%
Escalators Set Up Rigging & hoisting Equipment 	 38,70000	 38,70000	 -	 38,700.00	 100.00%

Load Escalators EI/E2 into Pocket 	 '	 27,000,00	 27,000.00	 -	 27,000.00	 000.00%

Construct sod Test Escalators El/E2 	 290,300.00	 290,300.00	 •'	 290,30000	 00.00%	 .

2 II ES Escalator (ML)
Escalator S Mobilization	 , 4,000.00	 14,000,00	 .	 .	 1400000	 mo on','
Escalators Set Up Rigging & Hoisting Equipment	 19,000.00	 19,000.00
Load Escalator ES into Pocket 	 12,000,00	 12,00000
Construction ..it Test Escalator E5 	141,000.00	 139,950.00 -	 1,050.00

3.4 Final lii Lobby Escalators E31E4 Eleva 112
Express Escalators Mobilization 	 ' 32,500.00	 -	 -
Escalators Set Up Rigging & Hoisting Equipment 	 .	 38,700.00
Load Escalators into Pocket 	 •	 •	 •	 27,000.00

L Construct and Test Escalators E31E4	 •	 290,281.00
SUB TOTALS	 .	 -	 •	 3,480,188.00	 1,918,69

Users may obtain validation of this document by requesting of the license a cor

19,000.00 10000%

	

12,000.00	 100.00%

	

141,000.00	 100.00%

32,500.00
38,700,00
27,000.00

• •	 290,218.00
1,560.448.00
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• . CONTINUATION SHEET S .	 A/A DOCUMENT G703

	MA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:-	 - ± -17

	

Contractors signed certification is attached 	 - -	 APPLICATION DATE	 01/19/10
In tabulations below, amounts are tented to the nearest dollar,	 -	 .	 .	 .	 PERIOD TO:	 12/31/09

•	 Use Coluana, I on Conuacta where variable rctaiasagc for line hems may apply. . 	 .	 .	 .	 ARCHITECT'S PROJECT NO: . 	 V143-1 Job 2034
-	 .	 .	 .	 '/PJI9flNO	 F	 6522137

A	 ,	 B	 .	 .	 C 	 0	 I	 E	 F -	 53. 	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 ' MATERIALS	 1OTAL	 %	 BALANCE
N O 	 .	 -VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 TO FINISH

•	 .	 .	 APPLICATION	 STORED	 AND STORED	 (C - Cl)
-	 -	 -	 -	 -	 (D+E)	 (NOT IN	 T0DATE

	

DOREI	 (D+E+E)
40 CONVEYORS

Gen .Coisdic'ioss 	 -	 - 60,000.00	 60,000,00	 ' '	 -	 '	 60,000100	 l00.00'/a	 -
EIEC.SubmiEaIs	 .	 .	 75,000.00	 75,000.00	 -	 .' 75,000.00	 10000%	 -
Mcch. Sunoinals	 .	 -	 75,000,00	 75,00000	 .	 .	 .	 .	 75,000.00	 100.00%	 -
IS! Mech.Eqsip	 ...	 150,714.00	 '	 150,714,00	 '	 .	 '	 150,714.00	 100.00%
101 Mech.lnalaII	 -	 135,714,00	 035,714.00	 .	 ,	 135.714.00	 100.00%
181 MCP Equip	 ' ,	 15,000.00	 85,000.00	 .	 .	 85,000.00	 100.00%
1131 Elcc.Equip	 .	 .	 15,000.00 -	 15,000.00	 .	 '	 tY000.00	 100.00%
101 Eke Install	 '	 .'	 140,704.00	 140,714.00	 -	 ' '140,714.00	 100,00%
102 Me6.Equip	 .	 .	 125,704.00	 125,714.00	 -	 .	 125.714,00	 100.00%
082 Mecls.Inssall 	 '	 125,714.00	 125,704.00	 -	 125,704.00	 100.00%
082 MCP	 .	 .	 ,	 00,000.00	 80,000,00	 -	 ' 80,000.00	 '1130.00%	 - . . .
1B2'Elcc Equip	 .	 05,000.00	 05,000.00	 -	 '	 15,000.00	 100.00%	 -
102 LIne Install	 , 125,704,00 '	 125,704.00	 ',	 - .	 25,704.00	 100.00%	 -
0B3 Mech.Equip	 .	 15,5,704.00	 155,71400	 '.	 '	 .	 155,714,00	 .100,00%
103 Mech.InoeaII 	 .	 .	 '	 060,714.00	 ,	 160,704,00	 .	 .	 160,714.00	 100.00%
103 MCP	 80,000,00	 00,000.00	 -	 80000.00	 '100.00%	 .
103 Elec Equip	 '	 '	 -	 00,000,00	 10,000.00	 -	 .	 10000.00	 000,00%
103 bIte Install 	 '	 '	 90000.00 ,	 90,000.00	 -	 90,000.00	 100.00%
0134 MechEquip 	 '	 .	 170,704.00	 '	 170,714,00	 . . .	 .	 170,704.00	 100.00%
104 Mech.InsOaII	 .	 195;714.00	 ' 195,714.00	 '-.	 '	 195,714.00	 '10100%
0134 MCP	 .	 '	 015.714,00	 115,714,00	 .	 .	 115,7140	 100.013%
104 Else Equip	 '	 .	 15,000.00	 15,000,00	 , .	 .	 .	 ,	 15,000.00	 100.00%
104 Else Install 	 ,	 .	 155,714.00	 140,143.00	 05,571.00	 '	 155,714.00	 100,00°%
013 Mccli,Equip	 '	 ' '	 ,	 50,000.00	 40,000,00	 -	 .	 40,000.0080.00%	 10,000.00
00 Mcch.lnesall	 80,000,00	 80,000.00 	 00,000.00	 000,00%	 -
CD Meela Equip	 '	 235,716.00	 235,716.00	 ' .	 -	 . .	 .	 235,716,00	 000.00%	 '	 -
CD Mech.lneiall 	 .	 .	 .	 . '70,000,00	 '	 70,000.00	 -	 .	 70,000.00	 100.00%	 -
CD /Deck Matenal 	 , '	 '	 135,716.00	 135,716.00	 -	 135,716.00	 000.00%
CD/ Deck Install	 .	 '	 .	 .	 .	 75,000.00	 '75,000.00	 -	 75,000.00	 100,00%

- C000SSTnmMOiI 	 7500000 -	 35,000.00 1 .	 -	 .	 '' 3500000	 000100%

	

SUB TOTALS 	 3,040,000.00	 ' 3;014,429.00	 15,371.00	 0.00	 3,030,000.00	 1	 10,000.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 'Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT G703

	ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO: - 	 37

Contractor'a signed certification it attached	 APPLICATION DATE: 	 01/19110

In tabulations below amounts are stated 1° die nearest deltas	 -	 PERIOD TO	 12/31/09

	

- T Use C'oliarrrn I on' Cuntracti where variable rthinage for line items may apply. 	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

- -	 .	 VRHINV,NO	 6522R37
A	 .	 B	 C	 D	 I	 F	 P	 Ci 	 H,.'

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 I MATERIALS	 TOTAL	 Vu	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (C + C)	 TO FINISH

	

APPLICATION	 -	 STORED	 AND STORED	 (C-C)

	

-	 . (DIE)	 ?4OTIN	 IODATE-	 . 	 DORE)	 (Du-E+f-)	 _______
CD/lB 55 Trim Install 	 30000.00	 30,000.00	 -	 .	 30000.00	 100,00%	 -
OD Door Equipment	 '	 80,000.00	 80,000.00	 .	 -	 80000,00	 100.00%	 -
01) Door Install 	 .	 30,000,00	 .	 30,000,00	 -	 ,	 ,	 30,000.00	 100,00%	 -
B Co.. Network - Equip. 	 '	 15,000,00	 '	 15,000.00	 , -	 15,000,00	 100.00%	 -
B Comm Network - Install 	 25,000,00	 25,000.00	 -	 25,000,00	 100,00%

41' FIRE. PROTECTION 	 .	 '	 725,000,00	 .688,750.00	 -	 688,750,00	 95.00%	 36,250.00
42 PLUMBING	 '	 525,00100	 ' 519,750,00	 ' .	 519,750,00	 99.00%	 5,250,00
43 LIVAC

DVAC Equipment Submittal 	 .	 50,000.00	 50,000.00	 50,000,00	 100.00%
HVAC Ductwork Shop Drawings Submittal 	 .	 60,001100	 60,000,00	 -	 60000.00	 100.00%	 -
Procure Variable Frequency Drives ', 	 30,000.00	 30,000.00	 -	 .	 .	 30,000,00	 100,00%
Procure VAV Bourn	 '	 20,000,00	 .	 20,000.00	 '	 .	 '	 ' 20,00100	 100.00%
Procore Fire Sinokr Dampers 	 20,000.00	 20,000.00	 -	 .	 20,000.00	 100.00",',.	 - -
Procure Door Heater	 6,000.00	 6,000.00	 -	 6,000.00	 100.00%
Procure Electnc Unit Heaters	 -	 4,000.00	 4,000.00	 -	 -	 4,000,00	 100.00%
Procure Cabinet Unit Heaters	 1,600,00	 1,600.00	 ' -	 , -	 1600.00	 100.00%	 -
Procure Exhaust Fan 	 ,	 1,000.00	 1,000.00	 -	 1,000,00	 100.00%	 -	 -
Procure Air Outlets	 .	 53,625.00	 153,625,00	 ,	 - ,	 ' 453,625.00	 100,00%	 -
Procure Air Handling Units 	 --	 463,625,00	 463,625.00	 '	 -	 463,625.00	 100.00%
Procure Supply & Rrtum Fans	 90,000.00	 90,00000	 -	 -	 90,000,00	 100.00%
Inline Pumps	 ,	 10,00000 .	 10,00000	 .	 ,	 '	 10,000.00	 100.00%
4000 Gal. TactIc	 25,000.00	 - 25,000.00	 -	 25,000.00	 100.00%
Fab. Ductwork (Stage I) 	 403,625,00	 403,625.00 '	 '	 403625,00	 100.00%	 -
Fab. Ductwork ( Stage '2)	 163,625.00	 163,625.00	 . .	 -	 163,625.00	 100,00%	 -
FaIr. Ductwork (Stage))	 213,625.00	 . 213,625.00	 '	 '	 213625.00	 100,00%

1.280 Lobby inc EI/E2 Eacalatórs
Install HVSC Supply & Return Piping 	 143,625.00	 143,625.00	 - .	 143,625.00	 00.00%	 -

Ductwork Rougising	 30,000,00 .	 30,000.00	 -	 30,000.00	 400,00%

HVAC Drops & D,flhasers 	 ,	 13,000,00	 13,000.00	 ' 13,000.00	 100.00%	 -

I3MS Wiring & Devices	 :	 12,000.00	 12,000,00	 ,	 .	 2,000.00	 100,00%	 . ..
2,3 Baggage Claim Area & Offices

HYAC Disconnects & Removals (Cola 8 . 10 IUD)	 '	 60,000,00	 60000,00	 -	 ,	 ,	 60,000.00' 100,00%	 -
Set Air Handling Unit 07	 '	 '	 25,000.00	 25,000,00	 ,	 -	 , '	 .	 25,000.00	 00.00°,'.

'SUB TOTALS	 3,429,350.00	 3,387,850.00	 , 0.00 '	 0.00	 3,387,85000	 41,500.00!

-	
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documerjt'a Authenticity
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'H CONTINUATION SHEET	 AIA DOCUMENT G7U3

	MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, reentering 	 APPLICATION NO	 37
Conn'aciofs signed certification is attached 	 - APPLICATION DATE	 01119110—
In tabulations below, amounts are stated to the nearest dolls 	 -	 PERIOD TO	 12/31109

	

tisi Column I on Contracts where Variable retainage for line items may apply. 	 -	 ARCHITECTS PROJECT NO 	 VRH Job 2034

	

VRHINV.NO	 6522R37
A	 .	 n	 -	 C	 'B	 .1	 F'	 F	 0	 _____	 tI

IT 	 -	 DESCRIPTION OF WORK 	 -	 SCHEDULED	 WORK COMPLETED	 M,VI'ERIALS	 - 'ForM.	 %	 BALANCE
NO.	 VALUE,	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 + C)	 TO FINISH

	

APPLICATION	 STORED	 AND S'I'ORED	 (C - C)

	

(DIE) ,	 .	 NOT to	 TODATE

	

BORE)	 ' (D+E+P)
Install Ductwork end RE-7 at MER 143 	 18,000.00	 18,000.00	 -	 .	 18,000.00	 100,00%
HVAC Piping to ADD 97	 283,625.00	 283,625.00	 -	 '	 '283,623.00	 100.009/.	 -
DM5 Wiring & Devices 	 -	 32,000,00	 32,000.00	 -	 -	 32,000.00	 100.00%	 -
AHU 97 Star-UP, Testing & Commissioning	 16,000,00	 -	 16,000,00	 -	 16,000.00	 10000%	 -

2.1 North End of B2	 '-
West Ticketing- IIVAC Demolition 	 30,700.00	 - 30,70100	 -	 30,700,00	 100,00%
Ductwork Rough'mg -Wet Areas	 -	 15,00000	 15,000.00	 -	 '	 '	 15,000.00	 100.00%	 -
West Ticketing - Ductwork Roughing	 80,00,100	 80,000.00	 -	 80,000,00	 00,00%
HVAC Drops & Diffusers - 	 20,00000	 20,000,00	 '	 -	 ,	 20,00000	 100,00%	 -
EMS Wiring & Devices 	 3,800,00	 8,400,00	 -	 8,400.00 'IOO.00%	 -

2.2 South End offi2
HVAC Demolition	 30,000,00	 30,000,00	 -	 .	 ' '	 30,000.00	 I00.00°%

•	 Ductwork Roughing ,	45,000,00	 45,000.00	 ,	 45,000,00	 100.00%
HVAC Drops & Diffusers - 	 16,000,00	 00,000,00	 -	 16,000,00	 100,00%

•	 EMS Wiring & Devices	 ' ' 8,400.00	 8,23100	 -	 8,23100	 98.00%	 168.00
2.3 Baggage Claim Area & Offices

• Ease - HVAC Sequence 41 Demolition 	 7,000,00	 7,000,00	 '	 '	 7,000,00	 100,00%
• East- HVAC Sequence fit Installation	 20,000.00	 20,000,00	 '	 .	 20,000.00	 100.00%	 -
IIVAC Piping 	 173,625.00	 173,623.00	 -	 .	 '	 , 173,623.00	 100,00%
D East - HVAC Sequence 92	 ,	 20,000,00	 20,000,00	 '	 ,	 ,	 20,000.00	 100,00%
Ductwork Roughing	 .	 '	 ,	 40,000,00	 40,000,00	 '	 .	 40,000,00	 100,00%	 -
D Ease- HVAC Sequence #3	 '	 .	 35,000,00	 35,000,00	 -	 . 35,000,00	 100.00%
Set Air Handling Unit #5 & 6 	 , '	 58,000.00	 58,000,00	 -	 35,000,00	 100,00%
I3VAC Drops & Diffusers	 .	 4,000.00	 4,000,00	 .	 -	 .	 4,000.00	 100.013%	 -
DM5 Wiring& Devices	 70,000,00	 63,000.00	 ' -	 .	 .	 63,000,00	 90,00%	 ' 7,000,00

2.5 South Substation Area & Corridor 	 .	 .
Ductwork Roughing	 .	 50,000,00	 50,000.00	 -	 . 50,000.00	 100+001/6 .

16 East 1/2 Ticketing Oversise Bag
-Fact Ticketing - IIVAC Demolition 	 30,00100	 . 30,000.00	 -	 .	 30,000,00	 l00,00'/n	 -
East Ticketing - Ductwork Roughing 	 . '	 60,000.00	 60,000,00	 -	 60,000,00	 100,00%	 -.

East Ticketing- IIVAC Drops & Diffusers	 13,000.00	 13,000,00	 -	 '	 .	 13,000.00	 100,00%
Fast Ticketing DMS Wiring & Devices	 12,000,00	 . 12,000.00 '	 -	 .	 .	 12,000,00	 100,00%

3.1 North Sunman.., w.eustor, Emgr, Switchgcar
SUB TOTALS	 .	 .	 1,195,750.00j .	 1I881582.00	

-0-001,'
	 0.00	 1,188,582.00
	

7,168.001

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 . Certification of Document's Authenticity
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•	 CONTINUATION SHEET	 .	 A/A DOCUMENT G703

	AlA Docssnctst 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 .	 APPLICATION NO:	 37

onIrnctor's signed ctriifIcation is attached.	 .	 -	 .	 -	 APPLICATION DATE:.- .,,..01119!i0.,
Ins I, I tnt w ,sn.r'r "dtuuc	 ,cn Judas	 -

	

PERIOD TO:	 12131/09
- .
	 Use Column Ion Contracts where variable reta'usage for line items may apply. 	 .	 .	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH ENV. NO	 65221R37
A	 .	 .0	 C	 .	 0	 I	 E	 -	 F	 -:-.	 0	 - 	 It

ITEM	 DESCRIPTION OF WORK	 . SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL %. 	BALANCE
NO.	 . .	 , VALUE	 FROM PREVIOUS	 fl-US PERIOD	 PRESENTLY	 COMPLETED	 (Or C)	 TO FINISh

	

APPLICATION	 STORED	 AND STORED	 . (C -0)

	

(DIE)	 (NOT IN	 TO DATE

	

U ORE)	 (D+E+F)
- Exist MER. 94 HVAC Removals 	 .. .	 16,000.00	 . 16000.00	 -.	 .	 '	 16000.00	 100.00%	 -

Exist MER 44 Supply Fan & Duct Rises	 :16,000.00	 16,000.00	 -	 .	 16,000,00	 100.00%
Install Louvcr& Generator Exhaust	 .	 10,000.00	 -	 .	 -	 .	 -	 0.00%	 10,000.00

3.2 Final 02 Lobby	 .	 .	 .	 .	 .
EVAC Demolition 	 .	 22,000.00	 22,000.00	 -	 '	 22,000.00	 100,00%
IIVAC Piping	 .	 28000.00	 '	 28000.00	 .	 .	 .	 n;000.00	 100.00%	 -.
Ductwork Roughing	 .	 '	 33,000.00	 33,000.00	 33,004100	 wooDs'.
HVAC Drops & Diffusers 	 .	 '	 15,000.00	 15,000.00	 -	 .	 .	 '	 15,000.00	 100.00%
UMS Wants8 & Devices	 . .	 8,400,00	 3,360,00	 -	 3,360.00	 4000%	 5,040.00

3.3 Sn-oct Mud'nn / Closures & DM5 Items .	 .	 .
Final Ductwork at OIlS Closure Areas	 .	 . 9,000,00	 9000.00	 ' -	 ,	 ' '	 9,000.00	 100,06%

3.4 SUI Lobby, Escalators E3/E4 	 .	 .
Install HVAC Supply & Return Piping ' 	 -.	 80,000.00	 ' 80,000.00	 -	 80,000.00	 100.00%	 -
Duciwosk Roughing 	 '	 . 86,000.00	 68,800.00	 8,660.00	 77,400.00	 90.00°4	 8,600.00
IIVAC Drops & Diffusers 	 25,000.00	 5,000.00	 .	 .	 '	 '	 5,000.00	 20.00% .	 20,000.00
BMS Wiring & Devices 	 8,500.00	 ,	 6,800.00	 .	 '	 .	 .	 6,800,00	 80,00%	 1,700.00

3.5 BIAS Belt l04,MER 4, Loading Dock
Install HVAC Eq'e in MER 94 (inc ABC a 8&9 	 90,000,00	 90,000.00	 '	 .	 90,000,00	 100,00%

IIVAC Piping in MER #4	 .	 . 60,000.00	 60,000.00	 '	 60,000.00	 100.00%
Install 14VAC Piping for AC Units 9  & #2	 '	 50,000.00	 50,000.00	 . '-	 .	 150,000.00	 100.00%	 -
Ductwork Roughing in MElt #4	 .	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -
Ductwork Roughing Bees,' MER 94 & Col A 	 .	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%
Install Louvers at Cot. A 	 "	 16,000.00	 04,400.00	 .	 .	 -'	 14,400.00	 90,00%	 1,600.00
DMS Wiring &,Dcvicss in MER 94	 66,000,00	 .	 65,340.00	 --	 .	 65,340.00	 99.00%	 660.00

3,6 UVAC System Testing ,tc Balancing
HVAC Final Testing & Balancing	 25,000.00	 '	 12,500.00	 -	 .	 .	 12,500.00	 50.00%	 12,500.00

4-4	 Electrical.	 .	 .
Submittal -Supporting Devices 	 1,200.00	 1,200.00	 ,	 , .	 120000	 100.00%
Submittal .Rscewsys ,	 1,350.00	 ,	 1,350.00	 -	 .	 1,350.00	 100.00%
Submittal 'Underground Conduit . 	 1,350.00	 0,350.00	 .	 '	 '	 .	 .	 '	 1,350.00	 000,00%
Submittal -Boxes & Fittings 	 '	 1,350.00	 1,350.00	 -	 .	 0;350.06	 100,00%
Submittal 'Splices Tem'mations ' 	 . '	 . 1,200.00.0,200.00..	 , 1,200.00	 000,00%
Submitial-Wire.XHHW, 912 AWG-750MCM ' . 	 1,350.00	 1,350,00	 - .	 '	 1,350,00. 000.00',',	 _

SUB TOTALS	 .	 781,700.00 .	 713,000.00	 '	 8,600,00	 9,00	 721,600,00	 60,100,001

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
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CONTINUATION SHEET
- MA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Conuactoe'a signed certification it attached.	 -

-	 In tabulations below, amounta are stated to the now'est dollar. 	 - -	 :	 -
- -
	 --Use Column I on Contracts 	 variable reta'mage for.line items may apply.

'A [	 -  	 -	 I._c	 o

AM DOCUMENT G703

	APPLICATION NO	 37
APPLICATION DATE:. 	 ., 01/19110-:

	

PERIOD TO:	 12/31/09

	

ARCHITECTS PROJECT No: 	 VRI-1 Job 2034

I

Subeninal -Dry-Type XFMRS
Submittal 'North Temp.SWGR (Package)
Submittal 'South Temp.SWcJR (Package)
Submittal -Paatelboards
Submittal '60A, 600V NEMAI Disconnect
Submittal -200A, 600V NEMA] Disconnect
Submittal '400A, 600V NEMAI Diaconasect
Submittal -North Generator (Package)
Submittal 'South Generator (Package)
Submittal 'Cntrl Pnla IENCL'CABIl'eesn Boxes
Submittal 'Wiring Devices
Submittal 'Light Fixttarea (PackagesO
Submittal -Fire Al. (Package)
Submittal' Public Addresa Svs (Pkge)
Submittal 'Fire Alausac/Pub Addrs Sys Cbl
Submittal 'North SWGR (Package)
Submittal -South SWOR (Package)
Ptocure -Racewaya
Procure 'Underground Conduit
Procure -Dotes & Filsiaga
Procuit -Splices Teminations

• Procurel .Wire-XIIHW, #12 AWO'750MCM
Peocuse -Dry-Type XFMRS
Prncurt '60A. 600V NEMAI Disconnect
Procure -200A, 600V NEMA I Disconnect
Pencuje '400A, 600'.' NEMA I Diacotmect
Procure 'Witing Devices
Procure -Panelboards
Procure 'Cntrl ttals /ENCIJCABfl'enaa lIsten
Procure -Light Fixtures (Packageao
Procure 'Fire Alarm (Package)
Procure -Public Address Sva (Pkge) 	 -

may

VALUE	 FROM PREVIOUS
APPLICATION -

-	 (D+E)

	

1,350,00	 1,350.00

	

135000	 - 1,350.00

	

1,350.00	 1,350,00

	

1,350.00	 -	 1,350.00

	

1,350,00	 1,350.00

	

1350.00	 1,350.00

	

1,350,00	 1,350.00

	

350.00	 1,350,00

	

1.350,00	 1,350.00
'	 1,350,00	 1,350.00

	

1,200.00	 1,200.00

	

1,350.00	 '	 1,350.00

	

1,350.00	 1,350.00

	

1,350,00	 -	 - 1,350.00

	

1,350.00	 1,350.00

	

1,350.00	 1,350.00

	

1,350.00	 1,350,00

	

42,725,00	 . 42,725.00

	

- 42,725.00	 42,725.00

	

42,725,00	 42,725.00

	

42,725.00	 42,725.00

	

42,725.00	 42,725.00

	

42,725.00	 42,725.00

	

42,725.00	 42,725,00

	

42,725,00	 42,725.00

	

42,725,00	 42,725.00

	

42,725.00	 42,725.00

	

739,078,00	 739,078.00

	

42,725.00	 42725.00

	

516,625,00	 516,625.00

	

39.000,00	 39,000.00

	

- 72,500.09	 , ,	 72,500.00

	

.42,725,00	 42,725.00

	

1,902,703.00	 :	 1,902,703.00

PRESENTLY	 COMPLETED	 (0+ C)	 TO Fit

	

STORED	 AND STORED	 (C'

	

(NO! IN	 TO DATE

	

D OR E)	 (D+E+F)

	

1,350,00	 100,00%

	

1,350.00	 100.001/6

	

1,350,00	 100.00%

	

1,350.00	 10000%

	

1,35000	 00.00%

	

1,350,00	 100,00%
-	 35000	 100.00%

	

1,350,00	 100.W%

	

1,350.00	 100,00%

	

1,350.00	 0000%

	

1,200,00	 100,00%

	

1,350.00	 100.00%
- 0250.00 100,00%

	

1,350,00	 100.00%

	

1,350,00	 100,00%

	

1,350,00	 100,00%

	

1,350,00	 100.00%

	

42,725,00	 100.00%

	

- 42,725.00	 100,00%

	

42,725.00	 100.00%

	

42,725.00	 100,00%

	

42,725.00	 100,00%
42,725.00 .. 100,00%

	

42,725.00	 100.00%

	

42,725,00	 100.00%

	

42,725.00	 100.00%

	

42.725,00	 100.00%

	

739,078.00	 100,00%

	

42,725.00	 1 00.00%

	

516,625,00	 100,00%

	

- -	 39,000.00	 100,00%
'	 72,500,00	 100,00%

42,725.00 . 100.001/6
-	 - 0,00 	 1,902,703.00	 -

'401 - Certification of Document' g Authenticity

NO.
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CONTINUATION SHEET	 AlA

signed cetitficasron is attached 	 nP"a CnTLOIN DnTE	 01/1911u
• - - - in tabulations belok amounts Me Sated to the nearest dollar. 	 -	 PEMOD TO:	 12131/09

Use Column Ion Contracts where variable resainage for line items may apply. 	 •.	 ARCHITECTS PROJECT NO: 	 VRH Job -2034

	

-	 VR1I INV, NO	 6522R37

'A	 B	 C	 0	 I	 E	 F	 0___ ________
•	 VLSI DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 ¼	 BALANCE

-	 NO.	 VALUE -	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 +C) -	 TO FINISH•	 .	 APPLICATION	 STORED	 AND STORED	 -	 (C 'C)
(D+E)	 (NOT IN	 TO DATE

-	 -	 DORE)	 (D+E+F)
Procure 'Noiatt Temp SWOR(Package) 	 411,300.00	 411,300,00	 411,300.00	 100.00%
Paocrsrel 'South Temp.SWGR (Package)	 411,300.00	 411,300.00	 -	 411,300.00	 100.00%	 -	 -
Procure 'North SWOR (Package). 	 524,551.00	 514,060.00	 '	 ' 514,060,00	 98.00%	 10,491.00
Procurel 'South SWGR(Package) ' 	 '	 524,551.00	 519,069100	 ,	 2,500.00	 .	 . .	 . 525,560.00	 99.43%	 2,991,00
Procure! 'North Generator (Package) 	 918,565.00	 900,194.00	 '	 900.194,00	 98.00%	 18371.00
ProcureS -Sbudt Generator (Package) 	 1,753,630,00	 1,753,630,00	 -	 1,753,630,00	 100.00%

Stage 11.2 SM Electrsc Mobilirea 	 .	 293,500,00	 293,500.00	 .	 293,500.00	 10000% .
1.2 Install Temporary Lighting	 '	 27,331,00	 27,331:00	 '	 27,331.00	 100.00%
1.2- Electrical Roughing (Electricalo 	 643,083.00	 643.083,00	 '	 .	 643,08100	 100.00%
1,2' Electrical Roughing (Fee Al. Public Address 	 321.54100	 321,542,00	 -	 321,542.00	 10000%
1.2' Electrical Wisiutag (Fixlure& Devices) 	 '	 643,083,00	 643,083.00	 .	 643,083.00	 100.00%

.1,2' Electrical Wiring (Fire Al. Public Addrets 	 32,542.00	 321,542.00	 -	 .	 32 0,542.00	 000.00%
1.3' EIec.Discoasnecta & Removals 	 245,979,00	 245979.00	 . '	 245,979.00	 100.00%
1.3 Elec,Raceways, Fiat Devices, Corns MER 143	 160,771.00	 157,556.00	 . . 3,215.00	 .	 160,771,00	 100.00%
1.6, ' Manholes ,Elec,Ductbastles under Roadway	 241,156.00	 241,156,00	 ,	 .	 241,156,00	 10100%

	

Stage 2 2.Electrical Disconnects & Removals West Area 	 168,813.00	 168,813,00	 -	 168,913,00	 100.005',
2,1 West Ticketing Electric Disconnects & Removals 	 20,893.00	 .	 20,893.00	 20,893,00 . 100.00%
2. I West Ticketing Electrical Roughing 	 62,678,00	 62,678,00	 '	 .	 62,618,00 . 000.00%
2,1 West Ticketing Elec,Wieing & Fixtures 	 41,785.00	 41,785.00	 41,785,00	 100.00%
2.1 Wet! Ticketing Fire AIarasIPub Adds's Sys 	 , 33,428.00	 33,428,00	 -	 33,428,00	 100.00%
2.2 Electric Disconnects & Removals 	 33,428,00	 33,428.00	 '	 '33,428,00	 100,00'/a
2.2 Eelcbical Roughing 	 .91,285.00	 91,285.00	 '	 91,285.00	 100.00%
2.2 Electrical Wiring & Ftxtssrss	 91,285,00	 90,285.00	 - .	 91,285.00	 100.00%
2,2 Electrical Wiring Fire AUra/Pub Add. Sys 	 54,688,00	 54,688.00	 '	 54,68800	 100.00%
2.3 Install Temporary Lighting	 18,757.00	 '	 18,757.00	 .	 -	 .	 08,757,00	 100.00%
2,3 D 'East-Relocate Lighting Fixtures 	 .	 8,357,00	 8,357,00	 '	 8,357:00	 100.00%	 -
23 Electrical Roughing 	 ,	 .	 167,141,00	 167,141.00	 .	 .	 167,141.00	 10000%
2.3 Elec.Wiring,Fixtures& Devices • 	 '	 125,356.00	 125,356,00	 '	 •	 125,356.00	 100.00%
2.3 Electrical Wiring ! ire Alaast/Psb Addrs Sys 	 83,571.00	 .	 83,571.00	 '	 .	 83,57100	 100.00%
2,5 South Parking Lot Electrical Ductbanlc 	 25,071.00	 .	 25,071,00	 25,071,00	 100.00%
2.5 Deliver Temp.SW/CT/SWGRT/SWDD T'S 	 8,35700	 8,357.00	 • ' .	 •	 8,357,00	 100,00%	 -
2.S Set TrmnSW/CT/SWGRT/SWBD T 'S	 1671400 -	 1671400	 . ..	 .	 16,71400	 100.00%

O5J	 5,1 JflLO	 . o,a,J,'a,a.uu .

Users may obtain validation of this document by requesting of the license
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• CONTINUATION SHEET	 A/A bOCUMENTG703

	ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 37

Coratracto?x signed certification is attached, .	 -	 APPLICATION DATE: 	 01/19110

lntsbulationsbelow, amountsasestated to the nearest dollar. 	 •,	 -•. ,.''•'•.'-'-	 ''-- ''	 PEPUODTO:	 T'-i2/3i/O9
:	 -	 Use Column Ion Contracts where variable retaissage for lint items may apply.	 -	 -	 - ARCHITECT'S PROJECT NO:	 VRH Job 2034	 - - -

-	 -	 -	 -	 - - -	 -	 -	 -	 VRH INV. NO	 6522R37	 - - -	 -

	

A	 -	 13	 -	 I	 C	 -	 D	 E	 -	 F	 -	 0	 -	 -	 -	
IT
	 -

	

ITEM	 DESCRIPTION OF WORK	 SCIIEOULED	 WORK COMPLETED	 MATERIALS	 -TOTAL	 BALANCE	 -	 - -

	

NO.	 -	 -	 - -	 VALUE -	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 + C)	 TO FINiSH	 -	 -

	

-	 -	 -	 APPLICATION	 -	 STORED	 AND STORED	 (C- C)-	 -	 -	 - (DIE)	 (N0TtN	 TO DATE	 -	 -	 -	 - -
-	 -	 -	 -	 -	 DORE)	 (DSE+F)

	

- - -	 2.5 test Time Coaad/Cable&-Tems-TsmpSW/CT/SW	 62,678,00	 62,671.00	 -	 -	 -	 - 62,6781)0	 100,00%	 -
2,5 Install Temp Cond/Cable to Splict Box 	 83,571.00	 83,571.00	 -	 -	 83,571.00	 l0O.00'/a	 _

-	 2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 	 -	 20,893.00	 -	 20,89100	 -	 20,893.00	 100.00%	 -
-	 25 ((cr0 SWER& SWBD	 12,536.00	 12,536,00	 -	 '	 -	 12,336.00	 100.00%	 -

2.5 Rem.Exist Conduit,	 20,893,00	 19,893.00	 1.000,00	 20,893.00	 100.00%- -
2.5 DeliverNsw SWORSA & SWBD Al	 12,536.00	 12,536,00	 12,536.00	 100.00%

2.5 SeIr New SWOR SA & SWBD Al	 12,536.00	 4,000.00	 -	 4,000.00	 31,91%	 8,536.00

2.5 Install Cund/Cablt Tems SWORSA/SWBD Al 	 -	 54,321.00	 27,161.00 -	 '	 27,161,00	 50.00%	 27,160,00
-	 -	 - 15 Install Cable to New SWUD Alto Spice Boxes 	 20,893.00	 -	 -	 0.00%	 20,893.00 -

2.5 Pwc Outage & Tern New SWbd Al & Spice Boxes	 20,893.00	 .	 .	 '	 0.00%	 20,893.00
2.5 Install Tamp Cond/Cabte to Splice Box 	 -	 83,571.00	 41,786,00	 '	 .	 .	 41,786.00	 50.00%	 41,785,00

2,5 Purr Outage & Tern Temp Equip & Spice Boxes - 	 20,893.00	 '	 '	 -	 0.00%	 -	 20,893.00

2.5 Rem Exist SWOR & SWBD	 . 12,536,00	 ,	 -	 0.005/6	 12,536.00

2.5 Rem Exist Conduit 	 20,893.00	 -	 .	 .	 0.00%	 20,893.00
2.5 Deliver New ,SWGR SB & SWBD 01 	 .	 12,536.00	 6,268.00	 -	 -	 .	 6,268,00	 50.00%	 6,268.00

15 Sets New SWOR SB & SWBD BI	 12,536.00	 -	 .	 -	 '	 0.00%	 12,536.00 -
2.5 Install Cons/Cabin Term SWOR SB/SWBD DI 	 54,321.00	 -	 .	 -	 0.003',	 54,321,00

2.5 Install Cable to New SWBD 0150 Spice Boxes 	 20,893.00	 ,	 .	 0.00%	 20,893.00

2.5 Pwr Outage & Tern New SWbd BI & Spirit 	 20,393.00	 -	 .	 .	 ,	 '	 0,00%	 20,893,00

2,5 Lighting Fixtures &WIRINGI5 South Corridor 	 20,893.00	 18,804.00	 1,044.00	 '	 19,84800	 95.00%	 - 1,045.00

•	 2.5 Electrical Wiring Fire Atns/Pub AddtsSys	 41,785.00	 37,607.00	 2,089.00	 39,696.00	 95.009A	 2,089.00

2.6 East Ticketing Electric Disconnects & Removals 	 16,714.00	 16,714.00	 .	 16,714.00	 00.00%

2.6 East Ticketing Electrical Roughing 	 '	 41,785.00	 -	 41,785.00	 -	 -	 41,785.10	 100,00%

16 East Ticketing Elce.Wiring & Fixtures 	 . 41,785.00	 41,785.00	 -	 '	 41,785.00	 100.003',

2.6 East Ticleting Fire AlrmIPub Addrs Sys 	 29,250.00	 29,250.00	 -	 29,250.00	 t00.00'A	 -

2.12 Elcetrical Feeders In SIR	 41,785.00	 41,785.00	 '	 41,785.00	 100.00%	 - -

3.1 DeliverTsmp.SW/CT/SWORT/SWBOT.N	 -	 8,733.10	 8,733,00	 '	 8,733,00	 too.0O%

	

- -	 3.1 Deliver New Gets Set NoOk,	 13,098,00	 .	 ..	 '	 0.00%	 13,098.00

11 Dettnn& Remove Exist Gen Set & Equip 	 43,66200	 .	 '	 0.00%	 43,662,00

3.1 Set Temp SW/CT/SW0RT/SW13D T'N 	 87,465,00	 17,465.00 	 '	 -	 17,465.00	 100.00%

3.1 Install New .Gen Set & Equip. 	 21,831.00	 '	 0.00%	 -	 21,83 1.130

3.1 InssTemp ConS/Cable & Tents-Temp SW/CT/SW 	 65,494.00	 •	 65.494,00	 -	 -	 65,494.09	 100.00%

•	 -. 11- Install NcwCondtsdCablc//Terms	 17,465,00 -	 17,465.00 - ' 	 '	 .	 7,465.00 -. 100.00%

	

-	 SUB TOTALS	 -	 1,002,567,00	 624,209.00	 ' 8,133.00	 0.00	 632,342.00	 -	 370,225.001	 -:

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT G703

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 37

Contractor's signed verification is attached. 	 APPLICATION DATE:	 01/19/10

In tabulations below, amounts are stated to list nearest dollar 	 PERIOD tOF	 12131/09

One Column I on Con&auis where vaeiabie.ertainagd for line item;ma pply. ' 	 "	 -	 ARCHITECTS PROJECT NO: 	 VRFI Job 2034
-	 VRI-I NV. NO	 6522R37

A	 B	 -	 C	 0,	 I	 E	 F	 -	 0	 H
ITEM	 DESCRIPTION OF WORK	 - SCHEDULED	 WORK COMPLETED	 MATERiALS	 TOTAL	 Tr-	 BALANCE
NO,	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO EINISII'

	

APPLICATION	 STORED	 AND S1'ORED	 (C - C)

	

-	 (D+E)

	

(NOT IN	 TO DATE

	

DORE)	 (DEtS)
3.1 Install Temp Cond/Cable to Splice Box 	 17,325,00	 87,325.00	 -	 87,32500	 100.00%
3.1 P. Outage & Tern Temp Equip & Spice Boxes 	 21,131.00	 21,131.00	 -	 -	 21831,00	 100.00%	 -
3.1 Rem Exist SWGR& SWBD 	 13099.00	 13,099.00	 -	 13,099.00	 100.00°%	 -
3.1 Rem ExiscConduit 	 .	 21,831.00	 21,831.00	 -	 .	 21831.00	 100.00%	 -
3.1 Deliver New.SWGR NA & SWBD At	 13,099.00	 13,099.00	 -	 13,099,00	 100.00%	 -
3.1 StIr New SWOR NA & SWBD A2	 13,099.00	 13.099.00,	 -	 13,099.00	 100.0014,	 -
3.1 Install CoesdlCable Term SWGR NA/SWBD A2 	 56,761.00	 56,761.00	 -	 56,761.00	 100.00%	 -
3.1 Install Cable to New SWBD A2eo Spice Boxes 	 21,831.00	 21,831.00	 -	 21,831.00	 100.00%
3.1 Pwr Outage & Tern New SWEd A2 & Spice Boxes 	 21,131.00	 . .	 .	 -	 0.003',	 21,831.00
3,1-Insta11 Temp Cund/Cable to Splice Be. ' 	 87,325,00	 87,325.00	 -	 ,	 87,325,00	 100,00%
3.1 P. Outage & Ten's Temp Equip & Spice Boxes 	 21,831,00	 .	 .	 -	 -	 0.00%	 21,831,00
3.1 Race 	 SWBD	 '	 13,099.00	 '	 -	 .	 0,00%	 .13,099.00
3.1 Rem Exist Conduit ' 	 ' 21,831,01	 .	 -	 . '	 -	 0,00%	 21,831,40

• ' ,	 3.1 Deliver New ,SWGR NB & SWBD 82	 13,099:00	 ,	 6,550.00	 -	 '6,550.00	 50.00%	 6,549,00
3.1 Set New SWGR NIT & SWBDB2 	 .	 13.099,00	 -	 -	 0.001/6	 ,	 13,099.00

•	 :	 -	 3.1 Install CondiCsble Term SWGR NbISWBD B2	 56,761,00	 14,190.00	 -	 14,190.00	 25.00%	 42,571,00
3.1 Install Cable to New SWBD B25o Spice Hoses '	21,831.00	 ' -	 '	 -	 0.00/,	 21,831.00
3.1 Pwr Outage & Tom New S'W'bd 82 & Spice Boxes 	 21,831,00	 ,	 -	 ,	 - 	 0.00%	 21,931,00
3,2 Electric Disconnects & Removals . 	 '	 43,662.00	 43,662.00	 '	 . 	 43,66100	 100.00%	 -
3.2 Erlcuical Roughing	 .	 53395.00	 . 53,395,00	 -	 '	 53,395.00	 100.00%
32 Electrical Wiring & Fixtures	 '	 43,662,00	 43,66100	 -	 ,	 ' '43,66100	 100.00%
3.2 Electrical Wiring Fire AlnniPubAddrsSys	 26,197.00	 26,197.00	 '	 - '	 .	 '	 26,197.00	 100.00%
3.2 Finish Paieel'usg	 ,	 17,465,00	 13,972.00	 ' ' 2,620.00	 '	 16,592,00	 95.0051.	 873.00
3.3- Final Electrical at BHS Closure Areas	 43,662,00	 30,563.00	 '	 3,000.00	 '	 ' 3356100	 76.87'/a	 10099,00
3.4 Eeleerical Roughing 	 ',	 '. '	 174,650.00	 137,255.00	 2.465,00	 ,	 139,720,00	 80.00%	 34,930.00
3.4 Electrical Roughing Fire Alms/PubAddrsSys	 87,325.00	 81,128.00	 1,831.00	 ,	 $2,959.00	 95.00%	 4,366.00
3.4 Electrical Wieing'& Fixtures & Devices 	 '	 183,382.00	 107,367.00	 -	 '	 ,	 '	 107,367.00	 51.55%	 ,	 , 76,015.00
3.4 Electrical Wiring Fire Alnse/Pub Adder Sys 	 '	 '	 87,325,00	 68,66100	 '	 5,000.00	 73,663,00	 84.36%	 '	 13,662.00 -

3.5 Erlctaical Removals & Relocations OHS 	 . , '	 65,494,00	 65,494.00	 ,	 '	 -	 65,494.00	 100.00%
3.5 Eelcuical Equip. & Raceways I. MER#4	 65,494,00	 65,494.00	 -	 ,	 65,494.00	 100,00%
110- Deliver New Gets See South 	 '	 43,662.00	 43,662,00	 '	 -	 43,662,00'	 100.00%
3.10- Determ & Remove Exist Gen Set & Equip.	 43,662,00	 .	 '	 '	 '	 -	 0,00%	 . .. 43,662.00

3.10-.lnslall New 0en.Set& Equip	 .	 65,494,00 '	 65,494.00	 ,	 .	 65,494.00	 100.00%

368,OSEOO I

Users may obtain validation of this document by requesting
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NUATION SHEET
	

AlA DOCUMENT G703

A Document 6702, APPLICATION AND CERTIFICATION FOR PAYMENT, ...Mining

utractot's signed certification is attached.
tabulations below, amounts ore stated to the nearest dollar.

Colmnn I on Contacts where variable relsinage for line items may apply. 	 -

NO.	 .	 VALUE	 FROM PREVIOUS	 UPS PERIOD
'APPLICATION

	

-	
.	 (0-SE)

-	 CONTRACT AMOUNT	 $3,200,000.00	 47,838,704.08	 299,842.00

	

P&P Bond	 343,560.00	 343,560.00
Coil Change Order 8 I Pace #3 	 . ' ,	 ' 59,046,00	 59,046.00
Co92 Change Order #2 Pace 92 T&M 	 -	 12,447,35	 11,284.36
Co#3 Change Order #3 Pace #7	 '	 ' .28,189,15	 . 28,189.15.
Co#4 Change Order #4 Pace 94	 .	 - '	 62,488.00	 62,488,00
C.#5 change Order 8 5 Pace 41	 .	 1,580.00	 1,510.00
Co#6 Change Order 8 6 Pace 021	 .	 34,085.00	 34,085.00
Coil Change Order #7 Pace #22	 , .	 33,769.00	 33,769.00
Coils Change Order #8 Pacc#13	 '	 .	 94,118.13	 94,118.13
.Co99 Change Order# 9 Pace 910	 53,543.00	 53,543.00
Co#tO Change Order if 10 Pace #11	 .	 , .	 7,424.00	 17,424.00
Cog  I Change Order# It Pace #24	 15,996,50	 15,996.50
Co#12 Change Order  12 Pace 923 	 33,539.15	 33,539.15
Coil 13 Change Order 8 13 Pace #12	 97,307.94	 91,307.94

Co#14 Change Order  14 Pace 031 	 .	 .	 19,972.00	 19,972.00
CoiltS Change Order 8 IS Pace 426 	 .	 14,830.00	 14,830.00
Coil 16 Change Order 8 16 Poe1 #33 	 . .	 15,569.00	 15,569.00
Co917 Change Order 4 17 Parc 932 	 '	 '	 42,800.00	 42,800,00
Coils Change Order# IS Pace 427	 .	 36,088.00	 36,088.00
Co#09 Change Order  19 Pace #15 	 1,237,968.60	 1,003,375.43	 20,000.00
Co#20 Change Order 8 20 Pace 934	 .	 .	 54,067.00	 54.067,00
Co#21 Change Order #21 .Pace 025	 35,743.00	 35,743.00
Con? Charge Order It 22 Pace 95	 --	 159,281.00	 059,28! .00
Co1123 Change Order #23 Pace 441	 14,420.00	 14,420.00
Co924 Change Order #24 Pace 939	 05,240.00	 , 15,240.00
Co425 Change Order #25 Pace 419	 .	 105,000.00	 105,000.00
Co#26 Change Order if 26 Pace #17	 .	 . 50,900.40	 50,900.40
Co927 Change Otder# 27 Pare #16 	 .	 '56,352.00	 28,175,60.
Co#28 Change Order #28 Pace #9 	 . .	 58,239,00	 58,239.00
Co#29 Change Order #29 Pace #35 	 .	 14,906.00	 14,906,00
Co#30 Change Order #30 Pace #40	 02,500,00	 -'	 12,500.00
Co#3 I Change Oeder #31 Pace #43	 2 l,22.00	 21,222.00
Co932 Change Order if 32 Pace #42 TAM	 0.00
Co933 Change Order #33 Pace 944 	 '	 '. 31,882.00	 31,88100.
Co#34 Change Order #34 Pace 448 	 ,	 17,463.00	 17,463.00
Co#35 Change Order 8 35 Paec953 ,T&M	 '	 7,946,86	 7,495.84
Co#36 Change Order 8 36 Pace #51 	 23,989.00	 23,989.00
Co#37 Change Order #37 Pace 446 	 '	 147,464.00	 147,464.00
ColDs Change Order #38 Pace 949 	 8,654,00	 8,654.00
Co#39 Change Order #39 Pace 032 	 '	 40,475,00	 '	 40,475.00
Co#40 Change Order 8 40 Pace 945	 .	 77,752,00	 77,752.00
Co#41 Changf Order #41 Pace 962 	 42,800.00	 42,800,00

	

Sob Total Change Order Page I 	 2,907,057.08	 2,642,673.50	 . 20,000,00

Users may obtain validation of this document by requesting of the license a completed AlA Doeumei
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	APPLICATION NO:	 37

	

APPLICATION DATE: 	 01/19/10

	

PERIOD TO 	 12/31/09

	

ARCHITECTS PROJECT NO:	 'LEN Job 2034

	

PRESENTLY I COMPLETED 	 .	 0C)
	

EC41SU-"
STORED	 AND STORED

	
C'G3

(NOT IN	 TO DATE
0 OR E)	 (fl4'E+F)

0.00	 48,138,546.08	 90.49%
	

5,061,453.92

	

343,560,00	 100,00%

	

59,046,00	 100.00%

	

11,284.36	 90.66%
	

1,162,99

	

28,189.15	 100.00%

	

62,488.00	 100.00%

	

1,580,00	 100,00%

	

34,085.00	 100.00%

	

33,769.00	 100.00%

	

94,118,13	 100,00%

	

53,543.00	 100.00%

	

17,424,00	 100,0014.

	

15,996.50	 100.00%

	

33,539,15	 100.00%

	

97,307.94	 I00.00'/a

	

19,972.00	 100.00%

	

14,830.00	 100.00%

	

15 569 W	 10000%

	

42,800,00	 100,00%

	

36,088,00	 100.00%

	

1,023,375.43	 82.67%	 214,593.17

	

54,067.00	 100,00%

	

35,74100	 100.00%

	

159,281,00	 100.00%

	

14,420,00	 100,00,/a

	

15,240.00	 100,00'/a

	

105,000,00	 100,00%

	

50,900.40	 100.00%

	

28,175,60	 50.00%	 28,176.40

	

58,239.00	 100.00%

	

14,906,00	 100.00%

	

82,500.00	 000.00%

	

21,222.00	 100.00%

	

0,00%
	

0,00

	

31,882.00	 100.00%

	

17,463,00	 100,00%

	

. 7,495.84	 94.32%
	

451.02

	

23,989,00	 100.009/6

	

147,464,00	 100.00%

	

8,654.00	 100.00'/a

	

40,475,00.	 100,00%

	

77,752.00	 100.00%

	

42,800.00	 100.00%	 -

	

2,662,67150
	

244,383.58



•	
H CONTINUATION SHEET	 AlA DOCUMENT G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 37
Contractor's signed certification is attached. 	 -	 '	 -	 APPLICATION DATE:	 01119110
In tabulations below, amounts are atatrd to the nearest dollar, 	 -	 - '	 PERIOD TO 	 - 12/31/09'
Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO: . VRH Job 2034

-	 VR}I INV. NO -	 6522R37
A	 B	 C	 -	 0.	 .	 'it	 ''F':	 O'	 H

	

DESCRIPTIONOFWORK	 -	 .	 SCHEDULED''	 WORKCOMPLETED 	 MATERiALSTOTAL	 BALANCE -
NO,	 ' VALUE	 FROM PREV1OUS' 	 THIS PERIOD	 PRESENTLY	 COMPLETED.	 (0 + C)	 TO FINISII

•	 .	 . APPLICATION	 '	 STORED	 AND STORED	 -	 . (C-C)
()+E)	 (NOT IN	 TODATE

DORE)	 ' (D IF)
Co#42 Change Order #42 Pace #60	 60,191,00	 60,191.00	 .	 60,191.00	 100.00%	 - -
Co#43 Change Order #43 Pace 463 	 35,593.00	 35,59100	 '	 '	 35,593.00	 100.00%	 .	 .	 . .
Co044 Change Order #44 Pace 961 	 '	 14,910,00	 14,980,00	 -	 '	 14,980.00	 100.00%
Co945 Change Older I 45 Pace #67 	 10,668.00 '	 10,668.00 	 10661.00	 106.00%
Co446 Change Order# 46 Pace 447 	 .	 .'	 10,888,00	 . 10,888.00	 -	 '	 10,888.00	 100.00%
Co#47 Change Order #47 Pace 929	 .5,029.00	 5,029.00	 - . . 	 ' 5,029.00	 100.00'/o
Co948 Change Order #48 Pace 959 T&M	 .	 40,510.27	 38,720.76	 -	 . 38,720,76	 95.58%	 '	 1,789.51
Co#49 Change Order# 49 Pace 410	 '	 '	 '	 7,261.00	 ' 7,261,00	 ,	 -	 7,261.00	 100,00% '	 -
Co050 Change Order I 50 Pace 965	 .	 30,000.00	 30,000,00	 -	 30,000,00	 100.00%
Co#'5 I Change Order if SI Pace #73 .TSrM	 '	 0.00 .	 -	 .	 -	 ,	 .	 -	 o,00,#

' .	 Cu452 Change Order #52 Pace 472	 35,000.00	 35,000.00	 .	 ,	 '	 .	 35,000.00	 100.00%
Co1453 Change Order# 53 Pace #71. 	 ,	 .	 58,911.00	 58,911.00	 '	 58,911.00	 100.00%	 -
Co454 Change Order #54 Pace #68 	 15,536.00	 15,536.00 '	 .- .	 15,536.00	 100.00%
Cn1155 Change Order #55 Pace 978 T&M	 '	 .	 .	 29,624.73	 28,143.48	 '	 - .	 28,143.48	 95:00%	 1,481,25
Co#56 Change Order# 56 Pace #30	 .	 -	 190,000,00	 .	 95,000,00	 , . 95,000.00	 190,000,00	 100.00%
Co#57 Change Order #57 Pace 964 T&M 	 :	 .	 '	 109,453.80	 ,	 96,719.55	 -	 7,475.54	 104,195.09	 95.20%	 '	 5,258.71
Cn#58 Change Order #58 Pace 450 T&M	 165,818.65	 155,522.39	 ' 1,628.60	 157,150.99	 95.00%	 8,667,66
C.#59 Change Order #59 Pace 975 	 ,	 4,619.00	 4,619,00	 .	 '	 .	 ,	 4,619,00	 100,00%
Co#60 Change Order N 60 Pace #86 T&M	 ,	 DoG	 '	 -	 .	 . - .	 0.00%
C.961 Change Order #61 Pace #79 	 .	 ,	 .	 52,965.00 .	 52,965.00	 .	 52,965.00	 100,00%	 .
Co962 Change Order #62 Pace #82 T&M 	 ' .	 76,476.76	 56.461,40	 20,015.36	 '	 . 76,476,76	 100,00%	 -
Co#63 Change Order #63 Pace 983 	 '	 9,974.00	 9,974.00	 .	 ,	 9,974,00	 100.001/6	 -
Co464 Change Order -N 64 Pace #55	 . 46,052.00	 46,052,00	 '	 ,	 ,'	 46,052,00	 100.005K
Co965 Change Order if 65 Pace #69T&M	 .	 0,00	 -	 -	 .	 -	 0.00%
Co#66 Change Order #66 Pace #74	 .	 34,149.00	 34,149.00	 -	 .	 '	 34,149.00	 100,00%
Co467 Change Order #67 Pace #84	 ,	 42,656.00	 '	 42,656.00	 '	 -	 .	 42,656.00	 100.00%
Co#68 Change Order #68' Pace #90	 '	 21,293.00 '	 5,000.00	 . 2,000.00	 7,000100	 32.87%	 14,293,00
Co#69 Charge Order fl 69 Pace #89	 , .	 .13,90700	 .	 13,907.00	 .	 -	 . .	 ' 0,907,00	 100.00%
Co970 Change Order if 70 Pace #85 	 .	 20,865.00	 20,865.00	 . .	 ,	 20,865.00	 100.001/6 .
Co#78 Change Order #71' Pace 08818cM	 '	 49,232:58	 663.48	 40,767.65	 41,431,13	 84.15%	 ,	 7,801,45
Co#72 Change Order I 72 Pace 466	 '	 '	 .	 .	 12,045.00	 12,045.00	 -	 '	 12,045.00 '100,00%
Co#73 Change Order #73 Pace 995	 .	 "	 5,036.00 '	 5,036.00	 '	 5,036.00	 800,00%
Co#74 Change Order #74 Pace 993	 31,851.00	 31,851.00	 . -	 .	 31,851.00	 100.00%
CoIls Change Order #75 Pace 49218cM 	 '	 '	 .	 0.00	 -	 -	 . -	 0.00%
Co#76 Change Order I 76 Pace 057	 ' 28,000.00	 28,000.00	 -	 . .	 28,000,00	 100.00%
CoIl? Change Order #77 Pace 997 	 , .	 . .	 ' ' 29,619,00	 29,619.00 .	 ,	 . . . .	 '	 '29.619,00 ' 100.001/6

- .	 .	 .	 .	 .	 .	 0.00 .	 -	 -	 . 	 (100%	 -

	

Sub Total Change Order Page 2 	 '	 '	 1,298,204,79	 8,092,026.06	 166,887.15	 '	 0.001	 1,258,913.21 	 39,291.58

	

TOTAL CHANGE ORDERS	 4,205,261.87	 3,734,699.56	 186,887.15	 0.00	 3,921,586.71'	 283,675.16

TOTAL CONTRACT TODATE , 	 57,748,820,87	 51a916,963.64	 486,729.15	 0.00	 52,403,692,79	 90.74%	 5,345,129,08 .

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 -Certification of Document's Authenticity

Page2Oof2O -	
.



:THEPORT AUTHORITY OF NEW YORK & NEW JERSEY

BUCKSLIP

TO:	 Felicia Butts-Daniels, Zip 76, Room 238

FROM:	 Dawn Haines, EWR, CTA, Bldg. 74.
DATE:	 March 23, 2010
SUBJECT: CONTRACTEWR-264.003 - APPLICATION NO. 38

cc:	 File

Please find attached, Contract EWR-264.003, Payment Application No. 38
with accompanying documents (MEUR's, Certificate of Payment to All
Subs and Suppliers & Prevailing Wage Certification).

Please forward for processing and payment.

LI



p.o.# LLWC^oo
Date Received

Date Received From ARE

Entry on WinTrak

PAYMENT APPLICATION CHECKLIST

Contract;'.'	 :	 Payment ______

SAP Entry #	 0 OLôi(u717
Subcontractor Approval Request - Forms have been received
and approved for all subcontractors

MEUR (entered in WinTrak)

Certified Payroll Reports Received & Filed
/2) indicates name, address, SS number and labor

classification for each worker.
I,) Back of form completed including benefits paid and

signed by officer of company
c) Forms contain entries for each day work was performed

Certified Payroll Checked Against Subs Being Paid

Daily Progress, Equipment And Labor Reports Received for
Payment Period & Filed

• 2f 77	 Statement of Payments to M/W/DBE Subs & Suppliers Received.
and checked against previous period.

i-/v, &1P Prevathng Wage Statement

Certification of Payments to All Subs & Suppliers
(Contractor Checked & Initialed Front of Application)

Copy for File
I

ate to RE I Office Engineer initial



ACKNC EDGENENT AND AGREEMENT

I hereby acknowledge receipt of and agreement to the term of, the change order on the reverse side

hereof and further acknowledge that there shall be no claim against The Pod Authority for any extras

change or other matter of arty kind referred to in said change order or for any expense or cost of any

kind related or incidental, directly or indirectly, to such extra, change or other matter whether or not said

expense or cost is actually a pad Of said extra, change, or other natter other than the contractor's right

to the pride or compensation, if any, specifically prOvidedfor or referred to in said change order.

Dated February 4	 , 2010	
t
	

Corp.

By:
fley P. Konen
e President

TO BE SIGNED ONLY IN THE EVENT THAT A RESOLUTION IS NECESSARY)

I hereby certify that The Port Authority of New York and New Jersey has been authOrized to order

the above extras by  resolution of the

thereof, duly adopted
	

day of

conp



8899246A

PA 33A
	 The Port Authority of New York and New Jersey

1106
	 233 Park Ave South, 7th Floor

New York, N.Y. 10013	 SHEET	 I	 OF	 3

	

DATE PREPARED	 211612010

APPLICATION FOR PAYMENT
CONTRACT NO, E,i64.00rf& No 1EYfl4 003	DATED	 November 14, 2006	 PAYMENT NO,	 38

CONTRACTOR VRH Cossstiructioti Corp. Job No 2034	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631

VRH Invoice No. 55430138 January) 	 Approximate work performed to 	 January 31, -9010

APPROXIMATE QUANTITIES
Item	 DESCRIPTION OF WORK	 UNIT	 'fids	 Total 	 UNIT PRICE 	 AMOUNT

N".	 -	 - I 	- 	 A'pIi ceLion	 Application	 'fetal to Data

1 '	 Performance and Payment Bond	 L. S.	 0.00	 343560.00	 343,560,00	 343,560.00	 343,560,00

	

4fl))72.0	 A/flVjt 
jy

2	 Unclassified Work	 .	 L.&	 .456a4'BGrOO- 48,138,546.08 48,697r78208' 	 53,200,000.00	 48,597u'782;08

3	 N.C.ContractSpecification 5oct.11 Entitled	 , TM	 0.00	 100,243.52	 100,243.52	 '	 100,243,52

"Port Authority Security Requirements"
(S.W,A,C.) VA Dated 8/15/07

4

	

	 Net Cost Dwg.GOc'S Note 21A to Unit 	 UP.	 0.00	 553,940.45	 553,940.45	 .	 553,940.45

Price Conversion No, 1 per h/A of 7123/07

4a

	

	 Net Coat Dwg.G005 Note 21A Security Personnel TM	 0.00	 35,351.01	 . 35,351.01	 .	 '	 35,351.01

& Equipment as Required to Support Contract Work

5

	

	 Concrete Penalty py PA Letter 	 '	 L.S.	 0.00	 (1,242.00)	 (1,242.00)	 (1,242.00)	 (1,242,00)

dated 11/06107

6	 N.C.Dwg.G005 Note 21C Monitoring ' 	 ' L.S.	 0.00	 '	 7,889.00	 7,889,0,0	 7,889.00	 7,889.00

.Diatributio,s Panel to L.S. Conversion No: i 	 -	 -

' 7	 N.C.Dwg.G005 Note 21C Temporary 	 L.S.	 0.00	 32,624.00	 32624.00	 32,624.00	 '	 32,624.00

Pedestrian Tunnel to L.S. Conversion No 2	 -

8

	

	 N.C.Dwg.0005 Note 21C Installation'	 L.S.	 0.00	 4,774,00'	 4,774.00	 4,774.00	 4,7:74,00
Temporary Hot Water Lines L.S. Conversion 4 3

9

	

	 N.C.Dwg.G005 Note 21B Rerouting of	 ' L.S.	 0.00	 20,917.43	 20,917.43	 20,917,43	 '	 '	 20,917.43

Supply Duct L.S. Cdnvoraion 1

10

	

	 N.C.Dwg.0005 No SiB Relocation of Under	 0.00	 723,697.04	 723,697.04	 '	 .	 723,597.04
Ground Utilities in Conllitisa with new Construction

II	 '	 N.C.Dwg.G00 'S Nutb 211Aabestos/Lead 	 L.S.	 -	 '0.00	 ' 105,288.00	 105,288.00	 105,288.00 ' ''	 105,288.00
- Removal in South Substation & Service Elevator

Machine Room to L,S.Converaion * 1

12	 N.C,Dwg.G005 Note 21H Removal of Spray	 L.S.	 '	 0.00	 34,775.00	 34,775,00	 34,775.00	 '	 ' 34,775.00
On Fireproofing & Asbestos in South Service. 	 -

• Etevator Shall to L,S.Converaion #2	 -

13

	

	 N.C.Dtvg.G005 Note 21C Monitor Switchgears	 LS.	 0.00	 16,846.08	 16,846.08	 16,846.08	 15,846,08
NA & NB Nortl, Substation to L.S. Conversion 5 4

	

TOTAL APPLIED FOR, TO DATE 	 50fr76i89561"-
Lees 5 %	 retained as per contract	 MAX $

Balance to date
Less advances under previous applications;

To be advancod this application

CHANGE ORDERS I,emn,,,d,mui'
Total to date: $

Less; Previously advanced $
Change Order amount to be advanced on this application 

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (so i,,', 'spyt;

It Is Hereby Certified, that the above quantities of work have actually been performed and that the coat plus compensation above vet
forth, if any, is computed in adcn/dance with, the terms ofthe above Contract on the basis of work actually performed. This certification,
ifaigned by any perso,s 0's behalfof the contractor, is made by such person to his individual capacity on the basis oflais own knowledge,
as well as by tIme contractor, 	 .	 , ,j:.?e..._ui' .

Frank W. Hirtley
The Contractor Further Certifies tde,ck eel	 '	 flncividually o p tion bvh#l'f of the contractor
a /

_,1. That all subcontractors suitand suppliers have been paid any s.nosmnts	 Chief Finsncall Officer
cZ..due from previona progress payments and shall be paid any amounts	 ,	 Title

clue from this progress payment; or

, That payment has been withheld from a subcontractor or supplier 	 .	 coaseceasos	 Rscomn,e,sded For Payment,
because these exists a valid beaus under the subcontractor's or 	 vccneneacaepi	 F

aupplies"s contract to wil:hold a payment from that subcontractor	 ,	 Icos1aacr_...._	 I	 ,-"y	 /
or supplier. (Attached copies of any withholding notices issued in
conjunction with this cem'tmfication,) 	 eees,suc,,nsaee,. 	 . ,	 ''	 , Y 	 I' .4' 

(lilt I AlT I AREA/ I	 JOB	 AMOUNT.
	 Title; ' 'ENqKOFçitbfSTRØCTtON

App,'oveet For Payment:

The shove estimate of	 rmed is correct and is sasde
from actual inspection	 of.svork performed.

For Comptroller
If contractor is  corporation, certilical emnst be
signed by 82) osfice,', and ifs p,u'tnership, by a



Fraok W. }*r icy
*Individually and on behlal(of I he contractor

Chief Financial Officer -
Title

-	 n-'-
Recommended For Payment:	 . -.

Title: " ENGl$ER'0F/NSRUfrlON

Approved Fm' Paymenl:

0091246A

The Port Authority of New York and New Jersey
taos	 233 Park Ave South, 7th Floor

	

New York, N.Y. 10013 	 SHEET	 2	 OF	 I
DATE PREPARED	 2116/2010

APPLICATION FOR PAYMENT
CONTRACT NO. EWI1 '264.003 QjQ. UEWE264003	 .	 DATED	 November 14, 2006	 PAYMENT NO.	 38

CONTRACTOR VRH Construction Corp. Job No. 2034 	 ADDRESS	 320 Grand Avenue Englewood, NJ 07631

VRH lnvoLce No. 6543(R38 January) 	 Approximate work performed to 	 January 31, 2010,

APPROXIMATE QUANTITIES
liner	 .	 DESCRIPTION OF WORK	 UNIT	 This	 Total lie Pros. 	 UNIT PRICE	 AMOUNT
Na.	 -	 .	 .	 :	 Application	 Applirn Lion .	 'fetal to Data

14 N.C.liw'g,G005 No 21C Canstruction Staging and 	 TM	 0.00	 444,433.16	 444,433.16	 444,433.16

Schedule Changes to Accommodate Facility Operitionat
Requirements.	 1

15 N.C.bwg.G005 Note 21H Abatement of Incidental	 TM	 0,00	 .1,927.31	 1,927,31	 1,927.31

Asbeatos and Lead Containing Materials per LeA of 719107

16 N.C,Dwg.0005 Note 210 to Furnish At Install 	 L.S.	 0.00	 38,412.00	 38,412.00	 38,412.00	 38,412.00
I200A Disconnect Switch on Switchgear in South Substation
to lump Sum Conversion #5

17 N.0.Dvg.0005 Dated 7124/06 General Note 12 Trans 	 UP.	 0.00	 224,732.47	 224,732.47	 224,732.47
Port & Dispose Excess Soil N.C.to U.P.Convereion #1

18 Concrete Penalty by ?A Letter dated 5/3/08	 L.S.	 0.00	 (1,825.20)	 (11825.20)	 (1,825.20)	 (1,825,20)

19 N.C.Dwg.G005 Note 2lBRelocate Conduit for Delta 	 L.S.	 0.00	 20,411.00	 20,411,00	 20,411.00	 . 20,411,00
Motor Control Panel Qc{CP) so L.S. Conversion 2	 -

20 N.C.Dw'g.GOOS Note 210 Provide Lenovo Think Pad	 L.S.	 0.00	 6,995.00 .	 6,995.00	 61995.00	 6,995.60
R61 Notebooks from NC. toL.S, Convocation #6 	 -

21 N.C.Dwg.G005 Note 210 Provide Three Phase Power	 L.S.	 0.00	 47,060,00	 47,060.00	 47,060.00	 47060.00
Quality Analyzers & Loggerl N.C. to LS Converation is 7

22 N.C.Dwg.0005 Note 210 Monitor Switchgeara NA	 L.S,	 0.00	 12,321.00	 12,321.00	 12,321.00	 12,321.00
& NIl North Substation second reading L.S. Cooveration 8

23 Concrete Penalty by PA Letter dated 4/24109	 .	 L.S.	 '	 0,00	 (1,692.50)	 (1,692.50)	 (1,692.50) '	 (1,692,50)

21 Concrete Penalty by PA Letter dated. 4/24/09 	 L.S.	 0.00	 (2,017.86)	 (2,017.86)	 (2,017.86)	 , '	 (2,017.86)

25 N.C.Dwg.0005 Note 210 Temp.Power & Light Shut 	 L,5,	 0.00	 25,577,00	 25,577.00	 '25,577.00	 25,577.00
Docn for Switchgear Removal NA to L.S. Conversion # I

26 N.C.Dwg.0005 Note 21U Removal Spray On Fine Proofing &Abe L.S. 	 0.00	 91,000.00	 .	 91,000.00	 91,000.00	 91,000.00
Steel PLanning, Ill Conconre Level in I 'S. Conversion #2

27 N.0.Dwg.0005 Note 210 Temporary Power Required	 TM	 0.00	 9,751,99 ''	 9,751.99	 '	 9,751.99
Electrical Shuiclowue cot Shown on Contract Drawings 	 -

28 N.C.Dwg.0005 General Note "17" Modify, Maintain 	 TM	 0.00	 2,769.02	 '' 2,769.02	 .	 2,769.02
& Relocate "Wayfinding "Si gosge

TOTAL APPLIED FOR, TO DATE: 	 61,496460:00'
Least,- Ii	 retained as per contract (ISA	 ,66u,UUuOu	 z,liu,Uuu.uu	 a

Balance to date:

	

Less advances under previous applications:	 48,377,064.00

	

To be advanced this application	 450,4-6640

CHANCE ORDERS per oLtech,all 	 -	 gc?ø

	

Total to date: $	 3,963,172-1T	 -

	

Less: Previously advanced: $	 '3,92L5&a42.16	 -
Change Order amount to be advanced on this application 	 41,592.00

	

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION gee lsr ' arpyl:	 5001V-8:00'-	
,	 71-2775A3

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set 	 -	 , '),,
for( h ifs icy is computed In accon dance with the terms of the above Contract on the baste of work actually performed This certification 
if signed by any poison on behalf of the contractor, is made by such poison ill his individual capacity on the basis of his own knowledge 	 (.el-y7	 -'
as svell as by the contractor-

The Co liroccor Further Certifies (citieS erie)

all subcontractors and suppliere have been paid any amounts
front previous proga'eis payments and shall be paid any amounts

i due from this progress pa/mont; or

- I, That payment has been withheld from a subcontractor or supplier
because there exists a vafld basis uiader the eubcoatrattor'a or

supplier's contract to with old a payment from that subcontractor.
Oraupplier. (Attached copies of say withholding notices issued in

	

conjunction with this tartLfitstion,) 	 -

- fl"	 Pill )/l'i(O.l	 1)1(0	 ACT	 AlIEN	 110I3	 AMOUNT
lYOn	 -

500,778.00

The above oetimate of quail cities performed is correct and is made
from actual inspection and gwIedge ofsyork performed.

Till	 .-'jtaSrnJENT ENGINEER	 - ..

For Comptroller
If contractor is a corporation, certificate most be
signed by an officer, and it  partnership, by a



Black

F

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

468,00	 0,00

	

46800	 0,00

	

0.00	 0.00

	

142.00	 8.00

	

142.00	 8,00

	

0.00	 0.00

	

0.90	 0.00

	

0.00	 0.00

	

0.00	 0,00

	

0.00	 0.00

	

0,00	 0,00

	

24,00	 0,00

	

24,00	 0,00

	

0,00	 0.00

	

140.00	 0.00

	

140.00	 0.00

-.	 0.00	 0,00

	

0.00	 0.00

	

3,407.00	 .	 0.00

	

5,831.00	 0.00

Hispanic

	

M	 F".

	

000	 0,00

	

0.00	 0.00

	

56.50	 0.00

	

35.00	 , 0.00

	

91.50	 0.00

	

0.00	 0.00

	

3150.00	 624.00

	

3,150.00	 624.00

	

0.00	 0.00

	

0.00	 0.00

	

65.50	 '	 0.00

	

95,00	 ' 0.00

	

180.50	 0.00

	

.00	 , ..	 0.00

	

285,00	 -	 0.00

	

285.00	 :0.00

	

8.00	 -	 0.00

	

480.00	 '	 0,00

	

488.00	 0.00

	

0.00	 ,	 'O'00

	

0,00	 0.00

	

675.00	 000

	

4,232.50	 0,00

EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL& 51 VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/0112006 To 01/31/2010
Start Date	 12/01/2006

Projected Completion Date	 / /

Work Hours of Employees

Total	 %

Minoñty	 Minority	 Female

Hours	 Hours	 Hours

	

- Total All	 Sum of all

Employees Hours	 Employees H

M	 F

	

364.00	 0.00	 364.00

	

364.00	 0.00	 364.00

•	 80.50	 0.00	 80.50

	

7,848.00	 0.00	 7,848,00

	

7,928.50	 0,00,	 7,928.50

	

0.00	 0.00	 0,00

	

4,337.00	 832.00	 5,159.00

	

4,337.00	 832.00	 , 5,159.00

	

408.00	 0.00	 408.00

	

408.00	 0.00	 408,00

	

65.50	 0.00	 65.50

	

825,00	 0.00	 825.00

	

890,50	 '	 , 0.00	 890.50

	

232,00	 0,00	 232,60

	

54,195,50	 '	 0.00	 54,195,50

	

54,427,50	 0,00	 54,427,50

	

8.00	 , 0,00	 8,00

	

3,77800	 0.00	 3,778,00

	

3,786,00	 0 00	 3,786.00

	

835.50	 0.00	 , 835.50

	

835.50	 0.00	 835,50

	

15,138,50	 0.00	 15,138.50

	

74,58700	 0.00	 74,587.00

Native

Asian	 ' American -

M	 F	 ' M	 F

0.00	 0.00	 0.00	 0

0.00	 0.00	 0,00	 0

0.00	 0.00	 0.00	 0

0.00	 0.00	 0.00	 0

0,00	 0.00	 0.00	 0

.00	 0.00	 0.00	 '	 0

000	 0.00,	 0,00	 0

0.00	 - 0.00	 0.00	 0

0,00 '	 0.00	 '	 -0.00	 '	 0

0.00 ,	 0.00	 0.00	 0

0.00	 0.00	 0.00	 '0

0.00	 .	 0.00	 0.00	 0

0.00	 , 0.00	 0,00

0.00 -	 0.00	 0,00	 C

0.00-	 0.00	 0,00	 p

0.00	 0.00	 '	 0,00	 C

	

0.00	 0,00'

o,00	 t.bo	 '	 0.00	 C

0,00	 0.00	 0.00	 0

0,00 ,	 0,00	 0.00	 .	 C

0,00	 .	 0,00	 0,00	 0

264,50'	 0,00	 0.00	 C

31.00	 .	 0.00	 000	 0

-	 Trade
	

Classification

ADMINISTRATI JOURNEY WORKER
yE/OFF ICE

Sub Total

ALL OTHER
	

APPRENTICE

JOURNEY WORKER

Sub Total

ASBESTOS
	

APPRENTICE
WORKERS

JOURNEY WORKER

Sub Total

BOILERMAKER JOURNEY WORKER
S

Sub Total

BRICKLAYERS APPRENTICE

JOURNEY WORKER

Sub Total

CARPENTERS APPRENTICE

JOURNEY WORKER

' Sub Total

CEMENT
	

APPRENTICE
MASONS	

JOURNEY WORKER

Sub Total

•	 DOCK --	 JOURNEY WORKER
BUILDERS

Sub Total

ELECTRICIANS APPRENTICE.

JOURNEY WORKER

0.00

	

0.00	 .	 .0.0
	

0.0

58.50 [*t

503,00 IE%ti

	559.50 	 52
	

0.0

0.00iaa

	

4,124.00	 *1i.

	

4,124,00	 ' 79.7
	

16.0

	

o,00IL*
	

up

	

0.00	 0,0
	

0.0 -

65,50 Itc

	10.6
	

0.0

	

399.001	 0.5	 0.0

8.00

620.00

	

628.00	 18.3	 -	 0.0

coo

	

000	 0.0 	 0.0

4,345,50
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Native

American

M	 F

0,00 -	 0,0

0.00	 0.00

0.00	 0.00

0.00 .	 .	 0.00

0.00	 0.00

0.00	 -	 0.00

0.00	 -	 0.00

0.00	 ,	 0.00

0.00	 0.00

0.00	 0,00

0.00	 0.00

0,00	 0,00

0,00	 0,00

0.00	 0.00

0,00	 0.00

0.00	 0.00

0,00	 0.00

0.00 -	 - 0.00

0.00	 0,00

finn	 finE'

0.00	 -	 0.00

0.00	 0.00

0.00	 - 0.00

Total	 %

Minority	 Minority	 ' Female

Hours	 - - Hours	 Hours

	

14,441.00	 - 111

coo

coo t.a
	0.00 	 - 0.0

	 I
0.00

	

0.00	 0.0

	 I
468.001

768,00

	

1,234.00	 11.8

	 I
0.00 -
0.00

	

0.00	 0.0

	 I
568.00 IW4

	558.00 	 8.7

	 I
17,929.25 I2S

	17,929.25 	 48.9

	 I
0.00

	

0.00	 0.0

67.25-- 	 A7.25	 R-.0.0	 I	 ..	 ,.	 ......	 - ...

- 1,752.00

	

1,752.00	 75.5	 0.0

EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & BI VERTICAL

Contractor - VRH CONSTRUCTION CORPORATION

The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/0112006 To 01131/2010
Start Date	 12101/2006'

Projected Completion Date	 / /

Work Hours of Employees

	Black. 	 '	 Hispanic

	

M	 F	 M	 F

	

9,238.00	 0.00	 4,907.50	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 .	 0.00	 0.00

	

0.00	 0.00 	 0.00	 aGo
	000 	 0.00	 0,00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

361.00	 0.00	 99.00	 0.00

	

18.00	 0.00	 750.00	 0.00

	

377.00	 0.00	 849.00	 0.00

	

0.00	 0.00	 0.00	 , 0.00

	

0.00	 0.00	 0.00	 0.00

	

0,00	 0.00	 0,00	 cOo

	

288,00	 0.00	 .	 280.00	 0.00

	

288.00	 '	 0.00	 280.00	 ,	 0.00

	

2,856.75	 0.00	 , 14,04250	 916.00

	

2,856.75	 .	 0.00	 14,04150	 '	 916.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

19.25	 0.00	 48,00	 0.00

	

19.26	 '00- .......40,00	 0.00

	

0.00	 0.00	 1,752.00	 0.00

	

0.00	 .	 0.00	 - 1,752,00	 0.00

	

0.00	 ' 0.00	 0.00	 0.00

	

Total All	 Sum of all
-Trade	 - Classification

	
Employees Hours - Employees

	

M	 F	 -

Sub Total
	

89,725,50	 0.00	 89,725,:

•	 ELEVATOR
	

APPRENTICE
	

139.00	 0.00	 139.'
CONSTRUCTO

JOURNEY WORKER
	

151.00	 0.00	 151.'

Sub Total
	

290.00	 0.00 -	 290.'

- -	 ENGINEER
	

JOURNEY WORKER
	

1,116.00	 0.00	 1,116,1

Sub Total
	

1,116,00	 0.00	 1,116.1

GLAZERS
	

APPRENTICE
	

1,319.50	 0.00	 1,319.:

JOURNEY WORKER
	

5151.50	 0.00	 5,151.:

Sub Total
	

6,471.00	 0,00	 6,471.1

HVAC
	

APPRENTICE
	

104,00	 0.00	 .104.1

JOURNEY WORKER
	

312.00	 000	 312,1

Sub Total
	

416.00	 0.00	 416.1

-	 IRON
	

JOURNEY WORKER
	

6469.00	 , 0,00	 6,469.1
WORKERS

Sub Total	 -	 6,469.00	 0,00	 6,469.1

- LABORERS
	

JOURNEY WORKER
	

35,741,25	 916,00	 36,657.:

Sub Total
	

35.741,25	 916.00	 .36,657.:

METAL
	

JOURNEY WORKER
	

96,00 '	 ' 0,00	 96.1
LATHERS

Sub Total
	

98.00	 0.00	 98.1

OPERATING
	

JOURNEY WORKER
	

1,994,25	 0.00	 1,994.
ENGINEERS

Sub Total	 -	 LLL)U

PAINTERS
	

JOURNEY WORKER
	

2,320.00	 0.00	 2,320.1

Sub Total
	

2,320.00	 0.00	 2,320.1

- - - PIPEFITTERS
	

APPRENTICE	 -	 540.00	 0.00	 540.1

-.	 - Printed by DA P/N HAINES Page, 2

Asian

M	 F

	

295.50	 0.00

	

0.90	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 - 0.00

	

8.00	 0.00

	

0.00	 0.00

	

8,00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0,00

	

0, .00	 , 0.00

	

0.00	 0.00

	

114,00	 0.00

	

114.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

-' ,-.. nnn,	 - nfl',

	

000	 0.00

	

0.00	 -	 -	 0.00

	

0.00	 0.00

Start Print - 11:48:57



The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/0112006 To 01/31/2010
Start Data	 12/01/2006

Projected Completion Date

EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Dl VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Work Hours of Employees

Classification.

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE	 -

JOURNEY WORKER

Sub Total	 -

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total -

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Total All

Employees Hours

	

M	 F

382200	 0.00

4,362,00	 0.00

2,156.00	 0,00

2,156.00	 0.00

	

392.00	 0.00

1,969,00	 0.00

2,361,00	 0.00

	

59.50	 0,00

	

59.50	 0.00

	

e91.00	 0.00

8,000,50	 0,00

8,991,50	 0.00

1,367.00	 0.00

14,610.50	 .0.00

15,977.50	 0.00

286.00	 0.00

286.00	 0.00

1,020.00	 0.00

1,020,00	 0.00

317.50, -	 0.00

317:50	 0.00

252.00	 0.00

8.530,00	 0.00

Sum of all

Employees

3,622.

4,362.

2,156.

2,156.

392.

1,959.

2,361.

59-

59-

991.

8,000.

8,991.

.1,367.

14,610.

15,977.

286:

286,!

1,020.

1,0o--

3171

,3l7.

262.1

8,530,1

Black

M	 F

	

0.00	 0.00

	

9.00	 0.00

	

0.00	 , 0.00

	

0.00	 ' 0.00

	

0.00	 0.00

	

16.00	 0.00

	

16.00	 0.00

	

0.00	 0,00

0.00

	

16.00	 '	 0.00

	

0.00	 0.00

	

16.00	 0.00

	

647.00	 0.00

	

2,345.00	 0.00

	

2,892.00	 0.00

	

0.00	 0.00

	

0.00	 ,-	 0.00

o:ôo	 0.00

	

0.00	 0.00

	

5,00	 0.00

	

5.00	 0.00

	

0.00	 0,00

	

0.00	 0,00

-Hispanic

	

M	 ,	 F

	

0.00	
'	

0.00

	

0.00'	 .	 0.00

	

0.00	 '	 0.00

	

0.00	 0.00

	

240.00	 0.00

	

0.09	 0.00

	

240.00	 .	 0.00

	

0,00	 0.00

	

0.00	 000

	

0.00	 0.00

	

2,643.00	 0.00

	

2,843.00	 0.00

	

276.00	 - 0.00

	

380.00	 '	 0.00

	

658.00	 . 0.00

	

1.00	 - ' 0.00

	

i'.00	 '	 0.00

	

0.00	 . 0.00

	

0.00	 0.00

0.00 ,.. 0.00

	

0.00	 -

	

0.00	 ,	 0.00

	

4081.00	 0.00

Asian'

F

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0,00

o.00

0.00

0.00

0.00

Native

American

F

0,00 '	 0.00

0,00 	 0,00

0.00	 0.00

0.00	 '	 ' 0.00

0.00	 0.00

0.00	 '	 0,00

0.00	 0.00

0.00-	 0.00

0.00	 0.00

0.90	 0.00

0.00	 0.00

0.00	 0,00

0.00	 -	 0.00

0.90	 0.00

0.00 '	 0.00

0.00	 0.00

0.00

0,00	 0.00

000	 0.00

000	 0.00

0.00	 0.00

0.00	 - '	 0.00

0.00	 0.00

-j

Total	 %. -

Minority	 Minority	 Female

Hours	 ' Hours	 'Hours

0.00l________________

	

0.00	 0.0	 0.0

0.001

	

0.00	 0.0	 0.0

240.00

	

16.00	 -

	

256.00	 0.6	 00

000r	 -	 -

	

000	 00	 00

16.00

2,84100

	

2,859.00	 31,6	 00

825.00

2,725.00 -

	

3,550.00	 17.0	 00

1.00j__________________

	

100	 03	 00

000j	 -	 -

	

000	 00	 0.0

s.00j	 -	 -	 -

	

5.00	 1.5	 0.0

4,06100

Trade

PLASTERERS

PLUMBERS

ROOFERS

SHEET METAL

STONE
SETTERS

-	 - SURVEYORS

-- -	 TEAMSTERS

TILE LAYERS
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The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12101/2006 To 01131/2313
EWR264.003	 TERMINAL B MODERNIZATION PROGR	 Start Date	 1210112006

•	 - LOWER LEVEL .& 81 VERTICAL 	 -	 Projected Completion Date	 I /

Contractor	 VRH CONSTRUCTION CORPORATION

Work Hours of Employees

Total

- - Total All	 Sum Of all	 -	 .	 Native	 Minority	 Minority	 Female
Trade	 Classification	 Employees Hours 	 Employees Hr	 Black	 Hispanic	 Asian	 American	 Hours	 Hours	 - Hours

M	 F	 M	 -F	 •M	 .F	 M	 F	 M	 F

Sub Total	 8,792.00	 0.00	 879200	 0.00	 0.00	 4081.00	 0.00	 0.00	 0.00	 0.00	 0,00	 4081,00	 46.4	 0.0

Skilled Trades	 22619775	 832.00	 227029.75	 13625,25	 - 500	 1983450	 824.00	 303.50	 0,00	 0,00	 0,00	 34,595.25	 -. 15.2	 -	 0.3

-	 Laborers	 35,741,25	 916,00	 35,557.25	 2,858.75	 0.00	 14042.50	 916,00	 114.00	 - 0,00	 0.00	 0.00	 17,929,25	 48.9	 2.4

Grand Total	 261,939.00	 1,748.00	 263,687.00	 16,482.00	 8.00	 33,877.00	 1,740.00	 417.50	 0.00	 0.00	 0.00	 52,524,50	 19.9	 0.6

1
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THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page 1of3
PROJECTTITLE	 IPRIME CONTRACTORS NAME: 	 LIST SUBCONTRACTORS INCLUDED. 	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term  Modernization Program and B1 Vertical Circulation VRH Construction Corp. 	 IN THIS REPORT	 Minority	 Dec-06
EWR.264.003	 ADDRESS:	 320 Grand Avenue	 Jostott,Monmouth Controls,Zabransky.Papp Iron 	 FROM:	 111/2010	 Skilled:	 30%

	Englewood, NJ 07631	 D.Magnan, S&J Electñcal Bmw Consjction5.M.Elec. 	TO:	 1/3112010	 Laborer:	 40%	 PROJECTED

LOCATION: Newark Intn'I Term 'B' 	 PREPARED BY:J.Strack 	 DATE:	 31812010	 ,MccannAcouseca. Fine Patnttog ,AnerArcttlMetalTeck	 % OF COMPLETION:	 91.59% Female	 COMPLETION DATE:

Contract For VRH Job 2034 .	Payment App# 38	 Carol HardyI.Norlheast Sheetmetal, Metro Insulator - 	 .	 Skilled/Laborer: 6.9%	 May09
WORK HOURS OF EMPLOYEES	 NUMBER OF EMPLOYEES

#1	 42	 #3	 -	 #4	 #5	 4t6	 -#7	 -#8-	 #9	 #10	 #11	 #12	 #13
Construction Trade Classification	 Total AllSum of all	 Total	 %	 %	 •.	 Total Number

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 Hours_____ _______ 	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees

M	 •F 	 M-	 F	 -M	 F	 M	 F	 M.	 F  	 M	 F	 M	 F
Steamfiffer	 Journey Worker	 0.00 	 0.00	 0 	 0_______ _______ _________ _______ ________ . 	 0  	 0	 0	 0

Apprentice	 0.00___	 0.00	 0 	 0 ___ 	 .	 .	 0 ____ ____	 0-	 0
Sub al 	 0.00	 0.00	 -0	 :0	 0	 0	 0	 0	 0	 0	 0	 0%	 0%	 0	 0	 0	 0

Operator Engineer Journey Worker 	 0.00 	 0.00	 o[ 	 0     	 0  	 0 	 0
Apprentice	 0.00 	 0:00        	 0  	 0

1Sub Total	 0.00	 -	 0.001	 oj	 0	 0	 0	 0	 0	 0	 0	 0	 0%	 0%	 0	 0	 0	 0
Glazier	 Journey Worker	 128.00 	 128.008 	 16

M0101

__   	 2T[ 	 7 	 2
Apprentice	 800 	 8.000 	 _   	 0  	 1 	 0
SubTotal	 136.00	 - 	 136,00	 8	 0	 -160	 0	 0 	 0	 24	 18%	 00/0	 8	 0	 2.0

Sheet Metal Worke Journey Worker J '48.00 	 48.00 	 01	 10_.[ 0 	 ___2 	 0
Apprentice	 f	 0.00	 '	 0.00 	 0 	 _____ 	 _______ _____ ______	 0	 '	 0 	 0
SubTotal	 48.00	 -	 48.00	 0	 0	 -00	 0	 0	 0	 0	 0%	 0%1	 2	 0	 0	 0

Bricklayer	 . Journey Worker	 .0.00, 	 000 J	 .	 .
	 -01

 0 ________ _______
Apprentice	 0.00 	 0.001 	I  

	

PEOTEEE40______
	 _____

_. __

Jou
SubTotal	 0:00	 -	 .0001	 -d]	 0	 0	 0-'	 0	 '0  	 00/rj	 0%'- 0	 0	 0	 0

Electricians	 rney Wo rker	 1,649.50	 1,849.50	 0	 0 	 251J_ 	 .	 31	 .	 56	 19
Apprentice	 1	 155.00 	 (55.00	 0 	 0	 128   	 128  	 5Sub Total

	 1	 04.50	 -	 3904.50 1	 01	 01	 25	 0-	 159	 01	 01	 01	 184	 10%	 0%	 24	 0	 4'	 0

hief Financial Officer 	 Ci: j:f'	DATE SIGNED:	 March 8, 2010
must be submitted within 5 business (Ws of months end.

COMPANY OFFICIAL'S SIGNATURE AND TITLE: 	 -'
Superintendents hours should not be included in this form. Fn

NOTE: The
PA-3647

PA FDmI II6I99



a-

392.00 Eu

	

624.00 434,50	 -	 -.	 -
916.00	 114.00	 -	 -	 .	 -

-DATE SIGNED:	 Marc h8,2010

B	 --

FOR R.E. OFFICE USE ONLY
REVIEWED
DATE
ARE OALSBEING MET?.
E92 4c

YESN J 4Nb)

PA-3647

PA Farm l/t/ag

TotalJourneyWorker	 853.00	 -
TOTAL	 TotalApprentice	 0.00	 -
THIS	 TotalSkilledTrades	 '	 853.00	 -

MONTH -
 Laborers, Taper/Finishj392.00

2c

	

Grand Total	 Skilled Trades	 _221 ,89&28-_832.00
From Last Month Laborers	 35,3Q4-2& 916.00

.	 .

L
Grand Total _Skilled Trades _226,br8832.00

To Date Laborers 3574.3-e5 I 916.00

COMPANY OFFICIAL'S SIGNATURE AND TITLE:
Superintendents' hours should not be included in this

I
I
I
I

Sn'
I

THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page _3_of 3
PROJECT TITLE	 1PRIME CONTRACTORS NAME: 	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD -	 CONTRACT GOALS 	 ACTUAL START DATE:
Term B Modernization Program and B-i Vertical Circulation 	 VRH Construction Corp. 	 IN THIS REPORT	 Minority	 Dec-06
EWR-264,003	 ADDRESS:	 320 Grand Avenue	 Josloff, Monmoulfl controls,Zabransky,Papp Iron 	 FROM:	 11112010	 Skilled:	 30%	 -

Englewood, NJ 07631	 0.Maâflafl, 55.1 Electrical Serb Constructons.M.Etec 	 TO:	 113112010	 Laborer:	 40%	 PROJECTED
LOCATION: Newark Intn'I Term %*5	 PREPARED BY:J.Strack	 - DATE:	 31612010	 ,McCann Acoustics, Floe Painting AmerArch?UelelTect	 % OF COMPLETION:	 9159% Female	 COMPLETION DATE:
Contract For VRH Job 2034 	 Payment App# 38	 .	 carol Hardy/-Northeast sheelmelal, Mao Insulator 	 Skilled/Laborer: 6.9% 	 May-09

WORK HOURS OF EMPLOYEES	 -	 NUMBER OF EMPLOYEES
H	 #1	 #2	 #3	 #4	 :	 #5	 #6.	 #7-'	 :#8	 .#9,	 #10	 #11	 #12	 #13

Construction Trade	 Classification	 Total All	 Sum of all	 L	 Total	 Total Number
Employees,	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority

Hours	 - Hours	 . ,	 .	 American	 . Hours	 HoUrs	 Hours	 Of Employees	 Employees
M	 F 	 tA	 F	 M	 F	 M	 F	 tA	 ,F 	 H	 M 	 M	 F

Carpenter	 Jáurney Worker643.00 	 643.00	 '	 0 	 0 _______ _______	 .	 _______ ________	 0- . 	 5	 0	 ____
Apprentice	 0.00 	 0.00	 .	 .	 0 	 . 	 0	 '	 0
Sub Total 	 643.00	 -	 643.00	 0	 .0	 0	 0	 0	 0	 0	 0-	 0	 0%	 0%	 5	 0	 0	 0

Mason Tender	 fJourney Worker	 0.00 ,	 0.00	 0 	 0	 T'	 .	 01	 0	 OF	 0 
Apprentice	 0.00 	 0.00	 .	 .	 .- 0 	 . .	 0
Sub Total	 0.00	 -	 0.00.	 0	 0	 0.	 0	 00	 0	 0	 0	 0%	 0%	 0	 0	 0	 0

Tile Worker	 Journey Worker	 210.00 	 210.00  	 91   	 91  	 6	 .	 2
Apprentice	 0.00 	 0.00 [	 . 	 0 	 0 	 . 01 
Sub Total	 -1	 210.001	 0	 0	 9	 0	 0	 0	 0	 0	 91	 43%	 0%1	 6	 0 -- 2 .	 0

Layout Engineer	 Journey Worker	 0.00 	 0.00	 oj	 0	 0	 0	 .	 . 0	 -	 Of	 0	 0	 0
Apprentice	 0.00	 0.00 	 ]	 r 	 0	 01	 . 	0

ISub Total	 .	 0.00-1----	 0.00	 or	 o	 0	 0	 0	 0]	 0	 0	 0	 0%0%	 oj	 0	 0	 0
Millwright .	 JourneyWorker	 j 0.00	 J	 0.00 f '	 0     	 0	 . -.0	 0

Apprentice 	 ._1	 0.001 	 .	 .	 0  	 .0
SubTotal	 0.00	 - j	 0.00 1 	0	 0	 0	 o[ 0 	 0	 0 	 0	 0%	 0%-	 0	 0	 01	 0

Dockbuilders	 Journey Worker	 0.00	 .	 0.00	 00	 .	 0 	 .	 -0
Apprentice	 0.00	 0.00	 0 	 0	 ,	 0	 H	 .	 0 	 0
Sub Total 	 .0.00	 -	 0.00	 0	 0	 0	 0	 01	 01	 01	 01	 0_0%	 0%	 0	 .--01	 0_0



0	 0	 0
FOR R.E. OFFICE USE ONL'
REVIEWED BY:
DATE
ARE GOALS BEING MET?
YES	 NO

U U

I

PA-3647

PA Ports 116rag

Total Journey Work 1,268.00
TOTAL	 Total Apprentice 	 56.00
THIS	 Total Skilled Trade	 1,324.00

MONTH
Laborers	 0.00

Grand Total - L' Trades	 -
From Last Month . jLaborers 	 -

Grand Total	 -LSkiIed Trades
To Date	 jLaborers

COMPANY OFFICIAL'S SIGNATURE AND TITLE
Superintendents' hours should not be included in

S	 .
S	 -

i1SU•T•U

DATE SIGNED:	 March 8, ?,010
id,-

THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

 Page 2of3
PROJECT TITLE	 PRIME CONTRACTORS NAME: 	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD 	 CONTRACT GOALS	 'ACTUAL START DATE:
Term B Modernization Program and 8-1 Vertical Circulation VRH Construction Corp. 	 IN THIS REPORT -	Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 JoatoftMonmouthcontrotszabransky,Papplron	 FROM:	 111/2010	 Skilled:	 30%	 -

	

Englewood, NJ 07631 	 otgnan.ssJ Electrical ninoconatwceons.M.Enec. 	 TO:	 113112010	 Laborer:	 40%	 PROJECTED ,,	-
LOCATION: Newark Intn'I Term "B"	 PREPARED BY:J.Strack	 DATE:	 315/2010	 ,McGann Acoustics. Fine Painttng ,ArnerArcb/MetalTeck	 % OF COMPLETION: 	 91.59% Female	 COMPLETION DATE:
Contract For VRH Job 2034 	 Payment App# 38	 Carol Hardy/-Northeast Sheetrnetat, Metro insulator 	 -	 Skilled/Laborer. 6.9%	 May-09

WORK HOURS OF EMPLOYEES	 NUMBER OF EMPLOYEES
#1	 #2#3	 #4	 #	 -.#8	 -#9--#l0L#1i----#12 Ir

Cãnstn'uctioh Trade	 ClassifcatiorL	 Total All	 - Sum of all 	 Total	 %	 %	 Total Number
Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority Female	 Total Number	 Of Minority

-	 Hours	 Hours.	 -. .	 .	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees

	

M	 F	 M	 F	 M	 F	 MI	 F  	 M	 -F	 M,	 F
Ironworker	 Journey Worker	 1,142.00 	 1,142.00	 288 	 280 	 I .	 568 	 .	 9 	 3

Apprentice	 0.00 	 0.00	 0 	 0	 0	 0 	 0	 0
Sub Total	 1,142.00	 -	 1,142,00	 288	 0 	 2801	 5[	 01	 01	 0	 0	 568	 50%-	 0%1	 9	 0	 3	 0

Painters	 Journey Worker	 16.00 	 16.00	 0 	 0	 .	 01 	 1	 0.
Apprentice	 0.00 	 0.00	 .	 .	 0
Sub Total	 16.00	 -	 16.00.	 0	 0	 0	 0	 0	 0	 0	 0	 0	 0%	 0%	 1	 0	 0	 0

Sprinklers Filler	 Journey Worker	 32.00 	 32.00	 0 	 0	 0 	 0 	 2	 0	 0	 0
Apprentice	 32.00 	 32.00  	 0_ 	 0 	 1	 01
SubTotal--	 64.00	 -	 64.00	 0	 0	 0	 0	 0 	 01	 0	 0	 0	 0%	 0%	 31	 0	 01 0

Plumbers	 JourneyWorker J	 62.00 	 62.00	 0 	 0-	 '	 .	 . 0 	 21 	 0
Apprentice	 L 24.00 	 24.00 .0 _______	 24   	 0	 _____.	 1	 1
Sub Total	 86,00	 -	 86.00	 0	 0	 24	 0	 0	 0	 0	 0	 0

	
0%10°/a	 3	 j	 1	 0

Insulator	 jJourney Worker	 16.00	 [	 16.000 	 [	 1	 0
[Apprentice	 0.00 ]	 L	 0.00	 ,.	 0	 J	 .	 0
Sub Total	 16.00]	 -	 16.00	 -0	 0	 0	 0	 0	 0	 0	 0	 0	 0%1

	 0%j 	 0	 0	 .0
JoumeyWorker	 0.00 	 I	 o.00]	 0	 '0	 0	 ___ ____ 1	 1	 1	 o	 .	 0	 L	 0
Apprentice	 0.00	 J_ 0.00J.0 	 0	 _____ 	 J_0	 _____.	 0	 0
Sub Total	 o.00: -	 0.00]	 0	 0	 0	 0	 0	 0	 UI'	 0	 0%	 0%	 0-	 0	 0	 0



.iaIILu7ilI.Ist1:Izaa	 AlA DOCUMENT 0703

	MA Document G002, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO: 	 35
Contractor's signed céetiftcatiots is atsacised, 	 APPLICATION DATE: 	 02/16/I0
In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO -	 01/31/[0

Use Column ton Contracts where variable retainage foi line items may apply. 	 ARCHITECTS PROJECT NO 	 VRH Job 2034

	

VRH INV. NO	 -	 6543R38
BC	 D	 E	 -	 F	 ..	 0	 -	 03

ITEM •	DESCRIPTION OF WORK
	

SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO 	 -	 -	 VALUE	 FROM PREVIOUS	 TIES PERIOD	 PRESENTLY	 COMPLETED	 (0 + C)	 - TO FF51511-	 APPLICATION	 -	 STORED	 AND STORED	 (C - 0)-	 .	 (D+E)	 (NOT IN	 -	 TO DATE 	 -

	

00KB)	 (DaFt?)
I- GENERAL CON DITtONS	 2,1 57,943,00	 .	 2 > 14 > 78400	 . 2,114,784.00	 98,00°/u	 43,159.00
2 GENERAL CONSTRUCTION	 .	 2,135,797.00	 2,007,649.08	 21,358.00	 ,	 2,029>007.08	 95.00%	 106,789.92
3 MOBILIZATION	 15OoOOW	 150,WO,00	 -	 50,000.00	 00.00%
4 TEMPORARY PARTITIONS

I Temp, Ramp Submittal	 -	 6000.00	 6,000.00	 -	 6,000.0<)	 100.00%
Temp, Walt Submittal 	 . .	 '	 6>000.00	 6,00000	 -	 .	 .	 6,000.00	 10000%	 -
Construct. Temp. Ramp	 40,000.00	 40,000.00	 -	 .	 40,000.00	 00.00%
Layout Temp. Partitions ' , 	 '	 2,000.00	 2>00000	 '	 2,000.00	 100 00%

Construct Temp, Partitions 	 200,00100	 . 200,000.00	 .	 200,000.00	 00.00%
Construct, Dl Lobby temp. Passagcway 	 175,000,00	 173,000.00	 '	 .	 -	 .	 175,000.00	 100.00%
Mid level Temp. Partitions	 2,000.00	 2,000.00	 -	 .	 2,000.00	 100.00%
Construct. Temp. Partitions 	 .	 50,000.00	 50,000.00	 .	 .	 50,000.00	 100,00%	 -

2 layout Temp. Partitions 	 .	 . '	 2,000.00	 2,000.00	 -	 - .	 .	 2,000.00	 000.00r/n
Construct Temp. Partitions Ext.	 .	 60,000.00	 60,000.00	 -60,000.00	 -100.004.	 -

B2 Constmtce, Temp. Paititions	 60,000.00	 60,000.00	 60,000.00	 1 00.00%
Construct. Temp. Parsitiona	 '	 75,000.00	 75,000.00	 .	 .	 75,000.00	 100.00%
Relticote Temp Partitions Ease Ticketing	 .	 75,000.00	 75,000.00	 ..	 75,000.00	 100.00°/a
Constmtct, Temp. Partitions 	 30,000.00	 30,000.00	 ,	 ,. .	 30,000.00	 10100%
Conttnace, Temp. Partitions Five 	 30,000.00 .	 30,00E00	 '	 30,000.00	 100.00%
Construce. Temp. Parsieinns Sac	 50,000.00	 50,000.00	 ' .	 .	 50,000.00	 100.00%
Temp. Partttiono for Service Escalator	 30,852.00	 30,852.00	 '	 30,852.00	 100.00%
Construct.Upper Level Temp. Pareitions 	 35,852.00	 35,852.00	 '	 35,85200	 100 00%
Temp. Partstioss for Service Elevators	 20,000.00	 20,000.00	 . .	 -20,000.00	 100.00%
Construct, Temp. Partitions . 	 .	 '	 50,000.00	 50,000.00	 ' :	 50,00000	 10000%
Constmact. Temp. Partitions 	 50,000.00	 50,000.00	 .	 50,000.00	 100.00%
Construct, Temp. Paroisiotia 	 .	 30,000.00	 30,000.00	 '	 30,000 00	 tOO 00%
Construct. Temp. Parattiost ML TO North .	 26,324.00	 26,324.00	 '	 .	 26,324.00	 100.00%
Construct, Temp, Partitions ML. 	 26,324.00	 . 26,324.00	 .	 26,324,00	 100.00%

- Construct, Temp. Partitions ML Of South 	 .	 26,324.00	 26,324.00	 '	 .	 26,324.00	 10000%''

	

SUB TOTALS	 c sin ii' n	 -, t to) us	 21,358.00	 000	 545246708	 14994891

Users may obtain validation of this document by requesting of the lice rise a Completed AlA Document D401 Certification of Document's Authenticity

Page 1ot' 20



CONTINUATION SHEET	 I	 A!AOCUMENTG703
- -	 AlA DocumenrG702, APPLICATION AND CERTIFICATION FOR PAYMENT; containing - 	 APPLICATION NO:	 - - 38

ConlTacloa's signed certification is attached, 	 APPLICATION PATE: 	 02116/10

In tabulations below, amounts are stated to the neatest dollar, 	 -	 PERIOD-TO:	 01131/10

Use Column I on Contracts where variable relainage for line items may apply. - 	 -	 ARCHITECTS PROJECT NO - VR}1 Job 2034 -
-	 - VR}{INV.NO -	 6543R38

A	 BC	 0	 I	 E	 .F	 C	 H
• ITEM	 -	 DESCRIPTION OF WORK 	 SCHEDULEDWORK COMPLETED	 MATERIALS	 TOTAL	 %	 'BALANCE -

NO 	 - -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G* C)	 TO FINISH

	

•	 -	 -	 :	 -	 . -	 -	 - APPLICATION	 -	 STORED	 AND STORED	 . (C-C)	 -	 -- - -	 -
-	 .	 -	 -	 -	 - (0+0	 (NOT IN	 TO DATE	 -	 -

	

DORE)	 -	 (DoE-oF)
-	 -	

- Conslrucf.Temp. Partitions UL 	 -	 -	 - - 26324.00	 -	 26324.00	 -	 26324.00	 100,00%	 -	 - -	 - -
-	 5	 SELECTIVE / 83EMOLITITON 	 -	 975000.00	 965250,00	 -	 ,	 965,250.00 - 9900%	 9,75000 -

6 ASBESTOS ABATEMENT 	 -	 - -	 200000,00	 '	 200000.00	 -,	 -	 -	 200,000.00	 100,00%
- -	 7	 LEAD ABATEMENT	 589750,00	 589,750,00	 -	 -	 '	 589,750,00	 100,00%	 -	 -

8 - SITEWORK -	 -	 -	 -	 94,000,00 -	 94,000.00	 -	 -	 -	 194,000,00	 100.00°,', 	 -	 --	 -	 -	 ,

	

- -	 - ,	 -	 9	 SHORING	 -	 -	 107,944.00	 - 91,752,00	 - 16,19200	 -	 ' 107.944,00	 100.00%
10 MINI PILES	 ,	 956000.00	 956,000.00	 :-	 -	 956:000,00	 100.00%	 - -

- : -	 II PAVEMENT MARKINGS	 3500.00	 3,500,00	 -	 3,500.00	 100,005/6 	-

'	 12 FENCES AND GATES 	 -	 60,200.00	 60,200.00	 -	 -	 60,200,0000.000/.	 -	 -
13 TRAFFIC CONTROL MAINTRNANCE	 - .,	 25,000,00	 25;000.00	 -	 25,000.00	 100.00%

-	 14 CAST-IN-PLACE CONCRETE

	

Remove Fill From Tens. 0 	 '	 278,594.00	 .	 278,594.00	 , -	 -, -	 '	 278,594,00	 100.00%
'	 Cast in Place Concrete SasbmiEal'	 -	 '	 5,000.00	 5000,00	 , '	 -	 - 5,000,00	 100.00%

-	
. 1.2 Lobby& EI/E2 Escalators

- Construct Spread Footings	 '	 21,233.00	 -	 21.233,00	 '	 - .	 -	 '	 21,233,00	 too.00%
Concrete Pile Caps & Pitt 	 54,489.00	 - . 54,489.00	 ' -	 '	 54,489.00	 100.00%	 -

, -
	 New Concrete Ext Slob Walls & Grade Beams 	 27,814,00	 27,814.00	 -	 - - -	 . .	 '27,814,00	 01100%	 -

Slab on Grade 	 394,124.00	 '	 394,124.00	 - - .	 394,124.00	 100.00%	 .

	

- New Concrete Sidewalk at Frontage	 84,879M0	 84,879.00	 ' -	 -	 -	 84,879.00	 100.00%
Concrete Topping	 -	 97,819.00	 - -97,819.00	 - ,	 '	 97,819,00	 100.00%

	

-	 (	
-	 1.6 South Generator Conduit under Road

Sieework Concrete Restoration 	 '	 32,174.00	 .	 32,174.00	 '	 - '	 .-	 32,174.00	 100.00%
-	 2,t North End ofO2

New Concrete Sidewalk at 02 Norh Frontage - 	 -	 43,624.00	 43,624.00	 -	 - ' ,	 43,624.00 '100.00%
2.2 South End of B2

-	 New Concrete Sidewalk at 82 South Frontage	 -	 32,909.00	 32,909.00	 '	 -	 .	 32,909,00	 100.00%
Conatnicl Slab on Grade	 25,429.00	 '	 25,429.00	 .	 - .	 -	 -	 25,429.00	 100.00%	 -	 - -

'-	 2,3 Baggage Claim Area&Offices
-	 PlaceConcrctcPadforAHUN7	 796900	 796900 7Ooflfl	 000°	 -

	

SUB TOTALS	 424377500	 421783300	 1619200	 000	 423402500	 975000

-	 Users may obtain validation of this document by requesting of the license i completed AlA Document 0401 - Certification of Document's Authenticity

Page 2o(2O



CONTINUATION SHEET	 A/A DOCUMLNTG703

	ALA Document 0702 APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 -	 ..' APPLICATION NO 	 38
Contractofe atgned certification is attached	 APPLICATION DATE	 02/16/10

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 ,	 08131110
Use Column Ion Contracts where variable eetainage for line items may apply. 	 .	 ....	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6543R38
•	 A	 B	 .	 C-.	 0	 E	 F	 G	 H

ITEM	 DESCRIPTION OF WORK	 :	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 V.	 BALANCE
NO.	 VALUE	 mom PREVIOUS	 THIS PERIOD , PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 ,	 . . . (C-el).
(DIE)	 ,	 (NOT IN	 TO DATE

	

DORE)	 (DIEt-F)
Concrete Pile Caps 	 .	 .	 50,004.00	 .	 50,004.00	 -	 .	 . 50,004.00	 100.00%	 -
New Coacrete Stub Wall 	 .'	 .	 26,609.00	 16,609.00.	 -	 ''	 ,	 16,609,00	 00.00%	 -
Slab on Grade (&ADU Pads) 	 '	 664,959.00	 664,959.00	 "	 -	 ,	 664,959.00	 0100%
D East - Concrete Masonzy Restoration ,	 ,	 9294,00	 . 9,294.00	 . - ,	 .	 '.	 9,294.00	 100.00%
New Concrete SidwaIk @ Frontage 	 .	 . 51,199.00	 51,199.00	 -	 -	 ,	 51,199.00	 100,00%
Concrete Topping	 '	 .	 '	 ,	 ,	 161,184.00	 161,184.00	 .	 , ,	 -	 161,184.00	 100.00%	 -

2.5 South Substation Area & Coreider
Concrete Pile Caps	 44,769,00	 44,769.00	 '	 .	 ,	 44769,00	 100.00%	 -
Slab on Grade	 .	 ,	 102,249,00	 102,249.00	 '	 102249.00 	 101
Concrete Topping	 ,	 '', 29,179.00	 .	 29,179.00	 ' , -	 . ,	 29,179.00'	 100.00%

2.10 Curb Joint Between 1-22 ml
Place New Concrete for New Drainage Trough I 	 57,824.00	 '	 57824.00	 -	 .	 . 57,824,00	 100,00%	 -
Place New Concrete for New Drainage Trough 2 	 '	 ' 57,824.00	 57,824.00	 '	 57,82400	 100.00%	 -
Place New Concrete for New Desinage Trough 3	 ,	 57,824.00	 57,824.00	 -	 ,	 '	 57,124,00	 t00,00%
Place New Concrete for New Dratna0e Trough 4 	 57824.00	 57,824.00	 -	 '	 57824.00	 100.00%	 -
Place New Concrete for New Drainage l'rough 5	 .	 57,824,00 ,	 57,824,00	 -	 .	 ' 57,824.00	 lOO,00Vs
Place New Concrete for New Drainage Trough 6	 57,824.00	 57,824.00	 -	 '	 '	 57,824.00	 100.00°/a
Place New Concrete for New Drainage Tr6ugh 7 	 .	 ' .	 57,824,00	 57,82400	 .	 57,824.00	 100.00%
Place New Concrete for New Drainage Trough 8 	 57,824.00	 '	 57,824.00	 '	 -	 .	 .	 .	 57,824.00	 800.00%

2.12 Service Elevators
Elevator Pit Pitecaps Concrete ' 	 14,759,00	 14,75900	 -	 '	 '	 14,759.00	 100.00%
Elevator Pit Concrte Slab & Walls ' . '	 34,234.00	 ',	 34,234.00	 .	 -	 34,234,00	 100,00%

2 13 ES Escalator & lnftll Slab
Concrete Slab on Metal Deck at Initli ' 	 , '	 -	 .70,744.00	 " '70,744 00.	 '	 -	 '	 .	 70,744.00 '100,00%

3 I North Substation, Generator Emet. Switcltgear.
Construct Concrete Generator Pad 	 16434.00	 16,434.00	 . , -	 , 16,434.00	 100.00%

3,4 Final Dl Lobby, Escalators E3/E4
Construct Spread Footings '. 	 '	 '	 36,114,00	 36,114.00	 '	 - .	 '	 36,114.00	 100.00%
Construct PileCapa at Elevalor& Escalator Pits 	 70.179,00	 70,179,00	 -'	 '	 70,179.00	 100.00%
Final Slab onGrade at South Sector 	 -	 46,154,00	 146,154.00	 , -	 -	 .	 '	 '	 146 154.Qt) . 000.00%	 -
Concrete Topping	 '	 . .	 ',	 .53,469.00	 '- 51,469.00	 - .' "	 ' -	 ,	 53,469.00	 10E00%

	

SUBTOTALS	 204412500	 204412500	 000	 0.00 1	204412500	 000

- -	 / Users may obtain validation of this document by requesting of the license a'completed AlA Document 0401 , - Codification of Document's Authenticity

Page3ot2o	 -	 ,



CONTINUATION SHEET

15 BRAS Belt 1b4.MER4, Loading Dock OR
Concrete Housekeeping Equip, Pads MER #4

3.10 South Generator/ Sileworic

	

- .	 South Generator Concrete Foundations/Slab
Construct Concrete East Wall

IS UNIT MASONRY
16 STRUCTURAL STEEL
17 MISCELLANEOUS STEEL

Misc steel Submittal
Fab Mine Steel Drainage Trough
Fab Steel Stair

1.2 Loblty & El/E2 Escalators
Install Steal Stair 8 I

2.3 Baggage Claim Area
Misc Steel Framing at CW Loc

Tube Steel at Baggage Offices
2.10 Curb Joints Between 1-22 ML

Install Mist Steel Drains Trough #1
Install Misc Steel Drains Trough #2
Install Misc Steel Drains Trough #3
Install Misc Steel Drains Trotsglt 94
Install Misc Steel Drains Trough #5
Install Misc Steel Draircs Trouglt 46
Install Misc Steel Drains Trough 47
Install Misc Steel Drains Trougls 48

19 Stoics Mod'ss/Closures
Mire Sleet/Deck Closure PUS Openings

IS ORNAMENTAL METAL
I Ornamental (Glazed Elev. Enclosure Submittal
2 Fab Ornamental (Glazed Elevators Enclosure
3 Erect Ornamental Enclosure
.4 Glazing at Elevator Enclosure

	

-	 .	 .5 Mist, SS, Fahrication'e

SUB TOTALS

-	 Users may obtain validation of this dc

AM DOCUMENT 0703

	APPLICATION NO	 38

	

APPLICATION DATE:	 02/16110

	

PERIOD TO 	 08/31/I0

	

ARCHITECTS PROJECT NO 	 VRH Job 2034

	

VRH [NV. NO	 6543R38	 .' .

	

F	 0HMATERIALS	 TOTAL	 %	 BALANCE
PRESENTLY	 , COMPLETED	 (0 C)	 TO FINISH

APPLICATION	 STORED	 AND STORED
(D+ E)	 .	 (NOT IN	 '	 TO DATE

D OR E)	 (D+E4'F)	 -

	

9,249.00	 9,249.00	 -	 9249.00	 100.00%	 -

	

573,189.00	 173,89.00 '	 -	 173,189.00	 100.00%

	

46,463.00	 46,463,00	 . .	 -	 46,463.00	 100,00%

	

334,000.00	 327,320.00	 -	 .	 327,320.00	 98.00%	 6,680.00

	

877,324.00	 851,004,00	 - .	 ,	 851,004.00	 97.00Va	 26,320.00

	

18,898,00	 18,898.00	 -	 .	 .	 8,898.00	 100.00%	 -
32,000.00 '	 '32,00000	 -	 .	 ,	 32,,00	 100.00%

	

21,031.00	 , 21,031.00	 -	 '	 21,031.00	 100,00%

	

85,000.00	 85,000.00	 .	 .	 85,00100	 100.00%	 -	 -

	

302,223.00	 302,223.00	 - -	 302,223.00	 100.00%

	

8,19800	 -	 s, t98.00	 .	 '	 . 8,198,00	 100.00%

	

32,375.00	 32,375.00	 '	 32,375.00 	 100.00%

	

32,375,00	 32,37500	 -	 ,	 32,375.00	 100.00N,	 •	 -

	

32,375.00	 32,375,00	 -	 32,375,00	 100.00%

	

32,375.00	 32,375.00	 •	 .	 32,37500	 l00.00'/o

	

32,375,00	 32,375.00	 -	 32,375.00	 100.00%

	

32,37500	 32,375.00	 -	 -	 32,375.00,	 100.00%	 -

	

32,375.00	 •	 32,375.00	 -	 -	 32,37500	 100.00%

	

32,375.00	 32,375.00	 • -.	 .	 32,375.00	 100.00%

	

418,443.00	 418,443.00	 -	 418,44100	 100,00%	 •	 .

	

84,000.00	 - 84,000.00	 -.' "	 84,000.00	 100.00%1

	

864,000.00 1	 864,000.00	 ',>"	 k	 '	 864,000.00 - [00.00%	 ' • '

	

452,000.0031,640.00	 lfrS60,00	 /\ -	 158,200,00	 35.00%	 293,800.00
290,000.00'	 0%	 "'"290,000.00

	

310,000.00 	 303,80000 7'	 '	 -	 •	 303,80000	 98,00%	 6,200.00 -

	

4,585,018.00	 3,835,458.00	 826,560.00	 -	 0,00 •	 3,962,018.00	 •	 623000.O0

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractors signed certification is'atsached.

-- In tabulations below, amounts are stated to the nearest dollar.
Use Column I on Contracts where variable retainage for line items may apply. 	 -

-	 A	 B	 C
ITEM	 DESCRIPTION OF WORKSCHEDULED

• .	 - NO,	 .	 VALUE

Page 4of2O	 ,



CONTINUATION SHEET
	

A 1 DOCUMENT G703

•	 AIA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing - 	 -	 At°PLIUA lION NO.. 	 38

Contractor's signed certification is attached: 	 . - .	 ,	 , ..	 .	 .	 - APPLICATION DATE: 	 02/16/10

In tabulations below, amounts are stated to the nearest dollar.	 -	 -	 -	 -	 PERIOD TO:	 01/31/80
Use Column I on Contracts where variable ethinage for line items may apply. 	 .	 -	 ARCHITECTS PROJECT NO:	 VRI1 Job 2034

	

VR.H[NV.NO	 6543R38
A	 -	 B	 .	 -.	 C	 0	 .	 I	 E	 F,	 0	 -'	 Ii

ITEM	 DESCRJPTtON OF WORK	 -	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO,	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 CON0'LETED	 (0+C)	 TO FINISH

-	 APPLICATION	 -.	 STORED	 - AND STORED	 (C-C)
-	 (0+0)	 .	 (NOT IN	 TO DATE

OORE)	 (D+E+F)	 -

•	 59 COLUMN COVERS	 '	 .	 730,000.00	 715,400.00 	 715,400.00	 98.00% '	 14600.00
20 EXPANSION CONTROL	 132,210.00	 132,210,00	 -	 '- . .	 .	 132,210.00	 100.00%
21 ARCHITECTURAL WOODWORK	 74,400.00	 74,400.00	 -	 74,400.00	 I00,00°/s
22 WATERPROOFING	 .	 .	 67,660.00	 67,660.00	 . -	 67,660.00	 l0O,00'/a .	 -•
23 EXTERIOR INSULATION & FINISH 	 . .	 '187,000.00 .	 17,000.00	 -	 .	 187,000.00	 100.00%
24 FIREPROOFING	 -.	 '	 50,000.00	 49,000.00	 49,000.00	 98.00% .	 1,000.00
25 METAL DOORS & FRAMES	 121,000.00	 121,000.00	 121,000.00100.00%
26 OVERHEAD COILING DOORS 	 .	 ,	 11,850.00	 11,150.00 	 11,850.00	 100.00%
27 GLAZING

Window Wall & Glazing Submittal	 20,294.00	 20,294.00 -	 -	 .	 .	 20,294.00	 100001/6
Metal Glass Guardrails Submittal 	 .	 .	 23,79400	 23,794.00	 .	 .	 .	 23,794.00	 100.00%
Crystal Panels Submittal 	 .	 17,794.00	 7,794.00	 -	 7,794,00	 100.00%
Fab Crystal Panels	 67,794.00	 67,794.00	 .	 67,794.00	 100.00°/a	 -
Fab.Meral Glass Goardrsils Mid-Level BI&D2	 .	 18,544.00	 18,54400	 ,	 -	 . .	 11,544.00	 100.00%
Fab. Veudomeo Storefront Lower Level B-2 	 8,794.00	 8,794.00	 8,794.00	 100.00%
Fab.Cunain Wall for Lower-Level Baggage 	 8,79400	 .	 18,794.00	 .	 18,794.00	 100.00%
Fab. Vrttibaae Storefront Lower Level EL  . 	 .	 8,794.00 .	 8,794,00	 -	 .	 8,794.00	 10000%
Fab.Mctal Glass Guardrails Mid-Level IS E3/4 	 .	 58,544.00	 . .	 .	 ,	 ,	 0.00%	 18,544.00

1.2 Di Lobby inc.E-l/E-2 Escaistors 	 .
Field Measure lot Veatibute Storefront	 4,794.00	 4,794.00	 -	 4794.00	 I00.00°%
Install Vesaibute Storefront	 75,294.00	 75,294.00	 .	 75,294.00	 100.00%
Install Automatic Doors at Vestibuse 	 98,794.00	 91,794.00	 -	 .	 9879.00	 500.00%	 -
Crystal Glass Wall Panels	 97,79400	 88,015.00	 .	 9,779.00	 97,794.00	 100.00%

1.4 Et&E2 Escalators Stair &'Gusrdrail,ML	 .	 .	 .	 000%
Field Meossare Template lot Gamrdrails(EI/E2)	 6,794.00	 6,79400	 -	 6,794.00	 t00.O0°6
Fab.Messl Glass Guardrails (El/E2) .	 . 92,794.00	 92,794.00	 -	 92,794.00	 100.00%

2.1 North End of B-2
Field Measure for 132 Vestibule Storefront	 4.794,00	 4,794.00	 .	 -	 ,	 4794.00	 100.00%
[stall North 62 Vestibule Storefront 	 . .	 .	 50,794.00 .	 50,794.00 	 .	 .. .	 '	 50,794.00	 100.00%	 -
us a	 Wormatc cars	 r'	 to

Crystal Glass Wall Panels	 17279400	 17279400	 —	 ,,	 -	 '° "a vu	 i0O.Own,

2I South End ofB2	 -
latall South B2 Vestibule Slomnt . 	 33,794.00	 ,	 33,794.00	 .	 .	 . 33,794.00	 100.00%

SUB TOTALS	 .	 •	 2,266,500.00 , 	 1,212;577.00	 9,779.00 1 . •	 0.00	 1,232,356,00	 34,144,00

Users may obtain validation of this document by requesting of the license  completed AlA Document 0401 -Certification of Document's Authenticity 	 -
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CONTINUATION SHEET	 '" A!ADOCUMENTQ7O3

	AlA Document G702, APPLICATION ANDCERTIFICATION 'FOR PAYMENT, containing 	 ,	 APPLICATION NO: -	 ''38
Contractor's signed certification is attached.	 -	 APPLICATION DATE:	 07116110

Ira tabulations below, amounts situated to the nearest dollar.	 ,	 .	 '	 PERIOD TO:	 - 01/31/10
Use Column I on Contracts where variable reraitsage for line items may apply. 	 ...	 ARCHITECTS PROJECT NO 	 VRH Job 2034

	

VR}I1NV,NO	 6543R38 -
A	 .	 B	 ,	 '	 'C	 1	 13	 I	 E	 F	 '0	 H-	 .	 DESCRIPTION OF WORK 	 -	 SCIDOULEE)	 WORK COMPLETED	 MATERIALS	 TOTAL	 '4 '	 BALANCE

NO 	 -	 - VALUE	 FROM PREVIOUS	 THISPERIO0	 PRESENTLY	 COMPLETEO	 B] C)	 TOFINISII
APPLICATION	 STORED	 AND STORED	 (C:o)

(D+E)	 •.	 (NOT IN	 TO DATE
OORE)	 (0+E+F)

..	 Install Automatic Doors as South 02 Vestibule 	 50,79400	 50,794.00	 -	 .	 .	 50,794.00	 100,00%
2.3 Baggage Claim Area 	 .	 .

Remove Crystal Panels	 14,794,00	 14,79400	 .	 14,794,00	 .100.00%
Field Measure for Curtain Wall Fabricalos	 5,79400	 , 5794.00	 '	 5,794.00	 100.00%
Install Curtain Wail Metal	 .	 13,794.00	 83,794.00	 -	 83,794.00	 100.00%
Install Curtain Wall Glazing	 51294.00	 51,294.00	 '	 .	 '	 51,29400	 100,00%	 .
Stainless Steel & Glazing at Baggage Offset 	 104,794.00	 .	 104,794.00	 - .	 ' .	 104,794.00	 500.00%
Crystal Glass Wall Panels	 .	 152794.00	 ' 142,596.00	 ,.	 .	 .	 142,596.00	 93.33%	 90,198.00

2.6 Eastl/2 Ticketing Area Oversize Bag .
East Ticketing Crystal Glass Wall Panels 	 69794,00	 69,794,00	 '	 '	 -	 69,794.00	 100.00%	 -

2.7 North Ssde of 13 2 l.obby Ml.
MetaUGlasa 'Guaedrails North Side Escalators 	 47,794.00	 47,794 00	 -	 47,794,00	 100.00%

2.7 Sostla Side ofB2 Lobby MI. 	 . .	 .	 .
MetsllGlaas Guardrails South Side Escalators 	 47,794.00	 47,794.00	 -	 47,794,00	 100.00%

3 2 Final B2 Lobby	 .	 .
Crystal Glass Wall Panels	 '	 ,	 52,794.00	 52,794.00	 .	 -	 .	 52,794.00	 100,00%

3.4 Final El Lobby Escalators E3,E4 Etevs 112 	 .	 .	 .
Crystal Glass Wall Panels	 . 240,794.00	 48,59.00	 . -	 45,159.00	 20,00% •,,' 192,635.00

3.4 Final DI Lobby Escalators E3,E4 Elevs /2
Field Measure Template for Guardrails(E31E4)	 6,794,00	 .	 .	 ,	 .	 -	 0.00%	 6,794.00
Install Metal Glass Guardrails (E3/E4) 	 522,798.00	 '	 - .	 .	 - .	 ,0.00%	 ,	 122,798.00

28 DRYWALL
Fab GFRG Panels Mid-Level B 1 & 02	 60,85100	 60,852.00	 '	 .	 60,85100	 100,00%
Fab. GEISG Panels Mid-Level El E3/E4	 60,85100	 60,852.00	 . -,	 60,852.00	 500.00°/s

	

ltssaali Uxrer-oe Metal Ceslitag over Sidewalk	 ,	 35,852.00	 35,85200	 .	 - 35,552.00	 100.00%
Partition Consn-ucsion 	 .	 45,852.00	 45,852.00	 -	 .	 45,852.00	 100.00°/s
Corassrace, Cement Board Soffits over Sidewalk	 ,.	 - 29,852,00	 29,85200	 -	 -	 29,552.00	 100,00%
Vestibule Ceiling .	 .	 .	 45,85100	 '	 45,852.00	 -	 .	 - 45,952.00	 10000%1	 .	 -
Da-ywall Ceilings and Sofftta 	 291852,00	 29,852,00	 ,	 29,852,00	 100,00°/s -	 '
Metal Pats Ceilings	 .	 .	 '	 505,852.00 . 	 505,852.00	 '	 ' -	 505,852.00	 100 w/. I - -	 .	 -
Stud Framing for MER 5 143	 3585200	 35 85200	 -35, 652 vu	 tttO 00/
Dtywall plywood&Galv.Meta!Enâi. ME. #t43 .'	 '35,852.00 ' - '' 35,852,00 	 --	 '	 35,52.00	 100.00%

	

SUB TOTALS ' ,	 1,939,140.00	 1,606,715.00	 ' 0.00	 '	 0.00	 1,606,715,00	 . ,	 332,425.001

-	 Users may obtain validation of this document by requesting of the license a' completed AlA Document 0401 -Certification 01 DocumeAt's Authenticity
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•	 CONTINUATION SHEET	 AlA DOCUMENT G703

ALA Document 0702 APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 -	 -.	 APPLICATION NO: 	 38
Conwctoes signed certification is attached. 	 -	 . -	 APPLICATION DATE: 	 02/16/10
In tabulations below, amearits are crated to the nearest dollar,	 ,	 .	 -	 -	 PERIOD TO 	 01/31/I0
Use Column I on Contracts where variable retainage for line items may apply. 	 .	 .	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

___________ 	 VRH INV. NO	 6543R38

	

A	 '	 B	 C	 -0	 '(	 E	 F	 0	 If -
TFTh	 DESCRIPTION OF WORK	 .	 SCHEDULED	 \VORK COMPLETED	 MATEIUALS	 TOTAL	 .J N	 . BALANCE

NO 	 -	 -	 VALUE	 FROM PREVIOUS	 THIS PERiOD	 PRESENTLY	 ECIM1'LETED	 (0 * C)	 TO FINISH
APPLICATION	 :	 STORED	 AND STORED	 -	 (C - Cr)

(D+E)	 '	 (NOT IN	 TO DATE	 -
-	 -	 -	 " DORE)	 (1H-E+F)

Install Framing for Soffit/Fascia Et/E2 - 	 29852.00	 29852.00	 -	 .	 2915200	 10000%	 -
Install OFRO Panels El/E2 	 30,852.00 '	 30,852.00	 -	 .	 30,852,00	 100,00%

2 Panilion Layout Top & Bottom Track-Wet Areas - 	 . 147,152.00	 147,852.00	 .-	 4785200	 10000%
Stud Framing &Blocking -Wet Areas	 .	 ,	 147,852.00	 147852.00	 -	 , -	 147,852.00	 100,00%
Drywall-Wee Areas	 : 	 47852.00	 147,852.00	 - .	 - ' 147,852.00	 100.00%
Wet Ticketing- New Partitions	 147,05100	 147,852.00	 '	 -	 47,852.00	 100.00%
Ceiling Conernacrion ForNonho2 Vestibule 	 .	 147152.00	 147,852.00	 .	 -	 47,852.00	 100.00%
WT Drywall Ceilings -	.	 . 	 75,152.00	 75,852,00	 -	 .	 75,852.00	 100.00°/n	 -
WT Suspended Ceilings	 35,152.00	 ,	 35,852.00	 -	 ,	 35,152,00	 100,00%	 -
WT Metal Pan Ceilings 	 155,852,00	 '	 155,857-00	 -	 155,15200	 00.00%	 -
Ceiling Construction 02 Vestibule 	 125,852.00	 125852.00	 -	 125,152.00	 100,00%	 -
Drywall Ceilings & Soffits	 -	 .	 75,852.00	 75,852.00	 '	 .	 -	 75,852.00	 100.00%	 -
Suspended Ceilings	 .	 30,85100	 :	 30,852.00	 -	 -	 30.852,00	 100.00°/a	 -
Metal Pan Ceilings	 405,852,00	 405,852.00	 -	 -,	 .	 405,852.00	 500.000/6 	--

•	 Install Exrednr Metal Ceiling over Sidewalk 	 103,852,00	 74,096.00	 30,000.00	 -	 104,096.00	 98.34%	 1,756.00
- -
	 Metal Stud & Drywall Baggage Offices	 55,852.00	 55,852.00	 -	 -	 55,852,00	 100.00°!,	 -

Drywall Soffits  & Ceilings 	 -	 .	 55,852,00	 55,852.00	 -	 55,85100	 100.00%	 - -
Metal Pan Ceiling Consgssction	 . -	 155,852.00	 155,852.00	 -	 -	 -	 155152.00	 100.00%	 -
Ceiling at Sousla condor 	 .	 -	 80,852,00	 32,34100	 46,17000	 -	 78,511.00	 97.10%	 2,34:00
FT New Partition	 .	 55,852.00	 '55,852.00	 -	 -	 .	 55,852.00	 00,00%	 .

- -	 -	 ET Drywall Ceilings & Soffits 	 .	 55,152,00	 55,852.00	 -	 -	 .	 55,852.00	 100.00°/a	 - -
ET Suspended Ceilings 	 55152.00	 55,85200	 -	 -	 -	 55,852.00	 100.00%
FT Metal Pen Ceilings	 -	 105,852.00	 10585100	 -	 -	 -	 105,852,00	 100.00%
Framing for Sofftr/Fascrs North Side Escalators 	 30,852.00	 . 30,85200	 -	 -	 30,852.00.	 100.00%
Install OFRO Psnels NSE 	 45,85100	 45,85100	 -	 4585200100,00%	 -
Framing for Soffit/Fsscia South Side Escalators 	 65,852.00	 65,852.00	 -	 - 65,852.00	 000.00%	 -
Install OFRO Panels SSE	 .	 '	 .	 •	 35,85200	 35,852.00
Mid Level Partitions	 -	 .	 - 75,852.00	 75,852.00
Construct Drywall Pailitiont Escalator ES	 30,852.00	 -	 30,852.00	 -	 -	 30,852.00
Plaster ES	 16120400	 13456300	 04,563.00	 oo	 1364100
Elevator Shaftwall Construction 	 in 82 00	 30,952,00	 30,85200	 IOU 00/

	

SUB TOTALS	 . -	
.

	 2,917,764.01)	
21803.856.00L 7170.00I

	 0.00	 2,880,026,00	 .	 - 37,73800

	

-	 Users may obtain validation allo ys document by requesting of the license a completedAlA Document D40I - Certification of Documents-Authenticity
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•	 CONTINUATION SHEET	 AlA DOCL/MENT6703
	AlA Document 0702 APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO'., 	 .38

Contractors signed certslicatson is attached 	 APPLICATION DATE	 02/16/10

	

In tabulations below, acounts are stated to the nearest dollar:	 PERIOD TO 	 -	 01/31/10
Use Column I on Contracts where variable retainage for line items méy apply. 	 - ARCHITECTS PROJECT NO:	 yEN Job 2034

	

VRII INV. NO	 4543R38
A	 B	 '.	 C	 0	 I	 -	 E	 F	 C'	 '	 H'

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 % ,	 BALANCENO.	
.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH

APPUCATION	 -	 STORED 	 ANDSTORED	 (C-C)
(D. E)	 '	 (NOTIN -	 TO DATE-	 DORE)	 .	 (D1E'S'F)

-	 Drywall Soffits & Ceilings.	 -	 -	 -	 25,152,00	 -	 9,389.00	 2,585,00	 -	 - 21,974.00	 85.00%	 3,878.00
Suspended Ceilings 	 .	 25,85100	 12,926,00 .	 10,341.00	 23,267.00	 90.00%	 2,585.00
Metal Pan Ceilings	 .	 93,204.00	 .	 62,282.00	 -	 62,282,00	 66.82%	 30,92100
Ceiling at UI-IS	 .	 -.	 45,852.00	 36,68100	 9,170.00	 .	 45,852.00	 100,00%	 -.
Parlilion Construction 	 .	 25,852.00	 23,267.00	 .	 -	 23,267.00	 90.00%	 ,	 2,515.00 -
Drywall Ceiling & Soffits	 .	 '55,852.00	 50,267.00	 50,267.00	 90,00%	 5,585,00
Metal Pan Ceiling Loading Dock	 . . 55,852.00	 27,926,00	 .	 27,926,00	 50.00% .	 27,926.00
Install Framing for Soffit/Fascia E3/E4	 :	 55,852.00	 50,000.00	 50,000.00	 89.521/6	 5,852.00
Install aFRO Panels E3/E4	 ' .	 25,038,00	 '	 ' '	 '	 , 0.00%	 25,038.00

29 TILES	 49,590.00	 49,590,00	 ,	 '	 49,590.00	 100.00%
30 TERRAZZO'

1.2 Dl Lobby including El-2 Escalators , 	 230,821,00	 230,821,00	 -	 230,821,00	 100.003's	 -
24 Weal Ticketing	 ,	 -	 226,993.00	 226,993.00	 ,	 226,99100	 100.00/,
2.2 South End of D2	 .	 '	 '	 ,	 109,536.00	 .	 109,536.00	 - .	 -	 109,536.00	 100,00%
2.3 Baggage Claim Area & Offices 	 .	 680,241.00	 680,241.00	 ' -	 ,	 680,241.00	 100.00%	 -
2.6 East Ticketing 	 ,	 ''	 97.311,00	 , 97,311.00	 '-	 '	 97,311.00	 100.00%
3.2 Final 02 Lobby	 114,202.00	 114,20100	 -'	 .	 114,202.00	 1 00.00%
3.4 Final UlLobby Escalator E34, Elev.1,2 	 .	 222,180.00	 .	 33,32700	 33,327.00 , 15.003's	 188,853.00
112 5500 Concourse Level 9 (mull area) 	 219,321.00	 219,321.00	 .	 -	 219,321.00	 100.00%	 -
112 5500 Replace existing Concourse Level finish 	 . 59,39500	 44,546,00	 5,940.00	 '	 50,486.00 , . 85.00%	 8,909.00

31 CARPET	 '	 ,	 .	 23,90100	 23,664.00	 '	 -	 .	 23,664,00	 99,r/5 ,	 239,00
32 PAINTING	 ,	 , .	 159,600.00	 151,620.00	 -	 '	 151,620,00	 95.00%	 7,980.00
33 TOILET COMPARTMENTS	 .	 27,840,00	 '.	 27,840.00	 -	 .	 27,840.00	 100,003's
34 WALL& CORNER GUARDS	 ,	 . .	 44,500,00	 44,500.00	 .-.	 ,	 44,500,00	 100.00%
35 ' SIGNAGE	 .	 300,000.00	 ' 270,000,00	 .	 270,000.00	 90.00%	 30,000,00
36 FIRE, EXINCUISIIERS & CABINETS ' . 	 .	 2.225,00	 2,225.00	 .	 .	 . 2,225,00	 100,00%
37 FLOOR MATS& FRAMES	 '	 ,	 21,910.00	 21,910.00	 -	 ,	 21,910.00' 100,00%1	 -
38 ELEVATORS

Service Elevators Submittal ' 	 14,000.00 .	 '	 14,000.00
Passenger Elevators Submittal 	 '	 4,000.00	 " 14,000.00 	 ........'.
Procure Service Elevators 	 . .	 393,300.00	 : '	 393,300,00	 '	 ' ' '	 I ' '' "	 '	 393,306.00	 100,00% '

SUB TOTALS	 3,420,074.00	 2,968,359.00	 I11,36	 7,00	 3,079,722,00	 340,352,00

-,	 Users may obtain validation of this document by requesting of the license a completed AlA-Document D401 -CertificatIon of Document's Authenticity

Page aof2o	 ,	 ,	 '



A1.4 DOCUMENT

-	 .	 APPLICATION NO:	 38

	

APPLICATION DATE:	 02/16/10

In tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 -	 PERIOD TO:	 01/31110
•	 -	 Use Column I on Contracts where variable retaivage for line items may apply. . 	 .	 .	 - ARCHITECT'S PROJECT NO 	 'VRH Job 2034

	

VRH INV. NO	 6543R38

	

B	 'C	 0	 C	 F	 C 	 U
FTEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORE COMPLETED	 MATERIALS	 TOTAL	 . ¼	 BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G -C)	 . TO FINISH

	

APPLICATION	 '	 . STORED -,	 AND STORED	 (C - C)

	

.	 ,	 (O*E)	 (NOT IN	 TO DATE

	

-	 .	 .001(E)	 (DIE5-F)	 .

. -

	

	 Procure Passenger Elevators 	 .	 .	 486,000,00	 .	 ,	 -	 .	 0.0094.	 486,00000
2.12 Service Elevators ML

Decommission Exist Service Elevators 	 .	 13.800,00	 13,800.00	 .	 ,	 '	 13,800,00	 100.0094.
. - -	 Selectivve Demo Service Elevators Components 	 20,700.00	 20,700.00	 - .	 . .	 20,700.00	 100 00%. -

Drill ElevatorJaekholeu	 69,000.00	 . 69,000,00	 .	 -	 69,000.00	 lOO.00'/e
Elevator Rails 	 .	 '38,600,00	 38600.00	 .	 , 38,600.00	 100.00%
Elevator Piston	 '	 6t000 00	 69,001	 . .	 69,000.00	 100.00%
Elevator Roller Guides '	 ,	 ,	 4,80(100	 4,800.00	 .	 ,	 4,800.00	 100.00%

- .	 .	 ' Elevator Pump Unit ,	 ,	 -	 37,300,00	 37,30000	 '	 -	 .	 , 3730000	 100.00%
Elevator Hydraulic Piping	 8,500,00	 8,500,00	 '--	 ,	 8,500.00	 tOO.O0'/,
Ele'ator Oil & Oil Cooler	 7,000.00	 7,000.00	 '. -	 '	 '	 7000 00	 tOO.O0'/,
Elevator Traveling Cable	 11,200.00	 11,200,00	 -	 .	 11,200.00	 100.00%
Elevator Electrical Conduit . 	 ''	 6,900.00	 6,900.00	 .	 ,	 6,900,00	 000.00%
Elevator Cab	 .	 41,400.00	 41,400.00	 -	 '	 - 41,400.00	 IOO.00%	 -
Elevator Limit Switches	 9,800.00	 9,800.00	 , -	 , - .	 -	 -	 9,800.00	 100,00°,',
Elevator Controller - 	 '	 47.00000	 47,00000	 -	 . .	 47,000.00	 0000%
Elevator Door Operator 	 -	 . -	 .	 11,900.00	 -	 11,900.00	 - ,	 . .	 -	 '	 11,900.00	 100.00%

•	 Elevator Decltctor Edge & Inspection Station	 -	 5,000.00	 ' .	 5,000.00	 ,	 -	 - -	 3,000.00	 10000%
-	 Elevator Entrances 	 . -	 27,60000	 '	 27,600,00	 -	 27,60000	 100.00%

- ,	 -	 Elevator Car Slattern	 '	 22,10000	 22,100.00	 1 -	 22,100.00	 10000%
Elevator Hall Buttons	 ,	 .	 9,800.00	 9,800.00	 -	 -	 9,800.00	 100.00%	 .
Elevator Hoist Wire (itsulti Cable) 	 .	 11,200.00	 11,200.00 '	 - 	 8,20(100	 100001/6	 -
ElevatorTesring	 .	 . .	 11,200.00	 8,100.00	 .	 ',	 .	 .	 '	 '	 8,100.00	 '7232%	 3,100.00	 .	 .

3.8 Eacalaiors E31E4 Elevators /2 ML
Doll Elevator Jackholes .	, 	 69,000.00 '	 _ .	 - .	 B OBtE.	 6900000
Elevator Rails 	 .	 38,600 00
Elevator Piston'	 , '	 .. .	 " , .	 69,000.00	 .

-	 Elevator Roller Guides 	 .	 - 4,800.00
Elevator Pump Unit	 37,300.00

•	 -	 '	 , - Elevator Hydraulic Piping 	 •.,,	 - - '	 8.500,00	 -	 -
Elevalor Oil &OilCooler	 -	 7,000.00	 .-	 -	 .-

	

SUBTOTALS	
'	

8,204,000.00	 480700.00	 0,00	 0.00	 480,700.0

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document

CONTINUATION SHEET

	31.600,00 	 -	 -	 .-	 -
- 60,00000,

	

-	 4,800.00
37,300.00

	

- -.	 8,500.00

	

-	 •7.000.00
723,300.00
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CONTINUATION SHEET 	 .	 IIIADOCUMENTG7O3

	AlA OocumtotG702,'APPLICATION AND CERTIFICATION FOR PAYMENT. cqstaining 	 APPLICATION NO: 	 j8 -
Contractor's signed certification is attached.	 .	 APPLICATION DATE:	 02/16/00
In tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 -	 PERIOD TO 	 01/31/10
13cc Column Ion Contracts where variable retsinige for line items aatay.apply.. 	 ARCHITECTS PROJECT NO:	 VRN Job 2034

	

VRH INV. NO	 6543R38
A	 ''	 B	 C	 0	 E	 F	 ci	 ____	 H

ITEM - -	 DESCRTPTIONOFWOR]C	 SCHEDULED	 -	 WORK CO WEPT ED—	MATERIALS	 TOTAL	 %	 BAI.A}10E
NO.	 .	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (OC)	 TOFON1SH

-	 .

	

APPLICATION	 .	 STORED	 AND STORED	 (C' 0)
-	 '	 -	 (DE)	 (NOT EN	 TO DATE

'DORE)	 . (D+E+F)
Elevator Traveling Cable 	 .	 -	 11,200.00	 .	 -	 .	 -	 000% .	 11,200,00
Elevator Electrical Conduit 	 '	 15,200,00	 ' '	 .	 '	 . ,	 '	 0,00%	 15,200.00
Elevator Cab .	 82,800.00	 -	 -	 000%	 82,800.00
Elevator Limit Switches 	 9,800.00	 '	 '	 '	 .	 0.00%	 9,800.00
Elevator Contn,ller	 - .	 48,300,00	 .	 .	 .	 -	 0.00%	 48,300.00
Elevator Door Operator	 '	 11,900.00	 .	 -	 -	 -	 ,	 .	 , 000%	 11,900,00	 .
Elevator Detector Edge & Inspection Station 	 10,500.00	 '	 ,	 '	 000%	 10,500.00
Elevator Entrances	 .	 30,400.00	 '	 - ,	 .	 .	 ' 000%	 ,	 30,400.00
Elevator Car Station 	 '	 22,100.00	 ,	 - ,	 0.00%	 22,100.00
Elevator Halt Dssttoss ' 	 9,800.00	 ,	 '	 .	 0.00%	 , 9,800 00
Elevator Hoist Wire ( Multi-Cable)	 '	 '	 11,20000	 .	 -	 ,	 .	 -	 0,00%	 11,200,00
Elevatoe Testing	 '	 .	 '	 11,500.00	 -	 -	 0.00%	 11,500.00

39 ESCALATORS & MOVING WALKS
Escalators Submittal ' .	 14,000.00	 .	 14,000.00	 '	 . -	 14,000.00	 10000%
Procure Escalators Et/E2 	 ' 848,000.00	 848,000100 '	 ,	 848,000.00	 100,00%	 ' .
Procure Escalatora E3/E4/E5	 1,380,400PO	 '	 483,140.00	 -	 483,140.00	 35.00%	 897,260.00

1.2 Lobby had Et/E2 Escalatots 	 .
Escalators Mobslszation	 '	 '	 32,600.00	 32,600.00	 '	 32,600.00	 100.00%
Escalators Set Up Rigging & Hoisting Equipment	 38,700.00	 38.700,00	 '	 '	 38,700.00	 100.00%
Load Escalators El/E2 into Pocket 	 27,000.00	 27,000.00	 27,000.00	 10000%
Construct and 'lest Escatators El/E2 	 290,300.00	 290,300.00	 290,300.00	 100.00%

2.11 ES Escalator (ML)
Escalator S Mobilirstion	 14,000.00	 14,000,00	 -	 '	 14,000.00	 100 00%
Escalators Set Up Pigging & Hoisting Equipment 	 19,000.00 '	 19,000.00	 '	 89,060.00	 100.00%

Load Escalator E5 into Pocket 	 12,000 00	 2,000.00	 -	 '	 12,000.00	 tOO 00%
Construction and Test Escalator Es 	 141,000.00	 I4C000.00	 , '	 '	 .	 141,000.00	 100.00%

3.4 Final Dl Lobby Escalators E3/E4 Elevo 1/2
Express Escalators Mobtlization 	 '	 32,500 00	 -	 ,	 .'	 -	 0.00%	 32,500.00'
Escalators Set Up Rigging tc Hoisting Equipment 	 38,700.00	 -	 -	 ,	 ,	 ''	 0.00%	 ' 38,700.00
Load Escalators into Pocket	 '	 ,	 27,000.00	 ,	 -	 - ,	 . ,	 . 	 -	

,	 O.00%	 , 27,000.00
Consoct and Test Etca'aaoort '03/E4' '	 . ' -	 -	 '' ' 290,288.00 ''	 .	

-	
'	 it 	 290,288,00

SUB TOTALS'	 ,	
,	

', 3,480,188,00	 0,919,740,00	 0.00	 0,110	 8,919.740100	 1,560,448.00

Users may'obtain validation of this document by req taestinq of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 10 of 20



CONTINUATION SHEET
	

4IA DOCUMENT G7O3

MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
- -	 -	 -	 Contractor's signed certification S atlaclsed, - - 	 -	 -	 -	 -

In tabulations below, amounts are stated to the nearest dollar. 	 -
Use Column I on Contracts where variable retninage tot line items nsay apply. -

AB	 " I	 C	 I)	 E	 -
•	 1TIT	 DESCRIPTION OF WORK	 -	 SCHEDULED	 WORK COMPLETED	 -

NO	 -	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD
-	 APPLICATION

•	
(	 (DtE)

40 CONVEYORS
Or g Conditions	 . ,	 -	 60,00000	 60,000.00
Flee Submittals	 75,000.00	 7500000
Mccli. Sumirtals	 ,	 -	 75,000.00	 75,000.00	 -
IS Mccls.Equip	 150,714,00	 150,114.00
181 Mech.lnstall	 -	 135,71400	 135,714.00	 -
lB I MCP Equsp	 ''	 85,00000	 .	 85,000.00
181 EIec.Equip	 ,	 5,000.00	 15,000.00	 -
101 Eler Install 	 .	 140,714.00	 140,714.00
182 b-lecis.Equip	 .	 125,714.00	 125,714,00
182 Mecla.Install 	 . .	 125,714.00	 125,714.00	 -
182 MCI'	 .	 .	 .	 80,000,00	 80,000,00	 -
02 EIec Equip	 '	 . ,	 ,	 15000.00	 5,000.00	 -

182 Flee Install 	 ,	 125,714.00	 125,714.00
103 Mecls.Equip .	155,714,00	 155,714.00
103 Mach Install 	 .	 60,714.00	 160314.00	 -
183 MCI'	 ,	 .	 80,000,00	 10,000.00
183 Eke Equip -	 .	 10,000.00	 10,000.00
183 Elec Install	 ,	 90,000.00	 90,000 Do	 -
184 Mrdh.Equip	 ,	 170,714.00	 170314.00
84 Meets Install	 '	 -	 195,714.00	 195,71400

(84 MCI'	
r	

115,714.00	 115,714,00	 -
184 Flee Equip	 ,	 . 15,000,00	 .	 15,000,00	 -
1134 Elec la,mil	 .	 ,	 155,714.00	 155,714,00
08 Mech.Equip	 .	 ,	 .	 50,000,00	 -' 40,000,00 '	 0,000.00
Old
	 50,000.00	 80,000,00

CD Mach Equip.- 	 .	 235,716.00	 235,716.00	 -
CD Mech.IsasIall '	70,000,00	 70000,00

/Deckeek Material 	 .	 135,7 56.00 .	 135,716.00	 -.
CD/ Deck Install	 .	 ,	 ' .	 75,000.00 '	 75,000.00
CD/lB $8 Trim MIiI 	 ' .35,000.00	 35,000,00

	

SUBTOTALS	 , .	
. .
	

3.040;000.001	
3,030,0	

I0.000.00L

Users may obtain validation of this document by requesting of the license a completed AlA Document 0'

	

APPLICATION DATE: 	 02/16110

	

PERIOD TO:	 01/31/10'

	

ARCHITECTS PROJECT NO 	 VRH Job 2034

	

VRH INV. NO	 6543R38
0	 H

MATERIALS3

L35,714,00Va-

	 BALANCE
PRESENTLYD	 in + C)	 TO FINISH

STORED	 ED	 (C -0)
(NOT IN 
DORE) . 	 '

00.00	 00,00%

	

00.00	 00.005's
00.00	 100.00%
14,00	 100.00%
14.00 . 100.00%

	

15,000,00	 100.00%	 -

	

15,000.00	 100,W/.. _

	

140,714.00	 100,00%

	

125,714.00	 100.00%

	

125,714.00	 100.00%
°/.

	

80,000.00	 I00.00.............

	

15,000	 00	.00 	 .00%

	

825:714,00	 100.00%
155,714.001010.00%

	

160,714.00	 100:00%

	

80,000,00D3000%	 .

	

0,000.00	 100.00%	 -
90,000.00 - 100.00%

	

170,714.00	 100.00%

	

195,714,00	 100.00%

	

115,714.00	 100,00%

	

15,000.00	 100,00%
;55,714 00	 100.00%

	

50,000,00	 100,00%

	

80,000,00	 00.00%	 .

	

235,716.00	 100.0(1%

	

70,000.00	 100.00%

	

135,716.00	 100.00%	 -

	

75,000,00	 400,00%

0.001	 3.1)40,000.00	 .--	 - 0,00

401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 A/ADOCUMENTG7O3
	AlA Document O7O2, APPLICATION AND CERTIFICATION FOR PAYMENT, conlaining 	 APPLICATIONNO: -

Contractors signed certification is attached.	 -	 .	 -	 -	 - -	 APPLICATION DATE:	 -	 02/16110	 -	 -
In tabulations below, amounts its stated to the nearest dollar, 	 PERIOD TO: 	 01131110
Use Column I on Contracts where variable reeainage for line items may apply. ,	. 	 ARCHITECT'S PROJECT NO: 	 VEt-I Job 2034

-	 -	 VR} INV. NO	 65431138
A	 .8	 H	 -	 C	 D	 B	 F	 Cl	 H-	 -.

DESCRIPTION OF WORE	 SCHEDULED	 -	 - - WORK COMPLETED	 MATERIALS	 TOTAL	 14 -	 BALANCE
NO 	 -	 - -	 VALUE	 FROM PREVIOUS	 lIDS PERIOD	 PRESENTLY	 COMPLETED	 (Cl * C)	 TO FINISH..	 .	 .	 APPLICATION	 '	 STORED	 AND STORED	 '	 (C -0)	 -

	

(NOT IN	 TO DATE
-	 -	 -	 -	 DORE)	 (DIEtF)

CD/IS 66 Turn 	 30000.00	 '	 30,000.00	 -	 -	 30000.00	 100,00%
OD Door Equipment 	 80,00000 - -	 80,000.00 ,	 .	 ,	 10,000.00	 I 00.00%	 -	 -	 -	 - -
OD poor Install 	 -	 -	 '	 30,000.00	 ,	 30,000,00	 -	 - -	 -	 ,	 30,000,00 :100.00%

' -	 B Comm Network - Equip 	 15,000.00	 15,000.00 '	 -	 15,000.00	 100.00%
S Comm Network - Inslall	 - -	 ,	 25,000.00	 25000,00	 -	 -	 25,000.00	 IOD,00Ya - 	 -

41 FIRE PROTECTION	 .	 725,000.00	 688,750,00	 - ,	 -	 688,750.00	 95.00%	 36,250.00 -	 -	 - -.
42 PLUMBING	 ,	 ,	 521,000.00	 519,750.00	 -	 ,	 -	 519,750.00	 99.009/.	 5,250,00
43 IIVAC

HVAC Equipment Submittal 	 ,	 -	 50,000.00	 -	 50,000.00	 - .,	 50,000.00	 000.00%
l'OVAC Ductwork Shop Drawings Submittal 	 ,	 ,	 60,000,00	 ,	 60,000.00	 '- -	 '	 60,000,00	 100.00%

' Procure Variable Frequency. Drives 	 ,	 - 	 30,000.00	 20,000,00	 -	 -	 -	 30,000,00	 100,00%	 ±
Procure VAV Boxes 	 -	 20,000.00	 .20,000.00	 -	 '	 ' 20,000.00	 00.00%

±	 -	 Procure Fire Smoke Dampers	 .	 -	 -	 20000.00	 , ,	 20,000.00	 -	 '	 -	 20,000,00	 I00.000/s
Procure Door Healer 	 ,	 -	 '	 -	 6,000.00	 6,000.00	 -	 -	 -	 6,000.00	 100.006/0
Procure Eleclsic Unit Healers	 -	 - -	 ' '	 4,00100	 4,000,00	 -	 .	 4,000,00	 100.00%

-	 -	 Procure Cabinet Unit I-testers 	 -	 -	 ,	 -	 1,600.00	 .8,600.00	 '	 -	 -	 1,600.00	 01100%
- - Procure Exhaust Fan	 '	 1,000,00	 1,000.00	 -	 -	 -	 1,000.00	 000.00%

Procure Air Outlets -	 - -	 153,625.00	 153,625.00	 '	 . -	 -	 153,625,00	 100.00%	 ±

Procure Air Handling Units 	 .	 '	 463,625.00	 463,625.00	 -	 -	 -	 463,625.00	 100.00%
- -	 Procure Supply & Return Fans	 - 90,000.00	 90,000.00 -	 ±	 .'	 90,000.00	 100.00%

Inline Pumps	 -	 10,000.00	 10,000,00	 '	 -	 ,	 -	 '	 10,000.00	 100.00%	 -
'	 4000 Gal. Tank 	 -	 25,000.00	 . 25,000.00	 '	 ,	 .	 ,	 25,000,00	 100,005',

Fab. Ductwork (Stage I) 	 '	 '	 .	 , .	 403,62100	 403,625.00	 '	 -	 - -	 403,625.00	 100.00%	 ±
Fab, Ductwork (Stage 2) 	 .	 163,625.00	 163,623.00	 -	 ,	 '	 163,625.00	 100.00%
Fab. Ductwork (Stage 3) 	 .'	 ,	 213,625.00	 213,625.00	 -	 213,625.00	 10,100%

1.2 DI Lobby inc Eb/E2 Escalators
Install HVSC Supply & Rchtrn Piping	 '	 .	 - ' 43,625.00	 143,625.00	 -	 143,625,00	 100.00%	 - -	 -
Ductwork Roughing	 ,	 - . -	 30,000.00	 ' -	 30,000.00	 ,	 -	 -	 30,000.00	 100.00%

- O4VAC Drops & Diffusers	 ,	 -	 -	 ' 13,000.00	 '	 13,000.00	 -	 ,	 12,000,00 - 00.00%
OMS Wiring & Devices	 '	 12,000.00	 12,000.00	 -	 , .	 12,000.00	 100.00%	 -

2.3 Baggage Claim Aran &Offices
I1VAC Dis,,nnerts ±5. u ,,,,. I 'C)	 OH D,	 ouuOuuu	 6000000	 6000000	 100,00%

Set Air Handling Unit Ill	 '	 25,000,00	 25,000.00 	 -	 -	 -	 25,000,00 ' 00.00%	 -
SUB TOTALS	 ,	 3,429,350.00	 3,387,850100 -	 0.00	 ,	 0.00	 3,387,850.00	 , 41,500.001	 -

- -
	 users may obtain validation of this document byrequesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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	APPLICATION NO:	 '	 . 38

	

APPLICATION DATE: 	 . 02116110

	

PERIOD TO 	 01130110

	

ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRH INV, NO	 6343R38
F	 0	 ''	 II

MATERIALS	 TOTAL'	 %	 BALANCE
PRESENTLY	 COMPLETED	 (0 Cl	 TO FINISH

STORED	 r AND STORED	 (C -0)
(NOTtN	 TO DATE
DORE)	 (D4E+F)

	

8,000.00	 100,00'/a

	

283,625.00	 100,009/. 	-

	

32000.00	 100.0O'/6

	

6,000.00	 100.00%

	

30,700.00	 100.00%	 -

	

15,000.00	 100.00%	 -

	

80,001100	 100.00%

	

20,000.00	 10100%	 -

	

8,400.00	 00.00%

	

30,000.00	 100.00%	 -

	

45,000.00	 100.00%	 - -

	

16,000.00	 100.00%

	

8,232.00	 98.00%	 168.00

	

7,000.00	 100:00%

	

20,000.00	 100,00%	 -

	

073,625.00	 000.00%	 -

	

20,000.00	 100.00%

	

40,000.00	 000.00%
35,000.00 I0Q00%

	

58,000.00	 100.00%

	

4.00(100	 00.00%	 -

	

63,00000	 90.001A	 7,000.00

	

50,00000	 100.00%	 -

	

30,00000	 100,00%

	

60,000.00	 100.00%

	

53,000,00	 100.00%
2,000.00 1 tour/uI

CONTINUATION SHEET
	

AlA

ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractor's signed ceniuscation is snuctued.
In tabulations below, amounts are stated to the nearest dollar,
Use Column I on Contracts where variable retainagt for tine items may apply, 	 -

A	 -	 B	 C
ITEM	 -	 DESCRIPTION OF WORK	 SCIffiDULED
NO.	 -	 .	 VALUE

APPLICATION
(0+2)	 -

Install Ductwork end RE-? at MER 143 	

132,0W.00

	 8,000.00	 -
HVAC Piping to AHU #7	 2 	 283625.00	 -
OMS Wiring & Devices	 - 	 32,000.00	 -
AHU 47 Star-UP. Testing & Commissioning 	 I6,000.00	 -

2.0 North End of B2
West Ticketing - H's/AC Demolition ' 	 '	 . 30,700.00	 ' , 30300.00	-
Ductwork Roughing -Wet Areas	 . 15000.00	 15,000.00	 -
West Ticketing - Ductwork Roughing	 $000000	 80,000.00	 -
HVAC 'Dtops.& Diffusers	 '	 20,000.00	 20,000.00	 -
DMS Wiring & Devices	 '	 ,	 8400.00	 , 8,400.00	 -

7,2 South End ofB2
I4VAC Demolition	 ,	 30,000.00	 30,000.00	 -
Ductwork Roughing 	 -. -	 45000.00	 45,000.00	 -
HVAC Drops & Diffusers	 16,000,00	 06,000.00
DM5 Wtring &'Devtces	 -	 ' 8,400.00	 '	 8,232.00

2,3 Baggage Claisn Area & Offices
O East: HVAC Sequence #1 Demolition 	 .	 7,000,00	 7,00000	 -
D East - I4VAC Sequence 9  Instaltatioti 	 20,000.00	 20,00000
HVAC Piping	 -	 173,625.00	 , , 173,625.00	 -.
O East - HVAC Sequence #2 	 20,000.00	 ' , 20,000 00	 -
Ductwork Roughing	 40000.00	 40,00000	 -
D East - I4VAC Sequence /3 	 .	 '	 35,000.00	 35,000.00	 -
Set Air Handling Unit 95 & 6 	 58,000nol	 58,00000
HVAC Drops & Diffusers	 -	 4,000.001	 4,000.00	 - -
DM5 Wiring & Devices 	 . .	 70,00100 1	 63,000.00	 -

2 5 South Substation Area & Corridor 	 -
Ductwork Roughing	 ,	 -	 50,00100	 '	 50,000.00	 -	 -

2.6 East 112 Ticketing Overstee Bag 	 ,
East Ticketing - H's/AC Demolition 	 ,	 30,000.00	 ,	 30,000.00	 -
East Ticketing - Ductwork Roughing 	 60,000.00 ' .	 60,000.00

East Ticketing- HVAC Drops at Diffusers 	 ' ,	 .13,000.00 ,	 13,000,00	 1 ..-
'East Tick'et'mg DM5 Wiiing& b'vices 	 ' '	 -	 ' 12,000,00	 '	 12,000.00	 -
3.1 North Substation Generator, Fags, Swilchgcar

	

SUB TOTALS	 . " '	 t,195,75000	 1,1$8,582.00	 ' .	 . , 0.00

Users 	 obtain validation ot thIs document by requesting of the licenses completed AlA Document
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CONTINUATION SHEET	 AlA DOCU&IENTG703

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 :	 -	 APPLICATION No:	 38	 -
Contractor's signed certification is attached.	 -	 -	 APPLICATION DATE 	 02/16/10	 -

In tabñlatinnsbtldw, 'amoanta are otaled,to the nrarestdollar.	 ,	 -	 -	 -	 PERIOD TO:	 01/31/10-	 -
Use Column I on Contracts where variable retainage for line items may apply, 	 -ARCHITECTS PROJECT NO: 	 VRI-1 Job 2034

	

VRH INV. NO	 - 6543R38	 -
A	 -	 ..B	 C	 0	 j	 E	 F	 0	 14	 -	 --	 -:

'iTFRI -	 -	 - DESCRIPTION OF WORK	 -	 - -	 SCHEDULED, 	 WORK COMPLETED - 	 MATERIALS	 TOTAL	 %	 BALANCE --	 -
VALUE -	 FROMPREV5OUS 	 TIES PERIOD	 PRESENTLY.	 COMPLETED	 (G+C)	 TO FINISH- -	 --	 -	 -	 APPLICATION	 STORED	 - AND STORED	 (C-G)	 -	 -

-	 -	 -	 - (D +E)	 (NOT IN	 TO DATE-	 -	 -	 .	 - -
	 DORE)	 (D4E+F)	 -

Exist MER #4 HVAç Ransn yala	 --	 16,000.10	 -	 6,000:00	 - - -	 - 16,000.00	 100.00%
Exist MER #4 Supply Fan & Duet Riser	 - '	 16,000.00	 16,000.00	 -	 - 16000.00	 100.00%	 -

-- -

	

	 Inarall Louver & Generator Exhaust 	 -	 -	 10,000.00	 -	 -	 -	 0.00%	 10,000.00	 -	 -	 -	 -
3,2 Final fl2Lobby

- -	 ,	 -	 IIVAC Demolition	 -	 -	 -	 -	 22,000.00	 22000.00	 -	 -	 22,000.00	 100.00%	 -	 - - -
-	 EVAC Piping	 -	 -	 -	 28,000.00	 28,000.00 - -	 -	 -	 '	 28,000.00	 100.00%

Ductwork Roughing	 -	 -	 33,000.00	 33000.00	 33,000.00	 100.00%	 -	 -	 -	 -	 - -
-	 - - '
	 HVAC Drops & Diffusers 	 15000.00	 15,000.00	 -	 -	 - 15,000,00 - 100.00%	 -

-	
-	 EMS Wiring & Devices 	 '	 8,400,00	 3,360.00	 -	 3,360.00	 40.00%	 5,040,00

- 13 Senicl Mod'ns / Clotures & EMS Rems
Final Ductwork at DES Closure Areas	 9,000,00	 -	 9,000.00	 -	 9,000.00	 10000%	 -	 - --	 -	 -

3.4 SRI Lobby, Escalators E3/E4

-	 -	 -	 - -	 Install EVAC Supply & Return Piping	 80,000.00	 80,000.00	 -	 80,000.00	 00.00%

-	 Ductwork Roughing	 - 86000,00	 77,400.00	 -	 77,400.00	 90.00%	 -- 8,600.00 -	 - -
. HVAC Drops & Diffusers	 25,000.00	 5,000.00	 -	 5,000.00	 20.00%	 - 20,000.00
EMS Wiring & Devices	 '	 -8,500.00	 6,800.00	 -	 -	 -	 6,800.00 - 80.00%	 1,70000	 -

3.5 OHS Belt 104.1.IER 4, Loading Dock	 -
Install I4VAC Eq'r in MER 94 (inc AHU a 8&9 	 90,000.00	 90,000:00	 '	 . .	 ,	 90,000.00	 100.00%
IiVAç Piping in FlEE #4 	 60,000.00	 60,00000	 -	 -	 60,00000	 10000%

-	 - Install HVAC Piping for AC Units #1 & 02 	 -. 50,000.00	 50,000.00	 -	 -	 - 50,000.00	 100.00%	 -
Ductwork Roughing in MER 44 	 80,000.00 -	 - 80,00000 -	- 	 80,00000	 )OO 00%

- -	 Ductwork Roughing BrimFlEE 04 & Cal A 	 30,000.00	 30,000.00	 --	 -	 30,000.00	 00.00%
Install Louvers at Cal. A 	 -	 16,000.00	 14,4WOO	 1,60000	 ,	 .16,000.00	 00.00%	 .	 -
EMS Wiring & Devices in OilER #4 	 66,000.00	 65,340.00	 -	 65,34000	 99.00%	 . 66000 -

16 HVAC System Testing & Balancing
HVAC Final Testing & Balancing	 25,000.00	 -	 12,500.00	 -.	 -	 -	 2,50000	 50.00%	 12,500.00	 -

44	 Electrical
Submittal 'Supporting Device, 	 1,20000	 1,200.00 	 1,200.00	 100.00%

- -	 Submitsal 'Raceways. 	 350.00	 -	 1,350.00	 -	 1,350,00	 100.00%
Submittal 'Underground Conduit 	 '	 ,	 1,350.00	 1,350.00	 .	 1,350.00	 100.00%
Submittal 'Doxea& Fittings 	 .	 ..	 1,350.00	 1,350,00.	 -	 1,350.00	 100.00°/i	 -
Submittal 'Splicraleminaliona	 1,200.00	 - 1,200.00

ubmirsai . *ire-xHHW, l2AW0.75OMCM T	 -1,350.00	 - - 1,350:00 -	 -	 1,350,00 l00.00%I 	 -
- .

	

	 SUBTOTALS.	 , -

	

.	 7s17oo.00{	 721,60000	 1.600.00	
0.001 .
	 723,200.00 1	 -	 58,500.001

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Documents Authenticity
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CONTINUATION SHEET	 A/A DOCUMENT G703	 -

	AlA DocumenrG702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 APPLICATION NO 	 39
Contractor's signed certification is attached. 	 -	 -	 '--	 APPLICATION DATE: 	 02/16/10	 -

- In tabulations below, amounts are staled 10 she nearest dollar. .	 - -	 -	 -	 -	 -	 PERIOD TO:	 01/31/10
Use Column I on Contracts where variable relainage for tine tents may apply 	 -	 ARCHITECT'S PROJECT NO 	 VRIl Job 2034

-- 	 VRI-1 INV. NO 6543R38

	

•	 -:	 A	 B	 -. .0	 D	 I	 E	 F	 C 	 H
1155?	 DESCRIPTION OF WORK 	 -	 SChEDULeD	 WORK COMPLETED	 MATERIALS	 TOTAL	 '4	 BALANCE- NO -	 -	 -	 - VALUE	 FROM PREVIOUS	 TIlTS PERIOD	 PRESENTLY	 COMPLETED	 (C C)	 'FO FINISH	 -	 -

	

•	 -	 -	 -	 APPLICATION	 - STORED	 AND STORED -	 -	 (C - C)
- in E)	 -	 -	 (NOUN	 TO DATE	 -	 -	 -	 - -	 -

-	 -	 -	 DORE)	 (D+E+F)	 -
Submittal -Day-Type XFMRS	 1,350.00	 - 1,350.00	 -	 1,350.00	 100.00%
Submittal -North Temp.SWGR (Package) 	 1350.00	 - - 1,350.00	 -	 - 1,350.00 - 100.00%	 -	 -	 -

	

-	 - Submittal -South Tem5.SWCR (Package) 	 -	 -	 - 1350:00	 1,35000	 -	 -	 -	 -	 - 1,350.00	 100.00%

	

-	 Submittal -Panetboards	 -	 1350.00	 -	 1,350,00	 -	 -	 . .	 1,350.00	 100.00%
-	 Submittal -60A, 600V NEMAI Disconnect	 -	 -	 - -. 1,350.00 -	 -	 I,350.00	 - -	 -	 .	 350.00	 100.00%	 -	 -

	

'	 Submittal -200A, bO y NEMAI Disconnect	 1350.00	 -	 1,35000	 -	 1,350.00	 100.00%	 -
-	 -	 -	 Submittal -400A, 600V NEMAI Disconnect 	 1,350.00	 1,350.00	 -	 -	 -	 1,350.00	 100.00%	 -	 .-

Submittal -North Generator (Package) 	 1350,00	 -	 1350.00	 -	 -	 -	 1,350,00	 100.00%	 ,	 --	 -	 -
, -	 Submittal -South Generator (Package) - , 	 -	 -	 1,350.00	 - 1,350.00	 -	 -	 .	 1,350.00	 100.00%	 - -

- Submittal -Cnerl PnIs/ENCL/CABITenua Boxes : 	 1350100	 1,350.00	 -	 .	 1,350.00	 160,00%
.	 -	 -	 Submittal -Wirisg Devices	 -	 -	 1,200.00	 1,200.00	 '	 -	 ..	 - 1,200.00	 10000%

-	 Submittal -Light Faxnaees (PackagesO	 1,350.00	 1,350.00	 -	 .	 1,350.00	 too 00%	 -
Submittal -Fire Alarm (Package) 	 -	 1,350.0)	 1,35000	 - '	 --	 350.00	 100.00°/a	 -	 -	 - -
Submittal - Public Addseas S ys (kge) ' -	 1,350.00	 - 1,350.00	 -	 -1,350.00	 00.00%
Submittal -Fire AlarenfPub Addis Sys Chi '	1,350.00	 -	 1,350.00	 -	 -	 -	 -	 1,35000	 100.00%	 -
Submittal -North SWOR (Package) 	 1,350.00	 -	 1,350.00	 ,	 -	 .	 1,350.00	 100.00%	 - - -	 .	 -- - -
Submittal -South SWOR (Package) 	 .	 1,350.00	 1,350.00	 -	 -	 -	 -	 1,350.00	 100.00°/a	 -	 -	 -	 -
Procure -Racsways	 47,725,00	 -	 42,725.00	 '	 - -	 -	 42,725.00	 IOO,00%	 -	 - -

	

-	 -	 - -	 Procure -Underground Conduit 	 - 42,725.00	 42,725.00	 -	 .	 ' 42,725.00	 00.00%	 -	 -
- - -	 - -	 Procure -Boxes & Fittings	 - 42,725.00	 42,725.00	 -	 -	 -	 42,725.00	 100.00%	 - -

Procure -Splices Trnainarions 	 '	 42,725.00	 -	 42,725,00	 -	 - --	 42,725.00	 100.00%	 -
Procure1 -Wirr-XHHW, #12 AWC-750MCM 	 42,725.00	 -42,725.00	 -	 .	 42,725.00	 100.00%	 -

- .	 Procure -Day-Type XFMRS 	 -	 -	 42,725.00	 42,725.00	 -	 -	 42,725.00	 100.00%	 -

	

- -	 .	 Procure -60A, 600V NEMA I Disconnect 	 42,725.00	 42,725.00	 -	 -	 - --	 -	 42,725.00	 100.00%	 -
Procurc -2004, 600V NEMA I Disconnect 	 -	 42,725.00	 -	 42,725,00	 -	 42,725.00	 I 00.00%	 -

-	 -	 Procure-400A, 600V NEMAI Disconnect 	 -	 42,725.00	 42,725.00	 -	 -	 -	 -	 42,725.00	 00.00%
-	 Procure -Wiring Devices - 	 -	 42,725 00	 42,725.00 -	 -	 -	 '	 42,725 00	 100.00%	 -	 -.

Procure -Panetboards 	 . .	 -	 739,075,00	 739,075,00	 -	 739,075.00	 100.00% --	 -	 -
Procure -Cast Pnlr/ENCL/CAD/Tenn Boxes	 -	 42,725.00	 - 42,725.00	 -	 -	 42725.00	 100,00%	 -	 -
Procure 'Light Fixtsarcu (Packoges) 	 -	 -	 516,625.00	 ' 316,625.00	 -	 1	 516,625,00	 100.00% -	 - -

'	 - -	 Procure -Fire Alarm (Package)	 - . .	 - - - 39,000.00	 39,000.00	 - .-	 39,000.00	 100.00%
Procure Public Address Sva (Pkge) 	 72 500.00	 72.50000	 2 0 00	 00
Promote -Fire AlarWt/Ptab 'Addrs Sys Chi	 - - 

-- -
' 42,725.00	 - 42,725.00	 -	 42,725.00 - 100.00%

-	

SUB TOTALS	 -	

-	

0,902,703,00 -	 1,902,703,00, - 	 0.00	 - OAIOft 1.902,703,00	 -	 0001 -

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity	 -	 -	 -
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CONTINUATION SHEET
AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractot's signed certifacalion is anached.
In tabulations below, amounts are stated to the nearest dollar.
Use Column Ion Contracts where variable relainage for line items may apply.

Procure '-Noeth Temp SWOR (Package)
Procurcl -South Temp,SWOR (Package)
Procure 'North SWOR (Package)
Procurcl -South SWOR (Package)
Procurel 'North Generator (Package)
Procure[ -South Generator (Package)
age I I 2 SM Electric Mobilizes
1.2 Install Temporary Lighting
1.2' Electrical Roughing (ElecoicalO

2' Electrical Roughing (Fire Alarm Public Address
1.2' Electrical Wintug (Fasture & Devices)
1,2 Electrical Wiring (Fire Alansa Public Address
1.3' Elec.Diaconneela & Removals
IT Elec.Raceways, Fists Devices, Corns MER 143
1.6 - Manholes ,Elcc,Ductbanks under Roadway

age 2 2,Elrclricat Disconnects & Removals WeatArea
2,1 West Ticketing Electric Diaeornsecla & Removals
2. I West Ticketing Electrical Roughing
IT West Ticketing Elec.Wiring & Fixtures
2.1 West Ticketing Fire Alan/Pub Add,, Sys
12 Electric Disconnects & Removals
12 Eelctsical Roughing
12 Electrical Wiring & FIxtures
2 2 Electrical Wiring Fire Alms/Pub Add. Sys
2.3 Install Temporary Lighting
2.3 0 -East-Relocate Lighting Fixtures
2.3 Electrical Roughing
2 3 Elec.Wiring,Fixtsaret & Devices
2.3 Electrical Wiring Fire Alnee/Pob Addrs Sys
15 South Parking Lot Electrical Ductbanls
2.5 Deliver Temp.SW/CT/SWGRT/SWDD T-S

may

A lÀ

VAI.tJE	 t FROM PREViOUS	 THIS PERIOD
APPLICATION

-	 (D+E)

	

411,300,00	 .411,300,00

	

411,300,00	 411,300.00	 -

	

524,551.00	 514,060 00	 5,245,00

	

524,55100	 521,560.00

	

918,565.00	 900,t94 00	 9,185.00

	

753,630,00	 1,753,630.00

	

293,500 00	 293,500.00

	

27,331.00	 27.33 1.00

	

643,083.00	 643,083.00	 -

	

321,54200	 321,542.00

	

643083.00	 643,083.00

	

321,542.00	 321,542.00	 -

	

245,979.00	 245,979,00

	

160,771.00	 160,771.00	 -

	

241.156,00	 '	 241,156.00	 -	 -

	

168,81300	 168,813.00

	

20,89100	 20,893.00	 -

	

62,678.00	 62,678.00	 -

	

41,785.00	 ' ' 41,785.00	 -

	

33,42800	 33,428.00

	

33,428.00	 33428.00

	

91,285.00	 91,28500

	

91,285.00	 91,285,00	 -

	

54,688,00	 54,688 00

	

11,757.00	 18,757.00	 -

	

8,357.00	 8,357.00

	

167,141.00	 167,141.00

	

125,356,00	 125,356.00

	

83,571.00	 83,571,00

	

25,071.00	 25,071,00

	

8,357.00	 8,357,00
l6,7!4" .16,714.00

	

8,493,491.00	 . '	 8,461,638.00	 14,430.00

squestino of the license a completed AlA Documet

NO.

TG703
	APPLICATION NO:	 38

	

APPLICATION DATE: 	 - 02/16110

	PERIOD TO:	 01/31/10

	

ARCHITECTS PROJECT NO:	 VRH Job 2O34

	

VRH	 INV. NO,	65431138
F	 0	 it

MATERIALS	 TOTAL	 Si	 -BALANCE
PRESENTLY	 COMPLETED	 (0 + C)	 TO Fl1415Et

STORED	 AND STORED	 (C-0)
(NOT INTO DATE
DORE)	 (D+E+F)

	

411,300.00	 100.00%

	

411,300.00	 100.00%	 -

	

519,305,00	 99.00%	 '5,246.00

	

521,560.00	 99.43%	 2,991.00

	

909.379,00	 99.00%	 9,186,00

	

1,753,630.00	 100.00%	 -

	

293,500,00	 100.00%

	

27,331.00	 10000%	 -

	

643,083.00	 100.00%

	

321,542.00	 100.00%

	

643,083,00	 10000%

	

321,542.00	 100.00%

	

245,979.00	 100.00%

	

160,771.00	 100.00%

	

241,156.00	 100.00%

	

168,813.00	 100.001%

	

2089300	 100.00%	 .

	

'.62,678,00	 100,00%

	

41,785.00	 100.00°/a
33,428.00 , 100,00%

	

33,428,00	 (00.00%

	

91,285.00	 10000%	 -

	

91,285,00	 100.00%

	

54,688.00	 100 00%

	

8,757.00	 looDorm,	 -

	

8,357041	 100.00%

	

167,141.00	 100.00%

	

125,356.00	 100,00%1

	

83,571.00	 100.00°/a

	

25,071.00	 100,00%
8,357.00

	

16,714.00	 - 100,00%	 -
0,00	 8,476,068,00	 -	 7,423.00  
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