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CONTINUATION SHEET
	

A 1 DOCUMENT G703

	APPLICATION NO:	 38
-.	 APPLICATION DATE: 	 02/16/10

	

PERIOD TO:	 01/31/10

	

ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6543R38
E	 F	 0 	 H

MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 TI-itS PERIOD	 PRESENTLY	 COMPLETED	 (G +C)C)	 :, TO FINISH

APPLICATION	 -	 STORED	 AND STORED	 .	 (C - 0)
(D + E)	 -	 (NOT IN	 TO DATE

DORE)	 (D+E+F)
2.5 Inst Temp CondiCable & Term-Temp SW/CT/SW 	 62,678.00	 62,678.00	 .	 '	 62,678,00	 100.00%
2.5 Install Temp Cond/Cable to Splice Box 	 83,571.00	 83,571.00	 '	 -	 .	 83,571.00	 100.00%	 -
25 Pwr Outage & Tern Temp Equip & Spice Boxes 	 20,893.00	 .	 20,893.00	 -	 '	 ,	 20,893.00	 100.00%
2.5 Rem SWER & SWBD	 .	 12,536.00	 12,536.00	 .	 --	 ' 12,536.00	 100.00%	 -
2.5 Rem-Exist Conduit 	 20,893.00	 20,893.00	 -	 .	 20,893.00	 100.00%
25 Deliver New SWGR SA & SWBD Al 	 '	 , '	 12,536.00	 .	 12,536.00	 , -	 .	 12,536.00	 100.00%	 -
2.5 SeIr New SWGR SA & SWBD, A I	 .	 12,536.00	 4,000.00	 '	 2,268.00-	 .	 ' 6,268.00	 50.00%	 6,268.00
2.5 Install Cond/Cable Term SWGR SAISWBD Al ' 	 54,321.00	 27,161.00	 ' -	 27,161.00	 50.00%	 27,160.00
2.5 Install Cable to New SWBD Alto Spice Boxes 	 '	 20,893.00	 -	 -	 0.00%	 20,893.00
2.5 Pwr Outage & Tern New SWbd Al & Spice Boxes 	 20,893.00	 -	 .	 -	 0.00%	 20,893.00
2.5 Install Temp Cond/Cable to Splice Box 	 83,571.00	 41,786.00	 . -	 .	 41,786.00	 50.00%	 41,785.00
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes	 20,893.00	 ,	 ,	 -	 .	 -	 0.00%	 20,893.00
2.5 Rem Exist SWGR& SWBD	 . '	 12,536.00	 -	 ,	 ,.	 -	 0.00%'	 12,536.00,
2.5 Rem Exist Conduit 	 .	 20,893.00	 ,	 ,	 -	 . .	 -	 0.00%	 20,893.00
2.5 Deliver New, .SWGR SB & SWBD BI	 12,536.00	 '	 6,268.00	 -	 .	 .	 6,268.00	 50.00%	 6,268.00
2.5 Setr New SWGR SB & SWBD B I 	 12,536.00	 .	 . -	 .	 -	 0.00%	 . 12,536.00'
2.5 Install Cond/Cable Term SWGR SB/SWBDBI 	 '	 54,321.00	 '	 '-	 -	 .	 -	 0.00%	 54,321.00
2.5 Install Cable to New SWBD Bib Spice Boxes 	 20,893.00	 . -	 -	 0.00%	 20,893.00
2.5 Pwr Outage & Tern New SWbd DI & Spice Boxes	 20,893.00	 -	 .	 -	 0.00%	 20,893.00
2.5 Lighting Fixtures &W1RING at South Corridor 	 20,893.00	 19,848.00	 -	 .	 19,848.00	 95.00%	 1,045.00
2.5 Electrical Wiring Fire AIrm/Pub Addrs Sys	 .	 41,785.00	 39,696.00	 -.	 39,696.00	 95.00%	 ' 2,089.00

.2.6 East Ticketing Electric Disconnects & Removals 	 ,	 , 16,714.00	 16,714.00	 -	 . .	 16,714.00	 100.00%	 -
2.6 East Ticketing Electrical Roughing	 .	 , '	 41,785.00	 ' 41,785.00	 -	 41,785.00	 100.00%	 -
2.6 East Ticketing Elec.Wiring & Fixtures 	 41,785.00	 ' 41,785.00.	 '	 -	 .	 41,785.00	 100.00%
2.6 East Ticketing Fire AIrm/Pub Addrs Sys	 29,250.00	 .	 29,250.00	 '	 -	 ,	 ' 29,250.00	 100.00%
2.12 Electrical Feeders to EMR	 '	 41,785.00	 41,785.00	 ..	 -	 41,785.00	 100,00%
3.1 Deliver Temp.SW/CT/SWGR T/SWBD T-N	 '	 8,733.00 , '	 , 8,733.00	 -	 8,733,00	 100.00%	 -
3.1 Deliver New .Gen Set North 	 -	 13,098.00 ' 	 -	 - -	 - 0.00%	 13,098.00
3.1 Delerm & Remove' Exist Gen Set & Equip 	 -	 43,662:00	 --	 -	 0.00%	 43,662.00
3.1 Set Temp SW/CT/SWGRT/SWBD T-N 	 17,465.00	 17,465.00	 -	 ' -	 -	 17,465.00 , 100.00%	 -
3.1 Install New .Gen Set& Equip. -	21,831.00	 - '	 -.	 , -	 0.00%	 21,831,00
3.1 Inst Temp Cond/Cable & Term-Temp SW/CT/S

,
W	 - '65,494,00	 -	 65,494.00 ..........-,	 .. 65,494.00	 100.00%

3.1-installNewConduitfCable/rFertsts ''- 17.4 5.001	 17,465.00	 -	 17,465.00	 100.00%_-	-

	

SUB TOTALS	 -:	 -'	 1,002,567.00	 632,342.00 .2268.00I-0.00	 634,610.00	 -	 367,957.001

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity'

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractor's signed certification is attached.	 - -
In tabulations below, amounts are stated to the nearest dollar. - 	 -	 -
Use Column I on Contracts where variable relainage for line items may apply.

--	 B	 .'	 C
ITEM	 DESCRIPTION OF WORK	 :.-	 SCHEDULED
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CONTINUATION SHEET
	

AlA DOCUMENT G703

	NIA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO: 	 38
Contractor's signed certification is attached.	 ,.	 APPLICATION DATE:	 02/16/10
En tabulations below, amounts are stated to the nearest dollar. -	 .	 -	 -	 -	 PERIOD TO:	 01/31/10
Use Column I on Contracts where variable retainage for line items may apply. 	 .	 -	 :	 .	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6543R38
A	 B	 .0	 D	 I	 E	 F	 0 	 14-

'ffEii	 DESCRIPTION OF WORK	 . SCHEDULED	 .. . WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0-C)	 - TO FINISH

APPLICATION	 STORED	 AND STORED	 (C -0)
(D + E)	 (NOT IN	 TO DATE

-	 __________________ 	 DORE)	 (D+E+F)
3.1 Install Temp Cond/Cable to Splice Box 	 87,325.00	 87,325.00	 -	 87,325.00	 100.00%	 -	 -
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 	 21,831.00	 21,831.00	 -	 21,831.00	 100.00%	 -
3.1 Rem Exist SWGR & SWBD	 .	 13,099.00	 13,099.00	 -	 13,099.00	 100.00%	 -
3.1 Rem Exist Conduil 	 21,831.00	 21,831.00	 -	 .	 21,831.00	 100.00%
3.1 Deliver New .SWGR NA & SWBD A2 	 13,099.00	 13,099.00	 -	 13,099.00	 100.00%	 -
3.1 Sen New SWGR NA & SWBD A2	 13,099.00	 13,099.00	 -	 . 13,099.00	 100.00%	 -
3.1 Install Cond/Cable Term SWGR NA/SWBD A2	 56,761.00	 56,761.00	 -	 56,761.00	 100.00%	 -
3.1 Install Cable to New SWBD A2to Spice Boxes 	 21,831.00	 21,831.00	 -	 .	 21,831.00	 100.00%
3.1 Pwr Outage& Tern New SWbd A2 & Spice Boxes 	 .	 21,831.00	 .	 .	 21,831.00	 21,831.00	 100.00%	 -
3.1 Install Temp CondJCable to Splice Box 	 87,325.00	 87,325.00	 - .	 87,325.00	 100.00%	 -
3.1 Pwr Outage &Tern Temp Equip & Spice Boxes 	 21,831.00	 -	 .	 -	 0.00%	 21,831.00
3.1 Rem Ex1sISWGR& SWBD . 	 .	 13,099.00	 -	 0.00%	 13,099.00
3.1 Rem Exist Conduit	 21,831.00	 -	 -	 0.00%	 21,831.00
3.1 Deliver New .SWGR NB & SWBD B2	 13,099.00	 6,550.00	 -	 6,550.00	 50.00%	 6,549.00
3.1 Set New SWGR NB & SWBD B2	 13,099.00	 - .	 .	 -	 0.00%	 13,099.00
3.1 Install CondJCable Term SWGR Nb/SWBD B2 	 .	 56,761.00	 14,190.00	 - .	 .	 14,190.00	 25.00%	 42,571.00
3.1 Install Cable to New S\VBt5 B2to Spice Boxes 	 21,831.00	 .	 -	 .	 -	 0.00%	 21,831.00
3.1 Pwr Outage & Tern New SWbd B2 & Spice Boxes	 .	 21,831.00	 .	 -	 -	 0.00%	 21,831.00
3.2 Electric Disconnects & Removals . 	 43,662.00	 43,662.00	 -	 43,662.00	 100.00%
3.2 Eelctrical Roughing 	 53,395.00 .	 53,395.00	 -	 .	 53,395.00	 100.00%	 -
3.2 Electrical Wiring & Fixtures 	 43,662.00	 43,662.00	 -	 43,662.00	 100.00%	 -
3.2 Electrical Wiring Fire AlrmIPub Addrs Sys 	 26,197.00	 26,197.00	 -	 -	 26,197.00	 100.00%	 -
3.2 Finish Painting	 17,465.00	 16,592.00	 -.	 .	 16,592.00	 95.00%	 873.00
3.3- Final Electrical at BUS Closure Areas 	 .	 43,662.00	 33,563.00	 .	 -	 .	 '	 33,563.00	 76.87%	 10,099.00
3:4Eelcnjcal Roughing	 174,650.00	 139,720.00	 17,465.00	 .	 157,185.00	 90.00%	 17,465.00
3.4 Electrical Roughing Fire AlrmJPub Addrs Sys 	 . 87,325.00	 82,95900	 -	 .	 .	 82,959.00	 95.00%	 4,366.00
3.4 Electrical Wiring & Fixtures & Devices 	 183,382.00	 10736700	 . 30,170.00 .	 137,537.00	 75.00%	 45,845.00
3.4 Electrical Wiring Fire Aiim/Pub Addrs Sys	 87,325.00	 73,663.00	 -	 . .	 .	 73,663.00	 84.36%	 13,662.00
15 Eelctrical Removuls& Relocations BUS 	 65,494.00	 -	 65,494.00	 -	 .	 .	 65,494.00	 100.00%
3.5 Eelctrical Equip. & Raceways in MER 94 	 . 65,494.00	 65,494.00	 . -	 .	 65,494.00	 100.00%	 -
3.10- Deliver New Gen Set South 	 43,662.00	 43,662.00	 -	 . 43,662.00	 100.00%	 -
3. 107 Determ & Remove Exist Gen Set & Equip. 	 43,662.00	 -	 -	 0.00%	 43,662.00
3.10- Install New Gen.Scl & Equip	 .	 ...	 - .65.494.90 1,	 65.494.00	 .	 .-.	 -.	 -	 ..65,494.00	 100.00%-	 ..	 .	 . . -.
3.10- Install New Conduit/Cable//Terms	 65,494.00	 65,494.00	 -	 65,494.00	 100.00%	 -

SUB TOTALS	 .	 1,651,439.00	 1,283,359.00	 69,466.00	 0.00	 1,352,825.00 .	 298,614.001

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

-.
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CONTINUATION SHEET
	

A/A DOCUMENT G703

A Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

ntractor's signed certification is attached.

tabulations below, amounts are stated to the nearest dollar.

Column Ion Contracts where variable reainage for line items may apply.

A	 H	 '	 C	 D	 I	 E.	 7
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 4ATER!ALS
NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 /t1RSENTLY

-	 .	 -	 APPLICATION	 .	 STORED
.	 (D+E)	 7'	 (NOT IN

DORE)

CONTRACT AMOUNT	 .	 53,200,000.00	 48,138,546.08	 5186.00	 0

	

P&P Bond	 343,560.00	 343,560.00

Co#1 Change Order 9 I Pacc 93 	 59,046.00	 59,046.00	 (
Co2 Change Order # 2 Pacc 92 T&M	 .	 12,447.35	 11,284.36

Co93 Change Order #3 Pacc 97	 28,189.15	 28,189.15

Co#4 Change Order # 4 Pacc 94 	 62,488.00	 62,488.00	 -

Co#5 Change Order #5 Pacc #1 	 .	 1,580.00	 1,580.00

Co#6 Change Order #6 Pacc 921	 34,085.00	 34,085.00	 -

Co#7 Change Order # 7 Pacc 922	 33,769.00	 33,769.00	 -

Co8 Change Order #8 Pacc #13 	 94,118.13	 94,118.13	 -

Co#9 Change Order #9 .Pacc #10	 53,543.00	 53,543.00	 -

Co910 Change Order JO Pacc I I 	 .	 17,424.00	 17,424.00	 -

CoNII Change Order # II Pacc #24	 15,996.50	 15,996.50	 -

Co# 12 Change Order # 12 Pacc #23	 33,539.15	 33,539.15	 -

Co#13 Change Order # 13 Pacc #12	 97,307.94	 97,307.94	 -

Co#14 Change Order # 14 Pacc #31 	 .	 19,972.00	 19,972.00	 -

Co#15 Change Order # IS Pacc #26	 14,830.00	 14,830.00	 -

Co#16 Change Order # 16 Pacc #33 .	 •.	 15,569.00	 15,569.00	 -

Có917 Change Order # 17 Pacc #32	 .	 42,800.00	 42,800.00

Co#18 Change Order # 18 Pacc #27	 36,088.00	 36,088.00

Co#19 Change Order # 19 Pacc 9 15 	 1,237,968.60	 1,023,375.43	 16,519.00

Co#20 Change Order # 20 Pacc #34	 .	 54,067.00	 54,067.00	 -

Co#2I Change Order #21 Pacc 925 	 35,743.00	 35,743.00	 -

Co#22 Change Order #22 Pacc #5 .	 159,281.00	 159,281.00	 -

Co#23 Change Order 9 23 Pacc 941 	 14,420.00	 14,420.00	 -

Co#24 Change Order #24 Pacc #39	 15,240.00	 15,240.00	 -

Co#25 Change Order #25 Pacc #19	 105,000.00	 105,000.00	 -

Co#26 Change Order 9 26 Pacc #17 	 50,900.40	 50,900.40	 -

Co#27 Change Order # 27 Pacc #16	 .	 56,352.00	 28,175.60	 -

Co#28 Change Order # 28 Pacc #9 	 58,239.00	 58;239.00

Co#29 Change Order #29 Pacc 35 	 14,906.00	 14,906.00	 -

Co#30 Change Order # 30 Pacc #40 	 .	 12,500.00	 12,500.00	 -

Co3 I Change Order # 31 Pacc 943 .	 2122200	 21,222.00

Co#32 Change Order #32 Pacc #42 T&M 	 0.00

Co#33 Change Order 9 33 Pacc 944	 31,882.00	 31,882.00	 -

C&34 Change Ordej 34 Pacc #48 	 .	 17,463.00	 17,463.00	 -

Co#35 Change Order #35 Pacc#53 T&M 	 7,946.86	 7,495.84	 -
- -	 -	 - .	 - r,,44',c Ch,,..,,,, na_a ,c fl___ JJC,	 •-	 .- - -  LJ-"._' 

-	 .,..-"5--'-'•""	 .).••• "'-,,.,'-	 L,'('
O

('
.WV	 ,O(' .UIJ

Co#37 Change Order #37 Pacc #46	 147,464.00	 147,464.00	 -

Co#38 Change Order #38 Pacc #49	 8,654.00	 . 8,654.00	 -

Co#39 Change Order 39 Pacc #52 	 40,473.00 .	 40,475.00

Co#40 Change Order 9 40 Pacc #45	 . .	 . 77,752.00	 77,752.00	 -

Co#4 I Change Order # 41 Pacc #62	 . 42,800.00	 42,800.00

	

Sub Total Change Order Page 1	 2,907,057.08	 2,662,673.50	 1651900	 0.

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certifk
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APPLICATION NO.	 38

	

APPLICATION DATE: 	 02/16/10

	

PERIOD TO:	 .	 01/31/10

	

ARCHITECTS PROJECT NO:	 VRFI Job 2034

	

VRH	 INV. NO	 6543R38
G H

TOTAL	 BALANCE
COMPLETED	 (G*C)	 TOFIWISU

•	 AND STORED	 (C-C)) .
TO DATE
(D+E+1)

0	 48,597,732.08	 91.35%	 4,602,267.92

	

343,560.00	 100.00%	 -

	

59,046.00	 100.00%	 -

	

11,284.36	 90.66%	 1,162.99

	

28,189.15	 100.00%

	

62,488.00	 100.00%	 -

	

1,580.00	 100.00%	 -

	

34,085.00	 100.00%	 -

	

33,769.00	 100.00%	 -

	

94,118.13	 100.00%	 -

	

53,543.00	 100.00%	 -

	

17,424.00	 100.00%	 -

	

15,996.50	 100.00%	 -

	

33,539.15	 100.00%	 -

	

97,307.94	 100. 00%	 -	 -

	

19,972.00	 100.00%	 -

	

14830.00	 100.00%	 -

	

15569.00	 100.00%	 -

	

42,800.00	 100.00%	 -

	

36,088.00	 100.00%

	

1,039,894.43, 	 84.00%	 198,074.17

	

54,067.00	 100.00%	 -

	

35,743.00	 100.00%	 -

	

159,281.00	 100.00%	 -

	

14,420.00	 100.00%	 -

	

15,240.00	 100.009/6 	-

	

105,000.00	 100.00%	 -

	

50,900.40	 100.00%	 -

	

28,175.60	 50.00%	 28,176.40

	

58,239.00	 100.00%

	

14,906.00	 100.00%	 -

	

12,500.00	 100.00%	 -

	

21,222.00	 100.00%	 -

-	 0.00%	 0.00

	

31,882.00	 100.00%	 -

	

7,463.00	 100,00%	 -.

	

7,495.84	 94.32%	 451.02

	

-	 L3,Y5Y.UU	 - IUU.UU7O
	147,464.00	 100.00%

	

8,654.00	 100.00%	 -

	

40,475.00'	 100.00%	 -

	

77,752.00	 100.00%	 -

-	 42,800.00	 100.00%

	

00	 2,679,192,50	 •	 -.	 227,864.58

ation of Document's Authenticity



CONTINUATION SHEET
	

AlA DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
	 APPLICATION NO; 	 38

Contractor's signed certification is attached.	 APPLICATION DATE;	 02/16/10
In tabulations below, amounts are stated to the nearest dollar.	 PERIOD TO:	 01/31/10
Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO;	 VRH Job 2034

	

VRHINV.NO	 6543R38
E	 F -	 0	 -	 El

	

FED.	 MATERIALS	 TOTAL	 %	 BALANCE

	

MS PERIOD	 PRESENTLY	 COMPLETED	 (G * C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C G)
(D + E)	 (NOT IN	 TO DATE

	

DORE)	 (D+E+F)

Co#42 Change Order #42 Pacc #60	 . 60,191.00	 60,191.00	 -	 60,191.00	 100.00%	 -

Co#43 Change Order 8 43 Pacc 463	 35,593.00	 35,593.00	 -	 .	 35,593.00	 100.00%	 -

Co#44 Change Order #44 Parc #61 	 14,980.00	 .14,980.00	 -	 .	 14,980.00	 100.00%

Co445 Change Order #45 Pacc 967	 10668.00	 10,668.00	 -	 10,668.00	 100.00%

Co#46 Change Order 4 46 Pacc 447 	 10,888.00	 10,888.00	 -	 10,888.00	 100.00%	 -

Co947 Change Order 8 47 Pacc 929 .	 .	 5,029.00	 5,029.00	 -	 5,029.00	 100.00%	 -.

Co#48 Change Order# 48 Pacc 459 T&M 	 40,510.27	 38,720.76	 .	 .	 -	 38,720.76	 95.58%	 .	 1,789.51

Co449 Change Order  49 Pacc 970	 -	 7,26100	 7,261.00 :	 .	 -	 .	 7,261.00	 100.00%	 -

Co#50 Change Order 8 50 Pacc 465 	 .	 30,000.00	 30,000.00	 30,000.00	 100.00%	 -

Co95I Change Order #51 Pacc 973 T&M	 -0.00	 -	 .	 -	 . .	 -	 0.00%

Co452 Change Order #52 Pacc 472	 .	 '	 35,000.00	 ' 35,000.00	 ,	 -	 35,000.00	 100.00%	 -

Co#53 Change Order #53 Pacc #71 	 .	 58,911.00	 58,911.00	 -	 ,	 58,911.00	 100.00%	 -

Co454 Change Order# 54 Pacc 468	 15,536.00	 15,536.00	 -	 -	 15,536.00	 100.001/6	 -

Co#55 Change Order #55 Pacc 978 T&M 	 29,624.73	 28,143.48	 -	 .	 28,143.48	 95.00%	 1,481.25

Co#56 Change Order 8 56 Parc 930 	 .	 190,000.00	 190,000.00	 -	 190,000.00	 100.00%	 -

Co#57 Change Order #57 Pacc 464 T&M	 109,453.80	 .	 104,195.09	 -	 104,195.09	 95.20%	 5,258.71

Co958 Change Order #58 Pacc #50 T&M 	 .	 165,818.65	 157,150.99	 '	 -	 .	 157,150.99	 95.00%	 8,667.66

Co959 Change Order# 59 Pacc 475 	 .	 4,619.00	 .	 4,619.00	 -	 4,619.00	 100.00%	 -

Co460 Change Order 4 60 Pacc #86 T&M	 0.00	 -	 -	 -	 -	 0.00%	 -

Co#6I Change Order #61 Pacc 979	 52,965.00	 52,965.00	 - .	 52,965.00	 100.00%	 -

Co#62 Change Order # 62 Pacc #82 T&M	 .	 76,476.76 -	 76,476.76	 - .	 .	 76,476.76	 100.00%	 -

Co#63 Change Order # 63 Pacc #83 	 9,974.00 . .	 9,974.00	 -	 9,974.00	 100.00%	 -

Co#64 Change Order# 64 , Pacc'#55	 .	 46,052.00	 46,052.00	 -	 .	 46,052.00	 100.00%	 -

Co#65 Change Order # 65 Parc #69T&M	 .	 0.00	 -	 -	 .	 .	 .	 -	 0.00%	 -

Co466 Change Order #66 Pacc #74	 . 	 34,149.00	 .	 34,149.00	 -	 .	 .	 34,149.00	 100.00%

C6967 Change Order # 67 Parc 484	 42,656.00	 42,656.00	 -	 .	 42,656.00	 100.00%
Co968 Change Order #68 Parc #90 	 '	 21,293.00	 7,000.00	 14,293.00	 , 21,293.00	 100.00%

Co#69 Change Order #69 Pacc 989 	 13,907.00	 13,907.00	 -	 '	 13,907.00	 100.00%

Co#70 Change Order # 70 Pacc #85 	 20,865.00	 20,065.00	 . -	 20,865.00	 100.00%	 -

Co#71 Change Order # 71 Pacc#88T&M 	 ,	 .	 49,232.58	 41,431.13	 -	 41,431.13	 84.15°,	 .7,801.45 -.

Co#72 Change Order #72 Pacc #66 	 .	 12,045.00	 12,045,00	 . -	 12,045.00	 100.00%	 -
Co#73 Change Order # 73 Pacr 495 	 5,036.00	 , 5,036.00	 -	 5,036.00	 100.00%	 -

Co974 Change Order #74 Parc #93	 .	 31,851.00	 .3 1,851.00	 -	 31,851.00	 100.00%	 -

Co#75 Change Order 8 75 Parc 992 T&M .	 .	 .	 0.00 .	 -	 -	 -	 -	 0.00%	 - -

Co476 Change Order # 76 Parc #57 . 	 28,000.00	 28,000.00	 -	 ..-	 28,000.00	 100.00%
('v#77 ChnuovflrderU7l Parrü97..L.......,.	 790t909	 -	 .96l9flfl	 ?9(119 (10	 inn 'nn°.	 .

Co#78 Change Order #78 Pacc 4103	 '	 '	 .10,780.00	 -	 .10,780.00	 10,780.00	 100.00%

	

- 	 -	 0.00%

	

SubTotalChangeOrderPage2	 1,308	 1,21,258,913.21	 25,073.00	 0.00	 1,283,986.21	 .	 24,998.58

	

TOTAL CHANGE ORDERS	 .	 -	 4,216,041.87	 3,921,586.71	 41,592.00	 0.00	 3,963,178.71	 252,863.16

	TOTAL CONTRACT TODATE -	 57,759,601.87	 52,403,692.79	 500,778.00	 0.00	 52,904,470.79	 91.59%	 4,855,131.08

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 -Certification of Document's Authenticity

	

Page 200f2O	 -	 - - -	 -



February 16 2010 	 R If
CONS%.',

Mr. Michael C. Wallace
Senior Resi den Engineer
Newark Liberty Intl. Airport 	 . .....
EWR Building 70 CTA	 .	 .	

si;srn US!

Newark, NJ 07714	 .	 .	 .	 .	 .
/01 00 YOUr.';.

Re: Prevailing Wage Rates 	 ..	 .

Dear Mr. Wallace,	 .

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for
Application for Payment No. 38 AT LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is
being performed as determined by the Engineer.

Very truly yours,

•	 2	 •

Frank W.	 urly	 •	 .	 :
Chief Financial Officer 	 .	 .	 .	 .	 •	 -•

• •	 .	 .	 .	 201.&7L4422

•	 -	 .	 -	 Fax/Exeeusi'e

• . .	 S	 • 	 - 	 - 	 201.871.6.727
.	 •	 .	 .	 -	 .	 .	 .	 • Fax/Aocozs! log

-	
2)0 ( ' rr' .vene	 .	 •	 .	 .	 .	 .	

.

F.flgLUvood. 0J .i'	 •'	 . 	 . 	 . 	 . 	 .•	 .	 •	 . 	 .

-	 -	 -



CMD-6(1/99)

•	
STATEMENT OF PAYMENTS

TO MIW/DBE SUBCONTRACTORS/LESSORS/SUPPLIERS

Contract No. EWR-264.003	 Period Reporting: _1-01- 10 to 1-31-10

Contract Title: . Term B. Modernization Program Lower Level	 Payment Appi. #:	 38
Expansion & B-1 Vertical Circulation

Contractor:	 VRH Construction Corp.2034 	 % Project Completed:	 91.59	 %
•	

(Indicate) 	 ESTIMATED	 Column A . 	+ Column B	 = Column C

	MBE	 TOTAL	 AMOUNTS PAID
*	 WBE	 SUBCONTRACT	 Prior	 This	 Cumulative

	

SUBCONTRACTOR NAME	 DBE	 AMOUNT	 Statement	 Statement	 To-Date

	

RISA MANAGEMENT CORP	 WBE	 347854.00	 325351.80	 0.00	 325,351.80

FINE PAINTING & DECORATING CO. 	 MBE	 159,213.00	 100409.49	 0.00	 100,409.49

	

SIGNS & DECALS .	 MBE	 273140.00	 221,481.00	 0.00	 221481.00

MAZZOCCHI WRECHING INC. 	 WBE	 1328897.42 1182,010.38	 0.00 1,182,010.38

CAROL HARDY MECHANICAL	 WBE	 3;896,568.61 3,554938.74	 24,659.64 3579,598.38

	

BERTO CONSTRUCTION	 MBE	 262,835.95	 245,021.15	 0.00	 245,021.15

S&M ELEC./ TURTLE & HUGHES (MATERIAL) 	 WBE	 360,000.00	 260,030.85	 0.00	 260,030.85

	

D-STAR WATERPROOFERS	 MBE	 48,000.00	 45600.00	 0.00	 45,600.00

$&J ELECTRICAL CONTRACTING	 MBE	 58,724.00	 52,851.60	 0.00	 52,851.60

ARTISAN INC.	 WBE	 55,114.00 .	 55,114.00	 0.00	 55,114.00

Totals 	 6,790,346.98 6,042,809.01	 24,659.64 6,067,468.65

	

(indicate)	 TOTAL	 AMOUNTS PAID

	

MBE	 AM 0 U NT	 (Amo.ntStnIe,.d Should refltcI 100% paIdThe 60% c,.d,t Will be handled by this 01(1Cc)

	•WBE	 SUPPLIER	 Prior	 This	 Cumulative

	

DBE	 AGREEMENT	 Statement	 Statement	 To-Date

SUPPLIERS/LESSORS:'

N/A

Date Prepared	 jJ/16/200 	 The Port Authority of NY &NJ

Prepared by:	 Frank W. Hqjy	 .	 Resident Engineers Office/

Title:	 •	 Chief FinanciaL..©ffier •'./	 '	 • •	 Date Received:

 Signature: 	 Rev,,ed

	

By. *4LtAL	 -C. 
Title:Uit



PA 326

1-76

Payment No 38

The Port Authority of New York and New Jersey

241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Contract Number EWR-264.003 	 Sheet	 3 of 3

Purchase Order No . UEWR264003

Approximate work performed to	 1/31/2010
TVID	 .

TOTAL ESTIMATED AMOUNT 	 ESTIMATE OF WORK PERFORMED 	 TOTAL AMOUNTS

ORDER
NO. PACC TYPE TOTAL ESTIMATED AMOUNT	 THIS ESTIMATE PAID TO DATE	 . THIS ESTIMATE	 TO DATE

1	 3 LS	 59,046.00	 0%	 100%	 -	 59,046.00

2	 2 T&M	 . 12,447.35	 0%	 91%	 -	 11,284.36

3	 7 LS	 28189.15	 0%	 100%	 -	 28,189.15

4	 8 LS	 62,488.00	 0%	 .	 100%	 -	 62488:00

5	 1 LS	 .	 1,580.00	 0%	 .	 100%	 - .	 1,580.00

	

6 21 LS	 34085.00	 0% .	 100%	 -	 34,085.00

	

7 22 LS	 3376900	 0%	 . 100%	 -	 33769.00

	

813 LS	 94118.13	 0%	 100%	 -	 94118.13

	

9 10 LS	 53,543.00	 0%	 100%	 -	 53,543.00

10	 11 LS	 17,424.00	 0%	 100% 	 17,424.00

11	 24 LS	 15,996.50	 .0%	 100%	 -	 15996.50

12	 23 LS	 33,539.15	 0%	 100%	 -	 .33,539.15

	

13 12 LS	 97307.94	 0%	 100%	 -	 97,307.94'

	

14 31 LS	 19972.00	 00	 100%	 -	 9972.00

15	 26 LS..	 14,830.00	 00	 100%	 -	 4,830.00

16	 33 LS	 15,569.00	 .	 0°	 .	 100%	 - .	 5,569.00

	

32 LS,	 42800.00	 0°	 100%	 -	 42,800.00

18	 27 LS	 36,088.00	 00	 100%	 . -	 36,088.00

19	 15 LS	 1,237,968.60	 . 1	 84%	 16519.00	 1,039894.$ 9.

	

20 34 LS	 .	 54,067.00	 00	 100%	 -	 54,06700

21	 25 LS	 35,743.00	 .	 0%	 100%	 -,	 35,743.00

22	 .5 LS	 1.59281.00	 0% .	 100% .	 -	 .159,281.00

	

23 41 LS	 14420.00	 0%	 100%

24 39 LS.	 15240.00	 0%	 100%.-	 15,240.00

	

25 19 LS	 105000.00	 0%	 100%	 -	 105,000.00

26	 17 LS	 .	 50,900.40	 .	 0%	 100%	 -	 50,900.40

	

27 . 16 LS	 .	 56,352.00	 .	 0%	 50%	 .	 -	 28176.00

28	 9 LS	 58,239.00	 0%	 100%	 -	 .58,239.00

	

29 35 LS	 14,906.00	 0%	 . 100%	 -	 14,906.00

	

30 40 LS	 .	 12,500.00	 0%	 100%	 -	 12,500.00

31	 43 LS	 21,222.00	 0%	 100%	 -	 21,222.00

32 42 T&M	 0.00	 0%	 .	 0%

33	 44 LS	 .	 31,882.00	 .	 0%	 100%	 -	 31,882.00

	

34 48 LS	 17,463.00	 0%	 100%	 -	 17,463.00

35 53 T&M	 7,946.86	 0% 	 94%	 .	 . -	 7,495.84

	

36 51 LS	 23989.00	 0% 	100'o	 -	 23,989.00

	

37 46 LS	 147,464.00	 0% 	100%	 .	 -	 '147,464.00

	

38 49 LS	 8,654.00	 0%	 100%	 -	 8,654.00

	

39 52 LS	 .	 40,475.00	 0%	 100%	 40,475.00

40	 45 LS	 77,752.00	 0%	 .	 1000/	 .	 -	 77752.00

	

41 62 LS	 42800.00	 0%	 1000	 - 1	 42,800.00

	

42 60 LS	 60,191.00	 0%	 100% 	 60,191.00

	

43 63 LS	 35,593.00	 0%	 1000 	 35,593,00

	

44 61 . LS	 14,980,00	 0%	 100%	 -	 14,980.00

	

67 LS	 10,668.00	 0%	 100%	 -	 10,668.00
46	 47 LS .	 .	 10888,00	 0%	 100%	 -	 .	 10,888.00

	

29 LS	 5,029.00	 0%	 100%	 '	 - .	 5,029.00
48	 59 :

j:-—	 .	
. 40,510.27	 0%	 96%	 -	 33,720.76

	

49 70 LS	 7,261.00	 0%	 100%	 -	 7,261.00

	

65 LS	 30,000.00	 0%	 100%'	 -	 30,000.00
51	 73 T&M	 .	 0.00	 0%	 0%	 -	 h. -

	52 72 LS	 .	 35,000.00	 0%	 100%	 -	 35,000.00
53 . 7 LS., .	 58,911.00	 0%	 100%	 -	 53,911.00
54	 68 LS	 15,536.00	 0%	 .	 100%	 -	 15,536.00
55 •__7 T&M	 29,624.73	 0%	 95%	 -	 . 23,143.48



The Port Authority of New York and New Jersey

PA 326
1-76	 241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

	

Payment No, 38	 Contract Number EWR264.003	 Sheet	 3 of 3
Purchase Order No. UEWR264003

Approximate work performed to	 1/31/2010
TYPE
TOTAL ESTIMATED AMOUNT	 ESTIMATE OF- WOFK PERI-ORMED	 TOTAL AMOUNTS

ORDER	 ..	 .
NO. PACC TYPE TOTAL ESTIMATED AMOUNT	 THIS ESTIMATE PAID TO DATE 	 THIS ESTIMATE	 TO DATE

	56 30 LS	 190,000.00	 0%	 100%	 -	 190,000.00

	

57 64 T&M	 109,453.80	 0%	 95%	 -	 104195.10'
58 50 T&M	 165,81865	 0%	 95%	 -	 157,150.99

	

.59 75 LS	 4,619.00	 0%	 100% -	 - .	 4,619.00

	

86 T&M	 0.00	 0%	 "	 0%	 -	 -
61	 79 LS	 52,965,00	 0%	 100°	 -	 52,965.00
62 82 T&M	 76,476.76	 0%	 1000	 -	 76476.76
63	 83 LS	 9,974.00	 0%	 1000	 -.	 9,974.00
64 55 LS	 46,052.00	 0%	 1000	 -	 46052.00
65	 69 -j	 ..0.00	 0%	 00 	 -

66 74 LS	 34,149.00	 0%	 1000 	 34,149.00
67 84 LS	 42,656.00	 0%	 100%	 -	 42,656.00
68 -	 LS	 21,293.00	 67%	 100%	 14,293.00	 21293.00
69 - 	 LS J	 13,907.00	 0%	 100%	 -	 13,907.00
70 -	 LS	 20,865.00	 0%	 100%	 -	 20,865.00
71 - T&M	 49232.58	 0% 	 84% --	 41,431.13
72 66 LS	 12045.00	 '0%	 100%	 -	 12,045.00
73 95 LS	 5,036.00	 0%	 100%	 '	 -	 5,036.00
74	 93 LS	 31,851.00 .0%	 100%	 '	 -	 31,851.00
75 92 T&M	 0.00	 0%	 0%	 -	 -
76 57 LS	 28,000.00	 0%	 100%	 -	 T800000
77 97 LS	 .29,619.00	 0%	 100%	 -	 29619,00
78 103 LS	 10,780.00	 100%	 100%	 10,780.00	 .10,780.00

AMOUNTS CARRIED FORWARD	 41.592.00	 3.963.174



	

The Port Authority of New York & New Jersey 	 Page 1

233 Park Avenue So. 7th FIr. New York, NY 10003

DISTRIBUTION

PROJECT EXECUTIVE 0

Change Order No P.2P1	 .	 Contract No. EWR 264.003	 PROJECT MANAGER 0
ACCOUNTING

	

Facility:	 LIBERTY INT'L AIP.PORT
PROJECT ENGINEER 0

	Contract for:	 PIRAL B MODERNIZ A TION PP.0GB. LONER LEVEL & 01 VERTICAL CIRCULATION

To: V.R.1H. CONSTRUCTION CORP. 	 .

Address: 320 GRND AVENUE.

ENGLEW : OD, NJ	 07631

In accordance with the ab .Dve described Contract: 	 PACC No(s) : 00015

The following Extra is ordered.

E

The time for completion of the contract 	
The .
	

ifollowing change s ordered, at no change in price.
is extended as indicated below.

The following reduction is ordered.	
.	 LII	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line Ove(5).

AS DIRECTED BYTHE ENGINEER, PERFORM ALL WORK NECESSARY.T0 FURNISH-AND INSTALL

ELECTRICAL SWITCEGEAR EQUIPMENT AND AUTOMATIC TRANSFER SWITCHES IN THE NORTH AND SOUTH

SUBSTATIONS OF TERMINAL B IN ACCORDANCE WITH REVISED AND NEW CONTRACT DRAWINGS
EWR-264.003 - A0313, Al216, Al217, Elil, E120, E212, E217, 5231, 5307 AND E400, ALL

REVISION 1, A03'Ol, A0302, A0411, A0412, A1301, A1302, E305, E312 AND E406, ALL REVISION

2, G002 1 A0311 AND A1303, ALL REVISION 3, A0201, A0401 AND A0402, ALL REVISION 4., ALL

DATED 6/21/07.

THE WORK GENERALLY CONSISTS OF:

—RE—CONFIGURATION OF SWITCHGEARS NA AND NB IN THE NORTH SUBSTATION.

—RE—CONFIGURATION OF SWITCHGEAR SA IN THE SOUTH SUBSTATION.

—ENLARGEMENT OF: ROOM 146 - SOUTH EMERGENCY SWITCHGEAR ROOM.

—CONSTRUCTION OF NEW ROOM 168 - NORTH ELECTRICAL SUBSTATION EXPANSION.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 1,237,968.60.,

The undersigned has no abthority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit

specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners: In the event that the above extra is

in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

to order it. (Seeother side)

No extension of time for cO pletion is granted to the Contractor on account o the changes ordere 	 erein unless otherwis specifically stated above.

Dated 	 2008', (
	 _______________

All ief Engineer(



PA39
	

The P .Authority of New York & New Jers
	

Page 1

2	 ark Avenue So. 7th FIr. New York, NY 10003

Change Order No. 000 E-8 .	 Contract No. EWR 264.003

	Facility: NEWARK LIBERTY INT 1 L AIRPORT .	 DISTRIBUTION

	

Contract for: TERMNAL B MODERNIZATION PROGR LOWER LEVEL &.B1 VERTICAL CIRCULATION 	 PROJECT EXECUTIVE 0
PROJECT MANAGER 0

	To: VRH CONSTRUCTION CORPORATION 	 ACCOUNTING

	

Address: 320 GRAND AVENUE	 .	 PROJECT ENGINEER 0

ENGLEWOOD, NJ	 07631

In accordance with the above.described Contract: 	 PACC No(s) : 00090

The following Extrais ordered.	 .	 .	 .

The time fdrcompletiori of the contract. 	 .

is extended as indicated below.	
i	

..
The following change s ordered, at no change in price.

The following reduction is ordered. 	 ..	 . ..	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the PortAuthority representative whose signature appears in line five(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO FURNISH AND INSTALL TWO (2)

290 LINEAR FEET 5,000A COPPER BUS DUCTS IN LIEU OF THE TWENTY—FOUR (24) 411 RGS CONDUIT

WITH 500 MCM USE—EPR CABLES FROM AUTOMATIC TRANSFER SWITCH NA AND AUTOMATIC. TRANSFER

SWITCH NB, BOTH LOCATED IN THE NORTH SWITCHGEAR ROOM AT TERMINAL B, TO THE NORTH

EMERGENCY . DISTRIBUTION SWITCHBOARD IN THE NORTH GENERATOR ENCLOSURE. SUBMIT CATALOG

CUTS AND-SHOP DRAWINGS FOR REVIEW AND APPROVAL.

COMPENSATION SMALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 21,293.00.

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit.

specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is

in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

to order it: (See other side.)

No extension of time for completion is granted to the Contractoron account of the changes ordered herein unless otherwise specifically stated above.

Dated 	 2009
neer



	

The P r \uthority of New York & New JersE 	 :	 Page 1

23 ark Avenue So. 7th FIr. New York, NY 10003. 3`1

Change Order No. 2.0. 0.2. 	. 	 Contract No. ENR 264.003 DISTRIBUTION

	

Facitit . NENAIc LIBERTY INT'L AIRPORT	 .	 .	 PROJECT EXECUTIVE 0
PROJECT MANAGER 0

	

Contract fdr: TEP141NAL B MODERNIZATION PROGR LONER LEVEL. & B1 VERTICAL CIRCULATION 	 ACCOUNTING

	

To: VRH CONSTRUCTION CORPORATION	 PROJECT ENGINEER 0'
Address: 320 GRAND AVENUE

ENGLEWOOD, NJ	 07631	 .	 .

In accordance with the above described Contract: 	 PACC No(s) : 00103	 .

The following Extra , is ordered.	 .

The time for completion of the contract 	 .
The following change is ordered, at no change in price.

is extended as indicated below.

LIII The following reduction is ordered.	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representatiye whose signature appears in line five(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO REROUTE AN EXISTING 6" STORM
DRAINAGE LINE IN THE LOWER LEVEL OF TERMINAL B IN ACCORDANCE WITH SKETCHES SK-1—PACC-103
AND Sc-2—PACC-1 ,03, BOTH DATED 9/15/09. 	 .	 .

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ .10,780.00.

PA39

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit

specified in said Contractlunless he has been specially authorized so todo by resolution of the Commissioners. In the event thatthe above extra is

in excess of such limit; the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

to order it. (See other sid.)	 .	 .	 .	 .	 . .	 .	 .

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otherwise specifically stated above.

Dated 	 2010	
.

	

ident Engine	 -



•	
THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

BUCKSLIP

TO:	 Felicia Butts-Daniels, Zip 76, Room 238
FROM:	 Dawn Haines, EWR,CTA, Bldg. 74
DATE	 March 25, 2010
SUBJECT: CONTRACT EWR-264.003 - APPLICATION NO. 39

cc:	 File	 .•	 .	 •

Please find attached, ContraçtEWR-264.003, Payment Application No. 39
with accompanying documents (MEUR's, Certificate of Payment to All
Subs and Suppliers & Prevailing Wage Certification).

Please forward for processing and payment. 	 •



• ••	
PAYMENT APPUCATONCHECKUST

r/2	 ,	 j•
Contract#	 /'t CCtY	 Payment #

1	 •.	 P.O.#	 -
Date,ate Received

Date Received From ARE

Entry, on WifiTrak

J2A f	 SAP Entry #

Subcontractor Approval Request Forms, have been received
and approved for all subcontractors

__________•MEUR(enteredjWnTrak) 	 •

	

•	 2I7	 (t4---	 Certified Payroll Reports Received & Filed

	

•	 a) Dnducates name, address, SS number and Iabor
• classification for each worker.

b.) Back of form competed including benefits. pad and
signed by officer of company

c) Forms contain entries for each day work was performed

j-3 Certified Payroll Checked Against Subs Bein g Pad

3	 Day Progress, Equipment And Labor Reports Received for
• Payment Period & Filed

	

-	 Statement of Payments to MIW/DBE Subs & Suppers Received
and checked against previous period.

(--+k Prevailing Wage Statement

4-( Certification of Payments to All Subs & Suppers
(Contractor Checked & Initialed Front of Application)

Copy for Fe	 •

Date to RE I Office Engineer Initial •	•••

RE Signature / Date Sent To EOC

•	 ••



BB99246A

PA 33

12-06

The Port Authority of New York and New Jersey
233 Park Ave South, 7th Floor

New York, N.Y. 10013

APPLICATION FOR PAYMENT

SHEET
	

OF	 3.
DATE PREPARED
	

3/16/2010

CONTRACT NO. EWR-264M3;eQ No. UEWR2646	 DATED	 November 14, 2006	 PAYMNT NO.	 39

CONTRACTOR VRH Construction Corp. Job No. 2034	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
VRH 1nvoic No. 6560(R39 February) 	 Approximate work performed to	 February 28, 2010

APPROXIMATE QUANTITIES
Item	 DEscRIP'r:[ON OF WORK	 UNIT	 ThiL,	 Total For Prev.	 UNIT PRICE	 AMOUNT
No.	 -	 .	 Application	 Application	 Total to Date

1	 Performance and Payment Bond 	 -	 .	 L. S.	 0.00	 343,560.00	 343560.00	 343,560.00	 343,560.00
1411 M. A ii4iç.

2	 Unclassified Work	 L.S.	 1,242,903.00 48,697732G' 49840635.08	 63,200,000.00	 49,.84f33508

3	 N.C.Contract Speci;ication Sect. 11 Entitled	 TM	 0.00	 100,243.52	 100,243.52	 100,243.52
"Port Authority Security Requirements"

(S.W.A.C.) L/A Dated 8/15/07

4	 Net Cost Dwg.G005 Note 21A to Unit 	 UP.	 0.00	 553,940.45	 553,940.45 -	 553940.45
Price Conversion No: 1 per LIA of 7/23/07

4a	 Net Cost Dwg.G00 Note 21A Security Personnel TM 	 0.00	 35,351.01	 35,351.01	 '	 35,351.01
& Equipment as Required to Support Contract Work

5	 Concrete Penalty by PA Letter	 L.S.	 - 0.00	 (1,242.00)	 (1242.00)	 (1,242.00)	 (1242.00)
dated 11/06/07

6	 N.C.Dwg.G005 Note 21C Monitoring	 L.S.	 0.00	 7,889.00	 7,889.00	 7,889.00	 -	 7,889.00

Distribution Panel to L.S. Conversion No. I

7	 N.C.Dwg.G005 Note 21C Temporary 	 L.S.	 0.00	 32,624.00	 32,624.00	 32,624.00	 32,624.00

Pedestrian Tunnel to L.S. Conversion No. 2

8	 . N.C.Dwg.G005 Note 21C Installation	 L.S.	 0.00	 4,774,00	 4,774.00	 4,77400	 -.	 4,774.00

Temporary Hot Water Lines L.S. Conversion #

9	 N,C.Dwg.G005 Note 21B Rerouting of	 ' L.S.	 0.00	 - 20,917.43	 20,917.43	 20,97.43	 20917.43

Supply Duct L.S. Conversion # 1	 .•	 .

10	 N.C.Dwg.G005 No 21B Relocation of Under	 0.00	 723697.04	 723,697.04	 723697.04

Ground Utilities in Conflities with new Construction

11	 N.C.Dwg.G005 Note 21H Asbestos/Lead 	 L.S.	 0.00	 105,288.00	 105,288.00	 106,288.00	 105288.00

Removal in South Substation & Service Elevator	 -.
Machine Room to L.SConveision # 1

12	 N.C.Dwg.G005 Note 21H Removal of Spray 	 L.S.	 0.00	 34,775.00	 34,775.00 . - 34,775.00	 34,775.00

-	 On Fireproofing & Asbestos in South Service.
Elevator Shaft to L.S.Conversin# 2	 -

13	 N,C.Dwg,G005 Nolie 21C Monitor Switchgears	 L.S.	 0.00	 16846.08	 16,846.08	 16,846.08	 16846.08

NA & NB North Substation to L.S. Conversion # 4	 -	
(C1'2-, I81

TOTAL APPLIED FOR, TO DATE:	 51,8-1-9,298.61'

Less 5	 %	 retained as pe: contract 	 MAX $
Balance to date:

Less advances under previous applications -
To be advanced this application

CHANGE ORDERS (per attached)
Total to date: $	 -

Less: Previously advanced: $

	

-	 Change Order amount to be advanced on this application -
TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy):

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set
forth, if any, is computed In accoidance with the terms of the above Contract on the basis of work actually performed This certification,
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge
as well as by the contractor.	 .	

oFrank W.' JTur!ey

The Contractor Further Certifies (check one) 	
-

	 *Individually and on be'a1f of the contractor

all subcontractors and suppliers have been paid any amounts	 Chief Financial O
ffi

cer
..7due from previous progress payments and shall be paid any amounts	 Title

V due from thisprogress payment; or 	 .

2. That payment has been withheld from a subcontractor or supplier 	 , CORRECT AND IN

because there exists a yalid basis under the subcontractor's or 	 ACCORDANCE WIN

supplier's contract to withold a payment from that subcontractor 	 cOrtRAcT__

or supplier. (Attached copiEs of any withholding notices issued in
conjunction with this certification.) 	 .	 couc,occt

PRO/PROJ ORG	 ACT ARE 	 JOB	 AMOUNT

-	

SYST

The above estimate of quantities performed is correct and is made
from actual inspectiosk-howledge.Qf work pfoizned.

..

-----

RSIDENT ENGINEER
	 -.	 -

Recommended For Payment:

/ >—;--— -
Title:	 ENGINEER OF CONTRUC'FIO

Approved For Payment:

For Comptroller
If contractor is a corporation, certificate must be
signed by an officer, and if a partnership, by a



BB99246A

IN
The Port Authority of New York and New Jersey

•	 233 Park Ave South, 7th Floor
New York, N.Y. 10013	 SHEET	 2	 OF	 3

DATE PREPARED	 3/16/2010
APPLICATION FOR PAYMENT

W-264.003	 UEW'R264003	 DATED	 November 14, 2006	 PAYMENT NO.	 39

VRH Construction Corp. Job No. 2034	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
VRH Invoice No. 6560(R39 February)	 Approximate work performed to 	 February 28, 2010

CONTRACT NO

CONTRACTOR

APPROXIMATE QUANTITIES
Item	 DESCRIPTION OF WORK	 UNIT	 This	 Total for Prev.	 UNIT PRICE	 AMOUNT
No.	 Application	 Application	 Total to Date

14 N.C,Dwg.G005 No 21C Construction Staging and 	 TM	 0.00	 444,433.16	 444,433.16	 444,433.16
Schedule Changes to Accommodate Facility Operational
Requirements.

15 N.C.Dwg.G005 Note 21H Abatement of Incidental 	 TM	 0.00	 1,927.31	 1,927.31	 .	 1927.31
Asbeátos and Lead Containing Materials per L/A of 7/9/07

16 N.C.Dw.G005 Note 21C to Furnish & Install 	 L.S.	 0.00	 38412.00	 38412.00	 38,412.00	 38412.00
1200A DIsconnect Switch on Switchgear in South Substation
to lump Sum Conversion # 5

17 N:c.Dwg.Goos Dated 7/24/06 . General Note 12 Trans	 UP.	 0.00	 224,732.47	 224,732.47	 224,732.47

Port & Dispose excess Soil N.C.to U.P.Conversion #1

18 Concrete Penalty by PA Letter dated, 5/3/08 	 L.S.	 0.00	 (1825.20)	 (1,825.20)	 (1,825.20)	 ..	 (1,825.20)

19 N.C.Dwg.G005 Note 21B Relocate Conduit for Delta 	 L.S.	 . 0.00	 . 20,411,00	 20,411.00	 20,411.00	 20,411.00

Motor Control Panel (MCP) to L.S. Conversion 2

20 N.C.Dwg.G005 Note 21C Provide Lenovo Think Pad 	 L.S.	 0.00	 6,995,00	 6,995.00	 6,995.00	 6,995.00

R61 Notebooks from N.C. to L.S. Converation #6

21 N.C.Dwg.G005 Note 21C Provide Three Phase Power	 L.S.	 0.00	 47,060.00	 47,060.00	 47,060.00	 47,06000

Quality Analyzers & Loggers N.C. to L.S. Coriveration #7

22 N.C.Dwg.G005 Note 21C, Mcnitor Switchgears NA	 L.S.	 0.00	 12,321.00	 12,321.00	 I2,321.00	 12,321.00

& NB North Substation second reacting L.S. Converation 8

23 Concrete Penalty by PA Letter .dated 4/24/09 	 L.S.	 0.00	 (1,692.50)	 (1,692.50)	 (1,692.50)	 (1,692.50)

24 Concrete Penalty by PA Letter dated 4/24/09	 L.S.	 0.00	 . (2,017.86)	 (2,017.86)	 (2,017.86)	 (2,017.86)

25 N.C.Dwg.G005 Note 21G Temp.Power & Light Shut 	 L.S.	 0.00	 25,577.00	 25,577.00	 25,577.00	 25,577.00

Down for Switchgar Removal N A to L.S. Conversion 4 1

26 N.C.Dwg.G005 Note 21H Removal Spray On Fire Proofing & Abe L.S S.	 0.00	 91,000.00	 91,000.00	 . 91,000.00	 91,000.00

Steel Framing B.1 Concoure Level to L.S. Conversion 4 2

27 N.C.Dwg.G005 Note 21G Temporary Power Required 	 TM	 0.00	 9,751,99	 9,751.99	 .	 9,751.99

Electrical Shutdowns not Shown on Contract Drawings 	 -

28 N.C.Dwg.G005 General Not '17' Modify, Maintain	 TM	 0.00	 2,769.02	 2,769.02	 .	 2,769.02

& Relocate 'Wayünding" Signage

-	
.	 TOTAL APPLIED FOR, TO DATE: 	 52,315300

Les5	 %•	 retained as per contract MAX $	 2,660,000.00	 41(9' çi	 2,660,000.00
Ba1and to

	

Less advances under previous application:	 48S36-,25000

	

To be advanced this application: 	 1,242,903.00

-	 CHANGE ORDERS Q,eritachcd)	 .
	Total to date $	 .	 4,205,569.

	

Less: Previously advanced: $	 .	 3,963,179-12?. 1
Change Order amount to be advanced on this application	 242,390.38

	

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy): 	 1,485,293.38

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set	 -'
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed This certification,'-
if signed by any person onon behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge. 	

.

as well asby the contractor. 	 '•4" V

/	 .	
Fiank W. HuIey

The Contractor Further Certifies (check one) 	 .	 .	 *Individually and on beha'of the contractor

J?'c .h at all subcotitractors and suppliers have been paid any amounts	 .	 Chief Financial Officer

from prevüus progress payments and shall he paid any amount 	 .	 Title

due from this progress payment; or

Recommended For Payment:

Title:	 ENGIN,$ER OF COISTRUCON

Approved For Payment:

For Comptroller
If contractor is a corporation, certificate must be
signed by an officer, and if a partnership, by a

_2. That payment has been withheld from a subcontractor or supplier CORRECTA ND IN

because there exists a valid basis under the subcontractor's or	 ACCORDANCE VMII

supplier's contract to wihoId a payment from that subcontractor 	 IGONTRACT ..... ..........
or supplier. (Attached-copies of any withholding notices issued in
conjunction with this certification.)	 .	 coucocoT.

PRO/PROJ ORG	 ACT AREA)	 JOB	 AMOUNT

SYST
1,485,293.38

The above estimate of quantities performed is correct and is made
from actual inspection

—-----
	 --.-.-.

Title:	 RESIDENT ENGINEER	 .



THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

PROJECT TITLE	 1PRIME CONTRACTORS NAME:	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS
	

ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation . VRH Construction Corp.	 IN THIS REPORT	 ,	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue 	 D.Magnan&Co. Fine Painting & Decorting 	 FROM:	 21112010	 Skilled:	 30%

Englewood, NJ 07631	 Carol Hardy Mech. Anrer.Arctr.I Metaileck.,inc. 	 TO:	 2/28/2010	 - Laborer:	 40%	 PROJECTED.-

LOCATION: Newark Intn'I Term "B'	 PREPARED BY:J.Strack	 DATE:	 3/16/2010 S.M. Electric & S & J Electrical 	 % OF COMPLETION: 	 93.83% Female	 COMPLETION DATE:

Contract For VRH Job 2034	 Payment App# 39	 Josioff industries. Railroad constcuctionCorp,.Zabranslcy 	 I 	 Skilled/Laborer: - 6.9%	 May-09

	

WORK HOURS OF EMPLOYEES  	 NUMBER OF EMPLOYEES

--	 43#	 ' -	 #5 -	 6	 ---	 #8	 #9	 #10 1 #11	 #12	 1	 #13
Construction Trade Classification 	 --	 Total All	 Sum of all	 '	 '	 Total	 %	 %	 Total Number

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female'	 Total Number	 Of Minority
Hours	 Hours	 .	 American	 Hours	 Hours	 Hours	 Of Employees	 loyees.

M	 I F 	 M I/F	 M	 F	 M	 F	 M	 F	 '	 M7 F	 --W-1 F
Steamfltter	 Journey Worker	 88.00'	 88.00	 24	 0	 ,	 .	 24  	 31	 .	 0	 1

Apprentice	 0.00	 0.00	 01	 0	 '	 0  	 ul 
Sub Total	 88.00 1 	 88.001	 241	 0	 0	 0	 0 '	 0	 0	 .	 01	 241	 27%	 0%	 '31	 0	 -i	 0

Operator Engineer Journey Worker 	 0.00	 '	 0.00	 0	 0    	 01 	 o
Apprentice	 0.00	 0.00	 0	 . 	1 	 0. 	 0

•	 .	 Sub TOtal	 .	 0.00 ,i	 -	 0.00	 0	 ' 01	 0 ,i	 01 .	 01	 01	 01	 01	 0	 .0%	 0%	 0	 0	 0	 -0
Glazier •	 Journey Worker	 64.004	 64.00	 01	 1	 21	 '	 241 	 3'	 1

Apprentice	 0.00	 .	 0.00	 0______ 	 .	 .	 .	 0 	 0	 '	 0
Sub Total	 64.00	 - '	 64.00	 0	

01	
24	 01	 .

 01
	 0	 0	 0	 24	 37%	 0%	 3	 0	 1 _0

Sheet Metal Worke Journey Worker	 0.00	 0.00	 0	 1	 0	 1 	 . .	 0 	 0	 0
Apprentice	 0.00	 0.00	 0	 .	 .  	 . 0 	 0	 0
Sub Total	 0.00	 -	 0.00	 0	 01.	 0	 0	 0	 . 0	 0	 0	 0	 0%	 0%	 '0	 0	 0	 0

Bricklayer	 Journey Worker	 0.00	 0.00	 1	 1	 0	 1. 	 . 0 .	 . 	 [.	 . 0
Apprentice	 0.00	 0.00	 1	 1. 	 01
Sub Total	 0.00 /	 -	 0.00	 '	 0	 01	 0	 0	 01	 01	 01	 01	 01	 0%	 0%1	 0-	 0	 01	 0

Electricians	 Journey Worker	 1,959.001'/-. 1 1,959.00	 0	 0	 01/	 1 	 01 	 11	 '
Apprentice	 -192.5Q4'	 192.501	 01	 01	 192.5r	 1 192.511 92.5 1 	 '	 1
Sub Total	 2,151.501	 -	 2,151.50	 0	 0	 0	 - 0. 192.51	 01__0	 '	 0 .	 192.51	 9%	 0%	 121	 0	 1	 0

Total Journey Wo	 2,111.00	 -	 2,111.00	 1
	TOTAL	 Total Apprentice	 192.50	 ' -	 192.50

	

THIS	 Total Skilled Trad	 .2,303.50 / -	 2,303.50	 't'4
	MONTH	 '

Laborers	 . . 350o	 235,00

Grand Total . Skilled Trades 	 -	 -

From Last Month Laborers

	

Grand Total	 ISkilled Trades

	

To Data	 Laborers

-

- -IsDI
-	 -	 48.00  	 -'	 17	 '	 0 -.---. 2	 0
- .	 - 	 192.501 ,  1	 0	 1	 0

-	 -	 -	 240.50	 10%	 . 0%	 18	 0	 3	 0

	

155.00]	 66%	 0% '	 2	 0	 0
________ FOR R. E. OFFICE USE ONLY

I	 .	 0%	 0% REVIEWED BY:	 -

	

-	 '	 0% ' 0% DATE

ER.
ARE GOALS BEING MET?
YES .	 -NO
YES	 NO

COMPANY OFFICIAL'S SIGNATURE AND TITLE:
Superintendents' hours should not be Included in this form Frank W Hurley Chief Financial Officer 	 DATE SIGNED	 March 16 2010

	
PA-3647

-	 NOTE: The MEUR must be submitted within 5 busines g daIs of month's end.
PA'orrfl noise



THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

PROJECT TITLE	 IPRIME CONTRACTOR'S NAME: 	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 CONTRACT GOALS	
Page 2 of 3

 ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation VRH Construction Corp. 	 IN THIS REPORT	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 D.Magnan & Co. Fine Painting & Decorhng 	 FROM:	 2/1/2010	 Skilled:	 30%

	Englewood, NJ 07631	 Carol Hardy Mech.Arner.ArchiMetalteck.,Inc.	 TO:	 2/28/2010	 Laborer:	 40%	 PROJECTED

LOCATION: Newark Intnl Term "B 	 PREPARED BY:J.Strack	 DATE:	 3/16/2010 S.M. Electric & S &J Electrical. Monmouth Control 	 % OF COMPLETION:	 93.83% Female	 COMPLETION DATE:

Contract For VRH Job 2034	 Payment App# 39	 .	 josion Industries. Railroad ConstruconCorp.,Zabransky . 	 Skilled/Laborer: 6.9%	 May-09

	

WORK HOURS OFEMPLOYEES__	 NUMBEROFEMPLOYEES

#1	 #2	 #3	 #4	 #5	 r	 -	 _#11	 #12	 H	 #13
Construction Trade	 Cassificátion	 Total All	 Sum of all	 Total	 %	 %	 TTal Number

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 . Total Number	 : Of Minority
Hours	 Hours   	 American	 Hours	 Hours	 Hours	 Of Employees -Employees

M	 F	 M / F	 M	 / F	 M	 F	 M	 F I 	 M	 F	 M	 F
ironworker	 Journey Worker.	 864.00t	 864.00	 13Sf	 272r	 -	 4O	 .	 .8 ________	 3

Apprentice	 0.00	 0.00	 00	 0 	L 	 .	 o _ 	 01
Sub Total	 864.00	 -	 864.30	 136	 0	 272 ..	 0	 0	 0	 01 	 01	 408	 47%j	 0%	 8	 0	 3L	 o

Painters	 Journey Worker 	 32.00'	 32.001	 0 	 324'   	 32 	 1
Apprentice	 0.00	 0.00	 .	 0
Sub Total	 32.00 / -	 32.001	 0	 01	 32	 0	 0	 01	 01	 01	 32100%	 0%	 1	 0.1	 a

Sprinklers Fitter	 Journey Worker 	 28.001	 1	 28.00	 01 	 0	 0	 L	 L 	
01	

11	 0 .0	 0
Apprentice	 0.00	 0.00	 0	 ________1 	 _______ 	 01	 01	 ________________

Sub Total	 28.00	 -	 28.00	 01	 0	 01	 0	 01	 Oj	 01	 01	 01	 0%	 0%	 1	 0	 5	 o

Plumbers	 Journey Worker	 19.0O[	 1	 19.001	 0	 0	 1	 1. 	 01	 1	 0
Apprentice	 0.00	 .	 0.00 1	 0	 0	 1	 1	 1. 	 01	 0	 o

Sub Total	 19.001 	 19.001	 0	 01	 0	 01	 01	 01	 01	 01	 01	 0%	 0%	 1	 o.	 o	 o
Insulator	 Journey Worker 	 0.00	 0.00.	 0   	 01	 1	 1	 01 

Apprentice	 0.00	 0.00	 _____________	 ________  	 0	 0 ______________________
Sub Total	 0.00	 -	 0.00	 .0	 0	 .	 Q.	 0	 2L	 0	 0	 0	 0	 0%	 4%- 0	 0	 0	 o

{Journey Worker	 0.00 1	 0.001	 01	 01	 01.
	 0	 j ______- .	 o	 1	 o

Apprentice	 . 0.00 I	 1. 0.00 101 	 ______ _______	 o 	 01	 1	 0
Sub Total	 0.001 	 0.00 1	 01	 01	 01	 01	 01	 01	 0 	 0	 0%4	 0%	 01	 01	 0	 o

-- I

Total Journey W
	TOTAL	 Total Apprentice

	

THIS	 Total Skilled Tra(
MONTH

Laborers

	

Grand Total	 ISkilled Trades

From Last Month Laborers

	

Grand Total	 Skilled Trades

	

To Date	 Laborers

- -	 --- --

I- ---- - - - --
gEJ- -I	 EJ- -..

1 440.001 . 	 11 _____	 0
0	 0.0	 0

440.00 L_47% 0% .11_0_4_0

-	 0%0%	 00	 __0	 _0
•	 FOR RE. OFFICE USE ONLY
0%0% REVIEWED BY:
0%_.0%DATE

_ ARE GOALS BEING MET?
0% YES- .	 NQ•.
0%YES	 NO

COMPANY OFFICIALS SIGNATURE AND TITLE:
Superintendents' hours should not be included in this form. 	 Frank W. Hurtey Chief Financial Officer

	 DATE SIGNED: 	 March16,2010
	

PA-3647
NOTE: The MEUR must be submitted within 

	 s of months end.
PA Form 1/6/99



THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page 3 of 3
PROJECT TITLE	 IPRIME CONTRACTORS NAME:	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:
Term B Modernization Program and 8-1 Vertical Circulation	 VRH Construction Corp. 	 IN THIS REPORT	 Minority	 Dec-06
EWR-264.003	 -	 ADDRESS:	 320 Grand Avenue	 aMagnan & Co. Fine Painting & Oecorling	 FROM:	 2/1/2010	 Skilled:	 30%

Englewood, NJ 07631	 Carol Hardy Mech. Anier.Arcft/ Metalteck..Inc. 	 10:	 2/28/2010	 Laborer:	 40%	 PROJECTED
LOCATION: Newark Intn'I Term "B' 	 PREPARED BY:J.Strack	 DATE:	 3/16/2010	 SM. Eicctdc & S & J EIectncal, Monmouth Control 	 % OF COMPLETION:	 93.83% Female	 COMPLETION DATE:
Contract For VRH Job 2034	 -	 Payment App# 39	 Josloff Industries. Railroad ConstructionCorp..Zabranstty 	 Skilled/Laborer: 6.9% May-09

-	 -	 -_	 WORK HOURS OF EMPLOYEES	 NUMBER OF EMPLOYEES

#1	 #2	 #3	 #4	 #5	 #6	 ---#7	 --	 #9	 #10.	 . #11	 #12
Construction Trade	 Classification	 Total All	 Sum of all 	 .	 Total	 %	 % -	 -	 Total Number

Employees	 Employees	 Black.	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 Hours    	 American	 Hours	 Hours	 Hours	 Of Employees	 Em lo ees

M	 j/F 	 M	 F_	 M	 F	 M	 F	 M	 F   	 M	 F	 M	 F
Carpenter	 Journey Worker	 194.00-X1940	 0     	 0 	 3 -	 0 -

Apprentice 	 0.00 	 T	 0.00 	 I 	 I 	 . 	 0
Sub Total	 194.00	 - f	 194.00 .	 0	 of	 01	 0	 0	 of	 0	 0%	 0%	 31	 0j1Tht

Mason Tender	 IJourney _Worker	 0.00 	 0.00	 0 	 01	 ] 	f 	 .	 0  	 [	 o	 d	 o
lApprentice	 0.00 	 0.00 	 . 

	. 1 	 0  	 I	 0	 --

Sub Total	 0.00 ,--	 0.00	 0	 0]	 0_.. 0]	 01	 0	 01	 0	 0	 0%	 0%1	 0	 o	 0	 0
Tile Worker	 JourneyWorker	 259.00--1 	 259.00 1 	 1054'	 .	 .  	 105

Apprentice	 0.00 	 0.00	 .	 .	 .	 0  	 0_.	 0
Sub Total	 .	 259.00	 -	 .	 259.00	 0	 0	 105	 0	 0	 0	 0	 0	 105_41%1	 .J0%	 7	 0	 2	 o

Layout Engineer lJourney Worker 	 0.00 	 0.00	 0	 0	 01	 01	 0- 	 0	 o	 o
Apprentice	 0.00 1 	 0.00 	 ______ ________ .	 . 0	 ___	 0 	 1	 o
Sub Total	 0.00 1 -	 0.00	 0	 0 	 0 1	 01	 0	 0	 0	 0_0%	 0%	 0	 o _o	 o

Milkright	 JourneyWorker	 . 0.00	 0.00  	 0	 .	 0 	 ol
Apprentice	 0.00 	 0.00       	 0 	 ._01
SubTotal	 ]	 0.00	 -	 0.00	 0	 01.	 0	 0 	 0	 0	 01	 0	 0_0%	 0% 	 0	 0	 0

Dockbuilde rs	 JourneyWorker	 0.00 	 0.00 1	 0 	 0  	 [ 	 0	 L	 0	 . f
Apprentice	 0.00 	 0.00	 01	 1 . 0	 .	 L	 0	 ________	 0 	 . 0
Sub Total	 0.00	 -	 -0.00	 0	 0	 0	 0	 0	 0_0[ . 0	 0_0%]	 0%	 0	 _ 0l_0,

;.ço7

Total Journey Worker l.4-536U-	 -	 40O	 -	 i15OD	 -	 -	 -	 -	 -	 l.0500 	 10	 0 _o ____

	TOTAL	 Total Apprentice	 f1"_Q..00 -- _(z-.000	 -	 -	 '.o-	 -	 JcZ5	 -	 -	 -	 /T'2-S _______ _______	 01	 01

	

H	
0

THIS	 Total SkilledTrades' '45-O0	 453-00	 .1__ QQ 	-O&O0	 -	 iqz.-ç	 -	 ltS_S1.O5-0O	 23%	 0%	 10 _j _
	MONTH 	 0	 z-c-	 1	 .	 .	 .	 -'ç c

Laborers, Taper/Finish_ '' ma
]

0G	 0	 __ QOf	 °I 	 I _pl3O 1	 100%,0%	 0	 0

fail 1-5 -,.aic	 Z6.z,c	 3,jZ	 FOR R.E. OFFICE USE	 V

Grand Total Skilled Trades	 _226_63-78-83200 I_22-9&&8__B8O5f_8_18t75U__82400_4+5_0_DI_0_351975_1-5%_ o JJ% REVIEWED BY

	

FromLastMonth IL: 	 916.00___35,74325 _ . L_ 36,657.25 _2856.75j . 0_14,042.50_.916.00_114_0_0_17929.25_1(,.q45%_ L4-.2% DATE	 -

	

-17 2X	 1(7	 - Ci	 ARE GOALS BEING MET?

	

Grand Total 	 Skilled Trades _ J_2297832.00 _230€0&-2 _8.00 _17_.25050 _824.00 _2405__- _- _ 405254_15%_.-^2%/qYES---	 Q2

L_ToDate	 _Laborers	 _35	 251132frl_91600 3689225	 2856751	 1419750 91600 11400	 -	 18084	 L'1'19% 2 - - '?E

Th.7<

COMPANY OFFICIAL'S SIGNATURE AND TITLE:
Superintendents' hours should not be included in this form.

_J

Frank W. Hurley Chief Financial Officer
	 DATE SIGNED:	 March16,2010

	
PA-3647

NOTE: The MEUR must be submitted within 5 busines days6f month's end.
PA Form 116199	 -



I I I	 I #I L fltALLtI'! flJ

Monthly Employment Utilization Report

From 12/01/2006 To 02/28/2010
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL ,& B1 VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Work Hours of Employees

Start Date	 12/01/2006

Projected Completion Date

Classification

JOURNEY WORKER

QL •r.e.I

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE -.

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

TctaAll..	 Sum of all	 1_

	

Employees	 Hours	 Employees Hr	 Black

	

M	 F
	

M	 F

	

354.00	 0.00	 364.00
	

0.00	 0.

	

354.00	 - 0.00	 364.00
	

0.00	 0.

	

80.50	 0.00	 80.50
	

0.00	 0.

	

7,84800	 0.00	 7,848.00
	

468.00	 0.

	

7,928.50	 0.00	 7,928.50
	

468.00	 . 0.

	

0.00	 0.00	 0.00
	

0.00	 0.

	

4,337.00	 832.00	 5,159.00
	

142.00	 8.

	

4,337.00	 832.00	 5,169.00
	

142.00	 8.

	

408.00	 0.00	 408.00
	

0.00	 0.

	

408.00	 0.00	 408.00
	

0.00	 0.

	

65.50	 0.00	 65.50
	

0.00	 0.

	

825.00	 0.00	 825.00
	

0.00	 0.

	

890.50	 0.00	 890.50
	

9.00	 0.

	

232.00	 0.00	 232.00
	

0.00	 0.

	

54,389.50	 0.00	 54,389.50
	

24.00	 0.

	

54,621.50	 .000	 54,621.50
	

24.00	 0.

	

8.00	 0.00	 8.00
	

0.00	 0.

	

3778.00	 0.00	 3,778.00
	

140.00	 0.

	

3,786.00	 0.00	 3,786.00
	

140.00	 0.

	

835.50	 .	 ;PP.. .	 835.50	 - 0.00	 .	 0:

	

835.50	 0.00	 835.50
	

0.00	 0.

	

15331.00	 0.00	 15,331.00
	

3,407.00	 0.

	

76546.00	 0.00	 76546.00
	

5,831.00	 0.

Hispanic	 Asian

	

M	 F	 M.	 F

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

56.50	 0.00	 0.00	 0.00

	

35.00	 0.00	 0.00	 .	 0.00

	

91.50	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

3,150.00	 824.00	 0.00	 0.00

	

3,150.00	 824.00	 0.00	 0.00

	

0.00	 0.00	 .	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

65.50	 0.00	 0.00	 0.00

	

95.00	 0.00	 0.00	 0.00

	

160.50	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

285.00	 0.00	 0.00	 0.00

	

285.00	 0.00	 0.00	 0.00

	

8.00	 0.00	 0.00	 0.00

	

480.00	 0.00	 0.00	 0.00

	

488.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

675.00	 0.00	 457.00	 0.00

	

4,232.50	 0.00	 31.00	 0.00

Native

American

M	 F

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00 .	 0.00

0.00	 .0.00

0.00	 0.00

0.00	 . 0.00

0.00	 0.00

0.00	 0.00

0.00 .	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

Total.	 %.
Minority	 Minority . Female

Hours - -Hours	 Hours-

0.00

0.00

56.50

503.00

	

559.50	 6.3

0.00

4124.00

	

4124.00	 79.7	 .160

.o0 T -

	

0.00	 0.0	 0.0

65.50

	

160.50	 10.6	 0.0

0.60

309.00

	

309.00	 1

8.00

620.00

	

628.00	 16.3	 0.0

.0.00 L

	

0.0	 0.0	 0.0

4539.00

	

10,094.50	 2

Trade

ADMIN!STRATI
VE/OFFICE

ALL OTHER

ASBESTOS
WORKERS

BOILERMAKER
S

BRICKLAYERS

CARPENTERS

CEMENT
MASONS

BUILDERS

ELECTRICIANS
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Monthly Employment Utilization Report
From 12101/2006 To 02128/2010

EWR 264.003	 TERMINAL B MODERNIZATION PROGR

-	 LOWER LEVEL & Bi. VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Start Date	 1210112006

Projected Completion Date 	 / /

Trade

ELE\JATOR
CON STRU CTO

ENGINEER

GLAZIERS

HVAC	 -

IRON
WORKERS

LABORERS

METAL
LATHERS

OPERATING
ENGINEERS

PAINTERS

PIPEHTTERS

"Classification

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

I All

Employees Hours

	

M	 F

	

91,877.00	 0.00

	

139.00	 0.00

	

151.00	 -	 0.00

	

290.00	 0.00

	

1,116.00	 .	 0.00

	

1,116.00	 0.00

	

1,319.50	 0.00

	

5,215:50	 0.00

	

6,535.00	 0.00

	104.00	 0.00

	

312.00	 0.00

	

416.00	 0.00

	

7,333.00	 0.00

	

7333.00	 0.00

	

35976.25	 916.00

	

35,976.25	 916:00

	

96.00	 0.00

	

96.00	 0.00

	

- 1,994.25	 0.00

	

1994.25	 0.00

	

2,352.00	 0.00

	

2352.00	 0.00

	

540.00	 0.00

um rfI

Employees Hr

91,877.00

139.00

151.00

290.00

1,116.00

1,116.00

1,319.50

5,215.50

6,535.00

104.00

312.00

416.00

7,333.00

7,333.00

36,892.25

36,892.25

96.00

96.00

1,994.25

1,994.25

2,352.00

2,352.00

540.00

Work Hour

Black

M	 F

	9,238.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

361.00	 0.00

	

16.00	 0.00

	

377.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

424.00	 0.00

	

424.00	 0.00

	

2,856.75	 0.00

2,856.75 .	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

19.25	 0.00

	

19.25	 0.oO

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

s of Employees

Hispanic

	

M	 F

	4,907.50	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.0_9

	

0.00	 . .	 0.00

	

0.00	 . 0.00

	

99.00	 0.00

	

774.00	 0.00

	

873.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

552.00	 0.00

	

552.00	 0.00

	

14,197.50	 916.00

	

14,197.50	 916.00

	

0.00	 0.00

	

0.00	 0.00

	

48.00	 0.00

	

48.00	 0.00

	

• 178400	 0.00

	

1,784.00	 0.00

	

0.00	 0.00

Asian

M	 F

	488.00 	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

8.00	 0.00

	

0.00	 0.00

	

8.00	 0.00

	

0.00	 0.00

	

0.00	 •0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00-	 0.00

	

114.00	 0.00

	

114.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00 	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

Native

Mr	 F

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 .	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 . 0.00

0.00	 0.00

0.00 .	 .	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

•0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

Total	 . %	 .	 %
Minority	 Minority	 . Female

Hours- Hours 	 Hours -

	14,633.50 	 10.9

0.00

0.00

	

0.00	 0.0

0.00 T
0.00

468.00

790.00

	

1258.00	 12.0	 00

o.00j____

0.00

	

0.00	 0.0	 0.0

976.00

	

976.00	 13.3	 0.0

18084.25

	

18,084.25	 490	 2.4

0.00

	

0.00	 .'	 0.0	 0.0

67.25

	

67.25	 3.3	 0.0

1,784.00L_____

	

1,784.00	 75.8	 -	 0.0

Printed by DAWN HAINES
	

Page 2
	

Start Print	 11:44:17



Black

M	 F

	

0.00	 0.

	

0.00	 0.

	

0.00	 -	 0,

	

0.00	 0.

	

0.00	 0.

	

16.00	 0,

	

16.00	 0.

	

0.00	 0.

	

0.00	 0.

	

16.00	 0.

	

0.00	 0.

	

16.00	 0.

	

547.00	 0.

	

2369.00	 0.

	

2,916.00	 0.

	

0.00	 0.

	

0.00	 0.

	

0.00	 0.

	

0.00	 0.

	

5.00	 0.

	

5.00	 0.

	

0.00	 0.

	

0.00	 0,

Hispanic

	

M	 F

	

0.00	 -	 0.00

	

0.00	 0.00

	

0,00	 0.00

	

0.00	 0.00

	

240.00	 0.00

	

0.00	 0.00

	

240.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 -	 0.00

	

2,843.00	 0.00

	

2,843.00	 0.00

	

278.00	 0.00

	

380.00,	 0.00

	

658.00 .	. 0.00

	

1.00.	 0.00

	

1.00	 0.00

	

0.00	 0.00

	

0.00	 -	 0.00

	

0100	 -	 '0.00

	

0.00	 0.00

	

0,00	 0.00

	

4,186.00	 0.00

Monthly. Employment Utilization Report.
From 12/01/2006 To 02/28/2010

EWR 264.003	 TERMINAL B MODERNIZATION PROGR
	

Start Date	 12/01/2006

LOWER LEVEL & Bi VERTICAL
	

Projected Completion Date

Contractor	 VRH CONSTRUCTION CORPORATION

Work Hours of Employees

TutaAP-------- Sum of a!!

	

Emoyees	 Hours	 Employees H

	

M	 F

	

3,850.00	 0.00	 3850.00

	

4,390.00	 0.00	 4,390.00

	

2,156.00	 0.00	 2156.00

	

2,156.00	 0.00	 2,156.00

	

392.00	 0.00	 392.00

	

1,988.00	 0.00	 1,988.00

	

2380.00	 0.00	 2380.00

	

59.50	 0.00	 59.50

	

59.50	 0.00	 59.50

	

991.00	 0.00	 991.00

	

8,000.50	 0.00	 8000.50

	

8991.50	 0.00	 8,991.50

	

1,367.00	 0.00	 1,367.00

	

14,698.50	 0.00	 14698.50

	

16,065.50	 0.00	 16065.50

	

286.00	 0.00	 286.00

	

286.00	 0.00	 286.00

	

1020.00	 0.00	 1020.00

	

1,020.00	 0.00	 1,020.00

	

317.50	 0.00	 - 317,50

	

317.50	 0.00	 317.50

	

262,00	 0.00	 262.00

	

- 8,789.00	 0.00	 8789.00

-	 -	 Native

Asian	 American

M	 F	 M	 F

0,00	 0.00	 0.00	 0.00

0.00	 0.00 ,	 0.00	 0.00

0.00	 0.06	 0.00	 0.00

0.00 .	 0.00	 0.00	 0,00

0.00	 0.00	 0,00	 0,00

0.00	 0.00	 0.00	 . 0.00

0.00	 .	 0.00	 0.00 -	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0,00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0,00	 0.00	 0.00

0,00	 0.00	 0.00	 0.00

0.00	 .0.00	 0.00	 0.00

0:00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.06	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

,6,00	 .	 0.00	 000 -	 0.00

• 0,00	 0.00 -	 0.00	 000

0.00	 0.00	 0.00	 0.00

0_00	 0.00	 -	 0.00	 0.00

Total	 %	 %
Minority	 Minority	 Female
Hours	 Hours	 Hours

0,00

0,00

o.00 L_____________H

0.00

240.00

16.00

	

256.00	 0.6	 0.0

0.00j_

	

0.00	 .	 0.0	 0.0

16.00

2,843.00

	

2,859.00	 31.6	 0.0

825.00

2,749.00 j

	

3,574.00	 1

1.00

1,00

	

0.00	 0.0	 0.0

	

5.00	 1.5	 .	 0.0

9.00

4,186.00

Trade
	

Classification

JOURNEY WORKER

.0 r,..,....CULl I ULCI

PLASTERERS JOURNEY WORKER

Sub Total

PLUMBERS
	

APPRENTICE

JOURNEY WORKER

Sub Total

ROOFERS
	

JOURNEY WORKER

Sub Total

SHEET METAL APPRENTICE

JOURNEY WORKER

Sub Total

STEAMF!TTERS APPRENTICE

JOURNEY WORKER

Sub Total

STONE
	

JOURNEY WORKER
SETTERS

Sub Total

SURVEYORS JOURNEY WORKER

Sub Total

TEAMSTERS JOURNEY WORKER

Sub Total

TILE LAYERS APPRENTICE

JOURNEY WORKER

Printed by DAWN HAINES
	

Page 3
	

Start Print	 11:44:17



•	 Monthly Employment .Utilization Report

From 12/01/2006 To 02/28/2010
EWR 264.003	 TERMINAL B MODERNIZATION PROGR	 Start Date	 12/01/2006

LOWER LEVEL & 131 VERTICAL	 Projected Completion Date
Contractor	 VRH CONSTRUCTION CORPORATION

Work Hours of Employees

Total	 %
- Totai ,	 Native	 Minority	 Minority	 Female

Trade	 Classification	 Employees Hours	 Employees Hr	 Black	 Hispanc	 - Asian	 American	 Hours --Hours	 Hcurs

	M 	 F	 M	 F	 M	 F	 M	 F	 M	 F

Sub TotaJ-	 9051.00	 0.00	 9,051.00	 0.00	 0.00	 4186.00	 0.00	 0.00	 0.00	 0.00	 0.00	 4,186.00	 46.2	 0.0

Skilled Trades	 229897.25	 832.00	 230,729.25	 13,785.25	 8.00	 20267.50	 824.00	 496.00	 0.00	 0.00	 -	 0.00	 35,380.75	 15.3	 0.3
Laborers	 35976.25	 916.00	 36,892.25 •	 2,856.75	 0.00	 14197.50	 916.00	 114.00.	 0.00	 0.00	 0.00	 18,084.25	 4910	 •	 2.4

Grand Total	 265,873.50	 1,748.00	 267621.50	 16,642.00	 8.00	 34,46500	 1,740.00	 610.00	 0.00	 0.00	 0.00	 53,465.00	 • 19.9	 0.6
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The Port Authority of New York and New JerseyPA 326:1-76. 	 241 Erie Street Jersey City, New Jersey 07310CHANGE ORDER PAYMENT APPLICATION DETAIL	Payment No 39 	Contract Number EWR-264.003 	 Sheet 	 3 of 3Purchase Order No. UEWR264003

	

Approximate work performed to	 2/28/2010TYPE
TOTAL ESTIMATED AMOUNT 	 ESTIMATE OF WORK PERFORMED 	 TOTAL AMOUNTS

ORDER .	.

NO. PACC TYPE TOTAL ESTIMATED AMOUNT 	THIS ESTIMATE PAID TO DATE	 THIS ESTIMATE	 TO DATE	3 LS	 59,046.00 	 0%	 . 100% 	 -	 . 59,046.002	 2 T&M	 12,447.35 	 0%	 91%	 -	 .11,284.363	 7 LS	 28,189.15 	 0%	 100%	 -	 28,189.154	 8 LS	 62,488.00 	 0%	 100%	 -	 62,488.00.5	 LS	 1580.00 	 0%	 100%	 -	 1,580.006 21 LS 	 34085.00 	 0%	 100%	 -	 34,085:007 22 LS 	 33769.00 	 0%	 100%	 -	 33,769.00

	

_8 13 LS	 94,118.13 	 0%	 100%	 -	 94,118.139	 10 LS	 53,543.00 	 . 0%	 100%	 -	 53,543.0010 11 LS 	 17,424.00 	 0%	 100%	 -	 17424.0011	 24 LS 	 15,996.50 	 0%	 100%	 -	 15996.5012 23 LS 	 33,539.15 	 0%	 100%	 -	 33,539.1513 12 LS 	 97,307.94 	 0%	 100%97,307.9414 3 LS	 19,972.00 	 0%	 100%	 -	 19,972.0015 26 LS 	 14,830.00 	 0%	 100%	 -	 14,830.0016 I 3 LS	 15,569.00 . 	0%	 .100% 	 -	 15,569.001.7 32 LS 	 42,800.00 	 0% 	 100%	 -	 42,800.0018 27 LS 	 36,088.00 	 0%	 100% 	 .-	 36,088.00

	

_19 _5 LS1,237,968.60 	 4% 	 88%	 49518.00 	 1,089,412,20 34 LS 	 .	 54,067.00 	 0%	 100%	 -	 54,067.0021 Ts LS 	 35,743.00	 0%	 100%	 -	 35,743.0022 	 5 LS. 	 159,281.00 	 0%	 100%	 -	 159,281.002	 41 LS 	 14,420.00 	 0%	 10OY0 	 -	 14,420.0024 :39 LS	 15,240.00	 0%	 100%	 .-	 15240.0025 	 19 LS 	 105,000.00 	 0%	 100% 	 -	 105,000.0026 17 LS 	 50,900.40 	 0%	 100%	 -	 50,900.4027 	 16 LS 	 .56,352.00 	 0%	 .50%	 -	 28,176.0028 	 9 LS	 . 58,239.00 	 0%	 100%	 -	 58,239.002	 35 LS. 	 14,906.00 	 0%	 100%	 -	 .	 14,906.0030, 40 LS 	 12,500.00 	 0%	 .	 . 100%	 -	 12,500.0031 43 LS 	 21,222.00 	 0%	 100%	 -	 21,222.0032 42 T&M. 	 0.00	 0%	 0%	 -	 -.33 44 LS 	 31,882.00 	 0%	 100%	 -	 31,882.0034 48 LS 	 17,463.00 	 0%	 100%	 -	 /	 .17,463.0035 53 T&M	 9,429.05 	 0%	 92%	 1,217.14 	 81712.9836 51 LS 	 23989.00 	 0%	 100%	 -	 23,989.0037 46 LS 	 147,464.00 	 0%	 100°	 -	 147,464.0038 49 LS 	 8,654.00 	 0%	 100%	 8,654.0039 52 LS 	 40475.00 	 0%	 100%	 40,475.0040 45 LS 	 .	 77,752.00 	 0%	 100°! 	 -	 77,752.0041	 62 LS 	 42,800.00 	 0%	 1000 	 42,800.0042, 60 LS 	 60,191.00 	 0%	 .1000 	 -	 60,191.0043 63 LS 	 35,593.00 	 0%	 100%	 -	 .	 35,593.0044 61 LS 	 14980.00 	 0%	 100%	 14980.0045	 €7 LS 	 10,668.00 	 .	 0%	 .	 1000 	 .	 -	 10,668.0046 47 LS 	 10,888.00 	 0%	 1000 	 -	 10,888.0047 29 LS 	 5,029.00 	 0%	 100°	 . - 	 5,029.00. 48 59 T&M	 40,510.27 	 0%	 96°	 -	 38,720.76
J78UT &MM

 7,261.00 0% 100° 7,261.00 30,000.00 0% 100° - 30,000.00 0.00 - 0% 0° 35,000.00 0% 100% - .35,000.00 58,911.00 0% 100% - 58,911.00 ' . 15,536.00 0°!o 100%  / ' 15,536.00

	

 40,168.53.	 0%1	 95%	 .10,016.60' 	 38,160.08



he Port Authority of New York and New Jersey
PA 326

1-76	 241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Payment No 39	 Contract Number EWR-264.003	 Sheet	 3 of 3

Purchase Order No. UEWR264003

Approximate work performed to 	 212812010
TYPE

TOTAL ESTIMATED AMOUNT	 ESTIMATE OF WORK PERFORMED 	 TOTAL AMOUNTS
ORDER

NO. PACC TYPE TOTAL ESTIMATED AMOUNT 	 THIS ESTIMATE PAID TO DATE	 THIS ESTIMATE	 TO DATE
56 30 LS	 190,000.00	 0%	 100%	 -	 / 190,000.00
57	 (34 T&M	 128,803.38	 0%	 93%	 15,188.94v')	 119,384.04
58 50 T&M	 179,503.76	 7%	 95%	 13,013.42v	 170,164.41
59 75 LS	 4619.00	 0%	 100%	 -.	 4,619.00
60 86 T&M	 7,932.77	 95%	 95%	 7,536.12v	 7,536.12

61	 79 LS	 52,965.00	 0%	 100% 	 /	 52,965.00
62 82 T&M	 90,100.72	 0%	 100%	 13,623.96	 90100.72
63 83 LS	 9,974.00	 0%	 100%	 -	 9974.00
64 55 LS	 46,052.00	 0%	 100%	 46,052.00
65 69 T&M	 24,771.56	 95%	 950	 23532.96,	 23,532.96
66 74 LS	 34,149.00	 0%	 1000	 -	 34,149.00

67 84 LS	 42656.00	 0%	 100°!	 -	 42,656.00
68 90 LS	 21,293.00	 0%	 1000	 -	 21,293.00

69	 89 LS	 13,907.00	 0%	 100°	 -	 13,907.00
70 85 LS	 20,865.00	 0%	 100°	 -	 20,865.00

71	 E8 T&M	 102,309.45 ..	 0%	 88%	 48,634.67	 90,065.80

72 66 LS	 12,045.00	 0%	 100%	 12045.00

73 E15 LS	 5,036.00	 0%	 100%	 -	 5,036.00

74	 93 LS	 31,851.00	 0%	 100%	 -	 - 31,851.00

75 92 T&M	 8,535.35	 95%	 95%	 8,108.574	 8,108.57

. 76 E7 LS	 28,000.00	 0%	 100%	 -	 28,000.00

77 97 LS	 29,619.00	 0%	 100%	 -	 29,619.00

78 103 LS	 10,780.00	 0%	 100%	 - 	 10,780.00

81	 77 LS	 52,000.00	 100%	 100%	 52,000.00	 52000.00

	

AMOUNTS CARRIED FORWARD	 242,390.38	 4,205,569.9



-H-

NET COST WORK
bILC 0^^3

- CONSTRUCTION COflF.

CenrJ Cu(to,, AMg	 -

The Port Authority of NY/NJ 	 Invoice No. TM 007-02
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

LevExpan & B-1 ,Vert Circulation
Date	 January 27,2010

Attention	 Mr. Michael Wallace, Senior Resident Engineer -

Phone No.

Net Cost work per Change Order 35 Pacc 453, Patch/Repair at Col.Line D/
Cot. Lines 8-& 16 Amanda mv. 102909

VRI-1 Labor

VRI4 Material

V111-1 EqUipInClIt
VRFI Fee 20% (Lab & Material) 	 -

Sub Total VEUL

Subcontractor.	 Amanda liw. 102909	 1,385.22	 -	 I
VRII Fee	 .	 96.97	 7 I -
Sub Total	 1,482.19

Total Charges	 .	 .	 1,482.19	 S 	
1,482.19

APPROVED FOR PAYMENT #-
SUBJECT TO FINAL AUDIT-	 -

• 	 - 	
••	 -.:	 AMOUNT	 f

SIGNATURE	 201.871.4422

DATE	 -	 718.292.2250

718.292,2250

Fax /Engineering -

•	 320 Grand Avenue---	 -

Englewood, NJNJ

07631-4355	 .	 .	 FaxlAccouiiling

• 	 - 	
-.	 718.292.2251

1/28/2010	 2034 TMO07 02 lernpake>'ts



-

ET COST WORK 	 R	 I.. .
FEB	 2010 VRH

)JTrUCTTOt OOP

Equ

ESIt)	 I

The Port Authority of NY/NJ	 Invoice No, TM	 7-0
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I: ert Circulation

Date	 February 17, 2010

Attention	 Mr, Michaci Wallace, Senior Resident Enguseer

Phone No.

Net Cost work per Pa 978 S.M Electric lnvoices# 8260-46

•	 VRI-iLabor

VRJ-1 Material	 -

VRH Equipment

VRH Fee 20% (Lab & Material) 	
I

Sub Total VRH

Subcontractor	 S.M.E(ectric Inv. 8126046 	 9,854.02

VRI-1 Fee 7%	 .	 :689.78

• Sub Total	 10,543.80

Total Charges	 10,543.80	 ;	 .	 $10,543.80

APPROVED FOR PAYMENT#_
•	 SUBJECT TO FINAL AUDIT

•	 AMOUNT	 0/	 Phone

SIGNATURE	 •201.87t.4422

DATE 	 .	 718.292.2250

718 292 2250

-	 Fe fEngineering

320GrandAvehie	 .	 201.871.6727

Englewood, NJ	 .

07631-4355	 .	 .	 .•-••	 Fax/Accounting

718.292,2251

211612010	 2034 TIM 17 02 Ternpite ts



/

	

HETCOST WORK	 1

113 1	 VRH- CON.raecTrnrQ CORP.

	

-	 .	 O,•.lIop

The Port Authority olNY/NJ	 -:	 Invoice No. TM 015-06
Job No,	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation
Date	 December 28, 2009

Attention	 W. Michael Wallce • Senior Resident Engineer

Phone N.

Net Cost work per Pac#64 SM .Electric lnvoices# 81260-35,4)

VRH Labor

VRII Material

'RH Equipment

VRH Fee 20% (Lab & Material)

Sub Total VRH	 .

Subcontractor	 S,M.Electric Inv, 81260-35	 17923.90 ()q3,
VR}-1 Fee 7%	 41	 1,254.67

Sub Total	 .	 19,178.57	
04

Total Charges	 19.178.57	 _---------	 $19.179.57

•	 -APPROVED FOR.PAYMENT#
SUBJECT TO FINAL AUDIT

AMOUNT (f	 PIwhe

•	 .	 . SIGNATURE	 201.871.4422

DATE	 718.292.2250

-	 718.292.2250

Fax /Enginecring

320 Grand Avenue	 .	
0	

201,871.6727

Englewood, NJ

07631-4355	 -	 FayJAeounting

718.29,2251	 •-

17I7QI'flflQ	 .,	 - . -	 -- - -,



NET COST WORK 

rLB 192010	 VRHI
COtE5CtZQQflp.

1r'1)	 (	 I

The PortAuthorityof NYNJ 	 .	 Invoice No. TM 015-07
Job No,	 2034	 .	 . 1

Project	 EWR 264.003 Terminal B Lever

Lev.Expan &.B-i Vêt Circulation

Date	 February 17, 2010

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone NQ.	 .	 .	 .

ME

Net Cost work per Pacc #64 S.M Electric Invoices # 81260-48	 . .	 .	 .	 .	 .	 .

VRFI Labor	 .	 .	 .

VRHMateriat	 -

VRH. Equipment

VRJ Fee 2O% (Lab &Material)

Sub Total VRH

Subcontractor	 S.M.FJcctctnv. 81260-48 	 159:82

VRH Fee 7%	 11.19	 .
Sub Total	 .	 .	 171.01

Total Charges	 171.01$171.01

• APPROVED FOR PAYMENT #_ . 	 .	 . I.

SUBJECT TO FINAL AUDIT

AMOUNT c (2 .	 Phone

SIGNATURE	 201.871.4422 .

'DATE	 /i /L	 . I	 718.292.2250

79.292.2250

Fax /Engincering

320 Grand Avenue •. 	 .	 .	 .	 .	 .	 .	 .	 20.871.6727

Englewood, NJ	 .	 .	 .	 .	 .	 .	 .•

076314355	 . .	 .	 .	 .	 .	 ..	 Fax)'A.ccouiting

718292:2251

211812010	 .	 .	 .	 2034 TMOI5- 07 TempEilte.x[s



NET COST WORK.- H I
vRH-	 CflTRI3CT1OV CORP.

C;q'..,vraf Oouln.:tt.r, A,
Cotctn,oII,u MacRon

The Port Authority of NY/NJ	 ':	 Invoice No. 	 013-12-
Job No.	 2034
Project

	

	 EWR 264,003 Terminal B Lever

Lev,Expan & B-I Vert Circulation
•	 ' Date	 December 28 2009

Attention	 Mr. Michael Wallace Senior Resident Engineer

Phone No.

Net Cost work per Pacc 950 SM Electric Invoices 881260-36,38,39

\'RH Labor

VRH Material'.

VRH Equipment

\'RH Fe 20% (Lab &'Material)

Sub Total VRH

Subcontractor , 	 S.M,Electric lnv. 81260-36, , 	 3982.60

VRH Fee 7%	 38.39	 '	 278.78

Sub Total
	

4,261.38

Total Charges	 '	 '	 4,261.38	 5	 .	 '	 S4.261 38

;APPROVED FOR PAYMENT #_
SUBJECT TO FINAL AUDIT

	

AMOUNT	 o4-&.	 Phone

SIGNATURE 201.871.4422

DATE	 /	
718.292.2250

	

-	 718.292.2250	 -	 -

•	 '	 '.	 .	 '	 '	 .	 -Fax /Enginecring

	

320 Giund Avenue	 -	 -	 '	 '-	 -	 201.871.6727

- Englewood, NJ	 •'	 ' '	 '	 -'
07631-4355	 . -	 '	 '	 ,	 Fax/Accounting

• •	 .	 •	 •	 -	 -	 •	 -	 -	 -	 -	
-	 718,292.2251

I--



Ji

N El CO ST W OR Kr D

EWAFIS

The Port Authority of NY/NJ

Attention	 Mr. Michael Wallace Senior Resident Engineer

Phone No,

ftitid. TM 013-13
Job No.,	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expari & B-I Vert Circulation
Date	 December 29, 2009

Net Cost work per Pace !/SO Carol Hardy Inv. 2939 ,52
Tickcis2884 2897

VRH Labor

VRH Material

VRFI Equipment

VRH Fee 20% (Lab & Material)

Sub Total V ftH

Subcontractor	 Carol Hardy Inv. 2939 ,52

VRH Fcc 7%

Sub Total

Total Charges

	

3,413.60	 '	 I	 '•
	238.95	 ?,?7. Cc)
	3,652.55	 ,	 _,.._---_--------

3,652.55 

APPROVED FOR PAYMENT #_
SUBJECT TO FINAL AUDIT

-.......
AMOUNt 	 i /, _1V /,	 Phone

SIGNATURE	 Ii'-4-i .	 201.871,4422

DATE '	 I /ia //,o	 7 18.2922250

J,652.55

718.292.2250

Fax /Engineering

320 Grand Avenue
	 201.871.6727

Englewood, 'NJ

07631-4355
	

FayjAccounting

718.292.2251

12/30/2009
	 2031 TM01 3- 13 Ternpatte.xts.



NET COST WORK,	 A6
The Port Authority of NY/NJ	 -	 1T1VUt1!	 M 1 3-1 4

Job No.	 2034
.Pro)ect	 EWR2G4.003 Terminal B Lever

Lev.Exparl & B-I Vert Circulation
Date	 December 31, 2009

Attention	 Mr. Michael Wallace Senior Resident Engineer

Phone No,

IS
1

• ______

Net Cost work per Pacc #50 Carol Hardy I n v. 3028

VftJ-1 Labor	 •.	 .	 915.04

VFJ1 Material	 553.79	 71
VRI-1 Equipment

.YRH Fee 20 (Lab & Material) 	 293.77	 .

Sub Total VRI-1	 1,762,60

Subc.ontra;tor.	CI-lardy lay. 3028	 184351

VRH Fee 7%	 129,05

Sub Total	 1,972.56

Fota) Charges	 3,735.15	 53,735.15

•	 .

APPROVED FOP, PAYMENT #
SUBJECT TO FINAL AUDIT 	 . .

AMOUNT 	 a	 Phone

	

SIGNATUR	 201.S71.4422

DATE .	 718.292.2250

•	 718,292:2250

-	 Fax /Engineering

320 Grand Avenue	 .	 .	 •	 201.871,6727

Englewood, NJ	 •	 •	 •	 .

07631-4355 •	 .	 •	 : FexJiccounting

718.292.2251

1F7!fl1 n . .



NET CQUVORK

I
	.1 	 Oo•a

- - 'AUJ NdJjj
The Port Authority of NY NJ	 . . .	 ..	 Invoice No. TMOT15

Job No.	 2034	 .	 .
Project .	 EWR 264.003 Terminal B Lever

0 	
.Lev.Etpn & -1 Vert Glrcueton.

	

V 	

. 	 Pate	 February 17,2010

Attention .	 .	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.	 V

Net Cost work per Pace #50 Caroll-tady Inv. 3039,2955

VRJ[Labor	 .	 .	 .	 .

VR}1 Material	
V 	 - 	

V

VRJ-1 Equipment

YRI-! Fee 20% (Lab & Material)

Sub Total VRH

Subcontractor	 r	 Cl-tardy Inv. 3038,2955	 1,353.12

VRJj Fee 7%	 9472

Sub Total	 V 	 1447,84	 .	 V

Tátal Charges	
V 	

V 	 . 	 1,447.84	 $7	 I	 1,447.84

V 	 V' 	

V 	

0•

	

V APPROVED FOR PAYMENT# 
V 	

V

	

. 	

. 	 SUBJECT TO FINAL AUDIT

AMOUNT	 35 '	 .	 Phone.	 -

SIGNATURE 	 201.8714422

DATE.	 718.292.2250

718.292.2250

r IErigineenng
V •,

	

	

320 Grand As'nue	 :	 .	 .	 . .	 .	 201.871.6727

Englewood, NJ

07631-4355	 .	 .	 .	 .	 .	 FxiAccounting

7l8202:1

2/1712010	 .	 71fl TfA(l I I c	 v(



- ---j	 -

	

NET COST WORK	 -
FLbi 9 2010 VHH

	

I	 RE[t	 N -dllF I	 '°

The Port Authority of NY/NJ	 .	 Invoice No, TM 013-16
—	 .	 .	 .	 .	 Job No.	 2034

Project	 EWR 264.003 TermInal 8 Lover'

Lev,Ex,an & B-1- Vert Ccuiaton
Date	 February 17, 2010

Attenti on	 Mr, Michael Wallace • Senior Resident Engineer

Phone No.

. --

Net Cost work per Pace P50 S.M.Elec(ric trw. 81260-45

VF&H Labor

VRII Material	 .	 .

VRI-L Equipment	 .

VRH Fee 20% (Lab & Material)

Sub Total VRH

Subcontractor	 S.M,EIec, Inv, 81260-45	 549.71	 5.v7
VRI-{ Fee 7%	 .	 .	 38.48	

.Sub Total	 ,	 .	 ,	 588.19	 .

Total Charges	 .	 588.19	 ,	 588.19

APPROVED FOR PAYMENT # 	 .
SUBJECT TO FINAL AUDIT	 . .

AMOUNT	 Phone

•	 .	 SIGNATURE	 201,871:4422

DATE 	 718.292.2250

320 Grand Averiu

Englewood, NJ

07631-4355

)11719fl1fl

718.292.2250

Fax/Engineering

201.871.6727

- Fax/Accounting

-7 118.292,225

2034 T100 13- 16 TémpaRe.xls



F

ost work PACC#8i

M. Electric mv. 8126042

VRI-1 Labor	 .

--

-S

NET COST WORK

The Port Authority of NY/NJ

1\

FEB 19 2010 

I	 ci

1F' 

• Invoice No. TM 02-01
2034

Project	 WR 264.003 Term Ini B Lever
Lev.Expan & 31 Vert Crcuaton

Date	 February 17, 20 10

Attention
	

Mr. Michael Wallace, Senior Resident Engineer

Phone No,

VRH Material

VRH Equipment

VRH Fee 20% (Lab & Material) 	 .	 f

Sub Total VEJ-1

Subcontractor	 S.M,E1cctrieinv.l260-42	 7,413.80	 .fr'7 CI 13. f/
VRH Fee 7Yo	 .	 .	 518.97	 .

Sub Total	 .	 7,932.77	 .

Total Charges	 .	 7,932.77	 -	 $7,932.77

320 Grand Avenue,

Englewood, NJ

07631-4355

2/1712010

APPROVED FOR PAYMENT #_
SUBJECT TO FINAL AUDIT

AMOUNT c 7 ç	 Phone

SIGNATURE	 L_t.	 20L8714422

DATE	 ? / LX	 718.292.2250

718.292.2250

Fax (Engineering

201.871,6727

Fax/Accounting

718.292.2251

2034 TP02 7O1 Tern pa Ite . xIs



NET COSTV

Ihe Port Authority of NY/NJ

-

FEB 02 2010	
-vial

 
c6NvrRT.1vrzam CORP.

-	 OotEe

EWEI F I S

TM 001-101
Job No.	 2034..
Project	 EWR 24.003 Terminal B Lever

I	
Lv.Expan & B-I Vert CrcLOaton

-Date	 January 28, 2010

Attention	 Mr. -Michael Wallace, Senior Resident Engineer 	 .

Phone No;

Work-per PACC# 82

FJC Invoice 3618 3629,3638,3652	 .
Period 12/13-12/13/09,12/14-12/18/09,12/21-12124/09 	 .
12/28/09-12/31/09	 .	 . .	 .

Uni t Price Labor 314 hrs. @ 29.95hr,	 9,404.30

'Unit Price Labor 94 firs. @449 hr	 4,219.66	 .

Unit Price Vechick @ 100.37 /day	 .. .

VRH Labor	 .	 . .	 ;. 13,623.96

VRH-Material	 .

VRH Equipment

VRH Fee 20% (Lab & Material)	 .	 .	
.

Sub Total VRJ-I

Subcontractor	 VRI-lfpjCSecurity Service 	 13,623.96	 .	 .	 '	 t/3L/	
-VPH Fee 7%

Sub Total	 .	 1362396

Total Charges	 .	 . .	 13,623.96	 13,623.96

• .	 '-H-	 . .	 APPROVED FOR PAYMENT #_ S

SUBJECTTO FINAL AUDIT

•	 ,.,	 .	 AMOUNT/ 3, &	 Pline

SIGNATURE 	 201.87 1-4422

DATE 	 7l.292.2250

718.292.2250

Fix /Engineering

	

320 Grand Avenue	 . .	 .	 .	 ,	 '	 20.1.07 [.6727

	

Englewood. NJ •-	 .	 .	 .

076314355	 .	 .	 .	 ,	 .	 Fax/Accounting

718.292.2251



NET COST WORK
VRH
CO'TRUC15QNCOT P.

O.,ôrJ C,-t	 &
CoftoIIo	 çro

The Port Authority of NY/NJ	 Invoice No. TM 023-01
Job No.	 2034
Project	 EWR 254.003 Terminal B Lever

Lev.Expn & B-I Vert Circulation

Date	 December 23, 2009

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No,

Net Cost work PACC469	 r -

S.M. Electric inv. 81260-40

VRH Labor

VRI-t Material 	 bi'kA1,tcL&.k
VRH Equipment

VR1-1 Fee 20% (Lab . & Matrial)

Sub Total \'RH	 .	 .	 .	 .	 .	 .

Subcontractor	 .	 S.M.Electric in'.81260-40 	 10,854.68

VRI-1 Fee 7914 	 759.83

Sub Total	 11,614.51

Total Charges	 11614.51/	 t1,6I-1 l

APPROVED FOR PAYMENT #	 H

SUBJECT TO FINAL AUDIT

77

	

AMOUNT	 1	 Phone

	

SIGNATURE	 201.8714422

DATE	 Z 1 LJZD	 718.292.2250

-	 0	 . 	 718,292.2250

Fax /Engineering

320 Grand Avenue	 .	 .	 .	 . .	 . .	
.

	 201.8 71.6727

Englewood, NJ	 .

07631-4355	 .	 .	 .	 Fa'JAccounting

718.292.2251

12/28/2002	 .	 Tri'



ID

'FEB 1 9 2010 t}m %TRI1
CON67mocno coup.L
CL5 4:,rot,n

-.	 .	 • -. ...........
'•

invoice No. TM 023-02
Job No,	 2034
Project .	 EWR 264.003 TemErtaI B Lever

Lev.Expan & B-1 ,Vert Circulation
Date	 February 17, 2010

• NET. COST WORK

The Port Authority of NY/NJ

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

Net Cost work PACC#69
S.M. Electric inv. 81260-49,50

\TRHLabor

VRH Material

VRH Equipment

VRH Fee 20% (Lab & Material)

Sub Total VRH

Subcontractor	 S.M.Electricinv.81260-49, 	 12,296.31	 ,.	 I
VRH Fee 7%	 ' 50	 860.74 •.	 [7 '7<.j
Sub Total	 13,157.05

Total Charges	 13,157.05	 c I '2. 24 eq i 9'I	 I

APPROVED EOR PAYMENT # -
SUBJECT TO FINAL AUDIT

$13,157.05

AMOUNT-	 g,	 Phone

SIGNATURE JMc t '	 201.871.4422

DATE 	 718,292,2250

718.292.2250

Fax /Eñgineering

320 Grand Avenue
	

201.871.6727

Englewood, NJ

07631-4355	 •	 Fax/Accounting

718.292.2251

2/17/2010
	

2034 T14023-02 Teñipte.xs



NET COSTWORN_	
VRH
CON9rnUrIQN CORP.

	

-	 .	 .
0 0 6	 .	 j

The Port Authority of NY/NJ	 .	 .TM 018-02
2034

Project	 EWR 264.003 Terminal B Lever

Lev.Expan & BA Vert CIrcuatbn
Date	 November 9, 2009

Attention	 M. Michael Wallace, Senior Resident Engineer	 .

Phone No. .	 .	 .	 .

Net Cost work PACC988	 .	 . ..	 .	 .
McCann inv. 22692326,27,28,29,33,35,36,73,24 	 .	 .	 .	 .

Labor	 .	 .	 .

VRII Material	 .	 .	 .	 . . .	 .

VRH Equipment	 .	 .	 .	 .	 .

VR14 Fee: 20% (Lab & Material) . 	 .

Sub Total VRH

Subcontractor	 .' , McCann inv.2269,2326,27, 	 25,662.67	 ' %1I 0	 7 /
VRH Fee 7%	 : '	 28,29,33,35,36,73,24	 1,810.39.

Sub TotalTotal	 .'	 .	 ,	 27,673.06	 ._...LL-.-------------- 	 .
Total Charges	 ,	 27,673.06	 2	 ,	 , 1/3	 .	 . $27,673.06

APPROVED-FOR PAYMENT #
SUBJECT TO.FINALAUDIT

AMOUNT Phone'

SIGNATURE	 201.871 .4422

DATE	 1/	 /i'x .	 .	 .	 718:292.2250

718.292.2250

Fax /Engineering

320 Grand Avenue.	 .	 .	 201.871.6727

Englcwood, NJ

07631-43,55	 . .	 .	 .	 .	 . .	 FaxlAccounting

718;292,2251

11/9/2009	 . . .	 .	 .	 2034 TM01802 ThnaRe.xls



HET COST WORK	 A
Z 
LIN :E

CIONSTRUCTTON CORP.

The Port Authority of NY/NJ .	 Invoice No. TM 018-06
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expri ,& B-I Vert Circulation
Date	 December 30, 2009

Attention	 Mr. Michael Wallace, Senior Resident Engineer	 .•

Phone No.

NetCost work PACC488
McCann inv. 2278,2322,23

/

VPJ-1 Labor

VRI-i Material

VRIl Equipment	
/4Z_(•J	 .	 -

VR.J-1 Fee 20% (Lab & Material)

Sub Total VRH 7/Subcontractor	 McCann iuv,2278,2322,23	 .	 10,433.84	 1 

VRI-1 Fee 7%	 .	 730.37	 13
Sub Total	 .	 11,164.21

Total Charges	 .	 11164.21	 S11,164.21,164.21

APPROVED FOR PAYMENT # -
•	 . SUBJECT TO FINAL AUDIT .

•	 AMOUNT 'ç1o,	 ü	 , 1	 Phone

•	 .	 .	 .	 SIGNATURE	 201.871.4422

DATE 	 7.18292.2250

•	 .	 .	 .	 .	 .	
718.292.2250

Fax /Engineering

320 Grand Avenue	 .	 201.871.6727

Englcwood, NJ.	 .	 .	 .

07631-4355	 FaJAccouiiting

718292.2251

2034 TMO1B-D6 Tmpte.xs

. 

I	 ....	 .



NET COST WORK	 Le
ffl1

VRH
JL	 .to

E \ VR F  S
Co,tolo..

RESIDENT' ENGINEFA

The Port Authority of NY/4J	 Invoice No. TM 01 8-08
Job No.	 2034
Project	 EWR 264.003 Termn'aI B Lever

Lev.Expan & B-I Vert Circulation
Date	 January 29, 20 It)

Attention	 Mr, Michael Wallace Senior Resident Engineer

Phone No.

Net Cost work PACC988	 ..	 .	 .
C.Hardy inv. 3034R,3037	 .	 .	 .	 .

VRIl Labor	 .

it

VRH Fee 20% (Lab & Matbrial)

SubiotalVRl-I	 ,..	 .

Subco:itractor	 .	 Cl-tardy iiiv.303411	 4,173.75	 . .	
L'

VR}-I Fee 7%	 3037	 292.16	 7,, 3 q 2-.
Sub Total	 .	 4,465.91	 .-----

Total Charges	 .	 4,465.91	 ,3 (	 2-(	 4,465.91

APPROVED FOR PAYMENT #_
SUBJECT TO FINAL AUDIT

AMOUNT	 3,(0I.	 Phone

20L87t.4422

DATE -	 718.292.2250

718.292.2250

-	 .	 Fax /Engineering

320 Grand Avenue	 .	 . .	 . 201.871.6727

Englewood, NJ	 .	 .	 .	 .

07631-4355	 .	 .	 .	 Fax/Accounting

718.292.2251

2034 TMOIS-08 Tempalte.xls



çr;1IiiTTFJii*

NETO)ST WORK DD
C.W^8Tv`ftT17ii corp.

EWA FIS
RESIDENT ENGINEER

The Port Authority of NY/NJ	 Invoice NO. TM 01 8-07
Job No.	 2034

Project	 .EWR 264003 TermInal B Lever

Lev.Expan & B-1 . Vert Circulation
Date	 December 30, 2009

Attention	 Ivlj. Michael Wallace Senior Resident Engineer

Phone No.	 .	 .

XI,,i ('n,,t ,. 'nrk t'Arc'tRR

•	 /	 ..	 .

• 	

.

VRHLabor	 2,171.30

VRH Material	 177.81	 2 I	 7. .7	 S

VR} Equipment	
I 7-I 2-

VRI1 Fee 20% (Lab & Material)	 469.82

Sub Total VRH.	 2,818.93	 7,
Subcontractor	

. 

VRH Fee 7%	 .	 .

Sub Total

Total Charges	 . .	 2,818.93	 .	
2.-I4	

52.91893

2

APPROVED FOR PAYMENT
SUBJECT TOFINAL AUDIT

	

AKA HNIT	 1.	 3	 Phone: -

320 Grand Avenue

Englewood, 1JJ

07631-4355

SIGNATURE P. 	 4r?cg	 201.8;l,4422

DATE	 ___________	 718.292.2250

• .	 • 718.292.2250

•	 Fax /Engineering

• 	 . .	 . 	 .•	 . 	 . 	
• 	 201.871.6727

• 	 . 	 . 	 . 	 Fax/Accounting

718.292,2251

7fl7. TMfl1f-07 TmnlfR



I'mi 3:-

NET COST WORK

The Port Authority of NY)NJ

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

Net Cost work PACC#8$
Fine Painting inv.35125b

VRH Labor

VR1-1 Material

VRJ-( Equipment

VRH Fee 20% (Lab.& Material)

Sub Total VP.H

Subcontractor	 Fine Painting inv. 35125b	 3,805.61

VRH Fee 7%	 266.39

Sub Total	 .	 4,072.00

Total Charges	 .	 4,072.00

A6
VRH
coNSr)WCTI0N COflP.

orI	 ,

'Invoice No, _ TM 018-09
Job No.	 2034
Project	 EWR 24,003 Terminal Lever

LevExpan & -1 Vert Crcutoi
Date	 February 4, 2010

li& Aw--tk'

22-c'
4,072.00

APPROVED FOR PAYMENT #
SUBJECT TO FINAL AUDIT

 Phone

SIGNATURED 	 201.871.4422

DATE	 .	 718.292.2250

78.292.2250

Fax /Engineering

320 Grand Avenue
	

201.871.6727

Englewood, N)

07631-4355
	

Fax/Accounting

718.292.2251

)IAI'riifl	 2034 TMOI8-09 Tempte.xs



'I

HE COST WORK ALFEB 19 2010 	 VRH
FRoO1'W OO

F-,	 I:	 -	 OrI
AE'-U

- Invoice No. TM 018-10	 T.
Job No.	 2034
Project	 EWR 264.003-TermnI Stever

•	 .	
.	 Lev.Epn & -1 Vert Circulation

Date	 February17,2010

The Pod Puthor1ty of NY1MJ

Attention	 Mi. Michael Wallace, Senior Resident Engineer

Phone No,

let COst work PACC#88
M. Electric inv.81260,-47, 43

RH Labor

RI I Material	
.	 /1

RI-i Equipment

RI-I Fee 20% (Lab Material)

bTotaIVRJ-I	 .	 .	 .

ibcoritractor	 S.M.Elec. inv. 812607-4	 2,694.17	 f
RI-! Fee 7%	 •	 188.59

ib Total	 2,882.76	 / /7.

t8[ Charges	 .	 2,1382.76	 ----"'''•	 21382.76

ç)

APPROVED FOR PAYMENT#	 . .
SUBJECT TO FINAL AUDIT

AMOUNT d Ae,	 rg	 Phone--

2011371.4422

DATE	 \i/i /A'	 718.292.2250

719.292.2250

Fax /Engineering

• 320 Grand Avenue
	

201.1371.6727

Englewood, NJ

07631-4355
	

Fax/Accounting

•	 7113.292.2251

2/1712010
	

- •fl	 TMttIQAA



NET COST WORK

	

JAN	 V RH
COTRt r'rTON carp

AIrI	 ie'
V V fl F 10	 C.tr,l IO

RESIDENT ENGINEER

The Port Authority of NY/NJ 	 Invoice No. TM 024-01
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan.& B-I Vert Circulation
Date	 December 23, 2009

Attention	 Ms. Michacl Wallace Senior Resident Engineer

Phone No.

Net Cost workp0tmN PC c
/ S.M. Electric inv. 81260:3	 -

VRH Labor

VRH Material

Pç11&-t_t
VRH Fee 20% (1.ah & Material)

Sith Total VRH

Subcontractor	 S.M.Electric inv.81260-37 	 7,976.96,	 '	 I

VRH Fee 7%	 55$.39	 3Q
Sub Total	 8.53535	 ------_..---------

Total ChirgL	 9,535. 35	 4	 c ct' i

•APPROVED FOR PAYMENT #'
SUBJECT TO FINAL AUDIT

AMOUNT	 (1O''	 re
• SIGNATURE b 444j 4k4,	 201,871.4422

DATE	 718.292.2250

718.292.2250

Fax /Engincering

320 Grand Avenue	 . .	 201.871.6727

Englewood; NJ	 .	 . .	 .
076314355	 .•	 .	 '	 Fax/Accounting

718.292.2251

fl2A TnA01 Tmnit vI



• The F . Authority of NewYork & New Jers	 Page

233 Park Avenue So. 7th Ffr. New York; NY 10003	 .	 .

Change Order No. 00081.	 Contract No. EWN 264.003 .	 0
	Facility: NEWARK LIBERTY INTL AIRPORT	 .	 .	 PTMANAGE.D

PATING
Cohtract for: TERMINAL B MODERNIZATION PROGR LONE?. LEVEL & 81 VERTICAL CIRCULATION 'RAMENGINE511 -0""—

	To: VRH CONSTRUCTION CORPORATION	 .	 .	 .

	Address: . 320 GRAND AVENUE	 . . .	 .	 .	 .

ENGLWOOD,	 NJ	 07631	 ..	 .	 .	 .	 .

In accordance with the above described Contract:	 PACC No(s) : 00077

The following Extra is ordered.	 .	 .

The time for completion of the contract 	 .	 .	 .

is extended as indidated below.	
The follow ing change is ordered at noichange in price.

The following reduction is ordered. 	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO:

-FURNISH AND INSTALL TWO (2) SUBMERSIBLE SUMP PUMPS IN THE NEW TERMINAL B PASSENGER AND
SERVICE ELEVATOR PITS.

-FURNISH AND INSTALL TWO (2) HOISTWAY VENTS IN THE EXISTING TERMINAL B •HOISTWAY FOR THE
NEW SERVICE ELEVATORS. 	 .	 .	 .	 .

ALL WORK SHALL BE IN ACCORDANCE WITH REVISED CONTRACT.DRAWINGS EWR-264.003 -r E305
.(REVISION 6), E311 (REVISION 3); E500 (REVISION 4) AND E506 (REVISION 2), ALL DATED
9/28/09 AND E601 (REVISION 7), P100 (REVISION 1),.P304 (REVISION 1), 2400 (REVISION 1)
AND M508 (REVISION 2), ALL DATED 7/8/09 AND SKETCHES SK-1-PACC--77 AND SK-2-PACC-77 BOTH
DATED 10/9/09.	 • . . • . 	 •	 .	 .	 .	 .	 .	 ..	 I

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF.$ 52,000.00.

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, wilVexceed the limit

specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is

in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

to order it. (See other sidel)	 .

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otherwise speáificall stBt8d above.

Dated	 •	 2010
	

(Engineer of Cpitr6ction	 •



CONTINUATION SHEET	 - AlA DOCUMENTG7O3	 -
- -	 -. - -
	 AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 39

Contractor's signed certification is attached.	 -	 APPLICATION DATE: 	 03/16/10

In tabulations below, amountsare stated to the nearest dollar. 	 PERIOD TO:	 02/28/10

Use Column I on Contracts where variable eetainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

•	 _________________________________ ___________ _______________________ __________ 	 VRH INV. NO	 6560R39
A	 B	 '	 C	 D	 E'

4 	F
	 G	 ___ _______

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE .	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G -'- C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D+E)	 (NOTIN	 TO DATE

	

D ORE)	 -	 (D+E-F)
I GENERAL CONDITIONS	 2,157.943.00	 2,114,784.00	 -	 2,114,784.00	 98.00%	 43,159.00
2 GENERAL CONSTRUCTION	 2,135,797.00	 2,029,007.08	 21,358.00	 2,050,365.08	 96.00%	 .85,431.92
3 MOBILIZATION	 150,000.00	 150,000.00	 -	 .	 150,000.00	 100.00%

•	 4 TEMPORARY PARTITIONS
I Temp. Ramp Submittal 	 .	 6,000.00	 6,000.00	 -	 -	 - 6,000.00	 100.00%	 -

Temp. Wall Submittal 	 6,000.00	 6,000.00	 -	 6,000.00	 100.00%
Construct. Temp. Ramp	 •-	 - 40,000.00	 40,000.00	 -	 40,000.00	 100.00%	 -

•	 .	 Layout Temp. Partitions 	 :	 2,000.00	 2,000.00	 -	 2,000.00	 100.00%	 -
Construct Temp. Partitions 	 200,000.00	 200,000.00	 -	 200,000.00	 100.00%	 -
Construct. BI Lobby temp. Passageway 	 175,000.00	 175,000.00	 -	 175,000.00	 100.00%	 -
Mid level Temp. Partitions 	 2,000.00	 2,000.00	 -	 2,000.00	 100.00%	 -
Construct. Temp. Partitions 	 .	 50,000.00	 50,000.00	 .	 -	 50,000.00	 100.00%	 -

2 layout Temp. Partitions	 .	 .	 2,000.00	 2,000.00	 -	 2,000.00	 100.00%	 -
Construct Temp. Partitions Ext. 	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%	 -

132 Construct. Temp. Partitions	 60,000.00	 60,000.00	 -	 60,000.00	 -100.00%	 -
Construct. Temp. Partitions	 75,000.00	 75,000.00	 -	 75,000.00 . 100.00%	 -

•	 Relocate Temp. Partitions East Ticketing 	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%	 -
Construct Temp. Partitions	 30,000.00	 30,000.00	 -	 .	 30,000.00	 100.00%
Construct. Temp. Partitions Nse 	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%
Construct. Temp. Partitions Sse 	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -
Temp. Partitions for Service Escalator 	 30,852.00	 30,852.00	 -	 30,852.00	 100.00%	 -
Construct.Upper Level Temp. Partitions 	 35,852.00	 35,852.00	 -	 35,852.00	 100.00%
Temp. Partitions for Service Elevators 	 20,000.00	 20,000.00	 - .	 20,000.00	 100.00%	 -
Construct. Temp. Partitions	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -
Construct. Temp. Partitions	 .	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -
Construct. Temp. Partitions	 30,000.00	 30,000.00	 -	 . -	 30,000.00	 100.00%	 -
Construct. Temp. Partitions ML Bi North	 26,324.00	 26,324.00	 -	 26,324.00	 100.00%	 -
Construct. Temp. Partitions ML	 26,324.00	 26,324.00	 -	 26,324.00	 100.00%	 -
Construct. Temp. Partitions MLBI South	 26,324.00	 26,324.00	 -	 .	 26,324.00	 100.00%

-	 SUB TOTALS	 --	 :	 -	 5,-602,41 .6.00
1-
 -	 5,452,46708 .	 21,358.00	 0.00	 5473;825.08	 .	 .-.J28;59o.92	 •	 -

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity

Pagelof2O



CONTINUATION SHEET •..	 "•	 '•	 "AlA DOCUMENT G703	 .

	ALA Document G702 APPLICATION AND CERTIFICATION FOR PAYMENT containing 	 APPLICATION NO	 39
Contractor's signed certification is attached. 	 .	 .	 APPLICATION DATE: 	 03/16/10
In'tabulations below, amounts are stated to the nearest dollar. 	 -	 .	 PERIOD TO:	 02/28/10
Use Column L on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VRI-1 Job 2034

	

VRH [NV. NO	 6560R39 .
I) _I_	 F	 F.  	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 J MATERIALS T_TOTAL	 BALANCE
NO.	 0	

. 	 VALUE	 FROM PREVIOUS 	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G—C)	 TO FINISH
.	 ..	 APPLICATION	 .	 STORED	 AND STORED	 (C - G)

(D + E)	 (NOT IN	 TO DATE
-	 .	 DORE)	 (D+E+F)

Construct. Temp. Partitions UL	 -	 26,324.00	 26,324.00	 -	 .	 26,324.00	 100.00%	 -
5	 SELECTIVE /DEMOLITITON 	 975,000.00 .	 945,250.00	 4,875.00	 970,125.00	 99.50%	 4,875.00
6 ASBESTOS ABATEMENT	 200,000.00	 200,000.00	 .	 -	 200,000.00	 100.00%	 -
7	 LEAD ABATEMENT	 .	 .	 589,750.00	 589,750.00	 -	 589,750.00	 100.00%
8	 SITEWORK	 194,000.00	 . . 194,000.00	 -	 194,000.00	 100.00%	 -
9 SHORING	 .	 107,944.00	 107,944.00	 -	 107,944.00	 100.00%	 -
10 MINI PILES	 .	 956,000.00	 956,000.00	 -	 956,000.00	 100.00%	 -
ii PAVEMENT MARKINGS	 3,500.00	 3,500.00	 - .	 3,500.00	 100.00%
12 FENCES AND GATES	 60,200.00	 .	 60,200.00	 -	 .	 60,200.00	 100.00%	 -
13 TRAFFIC CONTROL MAINTRNANCE 	 25,000.00	 25,000.00	 .	 -	 25,000.00	 100.00%	 -.	 .
14 CAST-IN-PLACE CONCRETE

Remove Fill From Term. B 	 278,594.00	 .	 278,594.00	 -	 278,594.00	 100.00%	 -
Cast in Place Concrete Submittal 	 5,000.00	 .	 5,000.00	 -	 5,000.00	 100.00%	 -

1.2 Lobby & EIIE2 Escalators
Construct Spread Footings 	 21,233.00	 . .21,233.00	 -	 21,233.00	 100.00%	 -
Concrete Pile Caps & Pits	 54,489.00	 ,	 54,489.00	 -	 54,489.00	 100.00%	 -
New Concrete Ext Stub Walls & Grade Beams 	 27,814.00	 27,814.00	 -	 .	 27,814.00	 100.00%	 -
Slab on Grade	 .	 394,124.00 .	 394,124.00	 -	 394,124.00	 100.00%
New Concrete Sidewalk at Frontage	 84,879.00	 ' 84,879.00	 '. -	 84,879.00	 100.00%	 -
Concrete Topping 	 .	 97,819.00	 97,819.00	 -	 .97,819.00	 100.00%	 -

1.6 South Generator Conduit under Road
Sitework Concrete Restoration 	 .	 32,174,00	 32,174.00	 -	 .	 32,174.00	 100.00%	 -

2.1 North End of B2	 .	 .	 .	 .
New Concrete Sidewalk at B2 Norh Frontage 	 43,624.00	 43,624.00	 -.	 43,624.00	 100.00%	 -

2.2 South End of B2	 .
New Concrete Sidewalk at B2 South Frontage 	 .	 32,909,00 .	 '	 32,909.00	 . -	 .	 32,909.00	 100.00%
Construct Slab on Grade ' 	 25,429.00	 25,429.00	 -	 25,429.00	 100.00%	 -

23 Baggage Claim Area & Offices ' 	 .	 .	 ..	 .
Place Concrete Pad for AHU67 '	7,969,001	 7,969.00	 '	 -	 .-'	 7,969.00 1 100.00%

-	 SUB TOTALS	 4 ,243,775.00 	 4234 025 00 1	 - 4 , 875.00 1	 0 00 	 4 1138,900.00 	 4 875 00

Users may obtain validation of this document by requesting of the license a completed AlA Document 12401 - Certification of Document's Authenticity

Page 2 of 20



(flNTINI IATIflN HPPT	 AlA DOCUMENT G703

--	 - Contractors signed certification is attached. - ' 	 .	 -	 APPLICATION DATE:	 03/16/10
In tabulations below, amounts are stated to the nearest dollar. 	 .	 PERIOD TO: -	 02/28/10	 - -
Use Column I on Contracts where variable retainage for line items may apply. 	 -	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

-	 . .	 VRFI INV. NO	 6560R39
A	 -	 B	 C	 D	 E	 F	 G	 H

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 T	 BALANCE- - -	 NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (GC)	 TO FINISH
-

	

APPLICATION	 STORED	 AND STORED	 - (C - G)-	 (D+E)	 .	 . (NOT IN	 TO DATE	 -
-	 -	 -	 D ORE)	 (tJ+E+F)	 -

Concrete Pile Caps	 -	 50,004.00	 50,004.00	 -	 -	 50,004.00	 100.00%	 -
New Concrete Stab Wall 	 -	 26,609.00	 -	 26,609.00	 - 26,609.00	 100.00%
Slab on Grade (&AHU Pads) 	 664,959.00	 664,959.00	 -	 664,959.00	 100.00%	 -
D East - Concrete Masonry Restoration 	 -	 9,294.00	 9,294.00	 -	 -	 -	 -	 9,294.00	 100.00%	 - -
New Concrete Sidewalk @ Frontage 	 51,199.00	 51,199.00	 -	 -	 51,199.00	 100.00%	 - -
Concrete Topping 	 161,184.00	 161,184.00	 -	 -	 161,184.00	 100.00%

	

2.5 South Substation Area & Corrider - 	 -	 -
Concrete Pile Caps	 44,769.00	 44,769.00	 -	 -	 .	 44,769.00	 100.00%	 -
Slab on Grade	 102,249.00	 102,249.00	 -	 102,249.00	 100.00%	 -
Concrete Topping	 - -	 29,179.00	 - 29,179.00	 -	 29,179.00	 100.00% -	 -

2.10 Curb Joint Between 1-22 ml
Place New Concrete for New Drainage Trough I 	 - 57,824.00	 57,824.00	 -	 -	 57,824.06	 100.00%
Place New Concrete for New Drainage Trough 2 	 57,824.00	 57,824.00	 - . --	 57,824.00	 100.00%	 -	 -
Place New Concrete for New Drainage Trough 3	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 4 -	 57,824.00	 57,824.00	 -	 -	 57,824.00	 100.00%	 -

- -
	 Place New Concrete for New Drainage Trough 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -

. Place New Concrete for New Drainage Trough 6 	 - 57,824.00	 57,824.00	 -	 '-	 .	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 7 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 8 	 57,824.00	 57,824.00	 -	 -	 57,824.00	 100.00%	 -

212 Service Elevators
Elevator Pit Pilecaps Concrete 	 14,759.00	 14,759.00	 .	 -	 14,759.00	 100.00%
Elevator Pit Concrte Slab & Walls	 34,234.00	 34,234.00 -	 -	 34,234.00	 100.00%	 -

	

2.13 ES Escalator & Infill Slab 	 -	 -	 -	 -	 -	 -	 -
- Concrete Slab on Metal Deck at Infill 	 70,744.00	 70,744.00	 -	 70,744.00	 100.00%	 -

	

3.1 North Substation, Generator Emer. Switchgear 	 -	 - -	 -	 -
Construct Concrete Generator Pad 	 16,434.00	 16,434.00	 -	 16,43400	 100.00% -	 -

3.4 Final BI Lobby, Escalators E3/E4
Construct Spread Footings 	 - -	 36,114.00	 36,114.00	 -	 -	 36,114.00	 10000%	 -	 -
Construct 

PileCapsat 
Elevator & Escalator Piti	 70,179.00	 -	 70,179.00	 -	 70,179.00	 100.00%	 -	 - -

•	 Final Slab on Grade at South Sector 	 146,154.00	 146,154.00	 -	 - 146,15400	 100.00%	 -	 -	 -	 -

-	 -	 -	 - Concrete Topping	 -	 -	 53,469.00	 -	 53,469.00	 -	 - 53,469.00	 100.00%

•.	 .	 .	 SUB TOTALS.	 - -	 - -2,044,125.00	 2,044,125.00	 -	 - -	 0.00	 - 0.00	 2,044,125.00	 -0.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 30120



CONTINUATION SHEET .	 AlA DOCUMENTG7O3

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 APPLICATION NO:	 39

Contractors signed certification is attached. 	 APPLICATION DATE:	 03/16/10

- Intsbuiationsbclow,acua-cstatcothaiestdoEac. 	 -	 . -	 .	 -	 .	 - -	 PERlODTO:	 02/28/i0

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCFIITECT'S PROJECT NO: 	 VRR Job 2034

	

VRI-1 [NV. NO	 6560R39
Al	 B	 I C 	 D	 I	 E	 F	 0	 H

SCHEDULED	 WORK COMPLETED	 MATERIALS. 	 TOTAL	 %	 BALANCE
VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED.	 (G + C)C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C -0)
(D + E)	 (NOT IN 	 TO DATE

D ORE)	 (D+E+F)

	

9,249.00	 9,249.00	 -	 . .	 9,249.00	 100.00%	 -

	

173,189.00	 173,189.00	 -	 173,189.00	 100.00%	 -

	

46,463.00	 46,463.00	 -	 46,463.00	 100.00%	 -

	

334,000.00	 327,320.00	 -	 327,320.00	 98.00%	 6,680.00

	

877,324.00	 851,004.00	 -	 851,004.00	 97.00%	 .	 . 26,320.00

	

18,898.00	 18,898.00	 -..	 18,898.00	 100.00%	 -

	

32,000.00	 32,000.00	 -	 32,000.00	 100.00%	 -

	

21,031.00	 21,031.00	 -	 21,031.00	 100.00%	 -

	

85,000.00	 85,000.00	 -	 85,000.00	 100.00%	 -

	

302,223.00	 302,223.00	 -	 -	 .	 302,223.00	 100.00%	 -

	

8,198.00	 8,198.00	 -	 .	 8,198.00	 100.00%	 -

	

32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -

	

32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -

	

32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -

	

32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -

	

32,375.00	 32,375.00	 -	 32,375.00	 100.00%

	

32,375.00	 32,375.00	 -	 .	 .	 32,375.00	 100.00%	 -

	

32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -

	

32,375.00	 32,375.00	 -	 .	 32,375.00	 100.00%	 -

	

418,443.00	 418,443.00	 -	 .	 418,443.00	 100.00%	 -

	

84,000.00	 84,000.00	 -	 84,000.00	 100.00%	 -

	

864,000.00	 864,000.00	 -	 864,000.00	 100.00%	 -

	

452,000.00	 158,200.00	 -226,000.00	 384,200.00	 85.00%	 67,800.00

	

290,000.00	 .	 -	 .	 -	 0.00%	 290,000.00

	

310,000.00 - -	 303,800.00	 -	 -	 .	 . ..- .	 303,800.00	 98.00% a....	 6,200.00.

	

4,585,018.00 •	 3,962,018.00	 226,e00.00	 . 0.00 1 .	 4,188,018.00	 397,000.001

by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

NO.

- 3.5 BUS Belt lb4,MER4, Loading Dock CIg
Concrete Housekeeping Equip. , Pads MER #4

3.10 South Generator/ Sitework
South Generator Concrete Foundations/Slab
Construct Concrete East Wall

15 UNIT MASONRY
16 STRUCTURAL STEEL
17 MISCELLANEOUS STEEL

Misc steel Submittal
Fab Misc Steel Drainage Trough
Fab Steel Stair

1.2 Lobby& El/E2 Escalators
Install Steel Stair # I

2.3 Baggage Claim Area
Misc Steel Framing at CW Loc

Tube Steel at Baggage Offices
2.10 Curb Joints Between 1-22 ML

Install Misc Steel Drains Trough #1
Install Misc Steel Drains Trough #2
Install Misc Steel Drains Trough #3

• Install Misc Steel Drains Trough #4
Install Misc Steel Drains Trough #5
Install Misc Steel Drains Trough #6
Install Misc Steel Drains Trough #7
Install Misc Steel Drains Trough #8

3.9 Shunt Mod'ns/Closures
Misc Steel/Deck Closure BHS Openings

•	 18 ORNAMENTAL METAL
1 Ornamental /Glazed Elev. Enclosure Submittal
2 Fab Ornamental /Glazed Elevators Enclosure
3 Erect Ornamental Enclosure
4 Glazing at Elevator Enclosure

5 Misc. SS Fabrications

Users may obtain validation of

Page 4 of 20



•	 CONTINUATION SHEET	 AIA-D6CUMENTG703

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 39
Contractors signed certification is attached. 	 .	 .	 -	 APPLICATION DATE:	 03/16/10

	

- in B,buiuiii,ns'ueiuw,mnummis umcsialcd in thu mnumnitdoiirn. 	 - -	 '- -.--. .-	 -	 -------' =-PEPJODTO:-	 ..----- 02/28/It) = ==.	 -- - -	 =

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 .	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 6560R39
A	 B	 C	 '	 D	 E	 F.  	 H

1T8T1	 DESCRIPTION OF WORK 	 SCHEDULED I	 WORK COMPLETED 	 MATERIALS	 TOTAL	 %	 BALANCE
--NO.	 -	 VALUE	 FROM PREVIOUS	 TUBS PERIOD	 PRESENTLY	 COMPLETED	 (0C)	 TO FINISH

-	 APPLICATION	 STORED	 AND STORED	 (C G)
	(D + E)	 (NOT IN	 . TO DATE

-	 DORE)	 (D4-E4-F)

19 COLUMN COVERS	 -	 730,000.00	 -	 715,400.00	 -	 .	 -	 .	 715,400.00	 98.00%	 14,600.00	 -

20 EXPANSION CONTROL - 	 132,210.00	 132,210.00	 -	 -	 132,210.00	 100.00%	 -	 -
•	 21 ARCHITECTURAL WOODWORK - 	 74,400.00	 74,400,00	 -	 -	 -	 74,400,00	 100.00%	 -

22 WATERPROOFING	 -	 .	 67,660.00	 67,660.00	 -	 -	 67,660,00	 100.00%	 -
23 EXTERIOR INSULATION & FINISH 	 - 187,000.00	 187,006.00	 -	 .	 187,000.00	 100.00%	 -
24 FIREPROOFING	 - .	 50,000.00 .	 49,000,00	 - -	 49,000.00	 98.00%	 1,000.00
25 METAL DOORS & FRAMES	 121,000.00	 121,000.00	 .	 -	 121,000.00	 100,00%
26 OVERHEAD COILING DOORS	 11,850.00 -	 11,850.00	 -	 11,850.00	 100.00%
27 GLAZING

. -	 Window Wall & Glazing Submittal 	 .	 20,294.00	 20,294.00	 -	 20,294.00	 100.00%	 -
- .	 .	 Metal Glasi Guardrails Submittal	 23,794.00	 23,794.00	 -	 -	 - 23,794.00	 -100.00%	 -.

Crystal Panels Submittal	 17,794,00	 17,794,00	 -	 .	 17,794.00	 100.00%	 -
-	 Fab.Crystal Panels -	 .	 67,794.00	 67,794.00	 --	 67,794.00	 100.00%	 -

-	 -	 Fab.Metal Glass Guardrails Mid-Level B1&B2 	 18,544.00	 .	 -	 18,544.00	 - .	 18,544.00	 100.00%	 -

	

- Fab. Vestibule Storefront Lower Level B-)	 -	 8,794.00	 - .	 8,794.00	 -	 8,794.00	 100.00%

	

- Fab.Curtain Wall for Lowir-Level Baggage	 18,794.00	 18,794.00	 -	 -	 18,794.00	 100.00%	 -	 -

	

- Fab. Vestibate Storefront Lower Level B-I 	 8,794.00 -	 8,794,00	 -	 -	 .	 8,794.00	 100.00%	 -
Fab,Metal Glass Guardrails Mid-Level B! E3/4 -	 18,544,00	 -	 -	 -	 0.00% -	 18,544.00

. I.) BI Lobby inc.E-IIE-2 Escalators
Field Measure for Veslibute Storefront 	 -	 4,794.00	 4,794.00	 -	 -	 4,794.00	 100.00%	 -	 -
Install Vestibute Storefront 	 -	 .	 75,294.00	 75,294.00	 -	 75,294.00	 100.00%

. .	 Install Automatic Doors at Vestibute 	 98,794.00	 - 98,794.00	 -	 -	 -	 98,794.00	 100.00%	 -
Crystal Glass Wall Panels	 97,794.00	 -	 97,794.00	 -	 97,794,00	 100,00%	 -

	

1. 4 El&E2 Escalators Stair & Guardrail,ML	 -	 -	 .	 .	 - .	 -	 0.00% -	 -
Field Measure Template for Guurdrails(EIIE2) -	 - 6,794.00	 6,794,00 -	 -	 ,	 6,794.00	 100.00%	 -

-

	

	
Fab.Metal Glass Guardrails (EIIE2)	 92,794.00	 92,794.00	 .	 -	 - ,	 92,794.00	 100,00%

2.1 North End of B-2
Field Measure for B2 Vestibute Storefront 	 -	 4,794,00	 4,794=00	 -	 -	 4,794,00	 100.00%
Istall North B2 Vestibule Storefront 	 -	 50,794.00	 50,794.00	 -	 50,794=00	 100.00%
Install Automatic Doors at B2 Vestibute	 50,794,00	 50,794.00	 -	 .	 50,794,00	 100,00%

. .	 Crystal Glass Wall Panels 	 172,794.00	 - 172,794.00	 -	 -	 172,794.00	 100.00%	 -
. .
	 2:1SouthEndofB-2 

Istall South B2 Vestibule Storefront	 -	 .'	 .	 33,794.00 1	 33,794.00	 -.	 - - 33,794.00 -100.00%	 -
-	 SUB TOTALS .	 2,266,500.00	 2,232,356.00	 0.00	 -	 - 0.00	 2,232,356.00 -	 34,144.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMENTG7O3

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 -	 - -	 APPLICATION NO
Contractors signed certification iiattached 	 .	 -	 -	 APPLICATION DATE: 	 03/16/10
In tabulations below, amounts are stated to the nearest dollar. 	 -	 .	 PERIOD TO:	 02/28/10

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO: 	 VR1-I Job 2034

-	 .	 VR1-I INV. NO	 6560R39
A	 B	 .	 C	 D	 E	 F	 0 	 H

iT3t	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 - VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G-'-C)	 TO FINISH

	

APPLICATION	 .	 STORED	 AND STORED	 (C -0)
(D + E)	 (NOT IN	 TO DATE

DORE)	 (D+E+F)
Install Automatic Doors at South B2 Vestibute 	 50,794.00	 50,794.00	 -	 .	 50,794.00	 100.00%	 -

2.3 Baggage Claim Area
Remove Crystal Panels	 .	 14,794.00	 14,794.00	 -	 14,794.00	 100.00%	 -
Field Measure for Curtain Wall Fabricaton 	 5,794.00	 5,794.00	 -	 5,794.00	 100.00%	 -
Install Curtain Wall Metal 	 83,794.00	 . 83,794.00	 -	 .	 83,794.00	 100.00%	 -
Install Curtain Wall Glazing	 51,294.00	 51,294.00	 - .	 .	 51,294.00	 100.00%	 -
Stainless Steel & Glazing at Baggage Office	 104,794.00	 104,794.00-.	 104,794.00	 100.00%	 -
Crystal Glass Wall Panels	 152,794.00	 142,596.00	 4,086.00	 146,682.00	 96.00%	 6,112.00

2.6 EastlI2 Ticketing Area Oversize Bag
East Ticketing Crystal Glass Wall Panels 	 69,794.00	 69,794.00	 -	 69,794.00	 100.00%	 -

2.7 North Side of B 2 Lobby ML
Metal/Glass Guardrails North Side Escalators 	 47,794.00	 47,794.00	 -	 -	 47,794.00	 100.00%	 -

2.7 South Side of,B 2 Lobby ML
Metal/Glass Guardrails South Side Escalators 	 47,794.00	 47,794.00	 . -	 47,794.00	 100.00%	 -

3.2 Final 132 Lobby	 .
Crystal Glass Wall Panels	 52,794.00	 52,794.00	 -	 52,794.00	 100.00%	 -

3.4 Final BI Lobby Escalators E3,E4 Elevst/2 	 -
Crystal Glass Wall Panels	 240,794.00	 48,159.00	 12,040.00	 60,199.00	 25.00%	 180,595.00

3.4 Final BI Lobby Escalators E3,E4 EIevsl/2 	 .
Field Measure Template for Guardrails(E3fE4) 	 6,794.00	 . -	 .	 -	 0.00%	 6,794.00
Install Metal Glass Guardriils (E3/E4) 	 . 122,798.00	 -	 -	 0.00%	 122,798.00

28 DRYWALL
Fab. GFRG Panels Mid-Level B  & 132 	 60,852.00	 . 60,852.00	 -	 60,852.00	 100.00%	 -
Pub. GFRG Panels Mid-Level BI E31E4 	 60,852.00	 60,852.00	 -	 60,852.00	 100.00%	 -

1 Install Exterior Metal Ceiling over Sidewalk	 .	 35,852.00	 .	 35,852.00	 -	 35,852.00	 100.00%	 -
Partition Construction	 45,852.00	 45,852.00	 - -.	 45,852.00	 100.00%	 -
Construct. Cement Board Soffits over Sidewalk 	 29,852.00	 29,852.00	 -	 29,852.00	 100.00%	 -
Vestibule Ceiling	 45,852.00	 45,852.00	 -	 45,852.00	 100.00%	 -
DrywallCeilings and Soffits	 29,852.00	 29,852.00	 -	 29,852.00	 100.00%	 -
Metal Pan Ceilings	 505,852.00 .	 505,852.00	 -	 505,852.00	 100.00%	 -
Stud Framing for MER # 143	 35,852.00	 35,852.00 -	 -.	 .	 35,852.00	 100.00%	 -	 -
Drywall Plywood & Galv. Metal End. MER #143 	 .	 .	 35,852.00	 -. - 35,852.00	 -	 - -	 35,852.00	 100.00%

-	 SUB TOTALS	 1,939,140.00	 1,606,715.00	 16,126.00	 0.00	 1,622,841.00	 316,299.00

Users may obtain validation ofthis document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 6 of 20



CONTINUATION SHEET	 AlA DOCUMENTG7O3

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 - - - 39	 - -	 - -
Contractors cwned cerfiF tinn isattached.-	 -	 APPLICATION DATE	 03/16110
In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 02128110
Use Column I on Contacts where variable retaiiiage for line items may apply. 	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

-	 -	 VRHINV.NO	 6560R39
A -	 B	 C	 D	 E	 F	 G	 H

14 EM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C - G)
(D + E)	 (NOT IN 	 TO DATE

DQRE)	 (D+E+F)
Install Framing for Soffit/Fascia EIIE2 	 29,852.00	 29,852.00	 -	 29,852.00	 100.00%	 -
Install GFRG Panels EIIE2	 30,85200	 30,852.00	 -	 30,852.00	 100.00%	 -

2 Partition Layout ,Top & Bottom Track-Wet Areas 	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%	 -
Stud Framing & Blocking -Wet Areas	 147,852.00	 147,852.00	 -	 -	 147,852.00	 100.00%	 -
Drywall-Wet Areas	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%
Wet Ticketing- New Partitions	 147,852.00	 147,852.00	 -	 147,852.00	 100.000,4,	 -
Ceiling Construction For North B2 Vestibule 	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%	 -
WT Drywall Ceilings 	 75,852.00	 75,852.00	 -	 75,852.00	 100.00%	 -
WT Suspended Ceilings 	 35,852.00	 35,852.00	 -.	 35,852.00	 100.00%	 -
WT Metal Pan Ceilings 	 155,852.00	 155,852.00	 -	 155,852.00	 100.00%	 -
Ceiling Construction 82 Vestibule 	 125,852.00	 125,852.00	 -	 125,852.00	 100.00%	 -
Drywall Ceilings& Soffits 	 .	 75,852.00	 75,852.00	 - .	 75,852.00	 100.00%	 -
Suspended Ceilings	 30,852.00	 30,852.00	 -	 -	 30,852.00	 100.00%	 -
Metal Pan Ceilings 	 405,852.00	 405,852.00	 -	 -	 405,852.00	 100.00%	 -
Install Exterior Metal Ceiling over Sidewalk 	 105,852.00	 104,096.00	 -	 104,096.00	 98.34%	 1,756.00
Metal Stud & Drywall Baggage Offices 	 55,852.00	 .	 55,852.00	 -	 55,852.00	 100.00%	 -
Drywall Soffits & Ceilings 	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%	 -
Metal Pan Ceiling Construction 	 155,852.00	 155,852.00	 -	 155,852.00	 100.00%	 -
Ceiling at South Corridor 	 80,852.00	 78,511.00	 -	 78,511.00	 97.10%	 2,341.00
ET New Partition	 .	 .	 55,852.00	 . 55,852.00	 55,852.00	 100.00%	 -
ET Drywall Ceilings & Soffits 	 55,852.00	 55,852.00	 -	 .	 55,852.00	 100.00%	 -
ET Suspended Ceilings 	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%	 -
ET Metal Pan Ceilings 	 105,852.00	 105,852.00	 -	 105,852.00	 100.00%	 -
Framing for Soffit/Fascia North Side Escalators 	 30,852.00	 30,852.00	 -	 .	 30,852.00	 100.00%	 -
Install GFRG Panels NSE	 45,852.00	 45,852.00	 -	 45,852.00	 100.00%	 -
Framing for Soffit/Fascia South Side Escalators 	 65,852.00	 65,852.00	 -	 .	 65,852.00	 100.00%	 -
Install GFRG Panels SSE	 35,852.00	 35,852.00	 -	 35,852.00	 100.00%	 -
Mid Level Partitions	 75,852.00	 75,852.00	 -	 75,852.00	 100.00%	 -
Construct Drywall Partitions Escalator ES	 30,852.00	 30,852.00	 -	 30,852.00	 100.00%	 -
Plaster ES	 168,204.00	 134,563.00	 -	 .	 .	 134,563.00	 80.00%	 33,641.00
Elevator Shaftwall Construction 	 30,852.00	 30,852.00	 -	 .	 -	 30,852.00	 100.00%

-	 SUBTOTALS	 291776400	 288002600	 0 . 00 1 	0.00 1	288002600	 3773800

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT G703

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 -	 - 39
ConLactrr'igsscdccflcansattaciicd.' 	 -	 ---	 -	 -	 -	 --	 '',	 APPLICATI ON DATE: 	 03/16/10
In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 02/28/10

Use Column I on Contracta where variable retainage for uric items may apply. 	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6560R39
A	 B	 C	 D	 E	 F	 G	 -	 H

TKi	 DESCRIPTION OF WORK	 SCHEDULEDWORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VAIJIE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G-'-C)	 TO FINISH

-	 APPLICATION	 STORED	 AND STORED	 (C - G)
(IJ+E)	 (NOTIN	 TO DATE

	

D OR E)	 (D+E+F)
Drywall Stiflits & Ceilings 	 25,852.00	 21,974.00	 -	 .	 21,974.00	 85.00%	 3,878.00
Suspended Ceilings	 .	 25,852.00	 23,267.00	 -	 23,267.00	 90.00%	 2,585.00
Metal Pan Ceilings	 93,204.00	 62,282.00	 . -	 62,282.00	 66.82%	 30,922.00
Ceiling at BI-IS	 .	 45,852.00	 45,852.00	 -	 45,852.00	 100.00%	 -
Partition Construction	 25,852.00	 23,267.00	 -	 23,267.00	 90.00%	 .	 2,585.00
Drywall Ceiling & Soffits 	 55,852.00	 50,267.00	 -	 .	 50,267.00	 90.00%	 5,585.00
Metal Pan Ceiling Loading Dock	 55,852.00	 27,926.00.	 -	 27,926.00	 50.00%	 27,926.00
Install Framing for Soffit/Fascia E3/E4	 .	 55,852.00	 50,000.00	 -	 50,000.00	 89.52%	 5,852.00
Install GFRG Panels E3/E4	 25,038.00	 .	 -	 -	 0.00%	 25,038.00

29 TILES	 .	 49,590.00	 49,590.00	 -	 49,590.00	 100.00%	 -	 -
30 TERRAZZO	 .	 .	 .	 .	 .

1.2 BI Lobby including El-2 Escalators	 230,821.00	 230,821.00	 -	 230,821.00	 I00.00%	 -
2.1 West Ticketing	 .	 226,993.00	 226,993.00	 - -	 226,993.00	 100.00%	 -
2.2 South End ofB2	 109,536.00	 109,536.00	 -	 -	 109,536.00	 100.00%	 -
2.3 Baggage Claim Area & Offices 	 680,241.00	 680,241.00	 -.	 680,241.00	 100.00%	 -
2.6 East Ticketing	 97,311.00	 97,311.00	 .	 -	 .	 97,311.00	 100.00%	 -
3.2 Final B2 Lobby	 .	 114,202.00	 114,202.00	 -	 114,202.00	 100.00%	 -
3.4 Final BlLobby Escalator E3-4, EIev.I,2	 222,180.00	 .•	 33,327.00	 -	 33,327.00	 15.00%	 188,853.00
3.12 5500 Concourse Level 9 (infill area) 	 219,321.00	 219,321.00	 - .	 .	 219,321.00	 100.00%	 -

	

•	 3.12 5510 Replace existing Concourse Level finish 	 59,395.00	 50,486.00	 8,909.00	 59,395.00	 100.00%	 -
31 CARPET	 -	 23,903.00	 23,664.00	 239.00	 23,903.00	 100.00%	 -
32 PAINTING	 159,600.00	 151,620.00	 -	 151,620.00	 , 95.00%	 7,980:00

	

•	 33 TOILET COMPARTMENTS 	 .	 .	 27,840.00	 27,840.00	 -	 27,840.00	 100.00%	 -
34 WALL & CORNER GUARDS	 -	 44,500.00	 44,500.00	 -	 ..	 .. • 44,500.00	 100.00%
35 SIGNAGE	 .	 .	 300,000.00	 270,000.00	 -	 .	 270,000.00	 90.00%	 30,000.00
36 FIRE EXINGUISHERS & CABINETS 	 -	 2,225.00	 2,225.00	 -	 2,225.00	 100.00%	 -
37 FLOOR MATS & FRAMES	 .	 21,910.00	 21,910.00	 -	 21,910.00	 100.00%	 -
38 ELEVATORS	 .	 .	 .

Service Elevators Submittal	 14,000.00	 14,000.00	 -	 14,000.00	 100.00%	 -
Passenger Elevators Submittal	 .	 -	 -	 14,000.00	 14,000.00	 -	 -	 14,000.00	 100.00%	 -
Procure Service Elevators	 - .	 .	 393,300.00	 393,300.00-	 -	 ---	 -393,300.00	 100.00%	 - -

- -	 -	 - - -	 ,	 -	 -	 - - SUB TOTALS - -	 . - . -- :	 •_ 3,420,074:00	 -	 3,079,722.00	 -9,148.00	 -0.00 - - -. 3,088,870.00 	 331;204.00	 - -

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 8 of 20



	

-CONTINUATION SHEET
	

AM DOCUMENT G703

- Contractor's signed certification i j attached.	 ' --	 -	 --- -	 APPLICATION DATE:	 - 03/16/10	 -

In tabulations below, amounts are stated to the nearest dollar. - 	 :	 PERIOD TO:	 02/28/10

Use Column I on Contracts where variable retainage for line items may apply. 	 -	 -	 ARCHITECT'S PROJECT NO:	 VRH Job 2034
-	 -	 -	 -	 -	 -	 -	 -	 -	 VRH INV. NO	 6560R39

	

A	 B	 C	 -	 D	 E	 - F	 0 	 H
ITEM -	 - DESCRIPTION OF WORK 	 SCHEDULED	 WORK COi LE TED	 MATERIALS	 TOTAL	 T % T	 BALANCE

	

NO.	 -	 VALUE	 FROM PREVIOUSTHIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINiSH
-	 APPLICATION	 STORED	 AND STORED	 (C - G)

	

- -	 (D + E) -	 -	 (NOT IN	 TO DATE	 -	 -
-	 -	 -	 -	 DORE)	 . (D+E+F)	 -	 -

Procure Passenger Elevators 	 486,000.00	 ,	 -	 - -	 -	 -	 - - - -	 '	 0.00%	 486,000.00
2,12 Service Elevators ML

Decommission Exist Service Elevators	 -	 13,800.00 -	 -	 13,800.00	 -	 -	 13,800.00	 100.00%	 -

	

-	 Selectivve Demo Service Elevators Components 	 -	 20,700.00	 20,700.00	 -	 20,700.00	 100.00%	 -
Drill Elevator Jacklsoles - 	 -	 69,000.00	 - 69,000.00	 -	 69,000.00	 100.00%	 -
Elevator Rails	 -	 -	 38,600.00	 38,600.00	 -	 38,600.00	 100.00%	 -

	

-	 Elevator Piston	 -	 69,000.00	 69,000.00	 . -	 69,000.00	 100.00%	 -
Elevator Roller Guides 	 .	 4,800.00	 4,800.00	 -	 -	 -	 4,800.00	 100.00%	 -

-	 -	 Elevator Pump Unit	 -	 37,300.00	 -37,300.00	 -	 -	 37,300.00	 100.00%	 -
Elevator Hydraulic Piping 	 8,500.00	 8,500.00	 .	 - 8,500.00	 100.00%	 -	 -
Elevator Oil & Oil Cooler 	 -	 7,000.00	 7,000.00	 - -	 7,000.00	 100.00%
Elevator Traveling Cable 	 -	 11,200.00	 11,200.00	 -	 - - 11,200.00	 100.00%	 -	 -
Elevator Electrical Conduit - 	 6,900.00	 6,900.00	 -	 6,900.00	 100.00%	 -
Elevator Cab	 -	 41,400.00	 41,400.00	 -	 41,400.00	 100.00%	 -
Elevator Limit Switches 	 9,800.00	 9,800.00	 -	 -	 9,800.00	 100.00%	 -
Elevator Controller 	 '	 -'	 47,000.00	 47,000.00	 -	 47,000.00 - 100.00%	 - -
Elevator Door Operator 	 11,900.00	 11,900.00	 -	 11,900.00	 100.00%	 - -
Elevator Dectector Edge & Inspection Station 	 5,000.00	 - 5,000.00	 - -	 - 5,000.00	 100.00%	 -	 -
Elevator Entrances 	 27,600.00	 27,600.00	 -	 - 27,600.00	 100.00%	 -	 -
Elevator Car Station	 22,100.00	 - 22,100.00	 -	 22,100.00	 100.00%	 - -
Elevator Hall Buttons	 9,800.00	 - 9,800.00	 -	 -	 9,800.00	 100.00%	 - -
Elevator Hoist Wire (multi Cable)	 -	 - 11,200.00 -	 11,200.00	 -	 11,200.00	 100.00%	 - - -
Elevator Testing	 11,200.00	 8,100.00	 -	 8,100.00	 72.32%	 3,100.00

3.8 Escalators E3/E4 Elevators 1/2 ML	 -	 -
Drill Elevator .Iackholes	 -	 69,000.00	 .	 -	 0.00%	 69,000.00
Elevator Rails 	 -	 -	 38,600.00	 -	 -	 -	 0.00%	 38,600.00	 -	 -
Elevator Piston	 -	 69,000.00	 -	 '-	 -	 '	 0.00%	 69,000.00
Elevator Roller Guides 	 -	 4,800.00	 -	 0.00%	 4,800.00
Elevator Pump Unit 	 37,300.00	 -	 -	 0.00%	 37,300.00
Elevator Hydraulic Piping	 -	 -	 8,500.00	 -	 -	 -	 0.00%	 8,500.00
Elevator Oil & Oil Cooler	 -	 -	 7,000.00	 -.	 -	 -	 0.00%	 7,000.00

- - .	 SUBTOTALS	 -	 -	 1,204,000.00	 -	 480,700.00	 - 0.00	 0.00	 -- 480,700.00	 -	 723,300.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 .	 AlA DOCUMENT G703	 -

	IAIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 -	 -	 - -	 APPLICATION NO: 	 39

Contractor's signed certification is attached. 	 -	 APPLICATION DATE:	 03/16/10

In tabulations below, amounts are stated to the nearest dollar.	 -	 - -	 PERIOD TO:	 02/28/10

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO: 	 VRI-1 Job 2034

	

VRI-I INV. NO	 6560R39
A	 B	 C	 D	 f	 K	 F	 0 	 H

•ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 %	 BALANCE
•	 NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G+C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - t3)	 .
(l3+E)	 .	 (NOTIN -	 TO DATE

	

.	 D ORE)	 (D+E+F)
•	 Elevator Traveling Cable 	 .	 11,200.00	 -	 -	 .	 -	 0.00%	 11,200.00

Elevator Electrical Conduit 	 15,200.00	 -	 -	 -	 0.00%	 15,200.00
Elevator Cab	 82,800.00	 -	 .	 -	 0.00%	 82,800.00
Elevator Limit Switches 	 .	 9,800.00	 .	 -	 - .	 0.00%	 9,800.00
Elevator Controller	 .	 .	 .	 48,300.00	 .	 -	 -.	 0.00%	 48,300.00
Elevator Door Operator	 11,900.00	 .	 -	 .	 -	 0.00%	 11,900.00
Elevator Detector Edge & Inspection Station	 I0,500.00 .	 -	 .	 -	 0.00% .	 10,500.00
Elevator Entrances	 30,400.00	 . . -	 .	 -	 0.00%	 .	 30,400.00
Elevator Car Station	 .	 .	 22,100.00	 -	 .	 -	 0.00%	 22,100.00
Elevator Hall Buttons 	 .	 9,800.00	 -.	 -	 0.00%	 9,800.00
Elevator Hoist Wire ( Multi-Cable) 	 11,200.00	 -	 -	 0.00%	 11,200.00
Elevator Testing 	 11,500.00	 .	 -	 .	 -	 0.00%	 .	 11,500.00

39 ESCALATORS & MOVING WALKS	 .	 .	 .	 . .
Escalators Submittal 	 .	 14,000.00	 14,000.90	 -	 .	 -	 14,000.00	 100.00%	 -
Procure Escalators EIIE2	 848,000.00	 848,000.00	 .	 -	 848,000.00	 100.00%	 -
Procure Escalators E3/E4/E5 	 1,380,400.00	 483,140.00	 897,260.00	 1,380,400.00	 100.00%	 -.

1.2 Lobby [nd EIIE2 Escalators
Escalators Mobilization	 32,600.00	 32,600.00	 -	 32,600.00	 100.00%	 -
Escalators Set Up Rigging & Hoisting Equipment 	 38,700.00	 38,700.00	 -	 38,700.00	 100.00%	 -

Load Escalators EIIE2 into Pocket 	 27,000.00	 27,000.00	 -	 27,000.00 . 100.00%	 -
Construct and Test Escalators El/E2	 290,300.00	 290,300.00	 -	 290,300.00	 100.00%	 -

2.11 ES Escalator (ML)	 .	 .
Escalator S Mobilization 	 -	 14,000.00	 14,000.00	 -	 .	 14,000.00	 100.00%	 -
Escalators Set Up Rigging & Hoisting Equipment 	 .	 19,000.00	 19,000.00	 -	 .	 19,000.00	 100.00%	 -

•	 Load Escalator ES into Pocket	 .	 12,000.00	 12,000.00	 .	 -	 12,000.00	 100.00%	 -
• .	 Construction and Test Escalator ES 	 141,000.00	 141,000.00	 -	 141,000.00	 100.00%	 -

3.4 Final BI Lobby Escalators E31E4 Elevs 1/2 	 .
Express Escalators Mobilization 	 ,	 - 32,500.00	 .	 -	 -	 :	 -	 0.00%	 32,500.00

Escalators Set Up Rigging & Hoisting Equipment 	 38,700.00	 -	 -	 -	 0.00%	 38,700.00
Load Escalators into Pocket	 -	 27,000.00	 -	 .	 -	 .	 .	 -	 0.00%	 27,000.00
Construct and Test Escalainrs E3/E4	 - .	 290,288 00 -	 -	 -	 -	 -	 0.00%	 -	 290,288.00

-	 -	 SUB TOTALS	 -	 . 3,480,188.00	 1,919,740.00	 897,260.00	 -	 0.00 - - 2,817,000.00	 663,188.00-	 -	 -	 - -

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 	 -	 -

Page 10 of2O



CONTINUATION SHEET
	

AlA DOCUMENTG7O3

	AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 - APPLICATION NO:	 39 - -
Con actors signed certification is attached. 	 -.	 APPLICATION DATE: 	 -	 03/16/10
In tabulations below, amounts are stated to the nearest dollar.	 PERIOD TO:	 02/28/10
Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRI-I Job 2034

	

VRH [NV. NO	 6560R39

	

A	 B	 C	 DE	 F	 G	 --	 •H
ITEM •	DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 1	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THISPER1OD	 -PRESENTLY	 COMPLETED 

J 
(G C)	 T6 FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(lJ+E)	 (NOT IN .	 TO DATE

-	 .	 D ORE)	 (D+E+F)
40 CONVEYORS

Gen Conditions	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%	 -
Elec.Submitials	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%	 -
Mech. Sumittals	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%	 -
III I Mech.Equip	 150,714.00	 150,714.00	 -	 150,714.00	 100.00%	 -
IB1 Mech.lnstall 	 .	 135,714.00	 135,714.00	 -	 135,714.00	 100.00%	 -
III MCP Equip	 85,000.00	 85,000.00	 - .	 85,000.00	 100.00%	 -
IB1 E!ec.Equip	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -
IB1 Elec Install	 .	 140,714.00	 140,714.00	 _-	 140,714.00	 100.00%	 -
1B2 Mech.Equip	 125,714.00	 125,714.00	 -	 125,714.00	 100.00%	 -
1B2 Mech.lnstall	 125,714.00	 125,714.00	 -	 125,7 14:00	 100.00%	 -
lB2 MCP	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%
1B2 Elec Equip	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%
1B2 Elec Install	 .	 125,714.00	 125,714.00	 -	 125,714.00	 100.00%	 -
1B3 Mech.Equip	 155,714.00	 155,714.00	 -	 .	 155,714.00	 100.00%	 -
1B3 Mech.Install	 160,714.00	 160,714.00	 -	 .	 160,714.00	 100.00%	 -
1B3 MCP	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -
1B3 Elec Equip	 V	 10,000.00	 10,000.00	 -	 .	 10,000.00	 100.00%
1B3 Elec Install	 90,000.00	 90,000.00.	 -	 90,000.00	 100.00%	 -
IB4Mech.Equip ,	 170,714.00	 170,714.00	 .	 -	 170,714.00	 100.00%

•	 .	 1B4 Mech.lnstall 	 195,714.00	 195,714.00	 -	 195,714.00	 100.00%
IB4MCP	 115,714.00	 115,714.00	 -	 115,714.00	 100.00%	 -
1B4 Elec Equip	 .	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%
!B4 Elec Install	 --	 155,714.00	 155,714.00	 -	 .	 155,714.00	 100.00%	 -
OB Mech.Equip	 .	 50,000.00	 50,000.00	 .-	 50,000.00	 100.00%	 -
OB Mech.fnstall	 .	 80,000.00	 80,000.00	 -	 .	 80,000.00	 100.00%	 -
CD Mech.Equip	 .	 235,716.00	 235,716.00	 -	 235,716.00	 100.00%	 -
CD Mech.lnstall	 70,000.00	 70,000.00	 -	 .	 70,000.00	 100.00%	 -
CD /Deck Material	 135,716.00	 135,716.00	 -	 135,716.00	 100.00%	 -
CD/ Deck Install	 ..	 75,000.00	 .	 75,000.00	 -	 . 75,000.00	 100.00%

- CD/113 SS Trim Miii	 .	 .	 - 	 35,000.001	 35,000.00 1	 -	 .	 35,000.00 1 100.00%1-	 :

.	 SUBTOTALS .	 .	 3,040,000.00	 -3,040,000,00	 .	 0.00 -	 •-	 .0.00	 3,040,000.00	 0.00	 -- .	 •

--	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 11 of 20



CONTINUATION SHEET	 AlA DOCUMENT G703

	IA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 - APPLICATION NO:	 39
ontractor's signed certification is attached. 	 ---------	 -	 -	 -	 ....APPLICATION DATF;	 0I16I10	 -
tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 02/28/10

se Column I on Contracts where variable retainage for line items may apply. 1 	 ARCI-IITECTS PROJECT NO:	 VRH Job 2034

	

VRH INV. NO -	 6560R39
A	 -	 B	 c	 T	 'D	 I E 	 F	 G 	 H

TEM	 DESCRIPTION OF WORK	 SCHEDULED T	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE

NO.	 VALUEFROM PREVIOUS	 THIS PERIOD	 PRESENTLY -	 COMPLETED	 (G. C)	 TO FINISH
APPLICATION	 STORED	 AND STORED	 (C.- G)

(D + E)	 - -	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)
CD/lB SS Trim Install 	 30,000.00	 30,000.00	 -	 .	 30000.00	 100.00%	 -
CD Door Equipment	 -	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -	 -
OD Door Install	 .	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
B Comm Network -Equip.	 15,000.00	 15,000.00	 -	 -	 .	 15,000.00	 100.00%	 -
B Comm Network - Install	 25,000.00	 25,000.00	 -	 25,000.00	 100.00%	 -

41 FIRE PROTECTION	 .	 -	 725,000.00	 -688,750.00	 -	 688,750.00	 95.00%	 .	 36,250.00
42 PLUMBING	 - 525,000.00	 519,750.00	 -	 .	 519,750.00	 99.00%	 5,250.00
43 HVAC

1-IVAC Equipment Submittal 	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -
1-IVAC Ductwork Shop Drawings Submittal 	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%	 - -
Procure Variable Frequency Drives	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
Procure VAV Boxes 	 20,000.00	 20,000.00	 -	 .	 20,000.00	 100.00%	 -
Procure Fire Smoke Dampers 	 20,000.00	 20,000.00	 - .	 20,000.00	 100.00%	 -
Procure Door Heater 	 6,000.00	 6,000.00	 -	 6,000.00	 100.00%	 - -
Procure Electric Unit Heaters 	 .	 4,000.00	 4,000.00	 -	 4,000.00	 100.00%	 -
Procure Cabinet Unit Heaters 	 1,600.00	 1,600.00	 -	 1,600.00	 100.00%	 -
Procure Exhaust Fan	 .	 1,000.00	 1,000.00	 -	 -	 1,000.00	 100.00%	 -
Procure Air Outlets	 .	 153,625.00	 153,625.00	 -	 . .	 .	 153,625.00	 300.00%	 -.
Procure Air Handling Units	 463,625.00	 463,625.00	 -	 463,625.00	 100.00%	 -
Procure Supply& Return Fans	 -	 90,000.00	 90,000.00	 -	 90,000.00	 100.00%	 -

- Inline Pumps	 10,000.00	 10,000.00	 -	 10,000.00	 100.00%	 -
4000 Gal. Tank	 .	 25,000.00	 25,000.00	 -	 25,000.00	 100.00%	 -
Fab. Ductwork ( Stage 1)	 -	 -	 403,625.00	 403,625.00	 -	 403,625.00	 100.00%	 -
Fab. Ductwork (Stage 2) 	 -	 163,625.00	 163,625.00	 -	 163,625.00	 100.00%	 -
Fab. Ductwork (Stage 3) 	 213,625.00	 213,625.00	 -	 213,625.00	 100.00%	 -	 - -

1.2 BI Lobby inc EIIE2 Escalators 	 .	 .
Install HVSC Supply & Return Piping 	 143,625.00	 143,625.00	 -	 -	 143,625.00	 100.00%	 -	 -
Ductwork Roughing	 .	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
HVAC Drops & Diffusers	 13,000.00	 13,000.00	 -	 -	 13,000.00	 100.00%	 -
BMS Wiring & Devices	 . 12,000.00	 12,000.00	 -	 12,000.00	 100.00%	 -

2.3 Baggage Claim Area & Offices 	 -	 -
HVAC Disconnects & Removals (Cots 8-10 B D)	 6000000	 6000000	 6000000	 100.00%

-	 Set Air Handling Unit #7	 25 ,000 .00125,000.00 1 	 .	 -	 2,000.00	 100.00%	 -- -
	 SUB TOTALS	 3,429,350.00	 3,387,850.00	 0.00	 0.00	 3,387,850.00	 41,500.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 	 - -

Page l2of2O-	 .



CONTINUATION SHEET
	

AlA DOCUMENT G703

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO: 	 39

Contractor's signed certification is attached. 	 - -----------	 -	 APPLICATION DATE:	 03/16/10

	

- In tabulations beHw, arnountsare slated to the ielrstóIlar 	 PERIOD TO:	 02/28/10

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6560R39

A	 .	 B	 C	 D	 E	 F	 G 	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 T MATERIALS	 TOTAL	 '4,	 BALANCE
NO.	 VALUE	 FROM PREVIOUS 	 THIS PERIOD 1 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D+E)	 :	 (NOT IN	 TO DATE

D ORE)	 (D+E+F)
Install Ductwork end RF-7 at MER 143	 ,	 ' 18,000.00	 18,000.00	 -	 18,000.00	 100.00%	 -
1-IVAC Piping to Al-lU #7 	 283,625.00	 283,625.00	 -	 -	 283,625.00	 100.00% -	 -
BMS Wiring & Devices	 -	 32,000.00	 .32,000.00 .	 -	 32,000.00	 100.00%	 -
AL-lU #7 Star-UP, Testing & Commissioning	 16,000.00	 16,000.00	 -	 16,000.00	 100.00%	 -

2.1 North End of B2	 .
West Ticketing - 1-IVAC Demolition 	 30,700.00	 30,700.00	 -	 30,700.00	 100.00%	 -	 -
Ductwork Roughing -Wet Areas	 -	 15,000.00	 15,000.00	 -	 .	 15,000.00	 100.00%	 -
West Ticketing - Ductwork Roughing 	 .	 80,000.00	 801000.00	 -	 80,000.00	 100.00%	 -
1-IVAC Drops & Diffusers	 .	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 -
BMS Wiring& Devices 	 8,400.00	 8,400.00	 -	 8,400.00	 100.00%	 -

2.2 South End of B2 	 .	 .	 .
1-IVAC Demolition	 .	 .	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
Ductwork Roughing	 .	 45,000.00	 45,000.00	 . -	 45,000.00	 100.00%
1-IVAC Drops & Diffusers 	 16,000.00	 16,000.00	 -	 16,000.00	 100.00%	 -
BMS Wiring & Devices 	 8,400.00	 8,232.00	 168.00	 . 	 8,400.00	 100.00%

2.3 Baggage Claim Area & Offices
D East - HVACSequence#I Demolition	 7,000.00	 7,000.00	 .	 -	 7,000.00	 100.00%	 -
D East - HVAC Sequence #1 Installation 	 20,000.00	 20,000.00	 -	 .	 20,000.00	 100.00%	 -
1-IVAC Piping	 173,625.00	 173,625.00	 -	 .	 . 173,625.00	 100.00%	 -
D East - HVAC Sequence #2 	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 -
Ductwork Roughing 	 .	 .	 40,000.00	 40,000.00	 -	 .	 40,000.00	 100.00%	 -
D East - HVAC Sequence # 3 	 35,000.00	 35,000.00	 -	 .	 35,000.00	 100.00%	 -
Set Air Handling Unit 05 & 6 	 58,000.00	 58,000.00	 -	 .	 58,000.00	 100.00%
1-IVAC Drops & Diffusers	 .	 4,000.00	 4,000.00	 -	 -	 4,000.00	 100.00%	 -
BMS Wiring & Devices	 70,000.00	 63,000.00	 3,500.00	 66,500.00	 95.00%	 3,500.00

2.5 South Substation Area & Corridor 	 .	 .	 -
Ductwork Roughing 	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -.

2.6 East 1/2 Ticketing Oversise Bag
East Ticketing - I-IVAC Demolition 	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
East Ticketing - Ductwork Roughing 	 ,	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%	 -

East Ticketing- HVAC Drops & Diffusers 	 -	 - 13,000.00	 13,000.00	 - - .	 13,000.00	 100.00%
East Ticketing BMS Wiring & Devices 	 - -	 12,000.00	 - 12,000.00	 - -	 - 12,000.00 - 100.00%	 .

-
 3.1 North Substation Generator, Emgr, Switchgear

-	 SUB TOTALS	 1,195,750.00	 1,188,582,00	 3,668.00	 0.00	 1,192,250.00 	 1	 3,500.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 13 of 20



CONTINUATION SHEET	 .	 AlA DOCUMENT G703

	

-	 AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 .	 APPLICATION NO:	 39
-	 Contractor's signed certification is attached. 	 - APPLICATION DATE: 	 -	 - 03/16/10	 - - -.

	

-- -	 . -	 Intabuiinoosbeiow, uunusbnae stated ro the nearest doilar. 	 -	 . '	 -	 -	 -	 -	 - -	 PERIOD TO:	 02/28/10

Use Column I on Contracts where variable retaiiage for line items may apply.	 -	 .	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH [NV. NO	 6560R39

	

A	 B	 --	 C	 D	 -I	 E	 F	 G 	 H
-	 TK1	 -	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE

-NO.	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G—C)	 TO FINISH -
-	 -	 -	 - -	 -	 APPLICATION	 STORED	 AND STORED	 - (C - G)	 -	 -

--	 (N I E)	 -	 (NOT IN	 TO DATE	 .

	

-	 - -	 .	 -	 -	 -	 -	 -	 D ORE)	 (D+E+F)	 - -

)	 -	 Exist MER#4 HVAC Removals	 16,000.00	 16,000.00	 -.	 16,000.00	 100.00%
Exist MER #4 Supply Fan & Duct Riser -. 	 16,000.00	 -	 16,000.00	 .	 -	 16,000.00	 100.00%	 -
Install Louver &Generalor Exhaust	 .	 -	 1000000	 -	 - 	 -	 0.00%	 10,000.00

-	 . -	 3.2 Final B2 Lobby
- -	 HVAC Demolition	 -	 22,000.00	 22,000.00	 - .	 - 22,000.00 - 100.00%	 -

- .	 -	 HVAC Piping	 -	 -	 28,000.00	 28,000.00	 -	 -	 28,000.00	 100.00%	 -	 -	 -
Ductwork Roughing	 -	 33,000.00	 - 33,000.00	 -	 - -	 .	 .	 33,000.00	 100.00%	 -	 -
HVAC Drops & Diffusers -	 15,000.00	 15,000.00	 -	 -	 15,000.00	 100.00%	 -
BMS Wiring & Devices	 -	 -	 8,400.00	 3,360.00	 -	 3,360.00	 40.00%	 - -	 5,040.00

3.3 Struct Modes / Closures & BMS Rems

-	 Final Ductwork at BHS Closure Areas 	 -	 9,000.00	 9,000.00	 -	 .	 -	 9,000.00	 100.00%	 -
3.4 SBI Lobby, Escalators E31E4 	 -	 -. -

Install HVAC Supply & Return Piping 	 .	 -	 80,000.00	 80,000.00	 -	 -.	 80,000.00	 100.00%	 -
Ductwork Roughing	 -	 -	 86,000.00	 77,400.00	 -	 -	 77,400.00	 90.00%	 8,600.00
1-IVAC Drops & Diffusers	 -	 -	 25,000.00	 5,000.00	 -	 -	 5,000.00	 20.00%	 20,000.00
BMS Wiring & Devices	 -	 -	 -.	 8,500.00	 6,800.00	 -	 .	 - 6,800.00	 80.00%	 1,700.00

-	 .	 -	 3.5 BHS Bell 1B4,MER 4, Loading Dock 	 -	 -	 -	 -
Install HVAC Eq't in MER 94 (inc AHU s 8&9	 90,000.00	 90,000.00	 - -	 -	 90,000.00	 100.00%	 -

- -	
-	 HVAC Piping in MER 94 -- 	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%

-	 -	 Install HVAC Piping for AC Units #1 & 92 	 50,000.00	 50,000.00	 - -	 -	 50,000.00	 100.00%
Ductwork Roughing in MER 94	 80,000.00	 80,000.00	 80,000.00 - 100.00%

- -	 -	 Ductwork Roughing Betw MER 94 & Col A	 30,000.00	 - 30,000.00	 -	 -	 -	 - 30,000.00	 100.00%	 -
Install Louvers at Col. A	 16,000.00	 16,000.00	 -	 -	 16,000.00	 100.00%	 -
BMS Wiring & Devices in MER 94 	 66,000.00	 -	 - 65,340.00	 -	 -	 65,340.00	 99.00% .	 -	 660.00

-	 -	 3.6 I-JVAC System Testing & Balancing
HVAC Final Testing & Balancing 	 -	 25,000.00	 12,500.00	 -	 - 12,500.00	 50.00%	 12,500.00

- 44	 Electrical

	

.	 -	
Submittal -Supporting Devices	 -	 1,200.00	 -	 1,200.00	 - -	 -	 1,200.00	 100.00%	 -	 -

- .	 -	 Submittal -Raceways	 .	 1,350.00	 1,350.00	 ' -	 .	 1,350.00	 100.00%	 -
-	 Submittal -Underground Conduit 	 1,350.00	 1,350.00	 -	 -	 .	 1,350.00	 100.00%

Submittal -Boxes & Fittings	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 .	 --	 - -
Submittal Splices Temmations 	 1,200.00	 1,200.00	 1,200,00	 100.90%

	

-	 -;	 Submittal -Wire-	 `W, #12 AWG-75OMCM	 - .	 1,350.00	 .	 1,350.00	 .	 - -	 - 1,350.00	 100.00%

	

-	 SUB TOTALS	 781,700.00	 723,200.00	 0.00	 0.00 	 723,200.001.	 58,500.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 A/A DOCUMENTG703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 -	 39
Contractor's signed certification is attached. 	 .	 APPLICATION DATE:	 - -- 03/16/10
1ntrbu1utittnbckw,amountsarestatcdtthci,cmnsidoiiar. ----------------------- 	 - -	 -	 PERIOD TO:	 02/28/10

-	 Use Column I on Contracts where variable retainage for line items may apply. 	 .	 -	 .	 ARCHITECTS PROJECT NO: - VRH Job 2034

	

VRI1 [NV. NO	 6560R39
Al	 B	 I	 c	 -	 D	 I	 E	 F	 F	 G	 H

SCHEDULED	 WORK COMPLETED 	 MATERIALS	 - TOTAL	 %	 BALANCE
VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY . 	 COMPLETED	 (G ... C)	 - TO FINISH

	

APPLICATION	 STORED -	 AND STORED	 (C -0)
-	 -	 (0 + E)	 (NOT IN	 TO DATE

-	 .	 D ORE)	 (D+E+F)

	

1,350.00	 -	 - 1,350.00	 -	 1,350.00	 100.00%	 -
-	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -

	

- 1,350.00	 1,350.00	 -	 -	 -	 1,350.00	 100.00%	 -	 -

	

1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -

	

- - 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -

	

- 1,350.00	 --	 1,350.00	 -	 1,350.00	 100.00%	 -	 - -

	

1,350.00	 1,350.00	 -	 -	 1,350.00	 100.00%	 -

	

1,350.00	 - 1,350.00	 -	 1,350.00	 100.00%	 -

	

1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -	 -	 -

	

1,350.00	 1,350.00	 -	 -	 1,350.00	 100.00%

	

1,200.00	 1,200.00	 -	 -	 -	 1,200.00	 100.00%	 -

	

1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -	 -

	

- 1,350.00	 - 1,350.00	 -	 -	 .	 .	 1,350.00 - 100.00%	 -

	

1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -

	

1,350.00	 1,350.00	 -	 -	 -	 1,350.00	 100.00%	 -

	

1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -

	

1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -

	

42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -

	

42,725.00	 42,725.00	 -	 -	 .	 .	 42,725.00	 100.00%	 -

	

42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -

	

- 42,725.00	 42,725.00	 -	 -	 .	 42,725.00	 100.00%	 -
- 42,725.00 -	 42,725.00	 -	 42,725.00	 100.00%	 -

	

42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -

	

• 42,725.00	 42,725.00	 - -	 42,725.00	 100.00%	 -

	

42,725.00	 -42,725.00	 -	 -	 .	 42,725.00	 100.00%	 -

	

42,725.00	 42,725.00- 	 42,725.00	 100.00% -	 -

	

42,725.00	 - 42,725.00	 -	 -	 -	 -	 42,725.00	 100.00%	 -

	

739,078.00	 739,078.00	 - : -	 -	 739,078.00	 100.00%	 -	 -

	

42,725.00	 42,725.00	 -	 -	 42,725.00	 100.00%

	

516,625.00	 516,625.00	 -	 516,625.00	 100.00%	 -

	

39,000.00	 39,000.00	 -	 39,000.00 -100.00%	 -

	

72,500.00	 72,500.00	 -	 .	 72,500.00	 100.00%	 -	 - -
-	 42,725.00	 42,725:00	 -	 .	 --	 .	 -	 -	 ..	 42,725.00	 100.00%	 -	 -	 - -

	

1,902,703.00	 .1,902,703,00	 0.00	 0.00	 1,902,703.00	 -	 0.001

requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

-.	 iltri
-	 NO.

Submittal -Dry-Type XFMRS
Submittal -North Temp.SWGR (Package)
Submittal -South Ternp.SWGR (Package)
Submittal -Panelboards
Submittal -60A, 600V NEMAI Disconnect
Submittal -200A, 600V NEMAI Disconnect
Submittal 400A, 600V NEMAI Disconnect
Submittal -North Generator (Package)
Submittal -South Generator (Package)
Submittal -Cntrl Pals IENCIJCAB/Term Boxes
Submittal -Wiring Devices
Submittal -Light Fixtures (PackagesO
Submittal -Fire Alarm (Package)
Submittal- Public Address Svs (Pkge)
Submittal -Fire Alarm/Pub Addrt Sys Chi
Submittal -North SWGR (Package)
Submittal -South SWGR (Package)
Procure -Raceways
Procure -Underground Conduit
Procure -Boxes & Fittings
Procure -Splices Teminations
Procure] -Wire-XHI-lW, #12 AWG-750MCM
Procure -Dry-Type XFMRS
Procure -60A, 600V NEMA I Disconnect
Procure -200A, 600V NEMAI Disconnect	 -
Procure -400A, 600V NEMAI Disconnect
Procure -Wiring Devices 	 -
Procure -Punelboards
Prcure -Cntrl Puts IENCUCAB/Term Boxes
Procure -Light Fixtures (PackagesO
Procure -Fire Alarm (Package)
Procure - Public Address Svs (Pkge)
Procure -Fire Alarm/Pub Addrs Sys Chi

SUB TOTALS

Users may obtain validation of this d
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CONTINUATION SHEET
	

AlA DOCUMENT G703

	

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 39

Coritracfor' signed certification is attached. 	 AlPL!CATTON DATE: -.-.OJ/'6/W
In tabulations below, amounts are stated to the nearest dollar.	 ..	 PERIOD TO:	 02/28/10

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRH [NV. NO	 6560R39

	

A	 B	 C.	 .	 E	 F	 G 	 H

	

DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERL&LS	 TOTAL	 BALANCE
NO,	 VALUE.	 FROM PREVIOUS	 TIllS PERIOL)	 PRESENTLY	 COMPLETED	 (G-C)	 TO FINISH

	

APPLICATION	 - STORED	 AND STORED	 (C - G)
(D + E)	 (NOT IN	 TO DATE

-	 .	 D ORE)	 (D+E+F)'

•	 .	 Procure -North Temp SWGR (Package) •. 	 411,300.00	 411,300.00	 -	 411,300.00	 100.00%	 -
Procure! -South Temp.SWGR (Package) 	 411,300.00	 ' 411,300.00	 -	 411,300.00	 100.00%	 -
Procure-North SWGR(Package) 	 524,551.00	 519,305.00	 '	 -	 519,305.00	 99.00%	 5,246.00
Procure! -South SWGR (Package) ' 	 ' 524,551.00	 521,560.00	 -	 521,560.00	 99.43%	 2,991.00
Procure! -North Generator (Package)	 918,565.00	 .909,379.00	 -	 909,379.00	 99.00%	 9,186.00
Procurel -South Generator (Package) 	 1,753,630.00	 1,753,630.00	 -	 1,753,630.00	 100.00%	 -

	

Stage I 1.2 SM Electric Mobilizes 	 -	 293,500.00	 293,500.00	 -	 293,500.00	 100.00%
•	 .	 1.2 Install Temporary Lighting 	 27,331.00	 27,331.00	 -	 27,331.00	 100.00%	 -

1.2- Electrical Roughing (ElectricalO 	 .	 643,083.00	 643,083.00	 -	 643,083.00	 100.00%	 -
1.2- Electrical Roughing (Fire Alarm Public Address	 321,542.00	 321,542.00	 -	 321542.00	 100.00%
1.2- Electrical Wining (Fixture & Devices) 	 643,083.00	 643,083.00	 -	 .	 643,083.00	 100.00%	 -
L2-Electrical Wiring (Fire Alarm Public Address	 321,542.00	 321,542.00	 -	 ..	 321;542.00	 100.00%
1.3 - Elec.Disconnects & Removals 	 245,979.00	 245,979.00	 -	 245,979.00	 100.00%	 -
1.3 Elec.Raceways, Fixt,s Devces, Comi MER 143 	 .	 160,771.00	 160,771.00 	 160,771.00	 100.00%	 -
1.6- Manholes ,Elec,Ductbanks under Roadway	 241,156.00	 241,156.00	 -	 .	 241,156.00	 100.00%

Stage 2 2.Electrical Disconnects & Removals West Area 	 168,813.00	 168,813.00	 -	 .	 -	 168,813.00	 100.00%
2.1 West Ticketing Electric Disconnects & Removals 	 20,893.00	 20,893.00	 -	 20,893.00	 100.00%	 -
2.1 West Ticketing Electrical Roughing	 62,678.00	 62,678.00	 -	 62,678.00	 100.00%
2.1 West Ticketing Elec. Wiring & Fixtures	 41,785.00	 41,785.00	 .	 -	 41,785.00	 100.00%
2.1 West Ticketing Fire AIrm/Pub Addrs Sys 	 .	 33,428.00	 33,428.00	 -	 .	 33,428.00	 100.00%
2.2 Electric Disconnects & Removals	 33,428.00	 33,428.00	 . -	 33,428.00	 100.00%
2.2 Eelctrical Roughing	 9,285.00	 91,285.00	 . -	 91,285.00	 100.00%
2.2 Electrical Wiring & Fixtures 	 91,285.00	 91,285.00	 -	 91,285.00	 100.60%
2.2 Electrical Wiring Fire AIrm/Pub Addrs Sys	 '	 54,688.00	 54,688.00	 -	 .	 54,688.00	 100.00%	 -
2.3 Install Temporary Lighting	 18,757.00	 18,757.00	 -	 18,757.00	 100.00%
2.3 D -East-Relocate Lighting Fixtures 	 8,357.00	 8,357.00	 -	 8,357.00	 100.00%	 -
2.3 Electrical Roughing	 167,141.00	 167,141.00	 .	 167,141.00	 100.00%	 -
2.3 Elec.Wiring,Fixtures & Devices	 ,	 .	 125,356.00	 125,356.00	 -	 125,356.00	 100.00%
2.3 Electrical Wiring Fire Airm/Pub Addis Sys 	 83,571.00	 83,571.00	 -	 83,571.00	 100.00%	 -
2.5 South Parking Lot Electrical Ductbank 	 25,071.00	 25,071.00	 -	 .	 25,071.00	 100.00%	 -
2.5 Deliver Temp.SW/CT/SWGRT/SWBD T-S 	 .	 8,357.00	 . 8,357.00	 -	 8,357.00	 100.00%	 -
2.5 Set Temp SW/CTISWGRT/SWI3D T-S	 16,714.00	 16,714.00 -	 -	 .	 . .-	 16,714.00 :100.00%

• .	 .	 .	 .	 . .	 .	 .	
.	 SUB TOTALS- -	 -	 8,493,491.001- 	 8,476,068.00	 -	 0.001.	 0.00	 8,476,068.00	 .	 17,423.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 	 -

	

-
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CONTINUATION SHEET	 AlA DOCUMENT G7O3

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT; containing 	 APPLICATION NO:,	 39

•	 Contractor's signed certification is attached. 'APPLICATION DATE:	 03/16/10

In tabulations below, amounts are stated to the nearest dollOr.	 -	 -- - PERIOD TO: -	 -02/25/10 -= -
-	 -	 - -

	 Column I on ConEcts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRH [NV. NO	 - 6560R39

A	 B	 C	 D	 E	 F	 -	 0 	 H
TEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 -TOTAL	 BALANCE
NO.	 -	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (GC)	 TO FINISH

APPLICATION	 -	 STORED	 AND STORED	 (C -0)
(D + E)	 (NOT IN	 TO DATE	 --	 .	 DORE)	 (D+E+F)

2.5 Inst Temp Cond/Cuble & Term-Temp SW/CT/SW	 62,678.00	 62,678.00 -	 -	 -	 62,678.00	 100.00%	 - -
2.5 Install Temp CondiCable to Splice Box	 -	 .	 83,571.00	 83,571.00	 -	 -	 83,571.00	 100.00%	 -
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 	 20,893.00	 -	 20,893.00	 -	 -	 -	 20,893.00	 100.00%	 -

- 2.5 Rem SWER & SWBD	 .	 12,536.00	 12,536.00	 -	 12,536.00	 10000%	 - -
2.5 Rem.Exist Conduit	 -	 20,893.00	 20,893.00	 - -	 20,893.00	 100.00%	 -
2.5 Deliver New SWOR SA &SWBD Al 	 -	 -	 12,536.00	 12,536.00	 -	 12,536.00	 100.00%
2.5 Setr New SWOR 5A & SWBD Al	 -	 12,536.00	 6,268.00	 - -,	 .	 .	 -	 6,268.00	 50.00%	 6,268.00
2.5 Install CondiCablé Term SwGR SA/SWBD Al	 54,321.00	 -	 27,161.00	 13,580.00	 40,741.00	 75.00%	 13,580.00
2.5 Install Cable to New SWBD Alto Spice Boxes 	 20,893.00	 - 	 -	 .0.00% .	 20,893.00
2.5 Pwr Outage & Tern New SWbd Al & Spice Boxes 	 20,893.00	 -	 .	 .	 -	 -	 0.00%	 .20,893.00
2.5 Install Temp CondiCable to Splice Box	 83,571.00	 41,786.00	 -	 .	 41,786.00	 50.00% -	 41,785.00
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 	 20,893.00	 -	 -	 0.00%	 20,893.00
2.5 Rem Exist SWGR & SWBD	 12,536.00	 -	 -	 0.00%	 . 12,536.00
2.5 Rem Exist Conduit	 -	 20,893.00	 -	 -	 0.00%	 -	 20,893.00
2.5 Deliver New .SWGR SB & SWBD BI 	 12,536.00	 -	 6,268.00	 -	 .	 6,268.00	 50.00%	 6,268.00
2.5 Setr New SWGRSB&SWBDBI	 -	 12,536.00	 .	 -	 -	 0.00%	 12,536.00
2.5 Install Cond./Cable Term SWGR SB/SWBD BI	 -	 54,321.00	 -	 -	 -	 - -	 0.00% -	 54,321.00
2.5 Install Cable to New SWBD BIto Spice Boxes 	 20,893.00 .	 -	 -	 -	 -	 - 0.001%	 20,893.00

2.5 Pwr Outage & Tern New SWbd B I & Spice Boxes	 20,893.00	 .	 .	 -	 -	 0.00%	 20,893.00
2.5 Lighting Fixtures &WIRING at South Corridor 	 20,893.00	 - 19,848.00	 -	 .	 19,848.00	 95.00%	 1,045.00
2.5 Electrical wiring Fire AlrmIPub Addrs Sys 	 41,785.00	 39,696.00	 -.	 .	 -	 39,696.00	 95.00%	 2,089.00

-	 2.6 East Ticketing Electric Disconnects & Removals 	 16,714.00	 16,714.00	 - -	 .	 -	 16,714.00	 100.00%	 -	 -	 -
2.6 East Ticketing Electrical Roughing	 .	 41,785.00	 41,785.00	 -	 -	 -	 .	 41,785.00	 100.00%	 -
2.6 East Ticketing Elec.wiri.ng & Fixtures	 41,785.00	 41,785.00	 -	 41,785.00	 100.00%
2.6 East Ticketing Fire Al.rm/Pub Addrs Sys 	 29,250.00	 29,250.00	 -	 29,250.00	 100.00%
2.12 Electrical Feeders to EMR 	 41,785.00	 41,785.00	 -	 .	 41,785.00	 100.00%	 -
3.1 Deliver Temp.SW/CT/SWGRT/SWBDT-N	 8,733.00	 - 8,733.00	 - .	 8,733.00	 100.00%
3.1 Deliver New .Gen Set North 	 . 13,098.00	 -	 -	 -	 0.00%	 -	 - 13,098.00
3.1 Determ & Remove Exist Gen Set & Equip 	 43,662.00	 -	 .	 -	 0.00%	 43,662.00
3.1 Set Temp sw/CTIswGRTISwBDT-N 	 -	 •	 17,465.00	 17,465.00	 -	 -	 • - 17,465.00	 100.00%
3.1 InstallNew .Gen Set & Equip. 	 •	 21,831.00	 -	 .	 -	 .	 -	 0.00%	 -	 21;83 1.00	 -
3.1 Inst Temp CondiCable & Term-Temp SW/CT/SW 	 65,494.00	 65,494.00	 -	 . .	 -	 65,494.00	 100.00%	 -

-3.1- Install New Conduit/Cable//Terms	 • 	 17,465.001	 17,465.00	 •	 •	 -. .	 17,465.00 1 .100.00%1 -	.	 -
SUB TOTALS	 - • -	 -	 1,002,567.00	 -- 634,610.00	 13,580.00	 - • -	 0.00	 648,190.00 -	 354,377.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 17 of 20



•	 CONTINUATION SHEET	 AlA DOCUMENT G703

	ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 39

Contractors signed certification is attached. 	 -	 APPLICATION DATE:	 03/16/10

In tabulations below, amounts are stated to the nearest doLlar. 	 -	 PERIOD TO	 02/28/10

Column  11 Contracts where variable retainage for Line items may appLy.	 ARCHITECT'S PROJECT NO	 VRH Job 2034

	

H INV. NO	 6560R39
A	 B	 -	 C	 D	 .E	 F	 G 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 ((j-C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D+E)	 -	 (NOT EN	 TO DATE

D ORE)	 (D+E+F)
3.1 Install Temp CondiCable to Splice Box 	 87,325.00	 87,325.00	 -	 87,325.00	 100.00%	 -
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 	 21,831.00	 2L,83 1.00	 -	 .	 .	 21,831.00	 100.00%	 -
3.1 Rem Exist SWGR& SWBD	 13,099.00	 13,099.00	 -	 13,099.00	 100.00%	 -
3.1 Rem Exist Conduit	 21,831.00	 21,831.00	 -	 21,831.00	 100.00%
3.1 Deliver New .SWGR NA & SWBD A2	 13,099.00	 13,099.00	 13,099.00	 100.00%	 -
3.1 SeIr New SWGR NA & SWBD A2 	 13,099.00	 13,099.00	 -	 13,099.00	 100.00%
3.1 Install CondiCable Term SWGR NA/SWBD A2 	 56,761.00	 56,761.00	 56,761.00 . 100.00%	 -
3.1 Install Cable to New SWBD A2to Spice Boxes 	 21,831.00	 21,831.00	 -	 21,831.00	 100.00%	 -	 -
3.1 Pwr Outage & Tern New SWbd A2 & Spice Boxes 	 21,831.00	 21,831.00	 -	 21,831.00	 100.00%	 -
3.1 Install Temp CondiCable to Splice Box 	 87,325.00	 87,325.00	 -	 .	 87,325.00	 100.00%	 -
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 	 21,831.00	 .	 -	 .	 0.00%	 21,831.00
3.1 Rem Exist SWGR&SWBD	 13,099.00	 -.	 -	 0.00%	 13,099.00
El Rem Exist Conduit	 21,831.00	 -	 -	 0.00%	 21,831.00
3.1 Deliver New .SWGR NB & SWBD B2	 13,099.00	 6,550.00	 -	 .	 6,550.00	 50.00%	 6,549.00

•	 3.1 Set New SWOR NB & SWBD B2	 13,099.00	 -	 .	 -	 0.00%	 13,099.00
3.1 Install CondiCable Term SWGRNb/SWBD B2 	 56,761.00	 . 14,190.00	 -	 14,190.00	 25.00%	 42,571.00
3.1 Install Cable to New SWBD 132Io Spice Boxes 	 21,831.00	 .	 =	 -	 0.00%	 21,831.00
3.1 Pwr Outage & Tern New SWbd B2 & Spice Boxes 	 21,831.00	 . .	 .	 -.	 -	 0.00%	 -	 21,831.00
3.2 Electric Disconnects & Removals	 43,662.00	 43,662.00	 -	 43,662.00	 100.00%
3.2 Eelctrical Roughing	 53,395.00	 53,395.00	 -	 . 53,395.00	 100.00%
3.2 Electrical Wiring & Fixtures	 .	 43,662.00 .	 43,662.00	 -	 43,662.00	 100.00%	 -
3.2 Electrical Wiring Fire AIrm/Pub Addrs Sys	 26,197.00	 26,197.00	 26,197.00	 100.00%	 -
3.2 Finish Painting	 17,465.00	 16,592.00	 -	 .	 . 16,592.00	 95.00%	 873.00
3.3- Final Electrical at BHS Closure Areas 	 -	 43,662.00	 33,563.00	 -	 33,563.00	 76.87%	 10,099.00
3.4 Eelctrical Roughing	 174,650.00	 157,185.00	 13,972.00	 171,157.00	 98.00%	 3,493.00
3.4 Electrical Roughing Fire AIrm/Pub Addrs Sys	 87,325.00	 82,959.00	 2,620.00	 85,579.00	 98.00%	 1,746.00
3.4 Electrical Wiring & Fixtures & Devices	 183,382.00	 137,537.00	 25,000.00	 162,537.00	 88.63%	 20,845.00
3.4 Electrical Wiring Fire AIrm/Pub Addrs Sys	 87,325.00	 73,663.00 .	 9,296.00	 82,959.00	 95.00%	 4,366.00
3.5 EeLctrical Removals & Relocations BHS 	 65,494.00	 65,494.00	 -	 .	 65,494.00	 100.00%	 -
3.5 Eelctrical Equip. & Raceways in MER 6-4 • 	 65,494.00	 65,494.00	 - •	 65,494.00	 100.00%
3.10-Deliver New Gen Set South	 43,662.00	 43,662.00	 -	 43,662.00	 100.00%	 -
3.10- Determ & Remove Exist Gen Set & Equip. 	 43,662.00	 -	 -	 -	 0.00%	 43,662.00
3.10-Install New Gen.Set & Equip	 - -	 65,494.00	 65,494.00	 •	 -	 -	 65,494.00	 .100.00%	 -	 -	 • ...- -

-	 .	 -	 3.10-Install New Conduit/Cable//Terms • 	 .	 -	 . .	 65,494.00	 65,494.00	 •	 -	 65,494.00	 100.00%

	

SUB TOTALS	 1,651,439.00	 1,352,825.00	 ,.	 50,888.00	 0.00	 1,403,713.00	 247,726.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
	 APPLICATION NO:	 39

Contractors signed certification is attached. 	 APPLICATION DATE: 	 03/16/10

In tabulations below, amounts are stated to the nearest dollar.	 PERIOD TO:	 02/28/10

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO;	 VRH Job 2034

	

VRH INV. NO	 6560R39
D	 E 	 F	 G	 H
WORK COMPLETED	 1 MATERIALS	 TOTAL	 %	 BALANCE

NO	 VALUE	 FROM PREVIOUS	 THIS PERIO I PRESENTLY. -  	 C()MPLErE)	 C C,	 O 'ii iri
-.	 APPLICATION	 STORED	 AND STORED	 (C - G)

-	 (D+E)	 (NOT IN	 TO DATE
-	 -	 D OR E)	 (D+E+F)

	

CONTRACT AMOUNT	 53,200,000.00	 48,597,732.08	 1,242,903.00

	

P&PBond	 343,560.00	 343,560.00	 -
Co# 1 Change Order # I Pacc #3	 59,046.00	 -	 59,046.00	 -
Co#2 Change Order #2- Pacc #2 T&M	 12,447.35	 11,284.36	 -

Co43 Change Order  3 Pacc 47	 28,189.15	 28,189.15	 -	 -
Co94 Change Order #4 Pace 44	 -	 62,488.00	 62,488.00	 -
Co45 Change Order #5 Pacc 91	 1,580.00	 1,580.00	 -
Co96 Change Order #6 Pacc 421	 34,085.00	 34,085.00	 -
Co97 Change Order # 7 Pacc 922 	 33,769.00	 33,769.00	 -
Co#8 Change Order #8 Pacc 913 	 94,118.13	 94,118.13	 -
Co99 Change Order #9 Pacc 910 	 53,543.00	 53,543.00	 -

Co910 Change Order # 10 Pacc #11 	 17424.00	 17,424.00	 -
Co#I I Change Order # 11 Pacc 924	 15,996.50	 15,996.50	 -
Co# 12 Change Order # 12 Pacc 923	 33,539.15	 33,539.15	 -
Co# 13 Change Order # 13 Pace 912	 97,307.94	 97,307.94	 -	 -

Cog 14 Change Order # 14 Pacc 931 	 19,972.00	 19,972.00	 -
Co#15 Change Order # 15 Pacc #26	 14,830.00	 14,830.00	 -
Cog 16 Change Order # 16 Pacc #33	 15,569.00	 15,569.00	 -
Co#17 Change Order # 17 Paec #32	 42,800.00	 42,800.00	 -
Co418 Change Order # 18- Pacc 927	 36,088.00	 36,088.00	 -
C94 19 Change Order  19 Pacc#15	 1,237,968.60	 1,039,894.43	 49,518.00

Co#20 Change Order # 20 Pacc 934	 54,067.00	 54,067.00	 -
Co#21 Change Order #21 Pacc 925	 35,743.00	 35,743.00	 -
Co#22 Change Order #22 Pacc 45 	 -	 159,281.00	 159,281.00	 -
Co#23 Change Order #23 Pacc 44I	 14,420.00	 14,420.00	 -
Co#24 Change Order #24 Pacc #39 	 15,240.00	 15,240.00	 -
Co#25 Change Order # 25 Pacc 919	 105,000.00	 105,000.00	 --
Co426 Change Order #26 Pacc #17 	 .	 50,900.40	 .	 50,900.40
Co927 Change Order #27 Pacc 916 	 56,352.00	 28,175.60	 .	 --
Co928 Change Order # 28 Pacc 99 	 58,239.00	 58,239.00	 -
Co929 Change Order # 29 Pacc 935 	 -	 14,906.00	 14,906.00
Co930 Change Order # 30 Pacc 940	 12,500.00	 12,500.00	 -
Co93 1 Change Order #31 Pacc 943 	 21,222.00	 21,222.00	 -
Co#32 Change Order # 32 Pacc #42 T&M	 0.00	 -

- Co#33 Change Order # 33 Pacc #44	 -	 31,882.00	 31,882.00	 -
Co#34 Change Order #34 Pacc 448 	 -	 .	 17,463.00	 17,463.00
Co#35 Change Order #35 Pacc953 T&M	 -	 9,429.05	 7,495.84	 1,217.14
Co936 Change Order  36 Pacc #51	 - -23,989.00	 23,989.00	 -	 -
Co#37 Chaiige Ordèr# 37 Pacc #46 .......... 147,464.00	 -	 147,464.00	 - -
Co#38 Change Order # 38 Pacc 949	 8,654.00	 -	 8,654.00	 -
Co#39 Change Order # 39 Paec 952	 40,475.00	 40,475.00	 -
Co#40 Change Order # 40 Paec 945	 - 77,752.00	 77,752.00	 -
Co441 Change Order #41 Pacc 962	 1.	 42,800.001	 42,800.00 1-

	

Sub Total Change Order Page 1	 2,908,539.27	 2,679,192.50	 50,735.14

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 -

	

-
	
Page l9of2O

	

.09	 49,840,635.08	 93.69%	 3,359,364.92

	

343,560.00	 100.00%	 -

	

59,046.00	 100.00%	 -

	

11,284.36	 90.66%	 1,162.99

	

28,189.15	 100.00%	 -

	

62,488.00	 100.00%	 -

	

1 ,580.00	 100.00%	 -

	

34,085.00	 100.00%	 -

	

33,769.00	 100.00%	 -

	

94,118.13	 100.00%	 -

	

53,543.00	 100.00%	 -

	

17,424.00	 100.00%	 -	 -

	

15,996.50	 100.00%	 - -

	

33,539. 15	 100.00%	 -

	

- 97,307.94	 100.00%	 -

	

19,972.00	 100.00%	 -

	

14,830.00	 100.00%	 -

	

15,569.00	 100.00%

	

42,800.00	 100.00%	 -

	

36,088.00	 100.00%

	

1,089,412.43	 88.00%	 148,556.17

	

54,067.00	 100.00%	 -	 -

	

35,743.00	 100.00%	 -	 -

	

159,281.00	 100.00%	 -	 -	 -

	

14,420.00	 100.00%	 - - -

	

15,240.00	 100.00%
-	 105,000.00	 100.00%	 -	 -.

	

50,900.40	 100.00%

	

28,175.60	 50.00%	 28,176.40

	

58,239.00	 100.00%	 - -

	

14,906.00	 100.00%	 -	 -	 -	 -

	

12,500.00	 100.00%	 -

	

21,222.00	 100.00%	 - -	 -
-	 0.00%	 -	 0.00

	

31,882.00	 100.00%	 -

	

17,463.00	 100.00%	 -

	

8,712.98	 92.41%	 716.07--

	

23,989.00	 100.00%	 .	 . .

	

147,464.00	 100.00%	 -	 -	 -

	

8,654.00	 100.00%	 -

	

40,475.00	 100.00%	 -
•	 77,752.00	 100.00%	 -

	

42,800.00	 100.00%	 -	 -

	

.00	 2,729,927.64	 178,611.63	 -

cation of Document's Authenticity



CONTINUATION SHEET	 AlA DOCUMENT G703

	APPLICATION NO:	 39

	

APPLICATION DATE:	 03/16/10

	

PERIOD TO:	 02/28/10

-	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6560R39
A	 B	 C	 D	 I	 E	 -	 .F	 ]	 G 

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS 1	 TOTAL
NO.	 VALUE ...FROMPREV!OUS ' T1L1FE}UOD	 i'RESF.NTLY	 COMPLETED	 (G-C)

-	 APPLICATION	 STORED	 AND STORED
(I.) + E)	 - (NOT 114 -	 TO DATE

- 	 -	 - 	 DORE)	 D+E+F)
Co#42 Change Order #42 Pace 460	 60,191.00 -	 60,191.00	 -	 .	 60,191.00	 100.00%
Co#43 Change Order #43 Pace #63	 35,593.00	 35,593.00	 .	 -	 35,593.00	 100.00%
Co#44 Change Order #44 Pace 461 	 14,980.00	 14,980.00	 -	 -	 14,980.00	 100.00%
Co#45 Change Order #45 Pace 67	 10,668.00	 -	 10,668.00	 -	 10,668.00	 100.00%
Co#46 Change Order #46 Pace #47.	 -	 .	 10,888.00	 10,888.00	 -	 .	 10,888.00	 100.00%
Co#47 Change Order # 47 Pace 429	 5,029.00	 5029.00	 -	 5,029.00	 100.00%
Co#48 Change Order #48 Pace 459 T&M 	 40,510.27	 38,720.76	 .-	 38,720.76	 95.58%
Co#49 Change Order #49 Pace 470 	 7,261.00	 7,261.00	 .	 -	 .	 7,261.00	 100.00%
Co#50 Change Order# 50 Pace 465	 .	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%
CoilS I Change Order # SI Pace 473 T&M	 0.00	 -	 -	 .	 -	 0.00%
Co#52 Change Order # 52 Pace 472	 .	 .	 35,000.00	 35,000.00	 -	 35,000.00	 100.00%
Co#53 Change Order #53 Pace 471 	 58,911.00	 58,911.00	 -	 -	 58,911.00	 100.00%
Co54 Change Order #54 Pace 468	 15,536.00	 15,536.00	 -	 15,536.00	 100.00%
Co#55 Change Order #55 Pace 978 T&M 	 -	 40,168.53	 28,143.48	 10,016.60	 38,160.08 . 95.00%
Co#56 Change Order # 56 Pace 430	 .	 190,000.00	 190,000.00	 -	 190,000.00	 100.00%
Co#57 Change Order #57 Pace 464 T&M 	 128,803.38	 -	 104,195.09	 15,188.94	 . 119,384.03	 92.69%
Co58 Change Order #58 Pace 50 T&M	 179,503.76	 157,150.99	 13,013.42	 170,164.41	 95.00%
Co959 Change Order #59 Pace 475 	 .	 4,619.00	 4,619.00	 -.	 -	 4,619.00	 100.00%
Co60 Change Order #60 Pace 986 T&M 	 7,932.77	 - -	 7,536.12	 7,536.12	 95.00%
Co61 Change Order #61 Pace 79	 52,965.00	 52,965.00	 -	 52,965.00	 100.00%
Co62 Change Order #62 Pace 82 T&M	 90,100.72	 -	 76,476.76	 -	 13,623.96	 90,100.72	 100.00%
Co63 Change Order # 63 Pace 83 	 9,974.00	 9,974.00	 -	 9,974.00	 100.00%
Co64 Change Order # 64 Pace 955	 46,052.00	 46,052.00	 -	 46,052.00	 100.00%
Co#65 Change Order #65 Pacc 69T&M 	 -	 24,771:56	 -	 23,532.96	 -	 23,532.96	 95.00%
Co66 Change Order #66 Pace 74	 .	 34,349.00	 34,149.00	 -	 34,149.00	 100.00%
Co67 Change Order # 67 Pace 984	 42,656.00	 42,656.00	 -	 42,656.00	 100.00%
Co68 Change Order 9 68 Pace 90	 -	 21,293.00	 21,293.00	 -	 -	 -	 21,293.00	 100.00%
Co#69 Change Order 9 69 Pace 89	 -	 13,907.00	 -	 13,907.00	 -	 -	 13,907.00	 100.00%
Co#70 Change Order # 70 Pace 85	 -	 20,865.00	 20,865.00	 -	 20,865.00	 100.00%
Co7I Change Order #71 Pace #88 T&M 	 102,309.45	 41,431.13	 48,634.67	 90,065.80	 88.03%
Co72 Change Order 9 72 Pace 966	 -	 12,045.00	 12,045.00	 -	 -	 - 12,045.00	 100.00%
Co73 Change Order # 73 Pace #95	 5,036.00	 5,036.00	 -	 -	 5,036.00	 100.00%
Co74 Change Order #74 Pace 993 	 31,851.00	 31,851.00	 -	 .	 31,851.00	 100.00%
Co#75 Change Order #75 Pace 92 T&M	 .	 8,535.35	 -	 8,108.57	 - 8,108.57	 95.00%
Co#76 Change Order # 76 Pace 57	 28,000.00	 28,000.00	 -	 28,000.00	 100.00%
Cofl77 Change Order #77 Pace 497 	 29,619.00	 29,619.00	 -	 2961900	 100.00%
Co#78 Change Order 9 78 Pace 4103 	 .	 10,780.00	 10,780.00	 .	 -	 .	 10,780.00	 100.00%
co981 Change Order #81 Pace 977	 -	 52,000.00	 0.00 .	 52,000.00 .---	 52,000.00	 100.00%

	

0.00	 -	 -	 -	 0.00%

	

Sub Total Change Order Page 2 	 . 1,512,503.79	 1,283,986.21	 191,655.24	 0.00	 1,475,641.45

	

TOTAL CHANGE ORDERS 	 4,421,043.06	 3,9639178.71	 242,390.38	 -	 0.00	 4,205,569.09

	

TOTAL CONTRACT TODATE	 - - - 57,964,603.06 	 52,904,470.79	 1,485,293.38	 -	 0.00	 54,389,764.17	 93.83%

-	
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

	

-	 Page 20 of 20

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractors signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply. 	 -

(C - G)

1,789.51

2,008.45

- 9,419.35
9,339.35

396.65

1,238.60

12,243.65	 -

- 426.78

36,862.34
215,473.97

3,574,838.89



CMD-6 (1/99)

STATEMENT OF PAYMENTS

TO MIWIDBE SUBCONTRACTORS/LESSORS/SUPPLIERS

Contract No. EWR-264.003 	 Period Reporting: .__2-01- 10 to 2-28-10

Contract Title: Term B. Modernization Program Lower Level 	 Payment Appi. #:	 39
Expansion & B-i Vertical Circulation

Contractor:	 VRH Construction Coro. 2034	 %Project Completed:93.83 _ %

	(Indicate)	 ESTIMATED	 Column A	 + column B	 Column c

	

MBE	 TOTAL	 AMOUNTS PAID

	

•	 WBE	 SUBCONTRACT	 Prior	 This	 Cumulative

SUBCONTRACTOR NAME	 DBE	 AMOUNT	 Statement	 Statement	 To-Date

RISA MANAGEMENT CORP	 WBE	 347,854.00	 325,351.80	 0:00	 325,351.80

FINE PAINTING&DECORATING CO. 	 MBE	 159,213.00	 '100,409.49	 0.00	 100409.49

	

SIGNS & DECALS	 MBE	 273,140.00	 221,481.00	 0.00	 221,481.00

.MAZZOCCHIWRECHING INC. 	 WBE	 1,328,897.42 .1,182,010.38	 0.00 1,182,010.38

CAROL HARDY MECHANICAL 	 WBE	 3,896568.61 3,579,598.38	 0.00 31579,598.38

BERTO CONSTRUCTION	 MBE	 262,835.95	 245,021.15	 0.00	 245,021.15

S&M ELECJ TURTLE & HUGHES (MATERIAL) 	 WBE	 360000.00 260,030.85	 0.00	 260,030.85

D-STAR WATERPROOFERS	 MBE	 48,000.00	 45,600.00	 0.00	 45,600.00

	

S&J ELECTRICAL CONTRACTING 	 .	 MBE	 58,724.00	 52,851.60	 0.00	 52851.60

ARTISAN INC.	 WBE	 55,114.00	 55,114.00	 0.00	 55,114.00

Totals	 .	 6,790346.98 6,067468.65	 0.00 6,067,468.65

	

(Indicate)	 TOTAL	 AMOUNTS PAID

	

MBE	 AMOUNT	 (Amont nt.,ed should reflect 100% p&dTh 60% ,,di wW be h,,di,d by Ui olo)

	WBE	 SUPPLIER	 Prior	 This	 Cumulative

	

DBE	 AGREEMENT	 Statement	 Statement	 To-Date

SUPPLIERSILESSORS

N/A

Date Prepared	 . H	 311612010	 .	 The Port Authority of NY & NJ

Prepared by: _Frank W. Hurley 	 Resident Engineer's Offic

Title:	 Chief Financial Offioer./	 .	 Date Receive':! 21171(A)

Officers Signature -	 tThV	 _"	 Reviewed By __ LLI-__
TtIe:



•	 H;.

•	 k

	

•	 L.

	

•	 ..	 b-.-

March 16 2010

cis.cm ccnv.
Mr. Michael C. Wallace
Senior Resident Engineer	 -	 -
Newark Liberty Intl. Airport
EWR Building 70 CTA
Newark, NJ 07714	 S

tor •!	 rs.

Re: Prevailing Wage Rates
I95--2() O.

Dear Mr. Wallace,

VRI-I hereby cetifie that it has paid or provided (and caused all subcontractors to pay or provide) to its or
their workmen, Laborers and mechanics (who are employed by it or them to work on an hourly or daily
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for
Application for Payment No. 39 AT LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is
being performed as determined by the Engineer.

Very truly yours, 	 •-

Frank W. Hurky
Chief Financial, Officer	 •

Fax/Exeuti'.e

320 Grand vcflie
	 71	 7



•	 THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

BUCKSLIP

TO:	 Felicia Butts-Daniels, Zip 76, Room 238
FROM:	 Dawn Haines, EWR, CTA; Bldg. 74
DATE:	 May 5, 2010
SUBJECT: CONTRACT EWR-264.003 - APPLICATION NO. 40

cc	 File

-	 Please find attached, Contract EWR-264.003, Payment Application No. 40•	
with accompanying documents (MEUR's, Certificate of Payment to All
Subs and Suppliers & Prevailing Wage Certification)

Please forward for processing and payment



PAYMENT APPLICATION CHECKUST

Contract #	 AIZ '4 OO	 Paynem 4
Z1

/ 1 1A,	 P.O.#__________
Date Received

Date Received From ARE

Entry on WinTrak

SAP Entry #.	 iic
112

2U

Subcontractor Approval Request - Forms have been received

and approved for all subcontractors

4 I7	 MEUR (entered inWinTrak)	 .

4 Certified Payroll, Reports Received & Filed
a) Indicates name, address, SS numbernd labor

.cassification for each worker.
• •.	 b) Back of form completed including benefits paid and

•	 signed by officer of coñipany
c) Forms contain entries for each day work was performed

•______	 Certified Payroll Checked Against Subs Being Paid

•	
Daily Progress, Equipment And Labor Reports Received for
Payment Period& Filed

?- 11E' Statement of Payments to M/W/DBE Subs & Suppliers Received
7777'"-	 and checked against previous period.,

Prevailing Wage Statement

Cetiflcation of Payments to All Subs & Suppliers
(Contractor Checked & Initialed Front of Application)

I
Copy for File

Date to RE I Office Engineer initial

RE Signature I Date Sent To EOC	
S



BB99246A

The Port Authority of New York and New Jersey
12.0	 233 Park Ave South, 7th Floor

New York, N.Y. 10013	 SHEET	 1	 OF	 3

	

DATE PREPARED	 4/16/2010

APPLICATION FOR PAYMENT
CONTRACT NO. EWR-264.003 IP0 No. UEWR264003	 DATED	 November 14, 2006	 PAYMENT NO.	 40

CONTRACTOR VRH Construction Corp. Job No. 2034 	 ADDRESS	 320 Grand Avenue, Englêwood, NJ 07631

VRH Invoice No. 6579(40 March)	 Approximate work performed to	 March 31, 2010

APPROXIMATE QUANTITIES
!lm	 DESCRIPTION OFWORK	 UNIT	 This	 Total for Prov.	 UNIT PRICE	 AMOUNT

No.	 Application 	 Ap1IicnLion	 Total to Date	 -

Performance and Payment Bond	 L. S.	 0.00	 343,560.00	 343,560.00	 343,560.00	 343,560.00

2	 Unclassified Work	 L.S.	 535,519.00 49,714,075.08 50,249,594.08 	 53,200,000.00	 50,249,594.08

3	 N.C. Contract Specification Sect. 11 Entitled 	 TM	 0.00	 100,243.52	 100,243.52	 100243.52

'Port Authority SE!curity Requirements'
(S.W.A.C.) L/A Dated 8/15/07

4	 Net Cost Dwg.G005 Note 21A to Unit	 UP.	 0.00	 553,940.45	 553,940.45	 553,940.45

Price Conversion No. 1 per UA of 7/23/07

4a	 Net Cost Dwg.G005 Note 21A Security Personnel TM	 0.00	 35,351.01	 . 35,351.01	 .	 35,351.01
& Equipment as Required to Support Contract Work

5	 Concrete Penalty by PA Letter 	 L.S.	 0.00	 (1,242.00)	 (1,242.00)	 (1,242.00)	 .	 (1242.00)
dated 11/06/07

6	 N.C.Dwg.0005 Note 210 Monitoring	 L.S.	 0.00	 7,889,00	 7,889.00	 7,889.00	 7,889.00
Distribution Panel to L.S. Conversion No. 1

7	 N.C.Dwg.G005 Note 21C Temporary	 L.S.	 0.00	 32,624.00	 32,624.00	 32,624.00	 32,624.00
Pedestrian Tunnel to L.S. Conversion No. 2	 -

8	 N.C.Dwg.G005 Note 21C Installation	 L.S.	 0.00	 4,774.00	 .	 4,774.00	 4,774.00	 4,774.00
Temporary Hot Watr Lines L.S. Conversion 3

9	 N.C.Dwg.0005 Note 21B Rerouting of	 L.S.	 0.00	 20,917.43	 20,917.43	 20,917.43	 20,917.43
Supply Duct L.S. Conversion I .

10	 N.C.Dwg.G005 No 21B Relocation of Under 	 0.00	 723,697.04	 723,697.04	 723,697.04
Ground Utilities in (Jonflities with new Construction

11	 N.C.Dwg.G005 Note 2lHAsbestos/Lead 	 .	 L.S.	 0.00	 105288.00	 105,288.00	 105,288.00	 105,288.00
Removal in South Substation & Service Elevator 	 .
Machine Room to LS.Conversion # 1

12	 N.C.Dwg.G005 Note 21H Removal of Spray 	 L.S.	 0.00	 34,775.00	 '34,775.00	 34,775.00	 34,775.00
On Fireproofing & Asbestos in South Service. 	 .	 .
Elevator Shaft to L.S.Conversion # 2

13	 N.C.Dwg.G005 Note 21C Monitor Switchgears 	 L.S.	 0.00	 16,846.08	 16846.08	 16,846.08	 .	 16,846.08
NA & NB North Substation to L.S. Conversion # 4

-	 .

	

TOTAL APPLIED FOR, TODTE: 	 52,228,257.61
Les55	 %	 retained as per contract	

Balance to date
Less advances under previous applications

To be advanced this application:

CHANGE ORDERS (per ottnhed)

Total to date: $
Less: Previously advanced: $

Change Order amount to be advanced on this application:
TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy):

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set
forth if any is computed in accrdance with the terms of the above Contract on the basis of work actually performed This certification 
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge,
as well as by the contractor.	 (,,	 .7Frank W. HurleyJ
The cdntractor Further Certifies (check one)	 *Individually and on behalf of the contractor

W
That all subcontractorsand suppliers have been paid any amounts 	 Chief Financial Officer

	

1)7 due from previous progress payments and shall be paid any amounts 	 Title
due from this progress payment;

_2. That payment has been withheld from a subcontractor or supplier 	 '	 CORRECANOIN-	 Recommended For Payment:
because there exists a valid basis under the subcontractor's or 	 ACCORDANCE WTh

supplier's contract to withold a payment from that subcontractor 	 .	 CONTRACT................... 	 -

or supplier. (Attached copies of any withholding notices issued in
conjunction with this certification.) 	 .	 co,uc,,orcr.

	___________________________________________________ 	 Title: ENGINEER OF CONSTRUCTION
PRO/PROJ I ORG	 ACT I AREA! I	 JOB	 I	 AMOUNT	 I

Approved For Payment:

'Ihe above estimate of11iia	 performed is correct and is made
from actual inspeitIn and	 edge of work performed.

For Comptroller

	

*	 If contractor is a corjoration, certificate must be
Title:
	 signed by an officer,and if a partnership, by a



BB99246A

The Port Authority of New York and New Jersey
233 Park Ave South, 7th Floor

New York, N.Y. 10013
	

SHEET	 2	 OF	 3

DATE PREPARED	 4/6I2010

APPLICATION FOR PAYMENT
CONTRACT NO. EWR-264.003 LQJNo. UEWR264O	 .'	 DATED	 November 14, 2006	 PAYMENT NO.	 40

CONTRACTOR VRH Construction Corp. Job No. 2034 	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631

	

VRH Invoice No. 6579(R40 March)	 Approximate work performed to 	 March 31, 2010

APPROXIMATE QUANTITIES

, -	 DESCRIPTION OF WORK	 UNIT	 This	 Total for Prey .	 UNIT PRICE	 AMOUNT

No.	 Application	 Application	 : Total to Date	 -

14 N.C.Dwg.0005 No 21C Construction Staging and 	 TM	 0.00	 444,433.16	 444,433.16	 444,433.16

Schedule Changes to Accommodate Facility Operational
Requirements.	 I

15 N.C.Dwg.G005 Note 21H Abatement of Incidental 	 TM	 0.00	 1,927.31	 1,927.31	 1,927.31

Asbestos and Lead Containing Materials per L/A of 7/9107

16 N.C.Dwg.G005 Note 21C to Furnish & Install 	 L.S.	 0.00	 38412.00	 38,412.00	 38,42.00	 38,412.00

1200A Disconnect Switch on Switchgear in South Substation
to lump Sum Conversion #5

17 N.C.Dwg.G005 Dated 7/24/06 General Note 12 Trans	 UP.	 .	 000	 224,732.47	 224,732.47	 224,732.47

Port & Dispose Excess Soil, N.C.to U.P,Conversion #

18 Concrete Penalty by PA Letter dated 5/3/08	 L.S.	 0.00	 (1,825,20)	 (1825.20)	 (1,825.20)	 (1,825.20)

19 N.C.Dwg.G005 Note 21B Relocate Conduit for Delta 	 L.S.	 0.00	 20,411.00	 20,411.00	 20,411.00	 20,411.00

Motor Control Panel (MCP) to L.S. Conversion 4 2

20 N.C.Dwg.G005 Note 21C Provide Lenovo Think Pad 	 L.S.	 0,00	 6,995.00	 6,995.00	 6,995.00	 6,995.00

R61 Notebooks from N.C. to LS. Converation #6

21 N.C.Dwg.G005 Note 21C Provide Three Phase Power	 L.S.	 0.00	 47,060.00	 47,060.00	 47,060.00	 47,060.00

Quality Analyzers & Loggers N.C. to L.S. Converation # 7

22 N.C.Dwg.G005 Note 21C Monitor Switchgears NA 	 L.S.	 0.00	 12,321.00	 12,321.00	 12,321.00	 12,32100

& NB North Substation second reading L.S. Converation 8

23 Concrete Penalty by PA Letter dated 4/24/09	 L.S.	 0.06	 (1,692.50)	 (1,692.50)	 (1,692.50)	 (1,692.50)

24 Concrete Penalty by PA Letter dated 4/24/09	 L.S.	 0.00	 (2,017.86)	 (2,017.86)	 (2,017.86)	 (2,07.86)

25 N.C.Dwg.G005 Note 21G Temp.Power & Light Shut 	 L.S.	 0.00	 25,577.00	 25,577.00	 25,577.00	 25577.00
Down for Switchgear Removal NA to L.S. ConversionW 1

26 N.C.Dwg.G005 Note 21H Removal Spray On Fire Proofing & Abe L.S. 	 0.00	 91,000.00	 91,000.00	 91,000.00	 91000.00
Steel Framing, B-i Concourc Level to L.S. Conversion #2

27 N.C.Dwg.G005 Note 21G Temporary Power Required 	 TM	 0.00	 9,751.99	 9,751.99	 9,751.99
Electrical Shutdowns not Shown on Contract Drawings

28 N.C.Dwg.G005 General Note "17" Modify, Maintain	 TM	 0.00	 2,769.02	 2,769.02	 2,769.02
& Relocate "Wayfinding" Sigiage

	

TOTAL APPLIED FOR, TODATE:	 63,148,112.00

Les5%	 retained as per contract	 MAX $	 2,660,000.00	 2,660,000.00
	Balance to date:	 50,488,112.00

Less advances under previous applications	 49,952,593.00

	

To be advanced this application	 535,519.00

CHANGE ORDERS (per oLLChOd)

	Total to date: $	 4,388,226.8

	

Less: Previously advanced: $	 4.2015569.U,4,

	

Change Order amount to be advanced on this application: 	 182,657.33

	

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy):	 718,176.33

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set	 ) / I
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification,
if signed by any person on behalf-3 f the contractor, is made by such person in his individual capacity on the basis of his own knowledge,
as well as by the contractor.

Fraik W. Hurley ,/

The Contractor 'urther Certifies (check one)	 *lnthvjdually and on behalf of the contractor

That 
all 

subcontractors and suppliers have been paid any amounts 	 Chief Financial Office'
due from previous progresi3 payments and shall be paid any amounts	 Title
due from this progress payment; or

2. That payment has been withheld from a subcontractor or supplier- 	 ICORRECTAMD IN	 Recommended For Payment'
because there exists a valid basis under the subcontractor's or	 ACCORDANCE YMH	 I
supplier's contract to withld a payment from that subcontractor
or supplier. (Attached copies of any withholding notices issued in	 I	 I
conjunction with this certi fication.)	 I C	 UOCCT. I	 ______________________________________________________________-// 24^

Title:	 E
PRO/PROJ	 ORG	 ACT	 I	 JOB	 I	 AMOUNT

SYST

	

I	
OF COCO/3 N

I	 I
718,176.33	 Approved For Payment:

The above estimate of quantities
from actual inspection and.-kni

For Comptroller

	

*	 If contractor is a corporation, certificate must be
signed by an officer, and if a partnership, by a



PA 326
1-76

Payment No 4.0

• e Port Authority of New York and New Jersey

241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Contract Number EWR-264.003	 Sheet	 3 of 3
Purchase Order No. UEWR264003

Approximate work perforhied to 	 3/31/2010
TYPE
TOTAL ESTIMATED AMOUNT	 ESTIMATE OF WORK PERFORMED 	 TOTAL AMOUNTS

ORDER
NO. pAC TYPE TOTAL ESTIMATED AMOUNT	 THIS ESTIMATE PAID TO DATE	 THIS ESTIMATE	 TO DATE

1	 3 LS	 59,046.00	 0%	 100%	 -	 59,046.00
2 :2 T&M	 12,447.35	 0%	 91%	 -	 11,284.36
3	 7 LS	 28,189.15	 0%	 100%	 -	 28,189.15
4	 8 LS	 62,488.00	 0%	 100%	 -	 62,488.00
5	 1 LS	 1,580.00	 0%	 100%	 1,580.00

	

6 21 LS.	 -	 34,085.00	 0%	 1000	 -	 34,085.00

	

7 22 LS	 33,769.00	 0%	 100%	 33,769.00
8	 13 LS	 94118.13	 0%	 100°	 -	 '94118.13

	

9 10 LS	 53,543.00	 0%	 100%	 53,543.00
10	 11 LS	 17,424.00	 0%	 100°/	 -	 17424.00
ii	 24 LS	 15996.50	 0%	 100%	 15,996.50
12	 23 LS	 33,539.15	 0%	 1000	 - ..33,539.15
13	 12 LS	 97,307.94	 0%	 1000!	 -	 97,307.94
14	 31 LS	 19,972.00	 0%	 1000	 - .	 19,972.00

	

15 26 Ls	 14,830.00	 0%	 100%	 14,830.00
16	 33 LS.	 15,569.00	 .0%	 100%	 15,569.00

	

17 32 LS	 42,800.00	 0%	 1000/ 	 42,800.00

	

18 27 LS	 36,088.00	 0%	 1000/	 -	 36,088.00
19	 15 LS	 1,237,968.60	 4%	 920	 49,519.00	 1,138,931,43'

	

20 34 LS	 54,067.00	 0%	 100°	 -	 54,067.00
21	 25 LS	 35,743.00	 0%	 1000	 -	 35,743.00
22	 5 LS	 .159,281.00	 0%	 100°	 -	 159,281.00

	

23 41 LS	 14,420.00	 0%	 1000	 -	 14,420.00
24	 39 LS.	 15,240.00	 0%	 100°	 -	 15,240.00
25	 19 LS	 105,000.00	 0%	 100°!	 -	 105,000.00

	

261 17 LS	 1	 50,900.40	 0%	 100°	 -	 50,900.40
27	 16 LS	 56,352.00	 0%	 50°	 -.	 28,176.00
28	 9 LS	 58,239.00 .0%	 100%	 58,239.00

	

29 35 LS	 14,906.00	 0%	 100°!	 -	 14,906.00

	

30 40 LS	 12500.00	 0%	 1000	 -	 12,500.00

	

31 1 43 LS	 21,222.00	 0%	 100%	 21,222.00

	

.32 42 T&M	 0.00	 -0%	 00 	 -

	33 44 LS	 31,882.00	 0%	 100°!	 -	 31,882.00

	

34 48 LS	 17,463.00	 0%	 100%	 17,463.00
35 53 T&M	 9,429.05	 0%	 92%	 8,712.98

	

36 51 LS	 23,989.00	 0%	 100%	 23,989.00

	

37 46 LS	 147,464.00	 0%	 100°!	 -	 147,464.00

	

38 49 LS	 8,654.00	 0%	 100°!	 -	 8,654.00

	

39 52 LS	 40,475.00	 0%	 1000	 -	 40,475,00

	

40 45 LS	 77,752.00	 0%	 100°	 -	 77,752.00

	

41 _62 LS	 42,800.00	 0%	 1000	 -	 42,800.00
42	 60 LS	 60,191.00	 .0%	 100°	 -	 60,191.00

	

43 63 LS	 35,593.00	 0%	 1000	 -	 35,593.00

	

_61 LS	 14,980.00	 •.0%	 100°	 -	 14,980.00

	

45 67 LS	 10668.00	 0%	 100°!	 -	 10,668.00

	

46 47 LS	 10,888.00	 0%	 1000	 -	 10,888.00

	

47 29 LS	 .5,029.00	 0%	 00°	 -	 5,029.00
48 59 T&M	 40,510.27	 0%	 96%	 -	 38,720.76

	

49 70 LS	 7,261.00	 0%	 100%	 -	 7,261.00

	

50 65 LS	 •30,000.00	 .0%	 100%	 .-	 30,000.00
51	 73 T&M 	 0.00	 0%	 0%	 -	 .	 . -

	

52 72 LS	 35,000.00	 0%	 100%	 -	 35,000.00

	

53 :71 LS	 58,911.00	 0%	 .100%	 .•-	 58,911.00

	

54 68 LS	 15,536.00	 0%1	 100%	 -	 15,536.00
55 78 T&M	 .40,168.53"	 0%1	 95%	 -	 381160.08



ie Port Authority of New York and New Jersey
PA 326

1-76	 241 Erie Street Jersey City, New Jersey 07310

•	 CHANGE ORDER PAYMENT APPLICATION DETAIL	 -

	

Payment No 40	 Contract Number EWR-264.003	 Sheet	 3 of 3
'Purchase Order No. UEWR264003

Approximate work performed to 	 3/3112010
TYPE
TOTAL ESTIMATED AMOUNT	 ESTIMATE OF WORK PERFORMED	 TOTAL AMOUNTS

ORDER
NO. PAC:C TYPE TOTAL ESTIMATED AMOUNT 	 THIS ESTIMATE PAID TO DATE 	 THIS ESTIMATE	 TO DATE

56	 0 LS	 190,000.00	 0%	 100%	 -	 190000.00

	

•	 57 64 T&M	 128,803.38	 0%	 .93%	 -	 119,384.03
58 50 T&M	 179,503.76	 7%	 95%	 -	 170164.41
59 75 LS	 . 4619.00	 0%	 100%	 -	 4,619.00
60 86 T&M	 7932.77	 0% 	 95%	 -	 7,536.12
61	 79 LS	 52,965.00	 0%	 100%	 -	 52,965.00

	

•	 62 82 T&M	 90,100.72	 0%	 100%	 -	 90100.72
63 83 LS	 9,974.00	 0%	 100%	 -	 9,974.00
64 55 LS	 46,052.00	 0% .	 100%	 -	 46,052.00

•	 65 69 T&M	 24,771.56	 0% 	 95%	 -	 . 23,532.96
66 .74 LS	 .	 34,149.00	 0%	 100%	 -	 34,149.00
67 84 LS	 42,656.00	 0%	 100%	 -	 42,656.00
68 90 LS	 21,293.00	 0%	 100%	 -	 21293.00
69	 39 LS	 13,907.00	 0%	 100%	 -	 13,907.00
70 135 LS	 20,865.00	 0%	 100% '	 -	 20,865.00
71	 38 T&M	 102,309.45	 •	 0% 	 88%	 -	 90,065.80
72	 36 LS	 .	 12,045.00	 0%	 100%	 -	 12,045.00
73 95 LS	 5,036.00	 0%	 100% 	 5,036.00
74 •3 L5	 31,851.00	 0%	 100%	 -	 31,851.00

	

•	 75 92 T&M	 .	 8,535.35	 0% 	 95%	 -	 8,108.57
76 57 LS	 28;000.00	 .0%	 100%	 -	 28,000.00

	

-Ti _7 LS	 29,619.00	 0%	 100%	 -	 29,619.00
78 103 LS	 10,780.00	 .	 0%	 100%	 -	 10,780.00

_i! _79 T&M	 0.00	 0% 	 0%	 -	 -
81	 77 LS	 52,000.00	 0%	 100Yo	 -	 j	 52,000.00
82 106 LS	 9,974.00	 . 100%	 100'/o	 9,974.00 /	 9,974.00
83 100 T&M	 12,981.18	 94% 	 94%	 12,200.93 /	 12,200.93

	

_96 LS	 20,865.00	 100%	 100910	 20,865.00 , 20,865.00
85 98 LS	 9,442.00	 100%	 100%	 9,442.00	 . 9,442.00
86 104 L5	 .	 55,310.00	 100%	 100%	 55,310.00	 55,310.00
87 109 LS	 21,992.00	 . 100%	 100%	 21,992.00	 21,992.00
88 99 T&M	 0.00	 0%	 0%
89 101 T&M	 3,354.40	 100%	 100%	 3,354.40%	 3,354.40

11111 iii	 .	 •

AMOUNTS CARRIED FORWARD	 182 657.33	 4,388,226.82



Monthly Employment Ufihization Report
From 12/0112006 To 03/31/2010

- Classification

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

SUb Total

JOURNEY WORKER

Sub Total..

APPRENTICE

JOURNEY WORKER

Sub Total

CARPENTERS APPRENTICE

JOURNEY WORKER

I	 Sub Total

CEMENT
	

APPRENTICE
MASONS

JOURNEY WORKER

Sub Total

DOCK
	

JOURNEY WORKER
BUILDERS

Sub Total

ELECTRICIANS APPRENTICE

JOURNEY WORKER

= I OWl t\I- -------

Employees Hours

M	 •F

	364.00	 0.00

	

364.00	 0.00

	

80.50	 0.00

	

7848.00	 0.00

	

7928.50	 0.00

	

0.00 	 0.00

	

4,369.00	 832.00

	

4,369.00	 832.00

	

408.00	 0.00

	

408.00	 0.00

	

65.50	 0.00

	

825.00	 0.00

	

890.50	 0.00

	

232.00	 0.00

	

55,231.50	 0.00

	

55463.50	 0.00

	

8.00	 0.00

	

3778.00	 0.00

	

3786.00	 0.00

	

835.50	 - 0.00

	

835.50	 0.00

	

• 15507.00	 0.00

	

j7,679.00	 0.00

Sum-of a!!

Employees Hr

364.00

364.00

80.50

7,848.00

7,928.50

0.00

5201.00

5,201.00

408.00

408.00

65.50

825.00

890.50

232.00

55231.50

55463.50

8.00

3,778.00

3786.00

835.50

835.50

15507.00

77,679.00

Black

	

M	 F

•	 0.00	 •0.00

	0.00 	 0.00

	

0.00	 0.00

	

468.00	 0.00

	

• 468.00	 0.00

	

0.00	 0.00

	

142.00	 8.00

	

142.00	 8.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.90•

	

24.00	 0.00

	

24.00	 0.00

	

0.00	 0.00

	

140.00	 0.00

	

.140.00	 0.00

	

0.00	 .0.00

	

0.00	 0.00

	

3,407.00	 0.00

	

5831.00	 0.00

Hispanic

M .	 F

	

0.00	 0.00

	

0.00	 0.00

	

56.50	 0.00

	

35.00	 0.00

	

91.50	 0.00

	

0.00	 0.00

	

3,150.00	 824.00

	

3,150.00	 824.00

	

0.00	 0.00

	

0.00	 0.00

	

65.50	 0.00

	

95.00	 0.00

	

160.50	 0.00

	

. 9.00	 0.00

	

285.00	 0.00

	

285.00	 0.00

	

8.00	 0.00

	

480.00	 0.00

	

488.00	 0.00

	

0.00	 0.00

	

• 0.00	 0.00

	

851.00	 0.00

	

4264.50	 0.00

Asian

M	 F.

0.00	 0.00

0.00	 . 0.00

0.00	 0,00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 .	 0,00

0.00	 0.0•0

000 -	 1 0.00

0.00	 0.00

457.00	 0.00

31.00	 0.00

Native

A

merican F

	

0.00	 0.00

	

0.00	 :o.00

	

0.00	 . 0.00

	

0.00	 0.00

	

0.O0	 0,00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0,00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0,00	 0.00

	

0.00	 0.00

	

0.00	 - 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

Total	 %

Minority	 Minority	 Female

Hburs	 -Hours	 Hours

0.00 I______________

	0.00 	 0.0	 0.0

56.50

503.00

	

559.50	 .	 0,0

0.00

4,124.00

	

4124.00	 79.2	 15.9

	

0.00	 0.0	 0.0

65.50

95,00

	

160.50	 10.6 •	 0.0

0.00j____

09.00

	

309.00	 1-)

8.00

620.00

628.00

0.001

	

0,00	 0.0	 0.0

4,715.00

10126.50

EWR 264.003	 TERMINAL B MODERNIZATION PROGR
	

Start Date	 12101/2006
LOWER LEVEL & Bi VERTICAL

	
Projected Completion Date	 / I

Contractor	 VRH CONSTRUCTION CORPORATION

Work Hours of Employees

Trade

ADMINISTRATI
VEIOFFICE

ALL OTHER

ASBESTOS
WORKERS

BOILERMAKER
S

BRICKLAYERS

Printed by:-DAWN HAINES	 .	 Page 1	 .	 Start Print	 10:50:17



lilt: r'UlLP'kULllUllLy UI 1111 Q I'Q

Monthly Employment Utilization Report
From 12/01/2006 To 03/31/2010

EWR 264.003	 TERMINAL B MODERNIZATION PROGR
LOWER LEVEL & BI VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Start Date	 12/01/2006

Projected Completion Date	 / I

American

	

M	 F

	0.00 	 0.00

	

0.00	 0.00

	

0.00	 .	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 .	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 ..	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

Total -All	 Sum of all
Trade	 Classification	 Employees Hours 	 Employees Hr

M	 F

Sub Total	 93,18600	 0.00	 93,186.00

ELEVATOR.	 APPRENTICE	 139,00	 0.00	 139.00
CONSTRUCTO

JOURNEY WORKER	 151.00	 0.00	 151.00

Sub Total	 290.00	 0.00	 290.00

ENGINEER	 JOURNEY WORKER	 1116.00	 0.00	 1,116.00

Sub Total	 1116.00	 0.00	 1,116.00

GLAZIERS	 APPRENTICE	 1,319.50	 0.00	 1,319.50

JOURNEY WORKER	 5,239.50	 0.00	 5,239.50

Sub Total	 6559.00	 0.00	 6,559.00

HVAC	 APPRENTICE	 104.00	 0.00	 104.00

JOURNEY WORKER	 312.00	 0.00	 312.00

Sub Total	 416.00	 0.00	 416.00

IRON	 APPRENTICE	 272.00	 0.00	 272.00
WORKERS

JOURNEY WORKER	 7,769.00	 0.00	 7,769.00

Sub Total	 8,041.00	 0.00	 8,041.00

LABORERS	 JOURNEY WORKER	 37258.75	 916.00	 38,174.75

Sub Total	 37258.75	 916.00	 38,174.75

METAL	 JOURNEY WORKER	 96.00	 0.00	 96.00
LATHERS

Sub Total	 ..	 96.00	 0.00	 96.00

OPERATING - JOURNEY WORKER	 2,186.25	 0.00	 2,186.25
ENGINEERS

Sub Total	 2186.25	 0.00	 2186.25

PAINTERS	 JOURNEY WORKER	 2352.00	 0.00	 2,352.00

Sub Total	 2,352.00	 0.00	 2,352.00

Work Hour

Black

	

M	 F

	9,238.00	 0.00

	

0.00	 . 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

361.00	 0.00

	

16.00	 0.00

	

377.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

504.00	 0.00

	

504.00	 0.00

	

2,888.75	 0.00

	

2,888.75	 0.00

	

0.00	 0.00

	

0.00	 0.00

19.25.	 0.00

	

19.25	 0.00

	

0.00	 0.00

	

0.00	 0.00

S Of Employees

	

Hispanic	 .	 Asian

	

M	 F	 M	 F

	5,115.50	 0.00	 488.00	 0.00

	

• 0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 •0.00	 -	 0.00

	

0.00	 .0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

99.00	 0.00	 8.00	 0.00

	

782.00	 0.00	 0.00	 0.00

	

881.00	 .	 0.00	 8.00	 0.00

	

0.00	 0.00	 .	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

80.00	 0.00	 0.00	 O.00

	

632.00	 .	 0.00	 0.00	 0.00

	

712.00	 0.00	 0.00	 0.0C

	

15,186.00	 916.00	 114.00	 0.0C

	

15,186.00	 916.00	 114:00	 0.0C

	

0.00	 0.00	 0.00	 0.0C

	

0.00	 0.00	 0.00	 - 0.0C

	

88.00	 -	 0.00	 000	 0.0C

	

88.00	 0.00	 0.00	 0.0C

	

1,764.00	 0.00	 0.00	 0.0C

	

1,784.00	 0.00	 0.00	 0.0C

Total	 %
Minority	Minority	 Female
Hours .	Hours	 Hours

	14,841.50 	 10.8	 0.0

0.001_________________

0.00_________________

	

0.00	 0.0	 0.0

0.00

	

0.00	 0.0	 0.0

468.00

798.00

	

1,266.00	 12.1	 0.0

0.00

0.00________________

	

0.00	 0.0	 0.0

80.00

1,136.00

	

1,216.00	 0

19,104.75 L_
	19,104.75 	 50.0	 2.3

0.00

	

0.00	 0.0	 0.0

107.25

	

107.25	 4.9	 0.0

1,784.00

	

1,784.00	 75.8	 0.0

Printed by DAWN HAU'JES	 Page 2	 Start Print	 10:50:17
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Monthly Employment Utilization Report
From 12/01/2006 To 03/31/2010

EWR 264.003	 TERMINAL B MODERNIZATION PROGR
LOWER LEVEL & 81 VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION'

Start pate	 12/01/2006

Projected Completion Date	 / I

Work Hours of Employees

total All '	 Sumoiaii	 -	 -

Employees Hours	 EmIoyees Hr	 Black	 Hispanic

M	 F	 M	 F	 M	 F

	540.00	 000	 540.00	 0.00	 0.00	 0.00	 0.

	

3904.00	 000	 3,904.00	 0.00	 0.00	 0.00	 0.1

	

4,444.00	 0.00	 4,444.00	 0.00	 .	 0.00	 0.00	 0.1

	

2156.00	 0.00	 2,156.00 	 0.00	 0.00	 0.00	 OJ

	

2,156.00	 0.00	 2,156.00	 0.00	 0.00	 0.00	 OJ

	

392.00	 0.00	 392.00	 0.00	 0.00	 240.00	 OJ

	

1,990.00	 0.00 -	 1,990.00	 15.00	 0.00	 0.00

	

2,382.00	 0.00	 2382.00	 15.00	 0.00	 240.00	 OJ

	

59.50	 0.00	 59.50	 0.00	 0.00	 0.00	 OJ

	

59.50	 bOO	 59.50	 0.00	 0.00	 0.00	 .

	

991.00	 0.00	 991.00	 16.00	 0.00	 0.00	 0.1

	

8008.50	 0.00	 8,008.50	 0.00	 0.00	 2843.00	 0.1

	

8,999.50	 0,00	 899950	 16.00	 0.00	 2,843.00	 '	 0.1

	

1,367.00	 ' 0.00	 1,367.00 .	 ' 547.00.	 0.00	 278.00	 .	 0.

	

14938.50	 0.00	 14,938.50	 2,449.00	 0.00,	 380.00	 0.1

	

16,305.50	 0.00 .	 16,30550	 2,996.00	 0.00	 658.00	 0.1

	

286.00	 0.00	 286.00	 0.00	 0.00	 1.00	 0.1

	

286.00	 0.00	 286.00	 0.00	 000	 1,00	 OJ

	

1,020.00	 0,00	 1020,00	 0.00	 0.00	 0.00	 0.1

	

1,020.00	 0.00	 1,020.00	 0.00	 0,00	 0.00	 -	 0.1

	

593.00	 0.00	 593.00	 10.25	 0,00	 0,00	 0.1

	

593.00	 0,00	 593.00	 10.25	 0.00	 0.00	 0.1

	

262.00	 0.00	 262.00	 0.00	 0.00	 0.00	 0.1

Trade
	

Classification

• PIPEFITTERS APPRENTICE

JOURNEY WORKER

Sub Total

PLASTERERS JOURNEY WORKER

Sub Total

PLUMBERS
	

APPRENTICE

JOURNEY WORKER

Sub Total

ROOFERS
	

JOURNEY WORKER

Sub Total

SHEET METAL APPRENTICE

JOURNEY WORKER

Sub Total

STEAMHTTERS APPRENTICE

JOURNEY WORKER

Sub Total

STONE
	

JOURNEY WORKER
SETTERS

Sub Total

SURVEYORS JOURNEY WORKER

Sub Total

TEAMSTERS JOURNEY WORKER

'Sub Total

TILE LAYERS APPRENTICE

Asian	 --

M	 F

0.00	 0.00

0,00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00 .	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0:00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0,00

• 0.00	 0.00

0.00	 000

0.00	 0.00

0,00	 0.00

Total	 %	 %
Native	 Minority	 Minority	 . Female
American	 Hour	 Hours	 Hours- -'	 -

M	 F

0.00	 0.00	 0,00

0,00	 0.00	 0.00 L

0.00	 0.00	 0,00	 0.0

0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.0	 0.0

0,00	 0.00	 240.00

0.00 .	0.00	 15,00

0.00	 0.00	 255.00	 0.5	 0:0

0.00	 0.00	 0.00

0.00	 .	 0.00	 0.00	 0.0	 0.0

0.00	 0.00	 15.00

0,00	 0,00	 2,843.00

0.00	 0.00	 2,859.00	 31.5	 0.0

0,00	 0.00	 825,00

0.00	 0.00	 2,829.00

0.00	 0.00	 3,654.00

0.00	 0.00	 1.00

0.00	 0.00 •. '	 1.00	 0.3	 0.0

0.00	 0.00	 0.00 I --

• 0.00	 •	 0.00,	 0.00	 0:0	 9.0

0.00	 0,00	 10.25

0.00	 0.00	 .	 10.25	 1.7	 0.0

0.00	 0.00	 .	 0.00

Printed by DAWN HANES,	 Page 3	 .	 Start Print	 10:50:17
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Monthly Employment Utilization Report
From 12/01/2006 To '03/31/2010

EWR 264.003	 TERMINAL B MODERNIZATION PROGR	 ,	 StartDate	 12/01/2006

LOWER LEVEL & Bi VERTICAL	 .	 Projected Completion Date
Contractor	 VRH CONSTRUCTION CORPORATION 	 .

Work Hours of Employees

•	 1	 .	 .Total	 %
-	 I otal All	 Sum ut an	 Native	 Minority	 Minority	 Female

Trade	 Classification	 Employees Hours	 Employees Hr	 . Black	 Hispanic	 '	 Asian .	 American	 -	 Hours	 - Hours	 Hours

M	 F.	 M	 F	 M	 F	 M	 F	 M	 F

JOURNEY WORKER	 8838.00	 0.00	 8,838.00	 0.00	 0.00	 4,186.00	 0.00	 0.00	 0.00	 0.00	 0.00	 4,186.00

Sub Total	 9,100.00	 0.00	 9,100.00	 0.00	 0.00	 4186.00	 0.00	 0.00	 0.00	 ,	 0.00	 0.00	 4,186.00	 46.0	 0.0

Skilled Trades	 233,632.75	 832.00	 234,464.75	 13,950.50	 8.00	 • 20683.50	 824.00	 496.00	 0.00	 0.00	 0.00	 35,962.00	 15.3	 •	 0.3

Laborers	 37,258.75	 916.00	 38,174.75	 2,888.75	 •	 0.00	 15186.00	 916.00	 114.00	 0.00	 0.00	 0.00	 19,104.75	 50.0	 2.3

Grand Total	 270,891.50	 1,748.00	 272,639.50	 16,839.25	 8.00	 • 35,869.50	 1,740.00	 610.00	 0.00	 0.00	 0.00	 55066.75	 20.1	 0.6

-1-	 .'-	 I	 .--	 •,	 .1.:

Printed by DAWN HA!NES
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	TOTAL	 TotalApprent

	

THIS	 Total Skilled 1
MONTH

Laborers

Grand Total	 ISkilled Trades

From Last Month Laborers

	

Grand Total	 SkilledTrades

	

To Date	 Laborers

EI- -IE ISPE.

I

I

THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page _lof3
PROJECT TITLE . 	PRIME CONTRACTOR'S NAME:	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation VRH Construction Corp.	 IN THIS REPORT	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 D.Magnan &Co,.S&J Electrical.S.M.Electric 	 FROM:	 3/1/2010	 Skilled:	 30%

	Englewood, NJ 07631	 Carol Hardy Mach/Northeast Arner.ArchiMetalteck,lnc. 	TO:	 3/31/2010	 Laborer:	 40%	 PROJECTED

LOCATION: Newark Intn'I Term "B' 	 PREPARED BY:J.Strack	 DATE:	 4/16/2010 Mazzocchi wrecking, Monmouth Control, McCann 	 % OF COMPLETION:	 94.63% Female	 COMPLETION DATE:

Contract For VRH Job 2034	 Payment App# 40	 Jóslofflnduatrtes, RCC Fabiicators,Zabranaky 	 Skilled/Laborer: 6.9°Io	 May-09
q83	 -,	 NUMBER OF EMPLOYEES

#1	 #2	 #3	 #4	 #5	 #6	 #7	 4FO	 #9	 #10-	 #1	 12	 413

Construction Trade	 Classification	 Total All	 Sum of all	 -	 -	 Total	 %	 . %	 -	 -	 Total Number
Employees	 Employees	 Black.	 Hispanic -	 .	 Asian	 -	 Native	 - Minority	 Minority	 Female	 Total Number	 Of Minority

	

Hours	 Hours    	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees
M	 IF	 M 	 .M	 F	 M	 F.	 M	 F   	 M I	 F .	M.	 F

Steamfitter	 Journey Worker	 240.00- 	 240.00 - .	 8t	 01	 1  	 .	 80 	 .	 31	 0	 1
Apprentice	 0.00	 0.00	 0	 .	 0 	 0	 -	 0	 1	 01

Sub Total	 240.00	 -	 240.00	 -	 80	 -	 01	 0 /	 01	 0	 . 0	 0	 01 -	 80	 33%1	 0%1	 31	 01	 1	 0
Operator Engineer Journey Worker 	 - 192.00f	 192.00	 0	 -	 40f'  	 40 .	 J	 3	 1

Apprentice	 0.00	 0.00	 0 	 .	 .	 .	 .	 0	 J 	 01
Sub Total	 192.00 / -	 192.00	 0 -	 0 -- 40 /	 0	 0	 0	 0 	 01	 40	 21%1	 0%1	 3	 0	 1	 0

Glazier	 Journey Worker	 24.00o{'	 24.00	 0	 8	 3	 1 
Apprentice	 0.00	 0.00	 0	 0	 0	 .01-
Sub Total-	 - 24.00 / -	 24.00	 0	 0	 8	 01	 0	 01	 0	 8	 33%	 0% .	 3	 0	 11,	 0

Sheet Metal Worker Journey Worker 	 8.00"t	 8.00	 0	 1	 01	 1	 1-	 -	 0 	 4  
Apprentice	 0.00 	 0.00 -0	 -	 .	 :	 0.	 1	 1	 1	 01	 01 -
Sub Total	 8.00 / -	 8:00-10 ,	 - 01	 01	 01	 01	 01	 01	 01	 0	 . .0%	 0% - -	 4	 0	 0 _A'J	 0
Journey Worker I	 275.50	 -	 275.50	 5.25j'	 -	 0	 5.25 	 5	 1
Apprentice	 - 	 0.001	 1	 0.00	 -	 0

I Sub Total	 1	 275.501 	 275.50	 5.25	 0	 0 /	 01	 0	 0	 - 0	 0	 5.25	 2%	 0%	 5 /	 - 0 -	 1 /	 0
Electricians	 Journey Worker	 1,133.00'{'	 1,133.00	 0	 -0	 32'/0 	 . -	 32	 11

Apprentice	 176.00°f	 176.00-	 0	 17	
01
	 176 	 .	 2	 -	 i

. SubTotal	 _1,309.00 I_-_ _1,309.00 _0_0 2081-01_0_0_0	 0	 .208
1

16% --0%	 15_0	 2]	 0

Mil-	 -	 -165.25 	 .	 311	 0	 6
-	 176.00	 __ 	 21	 0	 1

-	 - -341_.25	 17%_.0% _ . ;331	 0_7

	

_0%	 _0°,	 000
FOR R.E. OFFICE USE ONE

0%0% REVIEWED BY: -
-0%_-0%DATE

-.	 ARE GOALS BEING-MET?
0% YES	 .	 -NO

	

0%YES -	 NO

COMPANY OFFICIAL'S SIGNATURE AND TITLE: 	 -
Superintendents' hours should not be included in thisform.FrankW.Hurley _Chief Financial Officer

NOTE: The MEUR must be submitted within 5

-,

/	 DATE SIGNED: -April 16,2010
;s'dévs of month's end. 	 -

PA-3647

PA Form 116199
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 61	 01	 1
0%1	 13	 01	 3

0%	 0	 .	 .0	 0
FOR R.E. OFFICE USE ONLY

0% REVIEWED BY:
0% DATE

ARE GOALS BEING MET?
0% YES	 NO
0% YES	 NO

	

TOTAL	 Total Apprer

	

THIS	 Total Skilled
MONTH

Laborers

	

Grand Total	 ISkilled Trades

.From Last Month Laborers

	

Grand Total	 Skilled Trades

	

To Date	 Laborers

THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page 2_of 3
PROJECT TITLE	 PRIME CONTRACTOR'S NAME:	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-I Vertical Circulation VRH Cönstructon Corp.	 IN TI-itS REPORT	 Minority	 Dec-06
WR-264.003	 ADDRESS:	 320 Grand Avenue	 aMagnan&Co,.saJEIectrical.s.MEIectrc 	 FROM:	 3/1/2010	 Skilled:	 30%

-	 Englewood, NJ 07631	 Carol Hardy Mech./Northeast Arner.ArchiMetalteck.,Iac. 	TO:	 3/31/2010	 Labbrer:-	 40%	 PROJECTED

LOCATION: Newark Intn'I Term "B" 	 PREPARED BY:J.Strack 	 DATE:	 4/16/2010 Mazzocchi Wrecking, Monmouth Control, McCann 	 %. OF COMPLETION:	 94.63% Female	 COMPLETION DATE:

Contract For VRH Job 2034 	 Payment App# 40 	 1 Josloff Industries, RCC FabricatorsZabraasky______________________________ Skilled/Laborer: 6.9%	 May-09
WORK HOURS OF EMPLOYEES  	 NUMBER OF EMPLOYEES

#1	 #2	 #3	 #4	 #5	 #6	 #7	 -	 #8	 #9	 #10	 #11 I	 - #12	 ---	 #13 -
Construction Trade	 Classification	 Total All	 Sum of all	 Total	 %	 %	 Total Number

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 Hours   	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees

_______ 	 M I/ F	 M $/F	 M I/F	 M	 F	 M. F  	 M	 F	 M	 F
fronworker	 Journey Worker	 436.00*	 436.00	 80'	 8i,.	 1601 	 51	 1	 2

Apprentice	 272:0O	 272.00	 0	 8	 O	 80 	 _	 6	 1
Sub Total	 708.001	 -	 708.00	 80	 0	 1601	 0	 0	 0	 0	 0	 240	 34%	 0% I	 ill	 01	 3	 0

Painters	 Journey Worker	 0.00	 0.00	 1	 01	 1 	 0 	 0	 0
Apprentice	 0.00 	 0.00	 _______ 1 ______
Sub Total	 0.00 / -	 0.00	 01	 01	 01	 01	 01	 01	 0	 0%	 0%	 01	 0	 0	 0

Sprinklers Fitter	 Journey Worker	 54.00	 54.00	 0	 0	 0 	 0 	 1	 0	 01	 0
Apprentice	 0.00 1	 0.00	 1	 0 	 0  	 0	 0
Sub Total	 54.00 [7 -	 54.00	 0	 01	 0	 0	 0	 0	 0	 01	 0	 0%	 0%	 11	 0	 01	 0

Plumbers	 Journey Worker	 2.00[	 2.00	 0	 0  	 0 	 1	 0
Apprentice	 0.00	 0.00	 0 	 0  	 0 	 0	 0
Sub Total	 2.00	 -	 2.00	 0	 0	 0	 0	 0	 0	 01	 0	 0	 .0%	 0%1	 1	 -	 0	 0	 0

Insulator	 Journey Worker	 0.00 	 0.00	 .	 0  	 0	 0	 0
Apprentice	 0.00	 0.00  	 0 	 0
Sub Total	 0.001 	 0.00	 0	 01	 0	 0	 0	 0	 0	 0	 0	 0%	 0%	 0	 0	 01	 0
Journey Worker	 0.00	 0.00	 0	 0	 0   	 0	 0	 0
Apprentice	 .	 0.00 	 0.00	 0	 0  	 0 	 01	 0
Sub Total	 0.00	 -	 0.00	 0	 0	 0	 0	 01	 0	 0	 01	 01	 0%	 0%1	 01	 01	 01	 0

COMPANY OFFICIALS SIGNATURE AND TITLE:
Superintendents' hours should not be included in thisform.FrankW.Hurley _Chief _Financial Officer

	
DATE SIGNED:	 April16,2010

	
PA-3647

NOTE: The MEUR must be submitted within 5
	

of month's end.
PA Form 1/6/99
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32.00

eO7f_8_ -725&5Q-_824.00_-624
	2 856.75 t	 0 14,197.50 916.00	 114

e86i _ 8.00 _ 1-486Q- _824.00 _•624-e&

	

888,75	 -	 15,i86.00 916.00 114.00

10	 0	 01	 o
0_0 0 0

- 5I. -7 -0%_0%_10_0_0_0

1,020.501	 80%0%	 11 090
FOR R.E. OFFICE USE ONLY.

00_0 &34ae&f_i5%0% REVIEWED BY:
0_0_0_18084.25 I_49%120/o DATE

ARE GOALS BEING MET?
34 g e-_l,-5' _0% YES	 NO

,iO4.75 _50%_	 YESNO

Total Journey , 	I)'2at	 - I200
	TOTAL	 Total Apprentice	 C QQoj	 -	 Lf4.0 0.00

	

THIS	 Total Skilled Trades	 5 923,eCr	 -	 1.92^oO

MONTH
Laborers, Taper/Finish	 1,282.50	 1,282.50

	

Grand Total	 Skilled Trades	 22928 832.00 230,609
From Last Month ILaborers 	 1 35,94&2	 916.00	 36,892.25

'441

	

Grand Total	 Skilled Trades	 233,&08-7t, 832.00 234,349-7-9

	

To Date	 Laborers	 37.25 916,00	 38,174.75

THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

I-'a2e3of3
PROJECT TITLE	 PRIME CONTRACTORS NAME: 	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B- i Vertical Circulation	 VRH Construction Corp.	 IN This REPORT	 Minority	 Dec-06

EWR-264.003	 ADDRESS:	 320 Grand Avenue	 D.Magnan&Co.S&JElectrical.S.MElectric 	 FROM:	 3/1/2010	 Skilled:	 30%

Englewood, NJ 07631	 Carol Hardy Mech./Northeast Amer.ArchiMeta!teckjnc.... 	TO:	 3/31/2010	 Laborer:	 40%	 PROJECTED	 -

LOCATION: Newark !ntn'I Term "B" 	 PREPARED BY:J.Strack	 DATE:	 411612010	 Mazzocchi Wrecking, Monmouti, Control, McCann 	 % OF COMPLETION:. 	 94.63% Female	 COMPLETION DATE:
Contract For VRH Job 2034	 Payment App# 40	 Joslofflndustñes. RCCFabcators,Zabransky 	 Skilled/Laborer: 6.9%	 May-09

-	 -- WORK HOURS OF EMPLOYEES  	 NUMBER OF EMPLOYEES

#i	 #2	 #3	 #4	 #5	 #6	 #7	 #8 -	 #9	 iQ	 -	 i	 # 2 -	 #13

Construction Trade	 Classification	 Total All	 Sum of all	 .	 Total	 Total Number

	

Employees .	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 Hours    	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees

M	 I/ F 	 M	 F.	 M	 F	 M	 F.	 M	 F   	 M	 F	 M	 F
Carpenter	 Journey Worker	 842.001	 842.00	 0	 0    	 0 	 6	 0	 0

Apprentice	 0.00	 0.00	 1.	 . 	 01 	 0 	 1	 0
[iSub Total	 842.00	 -	 842.00	 .	 01	 01	 01	 01	 01	 01	 01	 01.	 01	 0%	 0%1	 6	 01	 0 ,-	 0

Asbestos Worker Journey Worker	 32.004	 32.00	 0 	 0      	 2	 0	 0
Apprentice	 0.00	 0.00        	 OL	

______
0

Sub Total	 32.00 / -	 32.00	 0	 0	 01	 0	 0	 .	 01	 01	 01	 01	 0%	 0%1	 2	 0 0 -	 0
Tile Worker	 Journey Worker	 49.001 	 49.000	 .	 2 

Apprentice	 0.00 	 0.00 	 _ _________     	 0  	 0 	 0
Sub Total	 49.00	 -	 49.00	 0	 0	 0	 01	 0	 01	 0	 0	 0	 0%	 0%	 2	 01 e' 2	 0

Layout Engineer	 Journey Worker	 0.00 	 0.00	 0	 0	 0	 0   	 0  	 .	 0	 0	 0
Apprentice	 0.00 	 0.00	 .	 0  	 01 	 . 0
Sub Total	 -	 0.00	 -	 0.00	 0 	 01	 01	 01	 01	 01	 01,	 01	 0 1 	0%	 0%1	 0 1 	0	 OF	 o

Millwright	 Journey Worker	 0.00 	 0.00  	 0    	 0  	 0	 01	 0

Apprentice	 0.00 	 0.00       	 0  	 0
Sub Total	 0.00	 -	 0.00	 01	 0	 0	 01	 0	 0 	 01	 0 	 01	 0%	 0%	 0	 0 .	 0	 o

Dockbuilders	 Journey. Worker	 0.00 	 0.00	 01 _______ 	
01	 0  	 01	 0

Apprentice	 0.00 	 0.00	 01 	 01    	 0  	 0	 0

Sub Total	 0.00	 -	 0.00	 01	 01	 01	 0	 01	 0	 01	 0	 0	 0%	 0%1	 0	 0	 0	 0

COMPANY OFFICIAL ' S SIGNATURE AND TITLE:

Superintendents' hours should not be included in this form. 	 FrankW.Hurley _Chief F inancial Officer
	

(
	

DATE SIGNED:	 April 16,20i0
	

PA-3647
NOTE: The MEUR must be submitted within 5 business dWs offi1hs end.

PA Form 116/99
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PA39	 The F. Authority of New York & New Jers	 Page 1

233 Park Avenue So. 7th Fir. New York, NY 10003

Change Order No. 0 0 062	 Contract No. EWR 264.063	 DISTRIBUTION

PROJECT EXECUTIVE 0

	

Facility-. NEWARK LIBERTY INT'L AIRPORT	 PROJECT MANAGER 0

	

Contract for: TERNINAL B MODERNIZATION PROGR LOWER LEVEL & 31 VERTICAL CIRCULATION	 ACCOUNTING	 -D

	

To: VRH CONSTRUCTION CORPORATION	
PROJECT ENGINEER 0

Address: 320 GRAND AVENUE

ENGLEWOOD, NJ	 07631	 .	 .

In accordance with the above described Contract: 	 PACC No(s) : 00106

The following Extra is ordered.E
U The time for compietion of the contract 	 .	

iThe following change s ordered, at no change in price.
is extended as indicated below. 	 .

The following reduction is ordered. 	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED BY . THE ENGINEER, PERFORM ALL WORK NECESSARY TO:

—REPAIR XISTI 'GVAV'S. 1, 1A AND 10 IN THE LOWER LEVEL OF TERMINAL B.

RE—ROUTE 50"X2.6" EXHAUST DUCT FOR AIR HANDLING UNIT NO. 5 IN THE BAGGAGE MAKE—UP ROOM

OF TERMINAL B IN ACCORDANCE WITH "APPROVED AS NOTE" SUBMITTAL 15891-020, 'REVISION. 4,

DATED 1/6/09..

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 9,9-74.00.

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit

specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is

in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

to order it. (See other sid.)	 .,	 .	 . .	 .

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otherwis. pecificaIly stated above.

Dated	 , 2010 
.sidnt Engineer



cI ) Li (• / 0
D(BUT0N

J he Port Authority of New York & New Jersey 	 PROiEc.uvE D.
233 Park Avenue So, 7th Hr. New York, NY 10003 	 PROJECT MANAGER

ACCOUNTING	 b
PROJECT ENGINEE.,R

Chsrije. Order No.	 ntract No. IS3
Facility:	 E'.

Contract for: 21

To: VRtt CONSTR,00TIOh CORPOPAT7nN

Address: 320 GO7iNI

In zic:ordzmcc with the above described Contract: 	 PACC No (s): 000()

TIO ftAo-,v i ng Extra is ordered.

a	 o fior cokhn of nbc corm a c.,
The fotlewinq	 ' in ordered an no chanen nriceis extended ins irnoicated below.	 L...J	

. 

The foliowinig reduction is ordered.,	 [J	 A change is ordered as specifloatty outtned hekiw,

NOTE TO CONTRACTtDN: Please siri ortinnal and return-to the Port Authority rep re., enia'i Ve whose si,'naiure app-ears an toe fiv&5).

AS DIRECTED BY" THE ENGINEER, PERFORM- ALL WCRR NECESSARY TO E . URNISi-i tND INSTALL 314HOT

WTFR Stt?ELY IH:tD RETURN PIPING FOR CAHINET UNiT }iE!&TER NO. 3 IN SOUTHhDWHSS CORRIDOR
ROOM  1 4 7 1  THE LOWER LEVEL OF TERMINAL H, A?PRCXIMTEL? 250 LINEAR FEET.

COMPENSATION SiALL BE COMPUTED ON A TIME AND MATERIAL SASI.S IN ACCORDANCE WITH CHAPTER

IT, CLAUSE NO 22 OF TEE FORM OF CON-TRACT ENTITLED COMPENSATION FOR EXTRA WORR

PA3

The undriqned has rio thouty to oide-r. any item of extras whose coai together with the coal of extras , previously ordered, wit a coec Iris trot
specniied.nn said-Contract urIess h 035 been pecianty authorized sin 3 in by resolutionof the Corn;msslonnnrs. In th event that the nirnove extra is-

tri cessnfsuch limit, the order to pertorm it shot be ef ffecfivc or-0y ir the Secretary of The P00 Authority cahnties to the euthoMy M the urnoerstanird

to order it. 'Sea other side.)

No extensior of time for ucimpteton is granted to the Contrauton on account of the changes ordered herein uhtescnnarwnoe spircihoett y stated above.

Dated'  I
Engineer	 -

)
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•The P Authority of New York & New Jers 	 ,• Page

233 Park Avenue So. 7th Mr. New York NY 10003

Change Order No. PPSi	 Contract'No. ENR 264.003	 DISTRIBUTION

	

Facility: NEWA?E LIBERTY INT'L AIRPORT 	 0

Contract for: TEBNINRL B MODERNIZATION PROGP LOWER LEVEL & BI VERTICAL CIRCULATION 	 A660kJNIING	 ,----"

	

To: VRH CONSTRUCTION CORPORATION	 PROJECT ENGINEER 0

Address: 320 GRAND 'AVENUE	 .

ENGL6W000, NJ	 07631

In accordance with the above described Contract: 	 PACC No(s) : 00096

The following Extra is ordered.

The time for completion of the contract
The following change is ordered, at no change in price.

is extended as indicated below. 	 . .	 '

The following reduction is ordered. 	 , .	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY . TO:

—MODIFY THE GLASS FIBER REINFORCED GYPSUM '(GFRG) SOFFIT AT THE 31 & 32 VERICAL
CIRCULATION CORE OF TERMINAL B. IN ACCORDANCE WITH SKETCHES SK-1—PACC-96 AND SK-2—PAçC-96
BOTH DATED 11/17, 109. HOURS OF WORK SHALL BE 11:00 PM TO 7:00 AM..

— FURNISH AND INSTALL A 2'-0" X 2'-0" ACOUSTICAL CEILING SYSTEM IN EXISTING OFFICES 1 & 2
IN THE DELTA BAGGAGE . AREA-.OF-,TERMINAL B, 'APPROXIMATELY 320 SQ. FT. IN ACCORDANCE WITH,
SKETCH SK-3—PAqC--96 DATED 11/17/09 FOR LOCATION OF OFFICES.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 20,865.00.

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit

specified in said Contract ' unless He has been specially authorized so'to do by resolution of the Commissioners. In the, event that the above extra is

in excess of such limit, the order to perform It shall be, effective only if the Secretary of The Port Authority certifies to, the authority of the undersigned

to order it. (See other side.) 	 •	 '	 .	 ,

No extension of time for bmpletion is granted to the Contractor on account of the changes ordered herein unless otherwise specifically stated above.

Dated ./(	 •f"	 2010	 •	 '

•	 '•	 •	 ' 6sidnt Engineer	 ' '



•	 The P Authority of New York & New Jers	 Page 1

233 Park Avenue So. 7th Fir. New York, NY 10003

Change Order No.	 Contract No. ENR 264 .003	
DISTRIBUTION

	

Facility: HjW.RK LIBERTY INT'L AIRPORT	
PROJECT	 R/E 0
PROJECT M ANAGER El

	

Contract for: TERNINAL B MODERNIZATION PROGP LONER LEVEL & 31 VERTICAL CIRCULATION 	 ACCOUNTING	 ;Oz-

	

To: VRHCONSTRUCTION. CORPORATION 	 PROJECT ENGINEER

Address: 320 GRAND AVENUE

ENGLEWOOD, NJ	 07631

In accordance with the above described Contract: 	 PACC No(s) : 00098

The following Extra is ordered.

The timefor completion of the contract
 The following change is ordered, at no change in price.

is extended as indicated below.

The following reduction is ordered. 	 LII	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTClR: Please sign original and return to the Port Authority representative whose signature appéarsin line five(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO FURNISH AND INSTALL

ADDITIONAL POWER AND COMMUNICATION RECEPTACLES FOR THE BUILDING MANAGEMENT SYSTEM. IN

ROOM 140 LOCATED IN THE LOWER LEVEL OF TERMINAL B IN ACCORDANCE WITH SKETCH SK-1—PACC-98
DATED 10/20/09.

COMPENSATION SHALL BE INCREASED, BY THE LUMP SUM AMOUNT OF $ 9,442.00.

The undersigned has no ziuthority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit

specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is

in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

to order it. (See other side.)

No extension of time for Completion is granted to the Contractor on account of the changes ordered hereia.unl 	 herwisBsgcificalIy stated above.

Dated	 -	 2010
sident Engineer	 ,	 .
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The Pc \uthon	
PROJECT

ty of New York & New JersE	 PROJECT EC?AGg
	233 irk Avenue So. 7th FIr. New York, NY 10003	 ACCOUNTING

PROJECT ENGINEER.,:

(Secretary copy)

Change Order No. 0 .9..0. 8 	 Contract No. EWR 264.003

	Facility: NEWARK LIBERTY INT'L AIRPORT	 .

Contract for: I .INRLB MODERNIZATION PROGR LONER LEVEL &B1 VERTICAL CIRCULATION

To: VRH CONSTRUCTION CORPOPTION

Address: 320 GRAND AVENUE

ENGEZWOOD, NJ	 07631	 .	 .

In accordance with the above described Contract: 	 PACC No(s): 00104

The following Extra is ordered.

The time for compl€tion of the contract
The following change is ordered at no change in price,

is extended as indicated below:	 .

	

JJj. The following reduction is ordered.	 .	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO:

-. FURNISH AND INSTALL DIFFERENTIAL PRESSURE SWITCHES TO COIL BOOSTER PUMPS FOR AIR
HANDLING UNITS (AHU) 5 THROUGH 9.. IN THE LOWER LEVEL OF TERMINAL B IN ACCORDANCE WITH
SKETCH SK-1—PACC-104 DATED 1/28/10., I

—FURNISH AND INSTALL 3—WAY CONTROL VALVE AND PRE—CALIBRATED CIRCUIT SETTER FOR HV-1 IN
THE TSA BAG MAKE—UP ROOM IN TERMINAL B IN ACCORDANCE WITH SKETCH SK-2—PACC-104 DATED
1/28/10.

—REVISE THE COIL. BOOSTER PUMP OPERATION FOR AHU!S 5 THROUGH 9 IN ACCORDANCE WITH SKETCH
SK-3—PACC-104 DATED 1/28/10.

COMPENSATION SHALL BE INC -REASED BY THE LUMP SUM AMOUNT OF $ 55,310.00.

The undersigned has no authority to order any item of extras whose . cost, together with the cost of extras previously ordered, willexceed the limit

specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is

in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

to order it. (See other side.) 	 .

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otherwise s 	 catIy-stated above.

Dated	 ' 'iL 2010	 )

/En jner ofstiiction "



DISTRIBUTION

PROJECT EXECUTIVE 0
PROJECT PIPRAG6 0
ACCOUNTING

PROJECT ENGINEER .0

(Secrdtari copy)

PA39 The Pc . ¼uthority of New York.& NewJersc
233 Park Avenue So. 7th Fir. New York, NY 10003

Change Order No. PP	 .	 Contract No; EWR 264.003	 .

Facility: jRR LIBERTY INT'L AIRPORT

Contract for: TEPNNAL 3 MODERNIZATION PROGR LOWER LEVEL & 31 VERTICAL CIRCULATION

To: VRH CONSTRUCTION CORPORATION

Address: 320 c. ; p.AND AVENUE

ENGLEWOOD, NJ	 07631	 .

In accordance with the above described Contract:	 PACC No(s) : 00109

The following Extra is ordered.

The time for completion of the contract 	 .	
iThe following change s ordered, at no change in price.

is extended as.indicated below.

The  following reduction is ordered.	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5)

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO:

REROUTE THE SUPPLY DUCT FOR AIR HANDLING UNIT NO. S IN THE LOWER LEVEL OF TERMINAL B IN
ACCORDANCE WITH:SHOP DRAWINGS t4ER-8-9, REVISION 3, DATED 9/30/09, DRAWING SM-12B, DATED
7/12/07 AND DRAWING SM-13 r REVISION 3, DATED 9/17/08.

-FURNISH AND INSTALL ig' DIAMETER TEMPORARY FLEXIBLE SUPPLY DUCT FOR AIR HANDLING UNIT
NO. 4 IN THE LOWER LEVEL OF TERMINAL B. APPROXIMATELY 25 LINEAR FEET.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF •$ 21,992.00.

The undersigned has no authority to order any item of extras whose cost together with the cost of extras previously ordered, will exceed the limit

specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is

in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

to order It. (See other side.)

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otherwise specifically stated above

Dated 
	

2010	 .-_--
Ident Engineer	 ,



The P	 uthority of New York & New Jers'
23 rark Avenue So. 7th FIr. New York, NY 10003

DBUHIO1

PROJECT EXECUTIVE 0

PROJECT MANAGER 0
ACCOUNTING
PROJECT ENGINEER 0

Change Order No. 020	 :	 Contract No. ER 264.003

Facility: NEWARK LIBERTY INT'L AIRPORT

Contract for: TEP4INL B MODERNIZATION PROGR LOWER LEVEL,& Bi VERTICAL CIRCULATION

To: VRHCONSTRUC1'ION CORPORATION

Address: 320 GRAND .AVENUE

ENGLEWOOD, NJ	 07631

In accordance with the above described Contract: 	 PACC No(s) : 00101

The following Extra is ordered.

The time for compltion of the contract 	 .
The following change is ordered, at no change in price.

is extended as indicated below.

The following reduction is ordered. 	 A change is ordered asspecificaUy outlined below.

NOTE TO CONTRACTOft Please sign original and return to the Port Authority representative whose signature appears in line flve(5).

AS DIRECTED BY THE. ENGINEER, PERFORM ALL WORK NECESSARY TO PROVIDE SECURITY PERSONNEL
AND EQUIPMENT AS DIRECTED TO SUPPORT CONTRACT WORK IN AERONAUTICAL AND/OR SENSITIVE
AREAS.

COMPENSATION SHALL BE COMPUTED ON A TIME AND MATERIAL BASIS IN ACCORDANCE WITH CHAPTER
II, CLAUSE NO 22 OF THE FORM OF CONTRACT ENTITLED 'COMPENSATION FOR-EXTRA WORK'

The undersigned has no j uthority to order any item of extras whose cost together with the cost of extras previously ordered, will exceed the limit -

specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is

in excess of such limit, the order to perforrñ it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

to order it. (See other sid:.)	 S

No extension of time for completion is granted tothe Contractor on account of the changes ordered herein unless otherwise specifically stated above.

Dated	 / 2010	 !

- .4
Engineer of Construction .i7f	 I)	 .	 ./



a-PC"	
MIS

HE"17 COST WORK,
FEB

r° 
22010 it i	 VRH

co.sTrncTioN CORP.

c,,,,1 cotrl,,-&
EWR AS

RESIDENT ENGINEER

The Port Authority of NY/NJ 	 fl	 Invoice No. TM 001- 1 02
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan_&_B .1 Vert
Date	 January 27, 2010

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

Work per PACC# lOt
FJC Invoice 369
Period I104-1108/I0

• - LI lillil £	 £.,OUIJIIUI .	 '' .I .	 uI -	 -	 -

Unit Price Vechicle © 100.37 /day=
VRH Labor	 3,354.40

VRJ-( Material

VRH Equipment

VRH lee 20% (Lab & Material)	 24	 4C

Sub Total VRH

:ubcontractor	 VRH/FJC Security Service 	 3354 40

VRI-I Fee 7%

Sub Total -	3,354.40

Total Charges	 3,354.40	 $3,3514.40

APPROVED FOR PAYMENT #
SUBJECT TO FINAL AUDIT 	 -

AMOUNT _	 Phone

SIGNATURE	 201.871.4422

DATE 	 718.292.2250

718.292.2250

Fax /Engineering

320 Grand Avenue	 201.871.6727

Englewood, Ni

07631-4355	 •.	 Fax/Accounting

•	 .	 .	 •.	 718.292.2251



• H
fl..nn

NET GOST WOR	 c

VRH
CO-T1t.cTIQN CORP.

r p	 \J( NFEP	 C	 tI

The Port Authority of NY .'NJ	 a No. TM 02601
Job : No.	 2034
Project	 EWR 264.003 Terminal Lever

•	 :	 Lev.Exari & B-I Vert CIrculaton
Data	 January 28, 2010

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

Net Cost work per Pcc l 100 Carol Hardy Inv. 4055

VRIlLaboi

VRH Material

VR1-I Equipment	
A L

VRF-t Fee 20% (Lab & Ma(erial)

Sub Tolal V RI-I	 •

• Subcontractor	 C.Hardy, Inv. 4055 8,626.61	 4	 t 9 S

Sub Total	 9,230.47

Total Charges	 9,230.47	 g 93	 9,230.47

APPROVED FOR PAYMENT#
SUBJECT TO FINAL -AUDIT

AMOUNT	 To 9- Phonc

SIGNATURE 	 201171.4422

.1	 DATE	 *	 718.292.2250

320 Grand Avenue

Englewood, NJ

07631-4355

1/2912010

;

1

718.292.2250

Fax /Engineering

201.871,6727

FxJAccounting

718.292.2251

234 TM013-14.Tempa1te.xs



NET COST WORK

it Authority of NY/ NJ

lion	 Mr. Michael Wallace Senior Resident Engineer

The Pa

Atteri

Phone No.

.1

FEB 19 2010	 .. VR
Un,5 C4or a.

I ''.': f
1F	 li	 I .1	 "	 I

Invoice No.

Job No.	 2034.
Project	 EWR 264.033 Terminal B

Lev.Epn & B-I Vert Circulation
Dte	 February 17,2010

Cost work per Pace #100 Carol Hardy liw. 3036r,3039

VRH Labor

VRH Material

VFJ-1 Equipment

VRH Fee 20% (Lab & Ma':erial)

Sub Total VRH

Subcontractor	 C.Hardy liw. 3036r,3039

VRH Fee 7%

Sub Total

Total Charges

320 Grand Avenue

Englewood, NJ

07631-4355

2/17/2010

3,2o7

$4!01326

APPROVED FOR PAYMENT #	 .
SUBJECT TO FINAL AUDIT

AMOUNT	 3 132. °	 . . Phone

SIGNATURE AAUj,-,,,	 201.811.4422

DATE	 _3/2./(A	 _,Ft-	 7.18.292.2250

718.292.2250

Fax /Engineering

201.871.6727

Fax/Accounting

718.292.2251

-Tr0202 Tempte.xIs

3,750.71

262.55

4,013.26

4,013.26



Aprill6,2010
CMNSTIR.CTWXC(,RP.

Mr. Michael C. Wallace
Senior Resident Engineer	 .
Newark Liberty Intl. Airport
EWR Building 70 CTA	 .	 .	

HtCfl

Newark, NJNJ 07714	 .

Re: Prevailing Wage Rates

Dear Mr. Wallace,

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily
basis at any trade or occupation at or about the 6onstruction site) for Contract EWR-264.003, for
Application for Payment No. 40 AT LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is
being performed as determined by the Engineer.

Very truly yours,,3

Frank W. Hurley
Chief Financial Officer

F/k(:or

• 2O	 d



CMD-6'(1/99)

STATEMENT OF PAYMENTS

TO M!W!DBE SUBCONTRACTORS!LESSORS/SUPPLIERS

Contract No. EWR-264.003	 Period Reporting:	 3-01 - 10 to 3-31-10

Contract Title: Term B. Modernization Program Lower Level 	 Payment AppI.#:	 40

Expansion & B-i Vertical Circulation

Contractor:VRHConstructionCorp.2034 	 % Project Completed:	 94.63	 %

	

(Indicate)	 ESTIMATED	 column A	 + column B	 column C

	

• MBE	 TOTAL	 AMOUNTS PAID

	

WBE	 SUBCONTRACT	 Prior	 This	 Cumulative

	

SUBCONTRACTOR NAME	 DBE	 AMOUNT	 Statement	 Statement	 To-Date

	

RISA MANAGEMENT CORP	 WBE	 347,854.00	 325,351.80	 0.00	 325351.80

FINE PAINTING & DECORATING CO.	 MBE	 159,213.00	 100,409.49	 0.00	 100,409.49

SIGNS & DECALS	 MBE	 273,140.00	 221,481.00	 0.00	 221,481.00

MAZZOCCHIWRECHING INC. 	 .	 WBE	 1,328,897.42 1,182,010.38	 0.00 1,182,010.38

CAROL HARDY MECHANICAL	 WBE	 3,896,568.61 3,579,598.38	 7220.00 3,586,818.38

	

RERTO CONSTRUCTION	 MBE	 262,835.95	 245,021.15	 0.00	 245,021.15

S&M ELEC.I TURTLE & HUGHES (MATERIAL) 	 WBE	 360,000.00 260,030.85	 0.00	 260,030.85

	

D-STAR WATERPROOFERS	 MBE	 48,000.00	 45,60b.00	 0.00	 45,600.00

S&J ELECTRICAL CONTRACTING 	 MBE	 58,724.00	 52851.60	 0.00	 52,851.60

	

ARTISAN INC.	 WBE	 55,114.00	 55,114.00	 0.00	 55,114.00

Totals 	 6,790,346.98 6,067,468.65 	 7,220.00 6,074,688.65

•	 (Indicate)	 TOTAL	 AMOUNTS PAID
-	

-

	

MBE	 AMOUNT	 Amount. ente,ed should retool lfl p.107h. 60% c,eoh 0,16 be fondled by Iht. onto.)

	WBE	 . SUPPLIER	 Prior	 This	 Cumulative

	

DBE	 AGREEMENT	 Statement	 Statement	 To-Date

SUPPLIERS/LESSORS

N/A

Date Prepared	 .	 _-	 4111Z1..0 •	 '-	 The Port Authority of NY & NJ

Prepared by:	 Frank W. Hurley --	 .	 Resident EngineeOffce

Title:-	 -	 Chief Financial.Offi 	 Date

Officers Signaturei 	 Reviewed By

• Title:	 ,-t



H

CONTINUATION SHEET
	

AlA DOCUMENT G703

	IA Dàcument 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 ' .	 AF1'LICA'fION NO: ''
ontractor's signed certification is attached. 	 APPLICATION DATE:	 04/16/10
itabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 03/31/10
se Column I on Contracts where variable retaimsage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRHTNV. NO	 6579R40
A	 B	 C	 D	 E	 F	 .	 G 	 H

TEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS .	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED-	 (G + C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D+E)	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)
I GENERAL CONDITIONS	 2,157,943.00	 2,114,784.00	 -	 2,114,784.00	 98.00%	 43,159.00
2 GENERAL CONSTRUCTION 	 2,135,797.00	 2,050,365.08	 42,716.00	 2,093,081.08	 98.00%	 42,715.92
3 MOBILIZATION	 150,000.00	 150,000.00	 -	 .	 150,000.00	 100.00%	 -
4 TEMPORARY PARTITIONS

I Temp. Ramp Submittal	 .	 6,000.00	 6,000.00	 -	 .	 .	 6,000.00	 100.00%	 -
Temp. Wall Submittal 	 6,000.00	 6,000.00	 -	 6,000.00	 100.00%	 -
Construct. Temp. Ramp	 40,000.00	 40,000.00	 -	 40,000.00	 100.00%	 -
Layout Temp. Partitions	 2,000.00	 2,000.00	 -.	 2,000.00	 100.00%	 -

Construct Temp. Partitions 	 200,000.00	 200,000.00	 -	 200,000.00	 100.00%	 -
Construct. B  Lobby temp. Passageway 	 175,000.00	 175,000.00	 -	 175,000.00	 100.00%	 -
Mid level Temp. Partitions 	 2,000.00	 2,000.00,	 -	 . 2,000.00	 100.00%	 -
Construct. Temp. Partitions 	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -

2 layout Temp. Partitions	 2,000.00	 2,000.00	 -	 2,000.00	 100.00%	 -
Construct Temp. Partitions Ext. 	 60,000.00	 60,000.00 -	 -	 .	 60,000.00	 100.00%

B2 Construct. Temp. Partitions 	 60,000.00	 60,000.00	 -	 .	 60,000.00	 100,00%
Construct. Temp. Partitions 	 .	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%	 -
Relocate Temp. Partitions East Ticketing 	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%	 -
Construct. Temp. Partitions 	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
Construct. Temp. Partitions Nse	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
Construct. Temp. Partitions Sse	 ,	 50,000.00	 50,000.00	 -	 .	 50,000.00	 100.00%	 -
Temp. Partitions for Service Escalator	 .	 30,152.00	 30,152.00	 30,152.00	 100.00%	 -
Construct.Upper Level Temp. Partitions	 35,152.00	 '	 35,152.00	 -	 35,152.00	 100.00%	 -
Temp. Partitions for Service Elevators	 . 20,000.00	 20,000.00	 .	 -	 .	 .	 20,000.00	 100.00%
Construct. Temp. Partitions 	 .	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -
Construct. Temp. Partitions 	 50,000.00	 50,000.00	 -	 .	 50,000.00	 100.00%	 -
Construct. Temp. Partitions 	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%
Construct. Temp. Partitions ML B 1 North 	 26,324.00	 26,324.00	 -	 26,324.00	 100.00%
Construct. Temp. Partitions ML	 26,324.00	 26,324.00	 -	 26,324.00	 100.00%

-	 Construct. Temp. Partitions ML BI South	 '	 26,324.00	 26,324.00	 -	 26,324.00	 100.00%
SUB TOTALS	 - , 5,602,416.00	 .	 5,473,825.08	 42,716.00	 0.00	 5,516,541.08	 85,874.92

Users may obtain validation of this document by 'requesting of the license a completed AlA Document D401 - Certification of Document's.Authenticity

Page 1of 21



CONTINUATION SHEET	 .	 AlA DOCUMENT G7O3
-	

---AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	
. . 	

APPLICATION NU	 40

Contractor's sigiwd certification is attached. 	 APPLICATION DATE: 	 -	 04/16/10

In tabulations below, amounts are stated to the nearest dollar. 	 .	 -	 PERIOD TO:	 03/31/10

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO: 	 VR}1 Job 2034

	

VRII INV. NO	 6579R40
A	 B	 C	 D	 _E	 F	 [	 G 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED I	 WORKCO"PLETED	 MATERIALS I	 TOTAL	 % .	 BALANCE
NO.	 .	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD - PRESENTLY 	 COMPLETED	 (G -- C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C - (3)
- (D + E)	 (NOT IN	 TO DATE

D ORE)	 (D-I-E+F)
Construct. Temp. Partitions UL	 .	 26,324.00	 26,324.00	 -	 26,324.00	 100.00%	 -

5	 SELECTIVE/ DEMOLITITON	 975,000.00	 970,125.00	 -	 970,125.00	 99.50%	 4,875.00
6 ASBESTOS ABATEMENT	 . 200,000.00	 200,000.00.	 .	 -	 200,000.00	 100.00%	 -
7	 LEAD ABATEMENT	 .	 589,750.00	 589,750.00	 -	 589,750.00	 100.00%	 -
8	 SITE'iVORK	 -	 194,000.00	 -	 194,000.00	 -	 .	 194,000.00	 100.00%
9	 SHORING	 .	 107,944.00	 107,944.00	 -	 .	 . .	 107,944.00	 100.00%	 -	 -
tO MINI PILES	 :	 .	 956,000.00	 .	 956,000.00	 .	 - .	 956,000.00	 100.00%	 -
II PAVEMENT MARKINGS	 .	 3,500.00	 3,500.00	 -	 3,500.00	 100.00%
12 FENCES AND GATES 	 60,200.00	 60,200.00	 -	 60,200.00	 100.00%	 -
13 TRAFFIC CONTROL MAINTENANCE	 25,000.00	 25,000.00	 -	 .	 25,000.00	 100.00%	 -
14 CAST-IN-PLACE CONCRETE	 .	 .	 .	 .	 .

Remove Fill From Term. B	 278,594.00	 .	 278,594.00	 -	 278,594.00	 100.00%	 -
Cast in Place Concrete Submittal	 .	 5,000.00	 5,000.00	 -	 .	 5,000.00	 100.00%	 -

1.2 Lobby & EI/E2 Escalators
Construct Spread Footings 	 .	 21,233.00	 21,233.00	 -	 21,233.00	 100.00%	 -
Concrete Pile Caps & Pits	 .	 54,489.00	 54,489.00	 -	 54,489.00	 100.00%	 -
New Concrete Ext Stub Walls & Grade Beams 	 . 27,814.00	 27,814.00	 , -	 27,814.00	 100.00%	 -
Slab on Grade	 394,124.00	 394,124.00	 -	 394,124.00	 100.00%	 -
New Concrete Sidewalk at Frontage	 84,879.00	 84,879.00	 -	 84,879.00	 100.011%	 -.
Concrete Topping 	 97,819.00	 97,819.00	 -	 97,819.00	 100.00%	 -

1.6 South Generator Conduit under Road
Sitework Concrete Restoration	 .	 32,174.00	 32,174.00	 -	 .	 32,174.00	 100.00%

2.1 North End of B2	 .	 . .	 .	 .
New Concrete Sidewalk at B2 Norh Frontage 	 43,624.00	 43,624.00	 .	 -	 43,624.00	 100.00%	 -

2.2 South End ofB2	 .	 .
New Concrete Sidewalk at B2 South Frontage 	 32,909.00	 32,909.00	 -	 32,909.00	 100.00%
Construct Slab on Grade 	 .	 .	 25,429.00	 25,429.00	 -	 25,429.00	 100.00%	 -

2.3 Baggage Claim Area & Offices
Place Concrete Pad for AHU 97	 7,969.00	 7,969.00	 -	 7,969.00	 100.00%

	

SUBTOTALS	 .	 -.	 - 4,243,775.00	 - 4,238,900.00	 .	 0.00	 700 .	 4,238,900.00	 -	 . 4,875.00

- Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 2 of.21



CONTINUATION SHEET	 AlA DOCUMENTG7O3	 .

- -.	 -------IAIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 - - 40
Contractor's signed certification is attached.	 -	 -	 APPLICATION DATE: 	 04/16/10
In tabulations below, amounts are stated to the nearest dollar. 	 - -	 -	 -	 PERIOD TO:	 03/31/10
Use Column I on Contracts where variable retainage for line items may apply. 	 -	 -	 ,	 ARCHITECT'S PROJECT NO: 	 \TRH Job 2034

	

VRH [NV: NO	 .	 6579R40
A	 B	 .	 C	 - D .	 E	 F	 G 	 -	 I-I

ITEM -	DESCRIPTION OF WORK	 SCHEDULED	 - WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE -
NO.	 -	 VALUE	 FROM PREVIOUS	 TIES PERIOD	 PRESENTLY	 COMPLETED	 (0-C)	 TOFINISH

APPLICATION	 -	 STORED	 AND STORED	 (C -0)
-	 -	 -	 -	 -	 - (D +E)E)	 --	 (NOT IN	 TO DATE	 -	 -

-	 -	 -	 D ORE)	 (D+E-l-F)
Concrete Pile Caps	 50,004.00	 50,004.00	 -	 . -	 50,004.00	 100.00%
New Concrete Stub Wall	 26,609.00	 26,609.00	 -	 -	 26,609.00	 100.00%	 -	 -
Slab on Grade (&AHU Pads) 	 664,959.00	 664,959.00	 -	 -	 664,959.00	 100.00%	 -
D East - Concrete Masonry Restoration	 - 9,294.00	 9,294.00	 -	 -	 9,294.00	 .100.00%	 -	 - -
New Concrete Sidewalk® Frontage	 51,199.00	 51,199.00	 -	 -	 51,199.00	 100.00%
Concrete Topping	 -.	 161,184.00	 161,184.00	 -	 -	 161,184.00	 100.00%	 -

2.5 South Substation Area & Corrider
-	 .	 -	 Concrete Pile Caps	 -	 44,769.00	 -	 44,769.00	 -	 .	 -	 44,769.00	 100.00%	 -

Slab on Grade	 -	 102,249.00	 102,249.00	 -	 -	 102,249.00	 100.00%	 -	 - -
Concrete Topping	 29,179.00	 29,179.00	 -	 29,179.00	 100.00% -	 - -

2.10 Curb Joint Between 1-22 ml
Place New Concrete for New Drainage Trough 1 	 57,824.00	 57,824.00	 -	 -	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 2 	 57,824.00	 57,824.00	 - -	 57,824.00	 100.00%	 - -	 -

•	 .	 Place New Concrete for New Drainage Trough 3 	 - 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 4	 57,824.00	 57,824.00	 -	 - 57,824.00	 100.00%

.	 - Place New Concrete for New Drainage Trough 	 57,824.00	 - 57,824.00	 -	 . 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 6 	 57,824.00	 -	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 7 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 8 	 57,824.00	 -	 57,824.00	 -	 57,824.00	 100.00%	 -.

2.12 Service Elevators
Elevator Pit Pilecaps Concrete	 -	 14,759.00	 - 14,759.00	 -	 -	 -	 14,759.00	 100.00%	 -
Elevator Pit Concrte Slab & Walls	 .	 34,234.00	 -.	 34,234.00	 -	 -34,234.00	 100.00%

	

-	 -	 2.13 ES Escalator & b011 Slab
Concrete Slab on Metal Deck at Infill 	 70,744.00 - -	 70,744.00	 -	 -	 -	 70,744.00	 100.00%	 -	 -

3.1 North Substation, Generator Emer. Switchgear
Construct Concrete Generator Pad	 -	 16,434.00	 16,434.00 -	 -	 :	 16,434.00	 100.00%	 -

- .	 3.4 Final Dl Lobby, Escalators E3fE4
Construct Spread Footings	 - -	 36,114.00	 - 36,114.00	 -	 - -	 -	 -	 36,114.00	 100.00%	 -

. Construct PileCaps at Elevator & Escalator Pits 	 70,179.00	 70,179.00	 - -	 70,179.00	 100.00%	 - -

	

- Final Slab on Grade at South Sector 	 146,154.00	 146,154.00	 .	 -	 .	 -	 I46,154.00	 100.00%	 -
- --	 .	 - - Concrete Tdpping	 - -	 53,469.00	 53,469.00	 -	 -	 - -	 -	 - 53,469.00	 100.00% -.	 I

	SUB TOTALS	 2,044,125.00	 2,044,125.00	 0.00	 -	 0.00	 2,044,125.00	 0.00

•	 -	 -	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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•	 AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractors signed certification is attached.

-	
-	 -

l

in tabulations netOW, uinomtts are Staten to sue nearest 0011sf. -	 -

Use Column I on Contracts where variable retainage for line items may apply.

CONTINUATION SHEET 	 AlA DOCUMENT G703

	A 	 B	 . C	 .	 D	 I	 E	 -

	

ITEM	 DESCRIPTION OF WORK	 SCHEDULFD	 WORK COMPLETED	 . I

	

NO.	 .	 VALUE	 FROM PREVIOUS 	 THIS PERIOD
APPLICATION

(D+E)

3.5 BHS Belt 1b4,MER4, Loading Dock CIg
Concrete Housekeeping Equip. Pads MER 94 	 9,249.00	 9,249.00	 -

3.10 South Generator! Sitework
South Generator Concrete Foundations/Slab 	 173,119.00	 173,189.00	 -
Construct Concrete East Wall 	 46,463.00	 46,463.00	 -

IS UNIT MASONRY	 .	 . .	 334,000.00	 327,320.00	 -
16 STRUCTURAL STEEL 	 .	 .	 877,324.00	 851,004.00	 8,774.00
17. MISCELLANEOUS STEEL

Misc steel Submittal	 18,898.00	 18,898.00	 -
Fab Misc Steel Drainage Trough 	 32,000.00	 32,000.00	 -
Fab Steel Stair 	 21,031.00	 21,031.00	 -

1.2 Lobby & E1/E2 Escalators
Install Steel Stair # I	 .	 85,000.00	 -	 85,000.00	 -

2.3 Baggage Claim Area
Misc Steel Framing at CW Loc	 302,223.00	 302,223.00	 -

Tube Steel at Baggage Offices 	 .	 8,198.00	 8,198.00	 -
2.10 Curb Joints Between 1-22 ML

Install Misc Steel Drains Trough #1 	 .	 32,375.00	 32,375.00	 -
Install Misc Steel Drains Trough 92 	 32,375.00	 32,375.00	 -
Install Misc Steel Drains Trough 93 	 32,375.00	 32,375.00	 -
Install Misc Steel Drains Trough 94 	 32,375.00	 32,375:00	 -
Install Misc Steel Drains Trough #5 	 32,375.00	 32,375.00
Install Misc Steel Drains Trough #6 	 32,375.00	 . 32,375.00	 -
Install Misc Steel Drains Trough #7 	 .	 32,375.00	 32,375.00	 -
Install Misc Steel Drains Trough 98 	 32,375.00	 32,375.00	 -

3.9 Struct Mod'ns/Closures
Misc Steel/Deck Closure BHS Openings 	 418,443.00	 418,443.00

18 ORNAMENTAL METAL
I Ornamental /Glazed Elev. Enclosure Submittal 	 84,000.00	 84,000.00	 -
2 Fab Ornamental /Glazed Elevalàrs Enclosure 	 864,000.00	 864,000.00	 -
3 Erect Ornamental Enclosure	 452,000.00	 257,640.00	 171,760.00
4 Glazing at Elevator Enclosure	 .	 .	 .	 . • 290,000.00

5 Misc. SS Fabrication's 	 310,000.00	 303,800.00	 -

	

-	 SUB TOTALS	 4,585,018,00	 4,061,458.00	 180,534.00 -

	

—	 Users may obtain validation of this document by requesting of the license a completed AlA Document 04

	

APPLICATION NO:	 40

	

APPLICATION DATE:	 04/16/10

	

tuuutu:	 u/jt/Iu

	

ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRH [NV. NO	 6579R40

	

_	
0	 .	 H

	

MATERIALS	 TOTAL	 BALANCE

	

'RESENTLY	 COMPLETED	 (0 C)	 TO FINISH
STORED	 AND STORED	 (C -0)
(NOT IN	 TO DATE
0 OR 6)	 (O+E+F)

	

9,249.00	 100.00%

	

173,189.00	 100.00%	 • -

	

46,463.00	 100.00%	 -

	

327,320.00	 98.00%	 -	 6,680.00

	

859,778.00	 98.00%	 17,546.00

	

18,898.00	 100.00%

	

32,000.00	 100.00%

	

21,031.00	 100.00%	 -

	

302,223.00	 100.00%	 -

	

8,198.00	 100.00%

	

32,375.00	 100.00%	 -	 -

	

32,375.00	 100.00%	 -

	

32,375.00	 100.00%	 -

	

32,375.00	 100.00%	 -.

	

32,375.00	 • 100.00%	 -

	

32,375.00	 100.00%	 -

	

32,375.00	 100.00%	 -

	

32,375.00	 100.00%	 -. -

	

418,443.00	 100.00%	 -

	

84,000.00	 100.00%	 -

	

864,000.00	 100.00%	 -	 -

	

429,400.00	 95.00% .	 22,600:00

	

-	 0.00%	 290,000.00 -

	

303,800.00	 98.00%	 6,200.00

	

0.00	 4,241,992.00	 343,026.00

01 - Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 40

Contractors signed certification is attached. 	 APPLICATION DATE:	 04/16/10
,l,,lI..,.	 -	 ----------------	 --	 _,DlDTr\flrr\.	 -	 flhI1IITfl_ -

Use Column I on Contracts where variable retainage for line hems may apply. 	 ARCHITECT'S PROJECT NO:	 VRI-I Job 2034

	

VRH INV. NO	 6579R40-
A	 B	 C	 D	 E	 F	 .0 	 H

ITEM - -	 DESCRIPTION OF WORK	 SCHEDULE!)	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G -6z)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D + E)	 (NOT IN	 TO DATE

0 ORE)	 (D*E*F) 

19 COLUMN COVERS 	 730,000.00	 -	 715,400.00	 -	 715,400.00	 98.00%	 14,600.00
20 EXPANSION CONTROL	 132,210.00	 132,210.00	 -	 132,210.00	 100.00%	 -
21 ARCHITECTURAL WOODWORK	 -	 74,400.00	 74,400.00	 -	 .	 74,400.00	 100.00%	 -
22 WATERPROOFING	 67,660.00	 67,660.00	 -	 67,660.00	 100.00%	 -
23 EXTERIOR INSULATION & FINISH 	 187,000.00	 187,000.00	 -	 187,000.00	 100.00%	 -
24 FIREPROOFING	 50,000.00	 49,000.00	 -	 49,000.00	 98.00%	 1,000.00
25 METAL DOORS & FRAMES	 121,000.00	 121,000.00	 -	 121,000.00	 100.00%	 -
26 OVERHEAD COILING DOORS	 11,850.00	 11,850.00	 -	 11,850.00	 100.00%	 -
27 GLAZING	 ..

Window Wall & Glazing Submittal 	 20,294.00	 20,294.00	 - .	 20,294.00	 100.00%
Metal Glass Guardrails Submittal - 	 23,794.00	 23,794.00	 -	 23,794.00	 100.00%	 -
Crystal Panels Submittal 	 17,794.00	 17,794.00	 -	 .	 17,794.00	 100.00%	 -
Fab-Crystal Panels 	 .	 67,794.00	 67,794.00	 -	 .	 67,794.00	 100.00%
Fab.Metal Glass Guardrails Mid-Level B l&B2	 18,544.00	 18,544.00	 -	 18,544.00 . 100.00%	 -
Fab. Vestibute Storefront Lower Level B-2	 .	 8,794.00	 .	 8,794.00	 .	 -	 .	 8,794.00	 100.00%	 -
Fab.Curtam Wall for Lower-Level Baggage	 .18,794.00	 18,794.00	 -	 .	 18,794.00	 100.00%	 -.
Fab. Vestibule Storefront Lower Level B-i	 8,794.00	 8,794.00	 -	 8,794.00	 100.00%	 -
Fab.Metal Glass Guardrails Mid-Level BI E3/4	 18,544.00	 -	 -	 0.00%	 18,544.00

1.2 BI Lobby inc.E-l/E-2 Escalators, 	 .	 .
Field Measure for Vestibute Storefront	 4,794.00	 .	 4,794.00	 . -	 4,794.00	 100.00%	 -

•	 .	 Install Vestibute Storefront	 75,294.00	 75,294.00	 -	 .	 75,294.00	 100.00%	 -
Install Automatic Doors at Vestibute 	 98,794.00	 98,794.00	 -	 .	 98,794.00	 100.00%	 -
Crystal Glass Wail Panels	 97,794.00	 97,794.00	 -	 97,794.00	 100.00%	 -

1.4 E1&E2 Escalators Stair & Guardrail,ML	 '	 .	 -	 -	 0.00%
Field Measure Template for Guardrails(E1IE2) 	 6,794.00	 6,794.00	 -	 .	 .	 6,794.00	 100.00%	 -
Fab.Metal Glass Guardrails (EI/E2)	 .	 92,794.00	 92,794.00	 -	 92,794.00	 100.00%	 -

2.1 North End of B-2	 . -	 .
Field Measure for B2 Vestibute Storefront 	 4,794.00	 4,794.00	 -	 4,794.00	 100.00%
Istall North 82 Vestibule Storefront 	 . 50,794.00	 50,794.00	 .	 -.	 50,794.00 . 100.00%	 -
Install Automatic Doors at B2 Vestibule	 50,794.00	 50,794.00	 -	 50,794.00	 100.00%	 -
Crystal Glass Wall Panels	 172,794.00	 172,794.00	 -	 .	 172,794.00	 100.00%	 -

2.1 South End of B-2	 .	 .	 .	 .
-	 Istall South 82 Vestibule Storefront 	 .	 33,794.00	 33,794.00	 -	 .	 33,794.00	 100.00%	 -

SUB TOTALS	 .	 2,266,500.00	 2,232,356.00	 0.00	 .	 0.00	 2,232,356.00	 34,144.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

414 DOCUMENT G703

	IAIA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO: 	 40

Contractor's signed certification is attached. 	 -	 -	 - APPLiCATION DATE:	 04/16/10

In tabulations below, amounts are stated to the nearest dollar. 	 .	 PERIOD TO:	 03/31/10

Use Column I on Contracts where variable retailsage for line items may apply. 	 .	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

_________ 	 VRH INV. NO	 6579R40
A	 B	 C	 D	 E	 F	 G	 H

HEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 I %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (GC)	 TO FINISH

APPLICATION	 STORED	 ANT) STORF.t) (C - G)

(D + E)	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)
Install Automatic Doors at South B2 Vestibute 	 50,794.00	 50,794.00	 -	 50,794.00	 100.00%	 -

2.3 Baggage Claim Area	 .
Remove Crystal Panels 	 14,794.00	 14,794.00	 -	 14,794.00	 100.00%	 -
Field Measure for Curtain Wall Fabricaton 	 5,794.00	 5,794.00	 -	 5,794.00	 100.00%	 -
Install Curtain Wall Metal 	 83,794.00	 83,794.00	 -	 83,794.00	 100.00%	 -
Install Curtain Wall Glazing 	 51,294.00	 -	 51,294.00	 -	 . - .	 .	 51,294.00	 100.00%	 -
Stainless Steel & Glazing at Baggage Office 	 104,794.00	 104,794.00	 .	 -	 104,794.00	 100.00%	 -
Crystal Glass Wall Panels	 152,794.00	 146,682.00	 6,112.00	 152,794.00	 100.00%	 -

2.6 Eastl/2 Ticketing Area Oversize Bag
East Ticketing Crystal Glass Wall Panels 	 69,794.00	 69,794.00	 -	 69,794.00	 100.00%	 -

2.7 North Side of B . 2 Lobby ML	 .	 .	 .
Metal/Glass Guardrails North Side Escalators 	 47,794.00	 47,794.00	 -	 47,794.00	 100.00%

2.7 South Side ofB 2 Lobby ML
Metal/Glass Guardrails South Side Escalators 	 47,794.00	 47,794.00	 -	 47,794.00	 100.00%

3.2 Final B2 Lobby
Crystal Glass Wall Panels	 52,794.00	 52,794.00	 -	 52,794.00	 100.00%	 -

3.4 Final BI Lobby Escalators E3,E4 Elevsl/2 	 .
Crystal Glass Wall Panels	 240,794.00	 60,199.00	 24,079.00	 84,278.00	 35.00%	 156,516.00

3.4 Final B  Lobby Escalators E3,E4 Elevsl/2
Field Measure Template for Guardrails(E3/E4) 	 6,794.00	 -	 -	 0.00%	 6,794.00
Install Metal Glass Guardrails (E3/E4) 	 122,798.00	 -	 .	 -	 0.00%	 122,798.00

28 DRYWALL

Fab. GFRG Panels Mid-Level B  & B2	 60,852.00	 60,852.00	 '-	 60,852.00	 100.00%	 -
Fab. GFRG Panels Mid-Level B  E31E4 	 60,852.00	 60,852.00	 -	 60,852.00	 100.00%	 -

I Install Exterior Metal Ceiling over Sidewalk	 35,852.00.	 35,852.00	 -	 35,852.00	 100.00%	 -
Partition Construction 	 45,852.00	 . 45,852.00	 .	 -	 .	 45,852.00.	 100.00%	 -
Construct. Cement Board Soffits over Sidewalk 	 29,852.00	 29,852.00	 -	 -	 .	 29,852.00	 100.00%
Vestibule Ceiling	 45,852.00	 45,852.00	 -	 45,852.00	 100.00%	 -
Drywall Ceilings and Soffits 	 .	 29,852.00	 29,852.00	 -	 29,852.00	 100.00%	 -
Metal Pan Ceilings	 505,852.00	 505,852.00	 -	 505,852.00	 100.00%	 -
Stud Framing for MER # 143	 35,852.00	 35,852.00	 -	 -	 35,852.00	 100.00%	 -	 ..
Drywall Plywood & Galv. Metal End. MER #143 	 35,852.00	 35,852.00	 -	 35,852.00	 100.00%

SUB TOTALS	 1,939,140.00	 1,622,841.00	 30,191.00	 0.00	 1,653,032.00	 1	 286,108.00

Users may obtain validation of this document by requesting of the licenses completed AlA Document D401 -CertifIcation of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT G703

1
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 40

.-Co..Lractc. s 	cc^fi	 aached	 APPLICATIONDATh:	 04/16/10

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 03/31/10

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH [NV._NO	 6579R40
A	 B	 C	 D	 E	 F	 0	 H

ITEM	 DESCRIPTtON OF WORK	 SCHEDULED	 WORK CO.L'LETED	 MATERIALS I	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 -C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - Cl)
(D+E)	 (NOT IN	 TO DATE

DORE)	 (t3+E+F) 
Install Framing for SoffitlFsscia EIIE2	 29,852.00	 29,852.00	 -	 29,852.00	 100.00%
Install GFRG Panels EIIE2	 30,852.00	 30,852.00	 -	 30,852.00	 100.00%

2 Partition Layout ,Top & Bottom Track-Wet Areas 	 147,852.00	 147,852.00	 -	 .	 147,852.00	 100.00%
Stud Framing & Blocking -Wet Areas 	 147,852.00	 147,852.00	 -	 -	 147,852.00	 100.00%
Drywall-Wet Areas	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%
Wet Ticketing- New Partitions	 147852.00	 147,852.00	 -	 147,852.00	 100.00%
Ceiling Construction For North B2 Vestibule 	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%
WT Drywall Ceilings 	 75,852.00	 75,852.00	 -	 75,852.00	 100.00%
WT Suspended Ceilings 	 35,852.00	 35,852.00	 -	 .	 35,852.00	 100.00%
WI Metal Pan Ceilings	 155,852.00	 155,852.00	 155,852.00	 100.00%
Ceiling Construction B2 Vestibule 	 125,852.00	 125,852.00	 -	 .	 125,852.00	 100.00%
Drywall Ceilings & Soffits 	 75,852.00	 75,852.00	 -	 75,852.00	 100.00%
Suspended Ceilings	 30,852.00	 30,852.00	 -	 -	 30,852.00	 100.00%
Metal Pan Ceilings	 405,852.00	 405,852.00	 -	 -	 405,852.00	 100.00%
Install Exterior Metal Ceiling over Sidewalk 	 105,852.00	 104,096.00	 -	 104,096.00	 98.34%
Metal Stud & Drywall Baggage Offices 	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%
Drywall Soffits & Ceilings 	 -	 -	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%
Metal Pan Ceiling Construction	 155,852.00	 155,852.00	 -	 155,852.00	 100.00%
Ceiling at SOuth Corridor 	 .	 80,852.00	 78,511.00	 -	 78,511.00	 97.10%
El New Partition	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%
ET Drywall Ceilings & Soffits 	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%
ET Suspended Ceilings 	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%
ET Metal Pan Ceilings 	 105,852.00	 105,852.00	 -	 105,852.00	 100.00%
Framing for SoflitlFascia North Side Escalators 	 30,852.00	 30,852.00	 -	 30,852.00	 100.00%
Install GFRG Panels NSE 	 45,852.00	 45,852.00	 -	 45,852.00	 100.00%
Framing for Soffit/Fascia South Side Escalators - 	 65,852.00	 65,852.00	 -	 65,852.00	 100.00%
Install GFRG Panels SSE 	 35,852.00	 35,852.00	 -	 . -	 35,852.00	 100.00%
Mid Level Partitions	 75,852.00	 75,852.00	 -	 75,852.00	 100.00%
Construct Drywall Partitions Escalator ES - 	 30,852.00	 30,852.00	 -	 30,852.00	 100.00%
Plaster ES	 -	 .	 168,204.00	 134,563.00	 8,410.00	 142,973.00	 85.00%
Elevator Shaftwall Construction	 -	 30,852.00	 30,852.00	 - -	 30,852.00W	 100.00%

SUB -TOTALS	 -	 2,917,76400	 2880,026.00 -8,410.00 -	 0.00	 2,888,436.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

1,756.00

2,341.00

25,231.00 -

29,328.00
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CONTINUATION SHEET	 AM DOCUMENT G703

	A Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 -	 APPLICATION NO:	 40
nflactor's signed certification is attached. 	 - -	 - -	 -	 APPLICATION DATE:	 04/16/10
tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 03/31/10
e Column I on,Contiacts where variable retamage for line items may apply.	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6579R40
C	 I)	 E	 F.	 G 	 J	 H

SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTALBALANCE
NO.	 VALUE	 FROM PREVIOUS r THIS PERIOD 	 PRESENTLY	 COMPLETED	 (G- C)	 T,- FINISH

APPLICATION	 STORED	 AND STORED	 (C - G)
(D+E)	 (NOT IN	 TO DATE

	

D OR E)	 (D+E+F)
-	 Drywall Soffits & Ceilings 	 25,852.00	 21,974.00 .	 2,585.00	 24,559.00	 95.00%	 1293.00

Suspended Ceilings 	 25,852.00	 23,267.00	 -	 23,267.00	 90.00%	 2,585.00
Metal Pan Ceilings	 93,204.00	 62,282.00	 -	 62,282.00	 66.82%	 30,922.00
Ceiling at Bi-IS
	

45,852.00	 45,852.00	 -	 .	 45,852.00	 100.00%	 -
Partition Construction	 -	 25,852.00	 23,267.00	 -	 23,267.00	 90.00%	 2,585.00
Drywall Ceiling & Soffits	 55,852.00	 50,267.00	 -	 .	 50,267.00	 90.00%	 5,585.00
Metal Pan Ceiling Loading Dock

	
55,852.00	 27,926.00	 -	 27,926.00	 50.00%	 27,926.00

Install Framing for SoflitlFascia E3/E4
	

55,852.00	 50,000.00	 -	 50,000.00	 89.52%	 5,852.00
Install GFRG Panels E31E4, 	 25,038.00	 -	 -	 0.00%	 25,038.00

29 TILES
	

49,590.00	 49,590.00	 -	 49,590.00	 100.00%
30 TERRAZZO

1.2 BI Lobby including E1-2 Escalators	 230,821.00	 230,821.00	 -	 230,821.00	 100.00%	 -
•	 2.1 West Ticketing	 226,993.00	 226,993.00	 -	 226,993.00	 100.00%	 -

2.2 South End of B2	 -
	

109,536.00	 109,536.00	 -	 .	 109,536.00	 100.00%	 -
2.3 Baggage Claim Area & Offices 	 680,241.00	 680,241.00	 -	 680,241.00	 100.00%	 -
2.6 East Ticketing	 97,311.00	 97,311.00	 -	 97,311.00	 100.00%	 -
3.2 Final B2 Lobby	 114,202.00	 114,202.00.	 -	 114,202.00	 100.00%	 -
3.4 Final B iLobby Escalator E3-4, Elev. 1,2

	
222,180.00	 33,327.00	 -	 33,327.00	 15.00%	 188,853.00

3.12 5500 Concourse Level 9 (infihl area)
	

219,321.00	 219,321.00	 . -	 219,321.00	 100.00%	 -	 -
3.12 5510 Replace existing Concourse Level finish

	
59,395.00	 59,395.00	 -	 59,395.00	 100.00%	 -

31 CARPET
	

23,903.00	 23,903.00	 1	 -	 23,903.00	 100.00%	 -
32 PAINTING
	

159,600.00	 151,620.00	 -	 151,620.00	 95.00%	 7,980.00
33 TOILET COMPARTMENTS

	
27,840.00	 27,840.00	 -	 27,840.00	 100.00%	 -

34 WALL & CORNER GUARDS
	

44,500.00	 44,500.00	 -	 .	 44,500.00	 100.00%	 -
35 SIGNAGE
	

300,000.00	 270,000.00	 -	 270,000.00	 90.00%	 30,000.00
36 FIRE EXINGUISHERS & CABINETS

	
2,225.00	 2,225.00	 - .	 2,225.00	 100.00%	 -.

37 FLOOR MATS & FRAMES
	

21,910.00	 21,910.00	 -	 21,910.00	 100.00%	 -
38 ELEVATORS

Service Elevators Submittal
	

14,000.00	 14,000.00	 -	 14,000.00	 100.00%	 -
Passenger ElevatorsSubmittal

	
14,000.00	 14,000.00	 -	 14,000.00	 100.00%	 -

Procure Service Elevators
	

393,300.00	 393,300.00 1	 -	 393,300.00 1 100.00%1-
SUBTOTALS
	

3,420,074.00	 3,088,870.00	 2,585.00	 0.00	 3,091,455.00	 -	 328,619.00

Users may obtain validation of this d
	

by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
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CONTINUATION SHEET .	 AIA DOCUMENT G7O3

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 40
Contractors signed certification is attached	 APPLICATION DATE-' 04/16/10	 -
In tabulations below, amounts are stated to the nearest dollar. 	 - -	

- - -
	 PERIOD TO:	 03/31/10

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRH Job 2024

	

VRH INV. NO	 6579R40
A	 B	 C	 D	 E	 F	 G. 	 U

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
•	 NO.	 VALUE	 FROM PREVIOUS ,	T HIS PERIOD	 PRESENTLY	 COMPLETED	 (0—C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED.	 (C - G)
(0 + E)	 (NOT IN	 TO DATE

D OR E) 
Procure Passenger Elevators 	 .	 486,000.00	 -	 218,700.00	 218,700.00	 45.00%	 267,300.00

2.12 Service Elevators ML	 .
Decommission Exist Service Elevators	 13,800.00	 13,800.00	 -	 13,800.00	 100.00%	 -
Selectivve Demo Service Elevators Components 	 20,700.00	 20,700.00	 -	 20,700.00	 100.00%	 -
Drill Elevator Jackholes 	 69,000.00	 69,000.00	 -	 69,000.00	 100.00%	 -
Elevator Rails 	 .	 38,600.00	 38,600.00	 -	 .	 38,600.00	 100.00%	 -
Elevator Piston	 .	 .	 69,000.00	 69,000.00	 -	 69,000.00	 100.00%	 -
Elevator Roller Guides 	 4,800.00	 4,800.00	 -	 4,800.00	 100.00%	 -
Elevator Pump Unit	 -	 .	 37,300.00	 37,300.00	 -	 37,300.00	 100.00%	 -
Elevator Hydraulic Piping .	 8,500.00	 8,500.00	 -	 .	 8,500.00	 100.00%
Elevator Oil & Oil Cooler 	 7,000.00	 7,000.00	 -	 7,000.00	 100.00%	 -	 -
Elevator Traveling Cable 	 11,200.00	 11,200.00	 -.	 11,200.00	 100.00%	 -	 ..
Elevator Electrical Conduit 	 6,900.00	 -	 6,900.00	 -	 .	 6,900.00	 100.00%	 -
Elevator Cab	 .	 .	 41,400.00	 41,400.00	 -	 41,400.00	 100.00%	 -
Elevator Limit Switches 	 -	 9,800.00	 9,800.00	 -	 9,800.00	 100.00%
Elevator Controller 	 .	 47,000.00	 47,000.00	 -	 47,000.00	 100.00%
Elevator Door Operator 	 .	 11,900.00	 11,900.00	 -	 .	 11,900.00	 100.00%	 -
Elevator Dectector Edge & Inspection Station 	 5,000.00	 5,000.00	 .	 . -	 5,000.00	 100.00%	 -
Elevator Entrances 	 27,600.00	 27,600.00	 -	 27,600.00	 100.00%	 -
Elevator Car Station	 22,100.00	 22,100.00	 .	 22,100.00	 100.00%
Elevator Hall Buttons	 9,800.00	 9,800.00	 -	 9,800.00	 100.00%	 -
Elevator Hoist Wire (multi Cable) 	 11,200.00	 11,200.00	 -	 11,200.00	 100.00%	 -
Elevator Testing	 .	 11,200.00	 ..	 8,100.00	 3,100.00	 11,200.00	 100.00%	 -

3.8 Escalators E31E4 Elevators 1/2 ML
Drill Elevator iackholes 	 -	 69,000.00	 - .	 -	 0.00%	 69,000.00
Elevator Rails 	 -	 38,600.00	 -	 -	 -	 0.00%	 38,600.00
Elevator Piston	 ..	 •' -	 69,000.00	 .	 -	 - .	 0.00%	 69,000.00
Elevator Roller Guides 	 .	 4,800.00	 . .	 .-	 .	 -	 -	 0.00%	 4,800.00
Elevator Pump Unit	 . .	 37,300.00	 -	 .	 .	 -	 0.00%	 37,300.00
Elevator Hydraulic Piping	 -	 -	 -	 8,500.00	 -	 -	 .	 -	 0.00%	 8,500.00
Elevator Oil & Oil Cooler 	 .	 700000	 -	 - .	 .	 .	 0.00%	 7,000.00

-	 SUB TOTALS	 - -	 -	 -. - 1,204,000.00	 . - - 480,700.00	 221,800.00	 -	 0.00	 702,500.00 1	 501,500.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 AM DOCUMENT G703

Contractors signed certification is attached.	 -
	 -	

APPLICATION DATE:	 04/16/10
In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 03/31/10
Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRH INV.-NO	 6579R40
A	 B	 C	 D -.	 E	 'F	 0	 .	 '	 H.

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED
	

MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS Pt

	
PRESENTLY	 COMPLETED	 (0—C)	 TOFEN1SH

	

APPLICATION
	

STORED	 AND STORED	 (C -0)
(o+E)
	

(NOT IN	 TO DATE
O ORE)	 (D+E±F)

Elevator Traveling Cable 	 11,200.00	 -	 -	 .	 -	 . 0.00%	 11,200.00
Elevator Electrical Conduit 	 15,200.00	 -	 '	 .	 -	 0.00%	 15,200.00
Elevator Cab	 .	 82,800.00	 '	 -	 -	 0.00%	 82,800.00
Elevator Limit Switches 	 ,	 9,800.00	 -	 -	 0.00%	 9,800.00
Elevator Controller 	 48,300.00	 -	 .	 -	 0.00%	 ,	 48,300.00
Elevator Door Operator	 .	 ,	 11,900.00 '	 '	 -	 -	 0.00%	 11,900,00
Elevator Detector Edge & Inspection Station 	 10,500.00	 -	 '	 '	 -	 0.00%	 10,500.00
Elevator Entrances	 30,400.00	 .	 -	 0.00%	 30,400.00
Elevator Car Station	 22,100.00	 -	 '	 -	 0.00%	 22,100.00
Elevator Hall Buttons 	 9,800.00	 ' '-	 -	 .	 -	 0.00%	 9,800.00
Elevator Hoist Wire ( Multi-Cable) 	 11,200.00	 -	 -	 0.00%	 11,200.00
Elevator Testing '	11,500.00	 -	 .	 -	 0.00%	 ' 11,500.00

39. ESCALATORS & MOVING WALKS .
Escalators Submittal	 14,000.00	 14,000.00	 -	 -	 14,000.00	 100.00%
Procure Escalators EIIE2	 '	 848,000.00	 848,000.00 ' 	 -	 848,000.00	 100.00%
Procure Escalators E31E41E5	 .	 1,380,400.00	 1,380,400.00	 -	 .	 1,380,400.00	 100.00%

1.2 Lobby IncI EI/E2 Escalators
Escalators Mobilization 	 32,600.00	 '	 32,600.00	 -	 32,600.00	 100.00%
Escalators Set Up Rigging & Hoisting Equipment 	 38,700.00	 38,700.00	 -	 38,700.00	 100.00%

Load Escalators EIIE2 into Pocket 	 27,000.00	 27,000.00	 -	 .	 27,000.00	 100.00%
Construct and Test Escalators EIIE2	 .	 290,300.00	 290,300.00	 -	 .	 290,300.00	 100.00%

2.11 ES Escalator (ML) 	 . .	 .
Escalator S Mobilization	 ,	 14,000.00	 '	 14,000.00	 -	 14,000.00	 100.00%
Escalators Set Up Rigging & Hoisting Equipment 	 '	 ' 19,000.00	 19,000.00 '	 -	 .	 .	 '	 19,000.00	 100.00%

Load Escalator ES into Pocket	 '	 12,000.00	 12,000.00	 -	 12,000.00	 100.00%
Construction and Test Escalator ES	 141,000.00	 141,000.00	 -	 141,000.00	 100.00%

3.4 Final B  Lobby Escalators E31E4 Elevs 1/2
Express Escalators Mobilization 	 '	 32,500.00	 -	 -	 -	 0.00%

	
32,500.00

Escalators Set Up Rigging & Hoisting Equipment 	 31,700.00	 -	 '	 -	 0.00%
	

38,700.00
Load Escalators into Pocket	 27,000.00	 -	 -	 -	 -	 0.00%

	
27,000.00

Construct and Test Escalators E31E4 	 290,288.00	 -	 -	 '	 '- '	 - 0.00%
	

290,281.00

	

SUB TOTALS	 -	 3,480,188.00 -	 2,817,000.00	 0.00	 0.00	 2,817,000.00
	

663,18800 -

Users may . obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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AlA DOCUMENT G703

	

1
AIA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO: 	 -	 40

Contractor's si6ned ccdi0caion,5 ajiached: 	 -	 -	 -	 .	 -	 -	 -	 APPLICATION DATE:	 -	 04/16/10

In tabulations below, amounts are stated to the nearest dollar. - 	 .	 PERIOD TO:	 03/31/10 -

Use Column Eon Contracts where variable retainage for line items may apply. 	 . .	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRI-I [NV. NO	 65791140
A	 B	 C	 D	 E	 F	 G 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE .	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G-C)	 TO FINISH

	

API'LICiVIiUN	 S WIrED	 AND STORED	 (C -0)
(D + E)	 -	 .	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)
40 CONVEYORS

Gen Conditions	 .	 60,000.00	 60,000.00	 -	 - .	 60,000.00	 100.00%	 -
Elec.Submittals	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%	 -
Mech. Sumittals	 75,000.00	 75,000.00	 .	 -	 .	 75,000.00	 100.00%
IBI Mech.Equip	 150,714.00	 .	 150,714.00	 -	 :	 150,714.00	 100.00%	 -
IBI Mech.lnstall	 .	 135,714.00	 135,714.00	 -	 135,714.00	 100.00%	 -
IBI MCP Equip	 85,000.00	 85,000.00	 -	 85,000.00	 100.00%	 -
IBl Elec.Equip	 15,000.00	 15,000.00	 -	 ,	 .	 15,000.00	 100.00%	 -
IBI Elec Install	 140,714.00	 140,714.00	 -	 .	 140,714.00	 100.00%	 -
IB2 Mech.Equip	 .	 .	 .	 125,714.00	 125,714.00	 -	 125,714.00	 100.00%	 -
IB2 Mech.Install	 125,714.00	 125,714.00	 .	 -	 125,714.00	 100.00%	 -
lB2 MCP	 80,000.00	 80,000.00	 .	 -	 80,000.00	 100.00%	 -

- .	 lB2 Elec Equip	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -
IB2 Elec Install 	 125,714.00	 125,714.00	 -	 125,714.00	 100.00%	 -
1133 Mech.Equip	 155,714.00	 155,714.00	 -	 155,714.00	 100.00%	 -
1133 Mech.Install	 .	 160,714.00	 160,714.00	 -	 160,714.00	 100.00%	 -
1133 MCP	 80,000.00	 80,000.00	 -	 .	 80,000.00	 100.00%	 -
I133 Elec Equip	 10,000.00	 10,000.00	 -	 10,000.00	 100.00%	 -
I133 01cc Install	 .	 90,000.00	 90,000.00	 -	 90,000.00	 100.00%	 -	 -
I134 Mech.Equip	 170,714.00	 170,714.00	 -	 '	 170,714.00	 100.00%	 -
IB4 Mech.Install	 195,714.00	 195,714.00	 -	 .	 195,714.00	 100.00%	 -
1134 MCP	 .	 115,714.00	 115,714.00	 -	 115,714.00	 100.00%	 -.
lB4 01cc Equip	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -
IB4 Elec Install 	 155,714.00	 155,714.00	 -	 -	 155,714.00	 100.00%	 -
OB Mech.Equip 	 50,000.00	 50,000.00	 -,	 50,000.00
OB Mech.lnstall	 .	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%
CD Mech.Equip 	 .	 -	 235,716.00	 235,716.00	 -	 235,716.00	 100.00%	 -
CD Mech.lnstall	 .	 70,000.00	 70,000.00	 .	 -	 70,000.00	 100.00%	 -
CD /Deck Material 	 -	 135,716.00	 135,716.00	 -	 135,716.00	 100.00%	 -
CD! Deck Install 	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%

- CD/lB SS Trim Mtil	 -	 35,000.00	 35,000.00	 -	 .	 35,000.00	 100.00%	 -	 --	 -	 -

	

SUB TOTALS -	 3,040,000.00	 3,040,000.00	 0.00	 0.00	 3,040,000.00	 0.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G7O3

	ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 40

Contractors signed certification is attached.	 "	 -	 APPLICATION DATE:	 04/16/10	 -
. -	 -	 in tabulations below, 	 are stated to the 'nea0eiidollar.	 -	 -	 -	 PERIOD TO:	 03/31/10

Use Column I on Contracts where variable retainage for Line items may apply. 	 .	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH [NV. NO	 6579R40
B	 C	 D	 'E	 F	 0 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
•	 NO.	 VALUE	 FROM PREVIOUS 	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G -C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(01- E)	 (NOT IN	 TO DATE	 -- -

D ORE)	 (D+E+F)
•	 CD/LB SS Trim Install 	 30,000.00	 30,000.00	 -	 -	 30,000.00	 100.00%

OD Door Equipment	 .	 80,000.001	 80,000.00	 -	 80,000.00	 100.00%	 -
OD Door Install 	 30,000.00	 30,000.00	 - .	 .	 30,000.00	 100.00%	 -
B Comm Network - Equip.	 15,000.00	 15,000.00	 -	 15,000.00 .100.00%	 -
B Comm Network -Install 	 .	 25,000.00	 25,000.00	 -	 -	 25,000.00	 100.00%	 -

41 FIRE PROTECTION	 725,000.00	 688,750.00	 .	 -	 . .	 688,750.00	 95.00%	 36.25000
42 PLUMBING	 .	 525,000.00	 519,750.00	 -	 519,750.00	 99.00%	 5,250.00
43	 LIVAC	 .	 .	 .	 .

HVAC Equipment Submittal 	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -
I-IVAC Ductwork Shop Drawings Submittal 	 60,000.00	 . 60,000.00	 -	 60,000.00	 100.00%	 -
Procure Variable Frequency Drives	 30,000.00	 30,000.00	 -.	 .	 30,000.00	 100.00%	 -
Procure VAV Bones	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 -
Procure Fire Smoke Dumpers	 '	 .	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%
Procure Door Heater	 '	 '	 6,000.00	 6,000.00	 -	 6,000.00	 100.00%
Procure Electric Unit Heaters	 4,000.00	 4,000.00	 -	 .	 .	 4,000.00	 100.00%	 -
Procure Cabinet Unit Heaters	 1,600.00	 1,600.00	 - .	 1,600.00	 100.00%	 -
Procure Exhaust Fan 	 1,000.00	 1,000.00	 -	 . .	 1,000.00	 100.00%	 -
Procure Air Outlets	 .	 .	 153,625.00	 153:625.00	 .	 153,625.00	 100.00%	 -
Procure Air Handling Units 	 .	 463,625.00	 463,625.00	 -	 463,625.00	 100.00%	 -
PrOcure Supply & Return Fans	 .	 90,000.00	 90,000.00	 . -	 .	 90,000.00'	 100.00%	 -
Inline Pumps	 10,00000	 10,000.00	 -	 .	 .	 10,000.00	 100.00%	 -
.4000 Gal. Tank	 25,000.00	 25,000.00	 .	 25,000.00	 100.00%	 -
Fab. Ductwork (Stage 1) 	 403,625.00	 403,625.00	 .	 -	 403,625.00	 100.00%	 -
Fab. Ductwork (Stage 2) 	 163,625.00	 163,625.00	 -	 163,625.00	 100.00%	 -
Fab. Ductwork (Stage 3) 	 .	 .	 213,625.00	 213,625.00	 - .	 213,625.00 . 100.00%	 -

	

1.2 B! Lobby inc EIfE2 Escalators'	 . ..	 .	 .
Install HVSC Supply & Return Piping 	 ' 143,625.00	 143,625.00	 -	 143,625.00, .100.00%	 -
Ductwork Roughing 	 , .	 ,	 30,000.60	 30,000.00	 .	 -	 .	 30,000.00	 100.00%	 -
HVAC Drops & Diffusers 	 .	 13,000.00	 13,000.00	 ,	 -	 ,	 13,000.00	 100.00%
BMS Wiring & Devices , 	 ,	 12,000.00	 12,000.00	 12,000.00	 100.00%	 ---

2.3 Baggage Claim Area & Offices
HVAC Disconnects & Removals (Cols 8-10 B-ID)	 -	 60,000.00	 -	 60,000.00	 -	 -	 - 60,000.00	 100.00%

Set Air Handling Unit 97	 .	 -	 .	 25,000.00	 25,000.00	 -	 25,000.00	 100.00%	 -.

	

SUB TOTALS	 3,429,350.00	 3,387,850.00	 0.00	 •	 0.00	 - 3,387,850.00 1 	 41,500.001

-	 Users may obtain validation of this document by requesting of the license a completed ALA Document D401 -Certification of Document's Authenticity

Page 120121



CONTINUATION SHEET	 AlA DOCUMENT G703

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 40

Contractors signed certification is attached. 	 APPLICATION DATE: 	 04/16/10

in iabultiiiuris below, amounts are stated to the nearest dollar. - - -	 -	 PERiUDTU	 -	 03131/lu -	
-

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VR1-i Job 2034

	

VRH INV. NO	 6579R40
A	 B	 C	 D	 I	 E - I	 F	 G	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 .%	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 TIES PERIOD	 PRESENTLY	 COMPLETED	 (G --C)	 TO FINISH.	 APPLICATION	 STORED	 AND STORED	 (C-G)

(D I E)	 (NOT IN	 TO DATE
D ORE)	 (D+E-1-F)

Install Ductwork end RF-7 at MER 143	 18,000.00	 18,00000 -	 -	 18,000.00	 100.00%	 -
HVAC Piping to AHU 97	 283,625.00	 283,625.00	 -	 283,625.00	 100.00%	 -
BMS Wiring & Devices 	 32,000.00	 32,000.00	 -	 32,000.00	 100.00%	 -
AHU i7 Star-UP, Testing & Commissioning 	 16,000.00	 . 16,000.00	 -	 16,000.00	 100.60%

2.1 North End of B2
West Ticketing - HVAC Demolition 	 -	 30,700.00	 30,700.00	 -	 30,700.00	 100.00%
Ductwork Roughing -Wet Areas	 .	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -
West Ticketing - Ductwork Roughing 	 80,000.00	 -	 80,000.00	 -	 80,000.00	 100.00%

- -	 HVAC Drops & Diffusers 	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 -
BMS Wiring & Devices 	 .	 8400.00	 8,400.00	 -	 .	 8,400.00	 100.00%

2.2 South End of B2
HVAC Demolition	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%
Ductwork Roughing	 45,000.00	 45,000.00	 -	 45,000.00	 100.00%	 -
HVAC Drops & Diffusers 	 16,000.00	 16,000.00	 -	 16,000.00	 100.00%	 -
BMS Wiring & Devices 	 -	 -	 8,400.00	 8,400.00	 -	 -	 -	 8,400.00	 100.00%	 -

2.3 Baggage Claim Area & Offices 	 .
•	 -	 D East - HVAC Sequence N  Demolition 	 7,000.00	 7,000.00	 -	 7,000.00	 100.00%	 -

D East - HVAC Sequence #1 Installation 	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 -
HVAC Piping	 .	 173,625.00	 173,625.00	 -	 .	 173,625.00	 100.00%	 -
D East - HVAC Sequence i2 	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%
Ductwork Roughing	 40,000.00	 40,000.00	 -	 40,000.00	 100.00%
D East - HVAC Sequence i 3	 35,000.00	 35,000.00	 -	 35,000.00	 100.00%	 -
Set Air Handling Unit flS & 6	 -. 58,000.00	 58,000.00	 -	 58,000.00	 100.00%	 -
HVAC Drops & Diffusers 	 4,000.00	 4,000.00	 -	 4,000.00	 100.00%	 -	 -
BMS Wiring & Devices 	 70,000.00	 - 66,500.00	 -	 66,500.00	 95.00%	 3,500.00

2.5 South Substation Area & Corridor 	 .:	 .
Ductwork Roughing	 50,000.00	 50,000.00	 --	 50,000.00	 100.00%	 -

2.6 East 1/2 Ticketing Oversise Bag 	 -
East Ticketing - HVAC Demolition	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
East Ticketing - Ductwork Roughing	 60,000.00	 60,000.00	 -	 -	 60,000.00	 100.00%	 -	 -

East Ticketing- HVAC Drops & Diffusers 	 13,000.00	 13,000.00	 -	 13,000.00	 100.00%	 -
East Ticketing BMS Wiring & Devices 	 12,000.00	 12,000.00 .	 - -	 12,000.00	 100.00%	 -

3.1 North Substation Generator, Emgr, Switchgear 	 -	 -	 -
-	 SUB TOTALS,	 1,195,750.00	 1,192,250.00	 0.00	 0.00	 1,192,250.00 	 1	 3,500.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET 	 A/A DOCUMENT G703

•	 ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 40

Contractors signed certification is attached.	 .	 APPLICATION DATE:	 04/16/10

In tabulations below, amounts are stated to the nearest dollar. 	 -	 .	 PERIOD TO:	 03131/10 --

-	 Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6579R40
A	 B	 .	 C	 D	 I	 E	 1	 F	 -1	 G	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (GC)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(0 + E)	 (NOT IN	 TO DATE

-	 .	 D ORE)	 (D+E+F)
Exist MER #4 HVAC Removals 	 16,000.00	 16,000.00	 . -	 16,000.00	 100.00%	 -
Exist MER #4 Supply Fan & Duct Riser 	 16,000.00	 16,000.00	 -	 .	 16,000.00	 100.00%	 -
Install Louver & Generator Exhaust 	 10,000.00	 -	 -	 -	 -	 0.00%	 10,000.00

3.2 Final B2 Lobby
UVAC Demolition	 22,000.00	 22,000.00	 -	 22,000.00	 100.00%	 -
UVAC Piping	 28,000.00	 •	 28,000.00	 -	 28,000.00	 100.00%	 -
Duct-work Roughing	 33,000.00	 33,000.00	 -	 -	 33,000.00	 100.00%
HVAC Drops & Diffusers	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -
BMS Wiring & Devices	 8,400.00	 3,360.00	 -	 3,360.00	 40.00%	 5,040.00

3.3 Struct Mod'ns / Closures & BMS Rems 	 .
Final Ductwork at BUS Closure Areas	 9,000.00	 9,000.00	 -	 9,000.00	 100.00%	 -

3.4 SBI Lobby, Escalators E3/E4
Install HVAC Supply & Return Piping 	 80,000.00	 80,000.00	 -	 .	 80,000.00	 100.00%	 -
Duct-work Roughing	 86,000.00	 77,400.00	 -	 77,400.00	 90.00%	 8,600.00
UVAC Drops & Diffusers 	 25,000.00	 5,000.00	 -	 .	 . 5,000.00	 20.00%	 20,000.00
BMS Wiring & Devices	 8,500.00	 6,800.00	 -	 6,800.00	 80.00%	 1,700.00

3.5 BI-IS Belt 1B4,MER 4, Loading Dock
Install UVAC EqI in MER #4 (inc AHU a 8&9	 90,000.00	 90,000.00	 -	 90,000.00	 100.00%	 -

HVAC Piping in MER #4	 .	 60,000.00	 60,000.00	 . -	 .	 60,000.00	 100.00%	 -
Install UVAC Piping for AC Units #1 & #2 	 .	 50,000.00	 50,000.00	 -	 .	 50,000.00	 100.00%	 -
Ductwork Roughing in MER 94	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -
Ductwork Roughing Berw MER #4 & Col 	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
Install Louvers at Col. A	 16,000.00	 16,000.00	 -	 16,000.00	 100.00%	 -
BMS Wiring & Devices in MER #4	 66,000.00	 65,340.00	 -	 65,340.00	 99.00%	 660.00

3.6 UVAC System Testing & Balancing 	 .	 .
HVAC Final Testing & Balancing 	 -	 .	 25,000.00	 12,500.00	 -	 12,500.00	 50.00%	 12,500.00

44	 Electrical	 .
Submittal -Supporting Devices 	 1,200.00	 1,200.00	 -	 1,200.00	 100.00%	 -
Submittal -Raceways	 .	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -

•	 Submittal -Underground Conduit 	 1,350.00	 . 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -Boxes & Fittings 	 1,350.00	 1,350.00	 -	 .	 .	 - 1,350.00	 100.00%	 -
Submittal -Splices Teminations 	 .	 1,200.00	 000.00	 -	 .	 1,200.00	 100.00%	 -
Submittal -Wire-XHHW, 912 AWG-750MCM	 1,350.00	 1,350.00	 -	 -	 1,350.00	 100.00%	 - -

-	 SUB TOTALS	 781,700.00	 723,200.00 1	 0.00 	 0 . 00 1	723,200.00	 58,500.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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•	 .	 CONTINUATION. SHEET	 AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 .	 APPLICATION NO:	 40
Contractors signed certification is attached.	 APPLICATION DATE:	 04/16/10
in tabulations below, smotintc vLre 5t9ted!0flhe nearestd"...	 -	 -	 PERIOD TO	 03/31/10
Use Column I on Contracts where variable retamage for line items may apply. 	 -	 ARCHITECTS PROJECT NO:	 VRI-I Job 2034

	

VRH[NV.NO	 6579R40
A	 B	 C	 I)	 -	 E	 F	 G 	 H

• ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE

	
FROM PREVIOUS	 TFIISPERIOD	 PRESENTLY	 COMPLETED	 (G-C)	 TO FINISH

•	 APPLICATION	 STORED	 AND STORED	 (C - G)•	 (D + E)	 (NOT IN	 TO DATE

	

PORE)	 (D+E+F)
Submittal -Dry-Type XFMRS-	 -	 1,350.00	 1,350.00	 -	 -	 - 1,350.00	 100.00%	 -	 -
Submittal -North Temp.SWGR (Package) 	 1,350.00	 1,350.00	 -	 -	 1,350.00	 100.00%	 -

-	 - Submittal -South Temp.SWGR(Package)	 -	 1,350.00 -	 1,350.00	 1,350.00	 100.00%	 -	 -
Submittal -Panelboards	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -	 -
Submittal -60A, 600V NEMAI Disconnect 	 1,350.00	 1,350.00	 -	 .	 -	 1,350.00	 100.00%	 -
Submittal -200A, 600V NEMAI Disconnect 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal 400A, 600V NEMA I Disconnect 	 1,350.00	 1,350.00	 -	 -	 1,350.00	 100.00%	 -
Submittal -North Generator (Package)	 1,350.00	 1350.00	 - -	 1,350.00	 100.00%	 -

Submittal -South Generator (Package)	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%
Submittal -Cntrl PnIsIENCL/CAB/Tenn Boxes 	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -
Submittal -Wiring Devices	 1,200.00	 1,200.00	 -	 1,200.00	 100.00%	 -
Submittal -Light Fixtures (Packageso 	 .	 1,350.00	 1,350.00	 1,350.00	 100.00%	 -
Submittal -Fire Alarm (Package)	 1,350.00	 1,350.00	 -	 -1,350.00	 100.00%	 -
Submittal - Public Address Svs (Pkge) 	 -	 1,350.00	 1,350.00	 -.	 -	 1,350.00	 100.00%	 -

•	 . Submittal -Fire Alarm/Pub Addis Sys 
Chi
	 1,350.00	 1,350.00	 -	 1,350.00	 100.00% -	 -	 -

Submittal -North SWGR (Package)	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -South SWGR (Package) 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Procure -Raceways	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -Underground Conduit 	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -Boxes & Fittings 	 .	 -	 42,725.00	 42,725.00	 -	 42,725.00 . 100.00%	 -
Procure -Splices Teminations 	 42,725.00	 - .	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure! -Wire-XHI-IW, #12 AWG-750MCM	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -Dry-Type XFMRS 	 .	 42,725.00	 42,725.00	 .	 -	 -	 42,725.00	 100.00%	 .
Procure -60A, 600V NEMAI Disconnect 	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -200A, 600V NEMAI Disconnect .	 .42,725.00	 42,725.00	 -	 .	 42,725.00	 100.00%	 -

-	
.	 Procure 400A, 600V NEMAI Discoimect . 	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -

Procure -Wiring Devices	 .	 - 42,725.00	 42,725.00	 -	 .	 42,725.00	 100.00%	 -
Procure -Panelboards .	739,078.00	 739,078.00	 . . --	 -	 739,078.00	 100.00%	 -
Procure -Cntrl Pnls IENCUCAB/Term Boxes 	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 - -
Procure-Light Fixlures(Packageso	 .	 516,625.00	 516,625.00	 -	 516,625.00	 100.00%	 -
Procure -Fire Alarm (Paákage)	 -	 39,000.00	 39,000.00	 -.	 -	 39,000.00	 100.00%	 -

•	 Procure - Public Address Svs (Pkge)	 72,500.00	 72,500.00	 -	 -	 72,500.00	 100.00%

	

- Procure -Fire Alarm/Pub Addrs Sys Chi .	 -- 42,725.00	 .	 42,725.00	 - -	 42,725.00	 100.00%	 -
SUB TOTALS	 1,902,703.00	 1,902,703.00	 0.00	 0.00	 1,902,703.00	 0.001	 -

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

-
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CONTINUATION SHEET	 AlA DOCUMENT G703

ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
- Contractor's signed certification is attached. 	 -	 -

In tabulations below, amounts are stated to the nearest dollar.
Use Column I on Contracts where variable retainage for line items may apply. 	 -

A	 B	 ..	 C	 I	 D	 I	 E
TEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD

APPLICATION
(D+E)

Procure-North Temp SWGR (Package) 	 411,300.00	 411,300.00	 -
Procure] -South Temp.SWGR (Package) 	 411,300.00	 411,300.00	 - -
Procure-North SWGR (Package) 	 -	 524,551.00	 519,305.00	 -
Procurel -South SWGR (Package) 	 524,551.00	 521,560.00
Procurel -North Generator (Package) 	 918,565.00	 909,379.00	 -
Procurel -South Generator (Package) 	 1,753,630.00	 1,753,630.00	 -

Stage 11.2 SM Electric Mobilizes	 293,500.00	 293,500.00	 -
1.2 Install Temporary Lighting 	 27,331.00	 27,331.00	 -
1.2 -Electrical Roughing (ElectricalO 	 643,083.00	 643,083.00	 -
1.2- Electrical Roughing (Fire Alarm Public Address	 321,542.00	 321,542.00
1.2- Electrical Wirinsg (Fixture & Devices) 	 643,083.00	 643,083.00	 -
1.2- Electrical Wiring (Fire Alarm Public Address	 321,542.00	 321,542.00	 -
1.3 - Elec.Disconnects & Removals 	 245,979.00	 245,979.00	 -
1.3 Elec.Raceways, Fixt,s Devices, Corns MER 143 	 160,771.00	 .	 160,771.00	 -
1.6- Manholes ,Elec,Ductbanks under Roadway	 241,156.00	 241,156.00	 -

Stage 2 2.Electrical Disconnects & Removals West Area 	 168,813.00	 168,813.00	 -
2.1 West Ticketing Electric Disconnects & Removals 	 20,893.00	 20,893.00	 -
2.1 West Ticketing Electrical Roughing 	 .62,678.00	 62,678.00	 -
2.1 West Ticketing EIec.Wiring & Fixtures 	 41,785.00	 41,785.00	 -
2.1 West Ticketing Fire AIrm/Pub Addrs Sys 	 33,428.00	 33,428.00
2.2Electric Disconnects & Removals 	 33,428.00	 33,428.00	 -
2.2 Eelctrical Roughing	 91,285.00	 91,285.00	 -
2.2 Electrical Wiring & Fixtures	 91,285.00	 91,285.00	 -
2.2 Electrical Wiring Fire AIrm/Pub Addrs Sys 	 54,688.00	 54,688.00	 -
2.3 Install Temporary Lighting	 .	 18,757.00	 18,757.00	 -
2.3 D -East-Relocate Lighting Fixtures 	 8,357.00	 8,357.00	 -
2.3 Electrical Roughing	 .	 167,141.00	 167,141.00	 -
2.3 Elec.Wiring,Fixtures & Devices 	 125,356.00	 . 125,356.00	 -
2.3 Electrical Wiring Fire Alnn/Pub Addrs Sys	 83,571.00	 83,571.00	 -
2.5 South Parking Lot Electrical Ductbank 	 .	 25,071.00	 25,071.00	 -
2.5 Deliver Temp.S W/CT/S WGRT/S WBD T-S	 8,357.00	 8,357.00	 -

-. 2.5 Set Temp SW/CT/S WGRT/S WBD T-S 	 16,714:00	 16,714.00	 -

SUB TOTALS	 .	 8,493,491.00	 8,476,068.00 1	 0.00

Users may obtain validation of this document by requesting of the license a completed AlA Document

	

APPLICATION NO:	 .	 40

APPLICATIONDATE: --.--

	

04!16!10-

 PERIOD TO:	 03/31/10

	

ARCHITECT'S PROJECT NO:	 VRI-I Job 2034
.	 VRH INV. NO	 6579R40

F	 0	 H	 -.

	

MATERIALS	 TOTAL	 BALANCE

	

PRESENTLY	 . COMPLETED	 (G C)	 TO FINISH

	

STORED	 AND STORED	 (C -0)

	

(NOT IN	 TO DATE

	

- D ORE)	 (D+EfP)

	

411,300.00	 100.00%	 -

	

411,300.00	 100.00%	 - -

	

519,305.00	 99.00%	 . 5,246.00

	

521,560.00	 99.43%	 2,991.00

	

909,379.00	 99.00%	 9,186.00

	

1,753,630.00	 100.00%	 -

	

293,500.00	 100.00%	 -

	

27,331.00	 100.00%	 -

	

643,083.00	 100.00%	 -

	

321,542.00	 100.00%	 -

	

643,083.00	 100.00%	 -

	

321,542.00	 100.00%	 -

	

245,979.00	 100.00%	 -

	

160,771.00	 100.00%	 -

	

241,156.00	 100.00%	 -

	

168,813.00	 100.00%	 -

	

20,893.00	 100.00%	 -

	

62,678.00	 100.00%	 -

	

41,785.00	 100.00%	 -	 -

	

33,428.00	 100.00%	 -	 -

	

33,428.00	 100.00%	 -

	

91,285.00	 100.00%	 -

	

.91,285.00	 100.00%	 -

	

54,688.00	 100.00%	 -

	

18,757.00	 100.00%	 -

	

8,357.00	 100.00%

	

167,141.00	 100.00%	 -

	

125,356.00	 100.00%	 -

	

83,571.00	 100.00%	 -
-	 25,071.00	 100.00%	 -

	

8,357.00	 100.00%	 •	 -	 -	 -

	

-	 -	 16,714.00	 100.00%	 -	 -	 -

	

0.00	 8,476,068.00	 -	 17,423.00

01 - Certification of Document's Authenticity
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CONTINUATION SHEET	 A/A DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, contarnitig 	 APPLICATION NO:	 40

Contractors signed certification is attached.	 :	 APPLICATION DATE: 	 04/16/10

l,n,a,,u,a,,on,,,e,ow,, amounts are stated to the nearest dollar.	 -	 PERIOD tO:	 -	 03/31/10

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 6579R40
IA	 B	 C	 D	 I	 E	 F	 G	 T	

IT

TEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 • C)

	

APPLICATION	 STORED	 AND STORED
(D + E)(NOT IN	 TO DATE

-	 .	 D ORE)	 (D+E+F)
2.5 Inst Temp CondlCable & Term-Temp SW/CT/SW 	 62,678.00	 62,678.00	 -	 62,678.00	 100.00%
2.5 Install Temp CondlCable to Splice Box 	 83,571.00	 83,571.00	 -	 83,571.00	 100.00%
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes	 20,893.00	 20,893.00	 -	 .	 20,893.00	 100.00%
2.5 Rem SWER & SWBD	 12,536.00	 12,536.00	 .	 -	 12,536.00	 100.00%
2.5 Rem.ExistConduk	 20,893.00	 20,893.00	 -	 .	 20,893.00	 100.00%
2.5 Deliver New SWGR SA & SWBD Al	 12,536.00	 12,536.00	 -	 12,536.00	 100.00%
2.5 Setr New SWGR SA & SWBD Al	 12,536.00	 6,268.00	 3,134.00	 9,402.00	 75.00%
2.5 IntaII CondJCable Term SWGR SAjSWBD Al 	 54,321.00	 40,741.00 -	 13,580.00	 54,321.00	 100.00%
2.5 Install Cable to New SWBD Alto Spice Boxes	 20,893.00	 20,893.00	 20,893.00	 100.00%
2.5 Pwr Outage & Tern New SWbd Al & Spice Boxes 	 20,893.00	 . .	 -	 0.00%
2.5 Install Temp CondlCable to Splice Box 	 .	 83,571.00	 41,786.00	 -	 .	 41,786.00	 50.00%
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes	 20,893.00	 -	 -	 0.00%
2.5 Rem Exist SwGR & SWBD	 .	 12,536.00	 -	 -	 0.00%
2.5 Rem Exist Conduit 	 20,893.00	 -	 .	 -	 0.00%
2.5 Deliver New .SWGR SB & SWBD B!	 12,536.00	 6,268.00	 6,268.00	 5000%
2.5 SetiNewSWGRSB& SWBD BI 	 12,536.00	 - .	 -	 0.00%
2.5 Install CondlCable Term SWGR SB/S WBD BI	 54,321.00	 -	 -	 0.00%
2.5 Install Cable to New SWBD B ito Spice Boxes	 20,893.00	 -	 -	 0.00%
2.5 Pwr Outage & Tern New SWbd B  & Spice Boxes	 20,893.00	 -	 .	 -	 0.00%
2.5 Lighting Fixtures &WIRING at South Corridor	 20,893.00	 19,848.00	 -	 19,848.00	 95.00%
2.5 Electrical wiring Fire Airm/Pub Addrs Sys 	 41,785.00	 39,696.00	 -	 .	 39,696.00	 95.00%
2.6 East Ticketing Electric Disconnects & Removals 	 16,714.00	 16714.00	 -	 .	 16,714.00	 100.00%
2.6 East Ticketing Electrical Roughing 	 41,785.00	 41,785.00	 -	 41,785.00	 100.00%
2.6 East Ticketing Elec.Wirtng& Fixtures	 41,785.00	 41,785.00	 -	 41,785.00	 100.00%
2.6 East Ticketing Fire Airm/Pub Addrs Sys 	 29,250.00	 29,250.00	 -	 29,250.00	 100.00%
2.12 Electrical Feeders to EMR 	 41,785.00	 41,785.00	 -	 41,785.00	 100.00%
3.1 Deliver Temp.Sw/CT/SWGRT/SWBD T-N	 8,733.00	 . 8,733.00	 -	 8,733.00	 100.00%
3.1 Deliver New .Gen Set North 	 13,098.00	 .	 -	 -	 0.00%
3.1 Déterm & Remove Exist Gen Set & Equip 	 43,662.00	 -	 -	 0.00%
3.1 Set Temp SW/CT/SWGRT/SWBD T-N 	 .	 17,465.00	 17,465.00	 -	 17,465.00	 100.00%
3.1 Install New .Gen Set & Equip. 	 21,831.00	 -	 0.00%
3.1 Inst Temp CondlCable & Term-Temp SW/CT/SW .-	 .	 65,494.00	 65,494.00	 .	 .	 65,494.00 . 100.00%
3.1- Install New Conduit/Cable//Terms 	 -	 17,465.00 -	 17,465.00	 -	 .	 17,465.00	 100.00%

-	 SUB TOTALS	 1,002,567.00	 648,190.00	 .	 37,607.00	 0.00	 685,797.00I

	 I-	
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Auth'enticit

(C -6)

3,134.00

20,893.00
41,785.00.
20,893.00
12,536.00
20,893.00

6,268.00
12,536.00
54,321.00
20,893.00
20,893.00

1,045.00
2,089.00

13,098.00
43,662.00

21,831.00

316,770.00
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CONTINUATION SHEET 	 AlA DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing ' 	 APPLICATION NO:	 40

Contractor's signed certification is attached.	 - .	 APPLICATION DATE:	 04/16/10

- In .ohninfinns below. amounts are stated to the nearest doIjar. 	 -	 -	 -	 .	 . -	 -	 PERIOD TO:	 03/31/10	 -	 -

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 ARCHITECTS PROJECT NO:	 VRH Job 2034	 -	 -

	

VRL-I INV. NO	 6579R40

A	 B	 -	 C	 D	 -.	 E	 -	 F	 G 	 H	 -.
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 BALANCE
NO .	. 	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G + C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
-.	 .	 .	 (D+E)	 .	 .	 (NOT IN	 TODATE

	

D ORE)	 (D+E+F)
3.1 Install Temp CondlCable to Splice Box	 87,325.00	 87,325.00	 -	 87,325.00	 100.00%	 -

•	 3.1 Pwr. Outage & Tern Temp Equip& Spice Boxes	 21,831.00	 21,831.00	 -	 .	 21,831.00	 100.00%	 -
3.1 Rem Exist SWGR& SWBD	 13,099.00	 13099.00	 .	 -	 13,099.00	 100.00%	 -
3.1 Rem Exist Conduit 	 21,831.00	 21,831.00	 -	 . 21,831.00	 100.00%	 -
3.1 Deliver New .SWGR NA & SWBD A2 	 '	 13,099.00	 '.	 13,099.00	 -	 13,099.00	 100.00%	 -
3.1 Setr New SWGR NA & SWBD A2 	 13,099.00	 13,099.00	 -	 13,099.00	 100.00%	 -
3.1 Install CondlCable Term SWGR NAISWBD A2 	 56,761.00	 56,761.00	 -	 -	 56,761.00	 100.00%	 -
3.1 Install Cable to New SWBD A2to Spice Boxes 	 21,831.00	 21,831.00	 .	 -	 .	 .	 21,831.00	 100.00%	 -
3.1 Pwr Outage & Tern New SWbd A2 & Spice Boxes	 21,831.00	 21,831.00	 -	 21,831.00	 100.00%	 -
3.1 Install Temp CondlCable to Splice Box	 .	 87,325.00	 87,325.00	 .	 .	 87,325.00	 100.00%	 -
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes	 21,831.00	 .	 .	 -	 -	 0.00%	 21,831.00 .	

0

•	 3.1 Rem Exist SWGR& SWBD	 .	 13,099.00	 .	 --.	 .	 .	 -	 0.00%	 13,099.00

3.1 Rem Exist Conduit 	 21,831.00	 -	 .	 .	 -	 0.00%	 21,831.00•

3.1 Deliver New .SWGR NB & SWBD B2 	 13,099.00	 6,550.00	 6,550.00	 50.00%	 6,549.00

3.1 Set New SWGR NB & SWBD B2 	 . 13,099.00 -	 -	 -	 -	 0.00%	 13,099.00

3.1 Install CondlCable Term SWGRNb/SWBD B2	 56,761.00	 14,190.00	 -	 . 14,190.00	 25.00%	 42,571.00

3.1 Install Cable to New SWBD 132to Spice Boxes 	 21,831.00	 -	 0.00%	 21,831.00

3:1 Pwr Outage & Tern New SWbd B2 & Spice Boxes 	 . 21,831.00	 -	 .	 -	 0.00%	 21,831.00

3.2 Electric Disconnects & Removals 	 .	 43,662.00	 . 43,662.00	 -	 .	 43,662.00	 100.00%	 -
3.2 Eelctrical Roughing 	 53,395.00	 53,395.00	 -	 53,395.00	 100.00%	 -
3.2 Electrical Wiring & Fixtures	 43,662.00	 -	 43,662.00	 -	 43,662.00	 100.00%	 -
3.2 Electrical Wiring Fire Airm/Pub Addrs Sys	 26,197.00	 26,197.00	 -	 .	 .	 26,197.00	 100.00%	 -
3.2 Finish Painting	 17,465.00	 16,592.00	 -	 16,592.00	 95.00%	 873.00

3.3- Final Electrical at BHS Closure Areas	 43,662.00	 33,563.00	 . -	 33,563.00	 76.87%	 10,099.00

3.4 Eelctrical Roughing 	 174,650.00	 171,157.00	 ,	 -, ,	 171,157.00	 98.00%	 3,493.00

3.4 Electrical Roughing Fire Airm/Pub Addrs Sys 	 .	 87,325.00	 85,579.00	 -	 85,579.00	 98.00%	 :	 . ,746.00

3.4 Electrical Wiring& Fixtures & Devices	 183,382.00	 162,537.00	 11,676.00	 .	 174,213.00	 95.00%	 9,169.00

3.4 Electrical Wiring Fire AlnnIPub Addrs , Sys	 87,325.00	 82,959.00	 -	 .	 82,959.00	 95.00%	 4,366.00

3.5 Eelctrical Removals & Relocations BUS	 .	 65,494.60	 65,494.00	 -	 .	 65,494.00	 100.00%	 -
3.5 Eelctrical Equip. & Raceways in MER 94	 65,494.00	 65,494.00	 -	 .	 65,494.00	 100,00%	 -
3.10- Deliver New Gen Set South	 ,	 .	 . 43,662.00	 43,662.00	 .	 .	 43,662.00	 .160.00%
3.10- Determ & Remove Exist Gen Set & Equip. 	 43,662.00	 .	 -	 .	 -	 . 0.00%	 43,662.00

3 lOr Install New Gen Set & Equip 	 65,494.00.	 6549400	 65,494.00	 100:00%
3.10- Install New Conduit/Cable//Terms 	 65,494.00	 65,494.00.	 -	 .	 65,49400	 100.00%	 -

SUB TOTALS	 1,651,439.00	 1,403,713.00	 .	 11,676.00	 0.00	 1,415,389.00	 .	 236,050.001

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page l8of2l •	 '	 .	 :



CONTINUATION SHEET
	

AlA DOCUMENT G703

lA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractors signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

A	 B	 C
1T1	 DESCRIPTION OF WORK	 I SCHEDULED

NO.	 .. 	 VALUE	 FROMPREVIOUS; THIS PERIOD
APPLICATION

(D+ E)

-	 CONTRACT AMOUNT	 53,200,000.00 .	 49,714,075.08	 535,519.00
P&P Bond	 343,560.00	 343,560.00	 -

Co# I Change Order N I Pacc #3 	 59,046.00	 59,046.00	 -
C&2 Change Order tI 2 Pace 42 T&M	 12,447.35	 11,24.36	 -
Co3 Change Order #3 Pacc #7	 28,189.15	 28,189.15	 -
Co#4 Change Order # 4 Pacc #4	 -	 62,488.00	 . 62,488.00	 -
Co#5 Change Order ft 5 Pacc #1	 1,580.00	 1,580.00	 -
Co#6 Change Order #6 Pacc #21	 34085.00	 34,085.00
Co#7 Change Order # 7 Pacc #22	 33,769.00	 33,769.00	 -
Co#8 Change Order  8 Pacc #13	 94,118.13	 94,118.13	 -
Co#9 Change Order #9 Pacc #10 	 53,543.00	 53,543.00	 -
ColQ Change Order # 10 Pacc #11 	 17,424.00	 17,424.00	 -
Cog  I Change Order N 11 Pacc 924 	 15,996.50	 15,996.50	 -
Co912 Change Order N 12 Pacc 923	 33,539.15	 33,539.15	 -,
Cog 13 Change Order N 13 Pacc #12 	 97,307.94	 97,307.94	 -
Co9I4 Change Order 9 14 Pacc 1131	 19,972.00	 19,972.00	 -
Col5 Change Order # 15 Pacc 26 	 14,830.00	 14,830.00	 -
CoN 16 Change Order # 16 Pacc 933 	 .	 15,569.00	 15,569.00	 -
Co#17 Change Order N 17 Pacc#32	 42,800.00	 42,800.00	 -
Co#18 Change Order # 18 Pacc 27	 36,088.00	 36,088.00
Co19 Change Order # 19 F'acc #15 	 1.237,968.60	 1,089,412.43	 49,519.00
Co920 Change Order N 20 Pacc 934	 54,067.00	 54,067.00	 -
Co921 Change Order N 21 Pacc 925	 35,743.00	 35,743.00
Co#22 Change Order # 22 Pacc 5	 159,281.00	 159,281.00	 -
Co#23 Change Order ft 23 Pacc #41	 14,420.00	 14,420.00	 -
Co#24 Change Order N 24 Pacc 939 	 15,240.00	 15,240.00
Co#25 Change Order N 25 Pacc N 19 	 105,000.00	 105,000.00	 -
Co#26 Change Order #26 Pacc N 17 	 50,900.40	 50,900.40	 -
Co27 Change Order #27 Pacc #16	 56,352.00	 28,175.60	 -
Co#28 Change Order # 28 Pacc 09	 58,239.00	 58,239:00	 -
Co929 Change Order # 29 Pacc 935 	 14,906.00	 14,906.00	 -
Co#30 Change Order # 30 Pacc 440 	 .	 12,500.00	 12,500.00	 -
Co#3 1 Change Order #31 Pacc 943 	 21,222.00	 21,222.00	 -
Co32 Change Order 32 Pacc 42 T&M	 0.00	 -
Co933 Change Order # 33 Pacc 944 	 31,882.00	 31,882.00	 -
Co#34 Change Order # 34 Pacc 148	 17,463.00	 17,463.00	 -
Co#35 Change Order  35 Pacc953 T&M	 ,	 9,429.05	 8,712.98	 -
Co#36 Change Order #36 Pacc 951	 23,989.00	 23,989.00	 -
Co 037 Change Order #37 Pacc 446	 147,464.00	 147,464.00	 -	 -
Co#38 Change Order #38 Pacc 449 	 8,654.00	 8,654.00	 -
Co939 Change Order #39 Pacc 452 	 40,475.00	 40,475.00	 -
Co#40 Change Order 1 40 Pacc 945	 77,752.00	 77,752.00	 -
Co#41 Change Order #41 Pacc W	 42,800.00	 42,800.00	 -

	

Sub Total Change Order Page 1 	 2,908,539.27	 2,729,927.64	 49,519.00

Users may obtain validation of this documeni by requesting of the license a completed AlA Documer
Page 19 of 21

	

APPLICATION NO:	 40

	

APPLICATION DATE:	 04/16/10

	

PERIOD TO:	 03/31/10

	

ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VR}1 INV. NO	 6579R40
G	 H

	

MATERIALS	 TOTAL	 %	 BALANCE

	

PRESF.NTI.COMPUTIE()	 (*C 	 T11 l7rN,5

STORED	 AND STORED	 (C - G)
(NOT IN	 TO DATE
D ORE)	 (D+E+F)

	

0,00	 50,249,594.08	 94.45%	 2,950,405.92

	

343,560.00	 100.00%

	

59,046.00	 100.00%	 -

	

11,284.36	 90.66%	 1162.99

	

28,189.15	 100.00%	 -

	

62488.00	 100.00%	 -

	

1,580.00	 100.00%	 -

	

34,085.00	 100.00%	 -

	

33,769.00	 100.00%	 -

	

94,118.13	 100.00%	 -

	

53,543.00	 100.00%

	

17,424.00	 100.00%	 -

	

15,996.50	 100.00%	 -

	

•	 33,539.15	 100.00%	 -

	

97,307.94	 100.00%	 -

	

19,972.00	 100.00%	 -

	

14,830.00	 100.00%	 -

	

15,569.00	 100.00%	 -

	

42,800.00	 100.00%	 -

	

36,088.00	 100.00%	 -

	

1,138,931.43	 92.00%	 99,037.17

	

54,067.00	 100.00%	 -

	

35,743.00	 100.00%

	

159,281.00	 100.00%	 -

	

14,420.00	 100.00%	 -

	

15,240.00	 100.00%	 -

	

105,000.00	 100.00%

	

50,900.40	 100.00%	 -

	

28,175.60	 50.00%	 '	 28,176.40

	

58,239.00	 100.00%	 -

	

14,906,00	 100.00%	 -

	

12,500,00	 100.00%	 -

	

21,222.00	 100,00%	 -

	

0.00%	 '	 0.00

	

31,882,00	 100.00%	 -

	

17,463.00	 100.00%

	

8,712,98	 92.41%	 716,07

	

23;989,00	 100.00%

	

147,464.00	 100.00%	 -

	

8,654,00	 100.00%	 -

	

40,475.00	 100,00%	 -

	

77,752.00	 100,00%	 -

	

42,800.00	 100,00%	 ,	 -

	

0.00	 2,779,446.64	 1	 129,092.63

D401 . Certification of Document's Authenticity



CONTINUATION SHEET
	

AlA DOCUMENT G703
•	 AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 APPLICATION NO: 	 40

Contractor's signed certification is attached.	 APPLICATION DATE:	 04/16/10
In tabulations below, amounts are stated to the nearest dollar. 	 ..	 PERIOD TO:	 03/31/10
Use Column I on Contracts where variable retainage for line items may apply. 	 .	 .	 .	 ARCHITECT'S PROJECT NO:	 VRI-I Job 2034

•	 __________________ ________	 VRH [NV. NO	 6579R40
-	 A	 -	 I,	 -	 -	 .	 -	 U	 -	 -	 -	 u•:-	 -	 --	 n	 -	 -	 .-	 •

ITEM	 -	 DESCRIPTION OF WORK -	 -	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 - -TOTAL	 -	 BALANCE
NO.	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0-C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 .	 (C - Cl)
•	 .	 .	 .	 .	 (D+E)	 (NOTIN	 TO DATE

DORE)	 (D+E±P)	 -	 -
Co942 Change Order #42 Pacc #60	 60,191.00	 60,191.00	 60,191.00	 100.00%	 -

Co#43 Change Order #43 Parc 963	 -	 35,593.00	 35,593.00	 -	 -	 -	 35,593.00	 100.00%	 -

Co#44 Change Order #44 PaOc 961 	 .	 ..	 14,980.00	 14,98000	 -	 -	 - .	 14,980.00	 100.00%	 -	 -

Co#45 Change Order 6 45 Pacc 967 	 10,668.00	 10,668.00	 -	 -	 -	 10,668.00	 100.00%	 -

Co#46 Change Order 0 46 Pacc #47	 10,888.00	 10,888.00	 -	 -	 10,888.00	 100.00%	 -

Co#47 Change Order 6 47 Pacc #29	 5,029.00	 5,029.00	 -	 -	 51029.00	 100.00%	 -

Co948 Change Order #48 Pacc #59.T&M	 -	 40,510.27	 38,720.76	 -	 38,720.76	 95.58%	 - 1,789.51

-	 Co949 Change Order #49 Pacc #70 	 .	 .	 7,261.00	 7,261.00	 -	 7,261.00	 100.00%	 -

Co950 Change Order 6 50 Pacc 965	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 --

Co95 I Change Order 6 51 Pacc 973 T&M	 -	 0.00 -	 . -	 --	 -	 0.00%	 -

- Co#52 Change Order 6 52 Pâcc 972	 -	 -	 35,000.00	 35,000.00	 -	 -	 35,900.00	 100.00%	 -

Co953 Change Order #53 Pacc 971	 . 58,911.00 -	 58,911.00	 -	 58,911.00	 100.00%

Co#54 Change Order #54 Pacc #68	 -	 -	 15,536.00	 - 15,536.00	 -	 15,536.00	 100.00%	 - -

Co#55 Change Order #55 Pacc #78 T&M	 -.	 40,168.53	 -	 38,160.08	 -	 -	 38,160.08	 95.00%	 2,008.45

Co#56 Change Order 6 56 Pacc #30	 190,000.00	 190,000.00	 -	 190,000.00 - 100.00%	 -

	

- -	 Co#57 Change Order #57 Pacc 964 T&M	 128,803.38	 119,384.03	 -	 .	 119,384.03	 92.69%	 9,419.35

Co958 Change Order #58 Pacc#50T&M	 -	 179,503.76	 170,164.41	 -	 170,164.41	 95.00%	 - 9,339.35

Co959 Change Order #59 Pacc #75 	 4,619.00	 4,619.00	 -	 .	 4,619.00	 100.00%	 -	 -

Co#60 Change Order #60 Pacc #86 T&M	 7,932.77	 7,536.12	 -	 7,536.12	 95.00%	 396.65

Co#6I Change Order #61 Pacc #79	 -	 52,965.00	 52,965.00	 -	 52,965.00	 100.00%

Co#62 Change Order# 62 Pacc #82 T&M	 -	 90,100.72	 90,100.72	 -	 90,100.72	 100.00%

-	 . -	 -	 Co#63 Change Order 6 63 Parc 983 	 - 9,974.00	 9,974.00	 -	 .	 9,974.00	 100.00%	 -

Co#64 Change Order 6 64 Parc 955 	 46,052.00	 46,052.00	 -	 46,052.00	 100.00%	 -

Co#65 Change Order #65 Pacc#69T&M	 24,771.56	 23,532.96	 ,	 23,532.96	 95.00%	 1,238.60

Co#66 Change Order #66 Parc #74	 -	 34,149.00	 34,149.00	 -	 -	 34,149.00	 100.00%	 -	 -

Co#67 Change Order 6 67 Parc #84 	 42,656.00	 42,656.00	 - -	 42,656.00	 100.00%

Co968 Change Order #68 Parc #90 	 21,293.00	 21,293.00	 -	 .	 21,293 00	 100.00%	 -

Co#69 Change Order #69 Pncc #89 	 13,907.00	 - 13,907.00	 -	 -	 -	 13,907.00	 100.00%	 -

Co470 Change Order #70 Pacc #85 	 -	 .	 20,865.00	 20,865.00	 .	 -	 -	 20,865.00	 100.00%	 -

Co971 Change Order #71 Pacc #88 T&M	 102,309.45	 90,065.80	 . -	 -	 90,065.80	 88.03%	 12,243.65

Co#72 Change Order 6 72 Pacc #66	 - -	 12,045.00	 12,045.00	 -	 12,045.00 - 100.00%	 - . .	 .

Co#73 Change Order 6 73 Pacc 995	 5,036.00	 5,036.00	 -	 -	 5,036.00	 100.00%	 -

Co#74 Change Order #74 Pacc 993 	 31,851.00	 31,851.00	 -	 -	 31,851.00	 100.00% -	 -	 -

Co#75 Change Order #75 Parc 992 T&M - 	 8,535.35	 8,108.57	 -	 8,108.57	 95.00%	 426.78

Co#76 Change Order #76 Pacc#57 	 .	 28,000.00	 -.	 28,000.00 .	 - -	 28,000.00	 100.00%	 -

Co#77 Change Order #77 Parc 997	 29,619.00	 29,619.00	 -	 -	 -	 29,619.00 . 100.00%

Co978 Change Order #78 Parc #103	 10,780.00	 - - 10,780.00	 -	 10,780.00	 100.00%	 -

Co979 Change Order 6 79 Parc #36 T&M	 0.00	 -	 .	 -	 .	 - -	 0.00%
-	 -	 -	 0.00	 .	 - .	 -	 0.00%	 -

Sub Total Change Order Page 2 	 -	 1,460,503.79	 1,423,641.45	 0.00	 0.00	 1,423,641.45	 36,862.34

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO: 	 40

Contractors signed certification is attached. 	 . .	 APPLICATION DATE:	 04/16/10

In tabulations below, amounts are stated to the nearest dollar. 	 .	 PERIOD TO:	 03/31/10

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH [NV. NO	 6579R40
A	 B	 C	 D	 I	 -	 F	 G	 . 	 H

ITEM	 ..	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 . FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G+C)	 TOFIN1SH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D + E)	 (NOT IN	 TO DATE

-	 .	 DORE) .	 (D+E+F) 
Co481 Change Order #81 Parc 977 	 52,000.00	 52,000.00	 ,	 -	 52,000.00	 100.00%
Co982 Change Order 982 Parc #106	 .	 9,974.00	 -	 .	 9,974.00	 9,974.00 . 100.00%	 -

	

Change Order #83 Pacc #lOOT&M 	 12,981.18	 -	 12,200.93	 '	 12,200.93	 93.99%
Co484 Change Order 6 84 Parc 496 	 20,865.00	 -	 20,865.00	 20,865.00	 100.00%	 -
Co#85 Change Order 9 85 Parc #98 	 9,442.00	 -	 9,442.00	 9,442.00	 100.00%	 -
Co#86 Change Order #86 Pacc #104	 55,310.00	 -	 55,310.00	 55,310.00	 100.00%	 -
Co487 Change Order  87 Pacc#I09	 21,992.00	 -	 21,992.00	 21,992.00	 100.00%	 -
C0688 Change Order6 88 Parc 499 T&M	 0.00	 -	 -	 .	 -	 0.00%	 -
Co#89 Change Order #89 Parc #IOIT&M	 3,354.40	 -	 3,354.40	 - 3,354.40	 100.00%

	

0.00	 -	 -	 -	 0.00%	 -

	

0.00	 -	 .	 .	 -	 - 0.00%	 -

	

0.00	 -	 -	 -	 0.00%	 -

	

0.00	 -	 -	 0,00%	 -

	

-	 0.00	 -	 -	 -	 0.00%	 -

	

0.00	 -	 -	 ,	 -	 0.00%

	

0.00	 .	 -	 ..-	 -	 0.00%	 -

	

0.00	 '	 -	 -	 -	 0.00%	 -
-	 0.00	 .	 . -	 -	 -	 0.00%	 -

	

0.06	 -	 -	 , .	 -	 0.00%	 -

	

0.00	 -	 -	 -	 0.00%	 - -

	

0.00	 -	 -	 .	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%	 -

	

0.00	 .-	 -	 -	 0.00%	 -

	

0.00	 -	 -	 .	 -	 0.00%	 -

	

0.00	 -	 -	 .	 .	 -	 0.00%

	

0.00	 -	 -	 -	 .	 0.00%	 -

	

0.00 '	 -	 .	 -	 -	 0.00%	 -

	

0.00	 -	 -	 -	 0.00%

	

--	 0.00	 -	 - .	 -	 0.00%

	

- .	 0.00	 '	 -	 - .	 .	 -	 0.00%	 -

	

0.00	 -	 -	 .	 -,	 0.00%	 -

	

0.00	 - -	 .	 .	 -	 0.00%	 -

	

000	 -	 -	 0.00%	 -

	

0.00	 -	 -	 . .	 -.	 -	 0.00%	 -

	

0.00	 '	 -	 -	 ----	 -.	 0.00% -	 - -

	

Sub Total Change Order Page 3	 -	 185,918.58	 52,000.00 -	 133,138.33	 .	 0.00	 185,138.33 	 0.00

	

TOTAL CHANGE ORDERS 	 4,554,961.64	 . 4,205,569.09	 182,657.33	 -	 4,388,226.42 .	 165,954.97 I

	

TOTAL CONTRACT TODATE 	 ,	 58,098,521.64	 54,263,204.17	 718,176.33	 0.00	 54,981,380.50	 94.63%	 3,116,360.89

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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THE PORT AUTHORITY OF NEW YORK NEW JERSEY

BUCKSLIP

TO:	 Felicia Butts-Daniels, Zi76, Room 238
FROM:	 Dawn Haines, EWR, CTA, Bldg. 74
DATE:	 June 1, 2010
SUBJECT: CONTRACT EWR-264.003 - APPLICATION NO. 41

cc:	 File

Please find attached, Contract EWR-264.003, Payment Application No. 41
with accompanying documents ,(MEUR's, Certificate of Payment to All
Subs and Suppliers & Prevailing Wage Certification).

Please forward for processing and payment.



PAYMENT APPLICATION CHECKLIST

Contract# UiZ 	 i I4 .03	 Payrnent#_____

• i j .	 . V 	 .o.#_______________
c ( 21 f (-0 Date Received	 .

Date Received From ARE	 .	 V

Entry on WnTrak

SAP Entry 4

24	 _ Subcontractor Approval Request Forms have been received
and approved for all subcontractors

MEUR (entered in WjnTrak)

Certified Payroll Reports Received & Fed
V 	

. a) Indicates name, address, SS number and labor
V 	 classification for each worker. .

• b) Back of form completed including benefits paid and
signed by officer of company	 . .

c) Forms contain entries for each day work was performed

Certified Payroll Checked Against Subs Being Paid

Daily Progress, Equipment And Labor Reports Received for
Payment Period &Filed

• :4 24- (Statement of Paymehts . to MIW/DBE Subs & Suppliers Received
and checked against previous period. •

Prevailing Wage Statement

Certification of Payments to All Subs & Suppliers
•	 •	 .	 (Contractor Checked & Initialed Front of Application)

Copy for File

Date toRE I Office Engineer Initial

RE Signature I Date Sent To EbC
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The Port Authority of New York and New Jersey
1206
	

233 Park Ave South, 7th Floor
New York, N.Y. 10013	 SHEET	 2	 OF	 3

-

	

	 DATE PREPARED	 5/18/2010
APPLICATION FOR PAYMENT

CONTRACT NO. EWIt-264.003 QfUEWR264003 	 DATED	 November 14, 2006	 PAYMENT NO.	 41

CONTRACTOR VRH Construction Corp. Job No. 2034 	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
VRH Invoics No.	 6608(R41 April) 	 Approximate work performed to	 April 30, 2010

APPROXIMATE QUANTITIES
Item	 DESCRIPTI:ON OF WORK	 UNIT	 This	 Total for Prev.	 UNIT PRICE	 AMOUNT
Na.	 Application	 Application	 Total to Date

14 N.C.Dwg.G005 No 21C Construction Staging and	 TM	 0.00	 444,433.16	 444,433.16	 444,433.16
Schedule Changes to Accommodate Facility Operational

- Requirements.	 -

15 N.C.Dwg.G005 Note 21H Abatement of Incidental 	 TM	 0.00	 1,927.31	 1,927.31	 1,927.31
Asbestos and Lead Containing Materials per h/A of 7/9/07

16 N.C.Dwg.G005 Note 21C to Furnish & Install 	 L.S.	 0.00	 38,412.00	 38,412.00	 38,412.00	 38,412.00
1200A Disconnect Switch on Sovitchgear in South Substation
to lump Sum Conversion I 5	 -	 -

17 N.C.Dwg.G005 Dated 7/24106 General Note 12 Trans 	 U P.	 0.00	 224,732.47	 224,732.47	 224,732.47
Port.& Dispose Excess Soil N.C.to U.P.Conversion #1

18 Concrete Penalty by PA Letter dated 5/3/08	 L.S.	 0.00	 (1,825.20)	 (1,825.20)	 (1,825.20)	 (1825.20)

19 N.C.Dwg.G005 Note 21B Relocate Conduit for Delta 	 L.S.	 0.00	 20,411.00	 20,411.00	 20,411.00	 20,411.00
Motor Control Panel (MCP) to L.S. Conversion # 2

20 N.C.Dwg.G005 Note 21C Provide Lenovo Think Pad	 L.S.	 0.00	 6,995.00	 6,995.00	 6,995.00	 6,995.00
R61 Notebooks from N.C. to L.S. Cooveration # 6

21 N.C.Dwg.G005 Note 21C Provide Three Phase Power 	 L.S.	 0.00	 47,060.00	 47,060.00	 47,060.00	 47,060.00
Quality Analyzers & Loggers E.C. to L.S. Converation I 7

22 N.C.Dwg.G005 Note 21C Monitor Switchgears NA 	 L.S.	 0.00	 12,321.00	 12,321.00	 12,321.00	 12,321.00
& NB North Substation second reading L.S. Converation 8

23 Concrete Penalty by PA Letter dated 4124109 	 L.S.	 0.00	 (1,692.50)	 (1,692.50)	 (1,692.50)	 (1,692.50)

24 Concrete Penalty by PA Letter dated 4/24109 	 L.S.	 0.00	 (2,017.86)	 (2,017.86)	 (2,017.86)	 (2,017.86)

25 N.C.Dwg.G005 Note 21G Temp.Power & Light Shut 	 L.S.	 0.00	 25,577.00	 25,577.00	 25,577.00	 25,577.00
Down for Switchgear Removal NA to L.S. Conversion I 1

26 N.C.Dwg.0005 Note 21H Removal Spray On Fire Proofing & Abe L.S. 	 0.00	 91,000.00	 91,000.00	 91,000.00	 91,000.00
Steel Framing, B . 1 Concoure Level to L.S. Conversion # 2 	 -

27 N.C.Dwg.GO05 Note 22G Temporary Power Required 	 TM	 0.00	 9,752.99	 9,752.99	 9,752.99
Electrical Shutdowns not Shown on Contract Drawings

28 N.C.Dwg.G005 General Note "17" Modify, Maintain	 TM	 0.00	 2,769.02	 i 2,769.02	 2,769.02
& Relocate "Wayfinthog" Sign age	 .	 S

-

TOTAL APPLIED FOR, TO DATE: .	 53,337,762.00
Less	 5	 %	 retained as per contract MAX $	 2,660,000.00	 2,660,000.00

	

Balance to date:	 50,677,762.00

	

Less advances under previous applications: 	 50,488,112.00

	

To be advanced this application:	 189,650.00

CHANGE ORDERS (per attached)

	

Total to date: $	 4,654,10921
	Less: Previously advanced: $	 4,388,226.

	

Change Order amount to be advanced on this application: 	 265,882.64

	

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per ca,ev). 	 456.63264

It Is Hereby Certified that the above quantities of work have actually been performed and that thecoat plus compensation above set
forth if any is computed in accordance with the terms of the above Contract on the bases of work actually performed This certification
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge,
as well as by the contractor.

Frank . W.rley
The ,Contractor Further Certifies (check one) 	 *Individually and on behif of the contractor

, 1That all subcontractors and suppliers have been paid any amounts 	 Chief Financial Officer
due from previous progress payments and shall be paid any amounts 	 Title

U due from this progress payment; or

_2. That payment has been withheld from a subcontractor or supplier 	 coseeci AND IN	 Recommended For Payment:
because there exists a valid basis under the subcontractor's or 	 Accosonace wee 	 /

supplier's contract to wiCholci a payment from that subcontractor coNlOAcT........	 ,.,7' ,-l

i
or supplier. (Attached copies of any withholding notices issued in':l	 /
conjunction with this certification.) 	 eanseyueyasecso. 	,' 	 ' /	

7
Title/ E,pI'G)4)EER ONST,JUCTIONE	 PRO/PROJ ORG	 ACT AREA)	 JOB	 AMOUNT	 7SYSTI-.--	 455,532.54	 -	 Approved For Payment:

'cn actpa1n3Qe.cuonanaj)v

"ESIDENT ENC

rmedis correct and is made
of work performed.

For Comptroller
*	 If contractor is a corporation, certificate must be

signed by an officer, and if a partnership, by a



The above estimate or qantiies performed is correct and is made
from actual inspectiann\ knowledge of work performed.

	

-	 For ComptroUer
*	 If contractor is a corporation, certificate must be

	

-	 signed by an officer, and if a partnership, b y a

BB99246A
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233 Park Ave South, 7th Floor
New York, N.Y. 10013 	 SHEET	 I	 OF	 3

	

- DATE PREPARED	 5/18/2010
APPLICATION FOR PAYMENT

CONTRACT NO. LID-264.OQ. PONo. UEWR264003 	 DATED	 November 14, 2006	 PAYMENT NO.	 41

CONTRACTOR VRH Construction Corp. Job No. 2034	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
VRH Invoice No. 6608(R41 April) 	 Approximate work performed to	 April 30, 2010

-	
APPROXIMATEQUANTITIES

tern	 DESCRIPTION OF WORK	 UNIT	 This	 Total for Prv.	 UNIT PRICE	 AMOUNT
No.	 Application	 Application	 Total to Date

1	 Performance and Payment Bond	 L. S.	 0.00	 343,560.00	 343,560.00	 343,660.00	 343,560.00

2	 Unclassified Work 	 L.S.	 189650.00 50249,594.08 50,439,244.08 	 53,200,000.00	 50,439,244.08

3	 N.C.Contract Specification Sect. 11 Entitled 	 TM	 0.00	 100,243.52	 100,243.52.	 100243.52
Port Authority Security Requirements"

(S.W.A.C.) L/A Dated 8/15/07

4	 Net Cost Dwg.G005 Note 21A to Unit 	 U P.	 0.00	 553,940.45	 553,940.45	 553,940.45
Price Conversion 'Jo. I per LJA of 7/23/07

4a	 Net Cost Dwg.G005 Note 21A Security Personnel TM 	 0.00	 35,351.01	 35,351.01	 35351.01
& Equipment as Required to Support Contract Work

5	 Concrete Penalty b' PA Letter	 L.S.	 0.00	 (1,242.00)	 (1,242.00)	 (1,242.00)	 (1,242.00)
dated 11/06/07

6	 N.C.Dwg.G005 Note 21C Monitoring 	 L.S.	 0.00	 7,889.00	 7,889.00	 7,889.00	 7,889.00
Distribution Panel to LS, Conversion No. 1

7	 N.C.Dwg.G005 Note 21C Temporary 	 L.S.	 0.00	 32,624.00	 32,624.00	 32,624.00	 32,624.00
Pedestrian Tunnel to L.S. Conversion No. 2

8	 N.C.Dwg.G005 Note 21C Installation	 L.S.	 0.00	 4,774.00	 4,774.00	 4,774.00	 4,774.00
Temporary Hot Water Lines L.S. Conversion # 3

9	 N.C.Dwg.G005 Note 21B Rerouting of 	 L. S.	 0.00	 20,917,43	 20,917.43	 20,917.43	 20917.43
Supply Duct L.S. Conversion # 1

10	 N.C.Dwg.G005 No 21B Relocation of Under	 0.00	 723,697.04	 723,697.04	 723,697.04
Ground Utilities in Conflities with new Construction

11	 N.C.Dwg.G005 Note 21H AsbestosILead 	 L.S.	 0.00	 105,288.00	 105288.00	 105,288.00	 105,288.00
Removal in South Sustation & Service Elevator
Machine Room to LS.Conversion # 1 -

12	 N.C.Dwg.G005 Note 21H Removal of Spray	 L.S.	 0.00	 34,775.00	 34,775.00	 34,775.00	 34775.00
On Fireproofing & Asbestos in South Service.
Elevator Shaft to L.S.Conversion # 2

13	 N.C.Dwg.G005 Note 21C Monitor Switchgears 	 L.S.	 0.00	 16,846.08	 16,846.08	 16,846.08	 16,846.08
NA & NB North Substation to L.S. Conversion # 4

• TOTAL APPLIED FOR, TO DATE: 	 52,417,907.61
Less 5	 4	 retained as per contract 	 MAX $

Balance to date
Less advances under previous applications:

To be advanced this application

CHANGE ORDERS (pee ntthched)

Total to date $
Less: Previously advanced $ -

Change Order amount to be advanced on this application:
TflTAT. AMOUNT TO BE AflVAN('1fl THIS APPLICATION(as per copy):

I t Is Hereby Certified, that the bove quantities of work have actually been performed and that the cost plus compensation above set
forth if any is computed in accordance with the terms of the above Contract on the basis of work actually performed This certification 
if signed by any person on behalf of the contiactor, is made by such person in his individual capacity on the basis of his own knowledge 	 I /(
as well as by the contractor.	 ,	 7' 

-,	 Frank W. H/urley
The Contractor Further Certifies (check one) 	 *Individually and on behIf of the contractor

---r:mt all subcontractors and suppliers have been paid any amounts 	 Chief Financial Officer
e ),-ue from previous progress payments and shall be paid any amounts 	 Title

due from this progress payment; or

_2. That payment has been withheld from a subcontractor or supplier 	 CORRECT ANON	 Recommended For Payment:
because there exists a valid basis under the subcontractor's or 	 ACCORDANCE WTH

supplier's contract to withold a payment from that subcontractor 	 ICONTRACT,......,..,....., 	 <
2-
7......

or supplier. (Attached copies of any withholding notices issued in
conjunction with this certification.) 	 COSIRUCiONACCT. 	 __________________________________________________

• Title- ,	ENGINEEROF CONSTRUCTION
II PROII'RO,JI ORG I ACT I AREA/ I	 JOB	 I	 AMOUNT

Approved For Payment:



ie Port Authority of New York and New Jersey..
PA 326 .

	

1-76	 .	 '	 241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Contract Number EWR-264.003	 Sheet	 3 ' of 3
Purchase Order No. UEWR264003 	 .

	

• .	 Approximate work performed to 	 4/30/2010
TYPE
TOTAL ESTIMATED AMOUNT	 ESTIMATE OF WORK PERFORMED	 TOTAL AMOUNTS

	

IoRn	 .

THIS ESTIMATE PAID TO DATE 	 THIS ESTIMATE .	TO DATE

0%	 100%	 -	 .59,046.00 r/
0%	 91%	 -	 11,284.36 /
0%	 100%	 -	 '.	 28,189.15 .2
0%	 100%	 -	 ' 62,488.00
0%	 100%	 -	 ' 1,580.00 ,J
0%	 100%	 -	 .34,085.00
0%	 100%	 -	 33,769.00
0%	 100%	 -	 94,118.13
0%	 100%	 -	 53,543.00
0%	 100%	 .	 . -	 17,424.00
0%	 100%	 -	 15,996.50
0%	 100%	 -	 33,539.15 ./

100%	 -	 97,307.94
0%	 100%	 '-	 19,972.00 /
0%	 . 100%	 -	 14,830.00 ',t
0%	 100%	 -	 15,569.00 ./.
0%	 100%	 -	 '42,800.00
0% . 100% led z 36,088.00
1%	 93%
0%	 100%	 -	 54,067.00	 c ..
0%	 100%	 '	 -	 35,743.00 J.	 '
0%	 100% .	 -	 159,281.00
0%	 100%	 -	 14,420.00
0%	 .	 100%	 -	 ' '15,240.00
0% .	 100%	 -	 105,000.00
0%	 ..	 100%	 -.	 50,900.40
0%	 . 50%	 -	 28,176.00
0%100%	 -	 58,239.00

'0%	 100%1	 .14,906.00
0%	 100%	 -	 ' 12,500.00
0%	 100%	 -	 21,222.00
0%	 0%	 -

.0%	 100%	 -	 31,882.00
0%	 100%	 -	 17,463.00
0%	 92%	 -	 8,712.98
0%	 100%	 -	 23,989,00
O d/o	 100%	 -	 147,464.00
0%	 100%	 -	 8,654.00

100%1	 40,475.00
0% .	 100%1	 77,752:00
0%	 100%1	 42,800.00
0%	 100%1 	 -	 ' 60,191,00
0%	 100%1 	 -	 35,593.00
0%	 100%1 	 -	 14,980.00
0%	 100%	 -	 10,668.00
0%	 100%	 .-	 .. 10,888.00
0%	 100%	 -	 ' 5,029,00
0% •	 96%	 -	 38,720.75
0%	 ' 100%1	 7,261.00
0%	 .	 100%1	 30,000.00

.0%	 •	 0%	 -	 -
100% '	 -	 35,000.00

0%1	 100%	 -	 .	 58,911.00
0%1	 100%	 -	 15,536.00
0%1	 95%l	 -	 , 38,160.08

NO. PA

ii

	T&M
	

12,447.35

	

LS.	 28,189.15

	

LS
	

62,488.00

	

LS
	

1,580.00
6
	

LS
	

34,085.00
7
	

LS
	

33,769.00
.8
	

LS
	

94,118.13

	

LS
	

53,543.00

	

LS
	

17,424.00

	

LS
	

15,996.50

	

LS
	

33,539.15
97,307.94
19,972.00
14,830.00

	

LS
	

15,569.00

	

LS
	

42,800.00

	

LS
	

36,088.00

	

LS
	

1,237,968.60

	

LS
	

54,067.00

	

LS
	

35,743.00

	

LS
	

159,281.00

	

LS
	

14,420.00.

	

LS
	

15,240.00

	

LS
	

105,000.00

	

LS
	

50,900.40

	

LS
	

56,352.00

	

LS
	

58,239.00

	

LS
	

14,906.00

	

LS
	

12,500.00.

	

LS
	

21,222.00
0.00

	

LS
	

17,463.00
9,429.05

23,989.00

	

37 1 46 LS
	

147,464.00

	

38T-49 LS
	

8,654.00

	

39F-52 LS
	

40,475.00

	

40 45 LS
	

77,752.00
41	 62 LS
	

42,800.00

	

42 60 LS
	

60,191.00

	

43 63 LS
	

35,593.00
44	 61 LS'
	

14,980.00
45	 67' LS
	

10,668.00

	

46 .47 LS
	

10,888.00

	

47 29 LS
	

5,029.00
48 59 T&M
	

40,510.27

	

49 70 LS
	

7,261.00
50 65LS,	 30,000.00
51 73 T&M

58,911.00
15,536.00

55 1 	 !i
	

40,168.53



ne Port Authority of New.York and New Jersey
PA 326

1-76	 241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

	PaymentNo 41	 Contract Number EWR-264.003	 Sheet	 3-of 3
Purchase Order No. UEWR264003

Approximate work performed to 	 4/3012010
TYPE

TORDER
	 TOTAL ESTIMATED AMOUNT 	 ESTIMATE OF WORK PERFORMED	 TOTAL AMOUNTS

NO. PACC TYPE TOTAL ESTIMATED AMOUNT 	 THIS ESTIMATE PAID TO DATE 	 THIS ESTIMATE	 TO DATE
56 30 LS	 190,000.00	 0%	 100%	 -	 / 190,000.00
57	 T&M	 246,073.12	 1%	 94%	 111,170.00', 230554.03
58 -	 T&M	 206,050.39	 1%	 95%	 25,219.27 	 195,383.68
59 75 LS	 4,619.00	 0%	 100%	 -	 4,619.00
60 -	 i&.M	 7,932.77	 0%	 95%	 . -	 7,536.12
61 -	 LS	 52,965.00	 0%	 100%	 -	 /	 52,965.00
62,-	 - B T&M	 92,496.72	 0%	 100%	 2,396.00%	 92,496.72
63 53-	 LS	 9,974.00	 . 0%	 100%	 -	 9,974.00
64	 LS	 46,052.00	 0%	 100%	 -	 46,052.00
65 139-	 T&M	 24,771.56	 0%	 95%'	 -	 23,532.96

	

74 LS	 34,149.00	 0%	 100%	 -	 34,149.00
67 _84 LS	 42,656.00	 0%	 100%	 -	 42,656.00
68 - LS	 21,293.00	 0%	 100%	 -	 21,293.00
69 89 LS	 . 13,907.00	 0%	 100%	 -	 ,	 13,907.00
70 135 LS	 '	 20,865.00	 0°	 100%	 -	 /	 20,865.00
71	 138 T&M	 118,920.91	 1°	 89%	 15,780.864	 105,846.66
72	 E36 LS	 .12,045.00	 0°	 100% .-	 12,045.00
73 95 LS	 5036.00	 00!	 100%	 -	 5,036.00
74	 93 LS	 31,851.00	 0°	 100%	 -	 31,851.00
75 92 TWA	 8,535.35	 0°	 95%	 -	 ."8,108.57
761 57 LS	 28,000.00	 00	 100%	 -	 28,000.00
77 97 LS	 29,619.00	 0°	 100%	 -	 29,619.00
78 103 LS	 10,780.00	 0°	 100%	 -	 10,780.00

	

79 S6 T&M0.00	 0°	 0%	 -	 -
80 E7 LS	 25,152.00	 .100°	 100% ?2-i-see	 5..4-ê& 4
81	 77 LS	 52,000.00	 '	 0%	 100%	 -	 52,000.00
.82 106 LS	 9,974.00	 0°	 100%	 -	 9,974.00
83 1C'O TWO	 12,981.18	 0°	 .94%	 -	 12,200.93
84 96 LS	 .20,865400	 0°	 100%	 -	 20,865.00
85 98 LS	 9,442.00	 0° 	 100%	 .-	 9,442.00
86 .104 LS	 55,310.00	 '0°	 100%`-	 -	 55,310.00
87 109 LS	 21,992.00	 ..'0°!	 100%	 -	 21,992.00
8888 99 T&M	 0.00	 0°	 0%	 -	 -

	

.89 10 T&M	 44,217.65	 100°	 100%	 40,863.25 /_44,217.65
90 108 T&M	 6,950.21	 950	 95%	 6,610.16 /,6610.16

	

81 LS	 26,311.00	 100%	 100%	 26,311.00'	 26,311.00

AMOUNTS CARRIED FORWARD 	 265,882.54	 4,654,109.5



ae Port Authority of New York and New Jersey
PA 326

1-76	 "	 241 Erie Street Jersey City, New Jersey 07310

CHANGE 'ORDER PAYMENT APPLICATION DETAIL

Payment No 41	 Contract Number EWR-264.003	 'Sheet	 3 of 3

	

Purchase Order No. 'UEWR264003	 S

Approximate work'performed to	 '	 4/30/2010
TYPE
TOTAL ESTIMATED AMOUNT	 ESTIMATE OF WORK PERFORMED 	 TOTAL AMOUNTS

ORDER

' NO. PACC TYPE TOTAL ESTIMATED AMOUNT 	 THIS ESTIMATE PAID TO DATE	 THIS ESTIMATE	 TO DATE
3 LS '	 59,046.00	 ,	 0%	 100%	 -	 59,046.00

2	 2 T&M	 12,447.35	 0%	 91%	 -	 11,284.36
3	 .7 LS	 .	 28,189.15	 ,	 0%	 100%	 -	 '28,189.15 1/
4	 8 LS	 '. 62,488.00	 0%	 :100% .	 , -	 62,488.00 vi

1 LS	 1,580.00	 0%	 100% '	 -	 1,580.00 J
21 LS	 1	 34,085.00' 0%	 100%	 .	 -'. '	 34,085.00

7 22 LS	 33,769.00 .	 0%	 100%	 - :	 33,769.00 41

-	 13 LS'	 '	 94,118.13	 00	 100% .	 -	 94,118.13
9 10 LS	 53,543.00	 .	 0%	 100%

'10	 ii LS	 17,424.00	 0%	 ,	 100%	 -	 '17,424.00
11	 24 LS	 ' '	 15,996.50	 0%	 100%	 -	 15,996.50
12 23 LS	 .	 '	 33,539.15 .	 0%	 100%	 .	 -	 33,539.15 41
13 12 LS	 97,307:94	 0%	 100%	 -	 97,307,94 1/

......1 LS	 '	 19,972.00	 0%	 . 100%	 - ,	 19,972.00
15	 26 LS	 14,830.00	 - 0% '	 '	 100% '	 -	 14,830.00
16 33 LS	 15,569.00	 0%	 100% 	 .	 15,569.00
17 32 LS	 ,42,800.00	 '0%	 100%

.18 27 LS	 36,088.00	 0%	 100%	 -	 36,088.00 -
19	 15 LS	 1,237,968,60	 ''.1% '93%	 12,380.00	 1,151,311d.
20 34 LS	 54,067.00	 0%	 100%	 '	 '-	 54,067.00
21	 25 LS	 .35,743.00	 .0%	 ' 100%	 -	 '.35,743,00 1/
22	 5 LS	 159,281.00	 '0%	 .100%	 -	 159,281.00
2323 ' 41 LS	 14,420.00	 0%	 100%	 .-	 14,420.00 -/
24	 39 LS	 15,240.00	 0%'	 fo'ö - ,''-	 15,240.00
25	 19 LS	 105,000.00	 "0%	 100%	 -	 105,000.00 V.
26 17 LS	 50,900.40	 0%	 ,._100%	 -	 50,900.40
27	 15 LS	 56,352:00	 o%,-----,-50%	 -	 28,176.00
28 .9 LS 	 58,239:00	 <0%	 100%	 ' -	 58,239,00

.29	 35 LS	 14,906.00 .,,-"'0%'	 100%
30	 40 LS	 12,500.001--'

	

 _0%	 '	 100%	 -	 12,500.00
31	 43 LS	 ..21,222:00	 0%	 100%	 -, '	 '21,222.00
32 42 T&M	 "0.00	 0%	 0%
33 44 LS	 31,882.00	 0%	 100%	 ' -	 .31,882,00
34	 48 LS	 .17,463.00	 0%	 100%	 '	 -	 '"17,463.00

. 35	 53 T&M	 -	 _9,429.05	 0%	 92%	 -'	 '.8,712.98
36	 51 LS	 ,	 23,989.00	 0%	 100%	 ' -	 . _23,989,00
37 45 LS	 147,464.00	 0%	 -100% '	 '	 -	 147,464.00
38 49 LS	 ,8,654.00	 0%	 100%	 -'	 .8,654.00
39	 52 LS	 .	 ' 40,475.00	 ' ''	 0%	 .	 '	 100%	 -'	 ' :40,475.00
40 45 LS'	 77,752.00	 0%	 .100% '	 -	 77,752.00-
41	 62 LS	 42,800,00	 .0%	 100%	 '	 - '	 '42,800.00
42	 60 LS	 60,191.00	 .0%	 ''	 100%	 -	 .'60,191.00
43 63 LS	 35,593.00	 ;0%	 .100%	 -	 35,59100
44 61 LS	 14,980.00	 0%	 100%	 -	 14,980.00
45 67 LS	 10,668.00	 0%	 100% 	 ' -	 10,668.00
46	 47 LS.	 ',. 10,888.00	 ', 0%	 100%	 .-	 '10,888.00
47	 29 LS	 5,029.00.	 0%	 ',	 100%	 .- -	 :5,029.00
48	 59 T&M	 ''	 40,510.27	 0%	 96°	 '.	 - ,	 ,38,720.76
49'	 70 LS	 '	 '	 7,261.00	 .0% .' 100%	 7,261.00

65 LS	 30,000.00	 0%	 100%	 30,000.00
73 T&M	 0.00	 0%	 0°!	 -	 .	 -

T52 72 LS	 '.	 35,000.00	 0%	 100%	 35,000.00
53	 71 LS	 58,911.00	 100%1	 58,911.00

T 54	 6,31 L5	 1	 15,536.00	 0%1	 100°	 -,	 115,536.00
55	 73 T&M 1 ' 40,168.53 1	 0%	 95°	 -	 '38,160.08



- ne Port Authority of New York and New Jersey
PA 326

1-76.	 241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

	Payment No 41	 Contract Number EWR-264.003	 Sheet	 3 of 3
Purchase Order No. UEWR264003

Approximate work performed to	 -	 4/30/2010
TYPE
TOTAL ESTIMATED AMOUNT	 ESTIMATE OF WORK PERFORMED	 TOTAL AMOUNTS

ORDER

NO. PACO TYPE TOTAL ESTIMATED AMOUNT	 THIS ESTIMATE PAID TO DATE 	 THIS ESTIMATE	 TO DATE
561 30 LS	 190,000.00	 0%	 100%	 -	 / 190,000.00
571 64 T&M 1	 246073.12	 1%	 94%	 111,170.00, 230,554.03
581 50 T&M 1	 206,050.39,	 1%	 95%	 25219.2700' 195,383.68

	

.591 75 LS	 1	 4,619.00	 0%	 100%	 -	 4,619.00
60j 86 T&M	 7,932.77	 0%	 95%	 -	 7,536.12
611 79 LS	 52,965.00	 Q%	 100%	 .	 -	 /	 52,965.00
621 — 82 T&M.	 92,496.72	 0%	 100%	 2,396.00'4'92,496.72
63 83 LS	 9,974.00	 0%	 100%	 9,974.00
64 — 5 LS	 46,052.00	 0%	 100%	 -	 46,052.00
65 69 T&M	 24,771.56	 0%	 95%	 -	 23,532.96
66 74 LS	 34,149.00	 0%	 100%	 -	 34,149.00
67 _84 LS	 42,656.00	 0%	 100%	 . -	 42,656.00
68 90 LS	 21,293.00	 00/0	 100%	 21293.00
691 89 LS	 13,907.00	 0%	 100%	 -	 13,907.00
70	 LS	 20,865.00	 0%	 100%	 -	 /	 20,865.00
71 -	 T&M	 118,920.91	 lob	 89%	 15,780.86'	 105,846.66
72 156 LS	 12,045.00	 0%	 100%	 -	 12,045.00
73 — 95 LS	 5,036.00	 0%	 100%	 -	 5,036.00
74	 LS	 31,851.00	 0%	 100% 	 31,851.00
75	 T&M	 8,535.35	 0%	 95%	 -	 8,108.57
76	 7 LS	 28,000.00	 0%	 100% 	 28,000.00
77 97 LS	 29,619.00	 0%	 1000	 -	 29,619.00
78 103 LS	 10,780.00	 0%	 100%	 10,780.00
79 :36 T&M	 0.00	 0%	 ..	 00

80	 137 LS	 25,152.00.	 100%	 100°! 	 25,152,OOV	 25,152.00
81 77 LS	 52,000.00	 0%	 100%	 52,000.00
82 106 LS	 9,974.00	 0%	 100% 	 9,974.00
83 100 T&M	 12,981.18	 0%	 94%	 -	 12,200.93
84 .96 L5	 20,865.00	 .	 0% 	 100%	 -	 20,865.00
85 98 LS	 9,442.00	 0%	 100%	 -	 9,442.00
86 104 LS	 55,310.00	 0% 	 100%	 -	 55,310.00
87 109 LS	 21,99200	 0%	 100%	 -	 21,992.00
88 99 T&M	 0.00	 0%	 0%	 -	 -
89 101 T&M	 44,217.65	 100%	 100%	 40,863.25%	 44,217.65
90 108 T&M	 .	 6,950.21	 950/0	 95%	 6,610.16-1 	 61610.16
91	 81 LS	 26,311.00	 100%	 100%	 26,311.004	 26,311.00

-	
.	 AMOUNTS CARRIED FORWARD	 265,882.54	 4,654,109. 6



(flMTIMI IATIflM SHFFT	 ALl fl0CTR,fRP1T ('7fl

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 APPLICATION NO:	 41 -

Contractors signed certification is attached.	 APPLICATION DATE:	 05/18/10

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 - 04/30/10

Use Column I on Contracts where variable retainage for fine items may apply. 	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6608R41

A	 B	 C	 D	 E	 F	 G 	 H- -
ITEM	 DESCRIPTION OF WO( 	 SCHEDULED	 WO( COMPLETED	 MATES	 TOTAL	 BALANCE
NO.	 VALUE -	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G —C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C - G)
(D + E)	 (NOT IN	 TO DATE

D ORE)	 (D+E+F)
I GENERAL CONDITIONS	 2,157,94300	 2,114,784.00	 -	 2,114,784.00	 98.00%	 43,159.00
2 GENERAL CONSTRUCTION	 2,135,797.00	 2,093,081.08	 '	 -	 2,093,081.08	 98.00%	 42,715.92
3 MOBILIZATION	 150,000.00	 150,000.00	 -	 -	 150,000.00	 100.00%	 -
4 TEMPORARY PARTITIONS	 . .	 -.

I Temp. Ramp Submittal	 .	 6,000.00	 6,000.00	 -	 6,000.00	 100.00%	 -
Temp. Walt Submittal 	 .	 6,000.00	 6,000.00	 -	 6,000.00	 100.00%	 -
Construct. Temp. Ramp	 40,000.00	 40,000.00	 -	 40,000.00	 100.00%
Layout Temp. Partitions 	 2,000.00	 2,000.00	 -	 2,000.00	 100.00%	 -

Construct Temp. Partitions	 200,000.00	 200,000.00	 -	 200,000.00	 100.00%
Construct. B! Lobby temp. Passageway 	 175,000.00	 175,000.00	 .	 175,000.00	 100 . 00%	 -

Mid level Temp. Partifions 	 2,000.00	 2,000.00	 -	 .	 2,000.00	 100.00%
Construct. Temp. Partitions	 50,000.00	 50,000.00	 - .	 50,000.00	 100.00%	 -

2 layout Temp. Partitions 	 2,000.00	 2,000.00	 -	 2,000.00	 100.00%	 -
Construct Temp. Partitions Ext. 	 .	 .	 60,000.00	 60,000.00	 -	 60,000:00	 100.00%	 -

B2 Construct. Temp. Partitions	 . 60,000.00	 60,000.00	 60,000.00	 100.00%	 -
•	 Construct. Temp. Partitions 	 75,000.00	 75,000.00	 -	 .	 75,000.00	 100.00%

Relocate Temp. Partitions East Ticketing 	 75,000.00	 75,000.00	 -.	 75,000.00	 100.00%
Construct. Temp. Partitions 	 .	 30,000.00	 30,000.00	 -	 -	 30,000.00	 100.00%	 -

Construct. Temp. Partitions Nse	 30,000.00	 30,000.00	 -	 30,000.00	 100.009/6 	-

Cons truct. Temp. Partitions Sse 	 .	 50,000.00	 50,000.00	 -	 .	 50,000.00.	 100.00%	 -
J.	 Temp. Partitions for Service Escalator 	 30852.00	 30,852.00	 -	 30,852.00	 100.00%	 -

Construct.Upper Level Temp. Partitions 	 35,852.00	 35,852.00	 -	 35,852.00	 100.00%	 -
Temp. Partitions for Service Elevators	 20,000.00	 20,000.00	 -	 .	 20,000.00	 100.00%
Construct. Temp. Partitions	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -
Construct. Temp. Partitions	 50,000.00	 .	 50,000.00	 -	 50,000.00	 100.00%	 -
Construct. Temp. Partitions	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
Construct. Temp. Partitions ML B  North	 26,324.00	 26,324.00	 -	 26,324.00	 100.00%	 -
Construct. Temp. Partitions ML	 26,324.00	 26,324.00	 -	 .	 26,324.00	 100.00%	 -
Construct. Temp. Partitions ML B! South 	 26,324.00	 26,324.00	 -	 26,32400	 100.00%

SUB 
TOTALS .-----j	

5,62,4i6.UU1 5,1b,54J.U$ 	-	
.	 _.

0.001
	

5516541.68j	 85,874.92

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
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CONTINUATION SHEET
kiA Document 0702, A 	 TIPPLICAON AND CERTIFICATION FOR PAYMENT, containing
Contractor's signed certification is attached.	 -
In tabulations below, amounts are stated tothe nearest dollar.
Use Column I on Contracts where variable retainage for line items may apply.

AlA DOCUMENT G703 -

	

APPLICATION NO:	 41

	

APPLICATION DATE:	 05/18/10

	

PERIOD TO:	 04/30/10

	

ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRHINV.NO	 6608114I
A	 B	 C	 0	 E	 F	 G 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 . WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED .	 (C - G)
(0+ E)	 (NOT IN	 TO DATE

0 ORE)	 (D+E+F)
Construct. Temp. Partitions UL	 26324.00	 26,324.00	 -	 26,324.00	 100.00%	 -

5	 SELECTIVE IDEMOLITITON	 975,000.00	 970,125.00	 -	 970,125.00	 99.50%	 4,875.00
6 ASBESTOS ABATEMENT	 200,000.00	 200,000.00	 .	 200,000.00	 100.00%	 -
7 LEAD ABATEMENT	 589,750.00	 589,750.00	 .	 589,750.00	 100.00%
8	 SITEWORK	 194,000.00	 194,000.00	 -	 194,000.00	 100.00%	 -
9	 SHORING	 107,944.00	 107,944.00	 -	 107,944.00	 100.00%	 -
10_ MINI PILES	 956,000.00	 956,000.00	 -.	 956,000.00	 100.00%
II PAVEMENT MARKINGS	 3,500.00	 3,500.00	 - .	 3,500.00	 100.00%
12 FENCES AND GATES	 60,200.00	 60,200.00	 -	 60,200.00	 100.00%	 -
13 TRAFFIC CONTROL MAINTRNANCE	 25,000.00	 25,000.00	 .	 - 25,000.00	 100.00%	 -
14 CAST-IN-PLACE CONCRETE

Remove Fill From Term. B 	 278,594.00	 •.	 278,594.00	 -	 278,594.00	 100.00%
Cast in Place Concrete Submittal 	 5,000.00	 5,000.00	 -	 5,000.00	 100.00%	 -

1.2 Lobby & El/E2 Escalators
Construct Spread Footings	 21,233.00	 21,233.00	 -	 21,233.00	 100.00%	 - -
Concrete Pile Caps & Pits 	 -	 54,489.00	 54,489.00	 -	 54,489.00	 100.00%
New Concrete Ext Stub Walls & Grade Beams 	 27,814.00	 27,814.00	 -	 27,814.00	 100.00%	 -
Slab on Grade	 394,124.00	 394,124.00	 .	 394,124.00	 100.00%	 -
New Concrete Sidewalk at Frontage	 84,879.00	 84,879.00	 -	 84,879.00	 100.00%	 -
Concrete Topping	 97,819.00	 97,819.00	 -	 97,819.00	 100.001/6 	-

1.6 South Generator Conduit under Road 	 -. -
Sitework Concrete Restoration	 32,174.00	 32,174.00	 -	 32,174.00	 100.00%	 -

2.1 North End ofB2	 .
New Concrete Sidewalk at B2 Norh Frontage 	 43,624.00	 43,624.00	 .	 43,624.00	 100.00%	 -

2.2 South End of 82
New Concrete Sidewalk at 82 South Frontage 	 32,909.00	 32,909.00	 -	 -	 32,909.00	 100.00%	 -
Construct Slab on Grade	 25,429.00	 25,429.00	 -	 25,429.00	 100.00%	 -

2.3 Baggage Claim Area & Offices	 -
Place Concrete Pad for AHU #7 	 7,969.00	 7,969.00

	

775.00	
-

SUB TOTALS	 .........4.243.	 -	 4.238.900.90	 . 0.00
----------------.1-	 I	 I	 F

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification

100.00%	 -	 .	 -
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CONTINUATION SHEET	 AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 APPLICATION NO:	 41
Contractor's signed certification is attached. 	 -	 APPLICATION DATE:	 05/18/10
lii tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 04130110

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 .	 ARCHITECT'S PROJECT NO:	 VRI-I Job 2034

	

VRI-IINV.NO	 6608R41
A	 B	 -	 C	 D.	 E 	 G 	 H

ITEM	 DESCRIPTION OF WORK	 .	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO. .	 .	 .	 VALUE	 FROM PREVIOUS	 TIES PERIOD	 PRESENTLY	 COMPLETED	 (G+C)	 TOFINtSH

	

APPLICATION	 . .	 STORED	 AND STORED	 (C G)
S	 . 	 S	 (D+E)	 (NOT IN	 TO DATE

S	 - 	

. 	 D ORE)	 (D+E+F)
Concrete Pile Caps	 50,004.00	 50,004.00	 -	 50,004.00	 100.00%
New Concrete Stub Wall	 26,609.00	 26,609.00	 -	 26,609.00	 100.00%
Slab on Grade (&AHU Pads)	 .	 664,959.00	 664,959.00	 -	 664,959.00	 100.00%	 -
D East - Concrete Masonry Restoration 	 9,294.00	 9,294.00	 -	 -	 9,294.00	 100.00%	 -
New Concrete Sidewalk @ Frontage	 51,199.00	 51,199.00	 -	 -	 51,199.00	 100.00%	 -
Concrete Topping	 161,184.00	 161,184.00	 -	 161,184.00	 100.00%

2.5 South Substation Area & Corrider
Concrete Pile Caps 	 44,769.00	 44,769.00	 -.	 .	 44,769.00	 100.00%	 -
Slab on Grade	 102,249.00	 .	 102,249.00	 -	 102,249.00	 100.00%	 -	 S

Concrete Topping .	 29,179.00	 29,179.00	 .	 -	 .	 2917900	 100.00%	 -
2.10 Curb Joint Between 1-22 ml

Place New Concrete for New Drainage Trough I 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 2 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 3 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 4 	 57,824.00	 57,824.00	 . -	 .	 S	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 5 	 57,824.00	 .	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 6 	 57,824.00	 57,824.00	 .	 -	 57,824.00	 100.00%
Place, New Concrete for New Drainage Trough 7 - 	 57,824.00	 57,824.00	 - S	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 8 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -

112 Service Elevators	 .	 S

Elevator Pit Pilecaps Concrete	 14,759.00	 14,759.00	 -	 5	 14,759.00	 100.009/6	 -
Elevator Pit Concrte Slab &' Walls 	 34,234.00	 34,234.00	 -	 .	 34,234.00	 100.001/6	 -

2.13 ES Escalator & Infill Slab
Concrete Slab on Metal Deck at InfilI 	 70,744.00	 70,744.00	 . -	 70,744.00	 100.00%

3.1 North Substation, Generator Emer. Switchgear	 -	 S	 - 	 -

Construct Concrete Generator Pad	 .	 16,434.00	 16,434.00	 -	 .	 16,434.60	 100.00%	 -
3.4 Final BI Lobby, Escalators E3/E4	 S	 S

Construct Spread Footings 	 .	 36,114.00	 .	 36,114.00	 .	 -	 36,114.00	 100.00%	 -
Construct PileCaps at Elevator & Escalator Pits 	 70,179.00	 70,179.00	 -	 .	 70,179.00	 100.00%
Final Slab on Grade at South Sector 	 146,154.00	 146,154.00	 -	 146,154.00	 100.00%	 -
Concrete Tonoina	 -	 -	 _,n ",'	 -'	 -	 - 53 ,469.00 	 100.001X

f
-	 SUB TOTALS	 2,044,125.00	 2,044,125.00	 0.00	 .	 0.00	 2,044,125.00	 .	 0.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 	 .	 S
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CONTINUATION SHEET
	

AlA DOCUMENT G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable relainage for line items may apply.

	

A	 B	 .	 C

	

ITEM	 DESCRIPTION OF WORK	 SCHEDULED

	

NO.	 '	 VALUE

Users may obtain validation of this doc

D	 E
WORK COMPLETED

	

FROM PREVIOUS	 THIS PERIOD	 PRES

	

APPLICATION,	 '	 SD
(D+E)	 (Ni

DI

	

9,249.00	 9,249.00	 -

	

173,189.00	 '	 173,119.00	 -

	

46,463.00	 46,463.00

	

334,000.00	 327,320.00	 -

	

877,324.00	 159,771.00	 8,773.00

	

11,191.00	 11,198.00	 -

	

32,000.00	 32,000.00	 -

	

21,031.00	 .	 21,031.00	 -

	

85,000.00	 85,000.00	 -

	

302,223.00	 302,223.00	 -

	

1,191.00	 1,198.00

	

32,375.00	 32,375.00	 -

	

32,375.00	 32,375.00	 -

	

32,375.00	 32,375.00	 -

	

32,375.00	 .	 32,375.00

	

32,375.00	 32,375.00	 -

	

32,375.00	 32,375.00	 -.

	

32,375.00	 32,375.00

	

32,375.00	 32,375.00	 -

	

411,443.00	 411,443.00

	

84,000.00	 84,000.00	 -

	

864,000.00	 -	 864,000.00	 -

	

452,000.00	 429,400.00	 -

	

290,000.00	 '70,000.00
- -	

-	 310,000.00	 -.	 303,800.00	 3,100.00

	

4,585,018.00	 .	 4,241,992.00	 ' 81,873100

ument by requesting of the license a completed AlA DocuriientD401

	APPLICATION NO:	 41

	

APPLICATION DATE:	 05/18/10

PERIOD TO: '	 04/30/10

	

ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VR}I1NV.NO	 6608R41
G 	 H

LS .	TOTAL	 BALANCE
LY	 COMPLETED	 (G. C)	 TO FINISH

	

AND STORED '	 . ' (C-G)'
TO DATE
(D+E+F)

	

9,249.00	 100.00%	 -

	

173,189.00	 100.00%

	

46,463.00	 100.00%

	

327,320.00	 98.00%	 '	 ,. 6,61000

	

168,551.00 	 99.00%	 ' 8,773.00

	

11,898.00	 100.00%

	

32,000.00	 100.00%	 -

	

21,031.00	 100.00%	 -

	

85,000.00	 100.00%	 -

	

302,223 .00	 100.00%	 -

	

8,198.00	 100.00%	 -

	

32,375.00	 100.00%

	

32,375.00	 100.00%	 -

	

32,375.00	 100.00%	 -

	

32,375.00	 100.00%	 -

	

32,375.00	 100.00%	 -

	

32,375.00	 100.00%

	

32,375.00	 100.00%	 -

	

32,375.00	 100.00%

	

411,443.00	 100.00%	 -

	

14,000.00	 100.00%

	

164,000.00	 100.00%

	

429,400.00	 ' 95.00%	 22,600.00

	

170,000.00	 24.14%	 '	 220,000.00 -

	

306,900.00	 99.00%	 ' '	 3,100.00

0.00	 4,323,865.00	 .	 261,153.00j

- 3.5 BHS Belt 1b4,MER4, Loading Dock Cig
Concrete Housekeeping Equip. Pads MER 94

3.10 South Generator/Sitework
South Generator Concrete Foundations/Slab
Construct Concrete East Wall

15 UNIT MASONRY
16 STRUCTURAL STEEL
17 MISCELLANEOUS STEEL

Misc steel Submittal
Fab Misc Steel Drainage Trough
Fab Steel Stair

1.2 Lobby& El/E2 Escalators
Install Steel Stair 8 1

2.3 Baggage Claim Area
Misc Steel Framing at CW Loc

Tube Steel at Baggage Offices
2.10 Curb Joints Between t'22 ML

Install Misc Steel Drains Trough 91
Install Misc Steel Drains Trough 92
Install Misc Steel Drains Trough #3
Install Misc Steel Drains Trough #4
Install Misc Steel Drains Trough 95

II Install Misc Steel Drains Trough 96
Install Misc Steel Drains Trough 97
Install Misc Steel Drains Trough 98

3.9 Struct Mod'ns/Closures
Misc Steel/Deck Closure BHS Openings

II ORNAMENTAL METAL
I Ornamental /Glazed Elev. Enclosure Submittal
2 Fab Ornamental /Glazed Elevators Enclosure
3 Erect Ornamental Enclosure
4 Glazing at Elevator Enclosure

Misc. SS Fabrication's
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CONTINUATION SHEET
	

AlA DOCUMENT G703

A Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

ntractor's signed certification is attached. 	 -

tabulations below, amounts are stated to the nearest dollar.

e Column I on Contracts where variable retainage for line items may apply.

Al	 B	 -I	 c	 I

NO.	 VALUE	 FROM PREVIOUS	 THIS PER
APPLICATION

(D+E)

	

APPLICATION NO:	 41

	

APPLICATION DATE:	 05/18/10

	

PERIOD TO:	 .	 04/30/10

	

ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6608R41

F	 G_	 H
ATERJALS	 TOTAL	 BALANCE
tESENTLY	 COMPLETED	 (G+ C)	 TO FINISH
STORED	 AND STORED	 (C - G)
(NOTIN	 .	 TO DATE
DORM 	 (D+E+F

19 COLUMN COVERS	 730,000.00	 715,400.00	 -	 715,400.00	 98.00%	 14,600.00
20 EXPANSION CONTROL	 132,210.00	 132,210.00	 .	 132,2 10.00	 100.00%
21 ARCHITECTURAL WOODWORK	 74,400.00	 74,400.00	 -	 74,400.00 100.00%
22 WATERPROOFING	 .	 67,660.00	 67,660.00	 .	 67,660.00	 100.00%	 -
23 EXTERIOR INSULATION & FINISH	 187,000.00	 187,000.00	 -	 187,000.00	 100.000%	 -
24 FIREPROOFING	 50,000.00	 49,000.00	 -	 49,000.00	 98.00%	 1,000.00

25 METAL DOORS & FRAMES 	 121,000.00	 121,000.00	 -	 .	 .	 121,000.00	 100.00%	 -
26 OVERHEAD COILING DOORS	 11,850.00	 11,850.00	 .	 -	 11,850.00	 100.00%	 -
27 GLAZING	 .	 -.	 .

Window Wall & Glazing Submittal 	 20,294.00	 20,294.00	 -	 . .	 20,294.00	 100.00%	 -
Metal Glass Guardrails Submittal 	 23,794.00	 23,794.00	 -	 ..	 23,794.00	 100.00%	 -
Crystal Panels Submittal 	 17,794.00	 17,794.00	 -	 . 17,794.00	 100.00%
Fab.Crystal Panels	 67,794.00	 67,794.00	 -	 67,794.00	 100.00%	 -
Fab.Metal Glass Guardrails Mid-Level Bl&B2	 .	 18,544.00	 18,544.00	 -	 18,544.00	 100.00%	 -
Fab. Vestibule Storefront Lower Level R-2 	 .	 8,794.00	 8,794.00	 -	 8,794.00	 160.009/6	 -
Fab.Curtain Wall for Lower-Level Baggage 	 18,794.00	 18,794.00	 -	 18,794.00	 100.00%	 -
Fab. Vestibule Storefront Lower Level B-i 	 8,794.00	 .	 8,794.00	 -	 8,794.00	 100.00%
Fab.Metal Glass Guardrails Mid-Level RI E3/4 	 18,544.00	 -	 -	 000%	 18,544.00

1.2 BI Lobby inc.E-IIE-2 Escalators	 .	 .

Field Measure for Vestibule Storefront	 4,794.00	 4,794.00	 -	 4,794.00	 100.00%	 -
Install Vestibule Storefront	 .	 75,294.00	 75,294.00	 .	 -	 . .	 . 75,294.00	 106.001/6	 -
Install Automatic Doors at Vestibute 	 98,794.00	 98,794.00	 -	 98,794.00	 100.00%	 -
Crystal Glass Wall Panels	 .	 .	 97,794.00	 97,794.00	 .	 97,794.00	 100.00%	 -

1.4 El&E2 Escalators Stair& Guardrail,ML	 -	 -	 o.00?/
Field Measure Template for Guardrails(EIIE2)	 .	 6,794.00	 6,794.00	 -	 -	 6,794.00	 100.00%	 -
Fab.Metal Glass Guardrails (EIIE2) 	 92,794.00	 92,794.00	 -	 92,794.00	 100.00%	 -

2.1 North End of B-2

Field Measure for B2 Vestibule Storefront 	 4,794.00	 .	 4,794.00	 -	 4,794.00	 l00.00°h	 -
Istall North B2 Vestibule Storefront 	 50,794.00	 50,794.00	 -	 .	 50,794.00	 100.00%
Install Automatic Doors at B2 Vestibule 	 50,794.00	 50,794.00	 -	 .	 50,794.00	 100.00%	 -
Crystal Glass Wall Panels	 -	 172,794.00	 -	 172,794.00	 .	 -	 =	 172,794.00	 100.00%

2.1 South End fB-2
Istall South B2 Vestibule Storefront 	 33,794.00 .	 33,794.00 .	 -	 33,794.00	 100.00%

	

SUB TOTALS	 .	 2,266,500,00	 . 2,232,356.00	 ROB	 0.00	 2,232,356.00	 34,144,00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
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CONTINUATION SHEET 	 AlA DOCUMENT G7U3

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 .	 APPLICATION NO:	 -	 41
Contractor's signed certification is attached.	 .	 -	 APPLICATION DATE:	 05/18/10 .	 -	 --
In tabulations below, amounts are stated to the nearest dollar. 	 .	 .	 PERIOD TO:	 04/30/10
Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRBINV.NO	 6608R41
A	 B	 C	 D	 E	 F	 G 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 ..	 VALUE	 FROM PREVIOUS	 TIES PERIOD	 PRESENTLY	 COMPLETED	 (G—C)	 TO FINISH

	

APPLICATION	 .	 STORED .	 AND STORED	 (C - G)
(D + E)	 (NOT IN	 TO DATE

	

DORE) .	 (D+E+F)	 .
Install Automatic Doors at South B2 Vestibute	 50,794.00	 .	 50,794.00	 -.	 50,794.00	 100.00%	 -

2.3 Baggage Claim Area
Remove Crystal Panels	 14,794.00	 14,794.00	 -	 14,794.00	 100.00%	 -
Field Measure for Curtain Wall Fabricaton 	 5,794.00	 5,794.00	 -	 5,794.00	 100.00%	 -
Install Curtain Wall Metal	 83,794.00	 83,794.00	 . -	 83,794.00	 100.00%
Install Curtain Wall Glazing	 51,294.00	 51,294.00	 -	 51,294.00	 100.00%	 -
Stainless Steel & Glazing at Baggage Office 	 104,794.00	 104,794.00	 -	 104,794.00	 100.00%	 -
Crystal Glass Wall Panels	 -	 152,794.00	 152,794.00	 -	 .	 152,794.00	 100.00%	 -

2.6 East 1/2 Ticketing Area Oversize Bag
East Ticketing Crystal Glass Wall Panels	 '	 69,794.00	 69,794.00	 -	 69,794.00	 100.00%	 -

2.7 North Side of B 2 Lobby ML
Metal/Glass Guardrails North Side Escalators 	 47,794.00	 47,794.00	 ,	 -	 47,794.00	 100.00%	 -

2.7 South Side of B 2 Lobby ML
Metal/Glass Guardrails South Side Escalators 	 47,794.00	 47,794.00	 -	 47,794.00	 100.00%	 -

3.2 Final B2 Lobby
Crystal Glass Wall Panels 	 52,794.00 .	 52,794.00	 -	 .	 52,794.00	 100.00%	 -

3.4 Final BI Lobby Escalators E3,E4 ElevslI2
Crystal Glass Wall Panels 	 240,794.00	 84,278.00	 -	 .	 84,278.00	 35.00%	 156,516.00

3.4 Final BI Lobby Escalators E3,E4 ElevsI/2
Field Measure Template for Guardrails(E31E4)	 6,794.00	 -	 .	 .	 -	 0.00%	 6,794.00
Install Metal Glass Guardrails (E31E4) 	 122,798.00	 -	 .	 ,	 -	 0.00%	 122,798.00

28 DRYWALL	 .

Fab. GFRG Panels Mid-Level B I & B2 	 60,852.00	 60,852.00	 -	 60,852.00	 100.00%	 -
Fab. GFRG Panels Mid-Level BI E3/E4 	 60,852.00	 60,852,00	 60,852.00	 100.00%	 -

I Install Exterior Metal Ceiling over Sidewalk 	 .	 35,852.00	 35,852.00	 -	 35,852.00	 100.00%	 -
Partition Construction	 45,852.00	 45,852.00	 -	 , 45,852.00	 100.00%	 -
Construct. Cement Board Soffits over Sidewalk 	 29,852.00	 29,852.00	 -	 29,852.00	 100.00%	 -
Vestibule Ceiling	 .	 45,852.00	 45,852.00	 -	 45,852.00	 100.00%	 -
Drywall Ceilings and Soffits	 , 29,852.00	 29,852.00	 -	 29,852.00	 100.00%	 -
Metal Pan Ceilings	 505,852.00	 505,852.00	 -	 .	 505,852.00	 100.00%

-	 .... .SndFramingfnrMER#143 .. ..... 	 ..	 ..	 35852.00	 .. . ....35.852.00	 ....-	 . .	 -	 35.852,00	 100.00%
Drywall Plywood & Galv. Metal End. MER 4143	 35,852.00	 35,852.00	 -.	 35,852.00 - 100.00%-	 ,	

-	 SUB TOTALS	 I,939,140.00	 1,653,032.00	 - 0.00	 - 0.00	 1,653,032.00	 . ' - 286,108.001

-	
-.	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 	 -

Page 6 of 21



CONTINUATION SHEET
	

AlA DOCUMENTG703 -

-	 Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 -	 -	 ---	 APPLICATION NO:	 41
ontractor's signed certification is attached. 	 APPLICATION DATE:	 05/18/10

	

tabulations below, amounts are stated to the nearest dollar.	 PERIOD TO:	 04/30/10
se Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6608R41
A.	 B	 C	 D	 E	 F	 G 	 1-I.

TEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 TIES PERIOD	 PRESENTLY	 COMPLETED	 (G—C)	 TOFINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D + E)	 (NOT IN	 TO DATE

-	 .	 D ORE)	 (D+E+F)
Install Framing for Soffit/Fascia El/E2	 29,852.00	 29,852.00	 .	 . .	 .	 29,852.00	 100.00%
Instalf GFRG Panels EI/E2 	 .	 .	 30,852.00	 30,852.00	 .	 - .	 . .	 30,852.00	 100.00%	 -

	

2 Partition Layout Top & Bottom Track-Wet Areas	 147,852.00	 147,852.00	 .	 -	 .	 147,852.00	 100.00%	 -
Stud Framing & Blocking -Wet Areas 	 147,852.00	 147,852.00	 -	 -	 147,852.00	 100.00%
Drywall-Wet Areas	 147,852.00	 147,852.00	 .	 -	 . . -	 147,852.00	 100.00%	 -
Wet Ticketing- New Partitions 	 147,852.00	 147,85200	 - .	 .	 147,852.00	 100.00%
Ceiling Construction For North B2 Vestibule 	 147,852.00	 147,852.00	 - .	 .	 147,852.00	 100.00%	 -
WT Drywall Ceilings 	 .	 75,852.00	 75,52.00	 - .	 . 75,852.00	 100.00%
WT Suspended Ceilings 	 .	 35,852.00	 35,852.00	 -	 .	 35,852.00	 100.00%	 -
WT Metal Pan Ceilings	 155,852.00	 . 155,852.00	 -	 155,852.00	 100.00%	 -
Ceiling Construction B2 Vestibule 	 .	 . 125,852.00	 125,852.00	 -	 125,852.00	 100.00%	 -
Drywall Ceilings & Soffits 	 75,852.00	 75,852.00	 -	 -	 75,852.00	 10000%	 -
Suspended Ceilings	 30,852.00	 30,852.00-	 -	 -	 30,852.00	 100.00%
Metal Pan Ceilings . 	 405,852.00	 405,852.00	 -	 -	 405,852.00	 100.00%	 -
Install Exterior Metal Ceiling over Sidewalk 	 -	 105,852.00	 104,096.00	 -	 .	 104,096.00	 98.34%	 1,756.00
Metal Stud & Drywall Baggage Offices 	 .	 55,85100	 55,852.00	 -	 55,852.00	 100.00%	 -
Drywall Soffits & Ceilings 	 .	 55,852.00	 55,852.00	 -	 .	 55,852.00	 100.00%	 -
Metal Pan Ceiling Construction. 	 155,852.00	 155,852.00	 -	 155,852.00	 100.00%	 -
Ceiling at South Corridor 	 80,852.00	 78,51100	 -	 78,511.00	 97.10%	 2,341.00
ET New Partition	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%	 -
ET Drywall Ceilings & Soffits 	 55,852.00	 55,852.00	 -	 .	 55,852.00	 100.00%	 -
ET Suspended Ceilings 	 -	 .	 . 55,852.00	 55,852.00	 . - -	 .	 55,852.00	 100.00%	 -
ET Metal Pan Ceilings 	 .	 105,852.00	 105,852.00	 -	 .	 105,852.00	 100.00%	 -
Framing for Soffit/Fascia North Side Escalators 	 30,852.00	 30,852.00	 -	 30,852.00	 100.00%	 -
Install GFRG Panels NSE	 45,852.00	 45,852.00	 -	 45,852.00	 100.00%
Framing for Soffit/Fascia South Side Escalators 	 65,852.00	 65,852.00	 . -	 ,	 65,852.00	 100.00%	 -
Install GFRG Panels SSE	 -	 35,852.00	 35,852.00	 -	 -	 35,852.00	 100.00%	 -
Mid Level Partitions	 75,852.00	 75,852.00	 -	 .	 75,852.00	 100.00%	 -	 -
Construct Drywall Partitions Escalator E5	 30,852.00	 30,852.00	 -	 . .	 .	 30,852.00	 .100.00%
Plaster ES	 .	 168,204.00	 142,973.00	 -.	 . .	 142,973.00	 85.00%	 25,231.00

-	 SUB TOTALS	 2,917,764.00	 2,888,436.00	 0_00	 0.00	 - 2,888,436.00	 .	 29,328.00

-	
- Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 	 -

Page 7of2l	 -



CONTINUATION SHEET
	

AlA DOCUMENT G703

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 41
Contractor's signed certification is attached. 	 -	 .	 APPLICATION DATE:	 05/18/10
In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 04/30/10
Use Column I on Contracts where variable retainage for line items may apply. 	 .	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRHINV.NO	 6608R41
A	 B	 C	 D.-	 E .	 F	 0 	 H

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL.	 BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (GC)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C .0)
•	 .	 .	 (I) + E)	 (NOT IN	 TO DATE

DORE)	 (D+E+F)
Drywall Soffits & Ceilings 	 25,852.00	 24,559.00	 -	 24,559.00	 95.00%	 1,293.00
Suspended Ceilings	 25,852.00	 23,267.00	 -	 23,267.00	 90.00%	 2,585.00
Metal Pan Ceilings	 ' 93,204.00	 62,282.00	 -	 62,282.00	 66.82%	 30,922.00
Ceiling at BI-IS	 45,852.00	 45,852.00	 -	 45,852.00	 100.00%	 -
Partition Construction	 25,852.00	 23,267.00	 -	 23,267.00	 90.00%	 2,585.00
Drywall Ceiling & Soffits	 55,852.00	 50,267.00	 -	 50,267.00	 90.00%	 5,585.00
Metal Pan Ceiling Loading Dock	 55,852.00	 27,926.00	 -	 -	 27,926.00	 50.00%	 27,926.00
Install Framing for Soffit/Fascia E3/E4	 ,	 55,852.00	 50,000.00	 -.	 50,000.00	 89.52%	 5,852.00
Install GFRG Panels E3/E4	 25,038.00	 -	 -	 0.00%	 25,038.00

. 29 TILES	 49,590.00	 49,590.00 .	 -	 49,590.00	 100.00%
30 TERRAZZO

1.2 BI Lobby including EI-2 Escalators ' 	 '	 230,821.00	 230,821.00	 -	 .	 '	 230,821.00 . 100.00%	 -
2.1 West Ticketing	 226,993.00	 226,993.00	 -	 226,993.00	 100.00%	 -.
2.2 South End of B2	 .	 109,536.00	 ' 109,536.00	 -	 -	 109,536.00	 100.00%	 -
2.3 Baggage Clams Area & Offices	 680,241.00	 680,241.00	 -	 .	 680,241.00	 100.00%	 -
2.6 East Ticketing	 .	 ,	 97,311.00	 97,311.00	 -	 97,311.00	 100.00%
3.2 Final B2 Lobby	 '	 114,202.00	 114,202.00	 -	 114,202.00	 100.00%	 -
3.4 Final BlLobby Escalator E3-4, Elev.I,2 	 222,180.00	 33,327.00	 20,000.00	 53,327.00	 24.00%	 . 168,853.00
3.12 5500 Concourse Level 9 (in.fill area) 	 '	 219,321.00	 219,321.00	 -	 ,	 219,321.00	 100.00%	 -
3.12 5510 Replace existing Concourse Level finish	 .	 59,395.00	 59,395.00	 : -	 59,395.00	 100.00%

31 CARPET	 ,	 , 23,903.00	 23,903.00	 -	 -	 23,903.00	 100.00%	 -
32 PAINTING	 .	 159,600.00	 151,620.00	 -	 .	 151,620.00	 95.00%	 -	 7,980.00
33 TOILET COMPARTMENTS 	 .	 27,840.00	 27,840.00	 -	 27,840.00	 100.00%	 -
34 WALL & CORNER GUARDS 	 44,500.00	 44,500.00	 -	 44,500.00	 100.00%	 -
35 SIGNAGE	 ..	 .	 ,	 300,000.00	 270,000.00	 -	 270,000.00	 90.00%	 30,000.00
36 FIRE EXINGUISHERS & CABINETS 	 2,225.00	 . 2,225.00	 -	 .	 .	 2,225.00	 100.00%	 -
37 FLOOR MATS & FRAMES ,	 '	 ,	 21,910.00	 21,910.00	 -	 ''	 , 21,910.00	 100.00%	 -
38 ELEVATORS

Service Elevators Submittal	 .	 '	 14,000.00	 14,000.00	 -	 -- . -	 ,	 14,000.00	 100.00%	 -
Passenger Elevators Submittal	 -	 -	 14,000.00	 14,000.00	 -	 -	 14,000.00	 100.00%
Procure Service Elevators 	 -	 393,300.00	 393300.00	 _._. .	 -.	 ..' - .=	 . - . .	 -	 393,300.00 -.100.00% - --	 -- '-	 --

- --	

-.	 - -
	 SUB TOTALS	 -	 3,420,074.00	 3,091,455.00	 -	 20,000.00	 0.00 -	 3,111,455.00	 308,619.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 	 -

	

Page 8of2l	 .	 •	 .	 -



CONTINUATION SHEET
	

AlA, DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 APPLICATION NO:	 '41

Contractor's signed certification is attached. 	 .	 -	 APPLICATION DATE:	 05/18/10

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 04/30/10

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH M. NO	 66081141
A	 B	 C	 D	 E.	 F	 G'	 ''	 H

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 . TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
-	 (D + E)	 (NOT 04	 TO DATE

. .	 -	 .	 .	 D ORE)	 (D+E+F)
Procure Passenger Elevators	 .	 ,	 486,000.00	 218,700.00	 -	 218,700.00	 45.00%	 267,300.00

2.12 Service Elevators ML
Decommission Exist Service Elevators 	 .	 '13,800.00	 13,800.00	 -	 .	 13,800.00	 100,00%	 -
Selectivve Demo Service Elevators Components ' 	 20,700.00	 20,700.00	 -	 20,700,00	 100.00%
Drill Elevator Jackisoles	 .	 69,000.00	 69,000.00	 -	 .	 '	 , 69,000.00	 100.00%	 -
Elevator Rails	 38,600.00	 38,600.00	 ,	 -	 38,600,00	 100.00%	 -
Elevator Piston	 69,000.00	 69,000.00	 -	 69,000.00	 100.00%	 -
Elevator Roller Guides	 4,800.00	 4,800.00	 -	 .	 4,800.00	 100.00%	 -
Elevator Pump Unit 	 .	 .	 37,300.00	 37,300.00	 .	 37,300.00	 100.00%	 -

•	 .	 ,	 '	 Elevator Hydraulic Piping 	 .	 8,500.00	 8,500.00	 .	 8,500.00	 100.00%	 -
Elevator Oil & Oil Cooler	 '	 .	 7,000.00	 ,	 7,000.00	 -	 7,000.00	 100.00%	 -
Elevator Traveling Cable	 11,200.00	 11,200.00 '	 .	 ,	 11,200.00	 100.00%	 -
Elevator Electrical Conduit 	 6,900.00	 6,900.00	 ' -	 6,900.00	 100.00%	 -
Elevator Cab	 .	 41,400.00	 41,400.00	 '	 -	 41,400.00	 100.00%	 -
Elevator Limit Switches	 .	 '	 9,800.00	 9,800.00	 .-	 9,800.00	 100.00%	 -
Elevator Controller	 47,000.00	 47,000.00	 -	 47,000.00	 100.00%
Elevator Door Operator 	 .	 11,900.00	 11,900.00 '	 '	 11,900.00	 100.00%	 -
Elevator Dectector Edge & Inspection Station 	 5,000.00	 '	 5,000.00	 - .	 '	 5,000.00,	100.00%	 -
Elevator Entrances	 .	 27,600.00	 , 27,600.00	 .	 27,600.00	 100.00%	 .
Elevator Car Station	 .	 .	 .	 22,100.00	 22,100.00	 -	 22,100.00	 100.00%
Elevator Hall Buttons	 .	 9,800.00	 9,800.00	 .	 '	 ,	 9,800.00	 100.00%	 -
Elevator Hoist Wire (multi Cable) . 	 '	 11,200.00	 11,200.00	 -	 ' 11,200.00	 100.00%	 -
Elevator Testing	 . .	 11,200.00	 11,200.00	 -	 11,200.00	 100.00%	 -

•	 3.8 Escalators E3/04 Elevators 1/2 ML 	 .	 .	 .	 -.
Drill Elevator Jackisoles	 69,000.00	 .	 .	 -	 0.00%	 69,000.00
Elevator Rails	 ,	 .	 '	 38,600.00	 .	 .	 .	 -.	 0.001%	 38,600.00
Elevator Piston	 •'	 69,000.00 ,	 .	 .	 .	 ' . -	 0.00%	 69,000.00
Elevator Roller Guides 	 .	 4,800.00	 ,	 -.	 .	 -	 '	 0.00% '	 4,800.00
Elevator Pump Unit 	 '	 .	 37,300.00	 -	 -	 -	 0.001%	 37,300.00
Elevator Hydraulic Piping 	 .	 8,500.00 '	 -	 .	 -	 -	 0.00%	 8,500.00

- Elevator Oil & Oil Cooler	 ,	 7,000.00	 -	 --	 .	 •.	 .0,00% 	 7000.00,'	
-	 SUB TOTALS	 ,	 1,204,000.00	 702,500.00	

0.001	
0.00	 702,500.00	 -	 501,500.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 -Certification of Document's Authenticity

Page 9 of 21



CONTINUATION SHEET	 AlA DOCUMENT G703

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 -	 APPLICATION NO:	 :	 41
Contractor's signed certificatios is attached, 	 '--	 -	 -	 '	 APPLICATION DATE: 	 05/18/10
In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 04/30/10
Use Column I on Contracts where variable retainage for line items may apply. 	 .	 ARCHITECT'S PROJECT NO: 	 VRI-1 Job 2034

	

,VRH [NV. NO	 66081141
A	 B.	 .	 C	 0	 I	 E	 F	 (3 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED .	 MATERIALS	 TOTAL	 %	 - BALANCE
NO.	 .	 .	 VALUE	 . FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 '.- C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C. 0)
(0 + E)	 .	 (NOT IN	 TO DATE

	

0 ORE)	 .(O+E+F)
Elevator Traveling Cable	 11,200.00	 -	 .	 .	 -	 0.00%	 11,200.00
Elevator Electrical Conduit	 •.	 .	 15,200.00	 .	 .	 . .	 .	 0.00%	 15,200.00
Elevator Cab	 82,800.00	 .	 .	 .	 ..	 0.00%	 82,800.00
Elevator Limit Switches 	 9,800.00	 .	 .	 -	 .	 -	 . 0.00%	 9,800.00
Elevator Controller 	 48,300.00	 -	 -	 0.00%	 48,300.00
Elevator Door Operator 	 .	 11,900.00	 .	 -	 .	 -	 0.00%	 11,900.00
Elevator Detector Edge & Inspection Station	 - 10,500.00	 .	 .	 -	 0.00%	 10,500.00
Elevator Entrances	 .	 30,400.00	 -	 0.00%	 30,400.00
Elevator Car Station	 22,100.00	 -	 -	 .0.00%	 -	 22,100.00
Elevator Hail Buttons 	 .	 9,800.00	 .	 .	 .	 .	 -	 0.00%	 9,800.00
Elevator Hoist Wire ('Multi-Cable)	 11,200.00	 .	 .	 . .	 -	 0.00%	 11,200.00
Elevator Testing	 .	 11,500.00	 -	 .	 -	 0.00%	 11,500.00

	

39 ESCALATORS & MOVING WALKS	 .	 .	 .	 .

Escalators Submittal 	 .	 14,000.00	 14,000.00	 .	 -	 14,000.00	 100.00%
Procure Escalators El/E2	 .	 848,000.00	 848,000.00	 -	 '	 848,000.00	 100.00%
Procure Escalators E3/E4/E5	 .	 1,380,400.00	 1,380,400.00	 -	 '	 1,380,400.00	 100.00%

1.2 Lobby Incl El/E2 Escalators
Escalators Mobilization	 -	 32,600.00	 32,600.00	 .	 .	 '	 - 32,600.00	 100.00%	 -
Escalators Set Up Rigging & Hoisting Equipment	 -	 38,700.00	 38,700.00	 -	 38,700.00	 100.00%
Load Escalators EIIE2 into Pocket 	 -	 27,000.00	 27,000.00	 -	 ,	 .	 27,000.00	 100.00%
Construct and Test Escalat&s EI/E2 	 290,300.00	 290,300.00 	 290,300.00	 100.00%

2.11 ES Escalator (ML) 	 .	 .	 .
Escalator S Mobilization	 14,000.00	 14,000,00	 -	 -	 14,000.00	 100.00%
Escalators Set Up Rigging & Hoisting Equipment -	 ' - 19,000.00	 19,000.00	 -	 19,000.00	 100.00%
Load Escalator E5 into Pocket	 12,000.00	 12,000.00	 .	 12,000.00	 100.00%
Construction and Test Escalator ES	 141,000.00	 141,000,00	 -	 -	 141,000.00	 100.00%

3.4 Final Bt Lobby Escalators E3/E4 Elevs 1/2
Express Escalators Mobilization	 - .	 .	 32,500.00	 -	 -.	 -	 0.00%	 32,500.00
Escalators Set Up Rigging & Hoisting Equipment	 -	 38,700.00	 -	 - -	 0.00%	 38,700.00
Load Escalators into Pocket	 27,000.00	 -	 .	 -	 .	 .	 0.00%	 27,000.00
Construct and Test Escalators E34	 .	 290.288,00	 . ,-	 ----	 -0.00%_..	 _290,282.00--	 -. .

	

SUB TOTALS	 '	 3,480,188.00	 - 2,817,000.00	 0.00	 -	 0.00	 2,817,080.00	 663,188.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 	 -	 -

Page lOof2l	 -	 -



CONTINUATION SHEET

CONVEYORS
Gen Conditions
Elec.Submitlals
Mech. Sumitials
IBI Mech.Equip
lB I Mech.InsIalI
IBI MCP Equip
IBI Elec.Equip
lB 1 Elec Install
1132 Mech.Equip
1132 Mech.lnstall
1132 MC?
1132 Elec Equip
1132 Elec Install
1133 Mech.Equip
1133 Mech.lnstall
1133 MCP
1133 Elec Equip
1133 Elec Install
184 Mech.Equip
IB4 Mech.InsIall
1134 MCP
1134 Elec Equip
1134 Elec Install
OB Mech.Equip
OB Mech.Install
CD Mech.Equip
CD Mech.lnstall
CD /Deck Material
CD/ Deck Install
CD/lB SS Trim Mtil

SUBTOTALS

-	 Users may obtain validation of thisi

AlA DOCUMENT G703

	APPLICATION NO:	 41

	

APPLICATION DATE:	 05/18/10

	

PERIOD TO:	 04/30/10

	

ARCHITECTS PRdJECT NO:	 VRI-I Job 2034

	

VRFI [NV. NO	 6608R41
C	 D	 J	 E	 F	 G 	 H

-	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 %	 BALANCE
VALUE	 FROM PREVIOUS 	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 TO FINISH

APPLICATION	 STORED .	 AND STORED	 (C - G)
(I) + E)	 (NOT IN	 TO DATE

	

D OR E)	 (D+E+F)

60,000.00	 60,000.00	 -	 60,000.00	 100.00%	 -
75,000.00	 75,000.00	 -	 .	 75,000,00	 100.00%	 -
75,000.00	 75,000.00	 -	 75,000.00	 100.00%	 -

150,714.00	 150,714.00	 -	 150,714.00 - 100.00%	 -
135,714.00	 135,714.00	 -	 135,714.00	 100.00%	 -
85,000.00	 85,000.00	 --	 .	 85,000.00	 100.00% -	 -
15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -

140.714,00	 140,714.00	 -.	 140,714.00 - 100.00%	 -
125,714,00	 125,714.00	 -	 .	 125,714.00	 100.00%	 -
125,714.00	 125,714.00	 125,714.00	 100.00%	 -
80,000.00	 80,000.00	 80,000.00	 100.00%
15,000,00	 15,000.00	 15,000.00	 100.00%	 -

125,714,00	 125,714.00	 ,	 125,714.00	 100.00%
155,714,00	 155,714.00	 -	 155,714.00	 100.00%	 -
160,714.00	 160,714.00	 - .	 160,714.00	 100.00%	 -
80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -
10,000.00	 10,000.00	 10,000.00	 100.00%	 -
90,000.00	 . 90,000.00	 90,000.00	 100.00%	 -

170,714.00	 170,714.00	 ,	 -	 .	 170,714.00	 100.00%	 -
195,714.00	 195,714.00	 -	 195,714.00	 100.00%	 -
115,714.00	 -115,714.00	 ,	 115,714.00	 100.00%	 -

15,000.00	 ' 15,000.00	 -	 -	 15,000.00	 100.00%	 -
155,714.00 '	 ' 155,714.00	 -	 .	 155,714.00	 100.00%
50,000.00	 50,000.00	 50,000.00	 100.00%	 -
80,000.00	 80,000.00	 -	 .	 80,000.00	 100.00%

235,716.00	 235,716.00	 235,716.00	 100.00%	 -
- 70,000.00	 70,000.00	 -	 .	 70,000.00	 100.00%	 -

135,716.00	 135,716.00	 -	 135,716.00	 100.00% -	 -
75,000.00	 -	 75,000.00	 75,000.00	 100.00%	 -

-. 35,000.00 .. 35,000.00. 35,000.00 '100.00% '-
-	 3,040,000.00 1	 3,040,000.00	 0.00	 - 0.011	 3,040,000.00	 -	 -	 0.00

Ins by requesting of the license a completed AlA Document 0401 Certification of Documents Authenticity

A Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
intraclors signed certification is attached.	 - -

tabulations below, amounts are Slated to the nearest dollar.

e Column I on Contracts where variable relainage for line items may apply.

A	 B
TEM	 DESCRIPTION OF WORK
NO.

Page 11 of 21



CONTINUATION SHEET
	

A 1 DOCUMENT G703

ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 .	 APPLICATION NO:	 41

Contractors signed certification is attached. 	 -	 APPLICATION DATE: 	 05/18/10

In tabulations below, amounts are stated to the nearest dollar. 	 .	 .	 PERIOD TO:	 04/30/10

Use Column I on Contracts where variable retamage for line items may apply. 	 .	 ARCHITECTS PROJECT NO: 	 VR}-I Job 2034

__________________________________ 	 VRH INV. NO	 6608R41.
Al	 B	 C	 D	 I	 E	 F	 -G	 H

SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE

	

VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G+C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D+E)	 (NOTIN	 TO DATE

	

.	 .	 D ORE)	 (D+E+F)

	

30,000.00	 30,000.00	 -	 30,000.00	 100.00%

	

80,000.00	 .	 80,000.00	 . -	 80,000.00	 100.00%	 -

	

30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -

	

15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -

	

25,000.00	 25,000.00	 -	 25,000.00	 100.00%	 -

	

725,000.00	 688,750.00	 . -	 .	 688,750.00	 95.00%	 36,250.00

	

525,000.00	 519,750.00	 -	 .	 -	 519,750.00	 99.00%	 5,250.00

	

50,000.00	 50,000.00	 -	 . 50,000.00	 100.00%	 -

	

60,000.00	 60,000.00	 -	 .	 60,000.00	 100.00%

	

30,000.00	 30,000.00	 -	 .	 30,000.00	 100.00%

	

20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 -

	

20,000.00	 .20,000.00	 -	 .	 20,000.00	 100.00%

	

6,000.00	 6,000.00	 -	 .6,000.00	 100.00%	 -

	

4,000.00	 4,000.00	 -	 .	 4,000.00	 100.00%	 -

	

1,600.00	 1,600.00	 -	 1,600.00	 100.00%	 -

	

1,000.00	 1,000.00	 -	 .	 1,000.00	 100.00%	 -

	

153,625.00	 153,625.00	 -	 153,625.00	 100.00%	 -

	

463,625.00	 . 463,625.00	 -	 463,625.00	 100.00%	 -

	

90,000.00	 90,000.00	 -	 90,000.00	 100.00%

	

10,000.00	 10,000.00	 -	 10,000.00	 100.00%	 -

	

25,000.00	 25,000.00	 -	 25,000.00	 100.00%	 -

	

403,625.00	 403,625.00	 -	 .	 403,625.00	 100.00%
-._-	 163,625.00	 163,625.00	 -	 .	 .	 163,625.00	 100.00%

	

213,625.00	 -	 213,625.00	 -	 .	 .	 213,625.00	 100.00%	 -

	

143,625.00	 143,625.00	 -	 143,625.00	 100.00%

	

30,000.00	 30,000.00	 -	 .	 30,000.00	 100.00%	 -

	

13,000.00	 13,000.00	 .	 -	 13,000.00	 100.00%

	

12,000.00	 .	 12,000.00	 .	 -	 12,000.00	 100.00%

	

60,000. 00	 -.-.. 60,000.00.. 	 ..	 60,000.00	 . ..	 -

	

25,000.00	 25,000.00	 -	 .	 25,000.00	 100.00%

	

3,429,350.00	 3,387,850.00	
.	 0.001	

0.00	 3,387,85000 1	 41,500.00

flu by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

NO.

CD/113 SS Trim Install
OD Door Equipment
OD Door Install
B Comm Network -Equip.
B Comm Network -Install

41 FIRE PROTECTION

42 PLUMBING.
.43 HVAC

HVAC Equipment Submittal
• HVAC Ductwork Shop Drawings Submittal
Procure Variable Frequency Drives
Procure VAV Boxes
Procure Fire Smoke Dampers
Procure Door Heater
Procure Electric Unit Heaters
Procure Cabinet Unit Heaters
Procure Exhaust Fan
Procure Air Outlets
Procure Air Handling Units
Procure Supply & Return Fans
Inline Pumps
4000 Gal. Tank
Fab. Ductwork (Stage I)
Fab. Ductwork ( Stage 2)
Fab. Ductwork (Stage 3) -

1.2 B I Lobby inc Et/E2 Escalators
Install HVSC Supply & Return Piping
Ductwork Roughing
HVAC Drops & Diffusers
BMS Wiring & Devices

2.3 Baggage Claim Area & Offices
HVAC Disconnects & Removals (Cols 8-10 B-D)..

-. Set Air Handling Unit #7
SUBTOTALS

-	
.	 Users may obtain validation of this dc
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CONTINUATION SHEET	 -AIA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 '	 APPLICATION NO:	 41

, z	 Contractor's signed certification is attached.	 -	 -	 APPLICATION DATE: ,.. 05/18/10

	

In tabulations below, amounts are stated to the nearest dolltir. 	 -	 PERIOD TO:	 - 04/30/10

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 . .	 ARCHITECT'S PROJECT NO:	 VRI-1 Job 2034

-	 .	 .	 .	 . VRH [NV. NO	 6608R41

A	 B	 -C	 D	 E	 F	 .	 0 	 H
ITEM	 .	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 N	 . BALANCE
NO.	 .	 .	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0— C)	 TO FINISH

	

APPLICATION	 .-	 STORED	 AND STORED	 .	 (C - 0)
(D + E)	 (NOT IN 	 TO DATE

	

DORE)	 (D+E+F)
Install Ductwork end RF-7 at MER 143	 18,000.00	 18,000.00	 -	 18,000.00	 100.00%	 -
HVAC Piping to Al-lU 97	 283,625.00	 283,625.00	 -	 .	 283,625.00	 100.00%	 -
BMS Wiring & Devices	 .	 32,000.00	 32,000.00	 - .	 32,000.00	 100.00%	 -
Al-lU #7 Star-UP, Testing & Commissioning 	 16,000.00	 16,000.00	 -	 16,000.00	 100.00%	 -

2.1 North End of B2 	 .
West Ticketing - HVAC Demolition	 30,700.00	 30,700.00	 -	 .	 30,700.00	 100.00%	 -
Ductwork Roughing -Wet Areas	 .	 15,000.00	 15,000:00	 -	 15,000.00	 100.00%
West Ticketing - Ductwork Roughing 	 80,000.00 .	 80,000.00	 -	 .	 80,000.00	 100.00%	 -
HVAC Drops & Diffusers	 .	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 -
BMS Wiring & Devices	 . .	 8,400.00	 '	 8,400.00	 -	 ,.	 8,400.00	 100.00%	 -

2.2 South End of B2	 .	 .	 .	 .
HVAC Demolition	 .	 30,000.00	 30,000.00	 -	 .	 30,000.00	 100.00%	 -
Ductwork Roughing	 45,000.00	 . 5,000.00	 -.	 45,000.00	 100.00%	 -
HVAC Drops & Diffusers	 16,000.00	 16,000.00	 -	 .	 16,000.00	 100.00%	 -
BMS Wiring & Devices	 8,400.00	 8,400.00	 -	 .	 8,400.00	 100.00%	 -

	

2.3 Baggage Claim Area & Offices	 .
D East - I-tVAC Sequence #1 Demolition	 7,000.00	 7,000.00	 -	 .	 7,000.00	 100.00%	 -
D East - I-tVAC Sequence #1 Installation 	 '	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 -
HVAC Piping	 .	 .	 173,625.00	 173,625.00	 -	 173,625.00	 100.00%
D East - I-tVAC Sequence #2	 ,	 20,000.00	 20,000.00 .	 -	 .	 20,000.00	 100.00%	 -
Ductwork Roughing	 40,000.00	 40,000.00	 -	 40,000.00	 100.00%	 -
D East - HVAC Sequence 6 3	 35,000.00	 35,000.00	 . -	 35,000.00	 100.00%
Set Air Handling Unit 95 & 6 	 58,000.00	 58,000.00	 -	 58,000.00	 100.009/6 	-
HVAC Drops & Diffusers 	 .	 4,000.00	 4,000.00	 -	 4,000.00	 100.000N	 -
BMS Wiring & Devices	 .	 70,000.00	 66,500.00	 . -	 66,500.00	 95.00%	 3,500.00

2.5 South Substation Area & Corridor
Ductwork Roughing .	 .	 50,000.00	 50,000.00	 -	 .	 50,000.00	 100.00%	 -

	

2.6 East 1/2 Ticketing Oversise Bag	 -	 -
East Ticketing - HVAC Demolition	 30003	 30,000.00	 -	 -	 - 30,000.00	 100.00%	 -
East Ticketing - Ductwork Roughing 	 60,000.00 -	 60,000.00	 -	 60,000.00	 100.00%	 -
East Ticketing- HVAC Drops & Diffusers	 13,000.00	 13,000.00	 . -	 .	 13,000.00	 100.00%	 -
East Ticketing BMS Wirin g & Devices	 -. 	 !2,000.  fl	 1200000 	 100.00%

-	 -3:1 North Substation ,Generator, £mgr, Stchgear 	 .	 .	 .	 .
SUB TOTALS	 1,195,750.00	 1,192,250.001.

	 0.001	
-	 0.00	 1,192,250.00	 3,500.001

Users may obtain validation of this document by requesting of the license a completed AIA,Document 0401 . Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
	 APPLICATION NO:	 41

Contractors signed certification is attached. 	 APPLICATION DATE:	 05/18/10

In tabulations below, amounts are stated to the nearest dollar.	 -
	

PERIOD TO:	 04/30/10

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRHINV.NO	 6608R41

N

A	 B	 C"	 D	 I	 E	 F	 C	 -
TEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 -
NO.	 '	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0—C) -

	

APPLICATION	 STORED	 AND STORED
•	 (D + E)	 (NOT IN	 TO DATE

D ORE)	 (D+E+F)
Exist MER #4 HVAC Removals	 16,000.00	 16,000.00	 -	 16,000.00	 100.00%
Exist MER #4 Supply Fan & Duct Riser 	 16,000.00	 16,000.00	 -	 16,000.00	 100.00%
Install Louver & Generator Exhaust 	 10,000.00	 -	 .	 . -	 -	 0.00%

3.2 Final B2 Lobby	 I.
HVAC Demolition	 22,000.00	 22,000.00	 - .	 22,000.00	 100.00%
HVAC Piping	 28,000.00	 28,000.00	 -	 28,000.00	 100.00%
Ductwork Roughing	 .	 33,000.00	 33,000.00	 -	 33,000.00	 100.00%
HVAC Drops & Diffusers	 15,000.00	 15,000.00	 15,000.00	 100.00%
BMS Wiring & Devices	 8,400.00	 3,360.00	 5,040.00	 8,400.00	 100.00%

3.3 Struct Modns I Closures & BMS Rems
Final Ductwork at BHS Closure Areas 	 .	 9,000.00	 9,000.00	 -.	 9,000.00	 100.00%

3.4 S B I Lobby, Escalators E3/E4
Install I-fVAC Supply & Return Piping	 .	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%
Ductwork Roughing	 .	 86,000.00	 77,400.00	 -	 77,400.00	 90.00%
HVAC Drops & Diffusers	 25,000.00	 5,000.00	 -	 5,000.00	 20:00%
BMS Wiring & Devices	 8,00.00	 6,800.00	 -	 6,800.00	 80.00%

3.5 BHS Belt 1B4,MER 4, Loading Dock
Install HVAC Eqt in MER 94 (inc AFIU s 8&9	 90,000.00	 90,000.00	 '	 -	 .	 90,000.00	 100.00%

HVAC Piping in MER #4	 '60,000.00	 60000.00	 -	 60,000.00	 100.00%
Install HVAC Piping for AC Units #1 & #2	 50,000.00	 50,000.00	 .	 -	 50,000.00-.100.00%
Ductwork Roughing in MER 44	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%
Ductwork Roughing Betw MER 94 & Col A 	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%
Install Louvers at Col. A	 .	 .	 16,000.00	 16,000.00	 -	 16,000.00	 100.00%
UMS Wiring & Devices in MER 94 	 66,000.00 .	 65,340.00	 -	 65,340.00	 99.00%

3.6HVAC System Testing & Balancing
HVAC Final Testing & Balancing 	 .	 25,000.00	 12,500.00	 -	 12,500.00	 50.00%

44 Electrical
Submittal -Supporting Devices 	 1,200.00 .	 1,200.00	 -	 1,200.00	 100.00%
Submittal -Raceways	 1,350.00	 1,350.00	 -	 ..	 1,350.00	 100.00%
Submittal -Underground Conduit 	 1,350.00	 1,350.00	 - .	 3,350.00	 100.00%
Submittal -Boxes & Fittings	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%
Submittal -Splices Teminacions	 .	 ..	 ..-	 -	 1200.00	 ..	 20000	 -	 -	 . .	 ..	 J,2OO,OO	 100.00%
Submittal -Wire-XHHW, i2 AWG-75OMCM	 1,350.00	 1,350.00	 -	 1,350.00	 100 00%

	

SUB TOTALS	 781,700.00	 723,200.00 1	 5,04000	 0.00	 728,240.00

-	
Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

(C - G)

10,000.00

8,600.00
20,000.00

1,700.00

660.00

12,500.00

53,460.001
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CONTINUATION SHEET	 AlA DOCUMENT G7O3

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 41
Contractor's signed certification is attached. .	 .	 -	 .	 -	 .	 APPLICATION DATE: 	 0511 8110
In tabulations below, amounts are stated to the nearest dollar. 	 .	 .	 PERIOD TO:	 04/30/10
Use Column Ion Contracts where variable relainage for line items may apply. 	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 6608R41
A	 B	 •C	 D	 E	 F	 .	 (3	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 . WORK COMPLETED 	 MATERIALS	 TOTAL	 BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 ((3- C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D + E)	 .	 .	 . (NOT IN .	 TO DATE

	

D ORE)	 (D+E+F)
Submittal -Dry-Type XFMRS	 .	 1,350.00	 1,350.00	 .	 -	 1,350.00	 100.00%	 -
Submittal -North Temp.SWGR (Package) . 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal-South Temp.SWGR (Package) 	 .	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -
Submittal -Panelboards	 .	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -60A, 600VNEMAI Disconnect	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%
Submittal -200A, 600V NEMAI Disconnect 	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -
Submittal -400A, 600V NEMAI Disconnect 	 1,350.00	 1,350.00.	 .	 -	 .	 1,350.00	 100.00%	 -
Submittal -North Generator (Package) 	 1,350.00	 1,350.00	 . -	 1,350.00	 100.00%
Submittal -South Generator (Package) 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -Cntrl Pnls /ENCL/CAB/Tenn Boxes 	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -
Submittal -Wiring Devices 	 .	 1,200.00	 1,200.00	 -	 1,200.00	 100.00%	 -
Submittal -Light Fixtures (PackagesO 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -Fire Alarm (Package) 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%
Submittal - Public Address Svs (Pkge)	 1,35000	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -Fire Alarm/Pub Addrs Sys Cbl 	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -

- .
	 Submittal -North SWGR (Package)	 1,350.00	 1350.00	 . -	 1,350.00	 100.00%	 -.

Submittal -South SWGR (Package) 	 1,350.00	 11350.00	 . -	 1,350.00	 100.00%	 -
Procure -Raceways	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -

-	 Procure -Underground Conduit 	 42,725.00	 42,725.00	 . -	 . .	 .	 .	 .	 42,725.00	 100.00%	 -
Procure -Boxes & Fittings 	 .	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -Splices Teminations 	 42,725.00	 . 42,725.00	 .	 -	 42,725.00	 100.00%	 -
Procurel -Wire-X}1I-{W, #12 AWG-750MCM	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -Dry-Type XFMRS	 42725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -60A, 600V NEMAI Disconnect 	 -	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -200A, 600V NEMAI Disconnect 	 .	 42,725.00	 42,725.00	 - .	 42,725.00	 100.00%	 -
Procure 400A, 600VNEMAL Disconnect	 42,725.00	 42,725.00	 -	 .	 .	 .	 42,-725.00	 100.00%	 -
Procure -Wiring Devices	 42,725.00 '	 42,725.00 .	 -	 .	 42,725.00	 100.00%	 -
Procure -Panelbourds 	 .	 739,078.00	 739,078.00	 .	 -	 .	 739,078.00	 100.00%	 -
Procure -Cnfl-I Polls /ENCL/CAB/Terrn Boxes 	 42,725.00 .	 42725.00	 . .	 -	 42,725.00	 100.00%	 -
Procure -Light Fixtures (PackagesO	 .	 516,625.00	 516625.00	 -	 .	 516,625.00	 100.00%	 -
Procure -Fire Alarm (Package) 	 39,000.00	 . 39,000.00	 -	 .	 39,000.00 . 100.00%	 -

-	 ...	 -	 Procure - Public Address Svs(Pkge)	 -	 .	 .	 -72500.00 .	 72,500.00	 .	 -	 . . .-	 . -. 72,500.00	 -0000%
-Procure -Fire Alarm/Pub Addrs Sys CbI 	 .	 42,725.00	 42725.00	 .	 -	 42,725.00	 100.00%-	 -	

- SUB TOTALS	 1,902.703.00	 1,902,703.00	 0.00 1 	0.00 1	1,902,703.00	 .	 . 0.001

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity 	 -
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CONTINUATION SHEET	 AlA DOCUMENTG703

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 41
Contractor's signed certification is attached. 	 -	 APPLICATION DATE:	 05/18/10	 -

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 04/30/10

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO: 	 VRI-1 Job 2034

	

VRI-1 INV. NO	 6608R41
A	 .	 .	 .	 .	 C	 0	 E	 F	 G 	 H

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO. .	 . .	 VALUE	 FROM PREVIOUS	 THIS PERIOD.	 PRESENTLY	 COMPLETED	 (G-C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C - G)
(0 + E)	 :	 (NOT IN	 TO DATE

	

0 ORE)	 (D+E+F)
Procure -North Temp SWGR (Package) 	 411,300.00	 .	 411,300.00	 -	 411,300.00	 100.00%	 -
Procurel -South Temp.SWGR (Package) 	 411,300.00	 411,300.00	 -	 .	 411,300.00	 100.00%	 -
Procure-North SWGR (Package)	 .	 524,551.00	 519,305.00	 -	 519,305.00	 99.00%	 5,246.00
Procurel -South SWGR (Package)	 524,551.00	 521,560.00	 -	 521,560.00	 99.43%	 . 2,991.00
Procurel -North Generator (Package)	 918,565.00	 909,379.00	 -	 .	 909,379.00	 99.00%	 9,186.00
Procurel -South Generator (Package)	 1,753,630.00	 . . 1,753,630.00	 -	 1,753,630.00	 100.00%	 -

-	 .	 .	 Stage 11.2 SM Electric Mobilizes 	 293,500.00	 293,500.00	 -.	 293,500.00	 100.00%
1.2 Install Temporary Lighting	 27,331.00	 27,331.00	 -	 27,331.00	 100.00%	 -
1.2- Electrical Roughing (ElectricalO	 643,013.00	 643,083.00	 -	 643,083.00	 100.00%	 -

-:	 1.2- Electrical Roughing (Fire Alarm Public Address 	 .321,542.00	 321,542.00	 -	 321,542.00	 100.00%
1.2- Electrical Wirirng (Fixture & Devices) 	 643,083.00	 643,083.00	 -	 -	 643,083.00	 100.00%	 -
1.2- Electrical Wiring (Fire Alarm Public Address 	 321,542.00	 321,542.00	 -	 321,542.00	 100.00%	 -

•	 .	 1.3 - Elec. Disconnects & Removals	 ,	 245,979.00	 245,979.00	 - .	 245,979.00	 100.00%	 -
1.3 Elec.Raceways, Fixt,s Devices, Conn MER 143 	 160,771.00	 160,771.00	 -	 . .	 160,771.00	 100.00%
1.6- Manholes ,Elec,Ductbanks under Roadway 	 241,156.00	 241,156.00	 -	 241,156.00	 100.00%	 -

Stage 2 2.Electrical Disconnects & Removals West Area 	 168,813.00	 168,813.00	 -	 168,813.00	 100.00%
2.1 West Ticketing Electric Disconnects & Removals 	 .	 20,893.00 . .	 20,893.00	 .	 -	 .	 20,893.00	 100.00%	 -.
2.1 West Ticketing Electrical Roughing 	 62,678.00	 62,678.00	 -	 62,678.00	 100.00%	 -
2.1 West Ticketing EIec.Winng & Fixtures . 	 '	 41,785.00	 41,785.00	 -	 41,785.00	 100.00%	 -
2.1 West Ticketing Fire AIrm/Pub Addrs Sys 	 33,428.00	 33,428.00	 -	 33,428.00	 100.00%	 -
2.2 Electric Disconnects & Removals 	 33,428.00	 33,428.00	 -	 33,428.00	 100.00%	 -
2.2 Eelctrical Roughing 	 91,285.00	 91,285.00	 -	 91,285.00	 100.00%	 -
2.2 Electrical Wiring & Fixtures	 91,285.00	 91,285.00	 -	 91,285.00	 100.00%
2.2 Electrical Wiring Fire AIrm/Pub Addrs Sys 	 54,688.00	 54,688.00	 -	 54,688.00	 100.00%	 -
2.3 Install Temporary Lighting 	 .	 18,757.00	 18,757.00	 .	 .	 18,757.00	 100.00%	 -
2.3 D -East-Relocate Lighting Fixtures 	 8,357.00 .	 8,357.00	 -	 8,357.00	 100.00%	 -.
2.3 Electrical Roughing	 .	 167,141.00	 167,141.00	 -	 ..	 167,141.00	 100.00%	 -.
2.3 Elec.Wiring,Fixtures & Devices 	 .	 125,356.00	 125,356.00	 -	 125,356.00	 100.00%
2.3 Electrical Wiring Fire Alrtn/Pub Addrs Sys 	 83,571.00	 .	 83,571.00	 -	 83,571.00	 100.00%	 - -
2.5 South Parking Lot Electrical Ductbank	 .	 .	 25,071.00	 25,071.00	 ••	 -	 25,071.00	 100.00%

. ---	 •--	 2.5 De!iverTemp.SW/CT!SW0RTJS\DJ-S8357,)0 ..	 - --	 '.	 - 8.357,00
2.5 Set Temp SW/CT/SWGRT/SWBD T-S 	 16.71400	 1671400 1	 1671400 F 100 00%1	 - -.	 -	 -	 --

SUB TOTALS 	 =8,493,'491.00	
8476068.00I	

0,00	 0.001
	 8476068.00 I

	. 17,423.001

Users may obtain validation of this document by requesting of the license .a completed AlA Document D401 - Certification of Document's Authenticity ' 	 •
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CONTINUATION SHEET 	 AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 APPLICATION NO:	 41

Contracto?s signed certification is attached. 	 -	 APPLICATION DATE: 	 05/18/10

In tabulations below, amounts are stated to the nearest dollar. 	 --	 -	 --	 PERIOD TO:	 04/30/10	 -

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRI-1 Job 2034

-	 .	 VRH INV. NO	 6608R41

A	 .	 B	 C	 D	 £	 F	 G 	 .11
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 TO FINISH

-	 APPLICATION	 STORED	 AND STORED	 (C - G)

	

(D+E)	 (NOT IN	 TO DATE
D ORE)	 (D+E+F)

2.5 Inst Temp Cond/Cable & Term-Temp SW/CT/SW	 62,678.00	 62,678.00	 -	 62,678.00	 100.00%	 -

2.5 Install Temp CondlCable to Splice Box	 83,571.00	 83,571.00	 -	 83,571.00	 100.00%	 -

•	 2.5 Pwr Outage & Tern Temp Equip & Spice Boxes	 20893.00	 20,893.00	 -	 .	 20,893.00	 100.00%	 -

2.5 Rem SWER & SWBD	 12,536.00	 12,536.00	 -	 12,536.00	 100.00%

2.5 Rem.Exist Conduit 	 20893.00	 20,893.00	 -	 20,893.00	 100.00%	 -

2.5 Deliver New SWGR SA & SWBD Al 	 12,536.00	 - 12,536.00	 -	 12,536.00 . 100.00%	 -

2.5 Setr New SWGR SA & SWBD Al 	 12,536.00	 9,402.00	 3,134.00	 12,536.00	 100.00%	 -

2.5 Install Cond/Cable Term SWGR SAJSWBD Al 	 54,321.00	 54,321.00	 -	 .	 54,321.00	 100.00%
2.5 Install Cable to New SWBD Alto Spice Boxes 	 20,893.00	 -20,893.00	 -	 20,893.00	 100.00%	 -
2.5 Pwr Outage & Tern New SWbd Al & Spice Boxes	 20,893.00	 10,447.00	 10,447.00	 50.00%	 10,446.00

2.5 Install Temp Cond/Cable to Splice Box	 83,571.00	 41,786.00	 -	 .	 41,786.00	 50.00%	 41,785.00

2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 	 20,893.00	 -	 -	 0.00%	 20,893.00
2.5 Rem Exist SWGR & SWBD	 .	 12,536.00	 -	 0.00%	 12,536.00

2.5 Rem Exist Conduit	 20,893.00	 -	 -	 0.00%	 20,893.00
2.5 Deliver New .SWGR SB & SWBD BI	 12,536.00	 6,268.00	 6,268.00	 12,536.00	 100.00%	 -
2.5 Setr New SWGR SB & SWBD B I 	 12,536.00	 -	 . -	 0.00%	 12,536.00
2.5 Install Cond/Cable Term SWGR SB/S WBD B! 	 54,321.00	 -	 .	 -	 0.00%	 .54,321.00
2.5 Install Cable to New SWBD Bito Spice Boxes - 	 20,893.00	 -	 -	 0.00%	 20,893.00

2.5 Pwr Outage & Tern New SWbd BI & Spice Boxes	 20,893.00	 .	 -	 -	 0.00%	 20,893.00
2.5 Lighting Fixtures &WIRING at South Corridor 	 20,893.00	 19,848.00	 -	 19,848.00	 95.00%	 1,045.00
2.5 Electrical Wiring Fire Airm/Pub Addrs Sys 	 41,785.00	 39,696.00	 -	 39,696.00	 95.00%	 2,089.00
2.6 East Ticketing Electric Disconnects & Removals 	 16,714.00	 16,714.00	 -	 16,714.00	 100.00%	 -
2.6 East Ticketing Electrical Roughing 	 41,785.00	 41,785.00	 -	 . 41,785.00	 100.00%	 -
2.6 East Ticketing Elec.Wiring & Fixtures 	 4,785.00	 41,785.00	 -	 41,785.00	 100.00%	 -

. 2.6 East Ticketing Fire Akin/Pub Addrs Sys 	 29,250.00	 29,250.00	 -	 29,250.00	 100.00%	 -
2.12 Electrical Feeders to EMR	 41,785.00	 41,785.00	 -	 41,785.00	 100.00%	 -

3.1 Deliver Temp.SW/CT/SWGR T/SWBD T-N	 8,733.00	 8,733.00	 -	 .	 8,733.00	 100.00%	 -
3.1 Deliver New .Gen Set North 	 13,098.00	 -	 -	 .	 0.00%	 13,098.00
3.1 Determ & Remove Exist Gen Set & Equip 	 43,662.00	 -	 .	 -	 0.00%	 .	 43,662.00
3.1 Set Temp SW/CT/SWGRT/SWBD T-N 	 17,465.00	 .. 17,465.00	 -	 17,465.00	 100.00%	 -
3.1 Install New .Gen Set & Equip.	 .	 21,831.00	 -	 -	 0.00%	 .	 21,831.00

-	 .	 - 3.1 Inst Term) Con&Cable&Term-Temp SW/CT/SW	 65.49400 -	 -- 65.49400	 .	 -	 --	 65.49400 .J00.00%	 - - -	 -
3.1-Install New Conduit/Cable//Terms 	 .	 17,465.00	 17,465.00	 .	 -	 .	 17,465.00	 100.00%	 -

-	 SUB TOTALS	 1,002,567.00	 685,797.00	 19,849.00	 0.00	 705,646.00	 296,921.00!

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity 	 -
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CONTINUATION SHEET
	

AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 41

Contractor's signed certification is attached. 	 .	 -	 .	 APPLICATION DATE:	 05/18/10

In tabulations below, amounts are stated to the nearest dollar. 	 -	 .	 -	 PERIOD TO:	 04/30/10

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO: 	 VRI-1 Job 2034

	

VRI-I INV. NO	 6608R41
A	 B	 C	 D	 I.	 E	 F	 G 	 H

ITEM	 .	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 . BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (U - C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C - U)
(D+E)	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)
3.1 Install Temp CondiCable to Splice Box	 87,325.00	 87,325.00	 -	 87,325.00	 100.00%	 -
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes	 21,831.00	 21,831.00	 -	 '	 21,831.00	 100.00%	 -
3.1 Rem Exist SWGR & SWOD	 13,099.00	 13,099.00	 -	 13,099.00	 100.00%	 -
3.1 Rem Exist Conduit - 	 21,831.00	 21,831.00	 -	 21,831.00	 100.00%
3.1 Deliver New .SWGR NA & SWOD A2	 13,099.00	 13,099.00	 -	 13,099.00	 100.00%	 -
3.1 Setr New SWGR NA & SWOD A2 	 13,099.00	 13,099.00	 -	 .	 . 13,099.00	 100.00%	 -
3.1 Install Cond/Cable Term SWGR NAJSWBD A2 	 56,761.00	 56,761.00	 -	 .	 56,761.00 . 100.00%	 -
3.1 Install Cable to New SWBD A2to Spice Boxes 	 21,831.00	 21,831.00	 -	 21,831.00	 100.00%	 -
3.1 Pwr Outage & Tern New SWbdA2& Spice Boxes 	 21,831.00	 -21,831.00	 -	 21,831.00	 100.00%	 -
3.1 Install Temp Cond/Cable to Splice Box	 87,325.00	 87,325.00	 -	 87,325.00	 100.00%	 -
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 	 21,831.00	 10,000.00	 10,000.00	 45.81%	 1183100
3.1 Rem Exist SWGR & SWBD	 13,099.00	 .	 9,824.00	 9,824.00	 75.00%	 3,275.00
3.1 Rem Exist Conduit 	 21,831.00	 21,831.00	 21,831.00	 100.00%
3.1 Deliver New .SWGR NB & SWBD B2 	 13,099.00	 6,550.00	 6,549.00	 .	 13,099.00	 100.00%	 -
3.1 Set New SWGR NB & SWBD B2. 	 13,099.00	 - 3,275.00	 3,275.00	 25.00%	 9,824.00
3.1 Install Cond/Cable Term SWUR Nb/SWBD B2	 56,761.00	 14,190.00	 -. 5,676.00	 19,866.00	 35.00%	 36,895.00
3.1 Install Cable to New SWBD 132to Spice Boxes	 21,831.00	 -	 -	 0.00%	 21,831.00
3.1 Pwr Outage & Tern New SWbd B2 & Spice Boxes 	 21,831.00	 .	 -	 -	 0.00%	 21,831.00
3.2 Electric Disconnects & Removals 	 .	 -	 43,662.00	 43,662.00	 -	 .	 43,662.00	 100.00%	 -
3.2 EelctTrical Roughing	 53,395.00	 53,395.00	 -	 -	 53,395.00	 100.00%	 -
3.2 Electrical Wiring & Fixtures 	 -	 -	 43,662.00	 .	 - 43,662.00	 -	 -	 -	 43,662.00	 100.00%
3.2 Electrical Wiring Fire Airs/Pub Addrs Sys	 -	 26,197.00	 26,197.00	 -	 26,197.00	 100.00%	 -
3.2 Finish Painting	 -	 17,465.00	 16,592.00	 . -	 -	 16,592.00	 95.00%	 873.00
3.3- Final Electrical at BHS Closure Areas 	 43,662.00	 - 33,563.00	 5,733.00	 39,296.00	 90.00%	 4,366.00

- 3.4 Eelctrical Roughing	 - 174,650.00	 171,157.00	 -	 171,157.00	 98.00%	 3,493.00
3.4 Electrical Roughing Fire AIrs/Pub Addrs Sys	 87,325.00	 85,579.00	 -	 .	 -	 85,579.00	 98.00%	 -	 1,746.00
3.4 Electrical Wiring& Fixtures & Devices 	 :	 183,382.00	 174,213.00	 -	 -	 174,213.00	 95.00%	 9,169.00
3.4 Electrical Wiring Fire AIrm/Pub Addrs Sys	 -	 - 87,325.00	 82,959.00	 -	 -	 82,959.00	 95.00%	 4,366.00
3.5 Eelctrical Removals & Relocations BHS	 - 65,494.00	 65,494.00	 -	 -	 .	 65,494.00	 100.00%	 -

- 3.5 Eelctrical Equip. & Raceways in MER 04	 -	 65,494.00	 65,494.00	 -	 .	 65,494.00	 100.00%	 -
3.10- Deliver New Den Set South	 -	 43,662.00	 43,662.00	 -	 -	 43,662.00	 100.00%	 -
3.10- Determ & Remove Exist Gen Set & Equip.	 .	 43,662.00	 -	 .	 -	 0.00%	 43,662.00
3.10: Install New Gen.Set&tsquip - 	 - .	 65,494.00	 65,494.00	 -	 - -	 -	 -- - 65,494:00 - 100.00%	 - - -	 -
3.10- Install New Conduit/Cable/lTermt 	 65,494.00	 65,494.00	 -	 65,494.00	 100.00%	 -	 -

SUB TOTALS	 -	 1,651,439.00	 1,415,389.00 -	 62,888.00	 0.00	 1,478,277.00	 173,162.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page lBof2l	 -



CONTINUATION SHEET
	

AlA DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NP:	 41

Contractor's signed certification is attached	 APPLICATION DATE:	 05/18/10

In tabulations below, amounts are stated to the nearest dollar.	 PERIOD TO:	 04/30/10

Use Column Ion Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRI-1 Job 2034

	

VRI-1 [NV. NO	 66081141

A	 B	 C	 D	 I	 E	 - F	 0 	 H
ITEM	 .	 DESCRIPTION OF WORK 	 SCHEDULED... WORKCOMPLETED......MATERIALS.	 TOTAL	 .	 BALANCE

VALUE	 FROM PREVIOUS	 THIS PERIODNO.	 .	 PRESENTLY	 COMPLETED	 (0'-C)	 TO FINISH
APPLICATION	 STORED	 AND STORED	 .	 (C -0)

	

S	 (D + E)	 (NOT IN	 TO DATE	 .	 S

- 	 . 	 S	

D ORE)	 . (D+E+F)

CONTRACT AMOUNT	 53,200,000.00	 50,249,594.08	 189,650.00	 0.00	 50,439,244.08	 94.81%	 2,760,755.92

	

P&P Bond	 343,560.00	 343,560.00	 .	 343,560.00	 100.00%	 -

Co#I Change Order # I Pace #3	 -	 5904600	 59,046.00	 -	 .	 59,046.00	 100.00%

Co#2 Change Order #2 Pace #2 T&M 	 12,447.35	 11,284.36	 -	 .	 11,284.36	 90.66%	 1,162.99

Co#3 Change Order# 3 Pace #7	 28,189.15	 . 28,189.15	 -	 . .	 28,189.15	 100.00%

Co#4 Change Order 6 4 Pace #4	 62,488.00	 62,488.00	 -	 62,488.00	 100.00%	 -

CoilS Change Order #5 Pace #1 	 .	 1,580.00	 1,580.00	 -	 1,580.00	 100.00%	 -

Co#6 Change Order #6 Pace #21 	 .	 .	 34,085.00	 . 34,085.00	 -	 34,085.00	 100.00%	 -

Co#7 Change Order 6 7 Pace #22	 33,769.00	 33,769.00	 -	 33,769.00	 100.00%	 -

Co#8 Change Order #8 Pace #13 	 94,118.13	 94,118.13	 .	 94,118.13	 100.00%	 -

Co09 Change Order #9 Pace #10	 53,543.00	 53,543.00	 -	 53,543.00	 100.00%	 -

Co#I0 Change Order# 10 Pace #11	 .	 17,424.00	 17,424.00	 - .	 17,424.00	 100.00%	 -

Coil I Change Order # Il Pace #24 	 15,996.50	 15,996.50	 .-	 15,996.50	 100.00%	 -

Co#12 Change Order 6 12 Pace #23	 33,539.15	 33,539.15	 -	 33,539.15	 100.00%	 -

Co#13 Change Order# 13 Pace #12 	 .	 97,307.94	 97,307.94	 -	 S	 97,307.94	 100.00%	 -

Co#14 Change Order# 14 Pace #31	 .	 19,972.00	 19,972.00	 -	 5	 19,972.00	 100.00%	 -

CoilS Change Order# IS Pace #26	 .	 14,830.00	 14,830.00	 -	 14,830.00	 100.00%

Co#16 Change Order # 16 Pace #33 	 15,569.00	 15,569.00	 .	 -	 S	 15,569.00 '100.00%	 -

Coil 17 Change Order 6 17 Pace #32	 .	 42,800.00	 42,800.00	 •.	 42,800.00	 100.00%	 -

Co#18 Change Order# 18 Pace 927 . 	 36,088.00	 36,088.00	 -	 .	 36,088.00	 100.00%	 -

Co#I9 Change Order # 19 Pace #15	 .	 1,237,968.60	 1,138,931.43	 12,380.00	 .	 1,151,311.43	 93.00%	 86,657.17

Co920 Change Order 6 20 Pace #34	 54,067.00	 54,067.00	 -	 .	 54,067.00	 100.00%	 -

Co#2I Change Order #21 Pace #25 	 35,743.00	 35,743.00	 -	 . 35,743.00	 100.00%	 -

Co#22 Change Order #22 Pace 95	 .	 159,281.00	 159,281.00	 -	 159,281.00	 100.00%	 -

Co#23 Change Order 6 23 Pace #41	 ,-	 14,420.00	 14,420.00	 -	 S	 14,420.00	 100.00%	 -

Co424 Change Order #24 Pace #39	 15,240.00	 15,240.00	 - -	 15,240.00	 100.00%

Co#25 Change Order #25 Pace #19	 105,000.00	 105,000.00	 -	 105,000.00	 100.00%	 -

Co426 Change Order #26 Pace #17	 .	 50,900.40	 50,900.40	 -	 50,900.40	 100.00%

Co#27 Change Order #27 Pace #16	 56,352.00	 . -28,175.60	 -	 .	 28,175.60	 50.00%	 28,176.40

Co#28 Change Order #28 Pace #9 	 58,239.00	 58,239.00	 -	 58,239.00	 100.00%	 -

Co#29 Change Order # 29 Paec #35	 ,	
5	

14,906.00	 14,906.00	 -	 14,906.00	 100.00%	 -

Co#30 Change Order #30 Pace #40	 •.	 12,500.00	 12,500.00	 -.	 .	 12,500.00	 100.00%	 -

Co#31 Change Order# 31 Parc #43 . 	 .	 21,222.00	 21,222.00	 -	
5	

21,222.00	 100.00%	 -

Co#32 Change Order # 32 Pace #42 T&M	 .	 0.00	 -	 -	 -	 0.00%	 0.00

Co#33 Change Order # 33 Pace #44	 .31,882.00	 31,882.00	 -	 S	 31,882.00	 100.00%	 -

Co#34 Change Order #34 Pace 948	 17,463.00	 17,463.00	 .	 -	 17,463.00	 100.00%

Cr535 CU.- OrderS 35 Pacc#53 -T&M - ....-. -.	 . 9,429.05	 -8,712.98 .:= -_	 .	 . ..	 8,712.98 . 92.410/ 	 - 71€07.

Co#36 Change Order #36 Pace #51 	 23,989.00	 23,989.00	 -	 23,989.00	 100.00%	 -

Co#37 Change Order # 37 Pace 946 	 147,464.00	 147,464.00	 -	 .	 147,464.00	 100.00%	 -,

Co#38 Change Order # 38 Pace #49 	 8,654.00	 8,654.00	 -	 .	 8,654.00	 100.00%	 -.

Co939 Change Order #39 Pace 952 	 40,475.00	 40,475.00	 -	 .	 40,475.00	 100.00%	 -

Co#40 Change Order # 40 Pace #45 	 -	 -	 77,752.00	 77,752.00 .	 -	 77,752.00	 100.00%

Co#41 Change Order #41 Pace #62	 .	 42,800.00	 42,800.00	 -	 -	 42,800.00	 100.001/6 -

	

Sub Total Change Order Page 1	 2,908,539.27	 2,779,446.64	 12,380.00	 0.00	 2,791,826.64	 116,712.63

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 -Certification of Document's Authenticity
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CONTINUATION SHEET	 . AlA DOCUMENT G703

	

APPLICATION NO:	 41

	

APPLICATION DATE:	 05/18/10

	

PERIOD TO:	 . 04/30/10

	

ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

Hft.HO -	 66081141

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractors signed certification is attached.
In tabulations below, amounts are stated to the nearest dollar. 	 -

50 Column I on Contracts where variable retainage for line items may apply.

A	 B	 C	 0
ITEM	 DESCRIPTION OF WORK	 .	 SCHEDULED	 WORK COt
NO.	 .	 .	 VALUE	 FROM PREVIOUS

APPLICATION
(D+E)

Co#42 Change Order #42 Pace #60	 60,191.00	 60,191.00
Co#43 Change Order #43 Pace #63 	 .	 35,593.00	 35,593.00
Co#44 Change Order #44 Pace #61 	 14,980.00	 14,980.00
Co#45 Change Order # 45 Pace #67 	 .	 .	 10,668.00	 10,668.00
Co#46 Change Order # 46 Pace #47 	 .	 10,888.00	 10,888.00
Co#47 Change Order # 47 Pace #29 . 	 .	 .	 5,029.00	 5,029.00
Co448 Change Order # 48 Pace #59 T&M	 40,510.27	 .	 38,720.76
C0949 Change Order #49 Pace #70	 7,261.00	 7,261.00
Co#50 Change Order 6 50 Pace #65 . 	 30,000.00	 30,000.00
C695I Change Order #51 Pace 973 T&M	 0.00	 -
Co452 Change Order 6 52 Pace #72 	 .	 35,000.00	 35,000.00
Co453 Change Order 6 53 Pace #71 	 .	 .	 58,911.00	 .	 58,911.00
Ca#54 Change Order 6 54 Pace #68 	 15,536.00	 15,536.00
Co955 Change Order  55 Pace #78 T&M	 40,168.53	 38,160.08
Co956 Change Order  56 Pace #30 	 190,000.00	 190,000.00
Co#57 Change Order #57 Pace #64 T&M 	 246,073.12	 119,384.03
Co#58 Change Order #58 Pace #50 T&M 	 .	 206,050.39	 170,164.41
Co#59 Change Order 6 59 Pace #75 	 .	 4,619.00	 4,619.00
Co#60 Change Order #60 Pace 986 T&M 	 7,932.77	 7,536.12
Co#6 1 Change Order 6 61 Pace 979 	 52,965.00	 52,965.00
Co#62 Change Order # 62 Pace 982 T&M	 92,496.72	 90,100.72
Co#63 Change Order 6 63 Pace 483 	 9,974.00	 9,974.00
C0464 Change Order # 64 Pace 955 	 46,052.00	 46,052.00
Co#65 Change Order #65 Pace #69T&M	 24,771.56	 23,532.96
Co#66 Change Order #66 Pace #74	 34,149.00	 34,149.00
Co967 Change Order 6 67 Pace #84 	 .	 42,656.00	 42,656.00
Co#68 Change Order# 68 Pace #90 	 .	 21,293.00	 21,293.00
C04!69 Change Order #69 Pace #89 	 13,907.00	 . 13,907.00
Co#70 Change Order 6 70 Pace #85	 20,865.00	 20,865.00
Co#71 Change Order #71 Pace #88 T&M	 118,920.91	 90,065.80
Co972 Change Order 6 72 Pace 466	 12,045.00	 12,045.00
Co#73 Change Order 6 73 Pace 495	 .	 5,036.00	 5,036.00
Co#74 Change Order  74 Pace 493	 31,851.00	 31,851.00
Co475 Change Order #75 Pace 992 T&M	 8,53535	 8,108.57
Co476 Change Order #76 Pace #57 	 .	 28.00000	 - -	 . - 28000.00
Co677 Change Order #77 Pace 997 	 29,619.00	 29,619.00
C0478 Change Order #78 Pace #103	 10,780.00	 10,780.00
Co479 Change Order #79 Pace #36 T&M	 0.00	 -
Co#80 I Change Order #80 Pace #87	 25,152.00	 -

	

Sub Total Change Order Page 2	 .	 1,648,479.62	 1,423,641.45

Users may obtain validation of this document by requesting of the license a complc

Page 20 of 21

PRESENTLY	 COMPLETED	 (0- C)	 TO FIND
STORED	 AND STORED	 (C -0)
(NOT IN	 TO DATE

(D+E+F)

	

60,191.00	 100.00%

	

35,593.00	 100.00%

	

14,980.00	 100.00%

	

10,668.00	 100.00%

	

10,888.00	 100.00%

	

5,029.00	 100.00%

	

38,720.76	 95.58%
	

1,789.51

	

7,261.00	 100.00%
30,000.00 , 100.00%

-	 0.00%

	

35,000.00	 100.00%

	

58,911.00	 100.00%

	

15,536.00	 100.00%

	

38,160.08	 95.00%
	

2,008.45

	

190,000.00	 100.00%

	

111,170.00
	

230,554.03	 93.69%
	

15,519.09

	

25,219.27
	

195,383.68	 95.00%
	

10,666.71

	

4,619.00	 100.00%

	

7,536.12	 95.00%
	

396.65

	

52,965.00	 100.00%

	

2,396.00
	

92,496.72	 100.00%

	

9,974.00	 100.00%

	

46,052.00	 100.00%

	

23,532.96	 95.00%
	

1,238.60

	

34,149.00	 100.00%

	

42,656.00	 100.00%
•	 21,293.00	 100.00%

	

13,907.00	 100.00%

	

20,865.00	 100.00%

	

15,780.86
	

105,846.66	 . 89.01%
	

13,074.25

	

12,045.00	 100.00%

	

-5,036.00	 100.00%

	

31,851.00	 100.00%

	

8,108.57	 95.00%
	

426.78

	

28,00000	 100.00%

	

29,619.00	 100.00%

	

10,780.00	 100.00%
-	 0.00%

	

25,152.00	 -	 25,152.00.	 - 100.00%	 -

	

179,718.13
	

0.00	 1,603,359.58
	

45,120.04

	

AlA Document D401 -	 fication of Document's 	 Authenticity



CONTINUATION SHEET
	

AlA DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO 	 41
Contractor's signed certification is attached:	 APPLICATION DATE: 	 05/18/10
In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 04/30/10
Use Column I on Contracts where variable retainage for line items may apply. 	 -	 .	 ARCHITECT'S PROJECT NO:	 VRH -Job 2034

VRH	 : NO	 6608R41
•	 I'	 -.	 .	 5.,	 .	 H

SCHEDULED	 WORK COMPLETED 	 MATERIALS -	 TOTAL	 - BALANCE
VALUE -	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G--C) .	 TOFINISH	 - -

APPLICATION	 STORED	 AND STORED	 (C: G)	 -
(D + E)	 (NOT IN	 - TO DATE

DORE)	 (D+E+F)

	

52,000.00	 52,000.00	 -	 52,000.00	 100.00%	 -
9,974.00 -	 -.	 9,974.00	 -	 -	 9,974.00	 100.00%	 -

	

12,981.18	 12,200.93	 -	 -	 -	 12,200.93	 93.991/6 .
- -	 - 20,865.00	 -	 20,865.00	 -	 -	 20865.00	 100.00%

	

9,442.00	 9,442.00 .	 -	 9,442.00	 100.00%

	

55,310.00	 55,310.00	 -	 .	 55,310.00	 100.00%	 -

	

21,992.00	 21,992.00	 -	 21,992.00	 100.00%	 -

	

0.00	 -	 -	 -	 -	 0.00%	 -

	

44,217.65	 3,354.40	 40,863.25	 44,217.65	 100.009/6	 -

	

6,950.21	 -	 6,610.16	 6,610.16	 95.11%	 - 340.05

	

26,311.00	 -	 -	 26,311.00	 26,311.00	 100.00%	 -

	

-. 0.00	 -	 '	 -	 .	 -	 -	 0.00%	 -

	

0.00	 -	 -	 •	 -	 0.00%	 -

	

0.00	 -	 .	 -	 -	 -	 0.00%

	

0.00	 -	 -	 -	 -	 0.00%	 -

	

- 0.00	 -	 -	 -	 0.00%	 -

	

0.00	 -	 -	 .	 -	 -	 0.00%	 - -

	

0.00	 -	 -	 -	 0.00%	 -

	

0.00	 - -	 -	 -	 0.00%	 -

	

0.00	 -	 -	 .	 .	 -	 - -	 0.00%	 -

	

- 0.00	 -	 -	 -	 .	 . -	 0.00%	 -

	

0.00	 .	 -	 -	 - 0.00% - -	 -
•	 0.00	 -	 -	 -	 0.00%	 -

	

0.00	 -	 -	 -	 -	 0.00%	 -

	

- 0.00	 -	 -	 -	 0.00%	 -

	

0.00	 -	 V	 - 	 - 	 - 	 - 	 - 	 0.00%	 -

	

0.00	 -	 -	 .	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%	 -

	

0.00	 -	 -	 V	 - 	 0.00%

	

0.00	 -	 -	 - .	 -	 0.00%	 -
•	 0.00	 -	 -	 - .	 -	 .0.001/6	 -

•	 NO.

Co#81 Change Order II 81 Pacc #77
Co#82 Change Order # 82 Pacc #106

LI
	

Co#83 Change Order #83 Pacc #IOOT&M
Co#84 Change Order II 84 Pacc #96
Co#85 Change Order # 85 Pacc #98
Co#86 Change Order# 86 Pacc #104
Co#87 Change Order #87 Pacc #109
Co#88 Change Order #, 88 Pacc #99 T&M
Co#89 Change Order II 89 Pacc #IOIT&M
Co990 Change Order #90 Pacc #108 T&M'
Co#91 Change Order #91 Pacc #81

	

-	 -	
0.00	 -	 .	 -	 •--	 0.00%	 -	 -

	

0.00	 -	 -	 -	 . -	 -	 0.00%	 -
-	 --	 .	 -	 •0.00

-	
000

	Sub Total Change Order Page 3 . 	 -	 260,043.04	 185,138.33	 73,784.41	 0.00	 258,922.74 	 340.05
V	 TOTAL CHANGE ORDERS	 4,817,061.93	 4,388,226.42	 265,88234	 -	 4,654,108.96	 162,172.72

	TOTAL CONTRACT TODATE	 58,360,621.93	 54,981,380.50 -	 455,532.54	 0.00	 55,436,913:04	 94.99%	 2,922,928.64

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

-	
- Page 21 of 21	 -	 -	 •	 -	 -	 -	 •	 -



CMD-6 (1/99).

STATEMENT OF PAYMENTS

TO M!W/DBE SUBCONTRACTORS/LESSORS/SUPPLIERS

Contract No. EWR-264.003	 Period Reporting: _4-01- 10 to 4-30-10

Contract Title: Term B. Modernization Program Lower Level 	 Payment Appi; #:	 41

Expansion & B-i Vertical CicuIation	
0

Contractor:	 VRH Construction Corp. 2034	 % Project Completed: __ 94.99	 _ %

	(Indicate)	 ESTIMATED	 Column A	 + Column B	 = Column C

	MBE	 TOTAL	 AMOUNTS PAID

	

WBE	 SUBCONTRACT	 Prior .	 This	 Cumulative

	

SUBCONTRACTOR NAME	 DBE	 AMOUNT	 Statement	 Statement	 To-Date

	

ROSA MANAGEMENT CORP	 WBE	 347,854.00	 325,351.80	 0.00	 325351.80

FINE PAINTING & DECORATING CO.	 MBE	 15,213.00	 100,409.49	 0.00	 100,409.49

	

SIGNS &DECALS	 MBE	 273,140.00	 221,481.00	 0.00	 221,481.00

MAZZOCCHI WRECHING INC. 	 WBE	 1328,897.42 1,182,010.38	 0.00 1,182,010.38

CAROL HARDY MECHANICAL	 WBE	 4,010,093.51 3,586,818.38 	 6,650.00 3,593,468.38

	

BERTOCONSTRUCTON	 MBE	 262,835.95	 245,021.15	 0.00,	 24502115

S&M ELEC./ TURTLE & HUGHES (MATERIAL)	 WBE	 360,000.00 260,030.85	 0.00	 260,030.85

•	 D-STAR WATERPROOFERS	 MBE	 48,000.00	 45,600.00	 0.00	 45,600.00

S&J ELECTRICAL CONTRACTING	 MBE	 58,724.00	 52,851.60	 0.00	 52,851.60

ARTtSANiNC.	 WBE	 55,114.00	 55,114.00..	 0.00	 55,114.00

•	 Totals 	 6,903,871.88 6,074,688.65	 6,650.00 6,081338.65

	

(Indicate)	 TOTAL	 AMOUNTS PAID

	

MBE	 AMOUNT	 ,	 GO% k wiR b fl*d by

	WBE	 SUPPLIER	 Prior	 This	 Cumulative

	

DBE	 AGREEMENT . Statement 	 Statement	 To-Date

SUPPUERSILESSORS

N/A

Date Prepared	 5/18/2010	 The Port Authority of NY &NJ

Prepared by:	 . Hurley 	 Resident Engineer's Office

Title:	 Chief Financial ,Offi6er ,.,•: 	 Date Received: 	 I&1,

Officers Signature - (/i"'	 RevI,/ed By:

	

I	 Title: t1k S



L:Tb

51k

CONTINUATION SHEET
	

AM DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractor's signed certification is attached.
In tabulations below, amounts are stated to the nearest dollar.
Use Column I Ott Contracts where variable retainage for line items may apply. 	 -

B	 C	 0	 I	 E	 F.

	

DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERI)
NO
	

VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESEN1
APPLICATION	 '	 STORE

(D+E)	 (NOTU
DORE

I GENERAL CONDITIONS	 -	 2,157,943.00	 2,114,784.00	 -
2 GENERAL CONSTRUCTION	 '2,135,797.00	 2,093081.08
3 MOBILIZATION	 150,000.00	 150,000.00
4 TEMPORARY PARTITIONS

I Temp. Ramp Submittal 	 .	 "	 6,000.00	 6,000.00	 -
Temp. Wall Submittal	 6,000.00	 6,000.00	 -
Construct. Temp. Ramp '	40,000.00	 40,000.00	 -
Layout Temp. Partitions 	 2,000.00	 2,000.00

Construct Temp. Partitions 	 .	 200,000.00	 200.000,00	 -
Construct. BI Lobby temp. Passageway	 175,000.00	 175,000.00
Mid level Temp. Partitions 	 2,000.00	 2,000.00	 -
Construct. Temp. Partitions	 50,000.00	 50,000.00	 -

2 layout Temp. Partitions	 2,000.00	 2,000.00	 -
Construct Temp. Partitions Ext. 	 60,000.00	 60,000.00	 -

02 Construct. Temp. Partitions	 60,000.00	 60,000.00	 -
Construct. Temp. Partitions 	 75,000.00	 75,000.00
Relocate Temp. Partitions East Ticketing .	 75,000.00	 75,000.00
Construct. Temp. Partitions 	 30,000.00	 30,000.00	 -
Construct. Temp. Partitions Nse 	 ,	 30,000.00	 30,000.00
Construct. Temp. Partitions Sse	 .	 50,000.00	 50,000.00
Temp. Partitions for Service Escalator'	'	 30,852.00	 30,852.00
Construct.Upper Level Temp. Partitions	 35,852.00	 35,852.00
Temp. Partitions for Service Elevators 	 20,000.00	 20,000.00
Construct. Temp. Partitions 	 . .	 50,000.00 ,	 50,000.00
Construct. Temp. Partitions 	 .	 .	 50,000.00	 50,000.00
Construct. Temp. Partitions 	 .	 30,000.00	 30,000.00
Construct. Temp. Partitions ML B I North ' 	 26,324.00	 26,324.00
Construct. Temp. Partitions ML	 26,324.00	 26,324.00	 -

-	 Commstrmmct..Temnp. Partitions ML BI South 	 '	 26,324.00	 26,324.00	 -

- .	 SUBTOTALS	 ,._.	 - .	 5.60.416.00	 5.516.541.08 - --

Users may obtain validation of this document by requesting of the license a competed AlA Document D401 -C

	

APPLICATION NO:	 1 41

	

APPLICATION DATE: 	 . 04/27/10

	

PERIOD TO:	 04/30/10

	

ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH [NV. NO	 6608R41
O 	 H

TOTAL	 %	 BALANCE
COMPLETED	 (0—C)	 TO FINISH
AND STORED	 (C -0)

TO DATE
(D+E+F)

	

2,114,784.00	 98.00%	 -	 43,159.00

	

2,093,081.08	 98.00%	 42,715.92

	

150,000.00	 100.00%	 -

	

6,000.00	 100.00%

	

6,000.00	 100.00%	 -	 -

	

40,000.00	 100.00%	 -

	

2,000.00	 10000%

	

200,000.00	 100.00%

	

75,000.00	 100.00%

	

2,000.00	 100.00%

	

50,000.00	 100.00%	 -

	

2,000.00	 100.00%	 -

	

60,000.00	 100.00%	 -

	

60,000.00	 100.00%.	 -

	

75,000.00	 100.00%	 -

	

75,000.00	 100.00%

	

30,000.00	 100.00%	 -

	

30,000.00	 100.00%	 -	 -

	

50,000.00	 100.00%	 -

	

30,852.00	 100.00%

	

35,852.00	 100.00% -

	

20,000.00	 0600%

	

50,000.00	 100.00%

	

50,000.00	 100.00%

	

30,000.00	 100.00%	 -

	

26,324.00	 100.00%	 - -	 -

	

26,324.00.	 100.00% -

	

324.00	 00.00%

	

0 ---5,516
26,

,S41.6S	 --'-	 85874.92''

cation  of Document's-Authenticity

Page 1 0121



CONTINUATION SHEET.	 A/A DOCUMENTG7O3

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 - -	 .	 -	 APPLICATION NO: 	 41

Contractor's signed certification is fittached. 	 .	 APPLICATION DATE:	 04/27/10

In tabulations below, amounts are stated to the nearest dollar.	 -	 PERIOD TO:	 04/30/10

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 .	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 6608R41
A	 . _.	 B	 C	 .	 D	 -	 E	 F	 .	 .G	 .	 H

•	 ITEM	 DESCRIPTION OF WORK	 .	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH

APPLICATION	 ' STORED	 AND STORED	 (C - G)
(D + E)	 .	 (NOT IN	 TO DATE--

	

D ORE)	 (D+E+F)
Construct. Temp. Partitions UL	 26,324.00	 26,324.00	 -	 26,324.00	 100.00%	 -

5	 SELECTIVE /DEMOLITITON	 .	 .	 975,000.00	 . 970,125.00	 -	 .	 970,125.00	 99.50%	 .	 4,875.00
6 ASBESTOS ABATEMENT	 200,000.00	 200,000.00	 -	 200,00000	 100.00%	 -
7	 LEAD ABATEMENT	 589,750.00	 589,750.00	 -	 .	 589,750.00	 100.00%	 -
8	 SITEWORK	 194,000.00	 194,000.00	 -	 194,000.00	 100.00%	 -
9	 SHORING	 107,944.00	 107,944.00	 -	 ,	 107,944.00	 100.00%	 -
10 MINI PILES	 .	 956,000.00	 956,000.00	 -	 956,000.00	 100.00%	 -
II PAVEMENT MARKINGS	 .	 3,500.00	 3,500.00	 -	 .	 3,500.00	 100.00%	 -
12 FENCES AND GATES	 .	 60,200.00	 60,200.00	 .	 .	 60,200.00	 100.00%	 -
13 TRAFFIC CONTROL MAINTRNANCE	 25,000,00	 25,000.00	 25,000.00	 100.00%
14 CAST-IN-PLACE CONCRETE	 .	 .

Remove Fill From Term, B 	 278,594.00	 278,594.00	 -	 .	 278,594.00	 100.00%
Cast in Place Concrete Submittal 	 5,000.00	 5,000.00	 -	 5,000.00	 100.00%

1.2 Lobby & El /E2 Escalators
Construct Spread Footings 	 21,233.00	 21,233.00	 -	 21,233.00	 100.00%	 -
Concrete Pile Caps & Pits 	 54,489.00 .	 54,489.00	 -	 54,489.00	 100.00%
New Concrete Ext Stub Walls & Grade Beams 	 27,814.00	 27,814.00	 -	 .	 '	 27,814.00	 100.00%	 -
Slab on Grade	 394,124.00	 ' .	 394,124,00	 -.	 394,124.00	 100.00%	 -
New Concrete Sidewalk at Frontage	 84,879.00	 84,879.00	 , -	 84,879.00	 100.00%
Concrete Topping	 .	 .	 , 97,819,00	 97,819,00	 97,819,00	 100.00%	 -

1.6 Soutls Generator Conduit under Road
Sitework Concrete Restoration 	 32,174.00	 32,174.00	 - .	 32,174.00	 100.00%	 -

2.1 North End of B2
New Concrete Sidewalk at B2 Norls Frontage 	 43,624.00	 43,624.00	 -	 43,624.00	 100.00%	 -

2.2 South End of B2	 .	 .
New Concrete Sidewalk at B2 South Frontage 	 32,909.00	 32,909.00	 -	 32,909.00	 100.00%	 -
Construct Slab on Grade	 25,429.00	 25,429.00 .	 '	 -	 . '	 .	 25,429.00	 100.00%	 -

2.3 Baggage Claim Area & Offices	 .
-	 Place Concrete Pad for AHU #7 	 7,969.00	 7,969.00	 - .	 7,969,00	 100.00%

	

SUB TOTALS1,213,775.90.o ,,00.60 1	 4 115 900 00	 4,875. 00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

•	 AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO: 	 41
•	 Contractor's signed cenification is attached.	 -	 -	 S 	 •	 APPLICATION DATE:	 04/27/10

S	
- 	 Its tabulations below, amounts are stated to the nearest dollar. 	 S	 PERIOD TO:	 04/30/10

• S	
Use Column I on Contracts where variableretainage for line items may apply] .	 ARCHITECT'S PROJECT NO:	 VREI Job 2034

	

VRH INV. NO	 6608R41
A	 B	 C	 D	 E	 F	 G 	 II

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 .	 WORK COMPLETED 	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0— C)	 . TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - 0)
S	 (D+E)	 .	 (NOT IN	 To DATE

	

-	 D ORE)	 (D+E+F)
Concrete Pile Cups 	 . •.	 50,004.00	 50,004.00	 -	 50,004.00	 100.00%	 -
New Concrete Stub Wall 	 26,609.00	 26,609.00	 -	 26,609.00	 100.00%	 -
Slab on Grade (&AHU Pads)	 664,959.00	 664,959.00	 - .	 664,959.00	 100.00%	 -
D East - Concrete Masonry Restoration	 9,294.00	 9,294.00	 -	 S	 - 	 9,294.00	 100.00%	 -
New Concrete Sidewalk t)J Frontage 	 51,199.00	 51,199.00	 -	 -	 .	 51,199.00	 100.00%	 -
Concrete Topping	 16I,I8400	 161,184.00	 -	 S	 161,184.00	 100.00%	 -

2.5 South Substation Area & Corrider	 -
Concrete Pile Caps	 .	 .	 44,769.00	 44,769.00	 -	 44,769.00	 I00.00%	 -
Stab on Grade	 .	 .	 102,249.00	 102,249.00	 -	 .	 102,249.00	 100.00%	 -
Concrete Topping	 29,179.00	 29,179.00	 -	 29,179.00	 100.00%

2.10 Curb Joint Between 1-22 ml 	 .
Place New Concrete for New Drainage Trough I 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 	 57,824.00	 57,824.00	 - S	 57,824.00 100.00%	 -.
Place New Concrete for New Drainage Trough 	 57,824.00	 57,824.00	 -	 .	 .	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 	 ,	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 	 .	 57,824.00	 57,824.00	 -	 .	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 6	 .	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%
Place New Concrete for New Drainage Trough 7	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 8	 57,824.00	 57,824.00	 -	 .	 57,824.00	 100.00%	 -

2.12/Service Elevators	 .	 .	 .	 .
Elevator Pit Pilecaps Concrete 	 14,759.00	 14,759.00	 -	 14,759.00	 100.00%
Elevator Pit Concrte Slab & Walls 	 .	 34,234.00	 34,234.00	 -	 34,234.00	 100.00%	 -

2.13 ES Escalator & InftIl Slab 	 S	 . 	 S	 S

Concrete Slab on Metal Deck at lis011	 70,744.00	 70,744.00	 -	 70,744.00	 100.00%	 -
3.1 North Substation, Generator Emer. Switchgear

Construct Concrete Generator Pad 	 •	 .	 16,434.00	 16,434.00	 .	 -	 16,434.00	 100.00%
3.4 Final BI Lobby, Escalators E31E4

Construct Spread Footings 	 36,114.00	 36,114.00	 -	 36,114.00	 100%

	

.00	 -	 .	 S

Construct PileCaps at Elevator& Escalator Pits	 .	 70,179.00	 70,179.00	 -	 70,179.00	 100.00%	 -	 S

Final Slab on Grade at Souttt Sector 	 146,154.00	 146,154.00	 -	 146,154.00	 100.00%	 -
Concrete Topping	 .,	 - - - .	 53,469.00	 53,469.00 .	 .	 -	 53,469.00	 100.00%

SUBTOTALS	 -	 2,044,125.00	 2,044,125.00	 0.00	 0.00	 2,044,125.00 	 1	 0.00

	

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity 	 -
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CONTINUATION SHEET
	

A/A DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 41

Contractors signed certification is attached.	 .	 APPLICATION DATE:	 04/27/10

In tabulations below,.ainounls are staled 10 the nearest dollar. 	 -	 -	 .	 -.	 -	 -	 PERIOD TO:	 04/30/10

Use Column I on Contracts where variable relainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

- .	 VRH INV. NO	 6608R41
A 	 B	 C	 D	 E	 F	 G 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO,	 '	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C - G)

	

(O+E)	 (NOT IN	 I TO DATE
D ORE)	 (D+E+F)

3.5 BBS Bell Ib4,MER4, Loading Dock Cig

Concrete Housekeeping Equip. Pads MER #4 	 9,249.00	 9,249.00	 -	 9,249.00	 100.00%

3.10 South Generator/ Silework

South Generator Concrete Foundations/Slab	 173,189.00	 173,189.00	 '	 -	 173,189.00	 100.00%

Consti'ucl Concrete East Wall 	 46,463.00	 46,463.00	 -	 -	 46,463.00	 100,00%

IS UNIT MASONRY	 ,	 334,000.00	 327,320.00	 -	 327,320.00	 98.00%

16 STRUCTURAL STEEL	 .	 877,324.00	 .	 859,778.00	 8,773.00 ./	 ,	 868,551.00	 99.00%

17 MISCELLANEOUS STEEL 	 .
Misc steel Submittal	 '	 .	 18,898.00	 ,	 8,898.00	 -	 .	 18,898.00	 100.00%

Fab Misc Steel Drainage Trough 	 32,000.00	 32,000.00	 ' '	 -	 .	 32,000.00	 100.00%

Fab Steel Stair 	 '	 21,031.00	 21,031.00	 -	 ,	 21,031.00	 100.00%

1.2 Lobby & El/E2 Escalators

Install Steel Stair # I	 85,000.00 '	 85,000.00	 -	 85,000.00	 100.00%

2.3 Baggage Claim Area 	 -

Misc Steel Framing at CW Loc	 -	 302,223.00	 302,223.00	 -	 .	 302,223.00	 100.00%

Tube Steel at Baggage Offices	 8,198.00	 8,198.00	 -	 8,198.00	 100.00%

2.10 Curb Joints Between 1-22 ML	 -	 -	 -

Install Misc Steel Drains Trough #1	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%

Install Misc Steel Drains Trough #2 	 32,375.00	 32375.00	 -	 32,375.00	 100.00%

Install Misc Steel Drains Trough 93	 .	 '	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%

Install Misc Steel Drains Trough 94 	 32,375.00	 32,375.00	 -	 '	 . '32,375.00	 100.00%

Install Misc Steel Drains Trough 95	 '	 32,375.00	 32,375.00	 -	 '	 ' 32,375.00	 100.00%

Install Misc Steel Drains Trough 96 	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%

Install Misc Steel Drains Trough #7 	 32,375.00	 32,375.00	 -	 '	 32,375.00	 100.00%

Install Misc Steel Drains Trough #8 	 '	 32,375.00	 32,375.00	 -	 '	 32,375.00	 100.00%

3.9 Struct Mod'ns/Closures

Misc Steel/Deck Closure BBS Openings 	 418,443.00	 418,443.00	 -	 .	 418,443.00	 100.00%

18 ORNAMENTAL METAL
I Ornamental /Glàzed Elev. Enclosure Submittal 	 84,000.00	 ' 84,000.00	 -	 84,000.00	 100.00%

2 Fab .Ornamental /Glazed Elevators Enclosure	 864,000.00	 864,000.00	 -	 '	 864,000.00	 100.00%

3 Erect Ornamental Enclosure	 '	 ,	 452,000.00	 429,400.00	 -	 '	 429,400.00	 95.00%

'.4 Glazing at Elevator Enclosure 	 -	 -	 . . ...	 - 2900001)1)	 - '	 -. .	 ' - 45;000.00	 50.00%

5 Misc. SS Fabrication's	 .	 -	 310,000.00	 303,800.00	 3,100.00	 /	 306,900.00	 9900%

SUB TOTALS	 '	 -	 4,585,018.00	 4,241,992.00	 156,873.00	 0.00	 '4,398,865.00	 -	 -

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

6,680.00

8,773.00

22,600 00

I 't,UUU.UU

3,10000

186,153.00
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CONTINUATION SHEET	 AlA DOCUMENT G7O3

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 41

Contractor's signed certification is attached. 	 -	 APPLICATION DATE:	 04/27/10

[it 	 below, amounts are stated to the nearest dollar.	 -	 -	 -	 -	 PERIOD TO:	 -	 04/30/10

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 6608R41
A	 B	 C	 .	 D	 E	 F	 G 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 %	 - BALANCE
NO.	 .	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 . PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D + E)	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)

9 COLUMN COVERS	 730,000.00	 715400.00	 715,400.00	 98.00%	 14,600.00
20 EXPANSION CONTROL	 .	 .	 132,210.00	 132,210.00	 -	 132,210.00	 100.00%
21 ARCHITECTURAL WOODWORK	 74,400.00	 74,400.00	 - .	 74,400.00 100.00%	 -
22 WATERPROOFING	 67,660.00	 67,660.00	 -	 67,660.00	 100.00%	 -
23 EXTERIOR INSULATION & FINISH

	
187,000.00	 187,000.00	 -	 187,000.00	 100.00%	 -

24 FIREPROOFING	 .	 50,000.00	 49,000.00	 -	 49,000.00	 98.00%	 1,000.00
25 METAL DOORS & FRAMES	 121,000.00	 121000.00	 -	 121,000.00	 100.00%	 -
26 OVERHEAD COILING DOORS	 11,850.00	 11,850.00	 -	 11,850.00	 100.00%	 -
27 GLAZING

Window Wall & Glazing Submittal	 20,294.00	 20,294.00	 -	 20,294.00	 100.00%	 -
Metal Glass Guardrails Submittal 	 23,794.00	 23,794.00	 -	 23,794.00	 100.00%	 -
Crystal Panels Submittal 	 17,794.00	 17,794.00	 -	 .	 17,794.00	 100.00%	 -
Fab.Ciystal Panels 	 .	 -	 67,794.00	 67,794.00	 -	 67,794.00	 100.00%	 -
Fab.Metal Glass Guardrails Mid-Level 8I&82 	 18,544.00	 18,544.00	 -.	 18,544.00	 100.00%	 -
Fab. Vestibule Storefront Lower Level B-2 	 8,794.00	 8,794.00	 -	 8,79400	 100.00%	 -
Fab.Curtain Wall for Lower-Level Baggage 	 18,794.00	 18,794.00	 -	 .	 18,794.00	 100.00%	 -
Fab. Vestibute Storefront Lower Level BI 	 8,794.00	 8,794.00	 .	 -	 8,794.00	 100.00%	 -

. Fab.Metal Glass Guardrails Mid-Level BI E3/4 	 18,544.00	 .	 -	 -	 0.00%	 18,544.00
.2 BI Lobby inc.E-I/E-2 Escalators
Field Measure for Vestibule Storefront 	 4,794.00 .	 4,794.00	 -	 4,794.00	 100.00%	 -
Install Vestibute Storefront 	 75,294.00	 75,294.00	 -	 75,294.00	 100.00%	 -
Install Automatic Doors at Vestibute 	 .	 98,794.00	 98,794.00	 -	 98,794.00	 100.00%	 -
Crystal Glass Wall Panels	 .	 97,794.00	 97,794.00	 -	 .	 97,794.00	 100.00%	 -

1.4 EI&E2 Escalators Stair& Guardrail,ML 	 -	 -	 0.00%	 -
Field Measure Template for Guardrails(EI/E2)	 6,794.00	 6,794.00	 -	 .	 6,794.00	 100.00%	 -
Fab.Metal Glass Guardrails (El/E2).	 -	 92,794.00	 92,794.00	 -	 92,794.00	 100.00%	 -,

2.1 North End of B-2
Field Measure for B2 Vestibute Storefront 	 4,794.00	 4,794.00	 .	 -	 4,794.00	 100.00%	 -
Istall North 82 Vestibule Storefront 	 50,794.00	 50,794.00	 -	 50,794.00	 100.00%
Install Automatic Doors at 82 Vestibule	 .	 50,794.00	 50,794.00	 .	 -	 50,794.00	 100.00%	 -

- .	 -	 crystal Glass Wall Panels	 .	 172,794.001- 	 .	 172394.00	 -	 .	 .	 .	 .	 72794.00	 Inn.00%	 -.

2.1 South End of 8-2
Istall South 82 Vestibule Storefront 	 33,794.00	 33,794.00	 -	 33,794.00	 100.00%	 -

SUB TOTALS	 2,266,500.00 .	 2,232,356.00	 0.00	 0.00	 2,232,356.00	 . 34,144.00

Use rs may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO: 	 41
Contrac tor's signed certification is attached. 	 .	 .	 .	 .	 .	 APPLICATION DATE: 	 - 04/27/10

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 04/30/10

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

-	 ..	 VRH [NV. NO	 6608R41
A	 B	 C	 D	 E	 .	 F	 0 	 Fl,

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 .	 .	 VALUE	 FROM PREViOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH

-	 APPLICATION	 -	 STORED	 AND STORED	 (C - G)

	

(0 + E)	 (NOT IN	 . TO DATE	 -	 -
-	 . .	 .	 .	 0 OR E)	 (D+E+F)

Install Automatic Doors at South 02 Vestibute 	 -	 50,794.00	 50,794.00	 -	 50,794.00	 100.00%	 -
2.3 Baggage Claim Area

Remove Crystal Panels 	 .	 .	 14,794.00	 14,794.00	 -	 .	 14,794.00	 100.00%	 -
-	 Field Measure for Curtain Wall Fabricaton 	 5,794.00	 5,794.00	 -	 -	 5,794.00	 100.00%	 -	 -

	

- -	 Install Curtain Wall Metal	 83,794.00	 83,794.00	 -	 -	 83,794.00	 100.00%
Install Curtain Wall Glazing	 51,294.00	 51,294.00	 -	 .	 51,294.00	 100.00%	 -
Stainless Steel & Glazing at Baggage Office 	 -	 104,794.00	 104,794.00	 - -	 104,794.00	 100.00%	 -	 -
Crystal Glass Wall Panels	 -	 -	 152,794.00	 152,794.00	 -	 152,794.00	 100.00%	 -

2.6 Eastl/2 Ticketing Area Oversize Bag 	 .
East Ticketing Crystal Glass Wall Panels 	 69,794.00	 .69,794.00	 .	 69,794.00	 100.00%	 -

2.7 Nortls Side of B 2 Lobby ML
-	 Metal/Glass Guardrails North Side Escalators 	 47,794.00	 47,794.00	 -	 47,794.00	 100.00%

2.7 Soutlm Side of 02 Lobby ML
Metal/Glass Guardrails South Side Escalators 	 47,794.00	 47,794.00	 -	 - 47,794.00	 100.00%	 -	 -

- 3.2 Final 02 Lobby	 -
Crystal Glass Wall Panels	 -	 -	 -	 52,794.00	 52,794.00	 -	 52,794.00	 100.00%	 -

-	 3.4 Final DI Lobby Escalators E3,E4 ElevsI/2
Crystal Glass Wall Panels	 -	 -	 -	 240,794.00	 84,278.00 -	 -	 -	 -	 84,278.00	 35.00%	 156,516.00

3.4 Final DI Lobby Escalators E3,E4 ElevsI/2	 -
-	 Field Measure Template for Guard rails(E3/E4) 	 - -	 6,794.00	 -	 -	 -	 .	 -	 0.00%	 - 6,794.00

Install Metal Glass Guardrails (E3/E4)	 122,798.00	 -	 -	 -	 0.00%	 -	 122,798.00 - -
28 DRYWALL

Fab. GFRG Panels Mid-Les'eI BI & B2	 -	 -	 60,852.00	 60,852.00	 -	 60,852.00	 100.00%	 -
Fab. GFRG Panels Mid-Level BI E3/E4 	 60,852.00	 60,852.00	 - .-	 60,852.00	 100.00%	 -

I Install Exterior Metal Ceiling over Sidewalk 	 35,852.00	 35,852.00	 -	 35,852.00	 100.00%
Partition Construction	 45,852.00	 45,852.00	 -	 --	 45,852.00	 100.00%	 -	 -.
Construct. Cement Board Soffits over Sidewalk 	 29,852.00	 29,852.00	 - -	 29,852.00	 100.00%	 -	 - -

-	 Vestibule Ceiling	 45,852.00	 45,852.00	 -	 -	 45,852.00 - 100.00%	 -
- Drywall Ceilings and Soffits	 -	 29,852.00	 29,852.00	 - -	 -	 29,852.00	 100.00%	 -	 -

	

.	 -	 -	 Metal Pan CeiIimgs	 -	 505,852.00	 505,852.00	 -.	 505,852.00	 100.00%	 -
Stud Framing for MER II 143 	 .- - 35,852.00	 35,852.00	 -	 -	 ......	 -. 35.85200	 100.00%	 -
Drywall l'tywood& Ualv. Metal End. HER #143 	 35,852.00	 35,852.00	 -	 35,852.00 1 100.00%	 -

-	 SUB TOTALS	 -	 1,939,140.00	 1,653,032.00	 0.00	 -	 0.00	 1,653,032.00 	 1 -	 286,108.001

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity -

-	 .	 Page 6-of 21



CONTINUATION SHEET
	

AlA DOCUMENT G703

IA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
)ntraclor's signed certification is attached.
tabulations below, amounts are stated to the nearest dollar.

se Column Ion Contracts where variable retainagei for line items may apply.

A	 B	 C	 D	 I	 E	 F
TE1T	 DESCRIPTION OF WORK	 .	 SCHEDULED	 WORK COMPLETED	 MATEIt
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESET

APPLICATION	 STOP
(D+E)	 . (NOT

DOE
Install Framing for Soffit/Fascia E)1E2	 .	 29,852.00	 29,852.00	 -
Install GFRG Panels EI/E2	 .	 30,852.00	 30,852.00	 -

2 PrIiIion Layout ,Top & Bottom Track-Wet Areas 	 147,852.00	 147,852.00	 -
Stud Framing & Blocking -Wet Areas	 147,852.00	 147,852.00	 -
Drywall-Wet Areas 	 147,852.00	 147,852.00	 -
Wet Ticketing- New Partitions	 . 147,852.00	 147,852.00	 -
Ceiling Construction For North B2 Vestibule	 147,852.00	 147,852.00	 -
WI Drywall Ceilings	 .	 75,852.00	 75,852.00	 -_
WI Suspended Ceilings .	 35,852.00	 35,852.00	 -
WI Metal Pan Ceilings	 55,852.00	 155,852.00	 -
Ceiling Construction B2 VstibuIe	 125,852.00	 125,852.00	 -
Drywall Ceilings & Soffits	 75,852.00	 75,852.00	 -
Suspended Ceilings	 30,852.00	 30,852.00	 -
Metal Pun Ceilings 	 405,852.00	 405,852.00	 -
Install Exterior Metal Ceiling over Sidewalk	 105,852.00	 104,096.00	 -
Metal Stud & Drywall Baggage Offices 	 -	 55,852.00	 55,852.00
Drywall Soffits & Ceilings	 .	 55,852.00	 55,852.00	 -
Metal Pun Ceiling Construction 	 155,852.00	 155,852.00	 -
Ceiling at South Corridor	 80,852.00	 78,511.00	 -
El New Partition	 55,852.00	 55,852.00	 -
El Drywall Ceilings & Soffits	 .	 55,852.00	 55,852.00
El Suspended Ceilings 	 .	 55,852.00	 55,852.00
El Metal Pan Ceilings	 .	 105,852.00	 105,852.00
Framing for SoffitlFascia North Side Escalators 	 .	 30,852.00	 30,852.00	 -
Install GFRG Panels NSE 	 45,852.00	 45,852.00	 -
Framing for Soffit/Fascia Soulls Side Escalators 	 65,852.00	 65,852.00
Install GFRG Panels SSE	 35,852.00	 35,852.00	 -
Mid Level Partitions	 .	 .	 75,852.00	 75,852.00	 -
Construct Drywall Partitions Escalator ES 	 30,852.00	 30,852.00	 -
Plaster ES	 .	 168,204.00	 142,973.00
Elevator Slnafrwall Construction 	 - 30,95200	 -	 . 30,852.00

SUB TOTALS	 2,917,764.00 . .	 2,888,436.00	 .. 0.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 -

•APPLICATION NO:	 41

	

APPLICATION DATE:	 04/27/10

	

PERIOD TO:	 04/30/10

	

ARCHITECTS PROJECT NO:	 VRH Job 2034
-	 VRH [NV. NO	 6608R41

D 	 H
TOTAL	 %	 BALANCE

Y	 COMPLETED	 (D - C)	 TO FINISH
AND STORED	 (C - D)

TO DATE
(D+E+F)

29,852.00	 100.00%	 -
30,852.00	 100.00%

147,852.00	 100.00%
147,852.00	 100.00%	 -
47,852.00	 100.00%

147,852.00	 100.00%	 -
147,852.00	 .100.00%
75,852.00	 100.00%	 -
35,852.00	 100.00%	 -

155,852.00	 100.00%	 -
125,852.00	 100.00%	 -
75,852.00	 100.00%
30,852.00	 100.00%

405,852.00	 100.00%	 -
104,096.00	 98.34%	 1,756.00
55,852.00	 100.00%	 -
55,852.00	 100.00%	 -

155,852.00	 100.00%	 .	 -
78,511.00	 97.10%	 2,341.00
55,852.00	 100.00%	 -
55,852.00	 100.00%
55,852.00	 100.00%	 -

105,852.00	 100.00%	 -
30,852.00	 100.00%	 -
45,852.00	 100.00%	 -
65,852.00	 100.00%	 -
35,852.00	 100.00%	 -
75,852.00	 100.00%	 -
30,852.00	 100.00%	 -

142,973.00	 85.00%	 25,231.00
in 5z ,; ,) 	 non nnoi________

0.00	 2,888,436.00	 29,328.011

rtification of Document's Authenticity

Page 70/21



CONTINUATION SHEET
	

AlA DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO: 	 41

Contractor's signed certification is attached. 	 -	 .	 -	 :	 -	 APPLICATION DATE: 	 04/27/10

In tabulations below, amounts are slated to the nearest dollar.	 .	 -	 PERIOD TO:	 04/30/10

Use Column Ion Contracts where variable relainagefor line items may apply. 	 .	 .	 ARCHITECTS PROJECT NO:	 VRH Job 2034

-	 .	 .	 VRH [NV. NO	 6608R41
A	 B	 C	 D	 E	 F	 0 	 H

ITEM	 DESCRIPTION OF WORK . 	 .	 SCHEDULED	 .	 WORK COMPLETED	 MATERIALS	 . TOTAL	 %	 BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH-	 .	 APPLICATION	 STORED	 AND STORED	 (C -0)

(D + E)	 (NOT IN	 TO DATE
-	 .	 .	 .	 D OR E)	 (D+E+F)

Drywall Soffits & Ceilings 	 25,852.00	 . 24,559.00	 -	 .	 24,559.00	 95.00%	 1,293.00
Suspended Ceilings	 . .	 25,852.00	 23,267.00	 -	 23,267.00	 90.00%	 2,585.00
Metal Pan Ceilings	 93,204.00	 62,282.00

	 00__	 69,903.00 . 75.00%	 23,301.00
Ceiling at Bi -IS	 45,852.00	 45,852.00	 -	 45,852.00	 100.00%	 -
Partition Construction	 25,852.00	 23,267.00	 .-	 -	 23,267.00	 90.00%	 .	 2,585.00
Drywall Ceiling & Soffits	 55,852.00	 50,267.00	 -	 50,267.00	 90.00%	 5,585.00
Metal Pan Ceiling Loading Dock 	 55,852.00	 .27,926.00	 _J36' -	 41,889.00	 75.00%	 13,963.00
Install Framing for Soffit/Fascia E3/E4 	 55,852.00	 50,000.00	 .	 50,000.00	 89.52%	 5,852.00
Install GFRG Panels E3/E4 .	 .	 25,038.00	 .	 -	 . -	 0.00%	 25,038.00

29 TILES	 .	 49,590.00	 49,590.00	 -	 .	 49,590.00	 100.00%	 -
30 TERRAZZO	 .	 .

1.2 BI Lobby including EI-2 Escalalors 	 230,821.00	 230,821.00	 -	 230,821.00	 400.00%	 -
2.1 West Ticketing	 .	 226,993.00	 226,993.00	 - .	 226,993.00	 100.00%	 -
2.2 South End of B2	 .	 109,536.00	 109,536.00	 -	 -	 109,536.00	 100.00%
2.3 Baggage Claim Area & Offices 	 680,241.00	 680,241.00	 -	 .	 680,241.00	 100.00%	 -
2.6 East Ticketing	 .	 97,311.00	 .	 97,311.00	 -	 97,311.00	 100.00%	 -
3.2 Final B2 Lobby	 .	 114,202.00	 114,202.00	 .	 -	 114,202.00	 100.00%	 -
3.4 Final BlLobby Escalator E34, Elev.I,2 	 222,180.00	 .	 33,327.00	 77,763.00	 35.00%	 144,417.00
3.12 5500 Concourse Level 9 (inf3ll urea) 	 .	 219,321.00	 219,321.00	 .	 219,321.00	 100.00%	 -
3.12 5510 Replace existing Concourse Level finish 	 59,395.00	 59,395.00	 -	 .	 59,395.00	 100.00%	 -

31 CARPET	 23,903.00	 23,903.00	 -	 .	 23,903.00	 100.00%	 -
32 PAINTING	 .	 159,600.00	 151,620.00	 -	 . ,	 151,620.00	 95.00%	 7,980.00
33 TOILET COMPARTMENTS	 .	 27,840.00	 27,840.00	 -	 .	 2784000	 100.00%	 -
34 WALL & CORNER GUARDS	 .	 44,500.00	 44,500.00	 -	 . .	 44,500.00	 100.00%	 -
35 SIGNAGE	 ,	 .	 300,000.00	 270,000.00	 -	 270,000.00	 90.00%	 30,000.00
36 FIRE EXINGUISHERS & CABINETS	 2,225.00	 2,225.00	 -	 .	 2,225.00	 100.00%	 -
37 FLOOR MATS & FRAMES	 .	 21,910.00	 21,910.00	 -.	 21,910.00	 100,00%
38 ELEVATORS

Service Elevators Submittal 	 ,	 14,000.00	 14,000.00	 -	 -	 .	 14,000.00	 100.00%	 -
Passenger ElOvators Submittal 	 14,000.00	 14,000.00	 .	 14,000.00	 100.00%	 -,
Procure Service Elevators	 393 , 300 .00-	 ,	 --	 -	 .sj iOU 00 I lOU UI)!

SUB TOTALS	 3,420,074.00	 3,091,455.00	 66,020.00	 0.00	 3,157,475.00 	 1.	 262,599.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

-	 - Page 8of2l	 -



CONTINUATION SHEET
	

AlA DOCUMENT G703

MA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 41

Contractors signed certification is attached.	 .	 .	 APPLICATION DATE:	 04/27/10

In tabulations below, amounts are stated to the nearest dollar.	 -.	 PERIOD TO:	 04/30/10

Use Column I on Contracts where variable retainae for line items may apply. 	 .	 ARCHITECT'S PROJECT NO: . VRH Job 2034

	

VRH [NV. NO	 6608R41

A	 B	 C.	 J	 E	 F	 0 	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 BALANCE
NO.	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G. 	 TO FINISH

	

APPLICATION	 .	 STORED	 . AND STORED	 (C -0)
(D+E)	 .	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+E)
Procure Passenger Elevators	 486,000.00	 218,700.00	 -	 .	 218,700.00	 45.00%	 267,300.00

212 Service Elevators ML
Decommission Exist Service Elevators	 13,800.00	 13,800.00	 -'	 13,800.00	 100.00%	 -
Selectvve Demo Service Elevators Components	 20,700.00	 20,700.00	 -	 20,700.00	 100.00%
Drill Elevator Jackholes	 .	 .	 69,000.00	 69,000.00	 .	 69000.00	 100.00%	 -
Elevator Rails	 38,600.00	 38,600.00	 . -	 38,600.00	 100.00%	 -
Elevator Piston	 . 69,000.00	 69,000.00	 -	 69,000.00	 100.00%	 -
Elevator Roller Guides 	 .	 4,800.00	 4,800.00	 - -	 .	 4,800.00	 100.00%
Elevator Pump Unit	 37,300.00	 37,300.00	 -	 37,300.00	 100.00%
Elevator Hydraulic Piping 	 .	 .	 8,500.00	 8,500.00	 8,500.00	 100.00%	 -
Elevator Oit& Oil Cooler 	 7,000.00	 7,000.00	 .	 - .	 7,000.00	 100.00%	 -
Elevator Traveling Cable 	 11,200.00	 11,200.00	 -	 11,200.00	 160.00%	 -
Elevator Electrical Conduit	 .	 6,900.00	 6,900.00	 .	 6,900.00	 100.00%	 -
Elevator Cab	 41,400.00	 .	 41,400:00	 -	 . 41,400.00	 100.00%	 -
Elevator Limit Switches	 9,800.00	 9,800.00	 -	 9,800.00	 100.00%	 -
Elevator Controller	 .	 47,000.00	 47,000.00	 . -	 47,000.00	 100.00%	 -
Elevator Door Operator	 11,900.00	 11,900.00	 -	 11,900.00	 100.00%	 -
Elevator Dectector Edge & Inspection Station 	 5,000.00	 5,000.00	 -	 .	 5,000.00	 100.00%	 -
Elevator Entrances	 27,600.00	 27,600.00	 -	 -	 27,600.00	 106.00%	 -	 -
Elevator Car Station	 22,100.00	 22,100.00	 -	 .	 22,100.00	 100.00%	 -
Elevator Hall Buttons 	 9,800.00	 9,800.00	 -	 9,800.00	 100.00%	 -
Elevator Hoist Wiie (multi Cable) 	 11,200.00	 11,200.00	 -	 11,200.00	 100.00%	 -
Elevator Testing	 11,200.00	 11,200.00	 -	 11,200.00	 100.00%	 -

3.8 Escalators E3/E4 Elevators 1/2 ML
Drill Elevator Jackholes 	 69,000.00	 -	 .	 -	 0.00%	 .	 69,000.00
Elevator Rails	 38,600.00	 . -	 -	 0.00%	 38,600.00
Elevator Piston	 69,000.00	 -	 -	 0.00%	 69,000.00
Elevator Roller Guides . 	 .	 4,800.00	 .	 . -	 0.00%	 4,800.00
Elevator Pump Unit	 -	 .	 37,300.00	 -	 -	 .	 -	 0.00%	 37,300.00
Elevator Hydraulic Piping	 .	 8,500.00	 -	 -	 .	 -	 0.00%	 8,500.00
Elevator Oil& Oil Cooler	 .	 . -.	 -	 7,000.00 - - - -	 -	 . .	 .	 .	 0.00% -	 7,000:00

	

1
SUB TOTALS	 1,204,000.00	 702,500.00	 0.00	 0.00	 702,500.00	 .	 501,500.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity

Page 9of2l	 .	 .	 -



CONTINUATION SHEET
	

AlA DOCUMENT G703

	APPLICATION NO:	 41:

	

-	 APPLICATION DATE: .	04/27/10

	

PERIOD TO:	 04/30/10

	

ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRHINV.NO	 6608R41-

	

F	 G___	 H
MATERIALS	 TOTAL	 %	 BALANCE

	

NO.	 .	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G + C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D y E)	 (NOTII4	 TO DATE

D OR El	 (D+E+F)
Elevator Traveling Cable	 11,200.00	 -	 -	 -	 .	 -	 0.00%	 11,200.00
Elevator Electrical Conduit 	 15,200.00	 -	 -	 -	 0.00%	 15,200.00
Elevator Cab	 82,800.00	 .	 -	 -	 0.00%	 82,800.00
Elevator Limit Switches 	 .	 -	 9,800.00	 -	 .	 -	 0.00%	 9,800.00
Elevator Controller 	 48,300.00	 -.	 -	 0.00%	 48,300.00
Elevator Door Operator 	 11,900.00	 -	 -	 0.00%	 11,900.00
Elevator Detector Edge & Inspection Station 	 ..	 10,500.00	 -	 -	 0.00%	 10,500.00
Elevator Entrances 	 30,400.00	 -	 - .	 0.00%	 - 30,400.00
Elevator Car Station 	 22,100.00	 -	 .	 .	 -	 0.00%	 22,100.00
Elevator Hall Buttons	 .	 . -	 9,800.00	 -	 .	 -	 0.00%	 9,800.00
Elevator Hoist Wire (Multi-Cable)	 11,200.00	 -	 -	 .	 -	 0.00%	 11,200.00
Elevator Testing	 .	 11,500.00	 -	 -	 0.00%	 11,500.00

39 ESCALATORS & MOVING WALKS
Escalators Submittal	 14,000.00 -	 14,000.00	 -	 -	 14,000.00	 100.00%	 -
Procure Escalators El/E2	 .	 -	 848,000.00	 848,000.00	 -	 .	 848,000.00	 100.00%	 -
Procure Escalators E3/E4/E5	 1,380,400.00	 1,380,400.60	 -	 1,380,400.00	 100.00%	 -

1.2 Lobby Ind E t/E2 Escalators
-Escalators Mobilization	 32,600.00	 -	 32,600.00	 -	 32,600.00	 100.00%	 -.
Escalators Set Up Rigging & Hoisting Equipment .. 	 38,700.00	 38,700.00	 -	 .	 -	 38,700.00	 100.00%

Load Escalators El/E2 into Pocket	 ..	 27,000.00	 27,000.00	 -.	 27,000.00	 100.00%	 -	 -
Construct and Test Escalators El/E2 	 290,300.00	 290,300.00	 -	 .	 290,300.00	 100.00%	 -

2.11 ES Escalator (ML)
Escalator S Mobilization	 14,000.00	 14,006.00	 -	 . 14,000.00	 100.00%	 -

	

-	 Escalators Set Up Rigging & Hoisting Equipment 	 19,000.00	 1900000	 -	 -	 9,000.00	 100.00%	 -
Load Escalator ES into Pocket	 12,000.00	 12,000.00	 -	 -	 12,000.00	 100.00%	 -
Construction and Test Escalator ES	 -	 - 141,000.00	 141,000.00	 -	 -	 .	 141,000.00	 100.00%	 -	 -

3.4 Final BI Lobby Escalators E3/E4 Elevs 1/2
Express Escalators Mobilization 	 32,500.00	 '(	 32,500.00	

7.Z.,",
	 -

Escalators Set Up Rigging & Hoisting Equipment 	 38,700.00 	 38,700.00
Load Escalators into Pocket 	 27,000.00	 - .	 -	 -	 0.00% -	 27,000.00
COnstruct and Test Escn!_- 1cs E31E4 	 0.00%	 290,28800

	

- SUB TOTALS	 3,480,188.00	 2,817,000.00	 - 32,500.00	 0.00	 2,849,500.00	 -	 630,688.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractor's signed certification is attached.
In tabulations below, amounts are stated to the nearest dollar.
Use Column I on Contracts where variable retainage for line items may apply.

	

A	 .	 B	 C	 D

	

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLE
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CONTINUATION SHEET
	

AlA DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 .	 APPLICATION NO:	 41
Contractors signed certification is attached. 	 .	 -	 -	 -	 APPLICATION DATE:	 04/27/10
In tabulations below, amounts are stated to the nearest dollar.	 -	 PERIOD TO:	 04/30/10
Use Column I on Contracts where variable retainage for line items may apply. 	 .	 .	 .	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRH [NV. NO	 .6608R41
A	 .	 B	 C	 D	 B	 F	 0	 -	 H

Ti'ERI	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 -	 %	 . BALANCE
•	 NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G. C)	 . TO FINISH

APPLICATION	 STORED.	 AND STORED	 (C -0)
(D + E)	 (NOT IN	 TO DATE

•	 .	 .	 .	 DORE)	 (D+E+F)
40 CONVEYORS

Gen Conditions	 60,000.00	 ,	 60,000.00	 ,	 .	 .	 60,000.00	 100.00%	 -
Elec.Submitlals	 75,000.00	 .	 75,000.00	 -	 .	 75,000.00	 100.00%	 -
Mech. Suinitlals	 .	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%	 -
IBI Mech.Equip	 . .	 150,714.00	 150,714.00	 -	 150,714.00	 100.00%	 -
IBI Mech.lndtaII :	 .	 .	 135,714.00	 .	 135,714.00	 -	 135,714.00	 100.00%	 -
IBI MCP Equip	 .	 85,000.00	 85,000.00	 -	 85,000.00	 100.00%	 -
IBI EIec.Equip	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -
IBI Elec Install 	 140,714.00	 140,714.00	 -	 .	 140,714.00	 100.00%	 -
1B2 Mecli.Equip	 .	 125,714.00	 125,714.00	 -	 .	 125,714.00	 100.00%	 -
tB2 Mecls.InstaII 	 125,714.00	 125,714.00	 -	 125,714.00	 100.00%	 -

•	 1B2 MCP	 .	 80,000.00	 80,000.00	 -	 .	 80,000.00	 100.00%	 -
IB2 Elec Equip	 .	 .	 15,000.00	 15,000.00	 -	 .	 15,000.00	 100.00%
lB2 Elec Install	 125,714.00	 125,714.00	 -	 .	 125,714.00	 100.00%	 -
1B3 Mech.Equip 	

0	

155,714.00	 155,714.00	 -	 155,714.00	 100.00%	 -
1B3 Mech.lnstall 	 160,714.00	 160,714.00	 -	 160,714.00	 100.00%	 -
1B3 MCP	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -
lB3 Elec Equip	 .	 10,000.00	 . 10,000.00	 -	 10,000.00	 100.00%	 .
1B3 Elec Install 	 .	 90,000.00	 90,000.00	 -	 .	 90,000.00	 100.00%	 -
1B4 Mech.Equip	 .	 170,714.00	 170,714.00	 .	 -	 170,714.00	 100.00%	 -
1B4 Mech.lisstaII	 195,714.00	 195,714.00	 -	 .	 195,714.00	 100.00%	 -
1B4 MCP	 115,714.00	 115,714.00	 -	 115,714.00	 100.00%	 -
1B4 Elec Equip	 .	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -
lB4 Elec Install ,	. 	 155,714.00	 155,714.00	 - r	 155,714.00	 100.00%	 -
OB Mecls.Equip	 .	 . 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -
OB Mecls.lnstall 	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -
CD Mech.Equip	 235,716.00	 235,716.00	 - .	 235,716.00	 100.00%	 -
CD Mech.lnstaII	 70,000.00	 70,000.00	 -	 . .•	 70,000.00	 100.00%	 -
CD /Deck Material	 135,716.00	 135,716.00	 -	 135,716.00	 100.00%	 -
CD/ Deck Install	 75,000.00	 75000.00	 -	 75,000.00	 100.00%	 -
CD/lBSSTiimMtiI	 10	 -	 -	 uuuui,	 i0o.00%I

SUB TOTALS	 ,	 -	 3,040,000.00	 3,040,000.00	 0.00	 0.00	 3,040,000.00	 700

Users-may obtain validation of thi4 document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 41

Contractor's signed certification is attached. 	 APPLICATION. DATE:	 04/27/10

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD.TO:.	 04/30/10

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 -	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6608R41
A	 B	

C.—winE

	 F	 0 	 l4
ITEMDESCRIPTIONOF WORK	 SCHEDULEDPLETED	 MATERIALS	 TOTAL.	 BALANCE
NO.	 VALUE 	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 * C)	 . TO FINISH

APPLICATION	 STORED	 ' AND STORED -	 (C -0)

	

 (NOT IN	 TO DATE

	

 D OR E)	 (D+E+F)

OD Door Equipment 	 .	 80,000.00	 80,000.00	 -	 80,000.00	 100,00%
00 Door ImsslaII 	 30,000.00	 30,000.00	 -	 30,000.00	 100.00% -	 -
B Comm Network - Equip.	 .	 15,000.00	 15,000.00	 -	 5,000.00	 100.00%
B Comm Network - Install 	 .	 25,000.00	 25,000.00	 -	 25,000.00	 100.00%	 -

41 FIRE PROTECTION	 .	 725,000.00	 688,750.00	 ,	 696,000.00	 96.00%	 29,000.00
42 PLUMBING	 .	 525,000.00	 519,750.00	 - a'	 519,750.00	 99.00%	 5,250.00
43 HVAC	 .	 .

HVAC Equipment Submittal 	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -
HVAC Ductwork Shop Drawings Submittal 	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%	 -
Procure Variable Frequency Drives	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
Procure VAV Boxes 	 .	 .	 .	 20,000.00	 20,000.00	 -	 .	 20,000.00	 100.00%	 -
Procure Fire Smoke Dampers	 20,000.00	 20,000.00	 -	 .	 '	 . 20,000.00	 100.00%	 -
Procure Door Heater	 .	 6,000.00	 6,000.00	 -	 .	 6,000.00	 100.00%
Procure Electric Unit Heaters	 ' 4,000.00	 4,000.00	 -	 4,000.00	 .100.00%	 -
Procure Cabinet Unit Heaters ' 	 1,600.00	 1,600.00	 -	 1,600.00	 100.00%	 -
Procure Exhaust Fan 	 . .	 1,000,00	 ,	 1,000.00	 -	 1,000.00	 100.00%	 -
Procure Air Outlets	 .	 153,625.00	 153,625.00	 -	 . 53,625.00	 100.00%	 -
Procure Air Handling Units	 '	 463,625.00	 463,625.00	 -	 -	 463,625.00	 100.00%	 -
Procure Supply & Return Fans	 , 903	 90,000.00	 -	 90,000.00	 100.00%	 -
lalimme Pumps	 10,000.00	 10,000.00	 -	 .	 10,000.00	 100.00%	 -
4000 Gal. Tank	 . 25,000.00 .	 25,000.00	 '	 -	 25,000.00	 100.00%
Fob. Ductwork ( Stage I)	 '	 403,625.00	 .	 403,625.00	 -	 403,625.00	 100.00%	 -	 -
Fab. Ductwork (Stage 2)	 . .	 163,625.00	 .	 163,625.00	 -	 '	 163,625.00	 100.00%
Fab. Ductwork (Stage 3)	 , '	 213,625.00	 213,625.00	 -	 213,625.00	 100.00%

1.2 BI Lobby inc El/E2 Escalators
Install l-1VSC Supply & Return Piping 	 .	 143,625.00	 143,625.00	 -	 .	 143,625.00	 100.00%
Ductwork.Roughimmg	 .	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
I-IVAC Drops& Diffusers	 13,000.00	 13,000.00	 .-	 13,000.00	 100.00%	 -
BMS Wiring & Devices	 .	 12,000.00	 12,000.00	 .	 -	 .	 12,000.00	 100.00%

2.3 Baggage Claim Area & Offices
l-1VAC Disconnect  ,q. t ,, t 	 n IA B D	 "	 00 m.00 00	 -	 6000000 100.00%

Set Air Handling Visit 97	 25,000.00	 25,000.00	 .	 25,000.00.	 100.00%	 -
SUB TOTALS	 3,429,350.00	

3387.850.00I -
	 7,250.00	 0.00	 3,395,100.00	 34,250.001

-	 Users may obtain validation of this document by requesting'of the license a completed AlA Document D401 - Certification of Document's Authenticity

-.	 P age l2of2l



CONTINUATION SHEET
	

AlA DOCUMENT G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 .	 APPLICATION NO:	 41

Contractors signed certification is attached. 	 -.	 .	 -	 APPLICATION DATE:	 04/27/10

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 04/30/10

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 6608R41
A	 B	 C	 D	 E	 F	 G 

11'E)I	 DESCRIPTION OF WORK 	 :	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 -FROMPREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0—C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C -0)
(0 + E)	 (NOT IN	 TO DATE

	

0 OR El	 (D+E+F)
Install Ductwork end RF-7 at MER 143	 8,000.00	 18,000.00	 -	 18,000.00	 100.00%
HVAC Piping to AHU 97	 .	 .	 . 283,625.00	 283,625.00	 -	 283,625.00	 100.00%
BMS Wiring & Devices	 32,000.00	 32,000.00	 -	 32,000.00	 100.00%
AHU 97 Star-UP, Testing & Commissioning 	 16,000.00	 16,000.00	 -	 16,000.00	 100.00%

2.1 North End of B2
West Ticketing - HVAC Demolition	 30,700.00	 30,700.00	 -	 30,700.00	 100.00%
Dad-work Roughing -Wet Areas	 15,000.00	 15,000.00	 -	 .	 .	 15,000.00	 100.00%
West Ticketing - Ductwork Roughing	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%
HVAC Drops & Diffusers	 20,000.00	 20,000.00	 -	 .	 20,000.00	 10000%
BMS Wiring & Devices	 8,400.00	 8,400.00	 -	 8,400.00	 100.00%

2.2 South End of B2	 -
HVAC Demolition	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%
Ductwork Roughing	 45,000.00	 45,000.00	 -	 45,000.00	 100.00%
HVAC Drops & Diffusers 	 16,000.00	 16,000.00	 -	 16,000.00	 100.00%
BMS Wiring & Devices	 8,400.00	 8,400.00	 -	 8,400.00	 100.00%

2.3 Baggage Claim Area & Offices 	 -
D East - HVAC Sequence #1 Demolition	 7,000.00	 7,000.00	 -	 7,000.00	 100.00%
D East - HVAC Sequence #1 Installation 	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%
HVAC Piping	 .	 173,625.00	 173,625.00	 -	 173,625.00	 100.00%
D East - HVAC Sequence 92 	 20,000.00	 - 20,000.00	 -	 .	 20,000.00	 100:00%
Ductwork Roughing	 40,000.00	 40,000.00	 -	 -	 40,000.00	 100.00%
D East - HVAC Sequence # 3 	 35,000.00	 35,000.00	 -	 -	 -	 35,000.00	 100.00%
Set Air Handling Unit 95 & 6	 58,000.00	 58,000.00	 .	 -	 58,000.00	 100.00%
HVAC Drops & Diffusers 	 4,000.00	 4,000.00	 -	 4,000.00	 100.00%
BMS Wiring & Devices	 70,000.00	 66,500.00	 -	 66,500.00	 95.00%

	
3,500.00

2.5 South Substation Area & Con idor
Ductwork Roughing	 50,000.00	 50,000.00	 -	 .	 50,000.00	 100.00%

2.6 East 1/2 Ticketing Oversise Bag	 -
East Ticketing - HVAC Demolition 	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%
East Ticketing - Ductwork Roughing 	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%

East Ticketing- HVAC Drops& Diffusers 	 -	 3,000:00	 -	 13,000.00--13,00000 J00.00%

	

East Ticketing BMS Wiring & Lae'ices ----12,000.00	 12,000.00	 -	 12,000.00	 100.00%
3.1 North Substation ,Generator, Emgr, Switchgear	 -

-	 SUB TOTALS	 1,195,750.00	 1,192,250.00	 0.00	 0.00	 1,192,250.00	 -
	

3,500.001

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

-	 - Page l3of2l



CONTINUATION SHEET
	

A 1 DOCUMENT G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 41
Contractor's signed certification is attached.	 -	 -	 -	 - APPLICATION DATE:	 04/27/10
In tabulations below, amounts are stated to the nearest dollar.	 PERIOD TO:	 04/30/10
Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRH [NV. NO	 66081141
A-	 B	 C	 D	 E	 F	 G 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 -	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G—C)	 TO FINISH

-	 APPLICATION	 STORED	 - AND STORED	 (C- G)
(D + E)	 (NOT IN	 TO DATE

D OR E)	 (D4-E+F)
Exist MER 94 HVAC Removals	 16,000.00	 16,000.00	 -	 -	 6,000.00	 100.00%	 ..	 -
Exist MER 94 Supply Fan & Duct Riser 	 16,000.00	 16,000.00	 -	 .	 16,000.00	 100.00%	 -
Install Louver& Generator Exhaust 	 -	 10,000.00	 -	 -	 -	 0.00%	 10,000.00

3.2 Final B2 Lobby	 -
HVAC Demolition 	 22,000.00	 22,000.00	 -	 .	 22,000.00	 100.00%	 -
HVAC Piping	 . .	 28,000.00	 28,000.00	 -	 28,000.00	 100.00%	 -
Ductwork Roughing	 33,000.00	 33,000.00 .	 -	 33,000.00 . . 100.00%	 -
HVAC Drops & Diffusers 	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -
BMS Wiring & Devices 	 .	 8,400.00	 3,360.00 .	 5,040.00 	 8,400.00	 100.00%

3.3 Struct Mod'ns I Closures & BMS Rems
Final Ductwork at BHS Closure Areas 	 9,000.00	 9,000.00	 9,000.00	 100.00%	 -

3.4 SBI Lobby, Escalators E3/E4
Install HVAC Supply& Return Piping 	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -
Ductwork Roughing 	 .	 86,000.00	 77,400.00	 -	 77,400.00	 90.00%	 8,600.00
HVAC Drops & Diffusers 	 25,000.00	 5,000.00	 -	 5,000.00	 20.00%	 20,000.00
BMS Wiring & Devices 	 .	 -	 8,500.00	 6,800.00	 -	 . 6,800.00	 80.00%	 1,700.00

3.5 BHS Belt 1B4,MER 4, Loading Dock
Install HVAC Eq't in MER 94 (inc AHU s 8&9 	 90,000.00	 90,000.00	 -	 90000.00	 100.00%	 -
HVAC Piping in MER 94	 60,000.00	 60,000.00	 -	 .	 60,000.00	 100.00%	 -
Install HVAC Piping for AC Units #1 & 92	 50,000.00	 50,000.00	 -	 .	 50,000.00	 100.00%
Ductwork Roughing in MER 44 	 80,000.00	 80,000.00 - ' 	 -	 80,000.00	 100.00%
Ductwork Roughing Betw MER 44 & Col A 	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
Install Louvers at Col. A	 16,000.00	 16,000.00	 -	 16,000.00	 100.00%	 -
BMS Wiring & Devices in MER 94 	 66,000.00	 65,340.00	 -	 .	 65,340.00	 99.00%	 660.00

3.6 HVAC System Testing & Balancing
HVAC Final Testing & Balancing 	 25000.00	 12,500.00	 -	 12,500.00	 50.00%	 12,500.00

44	 Electrical	 .
Submittal -Supporting Devices	 1,200.00	 1,200.00	 -	 1,200.00	 100.00%
Submittal -Raceways	 .	 1,350.00	 -	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -Underground Conduit	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -Boxes & Fittings	 1,350.00	 .1,350.00	 -	 .	 ..	 -	 1,350.00	 100.00%	 ..	 . -.

- .	 - -Subminal -Splices 'lemintions 	
-	

:1200001,200.00	 -	 1,200.00	 100.00%	 -
Submittal -Wire-XHHW, #12 AWG-750MCM 	 - - 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -

-	 SUB TOTALS	 781,700.00 -	 723,200.00	 5,040.00	 0.00	 728,240.00	 53,460.001

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401- Certification of Document's Authenticity

Page 14 of 21



CONTINUATION SHEET	 AlA DOCUMENT G703

UA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 APPLICATION NO:	 41
ontractor's signed certification is attached. 	 APPLICATION DATE: 	 04/27/10

0 tabulations below, amounts'arestated to the nearest dollar. -	 -	 .	 -	 PERIOD TO:	 04/30/10
)se Column I on Contracts where variable retainage for line items may apply.	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6608R41
A	 B	 -	 D	 B	 .F	 G 	 H

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G—C)	 TO FINISH

APPLICATION	 .	 STORED	 AND STORED	 (C - G)
(D + B)	 . (NOT IN	 TO DATE

-	 D ORE)	 .	 (D+E+F)
Submittal -Dry-Type XFM RS	 .	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -North Temp.SWGR (Package) 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -South Teinp.SWGR (Package)	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -
Submittal -Panelboards	 .	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -
Submittal -60A, 600V NEMAI Disconnect	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -200A, 600V NEMAI Disconnect . 	 1,350.00 -	 1,350.00	 .	 .	 1,350.00	 100.00%	 -
Submittal -400A, 600V NEMAI Disconnect 	 .	 1,350.00	 1,350.00	 .	 -	 1,350.00	 100.00%	 -
Submittal -North Generator (Package) 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -South Generator (Package) 	 1,350.00	 1,350.00	 -	 , 1,350.00	 100.00%
Submittal -Cntrl Pnls /ENCL/CAB/Term Boxes	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%
Submittal -Wiring Devices	 . .	 1,200.00	 1,200.00	 -	 1,200.00	 100.00%
Submittal -Light Fixtures (PackagesO 	 1,350,00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -
Submittal -Fire Alarm (Package) 	 .	 1,350.00	 "	 1,350.00	 -	 .	 1,350.00	 100.00%	 -
Submittal - Public Address Svs (Pkge)	 . 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 .. -
Submittal -Fire Alarm/Pub Addrs Sys 

Chi
	 1,350.00	 -1,350.00	 -	 1,350.00	 100.00%	 -

Submittal -North SWGR (Package) 	 .	 1,350.00	 1,350.00	 .	 -	 11350.00	 100.00%	 -
Submittal -South SWGR (Package) 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Procure -Raceways 	 42,725.00	 42,725.00	 -	 .	 42,725.00	 100.00%	 -
Procure -Underground Conduit 	 - 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -Boxes & Fittings	 '	 42,725.00	 42.725,00	 ,	 -	 '	 42,725,00	 100,00%	 -
Procure -Splices Temivations	 '	 42,725,00	 42,725.00	 -	 .	 42,725,00	 100.00%	 -
Pm'ocurel -Wire-XHHW, 412 AWG-750MCM 	 -	 42,725.00	 42,725.00	 -	 .	 42,725.00	 100.00%	 -
Procure -Dry-Type XFMRS	 .	 '	 42,725,00	 42,725,00	 -	 42,725.00	 100,00%	 -
Procure -60A, 600V NEMAI Disconnect 	 .	 42,725,00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -200A, 600V NEMAI Disconnect	 .	 42,725,00	 42,725.00	 .	 -	 42,725,00	 100,00%
Procure 400A, 600V NEMAI Disconnect	 42,725.00	 42,725.00	 -	 . .	 42,725.00	 100.00%
Procure -Wiring Devices 	 .	 42,725 00	 42,725.00	 .	 .	 ' 42,725,00	 100.00%	 -
Procure -Panelboards	 739,078.00	 ,	 739,078.00	 -	 739,078.00	 100,00%
Procure -Cnn-I Pnls /ENCL/CAB/Term Boxes	 '	 42,725.00	 42,725.00 :	 - .	 -	 42,725,00	 100,00%	 -
Procure -Light Fixtures (PackagesO 	 -	 - .	 516,625.00	 -	 516,625.00	 - -	 516,625.00	 100.00%
Procure -Fire Alarm (Package) ' 	 39,000.00	 39,000.00	 '	 -	 .	 ,	 39,000.00	 100,00%	 -
Procure - Public Address Svs(Pkge) -	-	 72,500,00	 72,500.00	 -...	 -	 -'	 -	 '	 72,500,00	 i00,00%

-- 'ProcLmré Fire Alarnm/PubAddr0Sys Cbl 	 -	 42,725.00	 - 42,725.00	 -	 42,725.00	 100,00%	 .	 -

	

SUB TOTALS	
f '
	 1,902,703.00	 1,902.703.00	

.	 0.001	
- 0.00	 1,902.703.00	 -	 0.001

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

-	
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CONTINUATION SHEET.	 AM DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 APPLICATION NO:	 41

Contractors signed certification is attached. 	 -	 APPLICATION DATE: 	 04f27fl0

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 04/30/10

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRH Job 2034
	VRH[NV,NO	 6608R41

A	 B	 C	 D	 1	 E	 F	 G 	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D+E)	 (NOT IN	 TO DATE

____________________________________ 	 D OR E)	 (D+E+F)
Procure -North Temp SWGR (Package) 	 411,300.00	 411,300.00	 -	 411,300.00	 100.00%

FrocureI -South Teinp.SWGR (Package) 	 411,30000	 411,300.00	 -	 411,300.00	 100.00%
Procure -North SWGR (Package)	 .	 524,551.00	 519,305.00	 16&& Q	 524,551.00	 100.00%

lrocuiel -South SWGR (Package) . 	 524,551.00	 521,560.00	 .-&te 3	 524,551.00	 100.00%

Procure] -North Generator (Package) 	 .	 918,565.00	 909,379.00	 --9	 918,565.00	 100.00%

Procure] -South Generator (Package) 	 1,753,630.00	 1,753,630.00	 -	 1,753,630.00	 100.00%

Stage 1 1.2 SM Electric Mobilizes	 293,500.00	 293,500.00	 -	 .	 293,500.00	 100.00%

1.2 Iustal Temporary Lighting	 27,331.00	 27,331.00	 -	 27,33 .00	 100.00%

.2 - Electrical Roughing (ElectricalO 	 643,083.00	 643,083.00	 -	 .	 643,083.00	 100.00%

1.2- Electrical Roughing (Fire Alarm Public Address 	 321,542.00	 321,542.00	 -	 321,542.00	 100.00%

1.2- Electrical Wirirug (Fixture & Devices)	 643,083.00	 643,083.00	 -	 643,083.00	 100.00%

1.2 - Electrical Wiring (Fire Alarm Public Address 	 .	 321,542.00	 321542.00	 -	 .	 32542.00	 100.00%

1.3 - EIec.Disconnects & Removals 	 245,979.00	 245,979.00	 -	 245,979.00	 100.00%

.3 Elec.Raceways, Fixt,s Devices, Conn MER 143 	 160,771.00	 160,771.00	 -	 160,771.00	 100.00%
1.6 - Manholes ,EIec,Ductbanks under Roadway	 241,156.00	 241,156.00	 -	 241,156.00	 100.00%

Stage 2 2.Electrical Disconnects & Removals West Area	 168,813.00	 168,813.00	 -	 168,813.00	 100.00%
2.1 West Ticketing Electric Disconnects & Removals	 20,893.00	 20,893.00	 -	 .	 20,893.00	 100.00%
2.1 West Ticketing Electrical Roughing	 62,678.00	 62,678.00	 -	 .	 62,678.00	 100.00%

2.1 West Ticketing Elec.Wiring & Fixtures 	 41,785.00	 41,785.00	 -	 41,785.00	 100.00%
2.1 West Ticketing Fire AIim/Pub Addrs Sys 	 33,428.00	 33,428.00	 -	 .	 33,428.00	 100.00%
2.2 Electric Disconnects & Removals 	 .	 33,428.00	 33,428.00	 -	 33,428.00	 100.00%
2.2Eelctrical Roughing	 91,285.00	 91,285.00	 -	 91,285.00	 100.00%
2.2 Electrical Wiring & Fixtures 	 91,285.00	 91,285.00	 -	 91,285.00	 100.00%
2.2 Electrical Wiring Fire AIrm/Pub Addrs Sys	 54,688.00	 54,688.00	 -	 54,688.00	 100.00%
2.3 Install Temporary Lighting	 18,757.00	 18,757.00	 -	 18,757.00	 100.00%

2.3 D -East-Relocate Lighting Fixtures	 .	 8,357.00	 8,357.00	 -	 8,357.00	 100.00%
2.3 Electrical Roughing . 	 .	 167,141.00	 167,141.00	 -	 167,141.00	 100.00%
2.3 EIec.Wrin,Fixtures & Devices	 25,356.00	 125,356.00	 --	 .	 125,356.00	 100.00%
2.3 Electrical Wiring Fire Alnn/Pub Addrs Sys 	 83,571.00	 83,571.00	 -	 83,571.00	 100.00%
2.5 South Parking Lot Electrical Duetbank 	 25,071.00	 -	 25,071.00	 -	 25,071.00	 100.00%
2.5 Deliver Teinp.SW/CT/SWGRT/SWBD T-S	 8,357.00	 8,357.00	 -	 8,357.00	 100.00%
2.5 Set Term) SW/CT/SWGRT/SWRI) T-S	 .	 .-----16,74.0O --	 6,714.00 1 	 16,714.00	 I00.00%	 -	 -

SUB TOTALS	 .	 .	 8,49791,00	 8,476,068.00	 17,423.00	 . 0.00	 8,493,491.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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WORK CO

OM PREVIOUS
APPLICATION

(D + E)

CONTINUATION SHEET
• AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractor's signed certification is attached.
In tabulations below, amounts are slated to the nearest dollar.
Use Column I on Contracts where variable retainage for line items may apply.

	

A	 -	 B	 C

	

ITEM	 DESCRIPTION OF WORK	 SCHEDULED

	

NO.	 VALUE

AlA DOCUMENT G703

	APPLICATION DATE:	 04127/10 -

	PERIOD TO:	 04/30/10

	

ARCHITECTS PROJECT NO:	 VRH Job 2034

	VRH INV. NO	 6608R41
E
	

F	 -GFl
MATERIALS	 TOTAL	 BALANCE
PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH

STORED	 AND STORED	 (C - G)
- (NOT IN	 TO DATE

D OR E)	 (D+E+F)
2.5 Inst Temp Cond/Cable & Term-Temp SW/CT/SW 	 '62,678.00	 62,678.00	 62,678.00	 100.00%	 -	 -
2.5 Install Temp Cond/Cable to Splice Box 	 -	 83,571.00	 83,571,00	 -	 -	 83,571.00	 100.00%	 -
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 	 -	 20,893.00	 20,893,00	 -	 .	 20,893.00	 100.00%	 -
2.5 Rein SWER & SWBD	 .	 12,536.00	 12,536.00	 -	 2,536.00	 100.00%	 -
2.5 Rem-Exist Conduit	 20,893,00	 20,893,00	 -	 20,89300	 100.00%	 -
2.5 Deliver New SWGR SA & SWBD Al 	 12,536.00	 12,536.00	 -	 12,536.00	 100.00%	 -
2.5 SetrNew SWGR SA & SWBD Al 	 12,536.00	 9,402.00	 3,134.00 -J	 .	 12,536.00	 100.00%	 -
2.5 Install Cond/Cable Term SWGR SA/SWBD Al	 '	 54,321.00	 54,321.00	 -	 54,321.00	 100.00%	 -
2.5 Install Cable to New SWBD Alto Spice Boxes 	 20,893.00	 20,893.00	 -.	 20,893.00	 100.00%	 -
2.5 Pwr Outage & Tern New SWbd A I & Spice Boxes 	 20,893.00	 10,447,00 'J 	 10,447,00	 50.00%	 10,446.00
2.5 Install Temp Cond/Cable to Splice Box 	 83,571,00	 41,786,00	 -	 41786.00	 50.00%	 41,785.00
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes	 20,893.00	 -	 -	 0.00%
2.5 Rem Exist SWGR & SWBD	 12,536.00	 -	 -	 0.00%
2.5 Rem Exist Conduit	 20,893.00	 -	 -	 0.00%
2.5 Deliver New .SWGR SB & SWBD B!	 -	 12,536.00	 6,268.00	 6,268.00 /	 12,536.00	 100.00%
2.5 SetT New SWGR SB & SWBD BI	 12,536.00	 -	 -	 0.00%
2.5 Install Cond/Cable Term SWGR SB/S WBD BI ' 	 54,321.00	 .	 -	 -	 000%
2.5 Install Cable to New SWBD BUo Spice Boxes 	 20,893.00	 -	 . -	 -	 0.00%
2.5 Pwr Outage & Tern New SWbd B I & Spice Boxes 	 20,893.00	 .	 -	 :	 -	 0.00%
2.5 Lighting Fixtures &WIRING at South Corridor	 20,893.00	 19,848.00	 - -	 .	 19,848.00	 95.00%
2.5 Electrical Wiring Fire AIrm/Pub Addrs Sys 	 41785.00	 39,696.00	 -	 .	 39,696.00	 95.00%
2.6 East Ticketing Electric Disconnects& Removals 	 16,714.00	 16,714.00	 -	 16,714.00	 100.00%
2.6 East Ticketing Electrical Roughing	 41,785.00	 41,78500	 -	 41,785.00	 100.00%
2.6 East Ticketing Elec.Wiring & Fixtures 	 41,785.00	 41,785.00	 -	 41,785.00	 100.00%
2.6 East Ticketing Fire Alrrn/Pub Addrs Sys 	 29,250.00	 29,250.00	 -	 29,250.00	 100.00%
2.12 Electrical Feeders to EMR	 . 41,785.00	 41,785.00	 -	 '	 41,785.00	 100.00%
3.1 Deliver Temp.SW/CT/SWGR T/SWBD T-N 	 8,733.00	 8,733.00	 .	 -	 8,733.00	 I06.00%
3.1 Deliver New lien Set North 	 3,098.00	 -	 .	 .	 .	 -	 0.00%	 13,098.00
3.1 Determ & Remove Exist Gen SeE& Equip 	 .	 43,662.00	 -	 .	 -	 0.00%	 43,662.00
3.1 Set Temp SW/CT/S WGRT/SWBD T-N 	 17,465.00	 17,465.00	 -	 17,465.00	 100.00%	 -
3.1 Install New .Gen Set & Equip. 	 .	 21,831.00	 .	 . -	 .	 -	 0.00%	 21,831.00

Ki3.1 Inst Temp Cond/Cable & Term-Temp SW/CT/SW	 65,494.00	 65,494.00	 .. .....,. .	 ,494.00
- =	 .	 - •-	 -	 -	 ' 3:- instaji New ConduitJCable/IIerms 	 '	 17,465.00	 17,465.00	 -	 .	 17,465.00	 100.00%	 -

SUB TOTALS	 1,002,567.00	 '	 685,797.00 ' 	 19,849.00	 0.00	 705,646.00	 296,921.001
-	

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 	 -

20,893.00
12,536.00
20,893.00

12,536.00
54,321.00
20,893.00
20,893.00

1,045.00
2,089.00
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CONTINUATION SHEET	 :	 A/A DOCUMENTG703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT; containing 	 APPLICATION NO: 	 41

Contractors signed certification is attached. 	 -	 - APPLICATION DATE: 	 04/27/10

In tabulations below, amounts are stated to Ilte nearest dollar.	 ,'	 -	 -	 PERIOD TO:	 04/30/10

Use Column I ott Contracts where variable retainage for line items may apply.	 -	 -	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 66081141

A	 B	 -	 C	 D	 E	 F	 0 	 H
ITEM	 -	 DESCRIPTION OF WORK	 - -	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 * C)	 TO FINISH

-	 APPLICATION	 -	 -	 STORED	 AND STORED	 (C -0)
'-	 -	 (D + B)	 (NOT IN	 TO DATE

-	 .	 -	 DORE) -	 (D+E+F)

3.1 Install Temp Cond/Cable to Splice Box	 87,325.00	 87,325.00	 -	 87,325.00	 100.00%	 -

3.1 Pwr Outage & Tens Tetsip Equip & Spice Boxes	 -	 21,83 1.00	 21,831.00	 -	 21,83 1.00	 100.00%	 - -

3.1 Rein Exist SWGR & SWBD	 -	 -	 13,099.00	 13,099.00	 -	 13,099.00	 100.00%	 -

3.1 Rem Exist Conduit	 -.	 21,831.00	 21,831.00	 -	 21,831.00	 100.00%	 -	 -

-	 -.	 3.1 Deliver New .SWGR NA & SWBD A2	 13,099.00	 -	 13,099.00	 -	 ,	 13,099.00	 100.00%	 -

- 3.1 SeE New SWGR NA & SWBD A2	 13,099.00	 13,099.00	 -	 ---	 13,099.00	 100.00%	 -	 -

3.1 Install Cond/Cable Term SWGR NA/SWBD A2	 56,761.00	 - 56,761.00	 - -	 -	 56,761.00	 100.00%	 -

3.1 Install Cable to New SWBD A210 Spice Boxes	 21,831.00	 21,831.00	 .	 -	 . 21,831.00	 100.00%	 -

3.1 Pwr Outage & Tens New SWbd A2 & Spice Boxes 	 21,831.00	 21,83 1.00	 -	 21,831.00	 100.00%	 -	 -

3.1 Install Temp Cond/Cable to Splice Box 	 87,325.00	 87,325.00	 -	 .	 87,325.00	 100.00%	 -

3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 	 21,831.00	 .	 -0+84+0& ic .O 00	 21,831.00	 100.00%	 -

3.1 Rein Exist SWGR & SWBD	 13,099.00	 .	 . 9,824.00 .1	 -	 9,824.00	 75.00%	 3,275.00

3.1 Rein Exist Conduit 	 .	 -	 21,83 1.00	 21,831.00 -1'	 -	 21,831.00	 100.00%

3.1 Deliver New .SWGR NB & SWBD B2	 13,099.00	 6,550.00	 6,549.00 -J	 13,099.00	 100.00%

3.1 Set New SWGR NB & SWBD B2	 -	 13,099.00	 - - 3,275.00 i	 3,275.00	 25.00%	 9,824.00 -

3.1 Install Cond/Cable Term SWGR Nb/SWBD B2	 56,761.00	 14,190.00	 5,676.00 '	 19,866.00	 35.00%	 .36,895.00

3.1 Install Cable to New SWBD 13210 Spice Boxes 	 21,831.00	 .	 -	 -	 0.00%	 21,831.00

	

- 3.1 Pwr Outage & Tern New SWbd B2 & Spice Boxes 	 21,831.00	 .	 .	 -	 -	 . 0.00%	 21,831.00

3.2 Electric Disconnecls& Removals 	 43,662.00	 -	 43,662.00	 ,	 -	 43,662.00	 100.00%	 -

3.2 Eelctrical Roughing	 53,395.00	 53,395.00	 -	 .	 53,395.00	 100.00%	 -
3 . 2 Electrical Wiring& Fixtures	 43,662.00	 43,662.00	 -	 .	 43,662.00	 100.00%	 -

3.2 Electrical Wiring Fite Alnti/Pub Addrs Sys	 .	 26,197.00 -	 26,197.00	 -	 -	 .	 -	 26,197.00	 -100.00%	 -

3.2 Finish Painting	 17,465.00	 16,592.00	 -	 -	 16,592.00	 95.00%	 873.00

3.3- Final Electrical at BUS Closure Areas 	 -	 43,662.00	 33,563.00	 5,733.00 1	 -	 39,296.00	 90.00%	 . 4,366.00

3.4 Eelctrical Roughing	 174,650.00 -	 171,157.00	 -	 171,157.00	 98.00%	 - 3,493.00

.3.4 Electrical Roughing Fire AIrm/Pub Addis Sys 	 87,325.00	 85,579.00	 -	 85,579.00	 98.00%	 1,746.00

3.4 Electrical Wiring & Fixtures &Devices	 183,382.00	 174,213.00	 -	 .	 .	 174,213.00	 95.00%	 9,169.00

3.4 Electrical Wiring Fire AIrm/Pub Addrs Sys	 87,325.00	 82,959.00	 -	 .	 82,959.00	 95.00%	 -	 4,366.00

3.5 Eelctrical Removals & Relocations BHS - 	 65,494.00	 65,494.00	 65,494.00	 100.00%	 -

3.5 Eelctrical Equip. & Racewnys in MER 64 	 65,494.00	 -	 65,494.00	 -	 .	 -	 65,494.00	 100.00%	 -	 -

3.10- Deliver New Gen Set South 	 43662.00	 -	 43,662.00	 - .	 43,662.00	 100.00%	 -	 . -

3.10- Determ & Remove Exist Gen Set & Equip. 	 .	 43,662.00	 -	 .	 -	 0.00%	 43,662.00

	

..3 . !O-1ns ta!lNewGen . SeI &Equip --.--	 .--	 -	 65,494.00-	 -'65,494.00-----'	 ---	 65,494:00	 100.00%	 -
3.10- Install New Conduit/Cable//Terms	 65,494.00	 65,494.00	 -	 -	 65,494.00	 100.00%	 -

	

SUB TOTALS	 1,651,439,00	 1,415,38970	
74719.001	

0.00	 1,490,108.00 	 1	 161,331.001

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 18 of 21



CONTINUATION SHEET	 414 DOCUMENT G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 41
Contractor's signed certification is attached. 	 -	 APPLICATION DATE:	 04/27/10

In tabulations below, amounts are slated to the nearest dollar. 	 PERIOD TO:	 04/30/10

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO: 	 .VRH Job 2034

	

VRH INV. NO	 66081141
A	 B	 C	 0	 E	 F	 G 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G-C)	 TO FINISH -

.	 APPLICATION	 -	 STORED	 AND STORED	 (C - G)
(0 + E)	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)
CONTRACT AMOUNT	 53,200,000.00	 50,249,594.08	 379,674.00	 0.00	 50,629,268.08	 95.17'Y,,	 2,570,731.92

P&P Bond	 343,560.00	 343,560.00	 -	 343,560.00	 100.00%	 -.
Co# I Change Order #1 Pace 93 	 59,046.00	 59,046.00	 -	 59,046.00	 100.00%	 -
Co42 Change Order #2 Pace #2 T&M	 12,447.35	 11,284.36	 -	 11,284.36	 90.66%	 -	 1,162.99
Co#3 Change Order #3 Pace #7	 28,189.15	 28,189.15	 -	 28,189.15	 100.00%
Co#4 Change Order 11 4 Pace #4	 62,488.00	 62,488 00	 -	 62,488.00	 100.00%	 -
Co95 Change Order #5 Pace #1 	 1,580.00	 1,580.00	 -	 1,580.00	 100.00%	 -
Co46 Change Order 11 6 Pace #21	 34,085.00	 34,085.00	 .	 34,085.00	 100.00%	 -
Co47 Change Order 11 7 Pace #22	 33,769.00	 33,769.00	 .	 33,769.00	 100.00%
Co98 Change Order# 8 Pace #13	 94,118.13	 94,118.13	 -	 94,118.13	 100.00%	 -
Co49 Change Order #9 Pace #10	 ,	 53,543.00	 53,543.00	 -	 53,543.00	 100.00%	 -

Co# 10 Change Order 11 10 Pace #11	 17,424.00	 17,424.00	 -	 17,424.00	 100.00%	 -
Co#I I Change Order 11 II Pace #24	 15,996.50	 15,996.50	 -	 15,996.50	 100.00%
Co# 12 Change Order 0 12 Pace #23	 .	 33,539.15	 33,539.15	 -	 33,539.15	 100.00%	 -
Co#I3 Change Order  13 Pace #12 	 97,307.94	 97,307.94	 '	 -	 97,307.94	 100.00%	 -
Co#14 Change Order 11 14 Pace #31	 19,972.00	 19,972.00	 -	 19,972.00	 100.00%	 -
Co415 Change Order  IS Pace #26	 14,830.00	 14,830.00	 -	 14,830.00	 100.00%
Co# 16 Change Order # 16 Pace #33	 15,569.00	 15,569.00	 -	 15,569.00	 100.00%
Co#17 Change Order 11 17 Pace 932	 42,800.00	 42,800.00	 -	 42,800.00	 100.00%
Co# 18 Change Order 11 18 Pace #27	 36,088.00	 36,088.00	 -	 -	 36088.00	 100.00%
Co#19 Change Order  19 Pace #15 	 1,237,968.60	 1,138,931.43	 -498Q,0	 1,151,311.43	 93.00%	 86,657.17
Co#20 Change Order #20 Pace 934	 .	 54,067.00	 54,067.00	 54,067.00	 100.00%
Co#21 Change Order# 21 Pace 925	 35,743.00	 35,743.00	 -	 35,743.00	 100.00%	 -
Co#22 Change Order 11 22 Pace #5	 159,281.00	 159,281.00	 - .	 159,281.00	 100.00%
Co923 Change Order 11 23 Pace #41	 14,420.00	 14,420.00	 .	 -	 14,420.00	 100.00%
Co#24 Chaitge Order #24 Pace 939	 .	 15,240.00	 15,240.00	 -	 .	 15,240.00	 100.00%
Co#25 Change Order #25 Pace #19	 '	 105,000.00	 105,000.00	 -	 105,000.00	 100.00%	 -
Co#26 Change Order #26 Pace #17	 50,900.40	 50,900.40	 -	 50,900.40	 100,00%
Co427 Change Order  27 Pace #16 	 .	 56,352.00	 28,175.60	 -	 '	 28,175.60	 50.00%	 28,176.40
Co#28 Change Order# 28 Pace 99	 .	 58,239.00	 58,239.00	 -	 .	 58,239.00	 100.00%
Co#29 Change Order 11 29 Pace #35	 .	 14,906.00	 14,906.00	 -	 .	 14,906.00	 100.00%	 -
Co930 Change Order #30 Pace #40 	 12,500.00	 12,500.00	 -	 12,500.00	 100.00%
Co#3 I Change Order #31 Pace 943	 21,222.00	 21,222.00	 -	 21,222.00	 100.00%
Co932 Change Order 11 32 Pace #42 T&M	 0.00	 -	 -	 0.00%	 0.00
Co#33 Change Order #33 Pace #44 	 31,882.00	 31,882.00	 -	 .	 31,882.00	 100,00%
Co#34 Change Order  34 Pace 948	 17,463.00	 17,463,00	 17,463.00	 100.00%
Co#35 Change Order #35 Pacc#53 T&M 	 942905	 871298	 -	 n'	 92A	 our

' Co#36 Change Order 11 36 Pacc#5 I -	
,	

-	 23,989,00	 23,989.00	 -	 23,989,00	 100.00%
Co937 Change Order 11 37 Pace #46	 147,464.00	 147,464,00	 -	 147,464.00	 100.00%
Co438 Change Order# 38 Pace #49 	 8,654.00	 8,654.00	 - -	 8,654.00	 100.00%
Co#39 Change Order 11 39 Pace 952	 40,475.00 -	 40,475.00	 -	 ,	 40,475.00	 100.00%
Co#40 Change Order #40 Pace 945 	 77,752.00	 77,752.00	 -	 77,752.00	 100.00%
Co44 I Change Order 11 41 Pace #62	 -	 42,800.00	 42,800.00	 -	 42,800.00	 100.00%

	

Sub Total Change Order Page 1 	 2,908,539.27	 - 2,779,446.64	 12,380.00	 0.00	 2,791,826.64 	 1	 116,712.63

- Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity-	 ,	
-
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CONTINUATION SHEET	 AlA DOCUMENT G7O3	 .

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 APPLICATION NO:	 41
Contractors signed certification is attached.	 .	 APPLICATION DATE:	 04/27/10

In tabulations below, amounts are stated to the nearest dollar. 	 .	 PERIOD TO:	 04/30/10

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

-	 .	 -	 VRH [NV. NO	 6608R41
A	 B	 C'	 D	 If	 F	 .	 G	 '.	 -I-I.

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO,	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G * C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 -	 (C -0)
(D + F)	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)

Co#42 Change Order #42 Pace 960	 '60,191.00	 60,191.00	 -	 .	 60,191,00	 100.00%	 -

Co443 Change Order 9 43 Pace 463	 .	 35,593.00	 35,593.00	 -	 35,593.00	 100.00%	 -

Co#44 Change Order  44 Pace #61 	 14,980.00	 14,980.00	 -	 .	 14,980.00	 100.00%

Co445 Change Order # 45 Pace 967 	 10,668.00	 10,668.00	 -,	 .	 10,668.00	 100.00%	 -

Co#46 Change Order #46 Pace 447 	 '	 -	 10,888.00	 10,888.00	 .	 -	 10,888.00	 100.00%	 -

Co447 Change Order #47 Pace #29 	 5,029.00	 '	 5,029.00	 -	 .	 5,029.00	 100.00%	 -

Co#48 Change Order #48 Pace #59 T&M	 '	 40,510.27	 38,720.76	 -	 .	 38,720.76	 95.58%	 1,789.51

Co#49 Change Order  49 Pace 970 	 '	 . 7,261:00	 7,261.00	 -	 7,261.00	 100.00%

Co#50 Change Order  50 Pace #65	 , 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -

Co#51 Change Order #51 Pace #73 T&M	 '	 0.00	 -	 -	 ' - 	 0.00%

Co952 Change OrderS 52 Pace #72 	 35,000.00	 35,000.00	 -	 .	 '	 35,000.00	 100.00%

Co#53 Change Order  53 Pace 471	 .	 58,911.00	 '	 58,911.00	 -	 58,911.00	 100.00%	 -

Co#54 Change Order #54 Pace 468 	 15,536.00	 15,536.00	 -	 15,536.00	 100.00%	 -

Co#55 Change Order #55 Pace #78 T&M	 40,168.53	 38,160.08 	 -	 38,160.08	 95.00%	 2,008.45

Co#56 Change Order  56 Pace #30 	 .	 190,000.00	 190,000.00	 -	 190,000.00	 100.00%	 -

Co#57 Change Order #57 Pace 964 T&M	 '	 .	 128,803.38 :	 119,384.03	 -	 119,384.03	 92.69%	 '	 9,4 19.35
• .	 Co#58 Change Order #58 Pace #50 T&M	 179,503.76	 170,164.41	 -	 170,164.41	 95.00%	 ' 9,339.35

Co559 Change Order #59 Pace 975 	 4,619.00	 4,619.00	 -	 '	 4,619.00	 100.00%	 -
Co560 Change OrderS 60 Pace #86 T&M 	 7,932.77	 7,536.12	 ' -	 .	 7,536.12	 95.00%	 '	 396.65
CoS61 Change Order #61 Pace 479	 ' 52,965.00 .	 52,965.00	 -	 52,965.00	 100.00%
Co#62 Change Order  62 Pace #82 T&M	 90,100.72	 90,100.72	 -	 .	 '	 90,100.72	 100,00%
Co#63 Change Order #63 Pace 983 	 9,974.00	 9,974.00	 '	 -	 9,974.00 '100.00%	 -

Co564 Change Order #64 Pace 555 	 .	 46,052.00	 46,052.00	 -	 46,052.00	 100.00%
Co565 Change Order #65 Pace 569T&M	 .	 '	 '	 24,771.56	 23532.96	 -	 23,532.96	 95.00%	 1,238.60
Co566 Change Order #66 Pace #74 	 34,149.00	 34,149.00	 .	 -	 .	 34,149.00	 100.00%	 -
Co#67 Change Order #67 Pace 484 	 42,656.00	 ,	 42,656.00 .	 -	 .	 42,656.00	 100.00%	 -
Co#68 Change Order #68 Pace 490	 21,293.00	 21,293.00	 21,293.00	 100.00%	 -
Co969 Change Order  69 Pace #89	 13,907:00	 13,907.00	 -	 13,907.00	 100.00%	

-

•	 Co#70 Change OrderS 70 Pace #85	 20,865.00	 20,865.00	 -	 20,865.00	 100.00%	 -
C0#7I Change Order #71 Pace 988 T&M	 102,309.45	 .	 90,065.80	 -	 -	 90,065.80	 88.03%	 12,243.65
Co#72 Change Order  72 Pace 466	 12,045.00	 12,045.00	 -	 .	 .	 , 12,045.00	 100.00%
CoS73 Change OrderS 73 Pace 595 	 5,036.00	 5,036.00	 -	 5,036.00	 100.00%
Co574 Change Order  74 Pace 593	 .	 -	 ' 31,85 1.00 ,	 31,851.00	 -	 31,851.00	 100.00%	 -
Co575 Change Order 575 Pace 492 T&M 	 .	 8,535.35	 '8,108.57	 .	 -	 8,108.57	 95.00%	 426.78
CoS76 Change Order  76 Pace 557	 -	 28,000.00	 . 28,000.00	 - ,- 	 28,000.00	 100.00% -- . -
CoE77 Change 'Order #77 Pace #97	 -	 .	 29,619.00 -	 '	 29,619.00	 .	 -	 29,619.00	 100.00%
Co978 Change OrderS 78 Pace #103	 10,780.00 '-	 10,780.00	 -	 10,780.00	 100.00% -	 -

	

Co#79 Change OrderS 79 Pace 936 T&M	 -	 0;00	 -	 -	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%

	

Sub Total Change Order Page 2 	 -	 1,460,503.79	 1,423,641.45	 0.00 	 0.001.	 1,423,641.45 1 •	 36,862.34

Uaera may obtain validation of this document by requesting of the license a completed AlA Document D401 Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUIvIENTG703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 41

Contractor's signed certification is attached. 	 APPLICATION DATE:	 04/27/10

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 -	 04/30/10

Use Column I on Coatiacts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRHINV:NO .	 6608R41
B	 C	 D	 E	 F	 0	 ___	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED?LETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0-C)	 TOFINtSH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D + E)	 -	 (NOT IN	 TO DATE

D ORE)	 (D+E+F)
Co#8 I Change Order 0 St Pacc #77	 52,000.00	 52,000.00	 -	 52,000.00	 100.00%	 -
Co482 Change Order #82 Pace 4106 	 9,974.00	 9,974.00	 -	 -	 9,974.00	 100.00%	 -
Co483 Change Order 0 83 Pace #1 OOT&M	 12,981.18	 12,200.93	 . -	 .	 12,200.93	 9399%
Co984 Change Order 0 84 Pace 996	 20,865.00	 20,865.00	 -.	 20,865.00	 100.00%	 -
Co#85 Change Order 0 85 Pace 998	 9,442.00 .	 9,442.00	 -	 9,442.00	 100.00%	 -
Co#86 Change Order 0 86 Pace #104 	 .55,310.00	 55,310.00	 -	 55,310.00	 100.00%	 -
Co487 ChatsgeOcdec# 87 Pace #109 	 21,992.00	 21,992.00	 -	 21,992.00	 100.00%	 -
Co488 Change Order 0 88 Pace 499 T&M 	 0.00	 .	 -	 -	 -	 0.00%	 -
Co989 Change Order fl 89 Pace #IOIT&M 	 .	 3,354.40	 3,354.40	 -	 3,354.40	 100.00%	 -

	

0.00	 -	 -	 -	 0.00%

	

0.00	 -	 -	 0	 - 	 0.00%	 -

	

0.00	 -	 0	 - 	

- 	 0.00%	 -

	

0.00	 -	 -	 -	 -	 0.00%	 -	 -

	

0.00	 -	 -	 .	 0.00%	 -

	

0.00 -	 -	 -	 -.	 0.00%	 -

	

0.00	 -	 -	 -	 0.00%	 -

	

0.00	 -	 -	 .	 .	 -	 0.00%	 -

	

0.00	 -	 -	 .	 -	 0.00%	 -

	

0.00	 -	 ..	 -	 .	 -	 - 0.00%

	

0.00 .	 .'	 -	 -	 -	 0.00%	 -

	

0.00	 -	 -	 -	 0.00%	 -

	

0.00	 -	 .	 -	 -	 -	 0.00%	 -

	

0.00 	 0.00%	 -

	

0.00	 -	 -	 .	 -	 0.00%

	

0.00	 -.	 -	 .	 .	 -	 0.00%	 -

	

0.00	 -	 -	 -	 0.00%

	

0.00	 -	 .	 -	 -	 0.00%	 -
-	 .	 0.00	 -	 -	 .	 -	 0.00%	 -

	

0.00	 -	 . -	 -	 0.00%	 -

	

0 0.00 .	 . -	 -	 -	 0.00%	 -	 --	
0.00	 -	 -	 -	 . 0.00%	 -

	

0.00	 -	 -	 - .	 0.00%	 -

	

0.00 -	 -	 -	 .	 -	 0.00%	 -

	

0.00	 -	 .	 -	 :	 0.00%	 - -
000/ -

	

[Sub Total Change Order Page 3 	 185,918.58	 185,138.33	 0.00	 0.00	 185,138.33	 .	 0.00

	

TOTAL CHANGE ORDERS	 4,554,961.64	 4,388,226.424,388,226.42	 12,380.00 .	 -	 4,400,606.42	 - 153,574.97

	

TOTAL CONTRACT TODATE	 58,098,521.64	 54,981,380.50	 392,054.00	 0.00 .	 55,373,434.50	 95.31%	 2,724,306.89

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

.	 .	
-
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. 
I/

NET COST WORK	
-,	 VRH

OOrRUCTCON CORP.

Port Authority of iNYINJ
	 •	

. invoice No. TM 013-17
Job Na.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & 3-1 Vert CirctIon
uute	 MUM h.,uw

Attention	 Mr. Michael Wallace • Senior Resident Engineer

Phone No.

!xtra Work per Pacc1fl0 S.M.Electriclnv. 81260-31

(eo

APPROVED FOR PAYMENT # -
SUBJECT TO FINAL AUDIT

.......

I Labor

3 Material

I Equipment

I Fee 20% (Lab & 11aLeria1)

Total VRH

onlractor	 S.M.Elec. Inv. 81260-31
	

9,152.70

I Fee 7%
	

640.69

Total
	

9,793.39

I Charges
	

9,793.39 $9,793.39

AMOUNTI ç'	 '	 Phone

SIGNATURE )j4- .4--/#	 201.871.4422

DATE	 S IS' /fAZJ	 718.292.2250

718.292.2250

Fax /Engineering

320 Grand Avenue
	

201.871.6727

Englewood, NJ

07631-4355
	

Fax/Accounting

718.292,2251

3/23/2010
	

2034 TMO13- 17 Tempate.xIs



NET COST WORK, At
VRHI

The Port Authority of NY/NJ 	 InVOICO No. TM 013-15
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & 8 .1 Vert Circulation
Date	 April 29, 2010

Attonhori -	 Mr. Michael WI1c , Senior Resident Engineer

Phone No.

_
Extra Work pee Pacc 850 S&i Electric Inc. 3530 3531

•	 _	 __

VRHLobor
YRI1 Material	 *
VRI-1 Equipment
VRII Fee 20% (Lob & Material) 	 -
Sub Total 'Rfl
Subcontractor	 S&J Elec. Inc. 3530,3531	 15,657.23	 '/ L./	 7t7 3!
'/111-1 Fee 7%	 1,096.01
Sub TOLhI 0	 16,753.24	 /10 i// .	

0

Total Churcn	 .	 16.75124	 -	 .___-	 516,753.24

APPROVED FOR PAYMENT#_
SUBJECT TO FINAL AUDIT

AMOUNT	 / 5 '3/ 55	 Pltonc

SIGNATURE 	 201.871.4422

DATE	 .7ei	 718.292.2250

718.2922250

Fax /Engineering

320 Grand Avenue 	 .	 201.871.6727

Englewood.NJ	 .

•	 .	 0763I4355	 Fax/Accounting
718.292.2251

•	 51512010	 .	 2034 TMO13- 18 Tempalte.xls

5



HET COST WORK-(
1\\! 

AP - 5 : 2019	 VRII
CaNurflucrIoN Corp.

'	 4C4

The Port Authority of NY/NJ	 Invoice No, TM 015-08
	• 	 Job No.	 2034

Project	 EWR 264.003 Terminal B Lever

Lev.Expn & B-I Vert Circulation

Date	 March31, 2010

Attention	 Mr. Michael Wallace, Senior Resident Engineer

	

Phone No.	 5

Extra Work per Pace #64 CO 57 S&J Electrical Invoices #.3349,3351,3352

mwmmwmwml m i ll	 A III

VRH Labor

VRH Material

VRH Equipment

VRE Fee 20% (Lab & Matriat)

Sub Total VRH	 Ic ., ii 72.c
Subcontractor	 S&JEleetrical Inv. 3349 	 109,597.89	

5	 • .7 , .
VRH Fee 7%	 3351 .3352	 7,671.85	 (g	 I -.

-
Sub Total	 .	 117,269.74

Total Charges	 117,269.74	 ' 	 1117,26934

APPROVED FOR PAYMENT # -
	 S

S

SUBJECT TO FINAL AUDIT

AMOUNT	 Phon

S	

S	
SIGNATUREr	 201.871.4422

DATE	 - f
	

718.292,2250

S	 718:292.2250

Fax (Engineering	
S

3200randAvenue	 S	 201.871.6727

Englewood, NJ

07631-4355	 • 	 S	 •	 •	 Fax/Accounting

S	 S	

5	
. 	 718.292.2251

41112010	 •	 2034 TM015- 08 Tetpatte.s	
S



NET COST WORK	 VRH

The PortPort Authority of NY/NJ	 Invoice No. TM 001 -11 0
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.E.xpan & B-I Vert Circulation
Date	 April 20, 2010

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

•	 . _ _

Work per PACC ft $2	 .	 .
FJC Invoice 3547
Period 11/2-11/6/09

Unit Price Labor 80 hrs. @ 29.95hr	 2,396.00
Unit Price Labor hrs. @44.89 hr
Unit Price Vcchicle 	 200.37 /day

VRI-I Labor	 .	 .	 ..	 .	 2,396,00

VRJ-t Material

VRH Equipment

VRH Fee 20% (Lab & Material)

Sub Total VRH

Subcontractor	 . VR}i/FJC Security Service	 2396.00

VRH Fee 7°/
-

Sub Total	 2,396.00

Total Charges	 .	 2396.00	 .	 .	 2,396.00

APPROVED FOR PAYMENT # -.
•	 , SUBJECT TO FINAL AUDIT	 -

AMOUNT _2- 	 Phone

SIGNATURE	 201.871.4422

DATE	 ______	 718.292.2250

718.292.2250

Fax /Engineering

320 Grand Avenue .	 •	 201.871.6727

Englewpod, NJ .	 .

076314355	 .:	 .	 Fax/.Accounting

718.292.2251

-41Cl2O 13



---

4
NET COST WORK

Port
	

of NY/NJ 'M018-11 
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expn & S-I Vert Circu'ation
Date	 March 23, 20 10

•	
Attention
	

Mr. Michael Wallace, Senior Resident Engineer.

Phone No.

Extra Work PACC88
McCann AcousCc inv.9l7 2339

VRH Labor

VRH Material

VRH Equipment

VRH Fee 20% (Lab & Material)

Sub Total VRI1

Subcontractor	 McCann. inv. 1917,2339

VRI-1 Fee 7%

Sub Total

Total Charges

	

5,761.46	 1 5; 7 ,s
	403.30	 53 1

6,164.76

	

6164.76	 c 5S 5"
164.76

APPROVED FOR PAYMENT #._
SUBJECT TO FINAL AUDIT

AMOUNT
	

'	 i>'	 Phone

SIGNATURE	 L-	 201.871.4422

DATE	 ___ 	 . 718.292.2250

7 18.292.2250

Fax /Engineering

320 Grand Avenue
	

20! .87 L6727

Englewood, NJ

07631-4355
	

Fax/Accounting

7.182922251

3/2312010
	

2034 TMOI8-1 I TernDaIte.xs



NET COST WORK
?I cc Lr^e	 AV-o10	 VRH

crawrioi co.

The Port Authority oct4YiNJ 	 Invoice No. TM 018-12
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I -Vert Circulation
Date	 March 31,2010	 -

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.	 --

Extra Work PACC#58
McCann Acoustic inv.I921,22,23

-

VRH Labor

VR.1-1 Material

VRHEçuipment

'fRI-I Fee 20% (Lob Material)

Sub TotaIVRH

Subcontractor	 McCann. inv. 1921,22,23

VRI-1 Fee 7%

Sub Total

Total Charges

6,615.88

464.51

7,100.39

7,100,39
	

100.39

320 Gand Avenue

Englewood, NJ

07631-4355

3/31/2010

APPROVED FOR PAYMENT # -

SUBJECT TO FINAL AUDIT

AMOUNT (T 2 (7J	 Phone

SIGNATURE	 201.871,4422

DATE -^ET/5 /f:	 718.292.2250

718.292.2250

Fax /Engineering
201.871.6727

Fa/Accounting

718.292.2251

2034 TM0I8-12 Tmr .lt ls



• NET COST WORK	 :'. •.•'	 . .	 ____VRH
CoNSrRt?CriQp CORI'.

A a 'I 1 i	 .	 &
U 1	 Cvn.frotI

The Port Aulhority of NY/NJ	 Invoice No. TM 018-13
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

•	 .	 Lev.Expan & B-1 ,Vert Circu lat ion
-	 Date	 April 29, 2010

Attention	 Mr. Michael Wallace, Senior Resident Engineer	 -

Phone No.

E,tra Work PACC#88
Fine Painting irw,35377

VRFI Labor

VRH Material

VRM Equipment

VRH Fee 20% (Lab & Material)

Sub Total VRI-I

Subcontractor	 FinePainting. mv. 35371	 3,121.39	 7 - o 2-

VRH Fee 7%	 218.92	 2o7 °1
Sub Total	 3,346.31

Total Charges	 3,346.31	 $3,346.31

APPROVED FOR PAYMENT #
SUBJECT TO FINAL AUDIT

AMOUNT	 3Il8	 Phone

SIGNATURE lk	 201,871.4422

DATE •	
.	 '	 718.292.2250

320 Grand Avenue

Englewood, Ni

07631-4355

718.292.2250

Fax /Engineering

201.g71.6727

Fax/Accounting

7182922251

"CY TM0I8-1 3 Temate.s



TvUd Poc \UIlcrty ;• Nw York r NiE Jarsy
233 Psk Arrenie So. 7th Fir. New York, NY 10003

DSTRBUTON

PROJECT EXECUTIVE 0

PROJECT MANAGER 0

ACCOUNTING,

PROJECT ENGINEER 0

CoitreotNo. 5LQ
Li BERTY I5T L ] t-rroxr

	

ijçç	 L5V, I TI rLnTJ:cLL ciod RrrrLU

'ott Lr:t4TTtLJCTI Oil CO!?O:LTO:•t

320 c10 RVEOU.2
ENGL00001.,	

ill	 07531

drrj Cc,taut: r,ACu Nc(e) 00027

Th foilowii.rj Extra is ordered.

The inn for mmpteticn of the CeflhICt 	 -
is indec S 0 bchd	 ON The following change I oirJerco t 0 cni ige i nc

rn	 iij is ordered.--	 A charge is ordered as specifically outlined be toe

NOTE TO CONTRACTOR: Pl.ase siqn or r:al ancIreiurr) 10 ") Ej Pert Aiifh,rOvr r	 nteftve whca Nnnntire :,nr,r,nrn in Ii 	 fiVFl(OI

ASDIREC'i'ED 5 THE ENGINEER GERFOIWi ALL WORK NECESSARY TO:

OL J iL	 DI COT 10) Al Ai1 SS 1	 1 )tUrno	 cr ours LDE z R FAL3	 T CICUEL1 I
HECIlINICAL S UIEKENT ROOM (H)-, R ) NO. 1 AND SE2 LOCATED IN HER NO. 4 ON THE CONCOURSE;

LEVEL OF TE INEL B THROUGH THE EXIt-TI NC FIRE ALARM CONTROL PANEL IN ACCOFDANCE WITH

REVISED CO DPWINGS EWR-264.003	 5323 (REVISION 1) AND M506 (REVISION 2) ROTH

AlTEii) 5/21/OS.

RELOCIrTE	 IST!ND STATIC PRESSURE S ENSOR r, FOR AIR HANDLING UNITS 1 AND 4 IN THE LOWER

LEVEL, CR TERMINAL B IN ACCORD2XHCE LiTH SKETCHES SK — i — PJhCC-87 AND SK-2—PACC-07, BOTH

DAD 9,'23/09.	 ..

COt4 PEE NS7\TCN SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 25, 152. 00.

Ttm undersicne4 tim; 	 rthcity to order any ilemotextras Whosa Cost, t6oeBer with the cost of extras previously ordered, wit exheed the limit

SPxm in wIld C lnui unleos he. has been specially authorized So to cc by r500lutt0fl 01 fIle Commissioners in the event that tho above extra is

in ccxx o il such Limit, the order to p CIuIo iifl it shell be eflecti'ie Oily it the Secretory of The Port Authorit y certifies to the authority of the uridersigrerl

OOC1 it. (See Otner EtdC.)

No extension of one fur 000lrlcrLictI is granted to the Ccntrcfor (1n account of !he chef gao ordered herein unIsex otherwise spociticolty staled above.

-

1	 ...-,

i1:<,:i0EJent Engineer.



NETCOSTWORK
•	 •••	 VRH

COVCTIO!'JMU.

Uaacr4 Cot(vtQft &

The Port Authority of NY/NJ . 	 TM 001-104
Job No.	 2034
Project . EWR 264.003 Terrnn& B Lever

H	 .	 ..	 Lev.Expan & -i Vert Circulation.

Date	 March 5, 201.0

Attention	 Mr. Michael Wallace Senior Resident Engineer

Phone No.	 -

Work per PACC# 101
FJC Invoice 3679,3689
Penod 1/I1-l/24/IO	 -	 .	 .•.

Unit Price Labor 92 hrs. @29.95hr5.750.40'
Unit Price Labor 80 hrs. @ 44. 89 hr	 3,591.20 J

Unit Price Vechicle I 1100.37/day'	 100.37

VRH Labor	 .	 .	 .	 9,441.97

VRI-E Material	 .	 .	 .	 .

VRI-I Equipment

VRH Fee 20% (Lab & Material)	 .	 .

Sub Total VRH

Subcontractor . .	 VRH/FJC Security Service	 .9,44 1.97

VRH Fee 7%	 .	 . ••.	 .	 .•	 .	 .3	 c'

Sub Total	 .	 9,441.97	 ,	 .•

Total Charges	 .	 .	 .9,441,97.	 ...._------------------	 .	 $9,441.97

.11

APPROVED FOR PAYMENT # _•
SUBJECT T0 FINAL AUDT

AMOUNT	 ___ 97 / . Phone.

SIGNATUR4 J-	 201.871.4422

DATE.	 -	 718.292.2250

•	 ,•	 .	 ..	 718.292.2250

Fax /Engineering

320 Grand Avenue	 .	 .	 .	 .	 .	 .	 .	 . .	 201.871.6727

Englewood, NJ	 .	 •	 .	 .

07631-4355	 .	 .	 .	 Fax/Accounting	 -

718.292.2251



WI

NET COST WORK
C(	 1O -
	 MAR 252010

AL
VRH
cONaTRttCDIoH coR.p.

,
O,bot Ug-,

'he Port Authority ofNY/NJ	 Invoice No, TM 001-105
Job No.	 2034
Project	 EWR 264,003 Terminal B Lever

Lev.Expan & B-1 Vert .Circulation
Date	 Mat-oh 22, 2010

Attention	 Mr. Michael Wallace Senior Resident Engineer

Phone No.

Work per PACC fi 101

FJC Invoice 3702A, 3723

Period 1125-2/05/I0

Unit Price Labor 252 hrs. 	 29,95hr	 7,547.40

Unit Price Labor 76 his. @44.89 hr 	 3,411.64

Unit Price Vechicte I ® 100.37 Iday-	 100.37

11,059.41

'11,059.41

11059.41

1105941

APPROVED FOR PAYMENT # -
SUBJECT TOFINAL AUDIT

AMOUNT
SIGNATUREk 4-4c,--I
DATE '

U-i Labor

U-I Material

U-I Equipment

IH Fee 20% (Lab & Material)

bTotaIVRH

bcontraclor	 VRJ-l!FJC Security Service

IH Fee 7%

b Total

tat Charges

320 Grand Avenue

Englewood, NJ

07631-4355

$11,059.41

Phone

201.971.4422

718.292.2250

718.292.2250

Fax /Engineering

201.871.6727

Fax/Accounting

718.292.225 i

I	 -



rE- -- -

•	 .-.'	 - mo 

VRH-	 - CqNSTIMMON CORP. -

-

MAR '3 (\ '3ffl
- 	 .j U LU IU

- Invoice No. TM 001-168
-	 Job No. - 2034	 -

Project	 EWR 264.003 Terminal B Lever
Lev.Expan & B-I Vert Circulation

Date	 March 26; 2010 - - -

Attention
	

Mr. Michael Wallace, Senior Resident Engineer

Phone No,
C1,

I -
NET COST WORK

he Port
	

of NY/NJ

Extra Work per PACC 910 1
-	 FJC Invoice 3735,3745-a,3758

Period 218-2/25110

VRH Labor

VRH Material

VRJ-1 Equipment

VRB Fee 20% (Lab & Material)

ub Total VRH

subcontractor -	 - VRH/FJC Security Service

VRH Fee 7%	 3735,3745-a,3758

3ub Total	 - -,

Votal Charges

Unit Price Labor 287.hrs. 	 29.95hr =	 8,595.65
Unit Price Labor 30 hrs. @44.89 hr	 1,346.70
Unit Price Vechicle @ 100.37 /day =	-

-	 -	 -	
9,942.35

9,942.35	 .	 T	 , 5 €5. S -

Ll

994235

9,94235 - $9,942.35

APPROVED FOR PAYMENT # -
SUBJECT TO FINAL AUDIT -

AMOUNT	 Li3=
SIGNATURE
DATE	 c

320 Grand Avenue -

Englewood, NJ-	 -

07631-4355

±

Phone

201.871.4422

718.292.2250

718.2912250

Fax [Engineering

201:871.6727

FaxlAccounting

718,2912251 -



COST WORKNET
c 7" o /± .	 M...i/12WO	 VRH

cONaIlmcDION CORP.

rLo,.
Cen,frcfI. Mnapr.

•	 The Port Authority of NY/NJ 	 Invoice No. TM 001-112
•	 Job No.	 2034

	

Project	 EWR 264.003 Terminal B Lever
Lev'.Expan & B-I Vert Circulation

Date	 April 29,2010.

Attention	 Mr. Michael Wallace, Senior Resident Engineer

•	 Phone No.

•______________

Extra Work per PACC # 101

FJC Invoice 3820,3808-a

Period 3/15426/10

	Uhit Price Labor 216 hrs. @ 29.95hr	 6,469.20

	

Unit Price Labor 88 hrs. @4489 hr	 3950.32

Unit Price Vechicle @ 100.37 / day =

VRH Labor	 10,419.52

VRI-1 Material	 .	 .

VRH Equipment

VRH Fee 20% (Lab& Material),	 A14
Sub Total VRH

Subcontractor	 VR.H/FJC Security Service	 10,419.52	 f '	 c?	 —2
VRH Fee 7%	 3820,3808-a

Sub Total	 10,419.52	 ,3,q577	 2-'
Total Charges	 ,	 10,419.52	 $10,419.52

APPROVED FOR PAYMENT#_
SUBJECT TO FINAL AUDIT .

AMOUNT	 C (	 / Phone'

SIGNATURE	 M—	 /7/6'	 201.871.4422

•	 •	 '	 '•	 '	 DATE	 "!U5_________	 • 718.292.2250

718.292.2250

Fax /Engineering

	

320 Grand Avenue '	 •	 '	 '	 ''	 201.871.6727

	

Englewood, NJ.•	 .	 ''	 '

	

07631-4355	 •	 '	 '	 '	 ''	 '	 '	 Fax/Accounting

718.292.2251



NET COST WORK
#O8 _

.-'

A6.
VIII'
cOWaTRUCTION cop.

Mg'.

ort Authority of NY/NJ!	 TM 01 9-01
2034

Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation
Date	 March 23, 2010

Attention	 Mr. Michael Wallace., Senior Resident Engineer

Phone No.

Extra Work per Pace 4108 Carol Hardy Invoices # 2951

U-I Labor

U-I Material

tH Equipment

tH Fee 20% (Lab & Material)

bTotaIVRH

bcontractor	 Carol Hardy Inv. 2951

ti-i Fee 7%

b Total

tal Charges

• 1,752.75

122,69

1,875.44

1,875.44 $1,875.44

- APPROVED FOR PAYMENT #
SUBJECT TO FINAL AUDIT

AMOUNT c t iI	 Phone

SIGNATURE.	 201.871.4422

DATE 	 718.292.2250

718.292.2250

Fax (Engineering

320 Grand Avenue
	 201,871.6727

Englewood, NJ

07631-4355
	

FaxJAccounting

718.292.2251

2034 1M019- 0'l Tempafte.xs



WON

	

NET COST WORK	 MAk 3 U ?U1O	 V

-	 F" j	 VII. 11

The Port Authority of NY/NJ 	 Invoice No. TM 019-02
Job No.	 2034
Project	 EWR 264.003 Terminal S Lever

V	

Lev.Epan & -i Vert Circulation
Date	 March 26,2010	 V

Attention	 Mr. Michael Wallace, Senior Resident Engineer 	
V

Phone No.	
V

I II	 g

Extra Work per Pace #108 Carol Hardy Invoices ft 4063,4064

VRHLabor	 ,	 207.88	 Li	
7q.

VRH Material	 7	
V	

. 	
V

VRH Equipment	
01

VRH Fee 2O% (Lab &Material) 	 41.58	 -

Sub Total YRII	 249.46	 4-4	 4. IS 
V	

V

Subcontractor	 Carol Hardy Inv. 4063	 4,509.64

VRH Fee 7%	 4064	 315.67	
V

SubTotal	
V	

4,825.31

Total ChargesCharges	 V	 5074.77	 V	 ' 	 $ 5,074.77

•	 VV	

V	

-

APPROVED FOR PAYMENT #_V

SUBJECT TO FINAL AUDIT,

• AMOUNT	 phone

•	 V	 SIGNATURE	 t1 _-J4.g.--1<	 201.871.4422

•	
V	

V	 DATE	 ___________P.'	 718.292.2250.

718.292.2250

V	
V	 V	

V	 Fax /Engineering	
V

320 Grand Avenue	
V	 V	 V	

201.871.6727

Englewood, NJ	 V	 V

07631-4355	 :	 Fax/Accounting

	

V	 V	 V	

, 	 718.292.2251	 V

3126/2010 •	 V	
V V	

V 
2034 1M019- 02 TempaIte.xs



The Pod. Authority of New York& New Jersey
	

Page 2

233 Park Avenue So. 7th Fir. New York, NY 10003

• Change Order No. 9. 002.	 Contract No. EWR 264.003

Facility: NEWARK LIBERTY INT'L AIRPORT

Contract for: TERMINAL B MODERNIZATION PROGR LOWER LEVEL & BI VERTICAL CIRCULATION

To: VRN CONSTRUCTION CORPORATION

Address: 320GRAND AVENUE

ENGLEWOOD, NJ	 07631

In accordance with the above described Contract: 	 PACC No(s) : 00081

The following Extra 
is 

ordered.

The time for completion of the contract

is extended as indicated below.	
The following change is ordered, at no change in price.

LIII! The following reduction is ordered.	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5).

Continued from Page 1	 .

-ONE (1) THREE -PHASE 101K GENERATOR FOR-THE SEWAGE EJECTORPUMP IN THE .51 SATELLITE. AT
GATE 40.	 .,	 .	 . .

ONE (1) THREE PHASE 10K GENERATOR FOR THE SPRINKLER AIR CONPRESOOR BETWEEN GATES 46 AND
47 (81 SATELLITE) . 	 .	 .	 .

ONE (1) THREE PHASE 10K GENERATOR FOR;THE SEWAGE EJECTOR PUMP IN THE 82 SATELLITE
BETWEEN GATES 51,, AND 52.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 26,311.00.

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit

specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. in the event that the above extra is

in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

to order it. (See other side.) 	 •	 •	 •

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otherwise specifically stated above.

Dated	 7,	 2010
n nee



Pi

May 18, 20 10

Mr. Michael C. Wallace
Senior Resident Engineer
Newark Liberty Intl. Airport
EWR Building 70 CTA
Newark, NJ 07714

Re: Prevailing Wage Rates

Dear Mr. Wallace,

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for
Application for Payment No. 41 AT LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in 'which the work is
being performed as determined by the Engineer.

Very truly yours,

Frank W.W. Hurley
Chief Financial Officer

---

y AN

liii iI(/fhi I

.50



me IortAutflorIty OT NY ö NJ

Monthly Employment Utilization Report
From 12/01/2006 To 04/30/2010

EWR 264.003	 TERMINAL B MODERNIZATION PROGR
LOWER LEVEL & Bi VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Work Hours of Employees

Start Date	 12101/2006

Projected Completion Date

- -	 Trdc

ADMINISTRATI
VEJOFFICE

ALL OTHER

ASBESTOS
WORKERS

BOILERMAKER
S

BRICKLAYERS

CARPENTERS

CEMENT
MASONS

DOCK
BUILDERS

ELECTRICIANS

jiaoIr %L.,atIuI

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Total All
Employees Hours

	

M	 F

	364.00	 0.00

	

364.00	 0.00

	

80.50	 0.00

	

7848.00	 0.00

	

7,928.50	 0.00

	

0.00	 0.00

	

4,369.00	 832.00

	

4,369.00	 832.00

	

408.00	 0.00

	

408.00	 0.00

	

65.50	 0.00

	

825.00	 0.00

	

890.50	 0.00

	

232.00.	 0.00

	

55,329.50	 0.00

	

55,561.50	 0.00

	

8.00	 0.00

	

3778.00	 0.00

	

3,786.00	 0.00

	

835.50	 0.00

	

835.50	 0.00

	

15643.00	 0.00

	

78,548.00	 0.00

Sum of all

	

Empiuyees Hr	 Black

	

M	 F

	364.00	 0.00	 0.00

	

364.00	 0.00	 0.00

	

80.50	 0.00	 0.00

	

7,848.00	 468.00	 0.00

	

7928.50	 468.00	 0.00

	

0.00	 0.00	 0.00

	

5201.00	 142.00	 8.00

	

5,201.00	 142.00	 8.00

	

408.00	 0.00	 0.00

	

408.00	 0.00	 0.00

	

65.50	 0.00	 0.00

	

825.00	 0.00	 0.00

	

890.50	 0.00	 0.00

	

232.00	 0.00	 0.00

	

55,329.50	 •. 24.00	 0.00

	

55,561.50	 24.00	 0.00

	

8.00	 0.00	 0.00

	

3,778.00	 140.00	 0.00

	

3 1 786.00	 140.00	 0.00

	

835.50	 0.00	 0.00

	

835.50	 0.00	 .	 0.00

	

15,643.00	 3,407.00	 0.00

	

78,548.00	 5,831.00	 0.00

Hispanic	 -

	

M	 F

	0.00 	 0.00

	

0.00	 0.00

	

58.50	 0.00

	

35.00	 0.00

	

91 ..50	 0.00

	

0.00	 0.00

	

3,150.00	 824.00

	

3,150.00	 824.00

	

0.00	 0.00

	

0.00	 0.00

	

65.50	 0.00

	

95.00	 0.00

	

160.50	 •0.00

	

0.00	 0.00

	

285.00	 0.00

	

285.00	 0.00

	

8.00	 0.09

	

480.00	 0.00

	

488.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

851.00	 0.00

	

4,264.50	 0.00

Asian

M	 F

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00•

0.00

0.00

0.00

0.00

0.00

0.00

0.00

593.00

31.00

Total	 %	 %
Native	 Minority.	 Minority	 Female
American	 Hours	 Hours -=	 Hours

F

0.00	 0.00	 0.60

0.00	 0.O0	 -	 0.00	 0.0	 0.0

0.00	 0.00	 56.50

0.00	 0.00	 503.00

0.00	 0.00	 559.50 .	 6.3	 0.0

0.00	 0.00	 0.00

0.00	 0.00	 4,124,00

0.00	 0.00	 4,124.00	 79.2	 15.9

0.00	 0.00	 0.00 L
0.00	 .	 0.00	 0.00	 0.0	 0.0

0.00	 0.00	 65.50 r

0.00	 0.00	 95.00

0.00	 - 0.00	 160.50	 1

0.00	 0.00	 .	 0.00

0.00	 0.00	 309.00 r

0.00	 0.00	 309.00	 0.5	 0.0

0.00	 0.00	 8.00

0.00	 0.00	 620.00

0.00	 0.00	 628.00	 16.3	 0.0

0.00	 .0.00	 .	 0.00 -

0.00	 . 0.00	 0.00	 0.0	 0.

0.00	 0.00	 4,851.00

0.00	 0.00	 10,126.50	 -

Printed by DAWN HAINES	 Page 1	 Start Print	 16:48:03



Asian

M	 F

	624.00 	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

8.00	 0.00

	

0.00	 0.00

	

8.00	 0.00

	

0.00	 .	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0:00

	

0.00	 0.00

	

0.00	 0.00

	

114.00	 0.00

	

114.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

Native	 -
American	 -

M	 F

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.06	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 .	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 6.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

Total	 %
Minority	 Minority	 Ferna(e
Hours	 Hours	 Hours

	14,977.50 	 10.7	 0.0

0.00 LIIII
0.00

	

0.00	 0.0	 0.0

0.00

	

0.00	 0.0	 0.0

468.00

798.00

	

1,266.00	 - 12.1	 0.0

0.00

0.00

0.00

80.00

1,296.00

	

1,376.00	 15.2	 0.0

19224.75

	

19,224.75	 50.1	 2.3

0.00 1

	

0.00	 0.0	 0.0

107.25

	

107.25	 4.9	 0.0

1,784.00 .....,

	

1,784.00	 75.8	 0.0

EWR 264.003	 TERMINAL B MODERNIZATION PROGR
LOWER LEVEL & BI VERTICAL

Contractor	 .VRH CONSTRUCTION CORPORATION

I lie Fort Autnorlty 01 NT i NJ
Monthly Employment Utilization Report

From 12/01/2006 To 04/30/2010
Start Date	 12/01/2006

Projected Completion Date	 /

Work Hours of Employees

	

Total All	 Sum of all
Trade=-Cscificotion - Emp:oyees Hours	 Empioees Hr	 Black	 Hispanic

	

M	 F	 M	 F	 M

Sub Total	 94,191.00	 0.00	 94,191.00	 9,238.00	 0.00	 5,115.50	 0.00

ELEVATOR	 APPRENTICE	 139.00	 0.00	 139.00	 0.00	 0.00	 0.00	 0.00

CONSTRUCTO
JOURNEY WORKER	 151.00.	 0.00	 151.00	 0.00	 0.00	 0.00	 0.00

Sub Total	 290.00	 0.00	 290.00	 0.00	 0.00	 0.00	 0.00

ENGINEER	 JOURNEY WORKER	 1,116.00	 0.00	 1,116.00	 0.00	 0.00	 0.00	 0.00

Sub Total	 1,116.00	 0.00	 1,116.00	 0.00	 0.00	 0.00	 0.00

GLAZIERS	 APPRENTICE	 1,319.50	 0.00	 1,319.50	 361.00	 0.00	 99.00	 0.00

JOURNEY WORKER .	 5,239.50	 0.00	 5,239.50	 16.00	 0.00	 782.00	 0.00

Sub Total	 6,559.00	 0.00	 6,559.00	 377.00	 0.00	 881.00	 0.00

HVAC	 APPRENTICE	 104.00	 0.00	 104.00	 .0.00	 0.00	 0.00	 0.00

JOURNEY WORKER	 312.00	 0.00	 312.00	 0.00	 0.00	 0.00	 0.00

Sub Total	 416.00	 0.00	 416.00	 . 0.00	 0.00	 0.00	 0.00

IRON	 APPRENTICE	 592.00	 0.00	 592.00	 0.00	 0.00	 80.00	 0.00

WORKERS
JOURNEY WORKER	 7,929.00	 0.00	 7,929.00	 584.00	 0.00	 712.00	 0.00

Sub Total	 8,521:00	 0.00	 8,521.00	 584,00	 0.00	 792.00	 0.00

LABORERS	 JOURNEY WORKER	 37,422.75	 916.00	 38,338.75	 2,888.75	 0.00	 15,306.00	 916.00

Sub Total	 37,422.75	 916.00	 38,338.75	 2,888.75	 0.00	 15,306.00	 916.00

METAL	 JOURNEY WORKER	 96.00	 0.00	 96.00	 0.00	 0.00	 0.00	 0.00

LATH ERS
Sub Total	 96.00	 0.00	 96.00	 0.00	 0.00	 0.00	 0.00

OPERATING	 JOURNEY WORKER	 2,186.25	 . 0.00	 2,186.25	 19.25	 0.00	 88.00	 0.00

ENGINEERS
Sub Total	 2,186.25	 000	 2,186.25	 19.25	 0.00	 88.00	 0.00

PAINTERS	 JOURNEY WORKER	 2,352.00	 .	 0.00	 -2,352.00	 0.00	 0.00	 1,784.00	 0.00

Sub Total	 2,352.00	 0.00	 2,352.00	 0.00	 0.00	 1,784.00	 0.00

Printed by DAWN HAINES	 .	 . .	 Page 2 Start Print	 16:48:03



Hispanic

	

M	 F

	

0.00	 0.00

	

0.00	 '	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

240.00	 0.00

	

0.00	 0.00

	

240.00	 0.00

	

0.00	 0.00

	

0.00	 .	 '0.00

	

0.00	 0.00

	

2,843.00	 0.00

	

2,843.00	 0.00

	

278.00	 0.00

	

380.00	 0.00

	

658.00	 0.00

	

1.00	 0.00

	

1.00	 ' , 0.00

	

0.00	 0.00

	

0.00	 '	 '	 0.00

	

0.00	 '	 0.00

	

0.00	 0.00

	

0.00	 0,00

Asian

M	 F

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 '	 0.00

0.00	 0.00

0.00	 0.00

0,00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00 .	 0.00

0.00	 0.00

0.00	 0.00

0.00	 ,	 0.00

0.00	 0.00

0.00	 0.00

0.00	 .	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

I fle Fort Authority OT NY ri

Monthly Employment Utilization Report

From 1210112006 To 04130/2010
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & 81 VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Work Hours of Employees

Start Date	 1210112006

Projected Completion Date

tIu	 -

PIP EFITTERS

PLASTERERS

PLUMBERS

ROOFERS

SHEET METAL

STEAFITTERS

STONE
SETTERS

SURVEYORS

TEAMSTERS

TILE LAYERS

Total All

Classification	 - Empioyees'Hours

M

APPRENTICE	 540.00	 0.00

JOURNEY WORKER	 3912.00	 0.00

Sub Total	 4,452.00	 0.00

JOURNEY WORKER	 2,156.00	 0.00

Sub Total	 •.	 2,156.00	 0.00

APPRENTICE	 392.00	 0.00

JOURNEY WORKER	 1,990.00	 0.00

Sub Total	 2,382.00	 0.00

JOURNEY WORKER	 59.50	 0.00

Sub Total	 59.50	 0.00

APPRENTICE	 991.00	 0.00

JOURNEY WORKER	 8,008.50	 0.00

Sub Total	 8,999.50	 0.00

APPRENTICE	 1,367.00	 0.00

JOURNEY WORKER	 14,938.50 ,	 0.00

Sub Total	 .	 16,305.50	 0.00

JOURNEY WORKER	 286.00	 0.00

Sub Total	 286.00	 0.00

JOURNEY WORKER	 1,020.00	 0.00

Sub Total	 1,020.00	 0.00

JOURNEY WORKER	 '593.00	 0.00

Sub Total	 593.00	 0.00

APPRENTICE	 262.00	 0.00

Sum of all

	

Employees Hr	 Blck

	

M	 F

	

540.00	 '0.00	 0.00

	

3,912.00	 0.00	 0.00

	

4,452.00	 0.00	 ' 0.00

	

2,156.00	 0.00	 '0.00

	

2,156.00	 0.00	 ' 0.00

	

392.00	 0.00	 0.00

	

1,990.00	 16.00	 0.00

	

2,382.00	 16.00	 ' 0.00

	

59.50	 0.00	 0.00

	

59.50'	 ' 0.00	 0.00

	

991.00	 16.00	 '	 0.00

	

8,008.50	 0.00	 0.00

	

8,999.50	 16.00	 0.00

	

1,367.00	 547.00	 0.00

	

14,938.50	 2,449.00	 .	 0,00

	

16,305.50	 2,996.00	 ' 0.00

	

286.00	 0.00	 0.00

	

286.00	 0.00	 0.00

	

1,020.00	 0.00	 0.00

1,020.00 "	 0,00	 -	 0.00

	

593.00	 10.25	 0.00

	

593.00	 10,25	 0.00

	

262.00	 '	 0.00	 0.00

Native	 -

'Am erican -

M	 F

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00

0.00	 " 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0,00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00 	 .9.00

0.00	 0.00

0.00	 .	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 o.Oo

0.00	 0.00

Total	 %	 %

Minority	 Minority	 Female

Hours	 Hours	 Hours

0.00

0.00

0.00

-0.00 ciiii

	0.00 	 0.0	 .	 0.0

240.00

16.00

	

256.00	 0.6	
^io0

0.001

	

0.00	 0.0	 0.0

16.00

2,843.00

2,859.00

825.00

2,829.00

	

3,654.00	 17.3	 0.0

1.00

	

1.00	 0.3	 0.0

0.00 1

	0.00 	 0.0	 6.0

10.25-

	

10.25.	 1.7	 0.0

0.00
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The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 0413012010
EWR 264.003	 TERMINAL B MODERNIZATION PROGR 	 -	 Start Date	 12101/2006

LOWER LEVEL & Bi VERTICAL	 Projected Completion Date	 /

Contractor	 VRH CONSTRUCTION CORPORATION

Work Hours of Employees

Total

	

Total All	 Sum of all	 Native	 Minority	 Minority	 Female
Trade	 .. ClassificationL Hours-- Employees Hr	 6ck	 -Hispanc-	 A&afl	 --	 Aiteriàri	 Hour - Hours -. Hours

M	 F	 M	 F	 M	 F	 M	 F	 M	 F

JOURNEY WORKER	 8866.00	 0.00	 8866.00	 0.00	 0.00	 4186.00	 0.00	 0.00	 0.00	 0.00	 0.00	 4186.00

Sub Total	 9128.00	 0.00	 9,128.00	 0.00	 0.00	 4186.00	 0.00	 0.00	 0.00	 0.00	 0.00	 4186.00	 - 45.8	 0.0

Skilled Trades	 235,251.75	 832.00	 236,083.75	 14,030.50	 8.00	 20763.50	 824.00	 632.00	 0.00	 0.00	 0.00	 36,258.00	 15.3	 0.3

Laborers	 37,422,75	 916.00	 38338.75	 2,888.75	 0.00	 15306.00	 916.00	 114.00	 0.00	 0.00	 0.00	 19,224.75 -	 50.1	 2.3

Grand Total	 272,674.50	 1,748.00	 274422.50	 16919.25	 8.00	 36,069.50	 1,740.00	 746.00	 0.00	 0.00	 0.00	 55,482.75	 20.2	 0.6

-	
2
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	120.00 	 73%

0	 0 94&86-A15%
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THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

 Pa( e of
PROJECT TITLE	 IPRIME CONTRACTORS NAME: 	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-I Vertical Circulation 	 VRH Construction Corp.	 IN THIS REPORT	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 D.Magnan, American Architectural 	 FROM:	 4/1/2010	 Skilled:	 30%

Ertglewobd, NJ 07631	 CaroarriyMect,.NentureElectric	 TO:	 413012010	 Laborer:	 40%	 PROJECTED

LOCATION: Newark IntnI Term "B"	 PREPARED BY:J.Strack	 DATE:	 411812010	 Monmouth Control, S&M Electric	 % OF COMPLETION:	 94.99% Female	 COMPLETION DATE:

Contract For VRH Job 2034 	 Payment App# 41 	 - 	 jSkilled/Laborer: 6.9%	 May-09
WORK HOURS OF EMPLOYEES    	 NUMBER OF EMPLOYEES

#1	 #2	 #3	 #4	 -	 #5_	 #6.	 #7#8.	 #9..	 #10	 #11.-	 #12L-	 #13
Construction Tadè	 Classifiàation	 Total All	 Süth of all	 Total	 %	 Total Number

Employees	 - Employees	 Black	 Hispanic	 Asian	 Native	 . Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 Hours     	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees

M	 1/F 	 M	 F•	 M	 F	 M	 F	 M.	 F   	 M	 F	 M	 F
Carpenter	 Journey Worker	 98.00'rJ	 98.00	 0 	 0    	 0  	 1	 0	 0

Apprentice	 0.00 	 0.00   	 ______ ______ ________ ______	 01 	 0	 0
Sub Total	 98.00	 -	 98.00	 0	 0	 0	 0	 0	 01	 01	 01	 01	 0%1	 0%	 1	 0	 0	 0

Asbestos Worker Journey Worker 	 0.00 	 0.00	 01 	 0    	 0	 J	 0	 0	 o
_	• 	 Apprentice	 0.00 	 0.00  	 0 	 0

Sub Total	 0.00 j__ - 	 0.00	 0	 0	 0	 0	 0	 0	 0	 0	 0_0%	 0%	 0_0	 01	 0
Tile Worker	 Journey Worker	 28.00J	 28.00  	 0   	 0	 2	 0

Apprentice	 0.00 	 0.00      	 0	 0	 0
Sub Total	 28.00 /_-	 28.00	 01 /_0	0 I_0 	 O[	 0	 0	 01	 0_0%	 0%	 2_0_0_0

Ironworker	 Journey Worker	 160.00-4f/	 160.00	 80I _01_80/ _ 0 	 .  	 •0	 j	 2	 0	 2	 0
Apprentice	 320.00!r 	320.00       	 0	 4	 1	 0
Sub Total	 480.00	 -	 480.00	 80	 0	 80	 0	 0	 01	 01	 01	 0	 0%	 0%	 6	 0	 3	 0

Millwright	 Journey Worker,	 0.00 	 0.00 	 01 	 0	 0	 0	 0
Apprentice	 0.00 	 0.00   	L 	 . L 	 0	 0
Sub Total	 0.00	 -	 0.00	 0	 0	 0J	 0	 0	 0	 0	 0j	 0	 0%	 0%	 0	 0	 0	 a

Dockbuilders	 Journey Worker	 0.00 	 0.001	 0	 0	 .	 0  	 01 	 0
Apprentice	 0.00 	 0.00	 0	 j	 0  	 . 	 0 	 0	 0
Sub Total	 - 0.00	 -	 0.00	 0	 .0	 0	 0	 0	 0	 0	 0	 0%	 0%	 0	 0	 0	 0

11	 01 0

•	 Total Journey Work;

	TOTAL	 Total Apprentice 
THIS	 Total Skilled Trades

Laborers, Taper/Fin

	

Grand Total	 SkilledTrades	 _______________________

	

To Date	 Laborers

MONTH	 ______

Grand Total	 [Skilled Trades _______ _________

From Last Month	 aborers

	

-	 \	 000	 - .	 80.00	 -	 -
*.320.00I, -	 -	 -	 -	 ____ Js.i0

	606.00	 _ -	 Y6Qt5 1	 0.00	 -. .	 80.00.

	

164.00	 164.00	 0.00	 120	 -

k&lya £&t7^ _1SO.
	233S9&. . 832.00 234,.4O?e	 865	 8 1 48&se-f 824.00	 srf

	

37,239& 916.00	 38,174.75	 2888.75j	 0 15,186.001 916.00	 1141

	

rpv• • 7S,	 'j'	 (l • Q
•235,	 832.00 2395	 9e865	 8.00 ie	 824:00
•37.Q.4	 I 916.00	 38.338.75	 2.888:75	 -	 15,306.00 916.00 114.00

COMPANY OFFICIAL'S SIGNATURE AND TITLE:
Superintendents' hours should not be included in this form Frank W. Hurley Chief Financial Officer

NOTE: The MEUR must be submitted within 5 business dis'of, rf onth 's end
DATE SIGNED:	 April 18, 2010

	
PA-3647

PA Form 116199



THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page 1
PROJECT TITLE	 JPRIME CONTRACTOR'S NAME: 	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation VRH Construction Corp. 	 IN THIS REPORT	 Minority	 Dec-OS
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 D.Magnan, American Architectural 	 FROM:	 4/1/2010	 Skilled:	 306/6

Englewood, NJ 07631	 Carol Hardy Mech.NentureElectric	 TO:	 4/30/2010	 Laborer:	 40%	 PROJECTED

LOCATION: Newark Intn'l Term "B"	 PREPARED BY:J.Strack	 DATE:	 411812010	 Monmouth control, S&M Electric 	 % OF COMPLETION:	 94.99% Female	 COMPLETION DATE:

Contract For VRH Job 2034	 Payment App# 41  	 Skilled/Laborer: 6.9%	 May-09
983	 .	 NUMBER OF EMPLOYEES 	 -

#1	 .	 #2,	 #3	 #4	 #5	 #6	
f	

#7	 #8	 #iO.	 #11 ..	 .;#12.-. -
Construction Trade Classification	 TtDtl	 Si.'' of a"	 Total	 %	 Total Number

	

Employees	 Employees	 ' Black	 . Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 Hours'	 ' .  	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees

M	 F	 M	 F	 M	 F	 M	 .F	 MI F	 M	 F	 M	 F
Steamfitter	 Journey Worker	 0.00	 0.00	 0	 0	 '	 .- 	 1 	 0  	 0	 0'	 01

Apprentice	 0.00	 0.00	 0	 0     	 0 	 .	 0 	 0
I Sub Total	 0.00	 -	 0.00	 0	 0	 0	 0	 01	 01	 01	 0	 0	 0%	 0%	 0	 0	 0

Operator Engineer Journey Worker	 0.00	 , 0.00	 0	 1	 0'    	 0 	 ,	 0  
Apprentice	 0.00	 ' 0.001  	 '	 0	 '	 0 	 ___
Sub Total	 .	 0.00	 -	 0.00	 0	 0	 0	 01'	 0	 0	 0	 0	 0	 ' 0%	 0%	 0	 0	 0	 0

Glazier	 Journey Worker 1I . 0.001 	 0.00	 .01	 0	 1'	 ' 0  	 - 0	 0
Apprentice	 0.00 1 	 1	 0.00	 0	 ' ' 	 .	 0  	 0 '	 0
 Sub Total	 ' 0.00	 - 	 0.001	 0	 01	 0	 0	 01	 0	 01	 01	 01	 0%	 0%	 0	 .0	 01	 0

Sheet Metal WorkeJourney Worker	 0.00 	 0.001	 0'	 1	 01 	 01	 1 	 .0	 '	 0
Apprentice	 0.00	 ,	 0.001	 0	 '	 . 	 ,	 '	 -	 0 	 0	 0
Sub Total	 0.00 / -	 0.00	 0	 0

	
01	 0	 0	 0	 01	 0	 0%	 0%1	 01	 0 .	 0	 0

Sprinklers Fitter	 Journey  Worker ] 	 8.00	 1 	 01	 1	 0	 j 	 . 	 01 '	 J	 0
Apprentice	 J	 0.00	 0.00	 .	 '	 ' 	 01 '
Sub Total .	 j	 8.00 /, -	 8.00	 0	

01	
01	 0	 01	 01	 01	 01	 01	 0%	 0%	 1	 0	 01	 0

Electricians	 Journey Worker 1	 869.0041	 J	 869.001	 01	 01 _ci	 01 /	 '	 '	 .0	 ' 	I ' ii	 '	 0
Apprentice	 136.004/	 t 136.00	 0	 '_0[ 1 	i3  	 136 	 1	 i 	 i
Sub Total	 1 1,005.001 	 - 	 1,005.001	 01	 01	 01	 01	 1361	 0	 0 	 01	 1361	 14%	 0%1	 121	 01	 11	 o

Total Journe'	 -- ------
	 - 	 '12	 '0	 0	 0

	

TOTAL	 Total Apprer	 -	 -I
	

-	 136.00  	 1	 0	 1	 C

	

THIS	 Total Skilled	 -.
	 -	 136.00	 13%	 0%	 13	 0	 1 .	 0

MONTH
Laborers
	

•	 _.

	

[	 -	 0%	 0%	 0	 0	 0	 0
FOR R.E. OFFICE USE ONLY

	

Grand Total	 ISkilled Trades
	 00/.	 0% REVIEWED BY:

From Last MontJLaborers
	 0%	 . 0% DATE

ARE GOALS BEING MET? -

	

Grand Total	 ISkilled Trades
	 0%YES	 .	 NO

	

To Date	 Laborers
	 0%YES	 NO

COMPANY OFFICIAL'S SIGNATURE AND TITLE:
Superintendents' hours should not be included in this form. Frank W. Hurley Chief Financial Officer

	
DATE SIGNED:	 -April 18, 2010

	
PA-3647

NOTE: The MEUR must be submitted within 5
	

of month's end.
PA Form 1/6/99



•	 .•;•	 •	 :

THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

BUCKSLIP.	 •.•

TO:	 Felicia Butts-Daniels, Zip 76, Room 238
FROM:	 Dawn Haines, EWR, CTA, Bldg. 74
DATE:	 July 1, 2010	 •

• SUBJECT: CONTRACT EWR-264.003 - APPLICATION NO. 42

cc	 File

Please find attached, Contract EWR-264.003, Payment Application No; 42
•	 with accompanying documents (MEUR's, Certificate of Payment tAll

I	 Subs and Suppliers & Prevailing Wage Certification)

•	 •	 Please forward for processing and payment.	 •



Date Received

Dare Rec . ved From ARE•

N

PAYMENT APPUCAflON CHECKLllST

Comrac 	 Pyment#_

- Entry,  on WrnTrak	 I

ILLJJLQ SAP EntrY.# 6000 1 -1 1-s1V .	 H

	

_6b4	 Subcontractor Appr. oval Request Forms have beenieceived
and approved for all subcontracthrs

124Pi MEUR (entered in WhiTrak)

Certified Payroll Reports Received & Filled
•	 a) Indicates name, address, SS number and labor

classification for each worker.
b) Back of form completed induding benefits paid and

signed by officer of company
c) Forms contain entries fOr each day work was pear formed

Certified Payroll Checked Again st 'Subs Being Paid

Daily Progress, Equipment And Labor Reports Receièd fo r

Payment Period & Filled

(ô	 Statement of Payments to MIWIDBE Subs & Suppliers Received

- .	 and checked against previous period.

(,/1Prevaiiing Wage Statement	 -	 .	 •.

('0 K32'^ ^ytt' Certification of Payments to All Subs & Suppliers
(Contractor Checked & Initialed Front of Application)

	

U0	 Copy for HeI
Date to RE IOffice Engineer Initial .	 .	 ••

RE S i gnature I Date Sent To EOC

• 	 . 	 •



BB99246A

PA 33A	 .	 The Port Authority of New York and New Jersey	 .

1206	 233 Park Ave South, 7th Floor
New York, N.Y. 10013 	 SHEET	 1	 OF	 3

	

DATE PREPARED	 6/16/2010

APPLICATION FOR PAYMENT

CONTRACT NO. EWR-24.00 QJQ UEWR264003	 DATED	 November 14, 2006	 PAYMENT NO.	 42

CONTRACTOR VRH Construction Corp. Job No. 2034	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631

VRII invoice No. 6627(R42 May) 	 Approximate work performed to	 May 31, 2010

APPROXIMATE QUANTITIES

	

hem	 DESCRIPTION OF WORK	 UNIT	 This	 Total for Prev.	 UNIT PRICE	 AMOUNT

	

No
	

Application	 Application	 Total to Date

	

1	 Performance and Payment Bond	 L. S.	 0.00	 343,560.00	 343560,00	 343,560.00	 343,560.00

	

2	 Unclassified Work	 L.S.	 130397.00 50,439,244.08 50,569641.08	 53,200,000.00	 50,569641.08

	

3	 N.C.Contract Specification Sect.11 Entitled	 TM	 0.00	 100243.52	 100243.52	 100243.52

Port Authority Security Requirements"
(S.W.A.C.) L/A Dated 8/15/07

	

4	 Net Cost Dwg.G005 Note 21A to Unit 	 U P.	 0.00	 553940.45	 553,940.45	 553940.45

Price Conversion No. 1 per VA of 7123107

	

4a	 Net Cast Dwg.G005 Note 21A Security Personnel TM	 0.00	 35,361.01	 35,351.01	 35351.01

& Equipment as Required to Support Contract Work

	

5	 Concrete Penalty by PA Letter	 L.S.	 0.00	 (1,242.00)	 (1242.00)	 (1,242.00),	 (1242.00)

dated 11/06/07

	

6	 N.C.Dwg.G005 Note 21C Monitoring	 L.S.	 . 0.00	 7889.00	 7889.00	 7,889.00	 7,889.00

Distribution Panel to L.S. Conversion No. 1

	

7	 N.C.Dwg.G005 Note 21C Temporary 	 L.S.	 0.00	 32624.00	 32,624.00	 32,624.00	 32624.00

Pedestrian Tunnel to L.5. Conversion No. 2

	8	 N.C.Dwg.G005 Note 21C Installation 	 L.S.	 0.00	 4,774.00	 4,774.00	 4,774.00	 :	 4,774.00

Temporary Hot Water Lines L.S. Conversion 4 3

	

9	 N.C.Dwg.G005 Note 21B Rerouting of 	 L.S.	 0.00	 20917.43	 20,917.3	 20,917.43	 20917.43

Supply Duct L.S. Conversion 4 1

	

10	 N.C.Dwg.G005 No 21B Relocation of Under 	 0.00	 723697.04	 723,697.04	 .	 723697.04
Ground Utilities in Conthties with new Construction

	

11	 N.C.Dwg,G005 Note 21H Asbestos/Lead	 L.S.	 0.00	 105,288.00	 105,288.00	 106,288.00	 105,288.00
Removal in South Substation & Service Elevator
Machine Room to L.S.Conversion 4 1

	

12	 N.C.Dwg.G005 Note 21H Removal of Spray	 L.S.	 0.00	 34,775.00	 34,775.00	 34,775.00	 34,775.00
On Fireproofing & Asbestos in South Service.
Elevator Shaft to L.S.Conversion 2

	

13	 N.C.Dwg.G005 Note 21C Monitor Switchgears	 L.S.	 0.00	 16,846.08	 16,846.08	 16,846.08	 16846.08
NA & NB North Substation to L.S. Conversion 4 4	 .

TOTAL APPLIED FOR, TO DATE: 	 52,648,304.61
Les * 5 %	 retained sayer contract

	
MAX $

Balance to date
Less advances under previous applications:

To be advanced this application:

CHANGE ORDERS (perattached)
Total to date $

Less: Previously advanced $
Change Order amount to be advanced on this application

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy):

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set

	

forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification,	 ,...

	

if signed by any person on behalf of the contractor, is made by such person in his individual capacityon the basis of his own knowledge,	 .
as well as by the contractor.

Fran'k W.. Hurlesl
The Contractor Further Certifies check one) 	 *Individually and on bebalf6khe contractor

1.-Ihat all subcontractors and suppliers have been paid any amounts Chi
e
f Financial Officer

	

''due fromprevious progress payments and shall be paid any amounts* 	 Title
due from this progress payment; or

2. That payment has been withheld from a subcontractor or supplier CRRGTANDN

because there existsa valid basis under he subcontractor's or 	 ACOROCETh

supplier's contract to withold a payment from that subcontractor 	 co
or supplier. (Attached copies of any withholding notices issued in
conjunction with this certification.)

PRO/PROJ OR]	 ACT AREA/	 JOB	 AMOUNT
•SYST

The above estimate of quantities performed is correct and is made
from actual inspection and knowledge of work performed.

Title:	 RESIDENT ENGINEER

Recommended For Payment:

-	 , /

Title: r' EN0114EER OF CSTROCTION
.7

Approved For Paynient:

For Comptroller
If contractor is a corporation, certificate mui be
signed by an officer and if a partnership, by a



BB99246A

CONTRACT NO. EWR-264.003 P 0 No. UEWR264003

PA 33A

12-06

3
6/16/2010

42

The Port Authority of New York and New Jersey
233 Park Ave South, 7th Floor

New-York, N.Y. 10013	 SHEET	 2	 OF
DATE PREPARED -

-	 APPLICATION FOR PAYMENT
DATED	 November 14 2006 	 PAYMENT NO.

CONTRACTOR VFtH Construction Corp. Job No. 2034	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
\TRH Invoice No. ,6627(R42 May) 	 Approximate work performed to	 May 31, 2010

APPROXIMATE QUANTITIES
Rcm	 DESCRIPTION OF WORK	 UNIT	 This	 Total for Prev.	 UNIT PRICE	 AMOUNT
No.	 Application	 Application	 Total to Date

14 N.C.Dwg.G005 No 21C Construction Staging and 	 TM	 0.00	 444,433.16	 444433.16	 44,433.16

Schedule Changes to Accommodate Facility Operational
Requirements.

15 N.C.Dwg.G005 Note 21H Abatement of Incidental 	 TM	 0.00	 1,927.31	 1,927.31	 .	 1,927.31

Asbestos and Lead Containing Materials per L/A of 7/9107

16 N.C.Dwg.G005 Note 21C to Furnish & Install 	 L.S.	 0.00	 38412.00	 38,412.00	 38,412.00	 .	 8,412.00
1200A DIsconnect Switch on Switchgear in South Substation.

	

to lump Sum Conversion # 5	 -	 .	 .

17 N.C.Dwg.G005 Dated 7/24/06 General Note 12 Trans 	 UP.	 0.00	 224,732.47	 224,732.47	 224732.47

Port & Dispose Excess Soil N.C.to U.P.Conversion #1

18 Concrete Penalty by PA Letter dated 5/3/08	 L.S.	 0.00	 (1825.20)	 (1825.20)	 (1,825.20)	 (1,825.20)

19 N.C.Dwg.G005 Note 21B Relocate Conduit for Delta 	 L.S.	 0.00	 20,411.00	 20,411.00	 20,411.00	 20411.00

Motor Control Panel (MCP) to L.S. Conversion # 2

20 N.C.Dwg.G005 Note 21C Provide Lenovo Think Pad 	 L.S.	 0.00	 6,995,00	 6,995.00	 6,995.00	 6995,00
R61 Notebooks from N.C. to L.S. Converation # 6

21 N.C.Dwg.G005 Note 21C Provide Three Phase Power 	 L.S.	 0.00	 47,060.00	 47,060.00	 47,060.00	 47,060.00
Quality Analyzers & Loggers N.C. to L.S. Converation # 7

22 N.C.Dwg.G005 Note 21C Monitor Switchgears NA	 L.S.	 0.00	 . 12,321.00	 12,321.00	 12,321.00	 112,321.00
& NB North Substation second reading L.S. Converation 8

23 Concrete Penalty by PA Letter dated 4/24/09 	 L.S.	 0.00	 (1,692.50)	 (1,692.50)	 (1,692.60) i	 (1,692.50)

24 Concrete Penalty by PA Letter dated 4/24/09	 L.S.	 0.00	 (2,017.86)	 (2,017.86)	 (21017.86)	 (2,017.86)

25 N.C.Dwg.G005 Note 21G Temp.Power & Light Shut	 L.S.	 0.00	 25,577.00	 25,577.00	 25,577.00	 25,577.00
Down for Switchear Removal NA to L.S. Conversion # 1

26 N.C.Dwg.0005 Note 21H REmoval Spray On Fire Proofing & Abe L.S. 	 0.00	 91000.00	 91,000.00	 91,000.00	 91,000.00
Steel Framing, 8 . 1 Concoure Level to L.S. Conversion 2 	 I

27 N.C.Dwg.G05 Note 210 Temporary Power Required 	 TM	 0.00	 9,751.99	 9,751.99	 :	 9,751.99
Electrical Shutdowns not Shown on Contract Drawings

	

28 N.C.Dwg.G005 General Note "17' Modify, Maintain 	 TM	 0.00	 2,769.02	 -	 2,769.02	 2,769.02
& Relocate 'Wayfinding" Signage	 .

L	 - I	 ___ ___
 APPLIEDAPPLIED FOR, TO DATE	 63,468,159.00

Les.5%	 retained as per contract	 MAX $	 2,660,000.00

	

Balance to date	 60,808,159.00

	

Less advances under previous applications: 	 50,677,762.00

	

To be advanced this applic1ation 	 130,39700

CHANGE ORDERS (per tthched)	 .	 ' :

	

Total to date $	 4,800,446.W1

	

Less: Previously advanced: $ 	 4,654,109.23

	

Change Order amount to be advanced on this àpplicàtion: 	 1	 1146,337.00

	

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as perLcopy): 	 276,734.00

It Is Hereby Certified that the ' above quantities of work have actually been performed and that the cost plus compensation above Set
forth, if any, is comptted in accordance with the terms of the above Contract on the basis of work actually performed. This certification,
if signed by any person on behalf of the contractor, i's made by such person in his individual capacity on the basis of his own knowledge,
as well as by the contractor.

Frank W. Ht./ley
The Contractor Further Certifies (check one)	 *Jnth.,pjy and on behalf of the èontractoj 	 -

That all subcontractors and suppliers have been paid any amounts 	 Chief Financial Officer'
due from previous progress payments and shall be paid any amounts 	 .	 Title
due from this rogress payment; or

2. That payment has been withheld from a subcontractor or supplier 	 CORRECTAND IN	 Recommended For Payment:
because there exists a valid basis under the subcontractor's or 	 ACCORDANCE Will	 .._	 ...-

supplier's contract to withold a payment from that subcontractor	 CONTRACL.................. 	 -	 /

or supplier. (Attached copies of any withholding notices issued in
conjunction with this certLacatlon)

Til:,ENGJEER OF CONSTRUCTION
PRO/PROJ	 ORG	 ACT AREA/	 JOB	 AMOUNT	 7	 i...( 

/

	

SYST	 -

	276,734.00	 .	 Approved For Pymnt:

The above estimate of quantities performed is correct and is made	 V

from actual inspection and knowledge of work performed.
For Comptroller

*	 If contractor is a corporation, certificatetmust be
)_Tit1e:	 RESIDENT ENGINEER	 signed by an officer, and ifa partnershi, by a



ihe Port Authority of New York and New Jersey
PA 326

1-76	 241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Contract Number EWR-264.003	 Sheet	 3 of 3
Purchase Order No. UEWR264003

Approximate work performed to 	 513112010
TYPE
TOTAL ESTIMATED AMOUNT 	 ESTIMATE OF	 WORK PERFORMED

	
TOTAL AMOUNTS

ORDER
NO. PACC TYPE TOTAL ESTIMATED AMOUNT 	 THIS ESTIMATE PAID TO DATE 	 THIS ESTIMATE	 ITO DATE

	1 '3 LS	 59,046.00	 0%	 100%	 -	 59,046.00
2	 2 T&M	 12,447.35	 0%	 91%	 -	 11,284.36
3	 7 LS	 28,189.15	 0%	 100%	 -	 28,189.15

	

_4 _8 LS	 .	 :	 62,488.00	 0%	 100%	 .-	 62,488.00
5	 1 LS	 1,580.00	 0%	 100%	 -	 1,580.00

	

6 - 21 LS	 34,085.00	 0%	 100%	 -	 34,085.00

	

7 22 LS	 . 33,769.00	 00	 100%	 -	 33,769.00

	

13 LS	 94118.13	 00	 100%	 -	 .94,118.13

	

9 10 LS	 53,543.00	 00	 100%	 . -	 53543.00

	

10 11 LS	 17424.00	 00	 100%	 -	 17,424.00
11	 24 LS.	 15,996.50	 00	 100%	 -	 15996.50

	

12 23 LS	 33,539.15	 00	 100%	 -	 3353915

	

13 12 LS	 97307.94	 00	 100%	 -	 97,307.94

	

14 31 LS	 19,972.00	 0%	 100%	 -	 19,972.00

	

15 26 LS	 14830.00	 0%	 ll3%	 -	 14,830.00
	16 33 LS	 15,569.00	 0%	 100%	 -	 H 15,569.00

	

17 32 LS	 .42,800.00	 0%	 100%	 -	 42,800.00

	

18 27 LS	 36,088.00	 0%	 100%	 -	 36,088.00
1	 15 LS	 1,237968.60	 1%	 .94%	 th•3	 .7

	i' LS	 54,067.00	 UTo	 100To	 -	 4,06I.00
21	 25 LS	 35,743.00	 0%	 100%	 .	 -	 35,743.00

	

2 - 5 LS	 159,281.00	 0%	 100%	 -	 .1159,281.00

	

23 41 LS	 14,420.00	 0%	 100%	 -.	 14,420.00

	

. 24 '39 LS	 15,240.00	 0%	 100%	 .	 15,240.00

	

25 19 LS	 105,000.00	 0%	 100%	 -	 105,000.00

	

26 17 LS	 50,900.40	 0%	 100%	 -	 50,900.40

	

27 16 LS	 .56,352.00	 0%	 50%	 -	 28,176.00
.28	 9 LS	 58,239.00	 0%	 100%	 -	 58239.00

	

_29 35 LS	 14,906.00	 0%	 100%	 -	 :14,906.00

	

30 40 LS	 12,500.00	 0%	 100%	 -	 12,500.00
31	 43 LS	 21,222.00	 0%	 100%	 -	 21,222.00
32 42 T&M	 0.00	 0%	 0%	 -	 -

	

. 33 44 LS	 31,882.00	 0%	 100%	 - .	 31,882.00

	

. 34 48 LS	 17,463.00	 0%	 100%	 -	 17463.00
35 53 T&M	 9,429.05	 0%	 92%	 . -	 8,712.98

	

36 51 LS	 23,989.00	 0%	 100%	 -	 23,989.00

	

37 46 LS	 147464.00	 0%	 100%	 -	 147,464.00

	

38 49 LS	 8,654.00	 0%	 100%	 -	 8,654.00

	

39 52 LS	 40,475.00	 0%	 100%	 -	 40,475.00

	

40 45 LS	 77,752.00	 0%	 100%	 -	 77,752.00

	

41 62 LS	 42,800.00	 0%	 100%	 -	 42,800.00

	

42 60 LS	 60,191.00	 0%	 100%	 -	 60,191.00

	

431 63 LS	 .35,593.00	 0%	 100%	 -	 35,593.00

	

44 61 LS	 14,980.00	 0%	 100%	 -	 14,980.00

	

45 67 LS	 10,668.00	 0%	 100%	 -	 10668.00

	

46 47 LS	 10,888.00	 0%	 100%	 -	 10,888.00

	

47 29 LS	 5,029.00	 0%	 100%	 -	 5,029.00
48 59 T&M	 .40,510.27	 0%	 96%	 -	 H 38,720.76
49	 70 LS	 7261.00	 .0%	 100%	 -	 7,261.00

	

50 65 LS	 30,000.00	 0%	 100%	 -.	 .30,000.00
51 73 T&M	 .0.00	 0%	 0%	 -	 -

	

52 72 LS	 35,000.00	 0%	 100%	 -	 35,000.00

	

53 71 LS	 58,911.00 .0%	 100%	 -	 58,911.00

	

54. 68 LS	 15,536.00	 0%1	 100%	 -	 15,536.00
55 78 T&M j	 40,168.53	 0%1	 95%	 -	 38,160.08
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241 Erie Street Jersey	 City, New Jersey 07310

CHANCE ORDER PAYMENT APPLICATION DETAIL

Payment No 42
	

Contract Number EWR-264.003	 Sheet	 3 of 3
Purchase OrderNo. UEWR264003

Approximate work performed to 	 - .	 5/31/2010
TYPE
TOTAL ESTIMATED AMOUNT	 ESTIMATE OF WORK PERFORMED 	 •TO.TALAMOUNTS

ORDER	 :
NO. R;CC TYPE TOTAL ESTIMATED AMOUNT	 THIS ESTIMATE PAID TO DATE	 THIS ESTIMATE	 ITO DATE
56 30 LS	 190,000.00	 0%	 100%	 -	 190,000.00
57 64 T&M	 246,073.12	 0%	 94%	 -	 230,554.03

	

50 T&M	 206,050.39	 0%	 95%	 -	 195,383.68
59- 	75 LS	 4,619.00	 0%	 100%	 -	 4,619.00

	

86 T&M	 7,932.77	 0%	 95%	 -	 7,536.12

	

79 LS	 52,965.00	 0%	 100%	 -	 52,965.00

	

82 T&M	 92,496.72	 0%	 100%	 -	 92,496.72
63 83 LS	 9,974.00	 0%	 100%	 -	 9,974.00

	

- 4 55 LS	 46,052.00	 0%	 100%	 -	 46,052.00
65- 	 69 T&M	 24,771.56	 0%	 95%	 -	 23,532.96
6	 74 LS	 34,149.00	 0%	 100%	 -	 34,149.00
7 -. 4 LS	 42,656.00	 0%	 100% 	 42,656.00

68 90-	 -.	 LS	 21,293.00	 0%	 100%	 -	 21,293.00
69 89-	 LS	 :	 13907.00	 0%	 100%	 -	 13,907.00
70 85 LS	 20,865.00	 0%	 100%	 -	 20,865.00
71 -	 T&M	 . 118,920.91	 1%	 89%	 -	 105,846.66
72 66 LS	 12,045.00	 0%	 100%	 -	 H 12,045.00
73 95 LS	 5,036.00	 0%	 100%	 -	 5,036.00
74 93 LS	 1	 31,851.00	 0%	 100%	 -	 31,851.00
75 92 T&M	 8,535.35	 0%	 95%	 .	 -	 8,108.57
76 57 LS	 28,000.00	 0%	 100%	 -	 28,000.00
77 97 LS	 29,619.00	 0%	 100%	 -	 29,619.00
78 103 LS	 10780.00	 0%	 100°Io	 -	 10,780.00
79 36 T&M	 0.00	 0%	 0%	 -	 -
80 . 1187 LS	 25,152.00	 00/0	 1.9
811 77 LS	 52,000.00	 0%	 100%	 -	 52,000.00
821 106 LS	 9,974.00	 0%	 100%	 -	 9,974.00
83 10 T&M	 12,981.18	 0°	 94%	 -	 12,200.93

	

- 4 96 LS	 20,865.00	 00	 100%	 -	 20,865.00
85 98 LS	 9,442.00	 0°!	 100%	 -	 9,442.00

	

104 LS	 55,310.00	 00	 100%	 -	 55,310.00

	

- 7 109 LS	 21,992.00	 0%.100%	 -	 21,992.00
- 	 99 T&M	 0.00	 00	 ..	 0%	 -	 -
-	 10 T&M	 44,217.65	 0°!	 100%	 -	 44,217.65

90 108 T&M	 6,950.21	 0°	 95%	 -	 6,610.16
91	 81 LS	 26,311.00	 0°	 100%	 .-	 26,311.00
92 115 LS	 20,962.00	 1000/	 100%	 20,962.00	 20,962.00
93 112 LS	 72,118.00	 1000	 100%	 72,118.00	 72,118.00
94 114 LS	 15,924.00	 1000	 100%	 15,924.00	 15,924.00
96 116 LS.	 24,954.00	 100	 100%	 24,954.00	 24,954.00

	

AMOUNTS CARRIED FORWARD	 146,337.00	 4800,446723
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	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 - APPLICATION NO:	 42

Contractor's signed certification is attached.	 -	 APPLICATION DATE:	 - 06/16/10
- -
	 In tabulations below,- amounts are stated to the nearest dollar. 	 .-	 - PERIOD TO:	 05/31/10

Use Column I on Contracts where variable reiainage for line items may apply. 	 -	 ARCHITECTS PROJECT NO: 	 -VRH Job 2034
VRH INV. NO -	 6627R42

A	 -	 B	 •C	 D	 E	 -	 F	 - G	 -	 H
ITEM-
	

DESCRIPTION OF WORK	 SCHEDULED	 -	 WORK COMPLETED 	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G + C)	 TO FINISH

-	 -	 APPLICATION	 - -	 STORED	 AND STORED	 -	 (C - G)

	

-	 •.	 (D ± E) -	 -	 (NOT IN	 TO DATE	 -

	

D ORE)	 (D+E±F)	 -
- I GENERAL CONDITIONS	 -	 - - 2,157,943.00	 2,114,784.00	 -	 -	 2,114,784.00	 98.00%	 43,159.00	 -	 - -

- -	 2 GENERAL CONSTRUCTION	 -	 2,135,797.00	 - 2,093,081.08	 -	 - -	 -	 2,093,081.08	 98.00%	 42,715.92

3 MOBILIZATION	 .	 -	 150,000.00	 150,000.00	 -	 -	 150,000.00	 100.00%	 -
- -	 4 TEMPORARY PARTITIONS

1 Temp. Ramp Submittal 	 .	 -	 6,000.00	 6,000.00	 -	 -	 6,000.00	 100.00%	 -

Temp. Wall Submittal	 -	 -	 6,000.00	 6,000.00	 -	 - -	 6,000.00	 100.00%

Construct. Temp. Ramp	 40,000.00	 40,000.00	 -	 -	 40,000.09	 100.00%

Layout Temp. Partitions 	 2,000.00	 2,000.00 -	 -.	 . .	 2,000.00	 100.00%	 -	 -	 -

-	 Construct Temp. Partitions 	 -	 .	 - 200,000.00	 200,000.00	 -. .	 -.	 200,000.00	 100.00%	 -	 -

-.	 Construct. BI Lobby temp. Passageway 	 175,000.00	 175,000.00	 .	 -	 -	 175,000.00	 100.00%	 -	 -

Mid level Temp. Partitions -	 .	 -	 2,000.00 -	 2,000.00	 -	 2,000.00	 100.00%	 -

-	 Construct. Temp. Partitions	 -	 - -	 50,000.00	 50,000.00 .'	 -	 .	 -	 50,000.00	 10000%	 -	 - -

- 2 layout Temp: Partitions 	 .	 . .	 2,000.00 .	 2,000.00	 -	 -	 -	 2,000.00	 100.00%

Construct Temp. Partitions Ext. 	 .	 - ' 60,000.00	 60,000.00	 -	 . .	 60,000.00	 100.00%

. B2 Construct. Temp. Partitions 	 60,000.00	 60,000.00	 -	 -.	 .	 -	 60,000.00	 100.00%

-	 Construct. Temp. Partitions	 75,000.00	 75,000.00	 -	 -	 .	 75,000.00	 100.00%
-	 Relocate Temp. Partitions East Ticketing	 .	 75,000.00	 -	 75,000.00	 -	 75,000.00	 100.00%

Construct. Temp. Partitions .	 30,000.00	 30,000.00	 -	 .	 30,000.00	 100.00%

Construct. Temp. Partitions Nse	 -. 30,000.00	 -	 30,000.00	 - -	 30,000.00	 100.00%	 -

Construct. Temp. Partitions Sac 	 50,000.00	 50,000.00	 . . . .	 50,000.00	 100.00%	 -	 -

Temp Partitions for Service Escalator 	 30,852.00	 30,852.00	 -	 -	 -	 .30,852.00	 100.00%	 -

Construct.Upper Level Temp. Partitions	 -	 35,852.00	 35,852.00	 -	 -	 -	 -	 35,852.00	 100.00%	 -
Temp. Partitions for Service Elevators 	 20,000.00	 20,000.00	 -	 ..	 .	 20,000.00	 100.00%	 - -

Construct. Temp. Partitions	 -	 : 50,000.00	 50,000.00	 .	 -	 50,000.00	 100.00%	 -

Constnict. Temp. Partitions 	 50,000.00	 50,000.00	 50,000.00	 100.00%	 -

Construct. Temp. Partitions	 -	 -	 30,000.00	 30,000.00	 .	 .	 - 30,000.00	 100.00%	 -	 -

Construct. Temp. Partitions ML B  North 	 -	 . - 26,324.00	 .	 26,324.00	 -	 -	 -	 26,324.00	 100.00%	 -

Construct. Temp. Partitions ML	 -	 -	 .	 -	 26,324.00	 .	 26,324.00	 - -	 ,. . -	 -	 - 26,324.00	 100.00%	 -

--	 Construct Temp Partitions MLBtSouth 	 2632400	 2632400	 2632400	 10000/	 -	 -	 -

	

SUB TOTALS	 -	 5,602,416.00	 5,516,541.08	 - -	 0.00	 5,516,541.08 -	 .	 85,874.92

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

	

Page lof2l	 -.	 -
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	MA Document G702 APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 42

Contractors signed certification is attached.	 APPLICATION DATE:	 06/16/10

In tabulations below, amounts are stated to the nearest dollar. 	 S	 PERIOD TO:	 05/31/10

Use Column I on Contracts where variable retainage for line items may apply.	 ARCHITECTS PROJECT NO:	 VRI-I Job 2034

	

VRH INV. NO	 6627R42

A	 B	 C	 D	 E	 F	 G	 - 	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D + E)	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)
Construct. Temp. Partitions UL 	 26,324.00	 26324.00	 -	 26,324.00	 100.00%	 -

5	 SELECTIVE /DEMOLITITON	 975,000.00	 970,125.00	 -	 970,125.00	 99.50%	 4,875.00
6 ASBESTOS ABATEMENT 	 200,000.00	 200,000.00	 -	 200,000.00	 100.00%	 -
7	 LEAD ABATEMENT	 589,750.00	 589,750.00	 -	 589,750.00	 100.00%	 -
8	 SITEWORK	 .	 194,000.00	 194,000.00	 -	 194,000.00	 100.00%	 -
9 SHORING	 107,944.00	 .	 107,944.00	 -	 107,944.00	 100.00%	 -
10 MINI PILES	 956,000.00	 956,000.00	 -	 956,000.00	 100.00%	 -
I  PAVEMENT MARKINGS 	 3,500.00	 3,500.00	 -	 3,500.00	 100.00%	 -
12 FENCES AND GATES	 60,200.00	 60,200.00	 -	 60,200.00	 100.00%	 -
13 TRAFFIC CONTROL MAINTRNANCE 	 25000.00	 25,000.00	 -	 25,000.00	 100.00%	 -
14 CAST-IN-PLACE CONCRETE

Remove Fill From Term. B	 278,594.00	 278,594.00	 -	 278,594.00	 100.00%	 -_
Cast in Place concrete Submittal 	 5,000.00	 5,000.00	 -	 5,000.00	 100.00%

1.2 Lobby & EIIE2 Escalators
Construct Spread Footings	 21,233.00	 21,233.00	 -	 21,233.00	 100.00%	 -
Concrete Pile Caps & Pits	 54,489.00	 54,489.00	 -	 54,489.00	 100.00%	 -
New Concrete Ext Stub Walls & Grade Beams 	 27,814.00	 27,814.00	 -	 27,814.00	 100.00%	 -
Slab on Grade	 .	 394,124.00	 394,124.00	 -	 394,124.00	 100.00%	 -
New Concrete Sidewalk at Frontage 	 84,879.00	 84,879.00	 -	 84,879.00	 100.00%	 -
Concrete Topping	 .	 97,819.00	 97,819.00	 -	 97,819.00	 100.00%

1.6 South Generator Conduit under Road
Sitework Concrete Restoration 	 .	 32,174.00	 32,174.00	 -	 32,174.00	 100.00%	 -

2.1 North End of B2	 S.

New Concrete Sidewalk at B2 Norh Frontage 	 43,624.00	 43,624.00	 -	 43,624.00	 100.00%	 -
2.2 South End of B2	 -

New Concrete Sidewalk at B2 South Frontage	 32,909.00	 32,909.00	 -	 32,909.00	 100.001/6 	-
Construct Slab on Grade	 25,429.00	 25,429.00	 -	 25,429.00	 100.00%	 -

2.3 Baggage Claim Area & Offices
Place Concrete Pad. for. AHUlfl_ 	 -	 -	 796900 - -	 _796900	 .	 ._	 __ 796900	 10000/

	

SUB TOTALS	 4,243,775.00	 4,238,900.00	 0.00	 0.00	 4,238,900.00	 4,875.00

- . .
	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 2 of 21



CONTINUATION SHEET	 -	 AlA DOCUMENT G703

	

- AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 42	 -	 -	 -
Contractor's signed certification is attached,	 APPLICATION DATE:	 06/16/10

In tabulations below, amounts are stated to the nearest dollar. 	 •.	 -	 -.	 PERIOD TO:	 05/31/10

Use Column I on Contracts where variable retainage for line items may apply. 	 -	 ARCHITECTS PROJECT NO: 	 VRI-I Job 2034

	

VRH [NV. NO	 6627R42
A	 -B	 .	 C	 D	 I.	 E	 F	 G	 : H

i'i'FKi	 DESCRIPTION OF WORK	 .	 SCHEDULED	 -	 WORK COMPLETED 	 MATERIALS	 TOTAL	 BALANCE
NO.	 -	 VALUE	 FROM PREVIOUS	 'THIS PERIOD	 PRESENTLY	 COMPLETED	 (G-'-C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED -	 (C - G)
(D + E)	 (NOT IN	 TO DATE

D ORE)	 (D+E+F)
Concrete Pile Caps	 .	 50,004.00	 50,004.00	 .	 -	 -	 50,004.00	 100.00%	 -	 -
New Concrete Stub Wall	 26,609.00	 26,609.00	 -	 -	 26,609.00	 100.00%	 -
Slab on Grade (&AHU Pads)	 . 664,959.00	 664,959.00	 -	 .	 664,959.00	 100.00%	 -
D East - Concrete Masonry Restoration	 9,294.00	 9,294.00	 -	 -	 9,294.00	 100.00%	 -
New Concrete Sidewalk @ Frontage	 51,199.00	 51,199.00	 -	 .	 -	 51,199.00 . 100.00%
Concrete Topping	 -	 161,184.00	 161,184.00	 -	 161,184.00	 100.00%	 -

2.5 South Substation Area & Conider
Concrete Pile Caps	 44,769.00	 44,769.00	 -	 .	 -	 44,769.00	 100.00%	 -
Slab on Grade	 102,249.00	 102,249.00	 -	 102,249.00	 100.00%
Concrete Topping 	 29,179.00	 29,179.00	 -	 29,179.00	 100.00%	 -

	

2.10 Curb Joint Between 1-22 ml 	 .	 .
Place New Concrete for New Drainage Troagh 1	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%
Place New Concrete for New Drainage Trough 2 	 57,824.00	 57,824.00	 , -	 57,824.00	 100.00%
Place New Concrete for New Drainage Trough 3 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 4 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 5 	 57,824.00	 57,824.00	 -	 .	 '	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 6 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%
Place New Concrete for New Drainage Trough 7 	 57,824,00	 57,824:00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 8 	 -	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 - -

2.12 Service Elevators
Elevator Pit Pilecaps Concrete	 14,759.00	 14,759.00	 -.	 .	 14,759.00	 100.00%	 -
Elevator Pit Concrte Slab & Walls 	 34,234.00	 .	 34,234.00	 .	 -	 34,234.00	 100.00%	 -

2.13 E5 Escalator& Inlill Slab
Concrete Slab on Metal Deck at bull 	 -	 70,744.00	 70,744.00	 -	 .	 .	 70,744.00	 100.00%	 -

3.1 Noi'th Substation, Generator Emer. Switchgear
Construct Concrete Generator Pad 	 16,434,00	 ' 16,434,00	 .	 - -	 .	 16,434.00	 100.00%

3.4 Final BI Lobby, Escalators E31E4
Construct Spread Footings	 ,	 36,114.00	 36,114.00	 -	 36,114.00	 100.00%
Construct PileCaps at Elevator& Escalator Pits 	 70,179.00	 70,179.00	 -.	 -	 70,179,00	 100.00%
Final Slab on Grade at South SectOr '	-	 146,154.00	 146,154.00'' 	 146,154.00	 100:00%

-	 COncreteTopping	 53,469.00	 53,469.00	 -	 53,469.00	 100.00%	 --_I
SUB TOTALS	 2,044,125.00	 -	 2,044,125.00	 0.00	 ' 0.00	 2,044,125.00	 .	 0.00

- Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity 	 -
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CONTINUATION SHEET	 AlA DOCUMENT G703

	IAIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 42

contractor's signed certification is attached.	 -	 -AFPLiCATiON DATE	 Vol IV/ iO	 --
- -	 In tabulations below, amounts are stated to the nearest dollar. 	 -	 .	 .	 PERIOD TO:	 05/31/10

Use Column I on Contrcts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO: . \'RH Job 2034

	

VR}1 INV. NO	 6627R42
A	 B	 C	 D	 E	 F	 G 	 H

ITEM •	DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)

	

(D + E)	 (NOT IN	 TO DATE

	

DORE)	 (D+E+F)
3.5 BHS Belt 1b4,MER4, Loading Dock Clg

Concrete Housekeeping Equip. Pads MER #4	 9,249.00	 9,249.00	 -	 .9,249.00	 100.00%	 -
3.10 South Generator/ Sitework 	 .

South Generator Concrete Foundations/Slab 	 173,189.00	 173,189.00	 -	 173,189.00	 100.00%
Construct Concrete East Wall 	 .	 46,463.00	 46,463.00	 -	 46,463.00	 100.00%	 -

•	 15 UNIT MASONRY	 -	 . 334,000.00	 327,320.00	 -	 327,320.00	 98.00%	 6,680.00
16 STRUCTURAL STEEL 	 877,324.00 -	 868,551.00	 -	 868,551.00	 99.00%	 8,773.00
17 MISCELLANEOUS STEEL

Misc steel Submittal	 18,898.00	 18,898.00	 -	 18,898.00	 100.00%	 -
Fab Misc Steel Drainage Trough	 .	 32,000.00	 32,000.00	 -	 .	 32,000.00	 100.00%	 -.
Fab Steel Stair 	 21,031.00	 - 21,031.00	 -	 -	 21,031.00	 100.00%	 -

1 .2 Lobby & EIIE2 Escalators	 .	 .	 .
Install Steel Stale # I 	 85,000.00 .	 85,000.00	 -	 85,000.00	 100.00%	 -

2.3 Baggage Claim Area 	 .	 .
Misc Steel Framing at CW Loc	 .	 302,223.00	 302,223.00	 -	 302,223.00	 100.00%	 -

Tube Steel at Baggage Offices	 8,198.00	 8,198.00	 - -	 -	 8,198.00	 100.00%
2.10 Curb Joints Between 1-22 ML

Install Misc Steel Drains Trough #1 	 32,375.00	 32,375.00	 .	 -	 .	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough #2 	 .	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough #3 	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough #4 	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough #5 	 '	 -	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough #6 	 32,375.00	 32,375.00	 -	 -.	 :	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough 67 	 32,375.00	 32,375.00	 32,375.00	 100.00%
Install Misc Steel Drains Trough #8 	 32,375.00	 32,375.00	 - .	 .	 32,375.00.	 100.00%	 -

3.9 Struct Mod'ns/Closures 	 -•
•	 Misc Steel/Deck Closure BHS Openings 	 418,443.00	 418,443.00	 -	 418,443.00	 100.00%	 -

18 ORNAMENTAL METAL
I Ornamental /Glazed Elev. Enclosure Submittal 	 84,000.00	 -. 84,000.00	 . .	 .	 - 84,000.00	 100.00%	 -
2 Fab Ornamental /Glazed Elevators Enclosure	 864,000.00	 864,000.00	 .	 864,000.00	 100.00%
3. Erect Ornamental Enclosure	 452,000.00 .	 - 429,400.00	 .	 .	 429,400.00	 95.00% - .	 •. 22,600.00	 ..
4 Glazing at Elevator Enclosure 	 290000J00	 70,000.00 - -	 - - --- - 70000:00-	24:14% --	220,000.00 ........- -- ••	 -	 .	 -

5 Misc. SS Fabrication's 	 310,000.00	 306,900.00	 -	 306,900.00 - 99.00%	 -	 - .3,100.00

-	 SUB TOTALS	 4,585,018.00	 4,323,865.00 -	 0.00	 0.00	 4,323,865.00	 .	 261,153.001

Users may obtain validation or this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

	

--
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CONTINUATION SHEET 	 A/A DOCUMENT G703

Contractor's signed certification is attached. 	 -	 --	 -	 - 	 -	 APPLICATION DATE: 	 061". 6/10

In tabulations below, amounts are slated to the nearest dollar. 	 PERIOD TO:	 05/31/10	 -	 - -

Use Column I on Contracts where variable retainage for line items may apply. 	 -	 ARCHITECTS PROJECT NO: 	 VRI-I Job 2034

	

VRHINV.NO	 - - 6627R42
A	 B	 - C	 D	 E	 - F	 G 	 H

ITEM-	 DESCRIPTION OF WORK 	 - SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 -	 - VALUE -	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G -.- C)	 TO FINISH
-	 -	 APPLICATION	 STORED	 AND STORED	 (C :G)

-	 -	 -	 (D + E)	 (NOT IN	 TO DATE

	

DORE)	 (D+E+F)

19 COLUMN COVERS	 -	 730,000.00	 715,400.00	 10,950.00 -	 -	 -	 726,350.00	 99.50%	 3,650.00
20 EXPANSION CONTROL	 .	 -	 132,210.00	 132,210.00	 -	 132,210.00	 100.00%	 -

21 ARCHITECTURAL WOODWORK	 .	 74,400.00	 74,400.00	 -	 74,400.00	 100.00%	 -

22 WATERPROOFING	 -	 67,660.00	 67,660.00	 -	 -	 67,660.00	 100.00%

23 EXTERIOR INSULATION & FINISH 	 187,000.00	 - 187,000.00	 -	 187,000.00	 100.00%	 -
24 FIREPROOFING	 -	 50,000.00	 49,000.00	 -	 -	 49,000.00	 98.00%	 1,000.00
25 METAL DOORS & FRAMES	 121,000.00	 121,000.00	 -	 -	 121,000.00	 100.00%	 -	 -
26 OVERHEAD COILING DOORS	 -	 11,850.00	 .	 11,850.00	 -	 11,850.00	 100.00%

- -	 27 GLAZING
Window Wall & Glazing Submittal 	 20,294.00	 20,294.00	 20,294.00	 100.00%	 -

	

- Metal Glass Guardrails Submittal	 23,794.00	 23,794.00	 -	 23,794.00	 100.00%
Crystal Panels Submittal	 .	 17,794.00	 17,794.00	 -	 17,794.00	 100.00%	 -

.	
Fab.Cryslal Panels	 67,794.00	 - 67,794.00	 67,79400	 100.00%
Fab.Metal Glass Guardrails Mid-Level Bl&B2 	 18,544.00	 18,544.00	 .	 18,544.00	 .100.00%
Fab. Vestibule Storefront Lower Level B-2 	 -	 8,794.00	 8,794.00	 .	 8,794.00	 100.00%	 -
Fab.Curtain Wall for Lower-Level Baggage	 - 18,794.00	 18,794.00	 -	 .	 18,794.00	 100.00%	 -
Fab. Vestibule Storefront Lower Level B-I 	 8,794.00	 8,794.00	 -	 8,794.00	 100.00%	 -

.	 Fab.Metal Glass Guardrails Mid-Level BI E3/4	 18,544.00	 .	 -	 0.00%	 18,544.00
1.2 BI Lobby inc.E-l/E-2 Escalators	 .

Field Measure for Vestibule Storefront 	 4,794.00	 4,794.00	 4,794.00	 100.00%	 -
Install Vestibule Storefront 	 75,294.00	 75,294.00 .	 .	 .	 75,294.00	 100.00%	 -

•	 Install Automatic Doors at Vestibule 	 98,794.00	 -	 98,794.00	 -.	 98,794.00	 100.00%	 -
Crystal Glass Wall Panels 	 97,794.00	 97,794.00	 .	 .	 97,794.00	 100.00%	 -

1.4 El&E2 Escalators Stair& Guardrail,ML 	 .	 .	 .	 -	 0.00%	 •.	 -	 . -
Field Measure Template for Guardrails(EI/E2) 	 6,794.00	 6,794.00	 6,794.00	 100.00%
Fab.MeIal Glass Guardrails (E1/E2)	 92,794.00	 92,794.00	 92,794.00	 100.00%	 -

2.1 North End ofB-2
•	 Field Measure for B2 Vestibule Storefront	 4,794.00	 4,794.00	 4,794.00	 100.00%	 -

Istall North B2 Vestibule Storefront - 	 50,794.00	 50,794.00	 50,794.00	 100.00%	 -
-	 Install Automatic Doors at B2 Vestibule 	 -	 50,794.00	 . -	 .50,794.00	 .	 50,794.00	 100.00%- -.	

- CIGlss Wall Pels- ...	 -	 - I7279400	 172,79400	 172,794:00-	 100.0001i	 - -	 ----- - --	 --	 --- -

2.1 South End of B-2
Islall South B2 Vestibule Storefront	 33 , 794.00 1	33,794.00	 -	 - V 	 • 	 33,794.00 1 100.00%,- -

-	 - SUB TOTALS	 -	 2,266,500.00 -	 2,232,356.00	 10,950.00	 0.00	 2,243,306.00 1	 1	 23,194.00	 -

Users may obtainvalidation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
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ffkITikII IATIf"kI CUT	 AM DOCUMENT G703

-	 -	
- Contractor's signed certification is attached. 	 -	 APPLICATION DATE:	 06/16/10

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 05/31/10

Use Column I on Contracts where variable retainage for line items may apply. 	 -	 ARCI-HTECTS PROJECT NO: 	 VRH Job 2034

	

VRH (NV. NO	 6627R42
A	 •B	 C	 D	 E	 F	 -	 G 	 H

•	 i'Fi	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 %	 BALANCE
'No.	 VALUE	 FROM PREVIOUS 	 TIES PERIOD	 PRESENTLY	 COMPLETED	 (G*C)	 TOFINISH.

	

APPLICATION	 STORED	 AND STORED	 (C :0)
-	 (0 + E)	 (NOT IN.	 TO DATE
-	 D ORE)	 (D+E+F)

Install Automatic Doors at South B2 Vestibute 	 -	 50,794.00	 50,794.00	 50,794.00	 100.00%	 -
2.3 Baggage Claim Area

Remove Crystal Panels 	 14,794.00	 14,794.00	 -,	 .	 14,794.00	 100.00%	 -
Field Measure for Curtain Wall Fabncaton 	 5,794.00	 5,794.00	 5,794.00	 100.00%
Install Curtain WallMetal	 83,794.00	 83,794.00	 83,794.00	 100.00%	 -	 -
Install Curtain Wall Glazing	 .	 51,294.00	 51,294.00	 51,294.00	 100.00%	 -
Stainless Steel & Glazing at Baggage Office 	 - 104,794.00	 104,794.00	 104,794.00	 100.00%	 -
Crystal Glass Wall Panels	 152,794.00	 152,794.00	 152,794.00	 100.00%	 -	 -

2.6 Easll/2 Ticketing Area Oversize Bag 	 .	 .	 .	 .
East Ticketing Crystal Glass Wall Panels 	 69,794.00	 69,794.00	 69,794.00	 100.00%	 -

2.7 North Side of B 2 Lobby ML	 .
Metal/Glass Guardrails North Side Escalators	 47,794.00	 47,794.00	 47,794.00	 100.00%	 -

2.7 South Side ofB2 Lobby ML
Metal/Glass Guardrails South Side Escalators	 -	 47,794.00	 .	 47,794.00	 -	 47,794.00	 100.00%

3.2 Final B2 Lobby	 .	 .
Crystal Glass Wall Panels 	 52,794.00	 52,794.00	 52,794.00	 100.00%	 -

3.4 Final BI Lobby Escalators E3,E4 EIevsI/2
Crystal Glass Wall Panels 	 240,794.00	 84,278.00	 - 72,238.00	 156,516.00	 65.000/6	 84,278.00

3.4 Final Bi Lobby Escalators E3,E4 Elevs 1/2	 .
Field Measure Template for Guardrails(031E4)	 6,794.00	 -	 0.00%	 6,794.00
Install Metal Glass Guardrails (E3/E4) 	 122,798.00	 -	 .	 -	 0.00%	 122,798.00

28 DRYWALL	 . .	 .	 .

Fab. GFRG Panels Mid-Level BI & B2 	 60,852.00	 60,852.00	 .	 60,852.00	 100.00%	 -
Fab. GFRG Panels Mid-Level BI E3/E4 . 	 . -	 60,852.00	 60,852.00	 60,852.00	 100.00%	 -	 -

- I Install Exterior Metal Ceiling over Sidewalk	 35,852.00	 35,852.00	 35,852.00	 100.00%
Partition Construction	 .	 45,852.00	 45,852.00	 .	 45,852.00	 100.00%	 -
Construct. Cement Board Soffits over Sidewalk	 -	 . 29,852.00	 29,852.00	 29,852.00	 100.00%	 -
Vestibule Ceiling	 -	 45,852.00	 45,852.00	 45,852.00	 100.00%	 -
Drywall Ceilings and Soffits 	 29,852.00	 29,852.00	 .	 29,852.00	 100.00%	 -
Metal Pan Ceilings	 .	 -	 505,852.00 -	 505,852.00	 - 505,852.00	 100.00%	 - •.

- ..	 .SdFramingforER#l43_	 ----------_35,852.00	 . -	 35,852.00	 -----------	 35,852.00	 100.00%--	 - ---------_-._	 --

Drywall Plysood & Galv. Metal End. MER #143	 35,852.00	 -	 -35,852.00	 - . 	 35,852.00	 100.00%	 -

-	 - SUB -TOTALS	 ' 1,939,140.00	 1,653,032.00	 72,238.00	 0.00	 1,725,270.00	 - 213,870.001

- •
Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
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CONTINUATION SHEFT	 AM DOCUMENTG703

Contractors signed certification is attached. 	 APPLICATION DATE:	 06/16110

In tabulations below, amounts are stated to the nearest dollar. 	 .	 .	 PERIOD TO:	 - 05/31/10

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6627R42
A	 B	 C	 D	 E	 F	 G 	 H

ITEM	 DESCRIPTION OF WORK 	 -	 SCHEDULED	 WORK COMPLETED 	 MATERIALS -	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 TIES PERIOD	 PRESENTLY	 COMPLETED	 (G-'-C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C - G)
(D±E)	 (NOTIN	 TO DATE

D ORE)	 (D+E+F)
Install Framing for Soffit/Fascia EIIE2	 29,852.00	 29,852.00	 -.	 .	 29,852.00	 100.00%	 -
Install GFRG Pan/Is El/02	 30,852.00	 30,852.00	 -	 . .	 30,852.00	 100.00%	 -

	

2 Partition Layout ,Top & Bottom Track-Wet Areas	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%	 -
Stud Framing & Blocking -Wet Areas 	 147,852.00	 147,852.00	 . -	 -	 147,852.00	 100.00%
Drywall-Wet Areas	 .'	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%	 -
Wet Ticketing- New Partitions 	 .	 147,852:00	 147,852.00	 -	 147,852.00	 100.00%	 -
Ceiling Construction For North B2 Vestibule	 '	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%	 -
WT Drywall Ceilings	 75,852.00	 75,852.00	 -	 -	 75,852.00	 100.00%	 -
WT Suspended Ceilings 	 35,852.00	 35,852.00	 -	 35,852.00	 100.00%	 -
WT Metal Pan Ceilings	 ,	 155,85100	 155,852.00	 -	 ,	 155,852.00	 100.00%	 -
Ceiling Construction B2 Vestibule	 125,852.00	 125,852.00	 -	 125,852.00	 100.00%	 -,

-	 Drywall Ceilings & Soffits 	 75,852.00	 75,852.00	 -	 ,	 75,852.00	 100.00%
Suspended Ceilings	 .	 30,852.00	 .	 30,852.00	 -	 .. -	 -	 30,852.00	 100.00%	 -
Metal Pan Ceilings	 405,852.00	 405,852.00	 -	 .	 -	 405,852.00	 100.00%	 -
Install Exterior Metal Ceiling over Sidewalk 	 105,852.00	 104,096.00	 .	 -	 104,096.00	 98.34%	 ' 1,756.00
Metal Stud & Drywall Baggage Offices	 55,852.00	 '	 55,852.00	 -	 .	 55,852.00	 100.00%	 ,	 -
Drywall Soffits & Ceilings 	 '	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%	 -
Metal Pan Ceiling Construction	 155,852.00	 155,852.00	 -	 155,852.00	 100.00%	 -
Ceiling at South Corridor	 , 80,852.00	 78,511.00	 -	 78,511.00	 .97.10%	 2,341.00
ET New Partition	 .	 55,852.00	 55,852.00	 ,	 -	 55,852.00	 100.00%	 -

•	 ET Drywall Ceilings & Soffits	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%	 -
ET Suspended Ceilings	 '	 55,852.00	 55,852.00	 -	 ' 55,852.00	 100.00%	 -
ET Metal Pan Ceilings	 '	 105,852.00	 105,852.00	 -	 105,852.00	 100.00%
Framing for Soffit/Fascia North Side Escalators	 30,852.00	 30,852.00	 -	 30,852.00	 100.00%
Install GFRG Panels NSE	 ,	 .	 45,852.00	 45,852.00	 -	 45,852.00	 100.00%
Framing for Soffit/Fascia South Side Escalators 	 -	 65,852.00	 65,852.00	 -	 ' 65,852.00	 100.00%	 -
In/tall GFRG Panels SSE - 	 '	 -	 35,852.00	 -	 35,852.00	 -	 35,852.00	 100.00%
Mid Level Partitions	 -	 75,852.00	 75,852,00	 .	 -	 -	 75,852,00	 100.00%
Construct Drywall Partitions Escalator ES	 30,852.00	 30,852.00	 -	 -	 30,852.00	 100.00%	 -	 -
Plaster ES	 .	 . -	 ,	 168,204,00	 142,973.00	 --	 142,973.00	 85.00%	 - 25,231.00 -

-	 - - - - Elevator ShaftwailConstructiozs', - 	 30,852:00	 30,852,00 - '' 	 -- -'	 '-- -	 -	 30,852:00-	 lOO.00%''''	 -

-	 SUB TOTALS -	 . -	 2,917,764.00	 2,888,436.00 -	 0.00 1	000	 - 2,888,436.00 	 1	 29,328,00

Users may obtain valldatlàn of this document by requesting of the license a càmpleted AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET 	 AlA DOCUMENT G703

JA Docmncnt 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing ''	 '	 APPLICATION NO:	 42

ontractor's signed certification is attached. 	 .	 APPLICATION DATE:	 06/16/10

In tabulations below, amounts are stated to the nearest dollar. 	 -	 .	 PERIOD TO:	 05/31/10

.Jse Column I on Contracts where variable retainage for line items may apply.	 -	 ARCHITECTS PROJECT NO:	 VR}! Job 2034

	

VREIINV.NO	 6627R42

Al	 -	 B	 C	 E	 F	 G	 H

72:m
WORK COMPLETED	 MATERIALS	 TOTAL - %	 BALANCE

	

EVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 - (G c C)	 TO FINISH

	

ATION	 -.	 STORED	 AND STORED	 '	 (C - G)
E)-	 (NOT IN	 TO DATE

	

_______	 DORE)	 (D+E+F)

24,559.00 	 -	 . - 24,559.00	 95.00%	 1,293.00

	

- 25,852.00	 23,267.00	 -	 23,267.00	 90.00%	 2,585.00

	

93,204.00	 62,282.00	 - -	 -	 62,282.00	 66.82%	 30,922.00

	

45,852.00	 45,852.00	 -	 - -	 45,852.00	 100.00%	 -

	

25,852.00	 23,267.00	 -	 23,267.00	 90.00%	 2,585.00	 -

	

55,852.00	 - 50,267.00	 -	 -	 50,267,00	 90.00%	 5;585.00

	

- - 55,852.00	 27,926.00	 -	 27,926.00	 50.00%	 27,926.00

	

55,852.00	 -	 50,000.00	 -	 50,000,00	 89.52%	 5,852.00

	

25,038,00	 .	 -	 -	 0.00%	 -	 25,038.00

	

49,590.00	 49,590.00	 -	 49,590.00	 100.00%	 -

	

230,821,00	 -	 230,821.00	 -	 230,821.00	 100.00%

	

226,993.00	 226,993.00	 -	 226,993.00	 100,00%	 -

	

109,536.00	 -	 109,536,00	 -	 -	 --	 109,536.00	 100.00%	 -

	

680,241.00	 680,241.00	 -	 680,241.00	 100.00%	 -	 -

	

97,311.00	 97,311.00	 -	 -	 97,311.00	 100.00%	 -.

	

114,202.00	 114,202.00	 -	 . -	 114,202,00	 100.00%	 -	 -

	

222,180.00	 53,327.00	 -	 53,327.00	 24,00%	 168,853.00

	

219,321.00	 219,321.00	 -	 - -	 219,321.00	 100.00%	 -

	

-	 59,395.00	 59,395.00	 -	 -	 59,395,00	 100.00%	 -

	

23,903.00	 23,903.00	 -	 -	 23,903.00	 100.00%	 --

	

159,600.00	 151,620.00	 -	 -	 - 151,620.00	 95.00%	 7,980.00

	

27,840.00	 27,840.00	 -	 -	 -	 27,840.00	 100.00%	 -	 -

	

44,500.00	 ,	 44,500.00	 -	 -	 .	 44,500.00	 100.00%	 -	 - -

	

300,000.00	 270,000.00	 -	 270,000.00	 90.00%	 30,000.00

	

-	 2,225.00	 2,225.00	 -	 2,225.00	 100.00%	 -	 -

	

21,910,00	 21,910.00	 - -	 21,910.00	 100.00%	 .

	

14,000.00	 14,000.00	 14,000.00	 100.00%	 -

	

14,000.00	 14,000.00	 14,000,00	 100.00%'	 -	 -.
-	

393,300:O0	 393,300.00 - -	 '.	 -	 -- - -	 393,300.00	 100.00%	 -

	

3,420,074.00	 3,111,455.00	 -	 0.00	 0.00	 3,111,455.00	 -	 -	 -	 308,619.00

nent by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 	 '--

NO.

Drywall Soffits & Ceilings

Suspended Ceilings

Metal Pan Ceilings	 -

Ceiling at SI-IS

Partition Construction

Drywall Ceiling & Soffits

Metal Pan Ceiling Loading Dock

Install Framing for Soffit/Fascia E31E4

Install GFRG Panels E31E4	 -

29' TILES -

30 TERRAZZO
1.2 BI Lobby including El-2 Escalators

2.1 West Ticketing

2.2 South End of B2

2.3 Baggage Claim Area & Offices

2.6 East Ticketing

- 3.2 Final 52 Lobby

3.4 Final BiLobby Escalator E34, Elev.l,2

3.12 5500 Concourse Level 9 (infill area)

3.12 5510 Replace existing Concourse Level finish

31 CARPET	 -

32 PAINTING

33 TOILET COMPARTMENTS

34 WALL & CORNER GUARDS

35 SIGNAGE

36 FIRE EXINGUISHERS & CABINETS

37 FLOOR MATS & FRAMES

38 ELEVATORS	 -

Service Elevators Submittal

Passenger Elevators Submittal 	 -
—Procure -Service -Elevators - -	 -

SUBTOTALS

Users may obtain validation of this d
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CONTINUATION SHEET	 .	 AlA DOCUMENT G703	 ..	 .

	

. : A1A Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 42

Contractor's signed certification is attached. 	 APPLICATION DATE:	 .	 06/16/10

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 - -	 05/31/10

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 6627R42
A	 .B	 C	 D	 _E-	 F	 0 	 H-

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0— C)	 TO FINISH

	

APPLICATION	 .	 STORED	 AND STORED	 (C - 0)
D + E)	 (NOT IN	 TO DATE

-	
5	 0ORE)	 (D+E+F)

Procure Passenger Elevators 	 .	 486,000.00	 218,700.00	 -	 218,700.00	 45.00%	 267,300.00
2.12 Service Elevators ML

Decommission Exist Service Elevators	 13,800.00	 13,800.00	 -	 .	 13,800.00	 .100.00%	 -
Selectivve Demo Service Elevators Components	 20,700.00	 20,700.00	 -	 20700.00	 100.00%
Drill Elevator Jackholes	 69,000.00	 69,000.00	 -	 69,000.00	 100.00%	 -
Elevator Rails	 38,600.00	 38,600.00	 -	

5	

38,600.00	 100.00%	 -

	

- .	 Elevator Piston	 69,000.00	 69,000.00	 -	 69,000.00	 100.00%	 -
Elevator Roller Guides	 .	 4,800.00	 4,800.00	 -	 .	 4,800.00	 100.00%	 -
Elevator Pump Unit	 .	 37,300.00	 37,300.00	 .	 -	 37,300.00	 100.00%	 -
Elevator Hydraulic Piping 	 .	 8,500.00	 8,500.00	 -	 8,500.00	 100.00%	 -

•	 .	 Elevator Oil & Oil Cooler 	 .	 7,000.00	 7,000.00	 -	 5	 7000.00	 100.00%	 -
S	 Elevator Traveling Cable	 .	 11,200.00	 11,200.00	 .	 -	 11,200.00	 100.00%

Elevator Electrical Conduit 	 . .	 6,900.00	 6,900.00	 -	 6,900.00	 100.00%	 -
Elevator Cab	 41,400.00	 41,400.00	 -	 .	 41,400.00	 100.00%	 -
Elevator Limit Switches 	 9,800.00	 9,800.00	 -	 .	 9,800.00	 100.00%	 - -
Elevator Controller	 -	 47,000.00	 47,000.00	 -	 47,000.00	 100.00%	 -
Elevator -Door Operator	 -	 - 11,900.00	 .. 11,900.00	 -	 -	 11,900.00	 100.00%	 -
Elevator Dectector Edge & Inspection Station 	 5,000.00	 -	 5,000.00	 -	 -	 -	 -	 5,000.00	 100.00%	 -
Elevator Entrances	 27,600.00	 27,600.00	 -	 27,600.00	 100.00%	 -
Elevator Car Station	 22,100.00	 22,100.00	 -	 -	 - 22,100.00	 100.00%	 -
Elevator Hall Buttons 	 . .	 - 9,800.00	 -	 9,800.00	 -	 9,800.00	 100.00%	 -
Elevator Hoist Wire (multi Cable) 	 -	 11,200.00	 11,200.00	 -	 - 11,200.00	 100.00%	 -
Elevator Testing	 -	 -	 11,200.00	 11,200.00	 -	 -	 S	 11,200.00	 100.00%

3.8 Escalators E3/E4 Elevators 1/2 ML
Drill Elevator Jackholes	 -	 69,000.00	 -	 -	 .	 -. -	 0.00%	 69,000.00
Elevator Rails	 -	 38,600.00	 -	 .	 -	 0.00%	 38,600.00
Elevator Piston	 69,000.00	 -	 S	 - 	 - 	 0.00%	 -	 - 69,000.00	 (

-	 Elevator Roller Guides 	 S	 4,800.00	 .	 -	 . .	 .	 - 0.00%	 4,800.00

Elevator Pump Unit	 37,300.00	 -	 -	 -	 -	 0.00%	 37,300.00	 -	 . •	 -

Elevator Hydraulic Piping	 8500 00	 0.001/6	 8.500.00
-	 . — .........-	 -.	 Elëimtdf Oil &OiFCOOlOr 	 7,000.00	 -	 -	 .	 -	 0.00%	 7,000.00

-	
.	 SUB TOTALS -	 .	 1,204,000.00	 702,500.00 -	 0.00	 0.00	 702,500.00	 -	 - 501,500.00 -

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

	-'A!ADocumentG702, APPLICATION ANTI) CERTIFICATION FOR PA.tENT,contaiuing - 	 -	 --	 APPLICATIONNO:	 42

• Contractor's signed certification is attached. 	 APPLICATION DATE: 	 06/16/10

In tabulations below, amounts are stated to the nearest dollar. - 	 -	 PERIOD TO:	 05/31/10

Use Column I on Contracts where variable retainage for line items may apply. 	 -	 ARCHITECT'S PROJECT NO:	 VRI-I Job 2034
__________________ 	 VRH INV. NO	 6627R42

•	 A	 B	 C	 -D-----[	 E	 F	 G 	 H
1T(	 DESCRIPTION OF WORK 	 -.	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE

	

• NO.	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G -'- C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - 0)
(D+E)	 (NOT IN	 TO DATE

	

D ORE)	 (D+E4-F)
Elevator Traveling Cable	 11,200.00 	 0.00%	 11,200.00
Elevator Electrical Conduit 	 15,200.00	 -	 -	 .	 .	 -	 0.00%	 15,200.00
Elevator Cab	 .	 82,800.00	 - .	 -	 0.00%	 82,800.00
Elevator Limit Switches	 9,800.00	 .	 -	 -	 0.00% .	 9,800.00
Elevator Controller 	 48,300.00	 -	 -	 0.00%	 48,300.00
Elevator Door Operator 	 .	 11,900.00	 -	 -	 0.00%	 11,900.00
Elevator Detector Edge & Inspection Station 	 10,500.00	 -	 -	 0.00%	 10,500.00
Elevator Entrances	 .	 30,400.00	 . -	 .	 -	 0.00%	 30,400.00
Elevator Car Station	 .22,100.00	 -	 -.	 0.00%	 22,100.00
Elevator Hall Buttons	 .	 9,800.00	 -	 .	 -	 0.00%	 9,800.00
Elevator Hoist Wire (Multi-Cable)	 11,200.00	 -	 .	 -	 0.00%	 11,200.00
Elevator Testing	 .	 .	 11,500.00	 .	 ..	 -	 -	 0.00%	 11,500.00

39 ESCALATORS & MOVING WALKS
Escalators Submittal	 .	 14,000.00	 14,000.00	 -	 -	 14,000.00	 100.00%
Procure Escalators E1/E2	 848,000.00	 848,000.00	 -	 848,000.00	 100.00%	 -	 -
Procure Escalators E31E41E5 	 1,380,400.00	 1,380,400.00	 -	 ..	 1,380,400.00	 100.00%	 -

1.2 Lobby Ind El/E2 Escalators	 .	 .	 .
Escalators Mobilization	 .	 -32,600.00	 32,600.00	 -	 .	 32,600.00	 100.00%
Escalators Set Up Rigging & Hoisting Equipment 	 38,700.00	 38,700.00	 - .	 38,700.00	 100.00%

Load Escalators El/E2 into Pocket 	 27,000.00	 27,000.00	 -	 27,000.00	 100.00%	 -
Construct and lest Escalators El/E2 	 290,300.00	 290,300.00	 290,300.00	 100.00%	 -

2.11 ES Escalator (ML)	 .	 .	 .	 .	 .	 .
Escalator S Mobilization 	 14,000.00	 14,000.00	 14,000.00	 100.00%
Escalators Set Up Rigging & Hoisting Equipment 	 19,000.00	 19,000.00	 19,000.00	 100.00%	 -
Load Escalator E5 into Pocket	 12,000.00	 12,000.00	 .	 12,000.00	 100.00%	 -	 -
Construction and lest Escalator ES	 141,000.00	 141,000.00	 141,000.00	 100.00%	 -

3.4 Final BI Lobby Escalators E3/E4 Elevs 112
Express Escalators Mobilization 	 -	 32,500.00	 -	 -	 0.00% -	 - 32,500.00
Escalators Set Up Rigging & Hoisting Equipment 	 38,700.00	 -	 0.00%	 38,700.00 -

- Load Escalators into Pocket	 -	 -	 -	 -	 27,000.00	 - - -	 -	 -	 - -	 .	 0.00%	 -	 27,000.00	 -	 ••	 -	 -

- .	 -

Construct and -lest-Escalators--E34- - ---- - - - .......290;288.000.00%	 --290,288:00--------
-	 SUB TOTALS	 -	 3,480,188.00	 2,817,000.00	 0.00	 0.00	 2,817,000.00	 663,188.00	 •

- -	 -	 Users may obtain validation of this document byrequesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity 	 -	 • -
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CONTINUATION SHEET	 AlA DOCUMENT G7O3	 S

'MA Document U702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing - 	 -	 APPLICATION NO:	 42	 -

Contractor's signed certification is attached. 	 -.	 APPLICATION DATE:	 06/16/10

In tabulations below, amounts are stated to the nearest dollar. 	 -	 .	 PERIOD TO:	 . 05/31/10

Use Column I on Contracts where variable retainage for line items may apply. 	 -	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

-	 -	 VRH [NV. NO	 6627R42

A	 B	 C	 D	 I	 E	 F	 G 	 H
ITEM	 DESCRIPTION OF WORK 	 SCHEDULED .	 WORK COMPLETED 	 MATERIALS	 TOTAL	 BALANCE
Na	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH

	

-	 .	 . APPLICATION	 -	 STORED	 AND STORED	 (C - G)
.	 .	 .	 -	 .	 (D+E)	 (NOT IN	 TO DATE

-	 .	 -	 DORE)	 (D+E+F)
40 CONVEYORS

Gen Conditions	 60,000.00	 60,000.00	 60,000.00	 100.00%	 -

EIec.Submittals	 .	 75,000.00	 75,000.00	 .	 75,000.00	 100.00%	 -	 -
Mech. Sumittals	 -	 75,000.00	 75,000.00	 75,000.00	 100.00%	 -	 -	 -
IBI Mech.Equip	 -	 150,714.00	 -	 150,714.00	 .	 150,714.00	 100.001/6 	-

IBI Mech.Install	 .	 135,714.00	 135,714.00	 135,714.00	 100.00%	 -

IBI MCP Equip	 -	 .	 .	 85,000.00 -	 85,000.00	 - 85000.00	 100.00%	 -

IBI EIec.Equip	 15,000.00	 15,000.00	 .	 15,000.00	 100.00% -	 -

IBI Elec Install 	 140,714.00	 140,714.00	 -	 140,714.00	 100.00%	 -
1132 Mech.Equip.	 125,714.00	 125,714.00	 125,714.00	 100.00%	 -	 -
1132 Mech.lnstalI	 -	 125,714.00	 125,714.00	 125,714.00	 100.00% -	 -
1132 MCP	 .	 -	 .	 80,000.00	 80,000.00	 80,000.00	 100.00%	 -
1132 Elec Equip -. 	 .	 15,000.00	 15,000.00	 - .	 15,000.00	 100.00%	 -
1132 Elec Install	 125,714.00	 125,714.00	 .	 125,714.00	 100.00%	 -

IB3 Mech.Equip 	 - 155,714.00	 155,714.00	 - .	 155,714.00	 100.00%	 -.

1B3 Mech.InsIaIl 	 .	 160,714.00	 160,714.00	 160,714.00	 100.00%	 -

1133 MCP	 80,000.00	 80,000.00 -	 - 80000.00	 100.00%	 -

1133 Elec Equip	 -	 10,000.00	 10,000.00	 .	 10,000.00	 100.00%	 -	 -

1B3 Elec Install -	 90,000.00	 90,000.00	 90,000.00	 100.00%	 -
1B4 Mech.Equip 	 .	 170,714.00	 170,714.00	 -	 170,714.00 - 100.00%	 -
1B4 Mech.Install 	 -	 195,714.00	 195,714.00	 195,714.00	 100.00%	 -
1134 MCP	 .	 -	 115,714.00	 115,714.00	 115,714.00	 100.00%	 - -

1134 Elec Equip	 .	 15,000.00	 15,000.00	 15,000.00	 100.00%	 -

1134 Elec Install 	 155,714.00	 -	 155,714.00	 -	 155,714:00	 -100.00%	 -

OB Mech. Equip	 .	 50,000.00	 50,000.00 -	 50,000.00	 100.00%	 -

OB Mech.Inslall 	 80,000.00	 80,000.00	 80,000.00	 100.00%	 -

CD Mech. Equip	 -	 235,716.00	 235,716.00	 235,716.00	 100.00%	 -
CD Mech.lnstall	 -	 70,000.00	 70,000.00	 .	 70,000.00	 100.00%	 -

CD /Deck Material 	 -	 - 135,716.00	 135,716.00	 135,716.00	 100.00%	 -

CD/ Deck Install	 -	 -	 -	 -	 75,000.00	 75,000.00	 --	 -	 75,000.00

	

- CD/113SS TthnMtiI	 35,000.00	 35000.00	 -	 35,000.00	 100.00%	 -

	

- SUB TOTALS	 .	 - 3,040,000.00	 3,040,000.00	 0.00	 0.00	 3,040,000.00	 -	 0.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 -Certification of Document's Authenticity
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CONTINUATION SHEET • 	. AIA DOCUMENT G7O3

- Contractor's signed certification is attached. 	 -	 .	 - -	 -	 -	 --	 APPLICATION DATE:	 06/16/10
In tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 -	 PERIOD TO: -	 05/31110
Use Column I on Contracts where variable retainage for line items may apply. 	 -	 ARCHITECTS PROJECT NO:	 VRH Job 2034	 - -

	

VRH [NV. NO	 6627R42
A	 --	 B	 C	 -D	 E	 F	 G____	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO. -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 - COMPLETED	 (G - C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 -	 (C -,G)
-.	 (0 + E)	 (NOT IN -	 TO DATE

	

-	 D ORE)	 (D+E+F)	 -	 -	 -
CD/lB SS Trim Install 	 -	 -	 30,000.00	 30,000.00	 -	 -	 -	 30,000.00	 100.00%	 -
OD Door Equipment	 80,000.00	 80,000.00	 -	 80,000.00	 100.00% -	 - -
OD Door Install 	 30,000.00	 30,000.00	 -	 . .	 . - -	 30,000.00	 100.00%	 -
B Comm Network - Equip.	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -	 -
B Comm Network - Install	 25,000.00	 25,000.00	 .	 -	 25,000.00	 100.00% -	 -

41 FIRE PROTECTION	 725,000.00	 688,750.00	 -	 -	 688,750.00	 95.00%	 .	 36,250.00
42 PLUMBING	 - - -	 525,000.00	 519,750.00	 -	 519,750.00	 99.00%	 5,250.00

-	 .	 43 HVAC	 -	 -	 -
UVAC Equipment Submittal 	 50,000.00	 50,000.00	 -	 -	 50,000.00	 100.00%	 -
HVAC Ductwork Shop Drawings Submittal 	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%	 -

-	 Procure Variable Frequency Drives	 - 30,000.00	 - 30,000.00	 -	 -	 -	 30,000.00	 100.00%	 -	 -
-	 -	 Procure VAV Boxes	 -	 20,000.00	 20,000.00	 - .	 -	 20,000.00	 100.00%	 -

Procure Fire Smoke Dampers 	 .	 20,000.00	 .	 20,000.00	 -	 20,000.00	 100.00%	 -
Procure Door Heater 	 6,000.00	 6,000.00	 -	 -	 6,000.00	 100.00%	 -
Procure Electric Unit Heaters 	 .	 .	 - 4,000.00	 . 4,000.00	 -	 -	 4,000.00	 100.00%	 -
Procure Cabinet Unit Heaters 	 .	 1,600.00	 1,600.00 .	 -	 -	 1,600.00	 100.00%	 -	 -
Procure Exhaust Fan	 -	 1,000.00	 1,000.00	 -	 -	 1,000.00	 100.00%	 -
Procure Air Outlets	 153,625.00	 153,625.00	 --	 153,625.00	 100.00%	 -

Procure Air Handling Units 	 463,625.00	 463,625.00	 -	 .	 463,625.00	 100.00%	 -
Procure Supply & Return Fans	 90,000.00	 90,000.00	 -	 90,000.00	 100.00%	 -	 -	 - -
Inline Pumps	 -	 -	 10,000.00	 -	 10,000.00	 -	 10,000.00	 100.00%	 -
4000 Gal. Tank	 25,000.00	 25,000.00	 -	 -	 25,000.00	 100.00%	 -
Fab. Ductwork (Stage 1) 	 403,625.00	 403,625.00	 - .	 403,625.00	 100.00%	 -
Fab. Ductwork (Stage 2) 	 163,625.00	 -	 163,625.00	 - -	 .	 163,625.00	 100.00%
Fab. Ductwork (Stage 3) 	 213,625.00	 213,625.00	 .	 213,625.00	 100.00%	 -

	

1.2 BI Lobby inc E1/E2 Escalators 	 .
Install HVSC Supply& Return Piping 	 143,625.00	 143,625.00	 -	 .	 143,625.00	 100.00%	 -
Ductwork Roughing 	 -	 . 30,000.00	 - 30,000.00	 -	 -	 30,000.00	 100.00%	 -
HVAC Drops & Diffusers	 13,000.00	 13,000.00	 -	 13,000.00	 100.00%	 -	 -
BMS Wiring & Devices	 12,000.00	 -	 12,000.00	 -	 12,000.00 - 100.00%	 -

- .-	 - 2.3 Baggage Claim Area & Offices

	

..HVAC Di	 eim Rém6valCais 8-10 B .D) --	 -	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%	 -	 -
- Set Air Handling Unit #7 	 .	 25,000.00	 25,000.00	 -	 25,000.00	 100.000 	-

	

SUB TOTALS -	 .	 -	 .	 3,429,350.00	 3,387,850.00	 0.00	 -	 0.00	 3,387,850.00 	 1	 41,500.001

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT G703

	

- Contractor'ssignedcertifscationisattached. -	
--	

- APPLICATIONDATE:	 -	 06/16/10
In tabulatiotis below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 05/31/10
Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRI-I [NV. NO	 6627R42
A	 B-	 C	 D	 E	 F	 0 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 BALANCE	 . .
NO.	 -	 -	 - VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G+C)	 TO FINISH-	 APPLICATION	 STORED	 AND STORED	 (C - G)

-	 .	 (D+E)	 (NOT IN	 TO DATE	 -
DORE)	 (D+E+F)

Install Ductwork end RF-7 at MER 143- 	 18,000.00	 18,000.00	 - -	 18,000.00	 100.00%	 -
-	 HVAC Piping to AHU #7	 283,625.00	 283,625.00	 -	 283,625.00	 100.00%	 -

BMS Wiring & Devices	 32,000.00	 32,000.00	 -	 -	 32,000.00	 100.00%	 -
Al-lU 47 Star-UP, Testing & Commissioning 	 16,000.00	 16,000.00	 -	 16,000.00	 100.00%

2.1 North End of B2
-	 West Ticketing - HVAC Demolition	 30,700.00	 -	 30,700.00	 -	 30,700.00	 100.00%	 -

Ductwork Roughing -Wet Areas	 - 15,000.00	 15,000.00	 -	 -	 15,000.00	 100.00%	 -
West Ticketing - Duct-work Roughing	 -.	 80000.00	 80,000.00	 -	 80,000.00	 100.00%	 -
1-IVAC Drops & Diffusers 	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 -
BMS Wiring & Devices 	 8,400.00	 8,400.00	 -	 -	 8,400.00	 100.00% -	 -

2.2 South End of B2	 -	 -
HVAC Demolition	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 - -

- -	 Duct-work Roughing	 -	 -	 45,000.00	 45,000.00	 -	 45,000.00	 100.00%	 -

- -	 -	 HVAC Drops & Diffusers	 16,000.00	 16,000.00	 - -	 -	 16,000.00	 100.00%	 -
BMS Wiring & Devices 	 -	 -	 - 8,400.00	 -	 8,400.00	 -	 -	 -	 8,400.00	 100.00%	 -

2.3 Baggage Claim Area & Offices	 -.	 -	 -
D East - 1-IVAC Sequence #1 Demolition 	 -. 7,000.00 -	 7,000.00	 -	 -	 7,000.00	 100.00%	 -
D East - 1-IVAC Sequence 41 Installation 	 20,000.00	 20,000.00	 .	 20,000.00	 100.00%	 -

- HVAC Piping -	 - 173,625.00	 173,625.00	 -	 173,625.00	 .100.00%
D East - HVAC Sequence #2	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 - - -

- -	 Duct-work Roughing	 -	 -	 40,000.00	 40,000.00	 -	 40,000.00	 100.00%	 -
D East - 1-IVAC Sequence 9 3 	 .	 35,000.00	 35,000.00	 -	 35,000.00	 100.00%
Set Air Handling Unit #5 & 6 	 58,000.00	 58,000.00	 - -	 58,000.00	 100.00% -	 -
HVAC Drops & Diffusers	 -	 - . -	 4,000.00	 000.00	 -	 4,000.00	 100.00%	 --
BMS Wiring & Devices	 - 70,000.00	 66,500.00	 -	 66,500.00	 95.00%	 3,500.00 -

2.5 South Substation Area & Corridor 	 -	 -	 -
Duct-work Roughing	 50,000.00	 -	 50,000.00	 -	 - 50,000.00	 100.00%	 --

2.6 East 1/2 Ticketing Oversise Bag	 -- 
East Ticketing - HVAC Demolition	 30,000.00	 30,000.00	 -	 - .	 30,000.00	 100.00%	 -
East Ticketing . Ductwork Roughing	 -	 -	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%	 -

- East Ticketing. HVAC Drops & Diffusers - 	 -	 -	 -	 13,000.00 -	 -	 13,000.00	 -.	 -	 13,000.00	 100.00%	 - -	 -	 -.	 -	 -	 - -
East Ticketing BMS Wiring & Devices 	 -	 -	 12,000.00	 12,000.00	 -	 -	 -	 12,000.00	 100.00%

3.1 North Substation ,Generator, Emgr, Switchgear 	 -

-	 -	 SUB TOTALS	 11,195,750.001.	 1,192,250.00	 0.00	 0.00	 1,192,250.00	 3,500.00 -,

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 Certification of Document's Authenticity
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CONTINUATION SHEET	 A!A DOCUMENT G7O3

lA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO: -	 42

:onffactors signed certification is attached. 	 -	 -	 -	 APPLICATION DATE: 	 - 06116110

n tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 PERIOD TO:	 05/31/10

Jse Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRI-I [NV. NO	 6627R42.
F 	 H

MATERIALS	 TOTAL	 BALANCE
PRESENTLY	 COMPLETED	 (G + C)C)	 TO FINISH

STORED	 AND STORED	 .	 - (C - G)
- (NOT IN	 TO DATE

D ORE)	 (D+E+F)

	

16,000.00	 100.00%	 -	 -	 -

	

16,000.00	 100.00%	 -	 -

	

-	 0.00%	 10,000.00

	

22,000.00	 100.00%	 -

	

28,000.00	 100.00%	 -

	

33,000.00	 100.00%	 -.

	

15,000.00	 100.00%	 -

	

8,400.00	 100.00%	 -

	

9,000.00	 100.00%

	

80,000.00	 100.00%	 -

	

77,400.00	 90.00%	 8,600.00
-	 5,000.00	 20.00%	 20,000.00

	

6,800.00	 80.00%	 1,700.00

-	 90,000.00	 100.00%	 -

	

60,000.00	 100.00% -	 -

	

50,000.00	 100.00%

	

80,000.00	 100.00%	 -

	

30,000.00	 100.00%	 -

	

16,000.00	 100.00%	 -

	

65,340.00	 99.00%	 660.00

	

12,500.00	 50.00%	 12,500.00

-	 - 1,200.00	 100.00%	 -

	

1,350.00	 100.00%	 -

	

1,350.00	 100.00%	 -

	

1,350.00	 100.00%
-. -	 1,200.00	 100.00%	 -

	

1,350.00	 100.00%,-

;.001	 728,240.001	 1-	 53,460.001

NO

Exist MER #4 HVAC Removals	 - -
Exist MER #4 Supply Fan & Duct Riser
Install Louver & Generator Exhaust

3.2 Final B2 Lobby
HVAC Demolition
HVAC Piping
Ductwork Roughing
HVAC Drops & Diffusers
BMS Wiring & Devices

3.3 Struct Modns / Closures & BMS Rems
Final Ductwork at BHS Closure Areas

3.4 S B I Lobby, Escalators E3/E4
Install HVAC Supply & Return Piping
Ductwork Roughing
HVAC Drops & Diffusers
BMS Wiring & Devices

3.5 BHS Belt 1B4,MER 4, Loading Dock
Install HVAC Eqt in MER #4 (inc AHU s 8&9
HVAC Piping in MER #4 -
Install HVAC Piping for AC Units #1 & #2
Ductwork Roughing in MER #4
Ductwork Roughing Betw MER #4 & Col A
Install Louvers at Cot. A
BMS Wiring & Devices in MER #4

3.6 HVAC System Testing & Balancing
HVAC Final Testing & Balancing

44	 Electrical
Submittal -Supporting Devices
Submittal -Raceways I-
Submittal -Underground Conduit

• -	 Submittal ,Boxes & Fittings	 .
- Submittal-Splices Tehui,atiôns

Submittal -Wire-XHHW, #12 AWG-75OMCM

SUB TOTALS

Users may obtain validation of this

-	 C	 D	 -
SCHEDULED	 WORK COMPLETED

VALUE.	 FROM PREVIOUS	 TI-US PERIOI
APPLICATION

(D+E)

	

16,000.00	 16000.00

	

16,000.00	 16,000.00

	

10,000.00	 -

	

22,000.00	 . 22,000.00

	

28,000.00	 28,000.00

	

33,000.00	 33,000.00

	

15,000.00	 15,000.00

	

8,400.00	 8,400.00

	

9,000.00	 9,000.00

	

80,000.00	 80,000.00

	

86,000.00	 77,400.00

	

25,000.00	 5,000.00

	

8,500.00	 6,800.00

	

90,000.00	 90,000.00

	

60,000.00	 -	 60,000.00

	

50,000.00	 50,000.00	 -

	

80,000.00	 80,000.00

	

30,000.00	 30,000.00

	

16,000.00	 16,000.00

	

66,000.00	 65,340.00

	

25,000.00	 12,500.00

	

1,200.00	 - 1,200.00

	

1,350.00	 -	 1,350.00

	

1,350.00	 1,350.00

	

1,350.00	 -	 1,350.00

	

-1,200=00	
-	 1,200.00

	

1,350.00	 1,350.00

	

781,700.00	 728,240.00

it by requesting of the license a completed AlA Docur
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CONTINUATION SHEET
	

AlA DOCUMENT G703

g"	 -"c	 -	 -	 -	 APPLICATION DATE:	 0616110
In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 05131/10
Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6627R42

	

A	 B	 C	 D	 E	 F:	 G 	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G*C)'	 TO FINISH

	

APPLICATION	 STORED	 . AND STORED	 (C - G)
(D+E)	 (NOT IN	 TO DATE

	

DORE)	 (tJ+E+F)
Submittal -Dry-Type XFMRS	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -North Temp.SWGR (Package)	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -South Temp.SWGR (Package)	 .	 .	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -Panelboards	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -60A, 600VNEMAI Disconnect 	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -
Submittal -200A, 600V NEMAI Disconnect 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%
Submittal -400A, 600V NEMAI Disconnect 	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -
Submittal -North Generator (Package) 	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -	 -

	

-	 Submittal -South Generator (Package) 	 .	 1,350.00	 1,350.00	 .	 -	 .	 1,350.00	 100.00%	 -.
Submittal -Cntrl Pnls/ENCL/CABTFerm Boxes 	 1,350.00	 1,350.00	 1,350.00 . 100.00%	 -
Submittal -Wiring Devices 	 1,200.00	 .	 1,200.00	 -	 .	 1,200.00	 100.00%	 -
Submittal -Light Fixtures (PackagesO 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%
Submittal -Fire Alarm (Package) 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal - Public Address Svs (Pkge) 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -Fire Alarm/Pub Addrs Sys CbI	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%
Submittal -North SWGR (Package)	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -South SWGR (Package)	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Procure -Raceways 	 .	 42,725.00	 42,725.00	 -	 .	 42,725.00	 100.00%	 -
Procure -Underground Conduit . 	 42,725.00	 42,725.00	 -	 42,725.00	 100.000/0 	-
Procure -Boxes & Fittings 	 42,725.00	 42,725.00	 . -	 42,725.00	 100.00%	 -
Procure -Splices Teminations	 .	 42,725.00	 42,725.00	 -	 42,725.00	 100,000/6 	-
Procurel -Wire-XIIHW, #12 AWG-750MCM 	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -Dry-Type XFMRS 	 42,725.00	 42,725.00	 -	 -	 42,725.00	 100.00%	 -
Procure -60A, 600V NEMAI Disconnect 	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -200A, 600V NEMAI Disconnect 	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%
Procure 400A, 600V NEMAI Disconnect 	 - 42,725.00	 42,725.00	 .	 . -	 42,725.00	 100.000/0 	- -
Procure -Wiring Devices	 -	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -Panelboards	 739,078.00	 739,078.00	 -	 739,078.00	 100.00%	 -
Procure -Cntrl Pnls /ENCL/CABTFerm Boxes 	 .	 42,725.00	 42,725.00	 .	 -	 42,725.00	 100.00%	 -
Procure-Light Fixtures (PackagesO 	 516,625.00	 .	 . 516,625.00	 -	 516,625.00	 100.00%
Procure -FireAlarm(Package)	 -	 .	 39,000.00	 . . 39,000.00	 -	 - -	 -	 39,000.00	 100.00%',

- ...... . .	 . - - ..Procure - Public Address Svs (Pkge) . . . 	 -	 72500.00 - .	 -72500'0-,0. -	 72,500.00	 100.00%	 -
Procure -Fire Alann/Pub Addrs Sys 

Chi
	 42,725.00	 42,725.00	 -	 .	 42,725.00	 100.00%	 -

	

SUB TOTALS .	 1,902,703.00	 1,902,703.00	 0.00	 0.00	 1,902,703.00	 0.001

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

	

1
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 --	 42

	

signed cenification is attached.------------- 	 APPLICATION DATE:	 06/16/10

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 05/31/10

Use Column I on Contracts where variable [damage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VRI-IJob 2034
.-	 -	 VRH INV. NO	 6627R42

A	 -	 - B	 C	 fl	 E	 F	 G 	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 -	 BALANCE
NO.	 VALUE

	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G-C)	 TO FINISH
-	 APPLICATION	 STORED	 AND STORED	 (C - G)

(D + E)	 (NOT IN	 TO DATE

	

DORE)	 (D+B+F)
Procure -NorthTempSWGR(Package)	 411300.00	 411,300.00	 -	 -	 411,300.00	 100.00%	 -
Procurel -South Temp.SWGR (Package) 	 411,300.00	 411,300.00	 - -	 411,300.00	 100.00%	 -
Procure -North SWGR (Package) 	 524,551.00	 519,305.00	 -	 -	 519,305.00 - 99.00%	 5,246.00

Procure! -South SWGR (Package)	 524,551.00	 521,560.00	 -	 521,560.00	 99.43%	 2,991.00
Procure! -North Generator (Package)	 -	 918,565.00	 909,379.00 . -	 - .	 909,379.00	 99.00%	 -	 9,186.00
Procure! -South Generator (Package)	 1,753,630.00	 1,753,630.00	 •-	 -	 -	 - 1.753.630.00	 100.00%	 -

Stage 11.2 SM Electric Mobilizes	 293,500.00	 293,500.00	 -	 293,500.00	 100.00%	 -
1.2 Install Temporary Lighting	 27,331.00	 27,331.00	 -	 27,331.00	 100.00%	 -
1.2- Electrical Roughing (Etectncalo 	 -	 643,083.00	 643,083.00	 -	 . 643,083.00	 100.00%	 -
1.2- Electrical Roughing (Fire Alarm Public Address 	 .	 321,542.00	 321,542.00	 .	 321,542.00	 100.00%	 -
1.2- Electrical Wirirng (Fixture & Devices) 	 - 643,083.00	 643,083.00	 -	 643,083.00	 100.00%	 -
1.2- Electrical Wiring (Fire Alarm Public Address	 321,542.00	 . 321,542.00	 . -	 321,542.00	 100.00%
1.3- Elec.Disconnects &Removals 	 245,979.00	 245,979.00	 -	 -	 245,979.00	 100.00%	 -
1.3 Elec.Raceways, Fixt,s Devices, Conn MER 143	 160,771.00	 160,771.00	 -	 .	 160,771.00	 100.00%	 -	 -
1.6- Manholes ,Elec,Ductbanks under Roadway	 -	 241,156.00	 241,156.00	 '	 -	 .	 241,156.00	 100.00%

	

Stage 2 2.Electrical Disconnects & Removals West Area 	 168,813.00	 168,813.00	 -	 168,813.00	 100.00%	 -
2.1 West Ticketing Electric Disconnects & Removals 	 20,893.00 .	 20,893.00	 -	 20,893.00	 100.00%	 -	 -
2.1 West Ticketing Electrical Roughing 	 '62,678.00	 62:678.00	 -	 -	 62,678.00	 100.00%	 -
2.1 West Ticketing EIec.Wiring & Fixtures	 -	 41,785.00	 '41,785.00	 -	 .	 -	 41,785.00	 100.00%	 -
2.1 West Ticketing Fire Airm/Pub Addrs Sys 	 33,428.00	 33,428.00	 .	 -	 .	 33,428.00	 100.00%	 -
2.2 Electric Disconnects & Removals 	 33,428.00	 33,428.00	 -	 :	 33,428.00	 100.00%	 -	 -
2.2 Eelctrical Roughing 	 91,285.00	 91,285.00	 -	 91,285.00	 100.00%
2.2 Electrical Wiring & Fixtures 	 91,285.00	 91,285.00	 -	 -	 91,285.00	 100.00%	 - -
2.2 Electrical Wiring Fire Alin/Pub Addrs Sys	 54,688.00	 54,688.00	 -.	 -	 . 54,688.00	 100.00%	 -
2.3 Install Temporary Lighting 	 18,757.00	 18,757.00	 . -	 18,757.00	 100.00%
2.3 D. -East-Relocate Lighting Fiitures 	 8,357.00	 8,357.00	 -	 8,357.00	 100.000/6 	-	 -
2.3 Electrical Roughing	 . -	 167,141.00	 167,141.00	 -	 167,141.00	 100.00%
2.3 Elec.Wiring,Fixtures & Devices 	 125,356.00	 -	 125,356.60	 -	 -	 '	 125,356.00	 100.00%	 -
2.3 Electrical Wiring Fire Airm/Pub Addrs Sys 	 83,571.00	 83,571.00	 -	 .	 83,571.00	 100.00%	 -
2.5 South Parking Lot Electrical Ductban1 	 25,071.00	 25,071.00	 -	 -	 25,071.00	 100.00%	 -
2.5 Deliver Temp.S W/CT/S WGRT/S WBD T-S	 8,357.00	 -- 8,357.00	 -	 -	 8,357.00	 100.00% -	 -	 -
25 Set-Temp SW/CT/SWGRT/SWBD T-5 	 16,714.00	 -16,714:00	 - -	 .	 16,714.00	 100.00%	 -

SUB TOTALS	 .	 -	 8,493,491.00	 8,476,068.00	 - 0.00 .	 0.00	 8,476,068.00 1 	 17,423.001

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

	IA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO: 	 42

ur,ract'ssiguedcerIitcationisnttuched. ------------ - 	 - -. ---- -	 --	 -	 -C-	 -	 -=	 - -	 -- Ar'rLICATIONDATE: 	 -	 - -0/lG/i0

i tabulations below, amounts are stated to the nearest dollar.	 -	 PERIOD TO:	 05/31/10

Ise Column I on Contracts where variable retainage for line items may apply. 	 .	 ARCHITECTS PROJECT NO: 	 \'RH Job 2034

	

__________ 	 VRH [NV. NO	 6627R42

A	 B	 C	 D	 .	 E	 F	 0 	 H
ITEM	 DESCRIPTION OF WORK 	 . SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 . FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0- C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C -0)
(D+E)	 (NOT IN	 TO DATE

-	 .	 .	 D ORE)	 . (D+E+F)
2.5 Inst Temp CondICable & Term-Temp SW/CT/SW 	 62,678.00	 62,678.00	 .	 -	 62,678.00	 100.00%	 -
2.5 Install Temp Cond/Cable to Splice Box	 83,571.00	 83,571.00	 -	 .	 83,571.00	 100.00%	 -
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes . 	 20,893.00	 20,893.00	 -	 20,893.00	 100.00%	 -
2.5 Rem SWER & SWBD	 12,536.00	 12,536.00	 -	 12,536.00	 100.009/6	 -
2.5 Rem. Exist Conduit	 20,893.00	 20,893.00	 . -	 20,893.00	 100.00%	 -

2.5. Deliver New SWGR SA & SWBD Al. 	 12,536.00	 . 12,536.00	 -	 12,536.00	 100.00%	 -

2.5 Sets New SWGR SA & SWBD Al	 .	 12,536.00	 12,536.00	 .	 - .	 12,536.00	 100.00%
2.5 Install CondlCable Term SWGR SAJSWBD Al 	 54,321.00	 54,321.00	 -	 .	 54,321.00	 100.00%	 -
2.5 Install Cable to New SWBD Alto Spice Boxes 	 20,893.00	 20,893.00	 -	 20,893.00	 100.00%	 -
2.5 Pwr Outage & Tern New SWbd Al & Spice Boxes 	 20,893.00	 10,447.00	 10,446.00	 .	 -20,893.00	 100.00%	 -

2.5 Install Temp Cond/Cable to Splice Box 	 83,571.00	 41,786.00	 -	 41,786.00	 50.00%	 41,785.00
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 	 .	 20,893.00	 -	 .	 -	 0.00%	 20,893.00
2.5 Rem Exist SWGR & SWBD	 12,536.00	 -	 . -	 0.00%	 12,536.00
2.5 Rem Exist Conduit 	 .	 .	 20,893.00	 .	 -	 -	 0.00%	 20,893.00	 -
2.5 Deliver New .SWGR SB & SWBD B! 	 12,536.00	 12,536.00	 - .	 12,536.00	 100.00%	 -

2.5 Sets New SWGR SB & SWBD B I 	 12,536.00	 .	 -	 -	 0.00%	 12,536.00.
2.5 Install Cond/Cable Term SWGR SB/S WBD B 1 	 54,321.00 -	 -	 -	 0.00%	 54,321.00
2.5 Install Cable to New SWBD Bile, Spice Boxes	 20,893.00	 .	 .	 -	 -	 0.00%	 20,893.00
2.5 Pwr Outage & Tern New SWbd BI & Spice Boxes 	 20,893.00	 -	 -	 0.00%	 20,893.00
2.5 Lighting Fixtures &WIRING at South Corridor 	 20,893.00	 -	 19,848.00	 -	 19,848.00	 95.00%	 1,045.00
2.5 Electrical Wiring Fire AIrm/Pub Addrs Sys 	 41,785.00	 39,696.00	 -	 39,696.00	 .95.00%	 2,089.00
2.6 East Ticketing Electric Disconnects & Removals 	 16,714.00	 16,714.00	 -	 16,714.00	 100.00%	 -

2.6 East Ticketing Electrical Roughing	 -	 41,785.00	 41,785.00	 -	 41,785.00	 100.00%	 -
2.6 East Ticketing EIec.Wiring & Fixtures	 41,785.00	 41,785.00	 -	 41,785.00	 100.00%	 -

2.6 East Ticketing Fire Alms/Pub Addrs Sys	 29,250.00	 29,250.00	 -	 29,250.00	 100.00%	 -

2.12 Electrical Feeders to EMR	 41,785.00	 41,785.00	 -.	 41,785.00	 100.00%	 -

3.1 Deliver Temp.SW/CT/SWGR T/SWBD T-N 	 8,733.00	 8,733.00	 -	 8,733.00	 100.00%	 -

3.1 Deliver New .Gen Set North 	 13,098.00	 -	 .	 -	 0.00%	 13,098.00

3.1 Determ & Remove Exist Gen Set & Equip 	 - 43,662.00	 .	 .	 .	 -	 0.00%	 43,662.00

3.1 Set Temp SW/CT/SWGRT/SWBD T-N 	 17,465.00	 17,465.00	 -	 .	 -	 17,465.00	 100.00%

- 3.1 Install New .Gen Set& Equip. 	 . .	 21,831.00	 . .	 .	 :	 -	 - 0.00%	 21,831.00

-	 3.Iinst Temp Cond/CabIe& Term-Temp SW/CT/SW - - 	 - 65494.00 .	 - - 65;494.00	 - .	 .	 -	 65,494.00	 100.00%	 -
3.1- Install New Conduit/Cable//Terms	 - 17,465.00	 17,465.00	 -	 .	 17,465.00	 100.00%	 -

SUB TOTALS	 1,602,56700	 705,646.00	 10,446.00	 0.00	 716,092.00	 286,475.001

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 -Certification of Document's Authenticity -
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CONTINUATION SHEET
	

AlA DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR-PAYMENT, containing 	 -

-	 -.-	 -	 - Contractor's sixnedcertilicationisartoched,	 ... -	 .	 .

In tabulations below, amounts are stated to the nearest dollar. -
-	 Use Column I on Contracts where variable retainage for line items may apply. 	 -

	

- APPLICATION DATE:	 -	 06ii6110	 =

	

PERIOD TO:	 05/31/10

	

ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

A	 B-	 C	 D	 E	 F	 G 	 H	 -

	

Ti	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
	NO.	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED - (0- C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C -0)

	

-	 (D+E)	 .	 .	 (NOT IN	 TO DATE
DORE)	 (D+E+F)

3.1 Install Temp CondJCabte to Splice Box 	 87,325.00	 - 87,325.00	 -	 87,325.00	 100.00%	 -

3.1 Pwr Outage & Tern Temp Equip & Spice Boxes	 21,831.00	 21,831.00	 -	 21,831.00	 100.00%	 -
3.1 Rem Exist SWGR& SWBD	 13,099.00	 13,099.00	 -	 . -	 13,099.00	 100.00%	 -

	

-.	 3.1 Rem Exist Conduit 	 21,831.00	 21,831.00	 .	 -	 21,831.00	 100.00% -	 -,	 -

	

-	 3.1 Deliver New .SWGR NA & SWBD A2 	 -	 13,099.00	 13,099.00	 -	 13,099.00	 100.00%	 -

	

-	 3.1 Setr New SWGR NA & SWBD A2	 13,099.00	 13,099.00	 -	 13,099.00	 100.00%	 --
3.1 Install CondJCable Term SWGR NA/SWBD A2 	 56,761.00	 56,761.00	 -	 .	 56,761.00	 100.00%	 -
3.1 Install Cable to New SWBD A2to Spice Boxes 	 21,831.00	 21,831.00	 -	 21,831.00	 100.00%	 -	 -	 -
3.1 Pwr Outage & Tern New SWbd A2 & Spice Boxes 	 21,831.00	 21,831.00	 -	 -	 21,831.00	 100.00%	 -
3.1 Install Temp CondJCable to Splice Box	 87,325.00	 87,325.00	 -	 87,325.00	 100.00%	 -
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 	 21,831.00	 10,000.00	 11,831.00	 21,831.00	 100.00%
3.1 Rem Exist SWGR& SWBD	 13,099.00	 9,824.00 '	 3,275.00	 13,099.00	 100.00%	 -
3.1 Rem Exist Conduit 	 21,831.00	 .21,831.00	 21,831.00	 100.00%	 -
3.1 Deliver New .SWGR NB & SWBD B2 	 13,099.00	 13,099.00	 -	 13,099.00	 100.00%	 -

3.1 Set New SWGR NB & SWBD B2 	 13,099.00	 3,275.00	 7,466.00	 10,741.00	 - 82.00%	 2,358.00

3.1 Install CondJCable Term SWGR Nb/SWBD B2	 56,761.00	 -	 19,866.00	 14,191.00	 -	 34,057.00	 60.00%	 22,704.00
- 3.1 Install Cable to New SWBD 132to Spice Boxes 	 21,831.00	 ,-	 -	 -	 -	 0.00%	 21,831.00

3.1 Pwr Outage & Tern New SWbd B2 & Spice Boxes 	 21,831.00	 -	 -	 -	 0.00%	 21,831.00
3.2 Electric Disconnects & Removals	 .	 43,662.00	 43,662.00	 -	 43,662.00	 100.00%	 -

3.2 Eelctrical Roughing	 .	 53,395.00	 53,395.00	 .	 -	 53,395.00	 -100.00%	 -	 -
3.2 Electrical Wiring & Fixtures'	 43,662.00	 43,662.00	 -	 -	 43,662.00	 100.00%	 =	 -
3.2 Electrical Wiring Fire AIrm/Pub Addrs Sys 	 26,197.00	 26,197.00	 -	 26,197.00	 100.00%	 -
3.2 Finish Painting	 17,465.00	 16,592.00	 -	 16,592.00	 95.00%	 873.00
3.3- Final Electrical at BUS Closure Areas 	 43,662.00	 39,296.00	 -	 39,296.00	 90.00%	 4,366.00
3.4 Eelctrical Roughing	 174,650.00	 - 171,157.00	 -	 171,157.00	 98.00% -	 3,493.00
3.4 Electrical Roughing Fire AIrm/Pub Addrs Sys	 87,325.00	 85,579.00	 -	 S	 85,579.00	 98.00%	 1,746.00

3.4 Electrical Wiring & Fixtures & Devices	 183,382.00	 174,213.00	 -	 174,213.00	 95.00%	 9,169.00
3.4 Electrical Wiring Fire AIrm/Pub Addrs Sys 	 87,325.00	 82,959.00	 -	 82,959.00	 95.00%	 4,366.00
3.5 Eelctrical Removals & Relocations BHS 	 65,494.00	 65,494.00	 -	 65,494.00	 100.00%	 - -
3.5 Eelctrical Equip. & Raceways in MER #4	 65,494.00	 65,494.00	 -	 65,494.00	 100.00%	 -
3.10- Deliver New Gen Set South 	 43,662.00	 - 43,662.00	 -	 -	 -	 43,662.00	 100.00%	 -
3. 10 Determ & Remove Exist Gen Set& Equip. 	 43,662.00	 ....0.00%	 43,662.00

	

-	 3.10- Install New Gen.Set & Equip	 .	 65,494.00 -	 65,494.00	 -	 -.	 -	 65,494.00	 100.00%	 - -
3.10- Install New Conduit/Cable//Terms 	 - 65,494.0	 65,494.00	 -	 -	 65,494.00	 100.00%	 -

SUB TOTALS	 1,651,439.00	 1,478,277.00	 -- 36,763.00 -	 0.00	 1,515,040.00	 136,399.001

Users may obtain validation of this document by requesting at the license a completed AlA Document 0401 - Certification of Document's Authenticity
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CONTINUATION SHEET 	 AlA DOCUMENTG7O3

ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 42
Contrarto?s signed certification is attached. 	 APPLICATION DATE:	 06/16/10
In tabulations below, amounts are stated to the newest dollar.	 PERIOD TO:	 05/31/10
Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO: 	 -VRH Job 2034

	

VRH INV. NO	 66271142

	

A - ----- .B	 C	 D	 I	 E	 -	 F	 -	 G 	 H
ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 -	 -	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G + C)	 TO FINISH

	

-	 APPLICATION	 -	 STORED	 AND STORED	 (C - G)
•	 (D + E)	 -	 -	 (NOT IN	 TO DATE

-	 .	 DORE)	 (D+E+F)	 -

	

-	 CONTRACT AMOUNT	 53,200,000.00 - 	 50,439,244.08	 130,397.00 -	 0.00	 50,569,641.08	 95.06%	 - 2,630,358.92
P&P Band	 .	 343,560.00	 343,560.00	 --	 343,560.00	 100.00%	 -	 -

Co#1 Change Order 4 I Pacc #3 	 -	 -	 -	 .59,046.00	 -	 59,046.00	 -	 -	 59,046.00	 100.00%	 -	 -
Co#2 Change Order #2 Pacc #2 T&M ,	 - 12,447.35	 11,284.36	 -	 11,284.36	 90.66%	 1,162.99
Co#3 Change Order #3 Pace #7	 28,189.15	 28,189.15	 -	 28,189.15	 100.00%	 -	 -
Co#4 Change Order #4 Pacc 04 	 62,488.00	 62,488.00	 -	 62,488.00	 100.00% -	 -	 -
Co#5 Change Order #5 Pacc 01 -	 1,580.00	 1,580.00	 -	 1,580.00	 100.00%	 -
Co#6 Change Order #6 Pacc #21	 34,085.00	 34,085.00	 -	 -	 34,085.00	 100.00%	 -
Co#7 Change Order 4 7 Pace 922	 33,769.00	 -	 33,769.00 -	 -	 33,769.00	 100.00%	 -	 -
Co#8 Change Order  8 Pace #13 	 94,118.13	 94,118.13	 -	 94,118.13	 100.00%	 -
Co#9 Change Order #9 Pace #10	 -	 53,543.00	 53,543.00	 -	 53,543.00 - 100.00%	 -
Co#10 Change Order 4 10 Pace #11	 17,424.00	 17,424.00	 17,424.00- 100.00%	 -
Co#1I Change Order# II Pacc#24	 -	 - 15,996.50	 15,996.50	 -	 15,996.50	 100.00%	 -
Co#12 Change Order 4 12 Pace 923 	 33,539.15	 33,539.15	 -	 33,539.15	 100.00% -	 -
Co#13 Change Order 4 13 Pace #12 	 -	 97,307.94	 97,307.94	 -	 97,307.94	 100.00%	 -.
Co#14 Change Order  14 Pace #31	 - 19,972.00	 19,972.00	 -	 .	 19,972.00	 100.00%
Co#I5 Change Order 4 15 Pace #26	 14,830.00	 14,830.00	 -	 14,830.00	 100.00%
Co#I6 Change Order# 16 Pace #33 	 -	 -	 15,569.00	 15,569.00	 -	 -	 15,569.00	 100.00%	 -
Co917 Change Order 4 17 Pace #32	 -	 42,800.00	 42,800.00	 -	 . 42,806.00	 100.00%	 -
Co918 Change Order 4 18 Pace 927 	 36,088.00	 36,088.00	 -	 36,088.00	 100.00%	 -
Co919 Change Order# 19 Pace #15	 -	 1,237,968.60 -	 1,151,311.43	 12,379.00	 1,163,690.43	 94.00%	 74,278.17
Co920 Change Order 4 20 Pace 934 	 -	 54,067.00	 54,067.00	 -	 -	 54,067.00	 100.00%	 -
Co921 Change Order #21 Pace #25 	 35,743.00	 35,743.00	 -	 35,743.00	 100.00%	 -
Co922 Change Order #22 Pace #5	 .	 - 159,281.00	 159,281.00	 -	 '	 159,281.00	 100.00%	 -
Co923 Change Order #23 Pace #41 - 	 14,420.00	 - 14,420.00	 14,420.00	 100.00%
Co924 Change Order #24 Pace #39 	 -	 -	 15,240.00	 - 15,240.00	 - -	 .	 15,240.00	 100.00%	 -	 -
Co925 Change Order #25 Pace #19 	 105,000.00	 105,000.00	 -	 105,000.00	 100.00%	 -
Co#26 Change Order #26 Pace #17 	 50,900.40	 - 50,900.40	 -	 50,900.40	 100.00%	 -.

-'	 Co927 Change Order #27 Pace #16 	 56,352.00	 28,175.60	 -	 28,175.60	 50.00%	 -	 -	 28,176.40
Co928 Change Order 4 28 Pace #9	 58,239.00	 58,239.00	 58,239.00	 100.00%	 . -
Co929 Change Order #29 Pace #35	 14,906.00	 14,906.00	 -	 14,906.00	 100.00%	 -	 -
Co930 Change Order 4 30 Pace #40	 12,500.00	 12,500.00	 -	 12,500.00	 100.00%	 - -
Co#31 Change Order #31 Pace #43	 21,222.00	 21,222.00	 - -	 21,222.00	 100.00%	 -	 - -
Co#32 Change Order 4 32 Pace #42 T&M 	 -	 0.00	 - .	 -	 0.00%	 -	 - 0.00
Co933 Change Order #33 Pace #44 	 31,882.00	 31,882.00	 -	 31,882.00	 100.00%	 -

	

- --Co#S4 Change Order #34 Paee#48 - - -	 -	 17,46300	 -	 -17,463.00	 -- ---	 -. ---17,463.00	 100.00% - -	 --
Co#35 Change Order #35 Paec953 T&M	 -	 9,429.05	 -	 8,712.98	 -	 .	 8,712.98	 92.41% -	 - 716.07	 - -
Co/136 Change Order 436 Pace #51 	 -	 23,989.00	 23,989.00	 -	 ,	 23,989.00	 100.00%	 -
Co#37 Change Order #37 Pace #46 	 147,464.00	 147,464.00 -	 -	 147,464.00	 100.00%	 -

- .	 Co938 Change Order 4 38 Pace #49	 8,654.00	 - 8,654.00	 -	 8,654.00	 100.00%	 -
Co#39 Change Order 4 39 Pace 952	 -	 40,475.00	 -	 40,475.00	 -	 .	 40,475.00	 100.00%	 -
Co#40 Change Order 4 40 Pace 945	 -	 -	 77,752.00	 .	 77,752.00	 -	 -	 77,752.00	 100.00%	 -
Co94I Change Order 441 Pace 962	 42,800.00	 42,800.00	 1	 1-	 42,800.00 1 100.00-61-

	

Sub Total Change Order Page 1 	 -- .	 -	 2,908,539.27	 2,791,826.64	 12,379.00	 0.00	 2,804,205.64 1 ,	1	 104,333.63

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractors signed certification is attached.

-.	 In tabulations below, amounts are stated to the nearest dollar. 	 -
Use Column Ion Contracts where variable retainage for line items may apply.

A	 B	 C	 0
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COP
NO,	 VALUE	 FROM PREVIOUS

APPLICATION
(D1-E)

Co942 Change Order 942 Pace 960 	 60,191.00	 60,191.00
Co443 Change Order 9 43 Pace #63 	 35,593.00	 35,593.00
Co444 Change Order #44 Pace #61	 14,980.00	 14,980.00
Co#45 Change Order 9 45 Pace #67 	 10,668.00	 10,668.00
Co#46 Change Order #46 Pace 947 	 10,888.00	 10,888.00
Co#47 Change Order 9 47 Pace #29	 .	 5,029.00	 5,029.00
Co#48 Change Order #48 Pace 459 T&M 	 40,510.27	 38,720.76
Co#49 Change Order #49 Pace #70 . 	 7,261.00	 7,261.00
Co950 Change Order 9 50 Pace 965	 30,000.00	 30,000.00
Co#5 I Change Order N SI Pace #73 T&M 	 0.00	 -
Co#52 Change Order 9 52 Pace #72	 35,000.00	 35,000.00
Co#53 Change Order 9 53 Pace #71 	 58,911.00	 58,911.00
Co954 Change Order #54 Pace 968 	 15,536.00	 15,536.00
Co#55 Change Order #55 Pace 478 T&M	 40,168.53	 38,160.08
Co#56 Change Order 9 56 Pace #30	 190,000.00	 190,000.00
Co#57 Change Order #57 Pace #64 T&M	 246,073.12	 230,554.03
Co#58 Change Order #58 Pace 950 T&M	 206,050.39	 195,383.68
Co459 Change Order #59 Pace 475 	 4,619.00	 4,619.00
Co#60 Change Order #60 Pace #86 T&M	 7,932.77	 7,536.12
Co#61 Change Order #61 Pace #79 	 52,965.00	 52,965.00
Co962 Change Order 9 62 Pace #82 T&M 	 92,496.72	 92,496.72
Co#63 Change Order 9 63 Pace #83	 9,974.00	 9,974.00
Co#64 Change Order 9 64 Pace 455	 46,052.00	 46,052.00
Co#65 Change Order #65 Pace 469T&M	 24,771.56	 23,532.96
Co#66 Change Order #66 Pace 474 	 34,149.00	 34,149.00
Co#67 Change Order 9 67 Pace #84 	 42,656.00	 42,656.00
Co#68 Change Order #68 Pace #90	 .	 21,293.00	 21,293.00
Co#69 Change Order 9 69 Pace #89 	 13,907.00	 13,907.00
Co#70 Change Order 9 70 Pace #85	 20,865.00	 20,865.00
Co#71 Change Order 9 71 Pace 488 T&M	 118,920.91	 105,846.66
Co#72 Change Order #72 Pace 466	 12,045.00	 12,045.00
Co#73 Change Order 9 73 Pace 495 	 .	 5,036.00	 5,036.00
Co#74 Change Order #74 Pace 493 	 31,851.00	 31,851.00
Co#75 Change Order #75 Pace 492 T&M 	 -	 -	 8535.35	 - 8,108.57
Co#76 Change Order 9 76 Pace #57 	 28,000.00	 28,000.00
Co#77 Change Order #77 Pace 497	 29,619.00	 29,619.00
Co#78 Change Order 9 78 Pace #103	 .	 10,780.00	 10,780.00
Co#79 Change Order 9 79 Pace #36 T&M	 0.00	 -
Co#80 Change Order 9 80 Pace #87 	 25,152.00	 25,152.00

	

Sub Total Change Order Page 2 	 1,648,479.62	 1,603,359.58

-	 Users may obtain validation of this document by requesting of the license a comple

AM DOCUMENT G703

	APPLICATION NO:	 42

	

APPLICATION DATE:	 06/16/10

	

PERIOD TO:	 05131110

	

ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6627R42 - =
E	 F	 G 	 H

TED	 MATERIALS	 TOTAL	 %	 BALANCE
[ills PERIOD	 PRESENTLY	 COMPLETED	 (G +C)C)	 TO FINISH

STORED	 AND STORED	 (C - G)
(NOT IN	 TO DATE
DORE)	 (D+E+F)

-	 -	 60,191.00	 100.00%	 -
-	 35,593.00	 100.00%	 -
-	 14,980.00	 100.00%	 -

10,668.00	 100.00%
-	 10,888.00	 100.00%	 -
-	 5,029.00	 100.00%	 -
-	 38,720.76	 95.58%	 1,789.51
-	 7,261.00	 100.00%	 -
-	 30,000.00	 100.00%	 -
-	 .	 -	 0.00%	 -
-	 35,000.00	 100.00%	 -
-	 58,911.00	 100.00%	 -
-	 15,536.00	 100.00%
-	 .	 38,160.08	 95.00%	 2,008.45
-	 190,000.00	 100.00%
-	 230,554.03	 9369%	 15,519.09	 -	 -

195,383.68	 95.00%	 10,666.71
-	 4,619.00	 100.00%	 -
-	 7,536.12	 95.00%	 396.65
-	 52,965.00	 100.00%	 -
-	 92,496.72	 100.00%	 -
-	 9,974.00	 100.00%

46,052.00-	 100.00%	 -
-	 23,532.96	 95.00%	 1,238.60
-	 34,149.00	 100.00%	 -
-	 42,656.00	 100.00%	 -
-	 21,293.00	 100.00%	 -
-	 13,907.00	 100.00%	 -
-	 20,865.00	 100.00%	 -

-	 105,846.66	 89.01%	 13,074.25
-	 12,045.00	 100.00%	 -
-	 5,036.00	 100.00%	 -
-	 31,851.00	 100.00%	 -

-	 8,108.57	 95.00% -	 - 426.78
- -	 - .
	 28,000.00 100.00% .............. -

-	 29,619.00	 100.00%	 -
10,780.00	 100.00%	 -

	

-	 0.00%	 -
25,152.00	 100.00%	 -

0.00	 0.00	 1,603,359.58	 45,120.04

AlA Document D401 . Certification of Document's Authenticity
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CONTINUATION SHEET 	 AlA DOCUMENT G7O3

	

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 APPLICATION NO:	 42

Contractors signed certification is attached. 	 APPLICATION DATE:	 06/16/10

In tabulations below, amounts are stated to the nearest dollar.	 - PERIOD TO:	 05/31/10 -
TT Column 1 	 Contract.

. re ta i--.age
c,::,.,.,,.. 	 AoruTcreonrwr"rNO:	 \rnu jobflflA ---

L
	 _____________________ _________	 VRH INV. NO	 6627R42

-	 .-'	 ...	 I	 ..--.
D -	 C	 r	 I-I

SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY -	 COMPLETED	 (G * C)	 TO FINISH

	APPLICATION	 STORED	 AND STORED .	 (C - G)
-.	 (D+E)	 (NOT IN	 TO DATE

DORE)	 (D+E+F)

Co#81 Change Order # 81 Pacc 077
	

52,000.00	 52,000.00	 -	 52,000.00	 100.00%	 -
Co#82 Change Order # 82 Pacc #106

	
9,974.00	 9,974.00	 -	 9,974.00	 100.00%	 -

Co983 Change Order # 83 Pacc # 100T&M
	

12,981.18	 12,200.93	 -	 12,200.93	 93.99%
Co984 Change Order # 84 Pacc 496

	
20,865.00	 20,865.00	 -	 20,865.00	 100.00%	 -

Co485 Change Order # 85 Pacc 498
	

9,442.00	 9,442.00	 -	 9,442.00	 100.00%	 -
Co986 Change Order #86 Pace 4104

	
55,310.00	 55,310.00	 -	 55,310.00	 100.00%	 -

Co1187 Change Order # 87 Pace #109
	

21,992.00	 21,992.00	 -	 21,992.00	 100.00%	 -
Co#88 Change Order # 88 Pacc #99 T&M

	
0.00	 -	 -	 -	 -	 0.00%	 -

Co989 Change Order #89 Pacc #IOIT&M
	

44,217.65	 44,217.65	 -	 .	 44217.65	 100.00%	 -
Co990 Change Order #90 Pace #108 T&M

	
6,950.21	 6,610.16	 . -	 6,610.16	 95.11%	 340.05

Co#9 1 Change Order # 91 Pace #81
	

26,311.00	 26311.00	 -	 -	 26,311.00	 100.00%	 -
Co92 Change Order # 92 Pace #115

	
20,962.00	 -	 20,962.00	 .	 20,962.00	 100.00%	 -

Co#93 Change Order #93 Pacc #112 	 -72,118.00	 -	 72,118.00	 72,118.00	 100.00%	 -
Co#94 Change Order #94 Pacc #114

	
15,924.00	 -	 15,924.00	 .	 15,924.00	 100.00%	 -

Co196 Change Order #96 Pace #116
	

24,954.00	 -	 24954.00	 24,954.00	 100.00%	 -

	

0.00	 -	 .	 -	 -	 -	 0.00%	 -

	

0.00	 -	 -	 -.	 0.00%

	

0.00	 -	 -	 .	 -	 0.00%	 -

	

0.00	 -	 .	 -	 -	 0.00%	 -

	

0.00	 -	 -	 -	 0.00%	 -

	

0.00	 -	 - .	 -	 0.00%	 -

	

0.00	 -	 -	 -	 0.00%	 -

	

0.00	 -	 -	 .	 -	 0.00%	 -

	

0.00	 -	 .	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%	 -

	

0.00 -	 - -	 -	 -	 0.00%	 -

	

0.00	 0.00%	 -

	

0.00 	 0.000	 -

	

0.00	 -	 0.00%	 -

	

0.00	 0.00%	 -.

	

0.00	 .	 0.00%	 -

	

0.00	 0.00%

	

0.00	 . .	 0.00%	 -	 -
0.00%:.

	

0.00	 -	 0.00%	 *	 -

	Sub Total Change Order Page 3
	

394,001.04	 258,922.74	 133,958.00	 0.00	 392,880.74 	 340.05

	

TOTAL CHANGE ORDERS
	

4,951,019.93	 . 4,654,108.96	 146,337.00	 -	 4,800,445.96	 149,793.72

	

TOTAL CONTRACT TODATE
	

58,494,579.93	 55,436,913.04	 276,734.00	 0.00	 55,713,647.04	 95.25%	 2,780,152.64

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Documents Authenticity
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201.87,4422
S.	 Fu	 ve

June16,2010

Mr. Michael C. Wallace
Senior Resident Engineer
Newark Liberty Intl. Airport 	

RIr1irEWR Building 70 CTA
Newark, NJ 07714	

1	 •/ .

Re: Prevailing Wage Rates

Dear Mr. Wallace,

VRI-I hereby , certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for
Application for Payment No. 42 AT LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is
being performed as determined by the Engineer.

Very truly yours,

Frank W. Hurley
Chief Financial Officer .	 S	 S



CMD-6 (1/99)

STATEMENT OF PAYMENTS

TO MM/DBE SUBCONTRACTORS/LESSORS/SUPPLIERS

Contract No. EWR-264.003	 Period Reporting:	 5-01 - 10 to 5-31-10

Contract Title: Term B. Modernization Program Lower Level 	 Payment Appi. #:	 42

Expansion & B-i Vertical Circulation

Contractor:VRHConstructionCorp.2034 	 % Project Completed: 	 95.25_ %

	(Indicate)	 ESTIMATED	 Column A	 + Column B	 = Column C

	MBE	 TOTAL	 AMOUNTSPAID

	

WBE	 SUBCONTRACT	 Prior	 This	 Cumulative

SUBCONTRACTOR NAME 	 DBE	 AMOUNT	 Statement	 Statement	 To-Date

RISAMANAGEMENTCORP	 WBE	 347854.00	 325,351.80	 0.00	 325,35180

FINEPAINTING & DECORATINGCO.	 MBE.	 159:213.00	 100,409.49	 0.00	 100409.49

SIGNS &DECALS	 MBE	 273140.00	 221,481.00	 0.00	 221451.00

MAZZOCCHIWRECHINGINC.	 WBE	 1,328597.42 1182,010.38	 0.00 1,182,010.38

CAROL HARDY MECHANICAL	 WBE	 .4,010,093.51 3,593'1-468.38	 64615.81 3,658,084.19

BERTOCONSTRUCTION	 MBE	 262,835.95	 245,021.15	 4,673.00	 249,694.15

S&M ELEC./TURTLE & HUGHES(MATERIAL)	 WBE	 360000.00 260030.85	 0.00	 260,030.85

0-STAR WATERPROOFERS	 MBE	 48,000.Oó	 45,600.00	 0.00	 45,600.00

S&JELECTRICALCONTRACTING 	 MBE	 58,724.00	 52,851.60	 0.00	 52,851.60

ARTISANINC.	 WBE	 55,114.00	 55,114.00	 0.00	 55,114.00

- . Totals 	 6,903871.88 6,081,338.65 	 69,288.81 6,150,627.46

	

(indicate)	 TOTAL	 AMOUNTS PAID

- MBE

	

AMOUNT	 ,flcl l% pd.The 66% credit will 11,iih,ndled by

	WBE	 SUPPLIER	 Prior	 This	 Cumulative

	

DBE	 AGREEMENT	 Statement	 Statement	 To-Date

SUPPLIERS/LESSORS

N/A

Date Prepared	 6/16/2010	 The Port Authority of NY & NJ

Prepared by:	 Frank W. Hurley	 ..-	 Resident Engineer's Office

Title:	 Chief Financial Qffcett_V 	Date Received:

Officer's Signature: 	 Reieved

-• Title:	 -L'r



L

August 17 20 10

Mr. Michael C. Wallace
Senior Resident Engineer
Newark Liberty Intl. Airport
EWR Building 7 ,0 CTA
Newark, NJ 07714

xe; freva ng VVdV LSLVS

Dear Mr. Wallace,

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for
Application for Payment No. 44 AT LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is
being performed as determined by the Engineer.

Very truly yours,
/

( 'V	 ,
Frank W. Hurl
Chief Financial Officer

n_.



CIaificatiôn

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Total All
'Employees Hours

	

M	 F

	364.00	 •0.00

	

364.00	 0.00

	

80.50	 0.00

	

7,848.00	 0.00

	

7,928.50	 0.00

	

0.00	 0.00

	

4,369.00	 832.00

	

4,369.00	 832.00

	

408.00	 0.00

•	 408.00	 0.00

	

65.50	 0.00

	

825.00	 0.00

	

890.50	 0.00

	

232.00	 0.00

	

55,485.50	 0.00

	

55,717.50	 0.00

	

8.00	 0.00

	

3,778.00	 .	 0.00

	

3,786.00	 0.00

	

835.50	 0.00-

	

835.50	 0.00

	

15,659.00	 0.00

	

79,674.00	 0.00

- "Iraoe

ADMINISTRATI
VE/OFFICE

ALL OTHER

ASBESTOS
WORKERS

BOILERMAKER
S

BRICKLAYERS

CARPENTERS

CEMENT
MASONS

DOCK
BUILDERS

ELECTRICIANS

Asian

M	 F

	

0.00	 0.00 -

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	0.00 	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0,00

	

0.00	 0.00

	

609.00	 0.00

	

31.00	 0.00

Native
- 'American

	

M	 F

	0.00 	 0.00

0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00-	 •,	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

Total	 %
Minority ,	Minority	 Female
Hours -------- -Hours	 Hours-'

0.00_______

	

0.00	 0.0	 0.0

56.50

503.00

	

559.50	 6.3	 0.0

0.00 r 

- 4,124.00

- 4,124.00

0.00

0.00

65.50

95.00

	

- 160.50	 10.6	 0.0

0.001

309.00

	

309.00	 - 0.5	 0.0

8.00]

620.00

	

628.00	 16.3	 0.0

0.00

4,867.00

10.12650

The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 05/31/2010
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Bi VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Start Date	 12/01/2006

Projected Completion Date	 I /

Work Hours of Employees ,

SUM ofall

	

Employees Hr	 -.	 Biak	 -	 Hispanic

	

M	 F	 M'	 F

	364.00	 0.00	 0.00	 0.00	 0.00

	

364.00	 0.00	 0.00	 0.00	 0.00

	

80.50	 0.00	 0.00	 56.50	 0.00

	

7,848.00	 468.00	 0.00	 35.00	 0.00

	7,928.50	 468.00	 0.00	 91.50	 0.00

	

0.00	 0.00	 0.00	 0.00	 0.00

	

5201.00	 142.00	 8.00	 3;150.00	 824.00

	

5,201.00	 142.00	 8.00	 3,150.00	 824.00

	

408.00	 0.00	 0.0b	 0.00	 0.00

	

408.00	 0.00	 0.00	 0.00	 0.00

	

65.50	 0.00	 0.00	 65.50	 0.00

	

825.00	 0.00	 0.00	 95.00	 0.00

	

890.50	 0.00	 0.00	 160.50	 0.00

	

232.00	 '0.00	 0.00	 0.00	 0.00

	

55,485.50	 24.00	 0.00	 285.00	 0.00

	

55,717.50	 24.00	 0.00	 285.00	 0.00

	

8.00	 0.00	 0.00	 8.00	 . 0.00

	

3,778.00	 140.00	 0.00	 480.00	 0.00

	

3,786.00	 140.00	 0.00	 488.00	 0.00

	

835.50	
1	 000	 - - -. 0.00	 0.00	 .	 -0.00

	

835.50	 0.00	 0.00	 0.00	 0.00

	

15,659.00	 3,407.00	 0.00	 851.00	 0.00

	

79,674.00	 5,831.00	 0.00	 4,264.50	 0.00
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Trade
	

Classification

Sub Total

ELEVATOR	 APPRENTICE
CON ST RUCTO

JOURNEY WORKER

Sub Total

ENGINEER
	

JOURNEY WORKER

Sub Total

GLAZIERS
	

APPRENTICE

JOURNEY WORKER

Sub Total

HVAC
	

APPRENTICE

JOURNEY WORKER

Sub Total

IRON
	

APPRENTICE
WORKERS

JOURNEY WORKER

Sub Total

LABORERS	 JOURNEY WORKER

Sub Total

METAL	 JOURNEY WORKER
LATHERS

Sub Total

OPERATING	 JOURNEY WORKER
ENGINEERS

Sub Total

PAINTERS	 JOURNEY WORKER

Sub Total

--Total rut -

Employees Hours

	

M	 F

	

95,333.00	 0.00

	

139.00	 0.00

	

151.00	 " 0.00

	

290.00	 0.00

	

1,116.00	 0.00

	

1,116.00	 0.00

	

1,319.50	 0.00

	

5,263.50	 0.00

	

6,583.00	 0.00

	

104.00	 0.00

	

312.00	 0.00

	

416.00	 0.00

	

592.00	 . 0.00

	

7,929.00	 0.00

	

8521.00	 0.00

	

37,842.75	 916.00

	

37,842.75	 916.00

	

96.00	 0.00

	

96.00	 0.00

	

2,186.25	 0.00

	

2,186.25	 0.00

	

2,352.00	 0.00

	

2,352.00	 0.00

Total %

Minority	 Minority	 Female
Hours.	 Hours	 - HOUrs 	 ''-	 -

	

14,993.50	 10.8

0,00

0.00

	

0.00	 0.0

0.00

0.00

468.00

822.00

	

1,290.00	 12.4

0.00

d.00 I

	0:00 	 0.0

80.00

1,296.00

	

1,376.00	 15,2

19,35175

0.0

0.0

0,0

Th
0.0	 -

0.0

	

19,352.75	 49.9	 2.3

0,o0

	

0.00	 C-

- -	 107.25

	

107.25	 4.9
	

0.0

1,784.00

	

1784.00	 75.8
	

0.0

EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & BI VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

The Port Authority of NY & NJ
Monthly Employment Utizaton Report

From 12/01/2006 To 05/31/2010
Start Date	 1210112006

Projected Completion Date 	 / 1

Q,,r,, of 0-

EmpIo'ees

95333

139.

151.

290.

1,116.

1,116.

1,319.

5,263.

6,583.

104.

312.

416.

592.

7,929.

8,521.

38,758.

38,758.

96.

96.

2,186,

2,186.

2,352.

2,352.

Work Hours of Employees

	

..-.	 Native

Black	 ' Hispanic	 Asian	 American

	

M .	F	 M	 F	 M	 F	 .M	 F

	

9,238.00	 0.00	 5,115.50	 0.00	 640.00	 0.00	 0.00 -	 0.00

	

0.00	 . 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0:00

	

0.00	 0.00	 0.00	 - 0.00	 '. 0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0100	 0.00

	

361.00 	 0.00	 99.00	 '	 0.00	 8.00	 0.00	 0.00	 0.00

	

24.00	 .	 0.00	 798.00	 "	 0.00	 0.00	 .	 . 0.00	 0.00	 ' 0.00

	

385.00	 0.00	 897.00	 0.00	 8.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0,00	 0.00

	

0.00	 0.00	 '0.00	 0.00	 0.00	 0.00	 , 0.00	 0.00

	

0.00	 0.00	 80.00	 0.00	 0.00	 0.00	 0.00	 0.00

	

584.00	 0.00	 712.00	 .0.00	 0.00	 0.00	 0.90	 0.00

	

584.00	 '	 0.00	 792.00	 0.00	 0.00	 0.00	 0.00	 0.00

	

2,888.75	 0.00	 15,434.00	 916.00	 114.00	 0.00	 0.00	 0.00

	

2,888.75	 0.00,	 15,434.00	 916.00	 114.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00	 0.00	 0.00 '	 0.00	 0.00

	

- 0.00	 - 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00

	

- - 19:25	 0.00	 88.00	 0.00	 0.00	 0.00	 000 -	 0.00

	

19.25	 0.00	 88.00	 -	 0.00	 0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 1,784.00	 0.00	 0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 1,784.00	 0.00 '	 0.00	 0.00	 0.00	 0.00
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Trade

PIPEFITTERS

PLASTERERS

PLUMBERS

ROOFERS

SHEET METAL

STEAMFIFTERS

STONE
SETTERS

SURVEYORS

TEAMSTERS

TILE LAYERS

Classification

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

-JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER.

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

Total All -
Employees Hours

	

M	 F

	561.00	 0.00

	

3,957.50	 0.00

	

4,518.50	 0.00

	

2,156.00	 0.00

	

2,156.00	 0.00

	

392.00	 0.00

	

1,990.00	 0.00

	

2,382.00	 0.00

	

59.50	 0.00

	

59.50	 0.00

	

991.00	 0.00

	

8,008.50	 0.00

	

8,999.50	 0.00

	

1,367.00	 0.00

	

14,938.50	 0.00

	

16,305.50	 0.00

	

286.00	 0.00

	

286,00	 0.00

	

1,020.00	 0.00

	

1,020.00	 0.00

	

593.00	 0.00

	

593.00	 0.00

	

262.00	 0.00

Sum of all
Employees Hr

561.00

3,957.50

4,51 8.50

2,156.00

2,156.00

392.00

990.00

2,382.00

5950

59.50

991.00

8,008.50

8,999.50

1,367.00

14,938.50

16,305.50

286.00

286.00

1,020.00

1,020:00

593.00

593,00

262,00

Black

	

M	 F

	

0.00	 0.00

	0.00 	 0.00

	

0.00	 - 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

16.00	 0.00

	

16.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

16.00	 0.00

	

0.00	 0.00

	

16,00	 0.00

	

547.00	 . 0.00

	

2,449.00	 0.00

	

•	 2,996.00	 -'	 0,00

	

0.00	 0.00

	

0.00	 .	 0.00

	

0.00	 . 0.00

	

- - 0.00	 -	 0.00

	

10.25	 0.00

	

10.25	 0.00

	

0.00	 0.00

EWR 264.003	 TERMINAL B MODERNIZATION PROGR
LOWER LEVEL & BI VERTICAL

Contractor	 VRH CONSTRUCTION CORPORPJION

Work Hours of Employees

Hispanic	 '	 - Asian

	

M	 F	 M	 F

	0.00 	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 .	 0.00	 0.00	 0.00

	

24000	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

240.00	 ...	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

2,843.00	 0.00	 0.00	 0.00

	

2,843.00	 0.00	 0.00	 0.00

	

278.00	 0.00	 0.00	 0.00

	

380.00	 0.00	 0.00	 0.00

	

658.00	 0.00	 0.00	 -	 0.00

	

1.00	 0.00	 0.00	 0.00

	

1.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 . 0.00

	

0.00	 -	 000	 .	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00 ••	 0.00

	

0.00	 0.00	 0.00	 0.00

Start pate	 12/01/2006

Projected Completion Date

Total	 %
Native	 Minority	 Minority	 F
American '	Hours	 Hours	 -

M	 F	 .

0,00	 '	 0.00	 0.00

0:00 	 0.00	 0.00

0.00	 0.00	 0.00	 0.0

0.00	 0.00	 0.00

0.00 '	 0.00	 0.00

0.00	 0.00	 240.00

0.00	 0.00	 16.00

0.00	 ' 0.00	 256.00

000	 0.00	 0.00

0.00	 0.00	 0.00	 0.0

0.00	 0.00	 16.00 L
0.00	 0.00	 2,843.00

0.00	 0.00	 - 2,859.00	 .	 31.5

0.00	 0.00	 825.00

0.00	 0.00	 2,829.00

0,00	 0.00	 3,654,00	 17.3

0,00	 0.00 '	 1.00

0,00	 0.00	 1.00

0.00	 0.00	 0.00

0.00	 0.00........0.00.

0.00	 0.00	 , 10.25 L
0.00	 0.00	 .	 10.25	 1.7

0.00	 0.00	 0.00

The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 05/31/2010

emale
.ours

0.0

0.0

0.0

0.0

0.0
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• .
	
	 The Port Authority of NY & NJ

Monthly Employment Utilization Report
From 12/01/2006 To 05/31/2010

EWR 264.003	 TERMINAL B MODERNIZATION PROGR 	 Start Date	 12/01/2006

LOWER LEVEL & 81 VERTICAL	 Projected Completion Data
Contractor	 VRH CONSTRUCTION CORPORATION	 --

Work Hours of Employees

-	 Total	 %	 %
-	 Total All -	 - Sum of-

	
Native	 Minority	 Minority	 Female

Trade	 Classification	 Employees Hours	 Employees Hr	 Black	 Hispanic	 • •	 Asian 	 American,-	 Hours -- - - Hours	 -	 Hours

	

M	 F	 M	 F	 M	 F	 M	 F	 M	 F

	

- -	 JOURNEY WORKER	 8922.00	 0.00	 8922.00	 0.00	 0.00	 4214.00	 0.00 - -	 0.00	 0.00	 0.00 -	 0.00	 4,214.00

-	 Sub Total	 - 9,184.00	 0.00	 9,184.00	 0.00	 0.00	 4,214.00	 0.00	 0.00	 0.00	 0.00	 0.00	 4,214.00	 45.8	 0.0

Skilled Trades	 235,696.25	 832.00	 237,528.25	 14,038.50	 8.00	 20807.50	 .824.00	 648.00	 0.00	 0.00	 0.00	 36,326.00	 15.2	 0.3
•	 .	 Laborers	 37,842.75	 916.00	 38,758.75	 2,885.75	 0.00	 15434.00	 916.00	 114.00	 0.00	 0.00	 - 0.00	 19,352.75	 49.9	 2.3

Grand Total	 274,539.00	 1,748.00	 276,287.00	 16,927.25	 8.00	 36,241.50	 1,740.00	 762.00	 - 0.00	 0.00	 0.00	 55,678.75	 20.1	 0.6

- I .
	 .1	 -.

Printed by DAWN HAINES • 	 -	 Page 4	 •	 - Start Print	 14:56:10



-

-

U

-

.IS

N

141	 ol	 31	 0
21	 OE	 1	 0

1%	 0%	 16	 o[	 41	 0

0%0%	 0	 0	 0	 0
FOR R.E. OFFICE USE ONLY

0%	 0%REVIEWED BY:
0%	 0% 1DATE

ARE GOALS BEING MET?
YES	 NO

0% YES	 NO

Total Journey Worl 1,171.50	 -	 1,171.50	 -

	

TOTAL	 Total Apprentice	 37.00	 -	 37.00	 -

	

THIS	 Total Skilled Trad	 1,208.50	 -	 1,208.50	 -
MONTH

Laborers	 0.00	 0.00	 -

	

Grand Total	 jSkilled Trades	 -	 -

From Last Month Iaborers 	 7.	 -

	

Grand Total	 ISkilled Trades

	

To Date	 Laborers

THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page lot 2
PROJECT TITLE	 PRIME CONTRACTOR'S NAME:	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation VRH Construction Corp.	 IN THIS REPORT	 Minority	 Dec-06
EWR-264.003	 IADDRESS:	 320 Grand Avenue	 D.Magnan,JosoffIndustries	 FROM:	 5/1/2010	 Skilled:	 30%

Englewood, NJ 07631	 Monmouth Control, S&M Electric 	 TO:	 5/31/2010	 Laborer:	 40%	 PROJECTED

LOCATIONS Newark Intn'l Term "B" 	 PREPARED BY:J.Strack : 	 .	 DATE:	 6/1612010 McCann	 % OF COMPLETION: . 	 95.25% Female	 COMPLETION DATE:

Contract For VRH Job 2034	 Payment App# 42 	 ,	 Skilled/Laborer: 6.9%	 May-09
983	 .	 NUMBER OF EMPLOYEES

#1	 '	 '#3	 #4	 •#5	 #6	 47	 98=	 #9	 #i0	 #11	 412	 413
Construction Trade	 Classification	 Total All	 Sum of all	 .	 Total	 %	 % .	 Total Number

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 Hours	 .	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees

M	 F 	 M	 F	 M	 F	 Mf F	 M	 F	 .	 ___ ___ M	 F	 M	 F
Steamfitter	 Journey Worker	 0.00	 .	 0.00	 0 	 0.	 .	 0, 	 0	 0	 0

Apprentice	 0,00	 .	 0.00	 0 _______	 0  	 _ 	 0J _____ 	 0 _______	 0
Sub Total '	 0.00	 0.00	 0	 0	 0	 0	 0	 0	 0

01	
QJ,	 0%	 0%	 0	 0	 0	 0

Journey Worker	 0.00 	 0.00	 ,	 0 .	 0	 1 	 .	 . 01	 1	 F	 o	 1.	 01

Apprentice	 0.00 1 0.000.00	 0	 .	 . 	 01 	 0
SubTotal	 0.00 -	 0.00	 0_0	 01	 001	 0_0	 0_0_0%	 0%1	 0_0 . 01	 0
Journey Worker J_0.00 	 0.00	 0	 1	 0 	 01	 1 	 3	 31
Apprentice	 ,j	 0.00______	 0.00	 0	 ________ _________________ 	 0 	 0	 01

Sub Total	 0.00	 -	 0.00	 0	 .0	 0	 0	 0 1 	0 1 	 01	 01	 01	 0%	 0%	 .31	 0	 3 F	 0
Sheet Metal Worker Journey Worker	 0.00 	 0.001	 0	 . 0	 1 	 01	 0	 1	 0

Apprentice	 0.00______	 0.00]	 0	 .	 L	 0 	 0	 0
Sub Total	 0.001, -	 000I	 0	 Dl	 0	 0	 01	 01	 01	 01,	 01	 0%	 0%I	 0 .	 0	 0	 0

Sprinklers Fitter	 Journey Worker [	 45.50/	 1	 45.50J	 01	 1	 01	 1 	 ' 	 01	 ________	 2	 0
11	 1Apprentice	 L 2t00	 21.001	 ______ ________ ______	 0 	 ______________ _____________

Sub Total	 1	 66.501 , -	 66.501	 0	 0	 0	 0	 01	 0	 .01	 0 .	 01	 0%	 0%1	 31	 01	 01	 0
Electricians	 liourney Worker	 1,126.00//	 II 1,126.001	 01	 01	 0	 0 / 	 OL 	 9	 0

Apprentice	 16.004"	 1	 16.001	 01	 1	 0	 161/  	 '	 16 
Sub Total	 l,142.00j	 - 1 1,142.001	 0 '	 0	 0	 0	 161	 0	 0	 ,	 01	 16	 1%	 0%	 10	 0	 1	 0

COMPANY OFFICIAL'S SIGNATURE AND TITLE:
Superintendents' hours should not be included in this form. Frank W. Hurley ,Chief Financial Officer

	 DATE SIGNED: 	 June 16, 2010
	

PA-3647
NOTE: The MEUR must be submitted within 5 bu	 month's end.

PA Form 116/99



THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page 
PROJECT TITLE	 .PRIME CONTRACTOR'S NAME:	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation 	 VRH Construction Corp. 	 IN THIS REPORT	 Minority	 -	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 D.Mgnan, Josloff Industries	 FROM:	 5/1/2010	 Skilled:	 30%

Englewood, NJ 07631 	 Monmouth control, S&M Electric	 TO:	 5/31/2010	 Laborer:	 40%	 PROJECTED

LOCATION: Newark Intn'l Term "8" 	 PREPARED BY:J.S(rack	 DATE:	 611612010 McCann	 % OF COMPLETION:	 95.25% Female	 COMPLETION DATE:

Contract For VRH Job 2034	 Payment App# 42  	 Skilled/Laborer: 6.9%	 May-09

	

WORK HOURS OF EMPLOYEES   	 NUMBER OF EMPLOYEES

#1	 #2	 #3	 #4	 #5	 #6	 #7	 #8	 #9	 '#i0 
.1.	

#i2
Construction Trade	 Classification	 Total All	 Sum of all	 Total:	 %	 %	 Total Number

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours,	 Hours     	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees

M	 /F 	 M	 F	 M	 F	 M	 F	 M	 -F  	 M	 F	 M	 F
Carpenter	 Journey Worker	 156.00	 156.00	 -0 	 0    	 0  	 2	 0	 0

Apprentice	 0.00 	 0.00       	 0  	 o	 0
Sub Total	 156.00	 -	 156.00	 0	 0	 0	 01	 0	 '0	 0 	 01	 01	 0%1- 0% 	 2f	 0	 0	 01.

Journey Worker	 0.00 	 .	 0.00	 0 	 0    	 01 	 -	 0	 0	 0
Apprentice	 0.00 ,	 0.00    	 ________ ______ _______ 	 01 	 01

Sub Total	 0.00 / -	 0.00	 0	 0	 01	 0	 01	 01	 01	 01 	 0%	 0%	 01	 01	 01	 0
Tile Worker	 Journey Worker	 56.00	 56.00 	 ___	 284/'    	 28  	 2	 .	 1

Apprentice	 0.00 	 0.00 	 ___ _    	 0  	 0	 0
Sub Total	 56.00 1/_- 	 56.00	 0 1	 0	 281	 0	 0	 0	 0	 0	 28	 50%	 0% 	 21	 01	 1	 0

Glazier	 Journey Worker	 24.0O 	 :	 24.00 1 	 0	 16/	 0   	 0  	 3	 Oj	 3	 . 0
Apprentice	 0.00 	 0.00 1      	

0 ---
__ 	 0	 0	 0

Sub Total	 24.00	 -	 24.00	 8	 0	 16	 0	 0	 0	 0•.	 0	 0	 0%	 0%	 . 31	 oj	 3	 0
Journey Worker	 0.00 	 0.00  	 0    	 01	 1 	 0	 0	 0
Apprentice	 p0.00 	 0.00      	 01

I _______	 0
Sub Total	 0.00	 -	 0.00	 0	 01	 01	 01	 01	 01	 01	 01	 01	 0%	 _0-/.l	 0	 0	 0	 0
Journey Worker	 0.00 	 0.00	 01 	 01.	 1   	 0	 1 	 01	 1	 0
Apprentice	 0.00- 	 0.00 1	 01 	 01	 1   	 0	 1 	

01	
0

Sub Total	 0.00 1 	 0.00	 0	 -01	 01	 01.	 0	 01	 01	 0%;	 0%.j.. 01 	 01	 nI	 0

1-Total Journey Worker '' -26'00" 	 -	 26,00	 '0s00	 -	 44.00	 -	 -	 -	 -	 -	 ZS0€f I	 7	 0	 -- 0	 0

	

TOTAL	 Total Apprentice 	 I 51;0 o.oO .J	 -	 37 QOtJ '	- 	 I	 0	 0	 0	 0
THIS	 [total Skilled Trades j,46eo"f, - t,,-N, S'260O	 -,0.00	 -	 44.00 / -	 -	 -	 -	 . zaaa"	 12%	 0%1	 7	 01	 0	 0

	

MONTH	 .	 .	 -	 -
ILaborers, Taper/Finish	 420.00	 420.00	 0.00	 128	 -	 128.00'	 30%I	 0%	 5	 0	 .1	 0

	

i4O.<	 4A,1/t13	 Jo	 FOR R.E. OFFICE USE ONLY

	

Grand Total	 ISkilled Trades	 235,1"7J 832.00 2357999-	 9e6"?5t	 81 1.66650 1 824.001	 0	 0	 01 350225	 15%	 0% REVIEWED BY:'	 4_tr,1. + ç

From Last Month Laborers 	 37,345. 916.00	 38,338.75	 2888.75	 01 15,306.001 916.001	 0	 01	 0	 19224.75	 50%	 2% DATE
ARE GOALS BEING MET?•

	

Grand Total	 Skilled Trades	 236,	 132.00 237,4@4	 86s7"'5	 8.00 17.4o50 824.00 7-7&6O4	 -	 -	 -	 36O66'58'	 '_15% ø.b .0% '{EE
To Date	 Laborers	 37,844,.7-5 1 916.00 1 38,758.75 1	 2,888.75 1	 -15,434.00 916.00 114.00 I	 -	 -	 19,352.75	 50% 2..' 2%YEAtJO op

COMPANY OFFICIAL'S SIGNATURE AND TITLE:
Superintendents' hours should not be included in this form. 	 Frank W. Hurley Chief Financial Officer 	 (	 DATE SIGNED:	 June 16, 2010	 PA-3647

NOTE: The MEUR must be submitted within 5 bu' ifrés"s divi of months end.
PA For,,, 116199



THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

BUCKSL][P

TO:	 Felicia Butts-Daniels, Zip 76, Room 238
FROM:	 Dawn Haines, EWR, CTA, Bldg. 74
DATE:	 July 27, 20 10
SUBJECT: CONTRACT EWR-264.003 - APPLICATION NO. 43

cc:	 File

Please find attached, Contract E'WR-264.003, Payment Application No. 43 with.
accompanying documents (MEUR's, Certificate of Payment to All Subs ' and
Suppliers & Prevailing Wage Certification).

-	 Please forward for processing and payment.

I



PAYMENT APPUCATON CHECKUST

Contract	 4. 0	 Payment

T1" LO Date Received

1j ii/O Date Received From ARE

_/iLLi±Entry on WnTrak

Entry 	 OOO7R1(7
•	 I	 .. (	 Subcontractor Approval Request - Forms have been receved

and approved, for all subcontractors

1	 MEUR (entered in WinTrak)	 -

I o	 Certified PayrollReports Rec&ved & Had
'a) Indicates name, address, SS number and Pabor

•	 .• .	 classification for each worker.
b) Back'Of.form competed including benefits paid and

signed by officer of company
c) Forms contan bntres for each day work was performed

I	 Certfed Payroll Checked Against Subs Being Pad

Daily Progress, Equipment And Labor Reports Recev9d for
Payment Period & Fed

•_____________ Statement of Payments to MIWIDBE Subs & Suppers 'Receved
and checked agahist previous period.

Prevail! ng Wage Statement

Certification of Payments to AU Subs & Suppliers "
(Contractor Checked & Initiated Front of Application)

Copy for File

ate to RE I Office Engineer hifta

.E Signature  Date Sent To EOC



BB99246A

12.05

CONTRACT NO. EWR-264.003 PO No. UEWR264003

The Port Authority of New York and New Jersey
233 Park Ave South, 7th Floor•

New York, N.Y.10013	 SHEET	 1	 OF	 3

	

DATE PREPARED	 .	 7/14/2010
APPLICATION FOR PAYMENT

DATED	 November 14, 2006	 PAYMENT NO.	 43

CONTRACTOR VRH Construction Corp. Job No. 2034	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631

	

- VRH Invoice No. 6642(R43 June)	 Approximate work performed to 	 June 30, 2010

APPROXIMATE QUANTITIES
Item	 DESCRIPTION1OF WORK	 UNIT	 This	 Total for Prev,	 UNIT PRICE	 AMOUNT
No.	 ,	 Application	 Application	 Total to Date

Performance and Payment Bond 	 L. S.	 0.00	 343560.00	 343560.00	 343,660.00	 343560.00

2	 Unclassified Work	 L.S.	 95,392.00 50,569,641.08 50,665,033.08	 63,200,000.00	 50665,033.08

3	 N.C.Contract Specification Sect,11 Entitled 	 TM	 0.00	 100,243.52	 100,243.52	 100,243,52
Port Authority Security Requirements'

(S.W.A.C.) L/A Dated 8115/07

4	 Net Cost Dwg.G005 Note 21A to Unit 	 UP.	 0.00	 553,940.45	 553,940.45	 553940.45
Price Conversion No. 1 per LIA of 7/23/07

4a	 Net Cost Dwg.G005 Note 21A Security Personnel TM 	 0.00	 35,351.01	 35351.01	 35351.01
& Equipment as Required bo Support Contract Work

5	 Concrete Penalty by PA Letter	 L.S.	 0.00	 (1242.00)	 (1,242.00)	 (1,242.00)	 (1,242.00)
dated 11/06/07

6	 N.C.Dwg.G005 Note 21C Monitoring	 ,.	 L.S.	 0.00	 7,889.00	 7,889.00	 7,889.00	 7889.00
Distribution Panel to L.S.:Conversion No. 1

7	 N,C.Dwg.G005 Note 21C Temporary 	 L.S.	 0.00	 32,624.00	 32,624.00	 32,624.00	 32,624.00
Pedestrian Tunnel to L.S.Converion No. 2 	

5

8	 N.C.Dwg.G005 Note 21C Installation	 L.S.	 0.00	 4774.00	 4,774.00	 4,774.00	 4774.00

Temporary Hot Water Lines L.S. Conversion # 3

9	 N.C.Dwg.G005 Note 2 I Rerouting of	 L.S.	 0.00	 20,917.43	 20,917.43	 20,917.43	 20,917.43

Supply Duct L.S. Conversion # 1

10	 N.C.Dwg.G005 No 21E Relocation of Under 	 0.00	 723,697.04	 723,697.04	 723,697.04

Ground Utilities in Conflul;ies with new Construction

11	 N.C.Dwg.G005 Note 21H Asbestos/Lead 	 L.S.	 0.00	 10288.00	 105288.00	 105,288.00	 105288.00

Removal in South Substation & Service Elevator
Machine Room to L.S,Conversion # 1

12	 N.C.Dwg.G005 Note 21H Removal of Spray 	 L.S.	 0.00	 34775.00	 34,775.00	 34,775.00	 34,775.00

On Fireproofing & AsbestDs in South Service.
Elevator Shaft to L.S.Conversion 2

13	 N.C.Dwg.G005 Note 21C Monitor Switchgears	 L.S.	 0.00	 16,846.08	 16,846.08	 16,846.08	 16846.08

NA & N8 North Substation to L.S. Conversion 4

-	 TOTAL APPLIED FOR, TO DATE: 	 52,643,696.61

Less 5 %	 retained as per contract	 MAX $
Balance to date:

Less advances under previous applications:
To be advanced this application:

CHANGE ORDERS (per ottoehed)
Total to date: $

Less: Previously. advanced: $
Change Order amount to be advanced on this application:

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (a per copy):

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification,
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge,
as well as by the contractor.

J ey P. Konen

The Contractor Further Certifies (check one) 	 .	 .1cnd6allY and on behalf of the contractor

1. That all subcontractors and suppliers have been paid any amounts 	 •.	 .,/	 Vice President
due from previous progress payments and shall bepaid any amounts 	 Title
due from this progress payment; or 	 -	 -

2. That payment has been withheld from a subcontractor or supplier 	 conicro uu	 -.
because there exists a valid basis under the subcontractor's or 	 ACCORDANCE WITH

supplier's contract to withold a payment from that subcontractor.
or supplier. (Attached copies of any withholding notices issued in
conjunction with this certification.)	 comc,,o,cc.

PRO/F'ROJ ORGACT AREA/ 	 JOB	 AMOUNT

HSYST
The above estimate of quantities performed is correct and is made
from actual inspection and knowledg f work performed.
...........

--- . -
gi

ENGINEER

Recommended For Payment:

Title:	 ENGINEEFCOF CONSTRUCTION

Approved For Payment:

For Comptroller
If contractor is a corporation, certificate must be
signed by an officer, and if a partnership, by a



BB99246A

The Port Authority of New York and New Jersey
12.08	 233 Park Ave South, 7th Floor

New York, N.Y. 10013	 SHEET	 2	 OF	 3

DATE PREPARED	 7/14/2010
APPLICATION FOR PAYMENT

CONTRACT NO. EWR-264.003 PON UEWR264003 	 DATED	 November 14, 2006	 PAYMENT NO.	 4

CONTRACTOR VRH Construction Corp. Job No. 2034 	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
VRH Invoice No. 6642(R43June) 	 Approximatework performed to 	 June 30, 2010

APPROXIMATE QUANTITIES
torn	 DESCRIPTIONOFWORK	 UNIT	 This	 Total [or p rev.	 .	 UNIT PRICE	 AMOUNT
No.	 Application	 App lica t ion	 Total to D,LG

14 N.C.Dwg.G005 No 21C Construction Staging and	 TM	 0.00	 444,433.16	 444.433.16	 444,433.16
Schedule Changes to Accommodate Facility Operational
Requirements. -

15 N.C,Dwg.G005 Note 21H Abatement of Incidental 	 TM	 0.00	 1,927.31	 1,927.31	 1,927.31
Asbestos and Lead Containing Matrials per LIA of 7/9/07

16 N.C.Dwg.G005 Note 21C to Furnish & Install 	 L.S.	 0.00	 38,412.00	 38,412.00	 38,412.00	 1	 38,412.00
100A DIsconnect Switch on Switchgear in South Substation
to lump Sum Conversion # b

17 N.C.Dwg.G005Dated 7/24/06 General Note 12 Trans	 U P.	 0.00	 224732.47	 224732.47	 224732.47
Port & Dispose Excess Soil N.C.to U.P.Conversion #1

18 Concrete Penalty by PA Lette:r dated 5/3/08	 L.S.	 0.00	 (1,82520)	 (1,825.20) 1 - (1,825.20)	 (1,825.20)

19 N.C.Dwg.G005 Note 21B Relocate Conduit for Delta 	 L.S.	 0.00	 20,411.00	 20,411.00	 20,411.00	 20,411.00
Motor Control Panel (MCP) to L.S Conversion 4 2

20 N.C.Dwg.G005 Note 21C Provide Lenovo Think Pad	 L.S.	 0.00	 6,995.00	 6,995.00	 6,995.00	 6995.00
R61 Notebooks from N . C. to L.S. Converation #6

21 N.C.Dwg.G005 Note 21C Provide Three Phase Power 	 L.S.	 0.00	 47,060.00	 47,060.00	 47,060.00	 47,060.00
Quality Analyzers & Loggers N.C.to L.S. Converation #7

22 N.C.Dwg.G005 Note 21C Monitor Switchgears NA 	 L.S.	 0.00	 12,321.00	 12,321.00	 12,321.00	 12321.00
& NB North Substation second reading L.S. Converation 8 	 -

23 Concrete Penalty by PA Letter dated 4/24/09	 L.S.	 0.00	 (1,692.50)	 (1,692.50)	 (1,692.50)	 (1,692.50)

24 Concrete Penalty by PA Letter dated 4/24/09	 L.S.	 0.00	 (2,017.86)	 (2,017.86)	 (2,017.86)	 (2,017.86)

25 N.C.Dwg.G005 Note 21G Teip.Power & Light Shut	 L.S.	 0.00	 25,577.00	 25,577.00	 25,577.00	 2,77.00
Down for Switchgear Removal NA to L.S. Conversion # 1

26 N.C.DwgG005 NotiB 21H Removal Spray On Fire Proofing & Abe L.S. 	 0.00	 91,000.00	 91,000.00	 91,000.00	 91,000.00

Steel Framing, B . 1 Concoure Level to L.S. Conversion # 2

27 N.C.Dwg.G005 Note 21G Temporary Power Required 	 TM	 0.00	 9751.99	 9,751.99	 9,751.99

Electrical Shutdowns not Shown on Contract Drawings 	 -.

28 N.C.Dwg.G005 General Note "17" Modify Maintain	 TM	 0.00	 2,769.02	 .2,769.02	 2,769.02

& Relocate "Wayfincing " Signag

-
TOTAL APPLIED FOR, TO DATE:	 53,563,551.00

Les5%	 retained as per contract 	 MAX $	 2,660,000.00	 2,660,000.00

	

Balance to date:	 .50,903,551.00

	

Less advances under previous applications: 	 50,808,159.00

	

To be advanced this application	 95,392.00

CHANGE ORDERS (per attached)
Total to date: $	 5,025,982 42

Less: Previously advanced: $ 	 4,800,446..BV3
Change Order amount to be advanced on this application 	 225,536,05

	TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (per copy);	 320,928.0

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set
forth if any, is computed in accordan ce with the terms of the above Contract on the basis of work actually performed. This
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own know!
as well as by the contractor.	

Jeff-"P. Konen
The Contractor Further Certifie s, check one)	 .	 y and, on behalf of the contractor

1. That all subcontractors and suppliers have been paid any amounts 	 -	 - Vice President
due from previous progress payments and shall he paid any amounts 	 -	 Title
due from this progress payment; or

Recommended For Payment:

Title: -GIN R OF ONSUTIO
V

Approved For Payment:

	

2. That payment has been withheld from a subcontractor or supplier 	 ECTAND N

because there exists a valid basiè under the subcontractor's or 	 ACCORDANCEWTH

suppliers contract to withold a payment from that subcontractor	 cONTRACT.

or supplier. (Attached copies of any withholding notices issued in
conjunction with this certification.) 	 .	 cocr,00c.

PRO/PROJ ORG	 ACT AREA/	 JOB	 AMOUNT

L SYST
320,928.05

The above estimate of quantities performed is correct and is made
from actual inspection and knoyedge of work erforined.

Titl;e:,,,^ RE5DENT ENGINEER

For Comptroller
If contractor is a corporation, certificate must be
signed by an officer, and if a partnership, by a



PA 326
1-76

Payment No 43

The Port Authority of New York and New Jersey

241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Contract Number EWR .264.003	 Sheet	 3 of 3
Purchase Order No. UEWR264003

Approximate work performed to 	 6/30/2010
TYPE
TOTAL ESTIMATED AMOUNT	 ESTIMATE OF WORK PERFORMED	 TOTAL AMOUNTS

ORDER

NO. PACC TYPE TOTAL ESTIMATED AMOUNT	 THIS ESTIMATE PAID TO DATE 	 THIS ESTIMATE	 TO DATE
11	 31 LS	 59,046.00	 0%	 100%	 -	 59,046.00

.2 _2 T&M	 12,447.35	 0%	 91%	 -	 11,284.36
3	 7 LS	 28189.15	 0%	 100%	 -	 28,189.15
4 _8 LS	 62488.00	 0%	 100%	 -	 62,488.00
5	 1 LS	 1,580.00	 0%	 100%	 -	 1,580.00
6 21 LS	 34,085.00	 0%	 1000	 -	 34,085.00

	

.7 22 LS	 33,769.00	 0%	 1000	 -	 33,769.00
81 131 LS	 94,118.13	 0%	 1000	 -	 94,118.13
91 10 LS	 53,543.00	 0%	 1000	 -	 53,543.00

101 111 LS	 17,424.00	 0%	 1000/	 -	 17,424.00
111 241 LS	 15,996.50	 .0%	 1000	 -	 15,996.50
12	 23 LS	 .	 33,539.15	 0%	 100°	 -	 33,539.15

	

13 12 LS	 97,307.94	 0%	 100%	 97,307.94
14	 31 LS	 19,972.00	 0%	 10	 -	 19,972.00
15 26 LS	 14,830.00	 0%	 10	 -	 14,830.00
16 33 LS	 15,569.00	 0%	 10	 -	 15569.00
17 32 LS	 .	 42,800.00	 0%	 10	 -	 42800.00
18 27 LS	 36,088.00	 0%	 100%	 ,	 / 36,088.00
19	 15 LS	 1,237,968.60	 2% .	 96% 10O	 ' 1,183,690.66
20 34 LS	 54,067.00	 0% 	 100/o	 -	 54067.00
21	 25 LS	 35,743.00	 0% 	 100%	 -	 35,743.00
22	 5 LS	 159,281.00	 0% 	 10010	 -	 159;281.00
23 4 LS	 14,420.00	 0% 	 100%	 -	 14,420.00

	

. 241 391 LS	 15,240.00	 0%	 100%	 -	 . 15,240.00
25 191 LS	 105,000.00	 0%	 100% .	 -	 105000.00
26 171 LS	 50,900.40	 0%	 100%	 -	 50,900.40
27 16LS	 56,352.00	 00	 50%	 -	 28,176.00
28	 9LS	 58,239.00	 0°	 100%	 -	 58,239.00
29 351LS	 14,906.00	 0°	 100%	 -	 14,906.00
30 40ILS	 12,500.00	 00/	 100%	 -	 12,500.00
31 , 43 LS	 21,222.00	 0°	 100%	 -	 21,222.00
321 42 T&M	 0.00	 00	 ..	 0%	 -	 -
33 44 LS	 31,882.00	 00	 -	 100%	 -	 31,882.00
34 48 LS	 17,463.00	 00/	 100%	 -	 17,463.00
35 53 T&M	 9,429.05	 0°	 92%	 -	 8,712.98
36 51 LS	 23,989.00	 00	 100%	 -	 . 23,989.00
37 46 LS	 147464.00	 0°	 100%	 -	 147,464.00
38 49 LS	 8,654.00	 00	 100%	 -	 8,654.00
39 52 LS	 40,475.00	 00	 100%	 -	 40,475.00
40 45 LS	 77,752.00	 . 0 0	100%	 -.	 77,752.00
41	 62 LS	 42,800.00	 00	 100%	 -	 42,800.00
42 60 LS	 60,191.00	 00	 100%	 -	 60,191.00
43 63 LS	 .35,593.00	 0°	 100%	 -	 35,593.00
44 61 LS	 14980.00	 0%	 100%	 . -	 14,980.00
45 67 LS	 10,668.00	 .	 0%	 100%	 -	 . 10,668.00
46 47 LS	 10,888.00	 0%	 100%	 -	 10,888.00
47 29 LS	 5,029.00	 0%	 100%	 -	 5,029.00
48 59 T&M	 .	 40,510.27	 .0%	 96%	 -	 38,720.76
49 70 LS	 7,261.00	 0%	 100%	 -	 7,261.00
50 65 LS	 30,000.00	 0%	 100%	 .	 -	 30,000.00
51 73 T&M	 0.00	 0%	 0%	 -	 -
52 72 LS	 35,000.00	 0%	 100%	 -	 35,000.00

.53	 71 IS	 58,911.00	 0% .	 100%	 -	 58,911.00

54 68 LS	 .	 15,536.00	 0%	 100%	 -	 15,536.00
55 78 T&M	 40,168.53	 0%	 95%	 -	 38,160.08



PA 326
	 The Port Authority of New York and New Jersey

•	 1-76	 •	 241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

•	 Payment No 43	 Contract Number EWR-264.003	 Sheet	 3 of 3
Purchase Order No. UEWR264003

Approximate work performed to 	 6/30/2010
TYPE
TOTAL ESTIMATED AMOUNT 	 ESTIMATE OF WORK PERFORMED 	 TOTAL AMOUNTS

ORDER

NO. PACC TYPE TOTAL ESTIMATED AMOUNT 	 THIS ESTIMATE PAID TO DATE	 THIS ESTIMATE	 TO DATE
56 30 LS	 190,000.00	 0%	 100%	 -	 190,000.00
57 64 T&M	 246,073.12	 0%	 94%	 -	 1 230,554.03
58 SC T&M	 211,744.23	 0%	 95%	 5,787.78	 201,171.46
59 75 LS	 4,619.00	 0%	 100%	 -.	 4,619.00
60 86 T&M	 7,932.77	 0% 	 95%	 -	 7,536.12
61	 79 LS	 .	 52,965.00	 0% 	 100%	 -	 1 52,965.00
62 82 T&M	 93,934.32	 0° 	 100%	 1,437.60,/	 93,934.32
63 83 LS	 9,974.00	 0° 	 100%	 -	 ,	 9,974.00

	

.64 55 LS	 46,052.00	 0° 	 100%	 -	 j 46,052.00
65 69 T&M	 •	 25,430.55	 0°	 95%	 •	 626.05 '	 24,159.01
66 74 LS	 34,149.00	 0°	 100%	 -	 34,149.00
67 84 LS	 42,656.00	 0°	 100%	 -	 42,656.00
68 .90 LS	 .21,293.00	 0°	 100%	 -	 21,293.00
69 89 LS	 13,907.00	 0°	 100%	 -	 13,907.00
70 85 LS	 20,865.00	 0°	 100%	 -	 /_20,865.00
71	 88 T&M	 122,39837	 00	 89%	 3,303.58,/	 109,150.24
72 66 LS	 12,045.00	 0°	 100%	 -	 12,045.00
73 95 LS	 .5,036.00	 0%	 100°!o	 -	 5,036.00
74 93 LS	 31,851.00	 0%	 100%	 -	 /_31,851.00
75 92 T&M	 48,314.24	 0%	 95%	 37,789.95V	 45,898.52

	

.76 57 LS	 •	 • 28,000.00	 0%	 100%	 -	 28,000.00
77 97 LS	 •	 29,619.00	 0%	 100%	 -	 29,619.00
78 103 LS	 10,780.00	 0%	 100%	 -	 10,780.00
79, 36 T&M	 0.00	 0%	 0%
80 87 LS.	 25,152.00	 0%	 100%	 '13; i (	 25,152.00
81	 77 LS	 52,000.00	 0%	 100%	 -	 52,000.00
82 106 LS	 9,974.00	 0%	 100%	 -	 9,974.00
83 100 T&M	 12,981.18	 0%	 94%	 -	 12,200.93
84 96 LS.	 .	 20,865.00	 0%	 .	 100%	 •	 -	 20,865.00
85 98 LS	 •	 9,442.00	 0%	 100%	 -	 • 9,442.00
86 104 LS	 55,31000	 •	 0% •	 100%	 -	 55,310.00
87 109 LS	 21,992.00	 0%	 100%	 - . •	 21,992.00
88 99 T&M	 0.00	 0%	 0%	 -	 -
89 101 T&M	 59,736.46	 0%	 100%	 15,518.81 /_59,736.46
90 108 T&M	 •8,282.08	 0%	 95%	 1,265.28t	 875.44
91	 81 LS	 26,311.00	 0%	 100%	 -	 26,311.00
92 115 LS	 20,962.00	 0%	 100%	 -	 20,962.00
93 112 LS	 •72,118.00	 .0%	 100%	 - •	 72,118.00
94• 114 LS	 15,924:00 .0%	 100%	 -	 .	 15,924.00
96 116 LS	 24,954.00	 0%	 100016	 -	 241954.00
97 lulLs	 •	 72,835.00	 100%	 100%	 72,835.00 /	 72835.00

-- 	 117 1LS 	 20,972.00	 100%	 100%	 20,972.00 , • 20,972.00
95 - 94LS	 26,583.00	 100%	 100%	 26,583.00 t / 26;583.00

	

100 1131LS	 19,417100	 100%	 100%	 19,417.00	 19,417.00

	

AMOUNTS CARRIED FORWARD 	 225,536.05	 5,025,9824'2



CONTINUATION SHEET 	 :.	 .. AlA DOCUMENT G703	 -

	IA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 43

ontractofs signed certification is attached. 	 APPLICATION DATE:	 07/14/10

i tabulations below, amounts are stated to the nearest dollar. 	 .	 PERIOD TO:	 06/30/10

Se Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 \'RH Job 2034

	

VRH INV. NO	 6642R43

A	 B	 .	 C	 D	 E	 F	 G 	 H
TEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS	 THISPERJOD	 PRESENTLY	 COMPLETED	 (G—C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D + E)	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)

I GENERAL CONDITIONS. 	 2,157,943.00	 2,114,784.00	 .	 -	 2,114,784.00	 98.00%	 43,159.00

2 GENERAL CONSTRUCTION 	 2,135,797.00	 2,093,081.08	 -	 2,093,081.08	 98.00%	 42,715.92

3 MOBILIZATION	 .	 150,000.00	 150,000.00	 -	 150000.00	 100.00%	 -

4 TEMPORARY PARTITIONS
I Temp. Ramp Submittal	 6,000.00	 6,000.00	 -	 6,000.00	 100.00%

Temp. Wall Submittal	 -	 .	 6,000.00	 6,000.00	 -	 .	 6,000.00	 100.00%	 -

Construct. Temp. Ramp 	 .	 40,000.00	 40,000.00	 -	 40,000.00	 100.00%	 -

Layout Temp. Partitions	 . .	 2,000.00	 2,000.00	 -	 .	 2,000.00	 100.00%

Construct Temp. Partitions	 .	 200,000.00	 200,000.00	 -	 200,000.00	 100.00%

Construct. El Lobby temp. Passageway	 175,000.00	 175,000.00	 -	 -	 .	 175,000.00	 100.00%	 -

Mid level Temp. Partitions	 2,000.00	 2,000.00	 2,000.00	 100.00%	 -

Construct. Temp. Partitions	 50,000.00	 .	 50,000.00	 . -	 .	 50,000.00	 100.00%	 -

2 layout Temp. Partitions	 .	 2,000.00	 2,000.00	 -	 2,000.00	 100.00%	 -

Construct Temp. Partitions Ext.	 60,000.00	 60,000.00	 -	 -	 60,000.00	 100.00%	 -

B2 Construct. Temp. Partitions	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%	 -

Construct. Temp. Partitions 	 .	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%	 -

Relocate Temp. Partitions East Ticketing 	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%	 -

Construct. Temp. Partitions	 .	 .	 30,000.00	 30,000.00	 - .	 30,000.00	 100.00%

Construct. Temp. Partitions Nse 	 .	 30,000.00	 . 30,000.00	 -	 .	 30,000.00	 100.00%	 -

Construct. Temp. Partitions Sse	 .	 50,000.00	 50,000.00	 -.	 50,000.00	 100.00%	 -

Temp. Partitions for Service Escalator 	 30,852.00	 30,852.00	 -. .	 30,852.00	 100.00%	 -

Construct.Upper Level Temp. Partitions 	 35,852.00	 35.85200	 -	 35,852.00	 100.00%	 -

Temp. Partitions for Service Elevators	 20,000.00	 20,000.00	 .	 -.	 .	 20,000.00	 100.00%	 -

Construct. Temp. Partitions	 50,000.00	 50,000.00	 -	 .	 50,000.00	 100.00%	 -

Construct. Temp. Partitions	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -

Construct. Temp. Partitions	 30,000.00	 .	 30,000.00	 -	 .	 30,000.00	 100.00%	 -

Construct. Temp. Partitions ML BI North 	 26,324.00	 26,324.00	 -	 26,324.00	 100.00%	 -

Construct. Temp. Partitions ML	 26,324.00	 26,324.00	 -	 .	 26,324.00	 100.00%

Construct. Temp. Partitions ML BI South	 .	 .	 26,324.00 . -	 26,324.00	 - .	 .. 26,324.00	 100.00%

- f	
SUB TOTALS	 5,602,416.00	 5,516,541.08	 -_	 . 0.00	 5,516,541.08	 85,874.92

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 1 of 21



CONTINUATION SHEET	 AlA DOCUMENTG7O3

	AlA Document 6702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 43
Contractor's signed certification is attached.	 APPLICATION DATE:	 07/14/10
In tabulations below, amounts are stated to the nearest dollar. .. 	 -	 PERIOD TO:	 06/30/10

Use Column I on Contracts where variable retainage for line items may apply. 	 ,	 ARCHITECT'S PROJECT NO: 	 VRI-I Job 2034

	

VRI-I INV. NO	 6642R43
A	 B	 C	 LI	 E	 F	 G 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
•	 NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G — C)	 TO FINISH-	

.	 APPLICATION	 STORED	 AND STORED	 (C -0)
(LI + E)	 (NOT IN	 TO DATE .	 .

	

DORE)	 (D+E+F)
Construct. Temp. Partitions UL	 .	 -	 26,32400	 26,324.00	 - .	 .	 26,324.00	 100.00%	 -

5	 SELECTIVE / DEMOLITITON	 975,000.00	 970,125.00	 4,875.00	 975,000.00	 100.00%	 -
6	 ASBESTOS ABATEMENT ••	 200,000.00	 200,000.00	 -	 .	 200,000.00	 100.00%	 -
7	 LEAD ABATEMENT	 .	 589,750.00	 589,750.00	 -	 589,750.00	 100.00%	 -
8	 SITEWORK	 .	 .	 .	 194,000.00	 194,000.00	 -	 194,000.00	 100.00%	 -
9 SHORING	 107,944.00	 107,944.00	 -	 107,944.00	 100.00%	 -
10 MINI PILES	 956,000.00	 956,000.00	 -	 956,000.00	 100.00%	 -
II PAVEMENT MARKINGS 	 3,500.00	 3,500.00	 -	 3,500.00	 100.00%
12 FENCES AND GATES	 60,200.00	 60,200.00	 -	 60,200.00	 100.00%	 -
13 TRAFFIC CONTROL MAINTRNANCE 	 25,000.00	 25,000.00	 -	 25,000.00 100.00%	 -
14 CAST-IN-PLACE CONCRETE	 .	 .	 . .	 .

Remove Fill From Term. B	 278,594.00	 278,594.00	 -	 278,594.00	 100.00%	 -
Cast in Place Concrete Submittal	 .	 5,000.00	 5,000.00	 -	 5,000.00	 100.00%	 -

1.2 Lobby& EIIE2 Escalators 	 . .
Construct Spread Footings 	 21,23100	 21,233.00	 -	 .	 21,233.00	 100.00%	 -
Concrete Pile Caps & Pits 	 .	 54,489.00	 54,489.00	 - .	 .	 54,489.00	 100.00%	 -
New Concrete Ext Stub Walls & Grade Beams 	 27,814.00	 27,814.00	 -	 -	 27,814.00	 100.00%	 -
S1ab on Grade	 . .	 394,124.00	 394,124.00	 -	 .	 -	 394,124.00	 100.00%	 -
New Concrete Sidewalk at Frontage 	 84,879.00	 84,879.00	 -	 .	 84,879.00	 100.00%	 -
Concrete Topping	 97,819.00	 97,819.00	 -	 97,819.00	 100.00%	 -

1.6 South Generator Conduit under Road
Sitework Concrete Restoration	 32,174.00	 32,174.00	 -	 .	 32,174.00	 100.00%	 -

2.1 North End of B2	 .	 .
New Concrete Sidewalk at B2 Norh Frontage 	 43,624.00	 43,624.00	 -	 -,	 43,624.00	 100.00%	 -

2.2 South End of B2
New Concrete Sidewalk at B2 South Frontage . ...	 32,909.00	 32,909.00	 -	 32,909.00	 100.00%	 -
Construct Slab on Grade 	 25,429.00	 25,429.00	 - .	 25,429.00	 100.00%	 -	 -

2.3 Baggage Claim Area & Offices 	 .	 ,.
Place Concrete Pad for AHU #7	 -	 7,969.00 .	 7,969.00	 . -	 ..	 .	 7,969.00	 100.00%.=	

-	 SUB TOTALS	 4,243,775.00	 4,238,900.00	 4,875.00	 -	 0.00	 - 4,243,775.00	 -	 0.00 - -

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 	 - -

Page 2of2l	 .	 -



CONTINUATION SHEET	 AlA DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing ..... 	 APPLICATION NO:	 -	 43
Contractors signed certification is attached. 	 APPLICATION DATE:	 07/14/10

In tabulations bekw, amounts are stated to the nearest dollar. 	 PERIOD TO:	 06/30/10
Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH [NV. NO	 6642R43
A	 B	 C	 D	 E.	 F	 G 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL .	 BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS	 TIllS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D+E)	 (NOT IN	 TO DATE

	

DORE).	 (D+E+F)
Concrete Pile Caps 	 50,004.00	 50,004.00	 -	 50,004.00	 100.00%
New Concrete Stub Wall	 26,609.00	 26,609.00	 -	 26,609.00	 100.00%	 -
Slab on Grade (&AHU Pads) 	 .	 664,959.00	 664,959.00	 -	 664,959.00	 100.00%	 -
0 East - Concrete Masonry Restoration 	 9,294.00	 9,294.00	 -	 .	 9,294.00	 100.00%	 -
New Concrete Sidewalk @ Frontage	 51,199.00	 51,199.00	 .	 -	 51,199.00	 100.00%
Concrete Topping 	 161,184.00	 161,184.00	 .	 161,184.00	 100.00%	 -

2.5 South Substation Area &Corrider
Concrete Pile Caps 	 44,769.00	 44,769.00	 .	 .	 44,769.00	 100.001/6	 -
Slab on Grade	 102,249.00	 .	 102,249.00	 -	 102,249.00	 100.00%	 -
Concrete Topping	 29,179.00	 29,179.00	 -	 29,179.00	 100.00%	 -

2.10 Curb Joint Between 1-22 ml	 .
Place New Concrete for New Drainage Trough I 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 2 	 57,824.00	 .57,824.00	 -	 - 57,824.00	 100001/6	 -
Place New Concrete for New Drainage Trough 3 	 57,824.00	 57,824.00 .	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 4 	 57,824.00	 57,824.00 .	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 5 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 6	 .	 57,824.00	 57,824.00	 -	 57,824.00 . 100.000/6	 -
Place New Concrete for New Drainage Trough 7	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 8	 57,824.00	 57,824.00	 . -	 57,824.00	 100.00%	 -

2.12 Service Elevators
Elevator Pit Pilecaps Concrete 	 14,759.00	 14,759.00	 .	 -.	 ..	 14,759.00	 100.00%
Elevator Pit Concrte Slab & Walls	 34,234.00	 34,234.00	 -	 34,234.00	 100.00%	 -

2.13 ES Escalator & Infill Slab
Concrete Slab on Metal Deck at mull 	 . 70,744.00	 70,744.00	 - .	 70,744.00	 100.00%	 -

3.1 North Substation, Generator Emer. Switchgear 	 -	 -	 -	 -
Construct Concrete Generator Pad 	 16,434.00	 16,434.00	 .	 16,434.00	 100.00%	 -

3.4 Final BI Lobby, Escalators E3/E4	 .
Construct Spread Footings 	 36,114.00	 36,114.00	 -	 36,114.00	 100.00%
Construct PileCaps at Elevator& Escalator Pitt	 70,179.00	 70,179.00	 -	 70,179.00	 100.001/6	 -
Final Slab on Grade at South Sector 	 .	 -- 146,154.00	 146,154.00 -	 - -	 .	 ,	 146,154.00	 100.00%	 -	 -

-	 Concrete Topping	 1	 53,469.001	 53,469.00 1	 -	
- -	

53,469.00 1 100.00%1._I
SUB TOTALS	 2,044,125.00	 . 2,044,125.00	 0.00	 0.00	 2,044,125.00	 -	 0.00

Users may obtainvalidatlon of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 3 of 21



6,680.00

22,600.00
Go

3,100.00

220,880.00

CONTINUATION SHEET
	

AlA DOCUMENT G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
	 APPLICATION NO:	 43

Contractors signed certification is attached. - 	 -
	 APPLICATION-DATE:	 07/14/10

In tabulations below, amounts are stated to the nearest dollar. 	 -
	 -	

PERIOD TO:	 06/30/10

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHJTECVS PROJECT NO: 	 VRH Job 2034

	

VRI-I INV. NO	 6642R43
A	 B	 C	 -D	 E	 F	 G 	 H

TEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED. 	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G—C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D+E)	 (NOT IN	 TO DATE

3.5 BUS Belt 1b4,MER4, Loading Dock Clg.
Concrete Housekeeping Equip. Pads MER 4

3.10 South Generator/ Sitework
South Generator Concrete Foundations/Slab
Construct Concrete East Wall

15 UNIT MASONRY

16 STRUCTURAL STEEL -
17 MISCELLANEOUS STEEL

Misc steel Submittal
Fab Misc Steel Drainage Trough
Fab Steel Stair

1.2 Lobby & El/E2 Escalators
Install Steel Stair I

2.3 Baggage Claim Area
Misc Steel Framing at CW Loc

Tube Steel at Baggage Offices
2.10 Curb Joints Between 1-22 ML

Install Misc Steel Drains Trough 1
Install Misc Steel Drains Trough 2
Install Misc Steel Drains Trough 3
Install Misc Steel Drains Trough 94 -
Install Misc Steel Drains Trough 5
Install Misc Steel Drains Trough 96
Install Misc Steel Drains Trough #7
Install Misc Steel Drains Trough #8

3.9 Struct Mod'ns/Closures
Misc Steel/Deck Closure BHS Openings

18 ORNAMENTAL METAL

1 Ornamental /Glazed Elev. Enclosure Submittal
2 Fab Ornamental /Glazed Elevators Enclosure
3 Erect Ornamental Enclosure

- ------.	 -	 uimg at Elevator Enclose	 -

5 Misc. SS Fabrication's

Users may obtain validation of this document

D ORE)	 (D+E+F)

	

9,249.00	 9,249.00	 -	 9,249.00	 100.00%

	

173,189.00	 173,189.00	 -	 - 173,189.00	 100.00%

	

46,463.00	 46,463.00	 -	 46,463.00	 100.00%

	

334,000.00	 327,320.00	 -	 -	 327,320.00	 98.00%

	

877,324.00	 868,551.00-	 8,773.00	 877,324.00	 100.00%

	

18,898.00	 18,898.00	 .	 18,898.00	 100.00%

	

32,000.00	 32,000.00	 -	 32,000.00	 100.00%

	

21,031.00	 21,031.00	 -	 21,031.00	 100.00%

	

85,000.00	 85,000.00	 -	 .	 85,000.00	 100.00%

	

302,223.00	 302,223.00	 -	 -	 - 302,223.00	 100.00%

	

8,198.00	 . 8,198.00	 -	 -	 8,198.00	 100.00%

	

32,375.00	 32,375.00	 -	 32,375.00	 100.00%

	

32,375.00	 32,375.00	 -	 32,375.00	 100.00%

	

32,375.00	 32,375.00	 -	 -	 32,375.00	 100.00%

	

32,375.00	 32,375.00	 -	 -	 32,375.00	 100.00%

	

- 32,375.00	 32,375.00	 -	 32,375.00	 100.00%

	

32,375.00	 32,375.00	 -	 32,375.00	 100.00%

	

32,375.00	 - 32,375.00	 -	 -	 32,375.00	 100.001/

	

32,375.00	 32,375.00	 -	 32,375.00	 100.00%

418,443.00 -	 418,443.00	 -	 -	 418,443.00	 100.00%

	

84,000.00	 84,000.00	 -	 .	 84,000.00	 100.00%

	

864,000.00	 864,000.00	 -	 864,000.00	 100.00%

	

452,000.00	 429,400.00	 -	 .	 429,400.00	 95.00%
- z yu,uuv.uo - ------- - -,u,uuu.vu - - 	 - ., r,,uu.uu1J1,3JO.UU-	 53)tJUIo -

	310,000.00	 306,900.00	 -	 .	 306,900.00	 99.00%

I.

	

4,585,018.00	 4,323,865.00	 -	 40,273.00	 0.00	 4,364,138.00	 —

requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

Page 4 of 21



CONTINUATION SHEET 	 AlA DOCUMENT G703

	IA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 - .	 APPLICATION NO:	 43

	

ontraclors signed certification is attached.APPLICATION DATE	 07/14/10

s tabulations below, amounts are stated to the nearest dollar. 	 .	 .	 PERIOD TO: .	 06/30/10
Ise Column I on Contracts where variable retainage for line items may apply. 	 -	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 66421143
A	 B	 C	 D	 E-	 F	 -0 	 H

TEM	 .	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 . THIS PERIOD-	 PRESENTLY	 COMPLETED	 (G. C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D + E)	 .	 (NOT IN	 TO DATE

	

DORE)	 (D+E+F)

19 COLUMN COVERS
	

730,000.00	 726,350.00	 -	 726,350.00	 99.50%	 3,650.00
20 EXPANSION CONTROL

	
132,210.00	 132,210.00	 -	 132,210.00	 100.00%	 -

21 ARCHITECTURAL WOODWORK
	

74,400.00	 74,400.00	 -	 74,400.00	 100.00%	 -
22 WATERPROOFING

	
67,660.00	 67,660.00	 -	 67,660.00	 100.00%	 -

23 EXTERIOR INSULATION & FINISH
	

187,000.00 .	 187,000.00	 -	 187,000.00	 100.00%	 -
24 FIREPROOFING
	

50,000.00	 49,000.00	 -	 .	 49,000.00 - -98.001/6	 -	 1,000.00
25 METAL DOORS & FRAMES

	
121,000.00	 121,000.00	 -	 121,000.00	 100.00%	 -

26 OVERHEAD COILING DOORS
	

11,850.00	 11,850.00	 -	 11,850.00	 100.00%	 -
27 GLAZING

Window Wall & Glazing Submittal
	

20,294.00	 20,294.00	 -	 20,294.00	 100.001/6	 -

Metal Glass Guardrails Submittal
	

23,794.00	 23,794.00	 -	 -	 23,794.00	 100.00%	 -
Crystal Panels Submittal
	

17,794.00	 17,794.00	 -	 17,794.00	 100.00%	 -
Fab.Crysia! Panels
	 67,794.00	 67,794.00	 -	 67,794.00	 100.00%	 -

Fab.Metal Glass Guardrails Mid-Livel Bt&B2
	

18,544.00	 18,544.00	 -	 18,544.00	 100.00%
Fab. Vestibule Storefront Lower Level B-2

	
8,794.00	 8,794.00	 8,794.00	 100.00%	 -

Fab.Curtain Wall for Lower-Level Baggage 	 18,794.00	 18,794.00	 -	 18,794.00	 100.00%	 -
Fab. Vestibule Storefront Lower Level B-I

	
8,794.00	 . -	 8,794.00	 -	 8,794.00	 100.00%	 -

Fab.Metal Glass Guardrails Mid-Level BI E3/4
	

18,544.00	 -	 -	 -	 -	 -	 0.00%	 18,544.00
1.2 BI Lobby inc.E-I/E-2 Escalators

Field Measure for Vestibule Storefront
	

4,794.00	 4,794.00	 -	 -	 .	 4,794.00	 100.00%	 -
Install Vestibule Storefront

	
75,294.00	 - 75,294.00	 -	 75,294.00	 100.00%	 -

Install Automatic Doors at Vestibute 	 98,794.00	 98,794.00	 .	 - .	 98,794.00	 100.00%	 -
Crystal Glass Wall Panels	 97,794.00	 97,794.00	 -	 97,794.00	 100.00%	 -

1.4 El&E2 Escalators Stair& Guardrail,ML	 -	 . .	 -	 - 0.00%	 -
Field Measure Template for Guardrails(Et,'E2)

	
6,794.00 -	 :6,794.00	 -	 .	 6,794.00	 100.00% -	 -	 -

Fab.Metal Glass Guardrails (El/E2)
	

92,794.00	 92,794.00	 -	 .	 92,794.00	 100.00%	 -
2.1 North End of B-2

Field Measure for B2 Vestibute Storefront 	 4,794.00	 4,794.00	 .	 -	 .	 4,794.00	 100.00%	 -
Istall North B2 Vestibule Storefront

	
50,794.00	 50,794.00	 -	 50,794.00	 100.00%	 -

Install Automatic Doors at B2 Vestibule	 50,794.00	 50,794.00	 -	 50,794.00	 100 .00%	 -

- iystas uiass Wall l'anels --	 l72,794.00I72,794.00	 -	 w_	 -	 . .	 172,794.00100.00%
2.1 South End of B-2

Istall South B2 Vestibule Storefront - 	 33,794.00	 33,794.00	 -.	 33,794.00	 100.00%	 -
SUBTOTALS
	

2,266,500.00	 2,243,306.00	 . 0.00	 . 0.00 -	 2,243,306.00	 23,194.00

- Users may obtain validation of this 	 requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 	 -

Page 5 of 21



CONTINUATION SHEET
IA Document G702 APPLICATION AND CERTIFICATION FOR PAYMENT containing_	 APPLICATION NO	 43
ontractor's signed certification is attached. 	 APPLICATION DATE:	 07/14/10
i tabulations below, amounts are stated to the newest dollar. 	 PERIOD TO:	 06/30/10
se Column I on Contracts where variable retainage for line items may apply. 	 -	 ARCHITECT'S PROJECT NO: 	 VR}I Job 2034

	

VISE (NV. NO	 6642R43
A	 B	 C	 D	 E	 -F	 G 	 H

TEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 % .	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(I) + E)	 (NOT IN	 TO DATE

DORE)	 (D+E+F)
Install Automatic Doors at South B2 Vestibute	 50,794.00	 50,794.00	 -	 50,794.00	 100.00%	 -

2.3 Baggage Claim Area
Remove Crystal Panels 	 14,794.00	 14,794.00	 -	 -	 14,794.00	 100.00%	 -
Field Measure for Curtain Wall Fabricaton	 5,794.00	 5,794.00	 -	 5,794.00	 100.00%
Install Curtain Wall Metal	 83,794.00	 83,794.00	 -	 83,794.00	 100.00%	 -

, Install Curtain Wall Glazing 	 51,294.00	 51,294.00	 -	 0	 51,294.00	 100.00%	 -
Stainless Steel & Glazing at Baggage Office	 104,794.00	 .	 104,794.00	 -	 -	 104,794.00	 100.00%	 -
Crystal Glass Wall Panels	 152,794.00	 152,794.00	 -	 152,794.00	 100.00%	 -

2.6 East 1/2 Ticketing Area Oversize Bag
East Ticketing Crystal Glass Wall Panels 	 69,794.00	 69,794.00	 -	 69,79400	 100.00%	 -'

2.7 North Side of  2 Lobby ML	 .	 .	 . .
Metal/Glass Guardrails North Side Escalators	 47,794.00	 47,794.00	 -	 .	 47,794.00	 100.00%	 -

2.7 South Side of B 2 Lobby ML 	 .	 .	 .	 .
Metal/Glass Guardrails South Side Escalators	 47,794.00 .	 47,794.00	 -	 47,794.00	 100.00%	 -

3.2 Final B2 Lobby	 .	 .	 .	 .
Crystal Glass Wall Panels	 52,794.00	 52,794.00	 -	 52,794.00	 100.00%	 -

3.4 Final BI Lobby Escalators E3,E4 Elevsl/2 	 .	 .	 .
Crystal Glass Wall Panels	 240,794.00	 156,516.00	 -	 156,516.00	 65.00%	 84,278.00

3.4 Final BI Lobby Escalators E3,E4 EIevsl/2	 .	 .
Field Measure Template for Guardrails(E31E4) 	 6,794.00	 -	 -	 .	 -	 0.00%	 6,794.00
Install Metal Glass Guàrdruils (E3/E4) 	 122,798.00	 -	 .	 -	 0.00%	 122,798.00

21 DRYWALL	 ..	 .

Fob. GFRG Panels Mid-Level BI & B2 	 -	 60,852.00	 60,852.00	 -	 60,852.00	 100.00%	 -
Fob. GFRG Panels Mid-Level B  E3/E4	 60,852.00	 60,852.00	 60,852.00	 100.00%	 -

I Install Exterior Metal Ceiling over Sidewalk	 35,852.00	 35,852.00	 -	 35,852.00	 100.00%	 -
Partition Construction	 45,852.00	 45,852.00	 -	 45,852.00	 100.00%
Construct. Cement Board Soffits over Sidewalk 	 ..	 29,852.00	 29,852.00	 ,	 -	 29,852.00	 100.00%	 -
Vestibule Ceiling	 .	 45,852.00	 45,852.00	 -	 45,852.00	 100.00%
Drywall Ceilings and Soffits 	 .29,852.00	 29,852.00	 -	 ,	 29,852.00	 100.00%	 -
Metal Pan Ceilings 	 505,852.00	 . 505,852.00	 -	 . -	 -	 505,852.00	 100.001

--StudFraiiiirg f0. MERE 143	 35,852.00	 ' -.	 35852.00	
-	

- 35,852.00	 100.00%	 -
Drywall Plywood & Galv. Metal End. MER #143 	 35,852.00	 35,,852.00.	 - .	 .	 35,852.00	 100.00%	 -

	

SUB TOTALS	 .	 - 1,939,140.00	 1,725,270.00	 0.00,	
0.001	

1,725,270.00	 213,870,001

Users may obtain validation of this document by requesting of the license a completed A!A Document 0401 - Certification of Document's Authenticity

AlA DOCUMENT G703
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CONTINUATION SHEET	 AlA DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing S	 -.	 -	 APPLICATION NO: --	 - 43

Contractors signed certification is attached. 	 .	 APPLICATION DATE:	 07/14/10

In tabulations below, amounts are stated to the nearest dollar. 	 .	 . PERIOD TO:	 06/30/10

Use Column I on Contracts where variable retainage for line items may apply. 	 -	 ARCHITECT'S PROJECT NO: 	 VRI-I Job 2034

	

VRH INV. NO	 6642R43

Al	 B	 I	 C	 D	 I	 E	 . F	 G	 H
SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 -

VALUE	 FROM PREVIOUS	 THiS PERIOD	 PRESENTLY	 COMPLETED	 (0 * C) -
APPLICATION	 STORED	 AND STORED

(D+E)	 (NOTIN	 TO DATE
D ORE)	 (D+E+F)

	

29,852.00	 29,852.00	 -	 29,852.00	 100.009).

	

30,852.00	 30,852.00	 .	 -	 30,852.00	 100.00%

	

147,852.00	 147,852.00	 -	 -	 147,852.00	 100.00%

	

147,852.00	 147,852.00	 -	 .	 -	 147,852.00	 100.00%

	

147,852.00	 147,852.00	 .	 -	 147,852.00	 100.00%

	

147,852.00	 147,852.00	 -	 147,852.00	 100.00%

	

147,852.00	 147,852.00	 -	 147,852.00	 100.00%

	

75,852.00	 75,852.00	 -	 75,852.00	 100.00%
35,852.00 .	 35,852.00	 -	 35,852.00	 100.00%

	

155,852.00	 155,852.00	 -	 .	 155,852.00	 100.00%

	

125,852.00	 125,852.00	 -	 125,852.00	 100.00%

	

75,852.00	 75,852.00	 -	 75,852.00	 100.00%

	

30,852.00	 30,852.00	 -	 -	 30,852.00	 100.00%

	

405,852.00	 405,852.00	 -	 -	 405,852.00	 100.00%

	

105,852.00	 104,096.00	 -	 104,096.00	 98.34%

	

55,852.00	 55,852.00	 -	 55,852.00	 100.00%

	

55,852.00	 55,852.00	 -	 55,852.00	 100.00%

	

155,852.00	 155,852.00	 .	 -	 155,852.00	 100.00%

	

80,852.00	 78,511.00	 -	 78,511.00	 97.10%

	

55,852.00	 55,852.00	 -	 55,852.00	 100.00%

	

55,852.00	 55,852.00	 -	 55,852.00	 100.00%

	

55,852.00	 55,852.00	 -	 .	 55,852.00	 100.009/6

	

105,852.00	 105,852.00	 -	 105,852.00	 100.00%

	

30,852.00	 30,852.00	 -	 30,852.00	 100.00%

	

45,852.00	 45,852.00	 -	 45,852.00	 100.00%

	

65,852.00	 65,852.00	 -	 65,852.00	 100.00%

	

35,852.00	 35,852.00	 .	 -	 .	 35,852.00	 100.009/6

	

75,852.00	 75,852.00	 .	 -	 .	 75,852.00	 100.00%

	

30,852.00	 30,852.00	 -	 '-	 30,852.00	 100.00%

	

168,204.00	 142,973.00	 -..	 142,973.00	 85.00%

	

--30,852.00	 30,852.00-	 -	 -	 -	 :	 30,852.00	 100.00%

	

2,917,764.00	 2,888,436.00	 0.00	 0.00 .	 2,888,436.00

by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

NO.

II	 Install Framing for Soffit/Fascia EIIE2
Install GFRG Panels EI/E2

2 Partition Layout ,Top & Bottom Track-Wet Areas
Stud Framing & Blocking -Wet Areas
Drywall-Wet Areas
Wet Ticketing- New Partitions
Ceiling Construction For North B2 Vestibule
WT Drywall Ceilings
'VT Suspended Ceilings
WT Metal Pan Ceilings
Ceiling Construction B2 Vestibule
Drywall Ceilings & Soffits
Suspended Ceilings
Metal Pan Ceilings
Install Exterior Metal Ceiling over Sidewalk	 -
Metal Stud & Drywall Baggage Offices
Drywall Soffits & Ceilings
Metal Pan Ceiling Construction
Ceiling at South Corridor
ET New Partition
ET Drywall Ceilings & Soffits
ET Suspended Ceilings
ET Metal Pan Ceilings
Framing for Soffit/Fascia North Side Escalators
Install GFRG Panels NSE
Framing for Soffit/Fascia South Side Escalators
Install GFRG Panels SSE
Mid Level Partitions
Construct Drywall Partitions Escalator E5
Plaster E5
Elevator Shaftwali Cunsrruciion

may obtain validation of this

(C - G)

1,756.00

2,341.00

25,231.00

29,328.00
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CONTINUATION SHEET
lA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

ontractor's signed certification is attached.

n tabulations below, amounts are stated to the nearest dollar. 	 -	 -

.Jse Column I on Contracts where variable retainage for line items may apply.

C	 D
SCHEDULED	 WORK COMPL

NO.1	 -
	 VALUE	 FROM PREVIOUS -

APPLICATION
(D+E)

Drywall Soffits & Ceilings 	 25,852.00	 24,559.00
Suspended Ceilings	 25,852.00	 23,267.00
Metal Pan Ceilings	 .	 93,204.00	 62,282.00
Ceiling at BI-IS	 45,852.00	 45,852.00
Partition Construction 	 25,852.00	 23,267.00
Drywall Ceiling & Soffits	 55,852.00	 50,267.00
Metal Pan Ceiling Loading Dock 	 55,852.00	 27,926.00
Install Framing for Soffit/Fascia E3/E4 	 55,852.00	 50,000.00
Install GFRG Panels E31E4 	 25,038.00

29 TILES	 49,590.00	 49,590.00
30 TERRAZZO

1.2 BI Lobby including El-2 Escalators 	 230,821.00	 230,821.00
2.1 West Ticketing	 .	 226,993.00	 226,993.00
2.2 South End of B2	 . ,	 109,536.00	 109,536.00
2.3 Baggage Claim Area & Offices	 .	 680,241.00	 680,241.00
2.6 East Ticketing	 97,311.00	 97,311.00
3.2 Final B2 Lobby	 114,202.00	 114,202.00
3.4 Final BlLobby Escalator E3-4, Elev. 1,2 	 .	 .	 222,180.00	 53,327.00
3.12 5500 Concourse Level 9 (infill area) 	 219,321.00	 219,321.00
3.12 5510 Replace existing Concourse Level fmish 	 59,395.00	 59,395.00

31 , CARPET	 23,903.00	 23,903.00
32 PAINTING	 159,600.00	 151,620.00
33 TOILET COMPARTMENTS	 .	 .	 27,840.00	 27,840.00
34 WALL & CORNER GUARDS	 44,500.00	 44,500.00
35 SIGNAGE	 -300,000,00	 270,000.00
36 FIRE EXINGUISHERS & CABINETS	 .	 2,225.00	 .	 2,225.00
37 FLOOR MATS & FRAMES '	 21,910.00	 '' 21,910.00
38 ELEVATORS

Service Elevators Submittal 	 ' 14,000.00	 14,000.00
Passenger Elevators Submittal	 14,000.00	 , 14,000.00,
Procure Service Elevators 	 -	 393,300.00 '	 393,300.00

SUB TOTALS	 .	 3,420,074.00	 3,111,455.00 -

-	 Users may obtain validation of this document by requesting of the license a completed

	

APPLICATION NO:	 - 43

	

APPLICATION DATE:	 - 07/14/10

	

PERIOD TO:	 06/30/10

	

ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 6642R43
E	 F	 G	 -	 H

TED	 MATERIALS	 - TOTAL	 %	 BALANCE

	

mIS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 TO FINISH
STORED	 AND STORED	 (C - G)
(NOTIN	 TO DATE
D ORE)	 (D+E+F)	 .

	

-	 .	 . 24,559.00	 95.00%	 1,293.00

	

-	 .	 23,267.00	 90.00%	 2,585.00

	

-	 -. 62,282.00	 66.82%	 30,922.00

	

-	 45,852.00	 100.00%	 -

	

-	 23,267.00	 90.00%	 2,585.00

	

-	 50,267.00	 90.00%	 5,585.00

	

-	 27,926.00	 50.00%	 27,926.00

	

-	 50,000.00	 89.52%	 5,852.00

	

-	 -	 0.00%	 25,038.00

	

-	 .	 49,590.00	 100.00%	 -

	

-	 .	 230,821.00	 100.00%	 -

	

-	 .	 226,993.00	 100.00%	 -

	

-	 .	 -	 109,536.00	 100.00%	 -

	

-	 680,241.00	 100.00%	 -

	

-	 97,311.00	 100.00%	 -

	

-	 114,202.00	 100.00%	 -

	

-	 .	 53,327.00	 24.00%	 168,853.00

	

-	 219,321.00	 100.00%	 -

	

59,395.00	 100.00%	 -

	

-	 .	 23,903.00	 100.00%

	

-	 '	 151,620.00	 95.00%	 -	 7,980.00

	

-	 27,840.00	 100.00%	 -

	

44,500.00	 100.00%	 -

	

-	 -	 270,000.00	 90.00%	 . 30,000.00

	

-	 2,225.00	 100.00%

	

-	 21,910.00	 100.00%	 -	 -

	

-	 14,000.00	 100.00%

	

-	 ' 14,000.00	 100.00%	 -

	

393300.00	 100.00%1- -
'0.00	 0.00	 3,111,455.00	 308,619.00

AlA Document 0401 - Certification of Document's Authenticity.

AlA DOCUMENT G703
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CONTINUATION SHEET	 AlA DOCUMENT G7O3

AlA Document G702APPLICATION AND CERTIFICATION FOR PAYMENT, containing -	-	 -	 APPLICATION NO:	 43	 -	 - -	 - -

Contractor's signed certification is attached.	 APPLICATION DATE:	 07/14/10

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 06130/10

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO: 	 VRI-I Job 2034

	

VRH INV. NO	 6642R43
•	 A	 B	 .	 C	 D	 E	 F	 G 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 --	 MATERIALS	 TOTAL	 BALANCE
•	 NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD .	PRESENTLY	 COMPLETED	 (0—C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D+E)	 (NOT IN	 TO DATE

	

DORE)	 (D+E+F)
•	 Procure Passenger Elevators	 486,000.00	 218,700.00	 - .	 .	 218,700.00	 45.00%	 267,300.00

2.12 Service Elevators ML 	 .	 .	 .
Decommission Exist Service Elevators 	 13,800.00	 13,800.00	 -.	 13,800.00	 100.00%	 - -
Selectivve Demo Service Elevators Components	 20,700.00	 -. 20,700.00	 -	 20,700.00	 100.00%	 -

•	 Drill Elevator Jackholes 	 69,000.00	 69,000.00	 - .	 69,000.00	 100.00%	 -
Elevator Rails	 38,600.00	 38,600.00	 .	 -	 38,600.00	 100.00%
Elevator Piston 	 69,000.00	 69,000.00	 -	 69,000.00	 100.00%	 -
Elevator Roller Guides 	 .	 4,800.00	 4,800.00	 .	 -	 4,800.00	 100.00%	 -
Elevator Pump Unit	 37,300.00	 37,300.00	 -	 37,300.00	 100.00%	 -
Elevator Hydraulic Piping	 .	 8,500.00	 8,500.00	 -	 .	 8,500.00	 100.00%	 -
Elevator Oil & Oil Cooler 	 .	 7,000.00	 7,000.00	 -	 .	 7,000.00	 100.00%
ElevaturTravelingCable	 11,200.00	 11,200.00	 -	 .	 11,200.00	 100.00%	 -
Elevator Electrical Conduit 	 6,900.00	 .	 6,900.00	 .	 -	 . 6,900.00	 100.00%	 -
Elevator Cab	 41,400.00	 41,400.00	 ,-	 41,400.00	 100.00%	 -
Elevator Limit Switches	 9,800.00	 9,800.00	 -	 9,800.00	 100.00%
Elevator Controller 	 47,000.00	 47,000.00	 -	 47,000.00	 100.00%
Elevator Door Operator 	 . .	 11,900.00	 11,900.00	 -	 .	 11,900.00	 100.00%	 -
Elevator Dectector Edge & Inspection Station 	 .	 . 5,000.00	 5,000.00	 -	 .	 5,000.00	 100.00%	 -
Elevator Entrances 	 •	 27,600.00	 27,600.00	 -	 27,600.00	 100.00%	 -
Elevator Car Station 	 22,100.00	 22,100.00	 -	 .	 22,100.00	 100.00%	 -
Elevator Hall Buttons	 9,800.00	 9,800.00	 -	 9,800.00	 100.00%	 -
Elevator Hoist Wire (multi Cable) 	 11,200.00	 11,200.00	 -	 11,200.00	 100.00%	 -
Elevator Testing	 11,200.00	 .	 11,200.00	 -	 .	 11,200.00	 100.00%	 -

3.8 Escalators E3/E4 Elevators 1/2 MI_	 .	 .
Drill Elevator Jackholes	 69,000.00	 .	 .	 - .	 -	 0.00%	 69,000.00
Elevator Rails	 .	 38,600.00	 -	 -	 0.00%	 38,600.00
Elevator Piston	 69,000.00	 . -	 .	 .	 -	 0.00%	 69,000.00
Elevator Roller Guides	 4,800.00	 -	 .	 -	 0.00%	 4,800:00
Elevator Pump Unit	 .	 37,300.00	 -	 .	 -	 -	 0.00%	 37,300.00
ElevotorHydraulir piping	 ...............•_..g5Q0 	 0.U07'o	 8,500.00

Elevator Oil & Oil Cooler	 7,000.00 	 0.00%	 7,000.00-	
SUB TOTALS	 ,	 -	 1,204,000.00	 702,500.00	 0.00	 . 0.00 .	 702,500.00 1	 501,500.00

-	
Users may obtain validation of this,document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

AJADOCUMENTG703	 -	 .	 -

	IA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO: 	 43

ontractor's signed certification is attached. 	 APPLICATION DATE:	 07/14/10

	tabulations below, amounts are stated to the nearest dollar.	 -	 PERIOD TO:	 06/30/10

se Column I on Contracts where variable retainage for line items may apply.	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6642R43
A	 B	 C	 D	 E	 F	 G 	 H
Ti	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS	 THiS PERIOD	 PRESENTLY	 COMPLETED	 (G + C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D+E)	 (NOT IN	 TO DATE

-	 .	 .	 D ORE)	 . (D+E+F)

Elevator Traveling Cable 	 11,20000	 -	 -	 .	 -	 0.00%	 11,200.00

Elevator Electrical Conduit 	 15,200.00	 -	 -	 -	 0.00%	 15,200.00

Elevator Cab	 82,800.00	 -	 -	 0.00%	 82,800.00

Elevator Limit Switches 	 9,800.00	 -	 -	 0.00%	 9,800.00

Elevator Controller 	 48,300.00	 -	 -	 0.00%	 48,300.00

Elevator Door Operator 	 11,900.00	 -	 0.00%	 11,900.00

Elevator Detector Edge & Inspection Station 	 10,500.00	 -	 -	 0.00%	 10,500.00

Elevator Entrances 	 .	 30,400.00	 -	 -	 0.00%	 30,400.00

Elevator Car Station	 22,100.00	 -	 -	 0.00%	 22,100.00

Elevator 1-fall Buttons 	 9,800.00	 . -	 -	 0.00%	 9,800.00

Elevator 1-foist Wire ( Multi-Cable) 	 11,200.00	 -	 -	 0.00%	 11,200.00

Elevator Testing	 11,500.00	 -	 -	 0.00%	 11,500.00

39 ESCALATORS & MOVING WALKS

Escalators Submittal	 .	 14,000.00	 14,000.00	 -	 -	 14,000.00	 100.00%	 -

Procure Escalators E1/E2	 848,000.00	 848,000.00	 -	 848,000.00	 100.00%	 -

Procure Escalators E31E4/E5	 1,380,400.00	 1,380,400.00	 -	 1,380,400.00	 100.00%	 -

1.2 Lobby 1nI E1/E2 Escalators

Escalators Mobilization 	 .	 32,600.00	 32,600.00	 -	 32,600.00	 100.00%	 -

Escalators Set Up Rigging & Hoisting Equipment 	 38,700.00	 38,700.00	 -	 38,700.00	 100.00%	 -

Load Escalators E1/E2 into Pocket 	 27,000.00	 27,000.00	 .	 -	 27,000.00	 100.00%	 -

Construct and Test Escalators El/E2	 290,300.00 .	 290,300.00	 -	 290,300.00	 100.00%	 -

2.11 ES Escalator (ML)

Escalator S Mobilization	 14,000.00	 14,000.00	 -	 14,000.00	 100.00%

Escalators Set Up Rigging &Hoisting Equipment 	 .	 19,000.00	 19,000.00	 -	 .	 19,000.00	 100.00%	 -

Load Escalator ES into Pocket	 12,000.00	 12,000.00	 -	 12,000.00	 100.00%	 -

Construction and Test Escalator ES	 .	 141,000.00	 141,000.00	 -	 . 141,000.00	 100.00%

	

3.4 Final B  Lobby Escalators E3/E4 Eievs 1/2 	 .

Express Escalators Mobilization	 32,500.00	 .	 -	 -	 0.00%	 32,500.00

Escalators Set Up Rigging & Hoisting Equipment - - 	 38,700.00	 -	 -	 .	 -	 0.00%	 38,700.00

Load Escalators i1to Pocket 	 -	 27,000.00	 -	 .	 0.00%	 27,000.00	 =
—	 Construct and Test Escalators E3/E4 	 290,288.00	 - .	 .	 -	 - L 0.00%	 290,288.00

SUB TOTALS	 .	 3,480,188.00	 2,817,000.00	 0.00	 0.00	 2,817,000.00	 663,188.00

-	
. Users may obtain vaffdation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
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•	
CONTINUATION SHEET'	 AlA DOCUMENTG703

	

-	 MA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 -	 -	 - APPLICATION NO: 	 -

Contractors signed certification is attached.	 APPLICATION DATE: 	 07/14/10

In tabulations below, amounts are stated to the nearest dollar. 	 .	 PERIOD TO:	 06/30/10

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRH [NV. NO	 6642R43
A	 B	 .	 C	 D	 E	 F	 0	 I-I

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 - BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS	 TIES PERIOD	 PRESENTLY	 COMPLETED	 (0—C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C -0)
(D+E)	 (NOT IN	 TO DATE

	

DORE)	 (D+E+F)
40 CONVEYORS	 .	 .

Gen Conditions	 60,000.00	 60,000.00	 -	 .	 .	 60,000.00	 100.00%	 -
Elec.Submittals	 .	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%	 -
Mech. Sumittals	 . .	 7,000.00	 75,000.00	 .	 -	 75,000.00	 100.00%
IBI Mech.Equip	 150,714.00	 150,714.00	 -	 150,714.00	 100.00%	 -
lBl Mech.Install 	 .	 135,714.00	 135,714.00	 -	 135,714.00	 100.00%
IBI MCP Equip	 .	 85,000.00	 85,000.00	 -	 -	 85,000.00	 100.00%	 -
IBI EIec.Equip	 15,000.00	 15,000.00	 -	 .	 15,000.00	 100.00%	 -
IBl Elec Install 	 .	 140,714.00	 140,714.00	 -	 .	 140,714.00	 100.00%
1132 Mech.Equip	 .	 125,714.00 .	 125,714.00	 -	 .	 125,714.00	 100.00%
I132 Mech.Install	 125,714.00	 125,714.00	 -	 .	 125,714.00	 100.00%	 -
1132 MCP	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%
I132 Elec Equip	 .	 15,000.00	 15,000.00	 -	 .	 15,000.00	 100.00%	 -
1132 Elec Install 	 -	 125,714.00	 125,714.00	 -	 125,714.00	 100.001/6	 -
1133 Mech.Equip	 .	 155,714.00	 155,714.00	 -	 . 155,714.00	 100.00%	 -
I133 Mech.Install 	 .	 160,714.00	 160,714.00 .	 -	 160,714.00	 100.00%	 -
1133 MCI'	 .	 80,000.00	 . 80,000.00	 -	 .	 80,000.00	 100.00%	 -
1133 Elec Equip	 ,	 10,000.00	 10,000.00	 -	 10,000.00	 100.001/6	 -
I133 Elec Install 	 9,000.00	 90,000.00	 -	 90,000.00	 100.00%	 -
1134 Mech.Equip	 170,714.00	 170,714.00	 -	 170,714.00	 100.00%	 -
1B4 Mech.Install 	 195,714.00	 195,714.00	 -	 .	 195,714.00	 100.00%	 -
IB4 MCI'	 .	 .	 115,714.00	 115,714.00	 - .	 115,714.00	 100.00%	 -
I134 Elec Equip 	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -
1134 Elec Install 	 . .	 .	 155,714.00	 155,714.00	 -	 155,714.00	 100.00%
OB Mech.Equip	 .	 .	 50,000.00	 50,000.00	 -.	 50,000.00	 100.00%	 -
OB Mech.lnstall	 .	 80,000.00	 80,000.00	 -	 .	 ,	 80,000.00	 100.009/6	 -
CD Mech.Equip	 235,716.00	 235,716.00	 • - .	 .	 •	 235,716.00	 100.001/6	 -	 -
CD Mech.Install	 70,000.00	 70,000.00 •	 -	 70,000.00	 I00.00%	 -
CD /Deck Material 	 135,716.00.	 135,716.00	 -	 135,716.00	 100.00%	 -
CD/ Deck Install	 75,000.00 •	 75,000.00	 -	 • •	 - 75,000.00	 100.00%

	

:-	 CDnossT -irtMtir	 35,000.001	 35,000.00 1-
	 ..•
	 35,000.00	 100.00%1-

	

SUB TOTALS	 3,040,000.00	 3,040,000.00	 0.00	 0.00	 3,040,000.00 •	 0.00

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

A 1 DOCUMENT G703

	IA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 .	 .	 APPLICATION NO:	 43

ontractor's signed certification is attached. 	 -	 .	 - -	 - - - .	 --- APPLICATION DATE:	 07/14/10

i tabulations below, amounts are stated to the nearest dollar.	 PERIOD TO:	 .	 06/30/10

se Column I on Contracts where variable retainage for line items may apply. 	 .	 .	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 66421143
A	 B	 C	 .	 D	 F	 F	 G 	 Ft

TEM	 DESCRIPTION OF WORK 	 .	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 - VALUE	 FROM PREVIOUS	 TF{ISPERIOD	 PRESENTLY	 COMPLETED	 (GC)	 TO FINISH

APPLICATION	 STORED	 . AND STORED	 (C - G)
-	 .	 .	 (D + E)	 (NOT IN	 TO DATE

 DORE)	 (rJ+E+F)
CD/lB SS Trim Install	 30,000.00	 30,000.00	 -	 '-	 30,000.00	 100.00%
00 Door Equipment	 .	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -
00 Door Install 	 .	 .	 30,000.00	 30,000.00	 -	 :	 30,000.00	 100.00%	 -
B Comm Net-work - Equip,	 .	 15,000.00	 .	 15,000.00	 -	 15,000.00	 100.00%	 -
B Comm Network - Install 	 - 25,000.00	 25,000.00	 -	 25,000.00	 100.00%	 -

41 FIRE PROTECTION	 S	 725,000.00	 688,750.00	 14,500.00	 703,250.00	 97.001/6	 21,750.00
42 PLUMBING	 -	 525,000.00	 519,750.00	 .	 -	 .	 519,750.00	 99.00% .	 5,250.00
43. HVAC

HVAC Equipment Submittal 	 ,	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%
HVAC Ductwork Shop Drawings Submittal 	 .	 . 60,000.00	 60,000.00	 -	 60,000.00	 100.00%	 -
Procure Variable Frequency Drives 	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
Procure VAV Boxes	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 -
Procure Fire Smoke Dampers	 .	 20,000.00	 20,000.00	 -	 .	 .	 20,000.00	 100.00%	 -
Procure Door Heater	 6,000.00	 6,000.00	 -	 6,000.00	 100.00%	 -
Procure Electric Unit Heaters	 4,000.00	 4,000.00	 -	 .	 4,000.00	 100.00%
Procure Cabinet Unit Heaters	 .	 1,600.00	 1,600.00	 -	 1,600.00	 100.00%
Procure Exhaust Fan	 1,000.00	 1,000.00	 -	 .	 .	 .	 1,000.00	 100.00%	 -
Procure Air Out 	 153,625.00	 153,625.00	 -	 .	 . 153,625.00	 100.00%	 -
Procure Air Handling Units 	 463,625.00	 463,625.00	 -	 .	 463,625.00	 100.00%	 -
Procure Supply & Return Fans 	 90,000.00	 90,000.00	 -	 .	 90,000.00	 100.00%	 -	 -
Inline Pumps	 .	 10,000.00	 10,000.00	 -	 10,000.00	 100.00%	 -
4000 Gal. Tank	 .	 25,000.00	 25,000.00	 -	 25,000.00	 100.00%
Fab. Ductwork ( Stage 1)	 403,625.00	 . 403,625.00	 -	 .	 403;625.00	 100.00%	 -
Fab. Ductwork (Stage 2) 	 163,625.00	 163,625.00	 -	 163,625.00	 100.00%	 -
Fab. Ductwork (Stage 3) 	 .	 .	 213,625.00	 213,625.00	 -	 .	 213,625.00	 100.00%

1.2 BI Lobby inc EI/E2 Escalators 	 .	 .	 .
Install I-IVSC Supply & Return Piping 	 143,625.00 . 	 143,625.00	 -	 . .	 143,625.00	 100.00%	 -
Ductwork Roughing	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
I-{VAC Drops & Diffusers	 13,000.00	 13,000.00	 -	 -	 13,000.00	 100.00%	 -

•	 BMS Wiring & Devices	 -,	 12,000.00	 12,000.00	 -	 .	 12,000.00	 100.00%	 -

. - .	 2.3 Baggage Claim Area &Offices- ......
HVAC Discoects & Removals (Cols 8-10 B-D)	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%	 -

Set Air Handling Unit #7	 .	 25,000.00	 25,000.00	 -	 25,000.00 1 100.00%

-	 SUB TOTALS	 3,429,350.00	 3,387,850.00	 14,500.00	
0.001	

3,402,350.00	 27,000.001

-	
Users may obtain validation of this document by requesting of the license a completed AlA Document 13401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractor's signedcertification is attached. 	 -	 -

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

A	 B	 C	 D	 I	 F
TEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED
NO,	 VALUE	 FROM PREVIOUS	 THIS PERIOD

APPLICATION
(D+E)

Install Ductwork end RF-7 at MER 143	 18,000.00	 18,000.00	 -
HVAC Piping to AHTJ 47	 283,625.00	 283,625.00	 -
BMS Wiring & Devices	 32,000.00	 32,000.00	 -
AHTJ 47 Star-UP, Testing & Commissioning 	 16,000.00	 16,000.00	 -

2.1 North End of B2
West Ticketing - HVAC Demolition 	 30,700.00	 30,700.00
Ductwork Roughing -Wet Areas	 '	 15,000.00	 15,000.00	 -
West Ticketing - Ductwork Roughing 	 '	 80,000.00	 80,000.00	 -
HVAC Drops & Diffusers	 .	 20,000.00	 20,000.00	 -
BMS Wiring & Devices •	8,400.00	 8,400.00	 -

2.2 South End of B2
HVAC Demolition	 .	 30,000.00	 30,000.00	 -
Ductwork Roughing	 45,000.00	 45,000.00	 -
HVAC Drops & Diffusers	 16,000.00	 16,000.00	 -
BMS Wiring & Devices	 8,400.00	 8,400.00	 -

23 Baggage Claim Area & Offices
D East - HVAC Sequence #1 Demolition	 7,000.00	 7,000.00	 -
D East - HVAC Sequence I1 Installation	 .	 20,000.00	 20,000.00	 -
HVAC Piping	 173,625.00	 173,625.00	 -
D East - HVAC Sequence 42 	 .	 20,000.00	 20,900.00	 -
Ductwork Roughing	 40,000.00	 40,000.00	 -
D East - HVAC Sequence I 3 	 35,000.00	 35,000.00	 -
Set Air Handling Unit 45 & 6	 58,000.00	 58,000.00	 -
1-IVAC Drops & Diffusers 	 4,000.00	 4,000.00

MS Wiring & Devices 	 70,000.00	 66,500.00	 -	 3,500.00
2.5 South Substation Area & Corridor	 -

Ductwork Roughing	 50000.00	 50,000.00	 -
2.6 East 1/2 Ticketing Oversise Bag

Fast Ticketing - HVAC Demolition	 30,000.00	 30,000.00	 -
east Ticketing - Ductwork Roughing	 60,000.00	 60,000.00	 -

East Ticketing- HVAC Drops & Diffusers	 13,000.00	 13,000.00	 -
East Tiktin BMS Vvn & Dves	 .	 ' ._. -12,000.00	 '	 12,000.00	 -	 -

3.1 North Substation Generator, Emgr, Switchgear

-	

SUB TOTALS	 1,195,750.00	 1,192,250.00	 3,500.00

Users may obtain validation of this document by requesting of the license a completed AlA Document

APPLICATION DATE:	 .	 07/14/10

	

PERIOD TO:	 06/30/10

	

ARCHITECTS PROJECT NO:	 VRI-1 Job 2034

	

VRH INV. NO	 6642R43
F	 G 	 H

MATERIALS	 TOTAL	 %	 BALANCE
PRESENTLY	 COMPLETED	 (G—C)	 TO FINISH

STORED	 AND STORED	 (C - (3)
(NOT, IN	 TO DATE
D ORE)	 (fl+E+F)

	

18,000.00	 100.00%	 -

	

283,625.00	 100.00%	 -

	

32,000.00	 100.00%	 -

	

16,000.00	 100.00%	 -

	

30,700.00	 100.00%	 -

	

15,000.00	 100.00%	 -

	

80,000.00	 100.00%	 -

	

20,000.00	 100.00%	 -

	

8,400.00	 100.00%	 -.

	

30,000.00	 100.00%	 -

	

45,000.00	 100.00%	 -

	

16,000.00	 100.00%	 -

	

8,400.00	 100.00%	 -

	

7,000.00	 100.00%	 -

	

20,000.00	 100.00%	 -

	

173,625.00	 100.00%

	

20,000.00	 100.00%	 -

	

40,000.00	 100.00%	 -

	

35,000.00	 100.00%

	

58,000.00	 100.00%	 -

	

4,000.00	 100.00%	 -

	

70,000.00	 100.00%

	

50,000.00	 100.00%	 -

	

30,000.00	 100.00%	 -

	

60,000.00	 100.00%	 -	 -

	

13000.00	 100.00%	 -

	

12,000.00	 100.00%

0.001	
1,195,750.00	 0.001

01 - Certification of Document's Authenticity
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(flMTIMI IATIflM SI-IIFT	 AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 -	 APPLICATION NO:	 -	 43
Contractor's signed certification is attached.	 --	 -	 --	 -	 APPLICATION DATE:	 07/14/10

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 06/30/10

Use Coluninl on Contracts where variable retainage for line items may apply. 	 .	 .	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH [NV:N0	 6642R43
A	 B	 C	 D	 E	 F	 G 	 H

ITPM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 . %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY . 	 COMPLETED	 (G+C)	 TOFINISH

	

APPLICATION	 STORED	 AND STORED	 .	 (C - G)
(D + E)	 (NOT IN	 TO DATE

- .	 .	 .	 .	 D ORE)	 (D+E+F)
Exist MER #4 HVAC Removals	 16,000.00	 16,000.00	 -	 16,000.00	 100.00%	 -
Exist MER #4 Supply Fan & Duct Riser	 16,000.00	 16,000.00	 -	 16,000.00	 100.00%	 -
Install Louver & Generator Exhaust	 .	 10,000.00	 -	 .	 -	 -	 0.00%	 10,000.00

3.2 Final B2 Lobby
FIVAC Demolition 	 .	 22,000.00	 22,000.00	 -	 22,000.00	 100.00%
HVAC Piping	 28,000.00	 28,000.00	 -	 .	 28,000.00	 100.00%	 .. -
Ductwork Roughing	 .-	 33,000.00	 .	 33,000.00	 -	 33,000.00	 100.00%	 -
HVAC Drops & Diffusers 	 15,000.00	 15,000.00	 -	 .	 15,000.00	 100.00%	 -
BMS Wiring & Devices 	 .	 8,400.00	 8,400.00	 .-	 8,400.00	 100.00%	 -

	

3.3 Struct Mod'ns / Closures & BMS Rems	 .	 .
Final Ductwork at BHS Closure Areas 	 9,000.00	 9,000.00	 -	 -	 9,000.00	 100.00%

3.4 SBI Lobby, Escalators E3/E4 	 .	 .
Install HVAC Supply & Return Piping	 .	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -
Ductwork Roughing	 86,000.00	 77,400.00	 -	 77,400.00	 90.00%	 8,600.00
HVAC Drops & Diffusers 	 .	 25,000.00	 5,000.00 .	 -	 5,000.00	 20.00%	 20,000.00
BMS Wiring & Devices 	 8,500.00	 6,800.00	 -	 6,800.00	 80.001/6	 1,700.00

	

3.5 BHS Belt I134,MER 4, Loading Dock	 -
Install 1-IVAC Eq't in MER #4 (inc Al-Ri a 8&9 	 90,000.00	 90,000.00	 -	 90,000.00	 100.00%	 -

1-IVAC Piping in MER #4 	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%	 -
Install HVAC Piping for AC Units #1 & #2 	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -
Ductwork Roughing in MER #4 	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -
Ductwork Roughing Betw, MER #4 & Col 	 30,000.00	 30,000.00	 -	 -	 .	 30,000.00	 100.00%	 -
Install Louvers at Col. A 	 -	 -	 16,000.00	 16,000.00	 -	 16,000.00	 100.00%	 -
BMS Wiring & Devices in MER #4	 .	 66,000.00	 65,340.00	 -	 65,340.00	 99.00%	 -	 660.00

3.6 HVAC System Testing & Balancing
HVAC Final Testing & Balancing 	 25,000.00	 12,500.00	 -	 .	 12,500.00	 50.00%	 12,500.00

44	 Electrical
Submittal -Supporting Devices	 1,200.00	 1,200.00	 -	 .	 1,200.00	 100.00%	 -
Submittal .Raceways	 -	 .	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 - -	 -
Submittal -Underground Conduit 	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -
Submittal -Boxes &Fittings	 -	 ----- - --	 -	 1.35000	 1.35O.0O.. . -	 ..	 -	 ..-. - l350.00 . 100.00%
Submittal -Splices Teminations	 -	 11200.00	 1,200.00	 -	 -	 -	 1,200.00	 100.00%	 -	 -
Submittal -Wire-XHHW, #12 AWG-75OMCM	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -	 -	 -

	

SUB TOTALS	 781,700.00	 728,240.00	 0.00	 -	 0.00 -	 728,240.00	 53,460.00j

Users may obtain validation of this dàcumene by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET . 	 AlA DOCUMENT G703

IA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

ontractor's signed certification is attached. 	 -

i tabulations below, amounts are stated to the nearest dollar.

se Column I on Contracts where variable retainage for line items may apply. 	 -

A.	 B	 C	 D
Ti	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMP
NO.	 -	 VALUE	 FROM PREVIOUS	 -

APPLICATION
(D+E)

Submittal -Dry-Type XFMRS 	 1,35000	 1,350.00
Submittal -North Temp.SWGR (Package) 	 '	 1,350.00	 1,350.00
Submittal -South Temp.SWGR (Package) 	 .	 1,350.00	 1,350.00
Submittal -Panelboards	 1,350.00	 1,350.00
Submittal -60A, 600V NEMA I Disconnect 	 1,350.00	 1,350.00
Submittal -200A, 600VNEMAI Disconnect 	 1,350.00	 1,350.00
Submittal -400A, 600V NEMAI Disconnect	 1,350.00	 1,350.00
Submittal -North Generator (Package)	 1,350.00	 .	 1350.00
Submittal -South Generator (Package) 	 1,350.00	 -1,350.00
Submittal -Cntrl Pnls /ENCL/CAB/Terns Boxes	 1,350.00	 -	 1,350.00
Submittal -Wiring Devices	 1,200.00	 .1,200.00
Submittal -Light Fixtures (PackagesO 	 1,350.00	 1,350.00
Submittal -Fire Alarm (Package)	 . 1,350.00	 1,350.00
Submittal - Public Address Svs (Pkge) 	 1,350.00	 1,350.00
Submittal -Fire Alarm/Pub Addrs Sys Chi 	 1,350.00	 1,350.00
Submittal -North SWGR (Package)	 -	 1,350.00	 1,350.00
Submittal -South SWGR (Package) 	 1,350.00	 1,350.00
Procure -Raceways	 42,725.00	 42,725.00
Procure -Underground Conduit 	 .	 42,725.00	 42,725.00
Procure -Boxes & Fittings	 42,725.00	 42,725.00
Procure -Splices Teminations	 42,725.00	 42,725.00
Procurel -Wire-XHHW, #12 AWG-750MCM 	 42,725.00	 42,725.00
Procure -Dry-Type XFMRS	 42,725.00	 42,725.00
Procure -60A, 600V NEMAI Disconnect 	 42,725.00	 42,725.00
Procure -200A, 600V NEMA I Disconnect	 42,725.00	 .	 42,725.00
Procure 400A, 600V NEMAI Disconnect 	 42,725.00	 42,725.00
Procure -Wiring Devices	 42,725.00	 42,725.00
Procure -Panelboards	 739,078.00	 739,078.00
Procure -Cntrl Pnls /ENCL/CAB/Term Boxes 	 42,725.00	 42,725.00
Procure LLight Fixtures (PackagesO	 516,625.00	 516,625.00
Procure -Fire Alarm (Package) 	 .	 .	 39000.00	 ... 39,000.00
Procure - PublicAddress Svs (Pkge) 	 .	 72,500.00	 . .	 72,500.00

- Procure -Fire Alarm/Pub Addrs Sys Chi 	 42,725.00	 42,725.00

	

SUB TOTALS	 1,902,703.00	 1,902,70300

Users may obtain validation of this document by requesting of the license a complete

APPLICATION NO: .	 43

	

APPLICATION DATE: 	 07/14/10

	PERIOD TO:	 06/30/10

	

ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 6642R43
E	 F	 G 	 H
______ MATERIALS	 TOTAL	 BALANCE
PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH

STORED	 AND STORED	 (C - G)
(NOT IN	 TO DATE -
D ORE)	 (D+E+F)

-	 1,350.00	 100:00%	 -
-	 1,350.00	 100.00%	 -
-	 -	 1,350.00	 100.00%	 -
-	 .	 1,350.00	 100.00%
-	 1,350.00	 100.00%
-	 1,350.00	 100.00%	 -
-	 1,350.00	 100.00%	 -
-	 .	 1,350.00	 100.00%	 -
-	 .	 1,350.00	 100.00%	 -
-	 1,350.00	 100.00%	 -
-	 1,200.00	 100.00%	 -
-	 -. 1,350.00	 100.00%	 -
-	 1,350.00	 100.00%	 -
-	 1,350.00	 100.00%	 -
-	 1,350.00	 100.00%	 -
-	 .	 1,350.00	 100.00%	 -
- .	 .	 1,350.00	 100.00%	 -
-	 42,725.00	 100.00%	 -
-	 42,725.00	 100.00%	 -
-	 42,725.00	 100.00%
-	 42,725.00	 100.00%	 -
-	 42,725.00	 100.00%	 -
-	 42,725.00	 100.00%	 -
-	 42,725.00	 100.00%	 -
-	 42,725.00	 100.00%	 -	 -
-	 42,725.00	 100.00%	 -
-	 42,725.00	 100.00%	 -
-	 -	 739,078.00	 100.00%	 -	 -
-_	 42,725.00	 100.00%	 -
-	 516,625.00	 100.00%	 -

-	 72,500.00	 100.00%	 -
-	 42,725.00	 100.00%	 -
0.00	 0.00	 8,902,703.00	 .	 0.00

Document 0401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

APPLICATION NO:
•	 APPLICATION DATE:

PERIOD TO:

ARCHITECT'S PROJECT NO:
VRHINV.NO

SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 -
VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED - (G*C)

	

APPLICATION	 STORED	 AND STORED
(D+E)	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+P)

	

411,300.00	 411,300.00	 -	 411,300.00	 100.00%

	

411,300.00	 411,300.00	 -	 411,300.00	 100.00%

	

524,551.00	 519,305.00	 -	 519,305.00	 99.00%

	

524,551.00	 521,560.00	 -	 521,560.00	 99.43%

	

918,565.00	 909,379.00	 -	 909,379.00	 99.00%

	

1,753,630.00	 1,753,630.00	 -	 1,753,630.00	 100.00%

	

293,500.00	 293,500.00	 -	 -	 293,500.00	 100.00%

	

27,331.00	 27,331.00	 -	 27,331.00	 100.00%

	

643,083.00	 643,083.00	 -	 643,083.00	 100.00%

	

321,542.00	 321,542.00	 . -	 321,542.00	 100.00%

	

643,083.00	 643,083.00	 -	 643,083.00	 100.00%

	

321,542.00	 321,542.00	 -	 321,542.00	 100.00%

	

245,979.00	 245,979.00	 -	 245,979.00	 100.00%

	

160,771.00	 160,771.00	 -	 160,771.00	 100.00%

	

241,156.00	 241,156.00	 -	 241,156.00	 100.00%

	

168,813.00	 168,813.00	 -	 168,813.00	 100.00%

	

20,893.00	 20,893.00	 -	 20,893.00	 100.00%

	

62,678.00	 62,678.00	 -	 62,678.00	 100.000/6

	

41,785.00	 41,785.00	 -	 41,785.00	 100.00%

	

33,428.00	 33,428.00	 -	 33,428.00	 100.00%

	

33,428.00	 33,428.00	 -	 33,428.00	 100.00%

	

91,285.00	 91,285.00	 -	 —91,285.00	 100.001/6

	

91,285.00	 91,285.00	 -	 91,285.00	 100.00%

	

54,688.00	 54,688.00	 -	 54,688.00	 100.00%

	

18,757.00	 18,757.00	 -	 18,757.00	 100.00%

	

8,357.00	 8,357.00	 -	 -	 8,357.00	 100.00%

	

167,141.00	 167,141.00	 -	 167,141.00	 100.00%

	

125,356.00	 125,356.00	 -	 125,356.00	 100.00%

	

83,571.00	 83,571.00	 -	 83,571.00	 100.00%

	

25,071.00	 25,071.00	 -	 25,071.00	 100.00%
9,357.00_-.	 8,357.00-	 -------.-	 8;357.00O.00%

16,714.00 -	 16,714.00	 .	 -	 -	 16,714.00	 100.00% -

	

8,493,491.00	 8,476,068.00	 0.00	 0.00	 8,476,068.00

it by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

NO.

Procure -North Temp SWGR (Package)
Procure] -South Temp.SWGR (Package)
Procure -North SWGR (Package)
Procurel -South SWGR (Package)
Procurel -North Generator (Package)
Procurel -South Generator (Package)

Stage 11.2 SM Electric Mobilizes
1.2 Install Temporary Lighting
1.2 - Electrical Roughing (ElectricalO
1.2 - Electrical Roughing (Fire Alarm Public Address
1.2 - Electrical Wirirng (Fixture & Devices)
1.2 - Electrical Wiring (Fire Alarm Public Address
1.3 - Elec.Disconnects & Removals
1.3 Elec.Raceways, Fixt,s Devices, Coon MER 143
1.6 - Manholes ,Elec,Ductbanks under Roadway

Stage 2 2.Electrical Disconnects & Removals West Area
2.1 West Ticketing Electric Disconnects & Removals
2.1 West Ticketing Electrical Roughing
2.1 West Ticketing EIec.Wiring & Fixtures
2.1 West Ticketing Fire AIrm/Pub Addrs Sys
2.2 Electric Disconnects & Removals
2.2 Eelctrical Roughing
2.2 Electrical Wiring & Fixtures
2.2 Electrical Wiring Fire AIrm/Pub Addrs Sys 	 -
2.3 Install Temporary Lighting
23 D -East-Relocate Lighting Fixtures
2.3 Electrical Roughing
2.3 Elec.Wiring,Fixtures & Devices
2.3 Electrical Wiring Fire AIrm/Pub Addrs Sys
2.5 South Parking Lot Electrical Ductbank

.2.5 Deliver Temp.S W/CT/S WGRTIS WED T-S
2.5 Set Temp SW/CT/S WGRT/S WED T-S

SUB TOTALS

Users may obtain validation of this doci

43
07/14/10
06/30/10

VRH Job 2034 -
6642R43
H

BALANCE
TO FINISH

(C - G)	 --

5,246. 00
2,991.00
9,186.00

17,423.00

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractors signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

Al	 B	 C	 D	 I	 E	 F	 G
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CONTINUATION SHEET •	 AM DOCUMENTG703

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 -	 APPLICATION NO:	 43 -

	

-	 Contractor's signed certification is attached 	 APPLICATION DATE	 07/14/10
In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 06/30/10
Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 66421143
A	 B	 .	 C	 0	 E	 .F	 G. 	 H

ff1/Ti	 DESCRIPTION OF WORK-	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO. . .	 VALUE .	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G*C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C -0)
(D + E)	 .	 (NOT IN	 TO DATE	 -

	

D ORE)	 (D+E+F)	 .
2.5 Inst Temp Cond/Cuble & Term-Temp SW/CT/SW 	 62,678.00	 62,678.00	 -	 62,678.00	 100.00%

-	 2.5 Install Temp Cond/Cable to Splice Box	 83,571.00	 83,571.00	 -	 .	 83,571.00	 100.00%	 -
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 	 .	 20,893.00	 - 20,893.00	 -	 .	 20,893.00	 100.00%
2.5 Rem SWER & SWBD	 12,536.00	 12,536.00	 -	 12,536.00	 100.00%	 -

•	 2.5 Rem.Exist Conduit 	 20,893.00	 20,893.00	 -	 20,893.00	 100.00%	 -
2.5 Deliver New SWGR SA & SWBD Al 	 12,536.00	 12,536.00	 -	 12,536.00	 100.00%
2.5 Setr New SWGR SA & SWBD Al	 12,536.00	 12,536.00	 -	 .	 12,536.00	 100.00%	 -
2.5 Install Cond/Cable Term SWGR SA/SWBD Al 	 54,321.00	 54,321.00	 -	 54,321.00	 100.00%
2.5 Install Cable to New SWBD Alto Spice Boxes 	 20,893.00	 20,893.00	 -	 20,893.00	 100.00%
2.5 Pwr Outage & Tern New SWbd At & Spice Boxes 	 20,893.00	 20,893.00	 -	 20,893.00	 100.00%	 -
2.5 Install Temp Cond/Cable to Splice Box 	 83,571.00	 41,786.00	 20,892.00	 .	 62,678.00	 75.00%	 20,893.00
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 	 20,893.00	 .	 -	 .	 -	 0.00%	 20,893.00
2.5 Rem Exist SWGR & SWBD	 12,536.00	 -	 -	 0.00%	 12,536.00
2.5 Rem Exist Conduit 	 .	 20,893.00	 .	 -	 -	 0.00%	 20,893.00
2.5 Deliver New .SWGR SB & SWBD Dl 	 12,536.00	 12,536.00	 -	 12,536.00	 100.00%
2.5 Setr New SWGR SB & SWBD B1	 12,536.00	 -	 -	 0.00%	 12,536.00
2.5 Install Cond/Cable Term SWGR SB/S WBD BI 	 54,321.00	 - .	 -	 0.00%	 54,321.00
2.5 Install Cable to New SWBD BIto Spice Boxes 	 20,893.00	 .	 .	 -	 -	 0.00%	 20,893.00
2.5 ' Pwr Outage & Tern New SWbd BI & Spice Boxes	 20,893.00	 -	 -	 0.00%	 20,893.00
2.5 Lighting Fixtures &WIRING at South Corridor 	 20,893.00	 19,848.00	 .	 .	 19,848.00	 95.00%	 1,045.00
2.5 Electrical Wiring Fire AIrm/Pub Addrs Sys	 41,785.00	 . 39,696.00	 -	 .	 .	 39,696.00	 95.00%	 2,089.00
2.6 East Ticketing Electric Disconnects& Removals 	 16,714.00	 16,714.00	 -	 16,714.00	 100.00%	 -
2.6 East Ticketing Electrical Roughing 	 41,785.00	 41,785.00	 -	 41,785.00	 100.00%	 -
2.6 East Ticketing Elec.Wiring& Fixtures	 41,785.00	 41,785.00	 -	 41,785.00	 100.00%	 -
2.6 East Ticketing Fire AIrm/Pub Addrs Sys 	 29,250.00	 29,250.00	 -	 29,250.00	 100.00%	 -
2.12 Electrical Feeders to EMR 	 41,785.00	 41,785.00	 -	 .	 41,785.00	 100.00%
3.1 Deliver Temp.SW/CT/SWGR T/S WBD T-N 	 8,733.00	 8,733.00	 .	 -	 8,733.00	 100.00%	 -
3.1 Deliver New .Gen Set North	 13,098.00	 .	 -	 -	 0.00%	 13,098.00
3.1 Determ & Remove Exist Gen Set & Equip 	 43,662.00	 .	 -	 -	 0.00%	 43,662.00
3.1 Set Temp SW/CT/SWGRT/SWBDT-N . 	 17,465.00	 17,465.00	 - .	 .	 17,465.00	 100.00%	 -
3.1 Install New .Gen Set& Equip 	 21,831.00	 .	 ..	 -	 . . .	 - - .	 ...O.00%	 . ..2t,83!.00...- .. 	 ..

	

•	 3.1 Inst TeCon&Cabir&Tenn-TempSW/CT/SW . 49400	 -. 65,494.00	 -	 65,494.00	 100.00%
3.1-Install New Conduit/Cable//Terms	 17,465.00	 17,465.00	 -	 17,465.00	 100.00%-	

.	 SUB TOTALS .	 .	 1,002,567.00	 .	 716,092.00	 20,892.00	 0.00	 736,984.00	 265,583.001

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 17 of 21



CONTINUATION SHEET	 A 1 DOCUMENT G7O3

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 43

Contractors signed certification as attached	 APPLICATION DATE	 07114110

In tabulations below, amounts are stated to the nearest dollar. 	 .	 . PERIOD TO: -	 06/30/10

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6642R43

A	 B	 C	 0	 E	 F	 ,	 G 	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G-C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C - G)
(D±E)	 (NOT IN	 TO DATE

D ORE)	 (D+E+F)
3.1 Install Temp Cond/Cable to Splice Box 	 87,325.00	 87,325.00	 .	 -	 .	 .	 87,325.00	 100.00%	 -
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes	 21,831.00	 21,831.00	 -	 21,831.00	 100.00%	 -
3.1 Rem Exist SWGR& SWBD	 13,099.00	 .	 13,099.00	 - .	 13,099.00	 100.00%	 -
3.1 Rem Exist Conduit 	 .	 .	 21,831.00	 21,831.00	 -	 21,831.00	 100.00%
3.1 Deliver New .SWGR NA & SWBD A2 	 -	 13,099.00	 13,099.00	 -	 13,099.00	 100.00%	 -
3.1 Setr New SWGR NA & SWBD A2 	 13,099.00	 13,099.00	 13,099.00	 100.00%	 -
3.1 Install Cond/Cable Term SWGR NAJSWBD A2 	 56,761.00	 56,761.00	 .56,761.00	 100.00%	 -
3.1 Install Cable to New SWBD A2to Spice Boxes 	 21,831.00	 21,831.00	 21,831.00	 100.00%
3.1 Pwr Outage & Tern New SWbd A2 & Spice Boxes 	 21,83 1.00	 21,831.00	 -.	 21,831.00	 100.00%	 -
3.1 Install Temp Cond/Cable to Splice Box 	 87,325.00	 87,325.00	 87,325.00	 100.00%	 -
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 	 21,831.00	 21,831.00	 .	 21,831.00	 100.00%
3.1 Rem Exist SWGR& SWBD	 13,099.00	 13,099.00	 .	 13,099.00	 100.00%	 -
3.1 Rem Exist Conduit	 21,831.00	 21,831.00	 21,831.00	 100.00%	 -
3.1 Deliver New .SWGR NB & SWBD B2 	 13,099.00	 13,099.00	 13,099.00	 100.00%	 -
3.1 Set New SWGRNB & SWBD B2	 13,099.00	 10,741.00	 10,741.00	 82.00%	 2,358.00
3.1 Install Cond/Cable Term SWGR Nb/S WBD B2	 56,761.00	 34,057.00	 11,352.00	 45,409.00	 80.00%	 11,352.00
3.1 Install Cable to New SWBD B2to Spice Boxes 	 21,831.00	 '-	 0.00%	 21,831.00
3.1 Pwr Outage & Tern New SWbd B2 & Spice Boxes 	 21,831.00	 - .	 '	 .	 0.00%	 21,83100
3.2 Electric Disconnects & Removals 	 43,662.00	 43,662.00	 43,662.00	 100.00%	 -
3.2 Eelctrical Roughing	 53,395.00	 53,395.00	 . .	 53,395.00	 100.00%	 -
3.2 Electrical Wiring & FIxtures	 43,662.00	 43,662.00	 .	 43,662.00	 100.00%	 -
3.2 Electrical Wiring Fire AIrm/Pub Addrs Sys	 .	 26,197.00	 26,197.00	 .	 26,197.00	 100.00%	 -
3.2 Finish Painting	 .	 17,465.00	 16,592.00	 16,592.00	 95.001/6	 873.00
3.3- Final Electrical at BHS Closure Areas 	 43,662.00	 39,296.00	 39,296.00	 90.00%	 4,366.00
3.4 Eelctrical Roughing	 174,650.00	 171,157.00	 .	 171,157.00	 98.00%	 3,493.00
3.4 Electrical Roughing Fire AIrm/Pub Addrs Sys	 87,325.00	 85,579.00	 85,579.00	 98.00%	 1,746.00
3.4 Electrical Wiring & Fixtures & Devices	 183,382.00	 174,213.00	 174,213.00	 95.00%	 9,169.00
3.4 Electrical Wiring Fire AIrm/Pub Addrs Sys	 87,325.00	 82,959.00	 .	 82,959.00	 95.00%	 4,366.00
3.5 Eelcthcal Removals & Relocations BHS	 65,494.00	 65,494.00	 '	 65,494.00	 100.00%	 -
3.5 Eelctiical Equip. & Raceways in MER #4 	 65,494.00	 65,494.00	 65,494.00	 100.00%	 -
3.10-Deliver New Gen Set South 	 43,662.00	 43,662.00	 43,662.00	 100.00%
3.i0Detertii& Rcuava Esi Gen Sci& Equip. 	 43,662.00	 .	

- S	 - 

000%
	 43,662.00	 - -

3.10- Install New Gen.Set & Equip 	 65,49400	 65,494.00	 65,494.00	 100.00%	 -
3.10- Install New Conduit/Cable/rrerms 	 65,494.00	 65,494.00	 65,494.00	 100.00%	 -

SUBTOTALS	 1,651,439.00	 - 1,515,040.00	 11,352.00	 0.00	 1,526,392.00	 125,047.001

-	
- Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
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CONTINUATION SHEET
ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractor's signed certification is attached.	 -
In tabulations below, amounts are stated to the nearest dollar.
Use Column I on Contracts where variable rtainage for hue items may apply. 	 -

Al	 B	 I	 C	 I

AlA DOCUMENT G703

	

APPLICATION NO:	 43

	

APPLICATION DATE: 	 07114110

	

PERIOD -TO:	 06/30/10

	

ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRI-I INV. NO	 6642R43
T- - 0 	1

NO.

CONTRACT AMOUNT
P&P Bond

Co#1 Change Order # I Pace 43
Co#2 Change Order # 2 Pace #2 T&M
Co#3 Change Order # 3 Pace #7
Co#4 Change Order # 4 Pace #4
Co#5 Change Order # 5 Pace #1
Co#6 Change Order #6 Pace #21
Co#7 Change Order # 7 Pace #22
Co#8 Change Order # 8 Pace #13
Co#9 Change Order #9 Pace #10

Co#I0 Change Order# 10 Pace #11
Co#1 1 Change Order # II Pace #24
Co#12 Change Order # 12 Pace #23
Co#13 Change Order# 13 Pace #12
Co#14 Change Order # 14 Pace #31 	 - -
Co#15 Change Order # IS Pace #26
Co#16 Change Order# 16 Pace #33
Co#17 Change Order # 17 Pace #32
Co#18 Change Order # 18 Pace #27
Co#19 Change Order  19 Pace #15
Co920 Change Order # 20 Pace 434
Co#21 Change Order #21 Pace #25
Co422 Change Order # 22 Pace #5
Co#23 Change Order # 23 Pace 941
Co#24 Change Order # 24 Pace #39
Co#25 Change Order #25 Pace #19
Co#26 Change Order #26 Pace 417
Co#27 Change Order #27 Pace #16
Co#28 Change Order # 28 Pace #9
Co#29 Change Order # 29 Pace #35
Co#30 Change Order # 30 Pace #40
Co93 I Change Order # 31 Pace 443
Co#32 Change Order # 32 Pace #42 T&M
Co#33 Change Order # 33 Pace #44
Co#34 Change Order #34 Pace #48	 -	 -

- - Co#35 Change Order # 35 Pace#53 T&M
Co#36 Change Order # 36 Pace #51
Co#37 Change Order #37 Pace #46
Co#38 Change Order #38 Pace #49
Co#39 Change Order # 39 Pace 452
Co#40 Change Order # 40 Pace 445
Co#4 I Change Order # 41 Pace #62 	 -

Sub Total Change Order Page I

Users may obtain validation of this document by

MATERIALS
VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY

	

APPLICATION	 .	 STORED
(D+E)	 (NOT IN

DORE)

	

53,200,000.00	 50,569,641.08	 . 95,392.00	 0.00

	

343,56000	 343,560.00	 -

	

59,046.00	 59,046.00

	

12,447.35	 11,284.36

	

28,189.15	 28,189.15	 -

	

62,488.00	 62,488.00	 -

	

1,580.00	 1,580.00	 -

	

34,085.00	 34,085.00	 -

	

33,769.00	 33,769.00

	

94,118.13	 94,118.13	 -

	

53,543.00	 .	 53,543.00	 -

	

17,424.00	 17,424.00	 -

	

15,996.50	 15,996.50	 -

	

33,539.15	 33,539.15	 -

	

97,307.94	 97,307.94	 -

	

19,972.00	 19,972.00	 -

	

14,830.00	 14,830.00	 -

	

15,569.00	 15,569.00	 -

	

42,800.00	 42,800.00	 -

	

36,088.00	 36,088.00	 -

	

1,237,968.60	 1,163,690.43	 20,000.00

	

54,067.00	 54,067.00	 -

	

35,743.00	 35,743.00	 -

	

159,281.00	 .159,281.00	 -

	

14,420.00	 14,420.00	 -

	

15,240.00	 15,240.00	 -

	

105,000.00	 .105,000.00	 -

	

50,900.40	 50,900.40	 -

	

56,352.00	 28,175.60	 -

	

58,239.00	 58,239.00	 -

	

14,906.00	 14,906.00	 -

	

12,500.00	 12,500.00	 -

	

21,222.00	 21,222.00	 -

	

0.00	 -

	

- 31,882.00	 31,882.00	 -

	

17,463.00	 17463.00	 -	 -

	

9,429.05	 8,712.98	 -

	

23,989.00	 23,989.00	 -

	

147,464.00	 147,464.00	 -

	

8,654.00	 8,654.00	 -

	

40,475.00	 40,475.00	 -

	

77,752.00	 77,752.00	 -

	

42,800.00	 42,800.00	 -	 -

	

2,908,539.27	 2,804,205.64	 20,000.00
	

0.00

questing of the license a completed AlA Document C
Page 19 of 21

	

COMPLETED	 (G - C)
AND STORED

TO DATE
(D+E+F) 

	

50,665,033.08	 9514%

	

343,560.00	 100.00%

	

59,046.00	 100.00%

	

11,284.36	 90.66%

	

28,189.15	 100.00%

	

62,488.00	 100.00%

	

1,580.00	 100.001/6

	

34,085.00	 100.00%

	

33,769.00	 100.00%

	

94,118.13	 100.00%

	

53,543.00	 100.00%
17,424.00 - 100.00%

	

15,996.50	 100.00%

	

33,539.15	 100.00%

	

97,307.94	 100.00%

	

19,972.00	 100.00%

	

14,830.00	 100.00%

	

15,569.00	 100.00%

	

42,800.00	 100:00%

	

36,088.00	 100.00%
1,183,690.43 - 95.62%

	

54,067.00	 100.00%

	

35,743.00	 100.00%

	

159,281.00	 100.00%

	

14,420.00	 100.00%

	

15,240.00	 100.00%

	

105,000.00	 100.00%

	

50,900.40	 100.00%

	

28,175.60	 50.00%

	

58,239.00	 100.00%

	

14,906.00	 100.00%

	

12,500.00	 100.00%

	

21,222.00	 100.00%

	

-	 0.00%

	

31,882.00	 100.00%

	

I7,463.00	 100.00%

	

8,712.98	 92.41%

	

23,989.00	 100.00%

	

147,464.00	 100.00%

	

8,654.00	 100.00%

	

40,475.00	 100.00%

	

77,752.00	 100.00%

	

42,800.00	 100.00%
2,824,205.64

i of Document's Authentic

(C - G)

2,534,966.92

1,162.99

54,278.17

28,176.40

0.00

716.07

84,333.63



CONTINUATION SHEET
	

AlA DOCUMENT G703

IA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

ontractor's signed certification is attached.

tabulations below, amounts are stated to the nearest dollar. 	 -

se Column I on Contracts where variable retainage for line items may apply.

A	 B	 C	 D	 E	 F
TEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY

	APPLICATION	 STORED
(D+E)	 -	 (NOT IN

DORE)

	

60,191.00	 60,191.00	 -

	

35,593.00	 35,593.00	 -

	

14,980.00	 14,980.00	 -

	

10,668.00	 10,668.00

	

10,888.00	 10,888.00	 -

	

5,029.00	 5,029.00

	

40,510.27	 38,720.76	 -

	

7,261.00	 7,261.00	 -

	

30,000.00	 30,000.00	 -

	

0.00	 -	 -

	

35,000.00	 35,000.00	 -

	

58,911.00	 58,911.00	 -

	

15,536.00	 15,536.00	 -

	

40,168.53	 38,160.08	 -

	

190,000.00	 190,000.00	 -

	

246,073.12	 230,554.03

	

212,142.80	 195,383.68	 5,787.78

	

4,619.00	 4,619.00	 -

	

7,932.77	 7,536.12

	

52,965.00	 52,965.00	 -

	

93,934.32	 92,496.72	 1,437.60

	

9,974.00	 9,974.00	 -

	

46,052.00	 46,052.00	 -

	

25,387.44	 23,532.96	 626.05

	

34,149.00	 34,149.00	 -

	

42,656.00	 42,656.00	 -

	

21,293.00	 21,293.00	 -

	

13,907.00	 13,907.00	 -

	

20,865.00	 20,865.00	 -

	

122,398.37	 105,846.66	 3,303.58

	

12,045.00	 12,045.00	 -

	

5,036.00	 5,036.00	 -

	

31,851.00	 31,851.00	 -

	

48,314.24	 . .	 8,108.57 .	 37,789.95	 - -

	

28,000.00	 28,000.00	 -

	

29,619.00	 29,619.00	 -

	

10,7110.00	 10,7110.00	 -

	

0.00	 -	 -

	

25,152.00	 25,152.00	 -

	

1,699;881.86	 1,603,359.58	 48,944.96	 0.1

by requesting of the license a completed AlA Document D401 - Certific

	

APPLICATION NO:	 43

	

APPLICATION DATE: 	 07/14/10

	

PERIOD TO:	 06/30/10

	

ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRI-1 nlv:NO	 6642R43

0 	 H
TOTAL	 BALANCE

	

COMPLETED	 (0-C)	 TO FINISH

	

AND STORED	 (C -0)
TO DATE
(D+E+F)

60,191.00	 100.00%	 -

35,593.00	 100.00%	 -

14,980.00	 100.00%	 -

10,668.00	 100.00%	 -

10,888.00	 100.00%	 -

5,029.00	 100.00%	 -

38,720.76	 95.58%	 1,789.51

7,261.00	 100.00%

30,000.00	 100.001% 	-

	

-	 0.00%	 -

35,000.00	 100.00%	 .	 .. -

58,91 1.00	 100.00%	 -

15,536.00	 100.00%	 -

38,160.08	 95.00%	 2,008.45

190,000.00	 100.00%

230,554.03	 93.69%	 15,519.09

201,171.46	 95.00%	 10,971.34

4,619.00	 100.00%	 -

7,536.12	 95.006/.	 396.65

52,965.00	 100.00%	 -

93,934.32	 100.00%	 -

9,974.00	 100.00%	 -

46,052.00	 100.00%

24,159.01	 95.00%	 1,228.43

34,149.00	 100.00%

42,656.00	 100.00%

2l;293.00	 100.00%	 -

13,907.00	 100.00%	 -

20,865.00	 100.00%

109,150.24	 89.18%	 13,248.13

12,045.00	 100.00%	 -

5,036.00	 100.00%	 -

31,851.00	 100.00%

45.8911.52 - 95.00%.....2,415.72	 -

28,000.00	 100.00%	 -

29,619.00	 100.00%

10,7110.00	 100 .00/	 -

	

-	 0.00%	 -

25152.00	 100.00%	 -

0	 I;652,304.54	 47,577.32

;tlon of Document's Authenticity

Co#42 Change Order # 42 Pace #60

Co443 Change Order  43 Pace #63

Co#44 Change Order #44 Pace #61

Co#45 Change Order 9 45 Pace #67

Co#46 Change Order 9 46 Pace #47

Co#47 Change Order # 47 Pace #29

Co#48 Change OrderS 48 Pace #59 T&M

Co#49 Change OrderS 49 Pace #70

Co450 Change Order  50 Pace #65

Co#5 I Change Order 5 51 Pace #73 T&M

Co#52 Change Order 5 52 Pace #72

Co#53 Change Order #53 Pace #71

Co#54 Change Order 5 54 Pace #68

Co#55 Change Order 5 55 Pace #78 T&M

Co#56 Change Order 5 56 Pace #30

Co957 Change OrderS 57 Pacc #64 T&M

Co#58 Change Order 5 58 Pace #50 T&M

Co#59 Change Order 5 59 Pace #75

Co#60 Change Order 5 60 Pacc #86 T&M

Co#61 Change Order #61 Pace #79

Co#62 Change OrderS 62 Pace #82 T&M

Co#63 Change Order 8 63 Pace #83

Co#64 Change Order 5 64 Pace #55

Co#65 Change Order 5 65 Pace #69T&M

Co#66 Change Order 5 66 Pace #74

Co#67 Change Order 5 67 Pace #84

Co#68 Change Order 5 68 Pace #90

Co#69 Change OrderS 69 Pace #89

Co#70 Change Order 5 70 Pace #85

Co47 I Change Order 5 71 Parc #811 T&M

Co#72 Change OrderS 72 Pace #66

Co#73 Change Order 5 73 Pace #95

Co#74 Change Order 5 74 Pace #93

Co#75 Change Order 5 75 Pace #92T&M

Co#76 Change Order 5 76 Pace #57

Co#77 Change OrderS 77 Pace #97

Co#711 Change Order #78 Pace 4103

Co#79 Change Order 5 79 Pace 06 T&M

Co#80 Change OrderS 80 Pace 987

Sub Total Change Order Page 2

Users may obtain validation of

Page 20 of 21



CONTINUATION SHEET 	 A 1 DOCUMENT G7O3

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 43
Contractor's signed certification is attached.	 APPLICATION DATE:	 - 07/14/10
In tabulations below, amounts are stated to the nearest dollar. 	 :	 -	 PERIOD TO:	 06/30/10
Use Column I on Contracts where variable retainage for line items may apply. 	 -	 - -	 ARCHITECTS PROJECT NO:,	 VRFI JOb 2034

-.	 -	 .-	 -	 VRH INV. NO	 6642R43
A	 B	 C	 D	 .E	 F	 G 	 H

iTEl	DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY-.	 COMPLETED	 (0-C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C -0)

	

(1J+E)	 (NOTIN	 TO DATE

	

D ORE)	 (D+E+F)
Co#8I Change Order #81 Pacc #77	 52,000.00	 52,000.00	 -	 52,000.00	 100.00%	 -
Co#82 Change Order #82 Pacc #106	 9,974.00	 9,974.00	 -	 9,974.00	 100.00%	 -
Co#83 Change Order #83 Pacc #100T&M	 .	 12,981.18	 12,200.93	 -	 12,200.93	 93.99%
Co#84 Change Order # 84 Pacc #96 	 20,865.00	 20,865.00	 . ' -	 20,865.00	 100.00%	 -
Co#85 Change Order # 85 Pacc #98 	 '	 9,442.00	 9,442.00	 -	 9,442.00	 100.00%	 -
Co#86 Change Order # 86 Pacc #104	 55,310.00	 55,310.00	 -	 55,310.00	 100.00%	 -
Co#87 Change Order #87 Pacc #109	 21,992.00	 21,992.00	 -	 .	 .	 21,992.00	 100.00%	 -
Co#88 Change Order # 88 Pacc #99 T&M	 .	 0.00	 -	 -	 -	 0.00%	 -
Co#89 Change Order# 89 Pacc #IOIT&M 	 59,736.46	 44,217.65	 15,518.81	 59,736.46	 100.00%	 -
Co#90 Change Order #90 Pacc #108 T&M	 8,282.08	 6,610.16	 1,265.28	 7,875.44	 95.11%	 406.64
Co#91 Change Order #91 Pacc #81 	 26,311.00	 26,311.00	 -	 .	 .	 26,311.00	 100.00%	 -
Co#92 Change Order #92 Pacc #115	 20,962.00	 20,962.00	 -	 20,962.00	 100.00%	 -
Co#93 Change Order # 93 Pacc #112	 72,118.00	 72,118.00	 -	 72,118.00	 100.00%	 -
Co#94 Change Order # 94 Pacc #114	 15,924.00	 15,924.00	 -	 15,924.00 . 100.00%	 -
Co#96 Change Order # 96 Pacc #116 	 .	 24,954.00	 24,954.00	 -	 24,954.00	 100.00%	 .	 -.
Co997 Change Order # 97 Pacc #111	 72,835.00	 -	 72,835.00	 72,835.00	 100.00%
Co#98 Change Order #98 Pacc #117	 20,972.00	 -	 20,972.00	 20,972.00 . 100.00%
Co#99 Change Order # 99 Pacc #94 	 .	 26,583.00	 -	 .	 26,583.00	 26,583.00	 100.00%	 -
:#I0 Change Order# 100 Pacc#113	 19,417.00	 -	 19,417.00	 19,417.00	 100.00%	 -

	

0.00	 -	 - .	 0.00%	 -

	

-	 0.00	 -	 -	 .	 0.00%	 -

	

0.00	 -	 .	 -	 0.00%	 -

	

0.00	 -	 -	 .	 -	 0+001/6	 -
0.00 .	 .	 -	 .	 -	 -	 0.00%	 -

	

0.00	 -	 -	 -	 0.00%	 -

	

•	 .	 0.00	 -	 -	 .	 -	 000%	 .	 -•-

	

0.00	 .	 -	 -	 -	 0.00%	 -

	

0.00 .	 .-	 -	 -	 0.00%	 -

	

0.00	 -	 -	 -	 0.00%	 -

	

0.00	 -.	 -	 -	 0.00%	 -
-	 0.00	 -	 .	 -	 -	 -	 0.00%	 -

	

0.00	 -	 -	 -	 0.00%	 -

	

0.00	 -	 -	 -	 0.00%

--	 -	 ---0.0O%--	 ----
a	 -.	 ---	 -	 -.	 -----	 --	 0.0	 -	 -	 .	 -	 0.00%	 -

Sub Total Change Order Page 3 	 550,658.720
	

392,880.74	 156,591.09	 0.00	 549,471.83 	 406.64
TOTAL CHANGE ORDERS	 5,159,079.85	 4,800,445.96	 225,536.05	 -	 5,025,982.01	 132,317.59

8.0TOTAL CONTRACT TODATE	 58,702,639.85	 55,713,647.04	 320,925	 0.00	 56,034,575.09	 95.45%	 2,667,284.51

• .	 . .	
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

•	 . .	 . Page 21 of 21	 O' iy
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TU 
LTJuly 14, 2010

Mr. Michael C. Wallace
Senior Resident Engineer
Newark Liberty Intl. Airport
EWR Building 70 CTA
Newark, NJ 07714

Re: Prevailing Wage Rates

Dear Mr. Wallace,

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily
basis at any trade or occupation at or about the construction site) for Contract EVVR-264.003, for
Application for Paiment No. 43 AT LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is
being performed as determined by the Engineer.

Very truly yours,

effr P. Konen
Vice President

Lti1I.	 I/L(,/

7.4.42



CMD-6_(1199)

STATEMENT OF PAYMENTS

TO MIW/DBE SUBCONTRACTORSILESSORS/SUPPLIERS

Contract No. EWR-264.003	 Period Reporting: 	 6-01 - 10 to 6-30-10

Contract Title: Term B. Modernization Program Lower Level 	 Payment Appi. #: 	 43

Expansion & B-i Vertical Circulation

Contractor:VRH Construction Corp. 2034 	 % Project Completed:	 95.45	 %

(Indicate)	 ESTIMATED	 Column A	 + Column B	 = Column C

MBE	 TOTAL	 AMOUNTS PAID

WBE	 SUBCONTRACT	 Prior .	 This	 Cumulative

SUBCONTRACTOR NAME	 DBE	 AMOUNT	 Statemeht	 Statement	 To-Date

RISA MANAGEMENT CORP	 WBE	 347854.00	 325351.80	 562.40	 325914.20

	

FINE PAINTING & DECORATING CO. 	 MBE	 159,213.00	 100,409.49	 33,314.30	 133,723.79

SIGNS& DECALS	 MBE	 273,140.00	 221,481.00	 0.00	 221,481.00

MAZZOCCHI WRECHING INC.	 WBE	 1,328,897.42 1,182,010.38	 0.00 1,182,010.38

CAROL HARDY MECHANICAL 	 WBE	 . 4,010,093.51 3,658,084.19	 35,679.15 3,693,763.34

BERTO CONSTRUCTION	 .	 MBE	 . 262,835.95	 249,694.15	 0.00	 249,694.15

S&M ELEC./ TURTLE & HUGHES (MATERIAL). 	 WBE..	 360,000. 00 	 260,030.85	 0.00	 260,030.85

D-STARWATERPROOFERS .	 MBE	 48,000.00	 45,600.00	 0.00	 45,600.00

	

S&J ELECTRICAL CONTRACTING	 -	 MBE.	 58,724.00	 52,851.60	 16,454.45	 69,306.05

ARTISAN INC. . 	 WBE	 55,114.00	 55,114.00	 0.00	 55,114.00

Totals 	 6,903,871.68 6,150,627.46	 86,010.30 6,236,637.76

(Indicate)	 TOTAL	 .	 AMOUNTS PAID

MBE	 AMOUNT	 Bh 	 dh^^

WBE	 SUPPLIER	 Prior	 This	 .	 Cumulative

DBE	 AGREEMENT	 Statement	 Statement	 To-Date

SUPPLIERS!LESSORS 	 . .

N/A

Date Prepared	 '	 7/14/2010	 The Port Authority of NY & Ni

Prepared by:	 Jeffrey P. Konen	 Resident Engineer's Officer

Title:	 Vice PresV	 ,/i-7'	 Date Received: 7 / /
Officer's Signature:. 	 .	 . Reviewed ByT'-	 _Cr

TitIeC*4cr ^>



NET COST WORK
VRH

4WCTrQ'cOnP.
•	 .	 .

The Port Authority of NY/NJ 	 013-19
Job No.	 2034

•	 .	 ..	 Project	 EWR 264.003 Terminal Lever

Levpal1 & B-I Vert Circulation
Date	 March 22, 2010

Attention	 Mr. Michael Wallace, Senior Resident .Engieer	 .

Phone No.	 .	 .	 .

Rill I

Extra Work per Pacc #50 C.Hardy Inv. 4077	 ,.	 .	 •

VRH Labor

VRI-IMaterial

VRH Equipment

•	 . VRJ-i Fee 20% (Lab & Material)

•	 SubTotaIVRf-t	 .	 4	 .	 .	 .	 .	 •

•	 Subcontractor	 C.Hardy Inv. 4077	 1,535.33	 ..p-	 '-fS5 ...S
\TRI-I Fee 7%	 . .	 107.47	 t o-

• 	 Sub Total	 1,642.80	 .	 .

Total Charges •	 •	 •	 •	 1,642.80 •	 4	 •	 $ 1,642.80

•	 .	 •.	 •	 . APPROVED FOR PAYMENT #.	 ..	 •
SUBJECT TO FINAL AUDIT	 .• •..	 ••

AMOUNT	 Phohe

SIGNATURE 1	 201;8171.4422

DATE	 Z L<0	 718.292,2250

•	 •	 .	 718.292.2250

	

•	 .	 .	 Fax /Engineerirt

320 Grand Avenue	
.	

201.871.6727

Englewood, NJ	 .	 S 	 • 	 S 	 • 	 S 	 •

• 07631-4355	 S 	 •	 .	 •	 •	 Fax/Accounting
• 	 . 	 . 	 S 	 • 	 • 	 • 	 S 	 • 	 . 	

• 	 718.292.2251

5/14/20W	 •	 :	 •	 •	 •	 2034 TMO13- l9Tempa!te.xls



-H
NET GOST WORK

VRH
ONSTMUCFIQN CORP.

a

Invoice No. TM 013-20
Job No.	 2034
Project	 EWR 264.003 TerinaO B Lever

Lev.Expan & B-i Vert Circulation
Date	 June 4, 20 10

rhe Port
	

of NY/NJ

Attention
	

Mr. Michael Wallace, Senior Resident Engineer

Phone No.

Extra Work per Pacc 450 S&J Electric Inv. 3670

VRH Labor

VRH Material

VRJ-1 Equipment

VRI-1 Fee 20% (Lab & Mat ria1)

Sub Total VRH	 -

Subcontractor	 S&J Elec. Inv. 3670

VRH Fee 7%

Sub Total

Total Charges

4158.51

$4,449.61

APPROVED FOR PAYMENT #
SUBJECT TO FINAL AUDIT

AMOUNT	 p	 •	 Phone

SIGNATURE A---( 	201.871.4422

DATE	 I /, ( IL-	 718.292.2250

718.292.2250

Fax /Engineering

320 Grand Avenue
	

201.871.6727

Englewood, NJ

07631-4355
	

Fax/Accounting

718292.2251

I'Dfl fl
	

2034 TMOI3- 18 Tempa1te.xs



NET COST WORK
VRH
CONSrAUMON CORP.

0•

The Port Authority of l'IY)NJeNo. TM 998=81	 CY23 0.3
Job No.	 2034
Project	 EWR 264.003 Termhai B Lever

Lev.Expan & B-I Vert Circulation
Date	 May 27,2010

Attention	 Mr. Michael Wallace Senior Resident Engineer

Phone No.

Extra Work PAC Ch (	c::

S.M. Electric inv. 81260-56

VRH Labor

VRN.Material

VRI-t Equipment	 jik_ A14Lt4
VRI-I Fee 20% (Lab & Material)

Sub Total VRFI

Subdntractor	 S.M.Electric inv.81260-56 	 615.88	
'$e S	 1

VRH Fee 7%	 43.11	 .	 .

Sub Total	 '	 658.99	 .	 I	 •

Total Charges	 .	 £58.99	 .	 .	 .	 $658.99

320 Grand Avenue

Englewood, NJ

07631-4355

5/27/2010

APPROVED FOR PAYMENT #
SUBJECT TO FINAL AUDIT

AMOUNT	 . ô2-ro.. OS	 Phone

SIGNATURE	 201.871.4422

DATE 	 718,292.2250

718.292.2250

Fax /Engineering

201.871.6727

Fax/Accounting

718.292.2251

2034 TM030-01 Tempaite.xls



I
NET COST WORK

JUN 2 5 2010	 VH
coPrmr-ro1 GORt'

EWR FIS	 I
RESIDENT ENGINEER j

Port Authority oNY/NJ	 Invoice No. TM 001-117
Job No.	 2034
Project	 EWR 264.03 TermiäU B Lever

Lev.Epan & B-I Vert Crcuaton
Date	 June 22,2010

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

Work per PACC ! 82

FJC Invoice 3423

Period 9I7I099J13/09

	Unit Price Labor 48 his.	 29.95hr =	 1,437.60

Unit Price Labor his. @44.89 hr =

Unit Price Vechicle @. 100.37 I day =

VRI-1 Labor	 .	 .	 1,437.60

VRH Material

VRH Equipment

VRH Fee 20% (Lab & Material)

Sub Total V RI-I	 .

Subcontractor	 VRH/FJC Security Service 	 1,437.60	 ar \ c__7'	 0
VRB Fee 7%

Sub Total .	 1,437.60 .	 .	 .

Total Charges	 1,437.60	 ..	 $1,437.60

APPROVED FOR PAYMENT # -
SUBJECT TO FINAL AUDIT	 .

AMOUNT	 L7	 .	
Phone

SIGNATURE	 201.871:4422

DATE	 -71 /_c'	 718:292.2250

718.292.2250

Fax /Engineering

320 Grand Avenue.	 20.1 .871.6727

Englewood, NJ

07631-4355	 .	 .	 .	 .	 Fax/Accounting

718.292.2251



0 E
HE. T .COST WORK

VAH.
I	 ,	 .

c	 ,

Invoice. No. TMThe Port Authority of NY/NJ 	 .	 .	 018-14
•	 .	 Job Na.	 2034

Project	 SW	 !
•	 .	 v.xpan & 81 Vert Ct

Date	 June 4, 2010

Attention	 .	 . Mr. Michael Wallace, Senior Resident Engineer

PhonoNo.

... S	 S.

Extra Work PACC488
Fine inv.35719 .

VRH Labor

VRH Material

VRH Equipment

VRH Pee 20% (Lab & Material)	 .	 .	 .	 .

Sub Total VRH	 4
Subcontractor	 .	 Fine. inv. 35719	 .	 3,249.96

VRH Fee 7%	 . .	 227.50	 2. t	 •
Sub Total	 .	 3,477.46 .

Total Charges	 .	 .	 .. 3,477.46	
:	

.	 .	 3,477.46

APPROVED FOR PAYMENT #
SUBJECT TO FINAL AUDIT.... ...5

AMOUNT	 3 3 03.	 Phone

.SIGNATURE	 201.71.4422

DATE	 7J7/LD	 718.292.2250

718.292,2250

Fax /Engineering

320 Grand Avenue	 '	 .	 .	 .	 .	 . 201.871.6727

Englewood, NJ	 •:	
; •

07631-4355	 .	 Fax/Accounting

718.292.22I

61712010	 . .	 .	 . .	 .	 .	 .	 2034 TMG18-14 ,Temp&'te.xts

11'



NET COST WORK	
VRH
affl—ta cobf^ to" El

rhe Port Authority of NYINJ
	

TM 024-02
Job No.	 2034
Project	 EWR 24.03 Terminal B Lever

Lev.Epart & B-I Vert Circulation
Date	 May 27,2010

Attention
	

Mr. Michael Wallace, Senior Resident Engineer

Phone No.

Cost work PACC#92

Electric mv, 81260.53

VRJI Labor

VRI-I Material

VRH Equipment	 '1''-. /L4t4H
VRI-1 Fee 200/6 (Lab & Material)

Sub Total VR}L

Subcontractor.	 S.M.Ekctric inv,81260-53	 . 7,070.77	 (, l7

VRi-1 Fee 7%	 494.95	 7o	 -)
Sub Total	 :	 7,565.72	 .

Total Charges	 7,565.72

APPROVED FOR PAYMENT .#
SUBJECT TO FINAL AUDIT

-	 I
i	 AMOUNT	 ' F	 co, F.	 Phone

SIGNATURE	 i+-'	 :201.871.4422

DATE	 Ji_-7/L.c	
t2 -v' 718.292.2250

320 Grand Avenue

Engleweod, NJ

0763[-4355

$7565.72

718.292.2250

Fax /Engineering

201.871.6727

Fax/Accounting

718.292.2251

2034 1MO24-02 Templte.s



NET COST WORK
VIIH
orRocriQa coii.
Ota,.rø2 CI tCCCI, 1.

rhe Port Authority-of NY/NJ	 Invoice No. 'TM 024-03
Job No.	 2034
Project	 EWR 264.03 Term inal B Lever

• 	 ••	

. 	 Lv.Epat & B-I Vert Crctci
Date	 June 4,2010

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

Net Cost work PACC#92
S.&J Electric inv. 3660

VRH Labor

VRH Material

VRH Equipment

VRH Fee 20% (Lab & Material)

Sub Total VRH

Subcontractor	
• 	

S.&J.Electric inv.3660

VRI-1 Fee 7%

SubTotal

Total Charges

• 	

••

	30,105.77	
4- W	 '-t5

	2,107.40	 .	 0o2 03
32,213,17 

•.

	32,213.17	 $O	 o 2 S $32,213.17

• APPROVED FOR PAYMENT #
SUBJECT TO FINAL AUDT

AMOUNT	 0 2' Phone

SIGNATURE -L)Aa^	 201.71.4422.

DATE. 	 . 718.292.2250

•	 118.292.2250

• 	 •
	 Fax /Engineering

320 Grand Avenue
	

201.871.6727

Englewood, NJ

07631-4355
	

Fax/Accounting

718.292,225

6/412010
	 2034 TMO24-03 Ternp&te.xs



NET COST WORK
VRH
coNErrrnrrxo?g coap.

cI_w_

The Port Authority of NY/NJ 	 S	 - 	 -
 

Invoice No. TM 001-114
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lv.pn & B-I Vert Circulation

Date	 May 21, 2010

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

Work p
e
r PAçCflol

FJC Invoice 3833a
Period 3129-4/04/10

Unit Price Labor 83 bra. ® 29.95hr = 	 2,485.85
Unit Price Labor 84 his. @44.89 hr =	 3,770.76
Unit Price Vechicle © 100.37 / day

VRJ-1 Labor	 :	 6,256.61

VRI-1 Material

VRH Equipment

VRH Fee 20% (Lab & Materi1) 	 't)P7V	 4'
Sub Total VRH

Subcontractor	 VRI-1/FJC Security Service 	 6,256.61

VRH Fee 7%	 TTo 1?,
Sub Total	 :	 6,256,61

Total Charges	 $6,256.61

APPROVED FOR PAYMENT#_
SUBJECT TO FINAL AUDIT

AMOUNT	 2St brvi 	 Phone

SIGNATURAM 201.871.4422

DATE	 ('!, 1/'LD	 718.292.2250

718.292.2250

Fax /Engineering

320 Grand Avenue	 5	 201.871.6727

Englewood, NJ

07631-4355	 .	 Fax/Accounting

718.292.2251



H

NET COST WORK

	

• ..•	 . VRH

	

•	 cx*3&uc'rI011 coai'.
.,.C1

The Port Authority ' of NY/NJ	 Invoice No. TM 001-115
Job No.	 2034
Protect	 EWR 264.03 Terminal Lever

Lev.Expn & -1 Vert Crcuiaton
Date	 June 17,2010

Attention	 Mr. Michael Wallace, Senior Resident Engineer.

Phone No.

Work per PACC# 101
FJC Invoice 388 1-a,3856-b
Period 4/19-4125/10

Unit Price Labor 104 hrs. @29.9Shr	 3,114.80

Unit Price Labor 128 hi-s. @ 44 .89 hr =	 5745.92

Unit Priàc Vechicte 4 @ 100.37 /day 	 401.48

VR}! Labor	 9,262.20

YR.]-! Material	 .	 .

VRH Equipment

\'RH Fee 20% (Lab & Material) AAd-,-T
Sub Total VRI-i	 -

Subcontractor	 VR}i/FJC Security Service	 9,262.20

VRH Fee 7%

Sub Total	 .	 .	 9262,20

Total Charges	 .9,262.20

APPROVED FOR PAYMENT#
SUBJECT TO FINAL AUDIT

-	 . - - --	 I

$9,262.20

AMOUNT	 ar - s.Phone

SIGNATURE- 	 201.871.4422

DATE	 - iicJ7t	 718.292,2250

7182912250

Fax/Engineering

320 Grand Avenue
	 20I87L6727

Englewood, NJ

07631-4355
	 • Faxi'Aácounting

718,292.2251

2034 T10001- 115 Tempatexs



NET COST WORK
VRH

c c

The Port Authority of NY/NJ	 -. Invoice No. TM 019-03
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.E,pan & 3-1 Vert CrcutaUcn

Date	 May 20, 2010

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

I I I :	 a	
i 

1111111111

Extra Work per Pace #108 Carol Hardy Invoices #4066

-

VRH Labor

VRI-I Material

VRH Equipment

YEN Fee 209% (Lab & Material)

Sub Total VRH	 .

Subcontractor	 Carol Hardy Inv. 4066	 1,244.74	 )	 -..

VRH Fee 7%	 -.	 .	 87.13	 2- 7
Sub Total	 - -	 1,331,87	 -	 -

Total Charges	 1,331.87	 :-	 2-5	 1.33 1.87

APPROVED FORPAYMENT#_
SUBJCTTO FINAL AUDIT

AMOUNT	 Phone

SIGNATURE	 2C].971.4422

DATE	 t'	 7

•	 •719.292.2250

-	 Fax (Engineering

320 Grand Avenue	 201,871.6727

Englewood, NJ

07631-4355	 .	 .	 FaxJAcunting

-:	 718.292.2251

5/2112010	 •	 -	 -	 2034 TM0I9- 03Tarnpat.xs



'r2Li
• TheJ	 Authority of New York & New JersL. J	 Page 1

233 Park Avenue So. 7th Fir. New York, NY 10003

Change Order No. 00097	 ..	 .	 Contract No. EWR 264.003	 DISTRIBUTION
PROJECT EXECUTIVE

Facility: NEWARK LIBERTY INTL AIRPORT 	 PROJECT MANAGER

Contract-for: TERNIN.L B MODERNIZATION PROGR LOWER LEVEL & 51 VERTICAL CIRCULATION 	 ACCOUNTING
PROJECT ENGINEER 0

To: VRH CONSTRUCTION CORPORATION

Address: 320 GPJ'MD AVENUE

ENGLEWOOD, NJ	 07631

In accordance with the above described Contract: . 	 PACC No(s) 00111

The following Extra is ordered.

The time for completion of the contract

is extended as indicated below.	
The following change is ordered, at no change in price.

The following reduction is ordered. 	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line fiv'e(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO FURNISH AND INSTALL ELEVEN

(11) MOTORIZED DAMPERS IN THE NORTH GENERATOR ROOM OF TERMINAL B IN ACCORDANCE WITH

REVISED CONTRACT DRAWINGS EWR-2.64.003 - M314 (REVISION 1), M504 (REVISION 1)r E318

(REVISION 2) AND E600 (REVISION 8), ALL DATED 2/16/10.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUN AMOUNT OF $ 72,835.00.

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit

specified in said Contract unless he has been specially authorized soto do by resolution of the Commissioners. In the event that the above extra is

in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

to order it. (See other side.)

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otherwise specifically stated above.

'Dated _____________ 2010
Engineer Of Construton '\

V	 •
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The F	 Authority of New York & New Jers. 	 Page 1

233 Park Avenue So. 7th Fir. New York, NY 10003 	 /1' •

Change Order No. 00698	 Contract No. EWR 264.003
DISTRIBUTION

Facility: NEMARK 1 LIBERTY INT'L AIRPORT	 .	 PROJECT EXECUTIVE 9
Contract for: TERNINAL B MODERNIZATION PROGR LONER LEVEL & Bi VERTICAL CIRCULATION	 PROJECT MANAGER 0

To: VRH CONSTRUCTION CORP	
ACCOUNTINq

ORATION	
pRoJECENGlNEER 0

Address: 320 GRAND AVENUE

ENGLEMOOD, NJ	 07631

In accordance with the above described Contract: 	 PACC No(s) : 00117

The following Extrd is ordered.

The time for completion of the contractThe following change is ordered, at no change in price.
is extended as indicated below.

The following reduction is ordered.	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO PROVIDE POWER TO SIX (6) FIRE

SMOKE DAMPERS (FSD #11, 15, 16, 23, 28 AND 85) FROM CIRCUIT #5 PANEL ELLE — PRP LOCATED IN

THE TERMINAL B SOUTH EMERGENCY SWITCHGEAR ROOM, ROOM #146. CONDUIT AND WIRE SHALL B

SIZED IN ACCORDANCE WITH THE NEC.

COMPENSATIONSHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 20,972.00.

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit

specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is

in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

to order it. (See other side.)

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otherwise specifically stated above.

------.-.

Dated _______________	 2010
Engineer
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Change Order No. 00)99	 Contract No. EWR 294.003	
DISTRIBUTION

	

Facility: 'ARK LIBERTY INT'L AIRPORT	 PRDJECT.EXECUTIVE 0

Contract for: TEPNLNP.L B MODERNIZATION PROGR LONER LEVEL & Bi VERTICAL CIRCULATION	
PROJECT MANAGER 0
ACCOUNTING

	

To: VRH CONSTRUCTION CORPORATION	 PROJECT ENGINEER 0
Address: 320 GRAND AVENUE

ENGLENOOD,, NJ	 07631

In accodance with the above described Contract: 	 PACC No(s) : 00094

The following Extra is ordered;Li The time for comletion of the contract
The following change is ordered, at no change in price.

is extended as indicated below.LII The following rediction is ordered.A change is ordered as specifically outlined below.

NOTE TO, CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in • line five(5),

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO SUPPLY PERMANENT POWER TO
PUMP STATION NQ. 3 FROM TERMINAL B, NORTH SUBSTATION IN ACCORDANCE WITH SKETCH
SK-1—PACC-94 'DTED 3/1/2010.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 26,583.00.

The undersigned has no huthority to order any item of extras whose cost, together with the cost of extras previously ordered, vill exceed the limit

specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is

in excess of such limit, the order to perform it shall be effective only if the Secetary of The Port Authority certifies to the authority of the undersigned

to order it. (See other side.)

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unls-eth 	 i.specifically stated above.

Dated	 '( /	 2010
.gGident Engineer	 .
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233 Park Avenue So. 7th Fir. New York, NY 10003	 ...

Change Order No. 9.9..1! 0 	Contract No. EWR 264.003

Facili': NEñARR LIBERTY INT'L AIRPORT

Contract for: TERMINAL B MODERNIZRTION PROGR LOWER LEVEL & 01 VERTICAL CIRCULATION

To: VRHCONSTRUCTIOI'i CORPORATION

Address: 320 GRAND AVENUE

ENGLEW000, NJ	 07631

In accordance with the above described Contract: 	 PACC No(s) : 00113

The following Extra is ordered.

c— i The time for rr,mninn of the contract

PROJECT EXECUTIVE

PROJECT MANAGER

ACCOUNTING

PR0JECTENGINEE	 U

LJ is extended asindicated below,	 LJ	 The following change is ordered, at no change in price.

The following reduction is ordered. 	 ri	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED BY THE ENGINEER, PERFORM. ALL WORK NECESSARY TO INSTALL NEW STEEL FRAMING IN
THE CABLE TRENCH FOR SWITCHBOARD Al IN THE SOUTH SUBSTATION OF TERMINAL B IN ACCORDANCE
WITH . SKETCH SK—l—PACC-113 DATED 11/9/09.

HOURS OF WORK SHALL BE FROM 12:00 AM TO 4:00 AM.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 19,417.00

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit

specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is

in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

to order it. (See other side.) 	 .

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otherwise specifically stated above.

Dated	 J	 2010
enrEneer



THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page _lofi
PROJECT TITLE	 PRIME CONTRACTORS NAME: 	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation 	 VRH Construction Corp.	 IN THIS REPORT	 .	 Minority	 Dec-06
EWR-264,003	 ADDRESS:	 320 Grand Avenue	 S.M. Elec.	 FROM	 6/112010	 Skilled:	 30%

Englewood, NJ 07631	 RCC Inc.	 TO:	 6130/2010	 Laborer:	 40%	 PROJECTED

LOCATION: Newark Intn'I Term "B"	 PREPARED BV:J,Strack	 DATE:	 6/16/2010 Papp Iron 	 % OF COMPLETION:	 95.45% Female	 COMPLETION DATE:
- Contract For VRH Job 2034 	 Payment App#:43 	 -.	 -	 -	 Environmental Climate Controls	 -	 Skilled/Laborer: 6.9°k	 -	 May09

	

WORK HOURS OF EMPLOYEES 	 .	 NUMBER OF EMPLOYEES

#1	 #2	 #3	 #4	 #5.	 #6	 #7	 #8	 #9	 #10	 #11	 #12	 #13
Construction Trade	 Classification	 Total All	 Sum of all	 -	 Total	 %	 %	 Total Number

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 Hours      	 American	 Hours.	 Hours	 Hours	 Of Employees	 Employees

M	 JIF 	 M	 F	 -M	 F	 -M f F	 M	 F   	 M.JF	 M	 F
Electricians Journey Worker	 1,083.004 	 1,083.00	 0 	 0     	 0  	 8 (	 0	 0

Apprentice	 0.00 	 0.00       	 0  	 0 	 0
Sub Total	 1,083.00 / - 	 1,083.00	 0	 0	 0	 01	 01	 01	 01	 01	 01	 0%1	 0%	 8 ,i	 0	 0	 0

Iron Workers	 1urney. Worker	 J	 80.0041	 80.00 F	 0	 0  	 ] 	 0	 ________	 4 1	 01	 0
Apprentice	 1	 0.00 	 0.00	 1 .	 I	 I	 . 	 01	 1 	 01 
Sub Total	 80.00 / -	 80.00 J	 01	 0	 0	 01	 01	 ôJ	 01	 01	 01	 0%	 0%1	 4 /	 - 01	 0	 0

Control Mechanics Journey Worker	 23.004'	 23.00 	 01 	 0	 ________ 	 0
Apprentice	 0.00 	 0.00      	 0	 _______	 0 	 0
Sub Total	 23.00	 -	 23.00	 0	 0	 01	 0	 0	 0	 0	 0	 0_0%	 0%	 i	 0	 0_0

.4ourney Worke r	0.00 	 0.00	 8	 0	 0	 0 	 ________ ______ _______	 0 	 0	 0	 0_0
[pprentice	 0.00 	 0.00  	 ______ 1 	 0 	 0 	 0_0
Sub Total	 0.00	 -	 0.00	 8	 0	 0	 0	 0	 0	 0	 0_0%	 0%	 0_

	
0	 0_0

Journey Worker	 0.00 	 0.00	 -	 0  	 I 	 01	 1 	 oJ	 0	 0
[Apprentice	 0.00	 0.00  	 j	 J 	 _______	 01	 1 	 01
Sub Total	 0.00	 -	 0.00	 0_0	 0	 01 	 01	 0	 0	 0	 0_0%	 0%	 -	 0	 0_0
Journey Worker	 0.00 	 0.00	

01	
01 	 .1	 1 	 0 	 0 	 0

Apprentice	 0.00 J ______	 0.00	 0	 01______  	
0 	 0 	 0

Sub Total	 o.00J -	 0.00	 0_0	 01	 01	 01	 01	 01	 01	 0_0%	 0%1	 0	 0	 0_0

131	 01	 oL-_o011	
01	 01	 0

097.	 13	 01	 0	 0

0%	 2	 0.	 1	 0
FOR R.E. OFFICE.USE-ONLY

0% REVIEWED
J

BY-
DATE 7/14/C
ARE GOALS BEING-MET?

TotalJourneyWorker	 1,186.00	 -	 1,186.00 1	 0.00	 -	 -	 -	 -

	

TOTAL	 TotalApprentice	 0.00	 -	 0.00

	

THIS	 TotalSkilledTrades 	 1,186.00	 -	 1,186.001	 0.00	 -	 -	 -	 -

	

MONTH	 .1
Laborers,Taper/Finish	 56.00	 56.00 L_46.00	 -	 -

 1 4 038.

	

Grand Total	 Willed-Trades	 I_236,52(832.00 I_237,4gk2"I-98&-I_81_i--osoI_824.001-?--6

	

I 1-rom Last Month ILaborers	 I- 37,8+*.-- 5j 916.00 I 38,758.75 1	 2888.751	 01 15,434.001 916.001 	 114

1Ij.	 IO4.S

	

Grand Total	
[Skil led Trades __237,75&1_832.00_-908&5__8.00 i4058 _824.00 7-76-.00-

	

To Date	 - ILaborers	 .	 37,80I 916.00	 38,814.75 I	 2,934.75	 -	 .15,434.00 916.00 114.00

El_0%

F-46 001_82%j
9Z4.0

01_ os&'5efts2-4YoI_
01_19352.75.65°%I_i

13
- _&586fI0 _1S2 _$%_i;
-	 19,398.75 L fJ% i3

U
	

I

I
	

I

-

COMPANY OFFICIAL'S SIGNATURE.AND TITLE:
Superintendents' hours should not be included in this form 	 JeffreyP.F

	
DATE SIGNED:	 July i4,20i0

	
PA-3647

NOTE: The
	 be subrfiitted within 5 business days of month's end.

PA Form 116199



Black

F

	

0.00	 0.00

	0.00 	 -0.00

	

0.00	 0.00

	

468.00	 0.00

	

468.00	 0.00

	

0.00	 0.00

	

142.00	 8.00

	

142.00	 8.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

24.00	 0.00

	

24.00	 0.00

	

0,00	 0.00

	

140.00	 0.00

	

140.00	 0.00

	

-- (EOO	 0.00

	

0.00	 0.00

	

3,407.00	 0.00

	

5,831.00	 0.00

Hispanic

	

M	 F

	

0.00	 0.00

	

0.00	 0.00

	56.50 	 0.00

	

35.00	 0.00

	

91.50	 0.00

	

0.00	 0.00

	

3,150.00	 824.00

	

3,150.00	 824.00

	

0.00	 0.00

	

0.00	 0.00

	

65.50	 0.00

	

95.00	 0.00

	

160.50	 0.00

	

0.00	 0.00

	

285.00	 000

	

285.00	 0.00

	

8.00	 0.00

	

480.00	 0.00

	

488.00	 0.00

	

0.00 -	0.00

	

0.00	 0.00

	

851.00	 0.00

	

4,264.50	 0.00

Asian

M	 . F

	

0.00	 0.00

	0.00 	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0,00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 .	 0.00

	

0.00	 0.00

	

0.00	 0.00

- _0.00.__	 . .0.00

	

0.60	 0.00

	

609.00	 0.00

	

31.00	 0.00

The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2005 To 06/30/2010
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Bi VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Work Hours of Employees

Start Date	 1	 12/01/2006

Projected Completion Date

Total All
Classification	 Employees	 Hours

	

M	 F

JOURNEY WORKER	 364.00	 0.00

Sub Total	 364.00	 0.00

APPRENTICE	 80.50	 0.00

JOURNEY WORKER	 7,871.00	 0.00

Sub Total	 7,951.50	 0.00

APPRENTICE	 0.00	 0.00

JOURNEY WORKER	 4,369.00	 832.00

Sub Total	 4369.00	 832.00

JOURNEY WORKER	 408.00	 0.00

Sub Total	 408.00	 0:00

APPRENTICE	 65.50	 0.00

JOURNEY WORKER	 825.00	 0.00

Sub Total	 890.50	 0.00

CARPENTERS APPRENTICE 	 232.00	 0.00

JOURNEY WORKER	 55,485.50	 0.00

Sub Total	 55,717.50	 0.00

CEMENT
	

APPRENTICE	 8.00	 0.00
MASONS

JOURNEY WORKER	 3778.00	 0.00

Sub Total	 3,786.00	 0.00

JOURNEY WORKER	 - 635.5O	 0.00

Sub Total	 835.50	 0.00

APPRENTICE	 15,659.00 •, 	 0.00

JOURNEY WORKER	 80,757.00	 0.00

Sum of all
Employees H

364.00

364.00

80.50

7871.00

7,95 1.50

0.00

5,201.00

5201.00

408.00

408.00

65.50

825.00

890.50

232.00

55,485.50

5571 7.50

8.00

3,778.00

3,786.00

835.50

15,659.00

80,757.00

Total	 . %
NatiVe	 . Minority	 Minority	 . Female-
American	 Hours	 Hours	 Hours

M 	 F

0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.0	 0.0

0.00	 0.00	 56.50

0.00	 0,00	 503.00

0.00	 0.00	 559.50	 1

0.00	 0.00

0.00	 0.00	 4,124.00

0.00	 0.00	 . 4,124.00	 79.2	 15.9

0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.0	 0.0

0.00	 0.00	 65.50

0.00	 0.00	 95.00 I

0.00	 0.00	 160.50	 10.6	 0.0

0.00	 0.00	 0.00 r-

0.00	 0.00	 309.00

0.00	 0.00	 309.00

0.00	 0.00	 . 8.00

0.00	 0.00	 620.00

0.00	 0.00	 628.00	 'H 1

o;oo	 oloo	 -	 000

0.00	 .	 0.00	 0.00	 0.0	 0.0

0.00	 0.00	 4867.00

0.00	 0,00	 10126.50

Trade

ADMINISTRATI
VE/OFFICE

ALL OTHER

ASBESTOS
WORKERS

BOILERMAKER
S

BRICKLAYERS

r-r'v
BUILDERS

ELECTRICIANS

Printed by DAWN HAINES
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The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 06/30/2010
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Bi VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Start Date	 12/01/2006

Projected Completion Date

-	 Classification

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

Total All

Employees Hours

	

M	 F

	96416.00	 0.00

	

139.00	 0.00

	

151.00	 0.00

	

290.00	 0.00

	

1116.00	 0.00

	

1,116.00	 -	 0.00

	

1319.50	 0.00

	

5,263.50	 0.00

	

6583.00	 0.00

	

104.00	 0.00

	

312.00	 0.00

	

416.00	 0.00

	

592.00	 0.00

	

8009.00	 0.00

	

8,601.00	 0.00

	

37,898.75	 916.00

	

37898.75	 916.00

	

96.00	 0.00

	

96.00	 0.00

	

2 1 186.25	 0.00

	

2,186.25	 0.00

	

2,352.00	 0.00

	

2,352.00	 0.00

Sum of 811

Employees Hr

96416.00

139.00

151.00

290.00

1,116.00

1116.00

1319.50

5,263.50

6,583.00

104.00

312.00

416.00

592.00

8,009.00

8601.00

38,814.75

38,814.75

96.00

96.00

2186.25

2,186.25

2,352.00

2,352.00

Work How

Black

	

M	 F

	

. 9,238.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

361.00	 0.00

	

24.00	 0.00

	

385.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

9.00	 0.00

	

584.00	 0.00

	

584.00	 0.00

	

2,934.75	 0.00

	

2934.75	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

19.25	 0.00

	

19.25	 0.00

	

0.00	 0.00

	

0.00	 0.00

s of Employees

Hispanic

	

M	 F

	5,115.50	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

99.00	 0.00

	

798.00	 0.00

	

897.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

80.00	 0.00

	

712.00	 0.00

	

792.00	 0.00

	

15434.00	 916.00

	

15,434.00	 916.00

	

0.00	 0.00

	

0.00	 -

	

88.00	 0.00

	

88.00	 0.00

	

1,784.00	 0.00

	

1754.00	 0.00

Asian

M	 F

	640.00 	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

6.00	 0.00

	

0.00	 0.00

	

8.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

114.00	 0.00

	

114.00	 0.00

	

0.00	 0.00

	

9:00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

Native

American

	

M	 F

	0.00 	 0

	

0.00	 0

	

0.00	 0

	

0.00	 0

	

0.09	 0

	

0.00	 0

	

0.00	 0

	

0.00	 0

	

0.00	 0

	

0.00	 0

	

0.00	 0

	

0.00	 0

	

0.00	 0

	

0.00.	 0

	

0.00	 C

	

0.00	 C

	

0.00	 C

	

0.00	 C

0.00

	

0.00	 C

	

0.00	 C

	

0.00	 ç

	

0.00	 C

Total	 %.
Minority	 Minority	 Female

Hours	 I Hours	 Hours

	14993.50 	 10.5
	

0.0

0.00

0.00

	

0.00	 0.0
	

0.0

0.00

	

0.00	 0.0
	

0.0

468.00

822.00

	

1,290.00	 12.4
	

0.0

0.00 L
0.00

	

0.00	 0.0
	

0.0

80.00

	

1,376.00	 1

19,398.75 EL

	19398.75 	 49.9
	

2.3

0.00 L________

	.0.00 	 0.0	 P.O

107.25

	

107.25	 4.9	 0.0

1,784.00

	

1754.00	 75.8	 0.0

Trade

ELEVATOR
CON STRU CTO

ENGINEER

GLAZERS

HVAC

IRON
WORKERS

LABORERS

METAL
LATH ERs

UIVAjjNG	 -
ENGINEERS

PAINTERS

Printed by DAWN HANES	 Page 2	 Start Print	 11:48:01



The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 06/30/2010
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Bi VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Work Hours of Employees

Start Date	 12/0112006

Projected Completion Date	 / I

Total	 %
Minority	 Minority	 Female

Hours	 Hours	 HoursTrade

PPEFTTERS APP

JOu

-.	 Sub

PLASTERERS JOUI

Sub

PLUMBERS	 APPI

JOU

Sub

ROOFERS	 JOUF

Sub

SHEET METAL APPF

JOUF

Sub

STEAMFITTERS APPF

JOUR

Sub

STONE	 JOUR
SETTERS

Sub

SURVEYORS JOUR

- Sub

TEAMSTERS JOUR

Sub

TILE LAYERS APPR

	

Total All	 -

Classification	 Employees Hours

M	 F

RENTICE	 561.00	 0.00

RNEY WORKER	 3,957.50	 -	 0.00

Total	 4518.50	 0.00

NEY WORKER	 2,156.00	 0.00

Total	 2156.00	 0.00

ENTICE	 392.00	 0.00

NEY WORKER	 1990.00	 0.00

Total	 2382.00	 0.00

NEY WORKER	 ' 59.50	 0.00

Total	 59.50	 0.00

ENTICE	 991.00'	 0.00

NEY WORKER	 8008.50	 0.00

Total	 8,999.50	 0.00

ENTICE	 1367.00	 0.00

NEY WORKER	 14,938.50	 0.00

Total	 16305.50	 0.00

NEY WORKER	 286.00	 0.00

Total	 286.00	 0.00.

NEY WORKER	 1,020.00	 0.00

Total 	 1,620.06	 0.00

NEY WORKER	 593.00	 0.00

Total	 593,00	 0.00

ENTICE	 262.00	 0.00

Sum of all

Employees H

561.00

3,957.50

4,518.50

2,1 5.00

2,1 5.00

392.00

1,990.00

2,382.00

59.50

59.50

991.00

8,008.50

8,999.50

1,367.00

14,938.50

16,305.50

286.00

286.00

1,020.00

1,020.00

593.00

593.00

262.00

Black

	

M	 F

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0,00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

16.00	 0.00

	

16.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

16.00	 0.00

	

0.00	 0.00

	

16.00	 0.00

	

547.00	 0.00

	

2,449.00	 . 0.00

	

- 2996.00	 0.00

	

0.00	 . 0.00

	

0.00	 0.00

	

0.00	 0.00

-	 .00 .	0.0

	

10.25	 0.00

	

10.25	 0.00

	

0.00	 0.00

Hispanic

	

M	 F

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 '	 0.00

	

0.00	 0.00

	

240.00	 0.00

	

0.00	 0.00

	

240.00	 .0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

2,843.00	 0.00

	

2,843.00	 -	 0.00

	

278.00	 0.00

	

380.00	 0.00

	

658.00	 0.00

	

1.00	 0.00

	

1.00	 0.00

	

0.00	 0.00

0.00 -.	0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 000

Asian

M	 F

0.00 •	C

0,00	 C

0.00	 C

6.00	 c

0.00	 0

0.00	 0

0.00	 C

0.00	 0

0.00	 0

0.00	 0

0.00	 C

0.00	 C

0.00	 0

0, •00.	C

0.90	 0

0,00	 ,	 0

0.00	 0

0.00	 '	 0

0.00	 0

0.00	 0

0.00	 0

000	 0

0.00	 U

Native

American

	

M	 F

	

0.00	 0.00

	

0,00	 6.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0,00

	

0.00	 0.00

	

0,00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0,00	 0.00

	

0.00	 .	 0,00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 .	 0.00

	

0.00	 ,	 0.00

	

0.00	 0,00

	

0.00	 0.00

	

0.00	 ,	 0.00

	

0.00	 0.00

	

0.00	 0.00

0.00 L
0.00

0.00

0,00

0.00

240.00

16.00

	

256.00	 0.6

0.00

	

0.00	 0.0

16.00 L_.
2,843.00

	

2859.00	 31.5

825.00

2,829.00

	

3,654.00	 - -

1.00

	

1.00	 0.3

0.00

	

0.00	 0.0

10.25

	

10.25	 1.7

0.00

0

0.0

0.0

0.0

0.0

0.0

0.0

Printed by DAWN HAINES	 Page 3
	

Start Print	 11:46:01



The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 06/30/2010
EWR 264.003	 TERMINAL B MODERNIZATION PROGR 	 Start Date	 12/01/2006

LOWER LEVEL & B1 VERTICAL 	 Projected Completion Date
Contractor	 VRH CONSTRUCTION CORPORATION

Work Hours of Employees

Total	 %

	

Total All	 T	 SUrnof all	 Native	 Minority	 Minority	 Female
Trade	 Classification	 Employees Hours	 Employees Hr	 Black	 Hispanic	 Asian	 American	 Hours	 Hours	 Hours

M	 F	 M	 F	 M	 F	 M	 F	 M	 F

JOURNEY WORKER	 8,922.00	 0.00	 8,922.00	 0.00	 0.00	 4,214.00	 0.00	 0.00	 0.00	 0.00	 0.00	 4214.00

Sub Total	 9,184.00	 0.00	 9184.00	 0.00	 0.00	 4,214.00	 0.00	 0.00	 0.00	 000	 0.00	 4,214.00	 45.8	 0.0

Skilled Trades	 237,882.25	 832.00	 238,714.25	 14038.50	 8.00	 20807.50	 824.00	 648.00	 0.00	 0.00	 0.00	 36326.00	 15.2	 0.3

Laborers	 37,898.75	 916.00	 38814.75	 2,934.75	 0.00	 15434.00	 916.00	 114.00	 - 0.00	 0.00	 0.00	 19,398.75	 49.9	 2.3

Grand Total	 275,781.00	 1,748.00	 277,529.00 1	 16973.25	 8.00 1	 36,241.50	 1,740.00	 762.00	 0.00	 0.00	 0.00	 55,724.75	 20.0	 0.6

H.	 •	 •
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THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

BUCKSLIP

TO:	 Felicia Butts-Daniels, Zip 76, Room 238
FROM:	 Dawn Haines, EWR, CTA, Bldg. 74
DATE:	 September 9, 2010
SUBJECT: CONTRACT EWR-264.003 - APPLICATION NO. 44

cc:	 File

Please find attached, Contract EWR-264.003, Payment Application No. 44 with
accompanying documents (MEUR's, Certificate of Payment to All Subs and
Suppliers & Prevailing Wage Certification).

Please forward for processing and payment.



PAYMENT APPUCAT1ON CHECKUST

Ccntract#

P,o#
E5 ri, Date

Date Received From ARE

_J2a_ Entry an WnTra

- I	 SAP Entry	 I /

Subcontractor Approval Request Forms have been receved
and approved for all subcontractors

!rz (MEUR (entered in WnTràk).

Certified Payroll Reports Received & Fed
a) Indicates name, address, SS number and labor

classification for each worker.
b). Back of form competed including beneffls pad and

sighed by officer of company
c) Forms contain entries for each day work was peormed

Certified PayrollChecked Against Subs B&ng Pad

Davy Progress, Equpment And Labor Reports Rec&vad for
/	 Payment Period & Fed

Statement of Payments to M/W/DBE Subs & Suppers Received
/	 -	 and checked against previous period.

Prevailing Wage Statement

Certification of Payments to AH Subs & Suppers
(Contractor Checked & InifiaPed Front of App caton)

/	 Copy for He

- Date to RE / Office Engkieer

1j	 RE Signature I Date Sent To EOC
1



,899246A

The Port Authority of New York and New JerseyPA 33

12.05

CONTRACT NO.

CONTRACTOR

233 Park Ave South, 7th Floor
New York, N.Y. 10013

	

	
SHEET	 1

DATE PREPARED

APPLICATION FOR PAYMENT
EWR-264.003 P0 No. UEWR264003	 DATED	 November 14, 2006	 PAYMENT NO.

VRH Construction Corp. Job No. 2034	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631

VRH Invoice No 6665(R44 July)	 Approximate work performed to	 July 31, 2010

OF	 3
8/17/2010

44

APPROXIMATE QUANTITIES

Item	 DESCRIPTION OF WORE	 UNIT	 This	 Total for Prev.	 UNIT PRICE	 AMOUNT

No.	 .	 Application	 Application	 Total to Dote

1	 Performance and Payment Bond 	 L. S.	 0.00	 343,560.00	 343,560.00	 343,660.00	 343,560.00

2	 Unclassified Work	 L.S.	 212,246.00 50,665,033.08 50,877,279.08	 53,200,000.00	 50,877,279.08

3	 N.C.Contract Specification Sect. 11 Entitled 	 TM	 0.00	 100,243.52	 100,243.52	 100,243.52

"Port Authority Security Requirements"
(S.W.A.C.) L/A Dated 8/15/07

4	 Net Cost Dwg.G005 Note 21A to Unit 	 U P.	 0.00	 553,940.45	 553,940.45	 553,940.45

Price Conversion No. 1 per LIA of 7/23/07

4a	 Net Cost Dwg.G005 Note 21A Security Personnel TM	 0.00	 35,351.01	 35,351.01	 35,351.01

& Equipment as Required to Support Contract Work

5	 Concrete Penalty,
,

 by PA Letter	 L.S.	 0.00	 (1,242.00)	 (1,242.00)	 (1,242.00)	 (1,242.00)

dated 11/06/07

6	 N.C.Dwg.G005 Note 21C Monitoring 	 L.S.	 0.00	 7,889.00	 7,889.00	 7,889.00	 7,889.00

Distribution Panel to L.S. Conversion No. 1

7	 N.C.Dwg.G005 Note 21C Temporary 	 L.S.	 0.00	 32,624.00	 32,624.00	 32,624.00	 32,624.00
Pedestrian Tunnel to L.S. Conversion No. 2

8	 N.C.Dwg.G005 Note 21C Installation	 L.S.	 0.00	 4,774.00	 4,774.00	 4,774.00	 4,774.00
Temporary Hot Water Lines L.S. Conversion 4 3

9	 N.C.Dwg.13005 Note 21B Rerouting of	 L.S.	 0.00	 20,917.43	 20,917.43	 20,917.43	 20,917.43
Supply Duct L.S. Conversion 4 1

10	 N.C.Dwg.G005 No 21B Relocation of Under	 0.00	 723,697.04	 723,697.04	 723,697.04
Ground Utilities iii Conflities with new Construktion

11	 N.C.Dwg.G005 Note 21F1 Asbestos/Lead 	 L.S.	 0.00	 105,288.00	 105,288.00	 105,288.00	 105,288.00
Removal in South Substation & Service Elevator
Machine Room to L.S.Conversion 4 1

12	 N.C.Dwg.13005 Note 21H Removal of Spray 	 L.S.	 0.00	 34,775.00	 34,775.00	 34,775.00	 34,775.00
On Fireproofing la Asbestos in South Service.
Elevator Shaft to L.5.Conversion 4 2

13	 N.C.Dwg.G005 Note 21C Monitor Switchgesrs	 L.S.	 .	 0.00	 16,846.08	 16,846.08	 16,846.08	 16,846.08
NA & ND North Substation to L.S. Conversion 4 4

	

TOTAL APPLIED FOR, TO DATE: 	 52.855.942.61
Lees	 5	 %	 retained as per contract 	 MAX	

Balance to date
Less advances under previous applications:

To be advanced this application:

CHANGE ORDERS (per aiincl,od)

Total to date: $
Less: Previously advanced: $

Change Order amount to be advanced on this application:
TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy):

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification,. /
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis DIMS own knowledge,
as well as by the contractor.	 (

Frnk W. Huil*
The ,.ëontractor Further Certifies (check ens)	 *Individually and on behalf f'the contractor

. I>That all subcontractors and suppliers have been paid any amounts 	 .	 Chief Financial Officer
rfr due from previous progress payments and shall be paid any amounts 	 Title

i	 due from this progress payment; or

AMOUNT

2. That payment has been withheld from a subcontractor or supplier
because there exists a valid basis under the subcontractors or

supplier's contract to withold a payment from that subcontractor
or supplier. (Attached copies of any withholding notices issued in
conjunction with this certification,)

PROIPROJ Ol(G	 ACT	 AREA)	 joa
SYST

The above estimate of quantitiesperformed is correct and is made
from actual inspection add kno'ledge of work performed.

coRRECIsNo 115	 Recommended For Payment:
sccoeosecEwrre	

,.,,.... -....-.	 /
COT5ACT	

...	 )

c	 s	 i

Title:' EN9J14E911 OF CONSU''ION
1.1—

Approved For Payment:

	

-	 For Comptroller

	

*	 If contractor is  corporation, certificate must be
signed by an officer, and if a partnership, by a



2. That payment, has been withheld from a subcontractor or supplier
because there exists a valid basis under the subcontractor's or
supplier's contract to withold a payment from that subcontractor
or supplier. (Attached copies of any withholding notices issued in
conjunction with this certification.)

PROIPROJ	 ORG	 ACT AREA!	 JOB	 AMOUNT
SYST

276,860.46

The above estimate o1 quantities performed is correct and is made
from actual inspectionand knowledge of work performed.

--.---- -----.--
..

RESIDENT ENGINEER

Recommended For Payment:

:

Title: 7' ENGp(EER OF CONffWCTfSN

/	 \
/

ApprovedFor Payment:

For Comptroller
If contractor is a corporation, certificate must be
signed by an officer, and if a partnership, by a

BB99246A

PA 33A	 The Port Authority of New York and New Jersey
1 .O8	 233 Park Ave South, 7th Floor

New York, N.Y. 10013	 SHEET	 2	 OF	 3
DATE PREPARED	 8/17/2010

APPLICATION FOR PAYMENT
CONTRACT NO. EWI{-264.003 PQJNo. UEWR264003	 DATED	 November 14, 2006	 PAYMENT NO.	 44

CONTRACTOR VRH Construction Corp. Job No. 2034	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631

VRH Invoice No.	 6666(R44 July)	 Approximate work performed to	 July 31, 2010

APPROXIMATE QUANTITIES
Item	 DESCRIPTION OF WORK	 UNIT	 This	 Total for Prev.	 UNIT PRICE	 AMOUNT

No.	 Application	 Application	 Total to Data

14 N.C.Dwg,G005-No 21C Construction Staging and	 TM	 0.00	 444,433.16	 444,433.16	 . 444,433.16

Schedule Changes to Accommodate Facility Operational
Requirements.

15 N.C.Dwg.G005 Note 21H Abatement of incidental 	 TM	 0.00	 1,927.31	 1,927.31	 1,927.31

Asbestos and Lead Containing Materials per L/A of 7/9/07

16 N.C.Dwg.G005 Note 21C to Furnish & Install 	 L.S.	 0.00	 38412.00	 38,412.00	 38,412.00	 38,412.00

1200A DIsconnect Switch on Switchgear in South Substation
to lump Sum Conversion #5

17 N.C.Dwg.G005 Dated 7/24'06 General Note 12 Trans	 UP.	 0.00	 224,732.47	 224,732.47	 224,732.47

Port & Dispose Excess SoPi N.C.to U.P.Conversion #1

18 Concrete Penalty by PA Letter dated 5/3/08	 L.S.	 0.00	 (1825.20)	 (1,825.20)	 (1,825.20)	 (1,825.20)

19 N,C.Dwg,G005 Note 21B Relocate Conduit for Delta 	 L.S.	 0.00	 20,411.00	 20,111.00	 20,411.00	 20,411.00

Motor Control Panel (MCP) to L,S. Conversion I 2

20 N.C.Dwg.G005 Note 21C Provide Lenovo Think Pad	 L.S.	 0.00	 6,995.00	 6,995.00	 6,995.00	 6,995.00
R61 Notebooks from N.C. to L.S. Converation # 6

21 N.C.Dwg.G005 Note 21C Provide Three Phase Power 	 L.S.	 0.00	 47060.00	 47,060.00	 47,060.00	 47060.00
Quality Analyzers & LoggersN.C. to L.S. Converation I 7

22 N.C.Dwg.G005 Note 21C Monitor Switchgears NA	 L.S.	 0.00	 12,321.00	 12,321.00	 12,321.00	 12,321.00
& NB North Substation second reading L.S. Converation 8

23 Concrete Penalty by PA Letter dated 4/24/09 	 L.S.	 0.00	 (1,692.50)	 (1692.50)	 (1,692.50)	 (1,692.50)

24 Concrete Penalty by PA Letter dated 4/24/09 	 L.S.	 0.00	 (2,017.86)	 (2,017.86)	 (2,017.86)	 (2,017.86)

25 N.C.Dwg.0005 Note 21G Temp.Power & Light Shut	 L.S.	 0.00	 25,577.00	 25,577.00	 25,577.00	 25,577.00
Down for Switchgear Removal NA to L.S. Conversion 4 I

26 N.C.Dwg.G005 Note 21H Removal Spray On Fire Proofing & Abe L.S. 	 0.00	 91,000.00	 91,000.00	 91,000.00	 91,000.00
Steel Framing, B-i Concoure Level to L.S. Conversion # 2

27 N.C.Dwg.G005 Note 21G Temporary Power Required	 TM	 0.00	 9751.99	 9,751.99	 9,751.99
Electrical Shutdowns not Shown on Contract Drawings

28 N.C,Dwg.G005 General Note '17 Modify, Maintain	 TM	 0.00	 2769.02	 2,769.02	 2,769.02
& Relocate "Wayfinding" Signage

TOTAL APPLIED FOR, TO DATE	 53,775,797.00
Less 5	 %	 retained a; per contract	 MAX $	 2,660,000.00	 2,660,000.00

Balance to date	 51,115,797.00

	

Less advances under previous applications: 	 50,903,551.00

	

To be advanced this application : 	 212,246.00

CHANGE ORDERS (Ver uttached)
Total to date: $	 5,090,596$7

Less: Previously advanced $	 5,025,982.4 Ib
Change Order amount Lobe advanced on this app)icatio,	 64,614.45

	

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (Qs per copy): 	 276860.46

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set 	 .
forth if any is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification,
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge, 	 /
as well as by the contractor.

	

	 .../ /
Frank W. Hgry

The 26nrcor Further Certifies chec) ono)	 *Individually and on behafff the contiactor

FTat all subcontractors and suppliers have been paid any amounts 	 Chief Financial Officer
from previous progress payments and shall be paid any amounts 	 Title

, /	 due from this progress payment; or



The Port Authority of New York and New Jersey
PA 326
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241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

	Payment No 44
	

Contract Number EWR-264.003	 Sheet	 3 of 3
Purchase Order No. UEWR264003

Approxihiate work performed to	 7/31/2010
TYPE
TOTAL ESTIMATED AMOUNT	 ESTIMATE OF WORK PERFORMED	 TOTAL AMOUNTS

ORDER

NO. PACC TYPE TOTAL ESTIMATED AMOUNT 	 THIS ESTIMATE PAID TO DATE 	 THIS ESTIMATE	 TO DATE

	LS	 59,046.00	 0%	 100%	 -	 59,046.00

	

2	 2 T&M	 12,447.35	 0%	 91%	 -	 11,284.36

	

3	 7 LS	 28,189.15	 0%	 100%	 -	 28,189.15

	

4	 8 LS	 62,488.00	 0%	 100%	 -	 62,488.00 7,

	

5	 1 LS	 1,580.00	 00	 100%	 -	 1580.00

	

6 ._. _ Ii LS	 34,085.00	 00	 100°o	 -	 34,085.00

	

7	 :22 LS	 1	 33,769.00	 0°	 100°	 -	 33,769.00 v"

	

__.! _13 LS	 94,118.13	 0°	 100°	 -	 94,118.13

	

9	 10 LS	 53,543.00	 .	 0°	 100°	 -	 53,543.00

	

10	 11 LS	 17,424.00	 0°	 1000/	 -	 17,424.00

	

11 24 LS	 15,996.50	 0%	 100%	 -	 15,996.50 1/
	12	 23 LS	 33,539.15	 0°	 100°	 -	 33,539.15

	

13, Ii LS	 97,307.94	 0°!	 1000	 -	 97,307.94 .J
	14	 31 LS	 19,972.00	 0° 	 1000/	 -	 19,972.00

	

1526 LS	 14,830.00	 0° 	 100°	 -	 14,830.00

	

16	 33 LS	 15,569.00	 0° 	 100°	 -	 15,569.00 4
	17 32 LS	 42,800.00	 0° 	 1000	 -	 42,800.00 1/

	

..i!	 27 LS	 36,088.00	 0°	 100°	 -	 36,088.00

	

19	 15 LS	 1,237,968.60	 2%	 98°	 29,519.00	 1,213,209.3

	

20 34 LS	 54,067.00	 0%	 1000	 -	 54,067.00

	

_i 	 LS	 35,743.00	 0%	 100°o	 -	 35,743.00

	

22	 5 LS	 159,281.00	 0%	 100°	 -	 159,281.00

	

._23 41 LS	 14,420.00	 0%	 1000	 -	 14,420.00

	

24 39 LS	 15,240.00	 0%	 1000	 -	 15,240.00

	

25	 19 LS	 105,000.00	 0%	 100°!	 -	 105,000.00
12	 LS	 50,900.40	 0%	 1000	 -	 50,900.40

	

27 16 LS	 56,352.00	 0%	 50°	 -	 28,176.00 J/

	

28	 9 LS	 58,239.00	 0%	 100%	 58,239.00 ./.

	

29 35 LS	 14,906.00	 0%	 100%	 -	 14,906.00 1/.
	30 40 LS	 12,500.00	 0%	 100%	 -	 12,500.00 ''

	

31	 43 LS	 21,222.00	 0%	 100%	 -	 21,222.00

	

32 42 T&M	 0.00	 0%	 0%	 -	 -

	

33 44 LS	 31,882.00	 0%	 100%-	 31,882.00

	

134 48 LS	 17,463.00	 0%	 100%	 -	 17,463.00

	

35 53 T&M	 9,429.05	 0%	 92%	 -	 8,712.98 1/

	

3 - 51 LS	 23,989.00	 0%	 100%	 -	 23,989.00

	

37 46 LS.	 147,464.00	 0%	 100%	 -	 147,464.00 '/i

	

38 . 49 LS	 8,654.00	 0%	 100%	 -	 8,654.00 11.
	391 52 LS	 40,475.00	 0%	 100%	 -	 40,475.00 ../

	

40 45 LS	 77,752.00	 0%	 100%	 -	 77,752.00	 J
	41	 62 LS	 42,800.00	 0%	 100%	 -	 42,800.00 1

	

42 60 LS	 60,191.00	 0%	 100%	 -	 60,191.00

	

43 63 LS	 35,593.00	 0%	 100%	 -	 35,593.00/

	

44 61 LS	 14,980.00	 0%	 100%	 -	 14,980.00 '1

	

45 67 LS	 10,668.00	 0%	 100%	 -	 10,668.00

	

461 47 LS	 10,888.00	 0%	 100%	 -	 10,888.00 /J
	47 29 LS	 5,029.00	 0%	 100%	 -	 5,029.00

4	 59 T&M	 40,510.27	 0%	 96%	 -	 38,720.76

	

49, 70 LS	 7,261.00	 0%	 100%	 -	 7,261.00

	

50 65 LS	 30,000.00	 0%	 100%	 -	 30,000.00 J

	

51 73 T&M	 100	 0%	 0%	 -	 -

	

52 72 LS	 35,000.00	 —0%1	 100%	 - 	 35,000001

	

53	 71 LS	 58,911.00	 0%j	 100%	 -	 58,911.00 1
	54 681 LS	 15,536.00	 0%1	 100%	 -	 15,536.00

55 78 T&M 1	 40,168.53	 0%	 95%	 -	 38,160.OB '



The Port Authority of New York and New Jersey

241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Contract Number	 EWR-264.003	 Sheet	 3 of 3
Purchase Order No. UEWR264003

Approximate work peEformed	 to	 7/31/2010
TYPE
TOTAL ESTIMATED AMOUNT	 ESTIMATE OF WORK PERFORMED 	 TOTAL AMOUNTS

ORDER
NO. PACC TYPE TOTAL ESTIMATED AMOUNT

56 30 LS	 190,000.00
57 64 T&M	 246,073.12
58 SC) T&M	 211,744.23
59 75 LS	 4,619.00
60 86 T&M	 7,932.77
61	 79 LS	 52,965.00
62 82 T&M	 93,934.32
63 83 LS	 9974.00
64 55 LS	 46,052.00
65 69 T&M	 25,430.55
66 74 LS	 34,149.00

	

167 184 LS	 42,656.00
68	 9 '6 LS	 21,293.00
69 .....	 LS	 13,907.00
70 65 LS	 20,865.00
71	 88 T&M	 122,398.37
72 66 LS	 12,045.00
73 95 LS	 5,036.00
74 93 LS	 31,851.00
75 92 T&M	 48,314.24
76 57 LS	 28,000.00
77 97 LS	 29,619.00
78 103 LS	 10,780.00
79 :T6 T&M	 866.77
80	 37 LS	 25,152.00
81	 77 LS	 52,000.00
82 10 LS	 9,974.00
83 10 T&M	 12,981.18
84 96 LS	 20,865.00
85 98 LS	 9,442.00
86 104 LS	 55,310.00
87 109 LS	 21,992.00
88 99 T&M	 0.00
89 10 T&M	 59,736.46
90 108 T&M	 8,282.08
91 - 81 LS	 26,311.00
92 '115 LS	 20,962.00
93	 12 LS	 72,118.00
94 114 LS	 15,924.00
96 116 LS	 24,954.00
97 111 LS	 72,835.00
98 117 LS	 20,972.00
99 94 LS	 26,583.00

100 113 LS	 19,417.00
101 110 LS	 59,745.00
102 107 T&M	 4.62804

PA 326
1-76

Payment No 44

THIS ESTIMATE PAID TO DATE
	

THIS ESTIMATE

	0% 	 100%

	

0%	 94%

	

0%	 95%

	

0%	 100%
95%

0%

	

0%
	

100%

	

0%
	

100%

	

0%
	

100%

	

0%
	

95%
0%

	

0%
	

100%

	

0%
	

100%

	

0%
	

100%

	

0%
	

100%

	

0%
	

89%

	

0%
	

100%

	

0%
	

100%
100%

	

0%
	

95%

	

0%
	

100%

	

0%
	

100%

	

0%
	

100%
.95%

	

0%
	

100%

	

0%
	

100%

	

0%
	

100%

	

0%
	

94%

	

0%
	

100%
100%

	

0%
	

100%
100%

0%
100%

	

0%
	

95%

	

0%
	

100%

	

0%
	

100%

	

0%
	

100%

	

0%
	

100%

	

0%
	

100%

	

0%
	

100%

	

0%
	

100%

	

0%
	

100%

	

0%
	

100%

	

50%	 .50
95%1-	 95%1	 4,396.64

AMOUNTS CARRIED FORWARD	 64614.45	 5,

TO DATE
190,000.00 .11

230,554.03'>
201,171.46 //

4,619.00
7,536.12

52,965.00
93,934.32 1/

9,974.00
46052.00 '4
24,159.01
34149.00
42,656.00
21,293.00
13,907.00
20,865.00 1,?

109,150.24
12,045.00
5,036.00

31,851.00 
45,898.52 v'
28,000.00 1'
29,619.00
10,780.00

826.31
25,152.00 V,
52,000.00 ,/'/
9,974.00

12,200.93 (/
20,865.00 J,/
9,442.00 J/

55,310.00
21,992.00

59,736.46
7,875.44

26,311.00
20,962.00 '1
72,118.00
15,924.00
24,954.00
72,835.00
20,972.00
26,583.00
19,417.00 fj
29,872.50 .1 /

4396.64 IJ



I	 CONT!NUAT!ON SHEET
	

AlA DOCUMENT G703

	APPLICATION NO: .	 44

	

APPLICATION DATE: 	 08/1740

	

PERIOD TO:	 07/31/10

	

ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6665R44

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractor's signed certification is attached. -
In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

Al	 B	 I	 c	 I
	

F
MATERIALS

NO.	 PRESENTLY
APPLICATION	 STORED

(D+E)	 (NOT IN
D ORE)

1 GENERAL CONDITIONS	 2,157,943.00	 2,114,784.00	 -
2 GENERAL CONSTRUCTION	 2,135,797.00	 2,093,081.08	 -
3 MOBILIZATION	 .	 150,000.00	 150,000.00	 -
4 TEMPORARY PARTITIONS

1 Temp. Ramp Submittal	 6,000.00	 6,000.00	 -
Temp. Wall Submittal	 6,000.00	 6,000.00	 -
Construct. Temp. Ramp	 40,000.00	 40,000.00	 -
Layout Temp. Partitions	 2,000.00	 2,000.00

Construct Temp. Partitions	 200,000.00	 200,000.00	 -
Construct BI Lobby temp. Passageway	 175,000.00	 175,000.00	 -
Mid level Temp. Partitions 	 2,000.00	 2,000.00	 -
Construct Temp. Partitions 	 50,000.00	 50,000.00	 -

2 layout Temp. Partitions 	 2,000.00	 2,000.00	 -
Construct Temp. Partitions Ext. 	 60,000.00	 60,000.00	 -

B2 Construct. Temp. Partitions	 60,000.00	 60,000.00	 -
Construct. Temp. Partitions 	 75,000.00	 75,000.00	 -
Relocate Temp. Partitions East Ticketing 	 75,000.00	 75,000.00
Construct Temp. Partitions 	 30,000.00	 30,000.00	 -
Construct Temp. Partitions Nse 	 30,000.00	 30,000.00	 -
Construct. Temp. Partitions Sse 	 50,000.00	 50,000.00	 -
Temp. Partitions for Service Escalator 	 30,852.00	 30,152.00	 -
ConstructUpper Level Temp. Partitions . 	 35,852.00	 35,152.00
Temp. Partitions for Service Elevators 	 20,000.00	 20,000.00	 -
Construct. Temp. Partitions 	 50,000.00	 50,000.00	 -
Construct. Temp. Partitions 	 50,000.00	 50,000.00	 -
Construct. Temp. Partitions 	 .	 30,000.00	 30,000.00	 -
Construct. Temp. Partitions ML BI North 	 26,324.00	 26,324.00	 -
Construct. Temp. Partitions ML 	 26,324.00	 26,324.00	 -
Construct. Temp. Partitions ML BI South 	 ' 26,324.00	 26,324.00	 -	 -

SUB TOTALS	 .	 5,602,416.00	 5,516,541.08	 -

-	 Users may obtain validation of this document by requesting of 	 the license a completed AlA Document D401

0.00

COMPLETED	 (0— C)
AND STORED
	

(C - G)
TO DATE
(D+E+F)

	

2,114,784.00	 98.00%
	

43,159.00

	

2,093,081.08	 98.00%
	

42,715.92

	

150,000.00	 100.00%

	

6,000.00	 100.00%

	

6,000.00	 100.00%

	

40,000.00	 100.00%

	

2,000.00	 100.00%

	

200,000.00	 100.00%

	

175,000.00	 100.00%

	

2,000.00	 100.00%

	

50,000.00	 100.00%

	

2,000.00	 100.00%

	

60,000.00	 100.00%

	

60.000.00.	 100.00%

	

75,000.00	 100.00%

	

75,000.00	 100.00%

	

30,000.00	 100.00%

	

30,000.00	 100.00%

	

50,000.00	 100.00%

	

30852.00	 100.00%

	

35,852.00	 100.00%

	

20,000.00	 100.00%

	

50,000.00	 100.00%

	

50,000.00	 100.00%

	

30,000.00	 100.00%

	

26,324.00	 100.00%

	

26,324.00	 100.00%

	

26,324.00	 100.00%
5,516,541.08

of Document's Authentic
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CONT!NUAT!ON SHEET•
	

AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
	 APPLICATION NO:	 -	 44

Contractors signed certification is attached. 	 APPLICATION DATE:	 08/17/10
In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 07/31/10

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO: 	 VRFI Job 2034

	

VRH [NV. NO	 6665R44
D	 . 1	 E	 F	 G 	 H
WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE

NO. I	 I	 VALUE
	

ROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH

	

APPLICATION .	 STORED	 AND STORED	 (C - G)
(D+E)	 (NOTIN	 TO DATE

	

DORE)	 (D+E+E)
Construct. Temp. Partitions UL	 26324.00

	
26,324.00	 -	 26,324.00	 100.00%	 -

5 SELECTIVE I DEMOLITITON	 975,000.00
	

975,000.00	 -	 975,000.00	 100.00%	 -
6 ASBESTOS ABATEMENT	 200,000.00

	
200,000.00	 -	 200,000.00	 100.00%	 -

7	 LEAD ABATEMENT	 589,750.00
	

589,750.00	 -	 589,750.00	 100.00%	 -
8	 SITEWORK	 194,000.00

	
194,000.00	 -	 194,000.00	 100.00%	 -

9	 SHORING	 .	 107,944.00
	

107,944.00	 -	 107,944.00-	 100.00%	 -
10 MINI PILES	 956,000.00

	
956,000.00	 -	 956,000.00	 100.00%	 -

11 PAVEMENT MARKINGS 	 3,500.00
	

3,500.00	 -	 3,500.00	 100.00%	 -
12 FENCES AND GATES	 60,200.00

	
60,200.00	 -	 60,200.00	 100.001/6 	-

13 TRAFFIC CONTROL MAINTRNANCE	 25,000.00
	

25,000.00	 -	 25,000.00 100.00%
14 CAST-IN-PLACE CONCRETE

Remove Fill From Term. B 	 278,594.00
	

278,594.00	 -	 278,594.00	 100.00%	 -
Cast in Place Concrete Submittal 	 5,000.00

	
5,000.00	 -	 5,000.00	 100.00%	 -

1.2 Lobby & EIIE2 Escalators
Construct Spread Footings	 21,233.00

	
21,233.00	 -	 21,233.00	 100.00%	 -

Concrete Pile Caps & Pits 	 54,489.00
	

54,489.00	 -	 54,489.00	 100.00%	 -
New Concrete Ext Stub Walls & Grade Beams 	 27,814.00

	
27,814.00	 -	 27,814.00	 100.00%	 -

Slab on Grade	 394,124,00
	

394,124.00	 -	 394,124.00	 100.00%	 -
New Concrete Sidewalk at Frontage	 84,879.00

	
84,879.00	 -	 84,879.00	 100.00%	 -

Concrete Topping 	 97,819.00
	

97,819.00	 -	 97,819.00	 100.00%	 -
1.6 South Generator Conduit under Road

Sitework Concrete Restoration 	 32,174.00
	

32,174.00	 -	 -	 32,174.00	 100.00%	 -
2.1 North End of B2

New Concrete Sidewalk at B2 Norh Frontage 	 43,624.00
	

43,624.00	 -	 43,624.00	 100.00%	 -
2.2 South End of B2

New Concrete Sidewalk at B2 South Frontage	 32,909.00
	

32,909.00	 -	 32,909.00	 100.00%	 -
Construct Slab on Grade 	 ..	 25,429.00

	
25,429.00	 -	 25,429.00	 100.00%	 -

2.3 Baggage Claim Area & Offices
Place Concrete Pad for Al-LU #7 	 7,969.00

	
7,969.00	 -	 7,969.00	 100.00%

SUB TOTALS	 4,243,775.00 -
	

4,243,775.00	 0.00	 0.00	 4,243,775.00	 0.00

-	 Users may obtain validation of this document by requesting of the cense a completed AlA Document D401 - Certification of Documents Authenticity

Page 2 of 21



CONTINUATION SHEET	 AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -- -	 - - -	 L -	 -	 APPLICATION NO:	 44

Contractors signed certification is attached	 APPLICATION DA I E	 -	 -03/1.71110 -	 -

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 07/31/10

Use Column I on Contracts where variable retainage for line items may apply. - 	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 6665R44
A	 B	 C	 D	 HF	 F	 G

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 BALANCE
NO,	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 • C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D + E)	 (NOT IN	 TO DATE

	

DORE)	 (1J+E+F)
Concrete Pile Caps	 50,004.00	 50,004.00	 -	 50,004.00	 100.001/6	 -
New Concrete Stub Wall 	 26,609.00	 26,609.00	 -	 26,609.00	 100.00%	 -
Slab on Grade (&AHU Pads) 	 664,959.00	 664,959.00	 -	 664,959.00	 100.00%	 -
U East - Concrete Masonry Restoration 	 9,294.00	 9,294.00	 -	 -	 9,294.00	 100.00%	 -
New Concrete Sidewalk @ Frontage 	 51,199.00	 51,199.00	 -	 -	 51,199.00	 100.00%	 -
Concrete Topping 	 161,184.00	 161,184.00	 -	 161,184.00	 100.00%	 -

2.5 South Substation Area & Corrider
Concrete Pile Caps	 44,769.00	 44,769.00	 -	 44,769.00	 100.00%
Slab on Grade	 102,249.00	 102,249.00	 -	 102,249.00	 100.00%	 -
Concrete Topping 	 29,179.00	 29,179.00	 -	 29,79.00	 100.00%	 -

210 Curb Joint Between 1-22 ml
Place New concrete for New Drainage Trough 1	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 2 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 3 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 4 	 57,824.00	 57,824.00	 -	 57,82400	 100.00%	 -
Place New Concrete for New Drainage Trough 5	 57,824.00	 57,824.00	 -	 57,824.00	 100.001/6	 -
Place New Concrete for New Drainage Trough 6 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -.
Place New Concrete for New Drainage Trough 7 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 8 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -

2.12 Service Elevators
Elevator Pit Pilecaps Concrete	 14,759.00	 14,759.00	 -	 14,759.00	 100.00%	 -
Elevator Pit Concie Slab & Walls 	 34,234.00	 34,234.00	 -	 34,234.00	 100.00%	 -

2.13 ES Escalator & Infill Slab
Concrete Slab on Metal Deck at Infill 	 ..	 70,744.00	 70,744.00	 -	 70,744.00	 100.00%	 -

3.1 North Substation, Generator Emer. Switchgear 	 -	 -	 -	 -
Construct Concrete Generator Pad	 16,434.00	 16,434.00	 -	 16,434.00	 100.00%	 -

3.4 Final BI Lobby, Escalators E3/E4
Construct Spread Footings	 36,114.00	 36,114.00	 -	 36,114.00	 100.00%	 -
Construct PileCaps at Elevator & Escalator Pits 	 70,179.00	 70,179.00	 -	 70,179.00	 I60.00%	 -
Final Slab on Grade at South Sector 	 146,154.00	 146,154.00	 -	 146,154.00	 100.00%	 -

-	 Concrete Topping	 53,469.00	 53,469.00	 -	 53,469.00	 100.00%	 - I
SUB TOTALS	 2,044,125.00	 2,044,125.00	 0.00	 0.00 1	 2,044,125.00	 0.00

Users may obtain validation of this document by requesting of the license a completed AA Document D401 - Certification of Documents Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

44

08/17/10

07/31/10
VRH Job 2O34	 -------	 -.	 ---- -= - -

6665R44
H

BALANCE
TO FINISH

(C - G)

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:
Cc	 or's s i gnedcertificatien is attached,	 -	 APPLICATION DATE
In tabulations below, amounts are stated to the nearest dollar. 	

- -	 - -	
-	 ..	 .	 PERIOD TO:

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCI-11TECTS PROJECT NO:
VRH [NV. NO

A	 -	 B	 C	 I)	 E	 F	 G	 -
IT'MDESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)

APPLICATION	 STORED	 AND STORED
(D+E)	 (NOT IN	 TO DATE

D OR E	 (D+E+fl
33 BHS Belt 1b4,MER4, Loading Dock Cig

Concrete Housekeeping Equip. Pads MER 94	 9,249.00	 9,24900	 -
3.10 South Generator/ Sitework	 -

South Generator Concrete Foundations/Slab	 173,189.00	 173,189.00	 -
Construct Concrete East Wall	 46,463.00	 46,463.00	 -

15 UNIT MASONRY	 334,000.00	 327,320.00	 -
16 STRUCTURAL STEEL	 877,324.00	 877,324.00	 -
17 MISCELLANEOUS STEEL •	-

Misc steel Submittal	 18,898.00	 18,898.00	 -
Fab Misc Steel Drainage Trough	 32,000.00	 32,000.00	 -
Fab Steel Stair	 21,031.00	 21,031.00	 -

1.2 Lobby & EIIE2 Escalators
Install Steel Stair # I 	 85,000.00	 85,000.00	 -

2.3 Baggage Claim Area
Misc Steel Framing at CW Loc 	 302,223.00	 302,223.00	 -

Tube Steel at Baggage Offices	 8,198.00	 8,198.00	 -
2.10 Curb Joints Between 1-22 ML 	 -

Install Misc Steel Drains Trough II	 32,375.00	 32,375.00	 -
Install Misc Steel Drains Trough 92	 32,375.00	 32,375.00	 -
Install Misc Steel Drains Trough 93 	 32,375.00	 32,375.00	 -
Install Misc Steel Drains Trough 94	 .	 32,375.00	 32,375.00	 -	 -
Install Misc Steel Drains Trough 95	 -	 32,375.00	 32,375.00	 -
Install Misc Steel Drains Trough 96 	 32,375.00	 32,375.00	 -
Install Misc Steel Drains Trough 7 	 32,375.00	 32,375.00	 -

Install Misc Steel Drains Trough 48	 32,375.00	 32,375.00
3.9 Strict Modns/Closures

Misc Steel/Deck Closure BBS Openings 	 418,443.00	 418,443.00	 -
18 ORNAMENTAL METAL

I Ornamental /Glazed Elev. Enclosure Submittal 	 84,000.00	 84,000.00	 -
2 Fab Ornamental /Glazed Elevators Enclosure	 864,000.00	 864,000.00	 -
3 Erect Ornamental Enclosure 	 452,000.00	 429,400.00	 -
4 Glazing at Elevator Enclosure - 	 290,000.00	 101,500.00	 -

5 Misc. SS Fabrication's	 310,000.00	 306,900.00	 -

-	 SUB TOTALS	 4,585,018.00	 4,364,138.00

Users may obtain validation of this document by requesting or the license a completed AlA Document D401-

	

9,249.00	 100.00%

	

173,189.00	 100.00%

	

46,463.00	 100.00%

	

327,320.00	 98.00%

	

877,324.00	 100.00%

	

18,898.00	 100.00%

	

32,000.00	 100.001/6

	

21,031.00	 100.00%

	

85,000.00	 100.00%

	

302,223.00	 100.00%

	

8,198.00	 100.00%

	

32,375.00	 100.00%

	

32,375.00	 100.00%

	

32,375.00	 100.00%

	

32,375.00	 100.00%

	

32,375.00	 100.00%

	

32,375.00	 100.00%

	

32,375.00	 100.00%

	

32,375.00	 100.00%

	

418,443.00	 100.00%

	

84,000.00	 100.00%

	

864,000.00	 100.00%

	

429,400.00	 95.00%

	

101,500.00	 35.00%

	

306,900.00	 99.00%

0.00
	

4,364
1 

138.00

of Documents Authenticity

6,680.00

22,600.00
188,500.00

3,100.00

220,880.00

Page 4 of 21



CONTINUATION SHEET	 AlA DOCUMENT G703

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, contag	 APPLICATION NO:	 44
Contractors signen't. t'	- 	 - -	 APPLICATION DATE	 08/17/10cemi'

ln tabulations below, amounts are stated to the nearest dollar. 	 -- -	 -	 ---	 PERIOD TO:	 --	 07/31/10

Use Column Ion Contracts where variable retainage for line items may apply. 	 -	 -	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6665R44
AB	 C	 D	 E	 F	 0	 H

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 - MATERIALS	 TOTAL	 % -	 BALANCE
NO.	 VALUE	 FROM 

PREVIOUS	
THIS PERIOD	 PRESENTLY	 COMPLETED	 (G=C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G).	 (I) E)	 (NOT IN	 TO DATE
D ORE)	 (D+E+F)

Users may obtain validation of this document by

19 COLUMN COVERS
20 EXPANSION CONTROL
21 ARCHITECTURAL WOODWORK
22 WATERPROOFING
23 - EXTERIOR INSULATION & FINISH
24 FIREPROOFING
25 METAL DOORS & FRAMES
26 OVERHEAD COILING DOORS
27 GLAZING

Window Wall & Glazing Submittal
Metal Glass Guardrails Submittal
Crystal Panels Submittal -	 -
Fab.Cryslal Panels
Fab.Metal Glass Guardrails Mid-Level Bt&B2
Fab. Vestibute Storefront Lower Level B-2
Fab.Curtain Wall for Lower-Level Baggage
Fair. Vestibule Storefront Lower Level B-I
Fab.Metal Glass Guardrails Mid-Level RI E3/4

1.2 Bt Lobby mc.E-IIE-2 Escalators
Field Measure for Vestibute Storefront
Install Vestibule Storefront
Install Automatic Doors at Vestibute
Crystal Glass Wall Panels

1.4 El&E2 Escalators Stair& Gaardrail,ML
Field Measure -Template for Guardrails(El/E2)
Fab.Metal Glass Guardrails (EIIE2)

2.1 North End of 8-2	 -
Field Measure for B2 Vestibute Storefront
Istall North B2 Vestibule Storefront
Install Automatic Doors at B2 Vestibute
Crystal Glass Wall Panels 	 -

2.1 South End of B-2
Istall South B2 Vestibule Storefront

	

730,000.00	 726,350.00

	

132,210.00	 132,210.00

	

74,400.00	 - -_ 74,400.00

	

67,660.00	 67,660.00

	

187,000.00	 187,000.00

	

50,000.00	 49,000.00

	

121,000.00	 121,000.00

	

11,850.00	 11,850.00

	

20,294.00	 20,294.00

	

23,794.00	 23,794.00

	

17,794.00	 17,794.00

	

67,794.00	 67,794.00

	

18,544.00	 18,544.00

	

8,794.00	 8,794.00

	

18,794.00	 18,794.00

	

8,794.00	 8,794.00
18,544.00

	

4,794.00	 4,794.00

	

75,294.00	 75,294.00

	

98,794.00	 98,794.00

	

97,794.00	 97,794.00

	

6,794.00	 6,794.00

	

92,794.00	 92,794.00

	

4,794.00	 4,794.00

	

50,794.00	 50,794.00

	

50,794.00	 50,794.00

	

172,794.00	 .	 172,794.00

	

33,794.00	 33,794.00

	

2,266,500.00	 2,243,306.00

iuestln q of the license a comple

	

726,350.00	 99.50%'

	

132,210.00	 100.00%

	

74,400.00	 100.00%

	

67,660.00	 100.001/6

	

187,000.00	 100.00%

	

49,000.00	 98.00%

	

121,000.00	 100.00%

	

11,850.00	 100.00%

	

20,294.00	 100.00%

	

23,794.00	 100.00%

	

17,794.00	 I00.00'/

	

67,794.00	 100.00%

	

18,544.00	 100.00%

	

8,794.00	 100.00%

	

18,794.00	 100.00%

	

8,794.00	 100.00%
-	 0.00%

	

4,794.00	 100.00%

	

75,294.00	 100.00%

	

98,794.00	 100.00%

	

97,794.00	 100.00%
-	 0.00%

	

6,794.00	 100.00%

	

92,794.00	 100.00%

	

4,794.00	 100.00%

	

50,794.00	 100.00%

	

50,794.00	 100.00%

	

172,794.00	 100.00%

	

33,794.00	 100.00%

2,243,306.00

of Document's Authentic

I -

0.00
	

0.00

Document D401

3,650.00

1,000.00

18,544.00

23,194.00
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CONTINUATION SHEET
	

AlA DOCUMENT G703

	APPLICATION NO:	 44
-- -.---- = - APPLICATION DATE ,	.08/17/10.

	

PERIOD TO:	 07/31/10

	

ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRHINV.NO	 6665R44

	

F	 .0 	 H
MATERIALS	 TOTAL	 BALANCE

	

PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G+C)

	

ICATION	 . STORED	 AND STORED
)+E)	 (NOT IN	 TO DATE

DORE)	 (D+E+F)

	

50,794.00	 -	 50,794.00	 100.00%

	

14,794.00	 -	 14,794.00	 100.00%

	

5,794.00	 -	 5,794.00	 100.00%

	

83,794.00	 -	 83,794.00	 100.00%

	

51,294.00	 -	 51,294.00	 100.00%

	

104,794.00	 -	 104,794.00	 100.00%

	

152,794.00	 -	 .	 152,794.00	 100.00%

	

69,794.00	 -	 69,794.00	 100.00%

	

47,794.00	 -	 47,794.00	 100.00%

	

47,794.00	 -	 47,794.00	 100.00%

	

52,794.00	 -	 52,794.00	 100.00%

	

156,5 16.00	 -	 156,516.00	 65.00%

	

6,794.00	 6,794.00	 100.00%
0.00%

	

60,852.00	 -	 60,852.00	 100.00%

	

60,852.00	 -	 60,852.00	 100.00%

	

35,852.00	 -	 35,852.00	 100.00%

	

45,852.00	 -	 .	 45,852.00	 100.00%

	

29,852.00	 -	 29,852.00	 100.00%

	

45,852.00	 -	 45,852.00	 100.00%

	

29,852.00	 -	 29,852.00	 100.00%

	

505,852.00	 -	 .505,852.00	 100.00%

	

35,852.00	 -	 35,852.00	 100.00%

	

35,852.00	 -	 .	 35,852.00	 100.00%

1,725,270,00	 6,794.00	 0.00	 1,732,064.00

ae a completed AlA Document D401 - Certification of Document's Authenticity

AI'PL
(t

Install Automatic Doors at South B2 Vestibute 	 50,794.00
2.3 Baggage Claim Area

Remove Crystal Panels	 14,794.00
Field Measure for Curtain Wall Fabricaton 	 5,794.00
Install Curtain Wall Metal	 83,794.00
Install Curtain Wall Glazing	 51,294.00
Stainless Steel & Glazing at Baggage Office 	 104,794.00
Crystal Glass Wall Panels	 152,794.00

2.6 Eastl/2 Ticketing Area Oversize Bag
East Ticketing Crystal Glass Wall Panels 	 69,794.00

2.7 North Side of B 2 Lobby ML
Metal/Glass Guardrails North Side Escalators 	 47,794.00

2.7 South Side of B 2 Lobby ML
Metal/Glass Guardrails South Side Escalators 	 47,794.00

3.2 Final B2 Lobby
Crystal Glass Wall Panels 	 52,794.00

3.4 Final BI Lobby Escalators E3, F4 Elevsl/2
Crystal Glass Wall Panels	 240,794.00

3.4 Final BI Lobby Escalators E3,E4 Elevsl/2
Field Measure Template for Guardrails(E3/E4)	 6,794.00
Install Metal Glass Guardrails (E3/E4) 	 122,798.00

21 DRYWALL
Fab. GFRG Panels Mid-Level BI & B2	 60,852.00
Fab. GFRG Panels Mid-Level BI E3/E4	 60,852.00

1 Install Exterior Metal Ceiling over Sidewalk 	 35,852.00
Partition Construction 	 .	 45,852.00
Construct. Cement Board Soffits over Sidewalk 	 29,852.00
Vestibule Ceiling	 45,852.00
Drywall Ceilings and Soffits 	 .	 29,852.00
Metal Pan Ceilings	 .	 505,852.00
Stud Framing for MER 6 143	 35,852.00

- Drywall Plywood & Galv. Metal End. MER #143	 35,852.00 -

SUB TOTALS	 1,939,140.00

-	 Users may obtain validation of this document by requesting of the

'AL& Dorement 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractors signed certification is attached. 	 -	 -	 --.-

In tabulations below, amounts are stated to the nearest dollar.
Use Column I on Contracts where variable retainage for line items may apply.

A	 B	 C	 I	 D	 I	 E
TEM	 DESCRIPTION OF WORK	 SCHEDULJ
NO. I	 VALUE

(C -0)

84,278.00

122,798.00

207,076.00
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CONTINUATION SHEET
MA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

A/A DOCUMENT G703

-	 .	 .

	

APPLICATION NO:	 44-	
APPLICATION DATE: 	 == -=00/17110	 --=	 -=---	 . --

	

PERIOD TO:	 07/31/10

	

ARCHITECT'S PROJECT NO:	 VRFI Job 2034

	

VRH INV. NO	 6665R44
	E 	 F	 0___	 H

	

WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO. VALUE

Install Framing for Soffit/Fascia EIIE2	 29,852.00

Install GFRG Panels Et/02 	 30,852.00

2 Partition Layout Top & Bottom Track-Wet Areas 	 147,852.00

Stud Framing & Blocking -Wet Areas	 147,852.00

Drywall-Wet Areas	 147,852.00

Wet Ticketing- New Partitions	 147,852.00

Ceiling Construction For North B2 Vestibule 	 147,852.00

WT Drywall Ceilings	 75,852.00

WT Suspended Ceilings	 35,852.00

WT Metal Pan Ceilings	 155,852.00

Ceiling Construction B2 Vestibule 	 125,852.00

Drywall Ceilings & Soffits	 75,852.00

Suspended Ceilings 	 30,852.00

Metal Pan Ceilings 	 405,852.00

Install Exterior Metal Ceiling over Sidewalk 	 105,852.00

Metal Stud & Drywall Baggage Offices	 55,852.00

Drywall Soffits & Ceilings 	 .	 55,852.00

Metal Pan Ceiling Construction	 .	 155,852.00

Ceiling at South Corridor 	 .	 80,852.00

ET New Partition	 55,852.00

ET Drywall Ceilings & Soffits 	 .	 55,852.00

ET Suspended Ceilings	 55,852.00

ET Metal Pan Ceilings	 105,852.00

Framing for Soffit/Fascia North Side Eicalators 	 30,852.00

Install GFRG Panels NSE	 45,852.00

Framing for SoffitiFascia South Side Escalators 	 65,852.00

Install GFRG Panels SSE 	 35,852.00

Mid Level Partitions	 75,852.00

Construct Drywall Partitions Escalator ES 	 30,852.00

Plaster ES	 .	 168,204.00
Elevator Shafiwall Construction 	 30,852.00

SUB TOTALS	 2,917,764.00 -

Users may obtain validation of this document by requesting of the

APPLICATION
(D + E)

29,852.00

30,852.00

147,852.00

147,852.00

147,852.00

147,852=00

147,852.00

75,852.00

35,852.00

155,852.00

125,852.00

75,852.00

30,852.00

405,852=00

104,096.00

55,852.00

55,852.00

155,852.00

78,511.00

55,852.00

55,852.00

55,852.00

105,852.00

30,852.00

45,852.00

65,852.00

35, 852.00

75,852.00

30,852.00

142,973=00
30,852.00 -

2,888,436.00

cerise a completed

PRESENTLY	 COMPLETED	 (G • C)	 TO FINISH
STORED	 AND STORED	 (C -0)	 =
(NOT IN	 TO DATE
D OR El	 (D+E+Ft

29,852.00	 100.00%	 -

30,852.00	 100=00%	 -

147,852 = 00	 100.00%	 -

147,852 = 00	 100.00%	 -

147,852=00	 100.00%	 -

147,852.00	 100.00%	 -

147,852.00	 100.00%	 -

75,852.00	 100 =00%	 -	 =

35,852.00	 100=00%	 -

155,852.00	 100.00%	 -

125,852.00	 100.00%	 -

75,852=00	 100.00%	 -	 =

=30,852.00	 100.00%	 -

405,852=00	 100.00%	 -

104,096.00	 = 98.34%	 1,756.00

55,852.00	 100=00%	 -	 =

55,852.00	 100.00%	 -

155,852.00	 100.00%	 -

78,511.00	 97.10%	 2,341=00

55,852.00	 100.00%	 -

55,852.00	 100.00%	 -	 =

55,852.00	 100.00%	 =

105,852.00	 100.00%	 -

30,852.00	 100.00%	 -

45,852.00	 100.00%	 -

65,852.00	 100.00%	 -

35,852.00	 100.00%	 -	 = =
75,852.00	 100.00%	 -	 -

30,852.00	 100.00%	 -	 =

142,973.00	 85.00%1	 25,231.00
30,852.00	 100.00%1 =	-

	77 _7
7888, 	 1	 29,328.00

ttf cation of Document's Authenticity	=

0.00

iment 0401 -
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CONTINUATION SHEET 	 AlA DOCUMENT G703
- -
	 IALA Document 0702 APPLICATION AND CERTIFICATION 000 V.AENT n fining	 APPLICATION NO	 44

Icontor's signed certification is attached. 	 - - - = --	 APPLICATION DATE:	 03/l7I10 -----—- - - - -	 - -

In tabulations below, amounts are stated to the nearest dollar. - 	 -	 PERIOD TO:	 07/31/10

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRI-1 INV. NO	 66651144

A	 B	 C	 -D	 I	 E-	 -	 F	 0	 H
TEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)

APPLICATION	 STORED	 AND STORED
- (D +E)E)	 (NOT IN	 TO DATE

D ORE)	 (D+E+P)
Drywall Soffits & Ceilings 	 25,852.00	 24,559.00	 -	 -	 24,559.00	 95.00%
Suspended Ceilings	 -	 25,852.00	 23,267.00	 -	 -	 23,267.00	 90.00%
Metal Pan Ceilings	 93,204.00	 62,282.00	 -	 62,282.00	 66.82%
Ceiling at BI-IS	 .	 45,852.00	 45,852.00	 - -	 45,852.00	 100.00%
Partition Construction	 25,852.00	 23,267.00	 -	 23,267.00	 90.00%

- Drywall Ceiling & Soffits 	 55,852.00	 50,267.00	 -	 -	 50,267.00	 90.00%
Metal Pars Ceiling Loading Dock	 -	 55,852.00	 27,926.00	 -	 27,926.00	 50.00%
Install Framing for Soffit/Fascia E3/E4	 55,852.00	 50,000.00	 5,852.00	 55,852.00	 100.00%
Install OFRO Panels E31E4 	 25,038.00	 11,267.00	 11,267.00	 45.00%

29 TILES	 -	 49,590.00	 49,590.00	 -	 49,590.00	 100.00%
30 TERRAZZO

1.2 BI Lobby including El-2 Escalators 	 -	 230,821.00	 230,821.00	 -	 .	 230,821.00	 100.00%
2.1 West Ticketing	 -	 226,993.00	 226,993.00	 -	 226,993.00	 100.00%
2.2 South End of B2	 109,536.00	 109,536.00	 - -	 -	 -	 109,536.00	 100.00%
2.3 Baggage Claim Area & Offices	 680,241.00	 680,241.00	 -	 680,241.00	 100.00%
2.6 East Ticketing	 97,311.00	 97,311.00	 -	 97,311.00	 100.00%

3.2 Final B2 Lobby	 114,202.00	 114,202.00	 -	 -	 114,202.00	 100.00%
3.4 Final BlLobby Escalator E3-4, Elev.l,2	 222,180.00	 53,327.00	 -	 53,327.00	 24.00%
3.12 5500 Concourse Level 9 (mull area) 	 219,321.00	 219,321.00	 -	 -	 219,321.00	 100.00%
3.12 5510 Replace existing Concourse Level finish 	 59,395.00	 59,395.00	 -	 59,395.00	 10000%

31 CARPET	 . -	 23,903.00	 23,903.00	 -	 23,903.00	 100.00%
32 PAINTING	 159,600.00	 151,620.00	 -	 151,620.00	 95.00%
33 TOILET COMPARTMENTS 	 27,840.00	 27,840.00	 -	 27,840.00	 100.00%
34 WALL & CORNER GUARDS . 	 44,500.00	 44,500.00	 -	 -	 44,500.00	 100.00%
35 SIGNAGE	 300,000.00	 270,000.00	 --	 270,000.00	 90.00%
36 FIRE EXINGUISHERS & CABINETS	 2,225.00	 2,225.00	 - -	 -	 2,225.00	 100.00%
37 FLOOR MATS & FRAMES	 21,910.00	 21,910.00 -	 -	 21,910.00	 100.00%
38 ELEVATORS

Service Elevators Submittal	 -	 14,000.00	 14,000.00	 -	 14,000.00	 100.00%
Passenger Elevators Submittal	 14,000.00	 -	 14,000.00	 -	 14,000.00	 100.00%
Procure Service Elevators	 393,300.00	 393,300.00	 -	 393,300.00	 100.00%

	

SUB TOTALS	 3,420,074.00	 3,111,455.00	 17,119.00
1

	0.00	 3,128,574.00

-	
,	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

(C - G)

1,293.00
2,585.00

30,922.00

2,585.00
5,585.00

27,926.00

13,771.00

168,853.00

7,980.00

30,000.00

291,500.00
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CONTINUATION SHEET	 AlA DOCUMENT G703

Contractors signed certification is attached	 -	 —APPLICATION DATE	 08/17/10

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 07/31/10	 ------ -- -

Use Column I on Contracts where variable retainage for line items may apply.	 -	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034	 - -

	

VRHINV.NO	 6665R44
A	 B	 C	 D	 E	 F	 G 	 H

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G*C)	 TOFINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
- (D+E)	 (NOT IN	 TO DATE

	

DORE)	 (I3+E+F)
Procure Passenger Elevators 	 486,000.00	 218,700.00	 -	 -	 218,700.00	 - 45.00%	 267,300.00

2.12 Service Elevators ML
Decommission Exist Service Elevators 	 13,800.00	 -13,800.00	 -	 -	 13,800.00	 100.00%
Selectivve Demo Service Elevators Components 	 20,700.00	 20,700.00	 -	 20,700.00	 100.00%	 -
Drill Elevator Jackholes	 69,000.00	 69,000.00	 -	 69,000.00	 100.00%
Elevator Rails	 38,600.00	 38,600.00	 -	 38,600.00	 100.00%	 -
Elevator Piston	 69,000.00	 69,000.00	 -	 69,000.00	 100.00%	 -
Elevator Roller Guides	 4,800.00	 4,800.00	 -	 4,800.00	 100.00%	 -
Elevator Pump Unit	 37,300.00	 37,300.00	 -	 37,300.00	 100.00%	 -	 -
Elevator Hydraulic Piping	 8,500.00	 8,500.00	 -	 8,500.00	 100.00%	 -
Elevator Oil & Oil Cooler	 7,000.00	 7000.00	 -	 .	 7,000.00	 100.00%	 -
Elevator Traveling Cable	 .	 11,200.00	 11,200.00	 -	 11,200.00	 100.00%	 -
Elevator Electrical Conduit 	 6,900.00	 6,900.00	 -	 6,900.00	 100.00%	 -
Elevator Cub	 41,400.00	 41,400.00	 -	 41,400.00	 100.00%	 -
Elevator Limit Switches 	 9,800.00	 9,800.00	 -	 9,800.00	 100.00%	 -
Elevator Controller 	 -	 .	 - 47,000.00	 47,000.00	 -	 47,000.00	 100.00%	 -
Elevator Door Operator 	 11,900.00	 11,900.00	 -	 11,900.00	 100.00%	 -
Elevator Dectector Edge & Inspection Station 	 5,000.00	 5,000.00	 -	 5,000.00	 100.00%	 -
Elevator Entrances 	 27,600.00	 27,600.00	 -	 27,600.00	 100.00%	 - -
Elevator Cur Station 	 .22,100.00	 22,100.00	 -	 22,100.00	 100.00%
Elevator Hull Buttons 	 9,800.00	 9,800.00	 -	 9,800.00	 100.00%	 -
Elevator Hoist Wire (multi Cable)	 -	 11,200.00	 11,200.00	 -	 11,200.00	 100.00%	 -
Elevator Testing	 11,200.00 -	 11,200.00	 -	 -	 11,200.00	 100.00%	 -

3.8 Escalators E31E4 Elevators 112 ML
Drill Elevator Jackholes	 69,000.00	 69,000.00	 69,000.00	 100.00%	 -
Elevator Rails	 38,600.00	 . -	 -	 0.00%	 38,600.00
Elevator Piston	 69,000.00	 -	 -	 0.00%	 69,000.00
Elevator Roller Guides	 4,800.00	 -	 -	 0.00%	 - 4,800.00
Elevator Pump Unit	 -	 .	 37,300.00	 . -	 -	 -	 0.00%	 37,300.00
Elevator Hydraulic Piping 	 8,500.00	 -	 -	 .	 .	 -	 0.00%	 - 8,500.00
Elevator Oil & Oil Cooler	 .	 7,000.00	 -	 -	 -	 0.00%	 7,000.00 -

-	 SUB TOTALS	 1,204,000.09	 702,500.00	 69,000.00	 0.00	 771,500.00 1	 432,500.00

-	
-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 -Certification of Document's Authenticity

Page 90121



CONTINUATION SHEET
	

AlA DOCUMENT G703

E	 F
MATERIALS

PERIOD	 PRESENTLY
STORED
(NOT IN

A Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -

ntractor's signed certification is attached.

tabulations below, amounts are stated to the nearest dollar.

e Column I on Contracts where variable retainage for line items may apply.

NO.	 VALUE
APPLICATION

(D + E)

	

APPLICATION NO:	 44

APPLICATION DATE: '-	081171l0 .

	

PERIOD TO:	 07/31/10

	

ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH [NV. NO	 6665R44

1	 0	 H
-	 TOTAL	 BALANCE

	COMPLETED I (0 * C)	 TO FINISH
AND STORED	 (C -0)

TO DATE

Elevator Traveling Cable 	 11,200.00	 -	 -	 -	 0.00%

Elevator Electrical Conduit 	 15,200.00	 -	 -	 . -	 0.00%

Elevator Cab	 82,800.00	 -	 -	 0.00%

Elevator Limit Switches 	 9,800.00	 -	 -	 0.00%

Elevator Conn-ollei 	 48,300.00	 -	 -	 0.00%

Elevator Door Operator 	 11,900.00	 -	 0.00%

Elevator Detector Edge & Inspection Station 	 10,500.00	 -	 0.00%

Elevator Entrances	 30,400.00	 -	 -	 0.00%

Elevator Car Station	 22,100.00	 -	 -	 0.00%

Elevator Hall Buttons	 9,800.00	 -	 0.00%

Elevator Hoist Wire ( Multi-Cable)	 11,200.00	 .	 -	 -	 0.00%

Elevator Testing	 11,500.00	 -	 -	 0.00%

39 ESCALATORS & MOVING WALKS
Escalators Submittal 	 14,000.00	 14,000.00	 -	 -	 14,000.00	 100.00%

Procure Escalators El/E2	 .	 848,000.00	 848,000.00	 -	 848,000.00	 100.00%

Procure Escalators E31E41E5	 1,380,400.00	 1,380,400.00	 -	 1,380,400.00	 100.00%

1.2 Lobby IncI EIIE2 Escalators

Escalators Mobilization 	 .	 32,600.00	 32,600.00	 -	 32,600.00	 100.00%

Escalators Set Up Rigging& Hoisting Equipment 	 38,700.00	 38,700.00	 -	 .	 38,700.00	 100.00%

Load Escalators EIIE2 into Pocket 	 27,000.00	 27,000.00	 -	 27,000.00	 100.00%

Construct and Test Escalators EIIE2	 290,300.00	 290,300.00	 -	 290,300.00	 100.00%

2.11 ES Escalator (ML)

Escalator S Mobilization	 14,000.00	 14,000.00	 -	 14,000.00	 100.00%

Escalators Set Up Rigging & Hoisting Equipment	 19,000.00	 19,000.00	 -	 19,000.00	 100.00%

Load Escalator ES into Pocket	 12,000.00	 12,000.00	 -	 12,000.00	 100.00%

Construction and Test Escalator ES	 141,000.00	 141,000.00	 -	 141,000.00.	 100.00%

3.4 Final BI Lobby Escalators E3IE4 Eltvs 112

Express Escalators Mobilization 	 32,500.00	 32,500.00	 32,500.00	 100.00%

Escalators Set Up Rigging & Hoisting Equipment	 38,700.00	 -	 38,700.00	 38,700.00	 100.00%

Load Escalators into Pocket 	 27,000.00	 -	 27,000.00	 27,000.00	 100.00%
Construct and Test Escalators E31E4 	 290,288.00	 -	 -	 -	 0.00%

-	 SUB TOTALS	 3,480,188.00	 . 2,817,000.00	 98,200.00	 0.00	 2,915,200.00

-	
Users may obtain validation of this document by requesting of the licenses completed AlA Document D401 -Certification of Document's Authenticity

11,200.00

15,200.00

82,800.00

9,800.00

48,300.00

11,900.00

10,500.00

30,400.00

22,100.00

9,800.00

11,200.00

11,500.00

90,288.00

564,988.00
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- CONTINUATION SHEET . 	 AJA DOCUMENT G7O3.

ontractor's signed certification is attached. 	
-	 =	 -	

APPLICATION DATE: 	 -	 - 06/17/10 ---------------=----	 -- - -

'tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 . 07/31/10

se Column I on Contracts where variable retainage for line items risay apply.	 ARCHITECT'S PROJECT NO: 	 VRFI Job 2034

	

VRI-I [NV. NO	 6665R44
A	 B	 C	 D	 E	 F	 G 	 H

IEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS I	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY I COMPLETED	 (G — C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C - G)
(D±E)	 (NOT IN

DORE)

	

60,000.00	 60,000.00	 -

	

75,000.00	 75,000.00	 -

	

75,000.00	 75,000.00	 -

	

150,714.00	 150,714.00

	

135,714.00	 135,714.00	 -

	

85,000.00	 85,000.00	 -

	

15,000.00	 15,000.00	 -

	

140,714.00	 140,714.00	 -

	

125,714.00	 125,714.00	 -

	

125,714.00	 125,714.00	 -

	

80,000.00	 80,000.00	 -

	

15,000.00	 15,000.00	 -

	

125,714.00	 125,714.00	 -

	

155,714.00	 155,714.00	 -

	

160,714.00	 160,714.00	 -

	

80,000.00	 80,000.00	 -

	

10,000.00	 10,000.00	 -

	

90,000.00	 90,000.00	 -

	

170,714.00	 170,714.00

	

195,714.00	 195,714.00	 -

	

115,714.00	 115,714.00	 -

	

15,000.00	 15,000.00	 -

	

155,714.00	 155,714.00

	

50,000.00	 50,000.00	 -

	

80,000.00	 -	 80,000.00	 -

	

235,716.00	 235,716.00	 -

	

70,000.00	 70,000.00	 -

	

135,716.00	 135,716.00	 - -

	

75,000.00	 75,000.00	 -

	

35,000.00	 35,000.00	 -	 -

	

3,040,000.00	 3,040,000.00	 0.00
	

0.00

ent by requesting of the license a completed AlA Document D401

TO DATE
(D+E+F)

	

60,000.00	 100.00%

	

75,000.00	 100.00%

	

75,000.00	 100.00%

	

150,714.00	 100.00%

	

135,714.00	 100.00%

	

85,000.00	 100.00%

	

15,000.00	 100.00%

	

140,714.00	 100.00%

	

125,714.00	 100.00%

	

125,714.00	 100.00%

	

80,000.00	 100.00%

	

15,000.00	 100.00%

	

125,714.00	 100.00%

	

155,714.00	 100.00%

	

160,714.00	 100.00%

	

80,000.00	 100.00%

	

10,000.00	 100.00%

	

90,000.00	 100.00%

	

170,714.00	 100.00%

	

195,714.00	 100.001%

	

115,714.00	 100.00%

	

15,000.00	 100.00%

	

155,714.00	 100.00%

	

50,000.00	 100.00%

	

80,000.00	 100.00%

	

235,716.00	 100.00%

	

70,000.00	 100.00%

	

135,716.00	 100.00%

	

75,000.00	 100.00%

	

35,000.00	 100.00%
3,040,000.00

of Document's Authenticity

40 CONVEYORS

Gen Conditions
Elec.Submittals
Mech. Sumittals
lB 1 Mech.Equip
IBl Mech.lnstall
101 MCP Equip
lBt EIec.Equip
tBt Elec Install
1132 Mech.Equip
1132 Mech.InstaII
102 MCP
102 Elec Equip
102 Elec Install
1133 Mech.Equip
183 Mech.InstaIl
1133 MCP
1133 Elec Equip
1B3 Elec Install
1134 Mech.Equip
184 Mech.Inst.all
184 MCP
184 Elec Equip
104 Elec Install
08 Mech. Equip
08 Mech.Install
CD Mech.Equip
CD Mech.Install
CD fDeck Material
CD! Deck Install
CD/lESS Trim Mtil

Users may obtain validation

0.00	 Ii
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CONTINUATION SHEET
	

AlA DOCUMENT G703

. -	 - ALA  Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 44

IContractor's signed certification is attached.	 V 	 ..-.	 - 	 .. -	 -- 	
APPLICATION DATE:	 08/17/10

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 07/31/10	 -	 V

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRH [NV. NO	 66651144

TEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLI
NO.	 VALUE	 FROM PREVIOUS

APPLICATION
(D+E)

CD/lB SS Trim Install 	 30,000.00	 30,000.00
OD Door Equipment	 80,000.00	 80,000.00
OD Door Install	 30,000.00	 30,000.00
B Comm Network -Equip.	 15,000.00	 15,000.00
B Comm Network - Install	 25,000.00	 25,000.00

4 P FIRE PROTECTION	 725,000.00	 703,250.00
42 PLUMBING	 525,000.00	 519,750.00
43 HVAC

HVAC Equipment Submittal	 50,000.00	 50,000.00
HVAC Ductwork Shop Drawings Submittal 	 .	 60,000.00	 60,000.00
Procure Variable Frequency Drives 	 30,000.00	 30,000.00
Procure VAV Boxes	 20,000.00	 20,000.00
Procure Fire Smoke Dampers 	 20,000.00	 20,000.00
Procure Door Heater	 6,000.00	 6,000.00
Procure Electric Unit Heaters 	 4,000.00	 4,000.00
Procure Cabinet Unit Heaters	 1,600.00	 1,600.00
Procure Exhaust Fan	 1,000.00	 1,000.00
Procure Air Outlets	 153,625.00	 153,625.00
Procure Air Handling Units 	 463,625.00	 463,625.00
Procure Supply & Return 	 90,000.00	 90,000.00
Inline Pumps	 .	 10,000.00	 10,000.00
4000 Gal. Tank	 25,000.00	 25,000.00
Fab. Ductwork ( Stage 1) 	 403,625.00	 403,625.00
Fab. Ductwork (Stage 2)	 163,625.00	 163,625.00
Fab. Ductwork (Stage 3)	 213,625.00	 213,625.00

1.2 BI Lobby inc E1/E2 Escalators
Install HVSC Supply & Return 	 143,625.00	 143,625.00
Ductwork Roughing	 .	 30,000.00	 30,000.00
HVAC Drops & Diffusers 	 13,000.00	 13,000.00
BMS Wiring& Devices	 V 	 12,000.00	 12,000.00

2.3 Baggage Claim Area & Offices
HVAC Disconnects & Removals (Colt 8-10 B-D)	 60,000.00	 60,000.00

- Set Air Handling Unit 97	 25,000.00	 25,000.00 -

	

SUB TOTALS -	 3,429,350.00	 3,402,350.00

-	 Users may obtain validation of this document by requesting of the license a completed

PRESENTLY	 COMPLETED	 (G - C) -
STORED	 AND STORED

	
(C - G)

(NOT IN	 TO DATE
D ORE)	 (D+E+F)

	

30,000.00	 100.00%

	

80,000.00	 100.00%

	

30,000.00	 100.00%

	

15,000.00	 100.00%

	

25,000.00	 100.00%

	

703,250.00	 97.00%
	

21,750.00

	

519,750.00	 99.00%
	

5,250.00

	

50,000.00	 100.00%

	

60,000.00	 100.00%

	

30,000.00	 100.00%

	

20,000.00	 100.00%

	

20,000.00	 100.00%

	

6,000.00	 100.00%

	

4,000.00	 100.00%

	

1,600.00	 100.00%

	

1,000.00	 100.00%

	

153,625.00	 100.00%

	

463,625.00	 100.00%

	

90,000.00	 100.00%

	

10,000.00	 100.00%

	

25,000.00	 100.00%

	

403,625.00	 100.00%

	

163,625.00	 100.00%

	

213,625.00	 100.00%

	

143,625.00	 100.00%

	

30,000.00	 100.00%

	

13,000.00	 100.00%

	

12,000.00	 100.00%

	

60,000.00	 100.00%

	

25,000.00	 100.00% -

0.00
	

0.00	 3,402,350.00
	

27,000.00

D401 - Certification of Document's Authenticity

A	 B	 C	 D	 I	 E	 I	 F	 I	 G	 I	 H
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(flNTIMI IATIflM I-1T	 AlA DOCUMENT G703

	

I A1A Docent G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO: 	 44

Contractors signed certification is attached	 -	 -	 - -	 -	 APPLICATION DATE	 08/17/10

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 07/31/10	 - -

Use Column I on Contracts where variable retainage for line items may apply. 	 -	 ARCHITECTS PROJECT NO:	 VRI-I Job 2034

	

VRH INV. NO	 6665R44
B	 -	 C	 U	 E	 F  	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G-C)	 TO FINISH

-	 APPLICATION	 STORED	 AND STORED	 (C - G)
-	 (D + E)	 (NOT IN	 TO DATE

	

DORE)	 (D+E+F)
Install Ductwork end RF-7 at MER 143	 18,000.00	 18,000.00	 -	 18,000.00	 100.00%	 -
HVAC Piping to AHU 97	 283,625.00	 283,625.00	 -	 .	 .	 283,625.00	 100.00%	 -
BMS Wiring & Devices 	 32,000.00	 32,000.00	 -	 32,000.00	 100.00%	 -
AHIJ 47 Star-UP, Testing & Commissioning 	 -	 16,000.00	 -	 16,000.00	 -	 16,000.00	 100.00%	 -

2.1 North End of B2
West Ticketing - HVAC Demolition 	 30,700.00	 30,700.00	 -	 30,700.00	 100.00%	 -
Ductwork Roughing -Wet Areas 	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -
West Ticketing - Ductwork Roughing 	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -
HVAC Drops & Diffusers	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 -
BMS Wiring & Devices	 8,400.00	 8,400.00	 -	 8,400.00	 100.00%	 -

2.2 South End ofB2
HVAC Demolition	 -	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
Ductwork Roughing 	 45,000.00	 45,000.00	 -	 45,000.00	 100.00%	 -
HVAC Drops & Diffusers	 16,000.00	 16,000.00	 -	 16,000.00	 100.00%	 -
BMS Wiring & Devices 	 8,400.00	 8,400.00	 -	 .	 8,400.00	 100.00%	 -

2.3 Baggage Claim Area & Offices
D Iást - HVAC Sequence #1 Demolition	 7,000.00	 7,000.00	 -	 7,000.00	 100.00%	 -
D fast - HVAC Sequence #1 Installation	 20,000.00	 20,000.00	 -	 -	 20,000.00	 100.00%	 -
HVAC Piping	 .	 .	 173,625.00	 173,625.00	 -	 173,625.00	 100.00%	 -
D Past - HVAC Sequence 92	 20,000.00	 20,000.00	 -	 -	 20,000.00	 100.00%	 -
Ductwork Roughing	 .	 40,000.00	 40,000.00	 -	 40,000.00	 100.00%	 -
D East - HVAC Sequence ft 3	 -	 35,000.00	 35,000.00	 -	 35,000.00	 100.00%	 -
Set Air Handling Unit #5 & 6 	 58,000.00	 58,000.00	 -	 58,000.00	 100.00%	 -

- -	 HVAC Drops & Diffusers	 -	 4,000.00	 4,000.00	 -	 4,000.00	 100.00%	 -
BMS Wiring & Devices 	 -	 70,000.00	 70,000.00	 -	 70,000.00	 100.00%	 -

2.5 South Substation Area & Corridor 	 -	 -
Ductwork Roughing 	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -

2.6 East 1/2 Ticketing Oversise Bag 	 -
East Ticketing - HVAC Demolition 	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
East Ticketing - Ductwork Roughing 	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%	 -

East Ticketing- HVAC Drops & Diffusers 	 .	 13,000.00	 13,000.00	 -	 13,000.00	 100.00%	 -
East Ticketing BMS Wiring & Devices 	 12,000.00	 12,000.00	 -	 12,000.00	 100.00%	 -

3.1 North Substation ,Generator, Emgr, Switchgear

	

SUB TOTALS	 1,195,750.00	 1,195,750.00	 0.00	 0.00	 1,195,750.00	 0.001

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 13 of 21



CONTINUATION SHEET 	 AlA DOCUMENTG703

- -
	 Contractors signed certification is attached 	 _.	 -	 .	 APPLICATION DATE	 08/17/10

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 07/31/10 -
Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VR11 Job 2034

NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY

	

APPLICATION	 STORED
(D+E)	 (NOTIN

DORE)
Exist MER #4 HVAC Removals 	 .	 16,000.00	 16,000.00	 -
Exist MER #4 Supply Fan & Duct Riser	 16,000.00	 16,000.00	 -
Install Louver & Generator Exhaust 	 10,000.00	 -

3.2 Final B2 Lobby
HVAC Demolition	 . 22,000.00	 22,000.00	 -
HVAC Piping	 28,000.00	 28,000.00	 -
Ductwork Roughing	 .	 33,000.00	 33,000.00	 -
HVAC Drops & Diffusers 	 15,000.00	 15,000.00	 -
BMS Wiring & Devices	 8,400.00	 8,400.00	 -

3.3 Struct Mod'ns / Closures & BMS Rems
Final Ductwork at BUS Closure Areas 	 9,000.00	 9,000.00	 -

3.4 SBt Lobby, Escalators E3/E4
Install HVAC Supply & Return Piping	 80,000.00	 80,000.00	 -
Ductwork Roughing	 86,000.00	 77,400.00	 -
HVAC Drops & Diffuseis	 25,000.00	 5,000.00	 -
BMS Wiring & Devices	 8,500.00	 6,800.00	 -

3.5 BUS Belt 1B4,MER 4, Loading pock
Install UVAC Eq't in MER #4 (inc Al-JU 5 8&9	 90,000.00	 90,000.00	 -
UVAC Piping in MER #4	 60,000.00	 60,000.00	 -
Install HVAC Piping for AC Units #l& #2 	 50,000.00	 50,000.00	 -
Ductwork Roughing in MER 04 	 80,000.00	 80,000.00	 -
Ductwork Roughing Betw MER #4 & Col A 	 30,000.00	 . 30,000.00	 -
Install Louvers at Col. A	 16,000.00	 16,000.00	 -
BMS Wiring & Devices in MER 94	 66,000.00	 65,340.00	 -

3.6 UVAC System Testing & Balancing
UVAC Final Testing & Balancing	 25,000.00	 12,500.00	 -

44	 Electrical
Submittal -Supporting Devices 	 1,200.00	 1,200.00	 -
Submittal -Raceways	 1,350.00	 1,350.00	 -
Submittal -Underground Conduit 	 . 1,350.00	 1,350.00	 -
Submittal -Boxes & Fittings 	 1,350.00	 .	 1,350.00	 -
Submittal -Splices Teminations 	 1,200.00	 1,200.00	 -
Submittal -Wire-Xi-IHW, #12 AWG-750MCM 	 1,350.00	 1,350.00

-	 SUB TOTALS	 .	 781,700.00	 728,240.00	 0.00 -
	

0.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401

	COMPLETED	 (G * C)
AND STORED

TO DATE
(D+E+F)

	

16,000.00	 100.00%

	

16,000.00	 100.00%

	

-	 0.00%

	

22,000.00	 100.00%

	

28,000.00	 100.00%

	

33,000.00	 100.00%

	

15,000.00	 100.00%

	

8,400.00	 100.00%

	

•9,000.00	 100.00%

	

80,000.00	 100.00%

	

77,400.00	 90.00%

	

5,000.00	 20.00%

	

6,800.00	 80.00%

	

90,000.00	 100.00%

	

60,000.00	 100.00%

	

50,000.00	 100.00%

	

80,000.00	 100.00%

	

30,000.00	 100.00%

	

16,000.00	 100.00%

	

65,340.00	 99.00%

	

12,500.00	 50.00%

	

1,200.00	 100.00%

	

1,350.00	 100.00%

	

1,350.00	 100.00%

	

1,350.00	 100.00%

	

1,200.00	 100.00%

	

1,350.00	 100.00%
728,240.00

of Documents Authenticity

(C - G)

10,000.00

8,600.00
20,000.00

1,700.00

660.00

12,500.00

53,460.00
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CONTINUATION SHEET
	

AlA DOCUMENT  703

A Document 0702, APPLICATION AND CERTIFICAT!ON FOR PAYMENT, containing 	 --	 APPLICATION NO: .	44

intractor s signed certification is attached	 - -	 -	 APPLICATION' DATE:

tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 07/31/10

a Column I on Contracts where variable retainage for line items may apply.	 ARCHITECT'S PROJECT NO:	 VRFI Job 2034

	

VRHINV.NO	 6665R44

NO.

B

Submittal -Dry-Type XFMRS
Submittal -North Temp.SWGR (Package)
Submittal -South Temp.SWGR (Package)
Submittal -Panelboards
Submittal -60A, 600V NEMAI Disconnect
Submittal -200A, 600V NEMAI Disconnect
Submittal 400A, 600V NEMAI Disconnect
Submittal -North Generator (Package)
Submittal -South Generator (Package)
Submittal -Cntrl Pots /ENCUCAB/Term Boxes
Submittal -Wiring Devices
Submittal -Light Fixtures (PackagesO
Submittal -Fire Alarm (Package)

Submittal -North SWGR (Package)
Submittal -South SWGR (Package)
Procure -Raceways	 -
Procure -Underground Conduit -
Procure -Boxes & Fittings
Procure -Splices Temmations
Procurel -Wire-X1-IHW, #12 AWG-750MCM
Procure -Dry-Type XFMRS
Procure -60A, 600V NEMAI Disconnect
Procure -200A, 600V NEMA I Disconnect
Procure 400A, 600V NEMAL Disconnect
Procure -Wiring Devices
Procure -Panelboards
Procure -Cntrl Pals IENCL/CABTI'erm Boxes
Procure -Light Fixtures (PackagesO
Procure -Fire Alarm
Procure Public Address Svs (Pkge)
Procure -Fire Alarm/Pub Addrs Sys Chi

Users may obtain validation of this document

D

VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G+C)	 TOFINIt

	

APPLICATION	 STORED	 AND STORED	 (C -(3)
(D+E)	 (NOTEN	 TO DATE

D ORE)	 (D+E+F)

	

1,350.00	 1,350.00	 -	 1,350.00	 100.00%

	

1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%

	

1,350.00	 1,350.00	 -	 1,350.00	 100.00%

	

1,350.00	 1,350.00	 -	 1,350.00	 100.00%

	

1,350.00	 1,350.00	 -	 1,350.00	 100.00%

	

1,350.00	 1,350.00	 -	 1,350.00	 100.00%

	

1,350.00	 1,350.00	 -	 1,350.00	 100.00%

	

1,350.00	 1,350.00	 -	 1,350.00	 100.00%

	

1,350.00	 1,350.00	 -	 1,350.00	 100.00%

	

1,350.00	 1,350.00	 -	 1,350.00	 100.00%

	

1,200.00	 1,200.00	 -	 1,200.00	 100.00%

	

1,350.00	 1,350.00	 -	 1,35000	 100.00%

	

1,350.00	 1,350.00	 -	 1,350.00	 100.00%

	

1,350.00	 1,350.00	 -	 1,350.00	 100.001/6

	

1,350.00	 1,350.00	 -	 1,350.00	 100.00%

	

1,350.00	 1,350.00	 -	 1,350.00	 100.00%

	

1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%

	

42,725.00	 42,725.00	 -	 42,725.00	 100.00%

	

42,725.00	 42,725.00	 -	 42,725.00	 100.00%

	

42,725.00	 •. 42,725.00	 -	 42,725.00	 100.00%

	

42,725.00	 42,725.00	 -	 42,72500	 100.00%

	

42,725.00	 42,725.00	 -	 42,725.00	 100.00%

	

42,725.00	 42,725.00	 -	 42,725.00	 100.00%

	

42,725.00	 42,725.00	 -	 42,725.00	 100.00%

	

42,725.00	 42,725.00	 -	 42,725.00	 100.00%

	

42,725.00	 42,725.00	 -	 42,725.00	 100.00%

	

42,725.00	 42,725.00	 -	 42,725.00	 100.00%

	

739,078.00	 739,078.00	 -	 739,078.00	 100.00%

	

42,725.00	 42,725.00	 -	 42,725.00	 100.00%

	

516,625.00	 516,625.00	 -	 516,625.00	 100.00%

	

39,000.00	 39,000.00	 -	 39,000.00	 100.00%

	

72,500.00	 72,500.00	 -	 72,500.00	 100.00%

	

42,725.00	 42,725.00	 -	 42,725.00	 100.00%

	

1,902,703,00	 1,902,703.00	 0.00	 0.00	 1,902,703.00
	

0.00

questing of the licenses completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET.	 AlA DOCUMENT G703

jAIA DocmunntG702, APPLICATION AND CERTIFICATION FOR PAYMENT. containing - 	 --.	 -.	
-	 APPLICATION NO:	 -	 44

IContractor's signed certification is attached.	 .	 - -APPLICATION DATE:	 00/17/10	 - -

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 07/31/10

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 66651144
A	 B	 C	 D	 I	 E	 F	 G .	 H

TEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 .•. MATERIALS	 TOTAL
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C) -

	

APPLICATION	 STORED	 AND STORED
(D + E)	 (NOT IN	 TO DATE

D OR E)	 (D+E+F)
Procure -North Temp SWGR (Package)	 .	 411,300.00	 411,300.00	 -	 411,300.00	 100.00%
Procurel -South Temp.SWGR (Package)	 .	 411,300.00.	 411,300.00	 -	 .	 411,300.00	 100.00%
Procure-North SWGR(Package) 	 524,551.00	 519,305.00	 -	 519,305.00	 99.00%
Procurel -South SWGR (Package) 	 524,551.00	 521,560.00	 -	 521,560.00	 99.43%
Procurel -North Generator (Package) 	 918,565.00	 909,379.00	 -	 .	 909,379.00	 99.00%
Procurel -South Generator (Package) 	 1,753,630.00	 1,753,630.00	 -	 1,753,630.00	 100.00%

Stage 11.2 SM Electric Mobilizes	 . 293,500.00	 293,500.00	 .	 -	 293,500.00	 100.00%
1.2 Install Temporary Lighting	 27,331.00	 27,331.00	 -	 27,331.00	 100.00%
1.2- Electrical Roughing (ElectricalO 	 643,083.00	 643,083.00	 -	 643,083.00	 100.00%

iI2.ELintricalRdsighsn. (Fië'AltiPsibliAddréss/	 321,542.00	 321,542.00	 -	 321,542.00	 100.00%
1.2- Electrical Wiririsg (Fixture & Devices) 	 643,083.00	 643,083.00	 -	 . 643,083.00	 100.001/6

	

321,542.00	 321,542.00	 -	 321,542.00	 100.00%
1.3- EIec.Disconnects & Removals 	 245,979.00	 245,979.00	 -	 245,979.00	 100.00%
1.3 Elec.Raceways, Fixt,s Devices, Coon MER 143 	 160,771.00	 160,771.00	 -	 160,771100	 100.00%
1.6- Manholes ,Elec,Ductbanks under Roadway 	 241,156.00	 241,156.00	 -	 241,156.00	 100.00%

Stage 2 2.Electrical Disconnects & Removals West Area 	 168,813.00	 168,813.00	 -	 168,813.00	 100.00%
2.1 West Ticketing Electric Disconnects & Removals 	 20,893.00	 20,893.00	 -	 .	 20,893.00	 100.00%
2.1 West Ticketing Electrical Roughing 	 62,678.00	 62,678.00	 -	 62,678.00	 100.00%

es .	 41,785.00	 41,785.00	 -	 41,785.00	 100.00%
2 I West

	

Ticketing Ftz AIim/Pub Adm Sy 	 33 42800	 33 42800	 33 42800	 100.00%
2.2 Electric Disconnects & Removals	 33,428.00	 33,428.00	 -	 33,428.00	 100.00%
2.2 Eelctrical Roughing	 91,285.00	 91,285.00	 .	 -	 91,285.00	 100.00%
2.2 Electrinal Wiring& Fixtures	 91,285.00	 91,285.00	 -	 91,285.00	 100.00%

r2 2 El&'acal	 sg Fire AInn/PubAddrsSys 4	 5468800	 54 68800	 5468800	 100.00%
2.3 Install Temporary Lighting	 18,757.00	 18,757.00	 -	 18,757.00	 100.00%
2.3 D -East-Relocate Lighting Fixtures	 8,357.00	 8,357.00	 -	 8,357.00	 100.00%
2.3 Electrical Roughing 	 167,141.00	 167,141.00	 -	 167,141.00	 100.00%
2.3 EIec.Wiring,Fixtures& Devices -	125,356.00	 125,356.00	 -	 125,356.00	 100.00%

	

83,571.00	 83,571.00	 -	 83,571.00	 100.00%
2.5 South Parking Lot Electrical Ductbank 	 25,071.00	 25,071.00	 -	 25,071.00	 - 100.00%
2.5 Deliver Temp.SW/CT/SWGRT/SWBD T-S 	 8,357.00	 8,357.00	 -	 8,357.00	 100.00%
2.5 Set Temp SW/CT/SWGRT/SWBDT-S 	 16,714.00	 16,714.00	 -	 16,714.00	 100.00%

SUB TOTALS	 8,493,491.00	 8,476,068.00	 0.00	 0.00	 8,476,068.00

-	 Users may obtain validation of this document by requesting of	 the license a completed AlA Document D401 -Certification of Document's Authenticity

(C - G)

5,246.00
2,991.00
9,186.00

17,423.00
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CONTINUATION SHEET
	

AM DOCUMENT G703

I AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 44
•	 Contractors signed certification is attached.	 -	 -	 -	 .	 ------------- -	 .-	 -_	 APPLICATION DATE: - 	 08/17/10

In tabulations below, amounts are sla jed to the nearest dollar. 	 PERIOD TO:	 07/31/10
Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRI-{ INV. NO	 6665R44
Al	 B	 C	 D	 I	 E	 F	 I	 G	 H

	

COMPLETED	 (0- C)	 TO FIND

	

AND STORED	 (C-0)
TO DATE
(D+E+P)

2.5 Inst Temp Cond/Cable & Term-Temp SW/CT/SW 	 .	 62,678.00	 62,678.00	 -	 -	 62,678.00	 100.00%
2.5 Install Temp CondJCable to Splice Box 	 83,571.00	 83,571.00	 -	 83,571.00	 100.00%
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes	 20,893.00	 20,893.00	 -	 20,893.00	 100.00%
2.5 Rem SWER & SWBD	 12,536.00	 . -12,536.00	 -	 12,536.00	 100.00%
2.5 Rem.Exist Conduit	 20,893.00	 20,893.00	 -	 20,893.00	 100.00%
2.5 D	 Weliver New SWGR SA & SBD Al 	 12,536.00	 12,536.00	 -	 12,536.00	 100.00%
2.5 Seti New SWGR SA & SWBD Al	 12,536.00	 12,536.00	 -	 12,536.00	 100.00%
2.5 Install Cond/Cable Term SWGR SAISWBD Al 	 .	 54,321.00	 54,321.00-	 - -	 54,321.00	 100.00%
2.5 Install Cable to New SWBD Alto Spice Boxes	 20,893.00	 20,893.00	 -	 20,893.00	 100.00%
2.5 Pwr Outage & Tern New SWbd Al & Spice Boxes 	 20,893.00	 20,893.00	 -	 20,893.00	 100.00%
2.5 Install Temp CondlCable to Splice Box	 83,571.00	 62,678.00k	 -	 62,678.00	 75.00%
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes	 20,893.00	 -	 -	 0.00%
2.5 Rem Exist SWGR & SWBD	 12,536.00	 -	 .	 -	 0.00%
2.5 Rem Exist Conduit - 	 20,893.00	 -	 .	 -	 0.00%
2.5 Deliver New .SWGR SB & SWBD BI - 	 12,536.00	 12,536.00	 -	 -	 12,536.00	 100.00%
2.5 SetrNewSWGRSB&SWBDBI 	 12,536.00	 -	 - -	 0.00%
2.5 Install Cond/Cable Term SWGR SB/SWBD B I	 -	 54,321.00	 -	 -	 0.00%
2.5 Install Cable to New SWBD BIto Spice Boxes	 20,893.00	 -	 .	 -	 0.00%
2.5 Pwr Outage & Tern New SWbd BI & Spice Boxes 	 20,893.00	 -	 -	 0.00%
2.5 Lighting Fixtures &WIRING at South Corridor	 20,893.00	 19,848.00-	 -	 19,848.00	 95.00%
2 5 El	 lWtrmTFire AIrm/Pub Add/s Sys '	41,785.00	 39,696.00	 39,696.00	 95.00%
2.6 East Ticketing Electric Disconnects & Removals 	 16,714.00	 16,714.00	 -	 16,714.00	 100.00%
2.6 East Ticketing Electrical Roughing	 41,785.00	 41,785.00	 -	 41,785.00	 100.00%
2.6 East Ticketing Elec.Wiring & Fixtures	 41,785.00	 41,785.00	 -	 41,785.00	 100.00%

gi%T6̂ 'NfZe'  FAlnnIb Aii sT'	 29,250.00	 29,250.00	 29,250.00	 100.00%
2.12 Electrical Feeders LoEMR	 41,785.00	 41,785.00	 -	 41,785.00	 100.00%
3.1 Deliver Temp.SW/CT/SWGR T/SWBD T-N	 8,733.00	 8,733.00	 -	 8,733.00	 100.00%
3.1 Deliver New .Gen Set North 	 13,098.00	 -	 -	 0.00%
3.1 Determ & Remove Exist Gen Set & Equip	 .	 43,662.00	 -	 -	 0.00%
3.1 Set Temp SW/CT/SWGRT/S WBD T-N 	 17,465.00	 -	 17,465.00	 -	 -	 17,465.00	 100.00%
3.1 Install New .Gen Set & Equip.	 21,831.00	 -	 -	 0.00%
3.1 Inst Temp Cond/Cable & Term-Temp SW/CT/SW 	 -	 65,494.00	 65,494.00	 -	 .	 65,494.00	 100.00%
3.1- Install New Conduit/Cable//Terms	 -	 17,465.001	 17,465.00	 .-	 .	 17,465.00	 100.00%

SUB TOTALS	 1,002,567.00	 736,984.000.00	 0.00	 736,984.00	 -

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

HEDULED	 WORK COMPLETED	 MATERIALS
NO.	 VALUE	 FROM PREVIOUS . TI-US PERIOD	 PRESENTLY

APPLICATION	 STORED
(D+E)	 (NOT IN

DORE)

20,893.00
20,893.00
12,536.00
20,893.00

12,536.00
54,321.00
20,893.00
20,893.00

1,045.00
2,089.00

13,098.00
43,662.00

21,831.00

265,583.00
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CONTINUATION SHEET AlA DOCUMENT G 703

-- - - .	 -	 1AIA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contracto a bignCd	 ft h d	 - .	 -	 -
In tabulations below, amounts are stated to the nearest dollar. 	 -	 -
Use Column 1 on Contracts where variable retaittage for line items may apply.

	APPLICATION NO:	 44

	

APPLICATION DATE: 	 08/17/10
-----	 -

	

-------------PEODTO:	 07/31/10	 -	 -
-

	

ARCHITECTS PROJECT NO:	 VRH Job 2O34'----------- -- - 	 ----_ ----

NO.

3.1 Install Temp Cond/Cable to Splice Box
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes
3.1 Rem Exist SWGR& SWBD
3.1 Rem Exist Conduit
3.1 Deliver New .SWGR NA & SWBD A2
3.1 SeIr New 5WGRNA&SWBDA2
3.1 Install Cond/Cable Term SWGR NA/S WED A2
3.1 Install Cable to New SWED A2to Spice Boxes
3.1 Pwr Outage & Tern New SWbd A2 & Spice Boxes
3.1 Install Temp Cond/Cable to Splice Box
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes
3.1 Rem Exist SWGR & SWBD
3.1 Rem Exist Conduit
3.1 Deliver New.SWGR NB&SWBDB2
3,1 Set New 5WGRNB&5WBDB2 	 -
3.1 Install Cond/Cable Term SWGR Nb/S WED B2
3,1 Install Cable to New SWBD 132to Spice Boxes
3.1 Pwr Outage & Tern New SWbd B2 & Spice Boxes
3.2 Electric Disconnects & Removals
3.2 Eelctrical Roughing
3.2 Electrical Wiring & Fixtures 	 -
32Eleëtil.,Wmtt......AubAis5
3,2 Finish Painting
3,3- Final Electrical at BHS Closure Areas
3.4 Eelctrical Roughing

t*.ital

3.4 Electrical Wiring & Fixtures & Devices
3.4 Electrical Wiring Fire AIrm/Pub Addrs Sys
3.5 Eelctrical Removals & Relocations BHS
3.5 Eelctrical Equip. & Raceways in MER 94
3.10-Deliver New Gen Set South
3.10- Determ & Remove Exist Gen Set & Equip.
3.10- Install New Gen.Set & Equip
3.10- Install New ConduitlCable/trerms

SUB TOTALS

may obtain validation of

VALUE	 FROM PREVIOUS
APPLICATION

(D+E)

87,325.00	 87,325.00
21,831.00	 21,831.00
13,099.00	 13,099.00
21,831.00	 21,831.00
13,099.00	 13,099.00
13,099.00	 13,099.00
56,761.00	 56,761.00
21,831.00	 21,831.00
21,831.00	 21,831.00
87,325.00	 87,325.00
21,831.00	 21,831.00
13,099.00	 13,099.00
21,831.00	 21,831.00
13,099.00	 13,099.00
13,099.00	 10,741.00
56,761.00	 45,409.00
21,831.00
21,831.00
43,662.00	 43,662.00
53,395.00	 53,395.00
43,662.00	 43,662.00
26,197.00	 26,197.00
17,465.00	 16,592.00
43,662.00	 39,296.00

174,650.00	 171,157.00
87,325.00	 85,579.00

183,382.00 '	 174,213.00
87,325.00	 ,	 82,959.00
65,494.00	 65,494.00
65,494.00	 - -	 65,494.00
43,662.00	 43,662.00
43,662.00
65,494.00	 65,494.00
65,494.00	 65,494.00

1,651,439.00 .. 	 1,526,392.00

requesting of the license a complu

F
MATERIALS
PRESENTLY	 COMPLETED	 (0-C)

STORED
	

AND STORED
	

(C -0)
(NOT IN	 TO DATE
D OR El
	

(D+E+F)

	

87,325.00	 100.00%

	

21,831.00	 100.00%

	

13,099.00	 100.00%

	

21,831.00	 100.00%

	

13,099.00	 100.00%

	

13,099.00	 100.00%

	

56,761.00	 100.00%

	

21,831.00	 100.00%

	

21,831.00	 100.00%

	

87,325.00	 100.00%

	

21,831.00	 100.000/6

	

13,099.00	 100.00%

	

21,831.00	 100.00%

	

13,099.00	 100.00%

	

2,358.00
	

13,099.00	 100.00%

	

5,676.00
	

51,085.00	 90.00%
	

5,676.00

	

13,099.00
	

13,099.00	 60.00%
	

8,732.00

	

-	 o:oo°i
	

21,831.00

	

43,662.00	 100.00%

	

53,395.00	 100.00%

	

43,662.00	 100.00%

	

26,197.00	 100.00%

	

16,592.00	 95.00%
	

873.00

	

39,296.00	 90.00%
	

4,366.00

	

171,157.00	 98.00%
	

3,493.00

	

85,579.00	 98.00%
	

1,746.00

	

174,213.00	 95.00%
	

9,169.00

	

82,959.00	 95.00%
	

4,366.00

	

65,494.00	 100.00%

	

65,494.00	 100.00%

	

43,662.00	 100.00%

	

-	 0.00%
	

43,662.00

	

65,494.00	 100.00%

	

65,494.00	 100.00%

	

21,133.00
	

0.00
	

1,547,525.00
	

103,914.00

AlA Document
	

of

0
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II

	APPLICATION NO:	 44

	

APPLICATION DATE: 	 08/17/10

	

PERIOD TO:	 07/31/10

	

ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH [NV. NO	 6665R44
jA	 B	 __c	 11	 -	 i)	 I	 E-	 -	 F	 I	 .	 I	 i-i
[iTKi	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
I No.	 VALUE	 FROM PREVIOUS	 TIES PERIOD	 PRESENTLY	 COMPLETED	 (0C)	 TOFINISI-! 	 -

APPLICATION	 STORED	 AND STORED	 (C - G)
(1) + E)	 (NOT IN	 TO DATE	 -

	

D ORE)	 (D+E+F)
CONTRACT AMOUNT	 53,200,000.00	 50,665,033.08	 212,246.00	 0.00	 50,877,279.08	 95.63%	 2,322,720.92

P&P Bond	 343,560.00	 343,560.00	 -	 343,560.00	 100.00%	 -
Cog  Change Order # I Pace 93 	 59,046.00	 59,046.00	 -	 59,046.00	 100.00%	 -
Co42 Change Order #2 Pace 92 T&M	 12,447.35	 11,284.36	 -	 -	 11,284.36	 90.66%	 1,162.99
Co#3 Change Order #3 Pace #7 	 28,189.15	 28,189.15	 -	 28,189.15	 100.00%	 -
Co#4 Change Order # 4 Pace 44 	 62,488.00	 62,488.00	 62,488.00	 100.00%	 -
Co#5 Change Order #5 Pace #1	 1,580.00	 1,580.00	 -	 1,580.00	 100.00%	 -
Co#6 Change Order #6 Pace 921 	 -	 34,085.00	 34,085.00	 -34,085.00	 100.00%	 -
Co47 Change Order # 7 Pace 922	 33,769.00	 33,769.00	 -	 33,769.00	 100.00%	 -
Co48 Change Order #8 Pace #13	 94,118.13	 94,118.13	 -	 .	 94,118.13	 100.00%	 -
Co49 Change Order #9 Pace #10	 53,543.00	 53,543.00	 -	 53,543.00	 100.00%
CoiLIO Change Order  10 Pace 911	 17,424.00	 17,424.00	 -	 17,424.00	 100.00%	 -
Co#1 I Change Order # ii Pace #24 	 15,996.50	 15,996.50	 -	 15,996.50	 100.00%	 -
Cog 12 Change Order # 12 Pace 923	 33,539.15	 33,539.15	 -	 33,539.15	 100.00%	 -
Co

g
 13 Change Order # 13 Pace #12 	 97,307.94	 97,307.94	 -	 97,307.94	 100.00%	 -

Cog 14 Change Order # 14 Pace 931	 19,972.00	 19,972.00	 -	 19,972.00	 100.00%	 -
Cog IS Change Order # IS Pace 926	 14,830.00	 14,830.00	 -	 14,830.00	 100.00%	 -
Co

g
 16 Change Order # 16 Pace #33	 15,569.00	 15,569.00	 -	 15,569.00	 100.00%	 -

Co#17 Change OrderI 17 Pace 432	 42,800.00	 42,800.00	 -	 42800.00	 100.00%	 -
Cofl8 Change Order # 18 Pace 427	 -	 36,088.00	 36,088.00	 -	 36,088.00	 100.00%	 -
Cofl9 Change Order 9 19 Pace #15 	 1,237,968.60	 1,183,690.43	 29,519.00	 1,213,209.43	 98.00%	 24,759.17
Co20 Change Order # 20 Pace 34	 54,067.00	 54,067.00	 -	 54,067.00	 100.00%	 -
Co#21 Change Order #21 Pace 925 	 35,743.00	 35,743.00	 -	 35,743.00	 100.00%	 -
Co#22 Change Order #22 Pace 5 	 -	 159,281.00	 159,281.00	 -	 159,281.00	 100.00%
Co#23 Change Order #23 Pace 41	 14,420.00	 14,420.00	 -	 14,420.00	 100.00%	 -
Co#24 Change Order ft 24 Pace 39	 15,240.00	 15,240.00	 -	 15,240.00	 100.00%	 -
Co#25 Change Order #25 Pace 919	 105,000.00	 105,000.00	 -	 105,000.00	 100.00%	 -
Co#26 Change Order # 26 Pace #17	 .50,900.40	 50,900.40	 -	 50,900.40	 100.00%	 -
Co#27 Change Order 9 27 Pace #16 	 56,352.00	 28,175.60	 -	 28,175.60	 50.00%	 28,176.40
Co1128 Change Order 9 28 Pace #9 	 58,239.00	 58,239.00	 -	 58,239.00	 100.00%	 -
Co429 Change Order 9 29 Pace #35	 14,906.00	 14,906.00	 -	 14,906.00	 100.00%	 -
Co930 Change Order 9 30 Pace #40 	 .	 12,500.00	 12,500.00	 -	 12,500.00	 100.00%	 -
Co#31 Change Order #31 Pace #43 	 21,222.00	 21,222.00	 21,222.00	 100.00%	 -
Co432 Change Order # 32 Pace #42 T&M 	 0.00	 -	 -	 0.00%	 0.00
Co#33 Change Order 9 33 Pace 44 	 31,882.00	 31,882.00	 -	 31,882.00	 100.00%	 -
Co#34 Change Order 9 34 Pace #48	 .	 17,463.00	 17,463.00	 -	 17,463.00	 100.00% -
Co435 Change Order #35 Pacc453 T&M 	 9,429.05	 8,712.98	 8,712.98	 92.41%	 716.07
Co#36 Change Order #36 Pace 5I	 23,989.00	 -	 23,989.00	 .	 23,989.00	 100.00%	 -
Co#37 Change Order #37 Pace 46 	 147,464.00	 147,464.00	 -	 147,464.00	 100.00%
Co#38 Change OrderJ 38 Pace #49 	 8,654.00	 8,654.00	 -	 8,654.00	 100.00%	 -
Co#39 Change Order #39 Pace 952 	 40,475.00	 40,475.00	 -	 40,475.00	 100.00%	 -
Co#40 Change Order # 40 Pace 445	 77,752.00	 77,752.00	 -	 77,752.00	 100.00%	 -
Cot4 I Change Order # 41 Pace 462	 -	 42,800.00	 .	 42,800.00	 -	 .	 42,800.00	 100.00%	 -

	

Sub Total Change Order Page I	 2,908,539.27	 2,824,205.64	 29,519.00	 0.00	 2,853,724.64 1	 1	 54,814.63

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
Page 190121

CONTINUATION SHEET	 AlA DOCUMENT G703

•	 AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
-	 Contractors signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar. 	 -

Use Column I on Contracts where variable retainage for hue items may apply.



CONTINUATION SHEET
Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractor's signed certification is attached. 	 -
In tabulations below, amounts are stated to the nearest dollar.

--	 -	 - --	 -

B	 C
IITEM	 DESCRIPTION OF WORK 	 SCHEDULED
I NO.	 VALUE

AlA DOCUMENT G703

	

APPLICATION NO:	 44

	

APPLICATION DATE: 	 08117110

	

PERIOD TO:	 07/31/10

	

ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH INV. O	 66651144
FG 	 H

MATERIALS	 TOTAL	 BALANCE
PRESENTLY	 COMPLETE!)	 (G • C)	 TO FINISH

STORED	 AND STORED	 (C - G)
(NOT IN	 TO DATE
D OR El	 (D+E+A

D	 I	 E

APPLICATION
(D + E)

Co942 Change Order #42 Pace 960 	 60,19100	 60,191.00	 -	 60,191.00	 100.00%
Co943 Change Order i 43 Pace 963	 35,593.00	 35,593.00	 -	 35,593.00	 100.00%
Co944 Change Order #44 Pace 961	 14,980.00	 14,980.00	 -	 14,980.00	 100.00%
C0945 Change Order #45 Pace 467 	 10,668.00	 10,668.00	 -	 .	 10,668.00	 100.00%
Co#46 Change Order i 46 Pace 947	 10,888.00	 10,888.00	 -	 10,888.00	 100.00%
Co947 Change Order # 47 Pace 929	 5,029.00	 5,029.00	 -	 5,029.00	 100.00%

Co948 Change Order i 48 Pace 459 T&M	 40,510.27	 38,720.76	 38,720.76	 95.58%
Co449 Change Order #49 Pace 970 	 .	 7,261.00	 7,261.00	 -	 7,261.00	 100.00%
Co950 Change Order # 50 Pace 465	 .	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%
Co951 Change Order i 51 Pace 473 T&M	 0.00	 -	 -	 -	 0.00%
Co452 Change Order # 52 Pace 472 	 35,000.00	 35,000.00	 -	 35,000.00	 100.00%
Co453 Change Order i 53 Pace 471	 .	 58,911.00	 58,911.00	 -	 .	 58,911.00	 100.00%
Co954 Change Order 4 54 Pace 968	 15,536.00	 15,536.00	 -	 15,536.00	 100.00%
Cot55 Change Order #55 Pace 979 T&M 	 40,168.53	 39,160.08	 -	 38,160.08	 95.00%
Co956 Change Order # 56 Pace 430 	 190,000.00	 190,000.00	 -	 190,000.00	 100.00%
Co457 Change Order #57 Pace 964 T&M	 246,073.12	 230,554.03	 -	 230,554.03	 93.69%
Co959 Change Order 59 Pace #50T&M 	 212,142.80	 201,71.46	 -	 201,171.46	 95.00%
Co459 Change Order i 59 Pace 475	 4,619.00	 4,619.00	 -	 4,619.00	 100.00%
Co#60 Change Order #60 Pace 486 T&M	 7,932.77	 7,536.12	 -	 7,536.12	 95.00%
Co#61 Change Order #61 Pace 979 	 52,965.00	 52,965.00	 -	 52,965.00	 100.00%
Co962 Change Order i 62 Pace 982 T&M	 93,934.32	 93,934.32	 -	 93,934.32	 100.00%
Co963 Change Order # 63 Pace #83	 9,974.00	 9,974.00	 -	 9,974.00	 100.00%
Co#64 Change Order 4 64 Pace 955	 46,052.00	 46,052.00	 -	 46,052.00	 100.00%
Co965 Change Order 4 65 Pace 469T&M	 25,387.44	 24,159.01	 -	 24,159.01	 95.00%
Co466 Change Order #66 Pace #74 	 34,149.00	 34,149.00	 -	 34,149.00	 100.00%
Co967 Change Order 4 67 Pace #84	 42,656.00	 42656.00	 -	 42,656.00	 100.00%
Co968 Change Order 4 68 Pace 490 	 21,293.00	 21,293.06	 -	 21,293.00	 100.00%
Co969 Change Order 4 69 Pace 489 	 13,907.00	 13,907.00	 -	 13,907.00	 100.00%
Co470 Change Order 4 70 Pace #85	 20,865.00	 20,865.00	 -	 20,865.00	 100.00%
Co#71 Change Order #71 Pace 488 T&M 	 122,398.37	 109,150.24	 -	 109,150.24	 89.18%
Co#72 Change Order 4 72 Pace 966 	 12,045.00	 12,045.00	 -	 12,045.00	 100.00%
Co#73 Change Order # 73 Pace 495	 5,036.00	 5,036.00	 -	 5,036.00	 100.00%
Co974 Change Order 4 74 Pace 993	 31,851.00	 31,851.00	 -	 31,85 L00	 100.00%
Co475 Change Order #75 Pace 992 T&M 	 48,314.24	 45,898.52	 -	 45,898.52	 95.00%
Co476 Change Order 4 76 Pace 457	 28,000.00	 28,000.00	 -	 28,000.00	 100.00%
Co477 Change Order i 77 Pace 997	 29,619.00	 29,619.00	 . -	 29,619.00	 100.00/
Co478 Change Order #78 Pace 9 103	 10,780.00	 10,780.00	 -	 10,780.00	 100.00%
Co479 Change Order #79 Pace 936 T&M 	 866.77	 0.00	 826.31	 826.31	 95.33%
C0980 .Change Order 4 SO Pact 987 	 25,152.00	 25,152.00	 - 	 25,152.00	 100.001/6

Sub Total Change Order Page 2	 1,700,748.63	 1,652,304.54	 826.31	 0.00	 1,653,130.85

Users may obtain validation of this document by requesting of the license a completed AtA Document 0401 - Certification of Document's Authenticity

1,789.51

2,008.45

15,519.09
10,971.34

396.65

1,228.43

13,248.13

2,415.72

40.46

47,617.78
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CONTINUATION SHEET
	

AlA DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 44

Contractors signed certification is attached. 	 APPLICATION DATE: 	 08/17/10
- -= -.-	 --	 In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 07/31/10

Use Column I on Contracts where variable retalnage for I i me items may apply 	 - .-	 -	 ARCHITECT S PROJECT NO 	 VRH Job 2034

	

VRHINV.N0	 6665R44
A	 B	 C	 D	 E	 F	 G 	 H

ITEM DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO,	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0-C)	 TO FINISH

	APPLICATION	 STORED	 AND STORED	 (C - (3)
(rJ+E)	 (NOT IN	 TO DATE

Co8I Change Order 9 81 Pace 77

Co82 Change Order 82 Pace #106

Co#83 Change Order 9 83 Pace 100T&M

Co1184 Change Order II 84 Pace 96

Co1185 Change Order II 85 Pace 98

Co86 Change Order 1186 Pace 11104

Co#87 Change Order 1187 Pace 0109

Co#88 Change Order 0 88 Pace 999 T&M

Co1189 Change Order # 89 Pace #IOIT&M

Co1190 Change Order #90 Pace 11108 T&M

Co1191 Change Order 9 91 Pace 1181

Co92 Change Order 0 92 Pace9 115

Co#93 Change Order # 93 Pace #112

Co#94 Change Order # 94 Pace #114

Co#96 Change Order # 96 Pace #116

Co#97 Change Order # 97 Pace #111

Co1198 Change Order II 98 Pace #117

Co999 Change Order II 99 Pace 1194

og IN Change Order# 100 Pace #113

o#l0 I Change Order# 101 Pace #II0

Zog 103 Chanae Order # 102 Pace #107 T&M

Ii

Sub Total Change Order Page 3

TOTAL CHANGE ORDERS

TOTAL CONTRACT TODATE

Users may obtain val

D ORE)	 (D+E+F)

	

52,000.00	 52,000.00	 -	 52,000.00	 100.00%

	

9,974.00	 -	 9,974.00	 -	 '9,974.00	 100.00%

	

12,981.18	 12,200.93	 -	 12,200.93	 93.99%

	

20,865.00	 20,865.00	 -	 20,865.00	 100.00%

	

9,442.00	 9,442.00	 . -	 9,442.00	 100.00%

	

55,310.00	 55,310.00	 -	 55,310.00	 100.00%

	

21,992.00	 21,992.00	 -	 21,992.00	 100.00%

	

0.00	 -	 -	 .	 -	 0.00%

	

59,736.46	 59,736.46	 -	 59,736.46	 100.00%

	

8,282.08	 7,875.44	 -	 7,875.44	 95.11%

	

26,311.00	 26,311.00	 -	 26,311.00	 100.00%

	

20,962.00	 20,962.00	 -	 20,962.00	 100.00%

	

72,118.00	 72,118.00	 -	 72,118.00	 100.00%

	

15,924.00	 15,924.00	 -	 15,924.00	 100.00%

	

24,954.00	 24,954.00	 -	 24,954.00	 100.00%

	

72,835.00	 72,835.00	 -	 72,835.00	 100.00%

	

20,972.00	 20,972.00	 - .	 20,972.00	 100.00%

	

26,583.00	 26,583.00	 -	 26,583.00	 100.00%

	

19,417.00	 19,417.00	 -	 19,417.00	 100.00%

	

59,745.00	 -	 29,872.50	 29,872.50	 50.00%

	

4,628.04	 -	 4,396.64	 4,396.64	 95.00%

	

0.00	 -	 -	 -	 0.001/6

	

0.00	 -	 -	 .	 -	 0.00%

	

0.00	 -	 -	 .	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%

	

0.00	 -	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%

	

0.00	 -	 - .	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%

	

615,031.76	 549,471.83	 ' 34,269.14	 0.00	 583,740.97 1

	

5,224,319.66	 5,025,982.01	 64,614.45	 -	 5,090,596.46

	58,767,879.66	 56,034,575.09	 276,860.45	 0.00	 56,311,435.54	 95.82% -

of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity

I

406.64

29,872.50

231,40

132,942.95

2,455,663.87
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The Port Authority of New York & New Jersey
233 Park Avenue So. 7th Fir. New York, NY 10003

Change Order No. 0D515
	

Contract No. EWR 254.003

Facility: EiAR5 L:3 ET I1T L

Contract for:	 B ttODRHI ZTIC!i PCG?. LO'JER LEVEL & .B1 VETIC.L CIRCULATION

To: L9,.H. CONSTRUCTION LOSS.

Address: 320 CRN0 pvoru
.............00, 	 Ni	 0753

Page 1

DISTRIBUTION
P-ROJECI EXE061-T-4.E-9

PROJECT MANAGER 0
ACCOUNTING

PROJECT ENGINEER OF

In accordance with theabo,ve described Contract:	 PACC No(s) : 00015

The following Extra Fs ordered.

The time for completion of the contract

is extended as indicated below. 	
The following change is ordered, at no change in price.

Ll The following reduction is ordered.	 LIII	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO FURNISH AND INSTALL

ELECTRICAL SWITCI-iGEAR EQUIPMENT AND AUTOMATIC TRANSFER SWITCHES IN THE NORTH AND SOUTH

SUBSTATIONS OF TERMINAL B IN ACCORDANCE WITH REVISED AND NEW CONTRACT DRAWINGS

EWR-264.003-- A0313, Al216, Al217, Elli, E120, E212, E217, E231, E307 AND E400, ALL

REVISION 1, A0301, A0302, A0411,-A0412, A1301, A1302, E305, E312 AND 406, ALL REVISION

2, G002, A0311 AND A1303, ALL REVISION 3, A0201, A0401 AND A0402, ALL REVISION 4, ALL

DATED 6/21/07.

THE WORK GENERALLY CONSISTS OF:

-RE-CONFIGURATION OF SWITCHGEARS NA AND NB IN THE NORTH SUBSTATION.

-RE-CONFIGURATION OF SWITCHGEAR SA IN THE SOUTH SUBSTATION.

-ENLARGEMENT OF ROOM 146 - SOUTH EMERGENCY SWITCHGEAR ROOM.

-CONSTRUCTION OF NEW ROOM 168 - NORTH ELECTRICAL SUBSTATION EXPANSION.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 1,237,968-60.

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit

specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is

in excess of such limit the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

to order it. (See other side.)

No extension of time for co pletion is granted to the Contractor on account of the changes ordere 	 erein unless otherwis specifically stated above.

Dated _______ 2008
ief Engineer/	 U
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The Fort Authority of New York & New Jersey
233 Park Avenue So. 7th Fir. New York, NY .10003

OSTRTBUT1OI4
PROJECT EXECUTE

POJECTAGER 0 t
CCO1JmNG

PROJECT ENGINEER

Change Order No. 00101	 Contract No. EWR 264.003

Facility: NEWARK LIBERTY INT E L AIRPORT	 .

Contract for: TERMINAL B MODERNIZATION PROGR LOWER LEVEL & 51 VERTICAL CIRCULATION

To: VRH CONSTRUCTION CORPORATION

Address: 320 GRAND AVENUE

ENGLEWOOD, NJ	 07631

	

In accordance with the above described Contract: 	 PACC No(s) : 00110

The following Extra is ordered.

The time for completion of the contractThe following change is ordered, at no change in price.
is extended as indicated below.

The following reduction is ordered. 	 LIII	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and ieturn to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO FURNISH ANDINSTALL:

ELECTRICAL POWER TO FIVE (5) UNIT HEATERS IN THE NORTH EMERGENCY GENERATOR ROOM OF

TERMINAL B.	 .	 .

-ELECTRICAL POWER TO NORTH GENERATOR JACKET HEATER.

ADDITIONAL LIGHT FIXTURES AND •RECEPTACLES IN THE NORTH EMERGENCY GENERATOR ROOM OF

TERMINAL B.	 .

PERFORM ALL WORK IN ACCORDANCE WITH REVISED CONTRACT DRAWINGS EWR-264.003 	 E004

(REVISION 3), Elil (REVISION 2), E318 (REVISION 1), E328 (REVISION 1) AND E600 (REVISION

7), ALL DATED 2/5/10.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 59,745.00.

The undersigned has no, authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit
specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is
in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

to order it. (See other side.)

No extension of time for completion is granted to the Contractor on account of the changes ordered herein 	 ss oth7,se specifically stated above.

Dated _____________ 2010
Engineer of	 truction
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The	 t Authority of New York & New Jei j	 .
	 Pag

233 Park Avenue So. 7th Fir. New York, NY 10003

DSTRUTlO

PROJECT EXECUTIVE

-
Change Order No. P	

ROJEGT AWAEW
.iP:	 Contract No. EWR 264.003	 ACCOUNTING

PROJECT ENGINEER:
Facility: EEWARK LIBERTY INT'L AIRPORT

Contract for: TERMINAL B MODERNIZATION PROGR LOWER LEVEL & Bi VERTICAL CIRCULATION

To: VEN CONSTRUCTION CORPORATION

Address: 320 GRAND AVENUE

ENGLEWOOD, NJ	 07631

In accordance with the above described Contract:	 PACC No(s) : 00107

The following Extra is ordered.

The time for completion of the contractThe following change is ordered, at no change in price.
is extended as indicated below.

The following reduction is ordered.	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in-line five(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO SUPPLY ADDITIONAL TEMPORARY
POWER FOR ALL ELECTRICAL SHUTDOWNS NOT SHOWN ON THE CONTRACT DRAWINGS.

COMPENSATION SHALL BE COMPUTED ON A TIME AND MATERIAL BASIS IN ACCORDANCE WITH CHAPTER
II, CLAUSE NO 22 OF THE FORM OF CONTRACT ENTITLED 'COMPENSATION FOR EXTRA WORK'

The undersigned has no authority to order any item of extras whose cast, together with the cost of extras previously ordered, will exceed the limit

specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is

in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

to order it. (See other side.)

No extension of time for completion is granted to the Contractor on account of the anges ordered herein unless ot erwise spec. 	 Hy-stated above.

Dated	 /	 2010/ 0 Engineer	 on'truction



NET COST WORK
&cc.

Port Authority of NY/NJ

..

A

	

MAR 05 201	 VRH
I............................................... 	 cNfltucrzQl CORP.

. (	
.	 nrn.or

-	 ... ..,	 .	 ,..	 ...

Invoice No. TM01 1-04
Job No.	 2034

- Project	 EWR 24.3 Terminal 3 Laver

Lv.xpart & 3-1 Vert Urculation

	

Date	 March 2, 20 10

Attention	 .	 . Mr. Michael Wallace Senior Resident Engineer

Phone No.

Cost work per Pacctt36/C0979.
, Iron invoice #06-042-P36

Au&L3r
48.04

	

9.61	 .

	

57.65 	.	 51 (ES- CJ
756.19

	

52.93	

r7 1E380912

	

86677	 5,.

0
4-s

!RH Labor

'RH Material

'RH Equipment

'RH Fee 20% (Lab & Material)

ub Total VRI-I

uboontractor	 . Papp Iron Inv. 06042-P36

RH Fee 7%

ubTotal

otal Charges

320 Grand Avenue

Englewood, NJ

07631-4355

J7I2fl1c

)

Phone

201.971.4422

718.292.2250

718.292.2250

Fax /Engineering

201.871.6727

FexL&ccountir.g

718.292.2251

APPROVED FOR PAYMENT#_
SUBJECT TO FINAL AUDIT

AMOUNT___________
SIGNATURE ih4A
DATE	 .	 7fi

66,77

2034 IMOIO- 01 TernpEft.xs



NET CIN)ST WORK
J..	 ij'1

Port Authority of NY/NJ
	

Invoice No. TM 031 —01
Job No.	 2:034
Project	 EWR 264.003 Termtnal B Lever

Lv.Epn & B-I Vert CrcEatcn.
Dale	 May27. 2010

Attention
	

Mr. Michael Wallace, Senior Resident Engineer

Phone No

xtra Work PACC107
.M. Electric inv. 81260-55

I Labor

I Material

I Equipment

I Fee 20% (Lab & Material)

Total VRH

ontractor	 S.M.Electric inv.81260-55

I Fee 7%

Total

I Charges

320 Grand Avenue

Englewood, NJ

07631-4355

5/28/2010

APPROVED FOR PAYMENT # -
SUBJECT TO RNALAUDT

AMOUNT__________
SIGNATURE
DATE	 I

$4,629.04

Phone

201.871.4422

718.292.2250

718.292.2250

Fax /Engineering

201.871.6727

Fax/Accounting

718.292.2251

AA
	4,325.27

	 eLf,
302,77

4628.04

	

4,628.04	 3T

2034 TMO3I-Oi TemFafte.xIs



CMD-6 (1/99)

STATEMENT OF PAYMENTS

TO lIflIW/DBE SUBCONTRACTORS/LESSORS/SUPPLIERS

Contract No. EWR-264.003	 Period Reporting: _7-01 - 10 to 7-31-10

Contract Title: Term B. Modernization Program Lower Level 	 Payment Appi #:	 44

Expansion & B-i Vertical Circulation

Contractor:VRHCnstruction Corp. 2034 	 % Project Completed:	 5.82 %

	(Indicate)	 ESTIMATED	 column A	 + column B	 = Column C

	MBE	 TOTAL	 AMOUNTSPAID

	

WBE	 SUBCONTRACT	 Prior	 This	 Cumulative

	

• SUBCONTRACTOR NAME •	 DBE	 AMOUNT	 Statement	 Statement	 To-Date

	

RSA MANAGEMENT CORP	 WBE	 347854.00	 325,914.20	 0.00	 325914.20

FINE PAINTING& DECORATING CO.	 MBE	 159,213.00	 133723.79	 0.00	 133723.j

SIGNS&DECALS	 MBE	 273,140.00	 221,481.00	 0.00	 221481.00

	

• MAZZOCCHIWRECHNGINC.	 WBE	 1,328,897.42 1,182,010.38 	 0.00 1,182010.38

	

CAROLHARDYMECHANICAL	 WBE	 4,010,093.51 3693763.34	 23673.89 3,717,437.23

BERTOCONSTRUCTION S 	 MBE	 262,835.95	 249,694.15	 0.00	 249694.15

S&M ELEC.! TURTLE & HUGHES (MATERIAL) 	 WBE	 360,000.00 260,030.85 	 0.00	 260,030.85

	

• D-STARWATERPROOFERS	 MBE	 48000.00	 45,600.00	 0.00	 45,600.00

S&JELECTRICALCONTRACTING 	 MBE	 96,842.28	 69,306.05	 17,852.00	 -87,158.05

ARTISANINC.	 WBE	 55114.00	 55114:00	 0.00	 55,114.00

Totals 	 6,941,990.16 6,236,637.76 	 41525.89 6,278,163.65

	(Indicate)	 TOTAL	 AMOUNTS PAID

	

MBE	 AMOUNT	 100% pdTh 60%crM M1 b hrI by N,Ot)

•	 WBE	 SUPPLIER	 Prior	 This	 Cumulative

	

DBE	 AGREEMENT	 Statement	 Statement	 To-Date

SUPPLIERS/LESSORS

Date Prepared	 8/17/2010	 The Port Authority of NY & NJ

Prepared by:	 FrankW.Hurley	 Resident Engineer's Office ,

Title	 chief FinancialOfficr	 DEie Received

Officers Signature	 _______________________________	 Reviewed By _/

Tte: _____



THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page lofi
PROJECT TITLE	 PRIME CONTRACTOR'S NAME: 	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:
Term B Modernization Program and B-i Vertical Circulation 	 VRH Construction Corp. 	 IN THIS REPORT	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Joslofflndusthes	 American Architectural Inc.	 FROM:	 7/112010	 Skilled:	 30%

Englewood, NJ 07631	 Monmouth Controls 	 TO:	 7131/2010	 Laborer:	 40%	 PROJECTED
LOCATION: Newark Intn'l Tern, "B" 	 PREPARED BY:J.Strack	 PATE:	 6/16/2010	 S&M Electric	 % OF COMPLETION:	 95.82% Female	 COMPLETION DATE:
Contract For VRH Job 2034	 Payment App# 44	 Santaniello Electric 	 Skilled/Laborer: 6.9%	 May-09

	

WORK HOURS OF EMPLOYEES  	 NUMBER OF EMPLOYEES
#1	 #2	 #3	 #4	 #5	 #6	 #7	 #8	 #9	 #10	 #11	 #12	 #13

Construction Trade	 Classification	 Total All	 Sum of all	 .	 Total	 %	 %	 Total Number
Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority

Hours	 Hours	 -  	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees
M 1/ F	 M	 F	 M	 F	 M	 F	 M	 F   	 M 	 F	 M	 F

E lectricians	 . Journey Worker 	 844.W' 	 844.00	 0 	 0    	 0  	 8]J	 0	 0
Apprentice	 0.00 	 0.00       	 0  	 0
Sub Total	 844.00 1/-	 844.00	 01	 0	 0	 0	 01	 0	 0	 0	 0	 0%	 0%I	 8]	 0	 0	 0

Sprinklers Fitter	 Journey Worker 	 130.50 	 130.50	 01	 0   	 0 	 2	 0	 0
Apprentice	 0.00 	 0.00 	 _______ ________________   	 0 	 0
Sub Total	 130.50 /-	 130.50	 01	 0	 0	 01	 0	 0	 01	 0	 0	 0%	 0%I	 2	 0	 0	 0

Glaziers	 Journey Worker 	 304.00'	 304.00  	 0    	 0 	 41	 0
Apprentice	 0.00 	 0.00   	 ______ ________ ______	 0 	 01	 0
Sub Total	 304.00	 -	 304.00	 0	 0	 0 	 01	 0	 0	 01	 0	 0	 0%	 0%	 4	 0	 0	 0

Ironworkers	 Journey Worker 	 227.00 	 22700	 8	 0	 0	 0   	 0 	 21	 oF	 0	 0
Apprentice	 0.00 	 0.00	 .	 0 	 01	 0	 0
Sub Total	 227.00	 -	 227.00	 8	 0	 0	 01	 0	 0	 01	 0	 0	 0%	 0% 	 21	 01	 0	 0
Journey Worker	 0.00 	 0.00 	 .	 0   	 0 	 0	 0	 0 -
Apprentice	 0.00 	 0.00      	 0 	 0
Sub Total	 0.00	 -	 0.00	 0	 0	 0	 01	 0	 0	 01	 0	 0	 0%	 0%	 0	 01	 0	 0
Journey Worker 	 1	 0.00 1 	 0.00 1	 01 	 01	 1 	

01	
0	 0

Apprentice	 1	 0.00 1 	 0.00 1	 0 1 	01	 .	 . 	 01	 01	 1	 0
Sub Total	 1	 0.00 1 	 0.00 1	 01	 01	 01	 01	 01	 01	 01	 01	 01	 0%	 0%	 01	 01	 0	 0

Total Journey Worker	 1505.50	 -

	

TOTAL	 Total Apprentice	 0.00	 -

	

THIS	 Total Skilled Trades 	 1,505.50	 -
MONTH

Laborers, Taper/Finish1	 -

	

Grand Total	 ISkilled Trades	 237,Th829H 832.00
From Last Month Laborers	 37,8705 916.00

Grand Total -. ISkilled Trades	 1 239,	 r832.00

	

To Date	 ILaborers	 -	 I 37,86i 916.00

	

1,505.50	 0.00	 -	 -	 -	 -

	

0.00	 -

	

1,505.50	 0.00	 -	 -	 -	 -

	

(4e3'.S	 2oo7.
8,59e9-	 9086-7'S	 81 1-7-1'e5O 1 824.00 1 	1715

	

8,814.75 1	 2934.751	 01 15,434.001 916.001	 114

	

'ua.lc I40 .c 	(4.Q

	

0,096-80	 887	 8.00 11'050 1 824.00 76-90

	

3,814.75 1. 2,934.75	 =-	 ,. 15434.00 1 916.00 1 114.00

-	 . 	 161	 01	 0	 0
-	 _	 __

	
01	 01	 01	 0

-	 0%	 0%	 16	 0	 0	 0

-	 # 	 0	 0	 0	 0
-	 FOR R.E. OFFICE USE ONLY

	

01 35O665	 157/6	 0% REVIEWED	 _
__0j 19398.75	 50%1-	 2% DATE	 -

	

3(, 2.'. ' ,0	 ARE GOALS BEING.MT?
-	 3&C665&' 15.1 i-5% •.à 2% YS1

	

19,398.75 q	 S0% 2. 2% YES	 J1%6j

I
	

I
I
U
I
U
I
	

I

- -

COMPANY OFFICIAL'S SIGNATURE AND TITLE:
Superintendents' hours should not be included in this	 Frank W. Hurley , Chief Financial Officer

	
DATE SIGNED:	 August 17, 2010

	
PA-3647

NOTE: The MEUR must be submitted within 5
	

of month's end.
PA Form 116199



Trade

ADMINISTRATI
VE/OFFICE

ALL OTHER

ASBESTOS
WORKERS

BOILERMAKER
S

BRICKLAYERS

CARPENTERS

CEMENT
MASONS

DOCK
BUILDERS

ELECTRICIANS

Classification

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE•

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Total	 %

Minority	 Minority	 Female

Hours	 Hours	 Hours	 i

0.00 L
0.00

56.501

503.00 L.
559.50

0.00

4,124.00 E
4,1 24.00

0.00

0.00

65.50 F-
95.00  L

160.50

0.00 E
309.00

309.00

8.00

620.00

628.00

0.00

0.00

4,867.00

10126.50 H

	

0.0	 .	 0.0

	

6.3	 0.0

	

79.2	 15.9

0.5	 0.0

	

16.3	 0.0

	

0.0	 0.0

The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/0112006 To 07131/2010
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Bi VERTICAL

Contractor	 VRI-f CONSTRUCTION CORPORATION

Start Date	 12/0112006

Projected Completion Date

Total All

Employees Hours

	

M	 F

	

364.00	 0.00

	

364.00	 0.00

	

80.50	 0.00

	

7,B71.00	 0.00

	

7,951.50	 0.00

	

0.00	 0.00

	

4369.00	 832.00

	

4,369.00	 832.00

	

408.00	 0.00

	

408.00	 0.00

	

65.50	 0.00

	

825.00	 0.00

	

890.50	 0.00

	

232.00	 0.00

	

55,485.50	 0.00

	

55,717.50	 0.00

	

8.00	 0.00

	

3,778.00	 0.00

	

3,786.00	 0.00

	

835.50	 0.00

	

835.50	 0.00

	

15659.00	 0.00

	

81,601.00	 0.00

Sum of all

Employees Hr

364.00

364.00

80.50

7871.00

7,951.50

0.00

5,201.00

5201.00

408.00

408.00

65.50

825.00

890.50

232.00

55,485.50

55,71 7.50

8.00

3778.00

3786.00

835.50

835.50

15,659.00

81601.00

- -- - vvorKrlour

Black

M	 F

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

468.00	 0.00

	

468.00	 0.00

	

0.00	 0.00

	

142.00	 8.00

	

142.00	 8.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

24.00	 0.00

	

24.00	 0.00

	

0.00	 0.00

	

140.00	 0.0,0

	

140.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

3407.00	 0.00

	

5,831.00	 0.00

so T  tmployees

Hispanic

	

M	 F

	

0.00	 0.00

	

0.00	 0.00

	

56.50	 0.00

	

35.00	 0.00

	

91.50	 0.00

	

0.00	 0.00

	

3,150.00	 824.00

	

3,150.00	 824.00

	

0.00	 0.00

	

0.00	 0.00

	

65.50	 0.00

	

95.00	 0.00

	

160.50	 0.00

	

0.00	 0.00

	

285.00	 0.00

	

285.00	 0.00

	

8.00	 0.00

	

480.00	 0.00

	

488.00	 0:00

	

0.00	 0.00

	

0.00	 0.00

	

851.00	 0.00

•	 4,264.50	 0.00

Native

American

	

M	 F

	

0.00	 0.00

	

0.00	 0.00

	

0,00	 0.00

	

0.00	 0.00

	

0.00	 '	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0,00	 0.00

	

0.00	 0.00

Asian

M
	

F

0.00
	

0.00

0.00
	

0.00

0.00
	

0.00

0.00
	

0.00

0.00
	

0.00

0.00
	

0.00

0.00
	

0.00

0.00
	

0.00

0.00
	

0.00

0.00
	

0.00

0.00
	

0.00

0.00
	

0.00

0.00
	

0.00

0.00
	

0.00

0.00
	

0.00

0.00
	

0.00

0.00

0.00

0.00
	

0,00

0.00
	

0.00

0.00

609.00

31.00
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Classification

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

Total All
Employees Hours

	

M	 F

	97260.00	 0.00

	

139.00	 0.00

	

151.00	 0.00

	

290.00	 0.00

	

1116.00	 0.00

	

1,116.00	 0.00

	

1,319.50	 0.00

	

5,567.50	 0.00

	

6,887.00	 0.00

	

104.00	 0.00

	

312.00	 0.00

	

416.00	 0.00

	

592.00	 0.00

	

8236.00	 0.00

	

8,828.00	 0.00

	

37898.75	 916.00

	

37898.75	 916.00

	

96.00	 0.00

	

96.00	 0.00

	

2,186.25	 0.00

	

2,186.25	 0.00

	

2352.00	 0.00

	

2352.00	 0.00

Native
American

	

M	 F

	0.00 	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 . 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

Total	 %
Minority	 Minority	 Female
Hours	 I Hours	 Hours

14,993.50

0.00

0.00

0.00

0.00

0.00

468.00

822.00

1290.00

0.00

0.00

0.00

80.00

1,296.00

1376.00

19,398.75

19,398.75

0.00

0.00

107.25

107.25

1,784.00

1,784.00

10.4	 0.0

0.0	 0.0

0.0	 0.0

0.0	 0.0

14.6	 0.0

49.9	 2.3

0.0
	

0.0

.0

75.8	 0.0

The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 . To 07/31/2010
EWR 264.003

Contractor'

Trade

ELEVATOR
CON STRU CTO

ENGINEER

GLAZIERS

HVAC

IRON
WORKERS

LABORERS

METAL
LATHERS

OPERATING
ENGINEERS

PAINTERS

TERMINAL B MODERNIZATION PROGR	 Start Date	 12/01/2006

LOWER LEVEL & B1 VERTICAL	 Projected Completion Date
VRH CONSTRUCTION CORPORATION

. Work Hour

Sum of all
Employees Hr	 Black

	

M	 F

	97,260.00	 9238.00	 0.00

	

139.00	 0.00	 0.00

	

151.00	 0.00	 0.00

	

290.00	 0.00	 0.00

	

1116.00	 0.00	 0.00

	

1116.00	 0.00	 0.00

	

1319.50	 361.00	 0.00

	

5,567.50	 24.00	 0.00

	

6,887.00	 385.00	 0.00

	

104.00	 0.00	 0.00

	

312.00	 0.00	 0.00

	

416.00	 0.00	 0.00

	

592.00	 0.00	 0.00

	

8,236.00	 584.00	 0.00

	

8828.00	 584.00	 0.00

	

38,814.75	 2934.75	 0.00

	

38,814.75	 2,934.75	 0.00

	

96.00	 0.00	 0.00

	

96.00	 0.00	 0.00

	

2186.25	 . 19.25	 0.00

	

2,186.25	 19.25	 0.00

	

2352.00	 0.00	 0.00

	

2,352.00	 0.00	 0.00

s of Employees

Hispanic	 Asian

	

M	 F	 M	 F

	5,115.50	 0.00	 640.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

99.00	 0.00	 8.00	 0.00

	

798.00	 0.00	 0.00	 0.00

	

897.00	 0.00	 8.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

80.00	 0.00	 0.00	 0.00

	

712.00	 0.00	 0.00	 0.00

	

792.00	 0.00	 0.00	 0.00

	

15,434.00	 916.00	 114.00	 0.00

	

15434.00	 916.00	 114.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

88.00	 0.00	 0.00	 0.00

	

88.00	 0.00	 0.00	 0.00

	

1,784.00	 0.00	 0.00	 0.0C

	

1,784.00	 0.00	 0.00	 0.00
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Asian

M

0.00

0.00

0.00

0.00

0,00

0.00

0,00

0.00

0.00

0,00

0.00

0.00

0.00

0.00

0,00

0,00

0,00

0.00

0.00

0.00

0.00

0.00

0.00

F

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0,0

0.0

0.0

0. C

0,c

.0,c

0,c

0.0

0,C

0,00

0,00

0,00

0,00

0,00

0,00

The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 07/31/2010
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Bi VERTICAL
Contractor	 VRH CONSTRUCTION CORPORATION

Start Date	 12/01/2006

Projected Completion Date	 I I

Trade

PIPEFITTERS

PLASTERERS

PLUMBERS

ROOFERS

SHEET METAL

STEAMFITTERS

STONE
SETTERS

SURVEYORS

TEAMSTERS

TILE LAYERS

Classification

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Tota'

APPRENTICE

Total All
Employees Hours

	

M	 F

	561.00	 000

	

4088,00	 000

	

4649,00	 0.00

	

2156.00	 0.00

	

2,156.00	 0.00

	

392.00	 0.00

	

1,990.00	 0.00

	

2,352.00	 0.00

	

59.50	 0.00

	

59.50	 0.00

	

991,00	 0.00

	

8,005.50	 0.00

	

8999.50	 0.00

	

1367.00	 0.00

	

14,938.50	 0.00

	

16,305.50	 0.00

	

286.00	 0.00

	

256.00 '	 0.00

	

1,020.00	 0.00

	

1,020.00	 0.00

	

59300	 0.00

	

593,00	 0.00

	

262.00	 0.00

Sum of all
Employees Hi

561.00

4,088,00

4649.00

2,156.00

2,156,00

392.00

1990.00

2,382,00

59,50

59.50

991,00

8,005.50

5999,50

1367.00

14,938,50

16,305.50

286.00

256.00

1,020.00

1,020.00

593,00

593.00

262.00

Work Houi

Black

	

M	 F

	0,00 	 0.00

	

0.00	 0:00

	

0,00	 0.00

	

0.00	 0.00

	

0,00	 0.00

	

0,00	 0.00

	

16.00	 0.00

	

16,00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

16.00	 0.00

	

0.00	 0.00

	

16.00	 0.00

	

547.00	 0.00

	

2,449,00	 0,00

	

2,996.00	 0.00

	

0,00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

10.25	 0.00

	

10.25	 0.00

	

0.00	 0.00

s of Employees

Hispanic

	

M	 F

	0.00 	 0.00

	

0.00	 0,00

	

0,00	 0.00

	

0.00	 , 0,00

	

0.00	 0.00

	

240.00	 0.00

	

0.00	 0.00

	

240,00	 0.00

	

0,00	 0.00

	

0,00	 0,00

	

0.00	 0.00

	

2,543.00	 0.00

	

2,543.00	 0,00

	

278.00	 0.00

	

380.00	 0,00

	

658.00	 0.00

	

1,00	 0,00

	

1.00	 0.00

	

0,00	 0,00

	

0.00	 0,00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0,00

Native
American

	

M	 F

	0.00 	 0.00

	

0,00	 0.00

	

0.00	 0,00

	

0,00	 0,00

	

0.00	 0.00

	

0,00	 0,00

	

0,00	 0,00

	

0.00	 0,00

	

0.00	 0,00

	

0.00	 0,00

	

0.00	 0.00

	

0.00	 0,00

	

0.00	 0,00

	

0,00	 0.00

	

0.00	 0,00

	

0.00	 0.00

	

0.00	 0,00

	

0.00	 0,00

	

0,00	 0.00

	

0.00	 0,00

	

0.00	 0.00

	

0.00	 0.00

	

0,00	 0.00

Total
Minority	 Minority	 Female
Hours	 Hours	 Hours

0.001

0.00

	

0.00	 0,0

o.00r	 -

	

0,00	 0.0	 0.0

240.00 L
16.00r_

	

256.00	 0,6	 0.0

0.00 k____

	

0.00	 0,0	 0.0

16,00

2,843,00

	

2,859.00	 -

825.00

2829.00

	

3,654.00	 - -

1.00

	

1,00	 0.3	 0,0

0,00

	

0.00	 0.0	 0.0

10.251

	

10.25	 1.7	 0.0

0,00
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The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 07/31/2010
EWR 264.003	 TERMINAL B MODERNIZATION PROGR 	 Start Date	 12/01/2006

LOWER LEVEL & BI VERTICAL	 Projected Completion Date
Contractbr	 VRH CONSTRUCTION CORPORATION
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-

THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

BU C KS L Ii P

TO:
FROM:
DATE:
SUBJECT:

cc:

Felicia Butts-Daniels, Zip 76, Room 238
Dawn Haines, EWR, CTA, Bldg. 74
September 29, 2010
CONTRACT EWR-264.003 - APPLICATION NO. 45

File

Please find attached, Contract EWR-264.003, Payment Application No. 45 with
accompanying documents (MEUR's, Certificate of Payment to All Subs and
Suppliers & Prevailing Wage Certification).

Please forward for processing and payment.



PAYMENT APPLCATON CHECKLiST

Contract
	

Pyrnent#_

PC#
Date Received

Date Rece ived From ARE

Entry on WnTrak
,'•	 f_fl

SAP Ent ryft,

Subcontractor Approval Request Forms have been
and approved for all subcontractors

MEUR (entered in WrnTrak)

Certified Payroll Reports Received & Fed
a) Ind icates name, address, SS number and labor

class ificat ion*  for each worker.
b) Back of form competed inc

l
ud

i
ng,benefit's pa id and

s igned by officer of company
c) Forms contain- entr ies for each day work was peormed

Cert if
i
ed PayrollChecked Aganst Subs Bei ng P&d

Day Progress, Equipment And Labor Reports Rece
i
ved for

Payment Per iod & Fed

Statement of Payments to MIWlBE Subs & Suppers Receved
and checked against prev ious per iod.

PrevaMng Wage Statement

Cert ificat ion of Payments to All Subs & Suppters
(Contractor Checked & nted Front of Apphcaton)

ItIJL. Copy for Fe
L

Date to RE! Office Eng i nee r ^ nft la
2

Signature I Date Sent To EOC
/ J



CONTNUAT1ON SHEET - 	 -	 AIADOCUMENTG703-

	

ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 - -	 45 =	 -=

Contractors signed certification is attached. 	 APPLICATION DATE:	 09/17/10
In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO: -	 0813010

Use Column I on Contracts where variable retainage for line items may apply. 	 -	 ARCF{ITECT'S PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6686R45
A-	 B	 C	 D	 E	 F	 -	 G 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETE!) 	 MATERIALS	 TOTAL	 BALANCE
Na	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 TO FINISH

	

APPLICATION	 STORED	 -	 AND STORED	 (C - G)
(D +F)	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)
I GENERAL CONDITIONS 	 2,157,943.00	 2,114,784.00	 -	 2,114,784.00	 98.00%	 43,159.00
2 GENERAL CONSTRUCTION 	 2,135,797.00	 2,093,081.08	 -	 -	 2,093,081.08	 98.00%	 42,715.92
3 MOBILIZATION	 150,000.00	 150,000.00	 -	 150,000.00	 100.00%	 -
4 TEMPORARY PARTITIONS 	 -	 - -

1 Temp. Ramp Submittal 	 6,000.00	 6,000.00	 -	 6,000.00	 100.00%	 -
Temp. Wall Submittal	 6,000.00	 6,000.00	 -	 6,000.00	 100.00%	 -
Construct. Temp. Ramp	 40,000.00	 40,000.00	 -	 40,000.00	 100.00%	 -
Layout Temp. Partitions	 2,000.00	 -	 2,000.00	 -	 2,000.00	 100.00%	 -

Construct Temp. Partitions	 200,000.00	 200,000.00	 -	 200,000.00	 100.00%	 -
Construct. BI Lobby temp. Passageway	 175,000.00	 175,000.00	 -	 - 175,000.00	 100.00%	 -
Mid level Temp. Partitions 	 2,000.00	 2,000.00	 2,000.00	 100.00%	 -
Construct. Temp. Partitions 	 50,000.00	 50,000.00	 -	 - 50,000.00	 100.00%	 -

2 layout Temp. Partitions	 2,000.00	 2,000.00	 -	 2,000.00	 100.00%	 -	 -
Construct Temp. Partitions Ext. 	 60,000.00	 60,000.00	 -	 -	 60,000.00	 100.00%	 -

B2 Construct. Temp. Partitions	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%	 -
Construct. Temp. Partitions 	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%	 -	 -
Relocate Temp. Partitions East Ticketing 	 75,000.00	 75,000.00	 75,000.00	 100.00%	 -
Construct. Temp. Partitions 	 30,000.00	 30,000.00	 -	 .	 ..	 30,000.00	 100.00%	 -
ConstrucL Temp. Partitions Nse	 30,000.00	 30,000.00	 -	 .	 30,000.00	 100.00%	 -
Construct. Temp. Partitions Sse 	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -
Temp. Partitions for Service Escalator 	 30,852.00	 30,852.00	 -	 30,852.00	 100.00%	 -
Construct.Upper Level Temp. Partitions 	 35,852.00	 - 35,852.00	 -	 35,852.00	 100.00%	 -
Temp. Partitions for Service Elevators	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 -
Construct. Temp. Partitions	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%
Construct. Temp. Partitions 	 50,000.00	 50,000.00	 - .	 50,000.00	 100.00%	 -	 -
Construct Temp. Partitions	 -	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
Construct. Temp. Partitions ML BI North 	 26,324.00	 26,324.00	 -	 -	 26,324.00	 100.00%	 -
Construct. Temp. Partitions ML 	 26,324.00	 26,324.00	 -	 26,324.00	 100.00%	 -

-	 Construct. Temp. Partitions ML BI South 	 26,324.00	 26,324.00	 -	 26,324.00	 100.00%
SUB TOTALS	 .	 5,602,416.00	 5,516,541.08	 -	 0.00	 5,516,541.08	 85,874.92

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 	 =

Page 1 of 21



-	
CONTNUATON SHEET- 	 .	 -	 AIA DOCUMENT G7O3

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 -	 45

Contractor's signed certification is attached. 	 APPLICATION DATE: 	 09/17/10

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 08/31/10

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRF INV. NO	 6686R45
A	 B 	 D	 E	 F	 G 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C -(3)
p + E)	 (NOT IN	 TO DATE

DORE)	 (13+E+F)  
Construct. Temp. Partitions UL 	 26,32400	 26,324.00	 .	 -	 26,324.00	 100M0%	 -

5	 SELECTIVE I DEMOLITITON	 975,000.00	 975,000.00	 -	 975,000.00	 100.00%	 -
6 ASBESTOS ABATEMENT	 200,000.00	 200,000.00	 -.	 200,000.00	 100.00%	 -
7 LEAD ABATEMENT	 589,750.00	 589,750.00	 -	 589,750.00	 100.00%	 -
8	 SITEWORK	 194,000.00	 194,000.00	 -	 194,000.00	 100.00%	 -
9 SHORING	 107,944.00	 107,944.00	 . -	 107,944.00	 100.00%	 -
10 MINI PILES	 956,000.00	 956,000.00	 -	 956,000.00	 100.00%	 -
11 PAVEMENT MARKINGS 	 3,500.00	 3,500.00	 -	 3,500.00	 100.00%	 -
12 FENCES AND GATES	 60,200.00	 60,200.00	 -	 60,200.00	 100.00%	 -
13 TRAFFIC CONTROL MAINTRNANCE	 25,000.00	 25,000.00	 -	 . 25,000.00	 100.00%	 -
14 CAST-IN-PLACE CONCRETE

Remove Fill From Term. B	 278,594.00	 278,594.00	 -	 -.	 278,594.00	 100.00%	 -
Cast in Place Concrete Submittal 	 5,000.00	 5000.00	 -	 5,000.00	 100.00%	 -

1.2 Lobby & EI/E2 Escalators
Construct Spread Footings	 21,233.00	 21,233.00	 -	 21,233.00	 100.00%	 -
Concrete Pile Caps & Pits	 54,489.00	 54,489.00	 -	 54,489.00	 100.00%	 -
New Concrete Ext Stub Walls & Grade Beams 	 27,814.00	 27,814.00	 -	 27,814.00	 100.00%	 -
Slab on Grade	 394,124.00	 394,124.00	 -	 394,124.00	 100.00%	 -
New Concrete Sidewalk at Frontage	 84,879.00	 84,879.00	 -	 84,879.00	 100.00%	 -
Concrete Topping 	 97,819.00	 97,819.00	 -	 97,819.00	 100.00%	 -

1.6 South Generator Conduit under Road
Sitework Concrete Restoration	 32174.00	 32,174.00	 -	 32,174.00	 100.00%	 -

2.1 North End of 112
New Concrete Sidewalk at B2 Norh Frontage 	 43,624.00	 43,624.00	 -	 43,624.00	 100.00%	 -

2.2 South End of 112
New Concrete Sidewalk at B2 South Frontage 	 .	 32,909.00	 32,909.00	 -	 32,909.00	 100.00%
Construct Slab on Grade 	 25,429.00	 25,429.00	 -	 25,429.00	 100.00%	 -

2.3 Baggage Claim Area & Offices
Place Concrete Pad for AHU 97	 7,969.00	 7,969.00	 -	 7,969.00	 100.00%

SUB TOTALS	 4,243,775.00	 4,243,775.00	 0.00	 0.00	 4,243,775.00	 0.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 -Certification of Documents Authenticity

Page 2 of 21



- -	 . CONTINUATION SHEET	 AlA DOCUMENT G703

A Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing - 	 --
	

APPLICATION NO:	 -	 45

ntractor's signed certification is attached. 	 APPLICATION DATE:	 09/17/10

tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 08/31/10
a Column I on Contracts where variable retainage for line items may apply. 	 • ARCFIITECT'S PROJECT NO: 	 VRH Job 2034

	

•	 VRI-{ INV. NO	 66861145
E	 F	 G 	 H

Th	 DESCRIPTION OF WORK	 SCHEDULED	 IWORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALAN(
NO.	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 TO FIND

	

APPLICATION	 STORED	 AND STORED	 (C - G)

	

(D+E)	 (NOT IN	 TO DATE

	

0 ORE)	 (D+E+F)
Concrete Pile Caps	 50,004.00	 50,004.00	 -	 50,004.00	 100.00%
New Concrete Stub Wall 	 26,609.00	 26,609.00	 -	 26,609.00	 100.00%
Slab on Grade (&AHU Pads) 	 664,959.00	 664,959.00	 -	 664,959.00	 100.00%
D East - Concrete Masonry Restoration	 9,294.00	 9,294.00	 -	 9,294.00	 100.000/.
New Concrete Sidewalk @ Frontage	 51,199.00	 51,199.00	 -	 -	 51,199.00	 100.00%
Concrete Topping	 161,184.00	 161,184.00	 -	 161,184.00	 100.00%

2.5 South Substation Area & Corrider
Concrete Pile Caps	 44,769.00	 44,769.00	 -	 44,769.00	 100.00%
Slab on Grade	 102,249.00	 102,249.00	 -	 102,249.00	 100.00%
Concrete Topping	 29,179.00	 29,179.00	 -	 29,179.00	 100.00%

2.10 Curb Joint Between 1-22 ml
Place New Concrete for New Drainage Trough I 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%
Place New Concrete for New Drainage Trough 2 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%
Place New Concrete for New Drainage Trough 3 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%
Place New Concrete for New Drainage Trough 4 	 57,824.00	 57,824.00	 -	 .	 57,824.00	 100.00%
Place New Concrete for New Drainage Trough 5 	 57,824.00	 57,824.00	 -.	 57,824.00	 100.00%
Place New Concrete for New Drainage Trough 6 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%
Place New Concrete for New Drainage Trough 7 	 57,824.00	 57,824.00	 I	 -	 57,824.00	 100.00%
Place New Concrete for New Drainage Trough 8 	 57,824.00	 57,824.00	 .	 -	 57,824.00	 100.00%

2.12 Service Elevators
Elevator Pit Pilecaps Concrete	 14,759.00	 14,759.00	 -	 14,759.00.	 100.00%
Elevator Pit Coacrte Slab & Walls 	 34,234.00	 34,234.00	 . -	 34,234.00	 100.00%

2.13 ES Escalator & Infill Slab
Concrete Slab on Metal Deck at bull 	 70,744.00	 70,744.00	 -	 70,744.00	 100.00%

3.1 North Substation, Generator Emer. Switchgear 	 -	 - -
Construct Concrete Generator Pad	 16,434.00	 16,434.00	 -	 16,434.00	 100.00%

3.4 Final Bl Lobby, Escalators E3/E4
Construct Spread Footings 	 36,114.00	 36,114.00	 -	 36,114.00	 100.00%
Construct PileCaps at Elevator & Escalator Pits 	 70,179.00	 70,179.00	 -	 70,179.00	 100.00%
Final Slab on Grade at South Sector 	 146,154.00	 146,154.00	 -	 146,154.00	 100.00%

-	 Concrete Topping	 53,469.00	 53,469.00	 -	 53,469.00	 100.00%

SUB TOTALS	 2,044,125.00	 2,044,125.00	 0.00	 0.00	 2,044,125.00
	

0.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's AuthentIcity.
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CONTINUATION SHEET	 AlA DOCUMENT G7O3

JAIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 APPLICATION NO:	 45
-	 Contractors signed certification 	 .	 -	 APPLICATION DATE	 09/17/10

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 08/31/10	 -	 -	 -	 -

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

A	 B	 C	 D	 I	 E	 F	 G 
TEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C) -

APPLICATION	 STORED	 AND STORED
(D+E)	 (NOTIN	 TO DATE

DORE)	 (D+E+F)
3.5 BHS Belt lb4,MER4, Loading Dock CIg

Concrete Housekeeping Equip. Pads MER #4	 9,249.00	 9,249.00	 -	 9,249.00	 100.00%
3.10 South Generator/ Sitework

South Generator Concrete Foundations/Slab 	 173,189.00	 173,189.00	 -	 173,189.00	 100.00%
Construct Concrete East Wall 	 46,463.00	 46,463.00	 -	 46,463.00	 100.00%

15 UNIT MASONRY	 334,000.00	 327,320.00	 -	 327,320.00	 98.001/6
16 STRUCTURAL STEEL	 877,324.00	 877,324.00	 -	 877,324.00	 100.00%
17 MISCELLANEOUS STEEL

Misc steel Submittal	 18,898.00	 18,898.00	 -	 18,898.00	 100.00%
Fab Misc Steel Drainage Trough 	 32,000.00	 32,000.00	 -	 32,000.00	 100.00%
Fab Steel Stair	 21,031.00	 21,031.00	 -	 21,031.00	 100.00%

1.2 Lobby& EI/E2 Escalators
Install Steel Stair # 1	 85,000.00	 85,000.00	 -	 85,000.00	 100.00%

2.3 Baggage Claim Area
Misc Steel Framing at CW Loc	 302,223.00	 302,223.00	 -	 302,223.00	 100.00%

Tube Steel at Baggage Offices 	 8,198.00	 8,198.00	 -	 8,198.00	 100.00%
2.10 Curb Joints Between 1-22 ML 	 -	 -

Install Misc Steel Drains Trough #1 	 32,375.00	 32,37500	 -	 32,375.00	 100.00%
Install Misc Steel Drains Trough #2 	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%
Install Misc Steel Drains Trough #3 	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%
install Misc Steel Drains Trough #4	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%
Install Misc Steel Drains Trough #5 	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%
Install Misc Steel Drains Trough #6 	 32,375.00	 32,375.00	 -	 32,37500	 100.00%
Install Misc Steel Drains Trough #7 	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%
Install Misc Steel Drains Trough #8 	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%

3.9 S tract Mod'ns/Closures
Misc Steel/Deck Cloture BHS Openings	 418,443.00	 418,443.00	 -	 418,443.00	 100.00%

18 ORNAMENTAL METAL
I Ornamental /Glazed Elev. Enclosure Submittal 	 84,000.00	 84,000.00	 -	 84,000.00	 100.00%
2 Fab Ornamental /Glazed Elevators Enclosure 	 864,000.00	 864,000.00	 -	 864,000.00	 100.00%
3 Erect Ornamental Enclosure	 452,000.00	 429,400.00	 22,600.00	 452,000.00	 100.00%
4 Glazing at Elevator Enclosure	 290,000.00	 101,500.00	 145,000.00	 246,500.00 - 85.00%

5 Misc. SS Fabrication's 	 310,000.00	 306,900.00	 -	 306,900.00	 99.00%

-	 SUB TOTALS	 4,585,018.00	 4,364,138.00	 167,600.00	 0.00	 4,531,738.09

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

(C -0)

6,680.00

43,50000

3,100.00

53,280.00
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CONTINUATION SHEET	 AM DOCUMENT G703

V'' Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 45
Lontractorsslgneu cmiilficativn i sattachcd. -	APPLICATION DATE:	 09/17/10
In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 -	 08/31/10 -- -	 -- _ .	 -- -

•	 Use Column I on Contracts where variable retainage for line items may apply. . 	 .	 ARCHITECT'S PROJECT NO:	 VRI-I Job 2034

	

VRH [NV. NO	 6686R45
Al	 B	 I	 C	 I	 D	 I	 I	 F	 I	 G	 H.

NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G * C)

	

APPLICATION	 STORED	 AND STORED
(DE)	 (NOTIN	 TO DATE

D ORE)	 (D+E+F) 

19 COLUMN COVERS	 730,000.00	 726,350.00	 -	 726,350.00	 99.50%
20 EXPANSION CONTROL 	 132,210.00	 132,210.00	 -	 132,210.00	 100.00%
21 ARCHITECTURAL WOODWORK	 74,400.00	 74,400.00	 -	 74,400.00 100.00%
22 WATERPROOFING	 67,660.00	 67,660.00	 -	 67,660.00	 100.00%
23 EXTERIOR INSULATION & FINISH 	 187,000.00	 187,000.00	 -	 187,000.00	 100.00%
24 F1REPROOFING	 50,000.00	 49,000.00	 -	 49,000.00	 98.00%
25 METAL DOORS & FRAMES 	 121,000.00	 121,000.00	 -	 121,000.00	 100.00%
26 OVERHEAD COILING DOORS	 11,850.00	 11,850.00	 -	 11,850.00	 100.00%
27 GLAZING

Window Wall & Glazing Submittal 	 20,294.00	 20,294.00	 -	 20,294.00	 100.00%
Metal Glass Guardrails Submittal	 23,794.00	 23,794.00	 -	 23,794.00	 100.00%
Crystal Panels Submittal	 17,794.00	 17,794.00	 -	 17,794.00	 100.00%
Fab.Ciystal Panels 	 67,794.00	 67,794.00	 -	 67,794.00	 100.00%
Fab.Met.al Glass Guardrails Mid-Level BI&B2 	 18,544.00	 18,544.00	 -	 18,544.00	 100.00%
Fab. Vestibute Storefront Lower Level 8-2 	 8,794.00	 8,794.00	 -	 8,794.00	 100.00%
Fab.Curtain Wall for Lower-Level Baggage 	 18,794.00	 18,794.00	 -	 18,794.00	 100.00%
Fab. Vestibute Storefront Lower Level B-I	 8,794.00	 8,794.00	 -	 8,794.00	 100.00%
Fab.Metal Glass Guardrails Mid-Level 81 E314 	 18,544.00	 4,636.00	 4,636.00	 25.00%

1.2 B I Lobby inc.E- IIE-2 Escalators
Field Measure for Vestibute Storefront 	 4,794.00	 4,794.00	 -	 .	 4,794.00	 100.00%
Install Vestibate Storefront . 	 .	 75,294.00	 75,294.00	 -	 75,294.00	 100.00%
Install Automatic Doors at Vestibute	 98,794.00	 98,794.00	 -	 98,794.00	 100.00%
Crystal Glass Wall Panels 	 97,794.00	 97,794.00	 . -	 .	 97,794.00	 100.00%

1.4 EI&E2 Escalators Stair& Guardrail,ML	 -	 -	 0.00%
Field Measure Template for Guardrails(EIIE2) 	 6,794.00	 6,794.00	 -	 6,794.00	 100.00%
Fab.Metal Glass Guardrails (EIIE2) 	 92,794.00	 . 92,794.00	 -	 92,794.00	 100.00%

2.1 North End of B-2 	 .	 •	 -
Field Measure for B2 Vestibute Storefront 	 4,794.00	 4,794.00	 -	 .	 4,794.00	 100.00%
Istall North 82 Vestibule Storefront 	 50,794.00	 50,794.00	 -	 50,794.00	 100.00%
Install Automatic Doors at 82 Vestibute	 50,794.00	 50,794.00	 -	 50,794.00	 100.00%
Crystal Glass Wall Panels 	 . 172,794.00	 172,794.00	 -	 .	 172,794.00	 100.00%

2.1 South End of B-2
-	 Istall South B2 Vestibule Storefront 	 1	 33,794.001	 33,794.00 1	 -	 33,794.00 1 100.00%

SUB TOTALS	 2,266,500.00	 2,243,306.00	 4,636.00	 000	 2,247,942.00

(C - G)

3,650.00

1,000.00

13,908.00

18,558.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's AuthentIcIty
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CONTINUATION SHEET	 AlA DOCUMENT G703

- AiADocumeiriG7O2,APPL1CATIONANDCERTlFICATIONFOR PAYMENT. contain
i
ng --	 - -- - -	 APPLICATION NO: - 	 45

Contractor's signed certification is attached. 	
-- -	

- APPLICATION DATE:	 09117/10 -- -=	 -------	 -	 .-

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 08/31/10
Use Column I on Contracts where variable retainage for line items may apply. 	 -	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRI-I INV. NO	 6686R45
A	 B	 C	 D	 E	 F.	 -	 G	 -	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS 	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 TO FINISH

-	 APPLICATION	 STORED	 AND STORED	 (C-G)	 - -

	

.	 (D+E)	 (NOT IN	 TO DATE

	

DORE)	 (D-l-E+F) -
Install Automatic Doors at South B2 Vestibute	 50,794.00	 50,794.00	 -	 50,794.00	 100.00%

2.3 Baggage Claim Area
Remove Crystal Panels	 14,794.00	 -	 14,794.00	 -	 14,794.00	 100.00%
Field Measure for Curtain Wall Fabricaton 	 5,794.00	 5,794.00	 -	 5,794.00	 100.00%
Install Curtain Wall Metal 	 83,794.00	 83,794.00	 -	 83,794.00	 100.00%
Install Curtain Wall Glazing 	 51,294.00	 51,294.00	 -	 51,294.00	 100.00%
Stainless Steel & Glazing at Baggage Office 	 -	 104,794.00	 104,794.00	 -	 104,794.00	 100.00%
Crystal Glass Wall Panels 	 152,794.00	 152,794.00	 -	 152,794.00	 100.00%

2.6 Eastt/2 Ticketing Area Oversize Bag
East Ticketing Crystal Glass Wall Panels 	 69,794.00	 69,794.00	 -	 .	 -	 69,794.00	 100.00%

2.7 North Side of B 2 Lobby ML
Metal/Glass Guardrails North Side Escalators 	 47,794.00	 47,794.00	 -	 47,794.00	 100.00%

2.7 South Side of B 2 Lobby ML
Metal/Glass Guardrails South Side Escalators 	 47,794.00	 47,794.00	 -	 47,794.00	 100.00%

3.2 Final B2 Lobby
Crystal Glass Wall Panels 	 52,794.00	 52,794.00	 -	 52,794.00	 100.00%

3.4 Final BI Lobby Escalators E3,E4 Elevslf2
Crystal Glass Wall Panels 	 -	 240,794.00	 156,516.00	 -	 156,516.00	 65.00%

3.4 Final BI Lobby Escalators E3,E4 Elevsl/2
Field Measure Template for Guardrails(E3/E4) 	 6,794.00	 -	 6,794.00	 -	 6,794.00	 100.00%
Install Metal Glass Guardrails (E3/E4)	 122,798.00	 -	 -	 0.00%

28 DRYWALL -
Fab. GFRG Panels Mid-Level Bi& B2 	 60,852.00	 -	 60,852.00	 -	 60,852.00	 100.00%
Fab. GFRG Panels Mid-Level BI E3/E4 	 -	 60,852.00	 60,852.00	 -	 60,852.00	 100.00%

I Install Exterior Metal Ceiling over Sidewalk	 35,852.00	 35,852.00	 -	 -	 35,852.00	 100.00%
Partition Construction 	 45,852.00	 45,852.00	 - .	 45,852.00	 100.00%
Construct. Cement Board Soffits over Sidewalk 	 29,852.00	 29,852.00	 - - -	 29,852.00	 100.00%
Vestibule Ceiling	 45,852.00	 45,852.00	 -	 -	 45,852.00	 100.00%
Drywall Ceilings and Soffits 	 - - 29,852.00	 29,852.00	 - -	 29,852.00	 100.00%
Metal Pan Ceilings -	 505,852.00	 505,852.00	 -	 -	 505,852.00	 100.00%
Stud Framing for MER 9 143 	 35,852.00	 35,852.00	 -	 35,852:00	 100.00%

- Drywall Plywood& Gaiv. Metal End. MER#l43 	 1	 35,852.00	 35,852.00 1	 35,852.00	 100.001
SUB TOTALS	 1,939,140.00	 1,732,064.00	 0.00	 0.00	 1,732,064.00

84,278.00

122,798.00

207,076.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document 's Authenticity
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--	 - CONTINUATION SHEET 	 AlA DOCUMENT G703

ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMEN 1, containing -- --- -•------ ----- 	 --- .	 - -----------APPLICATIONNO:	 45
Contractors signed certification is attached. 	 -	 APPLICATION DATE:	 09/17/10	

- --

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 08/31/10
Use Colunm I on Contracts where variable retainage for line items may apply. 	 -	 -	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRHINV.NO	 6686R45
Al	 .	 B	 C	 D	 I	 E	 F	 0	 14

TEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED - - 	 MATERIALS	 TOTAL	 -	 BALANC
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G + C)	 TO FIND

-	 APPLICATION	 STORED	 AND STORED	 (C - G)
(D+E)	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)
Install Framing for Soffit/Fascia El/E2 	 29,852.00	 29,852.00	 -	 29,852.00	 100.00%
Install GFRG Panels EIIE2 - 	 30,852.00	 30,852.00	 -	 30,852.00	 100.00%

2 Partition Layout ,Top & Bottom Track-Wet Areas	 147,852.00	 - 147,852.00	 -	 147,852.00	 100.00%
Stud Framing & Blocking -Wet Areas	 147,852.00	 147,852.00	 -	 -	 147,852.00	 100.00%
Drywall-Wet Areas	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%
Wet Ticketing- New Partitions	 .	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%
Ceiling Construction For North B2 Vestibule	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%
WT Drywall Ceilings	 75,852.00	 75,852.00	 -	 75,852.00	 100.00%
WT Suspended Ceilings	 35,852.00	 35,852.00	 -	 35,852.00	 100.00%
WT Metal Pan Ceilings .	 -	 155,852.00	 155,852.00	 -	 155,852.00	 100.00%
Ceiling Construction B2 Vestibule 	 125,852.00	 125,852.00	 -	 -	 125,852.00	 100.00%
Drywall Ceilings & Soffits	 75,852.00	 75,852.00	 -	 -	 75,852.00	 100.00%
Suspended Ceilings 	 30,852.00	 -	 30,852.00	 .	 -	 -	 30,852.00	 100.00%
Metal Pan Ceilings -	 405,852.00	 405,852.00	 -	 -	 405,852.00	 100.00%
Install Exterior Metal Ceiling oi'er Sidewalk	 105,852.00 -	 104,09600	 -	 104,096.00	 98.34%
Metal Stud & Drywall Baggage Offices 	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%
Drywall Soffits & Ceilings 	 -	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%
Metal Pan Ceiling Construction 	 155,852.00	 155,852.00	 -	 155,852.00	 100.00%
Ceiling at South Corridor	 80,852.00	 78,511.00	 -	 78,511.00	 97.10%
ET New Partition 	 55,852.00	 55,852.00	 --	 55,852.00	 100.00%
ET Drywall Ceilings & Soffits 	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%
ET Suspended Ceilings	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%
ET Metal Pan Ceilings	 105,852.00	 105,852.00	 -	 -	 105,852.00	 100.00%
Framing for Soffit/Fascia North Side Escalators 	 30,852.00	 30,852.00	 -	 30,852.00	 100.00%
Install GFRG Panels NSE	 - 45,852.00	 45,852.00	 -	 45,852.00	 100.00%
Framing for Soffit/Fascia South Side Escalators 	 -	 65,852.00	 65,852.00	 -	 65,852.00	 100.00%
Install GFRG Panels SSE 	 -	 35,852.00	 35,852.00	 -	 35,852.00	 100.00%
Mid Level Partitions 	 75,852.00	 75852.00	 -	 75,852.00	 100.00%
Construct Drywall Partitions Escalator ES	 30,852.00	 30,852.00	 -	 30,852.00	 100.00%
Plaster ES	 -	 168,204.00	 142,973.00	 -	 -	 142,973.00	 85.00%
Elevator Shafiwall Construction	 -	 30,852.00	 30,852.00	 -	 30,852.00	 i00.00% -

	

SUB TOTALS	 2,917,764.00 -	 2,888,436.00	 0.00	 0.00	 2,888,436.00

Users may obtain validation 01 this document by requesting 01 the license a completed AlA Document D401 - Certification 01 Document's Authenticity

1,756.00

2,341.00

25,231.00

29,328.00
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CONTINUATION SHEET	 AlA DOCUMENT G703

A Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing -	 -	 APPLICATION NO:	 45
ntractor's signed certification isattached.	 APPLICATION DATE:	 - 09/17/10	 -= - -----. -	 --
tabulations below, amounts are slated to the nearest dollar. 	 .	 PERIOD TO:	 08/31/10
e Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRHINV.NO	 66861145
Al.	 B	 C	 I	 DIE	 I	 F	 I	 o	 I 

I	 H

NO.	 VALUE	 FROM PREVIOUS	 TI-US PERIOD	 PRESENTLY	 COMPLETED	 (0 * C)

	

APPLICATION	 STORED	 AND STORED
(D+E)	 (NOTIN	 TO DATE

D ORE)	 (D+E+F)
Drywall Soffits & Ceilings 	 25,852.00	 24,559.00	 -	 24,559.00	 95.00%
Suspended Ceilings	 25,852.00	 23,267.00	 -	 23,267.00	 90.00%
Metal Pan Ceilings 	 93,204.00	 62,282.00	 -	 62,282.00	 66.82%
Ceiling at BI-IS	 45,852.00	 45,852.00	 -	 45,852.00	 100.00%
Partition Construction	 25,852.00	 23,267.00	 -	 23,267.00	 90.00%
Drywall Ceiling & Soffits	 55,852.00	 50,267.00	 -	 50,267.00	 90.00%
Metal Pan Ceiling Loading Dock 	 .	 55,852.00.	 27,926.00	 -	 27,926.00	 50.00%
Install Framing for Soffit/Fascia E3/E4	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%
Install OFRO Panels E3/E4 	 25,038.00	 11,267.00	 3,756.00	 15,023.00	 60.00%

29 TILES	 49,590.00	 49,590.00	 -	 49,590.00	 100.00%
30 TERRAZZO

1.2 BI Lobby including EI-2 Escalators	 230,821.00	 230,821.00	 -	 230,821.00	 100.00%
2.1 West Ticketing 	 226,993.00	 226,993.00	 -	 226,993.00	 100.00%
2.2 South End of B2	 109,536.00	 109,536.00	 -	 -	 109,536.00	 100.00%
2.3 Baggage Claim Area & Offices 	 680,241.00	 680,241.00	 -	 680,241.00	 100.00%
2.6 East Ticketing	 97,311.00	 97,311.00	 -	 97,311.00	 100.00%
3.2 Final B2 Lobby	 ,	 114,202.00	 114,202.00	 -	 114,202.00	 100.00%
3.4 Final BlLobby Escalator E34, Elev.l,2	 222,180.00 .	 53,327.00	 -	 53,327.00	 24.00%
3.12 5500 Concourse Level 9 (infIll area) 	 219,321.00	 219,321.00	 -	 219,321.00	 100.00%
3.12 5510 Replace existing Concourse Level finish	 59,395.00	 59,395.00	 -	 59,395.00	 100.00%

31 CARPET	 23,903.00	 23,903.00	 -	 23,903.00	 100.00%
32 PAINTING	 159,600.00	 151,620,00	 -	 151,620.00	 95.00%
33 TOILET COMPARTMENTS	 27,840.00	 27,840.00	 -	 27,840.00	 100.00%
34 WALL & CORNER GUARDS	 44,500.00	 44,500.00	 -	 44,500.00	 100.00%
35 SIGNAGE	 300,000.00	 270,000.00	 -	 270,000.00	 90.00%
36 FIRE EXINGUISHERS & CABINETS	 2,225.00	 2,225.00	 -	 2,225.00	 100.00%
37 FLOOR MATS & FRAMES	 21,910.00	 21,910.00	 .	 -	 21,910.00	 100.00%
38 ELEVATORS	 .	 .

Service Elevators Submittal	 14000.00	 14,000.00	 -	 14,000.00	 100.00%
Passenger Elevators Submittal	 14,000.00	 14,000.00	 -	 14,000.00	 100.00%
Procure Service Elevators	 393,300.00	 393,300.00	 -	 393,300.00	 100.00%-	

SUB TOTALS	 3,420,074.00	 3,128,574.00	 3,756.00	 0.00	 3,132,330.00

(C -0)

1,293.00
2,585.00

30,922.00

2,585.00
5,585.00

27,926.00

10,015.00

168,853.00

7,980.00

30,000.00

287,744.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

AM DOCUMENT G703

NO.

A Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
ntractor's signed certification is attached. 	 APPLICATION DATE: 	 09/17/10
tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 08/31/10
e Column I on Contracts where variable retainage for line items may apply.	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRH [NV. NO	 6686R45
D	 I	 E	 F	 G 
WORK COMPLETED 	 MATERIALS	 TOTAL	 BALANCE

VALUE
	

OM PREVIOUS	 THIS PERIOD- 	 PRESENTLY	 COMPLETED	 (G C)	 TO FINISH

	

APPLICATION
	

STORED	 AND STORED	 (C - G)
(D+E)
	

(NOT IN	 TO DATE

	

D ORE)	 (13+E+F)
Procure Passenger Elevators 	 486,000.00	 218,700.00	 -	 218,700.00	 45.00%

	
267,300.00

2.12 Service Elevators ML
Decommission Exist Service Elevators 	 13,800.00	 13,800.00	 -	 13,800.00	 100.00%
Selectivve Demo Service Elevators Components	 20,700.00	 20,700.00	 -	 20,700.00	 100.00%
Drill Elevator Jackholes	 69,000.00	 69,000.00	 -	 69,000.00	 100.00%
Elevator Rails	 38,600.00	 38,600.00	 -	 38,600.00	 100.00%
Elevator Piston	 -	 69,000.00	 69,000.00	 -	 69,000.00	 100.00%
Elevator Roller Guides	 4,800.00	 4,800.00	 -	 4,800.00	 100.00%
Elevator Pump Unit -	 37,300.00	 37,300.00	 -	 -	 37,300.00	 100.00%
Elevator Hydraulic Piping	 8,500.00	 8,500.00	 -	 8,500.00	 100.00%
Elevator Oil & Oil Cooler	 7,000.00	 7,000.00	 -	 7,000.00	 100.00%
Elevator Traveling Cable 	 11,200.00	 11,200.00	 -	 11,200.00	 100.00%
Elevator Electrical Conduit	 6,900.00	 6,900.00	 -	 6,900.00	 100.00%
Elevator Cab	 41,400.00	 41,400.00	 -	 -	 41,400.00	 100.00%
Elevator Limit Switches	 9,800.00	 9,800.00	 -	 9,800.00	 100.00%
Elevator Controller 	 -	 47,000.00	 47,000.00	 -	 47,000.00	 100.00%
Elevator Door Operator	 11,900.00	 11,900.00	 -	 11,900.00	 100.00%
Elevator Dectector Edge & Inspection Station 	 5,000.00	 5,000.00	 -	 5,000.00	 100.00%
Elevator Entrances	 27,600.00	 27,600.00	

-	
27,600.00	 100.00%

Elevator Car Station 	 22,100.00	 22,100.00	 -	 22,100.00	 100.00%
Elevator Hall Buttons	 9,800.00	 9,800.00	 -	 9,800.00	 100.00%
Elevator Hoist Wire (multi Cable) 	 11,200.00	 11,200.00	 -	 11,200.00	 100.00%
Elevator Testing 	 11,200.00	 11,200.00	 -	 11,200.00	 100.00%

3.8 Escalators E3/E4 Elevators 1/2 ML
Drill Elevator Jackholes-	 69,000.00	 69,000.00	 -	 - 69,000.00	 100.00%
Elevator Rails	 38,600.00	 -	 0.00%

	
38,600.00

Elevator Piston	 69,000.00	 -	 -	 0.00%
	

69,000.00
Elevator Roller Guides	 4,800.00	 -	 .	 -	 0.00%

	
4,800.00

Elevator Pump Unit	 37,300.00	 -	 -	 -	 0.00%
	

37,300.00
Elevator Hydraulic Piping	 8,500.00	 -	 -	 .	 -	 0.00%

	
8,500.00

Elevator Oil & Oil Cooler 	 7,000.00	 -	 -	 . -	 0.00%
	

7,000.00
SUB TOTALS	 1,204,000.00	 771,500.00

	
0.00	 0.00	 771,500.00

	
432,500.00

Users may obtain validation of this document by requesting of the license a complete
	

Document D401 - Certification of Document's Authentic
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CONTINUATION SHEET
	

AlA DOCUMENT G703
-	

AlA Document 0702, APPL1CAT1ON AND CERTIFICATION FOR PAYMENT, ronlaininc	 ._	 -- -	 APPLICATION NO:	 45

Contractor's signed certification is attached. 	 - -	 APPLICATION DATE: 	 -.

In tabulations below, amounts are stated to the nearest dollar. 	 -	 .	 -	 PERIOD TO:	 08/31/10

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH [NV. NO	 66861145
A	 B	 C	 I)	 -	 E	 F	 0	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS

	
THIS PERIOD	 PRESENTLY	 COMPLETED	 (G+C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
-	 (D+E)	 I	 (NOuN	 TO DATE

Elevator Traveling Cable 	 -	 11,200.00	 -
Elevator Electrical Conduit	 .	 -	 15,200.00	 -
Elevator Cab	 12,800.00
Elevator Limit Switches 	 9,100.00
Elevator Controller	 -	 48,300.00
Elevator Door Operator 	 11,900.00
Elevator Detector Edge & Inspection Station 	 -	 10,500.00
Elevator Entrances 	 -	 30,400.00
Elevator Car Station	 -	 22,100.00
Elevator Hall Buttons 	 9,800.00
Elevator Hoist Wire ( Multi-Cable)	 11,200.00
Elevator Testing	 11,500.00

39 ESCALATORS & MOVING WALKS

Escalators Submittal 	 14,000.00	 14,000.00
Procure Escalators EIIE2	 848,000.00	 848,000.00
Procure Escalators E3/E4/E5	 1,380,400.00	 1,380,400.00

1.2 Lobby IncI EI/E2 Escalators
Escalators Mobilization	 32,600.00	 32,600.00
Escalators Set Up Rigging & Hoisting Equipment 	 38,700.00	 38,700.00
Load Escalators El/E2 into Pocket	 27,000.00	 27,000.00
Construct and Test Escalators El/E2 - 	 290,300.00	 290,300.00

2.11 ES Escalator (ML)
Escalator S Mobilization	 .	 14,000.00	 14,000.00
Escalators Set Up Rigging & Hoisting Equipment 	 -	 19,000.00	 19,000.00

Load Escalator ES into Pocket 	 12,000.00	 - 12,000.00
Construction and Test Escalalor ES 	 141,000.00	 141,000.00

3.4 Final BI Lobby Escalators E3/E4 Elevs 1/2
Express Escalators Mobilization	 32,500.00	 32,500.00
Escalators Set Up Rigging & Hoisting Equipment 	 38,700.00	 38,700.00

Load Escalators into Pocket	 27,000.00	 27,000.00
Construct and Test Escalators E3/E4	 290,288.00	 --	

-	 SUB TOTALS	 3,480,188.00	 2,915,200.00

-	
Users may obtain validation of this document by requesting of the license a complE

11,200.00
-	 -	 0.00%

	
15,200.00 -

-	 -	 -	 -	 0.00%
	

82,800.00
-	 -	 -	 0.001%

	
9,800.00

-	 -	 -	 -	 0.000/,	 48,300.00
-	 -	 -	 0.00%

	
11,900.00

- -	 - -	 0.00%
	

10,500.00	 -
-	 -	 0.00%

	
30,400.00

-	 -	 0.00%
	

22,100.00
-	 -	 -	 0.00%

	
9,800.00

-	 -	 0.00%
	

11,200.00
-	 -	 0.00%

	
11,500.00

-	 -	 14,000.00	 100.00%
-	 848,000.00	 100.00%
-	 1,380,400.00	 100.00%

-	 32,600.00	 100.00%
-	 38,700.00	 100.00%
-	 27,000.00	 100.00%
-	 290,300.00	 100.00%

-	 14,000.00	 100.00%
-.	 -	 19,000.00	 100.00%
-	 12,000.00	 100.00%

- -	
.	 141,000.00	 100.00%

-	 -	 32,500.00	 100.00%
-	 38,700.00	 100.00%
- .	 27,000.00	 100.00%

	

100,000.00 	 100,000.00	 34.45%
	

[90,288.00

	

100,000.00	 0.00	 3,015,200.00
	

464,988.00

Document D401 - Certification of Document's Authentic
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	60,000.00	 100.00%

	

75,000.00	 100.00%

	

75,6OO.00	 100.00%

	

150,714.00	 100.00%

	

135,714.00	 100.00%

	

85,000.00	 100.00%

	

15,000.00	 100.00%

	

140,714.00	 100.00%

	

125,714.00	 100.00%

	

125,714.00	 100.00%

	

80,000.00	 100.00%

	

15,000.00	 100.00%

	

125,714.00	 100.00%

	

155,714.00	 100.00%

	

160,714.00	 10000%

	

80,000.00	 100.00%

	

10,000.00	 100.00%

	

90,000.00	 100.00%

	

170,714.00	 100.00%

	

195,714.00	 100.00%

	

115,714.00	 100.00%

	

15,000.00	 100.00%

	

155,714.00	 100.00%

	

50,000.00	 100.00%

	

80,000.00	 100.00%

	

235,716.00	 100.00%

	

70,000.00	 100.00%

	

135,716.00	 100.00%

	

75,000.00	 100.00%
35,000.00 1 100.00%

	

3,040,000.00	 -

ocument's Authenticity

I

0.00

AlA Document D401-

0.00

AlA DOCUMENT G703

	

&PPLICATIONNO	 45..	 - -

	

APPLICATION DATE:	 09/17/10

	

PERIOD TO:	 08/31/10

	

ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRI-i [NV. NO	 6686R45
D	 E	 F	 0 	 H
WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE

ROM PREVIOUS	 THIS PERIOD	 PRESENTLYCOMPLETED	 (G -. C)	 TO FINISH
APPLICATION	 STORED	 AND STORED	 (C - G)

(D+E)	 (NOT IN	 TO DATE
DORE)	 (D+E+P)

CONTINUATION SHEET
A Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
ntractor's signed certification is attached.
tabulations below, amounts are slated to the nearest dollar.
Ic Column I on Contracts where variable retainage for line items may apply.

NO.	 VALUE

L	 40 CONVEYORS	 -

Gen Conditions	 60,000.00	 60,000.00
Elec.Submitlals	 75,000.00	 75,000.00
Mech. Swuittais	 75,000.00	 75,000.00
101 Mech.Equip 	 150,714.00	 150,714.00
IBI MechInstall 	 135,714.00	 135,714.00
IBI MCP Equip	 85,000.00	 85,000.00
IBI Elec.Equip	 15,000.00	 15,000.00
IB1 Elec Install 	 140,714.00	 140,714.00
1B2 Mech.Equip	 125,714.00	 -125,714.00
1B2 Mech.lnstall	 125,714.00	 125,714.00
1132 MCP	 80,000.00	 80,000.00
1132 Elec Equip	 15,000.00	 15,000.00
1B2 Elec Install 	 125,714.00	 125,714.00
IB3 Mech.Equip 	 155,714.00	 155,714.00
1B3 Mech.Install 	 - 160,714.00	 160,714.00
1B3 MCP	 80,000.00	 80,000.00
lB3 Elec Equip	 .	 10,000.00	 10,000.00
I133 Elec Install 	 90,000.00	 90,000.00
1B4 Mech.Equip	 170,714.00	 170,714.00
IB4Mech.Install 	 -	 195,714.00	 195,714.00
IB4MCP	 115,714.00	 115,714.00
1134 Elec Equip	 -	 -	 15,000.00	 15,000.00
lB4 Elec Install	 155,714.00	 155,714.00
OB Mech.Equip	 -	 50,000.00	 50,000.00
OB Mech.lnstall 	 80,000.00	 80,000.00
CDMech.Equip	 235,716.00	 235,716.00
CD Mech.Lnslall 	 70,000.00	 70,000.00
CD /Deck Material - 	 135,716.00	 135,716.00
CD! Deck Install 	 75,000.00	 75,000.00
CD/1B SS Trim Mtil	 -	 35,000.00	 35,000.00

-	 SUB TOTALS	 3,040,000.00	 3,040,000.00

Users may obtain validation of this document by requesting of the license a óomple
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CONTINUATION SHEET	 AlA DOCUMENTG703

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO: 	 45

Contractors signed certification is attached. 	 -	 -	 -	 -	 APPLICATION DATE: 	 09/17/10

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 08/31/10

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO: 	 VRI-I Job 2034

	

VRH INV. NO	 66861145

A 	 C	 D	 E	 F	 0 	 H
ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C -0)
(D + E)	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)
CD/lB SS Trim Install	 30,000.00	 30,000.00	 -	 .	 30,000.00	 100.00%	 -
OD Door Equipment	 80,000.00	 80,000.00	 - .	 80,000.00	 100.00%	 -
OD Door Install	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
B Comm Network -Equip. 	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -
B Comm Network -Install	 25,000.00	 25,000.00	 -	 25000.00	 100.00%	 -

41 FIRE PROTECTION	 725,000.00	 703,250.00	 -	 703,250.00	 97.00%	 21,750.00

42 PLUMBING	 525,000.00	 519,750.00	 -	 519,750.00	 99.00%	 5,250.00

43 HVAC
HVAC Equipment Submittal 	 .	 50,000.00	 .50,000.00	 -	 50,000.00	 100.00%	 -
HVAC Ductwork Shop Drawings Submittal	 60,000.00	 60,000.00	 -	 60,000.00	 100.001/6	 -
Procure Variable Frequency Drives	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
Procure VAV Boxes	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 -
Procure Fire Smoke Dampers	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 -
Procure Door Heater	 .	 6,000.00	 6,000.00	 -	 .	 6,000.00	 100.00%	 -
Procure Electric Unit Healers	 4,000.00	 4,000.00	 -	 4,000.00	 100.00%	 -
Procure Cabinet Unit Heaters	 1,600.00	 1,600.00	 -	 1,600.00	 100.001/6	 -

Procure Exhaust Fan	 1,000.00	 1,000.00	 -	 1,000.00	 100.00%	 -
Procure Air Outlets 	 153,625.00	 153,625.00	 -	 153,625.00	 100.00%	 -
Procure Air Handling Units 	 463,625.00	 463,625.00	 -	 463,625.00	 100.00%	 -
Procure Supply & Return Fans 	 90,000.00	 90,000.00	 -	 90,000.00	 100.00%	 -
Inline Pumps	 10,000.00	 10,000.00	 -	 10,000.00	 100.00%	 -
4000 Gal. Tank	 25,000.00	 25,000.00	 -	 25,000.00	 100.00%	 -

Fab. Ductwork (Stage 1)	 403,625.00	 403,625.00	 -	 403,625.00	 100.00%	 -

Fab. Ductwork ( Stage 2) 	 163,625.00	 163,625.00	 -	 .	 163,625.00	 100.00%	 -
Fab. Ductwork (Stage 3)	 213,625.00	 213,625.00	 -	 213,625.00	 100.00%	 -.

1.2 BI Lobby inc El/E2 Escalators
Install HVSC Supply & Return Piping	 143,625.00	 143,625.00	 -	 143,625.00	 100.00%
Ductwork Roughing	 30,000.00	 30,000.00	 30,000.00	 1110.00%	 -
HVAC Drops & Diffusers 	 13,000.00	 13,000.00	 -	 13,000.00	 100.00%	 -

BMS Wiring & Devices	 .	 12,000.00	 12,000.00	 -	 12,000.00	 100.00%	 -

2.3 Baggage Claim Area & Offices
HVAC Disconnects & Removals (Cols 8-10 B-D) 	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%	 -
Set Air Handling Unit 87	 25,000.00	 25,000.00	 -	 -	 25,000.00	 100.00%	 -

-	 SUB TOTALS	 3,429,350.00	 3,402,350.00	 0.00	 0.00	 3,402,350.00	 27,000.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION. SHEET
	

A.M. DOCUMENT G703

IAIA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractors signed certification is attached.	 -	 -	 -	 -	 -	 -
In tabulations below, amounts are stated to the nearest dollar.
Use Column I on Contracts where variable retainage for line items may apply.

Al	 B	 I	 C	 I	 D	 I	 E
HEDUL]

140.	 VALUE
APPLICATION

(D + E)

Install Ductwork end RF-7 at MER 143	 18,000.00	 18,000.00	 -
HVAC Piping to AJ4U 97 	 283,625.00	 283,625.00	 -
BMS Wiring & Devices	 32,000.00	 32,000.00	 -
AHU 97 Star-UP, Testing & Commissioning	 16,000.00	 16,000.00	 -

2.1 North End of B2
West Ticketing - HVAC Demolition	 30,700.00	 30,700.00	 -
Ductwork Roughing -Wet Areas	 15,000.00	 15,000.00	 -
West Ticketing . Ductwork Roughing	 80,000.00	 80,000.00	 -
HVAC Drops & Diffusers	 .	 20,000.00	 20,000.00	 -
BMS Wiring & Devices	 8,400.00	 8,400.00	 -

2.2 South End of B2
HVAC Demolition 	 30,000.00	 30,000.00	 -
Ductwork Roughing	 45,000.00	 45,000.00	 -
HVAC Drops & Diffusers 	 16,000.00	 16,000.00	 -
BMS Wiring & Devices	 .	 8,400.00	 8,400.00	 -

2.3 Baggage Claim Area & Offices
• East - HVAC Sequence #1 Demolition 	 7,000.00	 7,000.00	 -
• East - HVAC Sequence #1 Installation	 20,000.00	 20,000.00	 -

.HVAC Piping	 .	 173,625.00	 173,625.00	 -
D East - HVAC Sequence 92	 20,000.00	 20,000.00	 -
Ductwork Roughing	 40,000.00	 40,000.00	 -
D East - HVAC Sequence # 3	 35,000.00	 35,000.00
Set Air Hthsdiing Unit 95 & 6	 .	 58,000.00	 58,000.00
HVAC Drops & Diffusers	 4,000.00	 4,000.00	 -.
BMS Wiring & Devices	 70,000.00	 70,000.00	 -

2.5 South Substation Area & Corridor
Ductwork Roughing	 .	 50,000.00	 50,000.00

2.6 East 1/2 Ticketing Oversise Bag
East Ticketing - HVAC Demolition	 30,000.00	 30,000.00	 -
East Ticketing - Ductwork Roughing 	 60,000.00	 .	 60,000.00	 -
East Ticketing- HVAC Drops & Diffusers 	 13,000.00	 13,000.00	 -
East Ticketing BMS Wiring & Devices 	 . 12,000.00	 12,000.00	 -

3.1 North Substation ,Generator, Emgr, Switchgear 	 I
SUB TOTALS	 1,195,750.00	 8,195,750.00	 0.00

Users may obtain validation of this document by requesting of the license a completed AlA Document

	

APPLICATION NO:	 45

	

-	 -.

	

APPLICATION DATE: 	 -	 09/17/10

	

PERIOD TO:	 - 08/31/10

	

ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6686R45
F	 0 	 H

	

MATERIALS	 TOTAL	 BALANC

	

PRESENTLY	 COMPLETED	 (0 + C)	 TO FINIS
STORED	 AND STORED	 (C- 0)
(NOT IN	 TO DATE
D ORE)	 (D+E+F)

18,000.00	 100.00%
283,625.00	 100.00%

32,000.00	 100.00%
16,000.00	 100.00%

30,700.00	 100.00%
15,000.00	 100.00%
80,000.00	 100.00%
20,000.00	 100.00%

8,400.00	 100.00%

30,000.00	 100.00%
-45,000.00	 100.00%
16,000.00	 100.00%	 -
8,400.00	 100.00%

7,000.00	 100.00%
20,000.00	 100.00%

173,625.00	 100.00%
20,000.00	 100.00%
40,000.00	 100.00%
35,000.00	 100.00%
58,000.00	 100.00%

4,000.00	 100.00%
70,000.00	 100.00%

50,000.00	 100.00%

-	 30,000.00	 100.00%
60,000.00	 100.00%
13,000.00	 100.00%
12,000.00	 100.00%

	

0.00	 1,195,750.00
	

0.00

101 - Certification of Document's Authenticity
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CONTINUATION SHEET	 AM DOCUMENT G703

'AlA Ducwncnt G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing__	 - -	 -	 APPLICATION NO:	 45
Contractor's signed certification is attached.	 -	

'	
-- APPLICATION DATE: --'--- 09/17/10.. -

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 08/31/10
Use Column I on Contracts where variable retainage for line items may apply. 	 -	 ARCHITECT'S PROJECT NO:	 VRFI Job 2034

	

VRI-IINV.NO	 6686R45
Al	 B	 I	 c	 -	 D	 I.	 E.	 F-	 I	 0	 I	 H

ISEDULED	 WORK COMPLETED	 MATERIALS
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 + C)	 TO F[N1S

	

APPLICATION	 STORED	 AND STORED	 (C -0)
(D+E)	 (NOUN

	
TO DATE

-	 DORE)
	

(D+E+F)
Exist MER 44 HVAC Removals	 16,000.00	 16,000.00	 -	 16,000.00	 100.00%
Exist MER 44 Supply Fan & Duct Riser 	 16,000.00	 16,000.00	 -	 .	 16,000.00	 100.00%
Install Louver & Generator Exhaust 	 10,000.00	 -	 -	 -	 0.00%

	
10,000.00

3.2 Final B2 Lobby	 -
HVAC Demolition	 22,000.00	 22,000.00 	 22,000.00	 100.00%
HVAC Piping	 28,000.00	 28,000.00	 -	 28,000.00	 100.00%
Ductwork Roughing	 33,000.00	 33,000.00	 -	 33,000.00	 100.00%
HVAC Drops & Diffusers	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%
BMS Wiring & Devices	 8,400.00	 8,400.00	 -	 8,400.00	 100.00%

3.3 Struct Mod'ns f Closures & BMS Rems
Final Ductwork at OHS Closure Areas	 9,000.00	 9,000.00	 -	 9,000.00	 100.00%

3.4 SBI Lobby, Escalators E3/E4 	 -
Install HVAC Supply & Return Piping	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -
Ductwork Roughing	 -	 86,000.00	 77,400.00	 -	 77,400.00	 90.00%

	
8,600.00

HVAC Drops & Diffusers	 25,000.00	 5,000.00	 -	 5,000.00	 20.00%
	

20,000.00
BMS Wiring & Devices	 8,500.00	 6,800.00	 - -	 6,800.00	 80.00%

	
1,700.00

3.5 BHS Belt 1B4,MER 4, Loading Dock 	 -
Install HVAC Eq't in MER 94 (inc AHU a 8&9	 90,000.00	 90,000.00	 -	 -	 90,000.00	 100.00%
HVAC Piping in MER 94 	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%
Install HVAC Piping for AC Units #I & 92 	 -	 50,000.00	 50,000.00	 -	 -	 50,000.00	 100.00%
Ductwork Roughing in MER 94	 80,000.00	 80,000.00	 -	 -	 80,000.00	 100.00%
Ductwork Roughing Betw MER #4 & Col A 	 30,000.00	 30,000.00	 -	 '30,000.00	 100.00%
Install Louvers at Col. A 	 16,000.00	 16,000.00	 -	 .	 16,000.00	 100.00%
BMS Wiring & Devices in MER #4 	 66,000.00	 65,340.00	 660.00	 66,000.00	 100.00%

3.6 HVAC System Testing & Balancing 	 -
HVAC Final Testing & Balancing	 25,000.00	 12,500.00	 -	 12,500.00	 50.00%

	
12,500.00

44	 Electrical	 -
Submittal -Supporting Devices 	 -	 1,200.00	 1,200.00	 -	 '	 1,200.00	 100.00%
Submittal -Raceways 	 .	 .	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%
Submittal -Underground Conduit 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%
Submittal -Boxes & Fittings 	 1,350.00	 1,350.00	 -	 -	 1,350.00	 100.00%
Submittal -Splices Teminations 	 1,200.00	 - 1,200.00	 -	 1,200.00	 100.00%

- Submittal -Wire-XHHW, 912 AWG-750MCM 	 1,350.00	 1,350.00	 -	 1,350.00	 100,001/6 , -
SUB TOTALS	 -	 781,700.00 1 ,	 728,240.00	 660.00	 0.00	 728,900.00

	
52,800.00

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
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CONTINUATION SHEET 	 AlA DOCLTMENTG7O3

-- 'AlA Document 0702, APPLICATION AND cERTIFIcATI qN FOR PAENT, containing - - - -	 APPLICATION NO:	 45
Contractors signed certification is attached	 -	 -	 IS.PPLICJ-s' 0	 00/17/I0	 - -

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 08/31/10
Use Column I on Contracts where variable retainage for line items may apply. 	 - ARCHITECT'S PROJECT NO:	 VRH Job 2034

-	 VRH INV. NO	 - 6686R45
A	 B	 C	 I	 D	 I	 E	 F	 G 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 -'- C)	 TO FINISH-	 .	 APPLICATION	 STORED	 AND STORED	 (C - G)

(D+E)	 (NOuN	 TO DATE
-	 .	 D ORE)	 (D+E+F)

Submittal -Dry-Type XFMRS 	 .	 1,35000	 1,350.00	 -	 1350.00	 100.00%	 -
Submittal -North Temp.SWGR (Package) 	 1,35000	 1,35000	 -	 1,350.00	 100.00%	 -
Submittal -South Temp.SWGR (Package) 	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -
Submittal -Panelboards 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -60A, 600V NEMAI Disconnect 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -200A, 600VNEMA1 Disconnect 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -400A, 600VNEMA1 Disconnect 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -North Generator (Package) 	 050.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -South Generator (Package) 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%
Submittal -Cntrl Pals IENCL/CAB/Temi Boxes	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -Wiring Devices 	 1,200.00	 1,200.00	 -	 1,200.00	 100.00%	 -
Submittal -Light Fixtures (PackagesO	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -Fire Alarm (Package)	 1,350.00	 1,350.00	 - -	 1,350.00	 100.00%	 -
Submittal - Public Address Svs (Pkge) 	 .	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -Fire Alarm/Pub Addrs Sys 

Chi
	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -

Submittal -North SWGR (Package)	 1,350.00	 1,350.00	 .	 -	 1,350.00	 100.00%	 -	 -
Submittal -South SWGR (Package)	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -
Procure -Raceways	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -Underground Conduit 	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -Boxes & Fittings 	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -Splices Temi.nations 	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure] -Wire-XHHW, #12 AWG-750MCM	 42,725.00	 42,725.00	 -	 .	 42,725.00	 100.00%	 -
Procure -Dry-Type XFMRS	 42,725.00	 .	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -GOA, 600V NEMA1 Disconnect	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -200A, 600V NEMAI Disconnect - 	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -400A, 600V NEMA 1 Disconnect 	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure Wiring Devices 	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -Panelboards	 739,078.00	 739,078.00	 -	 739,078.00	 100.00%
Procure -Cntrl Pals IENCL/CAB/Term Boxes 	 42,725.00	 42,725.00	 -	 .	 42,725.00	 100.00%	 -
Procure -Light Fixtures (PackagesO	 516,625.00	 516,625.00	 516,625.00	 100.00%	 -
Procure -Fire Alarm (Package)	 .	 39,000.00	 39,000.00	 -	 39,000.00	 100.00%	 -
Procure - Public Address Svt (Pkge) 	 72,500.00	 72,500.00	 -	 .	 72,500.00	 100.00%	 -
Procure -Fire Alarm/Pub Addrs Sys 

Chi
	 42,725.00	 42,725.00	 - .	 42,725.00	 100.00%	 -

-	 SUB TOTALS	 1,902,703.00	 1,902,703.00	 thoU 	 0.00 1 -	 1,902,703.00	 0.001

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET
IA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, cuainiiig
ontractors signed certification is attached.
i tabulations below, amounts are stated to the nearest dollar.
se Column I on Contracts where variable retainage for line items may apply.

A	 B	 C
TEM	 DESCRIPTION OF WORK . 	 SCHEDULED

AlA DOCUMENT G703

	APPLICATIONNO:	 45

	APPLICATION DATE:	 09/17/10	 -	 --

	

PERIOD TO:	 08/31/10

	

ARCHITECT'S PROJECT NO: 	 VRH Job 2034

D	 I	 E	 F	 G
	

H
WORK COMPLETED	 MATERIALS	 TOT.

NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G • C)

	

APPLICATION	 STORED	 AND STORED
(0 + E)	 (NOT IN	 TO DATE

DORE)	 (D+ +F)
Procure -North Temp SWGR (Package) 	 411,300.00 . 	 411,300.00	 -	 411,300.00	 100.00%
Procurel -South Temp.SWGR (Package)	 411,300.00	 411,300.00	 -	 411,300.00	 100.00%
Procure -North SWGR (Package) 	 524,551.00	 519,305.00	 -	 519,305.00	 99.00%
Procurel -South SWGR (Package) 	 524,551.00	 521,560.00	 -	 521,560.00	 99.43%
Procurel -North Generator (Package) 	 918,565.00	 909,379.00	 -	 909,379.00	 99.00%
Procurel -South Generator (Package)	 1,753,630.00	 1,753,630.00	 -	 1,753,630.00	 100.00%

Stage 11.2 SM Electric Mobilizes 	 293,500.00	 293,500.00	 -	 293,500.00	 100.00%
1.2 Install Temporary Lighting 	 27,331.00	 27,331.00	 -	 27,331.00	 100.00%
1.2 - Electrical Roughing (ElectricalO 	 643,083.00	 643,083.00	 -	 643,083.00	 100.00%
1.2- Electrical Roughing (Fire Alarm Public Address	 321,542.00	 321,542.00	 -	 321,542.00	 100.00%
1.2- Electrical Wining (Fixture & Devices) 	 643,083.00	 643,083.00	 -	 643,083.00	 100.00%
1.2- Electrical Wiring (Fire Alarm Public Address	 321,542.00	 321,542.00	 -	 321,542.00	 100.001/6
1.3 - Elec.Disconnects & Removals 	 .	 245,979.00	 245,979.00	 -	 245,979.00	 100.00%
1.3 Elec.Raceways, Fixt,s Devices, Conn MER 143 	 160,771.00	 160,771.00	 -	 160771.00	 100.00%
1.6- Manholes ,Elec,Ductbanks under Roadway	 241,156.00	 241,156.00	 -	 241,156.00	 100.00%

Stage 2 2.Electrical Disconnects & Removals West Area 	 168,813.00	 168,813.00	 -	 - 168,813.00	 100.00%
2.1 West Ticketing Electric Disconnects & Removals	 20,893.00	 20,893.00	 -	 20,893.00	 100.00%
2.1 West Ticketing Electrical Roughing 	 62,678.00	 62,678.00	 -	 62,678.00	 100.00%
2.1 West Ticketing Elec.Wining & Fixtures 	 41,785.00	 41,785.00	 -	 41,785.00	 100.00%
2.1 West Ticketing Fire AIrm/Pub Addrs Sys	 33,428.00	 33,428.00	 -	 33,428.00	 100.00%
2.2 Electric Disconnects & Removals 	 33,428.00	 33,428.00	 -	 33,428.00	 100.00%
2.2 Eelctrical Roughing	 91,285.00	 91,285.00	 -	 91,285.00	 100.00%
2.2 Electrical Wiring & Fixtures 	 91,285.00	 91,285.00	 -	 91,285.00	 100.00%
2.2 Electrical Wiring Fire AIrm/Pub Addrs Sys	 54,688.00	 54,688.00	 -	 54,688.00	 100.00%
2.3 Install Temporary Lighting	 18,757.00	 18,757.00	 -	 18,757.00	 100.00%
2.3 D -East-Relocate Lighting Fixtures	 8,357.00	 8,357.00	 -	 8,357.00	 100.00%
2.3 Electrical Roughing	 167,141.00	 167,141.00	 -	 167,141.00	 100.00%
2.3 Elec.Wiring,Fixtures & Devices 	 125,356.00	 125,356.00	 -	 125,356.00	 100.00%
2.3 Electrical Wiring Fire AIrm/Pub Addrs Sys	 83,571.00	 83,571.00	 -	 83,571.00	 100.00%
2.5 South Parking Lot Electrical Ductbank	 25,071.00	 25,071.00	 -	 25,071.00	 100.00%
2.5 Deliver Temp.SW/CT/SWGRT/SWBD T-S	 8,357.00	 8,357.00	 -	 . 8,357.00	 100.00%

-	 2.5 Set Temp SW/CT/S WGRT/S WED T-S 	 16,714.00	 16,714.00	 -	 16,714.00	 100.00%
SUB TOTALS	 8,493,491.00	 8,476,068.00	 0.00	 0.00	 8,476,068.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

(C -0)

5,246.00
2,991.00
9,186.00

17,423.00
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CONTINUATION SHEET 	 AlA DOCUMENT G703

IAIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 45
Contractors signed certification is attached. 	 ..	 '	 -	 - -	 - - .-..	 .	 APPLICATION DATE: 	 09/17/10
In tabulations below, amounts are stated to the nearest dollar. 	 .	 PERIOD TO:	 08/31/10	 -	 -.	 -
Use Column I on Contracts where variable retainage for line items may apply.	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6686R45
B
	

D

NO.	 VALUE
APPLICATION

(D + E)

2.5 Inst Temp CondJCable & Term-Temp SW/CT/SW 	 62,678.00	 62,678.00
2.5 Install Temp Cond/Cable to Splice Box 	 83,571.00	 83,571.00
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 	 20,893.00	 20,893.00
2.5 Rem SWER & SWBD	 12,536.00	 12,536.00
2.5 Rem. Exist Conduit .	20,893.00	 20,893.00
2.5 Deliver New SWGR SA & SWBD Al 	 12,536.00	 12536.00
2.5 Se5rNewSWGRSA&SWBDA1	 12,536.00	 12,536.00
2.5 Install Cond/Cable Term SWGR SAISWBD Al 	 54,321.00	 54,321.00
2.5 Install Cable to New SWBD Alto Spice Boxes 	 20,893.00	 20,893.00
2.5 Pwr Outage & Tern New SWbd Al & Spice Boxes 	 20,893.00	 20,893.00
2.5 Install Temp CondJCable to Splice Box 	 83,571.00	 62,678.00
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 	 20,893.00
2.5 Rem Exist SWGR & SWBD	 12,536.00
2.5 Rem Exist Conduit	 20,893.00
2.5 Deliver New .SWGR SB & SWBD BI	 12,536.00

	
12,536.00

2.5 SetrNewSWGRSB&SWBDBI	 12,536.00
2.5 Install Cond/Cable Term SWGR SB/SWBD BI	 54,321.00
2.5 Install Cable to New SWBD BIto Spice Boxes	 20,893.00
2.5 Pwr Outage & Tern New SWbd B I & Spice Boxes	 20,893.00
2.5 Lighting Fixtures &WIRJNG at South Corridor 	 20,893.00

	
19,848.00

2.5 Electrical Wiring Fire Alm/Pub Addrs Sys 	 41,785.00
	

39,696.00
2.6 East Ticketing Electric Disconnects & Removals 	 16,714.00

	
16,714.00

2.6 East Ticketing Electrical Roughing	 41,785.00
	

41,785.00
2.6 East Ticketing Elec.Wiring & Fixtures 	 .	 41,785.00

	
41,785.00

2.6 East Ticketing Fire AlnnIPub Addrs Sys 	 29,250.00
	

29,250.00
2.12 Electrical Feeders to EMR	 41,785.00

	
41,785.00

3.1 Deliver Temp.S W/CT/S WGR T/SWBD T-N 	 8,733.00
	

8,733.00
3.1 Deliver New .Gen Set North	 13,098.00
J. I IJCICILII U. ISCIIIUVC IIAASI UCII OCt U. cquip	 'tO,VVL.UU	 -

3.1 Set Temp SW/CT/S WGRT/S WBD T-N 	 17,465.00	 17,465.00
3.1 Install New .Gen Set & Equip.	 21,831.00
3.1 Inst Temp CondJCable & Term-Temp SW/CT/SW 	 65,494.00	 . 65,494.00
3.1- Install New Conduit/Cable//Terms	 17,465.00	 17,465.00

SUB TOTALS	 1,002,567.00	 736,984.00

Users may obtain validation of this document by requesting of the license a comple

PRESENTLY	 COMPLETED	 (0 C)
STORED	 AND STORED
(NOT IN	 TO DATE
D ORE)	 (IJ+E+F)

62,678.00	 100.00%
83,571.00	 100.00%
20,893.00	 100.00%
12,536.00	 100.00%
20,893.00	 100.00%
12,536.00	 100.00%
12,536.00	 100.00%
54,321.00	 100.00%
20,893.00	 100.00%
20,893.00	 100.00%
62,678.00	 75.00%

	

-	 0.00%

	

-	 0.00%

	

-	 0.00%
•	 12,536.00	 100.00%

	

-	 0.00%

	

-	 0.00%

	

-	 0.00%

	

-	 0.00%
19,848.00	 95.00%
39,696.00	 95.00%
16,714.00	 100.00%
41,785.00	 100.00%
41,785.00	 100.00%
29,250.00	 100.00%
41,785.00	 100.00%

8,733.00'	 100.00%
0.00%

	

-	 0.00%
17,465.00	 100.00%

	

-	 0.00%
65,494.00	 100.00%
17,465.00 100.00% -

0.001	 736,984.00

AlA Document D401 - 	 of Document's Authenticity

(C - G)

20,893.00
20,893.00
12,536.00
20,893.00

12,536.00
54,321.00
20,893.00
20,893.00

1,045.00
2,089.00

13,098.00
43,662.00

21,831.00

265,583.00
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CONTINUATION SHEET	 AlA DOCUMENT G703

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO: 45
lCom, cioes signcd citification isattachcd. 	 -	 . .	 APPLICATION DATE:
In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:
Use Column Ion Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:

VRJ-1 [NV. NO
A	 8	 C	 D	 E	 F	 G 

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 -
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0-C) -

	

APPLICATION	 STORED	 AND STORED
(lJ+E)	 (NOTIN	 TO DATE

DORE)	 (D+E+F)
3.1 Install Temp CondlCabk to Splice Box	 87325.00	 87;325.00	 -	 87,325.00	 100.00%
3.1 PWT Outage & Tern Temp Equip & Spice Boxes 	 21,831.00	 21,831.00	 -	 21,831.00	 100.00%
3.1 Rem Exist SWGR& SWBD	 13,099.00	 13,099.00	 -	 13,099.00	 100.00%
3.1 Rem Exist Conduit	 21,831.00	 21,831.00	 -	 21,831.00	 100.00%
3.1 Deliver New .SWGR NA & SWBD A2	 13,099.00	 13,099.00	 -	 13,099.00	 100.00%
3.1 Setr New SWGR NA & SWBD A2 	 13,099.00	 13,099.00	 -	 13,099.00	 100.00%
3.1 Install Cond/Cable Term SWGR NAJSWBD A2 	 56,761.00	 56,761.00	 -	 56,761.00	 100.00%
3.1 Install Cable to New SWBD A2to Spice Boxes 	 21,831.00	 21,831.00	 -	 21,831.00	 100.00%
3.1 Pwr Outage & Tern New SWbd A2 & Spice Boxes	 21,831.00	 21,831.00	 -	 21,831.00	 100.00%
3.1 Install Temp Cond/Cable to Splice Box 	 87,325.00	 87,325.00	 -	 87,325.00	 100.00%
3.1 PWT Outage & Tern Temp Equip & Spice Boxes	 2,83 1.00	 21,831.00	 -	 21,831.00	 100.00%
3.1 Rem Exist SWGR& SWBD	 .	 13,099.00	 13,099.00	 -	 13,099.00	 100.00%
3.1 Rem Exist Conduit 	 21,831.00	 21,831.00	 -	 21,831.00	 100.00%
3.1 Deliver New .SWGR NB & SWBD B2 	 13,099.00	 13,099.00	 -	 13,099.00	 100.00%
3.1 Set New SWGR NB & SWBD B2	 13,099.00	 13,099.00	 -	 13,099.00	 100.00%
3.1 Install Cond/Cable Term SWGR Nb/S WBD B2 	 56,761.00	 51,085.00	 -	 51,085.00	 90.00%
3.1 Install Cable to New SWBD 132to Spice Boxes 	 21,831.00	 13,099.00	 7,640.00	 20,739.00	 95.00%
3.1 Pwr Outage & Tern New SWbd B2 & Spice Boxes 	 21,831.00	 -	 -	 0.00%
3.2 Electric Disconnects & Removals	 43,662.00	 43,662.00	 -	 43,662.00	 100.00%
3.2 Eelctrical Roughing	 53,395.00	 53,395.00	 -	 53,395.00	 100.00%
3.2 Electrical Wiring & Fixtures	 43,662.00	 43,662.00	 -	 43,662.00	 100.00%
3.2 Electrical Wiring Fire AIrm/Pub Addrs Sys 	 26,197.00	 26,197.00	 -	 26,197.00	 100.00%
3.2 Finish Painting 	 17,465.00	 16,592.00	 -	 16,592.00	 95.00%
3.3- Final Electrical at BHS Closure Areas	 43,662.00	 39,296.00	 -	 39,296.00	 90.00%
3.4 Eelctrical Roughing 	 . 174,650.00	 171,157.00	 -	 171,157.00	 98.00%
3.4 Electrical Roughing Fire AIim/Pub Addrs Sys	 87,325.00	 85,579.00	 -	 85,579.00	 98.00%
3.4 Electrical Wiring & Fixtures & Devices 	 183,382.00	 174,213.00	 -	 174,213.00	 95.00%
3.4 Electrical Wiring Fire AIrm/Pub Addrs Sys 	 87,325.00	 82,959.00	 -	 82,959.00	 95.00%
3.5 Eelctrical Removals & Relocations BHS	 65,494.00	 . 65,494.00	 -	 65,494.00	 100.00%
3.5 Eelctiical Equip. & Raceways in MER 94	 65,494.00	 65,494.00	 -	 65,494.00	 100.00%
3.10- Deliver New Gen Set South 	 43,662.00	 43,662.00	 -	 43,662.00	 100.00%
3.10- Determ & Remove Exist Gen Set & Equip. 	 43,662.00	 -	 -	 0.00%
3.10- Install New Gen.Set & Equip	 65,494.00	 65,494.00	 -	 65,494.00	 100.00%
3.10- Install New Condui!JCableflTerms	 1	 65,494.001	 65,494.00 1	 -	 65,494.00 1 100.00%

SUB TOTALS	 1,651,439.00	 1,547,525.00	 7,640.00	 0.00	 1,555,165.00	 -

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

09/17/10
08131110	 -

VRHJob 2034
6686R45
H

(C-0)

5,676.00
1,092.00

21,831.00

873.00
4,366.00
3,493.00
1,746.00
9,169.00
4,366.00

43,662.00

96,274.00

Page 18of21



CONT I N UATION SHEET	 AlA DOCUMENTG7O3

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 45

Contractor's signed certification is attached.	 :	 APPLICATION DATE: 	 09/17/10

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 08131/10

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO: 	 \'RFI Job 2034

	

VRH INV: NO	 6686R45

A	 B	 C	 D	 E	 F	 G	 Fl
ITEM --------DESCT1ON OF WORK	 SCHEDULED	 WORK COLETED	 MATERIALS	 TOTAL	 J	 %

	
BALANCE

No	 -	 -	 "0 °°E 'O	 TLncppRIcln	 PRESENTLY	 COMPLETED I (G-C)	 TO FINISH
APPLICATION	 STORED	 AND STORED	 (C.() --

I(D+E)	 (NOT IN	 TO DATE
 0 ORE)	 (D+E+F)

CONTRACT AMOUNT	 53,200,000.00	 50,877,279.08	 284,292.00	 0.00	 51,161,571.08	 96.17%
P&P Bond	 343,560.00	 343560.00	 -	 343560.00	 100.00%

Cog 1 Change Order if I Pacc 93 	 -	 59,046.00	 59,046.00	 59,046.00	 100.000/6
Co42 Change Order #2 Pacc #2 T&M	 12,447.35	 11,284.36	 -	 11,284.36	 90.66%
Co43 Change Order# 3 Pacc47	 28,189.15	 28,189.15	 -	 .	 28,189.15	 100.00%
Co44 Change Order # 4 Pacc #4	 62,488.00	 62,488.00	 -	 62,488.00	 100.00%
Co45 Change Order #5 Pacc 41 	 1,580.00	 1,580.00	 -	 1,580.00	 100.00%
Co46 Change Order #6 Pacc 421	 34,085.00	 34,085.00	 -	 34,085.00	 100.00%
Co#7 Change Order # 7 Pacc 422 	 33,769.00	 33,769.00	 -	 33,769.00	 100.00%
Co#8 Change Order #8 Pacc 413	 94,118.13	 94,118.13	 -	 94,118.13	 100.00%
Co#9 Change Order #9 Pacc #10 	 53,543.00	 53,543.00	 -	 53,543.00	 100.00%

Co# 10 Change Order # 10 Pacc # 11	 17,424.00	 17,424.00	 -	 17,424.00	 100.00%
Cog 11 Change Order# 11 Pacc#24 	 15,996.50	 15,996.50	 -	 15,996.50	 100.00%
Cog 12 Change Order # 12 Pacc #23 	 33,539.15	 33,539.15	 -	 33,539.15	 I00.001/6

Co#13 Change Order # 13 Pacc 412 	 97,307.94	 97,307.94	 -	 97,307.94	 100.00%
Cog 14 Change Order # 14 Pacc #31 	 19,972.00	 19,972.00	 -	 19,972.00	 100.00%
Co#15 Change Order # IS Pacc #26 	 14,830.00	 14,830.00	 -	 -	 14,830.00	 100.00%
Co

g
 16 Change Order # 16 Pacc #33 	 15,569.00	 15,569.00	 -	 15,569.00	 100.00%

Co# 17 Change Order # 17 Pacc #32	 42,800.00	 42,800.00	 -	 42,800.00	 100.00%
Co#18 Change Order# 18 Pacc 427 	 36,088.00	 36,088.00	 -	 36,088.00	 100.00%
Cog 19 Change Order # 19 Pacc #15 	 1,237,968.60	 1,213,209.43	 -	 1,213,209.43	 98.00%
Co920 Change Order # 20 Pacc 434 	 54,067.00	 54,067.00	 -	 54,067.00	 100.00%
Co421 Change Order # 21 Pacc #25 	 35,743.00	 35,743.00	 -	 35,743.00	 100.00%
Co#22 Change Order #22 Pacc 45	 .	 159,281.00	 159,281.00	 -	 159,281.00	 100.00%
Co423 Change Order #23 Pacc #41 	 14,420.00	 14,420.00	 -	 14,420.00	 100.00%
Co424 Change Order #24 Pacc 439	 15,240.00	 15,240.00	 -	 15,240.00	 100.00%
Co#25 Change Order # 25 Pacc #19 	 105,000.00	 105,000.00	 -	 105,000.00	 100.00%
Co926 Change Order # 26 Pacc #17 	 50,900.40	 50,900.40	 -	 50,900.40	 100.00%

Co27 Change Order #27 Pacc #16	 56,352.00	 28,175.60	 -	 28175.60	 50.00%
Co928 Change Order # 28 Pacc 49 	 58,239.00	 58,239.00	 -	 58,239.00	 100.00%
Co#29 Change Order # 29 Pacc #35 	 14,906.00	 14,906.00	 -	 14,906.00	 100.00%
Co#30 Change Order # 30 Pacc #40 	 12,500.00	 12,500.00	 -	 12,500.00	 100.00%
Co431 Change Order  31 Pacc#43 	 21,222.00	 21,222.00	 -	 21,222.00	 100.00%
Co432 Change Order # 32 Pacc#42 T&M	 0.00	 -	 -	 0.00%
Co433 Change Order #33 Pacc 444	 31,882.00	 31,882.00	 -	 31,88100	 100.00%
Co#34 Change Order #34 Pacc 448	 17,463.00	 17,463.00	 -	 17,463.00	 100.00%
Co#35 Change Order# 35 Pacc453 T&M	 9,429.05	 8,712.98	 -	 8,712.98	 92.41%
Co#36 Change Order #36 Pacc 451 	 23,989.00	 23,989.00	 -	 23,989.00	 100.00%
Co#37 Change Order # 37 Pacc 946 	 147,464.00	 147,464.00	 -	 147,464.00	 100.00%
Co438 Change Order #38 Pacc #49	 8654.00	 8,654.00	 -	 8,654.00	 100.00%
Co#39 Change Order # 39 Pacc 452 	 40,475.00	 40,475.00	 -	 40,475.00	 100.00%
Co440 Change Order # 40 Pacc #45 	 77,752.00	 77,752.00	 -	 77,752.00	 100.00%
Co#4 I Change Order #41 Pacc 962	 42,800.00	 42,800.00	 -	 42,80000	 100.00%

Sub Total Change Order Page 1 	 2,908,539.27 1	 2,853,724.64	 0.00	 0.00	 2,853,724.64

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
Page 19 of 21

2,038,428.92

1,162.99

24,759.17

28,176.40

0.00

716.07

54,814.63
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AlA DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing . . 	 APPLICATION NO:	 45
Contractors signed certification is attached.	 APPLICATION DATE:	 09/17/10
In tabulations below, amounts are stated to the nearest dollar. 	 .	 PERIOD TO:	 08/31/10
Use Column I on Contracts where variable retainage for line items may apply. 	 .	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

A	 B	 C	 D	 E	 F -	
G VRH[NV.NO	 -86R4

iTii	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 "- C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C -0)

	

(D + E) .	 (NOT 04	 TO DATE

	

D ORE)	 (D+E+F)
Co942 Change Order #42 Pacc #60 	 60,191.00	 60,191.00	 -	 60,191.00	 100.00% -
Co#43 Change Order #43 Pacc 463	 35,593.00	 35,593.00	 -	 35,593,00	 100.00%
Co944 Change Order #44 Pacc 961	 14,980.00	 14,980.00	 -	 14,980.00	 100.00%
Co#45 Change Order # 45 Pacc 967	 10,668.00	 10,668.00	 -	 10,668.00	 100.00%
Co#46 Change Order #46 Pace 947 	 '	 10,888.00	 10,888.00	 .	 10,888.00	 100.00%
Co447 Change Order # 47 Pace #29	 5,029.00	 5,029.00	 -	 5,029.00	 100.00%
Co#48 Change Order #48 Pace #59 T&M	 40,510.27	 38,720.76	 -	 38,720.76	 95.58%
Co449 Change Order # 49 Paec #70	 7,261.00	 .7,261.00	 -	 7,261.00	 100.009/6
Co950 Change Order # 50 Pacc #65	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%
Co95I Change Order #51 Pace 973 T&M	 0.00	 -	 -	 -	 0.00%
Co#52 Change Order # 52 Pacc #72	 35,000.00	 35,000.00	 -	 35,000.00	 100.00%
Co453 Change Order #53 Pace 971	 58,911.00	 58,911.00	 -	 58,911.00	 100.00%
Co954 Change Order #54 Paec #68 	 15,536.00	 15,536.00	 -	 15,536.00	 100.00%
Co955 Change Order #55 Pace #78 T&M	 40,168.53	 38,160.08	 .	 -	 38,160.08	 95.00%
Co956 Change Order #56 Pacc #30 	 190,000.00	 190,000.00	 -	 190,000.00	 100.00%
Co957 Change Order # 57 Pacc 964 T&M 	 273,498.05	 ,	 230,554.03	 26,053.69	 256,607.72	 93.69%
Co#58 Change Order #58 Pace #50 T&M	 213,419.87	 201,171.46	 1,213.21	 202,384.67	 95.00%
Co#59 Change Order #59 Pace 975	 4,619.00	 4,619.00	 -	 4,619.00	 100.00%
Co#60 Change Order # 60 Pace #86 T&M 	 7,932.77	 7,536.12.	 -	 7,536.12	 95.00%
Co46I Change Order #61 Pace #79 	 ,	 52,965.00	 .	 52,965.00	 -	 52,965.00	 100.00%
Co962 Change Order #62 Pacc 982 T&M	 93,934.32	 93,934.32	 -	 . 93,934.32	 100.00%
Co463 Change Order # 63 Paec 983 	 9,974.00	 91974.00	 -	 .	 .	 9,974.00	 100.00%
Co#64 Change Order #64 Pacc #55 	 46,052.00	 46,052.00,	 -	 46,052.00	 100.00%
Co#65 Change Order # 65 Pace 969T&M 	 .	 25,387.44	 24,159.01	 -	 .	 24,159.01	 95.00%
Co#66 Change Order #66 Pace #74	 34,149.00	 34,149.00	 .	 34,149.00	 100.00%
Co#67 Change Order # 67 Paec #84 	 42,656.00	 42,656.00	 -	 42,656.00	 100.00%
Co#68 Change Order #68 Paec 990 	 '	 .	 21,293.00	 21,293.00	 -	 21,293.00	 100.00%
Co969 Change Order # 69 Pacc #89	 13,907.00	 13,907.00	 -	 13,907.00	 100.00%
Co#70 Change Order # 70 Pact #85	 20,865.00	 20,865.00	 -	 20,865.00	 100.00%
Co#71 Change Order #71 Pace #88 T&M	 122,612.28	 109,150.24	 203.21	 109,353.45	 89.18%
Co#72 Change Order # 72 Pace 966	 12,045.00	 12,045.00	 -	 12,045.00	 100.00%
Co#73 Change Order # 73 Pace #95 	 5,036.00	 5,036.00	 -	 5,036.00	 100.00%
Co474 Change Order #74 Pace #93 ' 	 31,851.00	 31,851.00	 -	 31,851.00	 100.00%
Co#75 Change Order # 75 Paec#92T&M	 48,314.24	 45,898.52	 -	 45,898.52	 95.00%
Co976 Change Order #76' Pace #57 	 28,000.00	 28,000.00	 -	 28,000.00	 100.00%
Co#77 Change Order  77 Pace #97 	 '	 29,619.00	 29,619.00	 -	 ,	 29,619.00	 100.00%
Co#78 Change Order #78 Pace #103	 10,780.00	 10,780.00	 -	 --	 10,780.00	 100.00%
Co479 Change Order #79 Pace #36 T&M	 29,264,65	 826.31	 26,367.70	 27,194.01	 95.33%
Co#80 Change Order #80 Pacc 987 	 - 25,152.00	 25,152.00	 - 	 25,152,00	 100,00% -

Sub Total Change Order Page 2 	 1,758,062.42	 1,653,130.85	 53,837.81	 0.00	 1,706,968.66

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

1,789.51

2,008.45

16,890.33
11,035.20

396.65

1,228.43

13,258.83

2,415.72

2,070.64

51,093.76

Page 20 of 21



CONTINUATION SHEET	 AlA DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO: 	 45
Contractors signed certification is attached. 	 APPLICATION DATE:	 09/17/10
In tabulations below, amounts are stated to the nearest dollar.	 PERIOD TO:	 08/31/10
Use Column I on Contracts where variable retainage for line items may apply.	 ARCHITECTS PROJECT NO:	 - VRH Job 2034	 -

	

VR}-I INV. NO	 •6686R45
1AI	 B	 ic	 I	 0	 I	 E	 F	 G	 H

NO.

Co#8 1 Change Order # 81 Pacc #77
Co982 Change Order #82 Pacc #106
Co#83 Change Order #83 Pacc #IOOT&M
Co#84 Change Order # 84 Pacc 996
Co985 Change Order # 85 Pace 998
Co986 Change Order #86 Pace #104
Co#87 Change Order #87 Pace #109
Co988 Change Order # 88 Pace #99 T&M
Co#89 Change Order #89 Pace #IOIT&M
Co990 Change Order #90 Pace #108 T&M
Co991 Change Order #91 Pace 981
Co992 Change Order # 92 Pace #115
Co993 Change Order # 93 Pace #112
Co994 Change Order # 94 Pace #114
C6996 Change Order #96 Pace #116
Co997 Change Order # 97 Pace #111
Co998 Change Order # 98 Pace #117
Co999 Change Order # 99 Pace 994

^off
o#1o Change Order# 100 Pace #113
#io Change Order# 101 Pace #110

10 Change Order# 102 Pace 9107T&M

Sub Total Change Order Page 3
TOTAL CHANGE ORDERS

TOTAL CONTRACT TODATE

Users may obtain validation

VALUE	 FROM PREVIOUS
APPLICATION

(D + E)

	

52,000.00	 52,000.00

	

9,974.00	 9,974.00

	

12,981.18	 12,200.93

	

20,865.00	 20,865.00

	

9,442.00	 9,442.00

	

55,310.00	 55,310.00

	

21,992.00	 21,992.00

	

0.00	 -

	

64,363.00	 59,736.46

	

20,309.81	 7,875.44

	

26,311.00	 26,311.00

	

20,962.00	 20,962.00

	

72,118.00	 72,118.00

	

15,924.00	 15,924.00

	

24,954.00	 24,954.00

	

72,835.00	 72,835.00

	

20,972.00	 20,972.00

	

26,583.00	 26,583.00

	

19,417.00	 19,417.00

	

59,745.00	 29,872.50

	

18,106.84	 4,396.64

	

0.00	 -

	

0.00	 -

	

0.00	 -
0.00

	

0.00	 -

	

0.00	 -

	

0.00	 -
0.00

	

0.00	 -

	

0.00	 -

	

0.00	 .

	

0.00	 -

	

0.00	 -

	

0.00	 -

	

645,164.83	 . 583,740.97	 -

	

5,311,766.52	 5,090,596.46

	

58,855,326.52	 56,311,435.54	 -

document by requesting of the license a completed

PRESENTLY
STORED
(NOT IN
D OR El

4,626.54
11,426.35

29,872.50
12,804.86

	

58,730.25
	

0.00
112,568.06

	

396,860.06
	

0.00

IA Document D401

	

COMPLETED	 (G C)	 TO FINISH

	

AND STORED	 (C - G)
TO DATE
(D+E+F)

	

52,000.00	 100.00%	 -

	

9,974.00	 100.00%	 -

	

12,200.93	 93.99%

	

20,865.00	 100.00%	 -

	

9,442.00	 100.00%	 -

	

55,310.00	 100.00%	 -

	

21,992.00	 100.00%	 -

	

-	 0.00%	 -

	

64,363.00	 100.00%	 -

	

19,301.79	 95.11%	 1,008.02

	

26,311.00	 100.00%	 -

	

20,962.00	 100.00%	 -

	

72,118.00	 100.00%	 -

	

15,924.00	 100.00%	 -

	

24,954.00	 100.00%	 -

	

72,835.00	 100.00%	 -

	

20,972.00	 100.00%	 -

	

26,583.00	 100.00%	 -

	

19,417.00	 100.00%	 -

	

59,745.00	 100.00%	 -

	

17,201.50	 95.00% .	 905.34

	

-	 0.00%	 -

	

-	 0.00%	 -

	

-	 0.00%	 -

	

-	 0.00%	 -

	

-	 0.00%	 -

	

•	 0.00%	 -

	

-	 0.00%	 -

	

-	 0.00%	 -

	

-	 0.00%	 -

	

-	 0.00%	 -	 -

	

-	 0.00%	 -

	

-	 0.00%	 -

	

-	 0.00%	 -

	

-	 0.00%	 -

	

642,471.22 	 1,913.36

	

5,203,164.52	 107,821.75

	

56,708,295.60	 96.35%	 2,146,250.67

of Document's Authenticity

Page 21 0121



SUBCONTRACTOR NAIVE

RISA MANAGEMENT CORP

FINE PAINTNG & DECORATING CO.

SIGNS & DECALS

MAZZOC:CHI WRECHING INC.

CAROL HARDY MECHANICAL

BERTO CONSTRUCTION

S&M ELECJ TURTLE & HUGHES (MATERIAL)

0-STAR WATERPROOFERS

S&J ELECTRICAL CONTRACTING'

ARTISAN INC.

(Indicate)

MBE

WBE

DBE

WBE

MBE

MBE

WBE

WBE

MBE

WBE

MBE

MBE

WBE

Date Prepared	 9/17/2010

Prepared by:	 Frank W. Hurley

hUe:	 Chief Financial Offiër

Officers Signature

The Port Authority of NY & NJ

Resident Engineer's Office t
Date Received:	 1_/

Reviewed By:_________

Title: _Cg

CMD-6 (1199)

STATEMENT OF PAYMENTS

TO MIW/DBE SUBCONTRACTORS/LESSORS/SUPPLIERS

Contract No. EWR-264.003

Contract Title: Term B. Modernization Program Lower Level

Expansion & B-I Vertical Circulation

Contractor:	 VRH Construction Corn. 2034

Period Reporting: _8 .O1-

	

Payment Appi #:	 45

% Project Competed: _96.35

ESTIMATED	 Column A	 + column B	 = Column c

TOTAL	 AMOUNTS PAID

	

SUBCONTRACT	 Prior	 This	 Cumulative

AMOUNT	 Statement	 Statement	 To-Date

	

347,854.00	 325,914.20	 0.00 1 325,914.20

	

159213.00	 133,723.79	 0.00	 133,723.79

	

273,14000	 221481.00	 0.00	 221481.00

	

1,328,897.42 1,182,010.38	 0.00 1,182,010.38

	

4,010,093.51 3717,437.23 1	 0.00 3,71743723

	

262835.95	 249,694.15	 0.00	 249694.15

	

360000.00	 260,030.85	 0.00	 260,030.85

	

46,000.00	 45600.00	 0.00	 45,600.00

	

96,842.28	 87,158.05	 0.00	 87,158.05

	

55,114.00	 55,114.001	 0.00	 55,114.00

• 	 __F	 :1
	6,941,990.16 6,278,163.65	 0.00 F6,278,163.65

TOTAL	 AMOUNTS PAID

AMOUNT (Amounts entered Should reflect 100% p&d.Th CD% crecilt SiII be hndIed by thi, OI1ic)

SUPPLIER	 Prior	 This	 Cumulative

AGREEMENT	 Statement	 Statement	 To-Date

Totals

(Indicate)

MBE

WBE

DBE

SUPPLIERS/LESSORS

N/A



NET COST WORK,/

The Port Authority of NY(NJ

L)

1'1 *13213jH

- i)L	 EtNEE
Invoice No. ricit-rrii

Job No.	 2034
Project	 EWR 24003 Terminal Lever J

Lev.Epan &-1 Vert Circulation
Date	 July 9, 2010

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

Net Cost work per Pacc#64 SM Electric Invoices # 81260-69

VRH Labor.

VRH Material

VRH Equipment

VRH Fee 20% (Lab & Material)

Sub Total VRH

Subcontractor	 S.M.Eleciric Inv. 81260-69

VRH Fee 7%

Sub Total

Total Charges

bPL4
25,63078

1,794.15

27,424.93

27,424.93
	

27,424.93

APPROVED FOR PAYMENT # -
SUBJECT TO FINAL AUDIT

AMOUNT
S G NATURE_4-h*i-
DATE

Phone

201.871.4422

718.292.225a

718.292.2250

Fax fEngineering

320 Grand Avnue
	

201.871.6727

Englewood, NJ

07631-4355
	

FaxlAccounting

718.292.2251

7/12/2010	 2034 TKPL015-09 Tempafte.xs



7-,371,193.52

83.55

1277.07

1,277.07 $1,277.07

NET COST WORK A
VRH
coNcrnucT!op CORP.

C,,n.,,-
Conobuctic,, Meoacn

The Port Authority of NY/NJ

tVVR FIS

EN jNF p
- _.-.------- invoi	 •.-T3- 1

Job No.	 2034

Project	 EWR 24.033 Termhi 3 Lever
Lev.Expart & 3-1 Vert Circulation

Date	 July 9, 2010

Attention	 Mr. Michael Wallace Senior Resident Engineer

Phone No.

xtra Work per Pacc #50 S.M.E(ectric irm 8 1260-58

VRI-I Labor

VRI-1 Material

VRL-I Equipment

VRI-1 Fee 20% (Lab & Material)

Sub Total YRU

Subcontractor	 S.M.Eleclric inv. 81260-58

VRH Fee 7%	 1

Sub Total

Total Charges

APPROVED FOR PAYMENT # -
SUBJECT TO FINAL AUDIT

320 Grand Avenue

Englewood, NJ

07631-4355

Phone

201.871:4422

718.292.2250

718.292.2250

Fax /Engineering

20 L g 7 1.6727

FaxlAccounting

718.292.2251

AMOUNT <,
SFGNATURELc 4!r'-°DATE

2C1A T1bfl1- 21 Tmrft is



/
NET COST WORK!

Port Authority of NY/NJ

2034 T1008-15 Temp te.xs

320 Grand Avenue

Englewood, NJ

07631-4355

711212010

718.292.2250

Fax /Engineering

201.871.6727

Fax/Accounting

718.292,2251

A
3 :	 VRH

::J	
cnriu cow.

,or1 C fc,oI	 &
Cob	 ii

1,1-i	 G'EE

Invoice No. TM 018-15
Job No.	 2034
Project	 EWR 264.03 Termlhai B Lever

Lev0Expan & 3-1 Vert Crctto
;-..-.., .-..----...

Date	 July 9,2010

-..	 .--....-
Attention	 Mr. Michael Wallace Senior Resident Engineer

.-	 ..	 ---
Phone No.

:xtra Work PACCl/88 .	 .	 .

.M.Electric 81260-66	 .	 .	 .	 ..	 .

VRJ-1 Labor

VRHMatcrial

VRI-1 Equipment

VRI-1 Fee 201/6 (Lab & Material)

Sub Total VR}i

Subcontractor	 S,M.Electricinv, 81260-66

VRJ-J Fee 7%

Sub Total

Total Charges

	199.92

	 fc3i
13.99

213.91

	

213.91
	

$213.91

APPROVED FOR PAYME'4T # -
l I BJECT TO FINAL AUDIT.

AMOUNT
SIGNATURE
DATE

Phone

201.871.4422

718.292.2250



NET

Attention

Phone No.

	

5922L'	 .': IL/hill- 0	 . L.	
)NsTnt.'crIoN

I 1	 '' L1. 2	 1 0	 r C.;	

-

26-107-70
2034

I troct	 EVVIR 264.003 Terminal Lever

LevExpan & 3-1 Vert Crcato

	Data 	 August 16, 20 10

Mr. Michael Wallace, Senior Resident Engineer

Port
	

of NY/NJ

Extra work per Pace P36/(20 979

Berto invoices #x-5 - X-6

VRH Labor

VRH Material

VRI-I Equipment

VRI-1 Fee 20% (Lab & Material)

Sub Total VRH

Subcontractor	 Redo Inv. X-5,6

VRH Fee 7%

Sub Total

Total Charges

320 Grand Avenue

Englewood, NJ

07631-4355

8117/2010

•	
11P4'

276.45•	

.

55,29

331.74

5,506.49

• 395.45

5,891.94

6,223.68	 .1WW I	
6,223.68

APPROVE D FOR PAYMENT#_
SUBJECT TO RNALAUDT

AMOUNT	 Phone

SIGNATURE 	 201.871,4422

DATE	 i5*	 718.292.2250

718.292.2250

Fax /Engineering

201.871.6727

Fax/Accounting

718.292.22,51

2034 TM01 1- 01 Trnpate.xs



$1:
VRH
co-'raucTsoN CoRP.

-- ...	
Cootor L

C.•E. VV[1 1:13	 J
1L	 i NLlNEER_J

Invoice No. T1V1 011 -02Revsed
Job No.	 2034
Project	 EWR 264.03 Terminsi B Lever

Lev.xpaii & B1 Vert Cc[tor
Date	 August 16, 2010

NETCOST WORK 5

Port Authority of NY/NJ

AUG 19 2010

Attention	 -:
	

Mr. Michael Wallace, Senior Resident Engineer

Phone No.

Extra Work per Pace 9361C0#79

Berto invoices fhl /x2

VR1-I Labor

VRI-1 Material

VRH Equipment

VR}I Fee 20% (Lab & Material)

Sub Total VR.H

Subcontractor	 Berto inv.x 1,2

VRH Fee 7%

Sub Total

Total Charges

320 Grand Avenue

Englewood, NJ

07631-4355

811712010

139.72

27.94

167.66

2,299,23	 f2	 -i-7
160.95.	 i610

2,460.18

2,627.84	 7	 2 1

APPROVED FOR PAYMENT # -
SUBJECT TO FINAL AUDIT

ILA
AMOUNT____________
SIGNATURE  Z4W
DATE

718.292.2250

Fax /Engineering

201.71.6727

Fax/Accounting

718.292.2251

2034 TMQI 1- 02 Ternpalte.s

) 	
$2,627.84

Phone

201.871.4422

718.292.2250



COST WORK

--

NET	 rr
AU&192O

-.
a

Port Authority of NY/NJ	 .	
-	 lfltOi No.' TM 011 -03Revised -

Job No.	 2034

r[uJct	 E- 1 R-264.004	 11	 L LVGt'

Lev.Expn & -1 Vert Crceti

Date	 August 16. 2010

Attention	 Mr. Michael Wallace, Senior Resident Engineer

[Phone No.

Extra Work per Pace t136/C0#79
Berta invoices #x-4

VRH Labor

VRJ-I Material

VR.H Equipment

VRH Fee 20% (Lab & Material)

Sub Total VR.H

Subcontractor.	 - Berto Inv. X-4

VRH Fee 7%

Sub Total

Total Charges

167'!
187.99

1,127.92

	

17,213.50	 fl 7x
	.18,418.45	 1	

oI i..;

19,546.36

APPROVED FOR PAYMENT # -
SUBJECT TOF[NALAUDtT

AMOUNT f7L37
SGNATU
DATE	 I ^^	 - - ]i

P1

S19,546.36

Phone

201.871.4422

71 g.292.2250

71 9..292.2250

Fax /Engineering

320 Grand Avenue
	

201,971.6-727

Englewood, NJ

07631-4355
	

Fax/Accounting

71 g .292.225 I

8117/2010
	

2034 TMGI 1-03 Tpafe.xs



NET COST WORK
L

Port Authority of NY/NJ

AUG 2 4 2 0 10 I7IRI]i
cowaraucTor4 CORl.

C,,..,,i Coao.,Caa &
ConthtIo

voice No. TM 001-122
Job No.. 2034
Project	 EWR 264003 Terminal Lever

Lev.Ezpn & -1 Vert Crcta
Date August 19, 2010

Attention	 Mr, Michael Wallace Senior Resident Engineer

Phone No.

Iork per PACC # 101
JC Invoice 4011

eriod 6/21110-6127110

Unit Price Labor 123 his. t 29.95hr	 3,683.
Unit Price Labor 21 hrs.	 hr	 942.69

Unit Price Vechicle © 100.37 / day =
VRH Labor

VRH Material

VRH Equipment

VRH Pee 20% (Lab & Material)

Sub Total VRH

Subcontractor	 VRH/FJC Security Service

VRFI Fee

Sub Total

Total Charges

320 Grand Avenue

Englewood, NJ

07631-4355

S4,626.54

Phone

201 .871.4422

718.292.2250

71 8.292.2250

Fax /Engineering

201.871.6727

Fa*h&ccountirtg

718.292.2251

4,626.54
	 c31	 3S

4,626.54

4,626.54

APPROVED FOR PAYMENT # -
SUBJECT TO FINAL AUDIT

AMOUNT
SIGNATURE
DATE	 I Q1 19 111e^olj



Ll "OST WORKJ

The 10o,1 Authority of NY/NJ

Attention	 Mr. Michael Wallace Senior Resident Engineer

Phone No.

[FE,
JW' 1 32610	 IIL•I

CONMtrMoK CORP.

EWR FIS	 I
REUDENTENGINEFJ J

oice No. TM 019-04
Job No.	 2034

Project	 EWR 24.03 Terminal
Lev.xan & 1 Vert Craton

Date	 July 9 ' 2010

Work per Pace U 'tOS !S.M.Eec. ttw. 81260-60,63,64

I Labor

IMaterial

I Equipment

I Fee 20% (Lab & Material)

Total VRH

;ontractor 	 S.M.Elee.81260-60,63,64

I Fee 7%

Total

I Charges

.ô3
	11,240,87	 (o 7

786.86 -	 7sf7.
12,027.73

	

12,027.73	 I*2-'t,,

/

12,027.73

320 Grand Avenue

Englewood, NJ

07631-4355

Phone

201.871.4422

718.292.2250

718.292,2250

Fax /Enginering

201.871.6727

Fax/Accounting

718.292.2251

APPROVED FOR PAYMENT # -
SUBJECT TO FINAL AUDIT

AMOUNT
SGNATU
DATE	 .

7/12/2010	 .	 2034 TM09- 04 Tempaltexis



NET COST WORK I1U7 L-'=Z^!Fp
Ad L 13 ?010

Phone

201.871.4422

718.292.2250

718.292.2250

Fax /Engineering

201.871.6727

FaJAccounting

71.8.292.2251

t...

All
VR

N CORP.

C,,,rnrai Cabtroun, &
CnofrUilo,, Mo,á

Port Authority of NY/4J

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

icefl 031-02
Job No.	 2034
Project	 WR 264.00 Term inal 3 Lever

Lev.xpan & B-i Vert Crcatjo,r
Date	 July 9, 2010

tra Work PACC# 107

M. Electric inv. 81260-59

VRH Labor

YR.!-! Material

VRH Equipment

VRH Fee 20% (Lab & Material)

Sub Total VRH

Subcontractor	 H	 S,M.Eleetrie inv.81260-59

VRH Fee 7%

Sub Total

Total Charges

AWtkr-

12,597.01

ggl.79

13,478.80

13,478.90 S13,479.90

APPROVED FOR PAYMENT #
SUBJECT TO FINAL AUDiT

AMOUNT___________
SIGNATURE
DATE

320 Grand Avenue

Englewood, NJ

07631-4355

7/1217u11fl .	 . 2034 1M031-02 Ternalt.xl



PA39 ' The F1t Authority of New York & New
233 Park Avenue So. 1th Fir. New York, NY 10003

STRU1lO
PROJECT EXECUT(yE
PROJECT	 AGER [21 -

ACCOUNTING :

PROJECT ENGINEER

ChangeOrderNo. 0 0 101 	 EWR 264.003

Facility: NEWA RR LIBERTY INT'L AIRPORT

Contract for: TERMINAL B MODERNIZATION PROGR LOWER LEVEL & 31 VERTICAL CIRCULATION

To: VRH CONSTRUCTION CORPORATION

Address: 320 GRAND AVENUE
ENGLEWOOD, NJ	 07631

In accordance with the abDve described Contract: 	 PACC No(s) : 00110

The following Extra is ordered. 	 .

The time for completion of the contract 	
The following change is ordered, at no change in price.is extended as indicated below.

The following reduction is ordered. 	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representctie whose signature appears in line five(5).

AS DIRECTED BYTHE ENGINEER, PERFORM ALL WORK NECESSARY TO FURNISH AND INSTALL:

— ELECTRICAL POWER TO FIVE (5) UNIT HEATERS IN THE NORTH EMERGENCY GENERATOR ROOM OF
TERMINAL B.

— ELECTRICAL POWER TO NORTH GENERATOR JACKET HEATER.

—ADDITIONAL LIGHT FIXTURES	 D RECEPTACLES IN THE NORTH EMERGENCY. GENERATOR ROOM OF
TERMINAL B.	 11.

PERFORM ALL WORK IN ACCORDANCE WITH REVISED CONTRACT DRAWINGS EWR-264.003 E004
(REVISION 3), Hill (REVISION 2), E318 (REVISION 1), E328 (REVISION 1)AND E600 (REVISION
7), ALL DATED 2/5/10.

COMPENSATION St-TALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 59,745.00.

The undersigned has np authority to order any item of extras whose cost. together with the cost of extras previously ordered, will exceed the limit
specified in said Contract unless he has beenspecially authorized so to do by resolution of the Commissioners. In the event that the above extra is
in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

to order it. (See other side.)

No extension of time for completiPn is granted to the Contractor on account of the changes ordered herein 	 ass 0th vise specifically stated above.

Dated	 9	 2010	 .
Engineer of94truction 	 7



September 17, 2010

Mr. Michael C. Wallace
Senior Resident Engineer
Newark Liberty Intl. Airport
EWR Building 70 CTA
Newark, NJ 07714

Re: Prevailing Wage Rates

Dear Mr. Wallace,

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for
Application for Payment No. 45 AT LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is
being performed as determined by the Engineer.

Very truly yc)ur_.

Frank W. Htrley
Chief Financial Officer



8899246A

The Port Authority of New York and New Jersey
233 Park Ave South, 7th Floor

New York, N.Y. 10013	 SHEET	 1	 OF	 3

	

DATE PREPARED	 9/17/2010
APPLICATION FOR PAYMENT

________ 	 DATED	 November 14, 2006	 PAYMENT NO.	 45

CONTRACTOR VRH Construction Corp. Job No. 2034 	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
VRH Invoice No. 6686(R45 August) 	 Approximate work performed to	 August 31, 2010

APPROXIMATE QUANTITIES
Item	 DESCRIPTION OFWORK	 UNIT	 This	 Total for prev.	 UNIT PRICE	 AMOUNT
No.	 Application	 Application	 Total to Date

1	 Performance and Payment Bond	 L. S.	 0.00	 343560.00	 343,560.00	 343,560.00	 343,560.00

2	 Unclassified Work 1,	 L.S.	 284,292.00 50877,279.08 51,161571.08 	 53,200,000.00	 51,161,571.08

3	 N.C. Contract Specification Sect. 11 Entitled	 TM	 0.00	 100,243.52	 100,243.52	 100,243.52 /
Port Authority Security Requirements

(S.W.A.C.) L/A Dated 8/15/07

4	 Net Cost Dwg.G005 Note 21A to Unit 	 UP.	 0.00	 553940.45	 553,940.45	 553,940.45 /
Price Conversion No, 1 per LIA of 7/23/07

4a	 Net Cost Dwg.G005 Note 21A Security Personnel TM 	 0.00	 35351.01	 35,351.01	 35,351.01
& Equipment as RequiLred to Support Contract Work

5	 Concrete Penalty by PA Letter 	 L.S.	 0.00	 (1,242.00)	 (1,242.00)	 (1,242.00)	 (1242.00)
dated 11/06/07

6	 N.C.Dwg.G005 Note 21C Monitoring	 L.S.	 0.00	 7,889.00	 7,889.00	 7,889.00	 7,889.00
Distribution Panel toL.S. Conversion No.

7	 N.C.Dwg.G005 Note 21C Temporary 	 L.S.	 0.00	 32,624.00	 32,624.00	 32,624.00	 32,624.00
Pedestrian Tunnel to L.S. Conversion No. 2

8	 N.C.Dwg.G005 Note 21C Installation	 L.S.	 0.00	 4,774.00	 4,774.00	 4,774.00	 4774.00
Temporary Hot Water Lines L.S. Conversion # 3

9	 N.C.Dwg.G005 Note 21B Rerouting of	 L.S.	 0.00	 20,917.43	 2091743	 20,917.43	 20917.43

Supply Duct L.S. Conversion # 1

10	 N.C.Dwg.G005 No 21B Relocation of Under	 0.00	 723,697.04 . 723,697.04	 723697.04 I
Ground Utilities in Conffities with new Construction

11	 N.C.Dwg.G005 Note 21H Asbestos/Lead 	 L.S.	 0.00	 105,288.00	 105,288.00	 105,288.00	 105,288.00

Removal in South Substation & Service Elevator
Machine Room to L.S.Convejsion # 1

12	 N.C.Dw.G005 Note 21H Removal of Spray 	 L.S.	 0.00	 34,775.00	 34,775.00	 34,775.00	 34775.00

On Fireproofing & Asbestos in South Service.
Elevator Shaft to L.S.Coiiversion # 2

13	 N.C.Dw.G005 Note 21C Monitor Switchgears 	 L.S.	 0.00	 16;846.08	 16,846.08	 16,846.08	 16,846.08

NA & NB North Subtation to L.S. Conversion # 4

-	 TOTAL APPLIED FOR, TO DATE: 	 53,140,234.61

Les5 %	 retained as per contract
	

MAX $
Balance to date

Less advances under previous applications
To be advanced this application:

CHANGE ORDERS (perattached)

Total to date : $
Less: Previously advanced: $

Change Order amount to be advanced on this application:
TOTAL AMOUNT IV BE PUVP.LN..IiLJ THIS APPLICATION 5S per copy):

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification, 	 .
ifigned by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge,
as well as by the contractor.	 L"'

Frahk W. iiJiey
The/Contractor Further Certifies (check one) 	 *Individually and on behalf of the contractor

"1'That all subcontractors and suppliers have been paid any amounts 	 .Chief Financial Officer
due from previous progres3 payments and shall be paid any amounts 	 Title
due from this progress payment; or

_2. That payment has been withheld from a subcontractor or supplier 	 CORRECT AND IN	 Recommended For Payment:
because there exists a valid basis under the subcontractor's or 	 ACCORDANCE Will

supplier's contract to withDld a payment from that subcontractor 	 CONTRACT	 .-),,-\	
) ..

or suppher. (Attached copies of any withholding notices issued in
conjunction with this certification.) 	 COsUCOCCr	 -.

Title:	 ENGINEEROF CONSRUCTI9JN
PRO/PROJ ORG	 ACT AREA/	 JOB	 AMOUNT

Approved For Payment:

The above estimate ofcluadtitiiisiperformed is correct and is made
from actual inspctionandknowledge. of work performed.

For Comptroller

	

*	 if contractor is a corporation, certificate must be
signed by an officer, and if a partnership, by a

CONTRACT NO. EWIt-264.003	 UEWIt264003
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233 Park Ave South, 7th Floor
New York, N.Y. 10013 	 SHEET	 2

	
OF	 3

DATE PREPARED
	

9/17/2010
APPLICATION FORPAYMENT

CONTRACT NO. EWR-264.003 QJ UEWR264003
	

DATED	 November 14, 2006	 PAYMENT NO.	 45

CONTRACTOR VRH Constiuctioø Corp. Job No. 2034 	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
VRH Invoice No. 6686(R45 August) 	 Approximate work performed to	 August 31, 2010

APPROXIMATE QUANTITIES
Item	 DESCRIPT TON OFWORK 	 UNIT	 This	 Total for Prcv.	 UNIT PRICE	 AMOUNT
No.	 Application	 Application	 Total to Dale	 -

14 N.C.Dwg.G005 No 21C Construcion Staging and 	 TM	 .0.00	 444,433.16	 444,433.16	 444,433.16 /
Schedule Changes to Accommodate Facility Operational
Requirements.	 1

15 N.C.Dwg.G005 Note 21H Abatement of Incidental 	 TM	 0.00	 1,927.31	 1,927.31	 1,927.31
Asbestos and Lead Containing Materials per L!A of 7/9/07

16 N.C.Dwg.G005 Note 21C t o Furnish & Install	 L.S.	 0.00	 38,412.00	 38,412.00	 38,412.00	 38,412.00
1200A Disconnect Switch on Switchgear in South Substation
to lump Sum Conversion # 5

17 N.C.Dwg,G005 Dated 7/24/06 General Note 12 Trans 	 UP.	 0.00	 224,732.47	 224,732.47	 224,732.47
Port & Dispose Excess Soil N.C.to U.P.Conversion #1

18 Concrete Penalty by PA Letter dated 5/3/08 	 L.S.	 0.00	 (1,825.20)	 (1,825.20) .	 (1,826.20)	 (1,825,20)

19 N.C.Dwg.G005 Note 21B Relocate Conduit for Delta 	 L.S.	 0.00	 20,411.00	 20,411.00	 20,411.00	 20,411.00
Motor Control Panel (MCP) toL.S. Conversion 4 2

20 N.C.Dwg.G005 Note 21C Provide Lenovo Think Pad 	 L.S.	 0.00	 6995,00	 6,995.00	 6,995.00	 6,995.00
R61 Notebooks from NC. to L.S. Converation 4 6

21 N.C.Dwg.G005 Note 21C provide Three Phase Power	 L.S.	 0.00	 47,060.00	 47,060.00	 47,060.00	 47060.00
Quality Analyzers & Logges N.C. to L.S. Converation # 7 	 .

22 N.C.Dwg.G005 Note 21C Monitor Switchgears NA	 . L.S.	 0.00	 12,321.00	 12,321.00	 12,321.00	 12,321.00
& NB North Substation second reading L.S. Converation 8

23 Concrete Penalty by PA Litter dated 4124/09 	 L.S.	 0.00	 (1,692.50)	 (1,692.50)	 (1,692.50)	 (1,692.50)

24 Concrete Penalty by PA Ltter dated 4/24/09 	 L.S.	 0.00	 (2,017.86)	 (2,017.86)	 (2,017.86)	 (2,017.86)

25 N.C,Dwg.G005 Note 21G' Pemp.Power & Light Shut 	 L.S.	 0.00	 25,577.00	 25,577.00	 26,527.00	 25,577.00
Down for Switchgear Removal NA to L.S. Conversion # 1

26 N.CDwg.G005 Note 21H Removal Spray On Fire Proofing & Abe L.S. 	 0.00	 91,000.00	 91,000.00	 91,000.00	 91,000.00
Steel Framing B . 1 ConcoureLevel to L.S. Conversion #2

27 N.C.DwgG005 Note 21G Temporary Power Required 	 TM	 0.00	 9,751.99	 9,751.99	 9,751.99

Electrical Shutdowns not Shown on Contract Drawings

28 N.C.Dwg.G005 General Note '17' Modify, Maintain 	 TM	 0.00	 2,769.02	 2,769.02	 2769.02

& Relocate "Wayfinding" Signage

--	 TOTAL APPLIED FOR, TO DATE: 	 54,060,089.00

Les5%	 retained as per contract 	 MAX $	 2,660,00000	 2,660,000.00

	

Balance to date: 	 61,400,089.00

	

Less advances under previous applications: 	 61,1159797.00
To be advanced this application 	 284,292.00

CHANGE ORDERS (per ttehcd

Total to date: $	 5,203,164$3
Less: Previously advanced: $ 	 5.090,596.,831 ,11,

 Order amount to be advanced on this application	 112,568.06

	

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy):	 396,860M6

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set
forth if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge,)
as well as by the contractor.

Frank' W. J-IüYey
The Contractor Further Certifies (check one)	 Individually and on beh]f of the contractor

.'J. That all subcontractors and suppliers have been paid any amounts	 Chief Financial Officer

	

due from previous progress payments and shall be paid any amounts 	 Title
due from this progress payment; or

2. That payment has been withheld from a subcontractor or supplier	 CORRECT IN	 Recommended For Payment:
•	 because there exists a validbasis wider the subcontractor's or 	 ACCORDANCE WTh	 ...-

suppliers contract to withold a payment from that subcontractor 	 ICONTRACT._.,_,,,_,,..
(Attached copies of any withholding notices issued in

5.-.	
CONSIRUC11CNACCT. 	 .	 /	 t.,__(:__.;•;•^ . c

Title: ' ENGIN
E
 ROF CONSTRrCtION/

LEA/	 JOB	 AMOUNT

YST
396,860.06
	

Approved For Payment:

1 is correct and is made
ork performed.

For Comptroller
If contractor is a corporation, certificate must be
signed by an officer, and if a partnership, by a



PA 326
	 The Port Authority of New York and New Jersey
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241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

	PaymentNo 45	 Contract Number EWR-264003	 Sheet	 3 of 3
Purchase Order No. UEWR264003

	Approximate work performed to	 813112010
TYPE
TOTAL ESTIMATED AMOUNT	 ESTIMATE OF WORK PERFORMED	 TOTAL AMOUNTS

ORDER

NO. PACC TYPE TOTAL ESTIMATED AMOUNT 	 THIS ESTIMATE PAID TO DATE 	 THIS ESTIMATE	 TO DATE
1	 3 LS	 59,046.00	 0%	 100%	 -	 59,046.00
2	 2 T&M	 12,447.35	 0%	 91%	 -	 11,284.36
3	 7 LS	 28189.15	 0%	 100%	 -	 28,189.15
4	 8 LS	 62,488.00	 0%	 100%	 -	 62,488.00

	

5 ,1 LS	 1;580.00	 Dab	 100%	 -	 1,580.00

	

6 21 LS	 34,085.00	 0%	 100%	 -	 34,085.00
7 22 LS .	33,769.00	 0%	 100%	 -	 331769.00

	

81 13 LS	 94,118.13	 0%	 100%	 -	 94,118.13

	

91 10 LS	 53,543.00	 0%	 100%	 -	 53,543.00

	

10 11 LS	 17,424.00	 0%	 100%	 -	 17,424.00
11	 24 LS	 15,996.50	 .0%	 100%	 -	 .15,996.50

	

12 23 LS	 33,539.15	 0%	 100%	 -	 33,539.15

	

13 12 LS	 97,307.94	 0%	 100% 	 97,307.94

	

14 31 LS	 19,972.00	 0%	 100%	 -	 19,972.00

	

15 26 LS	 14,830.00	 0%	 100% .	 -	 14,830.00

	

16 33 LS	 15,569.00	 0%	 100%	 -	 15,569.00

	

17 32 LS	 42,800.00	 0%	 100%	 -	 42,800.00

	

18 27 LS	 36088.00	 0%	 100%	 -	 36,088.00
19	 15 LS	 1,237,968.60	 0%	 98%	 -	 1,213,209.4.3

	

20 34 LS	 : 54,067.00	 0%	 100%	 -	 54,067.00
21	 25 LS	 35,743.00	 0%	 100%	 -	 35,743.00
22	 5 LS	 159,281.00	 0%	 100%	 -	 159,281.00

	

23 41 LS	 14,420.00	 0%	 100%	 -	 14,420.00

	

24 39 LS	 15,240.00	 -	 0%	 100%	 -	 15,240.00

	

25 19 LS	 105,000.00	 0%	 100%	 -	 105,000.00

	

26 17 LS	 50,900.40	 0%	 100%	 -	 50,900.40

	

27 16 LS	 56,352.00	 0%	 50%	 -	 28,176.00
28	 9 LS	 58,239.00 .	 06/0	 100%	 -	 58,239.00

	

29 35 LS	 14,906.00.	 0°!o	 100%	 -	 14,906.00

	

30 40 LS	 12,500.00	 0%	 1000	 -	 12,500.00
31	 43 LS	 21,222.00	 0°!o	 :	 1000	-	 21,222.00
32 42 T&M	 0.00	 0%	 00	 -

	T4 LS	 31,882.00	 0%	 100°!	 -	 31,882.00

	

34 T 8 LS	 17,463.00	 0%	 1000 	 17,463.00
35 53 T&M	 9,429.05	 0%	 92%	 8,712.98
36	 51 LS	 23,989.00	 0%	 1000	 -	 23,989.00

	

T6 LS	 147,464.00	 0%	 100°! -	 -	 147,464.00

	

T49 LS	 .	 8,654.00	 0%	 100°!	 .	 -	 8,654.00
39	 52 LS	 40,475.00	 0%	 1.000	 -	 40,475.00

	

40 45 LS	 77,752.00	 0%	 100%	 77,752.00
41	 32 LS	 42,800.00	 0%	 100°!	 -	 42,800.00
A2	 130 LS	 60,191.00	 0%	 1000	 -.	 . 60,191.00

	

43 63 LS	 35,593.00	 0%	 . 100°	 -	 35;593.00
44	 31 LS	 14,980.00	 0%	 1000	 -	 14,980.00

	

45 137 LS	 10,668.00	 0%	 100%	 -	 10,668.00

	

46 .47 LS	 10,888.00	 0°	 100%	 -	 10,888.00

	

47 29 1.3	 5,029.00	 0°	 100%	 -	 5,029.00
48 T9 T&M	 40,510.27	 0°	 96%	 -	 38,720.76
49	 70 LS	 7,261.00	 0%	 100%	 -	 7,261.00

	

154

35 LS	 30,000.00	 00	 .100%	 -	 -30,000.00
73 T&M	 0.00	 0°	 0%
72 LS	 35000.00	 0° ,	 100%	 -	 35,000.00

	

7 LS	 .58,911.00	 0%	 100%	 -	 58,911.00

	

38 LS	 15,536.00	 0%	 100%	 '	 -	 15,536.00
7 IT&M 1	 40,168.53	 0%	 95%	 -	 38,160.08



The Port Authority of New York and New Jersey
PA 326

1-76 241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Contract Number EWR-264.003	 Sheet	 3 of 3
Purchase Order No. UEWR264003

Approximate work performed to 	 813112010
TYPE
TOTAL ESTIMATED AMOUNT 	 ESTIMATE OF WORK PERFORMED	 TOTAL AMOUNTS

ORDER

NO. PACC TYPE TOTAL ESTIMATED AMOUNT 	 THIS ESTIMATE PAID TO DATE 	 THIS ESTIMATE	 TO DATE
56 30 LS	 190,000.00	 0%	 100%	 - J / 190,000.00
57 64 T&M	 273,498.05	 0%	 94%	 26,053.69	 256,607.72
58 150 T&M	 213021.30	 0%	 95%	 1,213.21	 202,384.67
59 75 LS	 4,619,00	 0%	 100%	 -	 4,619.00
60 86 T&M	 7,932.77	 0%	 95%	 -	 7,536.12
61	 79 LS	 52,965.00	 0%	 100%	 -	 52,965.00
62 82 T&M	 93,934.32	 0%	 100%	 -	 93,934.32
63 83 LS	 9,974.00	 0%	 100%	 -	 9,974.00
64 55 LS	 46,052.00	 0%	 100%	 -	 46,052.00
65 69 T&M	 25,430.55	 0%	 95%	 -	 24,159.01
66 74 LS	 34,149.00	 0%	 100%	 -	 34,149.00
67 84 LS	 42,656.00	 0%	 100%	 -	 42,656.00
68 90 LS	 21,29.00	 0%	 100%	 -	 21,293.00
69 89 LS	 13,907.00	 0%	 100%	 -	 13,907.00
70 85 LS	 20,865.00	 0%	 100%	 -	 20,865.00
71	 88 T&M	 122,612.28	 0%	 89%	 203.21	 109,353.45
72 66 LS	 12,045.00	 0%	 100%	 -	 12,045.00
73 95 I-S .	5,036.00	 0%	 100%	 -	 5,036.00
74 93 LS	 31,851.00	 0%	 100%	 -	 31,851.00
75 92 T&M	 48,314.24	 0%	 95%	 -	 45,898.52
76 57 LS	 28,000.00	 0%	 100%	 -	 28,000.00
77 97 LS	 29,619.00 .	 0%j	 100%	 -	 29,619.00
78 103 LS	 10,780.00	 0%1	 1000	 -	 10,780.00
79 36 T&M	 29,264.65	 0%1	 950	 26,367.70 	 27,194.01

80	 7 LS	 25,152.00	 0%	 1000	 -	 25,152.00
81	 77 LS	 52,000.00	 0%	 1000/	 52,000.00
82 106 LS	 9,974.00	 0%	 1000	 -	 9,974.00
83 100 T&M	 12,981.18	 0%	 940	 -	 12,200.93
84 96 LS	 20,865.00	 0%	 1000	 -	 20,865.00
85 98 LS	 9,442.00	 0%	 1000/	 -	 9,442.00
86 104 LS	 55,310.00	 0%1	 1000	 -	 55,310.00

87 109 LS	 21,992.00	 .0%1	 1000	 -	 21,992.00
88 99 T&M	 0.00	 0%	 00/	 -	 -

89 10 T&M	 64,363.00	 0%	 1000/	 4,626.54"	 64,363.00
90 108 T&M	 20,309.81	 0%	 950	 11,426.35".	 19,301.79
9	 Sl LS	 26,311.00	 0%	 1000	 -	 26,311.00
92 115 LS	 20,962.00	 0%	 1000	 '	 -	 20,962.00
93 112 LS	 72,118.00	 0%	 100%	 -	 72,118.00
94 114 LS	 15,924.00	 0%	 1000	 -	 . 15,924.00
96 116 LS	 24,954.00	 0%	 1000	 -	 24,954.00
97 111 LS	 72,835.00	 0%	 1000	 -	 72,835.00
98 117 LS	 .	 20,972.00	 0%	 100%	 -	 20,972.00
99 - 94 LS	 26,583.00	 0%	 100%	 -	 26,583.00

	

100 113 LS	 19417.00	 0%1	 100%	 -	 19,417.00

	101 110 LS	 59,745.00	 50%1	 100%	 29,872.5O	 59,745.00
102 107 T&M	 18106.84	 0%1	 95%	 12,804.86w	 17,201.50

AMOUNTS CARRIED FORWARD	 112,568.06	 5,203,164$

Payment No 45



-	 -	 -	 35,00

-	 -	 -	 35.00
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THE PORT AUTHORITY OF NY & NJ

MONTHLY EMPLOYMENT UTILIZATION REPORT____________________________________________________________
Page _loll

PROJECT TITLE	 PRIME CONTRACTOR'S NAME:	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 JACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation	 VRH Construction Corp. 	 IN THIS REPORT	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Monmouth Controls	 FROM:	 8/1/2010	 Skilled:	 30%

Englewood, NJ 07631	 5&M Electric	 TO:	 8/31/2010	 Laborer:	 40%	 PROJECTED

LOCATION: Newark lntn'j Term "B"	 PREPARED BY:J.Strack	 DATE:	 9/17/2010	 Environmental Climate Controls 	 % OF COMPLETION:	 96.35% Female	 COMPLETION DATE:

Contract For VRH Job 2034	 Payment App# 45	 Santaniello Electric 	 Skilled/Laborer: 6.9°h	 May-09
WORK HOURS OF EMPLOYEES    	 NUMBER OF EMPLOYEES

#1	 #2	 #3	 #4	 #5	 #6	 #7	 #8	 #9	 #10	 #11	 #12	 #13
Construction Trade	 Classification	 Total All	 Sum of all	 Total	 %	 %	 Total Number

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 Hours	 .	 American	 Hours	 Hours	 Hours	 Of Emoloyees	 Employees

M	 F	 M	 F	 M	 F	 M	 F	 M	 F  	 M	 F	 M	 F
Electricians	 Journey Worker	 462.00 	 462.00	 0	 0    	 0  	 9	 0	 0

Apprentice	 152.00 	 152.00       	 0  	 1
Sub Total	 614.00 . -	 614.00	 0	 0	 0	 01	 0	 01	 01	 01	 0	 0%	 0%1	 10	 01 00

heetMetal Worker Journey Worker 	 67.00 	 67.00 1	 0	 1	 35	 __ _____ 	 35 	 2	
0____

4
Apprentice	 0.00 	 0.00 1 	 ______	 _ 	 ______- _______	 0 	 0 ______	 I

1Sub Total	 67.00	 -	 67.00	 0	 0	 35	 0	 0	 0	 0	 0	 35	 52%	 0%	 2	 0	 ,	 -ö
Controls	 ]Journey Worker	 2.00	 1	 2.00 1 	 0	 _______0

[Apprentice	 0.00  	 0.00      	 0	 J 0 	 0
Sub Total	 2.00	 -	 2.00	 0	 0	 0 	 0	 0	 01	 0	 0°J	 0%	 11	 0	 o	 o
Journey Worker.	 0.00	 0.00	 8	 -0	 0	 0______ ________ 	 ______	 0	 0	 0	 0	 0
Apprentice	 0.00	 0.00	 - .	 ______ ________ 	 -_______	 0	 o	 0	 0,
Sub Total	 0.00	 -	 0.00	 8	 0	 0	 0	 0	 0	 0	 0	 0	 0% -	 0% -	 0	 0	 0	 0

	

Journey Worker0.00	 -	 0.00 1 	 0     	 0 	 o	 0	 0
Apprentice	 0.00 	 0.00        	 0 	 0
Sub Total	 0.00	 -	 0.00	 01	 0	 0	 0	 0	 0	 0	 0	 0%	 0%	 0	 0	 0	 0
Journey Worker	 oTbJ 	 0.00 1	 01	 1	 0 	 ]	 01	 1

	 01	 1
0

	

Apprentice0.00 	 0.00	 -	 0	 0    	 0 	 0	 0
Sub Total	 0.00	 -	 0.00	 0	 0	 0	 Oj	 0	 0	 0	 0	 0	 0%	 0%1	 01	 01 	 0	 0

TOTAL
THIS

MONTH

Grand Total

From Last Month

-	 --- Grand I OdI -

To Date

Total Journey Worker	 531.00	 531.00 1	 0.00 1
Total Apprentice	 -152.00	 -	 I	 152.00 1	 -	 -	 -	 -	 -
TotalSkilledTrades	 683.00	 -	 683.00 1	 0.00

Laborers, Taper/Finish14.00	 4.00 1	 -	 - -	 -

'2ee1S	 -

Skilled Trades	 I 239,26380-. 832.00 1 240,09&'BO	 O86'-7'5	 8 11050 1 824.00
Laborers -	 37,897-51 916.00	 38,814.75 1	 2934.751	 01 15,434.001 916.00	 1141

-	 -	 -75	 &o
SkilledTrades ________294832.00__240,2-°0 _ - 8.00 _1455 _824.00 _-
Laborers	 - 37.45 916.00	 38,818.75 I	 2,934.75	 -	 I 15,434.00 I 916.00 114.00

COMPANY OFFICIAL'S SIGNATURE AND TITLE:
Superintendents' hours should not be included in this form.	 Frank W. Hurley , Chief Financial Officer

	
DATE SIGNED:	 August17,2010

	
PA-3647

NOTE: The MEUR must be submitted within 5 busihesi
	

of month's end.

PA Form 116199



Black

	

M '	 F

	0.00 	 .	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

468.00	 0.00

	

468.00	 .	 0.00

	

0.00	 0.00

	

142.00	 8.00

	

142.00	 8.00

	

0.00	 0.00

	

0.00	 0,00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

24.00	 0.00

	

24.00	 0.00

	

0.00	 0.00

	

140.00	 0.00

	

140.00	 0.00

	

0.00,	 0.00

	

0.00	 0.00

	

3,407.00	 0.00

	

5,831.00	 0.00

Hispanic

	

M	 F

	

0.00	 0.00

	

0.00	 .0.00

	56.50 	 0.00

	

35.00	 0.00

	

91.50	 0.00

	

0.00	 0.00

	

3,150.00	 824.00

	

3,150.00	 824.00

	

0.00	 0.00

	

0.00	 0.00

	

65.50	 0.00

	

95.00	 0.00

	

160.50	 0.00

	

0.00	 0.00

	

285.00	 0.00

	

285.00	 0.00

	

8.00	 0.00

	

480.00	 0.00

	

488.00	 -	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

851.00	 0.00

	

4,264.50	 0.00

The Port Authority of NY & J
Monthly  Employment U'tflzaton Report

From 12/01/2006 To 08/31/2010
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & BI VERTICAL

Contractor	 VRH CONSTRUCTION CORPORPJION

Work Hours of Employees

Start Date	 12/01/2006

Projected Completion Date	 / /

Total All
Trade	 Classification	 Employees	 Hours

	

M	 F

ADMINISTRATI JOURNEY WORKER 	 364.00	 0.00

VE/OFFICE
Sub Total	 364.00	 0.00

ALL OTHER	 APPRENTICE	 80.50	 0.00

JOURNEY WORKER	 787300	 0.00

Sub' Total	 7,953.50	 0.00

ASBESTOS	 APPRENTICE	 0.00	 0.00
WORKERS

JOURNEY WORKER	 4,369.00	 832.00

Sub Total	 4,369.00	 832.00

BOILERMAKER JOURNEY WORKER	 408.00	 0.00
S

Sub Total	 408.00	 0.00

BRICKLAYERS APPRENTICE	 65.50	 0.00

JOURNEY WORKER	 825.00	 0.00

Sub Total	 890.50	 0.00

CARPENTERS APPRENTICE 	 232.00	 0.00

JOURNEY WORKER	 55485.50	 0.00

Sub Total	 55,717.50	 0.00

CEMENT	 APPRENTICE	 8.00	 0.00
MASONS

JOURNEY WORKER	 3,778.00	 0.00

Sub Total	 3,786.00	 0.00

DOCK	 - JOURNEY WORKER	 835.50.	 0.00
BUILDERS	 -

Sub Total	 835.50	 0.00

ELECTRICIANS APPRENTICE	 15,811.00	 0.00

JOURNEY WORKER	 82,063.00	 0.00

Sum of all
Employees

364.00

364.00

80.50

7,873.00

7,953.50

0.00

5,201.00

5,201.00

408.00

408.00

65.50

825.00

890.50

232.00

55,485.50

55,717.50

8.00

3,778.00

3,786.00

835.50

835.50

15,811.00

82,063.00

Native
Asian ,	 American

M	 F	 M	 F

	0.00 	 0.00	 ' 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.0,0	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 ' 0.00	 .0.00	 0.00

	

0:00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

- 0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 ' 0.00	 0.00

	

0.00	 '	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

609.00	 0.00	 0.00	 0.00

	

31.00	 0.00	 0.00	 0.00

Total	 .
Minority	 Minority -	 Female
Hours	 Hours	 Hours

0.00

	0.00 	 0.0	 0.0

56.50

503.00

	

559.50	 r

0.00

4,124.00

	

4124.00	 '9 2	 15.9

	

0.00'	 -

	

0.00	 0.0	 0.0

65.50 [T
95.00

	

160.50	 10.6	 0.0

0.00

309.00

	

309.00	 0.5	 0.0

8.00

620.00

	

628.00	 1 : I

0.00

	

0.00	 - 0.0	 ' 0.0

4,867.00

	

10126.50 I-	 . U.
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The Port Authority of NY & NJ
Mo.nthy Ernp1cymert Uti fization Report

From 12/01/2006 To 08/31/2010

EWR 264.003	 TERMINAL B MODERNIZATION PROGR
LOWER LEVEL & Bi VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Work Hours of Employees

Start Date	 12/01/2006

Projected Completion Date 	 / I

Total	 %	 %.

Minority	 Minority	 Female
Hours	 . Hours	 HoursClassification

Sub Total	 -

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total
Ifli OKUC'., fl!flOI/CO

Sub Total

JOURNEY WORKER

Sub Total

	

Total All	 Sum of all
Employees Hours	 Employees Hr

M	 F.

	97874.00	 0.00	 97874.00

	

- 13.00	 0.00	 13900

	

151.00	 0.00	 151.00

	

290.00	 0.00	 290.00

	

1,116.00	 0.00	 1116.00

	

1,116.00	 0.00	 1,116.00

	

1,319.50	 0.00	 1,319.50

	

5,567.50	 0.00	 5,567.50

	

6887.00	 0.00	 6887.00

	

104.00	 0.00	 104.00

	

312.00	 0.00	 312.00

	

416.00	 0.00	 416.00

	

592.00	 0.00	 592.00

	

8236.00	 0.00	 8,236.00

	

8,828.00	 0.00	 8828.00

	

37902.75	 916.00	 38818.75

	

37,902.75	 916.00	 38,818.75

	

96.00	 0.00	 96.00

	

96.00	 0.00 -	 96.00

- 1 log 09 ',1RR ?

	2,186.25	 0.00	 2186.25

	

2,352.00	 0.00	 2,352.00

	

2,352,00	 0.00	 2,352.00

Black

M	 F

	9,238.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0,00

	

0.09	 0,00

	

361.00	 0.00

	

24.00	 0,00

	

385.00	 0.00

	

-0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0,00	 0.00

	

584.00	 0.00

	

584,00	 0,00

	

2,934.75	 0.00

	

2934,75	 -	 0,00

	

0.00	 0.00

	

0.00	 0.00

iac	 nnn

	

19.25	 0.00

	

0.00	 0,00

	

0.00	 0.00

Hispanic

	

M	 F

	5,115.50	 0.00

	

0,00	 0,00

	

0.00	 0.00

	

0.00	 o:oo

	0.00 	 0.00

	

0,00	 0.00

	

99.00	 0.00

	

798.00	 0,00

	

87,00	 0.00

	

0.00	 0,00

	

0.00	 0.00

	

0.00	 0.00

	

80.00	 0.00

	

712.00	 0,00

	

792.00	 0,00

	

15,434.00	 916.00

	

15,434.00	 916.00

	

0.00	 0.00

	

0.00	 0.00

--	 RRflfl	 -n nn

88-00 -

	

8.00	 0.00

	

1,784.00	 0.00

	

.178400	 0.00

Asian

M	 F

	640.00 	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0,00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

8.00	 0.00

	

0.00	 0,00

	

8.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0,00	 0.00

	

0.00	 0,00

	

0.00	 0.00

	

0,00	 0,00

	

114.00	 -	 0.00

	

114.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

OO._ ..	 0.00

	

0.00	 0,00

	

0.00	 0,00

	

0,00	 0.00

Native
American

	

M	 F

	0,00 	 0,00

	

0.00	 000

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0,00	 0,00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0,00	 0.00

	

0.00	 0,00

	

0.00	 . 0.00

	

0.00	 0,00•

	

0.00	 0.00

	

0.00	 0.00

	

0.00 .	0.00

	

0.00	 0,00

	

0.00	 0.00

-0.00 ------0.00

	

0,00	 0.00

	

0.00	 0.00

	

0,00	 0,00

Trade

ELEVATOR
CON ST RU C TO

ENGINEER

GLAZIERS

HVAC

IRON
WORKERS

LABORERS

METAL
LATHERS

OPERATING-
ENGINEERS

PAINTERS

	

14,993.50	 10.3
	

0,0

0.00

0,00

	

0.00
	

0.0

0.00

	

0.00	 0.0

H	 468,00

822,00

	

1290.00	 11.9
	

0.0

0.00 L,
0.00 I

	0.00 	 0.0
	

0.0

80.00 r-

1,296.00

	

1,376,00	 14.6
	

0,0

	

19,398.75	 -

	

19,398,75
	

2.3

0.00

	

0.00	 0.0
	

0.0

107.25

	

107.25	 4.9
	

0.0

	

1,784,OO	 -

	

1,784.00	 75,8
	

0.0
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The Port Authority of NY & NJ
Monthly Employment Utizaton Report-

From 12/01/2006 To 08/31/2010
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Bi VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Work Hours of Employees

Start Date	 12/01/2006

Projected Completion Date	 / I

Trade

PIPEFITTERS

PLASTERERS

PLUMBERS

ROOFERS

SHEET METAL

STEAMFITTERS

STONE
SETTERS

SURVEYORS

TEAMSTERS

TILE LAYERS

Classification

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

.Q,,I, T.-,4-,I	 - -

JOURNEY WORKER

Sub Total

APPRENTICE

	

Total All	 -

Employees Hours -

	

M	 F

	561.00	 0.00

	

4088.00	 0.00

	

4649.00	 -	 0.00

	

2,156.00	 0.00

	

2156.00	 0.00

	

392.00	 0.00

	

1990.00	 0.00

	

2,382.00	 0.00

	

59.50	 0.00

	

59.50	 0.00

	

991.00	 .	 0.00

	

8,008.50 .	0.00

	

8,999.50	 0.00

	

1367.00	 0.00

	

14938.50	 0.00

	

16,305.50	 0.00

	

286.00	 0.00

	

286.00	 0.00

	

1,020.00	 -	 0.00

	

-- 1,02000	 -----	 - 0.00

	

593.00	 0.00

	

- 593.00	 0.00

	

262.00	 0.00

Sum of all

Employees Hr

561.00

4,088.00

4,649.00

2,156.00

2,156.00

392.00

1,990.00

2,382.00

59.50

59.50

991.00

8,008.50

8,999.50

1367.00

14,938. 50

16,305.50

286.00

286.00

.1,020.00

11.020.0C -

593.00

593.00

262.00

Black

M	 F

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

16.00	 0.00

	

16.00	 0.00

	

0.00	 - 0.00

	

0.00	 0.00

	

16.00	 -.	 0.00

	

0.00	 0.00

	

16.00	 0.00

	

547.00	 0.00

	

2,449.00	 0.00

2,996.00 -	 0.00

	

0.00	 -	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

10.25	 0.00

	

10.25	 0.00

	

0.00	 0.00

Hispanic

	

M	 F

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

240.00	 0.00

	

0.00	 0.00

	

240.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

2,843.00	 0.00

	

2,843.00	 0.00

	

278.00	 0.00

	

380.00	 -	 0.00

	

658.00	 0.00

	

1.00	 0.00

	

1.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

Native

Asian	 American

M	 F	 M	 F

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 -	 . 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 000	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

- 0.00	 0.00	 -	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 -	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

- 0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 -	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00 -	 0.00

Total	 %	 %

Minority	 Minority	 Female .. -

Hours	 I Hours	 ,Hours

0.00

	

0.00	 0.0	 .	 0.0

	

0.00	 -, -

	

0.00	 0

240.00

16.00

	

256.00	 0.6	 0.0

0.00 L.__

	0.00 	 0.0	 0.0

16.00

2,843.00

	

2,859.00	 31.5	 0.0

825.00

	

2,829.00	 - _-	 -

	

3,654.00	 17.3	 0.0

1:00 

	

1.00	 -13

0.00

	

0.00	 -0.0- -. '--	 0.0 --------------. --

10.25 L
	10.25 	 1.7	 0.0

0.00
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The Port Authorty of NY & NJ
Monthly Empoym-ent Utilization Rport

From 12/01/2006 To 08/31/2010
EWR 264.003	 TERMINAL B MODERNI1TION PROGR

LOWER LEVEL & 131 VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Start Date	 12/01/2006

Projected Completion Dt	 / /

Trade

Work Hours of Employees

	

Total All	 Sum of all
Classification	 Employees Hours	 Employees Hr	 Black	 Hispanic

M	 F	 M	 F	 M	 F

JOURNEY WORKER	 8922.00	 000	 8922.00	 0.00	 0.00	 4,214.00	 0.00

Sub Total	 9184.00	 000	 9,184.00	 0.00	 000	 4,214.00	 0.00

Skilled Trades	 240003.75	 83200	 240,835.75	 14,038.50	 8.00	 20807.50	 824.00

Laborers	 37,902.75	 916.00	 38818.75	 2,934.75	 0.00	 15434.00	 916.00

Grand Total	 277,906.50	 1748.00	 279,654.50	 16973.25	 8.00	 36241.50	 1740.00

Total	 .	 %
Native	 Minority	 Minority	 Female

Asian
	

American	 Hours	 Hours	 Hours

M	 F
	

M	 F

	0.00 	 0.00
	

0.00	 0.00	 4,214.00 

	

0.00	 0.00
	

0.00	 0.00	 4,214.00	 45.8
	

0.0

	

648.00	 0.00
	

0.00	 0.00	 36,326.00	 15.0
	

0.3

	

114.00	 0.00
	

0.00	 0.00	 19398.75	 49.9
	

2.3

	

762.00	 0.00
	

0.00	 0.00	 55724.75	 19.9
	

0.6

-I.................. ---...--- --- .------.- .-- - -- ---.- --.----	 ---.-- --- -	 -
I .---
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THE PORT AUTHORITY OF NEW YORK & NE/ JERSEY

•	 .	 BUCKSLIP

TO: 	 Zip 76, Room 238
FROM:	 Dawn Haines, EWR, CTA, Bldg. 74
DATE:	 November 1, 2010
SUBJECT: CONTRACT EWR-154.336 - APPLICATION NO. 14

€ONRACT EWR264;003APPLICATION.NO..46
CONTRACT EWR-264.005 - APPLICATION NO.9 •

cc:	 File.	 .

Please find attached the subject payments with accompaflying documents
(MEUR's, Certificate of Payment to All Subs and Suppliers &.Prevailing Wage
Certification).	 .	 .	 :.	 •	 .

Please forward for processing and payment. 	 .	 .

It



•	 PAY ENT APPUCATON CHCKUST

Ccnct	 __ ______

	

I	
f	

3 L'VJ
-- Data Rec&ved

)e ReCeived Fom PRE

	01. 	Entry an WhiTrak

SAP Entry

Subcontractor Apprcva Request Forms have been revad
and approved for all y subcontractors

MEUR (entered in WhiTrak)

Cerfied PayroH Reports Received & Fed
a) ndcatas name, address, SS number and Eabor.

cEassEfEcaton for each worker.
b) Back of form completed including benefits peEd end

sEgned by officer of company
•c) Forms contain entrEes for each day work was performed

- - Cetied PayroEE Checked A9anst Subs Becig Pav

DaEy Progress, Equipment And Labor Reports Received for
Payment Period & Fed

Statement of Payments to MM/DBE Subs & SuppH,.ers ReceEvad
and checked against previous period.

Prevailing Wage Statement

CertEficatEon of Payment to M Subs & SuppiEcre
•	 (Contractor Checked & EnEtiaed Front of App caton)

Copy for FEEe

Date to RE I Office Engmeer 1m11[eJ

/	 -	 RE S[gnture I Date Sent To EOC

•	 .



BB99246A

PA 33A	 The Port Authority of New York and New Jersey
233 Park Ave South, 7th Floor

	

New York, N.Y. 10013	 SHEET	 2	 OF	 3
DATE PREPARED	 10/15/2010

APPLICATION FOR PAYMENT
CONTRACT NO. EW11-264.003 PO No. UEWR264003 	 DATED	 November 14, 2006	 PAYMENT NO.	 46

CONTRACTOR VRH Construction Corp. JobNo. 2034 	 ADDRESS	 .. 320 Grand Avenue, Englewood, NJ 07631
VRH Invoice No. 6705(R46 September)	 Approximate work performed to 	 September 30, 2010

-	
APPROXIMATE QUANTITIES

Item	 DESCRIPTION OF WORK	 UNIT	 This	 Total for Prey .	 UNIT PRICE	 - AMOUNT

	

Application	 Application	 Total to Dare

14 N.C.Dwg.G005 No 21C Construction Staging and	 TM	 0.00	 444,433.16	 444,433.16	 444,433,16
Schedule Changes to Accommodate Facility Operational
Requirements.

15 N.C.Dwg.G005 Note 21H Abatement of Incidental 	 TM	 0.00	 1,927.31	 1,927.31	 1,927.31

Asbestos and Lead Containing Materials per L/A of 7/9/07

16 N.C.Dwg.G005 Note 21C to Furnish & Install 	 L.S.	 0.00	 38,412.00	 38,412.00	 38,412.00	 38,412.00

1200A Disconnect Switch on Switchgear in South Substation
to lump Sum Conversion 5

17 N.C.Dwg.G005 Dated 7/24/06 General Note 12 Trans 	 U P.	 0.00	 224,732.47	 224,732.47	 224,732.47

Port & Dispose Excess SoilN,C,to U.P,Conversion #1

18 Concrete Penalty by PA Letter dated 513/08 	 L.S.	 0.00	 (1,825.20)	 (1,825.20)	 (1,825.20)	 (1,825.20)

19 N.C.Dwg.G005 Note 21B Relocate Conduit for Delta 	 L.S.	 0.00	 20,411.00	 20,411.00	 20,411.00	 20,411.00

Motoi Control Panel (MCP) to L.S. Conversion 2

20 N.C.Dwg.0005 Note 21C Provide Lenovo Think Pad	 L.S.	 0.00	 6,995.00	 6,995.00	 6,995.00	 6995.00

R61 Notebooks from N.C. to L.S. Converation #6

21 N.C.Dwg,0005 Note 210 Provide Three Phase Power 	 L.S.	 0.00	 47,060.00	 47,060.00	 47,060.00	 47,060.00

Quality Analyzers & Loggeis N.C. to L.S. Converation # 7

22 N.C.Dwg.0005 Note 21C Monitor Switchgears NA 	 L.S.	 0.00	 12,321.00	 12,321.00	 12,321.00	 12,321.00

& NB. North Substation second reading L.S. Converation 8

23 Concrete Penalty by PA Letter dated 4/24/09	 L.S.	 0.00	 (1,692.50)	 (1,692.50)	 (1,692.50)	 (1,692.50)

24 Concrete Penalty by PA Letter dated 4/24109 	 L.S.	 0.00	 (2,017.86)	 (2,017.86)	 (2,017.86)	 (2,01 786)

25 N.C.Dwg.G005 Note 21G Ternp.Power &Light Shut 	 L.S.	 0.00	 25,577.00	 25,577.00	 25,577.00	 25,577.00

Down for Switchgear Removal NA to L.S. Conversion # 1

	26 N.C.Dwg.G005 Note 21H Removal Spray On Fire Proofing & Abe L.S. 	 '	 0.00	 91,000.00	 91,000.00	 91,000.00	 91,000.00

Steel Framing, B-i Concoure Level to L.S. Conversion 2

27 N.C.Dwg.G005 Note 21G Temporary Power Required 	 TM	 0.00	 9,751.99	 9,751.99	 9751.99

Electrical Shutdowns not Shown on Contract Drawings

28 N.C.Dwg.G005 General Note '17" Modify, Maintain , 	 TM	 0.00	 2,769.02	 2,769.02	 .	 2769.02

& Relocate 'Wayhnding" Signage

-

	

TOTAL APPLIED FOR, TO DATE: 	 54,153,142.00

Less	 5	 %	 retained as per contract	 MAX $	 2,660,000.00	 2,660,000.00

	

Balance to date :	 51,493,142.00

	

Less advances under previous applications: 	 51,400,089.00

	

To be advanced this application	 93,053.00

CHANGE ORDERS (-alt-had)

-	 '	 Total to date:	 5,25079.
Less: Previously advanced: $ 	 5,203,164.

Change Order amount to be advanced on this application 	 L	 51,514.99

	

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy): 	 144,567.99

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compenBation above set
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification, 	 .,
if signed by any person on behalf 3f the contiactor, is made by such person in his individual capacity on the basis of his own knowledge,,
as well as by the contiactol

Frank W. Hui'Jëy

The Contractor Further Certifies check one) 	 S	
*Individually and on behafl'of the contractor

all subcontractors and suppliers have been paid any amounts 	 .	 Chief Financial Officer
due fr, previous progrcs p1ymeIt8 and Eh.0 be paid :iv amounts	 .	 Title
due from this progress payment; or 	 -

2. That payment has been withheld from a subcontractor or supplier 	 CORRECTANOM

because there exists a valid basis under the subcontractor's or 	 ACCORDANCEVsTh

supplier's contract to withold a payment from that subcontractor 	 ICONTRACT___,.,..,_
or supplier. (Attached copies of any withholding notices issued in
conjunction with this certification.) 	 couco,cc,

	

PRO/PROJ ORG	 ACT AREA/	 JOB	 AMOUNT
SYST

	

-	

144,567.99

The above estimate of quantities performed is correct and is made
from actual, inspection and knowledge of work performed.

— — 

RESIDENT ENGINEER

Recommended For Payment:

Title. .......ENGINEER OF CONSTRUCTION 	 -
/

Approved For Payment:

For Comptroller
If contractor is a corporation, certificate must be
signed by an officer, and if a partnership, by a



8899246A

ALA	 The Port Authority of New York and New Jersey
12.06	 233 Park Ave South, 7th Floor

New York, N.Y. 10013
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DATE PREPARED
	

10/15/2010
APPLICATION FOR PAYMENT

CONTRACT NO. tWR-264.003 PONc UEWR264003	 DATED	 November 14, 2006
	

PAYMENT NO.	 46

CONTRACTOR VRH Construction Corp. Job No. 2034 	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
VRH Invoice No. 6705(fl46 September)	 Approximate work performed to	 September 30 2010

APPROXIMATE QUANTITIES
hem	 DESCRIPTION OF WORK	 UNIT	 This	 Total for Prcv. -	 UNIT PRICE	 AMOUNT
No,	 Application	 Application	 Total to Date

1	 Performance and Payment Bond 	 L. S.	 0.00	 343,560.00	 343,560.00	 343,560.00	 343,560.00

2	 Uncla8sified Work	 L.S.	 93,053.00 51,161,571.08 51,254,624.08,	 53,200,000.00	 51254624.08

3	 N.C.Centract Specification Sect. 11 Entitled 	 TM	 0.00	 100,243.52.	 100,243.52	 100243.52
"Port Authority Security Requirements"
(S.W.A.C.) L/A Dated 8/15/07

4	 Net Cost Dwg.G005 Note 21A to Unit 	 UP.	 0.00	 553,940.45	 553,940.45	 553,940.45
Price Conversion No. 1 per L/A of 7/23/07

4a

	

	 Net Cost Dwg,G005 Note 21A Security Personnel TM	 0.00	 35,351.01	 35,351.01	 35,351.01
& Equipment as Required to Support Contract Work,

5	 Concrete Penâliyby PA Letter	 L.S.	 0.00	 (1,242.00)	 (1,242.00)	 (1,242.00)	 .	 (1,242.00)
dated 11/06/07

6	 N.C.Dwg.G005 Note 21C Monitoring	 L.S.	 0.00	 7,889.00	 7,889.00	 7,889.00	 7,889.00

Distribution Panel to L.S, Conversion No. 1

7	 N.C.Dwg,G005 Note 21C Temporary 	 L.S.	 0.00	 32,624.00	 . 32,624.00	 32,624.00	 32,624.00

Pedestrian Tunnel to L.S. Conversion No. 2

8	 N.C.Dwg.G005 Note 21C Installation 	 L.S.	 0.00	 4,774.00	 4,774.00	 4,774.00	 4,774.00

Temporary Hot Water Lines L.S. Conversion # 3

9	 N.C.Dwg.G005 Not€ 21B Rerouting of 	 L.S.	 0.00	 20,917.43	 20,917.43	 20,917.43	 20,917.43

Supply Duct L.S. Conversion # 1-

10	 N.C.Dwg.G005 No 2113 Relocation of Under	 0.00	 723,697.04	 723,697.04	 723,697.04

Ground Utilities in Conifities with new Construction

11	 N.C.Dwg.G005 Note 21H Asbestos/Lead 	 L.S. .	 000	 105,288.00	 105,288.00	 105,288.00	 105,288.00

Removal in South Substation & Service Elevator
Machine Room to L,S.Conversion # 1

12	 N,C.Dwg.G005 Note 21H Removal of Spray 	 L.S.	 0.00	 34,775.00	 34,775.00	 34,775.00	 34,775.00

On Fireproofing & Asbestos in South Service.
Elevator Shaft to L,S.Conversion # 2

13	 N.C.Dwg.G005 Note 21C Monitor Switchgears 	 L.S.	 0.00	 16,846.08	 16,846.08	 16,846.08	 16,846.08

NA & NB North Substation to L.S. Conversion #4

-	
TOTAL APPLIED FOR, TO DATE: 	 53,233,287.61

Less 5 %	 retained as per contract	 MAX $
Balance to dale

Less advances under previous applications
To be advanced this application

CHANGE ORDERS (per utLochod)

Total to date : $
Less: Previously advanced: $

Change Order amount to be advanced on this application
TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per coj)y)

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed, This certification,/
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge
as well as by the contractor, 	 -	 ,.

Frank W. Hiir1y	 -

'flieContractor Further Certifies(check one) 	 -	 *Individually and on behalf of the contractor

	

1.-That all subcontractors and suppliers have been paid any amounts 	 Chief Financial Officer

	

ue from previous progress payments and shall be paid any amounts 	 Title
\r d front dii5 jioe pyn.ent;

2. That payment has been withheld from a subcontrator or supplier
because there exists a valid basis under the subcontractor's or
suppliers contract to withold a payment from that subcontractor
or supplier. (Attached copies of any withholding notices issued in
conjunction with this certification.)

POfl'ROJ 01W	 ACT AREA/	 JOB	 AMOUNT
SYST

The above estimate of quanites performed is correct and is made
from actual inspection, andiuowledgeof.work performed.

Title: '	 IDENT ENGINEERRES 

Recommended For Payment:

Title:	 ENGINEER OF CONSTRUCTION

Approved For Payment: 	 -

For Comptroller
*	 If contractor is a corporation, certificate must be

signed by an officer, and if a partnership, by a



PA 326
1-76

Payment No 46

ibe Port Authority of New York and New Jersey

241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Contract Number EWR-264.003 	 Sheet	 3 of 3
Purchase Order No. UEWR264003

Approximate work performed to	 9/30/2010
TYPE

	

TOTAL ESTIMATED AMOUNT .	 ESTIMATE OF WORK PERFORMED	 TOTAL AMOUNTS
ORDER

NO. PACC TYPE TOTAL ESTIMATED AMOUNT	 THIS ESTIMATE PAID TO DATE	 THIS ESTIMATE	 TO DATE
1 .3 LS	 59,046.00	 0%	 100%	 -	 59,046.00
2	 2 T&M	 12,447.35	 0% 	 91%	 -	 11,284.36
3	 7 LS	 28,189.15	 0%	 100%	 -	 28,189.15
4	 8 LS	 62,488.00	 0%	 100%	 -	 62,488.00
5 .1 LS	 1,580.00	 0% .	 100%	 .	 -	 .	 1,580.00

.6 21 LS	 34,085.00	 0%	 100%	 -	 34,085.00
.7 22 LS	 33,769.00	 0%	 100%	 -	 33,769.00

8	 13 LS	 94,118.13	 0%	 .	 100%	 -	 .	 94,118.13
9 '0 LS	 53,543.00	 0%	 100%	 -	 53,543.00

10	 '11 LS	 17,424.00	 0%	 100%	 -	 17,424.00
11	 24 LS	 15,996.50	 0%	 100%	 . -	 15,996.50
12	 23 LS	 33,539.15	 '	 0%	 100%	 .	 -	 33,539.15
13	 12 LS.	 97,307.94	 0%	 100%	 -	 97,307.94
14	 31 LS	 19,972.00	 0%	 100%	 -	 19,972.00.
15 26 LS	 14,830.00	 . 0%	 100%	 -	 14,830.00
16 33 LS	 15,569.00	 0%	 100%	 -	 15,569.00
17 32 LS	 42,800.00	 0%	 100%	 -	 42,800.00
18 27 LS	 36,088.00	 0%	 100%	 -	 36,088.00
19	 15 LS	 .	 1,237,68.60	 0%	 98%	 5,000.00	 1,218,209.,3' 4
20 34 LS	 54,067.00	 0%	 100%	 -	 54,067.00
21	 25 LS	 35,743.00	 0% .	 100%	 . -	 35,743.00
22	 5 LS	 159,281.00	 0%	 100%	 .-	 159,281.00
23 41 LS	 14,420.00	 0% .	 100%	 -	 14,420.00
24 39 LS	 15,240.00	 .	 0%	 100%	 15,240.00
25	 19 LS	 105,000.00	 0%	 1,00%	 105,000.00
26	 17 LS	 50,900.40	 0%	 100°!	 -	 50,900.40
27	 16 LS	 56,352.00	 0°	 50°	 -	 28,176.00

.28	 9 LS	 58,239.00	 0°	 .	 100%	 58,239.00
29	 35 LS	 14,906.00	 0°	 100%	 14,906.00
30	 40 LS	 12,500.00	 0°! . .	 100°	 -	 12,500.00
31	 43 LS	 .	 21,222.00	 0°	 100%	 21,222.00.
32 42 T&M	 0.00	 0°	 0°	 -	 -
33 44 LS	 .31,882.00	 0°! 	 100%	 31,882.00
34 .48 LS	 17,463.00	 0°! 	 100%	 17,463.00
35	 53 T&M	 9,429.05	 0°	 92° .- J 	8,712.98
36	 51 LS	 23,989.00	 0°	 100%	 23,989.00
371 46 LS	 147,464.00	 0°	 100%	 -	 147,464.00
38 49 LS	 8,654.00	 0°	 100%	 -	 8,654.00
39	 52 LS	 40,475.00	 0°	 100%	 -..	 40,475.00

o	 s LS	 .77,752.00.	 0°	 100%	 -	 77,752.00
41	 62 LS	 42,800.00	 0°!	 100%	 -	 42,800.00
42	 60 LS	 60,191.00	 0°	 100%	 -	 60,191.00
43	 63 LS	 .35,593.00	 0°	 100%	 -	 35,593.00
4444	 6 LS	 . 14,980.00	 0°	 .100%	 -	 . 14,980.00
45	 67 LS	 .	 10,668.00	 0°!	 100%	 -	 . 10,668.00
46	 47 LS	 10,888.00	 0°	 100%	 -,	 10,888.00

T9 LS	 5,029.00	 .0°	 100%	 -	 5,029.00
48 59 T&M	 40,510.27	 .	 0°	 .	 96%	 -_	 38,720.76
49JO LS	 7,261.00	 0%	 100%	 - I	 7,261.00
50 65 LS	 .30,000.00	 0%	 100%	 -	 30,000.00
51 73 T&M	 0.00	 0%	 0%	 -	 -
52 72 LS	 35,000.00	 0%	 100%	 -.	 .35,000.00

71 LS	 ..58,911.00	 0%	 .100%	 -	 58,911.00
54 68 LS	 1	 15,536.00	 0%	 100%	 -	 15,536.00
55	 78 T&M 1	 40,168.53 1 .	 0%1	 95%	 -. -	 .38,160.08



ghe Port Authority of New York and Neve Jersey,
PA 326

1-76.	 241 Etle Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Payment No 4
	

Contract Number EWR-264.003	 Sheet	 3 of 3
Purchase Order No. UENR264003

Approximate work performed to	 9/30/2010
TYPE
TOTAL ESTIMATED AMOUNT	 ESTIMATE OF WORK PERFORMED	 TOTAL AMOUNTS

ORDER

NO: PACC TYPE TOTAL ESTIMATED AMOUNT 	 THIS ESTIMATE PAID TO DATE	 THIS ESTIMATE	 TO DATE
56 30 LS	 190,000.00	 0%I	 100%	 -	 190,000.00
57 64 T&M	 273,498.05	 0%	 94%	 -	 256,607.72
58 50 T&M	 213,021.30	 0%	 95%	 -	 202,384.67
59 75 LS	 4,619.00	 0%t	 100%	 -	 4,619.00
60 86 T&M	 7,932.77	 0%	 95%	 -	 7,536.12
61	 79 LS	 52,965.00	 0%	 100%	 -	 52965.00
62 82 T&M	 93,934.32	 0%	 100%	 -	 93,934.32
63 83 LS	 9,974.00	 0%	 100%	 -	 9,974.00
64 55 LS	 46,052.00	 0%1	 100%	 -	 46052.00
65 69 T&M	 32,883.75	 0%1	 95%	 7080.54	 31,239.55
6 74 LS	 .	 34,149.00	 0%	 100%	 -	 34,149.00

67 84 LS	 42,656.00	 0%	 100%	 -	 42,656.00
68 90 LS	 21,293.00	 0%	 100%	 -	 21293.00
69 89 LS	 13,907.00	 0%1	 100%	 -	 13,907.00
70 85 LS	 20,865.00	 0%	 100%	 -	 20,865.00
71	 83 T&M	 122,612.28	 0%	 89%	 -	 109,353.45
721 66 LS	 12,045.00	 0%	 100%	 -	 12,045.00
73 95 LS	 5,036.00	 0%	 100%	 -	 5,036.00
7493 LS	 31,851.00	 0%	 100%	 -	 31,851.00
75 92 T&M	 48,314.24	 0%	 95%	 -	 45,898.52
76 57 LS	 28,000.00	 0%	 100%	 -	 2800000
77 97 LS	 29,619.00	 0%	 100%	 -	 29,619.00
78 103 LS	 10,780.00	 0%	 100%	 -	 10,780.00
79 33 T&M	 29,264.65	 0%	 95%	 -	 27,194.01
80 87 LS	 25,152:00	 0%.	 100%	 .-	 25,152.00
81	 77 LS	 52,000.00	 0%	 100%	 .	 -	 52,000.00
82 105 LS	 9,974.00	 0%	 100%	 -	 9,974.00
83 100 T&M	 12,981.18	 0% 	 94%	 -	 12,200.93
84 96 LS	 20,865.00	 0%	 100%	 -.	 20,865.00
85 98 LS	 9,442.00	 0%	 100%	 -	 91442.00
86 104 LS	 .	 55,310.00	 0%	 100%	 -	 55,310.00
87 109 LS	 21,992.00	 0%	 100%	 -	 21,992.00
88 99 T&M	 .	 0.00	 0% 	 0%	 -	 -
89 101 T&M	 64,363.00	 0%	 100%	 -	 64,363.00
90 108 T&M	 20,309.81	 0% 	 95%	 -	 19,301.72
91	 81 LS	 26,311.00	 0%	 00%	 -	 26311:00
92 115 LS	 20,962.00	 0%	 100%	 -	 20,962.00
93 112 LS	 72,118.00	 0%	 100%	 -	 72,118.00
4 114 LS	 15,924.00	 0%	 100%	 -	 15924.00

96 116 LS	 24,954.00	 0%	 100%	 -	 24,954.00
97 lii LS	 72,835.00	 0%	 100%	 -	 72,835.00
98 117 LS	 1	 20,972.00	 0%	 100%	 -	 20,972.00
99 - 94 LS	 26,583.00	 0%	 100% 	 26,583.00

100 113 LS	 19,417.00	 0%	 100%	 -	 19,417.00
101 110 LS	 59,745.00	 0%	 100%	 -	 59,745.00
102 107 T&M	 37,131.83	 0%	 87%	 15,247.45	 32,448.95

-103 119 T&M	 0.00	 0%	 0%	 -	 -
LS	 24,187.00	 100%	 100%	 24,187.00	 24,187.00

AMOUNTS CARRIED FORWARD	 51,514.99	 5,254,679.



Mm

14ET COIST WORK

The Port

Attention

Phone No.

otNYfNJ

Mr. tvtchael Wallace . Senior-Rcsidrit Engincr

VRH.
-	 CCneIflItiItkt fbIc;o.1

Invoice No. TM 023-03 -a
Job No,	 2034
Project	 EWR 24.03 Trmrai B L'r

Lv.Ezpart & B-1 Vert Ccutafiort
Date	 July 9,20L0

Net Cost work PACC69
S.M. Electric in y . 81260-61,65

VRU Labor

\'RH Material

YRI-! Equipment

VRF! Fee 20% (Lab & Material)

Sub Total VRI{

Subcontractor	 S.MElcctrk jnv.8 1260-61

VRLIFce7%	 65

Sub Total

Total Charges

6.9656!	 -,

487.59

7453.20
	

57453.20

320 Grand Avenue

Englewood, NJ

07631-4355

9/2912010

APPROVED FOR PAYMENT # -
SUBJECT TO FINAL AUDIT

AMOUNT___________
SGNATUREK '---
DATE.

Phona

201,971.4422

7111.292.2250

1t,292,2250

Fax fEngineering

20 [.971.6-1,27

FexlAccountirg

71E.292.2251

2034 70023-03-A Tefttpte.



1ET CC' S1 WORK
VA-

0?

The'PortAuthorlty of NY/NJ	 Invoice No TM O1-O4
Job 4o.	 2034
Project	 WR 2,i3 Terminaf 3 Lever

Levpa	 Vert Crct
Date	 August 27, 2010

Attention	 Mr: Michael Wallace, Senior Resident Engineer

Phone No.	 .

xtra Work PACC# 107

.M. Electric inv. 81260-71,72,74

1 Labor

I Material

4 Equipment

Fee 20% (Lab & Material)

Total VRH

;ontractor	 S.M.EIectric inv.81260-71,

I Fee 7%	 72,74

Total

1.Charges

4,118.25

288.28

440653

4,406.53	 S

	

$4,406.53

APPROVED FOR PAYMENT # -
SUBJECITO FINAL AUDIT

AK40UNT	 Phone

S[GNATURE :	 201.97 1.44-22

DATE	 7i8.292.2250

718.292.2250

Fax IEngineerirg

320 Grand Avenue., 	 201,71.6727

Englewood, NJ

07631-4355
	

Fax/Accountirg

7i8.292.225

8/27/2010
	 2034 TM03-04 iernpa.te.xs



NET COST.WORK	 . H ..	 t'

SEP23OW

The Port Authority of NY/NJ	 .	 Tlnv0iN0 TM 05
Job No.	 2034 -
Project	 EWR 254,0 Ttn

Lev,Epart & i Vert Crttbr
Dale . . September 21, 2010	 -

Attention	 Mr. Michael Wallace Senior Resident Engineer

Phone No.

Work PACC9 107W

Electric mv. 81260-71

VR}{ Labor

VRH Material

VRH Equipment

VRH Fee 20% (Lab & Matrial)

Sub Total VRH	 .

Subcontractor	 S.M.Electric inv.81260-73,

V Ri-I Fee 7%

Sub Total

Total Charges

13,662.11

956.35

14,618.46

14,618,46
	

514,6t 8.46

320 Grand Avenue

Englewood, NJ

0763l4355

9/2/231O

APPROVED FOR PAYMENT #_
SUBJECT TOFiNALAUDFr

AMOUNT	 U C L '	 Phone

• SGNATURE.	 201.871.4422

• DATE.	 gJJj 	 718.291250

7.18.292.2250

Fi /Engfneering

201.87 L6727

Fex/Accounliag

'118.292.2251

2034 TM03-05 Tempate.xs



The	 Authority of New York S . New Jet-
2	 ark Avenue So. 7th FIr, New York, NY . 10003

Change Order No. PI!E°'t	 . Contract No. ENR 264.003	 .	
,.	 TRIBUTIOF

FacUlty: NEWARK LIBEP.TY INT 2 AIRPORT	 .	 PROJECT EXECUTIVE 0

r MANAGER ED
Contract for:	 PJ]:NAL' B MODERNIZATION PROOR LOWER LEVEL	 El VERTICAL CIRCULATION,

To: VRRCOWSTR'JCTION CORPORATION'	 PROJECT ENEINEE"D

Address: 320 C ,P-a ND AVENUE

ENGLEW000, NJ	 07631

In accordance with the above described Contract:	 .	 PACC No(s) : 00120

The following Extra H ordered.

The time for completion of the contractEl  .is extended as indicated below.	
The following change is ordered, at no change in price.

The following reductin is ordered.	 A change is ordered a specifically outlined below.

NOTE TO CONTR4CTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5). 	
.

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO:

1; RELOCATE TRERMOSTATS (WALL NODULES) FOR VAV'S 1A, 4.2, 4.4, '6.10, 9.1, 9.2, 7.4, 8.5, 4.1
AND 4.8 IN TERMINAL B, LOWER LEVEL IN ACCORDANCE WITH SKETCHES SK-1-PACC-120, SK-2-PACC-120,
.SK-3-PACC-120, S-4-PAC120, SK-5--PACC-120 AND SK-6-PACC-120, ALL DATED 6/25/08.

.2. FURNISH AND INSTALL FOUR' (4) FIRE DAMPERS IN TERMINAL B, LOWER LEVEL. FIRE DAMPERS SHALL
BE AS FOLLOWS:	 .	 .'	 .	 . . .
-TWO (2) 50" X 2," DAMPERS IN OUTSIDE AIR INTAKE FOR AIR HANDLING UNITS 8 AND .9.
-ONE (1) 50" X,2 ,19'! DAMPER IN 'SUPPLY AIR DUCT FOR AIR HANDLING UNIT 9.
-ONE (1) 50" X 23 DAMPER IN SUPPLY AIR DUCT FOR AIR HANDLING UNIT 8.

3'. FURNISH AND INSTALL 28" X 138" XA 2" HIGH, 18 GAUGE, GALVANIZED STEEL DRIP PAN ABOVE THE
ELEVATOR CONTROL PANEL IN ELEVATOR.MACHINE ROOM'164, TERMINAL B, LOWER LEVEL.

4 FURNISH AND INSTALL THREE (3) 36" x 16" X 4" HIGH, 16 GAUGE, GALVANIZED STEEL RAMPS OVER
THE CONDENSATE LINES FOR AIR HANDLING UNITS .5, 6 AND 7 IN TERMINAL B, LOWER LEVEL,

5. REPLACE EXISTING 2" CONTROL VALVE ON CHILLED WATER LINE FOR AIR HANDLING UNIT NO. 5 IN:.
TERMINAL B, LOWER LEVEL.

6. FURNISH AND INSTALL FIFTY-FIVE (55) 5" DIAMETER VOLUME, DAMPERS FOR LINEAR DIFFUSERS ALONG
THE WINDOW WALL 'IN TERMINAL B, LOWER LEVEL IN ACCORDANCE WITH SKETCH SK-7-PACC-120 DATED
6/25/08.

7. REROUTE OUTSIiE AIR INTAKE DUCT FOR AIR HANDLING UNIT NO. 9 IN TERMINAL 'B, LOWER LEVEL IN
ACCORDANCE WITH' SKETCH SK-8-PACC-120 DATED 6/25/08.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 24,187.00.

No extension of time for comletion is granted to the Contractor en account'of the changes ordered herein unleCs otherwise specifically stated above.

Daited
- -	 1	 -

2010 	 .
i s'idt Engineer



THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

x 1. That all subcontractors and suppliers have been paid any

amounts due from previous progress payments and shall
•	 be paid any amounts due from this progress payment; or

2. That payment has been withheld from a subcontractor or

suppfler, because there exists a valid basis under the
•	 ••	 sithcontractor's or supplier's contract to withhold a payment

from that subcontractor or supplier. (attach copies of any
withholding notices issued in conjunction with this certification.)

CONTRACTOR: \IRH Construction Corporation.

--
Frank W Hurley/, Chef Fnanctal Officer

DATE:	 October 15, 2010	 •

P0 NO.	 • UEWR24003
PA CONTRACT EWR26403 	 •
Contract For VRH Job 2034
APPLCATON FOR PAYMENT Th 46



I,

October 15, 2010

Mr. Michael C. Wallace

Senior Resident Engineer
Newark Liberty Intl. Airport
EWR Building 70 CTA

Newark, NJ 07714

Re: Prevailing Wage Rates

Dear Mr. Wallace,

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for
Application for Payment No. 46 AT LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is
being performed as determined by the Engineer.

Very truly yours,

7
1

Frank WI . Hurley
Chief Financial Officer

..:

7.

.	 '1



CMD-6 (1/99)

STATEMENT OF PAYMENTS

TO M(WIDBE SUBCONTRACTORSILESSORSISUPPUERS

Contract No. EWR-234.003	 Period Reporting:	 9-01-10 to 9-30-10

Contract Title: Term B: Modernization Program Lower Level 	 Payment Appi. ':	 46

Expansion & B-i Vertical Circulation

Contractor:VRH Construction Corp. 2034 	 ..	 %Project Completed:96.51%

	

(Indicate)	 ESTIMATED	 Coiumr1 A+ Column B	 Column C

	MBE	 TOTAL	 AMOUNTS PAID

	

WBE	 SUBCONTRACT	 Prior	 This	 Cumulative.

SUBCONTRACTOR NAME	 DBE	 AMOUNT	 Statement	 Statement	 To-Date

RISA MANAGEMENT CORP	 WBE	 347854.00	 325,914.20 1 1 .	 0.00	 325,914.20

FINE PAINTING & DECORATING CO.	 MBE	 159,213.00	 133,723.79	 1,188.00	 134,911.79

	

SIGNS & DECALS	 .	 MBE	 273140.00	 221,481.00	 0.00	 22i,481.00

	

MAZZOCCHI WRECHING INC.	 WBE	 .	 1,328,897.42 1,182,010.38j 	 0.00 1,182,01038

	

CAROL HARDY MECHANICAL	 WBE	 4,010,093.51 3,717,437.23 	 0.00 3,717,437.23

BERTO CONSTRUCTION	 MBE	 262,835.95	 249,694.15	 0.00	 249694.15

S&M ELEC.! TURTLE & HUGHES (MATERIAL) 	 WBE	 360,000.00	 260,030.85	 0.00	 260,030,85

D-STAR WATERPROOFERS 	 MBE	 48,000.00	 45,600.00	 0.00	 45,600.00

	

S&J ELECTRICAL CONTRACTING 	 MBE	 96,842.28	 87,158.05	 0.00	 87,158.05.

ARTISAN INC.	 WBE	 55,114.00	 55,114.00	 0.00	 55,'i i400

Totals 	 6,941,990.16 6,278, 1 C-3.65 '	 1,188.00 6,279,351.65

	

(Indicate)	 TOTAL	 . ,	 AMOUNTS PAID

	

MBE	 AMOUNT	 (Am011ts11Ie11dsho0dreflectI00%pS.The0%credflwUIbeflandIedbyEsoIfica)

	WBE	 SUPPLIER	 Prior	 This	 Cumulative

	

DBE	 . AGREEMENT	 Statement	 Statement	 To-Date

SUPPLIERS!LESSORS

N/A

Date Prepared	 1015/2010	 .	 .	 The Port Authority of NY & NJ

Prepared by:	 ' Frank W. Hurley	 , Resident Engineer's Office

Title	 Chief Financial Officer 	 Daie Received- f'Ze I

Officers Signature -	 _	

1

	 Reviewed	 /ill
Tde r	 3



CONTINUATION SHEET	 .	 AlA DOCUMENT G703

%IA Document (3702, APPLICATION ANDCERTIFICAT1ON FOR PAYMENT, containing

otitlactor's signed certification is attached.

n tabulations below, amounts are stated to the nearest dollar.

Jse Column I on Contracts where variable retainage for line items may apply.

1 GENERAL CONDITIONS	 2,157,943.00	 2,114,784.00	 -
2 GENERAL CONSTRUCTION	 2,135,797.00	 2,093,081.08	 -
3 MOBILIZATION	 .	 .	 150,000.00	 150,000.00

4 TEMPORARY PARTITIONS
1 Temp. Ramp Submittal 	 6,000.00	 6,000.00	 -

Temp. Wall Submittal	 6,000.00	 6,000.00	 -
Construct. Temp. Ramp 	 40,000.00	 40,000.00	 -
Layout Temp. Partitions	 2,000.00	 2,000.00--

Construct Temp. Partitions	 200,000.00	 200,000.00	 -
Construct. B1 Lobby temp. Passageway 	 175,000.00	 175,000.00	 -
Mid level Temp. Partitions	 2,000.00	 2,000.00	 -
Construct. Temp. Partitions 	 50,000.00	 50,000.00	 -

2 layout Temp. Partitions	 2,000.00	 2,000.00	 -
Construct Temp. Partitions Ext.	 60,000.00	 60,000.00	 -

B2 Construct. Temp. Partitions	 60,000.00	 .	 60,000.00	 -
Construct. Temp. Partitions 	 75,000.00	 75,000.00
Relocate Temp. Partitions East Ticketing	 75,000.00	 75,000.00	 -
Construct. Temp. Partitions	 30,000.00	 30,000.00	 -
Construct. Temp: Partitions Nse	 .	 30,000.00	 30,000.00	 -
Construct. Temp. Partitions Sse	 50,000.00	 - 50,000.00	 -
Temp. Partitions for Service Escalator 	 '	 30,852.00	 30,852.00	 -
Construct.Upper Level Temp. Partitions	 .	 35,852.00	 35,852.00	 -
Temp. Partitions for Service Elevators	 20,000.00	 20,000.00	 -
Construct. Temp. Partitions	 50,000.00	 50,000.00	 -
Construct. Temp. Partitions	 50,000.00	 50,000.00	 -
Construct. Temp. Partitions	 30,000.00	 30,000.00	 -
Construct. Temp. Partitions ML B I North	 26,324.00	 26,324.00	 -
Construct. Temp. Partitions ML	 26,324.00	 26,324.00	 -
Cnnstruct. Temp. Partitions ML BI South - 	 26,324.00	 26,32400	 -

SUBTOTALS	 .	 5,602,416.00	 5,516,541.08

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401-

LI

	

IA	 B	 .	 C	 0	 I	 E	 F
DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS

	

NO.	 '	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY
APPLICATION	 STORED

(D+E)	 (NOT IN
DORE)

	

APPLICATION NO:	 . 46

	

APPLICATION DATE:	 10/15/10

	

PERIOD TO:	 09/30/10

	

ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH (NV. NO	 6706R46
(3 	 H

TOTAL	 %	 BALANCE
COMPLETED	 ((j— C)	 TO FINISH
AND STORED	 (C - Ci)

TO DATE
(D+E+F)

	

2,114,784.00	 98.00%	 43,159.00

	

2,093,081.08	 98.00%	 42,715.92

	

150,000.00	 100.00%	 -

	

6,000.00	 100.00%	 -	 -

	

6,000.00	 100.00%	 -

	

40,000.00	 100.00%	 -

	

2,000.00	 100.00%	 -

	

200,000.00	 100.00%	 -

	

• 175,000.00	 100.00%
•	 2,000.00	 100.00%	 -

	

50,000.00	 100.00%	 -
•	 2,000.00	 100.00%	 -

	

60,000.00	 100.00%	 -

	

60,000.00	 100.00%	 -

	

75,000.00	 100.00%	 -

	

75,000.00	 100.00%	 -

	

30,000.00	 100.00%	 -

	

30,000.00	 100.00%	 -	 -

	

50,000.00	 100.00%	 -

	

30,852.00	 100.00%	 -	 -

	

35,852.00	 100.00%	 -

	

20,000.00	 100.00%	 -

	

50,000.00	 100.00%	 --

	

50,000.00	 100.00%	 -

	

30,000.00	 100.00%	 •	 -

	

26,324.00	 100.00%	 -

	

26,324.00	 100.00%	 -
26,324.00 1 100.00%

----5,5t6,541.08 1--.	 .	 85,874.92-

n of Document's Authenticity

Page 1 of 21



V 
CONTINUATION SHEET	 AlA DOCUMENT G7O3

	MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT containing 	 APPLICATION NO:	 46
Contractor's signed certification is attached.	 APPLICATION DATE:	 10/15/10

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 09/30/10

Use Column I on Contracts where variable retainage for line items may apply. 	
V	

ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH M. NO	 6706R46
A	 B	 C	 D	 E	 F	 0	 ___	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 V FROMPREVIOUS	 THtSPERIOD	 PRESENTLY	 COMPLETED	 (G—C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D+E)	 (NOT IN	 TO DATE

D ORE)	 (D+E+F)
Construct. Temp. Partitions UL	 . 26,324.00	 26,324.00	 -	 -	 26,324.00	 100.00%	 -

5 SELECTIVE I DEMOLITITON	 975000.00	 975,000.00	 -	 975,000.00	 100.00%	 -
6 ASBESTOS ABATEMENT	 .	 200,000.00	 200,000.00	 -	 200,000.00	 100.00%	 -
7	 LEAD ABATEMENT	 589,750.00	 589,750.00	 -	 589,750.00	 100.00%	 -
8	 SITEWOR.K	 194,000.00	 194,000.00	 -	 194,000.00	 100.00%	 -
9 SHORING	 107,944.00	 107,944.00	 -	 107,944.00	 100.00%	 -
10 MINI PILES	 956,000.00	 956,000.00	 -	 956,000.00	 100.00%	 -
11 PAVEMENT MARKINGS 	 .	 3,500.00	 3,500.00	 -	 3,500.00	 100.00%	 -
12 FENCES AND GATES	 60,200.00	 60,200.00	 -	 60,200.00	 100.00%
13 TRAFFIC CONTROL MAINTRNANCE 	 25,000.00	 25000.00	 .	 . -	 25,000.00	 100.00%
14 CAST-IN-PLACE CONCRETE

Remove Fill From Term. B	 278,594.00	 278,594.00	 -	 278,594.00	 100.00%
Cast in Place Concrete Submittal	 5,000.00	 5,000.00	 -	 5,000.00	 100.00%

1.2 Lobby & EIIE2 Escalators
Construct Spread Footings	 21,233.00	 21,233.00	 -	 21,23300	 100.00%	 -
Concrete Pile Caps & Pits 	 54,489.00	 54,489.00	 -	 .	 54,489.00	 100.00%	 -
New Concrete Ext Stub Walls & Grade Beams	 27,814.00	 27,814.00	 -	 27,814.00	 100.00%	 -
Slab on Grade	 .	 394,124.00	 394,124.00	 -	 394,124.00	 100.00%
New Concrete Sidewalk at Frontage	 84,879.00	 84,87900	 -	 84,87900	 100.00%	 -
Concrete Topping .	 97,819.00	 97,819.00	 -	 97,819.00	 100.00%	 -

1.6 South Generator Conduit under Road
Sitework Concrete Restoration 	 32,174.00	 32,174.00	 -	 32,17400	 100.00%

2.1 North End of B2
New Concrete Sidewalk at B2 Norh Frontage	 43,624.00	 43,624.00	 .	 -	 .	 43,624.00	 100.00%	 -

2.2 South End of 82
New Concrete Sidewalk at B2 South Frontage	 32,909.00	 32,909:00	 -	 32,909.00	 100.00%	 -	 -
Construct Slab on Grade	 .	 25,429.00	 25,42900	 -	 25,429.00	 100.00%	 -

2.3 Baggage Claim Area & Offices
Place Concrete Pad For AHU 97	 1	 7,969.001	 7,969.00	 - 	 7,969.00 1 100.00%

	

SUB TOTALS	 4,243,775.00	 4,243,775.00	 0.00	 0.00	 4,243,775.00	 -	 -	 -

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Documents Authenticity

Page 2 0121



CONTINUATION SHEET	 AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 46
Contractois signed certification is attached. 	 -	 -	 -.	 -	 APPLICATION DATE: 	 10115110

In tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 -	 PERIOD TO:	 09/30/10
Use Column I on Contracts-where variable retainage for line items may apply. 	 .	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6706R46

TEM •	DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G—C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D + E) .	 (NOT IN	 TO DATE

	

D ORE)	 (D+E1-F)
Concrete Pile Caps	 50,004.00	 50,004.00	 50,004.00	 100.00%	 -
New Concrete Stub Wall 	 26,609.00	 26,609.00	 26,609.00	 100.00%	 -
Slab on Grade (&AHU Pads) 	 .	 664,959.00	 664,959.00	 664,959.00	 100.00%	 -
D East - Concrete Masonry Restoration 	 9,294.00	 9,294.00	 9,294.00	 100.00%	 -
New Concrete Sidewalk @ Frontage	 51,199.00	 51,199.00-	 51,199.00	 100.00%	 -
Concrete Topping 	 161,184.00	 161,184.00 	 161,184.00	 100.00%	 -

2.5 South Substation Area & Corrider
Concrete Pile Caps	 44,769.00	 44,769.00	 -	 44,769.00	 100.00%	 -
Slab on Grade	 .	 102,249.00	 102,249.00	 102,249.00	 100.00%	 -
Concrete Topping	 .	 29,179.00	 29,179.00	 29,179.00	 100.00%	 -

2.10 Curb Joint Between 1-22 ml
Place New Concrete for New Drainage Trough 1 	 57,824.00	 57,824.00	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 2	 57,824.00	 57,824.00	 .	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 3 	 57,824.00	 57,824.00	 57,824.00	 100.001/6 	-
Place New Concrete for New Drainage Trough 4 	 57,824.00	 57,824.00	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 5 	 57,824.00	 -	 57,824.00	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 6	 57,824.00	 57,824.00	 .	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 7	 57,824.00	 57,824.00	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 8	 57,824.00	 57,824.00	 57,824.00	 100.00%

2.12 Service Elevators	 .
Elevator Pit Pilecaps Concrete 	 14,759.00	 14,759.00	 14,759.00	 100.00%	 -
Elevator Pit Concrte Slab & Walls 	 34,234.00	 34,234.00	 34,234.00	 100.00%	 -

2.13 ES Escalator& mull Slab
Concrete Slab on Metal Deck at Infill 	 70,744.00	 70,744.00	 70,744.00	 100.00%	 -	 -

- 3.1 North Substation, Generator Emer. Switchgear
Construct Concrete Generator Pad 	 .	 16,434.00	 16,434.00	 -	 16,434.00	 100.00%	 -

3.4 Final B! Lobby, Escalators E31E4
Construct Spread Footings	 36,114.00	 36,114.00	 .	 36,114.00	 100.00%	 -
Construct PileCaps at Elevator & Escalator Pits	 70,179.00	 70,179.00	 .	 .	 70,179.00	 100.00%	 -
Final Slab on Grade at South Sector 	 146,154.00	 146,154.00	 -	 146,154.00	 100.00%

- CuniceToppiiig - 	 ---	 ...---	 --.--	 -53,469.00	 ---	 53,169:00	 .-	 51,469 	 Jflfl.00%	 .. -
SUB TOTALS	 .	 2,044,125.00	 2,044,125.00	 0.0.01.	 . 0.00	 2,044,125.00	 0.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 30121



CONTINUATION SHEET
	

AlA DOCUMENT G703

	APPLICATION NO:	 46

	

APPLICATION DATE:	 10/15/10

-	 PERIOD TO:	 -09/30/10

	

ARCHITECTS PROJECT NO 	 VRI-I Job 2034

	

VRI-I INV. NO	 6706R46
A	 B	 C	 D	 I	 E	 F	 G 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.-	 -	 VALUE	 FROM PREVIOUS	 TI-US PERIOD	 PRESENTLY	 COMPLETED	 (G + C)	 TO FINISH

APPLICATION	 STORED,	 AND STORED	 .	 (C - G)	 0

(D + E)	 (NOT IN	 TO DATE
D ORE)	 (D+E+F)

3.5 BHS Belt 1b4,MER4, Loading Dock Cig	 -
Concrete Housekeeping Equip. Pads MER #4 	 9,249.00	 9,249.00	 -	 9,249.00	 100000/, 	-

3.10 South Generator/ Sitework
South Generator Concrete Foundations/Slab	 173,89.00	 173189.00	 -	 173,189.00	 100.00%	 -
Construct Concrete East Wall	 46,463.00	 46,463.00	 '	 -	 46,463.00	 100.00%	 -

15 UNIT MASONRY	 334,000.00	 327,320.00	 4,000.00	 331,320.00	 99.20%	 2,680.00
16 STRUCTURAL STEEL	 877,324.00	 877,324.00	 -	 877,324.00	 100.00%	 -
17 MISCELLANEOUS STEEL 	 .

Misc steel Submittal	 18,898.00	 18,898.00	 -	 -	 18,898.00	 100.00%	 -
Fab Misc Steel Drainage Trough	 .	 32,000.00	 32,000.00	 -	 32,000.00	 100.00%	 -
Fab Steel Stair	 21,031.00	 21,031.00	 -.	 21,031.00	 100.00%	 -

1.2 Lobby & EIIE2 Escalators
Install Steel Stair # I	 85,000.00	 85,000.00	 .	 85,000.00	 100.00%	 -

2.3 Baggage Claim Area
Misc Steel Framing at CW Loc	 302,223.00	 302,223.00	 -	 302,223.00	 100.00%	 -

Tube Steel at Baggage Offices 	 8,198.00	 8,198.00.	 -	 .	 8,198.00	 100.00%
2.10 Curb Joints Between 1-22 ML 	 -	 -

Install Misc Steel Drains Trough #1	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough #2 	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough #3 	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough #4 	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough #5 	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough #6 	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough 47 	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough #8 	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -

3.9 Struct Mod'ns/Closures
Misc Steel/Deck Closure BHS Openings 	 418,443.00	 418,443.00	 -	 418,443.00	 100.00%	 -

18 ORNAMENTALMETAL 	 .	 .
1 Ornamental /Glazed Elev. Enclosure Submittal 	 84,000.00	 84,000.00	 -	 .	 84,000.00	 100.00%	 -
2 Fab Ornamental /Glazed Elevators Enclosure 	 864,000.00	 864,000.00	 . -	 864,000.00	 100.00%	 -
3 Erect Ornamental Enclosure 	 452,000.00	 452,000.00	 -	 452,000.00	 100.00%	 -
4 Glazing at Elevator Enclosure 	 -	 -	 290,000.00	 246,500.00	 - -	 ...	 .. . .246.500.00	 85.00% -	 .43.500.00.. -.

Misc. SS Fabrication's	 310,000.00	 -	 306,900.00	 3,100.00	 310,000.00	 100.00%	 -

	

SUB TOTALS	 4,585,018.00	 4,531,738.00	 7,100.00	 0.00	 4,538,838.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractor's signed certification is attached.

- -	 -	 -	 In tabulations below, amounts are stated to the nearest dollar. 	 -	 -

-	 -	 Use Column I on Contracts where variable retainage for line items may apply. 	 -
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CONTINUATION SHEET
	

AM DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractor's signed certification is attached.
In tabulations below, amounts are stated to the nearest dollar. 	 -	 -

Use Column I on Contracts where variable retainage for line items may apply.

A	 B	 C	 D	 E
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED
NO.	 -	 VALUE	 FROM PREVIOUS	 ThIS PERiOD

APPLICATION
(D + E)

19 COLUMN COVERS	 730,000.00	 726,35000	 -
20 EXPANSION CONTROL	 132,210.00	 132,210.00	 -
21 ARCHITECTURAL WOODWORK	 74,400.00	 74,400.00	 -
22 WATERPROOFING	 67,660.00	 67,660.00
23 EXTERIOR INSULATION & FINISH 	 187,000.00	 187,000.00	 -
24 FIREPROOFING	 50,000.00	 49,000.00	 -
25 METAL DOORS & FRAMES	 .	 121,000.00	 121,000.00	 -
26 OVERHEAD COILING DOORS	 11850.00	 11,850.00	 -

27 GLAZING
Window Wall & Glazing Submittal	 20,294.00	 20,294.00	 -
Metal Glass Guardrails Submittal	 23,794.00	 23,794.00	 -
Crystal Panels Submittal 	 17,794.00	 17,794.00	 -
Fab.Ciystal Panels	 67,794.00	 67,794.00	 -
Fab.Metal Glass Guardrails Mid-Level B1&B2	 18,544.00 .	 18,544.00	 -
Fab. Vestibute Storefront Lower Level B-2 	 8,794.00	 8,794.00
Fab.Curtain Wall for Lower-Level Baggage 	 18,794.00	 18,794.00	 -
Fab. Vestibute Storefront Lower Level B-I . 	 8,794.00	 8,794.00	 -
Fab.Metal Glass Guardrails Mid-Level BI E3/4	 18,544.00	 4,636.00	 6,490.00

1.2 B! Lobby inc.E-IIE-2 Escalators
Field Measure for Vestibute Storefront 	 4,794.00	 4,794.00	 -
Install Vestibule Storefront	 75,294.00	 75,294.00	 -
Install Automatic Doors at Vestibule 	 98,794.00	 98,794.00	 -
Crystal Glass Wall Panels	 97,794.00	 97,794.00	 -

	

1.4 EI&E2 Escalators Stair& Guardrail,ML	 -
Field Measure Template for Guardrails(EIIE2)	 6,794.00	 6,794.00	 -
Fab.Metal Glass Guardrails (EIIE2)	 92,794.00	 92,794.00

2.1 North End of B-2
Field Measure for B2 Vestibule Storefront	 4,794.00	 4,794.00	 -
Istall North B2 Vestibule Storefront 	 50,794.00	 50,794.00	 -
Install Automatic Doors at B2 Vestibute 	 50,794.00	 50,794.00
Crystal Glass Wall Panels	 172,794.00	 172,794.00	 -

2I South End oiB-2	 -	 -	 ------.	 - --.,.--.	 --	 -
- Istall South B2 Vestibule Storefront	 .	 33,794.00	 33,794.00 1	 -

SUB TOTALS	 .	 2,266,500.00	 2,247,942.00	 6,49000

Users may obtain validationof this document by requesting of the license a completed AlA Document

	

• APPLICATION NO:	 46

	

APPLICATION DATE: 	 10/15/10

	

PERIOD TO:	 09/30/10

	

ARCHITECTS PROJECT NO	 VRH Job 2034

	

VRH INV. NO	 6706R46
F	 G 	 H

	

MATERIALS	 TOTAL -	 .%	 BALANCE

	

PRESENTLY	 COMPLETED	 (GC)	 TO FINISH
STORED	 AND STORED	 (C - G)
(NOT 114	 TO DATE
DORE)	 (D+E+F)

	

726,350.00	 99.50%	 3,650.00

	

132,210.00	 100.00%	 -

	

74,400.00	 100.00%

	

67,660.00	 100.00%	 -

	

187,000.00	 100.00%	 -

	

49,000.00	 98.00%	 1,000.00

	

121,000.00	 100.00%	 -

	

11,850.00	 100.00%	 -

	

20,294.00	 100.00%	 -

	

23,794.00	 100.00%	 -

	

17,794.00	 100.00%	 -

	

67,794.00	 100.00%	 -

	

18,544.00	 100.00%	 -

	

8,794.00	 100.00%	 -

	

18,794.00	 100.00%	 -

	

8,794.00	 100.00%	 -

	

11,126.00	 . 60.00%	 7,418.00

	

4,794.00	 100.00%	 -

	

75294.00	 100.00%	 -

	

98,794.00	 100.00%	 -

	

97,794.00	 100.00%	 -

	

-	 0.00%	 -

	

6,794.00	 100.00%	 -

	

- 92,794.00	 100.00%	 -

	

4,794.00	 100.00%	 -

	

50,794.00	 100.00%	 -

	

50,794.00	 100.00%	 -

	

172,794.00	 100.00%

	

33,794.00	 100.00%	
-

	

0.00	 2,254,432.00	 12,068.00

0401 -Certification of Document's Authenticity 	 .
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CONTINUATION SHEET
	

AM DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractor's signed certification is attached.	 -

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

A	 B	 -	 -C	 D	 I	 E	 F
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS
NO.	 . .	 VALUE	 FROMPREVIOUS	 TI-ItS PERIOD	 PRESENTLY

APPLICATION	 STORED
(D+E)	 (NOT IN

DORE)
- Install Automatic Doors at South B2 Vestibule 	 50,794.00	 50,794.00	 -

2.3 Baggage Claim Area
Remove Crystal Panels	 14,794.00	 14,794.00.	 -
Field Measure for Curtain Wall Fabricaton 	 5,794.00	 .	 5,794.00	 -
Install Curtain Wall Metal 	 -	 83,794.00	 83,794.00	 -
Install Curtain Wall Glazing 	 51,294.00	 51,294.00	 -
Stainless Steel & Glazing at Baggage Office 	 104,794.00	 104,794.00	 -	 -
Crystal Glass Wall Panels 	 -..	 152,794.00	 152,794.00	 -

2.6 Eastt/2 Ticketing Area Oversize Bag
East Ticketing Crystal Glass Wall Panels 	 69,794.00	 69,794.00	 -

2.7 North Side of B 2 Lobby ML
MetalJGlass Guardrails North Side Escalators 	 47,794.00	 47,794.00	 -

2.7 South Side of  2 Lobby ML
Metal/Glass Guardrails South Side Escalators 	 - 47,794.00	 47,794.00	 -

3.2 Final B2 Lobby
Crystal Glass Wall Panels 	 52,794.00	 52,794.00	 -

3.4 Final BI Lobby Escalators E3,E4 EIevsl/2
Crystal Glass Wall Panels	 240,794.00	 156,516.00	 -	 -

3.4 Final B! Lobby Escalators E3,E4 Elevsl/2
Field Measure Template for Guardrails(E31E4)	 6,794.00	 6,794.00	 -

--	 Install Metal Glass Guardrails (E3/E4) 	 122,798.00
28 DRYWALL

Fab. GFRG Panels Mid-Level B  & B2 	 60,852.00	 60,852.00
Fab. GFRG Panels Mid-Level B  E3/E4	 60,852.00	 60,852.00

1 Install Exterior Metal Ceiling over Sidewalk 	 -	 35,852.00	 35,852.00	 -
-	 - Partition Construction	 45,852.00	 45,852.00	 -

Construct. Cement Board Soffits over Sidewalk 	 29,852.00	 29,852.00	 -
Vestibule Ceiling	 -	 45,852.00	 45,852.00	 -
Drywall Ceilings and Soffits 	 29,852.00	 29,852.00	 -
Metal Pan Ceilings 	 :	 -	 505,852.00	 505,852.00	 -
Stud Framing for MER 9 143	 -	 -	 -	 35,852.00	 35,852.00

SUB TOTALS.	1,939,140.00	 1,732,064.00	 0.00	 0.
'--'-	

Drywall Plywood & Gaiv. Metal Enci. MER #143 - ---- 35,852.Uu .5,852.Ou	 - -

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certifi

	

APPLICATION NO:	 .	 46	 - -

	

APPLICATION DATE: 	 10/15/10

	

PERIOD TO:	 09/30/10

	

ARCHITECTS PROJECT NO:	 VRH Job 2034

	

- - VRH INV. NO	 6706R46
G 	 H

- TOTAL	 %	 BALANCE
COMPLETED	 (G-C)	 TOFtNISII - -- -
AND STORED	 (C . G)	 - -

TO DATE	 -	 -
-	 (D+E+F)

	

50,794.00	 100.00%	 -

	

14,794.00	 100.00%	 -	 -

	

5,794.00	 100.00%	 -

	

83,794.00	 100.00%	 -

	

51,294.00	 100.00%	 -

	

104,794.00	 100.00%	 -

	

152,794.00	 100.00%	 -

	

69,794.00	 100.00%	 -

	

47,794,00	 100.009/6

	

47,794,00	 100.00%	 -	 -

	

52,794.00	 100.00%	 -

	

156,516.00	 65.00%	 - 84,278.00

	

6,794.00	 100.00%	 -

	

- -	 0.00%	 122,798.00

	

60,852.00	 100.00%	 -	 -

	

60,852.00	 100.00%	 -	 - -

	

35,852.00 - 100.00%	 -

	

45,852.00	 100.00%	 -

	

29,852.00	 100.00%

	

- 45,852,00	 100,00%	 -

	

29,852.00	 100.00%	 -

	

505,852.00	 100.00%

	

35,852.00	 100.00%	 -

oI
- 	35,852.00 '100.00% -	 -

l	
1,732,064.00	 207,076.00

ation of Document's Authenticity -
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CONTINUATION SHEET	 .	 AlA DOCUMENTG7O3

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 APPLICATION NO:	 46

Contractor's signed certification is attached. 	 --	 -	 -	 -:	 APPLICATION DATE: 	 10115110

In tabulations below, amounts are staled lathe nearest dollar. 	 .	 .	 PERIOD TO:	 09/30/10

Use Column I on Contracts where variable relainage for line items may apply. 	 .	 .	 .	 ARCHITECT'S PROJECT NO: 	 VRI-I Job 2034

	

VRFI INV. NO	 6706R46
-A	 .	 B	 C	 D-	 E	 F	 0 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0-C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C -0)
(D + E)	 (NOT IN	 TO DATE

D ORE)	 (D+E+F)
Install Framing for Soffit/Fascia EIIE2 	 -	 29,852.00	 29,852.00	 -	 29,852.00	 100.00%	 -
Install GFRG Panels Et/E2 	 .	 30,852.00	 30,852.00	 - .	 .	 30,852.00	 100.00%	 -

2 Partition Layout ,Top & Bottom Track-Wet Areas 	 147,852.00	 - 147,852.00	 - .	 .	 147,852.00	 100.00%	 -
Stud Framing & Blocking -Wet Areas 	 147,852.00	 147,852.00 .	 -	 -	 147,852.00	 100.00%	 -
Drywall-Wet Areas	 147,852.00	 - 147,852.00	 -	 147,852.00	 100.00%	 -
Wet Ticketing- New Partitions 	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%	 -
Ceiling Construction For North B2 Vestibule 	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%
WT Drywall Ceilings 	 .	 75,852.00	 75,852.00	 -	 75,852.00	 100.00%	 -
WT Suspended Ceilings	 .	 .	 35,852.00	 35,852.00	 -	 35,852.00	 100.00%	 -
WT Metal Pan Ceilings 	 .155,852.00	 155,852.00	 - -	 155,852.00	 100.00%	 -
Ceiling Construction B2 Vestibule 	 .	 125,852.00	 125,852.00	 -	 125852.00	 100.00%	 -
Drywall Ceilings & Soffits	 75,852.00	 -	 75,852.00	 -	 75,852.00	 100.00%	 -
Suspended Ceilings 	 .	 30,852.00	 30,852.00	 -	 .	 -	 30,852.00	 100.00%	 -
Metal Pan Ceilings	 405,852.00	 405,852.00	 -	 -	 405,852.00	 100.00%	 -
Install Exterior Metal Ceiling over Sidewalk	 105,852.00	 104,096.00	 -	 104,096.00	 98.34%	 1,756.00

•	 Metal Stud & Drywall Baggage Offices	 -	 55,852.00	 55,852.00	 -	 -	 55,852.00	 100.00%	 -
Drywall Soffits & Ceilings	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%	 -

•	 Metal Pan Ceiling Construction	 155,852.00	 155,852.00	 -	 155,852.00	 100.00%	 -
Ceiling at South Corridor	 80,852.00	 78,511.00	 -	 .	 78,511.00	 97.10%	 2,341.00
El New Partition	 '	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%	 -	 -
El Drywall Ceilings & Soffits 	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%	 -
El Suspended Ceilings	 .	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%	 -
El Metal Pan Ceilings 	 105,852.00	 105,852.00	 -	 -	 .	 105,852.00	 100.00%	 -
Framing for Soffit/Fascia North Side Escalators 	 30,852.00	 30,852.00	 -	 ..	 30,852.00	 100.00%	 -
Install GFRG Panels NSE	 45,852.00	 45,852.00	 -	 .	 45,852.00	 100.00%	 -
Framing for Soffit/Fascia South Side Escalators	 65,852.00	 65,852.00	 -	 .	 65,852.00	 100.00%	 -
Install GFRG Panels SSE	 -	 35,852.00	 35,852.00	 -.	 .	 35,852.00	 100.00%	 -
Mid Level Partitions 	 75,852.00	 75,852.00	 -	 75,852.00	 100.00%	 -
Construct Drywall Prtitions Escalator ES	 30,852.00	 30,852.00	 -	 - 30,852.00	 100.00%	 -
Plaster ES	 168,204.00	 142,973.00	 -	 .	 142,973.00	 85.00%	 25,231.00
Elevator Shaftwall Construction 	 -	 30,852.00	 30,852.00	 -	 .	 30,852.00	 100.00%

-	 SUB. TOTALS -	 2,917,764.00	 - 2,888,436.00	 0.00	 0.00	 2,888;436.00	 29,328.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractors signed certification is attached.	 --.-	 -

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

414 nr)r'r1AJ177VT17fl

	APPLICATION NO:	 46

	

APPLICATION DATE: 	 10/15/10

	

PERIOD TO:	 09/30/10

	

ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VR}1 INV. NO	 6706R46
B	 C	 D	 I	 E	 F	 G 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 BALANC
NO;	 VALUE	 FROM PREVIOUS 	 TIES PERIOD	 PRESENTLY	 COMPLETED	 (G —C)	 TO FINIS

APPLICATION	 STORED	 AND STORED	 .	 (C - G)
(D+E)	 (NOTIN	 TO DATE

D ORE)	 (D+E+F)
Drywall Soffits & Ceilings 	 25,852.00	 24,559.00	 -	 24559.00	 95.00%
Suspended Ceilings	 25,852.00	 23,267.00	 -	 23,267.00	 90.00%
Metal Pan Ceilings 	 93,204.6O	 62,282.00	 -	 62,282.00.	 66.82%
Ceiling at 61-IS	 45,852.00	 45,852.00	 -	 45,852.00	 100.00%
Partition Construction	 25,852.00	 23,267.00	 -	 23,267.00	 90.00%
Drywall Ceiling & Soffits	 .	 .	 55,852.00	 50,267.00	 -	 50,267.00	 90.00%
Metal Pan Ceiling Loading Dock 	 55,852.00	 27,926.00	 .	 -	 .	 27,926.00	 50.00%
Install Framing for Soffit/Fascia E3/E4 	 .	 55,852.00	 55,852.00	 .	 -	 55,852.00	 100.00%
Install GFRG Panels E3/E4	 25,038.00	 15,023.00	 3,756.00	 18,779.00	 75.00%

29 TILES	 49,590.00	 49,590.00	 .	 49,590.00	 100.00%
30 TERRAZZO

1.2 Bt Lobby including El-2 Escalators	 230,821.00	 230,821.00	 -	 230,821.00	 100.00%
2.1 West Ticketing 	 226,993.00	 226,993.00	 -	 226,993.00	 100.00%
2.2 South End of B2	 109,536.00	 109,536.00	 -	 .	 -	 109,536.00	 100.00%
2.3 Baggage Claim Area & Offices	 680,241.00	 680,241.00	 -	 680,241.00	 100.00%
2.6 East Ticketing	 97,311.00	 97,311.00	 -	 97,311.00	 100.00%
3.2 Final B2 Lobby	 114,202.00	 114,202.00	 -	 114,202.00	 100.00%
3.4 Final BiLobby Escalator E3-4, Elev. 1,2 	 222,180.00	 53,327.00	 -	 .	 53,327.00	 24.00%
3.12 5500 Concourse Level 9 (irthll area)	 219,321.00	 219,321.00	 -	 219,321.00	 100.00%
3.12 5510 Replace existing Concourse Level finish 	 59,395.00	 59,395.00	 -	 59,395.00	 100.00%

31 CARPET	 23,903.00	 23,903.00	 -	 23,903.00	 100.00%
32 PAINTING	 159,600.00	 151,620.00	 -	 151,620.00	 95.00%
33 TOILET COMPARTMENTS	 27,840.00	 27,840.00	 -	 27,840.00	 100.00%
34 WALL & CORNER GUARDS	 44,500.00	 44,500.00	 -	 44,500.00	 100.00%
35 SIGNAGE	 .	 300,000.00	 270,000.00	 -	 270,000.00	 90.00%
36 FIRE EXINGUISHERS & CABINETS 	 2,225.00	 2,225.00	 -	 2,225.00	 100.00%
37 FLOOR MATS & FRAMES	 21,910.00	 21,910.00	 -	 21,910.00	 100.00%
38 ELEVATORS	 .

Service Elevators Submittal 	 14,000.00,	 14,000,00 .	 14,000.00	 100.00%
Passenger Elevators Submittal 	 14,000.00	 14,000.00	 -	 14,000.00	 100.00%
Procure Service Elevators 	 393,300.00	 393,300.00	 -	 393,300.00	 100.00%

SUB TOTALS	

-[	

3,420,074.00	 3132330.00[	 - 3,756.00	 0.00	 3,136,086.00

7--
-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 -Certification of Document's Authenticity

1,293.00
2,585.00

30,922.00

2,585.00
5,585.00

27,926.00

6,259,00

168,853.00

7,980.00

30,000.00

283,988.00
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CONTINUATION SHEET
	

AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 46

Contractors signed certification is attached. 	 -	 -	 APPLICATION DATE: 	 10/15/10

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 09/30/10

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO: 	 - VRH Job 2034

	

__________ 	 VRFI INV. NO	 6706R46
A	 B	 C.	 D	 E	 F	 G 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G-'-C)	 TOFINISII

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D + E)	 (NOT IN	 TO DATE

	

D OR E)	 (D+E+F)
Procure Passenger Elevators 	 .	 486,000.00	 218,700.00	 -	 218,700.00	 45.00%	 267,300.00

2.12 Service Elevators ML
Decommission Exist Service Elevators 	 13,800.00	 13,800.00	 -	 13,800.00	 100.00%	 -
Selectivve Demo Service Elevators Components	 20,700.00	 20,700.00	 -	 20,700.00	 100.00%	 -
Drill Elevator Jackholes	 69,000.00	 69,000.00	 -	 69,000.00	 100.00%	 -
Elevator Rails -	 .	 38,600.00	 38,600.00	 -	 38,600.00	 100.00%
Elevator Piston	 69,000.00	 69,000.00	 . -	 69,000.00	 100.00%	 -
Elevator Roller Guides	 4,800.00	 4,800.00	 -	 4,800.00	 100.00%	 -
Elevator Pump Unit 	 37,300.00	 37,300.00	 -	 37,300.00	 100.00%	 -
Elevator Hydraulic Piping	 -	 8,500.00	 8,500.00	 -	 8,500.00	 100.00%	 -
Elevator Oil & Oil Cooler	 \	 7,000.00	 7,000.00 .	 -	 7,000.00	 100.00%	 -
Elevator Traveling Cable 	 11,200.00	 11,200.00	 -	 11200.00	 100.00%
Elevator Electrical Conduit 	 6900.00	 6,900.00	 -	 . 6,900.00	 100.00%	 -
Elevator Cab	 41,400.00	 41,400.00	 .	 -	 41,400.00 . 100.00%	 -
Elevator Limit Switches 	 9,800.00	 9,800.00	 .	 -	 9,800.00	 100.00%	 -
Elevator Controller 	 . 47,000.00	 47,000.00	 -	 47,000.00	 100.00%	 -
Elevator Door Operator	 11,900.00	 11,900.00	 -	 11,900.00	 100.00%	 -
Elevator Dectector Edge & Inspection Station	 5,000.00	 5,000.00	 -	 5,000.00	 100.00%	 -
Elevator Entrances	 27,600.00	 27,600.00	 -	 27,600.00	 100.00%	 -
Elevator Car Station	 22,100.00	 22,100.00	 -	 22,100.00	 100.00%	 -
Elevator Hall Buttons	 9,800.00	 9,800.00	 -	 9,800.00	 100.00%	 -
Elevator Hoist Wire (multi Cable) .	 11,200.00	 11,200.00	 -	 .	 11,200.00	 100.00%	 -
Elevator Testing .	 .	 11,200.00	 11,200.00	 -	 11,200.00	 100.00%	 -

	

3.8 Escalators E3/E4 Elevators 1/2 ML	 .	 .
Drill Elevator Jacklioles	 69,000.00	 69,000.00	 -	 69,000.00	 100.00%	 -
Elevator Rails	 38,600.00	 -	 --	 0.00%	 38,600.00
Elevator Piston	 69,000.00	 -	 -	 0.00%	 69,000.00
Elevator Roller Guides 	 4,800.00	 - .	 -	 0.00%	 4,800.00
Elevator Pump Unit	 37,300.00	 -	 -	 0.00%	 . . 37,300.00
Elevator Hydraulic Piping 	 8,500.00	 -	 -	 0.00%	 8,500.00
F.lvtnr Oil & Oil CnnTer	 .. ..	 - - .-7,OOci.00	 -.-,. ..	 - -0.00%,.	 -------	 -- ..	 0.00%	 7,000.00rI	 SUB TOTALS	 1,204,000.00	 . 771,500.00	 0.00	 0.00	 771,500.00 	 1	 432,500.00

-	
Users may obtain validation of this document by requesting of the license a completed AlA Document D401- Certification of Documents Authenticity
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CONTINUATION SHEET
	

A 1 DOCUMENT G703

IA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

ontractor's signed certification is attached. 	 •	 -	 .	 . -.

tabulations below, amounts are stated to the nearest dollar.

se Column I on Contracts where variable retainage for line items may apply.

A	 B•.	 C	 D _H-
TEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED
NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD

APPLICATION
(D E)

Elevator Traveling Cable 	 11,200.00	 -	 -
Elevator Electrical Conduit	 15,200.00	 -	 -
Elevator Cab	 .	 .	 82,800.00	 -
Elevator Limit Switches 	 -	 9,800.00
Elevator Controller 	 48,300.00	 - --
Elevator Door Operator 	 11,900.00
Elevator Detector Edge & Inspection Station	 10,500.00	 -
Elevator Entrances	 30,400.00	 -	 -
Elevator Car Station	 22,100.00
Elevator Hall Buttons	 .	 9,800.00	 -

-	 Elevator Hoist Wire ( Multi-Cable) 	 .	 11,200.00
Elevator Testing	 .	 11,500.00	 -

39 ESCALATORS & MOVING WALKS	 -
Escalators Submittal 	 .	 14,000.00	 14,000.00	 -
Procure Escalators E1IE2	 848,000.00	 848,000.00	 - -
Procure Escalators E31E4/E5 	 -	 . 1,380,400.00	 1,380,400.00	 -

1.2 Lobby IncI EIIE2 Escalators 	 -
Escalators Mobilization	 32,600.00	 32,600.00	 -
Escalators Set Up Rigging & Hoisting Equipment 	 38,700.00	 38,700.00	 -
Load Escalators EI/E2 into Pocket 	 27,000.00	 27,000.00	 -
Construct and Test Escalators E1IE2 	 290,300.00	 290,300.00	 -

2.11 ES Escalator (ML)	 .
Escalator S Mobilization	 14,000.00 - -	 14,000.00	 -

-	 Escalators Set Up Rigging & Hoisting Equipment 	 19,000.00	 19,000.00	 -	 -
Load Escalator ES into Pocket 	 12,000.00	 12,000.00	 -
Construction and Test Escalator ES 	 -	 141,000.00	 141,000.00 -	 -	 -

-	 3.4 Final BI Lobby Escalators E3/E4 Elevs 112
Express Escalators Mobilization	 32,500.00	 32,500.00	 -
Escalators Set Up Rigging & Hoisting Equipment 	 38,700.00	 38,700.00	 -
Load Escalators into Pocket	 -	 .	 27,000.00	 27,000.00	 -
Construct and Test Escalators E31E4	 290,288.00,	 100,000.00	 30,00000

-	 SUB TOTALS -	 3,480,188.00 -	 3,015,200.00 . 	 30,000.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Documer

	

APPLICATION NO:	 46

•	 .

	

APPLICATION DATE:	 .10/15/10

	

PERIOD TO:	 09/30/10

	

ARCHITECTS PROJECT NO:	 VR}1 Job 2034
VR}1 [NV. NO -	 6706R46

F	 G 	 H

	

MATERIALS	 TOTAL	 BALANCE

	

PRESENTLY	 COMPLETED	 (G—C)	 TO FINISH
STORED	 AND STORED	 (C - G)
(NOT IN	 TO DATE
D ORE)	 (D+E+F)

•	 -	 0.00%	 11,200.00

	

-	 0.00%	 15,200.00

	

-	 0.00%	 82,800.00

	

-	 0.00%	 9,800.00

	

-	 0.00%	 48,300.00

	

-	 0.00%	 11,900.00

	

-	 0.00%	 10,50000

	

-	 0.00%	 .	 30,400.00.

	

-	 0.00%	 22,100.00

	

-	 0.00%	 9,800.00

	

-	 0.00%	 11,200.00

	

-	 0.00%	 11,500.00

	

-	 14,000.00	 100.00%	 -

-	 ' 848,000.00	 100.00%	 -

	

1,380,400.00	 100.00%	 -

	

32,600.00	 100.00%	 -

	

38,700.00	 100.00%	 -

	

27,000.00	 100.00%	 -	 -

	

290,300.00	 100.00%	 -

	

14,000.00	 100.00%	 -

	

19,000.00	 100.00%	 -

	

12,000.00	 100.00%

	

141,000.00	 100.00%	 -

	

32,500.00	 100.00%	 -

	

38,700.00	 100.00%	 -

	

27,000.00	 100.00%

	

130,000.00	 44.78%	 160,288.00

	

0.00	 3,045,200.00 .	 434,988.00

101 - Certification of Documents Authenticity

Page 10af 21



CONTINUATION SHEET 	 AlA DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 46
Contractors signed certification is attached.	 -

	
-	 APPLICATION DATE:	 10/15/10

In tabulations below, amounts are staled to the nearest dollar. 	 PERIOD TO:	 09/30/10 -
Use Column I on Contracts where variable relainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6706R46
A-	 B	 C	 D	 -	 E	 F

	
0 	 H

ffHi	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS
	

TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G—C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 -	 - (C - G)
-	 (D+E)	 (NOT IN

	
TO DATE	 •-	

DORE)	 - -	 (D+E+F)
40 CONVEYORS

Gen Conditions	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%	 -
.Elec.Submittals 	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%	 -
Mech. Sumittals 	 .	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%	 -
IBI Mech.Equip	 150,714.00	 150,714.00	 -	 150,714.00	 100.00%	 -
IBt Mech.Install 	 135,734.00	 135,714.00	 -	 -	 135,714.00	 100.00%	 -
I131 MCP Equip	 85,000.00	 85,000.00	 -	 85,000.00	 100.00%	 -
IBI EIec.Equip	 15,000.00	 35,000.00	 -	 15,000.00	 100.00%	 -

•	 I B I Elec Install	 140,714.00	 140,714.00	 - -	 -	 140,714.00	 100.00%	 -
1132 Mech.Equip	 -	 125,714.00	 125,714.00	 -	 125,714.00	 300.00%	 -
1132 Mech.Install	 -	 125,714.00	 125,714.00	 -	 125,714.00	 100.00%	 -

lB2 MCP	 80,000.00	 80,000.00 -	 -	 80000.00	 100.001/6	 -	 -
1132 Elec Equip	 -	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -
1132 Elec Install	 .	 125,714.00	 125,734.00	 -	 125,714.00	 100.00%	 -
1B3 Mech.Equip	 155,714.00	 155,734.00	 -	 155,714.00	 100.00%	 -
I133 Mech.Install	 -	 160,714.00	 160,714.00	 - -	 160,714.00	 100.00%	 - -

- I133 MCP	 80,000.00	 80,000.00	 -	 80,000.00	 300.00%	 -
I133 Elec Equip	 -.	 10,000.00	 10,000.00	 -	 10,000.00	 100.00%	 -
1133 Elec Install	 -	 -	 90,000.00	 90,000.00	 -	 90,000.00	 100.00%	 -
1B4 Mech.Equip	 170,714.00	 170,714.00	 -	 170,714.00 - 100.00%	 .-
I134 Mech.Install 	 195,714.00	 195,714.00	 -	 195,714.00	 100.00%	 -

- -	 1134 MCP	 -	 115,714.00	 115,714.00	 -	 -	 115,714.00	 '100.00%	 -
1134 Eleë Equip	 15,000.00	 15,000.00	 -	 - 15,000.00	 100.00%	 - -- -	
I134 Elec Install 	 155,734.00	 155,714.00	 -	 155,714.00	 100.00%	 -
OR Mech.Equipi	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -

-OB Mech.Install	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 • -
CD Mech.Equip 	 -	 235,716.00	 235,716.00	 -	 235,716.00	 100.00%	 -	 -
CD Mech.InsIaII	 -	 70,000.00	 70,000.00	 -	 70,000.00	 100.00%	 -	 •
CD /Deck Material 	 135,716.00	 135,716.00	 -	 -	 - 135,716.00	 100.00%	 -
CD/ Deck Install 	 -	 -	 75,000.00	 -	 75,000.00	 -	 75,000.00	 100.00%	 -

- CD/IBSS1 rim MtiV	 --35,000.00---	 35,000.00	 -.	 -- -	 --35,000.00 - 100.00%	 -	 . - -	 --	 --
-	 SUB TOTALS	 -	 3,040,000.00	 3,040,000.00

	
3	 3,040,000.00 •	 0.00	 - -

- -	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certifi tiion of Document's Authenticity

•	
-
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CONTINUATION SHEET
	

AlA DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractor's signed certification is attached. 	 --	 -
In tabulations below, amounts are stated to the nearest dollar.
Use Column I on Contracts where variable retainage for line items may apply.

A	 B	 C	 U	 E	 F
ITEM	 DESCRIPTION OF WORK 	 ,	 SCHEDULED	 WORK COMPLETED	 MATERIALS
NO.	 .	 . VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY

	

APPLICATION	 STORED

	

(D+E)	 (NOT IN
DORE)

CD/113 SS Trim Install 	 :	 30,000.00	 30,000.00	 -
OD Door Equipment	 80,000.00	 80,000.00	 -
OD Door Install	 30,000.00	 30,000.00	 -
B Comm Network -Equip. 	 15,000.00	 15,000.00	 -
B Comm Network -Install 	 25,000.00	 25,000.00	 -

41 FIRE PROTECTION	 .	 725,000.00	 703,250.00	 10,000.00
42 PLUMBING	 .	 525,000.00 ,	 519,750.00	 -
43 HVAC

1-IVAC Equipment Submittal	 -	 50,000.00	 50,000.00	 -
1-IVAC Ductwork Shop Drawings Submittal 	 60,000.00	 60,000.00	 -
Procure Variable Frequency Drives	 30,000.00	 30,000.00	 -
Procure VAV Boxes	 20,000.00	 20,000.00	 -
Procure Fire Smoke Dampers 	 .	 20,000.00	 20,000.00	 -
Procure Door Heater 	 6,000.00	 6,000.00	 -
Procure Electric Unit Heaters	 4,000.00	 4,000.00	 - -	 -
Procure Cabinet Unit Heaters 	 .	 1,600.00	 1,600.00
Procure Exhaust Fan	 1,000.00	 1,000.00	 -
Procure Air Outlets	 153,625.00	 153,625.00	 -
Procure Air Handling Units 	 463,625.00	 463,625.00	 -
Procure Supply & Return Fans	 90,000.00	 90,000.00	 -
Inline Pumps	 10,000.00	 10,000.00	 -
4000 Gal. Tank	 25,000.00	 25,009.00	 -
Fab. Ductwork (Stage I)	 .	 403,625.00	 403,625.00	 -
Fab. Ductwork (Stage 2)	 163,625.00	 163,625.00
Fab. Ductwork (Stage 3) 	 213,625.00	 213,625.00	 -

1.2 BI Lobby inc EIIE2 Escalators
Install HVSC Supply & Return Piping 	 143,625.00	 143,625.00	 -
Ductwork Roughing	 30,000.00	 30,000.00	 -
HVAC Drops & Diffusers 	 13,000.00	 13,000.00	 -
BMS Wiring & Devices	 12,000.00	 12,000.00	 -

2.3 Baggage Claim Area & Offices
HVAC Disconnects & Removals (Cols 8-10 B-D) 	 -- 60,000.00	 - - 60,000.00	 -	 -	 -	 -	 - -
Set Air Handling Unit #7	 25,000.00	 25,000.00	 -

	

SUB TOTALS -	 3,429,350.00	 3,402,350.00	 10,000.00	 - 0.1

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certific

	

APPLICATION NO:	 46

	

APPLICATION DATE:	 ...	 10/15/10
-	 PERIOD TO:	 09/30/10

	

ARCHITECT'S PROJECT NO:	 VRH Job 2034	 - -

	

VRH INV. NO	 6706R46
G	 -	 H

TOTAL	 BALANCE	 -	 - -
COMPLETED	 (G+C)	 TO FINISH	 - -	 -
AND STORED	 (C - G)

TO DATE .
(D+E+F)

30,000.00	 100.00%	 -
- 80,000.00	 100.00%	 -
30,000.00	 100.00%	 -	 -	 -
15,000.00	 100.00%
25,000.00	 100.00%	 -.

713,250.00	 98.38%	 11,750.00
519,750.00	 99.00%	 5,250.00

50,000.00	 100.00%
60,000.00	 100.00%	 -

- 30,000.00	 100.00%	 -
20,000.00	 100.00%	 -
20,000.00	 100.00%	 -
6,000.00	 100.00%	 -
4,000.00	 100.00%	 -	 -
1,600.00	 100.00%	 -

-	 1,000.00	 100.00%	 -
153,625.00	 100.00%	 -
463,625.00	 100.00%	 -

90,000.00	 100.00%	 -
10,000.00	 100.00%	 -	 -
25,000.00	 100.00%	 -

403,625.00	 100.00%	 -
163,625.00	 100.00%	 -	 -
213,625.00	 100.00%	 -

143,625.00	 100.00%
30,000.00	 100.00%	 -
13,000.00	 100.00%	 -
12,000.00	 100.00%	 -

60,000.00	 100.00%	 -
25,000.00	 100.00%	 - -

- 3,412,350.00	 -	 - 1 7,000.00 1 	 -	 - -
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CONTINUATION SHEET	 AlA DOCUMENT G7O3

MA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 APPLICATION NO:	 46

Contractor's signed certification is attached.	 APPLICATION DATE:	 10/15/10

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 -	 09/30/10

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 6706R46
A	 B	 C	 D	 E	 F	 ci 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G • C)	 TO FINISH

	

APPLICATION	 -	 STORED	 AND STORED	 (C - (I)

	

(D + E)	 (NOT IN	 TO DATE

	

DORE)	 (D+E+i)
Install Ductwork end RF-7 at MER 143 	 18,000.00	 18,000.00	 -	 18,000.00	 100.00%	 -
I-{VAC Piping to AHU 97 	 .	 283,625.00	 283,625.00	 -	 283,625.00	 100.00%	 -
BMS Wiring & Devices	 32,000.00	 32,000.00	 -	 32,000.00	 100.00%	 -
AHU 97 Star-UP, Testing & Commissioning	 16,000.00	 16,000.00	 -	 16,000.00	 100.00%	 -

2.1 North End of B2
West Ticketing - HVAC Demolition 	 30,700.00	 30,700.00	 -	 30,700.00	 100.00%	 -
Ductwork Roughing -Wet Areas 	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -
West Ticketing - Ductwork Roughing 	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -
HVAC Drops & Diffusers	 20,000.00	 20,000.00	 . -	 .	 20,000.00	 100.00%	 -
BMS Wiring & Devices	 8,400.00	 8,400.00	 -	 8,400.00	 100.00%	 -

2.2 South End of B2
HVAC Demolition	 .	 30,000.00	 30,000.00	 -	 .	 30,000.00	 100.00%	 -

•	 Ductwork Roughing 	 45,000.00	 45,000.00	 .-	 45000.00	 100.00%	 -
HVAC Drops & Diffusers	 16,000.00	 16,000.00	 -	 16,000.00	 100.00%	 -
BMS Wiring & Devices	 8,400.00	 8,400.00	 -	 8,400.00	 100.00%	 -

2.3 Baggage Claim Area & Offices 	 .	 .
•	

.	 D East - HVAC Sequence #1 Demolition 	 7,000.00	 7,000.00	 -	 7,000.00	 100.00%	 -
D East - 1-IVAC Sequence 91 Installation	 .	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 -
I-{VAC Piping	 173,625.00	 173,625.00	 -	 •	 173,625.00	 100.00%	 -
D East - 1-IVAC Sequence 92	 20,000.00	 20,000.00	 -	 20000.00	 100.00%	 -
Ductwork Roughing	 .	 40,000.00	 40,000.00	 -	 40,000.00	 100.00%	 -
D East - 1-IVAC Sequence # 3	 3500000	 35,000.00	 - .	 35,000.00	 100.00%	 -

•	 Set Air Handling Unit 95 & 6 	 58,000.00	 58,000.00	 -	 58,000.00	 100.00%	 -
1-IVAC Drops & Diffusers	 4,000.00	 4,000.00	 -	 4,000.00	 100.00%	 -
BMS Wiring & Devices	 70,000.00	 70,000.00	 -	 70,000.00	 100.00%	 -

2.5 South Substation Area & Corridor	 -
Ductwork Roughing 	 50,000.00	 50,000.00	 -	 .	 50,000.00	 100.00%	 -

2.6 East 1/2 Ticketing Oversise Bag
East Ticketing - HVAC Demolition 	 30,000.00	 30000.00	 .	 -	 30,000.00	 100.00%	 -
East Ticketing - Ductwork Roughing	 .	 60,000.00	 60,000.00	 -	 .	 60,000.00	 100.00%	 -

East Ticketing- HVAC Drops & Diffusers 	 13,000.00	 13,000.00	 -	 13,000.00	 100.001/6 	-
r, r;_I	 nnAC ur	 p n	 - - -- -- -	 I, nnn nfl	 •l, finn nn	 -- -	 ,, nan nn	 inn nnot-	 V	

•_•	 -.-•	 --	
£-,-',',.',',	 - 	 - .---..----	 --------

3.1 North Substation Generator, Emgr, Switchgear____

	

SUB TOTALS	 -	 1,195,75000	 1,195,750.00	 0.00	 0.00	 1,195,750.00	 0.001

- Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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AlA DOCUMENT G703

C
HEDUL
VALUE	 FROM PREVIOUS 	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G—C)	 TO FINISH

	

APPLICATION	 -	 STORED	 AND STORED	 (C - G)
(tJ+E)	 (NOTIN	 TO DATE

D ORE)	 (D+E+P)

	

16,000.00	 16,000.00	 .	 -	 16,000.00	 100.00%	 -

	

16,000.00	 16,000.00	 -	 .	 16000.00	 100.00%	 -

	

10,000.00	 -	 -	 -	 0.00%	 10,000.00

	

22,000.00	 22,000.00	 -	 22,000.00	 .100.00%	 -

	

- 28,000.00	 28,000.00	 -	 28,000.00	 100.00%	 -

	

33,000.00	 33,000.00	 -	 33,000.00	 100.00%	 -

	

15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -

	

8,400.00	 8,400.00	 -	 8,400.00	 100.00%	 -

	

9,000.00	 9,000.00	 -	 9,000.00	 100.00%	 -

	

80,000.00	 80,000.00	 -	 .	 80,000.00	 100.00%	 -

	

86,000.00	 77,400.00	 -	 .	 77,400.00	 90.00%	 8,600.00

	

25,000.00	 5,000.00	 -	 5,000.00	 20.00%	 20,000.00

	

8,500.00	 6,800.00	 -	 6,800.00	 80.00%	 1,700.00

	

90,000.00	 90,000.00	 -	 .	 90,000.00	 100.00%	 -

	

60,000.00	 66,000.00	 -	 60,000.00	 100.00%	 -

	

50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -

	

80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -

	

30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -

	

16,000.00	 16,000.00	 -	 16,000.00	 100.00%	 -

	

66,000.00	 66,000.00	 -	 66,000.00	 100.00%

	

25,000.00	 12,500.00	 -	 -	 12,500.00	 50.00%	 12,500.00

	

1,200.00	 1,200.00	 -	 1,200.00	 100.00%	 - -

	

1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -

	

1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -

	

1,350.00	 1,350.00	 -	 1,350.00	 . 100.00%	 -	 - -----------	 -

	

1,200.00	 i,200.00	 -	 - -.	 i,200.00	 100.00%	 - -	 -

	

1,350.00	 1,350.00	 -	 1,350.00 1 100.00%1-

	

781,700,00	 728,900.00 	 0.001
	

. 0.00	 728,900,00 1	 1	 52,800.001

requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

CONTINUATION SHEET
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractors signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply. 	 -

NO.

Exist MER 94 HVAC Removals
Exist MER#4 Supply Fan & Duct Riser
Install Louver & Generator Exhaust

3.2 Final B2 Lobby
HVAC Demolition
HVAC Piping
Ductwork Roughing
HVAC Drops & Diffusers
BMS Wiring & Devices

3.3 Struct Mod'ns I Closures & BMS Reins
Final Ductwork at BHS Closure Areas

3.4 SB! Lobby, Escalators E3/E4
Install HVAC Supply & Return Piping
Ductwork Roughing
HVAC Drops & Diffusers
BMS Wiring & Devices

3.5 BHS Belt IB4.MER 4, Loading Dock
Install HVAC Eq's in MER 94 (inc AHU 5 8&9
HVAC Piping in MER #4
Install HVAC Piping for AC Units #1 & #2
Ductwork Roughing in MER 94
Ductwork RougliinjBetw MER #4 & ColA
Install Louvers at Col. A
BMS Wiring & Devices in MER #4

3.6 HVAC System Testing & Balancing
HVAC Final Testing & Balancing

44 Electrical
Submittal -Supporting Devices
Submittal -Raceways
Submittal -Underground Conduit
Submittal -Boxes & Firisngs
SubmiE-SliumTrminotimns -
Submittal -Wire-XHJ-JW, 912 AWG-75OMCM

may obtain validation of

	

APPLICATION NO:	 46
APPLICATION DATE..	 10/15/10

	

PERIOD TO:	 09/30/10

	ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRI-I (NV. NO	 6706R46
E	 F	 G 	 H

MATERIALS	 .	 TOTAL	 BALANCE
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CONTINUATION SHEET
	

AlA DOCUMENT G703

	AlA Document (7702, AI'I'LIUAl ION AND ChRI IHUAl ION FOR PAYMENt, containing	 API'LIUA I ION NO:	 46
Contractors signed certification is attached. 	 -.	 .	 - APPLICATION DATE: 	 10115/10
In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 09130/10
Use Column I on Contracts where variable retainage for line items may apply.	 .	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6706R46
A	 B.	 .	 C	 D	 E	 F	 .	 G 	 H- .
	 iTTh	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE

NO	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 TO FINISH
•	 .

	

APPLICATION	 .	 STORED	 AND STORED	 (C - G)
(D + E)	 (NOT IN	 . TO DATE

•	 .	 D OR E)	 (D+E+F)
Submittal -Dry-Type XFMRS	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -

•	 Submittal -North Temp.SWGR (Package) 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%
Submittal -South Temp.SWGR (Package) 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -Panelboards 	 . .	 .	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -60A, 600V NEMA1 Disconnect	 1,350.00	 1,350.00	 -	 . 1,350.00	 100.00%	 -
Submittal -200A, 600VNEMAI Disconnect 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal 400A, 600V NEMA1 Disconjiect 	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -
Submittal -North Generator (Package) 	 1,350.00	 1,350.00	 -	 -	 1,350.00	 100.00%	 -
Submittal -South Generator (Package) 	 .	 .	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -Cntrl Pnls /ENCL/CAflITerm Boxes 	 .	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -Wiring Devices	 1,200.00	 1,200.00	 -	 1,200.00	 100.00%
Submittal -Light Fixtures (PackagesO 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal-Fire Alarm (Package) 	 .	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
SObmittal - Public Address Svs (Pkge) 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal-Fire Alarm/Pub Addrs Sys Chi 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -North SWGR (Package) 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -South SWGR (Package) 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Procure -Raceways 	 42,725.00	 42,725.00	 .	 -	 42,725.00	 100.00%	 -

•	 Procure -Underground Conduit	 42,725.00	 42,725.00 .	 -	 42,725.00	 100.00%	 -	 -
Procure .Boxes & Fittings	 42,72500	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -Splices Terninations 	 42,725.00	 42,725.00	 - -	 42,725.00	 100.00%	 -	 -
Procurel -Wire-X1-lI-lW, 1112 AWG-750MCM 	 .	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -Dry-Type XFMRS 	 42,725.00	 42,725.00	 -	 -	 -	 42,725.00	 100.00%	 -
Procure -60A, 600V NEMAIDisconnect	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -200A, 600V NEMA1 Disconnect	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure 400A, 600V NEMA1 Disconnect 	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -Wiring Devices 	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -Panelboards	 739,078.00	 739,078.00	 -	 7391078.00	 100.00%
Procure -Cntrl Pnls /ENCL/CAB/Term Boxes 	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -Light Fixtures (PackagesO 	 516,625.00	 516,625.00	 -	 516,625.00	 100.00%	 -	 -
Procure -Fire Alarm (Package) 	 •	 39,000.00	 39,000.00	 -	 39,000.00	 100.00%	 -

••.•••	 . Procure - rubric Address Svs(?kge)	 :	 72,500.UU	 '72,500.00	 -	 72,500.00	 100.U0%
Procure -Fire Alarm/Pub Addis Sys Chi	 '	 '	 42,725.00	 42,725.00	 ',	 -	 42,725.00 1 100,00%1 -	.	 -

-	 SUB TOTALS	 1,902,703.00	 1,902,703.00	
0.001	

0.00	 1,902,703.00	 0,001

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 -'Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractor's signed certification is attached.	 -	 APPLICATION DATE:	 10/15/10

In tabulations below, amounts are stated to the nearest dollar:-
	

PERIOD TO:	 - 09/30/10

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRH [NV. NO	 6706R46

A 	 C-	 D	 E	 F	 G 	 H
ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED . 	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 TO FINISH

	

-APPLICATION	 STORED	 AND STORED	 (C - G)
(1J+E)	 (NOT IN	 TO DATE

-	 .	 DORE)	 (D+E+F)
Procure -North Temp SWGR (Package) 	 411,300.00	 411,300.00	 -	 411,300.00	 100.00%	 -

. Procurel -South Temp.SWGR (Package) 	 411,300.00	 411,300.00	 -	 41 i,300.00	 100.00%	 -
Procure -North SWGR (Package)	 524,551.00	 519,305.00	 - .	 519,305.00	 99.00%	 5,246.00
Procurel -South SWGR (Package)	 524,551.00	 521,560.00	 -	 521,560.00	 99.43%	 2,991.00
Procurel -North Generator (Package)	 918,565.00	 909,379.00	 - -	 909,379.00	 99.00%	 9,186.00
Procure! -South Generator (Package) .	1,753,630.00	 1,753,630.00	 -	 1,753,630.00	 100.00%

Stage 11.2 SM Electric Mobilizes 	 293,500.00	 293,500.00	 -	 293,500.00	 100.00%
1.2 Install Temporal)' Lighting	 27,331.00	 27,331.00	 -	 - 27,331.00	 100.00%	 -
1.2- Electrical Roughing (ElectricalO	 643,083.00	 643,083.00	 -	 643,083.00	 100.00%	 -
1.2- Electrical Roughing (Fire Mann Public Address 	 .. 321,542.00	 321,542.00	 321,542.00	 100.00%	 -
1.2- Electrical Wirirng (Fixture & Devices) 	 643,083.00	 643,083.00	 643,083.00	 100.00%
1.2- Eéctrical Wiring (Fire Alarm Public Address 	 321,542.00	 321,542.00	 -	 -	 321,542.00	 100.00%	 -
1.3 - EIec.Disconnects & Removals 	 245,979.00	 245,979.00	 -	 245,979.00	 100.00%	 -
1.3 EIec.Raceways, Fixt,s Devices Conn MER 143 	 -	 160,771.00	 160,771.00	 -	 160,771.00	 100.00%	 -
1.6- Manholes ,Elec,Ductbanks under Roadway 	 241,156.00	 241,156.00	 -	 -	 .	 241,156.00	 100.00%	 -

Stage 2 2.Electrical Disconnects & Removals West Area 	 168,813.00	 168,813.00	 -	 168,813.00	 100.00%	 -
2.1 West Ticketing Electric Disconnects & Removals	 20,893.00	 20,893.00	 -	 20,893.00	 100.00%	 -
2.1 West Ticketing Electrical Roughing	 .	 62,678.00	 62,678.00	 -	 62,678.00	 100.00%	 -
2.1 West Ticketing EIec.Wiring & Fixtures 	 41,785.00	 41,785.00	 -	 41,785.00	 100.00%	 -
2.1 West Ticketing Fire Airm/Pub Addrs Sys	 33,428.00	 33,428.00	 -	 33,428.00	 100.00%	 -
2.2 Electric Disconnects & Removals	 33,428.00	 33,428.00	 -	 .	 33,428.00	 100.00%	 -
2.2 Eelctrical Roughing	 91285.00	 91,285.00	 -	 91,285.00	 100.00%	 -
2.2 Electrical Wiring & Fixtures 	 91285.00	 91,285.00	 -	 91,285.00	 100.00%	 -
2.2 Electrical Wiring Fire Aiim/Pub Addrs Sys 	 54,688.00	 54,688.00	 -	 54,688.00	 100.00%	 -
2.3 Install Temporal)' Lighting 	 18,757.00	 18,757.00	 -	 18,757.00	 100.00%	 -
2.3 D -East-Relocate Lighting Fixtures . 	 8,357.00	 8,357.00	 -	 .	 8,357.00	 100.00%	 -
2.3 Electrical Roughing 	 167,141.00	 167,141.00	 -	 167,141.00	 100.00%
2.3 Elec.Wiring,Fixtures & Devices 	 125,356.00	 125,356.00	 -	 .	 125,356.00	 100.00%	 -
2.3 Electrical Wiring Fire Aiim/Pub Addrs Sys 	 '	 83,571.00	 83,571.00	 -	 83,571.00	 100.00%
2.5 South Parking Lot Electrical Ductbank 	 25,071.00	 25,071.00	 -	 25,071.00	 100.00%	 -
2.5 Deliver Temo.SW/CT/S WGRT/SWBD 1-S	 .	 8.35700	 8357.00	 -	 8.35700	 100.00%	 -

= -	
-	 2.5 SetTempSW/CT/SWGRT/SDT=S -	 -	 16,714.00	 16,714.00	 -	 -	 - -	 -	 16 : 714.00	 160.00%1-

--	 SUB TOTALS	 8,493,491.00	 8,476,068.00	 OMO	 0.00	 8,476,068.00	 17,423.001

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractor's signed certification is attached.
In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

	

A	 B	 C
	

D
	

E

	

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED
	 WORK CO

	

NO.	 VALUE
	

OM PREVIOUS
APPLICATION

(D I E)

Temp Cond/Cable & Term-Temp SW/CT/SW	 62,678.00	 62,678.00	 -
all Temp Cond/Cable to Splice Box	 83,571.00	 83,571.00	 -
Outage & Tern Temp Equip & Spice Boxes	 20,893.00	 20,893.00	 -
SWER& SWBD	 12,536.00	 12,536.00	 -

sExist Conduit	 20,893.00	 20,893.00	 -
liver New SWGR SA & SWBD Al	 12,536.00	 12,536.00	 -
r New SWGR SA & SWBD Al 	 12,536.00	 12,536.00	 -
all Cond/Cable Term SWGR SA/SWBDAI	 54,321.00	 54,321.00	 -
all Cable to New SWBD Alto Spice Boxes	 20,893.00	 20,893.00	 -
Outage & Tern New SWbd Al & Spice Boxes	 20,893.00	 20,893.00	 -

all Temp Cond/Cable to Splice Box	 83,571.00	 62,678.00	 16,714.00
Outage & Tern Temp Equip & Spice Boxes	 20,893.00	 -

is Exist SWGR & SWBD 	 12,536.00	 -
it Exist Conduit	 20,893.00	 -
iver New .SWGR SB & SWBD B 	 -	 12,536.00	 12,536.00	 -
r New SwGRSB&SWBDB1	 12,536.00	 -
all CondlCable Term SwoRSB/SWBDBI 	 54,321.00	 -
all Cable to New SWBD Blto Spice Boxes	 .	 20,893.00	 -
• Outage & Tern New SWbd B! & Spice Boxes 	 20,893.00	 - -
hting Fixtures &WIRJNG at South Corridor 	 20,893.00	 19,848.00	 -
Irical wiring Fire AlrinlPub Addrs Sys	 41,785.00	 39,696.00	 -

I Ticketing Electric Disconnects & Removals 	 16,714.00	 16,714.00	 -
I Ticketing Electrical Roughing	 41,785.00	 41,785.00	 -
I Ticketing Elec.wiring & Fixtures 	 41,785.00	 41,785.00	 -
Ticketing Fire Airm/Pub Addrs Sys	 29,250.00	 29,250.00	 -

ectrical Feeders to EMR	 41,785.00	 41,785.00
i	

-
ver Temp.Sw/CT/SwGR T/SWBD T-N	 8,733.00	 8,733.00

i	
-

ver New .Gen Set North	 .	 13,098.00
c	

-
mi & Remove Exist Gen Set & Equip 	 43,662.00	 -

Temp Sw/CT/SwGRT/SwBD T-N	 17,465.00	 17,465.00	 -
all New .Gen Set & Equip. 	 21,831.00	 -
temp LonwLaele &termtemp b WILIISW	 •	 -	 O3,44.uU,- • -

	

03,494.UO	 - -- -

tall New Conduit/Cable//Terms 	 .	 17,465.00	 17,465.00	 -

SUB TOTALS	 1,002,561.00	 736,984.00	 16,714.00

Users may obtain validation of this document by requesting of the license a completed AlA Documér

	APPLICATION NO:	 46

	

APPLICATION DATE: 	 10/15/10

	

PERIOD TO:	 09/30/10

	

ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VR}IINV.NO	 67061146
F	 G___	 H

	

MATERIALS	 TOTAL	 %	 BALANCE

	

PRESENTLY	 COMPLETED	 (G + C)C)	 TO FINISH
STORED	 AND STORED	 (C -0)
(NOT IN	 TO DATE
D ORE)	 (D+E+F)

	

62,678.00	 100.00%	 -

	

83,571.00	 100.00%	 -

	

20,893.00	 100.00%	 -

	

12,536.00	 100.00%	 -

	

20,893.00	 100.00%	 -

	

12,536.00	 100.00%	 -

	

12,536.00	 100.00%	 -

	

54,321.00	 100.006/6 	-

	

20,893.00	 100.00%	 -

	

20,893.00	 100.00%	 -

	

79,392.00	 95.00%	 4,179.00

	

-	 0.00%	 20,893.00

	

-	 0.00%	 12,536.00

	

-	 0.00%	 20,893.00

	

12,536.00	 100.00%	 -

	

-	 0.00%	 12,536.00

	

-	 0.00%	 54,321.00

	

-	 0.00%	 20,893.00

	

-	 0.00%	 20,893.00

	

19,848.00	 95.00%	 1,045.00

	

39,696.00	 95.00%	 2,089.00

	

16,714.00	 100.00%	 -

	

41,785.00	 100.00%	 -

	

41,785.00	 100.00%	 -

	

29,250.00	 100.00%	 -

	

41,785.00	 100.00%	 -

	

8,733.00	 100.00%	 -

	

-	 0.00%	 13,098.00

	

-	 0.00%	 43,662.00

	

17,465.00	 100.00%	 -

	

-	 0.00%	 21,831.00

	

b3149.00	 tOO.Ut.tTo	 - -	 --

	

17,465.00	 100.00%

	

0.00	 753,698.00	 248,869.00!

D401 - Certification of Document's Authenticity

--
2.5 Inst
2.5 Inst
2.5 Pwi
2.5 Re
2.5 Rer
2.5 Dc
2.5 Set
2.5 Inst
2.5 Inst
2.5 Pwi
2.5 Inst
2.5 Pwi
2.5 Rev
2.5 Rei
2.5 Del
2.5 Set
2.5 Inst
2.5 Inst
2.5 Pwi
2.5 Li8
2.5 Elec
2.6 Eas
2.6 Easi
2.6 Easi
2.6 East
2.12 El
3.1 Del
3.1 Del
3.1 Deli
3.1 Set
3.1 Inst
.5.1 Inst
3.1-Ins
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CONTINUATION SHEET	 AlA DOCUMENT G703

	APPLICATION NO:	 46

	

APPLICATION DATE:	 10115110

	

PERIOD TO:	 09/30/10

	

ARCHITECTS PROJECT NO:	 VRH Job 2034

6 	 H
TOTAL	 %	 BALANCE

NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH
	APPLICATION	 STORED	 AND STORED	 (C - G)

(D + E)	 (NOT IN	 TO DATE

	

D ORE)	 (D-FE+F)
3.1 Install Temp CnndlCable to Splice Box	 .	 97,325.00	 87,325.00	 -	 .	 .	 87,325.00	 100.00%	 -
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes	 21,831.00	 21,831.00	 -	 21,831.00	 100.00%
3.1 Rem Exist SWGR & SWBD 	 13,099.00	 13,099.00	 -	 13,099.00	 100.00%	 -
3.1 Rem Exist Conduit 	 .	 21,831.00	 21,831.00	 -	 21,831.00	 100.00%
3.1 Deliver New .SWGR NA & SWBD A2 	 13,099.00	 13,099.00	 -	 13,099.00	 100.00%	 -
3.1 Setr New SWGR NA & SWBD A2 	 13,099.00	 .	 13,099.00	 -	 13,099.00	 100.00%	 -
3.1 Install CondlCable Term SWGR NA/SWBD A2	 56,761.00	 56,761.00	 -	 .	 56,761.00	 100.00%	 -
3.1 Install Cable to New SWBD A2to Spice Boxes 	 21,831.00	 21,831.00	 .	 -	 21,831.00	 100.00%	 -
3.1 Pwr Outage & Tern New SWbd A2 & Spice Boxes 	 21,831.00	 21,831.00	 -	 .	 21,831.00	 100.00%
3.1 Install Temp Cond/Cable to Splice Box	 87,325.00	 87,325.00	 -	 .	 87,325.00	 100.00%
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes	 21,831.00	 -	 21,831.00	 -	 .	 21,831.00	 100.009/6 	-
3.1 Rem Exist SWGR& SWBD 	 .	 13,099.00	 13,099.00	 -	 13,099.00	 100.00%	 -
3.1 Rem Exit Conduit	 21,831.00	 21,831.00	 -	 -	 21,831.00	 100.00%	 -
3.1 Deliver New .SWGR NB & SWBD B2 	 13,099.00	 13,099.00	 -	 .	 13,099.00	 100.00%	 -
3.1 Set New SWGR NB & SWBD B2 	 13,099.00	 13,099.00	 -	 .	 13,099.00	 100.00%	 -
3.1 Install CondlCable Term SWGR Nb/S WBD B2 	 56,761.00	 51,085.00	 2,838.00	 53,923.00	 95.00%	 2,838.00
3.1 Install Cable to New SWBD B2to Spice Boxes 	 21,831.00	 20,739.00	 -	 . 20,739.00	 95.00%	 .	 1,092.00
3.1 Pwr Outage c Tern New SWbd B2 & Spice Boxes 	 21,831.00	 -	 -	 0.00%	 21,831.00
3.2 Electric Disconnects & Removals 	 43,662.00	 43,662.00	 -	 43,662.00	 100.00%	 -
3.2 Eelctrical Roughing	 53,395.00	 53,395.00	 -	 53,395.00	 100.00%	 -
3.2 Electrical Wiring & FIxtures 	 43,662.00	 43,662.00	 -	 43,662.00	 100.00%	 -
3.2 Electrical Wiring Fire AIrm/Pub Addrs Sys 	 26,197.00	 26,197.00	 -	 26,197.00	 100.00%	 -
3.2 Finish Painting	 .	 17,465.00	 16,592.00	 .524.00	 17,116.00	 98.00%	 349.00
3.3- Final Electrical at BBS Closure Areas 	 43,662.00	 .39,296.00	 2,183.00	 41,479.00	 95.00%	 2,183.00
3.4 Eelctrical Roughing	 .	 174,650.00	 171,157.00	 1,747.00	 .	 172,904.00	 99.00%	 1,746.00
3.4 Electrical Roughing Fire AIrm/Pub Addrs Sys 	 87,325.00	 85,579.00	 873.00	 86,452.00	 99.00%	 873.00
3.4 Electrical Wiring & Fixtures& Devices	 183,382.00	 174,213:00	 7,335.00	 181,548.00	 99.00%	 1,834.00
3.4 Electrical Wiring Fire AlnnJPub Addrs Sys	 87,325.00	 82,959.00	 3,493.00	 86,452.00	 99.00%	 873.00
3.5 Eelctrical Removals & Relocations BHS 	 65,494.00	 65,494.00	 65,494.00	 100.00%	 -
3.5 Eelctrical Equip. & Raceways in MER #4	 65,494.00	 65,494.00	 -	 65,494.00	 100.00%	 -
3.10- Deliver New Gen Set South 	 .	 43,662.00	 43,662.00	 -	 -	 43,662.00	 100.00%	 -
3.tO- Do- &RemoveExistGen Set &Equ ip. --_ ----. --13,662.013

3.10- Install New Gen.Set &Equip 	 65,494.00	 65,494.00	 -	 65,494.00	 100.00%	 -
3.10- Install New Conduit/Cable//Terms 	 65,494.00	 65,494.00	 -	 65,494.00 j 100.00%	 -

SUBTOTALS	 . . 1,651,439.00 .	 1,555,165.00	 18,993.00	 0.00 	 1,574158.00E 	77,281,00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractor's signed certification is attached.

' In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for Line items may apply.

0	 I	 c	 I
_____________	 VRH INV. NO	 6706R46
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CONTINUATION SHEET
	

AlA DOCUMENT G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractor's signed certification is attached. 	 -

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply. - 	 -

A	 B	 C	 D	 E•
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED- -	
NO.	 . VALUE	 FROM PREVIOUS 	 THIS PERIOD

APPLICATION
(D+E)

-	 CONTRACT AMOUNT	 53,200,000.00	 51,161,571.08	 93,053.00

	

P&P Bond	 343,560.00	 343,560.00	 -- .
	 Co#1 Change Order 9 1 Pace 43 	 59,046.00	 59,046.00	 -

Co42 Change Order 9 2 Pace 92 T&M	 12,447.35	 11,284.36	 -
Co43 Change Order #3 Pace 97 	 28,189.15	 28,189.15	 -

•	 Co94 Change Order 9 4 Pace 44 	 62,488.00	 62,488.00	 -
Co95 Change Order  5 Pace 41	 1,580.00	 1,580.00	 -
Co#6 Change Order 9 6 Pace 921	 34,085.00	 34,085.00	 -
Co47 Change Order 9 7 Pace 922 	 33,769.00	 33,769.00	 -
Co#8 Change Order #8 Pace #13	 94,118.13	 94,118.13	 -
Co49 Change Order #9 Pace 410 	 53,543.00	 53,543.00	 -
Co4I0 Change Order  10 Pace #11	 17,424.00	 17,424.00
Co#t I Change Order 9 II Pace 424 	 15,996.50	 15,996.50	 -
Co#12 Change Order  12 Pace 423	 33,539.15	 33,539.15	 -
Co413 Change Order 9 13 Pace 412 	 97,307.94	 97,307.94	 -
Co# 14 Change Order 9 14 Pace 431 	 19,972.00	 19,972.00	 -
Co415 Change Order# IS Pace 426	 14,830.00	 14,830.00	 -
Co#16 Change Order 9 16 Pace 933 	 15,569.00	 15,569.00	 -
Co#17 Change Order 9 17 Pace 932	 42,800.00	 42,800.00
Co#18 Change Order  IS Pace 427	 36,088.00	 36,088.00	 -
Co#l9 Change Order  19 Pace #15 	 .	 1,237,968.60	 1,213,209.43	 51000.00
Co#20 Change Order # 20 Pace 434 	 54,067.00	 54,067.00	 -
Co#2 I Change Order #21 Pace 425 	 35,743.00	 35,743.00	 -
Co#22 Change Order #22 Pace 45 	 159,281.00	 159,281.00	 -
Co#23 Change Order 9 23 Pace 441	 14,420.00	 14,420.00
Co424 Change Order # 24 Pace 939	 15,240.00	 15,240.00	 -
Co425 Change Order #25 Pace #19 	 105,000.00	 105,000.00
Co426 Change Order #26 Pace #17 	 50,900.40	 50,900.40	 -
Co#27 Change Order #27 Pace #16 	 .	 56,35100	 28,175.60	 -
Co428 Change Order 9 28 Pace #9	 58,239.00	 58,239.00	 -
Co#29 Change Order 9 29" Pace 435	 .	 14,906.00	 14,906.00	 -
Co#30 Change Order 9 30 Pace #40	 12,500.00	 12,500.00
Co43 1 Change Order #31 Pace #43 	 21,222.00	 21,222.00
Co#32 Change Order 9 32 Pace #42 T&M	 .	 0.00
Co#33 Change Order #33 Pace #44 	 31,882,00	 31,882.00
Co#34 Change Order #34 Pace #48 	 .	 17,463,00	 .	 17,463.00	 -

	

- t2o#35 Change Order U 35 Paee#53 T&M	 '	 '	 - ' '"	 9,429,05	 '''	 8,712.98 -	 -
Co#36 Change Order #36 Pace 451	 .	 23,989.00	 23,989.00	 -
Co#37 Change Order 9 37 Pace 946	 '	 147,464,00	 147,464.00	 -
Co#38 Change Order #38 Pace #49	 •	 8,654,00	 8,654.00	 -
Co#39 Change Order # 39 Pace 952 	 '	 40,475.00	 40,475.00	 -
Co#40 Change Order 9 40 Pace #45 	 77,752.00	 77,752.00	 -
Co#41 Change Order #41 Pace #62 	 42,800.00	 42,800.00	 -

	

Sub Total Change Order Page I 	 2,908,539.27	 2,853,724.64	 5,000.00

Users may obtain validation of this document by requesting of the license a completed AlA Documer

•	 APPLICATION NO:	 46

	

APPLICATION DATE: 	 10115110

	

PERIOD TO:	 09/30/10

	

ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRJ-I (NV. NO	 6706R46
_	 G	 _ 	 H

MATERIALS	 TOTAL	 %	 BALANCE
PRESENTLY	 COMPLETED	 (G '- C)	 TO FINISH

STORED	 AND STORED	 (C - G)
(NOT IN	 TO DATE
D ORE)	 (tI+E+F)

0.00	 51,254,624.08	 96.34%	 1,945,375.92

	343,560.00	 100.00%	 -

	

59,046.00	 100.00%

	

11,284.36	 90.66%	 1,162.99

	

28,189.15	 100.00%

	

62,488.00	 100.00%
1,58000	 100.00%

	

34,085.00	 100.00%	 -

	

33,769.00	 100.00%

	

94,118.13	 100.00%	 -

	

53,543.00	 100.00%	 -

	

17,424.00	 100.00%

	

15,996.50	 100.00%	 -

	

33,539.15	 100.00%	 -

	

97,307.94	 100.00%	 -

	

19,972.00	 100.00%

	

14,830.00	 100.00%	 -

	

15,569.00	 100.00%	 -

	

42,800.00	 100.00%	 -

	

36,088.00	 100.00%	 -

	

1,218,209.43	 98.40%	 19,759.17

	

54,067.00	 100.00%

	

35,743.00	 100.00%

	

159,281.00	 100.00%

	

14,420.00	 100.00%	 -

	

15,240.00	 100.00%	 -

	

105,000.00	 100.00%	 1'

	28,175.60 	 50.00%	 28,176.40

	

58,239,00	 100,00%	 -

	

14,906.00	 100.00%	 -
-•	 12,500.00	 100.00%	 -

	

21,222.00	 100,00%	 -

	

-	 0.00%	 0.00

	

31,882.00	 100.00%	 -

	

17,463.00	 100.00%	 •	 -

	

8,712.98	 92.41%	 716.07

	

23,989.00	 100.00%

	

147,464.00	 100.00%

	

8,654.00	 100.00%

	

40,475.00	 100.00%
-	 77,752.00	 100.00%	 -

•	 42,800.00	 100.00%	 -
0.00	 2,858,724.64 	 1	 49,81463

D401 - Certification of Document's Authenticity
Page 19 of 21



CONTINUATION SHEET
	

AlA DOCUMENT G703

A Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

ntractors signed certification Is attached.

tabulations below, amounts are stated to the nearest dollar.

e Column I on Contracts where variable retainage for line items may apply.

E

NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD
APPLICATION

(D+E)

Co942 Change Order 9 42 Pace 60	 60,19100	 60,191.00	 -

Co#43 Change Order 9 43 Pace 63 	 35,593.00	 35,59300	 -

Co#44 Change Order i4 44 Pace 961	 14,98000	 14,980.00	 -

Co945 Change Order 9 45 Pace 67	 10,668.00	 10,66800	 -

Co#46 Change Order #46 Pacc #47 	 10,888.00	 10,888.00	 -

Co#47 Change Order # 47 Pace #29	 5,029.00	 5,029.00	 -

Co#48 Change Order #48 Pace #59 T&M	 40,510.27	 38,720.76	 -

Co949 Change Order #49 Pacc #70	 7,261.00	 7,261.00	 -

Co#50 Change Order # 50 Pace #65	 30,000.00	 30,000.00	 -

Co#5 I Change Order # 51 Pace #73 T&M	 0.00	 .	 -	 -

Co#52 Change Order #52 Pace #72	 35,000.00	 35,000.00

Co#53 Chance Order# 53 Pace #71	 58,911.00	 58,911.00	 -

Co#54 Change Order# 54 Pace #68	 15,536.00	 15,536.00	 -

Co#55 Change Order #55 Pace #78 T&M	 40,168.53	 . 38,160.08	 -

Co#56 Change Order # 56 Pace #30	 190,000.00	 190,000.00	 -

Co957 Change Order # 57 Pace #64 T&M	 273,498.05	 256,607.72	 -

Co#58 Change Order #58 Pace #50 T&M	 213,419.87	 202,384.67	 -

Co#59 Change Order #59 Pace #75	 .	 .	 4619.00	 4,619.00	 -

Co#60 Change Order #60 Pace #86 T&M	 7,932.77	 7,536.12	 -

Co#61 Change Order #61 Pace #79	 52,965.00	 52,965.00	 -

Co#62 Change Order #62 Pace #82 T&M	 93,934.32	 93,934.32	 -

Co#63 Change Order # 63 Pace #83	 9,974.00	 9,974.00	 -

Co#64 Change Order if 64 Pace 55	 46,052.00	 46,052.00	 -

Co965 Change Order #65 Pace #69T&M	 32,840.64	 24,159.01	 7,080.54

Co#66 Change Order #66 Pacc #74	 34,14.00	 34,149.00	 -

Co#67 Change Order # 67 Pace #84	 42,656.00	 42,656.00	 -

Co#68 Change Order #68 Pace #90 	 21,293.00	 .	 21,293.00	 -

Co#69 Change Order #69 Pace #89 	 13,907.00	 13,907.00

Co#70 Change Order # 70 Pace #85	 20,865.00	 20,865.00	 -

Co#71 Change Order if 71 Pace #88 T&M	 122,612.28	 109,353.45	 -

Co#72 Change Order # 72 Pace #66 	 12,045.00	 12,045.00	 -

Co#73 Change Order # 73 Pace #95	 5,036.00	 5,036.00

Co#74 Change Order #74 Pace #93	 31,851.00	 31,851.00	 -

-	 Co#75 Change Order #75 Pace #92 T&M	 ------48,314.24	 - 45,898.52	 -

Co#76 Change Order # 76 Pace #57 	 28,000.00	 28,000.00	 -

Co#77 Change Order #77 Pace #97 	 29,619.00	 29,619.00	 -

Co#78 Change Order #78 Pace #103	 10,780.00	 30,780.00	 -

Co#79 Change Order# 79 Pace #36 T&M	 29,264.65	 27,194.01	 -

Co80 Change Order 80 Pace #87	 25,152.00	 25,152.00	 -

Sub Total Change Order Page 2	 1,765,515.62	 1,706,968.66	 7,080.54

Users may obtain validation of this document by requesting of the license a completed A!A Document

	

APPLICATION NO:	 46

	

APPLICATION DATE:	 10/15110

	

PERIOD TO:	 09130/10

	

ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRH [NV. NO	 6706R46
F.

MATERIALS

	

PRESENTLY
	

COMPLETED	 (G C)	 TO FINISH
STORED
	

AND STORED	 (C - G)
(NOT IN
	

TO DATE
D ORE) -	 (D+E+F)

	

60, 191.00	 100.00%	 -

	

35,593.00	 .100.00%	 -

	

14,980.00	 100.00%

	

10,668.00	 100.00%	 -

	

10,888.00	 100.00%	 -

	

5,029.00	 100.00%	 -

	

38,720.76	 95.58%	 1,789.51

	

7,261.00	 100.00%	 -

	

30,000.00	 100.00%	 -

	

-	 0.00%	 -

	

35,000.00	 100.00%	 -

	

58,911.00	 100.00%	 -.

	

15,536.00	 100.00%	 -

	

38,160.08	 95.00%	 2,008.45

	

190,000.00	 100.00%	 -

	

256,607.72	 93.69%	 16,890.33

	

202,384.67	 95.00%	 11,035.20

	

4,619.00	 100.00%	 -

	

7,536.12	 95.00%	 396.65

	

52,965.00	 100.00%	 -

	

93,934.32	 100.00%	 -

	

9,974.00	 100.00%	 -

	

46,052.00	 100.00%	 -

	

31,239.55	 95.00%	 1,601.09

	

34,149.00	 100.00%	 -

	

42,656.00	 100.00%	 -

	

21,293.00	 100.00%	 -

	

13,907.00	 100.00%	 -

	

20,865.00	 100.00%

	

109,353.45	 89.18%	 13,258.83

	

12,045.00	 100.00%	 -

	

5,036.00	 100.00%	 -

	

31,851.00	 100.000/ 	-

	

45,898.52	 95.00%	 2,415.72

	

28,000.00	 100.00%	 -

	

29,619.00	 100.00%	 -

	

10,780.00	 100.00%	 -

	

27,194.01	 95.33%	 2,070.64

	

25,152.00	 100.00%	 -

	

0.00	 1,714,049.20	 51,466.42

- Certification of Document's Authenticity
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C	 D	 B
SCHEDULED	 WORK COMPLETED

VALUE	 FROM PREVIOUS 	 THIS PERIOD	 FRi

	

APPLICATION	 .	 S
(0-fE)	 (

	

52,000.00	 52,000.00	 -

	

9,974.00	 9974.00	 -

	

12,981.18	 12,200.93	 -
-	 ,	 20,865.00	 20,865.00	 -

	

9,442.00	 9,442.00	 -
S	 . 	 55,310.00	 55,310.00	 -

	

21,992.00	 21,992.00	 -

	

0.00	 -	 -

	

64,363.00	 64,363.00	 -

	

20,309.81	 19,301.79	 -

	

26,311.00	 26,311.00	 -

	

20,962.00	 20,962.00

	

72,118.00	 72,118.00

	

15,924.00	 15,924.00	 -

	

24,954.00	 24,954.00	 -

	

72,835.00	 72,835.00	 -

	

20,972.00	 20,972.00	 -

	

26,583.00	 26,583.00	 -

	

19,417.00	 19,417.00	 -

	

59,745.00	 59,745.00	 -

	

37,131.83	 17,201.50	 15,247.45
0.00

	

24,187.00	 -	 24,187.00

	

0.00	 -	 -

	

0.00	 -	 -

	

0.00	 -	 -

	

0.00	 -	 -
0.00

	

0.00	 -	 -

	

0.00	 -	 -

	

0.00	 -	 -

	

. 0.00	 -	 -

	

0.00	 -	 -
A An

NO.

•	 Co#8 I Change Order # 81 Parc #77
Co#82 Change Order  82 Parc #106
Co#83 Change Order #83 Parc #IOOT&M
Co#84 Change Order # 84 Pacc #96
Co#85 Change Order # 85 Pacc #98
Co#86 Change Order #86 Pacc #104
Co#87 Change Order  87 Pacc #109
Co#88 Change Order # 88 Pacc #99 T&M
Co#89 Change Order #89 Pacc #IOIT&M
Co#90 Change Order #90 Pacc #108 T&M
Co#9I Change Order #91 Parc #81
Co#92 Change Order# 92 Parc #115
Co#93 Change Order #93 Parc #112
Co#94 Change Order #94 Pacc #114
Co#96 Change Order #96 Pacc#116
Co#97 Change Order # 97 Pacc #111
Co#98 Change Order #98 Pacc #117
Co#99 Change Order 9 99 Pacc #94
o#l0 Change Order# IOU Parc #113
o#101 Change Order# 101 Parc #110
o# 10' Change Order 9 102 Parc #107 T&M
o# 10' Change Order 9 103 Parc #119 T&M
o# 10, Change Order# 104 Pacc#120

0.00-	 -	 -
Sub Total change Order Page 3	 688,376.82	 642,471.22

	

39,434.45-1 -
TOTAL CHANGE ORDERS	 •	 5,362,431.71	 5,203,164.52	 51,514.99

TOTAL CONTRACT TODATE 	 58,905,991.71	 56,708,295.60	 144,567.99

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401

7	 S

CONTINUATION SHEET
•	 MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

A 1 DOCUMENT G703

	

APPLICATION NO:	 46

	

APPLICATION DATE: 	 10/15/10

	

PERIOD TO:	 09130110

	

ARCHITECT'S PROJECT NO:	 VR}1 Job 2034

	

VRH [NV. NO	 6706R46
F	 G 	 H

TERJALS	 TOTAL	 BALANCE
ESENTLY	 COMPLETED	 (G - C)	 TO FINISH
TOREO	 AND STORED	 (C - G)
NOT IN	 TO DATE

ORE)	 (D+E+F)

	

52,000.00	 100.00%	 -

	

9,974.00	 100.00%	 -

	

12,200.93	 93.99%

	

20,865.00	 100.00%	 -

	

9,442.00	 100.00%	 -

	

55,310.00	 100.00%	 -

	

21,992.00	 100.00%

	

-	 0.00%	 •	 -

	

64,363.00	 10000%	 -

	

19,301.79	 95.11%	 1,008.02

	

26,311.00	 100.00%	 -

	

20,962.00	 100.00%

	

72,118.00	 100.00%	 -

	

15,924.00	 100.00%	 -

	

24,954.00	 100.00%	 -

	

72,835.00	 100.00%	 -

	

20,972.00	 100.00%	 -

	

26,583.00	 100.00%	 -

	

19,417.00	 100.00%	 -

	

59,745.00	 100.00%

	

32,448.95	 95.00%	 4,682.88

	

-	 0.00%	 -

	

24,187.00	 100.00%	 -

	

-	 0.00%	 •	 -

	

-	 000%	 -

	

-	 0.00%	 -

	

-	 0.00%	 -

	

-	 0.00%	 -

	

-	 0.00%

	

-	 0.00%	 -

	

-	 0.00%	 -

	

-	 0.00%	 -

	

-	 0.00%	 -	 -

	

-	 0.00%	 -
0.00	 681,905.67 	 5,690.90

	

5,254,679.51	 106,971.95

000	 56,852,863.59	 96.51%	 2,052,347.87	 •	 • -

Certification of Document's Authenticity

Page 21 of 21



±140]
_

%	 0%	 01

0	 0
FOR R.E. OFFICE

15%0% REVIEWED BY:
50%_2% DATE

ARE GOALS BEINC
O%YES&

I
	

I

-	 134.00
!
	

I	 -	 134.00

-

o l	 19398.7

-	 I
-	 I 19.39875

I

THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

_______ Page lofi
PROJECT TITLE	 PRIME CONTRACTORS NAME: 	 UST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation 	 VRH Construction Corp.	 IN THIS REPORT	 Minority	 Dec-OS
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Monmouth Controls	 ZbranskyMecharicaI	 FROM:	 9/1/2010	 Skilled:	 30%

Englewood, NJ 07631	 S&M Electric	 Josoffndustries	 TO:	 9/30/2010	 Laborer:	 40%	 PROJECTED

LOCATION: Newark IntnI Term B	 PREPARED BY:J.Strack	 DATE:	 10115/2010 American Architectural	 Carol Hardy Mechanical 	 % OF COMPLETION:	 96.51% Female	 COMPLETION DATE:

Contract For VRH Job 2034	 Payment App# 46	 iSantaniello Eectnc	 .	 Skilled/Laborer: 61.1% 	 May-09
WORK HOURS OF EMPLOYEES 	 NUMBEROFEMPLOYEES

#1	 #2	 #3	 -	 #4	 #5	 #6	 #7	 #8	 #9 -=	 #10	 #11	 #12	 #13
Construction Trade 	 Classification	 Total AI	 Sum of all	 Total	 %	 %	 Total Number

Employees	 Employees	 Black	 .	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female.	 Total Number	 Of Minority
- Hours     	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees

M	 fF 	 M	 F -	 M	 F	 -M	 F	 M	 F  	 M [F	 M [F
Electricians	 Journey Worker	 538.00	 538.00	 0 	 0     	 0  	 12L	 o 

Apprentice	 i34.004/	 134.O0 	 134/ 	 134  	 I
Sub Total	 672.00	 -	 672.00	 ._0	 01	 0	 0	 134	 01,	 0	 0	 134	 20%	 0%	 13	 0	 01	 0

Steamfitter	 Journey Worker	 64.004!	 64.00	 0	 0    	 0 	 4'	 0	 01

•	 Apprentice	 0.00 	 0.00	 .	 0  	 0
Sub Total	 64.00 --	 64.00	 0	 01	 01	 0	 0	 0	 0	 01	 0	 0%	 0%	 2	 0	 0	 0
Journey Worker	 0.00 	 0.00	 0  	L 	 01 	 0
Apprentice	 0.00______	 0.00 ___________________________ 	 ______ ________ 	 _______	 01 	 ______ 	 0	 0
Sub Total	 0.00 [_-	 0.00	 0	 0	 0	 0	 0	 0	 0	 0	 0	 0%	 0%	 0 1 	0	 0	 0
Journey Worker	 [-_0.00 	 0.00	 01	 01	 01	 0  	 1 	 0	 - 	 01	 01	 0	 0

•	 Apprentice	 [	 0.00 	 0.00	 _______ ______ ________ ______ _______	
01  
	 01 	 0	 0

Sub Total	 I	 0.00	 -	 0.00	 0	 0	 0	 0	 0	 0L	
0	 0	 01	 0%	 0%1	 01	 01	 0	 0

Journey Worker	 0.00 	 0.00  	 0   	 1 	 01 	 01	 0	 0
Apprentice	 0.00 	 0.00      	 _______ 	 01 	 ________ 	 01
Sub Total	 0.00	 -	 0.00	 0	 0	 0	 0	 0	 01	 01	 01	 01	 0%	 0%1	 01	 0	 0	 0
Journey Worker 	 0.00 	 0.00	 0 	 0   	 0	 -	 0 	 0
Apprentice	 0.00 	 0.00	 0 	 0    	 0  	 0 	 0
Sub Total	 0.00	 -	 0.00	 0	 0	 01	 0	 01	 0	 0	 0j	 0	 0%	 0%	 01	 0	 0	 0

Total Journey Worker] 	 602.00	 -602.00	 0.00

	

TOTAL	 Total Apprentice	 j	 134.00	 -	 134.00	 -	 - .	 -	 134.00

	

THIS	 Total Skilled Trades	 736.00	 -	 736.00 J	 0.00	 -	 -	 -	 134.00J

	

MONTH	 f
Laborers, Taper/Finish	 0.00 	 0.00 1	 -

	

Grand Total	 ISkilied Trades	 468 [ 832.00 240,78-80	 81 17455O	 824.00
	n14From LstMonth	 aborers	 378475I 916.00	 38,818.75	 2934.75	 0 15,434.00 916.00 

	

Grand Total	 ISkilled Trades	 241,1832.00 241495780	 8.00 1-7-455F824.0O 940J

	

To Date	 Laborers _L 37,8.7.45 1916.00	 38,818.75	 2,934.75]	 -	 15,434.00 I 916.00 114.0Q

COMP-NY OIC[L S SIGNATURE /-F.D TITLE	 -
Superintendents' hours should not be included in this form. 	 Frank W. Hurley ,Chief Financial Officer 	 DATE SIGNED:	 October15,2010

	
PA-3647

NOTE: The MEUR must be submitted wfthn 5 business days of rnçmnths end.
PA Form 116199



The Port Authonty Ct NY

Monthly Employment UtUzation Report
From 12101/2006 To 09/30/2010

EWR 264.003	 TERMINAL B MODERNIZATION PROGR
LOWER LEVEL & Bi VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Work Hours of Employees

Start Date	 12/01/2006

Projected Completion Date 	 / /

F

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0100

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Trade	 Classification

ADMINISTR.ATI JOURNEY WORKER
VEJOFFICE

Sub Total

ALL OTHER	 APPRENTICE

JOURNEY WORKER

Sub Total

ASBESTOS	 APPRENTICE

WORKERS
JOURNEY WORKER

Sub Total

BOILERMAKER JOURNEY WORKER

S
Sub Total

BRICKLAYERS APPRENTICE

JOURNEY WORKER

Sub Total

CARPENTERS APPRENTICE

JOURNEY WORKER

Sub Total

CEMENT	 APPRENTICE
MASONS

JOURNEY WORKER

Sub Total

DOCK:.. .IOIJRNEYVVORKER

BUILDERS
Sub Total

ELECTRICIANS I.APPRENTICE

JOURNEY WORKER

Total All
Employees Hours

	

M	 F

	364.00	 0.00

	

364.00	 0.00

	

80.50	 0.00

	

7,873.00	 0.00

	

7,953.50	 0.00

	

0.00	 0.00

	

4,369.00	 832.00

	

4,369.00	 832.00

	

408.00	 0.00

	

408.00	 0.00

	

65.50	 0.00

	

825.00	 0.00

	

890.50	 0.00

	

232.00	 0.00

	

55,485.50	 0.00

	

55,717.50	 0.00

	

8.00	 0.00

	

3,778.00	 0.00

	

3,786.00	 0.00

	

835.50	 ..	 0.00

	

835.50	 0.00

	

16,073.00	 0.00

	

82601.00	 0.00

Sum of all
Employees H

364.00

364.00

80.50

7,873.00

7,953.50

0.00

5,201.00

5,201.00

408.00

408.00

65.50

825.00

890.50

232.00

55,485.50

55,717.50

8.00

3,778.00

3,786.00

835.50

835.50

16,073.00

82,601.00

Black

M	 F

	0.00 	 . 0.00

	

0.00	 0.00

	

0.00	 0.00

	

468.00	 0.00

	

468.00	 0.00

	

0.00	 0.00

	

142.00	 8.00

	

142.00	 8.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

24.00	 0.00

	

24.00	 0.00

	

0.00	 0.00

	

140.00	 0.00

	

140.00	 0.00

Pip0..Po
	0.00 	 0.00

	

3,407.00	 0.00

	

5831.00	 0.00

Hispanic

F

	0.00 	 0.00

	

0.00	 0.00

	

56.50	 0.00

	

35.00	 0.00

	

91.50	 0.00

	

0.00	 0.00

	

3,150.00	 824:00

	

3,150.00	 824.00

	

0.00	 0.00

	

0.00	 0.00

	

65.50	 0.00

	

95.00	 0.00

	

160.50	 0.00

	

0.00	 0.00

	

285.00	 0.00

	

285.00	 0.00

	

8.00	 0.00

	

460.00	 0.00

	

488.00	 0.00

	

0.00	 0.09

	

0.00	 0.00

	

851.00	 0.00

	

4,264.50	 0.00

Asian

M

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00.

0.00

0.00

743.00

31.00

Native
American

	

M	 F

	0.00 	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

Total	 %
Minority	 Minority	 Female
Hours	 Hours	 Hours

0.00

	0.00 	 0.0	 0.0

56.50

503.00

	

559.50	 6.3	 0.0

0.00

4,124.00

	

4,124.00	 79.2	 15.9

0.00

0.00

65.50

95.00 

	

160.50	 106	 00

0.00

309.00

	

309.00	 0.5	 0.0

8.00 r ____
620.00

	

628.00	 16.3	 0.0

0.00

	

0.00	 0.0	 0.0

5,001.00

10,126.50

Printed by DAWN KAlNES	 .	 Faoe 1	 Start Print	 10:19:45



I fle Fort Autnority OT NT

Monthly Employment Utilization Report
From 12/01/2006 To 09/30/2010

EWR 264.003	 TERMINAL B MODERNIZATION PROGR
LOWER LEVEL& 31 VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Work Hours of Employees

Start Date	 12/01/2006

Projected Completion pate	 / /

Trade

ELEVATOR
CONSTRUCTO

ENGINEER

GLAZIERS

HVAC

IRON
WORKERS

LABORERS

METAL
LATHERS

-- - - - -	 OPERATING -
ENGINEERS

PAINTERS

Classification

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Tot

	

Total All	 Sum of all
Employees Hours	 Employees Hr

•	 M	 F

	98674.00	 0.00	 98,674.00

	

139.00	 0.00	 139.00

	

151.00	 0.00	 151.00

	

290.00	 0.00	 290.00

	

1116.00	 0.00	 1,116.00

	

1116.00	 0.00	 1116.00

	

1327.50	 0.00	 1327.50

	

5665.50	 0.00	 5,665.50

	

6,993.00	 0.00	 6993.00

	

104.00	 0.00	 104.00

	

312.00	 0.00	 312.00

	

416.00	 0.00	 416.00

	

592.00	 0.00	 592.00

	

8372.00	 .	 0.00	 - 8,372.00

	

8964.00	 0.00	 8,964.00

	

37,902.75	 916.00	 38818.75

	

37,902.75	 916.00	 38818.75

	

96.00	 0.00	 96.00

	

96.00	 0.00	 96.00

	

2,186.25	 0.00	 2186.25

	

2186.25	 0.00	 2,186.25

	

2,352.00	 0.00	 2352.00

	

2;352.00	 0.00	 2352.00

Black

	

M	 F

	9238.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

369.00	 0.00

	

24.00	 0.00

	

393.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

584.00	 0.00

	

584,00	 0.00

	

2,934.75	 0.00

	

2,934.75	 0.00

	

0.00	 0100

	

0.00	 0.00

	

19.25	 0.00

	

19.25	 0.00

	

0.00	 .	 0.00

0.00

Hispanic

M

	5,115.50	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

99.00	 0.00

	

798.00.	 0.00

	

897.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

80.00	 0.00

	

712.00	 0.00

	

792.00	 0.00

	

15434.00	 916.00

	

15,434.00 .	 916.00

	

0.00	 0.00

	

0.00	 0.00

	

88.00	 0.00

	

88.00	 0,00

	

1,784.00	 0.00

	

1,784.00	 0.00

.Asian

M	 F

	774.00 	 . 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

8.00	 0.00

	

0.00	 0.00

	

8.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

114.00	 0.00

	

114.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 000

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

Native
American

M	 F

0.00	 -	 0.0c

0.00	 0.00

0.00	 0.00

0.00	 0.0C

0.00	 0.00

0.00	 0.ÔG

0.00	 0.00

3.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

. 0.00	 0.00

0.0O	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0,00	 0.00

0.00 . .	 0.00

0.00	 0.00

Total	 %	 %'
Minority	 Minority	 Female
Hours	 Hours	 Hours

	15127.50 	 .10.2	 0.0

0.00

0.001

	

0.00	 0.0	 0.0

0.00)

	

0.00	 0.0	 0.0

476.00

822.00

	

1,298.00	 11.7	 0.0

0.00

0.00!.

	

0.00	 00	 LLO

80.001

1,296.00

	

1,376.00	 14.4	 0.0

19398.75

	

19,398.75	 49.9	 2.3

.o.0o

	

0.00	 0.0	 .	 0.0

10725

	

107.25	 49	 0

1,784.00

	

1,764.00	 '	 75.8	 0.0

Printed by DAWN HAINES
	

Pace 2
	

Start Print	 10:19:45



The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 09/30/2010
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Bi VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Work Hours of Employees

Start Date	 12/01/2006

Projected Completion Date	 / /

Trade	 I	 Classification

PIPEFITTERS APPRENTICE

JOURNEY WORKER

Sub Total

PLASTERERS JOURNEY WORKER

Sub Total

PLUMBERS	 APPRENTICE

JOURNEY WORKER

Sub Total

ROOFERS	 JOURNEY WORKER

Sub Total

SHEET METAL APPRENTICE

JOURNEY WORKER

Sub Total

STEAMFITTERS APPRENTICE

JOURNEY WORKER

Sub Total

STONE	 JOURNEY WORKER
SETTERS

Sub Total

SURVEYORS JOURNEY WORKER

-	 Sub.TotaL.

TEAMSTERS JOURNEY WORKER

Sub Total

TILE LAYERS APPRENTICE

Total All
Employees Hours

	

M	 F

	561.00	 0.00

	

4,156.00	 0.00

	

4,717.00	 0.00

	

2,156.00	 0.00

	

2,156.00	 0.00

	

392.00	 0.00

	

1,995.00	 0.00

	

2387.00	 0.00

	

59.50	 0.00

	

59.50	 0.00

	

991.00	 0.00

	

8,008.50	 0.00

	

8,999.50	 0.00

	

1,367.00	 0.00

	

15,002.50	 0.00

	

16369.50	 0.00

	

286.00	 0.00

	

286:00	 0.00

	

1,020.00	 0.00

	

1.02000	 _0.00

	

593.00	 0.00

	

53.00	 0.00

	

262.00	 0.00

Sum of all

Employees Hr

561.00

4,156.00

4,717.00

2,156.00

2,156.00

392.00

1995.00

2,387.00

59.50

59.50

91.00

8,008.50

8,999.50

1,367.00

15,002.50

16,369.50

286.00

286.00

1,020.00

1.02000

593,00

593.00

262.00

Black

	

M	 F

	0.00 	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

16.00	 0.00

	

16.00	 ''	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

16.00	 0.00

	

0.00	 0.00

	

16.00	 0.00

	

547.00	 0.00

	

2,449.00	 0.00

	

2,996.00	 .	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 (LOU

	

10.25	 0.00

10.25.	 0.00

	

0.00	 0.00

Hispanic	 Asian

	

M	 F	 M	 F

	0.00 	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

240.00	 ' 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

240.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

2,843.00	 0.00	 0.00	 0.00

	

2,843.00	 0.00	 0.00	 0.00

	

278.00	 0.00	 0.00	 0.00

	

380.00	 0.00	 0.00	 0.00

	

658.00	 0.00	 0.00	 0.00

	

1.00	 0.00	 0.00	 0.00

	

1.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

-	 ,o no	 n nfl .	 n nn	 n nn

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

Native	 -
Ameriöan

M	 F

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 ' 0.00

0.00	 0.00

0.00	 .	 0.00

0.00	 0.90

Total	 .
Minority	 Minority	 Female
Hours	 Hours	 Hours

0.0.0

0.00

	

0.00	 0.0	 0.0

0.00 

	

0.00	 0.0	 0.0

240.00

16.00

	

256.00	 0.6	 0.0

0.00

	

0.00	 0,0	 0.0

16.00

2,843.00

	

2,859.00	 31,5	 0.0

825.00

2,829.00

	

3,664.00	 17.2	 0.0

1.00 E

	

1.00	 0.3	 0.0

0.00 r'_

-	 n;flfl	 -.--.--

10.25

	

10.25	 1.	 0.0

000

Printed by DAWN HANES 	 .	 .	 .	 Fge 3	 -	 Start Print	 '10:19:45



THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page _lofi
PROJECT TITLE	 [PRIME CONTRACTORS NAME:	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation VW Construction Corp. 	 IN THIS REPORT	 Minority	 Dec-06
EWR-264.003	 .	 ADDRESS:	 320 Grand Avenue	 Monmouth Controls	 Zbransky Mechanical	 FROM:	 91112010	 Skilled:	 30%

	Englewood, NJ 07631	 S&M Electric	 Josloff Industries	 TO:	 913012010	 Laborer:	 40%	 PROJECTED	 -

LOCATION: Newark lntnI Term B 	 PREPARED BY:J.Strack	 DATE:	 10115/2010 American Architectural Carol Hardy Mechanical % OF COMPLETION: 96..51%	 Female	 COMPLETION DATE:

Contract For VRH Job 2034	 Payment App# 46	 Santaniello Electric 	 Skilled/Laborer: 6.9%	 May-09
WORK HOURS OF EMPLOYEES	 .	 .	 NUMBER OF EMPLOYEES	 -

#1	 #2	 .	 #3	 #4.	 #5	 #6	 #7	 #8	 #9	 #10	 #11	 #12	 #13
Construction Trade 	 Classification	 Total All	 Sum of all	 .	 Total	 %	 %	 Total Number

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 Hours      	 American	 Hours	 Hours	 Hours	 Of Employee	 Employees

M	 F 	 M	 F	 M	 F	 M	 F	 M	 F	 .	 M[F	 M	 F
Ironworker	 Journey Worker	 136.00/.	 136.00

Apprentice	 128.004'	 128.001_0	 0 	 0	 _	 __	 0   	 . 
Sub Total	 264.00.! -	 264.001	 0	 0	 0_0	 0	 0	 0	 0	 0_0%	 0%	 2j0	 0	 0

Glazier	 JourneyWorker	 98.00/	 98.00 1	 01 	 0  	 01	 61-
Apprentice	 8.00	 8.00 1	 8/	 1.	 81
SubTotal	 1	 106.00! /- 	 106.001	 81	 01	 01	 01	 01	 01	 01	 01_8_8%	 0%1	 71 	 LI4-.-0

Sprinklers-Fitter Journey Worker	 68.004'	 68.00 L_0	 0_0	 .	 J	 .0	 3J_01	 0	 0
Apprentice	 0.00 	 0.001	 0 	 0	 0	 0
Sub Total	 68.00 -	 68.0QJ 0 -0_0_0	 01	 01	 01	 0_0_0%	 0%j	 3 1 	 L_0	 0

Plumbers	 Journey Worker L_5.00.f f_5.00	 0	 - 1 0	 .. 	 11	 a
[Apprentice	 0.00 	 0.00	 0	 0 	 01	 1 	 I	 0 	

01

jSub Total	 5.00	 -	 5.00	 0	 0	 0	 0	 01	 01	 01	 01	 01	 0%1	 0%	 1	 0	 01 0
Journey Worker	 -	 0.00	 0.00 	 I	 0	 -   	 01 	 a
Apprentice	 0.00 	 1	 0:00    	 01

01Sub Total	 1	 0.00	 - f	 0.001	 01	 01	 01	 0	 01	 01	 01	 01	 01	 0%	 .	 0%1 	 01	 0	 0
Journey Worker	 0.00	 .0.00	 0	 00	 ] 	 . 	 0	 ________	 ol	 11	 0
Apprentice	 0.00	 0.00	 01	 1	 0_.	 - 	 01 ___________ 	 0 .	 _01
Sub Total	 0.00	 -	 0.00	 0	 0_0_0]0_0	 0	 . 0	 01 _0%l_0%	 0	 0_.0	 0

Total Journey Work[ 	 307.00	 -	 307.00	 -	 -	 -
TOTAL	 TotalApprentice	 136.00	 -	 -136.00 ..8.00J	 -	 -	 -
THIS	 Total Skilled Trades 	443.00	 -	 443.00	 8.00	 -	 .-	 -

MONTH

	

- Laborers	 0.00 1. 	 1	 0.00	 0.00 	 1 	 -

Grand Total	 fSkilled Trades	 -	 I	 -	 ''l	 I

	

From Last Month ILaborers	 -	 I

To Date

-.	 ...l	 I	 .. ----------------I

E1Er _L_L._I_

	

- COMPANY OFF CLAL'S SGNATURE AND TITLE: - 	 -
Suprintendents' hours should not be included in this form.	 Frank W. Hurley ,Chief Financial Officer

-	 -	 -	 NOTE: The MEUR must be submitted within 5 busin

I
	

U
	

U
	

I
I
	

I
I
	

I
!
	

I
	

I

DATE SIGNED.	 October15,2010
a of months end.

ill_0_oF-_0
2_0_0 0

0%	 13	 - 0	 0	 0

0%	 0	 0	 0	 0
JTOR R.E. OFFICE USE ONLY

0%_R EWEVIED BY:
0% DATE

ARE GOALS BEING MET?
U u/O YES -	 N0	

'	 ---------------

O%YES	 NO

PA-3647

- PA Forr, 1/6199



The Port Authority 01 NY ö
Monthly Employment Utilization Report

From 12/01/2006 To 09/30/2010
EWR 264.003	 TERMINALS MODERNIZATION PROGR

LOWER LEVEL & Bi VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Work Hours of Employees

	

Total Al!	 Sum of all
Trade	 Classification	 Employees Hours	 Employees Hr	 Black	 Hispanic	 Asian

M	 F	 M	 F	 M	 F	 M	 F

JOURNEY WORKER	 8922.00	 000	 8,922.0.0	 0.00	 0.00	 4214.00	 .	 0.00	 0.00	 0.00

Sub Total	 9,184.00	 0.00	 9184.00	 0.00	 0.00	 4214.00	 0.00	 0.00	 0.00

Skilled Trades	 241182.75	 832.00	 242014.75	 14046.50	 8.00	 20807.50	 824.00	 782.00	 0.00

Laborers	 37902.75	 916.00	 38818.75	 2,934.75	 0.00 .	 15434.00	 916.00	 114.00	 0.00

Grand Total	 279,085.50	 1,748.00	 280,833.50	 16981.25	 8.00	 36,241.50	 1740.00	 896.00	 0.00

Start Date	 12/01/2006

Projected Completion Date

Total	 %.	 %
Native	 Minority	 Minority	 Female
American	 Hours	 Hours	 Hours

M	 F

0.00	 0.00	 -4,214.00

0.00	 0.00	 4214.00	 45.8	 .0.0

0.00	 0.00	 36,468.00	 15.0	 0.3

0.00	 0.00	 19,398.75	 49.9	 2.3

0.00	 0.00 1	 55,866.75	 19.8	 0.6

I	 H,	 H H H	 H
Printed by DAWN HANES	 .	 .	 Page 4	 Start Prnt	 10:19:45



•	 THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

BUCKSLIP

TO:	 Deidre Dennis, Zip 76, Room 238
•	 FROM:	 Dawn Haines, EWR, CTA, Bldg. 74

DATE:	 December 15, 2010
SUBJECT: CONTRACT EWR-264.003 - APPLICATION NO. 47

cc:	 File

Please find attached, Contact EWR-264.00, Payment Application No 47 with
•	 accompanying documents (MEUR's, Certificate of Payment to All Subs and

•	 Suppliers & Prevailing Wage Certification). • 	 •'

Please forward for processing and payment. 	 •



4T APFUCT'O C1ECKUST

	C.cnrct	 TA}'.-
	

p al YT In

VT

Date

From ARE

Entry on WnTrsk

?L4L 1__/ 	 SAP Entry# b'cO(	 iC

Subcontractor Approval Request Forms hoave been receved

	

Ji

	 and approved for al l. subcontractors

- MEUR (entered in WnTrak)

	

-	 CerLfied PayroH Reports Received .& Fed
a) hidkates name, address, 55 number and abor

cassfcaton for each worker.
b) Back of form competed ncdhig benefit pd and

signed by officer of company

	

• S	 c) Forms contain thihies for each day work was peormed

Certified PayroH Checked Against Subs Behig Pad

Davy Progress, Equpmant And Labor Reports Recehced for
Payment Period & Fed

Statement of Payments to MIWIDBE Subs .& Suppers ReceRed
and checked aanst prvous perod.

Prevang Wage Statement

Certificaton of Payments to A Subs & Supphers
(Contractor Checked & hiftaed Front of Appcaton)

2L-U Copy for He

'	 Date to RE I Office Engineer hirt

i:/7. RE Signature I Date Sent To EOC



8B99246A

The Port Authority of New York and New Jersey
233 Park Ave South, 7th Floor

New York, N.Y. 10013	 SHEET	 1	 OF	 3

	

DATE PREPARED	 11/11/2010

APPLICATION FOR PAYMENT
CONTRACT NO. EWR-264.003 PQ No, UEWR264003	 DATED	 November 14, 2006	 PAYMENT NO.	 47

CONTRACTOR VRH Construction Corp. Job No. 2034	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631

	

VRH InvoiceNo. 6726(R47 October)	 Approximate work performed to 	 October 31, 2010

APPROXIMATE QUANTITIES.
Item	 DESCRIPTION OF WORK	 UNIT	 This	 Total for Prev.	 .	 UNIT PRICE	 AMOUNT

No.	 Application	 Application	 Total to Oslo

Performance and Payment Bond 	 L. S.	 0.00	 343,560.00	 343,560.00	 343,560.00	 343,560.00

2	 Unclassified Work	 L.S.	 254,179.00 51,254,624.06 51,508,803.08, 	 53,200,000.00	 51,508,803.08

3	 N.C.Contract Specification Sect. 11 Entitled 	 TM	 0.00	 100,243.52	 100,243.52	 100,243.52

"Port Authority Security Requirements"
(S.W.A.C.) L/A Dated 8115/07

4	 Net Cost Dwg.G005 Note 21A to Unit	 U P.	 0.00	 553,940.45	 553,940.45	 553,940.45

Price Conversion No. 1 per L/A of 7123107

44	 Net Cost Dwg.G005 Note 21A Security Personnel TM	 0.00	 35,351.01	 35,351.01	 .35,351.01

& Equipment as Required to Support Contract Work

5	 Concrete Penalty by PA Letter 	 ,,	 L.S.	 0.00	 (1,242.00)	 (1,242.00)	 (1,242.00)	 (3,242.00)
dated 11106107

6	 N,C.Dwg.G005 Note 21C Monitoring	 L.S.	 0.00	 7,889.00	 7,889.00	 7,889.00	 7,889.00
Distribution Panel to L.S. Conversion No, 1

7	 N.C.Dwg.0005 Note 21C Temporary 	 L.S.	 0.00	 32,624.00	 32,624.00	 32,624.00	 32,624.00
Pedestrian Tunnel to L.S. Conversion No. 2

8	 N.C.Dwg.G005 Note 21C Installation 	 L.S.	 0.00	 4,774.00	 4,774.00	 4,774.00	 4,774.00
Temporary Hot Water Lines L.S. Conversion # 3

9	 N.C.Dwg.G005 Note 21B Rerouting of 	 L.S.	 0.00	 20,917.43	 20,917.43	 20,917.43	 20,917.43
Supply Duct L.S. Conversion ill

10	 N. C.Dwg.G00S No 21B Relocation of Under 	 0.00	 723,697.04	 723,697.04	 .	 723,697.04
Ground Utilities in Conflitiea with new Construction

11	 N.C.Dwg.G005 Note 21H Asbestos/Lead 	 L.S.	 0.00	 105,288.00	 105,288.00	 105,288.00	 105,283.00
Removal in South Substation & Service Elevator
Machine Room to L.S.Conversion # I

12	 N:C.Dwg.G005 Note 21H Removal of Spray 	 L.S.	 0.00	 34,775.00	 34,775.00	 34,175.00	 34,775.00
- On Fireproofing & Asbestos in South Service.

Elevator Shaft to L.S.Conversion #2

13	 N.C.Dwg.G005 Note 21C Monitor Switchgears 	 L.S.	 0.00	 16,846.08	 16,846.08	 16,846.08	 16,846.08
NA & NB North Substation to L.S. Conversion # 4 	 .

-	 .	
-	 TOTAL APPLIED FOR, TO DATE 	 53,487,466.61

Less 5%	 retained as per contract 	 MAX $
Balance to date

Less advances under previous applications
To be advanced this application:

CHANGE ORDERS (per auache,I)

Total to date: $
Less: Previously advanced : $	 ___________________

Change Order amount to be advanced on this application
TOTAL AMOUNT TO RE ADVANCED THIS APPLICATION (as per copy):

It Is Hereby Certified that the above quantities of work have actually.been performed and that the cost plu g compensation above set	 .
faith if any, is computed in accordance with the teems of the above Contract on the basis of work actually poifoinied This certification
1 signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge
as well as by the contractor.

Fi'adk W."Flurley
The"Contractor Further Certifies (clinch aso) 	 *Individually and on Eehalf of the contractor

	

.5,1That all subcontractors an  suppliers have been paid any amounts 	 '	 Chief Financial Officer

	

due from previous progress payments and shall be paid any amounts 	 .	 Title
due from this progress payment; or

	

2. That payment has been withheld from a subcontractor or supplier' 	 [CORRE:CT 55015	 Recommended For Payment:
because there exists a valid basisunder the subcontractor's or	 aNce wra

supplier's contract to with,dd a payment from that subcontractor 	 cT_..,._
or supplier. (Attached copies ofany withholding notices issued in
conjunction with t,hi certiacation.) 	 '	 aaceaaaccl	 ;	 -

Title:	 ENGINEER OF CONSTRUCTION
PRO/l'RO.JJ ORG'.J ACT I All EAJ	 JOlt	 AMOUNT

Approved For Payment:

The above estimate of quantities performed is correct and is made
from actual inspection.and knowledge üf work performed.

For Comptroller -
If contractor is a corporation, certificate niulat he

Title:	 / RESIDENT ENGINEER
	 signed by an officer, and if a partnership, by a

11/
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'A 33A
	 The Port Authority of New York and New Jersey

12-06
	 233 Park Ave South, 7th Floor

New York, N.Y. 10013 	 .	 SHEET	 2	 OF	 3
DATE PREPARED	 11/11/2010

APPLICATION FOR PAYMENT
CONTRACT NO. EWR-264.003 P 0 No. UEWR264003

	
DATED -	 November 14, 2006	 PAYMENT NO.	 47

CONTRACTOR VRH Construction Corp. Job No. 2034 	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631

	

VRH Invoice No.	 6725(R47 October) 	 Approximate work performed to 	 OctoiJer dl, ZUlU

APPROXIMATE QUANTITIES
Itc,	 DESCRIPTION OF WORK	 UNIT	 This	 'fatal for Prev.	 UNIT PRICE	 AMOUNT

Na,	 Application	 Application	 Total to.D81.0.

14 N.C.Dwg.G005 No 21C Construction Staging and 	 TM	 0.00	 444,433.16	 444,433.16	 444,433.16

Schedule Changes to Accommodate Facility Operational
Requirements.

15 N.C.Dwg.G005 Note 21H Abatement of Incidental 	 TM	 - 0.00	 1,027.31	 1,927.31	 .	 1,927.31

Asbestos and Lead Containing Materials per L/A of 7/9/07

16 N.C.Dwg.G005 Note 21C to Furnish & Install 	 L.S.	 0,00	 38,412.00	 38,412.00	 38,412.00	 38,412.00

1200A Disconnect Switch on Switchgear in South Substation -
to lump Sum Conversion 4 5

17 N.C.Dwg.G005 Dated 7/24/06 General Note 12 Trans	 U P.	 .	 0.00	 224,732.47	 224,732.47	 224,732.47

Port & Dispose Excess Soil N.C.to U.P,Conversion #1

18 Concrete Penalty by PA Letter dated 5/3/08	 L.S.	 0.00	 (1,825.20)	 (1,825.20)	 (1,825.20)	 (1,825.20)

19 N.C.Iiwg.G005 Note 21B Relocate Conduit for Delta - 	 L.S.	 0.00	 20,411.00	 20,411.00	 20,411.00	 20,411.00
Motor Control Panel (MCP) to L.S. Conversion 4 2

20 N.C.Dwg.G005 Note 21C Provide Lenovo Think Pad	 L.S.	 0.00	 6,995.00	 6,995.00	 6,995.00	 6,995.00
ROt Notebooks from N.C. to L.S. Converation 4 6

21 N.C.Dwg.G005 Note 21C Pr 'ovide Three Phase Power 	 L.S.	 - 0.00	 47,060.00	 47,060.00	 47,060.00 '	 '	 47,060.00
Quality Analyzers & Loggers N.C. to L.S. Converation 4 7 	 -

22 N.C.Dwg.G005 Note 21C Monitor Switchgears NA 	 L.S.	 0.00	 12,321.00	 12,321.00	 12,321.00	 12,321,00
& NO North Substation second teading L.S. Converstion 8

23 Concrete Penalty by PA Letter dated 4/24)09	 L.S.	 0.00	 (1,692.50)	 (1,692.50)	 (1,692.50)	 (1,692,50)

24 Concrete Penalty, by PA Letter dated 4/24/09 	 .	 L.S.	 0.00	 (2,017.86)	 (2,017.86)	 (2,017.86)	 (2,017.86)

25 N.C,Dwg.G005 Note 21G Temp.Power & Light Shut 	 L.S.	 0.00	 25,577.00	 25,577.00	 25,577.00	 25,577.00
Down for Switchgear Removal NA to L.S. Conversion 4 1

26 N.C.Dwg.0005 Note 21H Removal Spray On Fire Proofing & Abe L.S. 	 0.00	 91,000.00	 91,000.00	 91,000.00	 91,000.00
Steel Framing, B-i Concoure Level to L.S. Conversion 4 2

27 N.C.Dwg,G005 Note 21G Temporary Power Required 	 TM	 0.00	 9,751.99	 9,751.99	 9,751.99
Electrical Shutdowns not Shown on Contract Drawings

28 N.C.'Dwg.G005 General Note "17" Modify, Maintain	 TM	 ,	 0.00	 2,769.02	 2,769.02	 2,769.02
& Relocate "Wayfinding" Signae

	

TOTAL APPLIED FOR, TO DATE:	 54.407.321.00
Lean	 5	 %	 retained as per c'nti'act	 MAX $	 2,660,000.00	 .	 2,660,000.00

	

Balance to date: 	 51,747,321.00
Less advances under previous applications 	 51,493,142.00

	

To be advanced this application: 	 254,179.00

	

CHANGE ORDERS (per all n,hell)	
,	 9Total to date: $	 5,301,931.10

Less: Previously advanced: $ 	 5.254679.3t1
Change Order amount to be advanced on this application 	 47,251.85

	

TOTAL AMOUNT TOBII ADVANCED THIS APPLICATION (as i orco i y)'	 301,430.85

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above a
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. 'this certification,
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge,
as well as by the contractor.

The contractor Further Certifley (died, one)	 -

That all subcontractors and suopliern have boon paid any oidounts
ødue from previous progress payments and shall be paid any amounts

due from this progress payment; or

2. Thee paymenthas been withieId from a subcontractor or suplier 	 , '	 cuesectaso is -

	

because there exists a valid basis under the subcontractor's or 	 acconaescc ears	 -
supplier's contract to withold a payment from that subcontractor
or supplier. (Attached copies of any withholding notices issued in

	

conjunction with this certification.) 	 coosroocoos act,

PltO/PROJ	 OttO	 ACT	 ARE/il	 - .100	 -	 AMOUNT	 -
-	 -	 SYST,	 .	 ..	 -

301,430.85

The above estimate of quantities performed is correct and is made
from actual inspection and knowledge of work performed.

*

RESIDENT ENGINEER

'
Frank W. Hur1y

*Individually and on behalEbfthe contractor

Chief Financial Officer
Title

Recommended For Payment:

Title:	 ENGINEER OF CONSTRUCTION

Approved For Payment:

For Comptroller
If contractor is a corporation, certificate must be
signed by an officer, and if a partnership, by a



The Port Authority of New York and New Jert. -
PA 326

1-76
	

241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL.

PaymentNo 47
	

'Contract Number EWR-264.003	 Sheet	 3 of 3
Purchase Order No. UEWR264003

Approximate work performed to 	 '	 '	 10/31/2010
TYPE	 '	 -
TOTAL ESTIMATED AMOUNT	 ESTIMATE OF WORK PERFORMED 	 TOTAL AMOUNTS

ORDER

NO. P.ACC TYPE TOTAL ESTIMATED AMOUNT	 THIS ESTIMATE PAID TO DATE 	 THIS ESTIMATE	 TO DATE
-	 3 LS	 59,046.00	 0%	 . 100 0	-	 59,046.00
-	 2 T&M	 12,447.35	 0% .	 910	 -	 11,284.36

3	 7 LS	 '	 28,189.15	 0%	 '	 100°	 -	 28,189.15
4	 8 LS	 62,488.00	 0%	 100°	 -	 62,488.00

1 LS	 :1,580.00	 0%	 1000	 -	 1,580.00
6 21 LS	 34,085.00	 0%	 1000	 -	 34,085.00
7 22 LS	 33,769.00	 0%	 100°!	 -	 33,769.00
8	 13 LS	 .	 94,118.13'	 0%	 100%	 '	 -	 94,118.13
9	 10 LS	 53,543.00	 0%	 1000	 -	 53,543.00

10	 11 LS	 17,424.00	 0%	 100°,	 -	 17,424.00
. 11	 24 LS	 .	 .	 15,996.50	 0%	 100%	 -	 15,996.50

12	 23 LS	 .	 33,539.15	 0% 	 1000	 -	 33539.15
13 12 LS	 '	 97,307.94	 0% 	 1	 -	 97,307.94
14	 31 LS	 19,972.00	 0% 	 100% '	 -	 .19,972.00
15	 26 LS'	 14,830.00	 0%	 . 100%	 -	 14,830.00
16 33 LS	 15,569.00	 0% 	 100%	 -	 15,569.00
17 32 LS	 42,800.00	 0% 	 100%	 -	 42,800.00
18 27 LS	 36,088.00	 0% 	 100%	 -	 36,088.00
191 15 LS	 1,237,968.60	 0%	 98%	 -	 1,218,209.43

	
ffl

20 34 LS	 54,067.00	 0%	 100%	 -	 54067.00
21	 25 LS	 35,743.00	 0% '	 100%	 -	 35,743.00
22 -- LS	 159,281.00	 0%	 100%	 -	 159,281.00
23	 41 LS	 14,420.00	 0%	 100%	 - '	 14,420.00
24	 39 LS	 15,240.00	 0%	 100%	 -	 15,240.00
25	 19 LS	 105,000.00	 0%	 100%	 -	 105,000.00
26	 17 LS	 50,900.40	 0%	 100%	 '	 -	 50,900.40
27	 16 LS	 56,352.00	 0%	 50%	 -	 28,176.00
28 - 9 LS	 58,239.00	 '.0%	 100%	 -	 58,239.00
29 - LS	 14,906.00	 0%	 100%	 -	 14,906.00
30 40 LS	 .12,500.00	 0%	 100%	 -	 '12,500.00
31	 43 LS.	 21,222.00	 0%	 .100%	 '	 -	 21,222.00
32 42 T&M	 0.00	 0%	 0%	 -	 -
33 44 LS	 31,882.00	 0%	 100%	 -	 31,882.00
34 48 LS	 17,463.00	 0%	 100%	 -	 17,463.00

. 5 53 T&M.	 9,429.05	 0%	 92%	 -	 8,712.98
36 51 LS	 23,989.00	 0%	 100%	 -	 23,989.00
37 46 LS	 147,464.00	 0% 	 100%	 -	 147,464.00
38 49 LS	 8,654.00	 0%	 100%	 -	 8,654.00
39 52 LS	 40,475.00	 0% 	 100%	 '	 -	 40,475.00
40 45 LS	 77,762.00	 0% 	 100%	 -	 77,752.00
4	 62 LS	 42,800.00	 0% 	 100%	 '	 -	 42,800.00
42 60 LS	 60,191.00	 0% 	 100%	 -	 60,191.00
43 . 63 LS	 35,593.00	 '0% 	 100%	 -	 35,593.00
44 61 LS	 14,980.00	 0% 	 100%	 -	 14,980.00
45 67 LS	 10,668.00	 00 	 100%	 -	 10,668.00
46	 47 LS	 '.10,888.00	 ' 0 	 100%	 -	 10,888.00
47 29 LS	 5,029.00	 : 0° 	 100%	 -	 5,029.00

'148	 59 T&M	 .40,510.27	 .	 0°!	 96%	 -	 38,720.76
49	 70 LS	 7,261.00	 '	 0°	 100%	 -	 7,261.00
50 65 LS.	 30,000.00	 0°	 100%	 -	 30000.00
51	 73 T&M,	 0.00	 0°	 0%	 -	 .-
52	 72 LS	 35,000.00	 0°!	 100%	 -	 .35,000.00
53	 71 LS	 58,911.00	 0°	 100%	 '	 -	 58,911.00
54	 68 LS	 .15,536.00	 0°	 100%	 -	 15,536.00
55 . 78	 .	 40,168.53	 0%1	 95%1	 38,160.08



The Port Authority of New York and New Jers

241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Contract Number EWR-264003	 . Sheet	 3 of 3
Purchase Order No. UEWR264003

Approximate work performed to 	 10/31/2010
TYPE

PA 326
1-76

PaymentNo 47

I:	 TOTAL ESTIMATED AMOUNT 	 ESTIMATE OF WORK PERFORMED	 TOTAL AMOUNTS
ORDER

Na PACC TYPE TOTAL ESTIMATED AMOUNT	 THIS ESTIMATE PAID TO DATE 	 THIS ESTIMATE	 TO DATE
56 30 LS	 190000.00	 0%	 100%	 -	 190,000.00
57 54 T&M	 276,822.20	 0%	 94%	 3,157.94	 259765.66
58 50 T&M	 21.3,021.30	 0%	 95%	 -	 . 202,384.67
59	 75 LS •	 4,619.00	 0%	 100%	 -	 4,619.00
60 36 T&M	 7,932.77	 0% 	 95%	 -	 7,536.12
61	 79 LS	 52,965.00	 0% 	100%	 -	 52,965.00
62 32 T&M	 93,934.32	 0% 	 00%	 -	 93,934.32

.63	 33 LS	 .	 9,974.00	 0% 	100%	 -	 9,974.00
64	 55 LS	 .	 46,052.00	 0% 	100%	 -	 46,052.00
65 69 T&M	 32,883.75	 0%	 95%	 -	 31,239.55
66 74 LS	 34,149.00	 0%	 100%	 -	 34,149.00
67 84 LS	 42,656.00	 0°	 100%	 -	 42,656.00
68	 90 LS.	 21,293.00	 0°	 .	 100%	 -	 21293.00
69	 89 LS	 .	 13,907.00	 0°	 100% 	 .	 13,907.00
70 85 LS	 20,865.00	 .	 0°	 100%	 -	 20,865.00
71	 88 T&M	 122,612.28	 00!	 89%	 -	 10935345
72	 66 LS	 12,045.00	 0°	 100%	 -	 12,045.00
73 95 LS	 5,036.00 	 100%	 -	 5,036.00
74	 93 LS	 31,851.00	 0°!	 100%	 -	 31,851.00
75 92 T&M	 48,314.24	 0°	 95%	 -	 .	 45,898.52
76 57 LS	 28,000.00	 op	 100%	 -	 28,000.00
77	 97 LS	 29619.00	 0°	 100% 	 29,619.00
78 .103 LS	 10,780.00	 0°!	 100%	 -	 10,780.00
79 36 T&M	 29,264.65	 0°	 95%	 -	 27,194.01
80	 87 LS	 .	 25,152.00	 0°	 100%	 .	 -	 25,152.00
81	 77 LS	 52,000.00	 0°	 100%	 -	 52,000.00
82 106 LS	 9,974.00	 0°!	 100%	 -	 9,974.00
83 100 T&Ni	 12,981.18	 0%	 94%	 -	 12,200.93
84 96 LS	 20,865.00	 0°	 100%	 -	 20,865.00
85 98 LS	 9,442.00	 00	 100%	 -	 9,442.00
86 104 LS	 55,310.00	 0°	 100%	 -	 55,310.00
87 109 LS	 21,992.00	 0°	 100%	 -	 21,990
88 99 T&M	 0.00	 0°	 0%
89 10 T&M	 80,058.50	 0°!	 .	 100%	 15,695.501	 80,058.50
90 10 T&M	 20,309.81	 0°	 95%	 -	 19,301.79
91	 81 LS	 26,311.00	 00	 100%	 -	 26,311.00
92 115 LS	 20,962.00	 0°! .	 100%	 -	 20,962.00
93 112 LS	 72,118.00	 00	 .100%	 . -	 72,118.00
94 114 LS	 15,924.00	 0°	 100%	 -	 15,924.00
96 113 LS	 24,954.00	 00	 100%	 -	 24,954.00
97 111 LS	 72,835.00	 0°!	 100%	 -	 72,835.00
98 117 LS	 20,972.00	 0°	 100%	 -	 20,972.00
99 - 94 LS	 26,583.00	 0°!	 100%	 -	 26,583.00
Oo 113 LS	 19,417.00	 0°	 100%	 - .	 19,417.00
O1 110 LS	 59,745.00	 00	 100% .	 -	 59,745.00

102 107 T&M	 46,694.43	 0%	 87%	 8,964.32	 41,413.27
03 119 T&M	 '. 846.03	 95%	 95%	 798.98	 798.98
04 120 LS	 24,187.00	 0%	 100% 	 24,187.00
05 118 LS	 12,560.00	 100%	 100%	 12,560.00	 12,560.00
06 91 T&M	 6,394.84	 95%	 95%	 6,07511	 6,075.11

AMOUNTS CARRIED FORWARD . 47,251.85 	 5,301,931:77,..
/



I.

CONTINUATION SHEET	 AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 -	 47

Contractor's signed certification is attached.	 APPLICATION DATE: -	 11109/10

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 10/31/10

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 6725R47
A	 B	 .0	 D	 E	 F	 0 	 H

Tffii	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 * C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)

	

•	 (D + E)	 (NOT IN	 TO DATE
-	 .	 D ORE)	 (D+E+F)

I GENERAL CONDITIONS	 2,157,943.00	 2,114,784.00	 -	 2,114,784.00	 98.00%	 43,159.00
2 GENERAL CONSTRUCTION 	 2,135,797.00	 2,093,081.08	 -	 2,093,081.08	 98.00%	 42,715.92
3 MOBILIZATION	 150,000.00	 150,000.00	 -	 150,000.00	 100.00%	 -

•	 . 4 TEMPORARY PARTITIONS
1 Temp. Ramp Submittal	 6,000.00	 6,000.00	 .	 -	 6,000.00	 100.00%	 -

Temp. Wall Submittal	 .	 6,000.00	 6,000.00	 -	 .	 6,000.00	 100.00%	 -	 -
Construct Temp. Ramp	 40,000.00	 40,000.00	 -	 -	 40,000.00	 100.00%	 -
Layout Temp. Partitions	 2,000.00	 2,000.00	 -	 2,000.00	 100.00%	 -

Construct Temp. Partitions 	 200,000.00	 200,000.00	 -	 . .	 200,000.00	 100.000%	 -
Construct BI Lobby temp. Passageway	 175,000.00	 175,00600	 -	 17500000	 100.00%	 -
Mid level Temp. Partitions	 2,000.00	 2,000.00	 -	 2,000.00	 100.00%	 -
Construct. Temp. Partitions	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -

2 layout Temp. Partitions	 .	 2,000.00	 2,000.00	 .	 .	 2,000.00	 100.000/6	 -
Construct Temp. Partitions Ext.	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%	 -

B2 Construct. Temp. Partitions	 60,000.00	 60,000.00	 -	 60,000.00	 100.009/6
Construct. Temp. Partitions	 75,000.00	 75,000.00	 75,000.00	 100.00%	 -
Relocate Temp. Partitions East Ticketing	 .	 75,000.00	 75,000.00	 75,000.00	 100.00%	 -
Construct Temp. Partitions 	 30,000.00	 30,000.00	 -. . .	 30,000.00	 100.00%	 -
Construct. Temp. Partitions Nse	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
Construct. Temp. Partitions Sse	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -
Temp. Partitions for Service Escalator 	 30,852.00	 30,852.00	 -	 30,852.00	 100.00%	 -
Construct.Upper Level Temp. Partitions	 35,852.00	 35,852.00	 . .	 35,852.00	 100.00%
Temp. Partitions for Service Elevators 	 .	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 -
Construct Temp. Partitions	 .	 50,000.00	 50,000.00	 - .	 50,000.00	 100.00%	 -
Construct Temp. Partitions	 50,000.00	 50,000.00	 - .	 50,000.00	 100.00%
Construct. Temp. Partitions 	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
Construct Temp. Partitions ML BI North	 26,324.00	 26,324.00	 - .	 26,324.00	 100.00%	 -
Construct Temp. Partitions ML	 26,324.00	 26,324.00	 -	 26,324.00	 100.00%	 -

- -	 -	 Construct. Temp. Partitions ML BI South 	 26,324.00	 26,324.00	 -	 26,324.00	 100.000%
- •__	 .............-	

. SUB TOTALS	 5,602,416.00	 51516,541.08	 -	 0.06.i6541 08	 .•S5,87492-- .

- Users may obtain validation of this document by requesting of the license a completed AlA Document D4111 - Certification of Document's Authenticity

Page 1of2l



1'f'iMTIMI IATUM	 AlA DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractor's signed certification is attached
	

APPLICATION DATE:	 11/09/10

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 10/31110

Use Column Ion Contracts where variable retainage for line items may apply.	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRI-I INV. NO	 - 6725R47

Al	 B	 I	 c	 I
	

G 	 H
TOTAL	 BALANCE

• NO.	 PRESENTLY
	

COMPLETED	 (G -QC)	 TO FI11SH
APPLICATION	 STORED

	
AND STORED	 (C -(3)

(D+E)	 (NOT IN
	

TO DATE

	

DORE)
	

(D+E+F)
Construct. Temp. Partitions UL 	 26,324.00	 26,324.00	 -	 26,324.00	 100.00%	 -

5	 SELECTIVE / DEMOLI'rITON	 .	 975,000.00	 975,000.00	 -	 975,000.00	 100.00%	 -
6 ASBESTOS ABATEMENT 	 200,000.00	 200,000.00	 -	 200,000.00	 100.00%	 -
7	 LEAD ABATEMENT	 .	 . 589,750.00	 589,750.00	 -	 589,750.00	 100.00%	 -
8	 SITEWORK	 .	 194,000.00	 194,000.00	 -	 194,000.00	 100.00%	 -
9 SHORING	 . 107,944.00	 107,944.00	 -	 107,944.00	 100.00%	 -
10 M1I'1 PILES	 956,000.00	 956,000.00	 -	 956,000.00.	 100.00%	 -
Ii PAVEMENT MARKINGS	 3,500.00	 3,500.00	 -	 3,500.00	 100.00%	 -
12, FENCES AND GATES	 60,200.00	 60,200.00	 -	 60,200.00	 100.00%	 -
13 TRAFFIC CONTROL MALNTRNANCE .	 25,000.00	 25,000.00

	
25,000.00	 100.00%	 -

14 CAST-IN-PLACE CONCRETE
Remove Fill From Term. B	 .	 278,594.00	 278,594.00	 -	 278,594.00	 100.00%	 .

Cast in Place Concrete Submittal 	 5000.00	 5,000.00	 -	 5,000.00	 100.00%
1.2 Lobby & EIIE2 Escalators

Construct Spread Footings 	 21,233.00	 21,233.00	 -	 21,233.00	 100.001/6, 	-
Concrete Pile Caps & Pits	 .	 54,489.00	 . 54,489.00	 -	 54,489.00	 100.00%	 -
New Concrete Ext Stub Walls & Grade Beams 	 27,814.00	 27,814.00	 -	 27,814.00	 100.00%	 -
Slab on Grade	 394,124.00	 394,124.00	 -	 394,124.00	 100.00%	 -
New Concrete Sidewalk at Frontage	 84,879.00	 84,879.00

	
84,879.00	 100.00%	 -

Concrete Topping	 97,819.00	 97,819.00	 -	 97,819.00	 100.00%	 -
1.6 South Generator Conduit under Road

Sitework Concrete Restoration 	 32,174.00	 32,174.00	 -	 32,174.00	 100.00%	 -
2.1 North End of B2	 .

New Concrete Sidewalk at B2 Norh Frontage 	 43,624.00	 43,624.00	 -	 43,624.00	 100.00%	 -
2.2 South End of B2

New Concrete Sidewalk at B2 South Frontage	 32,909.00	 32,909.00	 -	 32,909.00	 100.00%	 -
Construct Slab on Grade 	 25,429.00	 25,429,00	 -	 25,429.00	 100.00%	 -

2.3 Baggage Claim Area & Offices
Place Concrete Pad for AHU N7	 .	 7,969.00	 7,969.00	 -	 -	 7,969.00	 100.00%

SUB TOTALS 	 _4.243.775.00	 -	 4,243.775.00	 ._	 .1O.00	 0 0	 4,243,775.00	 0.00

Users  may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certifi tion of Documents Authenticity

Page 2of2l	 . -



CONTINUATION SHEET 	 AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 47

Contractor's signed certification is attached 	 APPLICATION DATE:	 11/09/10•

In tabulations below, amounts are stated to the nearest dollar. 	 .	 PERIOD TO:	 -	 10/31/10

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRI-1 Job 2034

	

VRH [NV. NO	 6725R47
A	 -	 B	 C	 D	 E	 F	 G 	 •1-1

ITEM 	 .	 DESCRIPTION OF WORK .	 SCHEDULED	 WORK COMPLETED	 . MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D + E)	 (NOT IN	 TO DATE

0 ORE)	 (D+E-4-F)
Concrete Pile Caps	 50,004.00	 50,004.00	 -	 50,004.00	 100.00%
New Concrete Stub Wall	 26,609.00	 26,609.00	 -	 26,609.00	 100.00%	 -.
Slab on Grade (&AHU Pads) 	 664,959.00	 664,959.00	 -	 664,959.00	 100.00%	 -
D East - Concrete Masonry Restoration 	 9,294.00	 9,294.00	 -	 -	 9,294.00	 100.00%	 -
New Concrete Sidewalk @ Frontage	 51,199.00	 51,199.00	 -	 .	 -	 51,199.00	 100.00%	 -
Concrete Topping	 .	 161,184.00	 161,184.00	 -	 161,184.00	 100.00%	 -

2.5 South Substation Area & Corrider.	 .
Concrete Pile Caps	 .	 44,769.00	 44,769.00	 - .	 44,769.00	 100.00%	 -
Slab on Grade	 102,249.00	 102,249.00	 --	 . .	 102,249.00	 100.00%
Concrete Topping	 29,179.00	 29,179.00	 -	 .	 29,179.00	 100.00%	 -

2.10 Curb Joint Between 1-22 ml	 .-
Place New Concrete for New Drainage Trough 1	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 2 	 57,824.00	 . 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 3	 57,824.00	 57,824.00	 -	 .	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 4 . 	 57,824.00	 57,824.00	 .	 -	 .	 57,824.00	 100.00%
Place New Concrete for New Drainage Trough 5 '	57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 6 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 7 	 .	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trugh 8 	 57,824.00	 57,824.00	 - -	 -	 -	 57,824.00	 100.00%	 -

2.12 Service Elevators. -	.
Elevator Pit Pilecaps Concrete	 14,759.00	 14.759.00.	 -	 14,759.00	 100.00%	 -
Elevator Pit Coticrte Slab & Wails	 .	 34,234.00	 34,234.00	 -.	 34,234.00	 100.00%	 -

2.13 ES Escalator & lnflIl Slab
Concrete Slab on Metal Deck at in/ill 	 70,744.00	 70,744.00	 -	 70,744.00	 100.00%	 -

3.1 North Substation, Generator Emer. Switchgear
Construct Concrete Generator Pad 	 16,434.00	 16,434.00	 -	 16,434.00	 100.00%	 -	 -

3.4 Final 01 Lobby, Escalators E3/E4
Construct Spread Footings	 36,114.00	 36,114.00	 -	 .	 36,114.00	 100.00%	 -
Construct PileCaps at Elevator & Escalator Pita 	 70,179.00	 70,179.00	 -	 70,179.00	 100.00%	 -	 -. -
Final Slab on Grade at South Sector 	 146,154.00	 146,154.00	 -	 146,154.00. 100.00%	 -

-	 Concrete Topping	 - -	 - 	 53,469.001	 53,469.00	 --	 - -	 -- -	 53,469.00 I 100.00% I--	 -

SUB TOTALS	 2,044,12.5.001-	 2,044,125.00	 0.00	 0.00	 2,044,125.00	 -	 0.00

-	 Users may obtain validation of this document by requesting of the license a Completed AlA Document 0401 - Certification of Document's Authenticity

- 	 Page 3of2l



CONTINUATION SHEET	 AlA DOCUMENT G703

	MA Document 6702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 47

Contractor's signed certification is attached. 	 APPLICATION DATE: 	 11/09/10

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 10/31/10

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 ARCHITECTS PROJECT NO: . VRH Job 2034

	

VRH INV. NO	 6725R47
A	 B	 C	 D	 E	 F	 G 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 .	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0— C)	 TO FINISH

	

APPLICATION	 .	 STORED	 AND STORED	 (C - G)
(D ± E)	 (NOT IN	 TO DATE

DORE)	 (D+Ei-P)
3.5 BI-IS Belt 1b4,MER4, Loading Dock CIg

Concrete Housekeeping Equip. Pads MER #4 	 9,249.00	 9,249.00	 -	 9,249.00	 100.000/6	 -
3.10 South Generator/ Sitework

South Generator Concrete Foundations/Slab	 173,189.00	 173,189.00	 -	 173,189.00	 100.001/6	 -
Construct Concrete East Wall 	 46,463.00	 46,463.00	 -	 46,463.00	 100.00%

15 UNIT MASONRY	 334,000.00	 331,320.00	 2,680.00	 334,000.00	 100.00%
16 STRUCTURAL STEEL	 877,324.00	 877,324.00	 -	 877,324.00	 100.009/6	 -
17 MISCELLANEOUS STEEL

Misc steel Submittal 	 18,898.00	 18,898.00	 - .	 18,898.00 ' 100.00%	 -
Fab Misc Steel Drainage Trough	 32,000.00	 32,000.00	 -	 32,000.00	 100.00%	 -
Fab Steel Stair 	 21,031.00	 21,031.00	 -	 21,031.00	 100.009/6

1.2 Lobby& EIIE2 Escalators
Install Steel Stair 6 I 	 85,000.00	 85,000.00	 -	 85,000.00	 100.00%	 -,

2.3 Baggage Claim Area
Misc Steel Framing at CW Loc 	 302,223.00	 302,223.00	 -	 . . -	 - 302,223.00	 100.009/6	 -

Tube Steel at Baggage Offices 	 -	 8,198.00	 8,198.00	 - .	 .	 8,198.00	 100.00%
2.t0 Curb Joints Between 1-22 ML	 -	 -

Install Misc Steel Drains Trough #1 	 32,375.00	 32,375.00	 -	 .	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough 42	 32,375.00	 32,375.00	 -	 32,375.00	 100.009/6
Install Misc Steel Drains Trough 43 	 32,375.00	 32,375.00	 -	 32,375.00	 100-001/6	 -
Install Misc Steel Drains Trough #4 	 32,375.00	 32,375.00	 .	 -	 32,375.00	 100.00%	 -
Install Misc' Steel Drains Trough 45	 .	 32,375.00	 32,375.00	 -	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough 96	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough 47	 32,375.00	 32,375.00	 -	 -	 32,375.00	 I00.00%	 -
Install Misc Steel Drains Trough 48	 32,375.00	 32,375.00	 -	 32,375.00	 100.00% -	 -

3.9 Struct Mod'ns/Closures
Misc Steel/DeckClosure OHS Openings	 418,443.00	 418,443.00	 -	 418,443.00	 I00.009%	 -

18 ORNAMENTAL METAL -
I Ornamental /Glazed Elev. Enclosure Submittal 	 84,000.00	 84,000.00	 84,000.00	 100.00%	 -
2 Fab Ornamental /Glazed Elevators Enclosure 	 864,000.00	 864,000.00	 -	 864,000.00	 100.000/. l	-
3 Erect Ornamental Enclosure 	 452,000.00	 452,000.00	 . .	 452,000.00	 100.00%
4 Glazing at Elevator Enclosure 	 290,000.00	 246,500.00	 -	 -	 .	 . 246,500.00	 85.00%	 43,500.00

5 Misc.SS Fabiication's	 ------	 .	 310,000.00	 310,000.00	 -	 -.	 -	 310,000.00	 100.00%	 -- -

- SUB TOTALS	 4,585,018.00	 4,538,838700	 2,680.00	 0.00	
4541518.00I	

43,500.00!

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity	 -	 -
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CONTINUATION SHEET	 AlA DOCUMENT G703

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 APPLICATION NO:	 47

Contractor's signed certification is attached. 	 APPLICATION DATE: 	 11/09/10
In tabulations below, amounts are stated to the nearest dollar. 	 .	 .	 -	 PERIOD TO:	 - 10/31/10
Use Column I on Contracts where variable retainage for line items may apply.	 .	 ARCHITECTS PROJECT NO:	 . \'RH Job 2034

	

VRI-1 [NV. NO	 6725R47
A	 B	 .	 C	 I)	 j	 E	 -	 F	 G 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 . WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 ' VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0—C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C - G)

	

(0 I F)	 .	 (NOT IN	 TO DATE

	

D OR B)	 (D+E+F)

19 COLUMN COVERS	 . .	 730,000.00	 726,350.00	 -	 726,350.00	 99.50%	 3,650.00
20 EXPANSION CONTROL	 .	 132,210.00	 132,210.00	 -	 .	 132,210.00	 100.00%	 -
21 ARCHITECTURAL WOODWORK 	 74,400.00	 74,400.00	 -	 .	 74,400.00. 100.00%	 -
22 WATERPROOFING	 .	 67,660.00	 67,660.00	 -	 67,660.00	 100.00%	 -
23 EXTERIOR INSULATION & FINISH 	 187,000.00	 187,000.00	 -	 .	 187,000.00	 100.00%	 -
24 FIREPROOFING	 50,000.00	 49,000.00	 1,000.00 '-	 50,000.00	 100.00%	 -
25 METAL DOORS & FRAMES	 121,000.00	 121,000.00	 -	 .	 '	 121,000.00	 100.00%	 -,
26 OVERHEAD COILING DOORS 	 1I,850.00	 1I,850.00	 -	 11,850.00	 100.00%	 -
27 GLAZING	 .. .

Window Wall & Glazing Submittal	 .	 20,294.00	 20,294.00	 -	 -	 20,294.00	 100.00% -	 -
Metal Glass Guardrails Submittal 	 23,794.00	 23,794.00	 -	 23,794.00	 100.00%	 -
Crystal Panels Submittal 	 17,794.00	 17,794.00	 -	 17,794.00	 100.00%
FabCrystal Panels	 67,794.00	 67,794.00	 -	 67,794.00	 100.00%	 -
Fab.Metal Glass Guardrails Mid-Level BI&B2 	 11,544.00	 11,544.00	 -	 11,544.00	 100.00%
Fab. Vestibule Storefront Lower Level B-2 	 '	 1,794.00	 1,794.00	 - .	 1,794.00	 100.00%	 -
Fab.Curtain Wall for Lower-Level Baggage 	 11,794.00	 18,794.00	 .	 -	 11,794.00	 300.00%	 -.
Fab. Vestibuté Storefront Lower Level B-I	 '	 8,794.00	 11794.00	 . -	 - 1,794.00	 100.00%	 -
Fab.Metal Glass Guardrails Mid-Level B! E3/4 	 11,544.00	 11,126.00	 -	 .	 11,126.00	 60.00%	 7,418,00

1.2 BI Lobby inc.E-l/E-2 Escalators
Field Measure for Vestibute Storefront 	 .	 4,794.00	 4,794.00	 -	 ,	 4,794.00	 100.00%	 -
Install Vestibute Storefront 	 75,294.00	 75,294.00	 . -	 75,294.00	 100.00%	 -
Install Automatic Doors at Vestibule 	 91,794.00	 91,794.00	 - .	 91,794.00	 100.00%	 -
Crystal Glass Wall Panels	 ,	 97,794.00	 97,794.00	 -	 97,794.00	 100.00%	 -

	

1.4 El&E2 Escalators Stair& Guardxail,ML	 .	 -	 .	 --	 0.00%	 -
Field Measure Template for Guardrails(El/E2) 	 6,794.00	 ' 6,794.00	 '-	 6,794.00	 100.00%	 -
Fab.Metal Glass Guardrails (EIfE2) 	 92,794.00	 92,794.00	 -	 .	 92,794.00	 100.00%	 -

2.1 North Lad ofB-2
Field Measure for B2 Vestibule Storefront 	 4,794.00	 4,794.00	 -	 4,794.00	 100.00%	 -
Istall North B2 Vestibule Storefront	 .	 50,794.00	 50,794.00	 -	 50,794.00	 300.00%	 -
Install Automatic Doors at B2 Vestibute	 '	 50,794.00	 50,794.00	 -	 ,	 .	 '	 50,794.00	 100.00%	 -

-	 -	 Crystal Glass Wall Panels 	 -	 -	 .	 172,794.00	 172,794.00	 .	 -	 . .	 172,794.00	 100.00%	 -

2.1 South End ofB-2 	 .	 .
[stall South B2 Vestibule Storefront 	 ' .	 33,794.00	 33,794.00	 -	 .	 ' 33,794.00	 300.00%	 -

	

SUB TOTALS ,.	 , 2,266,500.00	 2,254,43200	 1,000.00	 0.00	 2,255,432.00	 -	 11,068.00

' -	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

Page 5 of 21



	APPLICATION NO:	 47'

	APPLICATION DATE:	 11/09/10

	PERIOD TO:	 10/31/10

	

ARCHITECTS PROJECT NO: 	 VRi{ Job 2034

	

VRHINV.NO -	 6725R47
G H

TOTAL	 BALANCE

	

COMPLETED	 (G—C)	 TOFINISH

	

AND STORED	 (C - G)
TO DATE
(D-fE+F)

	

50794.00	 100.00%	 -

	

14,794.00	 100.00%

	

5,794.00	 10000%	 -

	

83,794.00	 100.00%	 -

	

51,294.00	 100.009/6 	-

	

104,794.00	 100.00%	 -

	

152,794.00	 100.00%

	

.., ,,..•..,.,	 ,-,,, ,.,.',',	 -	 69,794.00	 100.00%	 -
2.7 North Side of B 2 Lobby ML

Metal/Glass Guardrails North Side Escalators	 47,794.00	 47,794.00	 -	 47,794.00	 100.00%
2.7 South Side of 82 Lobby ML	 .

Metal/Glass Guardrails South Side Escalators	 47794.00	 47,794.00	 -	 .	 47,794.00	 100.00%	 -
3.2 Final B2 Lobby	 .

Crystal Glass Wall Panels 	 .	 52,794.00	 52,794.00	 -	 52794.00	 100.00%
3.4 Final BI Lobby Escalators E3,E4 Eievsl/2

Crystal Glass Wall Panels 	 240,794.00	 156,516.00	 5,000.00	 161,516.00	 67.08%	 79,278.00
3.4 Final BI Lobby Escalators E3,E4 ElevsI/2

Field Measure Template for Guardrails(E31E4) 	 6,794.00	 6,794.00	 -	 6,794.00	 100.00%	 -
Install Metal Glass Guardrails (E31E4) 	 122,798.00	 -	 .	 -	 0.00%	 122,798.00

28 DRYWALL
Fab. GFRG Panels Mid-Level BI & B2 	 60,852.00	 60,852.00	 -	 60,852.00	 100.00%	 -
Fab. GFRG Panels Mid-Level 81 E3/E4 	 60,852.00	 60,852.00	 -	 60,852.00	 100.00%	 -

I Install Exterior Metal Ceiling over Sidewalk	 .	 35,852.00	 35,852.00 .	 .	 -	 35,852.00	 100.00%	 -
Partition Construction	 .	 45,852.00	 45,852.00	 -	 45,852.00	 100.00%	 - -
Construct. Cement Board Soffits over Sidewalk 	 29,852.00	 29,852.00	 -	 .	 .	 29,852.00	 100.00%	 -
Vestibule Ceiling	 45,852.00	 45,852.00	 .	 -	 .	 .	 45,852.00	 100.00%	 -
Drywall Ceilings and Soffits 	 29,852.00	 29,852.00	 -	 29,852.00	 100.00%
Metal Pan Ceilings	 505,852.00	 505,852.00	 -	 .	 505,852.00	 100.00%	 -
Stud Framing for MER# 143 	 35,852.00	 '	 35,852.00	 -	 .	 35,852.00	 100.00%

	

35,52.00	 35,52.UU	 -	 35,852.00 1 100.00%]-

-	 SUB TOTALS	 1,939,140.00	 11732,064.00	 .	 5,000.00	 0.00	 1,737,064.00	 202,076.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 -Certification of Document's Authenticity

CONTINUATION SHEET 	 AlA DOCUMENT G703

kIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
:onhractor's signed certification i attached.	 - -

n tabulations below, amounts are stated to the nearest dollar.

Jse Column I on Contracts where variable retainage for line items may apply.

E

NO.	 VALUE
	 OM PREVIOUS	 THIS PERIOD	 PRESENTLY

	

APPLICATION	 STORED
(tJ+E)	 (NOT IN

DORE)
Install Automatic Doors at South B2 Vestibute 	 50,794.00	 50,794.00	 -

2.3 Baggage Claim Area
Remove Crystal Panels 	 14,794.00	 14,794100	 -
Field Measure for Curtain Wall Fabricaton 	 5,794.00	 .	 5,794.00
Install Curtain Wall Metal	 83,794.00	 83,794.00	 -
Install Curtain Wall Glazing 	 51,294.00	 51,294.00	 -
Stainless Steel & Glazing at Baggage Office 	 104,794.00	 104794.00	 -
Crystal Glass Wall Panels	 152,794.00	 152,794.00	 -

2.6 East 1/2 Ticketing Area Oversize Bag

Page 6 of 21



CONTINUATION SHEET

Install Framing for Soffit/Fascia El/E2
Install GFRG Panels EIIE2

2 Partition Layout ,Top & Bottom Track-Wet Areas
Stud Framing & Blocking -Wet Areas
Drywall-Wet Areas
Wet Ticketing- New Partitions
Ceiling Construction For North B2 Vestibule
WT Drywall Ceilings
WT Suspended Ceilings
WT Metal Pan Ceilings
Ceiling Construction B2 Vestibule
Drywall Ceilings & Soffits
Suspended Ceilings
Metal Pan Ceilings
Install Exterior Metal Ceiling over Sidewalk
Metal Stud & Drywall Baggage Offices
Drywall Soffits & Ceilings
Metal Pan Ceiling Construction
Ceiling at South Corridor
ET New Partition
ET Drywall Ceilings & Soffits
ET Suspended Ceilings
ET Metal Pan Ceilings
Framing for Soffit/Fascia North Side Escalators
Install GFRG Panels NSE
Framing for Soffit/Fascia South Side Escalators
Install GFRG Panels SSE
Mid Level Partitions
Construct Drywall Partitions Escalator E5
Plaster ES
Elevator Shal!Constrctron

Users may obtain validation of this document by

AlA DOCUMENT G703

	APPLICATION NO:-	 47

-	 APPLICATION DATE:	 11/09/10

	

PERIOD TO:	 10/31/10

-

	

ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRH NV. NO	 6725R47
F	 G 	 H

_______	 MATERIALS	 TOTAL	 %	 BALANCE
VALUE	 TEOM PREViOUS	 THIS PERIOD - PRESENTLY	 COMPLETED	 (0— C)	 TO FINISH .

	

APPLICATION	 STORED	 AND STORED	 (C -0)
(O+E)	 -	 .	 (NOTIN	 TO DATE

	

0 ORE)	 (D+E+F)
29,852.00	 29,852.00	 -	 29,852.00	 100.00%	 -
30,852.00	 30,852.00	 - .	 30,852.00	 100.00%	 -

147,852.00	 147,852.00	 -	 147,852.00	 100.00%	 -
147,852.00	 147,852.00	 -	 .	 -	 147,852.00	 100.00%	 -
147,852.00	 147,852.00	 -	 -	 147,852.00	 100.00%	 -
147,852.00	 -	 147,852.00	 -	 147,852.00	 100.00%
147,852.00	 147,852.00	 -	 -	 147,852.00	 100.00%	 -
75852.00	 -	 -75,852.00	 -	 -	 75,852.00	 100.00%	 -
35,852.00	 35,852.00	 -	 .35,852.00	 100.00%	 -

155,852.00	 155,852.00	 -	 -	 155,852.00	 100.00%	 -
125,852.00	 125,852.00	 -	 125,852.00	 100.00%	 -	 -
75,852.00	 75,852.00	 -	 75,852.00	 100.00%	 -
30,852.00	 30,852.00	 -	 -	 30,852.00	 100.00%	 -	 -

405,852.00	 405,852.00	 -	 .	 -	 405,852.00	 100.00%	 -
105,852.00	 104,096.00	 -	 - 104,096.00	 98.34%	 1,756.00
55,852.00	 55,852.00	 -	 55,852.00	 100.00%	 -	 - -
55,852.00	 55,852.00	 -	 55,852.00	 100.00%	 -

155,852.00	 155,852.00	 -	 155,852.00	 100.001/6	 -
80,852.00	 78,511.00	 -	 78,511.00	 97.10%	 -	 2,341.00
55,852.00	 55,852.00	 -	 - 55,852.00	 100.00%	 -
55,852.00	 55,852.00	 -	 -	 -	 55,852.00	 100.00%	 -
55,852.00 -	 55,852.00	 -	 55,852.00	 100.00%	 -

105,852.00 -	 105,852.00	 -	 105,852.00	 100.00%	 -
30,852.00	 30,852.00	 -	 30,852.00	 100.00%	 -
45,852.00	 45,852.00	 -	 -	 - 45,852.00	 100.00%	 -
65,852.00	 65,852.00	 - .	 65,852.00	 100.00%	 -

-	 35,852.00	 35,852.00	 .	 -	 35,852.00	 100.001/6	 -
75,852.00	 75,852.00 -	 -	 -	 .	 -	 75,852.00	 100.00%	 -	 - -
30,852.00	 30,852.00	 -	 30,852.00	 100.00%	 -

168,204.00	 142,973.00	 -	 -	 142,973.00	 85.001/.	 -	 25,231.00

	

- 30,652.00 --- -30,652.00 	 . .	 - -=	 30,52.0O	 100.00%	 - -

2,917,764.00	 2,888,436.00	 0.00 -	 0.00	 2,888,436.00	 -	 29,328.00

luesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

A Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
nilactor's signed certification is attached. 	 -

tabulations below, amounts are stated to the nearest dollar.

e Column I on Contracts where variable retainage for line items may apply.

A	 B	 C	 •D
-EM	 DESCRIPTION OF WORK	 SCHEDULED	 V

NO.

Page 7of2l	 .



CONTINUATION SHEET
	

AlA DOCUMENT G703

	UA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 47
:ontractor's signed certification is attached. 	 APPLICATION DATE:	 11/09/10
n tabulations below, amounts are stated to the nearest dollar.	 PERIOD TO:	 10/31/10
.Jse Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRI-1 Job 2034

	

VRI-1 INV. NO	 6725R47
A	 B	 C	 I	 G 	 H

	

________	 TOTAL	 . '4	 BALANCE
NO.	 .	 .	 .	 ,.	 VALUE	 . FROM PREVIOUS	 TI{tSPERIOD	 PRESENTLY	 COMPLETED	 .(G-C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)

-	 .	 .	 (D+E)	 . .	 (NOT IN	 .	 TO DATE

	

D ORE)	 (D+Ei-F)
Drywall Soffits & Ceilings	 .	 25,852.00	 24,559.00	 -	 24,559.00	 95.00%	 1,293.00
Suspended Ceilings 	 25,852.00	 23,267.00	 -	 23,267.00	 90.00%	 2,585.00
Metal Pan Ceilings	 93,204.00	 62,282.00	 -	 62,28200	 66.82%	 30,922.00
Ceiling at BI -IS	 .	 .	 45,852.00	 45,852.00	 -	 .	 45,852.00	 100.00%	 -
Partition Construction	 25,852.00	 23,267.00	 -	 23,267.00	 90.00%	 2,585.00
Drywall Ceiling & Soffits	 55,852.00	 50,267.00	 -	 50,267.00	 90.00%	 5,585.00
Metal Pan Ceiling Loading Dock	 .	 55,852.00	 27,926.00	 -	 .	 27,926.00	 50.00%	 27,926.00
Install Framing for Soffit/Fascia E31E4 	 .	 55,852.00	 55,852.00	 .	 55,852.00	 100.00%
Install GFRG Panels E31E4	 25,038.00	 18,779.00	 6,259.00	 25,038.00	 100.00%	 -

29 TILES	 .	 49,590.00	 49,590.00	 -	 49,590.00	 100.00%	 -
30 TERRAZZO	 .

1.2 B! Lobby including El-2 Escalators	 230,821.00	 230,821.00	 -	 230,821.00	 100.00%	 -
2.1 West Ticketing	 226,993.00	 226,993.00	 -	 226,993.00	 100.00%	 -
2.2 South End of B2	 ,	 109,536.00	 109,536.00	 -	 109,536.00	 100.00%	 -
2.3 Baggage Claim Area & Offices	 680,241.00	 680,241.00	 -	 680,241.00	 100.00%	 -
2.6 East Ticketing	 97,311.00	 97,311.00	 -	 97,311.00	 100.00%	 -
3.2 Final B2 Lobby	 114,202.00	 114,202.00	 -	 114 ' 202.00 	 100.00%	 -
3.4 Final BlLobby Escalator E3-4, Elev.I,2	 222,180.00	 53,327.00	 13,327.00	 66,654.00	 30.00%	 155,526.00
3.12 5500 Concourse Level 9 (infill area)	 219,321.00	 219,321.00	 -	 219,321.00	 100.00%
3.12 5510 Replace existing Concourse Level finish	 59,395.00	 59,395.00	 -	 59,395.00	 100.00%	 -

31 CARPET	 23,903.00	 23,903.00 .	 -	 23,903.00	 100.00%	 -
32 PAINTING	 .	 159,600.00	 151,620.00	 -	 151,620.00	 95.00%	 7,980.00
33 TOILET COMPARTMENTS	 27,840.00	 27,840.00	 -	 27,840.00	 100.00%	 -
34 WALL & CORNER GUARDS	 -	 44,500.00	 44,500.00	 .	 -	 44,500.00	 100.00%	 -
35 SIGNAGE	 300,000.00	 .. 270,000.00	 -	 270,000.00	 90.00%	 30,000.00
36 FIRE EXINGUISHERS & CABINETS 	 2,225.00	 2,225.00 .	 .	 -	 2,225.00	 100.00%	 -
37 FLOOR MATS & FRAMES 	 .	 21,910.00	 21,910.00	 -	 21,910.00	 100.00%	 -
38 ELEVATORS

Service Elevators Submittal	 .	 14,000.00	 14,000.00	 -	 14,000.00	 100.00%	 -
Passenger Elevators Submittal	 .	 .	 14,000.00	 -- 14,000.00	 -	 . .	 . .	 14,000.00	 100.00%	 -

-. -	
- Prôcute Service Elevators 	

- .......-
	 393,300.00	 393,300.00	 -	 393,300.00	 100.00%

- SUB TOTALS	 .	 3,420,074.00	 3,136,086.00	 19,586.00	 0.00	 3,155,672.00	 264,402.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT G703

IA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 47
ontractor's signed certification is attached. 	 -	 APPLICATION DATE: 	 11/09110
'tabulations below, amounts are stated to the nearest'dollar. 	 PERIOD TO:	 10/31/10
se Column I on Contracts where variable retainage for line items may apply. 	 .	 ARCHITECTS PROJECT NO: 	 VRJ-I Job 2034

	

VRH [NV. NO :	 6725R47
A	 B	 C	 D	 E	 F	 G	 ____	 H

TEM	 DESCRIPTION OF WORK	 ,SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 .	 ,	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 '	 -	 (C - G)
(D + E)	 (NOT El	 TO DATE

D ORE)	 .(D+E+P)
Procure Passenger Elevators 	 ,	 486,000.00	 218,700.00	 -	 - 218,700.00	 45.00%'	 267,300.00

2.12 Service Elevators ML
Decommission Exist Service Elevators 	 '	 13,800.00 '	 13,800.00	 -	 ,	 13.800,00	 100.00%
Selectsvve Demo Service Elevators Components 	 . 20,700.00	 20,700.00	 -	 20,700.00	 100.00%
Drill Elevator Jacklroles 	 .	 69,000.00	 69,000.00	 -	 69,000.00	 100.00%	 -
Elevator Rails	 '	 38,600.00	 , 38,600.00	 -	 38,600.00	 100.00%
Elevator Piston	 .	 69,000.00	 69,000.00	 -	 69,000.00	 100.00%
Elevator Roller Guides 	 4,800.00	 ,	 4,800.00	 -	 '	 '	 4,800.00	 100.00%	 -
Elevator Pump Unit 	 ,	 37,300.00	 37,300.00	 -	 37,300.00	 100.00%	 '-
Elevator Hydraulic Piping 	 '	 8,500.00	 8,500.00	 -	 8,500.00	 100.00%	 -
Elevator Oil & Oil Cooler 	 7,000.00	 ,	 7,000.00	 ,	 -	 7,000.00	 100.00%	 -
Elevator Traveling Cable ' 	 .	 11,200.00	 11,200.00	 -	 11,200.00	 100.00%	 -
Elevator Electrical Conduit	 .	 6,900.00	 '	 6,900.00	 -	 -	 6900.00	 100.00%	 -
Elevator Cab	 41,400.00	 41,400.00	 - ,	 41,400.00	 100.001/.
Elevator Limit Switches 	 9,800.00	 '	 9,800.00 '	 .	 -	 9,800.00	 100.00%	 -
Elevator Controller 	 47,000.00 '	 47,000.00	 '	 -	 47,00000	 100.00%
Elevator Door Operator	 11,900.00	 11,900.00	 -	 11,900.00	 100.00%
Elevator Dectector Edge & Inspection Station 	 '	 5,000.00	 5,000.00	 -	 5,000.00	 100.00%
Elevator Entrances	 -.	 . .	 '	 27,600.00	 . 27,600.00	 -	 ' 27,600.00	 100.00%
Elevator Car Station	 22,100.00	 22,100.00	 -	 22,100.00	 100.00%
Elevator Hall Buttons	 '	 -	 9,800.00	 9,800.00	 '	 --	 9,800.00	 100.00%	 -
Elevator Hoist Wire (multi Cable) 	 11,200.00	 ,	 11,200.00	 -	 .	 11,200.00	 100.00%
Elevator Testing	 11,200.00	 11,200.00	 -	 .	 11,200.00	 100.00%	 -

	

3.8 Escalators E3/E4 Elevators 1/2 ML 	 .
Drill Elevator Jacklroles 	 69,00000	 .	 '69,000.00	 -	 69,000.00	 100.00%	 -
Elevator Rails	 38,600.00	 ,	 38,600.00	 '	 ' 38,600.00	 100.00%
Elevator Piston '	 '	 69,000.00	 ,	 69,000.00	 '	 69,000.00	 100.00%
Elevator Roller Guides 	 4,800.00	 ' 4,800.00	 .	 4,800.00	 100.00%
Elevator Pump Unit	 37,300.00	 ,	 -	 37,300.00	 ,	 37,300.00	 100.00%
Elevator Hydraulic Piping 	 8,500.00	 -	 4,250.00 ...................4,250.00 , 50.00%	 - 4,250.00
ElevatorOil&OilCoolcr' 	 -----'	 '- -	 7,0OO.U0 	 .....	 -	 3,50O.00	 '------3,500.00 1	 56.00%1	 3,500.00-	
'	 SUB TOTALS	 , 1,204,000.00	 ' 771,500.00	 157,450.00	 0.00	 928,950.00 1	 275,050.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET
AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractor's signed certification is attached. 	 -

-	 In tabulations below, amounts are stated to the nearest dollar. 	 -
Use Column I on Contracts where variable retainage for line items may apply.

AlA DOCUMENT G703

	APPLICATION NO:	 47	 -

	

APPLICATION DATE: 	 11109110

	

PERIOD TO:	 10/31110

	

ARCHITECT'S PROJECT NO:	 VRH Job 2034

NO.	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)

	

(D+E)	 (NOT IN	 TO DATE
-	 .	 D ORE)	 (D+E+F)

Elevator Traveling Cable 	 11,200.00	 -	 -	 -	 0.00%	 11,200.00
Elevator Electrical Conduit 	 15,200.00	 -	 6,080.00	 6,080.00	 40.00%	 9,120.00
Elevator Cab	 82,800.00	 . -	 -	 0.00%	 82,800.00
Elevator Limit Switches	 9,800.00	 -	 -	 0.00%	 9,800.00
Elevator Controller 	 48,300.00	 .	 19,320.00	 19,320.00	 40.00%	 28,980.00
Elevator Door Operator	 .	 11,900.00	 -	 -	 0.00%	 11,900.00
Elevator Detector Edge & Inspection Station 	 10,500.00	 .	 -	 -	 000%	 10,500.00
Elevator Entrances	 30,400.00	 -	 .	 -	 0.00%	 30,400.00
Elevator Car Station	 22,100.00	 -	 - .	 0.00%	 22,100.00
Elevator Hall Buttons	 .	 9,800.00	 -	 -	 0.00%	 9,800.00
Elevator Hoist Wire ( Multi-Cable) 	 .	 .	 11,200.00	 -	 -	 0.00%	 11,200.00
Elevator Testing	 .	 -	 11,500.00	 -	 .	 .	 -	 0.00%	 11,500.00

39 ESCALATORS & MOVING WALKS
Escalators Submittal	 .	 14,000.00	 14,000.00	 -	 -	 14,000.00	 100.00%
Procure Escalators E1IE2 	 848,000.00	 848,000.00	 -	 848,000.00	 100.00%	 -
Procure Escalators E3/E4/E5 	 .	 1.380,400.00	 ,I,380,400.00	 -	 1,380,400.00	 100.00%

1.2 Lobby Ind EIIE2 Escalators
Escalators Mobilization 	 32,600.00	 32,600.00	 -	 32,600.00	 100.00%	 -
Escalators Set Up Rigging & Hoisting Equipment 	 38,700.00	 38,700.00	 -	 38,700.00	 100.00%	 -,
Load Escalators EIIE2 into Pocket	 27,000.00	 27,000.00	 -	 27,000.00	 100.00%
Construct and Test Escalators El/E2 	 .	 290,300.00	 290,300.00	 -	 .	 290,300.00	 100.00%	 -

2.11 ES Escalator (ML) 	 .
Escalator S Mobilization 	 14,000.00	 14,000.00	 .	 -	 .	 14,000.00	 100.001/6 	-
Escalators Set Up Rigging & Hoisting Equipment 	 19,000.00	 19,000.00	 -	 19,000.00	 100.00%	 -

Load Escalator ES into Pocket	 .	 12,000.00	 12,000.00	 -	 '.	 12,000.00	 100.00%	 -
Construction and Test Escalator ES	 141,000.00	 141,000.00	 -	 141,000.00	 100.00%	 -

3.4 Final BI Lobby Escalators E31E4 Elevs 1/2
Express Escalators Mobilization	 32,500.00	 32,500.00	 .	 -	 32,500.00	 100.00%	 -
Escalators Set Up Rigging & Hoisting Equipment 	 38,700.00	 38,700.00	 -	 38,700.00	 100.00%	 -

Load Escalators into Pocket 	 ..	 27,000.00	 27,000.00..	 ._... -._..	 _..	 - -.	 27000.110	 !Ofl.00%
Consunct and Test Escalators E34 	 290,288.00	 130,000.00	 -	 .130,000.00	 44.78%	 160,288.00

-	 SUB TOTALS	 .	 3,480,188.00	 3,045,200.00	 25,400.00	 0.001 	 3070600.00f	 .	 409,588.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 -Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

ontractor's signed certification is attached.	 --	 -	 APPLICATION DATE: 	 11/09/10

o tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 10/31/10

Jse Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

___________ 	 VRH INV. NO	 6725R47

	

A	 B	 C	 D	 E	 F	 G 	 H
ITEM	 DESCRIPTION OF WORK	 SCI{EDULED	 - WORK COMPLETED -	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 TILlS PERIOD	 PRESENTLY	 COMPLETED	 (G + C)	 TO FINISH

- APPLICATION	 STORED	 AND STORED	 (C - G)
-	 (D+E)	 (NOTIN	 TO DATE

- ________________________________________ -•	 _____________ ____________ 	 DORE)	 (D+E+F)
40 CONVEYORS

Gun Conditions -	 60,000.00	 -	 60,000.00	 -	 60,000.00	 100.00%	 -
Elec.Submittals 	 75,000.00	 75,000.00	 -.	 75,000.00	 100.00%	 -
Mech. Sumittals 	 75,000.00	 75,000.00	 -	 75,000.00	 - 100.00%	 -	 -	 -

	

-	 IBI Mech.Equip	 150,714.00	 150,714.00	 -	 150,714.00	 100.00%	 -	 - -
fBI Mech.Install	 135,714.00	 135,714.00	 - --	 135,714.00	 100.00%	 -	 -	 -	 -	 -
IB1 MCP Equip	 -15,000.00	 85,000.00	 -	 85,000.00	 100.00%
IBI EIec.Equip	 -	 15,000.00	 15,000.00	 -	 -	 15,000.00	 100.00% -	 -
fBI Elec Install - 	 140,714.00	 140,714.00	 -	 140,7 14.00	 100.00%	 -
1132 Mech.Equip 	 -	 -	 125,714.00	 125,714.00	 -	 -	 125,714.00	 100.000/6	 - -
lB2 Mech.Install - 	 125,714.00	 125,714.00	 -	 -	 125,714.00	 100.00%	 -	 -
1B2 MCP	 80,000.00	 80,000.00	 80,000.00	 100.00%	 -
1132 Elec Equip	 -	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -
1132 Elec Install	 -	 125,714.00	 125,714.00	 -	 .	 125,714.00	 100.00%	 -
1133 Mech.Equip -	 155,714.00	 155,714.00	 155,714.00	 i00.00°h	 -
1133 Mech.lflstaIl	 .	 -	 -160,714.00 -	 160,714.00	 160,714.00	 100.00%	 -
1133 MCP	 V	 - 	 80,000.00	 80,000.00	 80,000.00	 100.00%	 -

1133 Elec Equip	 -	 -	 10,000.00	 -	 10,000.00	 -	 10,000.00	 100.00%	 -
1B3 Elec Install	 90,000.00	 90,000.00	 90,000.00	 100.00%	 -
1134 Mech.Equip -	 -	 170,714.00	 170,714.00	 -	 170,714.00	 100.00%	 -
1134 Mech.[nstall 	 -	 195,714.00	 195,714.00	 -	 - 195,714.00	 100.00%	 -
1B4 MCP	 -	 115,714.00	 115,714.00	 115,714.00,	 100.00%	 -
1134 Elec Equip 	 -	 15,000.00	 15,000.00	 -	 -	 15,000.00	 100.00%	 -
1134 Elec Install 	 -	 -	 -	 155,714.00	 155,714.00	 155,714.00	 100.00%	 - --
OB Mech.Equip	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 - -
OB Mech.Install - 	 . 80,000.00	 80,000.00	 80,000.00	 100.00%
CD Mech.Equip	 235,716.00	 235,716.00	 -	 235,716.00	 100.00% -	 -
CD Mech.Lnstall - - 	 -	 V	 70,000.00	 70,000.00	 70,000.00	 100.00%	 -	 -

- CD /Deck Material	 -	 -	 135,716.00	 135,716.00	 135,716.00	 100.00%	 -
CD/ Deck Install 	 -	 .	 75,000.00	 - 75,000.00	 .	 75,000.00	 100.00%	 -	 -	 -	 -
CD/IBSSTi-irnMtil - -	 35,000.00	 35,000.00	 --	 ---------.. 35000,00	 100-00-/. -	 --	 =---.-	 --- -	 -

- - - -
	 SUB TOTALS	 3,040,000.00 -	 3,040,000.00	 0.00	 0.00	 3,040,000.00	 0.00

--	 - Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 	 -	 - -
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CONTINUATION SHEET	 AlA DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractor's signed certification is attached.
In tabulations below, amounts are stated to the nearest dollar. -	 -
Use Column I on Contracts where variable retainage for line items may apply.

	

APPLICATION NO:	 47

	

APPLICATION DATE:	 11/09/10

	

PERIOD TO:	 10/31/10
ARCHITECTS PROJECT NO: . VRH Job 2034

-	 VRI-1 (NV. NO	 6725R47
A	 B	 C	 D	 E	 .F	 0 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 .	 .	 VALUE	 FROMPREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0—C)	 TO FINISH

	

APPLICATION	 .	 STORED	 AND STORED	 (C - G)
(D+E)	 (NOT IN	 TO DATE

DORE)	 (D+E±F)
CD/lB SS Trim Install 	 30,000.00	 30,000.00	 -	 .	 30,000.00	 100.00%	 -
OD Door Equipment	 80,000.00	 80,000.00	 -	 .	 80,00000	 100.00%	 -
OD Door Install	 .	 30,000.00	 30,000.00	 -	 -	 .	 30,000.00	 100.00%
B Comm Network -Equip. 	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -
B Comm Network - Install 	 25,000.00	 25,000.00	 .	 .	 -	 25,000.00	 100.00%

41 FIRE PROTECTION	 .	 725,000.00	 713,250.00	 -	 713,250.00	 98.38%	 11,750.00
42 PLUMBING .	 525,000.00	 519,750.00	 -	 519,750.00	 99.00%	 5,250.00
43. HVAC	 .	 .

1-IVAC Equipment Submittal 	 50,000.00	 50,000.00	 - .	 50,000.00	 100.00%	 -
HVAC Ductwork Shop Drawings Submittal 	 60,000.00	 60,000.00	 -	 60,000.00- 100.00%	 -
P/ocure Variable Frequency Drives	 30,000.00	 30,000.00	 -	 .	 30,000.00	 100.00%	 -
Procure VAV Boxes	 20,000.00	 20,000.00	 -	 .	 20,000.00	 100.00%
Procure Fire Smoke Dampers 	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 -
Procure Door Heater 	 .	 6,000.00	 6,000.00	 -	 6,000.00	 100.00%
Procure Electric Unit Heaters 	 4,000.00	 4,000.00	 -	 .	 4,000.00	 100.00%
Procure Cabinet Unit Heaters 	 1,600.00	 1,600.00	 -	 1,600.00	 100.00%	 -
Procure Exhaust Fan	 .	 1,000.00	 1,000.00	 -	 1,000.00	 100.00%	 -
Procure Air Outlets	 153,625.00	 153,625.00	 -	 153,625.00	 100.00%	 -
Procure Air Handling Units	 463,625.00	 463,625.00	 -	 .	 .463,625.00	 100.00%	 -
Procure Supply & Return Fans	 90,000.00	 90,000.00	 -	 90,000.00	 100.00%	 -
Wine Pumps	 .	 10,000.00	 10,000.00	 -	 10,000.00	 100.00%	 -
4000 Gal. Tank	 25,000.00	 25,000.00	 -	 .	 .	 25,000.00	 100.000/6 	-
Fab. Ductwork (Stage 1)	 403,625.00	 403,625.00	 .	 -	 -	 403,625.00	 100.00%
Fab. Ductwork ( Stage 2) 	 .	 163,625.00	 163,625.00	 . -	 163,625.00	 100.00%	 -
Fab. Ductwork (Stage 3)	 213,625.00	 213,625.00	 -	 213,625.00	 100.00%	 -

	

1.2 BI Lobby inc El/E2 Escalators	 .
Install HVSC Supply & Return Piping 	 143,625.00	 143,625.00	 -	 143,625.00	 100.00%
Ductwork Roughing	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
HVAC Drops & Diffusers 	 13,000.00	 13,000.00	 -	 13,000.00	 100.0061.	 -
BMS Wiring & Devices	 . 12,000.00	 . 12,000.00	 . -	 12,000.00	 100.00%	 -

2.3 Baggage Claim Area & Offices
HVAC Disconnects & Removals (Cols 8-IOB-D)	 -- .. 60,000.00	 60000.00	 . -. . ..-	 ........	 . . ... _-60,00000	 .100.0O%

Set Air Handling Unit #7 	 25,000.00	 25,000.00	 -	 25,000.00	 100.001/6 	-
SUB TOTALS	 3,429,350.00	 3,412,350.00-

	 0.001	
0.00	 3,412,350.00	 17,000.00

- -
	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 -Certification of Doc ument'sAuthenticity
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CONTINUATION SHEET
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractor's signed certification is attached.

I In tabulations below, amounts are stated to the nearest dollar. 	 -

Use Column I on Contracts where variable retainage for line items may apply.

AM DOCUMENT G703

	APPLICATION NO:	 47

	

APPLICATION DATE: 	 11/09/19

	

PERIOD TO:	 10/31/10

	

ARCHITECTS PROJECT NO:	 VRH Job 2034

	

'SIRE INV. NO	 -	 67251147
A	 B	 C	 D	 •E	 F	 0

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 -
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0—C) -

	

APPLICATION	 STORED	 AND STORED
	

(C -0)
(D+E)	 (NOT IN	 TO DATE

D ORE)	 (O+E+F)
Install Ductwork end RF-7 at MER 143	 18,00000	 18,000.00	 -	 -	 18,000.00	 100.00%
HVAC Piping to AHU 97	 283,625.00	 283,625.00	 -	 283,625.00	 100.00%
BMS Wiring & Devices 	 32,000.00	 32,000.00	 -	 32,000.00	 100.00%
AHU 97 Star-UP, Testing & Commissioning 	 16,000.00	 16,000.00	 -	 .	 .	 16,000.00	 100.00%

21 North End of B2
West Ticketing - HVAC Demolition 	 30,700.00	 30,700.00	 .	 30,700.00	 100.00%
Ductwork Roughing -Wet Areas	 15,000.00	 15,000.00	 .	 -	 15,000.00	 100.00%
West Ticketing - Ductwork Roughing 	 80,000.00	 80,000.00	 -	 .	 .	 80,000.00	 100.00%
HVAC Drops & Diffusers	 20,000.00	 20,000.00	 .	 -	 20,000.00	 100.00%
BMS Wiring & Devices	 -	 8,400.00	 8,400.00	 -	 8,400.00	 100.00%

2.2 South End of B2
HVAC Demolition	 30,000.00	 30,000.00	 -.	 30,000.00	 400.00%
Ductwork Roughing	 45,000.00	 45,000.00	 -	 45,000.00	 100.00%

•	 HVAC Drops & Diffusers	 16,000.00 -	 16,000.00	 -	 16,000.00	 100.00%
EMS Wiring & Devices	 8,400.00	 8,400.00	 -	 8,400.00	 100.00%

2.3 Baggage Claim Area & Offices
D East - HVAC Sequence #1 Demolition 	 7,000.00 -	 7,000.00	 -	 7,000.00	 100.00%

•	 D East - HVAC Sequence #1 Installation 	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%
HVAC Piping	 .	 173,625.00	 173,625.00	 -	 173,625.00	 100.00%
D East - HVAC Sequence #2	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%
Ductwork Roughing	 40,000.00	 40,000.00	 -	 40,000.00	 100.00%
D East - HVAC Sequence 6 3	 35,000.00	 35,000.00	 -	 35,000.00	 100.00%
Set Air Handling Unit #5 & 6	 58,000.00	 '	 58,000.00	 - .	 58,000.00	 100.00%
HVAC Drops & Diffusers	 4,000.00	 4,000.00	 -	 4,000.00	 100.00%
EMS Wiring & Devices	 70,000.00	 -	 70,000.00	 -	 .	 70,000.00	 100.00%

2.5 South Substation Area & Corridor
Ductwork Roughing	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%

2.6 East 1/2 Ticketing Oversise Bag 	 -
East Ticketing - HVAC Demolition 	 30,000.00	 30,000.00	 -	 - 30,000.00	 100.00%
East Ticketing - Ductwork Roughing 	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%

East Ticketing- HVAC Drops & Diffusers 	 13,000.00	 13,000.00	 -	 13,000.00	 100.00%
East Ticketing BMS Wiring & Devices 	 -	 12,000.00	 -= 12,000.00	 -	 12,000.00	 100.00%

3.1 North Substation ,Generator, Emgr, Switéhgear
—	 SUB TOTALS	 1,195,750.00 	 1195750.001 	 -	 0.00	 -	 0.00	 1,195,750,00

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

o.00l
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CONTINUATION SHEET
	

AlA DOCUMENT G703

	MA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 47
Contractors signed certification is attached. 	 -

	
APPLICATION DATE:	 11/09/10

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 10/31/10

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 6725R47
B	 .0	 D	 E	 F

	
G 	 H

ITEM	 DESCRIPTION OF WORK 	 . SCHEDULED	 WORK COMPLETED	 MATERIALS
	

TOTAL	 BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G—C)	 TO FINISH

	

APPLICATION	 STORED
	

AND STORED	 (C - G)
(D+E)	 (NOT IN

	
TO DATE

	

DORE)
	

(D+E+F)
Exist MER 94 1-IVAC Removals 	 16,000.00	 16,000.00	 -	 16,000.00	 100.00%
Exist MER #4 Supply Fan & Duct Riser 	 16,000.00	 . 16,000.00	 -	 16,000.00	 100.00%	 -
Install Louver& Generator Exhaust 	 10,000.00	 -	 -	 -	 0.00%	 10,000.00

3.2 Final 82 Lobby	 -
HVAC Demolition 	 22,000.00	 22,000.00	 -	 22,000.00	 100.00%	 -
HVAC Piping	 28,000.00	 28,000.00	 -	 28,000.00	 100.00%
Ductwork Roughing	 33,000.00	 33,000.00	 -	 33,000.00	 100.00%	 -
HVAC Drops & Diffusers	 15,000.00	 15,000.00	 - -	 15,000.00	 100.00%
BMS Wiring & Devices , 	 8,400.00	 8,400.00	 -	 8,400.00	 100.00%	 -

3.3 Strout Modns / Closures & BMS Rems
Final Ductwork at BHS Closure Areas	 9,000.00	 9,000.00	 -	 9,000.00	 100.00%	 -

3.4 SBt Lobby, Escalators E31E4	 -
Install HVAC Supply & Return Piping 	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -
Ductwork Roughing	 86,000.00	 77,400.00	 -	 77,400.00	 90.00%	 8,600.00
HVAC Drops & Diffusers	 25,000.00	 5,000.00	 7,500.00

	
12,500.00	 50.00%	 12,500.00

BMS Wiring & Devices	 8,500.00	 6,800.00	 -	 6,800.00	 80.00%	 1,700.00
3.5 BHS Belt 1B4,MER 4, Loading Dock	 .

Install HVAC Eq't in MER #4 (inc AHU S 8&9	 90,000.00	 90,000.00	 -	 90,000.00	 100.00%	 -
HVAC Piping in MER #4	 1	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%	 -
Install HVAC Piping for AC Units #1 & #2 	 .	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -
Ductwork Roughing in MER 94	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -
Ductwork Roughing Betw MER #4 & Cot A 	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
Install Louvers at Col. A	 16,000.00	 16,000.00	 -	 16,000.00	 100.00%	 -
BMS Wiring & Devices in MER #4 	 66,000.00	 66,000.00	 -	 66,000.00	 100.00%	 -

3.6 HVAC System Testing & Balancing
HVAC Final Testing & Balancing 	 25,000.00	 12,500.00	 5,000.00

	
17,500.00	 70.00%	 7,500.00

44 Electrical
•	 Subniittal -Supporting Devices	 1,200.00	 1,200.00	 -	 1,200.00	 100.00%	 -

Submittal -Raceways	 .	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -Underground Conduit 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -

•	 Submittal -Boxes & Fittings	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
- - -.	 1,2C.CO	 1,200.00	 1,200.00	 100.00%	 --'--.-

Submittal -Wire-XHH"W, #12 AWG-750MCM 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -	 --	
SUB TOTALS	 .	 781,700.00	 728,900.00	 12,500.00	 0.0 0 1	 741,400.00	 / 	 40,300.001

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401- Certification of Document's Authenticity
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	APPLICATION NO:	 47

	

APPLICATION DATE: 	 11/09/10

	

PERIOD TO:	 10/31/10

	

ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRI-IrNV.NO	 . 67251147
I	 0	 I	 H

COMPLETED	 (0 + C)	 TO FINISH
AND STORED	 (C -0)

TO DATE	 .	 .
(D+E+F)

	

1,350.00	 100.00%	 -

	

1,350.00	 100.00%	 --	 -

	

1,350.00	 100.00%	 -

	

1,350.00	 100.00%	 -

	

1,350.00	 100.00%	 -

	

1,350.00	 100.00%	 -

	

1,350.00	 100.00%	 -	 -

	

1,350.00	 100.00%

	

1,350.00	 100.00%	 -

	

1,350.00	 100.00%	 -

	

1,200.00	 100.00%	 -

	

1,350.00	 100.00%

	

1,350.00	 100.00%

	

1,350.00	 100.00%	 -

	

1,350.00	 100.00%	 -

	

1,350.00	 100.00%	 -,

	

1,350.00	 100.00%	 -

	

42,725.00	 100.00%	 -

	

42,725.00	 100.00%	 -

	

42,725.00	 100.00%	 -

	

42,725.00	 100.009/6	 -

	

42,725.00	 100.00%	 -.

	

42,725.00	 100.00%	 -

	

42,725.00	 100.00%	 -

	

42,725.00	 100.00%	 -

	

42,725.00	 100.00%

	

42,725.00	 100.00%	 -

	

739,078.00	 100.00%	 -

	

42,725.00	 100.00%	 -

	

516,625.00	 100.00%	 -

	

39,000.00	 100.00%

	

72,500.0O	 i00.OU%	 --

	

42,725.00 - 100.00%	 -

	

1,902,703.00	 0.001

on of Document's Authenticity 	 -	 -

CONTINUATION SHEET
	

AlA DOCUMENT.G 703

A Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

I Contractor's signed certification is attached.
In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.-

A	 B
	

C	 D	 I	 E	 F
ITEM	 DESCRIPTION OF WORK	 I-IEDULED	 WORK COMPLETED	 MATERIALS
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY

	

APPLICATION	 STORED
(D+E)	 .	 (NOT IN

.	 .	 .	 DORE)
Submittal -Dry-Type XFMRS . 	 1,350.00	 1,350.00	 -
Submittal -North Temp.S WGR (Package)	 .11350.00	 1,350.00	 -
Submittal -South Temp.SWGR (Package) 	 1,350.00	 1,350.00	 -
Submittal -Panelboards	 1,350.00	 1,350.00	 -,
Submittal -60A, 600V NEMA1 Disconnect	 1,350.00	 1,350.00	 -
Submittal -200A, 600V NEMAI Disconnect	 1,350.00	 1,350.00	 -
Submittal 400A, 600V NEMA1 Disconnect 	 1,350.00	 1,350.00	 -
Submittal -North Generator (Package) 	 1,350.00	 1,350.00	 -
Submittal -South Generator (Package) 	 . .	 1,350.00	 1,350.00	 -
Submittal -Cntil Pnls IENCUCABIFerm Boxes 	 1,350.00	 1,350.00	 -
Submittal -Wiring Devices	 1,200.00	 1,200.00	 -
Submittal -Light Fixtures (Packageso 	 .	 .	 1,350.00	 1,350.00	 -
Submittal -Fire Alarm (Package) 	 . 1,350.00	 1,350.00	 -
Submittal - Public Address Svs (Pkge) 	 .	 1,350.00	 1,350.00	 -
Submittal -Fire Alarm/Pub Addrs Sys 

Chi
	 11350.00	 1,350.00

Submittal -North SWGR (Package) 	 1,350.00	 1,350.00	 -
Submittal -South SWGR (Package) 	 -	 1,350.00	 1,350.00
Procure -Raceways	 42,725.00	 42,725.00	 -
Procure -Underground Conduit 	 42,725.00	 42,725.00	 -
Procure 'Boxes & Fittings	 42,725.00	 42,725.00	 -
Procure -Splices Teminations	 42,725.00	 42,725.00	 -
Procurel -Wire-X1-IHW, #12 AWG-750MCM	 .	 42,725.00	 42,725.00	 -
Procure -Dry-Type XFMRS	 .1	 42,725.00	 42,725.00	 -
Procure -60A, 600V NEMAI Disconnect	 42,725.00	 42,725.00	 -
Procure -200A, 600V NEMAI Disconnect 	 42,725.00	 42,725.00	 -
Procure 400A, 600V NEMA1 Disconnect 	 42,725.00	 42,725.00	 -
Procure -Wiring Devices 	 .	 42,725.00	 42,725.00	 -
Procure -Panelboards	 739,078.00	 739,078.00	 -
Procure -Cntrl Pnls /ENCUCAB/Term Boxes	 42,725.00	 42,725.00	 -
Procure -Light Fixtures (PackagesO	 516,625.00	 516,625.00
Procure -Fire Alarm (Package)	 39,000.00	 39,000.00	 -
Procure - Public Address Svs (Pkpe) 	 -.	 -.,-72,500.00	 - - 72,500.00

	

= Procure -Fire Alarm/Pub Addrs Sys Cbl	 .	 42,725.00	 . 42,725.00	 -

	

SUB TOTALS	 1,902,703.00	 1,902,703.00	 - 0.00	 0.

Users may obtain validation of this document by requesting of the license a completed AlA Document E401 - Certifi
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CONTINUATION SHEET
A Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

ntraclor's signed certification is attached.

tabulations below, amounts are stated to the nearest dollar.

e Column I on Contracts where variable retainage for line items may apply.

AlA DOCUMENT G703

APPLICATION NO:

APPLICATION DATE:

PERIOD TO:

ARCHITECTS PROJECT NO:
VRHINV.NO

47

11/09/10

10/31/10

VRH Job 2034
6725R47

NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 - PRESENTLY	 COMPLETED	 (G -C) - TO FINISH
APPLICATION	 STORED	 AND STORED	 (C - G)

(DE)	 (NOT IN	 TO DATE
	 FD OR El	 (D+E+F)

Procure -North Temp SWGR (Package) 	 411,300.00	 411,300.00	 -
Procurel -South Temp.SWGR (Package) 	 .	 411,300.00	 411,300.00	 -
Procure -North SWGR (Package)	 .	 524,551.00	 519,305.00	 -
Procure[ -South SWGR (Package) 	 524,551.00	 521,560.00	 -
Procurel -North Generator (Package)	 918,565.00	 909,379.00	 -
Procurel -South Generator (Package) 	 1,753,630.00	 1,753,630.00	 -

Stage 11.2 SM Electric Mobilizes 	 293,500.00	 293,500.00	 -
1.2 Install Temporary Lighting 	 27,331.00	 27,331.00	 -
1.2- Electrical Roughing (ElectricalO 	 643,083.00	 643,083.00	 -
1.2- Electrical Roughing (Fire Alarm Public Address	 321,542.00	 321,542.00	 -
1.2- Electrical Wirirog (Fixture & Devices) 	 643,083.00	 643,083.00	 -
1.2- Electrical Wiring (Fire Alarm Public Address	 -	 321,542.00	 321,542.00	 -
1.3 - EIec,Disconnects & Removals 	 245,979.00	 245,979.00	 -
1.3 Elec.Raceways, Fixt,s Devices, Corns MER 143	 160,771.00	 160,771.00	 -
1.6- Manholes, Elec,Ductbanks under Roadway	 241,156.00	 - 241;156.00

Stage 2 2.Electrical Disconnects & Removals West Area 	 168,813.00	 168,813.00	 -
2.1 West Ticketing Electric Disconnects & Removals 	 -	 20,893.00	 20,893.00	 -
2.1 West Ticketing Electrical Roughing . 	 62,678.00	 62,678.00	 -
2.1 West Ticketing Elec.Wiring & Fixtures 	 41,785.00	 41,785.00	 -
2.1 West Ticketing Fire Aiim/Pub Addrs Sys 	 33,428.00	 33,428.00	 -
2.2 Electric Disconnects & Removals	 33,428.00	 33,428.00	 -
2.2 Eelctrical Roughing	 91,285.00	 91,285.00	 -
2.2 Electrical Wiring & FIxtures 	 .	 91,285.00	 91,285.00	 -
2.2 Electrical Wiring Fire Alm/Pub Addrs Sys 	 54,688.00	 54,688.00	 -
2.3 Install Temporary Lighting	 18,757.00	 18,757.00	 -
2.3 D -East-Relocate Lighting Fixtures 	 8,357.00	 8,357.00	 -
2.3 Electrical Roughing	 -	 167,141.00	 167,141.00	 -
2.3 Elec.Witing,Fixtures & Devices	 125,356.00	 125,356.00	 -
2.3 Electrical Wiring Fire AIim/Pub Addrs Sys 	 83,571.00	 83,571.00	 -
2.5 South Parking Lot Electrical Ductbank 	 25,071.00	 25,071.00	 -
2.5 Deliver Temp.S W/CT/SWGRT/S WED T-S	 8,357.00	 8,357.00
2.3 Set Temp SW/Ci/SWURl/SWBDT-S 	 -	 = 16,714.00	 - 16,714.0--- -	 -

	

SUB TOTALS	 8,493,491.00	 -.8,476,068.00	 0.00

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 -

	

411,300.00	 100.00%	 -

	

411,300.00	 100.00%	 -

	

519,305.00	 99.00%	 5,246.00

	

521,560.00	 99.43%	 2,991.00

	

909,379.00	 99.00%	 9,186.00

	

1,753,630.00	 100.00%	 -

	

293,500.00	 100.00%	 -

	

27,331.00	 100.00%	 -

	

643,083.00	 100.00%	 -

	

321,542.00	 100.00%	 -

	

643,083.00	 100.00%	 -

	

321,542.00	 100.001/.	 -

	

245,979.00	 100.001%	 -

	

160,771.00	 100.00%	 -

	

241,156.00	 100.00%	 -

	

168,813.00	 100.00%	 -

	

20,893.00	 100.00%	 -

	

62,678.00	 100.00%	 -

	

41,785.00	 100.00%	 -

	

33,428.00	 100.00%	 -

	

33,428.00	 100.00%	 -

	

91,285.00	 100.00%	 -

	

91,285.00	 100.00%	 -

	

54,688.00	 100.00%	 -

	

18,757.00	 100.009/6	 -

	

8,357.00	 100.009/6	 -	 -

	

167,141.00	 100.00/	 -

	

125,356.00	 100.00%	 -

	

83,571.00	 100.00%	 -

	

25,071.00	 100.00%	 -

	

8,357,00	 100.00%

	

16,714.00	 100.00%	 -

0.00	 8,476,068.00	 17,42370

rtlf1catIon of Document's Authenticity
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(flNTIM1IATIflM SHFFT	 AlA DOCUMENT 

MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 47
Contractor's signed certification is attached. 	 APPLICATION DATE:	 11109/10
In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 -	 10/31/10
Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6725R47
•	 A	 B	 C	 -0	 F	 F	 0 	 H

DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 .	 (C -0)
(D.E)	 (NOT IN	 TO DATE

	

DORE)	 (D+E+F)
2.5 Inst Temp CondiCable & Tenn-Temp SW/CT/SW	 62,678.00	 62,678.00	 -	 62,678.00	 100.00%	 -
25 Install Temp CondiCable to Splice Box	 83,571.00	 83,571.00	 -	 83,571.00	 100.00%	 -
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 	 20,893.00	 20,893.00	 -	 20,893.00	 100.00%	 -
2.5 Rem SWER & SWBD	 12,536.00 .	 .12,536.00	 -	 12,536.00	 100.00%

	

-	 2.5 Rem.Exist Conduit 	 20,893.00	 20,893.00	 -	 20,893.00	 100.00%	 -
2.5 Deliver New SWGR SA & SWBD Al	 12,536.00	 . 12,536.00	 - .	 12,536.00	 100.00%	 -
2.5 Setr New SWOR SA & SWBD Al 	 12,536.00	 12,536.00	 12,536.00	 100.00%	 -

.2.5 Install ConE/Cable Term SWGR SAJSWBD Al	 54,321.00	 54,321.00	 -	 54,321.00	 10000%	 -
2.5 Install Cable to New SWBD Allo Spice Boxes	 20,893.00	 20,893.00	 -	 20,893.00	 10000%	 -
2.5 Pwr Outage & Tern New SWbd Al & Spire Boxes 	 20,893.00	 20,893.00	 .	 -	 20,893.00	 100.00%	 -
25 Install Temp ConE/Cable to Splice Box 	 83,571.00	 79,392.00	 -	 79,392.00	 95.00%	 4,179.00
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 	 20,893.00	 .	 -	 -	 0.00%	 20,893.00
2.5 Rem Exist SWGR & SWBD	 .	 12,536.00	 -	 .	 .	 -	 0.00%	 12,536.00
2.5 Rem Exist Conduit 	 20,893.00	 .	 .	 .	 -	 0.00%	 20,893.00
2.5 Deliver New SWGR SB& SWBD RI 	 .	 12,536.00	 12,536.00	 -	 12,536.00	 100.00%	 -
2.5 Set New SWGR SB & SWBD B I 	 12,536.00	 -	 -	 0.00%	 12,536.00
2.5 Install CondlCable Term SWGR SB/S WBD B I	 54,321.00	 -	 -	 0.00%	 54,321.00
2.5 Install Cable to New SWBD Bito Spice Boxes 	 20,893.00	 .	 -	 .	 -	 0.00%	 20,893.00
2.5 Pwr Outage & Tern New SWbd BI Sr Spice Boxes 	 20,893.00	 -	 .	 -	 0.00%	 20,893.00
2.5 Lighting Fixtures &WTRING at South Corridor	 20,893.00	 19,848.00	 -	 19,848.00	 95.00%	 1,045.00
2.5 Electrical Wiring Fire AlrmlPub Addrs Sys 	 41,785.00	 39,696.00	 -	 .	 .	 39,696.00	 95.00%	 2,089.00
2.6 East Ticketing Electric Disconnects Sr Removals 	 16,714.00	 16,714.00	 - .	 16,714.00	 100.001/6 	-
2.6 East Ticketing Electrical Roughing	 41,785.00	 41,785.00	 -	 41,785.00	 100.00%
2.6 East Ticketing EIec.Wiring & Fixtures 	 41,785.00	 41,785.00	 -	 •	 41,785.00	 100.00%	 -
2.6 East Ticketing Fire AIrm/Pub Addrs Sys 	 29,250.00	 29,250.00	 29,250.00	 100.00%
2.12 Electrical Feeders 10 EMR	 41,785.00	 41,785.00	 -.	 41,785.00	 100.00%	 -
3.1 Deliver Temp.SW/CT/SWGR T/SWBD T-N	 8,733.00	 8,733.00	 -	 8,733.00	 100.00%	 -
3.1 Deliver New .Gen Set North	 .	 13,098.00	 13,098.00	 13,098.00	 100.00%
3.i Determ & Remove Exist Gnu Set & Equip	 43,662.00	 -	 -	 0.00%	 43,662.00
3.1 Set Temp SW/CT/S WGRT/SWBD T-N 	 17,465.00	 17,465.00	 .	 -	 .. 17,465.00	 100.00%	 -
3.1 Install New .Gen Set & Equip. 	 21,831.00	 17,465.00	 17,465.00	 80.00%	 4,366.00
3.1 Inst Temp Cond/Cable & Term-Temp SW/CT/SW	 65,494.00	 .	 65,494.00 -	 -	 65,494.00	 100.00%	 -
3.1- Install NewCondttit/Cab!&erms -- - 17,465.00	 -	 . (7,465.00	 . •	 -	 - ---t,os.00	 100.00%	 -.

- t	
SUB TOTALS	 .	 1,002,567.00 1	 753,698.00 1	 30,563.00	 0.00	 784,261.00	 .	 218,306.001

Users may obtain validation of this document by requesting of the license a completed AlA Document 13401 -Certification of Document's Authenticity
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CONTINUATION SHEET
ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractor's signed certification is attached.
In tabulations below, amounts are stated to the nearest dollar. 	 -
Use Column I on Contracts where variable retainage for line items may apply.

A	 B	 -c	 D
ITEM	 DESCRIPTION OF WORK	 SCHEDULED . _ V

AJA DOCUMENT G703

	APPLICATION NO:	 47

	

APPLICATION DATE:	 11/09/10

	

PERIOD TO:	 10/31/10

	

ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRHINV.NO	 6725R47
E	 F	 G 	 H

MATERIALS	 TOTAL	 BALANCE
NO.

Li

VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)C)	 TO FINISH

	

APPLICATION	 .	 STORED	 AND STORED	 (C - Ci)
(D + E)	 .	 (NOT IN	 TO DATE

DORE)	 (D+E+F)
3.1 Install Temp Cond/Cable to Splice Box	 87,325.00	 87,325.00	 -	 87,325.00	 100.00%
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes	 21,831.00	 21,831.00	 -	 21,831.00	 100.00%	 -
3.1 Rem Exist SWGR & SWBD 	 13,099.00	 13,099.00	 -	 - 13,099.00	 100.00%	 -
3.1 Rem Exist Conduit	 .	 21,831.00	 21,831.00	 -	 21,831.00	 100.00%
3.1 Deliver New .SWGR NA & SWBD A2	 13,099.00	 13,099.00	 -.	 13,099.00	 100.00%	 -
3.1 Setr New SWGR NA & SWBD A2	 13,099.00	 13,099.00	 -	 13,099:00	 100.00%	 -
3.1 Install Cond/Cable Term SWGR NA/SWBD A2 	 56,761.00	 56,761.00	 -	 56,761.00	 100.00%	 -
3.1 Install Cable to New SWBD A2to Spice Boxes 	 21,831.00	 21,831.00	 -	 :	 21,831.00	 100.00%	 -
3.1 Pwr Outage & Tent New SWbd A2 & Spice Boxes	 21,831.00	 21,831.00	 -	 21,831.00	 100.00%	 -
3.1 Install Temp Cond/Cable to Splice Box 	 87,325.00	 87,325.00	 -	 87,325.00	 100.00%	 -
3.1 Pwr Outage & Tent Temp Equip &Spice Boxes 	 21,831.00	 21,831.00	 -	 21,831.00	 100.00%
3.1 Rem Exist SWGR & SWBD	 13,099.00	 13,099.00	 -	 ,	 13,099.00	 100.00%	 -
3.1 Rem Exist Conduit	 -	 21,831.00	 21,831.00	 -	 21,831.00	 100.00%	 -
3.1 Deliver New .SWGR NB & SWBD B2 	 13,099.00	 13,099.00	 -	 13,099.00	 100.00%
3.1 Set New SWGR NB & SWBD B2 	 13,099.00	 13,099.00	 1	 -	 13,099.00	 100.00%	 -
3.1 Install Coed/Cable Term SWGR Nb/S WBD B2	 56,761.00	 53,923.00	 -	 53,923.00	 95.00%	 2,838.00
3.1 Install Cable to New SWBD B2I0 Spice Boxes 	 21,831.00	 20,739.00	 -	 20,739.00	 95.00%	 1,092.00
3.1 Pwr Outage & Tern New SWbd B2 & Spice Boxes 	 21,831.00	 :	 -	 -	 0.00%	 21,831.00
3.2 Electric Disconnects & Removals	 .	 43,662.00	 43,662.00	 -	 43,662.00	 100.00%	 -
3.2 Eelctrical Roughing	 53,395.00	 53,395.00	 -	 53,395.00	 100.001/6 	-
3.2 Electrical Wiring & FIxtures 	 43,662.00	 43,662.00	 -	 43,662.00	 100.00%	 -
3.2 Electrical Wiring Fire AIim/Pub Addrs Sys 	 26,197.00	 26,197.00	 -	 26,197.00	 100.00%	 -
3.2 Finish Painting	 .	 .	 17,465.00	 17,116.00	 -	 .	 17,116.00	 98.00%	 349.00
3.3- Final Electrical at BHS Closure Areas 	 43,662.00	 41,479.00	 -	 41,479.00	 95.00%	 2,183.00
3.4 Eelctrical Roughing	 174,650.00	 172,904.00	 -	 172,904.00	 99.00%	 1,746.00
3.4 Electrical Roughing Fire AlrmfPub Addrs Sys 	 87,325.00	 .	 86,452.00	 -	 86,452.00	 99.00%	 873.00
3.4 Electrical Wiring & Fixtures & Devices 	 .	 .	 .183,38100	 181,548.00	 .	 181,548.00	 99.00%	 1,834.00
3.4 Electrical Wiring Fire AIrm/Pub Addis Sys	 87,325.00	 86,452.00	 -	 86,452.00	 99.00%	 873.00
3.5 Eelctrical Removals & Relocations BHS 	 .	 65,494.00	 .	 65,494.00	 -	 65,494.00	 100.00%
3.5 Eelctrical Equip. & Raceways in MER #4 	 65,494.00	 65,494.00	 -	 65,494.00	 100.00%	 -
3.10-Deliver New Gen Set South	 43,662.00	 43,662.00	 -	 43,662.00	 100.00%	 -
3.tO-Determ& Remove Exist Gen Set &Equip 	 43,662.00-- . ..--	 ...	 . - ..	 -	 0.00%	 _-. 43,662.0°...
3. 1U- Install New Gen.Set dCEquip ---	 - -	 - 65,494.00	 . 65,494.00	 -	 -	 .	 -	 65,494.00	 100.00%	 -
3.10- Install New Conduit/Cabl&TTerms 	 65,494.00	 65,494.00	 -	 -	 65,494.00	 100.00%	 .	 -

	

SUB TOTALS	 1,651,439.00 1	 1,574,158.00	
. - 0.001	

0.00	 1,574,158.00	 .	 77,281.001

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 	 -	 -

Page 18 of 21	 -



D

APPLICATION
(D+E)

51,254,624.08
343,560.00

59,046.00
11,284.36
28,189.15
62,488.00

1,580.00
34,085.00
33,769.00
94,118.13
53,543.00
17,424.00
15,996.50
33,539.15
97,367.94
19,972.00
14,830.00
15,569.00
42,80000
36,088.00

1,218,209.43
54,067.00
35,743.00

159,281.00
14,420.00-
15,240.00

105,000.00
50,900.40
28,175.60
58,239.00
14,906.00
12,500.00
21,222.00

31,882.00
- 17,463.00

8,712.98
23,989.00

147,464.00
8,65400

40,475.00
77,752.00

CONTINUATION SHEET
AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractors signed certification is attached.
In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

B
	

C
FIEDULE

NO.	 VALUE

53,200,000.00
343,560.00

59,046.00
12,4.47.35
28,189.15
62,488.00

1,580.00
34,085.00
33,769.00
94,118.13
53,543.00
17,424.00
15,996.50
33,539.15
97,307.94
19,97200
14,830.00
15,569.00
42,800.00
36,088.00

1,237,968.60
54,067.00
35,743.00

159,281.00
14,420.00
15,240.00

105,000.00
50,900.40
56,352.00
58,239.00
14,906.00
12,500.00
21,222.00

31,882.00
17,463.00
9,429.05

23,989.00
147,464.00

8,654.00
40,475.00
77,752.00

AlA DOCUMENT G703

	APPLICATION NO:	 47

	

APPLICATION DATE: 	 11/09/10

	

PERIOD TO:	 10/31/10

	

ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6725R47

	

PERIOD	 PRESENTLY	 COMPLETED	 (0 * C)	 TO FINISH

	

STORED	 AND STORED	 .	 - (C . - 0)

	

(NOT IN	 TO DATE
D ORE)	 (D+E+F)

	

254,179.00	 0.00	 51,508,803.08	 96.82%	 1,691,196.92

	

-	 -	 343,560.00	 100.00% .

	

-	 59,04600 - 100.00%	 -

	

-	 .	 11,284.36 - 90.66%	 1,162.99

	

-	 28,189.15	 100.00%	 -

	

62,488.00	 100.00%	 -

	

-	 1,580.00 . 100.00%	 -

	

-	 34,085.00	 100.00%	 -

	

-	 33,769.00	 100.00%	 -

	

-	 94,1I8.13	 100.00%	 -

	

53,543.00	 100.00%	 -

	

17,424.00	 100.00%	 -

	

-	 15,996.50	 100.00%	 -

	

-	 33,539.15	 100.00%	 -

	

97,307.94	 100.00%	 -

	

-	 19,972.00	 100.00%	 -	 -

	

14,830.00	 10000%

	

-	 15,569.00	 100.00%	 -

	

-	 42,800.00	 100.00%	 -

	

-	 36,088.00	 100.00%	 -

	

•	 1,218,209.43	 98.40%	 19,759.17

	

54,067.00	 100.00%	 -

	

-	 .	 -	 35,743.00	 100.00%	 -

	

159,281.00	 100.00%

	

-	 14,420.00	 100.00%	 -

	

-	 15,240.00	 100.00%	 -

	

-	 .	 105,000.00	 100.00%	 -

	

-	 .	 .	 50,900.40	 100.00%	 -

	

-	 .	 28,175.60	 50.00%	 28,176.40

	

-	 58,239.00	 100.00%	 -

	

-	 14,906.00	 100.00%	 -

	

-	 12,500.00 .100-00%	 -

	

-	 21,222.00- 100.00%

	

-	 .	 -	 0.00%	 0.00

	

-	 31,882.00	 100.00%

	

-	 17,463.00	 100.00%	 -	 -

	

-	 8,712.98	 92.41%	 716.07

	

23,989.00	 100.00%	 -

	

-	 147,464.00	 100.00%	 -

	

-	 8,654.00	 100.00%	 -

	

- .	 40,475.00	 100.00%	 -

	

-	 77,752.00	 100.00%	 -

	

42,800.00	 100.00%	 -

	

0.00 1	0.00	 2,858,724.64	 .	 49,814.63

may

P&P Bond
Co# I Change Order # I Pacc 03
Co#2 Change Order II 2 Pacc #2 T&M
Co#3 Change Order II 3 Pacc 07
C094 Change Order # 4 Pacc #4
Co#5 Change Order #5 Pacc #1
Co#6 Change Order #6 Pacc 921
C097 Change Order # 7 Pacc #22
Co#8 Change Order # 8 Pacc #13
Co#9 Change Order #9 Pacc #10

Co#lO Change Order# 10 Pacc#1I
Co# I 1 Change Order II It Pacc #24
Cog 12 Change Order # 12. Pacc #23
Co#13 Change Order # 13 Pacc 412
Co#14 Change Order # 14 Pacc #31
Co#I5 Change Order # 15 Pacc #26
Co#I6 Change Order # 16 Pacc 1133
Co#17 Change Order# 17 Pacc #32
Co# 18 Change Order # 18 Pacc #27
Co#19 Change Order # 19 Pacc #15
Co#20 Change Order # 20 Pacc 934
Co#21 Change Order #21 Pacc #25
Co#22 Change Order # 22 Pacc #5
Co#23 Change Order #23 Pacc 941
Co#24 Change Order # 24 Pacc 939
Co#25 Change Order #25 Pacc #19
Co#26 Change Order # 26 Pacc #17
Co#27 Change Order # 27 Pacc #16
Co#28 Change Order # 28 Pacc 99
Co#29 Change Order # 29 Pacc #35
Co#30 Change Order #30 Pacc 940
Co#3 1 Change Order # 31 Pacc #43
Co#32 Change Order # 32 Pacc #42 T&M
Co#33 Change Order # 33 . Pacc 944
Co#34 Change Order 1134 . Pacc #48 -

- Co#35 Change Order # 35 Pacc#53 T&M
Co#36 Change Order # 36 Pacc #51
Co#37 Change Order 11 37 Pacc #46
Co#38 Change Order 11 38 Pacc #49
Co#39 Change Order 11 39 Pacc 052
Co#40 Change Order # 40 Pacc 945
Co#4 I Change Order # 41 Pacc #62

Sub Total Change Order Page 1 	 2,908,539.27	
2858724.64I_______________

of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity
Page 19 of 21



CONTINUATION SHEET	 AlA DOCUMENTG703
UA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 47
ontractois signed certification is attached. 	 -	 APPLICATION DATE: 	 I 1/09110

n tabulations below, amounts are stated to the nearest dollar.	 -
	

PERIOD TO:	 10/31110

Jse Column I on Contracts where variable retainage for line items may apply.	 ARCHITECTS PROJECT NO:	 VRH Job 2034
-	 VRH INV. NO	 6725R47

A	 B	 C	 D	 E	 F	 0	 .	 H
ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0- C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C -0)
. (D + E)	 (NOT IN	 TO DATE

DORE)	 (D+E+F)
Co#42 Change Order #42 Pace 960	 60,191.00	 .	 60,191.00	 .	 -	 60,191.00	 100.00%	 -
Co#43 Change Order #43 Parc 963	 .	 35,593.00	 35,593.00	 -	 35,593.00	 100.00%
Co#44 Change Order #44 Pace 461	 14,980.00	 14,980.00	 -	 .	 14,980.00	 100.00%	 -
Co#45 Change Order #45 Pace 967 	 10,668.00	 10,668.00	 -	 10,668.00	 100.00%	 -
Co#46 Change Order #46 Parc 1147	 10,888.00	 10,888.00	 .	 10,888.00	 100.00%
Co#47 Change Orde/ 11 47 Pace 929 ,	 5,029.00	 5,029.00	 -	 5,029.00	 100.00%	 -
Co948 Change Order #48 Parc 959 T&M 	 .	 40,510.27	 38,720.76	 .	 38,720.76	 95.58%	 1,789.51
Co#49 Change Order #49 Pace 470	 7,261.00	 7,261.00	 -	 .	 7,261.00	 100.00%	 -
Co#50 Change Order # 50 Pace 965	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%
Co451 Change Order #51 Pace 473 T&M	 0.00	 .	 -	 -	 0.00%	 -
Co#52 Change Order # 52 Pace 472	 35,000.00	 35,000.00	 -	 35,000.00	 100.00%	 -
Co453 Change Order #53 Pace 471 	 58,911.00	 58,911.00	 -	 58,911.00	 100.00%	 -
Co#54 Change Order # 54 Pace 468	 15,536.00	 15,536.00	 -	 15,536.00	 100.00%	 -
Co#55 Change Order #55 Pace 478 T&M	 - 40,168.53	 38,160.08	 -	 38,160.08	 95.000/,	 2,008.45
Co#56 Change Order Ns6 Pace 430 	 190,000.00	 190,000.00	 -	 .	 190,000.00	 100.00%	 -
Co957 Change Order # 57 Pace 964 T&M 	 276,822.20	 256,607.72	 3,157.94.	 259,765.66	 93.84%	 17,056.54
Co958 Change Order #58 Pace 950 T&M	 213,419.87	 202,384.67	 .	 202,384.67	 95.00%	 11,035.20
Co#59 Change Order #59 Pacc 475	 4,619.00	 4,619.00.	 -	 4,619.00	 100.00%	 -
Co460 Change Order #60 Pace 986 T&M	 7,932.77	 7,536.12	 .	 -	 -	 7,536.12	 95.00%	 396.65
Co561 Change Order #61 Pace 979	 52,965.00	 52,965.00	 -'	 -	 52,965.00	 100.00%
Co462 Change Order #62. Pace 482 T&M 	 93,934.32	 93,934.32	 -	 .	 93,934.32	 100.00%	 -
Co463 Change Order # 63 Pace 483	 .	 9,974.00	 9,974.00	 -	 9,974.00	 100.00%	 -
Co464 Change Order # 64 Pacc 455	 46,052.00	 46,052.00	 -	 46,052.00	 100.00%	 -
Co465 Change Order #65 Pace 969T&M	 32,840.64	 31,239.55	 -	 .	 31,239.55	 95.00%	 I;601.09
Co466 Change Order #66 Pace 974	 34,149.00	 34,149.00	 -	 34,149.00	 100.00%	 -.
Co467 Change Order 11 67 Pace 984	 42,656.00	 42,656.00	 -	 42,656.00	 100.00%	 -
Co968 Change Order #68 Pace 490	 21,293.00	 21,293.00	 -	 21,293.00	 100.00%	 -
Co969 Change Order 11 69 Pace 989	 - 13,907.00	 13,907.00	 .. -	 .	 13,907.00	 100.00%	 -
Co470 Change Order # 70 Pace 485 	 20,865.00	 20,865.00	 . -	 20,865.00	 100.00%	 -

	

' Co47I Change Order #71 Pace 488 T&M 	 122,612.28	 109,353.45	 - -	 109,353.45	 89.18%	 13,258.83
Co472 Change Order # 72 Pace 466 	 -	 12,045.00	 12,045.00	 -	 12,045.00	 100.00%	 -
Co#73 Change Order #73 Pace #95	 5,036.00	 5,036.00	 .	 5,036.00	 100.00%
Co474 Change Order  74 Pace 993 	 .	 31,851.00	 31,851.00	 - -	 31,851.00	 100.00%	 -
Co475 Change Order #75 Pace 492 T&M	 .	 48,314.24	 45,898.52	 -	 -	 45,898.52	 95.000/6	 2,415.72
Co#76 ChsngeOrd:r#76-Pacc#57=- 	 '------- .-...-=.	 --.---	 28,000.00 ---=---- -28,000.00 	 -	 ---.	 .-	 --	 28,000.00	 iOO.UO% '=-- - 	 =--	 =-	 --.-	 -_5 ---

Co477 Change Order #77 Pace 997 	 29,619.00	 29,619.00	 -	 29,619.00	 100.00%	 -
Co978 Change Order #78 Pace #103 	 10,780.00	 10,780.00	 -	 .	 10,780.00	 100.00%	 -
Co979 Change Order #79 Pace 936 T&M	 29,264.65	 27,194.01	 -	 27,194.01	 95.33%	 2,070.64
C0#80 Change Order #80 Pace 987 	 - 25,152.00	 25,152.00	 -	 .	 25,152.00	 100.00%	 -

	

Sub Total Change Order Page 2	 -	 1,768,839.77 -	 1,714,049.20	 3,157.94	 -	 0.00	 1,717,207.14	 51,632.63

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity'-
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CONTINUATION SHEET	 AlA DOCUMENTG7O3

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, contammg	 .	 APPLICATION NO: 	 47
Contractor's signed certification is attached.	 APPLICATION DATE: 	 -	 11/09/10
In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 10/31/10
Use Column I on Contracts where variable retainage for line items may apply. . 	 .	 ARCHITECT'S PROJECT NO: 	 VRI-I Job 2034

	

VRI-I INV. NO	 6725R47
A	 .	 . B	 C	 D	 -E	 .	 F	 0 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 .	 MATERIALS	 TOTAL	 BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0-C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - 0)
(I) + E)	 (NOT IN 	 TO DATE.	 DORE)	 (D+E+F)

Co481 Change Order #81 Pace 477	 -	 52,000.00	 52,000.00	 -	 -	 52,000.00	 .100.00%	 -	 -.
Co482 Change Order #82 Pace 4106 	 9,974.00	 9,974.00	 -	 -	 9,974.00	 100.00%	 -
Co#83 Change Order #83 Pace #IOOT&M 	 12,981.18	 12,200.93	 -	 12,200.93	 93.99%
Co#84 Change Order 6 84 Pace #96 	 -	 20,865.00	 20,865.00	 -	 20,865.00	 100.00%	 - -
Co485 Change Order 6 85 Pace #98 	 -	 9,442.00	 9,442.00	 -	 .	 9,442.00	 100.00%	 -	 -
Co#86 Change Order #86 Pace 4104 	 -	 55,310.00	 55,310.00	 -	 55,310.00	 100.00%	 -	 -
Co#87 Change Order  87 Pace 4109 	 21,992.00	 -	 21,992.00	 -	 -	 21,992.00	 100.00%	 -	 -
Co#88 Change Order 6 88 Pace 499 T&M	 0.00	 -	 -	 -	 - 0.00%	 -	 -

	

- Co489 Change Order #89 Pace 410IT&M 	 80,058.50	 64,363.00	 15,695.50	 80,058.50	 100.00%
Co490 Change Order #90 Pace #108 T&M 	 -	 20,309.81	 19,301.79	 -	 19,30179	 95.11%	 1,008.02
Co49I Change Order  91 Pace #81 	 26,311.00	 26,311.00	 -	 26,311.00	 100.00% -

	

-	 Co492 Change Order 6 92 Pace #115 	 20,962.00	 20,962.00	 -	 - 20,962.00	 100.00%	 - -
Co#93 Change Order #93 Pace #112 	 -	 72,118.00	 72,118.00	 -	 - 72,118.00	 100.00%	 -
Co#94 Change Order 6 94 Pace #114	 -	 15,924.00	 - 15,924.00	 -	 15,924.00	 100.00%	 -	 -
Co496 Change Order #96 Pace #116	 -	 24,954.00	 24,954.00	 -	 -	 24,954.00	 100.00%	 -
Co497 Change Order #97 Pace #111 	 72,835.00	 72,835.00	 -	 .	 72,835.00	 100.00%
Co#98 Change Order 6 98 Pace #117 	 20,972.00	 20,972.00	 -	 20,972.00	 100.00%	 -
Co#99 Change Order #99 Pace #94	 -	 -	 26,583.00	 -	 26,583.00	 -	 26,583.00	 100.00%	 -
o# I0 Change Order  100 Pace 4113 	 19,417.00	 19,417.00	 -	 19,417.00	 100.00%	 -	 -
o# I0 Change Order 6 101- Pace 4110	 -	 -	 - 59,745.00	 59,745.00	 -	 59,745.00	 100.00%	 -
o#I0 Change Order 6 102 Pace #107 T&M	 46,694.43	 32,448.95	 8,964.32	 -41,413.27	 88.69%	 5,281.16
o#10 Change Order 6 103 Pace #119 T&M 	 846.03	 -	 798.98	 798.98	 95.00%	 47.05
o#10 Change Order# 104 Pace #120 	 -	 24,187.00	 24,187.00	 -	 24,187.00	 100.00%	 -
o# I0 Change Order 6 lOS. Pace #118 	 12,560.00	 -	 -	 -	 12,560.00	 -	 12,560.00	 100.00%	 -
o# I0 Change Order 6 106 Pace #91 T&M 	 6,394.84 -	 -	 6,075.11	 6,075.11	 95.00%	 319.73

	

0.00	 -	 -	 -	 0.00%	 -

	

0.00	 - .	 -	 -	 0.00%

	

0.00	 -	 -	 - -	 0.00%	 -

	

-	 -	 0.00	 -	 -	 -	 .	 -	 -	 0.00%

	

0.00	 -	 -	 -	 -	 -	 0.00% - -	 -
.	 .	 0.00	 -	 -	 -	 -	 -	 -	 0.00%	 - -

	

.	 -	 -	 .00	 - -	 - -	 -	 -	 0.00%	 -	 -
.	 -	 -	 -	 - 0.00	 -	 -	 -	 0.00%	 -

-	 '	 -	 -	 0.00	 -	 -	 -	 0.00%	 -	 -
--	 ...-	 -	 ----	 ---.	 .0_00.	 ---------	 ---.--,	 ----=---.	 .-------	 --- -	

--- -----------------Sub Total Change Order Page 3	 -	 733,435.79 1	 681,905.67	 44,093.91	 -	 0.00	 725,999.58 	 . -	 6,655.96

	

TOTAL CHANGE ORDERS	 5,410,814.83	 5,254,679.51	 47,251.85	 - - -	 5,301,931.36	 -	 108,103.22

-.	 TOTAL CONTRACT TODATE	 -	 58,954,374.83	 - 56,852,863.59	 301,430.85	 - 6.00 - 57,154,294.44	 96.95%	 1,799,300.14

-	
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

- Page 2lof2l -	 -



HETCOST WORK

Port Authority of NY/NJ

Attention	 Mr. Michael Wallace Senior Resident Engineer

Phone No.	 -

F
Invoice No, TM 01510

•	 Job No.	 2034

Project	 EAR 264.003 Terminal B Levet

-	 Lvxr & -1 Ve rt CfrCuibr1

Date	 Seplem ber 21, 2010

Net Cost work per Pcc64 SM Electric Invoices # 81260752R

VR1l Labor

YEW Material

VRIl Equipment

VPJ-I Fee 20% (Lab & Material)

Sub Total VRJ-I

Subcontractor	 i	 S.M.Electric Inv. 81260-521

VRJ{ Fee 7%

Sub Total

Total Charges

1t
-

3106.68

217.47

3,324.15

3,324.15
	

3,324.l5

320 Grand Avenue

Englewood, NJ

07631-4355

912112010

APPROVED FOR PAYMENT #
SUBJECT TO FINAL AUDLT

AMOUNT' 3t	 Phone

SIGNATURE 	 2cft87I,4422

DATE	 O//f5'	 71.292.2250

718.292,2250

Fa /Engineeriog

201.871.6727

Fex/.A.cc.ountinc

71.292.225l

2034 Th4015- i0.Thrnpxf



• NET COST WORK
	 * '2

a4QL
Port Authority of NY/NJ
	

Invoice No. TM 001-123
Job No,	 2034
Project	 EWR 264.003 TerPhI 3 LeverJ

Lev.Ezn & i Vert CirculaUa.

Date	 Sepmbcr30,2010

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

k'ork per PACC # 10 	 IF

iC Invoice 3796A,3927,3956
'eriod 3/08-3/12 .5/10-16 5124-5130110

Unit Prie Labor 349 hrs. @0'1r	 +;3t5 j1J	 .75
Unit Price Labor 112 hri41r' .	 5,031.04	 2I '7 1
Unit Price Vechicle 6(J3'7 day =	 602.22

• 16,0t6.25
•- &15,033.63

1,052.35	 4tl:d.r16,005.90 e73
16,085.90	 5:•'	 O ;l6'085.8

Labor

I Material	 VRI-i/FJC Security Service

I Equipment	 3796A,3927,3956

I Fee 7% (Lab & Material)

Total VRH

ontractor

-1 Fec7%

Total

1 Charges

320 Grand Avenue

Englewood, NI

07631-4355

APPROVED FOR PAYMENT #
SUBJECT TO FNAL AUDT

AMOUNT_____________
SI GNATUR E 	4j!2^
DATE	 G 	 i

Phone

201.071.4422

iiO,292,2250

710.292.2250

Fax /Eninceriag

201.071.6727

Fri/AcounLiftg

710:292.2251



NET COST
4tn 27

I—

p

Poll

Attention

of NY/NJ

W.Mr. Michael Wallace Senior Resident Engineer

JobIo. 	2034
Project	 EW.R 294,DG3 Termthal 8Lr

LevEps & 1 Vert Crcik
De	 August 2G,2010

-'none NO.

Extra Work PACC 0
4CS Lnyoicevrh 1003, 1010

VRH Labor

VRII Material

VRII Equipment

V RI-I Fee 20% (Lab & Material)

Sub Total VRIl

Subcontractor	 MCS inv,VR}-11003,l0lO

VRH Fee 7%

Sub Tote!

rotal Charges

320 Grand Avenue

Englewood, NJ

07631-4355.

'1 (-

tW

	9,937.01	 7
9562.60.

	

9,562.60
	

9,562.60

APPROVED FOR PAYMENT O_
SUBJECT TO FNAL AUDIT

AMOUN	 iJO1'_	 Phone

SIGNATURE	 201.7L422

DATE	 e.	 71g,292.2250

71g.292.2250

Pan [Engineering

201.7L6727

Fax'Accounting

71E.292.2251

?n"14 T Mi 0 711 - I Tmrnt i



NET COST WORK
.2^	

KJ 1	
r

CONMM crioN CORP.

Fd.rAr

Port Authority of N(JNJ

Attention	 Mir. Michael Wallace, Senior Resident Engineer

Phone No.

Extra Work PACC#I 19
Moninouth.inv.706-nc /118

VRH Labor

VRI-1 Material

VRH Equipment

VRH Fee 20% (Lab & Material)

Sub Total VRH

Subcontractor	 Monmouth inv. 706-nc-19
	

786,01

VR.H Fee 7%
	

55.02

Sub Total
	

841.03

Total Charges
	 841.03

lnvolc es 	 uv 034-01
Job No.	 2034
Project	 EkqR 264.003 Trni

Lv.E,paci a -i Vert C i rcu latlan
Data	 October 12, 2010

74 7

.03

320 Grand Avenue

Englewood, Ni

07631-4355

APPROVED FOR PAYMENT #
SUBJECT TO FINAL AUbT

AMOUNT
S IGNATURE..
DATE	 L /-z7

Phone

201.871.4422

7(8.292.2250

718.292.2250

Fax /Engineering

201.871.6727

Fe Accoun Inc

718.292.2251

TMfl7A_fli T ,rft- 'Ic
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The irt Authority of New York & New J r-- .;	 Page

233 Park Avenue So, 7th FIr. New York, N'( 10003

 DISThU OI\
Change Order No:	 Contract No EWR 264.003	

PROJECT EXECUTIVE 0
Facility:	 RK LIBERTY INT'L AIRPORT	 .	 .	 PROJECT MANAGER

ING

	

Contract for TERMINAL B MODERNIZATION PROGP LOWER LEVEL & 61 VERTICAL CCLLATION	
PROJECT ENGINE ER 0

	

To: VRH CCNSTRUCTION CORPORATION	 .

Address: 320 GRAND AVENUE

ENGLEW000, NJ	 07631	 .

In accordance with the above described Contract: 	 PACC No(s) : 00118

The following Extra is ordered.

The time for completion of the contract

is extended as indicated below.	
Th	 i	

.
e following change s ordered, at no change in price.

	

.	 .	 .

Eli The following reduction is ordered.	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED BY THE ENGINEER PERFORM ALL WORK NECESSARY TO:

—FURNISH AND INSTALL 3" BALANCING VALVE IN LIEU OF 3" PLUG VALVE ON THE RETURN LINE OF THE
HOT WATER COILS FOR AIR HANDLING UNITS 1, 2, 3 AND 4 ( IN TOTAL) IN THE LOWER LEVEL OF
TERMINAL B.

—FURNISH AND INSTALL 3" BALANCING VALVE ON THE RETURN LINE OF THE CHILL WATER COILS Fak AIR
HANDLING UNITS 1 ( 2, 3 AND 4 (4 IN TOTAL) IN THE LOWER LEVEL OF TERMINAL B.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 12,560.00.

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otherwise specifically stated above.

Dated 	 201 0

Engineer



$6394.S4

5976.49

415.35

6,394.54

6,394,84

k

3iZ-k

0
ET COST WORK'

'ha Port Authority of NY/NJ	 -

VRH
corsrnuc-rsoN CORP.

nn.,nrI C C.tor,

a;32-o1
Job No,	 2034
Project	 EWR 24.03 Terminal B Lever -

Lvtpan & B-I, Vert CIrcufation
Date	 Juty 9, 2010;

11 W L

------( Jt
A-14 13 ?QO.

I

Attention
	

Mr. Michael Wallace, Senior Resident Engineer

Phone No;

Extra Work PACC991
SM. Electric inv. 81260-57

VRH Labor

VRH Material

VRN Equipment

VRH Fee 20% (Lab & Material)

Sub Total VRI-1

Subcontractor.	 S.M.Electric inv.81260-57

V Ri-I Fee 7%

Sub Total

Total Charges

APPROVED FOR PAYMENT
SUBJECT TOFNAL AUDIT

AK40UNT	 Phone

SfGNATURE	 20LC71.4422

•	 DATE	 .	 710.292.2250

710.292.2250

Fax /Engineering

320 Grand Avenue
	

20 1.9 L672,

Englewood, NJ

07631-4355
	

Fax/Accuning

710.292.225

• 7/1212010
	

2034 TMO32-O'T Tempte.xts



November 11,2010

Mr. Michael C. Wallace
Senior Resident Engineer

Newark Liberty Intl. Airport
EWR Building 70 CTA
Newark, NJ 0774

Re: Prevailing Wage Rates

Dear Mr. Wallace,

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or
their workmen. laborers and mechanics (who are employed by it or them to work on an hourly or daily
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for
Application for Payment No. 47 AT LEAST THE PREVAILING RATE OF WAGE AND

SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is
being performed as determined by the Engineer.

Very truly yours,.

/

Frank W. Hurley
Chief Financial Officer

•	 IL

• • ••. ••	 •..



CMD-6 (1/99)

STATEMENT OF PAYMENTS

	

TO MIW!DBE SUBCONTRACTORS1LESSORS!SUPPUERS	 --

Contract No. EWR-264.003 	 Period Reporting:	 10-01- 10 to 10-31-10

Contract Title: Term E. Modernization Program Lower Level 	 Payment App!. : 	 47

Expansion & B-i Vertical Circulation

Contractor: _\/RH Construction Corp.2034 	 % Project Completed:	 96.95

	

(Indicate)	 ESTIMATED	 Column A	 + Column B	 = Column C

	MBE	 TOTAL	 AMOUNTS PAID

	

WBE	 SUBCONTRACT	 Prior	 This	 Cumulative

	

SUBCONTRACTOR NAME	 DBE	 AMOUNT	 Statement	 Statement	 To-Date

	

RISA MANAGEMENT CORP	 WBE	 347854.00	 325,914.20	 0.00 { 32591420

FINE PAINTING & DECORATING CO.	 MBE	 159,213.00	 134,911.79	 0.00 [ 134,911.79

SIGNS & DECALS	 MBE	 273,140.00	 221,481.00	 0.00	 221481.00

	

MAZZOCCHIWRECHING INC. 	 WBE	 1328,897.42 1,182,010.38	 75,525.00 1,257535.38

	

• CAROL HARDY MECHANICAL	 WBE	 4,010,093.51 3,717,437.23	 21,294.25 3,738,731.48

	

• BERTO CONSTRUCTION 	 MBE	 262,835.95	 249,694.15	 0.00	 249,694.15

$&M ELEC.! TURTLE & HUGHES (MATERIAL) 	 WBE	 360,000.00 260,030.85	 0.00	 260,030.85

	

D-STARWATERPROOFERS 	 MBE	 48,000.00 . 45,600.00	 0.00	 45,600.00

	

S&J ELECTRICAL CONTRACTING	 MBE	 96,842.28	 87,158.05	 0.00	 87,158.05

• ARTISAN INC.	 WBE	 55,114.00	 55,114.001.	 0.00 1	 55,114.00

Totals 	 6,941,990.16 6,279,351.65 	 96,819.25 6,376,170.90
•	 (lndiate)	 TOTAL	 AMOUNTS PAID

-	 MBE	 AMOUNT	 - (Amounts entered should ,e6ecl 100% peid.The 60% credit wiii be handled by this ethoS)

	WBE	 SUPPLIER	 Prior	 This	 Cumulative

	

DBE	 AGREEMENT	 Statement	 Statement	 To-Date

SUPPLIERS!LESSORS.	.

N/A

Date Prepared	 ' 11/11/2010	 .	 The Port Authority of NY & Ni

Prepared by:	 Frank W. Hurlev 	 . .	 Resident Engineer's Office

Title	 Chief Financial Officer... 	 Date Received:

Officers Signature	 '	 Reviewed By:

	

/
	

Title:



ne ll-orx iuuwriy ui ru ca i.i
Monthly Employment Utilization Report

From 12/01/2006 To 10/31/2010
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Bi VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Work Hours of Employees

Start Date	 12/01/2006

Projected Completion Date	 'I /

Trade	 Classification

ADMINISTRATI JOURNEY WORKER
VEIOFFICE

Sub Total

ALL OTHER
	

APPRENTICE

JOURNEY WORKER

Sub Total

ASBESTOS
	

APPRENTICE
WORKERS

JOURNEY WORKER

Sub Total

BOILERMAKER JOURNEY WORKER
S

Sub Total

BRICKLAYERS APPRENTICE

JOURNEY WORKER

Sub Total

CARPENTERS APPRENTICE

JOURNEY WORKER

Sub Total

CEMENT
	

APPRENTICE
MASONS

JOURNEY WORKER

Sub Total.

DOCK
	

JOURNEY WORKER
BUILDERS

Sub Total

ELECTRICIANS APPRENTICE

JOURNEY WORKER

Total All
Employees Hours

	

M	 F

	364.00	 0.00

	

364.00	 0.00

	

80.50	 0.00

	

7,873.00	 0.00

	

7,953.50	 0.00

	

0.00	 0.00

	

4369.00	 832.00

	

4,369.00	 832.00

	

408.00	 0.00

	

408,00	 0.00

	

65,50	 0.00

	

825.00	 0.00

	

890.50	 0.00

	

232.00	 0.00

	

56,257.50	 0.00

	

56,489.50	 0.00

	

8.00	 0.00

	

3,778.00 ,	 0.00

	

3,786.00	 0.00

	

835.50	 0.00

	

835.50	 0.00

	

16,209.00	 0.00

	

83,607,00	 0,00

Sum of all
Employees Hr

364.00

364,00

80.50

7,873.00

7953.50

0.00

5,201.00

5,201.00

408.00

408.00

65,50

825.00

890.50

232.00

56,257,50

56,489.50

8.00

3,778.00

3786.00

835.50

835.50

16,209.00

83607.00

Black

	

M	 F

	0.00 	 0.00

	

0.00	 0.00

	

0.00	 '0.00

	

468.00	 000

	

468.00	 ' 0.00

	

0,00	 0.00

	

142.00	 8.00

	

142.00	 8.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

24.00	 0.00

	

24.00	 0.00

	

0.00	 0.00

	

140,00	 0.00

	

140.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

3407.00	 0.00

	

5,831.00	 0.00

Hispanic

	

M	 F

	0.00 	 0.00

	

0.00	 0.00

	

58.50	 0.00

	

35,00	 '	 0.00

	

91.50	 0.00

	

0.00	 0.00

	

3,150.00	 824.00

	

3150.00	 824.00

	

.0.00	 0.00

	

0,00	 0.00

	

65.50	 0.00

	

95.00	 0.00

	

160.50	 0.00

	

0.00	 0.00

	

397.00	 0.00

	

397.00	 0.00

	

8.00	 0.00

	

480.00	 0.00

	

488.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

851.00	 0.00

	

4,264,50	 0.00

Asian

M	 '	 F

0.00	 0.0(

0.00	 0.0(

0.00	 0.0(

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.0(

0.00	 0.00

0.00	 0.00

9.00	 0.00

0.00 .	 0.0C

0.00	 0.00

0.00	 ,	 0.0C

0.00	 0.00

0.00	 0.00

0.00	 0.0C

0,00	 0.00

0.00	 0.00

0.00 '	 0.00

0.00	 0.00

0,00	 0.00

879,00	 0.00

31.00	 0.00

Native
.American=

	

M	 F

	0.09 	 0.00

	

0.00	 0.00

	

0.00	 •0.00

	

0.00	 0,00

	

0.00	 0.00

	

0,00 .	 0.00

	

0,00	 0.00

	

0,00	 0.00

	

0,00	 0.00

	

0.00	 0,00

	

0,00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 .	 0.00

	

• 0.00	 0.00

	

0.00 .	0.00

	

0,00	 .	 0.00

	

0.00	 0.00

	

0,00	 0.00'

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0,00

	

0.00	 .	 000

Total	 %

Minority	 Minority	 Female
Hours .-	 Hours-	 -Hours

0.00

	

0.00	 0.0 	 0.0

56.50I

503.00

	

559.50	 6.3	 0.0

0.00

	

4,124.00 J	 '

4,124.00 .	 79.2	 15.9

0.00

	

0.00	 0,0	 0.0

65.50

95.00

160.50

0.00

421,00

	

421.00	 0.7	 0.0

8.001

620.00

	

628.00	 16.3.	 0.0

0.00

	

0.00	 0.0	 0.0

513700

10, 126 SOtl

Printed by DAWN HAfNES	 .	 .	 Page 1	 ,	 Start Print	 i4:52:5
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Monthly Employment Utilization Report
From 12/01/2006 To 10/31/2010

EWR 264.003	 TERMINAL B MODERNIZATION PROGR
LOWER LEVEL & B1 VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Work Hours of Employees

Start Date	 12/01/2006

Projected Completion Date	 / /

Trade
'
	Classification

ELEVATOR
CONSTRUCTO

ENGINEER

GLAZIERS

HVAC

IRON
WORKERS

LABORERS

METAL
LATHERS

OPERATING
ENGINEERS

PAINTERS

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

Total All
Employees Hours

	

M	 F

	9981600	 0.(

	

401.00	 0.(

	

429.25	 O.(

	

830.25	 0.(

	

1,116.00	 O.(

	

1116.00	 O.(

	

1,366.50	 O.(

	

5843.50	 O.(

	

7210.00	 0.(

	

10400	 O.(

	

312.00	 O.0

	

416,00	 0.0

	

592.00	 0.0

	

8,372.00	 0.(

	

8964.00	 0.0

	

37,902.75	 916.(

	

37,902,75	 916.0

	

96.00	 0.0

	

96.00	 0.0

	

2186.25	 0.0

	

2186.25	 0.0

	

2,352,00	 0.0

2352,00	 O.0

Sum of all
Employees

99816.00

401.00

429.25

830.25

1,116.00

1,116.00

1366.50

5843.50

7,210.00

104.00

312.00

416,00

592.00

8,372.00

8,964.00

3881 8.75

3881 8.75

96.00

96.00

2,186.25

2,186.25

2352,00

2352.00

- Black

	

M	 F

	9,238.00	 0.0

	

0.00	 0.0

	

0,00	 0.0

	

0.00	 0.0

	

0.00	 0,0

	

0.00	 0.0

	

369,00	 0.0

	

27.00	 0.0

	

396.00	 0.0

	

0.00	 0.0

	

0.00	 0.0

	

0,00	 0.0

	

0.00	 '	 0.0

	

584.00	 0.0

	

584.00	 0.0

	

2,934.75	 0,0

	

2,934,75	 0.0

	

0.00	 0.0

	

0.00	 0.0

	

19.25	 0.0

	

19.25	 0,0

	

0.00	 0,0

	

0.00	 0,0

Hispanic

F

	5,115.50	 0.00

	

0.00	 0.00

	

0,00 •	0,00

	

0.00	 0.00

	

0.00	 0:00

	

0,00	 0,00

	

99.00	 0,00

	

798.00	 , 0.00

	

897,00	 0.00

	

0.00	 0.00

	

0,00	 0.00

	

0.00	 0.00

	

80.00	 0.00

712.00 ,	 0.00

	

792,00	 0.00

	

15434.00	 916,00

	

15,434,00	 916.00

	

0.00	 0,00

	

0.00	 0.00

	

88.00	 0.00

	

88.00	 0.00

	

1,784.00	 0.00

	

1.784,00	 0.00

I -	 .	 Asian.,=

F

	910,00 	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0,00	 ,	 0.00

	

0.00	 0,00

	

0.00	 0.00

	

8.00	 0.00

	

0.00 ,	 0.00

	

8,00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0,00

	

0,00	 0.00

	

0,00	 0.00

	

0.00	 0.00

	

114.00	 '	 0.00

	

114.00	 0.00

	

0.00	 0,00

	

0,00	 0,00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

Native
.Aricrirr

	

M	 F

	0.00 	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 ,	 0.00

	

0.00	 ' 0.00

	

0.00	 0.00

	

0.00	 0.00

	

.0.00	 0.00

	

0.00	 0,00

	

0.00	 0,00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 .,	 0.00

	

0.00	 0,00

	

0.00	 0,00

	

0.00	 ,	 0.00

	

0.00	 0,00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0,00	 0.00

	

0.00	 0,00

	

0.00	 0,00

Total	 %	 %
Minority	 Minority	 Female
Hours -- '= -Hours---'- -HOui

	

15,263.50	 10.1,	 0.0

0.00

	

0.00 H 	 1iIiIii
0.00 '	 00

0.00 _____________

	

0.00	 0.0	 0.0

476.00

825.00

	

1,301.00	 11.4	 0.0

0.00

0,00

	

0.00	 0.0	 0.0

80.00

1,296,00 

	

1,376,00	 144	 00

19,398.75

	

19,398.75	 49.9	 2.3

0.001

	

0.00	 0,0	 0.0

107.25

	

107,25	 4.9	 0.0

1,784,00

	

1,784.00	 75.8	 0.0

Printed by DAWN HANES	 -	 .	 Page 2 - ..	 ,	 '	 Start Print	 14:52:51



EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Bi VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

I FI U rOIL PkUtt I UU I Ly 'j

Monthly Employment Utilization Report
From 12/01/2006 To 10/31/2010

Start Date	 12/0112006

Projected Completion Date	 / I

Trade	 Classification

PIPEFITTERS APPRENTICE

JOURNEY WORKER

Sub Total

PLASTERERS JOURNEY WORKER

Sub Total

PLUMBERS	 APPRENTICE

JOURNEY WORKER

•	 Sub Total

ROOFERS	 JOURNEY WORKER

Sub Total

SHEET METAL APPRENTICE

JOURNEY WORKER

Sub Total

STEAMFITTERS APPRENTICE

JOURNEY WORKER

SUPERVISOR

Sub Total

STONE	 JOURNEY WORKER
SETTERS

Sub Total

SURVEYORS JOURNEY WORKER

Sub Total

TEAMSTERS JOURNEY WORKER

Sub Total

Total All

Employees Hours - -.

	

M	 -F

	

561.00	 0.00

	

4,225.50	 0.00

	

4,786.50	 ,	 0.00

	

2,156.00	 0,00

	

2,156,00	 0.00

	

392.00	 0.00

	

1,995,00	 0,00

	

2,387,00	 0.00

	

59.50	 0.00

	

59.50	 0.00

	

991.00 '	0.00

	

8,048.50	 0.00

	

9,039.50	 0.00

	

1,367,00	 0.00

	

15,002.50	 0.00

	

144.00	 0.00

	

16,513.50	 0.00

	

286,00	 0,00

	

286,00	 0.00

	

1,020.00	 0.00

	

1,020.00	 0.00

	

593.00 '	 0.00

	

593.00	 0.00

Sum of all

Employees H

561.00

4,225.50

•478650

2,156.00

2,156.00

392.00

1,995.00

2,387.00

59.50

59.50

991.00

8,048.50

9,039.50

1,367.00

15,002.50

144,00

16,51 3,50

286.00

286,00

1,020.00

1,020.00

593.00

593,00

Work Hours of-Employees

Black	 Hispanic

	

M '	 F	 M	 F'

	

0,00	 0.00	 0.00	 0.00

	

0.00	 0.00	 , 0,00	 0.00

	

0.00	 0.00	 0,00	 0.00

	

0.00	 0.00	 0.00	 0,00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 240.00	 0,00

	

16,00	 0.00	 0.00	 0.00

	

16.00	 0.00	 240.00	 0.00

	

0.00	 0.00	 0,00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

16.00	 0.00	 0,00	 0,00

	

0.00	 0.00	 2,643.00	 0.00

	

16.00	 0.00	 2,843.00	 0,00

	

547.00	 0.00	 278.00	 .	 0.00

	

2,449.00	 0,00	 380.00	 0.00

	

0.00	 '	 0.00	 0.00	 0.00

	

2,996.00	 0.00	 ' 658.00	 0,00

	

0.00	 0.00	 1.00	 0.00

	

0.00	 0,00	 1,00	 0.00

	

• 0.00 .	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 •	 0.00

	

10.25	 0.00	 0.00	 0.00

	

10.25	 0.00	 0.00	 0.00

_Asian.. --

M	 F

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00.

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

odD

Total	 %

Native	 Minority	 Minority	 Female
.Amerir,n	 = Hours- =, - Hours-

M	 F

0.00	 0.00	 0.00

0.00	 0.00	 0.00

0.00	 0.00	 0.00	 1' 1'	 00

0.00	 0.00	 0.00 I

0.00
	

o•oc
	

0.00	 0.0	 0.0

0.00
	

o.0c
	

240.00

0.00
	

o.oc
	

16.00 Li.
0.00
	

0•oc
	

256.00	 0.6	 0.0

0.00
	

o•0c
	

0.00 H_
0.00
	

0-ac
	

0.00	 0.0	 0.0

0.00
	

0.0c
	

16.00

0.00
	

o•0c
	

284300

0.00
	

0-oc
	

2,859.00

0.00
	

o.oc
	

825.00

0.00
	

0.00
	

2,829.00 T
0.00
	

0,00
	

0.00(________

0.00
	

0.00
	

3,654.00 '	 0.0	 0.0

0.00
	

0.09
	

1.00

0.00
	

0.00
	

1.00	 03	 0.0

0.00
	

0.00
	

0.00

0.00
	

0.00
	

0.00	 00	 00

0.00
	

0.00
	

1025

0.00
	

0.00
	

1025	 17	 10

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
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i no ron I.wtnoriy. 01 r
Monthly Employment Utilization Report

From 1210112006 To 1013112010
EWR 264.003	 TERMINAL B MODERNIZATION PROGR	 Start Date	 12/01/2006

LOWER LEVEL & BI VERTICAL	 Projected Completion Date	 I I

Contractor	 VRH CONSTRUCTION CORPORATION

Work Hours of Empioyees

Total	 %

	

Total All	 Sum of all	 Native	 Minority	 Minority	 Female
Trade	 Classification	 Employees Hours 	 Employees Hr. 	 Black	 Hispanic =	 Asian-	 -_	 American. Hours	 Hours	 .Hour 

F	 M	 F-	 M	 F	 M	 F	 M	 F

TILE LAYERS	 APPRENTICE	 262.00	 0.00	 262.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00

JOURNEY WORKER	 8978.00	 0.00	 8,978.00	 0.00	 0.00	 4226.00	 0.00	 0.00	 0.00	 0.00	 0.00	 4228.00 [

Sub Total	 9240.00	 0.Ô0	 9240.00	 0.00	 0.00	 4228.00	 0.00	 0.00	 0.00	 0.00	 0.00	 4,228.00	 45.7	 0.0

Skilled Trades	 244163.50 -	 832.00	 244,995.50	 14,049.50	 8.00	 20933.50	 824.00	 918.00	 0.00	 0.00	 0.00	 36,733.00	 14.9	 0.3

Laborers	 37,902.75	 91.O0	 38818.75	 2934.75	 0.00	 15434.00	 916.00	 114.00	 0.00	 0.00	 0.00	 19,398.75	 49.9	 2.3

Grand Total	 282066.25	 1748.00	 283,814.25	 16,984.25	 8.00	 - 36,367.50	 1,740.00	 1,032.00	 0.00	 0.00.	 0.001.	
56,131.75	 19.7	 0.6

Printed by DAWN HAINES	 .	 .	 Page 4	 Start Print	 14:52:51



UI

I

U

I
TOTAL
THIS

MONTH

Grand Total

From Last Month

Grand Total

To Date

-	 -	 -	 136.00
-	 -	 -	 136.00

	

81 177-45:5O 1 824.001	 9.10

	0 15,434.00 916.001	 114.

1-7,871;50 824.00 1,04600
-	 I 15434.00 1 916.00 1	 114.00

0
0

I
I

-	 3.001  	 190	 0
-	 136.00[  	 21	 01	 0
-	 139.00 L	 9%	 0%1	 911	 01	 0

-	 0%	 -0%	 0	 0	 0
FOR R.E. OFFICE USE ONL

	

01 3524-3;5Q	 15%	 0% REVIEWED BY:

	

01 19398.75J	 50%	 2% DATE
•	 ARE GOALS BEING MET?

-	 355085O	 14%1	 YES	 NO
-	 19398.75	 50% 2. 2% YES	 NO

Journey Worker	 1,437.50	 -	 1437.50	 0.00
Apprentice	 175.00	 -	 175.00	 -
Skilled Trades	 1,612.50	 -	 1,612.50	 0.00

ers, Taper/Finish !	0.001	 0.00.-

Trades	 717241-125-80 832.00 1 24195780	 9094:75
rs	 916.00	 38,818.75	 2934.75

Trades	 244,16:55 832.001 -244 , 938 56,
I's J 37,874775 1 916.00 1 38818.75 I	 2,934.75

THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page _lofi
PROJECT TITLE	 1PRIME CONTRACTORS NAME:	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation	 VRH Construction Corp. 	 IN THIS REPORT	 Minority	 Dec-06
EVVR-264.003	 ADDRESS:	 320 Grand Avenue	 Carol Hardy Mechanical 	 D. Magnan	 FROM:	 10/1/2010	 Skilled:	 30%

Englewood, NJ 07631	 S&M Electric	 .ThyssenKrupp	 TO:	 10131/2010	 Laborer:	 40%	 PROJECTED

LOCATION: Newark 1ntn Term 8	 PREPARED BY:J.Strack	 DATE:	 1112312010 JosIoffThdusties	 Mc Cann Accoustics	 % OF COMPLETION: 	 96.95% Female	 COMPLETION DATE:

Contract For VRH Job 2034	 Payment App# 47	 Monmouth controls 	 .	 Skilled/Laborer: 6.9%	 May-09
WORK HOURS OF EMPLOYEES  	 NUMBER OF EMPLOYEES

	#1	 #2	 #3	 #4	 -f	 #5	 #6	 #7	 - #8	 #9	 L	 io#ii.	 ==	 -
Construction Trade	 Classifiction=	 Total All 	 =	 Sum of a --	 =	 Total	 %	 Tota' Numbler

Employees	 Employees	 BIck	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minorit

	

Hours	 Hours     	 American	 Hours	 Hours	 Hours	 Of Employees	 Employee
M	 F 	 M	 F	 M	 F	 M	 F	 Mj F.   	 MI F	 M 

Electricians	 Journey Worker	 1006.0O 	 1,006.00	 0 	 0    	 0  	 80	
01

Apprentice	 136.00'	 136.00   	 136 ------ ______	 136  	 1 	 01
SubTotal	 i,142.00	 -	 1,142.00	 0	 0	 0	 0	 136	 0	 0	 0	 136	 12%	 0%	 9 	 01	 0

	

amfltter	 Journey Worker	 144.00. 	1	 144.001	 o[______	 0     	 01 	 3	 _________
Apprentice0.00 	 0.00 	 ________ _________ _______ ________ _________ _______ ________	 0 ________ ________ _______

Sub Total	 144.00	 -J	 144.OQJ	 0	 0	 0	 0	 0	 0	 0	 0	 0	 0%	 0%	 3	 01	 o
Sheetmetal Worker Journey Worker	 40.001'	 40.00  	 0 ______ ________ ________ ______ _______ 	 0  	 1 	 0

Apprentice	 0.00 	 0.00 1 	 ________j ______ _______ ________ ______ _______	 0 - 	- 01-- 	 0
Sub Total	 40.00	 -	 40.00	 0	 0	 01	 0	 01	 0	 0	 0	 0%	 0%	 i	 o	 o

Ironworker	 Journey Worker	 0.00 	 0.00	 0	 01	 0	 01    	 0  	 0	 OF- 0 -	
o1	 .11Apprentice	 0.00 	 0.00   	 ________	 -.	 .	 0  	 0 	 0	 0

Sub Total	 0.00	 -	 0.00	 0	 0	 0	 0	
01	

01	 01	 01	 0	 0%	 0%	 0	 0	 0	 0
Glazier	 Journey Worker	 178.00	 178.00]	 3 	 0	 -    	 3  	 4	 0	 1 ______

Apprentice.	 39.001 	 39.00 1 	 _______ ________ _____ _______ _______  	 0	 _ 	 1

217 . 00j.;Sub Total	 217OO'	 -	 217.00	 3	 0	 0	 0	 0	 0	 0	 0	 3	 0%1%	 5	 01 1	 0
Sprinkler Fitters	 Journey Worker	 69.50	 69.50	 0 	 0    	 Q  	 3F	 1

Apprentice	 0.00 	 0.00	 0 	 0 	 0 	 0	 0
Sub Total	 69.50	 -	 69.50	 0	 0	 0	 0	 0	 0	 01	 0	 0	 0%	 0%	 3	 0	 0	 0

COMPANY OFFICtAL'S SIGNATURE AND TITLE:
Superintendents' hours should not be included in this form.	 FrnrI- W Hurley, Chief Financial Officer

	
DATE SIGNED:	 I November 23, 2010

	
PA-3647

NOTE: The MELR must be submtted within 5 buess daysof month's end.
A Forfl 116199



otal Jour
otal App
otaf Skill

TOTAL
THIS

MONTH

I

I
!

I
I

I

I

I

fàt-

-

-	 126.00

	

126.00	 9%

1	 0.00	 100%

	

1,106.251 	 -	 1,106.25	 -	 -

	

262.001 	 - 1	 262.00	 -
I	 T	 -	 I i	 -	 -

Grand Total	 IShilled Trades

From Last Month Laborers

Grand Total	 iSkified Trades
To Date	 Laborers

Iiii

memo 0

THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page _lofi
PROJECT TITLE	 PRIME CONTRACTORS NAME: 	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation VRH Construction Corp. 	 IN THIS REPORT	 Minority	 Dec-06
EWR-264.003	 .	 ADDRESS:	 320 Grand Avenue.	 Carol Hardy Mechanical	 D. Magnan	 FROM:	 10/1/2010	 Skilled:	 30%

Englewood, NJ 07631	 S&M EJecic	 ThyssenKrupp	 TO:	 10/31/2010	 Laborer:	 40%	 PROJECTED

LOCATION: Newark intnI Term B' 	 PREPARED BY:J.Strack	 DATE:	 11/23/2010 Josloff Industries	 Mc Cann Accoustics 	 % OF COMPLETION: 96.95%	 Female	 COMPLETION DATE:

Contract For VRH Job 2034	 Payment App# 47	 Monmouth Controls	 SkHledlLaborer: 6.9%	 May-09
WORK HOURS OF EMPLOYEES 	 NUMBER OF EMPLOYEES

#1	 #2	 #3	 #4	 #5	 #6	 #7	 #8	 #9	 #10	 #11	 #12.-=	 #13
Construction Trade	 Classification	 Total All	 Sum ofll	 - - - -	 -	 -	 Total	 %	 %	 Total Number

	

-	 Employees	 Employees	 B'ack	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 Hours  	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees

M	 1. •F  	 F	 M	 'F	 M	 F	 M	 F   	 M	 F	 M.	 F

	

Terrazzo Worker Journey Worker L 56.00. 	 56.00	 0 	 14/ 	 14  	 4 	 1
Apprentice	 0.00 	 0.00	 0	 0 	 0   	 0  	 0 	 0
Sub Total	 56.00	 -	 56.00	 0	 0	 14	 0	 01	 0	 0	 0	 14	 25%	 0%	 4	 0	 1	 0

Elevator Worker	 Journey Worker	 278.25I278.25	 0	 0    	 0  	 2 	 0
Apprentice	 262.00'	 262.00	 0      	 _	 0 _____ ____ 	 2 	 0 ______
Sub Total	 540.25	 -	 540.25	 0	 0	 0	 0	 0	 0	 0	 0	 0	 0%	 0%	 4	 0	 0	 0

Carpenters	 Journey Worker [	 772.00 	 772.00	 0	 112'	 0 	1 	 1121 _______ I ____-I ____
-bl
	 0	 1	 0

_Apprentice	 0.00 	 0.00	 0  	 ]--  0
Sub Total	 772.00	 - 4-772.00

 
	 0	 0	 112	 0	 01	 0	 0	 01	 1121 	 15%1	 0%1	 91	 0	 1	 0

Journey Worker	 0.001 	 0.00	 o[ 	 J	
01 	 ________ _______ 	 .	01 	 0	 01

Apprentice	 0.00 
-
j 	 0.00	 01	 1	 01 	 ______ ________ ______	 0  	 01	 0

Sub Total	 0.00	 -	 0.00	 01	 01	 01	 01	 01	 01	 o[	 0	 0	 0%	 0%1	 01	 0	 0	 0

Journey Worker	 0.00 	 0.00	 0  	 .	 0[ _______ 	 0	 0
Apprentice	 0.00 	 0.00	 _ 	 ________  	 ______L	 °L 	 0  
Sub Total	 0.00	 -	 0.00	 0	 01	 0	 01	 01	 01	 01	 01	 oj	 0%	 0%1	 01	 01	 0	 0

1 Journey  Worker	 o.00L-	 I	 0.00	 0	 0	 01 0 _______ _______	 0	 I	 0 
Apprentice	 [	 0.001 	j	 0.00	 0	 oJ 	 ________ 	 _______	 0 . 	 0	

0 --- Sub Total	
L	

0.00	 - j	 0.00	 U	 Oj	 01	 0	 0	 0	 0 	 01	 01	 0%	 0%	 0	 01	 0	 0

I
151	 0	 0

0
0%	 171	 0	 0

Qx-	 O	 •0	 0
FOR R.E. OFFICE USE ONL

77. REVIEWED BY:
0% DATE

ARE GOALS BEING MET?
0% YES	 NO
0% 1 YES	 NO

COMPANY OFFIC IAL'S SIGNATURE AND TITLE:	 .
Superintendents'hours shojd io 1 e nc'uded in	 crm	 Frank V Huilev Chief Fnacial Officer 	 DATE GrIED	 NovenDer2C 20i0	 PA-367

NOTE: The MEUR must be submitted within 5 bushes da'sof months end.
-	 .-	 PA Form 1/6199



THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

RUCKSLP

TO:	 Deidre Dennis ., Zip 76,-Room 238
FROM:	 Dawn Haines, EWR, CTA, Bldg. 74
DATE:	 January ll,2011
SUBJECT CONTRACT EWR-264.003•-APPLICATION NO. 48

cc:	 File

Please find attached, Contract EWR-264.003, Payment Appiicaion No. 48 with
accompanying documents (MEUR's, Certificate of Payment to All Subs and
Suppliers & Prevailing Wage Certification)

Please forward for processing and payment.

1



PAYMENT APP JCATON CHECKUST

A

I --I1	 It
•iD	 DateRec.

-_ 1 2-L C j4L Date R c(z-ved From ARE

-	 ILL/.LL Entry on Whilrak	 .

SIAP En-try7
Shcontractor Ap'proval Request Forms havebsn receved
and approved for 0 subcontractors

EUR (eneiied in W[nlrak)

•	 - Certified Payro Reports Rec&ved & Fed
•	 a) Indicates name, address, SS mmber and ab©r

cassfcaton for seth worker.
•	 b) Back of form competed linctuding benefits paid and

signed by officer of company
C) Forms containentres for. each day work was performed

Certfed PayroN Checked Agahst Subs Behig

D'ay Progress, Equipment And Labor Reports Received cog
Payment Period & Had

Statement of Paymeits to M W1DBE Subs & SppIers Rec&ved
and checked against previous period.

•	 _-_Th	 -

Prevehii Wage Statement

Ce1ffceon of Payments to M Subs & Su ppters
(Contractor Checked & enftaed Front of App caon

py for Fe	 •

t(. f	 Date to RE / Office Engineer fintUall

RE SgnatuLe I Date Sent To EOC



The Port thohty of New York & New Jersey 	 -	 oon I

233 Park Avenue So. 7th FIr. New York, NY 10003

Change Order No. 0L 107	 .	 Contract No: EN7 234. 001

Facility : i'IEWA3.N L.LBEPTY lIlT L IRF7F..T

• f	 for: T.MiNL B N0DERi7ITIOM PRCGR LOWER LE1EL	 EL VERTICA L CIRCULATION

Ta: VAN. CCNSTRVCTION C.POPTI3N

Address: 320 GEAIID AVENUE	 .

ENGLEWOOD, NJ	 07631	 . .

[3T0.jTflN
PP0.3C.i f.ECJ'flVE
PPO.JECT li;445R D
ACCOUNTING
PROJECT ENGINEER' 0

in accordance with the above described Contract:

TE 
The following*ciIowin Extra is ordered.

FACC No(s) : 00121

The time for completion of the contract 	 -El The following change is ordered, at no change in price.
is extended as indicated below. 	 .	 .

The following reduction is ordered. 	 .	 A change is ordered as specificdlly outlined below.

NOTE TO CONTRACTOR: Please sin original and return to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORE NECESSARY TO:.

—FURNISH AND INSTALL ADDITIONAL HEADER SUPPORT STEEL FRAMING AND STAINLESS STEEL FRONT COVER

FOR PASSENGER ELEVATOR DOORS IN THE P1 -CORE OF TERMINAL B IN ACCORDANCE WITH EMR-264.003,

APPROVED AS NOTED, SUBMITTAL -NO. 08805-011R1, DATED 10/26/07. 	 .

—FURNISH AND INSTALL ADDITIONAL MISCELLANEOUS STEEL AND STAINLESS STEEL TRIM PIECES AT THE El

AND.E2 - ESCALATOR, OPENING IN TERMINAL B IN ACCORDANCE WITH SKETCHES SK-1—PACC-121 AND

SK-2—PACC-121, BOTH -DATED 09/18/08. 	 .	 .	 .	 .

—FURNISH AND INSTALL ELEVATOR STOP RING ON SERVICE ELEVATOR S2 PISTON IN TE R MINAL B.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 48,485.00.

/

No extension of time for completion is granted to theContractor on account of the changes ordered herein unless otherwise specifically stated above.

Dated	 /	 2010
eident Engineer



r

2
December 16 2010

Mr. Michael C. Wallace
Senior Resident Engineer
Newark Liberty Intl. Airport

•	 EWR Building 70 CTA

Newark, NJ 07714

Re: Prevailing Wage Rates

Dear Mr, Wallace,

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or
their workmen,- , laborers and mechanics (who are employed by it or them to work on an hourly or daily
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for
Application for Payment No. 48 AT LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is
being performed as determined by the Engineer.

Very truly yours,

Frank W. Hurley
Chief Financial Officer	 •

32(I Grand •GYnflL



CMD-6 (1/99)

•	 STATEMENT OF PAYMENTS

•	 TO MAN/DBE SUBCONTRACTORS/LESSORS/SUPPUERS

Contract No. EWR-264.003 	 Period Reporting: _ii-Oi- 10 to 1-30-10

Contract Title: Term E. Mddernzation Program Lower Level 	 Payment Appi. #:	 48

Expansion & B-i Vertical Circulation

Contractor:	 VRH Construction _Corp.2034 	 % Project Competed:	 S7.19	 %

	

(Indicate)	 ESTIMATED	 Column A	 + Column B	 = Column C

	MBE	 TOTAL	 AMOUNTS PAD

	

WBE	 SUBCONTRACT	 Prior	 This	 Cumulative

SUBCONTRACTOR NAME	 DBE	 AMOUNT	 Statement	 Statement	 To-Date

RISA MANAGER!ENT CORP	 WBE	 347854.00	 325914,20	 0.00	 325914,20

FINE PAINTING & DECORATING CO.	 MBE	 159,2i 3.00	 134911.79	 .•	 0.00	 i34,9ii.79

SIGNS & DECALS	 MBE	 .273,140.00	 .221481.00	 0.00	 221,481.00

MAZZOCCHI WRECHNG INC.	 WBE	 1,328,897.42 1257,535.38	 .0.00 1257,535.38

CAROL HARDY MECHANICAL 	 WBE	 4,010,093.51 3,73,731.4	 0.00 3,738,731.48

BERTO CONSTRUCTION	 MBE	 262,835.95	 249,694.15	 0.00	 249,694.15

S&MELEC./ TURTLE & HUGHES (MATERIAL)	 WBE	 360,000.00 260,030.85	 0.00	 260,030.85

D-STAR WATERPROOFERS	 MBE	 48,000.00	 45600.00	 0.00	 45,600.00

	

S&J ELECTRIICAL CONTRACTING	 MBE	 .96,842.28	 67,158:05	 0.00	 87,158.05

ARTISAN NC.	 .	 WBE	 55,114.00	 55,114.001	 0.00	 55114.00

Totals 	 6,941,990.16 6,376170.90 1	 ' 0.00 6,376J 70.

	

(Indicate)	 TOTAL	 ..	 AMOUNTS PAID
0	 M BE	 AMOUNT	 -	 (Amounts entered should reflect 00% paid. The 00% credit ?dTI be fl pthed by this oft,)

	WE	 SUPPLIER	 Prior	 This	 Cumulative

	

DBE	 AGREEMENT	 Statement	 Statement	 .To-Date

SUPPLIERS/LESSORS

N/A. __ •

	 ______ ___

Date Prepared	 __..12/16/2010	 The Port Authocty of NY & NJ

Prepared by:	 Frank W. Hurley_••	 ResidentEngineer'sOffice

Title	 ChiefFinancialOfficer 	 Date Received-

Officers Signature	 _________________________________________ 	 Reviewed By	 --



B999246A

PA 33A

	

	 The Port Authority of New York and New Jersey
233 Park Ave South, 7th Floor

New York, N.Y. 10013

APPLICATION FOR PAYMENT
CONTRACT NO. EWR-264.003 PONo. UEWR264003 	 DATED	 November 14, 2006

SHEET	 1	 OF	 3

	

DATE PREPARED	 12116/2010

PAYMENT NO.

CONTRACTOR VRH Construction Corp. Job No. 2034	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631 	 -

VRH Invoice No. 6750(R48 November) 	 Approximate work performed to 	 November 30, 2010

APPROXIMATE QUANTITIES
hem	 DESCRIPTION OF WORK	 UNIT	 This	 Total for Prev.	 UNIT PRICE	 AMOUNT
No.	 Application	 Application	 Total to De

1	 Performance and Payment Bond 	 L. S	 0,00	 343560.00	 343560.00	 343,560.00	 343,560.00

2	 Unclassified Work	 L.S.	 144,567.00	 1,508,803.08 51,653,370.08 	 53,00,000.00	 51,653,370.08

3	 N,C,Contract Specification Sect.11 Entitled 	 TM	 0.00	 100,243.52	 100,243.52	 100,243.52
Port Authority Security Requirements"

(S.W.A.C.) L/A Dated 8/15/07

4	 Net Cost Dwg.G005 Note 21A to Unit 	 U P.	 0.00	 553,940.45	 553,940.45	 553,940.45
Price Conversion No. 1 per LIA of 7/23/07

4a	 Net Cost Dwg.G005 Note 21A Security Personnel TM 	 0.00	 35,351.01	 3,351.01	 35,351.01
& Equipment as Required to Support Contract Work

Concrete Penalty by PA Letter	 L.S.	 0.00	 (1,242,00)	 (1,242.00)	 (1,242.00)	 (1,242.00)
dated 11106/07	 .

6	 N.C.Dwg.G005 Note 21CMonitoring	 L.S.	 0.00	 7,889.00 .	 7889.00	 7,889.00	 7889.00
Distribution Panel to LS. Conversion No. '1

7	 N.C.Dwg.G005 Note 21C Temporary	 L.S.	 0.00	 32,624.00	 32,624.00	 32,64.00	 32,624.00
Pedestrian Tunnel to LS. Conversion No. 2

8	 N.C.Dwg.G005 Note 21C Installation 	 L.S.	 0.00	 4774.00	 4774.00	 4,774.00	 4,774.00
- Temporary Hot Water Lines L.S. Conversion # 3

N.C.Dwg.G005 Note 2lB Rerouting of 	 L.S.	 0.00	 20,917.43	 20917.43	 20,917.43	 20917.43
Supply Duct L.S. Conversion # I

10	 N.C.Dwg.G005 No 21B Relocation of Under	 0.00	 723,697.04	 723,697.04	 723,697.04
Ground Utilities in Conilities with new Construction

11	 N.C.Dwg,G005 Note 21H Asbestos/Lead 	 L.S,	 .	 0.00	 105,288.00	 105,288.00	 105,288.00	 105,288.00
Removal in South Substation & Service Elevator
Machine Room to L.S.Convesion # 1

12	 N.C.Dwg,0005 Note 21H Removal of Spray	 L.S.	 0.00	 34,775.00	 34775,00	 34,775.00	 34,775.00
On Fireproofing & Asbestos in South Service.
Elevator Shaft. to L.S,Convei'sion 2

13	 N.C.Dwg.G005 Note 21C Monitor Swichgears 	 L.S.	 0.00	 16,846.08	 16,846.08	 16,846.08	 16,846.08
NA & NB North Substation to L.S. Conversion # 4

-	 TOTAL APPLIED FOR, TO DATE:	 53,632,033.61

Les5	 %	 retained as per contract	 MAX $
	 Balance to date.

Less advances under previous applications
To be advanced this application

CHANGE ORDERS (J,e flLLnthoI)

Total to date:

	

Less: Previously advanced $	 __________________
Change Order amount to be advanced on this application

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per cojy):

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set
forth, if any, is computed in accordance with the terms of the above Contract on the basis ofwotk actually performed. This certification,
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge
as well as by the contractor./

Frrk W. Hurley
The Contractor Further Certifies (dicek ono)	 *Individually and on behalf bfthe contractor

J:,That 
all 

3ubcontractors r.nd suppliers have been paid any amounts 	 '	 Chief Financial Officer
due from previous progress payments and shall be paid any amounts 	 .	 Title
due from this progress payment; or

_2. That payment has been withheld from a subcontiactor or supplier 	
cOT—

TANOIN 	 Recommended For Payment:
because there exists a valid basis under the subcontractor's or	 ACCORDANCEVTH	 -

supplier's contract to withold a payment from that subcontractor 	 COTRACL...........	
/ •'
	 f

or supplier. (Attached copies of any withholding notices issued in
conjunction with this certification.) 	 coco,ocT.	 . ..•--"	 .,''	 -'

Title:	 ENGJ14EER 69 CC) TRJCTbN
l'IO/!'ItOi	 ORG	 ACT	 AIEA/	 JOB	 AMOUNT

	
/svs'r

Approved For Payment:

The above estimate of quantities performed is correct and is made
from actual inspection and knowledge of work performed.

For Comptroller
If contractor is a corporation, certificate must be

Title:	 RESIDENT ENGINEER
	 signed by an officer, and if a partnership, by a



F-1

Financial Officer
Title

Recommended For Payment:

Title: 'ENGINEER'OF CONSTRtJOTIOr'
/

/
Approved For Payment:

For Comptroller
If contrsctor is  corporation, certificate must be
signed by an officer, and ifs partnership, by a

1. That all subcontractors and suppliers have been paid any amounts
due from previous progress payments and shall be paid any amounts
due from this progress payment; or

2. That payment has been withheld from a subcontractor or supplier
because there exists a valid basis under the subcontractor's or
supplier's contract to witholci a payment from that subcontractor
or supplier. (Attached copies of any withholding notices issued in
conjunction with this certification.)

I'RO/PROJ	 OttO . Ac'r	 ARItA/	 JOB	 AMOUNT
sys,r

193,052.00

The above estimate of quantities performed is correct and is made
from actual inspection and-kno,dedga.of.workp.ggformed.

RESIDENT ENGINEER

B899.e46A

PA 33A

12.06

CONTRACT NO. EWR-26.,993	 UEWR264003

The Port Authority of New York and New Jersey
233 Park Ave South, 7th Floor

New York, N.Y. 10013

APPLICATION FOR PAYMENT
DATED	 November 14, 2006

SHEET	 2	 OF	 3
DATE PREPARED	 12/16/2010

PAYMENT NO.	 48

CONTRACTOR VRH Construction Corp. Job No. 2034 	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
\TRH Invoice No.	 6750(R48 November) 	 Approximate work performed to 	 November 30, 2010

APPROXIMATE QUANTITIES
Item	 DESCRIPTION OF WORK	 UNIT	 This	 Total for Frey .	 UNIT PRICE	 AMOUNT
Na.	 Application	 Application	 Total to Date

14 N.C.Dwg.G005 No 21C Construction Staging and	 TM	 0.00	 444,433,16	 444,433.16	 444,433.16
Schedule Changes to Accommodate Facility Operational
Requirements.	 .

15 N.C.Dwg.G005 Note 21H Abatement of Incidental 	 TM	 0.00	 1,927.31	 1,927.31	 1,927.31
Asbestos and Lead Containing Materials per L/A of 7/9/07

16 N.C.Dwg.G005 Note 21C to Furnish & Install 	 L.S.	 0.00	 38,412.00	 38,412.00	 38,412.00	 38,412.00
1200A Disconnect Switch on Switchgear in South Substation
to lump Sum Conversion #5

17 N.C.Dwg.G005 Dated 7124/06 General Note 12 Trans	 UP.	 0.00	 224,732.47	 224,732.47	 .	 224,732.47
Port & Dispose Excess Soil N.C.to U.P.Conversion #1

18 Concrete Penalty by PA Letter dated 5/3/08	 L.S.	 0.00	 (1,825.20)	 (1,825.20)	 (1,825.20)	 (1,825.20)

19 N.C.Dwg.G005 Note 21B Relocate Conduit for Delta 	 L.S.	 0.00	 20,411.00	 20,411.00	 20,411.00	 20,411.00
Motor Control Panel (MCP) to LS. Conversion #2

20 N.C.Dwg.G005 Note 21C Provide Lenovo Think Pad 	 L.S.	 0.00	 6,995.00	 6,995.00	 6,995.00	 6,995.00
R61 Notebooks from N.C. to L.S. Converstion # 6

21 N.C.Dwg.G005 Note 21C Provide Three Phase Power	 L:S.	 0.00	 47,060.00	 47,060.00	 47,060.00	 47,060.00
Quality Analyzers & Loggers MC. to L.S, Converstion # 7

22 N.C.Dwg.G005 Note 21C Monitor'Switchgears NA	 L.S.	 0.00	 12,321.00	 12,321.00	 12,321.00	 12,321.00
& NB North Substation second reading L.S. Converation 8

23 Concrete Penalty by PA Letter dated 4/24/09	 L.S.	 0.00	 (1,692.50)	 (1,692.50)	 (1,692.50)	 (1,692.50)

24 Concrete Penalty by PA Letter dated 4/24/09	 L.S.	 0.00	 (2,017.86)	 (2,017.86)	 (2,017.86)	 (2,017.86)

25 N.C.Dwg.G005 Note 21G T 'omp.Power & Light Shut	 L.S.	 0.00	 25,577.00	 25,577.00	 25,577.00	 25,577.00
Down for Switchgear Removal l 'lA to L.S. Conversion # 1

26 N.C.Dwg.0005 Note 21H Removal Spray On Fire Proofing & Abe L.S. 	 0.00	 91,000.00 .	 91,000.00	 .91,000.00	 91,000.00
Steel Framing, B.1 Concoure Level.to L.S. Conversion 4 2

27 N.C.Dwg.G005 Note 21G Temporary Power Required 	 TM	 0.00 .	 9,751.99	 9,751.99	 .	 9,751.99
Electrical Shutdowns not Shown on Contract Drawings

28 N.C.Dwg.G005 General Note "17" Modify, Maintain	 TM	 0.00	 2,769.02	 2,769.02	 2,769.02
& Relocate "Wayfinding" Signt:ge	 -

	

TOTAL APPLIED FOR, TO DATE:	 54,551,888.00
Less	 S'P,	 retained as per vontract	 MAX 5	 2,660,000.00	 2,660,000.00

	

Balance to date:	 51,891,888.00

	

Less advances under previous applications:	 51,747,321.00

	

Tube advanced this application: 	 144,567.00

	

CHANGE ORDERS (por attached)	 .

	

Total to date: $	 5,350,416.F7 i

	

Less: Previously advanced: $	 5,301,931.7,7',5.LI

	

Change Order amount to be advanced on this application: 	 48,455.00

	

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy): 	 193,052.00

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed-This certification, 	 .	 f
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge,
as well as by the contractor.

Frank W. Burley
The Contractor Further Certifies(check one)	 .	 *Individually and on behalf of the contractor
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Payment No 48

(he Port Authority of New York and New Jersey

241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Contract Number EWR-264.003	 Sheet	 3 of 3
Purchase Order No. UEVfR264003

Approximate work performed to 	 11/30/2010
TYPE
TOTAL ESTIMATED AMOUNT 	 . ESTIMATE OF WORK PERFORMED 	 TOTAl AMOUNTS

ORDER
NO. FACC TYPE TOTAL ESTIMATED AMOUNT 	 THIS ESTIMATE PAID TO DATE	 THIS ESTIMATE	 TO DATE

1	 3 LS	 59,046.00	 0%	 100%	 -	 59,046.00

	

2 '2 T&M	 12,447,35	 0%	 91%	 -	 11,284.36

	

3	 7 LS	 28,189.15	 0%	 100%	 -	 28,189.15

	

4 '8 LS	 62,488.00	 0%	 100%	 -	 62,488.00

	

'5	 1 LS	 1,580.00	 0%	 100%	 -	 1,580.00

	

6 21 LS	 .	 34,085.00	 0%	 100%	 -	 34,085.00

	

71 22 LS	 1	 33,769.00	 0%	 100%	 -	 33,769.00

	

81 13 LS	 1	 94,118.13	 0%	 100%	 -	 94,118.13

	

9 .10 LS	 53,543.00	 0%	 100%	 -	 53,543.00.

	

10	 11 LS	 17,424.00	 0%	 100%	 -	 . 17,424.00

	

11 '24 LS	 15,996.50	 0%	 100%	 -	 15,996.50

	

12	 23 LS 	 33,539.15	 0%	 100%	 .	 -	 33,539.15

	

13	 12 LS	 '	 97,307.94	 0%	 100%	 -	 97,307.94

	

14 31 LS	 19,972.00	 0%	 100%	 -	 19,972.00

	

15 26 LS	 14,830.00	 00/	 100%	 -	 14,830.00

	

16	 33 LS	 '	 15,569.00	 00	 100%	 -	 15,569.00

	

17 :32 LS	 ,	 _42,800.00	 .00	 100%	 -	 42,800.00

	

18	 27 LS	 .36,088.00	 00/	 .100%	 -	 36,088.00

	

- 19 15 LS	 1,237,968.60	 00	 98%	 -	 1,218,209.43

	

_20 34 LS	 .54,067.00	 00	 100%	 '	 -	 .54,067.00

	

_21 25 LS	 .35,743.00	 00	 100%	 -	 35,743.00

	

_22	 5 LS	 159,281.00	 00	 100%	 -	 159,281.00

	

23 41 LS	 14,420.00	 00	 100%	 -	 14,420.00

	

.24	 39 LS	 15,240.00	 .0% .100%	 ,-.	 .'15,240.00

	

25	 '19 LS'	 105,000.00	 ._0°	 100%	 /	 -	 •105;000.00

	

26 . 17 LS	 50,900.40	 0%	 100%	 -	 '50,900.40

	

.27	 16 LS	 .56,352.00	 0% .50%	 -	 .28,176.00

	

28 '9 LS	 58,239.00	 .0%	 100%	 -	 58,239.00

	

29 35 LS	 14,906.00	 0%	 100%	 -	 14,906.00

	

30 40 LS	 12,500.00	 0%	 100%	 -	 12,500.00
31	 43 LS	 21,222.00	 '.0%	 100%	 21,222.00

	

32 42 1T&M	 0.00	 0%	 0%

	

33 44 LS	 31,882.00	 0%	 ,	 100%	 -	 31,882.00

	

34 48 LS	 .	 17,463.00	 0%	 100%	 -	 17,463.00

	

35 53 T&M	 9,429.05	 0%	 92%	 -	 8,712.98

	

36 51 LS	 .	 23,989.00	 0%	 100%	 . -	 23,989.00

	

37 45 LS	 147,464.00	 0%	 100%	 -	 . 147,464.00

	

38 49 LS	 8,654.00:	 0% 	 100%	 -	 . 8,654.00

	

39 5:2 LS	 40,475.00	 0% 	 100%	 -	 40,475.00

	

40 45 LS	 77,752.00	 0% 	100/o	 - '	 77,752.00
41	 62 LS	 42,800.00	 .0% 	100%	 -	 42,800,00
42	 60 LS	 .60,191.00	 0% 	 100%	 -	 60,191.00

	

. 43 6 LS	 35,593.00	 0% 	100%	 '	 -	 35,593.00

	

44 61 L S	 14,980:00	 .	 0%1	 100%	 -	 14,980.00

	

45 67 LS	 ' '	 10668.O0	 0% 	100%	 -	 10,658,00

	

46 47 LS	 10,888.00	 0%1	 100%	 -	 10,888.00

	

471 29 LS	 5,029.00	 00/0	 100%	 -	 5,029.00

	

t7851

73 T&M	 .	 40,510.27	 0%	 96%	 . -	 38,720.76

	

 LS	 7,261.00	 0%	 ' 100%	 -	 7,261.00

	

 LS	 ' 30,000.00	 0%	 100%	 - 1	 30,000.00

	

 T&M	 '	 ,0.00	 0%	 0%
 LS 	 35,000.00	 0%	 100%	 -	 35,000.00

	

 LS	 ' 58,911.00	 0%	 .100%	 -	 58911,00
LS 	 15,536.00 '	 0%	 100%	 -	 I	 15,536.00

	

 T&M	 40,168.53	 ' . 0%1	 95%1	 ]	 38,160.08

11
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Payment No 48

1ie Port Authority of New York and New Jersey

241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Contract Number EWR-264.003	 Sheet	 3 of 3
Purchase Order No. UEWR264003

Approximate work performed to 	 11/30/2010
TYPE	 S

•i	 TOTAL ESTIMATED AMOUNT	 ESTIMATE OF WORK PERFORMED	 TOTAL AMOUNTS
ORDER
NO. P4CC TYPE TOTAL ESTIMATED AMOUNT 	 THIS ESTIMATE PAID TO DATE 	 THIS ESTIMATE	 TO DATE

	56 :30 LS	 190,000.00	 0°	 100%	 .	 190,000.00
57 64 T&M	 276,822.20	 00	 94%	 . -	 259,765.66
58	 50 T&M.	 213,021.30	 00	 .	 95%	 . -	 202,384.67
59	 75 LS	 4,619.00	 .	 00	 100%	 .	 -	 4,619.00
60 86 T&M	 7,932.77	 00	 95%	 -	 7,536.12
61	 79 LS	 52,965.00	 00	 1.00%	 -	 52,965,00
621 82 T&M 1	 93934.32	 0%	 100%	 -	 93,93432

	

631 83 LS	 1	 9,974.00	 0%	 100%	 -	 9,974.00

	

64 55 LS	 46,052.00	 .	 0%	 100%	 -	 46,052.00
65 69 T&M	 32,883.75	 0%	 95%	 -	 31,239.55

	

66 74 LS	 34,149.00	 0%	 100%	 -	 34,149.00

	

7 94 LS	 42,656.00	 0%	 100%	 -	 42,656.00
68	 '90 LS	 .	 21,293.00	 0%	 100%	 -	 21,293.00
69 -	 LS	 13,907.00	 . 0%	 100%	 - . .	 13,907.00
701 -	LS	 1	 20,865.00	 0%	 100%	 .-	 20,865.00
711 88 T&M	 122,612.28	 0%	 89%	 -	 109,353.45
72	 LS	 12045.00	 0%	 100%	 . -	 12,045.00

	

73 95 LS	 5,036.00	 0%	 100%	 -	 5,036.00

	

74 93 LS	 31,851.00	 0%	 100%	 -	 31,851.00
75 92 T&M	 48,314.24	 0%	 95%	 -	 4.5,898.52

	

76 57 LS	 28,000.00	 0%	 100%	 -	 28,000.00

	

77 97 LS	 29,619.00	 0%	 100%	 -	 29,619.00

	

78 1 C13 LS	 10,780.00	 0%	 100%	 -	 10,780.00
79	 36 T&M	 29,264.65	 .0% .	 _95%	 -	 27,194.01

	

80 87 LS	 25,152.00	 .0%	 100%	 -	 25,152.00
8	 .77 LS	 .52,000.00	 0°!	 100%	 -	 52,000.00

	

82 106 LS	 9,974.00	 00	 100%	 -	 9,974.00
83 100 T&M	 12,981.18	 0°	 .940%	 -	 12,200.93

	

84 96 LS	 20,865.00	 00	 100%	 .-	 20,865.00

	

851 98 LS	 9,442.00	 0°	 100%	 -	 9,442.00

	

961 104 LS	 55,310.00	 0°	 100%	 -	 55,310.00

	

87 . 109 LS	 ,.21,992.00	 0°	 ,100%	 -	 21,992.
88 99 T&M	 0.00	 0°!	 0%	 -	 -
89 101 T&M	 80,058.50	 0°	 100%	 -	 80,058.50
90 103 T&M	 •20,309.81	 •	 0°	 95%
91	 81 LS	 •26,311.00	 00	 100%	 -	 .26,311.00

	

92 115 LS	 20,962.00	 0°!	 100%	 -	 20,962.00

	

93 112 LS	 72,118:00	 0°	 100%	 -	 72,118.00

	

94 114 LS	 15,924.00	 0°	 100%	 -	 15,924.00

	

. 96 116 LS	 .24,954.00	 0	 100%	 -	 24,954.00

	

97 111 LS	 72,835:00	 0%	 100%	 -	 72,835.00

	

98 11 LS	 •20,972.00	 0%	 100%	 -	 20,972.00

	

99 - 94 LS	 '.26,583.00	 0%	 100%	 -	 26,583.00
100 113 LS.	 •19,417.00	 0%	 100%	 - •	 19,417.00

	

101 110 LS	 .. _59,745,00	 0%	 100%	 ;-	 59,745.00
102 107 T&M	 46,694.43	 0%	 87%	 -	 41,413.27
103 1 IS, T&M .	846.03	 .0%	 .95%	 -	 798.98

	

104 120 LS	 24,187.00	 0%	 100%	 -	 24,187.00

	

105 118 1.5	 12,560,00	 .0% .100%I	 -.	 12,560.00
106 91 T&M	 6,394.84	 0%	 95%	 -	 6,075.11

	

107 121 1.8	 48,485.00	 100%	 100%j	 48,485.00	 48,485.00

-	
'	 AMOUNTS CARRIED FORWARD 	 48,485.00	 5,350,416.Tfl15.



CONTINUATION SHEET	 A!A DOCUMENT G7O3

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 48

Contractor's signed certification is attached. 	 APPLICATION DATE:	 12/16/10
In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 11/30/10
Use Column I on Contracts where variable retainage for line items may apply. 	 .	 ARCHITECTS PROJECT NO:. VRI-I Job 2034

	

VRI-I [NV. NO	 6750R48
A	 B	 C	 D	 I	 E	 F	 G	 H

TEM •	DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G—C)	 TOflNISH

	

APPLICATION	 STORED	 AND STORED	 (C - U)
(D+E)	 (NOT IN	 To DATE

-	 -	 D ORE)	 (D+E+E)
I GENERAL CONDITIONS	 2,157,943.00	 2,114,784.00	 -	 2,114,784.00	 98.00%	 43,159.00
2 GENERAL CONSTRUCTION	 2,135,797.00	 2,093,081.08	 -	 2,093,081.08	 98.00%	 .	 42,715.92
3 MOBILIZATION	 150,000.00	 150,000.00	 -	 .	 150,000.00	 100.00%	 -
4 TEMPORARY PARTITIONS

I Temp. Ramp Submittal 	 6,000.00	 6,000.00	 -	 6,000.00	 100.00%	 -
Temp. Wall Submittal	 6,000.00	 6,000.00	 -	 6,000.00	 100.00%	 -
Construct. Temp. Ramp	 40,000.00	 40,000.00	 -	 40,000.00	 100.00%	 -
Layout Temp. Partitions	 2,000.00	 .	 2,000.00	 -	 2,000.00	 100.00%	 -.

Construct Temp. Partitions 	 .	 200,000.00	 200,000.00	 .	 -	 200,000.00	 100.00%	 -
Construct. BI Lobby temp. Passageway	 175,000.00	 175,000.00	 - .	 175,000.00	 100.00%	 -
Mid level Temp. Partitions 	 2,000.00	 2,000.00	 -	 2,000.00	 100.00%
Construct. Temp. Partitions 	 50,000.00	 50,000.00	 -	 50,000.00	 100.001/6 	-

2 layout Temp. Partitions 	 2,000.00	 2,000.00	 -	 2,000.00	 100.00%	 -
Construct Temp. Partitions Ext. 	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%	 -

B2 Construct. Temp. Partitions	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%	 -
Construct. Temp. Partitions 	 75,000.00	 75,000.00	 -	 .	 75,000.00	 100.00%	 -
Relocate Temp. Partitions East Ticketing 	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%	 -
Construct. Temp. Partitions 	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 ..	 -
Construct. Temp. Partitions Nse	 .	 .	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
Construct. Temp. Partitions Sse 	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -
Temp. Partitions for Service Escalator 	 30,852.00	 30,852.00	 .	 -	 30,852.00	 100.00%	 -
Construct.Upper Level Temp. Partitions	 35,852.00	 35852.00	 - .	 -	 35,852.00	 100.00%	 -
Temp. Partitions for Service Elevators 	 .	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 -
Construct. Temp. Partitions 	 50,000.00	 .	 50,000.00	 -	 50,000.00	 100.00%
Construct. Temp. Partitions 	 50,000.00	 50,000.00	 -	 50,000.00	 -100.00%	 -
Construct. Temp. Partitions 	 30,000.00	 30,000.00	 -	 .	 30,000.00	 100.00%	 -
Construct. Temp. Partitions ML BI North	 26,324.00	 26,324.00	 -	 26,324.00	 100.00%	 -
Construct. Temp. Partitions ML	 26,324.00	 26,324.00	 -	 .	 26,324.00	 100.00%	 -

-	 Construct. Temp. Partitions ML BI South	 26,324.00	 26,324.00	 -	 26,324.00	 100.00%

	

SUB TOTALS	 --	 - 5,62,4i6.6O	 5,516,54i.08	 -	 -	 .	 0.00	 5,516,541.08	 - 85,874.92	
-

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 1 0121



CONTINUATION SHEET	 AlA DOCUMENT G703

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 .	 -	 -	 APPLICATION NO:	 48
Contractor's signed certification is attached. 	 .	 APPLICATION DATE:	 12/16/10

In tabulations below, amounts are stated to the nearest dollar.	 .	 PERIOD TO:	 11/30/10
Use Column I on Contracts where variable retainage for tine items may apply.	 . .	 .	 .	 ARCHITECTS PROJECT NO:	 VRI-I Job 2034

	

VRHENV.NO	 6750R48
A	 B	 -.	 -•	 .	 C	 D	 E	 F	 0 	 H

ITEM 	 OF WORK	 SCHEDULED	 .WORK COMPLETED	 MATERIALS	 TOTAL	 %	 'BALANCE
NO.	 . .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED . (G — C)	 TO FINISH

APPLICATION	 -	 STORED	 AND STORED	 (C-G)

	

(D+E)	 (NOT IN	 TO DATE

	

DORE)	 (D+E+F)
Construct. Temp. Partitions UL	 26,324.00	 26,324.00	 -	 26,324.00	 100.00%	 -

5	 SELECTIVE / DEMOLITITON	 975,000.00	 975,000.00	 -	 975,000.00	 100.00%	 -
6 ASBESTOS ABATEMENT	 .	 200,000.00	 200,000.00	 -	 200,000.00	 100.00%	 -
7	 LEAD ABATEMENT . 	 .	 589,750.00	 589,750.00	 -	 589,750.00	 100.00%
8- SITEWORI(	 .	 .	 194,000.00	 194,000.00	 -	 194,000.00	 100.00%	 -
9	 SHORING	 .107,944.00	 107,944.00	 -	 .	 107,944.00	 100.00%	 -
10 MINI PILES	 956,000.00	 956,000.00	 . -	 956,000.00	 100.00%	 -
II PAVEMENT MARKINGS	 .	 3,500.00	 3,500.00	 -	 3,500.00	 100.00%
12 FENCES AND GATES	 60,200.00	 60,200.00	 -	 .	 60,200.00	 100.00%	 -
13 TRAFFIC CONTROL MAINTRNANCE	 25,000.00	 25,000.00	 -	 25,000.00	 100.00%	 -
14 CAST-IN-PLACE CONCRETE 	 .

Remove Fill From Term. B	 .	 278,594.00	 278,594.00	 .	 . -	 .	 278,594.00	 100.00%
Cast in Place Concrete Submittal 	 5,000.00	 5,000.00	 -	 .	 5,000.00	 100.00%	 -

1.2 Lobby & EIIE2 Escalators
Construct Spread Footings	 .	 21,233.00	 21,233.00	 -	 21,233.00	 100.00%	 -
Concrete Pile Caps & Pits 	 54,489.00	 54,489.00	 -	 54,489.00	 100.00%	 -
New Concrete Ext Stub Walls & Grade Beams 	 27,814.00	 27,814.00	 -	 27,814.00	 100.00%	 -
Slab on Grade	 394,124.00	 394,124.00	 -	 394,124.00	 100.00%	 -
New Concrete Sidewalk at Frontage 	 84,879.00	 .	 84,879.00	 -	 84,879.00	 100.00%	 -.
Concrete Topping	 97,819.00	 97,819.00	 -	 .	 . 97,819.00	 100.00%	 -

1.6 South Generator Conduit under Road 	 .	 .
Sitework Concrete Restoration 	 32,174.00	 32,174.00	 .	 -	 32,174.00	 100.00%	 -

2.1 North End of B2
New Concrete Sidewalk at B2 Norh Frontage 	 43,624.00	 . 43,624.00	 .	 -	 43,624.00	 100.00%	 -

2.2 South End of 82
New Concrete Sidewalk at B2 South Frontage 	 ' 32,909.00	 32,909.00	 -	 32,909.00	 100.00%	 -
Construct Slab on Grade 	 25,429.00	 25,429.00	 -	 25,429.00	 100.00%

2.3 Baggage Claim Area & Offices	 .
Place Concrete Pad for AHU 47 	 7,969.00	 7,969.00	 -	 7,969.00	 100.00%

-	 SUB TOTALS	 - .	 .------- - 4.243.775.00	 4.243,7.7,00	 ..	 0.00	 - -	 0.00	 --4,243,775.0"---
. --	 --	 _.	 -_I-I-_-_- I_-1

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 Certification ' of Documents Authenticity
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CONTINUATION SHEET	 : AlA DOCUMENTG7O3

ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractors signed certification is attached. 	 -	 -

In tabulations below, amounts are stated to the nearest dollar.

- Use Column I on Contracts where variable retainage for line items may apply.

A	 B	 C	 0
ITEM	 DESCRIPTION OF WORK 	 -	 SCHEDULED	 WORK COMPLETE]
NO. -	 VALUE	 FROM PREVIOUS Thil)

APPLICATION
-(0-fE)

Concrete Pile Caps	 50,004.00	 50,004.00
•	 New Concrete Stub Wall 	 .	 26,609.00	 26,609.00

Slab on Grade (&AHU Pads) 	 .	 664,959.00	 664,959.00
D East - Concrete Masonry Restoration 	 9,294.00	 9,294.00
New Concrete Sidewalk @ Frontage	 -	 51,199.00	 51,199.00
Concrete Topping	 161,184.00	 161,184.00

2.5 South Substation Area & Corrider
Concrete Pile Caps	 44,769.00	 44,769.00
Slab on Grade	 102,249.00	 102,249.00
Concrete Topping	 . .	 29,179.00	 29,179.00

2.10 Curb Joint Between 1-22 ml
Place New Concrete for New Drainage Trough I	 57,824.00	 57,824.00
Place New Concrete for New Drainage Trough 2 .	 57,824.00	 57,824.00
Place New Concrete for New Drainage Trough 3 	 57,824.00	 57,824.00
Place New Concrete for New Drainage Trough 4 	 57,824.00	 57,824.00
Place New Concrete for New Drainage Trough 5 	 57,824.00	 57,824.00
Place New Concrete for New Drainage Trough 6 	 57,824.00	 57,824.00
Place New Concrete for New Drainage Trough 7 	 57,824.00	 - 57,824.00
Place New Concrete for New Drainage Trough 8 . 	 57,824.00	 57,824.00

2.12 Service Elevators
Elevator Pit Pilecaps Concrete 	 .	 14,759.00	 14,759.00
Elevator Pit Concrte Slab & Walls 	 -	 34,234.00	 34,234.00

2.13 ES Escalator & Infill Slab	 -
Concrete Slab on Metal Deck atlnfill 	 .	 -	 70,744.00	 70,744.00

3.1 North Substation, Generator Emer. Switchgear 	 -
-	 Construct Concrete Generator Pad	 16,434.00	 16,434.00

3.4 Final 81 Lobby, Escalators E3/E4 	 -
Construct Spread Footings	 .	 36,114.00	 -	 36,114.00

- Construct PileCaps at Elevator & Escalator Pits 	 70,179.00	 -	 70,179.00	 -
- Final Slab on Grade at South Sector 	 146,154.00	 I46, 154.00

•	 Concrete Topping	 -	 .	 -.	 53.46900	 - 53469.00 --	 .	 -	
SUB TOTALS	 -	 - 2,044,125.00 -	 2,044,125.00

- - -	 Users may obtain validation of this document by requesting of the license a completed AlA

	

APPLICATION NO:	 48

	

- .	 APPLICATION DATE:	 12116/10

-	 PERIOD TO:	 11/30/10

	

ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 6750R48

	

F	 0 	 U

	

MATERIALS	 TOTAL	 BALANCE

	

8100	 PRESENTLY	 . COMPLETED	 (0 C)	 TO FINISH
STORED	 AND STORED	 -	 -	 (C - 0)
(NOT IN	 TO DATE
0 ORE)	 (O+E+F)

	

-	 50,004.00	 100.00%	 - -

	

-	 .	 - 26,609.00	 100.00%	 -	 - -

	

-	 -	 '	 - 664,959.00	 100.00%	 -	 -

	

-	 -	 9,294.00	 100.00%	 -

	

.51,199.00	 100.00%

	

-	 -	 -	 161,184.00	 100.00% -	 -	 -

	

- -	 44,769.00	 100.00%	 -

	

-	 .	 102,249.00	 100.00%	 -	 -

	

-	 .	 -	 29,179.00	 100.00%	 -	 -

	

-	 57,824.00	 100.00%	 -

	

- -	 57824.00	 100.00%	 -	 -

	

-	 57,824.00	 100.00%	 -

	

-	 -	 57,824.00	 100.00%	 -

	

-	 . 57,824.00	 100.00%	 -

	

-	 -	 57,824.00	 100.00%	 - -

	

-	 57,824.00	 100.00%

	

-	 57,824.00	 100.00%	 -

	

-	 .	 14,759.00	 100.00%	 -

	

- -	 34,234.00	 100.00%	 -

	

-	 -	 70,744.00	 100.00%

	

-	 16,434.00	 100.00%	 -	 --

	

-	 -	 36,114.00	 100.00%	 -

	

-	 -	 -	 70,179.00	 100.00%	 -	 -

	

-	 -	 146,154.00	 100.00%	 -

	

5-3,466-9.00	 110-0
0,00	 -.0.00	 2,044,125.00	 0.00

cument 0401 - Certification of Document's Authenticity
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AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractor's signed certification is attached.
In tabulations below, amounts are stated to the nearest dollar. - 	 - -
Use Column I on Contracts where variable retainage for line items may apply.

	

A	 B	 C

	

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED

	

NO.	 I	 VALUE

t c Rt-l' ttts th4 MFR4 I nn,lina fln,-k Cl

D	 I	 E
WORK COMPLETED

OM PREVIOUS I THIS Pt
APPLICATION

(D+E)

	

CONTINUATION SHEET
	

AM DOCUMENT G703

	

APPLICATION NO:	 48

	

APPLICATION DATE:	 12/16/10

-	 PERIOD TO:-	 11/30/10

	

ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 .6750R48
F	 G_____	 H

MATERIALS	 TOTAL	 %	 BALANCE
PRESENTLY	 COMPLETED	 (G. 	 TO FINISH -

STORED	 AND STORED	 (C -0)
(NOT IN	 TO DATE
D ORE)	 (D+E+F)

Concrete Housekeeping Equip. Pads MER 114 	 9,249.00	 9,249.00	 -	 9,249.00	 100.00%	 -
3.10 South Generator/ Sitework

South Generator Concrete Foundations/Slab	 173,189.00	 173,189.00	 -	 -	 173,189.00	 100.00%	 -
Construct Concrete East Wall	 46,463.00	 46,463.00	 -	 46,463.00	 100.00%	 -

15 UNIT MASONRY	 .	 .	 334,000.00	 334,000.00	 -	 334,000.00	 100.00%	 -
16 STRUCTURAL STEEL	 877,324.00	 877,324.00	 -	 877,324.00	 100.00%	 -
17 MISCELLANEOUS STEEL	 -	 -

Misc steel Submittal	 .	 18,898.00	 18,898.00	 . -	 18,898.00	 100.00%	 -
Fab Misc Steel Drainage Trough 	 .	 32,000.00	 32,000.00	 -	 32,000.00	 100.00%	 -
Fab Steel Stair 	 .	 21,031.00	 21,031.00	 - -	 21,031.00	 100.00%

1.2 Lobby & El/E2 Escalators
Install Steel Stair 11 I	 85,000.00	 85,000.00	 -	 85,000.00	 100.00%	 -

2.3 Baggage Claim Area
Misc Steel Framing at CW Loc	 302,223.00	 302,223.00	 -.	 302,223.00	 100.00%	 -

Tube Steel at Baggage Offices ,. 	 .	 8,198.00	 8,198.00	 -	 8,198.00	 100.00%	 -
2.10 Curb Joints Between 1-22 ML	 .	 .	 -.	 -	 -

Install Misc Steel Drains Trough #1 	 .	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough 42 	 -	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough #3 	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough 94 	 32,375.00	 32,375.00	 -	 32,375.00	 100:00%	 -
Install Misc Steel Drains Trough #5 	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough 46 	 .	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough 47 	 -	 32,375.00	 32,375.00 	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough 48 	 32,375.00	 32,375.00	 -	 .	 32,375.00	 100.00%	 -

3.9 Struct Mod'ns/Closures
Misc Steel/Deck Closure BHS Openings 	 418,443.00	 418,443.00	 -	 .. .	 418,443.00	 100.00%	 -

II ORNAMENTAL METAL

1 Ornamental /Glazed Elev. Enclosure Submittal 	 -	 84,000.00	 84,000.00	 -	 84,000.00	 100.00%	 -
2 Fab Ornamental /Glazed Elevators Enclosure	 864,000.00	 864,000.00	 -	 864,000.00	 100.00%	 -
3 Erect Ornamental Enclosure 	 452,000.00	 452,000.00	 452,000.00	 100.00%	 -
4 Glazing at Elevator Enclosure 	 290,000.00	 246,500.00	 - -	 .	 246,500.00	 85.00%	 43,500.00

5 Misc. SS-FabticationY -. 	 310,000.00	 3l000O.00.
	

310,000.00	 100.00%

	

8.0	

-

SUB TOTALS	 4,585,018.00	 4,541,510	 0.00	
0001	

4,541,518.00	 43,500.00

Users may obtaIn validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Documents Authenticity
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CONTINUATION SHEET
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractor's signed certification is attached.	 -	 -

In tabulations below, amounts are stated to the nearest dollar. 	 -

Use Column I on Contracts where variable retainage for line items may apply. 	 -

AlA DOCUMENT G703

	APPLICATION NO:	 48

	

APPLICATION DATE:	 12/16/10

	

PERIOD TO:	 11/30/10

	

ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH [NV. NO	 6750R48

	

A	 B	 C	 D	 I	 E	 F	 G 	 H

	

Tii	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE

	

NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH
APPLICATION	 STORED	 AND STORED	 (C - G)

(D + E)	 . (NOT IN	 TO DATE
DORE)	 (D+E+F)

19 COLUMN COVERS	 730,000.00	 726,350.00	 -	 726,350.00	 99.50%
20 EXPANSION CONTROL	 132,210.00	 132,210.00	 -	 132,210.00	 100.00%
21 ARCHITECTURAL WOODWORK	 74,400.00	 74,400.00	 -	 74,400.00	 100.00%
22 WATERPROOFING	 67,660.00	 67,660.00	 -	 67,660.00	 100.00%
23 EXTERIOR INSULATION & FINISH	 -	 187,000.00	 187,000.00	 -	 187,000.00	 100.00%
24 FIREPROOFING	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%
25 METAL DOORS & FRAMES	 121,000.00	 121,000.00	 -	 .	 121,000.00	 100.00%
26 OVERHEAD COILING DOORS 	 11,850.00	 11850.00	 -	 11,850.00	 100.00%
27 GLAZING

Window Wall & Glazing Submittal 	 20,294.00	 20,294.00	 -	 20,294.00	 100.00%
Metal Glass Guardrails Submittal 	 23,794.00	 23,794.00	 -	 23,794.00	 100.00%
Crystal Panels Submittal 	 -	 .	 17,794.00	 17,794.00	 -	 17,794.00	 100.00%
Fab.Crystal Panels	 67,794.00	 67,794.00	 -	 67,794.00	 100.00%
Fab.Metal Glass Guardrails Mid-Level BI&B2	 18,544.00	 18,544.00	 . -	 18,544.00	 100.00%
Fab. Vestibute Storefront Lower Level B-2 	 8,794.00	 8,794.00	 -	 8,794.00	 100.00%
Fab.Cwlain Wall for Lower-Level Baggage	 18,794.00	 18,794.00	 -	 18,794.00	 100.00%
Fab. Vestibute Storefront Lower Level B-I 	 .	 8,794.00	 8,794.00	 -	 8,794.00	 100.00%
Fab.Metal Glass Guardrails Mid-Level BI E3/4	 18,544.00 .	 11,126.00	 -	 11,126.00	 60.00%

1.2 BI Lobby inc.E-IIE-2 Escalators
Field Measure for Vestibute Storefront 	 4,794.00	 4,794.00	 -	 4,794.00	 100.00%
Install Vestibute Storefront 	 .	 .	 75,294.00	 75,294.00	 -	 75,294.00	 100.00%
Install Automatic Doors at Vestibute	 -	 98,794.00	 98,794.00	 -	 98,794.00	 100.00%
Crystal Glass Wall Panels	 97,794.00	 97,794.00	 -	 .	 97,794.00	 100.00%

1.4 E1&E2 Escalators Stair& Guardrail,ML	 .	 .	 -	 .	 .	 -	 0.00%
Field Measure Template for Guardrails(EIIE2)	 6,794.00	 6,794.00	 -	 6,794.00	 100.00%
Fab.Metal Glass Guardrails (EIIE2)	 92,794.00	 92,794.00	 -	 92,794.00	 100.00%

2.1 North End of B-2	 -
Field Measure for B2 Vestibute Storefront 	 .	 4,794.00	 4,794.00	 -	 4,794.00	 100.00%
Istall North B2 Vestibule Storefront 	 50,794.00	 50,794.00	 -	 50,794.00	 100.00%
Install Automatic Doors at B2 Vestibute	 50,794.00	 50,794.00	 -	 50,794.00	 100.00%
Crystal Glass Wall Panels	 172,794.00	 172,794.00	 -	 -	 172,794.00	 100.00%

2A South End of
]stall South B2 Vestibule Storefront 	 33,794.00	 33,794.00	 -	 33,794.00	 100.00%- .
	 SUB TOTALS	 2,266,500.00	 2,255,432.00	 0.00	 0.00	 2,255,432.00

-	
-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticit

3,650.00

7,418.00

11,068.00
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CONTINUATION SHEET
	

A/A DOCUMENT G703

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 :	 48

Contractor's signed certification is attached.	 APPLICATION DATE: 	 12/16/10

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 11/30/10

Use Column I on Contracts where variable retainage for Line items may apply. 	 ARCHITECTS PROJECT NO:	 VRI-I Job 2034

	

VRI-I [NV. NO	 6750R48
A	 B	 C	 D	 I	 E-	 F	 (3 	 H

Tii	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO,	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - 0)
(0 + E)	 . (NOT IN	 TO DATE

-	 .	 D OR E)	 (D+E+F)
Install Automatic Doors at South B2 Veslibute 	 50,794.00	 50,794.00	 - -	 50,794.00	 100.00%	 -

2.3 Baggage Claim Area 	 -
Remove Crystal Panels 	 14,794.00	 '	 14,794.00	 ,	 -	 .	 14,794.00	 100.00%
Field Measure for Curtain Wall Fabricuton ' 	 5,794.00	 5,794.00	 -	 5,794.00	 100.00%
Install Curtain Wall Metal 	 83,794.00	 83,794.00	 -.	 83,794.00	 100.00%	 -
Install Curtain Wall Glazing	 51,294,00	 51,294.00	 -	 '	 51,294.00	 100.00%	 -
Stainless Steel & Glazing at Baggage Office 	 104;794.00	 104,794.00	 -	 .	 '	 104,794.00	 100.00%
Crystal Glass Wall Panels 	 152,794.00	 152,794.00	 -	 152,794.00	 100.00%	 -

2.6 EasIl/2 Ticketing Area Oversize Bag
East Ticketing Crystal Glass Wall Panels 	 69,794.00	 69,794.00	 '	 ,	 69,794.00	 100.00%	 -

2.7 North Side of B 2 Lobby ML
Metal/Glass Guardrails North Side Escalators	 .	 47,794.00	 47,794.00	 -	 '	 47,794 00 ,	100.00%	 -

	

2.7 South Side of B 2 Lobby ML 	 .
Metal/Glass Guardrails South Side Escalators 	 .	 47,794.00	 47,794.00	 -	 47,794.00	 100.00%

3.2 Final B2 Lobby'
Crystal Glass Wall Panels 	 '	 52,794.00	 52,794.00	 -	 52.794.00,	 100.00%	 -

3.4 Final 01 Lobby Escalators E3,E4 Elevsl/2
.Crystal Glass Wall Panels ' 	 240,794.00	 161,516.00	 -	 161,516.00	 67.08%	 79,278.00

3.4 Final 01 Lobby Escalators E3,E4 Elevslf2
Field Measure Template for Guardrails(E31E4)	 6,794.00	 6,794.00	 -	 6,794.00	 100.00%	 -
Install Metal Glass Guardrails (E3/E4) 	 122,798.00	 .	 -	 -	 0.00%	 122,798.00

28 DRYWALL
Fab. GFRG Panels Mid-Level BI & B2 	 .	 60,852.00	 60,852.00	 -	 60,852.00	 100.00%
Fab. GFRG Panels Mid-Level BI E3/E4 	 .	 60,852.00	 60,852.00	 , ' -	 60,852.00	 100.00%

I Install Exteridr Metal Ceiling over Sidewalk , 	 35,852.00	 35,852.00	 -	 35,852.00	 100.00%
Partition Construction	 .	 .	 45,852.00	 45,852.00	 '	 '	 ' 45,852.00	 100.00%	 -
Construct. Cement Board Soffits over Sidewalk	 29,852.00	 29,852.00	 '	 - .	 -	 29,852.00	 100.00%	 -
Vestibule Ceiling	 '	 .	 45,852.00	 45,852.00	 -	 45,852.00	 100.00%	 -
Drywall Ceilings and Soffits	 ,	 29,852.00	 29,852.00	 -	 ' ' 29,852.00	 100.00%	 -
Metal Pan Ceilings	 '	 505,852.00	 505,852.00	 -	 505,852.00	 100.00%	 -
Stud Framing for MER#l43	 ,,	 3585200	 3585700

' Drywall Plywood & GaIv. Metal End. MER #143	 35,852.00	 35,852.00	 -	 35,852.00	 100.00%
- SUB TOTALS	 ,	 1,939,140.00	 1,737,064.00	 0.00	 0.00	

.	 1737064.001	
202,076.001

- Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET
MA Document G702, APPLICATION AND CERTIFICATION-FOR PAYMENT, containing
Contractor's signed certification is attached.	 -	 -	 -
In tabulations below, amounts are stated to the nearest dollar.
Use Column I on Contracts where lariable retainage for line items may apply.

Al	 B	 .	 I	 C	 I

AlA DOCUMENT G703

	

APPLICATION NO:	 48	 -

	

APPLICATION DATE:	 12/16/10

	

PERIOD TO:	 11/30110

	

ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6750R48
I	 G	 I	 H

NO.	 VALUE	 FROM PREVIOUS	 THISPERIOD	 PRESENTLY	 COMPLETED	 (0—C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C -0)
(D+E)	 (NOT IN	 TO DATE

DORE)	 (D+E+F)
Install Framing for Soffit/Fascia EIIE2 	 29,852.00	 29,852.00	 -	 29,852.00	 100.00%	 -
Install GFRG Panels EIIE2 	 30,852.00	 30,852.00	 -	 30,852.00	 100.00%	 -

2 Partition Layout Top & Bottom Track-Wet Areas 	 147,852.00	 .147,852.00	 -	 147,852.00	 100.00%	 -
Stud Framing & Blocking -Wet Areas	 147,852.00	 147,852.00	 -	 .	 -	 147,852.00	 100.00%	 -
Drywall-Wet Areas	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%
Wet Ticketing- New Partitions 	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%	 -
Ceiling Construction For North B2 Vestibule 	 147,852.00	 147,852.00	 . -	 147,852.00	 100.00%	 -
WT Dr'svaIl Ceilings	 75,852.00	 75,852.00	 -	 75,852.00	 100.00%	 -
WT Suspended Ceilings 	 35,852.00	 35,852.00	 -	 35,852.00	 100.00%	 -
WT Metal Pan Ceilings 	 155,852.00	 155,852.00	 -	 155,852.00	 100.00%	 -
Ceiling Construction B2 Vestibule 	 .	 125,852.00	 125,852.00	 -	 125,852.00	 100.00%	 -
Drywall Ceilings & Soffits 	 75,852.00	 75,852.00	 -	 75,852.00	 100.00%
Suspended Ceilings	 30,852.00	 30,852.00	 -	 30,852.00	 100.00%	 -
Metal Pan Ceilings	 405,852.00	 405,852.00	 -	 -	 405,852.00	 100.00%	 -
Install Exterior Metal Ceiling over Sidewalk 	 .	 105,852.00	 104,096.00	 1,756.00	 105,852.00	 100.00%	 -
Metal Stud & Drywall Baggage Offices	 55,852.00	 55,852.00	 -	 .	 55,852.00	 100.00%	 -
Drywall Soffits & Ceilings	 55,852.00	 55,852.00	 -	 .	 55,852.00	 100.00%	 -
Metal Pan Ceiling Construction 	 155,852.00	 155,852.00	 -	 .	 155,852.00	 100.00%	 -
Ceiling at South Corridor.	 80,852.00	 78,511.00	 -	 78,511.00	 97.10%	 2,341.00
ET New Partition	 55,852.00	 55,852.00	 -	 .	 55,852.00	 100.000%	 -
ET Drywall Ceilings & Soffits 	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%	 -
ET Suspended Ceilings	 55,852.00	 55,852.00	 -	 55852.0	 100.00%	 -
ET Metal Pun Ceilings 	 105,852.00	 105,852.00	 -	 105,852.00	 100.00%	 -
Framing for SoffitiFascia North Side Escalators 	 .	 30,852.00	 30,852.00	 -	 30,852.00	 100.00%	 -
Install OFRO Panels NSE	 45,852.00	 45,852.00	 -	 45,852.00	 100.00%
Framing for Soffit/Fascia South Side Escalators 	 65,852.00	 65,852.00	 -	 65,852.00	 100.00%	 -
Install GFRO Panels SSE	 35,852.00	 35,852.00	 -	 35,852.00	 100.00%	 -
Mid Level Partitions 	 75,852.00	 75,852.00 .	 . -	 75,852.00	 100.00%	 -
Construct Drywall Partitions Escalator ES	 30,852.00	 30,852.00	 -	 30,852.00	 100.00%	 -
Plaster ES	 168,204.00	 142,973.00	 -	 142,973.00	 85.00%	 25,231.00
Elevator Shaflwall Construction	 - .	 30.85200 --	 30 ,85200	 -	 -	 -	 - -	 --- 30,852.00 1

SUB TOTALS	 2,917,764.00 -	 2,888,436.00	 1,756.00	 0.00	 2,890,192.00 	 1	 27,572.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 13401, Certification of Document's Authenticity
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CONTINUATION SHEET	 ALA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 48 -	 -
Contractors signed certification is attached. 	 -	 APPLICATION DATE:	 12/16/10
In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 11/30/10
Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRI-1 Job 2034

-	 VRI-1 INV. NO	 6750R48
A	 B	 C	 D	 I	 E	 'F	 G	 H

TEM• DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO,	 VALUE	 FROM PREVIOUS 	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G. C)	 TO FIN1SI-!

APPLICATION	 STORED	 AND STORED	 (C - G)
(I) + E)	 (NOT IN	 TO DATE

	

0 ORE)	 (D+E+F)
Drywall Soffits & Ceilings 	 '	 25,85200	 24,559.00	 1,293.00	 25,852.00	 100.00%
Suspended Ceilings	 .	 25,852.00	 23,267.00	 -	 .	 23,267.00	 90.00%	 2,585.00
Metal Pan Ceilings 	 93,204.00	 62,282.00	 ' 7,623.00	 69,903.00	 75.00%	 23,301.00
Ceiling at BI-IS	 '	 45,852.00	 45,852.00	 -	 45,852.00	 100.00%	 -
Partition Construction 	 25,852.00	 23,267.00	 2,585.00	 25,852.00	 100.00%	 -
Drywall Ceiling & Soffits 	 55,852.00	 .	 50,267.00	 5,585.00	 55,852.00	 100.00%	 -
Metal Pan Ceiling Loading Dock 	 .	 55,852.00	 -	 27,926.00	 -	 27,926.00	 50.00%	 27,926.00
Install Framing for Soffit/Fascia E31E4	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%	 -
Install GFRG Panels E31E4 	 25,038.00	 25,038.00	 .	 -	 25,038.00	 100.00%	 -

29 TILES	 49,590.00	 49,590.00	 -	 49,590.00	 100.00%	 -
30 TERRAZZO

1.2 B! Lobby including E1-2 Escalators	 230,821.00	 230,821.00	 -	 230,821.00	 100.00%	 -
2.1 West Ticketing	 226,993.00	 ,	 226,993.00	 -	 226,993.00	 100.00%	 - -
2.2 South End of B2 	 '	 309,536.00	 109,536.00	 -	 -	 109,536.00	 100.00%	 -
2.3 Baggage Claim Area & Offices 	 680,241.00	 680,241.00	 -	 680,241.00	 100.00%	 -
2.6 East Ticketing	 97,311.00	 97,311.00	 -	 97,311.00	 100.009/6
3.2 Final B2 Lobby	 114,202.00	 114202.00	 -	 114,202.00	 100.00%	 -
3.4 Final BlLobby Escalator E34, EIev.l,2	 222,180.00	 66,654.00	 66,654.00	 , 133,308.00	 60.00%	 88,872.00
3.12 5500 Concourse Level 9 (infilI area)	 219,321.00	 219,321.00	 -	 219,321.00	 100.00%
3.12 5510 Replace existing Concourse Level finish 	 59,395.00	 59,395.00	 -	 .	 59,395.00	 100.00%

31 CARPET	 23,903.00	 23,903.00	 -	 -	 23,903.00	 100.00%	 -

I
	

32 PAINTING	 159,600.00	 151,620.00	 -	 151,620.00	 95.00%	 7,980.00
33 TOILET COMPARTMENTS	 27,840.00	 27,840.00	 -	 27,840.00	 100.00%	 -
34 WALL & CORNER GUARDS	 '	 44,500.00	 44,500.00	 -	 44,500.00	 100.00%	 -
35 S1GNAGE	 300,000.00	 270,000.00	 -	 270,000.00	 90.001/6	 30,000.00
36 FIRE EXINGUISHERS & CABINETS	 2,225.00	 2,225.00	 -	 2,225.00	 100.00%	 -
37 FLOOR MATS & FRAMES	 21,910.00	 21,910.00	 - .	 21,910.00	 100.00%	 -
38 ELEVATORS

Service Elevators Submittal 	 14,000.00	 14,000.00	 -	 14,000.00	 100.00%	 -
Passenger Elevators Submittal	 14,000.00	 14,000.00	 -	 14,000,00	 100.00%

	

Procure Service Elevators393,300.00	 393,300.00	 -	 - -	 393,300.00	 100.00%
-	 SUB TOTALS	 3,420,074.00	 3,155,672.00	 83,738.00	 0.00	 3,239,410.00	 180,664.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 8 of 21



CONTINUATION SHEET.	 .	 AlA DOCUMENT G7O3

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 . APPLICATION NO:	 .	 48 - -

Contractor's signed certification is attached.	 .	 APPLICATION DATE:	 12/16/10

In tabulations below, amounts are stated to the nearest dollar. 	 - :	 PERIOD TO:	 11/30/10

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 .	 .	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH [NV. NO	 6750R48

ITEM
A	 B	 C	 D	 E	 F	 G	 ____	 H

	

DESCRIPTION OF WORK	 . SCHEDULED	 WORK COMPLETED	 . MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THISPERJOD	 PRESENTLY -	 COMPLETED	 (0—C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C -0)
(D + E)	 (NOT IN	 TO DATE

	

DORE)	 (D+E+F)
Procure Passenger Elevators . 	 .	 486000.00	 218,700.00	 24,300.00	 243,000.00	 50.00%	 243,000.00

2.12 Service Elevators ML
Decommission Exist Service Elevators 	 13,800.00	 13,800.00	 -	 -...	 13,800.00	 100.00%	 -
Selectivve Demo Service Elevators Components 	 20,700.00	 20,700.00	 -	 20,700.00	 100.00%	 -
Drill Elevator Jackholes	 .	 69,000.00	 69,000.00	 -	 69,000.00	 100.00%
Elevator Rails	 38,600.00	 38,600.00	 -	 38,600.00	 100.00%	 -
Elevator Piston	 .	 69,000.00	 69,000.00	 -	 69,000.00	 100.00%	 -
Elevator Roller Guides	 4,800.00	 4,800.00	 -	 4,800.00	 100.00%
Elevator Pump Unit 	 .	 37,300.00	 37,300.00	 -	 37,300.00	 100.00%	 -
Elevator Hydraulic Piping	 8,500.00	 8,500.00	 -	 8,500.00	 100.00%	 -
Elevator Oil & Oil Cooler	 7,000.00	 7,000.00	 -	 7,000.00	 100.00%	 -
Elevator Traveling Cable	 - 11,200.00	 11,200.00	 -	 11,200.00	 100.00%	 -
Elevator Electrical Conduit 	 6,900.00	 6,900.00	 -	 .	 6,900.00	 100.00%	 -
Elevator Cab	 .	 41,400.00	 41,400.00	 .	 41,400.00	 100.00%	 -
Elevator Limit Switches	 9,800.00	 9,800.00	 -	 9,800.00	 100.00%
Elevator Controller	 47,000.00	 47,000.00	 . -	 .	 47,000.00	 100.00%	 -	 -
Elevator Door Operator	 11,900.00	 11,900.00	 -	 11,900.00	 100.00%	 -
Elevator Dectector Edge & Inspection Station 	 5,000.00	 5,000.00	 -	 -	 5,000.00	 100.00%	 -
Elevator Entrances	 27,600.00	 27,600.00	 - -	 27,600.00	 100.00%	 -
Elevator Car Station	 . 22,100.00	 22,100.00	 .	 -	 22,100.00	 100.001/6 	-
Elevator Hall Buttons	 9,800.00	 9,800.00	 -	 9,800.00	 100.00%	 -
Elevator Hoist Wire (multi Cable) 	 11,200.00	 11,200.00 	 11,200.00	 100.00%
Elevator Testing	 11,200.00	 11,200.00	 -	 .	 .	 11,200.00	 100.00%	 -

3.8 Escalators E3/E4 Elevators 1/2 ML
Drill Elevator Jackholes	 .	 69,000.00	 69,000.00	 .	 69,000.00	 100.00%
Elevator Rails	 38,600.00	 38,600.00	 -	 38,600.00	 100.00%	 -
Elevator Piston	 69,000.00	 69,000,00	 -	 69,000.00	 100.00%	 -
Elevator Roller Guides 	 .' .	 4,800.00	 4,800.00	 -	 4,800.00	 100.00%	 -
Elevator Pump Unit	 . 37,300.00	 37,300.00	 -	 .	 37,300.00	 100.00%	 -
Elevator Hydraulic Piping 	 8,500.00	 . 4,250.00	 4,250.00	 -	 8,500.00	 100.00%	 -	 -.

-	 -==	 :_ --- --=---.- .-	 ElevatorOii&OiiCooic- -------------'	 "	 7,000.0t1	 3,500.00 --	 3,500.00 --	 7,000.00 1 100.00%1-

SUB 
TOTALS	 1,204,000.00	 . 928,950.00	 32,050.00	 0.00	 961,000.00 1	 243,000.00

-	
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 9of2l



CONTINUATION SHEET
	

AlA DOCUMENT G703

Contractors signed certification is attached. 	 APPLICATION DATE:	 12/16/10
In tabulations below, amounts are stated to the nearest dollar.	 -	 .	 -	 PERIOD TO:	 11/30/10
Use Column I on Contracts where variable retainuge for line items may apply. 	 -	 .	 . ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

\'RH INV, NO	 6750R48
A	 B	 C	 D	 E	 P	 G 	 H

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 'I.	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 . THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 • C)	 TO FINISH

APPLICATION.	 STORED	 AND STORED	 (C - 0)

	

(D+E)	 (NOTIN	 TO DATE

	

D ORE)	 (O+E+F)
Elevator Traveling Cable	 .	 11,200.00	 -	 -	 .	 -	 0.00%	 11,200.00
Ele\'ator Electrical Conduit	 15,200.00	 6,080.00	 7,600.00	 13,680.00	 90.00%	 .	 1,520.00
Elevator Cab	 .	 82,800.00	 -	 . -	 0.00%	 82,800.00
Elevator Limit Switches	 9,800.00	 -	 .	 -	 0.00%	 9,800.00
Elevator Controller	 48,300.00	 19,320.00	 10,000.00	 29,320.00	 60.70%	 18,980.00
Elevator Door Operator	 .	 11,900.00	 -	 -	 0.00%	 11,900.00
Elevator Detector Edge & Inspection Station 	 .	 10,500.00	 -	 -	 0.00%	 10,500.00
Elevator Entrances	 ,	 30,400.00	 -	 -	 0.00%	 30,400.00
Elevator Car Station	 22,100.00	 -	 -	 0.00%	 22,100.00
Elevator Hall Buttons	 9,800.00	 -	 -	 0.00%	 9,800.00
Elevator Hoist Wire (Multi-Cable)	 .	 11,200.00 	 0.00%	 11,200.00
Elevator Testing	 .	 .11,500.00	 -	 -	 0.00%	 11,500.00

39 ESCALATORS & MOVING WALKS	 .
Escalators Submittal 	 14,000.00	 14,000.00	 -	 -	 14,000.00	 100.00%	 -
Procure Escalators Et/E2 	 848,000.00	 848,000.00	 -	 848,000.00	 100.00%
Procure Escalators E3/E4IE5	 1,380,400.00	 1,380,400.00	 .	 - .	 1,380,400.00	 100.00%	 -

1.2 Lobby IncI El/E2 Escalators
Escalators Mobilization 	 32,600.00	 32,600.00	 -.	 32,600.00	 100.00%	 -
Escalators Set Up Rigging & Hoisting Equipment	 .	 38,700.00 ,	 38,700.00	 -	 38,700.00	 100.00%	 -
Load Escalators EIIE2 into Pocket 	 27,000.00	 27,000.00	 -	 27,000.00	 100.00%	 -
Construct and Test Escalators Et/E2 	 290,300.00	 290,300.00	 -	 290,300.00	 100.00%	 .	 -.

2.11 ES Escalator (ML)
Escalator S Mobilization	 14,000.00	 14,000.00	 - -	 .	 14,000.00	 100.00%	 -
Escalators Set Up Rigging & Hoisting Equipment 	 19,000.00	 .	 19,000.00	 .	 19,000.00	 100.00%	 -

Load Escalator ES into Pocket	 - 12,000.00	 12,000.00	 -	 .	 12,00000	 100.00%	 -
Construction and Test Escalator ES 	 141,000.00	 141,000.00	 -	 141,000.00	 100.00%	 -

3.4 Final BI Lobby Escalators E31E4 Elevs 1/2
Express Escalators Mobilization	 32,500.00	 32,500.00	 -	 32,500.00	 100.00%	 -
Escalators Set Up Rigging & Hoisting Equipment	 38,700.00	 38,700.00	 -	 -	 .	 38,700.00	 100.00%

Load Escalators into Pocket 	 27,000.00	 27,000.00	 27,000.00	 100.00%	 -	 - - - _.--, --	 - -	 -
-	 -.	 - C'-' "-' .,,dT E	 C 'C-. - -	 -	 29028800 1	 13000000	 13000000	 4478/	 16028800

.	 SUB TOTALS	 3,480,188.00	 3,070,600.00	 .17,600.00	 0.00	 3,088,200.00	 -	 391,988.00

-	 -	 Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity 	 -

Page 10 of 21



CONTINUATION SHEET 	 AlA DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 48
Contractors signed certification is attached. 	 -	 APPLICATION DATE:	 12/16/10
In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 11/30/10
Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRI-I Job 2034

	

VRI-IINV.NO	 6750R48
A	 B	 C	 D L 	E	 F	 G 	 H	 -

1T1	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
+ E)	 (NOT IN	 TO FATE

D ORE)	 (D+E+F)
40 CONVEYORS

Gen Conditions	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%	 -
Elec.Submittals	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%	 -
Mech. Sumittals 	 -	 .	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%	 -
IBI Mech.Equip	 150,714.00	 150,714.00	 -	 150,714.00	 100.00%	 -
IBI Mech.Install	 135,714.00	 135,714.00	 -	 135,714.00	 100.00%	 -
IBI MCP Equip	 85,000.00	 85,000.00	 -	 85,000.00	 100.00%	 -
IBI EIec.Equip	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -
IBI Elec Install	 .	 .	 140,714.00	 140,714.00	 -	 140,714.00	 100.00%	 -
1132 Mech.Equip 	 125,714.00	 125,714.00	 -	 125,714.00	 100.00%	 -
1132 Mech.lnstall 	 125,714.00	 125,714.00	 .	 -	 125,714.00	 100.00%	 -	 -
1132 MCP	 .	 80,000.00	 80,000.00	 -	 80,000.00	 100.001/6	 -
1132 Elec Equip 	 15,000.00	 15,000.00	 -	 15,000.00	 100.001/6	 -
1132 Elec Install	 125,714.00	 125,714.00	 -	 125,714.00	 100.001/6	 -
1133 Mech.Equip	 155,714.00	 155,714.00	 -	 155,714.00	 100.00%	 -
133 Mech.Install 	 .	 .	 160,714.00	 160,714.00	 -	 .	 160,714.00	 100.00%	 -
1133 MCP	 .	 .	 80,000.00	 80,000.00	 - .	 80,000.00	 100.00%	 -
1133 Elec Equip . 	 .	 10,000.00	 10,000.00	 -	 10,000.00	 100.00%	 -
1133 Elec Install 	 .	 .	 90,000.00	 90,000.00	 -	 .	 90,000.00	 100.00%
1134 Mech.Equip	 170,714.00	 170,714.00	 -	 170,714.00	 100.00%	 -
1134 Mech.InsIall 	 .	 195,714.00	 195,714.00	 .	 -	 195,714.00	 100.00%	 -
1134 MCP	 .	 115,714.00	 115,714.00	 -	 115,714.00	 100.00%	 -
1134 Eec Equip . 	 .	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%
1134 Elec Install 	 -	 155,714.00	 155,714.00	 -	 155,714.00	 :100.00%	 -
OB Mech.Equip	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -
OB Mech.Install 	 .	 80,000.00	 80,000.00	 -	 .	 80,000.00	 100.00%	 -
CD Mech.Equip	 .	 235716.00	 235,716.00	 -	 235,716.00	 100.00%	 -
CD Mech.lnstall 	 70,000.00	 70,000.00	 . -	 70,000.00	 100.00%	 -
CD /Deck Material 	 135,716.00	 135,716.00	 -	 .	 135,716.00	 100.00%	 -
CD/ Deck Install 	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%	 -
CD/113 SS Trim MtiI	 .	 35,000.00	 35,000.00	 -	 .	 35000OO.100.00%	 -

SUB TOTALS	 3,040,000.00	 3,040,000.00	 0.00	 0.00	 3,010,000.00	 0.00LL 
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 APPLICATION NO:	 48
Contractors signed certification is attached.	 -	 -	 APPLICATION DATE:	 12116110	 -	 - -

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 11/30/10
Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6750R48
A	 B	 C.	 D	 E	 F	 G 	 H

1T1	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(1) + E)	 (NOT IN	 TO DATE

- .	 D ORE)	 (D+E+F)
CD/lB SS Trim Install 	 30,060.00	 30000.00	 -	 30,000.00	 10000%	 -
OD Door Equipment	 80,000.00	 80,000.00	 --	 80,000.00	 100.00%	 -
OD Door Install	 .	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
B Comm Network - Equip.	 .	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -
B Comm Network - Install	 25,000.00	 25,000.00	 -	 25,000.00	 100.00%	 -

41 FIRE PROTECTION	 725,000.00	 713,250.00	 -	 713,250.00	 98.38%	 11,750.00
42 PLUMBING	 525,000.00	 519,750.00	 -	 519,750.00	 99.00%	 5,250.00
43 HVAC

UVAC Equipment SubrñttaI 	 50,000.00	 50,000.00	 . -	 50,000.00	 100.00%	 -
HVAC Ductwork Shop Drawings Submittal 	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%	 -
Procure Variable Frequency Drives	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -.
Procure VAV Boxes	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 -
Procure Fire Smoke Dampers	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 -
Procure Door Heater 	 6,000.00	 6,000.00	 -	 .	 6,000.00	 100.00%	 -
Procure Electric Unit Heaters	 4,000.00	 4,000.00	 -	 4,000.00	 100.00%	 -
Procure Cabinet Unit Heaters	 1,600.00	 1,600.00	 - .	 1,600.00	 100.00%
Procure Exhaust Fan	 1,000.00	 1,000.00	 -	 1,000.00	 100.00%	 -
Procure Air Outlets	 153,625.00	 153,625.00	 -	 153,625.00	 100.00%	 -
Procure Air Handling Units 	 463,625.00	 463,625.00	 -	 463,625.00	 100.00%	 -
Procure Supply & Return Fans	 90,000.00	 90,000.00	 .	 -	 90,000.00	 I60.00%	 -
Inline Pumps	 .	 10,000.00	 10,000.00	 -	 10,000.00	 100.00%	 -
4000 Gal. Tank	 -	 25,000.00	 25,000.00	 -	 25,000.00	 100.00%	 -
Fab. Ductwork (Stage I)	 403,625.00	 . 403,625.00	 -	 403,625.00	 100.00%	 -
Fab. Ductwork (Stage 2)	 .	 163,625.00	 163,625.00	 -	 163,625.00	 100.00%	 -
Fab. Ductwork (Stage 3) 	 .	 .	 213,625.00	 213,625.00	 .	 -	 213,625.00	 100.00%

1.2 BI Lobby inc El/E2 Escalators
Install HVSC Supply & Return Piping	 143,625.00	 143,625.00	 -	 143,625.00	 100.00%	 -
Ductwork Roughing 	 .	 30,000.00	 '	 30,000.00	 -	 30,000.00	 100.00%	 -
HVAC Drops & Diffusers	 13,000.00	 13,000.00	 -	 13,000.00	 100.00%	 -
BMS Wiring & Devices	 12,000.00	 12,000.00	 -	 .	 12,000.00	 100.00%	 -

2.3 Baggage Claim Area & Offices
HVAC Disconnects & Removals (Cols OR !Y)	 -	 6000000	 100 00/

L

Set Air Handling Unit 47	 -	 25,000.00	 25,000.00	 -	 25,000.00	 100.00%	 -
-	 SUB TOTALS .	 3,429,350.00	 3,412,350.00	 0.00	 0.00	 3,412,350.00	 .	 17,00071

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMENTG7O3

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 48

Contractor's signed certification is attached. 	 .	 APPLICATION DATE:	 -	 12/16/10

In tabulations below, amounts are stated to the nearest dollar. 	 - -	 .	 PERIOD TO:	 11/30/10

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRI-I [NV. NO	 6750R48
A	 B	 C	 D	 E	 F-	 G 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 BALANCE
NO.	 .	 .	 VALUE	 FROM PREVIOUS 	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G • C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C -0)

	

(D + E)	 (NOT IN	 TO DATE
-	 _________________________ 	 D ORE)	 (D+E+P)

•	 Install Ductwork end RF-7 at MER 143 	 18,000.00	 18,000.00	 -	 18,000.00	 100.00%	 -
HVAC Piping to AFIU 117	 283,625.00	 283,625.00	 -	 .	 283,625.00	 100.00%	 -
BMS Wiring & Devices 	 32,000.00	 32,000.00	 -	 32,000.00	 100.00%	 -
AHU #7 Star-UP, Testing & Commissioning	 16,000.00	 16,000.00	 -	 16,000.00	 100.00%	 -

2.1 North End of B2
West Ticketing - HVAC Demolition	 .	 30,700.00	 30,700.00	 -	 30,700.00	 100.00%	 -
Ductwork Roughing -Wet Areas 	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -
West Ticketing - Ductwork Roughing	 80,000.00	 80,000.00	 -	 . .	 80,000.00	 100.00%	 -
1-IVAC Drops & Diffusers 	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 -
BMS Wiring& Devices	 8,400.00	 8,400.00	 -	 8,400.00	 100.00%	 -

2.2 South End of B2
HVAC Demolition 	 30,000.00	 30,000.00.	 -	 30,000.00	 100.00%	 -
Ductwork Roughing	 45,000.00	 45,000.00	 -	 45,000.00	 100.00%	 -
HVAC Drops & Diffusers 	 16,000.00	 16,000.00	 -	 16,000.00	 100.00%	 -
BMS Wiring & Devices	 8,400.00	 8,400.00	 -	 8,400.00 .100.00%	 -

2.3 Baggage Claim Area & Offices
D East - 1-IVAC Sequence 41 Demolition 	 .	 7,000.00	 7000.00	 .	 7,000.00	 100.00%	 -
D East- HVAC Sequence #1 Installation	 20,000.00	 20,000.00	 -	 ,	 20,000.00	 100.00%	 -
1-IVAC Piping	 .	 173,625.00	 173,625.00	 -	 173,625.00	 100.00%
D East - 1-IVAC Sequence #2	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 -
Ductwork Roughing	 40,000.00	 40,000.00	 -	 40,000.00	 100.00%	 -
D East - HVAC Sequence #3	 35,000.00	 35,000.00	 -	 35,000.00	 100.00%	 -

•	 Set Air Handling Unit #5 & 6	 58,000.00	 58,000.00	 -	 58,000.00	 100.00%	 -
1-IVAC Drops & Diffusers 	 4,000.00	 4,000.00	 -	 .	 4,000.00 •. 10000%	 -
BMS Wiring & Devices	 70,000.00	 70,000.00	 -	 70,000.00	 100.00%	 -

2.5 South Substation Area & Corridor 	 -
Ductwork Roughing	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -

2.6 East 1/2 Ticketing Oversise Bag	 -.	 -
East Ticketing - HVAC Demolition 	 30,000.00	 - 30,000.00	 -	 30,000.00	 100.00%	 -
East Ticketing - Ductwork Roughing 	 60,000.00	 60,000.00	 -_	 60,000.00	 100.00%	 -

East Ticketing- 1-IVAC Drops & Diffusers 	 13,000.00	 13,000.00	 -	 --	 13,000.00	 100.00% =	 .	 .	 -	 -'•

East Ticketing BMS Wiring & Devices	 - -	 12000 on	 0 ,	 -	 1200000	 100 00/
3i North Substation ,Generator, Emgr, Switchgear_

•	 -	 SUB TOTALS	 1,195,750.00	 1,195,750.00	 0.00	 0.00	 1,195,750.00	 -	 0.001

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractor's signed certification is attached.
In tabulations below, amounts are stated to the nearest dollar.
Use Column I on Contracts where variable retainage for line items may apply.

	

A	 B	 .	 C	 0	 I
1'T	 DESCRIPTION OF WORK	 SCHEDULED	 .	 WORK COMPLETED

	NO.	 .	 VALUE,	 FROM PREVIOUS	 THIS PERIOD
-	 -	 .	 APPLICATION

(D+E)

Exist MER 44 HVAC Removals 	 .	 16,000.00	 16,000.00	 -
Exist MER 44 Supply Fan & Duct Riser 	 16,000.00	 16,000.00	 -
Install Louver & Generator Exhaust	 10,000.00	 -	 -

3.2 Final B2 Lobby
HVAC Demolition	 .	 22,000.00	 22,000.00
HVAC Piping	 .	 28,000.00	 28,000.00	 -
Ductwork Roughing 	 33,000.00	 33,000.00	 -
HVAC Drops & Diffusers	 15,000.00	 15,000.00
BMS Wiring & Devices 	 8,400.00	 8,400.00

3.3 Struct Mod'ns I Closures & BMS Rems
Final Ductwork at BHS Closure Areas	 .	 9,000.00	 9,000.00	 -	 -

3.4 S B I Lobby, Escalators E3/E4
Install HVAC Supply & Return Piping 	 80,000.00	 80,000.00	 -
Ductwork Roughing .	 86,000.00	 77,400.00	 -
HVAC Drops & Diffusers 	 25,000.00	 12,500.00	 6,250.00
BMS Wiring & Devices	 8,500.00	 6,800.00	 -

3.5 BHS Belt 1B4,MER 4, Loading Dock
Install HVAC Eq'I in MER 94 (inc Al-lu s 8&9 	 90,000.00	 90,000.00	 -
HVAC Piping in MER 44	 60,000.00	 60,000.00	 -
Install HVAC Piping for AC Units 91 & 42 	 50,000.00	 50,000.00
Ductwork Roughing in MER 44 	 .	 80,000.00	 80,000.00	 -
Ductwork Roughing BeIw MER 94 & Col A 	 30,000.00	 30,000.00	 -
Install Louvers at Col. A 	 - 16,000.00	 16,000.00	 -
BMS Wiring & Devices in MER 94	 66,000.00	 66,000.00	 -

3.6 HVAC System Testing & Balancing
HVAC Final Testing & Balancing 	 . 25,000.00	 17,500.00	 -

	

44	 Electrical
Submittal Supporting Devices 	 1,200.00 .	 1,200.00	 -
Submittal -Raceways	 1,350.00 -	 1,350.00	 -
Submittal -Underground Conduit 	 .	 1,350.00	 1,350.00	 -	 -
Submittal -Boxes & Fittings 	 1,350.00	 1,350.00	 -.
Submittal -Splices Teminations . .	 .-.	 .	 -...!,200.00	 .	 i;200.00

-	 ,---	 Submittal -Wire-XHHW, 912 AWG-756MCM	 1,350.00	 . 1,350.00	 -

	

SUB TOTALS	 781,700.00	 741,400.00	 6,250.00

	

-	 Users may obtain validation of this document by requesting of the license a completed AlA Documer

	

APPLICATION NO:	 48

	

APPLICATION DATE: 	 12/16/10

	

PERIOD TO:	 11/30/10

	

ARCHITECT'S PROJECT NO:	 VRI-1 Job 2034

	

VRH INV. NO	 6750R48
F	 GH

	

MATERIALS	 TOTAL	 BALANCE -.

	

PRESENTLY	 COMPLETED	 (G—C)	 TO FINISH
STORED	 AND STORED	 (C - G)
(NOT IN 	 TO DATE
D ORE).	 (D+E+F)

16,000.00	 100.00%	 -.
16,000.00	 100.00%	 -

	

-	 0.00%	 10,000.00

22,000.00	 100.00%	 -
28,000.00	 100.00%	 -
33,000.00	 100.00%	 -
15,000.00	 100.00%	 -
8,400.00	 100.00%	 -

9,000.00	 100.00%

80,000.00	 100.00%	 -
77,400.00	 90.00%	 8,600.00
18,750.00	 75.00%	 6,250.00
6,800.00	 80.001%	 -	 1,700.00

90,000.00	 100.00%	 -
60,000.00	 100.00%	 -
50,000.00	 100.00%	 -
80,000.00	 100.00%	 -
30,000.00	 100.00%	 - -
16,000.00	 100.00%
66,000.00	 100.00%	 -

17,500.00	 70.00%	 7,500.00

1,200.00	 100.00%	 -	 -

	

1,350.00 - 100.00%	 -
1,350.00	 100.00%	 -
1,350.00	 100.00%

-.	 -	 -	 - 1,200.00	 100.00-1.	 -	 -
1,350.00	 100.00%	 -

	

0.00	 747,650.00	 34,050.001

D401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

IA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
ontractors signed certification is attached.

n tabulations below, amounts are stated to the nearest dollar.
Jse Column I on Contracts where variable retainage for line items may apply. 	 -

B	 C	 D
DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMP

VALUE	 FROM PREVIOUS -
APPLICATION

(D+E)

Submittal -Dry-Type XFMRS 	 1,350.00	 1,35000
Submittal -North Temp.SWGR (Package) 	 1,350.00	 1,350.00
Submittal -South Temp.SWGR (Package) 	 1,350.00	 1,350.00
Submittal -Panelboards 	 1,350.00	 1,350.00
Submittal -60A, 600V NEMAI Disconnect 	 1,350.00	 1,350.00
Submittal -200A, 600V NEMAI Disconnect	 1,350.00	 1,350.00
Submittal 400A, 600V NEMAI Disconnect 	 1,350.00	 1,350.00
Submittal -North Generator (Package) . 	 1,350.00	 1,350.00
Submittal -South Generator (Package) 	 I;350.00	 1,350.00
Submittal -CntrI PnIs IENCL/CAB/Term Boxes	 1,350.90	 1,350.00
Submittal -Wiring Devices 	 1,200.00	 1,200.00
Submittal -Light Fixtures (PackagesO	 1,350.00	 1,350.00
Submittal -Fire Alarm (Package) 	 1,350.00	 1,350.00
Submittal - Public Address Svs (Pkge) 	 1,350.00	 1,350.00
Submittal -Fire Alarm/Pub Addrs Sys CbI	 .	 1,350.00	 1,350.00
Submittal -North SWGR (Package)	 1,350.00	 1,350.00
Submittal -South SWGR (Package) 	 .1,350.00	 1,350.00
Procure -Raceways	 42,725.00	 42,725.00
Procure-Underground Conduit 	 42,725.00	 42,725.00
Procure -Boxes & Fittings 	 42,725.00	 42,725.00
Procure -Splices Teminations 	 42,725.00	 42,725.00
Procure! -Wire-XHHW, 412 AWG-750MCM 	 -	 42,725.00	 42,725.00
Procure -Dry-Type XFMRS	 42,725.00	 42,725.00
Procure -60A, 600V NEMA 1 Disconnect 	 42,725.00	 42,725.00
Procure -200A, 600V NEMAI Disconnect 	 42,725.00	 42,725.00
Procure 400A, 600V NEMA I Disconnect 	 42,725.00	 42,725.00
Procure -Wiring Devices	 42,725.00	 42,725.00
Procure -Panelboards 	 739,078.00	 739,078.00
Procure -CntrI Pnls IENCL/CABIrerm Boxes 	 42,725.00	 42,725.00
Procure -Light Fixtures (PackagesO	 -	 516,625.00	 516,625.00.
Procure -Fire Alarm (Package)	 39,000.00	 39,000.00
Procure - Publ i c Address Sv (Pkge)-	 ...	 -72,5CC.00
Procure-Fire Alarm/Pub Addrs Sys Chi 	 42,725.00	 42,725.00

SUB TOTALS	 1,902,703.00	 . 1,902,703.00

Users may obtain validation of this document by requesting of the license a complete

	

APPLICATION NO:	 48

	

-. APPLICATION DATE:	 12/16/10

	

PERIOD TO:	 .	 11/30/10

	

ARCHITECT'S PROJECT NO:	 VRI-1 Job 2034

	

VRHINV.NO	 6750R48
E	 F	 G 	 H

MATERIALS	 TOTAL	 BALANCE

	

S PERIOD	 PRESENTLY	 COMPLETED	 (G + C)	 TO FINISH
STORED	 AND STORED	 (C - G)
(NOT IN	 TO DATE

	

•	 D OR E)	 .	 (D+E+F)

	

-	 1,350.00	 100.00%	 -

	

-	 .	 1,350.00	 100.00%	 -

	

-	 1,350.00	 100.00%	 -

	

-	 1,350.00	 100.00%	 -

	

-	 1,350.00	 100.00%	 -

	

-	 1,350.00	 100.00%	 -

	

-	 1,350.00	 100.00%

	

-	 1,350.00	 100:00%

	

-	 1,350.00	 100.00%	 -

	

-.	 .	 1,350.00	 100.00%	 -,

	

-	 .	 1,200.00	 100.00%	 -

	

-	 1,350.00	 100.00%	 -

	

-	 1,350.00	 100.00%	 -

	

-	 1,350.00	 100.00%	 -

	

-	 1,350.00	 100.00%

	

•	 1,350.00	 100.00%	 -

	

-	 1,350.00	 100.00%	 -

	

-	 42,725.00	 100.00%	 -

	

-	 42,725.00	 100.00%	 -

	

-	 .	 42,725.00	 100.00%	 -

	

-	 42,725.00	 100.00%	 -

	

42,725.00	 100.00%	 -

	

42,725.00	 100.00%	 -

	

-	 V	
42,725.00	 100.00%	 -

	

-	 42,725.00	 100.00%	 -

	

-	 42,725.00	 100.00%	 -

	

-	 42,725.00	 100.00';.	 -

	

-	 .	 739,078.00	 100.00%	 -

	

- .	 42,725.00	 100.00%	 -

	

-	 516,625.00	 100.00%	 -

	

-	 39,000.00	 100.00%	 -
-. --	 /4)uu.UU I IUU.O(J'Yo	 -

	42,725.00	 100.00%	 .

	

0.00	 0.00	 1,902,703.00	 0.001

, Document D401 -Certification of Document's Authenticity
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CONTINUATION SHEET
A Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

ntractor's signed certification is attached.
tabulations below, amounts are stated to the nearest dollar.

e Column I on Contracts where variable retainage for line items may apply.

AlA DOCUMENT G703

	APPLICATION NO:	 48

	

APPLICATION DATE:	 12/16/10

	

PERIOD TO-	 11/30/10

	

ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6750R48

NO.

B

Procure -North Temp SWGR (Package)
Procure! -South Temp.SWGR (Package)
Procure -North SWGR (Package)
Procure! -South SWGR (Package)
Procure! -North Generator (Package)
Procure! -South Generator (Package)

Stage 11.2 SM Electric Mobilizes
1.2 Install Temporary Lighting
1.2 - Electrical Roughing (ElectricalO
1.2- Electrical Roughing (Fire Alarm Public Address
1.2- Electrical Wirirng (Fixture & Devices)
1.2 - Electrical Wiring (Fire Alarm Public Address
1.3 - Elec.Disconnects & Removals
1.3 Elec.Raceways, Fixt,s Devices, Conn MER 143
1.6 - Manholes ,Elec,Ductbanks under Roadway

Stage 2 2.Electrical Disconnects & Removals West Area
2.1 West Ticketing Electric Disconnects & Removals
2.1 Wet Ticketing Electrical Roughing
2.1 West Ticketing Elec.Wiring & Fixtures
2.1 West Ticketing Fire Atrm/Pub Addrs Sys
2.2 Electric Disconnects & Removals
2.2 Ecictrical Roughing
2.2 Electrical Wiring & Fixtures
2.2 Electrical Wiring Fire Aiim/Pub Addrs Sys
2.3 Install Temporary Lighting
2.3 D -East-Relocate Lighting Fixtures
2.3 Electrical Roughing
2.3 Elec.Wiring,Fixrures & Devices
2.3 Electrical Wiring Fire AIrmJPub Addrs Sys
2.5 South Parking Lot Electrical Ductbank
2.5 Deliver Temp.SW/CT/SW.GRT/5WBD T-S
2.5 St T.np cW/CT/SWGRT/S',VBD T-S--

SIR TI'TAI

C	 C)	 I-	 E	 F	 G
HEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL
VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED

APPLICATION	 STORED	 AND STORED
(D + E)	 (NOT IN .	 TO DATE

D ORE)	 (D+E+F)

	

411,300.00	 411,300.00	 -	 411,300.00

	

431,300.00	 411,300.00	 -	 411,300.00

	

524,551.00	 519,305.00	 -	 519,305.00

	

524,551.00	 521,560.00	 -	 521,560.00

	

918,565.00	 909,379.00	 -	 909,379.00

	

1753,630.00	 1,753,630.00	 -	 1,753,630.00

	

293,500.00	 293,500.00	 -	 293,500.00

	

27,331.00	 27,331.00	 -	 27,331.00

	

643,083.00	 643,083.00	 -	 643,083.00

	

321,542.00	 321,54100	 .-	 .	 321,542.00

	

643,083.00	 643,083.00	 -	 .	 643,083.00

	

323,542.00	 321,542.00	 -	 321,542.00

	

245,979.00	 245,979.00	 -	 245,979.00

	

160,771.00	 160,771.00	 -	 160,771.00

	

241,156.00	 241,156.00	 - .	 .	 241,156.00

	

168,813.00	 168,813.00	 -	 168,813.00

	

20,893.00	 20,893.00	 -	 20,893.00

	

62,678.00	 62,678.00	 . -	 . .	 62,678.00

	

41,785.00	 41,785.00	 -	 41,785.00

	

33,428.00	 33,428.00	 -	 33,428.00

	

33,428.00	 .	 33,428.00	 -	 .	 33,428.00

	

91,285.00	 91,285.00	 -	 .	 91,285.00

	

91,285.00	 91,285.00	 -	 91,285.00

	

54,688.00	 54,688.00	 -	 54,688.00

	

18,757.00	 18,757.00	 -	 18,757.00

	

8,357.00	 8,357.00	 -	 8,357.00

	

167,141.00	 167,141.00	 -	 167,141.00

	

125,356.00	 125,356.00	 - .	 125,356.00

	

83,571.00	 83,571.00	 -	 .	 83,571.00

	

25,071.00	 25,071.00	 -	 .	 25,071.00

	

8,357.00	 8,357.00	 -	 8357.00

	

16,]I4.00	 16,714.00	 -	 16,714.00

	

8,493,491.00 1	 8,476,068.001	 0.00	 0.00	 . 8,476,068.00

(G+C)	 TOF1N1
(C.G)

100.00%	 -
99.001/6 	5,246.00
99.43%	 2,991.00
99.00%	 9,186.00

100.00%	 -
100.00%	 -
100.00%	 -
100.00%	 -
100.00%
100.00%	 -
100.00%	 -
100.00%	 -
100.00%	 -
100.00%	 -
100.00%	 -
100.00%	 -
100.00%	 -
100.00%	 -
100.00%	 -
100.00%	 -
100.00%
100.00%	 -
100.00%	 -
100.00%	 -
100.00%	 -
100.00%	 -
100.00%	 -
100.00%	 -
100.00%	 -
!OO.00%
100.00%	 -

17,423.001

Users may obtain validation of this document by requesting of the license a corn
	 AlA Document D401 - Certification of Document's

Page 16 of 21



CONTINUATION SHEET 	 AM DOCUMENT G703

A Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 48
ntiacors sighed certification is attached. 	 APPLICATION DATE:	 12/16/10
tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 11/30/10
;e Column! on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRB Job 2034

	

VRH INV. NO	 6750R48
B	 I	 C	 I	 D	 I	 E

	
F	 G 	 fl

WORK COMPLETED	 MATERIALS	 TOTAL	 .	 BALANCE
NO.	 VALUE	 ROM PREVIOUS	 THIS P1	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH

APPLICATION
	

STORED	 AND STORED	 (C - G)
(D + E)
	

(NOT IN	 TO DATE
D OR E)	 (D+E+F

2.5 Inst Temp Cond/Cable & Term-Temp SW/CT/SW 	 62,678.00	 62,678.00	 -
2.5 Install Temp Cond/Cabte to Splice Box 	 83,571.00	 83,571.00	 -
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 	 20,893.00	 20,893.00	 -
2.5 Rem SWER& SWBD	 12,536.00	 12,536.00	 -
2.5 Rem.Exist Conduit 	 .	 20,893.00	 20,893.00	 -
2.5 Deliver New SWGR SA & SWBD Al 	 12,536.00	 12,536.00	 -
2.5 Sefl New SWGR SA & SWBD Al 	 12,536.00	 12,536.00	 -
2.5 Install Cond/Cab!e Term SWGR SAJSWBD Al 	 54,321.00	 54,321.00	 - -
2.5 Install Cable to New SWBD Alto Spice Boxes	 20,93.00	 20,93.00	 -
2.5 Pwr Outage & Tern New SWbd Al & Spice Boxes 	 20,893.00	 20,893.00	 -
2.5 Install Temp CondjCable to Splice Box	 83,571.00	 79,392.00	 -
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 	 20,893.00	 -
2.5 Rem Exist SWGR & SWBD	 12,536.00	 -
2.5 Rem Exist Conduit 	 20,893.00	 -
2.5 Deliver New .SWGR SB & SWBD BI 	 12,536.00	 12,536.00	 -
2.5 Setr New SWGR SB & SWBD 81 	 12,536.00	 -
2.5 Install Cond/Cable Term SWGR SB/S WBD B!	 54,321.00	 -
2.5 Install Cable to New SWBD Bito Spice Boxes 	 20,893.00	 -
2.5 Pwr Outage & Tern New SWbd B  & Spice Boxes	 20,893.00	 -
2.5 Lighting Fixtures &WIRING at South Corridor 	 20,893.00	 19,848.00
2.5 Electrical Wiring Fire Alin/Pub Addrs Sys	 41,785.00	 39,696.00	 1,253.00
2.6 East Ticketing Electric Disconnects & Removals 	 16,714.00	 16,714.00	 -
2.6 East Ticketing Electrical Roughing	 41,785.00	 41,785.00	 -
2.6 East Ticketing EIec.Wiring & Fixtures	 41,785.00	 41,785.00
2.6 East Ticketing Fire Alin/Pub Addrs Sys	 29,250.00	 29,250.00	 -
2.12 Electrical Feeders to EMR	 41,785.00	 41,785.00	 -
3.1 Deliver Temp.SW/CT/SWGR T/SWBD T-N	 8,733.00	 8,733.00	 -
3.1 Deliver New .Gen Set North	 .	 13,098.00	 .	 13,098.00	 -
3.1 Determ & Remove Exist Gen Set & Equip	 43,662.00	 -
3.1 Set Temp SW/CT/S WGRT/S WBD T-N 	 17,465.00	 .	 17,465.00	 -
3.1 Install New .Gen Set & Equip.	 21,831.00	 17,465.00	 -
3.1 Inst Temp Cond/Cable &, Term-Temp SW/CT/SW .-. 	 - - 55,494.00	 65494.OU	 -
3.1-IntaIINew Conduit/Cable//Terms .17,465.00 _17,465.00	 -

	

SUB TOTALS	 1,002,567.00	 784,261.00	 1,253.00 -

Users may obtain validation of this document by requesting of the license a completed AlA Document D401-

-	 62,678 00	 100.00%	 -
83,571.00	 100.00%	 -
20,893.00	 100.00%	 -
12,536.00	 100.00%	 -
20,893.00	 100.00%	 -
12,536.00	 100.00%	 -
12,536.00	 100.00%	 -
54,321.00	 100.00%	 -
20,93.00	 100 .00%	 -
20,893.00	 100.00%	 -
79,392.00	 95.00%	 4,179.00

-	 0.00% -	 20,893.00
-	 0.00%	 12,536.00
-	 0.00%	 20,893.00

12,536.00	 100.00%
-	 0.00%	 12,536.00
-	 0.00%	 54,321.00
-	 0.00%	 20,893.00
-	 0.00%	 20,893.00

19,848.00	 95.00%	 1,045.00
40,949.00	 98.00%	 836.00
16,714.00	 100.00%	 -
41,785.00	 100.00%	 -
41,785.00	 100.00%	 -
29,250.00	 100.00%	 -
41,785.00	 100.00%	 -

8,733.00	 100.00%	 -
13,098.00	 100.00%	 -

-	 0.00%	 '	 43,662.00
17,465.00	 100.00%	 -

-	 17,465.00	 80.00%-	
-	 65,494.00	 100.00%	 -

-	 17,465.00	 100.00%	 -
0.00	 785,514.00	 217,053.001

fication of Document's Authenticity

-1
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3.1 Ins
3.1 Pw
3,1 Re;
3.1 Re
3.1 De

.3.1 Se
3.1 Ins
3.1 Ins

- 3.IPw
3.1 Ins
3.1 Pw
3.1 Re
3.1 Res
3.1 Del
3.1 Se
3.1 Ins
3.1 Ins
3.IPw
3.2 Ele
3.2 Eel
3.2 Ele
3.2 Ele
3.2 Fin
3.3- Fis
3.4 Eel
3.4 Ele
3.4 Ele
3.4 Ele.
3.5 Eel
3.5 Eel
3.16- 0

- 3.I0-D
3.10- It
3.10- It

A
ITEM
NO.

I

CONTINUATION SHEET
ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractor's signed certification is attached.
In tabulations below, amounts are stated to the nearest dollar. 	 -	 - -	 -
Use Column I on Contracts where variable retainage for Line items.may apply.

A 1 DOCUMENT G703

	

APPLICATION NO:	 .	 48

	

APPLICATION DATE:	 12/16/10

	

PERIOD TO;
	 11/30/10

	

ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRH [NV. NO	 6750R48

i

B	 C	 .	 D	 E
DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED

	

VALUE . . FROM PREVIOUS 	 THIS PERIOD
APPLICATION

(DIE)

tall Temp Cond/Cable to Splice Box 	 87,325.00	 87,325.00
r Outage & Tern Temp Equip & Spice Boxes 	 21,831.00	 21,831.00	 -
m Exist SWGR & SWBD	 13,099.00	 13,099.00	 -
m Exist Conduit	 21,831.00	 . 21,831.00	 -
liver New .SWGR NA & SWBD A2 	 13,099.00	 13,099.00
tr New SWGR NA & SWBD A2 	 .	 13,099.00	 13,099.00	 -
tall Cond/Cable Term SWGR NAJSWBD A2 	 .56,761.00	 . 56,761.00	 -
tall Cable to New SWBD A2to Spice Boxes 	 .	 21,831.00	 21,831.00	 -

Outage & Tern New SWbd A2 & Spice Boxes 	 21,831.00	 21,831.00
tall Temp Cond/Cable to Splice Box	 87,325.00	 87,325.00	 -

Outage & Tern Temp Equip & Spice Boxes	 21,831.00	 21,831.00	 -
in Exist SWGR & SWBD	 13,099.00	 13,099.00	 -
it Exist Conduit	 21,831.00	 21,831.00	 -
liver New .SWGR NB & SWBD B2 	 13,099.00	 13,099.00	 -
New SWGR NB & SWBD B2	 .	 13,099.00	 13,099.00

tall Cond/Cable Term SWGR Nb/S WBD B2 	 .	 56,761.00	 53,923.00	 .	 -.
tall Cable to New SWBD B2to Spice Boxes 	 21,831.00	 20,739.00

Outage & Tern New SWbd B2 & Spice Boxes 	 21,831.00	 -
eerie Disconnects & Removals	 43,662.00	 43,662.00

ctrical Roughing 	 53,395.00	 53,395.00	 -
ctrical Wiring & Fixtures 	 43,662.00	 43,662.00	 -
ctrical Wiring Fire AIrm/Pub Addrs Sys 	 26,197.00	 26,197.00	 -
ish Painting	 .	 .	 17,465.00	 17,116.00	 174.00
sal Electrical at BHS Closure Areas	 43,662.00	 41,479.00	 .	 1,746.00
ctrical Roughing 	 174,650.00	 172,904.00	 -
ctrical Roughing Fire AIrm/Pub Addrt Sys 	 87,325.00	 86,452.00	 -
ctrical Wiring & Fixtures & Devices 	 183,382.00	 181,548.00	 -
ctrical Wiring Fire AIrm/Pub Addrs Sys 	 87,325.00	 86,452.00	 -
ctrical Removals & Relocations BHS	 65,494.00	 65,494.00	 -
ctrical Equip. & Raceways in MER 64 	 65,494.00	 65,494.00	 -
diver New Gen Set South	 43,662.00 .	 43,662.00
eterm & Remove Exist Gen Set& E quip....	 .	 .... .	 43,662.00	 .	 ... .....

In 	 New Gen.Set& Equip 	 -	 65,494.00	 65,494.00	 -
In 	 New Conduit/Cable//Terms 	 . .	 65,494.00	 65,494.00	 -

SUB TOTALS	 . 1,651,439.00	 1,574,158.00	 1,920.00

Users may obtain validation of this document by requesting of the license a completed AlA Documer

F	 0 	 H
MATERIALS	 TOTAL	 BALANCE

'PRESENTLY	 COMPLETED	 (0--C)	 TO FINISH
STORED	 AND STORED	 (C -0)
(NOT IN	 TO DATE
0 OR E)	 (D+E+F)

87,325.00	 100.00%	 -
21,831.00	 100.00%	 -
13,099.00	 100.00%	 . -.
21,831.00	 100.00%	 -
13,099.00	 100.00%
13,099.00	 100.00%	 -
56,761.00	 100.00%	 -
21,831.00	 100.00%	 -
21,831.00	 100.00%
87,325.00	 100.00%	 -
21,831.00	 100.00%	 -
13,099.00	 100.00%	 -
21,831.00	 100.00%
13,099.00	 100.00%	 -	 -
13,099.00	 100.00%

- -	 53,923.00	 95.00%	 2,838.00
20,739.00	 95.00%	 1,092.00

	

-	 0.00%	 21,831.00
43,662.00	 100.00%	 -
53,395.00	 100.00%	 -
43,662.00	 100.00%	 -
26,197.00	 100.00%	 -
17,290.00	 99.00%	 175.00
43,225.00	 99.00%	 437.00

172,904.00	 99.00%	 .	 1,746.00
86,45100	 99.00%	 873.00

181,548.00	 99.00%	 1,834.00
86,452.00	 99.00%	 873.00
65,494.00	 100.00%	 -.
65,494.00	 100.00%	 -	 -
43,662.00	 100.00%

43,662.00 -	 -
65,494.00	 100.00%	 -
65,494.00	 100.00%	 -

0.00	 1,576,078.00	 . 75,361.001

1401 - Certification of Document's Authenticity

Page 180121



CONTINUATION SHEET
	

AlA DOCUMENT G703

APPLICATION NO:
APPLICATION DATE:

PERIOD TO:
ARCHITECT'S PROJECT NO:

VRI-IINV.NO

48
12/16/10
11/30/10

VRH Job 2034
6750R48
H

BALANCE
TO FINISH

(C -(3)

1,546,629.92

1,162.99

19,759.17

IA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

;ontxactor'ssigned certification is attached.	 -

n tabulations below, amounts are stated to the nearest dollar.

Jse Column I on Contracts where variable retainage for line items may apply.

Al	 B	 C
MATERIALS

NO.	 VALUE	 -FROM PREVIOUS	 THIS PERIOD	 PRESENTLY

	

APPLICATION	 STORED
(D+E)	 (NOTIN

DORE)

	

CONTRACT AMOUNT	 53,200,000.00	 51,508,803.08	 144,567.00	 0.00

	

P&P Bond	 343,560.00	 343,560.00	 -

CoO I Change Order 6 1 Pace #3 	 59,046.00	 59,046.00	 -

Co#2 Change Order 6 2 Pace #2 T&M	 12,447.35	 11,284.36	 -

Co#3 Change Order #3 Pace 97 	 . 28,189.15	 28,189.15	 -

Co#4 Change Order 8 4 Pace 94	 62,488.00	 62,488.00	 .-	 -

CoOS Change Order #5 Pace #1 	 .	 1,580.00	 1,580.00

Co96 Change Order 8 6 Pace 021	 34,085.00	 34,085.00	 -

Co#7 Change Order 8 7 Pace #22	 33,769.00	 33,769.00	 -

CoOS Change Order #8 Pace #t3 	 94,118.13	 94,118.13	 -

Co#9 Change Order 6 9 Pace 910	 53,543.00	 53,543.00

Co#10 Change Order 6 tO Pace 911	 17,424.00	 17,424.00	 -

CoOl I Change Order 8 II Pace 424 	 15,996.50	 15,996.50	 -

Co# 12 Change Order 0 12 Pace 023 	 33,539.15	 33,539.15	 -

Co#13 Change Order 0 13 Pace #12	 . .	 97,307.94	 97,307.94	 -

CoO 14 Change Order 0 14 Pace #31 	 .	 19,972.00	 19,972.00	 -

CoOlS Change Order  IS Pace #26 	 14,830.00	 14,830.00	 -

Co#16 Change Order 8 16 Pace #33	 15,569.00	 15,569.00	 -

Co917 Change Order  17 Pace 932	 42,800.00	 -	 42,800.00	 -

Co#18 Change Order 0 18 Pace 427 	 36,088.00	 36,088.00	 -

Co#19 Change Order 0 19 Pace 415	 1,237,968.60	 1,218,209.43	 -

Co#20 Change Order 0 20 Pace #34 	 54,067.00	 54,067.00	 -

Co#21 Change Order #21 Pace 925	 35,743.00	 35,743.00	 -

Co922 Change Order #22 Pace 95 	 159,281.00	 159,281.00	 -

Co#23 Change Order #23 Pace #41 	 14,420.00	 14,420.00	 -

Co#24 Change Order 0 24 Pace 039 	 15,240.00	 15,240.00	 -

Co#25 Change Order #25 Pace #19 	 ..	 .	 105,000.00	 105,000.00

Co#26 Change Order 0 26 Pace #17 	 50,900.40	 50,900.40

Co#27 Change Order #27 Pace #16 	 56,352.00	 . 28,175.60	 -

Co#28 Change Order 0 28 Pace 99 	 .	 58,239.00	 58,239.00

Co#29 Change Order 0 29 Pace 935 	 14,906.00	 14,906.00

Co430 Change Order #30 Pace #40 	 12,500.00	 12,500.00	 -

Co#31 Change Order #31 Pace #43	 21,222.00	 21,222.00	 -

Co#32 Change Order 0 32 Pace 942 T&M 	 0.00	 -

Co933 Change Order #33 Pace #44 	 31,882.00	 31,882.00	 -

Co#34 Change Order #34. Pace #48- 	 .	 .	 .	 17,463.00	 17,463.00	 -

Co#35 Change Order #35 Paer#53 T&M	 ,	 '....	 .	 .	 9,429.05 - -.	 === 8,712.93	 ==' --

Co#36 Change Order #36 Pace #51	 23,989.00	 23,989.00	 -

Co#37 Change Order #37 Parr 446	 147,464.00	 147,464.00	 -

Co#38 Change Order #38 Parr #49	 .	 8,654.00	 8,654.00	 -

Co#39 Change Order #39 Pace 052 	 40,475.00	 40,475.00	 -

Co940 Change Order #40 Pace #45	 77,752.00 .	 77,75200	 -

Co#41 Change Order #41 Pace 962 	 42,800.00	 '42,800.00	 -

Sub Total Change Order Page I 	 2,908,539.27	 2,858,724.64	 0,00	 0.00

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certifica

	COMPLETED	 (G * C)
AND STORED

TO DATE
(D+E+F)

	

51,653,370.08	 97.09%

	

343,560.00	 100.00%

	

59,046.00	 100.00%

	

11,284.36	 9066%

	

28,189.15	 100.00%

	

62,488.00	 100.00%

	

1,580.00	 100.001/.

	

34,085.00	 100.00%

	

33,769.00	 100.00%

	

94,118.13	 100.00%

	

53,543.00	 100.00%

	

17,424.00	 100.00%

	

15,996.50	 100.00%

	

33,539.15	 100.00%

	

97,30794	 100.00%

	

19,972.00	 100.000/.

	

14,830.00	 100.00%

	

15,569.00	 100.00%

	

42,800.00	 100.00%

	

36,088.00	 100.00%

	

1,218,20943	 98.40%

	

54,067.00	 100.00%

	

35,743.00	 100.00%

	

159,281.00	 100.00%

	

14,420.00	 100.00%

	

15,240.00	 100.00%

	

105,000.00	 100.00%

	

50,900.40	 100.00%

	

28,175.60	 5000%

	

58,239.00	 100.00%

	

14,906.00	 100.00%

	

12,500.00	 100.00%

	

21,222.00	 '100.00%

	

-	 0.00%

	

31,882.00	 100.00%

	

17,463.00	 100.00%

	

8,712.98	 92.41%

	

23,989.00	 100.00%

	

147,464.00	 100.00%

	

8,654.00	 100.00%

	

40,475.00	 100,00%

	

77,752.00	 100.00%

42,800.00100.00%

2,858,724.64

of Document's Authenticity

28,176.40

	

0.00	 -

716.07

	

49,814.63	 -
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CONTINUATIONSHEET . 	 AlA DOCUMENT G703

U

	

A Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
	

APPLICATION NO: .	 48

ntractors signed certification is attached. 	 APPLICATION DATE:	 12/16/10

tabulations below, amounts are stated to the nearest dollar.	 PERIOD TO:	 11/30/10

	

Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO: 	 VR}1 Job 2034.

	

VRH INV. NO	 6750R48
E	 P	 G  

	

MATERIALS	 TOTAL	 .%	 BALANCE
NO.	 .-	 .	 VALUE	 FROM PREVIOUS .	 Ti-US PERIOD	 PRESENTLY	 COMPLETED - 	 (G C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C - G)
(D + E)	 (NOT IN	 TO DATE

	

0 OR E)	 (D+E+F)
Co442 Change Order #42 Pacc 960 	 - 60,191.00	 60,191.00	 -	 60,191.00	 100.00%	 -
Co#43 Change Order #43 Pacc #63	 35,593.00	 35,593.00	 -	 35,593.00	 100.00%	 -
Co#44 Change Order #44 Pace #61 	 14,980.00	 14,980.00	 -	 -	 14,980.00	 100.00%	 -
Co445 Change Order #45 Pacc 967	 - -	 10,668.00	 10,668.00	 -	 -	 10,668.00	 100.00%	 -
Co946 Change Order #46 Pacc #47	 10,888.00	 10,888.00	 -	 -	 10,888.00	 100.00%	 -
Co#47 Change Order 8 47 Pace #29 	 -	 502900	 5,029.00	 -	 -	 5,029.00	 100.00%
Co#48 Change Order #48 Pacc #59 T&M 	 -	 40,510.27	 38,720.76	 38,720.76	 95.58%	 1,789.51
Co#49 Change Order #49 Pacc 970	 7,261.00	 7,261.00	 -	 -	 7,261.00	 100.00%	 -	 -
Co950 Change Order.# 50 Pacc 965 	 30,000.00	 -	 30,000.00	 .	 -	 .	 30,000.00	 100.00%	 -	 -
Co95t Change Order  51 Parc #73 T&M	 0.00	 -	 -	 -	 0.00%	 -
Co952 Change Order 8 52 Pacc #72 	 35,000.00	 35,000.00	 -	 -	 35000.00	 100.00%	 -	 -
Co#53 Change Order 8 53 Pacc #71	 58,911.00	 58,911.00	 -.	 58,911.00	 100.00%	 -
Co954 Change Order #54 Pace 968	 15,536.00	 15,536.00	 -	 15,536.00	 100.00%	 -
Co#55 Change Order #55 Pacc 978 T&M 	 40,168.53	 38,160.08	 -	 38,160.08	 95.00%	 2,008.45
Co#56 Change Order #56 Pace #30	 190,000.00	 190,000.00	 -	 190,000.00	 100.00%	 -
Co#57 Change Order 8 57 Pace #64 T&M	 .	 276,822.20	 259,765.66	 -	 259,765.66	 93.84%	 17,056.54	 -
Co958 Change Order #58 Pacc 950 T&M 	 213,419.87	 202,384.67	 -	 202,384.67	 - 95.00%	 - 11,035.20
Co#59 Change Order #59 Pacc 975	 .	 4,619.00	 4,619.00	 -	 -	 4,619.00	 100.00%	 -
Co#60 Change Order #60 Pacc #86 T&M 	 7,932.77	 - 7,536.12	 -	 - 7,536.12	 95.00%	 396.65
Co961 Change Order #61 Pace #79	 52,965.00	 52,965.00	 -	 52,965.00	 100.00%	 -
Co962 Change Order #62 Pace 982 T&M 	 93,934.32	 93,934.32	 -	 -	 -	 93,934.32	 100.00%	 -	 -
Co#63 Change Order 8 63 Parc 983 	 9,974.00	 9,974.00	 9,974.00	 100.00%	 -
Co#64 Change Order 8 64 Parc #55 	 46,052.00	 -	 46,052.00	 46,052.00	 100.00%	 -
Co#65 Change Order #65 Pace #69T&M 	 32,840.64	 31,239.55	 .	 31,239.55	 95.00%	 1,601.09
Co#66 Change Order #66 Parc 974	 34,149.00	 34,149.00	 34,149.00	 100.001/.	 -
Co467 Change Order 8 67 Parc 084 	 42,656.00	 42,656.00	 42,656.00	 100.001/6	 -
Co#68 Change Order #68 Parc #90	 21,293.00	 21,293.00	 -21,293.00	 100.00%	 -
Co#69 Change Order #69 Pace #89	 .13,907.00	 13,907.00	 13,907.00	 100.00%
Co#70 Change Order 8 70 Parc 985 	 20,865.00	 20,865.00	 -	 20,865.00	 100.00%	 -	 -
Co#7l Change Order #71 Pace 488 T&M	 122,612.28	 109,353.45	 109,353.45	 89.18%	 13,258.83
Co#72 Change Order #72 Pace 466	 12,045.00	 12,045.00	 -	 12,045.00	 100.009%	 -	 -
Co#73 Change Order  73 Pace #95 	 5,036.00	 -	 5,036.00	 -	 .	 5,036.00	 100.00%	 -	 -
Co#74 Change Order #74 Pace 493	 31,851.00	 -	 31,851.00	 -	 31,851.00	 100.00%	 -
Co975 Change Order #75 Pace 492 T&M 	 -	 48,314.24	 - 45,898.52	 -	 -	 = 45,898.52	 95.00%	 2,115.72	 --
Co#76 Change Order #76 Pace 957 	 2800000	 -	 0 0	 2800000	 100.00%
Co#77 Cimtge Order 0 37 Pace #97 	 29,619.00	 29,619.00	 -	 -	 -	 -	 29,619.00	 100.00%	 -
Co#78 Change Order #78 Parc #103	 -	 - -	 10,780.00	 10,780.00	 -	 - 10,780.00	 100.00%
Co#79 Change Order #79 Pace #36 T&M - 	 29,264.65	 -	 27,194.01	 -	 -	 27,194.01	 95.33%	 2,070.64
Co980 Change Order #80 Pace 487 	 -	 25,152.00	 25,152.00	 - 	 25,152.00	 100.00%	 -

-	 Sub Total Change Order Page 2	 -	 1,768,839.77	 1,717,207.14	 0.00	 0.00	 11717,207.14	 51,632.63

	

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 	 - -
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CONTINUATION SHEET
	

A/A DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 48
Contractor's signed certification is attached. 	 APPLICATION DATE:	 12116110
In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 11/30/10
Use Column I on Contracts where variable retainage for line items may apply. 	 -	 ARCHITECTS PROJECT NO: 	 VRH Job 2034 -

_______ _____________ 	 VRH INV. NO	 6750R48
A	 8	 C	 D	 E	 F	 .-	 0  

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE

	

•	 NO.	 .	 - VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G-C)	 TOFtNISH

	

APPLICATION	 STORED	 AND STORED	 (C -0)
(D+E)	 (NOTIN	 TO DATE

	

DORE)	 (D+E+F)
Co#81 Change Order #81 Pace 977	 52,000.00	 52,000.00	 - .	 52,000.00	 100.00%	 -
Co482 Change Order #82 Pace #106	 9,974.00	 9,974.00	 •. -	 .	 9,974.00	 100.00%	 -
Co M83 Change Order #83 Pace #IOOT&M	 12,981.18	 12,200.93	 - .	 12,200.93	 93.99%
Co#84 Change Order # 84 Pace 496 	 20,865.00	 20,865.00	 -	 20,865.00	 100.00%
Co#85 Change Order # 85 Pace 498 	 .	 9,442.00	 9,442.00	 -	 9,442.00	 100.00%	 -
Co#86 Change Order #86 Pace 4104 	 '	 55,310.00	 55,310.00	 .	 .	 .	 55,310.00 . 100.00%	 -
Co#87 Change Order #87 Pace 4109	 .	 21,992.00	 21,992.00	 -. .	 21,992.00	 100.00%	 -
Co#88 Change Order # 88 Pacc 999 T&M 	 0.00	 -	 -	 -	 0.00%	 -
Co989 Change Order# 89 Pace #tOlT&M 	 80,058.50	 80,058.50	 -	 80,058.50	 100.00%	 -
Co990 Change Order #90 Pace #108 T&M 	 20,309.81	 19,301.79	 -	 .	 19,301.79	 95.11%	 1,008.02
Co491 Change Order #91 Pace 981	 26,311.00	 26,311.00	 -	 26,311.00	 100.00%	 -
Co#92 Change Order #92 Pace 4115	 20,962.00	 20,962.00	 -	 20,962.00	 100.00%	 -

	

•	 .	 Co#93 Change Order  93 Pace 4112.	 --	 72,118.00	 72,118.00	 -	 -.	 72,118.00	 100.00%	 -
Co#94 Change Order #94 Pace 4114	 15,924.00	 15,924.00	 -	 15,924.00	 100.00%	 -
Co496 Change Order  96 Pace #116 	 .	 24,954.00	 24,954.00	 -	 24,954.00	 100.00%	 -
Co497 Change Order # 97 Pace #111	 .	 72,835.00	 72,835.00	 -	 .	 72,835.00	 100.00%	 -
Co#98 Change Order #98 Pace #117	 20,972.00	 20,972.00	 -	 20,972.00	 100.00%	 -
Co#99 Change Order # 99 Pace 494 	 26,583.00	 26,583.00	 -	 .	 26,583.00	 100.00%	 -
:#io Change Order # 100 Pace #113 	 19,417.00	 19,417.00	 -	 19,417.00	 100.00%	 -
o#10 1 Change Order  101 Pace #110 	 59,745.00	 59,745.00	 .	 -	 59,745.00	 100.00%	 -
o# I0 Change Order# 102 Pace #107T&M 	 .	 46,694.43	 41,413.27	 -	 .	 41,413.27	 88.69%	 5,281.16

-o# 10' Change Order# 103 Pace #lt9T&M 	 846.03	 798.98	 .	 -	 798.98	 95.00%	 47.05
2o# 101 Change Order# 104 Pace 4120	 24,187.00	 24,187.00	 -.	 .	 .	 24,187.00	 100.00%	 -
W I O f Change Order #105 Pace #118	 12,560.00	 12,560.00	 -	 .	 12,560.00	 100.00%	 -
o#10 Change Order # 106 Pace 991 T&M 	 6,394.84	 6,075.11	 -	 6,075.11	 95.00%	 319.73

Cob! I0 Change Order # 107 Pace #121 	 .	 48,485.00	 -	 48,485.00	 48,485.00	 100.00%	 -

	

•	 .	 .	 0.00	 -	 .	 -	 -	 0.00%	 --	
0.00	 -	 -	 .	 -	 0.00%	 -

	

0.00	 -	 -	 .	 -	 0.00%

	

0.00	 -	 -.	 -	 0.00%	 -

	

0.00	 -	 -	 -	 0.00%	 -

	

0.00	 -	 -	 -	 .	 .	 -	 0.00%	 -
-.	 .	 0.00	 -	 -	 -	 0.00%

	

000	 -.	 =	 -	 -	 000/

	

-	 -	 -	 -	 000	 000/

	

Sub Tutu! Change Order Page 3 	 781,920.79	 725,999.58	 48,485.00	 0.00	 774,484.58 	 6,655.96

	

TOTAL CHANGE ORDERS	 5,459,299.83	 5,301,931.36	 • 48,485.00	 -	 5,350,416.36 .	 108,103.22 I
	TOTAL CONTRACT TODATE	 .	 •	 59,002,859.83	 57,154,294.44	 193,052.00	 0.00	 57,347,346.44 1 97.19%	 1,654,733.14

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

-) Page 2lof2l



THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page lofi
PROJECT TITLE	 IPRIFE CONTRACTORS NAME:	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B1 Vertical Circulation	 VRH Construction Corp.	 IN THIS REPORT	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Carol Hardy Mechanical	 D. Magnan	 FROM:	 11/112010	 Skilled:	 30%

Englewood, NJ 07631	 S&M Electric	 ThyssenKrupp	 TO:	 1113012010	 Laborer:	 40%	 PROJECTED

LOCATION: Newark Intn'I Term 'B"	 PREPARED BY:J.Strack	 DATE:	 12/16/2010 Joslofflndustres	 Mc Cann Accoustcs	 % OF COMPLETION:	 97.19% Female	 COMPLETION DATE:

Contract For VRH Job 2034	 Payment App# 48	 1 Monmouth Controls	 Amanda Contracting 	 Skilled/Laborer: 6.9°I	 May-09

	

WORK HOURS OF EMPLOYEES   	 7	 NUMBER OF EMPLOYEES

#1	 #2	 #3	 #4	 #5	 . #6	 #7	 #8	 #9	 #10	 #11.	 #12	 #13
Construction Trade	 Classification	 Total All	 .	 Sum of all	 Total	 °'	 Total Number

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 Hours.     	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees

M	 t/E 	 M	 F	 M	 F	 M I	 F	 MJ F 	 M	 F	 MI F
Electricians	 JourneyWorker	 716,00,/ 	 716.00 1	 01 	 0 	 ________ ________ ______ _______	 0  	 8	 0	 of

Apprentice	 112.00vt 	 112.00    	 0   	 01

Sub Total	 828.00 1 	 828.00	 0	 0	 0 	 01 	01	 01	 0	 .01	 01	 0%1	 0%	 9	 0	 0__o
01Steamfitter	 Journey Worker 	 0.00 	 0.00 1	 01 	 0L__ 	

0	 0  	 0	 o
Apprentice	 0.00 	 0.00 	 _______ ________________ ________    

	 01  0
Sub Total	 0.00 .-	 0.00 1	 01	 01	 0_/_0	 01	 01	 01	 01	 0_0%	 0%	 01	 0	 0	 0

Sheetmetal Worker JourneyWorker 	 144.00. 	 144.00  	 72_/	 1   	 72 	 2
Apprentice	 0.00 	 0.00	 .	 0 	 0 	 0
Sub Total	 144.00 , -	 144.00 1	 01	 0	 72	 0	 0	 01	 01	 0	 .72_50%1	 0%	 2	 0	 1	 o

Bricklayer	 JourneyWorker	 J	 240.00 	 240.00	 01	 01	 0_0	 .	 0_J	 3	 0	 0_o
Apprentice	 0.00 	 0.00 	 _______ ________________  	 0	 0	 0_0
[Sub Total	 240.00	 -	 240.00	 0 .•0	 0_0	 0	 0	 0	 0	 0_0%	 0%	 3	 0	 0(.0

Glazier	 JourneyWorker	 180.00 	 180.00	 32/	 01	 1 	 ______ _______-{	 32 	 5{/0	 1,
Apprentice .	28.004/	 28.00 	 _______	 .	 .	 0 	 1	 i
Sub Total	 208.00	 -	 208.00]	 321	 0	 01	 01	 01	 01	 01	 01	 321	 15%	 0%T	 6	 0_1	 0

Sprinkler Fitters	 Journey Worker 	 122.00 	 122.00.1	 01	 01	 1.	 0________ ________	 2	 01

[Apprentice	 26.00'	 26.00	 0 	 0    	 0	 .	 I	 0
JSub Total	 148.001	 -	 148.00	 01	 01	 01	 01	 01	 0	 0	 0	 0_0%	 0%	 3	 0 1 	.01 	0

Frank W.'V Hurley, Chef Financial Officer 	 -	 -
NOTE: The MEUR must be submitted within 5 business days df months end.

otai Journey Worker 	 1,402.00	 -.	 1:402.00	 o.00	 -_J_72.00 1 -	 -
otal Apprentice	 . 166.00	 -	 166.00	 -	 -	 -	 -	 -
otal Skilled Trades	 1568.00	 -	 1,568.00	 0.00 1	 72.00	 -	 -

borers, Taper/Finish1	 159.00	 159.00	 4.00	 -

killed Trades	 244, 196-56-1 832.00 244,93&&	 9094&	 8	 824.00	 4.046
borers	 378-7-41-5 916.20J 38,818.75 1	 934.75	 01 15,434.001 916.001	 114

killed Trades	 --247	 832.00 24831456"	 9O94.75 I- 8.00 I 1&O56.5O 1 824.00 1 1r04600
borers	 {	 38,977.75	 2,938.75	 -	 15,434.00 916.00	 114.00

COMPANY OFFICIAL'S SIGNATURE AND TITLE:
Sperintendents hours should not be ncuded i n this form.

-	 -	 104.00 11	 20	 0	 0	 0
-	 -	 -. ____	 3	 0 .1	 0

-	 - .	 -	 104.00	 7%j 0%1-.	 23	 01	 1	 0

	

4.00	 3%	 0%	 4	 0	 1	 0
FOR R.E. OFFICE USE ONLY

o}	 01	 0 -35O85O	 14%	 0% REVIEWED BY:
oj	 01	 01 19398.751	 50%	 2% DATE

•	 .	 ARE GOALS BEING MET?
ia°/L

-

DATE SIGNED:	 December 16, 2010
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TOTAL
THIS

MONTH

r_Grand Total

From Last Month

- Grand Tula;
To Date



	

Grand Total	 ISkilled Trades
From Last Month ]Laborers

-. -	 Total.. Skill

D	

d Trade-;Trade-;

To ate	 Laborers

-----.

	
-	 SWA

THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

ageioti
PROJECT TITLE	 IPRIME CONTRACTOR'S NAME:	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation VRH Construction Corp. 	 IN THIS REPORT	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Carol Hardy Mechanical 	 D. Magnan	 FROM:	 11/1/2010	 Skilled:	 30%

	Englewood, NJ 07631	 s&M Electric	 ThyssenKrupp	 TO:	 11/30/2010	 Laborer:	 40%	 PROJECTED

LOCATION: Newark IntnI Term B' 	 PREPARED BY:J.Strack 	 DATE:	 12/16/2010 Josloff Industries	 Mc Cann Accoustics	 % OF COMPLETION:	 97. 1 9% Female	 COMPLETION DATE:

Contract For VRH Job 2034	 Payment App# 48	 1 Monmouth Controls	 .	 Skilled/Laborer: 6.9%	 May-09
WORK HOURS OF EMPLOYEES	 NUMBER OF EMPLOYEES

#1	 #2	 .	 #3	 #4	 #5	 #6	 #7	 #8	 #9	 #10	 #il	 #12	 #13
Construction Trade	 Classification	 Total All	 Sum of all	 Total	 °'	 Total Number

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 Hours   	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees

	

M	 F	 M	 F	 M	 F	 M	 F  	 I_F	 M 
Terrazzo Worker Journey Worker	 391.00	 391.00	 0	 73/  	 73	 I 	 4

Apprentice	 0.00	 0.00	 0 	 0 	 0 	 - 	 0 	 o 	 ol______
Sub Total	 391.00	 -	 391.00	 0	 0	 73	 0	 0	 0	 0	 0	 731	 19%1	 00/.	 4	 0	 it	 O

Elevator Worker	 Journey Worker 	 246.50 	 246.50	 0 	 0   	 0	 31	 01
Apprentice	 365.504/	 365.50	 0	 . 	 0	 21 	 0
Sub Total	 612.00I, -	 612.00	 0	 01	 0	 0 	 01	 0	 01	 0	 0	 0%	 0%1	 51 	 0	 0	 o

Carpenters	 Journey Worker 	 805.00t	 805.00	 0 	 40	 0	 ]	 j	 40	 .	 6	 0	 i	 o
Apprentice	 0.00	 0.00	 0	 .  	 0 	 0 	 . _o	 __

I Sub Total	 805.00	 -	 805.00	 0	 0	 401	 0	 0	 01	 0	 0	 40	 5%	 0%	 6	 0	 i	 0
Journey Worker	 0.00	 0.00	 0 	 o  	 of 	 0 	 0
Apprentice	 0.001 	 0.00	 '0	 J	 o	 1. 	 01 .	 . 	 0
Sub Total	 1	 0.00	 -	 0.00	 0 .	 0	 01	 01	 01	 01	 0	 0%1	 0% 1	 0	 0	 0	 o
Journey Worker 	 0.00	 0.00 	 01  	 01 	 [0 	 o
Apprentice	 0.00	 0.00 	 ______  	 01 	 L	 0 	 ______
Sub Total	 0.00	 -	 0.00	 0	 01	 01	 0	 jj	 01	 01	 01	 01	 0%	 0%1	 o	 o
Journey Worker 	 0.00	 0.00	 01	 01	 01 	 I	 I 	 I. .	 0. 	 .	 0 	 0
Apprentice	 . 	 0.00-1 	 0.001	 01	 1 01	 1	 1-	 0	 1	 01	 1	 01
Sub Total	 1	 0.001	 .	 0.00	 0 1 	 .01	 01	 01	 01	 01	 0	 0	 0	 0%	 0%1	 o[	 01	 01	 o

_li 21	 0	 0
0 0, of	 15	 0	 0	 0

0	 0	 0	 0
FOR R.E. OFFICE USE ONLY

O% REVIEWED BY:
0% DATE

ARE GOALS BEING MET?
0% YES	 NO
O%YES	 NO

Total Jou
	

S.	 -	 -•I	 -
TOTAL
	

Total Ap
	

S

THIS
	

Total Ski]	 -

MONTH

COMPANY OFF I C IAL ' S SIGNATURE AND TITLE:
Superintendents hours should not be included in this form. 	 Frank W. Hurley, Chief Financial OfficerDATE SiGNED: 	 December 16, 2010
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Total All
Employees Hours

	

M	 F

	364.00	 0.00

	

364.00	 0.00

	

80.50	 0.00

	

787100	 0.00

	

7953.50	 0.00

	

0.00	 0.00

	

4369.00	 832.00

	

4369.00	 832.00

	

408.00	 .	 0.00

	

408.00	 0.00

	

65.60	 0.00

	

1065.00	 0.00

	

1,130.50	 0.00

	

232,00	 0.00

	

57,062,60	 .0.00

	

57,294.50	 0.00

	

8.00	 0.00

	

3,778.00	 0.00

	

3,786.00 '	 0.00

	

835.50	 0.00

	

635.50	 0.00

	

16.321,00	 0.00

	

84,323.00	 0.00

Sum ofall -
Employees

364.00

364.00

80,50

7,873.00

7,953.60

0.00

5,201.00

5,201.00

408.00

408.00

65.60

1,065.00

1,130.50

232,00

57,062.50

67,294.50

8.00

3,778.00

3,786.00

835,50

835.50

16,321.00

84,323.00

Trade

ADMINISTRATI
VE/OFFICE

ALL OTHER

ASBESTOS
WORKERS

BOILERMAKER
S

BRICKLAYERS

CARPENTERS

CEMENT
MASONS

DOCK

BUILDERS

ELECTRICIANS

JOURNEY WORKEF

Sub Total

APPRENTICE

JOURNEY WORKEF

Sub Total

APPRENTICE

JOURNEY WORKEF

Sub Total

JOURNEY WORKEF

Sub Total

APPRENTICE

JOURNEY WORKEF

Sub Total

APPRENTICE

JOURNEY WORKEF

Sub Total

APPRENTICE

JOURNEY WORKEF

Sub Total

JOURNEY WORKEF

Sub Total

APPRENTICE

JOURNEY WORKEF

Classification

N ne roiL /Aullluf ILY (H Im I Q

Monthly Employment Utilization Report
From 12/01/2006 To 11/30/2010

EWR 264.003	 TERMINAL B MODERNIZATION PROGR
LOWER LEVEL & Bi VERTICAL
\I-1 ('CTh TI Ir'TIflM	 OflPTlM

Start Date	 12/01/2006

Projected Completion Date

Work Hours of Employees

Black	 Hispanic

	

M	 F	 M 	 F

	0.00 	 0.00	 '	 0.00	 0.00

	

0,00	 0.00,	 0.00	 0.00

	

0.00	 0,00	 56.50	 0.00

	

.46800	 0.00	 35,00	 0.00

	

468.00	 0.00	 91.60	 ' 0.00

	

0.00	 0.00	 0.00	 0.00

	

142,00	 8,00	 3,150.00	 824.00

	

142.00	 8.00	 3,150,00	 824.00

	

0,00	 0,00	 0,60	 0,00

	

0.00	 0.00	 9.00	 0,00

	

0.00	 0.00	 65,50	 0.00

	

0.00	 0.00	 95.00	 0.00

	

0.00	 0.00	 160.50	 0.00

	

0.00	 0.00	 ,	 0.00	 '0.00

	

24.00	 0.00	 437,00	 0,00

	

24.00	 0.00	 437.00	 '	 0,00

	

0.00	 '	 0.00	 '	 8.00	 '	 0.00

	

140.00	 0.00	 480.00	 ..	 0,00

	

140.00	 0.00	 488.00	 0,00

	

0.00	 0,00	 0.00	 0.00

	

0,00	 0.00 -	 o	 -

	

3,407,00	 0,00	 851.00	 0.00

	

5,831 .00	 0.00	 4,264.50	 0.00

Total	 .%
Native	 ,	 Minority	 Minority	 Female

Asian	 '	 American	 Hours .	 HOurs	 Hours

M	 F	 M	 F

0.00	 0.00	 0.00	 0.00	 0 00

0.00 ,	 0.00	 0.00	 0.00	 .	 0.00	 00	 0 0

0.00	 0,00	 0.00.	 0,00	 56.50

0.00	 0.00	 0.00	 0.00	 .	 603.00

0.00	 0.00	 0.00	 0.00	 669.50	 6,3	 0.0

0.00	 0.00	 -	 0,00	 0.00	 0,00 ..

0.00	 -, 0.00	 0.00	 0.00	 4,124.00

0.00	 0.00	 0.00	 0.00	 4,124.00	 79.2	 15.9

0.00	 0,00	 0.00	 000	 0.00

0,00	 - 0.00	 0.00	 0.00'	 0.00	 0,0	 .	 0.0

0.00	 0.00	 0.00	 0:00	 65.50

0.00	 0.00	 0.00	 0.00	 95.00

0.00	 0.00	 0.00	 0.00	 160.50	 84	 0.0

0,00	 0.00	 0.00.	 0.00	 0,00	 '	
... ......]

000	 000	 000	 000	 461.P0

0.00	 0.00	 0.00	 0.00	 461,00	 0,8	 0.0

0.00	 0.00	 0.00	 0.00	 8,00 F7-'

0.00	 0.00	 0.00 -	 0.00	 620.00 L
0.00	 0.00	 0.00	 0.00	 628.00 ,	 16.3	 0.0

0.00	 ,	 0.00	 0.00	 .0.00	 -	 0.00..,:.H	 ...

0.00	 0001-

	

00 '	 0.00	 0.00	 0.00 	 0.0	 0.0

	

879.00	 .	 0.00	 0.00	 0,00	 5,137.00	 :

	

31.00	 0.00	 0.00	 0.00	 10,126.50

Printed by DAWN HAINES 	 .	 .	 .	 . . -.	 .	 .	 Page 1	 .	 . .	 -	 ,Start Print	 17:01:04



The Port Authority ot NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 11/30/2010
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & BI VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Work Hours of Employees

Start Date	 12/01/2006

Projected Completion Date	 / I

Trade

ELEVATOR
CONSTRUCTO

ENGINEER

GLAZIERS

HVAC

IRON
WORKERS

LABORERS

METAL
LATHERS

OPERATING
ENGINEERS

PAINTERS

Classification

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

Total All
Employees Hours

	

M	 F

	10064400	 0.00

	

766.50	 0.00

	

67575	 0.00

	

1442.25	 0.00

	

1116.00	 0.00

	

1,116.00	 0.00

	

1,394.50	 - 0.00

	

6023.50	 0.00

	

7418.00	 0.00

	

104.00	 0.00

	

312.00	 0.00

	

416.00	 0.00

	

592.00	 0.00

	

8,372.00	 0.00

	

8964.00	 0.00

	

38061.75	 916.00

	

38061.75	 916.00

	

96.00	 0.00

	

96.00	 0.00

	

2186.25	 0.00

	

2186.25	 0.00

	

2352.00	 0.00

	

2,352.00	 0.00

Sum of all
Employees H

100644.00

766.50

675.75

1,442.25

1,116.00

1116.00

1,394.50

e023.50

7,41 8.00

104.00

312.00

416.00

592.00

8,372.00

8,964.00

38977.75

38,977.75

96.00

9e,00

2,186.25

2,186.25

2,352.00

2352.00

Black

	

M	 F

	9,238.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

369.00	 0.00

	

59.00	 0.00

	

428.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

584.00	 0.00

	

584.00	 0.00

	

2938.75	 0.00

	

2,938.75	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

19.25	 0.00

	

19.25	 .	 0.00

	

0.00	 0.00

	

0.00	 0.00

Hispanic	 Asian

	

M	 F	 M	 F

	5,115.50	 0.00	 910.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0:00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

99.00	 0.00	 8.00	 0.00

	

798.00	 0.00	 0.00	 0.00

	

897.00	 0.00	 .	 8.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

80.00	 0.00	 0.00	 0.00

	

712.00	 0.00	 0.00	 0.00

	

792.00	 0.00	 0.00	 0.00

	

15434.00	 916.00	 . 114.00	 0.00

	

15,434.00	 916.00	 114.00	 0,00

	

0.00	 0.00	 0.00	 0,00

	

0.00	 0.00	 - 0.00	 0.00

	

88.00	 .	 0,00	 0.00	 0.00

	

88.00	 000 	 0.00	 0,00

	

1,784.00	 0.00	 0.00	 0.00

	

1.784,00	 0,00	 0.00	 0.00

Native
American

	

M	 F

	0.00 	 0.

	

0.00	 0.

	

0.00	 0.

	

0.00	 0.

	

0.00	 0.

	

o.00	 .6.

	0.00 	 .	 0.

	

0.00	 0.1

	

0.00	 0.1

	

0.00	 OJ

	

0.00	 Oj

	

0.00	 .	 0.1

	

0.00	 0.1

	

0.00	 0.1

	

0.00	 0.1

	

0,00	 0.1

	

0.00	 .	 0.(

	

0.00	 0.1

	

0.00	 0.1

	

0,00	 0.(

0.00

	

0,00	 O'.0

	

0.00	 0.0

Total	 % .	 %
Minority	 Minority	 Female
Hours	 Hours	 Hours

	15,263.50 	 10.0	 0.0

0.00 L

	

0,00	 .	 0.0	 0.0

0.00

	

0.00	 0.0	 0.0

476.00

857.00

1,333.00

0.00

0.00

	

0.00	 00	 00

80.00FIF
1296.00

	

1,376.00	 14,4	 0.0

	

19402.75	 -

	

19,402.75	 49.7	 2.3

0.00

	

000 	 0.0	 0.0

107.25 -

	

107,25	 49	 0.0

1 Th4.00

	

178400	 75.8	 .	 0.0

Printed by DAWN HAINES
	

Page 2
	

Start F 	 17:01:04



I fle tort Autnority 01 NY

Monthly Employment Utilization Report
From 12/01/2006 To 11/30/2010

EWR 264.003	 TERMINAL B MODERNIZATION PROGR
LOWER LEVEL & BI VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Work Hours of Employees

Start Date	 12/01/2006
Projected Completion Date

- Classiflcation

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

SUPERVISOR

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

Total All
Employees Hours

M	 F

	587.00	 0.00

	

4,347.50	 0.00

	

4,934.50	 0.00

	

2156.00	 0.00

	

2156.00	 0.00

	

392.00	 0.00

	

1,995.00	 0.00

	

2,387.00	 0.00

	

59.50	 000

	

59.50	 0.00

	

991.00	 0.00

	

8,192.50	 0.00

	

9,183.50	 0.00

	

1,367.00	 0.00

	

15,002.50	 0.00

	

144.00	 0.00

	

16,513.50	 0.00

	

286.00	 0.00

	

286,00	 0.00

	

1020.00	 .	 0.00

	

1,020.00	 .0.00

	

593.00	 0.00

	

593.00	 0.00

Sum of all
Employees

587.00

4347.50

4,934.50

2,156.00

2,156.00

392.00

1,995.00

2,387.00

59.50

59.50

991.00

8,192.50

9,183.50

1,367.00

15,002.50

144.00

16,51 3.50

286.00

286.00

1020.00

1020.00

593.00

593.00

Black

M	 F

	0.00 •	0.00

	

0.00	 0.00

	

0.00	 ,	 0.00

	

0.00	 '	 ,	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

16.00	 0.00

	

16.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

16.00	 0.00

	

0.00	 0.00

	

16.00	 0.00

	

547.00	 0.00

	

2,449.00	 0.00

	

0.00	 0.00

	

2,996.00	 0.00

	

0.00	 0.00

	

0,00	 0.00

	

0.00	 0.00

0.0

	

10.25	 0.00

	

10.25	 0.00

Hispanic

	

M	 F

	0.00 	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

240,00	 0.00

	

0.00	 0.00

	

240.00	 0.00

	

0.00	 '	 0.00

	

0,00	 0.00

	

0.00	 0.00

	

2,915.00	 0.00

	

2,915,00	 0.00

	

278.00	 . 0.00

	

380.00	 0.00

	

0.00	 boo

	658,00 	 0.00

	

1.00	 '	 0.00

	

1.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

Native
Asian	 American

M	 F	 .M	 F

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 ' 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 ' 0.00	 0.00

0.00 '	 0.00	 0.00	 0.00

0.00	 0.00	 0.00 '	 0.00

0.00	 0.00	 , 0.00	 0.00

0.00	 0.00	 000	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00 '	 0.00	 0.00

0.00	 0.00	 0.00 .	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0100

0.00	 0.00	 -	 0.00	 0.00

0.00 	 0.00	 0.00	 0.00

0.00	 ' 0.00.	 0.00	 0.00

Total	 %
Minority	 Minority	 Female
Hours	 Hours	 Hours

0.00'_______

0.00

	

0.00	 0.0

0.00

	

0.00	 .	 0.0	 .	 0.0

240.00

16.00

	

256.00	 0.6	 -' 0.0

0.00

	

0.00	 0.0	 '1

16.00

2,915.00 T
	2,931.00 	 3 7	 00

825.001

2,829.00

0.00i

	

3,654.00	 0.0	 0.0

'7''

	

1.00	 0.3	 '	 0.0

0.00"

0.00 ,	 0.0	 0.0

10.25L,,.

	

10.25	 1.7	 0.0

Trade

PIPEFITTERS

PLASTERERS

PLUMBERS

ROOFERS

SHEET METAL

ST EAM F ITTE R S

STONE
SETTERS

SURVEYORS

TEAMSTERS

Printed by DAWN HAJNES	 ,	 .	 .	 Page 3	 .	 '	 Start Print	 17:01:04



The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 11/30/2010
/	 WR 264.003	 TERMINAL B MODERNIZATION PROGR

/	 LOWER LEVEL & Bi VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION -

Work Hours of Employees

	

Total All	 Sum of all

Trade	 Classification	 Employees Hours 	 Employees Hr	 Black	 Hispanic	 Asian

M	 F	 M	 F	 M	 F	 M	 F

TILE LAYERS	 APPRENTICE	 262.00	 0.00	 262.00	 0.00	 0,00	 0.00	 . 0.00	 0.00	 0.00

JOURNEY WORKER	 9369.00	 0.00	 9369.00	 0.00	 0.00	 4,301.00	 0.00	 0.00	 0.00

Sub Total	 9,631.00	 0.00	 9631.00.	 0.00	 0.00	 4301.00	 0.00	 0.00	 0.00

Skilled Trades	 247539.50	 832.00	 248371.50	 14,081.50	 8.00	 21118.50	 824.00	 918.00	 0.00

Laborers	 3806175	 916.00	 38977.75	 2,938.75	 0.00	 15434.00	 916.00 -	 114.00	 0.00

Grand Total	 285601.25	 1,748.00	 287,349.25 1	 17,020.25	 8.00	 36552.50	 1740.00	 1032.00	 0.00

Start Date	 12/01/2006

Projected Completion Date

Total	 %	 %

Native	 Minority	 Minority	 Female
American	 Hours	 Hours	 Hours

F

0.00	 0.00	 0.00

0.00	 0.00	 4301.00

0.00	 0.00	 4301.00 -	 44.6	 0.0

0.00	 0.00	 36,950.00	 14.8	 0.3

0.00	 0.00	 19,402.75	 49.7	 2.3

0.00	 0.00 1	 56352.75	 19.6	 0.6

1 •	=

Printed by DAV f N HAINES	 Paae.	 Print	 17:01:04



THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

BUCKSLIP

TO:	 Deidre Dennis, Zip 76, Room 238
FROM:	 Dawn Haines; EWR; CTA, Bldg. 74
DATE:	 February 7 2011
SUBJECT: CONTRACT EWR-264.003 - APPLICATION NO. 49

•	 CONTRACT EWR-264.005 —APPLICATION NO. 13 •

cc:	 File

Please find attached, Contract EWR-264.003, Payment Application No. 48 &
Contract EWR-264.005, Payment Application No. 13 with accompanying
documents (MEUR's, Certificate of Payment to All Subs and Suppliers &

=	 • Prevailing Wage Certification).

•	 Please forward for processing and payment.



Date to RE I Office Engineer Initial

RE Signature I Date Sent To EOC

PAYMENT APPLICATION CHECKLIST

Contract	 oo	 .	 .	 Paymnt

•

	

	 :	 .	 __-
I 2'3fU Date Received

Date Received From ARE

/ 

4 7iL Entry on WrnTrak

•	 ! 7 f(	 SAP Entry # 000 7 4 c24
-	 . Subcontractor Approval Request Forms have been . received

and approved for all subcontractors

MEUR (entered in WinTrak)

Certified Payroll Reports Received & Filed
a). Indicates name, address, SS number and labor

: classification for each worker.
b) Back of form completed including benefits paid and

signed by officer of company
c) Forms contain entries for each day work was performed

- Certified Payroll Checked Against Subs Being Paid

Daily Progress, Equipment And Labor Reports Received for
•	 Payment Period & Filed.

	

( P	 . Statement of Payments to MIWIDBE Subs & Suppliers Received
and checked against previous period.

Prevailing Wage Statement

Certification of Payments to All Subs& Suppliers
(Contractor Checked &lnitialed Front of Application)

	

• 2'Ll II	 . Copy for File	 . .	 ••	 .



BB99246A

PA 33A	 •	 The Port Authority of New York and New Jersey
233 Park Ave South, 7th Floor

	

New York, N.Y. 10013 	 SHEET	 1	 OF	 3

	

DATE PREPARED	 1/20/2011

APPLICATION FOR PAYMENT

CONTRACT NO. EWR-264.003 P 0 No, UEWR264003 	 DATED	 November 14, 2006	 PAYMENT NO.	 .	 49

CONTRACTOR VRH Construction Corp. Job No. 2034 	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631

VRH Invoice No. 6767(R49 December) 	 Approximate work performed to 	 -	 December 31, 2010

APPROXIMATE QUANTITIES I

Item	 DESCRIPTION OF WORK	 .	 UNIT	 The	 Total for Prev.	 U NIT PRICE AMOUNT

No.	 Application	 Application	 Total In Date

1	 Performance and Payment Bond	 L. S.	 0.00	 343,560.00	 343,560.00	 343,560.00	 343,560.00

2	 Unclassified Work	 L.S.	 358,017.00 51,653,370.08 52,011,387.08 	 53,200,000.00	 52,011,387.08

3	 N,C.Contract Specification Sect. 11 Entitled 	 TM	 0.00	 100,243.52	 100,243.52	 100,243.52

"Port Authority Security Requirement"
(S.W.A.C.) UADated 8/15/07

4	 Not Cost Dw.G005 Note 21A to Unit 	 U P.	 0.00	 553,940.45	 553,940.45	 553,940,45

Price Conversioa No. 1 per LIA of 7/23107

4a	 Net Cost Dwg.G005 Note 21A Security Personnel TM	 0.00	 35,351.01	 35,351.01	 35,351.01

& Equipment as Required to Support Contract Work

5	 . Concrete Penalty by PA Letter 	 L.S.	 0.00	 (1,242,00)	 (1,242.00)	 (1,242.00)	 (1,242.00)

dated 11/06/07

6	 N.C.Dwg.G005 Note 21C Monitoring 	 L.S.	 0.00	 7,889.00	 7889.00	 7,889.00	 7889.00

Distribution Panel to L.S. Conversion No. 1

7	 N.C.Dwg.0005 Note 21C Temporary	 L.S.	 0.00	 32,624.00	 32,624.00	 32,624.00	 32,624.00

Pedestrian Tun" Del to L.S. Conversion No. 2

8	 N.C.Dwg.G0O5 Note 21C Installation 	 L.S.	 0.00	 4,774.00	 41774.00	 4,774.00	 4,774.00

Temporary Hot Water Lines L.S, Conversion /( 3

9	 N.C.Dwg.0005 Note 21B Rerouting of	 L.S.	 0.00	 20,917.43	 20,917.43	 20,917.43	 20,917.43

Supply Duct L.S. Conversion .1

10	 N.C.Dwg.GOC'S No 21B Relocation of Under 	 0.00	 723,697.04	 723,697.04	 723,697.04

Ground Utilities in Conflities with new Construction

11	 N.C.Dwg.G0CI5 Note 21H Asbestos/Lead 	 L. S.	 0.00	 105,288.00	 105,288.00	 105,288.00	 105,288.00

Removal in South Substation & Service Elevator
Machine Room to L.S,Convecnjon # 1	 -

12	 N.C.Dwg.0005 Note 21H Removal of Spray	 L.S.	 , 0.00	 34,775.00	 34,775.00	 34,775.00	 34,775.00

On Fireproofing & Asbestos in South Service.
Elevator Shaft to L.S.Conversion P 2

13	 N.C.D*g.G0)5 Note 21C Monitor Switchgoars	 L.S.	 0.00	 16,846.08	 16,846.08	 16,846.08	 16,846.08

NA & NB North Substation to L.S. Conversion #4

TOTAL APPLIED FOR,

	

 TO DATE:	 53.990.050.61

Less	 5	 %	 retained, as per Contract 	 MAX $	
Balance to date

Less advances under previous applications
To be advanced this application

CHANGE ORDERS (per shocked)
Total to date : $

Less: Previously advanced: $
Change Order amount to be advanced on this application

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per cnpy):

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set 	 ,"7
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification,
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge, 	 (Th54
as well as by the contractor.,'

Frank W' Hurley
The contractor Further Certifies (check 	 .	 nJndnr]dually and on behalf of the contractor

That all subcontractors and suppliers have been paid any amounts 	 '	 Chief Financial Officer
from previous progress payments and shall be paid any amounts	 ,	 .	 . Title

due from this progress payment; or 	 -

2. That payment has been withheld from a subcontractor or supplier 	 cosecceesow	 ' Recommended For Payment:
because there exists a valid basis under the subcontractor's or	 'ACCORDANCE WITH

suppliers contract to withold a payment from that subcontractor
or supplier. (Attached copies of any withholding notices issued 'in	 L
conjunction with this certification.)	 I coaaenuens ones.	 I

4itl	 ENGINEER OF CONSTRUCTION
PRO/PROJ ORG	 ACT 'AREA/	 JOB	 AMOUNT

.	

-	 SYST	 -

	
Approved For Payment:

The above estimate of quantities performed incorrect and is made
from actual inspection and knowledge of work performed.

For Comptroller
-
	

If contractor is a corporation, certificate must be
RESIDENT ENGINEER

	 signed by an officer, and if a partnership, by a



BB99246A

PA 33A.	' 	 The Port Authority of New York and New Jersey
1240	 233 Park Ave South, 7th Floor

New York, N.Y. 10013

	

	 SHEET	 2
	

OF
DATE PREPARED

APPLICATION FOR PAYMENT

CONTRACT NO. EWR-26400 	 QJQ UEWR264003	 DATED	 November 14, 2006	 PAYMENT NO.

CONTRACTOR VRH Construction Corp. Job No. 2034 	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631

VRH Invoice No.	 6767(R49 December) 	 Approximate work performed to	 December 31, 2010

1/20/2011

49

APPROXIMATE QUANTITIES

Item	 DESCRIPTION OFWORK	 UNIT	 This	 Total for Prev. 	 UNIT PRICE	 AMOUNT

No.	 Application	 Application	 Total to Date

14 N.C.Dwg.G005 No 21C Construction Staging and	 TM	 0.00	 444,433,16	 444433.16	 444,433.16

Schedule Changes to Accommodate Facility Operational

Requirements.

15 N.C.Dwg.G005 Note 21H Abatement of Incidental 	 TM	 0.00	 1,927.31	 1,927.31	 1,927.31

Asbestos and Lead Containing Materials per LIA of 7/9/07

16 N,C,Dwg,G005 Note 21C to Furnish & Install	 L.S.	 0.00	 38,412.00	 38412.00	 38,412.00	 38,412.00

1200A DIsconnect Switch on Switchgear in South Substation
to lump Sum Conversion # 5	 -	 -

17 N.C.Dwg.G005 Dated 7/24/06 Genea1 Note 12 Trans 	 U P.	 0.00	 224,732.47	 224,732.47	 224,732,47

Part & Dispose ExceEs Soil N,C,to U.P.Canversion #1

18 Concrete Penalty by PA Letter dated 5/3/08 	 L.S.	 0.00	 (1,825.20)	 (1,826.20)	 (1,825.20)	 (1,825.20)

19 N,C.Dwg.G005 Note 21B Relocate Conduit for Delta	 L.S.	 0.00	 20,411.00	 20411.00	 20,411.00	 20,411,00

Motor Control Panel (MCP) to L.S. Conversion # 2

20 N,C.Dwg,G005 Note 21C Provide Lenovo Think Pad.	 L.S.	 0.00	 6,995.00	 6995.00	 6,995.00	 6,995.00

R61 Notebooks from N.C. to L.S. Converation #6

21 N.C.Dwg.G005 Note 21C Provide Three Phase Power	 L.S.	 0.00	 47,060,00	 47,060.00	 47,060.00	 47,060.00

Quality Analyzers & Loggers N.C. to L.S. Couveration # 7

22 N.C.Dwg.G005 Note 21C Monitor Switchgears NA	 L.S.	 0.00	 12321.00	 12,321.00	 12,321.00	 12,321,00

& NB North Substation second reading L.S. Converation $

23 Concrete Penalty by PA Letter dated 4/24/09 	 L.S.	 0.00	 (1692.50)	 (1,692.50)	 (1,692.50)	 (1692,50)

24 Concrete Penalty by PA Letter dated 4/24/09	 L.S.	 0.00	 (2017.86)	 (2,017.86)	 (2,017.86)	 (2,017.86)

	

25 N.C.Dwg.G005 Note 21G Temp.Power & Light Shut 	 L.S.	 0.00	 25,577.00	 25577.00	 25,577.00	 25,577.00

Down for Switchgear Removal NA to L.S. Conversion # 1

	

26 N.C,Dwg.G005 Note 211'1 Removal Spray On Fire Proofing & Abe L.S. 	 0.00	 91,000.00	 91,000.00	 91,000.00	 91,000.00

Steel Framing, 8.1 Cocoure Level to L.S. Conversion 2

	

27 N.C.Dwg.G005 Note 21G Temporary Power Required 	 TM	 0.00	 9,751.99	 9,751,99	 9,751.99
Electrical Shutdowns not Shown on Contract Drawings

	28 N.C.Dwg.G005 General Note '17" Modify, Maintain 	 TM	 0.00	 2,769.02	 2,769.02	 2,769.02
& Relocate "Wayfinthng " Signage

	

TOTAL APPLIED FOR, TO DATE:	 54,909,905.00
Les,,	5	 %	 retained as per contract	 MAX $	 2,660,000.00	 2,660,000.00

	

Balance to date:	 52,249,905.00
-	 Less advances under previous applications 	 1,891,888.00

	

To be'advanced this application: 	 368,017.00

CHANGE ORDERS (per ached)

Total to date: $	 5,401,147A'l
Less: Previously advanced $	 5,3SO,4l6?1f

Change Order amount to be advanced on this application : 	 60,730.64

	

TOTAL AMOUNT TO BE ADVANCED THIS.APPLICATION (as per coy): 	 408,747,64

It is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set
forth, if any, is computed in a-:cordance with the terms of the above Contract on the basis of work actually performed. This certification,
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge,

Llas well as by the contractor.	 .	 ,	 .	
"	 4

Frank W. Hurley
Th,Contractor Further Certifies (check one)	 *Individually and on behalf of the contractor

1.That all subcontractors and suppliers have been paid any amounts 	 Chief Financial Officer
due from previous pro-ress payments and shaU be paid any amounts 	 Titledue from this progress payment; or	 -

2. That payment has been withheld from a subcontractor or supplier	 CORRECTNOIN	 Recommended For Payment:
because there exists a valid basis under the subcontractor's or 	 ACCORDANCE4TH

supplier's contract to withold a payment from that subcontractor 	 cONMACT

or supplier. (Attached copies of any withholding notices issued in
conjunction with this certification.)	 ,	

'	 1-	 itle:	 EN NEEROF N RIJCTIQNPRO/PROJ , 01W	 ACT AREA)	 JOB	 AMOUNT	 J
	408,747.64	 Approved For Payment:

The above estimate of quantities performed is correct and is made 	 .
r from actual inspection and knowledge ofwpr,k.p.erfQrped.

.	 :-•
For Comptroller-----.-,---,-----

Jf contractor 13 a corporation, certificate must be
TIe	 RESIDENT ENGINEER	 -	 signed by an officer, and if a partnership, by a



PA 3:26
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Payment No 49

fhe Port Authority of New York and New Jerse

241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Contract Number EWR-264.003	 Sheet.	 3 of 3
Purchase Order No. UEWR264003

Approximate work performed to	 1213112010
TYPE

	

ii	 TOTAL ESTIMATED AMOUNT	 ESTIMATE OF WORK PERFORMED	 TOTAL AMOUNTS

ORDER
NO.' PACC TYPE TOTAL ESTIMATED AMOUNT	 THIS ESTIMATE PAID TO DATE 	 THIS ESTIMATE	 TO DATE

	1 	 3 LS	 59,046.00	 0%	 100%	 -	 59,046.00

	

2	 2 T&M	 12,447.35	 0%	 91%	 -	 11,284.36

	

3	 7 LS	 28189.15	 0%	 -	 100%	 -	 28,189.15

	

4	 8 LS	 62,488.00	 0%	 100%	 -	 62488.00

	

5	 1 LS	 1,580.00	 0%	 100%	 -	 1,580.00

	

6 21 LS	 34,085.00	 0%	 100%	 -	 34,085.00

	

7 22 LS	 33,769.00	 0%	 100%	 -	 33,769.00

	

81 13 LS	 9411813	 0%	 100%	 -	 94,118.13

	

9 10 LS	 53,543.00	 0%	 100%	 -	 53,543.00

	

10	 11 LS	 .	 17,424.00	 0%	 100%	 -	 17,424.00

	

11	 24 LS	 15,996.50	 0%	 100%	 -	 15,996.50

	

12	 23 LS	 33,539.15	 0%	 100%	 -	 33,539.15

	

13 12 LS	 97,307.94	 0%	 100% 	 97,337.94

	

14	 31 LS	 19,972.00	 0%	 100%	 -	 19,972.00

	

15 26 LS	 14,830.00	 .	 0%	 100% 	 14,830.00

	

• 16	 33 LS	 15,569.00	 0%	 100%	 -	 15,569.00

	

17 32 LS	 42,800.00	 0%	 100%	 -	 42,800.00

	

18 27 LS	 36088.00	 0%	 100%	 -	 36,088.00

	

19	 15 LS	 1,237,968.60	 0%	 98%	 -	 1,218,209.43

	

20 34 LS	 54,067.00	 0%	 100%	 -	 54,067.00

	

21	 25 LS	 .	 35,743.00	 0%	 100%	 -	 35,743.00

	

22	 5 IS	 159,281.00	 0%	 100%	 -	 159,281.00

	

23 41 LS	 14,420.00	 0%	 100%	 -	 14,420.00

	

24 39 LS	 15,240.00	 0%	 100%	 -	 15240:00

	

25	 19 LS	 105,000.00	 0%	 100% 	 105,000.00

	

26	 17 LS	 50,900.40	 0%	 .100% .	 -	 50,900.40

	

27	 16 LS	 56,352.00	 0% 	 50%	 -	 28,176.00

	

28	 9 LS	 58,239.00 .	 .	 0%	 100%	 -	 58,239.00

	

29 35 LS	 14,906.00	 0%	 100%	 -	 14,906.00

	

30 40 LS	 .	 12,500.00	 0%	 100%	 -	 12500.00

	

31	 43 LS	 21,222.00	 0%	 100%	 -	 21,222.00

	

32 42 T&M	 0.00	 0%	 0%	 -	 -

	

33 44 LS	 31,882,00	 0%	 .	 100%	 -	 31,882.00

	

34 48 LS	 17,463.00	 0%	 100%	 -	 17,463.00

	

35 53 T&M	 9,555.82	 0%	 92%	 124.24	 8,837.22

	

36 51 LS	 23989.00	 0%	 100%	 -	 23,989.00

	

37 46 LS	 147,464.00	 .	 0%	 100%	 -	 147,464.00

	

38 49 LS	 8,654.00	 0%	 100%	 -	 8,654.00

	

39 52 LS	 40,475.00	 0%	 100%	 -	 40,475.00

	

40 :45 LS	 77,752.00	 0%	 100%	 -	 77,752.00

	

411 62 LS	 '	 42,800.00	 0%	 100%	 - .	 . 42,800.00

	

42	 60 LS	 .	 60,191.00	 0%	 100%	 -	 60,191.00

	

43 .63 LS	 .35,593.00	 0%	 100%	 -	 35,593.00

	

44 61 LS	 14,980.00	 0%	 100%	 -	 14,980.00

	

45 ,67 LS .	10,668.00	 0%	 100%	 -	 10,668.00

	

46 47 LS	 10,888.00	 0%	 100%	 - .	 10,888.00

	

47 29 LS	 5,029.00	 0%	 100%	 -	 5,029.00

	

48 59 T&M	 40,510.27	 0%	 96% 	 38,720.76

	

49 70 LS	 ,	 7,261.00	 0%	 100%	 -	 ' 7,261.00

	

50 65 LS	 30,000.00	 0%	 .100%	 -	 30,000.00

	

73 T&M	 0.00	 0%	 0%	 -	 -

	

52 72 LS	 35,000.00	 0%	 100%	 -	 35,000.00

	

53	 71 IS'	 .,	 58,911.00' 0%	 100%	 -	 58,911.00

	

54	 58 LS	 15,536.00	 0%	 . 100%	 -	 15,536.00

	

551 78 T&M	 40,168.53	 . 0%	 95%	 -	 38160.08



I

•	 fhe Port Authority of New York and New Jersey

•	 241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Contract Number EWR-264.003	 Sheet	 3 of 3
Purchase Order No. UEWR264003

Approximate work performed to 	 '1213112010.
TYPE

PA 326
1 -76

Payment No 49

TOTAL ESTIMATED AMOUNT	 ESTIMATE OF WORK PERFORMED	 TOTAL AMOUNTS
ORDER

NO PACC TYPE TOTAL ESTIMATED AMOUNT	 THIS ESTIMATE PAID TO DATE 	 THIS ESTIMATE	 TO DATE

5€; 30 LS	 190,000.00	 0%	 100%	 -	 190,000.00
57 64 T&M	 276822.20	 0%	 94%	 -	 259765.66
58	 50 T&M	 222,904.11	 0%	 95% .	 9,390.71	 211,775.38
59	 75 LS	 .	 4,619.00	 0°	 100%	 -	 4,619.00
60 86 T&M	 7,932.77	 00 	 95%	 -	 7536.12
61	 79 LS	 52,965.00	 0°	 .	 100%	 -	 52,965.00
62 82 T&M	 93,934.32 	 100%	 -	 93,934.32
63	 83 LS	 9,974.00	 0° 	 100%	 '-	 9,974.00
6455 LS	 46,052.00	 0° 	 100%	 -	 46,052.00
65 69 T&M	 32,883.75	 00	 95%	 -	 31,239.55
66	 74 LS	 34,149.00	 .	 0	 100%	 -	 34,149.00
67 84 LS	 42,656.00	 0%	 100%	 -	 42,656.00
68 90 LS	 21,293.00	 0%	 100%	 -	 21,293.00
69 89 LS	 13,907.00	 0%	 100%	 -	 13,907.00
70 85 LS	 20,865.00	 0%	 100%	 -	 20,865.00
71	 88 T&M	 130,744.31	 0%	 89%	 7574.28	 116,927.73
72 66 LS	 '12,045.00	 0%	 100%	 -	 12,045.00
73 95 LS	 5,036.00	 ' 0%	 100%	 -	 5,036.00
74	 93 LS	 31,851.00	 0%	 ,	 100%	 -	 31,851.00
75 -	 T&M	 48,314.24	 0%	 95%	 -	 45,898.52
76 - 57 LS	 28,000.00	 0%	 100%	 -	 28,00000
77 97 LS	 29,619.00	 0%	 100%	 -	 29,619.00
78 103 LS	 10,780.00	 0%	 100%	 -	 10,780.00
79 36 T&M	 '	 29,264.65	 0%	 95%	 .	 -	 27,194.01

87 LS	 25,152.00	 0%	 100%	 -	 25,152.00
77 LS	 52,000.00	 0%	 100%	 -	 52,000.00

- 	 106 LS	 9,974.00 .	 0%	 '	 100%	 -	 9,974.00
83, 10 T&M	 .	 12,981.18	 0%	 94%	 -	 12,200.93

- 4 96 LS'	 20,865.00	 0%	 100%	 -	 20,865.00
98 LS	 9,442.00	 0%	 100%	 -	 9,442.00

-	 104 LS.	 55,310.00	 0%	 100%	 -	 55,310.00
7 109 LS	 .21,992.00	 0%	 100%	 -	 21,992.00

88-	:99 T&M	 2,840.36	 0%	 98%	 2,783.56	 2,783.56
101 T&M	 94,615.41	 0%	 100%	 14,556.91	 94,615.41

90 108 T&M	 28,921.14	 0%	 95%	 8,180.76	 ' 27,482.55
91	 81 LS	 26,311.00	 0%	 100%	 -	 26,311.00
92 115 LS	 20,962.00	 0%	 100%	 -	 20962.00
93 112 LS	 72,118,00	 0%	 100%	 -	 72,118.00
94 114 LS	 '	 15,924.00	 0%	 . .	 100%	 -	 15,924.00
96 116 LS	 24,954,00	 0%	 100%	 -	 24954.00
971 111 LS	 72,835:00	 0%	 100%	 -	 72,835.00
98 117 LS	 '	 20,972.00	 0%	 100%	 -	 20,972.00,
99 94 LS	 26583.00	 0%	 100%	 .	 -	 26,583.00

100 113 LS	 19,417.00	 0%	 100%	 -	 19,417.00
101 110 LS	 59,745.00	 0%	 100%	 -	 59,745.00
102 107 T&rv	 46,888.94	 0%	 88%	 190.62	 41,603.89
103 119 T&M	 11,204.84	 0%	 95%	 7,929.56	 8,728:54
1041 120 LS	 24,187.00	 0%	 100%	 ' -	 24,187.00
105 118 LS	 12,560.00	 0%	 100%	 -	 12,560.00
106 91 T&M	 6,394.84	 0%	 95%	 . -	 6,075.11
107 121 LS	 48;485.00	 0%	 100%	 -	 48,485.00

-	 AMOUNTS CARRIED FORWARD	 50,730.64	 5,401,1474



ON i
NET 

C O S T 
WORK7 . 	 V RH

58tRUCTtoN CORP.

C..'.0 CLt	 4
'

The Port Authority of NY/NJ	 Invoice No, TM 007-03	 V

Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation
Date	 November 10, 2010

Attention	 '	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

Net Cost work PACC#53

Change Order #35	 V 	 V 	 , 	 V

V 	

V 	 tt-tX.:	 'V 	 '

VRH Labor	 '	 '	 .	 105.64

VRH Material

VRH Equipment	 .	 -	 V 	 V ,

	 c O7
V 

VRH Fee 20% (Lab & Material) ,	 21.13 '	
.	 2-c9 7 )

Sub Total YRI-1	 126.77

Subcontractor	
V 	 -. 	

'c 	

L..'---	 I	 ,

YR-H Fee 7%	 -	 V 	

, , — ': C 	 V

Sub Total	 -	 V 	 ' 	 V 	 . 	 . 	 V 	

, 	 V 	 V

Total Charges	 V 	

V 	

126.77	 -	 '	 .	 --	 '	 .$126.77

APPROVED FOR PAYMENT#_ 	 V ,

SUBJECT TO FINAL AUDIT

AMOUNT I	 '	 'V 	 Phoe.	 '.

V 	

I(NTURE	 L41'k 	 - 	 201.11714422	
V

. //Lo	 V 	 718.292.2250	 V

718.292.2250

-	
V 	 Fax /Engineering

320 Grand Avenue	

,	 V 	 V V	 V 	

201.1171.6727

Englewood, NJ	 V 	 V 	 , 	 V 	 V

07631-4355	 V 	 Fax/Accounting

V 	 V 	

V 	 718.292.2251

11110/2010 ' '	 '	 V V

	 2034 TMO18-07 pacc53 (3).xls



.7	 .

NI ET COST MIRK'.
VRH•	 /.	 .	 .	 ç	 .	 ..	 -non

Ma.I,

The Port.Authorlty of NY/NJ	 ioiceNo. TM 013-22
b No.	 2034 . .	 .

•	 .	 .	 .	
.,	 Project EWR 264.003 TermInal B Lever

•	 H	 .	 Lev.Expan & B-I Vert Circulation
	-. 	 .	 Date-	 November 1,2010

Attention	 Mi. Michael Wallace, Senior Resident Engineer

Phone No.	 .	 .	 ..	 .

Extra Work per Pace #50 C Hardy inv4068,4069 	 . .	 .	 .
Ticket 3080,ne 2868	 .	 .	 .

VRH Labor

VRH Material

VRH Equipment .

VRI-I Fee 20% (Lab & Material)

Sub Total VRH

Subcontractor	 C. Hardy inv. 4068 ,4069

VRH Fee 7%

Sub Total

Total Charges

320 Grand Avenue

Englewood, NJ

07631-4355

11/1/2010

9,236.27	 .	 .,

646.54	 (o j	 35
9,882.81

9,882,81.$9,98181

APPROVED FOR PAYMENT # - •. .	 .

SUBJECTTO FINAL AUDIT

AMOUNT 
•	

.	 Phone

SIGNATUREA	 -4k5-11 	 201.871.4422

DATE 	 782922250

7I8.292.2250

FOX (Engineering

201 871.6727

Fax/Accounting

78.2921251

•	 •:	 2034 TM0I3- 22. Tempalte.xls.



$2,077.00

APPROVED FOR PAYMENT #_
SUBJECT TO FINAL AUDIT

AMOUNT	 - Phone

SIGNATURE	 2p1.871.4422

DATE	 \ 
J 

—/Lc	 :	 718.292.2250

718.29:1.2250

Fax fErginecrrng

	

32(	
:	

201.87.6727

•	 Er	 .

	

• 0'	 -	 •	 FaxlAccounting

718.292.2251

11/3/20102034 TM004 48 Tempaite xis

tra Work PACC l88

VRI-1 Labor

VRH Material
	

1,730.83

VRH Equipment

VRH Fee 20% (Lab & Material)
	

346.17

Sub Total VRU
	

2,077.00

Subcontractor

VRJ-1 Fee 7%

Sub Total

Total Charges
	

2077,00

NETCOST	 2

292-53 -
230-59

The Port Authority of NY/NJ	
0 6	 lo. TM 004-48Revised

757	 23.	 2034

EWR 264.003 Terminal B Lever 1
Lev.Expan & B-I Vert Circulation

Date	 November 3, 2010

Attention
	

Mr. Michael Wallace Senior Resident Engineer

Phone No.



2010

NuOUST-Wulfry

 Ij 00KwrAtX-M" CORP.

The Port Authority of NY/NJ	
.	

nvOiONo. TM 004-49 REVISED
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation
Date	 November 3, 2010

Attention	 Mr, Michael Wallace, Senior Resident Engineer

Phone No.

Extra Work Pace 1188
C.Hardy Invoice 2737R	 .

VRH Labor	 /çi.cLi.
VRH Material	 .

VPJ-1 Equipment

VRH Fee 20% (Lab & Material)

Sub Total VR.H

Subcontractor	 C. Hardy Invoice 2737R	 2,486.17	
I

VRH Fee 7%	 174.03

Sub Total	 2,660.20

Total Charges	 ,	 .	 2,660.20	 '	 $2,660.20

• APPROVED FOR PAYMENT #_	 .
SUBJECT TO FINAL AUDIT

AMOUNT	 2 '7 1	 Phone	 0

SIGNATURE	 -JJ%	 -1{JZ1	 201.871.4422

DATE	 .	 \	 .,c	 718.292.2250

	

EiI	
7182922250

Fax /Enineering.

320 Gram	 .	 201.871.6727

Englewoc

07631-43	 .	 .	
0	

: 	 Fax/Accounting

•	 718.2922251

11/312010	 .	
0	

. 	 2034 TM004 49 Ternpalte.x(s .	.•



NETCOST WORK	 cEuvr\i	 J___
Nov_7J•.	

03	 VRH
grBucTToN COaT..

I.

- EWR FIS
•	 RESIDENT ENGINEER

The Port Authority of NYINJ 	 Invoice No. TM 004-5ORevised
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation
•	 Date	 November 2, 2010

Attention	 Mr. MichuetWallace ,Senior Resident Engineer 	 .

Phone No.

Extra Work Pace #88	 .	 .	 .	 .	 .
SM. Electric Inv. 81260-68	 .	 .	 .	 ..

MEMO

HLabor	 .	 .	 .

VRH Material	 S	 .	 .	 .	 ' 	
• r

VRH Equipment

VRH Fee 20% (Lab & Material)	 '	 .•	 .	 --'

Sub Total VRH	
.	 .

Subcontractor	 S.M.EIectric Inv,81260.68	 371.62	
3',53,o4

-71
VRH Fee 7%	 26.01

Sub Total	 397.63	 .

Total Charges	 39763	 4 3i77 -7S	 $39763

APPROVED FOR PAYMENT #_
SUBJECT TO FINAL AUDIT

AMOUNT _4 777 .	 . Phone

SIGNATURE h. Hvt— -i4,-	 201.871.4422

	

•	 DATE	 t	

..	 7182r2225 °
•	 .	 •	 .	 . .	 718.2921250

	

(i).•	 •	 :	 ••	 ...
Fax /Engineering

320 Grand Avenue	 .	 . .	 .	 .	 .	 • 201.871.6727

Englewood, NJ	 .	 •	 •	 •	 •• •

07631-4355	 . •	 .	 Fax/Accounting

	

•	 •	 .718,292.2251

111212010	 •	 .	 .	 2034 TMO04- 50 TfrnnItP yl.cz



.7

i^Eff CO)ST WORK

	

4:^Lc-c	 AT R Hjj0V J 0 2010

E 81
NGINEER

a	 ,•.jc..

The Port Authority o f NY/NJ	 Invoice No. TM 004-51
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expafl & B. 1 Vert Circulation

	Date 	 November 9, 20 10

Attention	 Mr. Michael Wallace, Senior Resident Engineer	 .

	Phone No.	 ..	 :

C C
	 8?.'	 construction Staging and Schedule Changes	 .

To Accommodate Facility Operational Requirements C.Hardy invoices 	 .
4 12,84 1,292,935

VRHLabor	 .	 .	 .	 .	 .	 .	 .	 .

:	 'I^e!_Lut
• VRH Fee 20% (Lab & Material)	 . S

Sub Total VRH	 . .	 .	 . .	 •.	

..-

Subcontractor	 C.Hardy irsv.4128,4129, :.	 2,293.44

VRH Fee 7%	 2935	 .	 .	 160.54	
.	 5 I

Sub Total	 .	 2,453.98

Total Charges	 2453 98	 £2 .453.98

APPROVED FOR PAYMENT 1#_	 . .
SUBJECT TO F I NAL AUD I T	 .

• 	 . 	 . 	 . . AMOUNT	 7- ' L	 Phone

SIGNATURE t 	 4$.4	 201.871.4422

DATE	 .	 718.292.2250

7111.292.2250

Fa.: /Engineering

320 Grand Avenue	 .	 '	 .	 2011.871.6127

Englewood, NJ .	 .	 -.	 .	 .	 .

.07631.4355	 .	 (,	
')	 .	 .	 .	 Fax/Accounting
/	 .	 .	 .	 .	 7182922251

11/9/2010	 .	 . .	 .	 2034 TM00451Temp9fte.xis



./

• tET COST WORK
/CQ PL	 .VRH

Ihe Port Authority of NY/NJ

Attention	 Mr. Michael Wallace Senior Resident Engineer

Phone No.

• cMVrW=rM CORP.

CeLi..	 &
•	 I	 C....fI. M.a..

invoice No. TM 018-16
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever,

Lev.Expan &B-1 Veil Circulation
Date	 November 1,2010	

•	 •1

320 Grand Avenue

Englewood, NJ

07631-4355

11/1/2010

	287.78	 .' ii4-
	20.14	 1	 1.1

307.92

	

307.92	 )-2--. 	 $307.92

APPROVED FOR PAYMENT #_
SUBJECT TO FINAL AUDIT

AMOUNT	 2-1 - .	 Phone

SIGNATURE	 201.871.4422

	

DATE -	 7.18.292.2250

718292.2250

Fax ngintng

Fax/Accounting

718.292.2251

2034 TMOIB-18 Tempalte.xts

Extra Work PACC#88
C.Hardy inv.4094
Ticket #20, NE Sheeytrnatal-700 1-67

VRH Labor

YRK Material

VRH Equipment

VRfl Fee 20% (Lab & Material)

Sub Total VRI-1

Subcontractor	 C.Hardy Invoice #4094

VRH Fee 7%

Sub Total

Total Charges



S T WON
'IT RH

L1L_J
The Port Authority of NY/NJ	

F1IV	 0 18- 17
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I .Vert Circulation
Date	 November 10, 2010

Attention	 Mr. Michael Wallace Senior Resident Engineer 	 .

Phone No.	 .

Net Cost work PACC#88

• Change Order 71

•	
.	 eAye- AUJ+.	 .

VR.H Labor	 l96.0
•	 VRH Material	 c 12- I

VRH Equipment

VRI-! Fee 20% (Lab & Material) • .	 39.22	 .3	 .
Sub Total VRJ-1	 :235.30

Subcontractor	
ç, 2o 9

VRJA Fee 7%

SubTotal	 H	 :

Total Charges	 :	 235.30	 .	 $235.30

•	 '	 . APPROVED FOR PAYMENT #_
SUBJECT TOFINAL AUDIT

•	 AMOUNT.	 O. scj	 Phoe

•	 .	 • SIGNATURE	 -14 .&A' -'	 .	 2011811.4422

DATE	 •	 __________________	 . 718;292.2250

rf7
•	 718:292.2250

• Fax /Engineering

320 Grand Avenue	 • 	

0	 •	 201,871.6727

•	
•	 Englewood, NJ	 •.	 •

07631-4355	 •	 •	
FaxJAccour'tiflg

718.292.2251

11/10/2010	 •	 •	 • 2034 TM018-07 pacc88 (2).xs



ç	 I
WA

NET COST WORK 	 ___
..	 "H.• ".VRH.'H.—_NOV 0' 32010 

EWRFIS	 .
TW1INP

The Port Authority of NY/NJ 	 '	 .	 InvOice No. PA069-5 I
Job No.	 2034

Project

	

	 EWR 264003 Terminal B . Lever
Lev.Expa'n & B-I Vert Circulation

Date	 November 2, 2010

Attention	 Mr. Michael Wallace, Senior Resident Engineer

• PhbneNo.'

Extra Work PACC#99 Change Order #88 	 "	 . . .	 ,	 .	 .	 .

	

V 	

V 	 T	 Add	 .	 V V

VRH Labor	 ,	 . .	 .	 2,226,42

VRJ-1 Material 	 . .	 .	 1,40.55

VRH Equipment

VRJ-1 Fee 20% (Lab & Material)	 . .	 .	 473.39

Sub Total VRH.	 .	 .. ,	 ,	 2,84036

Subcontractor	 ,' .	 .	 .	 4	 27	 j	 ?
VR!-I Fee l%

Sub Total

Total Charges	 .	 2,840.36	 V 	 ' 	
' 	 .	 $ 2,840•36

APPROVED FOR PAYMENT #
V SUBJECT TO FINAL AUDIT

	

- AMOUNT	 Phoe

SIGNATURE	 201571.4422

V DATE, \.1J23/	 718192.2250

V 	 , 	

. 	 718.2912250

'Fax Engineering	 V

320 Grand Avenue	 ,	 , V 	 ', 	

' 	

201:371.6727

Englewood, NJ

0763 1-4355	 ',	 .	 ,	 Fax/Accounting

718292:2251

11/212010	 2034 PA099-01 rempalte xis



	

NET COST WORK	 1 9 58

oI/c	 VRH

	

S	
cONWrlUJcflOII CORP.

5	 7flfli
-	 .-'_ --	 C.,...n.J	 £.

-	 Mq...

--c-

OrjO
The Port Authority of NY/NJ	

.	 r	
-	 0. TM 001-100 Revised

2034

EWR 264.003 Terminal B Lever
Lev.Expari & B-I Vert Circulation

Date	 November 3. 2010

Attention	 Mr. Michael Wallace Senior Resident Engineer

Phone No.

Extra Work PACC 9101

Winston invoices 39807,39977,40032,39866,39922

69 us $26.00 $ 1794.00

VRH Labor

VRI-I Material	 VRHfWinston inv.39807 	 1,79400

VRH Equipment	 977,A0032,39866,39'.922.

VRI-1 Fee 7% (Lab & Material)	 125.58

Sub Total VRH	 1,919.58

Subcontractor

VR}i Fee 7%

Sub Total

Total Charges	 1,919.58

W1Iii!i1I

A&

$1,919.58

APPROVED FOR PAYMENT #_
SUBJECT TO FINAL AUDIT

AMOUNT	 Phone'

SIGNATURE	 201.87',t.4422

DATE	 (1/	 -)	 718.292.2250

320 Grand Avenue

Englewood, NJ

07631-4355

718.292.2250

Fax /Engineering

201.871.6727

Fax/Accounting

718.292.2251

11/3/2010
	

-	 2034 TMO01- 100 Ternpa!te.xls



A
N'EJ iLvim

eON&rRticTIOR CORP.

M...

Invoice No. TM 001-103 REVISED.
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation

Date	 November 3, 20 10

of NYINJ

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

Extra Work PACC #10!	 .
Winston invoicca 40089, 40140,40192

45 hrs ( $26.00 $1170.00

Au&4
VRI( Labor	 -._.--------------------

YRN Material	 VRHfWinston inv.40089, 	 1,170.00	 '73
VRI-1 Equipment	 40140 40192

VRH Fee 7% (Lab & Material)	 81.90

Sub Total VRU	 1,251.90

Subcontractor	 .

VRI1 Fee 7%

Sub Total	 .

Total Charges	 1,251.90	 ,	 $1,251.90

APPROVED FOR PAYMENT# -
SUBJECT TO FINAL AUDIT	 -

AMOUNT	 Phone

SIGNATURE	 . 201.871.4422

DATE	 \.(/3/	 718.292.2250

718,292.2250

Fax /Engineering

201,871.6727

FaxiAccounting

718.292.225

• 2034 TMOOI- 103 Temntt

I

320 Grand Avenue

Englewood, NJ

07631-4355

11/3/2010



5,653.53

395.75

6,049.28

6,049,28

Work Pacc# 101

I 1/5/10to3115110

VRH Labor

VRH Material	 S.W.A.C./ VRH

VRH Equipment

VRH Fee 7% (Lab & Material)

Sub Total VRH

Subcontractor

VRH Fee 7%

Sub Total

Total Charges

cc, Q-,7f
-	 "	

$6,049.28

jig

_r --	 ____

Eff LG
NET	

i

COST

	

4,;,	 1aJE1VEE4
•1

The Port Authority of NY/NJ

Attention

Phone No.

fi
Invoice No. TM 001-106 Revised
Job No.	 2034
Project	 EWR 264.003 TermInal B Lower

LevExpan & B .'1Vrt. Circulation
Date	 November 1,2010

Mr.Micheal Wallace ,Senior Resident Engineer

APPROVED FOR PAYMENT #
SUBJECT TO FINAL AUDIT

AMOUNT,	 0L+1.	 pone

SIGNATURE	 4jt*	 201.871.4422

DATE	 I 23LL	 718.292.2250

718.292,2250

Fax /Engineering

320 Grand Avenue.
	 20 1.8' 1.6727

Englewood, NJ

07631-4355
	

Fax/Accounting

718.292.225 1.

111212010
	 2034 .TMOOI- 106 Tempalte.xls



HET COST WGRA EcEIvW'!I
fllwJ'9

1
160

1

JE$IQLNGINER
The Port Authority of NY/NJ

	
invoice No. TM 001-120Revised
Job No.	 2034
Project	 EWR 264.003 Terminal 9 Lower

Lev Expan & B-I Vert, Circulation
Date	 November 1, 010

Mr.Micheai Wallace ,Senior Resident Engineer
1.

4,67586	

L1L (ol.	 (o

32731

5,003.7

•	 5,003.17	 ,	 '•	 $5,003.17

APPROVED FOR PAYMENT # -
SUBJECT TO FINAL AUDIT 	 -

AMOUNT	 0° .	 PhOñ

SIGNATURE. '201371.4422

DATE	 '	 1	 718.292.2250

-	 718.292.2250

Fax iEnginecring

320 Grand Avenue	 -	 201,171.6727

Englewood, NJ

07631-4355
	

Fax/Accounting

718.292.2251

Attention

Phone No,

Ira Work Pace #101

3/17/1010 6129110

VRI-1 Labor

\TRH Material	 S.W.AC./ VR}!

VR.H Equipment

VRH Fee 7% (Lab & Material)

Sub Total VRH

Subcontractor

VRH Fee 7%

Sub Total

Total Charges

11/2/2010
	 2034 TMOOI- 1201 ,'empalte.xis



'Nil
NET COST WORK

•	
Nflv 09 2010_JU	 VIRH.

CONWrRUCTT0P4 CORP.

Cn,..o'.I	 1.
-

	

	 EWR FIS
RESIDENT ENGINEER

The Port Authority of NY/NJ	 Invoice No, TM 00I-126
Job No.	 2034

• Project	 EWR 264.003 Terminal B Lever
Lev.Expan & B-I Vert Circulation

Date	 October 29, 2010

- Attention	 Mr. Michael Wallace • Senior Resident Engineer

Phone No.

jj 	 11

Extra work PACCflIOI

Period 01128/10to 10/15110

lO hrs. @31,l23l1.2O

VRJ-ILabor	 311.20

VRH Material

VRI-1 Equipment 2).
VRH Fee 7% (Lab & Material)	 -	 21.78

Subcontractor

Sub Total	

"	

.332.98

VR}1 Fee 7%	 -

Sub Total	 .

Total Charges	 332.98	 $332.98

320 Grand Avenue

Englewood, NJ

07631-4355

APPROVED FOR PAYMENT#_
SUBJECT TO FINAL AUDIT	 A.

' AMOUNT	 .	 Phone ii•

SIGNATURE;:.. 	 201,87L4422

•	 DATE	 _z/-/	 ___•	 718.292.2250

718.2922250

_.__	 •	 .	 Fax lEngincering

• • 201.871.6727

j	 •)	
:' Fax/Accounting

•	 718.292.2251

10/29/2010
	 2034 TM001- 95 sabrinx



HET COST WOTh'	 _________

'j, ..	

VRHlf::^-IOOZfLir^(D-	 NflVO 

WRFIS

Port Authority of NY/NJ

lEER	 I

Invoice No. TM 002-51 Revised
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation
Date	 November 1, 2010

Attention	 Mr. Michael Wallace Senior Resident Engineer

Phone No.

Extra Work Pacc#108
Monmouth Controls Inv . 2,3;6,7,8,9, 14,15

VRH Labor

VRH Material

VRH Equipment

VRH Fee 20% (Lab & Material)

Sub Total VRI-1

Subcontractor	 Monmouth Controls inv.

VRH Fee 7%	 2,3,6,7,8,9,14,15

Sub Total

Total Charges

320 Grand Aven

Englewood, NJ

07631-4355

8,047.97

	 7; 

Ajk^

563.36

8,611.33

8,611.33

APPROVED FOR PAYMENT #_
SUBJECT TO FINAL AUDIT

AMOUNT _4	 (&O7ic
SIGNATURE
DATE

•	
$8,611.33

Phon'e

201.171.4422

718.292.2250

718.2:92.2250

Fax IEngineering

201:871.6727

Fax/Accounting

718.2912251

I 11212fl1fl
	 )fl'd TP,fl1V01.. t1 Tc,r,,r+ ,,.Ic'	 •



•

A6HET COST WORJIECEIVE
iqnv̂ i i

.-

I VRH
'I

I voice No. TM 031-07
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever:

Lev.Expan & B-T Vert Circulation
Date	 November 10, 2010

The Port Authority of NY/NJ

Attention	 Mr. Michael Wallace Senior Resident Engineer

Phone No.

Net Cost work PACC#I 07
Change Order #102

VPJ-1 Labor
	

162.09

VRI-t Material

YPJ-1 Equipment

VRH Fee 20% (Lab & Material)
	

32.42

Sub Total VRH
	

194.51

Subcontractor

VRH Fee 7%

Sub Total

Total Charges
	

194.51

320 Grand Avenue

Englewood, NJ

07631-4355

$194.51

APPROVED FOR PAYMENT#_
SUBJECT TO-,FINAL AUDIT

AMOUNT	 Phone

SIGNATURE _7f7..U'	 201871.4422

DATE	 I.	 3 L.-Q	 . 718.292.2250

718.292.2250

14 C7/	 IF

Fax !Engtncenng

(	
2	

\\	 .	 .	 .	 201.871.6727

.1	 FaxlAccounting

718.292.2251

11/10/2010,	 2034;TM031-07 paôclO7 (3).xis



WOET	 LoMV COST RKV]RH

he Port Authority of NY/NJ

VRH Labor

VRIl Material

VR.H Equipment

VRH Fee 20% (Lab & Material)

Sub Total VRH

Subcontractor	 Monmoutli inv. 706-nc-17

VRH Fee 7%

Sub Total

Totel Charges

Invoice No. TM 034-02
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation
Date	 October 29, 2010

7iL-Ii	 5C)
	9,681.13	 1	 l	 •	 _.)

	

67.68	
T5lô 7

10,358.81

	

10,358.81 S 	$10,358.81

Attention	 Mr. Michael Wallace , Senior Resident Engineer

Phone No.

:x1ra, Work PACCNI 19
4onmduth.inv.706-c #17

320 Grand Avenue

Englewood, NJ

07631-4355

10/29/2010

APPROVED FOR PAYMENT # -
SUBJECT TO FINAL AUDIT

AMOUNT	 :	 Phone

SIGNATURE tth	 , 201.871.4422

DATE	 I /7-5/(A	 718.292.2250

•	 718.292.2250

Fax /Enirieering
• S	

201.871.6727

•	 Fax/Acounting

718.292.2251

2034 TM034-02 Ternpaite.xls



CMD-6 (1/99)

STATEMENT OF PAYMENTS

TO MIW/DBE SUBCONTRACTORS/LESSORS/SUPPLIERS

Contract No. EWR-264.003 	 Period Reporting:	 12-01- 10 to 12-31-I0

Contract Title: Term B. Modernization Program Lower Level 	 Payment Appi. #:	 49

Expansion & B-i Vertical Circulation

Contractor:VRHConstructionCorp.2034 	 % Project Completed:97.80 _ %

	

(Indicate)	 ESTIMATED	 column A	 + Column E	 = column C

	MBE	 TOTAL	 AMOUNTSPAID

	

WBE	 SUBCONTRACT	 Prior	 Thisili	 Cumulative

SUBCONTRACTORNAME	 DBE	 AMOUNT	 Statement	 Statement	 To-Date

	

RISA MANAGEMENT CORP. WBE 	 347,854.00	 325,914.20	 0.00	 325,914.20

FINEPAINTING&DECORATINGCO. 	 :MBE	 159,213.00	 134,911.79	 0.00	 134,911.79

SIGNS _&DECALS	 MBE	 273,140.00	 221,481.00	 0.00	 221,481.00

MAZZOCCHIWRECHINGINC.	 WBE	 1328,897.42 1,257535.38	 22,420.00 1,279,955.38

CAROL HARDY MECHANICAL 	 WBE	 4,010,093.51 3,738,731.48 	 aoo 3,738,731.48

BERTOCONSTRUCTION	 MBE	 262,835.95	 249,694.15	 ftOO	 249,694.15

	

S&MELEC.I TURTLE & HUGHES (MATERIAL)	 WBE	 360000:00 260,030.85 	 600	 260030.85

D-STAIRWATERPROOFERS	 MBE	 48,000.00	 45600.00	 CLOO	 45,600.00

S&JELECTRICALCONTRACTING 	 MBE	 96,842.28	 87,158.05	 600	 87,158.05

ARTISANINC.	 WBE	 55,114.00	 55,114.00	 C00	 55,114.00

	

Totals __. 	 6,941,990.16 6,376,170.90	 22,42000 6398,590.90

	

(Indicate)	 TOTAL	 AMOUNTS PAID

	

MBE	 AMOUNT

	

WBE	 SUPPLIER	 Prior	 This	 Cumulative

	

DBE	 AGREEMENT	 Statement	 Statemert	 To-Date

SUPPLIERS/LESSORS

N/A

Date Prepared	 1/20/201 1	 The Port Authority of NY & NJ

Prepared by:	 Frank. W. 	 Resident Engineer's OffiCe1

Title:	 __ChiefFinancialer/.	 Date Receiv:

Officer's Signature: 	 _________________________________	 Reviewed By:___________________

 41Title:	 -



January 20, 2011	 I-
Mr. Michael C. Wallace

	
I-CONSTRUCTION,  

CORP.

Senior Resident Engineer
Newark Liberty Intl. Airport
EWR Building 70 CTA
Newark, NJ 07714

Re: Prevailing Wage Rates

Dear Mr. Wallace,

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or
their workmen,iaborers and mechanics (who are employed by it or them to work on an hourly or daily
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for
Application for Payment No. 49 AT LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is
being performed as determined by the Engineer.

Very truly yours_,

co

Frank W. Hurley
Chief Financial Officer

Phone
201.871.4422

Fax/Executive
201.871.6727

Fax/Accounting

320 Grand Avenue
	 201.871.1927

Englewood, NJ	 • Fax/Estimating,

07631-4355	 •	 201.871.0705



R 264.003	 TERMINAL B MODERNIZATION PROGR

LOVER LEVEL &B1 VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 12/31/2010
Start Date	 12/01/2006

Projected Completion Date

Work Hours of Employees

Trade	 Classification

ADMrNISTRATI,
yE/OFFICE

ALL OTHER

ASBESTOS
-	 WORKERS

BOILERMAKER
S

BRICKLAYERS

CARPENTERS

CEMENT
MASONS

DOCK
BUILDERS

ELECTRICIANS

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub-Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Total All

Employees Hours

	

M	 F

	

364.00	 0.00

	

36400	 0.00

	

80.50	 0.00

	

7,911.00	 0.00

	

7,991.50	 0.00

	

0.00	 0.00

	

4369.00	 832.00

	

4369.00	 832.00

	

408.00	 0.00

	

408.00	 0.00

	

65.50	 0.00

	

1065.06	 0.00

	

1,130.50	 0.00

	

232.00	 0.00

	

57,523.50	 0.00

	

57755.50	 0.00

	

8.00	 0.00

	

3,778.00	 .	 0.00

	

3786.00	 0.00

	

835.50	 0.00

	

835.50	 0.00

	

16473.00	 0.00

	

85485.00	 0.00

Sum of all

Employees F

364.0(

364.0(

80.5(

7,911.01

7991.51

0.01

5,201.01

5201.0(

408.01

408.0(

65.51

1065.01

1,130.5(

232.0(

57,523.5(

57,755,5(

8,0(

3,778,0(

3,786,0(

835.5(

835.5(

16,473.0C

85485.0C

Black.._

M .	 F

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

468.00	 .	 0.00

	

468.00	 0.00

	

0.00	 .	 0.00

	

142.00	 8.00

	

142.60	 8.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

24.00	 0.00

	

24.00	 0.00

	

0.00	 0.00

	

140.00	 0.00

	

140.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

3407.00	 0.00

	

5,831.00	 0.00

	

M	 F

	

0.00	 0.00

	

0.00	 0.00

	

56.50	 0.00

	

35.00	 0.00

	

91.50	 0.00

	

•0.00	 0.00

	

3150.00	 824.00

	

3,150.00	 824.00

	

0.00	 0.00

	

0.00	 0.00

	

65.50	 0.00

	

9.00	 0.00

	

160.50	 0.00

	

0.00	 0.00

	

549.00	 0.00

	

549.00	 0.00

	

8.00	 0.00

	

480.00	 0.00

	

-488.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

851.00	 . 0.00

	

4,264.50	 0.00

Native

American

M	 F

0.00 .	 0.00	 0.00

0.00	 0.00	 0.00

0.00	 0.00	 0.00

0.00	 0.00	 0.00

0.00	 0.00	 0.00

0.00	 0.00	 0.00

0.00 .	 0.00	 0.00

0.00	 0.00	 0.00

0.00	 0.00	 0.00

0.00	 0.00	 0.00

0.00	 0.00	 0.00

0.00	 0.00	 6.00

0.00	 0.00	 0.00

0.00	 0.00	 0.00

0.00	 0.00	 0.00

0.00	 0.00	 0.00

0.00	 0.00	 0.00

0.00	 0.00	 0.00

0.00	 0.00	 0.00

0.00	 0.00	 0.00

0.00	 0.00	 0.00

0.00	 0.00	 0.00

0.00	 0.00	 0.00

Total	 %	 %
Minority	 - Minority	 Femle
Hours	 . Hours	 Hours

o.00L

	

0.00	 0.0	 0.0

56.50

503.00

	

559.50	 6.2	 0.0

: 0.00

4,124.00 L
	4,124.00 	 79.2	 15.9

0.00 L___________
	0.00 	 J 0	 0.0

65.50

95.00

	

160.50	 8.4	 0.0

0.00 H
573.00. r

	573.00 	 0.9	 0.0

	

8.00	 III
620.00

	

628.00	 16.3	 00

0.00)

	

0.00	 00	 03	 .. .

	

5.137.00j	 I
10,126.50 [

M
	

F

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00,

0.00

0.00

0.00

0.00

•0.00

0.00

0.00

879.00

31.00

Printed by DAWN HAINES
	

Page 1
	

Start Print	 14:11:01



The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 12/31/2010
264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Bi VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Start Date	 1210112006

Projected Completion Date

Trade

ELEVATOR
CONSTRtJCTO

ENGINEER

GLAZIERS

HVAC

IRON
WORKERS

LABORERS

METAL
LATHERS

OPERATING
ENGINEERS

PAINTERS

Classification

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

Total All
Employees Hour---

	

M	 F

	101,958.00	 0.00

	

1,084.75	 0.00

	

944.00	 0.00

	

2028.75	 .	 0.00

	

1,116.00	 0.00

	

1,116.00	 0.00

	

1,394.50	 0.00

	

6023.50	 0.00

	

7418.00	 0.00

	

104.00	 0.00

	

312.00	 0.00

	

416.00	 0.00

	

592.00	 0.00

	

8372.00	 0.00

	

8,964.00	 0.00

	

38072.75	 916.00

	

38072.75	 916.00

	

96.00	 0.00

	

96.00	 0.00

	

2186.25.	 0.00

	

2,186.25	 0.00

	

2,352.00	 0.00

	

2352.00	 0.00

Sum of all
Emp!oyees H

101,958.00

1,084.75

944.00

2,028.75

1,116.00

1,116.00

1,394.50

6,023.50

7,418.00

104.00

312.00

416.00

592.00

8,372.00

8,964.00

38,988.75

38,988.75

96.00

96.00

2,186.25

2,186.25

2,352.00

2,352.00

-

	

M	 F

	9,238.00	 0.00

	

0.00	 0.00

	

77.25	 .	 0.00

	

77.25	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

369.00	 0.00

	

59.00	 0.00

	

428.00	 0.00

	

0.00	 .	 000

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

584.00	 0.00

	

584.00	 0.00

	

2,938.75	 0.00

	

2,938.75	 0.00

	

. 0.00	 0.00

	

0.00	 0.00

	

19.25	 0.00

	

19.25	 0.00

	

0.00	 0.00

	

0.00	 0.00

.,.

Hispaniö	 -	 'Aian

	

M	 F	 M	 F

	5,115.50	 0.00	 910.00	 0,0

	

0.00	 0.00	 7.75	 0.0

	

0.00.	 0,00	 0.00	 0.0

	

0.00	 0.00	 7.75	 0.0

	

0.00	 0.00	 0.00	 0.0

	

0.00	 0.00	 0.00	 0.0'

	

99,00	 0.00	 8.00	 0.0'

	

798,00	 0.00	 0.00	 0.0'

	

897.00	 0.00	 8.00	 0.01

	

0.00	 0,00	 0.00	 0.01

	

0,00	 0.00	 0.00	 0,01

	

0,00	 0,00	 0.00	 0.0(

	

80.00	 0.00	 0.00	 0,0(

	

712.00	 0.00	 0,00	 0,0(

	

792.00	 0.00	 0,00	 0.0(

	

15,434.00	 916,00	 114,00	 0,0(

	

15434.00	 916.00	 114,00	 0,0(

	

0.00	 0,00	 0.00	 -	 0,0(

	

0,00	 0.00	 0.00	 0,0(

	

88,00	 000	 0,00	 0,0(

	

88.00	 0,00	 0.00	 0,0(

	

1,784 00	 0.00	 0,00	 0.0C

	

1,784.00	 0.00	 0,00	 0,0(

Native -.
American

	

M	 F

	0.00 	 0,00

	

0,00	 0.00

	

0.00	 0.00

	

0.00	 0,00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0,00

	

0.00	 0.00

	

0,00	 0,00

	

0.00	 0,00

	

0.00	 .0.00

	

0.00	 0,00

	

0,00	 0,00

	

0.00	 0.00

	

0,00	 0,00

	

0,00	 0,00

	

0,00	 0.00

	

0,00	 0.00

	

0,00	 0,00

	

0,00	 0,00

	

0.00	 0.00

	

0,00	 0,00

	

0.00	 0.00

Total	 .	 %
MinoritvMinority .. Femae - ---'
Hours	 Hours	 Hours

	15,263.50 	 9.9	 0.0

77,25

	

85.00	 3,8	 0.0

0.00

	

0.00	 0,0	 0.0

476.00

	

857,00	 '"1

	133300 	 1

0.00___

0.00 L

	0,00 	 0.0	 0,0

80.00

1,296.00

	

1,376.00	 14,4	 0.0

19,402,75

	

19402.75	 49.7	 2.3

o.00[____

	

0,00	 0,0	 0.0

	

107.25	 TT1
	107.25 	 4,9	 00

	

1,784,00	 '-

	

1,784,00	 75,8	 0.0

Printed by DAWN HAINES	 Page 2	 .	 . .	 .	 . Start Print	 14:11:01



The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12f01/2006 To 12f3112010
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Bi VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Work Hours of Employees

Start Date	 12/01/2006

Projected Completion Date	 / I

___Trade --

PIPEFITTERS

PLASTERERS

PLUMBERS

ROOFERS

SHEET METAL

STEAMFITTERS

STONE
SETTERS

SURVEYORS

TEAMSTERS

...CIssifir.tjon -

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total -

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

' Sub Total

APPRENTICE

JOURNEY WORKER

SUPERVISOR

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

Total All

	

- Employees	 Hours	 -=

	

M	 F

	587.00	 0.00

	

4,377.50	 0.00

	

4,964.50	 0.00

	

2,156.00	 0.00

	

2,156.00	 0.00

	

392.00	 0.00

	

1995.00	 0.00

	

2,387.00	 0.00

	

59.50	 0.00

	

59.50	 0.00

	

991.00	 0.00

	

8,313.50	 0.00

	

9304.50	 0.00

	

1,367.00	 0.00

	

15,122.50	 0.00

	

144.00	 0.00

	

16,633.50	 0.00

	

286.00	 0.00

	

28.00	 0.00

	

1,020.00	 0.00

	

1020.00	 0.00

	

593.00	 .	 0.00

	

593.00	 0.00

Sum of all
Employees ft

587.00

4,377.50

4,94.50

2,156.00

2,156-00

392.00

1,995.00

2,387.00

59.50

59.50

991.00

8,31 3.50

9,304.50

1367.00

15,122.50

144.00

16,633.50

286.00

286.00

1020.00

1,020.00

593.00.

593.00

	

M	 F

	0.00 	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

16.00	 0.00

	

16.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

16.00	 0.00

	

0.00	 0.00

	

16.00	 0.00

	

547.00	 0.00

	

2,449.00	 0.00

	

0.00	 0.00

	

2996.00	 .	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

- 0.00	 0.00

	

0.00	 0.00

	

10.25	 0.00

	

10.25	 0.00

Hispanic

	

M	 F

	0.00 	 .	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

240.00	 0.00

	

0.00	 0.00

	

240.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

2,955.00	 0.00

	

2,955.00	 0.00

	

278.00	 0.00

	

380.00	 0.00

	

0.00	 0.00

	

658.00	 0.00

	

1.00	 .	 0.00

	

1.00	 0.00

	

0.00	 •0.00

	

0.00	 0.00

	

•0.00	 0.00

	

0.00	 0.00

Native
Asian	 - -- American

M	 F	 ivi	 F

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 .	 0.00

0.00	 0.00	 .	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 .	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 •0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 .	 0.00

Total	 %

	

Minority -	 Minority	_Female
Hours	 Hours .	 Hours

°•°°L____________
0.00

	

0.00	 0.0	 0.0

	

0.00	 -

	

0.00	 0.0	 0.0

240.00

16.00

	

256.00	 0.6	 0.0

0.00r____

	

0.00	 0	 OO

16.00

2955.00

	

2,971:00	 31.7	 0.0

825.001

2,829.00

0.001

	

3,654.00	 0.0	 0.0

1.00r

	

1.00	 0.3	 -	 0.0

	

0.00	 I

	0.00 	 0.0	 0.0

10.25L__________________

	

10.25	 1.7	 0.0
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I ne I-'ort I.uInoriIy or r'i T o NJ

Monthly Employment Utilization Report
From 12/01/2006 To 12/31/2010

Start Date	 12/01/2006

Projected Completion Date	 / /

EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Bi VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Work Hours of Employees

	Total All	 Sum of all

Trade	 Classification	 Employees Hours =	 Employees Hr 	 Black	 .-	 - Hspanic	 Asan	 -

M	 F	 M	 F	 M	 F	 M-	 F

TILE LAYERS	 APPRENTICE	 262.00	 0.00	 262.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00

JOURNEY WORKER	 9670.00	 0.00 .	 9670.00	 0.00	 0.00	 4,378.00	 0.00	 0.00	 0.00

Sub Total	 9,932.00	 0.00	 9932.00	 0.00	 0.00	 4378.00	 0.00	 0.00	 0.00

Skilled Trades	 250511.00	 832.00	 251343.00	 14158.75	 8.00	 21347.50	 824.00	 925.75	 0,00

Laborers	 38,072.75	 916.00	 38,988.75	 2,938.75	 0.00	 15434.00	 916.00	 114.00	 0.00

Grand Total	 i	 288583.75	 1748.00	 290,331.75 1	 17,097.50	 8.00	 36,781.50	 1,740.00	 103975	 0.00

Total	 %	 %
Native	 Minority	 Minority	 Female
American	 HOurs	 Hours	 Hours

M	 . F

0.00	 0.00	 0.00

0.06	 0,00	 4378.00

0.00	 0.00	 4378.00	 44.0	 0.0

0,00	 0.00	 37,264.00	 14.8	 0.3

0.00	 . 0.00	 19402,75	 49.7	 2.3

0,00	 0.00	 56666,75	 19.5	 0.6

Printed by DAWN HAINES	 ,	 Page 4	 Start Print	 14:11:01



-	 40.00  	 20	 0	 1	 0
-	 -	 I 1	 01	 1	 -0
-	 40.00	 2%_0%	 211	 01	 2	 0

-	 . -	 0%0%	 2000
_________________________ FOR R.E. OFFIQE USE ONL)Y

0_3525Q_14%_0% REVIEWED BY:i-
019402.75_.._50%..2% DATE

37,244.-	 ARE GOALS BEING MET?
- _-

402.75
o-_I4.S1*%_.3i%YES

-	 19,	 '35e% 2..	 S YES )	 NO

U
	

U

I
	

I

THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page_lofl
PROJECT TITLE	 IPRIME CONTRACTOR'S NAME:	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and 8-1 Vertical Circulation 	 VRH Construction Corp. 	 IN THIS REPORT	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 . Carott- tsrytiecancat	 Environmental Climate 	 FROM:	 121112010	 Skilled:	 30%

Englewood, , NJ 07631	 S&MElectnc	 ThyssenKrupp	 TO:	 12131/2010	 Laborer:	 40%	 PROJECTED
MLOCATION: Newark lntn'l Term "B" 	 PREPARED BY:J.Strack 	 DATE:	 12/16/2010 D. Magnan 	 c Cann Accoustics	 % OF COMPLETION:	 97.80% Female	 COMPLETION DATE:

Contract Fot' VRH Job 2034	 Payment App# 49 	 IMonmouth Controls 	 Santaniello	 Skilled/Laborer: 6.9%	 May-09
WORK HOURS OF EMPLOYEES	 .	 NUMBER OF EMPLOYEES

•._#i	 l_.#2	 .	 .#3-	 .f	 #61_.	 .#7.#8	 #9	 #10	 #11	 #12	 #13
Construction Trade	 Classification	 Total All	 Sum of all	 .	 Total	 %	 ' %	 - .	 Total Number

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Numbr	 Of Minority
-	 . Hours 	 .	 .	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees

M	 I/F 	 M	 F	 M IF	 M	 F	 M	 F	 .	 M	 F	 M	 F
Electricians	 Journey Worker	 1,162.001,162.00	 0 	 0J    	 _	 .	 0 ________ ________	 12	 0	 0 

Apprentice	 1152.00W,52.00W	 152.00  	 ________ 1 ______	 0  	 0  	 1
Sub Total	 1,314.001, -	 1,314.00	 0	 01	 01	 0	 0	 01	 0	 01	 0	 0% -	 0%	 131	 0, 	 0

Steamfitter-	 Journey Worker	 120.00'"	 120.00	 0 	 0	 . 	 1	 01	 01
Apprentice	 0.00 1 	 0.00  	 ________________ ________ ________ ______________ L	 0  	 ______
Sub Total	 120.00	 -	 120.00	 0	 01 .	 0	 0	 0 	 01	 01	 01	 0	 0%	 0%	 1 	 __ 01	 01 0

Sheetmetal Worker Journey Worker 	 121.00. 	 121.00  	 404/ 	 40 	 3	 1	 1
Apprentice	 0.00j 	 0.00 	j  	 0	 _______	 0	 0
Sub Total	 121.001	 -	 121.00	 0]	 0	 40	 0	 0	 oj	 ---0	 0	 40	 33%	 0%	 3 	 - 01	 1	 0

Control Mechanic Joumey Worker	 38.00 	 38.00	 0	 . 0	 0	 01  	 J 	 0 	 2	 ol	 0 .	 0
Apprentice	 0.001 	 0.00     	 1 	 0 	 0	 01	 0
Sub Total	 38.00	 -	 38.00	 0	 01	 0	 01	 01	 01	 01 .

	 01	 0	 0%	 0%	 2	 0	 0-	 0
Journey Worker	 0.00 	 0.00	 0	 1	 0  	 ] 	 0	 1. 	 0	 '01
Apprentice	 0.00 	 0.00  	 . ________ L	 J1	 0
SubTotal	 0.00 ,-	 0.00	 0	 01	 01	 01	 01	 01	 01	 01	 0	 0%j___ 0%	 0	 0	 0	 0

Sprinkler Fitters	 Journey Worker	 30.00vf.	 30.00	 0	 0	 .	 0 	 21 	 0
Apprentice	 0.00 [,.______	 0.00	 0	 0	 .   	 0 	 0 	 0
Sub Total	 30.004'-	 30.00	 0_0	 0_0	 0	 0_0_0	 0	 0%_0%	 2	 01 0_0

TotalJourneyWorker 	 1,471.00	 -	 1,471.00 -_0.00	 -	 40.00	 -	 -

	

TOTAL	 . Total Apprentice	 152.00	 -	 152.00	 -

	

THIS	 Total Skilled Trades	 1,623.00	 -	 1,623.00	 0.001	 -	 40.00	 -	 -
MONTH

Laborers,Taper/Finish_11.00	 11.00	 -	 -,	 -

	

cy	 -.co

	

Grand Total	 Skilled Trades	 _247,482.5& _832.00 _248,31.ktt6 _9947 _8_*&0565tY _824.00_1-646
From Last Month	 Laborers	 38,0335 916.00	 38,977.75	 2938.75	 0 15,434.00 916.00	 114

	

;ht,.o	 . 74 134 7 S7	 1-77

	

Grand Total	 (ilIedTrades	 __2504&4U6 _832.00 _251,28&6 _9-172T0C__8 	 &285.00 _1-	 _824.00 _+64&8O

	

To Date	 (Laborers	 38G44	 916.00	 38,988.75	 2,938.75	 -	 15,434.00 916.00	 114.00
o12.7T

COMPANY OFFICIAL'S SIGNATURE AND TITLE:
Superintendents' hours should not be included in this form. 	 Frank W. Hurley, Chief Financial Officer

	 DATE SIGNED:	 January20,2011
	

PA-3647
NOTE: The MEUR must be submitted within 5

	
days of month's end.

PA Fern, 1,5(99



Total Journe
TotalApprer
Total Skilled

Laborers

SkilledTrades

Laborers

Skilled Trades

	1,030.25	 -	 1,030.25 L_77,25

	

318.25	 -	 318.25	 -

	

1,348.50	 -	 1,348.50 . 77.25

0.00 [_.	 0.001	 0.00

H.

TOTAL
THIS

MONTH

Grand Total
From Last Month

Grand Total
To Date

I
il;leI,I.I- -

7.75
I
	

MI.IIJ- -	 274,00 _'.20%

U	 0.001 - 100%

THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page lofi
PROJECT TITLE	 PRIME CONTRACTORS NAME: 	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation VRH Construction Corp. 	 IN THIS REPORT	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Carol Hardy Mechanical 	 Environmental Climate FROM:	 121112010	 Skilled:	 30%

Englewood, NJ 07631 	 S&MElectric	 Thyssenkrupp	 TO:	 12/31/2010	 Laborer:	 40%	 PROJECTED

LOCATION: Newark lntn'I Term '8"	 PREPARED BY:J.Strack 	 DATE:	 1211612010 D. Magnan	 Mc Cann Accoustics	 % OF.COMPLETION:	 97.80% Female	 COMPLETION DATE:

Contract For VRH Job 2034 	 Payment App# 49	 .	 Monmouth Controls	 Santaniello	 I.	 Skilled/Laborer: 6.9%	 May-09

	

WORK HOURS OF EMPLOYEES    	 NUMBER OF EMPLOYEES

#1	 #2	 #3#4	 #5	 #6	 #7	 #8	 1	 #9-	 #10	 #11	 #12 -	 #13
CoñstructionTade	 CIassIfiation	 Total All	 Sum ofall -.	 -.	 ..-.--'	 -	 -	 TotaI	 %	 %	 Total Number

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority. Minority 	 Female	 Total Number	 Of Minority
Hours	 Hours   	 American Hours	 Hours	 Hours	 Of Employees	 Employees

M	 J7F 	 M	 F	 M	 [F	 -M	 F	 M	 F	 .	 Mj	 F	 M	 F
Terrazzo Worker Journey Worker 	 301.00-'	 301.00	 0 	 774'    	 77    

Apprentice	 0.001 ______	 0.00	 0	 0 	 0 	 0 	 _	 01 _______	 01
Sub Total	 301.001	 - 	 301.001	 0 /	 0	 77	 0	 0	 0	 0	 01	 77	 26%	 0%	 41	 0	 1] 

Elevator Worker	 Journey Worker	 268.25,/ 	 268.25	 77.25,/ 	 0 	 1 	 77.25   
Apprentice	 318.254/	 318.25	 0   	 7.75./ 	 7.75  	 5
Sub Total	 586.501	 -	 586.50	 77.25	 0	 0 ,	 0	 7.751	 0	 0	 01	 85	 14%	 0%1	 10	 0	 2 /	 0

Carpenters	 iJourney Worker J	 461.00	 461.00	 0	 --	 112V	 0	 112 	 sV	 0	 i ./	 j
Apprentice	 0.00j 	 0.00  	 0	 .	 0 	 0 	 0
Sub Total	 1	 46 1. 00 1 	 -	 461.00	 0	 01	 . 1121	 0	 . 01	 01	 01	 01	 112	 -24%l	 0%1	 5	 0	 1	 0
Journey Worker 	 o.00J 	 0.00	 0	 1	 0  	 0	 0	 I 
Apprentice	 1	 0.001 	 0.00	 0 	 0	 .  	 0	 .	 o	 J .
Sub Total	 1	 0.001	 -	 0.00	 0	 01	 0	 0	 0	 0	 01	 01	 01	 0%	 0%	 0	 01	 0	 0
Journey Worker	 0.00 	 . 0,00.  	 0   	 0 	 0	 0
Apprentice	 0.00 	 0.00	 .	 0___	 0
Sub Total	 0.00	 -	 0.00	 0	 01	 0	 0	 0	 0	 0 .	 0	 0	 0%	 0%1	 0	 0	 0	 0
Journey Worker J	 0.00 f 	 0.00	 01	 01	 0 	 .	 0  	 0	 0
Apprentice	 L	 0.00 	 0.00	 Oj	 1 0	 1	 0  	 0	 0
Sub Total	 j	 0.001 	 0.00	 Oj	 01	 0	 . 0	 01	 0	 0	 01	 0	 0%	 0%	 0	 01	 01	 0

_______

14 0_0
-	 5	 0"0
0%	 .19	 0	 0

0%	 0 '	 0	 0
FOR R.E. OFFICE USE ONLY

0% REVIEWED BY:
0% DATE

I

ARE GOALS BEING MET?
0% YES	 NO
0% YES	 NO

COMPANY OFFICIAL'S SIGNATURE AND TITLE:
Superintendents' hours should not be included in this form. _Frank 

	
Chief Financial Officer (

	
DATE SIGNED:	 January20,2011

	
PA-3647

	

NOTE: The MEUR must be submitted within S
	

of month's end.
PA Pa,,,, 116199



	

MA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 49

Contractor's signed certification is attached.	 APPLICATION DATE: 	 01/20/I1

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 12/31/10

Use Column I on Contracts where variable relainage for line items may apply. 	 .	 ARCHITECTS PROJECT NO:- 	 VRI-I Job 2034
	VRH [NV. NO	 6767R49

A	 B	 C	 0	 E	 F	 G 	 I-I
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS 	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
-	 (D+E)	 (NOT IN	 TO DATE

D ORE)	 (D+E+F)

	

I GENERAL CONDITIONS . 	 2,157,943.00	 2,114784.00	 -	 2,114784.00	 98.00%	 43,159.00

2 GENERAL CONSTRUCTION	 2,135,797.00	 2,093,081.08	 - - .	 2,093,081.08	 98.00%	 42715.92

3 MOBILIZATION	 150,000.00	 150,000.00	 -	 . . 150,000.00	 100.00%	 -

4 TEMPORARY PARTITIONS

I Temp. Ramp Submittal 	 6,000.00	 6,000.00	 -	 .	 6,000.00	 100.00%	 -

Temp. Wall Submittal	 6,000.00	 6,000.00	 .	 -	 6,000.00	 100.00%	 - -
Construct. Temp. Ramp	 .	 40,000.00	 40,000.00	 -	 40,000.00	 100.00%	 -
Layout Temp. Partitions 	 2,000.00	 .	 2,000.00	 -.	 .	 2,000.00	 100.00%	 -

-	 .	
. Construct Temp. Partitions 	 200,000.00	 200,000.00	 -	 200,000.00	 100.00%	 -

Construct, BI Lobby temp. Passageway,	175,000.00	 175,000.00	 -	 175,000.00	 100.00%	 -
Midlevel Temp. Partitions	 .	 2,000.00	 2,000.00	 -	 2,000.00	 100.00%	 -

Construct. Temp. Partitions	 .	 50,000.00	 50,000.00	 -	 -	 50,000.00	 100.00%	 -	 -

	

2 layout Temp. Partitions .	 .	 2,000.00	 2,000.00	 -	 2000.00	 100.00%	 -

Construct Temp. Partitions Ext. 	 60,000.00	 60,000.00	 -	 .	 60,000.00	 100.00%	 -

	

132 Construct. Temp. Partitions	 60,000.00	 60,000.00	 -	 .60,000.00	 100.00%	 -

Construct. Temp. Partitions	 -	 75,000.00	 75,000.00	 -	 .	 75,000.00	 100.00%	 -

Relocate Temp. Partitions East Ticketing	 75,000.00	 75,000.00	 .	 -	 75,000.00	 100.00%	 -

Construct. Temp. Partitions	 .	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -

Construct. Temp. Partitions Nse	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -

Construct. Temp. Partitions Sse	 .	 -	 50,000.00	 50,000.00	 .	 -	 .	 50,000.00	 100.00%

Temp. Partitions for Service Escalator	 30,852.00	 30,852.00	 -.	 .	 30,852.00	 100.00%	 -
Constnict.Upper Level Temp. Partitions 	 35,852.00	 35,852.00	 -	 35,852.00	 100.00%	 -
Temp. Partitions for Service Elevators	 -	 20,000.00	 20,000.00	 .	 -	 .	 20,000.00	 100.00%

Construct. Temp. Partitions	 50,000.00	 50,000.00	 -	 . . .	 50,000.00	 100.00%	 -

Construct. Temp. Partitions	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -

Construct. Temp. Partitions	 . 30,000.00	 30,000.00	 .	 -	 30,000.00	 100.00%	 -

Construct. Temp. Partitions ML 81 North .	 26,324.00	 26,324.00	 -	 26,324.00	 100.00%

Construct. Temp. Partitions ML	 . .	 .	 26,324.00	 26,324.00	 -	 .	 26,324.00	 100.00%	 -

Construct. Temp. Partitions ML BI South	 -	 26,324.00,26,324.00	 -	 26,324.00	 100.00%

	

SUB TOTALS	 5,602,416.00 . 	 5,516,541.08	 -	 0.00	 5,516,541.08	 . 85,87792

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Documents Authenticity

Page 1 of 21



==	 MTM! AT!M	
-	 =

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 49
Contractors signed certification is attached.	 APPLICATION DATE:	 01/20/I1
In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIODTO:	 12/31/10

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:VRI-I Job 2034

	

VRH INV. NO	 6767R49
A	 B	 C=	 D	 E	 F	 G 	 H

ITEM	 DESCRIPTION OF WORK	 -. SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 TIES PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 - (C-G)
(D + E)	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)

	

Construct. Temp. Partitions UL	 26,324.00	 26,324.00	 -	 26,324.00	 100.00%	 -
5	 SELECTIVE / DEMOLITITON	 .	 975,000.00	 975,000.00	 -	 975,000.00	 100.00%	 -
6	 ASBESTOS ABATEMENT	 .	 200,000.00	 200,000.00	 - -	 200,000.00	 100.00%	 - -	 -
7	 LEAD ABATEMENT	 .	 - 589,750.00	 589,750.00	 -	 589,750.00	 100.00%	 -
8	 SITEWORK	 .	 194,000.00	 194,000.00	 -	 -	 194,000.00	 100.00%
9	 SHORING	 107,944.00	 107,944.00	 - -	 107,944.00	 100.00%
10 MINI PILES	 956,000.00	 956,000.00	 -	 956,000.00	 100.00%	 -
II PAVEMENT MARKINGS	 3,500.00	 3,500.00	 -	 .	 3,500.00	 100.00%	 -
12 FENCES AND GATES 	 60,200.00	 60,200.00	 -	 60,200.00	 100.00%	 -
13 - TRAFFIC CONTROL MAINTRNANCE 	 25,000.00	 25,000.00	 -	 25,000.00	 100.00%	 -
14 CAST-IN-PLACE CONCRETE

	Remove Fill From Term. B	 278,594.00	 278,594.00	 -	 278,594.00	 100.00%	 -

	

Cast in Place Concrete Submittal 	 -	 5,000.00	 -	 5,000.00	 -	 5,000.00	 100.00%	 -
1.2 Lobby& Et/E2 Escalators	 -	 -.

Construct Spread Footings - 	 21,233.00 -	 21,233.00	 -	 21,233.00	 100.00%	 -
Concrete Pile Caps & Pits	 54,489.00	 54,489.00	 -	 54,489.00	 100.00%	 -
New Concrete Ext Stub Walls & Grade Beams	 27,814.00	 27,814.00	 - -	 27,814.00	 100.00%	 -
Slab on Grade	 -	 394,124.00	 394,124.00	 -	 394,124.00 - 100.00%	 -
New Concrete Sidewalk at Frontage 	 -	 84,879.00	 84,879.00	 -	 -	 84,879.00	 100.00%	 -
Concrete Topping	 97,819.00	 97,819.00	 -	 97,819.00	 100.00%	 -

1.6 South Generator Conduit under Road
Sitework Concrete Restoration	 -	 32,174.00	 32,174.00	 -	 -	 32,174.00	 100.00%	 -

2.1 North End of B2
New Concrete Sidewalk at B2 Norh Frontage 	 43,624.00	 43,624.00	 -	 43,624.00	 100.00%	 -

2.2 South End of B2	 -
New Concrete Sidewalk at B2 South Frontage 	 32,909.00	 32,909.00	 -	 32,909.00	 100.00%	 -	 -
Construct Slab on Grade 	 25,429.00	 25,429.00	 . -	 25,429.00	 100.00%	 -

2.3 Baggage Claim Area & Offices 	 -

	

Place Concrete Pad for AL-LU 97 	 -	 7,969.00	 7,969.00	 -	 7,969.00	 100.00%

	

SUB TOTALS	 4,243,775.00	 4,243,775.00	 0.00	 -	 0.00	 -4,243,775.00	 -	 -	 0.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Documents Authenticity

Page 2 of 21



.T!M!!T!M	 -
	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 49

Contractors signed certification is attached. 	 .	 .	 APPLICATION DATE..	 01/20/11

- In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 12/31/10

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRH rNV. NO	 6767R49
A	 B	 C	 D	 E	 F	 G 	 H

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
.	 (D+E)	 .	 (NOT IN	 TO DATE

D ORE)	 (D+E+F)
Concrete Pile Caps	 50,00400	 50,004.00	 -	 50,004.00	 100.00%	 -	 -
New Concrete Stub Wall 	 26,609.00	 26,609.00	 -	 .	 26,609.00	 100.00%	 -
Slab on Grade (&Al-IU Pads) 	 664,959.00	 664,959.00	 -	 664,959.00	 100.00%	 -
D East - Concrete Masonry Restoration 	 9,294.00	 9,294.00	 -	 -	 9,294.00	 100.00%	 -
New Concrete Sidewalk @ Frontage 	 51,199.00	 51199.00	 -	 51,199.00	 100.00%	 -
Concrete Topping	 161,184.00	 161,184.00	 -	 161,184.00	 100.00%	 -

2.5 South Substation Area & Corrider
Concrete Pile Caps	 44,769.00	 44,769.00	 -	 44,769.00	 100.00%	 -
Slab on Grade	 102,249.00	 102,249.00	 -	 102,249.00	 100.00%	 -	 -
Concrete Topping	 29,179.00	 29,179.00	 -	 -	 29,179.00	 100.00%	 -

2.10 Curb Joint Between 1-22 ml
Place New Concrete for New Drainage Trough 1 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 2 	 57,824.00	 57,824.00	 -	 .	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 3 	 57,824.00	 57,824.00	 .	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 4	 .57,824+00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 5 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 6 	 57,824.00 -	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 7 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 8 	 .	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%

2.12 Service Elevators
Elevator Pit Pilecaps Concrete	 14,759.00	 14,759.00	 -	 .	 .	 14,759.00	 100.00%	 -
Elevator Pit Concrte Slab & Walls 	 34,234.00	 34,234.00	 -	 34,234.00	 100.00%	 -

2.13 ES Escalator& Infihl Slab
Concrete Slab on Metal Deck at Infihl 	 70,744.00	 70,744.00	 -	 . .	 70,744.00	 100.00%

3.1 North Substation, Generator amer. Switchgear
Construct Concrete Generator Pad	 .	 16,434.00	 16,434.00	 -	 16,434.00	 100.00%	 -

3.4 Final BI Lobby, Escalators E3fE4
Construct Spread Footings	 36,114.00	 36,114.00	 -	 .	 36,114.00	 100.00%	 .
Construct PileCaps at elevator & Escalator Pits 	 .	 70,179.00	 70,179.00	 -	 70,179.00	 100.00%	 -
Final Slab on Grade at South Sector	 146,154.00	 146,154.00	 -	 146,154.00	 100.00%	 -

-	 Concrete Topping	 53,469:00	 53,469.00	 -	 53,469.00	 100.00%	 - I
SUB TOTALS	 2,044,125.00	 2,044,125.00	 .	 0.00	 0.00	 2,044,125.00	 0.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 3 of 21



CONTINUATION SHEET	 -	 A/A DOCUMENTG703

- k1a Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 - -	 - - - APPLICATION NO:	 49

Contractor's signed certification is attached. 	 -	 .	 APPLICATION DATE: 	 01/20/I1
In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 12/31/10
Use Column I on Contracts where variable retainage for line items may apply. 	 -	 ARCHITECTS PROJECT NO:	 VRI-1 Job 2034

	VRH INV. NO	 6767R49
A	 B	 C	 .	 D	 E	 F	 0-	 .	 H

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 . %	 BALANCE
NO.	 .	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C - G)
(O4-E)	 (NOTIN	 TO DATE

3.5 OHS Belt lb4,MER4, Loading Dock CIg
Concrete Housekeeping Equip. Pads MER 94	 9,249.00	 9,249.00	 -

3.10 South Generator/ Sitework
South Generator Concrete Foundations/Slab. 	 173,189.00	 173,189.00	 -
Construct Concrete East Wall 	 46,463.00	 46,463.00	 -

IS UNIT MASONRY	 334,000.00	 334,000.00	 -
16 STRUCTURAL STEEL	 877,324.00	 877,324.00	 -
17 MISCELLANEOUS STEEL

Misc steel Submittal	 .	 18,891.00	 18,898.00
Fab Misc Steel Drainage Trough 	 32,000.00	 32,000.00	 -
Fab Steel Stair 	 21,031.00	 21,031.00	 -

1.2 Lobby & EIIE2 Escalators
Install Steel Stair # t 	 85,000.00	 85,000.00	 -

2.3 BOggage Claim Area
Misc Steel Framing at CW Loc	 302,223.00	 . 302,223.00	 -

Tube Steel at Baggage Offices	 8,198.00	 1,198.00	 -
2.10 Curb Joints Between 1-22 ML

Install Misc Steel Drains Trough RI 	 32,375.00	 32,375.00	 -
Install Misc Steel Drains Trough #2 	 32,375.00	 32,375.00	 -
Install Misc Steel Drains Trough 43 	 32,375.00	 32,375.00	 -	 -
Install Misc Steel Drains Trough 44 	 32,375.00	 32,375.00
Install Misc Steel Drains Trough 45 	 32,375.00	 32,375.00	 -
Install Misc Steel Drains Trough 46 	 -	 32,375.00	 32,375.00	 -
Install Misc Steel Drains Trough 47	 32,375.00	 32,375.00
Install Misc Steel Drains Trough 41 	 32,375.00	 32,375.00	 -

3.9 Stnict Mod'ns/Closures
Misc Steel/Deck Closure BItS Openings 	 418,443.00	 418,443.00	 -

18 ORNAMENTAL METAL
I Ornamental /Glazed Elev. Enclosure Submittal 	 84,000.00	 84,000.00	 -
2 Fab Ornamental /Glazed Elevators Enclosure	 .	 864,000.00	 864,000.00	 -
3 Erect Ornamental Enclosure 	 .	 452,000.00	 452,000.00	 -
4 Glazing at Elevator Enclosure	 290,000.00	 246,500.00	 14,500.00
5 Misc. SS Fabrication's 	 310,000.00	 310000.00	 -

SUB TOTALS	 4,585,018.00 .	 4,541,511.00 j	 14,500.00 -

Users may obtain validation of this document by requesting of the license a completed AlA Document D401-

	

9,249.00	 100.00%

	

173,189.00	 100.00%

	

46463.00	 100.00%

	

334,000.00	 100.001/6

	

877,324.00	 100.00%

	

18,198.00	 100.001/6

	

32,000.00	 100.00%

	

• 21,031.00	 100.00%

	

15,000.00	 100.00%

	

302,22100	 100.00%

	

8,198.00	 100.00%

	

32,375.00	 100.00%

	

32,375.00	 100.00%

	

• 32,375.00	 100.00%

	

32,375.00	 100.00%

	

32,375.00	 100.00%

	

32,375.00	 100.00%

	

32,375.00	 100.001/6

	

32,375.00	 100.00%

	

418,443.00	 100.00%

	

14,000.00	 100.00%

	

864,000.00	 100.00%

	

452,000.00	 100.00%

	

261,000.00	 90.00%
	

29,000.00

	

310,000.00	 100.00%

	

4,556,018.00	 -	 29,000.00

of Document's Authenticity

D OR El	 (D+E+Ft
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CONTINUATION SHEET 	 AlA DOCUMENT G703

	

- IA IA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 -	 - -	 APPLICATION NO:	 -	 49
--	 -	

-	 Contractor's signed certification is attached.	 APPLICATION DATE: 	 01/20/11
In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 12/31/10

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 67671149
A	 B	 C	 D	 E	 F	 .	 G 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS 	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0—C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C - G)
(D + E)	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)

19 COLUMN COVERS	 .	 730,000.00	 726,350.00	 3,650.00	 .	 730,000.00	 100.00%	 -
20 EXPANSION CONTROL	 132,210.00	 132,210.00	 -	 132,210.00	 100.00%	 -
21 . ARCHITECTURAL WOODWORK	 74,400.00	 74,400.00	 - -	 .	 74,400.00	 100.00%	 -
22 WATERPROOFING	 .	 67,660.00	 67,660.00	 -	 .	 67,660.00	 100.00%
23 EXTERIOR INSULATION & FINISH

	
187,000.00	 187,000.00	 -	 187,000.00	 100.00%	 -

24 FIREPROOFING	 50,000.00	 50,000.00	 -	 .	 .	 50,000.00	 100.00%	 -
25 METAL DOORS & FRAMES	 121,000.00	 121,000.00	 -	 121,000.00	 100.00%	 -
26 OVERHEAD COILING DOORS	 -	 11,850.00	 11,850.00	 -	 11,850.00	 100.00%	 -
27 GLAZING	 .

Window Wall & Glazing Submittal 	 20,294.00	 20,294.00	 -	 20,294.00	 100.00%	 -
Metal Glass Guardrails Submittal	 23,794.00	 23,794.00	 -	 23,794.00	 100.00%	 -
Crystal Panels Submittal	 17,794.00	 17,794.00	 -	 17,794.00 . 100.00%	 -.
Fab.Cryslal Panels	 67,794.00	 67,794.00	 -	 .	 67,794.00	 100.00%
Fab.Metal Glass Guardrails Mid-Level BI&B2 	 18,544.00	 18,544.00	 -	 18,544.00	 100.00%
Fab. Vestibute Storefront Lower Level B-2	 8,794.00	 8,794.00	 -	 .	 8,794.00	 100.00%	 -
Fab.Curtain Wall for Lower-Level Baggage	 18,794.00	 18,794.00	 -	 18,794.00	 100.00%
Fab. Vestibute Storefront Lower Level B-I 	 8,794.00	 8,794.00	 -	 8,794.00	 100.00%
Fab.Metal Glass Guardrails Mid-Level B  E3/4 	 18,544.00	 11,126.00	 -	 .	 11,126.00	 60.00%	 7,418.00

1.2 BI Lobby inc.E-IIE-2 Escalators
Field Measure for Vestibule Storefront 	 4,794.00	 4,794.00	 -	 4,794.00	 100.00%
Install Vestibule Storefront	 75,294.00	 75,294.00	 -	 75,294.00	 100.00%	 -.
Install Automatic Doors at Vestibute	 98,794.00	 98,794.00	 -	 .	 98,794.00	 100.00%	 -
Crystal Glass Wall Panels 	 .	 97,794.00	 97,794.00	 -	 97,794.00	 100.00%	 -

1.4 El&E2 Escalators Stair& Guardrail,ML 	 -	 .	 -	 0.000/1
Field Measure Template for Guardruils(EIIE2) 	 6,794.00 .	 6,794.00 .	 -	 6,794.00	 100.00%	 -
Fab.Metal Glass Guardrails (El/E2) 	 92,794.00	 92,794.00	 -	 .	 92,794.00	 100.00%

2.1 North End of B-2 	 -
Field Measure for B2 Vestibute Storefront	 .	 4,794.00	 4,794.00	 -	 4,794.00	 100.00%
Istall North B2 Vestibule Storefront 	 50,794.00	 50,794.00	 -	 50,794.00	 100.00%	 -
Install Automatic Doors at B2 Vestibule	 -	 50,794.00	 50,794.00	 -	 50,794.00	 100.00%	 -	 -
Crystal Glass Wall Panels 	 172,794.00	 172,794.00	 -	 172,794:00	 100.00%	 -

2.1 South End of B-2
-	 IstaIl South B2 Vestibule Storefront 	 33,794.00	 33,794.00	 -	 33;794.00	 100.00%	 -

	

SUB TOTALS	 2,266,500.00	 2,255,432.00	 3,650.00	 - 0.00	 2,259,082.00	 7,418.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 5 of 21



CONTINUATION SHEET	 AIA DOCUMENT G7O3 .	-

	MA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 49
Contractors signed certification is attached. 	 APPLICATION DATE: 	 01/20/I1
In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 12/31/10
Use Column I on Contracts where variable retainage for line items may apply. 	 .	 ARCHITECTS PROJECT NO: 	 VR}I Job 2034

	

VRH (NV. NO	 67671149
A	 B	 C	 D	 E	 F	 G 	 H

TEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 -	 - VALUE	 FROM PREVIOUS 	 THIS PERIOD	 PRESENTLY -	 COMPLETED	 (G + C)C)	 TO FINISH

- APPLICATION	 -	 STORED	 AND STORED	 -	 (C - G)-	
-	 (D+E)	 (NOT IN	 TO DATE

-	 -	 -	 D ORE)	 - (D+E+F)	 -
Install Automatic Doors at South B2 Vestibute	 50,794.00	 50,794.00	 -	 50,794.00	 100.00%

2.3 Baggage Claim Area
Remove Crystal Panels	 14,794.00	 14,794.00	 -	 .	 -	 14,794.00	 100.00%	 -
Field Measure for Curtain Wall Fabricaton 	 5,794.00	 5,794.00	 -	 5,794.00	 100.00%	 -
Install Curtain Wall Metal	 83,794.00	 -	 83,794.00	 -	 83,794.00	 100.00%	 -
Install Curtain Wall Glazing	 51,294.00	 51,294.00	 -	 51,294.00	 100.00%
Stainless Steel & Glazing at Baggage Office 	 104,794.00	 104,794.00	 -	 104,794.00	 100.00%	 -
Crystal Glass Wall Pnels 	 -152,794.00	 152,794.00	 .	 -	 152,794.00	 100.00%	 -

	

2.6 Eastl/2 Ticketing Area Oversize Bag	 .	 .
East Ticketing Crystal Glass Wall Panels 	 69,794.00	 -	 69,794.00	 -	 69,794.00	 100.00%

2.7 North Side of  2 Lobby ML
Metal/Glass Guardrails North Side Escalators 	 47,794.00	 47,794.00	 -	 47,794.00	 100.00%	 -

2.7 South Side of B 2 Lobby ML
Metal/Glass Guardrails South Side Escalators	 47,794.00	 47,794.00	 -	 -	 47,794.00	 100.00%	 -

3.2 Final B2 Lobby
Crystal Glass Wall Panels	 -	 52,794.00	 52,794.00	 -	 . -	 52,794.00	 100.00%

3.4 Final BI Lobby Escalators E3, E4 Elevsl/2
Crystal Glass Wall Panels 	 240,794.00	 161,516.00	 -	 161,516.00	 67.08%	 79,278.00

- 3.4 Final BI Lobby Escalators E3,E4 EIevsl/2 	 -
Field Measure Template for Guardrails(E3/E4) 	 -	 6,794.00	 6,794.00	 -	 -	 6,794.00	 100.00%	 -
Install Metal Glass Guardrails (E3/E4) 	 -	 122,798.00	 -	 -	 30,700.00	 30,700.00	 25.00%	 92,098.00

28 DRYWALL

Fab. GFRG Panels Mid-Level BI & B2	 60,852.00	 60,852.00	 -	 -	 60,852.00	 100.00%	 -
-	 Fab. GFRG Panels Mid-Level fit E3/E4 	 60,852.00	 60,852.00	 -	 60,852.00	 100.00%	 -

I Install Exterior Metal Ceiling over Sidewalk	 35,852.00	 35,852.00	 -	 -	 -	 35,852.00	 100.00%
Partition Construction	 -	 45,852.00	 45,852.00	 -	 .	 45,852.00	 100.00%
Construct. Cement Board Soffits over Sidewalk	 -	 29,852.00	 -	 29,852.00	 -	 -	 .	 29,852.00	 100.00%	 -
Yestibule Ceiling 	 -	 45,852.00	 45,852.00	 -	 -	 45,852.00	 100.00%	 -
Drywall Ceilings and Soffits	 -	 29,852.00	 29,852.00-	 -	 .	 -	 29,852.00	 100.00%	 -
Metal Pan Ceilings	 -	 -505,852.00	 505,852.00	 -	 -	 505,852.00	 100.00%	 -	 -
Stud Framing for MER # 143	 -	 35,852.00	 35,852.00	 -	 -	 35,852:00	 100.00%
Drywall Plywood & Galv. Metal End. MER #143 	 35,852.00	 35,852.00	 -	 35,852.00	 100.00%	 -

	

SUB TOTALS	 --	 1,939,140.00	 -	 1,737,064.00	 30,700.00 j 	 0.00	 1,767,764.00	 - 171,376.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 6 of 21



-	 CONTINUATION. SHEET	 _.	 ..	 .414DC1JURWTG7Q

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 49

Contractor's signed certification is attached.	 .	 APPLICATION DATE:	 01/20/11

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 12/31/10

Use Column I on Contracts where variable retaillage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRFI Job 2034

-	 .	 VRFI [NV. NO	 6767R49

A	 .	 B	 C	 D -	 E	 F	 (3 	 H
ITEM	 DESCRII'TIONOF WORK	 . SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 ((3- C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 -	 (C -(3)
(D + E)	 (NOT IN	 TO DATE

D ORE)	 (D+E1-F)
Install Framing for Soffit/Fascia EIIE2 	 29,852.00	 29,852.00	 -	 29,852.00	 100.00%	 -

Install GFRG Panels EIIE2 	 30,852.00	 30,852.00	 -	 30,852.00	 100.00%	 -
2 Partition Layout ,Top & Bottom Track-Wet Areas 	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%	 -
Stud Framing & Blocking -Wet Areas 	 .	 147,852.00	 .	 147,852.00	 -	 -	 147,852.00	 100.00%	 -
Drywall-Wet Areas	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%	 -
Wet Ticketing- New Partitions 	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%	 -
Ceiling Construction For North B2 Vestibule - 	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%	 -
WT Drywall Ceilings	 .	 75,852.00	 75,852.00	 -	 .	 75,852.00	 100.00%	 -

WT Suspended Ceilings 	 .	 35,852.00	 35,852.00	 - .	 .	 35,852.00	 100.00%	 -
WT Metal Pan Ceilings	 .	 155,852.00	 155,852.00	 -	 155,852.00	 100.00%	 -
Ceiling Construction B2 Vestibule 	 .	 125,852.00	 125,852.00	 -	 125,852.00	 100.00%
Drywall Ceilings & Soffits	 .	 75,852.00	 75,852.00	 -	 75,852.00	 100.00%	 -
Suspended Ceilings	 .	 30,852.00	 30,852.00	 -	 -	 30,852.00	 100.00%	 -
Metal Pan Ceilings	 405,852.00	 405,852.00	 -	 -	 405,852.00	 100.00%	 -
Install Exterior Metal Ceiling over Sidewalk 	 105,852.00	 105,852.00	 105,852.00	 100.00%	 -
Metal Stud & Drywall Baggage Offices	 55,852.00	 55,852.00	 -	 .	 55,852.00	 100.00%	 -
Drywall Soffits & Ceilings 	 55,852.00	 55,852.00	 -	 .	 55,852.00	 100.00%	 -
Metal Pan Ceiling Construction	 155,852.00	 155,852.00	 -	 155,852.00	 100.00%
Ceiling at South Corridor 	 '	 80,852.00	 78,511.00	 -	 78,511.00	 97.10%	 2,341.00
ET New Partition 	 55,852.00	 55,852.00	 -	 ...	 55,852.00	 100.00%	 -
ET Drywall Ceilings & Soffits 	 55,852.00 .	 55,852.00	 .	 -	 55,852.00	 100.00%	 -
ET Suspended Ceilings 	 55,852.00	 55,852.00	 -	 .	 55,852.00	 100.00%	 -
ET Metal Pan Ceilings	 105,852.00	 105,852.00	 -	 .	 105,852.00	 100.00%	 -

Framing for Soffit/Fascia North Side Escalators 	 30852.00	 30,852.00	 -	 30,852.00	 100.00%	 -

Install GFRG Panels NSE	 45,852.00	 45,852.00	 -	 45,852.00	 100.00%	 -.
Framing for Soffit/Fascia South Side Escalators	 65852.00	 65,852.00	 -	 65,852.00	 100.00%	 -
Install GFRG Panels SSE	 35,852.00	 35,852.00	 -	 35,852.00	 100.00%	 -
Mid Level Partitions	 75,852.00	 .	 75,852.00	 -	 75,852.00	 109.00%
Construct Drywall Partitions Escalator ES 	 30,852.00	 30,852.00	 -	 30,852.00	 100.00%
Plaster ES	 .	 168,204.00	 142,973.00	 16,821.00	 159,794.00	 95.00%	 8,410.00

- Elevator Shaftwall Construction	 .	 30,852.001	 30,852.00 1	 -	 1	 30,852.00 1 100.00%	 -

SUB TOTALS	 2,917,764.00	 2,890,192.00	 16,821.00	 0.00 .	 21907,013,00	 10,751.00

-	 Users may obtain validation of this document by requesting of the license a completed-AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOC(JMFNTC70	 -

	

- 
AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 49
Contractor's signed certification is attached. 	 .	 .	 APPLICATION DATE: 	 01/20/I1
In tabulations below, amounts are stated to the nearest dollar. 	 -'	 - PERIOD TO:	 .	 12/31/10
Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	VRH INV. NO	 6767R49
A	 B	 .	 C	 D	 1	 E	 F	 0 	 H

T1EH	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS,	 TOTAL	 %	 BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C. G)

	

-	 (D+E)	 (NOT IN	 TO DATE
D ORE)	 (D+E+F)

Drywall Soffits & Ceilings 	 25,852.00	 25,852.00	 -	 .	 25,852.00	 100.00%
Suspended Ceilings	 25,852.00	 23,267.00	 -	 23,267.00	 90.00%	 2,585.00
Metal Pan Ceilings 	 .	 .	 93,204.00	 69,903.00	 20,000.00	 89,903.00	 96.46%	 3,301.00
Ceiling at BI-IS	 .	 45,852.00	 45,852.00	 -	 .	 45,852.00	 100.00%
Partition Construction	 25,852.00	 25,852.00	 -	 25,852.00	 100.00%	 -
Drywall Ceiling & Soffits 	 55,852.00	 55,85100	 -	 55,852.00	 100.00%
Metal Pan Ceiling Loading Dock 	 55,852.00 .	 27,926.00	 14,000.00	 .	 41,926.00	 75.07%	 13,926.00
Install Framing for Soffit/Fascia E31E4 	 55,852.00	 55,852.00	 -	 55,852.00	 .100.00%	 -
Install GFRG Panels E31E4	 25,038.00	 25,038.00	 -	 .	 25,038.00.	 100.00%	 -

29 TILES	 .	 49,590.00	 49,590.00	 -.	 .	 49,590.00	 100.00%	 -
30 TERRAZZO	 .

1.2 BI Lobby including El-2 Escalators	 230,821.00	 230,821.00	 -	 230,821.00	 100.00%	 -
2.1 West Ticketing	 226,993.00	 226,993.00	 -	 226,993.00	 100.00%	 -
2.2 South End of B2	 109,536.00	 109,536.00	 -	 -	 109,536.00	 100.00%	 -
2.3 Baggage Claim Area & Offices 	 .	 680,241.00	 680,241.00	 -.	 680,241.00	 100.00%	 -
2.6 East Ticketing	 .	 97,311.00	 97,311.00	 -	 97,311.00	 100.00%	 -
3.2 Final B2 Lobby	 114,20200	 114,202.00	 -	 .	 114,202.00	 100.00%	 -
3.4 Final BlLobby Escalator,E34, Elev.l,2 	 222,180.00	 133,308.00	 80,000.00	 213,308.00	 96.01%	 8,872:00
3.12 5500 Concourse Level 9 (inftll area) 	 219,321.00	 219,321.00	 .	 219,321.00	 10000%	 -.
3.12 5510 Replace existing Concourse Level finish 	 59,395.00	 59,395.00	 -	 59,395.00	 100.00%	 -	 -

31 CARPET	 23,903.00	 23,903.00	 -	 23,903.00	 100.00%	 -
32 PAINTING	 159,600.00	 151,620.00	 -	 151,620.00	 95.00%	 7,980.00
33 TOILET COMPARTMENTS	 27,840.00	 27,840.00	 -	 27,840.00 . 100.00%	 -
34 WALL & CORNER GUARDS	 .	 .	 44,50000	 44,500.00	 ,.	 44,500.00	 100.00%	 -
35 SIGNAGE	 300,000.00	 270,000.00	 15,000.00	 285,000.00	 95.00%	 15,000.00
36 FIRE EXINGUISIIERS & CABINETS 	 2,225.00	 -2,225.00	 -	 2,225.00	 100.00%	 -
37 FLOOR MATS & FRAMES	 .	 . 21,910.00	 21,910.00 	 21,910.00	 100.00%	 -
38 ELEVATORS

Service Elevators Submittal	 14,000.00	 14,000.00	 -	 14,000.00 -100.00%	 - -
Passenger Elevators Submittal 	 .	 14,000.00	 14,000.00	 -	 .	 14,000.00	 100.00%	 -
Procure Service Elevators 	 -	 393,300.00	 393,300.00	 -	 393,300.00	 100.00%	 -

	

SUB TOTALS	 3,420,074.00	 3,239,410,00	 129,000,00	 0.00	 3,368,410,00	 .	 51,664,00

Users may obtain validation of this.document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET = ..	 r1ADOCUME5VTTG7O3

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 49

Contractor's signed certification is attached. 	 .	 APPLICATION DATE:	 01/20/11

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 12/31/10

Use Column I on Contracts where varihble retainage for Line items may apply.	 . .	 ARCHITECT'S PROJECT NO: 	 VRI=I Job 2034

	

VRI-I INV. NO	 67671149

A	 B	 .	 C	 D	 [	 E	 F	 G 	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH

	

APPLICATION .	 STORED	 AND STORED	 .	 (C - G)
(D + E)	 (NOT IN	 TO DATE

DORE)	 (D+E+F)
Procure Passenger Elevators 	 486,000.00	 243,000.00	 -	 243,000.00	 50.00%	 243,000.00

2.12 Service Elevators ML 	 .	 .
Decommission Exist Service Elevators 	 13,800.00	 13,800.00	 -	 13,800.00	 100.00%	 -
Selectivve Demo Service Elevators Components	 20,700.00	 20,700.00	 -	 .	 20,700.00	 100.00%	 -
Drill Elevator Jackholes 	 69,000.00	 69,000.00	 -	 69,000.00	 100.00%	 -
Elevator Rails	 38,600.00	 38,600.00	 -	 38,600.00	 100.00%
Elevator Piston 	 69,000.00	 69,000.00	 '	 -	 69,000.00	 100.00%
Elevator Roller Guides	 .	 4,800.00	 4,800.00	 -	 4,800.00	 100.00%	 -
Elevator Pump Unit	 37,300.00	 37,300.00	 -	 ..	 37,300.00	 100.00%	 -
Elevator Hydraulic Piping	 8,500.00	 8,500.00	 -	 8,500.00	 100.00%	 -
Elevator Oil & Oil Cooler 	 .	 7,000.00	 7,000.00	 -	 7,000.00	 100.00%	 -
Elevator Traveling Cable 	 11,200.00	 11,200.00	 . -	 .	 11,200.00	 100.00%	 -
Elevator Electrical Conduit 	 6,900.00	 6,900.00	 -	 6,900.00	 100.00%	 -
Elevator Cab	 41,400.00	 41,400.00	 -	 41,400.00	 100.00%	 -'
Elevator Limit Switches	 9,800.00	 9,800.00	 -	 9,800.00	 100.00%	 -
Elevator Controller	 47,000.00	 47,000.00	 -	 47,000.00	 100.00%	 -
Elevator Door Operator 	 -	 11,900.00	 11,900.00	 -	 .	 11,900.00	 100.00%	 -
Elevator Dectector Edge & Inspection Station 	 5,000.00	 5,000.00	 -	 5,000.00	 10000%	 -
Elevator Entrances	 27,600.00	 27,600.00	 -	 27,600.00	 100.00%	 -
Elevator Car Station 	 22,100.00	 22,100.00	 -	 -	 22,100.00	 100.00%	 -
Elevator Hall Buttons 	 .	 .	 9,800.00	 9,800.00	 -	 - 9,800.00	 10000%	 -
Elevator Hoist Wire (multi Cable) 	 11,200.00	 11,200.00	 -	 11,200.00	 100.00%
Elevator Testing	 11,200.00	 .	 11,200.00	 -	 .	 11,200.00	 100.00%	 -

3.8 Escalators E3/E4 Elevators 1/2 ML 	 .
Drill Elevator Jackholes	 69,000.00	 69,000.00	 -	 69,000.00	 100.00%	 -
Elevator Rails	 38,600.00	 .38,600.00	 -	 38,600.00	 100.00%
Elevator Piston	 . 69,000.00	 69,000.00	 -	 69,000.00	 100.00%	 -
Elevator Roller Guides 	 4,800.00	 4,800.00	 -	 4,800.00	 100.00%
Elevator Pump Unit .	 .	 .	 37,300.00	 37,300.00	 -	 37,300.00	 100.00%	 -
Elevator Hydraulic Piping	 .•	 8,500.00	 8,500.00	 -	 8,500.00	 100.00%	 -
Elevator Oil & Oil Cooler7,000.00	 7,000.00 	 7,000.00	 100.000/10 	-

	

SUB TOTALS	 -	 1,204,000.00	 961,000.00	 0.00	 0.00	 961,000.00	 243,000.00
_ [ .	 I .

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

AJADOCUMENTG7U3

	

1.1A Dcumet G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 49

ontracto?s signed certification is attached. 	 APPLICATION DATE: 	 01/20/11

	

tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 PERIOD TO:	 12/31/10

Jse Column I on Contracts where variable retainage for line items may apply. 	 .	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

\TRH frTV. NO	 6767R49
A	 B	 C	 D	 E	 F	 0 	 Fl-

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 '4	 BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G*C)	 TO FINISH

	

APPLICATION	 . .	 STORED	 AND STORED	 (C -0)
	(D + E)	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)
Elevator Traveling Cable	 11,200.00 .	 -	 . -	 . -	 0.00%	 11,200.00
Elevator- Electrical Conduit	 15,200.00	 13,680.00	 760.00	 14,440.00	 95.00%	 760.00
Elevator Cab	 82,800.00	 . -	 .	 -	 0.00%	 82,800.00
Elevator Limit Switches	 9,800.00	 980.00	 980.00	 10.00%	 8,820.00
Elevator Controller 	 48,300.00	 29,320.00	 16,565.00	 .	 45,885.00	 95.00%	 . 2,415.00
Elevator Door Operator	 . .	 11,900.00	 10,710.00	 10,710.00	 90.00%	 1,190.00
Elevator Detector Edge & Inspection Station	 10,500.00	 .	 -	 -	 0.00%	 10,500.00
Elevator Entrances	 .	 30,400.00	 24,320.00	 24,320.00	 80.00%	 6,080.00
Elevator Car Station	 22,100.00	 5,525.00	 .	 5,525.00.	 25.00%	 16,575.00
Elevator Hall Buttons 	 9,800.00	 2,450.00	 . 2,450.00	 25.00%	 7,350.00
Elevator Hoist Wire ( Multi-Cable)	 - 11,200.00	 -	 .	 -	 0.00%	 . 11,200.00
Elevator Testing	 11,500.00	 .	 -	 -	 0.00%	 11,500.00

39 ESCALATORS & MOVING WALKS
Escalators Submittal 	 .-	 14,000.00	 14,000.00	 -	 -	 14,000.00	 100.00%	 -
Procure Escalators EIIE2	 .	 848,000.00	 848,000.00	 -	 .	 848,000.00	 100.00%	 -
Procure Escalators E31E41E5 	 1,380,400.00	 1,380,400.00	 -.	 .	 1,380,400.00	 100.00%	 -

1.2 Lobby Ind E1IE2 Escalators	 .	 .	 .
Escalators Mobilization	 .	 . 32,600.00	 32,600.00	 .	 -	 .	 32,600.00	 100.00%	 -
Escalators Set Up Rigging & Hoisting Equipment 	 38,700.00	 .	 38,700.00	 .	 -	 38,700.00	 100.00%	 -
Load Escalators EIIE2 into Pocket	 27,000.00	 27,000.00 .	 -	 27,000.00	 100.00%	 -
Construct and Test Escalators EIIE2 	 290,300.00	 290,300.00	 -	 290,300.00	 100.00%	 -

2.11 ES Escalator (ML) .	 .	 .
Escalator S Mobilization	 .	 14,000.00	 14,000.00	 -	 14,000.00	 100.001/6	 -
Escalators Set Up Rigging & Hoisting Equipment	 .	 19,000.00	 19,000.00	 -	 .	 19,000.00	 100.00%	 -

Load Escalator ES intoPocket	 12,000.00	 12,000.00	 -	 .	 . 12,000.00	 100.00%	 -
Construction and Test Escalator ES	 141,000.00	 141,000.00	 -	 -	 141,000.00	 100.001/6	 -

3.4 Final BI Lobby Escalators E31E4 Elevs 1/2
Express Escalators Mobilization	 .	 32,500.00	 32,500.00	 -	 .	 32,500.00	 100.00%	 -
Escalators Set Up Rigging & Hoisting Equipment	 . 38,700.00	 38,700.00	 -	 38,700.00	 100.00%	 -

Load Escalators into Pocket	 .	 27,000.00	 27,000.00	 -	 .	 27,000.00	 100.00%	 -
Construct and Test Escalators E31E4 	 290,288.00	 130,000.00	 75,000.00	 .	 205,000.00	 70.62%	 85,288.00^_-	 SUB TOTALS	 .	 3,480,188,00	 .	 3,088,200.00	 136,310.00	 . 0.00	 3,224,510.00	 255,678.00

-- Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

AIADOCUMENTG7O3	 -	 -=	 ----=

	IAlpocument G702, APPUCATION AND CERTIFICATION FOR PAYMENT, containing
	

APPLICATION NO:	 49
Contractor's signed certification is attached. 	 APPLICATION DATE: 	 01/20/I1
In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 12/31/10
Use Column I on Contracts where variable retainage for line items may apply. 	 -	 ARCHITECT'S PROJECT NO:	 VR}1 Job 2034

	

VRH INV. NO	 6767R49
A	 B	 C

	
E	 F	 0	 __ 	 H

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 'LETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G -'- C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C - G)
(D+E)	 (NOT IN	 TO DATE

	

DORE)	 . ' (D-4-E+F)
40 CONVEYORS

Gen Conditions	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%	 -
Elec.Subminals	 .	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%	 -
Mech. Sumittals	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%	 -
IBI Mech.Equip	 150,714.00	 150,714.00	 -	 150,714.00	 100+001/6	 -
lBl Mech.Inslall 	 .	 135,714.00	 135,714.00	 -	 135,714.00	 100.00%	 -
IBI MCP Equip	 .	 85,000.00	 85,000.00	 -	 85,000.00	 100.00%	 -
1B1 Elcc.Equip	 15,000.00	 15,000.00	 -	 15,000.00	 100.00/	 -
181 Elec Install	 140,714.00	 140,714.00	 -	 140,714.00	 100.00%	 -
182 Mech.Equip	 125,714.00	 125,714.00	 -	 125,714.00	 100.00%	 -
182 Mech.Install	 125,714.00	 125,714.00	 .	 125,714.00	 100.00%
lB2 MCP	 .	 80,000.00	 .	 80,000.00	 .	 -	 .	 80,000.00	 100.00%
1132 Elec Equip	 . 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -
1B2 Elec Install	 . .	 125,714.00	 125,714.00	 -	 125,714.00	 100.00%	 -
1133 Mech.Equip	 .	 .	 .	 155,714.00	 155,714.00	 -	 .	 .	 155,714.00	 100.00%	 -
183 Mech.InsIalI 	 .	 160,714:00	 160,714.00	 -	 .	 160,714.00	 100.00%	 -
1133 MCP	 80,000.00	 80,000.00	 -	 .	 80,000.00	 100.00%
1133 Elec Equip	 10,000.00	 .	 I0,000.00	 -	 10,000.00	 100.00%	 -
183 Elec Install	 90,000.00	 90,000.00	 -.	 90,000.00	 100.00%	 -
1134 MechEquip 	 -	 170,714.00	 170,714.00	 .	 -	 .	 170,714.00	 100.00%	 -
1134 Mech.tnsIall 	 195,714.00	 195,714.00	 - .	 195,714.00	 100.00%	 -
1134 MCP	 . .	 115,714.00	 115,714.00	 -	 115,714.00	 100.00%	 -
184 Elec Equip 	 .	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -
lB4 Elec Install 	 155,714.00	 155,714.00	 155,714.00	 100.00%	 -
08 Mech.Equip	 50,000.00	 ' 50,000.00	 .	 -	 50,000.00	 100.00%	 -
OB Mech.lnstall 	 .	 80,000.00	 80,000.00	 80,000.00	 100.00%	 -
CD Mech.Equip	 .	 235,716.00	 235,716.00	 .	 .	 235,716.00	 100.00%	 -
CD Mech.Install	 .	 70,000.00	 70,000.00	 -	 70,000.00	 100.00%	 -
CD /Deck Material	 .	 135,716.00	 135,716.00	 -	 .	 135,716.00	 100.00%
CD/ Deck Install 	 .	 ,	 75,000.00	 75,000.00	 -	 75,000.00	 100.001/6	 -
CD/lB SS Trim Mtil 	 35,000.00	 35,000.00	 -	 -

	

SUB TOTALS	 3,040,000.00	 3,040,000.00	 0.00
	 0.00

	

- Users may obtain validation of this document by requesting of the licenses completed AlA Document D401- 	 of Document's Authenticity

c
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CONTINUATION SHEET .	 .	 .	 .	 AlA DOCUMENT G7O3 .	.

ALA Document G702 APPLICATION AND CERTIFICATION FOR PAYMENT containing.-- -	 - -	 -	 APPLILA I ION NO	 49

-	 -=	 -	 Contractor's signed -ceitification  is attached.	 -	 APPLICATION DATE:	 01/20/I1

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 -	 12/31/10

Use Column Ion Contracts where variable retainage for line items may apply. 	 :	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6767R49
A	 B	 C	 D	 E	 F	 G 	 .	 H

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROMPREVIOUS	 THIS PERIOD — . PRESENTLY	 COMPLETED	 (G–C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)

	

(13 + E)	 (NOT IN	 TO DATE•	 .	 -	 . .	 .	 _________________ . 	 D ORE)	 (D+E+F)

CD/lB SS Trim Install	 ..	 30,000.00	 30,000.00	 -	 .	 30,000.00	 100.00%	 -
OD Door Equipment	 .	 80,000.00	 80,000.00	 -	 .	 80,000.00	 100.00%
OD Door Install .	.	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -.
B Comm Network - Equip.	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -
B Comm Network - Install	 25,000.00	 25,000.00	 -	 25,000.00	 100.00%	 -

•	 41 FIRE PROTECTION	 725,000.00	 713,250.00	 2,000.00	 715,250.00	 98.66%	 9,750.00
42 PLUMBING	 . .	 525,000.00	 519,750.00	 -	 -	 519,750.00	 99.00%	 5,250.00
43 ID/AC	 .

HVAC Equipment Submittal 	 .	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -
HVAC Ductwork Shop Drawings' Submittal 	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%	 -
Procure Variable Frequency Drives 	 30,000.00	 30,000.00	 -	 .-	 30,000.00	 100.00%	 -
Procure VAV Boxes 	 .	 20,000.00	 20,000.00	 -	 .	 .	 20,000.00	 100.00%	 -
Procure Fire Smoke Dampers 	 .	 20,000.00	 20,000.00	 -	 20,000.00	 109.00%
Procure Door Healer 	 .	 6,000.00	 6,000.00	 -	 .	 6,000.00	 100.00%	 -
Procure Electric Unit Healers 	 4,000.00	 4,000.00	 -	 4,000.00	 100.00%
Procure Cabinet Unit Heaters 	 .	 1,600.00	 1,600.00	 -	 1,600.00	 100.00%	 -
Procure Exhaust Fan	 1,000.00	 1,000.00	 -	 .	 1,000.00	 100.00%	 -
Procure Air Outlets	 .. .	 153,625.00	 153,625.00	 -	 .	 153,625.00	 100.00%	 -
Procure Air Handling Units 	 . .	 463,625.00	 463,625.00	 .	 -.	 463,625.00	 100.00%	 -
Procure Supply & Return Fans 	 •.	 90,000.00	 90,000.00	 -	 .	 . 90,000.00	 100.00%	 -
Inline Pumps	 .	 .	 .	 10,000.00	 .	 10,000.00	 - .	 10,000.00	 100.00%
4000 Gal. Tank	 ..	 25,090.00	 25,000.00	 -	 .	 25,000.00	 100.00%	 -
Fab. Ductwork (Stage I)	 403,625.00	 403,625.00	 -	 403,625.00	 100.00%	 -
Fab Ductwork (Stage 2) 	 163,625.00	 163,625.00	 -	 163,625.00	 100.00%	 -
Fab. Ductwork (Stage 3)	 - 213,625.00	 213,625.00	 -	 .	 213,625.00	 100.00%	 -

	

1.2 B  Lobby Inc EI1E2 Escalators . 	 .
Install HVSC Supply & Return Piping 	 143,625.00	 143,625.00	 - .	 .	 143,625.00	 100.00%	 -
Ductwork Roughing 	 •.	 30,000.00	 30,000.00	 -.	 -	 30,000.00	 100.00%	 -
HVAC Drops & Diffusers	 -	 .	 .	 13,000.00	 13,000.00	 -.	 13,000.00	 100.00%	 -
BMS Wiring-& Devices	 12,000.00	 12,000.00	 -	 12,090.00	 100.00%	 -

	

2.3 Baggage Claim Area & Offices •. 	 .	 .	 .
HVAC Disconnects & Removals (Cols 8-10 B-D) 	 .	 60,000.00	 60,000.00	 - .	 . 60,000.00	 100.00%	 -

Set Air Handling Unit 67 	 25,000.00	 25,000.00	 . .	 .25,000.00	 100.00%	 -

-	 SUB TOTALS	 3,429,350.00	 3,412,350.00	 2,000.00	 .	 .0.001.	 3,414,350.00	 15,000.001

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Documents Authenticity
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CONTINUATION SHEET 	 AlA DOCUMEI TTG703	 --	 -

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 ---.. ,. -----------. --	 ---APFLICATION NO:	 -	 49	 -

Connactor's signed cmiiflcation is attached. - 	
-	 -	

APPLICATION DATE:	 01/20/I1

In tabulations below, amounts are stated to the nearest dollar. 	 - PERIOD TO:	 12/31/10

Use Column I on Contracts where variable retainage for line items may apply. 	 -	 ARCHITECTS PROJECT NO:	 VRI-I Job 2034

	

VRH INV. NO	 6767R49
A	 -	 B	 -	 -	 C	 D	 E	 F	 G 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 BALANCE
NO.	 -	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G + C)	 TO FINISH-	 -	 APPLICATION	 STORED	 AND STORED	 -	 (C - Cl)

(Tj+E)	 -	 (NOTfN	 TO DATE	 -
-	 -	 DORE)	 (D+E+F)

Install Ductwork end RF-7 at MER 143 	 18,000.00	 -	 18,000.00	 -	 -	 -	 18,000.00	 100.00%	 -	 -
HVAC Piping to AHU 47	 - .•	 283,625.00	 283,625.00	 -	 .	 283,625.00	 100.00%	 - -	 -
BMS Wiring & Devices 	 32,000.00	 32,000.00	 -	 32,000.00	 100.00% - -	 - -
AHU 47 Star-UP, Testing & Commissioning 	 16,000.00	 - 16,000.00	 -	 16,000.00	 100.00%

2.1 North End of 132
West Ticketing - HVAC Demolition 	 -	 -	 30,700.00	 -	 30,700.00	 --	 .	 30,700.00	 100.00%	 -

Ductwork Roughing -Wet Areas 	 .	 15,000.00	 15,000.00	 -	 -	 15,000.00	 100.00%	 -
West Ticketing - Ductwork Roughing 	 -	 80,000.00	 80,000.00	 -	 -	 - .	 80,000.00	 100.00%	 -	 -

•	 -	 - HVAC Drops & Diffusers - 	 20,000.00	 20,000.00	 -	 .	 20,000.00	 100.00%	 - -
BMS Wiring & Devices 	 8,400.00	 8,400.00	 -	 - 8,400.00	 100.00%	 -

2.2 South End of B2
HVAC Demolition	 -	 .	 30,000.00 -	 30,000.00	 -	 -	 30,000.00	 100.00%	 -
Ductwork Roughing	 -	 45,000.00	 45,000.00	 -	 .	 45,000.00	 100.00% -	 -	 -
HVAC Drops & Diffusers	 16,000.00	 16,000.00	 -	 16,000.00	 100.00%	 -
BMS Wiring & Devices	 -	 8,400.00	 8,400.00	 -	 8,400.00	 100.00%	 -

2.3 Baggage Claim Area & Offices
D East - HVAC Sequence #1 Demolition 	 -	 7,000.00	 7,000.00	 -	 -	 7,00000	 100.00%	 -
D East - HVAC Sequence #1 Installation - 	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 - -
HVAC Piping	 173,625.00	 173,625.00	 -	 1	 173,625.00	 100.00%	 -
D East - HVAC Sequence 92	 -	 20,000.00	 20,000.00	 -	 -	 20,000.00	 100.00%	 -
Ductwork Roughing 	 40,000.00	 40,000.00	 -	 . 40,000.00	 100.00%
D East - HVAC Sequence #3 	 35,000.00	 35,000.00	 -	 - .	 35,000.00	 100.00%	 -
Set Air Handling Unit #5 & 6 	 -	 58,000.00	 58,000.00	 -	 .	 58,000.00	 100.60%	 -
HVAC Drops & Diffusers	 4,000.00	 4,000.00	 -	 -	 .	 - 4,000.00	 100.00%	 -
BMS Wiring & Devices	 -	 -	 -	 70,000.00	 70,000.00	 - - -	 -	 70,000.00	 100.00%

2.5 South Substation Area & Corridor
Ductwork Roughing	 .	 50,000.00	 50,000.00	 -	 -.	 50,000.00	 100.00%

2.6 East 1/2 Ticketing Oversise Bag
East Ticketing - L-JVAC Demolition 	 - 30,000.00	 . 30,000.00	 -	 .	 -	 30,000.00	 100.00%	 -	 -
East Ticketing - Ductwork Roughing 	 . 60,000.00	 60,000.00	 -	 - -	 .	 - 60,000.00 - 100.00%	 -
East Ticketing- HVAC Drops & Diffusers	 - 13,000.00	 13,000.00	 -	 .	 13,000.00	 100.00%	 -	 -
East Ticketing BMS Wiring & Devices	 -	 12,000.00	 : 12,000.00	 -	 -	 12,000.00	 100.00%	 -	 -	 -

3.1 North Substation ,Generator, Emgr, Switchgear
SUB TOTALS	 .	 1,195,750.00	 1,195,750.00	 0.00	 - 0.00	 1,195,750.00	 .	 - O.00	 - -

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 . -	 = APPLICATION NO: 	 -- 49	 -

	

Contractors signed certification is attached - - 	 -	 APPLICATION DATE	 01/20/I1

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 12/31/10

	

Use Column I on Contracts where variable retainage for line items may apply. 	 -	 ARCHITECTS PROJECT NO: 	 \'RH Job 2034

	

-	
-	 VRH [NV. NO	 6767R49

	

A	 B	 C	 D	 -	 E	 F	 G 	 H

	

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 -	 WORK COMPLETED,	 MATERIALS I	 TOTAL	 ¼	 BALANCE -

	

NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY .	 COMPLETED	 (G.- C)	 TO FINISH
APPLICATION	 STORED	 AND STORED	 - (C - Cl)

	

(D+E)	 (NOT IN
	

TO DATE
--	 DORE)

	
(D+E+F)

Exist MER#4 HVAC Removals	 - -	 16,000.00	 16,000.00	 -	 16,000.00	 100.00%
Exist MER #4 Supply Fan & Duct Riser	 16,000.00	 16,000.00	 -	 -	 16,000.00	 100.00%
Install Louver & Generator Exhaust	 10,000.00	 -	 0.00%

	
10,000.00 -

3.2 Final B2 Lobby
.HVAC Demolition	 -	 -	 22,000.00	 22,000.00

	
22,000.00	 .100.00%

HVAC Piping	 28,000.00	 28,000.00	 -	 -	 28,000.00	 100.00%
Ductwork Roughing	 33,000.00	 33,000.00	 -	 33,000.00	 100.00%

	

-	 UVAC Drops & Diffusers	 -	 -	 -	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%
BMS Wiring & Devices	 -	 8,400.00	 8,400.00	 -	 8,400.00	 100.00%

3.3 Struct Modns / Closures & BMS Rents

	

-	 Final Ductwork at BHS Closure Areas	 9,000.00	 9,000.00	 -	 9,000.00	 100.00%
3.4 SBI Lobby, Escalators E3/E4

Install HVAC Supply & Return Piping	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%
Ductwork Roughing	 86,000.00	 77,400.00	 8,600.00

	
86,000.00	 100.00%

HVAC Drops & Diffusers 	 -	 25,000.00	 18,750.00	 3,750.00
	

22,500.00	 90.00%
	

2,500.00
BMS Wiring & Devices	 8,500.00	 6,800.00	 850.00

	
7,650.00	 90.00%
	

850.00
3.5 BHS Belt 1B4,MER 4, Loading Dock

	

- . Install HVAC Eq't in MER #4 (inc AHU 5 8&9	 -	 -	 90,000.00	 90,000.00	 -	 90,000.00	 100.00%
HVAC Piping in MER #4 	 .	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%
Install HVAC Piping for AC Units #1 & #2 	 -	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%
Ductwork Roughing in MER #4 	 -	 80,000.00	 80,000.00	 -	 -	 80,000.00	 100.00%	 -
Ductwork Roughing Betw MER #4 & Col A 	 30,000.00	 30,000.00

	
30,000.00	 100.00%

Install Louvers at Col. A	 16,000.00	 16,000.00	 -	 16,000.00	 100.00%
BMS Wiring & Devices in MER 94 	 -	 66,000.00	 66,000.00	 -	 66,000.00 . 100.00%

3.6 HVAC System Testing & Balancing
HVAC Final Testing & Balancing	 25,000.00	 17,500.00	 -	 17,500.00	 70.00%

	
7,500.00

44 - Electrical

	

-	 Submittal -Supporting Devices	 .	 1,200.00	 -	 1,200.00	 -	 1,200.00	 100.00%
- Submittal -Raceways	 .	 1,350.00	 1,350.00

	
1,350.00	 100.00%

Submittal -Underground Conduit 	 .	 . -	 1,350.00	 1,350.00	 -	 1,350.00 - 100.00%
Submittal -Boxes & Fittings 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%
Submittal -Splices Temioationt	 1,200.00	 1,200.00	 -	 1,200.00	 100.00%
Submittal -Wire-XHHW, #12 AWG-750MCM 	 -	 1,350.00	 1,350.00

	
1,350.00	 100.00% -

	

SUB TOTALS	 781,700.00 . 	 747,650.00 -	 13,200.00
	

0.00
	 760,850.00
	 20,850,001

	

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401-	 of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT G703 	 -

	AIA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT. containing 	 .	 ---=	 ,	 APPLICATION NO:	 49
-	 -	 - Contractor's-signed certification is attached	 APPLICATION DATE	 01/20/I1

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 12/31/10

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 ARCHITECTS PROJECT NO: 	 VRI-I Job 2034

	

VRH [NV- NO	 6767R49

A	 B	 C	 D	 E	 F	 G: 	 H
ITEM	 -	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 BALANCE
NO.	 -,	 VALUE	 FROM PREVIOUS	 TI-US PERIOD	 PRESENTLY	 COMPLETED	 (G+C)	 TO FINISH -.

APPLICATION	 STORED	 AND STORED	 (C - G)
(D+E)	 (NOT IN	 TO DATE

D ORE)	 (D+E+F)

Submittal -Dry-Type XFMRS 	 -	 - 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
-	 .	 - Submittal -North Temp.SWGR (Package)	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -

Submittal -South Temp.SWGR (Package) 	 1,350.00	 1,350.00	 -.	 1,350.00	 100.00%

Submittal -Panelboards	 .	 -	 1,350.00	 - -	 1,350.00	 -	 -	 1,350.00	 100.00%	 -

Submittal -60A, 600V NEMAI Disconnect	 -	 1,350.00 -	 - 1,350.00	 -	 1,350.00	 100.00%	 -

Submittal -200A, 600V NEMAI Disconnect	 1,350.00	 1,350.00	 -	 -	 1,350.00	 100.00%	 -

Submittal -400A, 600V NEMA I Disconnect 	 1,350.00	 -	 1,350.00	 -	 -	 - -	 1,350.00	 100.00%	 -	 -

Submittal -North Generator (Package) 	 1,350.00	 1,350.00	 -	 -	 -	 1,350.00	 100.00%	 -

Submittal -South Generator (Package) 	 1,350.00	 -1,350.00	 -	 -	 1,350.00	 100.00%	 --	 -

Submittal -Cntrl Pnls IENCL/CABIFerm Boxes 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -	 -

Submittal -Wiring Devices	 1,200.00	 1,200.00	 -	 - 1,200.00	 100.00%	 - -

Submittal -Light Fixtures (PackagesO 	 -	 .	 -	 1,350.00	 1,350.00	 -	 -	 1,350.00	 100.00%	 -

Submittal -Fire Alarm (Package) 	 .	 .	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -
-	 .	 Submittal - Public Address Svs (Pkge) -	1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 - -

Submittal -Fire Alarm/Pub AdOrn Sys Chi	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -

Submittal -North SWGR (Package) 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%

Submittal-South SWGR (Package) 	 .	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -

Procure -Raceways 	 .	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -

-	 Procure -Underground Conduit 	 -	 42,725.00	 42,725.00	 -	 -	 .	 42,725.00	 100.00% -	 -

Procure -Boxes & Fittings	 42,725.00	 42,725.00	 -	 .	 42,725.00	 100.00%	 -

Procure -Splices Teminations 	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 - -

Procurel -Wire-XHI-tW, 012 AWG-750MCM	 42,725.00	 42,725.00	 -	 -	 .	 42,725.00	 100.00%	 -
-	 -	 Procure -Dry-Type XFMRS	 -	 -	 -	 42,725.00	 42,725.00	 -	 -	 -	 42,725.00	 100.00%	 -

Procure -60A, 600V NEMAI Disconnect 	 -	 -	 -	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -

Procure -200A, 600V NEMAI Disconnect 	 42,725.00	 42,725.00	 -.	 42,725.00	 100.00%	 -

Procure 400A, 600V NEMA 1 Disconnect	 42,725.00	 42,725.00	 -- -	 .	 .	 42,725.00	 100.00%	 -	 -:
Procure -Wiring Devices	 42,725.00	 42,725.00 -	 -	 -	 -	 42,725.00	 100.00%	 -

Procure -Panelboards	 739,078.00	 739,078.00	 -	 -	 739,078.00	 100.000/6	 -	 -

Procure -Cntrl Pnls /ENCUCABiTerm Boxes	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -

Procure -Light Fixtures (PackagesO	 . 516,625.00	 516,625.00	 -	 .	 516,625.00	 100.00%	 -

. .	 - Procure -Fire Alarm (Package)	 -	 39,000.00 -	 39,000.00	 -	 -	 .	 39,000.00	 100.00%	 -

Procure - Public Address Svs.(Pkge)	 72,500.00	 72,500.00	 -	 -	 72,500.00	 100.00%	 -	 - - -
Procure -Fire Alarm/Pub Addrs Sys 

Chi
	 42,725.00	 42,725.00	 -	 -	 -	 42,725.00	 100.00%	 -	 -

SUB TOTALS	 1,902,703.00 -	 1,902,703.00	 0.00 -	 0.00	 1,902,703.00	 0.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 A 1 DOCUMENT G7O3

IAR Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, conta i ning ---	 =

l

klontracto?s signed certification is attached. - -

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

Procure -North Temp SWGR (Package)
Procure] -South Temp.SWGR (Package)
Procure -North SWGR (Package)
Procurel -South SWGR (Package)
Procurel -North Generator (Package)
Procurel -South Generator (Package) 	 -

Stage 11.2 SM Electric Mobilizes
1.2 Install Temporary Lighting
1.2 - Electrical Roughing (Electricalo
1.2- Electrical Roughing (Fire Alarm Public Address
1.2- Electrical Wirirtig (Fixture & Devices)
1.2 - Electrical Wiring (Fire Alarm Public Address
1.3 - EIec.Disconnects & Removals
1.3 Elec.Raceways, Fixt,s Devices, Conn MER 143
1.6- Manholes ,Elec,Ductbanks under Roadway

Stage 2 2.Electrical Disconnects & Removals West Area
2.1 West Ticketing Electric Disconnects & Removals
2.1 Wtist Ticketing Electrical Roughing
2.1 West Ticketing Elec.Wiring & Fixtures
2.1 West Ticketing Fire AIrm/Pub Addrs Sys
2.2 Electric Disconnects & Removals
2.2 Eelctrical Roughing
2.2 Electrical Wiring & Fixtures
2.2 Electrical Wiring Fire AIrm/Pub Addrs Sys
2.3 Install Temporary Lighting
2.3 D -East-Relocate Lighting Fixtures.
2.3 Electrical Roughing
2.3 Elec. Wiring, Fixtures & Devices
2.3 Electrical Wiring Fire AIrm/Pub Addrs Sys
2.5 South Parking Lot Electrical Ductbank
2.5 Deliver Temp.SW/CT/SWGRT/SWBD 1-S
2.5 Set Temp SW/CT/S WGRT/S WBD T-S

Users may obtain validation of this

VALUE	 FROM PREVIOUS 	 Till
APPLICATION

(D+E)

	

411,300.00	 411,300.00

	

411,300.00	 411,300.00

	

524,551.00	 519,305.00

	

524,551.00	 521,560.00

	

918,565.00	 909,379.00

	

1,753,630.00	 1,753,630.00

	

293,500.00	 293,500.00

	

27,331.00 •-	 27,331.00

	

643,083.00 -=	 643,083.00

	

321,542.00	 321,542.00

	

643,083.00	 643,083.00

	

321,542.00	 321,542.00

	

245,979.00	 245,979.00

	

160,771.00	 160,771.00

	

241,156.00	 241,156.00

	

168,813.00	 168,813.00

	

20,893.00	 20,893.00

	

62,678.00	 62,678.00

	

41,785.00	 41,785.00

	

33,428.00	 33,428.00

	

33,428.00	 33,428.00

	

91,285.00	 91,285.00

	

91,285.00	 91,285.00

	

54,688.00	 54,688.00

	

18,757.00	 18,757.00

	

8,357.00	 8,357.00

	

167,141.00	 167,141.00

	

125,356.00	 125,356.00

	

83,571.00	 83,571.00

	

25,071.00	 25,071.00

	

8,357.00	 8,357.00

	

16,714.00	 16,714.00

	

8,493,491.00	 81476,068.00

by	 p uestina of the license a comoletedAl)

NO. PRESENTLY
STORED
(NOT IN
D OR El

0.&

	

APPLICATION NO:	 49

	

APPLICATION DATE: 	 01/20/I1

	

PERIOD TO:	 12/31/10

	

ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH [NV. NO	 6767R49
G 	 H.

TOTAL	 BALANCE
COMPLETED	 (G - C)	 TO FINISH
AND STORED	 (C - G)	 .	 =

TO DATE
(D+E+F)

	

411,300.00	 100.00%	 -

	

411,300.00	 100.00%

	

519,305.00	 99.001/.	 5,246.00

	

521,560.00	 99.43%	 2,991.00

	

909,379.00	 99.00%	 91186.00

	

1,753,630.00	 100.00%	 -

	

293,500.00	 100.00%	 - -.

	

27,331.00	 100.00%	 -

	

643,083.00	 100.00%	 -

	

321,542.00	 100.00%	 -

	

643,083.00	 100.00%

	

321,542.00	 100.00%

	

245,979.00	 100.00%	 -

	

160,771.00	 100.00%

	

241,156.00	 100.00%	 -

	

168,813.00	 100.00%	 -

	

20,893.00	 100.00%	 -

	

62678.00	 100.00%	 -

	

41,785.00	 100.00%	 -

	

33,428.00	 100.00%	 -

	

33,428.00	 100.00%	 -

	

91,285.00	 100.00%	 -

	

=91,285.00	 100.00%

	

54,688.00	 100.00%	 -

	

18757.00	 100.00%	 -

	

8,357.00	 100.00%	 -

	

167,141.00	 l00.00%	 -

	

125,356.00	 100.00%	 -

	

83,571.00	 100.00%

	

25,071.00	 100.00%	 -

	

. 8,357.00	 100.00%	 -

	

16,714.00	 100.00%	 -
9	 8,476,068.00 1	 1	 17,423.001

tlon of Document's Authenticity
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CONTINUATION SHEET AlA DOCUMENT G7O3

= --------=.PLICATIONNO

	

- APPLICATION DATE:	 01/20/I1

	

PERIOD TO:	 -	 12/31/10

	

ARCHITECT'S PROJECT NO:	 VRJ-I Job 2034

	

VRH INV. NO	 6767R49
F	 Cl 	 H

	

MATERIALS	 TOTAL	 BALANCE	 - -

	

PRESENTLY	 COMPLETED	 (0-C)	 TOFINISII
STORED	 AND STORED	 (C -0)
(NOT IN	 TO DATE
D ORE)	 (D+E+P)

	

62,678.00	 100.00%	 - -	 -	 - -	 -

	

-- 83,571.00	 100.00%

	

20,893.00	 100.00%	 -

	

12,536.00	 100.00%	 -

	

20,893.00	 100.00%	 -	 - -

	

- 12,536.00	 100.00%	 -

	

12,536.00	 100.00%	 -

	

54,321.00	 100.00%	 -
- .	 -	 20,893.00	 100.00%	 -	 -

	

20,893.00	 100.00%	 -

	

83,571.00	 100.00%	 - -

	

-	 0.00%	 20,893.00

	

-	 0.00%	 12,536.00

	

-	 0.00%	 20,893.00

	

12,536.00	 100.00%	 -

	

-	
0.00%	 12,536.00

-	
-	 0.00%	 54,321.00

	

-	 0.00%	 20,893.00 -

	

-	 0.00%	 20,893.00

	

- 20,475 00	 98.00%	 418.00

	

- 40,949.00	 98.00%	 836.00

	

16,714.00	 100.00%	 -

	

41,785.00	 100.00%	 -
-	 41,785.00	 100.00%	 -

	

29,250.00	 100.00%	 -

	

41,785.00	 100.00% -	 -

	

8,733.00	 100.00%	 -	 -	 - -

	

13,098.00	 100.00%	 -

	

-	 0.00%	 43,662.00

	

-	 17,465.00	 100.00%	 - -	 -

	

17,465.00	 80.00%	 4,366.00

	

65,494.00	 100.00%	 -

	

17,465.00	 100.00%	 -	 -

	

0.00	 790,320.00	 -	 212,247.001

	

D401 - Certification of Document's Authenticity 	 -	 -

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -
Contractors stoned c ,nf

In tabulations below, amounts are staled to the nearest dollar.
Use Column I on Contracts where variable retainage for line items may apply.

Al	 B	 C	 D -	 I	 E
-	 DESCRIPTION OF WORK -	 SCHEDULED -	 WORK COMPLETEr

NO.	 -	 VALUE	 FROM PREVIOUS	 THIS
-	 .	 APPLICATION

(D+ E)

2.5 Inst Temp Cond/Cable & Term-Temp SW/CT/SW 	 62,678.00	 62,678.00
2.5 Install Temp Cond/Cable to Splice Box	 83,571.00	 83,571.00
2.5 Pk, Outage & Tern Temp Equip & Spice Boxes	 20,893.00	 20,893.00
2.5 Rem SWER & SWBD 	 -	 12,536.00	 12,536.00
2.5 Rem.Exist Conduit 	 20,893.00	 - 20,893.00
2.5 Deliver New SWOR SA & SWBD Al 	 -	 12,536.00	 12,536.00
2.5 Setr New SWOR SA & SWBD Al 	 12,536.00	 12,536.00
2.5 Install Cond/Cable Term SWOR SA/SWBD Al	 54,321.00	 54,321.00
2.5 Install Cable to New SWBD Alto Spice Boxes 	 20,893.00	 20,89300
2.5 Pwr Outage & Tern New SWbd Al & Spice Boxes 	 20,893.00	 - 20,893.00
2.5 Install Temp Cond/Cable to Splice Box 	 83,571.00	 79,392.00

	
4,179.00

2.5 Pwr Outage & Tern Temp Equip & Spice Boxes	 -	 20,893.00
2.5 Rem Exist SWGR& SWBD 	 -	 12,536.00
2.5 Rem Exist Conduit	 -	 -	 20,893.00
2.5 Deliver New .SWOR SB & SWBD BI 	 12,536.00	 12,536.00
2.5 Setr New SWOR SB & SWBD BI 	 12,536.00 -
2.5 Install Cond/Cable Term SWOR SB/S WBD B 1 	 54,321.00	 -
2.5 Install Cable to New SWBD B Ito Spice Boxes	 20,893.00
2.5 Pwr Outage & Tern New SWbd B I & Spice Boxes 	 20,893.00
2.5 Lighting Fixtures &WIRING at South Corridor 	 -	 20,893.00	 19,848.00

	
627.00

2.5 Electrical Wiring Fire AIim/Pub Addrs Sys 	 41,785.00	 40,949.00
2.6 East Ticketing Electric Disconnects & Removals	 16,714.00	 16,714.00
2.6 East Ticketing Electrical Roughing 	 -	 41,785.00	 41,785.00
2.6 East Ticketing Elec.Wiring & Fixtures 	 -	 41,785.00	 -	 41,785.00
2.6 East Ticketing Fire Alin/Pub Addrs Sys	 29,250.00	 29,250.00
2.12 Electrical Feeders to EMIR	 41,785.00	 - 41,785.00 -
3.1 Deliver Temp.SW/CT/SWGRT/SWBDT-N 	 -	 8,733.00	 8,733.00
3.1 Deliver New .Gen Set North - 	 -	 13,098.00 -	 13,098.00
3.1 Determ & Remove Exist Gen Set & Equip	 43,662.00
3.1 Set Temp SW/CT/S WORT/S WBD T-N 	 17,465.00 -	 17,465.00
3.1 Install New .Gen Set & Equip. 	 21,831.00	 17,465.00	 -
3.1 Inst Temp Cond/Cable & Term-Temp SW/CT/SW 	 65,494.00	 65,494.00
3.1- Install New Conduit/Cable//Terms -	 17,465.00	 17,465.00

SUB TOTALS	 1,002,567.00	 785,514.00	 4,806.00

Users may obtain validation of this document by requesting of the license a completed AlA
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CONTINUATION SHEET
	

AlA DOCUMENTG703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 - -	 49

Contractors signed certification is attached	 -	 -	 APPLICATION DATE	 01/20/11

In tabaons cow, amounts are stated to thnéarest dollar.	 .	 PERIOD TO:	 12/31/10

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRI-1 Job 2034

	

VRHINV.NO	 67671149
A 	 C	 D	 E	 F	 (1 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
• NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C -0)

	

(D+E)	 (NOT IN	 TO DATE

	

DORE)	 (D+E+F)
3.1 Install Temp CondlCabie to Splice Box 	 87,325.00	 87,325.00	 -	 87,325.00	 100.00%	 -
3.1 Pwr Outage & Tern Temp Equip& Spice Boxes -	 21,83100 -	 21,831.00	 -	 21,83100	 100.00%	 -
3.1 Rem Exist SWGR& SWBD	 13099.00	 13,099.00	 -	 -	 13,099.00	 100.00%	 -
3.1 Rem Exist Conduit 	 -	 21,831.00	 21,831.00	 -	 .	 21,831.00	 100.00%	 -
3.1 Deliver New .SWGR NA & SWBD A2 	 13,099.00	 13,099.00	 .	 .	 13,099.00	 100.00%	 -
3.1 Setr New SWGR NA & SWBD A2 	 13,099.00	 13,099.00	 -	 13,099.00	 100.00%
3.1 Install Cond/Cable Term SWGRNAISWBD A2 	 - 56,761.00	 56,761.00	 -	 .	 56,761.00	 100.00%	 -
3.1 Install Cable to New SWBD A2to Spice Boxes 	 .	 21,831.00	 21,831.00	 21,831.00	 100.00%	 -. -
3.1 Pwr Outage & Tern New SWbd A2 & Spice Boxes 	 21,831.00	 21,831.00	 -	 21,831.00	 100.00%
3.1 Install Temp Cond/Cable to Splice Box 	 87,325.00	 87,325.00	 -	 87,325.00	 100.00%	 -
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 	 21,831.00	 21,831.00	 - -	 21,831.00	 100.00%	 -
3.1 Rem Exist SWGR & SWBD	 13,099.00	 13,099.00	 -	 13099.00	 100.00%	 -
3.1 Rem Exist Conduit	 21,831.00	 . 21,831.00	 -	 21,831.00	 100.00%	 -
3.1 Deliver New .SWGR NB & SWBD B2 	 13,099.00	 13,099.00	 -	 .	 13,099.00	 100.00%	 -
3.1  Set New SWGR NB & SWBD B2 	 13,099.00	 13,099.00	 -	 -	 13,099.00	 100.009/6 	-
3.1 Install Cond/Cable Term SWGRNb/SWBD B2 	 . 56,761.00	 .	 53,923.00	 -	 .	 53,923.00	 95.00%	 2,838.00
3.1 Install Cable to New SWBD 132to Spice Boxes 	 -	 21,831.00	 20,739.00	 1,092.00	 21,831.00	 100.00%
3.1 Pwr Outage & Tern New SWbd B2& Spice Boxes 	 21,831.00	 .	 -	 0.00%	 21,831.00
3.2 Electric Disconnects & Removals 	 43,662.00	 . 43,662.00	 -	 43,662.00	 100.00%	 -
3.2 Eelctrical Roughing	 .	 53,395.00	 53,395.00	 -	 53,395.00	 100.00%	 -
3.2 Electrical Wiring & Fixtures	 43,662.00	 43,662.00	 -	 43662.00	 100.00%	 -
3.2 Electrical Wiring Fire Alin/Pub Addrs Sys	 26,197.00	 26,197.00	 -	 26,197.00	 100.00%	 -
3.2 Finish Painting	 17,465.00	 17,290.00	 175.00	 17,465.00	 100.00%	 -
3.3- Final Electrical at BI-1S Closure Areas 	 43,662.00	 43,225.00	 437.00	 .	 43,662.00	 100.00%	 -
3.4 EeIcricat Roughing	 .	 174,650.00	 . 172,904.00	 . 1,746.00	 174,650.00	 100.00%	 -
3.4 Electrical Roughing Fire Alin/Pub Addrs Sys 	 87,325.00	 86,452.00	 873.00	 87,325.00	 100.00%	 -
3.4 Electrical Wiring& Fixtures& Devices	 183,382.00	 181,548.00	 1,834.00	 183,382.00	 100.00%	 -
3.4 Electrical Wiring Fire Alin/Pub Addrs Sys 	 87,325.00	 86,452.00	 873.00	 87,325.00	 100.00%	 -
3.5 Eelctrical Removals & Relocations BI-1S 	 65,494.00	 65,494.00	 -	 65,494.00	 100.00%	 -
3.5 EelctricaJ Equip. & Raceway in MER #4	 65,494.00	 65,494.00	 -	 -	 65,494.00	 100.00%
3.10- Deliver New Gen Set South 	 43,662.00	 43,662.00	 -	 -	 .	 43,662.00	 100.00%	 -
3.10- Determ & Remove Exist Gen Set & Equip. 	 . .	 43,662.00	 .	 .	 .	 -	 0.00%	 43,662.00
3.10-Install New Gen.Set & Equip 	 65,494.00	 65,494.00	 -	 65,494.00	 100.00%	 -
3.10- Install New Conduit/Cable//Terms 	 65,494.00	 65,494.00 -	 : -	 65,494.00	 100.00%	 -

SUB TOTALS	 1,651,439.00	 1,576,078.00	 7,030.00	 0.00	 1,583,108.00	 68,331.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 49
Contractor's signed certification is attached.	 ,	 APPLICATION DATE:, 	 01/20/11
In tabulations below, amounts are stated to the nearest dollar. 	 '. .	 PERIOD TO:	 12/31/10
Use Column I on Contracts where variable retainage for line items may apply. 	 . ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 6767R49	 -
	A 	 .	 B .	 '	 C	 . D .	 .,E'.-.---F ----	 H

ITfiK1	 -	 DESCRtPTtONflF,WORK'---''	 -SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
-	 - NO,	 - - -	 .	 .	 '	 VALUE	 FROM PREVIOUS	 TifiSPERIOD	 PRESENTLY	 COMPLETED	 (GC)	 TO FINISH

APPLICATION	 '	 STORED	 AND STORED
(D+E)	 '	 (NOT IN '	 TO DATE

   D ORE)	 (D+E+F)
CONTRACT AMOUNT	 53,200,000.00	 51,653,370.08	 358,017.00 .	 0.00	 52,011,387.08	 97.77%

	

P&P Bond	 . ,	 343,560.00	 343,560.00	 -	 .	 .	 343,560.00	 100.00%

Cog 1 Change Order 0 I Pace 83	 59,046.00	 59,046.00	 -	 59,046.00	 100.00%

Co#2 Change Order #2 Pace 92 T&M	 '	 12,447.35	 11,284.36 "	 -	 11,284.36	 90.66%

Co43 Change Order #3 Pace 47 , 	 -	 28,189.15	 28.189,15	 '	 , ,-	 28,189.15	 100.00%

Co#4 Change Order #4 Pace 94 	 '	 62,488.00	 62,488.00	 -	 ,	 ' 62.488,00	 100.00%

Co95 Change Order #5 Pace 91	 .	 1,580.00	 1,580.00	 -	 ,	 1,580.00 , 100.00%

Co#6 Change Order #6 Pace 921	 ,-	 34,085.00	 - 34,085.00	 ,	 -	 34,085.00	 100.00%

Co47 Change Order #7 Pace 922 	 .	 33,769.00	 .	 33,769.00	 .	 '	 33,769.00	 100.00%

Co48 Change Order #8 Paee#13 	 '	 94,118.13	 94,118.13	 '	 -	 .94,118.13	 100.00%
Co49 Change Order #9 Pace #10 	 .	 53,543.00	 53,543.00	 .	 53,543.00	 100.00%

Co#I0 Change Order 0 10 Pace #11	 ,	 . -	 17,424.00	 17,424.00	 .	 ' 17,424.00	 100.00%

Cog  I Change Order 0 II Pace 424	 .	 '	 15,996.50	 15,996.50	 .	 15,996.50	 100.00%

Co#12 Change Order 0 12 Paec 923 ' 	 . -	 33,539.15	 33,539.15	 '	 ' -	 33,539.15	 100.00%

Co# 13 Change Order 9 13 Pace #12	 '	 97,307.94	 97,307.94,	 -	 . ,	 97,307.94	 100.00%

Co# 14 Change Order 9 14 Pace #31 	 ,	 19,972.00 ,	 19,972.00'	 ' .	 .	 19,972.00	 100.00%
Co#15 Change Order 9 15 Pace 926 	 14,830.00	 '	 14,830.00	 -	 14,830.00	 100.00%

Co
g
 16 Change Order# 16 Parc 933	 ,	 '	 15,569.00	 15,569.00	 . -	 15,569.00	 100.00%

Cog 17 Change Order 9 17 Pacc 432	 .	 42,800.00	 42,800.00	 .	 ' ,	 42,800.00	 100.00%

Co#18 Change Order  18 Paec 427 	 ,	 ,	 36,088.00	 36,088.00	 -	 .	 36,088.00	 100.00%

Co#19 Change Order 9 19 Pace 415 	 1,237,968.60	 1,218,209.43	 .	 .	 1,218,209.43	 98.40%
Co420 Change Order 9 20 Pace 434 	 ,	 .	 54,067.00	 ,	 54,067.00	 .	 .	 ' 54,067.00	 100.00%

Co421 Change Order #21 Pace 925	 35,743.00	 35,743.00	 '	 .	 35,743.00	 100.00%

Co422 Change Order #22 Pace 95 ' 	 159,281.00 '	 159,281.00	 -	 159,281.00	 100.00%
Co#23 Change Order #23 Pace 941 	 14,420.00	 14,420.00	 ,	 .	 .	 .	 14,420.00	 100.00% -

Co924 Change Order 9 24 Pace 939 	 15,240.00	 15,240.00	 -	 .	 15,240.00	 100.00%

C0925 Change Order #25 Pace #19 	 105,000.00	 105,000.00	 -	 .	 105,000.00	 100.00%
Co926 Change Order #26 Pace #17 	 50,900.40 ,	 50,900.40	 ,	 -	 .	 50,900.40	 100.00%
Co427 Change Order #27 Pace 416 	 .	 '	 '	 56,352.00	 28,175.60	 .	 -	 .	 28,175.60	 50.00%	 -

Co428 Change Order 9 28 Pace 49 	 58,239.00	 . 58,239.00	 -	 58,239.00	 100.00%

Co429 Change Order 9 29 Pace 435	 14,906.00	 14,906.00	 - '	 14,906.00	 100.00%
Co930 Change Order 9 30 Pace 440 	 12,500.00	 .	 12,500.00	 , -	 ,	 12,500.00	 100.00%

Co431 Change Order '# 31 Pace 443	 21,222.00	 21,222.00	 -	 '	 ' 21,222.00	 100.00%

Co#32 Change Order 9 32 Pace 842 T&M	 :	 -	 0.00	 -	 -'	 0.00%

Co#33 Change Order #33 Paec #44	 31,882.00	 31,882.00	 ,	 -	 '	 ,	 31,882.00	 100.00%

Co#34 Change Order 9 34 Pace #48 	 '.	 17,463.00	 17,463.00	 -	 .	 .17,463.00	 100.00%

Co#35 Change Order #35 Pac'c953 T&M	 ' .	 9,555.82	 8,712.98	 124.24	 -'	 ,	 8,837.22	 92.41%
Co #36 Change Order #36 Pacc 951 	 .	 23,989.00	 -	 . 23,989.00	 - 	 23,989.00	 100.00%

Co437 Change Order #37 Pace #46 	 .	 147,464.00	 147,464.00	 ,	 -	 147,464.00	 100.00%
Co438 Change Order 9 38 Pace 949 	 -	 -	 8,654.00	 8,654.00	 '	 -	 8,654.00	 100.00%

Co439 Change Order 9 39 Parc #52	 40,475.00	 40,475.00	 -	 40,475.00 ' 100.00%

- Co#40 Change Order 9 40 Pace 945 	 '	 77,752.00	 .	 77,752.00	 -	 77,752.00	 100.00%
Co44 I Change Order 9 41 Pacc 962	 42,800.00	 42,800.00	 . -	 .	 .	 42,800.00	 100.00%

Sub Total Change Order Page 1	 2,908,666.04	 2,858,724.64	 124.24	 . 0.00	 2,858,848.88

- '

	

	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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,188,612.92

1,162.99

19,759.17

28,176.40

0.00	 -

71860

49,817.16



CONTINUATION SHEET
	

AlA DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 49

Contractors signed certification is attached. 	 APPLICATION DATE: 	 01/20/11

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 12/31/10

Use Column I on Contracts where variable retalnage for lane Items may apply 	 -	 AD C-''EC"3 PROJECT NO:- VRI-I Job 2034

	

VRHINV NO	 6767R49
A	 B	 C	 D	 E	 F	 G	 -	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G • C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D + E)	 (NOT IN	 TO DATE

Cot42 Change Order 4 42 Pacc 460	 .	 60,191.00	 60,191.00	 -	 -	 60,191.00	 100.00% -
Co943 Change Order 4 43 Pacc 963	 35,593.00	 35,593.00	 .	 -	 35,593.00	 100.00%
Co944 Change Order  44 Pacc 461	 14,980.00	 14,980.00	 -	 14,980.00	 100.00%
Co45 Change Order # 45 Pacc 467	 10,668.00	 10,668.00	 -	 10,668.00	 100.00%
Co#46 Change Order #46 Pacc 447 	 .	 10,888.00	 10,888.00	 -	 10,888.00	 100.00%
Co#47 Change Order 0 47 Pacc 429	 5,029.00	 5,029.00	 -	 5,029.00	 100.00%
Co#48 Change Order #48 Pacc 959 T&M 	 40,510.27	 38,720.76	 -	 38,720.76	 95.58%
CoI49 Change Order 4 49 Pacc 470	 7,261.00	 7,261.00	 -	 .	 7,261.00	 100.00%
Co#50 Change Order 4 50 Pacc 465 	 30,000.00	 30,000.00	 -	 .	 30,000.00	 100.00%
Co95 I Change Order 4 51. Pacc 473 T&M 	 0.00	 -	 • -	 -	 0.00%
Co952 Change Order 4 52 Pacc 472 	 35,000.00	 35,000.00	 -	 35,000.00	 100.00%
Co953 Change Order 4 53 Pacc 471 	 58,911.00	 58,911.00	 -	 58,911.00	 100.00%
Co#54 Change Order 4 54 Pacc 468 	 15,536.00	 15,536.00	 -	 15,536.00	 100.00%
Co#55 Change Order #55 Pacc 978 T&M	 40,168.53	 38,160.08	 -	 38,160.08	 95.00%
Co#56 Change Order # 56 Pacc 430 	 190,000.00	 190,000.00	 .	 -	 190,000.00	 100.00%
Co457 Change Order #57 Pacc 964 T&M	 276,822.20	 259,765.66	 -	 259,765.66	 93.84%
CoW58 Change Order #58 Pacc 450 T&M	 223,302.38	 202,384.67	 9,390.71	 211,775.38	 95.00%
Co#59 Change Order #59 Pacc 475 	 4,619.00	 4,619.00	 -	 4,619.00	 100.00%
C060 Change Order #60. Pacc 486 T&M 	 7,932.77	 .	 7,536.12	 -	 7,536.12	 95.00%
Co961 Change Order #61 Pacc 479	 52,965.00	 52,965.00	 -	 52,965.00	 100.00%
Co#62 Change Order 4 62 Pacc 482 T&M	 .	 93,934.32	 93,934.32	 -	 .	 93,934.32	 100.00%
Co963 Change Order H 63 Pacc 483 	 9,974.00	 9,974.00	 -	 9,974.00	 100.00%
Co#64 Change Order 4 64 Pacc #55 	 46,052.00	 46,052.00	 -	 46,052:00	 100.00%
Co#65 Change Order #65 Pacc #69T&M 	 32,840.64	 31,239.55	 -	 .	 31,239.55	 95.00%
Co66 Change Order #66 Pacc 474	 .	 34,149.00	 34,149.00	 -	 .	 34,149.00	 100.00%
Co467 Change Order #67 Pacc 984	 42,656.00	 42,656.00	 -	 42,656.00	 100.00%
Co68 Change Order #68 Pacc 490 	 .	 21,293.00	 21,293.00	 -	 .	 21,293.00	 100.00%
Co#69 Change Order # 69 Pacc 489 	 13,907.00	 13,907.00	 13,907.00	 100.00%
Cot70 Change Order # 70 Pacc #85 	 20,865.00	 20,865.00	 -	 20,865.00	 100.00%
Co97 I Change Order #71 Pacc 988 T&M	 130,744.31	 109,353.45	 7,574.28	 116,927.73	 89. I8°/
Cot72 Change Order # 72 Pacc 966 . 	 12,045.00	 12,045.00	 -	 12,045.00	 100:001/.
Co973 Change Order # 73 Pacc 995 	 -	 5,036.00 .	 5,036.00	 -	 5,036.00	 100.00%
Co974 Change Order #74 Pacc 993 	 31,851.00	 31,851.00	 -	 31,851.00	 100.00%
Co#75 Change Order # 75 Pacc 992 T&M	 .	 -	 48,314.24	 .	 45,898.52	 -	 45,898.52	 95.00%
Co#76 Change Order # 76 Pacc 457 	 28,000.00	 28,000.00	 -	 28,000.00	 100.00%
Co#77 Change Order# 77 Pacc 497	 29,619.00	 29,619.00	 -	 29,619.00	 100.00%
Co#78 Change Order #78 Pacc 4103 	 10,780.00	 10,780.00	 -	 10,780.00	 100.00%
Co#79 Change Order  79 Pacc36T&M 	 29,264.65	 27,194.01	 .	 -	 27,194.01	 95.33%
C0480 Change Order # 80 Pacc 487 	 25,152.00	 25,152.00	 - 	 25,152.00	 100.00% -

Sub Total Change Order Page 2	 1,786,854.31	 1,717,207.14	 16,964.99	 0.00	 1,734,172.13

-	 Users may obtain vIidation of this document by requesting of the license a completed AlA Document 0401 - Certification of Documents Authenticity

1789.51

2,008.45

17,056.54
11,527.00

396.65

1,601.09

13,816.58

2,415.72

2,070.64

D OR E)	 (D+E+A
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I
CONTINUATION SHEET	 AlA DOCUMENT G7O3

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 49
Contractor's signed certification is attached. 	 APPLICATION DATE:	 01/20/11
In tabulations below, amounts are stated to the nearest dollar.	 PERIOD TO	 '"	 0	 -
Use Column Ion Contracts where variable retalnage for line Items mayapply_ 	 '	 ARCHITECT'S PROJECT NO	 VRH Job 2034

	

VRH INV NO	 6767R49
A	 B	 .0	 0	 E	 F	 0 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO	 .	 VALUE	 FROM PREVIOUS	 TFI1S PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(0 + E)	 (NOT IN	 TO DATE

	

DORE)	 (5J+E+F)
Co#8l Change Order #81 Pace #77 	 52,000.00	 52,000.00	 -	 52,000.00	 100.00%	 -
Co#82 Change Order #82 Pace #106 	 ,	 9,974.00	 9,974.00	 -	 9,974.00	 100.00%	 -	 -
Co983 Change Order #83 Pace #IOOT&M	 12,981.18	 12,200.93	 -	 12,200.93	 93.99%
Co#84 Change Order 6 84 Pace #96 	 20,865.00	 20,865.00	 -	 20,865.00	 100.00%
Co985 Change Order 6 85 Pace #98 	 9,442.00	 9,442.00	 -	 9,442.00	 100.00%	 -
Co#86 Change Order 6 86 Pace #104	 . 55,310.00	 55,310.00	 -	 55,310.00	 100.00%	 -
Co487 Change Order# 87 Pace #109 	 21,992.00	 21,992.00	 -	 21,992.00	 100.00%	 -
Co488 Change Order 6 88 Pace 999 T&M 	 2,840.36	 -	 2,783.56	 21783.56	 98.00%	 , 56.80
Co#89 Change Order 6 89 Pace 6 IOIT&M	 .	 94,615.41	 80,058.50	 14,556.91	 94,615.41	 100.00%	 -
Co#90 Change Order #90 Pace #108 T&M	 .	 28,921.14	 19,301.79	 8,180.76	 27,482.55	 95.11%	 1,438.59
Co#91 Change Order #91 Pace #81 	 26,311.00	 26,311.00	 -	 26,311.00	 100.00%	 -
Co992 Change Order #92 Pace #115 	 20,962.00	 20,962.00	 -	 - 20,962.00	 100.00%	 -
Co#93 Change Order #93 Pace #112 	 72,118.00	 72,118.00	 -	 .	 ' 72,118.00	 100.00%	 -
Co994 Change Order #94 Pace #114 	 .	 15,924.00	 15,924.00	 -	 15,924.00	 100.00%
Co#96 Change Order #96 Pace #116	 .	 .	 24,954.00	 24,954.00	 -	 24,954.00	 100.00%	 -
Co#97 Change Order #97 Pace 9111	 72,835.00	 72,835.00	 -	 72835.00	 100.00%	 -
Co#98 Change Order 6 98 Pace #117 	 20,972.00	 20,972.00	 -	 .	 20,972.00	 100.00%
Co#99 Change Order 6 99 Pace 994 	 26,583.00	 26,583.00	 -	 .	 26,583.00	 100.00%	 -
o# 10( Change Order# 100 Pace #113 	 19,417.00	 19,417.00	 -	 19,417.00	 100.00%	 -
o#10 Change Order# 101 Pace #110	 59,745.00	 59,745.00	 .	 -	 59,745.00	 100.00%	 -

2o# 10: Change Order 6 102 Pace #107 T&M 	 46,888.94	 41,413.27	 190.62	 41,603.89	 88.69%	 5,285.05
o# l0 Change Order 6 103 Pace #119 T&M	 . 11,204.84	 798.98	 7,929.56	 8,728.54	 . 95.00%	 2,476.30

::o# 10, Change Order #104 Pace #120	 24,187.00	 24,187.00	 -	 24,187.00	 100.00%	 -
o910 Change Order 6 105 Pace #118 	 12,560.00	 12,560.00	 -	 -.	 12,560.00	 100.00%	 -
o#10 Change Order 6 106 Pace 991 T&M 	 .	 6,394.84	 6,075.11	 -	 6,075.11	 95.00%	 319.73
off10 Change Order 6 107 . Pace #121	 48,485.00	 48,485.00	 -	 .	 48,485.00	 100.00%	 -

	

0.00	 -	 -	 .	 .	 -	 0.00%	 -

	

0.00	 -	 -	 -	 0.00%	 -

	

0.00	 -	 -	 -	 0.00%	 -

	

0.00	 .	 -	 -	 -	 0.00%	 -

	

0.00	 -	 -	 .	 -	 0.00%	 -

	

0.00	 .	 -	 -	 -	 0.00%	 -

	

0.00	 -	 :	 -	 -	 0.00%	 -

	

0.00	 -	 -	 -	 0.00%	 -.

	

-	 0.00	 -	 -	 -	 0.00%	 -

	

Sub Total Change Order Page 3 	 .	 818,482.71	 774,484,58	 33,641.41	 .	 0.00	 808,125.99 1 	 9,576.47

	

TOTAL CHANGE ORDERS	 .	 . 5,514,003.06	 5,350,416.36	 50,730.64	 .-	 5,401,147.00	 112,075.81

	

TOTAL CONTRACT TODATE	 59,057,563.06	 57,347,346.44	 408,747.64	 0.00	 57,756,094.08	 97.80%	 1,300,688.73

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 21 of 21



•	 TI PORT AUTHORITY OF NEW YORK & NEWJERSEY'

BUCKSLIP

TO	 Deidre Dennis, Zip 76, Room 238
•	 FROM:	 Dawn Hains, EWR, CTA, Bldg. 74

DATE:	 January 26, 2012
SUBJECT: CONTR4CTEWR-264.003 - APPLICATION NO. 61

cc:	 File	 •.

Please find attached Contract EWR-264.003, Payment Application No. 61 with
accompanying documents (MEUR's, Certificate of Payment to All Subs and
Suppliers & Prevailing Wage Certification). 	 •

Please forward for processing and payment.



PAYMENT APPLICATION CHECKLIST.

Contract#	 7L/4 003	 Payment# Cot
P.O.#

Date Received

I / 1 j I 	 Dae Received From ARE

	

24	 Entry on WinTrak.

/2/IV SAP Entry

Subcontractor Approval Request - Forms have been received.
and approved for all subcontractors

MEUR (entered in WinTrak)

	

/7o	 Certified Payroll Reports Received & Filed
a) Indicates name, address, SS number and labor

classificàtiön for each worker.
b) Back of form completed including benefits.paid and

signed by officer of company
c) Forms contain entries for each 'day work was performed

-	 - Certified Payroll Checked Against Subs Being Paid

Daily Progress, Equipment And Labor Reports Received for
Payment Period & Filed

Statement of Payments to MIW/DBE Subs & Suppliers. Received
and checked against previous period.

Prevailing Wage Statement

• Certification of Payments to All Subs & Suppliers
(Contractor Checked & Initiated Front of Application).

Copfor File

1/,70 (IP Date to 'RE I Office Engineer Initial	 . .	 •• ' -

RE Signature I Date .Sent To EOC	 .



BB99246A

PA33A

12.06

The Port Authority of New York and New Jersey
233 Park Ave South, 7th Floor

New York, N.Y. 10013	 SHEET	 1	 OF	 3

	

DATE PREPARED	 1/13/2012
APPLICATION FOR PAYMENT'

CONTRACT NO. EWR-264.oQ,iEQjNo, UEWR264003	 DATED	 November 14, 2006	 PAYMENT NO.	 61

CONTRACTOR VRH Construction Corp. Job No. 2034	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
VRH Invoice No. 7042R61	 Approximate work performed to	 December 31, 2011

APPROXIMATE QUANTITIES
Item	 DESCRIPTION OFWORK	 UNIT	 ' This	 Total for Prey. 	 UNIT PRICE	 AMOUNT
No.	 Application'	 Application	 Total to Date

1	 Performance and Payment Bond 	 L. S.	 0.00	 343,560.00	 343,560.00	 343,560.00,	 343,560.00

2	 Unclassified Work	 L.S.	 26,500.00	 53,083,088.08 53,109,588.08	 53,200,000.00,	 53,109,588.08

3	 N.C.Contract Specification Sect. 11 Entitled	 TM	 0.00	 100,243.52	 100,243.52	 100,243.52
"Port Authority Security Requirements"

(S.W.A.C.) L/A Dated 8/15/07

4	 Net Cost Dwg.Gb05 Note 21A to Unit 	 -	 U P.	 0.00	 553,940.45	 563,940.45	 553940.45
Price Conversion No. 1 per L/A of 7/23/07

4a	 Net Cost Dwg.G005 Note 21A Security Personnel TM	 0.00	 35,351.01	 35,351.01	 '	 36,351.01
& Equipment as Required to Support Contract Work

5	 Concrete Penalty by PA Letter	 L.S.	 0.00	 (1242.00)	 (1242.00)	 (1,242.00)	 (1,242.00)
dated 11/06107

6	 N.C.Dwg.G005 Note 21C Monitoring	 L.S.	 0.00	 7,889.00	 7,889.00	 7,889.00	 7,889.00
Distribution Panel to L.S. Conversion No. 1

7	 N.C.Dwg.G005 Note 21C Temporary	 L.S.	 0.00	 32,624.00	 32,624.00	 32,624.00	 32,624.00
Pedestrian Tunnel to L.S. Conversion No. 2

8	 N.C.Dwg.G005 Note 21C Installation	 L.S.	 0.00	 4,774.00	 4,774.00	 4,774.00	 ,	 4,774.00
Temporary Hot Water Lines L.S. Conversion # 3

9	 N.C.Dwg.G005 Note 21B Rerouting of	 L,S.	 0.00	 20,917.43	 20,917.43	 20,917.43	 20,917.43
Supply Duct L.S. Conversion # 1

10	 N.C.Dwg.G005 No 21B Relocation of Under 	 0.00	 723,697.04	 723,697.04	 723,697.04
Ground Utilities in Conifities with new Construction

11	 N.C.Dwg.G005 Note 2111 Asbestos/Lead	 L.S.	 0.00	 105,288.00	 105,288.00.	 1059288.00	 105,288.00
Removal in South Substation & Service Elevator
Machine Room to L.S.Conversion # 1	 -

12	 N.C.Dwg.G005 Note 2111 Removal of Spray	 L.S.	 0.00	 34,775.00	 34,775,00	 34,775.00	 34,775.00,
On Fireproofing & Asbestos in South Service.
Elevator Shaft to L.S,Conversion t 2

13	 N.C.Dwg.G005 Note 21C Monitor Switchgears 	 L.S.	 0.00	 16,846.08	 16,846.08	 16,846.08	 16,846.08
NA & NB North ,Substation to L.S. Conversion # 4

-	
TOTAL APPLIED FOR, TO DATE	 65,088,251.61

Les€5	 ¼	 retained as per contract	 ' - MAX $	 -
Balance to date

Less advances under previous applications
To be advanced this application:

• S
	 CHANGE ORDERS (per oLinched)

Total to date $
Less: Previously advanced: $	 ,-

Change Order amount to be advanced on this application
TOTAL AMOUNT TO BEADVANCED THIS APPLICATION (ss per copy):

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed, This certification, 	 S

if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge, 	 -	 -
as well as.by the contractor,

/	 Frank W. Hrly
rhe,c 'ontrctor Further Certfies (check one) '	*Individually and on bebaV4f the contractor

_J'1hat all subëontractors and suppliers have been paid any amounts	 Chief Financial Officer

R
jj./due from previous prcgless payments and shall be paid any amounts 	 Title
I LJdue from this progres3 payment; or

_2. That payment has bEen withheld from a subcontractor or supplier CoRREcT AND IN	 Recommended For Payment:
because there exists a valid basis under the subcontractor's or 	 ACCORDANCE WTh	 f	 . ..

	supplier's contract to withold a payment from that subcontractor	 C0NTRACT......._... 	 ,') I
or supplier. (Attached copies of any withholding notices issued in
conjunction with this crti(ication.)

GTitle:	 EN NEER OF CONSTRUCTION
PRO/PlO,J ORG	 ACT	 AREA/ -	 JOB	 AMOUNT

SYST	 .
Approved For Payment:

The above estimate of quantities performed is coirct and is made
/ from actual inspection and knowledge of work performed.'

\ J	 '	 .. 7	 .	 For Comptrollè
-'_---.•.	 *	 If contractor is a corporation, certificate must be

signed by an officer, and if a partnership, by a



BB99248A

PA 13A • 	 The Port Authority of New York and New Jersey
12.06	 233 Park Ave South, 7th Floor

New York, N.Y. 10013	 SHEET	 2	 OF	 3
DATE PREPARED	 1/13/2012

APPLICATION FOR PAYMENT
CONTRACT NO. EWR-264.003 P Qjp UEWE264003	 .	 DATED	 November 14, 2006	 PAYMENT NO.	 61

CONTRACTOR VRH Cow;truction Corp. Job No. 2034 	 ADDRESS	 320 Grand Avenue Englewood, NJ 07631
YRH Invoice No.	 1042R61	 Approximate work performed to	 December 31, 2011

	

•	 APPROXIMATE QUANTITIES
Item	 DESCRIPTION OF WORK	 UNIT	 This	 Total for Pre y .	 UNIT PRICE	 AMOUNT
No.	 Application	 Application	 Total to Date

14 N.C.Dwg.G005 No 21C Construction Staging and	 TM	 0.00	 444,433.16	 444,433.16	 444,433.16
Schedule Changes to Acconmodate Facility Operational
Requirements.	 S

15 N.C.Dwg.G005 Note 21H Abatement of Incidental 	 TM	 0.00	 1,927.31	 1,927.31	 1,927.31
Asbestos and Lead Containing Materials per L/A of 7/9/07	 -

16 N.C.Dwg.G005 Note 210 to Furnish & Install 	 L.S.	 0.00	 38,412.00	 38,412.00	 38,412.00	 38,412.00
1200A DIecoinect Switch on Switchgear in South Substation
to lump Sum Conversion # 5 	 -

17 N.C.Dwg.G005 Dated 7/24/06 General Note 12 Trans	 U P.	 0.00	 224,732.47	 224,732.47	 224,732.47

Port & Dispose Excess Soil NC.to U.P.Converaion #1

18 Concrete Penalty by PA, Letter dated 5/3/08 	 L.S.	 0.00	 (1,825.20)	 (1,825.20)	 (1,825.20),	 (1,825.20)

19 N.C.Dwg.G005 Note 21B Relocate Conduit for Delta 	 L.S.	 0.00	 20,411.00	 20,411.00	 20,411.00.,	 20,411.00

Motor Control Panel (MCP) to L.S. Conversion # 2

20 N.C.Dwg,G005 Note 21C Provide Lenovo Think Pad 	 L.S.	 0.00	 6,995.00	 6,995.00	 6,995.00	 6,995.00

R61 Notebooks from N.C. to L.S. Converation 6	 .

21 N.C.Dwg.G005 Note 21C Provide Three Phase Power	 L.S.	 0.00	 47,060.00	 47060.00	 47,060.00	 47060.00

Quality Analyzers & Loggths N.C. to L,S. Converation # 7

22 N.C.Dwg.G005 Note 210 Monitor Switchgears NA 	 L.S.	 0.00	 12321.00	 12,321.00	 12,321.00	 12,321.00

& NB North Substation second reading L.S. Coveration 8

23 Concrete Penalty by PA Letter dated 4/24/09	 L.S.	 0.00	 (1,692.50)	 (1,692.50)	 (1,692.50)	 (1,692.50)

24 Concrete Penalty by PA Letter dated 4/24/09	 L.S.	 0.00	 (2,017.86)	 (2,017.86)	 (2,017.86)	 (2,017.86)

25 N.C.Dwg.G005 Note 21G Temp.Power & Light Shut 	 L.S.	 0.00	 25,577.00	 25,577.00	 25,577.00	 25,577.00

Down for Switchgear Removal NA to L.S. Con-version # 1

26 N.CDwg.G005 Note 2111', emoval Spray On Fire Proofing & Abe L.S. 	 0.00	 91,000.00	 91,000.00	 91,000.00	 91,000.00

Steel Framing, B . 1 Conccure Level to L.S. Conversion # 2

27 N.C.Dwg.G005 Note 2iG Temporary Power Required 	 TM	 0.00	 9,751.99	 9,751.99	 9,751.99

Electrical Shutdowns not Shown on Contract Drawings 	 -

28 N.C.Dwg,G005 General Note "17" Modify, Maintain	 TM	 0.00	 2,769.02	 2,769.02	 2,769.02

& Relocate 'Wayfinding" Signage

- .	
TOTAL APPLIED FOR, TO DATE: 	 56,008,106.00

Les5	 %	 retained as per contract
	

MAX $	 2,660,000.00	 2,660,000.00

	

- Balance to date:	 53,348,106.00

	

Less advances under previous applications: 	 53,321,606.00

	

To be advanced this application :	 26,500.00

CHANGE ORDERS (per ounchod)

Total to date: $	 6,412,77 trft
Less: Previously advanced: $	 6,330,447.L242

	

Change Order amount to be advanced on this application: 	 82,324.79

	

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION ( per copy) 	 108,824.79

It Is Hereby Certified that ihe above quantities of work have actually been performed and that the cost plus compensation above set
forth, if any, is coroputed in accordance with the terms of the above Contract on the basis of work actually performed. This certification,
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis oIhis own knowledge,
as well as by the contractor.

Zhe çntractor Further Certifies (check one) 	 *Individually and on beha

That all subcontractors and suppliers have been paid any amounts 	 Chief Financial Officer
duefrom previous progress payments and shall be paid any amounts 	 Title

due from this progress payment; or

2. That payment has been withheld from a subcontractor or supplier 	 CORRECTANO IN	 Recommended For Payment

because there exists a valid basis under the subcontractor's or 	 iAcCOR0AN0EWT	 I '--.7
supplier's contract to withold a payment from that subcontractor 	 CONTRACT............. 	 -

or supplier. (Attached copies of any withholding notices issued in 	 -

	

conjunction with this cëtcation.) I 	(

	

Title:OGIN 	UC ION
I	 PRO/PROJ Oita	 ACT AREA! I	 JOB	 AMOUNT	

(F CONS

SYST

	

108,824.79	 Approved For Payment:

The above estimate of quantities performed is correct and is made 	 •	 -
from actual inspection and knowledge of work performed.

S	 •	
For Comptroller

	

*	 If contractor is a corporation, certificate must be

SIDENT ENGINEER	
signed by an officer, and if a partnership, by a

itle:



TI1 ort Authority of New York and New Jersey
PA326,	 .	 .

1 776	 .	 241 Erie Street Jersey City, New Jersey 07310 .

CHANGE ORDER PAYMENT APPLICATION DETAIL

Payment No 1 ,31	 Contract Number EWR-264.003	 Sheet	 3 of 3
Purchase Order No. UEWR264003

Approximate work performed to 	 12/31/2011
TYPE



T. ort Authority of New York and New Jersey
PA 326

1-76
	

241 Erie Street Jersey City, New Jersey 01310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Payment No El
	

Contract Number EWR-264.003	 Sheet	 3 of 3
Purchase Order No. UEWR264003

Approximate work performed to	 12/31/2011
TYPE



Todate

Th. o Authority of New York and New Jersey
PA 326

1-76	 241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Payment No" 61 	 Contract Number EWR-264.003 	 Sheet	 3 of 3
Purchase Order No. UEWR264003

Approximate work performed to	 12/31/2011
TYPE
TOTAL ESTIMATED AMOUNT 	 ESTIMATE OF WORK PERFORMED	 TOTAL AMOUNTS



=	 .	 CONTINUATION SHEET
	 --	 ..-- - 414fl()prII'arT(7fl7_..	 =-- .--	 .-	 -.---.---=-=--	 -

ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractor's signed certification is attached.
In tabulations below, amounts are stated to the nearest dollar.
Use Column I on Contracts where variable relainage for line items may apply. 	 -

A	 B	 C	 D	 E
ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESI

APPLICATION	 'STC
(D+E)	 (NC

DC
I GENERAL CONDITIONS 	 -	 2,157,943.00	 2,136364.00	 -
2 GENERAL CONSTRUCTION	 2,135,797.00	 2,114,439.08	 -

3 MOBILIZATION	 -	 150,000.00	 150,000.00	 -
4 TEMPORARY PARTITIONS

I Temp. Ramp Submittal 	 .	 .	 6,000.00	 6,000.00	 -
Temp. Wall Submittal	 6,000.00	 6,000.00	 -
Construct. Temp. Ramp	 40,000.00	 -	 40,000.00	 - -
Layout Temp. Partitions	 2,000.00	 2,000.00

Construct Temp. Partitioni 	 200,000.00	 200,000.00	 -
Construct B  Lobby temp. Passageway 	 175,000.00	 175,000.00	 -
Mid level Temp. Partitions 	 -	 2,000.00	 - 2,000.00	 -
Construct. Temp. Partitions 	 -.	 - 50,000.00	 50,000.00	 -

- -	 2 layout Temp. Partitions	 .	 2,000.00	 2,000.00	 -
Construct Temp. Partitions Ext,	 60,000.00	 60,000.00	 -

B2 Construct. Temp. Partitions 	 -	 60,000.00	 . 60,000.00	 -
Construct. Temp. Partitions 	 -	 -	 75,000.00	 75,000.00	 -
Relocate Temp. Partitions East Ticketing 	 -	 75,000.00	 75,000.00	 -

- Construct. Temp. Partitions	 30,000.00	 30,000.00	 -
Construct. Temp. Partitions Nse	 30,000.00	 30,000.00	 -
Construct. Temp. Partitions Sse 	 -	 -	 50,000.00	 50,000.00	 -
Temp. Partitions for Service Escalator	 30,852.00	 30,852.00	 -
Constroct.Upper Level Temp. Partitions	 35,852.00	 35,852.00	 -

- Temp. Partitions for Service Elevators 	 20,000.00	 20,000.00	 -
Construct. Temp. Partitions -	 .	 50,000.00	 -	 - 50,000.00	 -
Construct. Temp. Partitions 	 50,000.00	 50,000.00	 -
Construct. Temp. Partitions 	 30,000.00	 30,000.00	 -
Construct. Temp. Partitions ML BI North	 -	 26,324.00	 26,324.00	 -

- Construct. Temp. Partitions ML	 26,324.00	 26,324.00	 -
-	 Construct. Temp. Partitions ML BI South 	 -	 .	 26,324.00	 26,324.00	 -

	

SUB TOTALS	 5,602,416.00	 5,559,479.08	 -	 -

Users may obtain validation of this document by requesting of the license a completed AlA Document D401-

	

APPLICATION NO:	 -	 -	 61

	

APPLICATION DATE:	 -	 01/13/12

	

PERIOD TO:	 12/31/I1

	

ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH	 INV. NO	 7042R6I
-	 0 	 H--
S	 TOTAL	 BALANCE
V	 COMPLETED	 (0 • C)	 TO FINISH

AND STORED	 (C - G)
TO DATE

-	 (D+E-I-F)-
•	 2,136,364.00	 99.00%	 21,579.00

	

2,114,439.08	 99.00%	 21,357.92

	

150,000.00	 100.00%	 -

	

6,000.00	 100.00%	 -

	

6,000.00	 100.00%	 -

	

40,000.00	 100.00%	 -	 -

	

2,000.00	 100.00%	 -

	

200,000.00	 100.00%	 -

	

175,000.00	 100.00%	 -
-	 2,000.00	 100.00%	 -	 -

	

50,000.00	 100.00%	 -

	

2,000.00	 100.00%	 -

	

60,000.00	 100.00%

	

60,000.00	 100.00%	 -

	

75,000.00	 100.00%	 - -

	

75,000.00	 100.00%	 -

	

30,000.00	 100.00%	 -

	

30,000.00	 100.00%	 -

	

50,000.00	 100.00%	 -

	

30,852.00	 100.00%	 -

	

- 35,852.00	 100.00%	 -

	

20,000.00	 100.00%	 -

	

50,000.00	 100.00%	 -

	

50,000.00	 100.00%	 -	 -
-	 30,000.00	 100.00%	 -

•	 26,324.00	 100.00%	 -

	

26,324.00	 100.00%	 -
-	 26,324.00	 100.00%
-0.00

	

5,559,47908	 42,936.92	 -

fication of Document's Authenticity

Page 1 of 22
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CO T1 NUATION SHEET	 JiJJ4D0CU1JEJVTG70	 -

	MA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 61

Contractors signed certification is attached. 	 APPLICATION DATE:	 01/13/12

In tabulations below, amounts are stated to the nearest dollar. 	 .	 PERIOD TO:	 12/31/I1

Use Column Ion Contracts where variable retainage for line items may apply. 	 .	 S	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRHINV.NO	 7042R61
A	 B	 C	 0	 I	 E	 F	 '	 0	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 * C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C -0)
(D + E)	 (NOT IN	 TO DATE

0 ORE)	 (D+E+F)
Construct. Temp. Partitions UL	 26,324.00	 26,324.00	 -.	 .	 26,324.00	 100.00%	 -

5	 SELECTIVE/ DEMOLITITON	 975,000.00	 975,000.00	 -	 975,000.00	 100.00%	 -
6 ASBESTOS ABATEMENT	 200,000.00	 200,000.00	 -	 200,000.00	 100.00%	 -
7	 LEAD ABATEMENT	 589,750.00	 589,750.00	 -	 589,750.00	 100.00%	 -
8- SITEWORK	 194,000.00	 194,000.00	 -	 194,000.00	 100.00%	 -
9	 SHORING	 .	 107,944.00	 107,944.00	 -.	 107,944.00	 100.00%	 -
10 MINI PILES	 .	 956,000.00	 956,000.00	 -	 956,000.00	 100.00%	 -
II PAVEMENT MARKINGS	 -	 3,500.00	 3,500.00	 -	 3,500.00	 100.00%	 -
12 FENCES AND GATES	 60,200.00	 60,200.00	 -	 60,200.00	 100.00%	 -
13 TRAFFIC CONTROL MAINTRNANCE	 .	 25,000.00	 25,000.00	 -	 25,000.00	 100.00%	 -
14 CAST-IN-PLACE CONCRETE -

Remove Fill From Term. B	 271,594.00	 271,594.00	 -	 278,594.00	 100.00%	 -
Cast in Place Concrete Submittal	 5,000.00	 5,000.00	 -	 .	 ,	 5,000.00	 100.00%

1.2 Lobby & E1/E2 Escalators 	 .	 .	 .	 .
Construct Spread Footings	 .	 21,233.00	 21,233.00	 -	 21,233.00	 100.00%	 -
Concrete Pile Caps & Pits	 -	 54,489.00	 54,489.00	 ..	 54,489.00	 100.00%	 -
New Concrete Ext Stub Walls & Grade Beams 	 27,814.00	 27,814.00	 -	 27,114.00	 100.00%	 -
Slab on Grade	 394,124.00	 394,124.00	 - .	 394,124.00	 100.00%	 -
New Concrete Sidewalk at Frontage	 .	 84,879.00	 84,879.00	 -	 84,879.00	 100.00%	 -
Concrete Topping	 97,819.00	 97,819.00	 -	 97,819.00	 100.00%	 -

1.6 South Generator Conduit under Road
Sitework Concrete Restoration	 32,174.00	 32,174.00	 -	 .	 32,174.00-	 100.00%	 -	 -

2.1 North End of B2
New Concrete Sidewalk at B2 Norh Frontage 	 43,624.00	 43,624.00	 43,624.00	 100.00%	 -

2.2 South End of B2
New Concrete Sidewalk at B2 South Frontage 	 -	 32,909.00	 32,909.00	 -	 32,909.00	 100.00%	 -

- -	 Construct Slab on Grade	 25,429.00	 25,429.00	 -	 25,429.00	 100.00%	 -
2.3 Baggage Claim Area & Offices 	 -	 -

-	 -	 -	 - Place Concrete Pad for AHU #7	 -	 -	 7,969.00	 - 7,969.00 --	 -. .	 -	 7,969:00	 100.00% -

-	 - SUB TOTALS	 -	 4,243,775.00	 4,243,775.00	 0.00	 BoO	 4,243,775.00 -	 -	 0.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity -

Page 2of22 -



CONTINUATION SHEET	 AL4 DOCUMENT G7O3

-. AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 -	 APPLICATION NO:	 61

Contractors signed certification is attached. 	 APPLICATION DATE: - 	 01/13/12

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 12/31/11

Use Column I on Contracts where variable retainage for line items may apply.	 ARCHITECT'S PROJECT NO: 	 VRI-I Job 2034

	

VRI-I INV. NO	 7042R61
A	 B	 C	 D	 1	 E	 F	 •G 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE.
NO.	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G + C)	 TO FINISH•	 APPLICATION	 -	 STORED	 AND STORED	 (C - G)

(13 + E)	 . .	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)
Concrete Pile Caps	 50,004.00	 50,004.00	 -	 50,004.00	 100.00%	 -
New Concrete Stub Wall 	 26,609.00	 26,609.00	 -	 26,609.00	 100.00%	 -.
Slab on Grade (&AHU Pads) 	 664,959.00	 664,959.00	 -	 664,959.00	 100.00%	 -
0 East - Concrete Masonry Restoration 	 9,294.00	 9,294.00	 -	 - .	 9,294.00	 100.00%
New Concrete Sidewalk @ Frontage	 51,199.00	 51,199.00	 -	 .	 -	 51,199.00	 100.001/6	 -
Concrete Topping 	 161,184.00	 . 161,184.00	 -	 161,184.00	 100.00%	 -

2.5 South Substation Area & Corrider
•	 Concrete Pile Caps	 44,769.00	 44,769.00'	 -	 .	 44,769.00	 100.00%	 -

Slab on Grade	 102,249.00	 102,249.00	 -	 102,249.00	 100.00%
•	 .	 Concrete Topping. . 	 29,179.00	 29,179.00	 -	 .	 29,179.00	 100.00%	 -

•	 2.10 Curb Joint Between 1-22 ml 	 .
Place New Concrete for New Drainage Trough I 	 57,824.00	 - 57,824.00	 -	 .	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 2 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 3	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 4 	 57,824.00	 57,824.00	 .	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 	 •	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 6 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 7 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 8 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%

2.12 Service Elevators
Elevator Pit Pilecaps Concrete	 14,759.00	 - 14,759.00	 -.	 14,759.00	 100.00%	 -
Elevator Pit Concrte Slab & Walls	 34,234.00	 34,234.00	 - .	 34,234.00	 100.00%	 -

2.13'.13 ES Escalator & In.fill Slab	 .	 .	 .	 .
Concrete Slab on Metal Deck at ln.fihI 	 70,744.00	 70,744.00	 -	 .	 70,744.00	 100.00%

3.1 North Substation, Generator Enter. Switchgear 	 -	 -	 -
Construct Concrete Generator Pad 	 16,434.00	 16,434.00	 .	 -	 .	 16,434.00	 100.00%	 -

3.4 Final BI Lobby, Escalators E31E4
Construct Spread Footings	 36,114.00	 36,114.00	 -	 36,114.00	 100.00%	 -
Construct PileCaps at Elevator & Escalator Pits 	 70,179.00	 70,179.00	 -.	 -	 ,	 70,179.00	 100.00%	 -	 -
Final Slab on Grade at South Sector 	 146,154.00	 146,154.00	 -	 146,154.00	 100.00%	 -
Concrete Topping	 .	 53,469.00	 53,469.00 ______________ ______________ 	 .53,469.00	 100.00%

SUB TOTALS	 .	 2,044,125.00	 2,044,125.00	 0.00	 0.00	 2,044,125.00	 -	 0.00

Users may obtain validation of this document by requesting of the Iiôense a completed AlA Document D401 - Certification of Document's Authenticity

Page 3 of 22
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CONTINUATION SHEET	 AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATIONNO:	 61
Con!rector'gncdceficatidnIattached=. -.	 ...-	 -	 -	 . --	 -	

-=	 APPLICATION DATE: '	01/13/ --
In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 12/31/11
Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 7042R61
A- -	 B	 C	 D	 E	 -	 F	 G 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 %	 BALANCE
No. -	 --	 -	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0—C)	 TO FINISH

-	 APPLICATION	 STORED	 AND STORED	 (C - G)-	
(D+E)	 -(NOTIN	 TO DATE	 -	 -

0 ORE)	 (D+E+F)
3.5 BIIS Belt 1b4,MER4, Loading Dock Cig

Concrete Housekeeping Equip. Pads MER 44 	 9,249.00	 9,24900	 -	 9,249.00	 100.00%	 -
3.10 South Generator/ Sitework	 -	 -	 -	 -

South Generator Concrete Foundations/Slab 	 173,189.00	 173,189.00	 -	 - 173,189.00 - 100.00%	 -
Construct Concrete East Wall - 	 46,463.00	 46,463.00	 - - -	 46,463.00	 100.00%	 -	 -

15 UNIT MASONRY	 334,000.00	 334,000.00	 -	 334,000.00	 100.00%	 -
16 STRUCTURAL STEEL	 -	 877,324.00	 877,324.00	 -	 877,324.00	 100.00%
17 MISCELLANEOUS STEEL	 -	 -	 -

Misc steel Submittal	 18,898.00	 18,898.00	 -	 18,898.00	 100.00%
Fab Misc Steel Drainage Trough	 32,000.00	 32,000.00	 -	 32,000.00	 100.00%	 -
Fab Steel Stair	 -	 21,031.00	 21,031.00	 -	 21,031.00	 100.00%	 - -

1.2 Lobby & EIIE2 Escalators	 -	 -	 -	 -
Install Steel Stair # 1	 85,000.00	 85,000.00	 -	 85,000.00	 100.00%	 -	 -

2.3 Baggage Claim Area
Misc Steel Framing at CW Loc	 302,223.00	 302,223.00.	 -	 302,223.00	 100.00%	 -

Tube Steel at Baggage Offices	 8,198.00	 8,198.00	 -	 .	 8,198.00	 100.00%	 -
2.10 Curb Joints Between 1-22 ML	 -	 -	 .	 -

Install Misc Steel Drains Trough 41 	 32,375.00	 -	 32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough 92 	 32,375.00	 32,375.00	 -	 .	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough 93 	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough 44 . 	 -	 . . 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough 95 - 	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough 96 	 32,375.00	 32,375.00	 -	 .	 -	 32,375.00	 100.00%
Install Misc Steel Drains Trough 97 	 32,375.00	 32,375.00	 -	 .	 32,375.00	 100.00%	 - -

-	 Install Misc Steel Drains Trough 98 	 32,375.00	 32,375.00	 - -	 32,375.00	 100.00%	 -
3.9 Struct Modns/Ciosures

Misc SteeliDeck Closure BHS Openings 	 418,443.00	 418,443.00	 -	 .	 418,443.00	 100.00%
18 ORNAMENTAL METAL

1 Ornamental /Glazed Elev. Enclosure Submittal 	 84,000.00	 84,000.00	 - -	 84,000.00	 100.00%
2 Fab Ornamental /Glazed Elevators Enclosure -	 864,000.00	 . 864,000.00	 -	 -	 864,000.00	 100.00%	 -
3 Erect Ornamental Enclosure 	 .	 452,000.00 . -	 452,000.00	 -	 .	 452,000.00	 100.00%
4 Glazing at Elevator Enclosure 	 290,000.00	 290,000.00	 -	 .	 290,000.00	 100.00%

5 Misc. SS Fabrications	 -	 .	 310,000.00	 310,000.00	 -	 310,000.00	 100.00%	 .	 --

- -	
. SUB TOTALS -	4,585,018.00	 4,585,018.00	 -	 0.00	 0.00 -	 4,585,018.00	 .	 0.001

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 	 -

Page 4 of 22



CONTINUATION SHEET 	 AlA DOCUMENT G703

•	 ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 .	 APPLICATION NO:	 61

-	 -	 Contractors signed certification tsattached 	 -	 -	 ,-s.PPr, CI1T10p4 DpTE	 UI/lI/12

In tabulations below, amounts are stated to the nearest dollar. 	 .	 PERIOD TO:	 .	 12/31/11
Use Column I on Contracts where variable retainage for line items may apply. 	 .	 .	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 7042R61
•	 A	 B	 .	 C	 D	 I	 E	 F	 0 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED-	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0— C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C -0)
- (0 + E)	 (NOT IN	 TO DATE

	

-	 0 ORE)	 (D+E+F)

19 COLUMN COVERS	 -	 730,000.00	 730,000.00	 -	 730,000.00	 100.00%
20 EXPANSION CONTROL	 132,210.00	 132,210.00	 -	 132,210.00	 100.00%	 -
21 ARCHITECTURAL WOODWORK	 74,400.00	 .74,400.00	 -	 74,400.00	 100.00%	 -
22 WATERPROOFING	 .	 .	 67,660.00	 67,660.00	 -	 .	 .	 67,660.00	 100.00%	 -
23 EXTERIOR INSULATION & FINISH	 187,000.00	 187,000.00	 -	 187,000.00	 100.00%	 -
24 FIREPROOFING .	 .	 .	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -
25 METAL DOORS & FRAMES 	 .	 121,000.00	 121,000.00	 -	 121,000.00	 100.00%	 -
26 OVERHEAD COILING DOORS	 11,850.00	 . 11,850.00	 -	 . 11,850.00	 100.00%	 -
27 GLAZING	 .	 .	 .	 .	 .	 .

Window Wall & Glazing Submittal 	 20,294.00	 20,294.00	 -	 .	 20,294.00	 100.00%	 -
Metal Glass Guardrails Submittal 	 23,794.00	 23,794.00	 -	 23,794.00	 100.00%	 -
Crystal Panels Submittal	 .	 .	 17,794.00	 17,794.00	 -	 17,794.00	 100.00%	 - -
Fab.Cryslal Panels	 67,794.00	 67,794.00	 -	 67,794.00	 100.00%	 -
Fab.Metal Glass Guardrails Mid-Level Bl&B2 	 18,544.00	 18,544.00	 -	 .	 18,544.00	 100.00%	 -.
Pub. Vestibute Storefront Lower Level B-2 	 8,794.00	 8,794.00	 -	 -	 8,794.00	 100.00%	 -
Fab.Curtain Wall for Lower-Level Baggage 	 18,794.00	 18,794.00	 -	 18,794.00	 100.00%	 -
Fab. Vestibule Storefront Lower Level 5-1 	 8,794.00	 8,794.00	 - -	 8,794.00	 100.00%	 -
Fab.Metal Glass Guardrails Mid-Level B! E3/4 	 . 18,544.00	 .	 18,544.00	 -	 18,544.00	 100.00%	 -

1.2 51 Lobby inc.E-I/E-2 Escalators
Field Measure for Vestibute Storefront 	 4,794.00	 4,794.00	 . -	 4,794.00	 100.00%
Install Vestibute Storefront 	 75,294.00	 75,294.00	 -	 . .	 75,294.00	 100.00%	 -
Install Automatic Doors at Vestibule 	 . . .	 98,794.00	 98794.00	 .	 -	 '	 98,794.00	 100.00%	 -
Crystal Glass Wall Panels 	 97,794.00	 97,794.00	 -	 .	 97,794.00	 100.00%	 -

	

1.4 E1&E2 Escalators Stair & Guardrail,ML 	 -	 -	 -	 -	 0.00%
G	

-
Field Measure Template for uardrails(EIIE2) 	 .	 6,794.00	 6,794.00	 -	 6,794.00	 100.00%	 -
Fab.Metal Glass Guardrails (E1/E2) 	 .	 .	 92,794.00	 92,794.00	 -	 .	 92,794.00	 100.00%	 -

2.1 North End of B-2
Field Measure for B2 Vestibute Storefront	 4,794.00	 4,794.00	 -	 4,794.00	 100.00%	 -
Islall North B2 Vestibule Storefront 	 •	 50,794.00	 50,794.00	 -	 .	 50,794.00	 100.00%
Install Automatic Doors at B2 Vestibule	 50,794.00	 50,794.00	 -	 .	 .	 . 50,794.00	 100.00%
Crystal Glass Wall Panels	 172,794.00	 172,794.00	 . -	 .	 172,794.00	 100.00%	 -

2.1 South End of B-2 	 •	 ...	 -	 .
Istull South B2 Vestibule Storefront 	 33,794.00	 33,794.00	 -	 33,794.00	 100.00%	 -

-	 SUB TOTALS	 2,266,500.00	 2,266,500.00	 0.00	 0.00	 2,266,500.00	 1	 0.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity 	 -
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CONTINUATION SHEET 	 AlA DOCUMENT G703	 -.
-.	

IAIA. Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT. coniaining 	 APPLICATION NO:	 --	 - 61

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO: -	 --	 12/31/11 -
Use Column I on Contracts where variable retainage for line items may apply. -	 -	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

-	 - -	 -	 -	 VRH INV. NO -	7042R61
• A	 B	 -	 ,-	 C	 -	 D	 I	 E	 -	 F	 G	 -	 H

ITEM	 DESCRIPTION OF WORK 	 -	 SCHEDULED	 WORK COMPLETED 	 - MATERIALS	 TOTAL	 BALANCE
NO.	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD - PRESENTLY	 COMPLETED	 (G +C)C)	 TO FINISH

-	 -	 -	 -	 .	 APPLICATION	 -	 STORED	 AND STORED	 -	 (C - G)

- -	
-Contractor's signed certification is attached. 	 -	 -	 -	 APPLICATION DATE:	 01/13/12

-	 (D+E)

Install Automatic Doors at South B2 Vestibate 	 -	 50,794.00	 -	 50,794.00
2.3 Baggage Claim Area

Remove Crystal Panels - 	 -	 14,794.00	 - 14,794.00
Field Measure for Curtain Wall Fabricaton 	 -	 -	 5,794.00	 5,794.00
Install Curtain Wall Metal 	 -	 83,794.00	 -	 83,794.00
Install Curtain Wall Glazing	 -	 51,294.00	 51,294.00
Stainless St/el & Glazing at Baggage Office - 	 104,794.00	 104,794.00
Crystal Glass Wall Panels	 -	 -	 .	 152,794.00	 - 152,794.00

2.6 East 1/2 Ticketing Area Oversize Bag
- East Ticketing Crystal Glass Wall Panels 	 .	 69,794.00	 69,794.00
2.7 North Side of B 2 Lobby ML -	 -	 -

Metal/Glass Guardrails North Side Escalators 	 -	 47,794.00	 47,794.00 -
2.7 South Side of B 2 Lobby ML

Metal/Glass Guardrails South Side Escalators 	 -	 47,794.00	 47,794.00
3.2 Final 02 Lobby

Crystal Glass Wail Panels	 .	 52,794.00	 52,794.00
3.4 Final B! Lobby Escalators E3,E4 ElevsI/2 	 -

- - -	 Crystal Glass Will Panels 	 - -	 -	 -	 -	 240,794.00	 240,794.00
3.4 Final BI Lobby Escalators E3,E4 EIevsl/2 	 -

Field Measure Template for Gaardrails(E3/E4) 	 -	 .	 6,794.00	 -	 6,794.00
Install Metal Glass Guardrails (E3/E4)	 -	 122,798.00	 122,798.00

28 DRYWALL	 -

Fab. GFRG Panels Mid-Level BI & 32 	 60,852.00	 60,852.00
Fab. GFRG Panels Mid-Level 31 E3IE4 	 60,852.00	 60,852.00

- I Install Exterior Metal Ceiling over Sidewalk	 35,852.00	 - .	 35,852.00
Partition Construction 	 -	 -	 45,852.00	 45,852.00
Construct. Cement Board Soffits over Sidewalk 	 -	 29,852.00	 29,852.00
Vestibule Ceiling	 45,852.00	 -	 45,852.00
Drywall Ceilings and Soffits	 .	 29,852.00	 29,852.00 -
Metal Pan ceilings	 .	 -	 -505,85100 - -	 505,852.00
Stud Fransirig for MER 6 143 	 -	 :	 -	 '	 -	 35,852.00	 35,852.00
Drywall Plywood & Gnlv. Metal End. MER 6143 	 35,852.00	 - 35,852.00

SUB TOTALS	 1,939,140.00 1	 1,939,140.00 17
Users may obtain validation of this document by requesting of the license a completed

(NOT IN	 TO DATE
-	 D ORE)	 (D+E+F)

-	 .	 50,794.00	 100.00%	 -

-	 14,794.00	 100.00%	 -	 -
-	 .	 5,794.00	 100.00%	 -
-	 83,794.00	 100.00%	 -	 -	 -

- -	 .	 -	 51,294.00	 100.00%
-	 104,794.00	 100.00%	 -
-	 -	 - 152,794.00	 100.00%	 -

-	 .	 69,794.00 -100.00%	 -

-	 .	 47,794.00	 100.00%

-	 -	 47,794.00	 100.00%	 -

-	 .	 - -	 52,794.00	 100.00%	 -	 .-

-- .	 240,794.00	 100.00%	 -

-	 6,794.00	 100.00%.	 - -
-	 -	 122,798.00	 100.00%	 -

-	 -	 60,852.00	 100.00%	 -	 -
-.	 -	 60,852.00	 100.00%	 -
-	 -	 -	 35,852.00	 100.00%	 -
-	 45,852.00	 100.00%	 -	 -	 --
-	 29,852.00	 100.00%	 -
-	 -	 45,852.00	 100.00%
-	 29,852.00	 100.00%	 -	 --	 -

- -	 --	 -	 . -	 505,852.00	 100.00%
-	 - -	 35,852.00	 100.00%	 -
-	 -	 35,852.00 1 100.00%	 -
0.00	 0.00	 1,939,140.00	 -	 o.00l

AlA Document D401 . Certification of Document's Authenticity
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CONTINUATION SHEET
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractors signed certification is attached. 	 -
In tabulations below, amounts are stated to the nearest dollar.
Use Column I on Contracts where variable retainage for line items may apply.

AlA DOCUMENT G703

	APPLICATION NO:	 61

	

APPLICATION DATE:	 01/13/12

	

PERIOD TO:	 12/31/I1

	

ARCHITECTS PROJECT NO:	 VRI-I Job 2034

	

VRH INV. NO	 7042R6I
A	 B	 .0	 D	 I	 E	 F	 (3 	 H

TEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 - TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C) -	 TO FINISH

-	 APPLICATION	 STORED	 AND STORED	 (C - (3)-	
.	 (D t E)	 (NOT IN	 TO DATE

-	 .	 .	 D ORE)	 (D4-E+F)
Install Framing for Soffit/Fascia EIIE2 	 29,852.00	 29,852.00	 -	 .29,852.00	 100.00%	 -
Install GFRG Panels EIIE2	 30,852.00	 30,852.00	 -	 .	 30,852.00	 100.00%	 -

2 Partition Layout ,Top & Bottom Track-Wet Areas 	 147,852.00	 147,852.00	 -	 .	 147,852.00	 100.00%
Stud Framing & Blocking -Wet Areas . 	 147,852.00	 147,852.00	 -	 -	 147,852.00	 i00.00%	 -
Drywall-Wet Areas	 .	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%	 -
Wet Ticketing- New Partitions	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%	 -
Ceiling Construction For North B2 Vestibule 	 147,852.00	 147,852.00	 147,852.00	 100.00%	 -
WT Drywall Ceilings 	 75,852.00	 75,852.00	 75,852.00	 100.00%	 -
WT Suspended Ceilings	 35,852.00	 35,852.00	 -	 .	 35,852.00	 100.00%
WT Metal Pan Ceilings	 155,852.00	 155,852.00	 -	 155,852.00	 100.00%	 -
Ceiling Construction B2 Vestibule	 125,852.00	 125,852.00	 . -	 125,852.00	 100.00%	 -
Drywall Ceilings & Soffits	 75,852.00	 75,852.00	 -	 .	 75,852.00	 100.00%	 -
Suspended Ceilings 	 30,852.00	 30,852.00	 -	 -	 30,852.00	 100.00%	 -
Metal Pan Ceilings 	 .	 .	 405,852.00	 405,852.00	 -	 -	 405,852.00	 100.00%	 -
Install Exterior Metal Ceiling over Sidewalk 	 105,852.00	 105,852.00	 .-	 105,852.00	 100.00%	 -
Metal Stud & Drywall Baggage Offices 	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%	 -
Drywall Soffits & Ceilings	 .	 55,852.00	 55,852.00	 -	 .	 .	 55,852.00	 100.00%	 -
Metal Pan Ceiling Construction 	 155,852.00	 155,852.00	 . -	 .	 155,852.00	 100.00%	 -
Ceiling at South Corridor	 80,852.00	 --	 78,511.00	 -	 78,511.00	 97.10%	 2,341.00
ET New Partition	 55,852.00	 55,852.00	 -	 .	 55,852.00	 100.00%	 -
ET Drywall Ceilings & Soffits 	 55,852.00	 55,852.00	 -	 .	 .	 55,852.00	 I00.00%	 -
ET Suspended Ceilings 	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%	 -
ET Metal Pans Ceilings	 105,852.00	 105,852.00	 -. -	 .	 105,852.00	 100.00%	 -
Framing for Soffit/Fascia North Side Escalators 	 30,852.00	 30,852.00	 -	 .	 30,852.00	 100.00%
Install GFRG Panels NSE	 45,852.00	 45,852.00	 -	 . .	 45,852.00	 100.00%
Framing for Soffit/Fascia South Side Escalators 	 65,852.00	 65,852.00	 -	 65,852.00	 100.00%
Install GFRG Panels SSE	 .	 35,852.00	 35,852.00	 - .	 35,852.00	 100.00%	 -
Mid Level Partitions	 75,852.00	 75,852.00	 -	 75,852.00	 100.00%	 -
Construct Drywall Partitions Escalator E5	 30,852.00 '	 30,852.00	 .	 -	 30,852.00	 100.00%	 -
Plaster E5	 16820400	 168,204.00	 168,204.00	 100.00%	 -
Elevator Shaftwall Construction 	 30,852.00	 30,852.00	 -.	 30,852.00	 100.00%	 -

-	 SUB TOTALS	 2,917,764.00	 2,915,423.00	 0.00	 0.00	 2,915,423.00	 2,341.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT G703

	

AT----- - - ------ - - ----kDcrumentO702,APPLICATIONANDCERTiCATiONFORA'i7vNT,consaining 	 -	 -=	 - -	 APPLI CATION NO:	 -- -	 61 --
Contractors signed certification is attached.	 -	 APPLICATION DATE:	 01/13/12
In tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 -	 PERIOD TO:	 12/31/11
Use Column Ion Contracts where variable [damage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRH Job 2034

-	 -	 -	 -	 -	
-	 VRH INV. NO -	 7042R61

A	 -	 B	 -	 C	 D	 -I	 E	 : F	 G 	 H
-	 1T)	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE•	

-	 NO. -	 -	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G + C)	 TO FINISH

	

APPLICATION	 - STORED	 - -AND STORED	 (C - G)
-	 - .	 -	 (D + E)	 (NOT IN	 - TO DATE -

•	 1	 -	 -	 . -	 -	 D ORE)	 (D+E+F)	 -	 -	 -

	

-	 Drywall Soffits & Ceilings 	 -	 25,852.00	 25,852.00	 -	 25,852.00	 100.00%	 -	 -

Suspended Ceilings 	 .	 -	 -	 25,852.00	 25,852.00	 -	 25,852.00	 100.00%	 -	 -
-	 .	 -	 Metal Pan Ceilings	 93,204.00	 - 93,204.00	 -	 -	 .	 93,204.00	 100.00%	 -	 -	 - -

Ceiling at BI-IS	 45,852.00	 45,852.00	 -	 .	 45,852.00	 100.00%	 -	 -	 - -

Partition Construction 	 .	 25,852.00	 -	 25,852.00	 -	 - .	 25,852.00	 100.00%	 -

Drywall Ceiling & Soffits 	 55,852.00	 55,852.00	 -	 -	 55,852.00	 100.00%	 -

Metal Pan Ceiling Loading Dock	 55,852.00	 - 55,852.00	 -	 55,852.00	 100.00%	 - -	 -	 -

Install Framing for Soffit/Fascia E3/E4	 55,852.00	 55,852.00	 55,852.00	 100.00%	 -

-	 Install GFRG Panels E3/E4	 25,038.00	 25,038.00	 25,038.00	 100.00%

29 TILES	 .	 .	 .	 49,590.00	 -	 49,590.00	 .49,590.00	 100.00%	 -

30 TERRAZZO

-	 1.2 BI Lobby including El-2 Escalators	 - .	 230,821.00	 230,821.00	 -	 .	 230,821.00	 100.00%	 -

-	 2.1 West Ticketing	 .	 . .	 -	 -	 226,993.00	 226,993.00	 .	 226,993.00	 100.00%	 -

2.2 South End of B2	 -	 -	 109,536.00	 109,536.00	 -	 109,536.00	 100.00% -	 -

-	 2.3 Baggage Claim Area & Offices 	 680,24 1.00	 680,241.00	 .	 - 680,241.00	 100.00%	 -
-	 2.6 East Ticketing	 , -	 - 97,311.00	 97,311.00	 .	 97,311.00	 100.00%	 -

3.2 Final B2 Lobby	 114,202.00	 114,202.00 -	 -	 .	 114,202.00 - 100.00%	 -

3.4 Final BlLobby Escalator E3-4, Elev. l,2 	 222,180.00	 222,180.00	 222,180.00	 100.00%

3.12 5500 Concourse Level 9 (mull area) 	 219,321.00	 219,321.00	 219,321.00	 100.00%	 -

3.12 S5lO Replace existing Concourse Level finish 	 59,395.00	 59,395.00	 -	 59,395.00	 100.00%	 -	 -

31 CARPET	 .	 23,903.00	 -	 23,903.00	 -	 23,903.00	 100.00%	 - -	 -

32 PAINTING	 -	 159,600.00	 159,600.00	 159,600.00	 100.00% -	 -
- .	 - -	 -	 33 TOILET COMPARTMENTS	 .	 -	 27,846.00	 27,840.00	 -	 .	 27,840.00- 100.00%	 -

34 WALL & CORNER GUARDS	 44,500.00	 44,500.00	 44,500.00	 100.00%	 -

-	 35 SIGNAGE	 -	 .	 300,000.00	 300,000.00	 .	 .	 300,000.00	 100.00%	 -	 -

	

-	 36 FIRE EXINGUISHERS & CABINETS -	 .	 2,225.00	 -	 2,225.00	 -	 2,225.00	 10000%	 -	 -	 -. - -

37 FLOOR MATS & FRAMES	 -	 -	 21,910.90	 21,910.00	 21,910.00	 100.00%	 --	 -	
-	 38 ELEVATORS

Service Elevators Submittal 	 .	 14,000.00	 14,000.00	 14,000.00	 100.00%

- -	 -	 .	 Passenger Elevators Submittal	 - -	 .	 14,000.00	 - 14,000.00	 - -	 14,000.00	 100.00%
Procure Service Elevators 	 - - 393,300.00	 393,300.00	 393,300.00	 100.00%	 -

	

-	
•	 SUB TOTALS	 3,420,074.00	 3,420,074.00	 0.00	 0.00	 - 3,420,074.00	 -	 0.00

-	 . .	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 . Certification of Document's Authenticity

Page aof22	 .	 -



CONTINUATION SHEET 	 AlA DOCUMENTG7O3

[jDocuxnentG702 APPLICATION AND-CERTIFICATION FOR PAYMFNT n t	 -	 APPLICAIIOI'U NO: 	 61
==	

- Contractors signed certification is attached. 	 -	 APPLICATION DATE: 	 - 01/13/12
In tabulations below, amounts are stated to the nearest dollar. 	 .	 PERIOD TO:	 -	 12/31/11

•	 Use Column I on Contracts where variable retainage for line items may apply. 	 -	 .	 . .	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRFIINV.NO	 7042R61
A	 B	 -	 C	 D	 I	 E	 .	 F	 G 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD .	 PRESENTLY	 COMPLETED	 (G-C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C -0)
•	 .	 .	 (D + E)	 (NOT IN	 . TO DATE

	

.	 D ORE)	 (D+E+P)
Procure Passenger Elevators	 486,000.00	 486,000.00	 -	 486,000.00	 100.00%	 -

2.12 Service Elevators ML	 .
Decommission Exist Service Elevators 	 13,800.00	 l3,800.00	 -	 13,800.00	 100.00%	 -
Selectivve Demo Service Elevators Components 	 20,700.00	 20,700.00	 -	 .	 , .	 20,700.00	 100.00%	 -
Drill Elevator Jackholes	 69,000.00	 69,000.00	 -	 69,000.00	 100.00%	 -
Elevator Rails	 38,600.00	 38,600.00	 -.	 38,600.00	 100.00%	 -
Elevator Piston	 69,000.00	 69,000.00	 -	 69,000.00	 100.00%
Elevator Roller Guides	 4,800.00	 4,800.00	 -	 4,800.00	 100.00%	 -

Elevator Pump Unit 	 .'37,300.00	 37,300.00	 - .	 37,300.00	 100.00%	 -
Elevator Hydraulic Piping	 -	 8,500.00	 8,500.00 -	 -	 .	 8,500.00	 100.00%
Elevator Oil & Oil Cooler 	 7,000.00	 7,000.00	 -	 .	 7,000.00	 160.00%	 -
Elevator Traveling Cable	 11,200.00	 -	 11,200.00	 -	 11,200.00	 100.00%	 -
Elevator Electrical Conduit 	 6,900.00	 6,900.00	 -	 6,900.00	 100.00%
Elevator Cab	 41,400.00	 - 41,400.00	 -	 41,400.00	 100.00%
Elevator Limit Switches 	 9,800.00	 9,800.00	 -	 -	 9,800.00	 100.00%	 -
Elevator Controller	 47,000.00	 47,000.00	 -	 47,000.00	 100.00%
Elevator Door Operator	 .	 11,900.00	 11,900.00	 -	 .	 11,900.00	 100.00%	 -
Elevator Dectector Edge & Inspection Station 	 -	 5,000.00	 5,000.00	 -	 5,000.00	 100.00%	 -
Elevator Entrances	 .	 27,600.00	 27,600.00	 -	 27,600.00	 100.00%
Elevator Car Station 	 .	 22,100.00	 22,100.00	 -	 22,100.00	 100.00%	 -
Elevator Hall Buttons 	 .	 9,800.00	 9,800.00	 -	 .9,800.00	 100.00%
Elevator Hoist Wire (multi Cable) 	 11,200.00	 11,200.00	 -	 11,200.00	 100.00%	 -
Elevator Testing	 -•	 11,200.00	 11,200.00	 -	 11,200.00	 100.00%	 -

3.8 Escalators E3/E4 Elevators 1/2 ML
• :	 Drill Elevator Jackholes 	 .	 69,000.00	 69,000.00	 -	 .	 69,000.00	 100.00%	 -

Elevator Rails 	 38,600.00	 38,600.00	 -	 38,600.00	 100.00%	 -
•	 Elevator Piston	 69,000.00	 69,000.00	 -	 .	 69,000.00	 10000°	 -	 . -

Elevator Roller Guides	 .	 4,800.00	 4,800.00	 -	 4,800.00	 100.00%	 -
Elevator Pump Unit	 -.	 37,300.00	 37,300.00	 -	 37,300.00	 100.00%	 -	 -
Elevator Hydraulic Piping	 8,500.00 	 8500 00	 8,500.00 	 100 00/	 -

-Elevator Oil & Oil Cooler	 • 	 7,000.001	 7,000.00 1	 7,000.00 1 100.00%	 -
SUB TOTALS	 1,204,000.00	 1,204,000.00	 0.00	 •	 0.00	 1,204,000.00	 -	 0.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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-	 AlA Document  ('702 APPLICATION AND CERTIFICATION FOR PAYMENT containing 	 APPLICATION NO	 61

Contractor's signed certification is attached. 	 APPLICATION DATE: 	 01/13/12

In tabulations below, amounts are stated to the nearest dollar.	 .	 .	 PERIOD TO:	 12/31/11

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034
-	 .	 VRH INV. NO	 7042R61

A	 B	 ..	 C	 .	 D	 E-	 F	 0 	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 .	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS 	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0--C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED . 	 (C - (3)
.	 (D+E)	 (NOTIN	 TO DATE

-	 .	 .	 D ORE)	 (D+E+F)
Elevator Traveling Cable	 .	 11,200.00	 11,200.00	 -	 11,200.00	 100.00%	 -
Elevator Electrical Conduit 	 15,200.00	 15,200.00.	 -	 15,200.00	 100.00%	 -
Elevator Cab	 .	 .	 82,800.00	 82,800.00	 -	 . 82,800.00	 100.00%
Elevator Limit Switches 	 .	 9,800.00	 9,800.00	 -	 9,800.00	 100.00%	 -
Elevator Controller 	 48,300.00	 48,300.00	 -	 48,300.00	 100.00%
Elevator Door Operator	 11,900.00	 11,900.00.	 -	 11,900.00	 100.00%	 -
Elevator Detector Edge & Inspection Station 	 10,500.00	 10,500.00	 -	 10,500.00	 100.00%	 -
Elevator Entrances 	 .	 30,400.00	 30,400.00	 -	 30,400.00	 100.00%	 -
Elevator Car Station	 22,100.00	 22,100.00	 -	 22,100.00	 100.00%	 -

•	 Elevator Hall Buttons 	 9,800.00	 9,800.00	 .	 -	 9,800.00	 100.00%	 -
Elevator Hoist Wire ( Multi-Cable) 	 11,200.00	 11,200.00	 -	 11,200.00	 100.00%	 -Elevator Testing
	 11,500.00	 11,500.00	 . 11,500.00	 100.00%	 -

39 ESCALATORS & MOVING WALKS 	 .
Escalators Submittal 	 .	 14,000.00	 14,000.00	 -	 -	 14,000.00	 100.00%
Procure Escalators Et/E2	 848,000.00	 848,000.00	 -	 .	 848,000.00	 100.00%	 -
Procure Escalators E31E41E5	 1,380,400.00	 1,380,400.00	 -	 1.380,400.00	 100.00%	 -

1.2 Lobby Incl E11132 Escalators
Escalators Mobilization . 	 32,600.00	 32,600.00	 -	 32,600.00	 100.00%	 -
Escalators Set Up Rigging & Hoisting Equipment 	 38,700.00	 38,700.00	 -	 38,700.00	 100.00%	 -
Load Escalators EIIE2 into Pocket 	 27,000.00	 27,000.00	 -	 27,000.00	 400.00%	 -
Construct and Test Escalators Et/E2 .	 290,300.00	 290,300.00	 -	 290,300.00	 100.00%	 -

2.11 ES Escalator (ML)
Escalator S Mobilization	 .	 14,000.00	 14,000.00	 -	 14,000.00	 100.00%	 -
Escalators Set Up Rigging & Hoisting Equipment 	 19,000.00	 19,000.00	 -.	 .	 19,000.00	 100.00%	 -
Load Escalator E5 into Pocket 	 12,000.00	 12,000.00	 -	 12,000.00	 100.00%	 -
Construction and Test Escalator E5	 141,000.00	 141,000.00	 .	 -	 141,000.00	 100.00%	 -

- . .	 .	 3.4 Final B 1 Lobby Escalators E31E4 Elevs 112 	 .	 .	 .	 .	 .	 .
Express Escalators Mobilization	 32,500.00	 32,500.00	 -	 32,500.00	 100.00%
Escalators Set Up Rigging & Hoisting Equipment 	 38,700.00	 38,700.00	 -	 38,700.00	 100.00%	 -

-	 Load Escalators into Pocket	 .	 27,000.00	 - 27,000.00	 -	 27,000.00	 100.00%	 -
Construct and Test Escalators E31E4	 290,288.00	 261,259.00	 15,000.00 	 276,259.00	 95.17%	 14,029.00

•	
-	 SUB TOTALS	 .	 3,480,188.00	 3,439,659.00 1	 26,500.00	 0.00	 3,466,159.00	 14,029.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT G703 	 -

ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 APPLICATION NO: 	 61
Contractors signed certification is attached. 	 APPLICATION DATE: 	 01/13/12
In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 12/31/11
Use Column I on Contracts where variable retainage for line items may apply. 	 -	 -	 ARCHITECTS PROJECT NO: 	 VRI-I Job 2034

	

VRH INV. NO	 7042R61
A	 B	 -	 C	 I)	 E	 •F	 G	 I I	 H

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED.	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 .	 VALUE	 FROMPREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G--C).	 TO FINISH

	

APPLICATION	 .	 STORED	 AND STORED	 (C - G)

	

(D + E)	 -	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)
40 CONVEYORS

•	 Gen Conditions	 .	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%	 -
•	 Elec.Submittals	 75,000.00	 .75,000.00	 -	 .	 75,000.00	 100.00%	 -

Mech. Sumittals 	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%
1131 Mech.Equip	 150,714.00	 150,714.00	 -	 150,714.00	 100.00%	 -
IBI Mech.lnstall	 .	 135,714.00	 135,714.00	 -	 135,714.00	 100.00%	 -
IBI MCP Equip	 85,000.00	 85,000.00	 -	 85,000.00	 100.00%	 -
IBI EIec.Equip	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -
131 Elec Install	 140,714.00	 140,714.00	 -	 140,714.00	 100.00%	 -
1132 Mech.Equip	 125,714.00	 125,714.00	 .	 -	 125714.00	 100.00%	 -
1132 Mech.lnstall	 125,714.00	 125,714.00	 -	 125,714.00	 100.00%	 -
1132 MCP	 80,000.00 .	 80,000.00	 -	 80,000.00	 100.00%	 -
1132 Elec Equip	 15,000.00	 15,600.00	 -	 15,000.00	 100.00%	 -
1132 Elec Install	 125,714.00	 125,714.00	 -	 125,714.00	 100.00%	 -
133 Mech.Equip 	 155,714.00	 155,714.00	 155,714.00	 100.00%	 -•	 -
133 Mech.Install 	 160,714.00	 160,714.00	 -	 160,714.00	 100.00%	 -
1133 MCI'	 .	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -
1133 Elec Equip	 .	 10,000.00	 -	 10,000.00	 -	 .	 10,000.00	 100.00%
1133 Elec Install	 .	 90,000.00	 90,000.00	 -	 .	 90,000.00	 100.00%	 -
1134 Mech.Equip	 .	 170,714.00	 170,714.00	 -	 170,714.00	 100.00%	 -

•	 134 Mech.Jnstall 	 195,714.00	 195,714.00	 .	 -	 195,714.00	 100.00%
•	 1134 MCI'	 .	 115,714.00	 115,714.00	 -	 115,714.00	 100.00%	 -

1134 Elec Equip	 15,000.00	 15,000.00	 -	 .	 15,000.00	 100.00%	 -
1134 Elec Install	 .	 155,714.00	 155,714.00	 -	 .	 155,714.00	 100.00%	 -
Of Mech.Equip	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -
Of Mech.lnstall	 .	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -
CD Mech Equip	 235,716.00	 235,716.00	 -	 235,716.00	 100.00%	 -
CD Mech.lnstall 	 70,000.00	 70,000.00	 -	 70,000.00	 100.00%	 -
CD /Deck Material	 135,716.00	 135,716.00	 -	 135,716.00	 100.00%
CD/ Deck Install	 •	 .	 75,000.00	 75,000.0 .	 .	 75,000.00	 100.00%	 -

- CD/lB SS Trim MtiI	 35,000.00	 35,000.00	 -	 35,000.00	 100.00%	 -
SUB TOTALS	 3,040,000.00	 3,040,000.00	 0.00	 0.00	 3,040,000.00	 0.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMENTG7O3

	

I AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 --	 -	 -	 APPLICATION NO: -	 61.

Coniractor's sigiied cm'6116ation is attached. 	 APPLICATION DATE:	 .01/13/12

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 -	 12/31/11

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRI-I [NV. NO	 7042R61
A	 B	 C	 D	 E	 F	 G 	 H

•	 ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.-	 .	 VALUE	 FROM PREVIOUS 	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G—C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C - G)
(D + E)	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)
•	 CD/lB SS Trim Install 	 30,000.00	 30,000.00	 -	 ,	 -	 30,000.00	 100.00%	 -

OD Door Equipment	 .	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -
OD Door Install	 .	 30,000.00	 30,000.00	 - .	 30,000.00	 100.00%
B Comm Network - Equip.	 15,000.00	 . 15,000.00	 -	 15,000.00	 100.00%	 -
B Comm Network - Install	 25,000.00	 25,000.00	 -	 25,000.00	 100.00%

41 FIRE PROTECTION	 725,000.00	 725,000.00	 -	 .	 725,000.00. 100.00%	 -
42 PLUMBING	 .	 525,000.00	 525,000.00	 -	 525,000.00	 100.00%	 -
43 HVAC

HVAC Equipment Submittal 	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -	 -
HVAC Duct-work Shop Drawings Submittal 	 60,000.00	 60,000.00	 -	 .	 60,000.00	 100.00%
Procure Variable Frequency Drives	 30,000.00	 30,000.00	 .	 -	 30,000.00	 100.00%	 -
Procure VAV Boxes	 . 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 -
Procure Fire Smoke Dampers	 20,000.00 .	 20,000.00	 -	 20,000.00	 100.00%	 .	 •	 -
Procure Door Heater	 6,000.00	 6,000.00	 -	 .	 6,000.00	 100.00%	 -
Procure Electric Unit Heaters	 4,000.00	 4,000.00	 -	 4,000.00	 100.00%	 -
Procure Cabinet Unit Heaters 	 1,600.00	 . 1,600.00	 -	 -	 1,600.00	 100.00%	 -
Procure Exhaust Fan 	 .	 1,000.00	 1,000.00	 -	 1,000.00	 100.00%	 -
Procure Air Outlets	 .	 153,625.00	 153,625.00	 .	 -	 .	 -	 153,625.00	 100.00%	 -
Procure Air Handling Units 	 463,625.00	 463,625.00	 -	 463,625.00	 100.00%	 -
Procure Supply & Return Fans	 '	 90,000.00	 90,000.00	 -	 90,000.00	 100.00%
Inline Pumps	 10,000.00	 10,000.00	 -	 . .	 10,000.00	 100.00%	 -
4000 Gal. Tank	 25,000.00	 25,000.00	 -	 25,000.00	 100.00%	 -
Fab. Ductwork (Stage I)	 -	 403,625.00	 403,625.00	 -	 403,625.00	 100.00%	 -
Fab. Ductwork ( Stage 2) -- 	 163,625.00	 163,625.00	 ,	 -	 163,625.00	 100.00%	 -
Fab. Ductwork (Stage 3)	 .	 213,625.00	 213,625.00	 -	 213,625.00	 100.00%	 -

1.2 BI Lobby inc E1IE2 Escalators 	 .	 .
Install HVSC Supply & Return Piping 	 143,625.00	 143,625.00	 -	 143,625.00	 100.00%	 -
Ductwork Roughing 	 .	 .	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
HVAC Drops & Diffusers 	 .	 13,000.00	 13,000.00	 -	 13,000.00	 100.00%	 -
BMS Wiring & Devices	 12,000.00	 12,000.00	 -	 12,000.00	 100.00%	 -

-	 2.3 Baggage Claim Area & Offices 	 -	 ..	 .
HVAC Disconnects & Removals (Cols 8-10 B-D) 	 60,000.00	 .	 60,000.00	 -	 60,000.00	 100.00%	 -

- I Set Air Handling Unit 67	 1	 25,000.001	 25,000.00 1	 -	 25,000.00 1 100.00%1-

SUB TOTALS	 3,429,350.00	 3,429,350.00	 0.00	 -	 0.00	 3,429,350.00 1	 1	 0.001

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 . Certification of Document's Authenticity
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CONTINUATION SHEET 	 AlA DOCUMENT 0703

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -.	 APPLICATION NO:	 -	 61
Contractor's signed certification is attached. - - 	 APPLICATION DATE:	 01/13/12
In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 12/31/I1
Use Column I on Contracts where variable retainage for line items may apply. 	 .	 .	 ARCHITECTS PROJECT NO:	 VRH Job 2034

- .	 .	 VRH INV. NO	 7042R61
A	 B	 -	 C	 D	 E	 F	 0 	 H

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 .	 .	 VALUE	 FROM PREVIOUS	 TI-USPERIOD	 PRESENTLY	 COMPLETED	 (0—C)	 . TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C -0)
(D + E)	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)
Install Ductwork end RF-7 at MER 143 	 . 18,000.00 .	 18,000.00	 -	 18,000.00	 100.00%
HVAC Piping to AHU 0	 283,625.00	 283,625.00	 -	 283,625.00	 100.00%	 -
BMS Wiring & Devices	 .	 32,000.00	 32,000.00	 -	 .	 .	 32,000.00	 100.00%	 -
AHU #7 Star-UP, Testing & Commissioning	 .	 16,000.00	 16,000.00	 -	 .	 .	 16,000.00	 100.00%

2.1 North End of B2
West Ticketing. HVAC Demolition 	 30,700.00	 30,700.00	 -	 30,700.00	 100.00%	 -
Ductwork Roughing -Wet Areas	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -
West Ticketing - Ductwork Roughing 	 .	 80,000.00	 80,000.00	 -	 80,000.00 :100.00%
HVAC Drops & Diffusers	 .	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 -
BMS Wiring & Devices	 8,400.00	 8,400.00	 -	 .	 8,400.00	 100.00%	 -

2.2 South End of B2	 .
HVAC Demolition	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%
Ductwork Roughing	 .	 45,000.00	 45,000.00	 -	 45,000.00	 100.00%	 -
HVAC Drops & Diffusers	 16,000.00	 16,000.00	 -	 16,000.00	 100.00%
BMS Wiring & Devices	 ,	 8,400.00	 8,400.00	 -	 .	 8,400.00	 100.00%

2.3 Baggage Claim Area & Offices
O East - HVAC Sequence 01 Demolition 	 7,000.00	 7,000.00	 -	 '	 7,000.00	 100.00%
D East - HVAC Sequence II Installation 	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%
HVAC Piping	 .	 173,625.00	 173,625.00	 -	 . .	 173,625.00	 100.00%	 -
O East - HVAC Sequence #2	 -20,000.00	 20,000.00	 -	 .	 20,000.00	 100.00%	 -
Ductwork Roughing	 40,000.00	 40,000.00	 -	 ,	 40,000.00	 100.00%
D East - HVAC Sequence #3 	 .	 35000.00	 35,00000	 -	 35,000.00	 100.00%	 -
Set Air Handling Unit #5 & 6 	 -58,000.00	 58,000.00	 -	 58,000.00	 100.00%	 -.
HVAC Drops & Diffusers 	 .	 4,000.00	 4,000.00	 -	 4,000.00	 100.00%	 -
BMS Wiring & Devices	 70,000.00	 70,000.00	 .	 - .	 70,000.00	 100.00%	 -

2.5 South Substation Area & Corridor
Ductwork Roughing	 .	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -

2.6 East 1/2 Ticketing Oyersise Bag	 -
East Ticketing - HVAC Demolition	 30,000.00	 30,000.00 -	 . -	 30,000.00	 100.00%	 -
East Ticketing - Ductwork Roughing 	 60,000.00	 60,000.00	 .	 -	 60,000.00	 100.00%	 -
East Ticketing- HVAC Drops & Diffuseis 	 13,000.00	 - 13,000.00	 -.	 13,000.00	 100.00%	 -
East Ticketing EMS Wiring & Devices 	 12,000.00 .	 12,000.00	 -	 12,000.00	 100.00%	 -

3.1 North Substation ,Generator, Emgr, Switchgear

SUB TOTALS	 1,195,750.00	 1,195,750.00	 0.00 1.	0.00	 1,195,750.00	 0.001

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 . Certification of Document's Authenticity
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CONTINUATION SHEET 	 AlA DOCUMENT G703 -

-	 tt1fl LIUUWIICIIL ti/Ut, ,trrL,I,.,'t I fuN 'It'lL) LGfl, I IILtt I IL/ZN rL/n rtt I ZYWLIA, UUfltZIZtlulg - 	 --	 -	 -	 - tEL L,IL,fl I fl/IN I!t..'-------UI .	 ----	 -; - -	 - - - --

Coniractor's signed certification is attached. 	 '	 -	 - --	 -	 APPLICATION DATE:	 01/13/12

In tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 PERIOD TO:	 12/31/11	 - -

Use Column I on Contracts where variable retainage for line items may apply. 	 -	 - -	 -	 ARCHITECT'S PROJECT NO:	 VRH Job 2034
-	 - -	 - VRH INV. NO	 70421161

A	 -	 B	 --	 C	 -	 D	 E	 F	 -	 -	 G 	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROMPREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G—C)	 TO FINISH

- -	 .	 APPLICATION	 STORED	 AND STORED	 (C - G)
-	 (D + E)	 -	 (NOT IN -	 TO DATE	 -	 -

	

-	 -	 D ORE)	 (D+E+P)	 -
Exist MER #4 1-IVAC Removals 	 -	 -	 16,000.00	 16,000.00	 .	 -	 -	 16,000.00	 100.00%	 - -	 -

-	 Exist MER 94 Supply Fan & Duct Riser 	 -	 - 16,000.00	 - 16,000.00	 - -	 -	 ,	 16,000.00	 100.00% -	 -.
Install Louver & Generator Exhaust	 .	 10,000.00	 -	 10,000.00	 .	 -	 10,000.00	 100.00%	 -

3.2 Final B2 Lobby
-	 HVAC Demolition	 22,000.00	 22,000.00	 -	 -	 22,000.00	 100.00%	 -- -
	 HVAC Piping	 -	 28,000.00	 - 28,000.00	 '	 -	 .	 28,000.00	 100.00%	 -

Ductwork Roughing	 -	 .	 -	 33,000.00	 33,000.00	 -	 33,000.00	 100.00%	 -
HVAC Drops & Diffusers	 -	 15,000.00	 15,000.00	 -	 ,-	 -	 .	 - -	 15,000.00	 100.00%	 -
EMS Wiring & Devices	 8,400.00	 - 8,400.00	 -	 '	 - 8,400.00	 100.00%

3.3 Slruct Mod'ns / Closures & BMS Rems
Final Ductwork at BHS Closure Areas - 	 -	 9,000.00	 9,000.00	 -	 9,000.00	 100.00%	 -

3.4 SBI Lobby, Escalators E31E4
- Install HVAC Supply & Return Piping 	 80,000.00 -	 80,000.00	 -	 - 80,000.00	 100.00% - -	 - -

Ductwork Roughing	 .	 .	 -	 86,000.00 -	 86,000.00	 -	 86,000.00	 100.00%	 -
HVAC Drops & Diffusers	 25,000.00	 25,000.00	 - -	 -	 25,000.00	 100.00%	 -
EMS Wiring & Devices	 -	 -	 8,500.00	 -	 7,650.00	 -	 -	 - 7,650.00	 90.00%	 850.00

3.5 BHS Bell 1B4,MER 4, Loading Dock
Install HVAC Eq't in MER 04 (inc AHU S 8&9	 - .	 -	 90,000.00	 90,000.00	 -	 -	 90,000.00	 100.00%	 -

HVAC Piping in MER 94 	 -	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%	 -
Install 1-IVAC Piping for AC Units #1 & #2. 	 -	 50,000.00	 50,000.00	 -	 -	 -	 50,000.00	 100.00%
Ductwork Roughing in MER #4	 - -	 80,000.00	 80,000.00 - -	 -.	 80,000.00	 100.00%	 - -
Ductwork Roughing Betw, MER #4 & Col A	 .	 - 30,000.00	 30,000.00	 . -	 30,000.00	 100.00%

Install Louvers at Col. A 	 16,000.00	 16,000.00	 -	 .	 -	 '	 - 16,000.00	 100.00%	 --
EMS Wiring & Devices in MER #4	 -	 66,000.00	 66,000.00	 . -	 .	 66,000.00	 100.00%

3.6 HVAC System Testing & Balancing
HVAC Final Testing& Balancing	 -	 25,000.00	 - - 21,250.00	 -	 -	 21,250.00	 85.00%	 3,750.00

44	 Electrical	 .	 .
Submittal -Supporting Devices - 	 1,200.00	 1,200.00	 -	 -	 - 1,200.00	 100.00%
Submittal -Raceways 	 1,350.00	 1,350.00	 -	 -	 1,350.00	 100.00%	 -	 -
Submittal -Underground Conduit - 	 - -	 1,350.00	 1,350.00	 .	 -	 - 1,350.00	 100.00%	 - -	 -	 - -	 -	 -.
Submittal -Boxes & Fittings	 .	 .	 -.	 1,350.00 -	 ' - ' 1,350.00	 --	 -	 1,350.00	 100.00%

Submittal -Splices Teminations	 -	 -	 1,200.00	 1,200.00	 .	 -	 1,200.00	 100.00%
Submittal -Wire-XHHW, #12 AWG-750MCM	 - -	 1,350.001	 1,350.00 1	 1,350.00 1 100.00%	 - -

-	 SUB TOTALS	 -	 781,700.00	 -	 - 777,100.00	 0.00	 -	 0.00	 - - 777,100.00	 4,600.00	 -	 -

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity. - 	 - -

Page 14 of 22



CONTINUATION SHEET	 AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 - - - APPLICATION NO:	 6L	 --------. ------
-- -	 - Conactor'	 gnrdccflcation isatiached.-----	 -=	 - -'	 -	 -	 - -	 - -- -	 -	 -	 -

	

APPLICATION DATE: 	 01/13/12

In tabulations below, amounts are stated to the nearest dollar. 	 - -	 -	 -	 -	 PERIOD TO:	 12/31/I1

-	 -	 Use Column I on Contracts where variable retainage for line items may apply. 	 --	 - -	 -	 ARCHITECTS PROJECT NO: - VRH Job 2034 -

	

VR}I INV. NO -	 7042R61	 -

	

A	 B	 C	 .D	 E	 P  	 H
ITEM	 - DESCRIPTION OF WORK	 -	 SCHEDULED -	 WORK COMPLETED	 MATERIALS	 -- TOTAL	 BALANCE

- NO.	 -	 -	 VALUE	 FROM PREVIOUS	 THJSFERIOD	 - PRESENTLY	 COMPLETED	 (G.C)	 TO FINISH
. -	 APPLICATION	 - - STORED	 AND STORED	 -	 (C - (3)

	

-	 (D + E)	 -	 (NOT IN - -	 TO DATE	 -
D ORE)	 (D+E-I-F)	 -

	

-	
Submittal -Dry-Type XFMRS - 	 - 1,350.00	 1,350.00	 -	 1,35000	 100:00%	 -
Submittal -North Temp.SWGR (Package) 	 1,350.00	 1,35000	 -	 -	 1,350.00	 100.00%	 -
Submittal -South Temp.SWGR (Package) 	 1,350.00	 -	 1,350.00	 -	 -	 1,350.00	 100.00% -	 -	 -
Subniittal -Panelboards	 -	 1,350.00	 -	 1,350.00	 -,	 1,350.00	 100.00%
Submittal -60A, 600V NEMAI Disconnect 	 1,350.00	 - 1,350.00	 . -	 1,350.00	 100.00%	 -

- Submittal -200A, 600V NEMAI Disconnect 	 1,350.00	 -	 1,350.00	 -	 -	 1,350.00	 100.00%	 -	 -
Submittal 400A, 600V NEMA1 Disconnect 	 -	 1,350.00	 1,350.00	 -	 -	 1,350.00	 100.00%
Submittal -North Generator (Package) 	 -	 1,350.00	 -	 1,350.00	 -	 1,350.00	 100.00%	 -

- -	 Submittal -South Generator (Package)	 -	 1,350.00	 1,350.00	 -	 -	 -	 1,350.00	 100.00%	 -	 -.
Submittal -Cntrl Pals /ENCL/CABITenn Boxes	 1,350.00	 - 1,350.00	 -	 -	 -	 1,350.00	 100.00%	 -	 -
Submittal -Wiring Devices -	 1,200.00	 11200.00	 -	 -	 1,200.00	 100.00%	 -
Submittal -Light Fixtures (PackagesO 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%

- -	 -	 Submittal -Fire Alanti (Package) 	 .	 -	 1,350.00 -	 1,350.00 -	 -	 1,350.00	 100.00%	 -

	

-	 Submittal - Public Address Svs (Pkge) - 	 1,350.00	 1,350.00	 -	 -	 1,350.00	 100.00% -	 -
Submi ttal -Fire Alartts/Pub Addrs Sys Cbl -	 -	 1,350.00	 1,350.00	 -	 -	 . .	 1,350.00	 100.00%	 -

	

-	 Submittal -North SWGR (Package) . 	 - 1,350.00	 1,350.00	 -	 -	 1,350.00	 100.00%	 -
Submittal -South SWGR (Package) 	 1,350.00	 -	 1,350.00	 -,	 -	 1,350.00	 100.00%	 -
Procure .Raceways	 .	 42,725.00	 42,725.00	 -	 -	 42,725.00	 100.00%	 -
Procure -Underground Conduit	 -	 42,725.00	 -	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -Boxes & Fittings 	 .	 .	 -	 42,725.00	 42,725.00	 -	 - 42,725.00	 100.00%	 -	 -

- -	 -	 Procure -Splices Teminations	 42,725.00	 42,725.00	 -	 . -	 -	 42,725.00	 100.00%
Procurel -Wire-XHI-IW, #12 AWG-750MCM	 42,725.00	 42,725.00	 -	 -	 42,725.00	 100.00%	 -
Procure -Dry-Type XFMRS 	 42,725.00	 42,725.00	 - -	 .	 -	 42,725.00	 100.00%	 -
Procure -60A, 600V NEMAI Disconnect 	 -	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -

Procure -200A, 600V NEMAI Disconnect 	 -	 42,725.00	 42,725.00	 -	 --	 -	 42,725.00	 100.00%	 -	 -
Procure 400A, 600V NEMAI Disconnect 	 .	 - 42,725.00	 42,725.00	 - -	 .	 -	 42,725.00	 .100.00%	 -
Procure -Wiring Devices 	 - -	 42,725.00	 42,725.00	 -	 - 42,725.00	 100.00%

	

- Procure -Panelbourds 	 -	 739,078.00	 739,078.00	 -	 -	 739,078.00	 100.00%	 - - -
Procure -Cntrl Pods fENCUCAB/Term Boxes 	 -42,725.00 -	 42,725.00	 -	 -	 42,725.00	 100.00%	 -

	

-	 Procure -Light Fixtures (PackagesO	 -	 516,625.00	 516,625.00	 - - .	 516,625.00	 100.00%
Procure -Fire Alarm (Package)(Package) --------	 39,000.00	 - - 39,000.00	 - -	 -	 - 39,000.00 - 100.00%	 - -	 -
Procure - Public,Address Svs (Pkge)	 72,500.00	 72,500.00	 -	 -	 72,500.00	 100.00%	 -
Procure -Fire Alartts/Pub Addrs Sys Cbl	 -	 : 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -

	

SUB TOTALS	 1,902,703.00	 1,902,703.00	 0.00	 0.00	 1,902,703.00	 0.001

-	
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

	

APPLICATIONNO:	 6t	 -'

	

APPLICATION DATE:	 01/13/12

	

PERIOD TO:	 12/31/11

	

ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRI-1 [NV. NO	 .7042R61
-E	 F	 GI-I

yORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
EVIOUS	 THUS PERIOD	 PRESENTLY	 COMPLETED	 (G"-C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C - G)
(D + E)	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)
Procure -North Temp SWGR (Package)	 411,300.00	 411,300.00	 . -	 .	 411,300.00	 100.00%	 -
Procurel -South Temp.SWGR (Package) 	 411,300.00	 411,300.00	 -	 '	 41 l,300,0O	 100.00%	 -
Procure -North SWGR(Package)	 524,551.00	 .	 524,551.00	 -	 524,551.00	 100.00%	 -
Procurel -South SWGR (Package) 	 ' 524,551.00	 524,551.00	 -	 '	 524,551.00	 100.00%	 -
Procurel -North Generator (Package) 	 918,565.00	 918,565.00	 -	 918,565.00	 100.00%	 -
Procurel -South Generator (Package) 	 .	 1,753,630.00	 1,753,630.00	 -	 1,753,630.00	 100.00%	 -
age 11.2 SM Electric Mobilizes 	 293,500.00	 293,500.00	 -	 293,500.00	 100.00%	 -
1.2 Install Temporary Lighting	 .	 27,331.00	 27,331.00	 -	 27,331.00 ' 100.00%	 -
1.2- Electrical Roughing (ElectricalO	 643,083.00	 643,083.00	 -	 643,083.00	 100.00%	 -
1.2- Electrical Roughing (Fire Alarm Public Address	 321,542.00	 321,542.00	 '	 '-	 '321,542.00	 100.00%	 -
1.2- Electrical Wirimg (Fixture & Devices)	 643,083.00	 643,083.00 .	 '	 -	 643,083.00	 100.00%	 -
1.2- Electrical Wiring (Fire Alarm Public Address 	 321,542:00	 321,542.00	 -	 321,542.00	 100.00%	 -
1.3 - Elec,Discoimects & Removals 	 245,979.00	 245,979.00	 -	 . .	 ' 245,979.00	 100.00%	 -
1.3 Elec.Raceways, Fixt,s Devices, Conn MER 143 	 160,771.00	 160,771.00	 -	 160,771.00	 100.00%	 -
1.6- Manholes ,EIec,Ductbanks under Roadway 	 241,156.00	 241,156.00	 -	 241,156.00	 100.00%	 -

age 2 2.Electrical Disconnects & Removals West Area	 168,813.00	 168,813.00	 -	 168,813.00	 100.00%	 -
2.1 West Ticketing Electric Disconnects & Removals	 '	 20,893.00	 20,893.00	 -	 20,893.00	 100.00%	 -
2.1 West Ticketing Electrical Roughing	 '	 62,678.00	 62,678.00	 '	 -	 62,678.00 ' 100.00% -	 -
2.1 West Ticketing Elec.Wiring & Fixtures 	 '	 41,785.00	 ' 41,785.00	 -	 41,785.00	 100.00%	 -
2.1 West Ticketing Fire AIrm/Pub Addis Sys 	 33,428.00 .	 33,428.00	 .'	 -	 .	 33,428.00	 100.00%	 -
2.2 Electric Disconnects & Removals 	 33,428.00	 33,428.00	 '	 .	 33,428.00	 100.00%
2.2 Eelctrical Roughing 	 '	 .	 91,285.00	 91,285.00	 -'	 91,285.00	 100.00%
2.2 Electrical Wiring & Fixtures	 .	 '	 91,285.00	 91,285.00	 - .	 91,285.00	 100.00%	 -
2.2 Electrical Wiring Fire AIrm/Pub Addis Sys 	 '	 54,688.00	 54,688.00	 -	 54,688.00	 100.00%	 -
2.3 Install Temporary Lighting 	 18,757,00	 18,757.00	 -	 .	 18,757.00	 100.00%
2.3 D -East-Relocate Lighting Fixtures	 8,357,00	 '	 8,357.00	 '	 -	 8,357.00	 100.00%
2.3 Electrical Roughing	 .	 167,141.00	 167,141,00	 -	 167,141.00	 100.00%	 -
2.3 Elec.Wiring,Fixtures & Devices	 125,356.00	 125,356,00	 -	 125,356.00	 100.00%	 -
2.3 Electrical Wiring Fire AIrm/Pab Addis Sys 	 83,571,00	 83,571.00	 -	 83,571.00	 100.00%	 -
2.5 South Parking Lot Electrical Ductbaask 	 25,071.00	 '	 25,071.00	 -	 '	 .	 25,071,00.	 100.00%	 -	 -
2.5 Deliver Temp.SW/CT/SWGRT/SWBD T-5 	 -.	 8,357.00	 8,357.00	 -	 -	 8,357.00 	 100.00%
2.5 Set Temp SW/CT/S WGRT/S WBD T-S 	 -	 16,714.00	 16,714.00	 -	 .	 16,714.00	 100.00% -	 -

- -	 SUB TOTALS	 8,493,491.00	 8,493,491.00	 ,	 .	 0.00	 0.00	 8,493,491.00	 0.00!

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

--	
Contractor's signed certification is attached.
In tabulations below, amounts are stated to the nearest dollar.
Use Column I on Contracts where variable retainage for line items may apply.

Al	 B	 -I	 'C	 I

NO.
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CONTINUATION SHEET	 AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 . APPLICATION NO 	 61.
Contractors signed certification is attached - 	 - .. -	 -	 -.	 -	 1%r'rLICATiON DATE.

01/13/12 -	 -

In tabulations 'below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 -	 12/31/I1
Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 7042R61
A	 B	 C	 D	 E	 F	 0 	 Fl

•	 ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
•	 NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED.	 (G C)	 TO FINISH

-	 APPLICATION	 STORED 	 AND STORED	 (C-G)
(D + E)	 (NOT IN	 TO DATE

	

DORE)	 (D+E±F)
2.5 Inst Temp Cond./Cable & Term-Temp SW/CT/SW	 62,678.00	 62,678.00	 -	 62,678.00	 100.00%
2.5 Install Temp Cond/Cable to Splice Box	 83,571.00	 83,571.00	 -	 83,571.00	 100.00%	 -
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes	 .	 20,893.00	 20,893.00	 -	 20,893.00	 100.00%
2.5 Rem SWER & SWBD	 12,536.00	 12,536.00	 -	 12,536.00	 100.00%
2.5 Rem.Exist Conduit	 .20,893.00	 20,893.00	 -	 .	 .	 '	 20,893.00	 100.00%
2.5 Deliver New SWGR SA & SWBD Al 	 . .	 12,536.00	 12,536.00	 -	 12,536.00	 100.00%	 -
2.5 Setr New SWGR SA & SWBD Al	 12,536.00	 12,536.00	 -	 .	 12,536.00	 100.00%	 -
2.5 Install Cond/Cable Term SWGR SA/SWBD Al 	 54,321.00	 54,321.00	 .	 -	 54,321.00	 100.00%	 -
2.5 Install Cable to New SWBD Alto Spice Boxes 	 20,893:00	 20,893.00	 -	 20,893.00	 100.00%	 -
2.5 Pwr Outage & Tern New SWbd Al & Spice Boxes 	 20,893.00	 20,893.00	 -	 .	 20,893.00	 100.00%	 --
2.5 Install Temp Cosd/Cable to Splice Box 	 83,571.00	 83,571.00	 - .	 83,571.00	 100.00%	 -
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 	 . 20,893.00	 .	 20,893.00	 -	 20,893.00	 100.00%
2.5 Rem Exist SWGR & SWBD	 12,536.00	 12,536.00	 -	 12,536.00	 100.00%	 -
2.5 Rem Exist Conduit	 20,893.00	 20,893.00	 ..	 -	 20,893.00	 100.00%	 -

2.5 Deliver New .SWGR SB & SWBD BI 	 12,536.00	 12,536.00	 -	 12,536.00	 100.00%	 -
2.5 Setr New SWGR SB & SWBD BI 	 . 12,536.00	 12,536.00	 -	 12,536.00	 100.00%	 -
2.5 Install Cond/Cable Term SWGR SB/S WBD BI	 54,321.00	 48,889.00	 -	 48,889.00	 90.00%	 5,432.00
2.5 Install Cable to New SWBD BIto Spice Boxes 	 20,893.00	 . 18,804.00	 -	 .	 18,804.00	 90.00%	 2,089.00
2.5Pwr Outage & Tern New SWbd BI & Spice Boxes	 20,893.00	 . 12,536.00	 -	 .	 12,536.00	 60.00%	 8,357.00
2.5 Lighting Fixtures &WIRING at South Corridor 	 20,893.00	 20,475.00	 -	 .	 .	 20,475.00	 98.00%	 418.00
2.5 Electrical Wiring Fire AIrm/Pub Addrs Sys	 .	 41,785.00	 40,949.00	 -	 .	 40,949.00	 98.00%	 836.00
2.6 East Ticketing Electric Disconnects & Removals 	 16,714.00	 16,714.00	 -	 -	 .	 .	 16,714.00	 100.00%	 -
2.6 East Ticketing Electrical Roughing 	 .	 41,785.00	 41,785.00	 -	 41,785.00	 100.00%
2.6 East Ticketing EIec.Wiring& Fixtures 	 41,785.00	 41,785.00	 -	 41,785.00	 100.00%
2.6 East Ticketing Fire AIrm/Pub Addrs Sys 	 29,250.00	 29,250.00	 -	 2925000	 100.00%	 -
2.12 Electrical Feeders to EMR	 41,785.00	 41,785.00	 -	 .	 41,785.00	 100.00%	 -
3.1 Deliver Temp.S W/çT/SWGR T/SWBD T-N 	 8,733.00	 .	 8,733.00	 -	 . 8,733.00	 100.00%	 -
3.1 Deliver New .Gen Set North	 13,098.00	 13,098.00	 -	 13,098.00	 100.00%	 -
3.1 Determ & Remove Exist Gen Set& Equip 	 43,662.00 .	 43,662.00	 -	 43,662.00	 100.00%	 -
3.1 Set Temp SW/CT/SWGRT/SWBDT-N 	 .	 17,465.00	 17:465.00	 -	 -	 17,465.00	 100.00%	 -
3.1 Install New :Gen Set & Equip. 	 -	 .	 21,831.00	 19,648.00	 -	 .	 .	 .	 19,648.00	 90.00%	 -. 2,183.00
3.1 Inst Temp Cond/Cable & Term-Temp SW/CT/SW	 65,494.00	 65,494.00	 -	 -	 65,494.00	 100.00%
3.1- Install New ConduitlCable/fTemss	 1,	 17,465.001	 17,465.00 1 	 . - 17,465.00 1 100.00%

-	 SUB TOTALS	 1,002,567.00 1	 983,252.00	 0.00	 0.00	 983,252.00 1	 1	 19,315.00J

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET 	 AlA DOCUMENT G703

	AlA Document G702,APPUCATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 61
Contractor's signed certification is attached.	 - -	 APPLICATION DATE:	 01/13/12
in tabuIaons beiow:ampunts are stated to theeest dà1I. 	

- -
	 PERIOD TO 	 12/31/11

Use Column I on Contracts where variable rtainage for he items may apply. 	 . -	 ARCHITECTS PROJECT NO:	 VRH Job 2034.

-	 V1U111NV.LNJ	 IU'*LtOt
A	 B	 C	 D'	 E 	 G 	 H.

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE	 V

NO.	 VALUE	 FROMPR.EVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (GC).	 TO FINISH
APPLICATION	 STORED	 AND STORED	 (C - G)

(D + E)	 .	 .	 (NOT IN	 TO DATE
-	 .	 .	 D ORE)	 (D+E+F)

3.1 Install Temp Cond/Cable to Splice Box 	 •87,325,00	 87,325.00	 -	 .	 87,325.00	 100.00%	 -
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 	 21,831.00	 21,831.00	 -	 .	 21,831.00	 100.00%	 -
3.1 Rem Exist SWGR& SWBD	 13,099.00	 13,099.00	 -	 13,099.00	 100.00%	 -
3.1 Rem Exist Conduit	 21,831.00	 21,831.00	 -	 21,831.00	 100.00%	 -
3.1 Deliver New .SWGR NA & SWBD A2	 13,099.00	 13,099.00	 -	 .	 13,099.00	 100.00%	 -
3.1 Setr New SWGR NA & SWBDA2 	 13,099.00	 13,099.00	 -	 13,099.00	 100.00%
3.1 Install Cond/Cable Term SWGR NA/SWBD A2 	 56,761.00	 56,761.00	 -	 56,761.00	 100.00%	 -
3.1 Install Cable to New SWBD A2to Spice Boxes	 21,831.00	 21,831.00	 .	 -	 21,831.00-	 100.00%	 -
3.1 Pwr Outage & Tern New SWbd A2 & Spice Boxes 	 21,831.00	 21,831.00	 -	 -	 21,831.00	 100.00%	 -,
3.1 Install Temp Cond/Cable to Splice Box 	 .	 87,325.00	 87,325.00	 - .	 87,325.00	 100.00%	 -
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 	 21,831.00	 21,831.00	 -	 21,831.00	 100.00%	 -
3.1 Rem Exist SWGR & SWBD	 13,099.00	 .	 13,099.00	 .	 -	 13,099.00	 100.00%
3.1 Rem Exist Conduit 	 -.	 21,831.00	 21,831.00	 -	 21,831.00	 100.00%	 -
3.1 Deliver New .SWGR NB & SWBD B2	 13,099.00	 13,099.00	 -	 13,099.00	 100.00%	 -
3.1 Set New SWGR NB & SWBD B2	 ,.	 13,099.00	 13,099.00	 -	 -	 13,099.00	 100.00%	 -
3.1 Install Cond/Cable Term SWGR Nb/SWBD B2 	 - -	 56,761.00	 56,761.00	 - -	 -	 56,761.00	 100.00% -
3.1 Install Cable to New SWBD 132to Spice Boxes 	 21,831.00	 21,831.00	 -	 -	 21,831.00	 100.00%
3.1 Pwr Outage & Tern Nw SWbd B2 & Spice Boxes 	 21,831.00	 14,641.00	 14,641.00	 67.07%	 7,190.00
3.2 Electric Disconnects & Removals 	 43,662.00	 43,662.00	 -	 43,662.00	 100.00%
3.2 Eelctrical Roughing	 53,395.00	 53,395.00	 -	 -	 53,395.00	 100.00i/.	 -
3.2 Electrical Wiring & Fixtures 	 .	 43,662.00	 '43,662.00	 -	 .	 43,662.00	 100.00%
3.2 Electrical Wiring Fire Aiim/Pub Addrs Sys	 26,197.00	 -26,197.00	 -	 -	 26,197.00	 100.00%	 -
3.2 Finish Painting -	 -	 .	 -	 17,465.00	 17,465.00	 -	 .	 -	 -	 17,465.00	 100.00%
33- Final Electrical at BUS Closure Areas 	 - -	 43,662.00	 43,662.00	 -	 43,662.00	 100.00%	 -
3.4 Eelctrical Roughing	 .	 174,650.00	 174,650.00	 -	 174,650.00	 100.00%	 -
3.4 Electrical Roughing Fire Airm/Pub Addrs Sys 	 87,325.00	 87,325.00	 -	 87,325.00	 100.00%	 -
3.4 Electrical Wiring & Fixtures & Devices 	 183,382.00	 183,382.00	 -	 -183,382.00	 100.00%	 -
3.4 Electrical Wiring Fire Airm/Pub Addrs Sys 	 - - 87,325.00	 87,325.00	 -	 87,325.00	 100.00%	 -
3.5 Eelctrical Removals & Relocations BUS 	 65,494.00	 65,494.00	 - -	 .	 -	 -	 65,494.00	 100.00%	 -

. 3.5 Eelctrical Equip. & Raceways in MER #4 -	 65,494.00	 65,494.00	 -	 65,494.00	 100.00%
3.10- Deliver New Gen Set South 	 43,662.00 -	 43,662.00	 -	 43,662.00	 100.00%	 --	 .	

. 3.10- Determ & Remove Exist Gen Set & Equip. 	 -. 43,662.00	 -43,662.00	 -	 43,662.00	 100.00% -	 -	 -
3.10- Install New Gen.Set& Equip 	 65,494.00	 65,494.00	 -	 65,494.00	 100.00%	 -
3.10- Install New ConduWCable/iterms 	 65,494.00	 65,494.00	 -	 -	 65,494.00	 100.00%	 -

SUBTOTALS	 1,651,439.00	 11644,249.00	 0.00	 -	 0.00	 1,644,249.00	 7,190.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET .
	

AM DOCUMENT G703

	

APPLICATION NO:	 61

	

APPLICATION DATE:	 01/13/12

	

PERIOD TO :.	 12/31/11

	

ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRJ-I [NV. NO	 7042R6 I
F	 G	 H

- MATERIALS	 -	 TOTAL -	 . %.-	 BALANCE --	 - -
PRESENTLY	 COMPLETED	 (0-C)	 TO FINISH

APPLICATION	 STORED	 AND STORED
(0+ E)	 (NOT IN	 TO DATE

-	 .	 .	 I	 DORE)	 - _(D+E+F) 
CONTRACT AMOUNT	 53,200,000.00	 53,083,088.08	 . 26,500,00	 0.00	 53,109,588.08	 99.83%

	

P&P Bond	 343,560.00	 343,560.00	 .-	 .	 343,560.00	 100.00%

Co#1 Change Order 11 1 Pace 83 	 .	 59,046.00	 59,046.00	 -	 59,046.00	 100.00%
Co42 Change Order #2 Pace 42 T&M	 12,447.35	 11,284.36	 -	 .	 11,284.36	 90.66%
Co#3 Change Order  3 Parr 87	 28,189.15	 28,189.15	 -.	 28,189.15	 100.00%
Co44 Change Order 11 4 Pace 84	 62,488.00	 62,488.00	 -	 .	 .	 .,	 62,488.00	 100.00%
Co#5 Change Order  5 Pace 41	 1,580.00	 1,580.00	 -.	 1,580.00	 100.00%
Co#6 Change Order #6 Pace 821	 34,085.00	 34,085.00	 -	 34,085.00	 100.00%
Co47 Change Order #7 Pace 822 . 	 33,769.00	 33,769.00	 -	 33,769.00	 100.00%
Co48 Change Order  8 Pace #13 	 94,118.13	 94,118.13	 -	 94,118.13	 100.00%
Co99 Change Order #9 Pace 810	 53,543.00	 53,543.00	 -	 53,543.00	 100.00%
Co#l0 Change Order# 10 Pace 411	 .	 17,424.00	 17,424.00	 -	 17,424.00	 .100.00%
Co# 11 Change Order 11 II Pace 424 	 .	 15,996.50	 15,996.50	 -	 15,996.50	 100.00%
Cog 12 Change Order  12 Pace 923	 33,539.15	 33,539.15	 -	 33,539.15	 100.00%
Co#13 Change Order 11 13 Pace #12 	 ,	 97,307.94	 97,307.94	 -	 .	 . 97,307.94	 100.00%
Cog 14 Change Order 11 14 Pace #31 	 19,972.00	 19,972.00	 -	 19,972.00	 100.00%
Co

g
 15 Change Order  15 Pace 426 	 14,830.00	 14,830.00	 -	 .	 14,830.00	 100.00%

Co416 Change Order  16 Pace 833	 15,569.00	 15,569.00	 -	 15,569.00	 100.00%
Cog 17 Change Order 11 17 Pace 932 	 42,800.00	 42,800.00	 -	 42,800.00	 100.00%
Cog 18 Cbange Order 11 18 Pace #27 	 .	 36,088.00	 36,088.00	 -	 36,088.00	 100.00%
Co

g
 19 Change Order  19 Pace 415 	 .	 1,237,968.60	 1,218,209.31	 19,759.29	 1,237,968.60	 100.00%

Co920 Change Order #20 Pace 834 	 54,067.00	 54,067.00	 -	 54,067.00	 100.00%
Co921 Change Order #21 Pace #25 	 35,743.00	 35,743.00	 -	 35,743.00	 100.00%
Co#22 Change Order# 22 Pace #5 	 159,281.00	 159,281.00	 -	 -	 159,281.00	 100.00%
Co#23 Change Order #23 Pace 441 	 14,420.00	 14,420.00	 -	 14,420.00	 100.00%
Co#24 Change Order #24 Pace 839 	 15,240.00	 15,240.00	 -	 15,240.00	 100.00%
Co#25 Change Order #25 Pace 819	 .	 105,000.00	 105,000.00	 -	 .	 105,000.00	 100.00%
Co926 Change Order #26 Pace #17 	 50,900.40	 50,900.40	 -	 50,900.40	 100.00%
Co927 Change Order #27 Pace #16 	 56,352.00	 56,352.00	 -	 56,352.00	 100.00%
Co928 Change Order# 28 Pace 89	 .	 58,239.00	 58,239.00	 -	 .	 58,239.00	 100.00%
Co#29 Change Order 11 29 Parc #35 	 14,906.00	 14,906.00	 -	 14,906.00	 100.00%
Co#30 Change Order# 30 Pacc940 	 12,500.00	 12,500.00	 .	 . -	 12,500.00	 100.00%

Co#3 I Change Order #31 Pace #43 	 21,222.00	 21,222.00	 -	 21,222.00	 100.00%

Co#32 Change Order 11 32 Pace #42 T&M 	 0.00	 .	 .	 -	 .	 0.00%
Co#33 Change Order #33 Pace #44 	 31,882.00	 31,882.00	 -	 .	 31,882.00.	 100.00%

- Co934 Change Order #34 Pace 948	 .	 17,463.00	 17,463.00	 -	 17,463.00	 100.00%
Co#35 Change Order 11 35 Pac6#53 T&M 	 14,678.19	 13,857.15	 -	 -	 13,857.15	 92.41%
Co#36 Change Order #36 Parr 851 	 23,989.00	 23,989.00	 -	 .	 23,989.00	 100.00%
Co#37 Change Order #37 Parr #46	 147,464.00	 147,464.00	 -	 147,464.00	 100.00%
Co938 Change Order# 38 Pace 949 	 8,654.00	 8,654.00	 .	 -	 .	 8,654.00	 100.00%
Co939 Change Order #39 Pace 952 	 40,475.00	 40,475.00	 -	 40,475.00	 100.00%
Co#40 Change Order #40 Pace 445 	 .	 77,75100	 77,752.00	 -	 77,752.00	 100.00%
Co#4 1 Change Order #41 Parr #62 	 42,800.00	 42,800.00	 -	 .	 .	 42,800.00	 100.00% -

	

I
Sub Total Change Order Page 1	 .	 2,913,788.41	 2,892,045.09	 19,759.29	 0.00	 2,911,804.38

-

	

	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
Page 19 of 22

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractor's signed certification is attached.
In tabulations below, amounts are itated to the nearest dollar.
Use Column I on Contracts where variable retainage for line items may apply.

A	 B	 ,	 C
ITEM	 DESCRIPTION OF WORK 	 -- SCHEDULE!) -
NO. I	 VALUE	 r

(C -0)

90,41192

1,162.99

0.00

821.04

1,984.03



CONTINUATION SHEET	 AlA DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containmg 	 APPLICATION NO:	 61
Contractor's signed certification is attached. 	 ,	 APPLICATION DATE:	 01/13/12
In tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 PERIOD TO:	 12/31/I1
Use Column J on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRI-I Job 2034

-	 -	 VK1VU	 7042kI
A	 B	 C	 D	 E	 F	 0	 H

TT- 1	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G + C)C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - (3)
(D + E)	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)
Co#42 Change Order #42 . Pacc 460 	 60,19100	 60,191.00	 -	 60,191.00	 100.00%	 -
Co#43 Change Order # 43 Pacc 863	 .	 35,593.00	 35,593.00	 -	 35,593.00	 100.00%	 -
Co#44 Change Order #44 Pacc#61	 ,14,980.00	 14980.00	 -	 14,980.00	 100.00%	 -
Co#45 Change Order #45 Pacc 867	 10,668.00	 10,668.00	 -	 10,668.00	 100.00%
Cofl46 Change Order #46 Pacc I47 	 10,888.00	 10,888.00	 -	 .	 10,888.00	 100.00%	 -
Co#47 Change Order #47 Pacc 429	 .	 5,029.00	 5,029.00	 .	 5,029.00	 100.00%
CoIM8 Change Order I 48 Pacc I59 T&M	 40,510.27	 38,720.76	 -	 .	 38,720.76	 95.58%	 1,789.51
Co#49 Change Order #49 Pacc 870	 7,261.00	 7,261.00	 -	 7,261.00	 100.00%	 -
Co#50 Change Order # 50 Pacc 865	 .	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
Co#51 Change Order #51 Pacc 873 T&M	 .	 .	 0.00	 -	 -	 -	 0.00%
Co452 Change Order # 52 Pacc 872	 .	 35,000.00	 35,000.00	 35,000.00	 100.00%	 -
Co453 Change Order 9 53 Pacc 871 	 58,911.00	 58,911.00	 -	 .	 58,911.00	 100.00%	 -
Co#54 Change Order # 54 Pacc 868	 15,536.00	 .	 15,536.00	 -	 15,536.00	 100.00%	 -
Co#55 Change Order #55 Pacc 878,T&M	 40,168.53	 38,160.08	 -	 38,160.08	 95.00%	 -	 2,008.45
Co#56 Change Order # 56 Pacc 830 	 190,000.00	 190,000.00	 -	 190,000.00	 100.00%	 -
CoI57 Change Order #57 Pacc 964 T&M	 276,822.20	 259,765.66	 -	 .	 259,765.66	 93.84%	 17,056.54
Co#58 Change Order I 58 Pacc I50 T&M	 227,220.68	 215,232.29	 -	 215,232.29	 95.00%	 .	 11,988.39
Co#59 Change Order I 59 Pacc 875	 4,619.00	 4,619.00	 -	 .	 4,619.00	 100.00%	 -
Co#60 Change Order #60 Pacc 886 T&M	 14,809.06	 7,536.12	 .	 6,532.48	 14,068.60	 95.00%	 740.46
Co#6 1 Change Order # 61 Pacc 879 	 52,965.00	 52,965.00	 - .- .	 .	 52,965.00	 100.00%	 -
Co#62 Change Order #62 Pacc882 T&M	 93,934.32	 93,934.32	 -	 93,934.32	 100.00%	 -
CoI63 Change Order # 63 Pacc 983	 9,974.00	 9,974.00	 -	 9,974.00	 100.00%	 -
CoI64 Change Order # 64 Pacc I55 	 46,052.00	 46,052.00	 -	 46,052.00	 100.00%	 -
CoI65 Change Order #65 Pacc 969T&M	 .	 36,593.13	 34,366.62	 -	 34,366.62	 95.00%	 2,226.51
Co#66 Change Order 9 66 Pacc I74	 34,149.00	 34,149.00	 -	 34,149.00	 100.00%	 -
Co#67 Change Order # 67 Pacc #84	 .	 42,656.00	 42,656.00	 -	 .	 42,656.00	 100.00%	 -
Co#68 Change Order #68 Pacc 890	 21,293.00	 21,293.00	 -	 21,293.00	 100.00%
Co969 Change Order # 69 Pacc 889	 13,907.00	 13,907.00 ,	 -	 13,907.00	 100.00%	 -
Co970 Change Order # 70 Pacc 885	 20,865.00	 20,865.00	 -	 20,865.00	 100.00%	 -
Co971 Change Order #71 Pacc 988 T&M	 163,958.86	 -.	 147,942.97	 -	 147,942.97	 90.00%	 16,015.89
Co#72 Change Order 9 72 Pacc I66 	 12,045.00	 12,045.00	 -	 12,045.00	 100.00%	 -
CoI73 Change Order 9 73 Pacc 895	 5,036.00	 5,036.00	 -	 .	 .	 5,036.00	 100.00%	 -
Co474 Change Order I 74 Pacc 893	 . .	 31,851.00	 31,851.00	 -	 .	 31,851.00	 100.00%	 -
Co#75 Change Order #75 Pacc 892 T&M	 48,314.24	 45,898.52	 -	 .	 45,898.52	 95.00%	 . 2,415.72.
Co#76 Change Order # 76 Pacc 857	 28,000.00	 28,000.00	 -	 .	 28,000.00	 100.00%	 -
Co477 Change Order #77 Pacc 897	 29,619.00	 29,619.00	 -	 .	 29,619.00	 100.00%	 -
Co#78 Change Order #78 Pacc #103 	 10,780.00	 10,780.00	 -	 .	 10,780.00	 100.00%	 -
Co#79 Change Order  79 Pacc 836 T&M	 29,264.65	 27,194.01	 -	 27,194.01	 95.33%	 2,070.64
Co1180 Change Order  80 Pacc 987	 25,152.00	 25,152.00	 -	 25,152.00	 100.00%
Co98 I Change Order # 81 Pacc 977 	 52,000.00	 52,000.00	 - 	 52,000.00	 100+00%,-

Sub Total Change Order Page 2	 1,886,615.94	 1,823,771.35	 6,532.48	 0.00	 1,830,303.83	 56,312.11

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity

Page 20 of 22



CONTINUATION SHEET 	 AlA DOCUMENT G703

A Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
ntractor's signed certification is attached.

tabulations below, amounts are stated to the nearest dollar.

Column I on Contracts where variable retaimsage for line items may apply.

	

APPLICATION NO: 	 61

	

APPLICATION DATE:	 01/13/12

	

PERIOD TO:	 12/31/11

	

ARCHITECT'S PROJECT NO: 	 VRH Job 2034

___________ 	 -.7042R6L-.,
B.	 C	 D	 E	 F	 -	 G 	 H

TEM
-	

DESCRIPTION OF WORK	 .	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS 	 THIS PERIOD . PRESENTLY	 COMPLETED	 (G C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D+E)	 (NOT IN	 .	 TO DATE

	

D ORE)	 (D1-E+P)

Co1182 Change Order 0 82 Pacc #106 	 9,974.00	 9,974.00	 -	 9,974.00	 100.00%
Co983 Change Order #83 Pacc #lOOT&M	 12,981.18	 12,200.93	 -	 12,200.93	 93.99%
Co984 Change Order 9 84 Pacc 096 	 20,865.00	 20,865.00	 . -	 20,865.00	 100.00%
Co985 Change Order 9 85 Pacc 998 	 .	 9,442.00	 .9,442.00	 .	 -	 9,442.00	 100.00%
Co986 Change Order 9 86 P0cc #104	 55,310.00	 55,310.00	 -	 55,310.00	 100.00%
Co987 Change Order #87 Pacc #109 	 21,992.00	 21,992.00	 -	 21,992.00	 100.00%
Co#88 Change Order 9 88 Parc 999 T&M	 2,840.36	 2,783.56	 .	 -	 2,783.56	 98.00%
Co989 Change Order #89 Pacc #IOIT&M 	 348,907.67	 342,648.43	 6,259.24	 .	 348,907.67	 100.00%
Co#90 Change Order #90 Parc #108 T&M	 79,666.49	 74,824.29	 -	 .	 74,824.29	 94.00%
Co#91 Change Order 9 91 Parc #81 	 26,311.00	 26,311.00	 . -	 26,311.00	 100.00%
Co#92 Change Order #92 Pacc #115 	 .	 20,962.00	 20,962.00	 -	 20,962.00	 100.00%
Co993 Change Order #93 Pacc #112 	 72,118.00	 72,118.00	 .	 -	 .	 72,118.00	 100.00%
Co#94 Change Order #94 Pacc 4114 	 .	 15,924.00	 15,924.00	 -	 15,924.00	 100.00%
Co#96 Change Order #96 Pacc #116 	 24,954.00	 24,954.00	 -	 24,954.00	 100.00%
Co#97 Change Order #97 Pacc #111	 72,835.00	 72,835.00	 -	 72,835.00	 100.00%
Co#98 Change Order #98 Pacc #117 	 .	 20,972.00	 .	 20,972.00	 -	 20,972.00	 100.00%
Co999 Change Order # 99 Pacc #94	 26,583.00	 26,583.00	 -	 .	 26,583.00	 100.00%
o#10 Change Order 9 100 Pacc #113	 19,417.00	 19,417.00	 -	 19,417.00	 100.00%

Cog 10 1 Change Order 9 101 Pacc #110 	 .	 59,745.00	 59,745.00	 -	 .	 59,745.00	 100.00%
o# I0 Change Order  102 Pacc#I07T&M	 240,768.05	 224,315.93	 2,201.44 .	 226,517.37	 94.00%

Cog 10' Change Order 9 103 Pacc #119 T&M 	 :	 11,204.84	 8,728.54	 8,728.54	 95.00%
o#10 Change Order 9 104 Pacc #120. 	 24,187.00	 24,187.00	 -	 .	 .	 24,187.00	 100.00%
o#10 Change Order 9 105 Pacc #118 	 12,560.00	 12,560.00	 - .	 .	 12,560.00	 100.00%
o# 10 Change Order 9 106 Parc 991 T&M	 6,394.84	 .6,075.11	 -	 .	 6,075.11	 95.00%

:o# 10 7 Change Order 9 107 Pace #121 	 .	 48,485.00	 48,485.00.	 -	 .	 .	 48,485.00	 100.00%
010 Change Order 9 108 Pacc #122 T&M	 .	 246,327.50	 234,188.57	 234,188.57	 95.00%
og 10S Change Order 9 109 Pacc #125 	 .	 5,983.00	 5,983.00	 .	 .	 -	 .	 5,983.00	 100.00%

Cog Il Change Order # 110 Pacc#I23	 11,642.00	 . 11,642.00	 -	 .	 11,642.00	 100.00%
:o6I I I Change Order 9 111 Pacc #126 	 4,874.00	 4,874.00	 -	 4,874.00	 100.00%
Cog l I Change Order 9 112 Pacc 9127	 19,009.00	 19,009.00	 -	 19,009.00	 100.00%
Cog  I Change Order 9 113 Pacc #137	 27,730.00	 27,730.00	 -	 27,730.00	 100.00%

Cog l I Change Order 9 114 Pacc #129	 .	 4,861.00	 4,861.00	 - .	 4,861.00	 100.00%
:o#I I Change Order 9 115 Pacc #132 T&M	 .	 2,624.70	 .	 -	 '	 2,493.46	 .	 2,493.46	 95.00%
:ool I Change Order  116 Parc #134 T&M .	. 	 1,569.82	 .	 1,491.34	 - .	 .	 1,49I34	 95.00%

o#1 1 Change Order 9 117 Pacc #141 T&M	 4,737.52	 .	 4,500.64	 -	 .	 4,500.64	 95.00%
26#ll E Change Order  118 Pacc#I46	 21,611.00	 21,611.00	 -	 21,611.00	 100.00%
Cog  I Change Order 9 119 Pacc #147 	 -	 8,950.00	 .8,950.00 .	 -	 . ..	 8,950.00	 100.00%

o# 12 Change Order 9 120 Pacc #144 T&M	 6,457.99	 6,020.24	 -	 . .	 6,020.24	 94.00%
Co#12 Change Order 9 121 Pacc #149 	 4,521.00	 4,521.00	 -	 4,521.00	 100.00%
Co#12 Change Order 9 122 Pacc #150 	 .	 ..	 -2,382.00	 2,382.00	 -.	 '	 2,382.00 1 100.00% -

Sub Total Change Order Page 3	 1,638,679.96	 1,591,976.581	 10,9547	 700 1	 1,602,930.72

56.80

4,842.20

14,250.68
2,476.30

319.73

12,138.93

131.24
78.48

236.88

437.75

34,968.99

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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41A DOCUMENT G703

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 61

Contractor's signed certification is attached. 	 APPLICATION DATE:	 01/13/12

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 12/31/11

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VRI-{ Job 2034

	

VRI-{ INV. NO	 7042R61
B.	 --	 C	 -	 0-----	 E-	 ----------G	 ----	 -

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS.	 TOTAL	 BALANCE
NO.	 .	 . .	 .	 VALUE	 FROM PREVIOUS	 - THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH-	

.	 APPLICATION-	 STORED	 AND STORED	 (C -(3)
- (D + E)	 (NOT IN	 - TO DATE

0 ORE)	 (D+E+F)

;o#12 Change Order # 123 Pace #142	 .	 17,061.00	 17,061.00	 -	 -	 17,061.00	 100.00%
Co g l2 Change Order  124 Pace #l36 	 5,593.00	 5,593.00	 -	 -	 .	 5,593.00	 100.00%

o#12 Change Order 9 125 Pace #148	 42,768.00	 -	 -	 42,768.00	 42,768.00	 100.00%	 -
;o#12 Change Order # 126 Pace #153 	 2,311.00	 -	 2,311.00	 .	 2,311.00	 100.00%

	

0.00	 -	 -	 .	 -	 0.00%

	

-	 0.00	 -	 -	 -	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%

	

0.00	 -	 .	 -	 -	 -	 0.00%
-	 0.00	 -	 -	 -	 .	 . -	 0.00%

	

-	 .	 0.00	 .	 -	 -	 -	 -	 0.00%

	

0.00	 -	 -	 . -.	 0.00% -

	

0.00	 -	 -	 .	 -	 -	 0.00%

	

0.00	 -	 .	 -	 -	 0.00%
-	 0.00 -	 -	 -	 0.00% -

	

0.oO	 -	 -	 -	 -	 -	 0.00%

	

0.00	 -	 -	 -	 -	 0.00%
-	 .	 .	 0.00	 -	 -	 -	 .	 -	 0.00%

	

0.00 	 0.00%

	

.	 .	 0.00	 - -	 -	 -	 0.00%

	

0.00	 - -	 -	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%
.	

0.00	 -	 -	 -	 .	 -	 - 0.00%

	

0.00	 -	 -	 -	 0.00%
.	 -	 0.00	 -.	 -	 -	 -	 0.00%

	

•	 0.00	 --	 .	 -	 -	 .	 -	 0.00%
-	 0.00	 . -	 -	 -	 .	 - -	 0.00%

-	 -	 .	 0.00	 -	 -	 -	 0.00%

	

0.00	 -	 -	 .	 -	 0.00%

	

-	 0.00	 -	 - -	 -	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%

	

0.00	 -	 -	 -	 . -	 -	 0.00%
.	 0.00	 -	 -	 -	 0.00%

	

0.06	 -	 -	 -	 0.00% -- -
-	 -	 0.00	 -	 -	 -	 -	 0.00%

-	
.	 0.00	 -	 .	 -	 -	 -	 0.00%

	

.	 0.00	 -	 -	 .	 -	 0.00%

	

0.00	 -	 -	 - -	 . -	 -	 0.00%

-	 .	 - -	 0.00	 -	 -	 -	 0.00%
Sub Total Change Order Page 4 	 67,733.00	 22,654.00	 45,079.00	 0.00	 -	 67,733.00 	 0.00
TOTAL CHANGE ORDERS -	 - 6,506,817.31	 6,330,447.02	 82,324.91	 -	 -	 6,412,771.93	 93,265.13

- TOTAL CONTRACT TODATE	 60,050,377.31	 -	 59,757,095.10	 108,824.91	 0.00	 59,865,920.01	 99.69%	 183,677.05

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
- Page 22of22	 -	 -
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The Fort Authority of New York & New Jersey 	 Page . 1

233 Park Avenue So. 7th FIr. New York, NY 10003

DISTRIBUTION
PROJECT EXECUTIVE .-9

Change Order No.	 .	 Contract No. EWR 264.003	 PROJECT MANAGER 0
ACCOUNTING

Facility: NENARK LIBERTY INTL AIRPORT 	 .	
. PROJECT ENGINEE(

Contract for: •1Pi1INAL 3 MODERNIZATION PRCG?. LONER LEVEL & 31 VERTICAL CIRCULATION

To: LJ..H CONSTRUCTION CORP.

Address:	 GRAND AVENUE	 .

ENLELOD, NJ	 0163

In accordance with the bove described Contract: 	 PACC No(s) : 00015

The following Extbra is ordered.	 .

The time for completion of the contract 	 .	 .	 . i
Thefollowing change s ordered, at no change in price.

is extended as indicated below.

LII The following reduction is ordered. 	
.	 LI	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO FURNISH AND INSTALL
ELECTRICAL SWITCHGEAR EQUIPMENT AND AUTOMATIC TRANSFER SWITCHES IN THE NORTH AND SOUTH
SUBSTATIONS OF TERMINAL B IN ACCORDANCE WITH REVISED AND NEW CONTRACT DRAWINGS
EWR-264.003 - A0313, Al216, Al217, E111, E120, E212, E217, E231, E307 AND E400, ALL
REVISION 1, A0301, A0302, A0411, A0412, A1301, A1302, E305, E312 AND E406, ALL REVISION
2, G002, A0311 AND A1303, ALL REVISION 3, A0201, A0401 AND A0402, ALL REVISION 4, ALL
DATED 6/21/07.	 .	 ..

THE WORK GENERALLY CONSISTS OF:

—RE—CONFIGURATION OFSWITCHGEARS NA AND NB IN THE NORTH SUBSTATION. .
—RE—CONFIGURATION. OF SWITCHGEAR SA IN THE SOUTH SUBSTATION.
—ENLARGEMENT CF ROOM 146 - SOUTH EMERGENCY SWITCHGEAR ROOM.
—CONSTRUCTION OF NEW ROOM 168 - NORTH ELECTRICAL SUBSTATION EXPANSION.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 1,237,968.60.

The undersigned has rib authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit

specified in said Contract unless he has been speciallyauthorized so to do by resolution of the Commissioners. In the event that the above extra is

in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

to order it. (See other side.) .	 .	 .	 .

No extension of time for co pletion is granted to the Contractor on account o the changes ordere 	 erein unless otherw17 specifically stated above.

Dated 	 2008	
let

.
Engineer^/



L1T :-=
NET COST WQRI	 !fl\

RE.

"A
VRH
CONBrnt'CrtO, CORP.

c.._,I c_.t...,,.. &
C..h... M.g...

The Port Authority of NY/NJ	 .	 ]-Invoice No. TM 027-02
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation
Date	 November 16, 2011

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

Net Cost work PACC/6
S.M. Electric inv. 81260-90

VRH'Labor

VRH Material

VRFI Equipment.

VRR Fee 20% (Lab & Material)

Sub Total VRH

Subcontractor	 S.MElectric inv.8 1260-90

VRH Fee 7%

Sub Total

Total Charges

6,426.44

449.85	 4•)-7, 3'(a
6,876.29

6,876.29 $6,876.29

APPROVED FOR PAYMENT # -
SUBJECT TO FINAL AUDIT

AMOUNT_' 	 2.	 . Phone

SIGNATURE 	 201.871.4422

DATE	 t	 718.292.2250

718.292.2250

Fax /Engineering

201.871.6727

Fax/Accounting
•	 ..	 '	

718.292.2251

2034 TMO27-02 Ternpalte.xls

320 Grand Avenue

Englewood, NJ

07631-4355

11/16/2011	
..



NET COST WORK

0002..

The Port Authority of NY/NJ

Attention	 Mr. Michael Wallace, Senior Resident

Phone No,

xtra Work Pacc# 101

JC invoices 51085121,5135,5154
eriods 10/l7-lI/04/fl, 11/07-10

7 32 - 82 
+	 -V Ru

VNBTaOcTION CO1W.

6 259 2
boiI.n Mrn

Invoice No, TM 001-180
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan& B-I Vert Circulation
Date	 December 8, 2011

:er

320 Grand Avenue

Englewood, NJ

07631-4355

12/8/2011

	

• 152	 30.92	 4699.54

	

8	 34.36	 274.88

•	 :	 2	 95.08	 190.16

•	 6,164.88	 -

k4144tk'
•	 431.54

	

6,596.42	 4 4,^oyl. 4

	

• .	 7hf&S

	

659642	
cto (

APPROVED FOR PAYMENT # - -
SUBJECT TO FINAL AUDIT

	

-	 J)
AMOUNT 	- 	 Phone

SIGNATURE t4? .4-i'	 201.871.4422

DATE	 t /c'/r__	 718.292.2250

Vehicle

I Labor

-1 Material	 FJC invoices 5108,5121,5135

I Equipment	 5154

I Fee 7% (Lab & Material)

Total VRH

ontractor

l Fee 7%

Total

ii Charges $6,596.42

q2-.

718.292.2250

Fax (Engineering

201.871.6727

Fax/Accounting

718.292.2251

2034 TMOOI-. 180FJC.x1sx



NET COST WORK

VRH
coNaTm7cr.mN CORP.

IL•	
-	 a	 0	

C.n.&.eII.n Mun

ThePortAuthorityof NY/NJ	 Invoice No. TM 001-181
Job No.	 2034
Project	 'EWR 264.003 Terminal B Lever

•	 Lev.Expan & B . 1 Vert Circulation
Date	 December 15,2011

Attention	 'Mr. Michael Wallace, Senior Resident Engineer

Phone No.	 '	 S.

Extra Work Pacc # 101
FJC invoices 5167
Periods ll/14/lI-ll/20/il

'.

	

16	 30.92 ,	 494.72
34.36

Vehicle	 2	 95.08	 190.16
VRH. Labor	 •	 --

VRH Material	 FJC invoices 5167	 684.88

VRH Equipment	 '	 ,	 "

VRI-1 Fee 7% (Lab & Material) 	 47.94	 f 7.Sub Total VRH	 732.82

Subcontractor 

VRF-f Fee 7%

Sub Total

Total Charges	 '	 , -.	 ,	 732.82	 ' 	 $732.82

47
APPROVED FOR PAYMENT #
SUBJECT TO FINAL AUDIT •

	

AMOUNT'	 737	 Phone

/ 7)	 SIGNATURE	 201.871.4422

-kDATE	 0	 I)	 '	 ' 718.292.2250

• 	 ---	

S	 S	 • 	

• 	 718.292.2250

S	 Fax /Engineering

320 Grand Avenue	 0	
0	 201.871.6727

Englewood, NJ	 S	 S

07631-4355	 0	

0	 , 	 •	
•	 Fax/Accounting

0	 5	 5	 718.292.2251

I)riZA TMflfll-181 FJC.xtsx



fWTCOSTWORK 7[(t
V_A^62 &aol

	

Iwiiv 	 VRH
CONffrTflJeTrO coap.

F?ESi

The Port Authority of NYINJ	 Invoice No. T M-03 1-21
Job No.	 2034
Project	 EWR 264.003 Lower Level

Expansion & Vertical Circulation
Date	 November 17,2011

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

Ulm

Extra Work Pacc 107

SM Electric b y . # 81260-88

Tickets1420,14221 421

VRI-1 Labor

VRH Material

VRH Equipment

VR}I Fee 2O% (Lab &Material)

• Sub Total VRH

Subcontractor	 SM Electric I nv. 481260-88	 2,165.70

VRH Fee 7%	 151.60	 (4
Sub Total	 2,317.30

Total Charges	 2,317.30

APPROVED FOR PAYMENT #
SUBJECT TO FINAL AUDIT	 -

	

-	 -	 • • £L f

AMOUNT M -)- (• -t -7	 Phone

DATE	

b

718.292.2250

Fax /Engineering

320 Grand Avenue
	

201.871.6727

Englewood, NJ

07631-4355
	

FaxJAccoSnting

718.292.2251

11/17/2011
	

2034 TMO3I-21 SM.xlsx

$2,317.30



1ET COSTVol!oç	 p
VRHL '•- I	 cONBIOCO1P.

-	 ct

The Port Authority of NY/NJ 	 Invoice No. PA134-03
Job No.	 2034
Project	 EWR 264.003 Lower Level

Expansion & Vertical Circulation
Date	 November 28,2011

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

Extra Work Pace 134
Santaniello mv. 2034-0134B
Ticket 1235

VR}1 Labor

VRH Material

VRB Eqthpment

VRB Fee 20% (Lab & Material)

Sub Total VRH

Subcontractor	 Santanieflo Inv. 2034-0134B	 2452.99

VRI-1 Fee 7%	 -	 171.71	 2...

SubTotal	 2,624.70

Total Charges	 2,624.70	
.	

$2,624.70

APPROVED FOR PAYMENT #_-
_______________	 SUBJECT TO FINAL AUDIT

	

AMOUNT	 1L•t3.	 Phone

SIGNATURE	 201.871.4422

DATE 

--	 -	 718.292.2250

.	 -	 Fax /Engineering

320 Grand Avenue	 -	 201.871.6727

Englewood, NJ	 -

07631-4355	 -	 Fax/Accounting

718.292.2251

11/28/2011	 PA134-02 SANTANJELLO



PA39 •	 The	 Authority of New York & New Jer(
.... Park Avenue So. 7th FIr. New York, NY 10003

Page 1

•	 Change Order No. 	 .	 .	 Contract No. EWR 264.003	 D1STRIBUT04

Facility: NEWARK LIBERTY INTL AIRPORT	 .
PROJECT	 13

0
Contract for: TERMINAL B MODERNIZATION PROGR LOWER LEVEL & B1 VERTICAL CIRCULATION 	 ACCOUNTING

To: 
VRBCONSTRUCTION CORPORATION . 	 .. PROJECT EN GINfER 0

Address: 320 GRAND AVENUE

ENGLEWOOD, NJ	 07631

In accordance with the above described Contract: 	 PACC No(s) : 00148

The following Extra is ordered.	 .	 .

The time for completion of the contract
The following change is ordered, at no change in price.

is extended as indicated below.

The following reduction is ordered. 	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO REMOVE THE EXISTING PULL BOX FOR
PANEL DP—A IN THE NORTH St.l ITCHGEAR ROOM IN. TERMINAL B IN ACCORDANCE WITH SKETCH SK-1--PACC-148
DATED 8/17/11.-•

COMPENSATION SHALL BE . INCREASED BY THE LUMP SUM AMOUNT OF$ 42,768.00.

No extension of time forcompletion is granted to the Contractor on account of the changes ordered herein unless otherwise specifically stated above.

Dated 	 2011	 .
•42sident Engineer



•	 The F	 Authority of New York & New JerjJ1	 Page 1

2...., Park Avenue So. 7th Mr. New York, NY 10003

cO(3
Change Order No. 001.26	 Contract No. EWR 264.003- :	

DSTRIBUTON

PROJECT EXECUTIVE El
Facility: NEWARK LIBERTY INT'L AIRPORT

PROJECT MANAGER

Contract for: TEPJ1INAL B MODERNIZATION PROGR LOWER LEVEL & Bi VERTICAL CIRCULATION	 ACCOUNTING

To: VR ___CONSTRUCTION CORPORATION	 :	 .PROJECT ENGINEER 0

Address: 320 GRAND AVENUE

ENGLEWOOD, NJ	 07631

In accordance with the above described Contract: 	 PACC No(s) : 00153

The following Extra is ordered.

The time for completion of the contract
 The follow i ng ,change ihange s ordered, atno change in price.

is extended as indicated below.

Li The follow i ng reduction is ordered.	 A change is ordered as specifcalIy outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED 8Y 1jHE ENGINEER, PERFORM ALL WORK NECESSARY TO:

—FLUSH MOUNT SX (6) 16 GAUGE STAINLESS STEEL FASCIA PANELS, 60Ts WIDE BY15' DEEP IN THE
TERMINAL B PASSENGER ELEVATORS, P1 AND P2,SHAFTAY UNDER THE DOOR SILLS.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 2,311.00.

No extension of time forcompletion 

2011nted 

to the Contractor on account of 	 stated

Dated  

ZV̂-side^nt Engineer



P

January 13, 2012

Mr. Michael C. Wallace
Senior Resident Engineer
Newark Liberty Intl. Airport	 -
EWR Building 70 CIA	 S

Newark, NJ 07714

Re: Prevailing Wage Rates

Dear Mr. Wallace,

VRI-1 hereby certifies that it has paid or provided (and caused all subcontractors topay or provide) to its or
their workmen, laborers and mechanics(who are employed by it or them to work on an hourly or daily
basis at any trade or occupation at or, about the construction site) for Contract EWR-264.003, for
Application for Payment No. 61 AT LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is
being performed as determined by the Engineer.

Very truly yours,

Frank W. Hur y
Chief Financial Offier

VRH
CONSTRUCTION CORP.

Phone
201.871.4422

Fax/Executive

201.871.6727

Fax/Accountin g-

320 Grand Avenue
	 201.871.1927

Englewood, NJ
	

Fax/Estimating.
07631-4355
	

201.871.0705



CMD-6 (1/s

STATEMENT OF PAYMENTS

TO M!WI'DBE SUBCONTRACTORS!LESSORS!SUPPLIERS

- Contract No. EWR-264.003 	 Period Reporting: _12-01- 11 to 12-31-11

Contract Title: Term B. Modernization Program Lower Level 	 Payment Appi. #:	 61

Expansion & B-i Vertical Circulation

	

Contractor: _VRH Construction Corp. 2034 	 %Project Completed:99.69 %

	(Indicate)	 ESTIMATED	 Column A	 + Column B	 = Column C

	MBE	 TOTAL	 AMOUNTS PAID

______________	 WBE	 SUBCONTRACT..,Prior 	 This	 Cumulative

SUBCONTRACTOR NAME	 DBE	 AMOUNT	 Statement	 Statement	 To-Date

RISAMANAGEMENT CORP	 WBE	 347,854.00	 325,914.20	 0.00	 325,914:20

	

FINEPAINTING & DECORATINGCO.	 MBE	 160,614.00	 134911.79	 0.00	 134911.79

SIGNS&DECALS	 MBE	 •273_140.00	 247,608.00	 0.00	 247608.00

MAZZOCCHIWRECHINGINC.	 .WBE	 1,356,997.42 1,279,955.38 	 0.00 1,279,955.38

• CAROL HARDY MECHANICAL 	 WBE•	 4,123,595.55 3,860,992.70 	 9071.07 3,870063.77

BERTOCONSTRUCTION	 MBE	 262835.95	 249,694.15	 0.00	 249,694.15

•	 S&M ELEC.! TURTLE & HUGHES (MATERIAL)	 WBE	 360,000.00 260030.85	 0.00	 260;030.85

0-STAR WATERPROOFERS	 MBE	 48,000.00	 45,600.00	 .0.00	 45,600.00

	

S&JELECTRICAL CONTRACTING	 MBE	 93,213.10	 87,158.05	 0.00	 87,158.05

ARTISANINC.	 WBE	 55,114.00	 55,114.00	 0.00	 55,114.0(

Totals

SUPPLIERS/LESSORS

N/A

7,081364.02 6,546,979.12	 9,071.07 6,556,050.19

	

(indicate)	 TOTAL	 AMOUNTS PAID

	

MBE	 AMOUNT	 (A—mUentemd1hould ,.fled ¶%	 b. h.ndd "it offim)

	WBE	 SUPPLIER	 Prior	 This	 Cumulative

	

DBE	 AGREEMENT	 StatementStatementTo-Date

Date Prepared . . __1f1LQ1Z_..._____________
Prepared by:	 Frank W. Hurley

Title:	 Chief Financial Officer,

Officers Signature:	 -_-	
-

The Port Authority of NY & NJ

Resident Engineer's Office

Date Received:

Reviewed 

Title: C----r--pcJ



THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page iofi
PROJECT TITLE	 -	 PRIME CONTRACTORS NAME:	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term ..B Modernization . Program and B-i Vertical Circulation 	 VRH Construction Corp.	 IN THIS REPORT .	Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Thyssenkrupp Elevator 	 FROM:	 12/1/2011	 Skilled:	 30%

Englewood, NJ 07631	 S&MJectñc	 TO:	 12/31/2011	 Laborer:	 40%	 PROJECTED

LOCATION: Newark Intni Term 'B"	 PREPARED BY:J.Strack 	 DATE:	 1/1312012	 Carol Hardy Mechanical	 % OF COMPLETION:	 99.69% Female	 COMPLETION DATE:

Contract For VRH Job 2034	 Payment App# 61  	 Skilled!Laborer: 6.9%	 May-09

	

WORK HOURS OF EMPLOYEES 	 NUMBER OF EMPLOYEES

#2	 #3	 #4	 #5	 #6	 #7	 #8	 #9	 #10	 #11	 #12	 #13
Construction .Trade	 Classification	 Total All	 Sum of all	 Total	 %	 Total Number

Employees	 Employees	 Black	 Hispanic	 Asian	 Native .	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 Hours      	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees

M j_.F 	 M	 F	 M	 F	 M	 F	 M	 F 	 ___ ___ MI F	 M •F
jElectrical Worker Journey Worker	 56.004/	 56.00	 0 	 0     	 0 	 2]J	 01	 01

Apprentice	 168.004"	 168.00	 0 	 0 	 0   	 01

	

• Sub Total	 224.00	 -	 224.00	 . 0	 0	 0	 0	 0	 01	 0	 0	 01	 0%	 0%	 3]	 0	 1	 0
mfitter	 Journey Worker	 152.004'	 152.00	 0	 ]	 0   	 01 	 iJ/	 0	 0

Apprentice	 I	 0.00J 	 0.00      	 01 	 0
Sub Total	 1	 152.00]	 -	 152.00 	 01	 01	 01	 0	 0	 01	 0 	 01	 01	 0%	 0%1	 1	 0	 0	 0

Elevator Worker I.tourney Worker	 112.25v	 112.25  	 0	 0	 0 	 2V	 o

Apprentice	 119.254'	 119.25       	 0  
ISub Total	 231.501	 -	 231.50	 0	 0	 01	 0	 0	 01	 0	 0	 0	 0%	 0%	 3j	 01	 0	 0
Journey Worker	 -	 -	 .	 0	 0	 01	 0 	 01	 1 	 01	 0	 0	 0
Apprentice	 0.00 	 0.00	 0  	 _______ ________	 0 	 0	 0	 0
SubTotal	 0.00	 -	 0.00	 0	 0	 0	 0	 0	 01	 01	 01	 0	 0%	 0%1	 01	 0	 0	 . 0
Journey Worker	 J	 0.001 	 0.00.	 0	 0    	 0 	 0	 0	 0
Apprentice	 ..	 0.00 	 0.00	 .    	 .	 0 	 0
Sub Total	 0.00	 -	 0.00	 0	 0-,1 ' 01	 0	 0	 01	 0	 0	 0	 0%	 0%	 0	 0	 0	 0
Journey Worker	 0.00 	 0.00	 0	 0     	 .01 ________ ________	 0	 .	 0
Apprentice	 0.00 	 0.00	 01	 1 01	 ___ ________ _______ ________ 	 0 	 ________	 0	 0
Sub Total	 0.00	 -	 0.00	 01	 0	 0	 0	 0 	 01	 01	 01	 01	 0%	 0% 	 -- 0 1	 0	 01 0

.-76r 824.00 2.32OQ.

	

.50 916.00	 114.00

T50 824.00 1 I -
	.50 1 916:00 1	 114.00 1-

Total Journey Worker 	 320.25	 -	 320.25	 0.00	 -	 =
TOTAL	 Total Apprentice	 287.25	 -	 287.25	 -	 -
THIS	 Total Skilled Trades	 607.50	 -	 607.50	 0.00	 -	 -

MONTH	 .	 -
Laborers, Taper/Finish	 0.00 1	 0.00	 -

	

(7.75 	 14,128LO
Grand Total	 Skilled Trades	 266,580.84- 832.00 267,41-2€4- 	 732S	 8.00 1

From Last Month	 Laborers	 1 38,1@4?5 1 916.00 1 39,108.76 1	 2,964.75 1	 -	 1

Grand Total	 ISkilled Trades	 267,1J 832.00 268,04-	 -o27&1	 8.00
To Date	 Laborers	 .	 38,164-	 916.00	 39108.& . 2,964.75 I	 -	 1

___	 5 0 
_____ 	 2	 0	 1	 0

.	
.

FOR R.E.OFFIQySEONLY
-	 -	 3836Th I 1-O4-. • G8 REVIEWED BY:
- .	 19,451.25	 50%	 2% DATE

_771 ARE GOALS BEING MET?
-	 - 1-	 CC.75	 -9i	 ..' 

	
YE	 - --

-	 -	 19,451.25	 50%1	 NO

COMPANY OFFICIALS SIGNATURE AND TITLE:
Superintendents' hours should not be included in this form. Frank W. Hurley, Chief Financial Officer

NOTE: The MEUR must be submitted within 5
________ DATE SIGNED:	 Janu 13; 2012

of months end.
PA-3647

PA Eorrfl 1/6199



Work Houi

Black

F

	0.00 	 0.•00

	

0.00	 0.00

	

0.00	 .	 0.00

	

468.00	 0.00

	

468.00	 0.00

	

0.00	 000

	

142.00	 8.00

	

142.00	 8.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

24.00	 0.00

	

.24.00	 0.00

	

0.00	 0.00

	

140.00	 0.00

	

14.0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

3,423.00	 0.00

	

5,831.00	 0.00

S of Employees

Hispanic

	

M	 F

	0.00 	 0.00

	

0.00	 0.00

	

56.50	 0.00

	

35.00	 0.00

	

91.50	 0.00

	

0.00	 . 0.00

	

3,150.00	 824.00

	

3150.00	 824.00

	

0.00	 0.00

	

0.00	 0.00

	

65.50	 0.00

	

95.00	 0.00

	

160.50	 0.00

	

0.00	 0.00

	

581.00	 0.00

	

581.00	 0.00

	

8.00	 0.00

	

480.00	 0.00

	

488.00	 0.00

	

0.00	 0.00

	

6.00	 0.00

	

947.00	 000

	

4,264.50	 0.00

Natie
Asian	 -.	 American

M	 F	 M	 F

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0,00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 : 0.00	 0.00	 0.00

0.00	 0.00	 0.00•	 •0,00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.60	 0.00

0.00	 0.00	 0.00	 0:00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

.O.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

.00	 0.00	 0.00	 .	 0.00

	

1,989.50	 0.00	 0.00	 0:00

	

31.00	 0.00	 0.00	 0.00

EWR 264.003	 TERMINAL B MODERNIZATION PROGR
LOWER LEVEL &B1 VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12101/2006 To 12/31/2011
Start Date	 .12101/2006

Projected Completion Date	 / I

Trade

ADMINISTRATI
VEJOFHCE

ALL OTHER

ASBESTOS
WORKERS

BOILERMAKER
S

BRICKLAYERS

CARPENTERS

CEMENT
MASONS

DOCK
BUILDERS

ELECTRICIANS

-	 Total Al!	 - - -.	 Sum of all
Classification	 Employees Hours	 Employees Hr

M	 F

JOURNEY WORKER	 364.00	 0.00	 364.00

Sub Total	 . 364.00	 000	 364.00

APPRENTICE	 80.50	 0.00	 80.50

JOURNEY WORKER	 7930.00	 0.00	 7930.00

Sub Total	 8010.50	 0.00	 8010.50

APPRENTICE	 0.00	 0.00	 0.00

JOURNEY WORKER	 4,369.00	 832.00	 5201.00

Sub Total	 4369.00	 832.00	 5201.00

JOURNEY WORKER	 408.00	 0.00	 408.00

Sub Total	 408.00	 0.00	 408.00

APPRENTICE	 65.50	 0.00	 65.50

JOURNEY WORKER	 1,065.00	 0.00	 1065.00

Sub Total	 1130.50	 0.00	 1,130.50

APPRENTICE	 232.00	 0.00	 232.00

JOURNEY WORKER	 57,698.50	 0.00	 57,698.50

Sub Total	 57,930.50	 0.00	 57,930.50

APPRENTICE	 8.00	 0.00	 8.00

JOURNEY WORKER	 3,778.00	 0.00	 3778.00

Sub Total	 3786.00	 0.00	 3,786.00

JOURNEY WORKER	 835.50	 0.00	 835.50

Sub Total	 835.50	 0.00	 835.50

APPRENTICE	 18540.75	 0.00	 18540.75

JOURNEY WORKER	 92543.00	 0.00	 92543.00

Total
Minority	 MInortty	 Female
Hours	 Hours	 Hours

0.00.1

	

0.00	 0.0	 0.0

56.50

503.00. 

	

559.50	 6.2	 0.0

0.00________________

4,124.00

	

4,124.00	 72	 15.9

0.001

000	 0.0	 0.0

65.501

	

160.50	 8.4	 0.0

	

0.001	 .	 .	 .	 . .

605.00

	

605.00	 1.0	 0.0

	

8. 001 	 I

	

. 620.001	 .

	

628.00	 16.3	 0.0

o.00I	 I	 ..	 ..	 .

	0.00 	 00	 3

6,359.50

10126.50

WNHAINESPrinted by. D Page 1 Start Print	 10:42:41



•	 The Port Authority of NY & NJ
- Monthly Employment Utilization Report

From 12/01/2006 To 12/31/2011
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & B1 VERTICAL
Contractor	 VRH CONSTRUCTION CORPORATION

Start Date	 12/01/2006
Projected Completion Date

	

Total All	 Sum of all
Employees.Hours	 Employees F

M.	 F

	111,083:75	 0.00	 111083.75

	

3,521.00	 0.00	 3,521.00

	

276.50	 0.00	 276.50

	

3,601.25	 0.00	 3,601.25

	

7,398.75	 0.00	 7,398.75

	

1,116.00	 0.00	 1,116.00

	

1,116.00	 0.00	 1,116.00

	

1,463.50	 0.00	 1,463.50

	

6,232.50	 0.00	 6,232.50

	

7,696.00	 0.00	 7,696.00

	

104.00	 0.00	 104.00

	

312.00	 0.00	 312.00

	

416.00	 0.00	 416.00

	

592.00	 0.00	 592.00

	

8427.00	 0.00	 8,427.00

	

0190	 0.00	 9,019.00

	

38,192.75	 916.00	 39,108.75

	

38,192.75	 916.00.	 39,108.75

	

96.00	 0.00	 96.00

	

96.00	 0.00	 .	 96.00

	

2,186.25	 0.00	 2,186.25

	

2,186.25	 0.00	 2,186.25

	

2,688.00	 0.00	 2,688.00

Work How

Black

M	 F

	9254.00	 ' 0.00

	

0.00	 0.00

	

0.00	 0.00

	

164.50	 0.00

	

164.50	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

369.00	 0.00

	

83.00	 0.00

	

452.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

584.00	 •• 0.00

	

584.00	 0.00

	

2,964.75	 0.00

	

2,964.75	 0.00

	

0.00	 0.00

	

0.00	 ' •0.00

	

19.25	 0.00

	

19.25	 0.00

	

0.00	 0.00

'sof Employees

Hispanic

	

M	 F

	5,211.50	 0.(

	

0.00	 0.(

	

0.00	 0.(

0.00

	

0.00	 0.(

	

0.00	 0.(

	

0.00	 0.0

	

99.00	 0.0

	

798.00	 0.0

	

897.00	 0.0

	

0.00	 '	 0.

	

0.00	 0.0

	

0.00	 0.0

	

80.00	 0.0

	

712.00	 0.0

	

792.00	 0.0

	

15,456.50	 916.0

	

15,456.50	 916.0

	

0:00 '	 0.0

	

0.00	 0.0

	

88.00	 0.0

	

88.00	 0.0

	

1,944.00	 0.0

-	
Native

Asian	 American

M	 F	 M	 F.

	2,020.50 	 0.00	 0.00	 0.00

	

7.75	 0.00	 0.00	 0.00

	

• 0.00	 0.00	 0.00	 0.00

	

170.50	 0.00	 .	 0.00	 0.00

	

178.25	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00.

	

8.00	 0.00	 0.00	 0.00

0.00 .	 0.00	 0.00	 0.00

	

8.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

114.00	 . 0.00	 0.00	 0.00

	

114.00	 0.00	 0.00	 0.00

	

0.00	 0.90	 0.00 .	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 . 0.00	 0.00

Total	 %	 . IMinority - Minority ' 	 remaie
Hours	 Hours	 Hours

	16486.00 	 9.1	 0.0

	

9 .00 1 	 -

335.00 f
	342.75 	 4.5	 0.0

0.00 [

	

0.00	 0

.476.00

881.00

1,357.00.	 11.4
	

0.0

0.00

	

0.00	 0.0	 0.0

80.00

1,296.00

	

1,376.00	 14.3
	

0.0

19,451.25 LIlIllIllIll
	19,451.25 	 49.7

	
2.3

0.00

	

0.00	 0
	

0

107.25 L
	107.25 	 4

1944.00

Trade
	 Classification

Sub Total

ELEVATOR
	

APPRENTICE

CONSTRUCTO ELECTRICIANS

JOURNEY WORKER

'Sub Total

ENGINEER
	

JOURNEY WORKER

Sub Total

GLAZIERS
	

APPRENTICE

JOURNEY WORKER

Sub Total

1-IVAC
	

APPRENTICE

JOURNEY WORKER

Sub Total

IRON
	

APPRENTICE
WORKERS

JOURNEY WORKER

Sub Total

LABORERS
	

JOURNEY WORKER

Sub Total

METAL
	

JOURNEY WORKER
LATHERS

Sub Total

OPERATING
	

JOURNEY WORKER
ENGINEERS

Sub Total	 -

PAINTERS•
	 JOURNEY WORKER

Printed by DAWN HAINES	 •	 •	 Page 2	 •	 Start Print	 10:42:42



The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 1210112006 To 12/31/2011
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & B1 VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION-

Start Date	 1210112006

Projected Completion Date 	 / 1

Asian

M	 F.

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 .0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 Ô.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00 .	 0.00

Total All
Trade	 Classification	 Employees	 Hours

	

M	 F

Sub Total	 2688.00	 0.00

PIPEFITTERS APPRENTICE 	 603.50	 0.00

JOURNEY WORKER	 4551.50	 0.00

Sub Total	 5,155.00	 0.00

PLASTERERS JOURNEY WORKER 	 2,156.00	 0.00

Sub Total	 2,156.00	 0.00

PLUMBERS	 APPRENTICE	 416.00-	 0.00

JOURNEY WORKER	 2027.00	 -	 0.00

Sub Total	 2,443.00	 0.00

ROOFERS	 JOURNEY WORKER	 59.50	 0.00

Sub Total	 59.50	 0.00

SHEET METAL APPRENTICE 	 991.00	 0.00

JOURNEY WORKER	 8,620.50	 0.00

Sub Total	 9611.50	 0.00

STEAMFITTERS APPRENTICE 	 1,367.00	 0.00

JOURNEY WORKER	 15,762.50	 0.00

SUPERVISOR	 144.00	 0.00

Sub Total	 17,273.50	 0.00

STONE	 JOURNEY WORKER	 286.00	 0.00
SETTERS

Sub Total	 286.00	 0.00

SURVEYORS JOURNEY WORKER	 1,020.00	 0.00

Sub Total	 1,020.00	 0.00

TEAMSTERS JOURNEY WORKER 	 593.00	 0.00

Sum of all
Employees Hr

2,688.00

603.50

4,551.50

5,155.00

2,156.00

2,156.00

416.00

2,027,00

2,443.00

59,50

59.50

991.00

8,620.50

9,611.50

1,367.00

15,762.50

144.00

17,273.50

286.00

286.00

1,020.00

1020.00

593.00

Work Hours of Employees

L	 L

Black	 Hispanic

	

M	 F	 M	 F

	0.00 	 0.00 .	 1,944.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 264.00	 0.00

	

16.00	 0.00	 0.00	 0.00

	

16.00	 0.00	 264,00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

16.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 2955.00	 0.00

	

16.00	 0.00	 2,955.00	 0.00

	

547.00	 0.00	 278.00	 0.00

	

2,449.00	 0.00	 380.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

2,996.00	 0.00	 658.00	 0.00

	

0.00	 0.00	 1.00	 0.00

	

0.00	 0.00	 1.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

10.25	 0.00	 0.00	 0.00

Native
American

	

M	 F

	0.00 	 0.00

	

0.00	 0.00

	

P 0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

Total	 %
Minority	 Minority	 Female
Hours	 Hours	 Hours

	1,944.00 	 72.3	 0.0

0.00________________

0.001

0.00

.0.00 L

	

0.00	 0	 0.0

264.00 r

16.00

	

280.00	 0.6	 0.0

0.00

	

0.00	 0.0	 0.0

	

16.00{	 -

2955.00 F: ..
	2,971.00 - 	 30.7.	 0.0

825.00

• 2,829.00 L±
0.00

	

3,654.00 -	 C 0	 0

1.00

	

1.00	 .	 C0

o.00[

	

0.00	 0.0	 0.0

10.25 I
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I-.

	

•	 The Port Authority of NY & NJ
Monthly Employment Utilization Report.

From 12/01/2006 To 12/31/2011
EWR 264.003	 TERMINAL B MODERNIZATION PROGR	 Start Date	 12/01/2006

LOWER LEVEL & 131 VERTICAL 	 Projected Completion Date I /
Contractor	 VRH CONSTRUCTION CORPORATION

Work Hours of Employees

- Total
Total	

F%
Total All	 Sum of all	 -	 Native .	 -	 Minority	 Minority	 Female

Trade	 Classification	 Employees Hours	 Employees Hr	 Black	 Hispanic	 -	 Asian	 American	 Hours.	 Hours	 Hours

-	 M	 F	 M	 F	 M	 F	 M	 F	 M	 F

Sub Total	 593.00	 0.00	 593.00	 10.25	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 10.25	 1.7	 0.0

TILE LAYERS	 APPRENTICE	 262.00	 0.00	 262.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00 L
JOURNEY WORKER	 9,852.00	 0.00	 9,852.00	 0.00	 0.00	 4,455.00	 0.00	 0.00	 0.00	 0.00	 0.00	 4,455.00 L
Sub Total	 10114.00	 0.00	 10,114.00	 0.00	 0.00	 4455.00	 0.00	 0.00	 0.00	 0.00	 0.00	 4,455.00	 44.0	 0.0

Skilled Trades	 267,245.25	 832.00	 268,077.25	 14,286.00	 8.00	 21736.50	 824.00	 2,206.75	 0.00	 0.00	 -	 0.00	 39,061.25	 14.5	 0.3

Laborers	 38192.75 .	 916.00	 39,108.75	 2,964.75	 0.00	 15456.50	 916.00	 114.00	 0.00	 0.00	 0.00	 19,451.25	 49.7	 2.3

Grand Total	 305,438.00	 1,748.00	 307186.00	 17250.75	 8.00	 37193.00	 1,740.00	 2,320.75	 0.00	 0.00	 0.00	 58,512.50 . .	 19.0	 0.5

Printed by DAWN HAINES
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THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

BUCKSL1P

TO	 Deidre Dennis, Zip 76, Room 238
FROM:	 Dawn Haines, EWR, CTA, Bldg. 74
DATE:	 March 19, 20.12
SUBJECT: CONTRACT EWR-264M03 - APPLICATION NO. 62

cc	 File

•

	

	 Please find attached Contract EWR-264.003, Payment Application No62 with
accompanying documents (MELfR's, Certificate of Payment to All Subs and
Suppliers & Prevailing Wage Certification).

Please forward for processing and payment



PAYMENT APPLICATION CHECKLIST

Contract	 7(e4. 003	 Payment # (6)-

•	 UJ7h,Lkoo3
Date Received

Date Received From ARE

3 ) o	 Entry on WinTrak

3 /c4	 SAP Entry # S000 6  I °\.

Subcontractor Approval Request - Forms have been received.
and approved for all subcontractors

2/t	 PMEUR (entered inWinTrak)

• Certified Payroll Reports Received & Filed
•	 a) Indicates name, address, SS number and labor

classification for each worker.
•	 b) Back of form completed including benefits paid and

signed by officer of company
c) Forms contain entries for each day work was performed

Certified Payroll Checked Against Subs Being Paid

•	 Daily Progress, Equipment And Labor Reports Received for
Payment Period & Filed

Statement of Payments to MIW/DBE Subs & Suppliers Received
and checked against previous period.

Prevailing Wage Statement	 -

Certification of Payments to All Subs & Suppliers
(Contractor Checked & Initialed Front of Application)

• __________ Copy for File

3/v	 Date to RE I Office Engineer Initial

RE Signature / Date Sent To EOC



BB99246A

PA 33A
	

The Port Authority of New York and New Jersey
12-oa
	

233 Park Ave South, 71h Floor
New York, N.Y. 10013
	

SHEET	 1	 OF	 3

	

DATE PREPARED	 3/1312012
APPLICATIONFOR PAYMENT

CONTRACT NO. EWR-264.003 PONO UEWIt264uu3 	 DATED	 November 14, 2006	 PAYMENT NO.	 62

CONTRACTOR VRH Construction Corp. Job No. 2034 	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631	 -

	

VRH Invoice No., 7103R62 	 Approximate work performed to 	 February 29, 2012

APPROXIMATE QUANTITIES
Item	 DESCRIPTION OF WORK	 UNIT	 This	 Total for Prev.	 UNIT PRICE	 AMOUNT
No.	 Aiplicolion	 Application	 Total to Date

1	 Performance and PaymentBond	 L. S.	 .0.00	 343,560.00	 343560.00	 343,560.00	 343660.00

2	 Unclassified Work	 L.S.	 27,132.00	 63109,688.08 53,136,720,08 	 53,200,000.00	 53,136,720.08

3	 N,C.Contract Specification Sect. 11 Entitled 	 TM	 0.00	 100,243.52	 100,243.52	 100,243.52
'Port Authority Security Requirements'

(S.W.A.C.) L/A Dated 8/15/07

4	 Net Cost Dwg.G005 Note 21A to Unit	 U P.	 0.00	 553940.45	 553,940.45	 553,940.45
Price Conversion No. 1 peiL/A of 7/23/07

4a	 Net Cost Dwg.G005 Note 21A Security Personnel TM	 .	 0.00	 35,351.01	 35,351.01	 35,351,01
& Equipment as Required to Support Contract Work

5	 Concrete Penalty by PA Letter	 L.S.	 0.00	 (1,242,00)	 (1,242.00)	 (1,242.00)	 (1,242.00)
dated 11/06/07

6	 N.C,Dwg.G005 Note 21C Monitoring 	 L.S.	 0.00	 7,889.00	 7,889.00	 7,889.00	 7,889.00

Distribution Panel to L.S, Conversion No. I

7	 N.C.Dwg,G005 Note 21C Temporary	 L.S.	 0.00	 32,624.00	 32,624.00	 32,624.00	 32,624,00

Pedestrian Tunnel to L.'S. Conversion No. 2

8	 N.C,Dwg.G005 Note 21C Installation	 .	 L.S.	 0.00	 4,774.00	 4,774.00	 4,774.00	 '	 4,774:00

Temporary Hot Water Lines L.S. Conversion # 3

9	 N.c:Dwg.Goos Note 21B Rerouting of 	 L.S.	 0.00	 20,917.43	 20,917.43	 20,917.43	 20,917.43

Supply Duct L.S. Conversion I

10	 N,C.Dwg,G005 No 21B Relocation of Under	 0.00	 723,697.04	 723,697.04	 .	 723,697.04

Ground Utilities in Confj.ities with new Construction

U	 N.C.Dwg.G005 Note 2111 Asbestos/Lead	 L.S.	 0.00	 105,288.00	 105,288.00	 105,288.00	 105,288.00

Removal in South Substation & Service Elevator
Machine Room to L,S.Ccpnversion # 1

12	 N.CDwg,(3005 Note21H Removal of Spray	 L,S.	 0.00	 34,775.00	 34,775.00	 34,775.00	 34,775.00

On Fireproofing & Asbestos in South Service.
Elevator Shaft to LS.Cnversion # 2

13	 N.C.Dwg.G005 Note 21C Monitor Switchgears	 L.S.	 0.00	 16,846.08	 16,846.08	 16,846.08	 16,846.08

- NA & NB North Substation to L.S. Conversion # 4

-
	TOTAL APPLIED FOR, TODATE:	 55,115,383.61

Lese 	 %	 retained as per ontraet	 MAX 8
Balance to date:

Less advances under previous applications
To be advanced this application:

CHANGE ORDERS (per ,,Unche,l)
Totatodate: $

Less: Previously advanced: $ 	 __________________
Change Order amount to be advanced on this application

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy) 

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set

forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification,

nW.Hu;'

if signed by any person on behalf oithe contractor, is made by such person in his individual capacity on the basis of his own knowledge,
as well as by the contractor.

FraI

Th/Contractor Further Certifies (check one)	 .	 and on behalf the contractor

hat all subcontractors and suppliers have been paid any amounts 	 Chief Financial Officer

	

due from previous progress payments and shall be paid any amounts 	 Title

due from this progress payment; or

2. That payment has been withheld from a subcontractor or supplier 	 JCTAND i	 j	 . Recommended r	 yment:

because there exists a valid basis under the subcontractors or
supplier's contract to withold a payment from that subcontractor

.	 ACCORDANCE WTH 	 I

or supplier. Attached copies of any withholding notices issued in 	
I	

GI:EER OF CONSTRUCTION

CONTRACT_

conjunction with this certification.)

Approved For Payment:

PRD/PItOJ ORG	 ACT I AItEN	 JOB	 I	 AMOUNT

	

SYST	 __________________________

The above estimate of quanlities performed is correct and is made
from actual inspection and knowledge of work performed.

For Comptroller

	

*	 Jtconractor is a corporation, certificate muse be

	

- SiFENGJNEER	 .	
.	 signed by an officer, and if a partnership, by a



BB99246A

PA 33A

12-06

CONTRACT NO. EWR-264.003

it

UEWR264Oo3

The Port Authority of New York and New Jersey
233 Park Ave South, 7th Floor -- -
	 New York, N.Y. 10013

APPLICATION FOR PAYMENT -
DATED	 November 14, 2006

SHEET	 2	 OF
	

3

DATE PREPARED
	

3/13/2012

PAYMENT NO.	 62

CONTRACTOR VRH Constructicn Corp. Job No. 2034	 ADDRESS	 320 Grand Aveiiue Englewood, NJ 07631
VRH Invoice No. 7103R62

	

	 Approximate work performed to	 February 29, 2012

APPROXIMATE QUANTITIES
tern	 -. DESCRIPTION OFWORK	 UNIT	 This	 Total for Prov.	 UNIT PRICE	 AMOUNT

- No.	 -	 Application	 Application	 Total to Date	 -

14 N.C.Dwg,G005 No 21C Constrution Staging and 	 TM	 0.00	 444,433.16	 444,433.16	 -	 444433.16
Schedule Changes to Accommodate Facility Operational 	 -
Requirements.	 .	 .	 .

15 N,C.Dwg.G005 Note 21H Abatement of Incidental 	 TM0.00	 1,927.31	 1,927.31	 -	 1,927.31
Asbestos and Lead Containing Materials per Lilt of 7/9/07

16 N.C.Dwg,G005 Note 21C to Fur1iish & Install 	 -	 L.S.	 0.00	 38,412.00	 38412.00	 38,412.00	 38,412.00
1200A DIsconnect Switch on Switchgearin South Substation
to lump Sum Conversion # 5 	 - -

17 N.C.Dwg.G005 Dated 7/24106 General Note 12 Trans	 UP.	 0.00	 224,732.47	 224,732.47	 224,732.47
Port & Dispose Excess Soil N,Cto U.P.Conversion #1 	 ..

18 Concrete Penalty by PA Letter dated 5/3/08	 L.S.0.00	 (1,825.20)	 (1,825.20)	 (1,825.20)	 (1,825.20)

19 N.C.Dwg.G005 Note 21B Relocate Conduit for Delta	 L.S.	 0,00	 20,411.00	 20,411.00	 20,411.00	 20,411.00
Motor Control Panel (MCP) to L.S. Conversion 2

20 N,C.Dwg.G005 Note 21C ProviLe Lenovo Think Pad 	 -	 L.S. .	 0.00	 6,995.00	 .6,995.00	 6,995.00	 6,995.00
R61 Notebooks from N.C. to L.S. Coiveration 6

21 N.C.Dwg.G005 Note 21C Provide Three Phase Power	 L.S.	 0.00	 47060.00	 47,060.00	 47,060.00	 47,060.00
Quality Analyzers & Loggers N.C. toL.S, Conratfon, 7	 -

22 N.C.Dwg.G005 Note 21C MonirSwitchgears NA 	 L.S.	 0.00	 12,321.00	 12,321.00	 12,321.00	 12,321.00
& NB North.Substation second reading L.S. Converation S

23 Concrete Penalty by PA Letter dated 4/24/09	 L.S.	 0.00	 (1,692,50)	 (1692.50)	 (1,692.50)	 -	 (1,692.50)

24 Concrete Penalty by PA Letter dated 4/24/09	 L.S.	 0.00	 (2,017.86)	 (2,017.86)	 (2,017.86)	 (2,017.86)

25 N.C.Dw,G005 Note 21G TempPower & Light Shut 	 L.S.	 0.00	 25577.00	 2,577.00	 25,577.00	 25,577.00
Down for Switchgear Removal NA tcL.S. Conversion # 1

26 N.C.Dwg.G005 Note 21H Removal Spray On Fire Proofing & Abe L.S.	 0.00	 91,000.00	 91,000.00	 91,000.00 .	 91,000.00
Steel Framing, B-i Concoure Level to L.S. Conversion 2

27 N.C.Dwg.G005 Note 21G Temporary Power Required 	 TM	 0.00	 9,751.99	 9,71.99	 9,751.99
Electrical Shutdowns not Shown on Contract Drawings

28 N,C.Dwg.G005 General Note "].7" Modify, Maintain 	 TM	 0.00	 2,769.02	 2,769.02	 2,769.02

- & Relocate 'Wayfinding"Signage

-	 mnma, Aonr zt'fl EflD Mn nA'rt' .	 zn nor 090 flfl

Less	 5. %	 retained as per contact 	 MAXI	 2,660,000.00	 ..	 2;660;000.00
-	 Balance to date	 53,375,238.00

Ii	 Less advances under previous applications 	 53,348,106.00

	

To be advanced this application 	 27,132.00

it-	 -	 CHANGE ORDERS (pr ntLoehol)

- Total to date: $	 .	 6,659,250-
I :	 S	 Less: Previously advanced	 6,412,77

Change Order amount to be advanced on this applicati.2I 	 246,481.1
-	 TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy) 	 273,613.16

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification,

	iev

if signed by any person on behalf of the ontractor, is made by suchperson in his individual capacity on the basis of his own knowledge,,
as well as by the contractor.-

ttractor	
rank . Hu

Th 	 Further Certifies (check one)	 .	 lndividually and on bebalt'6f the contractor

all subcontractors and suppliers have been paid any amounts 	 Chief Financial Officr	 -
iue from previous progress paym?nts and shallbe paidany amounts 	 Title	 -

' due from this progress payment; ár

2. That payment has been withheld from a subcontractor or supplier 	 coRREcruO	 Recommended For Payment:	 .
because there exists a valid basis under the subcontractor's or	 - .	 ACCORDANCE VTFI	 .	 -

supplier's contract to withold a payment from that subcontractor
or supplier. (Attached copies of arty withholding notices issued in
conjunction with this certification) 	 CONSTUCIiONACCT. 	

..

Title:	 N70FCON CTIO

F	 PRO/PROJ ORG	 ACT AREAJ	 JOB	 AMOUNT	 -

I	 SYST	 -	 -

273,613.16	 .	 .	 Approved For Payment:

The above estimate of quantities performed is correct and is made 	 ..
from actual inspection and knowledge of work performed. 	 .	 -

For Comptroller

Isigned
fcontractor: isa corporation, certific:teniustbe

a J\ç.L. 	. -	 -, - 
I	 1IJJ..IN I £.Ll ,1u&1:fl:fl	 - .-	 . -	 .	 -	 -	 -



The Po Authority of New York and New Jersey
PA 326

1-76	 241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

• Payment No 62	 Contract Number EWR-264.003	 Sheet	 3 of 3
11 Purchase Order No. UEWR264003

Approximate work performed to 	 2/29/2012
TYPE



/

I

'I

The Poi Authority of New York and New Jersey
PA 326

1-76	 241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL.

Payment No 62	 .	 Contract Number EWR-264.003	 Sheet	 3 of 3
Purchase Order No. UEWR264003

Approximate work performed to 	 2/29/2012
TYPEL	 .	 .



= Todate
3.,%

The F.. Authority of New York and New Jersey
PA 326

1-76	 241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Payment No 62	 Contract Number EWR-264.003	 Sheet	 3 of 3
Purchase Order No. UEWR264003

Approximate work performed to	 2/2912012
TYPE -



RES IDENT ENGINEER

The Port Authority of NY1NJ	 Invoice No. TM 018-28
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation
Date	 February 13, 2012

Attention	 Mr, Michael Wallace, Senior Resident Engineer

Phone No.

Extra Work PACC88
Monmouth inv.0 706-NCfl IS,
'rickets 1134

V'RHLabor

VRI-( Material

VRH Equipment	 t:^Me,:.	 i)zJ.&'
VRH Fee 20% (Lab & Material)

Sub Total VRH	 4. '-7Subcontractor	 l514	 797.39

VRH Fee 7%	 .	 55.82

Sub Total	 852.21

Total Charges	 853.21	 4	 853.21

APPROVED FOR PAYMENT #
SUBJECT TO FINAL AUDIT

AMOUNT	 4 S (0	 Phone

(Vi	 SIGNATURE 1>4VLMr'-ir' -4- 	.201.871.4422

DATE	 ?7Ji_IU)- 	 718.292.2250

718.292.2250

-	
Fn [Engineering

320 Grand Avenue	 ..	 201.87 1.6727

Englewood, NJ	 ,	 --

0763 1-4355	 .	 Fax/Accounting

718.292.2251



V
2 '131 :

II tY U (	 6 9 9 6 1 9 8

--	 .	
. 52.266

	

1'11759	 +
CflNTflnrwN COIW.I	 .	 1 1	 5 5 3	 2 0	 ±	 I	 CIi &

-	 2	 ' I, 2 9 ' 08 -- __J

-	 _391 tJ4 !3')	 +

1 6 3 2 1 9 1	
°. TM 001-182

1 6 9 73 2 2 . '•	 2034

1 5,11 1.0-. 53 	
t	 EWR 264.003 Terminal B Lever

1 2 ' 863	 . 1 +	 Lev.Expan & B-I Vert Circulation
0.0. 1 2	 .	 January 10, 2012

Mr. MichaelWeflace	 131	 81 4	 90	 .	 . .

I

Port Authority of

Attention

Phone No.

Extra Work Pace #01
FJC invoices 5189

Periods 11/28/1 1-12/04/I I

Vehicle
VRH Labor

VRH Material	 NC invoices 5189

VRH Equipment

VRH Fee 7% (Lab & Material)

Sub Total VRH

Subcontractor

VRH Fee No

Sub Total

Total Charges

8	 30.92	 247.36	 .

48	 34.36	 1649.28

	

95,08	 95.08

1,991.72

213114

Zt

	

2,131.14	

.	 1
L31.L1

—-
APPROVED FOR PAYMENT # —

SUBJECT TO FINAL AUDIT

	

AMOUNT	 42-) 3L1+

SIGNATURE 
DATE

320 Grand Avenue

Englewood, NI

07631-4355.

131.14

Phone

201.871.4422

718.292.2250

718.292.2250

Fax /Engineering

201.871.6727

Fax/Accounting

718,292.2251

2034 TMO01- 182 FJC.xisx





•	 •.•	
.1: : P Air

1
rl ORK	

:.

H JAN 19 . 2012	 _

EWR FS

The Port Authori of NY/NJ	 TM 001-184
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation
Date.	 January l8,2012

Attention	 11 Mr. Michael Wallace Senior Resident Engineer

Phone No.

- Extra Work Pacc# 101
FJC invoices 5213
Periods 12/05/ll-l2/1l/1l

	

73	 30.92	 2257.16
• 	 . 	 S	 96	 34.36	 3298.56

Vehicle	 .	 10	 95.08	 950.80
VRHLabor

VRH Material	 FJC invoices 5213	 6,506.52	 b	 /si,tct4.k'
VRH Equipment

• VRI-I Fee 7% (Lab & Material) 	 455.46	 •	 2 2	 '7 I o
Sub Total VR.H	 6,961.98	 •	 ., #2 o1	 ._Se,
Subcontractor	 •

VRH Fee 7%	 • •	 9V S
Sub Total

Total Charges6,961.98	 c,.5Z(,.IS''.	 $6,961.98

	

•	 •	 •	
.

• 5.

	 _________________

APPROVED FOR PAYMENT #'_

	

.SUBJECT TO FINAL AUDIT • 	 - ________

AMOUNT 	 Phone

• •
	 SIGNATURE 1---ct-.-C'	 201.871.4422

DATE	 R,	 718.292.2250

•	 i, (,___)	 718.2922250

	

•	 •	 Fax /Engineering

320 Grand Avenue	 • 	 S	 • 	 • 	 S •	 • 	

201.871,6727

E6g1wood, Ni	 S

07631-4355	 Fax/Accounting

•	 718.292.2251



Liwm : ______ •:. 
VRHrr— r fl e

lu u(	 rt.0 b LU1Z

oINY!NJ

Il-I	 coNstaucrioN corn'.

-J	
C.rl 0 ,tr.,l.,n &

-.	 M,r,

TM 001-185
Job No.	 2034
Project	 EWR 264,003 Terminal B Lever

Lév.Expan & B-I Vert Circulation
Date	 February 3, 2012

Attention
	

Mr. Michael Wallace , Senior Resident Engineer

Phone No.

a Work Pacc# 101
invoices 5228a

As 12/12/11-12/18/11

Vehicle

\'RJ-1 Labor

VRH Material	 FJC invoices 5228a

VRT-1 Equipment

\TRH Fee 7% (Lab & Material)

Sub Total VRFI

Subcontractor

VRJ-1 Fee 7%

Sub Total

Total Charges

:

320 Grand Avenue

Englewood, N

07631-4355

APPROVED FOR PAYMENT # -
SUBJECT TO FINAL AUDIT

AMOUNT __4 5'2.42
SIGNATURE ___________
DATE

	

14
	

30.92	 . 432.88

	

130
	

34.36	 4466.80

95.08

4899.68

342.98

5,242,66

•Lctc1rE,

	5,242.66
	

$5,242.66

Phone

•1	 201.871.4422

718.292.2250

•	 718.292.2250.

Fax /Engineering

201.871,6727 •

Fax/Accounting

718.292.2251



r
I	 ___	

1/

OStWOR(
VRH
C	 rIt	 (,'..	 1.
C i,ofl N

EWRFIS
T	 Ih

The Port Authority of NY/NJ 	 1 186
Job No,	 2034
Project	 EWR 264,003 Terminal B Lever

Lev.Expari & B-I Vert Circulation
	Date 	 Feb ruary 17, 2012

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

Extra Work Pacc# 101

FJC invoices 5294

Periods 1/9/12-1/15/12

	

16	 30.92	 494.72

	

16	 34,36	 5406

Vehicle	 95.08

VRHL,abor AVJA

\TRH Material	 FJC invoices 5294	 1,044,48

VRI-1 Equipment	 —

VRJ-1 Fee 7% (Lab & Material)	 73,11	
L+( 4 72"

Sub Total VR}1	
0	

1,117.59

Subcontractor	 -I• i
VRH Fee 7%

Sub Total

Total Charges	 1,117.59	 JJ	 $1,117.59

APPROVED FOR PAYMENT #
SUBJECT TO FINAL AUDIT

	

AMOUNT	 ___ t Ii 7.	 Phone

•	 SIGNATURE 	 201,871.4422

DATE	 /r7._-	 718.292.2250

\	
718,292.2250

Fax /Engineering

320 Grand Avenu	 -	
201,871.6727

Avenue. 
	 •

Englewood, NJ	 :	 -	 • 	

0	 H:

07631-4355	
FaxlAccounting.. ••	 0

- 	

718.292.2251 :



1 -	 tr
ft \l

1L U	 NOV 02 2UB
OONFFIIUIEtON CORP.

I	 1.

-

The Port Authority of NY/NJ 	 .	 .

I I0

	

 .	 Invoice No. PA47-76
Job No.	 o4-
Project	 EWR 264.00

Date	 November 2,2011

Attention	 .	 Mr.tvlicheal Wallace Senior Resident Engineer

Phone No.

.. I •i __________

H
FJC my's 500004892,4905 ,	.	 .	 .	 .	 .

Period 7/04-7/171I1

• ...

Hours	 Amount
232.0 . $	 30.92 $ 7,173.44
176.0 $	 34.38 $ 6,047,36

S .	 4.0 $	 95.08 S	 380.32

VR}iLabor	 .	 .	 .

VRI-t Material 	 .	 VRH /FJC Security	 13,601.12	 I.
VRH Equipment	 F)C )nv.s 500004892a,4905

•	 VRJ-1 Fee 7% (Lab & Material) 	 952,08	 4'7 7 3, '+
Sub Total VRI4	 .	 .	 14,553.20	 .	 ( o .(7', 3
Subcontractor	 .	 S.	 .

VRFI Fee 7%

Sub Total	 .	 .	 4	 :O
Total Charges	 .	 14,553.20	 c

11I,

$14,553.20

320 Grand Avenue

Englewood, NJ

07631-4355

11/2/2011

APPROVED FOR PAYMENT #_
SUBJECT TO FINAL AUDIT	 -

AMOUNT.	 Lfg-

SIGNATURE	 _____
DATE	 5)-711-:Z-

Phone

.201.871.4422.

718.292.2250

718.292.22511

Fax /Enginering

- 201:871.6727

Fax/Accounting

718.292.2251

FJ C. xlsx



-	 I

UETCOST WORK
'A-ct hO	 ......	 ,	 Vifli-!V..	 .	 -•'.

ccJNaTnur.TION Coop.
a

C,,,•t,soII,,,, M,n.p,,

ruv L 1 UH

Port Authority of NYINJ
	

Invoice Ho. PA47-79
Job No.	 '203F
Project	 EWR 264.00

Date	 November 17,20 I I

Attention	 Mr.Mieheal Wallace ,Senior Resident Engineer

Phone No.

I
HC lava 500005109,5122

Period 10/17-10130/1 1 	.

Hours	 Rate	 Amount

-	 338.0 $	 30.92 $10,450.96

	

352.0 $	 34.36 $ 12,094.72

3.0 $	 95.08 5	 285.24

VRH Labor	 S

V111-1 Material	 '	 VRJ-I I PlC Securily	 22,830.92	 .Ai,t t&A_

VRH Equipment	 FJC mv's 500005 109,5 122	
4-

YRU Fee 7% (Lob & Material) 	 1,598.16	
l0 '+s-0 ,1

Sub Total YRH	 24,429.08	
!i , 01 £f.i2_

Subcon1ra16r 

VRII Fee 7%	 -

Sub Total	
0	 4 24

Total Charges	 24,429.08	 1 S	 s(,

APPROVED FOR PAYMENT #_
SUBJECT TO FINAL AUDIT . ... -

0 451

•	 .	 AMOUNT
SIGNATURE
DATE	 J1II7_-

320 Grand A venue

Englewood, N-1

07631-4355

1111712011

$24,429.08

Phone

201.871.4422

718.292.2250

718.292.2250

Fax /Engineering

201.871,6727

Fax/Accounting

718.292.2251

- FJC.xlsx



I ETCUST AdO 	 •0•.'	
0

JAN 1	 '2012

NGINEER

ThePofl Authority of NY/NJ	 .	 Invoice No. PA47-86	 '
Job NO.

Project	 EWR 264.00

Date	 January tO, 2012

Atlenlion
	

Mt-Micheal Wallace ',Senior Resident Engineer

Phone No.

c-0I
JC mv's 500005099

eriod 10/1 0-10/16/I I

VRI-1 Labor

VRI4 Material 	 VRH / FJC Security

VRJ-1 Equiprnent	 PlC Inv.'s 500005099

VRJI Fee 7% (Lab & Material)

Sub Total VRH,

Subcontractor

V RH Fee 7%

Sub Total

Total Charges

320 Grand Avenue

Englewood, NJ

07631-4355

111012U12

HoUrS	 Rate	 Arrtount

	

229.0 $	 30.92 $ 7,080.68

	

202.0 $	 34.36 S 6,940.72
1.0 $	 95.08 $	 95.08

14 11648	
. •I)1Ø4l•_ .ItLt_t.t

988.15

15104.63

	

15,104.63	 .

APPROVED FOR PAYMENT #
SUBJECT TO FINAL AUDIT

AMOUNT 41G,toLf.b3

.SIGNATURE -t-li_ —4-c.S)
DATE

$15,104.63

Phone

201.871.4422

718.292.2250

718.292.2250

Fax /Engineering

201.871.6727

Fax/Accounting

7 118.292,2251

FJC.xlsx .
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JAN 1 12012	 VRH
COtIST.flUCTiON CO1P.

EWA FIS	 -	 On.(roIN,,r,

RESIDENT ENGINEER

The Port Authority of NY/NJ	 Invoice No. PA47-87
Job No.

Project S	 EWR 264.00.'

Date	 January 10, 2012

Attention	 Mr.Micheal Wallace ,Senior Resident Engineer 	 -

Phone No.

I. 
HIMMI	 po	 Jim mm

FJC mm's 500005088,5179

Period i0/03-l0/9/1 I .11/21-27/Il

VRH Labor

• VRH Material 	 VRH / FJC Seurity

VRII Equipment	 FJC mm's 500005088,5179

VRH Fee 7% (Lab & Material)

Sub Total VRH

• Subcontractor

VRI-1 Fee 7%

Sub Total

Total Charges

320 Grand Avenue

Englewood, NJ

07631-4355

U-0—Url	 Rate
	

Amount

	

148.0 $	 30.92 $ 4,576.16

	

308.0 $	 34.36 $ 10,582.88

1.0 $	 95.08 $	 95.08

15,254.12

Af

	16,321.91	
1O(7.7

APPROVED FOR PAYMENT#
SUBJECT TO FINAL AUDIT

AMOUNT4(
SIGNATURE __________
DATE

$16,321.91

Phone

201.871.4422

7119,292.2250

718.292.2250

Fax/Engineering

201.871.6727

Fax/Accounting

7 18.292.2251



__________'''

pk

M!*,.... ....... .

LOt	
VRH
CONBTCTJCTION CCRP.

The Port Authority of NY/NJ	 .	 Invoice No, PA47-9 I
Job No.

Project	 EWR 264.003

Dale	 January 26, 2012

Attention	 Mr.Michenl Wallace ,Senior Resident Engineer

Phone No,	 .	 .

HC Inv. 500005257,5169,5155

Period ll/07-lI/20(IJ,12i'26-0l/01/12 	 ..	 .	 .

	

Hours	 Rate	 Amount

	

194.0 $	 30.92 $ 5,998.48

	

286.0 $	 34.38 5 9,826.96

-	 5	 95.08 S	 -
VRH Labor

VRH Material	 .	 VRH / FJC Security	 15,825.44

VRI-1 Equipment	 FJC m y 's 500005251,5169,5 155	
.If

VRH Fee 7% (Lab & Material)	 1,107.78

Sub Total VRI-1	 .	 16,933.22

Subcontractor	 .	 .

VRI-I Fee 7%

Sub Total	 .	 .	 .	 I, I 07 7Total Charges	 .	 ..	 --	 6,933.22 	 $16,933.22

APPROVED FOR PAYMENT #_
SUBJECT IO FINAL AUDIT .

AMOUNT	 Phone

SIGNATURE c46AA	 -- 201.871.4422

DATE 	 718.292.2250

718.2922250

Fax /Engineering

320 Grand Avenue 
u	 ..	 -	 -.	

-	 201.871.6727

Englewood, NJ	 ..	 -	 .	 -

07631-4355	 -	 -
	

Fax/Accounting

-	 718.292.2251

- 1I2I2012	 .	 .	 .	 .	 ,	
.	 ..FJC.xlsx



I,..III	 I

Cow

EF COST WORK

enNwrnucrIurJ con?.
Cn,J (:,,th,,t,,,, b

The Foil Authority of NY/NJ	 Invoice No. PA47-92
Job No.

Project	 EWR 264.05....... . L
S

Date	 January 26,2012

Attention	 Mr.Mlcheal WalIac ,Senior Resident Engineer

Phone No.

1Pr 	 1OlF
FJC lava 500005190,5245

Period 11128-12/4/il ,12/19/l 1-12/25/11 	 .

Hours	 Rate	 Amount

	

200,0 $	 30.92 $ 6,184.00

•	 240.0. $	 . 34.36 $ 8,246.40

	

$	 9508 $	 -

VRFI Labor

VRI-1 Material 	 VRH/FJC Security	 14,430.40

VR1-I Equipment	 NC lim's 500005190,5245 	 S 4 o 0
VRJ-1 Fee 7% (Lab & Material) 	 1,010.13	 ,jii, ,-(-c
Sub TaInt VRI1	 .	 15,440.53

Subcontractor	 .	 .	 ' I L.4_f 3'o LED

VRI4 Fee 76

Sub Total

Total Charges	 .	 15,440.53	 .	 $15,440.53

•	
.	 APPROVED FOR PAYMENT #_

SUBJECT TO FINAL AUDIT

AMOUNT 4' 	 Phone

SIGNATURE 	 201,871.4422

• .	 .	 .	 .	 DATE 	 718.292.2250

	

I	 .	 .	 .	 .	
718.292.2250

Fax /Enginecring

	

320 Grand Avenue	
.

	
20 1.87 1.6727

• .	 Englewood, NJ	 •.	 .	 .	 ,

0763 1-43 55	 .	 .	 .	
Fax/Accounting

718.292.2251

	

1/26/2012 •	 .	 .	 .	
FJC.xlsx
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I

FEB 14 ?012

	

EWA FIS	
Coo.b.,,otI.n

•	 ________________________________ RESIDENT ENGINEER

The Port Authority of NY/NJ 	 Invoice Mo. PA47-96
V Job, No.	 'O39

• 	 V V

	 Project	 EWR 264.003

V 	

Date	 February 9, 2012

Attention	 Mr.Micheal Wallace ,Senior Resident Engineer

Phone No,	 V 	 V 	

V

.17P-4. ho	 V

FJC ln y .s 500005281,5295	
V 	

V

Period 1/02 -1/08, 1/09-15/12

V 	

V Hours	 Rate	 AR1Q!JSIt

	• .184.0 $	 30.92 .8. 5,689.28
V 	 V V

	

176.0 $	 34.36 $ 6,047.36
•	 3.0 $	 95.08 $	 285.24 V 	 V

VRJI Labor	
VV	 V

VRH MaterialVRH/FJC Security	 12,021.88	 ._.Piu..L-1-'	 V

VRI4Equipnient	 FJC b y 's 50000528 1,5295	 ,	 9	 V

VRH Fee 7% (Lab & Material) 	 V 	
841.53	

Lt-7
Sub Total VR}1	 12,863.41	

2-8G
Subcontractor	 V

VRII Fee 7%	 V 	
- 	 V 	

?2IVOi,	 V

Sub Total

Total Charges	 12,863.41	 'F I •5.3 V 	 $12,863.41

V .	 V 	 4•V?-i!:i••
•	 .	

. .	 APPROVED FOR PAYMENT #_	 V

•	 . .	 .	 SUBJECT TO FINAL AUDIT

AMOUNT	 a LP3. &f1	 - Phone

SIGNATURE t 4-\v)cj3L)	 201.871;4422

DATE	 . Jfj 1)—	 718,292.2250

• 	 . 	 V. 	 . 	 . 	

. 	 V 	

. 	 718,292.2250

V 	 . 	

V 	 Fax /Engineering

320 Grand Avenue	 .	 .	 .	 V 	 20.1.871.6727

•	 Englewood,,NJ	 V 	 V 	 V

07631-4355	 V 	 V 	 V 	 •	 Fax/Accounting

718.292.2251

21912012	
V 	 . 	 V 	 ....... 	

. 	 FJC.xlsx



I
1ET COST OK
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6 t 6 23 2 1
23'737 67

1 2 , 8) 7	 14 i ' +

4

	

50 5  7 8 c	 \TJE(fI
7 1 8 9 4 3 i	 I	 CflNRTRtJCTrnN

O,n,,rI C,,t,(rv,,t.,n &

1 1	 8 5	 7 7.	
Mgor,

20l14 + -n

	

2 1 0 -58 +	 M 031-08

	

3 .97471. +	 2034

	

2 065  9 6 ..	 EWR 264.003 Terminal B Lever
00 1 3	 .	 Lev.Expan & B-I Vert Circulation

of NY,'NJ

Attention

Phone No.

March 31, 2011

Mr. Michael Wallace Se ..

0000

0.

Work PACCN 107

Elecftic inv. 81260-31

VRH Labor

VttH Material-	 .

VRH Equipment:

VRH Fee 20% (Lab & Material).

Sub Total VRII , -	. 	 .	 .. ..	 7 Lf4.1.S'
Subcontractor	 S.M.Electric inv.81260-81	 7,833.16	 1

VRH Fee 7% .	. 	 548.32

Sub Total	 .	 8,381.48__-

Total Charges	 .	 .	 8,381,48 

APPROVED FOR PAYMENT #
SUBJECT TO FINAL AUDIT

AMOUNT	 71(24
SIGNATURE t
DATE	 .

320 Grand Avenie	 ,.	 .

Englewood, NJ	 .

07631-4355	 .	 .

I

$8,381.48

Phone

201 871 4422

718 292 2250

7l8.292-.2250-: %:.-:: ::%):

Fax lEngiriñg

201.871.6.727

Fx/A.COU1



ii

The Port Authority of NY/NJ

Ailb't.	 :on

EWA FIS
§.iQ.NJ ENG IN

!$1kr f

LI	
0 

VRiicu q1-n(TcDrw IXIRF.

Co..r.d

Invoice No. TM 031-17
Job No.	 2034
Project . EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation
Date	 May 19,2011

Attention	 Mr. Michael Wallace , Senior Resident Engineer

Phone No.

I'ACC# 107.
S.M. Electric 81260-82

Tickets 48,50,47 J.14

VIUl Labor

VRH Material -	 .

VRI'l Pee 20% (Lab & Material): .	.

Sub 'total \'Rl-1	 .	 .	 .	 )•• 5
Subcontrac(tjr	 S. 	 Electric 81260-82	 18,011.20

VIU1 Pee 7%	 ;	 .	 1,260.78

Sub Total	 .	 19,271.98	 3 734 17
Total Charges	 .	 19,27 1.98	 . 96 (

$19,271.98

APPROVED FOR PAYMENT#_
SUBJECT TO FINAL AUDIT	 -

AMOUNT	 &1 (	 Phone

201.871.4422

DATE .	 --.	 718.292.2250

718.2922250

Fax /Engineering

320 Grand Avenue
	 201.8716727

Englewood, NJ

07631-4355
	

Fax/Accounting

7 18.292.2251

nRIloI')nl'l
	

2034 TM03I-17 Template
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C FEC	 RR D	 0vv
JAN I 	 CONSTAUCTION CORP.

EWRFIS
NGINB1

The Port Authority of NY/NJ	 .	 ice No. TM 031-22
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation
Date	 January 12, 2012

Attention	 - Mr. Michael Wallace, Senior Resident Engineer

Extra Work PACC# 107 Fuel for temporary Heater

VRH

Tickets 1561

VRH Labor

VRH Material

VRI-1 Equipment

\RH Fee 20% (Lab & Material)

Sub Total \R1-1

Subcontractor

VRH Fee 7%

Sub Total

Total Charges

9,672.85

1,934.57

11,607.42

11,607.42
	

$11,607.42

APPROVED FOR PAYMENT # -
SUBJECT TO FINAL AUDIT

AMOUNT -	 7
SIGNATURE
DATE	 7.41--7__________

320 Grand Avenue

Englewood, NJ

07631-4355

Phone

201.87 t.4422

718.292.2250

718,292.2250

Fax /Engineering

201.871.6727

Fax/Accounting

718.292.2251



i

VRH
JAN1 9	

CnNTabCT1ON CORP

I	 &

I	 EWRFIS
I

The Port Authority of NY/NJ	 L—.	 - , flriV eNo.TM( 31 -24
Job No,	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation
Date	 January 19, 2012

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

Extra Work PACC /1107

Santartiello 2034-107-02

Tickets 307,08,09, 10,11

VRH Labor

VRH Material

VRH Equipment

VR}1 Fee 20% (Lab Sc' Material)

Sub Total VRL-I

Subcontractor

VRH Fee 7%

Sub Total

Total Charges

6,515.70'

456.10

6,971.80

6,971.80
	

$6,971.80

320 Grand Avenue

Englewood, NJ

0763)-4355

APPROVED FOR PAYMENT # -
SUBJECT TO FINAL AUDIT

AMOUNT a-
SIGNATURE
DATE

Phone

201.871,4422

718.292.2250

718.292.2250

Eax /Engineering

201.871.6727

FaxlAccounting

.718.292.2251



Up
OT 0

U=^ ME

[. ENGINEER_J
r
[]he Port Authority of NY/NJ	 Invoice No. TM 031-25

Job No.	 2034
Project	 EW.R 264.003 Terminal B Lever.

Lev.Expan & B-I Vert Circulation

	

-	 Date	 . January 19, 2012

Attention	 Mi. Michael Wallace, Senior Resident Engineer

Phone No.	 .•.

Extra Work PACC # 107

I Santaniello 2034-107-03

Tickets 2312,13,14,15,16 . 1 8A,1811

YRH Labor	 .

VRH Material	 .	 .	 .

VRH Equipment	
I.	

4_/3çt.(
VRH Fee 20% (Lab & Material)

Sub Total VRH	
..	 4zo, L4 7

Subcontractor	 .	 . 

	 2oVRH Fee 7%	 .	 1 , 63 8.11

Sub Total	 25 ,039.66

 .	 7 7 '7	 $25,039.66Total Charges	 ,

APPROVED FOR PAYMENT#
SUBJECT TO FINAL AUDIT

AMOUNT .	 7.	 Phone

SIGNATURE Tt>.A^-:W	 201.811.4422

DATE-	 7 18.292'.2250

718.292.2250

Fax /EngineeringI	 .	

.
320 Grand Avenue	 .	

201.871.6727

Englewood, NJ	 .	 .	
.	 FAccounting

07631-4355	 .	 .	 .	 .	 .	 .	
718.292.2251
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CONSTflL1cTIQ? COUP.

EWR'FIS
RESIDENT ENGINEERS

The Port Authority of NY/NJ	 Invoice No. TM 031-26
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation

Date	 February 3, 2012

Attention	 Mr, Michael Wallace, Senior Resident Engineer

Phr I\k

xtra Work PACC# 107 Fuel for temporary Heater

'RH
ickets 1561

VRFI Labor

VRH Material

VRI-I Equipment

VRI4 Fee 20% (Lab & Matcrial)

Sub Total VRH

Subcontractor

VRHFee7%

Sub Total

Total Charges

320 Grand Avenue

Englewood, NJ

07631-4355

10,945.98

2,189.20

13,135.18

13,135.18

APPROVED FOR PAYMENT #
SUBJECT TO FINAL AUDIT

AMOUNT
• SIGNATURE

Tb-	 DATE • 	 / 
9L) -

$13,135.18

?hone

201.871.4422

718.292.2250

71 8.292.2250

Fax /Engineering

201.871.6727

Fax/Accounting

718.292.2251



_PP	 u7
nS

.. .... .

VRH
CONIT1UJCTToN COW'.

-	 nnn..rl t,,In,,iI,n* L-	 C-&-fl- Uait.t,

The Port Authority of NY(NJ	 S 	 Invoice No, TM 031-27
Job No,	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Veil Circulation
•	 Date	 February-3, 2012

Attention,, Mr. Michael Wallace, Senior Resident Engineer

Phone No.

Extra Work PACCII 107

VRH

Tickets 1570,72,73	 -

•	
Uh1!

VRI-1 Labor	 2,350.08

VRI-j Material	 768,03	 7	 0
VRH Equipment	 856.00	 '7

•	 VRH Fee 20% (Lab & Material)	 623.62

Sub Total VRH	 .4,597,73
/ 	 I I

Subcontractor	 -	 -

VRH Fee 7%	
S.	 ;•	 c3

Sub Total

Total Charges	 4,597.73	 $4,597.73

•	 4Q7

	

•	 '	 APPROVED FOR PAYMENT #_ 
S

SUBJECT TO FINAL AUDIT	 -

	

•	 •	 AMOUNT	 '4 co.76	' Phone

SIGNATURE	 201,871.4422

DATE	 _ /./I)-	 718.292,2250

718.292.2250

Fax /Engineering

320 Grand Aveñu	
201.871,6727

Englewood, NJ	 S 	

.5

- 07631-4355:-	
Fax/Accounting

-	 •	
•••	 .718.292.2251



_

HEl COST WORK	 fl. .....
FFEB2O2	 VRH

Ct)NTflJCTIOCOJW.

EWA FIS
RESIDENT ENGINEER

The Port Authority Of NY/NJ .	. 	 .	 .	 Invoice No. TM 031-28
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation
Date	 February 9, 2012

Attention	 Mr. Michael Wallace , Senior Resident Engineer 	 -

Phone No.

MEMO=	 1 70=2 me

Extrn Work PACC 1/107	 .
Stvl E!ec,inv. 81260-91	 .

Tickets 1583,1584,1585,1586,1587

VPJ-1 Labor

VIZH Material

VRI-I Fee 20% (Lab & Material)	 .

Sub Total VRH	 .	 7 577
Subcontractor	 SM Elec.inv. 81260,91 	 7,766.17	

.	 t s
VRH Fee 7%	 543.63

Sub Total	 .	 . .	 8,309.80	
.	 7 sd1 	 }	 -

Total Charges	 .	 -	 8,309.80	 ,	 ____	 $8,309.80

APPROVED FOR PAYMENT#_
SUBJECT TO FINAL AUDIT',

AMOUNT .-743	 Phone.

SIGNATURE	 201.811.4422

DATE	 718. 292.12250

718.292.2250

Fax /Engineering

320 Grand Avcnrie	 .	 -	 201.871,6727

- Englewood, NJ

07631 .4 355	 .	 /	 - .	 Fax/Accowrting

718.292.2251



ET COST WORK	 ___________
• ________ 3)E©L{n.

•	 hU)	 VRH
FEB 4 2012	 jL._	 OONSTTtJCfloNCOflr.

	

EWRFIS	 .	 .

The Pod Authority of NY/NJ	 .	 .	
.	 mvyiz	 031 -29

Job No.	 2034

Project	 EWR264.003 Terminal B Lever
	1 	 •	 Lev.Expan & B-I Vert Circulation

Date	 February 9, 2012

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No,	 .	 .	 .

Extra Work PACC 9 107	 .

SM Elec.inv, 81260-92	 .

Tickets 1588.1589,1590,1591,1592,1593,1594

VRH Material

•	 ___

VRIl Equipment

VRFI Fee 20% (Lab & Material)	 .	 . .

Sub Thial VRH	 •.	 1O17'f-.C.
Subcontractor	 SM Elec.inv. 81260-92	 11,299.33	

_75	 4 J
VRII Fcc 7%	 790.95

sub Total	 .	 12,090.28	 4 l 4	 .
Total Charges	 •	 .	 •	 12,090.28	 .	 •	 $12,090.28

APPROVED FOR PAYMENT #
SUBJECT TO FINAL AUDIT_•.	 .

•	
,	 AMOUNT	 & G. 7	 •	 Phone

SIGNATURE _______	 201.871.4422

DATE 	 718.292.2250

	

• •	
'	 718.292.2250

Fix /Engineering

320 Grand Avenue	 .	 •	 .	 ••	 •	 •:	
20f.971.6727

•	 • Englewood, NJ	 •	 .	 .	 .

07631-4355	 •	 ' .	 .	
.

	
Fax/Ac cou1tiflg

718.292.2251



/1
RAW

HETun -911
•	 ____ __

FEB 14 2012 

	

RI
cam	 man conv,

EWR FIS
•	 RESIDENT ENGINEER J

Port Authority oINY/NJ	 .	 Invoice No. TM 031-30
•	 Job No.	 2034

Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation
•	

.	 Date	 February 9,2012-

F Attention	 Mr. Michael Wallace , Seuior Resident Engineer

Phone No.	 V 	 V

Extrn Work PACC # 107

SM Elec.iiw, 81260-93

Tickets I 595 I 596,

VRH Labor

VRI -1 Equipment

VRII Fee 20% (Lab & Material)

Sub Total VRH	 V

Subcontractor	 SM Elec.iny . 81260-93	 2,762.11	 2- 2 L Lf 0
VRI-1 Fee 7%	 193.35	 I ç'7 •Q
Sub Total	 .	 2,955.52

Total Charges	 2,955.52
o

APPROVED FOR PAYMENT #_

	

• SUBJECT TO FINAL AUDIT • 	 - -

	

AMOUNT . 't•' /1Ul. 'I	 Phone

•
SIGNATURE	 akIr	 201.871.4422

DATE	 718.292.2250

320 Grand Avenue

Englewood, N.f

07631-4355

718.292.2250

Ftr<

20 I . 87 I,, 6727

Fnx/Accounting

718.292.2251

2,955.52

I]



4,142.23

289.96

4432.19

4,432.19

be-
c G_. J-.

2,776- qfo

$4,432.19

V

VOR	 ...... ... .T tACOS Ai
U7O12J___

EWRFIS

The Port Authority of NY/NJ	 .	 invoice No. FM 031-31
Job No.	 2034
Project	 EWR;264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation

Date	 February 9,20(2

Attention	 Mr. Michael Wallace ,Senior Resident Engineer

Phone No.

Exits Work. PACC 9 107
SM EIec.iuv, 81260-94

Tickets 1597,1598,

VRIl Labor

VRJ1 Material

VRI-I Equipment

VRI I Fee 20% (Lab & Material)

Sub Total VRH

Subcontractor	 SM Eiee.inv. 8(260-94

VRH Fee 7%.

Sub Totat

320320 Grand Avenue

Englewood, N.J

07631-4355

.. APPROVED FOR PAYMENT # -
SUBJECT TO FINAL AUDIT

AMOUNT
SIGNATURE I)
DATE

Phone

201.87 J.4422

7(8.292.2250

71 8.292.2250

('ox /Engineering

201.871.6727

Fax/Accounting

718.292.2251



iiza

IcnNgrtn'crron cor.

bWHH5
11)FNT ENt\irr.voT °.	 -

-7605W& 2034
- Project	 EWR 264,003 Terminal B Lever

Lev.Expari & B-I Vert Circulation
Date	 February 23, 2012

Port
	

of NYThJJ

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

xtra Work PACC J 107

'M Elec.iñv. 81260-95

'ickets 1601,1602

VRR Labor

VRH Material

VRH Equipment

•	 VRJ-I Fee 20% (Lab Material)

Sub Total VIU-1

• Subcontractor	 SM EIec.inv. 81260-95

• VRL-T Fee 7%

Sub Total

•	 Total Charges

• T

	3,910.19	 4 !',l H-,(oô
273.71

	

4,183.90	 -	 -

4,183..90. $4,183.90

•	 320 Grand Avenue

Englewood, NJ

07631-4355

APPROVED . FOR PAYMENT #
SUBJE'CT TO FINAL AUDIT

AMOUNT '.-I (T	 Phone

SIGNATURE 	 201;871,4422

DATE	 It 1t2.__	 718.292.2250
1	 I

718.292,2250

-	 Fa/Engineering

20 1.87 1.6727

Fax/Accounting

718.292.2251 •

2034 TM031-32 SM Elec 'Tehitë.sx



	2,259.42	 • 	

,9)o. 
ö

	58.09	
• 	 ) 	

7P5' j(.

2,416.51

	

2,416.51	 • 	 4 $2,416.51

E1 CQ:^Y t
cCc ±QL_ 

•	 iL.	 VRH:
Gemini (:,,otca,,u,,, I.

EWRFIS

The Part Authority of NY/NJ	 Invoice No. TM 031-33
Job No.	 .2034
Project	 . EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation
Date	 February 23,20l2

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

Extra Work PACC 4 107

SM Elec,inv. 81260-96

Tickets 1603,1604.

VRIl Labor

V.RH Material

VRH Equipment

VRI-1 Fee 20% (Lab & Material)

Sub Total VRH

Subcontractor	 SM Elec.inv. 81260-96

V RH Fee 7%

Sub Total

Total Charges

I

I

320 Grand Avenue

Englewood, NJ

0,763l-355

APPROVED FOR PAYMENT # -
SUBJECT TO FINAL AUDIT

AMOUNT.4b&.'

SIGNATURE
DATE

PhonePhone

201.87 1.4422

718.292.2250

718.292.2250

Fax /Engineering

201.871.6727

FaxlAccounting

718.292.22 5 l



CONTINUATION SHEET	 A/A DOCUMENT G703

	MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 62

Contractor's signed certification is attached. 	 APPLICATION DATE: 	 03/13112

In tabulations below amounts are stated to the nearest dollar 	 "	 .'-	 PERIOD TO	 02129112

Use Column I on Contracts where variable retsinage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRH Job 2034
________ 	 VRH INV. NO	 7103R62

A	 B	 C	 0	 .	 E	 F	 .0 	 Ii
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD .	 PRESENTLY	 COMPLETED	 (G+C)	 TO FINISH

	

APPLICATION	 .	 STORED	 AND STORED	 (C -0)
(D+E)	 .	 (NOT IN	 TO DATE

	

0 ORE)	 (D+E-I-P)
I GENERAL CONDITIONS	 .	 .	 - 2,157,94300	 2,136,364.00	 5,000.00	 2,141,364.00	 99.23%	 16,579.00
2 GENERAL CONSTRUCTION	 2,135,797.00	 2,114,439.09 .	 5,000.00	 2,119,439.08	 99.23%	 16,357.92
3 MOBILIZATION	 150,000.00	 150,000.00	 .	 -	 150,000.00	 100.00%	 -
4 TEMPORARY PARTITIONS

I Temp. Ramp Submittal 	 6,000.00	 6,000.00	 6,000.00	 100.00%	 -
Temp. Wall Submittal 	 .	 6,000.00	 .	 6,000.00	 . 6,000.00	 100.00%
Construct Temp. Ramp 	 40,000.00	 40,000.00	 -	 .	 40,000.00	 100.00%	 -
Layout Temp. Partitions 	 .	 200000	 2.000.00,	 -	 .	 2,000.00	 100.00%	 -

Construct Temp. Partitions	 .	 .	 200,000.00	 200,000.00	 -	 -	 200,000.00.	 100.009/6 	-
Construct. Dl Lobby temp. Passageway	 .	 175,000.00 .	 175,000.00	 -	 175,000.00	 100.00%	 -
Mid level Temp. Partitions 	 2,000.00	 2,000.00	 -.	 2,000.00	 100.00%	 -
Construct Temp. Partitions 	 .	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -

2 Iaycnit Temp. Partitions	 2,000.00	 2,000.00	 -	 2,000.00 . 100.00%	 -
Construct Temp. Partitions Ext. 	 .	 .	 60,000.00 .	 60,000.00	 -	 60,000.00	 100.00%	 -

B2 Construct Temp. Partitions 	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%	 -
Construct Temp. Partitions 	 .	 75,000.00	 75,000.00	 -	 .	 7500000	 100.00%
Relocate Temp. Partitions East Ticketing 	 75,000,00	 ,	 75,000.00	 - . .	 .	 75,000.00	 100.00%
Construct Temp. Partitions 	 30,000.00	 30,000.00	 -	 .	 30,000.00	 100.00%
Construct. Temp. Partitions Nse 	 30,000.00	 30,000.00	 -	 .	 30,000.00	 100.00%
Construct-Temp. Partitions Sue 	 50,000.00	 50,000.00	 -	 .	 50,000.00	 100.00%
Temp. Partitions for Service Escalator	 . 30,852.00	 30.85200	 .	 30,852.00	 100.00%	 -
Construct-Upper Level Temp. Partitions 	 35,852.00	 35,852.00-	 . '	 -	 35,852.00	 100.00%
Temp. Partitions for Service Elevators 	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%
Construct- Temp. Partitions 	 ,	 50,000.00	 50.000.00.	 -	 50,000.00	 100.00%	 -
Construct Temp. Partitions 	 .	 50,000.00	 50,000.00 .	 -	 .	 ,	 5(3,00(3.00	 100.00%	 -.
Construct. Temp. Partitions 	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
Construct. Temp. Partitions ML Dl North	 26,324.00	 26,324.00	 -	 26,324.00	 100.00%
Construct. Temp. Partitions ML	 ,	 26,324.00	 26,324.00	 -	 26,324.00	 100.00%

- 	 Construct. Temp, Partitions ML fit South	 .	 26,324.00	 26,324.00	 -	 .	 26,324.00	 100.00%

	

SUB TOTALS	 '	 5,602,416.00	 '	 5,559,479.08	 10,000.00	 ' ' 0.00 '	 5,569,479.08	 .	 32,936.92

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 1of22



CONTINUATION SHEET	 AlA DOCUMENTG703

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 :	 -	 APPLICATION NO:	 62

Contractors signed certification is attached. 	 -	 - -	 - -	 -	 -	 APPLICATION DATE: 	 03/13/12

ltabuIatiónsbeló,a wits irestated to the nearest dollar. 	 --	 - -	 PERIOD TO:	 02/29112

Use Column I on Contracts where variable retainage for line items may apply. 	 -	 ARCHITECT'S PROJECT NO:	 VRH Job 2034
-	 VRH INV. NO-	 7103R62

A	 B-	 C	 D	 E	 F	 G 	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK CONIPLETED 	 MATERIALS	 TOTAL	 BALANCE
140.	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0--C)	 TOFINISH

	

-	 APPLICATION	 STORED	 AND STORED	 (C -0)
(D + E)	 (NOT IN .	 TO DATE

0 ORE)	 (D+E+F)

	

Construct- Temp. Partitions UL 	 26,324.00	 26,324.00	 -	 26,324.00	 100.00%	 -
5 SELECTIVE / DEMOLITITON	 975,000.00	 975,000.00	 -	 975,000.00	 100.00%	 -
6 ASBESTOS ABATEMENT	 200,000.00	 200.00000	 -	 200,000.00	 100.00%
7 LEAD ABATEMENT	 589,750.00	 589,750.00	 -	 589,750.00	 100.00%
8	 SITEWORX	 -	 194,000.00	 . 194,000.00	 -	 - 194,000.00	 100.00%	 -
9 SHORING	 .	 107,944.00	 107,944.00	 -	 107,944.00	 100.00%	 -
10 MINI PILES	 956,000.00	 956,000.00	 -	 .	 956,000.00	 100.00%	 -
It PAVEMENT MARKINGS	 -	 .	 3,500.00	 3,500.00	 -	 3,500.00	 100.00%	 -
12 FENCES AND GATES 	 -	 60,200.00	 60,200.1)1) 	 -	 60,200.01)	 100.00%	 -
13 TRAFFIC CONTROL MAINTRNANCE	 .	 25,000.00	 .25000.00	 -	 25,000.00	 100.00%
14 CAST-IN-PLACE CONCRETE	 -
- Remove Fill From Term. B	 278,594.00	 278,594.00	 '	 278,594.00	 100.00%	 -

	

Cast in Place Concrete Submittal 	 -	 3,000.00	 3,000.00	 -	 5,000.00	 100.00%	 -
1.2 Lobby& EIIE2 Escalators

Construct Spread Footings	 21,233.00	 21,233.00	 .	 .	 21,233.00	 100.00%
Concrete Pile Caps & Pits 	 54,489.00	 54,489.00	 - 54,489.00	 100.00%	 -
New Concrete Ext Stub Walls & Grade Beams 	 27814.00	 27,814.00	 -	 27,814.00	 100.00%	 -
Slab on Grade	 -	 394,124.00	 394,124.00	 -	 . 394,124.00	 100.00%	 - -
New Concrete Sidewalk at Frontage 	 84,879.00	 84879.00	 -	 -.	 84,879.00	 100.00%	 -
Concrete Topping	 .	 97,819.00	 97,819.00	 -	 97,819.00	 100.00%

1.6 South Generator Conduit wider Road
. .	 Sitework Concrete Restoration 	 32,174.00	 32,174.00 .	 -	 32,174.00	 100.00%	 -

2.1 North End of B2
New Concrete Sidewalk at B2 Norh Frontage 	 .	 43,624.00	 43.62400	 43,624.00	 100.00%	 -

2.2 South End of B2
New Concrete Sidewalk at B2 South Frontage 	 32,909.00	 32,909.00	 -	 .	 32,909.00	 100.00%	 -
Construct Slab on Grade	 -	 25,429.00	 25,429.00	 -	 .	 25,429.00	 100.00%	 -

2.3 Baggage Claim Area & Offices
Place Concrete Pad for AFIU 07 	 -	 7,969.00	 -	 7,969.00	 - - 7,969.00 1	 0.00%	 -

- .	
.	 SUB TOTALS	 4,243,175.00	 4,243,715.00	 0.00	 0.00	 - 4,243,715.00 1	 1	 0.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 * Certification of Document's Authenticity

Page 2of22



CONTINUATION SHEET
	

A/ADOCUMENTG7O3 V

	

- ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT. containing 	 APPLICATION NO:	 62

Contractor's signed certification is attached. 	 APPLICATION DATE:	 03/13/12

	

-s .------	 Dbattrrsbck;amouutsarusDtrd€occumsuiiar. - 	 V	 - 	 S	

I	 -	 -	 PERIODTO:	 02/29/12-

- -	 V	
- 	 Use Column I on Contracts where variable retainage for line items may apply. 	 -	 V	 ARCHITECT'S PROJECT NO:	 VOl-i Job 2034

•	 -	 z.	 -	 -	 -	 -	 VOl-i 1NVV NO	 7103R62
-	 -	 A	 B	 -	 -	 C	 D	 I	 B	 V	

- 	 G	 H-
	 V	 - 	 -

rrEM - DESCRIPTION OF WORK V	 SCHEDULED	 - WORK COMPLETED	 MATERIALS	 -	 TOTAL	 BALANCE	 V

NOV	 -	
V	 VALUE	 FROM PREVIOUS	 THIS PERIODPRESENTLY- 	 - COMPLETED	 (0--C)	 TO FINISH	 V

V	

APPLICATION	 V	 - 	 - STORED	 AND STORED	 (C -(3)
V	 V	 V• --(D E)	 -	 0T	 TO DATE

V	 - 	
- 	 DORE)	 (D+E+F)	 - V	

V

Concrete Pile Caps	 .	 50,004V00	 50,004.00	 -	 -	 50,004.00	 100.00%	 .	 V

New Concrete Stub Wall	 26,60900	 26,609.00	 -	 26,60900	 10000%	 -
Slab on Grade (&AHU Pads) 	 .	 664,959.00	 - 664,959.00	 -	 - .	 V	 664,959V00	 100.00%
D East - Concrete Masonry Restoration 	 9,294.00	 9,294.00	 -	 -	 9,294.00	 100.00%	 V

New Concrete Sidewalk @ Frontage	 -	 51,199.00	 51,199.00	 -	 -	 -	 51,199.00	 100.00%	 V -

V	 V	 Concrete Topping	 V	 161,184.00	 161,184.00	 -	 161,184.00	 100.00%	 -
2.5 South Substation Area & Corrider	 V

Concrete Pile Caps -	 . -	 44,769.00	 -	 44,769.00	 - -	 -	 44,769.00	 100.00%	 -
Slab on Grade - 	 102.24900	 102,249.00	 -	 V	 102,249.00	 100.00%	 -
Concrete Topping	 29,179.00	 -	 29,179.00	 -	 29,179.00	 100.00%

2.10 Curb Joint Between 1-22 ml 	 V	 V	 V

Place New Concrete for New Drainage Trough I 	 -	 -.	 57,824.00	 57,824.00	 -	 .	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 2 	 57,824.00	 57,824.00	 -	 - -	 .	 .	 .57,824.00	 100.00%	 V

Place New Concrete for New Drainage Trough 3	 57,824.00	 .	 57,824.00	 -	 -	 57,824.00	 100.00%

Place New Concrete for New Drainage Trough 4	 57,824.00	 - 57,824.00	 -	 V	 57,824.00	 100.00%
Place New Concrete for New Drainage TroughS 	 57,824.00	 57,824.00	 -	 V	 - 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 6 	 -	 57,824.00	 57,824.00	 . -	 57,824.00	 100.00%	 V

Place New Concrete for New Drainage Trough 7-	 57824.00	 57,824.00	 -	 .	 57,824.00	 100.00%	 V	 V	 V	 V

Place New Concrete for New Drainage Trough 8 	 .	 57,824.00	 .	 57,824.00	 -	 .	 . 57,824.00	 100.00%
2.12 Service Elevators	 V

Elevator Pit Pilecaps Concrete	 -	 -	 14,759.00	 14,759.00	 -	 -	 V	 - 	 14,759.00	 100.00%	 - V

Elevator Pit Concrte Slab & Walls	 - 34,234.00	 34,234.00	 -	 --	 34,234.00	 100.00%	 V

2.13 ES Escalator & Infill Slab

V

	

	 Concrete Slab on Metal Deck at Infill 	 -	 70,744.00	 70,744.00	 --	 70,744.00	 100.00%	 V

3.1 North Substation, Generator Emer, Switchgrar-
Construct Concrete Generator Pad	 -	 16.43400	 . 16,434.00	 .	 -	 16,434.00	 100.00%	 -

3.4 Final BI Lobby, Escalators E3/E4
Construct Spread Footings 	 V	 36,114.00	 36.114.00	 .	 - -	 36,114.00 . 100.00%
Construct PileCaps at Elevator & Escalator Pits 	 -	 - 70,179.00	 70,179.00	 -	

V	 70,179.00	 100.00%	 -
Final Slab on Grade at South Seitor 	 146,154.00	 146,154.00	 - V	 146054.00	 100.00%	 V

- 	 Concrete Topping	 .	 .	 .	 53,469.00 1 -	 53,469.00	 -	 V	 - 	 - 	 53,469.00	 100.00%	 -

	

SUB TOTALS	 -	 2,044,125.00	 2,044,125.00	 0.00	 -	 0.00	 2,044,125.00	 -	 0.00	 .	 V

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 .Certification of Document's Authenticity

Page 3 of 22



CONTINUATION SHEET	 AlA DOCUMENT G703

	ALA Document 13702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 62

Contractors signed certification is attached	 APPLICATION DATE	 03/13/12

In tabulations below, amounts are stated to the nearest dollar.	 PERIOD TO	 02/29/12 -

Use Column I on Contracts where variable relalnage for line items may apply.	 ARCHITECTS PROJECT NO	 VRH Job 2034

	

VRH INV. NO	 71031162

A	 B 	 D	 E	 F	 Ci 	 H
ITEM	 UESCPJFflO'1 OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 'THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C -0)
(D+E)	 (NOTIN	 TO DATE

DORE)	 (D+E+F)
3.5 BHS Belt 1b4,MER4, Loading Dock CIg

Concrete Housekeeping Equip. Pads MER 44, 	 9,249.00	 9,249.00	 -	 9,249.00	 100.00%	 -
3.10 South Generator/ Sitework	 -

South Generator Concrete Foundations/Slab 	 173,189.00	 173,189.00	 -	 173,189.00	 100.00%	 -

Construct Concrcte East Wall	 46,463.00	 46,463.00	 -	 '-	 46,463.00	 100.00%

15 UNIT MASONRY	 334,000.00	 334000.00	 .	 334,000.00	 100.00%
16 STRUCTURAL STEEL	 877,324.00	 877,324.00	 -	 -	 877,324.00	 100.00%	 -
17 MISCELLANEOUS STEEL

Misc steel Submittal 	 18,898.00	 18.899.00	 -	 18,898.00	 100.00%	 -
Fab Misc Steel Drainage Trough	 32.000,00	 32.00000	 -	 32,000.00	 100.00%	 -
Fab Steel Stair	 21,031.00	 21,031.00	 -	 21,031.00	 100.00%	 -

1.2Lobby& EIIE2 Escalators
Install Steel Stair # I	 85,000.00	 85.00000	 -	 85,000.00	 100.00%

2.3 Baggage Claim Area
Misc Steel Framing at CW Loc	 302,223.00	 302,223.00	 -	 302,22.3.00	 100.00%	 -

Tube Steel at Baggage Offices	 .	 8,198.00	 8,198.00	 -	 8,198.00	 100.00%	 -
2.10 Curb Joints Between 1-22 ML	 -	 -

Install Misc Steel Drains Trough #1 	 -	 32,375.00	 32,375.00	 -	 .	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough #2	 32,375.00	 32;375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough #3 	 32,375.00	 32737500	 -	 '	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough #4 	 32,375,00	 32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough 45	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough #6	 '	 32,375.00	 32,375.00	 -	 .	 32,375.00	 100.00%
Install Misc Steel Drains Trough #7	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough #8	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%

3.9 Struct Mod'ns/Closures
Misc Steel/Deck Closure BHS Openings 	 418,443.00	 418,443.00	 -	 438,443.00	 100.00%	 -	 -

18 ORNAMENTAL METAL
1 Ornamental /Glazed Elev. Enclosure Submittal 	 84,000.00	 84,000.00	 -	 84,000.00	 100.00%	 -
2 Fab Ornamental /Glazed Elevators Enclosure 	 864,000.00	 864,000.00	 -	 864,000.00	 100.00%	 -
3 Erect Ornamental Enclosure 	 -452,000.00	 452,000.00	 -	 452,000.00	 100.00%	 -
4 Glazing at Elevator Enclosure 	 290,000.00	 290,000.00	 -	 290,000,00	 100.00%

5 Misc. SS Fabrications	 -.	 310,000.00	 310,000.00	 -	 -	 310,000.00	 100.00%

-	 SUB TOTALS	 4,585,018.00	 4,585,018.00	 0.00	 0.00	 4,585,018.00	 0.001

-	 Users may obtain validation of this documentby requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

q
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CONTINUATION SHEET • 	 IA DOCUMENT G703

Contractors signed certification is attached. 	 APPLICATION DATE:	 03/13/12
In tabulations below, amounts are stated to the nearest dollar..	 _. PERIOD TO:	 -	 '02/29112

Use Cotumo I on Contracts where variable r.tninsge for line items may apply.	
- -----	

ARCHITECT'S PROJECT NO:	 VRFI Job 2034

	

H.NO -	 7103R62
A	 B	 •C	 D	 1	 E	 F	 G	 -	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETEDMATERIALS 	 TOTAL	 V.	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (GC)	 TO FINISH

- APPLICATION	 STORED	 AND STORED	 (C- G)
-	 (D+E)	 (NOTIN	 TO DATE

	

-	 DORE)	 (D+E-fF)

- 19 COLUMN COVERS	 730,000.00	 730,000.00	 -	 - 730,000.00	 100.00%	 -
20 EXPANSION CONTROL	 -	 132,210.00	 132,210.00	 --	 132,210.00	 100.00%	 -
21 ARCHITECTURAL WOODWORK	 74,400.00	 74,400.00 -	 -	 74,400.00	 100.00%	 -

-	 -	 22 WATERPROOFING	 67,660.00	 67,660.00	 -	 - 67,660.00	 100.00%	 -
•	 23 EXTERIOR INSULATION & FINISH	 187,000.00	 187,000.00	 -	 187,000.00	 100.00%	 -

24 FIREPROOFING	 56,000.00 -	 50,000.00	 -	 -	 50,000.00	 100.00%	 -
25 METAL DOORS & FRAMES	 121,000.00	 - 121,000.00	 -	 - 121,000.00	 100.00%	 -
26 OVERHEAD COILING DOORS	 11,850.00	 11,850.00	 -	 11,850.00	 100.00%	 -
27 GLAZING	 - -	 -	 -

• .	 .	
-	 Window Walt & Glazing Submittal	 , 20,294.01) 	 20.294.01)	 -	 20.294.01)	 100.001/6

Metal Glass Guardrails Submittal 	 -	 -	 23,794.00	 23,794.00	 -.	 23,794.00	 100.00%	 -
Crystal Panels Submittal 	 17,794.00	 17,794.00	 -	 17,794.00	 100.00%	 -
Fab.Ciystal Panels	 67,794.00	 67,794.00	 -	 -	 67,794.00	 100.00%	 -
Fab,Metal Glass Guardrails Mid-Level BI&B2 	 18,544.00	 11.54400	 -	 18,544.00	 100.00%
Fab. Vestibule Storefront Lower Level 0-2 	 8,794.00	 8,794.00	 -	 . -	 8,794.00	 100.00%	 -

'	 Fab.Curtain Wall for Lower-Level Baggage	 18,794.00	 18.79400	 -	 18,794.00	 100.00%	 -
Fab. Vestibute Storefront Lower Level B-I 	 .	 8,794.00	 8.794,00	 -	 8,794.00	 100.00%
Fab.Metal Glass Guardrails Mid-Level B  P3/4	 18,544.00	 18,544.00	 .	 .	 -	 18,544.00	 100.00%	 -

1.2 BI Lobby inc.E-I/E-2 Escalators
Field Measure for Vestibute Storefront	 -	 4,794.00	 -	 - 4,794.00	 -	 4,794.00	 100.00%
Install Vestibute Storefront 	 75,294.00	 75294.00	 -	 75,294.00	 100.00%	 -
Install Automatic Doors at Vestibule 	 .	 - 98,794,00	 98.794,00	 -	 98,794.00	 100.00%	 -
Crystal Glass Wall Panels 	 -	 .	 .	 97,794.00	 97,794.00	 -	 :	 97,794.00	 100.00%	 -	 -

•	 .	 l.4E1&E2 Escalators Stair&Guardrail,ML 	 .	 .	 .	 -	 ,	 .	 -	 0.00%	 -	 -
Field Measure Template for Guardrails(El/E2) 	 6,794.00	 ,	 6,794.00	 -	 6,794.00	 100.00%	 -
Fab.Metal Glass Guardrails (E 1/112) 	 92,794.00	 92,794.00	 -	 .	 92,794.00	 100.00%	 -

21 North End of B-2
Field Measure for B2 Vestibute Storefront	 4794.00	 4,794.00	 -	 ,	 4,794.00	 100.00%	 -
Istall North B2 Vestibule Storefront 	 -	 50,794.00	 50,794.00	 -	 50,794.00	 100.00%	 -
Install Automatic Doors at B2 Vestibute 	 50,794.00	 50,794.00	 - '	 50,794.00	 100.00%	 -
Crystal Glass Wall Panels 	 '	 172,794.00	 172,794.00	 -	 172,794.00	 100.00%	 -

2.I South End ofB-2
IstaJI South 82 Vestibule Storefront 	 '	 33,794.00	 33,794,00	 -	 -	 33,794.00	 100,00%	 -	 -- -	

- SUBTOTALS	 2,266,500.00 ' 	 2,266,500.00	 0.00	 0.00	 2,266,500.00	 '	 0.00

. -	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 A/A
	

G703

Contractors signed certification is attached	 -	 A.P°L'C -' 0 DATE:	 03/13/12
In tabulations below, amounts are stated to site new pst do!lar. -	-	 PERIOD TO	 02/29/12

- Use Column Ion Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRI-{INV.NO	 7103R62
B	 C	 .	 D	 I	 .	 F	 0 	 H

iTEM .	 DESCRIPTION OF WORK	 SCI-{EDLJLED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G * C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C - (I)
(D + E)	 (NOT IN	 TO DATE

DORE)	 (D+E+F)
Install Automatic Doors at South B2 Vestibute	 . 50,794.00	 50,794.00	 -	 50,794.00 . 100.00%

2.3 Baggage Claim Area 	 .	 .
Remove Crystal Panels	 14,794.00	 14,794.00	 -	 14,794.00	 100.00%	 -
Field Measure for Curtain Wall Fabricaton 	 -	 5,794.00	 5,794.00	 -	 5,794.00	 100.00%	 -
Install Curtain Wall Metal 	 83,794.00	 83.79400	 .	 -	 83,794.00	 100.00%	 -
Install Curtain Wall Glazing 	 51,294.00	 51.29400	 -	 .	 51.29400	 100.00%	 -
Stainless Steel & Glazing at Baggage Office 	 -	 104,794.00	 104,794.00	 -	 •	 104,794.00	 100.00% -	 -.
Crystal Glass Wall Panels 	 .	 152,794.00	 152,794.00 -	 -	 .	 152,794.00	 100.00%

2.6 Eastl/2 Ticketing Area Oversize Bag	 .	 .	 .	 .
East Ticketing Crystal Glass Wall Panels 	 •	 .	 69,794.00	 69,794.00	 -	 69,794.00	 100.00%	 -

2.7 North Side of  2 Lobby ML	 •	 .	 .	 . .
Metal/Glass Guardrails North Side Escalators 	 47,794.00	 47,794.00	 -	 .	 .	 ,47,794.00	 100.00%

2.7 South Side of B 2 Lobby ML	 .	 -.	 .	 .
Metal/Glass Guardrails South Side Escalators 	 -	 47,794.00	 47,794.00	 -	 .	 47,794.00	 100.00%	 -	 -

- 3.2 Final B2 Lobby	 .
Crwtnt rttsss Walt Psrn.tr	 • 9771400	 5279400	 -	 .	 -	 57794 (tO . 100 00%	 -

3.4 Final BI Lobby Escalators E3,E4 ElevsI/2
•	 Crystal Glass Wail Panels 	 .	 240,794.00	 240,794.00	 -	 240,794.00	 100.00%	 -

3.4 Final BI Lobby Escalators E3,E4 ElevsI/2
Field Measure Template for Guardrails(E31E4) 	 6,794.00	 6,794.00	 -	 •	 6,794.00	 100.00%	 -
Install Metal Glass Guardrails (E3/E4) .	122,798.00	 122,798.00	 -	 .	 122,798.00.	 100.00%	 -

28 DRYWALL	 .
Fab. GFRG Panels Mid-Level BI & B2 	 -	 60,852.00	 60,852.00	 -	 60,852.00	 100.00%	 -
Fab. GFRG Panels Mid-Level BI E3/E4 	 60,852.00	 60,852.00	 -	 60,852.00	 100.00%	 -

I Install Exterior Metal Ceiling over Sidewalk 	 35,852.00	 35,852.00	 -	 .	 35,852.00	 100.00%	 -
Partition Construction	 •	 45,852.00	 45,852.00	 -	 45,852.00	 100.00%	 -
Construct. Cement Board Soffits over Sidewalk	 29,852.00	 29,852.00	 -	 29,852.00	 100.00%	 -
Vestibule Ceiling 	 -	 45,852.00	 45,852.00	 -	 .	 45,852.00	 100.00%	 -
Drywall Ceilings and Soffits	 29,852.00	 29,852.00	 -	 29,852.00	 100.00%
Metal Pan Ceilings	 505.85200	 505,852.00	 -	 505,852.00	 100.00%	 -
StOd Framing for MER 6 143	 35,852.00	 35,852.00	 -	 35,852.00	 100.00%	 -

	

ri Drywall Plywood & Galv. Metal End. MER #143 	 35,852.00	 35,852.00	 -	 .	 35,852.00	 100.00%

	

SUB TOTALS	 1,939,140.00	 1,939,140.00	 0.00	 0.00	 1,939,140.00	 0.001

Users may obtain validation of this document by requesting of the license a completedAIA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMENTG7O3

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO: - -	 62	 ... -

Contractors signed certification is attached 	 -	 -	 AI'F'LICATION DATE	 03/13/12

	

- -.	 ----	 -	 - iin rubulations below, amounts are 	 in the nearest dollar.	 PERIOD TO:	 02/29/12

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 .	 ARCI-11TECTS PROJECT NO:	 VRFI Job 2034

-	 .	 VRH INV. NO	 7103R62
A	 B	 C	 D	 E	 F	 G 	 H

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 -COMPLETED	 (G-'-C)	 TO FINISH

APPLICATION	 .	 STORED	 AND STORED	 (C - G)
(D+E)	 (NOTIN	 TO DATE

	

DORE)	 (D+E+F)
Install Framing for Soffit/Fascia EIIE2 	 29,152.00	 29,852.00	 . -	 29,852.00	 100.00%	 -
Install GFRG Panels EIIE2 	 30,852.00	 30,852.00	 -	 .	 30,852.00	 100.00%	 -

	

2 Partition Layout ,Top & Bottom Track-Wet Areas 	 147,85200	 147,852.00	 -	 .	 .147,852.00	 100.00%	 -
Stud Framing & Blocking -Wet Areas	 147,852.00	 147,852.00	 - .	 -	 147,852.00	 100.00%	 -
Drywall-Wet Areas 	 147,852.00	 147,852.00	 -	 .	 147,852.00	 100.00%
Wet Ticketing- New Partitions	 147,852.00	 147,852.00	 -	 .	 147,852.00	 100.00%	 -

Ceiling Construction For North B2 Vestibule 	 .	 147,852.00	 .• 147,852.00	 -	 147,852.00	 10000%	 -
WT Drywall Ceilings 	 75,852.00	 75.85200	 -	 75,852.00	 100.00%	 -
WT Suspended Ceilings 	 35,852.00	 35,852.00	 -	 -	 35,852.00	 100.00%	 -
WT Metal Pan Ceilings	 .	 155.85200	 155,852.00	 -	 155,852.00	 100.00%	 -	 -
Ceiling Construction B2 Vestibule	 125,852.00	 125,852.00	 - .	 .	 125,852.00	 100.00%	 -

	

•	
.	 Drywall Ceilings & Soffits	 .	 75,852.00	 75.85200	 -	 75,852.00	 100.00%	 -

Suspended Ceilings 	 30,852.00	 30,852.00	 -	 -	 30,852.00	 100.00%	 -
Metal Pan Ceilings	 .	 . .	 .	 405,852.00	 405,852.00	 -	 -	 405,852.00	 100.00%	 -
Install Exterior Metal Ceiling over Sidewalk 	 105.85200	 105,852.00	 -	 . .	 105,852.00	 100.00%	 -
Metal Stud & Drywall Baggage Offices 	 55,852.00	 55,852.00	 -	 .	 .	 55,852.00	 100.00%	 -
Drywall Soffits & Ceilings	 .	 55,852.00	 55,852.00	 .	 -	 55,852.00	 100.00%
Metal Pan Ceiling Construction	 .	 155.85200	 .	 155,852.00	 -	 155,852.00	 100.00o/.
Ceiling at South Corridor	 .	 80,852.00	 78,511.00	 -	 .	 .	 78,511.00 . 97.10%	 2,341.00
ET New Partition	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%	 -
ET Drywall Ceilings & Soffits	 55,852.00	 55.85200	 -	 .	 55,852.00	 100.00%	 -
ET Suspended Ceilings 	 55,852.00	 55852.00	 .	 -	 .	 55,852.00	 100.00%	 -
ET Metal Pan Ceilings 	 105,852.00	 105,852.00	 -	 . .	 105,852.00	 100.00%	 -
Framing for Soffit/Fascia North Side Escalators 	 30,852.00	 30,852.00	 -	 30,852.00	 100.00%	 -
Install GFRG Panels NSE	 45,852:00	 45,852.00	 -	 45,852.00	 100.00%	 -
Framing for Soffit/Fascia South Side Escalators 	 65,852.00	 65,852.00	 -	 .	 65,852.00	 100.00%	 -
Install GFRG PanclsSSE	 35,852.00	 35,852.00	 -	 35,852.00	 100.00%	 -
Mid Level Partitions 	 .	 .	 75.85200	 75.85200	 .	 . -	 .	 75,852.00	 100.00%	 -
Construct Drywall Partitions Escalator E5 	 30,852:00	 .	 30,852.00	 -	 30,852.00	 100.00%	 -
Plaster E5	 . .	 168,204.00	 168,204.00	 -	 168,204.00	 100.00%	 -
Elevator Shaftwall Construction	 30,852.00	 30,852.00	 -	 30,852.00	 100.00%	 -

-	 SUB TOTALS	 .	 2,917,764.00	 2,915,423.00	 0.00	 0.00	 2,915,423.00	 '	 2,341.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATIONSHEET	 AlA DOCUMENT G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO: 	 -	 62	 -

Contractors signed certification is attached 	 - .	 - -	 APPLICATION DATE:*03/13/12

I

ln tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 02/29/12

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO: VRH Job 2034

-	 .	 .	 VRHINV.NO	 7103R62
A	 B	 C	 D	 E	 F	 0. 	 H

rEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G-'-C)	 TO FINISH

APPLICATION	 -	 STORED	 AND STORED	 (C -(3)
(D + E)	 (NOT IN	 TO DATE

-	 .	 .	 DORE)	 (D+E+F)
Drywall Soffits & Ceilings 	 25,852.00	 25,852.00	 -	 25,852.00	 100.00%
Suspended Ceilings 	 25,852.00	 25,852.00	 -	 25,852.00	 100.00%
Metal Pan Ceilings	 93,204.00	 93,204.00	 -	 93,204.00	 100.00%	 -
Ceiling atBI - IS	 45,852.00	 45,852.00	 -	 45,852.00	 100.00%	 -
Partition Construction 	 25,852.00	 -	 25,852.00	 -	 25,852.00	 100.00%	 -
Drywall Ceiling & Soffits 	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%	 -
Metal Pan Ceiling Loading Dock 	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%	 -

-	 Install Framing for Soffit/Fascia E3/E4 	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%	 -
Install GFRG Panels E3/E4	 25,038.00	 25,038.00	 -	 .	 25,038.00	 100.00%

29 - TILES	 .	 49,590.00	 49,590.00	 -	 49,590.00	 100.00%	 -
30 TERRAZZO

1.2 81 Lobby including E1-2 Escalators 	 230,821.00	 230,821.00	 -	 230,821.00	 160.00%	 -
2.1 West Ticketing	 226,993.00	 226,993.00	 -	 226,993.00	 100.00%	 -
2.2 South End offl2	 109,536.00	 109,536.00	 -	 -	 109,536.00	 100.00%	 -
2.3 Baggage Claim Area & Offices 	 680,241.00	 680,241.00	 -	 680,241.00	 100.00%	 -
2.6 East Ticketing	 97,311.00	 97,311.00	 -	 -	 97,311.00	 100.00%	 -
3.2 Final B2 Lobby	 .	 114,202.00	 114,202.00	 . -	 114,202.00	 100.00%	 - -
3.4 Final BlLobby Escalator E3-4, Elev.I,2	 .	 222,18000	 222,18000	 -	 222,180.00	 100.00%	 -
3.12 5500 Concourse Level 9 (inflll area) 	 219,321.00	 219,321.00	 -	 219,321.00	 100.00%
3.12 5510 Replace existing Concourse Level finish	 59,395.00	 59,395.00	 -	 .	 .	 59,395.00	 100.00%	 -

31 . CARPET	 23,903.00	 23,903.00	 -	 -	 .	 23,903.00	 100.00%	 -
32 PAINTING	 159,600.00	 159,600.00	 -	 159,600.00	 100.00%	 -
33 TOILET COMPARTMENTS	 27,840.00	 27,840.00	 -	 27,840.00	 100.00%
34 WALL & CORNER GUARDS	 44,500.00	 44,500.00	 -	 44,500.00	 100.00%	 -
35 SIGNAGE	 300,000.00	 300,000.00	 -	 .	 300,000.00	 100.00%	 -
36 FIRE EXINGUISHERS&CABINETS	 .	 2,225.00	 2,225.00	 .	 2,225.00	 100.00%
37 FLOOR MATS & FRAMES	 21,910.00	 21,910.00	 -	 .	 21,910.00	 100.00%	 -
38 ELEVATORS	 . .	 .

Service Elevators Submittal 	 14,000.00	 14,000.00	 -	 .	 14,000.00	 100.00%
Passenger Elevators Submittal 	 .	 14,000.00	 14,000.00	 -	 14,000.00	 100.00%	 -

- Procure Service Elevators	 393,300.00 .	 393,300.00	 .	 -	 .	 393,300.00	 100.00%	 -

SUB TOTALS	 3,420,074.00	 3,420,074.00	 0.00	 . .0.00	 3,420,074.00	 0.00

Users may obtain validation of this document by requesting of the license-a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT G703

-	 IContractor's signed certification is attached	 - - -	 Afl'LILATION DATE:-'-03/13/12
In tabulations below, amounts are stated to the nearest dollar, 	 .'	 PERIOD TO:	 02/29/12

Use Column I on Contracts where variable retainage for line items may apply.	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRBINV.NO	 7103R62
A	 B	 C	 D	 E	 F	 G  

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 - WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G • C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 .	 (C-O)
(tJ+E)	 (NOT IN	 TO DATE

DORE)	 (13-fE-i-F)
Procure Passenger Elevators 	 .	 486,000.00	 486,000.00	 -.	 .	 486,000.00	 100.00%	 -

2.12 Service Elevators ML
Decommission Exist Service Elevator s	 13,800.00	 13,800.00	 -	 .	 13,800.00	 100.00%	 -
Selectivve Demo Service Elevators Components 	 20,700.00	 20,700.00	 -	 20,700.00	 100.00%	 -
Drill Elevator Jackholes	 69,000.00	 69,000.00	 - .	 69,000.00	 100.00%	 -
Elevator Rails	 38,600.00	 38,600.00	 .	 38,600.00	 100.00%
Elevator Piston	 -.	 69,000.00	 69,000.00	 - .	 .	 69,000.00	 100.00%	 -
Elevator Roller Guides	 . 4,800.00	 4,800.00	 -	 4,800.00	 100.00%
Elevator Pump Unit	 37,300.00	 37.300,00	 .	 -	 37,300.00	 100.00%	 -
Elevator Hydraulic Piping	 .	 8,500.00	 8,500.00	 -	 8,500.00	 100.00%
Elevator Oil & Oil Cooler	 7,000.00 1	 7,000.00	 .	 -	 7,000.00	 100.00%
Elevator Traveling Cable 	 .	 11,200.00	 11,200.00	 -	 11,200.00	 100.00%
Elevator Electrical Conduit	 6,900.00	 6,900.00	 -	 '	 .	 6,900.00	 100.00%	 -
Elevator Cab .	41,400.00	 41,400.00	 -	 41,400.00	 100.00%	 -
Elevator Limit Switches	 9,800.00	 9,800.00	 ' -	 9,800.00	 100.00%	 -
Elevator Controller	 4750000	 47,000.00	 .	 -	 47,000.00	 100.00%	 -
Elevator Door Operator 	 11,900.00	 11,900.00	 .	 -	 11,900.00	 100.00%	 -
Elevator Dectector Edge & Inspection Station 	 5,000.00	 5,000.00	 -	 .	 5,000.00	 100.00%	 -
Elevator Entrances	 27,600.00	 27,600.00	 .	 -	 27,600.00	 100.00%	 -
Elevator Car Station	 22,100.00	 22.10000	 - .	 22,100.00	 100.00%	 -
Elevator I-lull Buttons 	 .	 9,800.00	 9,800.00	 -	 9,800.00	 100.00%
Elevator Hoist Wire (multi Cable) 	 11,200.00	 11,200.00	 . -	 .	 11,200.00	 100.00%	 -
Elevator Testing	 .	 ,	 11,200.00	 11,200.00	 -	 .	 11,200.00	 100.00%	 -.

3.8 Escalators E3/E4 Elevators 1/2 ML 	 .	 .	 .
Drill Elevator Jackholes	 ,	 69.00000	 69,000.00	 -	 .	 69,000.00	 100.00%	 -
Elevatàr Rails	 .	 38,600.00	 38,600.00	 38,600.00	 100.00%
Elevator Piston	 ..	 69,000.00	 69,000.00	 -	 .	 .	 69,000.00	 100.00%	 -
Elevator Roller Guides	 .	 4,800.00	 4,800.00	 -	 .	 4,800.00	 100.00%	 ,.
Elevator Pump Unit . 	 .	 37,300.00	 37,300.00	 -.	 37,300.00	 - 100.00%
Elevator Hydraulic Piping	 8,500.00	 8,500.00	 8,500.00	 100.00%
Elevator Oil & Oil Cooler 	 : 	 7,000.001	 7,000.00 1	 .	 7,000.00 1 100.00%1-

	

SUB TOTALS	 . :	 1,204,090.90	 1,294,000.900.00	 0.00	 1,204,000.00	 0.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 -Certification of Document's Authenticity

Page 90(22



CONTINUATION SHEET
	

AlA DOCUMENT G703

IContractor's signed certification is attached	 -	 -	 -'	 APPLICATION DATE	 03/13/12

In 	 amounts are stated to the nearest dollar. 	 PERIOD TO:	 02/29112

Use Column I on Contracts where variable retainagc for line items may apply. 	 ARCHITECT'S PROJECT NO: 	 VRJ-1 Job 2034

	

VRH INV. NO	 7103R62

A	 'B	 C	 D	 E	 F	 G' 	 H
ITEM	 DESCRIPTION OF, WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 .	 .	 .	 VALUE	 FROM PREVIOUS	 THISPERJOD	 PRESENTLY	 COMPLETED	 (Q C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C -0)
(D+E)	 (NOTIN	 TO DATE

-	 .	 .	 .	 DORE)	 (D+E+F)
Elevator Traveling Cable	 '	 11,200.00	 11,200.00	 -	 ,	 11,200.00	 100.00%	 -
Elevator Electrical Conduit 	 '	 ,	 15.200,00	 15,200.00	 ' -	 . .	 15,200.00	 100.00%
Elevator Cab	 '	 82.80000	 82,800.00	 -	 .	 82,800.00	 100.00%
Elevator Limit Switches 	 9,800.00	 9,800.00	 -	 .	 9,800.00	 100.00%	 -
Elevator Controller , 	 ,	 48.300,00	 48,300.00	 -.	 '.	 . .	 .	 48,300.00	 100.00%
Elevator Door.Operator	 ,.	 11,900.00	 11,900.00	 -	 .	 11,900.00	 100.00%	 -
Elevator Detector Edge & Inspection Station 	 10,500.00	 .	 10,500.00	 -	 10,500.00	 100.00%	 -
Elevator Entrances 	 .	 30,400.00	 30,400.00	 .	 -	 30,400.00	 100.00%	 -
Elevator Car Station 	 22,100.00	 '	 22,100.00	 -	 22,100.00	 100.00%	 -
Elevator Hall Buttons	 '	 9,800.00	 '	 9,800.00	 -	 ,	 9,800.00	 100.00%	 -
Elevator Hoist Wire (Multi-Cable) 	 11,200.00	 11,200.00	 -	 .	 .	 11,200.00	 100.00%	 -
Elevator Testing'	 ,	 11,500.00	 . 11,500.00	 ,	 -	 11,500.00	 100.00%	 -

	

39 ESCALATORS & MOVING WALKS	 .
Escalators Submittal	 14.000,00	 14,000.00	 -	 .	 -	 14,000.00	 100.00%
Procure Escalators EI/E2 	 .	 848,000.00	 848,000.00	 -	 848,000.00	 100.00%
Procure Escalators E3/E4/E5 .	 1,380,400.00	 1,380,400.00 '	 .-	 1,380,400.00	 100.00%	 -

1.2 Lobby l,ocl El/E2 Escalators
Escalators Mobilization	 32.600,00	 32,600.00	 '	 -	 32,600.00	 100.00%	 -
Escalators Set Up Rigging & Hoisting Equipment 	 ' .	 38,700.00	 38,700.00	 , -	 38,700.00	 100.00%	 -
Load Escalators EIIE2 into Pocket	 27,000.00	 '	 27,000.00	 -	 .	 27,000.00	 100.00%
Construct and Test Escalators EIIE2	 ,	 290,300.00	 290,300.00	 - -	 290,300.00	 100.00%

2.11 ES Escalator (ML)
Escalator S Mobilization 	 14,000.00	 14,000.00	 -	 14,000.00	 100,00%
Escalators Set Up Rigging & Hoisting Equipment 	 19,000.00	 19,000.00	 ,	 -	 ,	 .	 19,000,00	 '100.00%

Load Escalator E5 into Pocket 	 12,000.00	 12,000.00	 -	 12,000.00	 100.00%
Construction and Test Escalator ES	 141,000.00	 141,000,00	 -	 ,	 .	 ,	 141,000.00	 100.00%

3.4 Final BI Lobby Escalators E3/E4 Elevs 1/2
Express Escalators Mobilization : 	 ,	 32,500,00	 '	 32,500,00	 -	 '	 32,500.00	 100,00%
Escalators Set Up Rigging & Hoisting Equipment 	 '	 38.700,00	 38,700.00	 -	 .	 38,700.00	 100.00%	 -

Load Escalators into Pocket	 '	 ,	 27,000.00	 27,000,00	 -	 .	 27,000.00	 100.00%
Construct and Test Escalators E3IE4 	 '	 .	 290,288.00 '	 276,259.00 '	 -	 '	 276,259,00	 95.17%	 14,029.00

	

SUB TOTALS .	 , '3,480,188.00	 3,466,159.00	 .	 0.00 ,	 0.00 1	3,466,159.00	 14,029.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 10 of 22



CONTINUATJONSHEET	 AlA DOCUMENT G703

	ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 .	 62
Contractor's signed certification is attached. 	 APPLICATION DATE:	 03/13/12

ln tabulations below. amounts are stated to the nearest dollar. 	 :.	 .,	 - -	 -.	 -	 .	 _.,	 ..	 PEODTO: -	 . 02/79/12
•	

Use Column I on Contracts where variable retainage for hue items may apply. 	 .	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH [NV. NO	 71031162

A 	 C	 D	 E	 F	 0 	 --H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 BALANCE
NO. -	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C -0)
(0 + E)	 - (NOT IN	 TO DATE	 .

D OR E)	 (D+E+F)
-	 -.	 --	 -	 40 CONVEYORS

- -	
-	 Gen Conditions	 -	 60,000.00	 60,000.00	 -	 .	 60,000.00	 100.00%	 -

Elec.Submittals	 .	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%	 - - -
Mech. Suanittals -	 75.000,00	 75,000.00	 -	 75,000.00	 100.00%	 -	 -
IBI Mech.Equip	 150,714.00	 -	 150,714.00	 -	 -	 . 150,714.00	 100.00%	 -

-	 181 Mech.Install 	 135,714.00	 135,714.00	 -	 135,714.00	 100.00%	 -
181 MCP Equip	 -	 85,000.00	 -	 85,000.00	 -	 85,000.00	 100.00%	 -
181 EIec.Equip	 15,000.00	 15,000.00	 -	 -	 15,000.00	 100.00%	 -	 -
I131 Elec Install	 -	 140,714.00 -	 140,714.00	 -	 140,714.00	 100.00%	 - -
1132 Mech.Equip	 125,714.00	 125,714.00	 :	 ,	 125,714.00	 100.00%	 -

-'	
1132 Mech.lnstall	 .	 -	 125,714.00	 -125,714.00	 . -	 125,714.00	 100.00%	 - -	 -

- 1132 MCP	 80,000.00	 -	 80,000.00	 -	 -	 80,000.00	 100.00%	 - -
182 Elec Equip	 - -	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -	 -
182 Elec Install	 -	 125.71400	 125,714.00	 -	 125,714.00	 100.00%	 -	 -
1133 Mech.Equip 	 .	 .	 -	 155,714,00	 155,714.00	 -	 -	 155,714.00	 100.00%	 -	 -
1133 Mech.Install - 	 160,714.00	 160,714.00	 -	 160,714.00	 100.00%	 -
1133 MCP	 .	 80,000.00	 80,000.00	 -	 -	 80,000.00	 100.00%	 -
1133 Elec Equip 	 -	 10,000.00	 10,000.00	 -	 10,000.00	 100.00%	 -
1133 Elec install 	 -	 90,000,00	 90,000.00	 -	 90,000.00	 100.00%	 -
1134 Mech.Equip 	 -	 . 170,714.00	 170,714.00	 -	 170,714.00	 100.00%	 -
1134 Mech.lnstall	 195,714.00	 195,714.00	 -	 .	 195,714.00	 100.00%	 -	 - -

'	 -	 184 MCP	 - -	 115.714,00	 115,714.00	 -	 -	 -	 115,714.00	 100.00%	 -	 --
•	 -	 184 Elec Equip -	 .	 15,000.00	 .	 15,000.00	 - -	 -	 .	 15,000.00	 100.00%

. -	 1134 Dec Install-	 '	 155,714.00	 155,714.00	 -	 - -	 155,714.00	 100.00%	 '	 --
OB Mech.Equip	 50,000.00 -	 50.000,00	 -	 -	 - '	 50,000.00	 100.00%	 -

-	 08 Mech.lnst.aIl 	 -	 -	 -	 80,000.00	 - -- 86,000.00	 -	 80,000.00	 100.00%	 -	 - -
- - -	

CD Mech.Equip	 235,71600	 235,716.00	 -	 -	 235,716.00	 100.00%	 -
CD Mech.lnstall 	 -	 70,000.00	 70,000.00	 -	 70,000.00	 100.00% -	 -
CD /Deck Material 	 -	 135,716.00	 135,716.00	 - -	 .	 135,716.00	 100.00%	 -
CD/ Deck Install -	 -	 75,000.00	 75,000.00	 -	 -	 - -- -	 . - 75,000.00 - 100.00%	 -

- CD/l13 SS Trim Mtil 	 - -	 -	 '. ..	 35,000.00	 35,000.00	 - -	 -	 35,000.00	 100.00%
SUB TOTALS	 •	 3,040,000.00	 - 3,040,000.00	 0.00	 0.00 '	 3,040,000.00	 0.00

-	 • Users may obtain validation of this document by requesting of the license a completed AlA Document D401 -Certification of Document's Authenticity

Page 11 of 22



CONTINUATION SHEET 	 AM DOCUMENTG703

MA Document 0102, APPLICATION AND CERTIFICATION FOR PAYMENT, containing -	 -	 APPLICATION NO:	 62

Contractors signed certification is attached: 	 -	 .	 APPLICATION DATE:	 03/13/12

In tabulations below, amounts are slated to the nearest dollar. 	 -	 -- --	 -	 - PERIOD TO:	 --	 02/29/12	 -----	 - -

	

- -- ----------------Use Colaum I on Cuntsacin where variable reminage for line items may apply.	 -	 -	 -	 -	 -	 -	 ARCTECTS PROJECT NO:	 VRH Job 2034

-	 -	 - -	 -	 - - VRHINV.NO	 7103R62	 - -
A	 -	 -	 B	 C	 -	 D	 E	 F	 0	 H-	 -

	

-	 -	 - ITEM --	 DESCRIPTION Of WORK	 -	 SCHEDULED	 - WORK COMPLETED	 -	 MATERIALS - -	 TOTAL -	 •%	 -BALANCE	 - -
NO.	 .	 VALUE	 FROM PREVIOUS 	 THIS PERIOD	 PRESENTLY	 COMPLETED -	 -(0--C)	 TO FINISH

-	 - -	 -	 APPLICATION	 STORED	 AND STORED	 (C - G)
.	 -	 -	 -	 -	 -	 (D+E)	 (NOT IN	 -	 - TO DATE

DORE)	 - (D4-E+P)	 -

	

-	 .	 -	 -	 CD/lB SS Trim Install 	 -	 -	 -	 .	 30,000.00	 30,00000	 -	 -	 30,000.00	 100.00%	 -

OD Door Equipment	 -. 80,000.00	 80,000.00	 -	 -	 80,000.00	 100.00%	 -	 -	 -

	

- .	
OD Door Install	 - 30,000.00 -	 30000.00	 -	 -	 .	 - 30.00000	 100.00%	 -	 -	 -	 -
B Comm Network - Equip.	 -	 -	 15,000.00	 15,000.00	 -	 -	 -	 15,000.00	 100.00%	 -
B Comm Network - Install 	 25,000.00	 25,00000	 -	 - 25,000.00	 100.00%	 -	 -	 -

41 FIRE PROTECTION	 -	 725,000.00	 125,000.00	 -	 725,000.00	 100.00%	 -
42 PLUMBING	 --	 525,000.00	 525,000.00 -	 -	 525,000.00	 100.001/6	 -
43 HVAC	 -	 -

HVAC Equipment Submittal 	 50,000.00 -	 50700000	 -	 -	 50.00000	 100.00%	 -
HVAC Ductwork Shop Drawings Submittal 	 60,000.00	 60,000.00	 -	 -	 60.00000	 100.00%	 -
Prociu-e Variable Frequency Drives 	 -	 30,000.00	 -	 30,000.00	 - -	 -	 30,000.00	 100.00%	 -
Procure VAV Boxes 	 -	 -	 20,000.00	 20,000.00	 -	 - .	 20,000.00	 100.00% -	 -
Procure Fire Smoke Dampers	 -	 - 20,000.00	 20,000.00	 - -	 -	 -	 20,000.00	 100.00%	 -
Procure Door Heater 	 ---	 -	 6.00000	 6.OóO.00	 -	 .	 6,000.00	 100.00%	 -
Procure Electric Unit Heaters	 -ç -,	 -	 4.00000	 41000.00	 -	 -	 -	 4,000.00	 100.00%	 -
Procure Cabinet Unit Heaters 	 - -	 -	 - 1,600.00	 - 1,600.00	 -	 1,600.00	 100.00%	 -	 -	 -	 - -

- Procure Exhaust Fan 	 -	 1,000.00	 1,000.00 -	 -	 1,000.00	 100.00% - -	 -
Procure Air Outlets 	 153,625.00 -	 153,625.00	 -	 -.	 -	 15162500	 100.00% -	 -	 -

Procure Air Handling Units - 	 -	 -	 -	 463,625.00 -	 463,625.00	 -	 -	 -	 -	 463,625.00	 100.00%	 -	 -	 -

Procure Supply& Return Fans	 -	 90,000.00 -	 90,000.00	 -	 - - 90,000.00	 100.00% -

Inline Pumps	 -	 - 16,000.00	 10,000.00	 -	 -	 10,000.00	 100.00%	 -	 -	 -
4000 Gal. Tank	 -	 -	 25,000.00	 25,000.00 -	 - -	 .	 25,000.00	 100.00%	 -

-	 Fab. Ductwork (Stage I) 	 -	 403,625.00	 403,625.00	 -	 -	 403,625.00	 100.00%	 -

	

- -	 Fab. Ductwork (Stage 2)	 -	 -	 163,625.00	 163,625.00	 - -	 - - .	 .	 -	 163,625.00	 100.00%	 -
Fab. Ductwork (Stage 3) 	 -	 213,625.00	 - 213,625.00	 -	 -	 213,625.00	 100.00%	 - - -	 -

	

- 1.2 Dl Lobby inc EIIE2 Escalators 	 -	 -	 -	 -	 - -	 -

-	 Install H1ISC Supply & Return Piping	 143,625.00 -	 143,625.00	 -	 -	 - -	 143,625.00	 100.00%	 -	 - -
-	 Ductwork Roughing	 -	 30,000.00 -	 30:000.00	 - -	 -	 30,000.00	 100.00%	 -

HVAC Drops& Diffusers 	 13,000.00 - -	 13,000.00	 -	 .	 13,000.00	 100.00%	 -
BMS Wiring & Devices	 -	 12,000.00	 12,000.00	 -	 -	 - -	 12,000.00	 100.00%	 -	 -	 -	 -

	

2.3 Baggage Claim Area & Offices	 -	 -	 - -	 - -	 -	 -	 -	 -	 -
HVAC Disconnects & Removals (Cols 8-10 B-D) 	 60,000.00	 60,000.00	 -- -	 -	 -	 .	 - 60,000.00	 100.00%	 - -	 - -

-	
-	 Set Air Handling Unit #7	 25,000.001	 25,000.00	 -	 25,000.00 1 100.00%	 - -

-	 SUB TOTALS	 --	 - 3,429,350.00	 3,429,350.00	 -	 0.00	 0.00	 3,429,350.00 1	 1	 0.001

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity	 - -

Page 12of22



CONTINUATION SHEET	 AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 62
Contractors signed certification is attached. 	 .	 APPLICATION DATE: 	 03/13/12	 -	 -

In tabulations below, amounts are stated to the nearest dollar.	 DEtSIOD 1._:	 - 02,29i 12	 -
Use Cnturnn I on Contra=	 variable icialnage for line items may apply.	 -.	 .	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRB [NV. NO	 71031162
A	 B	 .	 C	 1)	 -	 E	 F	 G 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS .	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G + C)	 TO FINISH

	

APPLLCA11ON	 STORED	 AND STORED	 (C - G)
(D + E)	 (NOT IN	 TO DATE

D ORE)	 (D+E+F)
Install Ductwork end RF-7 at MER 143	 18,000.00	 18.00000	 -	 18,000.00	 100.00%	 -
HVAC Piping to AHU 07 	 283,625.00	 283,625.00	 -	 283,625.00	 100.00%	 -
BMS Wiring & Devices	 32,000.00	 32,000.00	 -	 32,000.00	 100.00%	 -
AHU 07 Star-UP, Testing & Commissioning	 16,000.00	 16,000.00	 -	 16,000.00	 100.00%	 -

2.1 North End of B2
West Ticketing - HVAC Demolition	 30,700.00	 30,700.00	 -	 30,700.00	 100.00%	 -
Ductwork Roughing -Wet Areas	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -
West Ticketing - Ductwork Roughing	 80,000.00	 80,000.00	 -	 80.00000	 100.00%	 -
HVAC Drops & Diffusers	 -	 .	 20,000.00	 .	 20.00000	 . -	 20,000.00	 100.00%	 -
BMS Wiring & Devices	 8,400.00	 8,400.00	 -	 8,400.00	 100.00%	 -

2.2 South End of B2
HVAC Demolition 	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
Ductwork Roughing	 .	 45,000.00	 45,000.00 .	 -	 45,000.00	 100.00%	 -
HVAC Drops & Diffusers 	 16,000.00	 16,000.00	 -	 16,000.00	 10000%	 -
BMS Wiring & Devices	 8,400.00	 8,400.00	 -	 8,400.00	 100.00%	 -

2.3 Baggage Claim Area & Offices
• East - HVAC Sequence 41 Demolition 	 7,000.00	 7,000.00	 7,000.00	 100.00%	 -
• East - HVAC Sequence #1 Installation 	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 -
HVAC Piping	 .	 173,625.00	 173,625.00	 -	 173,625.00	 100.00%	 -
D East - HVAC Sequence #2 	 20,00000	 20,000.00	 -	 20,000.00	 100.00%
Ductwork Roughing	 ,	 40,000.00	 40,000.00	 -	 40,000.00	 100.00%	 -
D East- HVAC Sequence 0 3	 35,000.00	 35,000.00	 -	 35,000.00	 100.00%	 -
Set Air Handling Unit #5 & 6 	 58,000.00	 58,000.00	 -	 58,000.00	 100.00%	 -
HVAC Drnps & Diffusers 	 4,000.00	 4,000.00	 . -	 4,000.00	 100.00%	 -
BMS Wiring & Devices .	 70,000.00	 70000.00	 .	 70,000.00	 100.00%

2.5 South Substation Area &.Corridnr
Ductwork Roughing	 50,000.00	 50000.00	 -	 50,000.00	 100.00%	 -

2.6 East 1/2 Ticketing Oversise Bag
East Ticketing . HVAC Demolition	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
East Ticketing - Ductwork Roughing 	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%	 -

East Ticketing. HVAC Drops & Diffusers	 .	 13,000.00	 13,000.00	 -	 13,000.00	 100.00%	 -
East Ticketing BMS Wiring & Devices	 12,000.00	 12,000.00	 -	 12,000.00	 100.00%	 -

3.1 North Substation Generator, Emgr, Switchgear 	 .	 -.

	

SUB TOTALS	 -	 11195,750.00	 1,195,7507	 0.00	 0.00 	 1,195,750. 
00
	 0.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 •	 AlA DOCUMENT G703

Contractor's signed certification is attached. 	 .	 -	 .	 .	 APPLICATION DATE: 	 ,	 03/13/12	 •_. --

-	 In tabulations below amounts are stated to the nearest doll 	 -	 - PERIOD TO	 02/29/12

Use Column ion Contracts where variable relainuge for line items may apply. 	 .	 -	 ARCHITECTS PROJECT NO:	 VRI-i Job 2034

	

.	 VRH INV. NO	 -	 7103R62
A	 -	 B	 C	 D'-	 E	 F	 G 	 H

ITEM	 DESCRIPTION OF WORK - 	 -	 SCHEDULED	 WORK COMPLETED -	 MATERIALS	 TOTAL	 BALANCE

	

•	 NO.	 -	 VALUE	 FROM PREVIOUS - THIS PERIOD 	 PRESENTLY	 COMPLETED	 (G C)	 TO FINISH
APPLICATION	 -	 STORED	 AND STORED	 (C - G)

.	 -	 (iJ+E)	 .	 - (NOTIN	 TO DATE	 -
- ,	 -	 DORE)	 - . (D+E+F)

Exist MER #4 HVAC Removals	 16,000.00	 16,000.00	 -	 -	 -	 16,000.00	 100.00%
Exist MER #4 Supply Fun & Duct Riser	 -	 16,000.00	 16,000.00	 -	 -	 16,000.00	 100.00%	 -
Install Louver & Generator Exhaust	 -.	 10.000,00	 - 10,000.00	 -	 10,000.00	 100.00%	 -

3.2 Final B2 Lobby
HVAC Demolition	 22,000.00	 22,000.00	 -	 -	 22,000.00	 100.00%	 -
HVAC Piping	 .	 28,000.00	 28,000.00	 -	 -	 -	 28,000.00	 100.00%	 -
Ductwork Roughing	 33,000.00	 33,000.00	 -	 - 33,000.00	 100.00%	 -	 -

-	 I-JVAC Drops & Diffusers	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -
EMS Wiring & Devices	 -	 1,400.00	 1,400.00	 -	 -	 -	 8,400.00	 100.00%	 -

3.3 Struct Modns f Closures & BMS Rems	 -
Final Ductwork at BHS Closure Areas 	 -	 9,000.00	 .9.000.00 .	 -	 9,000.00	 100.00%	 -	 - -

-	 3.4 SIll Lobby, Escalators E3IE4 	 -	 -	 -
Ins tall HVAC Supply & Return Piping 	 - 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -
Ductwork Roughing	 16,000.00	 16.00000	 -	 - 86,000.00	 100.00%	 -

•	 HVAC Drops & Diffusers	 -	 . 25,000.00	 25,000.00	 -	 -	 25,000.00	 100,00%	 -
- BMS Wiring & Devices	 E500.00	 7,650.00	 -	 7,650.00	 90.00%	 150.00
3.5 EHS Bell 1B4,MER 4, Loading Dock

Install HVAC Eqs in MER #4 (inc AHU s 8&9 	 90,000.00	 90,000.00	 -	 90,000.00	 100.00%	 - - -
I1VAC Piping in MER #4	 60,000.00	 60000.00	 -	 -	 60,000.00	 100.00%	 -	 - -
Install I-IVAC Piping for AC Units #1 & #2 	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -
Ductwork Roughing in MER 94 	 80000.00	 -	 80,000.00	 -	 .	 80,000.00	 100.00%

•	 Dust-work Roughing Betw MER 94 & Col A 	 - - 30,000.00	 - 30,000.00	 -	 -	 30,000.00	 100.00%	 -	 - -
Install Louvers at Col. A 	 -	 16,000.00	 -	 16.00000	 -	 16,000.00	 100.00%	 -	 -	 -

-	 BMS Wiring & Devices in MER #4	 66,000.00	 -	 66,000.00	 .	 -	 66,000.00	 100.00%	 -	 -
3.6 HVAC System Testing & Balancing 	 -

HVAC Final Testing & Balancing	 .	 25,000.00	 217250.00	 .	 -	 21,250.00	 85.00%	 3750.00-
44 Electrical

	

- .	 - -
	 Submittal -Supporting Devices	 1.200.00	 1200.00	 -	 .	 -	 1,200.00	 100.00%	 -	 -

Submittal -Raceways 	 ,	 1,350.00	 -	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -Underground Conduit	 -	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 - -	 -

-	 Submittal -Boxes & Fittings	 1,350.00	 - 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -Splices Tensinations 	 -	 .	 1,200.00 -	 1,200.00	 -	 .	 1,200.00	 100.00%	 -

- Submittal -Wire-)CHHW, #12 AWG-750MCM 	 -	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -.	 -
SUB TOTALS	 781,700.00	 777,100.00	 0.00	 , 0.00	 777,100.00-	 4,600.001

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
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CONTINUATION SHEET.	 A/A DOCUMENT G703

	ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO: 	 62
Contractors signed certification is attached. 	 APPLICATION DATE: 	 03/13/12.
In tabulations below, amounts are stated to the nearest dollar.	 -	 PERIOD TO	 02/29/12

- -	 Use Column- I on Contracts where variable rctainage for,Iine items may apply. 	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 71031162
A	 B	 C	 D	 E	 F	 G 	 H.

FrEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS 	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0-C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 -	 (C -0)
(tJ±E)	 (NOT IN	 TO DATE

DORE)	 (134-El-F)
Submittal -Dry--Type XFMRS	 . 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -
Submittal -North Temp.SWGR (Package) 	 1,350.00	 1.350:00	 -	 1,350.00	 100.00%	 -
Submittal -South Temp.SWGR (Package) 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -Panelboards	 1,350.00	 1,350.00	 .-	 1,350.00 .100.00%	 -
Submittal -60A, 600V NEMAI Disconnect 	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%
Submittal -200A, 600VNEMAI Disconnect 	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -
Submittal 400A, 600V NEMA1 Disconnect 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -North Generator (Package) 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -South Generator (Package) 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%
Submittal -Catrl Pnls /ENCLJCABPIei-m Boxes 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -Wiring Devices 	 .	 1,200.00	 1.20000	 -	 1,200.00	 100.00%	 -
Submittal -Light Fixtures (PackagesO 	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -
Submittal -Fire Alarm (Package)	 1,350.00	 .	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal - Public Address Svs (Pkge) . . . 	 .	 1,350.00	 1,350.00	 -	 .	 .	 135000	 100.00%
Submittal -Fire Alarm/Pub Addrs Sys Chi 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -North SWGR (Package) 	 .	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -South SWGR (Package) 	 1,350.00	 1,350.00	 -	 1.350.00	 100.00%
Procure -Raceways 	 427725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -Underground Conduit	 .	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -Boxes & Fittings 	 42,725.00	 .	 42,725.00	 -	 - 42725.00	 100.00%	 -
Procure -Splices Temiaations 	 42,725.00	 42,725.00	 -	 .	 42,725.00	 100.00%	 -
Procure] -Wire-XHHW, #12 AWG-750MCM	 •.	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -Dry-TypeXFMRS . 	 -	 41725.00 -	 42,725.00	 -	 .	 42,725.00	 100.00%	 -
Procure -60A, 600V NEMAI Disconnect 	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -200A, 600V NEMAI Disconnect 	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure 400A, 600V NEMAI Disconnect	 .	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -Wiring Devices 	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -Panelboards	 .	 739,078.00	 739,07800	 -	 .	 739,078.00	 100.00%	 -
Procure -CaIn Pnls IENCUCAB/Term Boxes . 	 42,725.00	 42,725.00	 -	 -	 42,725.00	 100.00%	 - -
Procure -Light Fixtures (PackagesO	 516,625.00	 516,625.00	 -	 516,625.00	 100.00%	 -
Procure -Fire Alarm (Package)	 39,000.00	 39,000.00	 -	 39,000.00	 100.00%	 -
Procure - Public Address Svs (Pkge) 	 72,500.00	 72,500.00	 -	 .	 72,500.00	 100.00%
Procure -Fire Alarm/Pub Addis Sys 

Chi
	 42,725.00	 42,725.00 1 	 42725.00	 100.00%	 -

SUB TOTALS	 1,902,703.00	 1,902,703.00	
0

.

00 1

	0.00	 1,902,703.00	 .	 0.001

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT G7O3

	

AdA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 62

ontractcsr'a signed certification is attached.	 --	 APPLICATION DATE: ..... 03113112

In tabulations below, amounts are stated to the nearest dollar. -	PERIOD TO	 02129112
Use Cuictimi on Contracts where variable retuinage for line items may apply. 	 ARCI-IITECTS PROJECT NO: 	 VRI-I Job 2034

	

VRI-I[NV.NO	 7103R62
A	 -	 ..	 B	 C	 D	 .	 E	 F	 Cl 	 H

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THLSPEI1IOD	 PRESENTLY	 COMPLETED	 (G+C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D+E)	 (NOTIN	 TO DATE

DORE)	 (D+E±F)
Procure -NorthTempSWGR(Package) 	 411,300.00	 411,300.00	 -	 411,300.00	 100.00%	 -
Procure] -South Temp.S WGR (Package) 	 411,300.00	 411,300.00	 -	 411,300.00	 100.00%	 -
Procure -North SWGR (Package)	 .	 524,551.00	 524,551.00	 .	 -	 524,551.00	 100.00%	 -
Procurel -South SWGR (Package) 	 .	 524,551.00	 524,551.00	 -	 524,551.00	 100.00%	 -
Procurel -North Generator (Package) 	 918,565.00	 918,565.00	 -	 918,565.00	 100.00%	 -
Procure] -South Generator (Package) 	 .	 1.753,630.00	 1,753.630.00	 -	 .	 1,753.630.00	 100.00%	 -

Stage 11.2 SM Electric Mobilizes 	 293,500.00	 293,500.00	 -	 293,500.00	 100.00%	 -
1.2 Install Temporary Lighting 	 27,331.00	 27,331.00	 -	 27,331.00	 100.00%	 -
1.2- Electrical Roughing (ElectricalO	 643,083.00	 643,083.00	 -	 .	 643,083.00	 100.00%	 -
1.2- Electrical Roughing (Fire Alarm Public Address	 321,542.00	 321,542.00	 -	 321,542.00	 100.00%	 -
1.2- Electrical Wirirng (Fixture & Devices) 	 643,083.00	 643,083.00	 -	 643,083.00	 100.00%	 -
1.2- Electrical Wiring (Fire Alarm Public Address 	 321,54100	 321,542.00	 -	 321,542.00	 100.00%	 -
1.3 - Elec.Disconnects & Removals 	 245,979.00	 245,979.00	 -	 245,979.00	 100.00%	 -
1.3 Elec.Raceways, Fixt,s Devices, Coon MER 143 	 160,771.00	 160,771.00	 -	 160,771.00	 100.00%
1.6- Manholes ,Elec,Ductbaxtks under Roadway	 241,156.00	 241,156.00	 -	 241,156.00	 100.00%	 -

Stage 2 2.Electrical Disconnects & Removals West Area 	 . 168,813.00	 168,813.00	 -	 168,86.00	 100.00%	 -
2.1 West Ticketing Electric Disconnects & Removals	 20,893.00	 20,893.00	 -	 20,893.00	 100.06-1.	 -
2.1 West Ticketing Elecuiéai Roughing 	 62,678.00	 62.67800	 -	 62,678.00	 100.00%	 -
2.1 West Ticketing Elcc.Wiring& Fixtures 	 41,785.00	 41,785.00	 -	 .	 41,785.00	 100.00%	 -
2.1 West Ticketing Fire Al.rmlPub Addrs Sys 	 33,428.00	 33,428.00	 -	 33,428.00	 100.00%	 -
2.2 Electric Disconnects & Removals 	 33,428.00	 .	 33,428.00	 -	 33,428.00	 100.00%	 -
2.2 Eelcuical Roughing	 ?1,285.O0	 91,285.00	 -	 91,285.00	 100.00%	 ..	 -
2.2 Electrical Wiring & FIxtures 	 91285.00	 91,285.00	 .	 -	 91285.00	 100.00%	 -
2.2 Electrical Wiring Fire AirmIPub Addrs Sys 	 54,688.00	 54,688.00	 -	 -	 54,688.00	 100.00%	 -
2.3 Install Temporary Lighting 	 18,757.00	 18,757.00	 -	 18,757.00	 100.00%	 -
2.3 D -East-Relocate Lighting Fixtures 	 8,357.00	 8,357.00	 -	 8,357.00	 100.00%
2.3 Electrical Roughing	 167,141.00	 167,141.00	 -	 167,141.00	 100.00%	 -
2.3 Elec.Wiring,Fixtures & Devices	 125,356.00	 125,356.00	 .	 -	 125,356.00	 100.00%	 -

• 2.3 Electrical Wiring Fire AIrm/Pub Addrs Sys	 83,571.00	 83,571.00	 -	 83,571.00	 100.00%	 -
2.5 South Parking Lot Electrical Ductbank 	 25,071.00	 25,071.00	 -	 25,071.00	 100.00%	 -
2.5 Deliver Temp.S W/CT/SWGRT/SWBD T-S	 8,357.00	 8,357.00	 -	 8,357.00	 100.00% -
2.5 Set Temp SW/CT/SWGRTISWBDT-S 	 16,714.00	 16,714.00	 -	 16,714.00	 100.00%	 -

-	 SUB TOTALS	 8,493,491.00	 8,493,491.00	 0.00	 0.00	 8,493,491.00 :	 o.00j

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 13401 - Certification of Documents Authenticity
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CONTINUATION SHEET 	 AlA DOCUMENTG7O3
	 I

11

Contractors signed certification is attached.
In tabulations below, amounts are stated to the nearest dollar.
Use Columni on Contracts whine variable retuinage for line Items may apply.

	

A.	 B	 C	 D	 I	 E

	ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 ED

	NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PR
APPLICATION	 5

(D+E)

2.5 Inst Temp Cond./Cable & Term-Temp SW/CT/SW 	 62,678.00	 62,678.00	 -
2.5 Install Temp Cond/Cable to Splice Box 	 83,571.00	 83,571.00	 -
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes	 .	 20,893.00	 20,893.00	 -
2.5 Rem SWER & SWBD 	 12,536.00	 12,536.00	 -
2.5 Rem.Exist Conduit	 20,893.00	 20,893.00	 -
2.5 Deliver New SWGR SA & SWED Al	 12,536.00	 12,536.00	 -
2.5 SetrNewSWGRSA&SWBDAI	 12,536.00	 12,536.00	 -
2.5 Install CondlCable Term SWGR SAISWBD Al	 54,321.00	 54,321.00	 -
2.5,lnstall Cable to New SWBD Alto Spice Boxes 	 -	 20,893.00	 20,893.00	 -
2.5 Pwr Outage & Tern New SWbd Al & Spice Boxes 	 20,893.00 ,	 20,893.00	 -
2.5 Install Temp Cond./Cable to Splice Box 	 83,571.00	 83,571.00	 -
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 	 20,893.00	 20,893.00	 -
2.5 Rem Exist SWGR & SWBD 	 .	 12,536.00	 12,536.00	 -
-2.5 Rem Exist Conduit 	 .	 20,893.00	 20,893.00	 -	 -
2.5 Deliver New .SWGR SB & SWBD BI 	 12,536.00	 ... 12,536.00	 -
2.5 Setr New SWGR SB & SWBD B 	 12,536.00	 12,536.00	 -
2.5 Install Cond/Cable Term SWGR SB/SWBD BI	 54,321.00	 . 48,889.00	 5,432.00
2.5 Install Cable to New SWED BIto Spice Boxes 	 20,893.00	 18,804.00	 2,089.00
2.5 F'wr Outage & Tern New SWbd BI & Spice Boxes 	 20,893.00	 -	 12,536.00	 8,357.00
2.5 Lighting Fixtures &WIRING at South Corridor 	 20,893.00	 20,475.00	 418.00
2.5 Electrical Wiring Fire Alrrn/Pub Addrs Sys	 41,785.00	 40,949.00	 836.00
2.6 East Ticketing Electric Disconnects & Removals 	 16,714.00	 16,714.00
2.6 East Ticketing Electrical Roughing. 	 41,785.00	 .	 41,785.00	 -
2.6 East Ticketing Elec.Wiring & Fixtures	 41,785.00	 41,785.00	 -	 -
2.6 East Ticketing Fire A]rrn/Pub Addrs Sys 	 29,250.00	 29,250.00	 -
2.12 Electrical Feeders to EMR	 .	 41,785.00	 41,785.00	 -
3.1 Deliver Temp.SW/CT/SWGRT/SWBDT-N	 -	 8,733.00 -	 8,733.00	 -
3.1 Deliver New .Gen Set North	 13,098.00	 13,098.00	 -.
3.1 Determ & Remove Exist Gen Set & Equip	 43,662.00	 43,662.00	 -
3.1 Set Temp SW/CT/S WGRT/S WBD T-N 	 -	 17,465.00	 -	 17,465.00	 -

	

-	 3.1 Install New .Gen Set& Equip.	 -	 21,831.00	 19,648.00	 -
3.1 Inst Temp CondlCable& Term-Temp SW/CT/SW 	 65,494.00	 65,494.00	 -
3.1- Install New Conduit/Cable//Terms 	 .	 . . 17,465.00	 17,465.00	 -	 -

	

SUB TOTALS	 1,002,567.00	 983,252.00	 17,132.00

	

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D40'

	

APPLICATION NO:	 -	 62 -

	

APPLICATION DATE:	 - 03/13/12

	

PERIOD TO:	 02/29/12

	

ARCFIITECTS PROJECT NO: 	 VRH Job 2034

	

VRHINV.NO	 7103R62 -
F	 0 	 H

.TER1ALS	 TOTAL	 % -	 - BALANCE	 - -
ESENThY	 COMPLETED	 (GC)	 TO FINISH
TOPED	 AND STORED	 (C - G) -

(NOT IN	 TO DATE
0 OR E)	 (D+E+F)

	

62,678.00	 100.00%	 -

	

83,571.00	 100.00%	 -

	

20,893.00	 100.00%	 -	 -

	

I2536.00	 100.00%	 -

	

20,893.00	 100.00%	 -

	

12,536.00	 100.00%	 -

	

12,536.00	 100.00%	 -

	

54,321.00	 100.00%	 -

	

20,893.00	 100.00%	 -	 -

	

20,893.00	 100.00%	 -	 -

	

83,571.00	 100.00%	 -

	

20,893.00	 100.00%	 -

	

12,536.00	 100.00%	 -

	

20,893.00	 100.00%	 -

	

12,536.00	 100.00%	 -

	

12,536.00	 100.00%	 -	 -

	

54,321.00	 100.00%	 -

	

20,893.00	 100.00%	 -
-	 20,893.00	 100.00%	 -

	

20,893.00	 100.00%	 -

	

41,785.00	 100.00%	 -

	

16,714.00	 100.00%	 -

	

41,785.00	 100.00%	 -

	

41,785.00	 100.00%	 -

	

29,250.00	 100.00%

	

41,785.00	 100.00%	 -

	

8,733.00	 100.00%	 -

	

13,098.00	 100.00%	 -	 -

	

- - 43,662.00	 100.00%	 -

	

17,465.00	 100.00%	 -

	

19,648.00	 90.00%	 -	 2,183.00

	

- 65,494.00	 100.00%	 -.	 -

	

17,465.00	 100.00%

0.00	 .	 1,000,384.00	 -	 2,183.00j

I - Certification of Document's Authenticity
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CONTINUATION SHEET	 .	 . AM DOCUMENT G7O3

I

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing.

	

	 .	 APPLICATION NO:	 62
Contractors signed certification is attached. 	 .	 APPLICATION DATE:	 03/13/12
In tabulations below, amounts are stated th the nearest dollar. 	 .	 -	 PERIOD TO: -.-- 02129/12-	 -:
t I ("nt_er I C!n C" "'	 ,, getoriineitenismayapply	 ARCHITECT'S PROJECT NO: 	 VRH Job 2O34

	VRHINV.NO	 71031162
A	 B	 ..	 C	 D	 .1	 E	 F	 0	 -	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
•	 NO.	 .	 VALUE	 FROM PREVIOUS	 TH1SPERJOD	 PRESENTLY	 COMPLETED	 (GC)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D + 0)	 (NOT IN	 TO DATE

-	 .	 .	 D ORE)	 (D+E+F) 
3. I Install Temp Cond/Cable to Splice Box	 87,325.00	 87,32.5.00	 -	 87,325.00	 100.00%	 -
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes	 21,831.00	 21,831.00 -	 -	 21,831.00	 100.00%	 -
3.1 Rem Exist SWGR& SWBD 	 13,099.00	 13,099.00	 -	 13,099.00	 100.00%	 -
3.1 Rem Exist Conduit	 21,831.00	 21,831.00	 -	 21,831.00	 100.00%
3.1 Deliver New .SWGR NA & SWBD A2 	 13,099.00	 - 13,099.00	 -	 13,099.00	 100.00%	 -
3.1 Sets' New SWGR NA & SWBD A2	 . 13,099.00	 13,099.00	 -	 .	 -	 13,099.00	 100.00%	 -
3.1 Install Cond/Cable Term SWGRNA/SWBD A2 	 56,761.00	 56,761.00	 -	 56,761.00	 100.00%	 -
3.1 Install Cable to New SWBD A2to Spice Boxes 	 21,831.00	 21,831.00	 -	 21,831.00	 100.00%	 -
3.1 Pwr Outage & Tern New SWbd A2 & Spice Boxes 	 21,831.00	 21.83 1.00	 -	 .	 21,831.00	 100.00%	 -
3 . 1 Install Temp Cond/Cable to Splice Box 	 87,32.5.00	 87,325.00	 -	 87,325.00	 100.00%	 -
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 	 21,831.00	 21,831.00	 .	 - ,	 21,831.00	 100.00%	 -.
3.1 Rem Exist SWGR& SWBD	 .	 13,099.00	 13,099.00	 -	 13,099.00	 100.00%	 -
3.1 Rem Exist Conduit 	 21,831.00	 21,831.00	 -	 21,831.00	 100.00%	 -
3.1 Deliver New .SWGR NB & SWBD B2	 13,099.00	 13,099.00	 -	 13,099.00	 100.00%
3.1 Set New SWOR NB & SWBD B2	 13099.00	 13,099.00	 -	 13,099.00	 100.00%	 -
3.1 Install Cond/Cable Term SWGR Nb/S WED B2 	 56,761.00	 56,761.00	 -	 56,761.00	 100.00%	 -
3.1 Install Cable to New SWBD B2to Spice Boxes	 21,831.00	 21,831.00	 .	 -	 21,831.00	 100.00%	 -
3.1 Pwr Outage & Tern New SWbd B2 & Spice Boxes	 21,831.00	 14,641.00	 -	 14,641.00	 67.07%	 7,190.00
3.2 Electric Disconnects & Removals	 43,662.00	 43,662.00	 -	 43,662.00	 100.00%	 -
3.2 Eelclrical Roughing	 .	 53,395.00	 53,395.00	 -	 53,395.00	 100.00%	 -.
3.2 Electrical Wiring &Flxtures	 43,662.00	 43,662.00	 -	 43,662.00	 100.00%
3.2 Electrical Wiring Fire AIrm/Pub Adds's Sys 	 26,197.00	 26,197.00	 -	 .	 26,197.00	 100.00%	 -
3.2 Finislt Painting	 17,465.00	 17,465.00	 -	 17,465.00	 100.00%	 -
3.3- Final Electrical atBHS Closure Areas	 -	 43,662.00	 43,662.00	 -	 43,662.00	 100.00%	 -
3.4 Eelcuical Roughing	 -174,650.00	 174,650.00	 -	 .	 , 174,650.00	 100.00%	 -
3.4 Electrical Roughing Fire AlrtnlPub Addrs Sys -	 87,325.00	 87,325.00	 . -	 87,325.00	 100.00%	 -
3.4 Electrical Wiring & Fixtures & Devices 	 - 183,382.00	 •	 183,382.00	 . -	 183,382.00	 100.00%
3.4 Electrical Wiring Fire Alrm/PubAddrsSys 	 87,325.00	 87,325.00	 -	 87,325.00	 100.00%	 -
3.5 Eelctrical Removals & Relocations BUS	 65,494.00	 65,49400	 - . .	 65,494.00	 100.00%	 -
3.5 Eelctrical Equip. & Raceways in MER# .4	 65,494.00	 65,494.00	 -	 -	 65,494.00	 100.00%	 -
3.10- Deliver New Gen Set South	 43,662.00	 43,662.00	 -	 -	 43,662.00	 100.00%	 -
3.10- Deterns & Remove Exist Gen Set & Equip. 	 -	 43,662.00	 43,662.00	 -	 43,662.00' 100.00%	 -
3.10- Install New Gen.Set & Equip 	 65,494.00	 65,494.00	 . -	 .	 65,494.00	 100.00%	 -
3.10- Install New Conduit/Cabte//'rerms	 .	 65,494.001	 65,494.00	 - -	 .	 65,494.00 1 100.00% 1 .	-

	

SUB TOTALS	 1,651,439.00	 1,644,249.00	 0.00	 0.00	 1,644,249.011	 7,190.901

- Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 . Certification of Document's Authenticity

Page lBof22.



CONTINUATION SHEET	 .	 AlA DOCUMENT G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, contining

Contractor's signed certification is attached.
In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

	

APPLICATION NO:	 62

	

APPLICATION DATE:	 03/13/12

	

PERIOD TO:	 . 02/29/12

	

ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRHINV.NO	 7103R62

A	 B	 C-	 ..D	 I	 E	 -'	 F	 I	 G
rrEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS I	 TOTAL	 J %
NO.	 VALUE	 FROM PREVIOUS I THIS PERiOD	 pRgngprr_y. I COMTLC

RE	
TED	 (0--c)

-	 -.-	 ..- --.	 ---	 -----	 .- --.-	 APPLICATION	 -	 STOD 	 AND
.	 -	 -	 -	 (D • E)	 (NOT IN	 TO DATE

-	 .	 .	 .	 D ORE)	 (D+E+F)	 -

CONTRACT AMOUNT	 53,200,000.00	 53,109,588.08	 27,13200	 0.00	 53,136,720.08	 99.88%

P&P Rand	 343,560.00	 343,560.00	 -	 343,560.00	 100.00%

Cog I Change Order 9 I Pace #3	 59,046.00	 59.04600	 -	 59,046.00	 100.00%

Co42 Change Order #2 Pace 42 T&M 	 12447.35	 11.284.36	 -	 11,284.36	 90.66%

Co93 Change Order #3 Pace 47	 .	 28,189.15	 28,189.15	 -	 28,189.15	 100.00%

Co94 Change Order 114 Pace 94 	 62,488.00	 62,488.00	 -	 62,488.00	 100.00%
Co#5 Change Order 115 Puce #1 	 1,580.00	 1,580.00	 -	 1,580.00	 100.00%

-. . .
	 Co96 Change Order #6 Pacc #21	 34,085.00	 34,085.00	 -	 34,085.00	 100.00%

	

Co97 Change Order 11 7 Pace 022	 33,769.00	 33,769.00	 -	 .	 33,769.00	 100.00%

	

Co98 Change Order #8 Pace 913	 94,118.13	 94,118.13	 -	 94,118.13	 100.00%

	

Co49 Change Order #9 Pacc #10 	 53,543.00	 53,543.00	 -	 53,543.00	 100.00%

	

Co#l0 Change . Order# 10 Pace 911	 17,424,00	 17,424.00	 -	 17,424.00	 100.00%

	

Co#II Change Order  II Pace 924	 15.99650	 15,996.50	 -	 15,996.50	 100.00%

	

Co
g
 12 Change Order 12 Pace #23 	 33,539.15	 33,539.15	 . -	 33,539.15	 100.00%

	

Cog 13 Change Order #13 Pace #I2 	 97,307.94	 97.30794	 -	 97,307.94	 100.00%

	

Cog 14 Change Order  14 Pace 931	 19,972.00	 19,972.00	 -	 .	 .	 19,972.00	 100.00%

	

Co415 Change Order 11 15 Pace 426 	 .	 14,830.00	 14,830.00	 -	 14,830.00	 100.00%

	

Cog 16 Change Order  16 Pace 933 	 15,569.00	 15,569.00	 -.	 15,569.00	 100.00%

	

Co417 Change Order 11 17 Pace 932	 42,800.00	 42,800.00	 -	 42,800.00	 100.00%

	

Co#18 Change Order  18 Pace 927 	 36,088.00	 36088.00	 -.	 . 36.08800	 100.00%

	

Cog 19 Change Order  19 Pace #15 	 1,237.968.60	 1.237,968.60	 -	 1,237.968.60	 100.00%

	

Co920 Change Order #20 Pace 434 	 54,067.00	 54,067.00	 -	 54,067.00	 100.00%

	

Co#21 Change Order  21 Pace 925	 35,743.00	 35,743.00	 -	 35,743.00	 100.00%

	

Co#22 Change Order  22 Pace 95 	 159,281.00	 159,281.00	 -	 159,281.00	 100.00%

	

Co#23 Change Order #23 Pace 941 	 14,420.00	 14,420.00	 -,	 14,420.00	 100.00%

	

Co#24 Change Order #24 Pace 939 	 15,240.00	 15,240.00	 -	 -	 15,240.00	 100.00%

	

Co#25 Change Order #25 Pace 919 	 105,000.00	 105,000.00	 -	 105,000.00	 100.00%

	

Co#26 Change Order #26 Pace #17 	 50,900.40	 50,900.40	 -	 50,900.40	 100.00%

	

Co#27 Change Order #27 Pace 916 	 56,35100	 56,352.00	 -	 56,352.00	 100.00%

	

Co#28 change Order 8 28 Pace 99	 58,239.00	 58,239.00	 .j	 58,239.00	 100.00%

	

Co1129 Change Order  29 Pace 935 	 14,906.00	 14,906.00	 -	 14,906.00	 100.00%

	

Co430 Change Order If 30 Pace 940 	 12500.00	 12,500.00	 -	 12,500.00	 100.00%

	

Cot13 I Change Order #31 Pace 943 	 21,222.00	 21,222.00	 -	 21,222.00	 100.00%

Co#32 Change Order # 32 Pace 942 T&M	 .	 0.00	 .	 -	 -	 -	 0.00%

	

Co#33 Change Order  33 Pace 944	 31,882.00	 31,882.00	 -	 '	 31,882.00	 100.00%

	

Co1134 Change Order #34 Pace 948 	 17,463.00	 17,463.00	 -	 17,463.00	 100.00%

Co4135 Change Order #35 Pacc953 T&M	 14,678.19 .	 13,857.15	 -	 13,857.15	 92.41%

	

Co#36 Change Order 8 36 Pace 951 	 23,989.00	 23,989.00	 -	 .	 23,989.00	 100.00%

	

Co#37 Change Order #37 Pace 946 	 .	 147,464.00	 147,464.00	 .	 -	 147,464.00	 100.00%

	

Co#38 Change Order If 38 Pace 949	 .	 8,654.00	 .	 8,654.00	 -	 8,654.00	 100.00%

	

Co439 Change Order #39 Pace 952	 40,475.00	 -.	 40,475.00	 -	 40,475.00	 100.00%

	

Co#40 Change Order #40 Pace 945 	 77,752.00	 77,752.00	 -	 77,752.00	 100.00%

	

Co#41 Change Order #41 Pace #62 	 42,800.00	 42,800.00  	 42,800.00	 100.00% -

Sub Total Change Order Page 1 	 2,913,788,41	 2,911,804.38	 0.00	 0.00	 2,911.804.38

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
Page 19 of 22
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63,279.92

1,162.99

0.00

821.04

1,984.03



CONTINUATION SHEET	 AlA DOCUMENT G7O3

ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 -	 APPLICATION NO:	 62

Contractors signed certification is attached.	 APPLICATION DATE: 	 03/13/12

In tabulations below, amounts are stated to the nearest dollar. 	 ,	 PERIOD TO:	 02/29/12

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

-	 -

	 VRHINV.NO	 7103R62

	

A	 B	 C	 I)	 E	 F	 --	 i-i----=---
•	 ITEM	 DESCRIPTION OF WORK	 - -SCHEDULED	 :	 WORK COM1'LhiED	 MATERIALS	 TOTAL	 BALANCE

	

- -------No:	 -	 VALUE	 FROM PREVIOUS 	 TifiSPERIOD	 PRESENTLY	 COMPLETED	 (G C)	 TO FINISH
-	 APPLICATION	 -	 STORED	 ANDSTORED	 (C - G)

	

-	 (0 + E)	 (NOT IN	 TO DATE

	

-	 -	 -	 -	 - -	 -	 - 0 ORE)	 (1J+E+F)	 - -

Co442 Change Order #42 Pace 960	 60,191.00	 60,191.00	 -	 -	 - - 60,191.00	 100.00%	 -
Co#43 Change Order 1143 Pace 963 - 	 35,593.00	 35,593.00	 -	 -	 35,193.00	 100.00%	 - -	 -
Co#44 Change Order  44 Pace 961 	 14980.00 -	 14,98000	 -	 14,980.00	 100.00%	 -
Co#45 Change Order #45 Pace 967 	 .	 10,668.00	 10,668.00	 -	 10,668.00	 100.00%	 -

Co#46 Change Order #46 Pace 947 	 -	 10,888.00	 10,888.00	 -	 10,888.00	 100.00%	 -

C&147 Change Order # 47 Pace #29	 -	 -	 - 5,029.00	 5,029.00	 -	 5,029.00	 100.00%	 -
Co#48 Change Order #48 Pace 959 T&M	 40,510.27	 38,720.76	 -	 -	 -	 38,720.76	 95.58%	 -	 1,789.51
Co#49 Change Order #49 Pace #70	 -	 7,261.00	 7,261.00	 .	 7,261.00	 100.00%	 - -
Co#50 Change Order #50 Pace 965 	 30,000.00	 30,000.00	 -	 -	 30,000.00	 100.00%

•	 Co#5 I Change Order #51 Pacc 973 T&M 	 0.00	 -	 -	 -	 -0.00%	 -	 -
Co952 Change Order #52 Pace 972 	 -	 -	 -	 35,000.00	 35,000.00	 -	 35,000.00	 100.00%	 -
Co#53 Change Order #53 Pace 971	 -	 - 58,911.00	 58,911.00	 -	 58,911.00	 100.00%	 -
Co954 Change Order #54 Pace 968 	 15,536.00	 15,536.00	 -	 15,536.00	 100.00%	 -
Co#55 Change Order #55 Pace #78 T&M	 -	 40,168.53	 38,160.08	 --	 -	 38,160.08	 95.00%	 2,008.45

Co656 Change Order #56 Pace 930	 190,000.00	 190.00000 -	 -	 190,000.00	 100.00%	 - -

Co#57 Change Order 11 57 Pace #64 T&M	 276,822.20	 259,765.66	 -	 259,765.66	 93.84%	 17,056.54

Co#58 Change Order# 58 Pace 950 T&M	 '	 -	 227,220.68	 215,232.29	 -	 -	 -	 215,232.29	 95.00%	 11,988.39 -

Co459 Change Order 1159 Pace 975 	 - 4.61900	 4,619.00	 -	 .	 -	 4,619.00	 100.00%

Co960 Change Order # 60 Pace #86 T&M 	 14,809.06 -	 14,068.60	 -	 14,068.60	 95.00%	 740.46

Co661 Change Order  61 Pace 979 	 52,965.00	 52,965.00	 -	 -	 -	 52,965.00	 100.00%

Co#62 Change Order# 62 Paec#82T&M	 93,934.32	 93,934.32	 -	 -	 93,934.32	 100.00%
Co#63 Chaage Order #63 Pact: #83 	 9,974.00	 9,974.00	 -	 -	 9,974.00	 100.00%	 -
Co964 Change Order #64 Pace 955 	 46,052.00	 -	 46.05200	 -	 46,052.00	 100.00%	 -
Co965 Change Order #65 Pace 969T&M	 36,593.13 - 	 34,366.62	 -	 -	 34,366.62	 95.00%	 2,226.51
Co966 Change Order #66 Pace 974 	 .	 34,149.00	 34,149.00	 -	 -	 -	 34,149.00	 100.00%	 -
Co667- Change Order #67 Pace 984	 -	 -	 42,656.00 -	 - 42,656.00	 -	 -	 42,656.00	 100.00%	 -	 -	 -
Ca968 change Order 968 Pace 990	 -	 21,293.00	 21.29300	 -	 -	 21,293.00	 100.00% -	 -
Co#69 Change Order #69 .Pace 989 	 13,907.00	 13,907.00	 -	 .	 13,907.00	 100.00%	 -
Co#70 Change Order #70 Pace 985 	 -	 20,865.00	 20,865.00	 -	 20,865.00	 100.00%	 - -	 -	 - -
Co#71 Change Order #71 Pace 988 T&M	 -	 164,812.07	 147,942.97	 810.55.	 148,753.52	 90.00%	 16,058.55
Co972 Change Order #72 Pace 466 - 	 12,045.00	 :	 12,045.00	 -	 .	 12,045.00	 100.00%	 -
C9973 Change Order #73 Pace 995 	 -	 5,036.00	 5,036.00	 -	 -	 5,036.00	 100.00%	 -
Co#74 Change Order 11 74 Pace 993	 31,851.00	 31,851.00	 -	 -	 .	 31,851.00	 100.00%
Co975 Change Order #75 Pace 992 T&M	 -	 -	 48,314.24	 - 45,898.52 -	 -	 45,898.52	 95.00%	 2,415.72
Co#76 Change Order 11 76 Pace 957 -	 28,000.00	 28,000.00	 -	 28,000.00	 100.00%	 -

•	 Co977 Change Order #77 Pace 1197 	 29,619.00	 29,619.00	 -	 29,619.00	 100.00%	 - -
Co#78 Change Order # 78 Pace #103	 .	 10,780.00	 10,780.00	 -- .	 '	 -	 .	 10,780.00	 100.00%
Co979 Change Order  79 Pace 936 T&M	 '	 - 29,264.65	 27,194.01	 -	 27,194.01	 95.33%	 2,070.64	 -
Co#80 Change Order 980 Pace 987 	 - -	 25,152.00	 25,152.00	 -	 -	 25,152.00	 100.00%	 - -
Co681 Change Order #81 Pace 07	 1	 52.000.001	 52,000.00	 -	 - 	 52,000.00	 100.00%,-

Sub Totil Change Order Page 2	 1,887,469.15	 1,830,303.83	 810.55 1.	0.00	 1,831,114.38	 56,354.77

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 Certification of Document's Authenticity

Page 200f22	 -	 •	 -



CONTINUATION SHEET	 AlA DOCUMENT G703

MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 62

Contractors signed certification is attached.	 APPLICATION DATE:	 03/13/12

In tabulations below, amounts are stared to the nearest dollar. 	 -	 '.	 PERIOD TO:	 02/29/12
Use Column I on Contracts where variable retainage for line items may apply. 	 .	 ARCHITECTS PROJECT NO:	 VRH Job 2034

-	 .	 VRHINV.NO	 7103R62

A	 -B	 C	 D	 E. 	 F	 0	 I	 -H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 [ % I	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED .1 , (GC) ["I TO FINISH	 ..	 ....

	

S I ORED	 AND STORED	 (C 0)
(D+E)	 (NOT IN	 TO DATE

-	 .	 D ORE)	 (tJ+E+F)

Co#82 Change Order  82 Pacc #106	 9.974,00	 9,974.00	 -	 9,974.00	 1óO.0O%	 -

Co#83 Change Order  83 PaccllIOOT&M	 12,981.18	 12,200.93	 -	 .	 12,200.93	 93.99%

Co#84 Change Order 11 84 Pacc 996	 .	 20,865.00	 20,865.00	 -	 20,865.00	 100.00%	 -

C085 Change Order 11 85 P6cc 998	 9.44200	 9,442.00	 -	 9,442.00	 100.00%	 -

Co#86 Change Order #86 Pacc #104	 55,310.00	 55,310.00	 -	 55,310.00	 100.00%	 -

Co487 Change Order #87 Pacc #109	 .	 21,992.00	 21,992.00	 -	 21,992.00	 100.00%	 -
Co488 Change Order 11 88 Pacc 099 T&M	 2,840.36	 2,783.56	 .	 -	 2,783.56	 98.00%	 56.80
Co#89 Change Order #89 Pacc#IOIT&M	 480,722.57	 348,907.67	 131,814.90	 ,	 480,722.57	 100.00% .	 -

Co#90 Change Order #90 Pace #108 T&M	 -	 79,666.49	 74,824.29	 -	 74,824.29	 94.00%	 4,842.20

Co491 Change Order #91 Pacc 081	 26,311.00	 26,311.00	 -	 26,311.00	 100.00%

Co492 Change Order #92 Pacc #115	 20,962.00	 20,962.00 	 20,962.00. 100.00%

Co493 Change Order #93 Pacc#112	 . .	 72,118.00	 72,118.00	 -	 72,118.00	 100.00%	 -
Co#94 Change Order #94 Pacc #114 	 -.	 15,924.00	 15,924.00	 -	 15,924.00	 100.00%	 -
Co#96 Change Order  96 Pacc #116	 24,954.00	 24,954.00	 -	 .	 24,954.00	 100.00%	 -

Co#97 Change Order 11 97 Pacc #111	 72,835.00	 72,835.00	 -_	 .	 .	 72,835.00	 100.00%	 -.

Co#98 Change Order #98 Pacc #117	 .	 20,972.00	 20,972.00	 -	 20,972.00	 100.00%

Co#99 Change Order 11 99 Pacc 494	 26,583.00	 26,583.00	 - .	 26,583.00	 100.00%	 -

o# l0 Change Order 11100 Pacc #113	 19,417.00	 19,417.00	 . -	 19,417.00	 100.00%

o#10 1 Change Order 11 101 Parc #110	 59,745.00	 59,745.00	 -	 59,745.00 -. 100.00%	 -

Co#lO Change Order  102 Pacc #107 T&M	 364,161.50	 226,517.37	 113,855.70	 .	 .	 340,373.07	 94.00%	 23,788.43

CoilIO Change Order  103 Pacc#119T&M 	 11,204.84	 8,728.54	 -	 8,728.54	 95.00%	 2,476.30

Cog 10 4 Change Order # 104 Parc #120 	 24,187.00	 24,187.00	 -	 24,187.00	 100.00%	 -

Co# I O f Change Order # 105 Parc 9118	 12,560.00	 12,560.00	 -	 12,560.00	 100.00%	 -

Co#lO Change Order  106 Pacc 091 T&M 	 6,394.84	 6,075.11	 - .	 6,075.11	 95.00%	 319.73

Co#1O Change Order  107 Pacc4il2l 	 48,485.00	 48,485.00	 -	 48,485.00	 100.00%	 -

Co#l0 Change Order  108 Pacc#122T&M 	 246,327.50	 234,188.57	 .	 . .	 234,188.57	 95.00%	 12,138.93

Co#10 Change Order 8 109 Pacc #125 	 5,983.00	 5,983.00	 -	 5,983.00	 100.00%

Cog ll Change Order # 110 Pacc#123	 .	 11,642.00	 11,642.00	 .	 -	 11,642.00	 100.00%	 -

Co#1 I I Change Order 11 III Pace 0126	 4,874.00	 '	 4,874.00	 -	 4,874.00	 100.00%	 -
Co#I I Change Order  112 Pacc #127	 19,009.00	 19,009.00	 . -	 .	 19,009.00	 100.00%	 -

CoOl K Change Order  113 Pacc 4137 	 27,730.00	 27.730:00	 27,730.00	 100.00%	 -

Co#11 ChangeOrder# 114 Pacc#129	 4,861.00	 4,861.00	 -	 .	 4,861.00	 100.00%	 '	 --
Cog l P Change Order 11 115 Pace 9132 T&M	 2,624.70	 2,493.46	 -	 2,493.46	 95.00%	 131.24

Fo#1 I Change Order  116 Pacc 9134 T&M	 1,569.82	 1,491.34	 1,491.34	 95.00%	 78.48

CoOl I Change Order 11 117 Pacc #141 T&M	 4,737.52	 4,500.64	 -	 -	 4,500.64	 95.00%	 '	 236.88

Co#I1 I Change Order li 118 Pacc#146 	 -	 , 21,611.00	 21,611.00	 -	 21,611.00	 100.00%

Cog  I Change Order 11 119 Pacc #147	 .	 8,950.00	 8,950.00	 -	 -	 -	 8,950.00	 100.00%

Co#12 Change Order 8 120 Pacc 0144 T&M	 6,457.99	 6,020.24	 .	 -	 6,020.24	 94.00%	 437.75

Cog 121 Change Order # 121 Pacc#149	 : 	 '	 4,521.00	 4,521.00	 '	 -	 4,521.00	 100.00%

0

#12 Change Order 0 122 Pacc 9150	 '	 2,382.00	 2,382.00	 -	 2,382.00 1 100.00%

I

Sub Total Change Order Page 3 	 1,893,888.31	 1,602.930.72	 245,67760	 .	 0.00	 1,848,601.32	 44,506.74

Users may obtain validation of this document by requesting of the license a completed ALA Document D401 - Certification of Document's Authenticity

Page 21 of 22



CONTINUATION SHEET
	

AM DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 62
Contractor's signed certification is attached. 	 APPLICATION DATE: 	 03/13/12
In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 02129112
Use Column I on Contracts where variable retainage for line items may apply.	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 7103R62
B	 C	 D	 E	 F	 ci	 H

ITEM	 DESCRIPTIONOPWORK	 SCHEDULED	 WORKCOMFLETEI)	 MATERIALS	 TOTAL	 I. %.	 BALANCE.	 "
NO..---VALL'E---i'ROt'4PREVIOUS' TFtISI'ERIOD	 PRESENTLY	 COMPLETED	 (G-C)	 TO FINISH

-	 APP-CATION	 CTflPOfl AND CTflDfl	 (C -

	(D+E) 	 (NOT IN	 TO DATE
-	 .	 DORE)	 (D+E+F)

12 Change Oi-der# 123 Pacc#142	 . 17,061.00	 17,061.00	 -	 - 17,061,00	 100.00%
12 Change Order If 	 Pace 036	 5,593.00	 5,593.00	 .	 -	 5,593.00	 100.00%
12 Change Order 11 125 Pace #148	 -- 42,768.00	 42,768.00	 - -	 .	 42,768,00	 100.00%
12 Change Order 11 126 Pace #153	 2,311,00	 2,311.00	 -	 2,311.00	 100.00%

	

0.00	 -	 -	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%

	

0.00	 -	 -	 .	 -	 6.00%

	

0.00	 -	 .	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%
-	 0.00	 -	 -	 -	 0.00%

	

0.00	 -	 . -	 .	 -	 0.00%

	

0.00	 -	 -	 ,	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%

	

0.00	 -	 -	 -	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%

	

0.00	 -	 -.	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%
•	 . -	 0.00	 -	 -	 -	 0.00%

	

0.00	 -.	 -	 '	 .	 -	 0.00%

	

0.00	 -	 .	 -	 -	 0.00%
.	 .	

0.00	 -	 -	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%
•	 0.00	 -	 -	 .	 -	 0.00%

	

0.00	 -	 . -	 -	 -	 0.00%

	

0.00	 -	 -	 .	 -	 0.00%
-	 -	 0.00	 -	 -	 -	 0.00%

	

0.00	 -	 -	 .	 -	 0.00%

	

0.00	 -	 -	 .	 -	 0.00%

	

0.00	 -	 .	 -	 -	 0.00%
•	 0.00	 '	 -	 .	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%
0.00 ,	 -	 -	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%

	

Sub Total Change Order Page 4	 67,733.00	 67,733.00 1	 0.001	 0.00	 -	 67,733.001 	 . 0.00

	

TOTAL CHANGE ORDERS	 6,762,878.87	 6,412,771.93	 246,481.15	 .-	 6,659,253.08	 102,845.54

	TOTAL CONTRACT TODATE	 60,306,438.87	 59,865,920.01	 273,613.15	 0.00	 60,139,533.16	 99.72%	 166,1.25.46

-	 Userin may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 22o122



VRH
CONSTRUCTION CORP.

March13, 2012

Mr. Michael C. Wallace
• Senior Resident Engineer

Newark Liberty Intl. Airport
EWR Building 70 CIA

Newark, NJ 07714

• Re: Prevail in g Wage Rates

Dear Mr. Wallace,

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for
Application for Payment No. 62 Al LEAST THE PREVAILING RATE OF WAGE AND

SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is
being performed as determined by the Engineer.

Very truly yours,

Frank W. Hurley
Chief Financial Officer

I	 -

320 Grand Avenue
Englewood, NJ
07631-4355

Phone
201.871.4422

Far/Executive
201.871.6727

Fax/Accounting
201 871.1927

Fax/Estimating
201.871.0705



CMD-6

STATEMENT OF PAYMENTS

TO MW/DBE SUBCONTRACTORSILESSORSISUPPLIERS

Contract No. EWR-264.003	 Period Reporting:	 2-01- 12 to 2-29-12

Contract Title: Term B. Modernization Program Lower Level 	 Payment Appi. #:	 62

Exparision& B-i Vertical Circulation

Contractor:	 VRHCorstructionCorp. 2034 	 %Project Completed:' 	 99.72	 %

	

(Indicate)	 ESTIMATED	 Column A	 + Column B	 column c

•	 MBE	 TOTAL	 AMOUNTSPAID

	

WBE	 SUBCONTRACT	 Prior	 This	 Cumulative

SUBCONTRACTOR NAME 	 DBE	 AMOUNT	 Statement	 Statement	 To-Date

RISAMANAGEMENTCORP	 WBE	 347,854.00	 325914.20	 0.00	 325,914.20

	

FINE PAINTING & DECORATING CO.	 MBE	 160,614.00	 134,911.79	 0.00	 134,911.79

SIGNS&DECALS	 MBE	 273,140.00	 247_60800	 0.00	 247,608.00

MAZZOCCHIWRECHINGINC. 	 WBE	 1,356,997.42 1,279955.38	 000 1,279,955.38

CAROL HARDY MECHANICAL 	 WBE	 4,129,881.15 3,870,063.77	 33,437.39 3,903,501.16

BERTOCONSTRUCTION _..	 MBE	 262,835.95	 249,694.15	 .0.00	 249,694.15

S&M ELEC./ TURTLE & HUGHES _ (MATERIAL)	 WBE	 360,000.00 250,030.85	 0:00	 260,030.85

D-STARWATERPROOFERS	 MBE	 48,000.00	 45,600.00	 0.00	 45,600.00

	

S&JELECTRICALCONTRACTING 	 MBE	 93,213.10	 87158.05	 0.00	 87,158.05

ARTISAN INC.	 WBE	 55114.00	 55,114.00	 0.00	 55.11400

Totals

SORS

N1A

7,087,649.62 6,556,050 19	 33,437.39 6589,487.58

	

(Indicate)	 TOTAL	 AMOUNTS PAID

-

	

MBE.	 AMOUNT	 Amount5 entered should reflect 100% pald.The 60% credut will be handled by this ffic.)

	WBE	 SUPPLIER	 Prior	 This	 Cumulative

	

DBE	 AGREEMENT	 StatementStatementTo-Date

I	 I	 .	 I

Date Prep

Prepared

Title:

Officer's S

3/13/20i2

Frank W. Hurley

Chief Financial Offic&r

ure:

•	 The Port Authority of NY & NJ

Resident Engineer's Office

Date Received:	 3/
RevEwed By:btt4J-

Title: Le4-P.t4--



THE PORT AUTHORITY OF NY & NJ.
MONTHLY EMPLOYMENT UTILIZATION REPORT

fT_TlTLE._-__---_-----------------IPRIMECONTRACTORSNAME:	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 CONTRACT GOALS 7ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation - 	 VRH Construction Corp. 	 IN THIS REPORT	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 S&M Electric	 '	 FROM:	 1/1/2012	 Skilled:	 30%

Englewood, NJ 07631	 Carol Hardy Mechanical	 TO:	 2129(2012	 Laborer:	 40%	 PROJECTED

LOCATION: Newark intnI Term "" 	 PREPARED BY:J.Strack	 DATE:	 3/13/2012	 .	 % OF COMPLETION:	 99.72% Female	 COMPLETION DATE:

Contract For VRH Job 2034	 Payment App# 62	 S	 -	
=	

6.9%	 May 09
-

	

WORK HOURS OF EMPLOYEES  	 NUMBER OF EMPLOYEES
- -	

#1	 #2	 '	 #3	 #4	 #5	 #6	 #7	 #8	 #9	 #10	 #11	 #12	 #13
Construction Trade 	 Classification	 Total All	 Sum of all	 Total	 %	 Total Number

Employees	 Employees	 Black	 Hispanic	 Asian	 , Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours 	 Hours 	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees

•	 M	 , F 	 M	 F	 M	 F	 M	 F	 M .	 F   	 M ]_'F J F
Electrical Worker Journey Worker 	 48.00''	 48.00	 0 	 0     	 01 	 2]."	 0	 0

Apprentice	 184.00	 184.00	 0

	

01
______	 184 /	 -	 184

Sub Total	 232.00 f, -	 232.00	 0	 0	 01	 01	 184	 0	 01	 01	 184	 79%	 0%	 31	 0	 1	 0
ieamfitter	 Journey Worker	 I	 192.00.Y	 192.000 	 0	 .   	 2J	 0	 0

•	 Apprentice	 0.00 1 	 0.00 	 0	 0
Sub Total	 192.00	 -	 192.00	 01	 01	 0	 0	 0	 0	 0	 0	 0%	 0%1	 2	 0	 0	 0
Journey Worker	 L	 0.00 	 0.00 	 0	 0	 0  

[Apprentice	 0.00'	 000	 .      	I	 .	 o 
Sub Total	 0.00 f	 - 1	 0.00	 0	 0	 01	 01	 0	 0	 0	 0J	 0	 0%	 0%	 0	 0	 0	 0
Journey Worker	 -	 -	 0	 0	 0	 o	 o	 o	 0	 o	 o
Apprentice	 ]	 0.001 	 0.00 	 01 	 0 	 0	 0	 0
Sub Total	 0.00 [	 -	 0.00	 .. 0	 0	 0	 01	 0	 0	 0	 0	 0	 0%	 0%	 0	 0	 0	 0
Journey Worker	 0.00 	 0.00	 0	 01 	 0 .	 J 	 0	 0	 0
Apprentice	 0.00 	 0.00  	 1	 ,	 0	 . 
Sub Total	 0.00	 -	 0.00	 0	 0	 '0f_0 	 0	 0	 01	 0	 0	 0%	 0%	 0	 0	 0	 0
Journey Worker	 0.00 	 0.00	 0	 0	 .	 01	 1________ 1	 0	 0
Apprentice	 0.00 	 0.00	 0	 01 	 ________  	 0	 ________	 01	 0
Sub Total	 0.00	 -	 0.00	 0	 0	 0	 0	 0	 0	 0	

01
	 0%	 o°f_'Ôf_0 	 0 /0

•	 .	 . Total Journey Worker 	 240.00	 -	 240.00	 0.00	 -	 -	 -	 -	 -	 -	 F	 -	 I	 - 	 41 _ 	 01.	 01	 0
TOTAL	 Total Apprentice 	 184.00	 -	 184.00 	 -1	 -	 -	 184.00	 -	 -_L -L	 184.00  	 11	 01	 i	 0
THIS	 TotalSkilledTrades 1	 .424.00	 -	 424.00	 0.00 J	- I	 -	 -	 184.00	 -	 - [	 -	 184.00 1	 43%_0%	 5	 01	 0

I	 MONTH.	 T	 -	 .	 0

• L_______________ Laborers, Taper/Finish_0.00 	 0.00	 -	 . -	 ' ..	 .	 -	 0%	 0%	 0.000
•	

21f -ii.'(q,,o	 FOR R.E. OFFICE USE ONLY
Grand Total	 ISkilled Trades	 __267,14j 832.00_268O284j _O,275.25 _. 8.00 _824.00 _2=7QO 

	
- _ - . _3-;836-75	 s•e9-1-l. . &&&- REVIEWED BY:

From Last Month _Laborers 	 ___38,1G475 [ 916.00 _39,108. _2,964.75 _- _i5,456.50 _916.00 _' 1i4.OQ _- _- _- _19,451.251	 _50%( _2% DATE +A_A-t-(

	

L1.t.2.96.O	 ARE GOALS BEIN3MT?
Grand Total	 ISkilled.Trades	 _2671614832.00 _268,4443 _255 _8.00 _824.00 _51-1r6 _- _- _- _N. Ut1 YES

To Date	 -: Laborers	 .	 38, 1 &4-;L& 916.00	 39,108J&	 2,954.75	 -	 15,456.50 916.00	 114.00	 -	 -	 -	 19,451.25 tj7 .&% -.	 2%	 NO
15

COMPANY OFFICIALS SIGNATURE AND TITLE
Superintendents' hours should not be included in this form. 	 Frank W. Hurley , Chief Financial Officer 	 _(_Z1 	 DATE SIGNED:	 March13,2012	 •	 PA-3647

NOTE: The MEUR must be submitted within 5 business dpys opfonth's end.
PA Form 1/6199



The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 02/29/2012
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Bi VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Start Date	 12/01/2006

Projected Completion Date	 / I

Trade

ADMINISTRATI
VEIOFFICE

ALL OTHER

ASBESTOS
•	 WORKERS

BOILERMAKER
•	 S.

BRICKLAYERS

CARPENTERS

CEMENT
MASONS

DOCK
BUILDERS

ELECTRICIANS

	

Total All	 Sum of all
Classification	 Employees Hours	 Employees

M	 F

JOURNEY WORKER	 364.00	 0.00	 364.0

Sub Total	 36400	 0.00	 364.0

APPRENTICE	 80.50	 0.00	 80.

JOURNEY WORKER	 7,930.00	 0.00	 7,930.0

Sub Total	 8,010.50	 0.00	 8,010.

APPRENTICE	 0.00	 0.00	 0.0

JOURNEY WORKER	 4,369.00	 832.00	 5,201.0

Sub Total	 4,369.00	 832.00	 5,201.0

JOURNEY WORKER	 408.00	 0.00	 408.0

Sub Total	 408.00	 0.00	 408.0

APPRENTICE	 65.50	 0.00	 65.

JOURNEY WORKER	 1065.00	 0.00	 1,065.0

Sub Total	 1,130.50	 0.00	 1,130.E

APPRENTICE	 232.00	 0.00	 232.0

	

JOURNEY WORKER - 57,698.50 	 0.00	 57698.

Sub Total -	 57,930.50	 0.00	 . 57,930.

APPRENTICE	 8.00	 0.00	 8.0

JOURNEY WORKER	 3,778.00	 0.00	 3,778.0

Sub Total	 3,786.00	 0.00	 3,786.0

JOURNEY WORKER	 835,50	 0.00	 835.5

Sub Total	 835.50	 0.00	 835.5

APPRENTICE	 18,724.75	 0.00	 18,724.7

JOURNEY WORKER	 92,591.00	 0.00	 92,591.0

Work How

Black

F

	0.00 	 0.00

	

0.00 .	0.00

	

0.00	 0.00

	

468.00	 0.00

	

468.00	 0.00

	

0.00	 .	 0.00

	

142.00	 8.00

	

142.00	 8.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 • 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

24.00	 0.00

	

24.00	 0.00

	

0.00	 0.00

	

140.00	 0.00

	

140.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

3,423.00	 0.00

	

5831.00	 0.00

s of Employees

Hispanic

	

M	 F

	0.00 	 0.00

	

0.00	 0.0

	

56.50	 0.00

	

3500	 0.00

	

91,50	 0.00

	

0.00 ,	0.00

	

3,150.00	 824.00

	

3,150.00	 824.00

	

0.00	 0.00

	

0.00	 0.00

	

65.50	 . 0.0C

	

95.00	 0.0c

	

160.50	 0.0C

	

0.00	 0.00

	

581.00	 0.0C

	

581.00	 0.00

	

8.00	 0.00

	

480.00	 .	 0.00

	

488.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

947.00	 0.00

	

4,264.50	 0.00

Native
-American

M	 F

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00 -	 0.'00

0.00 -	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00 .	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.0

0.0	 -	 •0.00

Total	 %	 %.
Minority	 Minority	 Female
Hours	 Hours	 Hours

0.06________________

	0.00 	 o

56.50 L
503.00 1

	559.50 	 6.2 -	 0.0

0.00________________

4,124.00

	

4,124,00	 79.2	 15.9

0,00k_____

	

0.00	 0.0	 0.0

65.50

95.00

160.50

0.00

605.00

605.00

.8.00

620.00

	

628.00	 16.3	 0.0

0-00_________________

	

0.00	 0.0	 0.0

6,543.50 

10,126.50 I

Asian

M
	

F

0.00
	

0.00

0.00
	

0.00

0.00
	

0,00

0.00
	

0.00

0.00
	

0.00

0.00
	

0.00

0.00
	

0.00

0.00
	

0.00

0:00

0.00

0.00
	

0.00

0.00
	

0.00

0.00
	

0.00

0.00
	

0.00

0.00.	 0.00

0.00
	

0.00

0.00
	

0.00

.0.00
	

0.00

0.00
	

0.00

0.00
	

0.00

0.00
	

0.00

2173.50
	

0.00

31.00
	

0.00

Pr	 1	 crf Print	 11 0-74



Total All
Trade	 Classification	 Employees Hours

F

	

•	 Sub Total	 111,315.75	 0.00

ELEVATOR	 APPRENTICE	 3521.00	 0.00
CON STRU CTO

	

•	 ELECTRICIANS	 276.50	 0.00

JOURNEY WORKER	 3,601.25	 0.00

Sub Total	 7398.75	 0.00

ENGINEER	 JOURNEY WORKER	 1,1 16.00	 0.00

•	 Sub Total	 1,11600	 0.00

GLAZIERS	 APPRENTICE	 1463.50	 000

JOURNEY WORKER	 6,232.50	 0.00

Sub Total	 7,696.00	 0.00

HVAC	 APPRENTICE	 104.00	 0.00

JOURNEY WORKER	 312.00	 0.00

•	 Sub Total	 416.00	 0.00

IRON	 APPRENTICE	 592.00	 0.00
WORKERS

JOURNEY WORKER	 8,427.00	 0.00

Sub Total	 9019.00	 0.00

LABORERS	 JOURNEY WORKER	 38,192.75	 916.00

Sub Total	 38,192.75	 916.00

METAL	 JOURNEY WORKER	 96.00;	 0.00
LATHERS

Sub Total	 96.00	 0.00

OPERATING	 JOURNEY WORKER	 2,186.25	 0.00
ENGINEERS

Sub Total	 2186.25	 0.00

PAINTERS	 JOURNEY WORKER	 2,688.00	 0.00

Sum of all
Employees Hr

111,315.75

3,521.00

276.50

3,601.25

7,398.75

1,116.00

1,116.00

1463.50

6232.50

7,696.00

104.00

312.00

416.00

592.00

8,427.00

9,01 9.00

39,108.75

39108.75

96.00

96.00

2,186.25

2,186.25

2,688.00

The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 02/29/2012
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Bi VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Start Date	 1210112006

Projected Completion Date	 I I

Work How

Black

	

M	 F

	9,254.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

164.50	 0.00

	

184.50	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

369.00	 0.00

	

83.00	 0.00

	

452.00	 0.00

	

0.09	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

584.00	 0.00

	

584.00	 0.00

	

2,964.75	 0.00

2,964.75,	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

19.25	 0.00

	

19.25	 0.00

	

0.00	 0.00

s of Employees

Hispanic

	

M	 F

	5211.50	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 . 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

99.00	 0.00

	

798.00	 0.00

	

897.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

80.00	 0.00

	

712.00	 0.00

	

792.00	 0.00

	

15,456.50	 916.00

	

15,456.50	 916.00

	

0.00	 0.00

	

0.00	 0.00

	

88.00	 0.00

	

88.00	 0.00

	

1944.00	 0.00

-	
Total

Native	 Minority	 Minority	 Female
Asian	 American	 Hours	 Hours	 Hours

M	 .F	 M

	2,204.50 	 0.00	 0.00	 0.00	 16,670.00	 9.0	 0.0

	

7.75	 0.00	 0.00	 0.00	 7.75

	

0.00	 0.00	 0.00	 0.00	 0.00

	

•17050	 0.00	 0.00	 0.00	 335.0011

	

178.25	 0.00	 0.00	 0.00	 342.75	 4.5	 0.0

	

0.00	 0.00	 0.00	 0,00	 0.00 

	

0.00	 0.00	 0.00	 0.00	 0.00	 0.0	 0.0

	

8.00	 0.00	 0.00	 0.00	 •	 476.00

	

0.00	 0.00	 0.00	 0.00	 881.00

	

8.00	 0.00	 0.00	 0.00	 1,357.00	 11.4	 0.0

	

0.00	 0.00	 0.00	 0.00	 0.00 r

	

0.00	 0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00	 0.00	 0.0	 0.0

	

0.00	 0.00	 0.00	 0.00	 80.00

	

0.00	 0.00	 0.00	 0.00	 1,296.00 L

	0.00 	 0.00	 0.00	 0.00	 1,376.00	 14	 0

	

114.00	 0.00	 0.00	 0.00	 19,451.25

	

114.00	 0.00	 0.00	 0.00	 19,451.25	 49.7	 2.3

	

0.00	 0.00	 0.00	 0.00	 0.00 

	

0.00	 0.00	 0.00	 0.00	 0.00	 0.0	 0.0

	

0.00	 0.00	 0.00	 0.00	 107.25 L
	0.00 	 0.00	 0.00	 0.00	 107.25	 4.9	 .0.0

	

0.00	 0.00	 0.00	 0.00	 1,944.00

I

Pane 2
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The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 02/29/2012
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Bi VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Start Date	 12/01/2006

Projected Completion Date	 / I

Asian

M	 F

• 0.00	 .0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00

0.00	 0.00

0.00	 0.00

0.00	 b.0O

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

• 0.00	 000

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 . 0.00

Total All -
Employees Hours

	

M	 F

	2,688.00	 0.00

	

603.50	 0.00

	

4,551.50	 0.00

	

5,155.00	 0.00

	

2,156.00	 0.00

	

2,156.00	 0.00

	

416.00	 0.00

	

2,027.00	 0.00

	

2,443.00	 0.00

	

59.50	 0.00

	

59.50	 0.00

	

991.00	 0.00

	

8,620.50	 0.00

	

9,611.50	 -	 0.00

	

1367.00	 0.00

	

15954.50	 0.00

	

144.00	 0.00

	

17,465.50	 0.00

	

285.00	 0.00

	

286.00	 0.00

	

1,020.00	 0.00

	

1 1 020.00	 0.00

	

593.00	 0.00

Sum of all
Employees Hr

2,688.00

603.50

4,551.50

5,155.00

2,156.00

2,156.00

416.00

2,027.00

2443.00

59.50

59.50

991.00

8,620.50

9,611.50

1,367.00

15,954.50

144.00

17,465.50

285.00

286.00

1,020.00

1,020.00

593.00

•	 Work Hour

Black

M	 F

	0.00 	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

16.00	 0.00

	

16.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

16.00	 0.00

	

0.00	 0.00

	

16.00	 0.00

	

547.00	 0.00

	

2449.00	 0.00

	

0.00	 0.00

	

2996.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

10.25	 .	 0.00

s of Employees

Hispanic

	

.M	 .F

	1,944.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.09	 0.00

	

0.00	 0.00

	

264.00	 0.00

	

0.00	 0.00

	

264.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

2,955.00	 0.00

	

2,955.00	 0.00

	

278.00	 0.00

	

380.00	 0.00

	

0.00	 -	 0.00

	

658.00	 -	 0.00

0.00

1.00,	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

Total	 %
Native	 Minority	 Minority	 Female
American	 Hours	 Hours	 Hours

M	 F

0.00	 0.00	 1,944.00	 72.3	 0.0

0.00	 . 0.00	 0.00

0.00	 0.00	 0.00

0.00	 0.00	 0.00

0.00 .	 0.00	 0.00

0.00	 0.00	 0.00	 0.0
	

0.0

0.00	 0.00	 264.00

0.00	 0.00	 16.00

0.00	 0.00	 280.00	 0.6
	

0.0

0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.0
	

0.0

0.00	 0.00	 16.00

0.00	 0.00	 ' 2955.00

0.00	 0.00	 2,971.00

0.00	 0.00	 825.00

0.00	 0.00	 2829.00

0.00	 0.00	 0.00

0.00	 0.00	 3,654.00

0.00	 0.00	 1.00

0.00	 0.00	 1.00	 0.3
	

0.0

0.00	 0.00	 .	 0,00

0.00	 .	 0.00	 0.00	 0.0
	

0.0

0.00	 0.00	 10.25 I

Trade
	

Classification

Sub Total

PIP EFITTERS APPRENTICE

JOURNEY WORKER

Sub Total

PLASTERERS JOURNEY WORKER

Sub Total

PLUMBERS
	

APPRENTICE

JOURNEY WORKER

Sub Total

ROOFERS
	

JOURNEY WORKER

Sub Total

SHEET METAL APPRENTICE

JOURNEY WORKER

Sub Total

STEAMFITTERS APPRENTICE

JOURNEY WORKER

SUPERVISOR

Sub Total

STONE
	

JOURNEY WORKER
SETTERS

Sub Total

SURVEYORS JOURNEY WORKER

Sub Total

TEAMSTERS JOURNEY WORKER

Printed by DAWN HAINES
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The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2005 To 02/29/2012
EWR.264.003	 TERMINAL B MODERNIZA11ON PROGR 	 Start Date.	 12/01/2005

LOWER LEVEL & B1 VERTICAL 	 Projected Completion Date
Contractor	 VRH CONSTRUCTION CORPORATION

Work Hours of Employees

-	 Total	 %
-	 Tota' /\II	 Sum of all	 Native	 Minority	 Minority	 Female- -

	 Trade	 Classification	 Employees Hours	 Employees Hr	 Black	 Hispanic	 Asian	 American	 Hours	 Hours	 Hours -

M	 •F	 M	 F	 M	 F	 M	 F	 M	 F

Sub Total	 593.00	 0.00	 593.00	 10.25	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 10.25	 1.7	 0.0

TILE LAYERS	 APPRENTICE	 262.00	 0.00	 262.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00

JOURNEY WORKER	 •9,852.00	 0.00	 9,852.00	 0.00	 0.00	 4,455.00	 0.00	 0.00	 0.00	 0.00	 0.00	 4,455.00

Sub Total	 10,114.00.	 0.00	 10,114.00	 0.00	 0.00	 4,455.00	 0.00	 0.00	 0.00	 0.00	 0.00	 4,455.00	 44.0	 0.0

Skilled Trades	 267669.25	 832.00	 268,501.25	 14,286.00	 8.00	 21736.50	 824.00	 2,390.75	 0.00	 0.00	 0.00	 39,245.25	 14.6	 0.3

Laborers	 38,192.75	 916.00	 39,108.75	 2,964.75	 0.00	 15456.50	 916.00	 114.00	 0.00	 0.00	 0.00	 19451.25	 49.7	 2.3

Grand Total	 305,862.00	 1748.00	 307,610.00	 17,250.75	 8.00	 37,193.00	 1,740.00	 2,504.75	 0.00	 0.00	 0.00	 58,696.50	 19.0	 0.5

Prir+ k, flMA!NJ WAINIPR	 Page 4	 Start Print	 11:50:25



THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

BUCKSLIP

TO:	 Deidre Dennis, Zip 76, Room 238
FROM:	 Dawn Haines, EWR, CTA, Bldg. 74
DATE:	 April 30, 2012
SUBJECT: CONTRACT EWR-264.003 - APPLICATION NO. 63

cc	 F1e

Please find attached Contract EWR-264.003, Payment Application No. 6:3 with
accompanying documents (MEUR's, Certificate of Payment to All Subs and
Suppliers & Prevailing Wage Certification).

Please forward for processing and payment.



PAYMENT APPLICATION CHECKLIST

Contract #Th4. oo
	

Payment #_______

L4J3/)	 Date Received
	 p.o.# Umoo3

1 4 J3/1	 Date Received FromARE

Entry on WinTrak

SAPEn&y#

Subcontractor Approval Request - Forms have been received.
-	 and approved for all subcontractors

4	 MEUR (entered in Winlrak)

Certified Payroll Reports Received & Filed
a) Indicates. name, address, SS number and labor

•	 classification for each worker.
b) Back of form completed including benefits paid and

signed by officer of company
c) Forms contain entries for each day work was performed

Certified Payroll Checked Against Subs Being Paid

•______________ Daily Progress,, Equipment And Labor Reports Received for
Payment Period & Filed

-	 Statement of Payments to MIW/DBE Subs & Suppliers Received
-	 and checked against previous period.

Prevailing Wage Statement	 .

-	 Certification of Payments to All Subs & Suppliers
(Contractor Checked & Initialed Front of Application)

Copy for File

Date to RE I Office Engineer. Initial

RE Signature I Date Sent To EOC



8B99246A

The Port Authority of New York and New Jersey
233 Park Ave South, 7th Floor

New York, N.Y. 10013	 SHEET	 1	 OF	 3	 -

	

DATE PREPARED	 4/20/2012

APPLICATION FOR PAYMENT

CONTRACT NO. EWR-264.0QI P 0 No. iJ1264003 	 DATED	 November 14, 2006	 PAYMENT NO.	 63

	

CONTRACTOR VRH Construction Corp. Job Nb. 2034	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631

VRH Invoice No. 7119R63	 .	 Approximate work performed to	 March 31, 2012

APPROXIMATE QUANTITIES.

	

Item	 DESCRIPTION OF WORK	 UNIT 7 This	 Total for Prey.	 UNIT PRICE	 AMOUNT

	

No.	 Application	 Application	 Total to Dote

	

1	 Performance andPayment Bond	 L. S.	 0.00	 343,560.00	 343,560.00	 343,560.00	 343,560.00

	

2	 Unclassified Wok	 L.S.	 0.00	 63,136,720.08 53,136,720.08	 53,200,000.00	 53,136,720.08

	

3	 N.C.Contract Specification Sect.11 Entitled	 .	 TM	 . 0.00	 100,243.52	 100,243.52	 100,243,52

"Port Authority Security Requirements"	 .	 .

(S.W.A.C.) LIA Dated 8/15/07	 .	 .

	

4	 Net Cost Dwg.G005 Note 21A to Unit 	 U P.	 0.00	 553,940.45	 553,940.45	 .	 553,940.45

Price Conversion N. 1 per L/A of 7123107

	

4a	 Net Cost DwgGO05 Note 21A Security Personnel TM 	 0.00	 35,351.01	 35,351.01	 35,351.01

& Equipment as Required to Support Contract Work

	

5	 Concrete Penalty by PA Letter	 L.S.	 0.00	 (1,242.00)	 (1,242.00)	 (1,242.00)	 (1,242.00)

dated 11/06/07	 .	 .

	

6	 N.C.Dwg.G005 Note 21C Monitoring 	 L.S.	 0.00	 7,889.00	 7,889.00	 7,889.00 ,	 7,889.00

Distribution Panel to L.S. Conversion No. 1

	

7	 N.C.Dwg.G005 Note 21C Temporary 	 L.S.	 0.00	 32,624.00	 32,624.00	 32,624.00	 ,	 32,624.00

Pedestrian Tunnel to L,S. Conversion No. 2

	

8	 N.C.Dwg.G005 Note 21C Installation	 L.S.	 0.00	 4,774.00	 4,774.00	 4,774.00	 .	 4,774.00

Temporary Hot Water Lines L.S. Conversion # 3

	

9	 N.C.Dwg.G005 Note 21B Rerouting of	 L.S. .	 .	 0.00	 20,917.43	 20,917.43	 20,917.43	 .	 20,917.43

Supply Duct L.S. Conversion # 1 	 .

	

10	 N.C.Dwg.G005 No 21B Relocation of Under 	 .	 0.00	 723,697.04	 723,697.04	 . .	 723,697.04

Ground Utilities in Conflities with new Construction

	

11	 N.C.Dwg.G005 Note 21H Asbestos/Lead	 L.S.	 0.00	 105,288.00	 105,288.00	 105,288.00	 105,288.00

Removal in South Substation & Service Elevator 	 .
Machine Room to L.S.Conversion # 1

	12	 N.C.Dwg.G005 Note 21H Removal of Spray	 L.S.	 0.00	 34,775.00	 34,775.00	 34,775.00	 34,775.00

On Fireproofing & Asbestos in South Service.
Elevator Shaft to L.S.Conversion # 2

	

13	 N.CDwg.G005 Note 21C Monitor Switchgears	 L.S.	 0.00	 16,846,08	 16,846.08	 16,846.08	 16,846.08

NA & NB North Substation to L.S. Conversion # 4

	

TOTAL APPLIED FOR, TO DATE:	 55,115,383.61

	

Lee,-	 5	 %	 , retained as per contract	 MAX $	
Balance to,date:

Less advances under previous applications
To be advanced this application:

CHANGE ORDERS (per nunehed)
Total to date : $

Less: Previously advanced: $
Change Order amount to be advanced on this application

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (so per capy):_______________

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above eel
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification,

	

if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge,	 '.,s fe,1
as well as by the contractor.

Fnk	 H ti y.
The Cpntractor Further Certifies (check ass)*Individually and on behalf fthe contractor

tl/,1-#Fhat all subcontractors and suppliers have been pald any amounts 	 .	 Chief Financial Officer

7
from previous progress payments and shall be paid any amounts 	 Title

' due from this progress payment; or 	 .

Pa 33A

15.55

2. That payment has been withheld from a subcontractor or supplier	 CORSECTANS IN

because there exists a valid basis under the subcontractor's or 	 eccoecoscEsrel

supplier's contract to witliold a payment from that subcontractor 	 .
or supplier. (Attached copies of any withholding notices issued in
conjunction with this certification.)	 .	 caNsn,AcRoNccoy.

PRO/PROJ ORG	 ACT AREA/	 JOB	 AMOUNT
SYSI'

The above estimate of quantities performed is correct and is made
from actual inspection àndawledge of work performed.

Titl?	 RESIDENT ENGINEER

Recommended For Payment:

Title: - EN7(NEEII OF CØ47ION

Approved For Payment:

For Comptroller
If contractor is a corporation, certificate must be
signed by an officer, and if a partnership, by a



B99246A

CONTRACT NO. EWR-264.00:3 P 0 No. UEWR264003

SHEET	 2	 OF	 3
DATE PREPARED	 4/20/2012

APPLICATION FOR PAYMENT
DATED	 November 14, 2006	 PAYMENT NO.

	 63

The Port Authority of New York and New Jersey
233 Park Ave South, 7th Floor

New York, N.Y. 10013

CONTRACTOR VRH Construction Corp. Job No. 2034	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631

VRH Invoice No.	 71191163	 Approximate work performed to	 March 31, 2012

APPROXIMATEQUANTITIES

Item	 DESCRIPTION OF WORK	 UNIT	 This	 Total for Pav.	 UNIT PRICE	 AMOUNT

No.	 .	 Application	 Application	 Total to Onto

14 N.C.Dwg.G005 No 21C Construction Staging and 	 TM	 0.00	 444,433.16	 444,433.16	 444,433.16

Schedule Changes to Accommodate Facility Operational
Requirements.

15 N.C.Dwg.G005 Note 2111 Abatement of Incidental 	 TM	 0.00	 1,927.31	 1,927.31	 1,927.31

Asbestos and Lead Containing Materials per L/A of 7/9/07

16 N.C.Dwg.G005 Note 210 to Furnish & Install 	 L.S.	 0.00	 38,412.00	 38,412.00	 38,412.00	 38,412.00

1200A DIsconnect Switch on Switcbgear in South Substation
to lump Sum Conversion 4 6-

17 N.C.Dwg.G005 Dated 7/24/06 General Note 12 Trans 	 UP.	 0.00	 224732.47	 224,732,47	 ..	 =	 224,732.47

Port & Dispose Excess Soil N.C,to U.P.Conversion #1

18 Concrete Penalty by PA Letter dated 5/3/08 	 L.S.	 0.00	 (1,825.20)	 (1,825.20)	 (1,825.20)	 (1,825.20)

19 N.C.Dwg.G005 Note 2113 Relocate Conduit for Delta 	 L.S.	 0.00	 20,411.00	 20411.00	 20,411.00	 20,411.00

Motor Control Panel (MCP) to L.S. Conversion #2

20 N.C.Dwg.G005 Note 21C Provide Lenovo Think Pad 	 L.S.	 0.00	 6995.00	 6,995.00	 6,995.00	 6,995,00

R61 Notebooks from N.C. to L.S. Converation 4 6

21 N.C.Dwg.G005 Note 210 Provide Three Phase Power	 L.S.	 0.00	 47,060.00	 47,060.00	 47,060.00	 47,060.00

Quality Analyzers & Loggers N.C. to L.S. Cnveration # 7

22 N.C.Dwg.G005 Note 210 Monitor Switchgears NA	 L.S.	 0.00	 12321.00	 12,321.00	 12;321.00	 12,321.00

& NB North Substation second reading L.S. Converation 8

23 Concrete Penalty by PA Letter dated 4/24/09 	 L.S.	 0.00	 (1692.50)	 (1,692.50)	 (1,692.50)	 .	 (1692.50)

24 Concrete Penalty by PA Letter dated 4/24/09 	 L.S.	 0.00	 (2,017.86)	 (2,017.86)	 (2,017.86)	 (2,017.86)

25 N,C.Dwg.G005 Note 21G Temp.Power & Light Shut 	 L.S.	 0.00	 25,577.00	 25,577.00	 25,577.00	 25,577.00

	

Down for Switchgear Removal NA to L.S. Conversion # 1	 .

26 N.C.Dwg.G005 Note 21H Removal Spray On Fire Proofing & Abe L.S. 	 0.00	 91,000.00	 91,000.00	 91,000.00	 91,000.00

Steel Framing, B-I Concoure Level to L.S. Conversion #2

27 N.C,Dwg.G005 Note 21G Temporary Power Required 	 TM	 0.00	 9,751.99	 9751.99	 9751.99

Electrical Shutdowns not Shown on Contract Drawings

28 N.C,Dwg,G005 Genera", Note "17" Modify, Maintain 	 TM	 0.00	 2,769.02	 2,769.02	 2769.02
& Relocate 'Wyfinding" Signage

-	
TOTAL APPLIED FOR, TO DATE:	 56,035,238.00

Less	 5%	 retained as per contract	 MAX $	 2,660,000,00	 2,660,000.00

	

Balance to date	 53,375,238.00

	

Less advances under previous applications:.	 53,375,238.00

	

To be advanced this application: 	 0.00

	

CHANGE ORDERS (per aUaehel)	 C.
Total to date: $	 6,676,26&+&

Less: Previously advanced: $	 6,669,250-W-li- 1110

	

Change Order amount to be advanced on this application	 17,013.00

	

TOTAL AMOUNT TOBE ADVANCED THIS APPLICATION (as pôr copy): 	 17,013.00

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification,.
if signed by any person on bebal! of the contractor, is made by such person in his individual capacity on the basis of his own knowledge, 	 .	 "
a 1 0— Z7s well as by the contractor. 	

, __''u
The,,9ontractor Further Ceitifies (check one)	 *Ifldj.,jufly and on behalf of the contractor

I _ .. That all subcontractors and suppliers have been paid any amounts 	 Chief Financial Officer
from previous progress payments and shall be paid any amounts 	 Title

due from this progress payment: or

_2. That payment has been withheld from a subcontractor or supplier 	 CORRECTAND IN

because there exists a valid basis under the subcontractor's or 	 ccoRDAcEwm

supplier's contract to withold a payment from that subcontractor
or supplier. (Attached copies of any withholding notices issued in
conjunction with this certification.)	 conuc1oceT.

PRO/PRO,)	 ORG	 ACT	 AREA/.	 JOB	 AMOUNT

	

..-,	 sYsT

17,013.00

The aboveestimate of quantities performed is correct and is made
from actual inspection and knowledge of work

Tid1e.RESIDENT ENGINEER..

Recommended For Payment:

Title:	 ENGINEER OF CONSTRUCTION

Approved For Payment:

For Comptroller
*	 If contractor is a corporation, certificate must be

signed by an ocer, and if a partnership, by a'



The P,! Authority of New York and New Jersey
PA 326

1-76	 241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL.

Payment No 63	 Contract Number EWR-264.003	 Sheet	 3 of 3
Purchase Order No. UEWR264003

Ar proximate work performed to: 	 3/31/2012
TYPE



•	 The P,- -  Authority of New York and New Jersey 	 I

PA 326.
1-76
	

241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Payment No 63
	

Contract Number EWR-264.003	 Sheet	 3 of 3
Purchase Order No. UEWR264003

Approximate work performed to	 3/31/2012
TYPE
TOTAL ESTIMATED AMOUNT	 ESTIMATE OF WORK PERFORMED	 TOTAL AMOUNTS



The Ps... - Authority of New York and New Jersey
PA 326

1-76	 241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

• Payment No 63	 Contract Number EWR-264.003 	 Sheet	 3 of 3
Purchase Order No. UEWR264003

Approximate work performed to 	 3/31/2012
TYPE

= Todate



•PA39	 The P.r Authority of New York & New Jers, Page 1.

2	 4rk Avenue So. 7th Hr. New York, NY 10003

Change Order No. 00127	 Contract No. EWR 264.003

Facility: NEWARK LIBERTY INT'L AIRPORT

Contract for: TERMINAL B MODERNIZATION PROGR LONER LEVEL & B1 VERTICAL CIRCULATION

To: VRH CONSTRUCTION CORPORATION
Address:. 320 GRAND AVENUE

ENGLEWODD, NJ	 07631

DISTRIBUTION
PROJECT EXECUTIVE 0
PROJECT MANAGER 0
ACCOUNTING
PROJECT ENGINEER 0

In accordance with the above described Contract: 	 PACC No(s) : 00156

The following Extra is ordered.

The time for completion of the contract 	
iThe following change s ordered at no change in price.

is extended as indicated below.	 -

The following reduction is ordered.	 IIJ	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO BLANK OFF A 110" X 55" SECTION OF

THE OUTSIDE AIRPLENUM WITH AN INSULATED SHEET METAL PANEL AT THE EMERGENCY GENERATOR ROOM AT

THE OPERATIONS LEVEL OF TERMINAL B IN ACCORDANCE WITH SKETCH SK-1 — PAOC-156 DATED 1/24/12.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 2,033.00. 	 H

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otherwise specifically stated above.

Dated 	 2012	 •.	
esident Engineer •	 •	 •..-•



PA39
	 •	

The PT Authority of New York & New Jerfl', Page 1

2...i .'ark Avenue So. 7th Fir. New York, NY 10003

O3f
Change Order No. 00128	 Contract No. EWR 264.003

Facility: NEWARK LIBERTY INT'L AIRPORT

Contract for: TERMINAL B MODERNIZATION PROGR LOWER LEVEL & Bi VERTICAL CIRCULATION

To: VRH CONSTRUCTION CORPORATION

Address: 320 GRAND AVENUE	 -

ENGLEWOOD, NJ	 07631

DISTRIBUTION
PROJECT EXECUTIVE 0

PROJECT MANAGER 0
ACCOUNTING	 ,.-Z?

PROJECT ENCINER 0

In accordance with the above described Contract:

The following Extra is ordered.

The time for completion of the contract

is extended as indicated below.

[Ti The following reduction is ordered.

PACC No(s): 00157

The following change is ordered, at no change in price.

[1	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in sine five(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO REPLACE THE EXISTING FAN IN THE
TERMINAL B, LOWER LEVEL BATHROOM WITH A BELT DRIVE DUCT FAN AS SHOWN ON SKETCHES
SK-1—PCC-157, SK-2—PPCC-157 AND SK-3—PCC-157, ALL DATED 2/6/12. INSTALLATION SHALL INCLUDE
3/4" GRC CONDUIT FOR POWER FROM THE LLTC CLOSET TO THE EXHAUST FAN, ONE (1) 20A 1POLE CIRCUIT
BREAKER AND 54 12 XHHW WIRE.

COMPENSATION SHALL BE INCREASED B Y THE LUMP SUM AMOUNT OF $ 14,980.00.

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otherwise specifically stated above. -

Dated ____________ 2012	 ,W)_
J1Ie-ntgineer



April 20, 2012	 S	 'ST IR. I-I
CONSTRUCTION CORP.

Mr. Michael C. Wallace
Senior Resident Engineer
Newark Liberty Intl. Airport
EWR Building 70 CTA
Newark, NJ 07714

Re: Prevailing Wage Rates 	 -

Dear Mr. Wallace,

VRH hereby certifies that it has paid r provided (and caused all subcontractors to pay , or provide) to its or
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily
basis at any trade or occupation at or about the construction site) for Contract EWR-264.005, for
Application for Payment No. 28 AT LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is
being performed as determined by the Engineer.

Very truly yours,

Frank W. Hurley
Chief Financial Officer

Phone
201.871.4422

Fax/Executive
201.871.6727

Fax/Accounflng

201.871.1927
320 Grand Avenue

Englewood, NJ
	 Fax/Estimating

07631-4355
	 201.871.0705



CMO-6(1/99)	 .-

• STATEMENT OF PAYMENTS

TO MIW/DBE SUBCONTRACTORS!LESSORS/SUPPLIERS

Contract No. EWR264.003	 Period Reporting: _3-01- 12 to 3-31-12

Contract Title: Term B. Modernization Program Lower Level	 Payment AppL #:	 63'
Expansion & B-i Vertical Circulation

Contractor:	 VRHConstruction Corp. 2034 	 % Project Completed:	 99.72	 %

	

(Indicate)	 ESTIMATED	 Column A	 + column B	 = Column C

	MBE	 TOTAL	 AMOUNTS PAID

	

WBE	 SUBCONTRACT	 Prior	 This	 .	 Cumulative
SUBCONTRACTOR NAME	 DBE	 AMOUNT	 Statement	 Statement	 To-Date

RISA MANAGEMENT CORP	 WBE	 331,314:00	 325,914.20	 0.0()	 325,914.20

	

FINE PAINTING & DECORATING CO. 	 MBE	 160614.00	 134,911.79	 0.0()	 134,911.79
SIGNS & DECALS	 MBE	 273,140.00,	 247,608.00	 0.00	 247,608.00

MAZZOCCHI WRECHING INC. 	 WBE	 1,356997.42 1,279,955.38	 0.00 1279955.38

CAROL HARDY MECHANICAL 	 WBE	 4,131,781.15 3903,501.16	 0.00 3903,501.16

BERTO CONSTRUCTION	 .	 MBE	 267385.95	 249,694.15	 0.00.	 249,694.15

S&M ELEC.! TURTLE & HUGHES (MATERIAL) 	 WBE	 360,000.00 260030.85	 0.00	 260,030.85

D-STARWATERPROOFERS	 MBE	 48,000.00	 45,600.00	 0.00	 45,600.00

	

S&J ELECTRICAL CONTRACTING	 MBE	 93,213.10	 87,158.05	 0.00	 87158.05

ARTISAN INC.	 WBE	 55,11400	 55,114.00	 0.00	 55,114.00

Totals 	 7,077559.62 6,589,487.58 	 0.00 1 6,589,487.58

	

(Indicate)	 TOTAL	 '	 AMOUNTS PAID

-

	

MBE	 AMOUNT	 (Amo,,ts nrd hod	 00% Pald.Thl6O%diRlb I,nded byhomce)

	WBE	 SUPPLIER	 Prior	 This	 . Cumulative

DBE : AGREEMENT	 Statement	 Statement	 To-bate

SUPPLIERS/LESSORS 	 .

N/A

Date Prepared	 .4/20/2012	 The P6rt Authority of NY& NJ

Prepared by:	 Frank W. Hurley	 Resident Engineers Office.

Title:	 Chief _Financial Office7_/_.	 Date Received: 4/ 2b/I 2
Officer's Signature:	 .	 Revéd By: 1). 11_tç

	

/./4i	
Title:



CONTINUATION SHEET	 AlA DOCUMENT G703

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 63
Contractors signed certification is attached. 	 - -	 APPLICATION DATE:	 04/19/12
In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:... 03/31/12
Use Column I on Contracts where variable Tetainage for sine items may apply. 	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VR.H INV. NO	 7119R63
A	 -B	 C	 D	 I	 E	 E	 G. 	 H.

ITEM	 DESCRIPTION OF WORK	 . SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G + C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C - G)
(D l- E)	 (NOT IN	 TO DATE

-	 .	 D ORE)	 (D+E+F)
I GENERAL CONDITIONS	 2,157,943.00	 . 2,141,364.00	 -	 2,141,364.00	 99.23%	 16,579.00
2 GENERAL CONSTRUCTION 	 2,135,797.00	 2,119,439.08	 -	 2,119,439.08	 99.23%	 16,357.92

- .	 3 MOBILIZATION	 150,000.00	 150,000.00	 -	 150,000.00	 100.00%	 -
4 TEMPORARY PARTITIONS

I Temp. Ramp Submittal	 6,000.00	 6,000.00	 -	 .	 6,000.00	 100.00%	 -
Temp. Wall Submittal 	 .	 6,000.00	 6,000.00	 -	 . 6,000.00	 100.00%
Construct. Temp. Ramp 	 .	 . 40,000.00	 40,000.00	 -	 .-	 40,000.00	 100.00%
Layout Temp. Partitions 	 2,000.00	 2,000.00	 -	 2,000.00	 100.00%	 -

Construct Temp. Partitions	 200,000.00	 200,000.00	 -	 200,000.00	 100.00%	 -
Construct B  Lobby temp. Passageway	 175,000.00	 175,000.00	 --	 -	 175,000.00	 100.00%	 -
Mid level Temp. Partitions	 2,000.00	 2,000.00	 -	 2,000.00	 100.00%	 -
Construct. Temp. Partitions	 .	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -

2 layout Temp. Partitions	 2,000.00	 2,000.00	 .	 -	 2,000.00	 100.00%	 -
Construct Temp. Partitions Ext. 	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%	 -

132 Construct. Temp. Partitions 	 .	 60,000.00	 60,000.00	 .	 60,000.00	 100.00%	 -
Construct. Temp. Partitions	 75,000.00	 75,000.00	 -	 .	 .	 75,000.00	 100.00%	 -
Relocate Temp. Partitions East Ticketing	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%	 -
Construct. Temp. Partitions	 30,000.00	 30,000.00	 30,000.00	 100.00%	 -
Construct. Temp. Partitions Nse	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
Construct. Temp. Partitions Sse	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%
Temp. Partitions for Service Escalator 	 30,852.00	 30,852.00	 -	 30,85200	 100.00%	 -
Construct.Upper Level Temp. Partitions	 35,852.00	 35,852.00	 -	 35,852.00	 100.00%	 -
Temp. Partitions for Service Elevators 	 . 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 -
Construct. Temp. Partitions	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -
Construct. Temp. Partitions	 50,000.00	 50,000.00	 -	 .	 .	 50,000.00	 100.00%	 -
Construct. Temp. Partitions	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
Construct. Temp. Partitions ML BI North 	 26,324.00	 26,324.00	 -	 26,324.00 . 100.00%	 -
Construct. Temp. Partitions ML 	 26,324.00	 26,324.00	 .	 26,324.00	 100.00%	 -

-	 Construct. Temp. Partitions ML BI South	 26,324.00	 26,324.00	 '	 -	 26,324.00	 100.00%

-	 .	 SUB TOTALS	 5,602,416.00	 5,569,479.080.00	 5,569,479.08	 32,936.92

-	 Users may obtain validation of this document by requesting of the license a compieted AA Docmnt D401 - Gertificationof Document's Authenticity 	 .
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CONTINUATION SHEET	 AlA DOCUMENT G763

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 63
Contractor's, signed certification is attached. 	 - -	 -	 APPLICATION DATE:	 04/19/12
In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 03/31/12
Use Column I on Contracts where variable retainage for line items may apply.	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRHINV.NO	 7119R63
A	 B	 C	 'I)	 E	 F  	 H

DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL.	 BALANCE
NO.	 VALUE	 FROM PREVIOUS 	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G • C)	 TO FINISH

-	 APPLICATION	 STORED	 AND STORED	 (C - G)
•	 .	 . (D + E) -	 -	 (NOT IN	 TO DATE

0 ORE)	 (D+E+F)
Construct. Temp. Partitions UL 	 26,32400	 26,32400	 -	 26,324.00	 100.00%	 -

5 SELECTIVE/DEMOLITITON	 975,00000	 975,000.00	 -	 975,000.00	 100.00%
6 ASBESTOS ABATEMENT	 200,000.00	 200,000.00	 -	 200,000.00	 100.00%	 -
7	 LEAD ABATEMENT	 589,750.00	 589,750.00	 -	 .	 589,750.00	 100.00%	 -
8	 SITEWORK	 .	 194,000.00	 194,000.00	 -	 194,000.00	 100.00%	 -

•	 9 SHORING	 107,944.00	 107,944.00	 -	 107,944.00	 100.00%	 -
10 MINI PILES	 956,000.00	 956,000.00	 -	 -. 956,000.00	 100.00%	 -
11 PAVEMENT MARKINGS	 3,500.00	 3,500.00	 -	 3,500.00	 100.00%	 -
12 FENCES AND GATES	 .60,200.00	 60,200.00	 -	 60,200.00	 100.00%	 -
13 TRAFFIC CONTROL MAINTRNANCE	 .	 25,000.00	 25,000.00	 -	 25,000.00	 100.00%	 -. -
14 CAST-IN-PLACE CONCRETE

Remove Fill From Term. B . 	 278,594.00	 278,594.00	 -	 278,594.00	 100.00%
Cast in Place Concrete Submittal	 5,000.00	 .	 5,000.00	 -	 5,000.00	 100.00%	 -

1.2 Lobby & EIIE2 Escalators
Construct Spread Footings 	 .	 21,233.00	 21,233.00	 -	 21,233.00	 100.00%	 -
Concrete Pile Caps & Pits	 54,489.00	 54,489.00	 -	 .	 54,489.00	 100.00%	 -
New Concrete Ext Stub Walls & Grade Beams	 27,814.00	 27,814.00	 -	 27,814.00	 100.00%	 -
Slab on Grade	 394,124.00	 394,124.00	 -	 394,124.00	 100.00%	 -
New Concrete Sidewalk at Frontage	 84,879.00	 84,879.00	 -	 84,879.00	 100.00%

•	 Concrete Topping	 97,819.00	 97,819.00	 97,819.00	 100.00%	 -
1.6 South Generator Conduit under Road 	 .

Sitework Concrete Restoration	 32,174.00	 32,174.00	 .	 -	 32,174.00	 100.00%	 -
2.1 North End of B2	 . .	 .	 .

New Concrete Sidewalk at B2 Norh Frontage 	 • 43,624.00	 43,624.00	 -	 43,624.00	 100.00%	 -
2.2 South End of B2

New Concrete Sidewalk at B2 South Frontage 	 32,909.00	 32,909.00	 -	 32,909.00	 100.00%	 -
• Construct Slab on Grade	 25,429.00	 25,429.00	 .	 -	 25,429.00	 100.00%	 -

2.3 Baggage Claim Area& Offices	 .	 .	 .	 .	 .
Place Concrete Pad for AHU #7 	 .	 7,969.00	 7,969.00	 -	 7,969.00	 100.00%

-	 SUB TOTALS	 4,243,775.00	 . 4,243,775.00	 0.00	 0.00	 4,243,775.00	 0.00.

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Auiiiiiticty -	 --	 - .--.--	 -. -	 --
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CONTINUATION SHEET	 A/A DOCUMENT G703

	

ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 63

Conti-actor's signed certification is attached. 	 APPLICATION DATE: 	 04/19/12

In tabulations below, amounts are stated to the nearest dollar. 	 -	 .	 PERIOD TO:	 03/31/12

Use Column Ion Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO: - 	 VR1-1 Job 2034

	

vRHn4v:No	 7119R63
A	 •B	 C	 D	 E	 F	 G	 H

T&T	 DESCRIPTION OF WORK	 SCHEDULED	 WORKCOMPLETED	 MATERiALS	 TOTAL	 BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G Q,	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C - G)
-	 (D + E)	 (NOT IN	 TO DATE

D ORE)	 (D+E+F) 
Concrete Pile Caps	 50,004.00	 50,004.00	 -	 50,004.00	 100.00%	 -
New Concrete Stub Wall	 -	 26,609.00	 26,609.00	 -	 26,60900	 100.00%	 -
Slab on Grade (&AHU Pads) 	 664,959.00	 664,959.00	 -	 664,959.00	 100.00%	 -
D East - Concrete Masonry . Restoration	 9,294.00	 9,294.00	 - .	 -	 9,294.00	 100.00%	 -
New Concrete Sidewalk @ Frontage	 51,199.00	 51,199.00	 -	 -	 51199.00	 100.00%	 -
Concrete Topping	 161,184.00	 161,184.06	 -	 161,184.00	 100.00%	 -

2.5 South Substation Area & Corrider
Concrete Pile Caps	 44,769.00	 44,769.00	 -	 44,769.00	 100.00%	 -
Slab on Grade	 102,249.00	 102,249.00	 -	 102,249.00	 100.00%	 -
Concrete Topping	 29,179.00	 29,179.00	 -	 29,179.00	 100,00%	 -

2.10 Curb Joint Between 1-22 ml 	 .
Place New Concrete for New Drainage Trough 1 	 57,824.00	 57,824.00	 . -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 2 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 3 	 57,824.00	 57,824.00	 -	 .	 57,824.00	 100.00%
Place New Concrete for New Drainage Trough 4 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 5 	 57,824.00	 57,824.00	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 6 	 57,824.00	 57,824.00	 .	 -	 57,824.00	 100,00%
Place New Concrete for New Drainage Trough 7 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 8 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -

2.12 Service Elevators
Elevator Pit Iilecaps Concrete 	 14,759,00	 14,759.00	 -	 14,759.00	 100,00%	 -
Elevator Pit Concrte Slab & Walls	 34,234.00	 '	 34,234.00	 -	 34,234.00	 100.00%	 -

2.13 ES Escalator & Infihl Slab
Concrete Slab on Metal Deck at InfilI	 70,744.00	 70,744.00	 -	 70,744.00	 10000%	 -

3.1 North Substation, Generator Emer. Switchgear	 •.	 .	 -	 .	 -	 -
Construct Concrete Generator Pad 	 16,434.00	 16,434.00	 -.	 16,434.00	 100.00%	 -

3.4 Final BI Lobby, Escalators E31E4
Construct Spread Footings 	 36,114.00	 36,114.00	 -	 36,114.00.	 100.00%	 .	 -.
Construct PileCaps at Elevator & Escalator Pits 	 70,179.00	 70,179.00	 -	 70,179.00	 100.00%	 -
Final Slab on Grade at South Sector	 146,154.00	 146,154.00	 -	 -	 46, 154.00	 100.00%	 -

In	 A.,,n.,.,,-Ih,

	

I 1.-.,... may I-.+: .I;A	 reques f 	 I;	 A n,,.._.,...._..,, n—	 eaon o

Concrete I Ufl)Ut	 JJ,'+U.UU	 JJ,MO.UU	 -	 .)J,MOZ.UU	 IUU.UVZO	 -	 I
SUB TOTALS	 2,044,125.00	 2,044,125.00	 0.00	 0.00	 2,044,125.00	 0.00
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CONTINUATION SHEET. 	 A/A DOCUMENT G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 63
Contractors signed certification is attached.	 .	 -	 APPLICATION DATE:	 . 04/19/12
In tabulations below, amounts are stated to the nearest dollar. 	 .	 PERIOD TO:	 03/31/12
Use Column-1 on Contracts where variable retainage for.line items may apply.	 .	 ARCHITECT'S PROJECT NO: 	 VRI-1 Job 2034

	

-	 :	 VRHINV.-NO	 7119R63
A	 B	 C	 .	 D	

I-	
P	 .	 (7	 .	 14

TEM-	 DESCRIPTION OF WORK	 SCHEDULED) 	 WORK COMPLETED 	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED . 	 (0—C)	 TO PINISI-t

	

APPLICATION	 .	 STORED	 AND STORED	 (C 0)
(D + E)	 (NOT EN	 TO DATE

	

D ORE)	 (D+E+F)
3.5 BUS Belt 1b4,MER4, Loading Dock Cig

Concrete Housekeeping Equip. Pads MER #4 	 - 9,249.00	 9,249.00	 -	 9,249.00	 100.00%	 -
3.10 South Generator! Sitework

South Generator Concrete Foundations/Slab 	 173,189.00	 173,189.00	 -	 173,189.00	 100.00%	 -
Construct Concrete East Wall	 46,463.00	 46,463.00	 -	 46,463.00	 100.00%	 -

15 UNIT MASONRY	 -	 .	 334,000.00	 334,000.00	 -	 334,000.00	 100.00%	 -
16 - STRUCTURAL STEEL	 877,324.00 - - 	 877,324.00	 -	 - 877,324.00	 100.00%	 - -
17 MISCELLANEOUS STEEL	 .

Misc steel Submittal 	 .	 - 18,898.00	 18,898.00	 -	 18,898.00	 I00.00%	 -
Fab Misc Steel Drainage Trough 	 32,000.00	 .	 32,000.00	 . -	 .	 32,000.00	 100.00%	 -

-	 Fab Steel Stair	 .	 -	 21,031.00	 21,031.00	 -	 -	 21,031.00	 100.00%	 -	 -	 -
1.2 Lobby & El/E2 Escalators -

Install Steel Stair P I - 	 85,000.00	 85,000.00	 .	 -	 .	 85,000.00	 100.00%	 -
2.3 Baggage Claim Area

Misc Steel Framing at CW Loc	 .	 302,223.00	 302,223.00	 -	 ..	 302,223.00	 100.00%	 -
Tube Steel at Baggage Offices - 	 8,198.00	 8,198.00	 -	 -	 8,198.00	 100.00%	 -

2.10 Curb Joints Between 1-22 ML	 .	 ,	 .	 -	 -
Install Misc Steel Drains Trough #1 	 -	 32,375.00	 32,375.00	 -	 .	 .	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough 92	 -	 32,375.00	 .	 32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough 93	 32,375.00	 32,375.00	 -	 - -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough 114 	 .	 32,375.00	 32,375.00	 -	 -	 32,375.00	 100.00%	 -
Install Misc Steal Drains Trough 45	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -

- Install Misc Steel Drains Trough 46 - 	 -	 32,375.00	 32,375.00	 .	 -	 .	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough #7 	 -.	 32,375.00	 32,375.00	 -	 .	 ,	 32,375.00	 100.00%	 -
Install Mitc Steel Drains Trough 98	 32,375.00	 32,375.00	 -	 -	 .	 - 32,375.00	 100.00%	 -

3.9 Struct Mod'nslClosures	 -
Misc Steel/Deck Closure BUS Openings	 418,443.00	 -	 418,443.00	 -	 -	 418,443.00	 100.00%

18 ORNAMENTAL METAL 	 .	 . .	 .	 .
1 Ornamental /Glazed Elev. Enclosure Submittal 	 84,060.00	 84,000.00	 -	 84,000.00	 100.00%	 -

-	 2 Fab Ornamental /Glazed Elevators Enclosure	 864,000.00	 864,000.00	 -	 864,000.00	 100.90%	 -	 -
3 Erect Ornamental Enclosure 	 .	 452,000.00	 .	 452,000.00	 -	 452,000.00	 100.00%	 -
4 Glazing at Elevator Enclosure 	 . . .	 290,000.00	 290,000.00	 -	 .	 290,000.00	 100.00%	 -
5 Misc SS Fabrication's 	 .	 -	 .	 310,000.00 -	 310,000.00	 -	 310,000.00	 100.00%	 -

	

-	

- 4,585,018.00 1 	 585,0i8.001 -	 . - 0.00	 - 0.00 1	4,585,0100	 0.001

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 -Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT G7O3

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 63

Contractor's signed certification is attached.	 APPLICATION DATE: 	 04/19/12

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 03/31/12

Use Column I on Contracts where variable retainage for line items may apply. -	 -	 -	 ARCHITECT'S PROJECT NO: 	 \TRI-I Job 2034

	

VRH INV. NO	 71I9R63
A	 8	 C	 .D	 I	 E	 F	 0 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 . MATERIALS	 TOTAL	 BALANCE
NO.	 .	 '	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G-C)	 TO FINISH

	

APPLICATION	 -	 STORED	 AND STORED	 (C - 0)
(D + E)	 . (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)

19 COLUMN COVERS	 730,000.00	 730,000.00	 -	 730,000.00	 100.00%	 -
20 EXPANSION CONTROL	 132,210.00	 132,210.00	 -	 .	 132,210.00	 100.00%	 -
21 ARCHITECTURAL WOODWORK	 74,400.00	 74,400.00	 -	 74,400.00	 100.00%	 --
22 WATERPROOFING	 67,660.00	 67,660.00	 -	 67,660.00	 100.00%	 -
23 EXTERIOR INSULATION & FINISH 	 187,000.00	 187,000.00	 -	 187,000.00	 100.00%
24 FIREPROOFING	 50,000.00	 50,000.00	 -	 .	 50,000.00	 100.00%	 -
25 METAL DOORS & FRAMES 	 121,000.00	 121:000.00	 -	 .	 121,000.00	 100.00%	 -
26 OVERHEAD COILING DOORS 	 .	 11,850.00 .	 11,850.00	 -	 11,850.00	 100.00%	 -
27 GLAZING..	 .	 .	 . -.

Window Wall & Glazing Submittal 	 20,294.00	 20,294.00	 -	 20,294.00	 100.00%	 -
Metal Glass Guardrails Submittal	 23,794.00	 23,794.00	 -.	 23,794.00	 100.00%	 -
Crystal Panels Submittal	 17,794.00	 17,794.00	 -	 17,794.00	 100.00%	 -
Fab.Cryslal Panels	 .	 67,794.00	 67,794.00	 -	 67,794.00	 100.00%
Fab.MetaI Glass Guardrails Mid-Level B I&82 	 18,544.00	 18,544.00	 .	 -	 .	 18,544.00	 100.00%	 -
Fab. Vestibute.Storefront Lower Level 8-2 	 8,794.00	 8,794.00	 -	 8,794.00	 100.00%	 -
Fub.Curtam\VaIl for Lower-Level Baggage	 18,794.00	 18,794.00	 -	 18,794.00	 100.00%	 -
Fab. Vestibule Storefront Lower Level 8-1 	 8,794.00	 8,794.00	 -	 .	 8,794.00	 100.00%
Fab.Metal Glass Guardrails Mid-Level BI E3/4	 18,544.00	 18,544.00	 -	 18,544.00	 100.00%

1.2 BI Lobby inc.E-IIE-2 Escalators
Field Measure for Vestibute Storefront 	 4,794.00	 4,794.00	 -	 4,794.00	 100.00%
Install Vestibule Storefront	 75,294.00	 75,294.00	 -	 75,294.00	 100.00%	 -
Install Automatic Doors at Vestibule 	 98,794.00	 98,794.00	 -	 :	 98,794.00	 100.00%	 -
Crystal Glass Wall Panels	 .	 97,794.00	 97,794.00	 -	 97,794.00	 100.00%	 -

1.4 El&E2 Escalators Stair & Guardrail,ML	 .	 -	 .	 -	 0.00%
Field Measure Template for. Guardrails(EIIE2)	 6,794.00	 6,794.00	 -	 6,794.00	 100.00%	 -
Fab.Metal Glass Guardrails (EIIE2) , . 	 92,79400	 92,794.00	 -	 -	 92,794.00	 100.00%	 -

2.1 North End ofB-2
Field Measure for B2 Vestibule Storefront	 4,794.00 -	 4,794.00	 -	 -	 .	 4,794.00	 100.00%	 -
Istall North B2 VetibuIe Storefront 	 -	 .	 50,794.00	 50,794.00	 -_ .	 -	 50,794.00	 100.00%	 -
Install Automatic Doors at B2 Vestibule	 .	 50,794.00	 50,794.00	 -	 -	 50,794.00	 100.00%	 -
Crystal Glass Wall Panels	 172,794.00	 .	 172,794.00	 -	 172,794.00	 100.00%	 -

2_1 Suubh End of B-2
Istall South B2 Vestibule Storefront 	 3379400	 -	 3379400	 -	 15 '70t 00	 tOO 00/

SUB TOTALS	 -	 2,266,500.00	 2,266,500.00	 '. 0.00	 -	 0.00	 2,266,500.00	 -	 -	 0.00

-	 .	
.	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET 	 A 1 DOCUMENT G7O3

	AlA Document G702 APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO: 	 63
Contractor's signed certification is attached. 	 -	 APPLICATION DATE:	 04/19/12

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 - 03/31/12

Use Column I on Contracts where variable relainage for line items may apply. 	 -	 .	 -	 ARCHITECT'S PROJECT NO:	 - VRH Job 2034-	 -	
-	 VRH INV. NO	 - 7119R63

A	 -	 B	 C	 D	 I	 E	 F	 0	 ___	 H
ITEM	 DESCRIPTION OF WORK	 -	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 - BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH

- .	 APPLICATION	 STORED	 AND STORED	 .	 (C -0)-	
.	 (D -I- E)	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)

- Install Automatic Doors at South B2 Vestibule 	 50,794.00	 -	 50,794.00 -	 -,	 50,794.00	 100.00%	 -

2.3 Baggage Claim Area	 .	 .	 .	 .

Remove Crystal Panels - 	 14,794.00	 14,794.00	 -	 -	 14,794.00	 100.00%	 -

Field Meisure for Curtain Wall Fabricalon 	 5,794.00 -	 5,794.00	 . -	 5,794.00	 100.00% -	 -

Install Curtain Wall Metal	 83,794.00	 -	 83,794.00	 -	 .	 83,794.00	 100.00%

tssstall Curtain Wall Glazing	 51,294.00	 -	 51,294.00	 . -	 .	 51,294.00	 100.00%	 -

Stainless Steel & Glazing at'Baggage Office 	 104,794.00	 104,794.00	 -	 104,794.00	 100.00%	 -	 -

Crystal Glass Wall Panels	 152,794.00	 152,794.00	 -	 152,794.00	 100.00%

2.6 East 1/2 Ticketing Area Oversize Bag 	 .

East Ticketing Crystal Glass Wall Panels 	 - 69,794.00	 69,794.00	 -	 69,794.00	 100.00%	 -	 -

2.7 North Side of B 2 Lobby ML

Metal/Glass Guardrails North Side Escalators 	 -	 47,794.00	 47,794.00	 -	 -	 47,794.00	 100.00%	 -	 - -

2.7 South Side of B 2 Lobby ML	 .	 .

Metal/Glass Guardrails South Side Escalators 	 47,794.00	 47,794.00	 .	 -	 .	 .	 47,794.00	 100.00%	 -	 -

3.2 Final B2 Lobby

Crystal Glass Wall Panels	 -	 .	 52,794.00	 52,794.00	 -	 52,794.00	 100.00%	 -

3.4 Final BI Lobby Escalators E3,E4 Elevsl/2

Crystal Glass Wall Panels	 240,794.00	 240,794.00	 -	 .	 240,794.00	 100.00%

3.4 Final BI Lobby Escalators E3,E4 Elevsl/2	 .

Field Measure Template for Guardrails(E3/E4) 	 6,794.00	 .	 6,794.00	 -	 6,794.00	 100.00%	 -

Install Metal Glass Guardrails(E3/E4) 	 122,798.00	 122,798.00	 -	 122,798.00	 100.00%	 -

28 DRYWALL	 .	 .	 .	 .	 .	 .

- -	 Fab. GFRG Panels Mid-Level B  & B2	 60,852.00	 60,852.00	 -	 60,852.00	 100.00%

Fab. GFRG Panels Mid-Level BI E3fE4	 .	 60,852.00	 60,852.00	 -	 60,852.00	 100.00%	 -

I Install Exterior Metal Ceiling over Sidewalk	 .	 -	 35,852.00	 35,852.00	 .	 -	 .35,852.00	 100.00%	 -

Partition Construction	 .	 - 45,852.00	 45,852.00	 -	 -	 45,852.00	 100.00%

Construct. Cement Board Soffits over Sidewalk 	 29,852.00	 29,852.00	 -	 29,852.00	 100.00%	 -

Vestibule Ceiling	 .	 45,852.00	 45,852.00	 -	 -	 -	 45,852.00	 100.00%	 -

- Drywall Ceilings and Soffits 	 .	 29,852.00	 29,852.00	 -	 .	 29,852.00	 100.00%

Metal Pan Ceilings	 505,852.00	 505,852.00	 -	 .	 505,852.00	 100.00%	 -

- Stud Framing for MER 0 143	 35,852.00 -	 35,852.00	 -	 .	 -	 35,852.00	 100.00%	 -

	

Drywall Plywood & Galv. Metal End. MER #143	 35,852.00	 35,852.00	 -	 35,852.00	 100.00%,-

E

SUBTOTALS -	 I -.	 1,939,140L00	 l,939,i40.00	 -	 , --.0.00	 .	 -.0.00..... 1.939.140.00	 -	 --	 OOO

Users may obtain validation of this document bjrequesting of the license a completed AlA Document D401 - Certification of, Document's Authenticity



CONTINUATION SHEET
	

AlA DOCUMENT G703

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 63

Contractor's signed certification is attached. 	 -	 APPLICATION DATE:	 04/19/12

In tabulations below, amounts are stated to the nearest dollar. 	 -	 '.	 PERIOD TO:	 03/31112

Use Column I on Contracts where variable retainage for line items may apply 	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 7119R63
A	 B	 -C	 D	 E	 F	 G 	 H.

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY ,	 COMPLETED	 (G--C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D + E)	 (NOT IN	 TO DATE

D ORE)	 (D+E+F)
Install Framing for SoffitfFascia EIIE2 	 .	 29,852.00	 29,852.00	 -	 .	 29,852.00	 100.00%	 -
Install GFRG Panels EIIE2	 30,852.00	 . 30,852.00	 -	 30,852.00	 .100.00%	 -

2 Partition Layout Top & Bottom Track-Wet Areas 	 147,852.00	 147,852.00	 -	 .	 .	 147,852.00	 100.00%	 -
Stud Framing & Blocking -Wet Areas	 147,852.00	 147,852.00	 -	 -	 147,852.00	 100.00%	 -
Drywall-Wet Areas 	 .	 .	 . 147,852.00	 147,852.00	 -	 .	 147,852.00	 100.00%	 -
Wet Ticketing- New Partitions	 147,852.00	 147,852.00	 .	 .	 147,852.00	 100.00%	 -
Ceiling Construction For North B2 Vestibule 	 147,852.00,	 147,852.00	 -	 .	 147,852.00	 100.00%
WT Drywall Ceilings	 75,852.00	 75,852.00	 -	 .	 75,852.00	 100.00%
WT Suspended Ceilings	 35,852.00	 35,852.00	 -	 35,852.00	 100.00%	 -
WT Metal Pan Ceilings	 155,852.00	 155,852.00	 -	 155,852.00	 100.00%	 -
Ceiling Construction B2 Vestibule 	 125,852.00	 125,852.00	 -	 .	 125,852.00	 100.00%	 -
Drywall Ceilings & Soffits 	 75,852.00	 75,852.00	 -.	 '	 75,852.00	 100.00%
Suspended Ceilings 	 30,852.00	 30,852.00	 -	 . ,	 -	 30,852.00	 100.00%
Metal Pan Ceilings	 405,852.00	 405,852.00	 -	 -	 405,852.00	 100.00%	 -
Install Exterior Metal Ceiling over Sidewalk	 105,852.00	 105,852.00	 -	 105,852.00	 100.00%	 -
Metal Stud & Drywall Baggage Offices 	 .	 55,852.00	 55,852.00	 . -	 55,852.00	 100.00%
Drywall Soffits & Ceilings	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%	 -
Metal Pan Ceiling Construction	 155,852.00	 155,852.00	 -	 155,852.00	 100.00%	 -
Ceiling at South Corridor 	 80,852.00	 78,511.00	 - .	 78,511.00	 97.10%	 2,341.00
ET New Partition	 .	 .	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%	 -
ET Drywall Ceilings & Soffits 	 .	 . '	 55,852.00	 55,852.00	 -	 .	 55,852.00	 100.00%	 -
ET Suspended Ceilings	 55,852.00	 55,85100	 -	 55,852.00	 100.00%	 -
ET Metal Pan Ceilings	 105,852.00	 105,852.00	 -	 .	 105,852.00	 100.00%	 -
Framing for SoffitfFascia North Side Escalators 	 30,852.00	 30,852.00	 -	 30,852.00	 100.00%	 -
Install GFRG Panels NSE	 .	 45,852.00	 45,852.00	 -	 45,852.00	 100.00%	 -
Framing for Soffit/Fascia South Side Escalators 	 65,852.00	 65,852.00	 -	 65,852.00	 100.00%
Install GFRG Panels SSE 	 35,852.00	 35,852.00	 . -	 35,852.00	 100.00%	 -
Mid Level Partitions	 .	 '	 75,852.00	 75,852.00	 -	 75,852.00	 100.00%
Construct Drywall Partitions Escalator ES .	 30,852.00	 -	 30,852.00	 -	 30,852.00	 100.00%	 -
Piaster CJ.	 -	 168,204.00	 I68,204.00	 -	 100,204.00	 Iuu.uuvo	 -

-	 -	 •. ---	 -	 Elevator Shathvall Construction 	 .	 30,852.00	 30,852.00	 -	 .	 30,852.00	 100.00%	 -
LISUB TOTALS	 -	 291776400	 - 2 915,423.001	 000	 000	 2915423 00	 2,341.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT G703

IA Document 0702, APPLICATION'AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO: 	 63

ontiactor's signed certification is attached.	 .	 APPLICATION DATE:	 04/19/12

tabulations below, amounts are stated to the nearest dollar. 	 -	 '.	 -	 'PERIOD TO:	 03/31/12

se Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRHINV.NO	 7119R63
A	 B	 C	 D	 E	 F	 0 	 -II

TEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 :	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0--C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 .	 (C - 0)
(D + E)	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)
Drywall Soffits & Ceilings	 25,852.00	 25,852.00	 -	 25,852.00	 100.00%	 -
Suspended Ceilings	 25,852.00	 25,852.00	 -	 - 25,852.00	 100.00%	 -
Metal Pan Ceilings-	 -	 93,204.00	 93,204.00	 -	 93,204.00	 100.00%	 -
Ceiling at BI-IS- .	 '	 -	 45,852.00	 45,852.00	 -	 .	 -	 45,852.00	 100.00%	 -
Partition Construction	 .	 25,852.00	 25,852.00	 -	 .	 25,852.00	 100.00%	 -.
Drywall Ceiling & Soffits 	 55,852.00	 55,852.00	 -	 .	 55,852.00	 100.00%	 -
Metal Pan Ceiling Loading Dock	 55,852.00	 55,852.00	 -	 .	 55,852.00	 100.00%	 -,
Install Framing for Soffit/Fascia E3/E4 	 .	 -55,852.00	 55,852.00	 -	 55,852.00	 100.00%	 -
Install GFRO Panels E31E4	 .	 25,038.00	 -	 25,038.00 - .	 . -	 25,038.00	 100.00%	 -

29 TILES	 .	 -	 -	 49,590.00	 49,590.00	 -	 -	 49,590.00	 100.00%	 -
30 TERRAZZO

1.2. BI Lobby including El-2 Escalators 	 230,821.00	 230,821.00	 -	 -	 -	 230821.00	 100.00%	 -	 -
2.1 West Ticketing	 -	 226,993.00	 -	 226,993.00	 -	 .	 226,993.00	 100.00%	 --
2.2 South End of B2	 109,536.00	 109,536.00	 .	 -	 .	 -	 109,536.00	 100.00%	 -

-	 2.3 Baggage Claim Area & Offices 	 -	 680,241.00	 680,241.00	 -	 .	 -	 680,241.00	 100.00% -	 - -
2.6 East Ticketing	 .	 97,311.00 -	 97,311.00	 -	 .	 97,311.00	 100.00%	 -	 -

-	 3.2- Final B2 Lobby -	 -	 114,202.00	 -	 114,202.00	 -	 114,202.00	 100.00%	 -	 -
3.4 Final BlLobby Escalator E3-4, Elev.l,2 	 -	 222,180.00	 222,180.00	 -	 -	 222,180.00	 100.00%	 - -
3.12 5500 Concourse Level 9 (iissfill urea) 	 -	 -	 219,321.00	 219,321.00	 -	 219,321.00	 100.00%
3.12 5510 Replace existing Concourse Level finish - 	 59,395.00	 59,395.00	 -	 59,395.00	 100.00%	 - -	 -

31 CARPET	 -	 -	 23,903.00	 23,903.00	 -	 23,903.00	 100.00%	 -	 -
32	 PAINTING . .	 .	 -	 -	 -	 -	 159,600.00 -	 159,600.00	 -	 159,600.00	 100.00%	 .-
33, TOILET COMPARTMENTS	 -	 , -	 27,840.00	 - - 27,840.00	 -.	 27,840.00	 100.00%	 -	 -
34 WALL & CORNER GUARDS	 .	 .	 -	 44,500.00 -	 44,500.00	 - -	 -	 -	 44.500,00	 100.00%	 -	 -	 -
35 SIGNAGE	 -	 ..	 300,000.00	 300,000.00	 -	 -	 300,000.00	 100.00%	 -
36 FIRE EXINGUISHERS & CABINETS 	 -	 2,225.00	 2,225.00	 -	 2,225.00	 100.00%	 - -

.37 FLOOR MATS & FRAMES 	 .	 - - - - 21,910.00	 - -	 21,910.00 -	 -	 -	 21,910.00 - 100.00%	 -
38 ELEVATORS

Service Elevators Submittal 	 -	 14,000.00	 14,000.00	 14,000.00	 100.00%	 -	 -	 -
Passenger ElevatorsSubmittal 	 14,000.00 -	 14,000.00	 -	 -	 14,000.00	 100.00%	 -
Procure Service Elevators 	 393,300.00	 393,300.00	 -	 -	 -	 393,300.00	 100.00%	 -

	

SB TOTALS—	 -. 	 07400	 342007400 -	 000	 0.001z.	 3,420,074.00_1

	

0003,420;----

	 ------.	 -,	 -
- Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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•	 CONTINUATION SHEET	 4IA DOCUMENT G7O3

	MA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO: 	 63
0	 Contractor's signed certification is attached. 	 APPLICATION DATE: 	 04119/12

In tabulations below, amounts are stated to the nearest dollar. 	 .	 -	 -	 -	 -	 PERIOD TO:	 03131112

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 ARCHITECTS PROJECT NO: 	 VRJ-I Job 2034

	

VRH INV. NO	 7119R63
B 	 I)	 E	 F -.	 0 	 H

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS 	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 + C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C -0)

	(D+E) 	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)
Procure Passenger Elevators 	 486,000.00	 486000.00	 -	 486,000.00	 100.00%	 -

2:12 Service Elevators ML	 .
Decommission Exist Service Elevators	 13,800.00	 13,800.00	 -	 -	 13,800.00	 100.00%	 -
Selectivve Demo Service Elevators Components 	 20,700.00	 20,700.00	 -	 20,700.00	 100.00%	 -
Drill Elevator )ackholes	 . .	 69,000.00	 69,000.00	 -	 .	 69,000.00	 100.00%
Elevator Rails 	 .	 .	 38,600.00	 38,600.00	 -	 38,600.00	 100.00%	 -
Elevator Piston	 .	 €9,000.00	 69,000.00	 -	 .	 69,000.00	 100.00%	 -
Elevator Roller Guides	 .	 4,800.00	 4,800.00	 -	 .	 .	 . 4,800.00	 100.00%	 -
Elevator Pump Unit	 .	 37,300.00 -	 37,300.00	 -	 .	 37,300.00	 100.00%	 -
Elevator Hydraulic Piping	 8,500.00	 8,500.00	 .	 -	 .	 8,500.00	 100.00%	 -
Elevator Oil & Oil Cooler 	 7,000.00	 7,000.00	 -	 .	 7,000.00	 100.00%	 -
Elevator Traveling Cable 	 .	 11,200.00	 11,200.00	 -	 .	 11,200.00	 100.00%	 -
Elevator Electrical Conduit	 .	 6,900.00	 6,900.00	 -	 6,900.00	 100.00%	 -
Elevator Cab	 41,400.00	 41,400.00	 -	 41,400.00	 100.00%	 -,
Elevator Limit Switches 	 .	 .	 9,800.00	 .9,800.00	 -	 9,800.00	 100.00%	 -
Elevator Controller 	 .	 47,000.00	 :47,000.00	 .	 .	 -	 47,000.00	 100.00%	 -
Elevator Door Operator	 .	 11,900.00	 11,900.00	 -	 . . .	 11,900.00	 100.00%	 -
Elevator Dectector Edge & Inspection Station	 5,000.00	 5,000.00	 .	 -.	 5,000.00	 100.00%
Elevator Entrances	 27,600.00	 27,600.00	 -	 .	 27,600.00	 100.00%	 -
Elevator Car Station 	 22,100.00	 22,100.00	 •.	 22,100.00	 100.00%	 -
Elevator Hall Buttons 	 .	 .	 .	 9,800.00	 9,800.00	 .	 -	 9,800.00	 100.00%	 -
Elevator Hoist Wire (multi Cable) 	 .	 11,200.00	 11,200.00	 -	 11,200.00	 100.00%	 -
Elevator Testing	 .	 .	 . 11,200.00	 .	 11,200.00	 .	 -	 11,200.00	 100.00%	 -

3.8 Escalators E31E4 Elevators 1/2 ML	 .	 .	 .	 . . .
Drill Elevator Jackholes 	 69,000.00	 69,000.00	 -	 . . .	 69,000.00	 100.00%	 -
Elevator Rails	 .	 38,600.00	 38,600.00	 -	 38,600.00	 100.00%	 -
Elevator Piston	 .	 69,000.00	 69,000.00	 -	 .	 69,000.00	 100.00-X.	 -
Elevator Roller Guides 	 4,800.00	 4,800.00	 -	 4,800.00	 100.00%	 -
Elevator Puiñp Unit	 37,300.00	 37,300.00	 -	 37,300.00	 100.00%
Elevator Hydraulic Piping	 8,500.00	 8,500.00	 -	 8,500.00	 100.00%	 -
Elevator Oil& Oil Cooler 	 7,000.00	 7,000.00	 -	 .	 .	 7,000.00	 100.00%	 -

J	
-	 SUB TOTALS	 -	 1204.000.00	 - 1,2070700	 0.00	 0.00	 1,204,000.00	 0.00

- -
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 	 .	 -- -	 - -
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CONTINUATION SHEET	 AlA DOCUMENTG7O3

	ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO: 	 63

Contractor's signed certification is attached.	 .	 .	 APPLICATION DATE:	 04119/12

In tabulations below, amounts are stated to the nearest dollar. 	 -	 .	 -	 -	 -	 PERIOD TO:	 03/31112

Use Column I on Contracts where variable retainage for line items may apply. 	 -.	 ARCHITECT'S PROJECT NO:	 VR.l-I Job 2034

	

VRHINV.NO	 7119R63

	

A	 B	 C	 I)	 E	 F  	 H--
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 %	 BALANCE

	

NO.	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G * C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C 0)
(D + E)	 (NOT IN	 TO DATE

D ORE)	 (D+E+F)
Elevator Traveling Cable	 -	 .	 11,200.00	 11,200.00	 -	 11,200.00	 100.00%	 -
Elevator Electrical Conduit	 15,200.00	 15,200.00	 -	 .	 .	 15,200.00	 100.00%
Elevator Cab	 82,800.00	 82,800.00	 -	 82,800.00	 100.00%	 -
Elevator Limit Switches 	 9,800.00	 9,800.00	 -	 .	 9,800.00	 100.00%	 -
Elevator Controller	 .48,300.00	 48,300.00	 -	 48,300.00	 100.00%	 -
Elevator Door Operator	 .	 11,900.00	 11,900.00	 -	 -	 11,900.00	 100.00%	 -
Elevator Detector Edge & Inspection Station 	 10,500.00	 10,500.00	 -	 10,500.00	 100.00%	 -
Elevator Entrances 	 30,400.00	 30,400.00	 -	 30,400.00-	 100.00%
Elevator Car Station 	 .	 22,100.00	 22,100.00	 -	 22,100.00	 100.00%	 -
Elevator Hall Buttons	 9,800.00	 9,800.00	 -	 9,800.00	 100.00%	 -	 -
Elevator Hoist Wire (Multi-Cable) 	 .	 11,200.00	 11,200.00	 -	 .	 11,200.00	 100.00%	 -	 -
Elevator Testing	 11,500.00	 11,500.00	 -	 .'	 11,500.00	 100.00%	 -

39 ESCALATORS & MOVING WALKS
Escalators Submittal 	 .	 14,000.00	 14,000.00	 -	 -	 14,000.00	 100.00%
Procure Escalators El/E2 	 .	 848,000.00	 -848,000.00	 -	 -	 848,000.00	 100.00%	 -
Procure Escalators E31E4/E5	 -	 1,380,400.00	 - 1,380,400.00	 -	 1,380,400.00	 100.00%	 - -

1.2 Lobby Ind El/E2 Escalators
Escalators Mobilization	 .	 32,60000	 -	 32,600.00	 -	 32,600.00	 100.00%	 -	 -

	

--	 Escalators Set Up Rigging & Hoisting Equipment 	 3870000	 38,700.00	 -	 .	 - .	 38,700.00	 100.00%	 -
Load Escalators El/E2 into Pocket 	 27,000.00	 27,000.00	 -	 27,000.00	 100.00%	 -	 -
Construct and Test Escalators El/E2 	 290,300.00	 -	 290,300.00	 -	 -	 290,300.00	 100.00%	 -

2.11 ES Escalator (ML)	 - -	 -	 -
Escalator S Mobilization 	 .	 -	 14,000.00	 14,00000	 -	 .	 14,000.00	 100.00%	 -
Escalators Set Up Rigging & Hoisting Equipment 	 19,000.00	 19,000.00	 -	 .	 19,000.00	 100.00%	 -

	

-	
Load Escalator E5 into Pocket 	 -	 12,000.00	 12,000.00	 -	 12,000.00	 100.00%	 -	 -

Construction and Test Escalator E5	 141,000.00	 14 1,000.00	 -	 -	 141,000.00	 100.00%	 -	 -
3.4 Final B  Lobby Escalators E3/E4 Elevs 1/2

- Express Escalators Mobilization 	 32,500.00	 32,500.00	 -	 32,500.00	 100.00%	 -
Escalators Set Up Rigging & Hoisting Equipment 	 38,700.00	 38,700.00	 -	 -	 -	 38,700.00	 100.00%	 -
Load Escalators into Pocket 	 27,000.00	 -	 27,000.00	 -	 27,000.00	 100.00%
Construct and Test Escalators E3/E4	 - 290,288.00	 276,259.00	 -	 - -	 276,25900	 95.17%	 .14,029.00- 

I -

	

- --- -- SUB -TOTALS -	 --. 3,4801 188.00	 3,466,159.00	 0.00	 -	 0.00	 3,466,159.00	 14,029.00

_j	 -.	 1-	 -	 I------	 -	 ---=	 I-	 -	 ---' S

Users maymay obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity 	 -
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CONTINUATION SHEET 	 AlA DOCUMENT G703	 .

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 . APPLICATION NO:	 63
Contractors signed certification is attached.	 .	 -	 APPLICATION DATE:	 04/19/12
In tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 PERIOD TO:	 03/31/12
Use Column I on Contracts where variable retauiáge for line items may apply. 	 ARCHITECTS PROJECT NO:	 - VRH Job 2034

	

VRI-I INV. NO.	 7119R63
A	 -.	 B	 .	 C	 D	 .	 E	 F	 G 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 -C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C -0)
(D + E)	 .	 (NOT IN	 TO DATE

	

DORE)	 (D+E+F)

	

40 CONVEYORS	 .	 .	 .	 .
Gen Conditions	 60,000.00.	 60,000.00	 -	 60,000.00	 100.00%	 -
Elec.Submittals	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%	 -
Mech. Sumitsals	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%	 -
IBI Mech.Equip	 150,714.00	 150,714.00	 -	 150,714.00	 . 100.00%	 -
IBI Mech.lnstall	 135,7 14.00	 .	 135,714.00 .	 -	 135,714.00	 100.00%	 -
IBI MCP Equip	 .	 85,000.00	 85,000.00	 -	 85,000.00	 100.00%	 -
lBl Elec.Equip	 .	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -
IBI Elec Install 	 .	 .	 140,714.00	 140,714.00	 -	 140,714.00	 100.00%
1B2 Mech.Equip	 125,714.00	 125,714.00	 -	 .	 125,714.00	 100.00%	 -
1B2 Mech.Install	 125,714.00	 125,714.00	 -.	 .	 125,714.00	 I00000/u

1132 MCP	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 S

1B2 Elec Equip	 .	 15,000.00	 15,000.00	 -	 . .	 15,000.00	 100.00%	 -
1B2 Elec Install	 -	 125;714.00	 - 125,714.00	 -	 .	 -	 125,714.00	 100.000/6
1B3 MechEquip	 .	 155,714.00	 155,714.00	 .	 -	 155,714.00	 100.00%	 -
1133 Mech.Install	 160,714.00	 160,714.00	 -	 160,714.00	 100.00%
1B3 MCP	 .	 80,000.00	 -80,000.00	 -	 80,000.00	 100.00%	 -.
1133 01cc Equip 	 10,000.00	 10,000.00	 .	 -	 .	 10,000.00	 100.00%
1133 Elec Install 	 90,000.00	 90,000.00	 -	 90,000.00	 100.00%	 -
1B4 Mech.Equip	 - 170,714.00	 170,714.00	 -	 •. 170,714.00	 100.00%	 -
184 Mech.lnstall	 .	 .	 195,714.00	 195,714.00	 -	 195,714.00	 100.00%	 -
1134 MCP	 115,714.00	 115,714.00	 -	 115,714.00	 100.00%	 -
I134 Elec Equip 	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -
1134 Elec Install 	 -	 .	 -	 155,714.00	 155,714.00	 -	 155,714.00	 100.00%	 -. -
OB Mech.Equip	 .	 50,000.00	 50,000.00	 - -	 50,000.00	 100.00%	 - -

OB Mech.Install 	 - 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -
CD Mech.Equip	 235,716.00	 235,716.00	 -	 235,716.00	 100.00%
CD Mech.lnstall	 -	 70,000.00	 70,000.00	 -	 -	 -	 70,000.00	 100.00%
CD /Deck Material	 -	 -	 135,716.00	 135,716.00	 -	 -	 -	 -	 -	 135,716.00	 100.00%
CD/ Deck Install	 - 75,000.00	 75,000.00	 -	 - .	 -	 75,000.00	 100.00%

- CD/lB SS Trim Mtil 	 35,000.00	 35,000.00	 -	 35,000.00	 100.00%	 -
--	 -.	 - -	 -

	

S U BTOTAL-S.-  	 _,	 3,040,000.00 -.. - 3,040,000.00	 .0.00	 -	 0,00	 -3,040,000.00 -	 -0.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

-	 -	 .	 -	 -	
- Page llof22



•	 CONTINUATION SHEET	 AlA DOCUMENTG7O3

	ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 63

Contractor's signed certification is attached.	 APPLICATION DATE:	 04/19/12

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 03/31/12

Use Column Ion Contracts where variable retainage for line items may applj.	 - -	 -	 ARCHITECTS PROJECT NO: 	 VRFI Job 2034

	

VRHINV.NO	 7119R63

A	 B	 C	 D	 'E	 F	 0 	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	

TOTAL%rFINISH
ANCE

NO. .	 VALUE -	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G + C)

	

APPLICATION	 .	 STORED	 AND STORED	 G)
(D+E)	 (NOT tN	 TO DATE

	

D OR E)	 (D+E-fF)
CD/ID SS Trim Install 	 30,00000	 30,000.00	 -	 -	 30,000.00	 100.00%

•	 OD Door Equipment	 80,000.00	 80,000.00	 -,	 80,000.00	 100.00%
OD Door Install	 .	 30,000.00 .	 30,000.00	 .	 -	 .	 30,000.00	 100.00%	 -.
B Comm Network - Equip..	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -
B Comm Network - Install '	 , 25,000.00	 25,000.00	 -	 25,000.00	 100.00%	 -

41 FIRE PROTECTION	 .	 725,000.00	 725,000.00	 .	 -	 725,000.00	 100.00%	 -
42 PLUMBING	 525,000.00	 525,000.00	 -	 525,000.00	 100.00%	 -

•	 .	 LIVAC	 .	 ..	 .	 .
HVAC Equipment Submittal	 50,000.00	 . 50,000.00	 - .	 50,000.00	 100.00%	 -
1-IVAC Ductwork Shop Drawings Submittal 	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%	 -.
Procure Variable Frequency Drives	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
Procure VAV Boxes 	 .	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 -
Procure Fire Smoke Dampers 	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%
Procure Door Heater 	 6,000.00	 6,000.00	 -	 6,000.00	 100.00%
Procure Electric Unit Heaters 	 4,000.00	 4,000.00	 .	 - .	 .	 -	 4,000.00	 100.00%	 -
Procure Cabinet Unit Heaters 	 -'	 1,600.00	 1,600.00	 -	 .	 1,600.00	 100.00%	 -
Procure Exhaust Fan	 1,000.00	 1,000.00	 - -	 1,000.00	 100.00%	 -

•	 . .	 .	 Procure Air Outlets	 153,625.00	 153,625.00	 .	 -	 153,625.00	 100.00%	 -
Procure Air Handling Units	 463,625.00	 463,625.00	 -	 . 463,625.00	 100.00%	 -
Procure Supply & Return Fans 	 .	 90,000.00	 . 90,000.00	 -	 .	 .	 90,000.00	 100.00%	 -
Inline Pumps	 . .	 .	 .	 10,000.00	 10,000.00	 -	 10,00000	 100.00%	 -
4000 Gal. Tank	 25,000.00	 25,000.00	 -	 '	 25,000.00	 100.00%	 -
Fab. Ductwork (Stage I) 	 403,625.00	 403,625.00	 -	 403,625.00	 100.00%	 -
Fab. Ductwork (Stage 2)	 163,625.00	 .-- 163,625.00	 -	 -	 163,625.00	 100.00%	 -
Fab. Ductwork (Stage 3)	 ,	 213,625.00	 213,625.00	 . .	 -	 .	 -213,625.00	 100.00%

1.2 BI Lobby inc El/E2 Escalators	 .
Install HVSC Supply & Return Piping	 .	 143,625.00	 143,625.00	 -	 .	 .	 143,625.00	 100.00%	 -
Ductwork Roughing 	 .	 -	 .	 .	 '	 30,000.00	 30,000,00	 -	 30,000.00	 100.00%	 -
HVAC Drops & Diffusers	 .	 13,000,00	 13,000.00	 -	 13,000.00	 100.00%	 -
BMS Wiring & Devices	 12,000.00	 12,000.00	 -	 12,000.00	 100.00%

2.3 Baggage Claim Area & Offices
HVAC Disconnects & Removals (Cols 8-10 B-D) 	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%	 -

set'Air Handling Unit #7	 25,000.001	 25,000.00 1 -	 25,000.00 1 100.00%1-

SUB TOTALS	
.	 3429350.00I	 3429350.00I	

tint)	
'- 0.00! 

S .3,429,3500h1.... 	 -	 0.001

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 .Certification of Documents Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT G703

	ALA Document @702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 63
Contractors signed certification is attached. 	 APPLICATION DATE:	 04/19/12
In tabulations below, amounts are stated to the nearest dollar.	 -	 -	 -	 PERIOD TO:	 03/31/12
Use Column I on Contracts where variable retainage for line items may apply. - 	 ARCHITECTS PROJECT NO: 	 VR}-I Job 2034.

	

VRH INV. NO	 7119R63
A	 B	 'CD	 7	 E	 P	 G	 -	 - 11

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO,	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G + C)	 TO FINISH

APPLICATION	 -	 STORED	 AND STORED	 (C - G)
(l3+E)	 (NOT IN	 TO DATE	 -

	

D OR E)	 (D+E+F)
Install Ductwork end RF-7 at MER 143	 18,000.00	 18,000.00	 -	 18,000.00	 100.00%	 -
HVAC Piping to AHU 47 	 283,625.00	 283,625.00	 -	 -	 283,625.00	 100.00%	 -
BMS Wiring & Devices	 32,000.00	 32,000.00	 -	 32,000.00	 100.00%	 -
AHU 47 Star-UP, Testing & Commissioning	 16,000.00	 16,000.00	 . -	 16,000.00	 100.00%	 -

2.1 North End of B2
West Ticketing - HVAC Demolition 	 30,700.00	 .	 30,700.00	 .	 30,700.00	 100.00%	 -
Ductwork Roughing -Wet Areas	 15,000.00	 15,000.00	 -	 -.	 15,000.00	 100.00%	 -
West Ticketing - Ductwork Rouglung 	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -
HVAC Drops & Diffusers	 .	 20,000.00	 20,000.00	 20,000.00	 100.00%	 -
BMS Wiring & Devices	 8,400.00	 8,400.00	 -	 8,400.00	 100.00%	 -

2.2 South End of B2
HVAC Demolition	 30,000.00	 30,000.00	 -	 .	 30,000.00	 100.00%	 -
Ductwork Roughing	 .	 45,000.00	 45,000.00	 -	 45,000.00	 100.00%	 -
HVAC Drops & Diffuser	 ',	 16,000.00	 16,000.00	 -	 16,000.00	 100.00%	 -

BMS Wiring & Devices	 8,400.00	 8,400.00	 -	 8,400.00	 100.00%
2.3 Baggage Claim Area & Offices

• East - HVAC Sequence #1 Demolition 	 1,000.00	 7,000.00	 -	 7,000.00	 100.00%	 -
• East - HVAC Sequence 91 Installation 	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 -
HVAC Piping	 173,625.00	 173,625.00	 -	 173,625.00	 100.00%	 -
D East - HVAC Sequence 92	 20,000.00	 20,000.00	 -	 -	 20,000.00.	 100.00%	 -
Ductwork Roughing 	 .	 40,000.00.	 40,000.00	 -	 40,000.00	 100.001/6 	-
D East - HVAC Sequence #3 	 35,000.00	 35,000.00	 -	 35,000.00	 100.00%	 -
Set Air Handling Unit 95 & 6	 58,000.00	 - 58,000.00	 -	 58,000.00	 100.00%
1-IVAC Drops & Diffusers 	 4,000.00	 4,000.00	 -	 4,000.00	 100.00%	 -
I3MS Wiring & Devices	 .	 70,000.00	 70,000.00	 -	 .	 70,000.00	 100.00%	 -

2.5 South Substation Area & Corridor
Ductwork Roughing 	 50,000.00	 50,000.00	 -	 .	 50,000.00	 100.00%	 -

2.6 East 1/2 Ticketing Oversise Bag	 -
East Ticketing - HVAC Demolition 	 30,000.00	 30,000.00	 -	 .	 30,000.00	 100.00%	 -
East Ticketing - Ductwork Roughing	 60,000.00	 60,000.00	 -	 60000.00	 100.00%	 -
East Ticketing- HVAC Drops & Diffusers 	 13,000.00	 13,000.00	 -	 13,000.00	 100.00%	 -
East Ticketing BMS Wiring & Devices.- 	 12,000.00	 12,000.00	 -	 12,000.00	 100.00%	 -

3.1 North Substation ,Generator, Emgr, Switchgear

	

SUB TOTALS - -	 -	 -. - . 4,195,75110 -	 - .1.195,750.00	 0.00--------0.00	 1,195,750.00	 0.001

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

- Page l3of22



CONTINUATION SHEET
	

AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 63
Contractors signed certification is attached.	 APPLICATION DATE:	 -	 04/19/12
In tabulations below, amounts are stated to the nearest dollar. 	 -	 PEOD TO:	 03/31/12
Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VRI-I Job 2034

-	 .	 -	 VRHINV.NO	 7119R63
A	 B	 C	 D	 E	 -F	 G 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS . THIS PERIOD	 PRESENTLY	 COMPLETED	 (G * C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C - (3)
(D + E)	 (NOT IN	 TO DATE

-	 D ORE)	 (D+E+l)
Exist MER#4 UVAC Removals 	 16,00000	 16,000.00	 -	 16,000.00	 100.00%	 -

I	 Exist MER 94 Supply Fan & Duct Riser	 16,000.00	 16,000.00	 -	 16,000.00	 100.00%	 -

Install Louver & Generator Exhaust 	 10,000.00	 10,000.00	 -	 -	 10,000.00	 100.00%	 -
3.2 Final B2 Lobby	 -	 -

HVAC Demolition	 -	 .	 22,000.00	 22,000.00	 -	 22;000.00 . 100.00%	 -
HVAC Piping	 28,000.00	 28,000.00	 - .	 28,000.00	 100.00%	 -
Ductwork Roughing	 33,000.00	 33,000.00	 -	 33,000.00	 100.00%	 -
HVAC Drops & Diffusers 	 15,000.00	 15,000.00	 ' -	 15,000.00	 100.00%	 -
BMS Wiring & Devièes 	 -	 8,400.00	 .	 8,400.00	 -	 8,400.00	 100.00%	 -

•	 3.3 Struct Mod'ns / Closures & BMS Rems
Final Ductwork at BUS Closure Areas 	 9,000.00	 9,000.00	 -	 9,000.00	 100+006/. 	-

3.4 SBI Lobby, Escalalors E3/E4
Install UVAC Supply & Return Piping	 80,000.00	 80,000.00	 -	 .	 80,000.00	 100.00%	 -
Ductwork Roughing	 86,000.00	 86,000.00	 -	 86,000.00	 100.00%	 -
UVAC Drops & Diffusers 	 25,000.00	 25,000.00	 -	 •	 25,000.00	 100.00%

•	 .	 . .	 BMS Wiring & Devices 	 8,500.00	 7,650.00	 -	 7,650.00	 90.00%	 850.00
3.5 BUS Belt IB4,MER4, Loading Dock

Install 1-IVAC Eq't in MER 94 (inc Al-lU s 8&9 	 90,000.00	 90,000.00	 -	 90,000.00	 100.00%
UVAC Piping in MER 94.	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%	 -
Install UVAC Piping for AC Units 9 1 & 92 	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -
Ductwork Roughing in MER 94	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -
Ductwork Roughing Betw, MER 94 & Col A	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%
Install Louvers at Cot. A 	 16,000.00	 16,000.00	 -	 16,000.00	 100.00%	 -
BMS Wiring & Devices in MER 94	 66,000.00	 66,000.00	 -	 66,000.00	 100.00%	 -

3.6 UVAC System Testing & Balancing
•	 .	 UVAC Final Testing & Balancing 	 25,000.00	 21,250.00	 .	 . -	 21,250.00	 85.00%	 3,750:00

44	 Electrical	 .	 .
Submittal -Supporting Devices 	 1,200.00	 1,200.00	 -	 -	 .	 1,200.00	 100.00%	 -
Submittal -Raceways	 .	 .	 1,350.00	 1,350.00	 -	 -	 .	 1,350.00	 100.00%	 -
Submittal -Underground Conduit 	 .	 1,350.00	 1,350.00	 -	 . 1,350.00	 .100.00%	 -
Submittal -Boxes & Fittings 	 .	 -	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -Splices Teminations - 	 -	 1,200.00	 . 1,200.00	 .	 -	 1,200.00	 100.00%	 -

-	 -	 -------Submittal -Wire-)HW, #12 AWG-750MCM 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%1-
SUB TOTALS	 -	 - 7810000 -	 777,!OOOO =	 ..00 -	 - -	 0.00	 777,100.00	 4,600.00

.-
-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity 	 -
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CONTINUATION SHEET	 AlA DOCUMENT G703

isis riocument t,fuL, SYLiU/% I IIJJIN srsu Uris.! irlus I RiP! ruts. rs I WICIN I, containing	 i-srrL,IU1-s I lOIN NU. -

Contractors signed certification is attached. 	 APPLICATION DATE:	 04/19/12

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 03/31/12

•	 Use Column I on Contracts where variable retainage for line items may apply. 	 .	 -	 -	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRHJNV.N0	 7119R63 .-...	 -. .

	

A	 -8	 C	 -0.	 E	 .-	 . F	 0 	 H
ITEM	 DESCRIPTION OF WORK-	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 .- TOTAL	 %	 BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 . (0 * C)	 TO FINISH

	

APPLICATION	 STORED .	 AND STORED	 - .	 (C - G)
(D+E)	 -.	 (NOT IN 	 TO DATE -

	

________________________________________________ 	 D ORE)	 (D+E+F)
Submittal -Dry-Type XFMRS 	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -
Submittal -North Temp.SWGR (Package) 	 .	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -
Submittal -South Temp.SWGR(Package)	 -	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -Panelboardt 	 -	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -60A, 600V NEM.AI Disconnect 	 S	

. 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -200A, 600V NEMAI Disconnect	 - 1,350.00	 - 1,350.00	 -	 1,350.00	 100.00%	 -

	

-	 Submittal 400A, 600V NEMA1 Disconnect 	 1,350.00	 1,350.00	 --	 -	 1,350.00	 100.00%	 -
- -	 .	 -	 Submittal -North Generator (Package) 	 - 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 - -

-	 Submittal -South Generator (Package) 	 -	 1,350.00	 1,350.00	 -	 - .	 -	 1,350.00	 100.00%	 -
Submittal -Cntrl PnItIENCL/CABuTerm Boxes 	 1,350.00	 1,350.00	 -	 -	 .	 1,350.00	 100.00%	 -

Submittal -Wiring Devices	 1,200.00	 1,200.00	 -	 1,200.00	 100.00%	 -
Submittal -Light Fixtures (PackagesO 	 1,350.00	 1,350.00	 -	 -	 1,350.00	 100.00%	 -
Submittal -Fire Alarm (Package) 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal - Public Address Svs (Pkge) 	 -	 1,350.00	 - 1,350.00	 -	 .	 1,350.00	 100.00%	 -
Submittal -Fire Alarm/Pub Addrs Sys Chi 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -North SWGR(Package) - 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%
Submittal -South SWGR (Package) 	 1,350.00	 135000	 -	 1,350.00	 100.00%	 -
Procure -Raceways 	 - .	 .	 42,725.00	 -	 42,725.00	 -	 -	 . - 42,725.00	 100.00%
Procure -Underground Conduit 	 -	 42,725.00	 42,725.00	 - -	 42,725.00	 100.00%	 -
Procure -Boxes & Fittings	 -	 42,725.00	 42,725.00	 -	 .	 -	 - - 42,725.00	 100.00%	 -
Procure -Splices Teminations 	 42,725.00	 42,725.00	 -	 -	 .	 42,725.00	 100.00%	 -
Procurel -Wire-XHHW, 412 AWG-750MCM	 42,725.00	 -	 42,725.00	 -	 -	 42,725.00	 100.00%	 -
Procure -Dry-Type XFMRS	 -	 42,725.00	 42,725.00	 -	 .	 .- 42,725.00	 100.00%	 -

) -	 Procure -60A '600V NEMA! Disconnect 	 -	 42,725.00	 -	 - 42,725.00	 -	 - :	 -	 42,725.00	 100.00%	 - -	 - -
- .	 Procure -200A, 600V NEMAI Disconnect 	 .	 42,725.00	 42,725:00	 -	 42,725.00	 100.00%	 -

Procure 400A, 600V NEMAI Disconnect 	 42,725.00	 42,725.00	 -	 -	 42,725.00	 100.00%	 -	 -
-	 -	 Procure -Wiring Devices	 .	 42,725.00	 .	 42,725.00	 -	 - -	 -	 .	 42,725.00	 100.00%	 -

Procure -Panelboards	 ,.	 739,078.00	 739,078.00	 - 	 -	 739,078.00	 100.00%	 -
Procure -Cntil Pals /ENCL/CAB/Term Boxes	 -	 42,725.00	 -	 42,725.00	 .	 -	 42,725.00	 100.00%
Procure -Light Fixtures (PackagesO	 516,625.00	 516,625.00	 .	 -	 516,625.00	 100.00%	 -
Procure -Fire Alarm (Package)	 .	 39,000.00	 39,000.00	 -	 39,000.00	 100.00%	 -

	

- Procure - Public Address Svs (Pkge) 	 .	 .	 72,500.00	 72,500.00	 -	 -	 -	 72,500.00	 100.00°/	 -
Procure -Fire Amnnnub Addis Sys Cbl	 .42,725.00	 .	 - 42,725.00	 -	 .	 -	 -	 42,725.00	 100.00%-	

SUB TOTALS	 -	
S

	 1,902,703J00	 1,902,703.00 . 0.00 -_ -	 -= . e00 . .1,902,703,00	 0.001

	

-	 -I	 I---- -r----
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 .	 .	 . .	 AlA DOCUMENT G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 63

•	 Contractor's signed certification is attached.	 -	 -	 APPLICATION DATE:	 04/19/12
-	

-	 In tabulations below, amounts are stated to the nearest dollar. - 	 -	 -	 -	 PERIOD TO:	 03/31/12

Use Column Ion Contracts where variable retanage for line items may apply. 	 :	 .	 ARCHITECT'S PROJECT NO:	 VRH Job 2034
VRH INV. NO -- 7II9R63

A	 B	 C	 D	 E	 F	 - G 	 H
TEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALISE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G-C)	 TO FINISH

-	 .	 -	 APPLICATION	 STORED	 AND STORED	 (C .0)
-	 (0 + E)	 t - -	 (NOT IN	 TO DATE

D ORE)	 (13+E+F)	 -	 -

Procure -North Temp SWGR (Package) 	 411,300.00	 411,300.00	 -.	 -	 411,300.00	 100.00%	 -
Procure1 -South Temp.SWGR (Package) 	 411,300.00	 411,300.00	 - -	 -	 411,300.00	 100.00%	 -	 -

Procure -North SWGR (Package) : 	 .	 -	 524,551.00	 524,551.00	 -	 524,551.00	 100.00% -	 -

Procurel -South SWGR (Package) 	 524,551.00	 524,551.00	 -	 ..	 524,551.00	 100.00%	 -

Procurel-North Generator (Package)	 -	 918,565.00	 918,565.00	 -	 - 918,565.00	 100.00%	 -

Procurel -South Generator (Package) 	 1,753,630.00	 1,753,630.00	 1,753,630.00	 100.00%	 -

Stage 11.2 SM Electric Mobilizes 	 293,500.00	 293,500.00	 -	 -	 293,500.00	 100.00%	 -

1.2 Install Temporary Lighting	 27,331.00	 -	 27,331.00	 -	 -	 27,331.00	 100.00%

-	 1.2- Electrical Roughing (ElectricalO 	 643,083.00	 643,083.00	 -.	 .	 643,083.00	 100.00%	 -

1.2- Electrical Roughing (Fire Alarm Public Address	 321,542.00	 321,542.00	 -	 321,542.00	 100.00%

1.2- Electrical Wirirng (Fixture & Devices) 	 -	 - 643,083.00	 643,083.00	 -	 -	 643,083.00	 100.00%	 -

-	 1.2- Electrical Wiring (Fire Alarm Public Address	 321,542.00	 321,542.00	 -	 321,542.00	 100.00%	 -	 -

1.3 - Elec. Disconnects & Removals 	 245,979.00	 245,979.00	 -	 .	 245,979.00	 100.00%	 -	 -

1.3 EIec.Raceways, Fixt,s Devices, Comm MER 143 	 160,771.00	 160,771.00	 -	 -	 160,771.00	 100.00% -	 -	 -

1.6- Manholes ,Elec,Ductbanks under Roadway 	 -	 241,156.00	 241,156.00 -	 - - -	 241,156.00	 100.00%	 -

- Stage 2 2.Electrical Disconnects & Removals West Area 	 -	 168,813.00 -	 - 168,813.00	 -	 168,813.00	 100.00%

2.1 West Ticketing Electric Disconnects & Removals 	 -	 20,893.00	 - 20,893.00	 -	 -	 ,	 .	 -	 20,893.00	 100.00%	 -

2.1 West Ticketing Electrical Roughing	 . 62,678.00	 62,678.00	 -	 -	 62,678.00	 100.00%	 • -

2.1 West Ticketing EIec.Wiring & Fixtures	 •	 41,785.00	 41,785.00	 -	 •	 41,785.00	 100.00%	 -

2.1 West Ticketing Fire Alrtn/Pub Addrs Sys 	 33,428.00	 33,428.00	 -	 33,428.00	 100.00%	 -	 •	 -

2.2 Electric Disconnects & Removals	 33,428.00	 -	 33,428.00	 -	 33,428.00	 100.00%	 -

2.2 Eelctrical Roughing	 .-	 91,285.00	 91,285.00 .	 -	 .	 91,285.00 - 100.00%	 -

2.2 Electrical Wiring& Fixtures	 -	 91,285.00	 91,285.00	 -	 -	 91,285.00	 100.00%	 -

2.2 Electrical Wiring Fire AtrmJPub Addrs Sys 	 54,688.00	 54,688.00	 -	 .	 54,688.00	 100.00%	 -

2.3 Install Temporary Lighting 	 18,757.00	 18,757.00	 -	 -	 •	 18,757.00	 100.00%	 -

2.3 D -East-Relocate Lighting Fixtures -	 8,357.00	 8,357.00	 -	 8,357.00	 100.00%	 -

2.3 Electrical Roughing	 167,14100	 -	 167,141.00	 -	 .	 167,141.00	 100.00%	 -

2.3 EIec.Wiring,Fixtsmres & Devices	 125,356.00	 125,356.00	 -	 125,356.00	 100.00%	 -

2.3 Electrical Wiring Fire Alrtn/Pub Addrs Sys 	 -	 •	 • 83,571.00	 83,571.00	 -	 83,571.00	 100.00%	 -	 -

2.5 South Parking Lot Electrical Ductbank 	 25,071.00 .	 25,071.00	 -	 25,071.00	 1)0.00%	 -

•	 2.5 Deliver Temp.SW/CT/SWGRT/SWBDT-S 	 •	 8,357.00	 8,357.00	 -	 -	 8,357.00	 100.00%	 -
2.5 Set Temp SWICTISWGRTISWBDT-S 	 16,714.00	 - 16,714.00	 -	 • 16,714.00	 100.00%	 -

SUB TOTALS	 ----- 8,493,491.00	 -- 8,493,491 7 00 - -	 -	 0.00	 0.00	 8,493,491.00	 0.00

	

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certificationof Documents Authenticity 	 -	 -
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CONTINUATION SHEET	 .	 AJA DOCUMENT G7O3

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 63	 -
Contractor's signed certification is attached. 	 .	 APPLICATION DATE.	 04/19/12
In tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 -	 PERIOD TO:	 03/31/12	 -
Use Column I on Contracts where variabkretainage for Inc items may apply.	 - -	 -	 .	 ARCHITECT'S PROJECT NO:	 VRI-1 Job 2034

-	 .	 VRJ-I[NV.NO	 7119R63
A	 B	 C	 D:	 1E	 F	 0 	 H

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 -TOTAL	 %	 BALANCE
NO.	 VALUE	 . FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G , C)C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C - 0).
(D + E)	 (NOT IN	 TO DATE

D OR E)	 (D+E+F)
2.5 Inst Temp Cond/Cable & Term-Temp SW/CT/SW 	 62,678.00	 62,678.00	 -	 62,678.00	 100.00%
2.5 Install Temp Cond/Cable to Splice Box 	 83,571.00	 83,571.00	 -	 83,571.00	 100.00%
2.5 Pwr Outage & Tens Temp Equip & Spice Boxes 	 20,893.00	 20,893.00	 -	 20,893.00	 100.00%	 -
2.5 Rem SWER & SWBD	 '	 12,536.00	 12,536.00	 - -	 .	 12,536.00	 100.00%	 -
2.5 Rem.Exist Conduit	 20,893.00	 20,893.00	 -	 20,893.00	 100.00%	 -
2.5 Deliver New SWGR SA & SWBD Al	 12,536.00	 12,536.00	 -	 .	 12,536.00	 100.00%	 -
2.5 SeIr New SWGR SA & SWBD Al	 .	 12,536.00	 12,536.00	 -	 12,536.00	 100.00%	 -
2.5 Install Cond/Cable Term SWGR SAJSWBD Al 	 54,321.00	 54,321.00	 -	 .	 54,321.00	 100.00%	 -
2.5 Install Cable to New SWBD Alto Spice Boxes	 20,893.00	 20,893.00	 -	 .	 20,893.00	 100.00%	 -
2.5 Pwr Outage & Tens New SWbd Al & Spice Boxes 	 20,893.00	 20,893.00	 -	 20,893.00	 100.00%	 -
2.5 Install Temp Cond/Cable to Splice Box 	 83,571.00	 83,57100	 -	 83,571.00	 100.00%	 -
2.5 Pwr Outage & Tens Temp Equip & Spice Boxes 	 20,893.00	 20,893.00	 -	 20,893.00	 100.00%	 -
2.5 Rem Exist SWGR & SWBD	 .	 .	 12,536.00	 12,536.00	 -	 .	 12,536.00	 100.00%	 -
2.5 Rem Exist Conduit	 20,893.00	 20,893.00	 -	 20,893.00	 100.00%	 -
2.5 Deliver New .SWGR SB & SWBD BI 	 12,536.00	 12,536.00	 -	 12,536.00	 100.00%	 -
2.5 Setr New SWGR SB & SWBD BI 	 12,536.00	 12,536.00	 . -	 12,536.00	 100.00%	 -
2.5 Install Cond/Cable Term SWGR SB/S WBD B 1	 54,321.00	 54,321.00	 -	 .	 54,321.00	 100.00%	 -
2.5 Install Cable to New SWBD B Ito Spice Boxes 	 20,893.00	 20,893.00	 -	 20,893.00	 100.00%	 -	 -
2.5 Pwr Outage & Tern New SWbd B I & Spice Boxes 	 20,893.00	 20,893.00	 -	 20,893.00	 100.00%	 -
2.5 Lighting Fixtures &WIRING at South Corridor 	 20,89300	 20,893.00	 -	 20,893.00	 100.00%	 -
2.5 Electrical Wiring Fire ALnnIPub Addrs Sys	 41,78500	 41,785.00	 -	 41,785.00	 100.00%	 -
2.6 East Ticketing Electric Disconnects & Removals 	 16,714.00	 16,714.00	 -	 16,714.00	 100.00%	 -
2.6 East Ticketing Electrical Roughing 	 41,785.00	 41,785.00	 -	 41,785.00	 100.00%	 - -
2.6 East Ticketing Elec.Wiriisg & Fixtures 	 41,785.00	 41,785.00	 -	 41,785.00	 100.00%	 -
2.6 East Ticketing Fire AlrmlPub Addrs Sys 	 .	 29,250.00	 29,250.00 -	 -	 29,250.00	 100.00%	 -
2.12 Electrical Feeders to EMR 	 41,785.00	 41,785.00	 -	 41,785.00	 100.00%	 -
3.1 Deliver Temp.SW/CT/SWGR T/SWBD T-N 	 8,733.00	 8,733.00	 -	 8,733.00	 100.00%	 -
3.1 Deliver New .Gen Set North 	 13,098.00	 13,098.00	 -	 .	 13,098.00	 100.00%	 -
3.1 Deters & Remove Exist Gen Set & Equip 	 43,662.00	 43,662.00	 -	 43,662.00	 100.00%	 -
3.1 Set Temp SW/CT/S WGRT/S WBD T-N 	 17,465.00	 .	 17,465.00	 -	 17,465.00	 100.00%	 -
3.1 Install New .Gen Set& Equip.	 21,831.00	 19,648.00	 .	 19,648.00	 90.00%	 2,183.00.
3.1 Inst Temp Cond/Cable & Term-Temp SW/CT/SW 	 :	 65,494.00	 65,494.00	 -	 65,494.00 . 100.00%

-	 :J.i Istall New Condnit/Cable//Tensis 	 ---	 17,465.00	 17,465.00	 -	 17,465.00	 100.00%1-

	

SUB TOTALS	 1,002,567.00	 -	 1,000,384.80	 - -- - RO0	 - --	 0.001	 1.000.384.00 --	 -	 2,183.001 -

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 AL4 DOCUMENT G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO: 	 63
Contractors signed certification is attached. 	 APPLICATION DATE:	 04/19/12
In tabulations below, amounts are stated to Use nearest dollar. 	 PERIOD TO:	 03/31/12
Use Column I on Contracts where variable retainage for line items may apply. 	 -	 ARCHITECTS PROJECT NO: 	 VRI-1 Job 2034

VRHfNV.NO 71191163
A	 B	 C	 1-	 E	 F	 G 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 TillS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D + E)	 (NOT IN	 TO DATE

	

ORE)	 (D+E+F)
3.1 Install Temp Cond/Cable to Splice Box	 87,325.00	 87,325.00	 -	 87,325.00	 100.00%	 -
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 	 21,83 1.00	 21,831.00	 -	 21,831.00	 100.00%
3.1 Rem Exist SWGR & SWBD	 13,099.00	 13,099.00	 .	 13,099.00	 100.00%
3.1 Rem Exist Conduit	 21,831.00 .	 2183100	 21,831.00	 100.00%	 -.
3.1 Deliver New .SWGR NA & SWBD A2 	 13,099.00	 13,099.00	 -	 . .	 13,099.00	 100.00%	 -
3.1 .Setr New SWGR NA & SWBD A2	 13,099.00	 13,099.00	 -	 .	 13,099.00	 100.00%
3.1 Install Cond/Cable Term SWOR NA/SWBD A2 	 56,761.00	 56,761.00	 -	 56,761.00	 100.00%	 -
3.1 Install Cable to New SWBD A2to Spice Boxes . 	 21,831.00	 21,831.00	 -	 21,831.00	 100.00%	 -
3.1 Pwr Outage & TernNew SWbd A2 & Spice Boxes 	 21,831.00	 21,831.00	 -	 21,831.00	 100.00%	 -
3.1 Install Temp CondlCable to Splice Box 	 87,325.00	 87,325.00	 -	 87,325.00	 100.00%	 -
3.1 Pwr Outage & Tern Temp Equip & Spice Bxes	 21,831.60	 21,831.00	 .	 -	 21,831.00	 100.00%	 -
3.1 Rem Exist SWOR& SWBD 	 13,099.00	 13,099.00	 -	 .	 . 13,099.00	 100.00%
3.1 Rem Exist Conduit 	 .	 21,831.00	 .	 21,831.00	 -	 .	 21,831.00	 100.00%	 -
3.1 Deliver New .SWGR NB & SWBD B2 	 13,099.00	 13,099.00	 -.	 13,099.00	 100.00%
3.1 Set New SWGR NB & SWBD B2 	 13,099.00	 13,099.00	 -	 13,099.00	 100.00%	 -
3.1 Install Cond/Cable Term SWOR Nb/S WBD B2 	 .	 56,761.00	 56,761.00	 -	 56,76100	 100.00%	 -
3.1 Install Cable to New SWBD B2to Spice Boxes	 21,831.00	 21,831.00	 .	 -	 .	 21,831.00	 100.00%	 -
3.1 Pwr Outage & Tern New SWbd 82 & Spice Boxes 	 21,831.00	 14,641.00	 . -	 14,641.00	 67.07%	 7,190.00
3.2 Electric Disconnects & Removals 	 43,662.00 .	 43,662.00	 -	 .	 43,662.00	 100.00%	 -
3.2 Eelctrical Roughing 	 53,395.00	 53,395.00	 -	 53,395.00	 100.00%	 -
3.2 Electrical Wiring & Fixtures 	 43,662.00	 43,662.00	 .	 43,662.00	 100.00%
3.2 Electrical Wiring Fire Alrm/Pub Addrs Sys 	 .	 26,197.00	 26,197.00	 -	 26,197.00	 100.00%	 -
3.2 Finish Painting	 .	 17,465.00	 17,465.00	 -.	 17,465.00	 100.00%
3.3- Final Electrical at BHS Closure Areas	 43,662.00	 43,662.00	 .	 43,662.00	 100.00%	 -
3.4 Eelctrical Roughing	 .	 174,650.00	 174,650.00	 -	 174,650.00	 100.00%	 -
3.4 Electrical Roughing Fire AIrmIPub Addrs Sys	 87,325.00	 87,325.00	 -	 .	 87,325.00	 100.00%
3.4 Electrical Wiring & Fixtures & Devices 	 183,382.00	 183,382.00	 . -	 183,382.00	 100.00%	 -
3.4 Electrical Wiring Fire AirmfPub Addrs 5y5	 87,325.00	 87,325.00	 -	 87,325.00	 100.00%	 -
3.5 Eelctrical Removals & Relocations BUS	 65,494.00	 65,494.00	 -	 65,494.00	 100.00%	 -	 -
3.5 Eelctrical Equip. & Raceways in MER #4 	 65,494.00	 65,494.00	 -	 - 65,494.00	 100.00%	 -
3.10- Deliver New Gen Set South - 	 43,662.00	 43,662.00	 -	 -	 .	 43,662.00	 100.00%	 -.
3.10- Determ & Remove Exist Gen Set& Equip. 	 43,662.00	 43662.00 ..	 -	 43,662.00	 100.00%	 -
310- Install New Gen-Set & Equip	 65,494.00	 65,494.00.	 - -	 -	 65,494.00	 100.00%	 -

	

all New ConduitJCable/rrerm	 ._-	 G5.494.00.	 .- 5 .494OO	 -	 -	 65.49400	 100.00%	 -
SUB TOTALS	 1,651,439.00	 1,644,249.00	 0.00	 0.00	 1,644,249.00	 - - -

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 63
Contractor's signed certification is attached. 	 APPLICATION DATE:	 04/19/12
In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 03/31/12
Use Column I on Contracts where variable retalnage for line items may apply. 	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRHINV NO	 71191163
A	 B	 C	 D	 E	 F	 I0 	 H

• ITEM[	 DESCRIPTION OF WORK . 	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 BALANCE
• NO.	 VALUE	 FROM PREVIOUS 	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G- C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 -	 (C -0)
(D+E)	 (NOT IN	 TO DATE

-	 .	 D ORE)	 (D+E+F)
CONTRACT AMOUNT	 53,200,000.00	 53,136,720,08	 0.00	 0.00	 53,136,720.08	 99,88%	 63,279,92

P&P Bond	 343,560.00	 343,560.00	 -	 343,560.00	 100.00%	 -
Co#1 Change Order  I Pace 93	 59,046.00	 59,046.00	 -	 -	 59,046.00	 100.00%	 -
Co#2 Change Order #2 Pace 42 T&M 	 12,447.35	 11,284.36	 -	 -	 11,284.36	 90.66%	 1,162.99
Co#3 Change Order I3 Pace #7 	 28,189.15	 28,189.15	 -	 28,189.15	 100.00%	 -
Co44 Change Order # 4 Pace #4	 .62,488.00	 62,488.00	 -	 62,488.00	 100.00%	 -
Co#5 Change Order # 5 Pacc #1 	 1,580.00	 1,580.00	 -	 1,580.00	 100.00%
Co#6 Change Order #6 Pace 421	 34,085.00	 34,085.00	 -	 34,085.00	 100.00%	 -
Co#7 Chan ge Order #7 Pace 422	 3376900	 33769.00	 -	 33769.00	 10000%
Co#8 Change Order  8 Pace #13 	 94,118.13	 94,118.13	 -	 94,118.13	 100.00%
Co49 Change Oider #9 Pacc #10 	 53,543.00	 53,543.00	 -	 53,543.00	 100.00%
CoI10 Change Order N 10 Pace 411	 . 17,424.00 .	 17,424.00	 -	 17,424.00	 100.00%
Cog  I Change Order # ii Pace 424	 15,996.50	 15,996.50	 15,996.50	 100.00%
Co

g
 12 Change Order.# 12 Pace #23	 33,539.15	 33,539.15	 -	 33,539.15	 100.00%

Co#13 Change Order # 13 Pace #12	 97,307.94	 97,307.94	 -	 97,307.94	 100.00%
Co414 Change Order # 14 Pace #31 	 19,972.00	 19,972.00	 -	 19,972.00	 100.00%
Co

g
 15 Change Order  15 Pace H26	 14,830.00	 14,830.00	 -	 . 14,830.00	 100.00%

Co
g
 16 Change Order # 16 Pace 433 	 . 15,569.00	 15,569.00	 -	 15,569.00	 100.00%

Co417 Change Order # 17 Pace 432	 .	 42,800.00	 42,800.00	 -	 42,800.00	 100.00%
Cog 18 Change Order # 18 Pace #27	 36,088.00	 36,088.00	 -	 36,088.00	 100.00%
Co#19 Change Order # 19 Pace 415 	 1,237,968.60	 1,237,968.60	 -	 .	 1,237,968.60	 100.00%
Co#20 Change Order # 20 Pace #34 	 54,067.00	 54,067.00	 -.	 . 54,067.00	 100.00%

LI I ace 25	 SJ,?43.00	 JJ,l'tS.VV	 -	 JJ,?'tS.VV	 IUVXHJZO	 -

Co422 Change Order #22 Pace 45 	 159,281.00	 159,281.00	 -	 159,281.00	 100.00%	 -
C0#23 Chance Order #23 Pace 41	 .	 14,420.00	 14,420.00	 .	 .	 14,420.00	 100.00%	 -
Co424 Change Order #24 Pace #39 . 	 15,240.00	 15,240.00	 15,240.00	 100.00%	 -
Co925 Change Order #25 Pace 419 	 -	 105,000.00	 105,000.00	 105,000.00	 100.00%	 -.
Co26 Change Order  26 Pace #17	 50,900.40	 50,900.40	 50,900.40	 100.00%	 - -
Co#27 Change Order #27 Pace #16 	 -	 56,352.00	 .	 56,352.00	 56,352.00 -100.00%	 -
Co#28 Chance Order # 28 Pace 49 	 58,239.00	 58,239.00	 -	 58,239.00	 100.00%	 -
Co429 Change Order #29 Pace 935	 .	 14,906.00	 - 14,906.00	 14,906.00	 100.00%	 -.
Co#30 Change Order #30 Pace 440 	 12,500.00	 12,500.00	 -	 12,500.00	 100.00%	 -
Co431 Change Order #31 Pace 43 	 21,222.00	 21,222.00	 21,222.00	 100.00%	 -
Co#32 Change Order N 32 Pace I42 T&M 	 -	 0.00	 .	 -	 o.00%	 0.00
Co#33 Change Order  33 Pace 944	 31,882.00	 .	 31,882.00	 31,882.00	 100.00%	 -
Co#34 Change Order #34 Pace #48	 17,463.00	 17,463.00	 17,463.00	 100.00%	 -	 -
Co#35 Change Order #35 Pacc453 T&M - 	 .	 14,678i9	 13,857.15	 13,857.15	 92.41%	 -	 821.04
Co#36 Change Order #36 Pace 951	 - 	 93 2.99 .00	 23,Q99.0() 	 2398900	 100.00%
Co#37 Change Order  37 Pace #46	 147,464.00	 147,464.00	 -	 .	 147,464.00IUU.UO%	 -
Co438 Change Order 38. Pace I49	 8,654.00	 8,654.00	 8,654.00	 100.00%	 -.
CoI39 Change Order # 39 Pace I52 -	 40,475.00 -	 40,475.00	 40,475.00	 100.00%	 -
Co#40 Change Order #40 Pace #45	 77,752.00	 77,752.00	 77,752.00	 100.00%	 -
Co#4 I Change Order N 41 Pace I62	 -	 42,800.00	 42,800.00	 -	 .	 42,800.00	 100.00%	 -	 -

Sub Total Change Order Page!	 2,913,788.41	 2,911,804.38	 0,00	 0,00	 2,911,804,38	 1,984.03

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 63
Contractor's signed certification is attached. 	 APPLICATION DATE:	 04/19/12
In tabulations below, amounts are staled to the nearest dollar. 	 -	 PERIOD TO:	 03/31/12
Use column ion Contracts where vananie retalnage for Line items may apply. 	 /kiS.L.rlIttLt n ria.ujt.i r4u:	 vial-i Job AUNt

- .	 .	 .	 .	
.	 VRH -INV.NO	 7119R63

A	 B	 -	 C	 D	 E	 F	 . 0 	 H
ITEM	 DESCRIPTION OF WORK : 	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G. 	 TO FINISH

	

APPLICATION	 STORED -	 AND STORED	 (C -0)
(D + E)	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)
C ,-,144, Ch.,.,,, fl.A,. 44 .1) PC.-,. #60cn mi fin	 an 101 nfl	 -	 Cfl 101 flfl	 inn flflOZ.

Co443 Change Order #43 Parc 963 	 35,593.00	 35,593.00	 -	 35,593.00	 100.00%	 -
Co944' Change Order #44 Pacc #61	 14,980.00	 14,980.00	 -	 14,980.00	 100.00%	 -.
Co#45 Change Order 6 45 Parc 467	 10,668.00	 10,668.00	 -	 -	 10,668.00	 100.00%	 -
Co446 Change Order 6 46 Parc 447	 .	 -	 10,888.00	 10,888.00	 -	 10,888.00	 100.00%	 -
Co447 Change Order 6 47 Parc 929	 5,029.00	 5,029.00	 -	 ..	 5,029.00	 100.00%	 -
Co448 Change Order #48 Pacc 459 T&M	 40,510.27	 38,720.76	 -	 .	 38,720.76	 95.58%	 1,78951
Co#49 Change Order  49 Parc 970 	 7,261.00	 7,261.00	 -	 7,261.00	 100.00%	 -	 -
Co450 Change Order 6 50 Pacc 465	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -_
Co951 Change Order  51 Parc 973 T&M	 0.00	 .	 -	 - .	 -	 0.00%	 -
Co#52 Change Order 6 52 Pa cc #72 	 35,000.00	 .	 35,000.00	 - -	 35,000.00	 100.00%	 -
Co#53 Change Order #53 Pacc 971 	 .	 58,911.00	 58,911.00	 - .	 58,911.00	 100.00%	 -
Co#54 Change Order 6 54 Pac6 468	 .	 ,.	 15,536.00	 15,536.00	 .	 15,536.00	 100.00%	 -
Co#55 Change Order  55 Parc 478 T&M	 .	 40,168.53	 38,160.08	 -	 -	 38,160.08	 95.009/6	 2,008.45
Co#56 Change Order 6 56 Pacc #30 . 	 190,000.00	 190,000.00	 . -	 190,000.00	 100.00%	 -
Co#57 Change Order #57 Pacr 464 T&M 	 276,822.20	 259,765.66	 -	 259,765.66	 93.84%	 . 17,056.54
Co#58 Change Order 6 58 Pacc 450 T&M 	 227,220.68	 215,232.29	 -	 215,232.29	 95.009/6	 11,988.39
Co959 Change Order #59 Parc 975 	 4,619.00	 4,619.00	 .	 -	 4,619.00	 100.00%	 -
Co#60 Change Order 6 60 Parc 986 T&M	 . .	 14,809.06	 .	 14,068.60	 -	 .	 14,068.60	 95.00%	 740.46

•	 Co46I Change Order 6 61 Parc 479	 .	 52,965.00	 52,965.00	 -	 52,965.00	 100.00%	 -
Co462 Change Order # 62 Parc 982 T&M	 .	 93,934.32	 .	 93,934.32	 93,934.32	 100:00%	 -
Co#63 Change Order 6 63 Parr 483	 .	 9,974.00	 . 9,974.00	 .	 9,974.00	 100.00%
Co#64 Change Order 6 64 Parc 455 	 46,052.00	 46,052.00	 46,052.00	 100.00%	 -

•	 C065 Change Order 6 65 Parc 469T&M	 . .	 36,593.13	 34,366.62.	 .	 .	 34,366.62 . 95.00%	 2,226.51
Co#66 Change Order  66 Par #74 	 34,149.00	 34,149.00	 .	 -	 34,149.00	 100.00%	 -
Co467 Change Order 6 67 Parc #84	 42,656.00	 42,656.00	 -	 42,656.00	 100.00%	 -
Co#68 Change Order #68 Parc #90 	 .	 21,293.00	 21,293.00	 -	 .	 21,293.00	 100.00%
Co#69 Change Order  69 Parc 989 	 . .	 13,907.00 .	 13,907.00	 .	 13,907.00	 100.00%
Co470 Change Order #70 Pacc 485,	 ,	 20,865.00	 .	 20,865.00	 -	 .	 20,865.00	 100.00%	 -
Co#71 Change Order #71 Parr 988 T&M	 164,812.07	 148,753.52	 -	 .148,753.52	 90.00%	 116,058.55
Co#72 Change Order #72 Parc 466 	 .	 12,045.00	 12,045.00	 -	 12,045.00	 100.00%
Co#73 Change Or der 6 73 Parc 995	 .	 5,036.00	 51036.00	 .	 5,036.00	 100.00%	 -
Co#74 Change Order #74 Parc 993	 .	 31,851.00	 31,851.00	 -	 31,851.00	 100.00%
Co#75 Change Order  75 Parc 492 T&M	 :	 48,314.24	 45,898.52	 -	 45,898.52	 95.00%	 • 2,415.72
Co976 Change Order # 76 Pacr 957 	 .	 28,000.00	 28,000.00	 -	 .	 28,000.00	 100.00%	 -

-	 - C077 Change Order 6 77 Parc 497 	 .	 •	 .	 29,619.00	 29,619.00	 -	 29,619.00	 100.00%	 -
Co#78 Change Order #78 Pacc#103	 0	 nn	 1078000 -	 1078000	 100.001/6
C0#79 Change Order# 79 Parc #36 T&M	 291264.65	 27,194.01	 --fl-- - .=-27,l9401	 95.33%	 2,070.64
Co480 Change Order 6 80 Pacc 987	 .	 25,152.00	 25,152.00	 -	 25,152.00	 100.00%	 -
Co48I Change Order  81 Pacc#77	 52,000.00	 52,000.00	 -	 52,000.00	 100.00%	 -

Sub Total Change Order Page 2	 . .	 1,887,469.15	 .	 1,831,114,38	 0.00	 .	 0.00	 1,831,114.38	 56,354.77

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
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CONTINUATION SHEET 	 AlA DOCUMENT G703

D
WORK

,OM PREVIOU
APPLICATION

(D+E)

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractor's signed certification is attached.
In tabulations below, amounts are stated to the nearest dollar.
Use Column I on Contracts where variable retainage for line items may apply.

B	 C	 I
CRIPTION OF WORK	 SCHEDUL]

NO.	 VALUE

	APPLICATION NO:	 ..	 63

	

APPLICATION DATE: 	 04119/12
•

	

PERIOD TO:	 03131/12

	

ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRHINV.NO	 7119R63

	

F.	 0	 H

	

MATERIALS	 TOTAL	 %	 BALANCE

	

fl PRESENTLY	 COMPLETED	 (G -C)	 TO FINISH

	

STORED	 AND STORED	 -	 (C - G)

	

(NOT IN	 TO DATE

:0982 Change Order #82 Pacc 9106	 -	 9,97400	 9,974.00	 -	 9,974.00	 100.00%	 -
:O#83 Change Order # 83 Pacc #IOOT&M 	 12,981 18	 12,200.93	 -	 12,200.93	 93.99%
:O484 Change Order #84 Pacc 496	 .,	 20,865.00	 20,865.00	 -	 20,865.00	 100.00%	 -
Co85 Change Order 9 85 Pacc 998	 9,442.00	 9,442.00	 -	 9,442.00	 100.00%	 -
C0486 Change Order g 86 Pacc #104	 55,310.00	 55,310.00	 -	 55,310.00	 100.00%	 -
C0487 Change Order 9 87 Pacc 9 109	 21,992.00	 21,99100	 -	 21,992.00	 100.00%	 -
Co#88 Change Order 9 88 Pacc 999 T&M 	 2,840.36	 2,783.56	 -	 .	 2,783.56	 98.00%	 56.80
Co/89 Change Order# 89 Pacc #!OIT&M	 480,722.57	 480,722.57	 -	 480,722.57	 100.00%
C090 Change Order #90 Pacc #108 T&M 	 .	 79,666.49	 74,824.29	 -	 74,824.29	 94.00%	 4,842.20
Co#91 Change Order 9 91 Pacc 981	 . 26,311.00	 26,311.00	 -	 26,311.00	 100.00%	 -
Co992 Change Order 9 92 Pacc #115	 20,962.00	 20,962.00	 -	 20,962.00 . 100.00%	 -
C0993 Change Order #93 Pacc 9112	 -	 72,118.00	 72,118.00	 -	 72,118.00	 100.00%	 -
C094 Change Order 9 94 Pacc 9114 	 15,924.00	 15,924.00	 -	 15,924.00	 100.00%
C096 Change Order 9 96 Pacc #116 	 24,954.00	 24,954.00	 .	 -	 24,954.00	 100.00%	 -
C0997 Change Order # 97 Pacc 9111	 72,835.00	 72,835.00	 -	 .	 72,835.06	 100.00%
C098 Change Order 9 98 Pacc 9117 	 20,972.00	 20,972.00	 -	 20,972.00	 100.00%	 -
C099 Change Order #99 Pacc #94 	 26,583.00	 26,583.00	 -	 26,583.00	 100.00%	 -
oHIO Change Order 9 100 Pacc #113	 19,417.00	 19,417.00	 -	 19,417.00	 100.00%	 -
04I0 Change Order # 101 Pacc 9110 	 59,745.00	 59,745.00	 -	 59,745.00	 100.00%
o#10 Change Order 9 102 Pacc107T&M 	 364,161.50	 340,373.07	 -	 340,373.07	 94.00%	 23,788.43

-0# 10' Change Order 9 103 Pacc #119 T&M	 11,204.84	 8,728.54	 -	 8,728.54	 95.00%	 2,476.30
-ON 10, Change Order 9 104 PaccI20 	 -	 24,187.00	 24,187.00	 -	 24,187.00	 100.00%	 -
:0410' Change Order # 105 Pace #118 	 12,560.00	 12,560.00	 -	 12,560.00	 100.00%	 -
09 10( Change Order  106 Pacc9I T&M	 .	 6,394.84	 6,075.1I	 -	 6,075.11	 95.00%	 319.73

Z09107 Change Order 11107 Pacc 9121	 48,485.00	 48,485.00	 -	 48,485.00	 100.00%	 -
Zog 10 1 Change Order # 108 Pacc 9 122 T&M	 24,327.50	 234,188.57	 234,188.57	 95.00%	 12,138.93
ZON 10S Change Order # 109 Pacc 9 125	 5,983.00	 5,983.00	 -	 5,983.00	 100.00%	 -
Zo g  i Change Order 11 110 Pacc #123	 .	 11,642.00	 11,642.00	 -	 11,642.00	 100.00%	 -
Cog  I I Change Order 9 ill Pacc #126 	 4,874.00	 4,874.00	 -	 4,874.00	 100.00%	 -
C ON i I Change Order # 112 Pacc #127 	 19,009.00	 9,009.00	 -	 19,009.00	 100.00%	 -
:#i 1 Change Order # 113 Pacc #137 	 27,730.00	 .27,730.00	 -	 .	 27,730.00	 100.00%	 -
Cog  I z Change Order 9 114 Pacc #129	 4,861.00	 4,861.00	 .	 -	 4,861.00	 100.00%	 -
Co#1 I Change Order 4 115 Pacc #132 T&M 	 2,624.70	 2,493.46	 -	 2,493.46	 95.00%	 131.24
Cog 1 If Change Order # 116 Pacc 9134 T&M 	 1,569.82	 1,491.34	 -	 1,491.34	 .95.00%	 78.48
Cost I Change Order # 117 Pacc #141 T&M 	 4,737.52	 47500.64	 -	 4,500.64	 95.00%	 236.88
Cog 11 Changc Ordcri !t 	 Pacc 946 ........-	 -	 21,611.00	 -	 2161100	 -	 21,611.00	 100.00%
Co

g
 I I Change Order 119 Pacc#147 	 8,950.00	 - 8,950.00	 - -	 ----	 ,95O.00	 100.0006.

C012 ChaiigeOrder# 120 Pacc #144 T&M 	 6,457.99	 6,020.24	 .	 -	 6,020.24	 94.00%	 437.75
Co#12 Change Order # 121 Pacc 149 	 4,521.00	 4,521.00	 -	 4,521.00	 100.00%
Co!12 Change Order # 122 Pact: #150	 2,38200	 . 2,382.00	 -	 2,382.00	 100.00%

Sub Total Change Order rage 3	 .	 11893,888.31	 1,848,601.32	 0.00	 0.00	 1,848,601.32	 44,506.74

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
	 APPLICATION NO:	 1. 63

Contractors signed certification is attached. 	 -	 APPLICATION DATE:	 04/19/12

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 03/31/12

Use Column I on Contracts where variable retainage for line Items may apply. 	 -
	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 7119R63

A	 B	 -c	 D
	

E	 -F	 (3	 -	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK CO

	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS

	
PRESENTLY	 COMPLETED	 ((3+ C)	 TO FINISH

-	 -	 --	 APPLICATION
	

STORED.	 AND STORED	 (C - G)
(D+E)
	

(NOT IN	 TO DATE	 -

	

D ORE)	 (1J+E+F)

Co#12 Change Order # 123 Pace N 14	 17,061.00	 17,061.00
	

17,061.00	 100.00%

CoN12z Change Order # 124 Pace 1fl36	 559300	 5593.00
	

5,593.00	 100.00%

Co412 Change Order # 125 Pace #148	 42,768.00	 42,768.00
	

42,768.00	 100.00% -
Co#12 Change Order # 126 Pace #153	 2,311.00	 2,311.00

	
2,311.00	 100.00%

Cog 12 Change Order # 127 Pace N 15	 2,033.00	 -	 2033.00
	 -	 2,033.00	 100.00%

Co# 121 Change Order # 128 Pace #157	 14,980.00	 -	 -	 14,980.00
	

14,980.00	 100.00%

	

0.00	 -	 -	 0.00%

	

0.00	 -	 -	 0.00%

	

0.00	 -	 -	 0.00%

	

0.00	 -	 -	 0.00%

	

0.00	 -	 -	 0.00%

	

.0.00	 -	 -	 0.00%

	

0.00	 -	 -	 0.00%

	

0.00	 -	 0.00%

	

0.00	 -	 -	 0.00%

	

0.00	 -	 -	 0.00%

	

-	 0.00%

	

-	 0.00%

	

0.00	 -	 0.00%

	

0.00	 -	 0.00%

	

0.00	 -	 0.00%

	

0.00	 -	 . -	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%

	

0.00	 -	 -. -	 -	 0.00%

	

0.00	 - -	 .	 -	 0.00%

	

nan	 -	 .	 -	 -	 (info!..

	

0.00	 -	 -	 -	 0.00%

	

0.00	 .	 -	 -	 -	 0.00%
0.00 .	 -.	 -	 -	 0.00%

	

0.00	 -	 -	 .	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%

	

0.00	 .	 -	 .	 - .	 .	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%

	

-----=	 --	
-.o.00,	 =--.--	 -	 0.00%

	

0.00	 . -	 -	 -	 0.00%

	

;ub Total Change Order Page 4 	 84,746.00	 67,733.00	 17,013.00	 0.00	 .	 84,746.00

	

TOTAL CHANGE ORDERS	 .	 6,779,891.87	 6,659,253.08	 17,013.00	 .	 -	 6,676,266.08

	

FOTAL CONTRACT TODATE	 60,323,451.87	 60,139,533.16	 17,013.00	 0.00	 60,156,546.16	 99.72% -

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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Trade

ELEVATOR
CON STRUCTO

ENGINEER

GLAZIERS

HVAC

IRON
WORKERS

LABORERS

METAL
LATHERS

OPERATING
ENGINEERS

PAINTERS

Classification

Sub Total

APPRENTICE

ELECTRICIANS

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Total All	 - --
Employees Hours

M	 F

	111,315.75	 0.00

3,521.00	 0.00

	

276.50	 0.00

	

3601.25	 0.00

7,398.75	 0.00

	

1,116.00	 bOO

	

1,116.00	 0.00

	

1,463.50	 0.00

	

6,232.50	 0.00

	

7,696.00	 0.00

	

104.00	 0.00

	

312.00	 0.00

	

416.00	 0.00

	

592.00	 0.00

8,427.00. •	0.00

	

9 1 019.00	 0.00

	

38,192.75	 916.0Ô

	

38,192.75	 916.00

	

96.00	 0.00

	

96.00	 0.00

	

2,186.25	 0.00

	

2,186.25	 0.00

	

2,688.00	 0.00

Sum of all
Employees Hr

111,315.75

3521.00

276.50

3,601.25

7,398.75

.1,116.00

1,116.00

1,463.50

6,232.50

7,696.00

104.00

312.00

416.00

592.00

8427.00

9,019.00.

39,1 08.75

39,108.75

96.00

•	 96.00

2,186.25

• 2,186.25

2,688.00

The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 03/31/2012
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

	
Start Date	 12/01/2006

LOWER LEVEL &'Bl VERTICAL
	

Projected Completion Date.
Contractor	 VRH CONSTRUCTION CORPORATION

Work Hour

Black

M	 F

	9254.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

164.50	 0.00

	

164.50	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

369.00	 0.00

	

83.00	 0.00

	

452.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 .	 0.00

0.00

	

584.00	 0.00

	

584:00	 0.00

	

2,964.75	 0.00

	

2,964.75	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

19.25	 0.00

	

19.25	 0.00

	

0.00	 0.00

s of Employees

Hispanic

	

M	 F

	5,211.50	 .	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

99.00	 0.00

	

798.00	 0.00

	

897.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

80.00	 0.00

	

712.00	 0.00

	

792.00	 0.00

	

15,456.50	 916.00

	

15,456.50	 916.00

	

0.00	 0.00

	

0.00	 0.00

	

88.00	 , 0.00

	

88.00	 0.00

	

1944.00	 .	 0.00

Total •	 %	 %
-.	 .	 . Native	 -	 Minority	 Minority	 Female

Asian	 American .	 Hours	 Hours	 Hours-ous

M	 F	 M	 'F

	2,204.50 	 0.00	 0.00	 0.00	 16,670.00	 9.0	 0.0

	

7.75	 0,00	 0.00	 '	 0.00	 7.75

	

0.00	 0.00	 0.00	 . 0.00	 0.00

	

170.50	 0.00	 0.00	 ' 0.00	 335.00 L
	178.25 	 0.00	 0.00	 0.00	 342.75	 4.5	 0.0

	

0.00	 0.00	 0.00	 0.00	 '	 0.90

	

0.00	 0.00	 0.00	 0.00	 0.00	 0.0	 '0.0

	

8.00	 0.00	 0.00	 0.00	 476.00 L
	0.00 	 0.00	 0.00	 0.00	 881.00 L
	8.00 	 0.00 .	 .	 0.00	 0.00	 1,357.00	 11 4	 0.0

	

0.00	 0.00	 0.00	 0.00	 0.00

	

0.00	 0,00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00,	 80.00

	

0.00	 0.00	 0.00	 0.00	 . 1,296.00

	

0.00	 0,00	 0.00	 0.00	 1376.00	 . .4,3,	 0.0

	

114.00	 0.00	 0.00	 0.00	 19451.25

	

114.00	 0.00	 0.00	 0.00	 19,451.25	 49.7	 2.3

	

0.00	 0,•00	 0.00	 0.00	 0.00

	

' 0.00	 0700	 0.00	 -0.00	 0.00	 - 0.0	 -	 0.0

	

0.00	 - 0.00	 0.00	 0.00	 107.25

	

0.00 .	 0.00	 0.00	 . 0.00	 107.25	 -i	 C

	

0.00	 0.00	 0.00	 0.00	 1,944.00

Printed by DAWN HAINES
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EWR 264003	 TERMINAL B MODERNIZATION PROGR
LOWER LEVEL & El VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 03/314012
Start Date	 12/01/2006

Projected Completion Date

Total All
Employees Hours

	

M	 F

	2,688.00	 0.00

	

603.50	 0.00

	

4,573.50	 0.00

	

5,177.00	 0.00

	

215600	 0.00

	

2,156.00	 .	 0.00

	

416.00	 . 0.00

	

2,027.00	 0.00

	

2443.00	 0.00

	

59.50	 0.00

	

59.50	 0.00

	

991.00	 0.00

	

8,620.50	 0.00

	

9611.50	 0.00

	

1,367.00	 0.00

	

15,954.50	 0.00

	

144.00	 0.00

	

17,465.50	 '	 0.00

	

286.00	 0.00

	

286,00 .	 0.00

	

1,020.00	 0.00

	

1020.00	 0.00

	

593.00	 0.00

Sum of all
Employees Hr

2,688.00

603.50

4,573.50

5,177.00

2,156.00

2,156.00

416.00

2,027.00

2443.00

59.50

59.50

991.00

8,620.50

9611.50

1,367.00

15,954.50

144.00

17,465.50

286.00

286.00

1,020.00

1020.00

593.00

Work Hour

Black

M	 F

	0.00 	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 ,'	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

16.00	 0.00

	

16.00	 0.00

	

0.00	 0.00

	

0.00 .	0.00

	

16,00 .	 0.00

	

0.00	 0.00

	

16:00	0.00

	

547.00	 0.00

	

2,449.00	 0.00

	

0.00	 0.00

	

2,996.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

10.25	 0.00

s of Employees

Hispanic

	

M	 F

	1,944.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

264.00	 •. .	 0.00

	

0.00	 0.00

	

264.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

2,955.00	 0.00

	

2,955.00	 0.00

	

278.00	 000

	

380.00	 0.00

	

0.00	 .	 0.00

	

658.00	 0,00

	

too	 . 0.00

	

1.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

-	 atv

Asian	 I	 American

M	 F	 M	 F

0.00	 .	 0.00 -	 0.00,	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 .	 0.00	 0.00

0.00	 0.00	 0.00	 .	 0.00

0.00	 0.00 .	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00 .	 . 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 . 0.00	 0.00

0.00	 0.00	 0.00	 0,00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 bOO	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

Total	 %•
Minority .	 Minority - Female
Hours	 Hours	 Hours

	1,944.00 	 72.3	 0.0

•	 0,00

0,00j

	

0.00	 : :

	

0.001	 -

	

0.00	 0.0	 0.0

264.00

• 16.00 t_________________
	280.00 	 0,6	 .	 0.0

0.00

	

.0.00	 0.0	 0.0

16.00[_____________

2955.00

	

2,971.00	 30.7	 0.0

825.00

2,829.00

0.00

	

3654.00	 : :	 : 0

1.00

	

1.00	 0.3	 . 0.0

0.00 L

	

0.00	 0.0	 0.0	 -

10.25

Trade
	

Classification

Sub Total

PIPEFTTERS APPRENTICE

JOURNEY WORKER

Sub Total

•	 PLASTERERS JOURNEY WORKER

Sub Total

PLUMBERS
	

APPRENTICE

JOURNEY WORKER

Sub Total

ROOFERS
	

JOURNEY WORKER

Sub Total

SHEET METAL APPRENTICE

JOURNEY WORKER

Sub Total

STE.AMFITTERS APPRENTICE

JOURNEY WORKER

SUPERVISOR

Sub Total

STONE
	

JOURNEY WORKER
SETTERS

Sub Total

SURVEYORS.. JOURNEY WORKER

Sub Total

TEAMSTERS JOURNEY WORKER

Printed by DAWN HAINES
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The Port Autnority . of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 03/31/2012
EWR 264.003	 TERMINAL B MODERNIZATION PROGR	 Start Date	 12101/2006

LOWER LEVEL & Bi VERTICAL	 Projected Completion Date
Contractor	 VRH CONSTRUCTION CORPORATION

Work Hours of Employees

Total	 %	 %

	

Total All	 Sum of all	 -	 - Ma e	 Minority	 Minority =	 Female
Trade	 Classification	 Employees Hours	 Employees Hr	 Black	 Hispanic	 Asian	 American	 Hours	 Hours	 Hours

	

M	 F	 M.	 F	 M	 F	 .M	 .F	 M	 F

Sub Total.	 593.00 -	 0.00	 593.00	 10.25	 0.00	 0.00	 0.00	 0.00	 0.00	 - 0,00	 0.00	 10.25	 1.7	 0.0

TILE LAYERS APPRENTICE	 26200	 000	 26200	 000	 000	 000	 000	 000	 000	 000	 000	 000

JOURNEY WORKER	 9,852.00	 0.00	 9,852.00	 0.00	 0.00	 4455.00	 0.00	 0.00	 0.00 -	 0.00 -	 0.00	 4455.00

Sub Total	 10114.00	 0.00	 10,114.00	 0.00	 0.00	 4,455.00	 0.00	 0.00	 0.00	 0.00	 0.00	 4,455.00	 44.0	 0.0

Skilled Trades	 267,691.25	 832.00	 268,523.25	 14,286.00	 8.00	 21736.50	 824.00	 2,390.75	 0.00	 0.00	 - 0.00	 39,245.25	 14.6	 0.3

Laborers	 38192.75	 916.00	 39108.75	 2,964.75	 0.00	 15456.50	 916.00	 114.00	 0.00	 0,00	 0,00	 19,451.25	 49.7	 2.3

Grand Total	 1	 305884.00	 1,748.00	 307632.00	 17,250.75	 8.00	 37,193.00	 1.740.001	 2504.75	 0.001	 0.00	 0.001	 58,696.501	 19.0	 0.5

Printed by DAWN HAINES
	

Page 4
	

Start Print	 12:57:02



III
I

I

I

I

II
I

UIII
I

il-H--
 - 	 -I,734:.• -
8.00_1&S74G0824.00 _2&1-O0
-. -- _15,456.50 1.916.00 _114.00

8.00 _824.00 _2S1tUO
-	 15,456.50 916.00	 114.00

zS2

- 15 , 451,25

- _38,G6&
-	 19,451.25

2	 0-0-E
0___
	 0	 0

0%[0%	 -2	 0	 0
0

0%	 0%	 0 _00
FOR R.E. OFFICE USE ON

1.34 _0.00 REVIEWED	 a'-wBY: ?i4'
50%_2% DATE
• _-	 ARE GOALS BEING MET?

1.34 _0.00 YES -	 -
50%	 - 29X 	 NO

-	 -	 TotalJourneyWorker	 22.00	 -	 22.00 -0.00
TOTAL -	 TotalApprentice	 0.00	 -	 0.00 1-
THIS Total Skilled Trades j 22.00	 -	 22.00	 0.00

MONTH.	 -	 -	 -	 -
Laborers,Taper/Finish 	 0.00	 - -	 0.00

-	 -	 1g
Grand Total - Skilled Trades 	 _267618 _832.00 _268,44+-5t_92S5

FrornLastMonth _Laborers - _38,i6k _916.00 _39,i08J8__2,964.75

-	 L.?-	 11.•z&
Grand Total	 Skilled Trades - _267,64	 _832.00 _268,468-21-r

To Date	 Laborers	 38i64.-7	 916.00	 39,10838 1	 2,964.75

THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page _lofi
PROJECT TITLE	 PRIME CONTRACTORS NAME:	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation 	 VRH Construction Corp.	 IN THIS REPORT	 Minority	 -	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Monmouth Control &!nstrumentco. 	 FROM:	 3/1/2012	 Skilled:	 30%

Englewood, NJ 07631	 TO:	 3/31/2012	 Laborer:	 40%	 PROJECTED.

LOCATION: Newark Intnl Term 'B" 	 PREPARED BY:JStrack	 DATE:	 4/20/2012	 % OF COMPLETION:	 99.72% Female	 COMPLETION DATE:

Contrct For VRH Job 2034	 -. Payment App# 63 .  	 Skilled/Laborer: 6.9%	 -	 May-09
-	 = WORK HOURS OF EMPLOYEES   	 NUMBER OF EMPLOYEES

#1	 #2	 -	 #3-	 #4	 #5	 -	 #6	 #7	 - #8	 #9 ---- -----#10	 ==#1t =	 .#12	 #13
Construction Trade	 Classification	 Total All	 Sum of all	 -	 Total	 %	 %	 -	 - -	 - Tdtal Ntimber

Employees	 Employees	 Black	 - Hispanic	 . Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 Hours 	 -	 -	 American	 •Hours	 Hours	 Hours	 Of Employees	 Employees

-.	 M	 F 	 M	 -F	 M	 F	 M	 F	 M	 F	 -	 M	 FM I F
Sprinkler Fitters	 Journey Worker	 22.00 	 22.00 -	 0 	 0	 0     0  	 2	 - 	 0

Apprentice	 0.00 	 0.00	 0	 -	 0 	 0   	 0 	 .	 a 	 0	 -
Sub Total	 -	 22.00	 -	 22.00	 0	 0 	 01	 01	 0	 01	 0	 01	 0	 0%	 -	 0%	 2	 -	 0	 0	 o

Journey Worker	 0.00 	 0.00 1	 0 	 0     	 01 	 - -	 0	 0
Apprentice	 j	 0.00 	 0.00 	 0 	 0
Sub Total	 -	 - .0-00	 -	 0.00J	.0	 0	 0	 0	 .	 0	 01	 01	 01-	

01	 0%	 0%	 0	 0	 0	 o
- -	 JJourney Worker	 0.00	 - 0.00 	 01	 101	 1 	 0	 .	 0	 0

-	
-	 - [Apprentice	 0.00	 0.00 	 .     	 -	 01 	 0	 0

Sub Total	 -	 0.00	 -	 0.00	 0	 0	 01	 01	 01	 01	 01	 01	 01	 0%	 0%	 0	 0	 0	 o

Journey Worker	 - 	 -__J	 01	 01 	 0	 0	 -	 - -	 0	 -	 -	 0	 0	 00
Apprentice	 .	 0.00 L	 - 0.00J  	 - 0	 -	 0  	 a	 0	 o

-	 Sub Total	 [	 0.00	 - .	 0.00 [	 01	 01	 0	 01	 0	 01	 01	 01	 0	 0%	 0%	 01	 0	 o	 0
-	 Journey Worker	 0.00	 0.00	 .0 	 01	 0  	 0	 0	 0

-	 Apprentice	 0.00	 -	 000 	 .	 -	 -	 0  	 0
Sub Total	 1	 0.00	 -	 0.00	 0	 01	 01	 0	 0	 ot	 0	 01	 0	 0%	 0%	 0	 0	 0	 0

-	 Journey Worker-	 -	 0.00j	 L	 0.00	 0	 01	
0 
	 •0	 0

-	 Apprentice-	 -0.00	 0.00	 -	 _0	 0	 -	 -	 -	 -	 .	 0 - 	 .	 0	 1	 0 -
-	 SubTotal	 0.00 -	 0.00 1 . 	 01	 01	 01 01	 0_0_0_0_0_0%	 0%	 0_.0 -0_o

COMPANY OFFICIAL'S SIGNATURE AND TITLE: 	 -	 -	 -
Superintendents' hours should not be included in this form. 	 Frank W. Hurley ,Chief Financial Officer

	 DATE SIGNED:	 -April20,2012-	 PA-3647
NOTE: The MEUR must be submitted within 5 business days 	 end. -	 -

PA Form 116199



THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

BUCKSLIP

TO:	 Deidre Dennis ; Zip 76, Room 238
FROM:	 Dawn Haines, EWR, CTA, Bldg. 74
DATE:	 June 26, 2012	 -
SUBJECT:' CONTRACT EWR-264063 - APPLICATION NO. 64

cc:	 File

Please find attached Contract EWR-264.003,Payment Application No. 64 with
accompanying documents (MEUR's, Certificate of Payment to All Subs and
Suppliers & Prevailing Wage Certification).

Please forward for processing and payment. S



•	 PAYMENT APPLICATION CHECKLIST

Contract#	 003	 Payment #_______

	

•	 P.o.#it JJa4Q03
(:0	 (V1— _Dàte Received

	

(a 
/	

Z	 Date Received From ARE

Entry on WinTrak

f?JSAP Entry # OO2Vo(i
Subcontractor Approval Request - Forms have been received.
and approved for all subcontractors

(' 2...< ( W' MEUR (entered in WnTrak)

— Certified Payroll Reports Received & Filed
a) Indicates name, address, SS number and labor

•	 •:	 classification for each worker.
b) Back of form completed including benefits paid and

signed by officer of company
c) Forms contain entries for each day work was performed

Certified Payroll Checked Against Subs Being Paid

•	 Daily Progress, Equipment And Labor Reports Received for
Payment Period & Filed

Statement of Payments to MIWIDBE Subs & Suppliers Received
and checked against previous period.

	

(1	 - Prevailing Wage Statement

- Certification of Payments to All Subs &, Suppliers

	

•	 (Contractor Checked& Initialed Front of Application)

Copy for File

	

J2_	 - Date to RE I Office Engineer Initial

RE signature I Date Sent To EOC
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New York, N.Y. 10013	 . SHEET	 1
	

OF	 3

	

DATE PREPARED
	

6/15/2012
APPLICATION FOR PAYMENT

CONTRACT NO. EW11-264.003 P ONo. UEWR264003
	

DATED	 November 14. 2006	 PAYMENT NO.	 64

CONTRACTOR VRH Construction Corp. Job No. 2034
	

ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
VRH Invoice No. 72031164

	
Approximate work performed to	 May 31 2012

APPROXIMATE QUANTITIES
Item	 DESCRIPTION OF WORK	 UNIT	 This	 Total for l'rev,	 UNIT PRICE	 AMOUNT
N.	 Application	 App)icion	 TotiJ to Dare

1	 Performance and Payment Bond	 L. S.	 0.00	 343,560.00	 343560.00	 343,560.00	 343560.00

2	 Unclassified Work	 L.S.	 0.00	 53,136,720.08 53,136,720.08	 53,200,000.00	 53,136,720.08

3	 N.C.Contract Specification Sect. 11 Entitled	 TM	 0.00	 .100,243.52	 100243.52	 100,243.52
"Port Authority Security Requirements"

(S.W.A.C.) L/A Dated 8/15/07

4	 Net Cost Dwg.G005 Note21A to Unit 	 UP.	 0.00	 553,940.45	 553,940.45	 553,940.45
Price Conversion No. 1 per L/A of 7/23/07

4a	 Net Cost Dwg.G005 Note 21A Security Personnel TM	 0.00	 35351.01	 35,351.01	 35,351.01
& Equipment a ii Required to Support Contract Work

5	 Concrete Penalty by PA Letter 	 L.S.	 0.00	 (1242.00)	 (1242.00)	 (1,242.00)	 (1,242.00)
dated 11/06/07

6	 N.C.Dwg.G005 Note 21C Monitoring	 L.S.	 0.00	 7,889.00	 7,889.00	 7,889.00	 7,889.00
Distribution P11e1 to L.S. Conversion No. 1

7	 N.C.Dwg.G005 Note 21C Temporary	 L.S.	 0.00	 32,624.00	 32,624.00	 32,624.00	 32,624.00
Pedestrian Tunnel to L.S. Conversion No. 2

8	 N.C.Dwg.G005 Note 21C Installation 	 L.S.	 0.00	 4,774.00	 4,774.00	 4,774.00	 .	 4,774.00
Temporary Hot Water Lines L,S. Conversion 4 3

9	 N.C.Dwg.G005 Note 21B Rerouting of 	 L.S.	 0.00	 20,917.43	 20,917.43	 20,917.43	 20,917.43
Supply Duct L.S. Conversion 1

10	 N.C.Dwg.G005 No 21B Relocation of Under 	 0.00	 723,697.04	 723,697.04	 723,697.04
Ground Utilities in Conflities with new Construction

11	 N.C.Dwg.G005 Note 21H Asbestos/Lead 	 L.S.	 0.00	 105,288.00	 105,288.00	 105,288700	 105,288.00
Removal in South Substation & Service Elevator
Machine Room to L.S.Conversion 1 	 -

12	 N.C.Dwg.GDO5 Note 2111 Removal of Spray 	 L,S,	 0.00	 34,775.00	 34,775.00	 34,775.00	 34775.00
On Fireproofing & Asbestos in South Service.
Elevator Shaft to L.S.Conversion 2

13	 N.C.Dwg.G005 Note 210 Monitor Switchgears 	 L.S.	 0.00	 16846.08	 16,846.08	 16,846.08	 16,846.08
NA & NB North Substation to L.S. Conversion ,4 4

-	 .
TOTAL APPLIED FOR, TO DATE:	 65,115,383.61

Leas 5 %	 retained as per contract
	

MAX$
Balance to date:

-.	 Less advances under previous applications
To be advanced this application

CHANGE ORDERS (prItrched)
Total to date; $

Less: Previously advanced $
Change Order amount to be advanced on this application:

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as ncr cony)
4!

It Is Hereby Certified that the above quantities of work, - have actually been performed and that the cost plus compensation above set

if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge,
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification,

as well as by the	
Fink W. Hrj y

Ttractor Further Certifies check one)	 .	 *Inthvidually and on behaf the contractor

'T6t all subcontactors and suppliers have been paid any amounts 	 .	 Chief Financial Officer
due from previous progress payments and shall be paid any amounts 	 Title
due from this progress payment; or 

2. That payment has been withheld from a subcontractor or supplierICORAECTANOIN Recommended For Payment:
because there exists a valid basis under the subcontractor's or	 -	 IACCORDANCEVTh

supplier's contract to withold a payment from that subcontractor
or supplier. (Attdched copies of any withholding notices issued in 	 ______
conjunction WItl)r this certification.) 	 -	 I

Title; 'JENN,4EER OF CONSTRUCTION
I PR0PR0,J ORG I ACT I AREAJ	 JOB	 I	 AMOUNT

Ii	

SYST
Approved For Payment:

The above estimate of quantities performedA correct and 12 made
from a

For Comptroller

e:	

performed.	

*	 if contractor is4n 7A. a corporation, certificate must be -
ENT ENGINEER	 .	 signed by an officer, and if a partnership, by a
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PA 33A 	 The Port Authority of New York and New Jersey
233 Park Ave South, 7th Floor

New York, N.Y. 10013	 SHEET	 2	 OF	 3
DATE PREPARED	 6/15/2012

APPLICATION FOR PAYMENT
CONTRACT NO, EWR-264.003 PONo. UEWR264003 	 DATED	 November 14, 2006	 PAYMENT NO.	 64

CONTRACTOR VRH Construction Corp. Job No. 2034 	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
\.TRI{ Invoice No.	 72031164	 Approximate work performed to 	 May 31, 2012

APPROXIMATE QUANTITIES
horn	 DESCRIPTION OF WORK	 UNIT	 This	 Total for Prev.	 UNIT PRICE	 AMOUNT
No.	 Application	 Application	 Total to Date

14 N.C,Dwg.G005 No 210 Construction Staging and	 TM	 0.00	 444,433.16	 444433.16	 444433.16

Schedule Changes to Accommodate Facility Operational
Requirements.	 . .	 .

15 N.C.Dwg.G005 Note 21H Abatement of Incidental 	 TM	 0.00	 1,927.31	 1,927.31	 1,927.31

Asbestos and Lead Containing Materials per L/A of 7/9/07

16 N.C.Dwg.G005 Note 21C to Furnish & Install	 L.S.	 0.00	 38,412.00	 38,412.00	 38,41200	 38,412.00

1200A DIsconnect Switch on Switchgear in South Substation
to lump Sum Conversion # 5

17 N.C.Dwg.G005 Dated. 7/24/06 General Note 12 Trans 	 U P.	 0.00	 224,732.47	 224,732.47	 224,732.47

Port & Dispose Excess Soil N.C.to U.P.Conversion 41

18 Concrete Penalty by PA Letter dated 5/3/08	 L. S.	 0.00	 (1,825.20)	 (1,825.20)	 (1,826.20)	 (1,825.20)

19 N.C.Dwg.G005 Note 21B Relocate Conduit for Delta	 L.S.	 0.00	 20,411.00	 20,411.00	 20,411.00	 20,411.00

Motor Control Panel (MOP) to L.S. Conversion # 2

20 N.C.Dwg.G005 Note 21C Provide Lenovd Think Pad 	 L.S.	 0.00	 6,995.00	 6,995.00	 6,996.00	 6,995.00

R61 Notebooks from N . C. to L.S. Con'eration # 6

21 N.C.Dwg.G005 Note21C Provide Three Phase Power 	 L.S.	 0.00	 47,060.00	 47,060.00	 47,060.00	 47,060.00

Quality Analyzers & Loggers N.C. to L.S. Converation #7

22 N.C.Dwg.G005 Note21C Monitor Switchgears NA	 L.S.	 0.00	 12,321.00	 12,321.00	 12,321.00	 12,321.00
& NB North Substation second reading L.S. Converation 8

23 Concrete Penalty by PA Letter dated 4/24/09	 L.S.	 0.00	 (1,692.50)	 (1,692.50)	 (1,692.50)	 (1692.60)

24 Concrete Penalty by PA Letter dated 4/24/09	 L.S.	 0.00	 (2,017.86)	 (2,017.86)	 (2,017.86)	 (2017.86)

25 N.C.Dwg.G005 Note: 21G Temp.Power & Light Shut	 L.S.	 0.00	 25577.00	 25,577.00	 25,577.00	 25577.00
Down for Switchgear Removal NA to L.S. Conversion # 1

26 N,C.Dwg.G005 Note 21H Removal Spray.On Fire Proofing & Abe L.S.	 0.00	 91,000.00	 91000.00	 91,000.00	 91,000.00
Steel Framing B . 1 Concoure Level to L.S. Conversion #2

27 N.C.Dwg.G005 Note 21G Temporary Power Required 	 TM	 0.00	 9751.99	 9,751,99	 9751.99
Electrical Shutdowns riot Shown on Contract Drawings

28 N.C.Dwg.G005 General Note "17" Modify Maintain 	 TM	 0.00	 2,769.02	 2,769.02	 2,769.02
& Relocate "Wayfinding" Signage

	

TOTAL APPLIED FOR, TO DATE:	 56.035.238.00
USE  % retained as per contract 	 MAX $	 2660,000.00	 2,660,000.00

	

Balance to date:	 53,375,238.00
Less advances under previous applications:	 53,375,238.00

	

To be advanced this application	 0.00

	

CHANGE ORDERS (per auncheci)	 (,ç
Total to date: $	 6,784,399.

Less: Previously advanced: $ '	 6,676,2656

	

Change Order amount to be advanced on this applicatiox3 	 108,133.29
TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy) 	 108,133.29

ItIs Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above net
forth, if any, is computed iii accordance with the terms of the above Contract on the basis of work actually performed. This certification,
if signed by any person on,behalf of the contractor, is made by suchperson in his individual capacity on the basis of his own knowledge,

rra 4as well as by the contractor.

	

4','.	 ey
The g6ntract,or Further Certifies (check one) .	 :	 *Individually and on beFafr'of the contractor

1. That all subcontraGtors and suppliers have been paid any amounts 	 Chief Financial Officer
dde from previous progress payments and shall be paid any amounts 	 .	 Title
due from this progress payment; or

2. That payment has been withheld from a subcontractor or supplier 	 coRnecrANo i	 I	 Recommended For Payment:
because there exiss a valid basis under the subcontractor's or 	 ACCORDANCE 1TH	 I

supplier's contract to withold a payment from that subcontractor
or supplier. (Attached copies of any withholding notices issued in 	 I	 I
conjunction with this certification.)	 .co, ocosccL

 I

PROIPROJ	 ORG	 ACT I AREA/I	 JOB	 I	 AMOUNT	 I	
Title:	 ENOiT

SYST	 I
108,133.29	 Approved For Payment:

The above estimate of quantities perfmed is correct and is
from actual)ctiopnd Icnow1edf of work performed.

For Comptroller
*	 If contractor is a corporation, certificate must be

signed by an officer, and if a partnership, by a



The Port Authority of New York and New Jersey
PA 326	 1

1-76 	 241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Payment No 64	 Contract Number EWR-264.003' 	 Sheet	 3 of 3

	

Purchase Order No. UEWR264003 	 '
Approximate work performed to	 513112012
TYPE



The Port Authority of New York and New Jersey
PA326

1-76	 241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDERPAYMENT APPLICATION DETAIL

Payment No 64	 Contract Number EWR-264.003	 Sheet	 3 of 3
Purchase Order No. UEWR264003

Approximate work performed to	 5/31/2012
TYPE



1.

CONTINUATION SHEET	 AlA DOCUMENT G703

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT. containing 	 APPLICATION NO:	 64

Contractors signed certification is attached.	 APPLICATION DATE:	 06/15/12

In tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 -	 PERIOD TO:05131/12

Use Column I on Contracts where variable retainage for line items may apply. 	 -	 'ARCHITECTS PROJECT NO: 	 VRI-1 Job 2034

-	 .	 .	 VRHI'NV.NO	 7203R64

A	 B	 .	 C	 D	 E	 F	 0 	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL .	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 * C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 . .	 (C -0)
(D + E)	 -	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)
I GENERAL CONDITIONS 	 2,157.943.00	 2,141,364.00	 -	 .	 2,141,364.00	 99.23%	 16,579.00

2 GENERAL CONSTRUCTION	 2,135,797.00	 2,119,439.08	 -	 2,119,439.08	 99.23%	 16,357.92
3 MOBILIZATION	 150,000.00	 150,000.00	 -	 150,000.00	 100.00%	 -
4 TEMPORARY PARTITIONS	 .

I Temp. Ramp Submittal 	 6,000,00	 6,000.00	 -	 6,000.00	 100,00%	 -
Temp. Wail Submittal 	 6,000.00	 6,000.00	 -	 6,000.00
Construct. Temp. Ramp	 ..	 .	 40,000.00	 40,000.00	 -	 40,000.00	 100.00%	 -
Layout Temp. Partitions 	 2,000.00	 2,000.00	 ,.	 -	 -	 -.2,000.00	 100.00%	 -

Construct Temp. Partitions	 - '	 200,000.00	 200,000.00	 ' . -	 '	 200,000.00	 100.00%
Construct. B I Lobby temp. Passageway 	 175,000.00	 175,000.00	 -	 175,000.00	 100.00%
Mid level Temp. Partitions	 -	 .	 .	 '	 2,000.00	 2,000.00	 '	 -	 ' 2,000.00	 100.00%	 -
Construct. Temp. Partitions	 50,000.00	 50,000.00. . '	 -	 '50,000.00	 100.00%	 -

2 layout Temp. Partitions	 '	 2,000.00	 2,000.00	 -	 2,000.00	 100.00%

Construct Temp. Partitions Ext. 	 60,000.00	 60,000.00	 -	 . .	 60,000.00	 100.00%

B2 Construct. Temp. Partitions 	 60,000.00	 60,000.00	 -	 60,000.00.	 100.00%	 -
Construct. Temp. Partitions 	 75,000.00	 75,000.00	 -	 .	 .	 75,000.00	 100.00%	 -
Relocate Temp. Partitions East Ticketing	 ' 75,000.00	 75,000.00	 '	 -	 .	 75,000.00	 100.00%
Construct. Temp. Partitions 	 . .	 30,000.00	 30,000.00	 -	 '	 30,000.00	 100.00%
Cdnstruct. Temp. Partitions Nse	 30,000.00	 30,000.00	 '	 ' -	 30,000.00	 100.00%	 -
Construct. Temp. Partitions Sse 	 '	 50,000.00	 50,000.00	 -	 -	 -	 -	 50,000.00	 100.00%
Temp. Partitions for Service Escalator 	 .	 30,852.00	 30,852.00	 -	 .	 30,852.00	 100.00%
Constnict.Upper Level Temp. Partitions 	 35,852.00	 35,852.00	 '	 -	 ,	 35,852.00	 100.00%
Temp. Partitions for Service Elevators 	 -	 20,000.00	 20,000.00	 '	 -	 20,000.00	 100.00%
Construct. Temp. Partitions 	 "	 50,000.00	 50,000.00	 -	 - 50,000.00	 100.00%
Construct. Temp. Partitions 	 50,000.00	 50,000.00	 -	 .	 -	 50,000.00	 100.00%	 -
Construct. Temp. Partitions 	 .	 '30,000.00	 30,000.00	 '	 -	 '	 - 30,000.00	 100.00%	 -
Construct Temp. Partitions ML BI North 	 '	 -	 26,324.00	 26,324.00	 -	 .	 26,324.00	 100.00%
Construct. Temp. Partitions ML	 .	 26,324.00	 26,324.00	 -.	 " - 26,324.00	 100.00%
Construct. Temp. Partitions ML BI South	 -	 26,324.00	 26,324.00	 -	 ' 26,324.00	 100.00%

-	 SUB TOTALS -	 5,602,416.00	 5,569,479.08	 -	 -	 0.00	 5,569,479.08	 32,936.92

	

Users may ouuturt validattion of	 c"'.$ by aq octin9 of the license a completed AlA Document 0401 Certification of Document's Authenticity

Page lof22



CONTINUATION SHEET.	 AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 64

Contractor's signed certification is attached.	 -	 APPLICATION DATE: 	 06/15/12

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 05/31/12

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VRJ-i Job 2034

	

VRI-( 1NV. NO	 7203R64

A	 B	 -	 .0	 D	 E	 F	 G  
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS . 	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G • C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 -	 (C - G)

	

-	 (0+ E) .	 .	 (NOT IN	 TO DATE
0 ORE)	 (IJ+E+F)

ConstrucL Temp. Partitions UL 	 26,324.00	 26,324.00	 .	 26,324.00	 100.00%
5	 SELECTIVE /DEMOLIITI'ON . 	 975,000.00	 975000.00	 .	 975,000.00	 100.00%	 -

6 ASBESTOS ABATEMENT	 . .	 200,000.00	 200,000.00	 .	 -	 200,000.00	 100.00%

7	 LEAD ABATEMENT	 -	 589,750.00	 589,750.00	 -	 .	 -	 589,750.00	 100.00%	 -

8	 SITEWORK	 194,000.00	 194,000.00	 -	 .	 194,000.00	 100.00%	 -

9	 SHORING	 .	 107,944.00	 107,944.00	 -	 107,944.00	 100.00%	 -

10 MINI PILES	 956,000:00	 956,000.00	 .	 956,000.00	 100.00%	 -

- II PAVEMENT MARKINGS	 3,500.00	 3,500.00	 -	 3,500.00	 100.00%	 -
12 FENCES AND GATES	 60,200.00	 60,200.00	 -	 60,200.00	 100.00%	 -
13 TRAFFIC CONTROL MAINTRNANCE	 25,000.00	 25,000.00	 - .	 25,000.00	 100.00%	 -
14 CAST-IN-PLACE CONCRETE

Remove Fill From Term. B	 278,594.00	 278,594.00	 -	 278,594.00	 100.00%	 ..	 -
Cast in Place Concrete Submittal 	 5,000.00	 5,000.00	 -	 5,000.00	 100.00%	 -

1.2 Lobby & EI/E2 Escalators
Construct Spread Footings	 21,233.00	 21,233.00	 -	 21,233.00	 100.00%
Concrete Pile Caps & Pits 

	
54.48900	 54,489.00	 -	 .	 -	 54,489.00	 100.00%

New Concrete Ext Stub Walls & Grade Beams 	 27,814:00	 27,814.00	 .	 -	 27,814.00	 100.00%	 -
Slab on Grade	 .	 394,12400	 394,124.00	 -	 .	 394,124.00 . 100.00%

- :	 New Concrete Sidewalk at Frontage 	 84,879.00	 84,879.00	 -	 84,879.00	 100.00%	 -
Concrete Topping 	 97;819.00	 97,819.00	 -	 97,819.00	 100.00%	 -

1.6 South Generator Conduit under Road
Silework Concrete Restoration	 32,174.00	 32,174.00	 -	 .	 3217400	 100.00%	 -

2.1 North End of B2
New Concrete Sidewalk at B2 Norh Frontage. 	 43,624.00	 43,624.00	 -	 43,624.00	 100.00%

2.2 South End of B2
New Concrete Sidewalk at B2 South Frontage 	 32,909.00	 32,909.00	

: -	
-	 32,909.00	 100.00%

Construct Slab on Grade	 25,429.00	 25,429.00	 -	 25,429.00	 100.00%	 -
2.3 Baggage Claim Area & Offices

Place Concrete Pad for AHU 47	 7.96900	 71969.00	 -	 -	 7,969.00	 100.00%-	
.	 SUB TOTALS	

-	
4,243,775.00	 4,243,775.00	 0.00 :

	
0.00	 4,243,775.00 

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 .Certification of Document's Authenticity - - - 	 - - ' --	 -'-'--- -	 .	 -
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CONTINUATION SHEET	 AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 64

Contractor's signed certification is attached. 	 APPLICATION DATE:	 06115112

In tabulations below, amounts are stated to the neareit dollar. 	 -	 PERIOD TO:	 05/31/12
Use Column I on Contracts where variable retaijsage for line items may apply. 	 ARCHITECTS PROJECT NO: 	 VRH Job2034

	

VRH [NV. NO	 7203R64
A	 B 	 D	 I	 E	 F	 G 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS -	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0—C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C -0)
(D+E)	 (NOT IN	 TO DATE

D ORE)	 (D+E+F)
Concrete Pile Caps	 50,004.00	 50,004.00	 .	 -	 '	 50,004.00	 100.00%

- New Concrete Stub Wall 	 -.	 26,609.00	 26,609.00	 -	 -	 26,609.00	 100.00%	 -
Slab on Grade (&AF{U Pads) 	 664,959.00	 664,959.00	 -	 .	 664,959.00	 100.00%
D East - Concrete Masonry Restoration 	 . 9,294.00	 9,294.00	 -	 -	 9,294.00	 100.00%	 -
New Concrete Sidewalk® Frontage	 51,199.00	 51,199.00	 -	 -	 51,199.00	 100.00%	 -
Concrete Topping	 161,184.00	 161,18400	 -	 161,184.00	 100.00%	 -

2.5 South Substation Area & Corrider
Concrete Pile Caps	 . 44,769.00	 44,769.00	 -	 44,769.00	 100.00%	 -
Slab on Grade	 . .	 102,249.00	 102,249.00	 -	 .	 102,249.00	 100.00%	 -
Concrete Topping	 29,179.00	 29,179.00	 -	 29,179.00	 100.00%	 -

2.10 Curb Joint Between 1-22 ml 	 .	 .-	 .	 .
Plate New Concrete for New Drainage Trough 1	 -	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -	 V 	 V

Place New Concrete for New Drainage Trough 2 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Coiscrete for New Drainage Trough 3 	 57,824.00	 57,824.00	 . -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 4 	 .	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 5	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 6 	 57,824.00	 57,824.00	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 7	 57,824.00	 57,824.00	 -	 .	 57,824.00	 100.00%
Place New Concrete for New Drainage Trough 8 	 57,824.00	 57.82400	 -	 .	 57,824.00	 100.00%	 -

2.12 Service Elevators	
V

Elevator Pit Pitecaps Concrete 	 .	 14,759.00	 14,759.00	 -	 14,759.00	 100.00%	 -
Elevator Pit Concrte Slab & Walls 	 34,234.00	 34,234.00	 -	 34,234.00	 100.00%	 -

2.13 ES Escalator & Infill Slab
Concrete Slab on Metal Deck at InfilI 	 70,744.00	 70,744.00	 -	 70,744.00	 100.00%	 -

3.1 North Substation, Generator Erect. Switchgear
Construct Concrete Generator Pad	 16,434.00	 16,434.00	 -	 .	 16,434.00	 100.00%	 -

3.4 Final BI Lobby, Escalators E3/E4	 .	 .	 .
Construct Spread Footings 	 36,114.00	 36,114.00	 -	 36,1 14.00	 100.00%	 -
Construct PileCaps at Elevator & Escalator Pits 	 70,179.00	 70,179.00	 .	 70,179.00	 100.00%	 -
Final Slab on Gradeat South Sector	 -	 146,154.00	 146.15400	 -	 -	 .	 146,154.00	 100.00%	 -

-	 Concrete Topping	 . 53,469.00	 53,469.00	 '	 .	 .	 53.46900	 100.00%	 -
- SUB TOTALS	 -.	 -	 , ,	 ,, "	 2,044,125-00 ,_	 .000	 0.0012,044,125.0-01	 000

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

	IA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO 	 64

Dna-actors signed certification is attached. 	 -	 APPLICATION DATE: 	 06/15/12

tabulations below, amounts are stated to the nearest dollar.	 PERIOD TO:	 05/31/12

se Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VRH Job 2034
-	 -	 - -	 - - -	 -	 VRJ-I INV. NO	 72031164

A	 'B	 -	 -	 C	 D	 I	 E	 F	 0 	 H
DESCRIPTION OF WORK 	 -	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 BALANCE

NO.	 .	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G + C)C)	 TO FINISH
-	 -	 APPLICATION	 -	 STORED	 AND STORED	 (C - G)

-	 -	 .	 (D + E)	 -	 (NOT IN	 TO DATE	 -

-	 -	 .	 D ORE)	 (D+E+F)

3.5 BHS Belt Ib4,MER4, Loading Dock Clg
Concrete Housekeeping Equip. Pads MER #4	 9,249.00 -	 9,249.00'	 -	 - - .	 9,249.00	 100.00%	 -

3.10 South Generator/ Sitework 	 -
South Generator Concrete Foundations/Slab 	 173,189.00	 173,189.00	 -	 173,189.00	 100.00%	 -

-	 Construct Concrete East Wail 	 46,463.00	 46,463.00	 -	 46,463.00	 100.00%

15 UNIT MASONRY	 '334,000.00	 334,000.00	 -	 334,000.00	 100.00%	 -

16 STRUCTURAL STEEL	 - 877,324.00	 877,324.00	 -	 .	 877,324.00	 100.00%	 -	 -.

17 MISCELLANEOUS STEEL
Misc steel Submittal	 -	 '	 .	 18,898.00	 18,898.00	 -	 18,898.00	 100.00%	 -	 -.
Fab Misc Steel Drainage Trough	 32,000.00	 -	 32,000.00	 -	 .	 .	 32,000.00	 100.00%
Fab Steel Stair ,	 21,031.00	 21,031.00	 -	 ' .	 -	 21,031.00	 100.00%

1.2 Lobby & EI/E2 Escalators	 .	 .
Install Steel Stair # I 	 -	 '	 85,000.00	 85,000.00	 ' .'	 -	 85,000.00	 100.00%	 -

2.3 Baggage Claim Area
Misc Steel Framing at CW Loc - 	 302,223.00	 302,223.00	 -	 302,223.00	 100.00%

Tube Steel at Baggage Offices 	 -	 '	 8,198.00	 8,198.00	 -	 8,198.00	 100.00%	 -.
2.10 Curb Joints Between 1-22 ML

Install Misc Steel Drains Trough #1 	 32,375.00	 32,375.00	 -	 .	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough #2 	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%
Install Misc Steel Drains Trough 43 	 -	 32,375.00	 32,375.00 -	 -	 '	 . 32,375.00	 100.00%	 -	 - -

Install Misc Steel Drains Trough 04 	 '	 .	 32,375.00	 32,375.00	 -	 .	 32,375.00	 100.00%
Install Misc Steel Drains Trough #5	 '	 32,375.00	 ' 32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough #6 ' 	 '	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough 47 	 -	 -	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%
Install Misc Steel Drains Trough #8	 32,375.00	 - 32375.00	 -	 32,375.00	 100.00%	 -

3.9 Struct Mod'nslClosures
Misc Steel/Deck Closure BHS Openings 	 418,443.00	 '418,443.00	 -	 418,443.00	 100.00%

18 ORNAMENTAL METAL
I Ornamental /Glazed Elev. Enclosure Submittal	 ' 84,000.00	 84,000.00	 -	 84,000.00	 100.00%	 -	 -
2 Fab Ornamental /Glazed Elevators Enclosure 	 864,000.00	 864,000:00	 -	 864,000.00	 100.00%
3 Erect Ornamental Enclosure 	 452,000.00	 , 452,000.00	 -	 452,000.00	 100.00%	 -
4 Glazing at Elevator Enclosure 	 .	 -	 -	 290,000.00	 290,000.00	 - -	 290,000.00	 100.00%	 - -

-	 -	 Misc. SS Fabrication's - - 	 - '_ - -	 .	 -	 ,310,000.0P	 310,000:00 ........-	 310,000.00 - 100.00%	
-	 -

-	 SUB TOTALS	 -	 4,585,018.00 - 	 4,585,018.00	 0.00 - -
	 0.001	

4,585,018.00	 -	 0.00

Users may obtain validation of thisdocument by requesting of the license a completed AlA Document D401 .- Certification of Document's Authenticity

-	 '	 - Page 4of22



CONTINUATION SHEET 	 AlA DOCUMENT G7O3

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 - -	 64

Contractor's signed certification is attached.	 +	 - APPLICATION DATE:	 06/15/12

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 05/31/12
Use Column I on Contracts where variable retainage for line items may apply	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 7203R64
A	 B.	 C	 D	 E.	 F	 G 	 H

•	 ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G—C)	 TO FINISH

-	 APPLICATION	 STORED	 -AND STORED	 -	 (C - G)
(D+E)	 (NOT IN	 TO DATE

• .	 . -	 .	 D ORE)	 (D+E+F)

19 COLUMN COVERS	 73000000	 73000000	 73000000 100.00%
20 EXPANSION CONTROL	 132,210.00	 132.21000	 -	 132,210.00	 100.00%	 -
21 ARCHITECTURAL WOODWORK	 74,400.00	 74,400.00	 -	 74,400.00	 100.00%	 -
22 WATERPROOFING	 .	 .	 67,660.00	 67,660.00	 -	 67,660.00	 100.00%	 -
23 EXTERIOR INSULATION &-FINISH	 187,000.00	 187,000.00	 -	 187,000.00	 100.00%	 -

•	 24 FIREPROOFING	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -
- .	 25 METAL DOORS & FRAMES	 121,000.00	 121,000.00	 -	 121,000.00	 100.00%	 -

•	 26 OVERHEAD COILING DOORS	 11,850.00 -	 11.850+00	 -	 .	 11,850.00	 100.00%	 -
27 GLAZING

Window Wall & Glazing Submittal 	 20,294.00	 20,294.00	 -	 20,294.00	 100.00%	 -
Metal Glass Guardrails Submittal	 23,794.00	 23,794.00	 -	 .	 23,794.00	 100.00%
Crystal Panels Submittal 	 -	 17,794.00	 17,794.00	 -	 17,794.00	 100.00%
Fab.Crystal Panels 	 67,794.00	 67,794.00	 - .	 67,794.00	 100.00%	 -
Fab.Metal Glass Guardrails Mid-Level Bl&B2	 .	 18,544.00	 18.54.4.00	 . _•	 .	 18,544.00	 100.00%
Fab. Vestibule Storefront Lower Level 0-2 	 8,794.00	 8,794.00	 -	 8,794.00	 100.00%
Fab.Curtain Wall for Lower-Level Baggage	 18,794.00	 18,794.00	 -	 .	 18,794.00	 100.00%	 -
Fab. Vestibule Storefront Lower Level B-I	 8,794.00	 8,794.00	 -	 8,794.00	 100.00%	 -
Fab.Metal Glass Guardrails Mid-Level BI E3/4	 •	 18,54.4.00	 18,544.00	 -	 .	 18,544.00	 100.00%	 -

1.2 BI Lobby inc.E-lfE-2 Escalators 	 .	 .	 .
Field Measure for Vestibule Storefront 	 4,794.00	 4,794.00	 -	 4,794.00	 100.00%	 -.
Install Vestibule Storefront	 .	 75,294.00	 75,294.00	 -	 .	 75,294.00	 100.00%	 -	 -
Install Automatic Doors at Vestibute 	 9094.00	 98,794.00	 -	 .	 - 98,794.00	 100.00%	 -
Crystal Glass Wall Panels 	 .	 97,794.00	 97,794.00 . 	 -	 97,794.00	 100.00%

1.4 EI&E2 Escalators Slair& Guardrail,ML	 .	 .	 -	 -	 . 0.00%
-	 Field Measure Template for Guardrails(ElfE2) 	 .	 6,794.00	 -	 6,794.00	 -	 6,794.00	 100.00%	 -

Fab.MeIal Glass Guardrails (EIfE2)	 92,794.00	 92,794.00	 -	 92,794.00	 100.00%	 -
2.1 North End of B-2

Field Measure for B2 Vestibute Storefront - 	 4794.00	 4,794.00	 - .	 .	 4,794.00	 100.00%
Istall North B2 Vestibule Storefront 	 50,794.00	 50,794.00	 -	 50,794.00	 100.00%	 ..	 -
Install Automatic Doors at B2 Vestibute 	 •	 50,794.00	 50,794.00	 - .	 '	 50,794.00	 100.00% -	 -
Crystal Glass Wall Panels 	 172,794.00	 172,794.00	 -	 172,794.00	 100.00%	 -	 -

2.I South End ofB-2	 -	 -
Istall South B2 Vestibule Storefront	 33 794 00	 3 794.00	 -	 -	 33,794:00

SUB TOTALS	 2,266,500.00	 - 2,266,500.00	 0.00	 -	 .0,00	 2,266,500.00	 0.00	 -

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

.	 -	 -
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CONTINUATION SHEET	 AlA DOCUMENT G703

	MA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO: 	 64

Contractor's signed certification is attached. 	 -	 -	 APPLICATION DATE:	 06/15/12

In tabulations below, amounts are stated to the nearest dollar. 	 .	 -	 -	 ....	 -	 PERIOD TO:	 05/31/12

Use Column I on Contracts where variable retainage for line items may apply. 	 0	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 7203R64
A	 ..	 B 	 D	 I	 E	 F	 G	 -.	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 -.	 VALUE	 FROM PREVIOUS	 TIES PERIOD	 PRESENTLY	 COMPLETED	 (0—C)	 TO FINISH

APPLICATION	 STORED .	 AND STORED	 (C - G)

	

(D + E)	 -	 (NOT IN	 TO DATE

	

D ORE)	 . (D+E+F)
Install Automatic Dodrs at South B2 Vestibute 	 .	 50,794.00	 -	 50,794.00.	 -	 . .	 50,794.00	 100.00%	 -

2.3 Baggage Claim Area
Remove Crystal Panels	 -	 14,794.00	 14,794.00	 -	 14,794.00	 100.00%	 -
Field Measure for Curtain Wall Fabricaton 	 5,794.00	 5,794.00	 -	 5,794.00	 100.00%	 -
Install Curtain Wall Metal	 .	 83,794.00	 .	 83,794.00	 -	 . .	 83,794.00	 100.00%	 -	 S

Install Curtain Wall Glazing	 .	 51,294.00	 51,294.00	 -	 51,294.00	 100.00%	 -
Stainless Steel & Glazing at Baggage Office 	 104,794.00	 104,794.00	 -	 104,794.00	 100.00%
Crystal Glass Wall Panels	 152,794.00	 152,794.00	 .	 -	 152,794.00	 100.00%

2.6 Eastl/2 Ticketing Area Oversize Bag
East Ticketing Crystal Glass Wall Panels 	 .	 69,794.00 .	 69,794.00 .	 -	 69,794.00	 100.00%	 -

2.7 North Side of B 2 Lobby ML 	 .	 S

Metal/Glass Guardrails North Side Escalators	 -47,794.00	 .	 47,794.00	 -	 47,794.00	 100.00%	 -
2.7 South Side of B2 Lobby ML	 .	 .	 . .

Metal/Glass Guardrails South Side Escalators 	 47,794.00	 47,794.00	 -	 47,794.00	 100.00% -	 -	 -
3.2 Final B2 Lobby

Crystal Glass Wall Panels	 52,794.00	 52,794.00	 -	 52,794.00	 100.00%
3.4 Final BI Lobby Escalators E3,E4 Elevsl/2 	

S	 - 	 S

Crystal Glass Wall Panels 	 -	 240,794.00	 240.79400	 -	 -	 .	 240,794.00	 100.00%
3.4 Final BI Lobby Escalators E3, E4 Elevst/2

Field Measure Template for Guardrails(E3fE4)	 6,794.00	 6,794.00	 -	 6794.00	 100.00%	 -	 S

Install Metal Glass Guardrails (E3fE4) 	 122,798.00	 -	 122,798.00	 -	 .	 .	 122,798.00	 100.00%

	

28 DRYWALL	 .	 S	 S	 S

Fab. GFRG Panels Mid-Level BI & B2	 60,852.00	 60,852.00	 -	 60,852.00	 100.00%	 -
Fab. GFRG Panels Mid-Level BI E3/E4 	 .	 - 60,852.00	 60.85200	 -	 60,852.00	 100.00%

I Install Exterior Metal Ceiling over Sidewalk	 35,852.00	 -	 35,852.00	 -	 S	 35,852.00	 100.0001	 -
Partition Construction	 .	 45,852.00	 45,852.00	 -	 .	 45,852.00	 100.00%	 -.
Construct- Cement Board Soffits over Sidewalk 	 29,85200	 29,852.00	 - - .	 S	 . 	 29,852.00	 100.00%
Vestibule Ceiling	 45,852.00	 45,852.00	 -	 45,852.00	 100.00%	 -
Drywall Ceilings and Soffits	 -	 -	 -	 29,852.00	 -	 29,852.00	 -,	

5	

29,852.00	 100.00%
Metal Pan Ceilings	 505,852.00	 505,85100	 - -	 5,	 505,852.00	 100.00%
Stud Framing for MER 9 143 	 35,852.00	 35,852.00	 -	 35,852.00	 100.00%	 - -

- Drywall Plywood & Galv. Metal End. MER #143 	 -	 35,852.00	 35,852.00	 .	 .	 35,852.00	 100.00%	 -

I -	 -	 SUBTOTALS ............i,939,i40.00	 - l,939,140.00=--	 0.00 1  . ----- - 0.00	 1.939.140.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 6 of 22 -



CONTINUATION SHEET	 .'	 41.4 DOCUMENT G703

ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractor's signed certification is attached.
In tabulations below, amounts are stated to the nearest dollar. 	 --
Use Column Ion Contracts where variable retainage for line items may apply.

	

APPLICATION NO:	 64

	

APPLICATION DATE: 	 06/15/12

	

PERIOD TO:	 05/31/12

	

ARCHTTECTS PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 7203R64
A	 B	 C.	 0	 F	 F	 .	 C

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED.	 WORK COMPLETED 	 MATERIALS	 TOTAL
NO.	 VALUE	 FROM PREVIOUS	 ThIS PERIOD	 PRESENTLY	 COMPLETED	 (G-C)

	

APPLICATION	 STORED	 AND STORED
(D + E)	 .	 (NOT IN	 TO DATE

DORE)	 (D+E+F)
Install Framing for SoffltlFascia EIIE2 	 .	 29,852.00	 29,852.00	 -	 29,852.00	 100.00%
Install GFRG Panels EIIE2 	 30,852.00	 30,852.00	 -	 30,852.00	 100.00%

2 Partition Layout ,Top & Bottom Track-Wet Areas	 147,852.00	 147.85200	 -	 147,852.00	 100.00%
Stud Framing & Blocking -Wet Areas	 147,852.00	 147,852.00	 -	 -	 147,852.00	 100.00%
Dtywall-Wet Areas	 .	 .	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%
Wet Ticketing-New Partitions 	 147,852.00	 147,852.00	 .	 147,852.00	 100.00%
Ceiling Construction For North B2 Vestibule 	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%
WT Drywall Ceilings 	 75,852.00	 75,852.00	 -	 75,852.00	 100.00%
WT Suspended Ceilings 	 35,852.00	 35852.00	 . .	 35.85200	 100.00%
VT Metal Pan Ceilings	 .	 155,852.00	 155,852.00	 .	 .	 155,852.00	 100.00%

Ceiling Construction 02 Vestibule	 125,852.00	 125,852.00	 -	 125,852.00	 100.00%
Drywall Ceilings & Soffits 	 .	 75,852.00	 75,852.00	 -	 .	 75,852.00	 100.00%
Suspended Ceilings	 .	 V 	 30,852.00	 30.85200	 -	 -	 30.85200	 100.00%
Metal Pan Ceilings	 .	 .	 405,852.00	 .	 405,852.00	 -	 -	 405,852.00	 100.00%
Install Exterior Metal Ceiling over Sidewalk	 105,852.00	 105,852.00	 .	 '	 .	 105,852.00	 100.00%
Metal Stud & Drywall Baggage Offices 	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%
Drywall Soffits & Ceilings	 -	 55,852.00	 55.85200	 .	 55,852.00	 100.00%
Metal Pan Ceiling Construction 	 155,852.00	 155,852.00	 -	 155,852.00	 100.00%
Ceiling at South Corridor 	 .	 80,852.00	 78,511.00	 .	 78,511.00	 97.10%
ET New Partition	 .	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%
ET Drywall Ceilings & Soffits 	 . 55,85100	 55,852.00	 -	 55,852.00 . 100.00%
ET. Suspended Ceilings 	 -	 .	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%
ET Metal Pan Ceilings	 105,852.00	 105,852.00	 .	 .	 '.	 105,852.00	 100.00%
Framing for SoffitlFascia North Side Escalators	 .	 30,852.00	 30,852.00	 -	 30,852.00	 100.00%
Install GFRG Panels NSE	 45,852.00	 V 	 45,852.00	 .	 -	 45,852.00	 100.00%
Framing for SoffitlFascia South Side Escalators 	 65852.00 .	 65,852.00	 : -	 65,852.00	 100.00%
Install GFRG Panels SSE	 35,852.00.	 35,852.00	 .	 -	 35,852.00	 100.00%
Mid Level Partitions 	 V 	 75,852.00	 75.85200	 -	 75,852.00	 100.00%
Cotistruct Drywall Partitions Escalator ES	 .	 30,852.00	 30,852.00	 -	 -	 30,852.00	 100.00%
Plaster ES	 168,204.00	 168,204.00	 -	 .	 168,204.00	 100.00%

-	 Elevator Shaftwall Construction	 30,852.00	 . 30,852.00	 -	 30,852.00	 100.00%

.

	

SUE) TOTALS	 -	 - 2,917,764.00	 2,915,42. 3.00
.	

0.00	 0.00 .	 2,915,423.00	 -

	

V 	

- 	 --= ----- 	 'V--V.

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

(C - G)

2,341.00

2,341.00
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• CONTINUATION SHEET	 .	 . AlA DOCUMENT G703

AlA Document 0701 APPLICATION AND CERTIFICATION FOP, PAYMENT, containing - 	 .	 APPLICATION NO:	 64

Contractor's signed certification is attached. 	 APPLICATION DATE:	 06/15/12

In tabulations below, amounts are stated to the nearest dollar. - 	 -	 PERIOD TO:	 05/31/12

Use Column Ion Contracts where variable retainage' for line items may apply. 	 .	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VR}{ [NV. NO	 7203R64
A	 .	 B	 .	 C	 I)	 E	 F	 G 	 .	 H

ITEM .	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL .	 BALANCE
NO.	 -'	 VALUE -	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED . (0 * C)	 TO FINISH

APPLICATION	 . STORED	 AND STORED	 .	 (C - 0)
(D+E)	 -,	 (NOT IN	 TO DATE

D ORE)	 (D+E+F)
Drywall Soffits & Ceilings 	 25,852.00	 25,852.00	 -	 25,852.00	 100.00%	 -
Suspended Ceilings	 25,852.00	 '25,852.00	 -	 25,852.00	 100.00%	 -
Metal Pan Ceilings 	 .	 93,204.00	 93,204.00	 -	 93,204.00	 100.00%	 -

Ceiling it BI-IS	 .	 - -	 45,852.00	 45.85200	 -	 45,852.00	 100.00%	 -
Partition Construction	 .	 25,852.00	 25,852.00 .	 -	 25,852.00	 100.00%	 -	 -
Drywall Ceiling & Soffits 	 55,852.00	 55,852.00	 .	 -	 55,852.00 -- 100.00%	 -
Metal Pan Ceiling Loading Dock 	 -	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%	 -
Install Framing for Soffit/Fascia E3/E4	 55,852.00	 55,852.00	 -	 .	 .	 55,852.00	 100.00%	 -
Install OFRO Panels E31E4	 .	 25,038.00	 25,038.00	 -	 "	 25,038.00	 100.00%	 -

29 TILES	 .	 49,590.00	 49,590.00	 -	 49,590.00	 I00.OIP/0	 -

30 TERRAZZO	 . .	 .	 . .	 .	 -	 .	 .	 ..
1.2 BI Lobby including El-2 Escalators 	 230,821.00	 230,821.00	 . -	 230,821.00	 100.00%	 -
2.1 West Ticketing 	 226,993.00	 226,993.00	 - .	 226,993.00	 100.00%	 -
2.2 South End of 132	 109,536.00	 109,536.00	 -	 .	 -	 109,536.00	 100.00%	 -
2.3 Baggage Claim Area & Offices	 680,241.00	 . 680,241.00	 -	 .- .	 680,241.00	 100.00%	 -
2.6 East Ticketing	 .	 97,311.00	 97,311.00	 -	 .	 97,311.00	 100.00%
3.2 Final B2 Lobby	 :	 114,202.00	 114,202.00	 -	 .	 114,202.00	 100.00%	 -
3.4 Final BlLobby Escalator E3-4, Elev.1,2 	 222,180.00	 222,180.00	 -	 .	 222,180.00	 100.00%	 -
3.12 5500 Concourse Level 9 (infill area) 	 219,321.00	 219,321.00	 .	 -	 219,321.00	 100.00%	 -
3.12 5510 Replace existing Concourse Level finish 	 59,395.00	 59,395.00	 , -	 59,395.00	 100.00%	 -

31 CARPET	 .	 23,903.00	 23,903.00	 .	 -	 23,903.00	 100.00%	 -
32 PAINTING	 .	 159,600.00	 159,600.00	 -	 159,600.00	 100.00%	 -
33 TOILET COMPARTMENTS	 27,840.00	 27,840.00 .	 -.	 .	 27,840.00	 100.00%
34 WALL & CORNER GUARDS .	 44,500.00	 44,500.00	 . -	 44,500.00	 100.00%	 -
35 SIGNAGE	 .	 .	 '30000000	 300,000.00	 . -	 300,000.00	 100.00%
36 FIRE EXINCUISILERS & CABINETS 	 2,225.00	 2,225.00	 -	 . 2,225.00	 100.00%
37 FLOOR MATS & FRAMES	 21,910.00	 21,910.00	 -	 . 21,910.00	 100.00%	 -

•	 38 ELEVATORS	 .	 .	 .	 .	 .	 .	 .	 .
Service Elevators Submittal 	 .	 14,000.00	 14,000.00	 -	 .	 .	 .	 . 14,000.00	 100.00%	 -
Passenger Elevators Submittal	 .	 14,000.00	 . 14,000.00	 .	 14,000.00	 100.00%

-	 ProcureService Elevators	 -393,300.00	 '393,300.00 	 393,300.00	 100.00%	 -

-	 -	 SUB TOTALS	 3,420,074.00	 3,420,074.00	 0.00	 0.00	 3,420,07&00	 -	 0.00

•	 . Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 8 of 22



CONTINUATION SHEET - 	 AlA DOCUMENT G703

IA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing .. 	 APPLICATION NO:	 64

ontractor's signed 8ertification is attached. 	 -	 :-	 APPLICATION DATE: 	 06/15/12
tabulations below, amounts are stated to thenearest dollar. 	 -	 -	 :	 PERIOD TO:	 05/31/12 -	 - -

se Column I on Contracts where variable retainage for line items may apply. 	 Aici-iITEcrs PROJECT NO:	 VRH Job 2034

	

VRI-I [NV. NO	 72031164
A 	 C	 0	 0	 F	 0 	 H-

	

DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0C)	 TO FINISH

	

APPLICATION	 - STORED	 AND STORED	 (C -0)
(0 * E)	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)
Procure Passenger Elevators	 486,000.00	 - 486,000.00	 -	 486,000.00	 100.00%	 -

2.12 Service Elevators ML
Decommission Exist Service Elevators	 13,800.00	 13,800.00	 -	 13,800.00	 100.00%	 -
Selectivve Demo Service Elevators Components 	 20,700.00	 20,700.00	 -	 20,700.00	 100.00%	 -
Drill Elevator Jackholes	 .	 69,000.00	 69,000.00	 -	 69,000.00	 100.00%	 -
Elevator Rails	 38,600.00	 38,600.00	 -	 38,600.00	 100.00%
Elevator Piston	 .	 69,000.00	 69,000.00	 -	 69,000.00	 100.00%	 -
Elevator Roller Guides 	 4,800.00	 4,800.00	 -	 4,800.00	 100.00%	 -
Elevator Pump Unit	 .	 37,300.00	 37,300.00	 -	 37,300.00	 100.00%	 -
Elevator Hydraulic Piping 	 8,500.00	 8,500.00	 -	 8,500.00	 100.00%	 -
Elevator Oil & Oil Cooler	 .	 .	 .	 7,000.00	 7,000.00	 -	 7,000.00	 100.00%	 -
Elevator Traveling Cable 	 11,200.00	 11,200.00	 .	 -	 .	 .	 11,200.00	 100.00%	 -
Elevator Electrical Conduit 	 6,900.00	 6,900.00	 -	 6,900.00	 100.00%
Elevator Cab	 41,400.00	 41,400.00	 -	 41,400.00	 100.00%	 -
Elevator Limit Switches	 9,800.00	 000.00	 -	 .-	 9,800.00	 100.00%	 -
Elevator Controller 	 47,000.00	 47,000.00	 . -	 47,000.00	 100.00%	 -
Elevator Door Operator 	 . 11,900.00	 11,900.00	 -	 ..	 11,900.00	 100.00%	 -
Elevator Dectector Edge & Inspection Station	 .	 5,000.00	 5,000.00 	 5,000.00	 100.00%
Elevator Entrances 	 .	 .	 27,600.00	 27,600.00	 -	 27,600.00	 100.00%	 -
Elevator Car Station 	 22,100.00	 22,100.00	 -	 22,100.00	 100.001/6	 -
Elevator Hail Buttons 	 .	 9,800.00	 9,800.00	 -	 .	 9,800.00	 100.00%	 -
Elevator Hoist Wire (multi Cable) 	 11,200.00	 . 11,200.00	 -	 . .	 11,200.00	 100.00%	 -
Elevator Testing 	 11,200.00	 11,200.00	 - .	 11,200.00	 100.00%	 -

3.8 Escalators E3/E4 Elevators 1/2 ML
Drill Elevator iackholes	 .	 .	 69,000.00	 69,000.00	 -	 69,000.00	 100.00%
Elevator Rails	 .	 38,600.00	 38,600.00	 -	 .	 38,600.00	 100.00%	 -
Elevator Piston	 . .	 69,000.00	 69,000.00	 -	 .	 69,000.00	 100.00%	 -.	 -
Elevator Roller Guides	 .	 4,800.00	 4,800.00	 -	 .	 4,800.00	 100.00%	 -
Elevator Pump Unit	 -	 37,300.00	 37,300.00	 -	 37,300.00	 100.00%	 -
Elevator Hydraulic Piping	 .	 8,500.00	 8,500.00	 -	 8,500.00	 100.00%	 -
Elevator Oil & Oil Cooler 	 7.00000	 7,000.00	 -	 .	 7.00000	 100.00%

	

SUB TOTALS	 -- --a-	 1,204,000.00	 :1.204.000.00	 0.00	 0.00	 1,204,000.00	 0.00

-	 .	 I 
Users  may obtain validation of this document by requesting of the license a completed AlA Document D401 -Certification of Document's Authenticity
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CONTINUATION'SHEET,	 AlA DOCUMENT G7O3

	ALA Document 0702. APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 64

Contractors signed certification is attached. 	 APPLICATION DATE:	 06115112

In tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 '	 PERIOD TO:	 -	 05/31/12

Use Column ion Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VRI-i Job 2034

-	 .	 VRI-i INV. NO	 7203R64

A	 B	 .	 C	 0	 E	 F	 G 	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 . WORK COMPLE TED .	 MATERIALS	 TOTAL	 BALANCE
NO.	 .	 - VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G + C)C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D+E)	 (NOT IN	 TO DATE

	

0 ORE)	 (O4-E+F)
Elevator Traveling Cable 	 11,200.00	 11,200.00	 -	 .	 .	 11,200.00	 100.00%	 -
Elevator Electrical Conduit 	 .	 15,200.00	 15,200.00	 -	 15,200.00	 100.00%	 -
Elevator Cab	 82,800.00	 82,800.00	 - .	 82,800.00	 100.00%	 -
Elevator Limit Switches . 	 .	 -	 9,800.00	 9.800,00	 -	 9,800.00	 100.00%	 -
Elevator Controller 	 48,300.00	 48,300.00	 .	 . -	 48,300.00	 10000%	 -
Elevator Door Operator 	 .	 11,900.00	 11,900.00	 -	 11,900.00	 100.00%
Elevator Detector Edge & Inspection Station	 10,500.00	 10,500.00	 -	 .	 I0,500.00	 100.00%	 -
Elevator Entrances	 30,400.00	 30,400.00	 .	 -	 30,400.00	 100.00%	 -
Elevator Car Station 	 22,100.00	 22,100.00	 -	 22,100.00	 100.00%	 -
Elevator Hall Buttons 	 9,800.00	 9.800,00	 -	 -	 9,800.00	 100.00%	 -
Elevator Hoist Wire ( Multi-Cable)	 .	 11,200.00	 11,200.00	 -	 .	 '	 11,200.00	 100.00%	 -
Elevator Testing	 .	 11,500.00	 11,500.00	 -	 11,500.00	 100.00%

	

39 ESCALATORS & MOVING WALKS	 .

Escalators Submittal	 .	 14,000.00	 14,000.00	 -	 -	 14,000.00	 100.00%	 -
Procure Escalators El/E2 	 .	 848,000.00	 848.000,00	 -	 .	 848,000.00	 100.00%
Procure Escalators E3/E4/E5- 	 1.380,400.00	 1,380,400.00	 -	 1,380.400.00	 100.00%

1.2 Lobby Intl EIIE2 Escalators . 	 .	 .
Escalators Mobilization	 -	 32,600.00	 32,600.00	 -	 32,600.00	 100.00%
Escalators Set Up Rigging & Hoisting Equipment	 38,700.00	 38,700.00	 - 	 38,700.00	 100.00%

Load Escalators EIIE2 into Pocket 	 .	 '	 27,000.00	 27,000.00	 .	 27.000,00	 100.00%
Construct and Test Escalators El/E2	 ,.	 290,300.00	 290,300.00	 -	 .	 290,300.00	 100.00%

2.11 ES Escalator (ML)	 .	 .
Escalator S Mobilization	 .	 .	 14,000.00	 14,000.00	 -	 -	 .	 .	 14.000,00	 100.00%	 -
Escalators Set Up Rigging & Hoisting Equipment -	 19,000.00	 19,000.00	 -	 19,000.00	 100.00%	 -

Load Escalator E5 into Pocket	 12,000.00	 12.000,00	 -	 -	 12,000.00	 100.00%	 -
Construction and Test Escalator ES 	 '	 141,000,00	 141,000.00	 -	 141,000.00	 100.00%	 -

3.4 Final BI Lobby Escalators E3/E4 Elevs . t12	 .
Express Escalators Mobilization 	 32,500.00	 32,500.00	 -	 '	 32.500,00	 100.00%	 -
Escalators Set Up Rigging &'Hoisting Equipment 	 38,700.00	 38,700.00	 -	 ,	 38,700.00	 100.00% -	 -

Load Escalators into Pocket	 .	 27,000.00	 27,000.00	 -	 '	 27,000.00	 100.00%
Construct and Test Escalators E3/E4	 '	 290,288.00 -	 276,259.00	 -	 '	 276,259.00	 95.17%	 14.029,00

	

JBTOTALS 	 3480,188,00	 3,466,159,00	 --	 0.00	 -	 .0.00	 - 3,466,159.00	 -	 14,029.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page lOof22 -



CONTINUATION SHEET	 AlA DOCUMENT G703

	AlA Document G702. APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 64

Contractors signed certification is attached.	 -	 APPLICATION DATE: 	 06/15/12

In tabulations below: amounts are stated to the nearest dollar. 	 PERIOD TO:	 05/31/12

Use Column Ion Contracts where variable retainage for line items may apply. 	 -	 . .	 ARCHITECTS PROJECT NO: 	 VR}I Job 2034-

	

VRII [NV. NO	 - 7203R64
B	 .	 .	 C	 D	 I	 B	 F-	 G 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 .	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
•	 NO.	 S	 VALUE	 FROM PREVIOUS,	 THISPERJOD	 PRESENTLY	 COMPLETED	 . (G'-C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C - G)
(D+E)	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+P)
40 CONVEYORS

Gen Conditions	 60,000.00	 . 60,000.00	 .	 .	 60,000.00	 100.00%	 -
Elec.Submittals	 -	 75,000.00	 75,000.00	 -	 .	 .	 75,000.00	 100.00%	 -.	 -
Mech. Sumittals	 -	 75,000.00	 75,000.00	 -	 . -	 -	 75,000.00	 100.00%	 -
IBI Mech.Equip	 .	 150,714.00	 150,714.00	 .	 -	 150,714.00	 100.00%	 -
IBI Mech.InsIali 	 135,714.00	 . 135,714.00	 -	 .	 135,714.00	 100.00%	 .	 -

1B  MCP Equip	 .	 85,000.00	 85,000.00	 -	 .	 85,000.00	 100.00%	 -
1131 Elec.Equip	 15,000.00	 15,000.00	 .	 -	 15,000.00	 100.00%	 -
IBI Elec Install	 .	 140,714.00	 140,714.00	 -	 140,7I400	 100.00%	 -
lB2 Mech.Equip	 .	 125,714.00	 125,714.00	 -	 125,714.00	 100.00%	 -

-	 1132 Mech.Install 	 .	 .	 - 125,714.00	 125,714.00	 -	 125,714.00	 100.00%	 -
1B2 MCP	 .	 .	 -	 80.000.00	 80,000.00	 -	 .	 -	 80,000.00	 100.00%	 -
1132 Elec Equip	 .	 .	 15,000.00	 15,000.00	 -	 15,000.00.	 100.00%
1132 Elec Install	 125,714.00	 125,714.00	 -	 .	 125,714.00	 100.00%
1133 Mech.Equip	 .	 155,714.00	 155,714.00	 -	 155,714.00	 100.00%	 -

.1133 Mech.lnstall 	 .	 160,714.00	 160,714.00	 .	 -	 160,714.00	 100.00%	 -
IB3 MCP	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -

-	 .	 1B3 Elec Equip	 lo,000.00	 10,000.00	 -	 10,000.00	 100.00%	 -
-	 1133 Elec Install	 90,000.00	 90,000.00	 -	 .	 90,000.00	 100.00%	 -

I134 Mech.Equip	 .	 170,714.00	 170,714.00 .	 - .	 ,•	 170,714.00	 100.00%	 -,
1134 Mech.lnstall 	 195,714.00	 195,714.00	 -	 .	 195,714.00	 100.00%	 -
1134 MCP	 115,714.00	 115,714.00	 -	 115,714.00	 100.00%
1134 LIce Equip 	 15,000.00	 -	 15,000.00	 -	 .	 15,000.00	 100.00%	 -
I134 Elec Install	 -	 .	 155,714.00	 155,714.00	 -	 155,714.00	 100.00%	 -
OB Mech.Equip	 50,000.00	 50,000.00	 - .	 50,000.00	 100.00%

•	 .	 OB Mech.lnstall	 -	 .	 80,000.00	 80,000.00	 -.	 -	 .	 80,000.00	 100.00%
CD Mech.Equip	 -	 235,716.00	 235,716.00	 -	 -	 235,716.00	 100.00%
CD Mech.Install	 .	 70,000.00	 . 70,000.00	 -	 .	 .	 70,000.00	 100.00%
CD Meek Material	 .	 135,716.00	 135,716.00	 -	 .	 135,716.00	 100.00%	 -
CD/Deck Install-	 -	 .	 75,000.00	 75,000.00	 .	 -	 75,000.00	 100.00%	 -.
CD/lB SS Trim Mril	 -	 35,000.001	 35,000.00	 -	 -	 35,000.00	 100.00%,-.

—	
—

	

SUB TOTALS	 -	 ",'n 	 A 000000	 000	 - 0.001304000000	 000	 -

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

	

Page llof22	 .	 ..



CONTINUATION SHEET
	

ALA DOCUMENT G703

Contractors signed certification is attached. 	 .	 APPLIt..AfION L)A'Ib:	 06/15/12

-	 In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 05/31/12

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 .	 .	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRH [NV. NO	 72031164
A-	 B	 C	 -D	 I	 .	 F	 .	 G 	 I-I

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 .	 .	 VALUE	 FROM PREVIOUS	 TIES PERIOD	 PRESENTLY	 COMPLETED	 (G-C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - C)
(D+E)	 (NOT IN	 TO DATE

	

D ORE).	 (D±E+F)	 .
CD/ID SS Trim Install	 ..	 .	 30,000.00	 30,000.00	 .	 -	 30,000.00	 100.00%	 -
OD Door Equipment	 .	 ,	 80,000.00	 80,000.00	 -	 .	 80,000.00	 100.00%	 -
OD Door Install 	 30,000.00	 .	 30,000.00	 -	 . 30,000.00	 100.00%	 -
B Comm Network - Equip.	 .	 15,000.00	 15.000.00	 -	 : 15,000.00	 100.00%
B Comm Network - Install 	 25,000.00	 25,000.00	 -	 .	 25,000.00	 100.00%	 -

41 FIRE PROTECTION	 725,000.00	 725,000.00	 - .	 725,000.00	 100.00%
42 PLUMBING	 525,000.00	 .	 525,000.00	 -	 .	 525,000.00	 100.00%	 -
43 HVAC	 .

FIVAC Equipment Submittal ' 	 50,000.00	 50,000.00	 50,000.00 . 100.00%	 -
HVAC Ductwork Shop Drawings Submittal 	 60,000.00	 60,000.00	 -	 .	 60,000.00	 100.00%	 -
Procure Variable Frequency Drives	 .	 .	 30,000.00 -	 30,000.00	 -	 30,000.00	 100.00%	 -
Procure VAV Boxes , 	 20,000.00	 .	 20,000.00	 -	 20,000.00	 100.00%	 -
Procure Fire Smoke Dampers 	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 -
Procure Door Heater.	6,000.00	 6,000.00	 -	 6,000.00	 100.00%	 -
Procure Electric Unit Heaters	 4000.00	 4,000.00	 -	 4,000.00	 100.00%	 -
Procure CabinetUnit Heaters 	 1,600.00	 1,600.00 	 1,600.00	 100.00%
Procure Exhaust Fan	 .	 .	 -	 1,000.00	 1,000.00	 -	 1,000.00	 100.00%	 -
Procure Air Outlets 	 ,	 .	 .	 153,625.00	 153,625.00	 -	 153,625.00	 100.00%	 -

-Procure Air Handling Units	 '	 463,625.00	 4,63,625.00	 -	 .	 , 463,625.00	 100.00%
Procure Supply & Return Fans	 90,000.00	 90,000.00	 -	 '	 90,000.00	 100.00%
Wine Pumps	 10,000.00	 '	 I0,000.00	 .	 -	 10,000.00	 100.00%	 -
4000 Gal. Tank	 . .	 25,000.00	 25,000.00	 -	 .. 2500000	 100.00%	 -.
Fab. Ductwork (Stage I) 	 403,625.00	 403,625.00	 . 403,625.00	 100.00%
Fab. Ductwork (Stage 2) 	 . 163,625.00	 163,625.00	 -	 .	 163,625.00	 100.00%

•	 .	 '	 Fab. Ductwork (Stage 3) 	 ,	 213,625.00	 213,625.00	 -	 213,625.00	 100.00%

	

1.2 DI Lobby inc EIIE2 Escalators 	 .	 .	 .	 . .	 .
Install HVSC Supply & Return Piping . 	 143,625.00	 143,625.00	 -	 143,625.00	 100.00%
Ductwork Roughing 	 .	 .	 30,000.00	 30,000.00	 .	 -	 .	 30,000.00	 100.00%
HVAC Drops & Diffusers	 -	 13,000.00	 -	 - 13000.00	 -	 .	 13,000.00	 100.00%	 -
BMS Wiring & Devices	 .	 12,000.00	 12,000.00	 -	 . .	 .	 12,000.00	 100.00%	 -

	

2.3 Baggage Claim Area & Offices	 .	 . .	 .	 .	 .
HVAC Disconnects & Removals (Cols 8-10 B-D)	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%	 -	 -

—	 ,.,	 t.t,lI	 tln$97	 25,000.00j_2500000	 2500000 1 10000/
- --	 SUBTOTALS.	

. [	

3,429,350.00	 3,429,350.00	 0.00	 - 0.00-3,429,350.00	 --- °-°°!.	 ..--
-	

- Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

.	 .	 -	 .	 .	 .
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CONTINUATION SHEET
	

A/A DOCUMENT 0703

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 64

Contractor's signed certification is attached. 	 .	 APPLICATION DATE:	 06/15/12

In tabulations below, amounts are stated to the nearest dollar..	 .	 PERIOD TO:	 05/31/12

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH [NV. NO	 7203R64

	

A	 B	 C	 D	 I	 E	 F	 .	 G 	 H

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 .	 TOTAL	 %	 BALANCE
NO.	 .	 :	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (GC)	 TO FINISH

	

APPLICATION	 .	 STORED	 AND STORED	 . (C - (N
(D+E)	 (NOT IN	 TO DATE

	

DORE)	 (D+E+F)
Install Ductwork end RF-7 at MER 143 	 18,000.00	 18.00000	 -	 18,000.00	 100.00%
HVAC Piping to Al-lU 97	 .	 .	 283,625.00	 283,625.00	 .	 -	 .	 283,625.00	 100.00%
BMS Wiring & Devices	 32,000.00	 32,000.00	 .	 .	 32,000.00	 100.00%
Al-lU 97 Star-UP. Testing & Commissioning 	 .16,000.00	 .	 16,000.00	 -	 .	 16,000.00	 .100.00%

2.1 North End of B2	 . .
West Ticketing - HVAC Demolition	 30,700.00	 30,700.00	 -	 30,700.00	 100.00%
Ductwork Roughing -Wet Areas 	 15,000.00	 15.000.00	 -	 15,000.00	 100.00%	 -
West Ticketing - Ductwork Roughing	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -
HVAC Drops & Diffuseri 	 .	 20,000.00	 20,000.00	 -	 .	 20,000.00	 100.00%	 -
BMS Wiring & Devices	 .	 8,400.00	 -	 8,400.00	 -	 8,400.00	 100.00%	 -

2.2 South End of B2
HVAC Demolition .	 30,000.00	 30,000.00	 -	 -	 30,000.00	 100.00%	 -
Ductwork Roughing	 .	 45,000.00	 45,000.00	 -	 45,000.00	 100.00%	 -
HVAC Drops & Diffusers 	 .	 -	 16,000.00	 16,000.00	 -	 -	 16,000.00	 100.00% -	 -	 -
BMS Wiring & Devices	 .	 -	 8,400.00	 8,400.00	 -	 .	 8,400.00	 100.00%	 -

2.3 Baggage Claim Area & Offices
• East - HVAC Sequence #1 Demolition	 7,000.00	 7,000.00	 -	 .	 7,000.00	 100.00%	 -
• East - HVAC Sequence #1 Installation 	 -	 20,000.00	 ,	 20,000.00	 -	 20,000.00	 100.00%	 -
HVAC Piping	 .	 -	 173,625.00	 173,625.00	 173,625.00	 100.00%	 -
D East - HVAC Sequence 92 -	 20,000.00	 20,000.00	 -	 -	 20,000.00	 100.00%
Ductwork Roughing	 40,000.00	 40.00000	 -	 -	 40,000.00	 100.00%	 -	 -
D East - HVAC Sequence 6 3 -	 .	 . 35,000.00	 35,000.00 -	 .	 -	 .	 35,000.00	 100.00%	 - -
Set Air Handling Unit 95 & 6 	 .	 58,000.00	 58,000.00	 -	 .	 58,000.00	 100.00%
HVAC Drops & Diffusers	 4,000.00	 4,000.00	 -	 -	 4,000.00	 100.00%	 -

	

-	 BMS Wiring & Devices 	 (Ij,UuU.IjlJ	 /U,UUUSJU	 -	 /U,UUU.UU	 I00.007O	 -	 -
2.5 South Substation Area & Corridor 	 -

Ductwork Roughing	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%
2.6 East 1/2 Ticketing Oversise Bag 	 -

East Ticketing - HVAC Demolition 	 30000.00	 30,000.00	 -	 30,000.00	 100.00%
East Ticketing . Ductwork Roughing 	 -	 ,	 -.	 60,000.00	 60,000.00	 -	 -	 60,000.00	 100.00%
East Ticketing- HVAC Drops & Diffusers 	 13,000.00 .	 - 13,000.00	 -	 13,000.00	 100.00%	 -
East Ticketing BMS Wiring & Devices 	 12,000.00	 12,000.00	 -	 I2,000.00	 100.00%	 -	 -

oh SubrtaDon ,OeneratrEmSintrhgmr, 	

j	 I,195,75O.00 - - 1195750.00 I	0.00 -	 O001	 ' I,I95,750.00	 ----000

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET .: .	 .	 AlA DOCUMENTG7O3 .	 .	 .	 .

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 64

Contractor's signed certification is attached.	 .	 APPLICATION DATE:	 06115/12

In tabulations below, amounts are stated to the nearest dollar. 	 .	 -	 .	 .	 PERIOD TO:	 -05/31/12

Use Column I on Contracts where variable retainage for line items may apply.	 ARCHITECT'S, PROJECT NO	 VRH Job 2034
- .	 .	 .	 .	 .	 VRH [NV. NO	 7203R64

	

A	 -	 B	 -	 C	 D	 E	 -	 F	 -	 0 	 H.
- - 1T	 DESCRIPTION OF WORE 	 SCHEDULED	 - WORK COMPLETED	 MATERIALS -	 TOTAL	 BALANCE

NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 -r C)	 TO FINISH
-	 . .	 .	 APPLICATION	 -	 STORED	 AND STORED	 (C - 0)

.	 -	 (F) + E)	 -	 (NOT IN	 TO DATE	 .
- - 	 0 ORE)	 (D+E+F)	 -

Exist MER #4 HVAC Removals	 16,000.00	 16,000.001 -	 -	 16,000.00	 100.00%	 -	 -
Exist MER#4 Supply Fan & Duct Riser 	 -	 16,000.00	 16,000.00	 -	 .16,000.00. 100.00%	 -
Install Louver & Generator Exhaust 	 - 10,000.00	 10,000.00	 -	 '-	 .	 -	 10,000.00	 100.00%	 -

3.2 Final B2 Lobby	 .	 .	 .	 .
HVAC Demolition	 -	 22,000.00	 - 22.00000	 -	 -	 22,000.00	 100.00%	 -
HVAC Piping	 28,000.00	 28,000.00	 -	 28,060.00	 100.00%	 -
Ductwork Roughing	 -	 33,000.00	 33,000.00	 -	 .	 33,000.00	 100.00%	 -	 -
1-IVAC Drops & Diffusers	 -	 15,000.00	 15,000.00	 -	 .	 15000.00	 100.00%	 -
BMS Wiring & Devices	 8,400.00	 8,400.00	 -	 8,400.00	 100.00%	 -

3.3 SinicI Modns / Closures & BMS Rems 	 .	 .	 .
Final Ductwork at BHS Closure Areas 	 -	 9,000.00	 9,000.00	 -	 9,000.00	 100.00%	 -

3.4 S B I Lobby, Escalators E31E4 	 .	 .	 .	 .	 .	 .	 .	 .	 .	 .
Install HVAC Supply & Return Piping . 	 . 80,000.00	 80,000.00	 -	 80,000.00	 100.00%
Ductwork Roughing	 .	 86,000.00 *	 86,000.00	 .	 -	 .	 .	 86,000.00	 100.00%	 -

•	 .	 HVAC Drops & Diffusers	 -	 .	 -	 25,000.00	 25,000.00	 -	 .	 25,000.00	 100.00%	 -
BMS Wiring & Devices	 .	 .	 8,500.00	 7650.00	 .	 -	 7,650.00	 90.00%	 850.00

3.5 BHS Belt 1B4,MER 4, Loading Dock	 .	 .	 -	 .
Install HVAC Eq't in MER #4 (inc Al-lU s 8&9	 90,000.00	 90,000.00	 -	 90,000.00	 100.00%	 -

1-IVAC Piping in MER #4	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%	 -
Install 1-IVAC Piping for AC Units #1 & 92 	 50,000.00	 50,000.00	 -	 -	 .	 .. 50,000.00	 100.00%	 -
Ductwork Roughing in MER 94	 .	 -	 '	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -

-	 Ductwork Roughing Betw MER 94 & Col A	 -	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%
. Install Louvers at Col. A	 16,000.00	 16,000.00	 -	 16,000.00	 100.00%	 -

BMS Wiring & Devices in MER #4 	 66,000.00	 66,000.00	 - .	 66,000.00	 100.00%	 -
3.6 HVAC System Testing & Balancing	 .	 . .

HVAC Final Testing & Balancing 	 25,000.00	 - 21,250.00	 -	 .	 21,250.00	 85.00%	 - -	 3,750.00

	

44	 Electrical	 .	 •	 .	 .	 .
Submittal -Supporting Devices 	 1,200.00	 1,200.00	 -	 .	 -	 1,200.00	 - 100000/6
Submittal -Raceways	 .	 1,350.00	 -	 1,350.00	 -	 - 1,350.00	 100.00%
Submittal -Underground Conduit 	 .	 1,350.00	 1,350.00	 -	 . 1,350.00	 100.00%	 -
Submittal -Boxes & Fittings 	 -	 -	 - 1,350.00	 1,350.00	 .	 -	 .	 .	 1,350.00	 100.00%	 . .	 .
Submittal -Splices Teminations -	 .	 1,200.00	 1,200.00	 .	 -	 .	 1,200.00	 100.00%	 -

	

ual 4"	 C 'n C	 I 15000	 I 35000	 -	 1.350 .00	 100-00% 1

-	 SUB TOTALS . -	 -	 -	 781,700.00	
777.100.001	 -	 0.001	 0.001	 777.100.001	 j4.600.00I

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity-
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CONTINUATION SHEET 	 AlA DOCUMENT G703

	ALA Document G702. APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 64

Contractor's signed certification is attached.	 -	 APPLICATION DATE: 	 06/15/12

In tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 PERIOD TO:	 05/31/12

Use Column I on Contracts where variable retainage for line items may apply. 	 . .	 ARCI-IITECTS PROJECT NO:	 VRH Job 2034

	

VRHINV. NO	 72031164
A	 .	 B	 .	 C	 0	 E	 F	 .	 G 	 H

•	 1TFt	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
140.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G + C)	 TO FINISH

	

APPLICATION	 .	 STORED	 AND STORED	 (C G)
(D + E)	 --	 (NOT IN	 TO DATE

-	 .	 -	 D ORE)	 (D+E+F)
Submittal -Dry-Type XFMRS 	 -	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -

•	 Submittal -North Tamp.SWGR (Package)	 1,350.00	 1,350.00	 -	 .	 .	 1,350.00	 100.00%	 -
Submittal -South Temp.SWGR (Package)	 1,350.00	 1,350.00	 -	 1,350.00 :100.00%	 -
Submittal -Panelboards 	 - .	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -60A., 600V NEMAI Disconnect 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -200k 600V NEMAI Disconnect	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -400A, 600V NEMAI Disconnect 	 -	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%
Submittal -North Generator (Package)	 1,350.00	 1350.00	 -	 1,350.00	 100.00%	 -
Submittal -South Generator (Package)	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -Cntrl Pnls /ENCL/CAB,Term Boxes	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%
Submittal -Wiring Devices 	 . .	 '	 1,200.00	 1,200.00	 -	 1.20000	 100.00%	 -

•	 .	 Submittal -Light Fixtures (PackagesO	 .	 1,350.00	 1,350.00	 -,	 .	 1,350.00	 100.00%	 -
Submittal -Fire Alarm (Package) 	 -	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal - Public Address Svs (Pkge) 	 '	 -	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -.
Submittal -Fire Alarm/Pub Addrs Sys Cbl	 .	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -	 -
Submittal -North SWGR (Package)	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -

•	 Submittal -South SWGR (Package)	 1,350.00 .	 1,350.00	 -	 .	 .	 1,350.00	 100.00%	 -
Procure -Raceways	 .	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -Underground Conduit 	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%

•	 .	 Procure -Boxes & Fittings 	 .	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -Splices Teminations 	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procurel -Wire-XHHW, 612 AWG-750MCM	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -Dry-Type XFMRS	 .	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%
Procure -60A, 600V NEMAI Disconnect	 42,725.00	 42,725.00	 ..	 '	 42,725.00	 100.00%	 -
Procure -200A, 600V NEMAI Disconnect	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -

•	 Procure 400A, 600V NEMAI Disconnect 	 .	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -Wiring Devices 	 42,72500	 42,725.00	 .	 42,725.00	 100.00%
Procure -Panelboards	 739,078.00	 739,078.00 .	 .	 739,078.00	 100.00%	 -
Procure -Cnul Pnls/ENCUCAB/Term Boxes 	 42,725.00	 42,725.00	 -	 .	 42,725.00	 100.00%	 -
Procure -Light Fixtures (PackagesO	 516,625.00	 516,625.00	 -	 516,625.00	 100.00%	 -
Procure -Fire Alarm (Package)	 39,000.00	 39,000.00	 -	 39,000.00	 100.00%
Procure - Public Address Svs (Pkge) 	 72,500.00	 72,500.00	 -	 72,500.00	 100.00%
"r	 "	 ..	 C"	 _4'12000	 4272500	 .	 4272500	 10000/

I
-	 SUB TOTALS	 1,902,703.00	 I,902703.00 

I	 0.001	
0.00	 1,902,703.00	 .	 0.00]

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 'Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G7O3

	

IA Document G702. APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 APPLICATION NO:	 64

)ntractor's signed certification is attached.	 .	 APPLICATION DATE:	 06/15/12

tabulations below, amounts are siated to the nearest dollar.	 '.	 PERIOD TO:	 05/31/12

se Column Ion Contracts where variable retainage for line items may apply. 	 .	 ARCHITECTS PROJECT NO:	 VRI-1 Job 2034

	

VRH INV. NO	 7203R64

A	 B	 C	 -	 D	 .	 E	 .F	 U	 H
TEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (O'-C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C -0)
(D ± E)	 (NOT IN	 TO DATE

	

-	 -	 DORE)	 (D+E±F)

Procure -North Temp SWGR (Package) 	 411,300.00	 . 411,300.00	 -	 411,300.00	 100.00%	 -

Procurel -South Temp.S WOE (Package)	 411,300.00	 411,300.00	 -	 .	 411,300.00	 100.00%	 -

Procure -North. SWGR (Package)	 524,551.00	 524,551.00	 '	 524,551.00	 100.00%	 -

•	 Procurel -South SWGR(Package)	 524,551.00	 .524,551.00	 -	 524,551.00	 100.00%	 -

Procure] -North Generator (Package) 	 911,565.00	 918,565.00	 -	 -	 918,565.00	 100.00%	 -

Procurel -South Generator (Package)	 1,753,630.00	 1,753,630.00	 -	 1,753,630.00	 100.00%	 -

Stage 11.2 SM Electric Mobilizes	 .	 293,500.00	 -	 293,500.00	 -	 293,500.00	 100.00%

1.2 Install Temporary Lighting 	 27,331.00 -	 27,331.00	 -	 27,331.00	 100.00%	 -

1.2- Electrical Roughing (ElectricalO	 643,083.00	 643,083.00	 -	 643,083.00	 100.00%	 -

1.2- Electrical Roughing (Fire Alarm Public Address 	 321.54200	 321,542.00	 -	 321,542.00	 100.00%	 -

1.2- Electrical Wirimg (Fixture & Devices)	 643,083.00	 643,083.00	 -	 643,083.00	 100.00%	 -

• 1.2- Electrical Wiring (Fire Alann Public Address 	 321,542.00	 321,542.00	 - -	 321,542.00	 100.00%	 -

1.3 - Elec.Disconnects & Removals 	 245979.00	 245,979.00	 -	 -	 .	 245,979.00	 100.00% -	 -

- 1.3 Elec.Raceways, Fixt,s Devices, Corns MEI(. 143	 160,771.00	 160,771.00	 -	 160,771.00	 100.00% -	 -

1.6- Manholes,Elec,Ductbanks under Roadway 	 241,156.00241,156.00	 -	 241,156.00	 100.00%	 -

Stage 2 2.Electrical Disconnects & Removals West Area 	 168,813.00	 168,813.00	 -	 168,813.00	 100.00%	 -

2.1 West Ticketing Electric Disconnects & Removals 	 20,893.00	 20,893.00	 '-	 20,893.00	 100.00%	 -

2.1 West Ticketing Electrical Roughing 	 . 62,678.00	 62,678.00	 -	 62.67800	 100.00%	 -

2.1 West Ticketing Elec.Wiring & Fixtures	 41,785.00	 41,785.00	 -	 41,785.00	 100.00%

2.1 West Ticketing Fire AIrm/Pub Addrs Sys 	 33,428.00	 33,428.00	 -	 33,428.00	 100.00%	 -

2.2 Electric Disconnects & Removals	 -	 33,428.00	 33,428.00	 -	 33,428.00	 100.00%	 -

2.2 Eelctrical Roughing	 .	 91,285.00	 91,285.00	 -	 91,285.00	 100.00%	 -

2.2 Electrical Wiring & Fixtures	 91,285.00	 91,285.00	 -	 91,285.00	 100.00%	 -

•	 2.2 Electrical Wiring Fire AIrm/Pub Addrs Sys 	 54,688.00	 54,688.00	 -	 54,688.00	 100.00%	 -

2.3 Install Temporary Lighting	 18,757.00	 18,757.00	 -	 18,757.00	 100.00%	 -	 -

2.3 D -East-Relocate Lighting Fixtures	 8,357.00	 8,357.00	 -	 8,357.00	 100.00%	 -

2.3 Electrical Roughing	 167,141.00	 167,141.00	 -	 167,141.00	 100.00%	 -

• 2.3 Elec.Wiring.Fixrures & Devices	 125,356.00	 125,356.00	 -	 125,356.00	 100.00%	 -

•	 2.3 Electrical Wiring Fire AIrm/Pub Addrs Sys 	 83,571.00	 83,571.00	 -	 83,571.00	 100.00%	 -

2.5 South Parking Lot Electrical Ductbank	 25,071.00	 25,071.00	 -	 -	 25,071.00	 too 00%	 -

2.5 Deliver Temp.SW/CT/SWGRT/SWBD T-S 	 8,357.00	 8,357.00	 -	 .	 81357.00	 100.00%	 -

2.5 Set Temp SW/CT/SWGRT/SWBD T-S 	 16,714.00	 16,714.00	 -	 '-	 16,714.00	 100.00%	 - -

	

SUB TOTALS	 ,	 8,493,491.00	
8493491.00 I

	-	

• 0.00	
Door -. 849349i.00I	

I	

•-'•

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

	ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 64 -

Contractor's signed certification is attached.	 APPLICATION DATE:	 06/15/12

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 . 05/31/12

Use Column -I on Contracts where variable retainage for line items may apply: - 	 ARCHITECT'S PROJECT NO: 	 VRFI Job 2034

	

VRH [NV. NO	 7203R64

A	 B	 C	 D.	 I'	 E	 •.	 F	 0 	 H
1T1	 DESCRIPTION OF WORK	 SCHEDULED	 , WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE

NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0-C)	 TOFINISFI
- .	 .	 APPLICATION	 STORED .	 AND STORED	 (C -0)

	

-	 .	 (D + E)	 .	 (NOT IN	 . TO DATE
-	 .	 .	 DORE)	 (D+E+F)

15 Inst Temp Cond/Cable & Term-Temp SW/CT/SW 	 62,67800	 62,678.00	 .	 62,678.00	 100.00%	 -
2.5 Install Temp Cond/Cable to Splice Box 	 .	 83,571.00	 83,571.00	 -	 .	 83,571.00	 100.00%	 -
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 	 20,893.00	 20,893.00	 -	 -	 20,893.00	 100.00%
25 Rem SWER & SWBD	 -	 12,536.00	 12,536.00	 -	 .	 12,536.00 . 100.00%	 -
2.5 Rem. Exist Conduit 	 20,893.00	 20,893.00	 -	 .	 .	 20,893.00	 100.00%	 -
2.5 Deliver New SWOR SA & SWBD Al 	 -	 12,536.00	 12,536.00	 . -	 .	 .	 12,536.00	 100.00%	 -
2.5 Setr New SWGR SA & SWBD Al 	 12,536.00	 12,536.00	 -	 .	 12,536.00	 100.00% -	 -

-	 2.5 Install Cond./Cable Term SWGR SAISWBDAl 	 .	 - 54,321.00	 54,321.00	 -	 54,321.00	 100.00%
2.5 Install Cable to New SWBD Alto Spice Boxes 	 20,893.00	 .	 20,893.00	 .	 -	 .	 20,893.00	 100.00%	 -

2.5 Pwr Outage & Tern New SWbd Al & Spice Boxes 	 20,893.00	 20,893.00	 -	 20,893.00	 100.00%
2.5 Install Temp Cond/Cable to Splice Box 	 83,571.00	 83,571:00	 - -	 83,571.00	 100.00%	 -
2.5 Vwr Outage & Tern Temp Equip & Spice Boxes 	 .	 20,893.00	 207893.00	 -	 -	 -	 20,893.00	 100.00%
2.5 Rem Exist SWGR & SWBD	 -	 12,536.00 -	 12,536.00	 -	 12,536.00	 100.00%	 -
2.5 Rem Exist Conduit 	 20,893.00	 20,893.00	 -	 20.89300	 100.00%	 -

2.5 Deliver New .SWGR SB & SWBD BI 	 .	 12,536.00	 12,536.00	 -	 - .	 .	 12,536.00	 100.00%

2.5 SeIr New SWGR SB & SWBD BI	 -	 12,536.00	 12,536.00	 -.	 12,536.00	 100.00%	 -
2.5 Install Cond/Cable Term SWGRSB/SWBD BI 	 54,32100	 54321.00	 -	 .	 54,321.00	 100.00%
2.5 Install Cable to New SWBD BUn Spice Boxes	 .	 20,93.00	 20,893.00	 -	 .	 20,893.00	 100.00%	 -
2.5 Vwr Outage & Tern New SWbd BI & Spice Boxes 	 20,893.00	 20,893.00	 -	 20,893.00. 100.00%
2.5 Lighting Fixtures &WIRJNG at South Corridor 	 .	 20,893.00	 20,893.00	 -	 20893.00	 100.00%
2.5 Electrical Wiring Fire Alan/Pub Addrs Sys	 41,785.00	 41.78500	 -	 41,785.00	 100.00%	 -	 -
zo c,ass Ticketing Electric Disconnects or Removals 	 16, 714.00	 16,714.00	 -	 Iu,,lq.vv	 lvw.vu,o	 -

2:6 East Ticketing Electrical Roughing 	 41,785.00	 41.78500	 -	 41,785.00	 100.00%	 -
2.6 East Ticketing Elec.Wiring & Fixtures	 41,785.00	 41,785.00	 -	 -	 41,785.00	 100.00%	 -
2.6 East Ticketing Fire AIrm/Pub Addrs Sys 	 29,250.00	 29,250.00	 29,250.00	 100.00%

2.12 Electrical Feeders to EMR	 41,785.00	 41,785.00	 -	 41,785.00	 100.00%	 -
3.1 Deliver TempS W/CT/SWORT/SWBD T-N 	 8,733.00	 8,733.00	 -	 .	 8,733.00	 100.00%	 -
3.1 Deliver New .Gen Set North	 .	 13,098.00	 13,098.00	 -	 .	 13,098.00	 100.00%	 -

3.1 Deterrn & Remove Exist Gen Set & Equip	 43,662.00	 43,662.00	 - -	 ..	 . .	 43,662.00	 100.00%
3.1 Set Temp SW/CT/SWGRT/SWBDT-N -- 	 17,465.00	 17,465.00	 .	 -	 .	 17,465.00	 100.00%	 -
3.1 Install New Den Set& Equip. 	 -	 21,831.00	 19,648.00	 -	 .	 19,648.00	 90.00%	 2,183.00
3.1 Inst Temp CondiCable & Term-Temp SW/CT/SW 	 65,494.00	 65,494.00	 -	 65,494.00	 100.00%
31- Install Ntrw Conduit'Cab!e//Terrns - 	 ...=	 .	 7465.00	 - 17.46500 .......-	 - -	 .	 17,465 00j 100.00%,.	 -

SUB TOTALS	 1,002,567 . 00 1

	1000384001
	 0 . 001	 0.001

	
100038400	 .2,183.001

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT G703

A	 -	 B	 .	 C	 D	 E.	 -	 F
ITEMI	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY

	

APPLICATION	 STORED
(D+E)	 (NOT IN

DORE)
3.1 Install Temp Cond/Cable to Splice Box 	 87,325.00	 87,325.00
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 	 21,831.00	 21,831.00	 -
3.1 Rem EzistSWGR& SWBD	 .	 13099.00	 13,099.00	 -
3.1 Rem Exist Conduit	 21,831.00	 21,831.00	 -
3.1 Deliver New .SWGR NA & SWBD A2 	 13,099.00	 13,099.00	 -
3.1 SeIr New SWGR NA & SWBD A2 	 13,099.00	 13,099.00	 -
3.1 Install Cond/Cable Term SWGRNAISWBD A2	 -	 56,761.00	 56,761.00	 -
3.1 Install Cable to New SWBD A2to Spice Boxes	 - 21,831.00	 21,831.00	 -
3.1 Pwr Outage & Tern New SWbd A2 & Spice Boxes	 21,831.00	 21,831.00	 -
3.1 Install Temp Cond/Cable to Splice Box 	 87,325.00	 ..	 87,325.00	 -
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 	 21,831.00	 21,831.00	 -
3.1 Rem Exist SWGR& SWBD	 .	 .	 13,099.00	 13,099.00	 -
3.1 Rem Exist Conduit 	 21,831.00	 21,831.00	 -
3.1 Deliver New .SWGR NB & SWBD B2 	 13,099.00	 13,099.00	 -
3.1 Set New SWGR NB & SWBD B2	 13,099.00	 13,099.00

3.1 Install Cond/Cable Teens SWGR Nb/S WBD B2 	 56,761.00	 56,761.00	 -

3.1 Install Cable to New SWBD 13210 Spice Boxes 	 .	 21,831.00	 21,831.00	 -

3.1 Pwr Outage & Tern New SWbd B2 & Spice Boxes 	 21,831.00	 14,641.00--

3.2 Electric Disconnects & Removals 	 43,662.00	 43,662.00	 -
3.2 Eelctrical Roughing	 53,395.00	 53,395.00	 -
3.2 Electrical Wiring & FIxtures	 :	 43,662.00	 43,662.00
3.2 Electrical Wiring Fire AIrm/Pub Addrs Sys 	 26,197.00	 . 26,197.00
3.2 Finish Painting 	 17,465.00 .	 17,465.00
3.3- Final Electrical at BUS Closure Areas 	 43,662.00	 43,662.00	 -
34 Eelctrical Roughing	 174,650.00	 174,650.00	 -
3.4 Electrical Roughing Fire AIrm/Pub Addrs Sys 	 87,325.00	 87,325.00
3.4 Electrical Wiring & Fixtures & Devices	 .	 183,382.00	 183,382.00	 -
3.4 Electrical Wiring Fire AIrm/Pub Addrs Sys 	 87,325.00	 .	 87,325.00	 -
3.5 Eelctrical Removals & Relocations BUS	 65,494.00	 . 65,494.00	 -
3.5 Eelctrical Equip. & Raceways in MER #4 	 -	 65,494.00	 65,494.00
3.10- Deliver New Gen Set South	 43,662.00	 .	 43,662.00	 -
3.10- Determ & Remove Exist Gen Set & Equip. 	 43,662.00	 43,662.00	 -
3.10- Install New Gen.Set & Equip 	 .	 65,494.00	 65,494.00
3.10- Install New Conduit/Cable//Terms	 .	 65,494.00	 65,494.00	 -

	

-'SUBTOTALS	 -- .	 - --1,65 1 ,439.0O..,,.-- 1/644i49.Oa	 -.,0.00	 0

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certift

APPLICATION NO:	 .	 64

	

APPLICATION DATE:	 06/15/12

	

PERIOD TO:	 05/31/12

ARCHITECTS PROJECT NO:. VRH Job 2034
VRH INV. NO .7203R64

0 	 H
TOTAL	 % .	 BALANCE

COMPLETED	 (G * C)	 TO FINISH
AND STORED	 (C - G)

TO DATE
(D+E+F)

87,325.00	 100.00%
21,831.00	 100.00%	 -
13,099.00	 100.00%
21,831.00	 100.00%	 -
13,099.00	 100.00%	 -
13,099.00	 100.00%	 -
56,761.00	 100.00%	 -
21,831.00	 100.00%	 -
21,831.00	 100.00%	 -
87,325.00	 100.00%	 -
21,831.00	 100.00%	 -
13,099.00	 100.00%	 -
21,831.00	 100.00%	 -
13,099.00	 100.00%	 -	 -	 -
13,099.00	 100.00%	 -
56,761.00	 100.00%	 -
21,831.00	 100.00%
14,641.00	 67.07%	 7,190.00
43,662.00	 100.00%	 -	 -.
53,395.00	 100.00%	 -
43,662.00	 100.00%	 -
26,197.00	 100.00%	 -,	 -
17,465.00	 100.00%
43,662.00	 100.00%	 -	 - -

174,650.00	 100.00%
87,325.00	 100.00%	 -

183,382.00	 100.00%	 -
87,325.00	 100.00%
65,494.00	 100.00%	 -
65,494.00	 .100.00%	 -	 -
43,662.00	 100.00%	 -

	

43,662.00 . 100.00%	 -
65,494.00	 100.00%	 -.
65,494.00	 100.00%	 -

0	 - 1,644,249.00	 -	 7,190.001

ation of Document's Authenticity

ALA Document 0702. APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractor's signed certification is attached.	 -

In tabulations below, amounts are stated to the nearest dollar.
Use Column L on Contracts where variable retainage for line items may apply.
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CONTINUATION. SHEET
	

AlA DOCUMENT G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 . 64
Contractor's signed certification is attached. 	 APPLICATION DATE:	 06/15/12
In tabulations below, amounts are stated to the nearest dollar. 	 -	 .	 PERIOD TO:	 05/31/12
Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRB DIV. NO	 . 72031164
Al	 B	 I	 C	 I	 D

	
E	 F	 G 	 H

MATERIALS	 TOTAL	 BALANCE
NO:	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0- C)

	

APPLICATION	 STORED	 AND STORED
(t) + E)	 (NOT IN	 TO DATE

	

DORE)	 (D+E+F)
CONTRACT AMOUNT	 53,200,000.00	 53,136,720.08	 0.00	 0.00	 53,136,720.08	 99.881/.

	

P&P Band	 343,560.00	 343,560.00	 -	 343,560.00	 100.00%
Cog  Change Order 0 I Pace 93	 .	 59,046.00	 59,046.00	 -	 . 59,046.00-	 100.00%
Co#2 Change Order #2 Pace 92 T&M	 12,447.35	 11.28436	 -	 11,284.36	 90.66%
Co93 Change Order  3 Pace 97 	 .	 28;189.l3	 28,189.15	 -	 28,189.15	 100.00%
Co94 Change Order # 4 Pace 04 	 62,488.00	 62,488.00	 -	 62,488.00	 100.00%
CoOS Change Order #5 Pace 91 	 .	 1,580.00	 1,580.00	 -	 1,580.00	 100.00%
Co#6 Change Order 9 6 Pace 421 	 .-	 34,085.00	 34,085.00	 -	 34,085.00 . 100.00%
Co97 Change Order 0 7 Pace #22 	 33,769.00	 33.76900	 -	 33,769.00	 100.00%
CoOS Change Order #8 Pace 913	 94,118.13	 94,118.13	 -	 .	 94,118.13	 100.00%
Co99 Change Order #9 Pace #10 	 .	 53,543.00	 53,543.00	 -	 53,543.00	 100.00%
CoO 10 Change Order 0 10 Pace 411	 17,424.00	 17,424.00	 -	 17,424.00	 100.00%
Cog ]) Change Order Al 11 Pace #24	 .	 .	 15,996.50	 15,996.50	 -	 15,996.50	 100.00%
Co#12 Change Order# 12 Pace #23 	 33,539.15	 33,539.15	 -	 33,539.15	 100.00%
Cog 13 Change Order 9 13 Pace #12 -	 97,307.94 .	 97,307.94	 -	 97,307.94	 100.00%
Co414 Change Order 0 14 Pace #31 	 19,972.00	 19,972.00	 -	 19,972.00	 100.00%
CoOlS Change Order 9 IS Pace 926	 14,830.00	 14.83000	 -	 .	 14,830.00	 100.00%
Co#16 Change Order 0 16 Pace #33	 15,569.00	 15,569.00	 .	 15,569.00	 100.00%
Co#17 Change Order 9 17 Pace 932 	 .	 42,800.00	 42,800.00	 -	 42,800.00	 100.00%
CoOlS Change Order  IS Pace 927	 36,088.00	 36,088.00	 -	 36,088.00	 100.00%
Cog 19 Change Order 0 19 Pace #15 	 1.237,968.60	 1,237.968.60	 -	 .	 1,237,968.60	 100.00%
Co420 Change Order 9 20 Pace 934 	 54,067.00	 54,067.00	 -	 54,067.00	 100.00%
Co#21 Change Order 0 21 Pace #25 	 35,743.00	 35,743.00	 -	 .	 .	 35,743.00	 100.00%
Co422 Change Order #22 Pace 45	 159,281.00	 159,281.90	 -	 .	 159,281.00	 100.00%
Co#23 Change Order #23 Pace 941 	 14,420.00	 14,420.00	 -	 14,420.00	 100.00%
Co924 Change Order 0 24 Pace #39 	 15,240.00	 15,240.00	 -	 15,240.00	 100.00%
Co425 Change Order #25 Pace #19	 105,000.00	 105,000.00	 -	 1057000.00	 100.00%

•	 Co#26 Change Order #26 Pact #17 	 50,900.40	 50,900.40	 -	 .	 .-	 50,900.40	 100.00%
Co927 Change Order #27 Pace #16 . 	 56,352.00	 56,352.00	 :	 -	 .	 56,352.00.	 100.00%
Co428 Change Order 0 28 Pace #9 	 58,239.00	 .	 58,239.00	 -	 58,239.00	 100.00%
Co929 Change Order 0 29 Pace #35	 14,906.00	 14,906.00	 -	 14,906.00	 100.00%
Co430 Change Order 9 30 Pace 940 	 12,500.00	 12,500.00	 -	 .	 12,500.00	 100.00%
Co#31 Change Order #31 Pace #43	 21,222.00	 21.22200	 -	 21,222.00	 100.00%
Co#32 Change Order #32 Pace 942 T&M	 0.00	 -	 .	 0.00%
Co#33 Change Order 0 33 Pace 944 	 31,882.00	 31,882.00	 -	 31,882.00	 100.00%
Co434 Change Order #34 Pace #48	 17,463.00	 17,463.00	 -	 17,463.00	 100.00%
Co#35 Change Order 9 35 ParrO53 T&M	 14,678.19	 13,857.15	 -	 13,857.15 - 92.41%
Co#36 Change Order #36 Pace 451 	 23,989.00	 23,989.00	 .	 .	 23,989.00	 100.00%
Co437 Change Order# 37 , Parr 146 -	 - =-=	 .	 147,464.00	 --	 147,161.00	 -	 . ,...147,464.00. .100.00%
Co438 Change Order #38 Pace 949 	 8,654.00	 8,654.00	 -	 8,654.00	 100.00%
Co439 Change Order 0 39 Pace 452 	 40,475.00	 40,475.00	 -	 40,475.00	 100.00%
Co#40 Change Order #40 Pace #45	 77,752.00	 77,752.00	 -	 77,752.00	 100.00%
Co941 Change Order #41 Pacc #62	 42,800.00	 42,800.00	 -	 42,800.00	 100.00%

	

Sub Total Change Order Page 1 . 	 2,913,788.41	 2,911,804.38	 0.00	 ,	 0.00	 2,911,804.38

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 Certification of Document's Authenticity
Page 19 of 22

(C - G)

63,279.92

1,162.99

0.00

821.04

1,984.03



CONTINUATION SHEET
	

AlA DOCUMENT G703

A Document 0702, APPLICATION, AND CERTIFICATION FOR PAYMENT, containing
ntractor's signed certification is attached.
tabulations below, amounts are stated to the nearest dollar.

Column I on Contracts where variable relainage for line items may apply.

Al	 B	 I	 C	 I
	

E	 p
MATERIALS

	

ER1OD	 PRESENTLY
APPLICATION	 STORED

(D+E)	 (NOT IN
0 ORE)

Co#42 Change Order  42 Pace #60	 60,191.00	 60,191.00
Co443 Change Order # 43 Pace 463 	 -	 -	 35,593.00	 35,593.00
Co944 Change Order #44 Pace 061	 14,980.00	 14,980.00	 -
Co#45 Change Order #45 Pacc 467	 10,668.00	 10,668.00	 -
Co446 Change Order #46 Pace #47 	 10,888.00	 10,888.00
Co947 Change Order 8 47 Pace 929 	 .	 5,029.00	 5,029.00
CoMB Change Order #48 Pace 459 T&M	 40,510.27	 38.720,76
Co449 Change Order  49 Pace 070	 7,261.00	 7,261.00	 -
Co450 Change Order 0 50 Pace 465 	 30,000.00	 30,000.00
Co115 1 Change Order 0 51 Pace 473 T&M	 .	 0.00
Co#52 Change Order 0 52 Pace 072 	 .	 357000.00	 35,000.00	 .	 -.
Co1153 Change Order #53 Pace 971 	 58,911.00	 58,911.00	 -
Co454 Change Order 0 54 Pace 468 	 .	 15,536.00	 15,536.00	 -
Co#55 Change Order #55 Pace 078 T&M 	 40,168.53	 . 38,160.08	 -
Co456 Change Order 0 56 Pace 030 	 190,000.00	 190.00000
Co#57 Change Order 0 57 Parc 464 T&M 	 276,822.20	 259,765.66	 -
Co#58 Change Order  58 Pace 950 T&M .	 '	 227,220.68	 215,232.29	 -
Co#59 Change Order  59 Pace 475	 4,619.00	 4,619.00	 -
CoOdO Change Order #60 Pace #86 T&M	 14,809.06	 14,068.60	 -
Co461 Change Order #61 Pace 979	 52,965.00	 52,965.00	 -
Co#62 Change Order  62 Pace 482 T&M	 93,934.32	 93,934.32	 -
Co463 Change Order #63 Pace 483	 9,974.00	 9,974.00	 -
Co464 Change Order 0 64 Pace 955 	 46,052.00	 46,052.00	 -,
Co465 Change Order #65 Pace 469T&M 	 36,593.13	 34,366.62	 -
Co1166 Change Order  66 Pace 474 	 .	 34,149.00	 34,149.00	 -
Co#67 Change Order 0 67 Pace 084 	 42,656.00	 42,656.00	 -
Co468 Change Order #68 Pace 990 	 .	 21,293.00	 21,293.00	 -
Co#69 Change Order #69 Paee'#89	 .	 13,907.00	 13,907.00	 -
Co#70 Change OrderO 70 Pace 985 	 .	 20,865.00	 20,865.00	 -
Co471 Change Order #71 Pace 988 T&M 	 164,812.07	 .	 148,753.52	 -
Co#72 Change Order #72 Pace 966 	 12.045,00	 12,045.00	 -
Co473 Change Order  73 Pace 495	 5,036.00	 .	 5,036.00	 -
Co#74 Change Order 1174 Pace 993	 31,851.00
Co#75 Change Order 175 Pace 492 T&M 	 48,314.24	 45,898.52	 -
Co976 Change Order 0 76 Pace 957 	 28,000.00	 28,000.00	 -
Cog 77 Change Order  77 Pace #97 	 29,619.00	 29,619.00	 -
Cog is Change OrderS 15 F'aee #10.3	

-	
"	 10,780.00	 ''	 10,780.00	 - .

Co479 Change Order  79 Pace 936 T&M	 .	 29,264.65	 27,194.01	 -
Co#80 Change Order  80 Pace 487	 25,152.00	 25,152.00	 -
Co#81 Change Order  81 Pace 977	 .	 52000.00	 .	 52000.00

Sub Total Change Order Page 2 	 .	 1,887,469.15	 1,831,1 14.38	 0.00 1 	0

Users may obtain validation of this document by requesting of the license a completedAIA Document D401 - Certif

	APPLICATION NO:	 64

	

APPLICATION DATE:	 06/15/12

	

PERIOD TO:	 05/31/12

	

ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VR}1 INV. NO	 7203R64

	

.0_	 H
. TOTAL	 .	 BALANCE
COMPLETED	 (0 * C)	 TO FINISH
AND STORED	 (C -0)

TO DATE
(D+E+F)

	

60,191.00	 100.00%	 -

	

35,593.00	 100.00%	 -

	

14,980.00	 100.00%

	

10,668.00	 100.00%

	

10,888.00 . 100.00%	 -

	

5,029.00	 100.00%	 -

	

38,720.76	 95.58%	 1,789.51'

	

7,261.00	 100.00%	 -.

	

30,000.00 , 100.00%	 -
-	 0.00%	 -

	

35,000.00	 100.00%	 -

	

58,911.00 ,	100.00%	 -

	

15,536.00	 100.00%	 -

	

38,160.08	 95.00%	 2,008.45

	

190,000.00	 '100.00%	 -

	

259,765.66	 93.84%	 17,056.54

	

215,232.29	 95.00%	 11,988.39

	

4,619.00	 100.00%

	

14,068.60	 95.00%	 740.46

	

52,965.00	 100.00%	 -

	

93,934.32	 100.00%	 -

	

9,974.00	 100.00%	 -

	

46,052.00	 100.00%	 -

	

34,366.62	 95.00%	 '	 2,226.51

	

34,149.00	 100.00%	 -

	

42,656.00	 100.00%

	

21,293.00	 100.00%

	

13,907.00 '	 100.00%	 -

	

20,865.00	 100.00%	 -

	

148,753.52	 90.00%	 16,058.55

	

12,045.00	 100.00%	 -

	

5,036.00	 100.00%

	

31,851.00	 100.00%

	

45,898.52	 95.00%	 2,415.72

	

28,000.00	 100.00%	 -

	

29,619.00	 100.00%	 -

	

10,780.00	 100.00%''''

	

27,194.01	 95.33%	 2,070.64

	

25,152.00	 100.00%	 -

-	 52,000.00	 100.00%	 -

	

'1,831,114.38	 , '56,354.77

ation of Document's Authenticity
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CONTINUATION SHEET
A Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
ntractor's signed certification is attached.

tabulations below, amounts are stated to the nearest dollar.

e Column I on Contracts where variable retainage for line items may apply.

Al	 B	 Ic	 I

NO.	 VALUE

AlA DOCUMENT G703

APPLICATION NO:

APPLICATION DATE:

PERIOD TO:

ARCHITECTS PROJECT NO:
VRH INV. NO

D.	 I	 E	 F	 G
WORK COMPLETED	 MATERLALS..	 TOTAL .

00MPREVIOUS	 TI-LISPERIOD
	 PRESENTLY	 COMI'LETED	 (GC)

APPLICATION	 STORED	 AND STORED
(D+E)	 . (NOT IN	 TO DATE

64
06/15/12

05/31/12

VRHJob 2034
7203R64
H

BALANCE
TO FINISH

(C . 0)

II

Co#82 Change Order #82 Pace #106	 9,974.00	 9,974.00	 -	 9,974.00	 100.00%
Co#83 Change Order  83 Pact #lOOT&M	 12,981.18	 12,200.93	 .	 12,200.93	 93.99%
Co#84 Change Order # 84 Pace 896	 20,865.00	 20,865.00	 -	 20,865.00	 100.00%	 -
Co#gs Change Order 685 Pace 898	 9,442.00	 9,442.00	 .	 9,442.00	 100.00%	 -
Co#86 Change Order  86 Pace #104 	 55,310.00	 55,310.00	 -	 .	 55,310.00	 100.00%	 -
Co#87 Change Order 6 87 Pace 4109	 21,992.00	 21,992.00	 -	 21,992:00	 100.00%	 -.
Co488 Change Order #88 Pace 999 T&M	 2,840.36	 2,783.56	 . -	 .	 2,783.56	 98.00%	 56.80
Co#89 Change Order #89 Pact #IOlT&M	 577,219.86	 480,722.57	 96,497.29	 577,219.86	 100.00%
Co490 Change Order #90 Pace 9108 T&M	 79,666.49	 74,824.29	 -	 .	 74,824.29	 94.00%	 4,842.20
Co#9I Change Order #91 Pace 981 	 26,311.00	 26,311.00	 -	 :	 26,311.00	 100.00%	 -
Co992 Change Order #92 Pace #115 	 .	 '	 20,962.00	 20,962.00	 -	 .	 . 20,962.00	 100.00%
Co893 Change Order #93 Pace #112	 . 72,118.00	 72,118.00	 -	 72,118.00	 100.00%	 -
Co494 Change Order #94 Pacc #114 	 15,924.00	 15,924.00	 -	 15,924.00-	 100.00%	 -
Co#96 Change Order #96 Pace #116 	 .	 .	 24,954.00	 24,954.00	 .	 24,954.00	 100.00%	 -
Co497 Change Order #97 Pace #111 	 72,835.00	 72,835.00	 .	 -	 . .	 72,835.00	 100.00%	 -
Co#98 Change Order #98 Pace #117	 20,972.00	 20,972.00	 -	 .	 20,972.00	 100.00%	 -
Co#99 Change Order #99 Pace #94 	 .	 .	 , 26,583.00	 26,583.00	 -	 26,583.00	 100.00%
Co#lO Change Order 6 100 Pace 4113	 19,417.00	 19,417.00	 -	 19,417.00	 100.00%

0810 Change* Order 6 101 Pace #110	 59,745.00	 59,745.00	 .	 59,745.00	 100.00%	 -
:o#lo Change Order 6 102 Pace 4107 T&M	 364,161.50	 340,373.07	 . .	 .	 340,373.07	 94.00%	 23,788.43

Co
g

 10 , Change Order 8 103 Pace #119 T&M 	 11,204.84	 8,728.54	 -	 8,728.54	 95.00%	 2,476.30
o#IO Change Order 6 104 Pact #120 	 .	 24,187.00	 .	 24,187.00	 -	 24,187.00	 100.00%	 -

Cog IO Change Order 6 lOS Pace #118 	 12,560.00	 12,560.00	 .	 12,560.00	 100.00%	 -.
#l0 Change Order  106 Pace 091 T&M	 -	 6,394.84	 6,075.11	 -	 6,075.11	 95.00%	 319.73

Co
g
 107 Change Order 6 107 Pace 4121	 .	 48,485.00	 48,485.00	 - .	 ..	 48,485.00	 100.00%

o#lO Change Order# 108 Parc #122 T&M 	 246,327.50	 234,188.57	 234,188.57	 95.00%	 12,138.93
qfl I OS Change Order# 109 Pace 4125	 -	 .	 5,983.00	 5,983.00	 -	 .	 5,983.00	 100.00%	 -

Zoft I R Change Order 6 110 Pacc #123	 .	 11,642.00	 11,642.00	 -.	 .	 11,642.00	 100.00%	 -
Zo#I I Change Order 6 111 Pace 4126 	 ,	 4,874.00	 4,874.00	 '	 4,874.00	 100.00%	 -
o# II Change Order 8 112 Pace #127 	 19,009.00	 19,009.00	 -	 19,009.00	 100.00%
o#1 K Change Order 6 113 Pact 4137	 27,730.00	 27,730.00	 -	 27,730.00	 100.00%	 -
o#1 IChange Order 6 114 Pace 4129	 -	 4,861.00	 4,861.00	 -	 .	 .	 4,861.00	 100.00%	 -,

:#i I Change Order 6 115 Pact #132 T&M	 '	 2,624.70	 2,493.46 -	 -	 -	 2,493.46	 95.00%	 131.24
If Change Order 6 116 Pace 4134 T&M	 1,569.82	 1,491.34	 -	 .	 1,49134	 95.00%	 78.48

o# I V Change Order 6 117 Pace #141 T&M	 4,737.52	 4,500.64	 -	 4,500.64	 95.00%	 236.88
o#lt E Change Order a tin race aino 	 ._ -	 ' nfl	 2161100	 2161100	 10000/

:0811 S Change Order# 119 Pace # 14 7	 81950.00	 8,950.00	 -	 8,950.00	 100.00%	 :' 
S

:#l2 Change Order 6 120 Pace #144 T&M 	 .	 -	 6,457.99 -	 - 6,020.24	 --	 6,020.2494.00%	 437.75
Cog 121 Change Order 6 121 Pace 0149	 4,521.00	 4,521.00	 -	 4,521.00	 100.00%

o#12 Change Order  122 Pace #150	 2,382.00	 2,382.00	 -	 -	 - 2,38100	 10O.00% -	 -
Sub Total Change Order Page 3 	 1,990,385.60	 1,848,601.32	 96,497.29 	 0.001	 1,945,098.61	 -	 44,506.74

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 . Certification of Document's Authenticity	 -

	

Page 2lof22	 -



CONTINUATION SHEET	 AlA DOCUMENT G703

	ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 .	 APPLICATION NO:	 64
Contractor's signed certification is attached. 	 .	 APPLICATION DATE:	 06115112
In tabulations below. amounts are stated to the nearest dollar.	 PERIOD TO:	 05131/12
Use Column I on Contracts where variable retainage for line items may apply. 	 .	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH [NV. NO	 7203R64
A	 B	 C	 D	 E	 F	 0 	 H

ITEM	 DESCRIPTION OF WORE 	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 .. (C . G)
(D+E)	 (NOuN	 TO DATE

	

D ORE)	 (D+E+F)

o#12 Change Order # 123 Pace #142	 .	 17:061.00	 17,061.00	 -	 17,061.00	 100.00%
og 12z Change Order # 124 Pace #136 	 5,593.00	 5,593.00	 -	 5,593.00	 100.00%
o#12 Change Order 6 125 Pace #141	 42,761.00	 42,761.00	 - .	 42,761.00	 100.00%
o#12 Change Order 6 126 Pace #153	 .	 2,311.00	 2,311.00	 -	 2,311.00	 100.00%

Cog 127 Change Order # 127 Pace #156	 2,033.00	 2,033.00	 -	 .	 2,033.00	 100.00%
c# 121 Change Order 6 121 Pace #157 	 14,910.00	 14,910.00	 '-	 14,980.00	 100.00%

:#12 Change Order 6 129 Pace #159	 11,636.00	 .	 11,636.00 .	 11,636.00	 100.00%

	

0.00	 -	 -	 -	 0.00%

	

0.00	 -	 .	 -	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%

	

0.00	 -	 -	 -.	 .	 -	 0.00%

	

0.00	 -	 -	 .	 .	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%

	

0.00	 -	 .	 -	 .	 -	 0.00%

	

0.00	 .	 -	 -	 0.00%

	

0.00	 -	 -	 .	 -	 0.00%

	

0.00	 -	 . -	 '.	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%

	

0.00	 7-	 - .	 -.	 0.00%

	

0.00	 -	 - 	 -	 . 0.00%
-	 0.00	 -	 .	 -	 0.00%

	

0.00	 .	 -	 -	 -	 0.00%

	

0.00	 .	 - -	 -.	 0.00%

	

0.00	 -	 -	 .	 -	 0.00%

	

0.00	 -	 --	 0.00%

	

0.00	 -	 : -	 -	 0.00%

	

0.00	 -.	 -	 .	 -	 .	 0.00%

	

0.00	 -	 -	 -	 .	 0.00%

	

0.00	 -	 .	 .	 0.00%

	

0.00	 -	 .	 -	 .	 .	 0.00%
.	 0.00	 -	 ..	 0.00%

	

0.00	 -	 -	 -	 0.00%

	

0.00	 -	 -	 .	 .	 0.00%

	

0.00	 --	 -	 -	 0.00%
-	 0.00	 -	 .	 -	 -	 0.00%

	

0.00	 -	 .	 .	 -	 -	 0.00%	 .
-----

	

0.00	 . -	 .	 -	 -	 0.00%
Sub Total Change Order Page 4	 96,382.01'	 84,746.00	 11,636.00	 0.00	 96,382.00 	 .	 0.00
TOTAL CHANGE ORDERS	 .	 6,888,025.16	 6,676,266.08	 108,133.29	 -	 - 6,784,399.37	 .	 102,845.54

TOTAL CONTRACT TODATE	 60,431,585.16	 60,156,546.16	 108,133.29	 0.00	 60,264,679.45	 99.72%	 166,125.46

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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The Port Authority of New York and New Jersey
PA 326

1-76	 241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Payment No 64	 Contract Number EWR-264.003	 Sheet	 3 of 3
Purchase Order No. UEWR264003

Approximate work performed to	 5/31/2012
TYPE

= Todate:H.

•	 it



ETCOST WORK
c Ttn /co1

	

-	
7	 7	 2	

COFflUCTION conr. -:
-	 Cmn,r Cip ,,trnntn,-. &

1 6 9 6

0007
The Port Authority of NY/NJ	 .-,	 ,• ,.	 aice No, PA47-1 01

-2O34
	• 	 'riuject	 EWR 264.00 Terminal B LLE

Date	 March 5, 2012	 - -,

Attention	 Mr.Micheal Wallace ,Senior Resident Engineer

Phone No.

NC mm's 500005305,5337

Period 1/16,-I/22, 1/30-2/5/12	 .

	

Hours	 Rate	 Amount

	

256.0 $	 30.92 $ 7,915.52'

	

256:0 $	 34.36 $ 8,796.16

	

•	 10.0 $	 95.08 $	 950.80

YRI-ILebor	 .

VP.fl Material	 VRH / PlC Security	 17,662.48	 .5t,tc1F"
\'RJ-i Equipment	 .	 PJC mm's 500005308,5337	 .

VRH Fee 7% (Lab & Material) 	 .	 .	 1,236.37	 7	 )' 5?
Sub Total VRI4	 :	 18,898.85

Subcontractor	 7.
VRI-1 Fee 7%	 .	 0
Sub Total

Total Charges	 -	 .	 18,898.85 •	 '	 Z	 •	 $ 18,898.85

APPROVED FOR PAYMENT#
•	 •	

.	 • SUBJECT TO FINAL AUDIT

•	 ,	 ,	 ,.	 •

	

AMOUNT • #	 Phone	 '	 •

	

SIGNATURE 1 1	 201871.4422

-	 •	 •	 '- DATE	 c-/) sjt ,	 718.292.2250

718,292,2250

•	 .	 •'	 Fax /Engineering

320 Grand Avenue	 •	 -	 •	 ••	 201.871.6727

Englewood, NJ	 .	 .	 .	 •

07631-4355	 ,	 .	 •	
•	 FaAccounting

718.292.2251,	 • •



-q̂̂wA^
Hours	 1Q	 &mouflt	 -	 I

	

197.0 $	 30.92 $ 6,091.24

	

315.0 $	 34.36 $ 10,823.40

	

5.0 8	 95.08 8	 475.40

• 17,390.04

	

1,217.30	 00-j0'J-.

	

• 18,607.34	 /01	 3

	

18607,34	 i 1 "-'.
	 $ 18,607.3.4

APPROVED FOR PAYMENT # -
SUBJECT TO FINAL AUDIT.

AMOUNT_____________
SIGNATURE thA-'!	

,

 

Phone

201.871.4422

DATE 	 718.292.2250

/ t (4

•	 718.292.2250

Fiix IEngirteering

101.87 1.6727

Fa.xlAccnunting

-718.292.2251

PA 4 7-M O2 FJC.xlsx

OR
.....  . 	 . 	.. ...ET ....... jL

v 11
CONBTUUCTTON

C,' ,,o,d
C,,th,,, M,.,,,.,,n

Port Authority of NY/NJ

Attention	 Mr.Micheal Wallace ,Senior Resident Engineer

Phone No.

Invoice No. PA47-1.02
Job No,	 2 O.'
Project	 EWR 264.0113Terrrtlna! B (J.5

Date	 March 12, 2012

FJC mm's 500004507,5066

Period 5/30/I1 6/5/11, 9/2610f2/I I

VRJ-1 Labor

VR}1 Material	 VRI4 I FJC Security

VRH Equipment	 FJC lnv.'s500004807,5066

VRI-1 Fee 7% (Lab & Material)

Sub Total VRH

Subcontractor

VR Fl Fee 7%

Sub Total

bLat Charges

320 Guwul Avcnuc

Englewood, NJ

07631-4355



1ET COST WORK
VRH

STItUCT1ON CORP.

The Port Authority o(NYINJ 	 .	 .	 Invoice No. PA47-1 03
• Job No. 2O34

Project	 EWR 264.00 Terminal B

Date	 March 12, 2012

Attention	 Mr.Micheal Walleec ,Scnior Residcnt Engineer

Phone No.

•	 .•	 -	 .•	 -.
FJC love 500004990a,5048	 -.

Period 8 /1511 1-8121/119/12)11 9/18/Il 	 .•

Hours	 Amount
720 $	 30.92 $ 2,226.24

•	 232.0 $	 34.36 5 7,971.52	 .

	

4.0 5	 95.08 S	 380.32,

VRH Labor	 1

VRH Material	 VkH/FJC Security	 10,578.08

YRFI Equipment	 FJC mv's 500004990a,5048 42022-6, '2L.f_ 	 •
• VRH Fee 7%(Lab & Material) 	 740.47

Sub Total VRH	 1131855	 7: (97!	 :.:2
Subcontractor

•VRH Fee 7%	 •.	 -	 -•

Sub Total

Total Charges	 .	 11,318.55	 4f 0 	 f7	 - $ 11,318.55

APPROVED FOR PAYMENT#	 ..•	
SUBJECT.TO FINAL AUDIT

AMOUNT 4Phone

•	 SIGNATURE	 ,	 201.87I.4422

•	 -	 .-,	 DATE	 5)LL_.	 718.292.2250

• .	 .•	
.	 718,292.2250

-	
Fax /Engineering

320 Grand Avenue	
201.871.6727

Englewood, NJ	 .	 .	 .•••.,

•	 07631-4355	 .	
Fax/Accounting

718.292 2251

311212012	 -	 •	
PA 47103FJC,xIsx



I

no
11MMUN CC) 11P.

The Port Authority of /NJ P'	 Invoice No. PA47-1 05
Job No.

Project	 EWR 64.003 Terminal B L.L..

Date	 March 19, 2012

Attention	 Mr.Micheal Wallace Senior Resident Engineer _______________________________________________

ID

Phone No,'

t 01
fJC1nv.' 500005322	 .

Period 1/23-1/29

Hours	 Rate	

n.
Amount

	

176.0 $	 30.92 $ 5441.92

	28.0 $	 34.36 $ 4,398.08
6.0 $	 95.08 . $	 570.48

VRI-1 Labor	 .

VRJ-1 Material	 VRI-1/FJC Security	 10,410.48

VR1-1 equipment	 . FJC lava 500005322	 .	 Li
VRH Fee 7 1/6 (Lab & Material) 	 728.73	 I'
Sub Total VRH	 '	 ,	 11,139.21	 '-,

Subcofflraor	 -	 57	 Lf 5
Sub Total	 7	 7-'
Total Charges	 '	 11,139.21	 ,	 o

	 $11,139.21

^01 55

APPROVED FOR PAYMENT #_
SUBJECT TO FINAL AUDIT

•	 AMOUNT (O, 	 T7
SIGNATURE.,.	 -4-
DATE 	 718.292.2250

718.292.2250

Pox iEngineering

320 Grand Avenue	 . .	 201.371,6727

lThglewocd, 1J	 ,

•	 07631-4355	 •	 .	 Fax/Accounting

718.292.2251

3119/2D12	 /'	 -	 PA 47-105 FJC.xlsx



ET COST WORK
^F	 EEnn L-,

I
'	 u

I commmurruN cunp.

j,

The Po1 Authority of NY/NJ 	 -	 Invoice No. PA471 06
Job No	 2Ot/
Project	 EWR 264,003 rerrnlnal

Date	 March 19, 2012

Attention	 Mr.Micheal Wallace ,Seuior Resident Engineer

Phone No.

HC titv. 500005360n,5377
Period 1123-1129	 .

Hours
-	 Rate	 Amount

	

377.0 $	 30.92 S 11,656.84

	

152.0 $	 34.36 $ 5,222.72

	

14.0 $	 95.08	 S	 1,331.12

VRI-i	 ::inl	 VRH / FJC Security	 18,210.68	 '1A-

VR3-1 Equipment	 FJC mm's 500005360a,5377	
41	 s4

VItl-1 Pee 7% (Lab & Material) 	 1,274.75	 1	
2

Sub Total M-1	 19,485.43	 7
Subcontractor	 .	 I	 2

VR!-i Fee 7%	 4• I E3*j(7j0,
Sub 'Total

• Total Charges	 19485.43	
I ,2 74.7'	 S19,485.43

APPROVED FOR PAYMENT #	 . .
• 	

. SUBJECT TO FINAL AUDIT

•	 AMOUNT -	 Phne

SIGNATURE	 .	 AN'-'t	 201.871.4422

DATE 	 713,292.2250

718.292,2250

Fx /Engineering

320 Grand Avenue . .	
201.871,6727

Englewood, NJ

07631-4355	
FaJAceointing

718.292.2251

PA 47i06 FJC.xlsx



'' r ,
NET COST W(

• '.	 V RH-	 cc)rlarnIrcTToN CORP.

(1	 C.,, (nn	 &

The Port Authority of NY/NJ	 -	 Invoice No. PA47- 11 0
Job No. 26 5L	 H

Project	 EWR 264.00 Terminal B Lt1

Date	 April 3, 2012

Attention	 Mr-Micheal WAUDCe ,Senior Resident Engineer

Phone No.

FJC Inv.' 500005392, 5003-a

Period 9(22-8128111,2/20-2126(12

Hours	 Rote• Amount
250.0 $	 30.92 $ 7,730.00
246.0 $	 34:36 S 8,452.56
• 4.0 5	 95,08 $	 380.32

VRH Labor

VRI-1 Mnterinl	 VRI-1 I FJC Security	 16,562.88

YRI-i Equipment	 FJC Inv.'s 500005392, 5003-9

YREE Fee 7% (Lab & Material) 	 1,159.40

Sub Total VRH	 •	 17,722.28 .	 8 £ft3Si
Subcontractor	 .	

.
'

jgo, 32-
VRH Fee 7%

Sub Total	 '	 •' 0 	, 0 	

F/65	 0

1772228 	 $17722.28Total Charges	 17,722.28

777

• 	 •0 	 APPROVED FOR PAYMENT .#
SUBJECT TO FINAL AUDIT	 •

AMOUNT 
It,

7• 7	 5	 Phcno

•	 SIGNATURE 	 201,871.4422

DATE -	 •71i:.292.2250

0 	

718.292.2250

0 	

0 	

0 	 •	 Fa: /l3ngiuecring
• 	

0 	 , 	

0 	 • 	 ' 	

0 	

' 	 201.871.6727
320 Grind Avenue	 0 	

0 	

: 	 •

Englewoud, NJ	 0 	 - 0

• 	 • 	

0 	 - 	 0 	

0 Fax/AccottngJ.
07631-4355	 •-,	 0 	 - 	

0 	 - 	 •	 •	 718.292.2251 .'

0 	 0

-. 	 • 	

0 	

- 	 ")A OP ,17 Ilfl	 I(vtv -



-

NET COST WORK	 -

NRH

The Port Authority of NY/NJ	 invoice No. PA47- 11 3
•	 Job No.	 2O!4

Project	 EWR 264.00iTerminaI B LL

•	 Date	 May 1, 2012

• Attention	 Mr.Iviicheal Wallace ,Senior Resident Engineer

Phone No.	 .

FJC Inv. 8 500004065-B	 -

•	 . Hours	 Fi	 .	 Amount

	

46.0 $	 33.18 S 1,526.28

	

2.0 $	 29.77 $	 59.54

VRH Labor

VItH Material -	 VRH / FJC Security 	 1,585.82

VRH Equipment	 FJC Inv. 8' 500004065-8

VRH Fee 7% (Lab & Material) 	 '	 111.01	 2.
Sub Total VRI-I	 1,696.83	 .	

. 74..
Subcontractor

\TPj4 Fee 7/o	
.

Sub Total

Total Charges	 •:	 1,696.83	
I	 $1,696.83

APPROVED FOR PAYMENT #
•	 ,	 'SUBJECT TO FINAL AUDIT

AMOUNT	 4 \ i (	* Phcne

	

SIGNATURE	 ' 201.871.4422

DATE	 /I cT/t	 718.292.2250

•	
718.292.2250

Fax [Engineering

320 Grand Avenue	 '	 -	 '	 201.871.6727

Englewood, NJ

0763 1-4355 -	 '	 -	 "'	 '	
FaIAccounting

718.292.2251

5/1/2012	 ' -.	 -	 - ,	 '	 -	 S	 - 	 . 	 • . •

	 PA 47-113 FJC.xlsx



The P1. \uthority of New York .& New Jers
233 Park Avenue So. 7th Fir. New York, NY 10003

Change Order No. 00129	 Contract No. EWR 264.003

Facility: NEWARK LIBERTY INT'L AIRPORT

Contract for: TERMINAL B MODERNIZATION PROGR LOWER LEVEL & Bi VERTICAL CIRCULATION

To: ' VRH CONSTRUCTION CORPORATION

Address: 320 GRAND AVENUE

ENGLEWOOD, NJ	 01631

Page 1

DISTRIBUTION
fl 0JECT EXECUTIVE 0

PROJGCT MANAGER D_
ACCOUNTING
P ROJECT ENGINEER U

In accordance with the above described Contract:

The following Extra is ordered.

The time for completion of the contract

is extended as indicated below.

[1 The following reduction is or

PACC No(s) : 00159	 -

The following change is ordered, at no change in price.

Achange is ordered as specifically outlined below.

NOTE TO CONTRACTOR.: Please sign original and return to the Port Authority representative whose signature appears in line tive(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO FURNISH AND INSTALL SEVENTY—FIVE,
(75) CABINET LOCKS AND CORES FOR THE MID LEVEL TICKET COUNTERS LOCATED IN TERMINAL B.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 11,636.00.

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otherwise specifically stated above.

Dated __________ 2012	 '	 '•	 i/L	
^gginee^̂̂ ^



L.

kj1
June l5,2012	 IVIFIIfI

CONSTRUCTION CORP.

Mr. Michael C. Wallace
Senior Resident Engineer

Newark Liberty Iiitl. Airport
EWR Building 70 CTA
Newark, NJ , 07714

Re: Prevailing Wage Rates

Dear Mr. Wallace,

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or povide) to its or
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily
basis at any trade or occupation at or aboutthe construction site) for Contract EWR-264.003, for
Application for Payment No. 64 AT LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS for others engaged in the same trade Or occupation in the locality in which the work is

being performed as determined by the Engineer.	 .

Very truly yours

Frank W. Hurle	 .
Chief Financial Officer	 . --

Phone
-	 -	 .	 -	 201.871.4422

Fax/Executive
201.871.6727

-	 Fax/Accounting	 -

320 Grand Avenue	 -	 -	 - -	 -	 201.871.1927

Englewood, NJ	 -	 -	 -	 -	 Fax/Estimating	 -

- -	 07631-4355	 -	 -	 -	 -	 -	 -	 -	 -	 -	 .,	 201.871.0705



Date Prepared	 6/15/2012

Prepared by:	 Frank W. Hurley

Title:	 Chief Financial Q.ffic.ef<

Officer's Signature:

The Port Authority of NY & NJ

LResident Engineer's Office1

Date Received:	 (g/
Reviewed Byi_AM

Title: (Mfr co

CMD-6 (1/99)

STATEMENT OF PAYMENTS

TO M1W/DBE SUBCONTRACTORS/LESSORS/SUPPLIERS

Contract No. EWR-264.003
	

Period Reporting:	 4-01- 12 to 5-31-12

Contract Title: Term B.ModernizationP.rogrm Lower Level 	 Payment AppL #:	 64

Expansion &•B-1 Vertical CVcuation

Contractor:VRHConstructionCorp.2034	 %Projeät Completed:	 _99.72

	(Indicate)	 ESTIMATED	 Column A	 + Column B	 = Column C

	MBE	 TOTAL	 AMOUNTS PAID

	

WBE	 SUBCONTRACT	 Prior	 This	 Cumulative

SUBCONTRACTOR NAME	 DBE	 AMOUNT	 Statement	 Statement	 To-Date

RISA MANAGEMENT CORP	 WBE	 331314.03	 325,914.20 . 	CWO	 325,914.20

FINE PAINTING &DECORATftG CO. 	 MBE	 160,614.00	 134,911.79	 CLOD	 134,911.79

SIGNS & DECALS	 MBE	 273140.00.	 247608.00	 COO	 247,608.00

MAZZOCCHI WRECHJNG INC. 	 WBE	 1356,997.42 1,279955.38	 000 1279,955.38

CAROL HARDY, MECHANICAL 	 WBE	 4,137,766.15 3,903501.16	 21,690L93 3925,192.09

BERTO CONSTRUCTION	 MBE,	 267,385.95	 249,694.15	 600	 249,694.15

S&M ELEC./ TURTLE & HUGHES (MATERIAL) 	 WBE	 360,000.00 260,03085	 000	 260030.85

D-STAR WATERPROOFERS 	 MBE	 48,000.00	 45,600.00	 .	 COO	 45,600.00

S&J ELECTRICAL CONTRACTING	 MBE	 93,213.10	 87158.05	 000	 87,158.05

ARTISANINC.. 	 WBE	 55,114.00	 55,114.00	 COO	 55,114.00

Totals

(Indicate)

MBE

WBE

DBE

SUPPLIERS/LESSORS

N/A

7083,544.62 6,589487.58	 21 ,69C.93 .6611,178.51

TOTAL	 AMOUNTS PAID

AMOUNT	 (An,rnI.nIr.d OWd W.d I% p..The O% ..W" h.nd.d by thl, I¼.)

SUPPLIER	 Prior .	 This	 Cumulative

AGREEMENT — StatementStatement __To-Date



Total All

Employees Hours

	

M	 F

	

364.00	 0.00

	

364.00	 0.00

	

80.50	 0.00

	

7930.00	 0.00

	

8,010.50	 0.00

	

0.00	 0.00

	

4,369.00	 832.00

	

4,369.00	 832.00

	

408.00	 0.00

	

408.00	 0.00

	

65.50	 0.00

	

1065.00	 0.00

	

1,130.50	 0.00

	

232.00	 0.00

	

57,698.50	 0.00

	

57,930.50	 0.00

	

8.00	 0.00

	

3,778.00,	 0.00

	

3786.00	 0.00

	

835.50	 0.00

0.00

	

18724.75	 0.00

	

92,719.00	 0.00

Black

M	 .F

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 .	 0.00

	

468.00	 . 0.00

	

468.00	 0.00

	

0.00	 0.00

142.00 .	 8.00

	

142.00	 8.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 000

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

24.00	 0.00

	

24.00	 0.00

	

0.00	 0.00

	

140.00	 0.00

	

140.00	 0.00

	

0.00	 .	 0.00

- -
	 0.00

	

3,423.00	 0.00

	

5,831.00	 0.00

Trade

ADMINISTRATI
VEJOFFICE

ALL OTHER

ASBESTOS
WORKERS

BOILERMAKER
S.

BRICKLAYERS

CARPENTERS

CEMENT
MASONS

DOCK
BUILDERS

ELECTRICIANS

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total--- -

APPRENTICE

JOURNEY WORKER

Classification

Sum of all

Employees Hr

364.00

364.00

80.50

7,930.00

8,010.50

0.00

5,201.00

5,201.00

408.00

408.00

65.50

1,065.00

1,130. 50

232.00

57,698.50

57,930.50

8.00

3,778.00

3,786.00

835.50

835.50

18,724.75

92,719.00

The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 05/31/2012

EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & B1 VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Work Hours of Employees

Start Date	 12/01/2006

Projected Completion Date

Hispanic	 Asian

	

M	 F	 M	 F

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

56.50	 0.00	 0.00	 0.00

	

35.00	 0.00	 0.00	 0.00

	

91.50	 0.00	 0.00	 0.00

	

0.00	 0.00	 COO	 0.00

	

3150.00	 824.00	 0.00	 0.00

	

3,150.00	 824.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

65.50	 0.00	 0.00	 0.00

	

95.00	 0.00	 0.00	 0.00

	

160.50	 0.00	 .	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

581.00	 0.00	 0.00	 0.00

	

581.00	 0.00	 0.00	 0.00

	

8.00	 0.00	 0.00	 0.00

	

480.00	 0.00	 0.00	 0.00

	

488.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.000.00

	 -

	 0-00--

	 0.00

	

947.00	 0.00	 2,173.50	 0.00

	

4,264.50	 0.00	 31.00	 0.00

Total	 %.	 %
Native	 Minority	 Minority	 Female
American	 Hours	 Hours	 Hours

	

M	 F

	

0.00	 0.00	 0.00	 -

	

0.00	 0.00	 -	 0.00	 0.0	 0.0

	

0.00	 .	 0.00	 -	 56.50

	

000	 :000	 503.00

	

0.00	 0.00	 559.50	 6.2	 0.0

	

0.00	 0.00	 0.00 - -

	

0.00	 0.00	 4,12400

	

0.00 . 	0.00	 4,124.00	 1

	

000	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.0

	

0.00	 0.00	 65.50

	

0.00	 0.00	 -	 95.00

	

0.00	 0.00	 160.50	 8.4	 0.0

	

0.00	 0.00	 0.00

	

0.00	 .	 0.00	 . 60500

	

0.00	 0.00	 605.00	 . 1.0	 0.0 -

	

0.00	 0.00	 8.00

	

0.00	 0.00	 620.00

	

0.00	 0.00	 628.00	 16.3	 0.0

	

0.00	 0.00	 0.00

	

0.00	 - 0.00	 : 0.00

	

0.00	 0.00	 6,543.50

	

0.00	 0.00	 10,126.50

Printed by DAWN HAINES
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The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 05/31/2012
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Bi VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Work Hours of Employees

Start Date	 12/01/2006

Projected Completion Date

Hispanic

	

M	 F

	

5,211.50	 0.0C

	

0.00	 0.00

	

0.00	 -	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

99.00	 0.00

	

798.00	 0.00

	

897.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

80.00	 0.00

	

712.00	 -0.00

	

792.00	 0.00

	

15,456.50	 916.00

	

15,456.50	 916.00

	

0.00	 0.00

	

0.00	 0.00

	

88.00	 0.00

	

88.00	 0.00

	

1,944.00	 0.00

Asian

M	 F

	

2204.50	 000

	

7.75	 0.00

	

0.00	 0.00

	

170.50	 0.00

	

178.25	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

8.00	 0.00

	

0.00	 0.00

	

8.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

0.00

	

0.00	 0.00

	

114.00	 0.00

	

114.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

Total All

Classification	 Employees	 Hours

	

M	 F

Sub Total	 111,443.75	 0.00

APPRENTICE	 3,521.00	 0.00

ELECTRICIANS	 276.50	 000

JOURNEY WORKER	 3,601.25	 0.00

Sub Total	 7,398.75	 0.00

JOURNEY WORKER	 1.11600	 0.00

Sub Total	 1,116.00	 -	 0.00

APPRENTICE	 1,463.50	 0.00

JOURNEY WORKER	 6232.50	 0.00

Sub Total	 7,696.00	 0.00

APPRENTICE	 104.00	 0.00

JOURNEY WORKER	 312.00	 0.00

Sub Total	 416.00	 0.00

APPRENTICE	 592.00	 0.00

JOURNEY WORKER	 8427.00	 0.00

Sub Total	 9,019.00	 0.00

JOURNEY WORKER	 38,192.75	 916.00

Sub Total	 38,192.75	 916.00

JOURNEY WORKER	 96.00 .
	

0.00

Sub Total	 96.00	 0.00

JOURNEY WORKER	 2,186.25	 0.00

Sub Total	 2,186.25	 0.00

JOURNEY WORKER	 2688.00	 0.00

Sum of all

	

Employees Hr	 Black

	

M	 -F

	

111,443.75	 9254.00	 0.00

	

3,521.00	 0.00	 0.00

	

276.50	 0.00	 0.00

	

3,601.25	 164.50	 0.00

	

7,398.75	 164.50	 0.00

	

1,116.00	 0.00	 0.00

	

1,116.00	 0.00	 0.00

	

1,463.50	 369.00	 0.00

	

6,232.50	 83.00	 0.00

	

7,696.00	 452.00	 0.00

	

104.00	 0.00	 0.00

	

312.00	 0.00	 0.00

	

416.00	 0.00	 0.00

	

592.00	 0.00	 0.00

	

8,427.00	 584.00	 0.00

	

9,019.00	 584.00	 0.00

	

39,108..75	 2,964.75	 0.00

	

39108.75	 2,964.75	 0.00

	

96.00	 0.00	 0.00

	

96.00	 0.00	 0.00

	

2,186.25	 19.25	 0.00

	

2,186.25	 19.25	 0.00

	

2,688.00	 0.00	 0.00

Native

American

M	 F

0.00	 0.0

0.00	 0.0

0.00

0.00	 0.0

0.00	 0.0

0.00	 0.0

0.00	 0.0

0.00	 0.0

0.00	 0.0

0.00	 0.0

0.00	 0.0

0.00	 0.0

0.00	 0.01

0.00	 0.0

0.00	 0.01

0.00	 0.0(

0.00	 0.0(

0.00	 0.0(

0.00	 0.0(

0.00	 0,0(

0.00	 0.0(

0.00	 0.0(

Total

Minority	 Minority	 Female

	

Hours	 I	 Hours .	Hours

	

16,670.00	 9.0	 0.0

7.751

0.00

335.00

	

342.75	 4.5	 0.0

0.00 L±
0.00

476.00

881.00

	

1,357.00	 11 4	 i.O

0.00

0.00

	

o:oo	 0.0	 0.0

80.00

1,296.00 [

	

1,376.00	 14.3	 0.0

19,451.25

	

19,451.25	 49.7	 2.3

:_o.00[_-_________

	

0.00.	 c:

107.25

	

107.25	 4	 0

.1,944.00

Trade -

ELEVATOR
CONSTRUCTO

ENGINEER

GLAZIERS

1-IVAC

IRON
WORKERS

LABORERS

METAL
LATHERS

OPERATING
ENGINEERS

PAINTERS

Printed by DAWN HAINES	 Page 2	 Start Print	 09:43:40



EWR 264.003	 TERMINAL B MODERNIZATION PROGR
LOWER LEVEL & B1 VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 05/31/2012	 -
Start Date	 12/01/2006

Projected Completion Date	 I

Work Hours of Employees

Trade	 Classification

Sub Total

PIPEFITTERS APPRENTICE

JOURNEY WORKE

Sub Total

PLASTERERS JOURNEY WORKE

Sub Total

PLUMBERS	 APPRENTICE

JOURNEY WORKE

Sub Total

ROOFERS	 JOURNEY WORKE

Sub Total

SHEET METAL APPRENTICE

JOURNEY WORKE

Sub Total

STEAMFITTERS APPRENTICE

JOURNEY WORKE

SUPERVISOR

Sub Total

STONE	 JOURNEY WORKE
SETTERS

Sub Total

SURVEYORS JOURNEY WORKE

Sub Total

TEAMSTERS JOURNEY WORKE

Total 
All
	 Sum of all

Employees Hours	 Employees Hr

F

	2,688.00	 0.00	 2,688.00

	

603.50	 000	 603.50

	

4,573.50	 0.00	 4,573.50

	

5,177.00	 0.00	 5,177.00

	

2,156.00	 0.00	 2,156.00

	

2,156.00	 0.00	 2,156.00

	

416.00	 0.00	 416.00

	

2,027.00	 0.00	 2027.00

	

2,443.00	 0.00	 2,443.00

	

59.50	 0.00	 59.50

	

59.50	 0.00	 59.50

	

991.00	 0.00	 991.00

	

8620.50	 0.00	 8,620.50

	

9,611.50	 0.00	 9,611,50

	

1367.00	 0.00	 1,367.00

	

15954.50	 0.00	 15954.50

	

144.00	 0.00	 144.00

	

17,465.50	 0.00	 17465.50

	

286.00	 0.00	 286.00

	

286.00	 •0.00	 286.00

	

1,020.00	 -	 0.00	 -1,020.00

	

1,020.00	 0.00	 1020.00

	

593.00	 0.00	 59100

Black

	

M	 F

	0.90 	 0.00

	

0.00	 0.00

	

0.00	 0.00

0.00-	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

16.00	 0.00

	

16.00	 0.00

	

0.00	 0.00

	

0.00	 -; -- 0.06

	

16.00	 0.00

	

0.00	 0.00

	

16.00	 0.00

	

547.00	 0.00

	

2449.00	 0.00

	

0.00	 0.00

	

2,996.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

10.25	 0.00

Hispanic

	

M	 F

	1,944.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 -	 0.00

	

0.00	 - 0.00

	

264.00	 0.00

	

0.00	 0.00

	

264.00	 0.00

	

0,00	 0.00

	

0.00	 0,00

	

0.00	 0,00

	

2,955.00	 0.00

	

.2,955.00	 0.00

	

278.00	 0.00

	

380.00	 0.00

	

0.00	 0.00

	

658.00	 0.00

	

1.00	 0.00

	

1.00 -	 0.00

o:oo

	

0.00	 0.00

	

0.00	 0.00

Native
Asian	 American

M.	 --F	 M	 F

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0,00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 - .0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 - 0.60	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

•0.00	 0.00	 0.00	 - o:oo

0.00	 0.00	 0.00	 0.00

0.00 •	0.00	 - 0.00	 0.00

0.00	 •0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 000	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00•	 0.00

0.00	 0.00	 - :	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 .	 0.00	 •0.00

0.00	 0.00	 0.00	 0.00

•	 -.	 O.00 = - --0.00 	 -	 0.00	 '=.O,OO

0.00	 0.00	 0.00	 0.00

0.00	 0,00	 0.00	 0.00

Total
Minority	 I Mriority	 Female
Hours	 Hours	 Hours

	1,944.00 	 72.3	 0.0

0.00

0.00

	

0.00	 -	 0.0

0.00 L.

	0.00 	 c.o

	264.00 	 -

16.00

	

280.00	 06

	

0.001	 -

	

0.00	 0.0	 0.0.

16.00

2,955.00

	

2,971 .00	 30.7	 0.0

825.00 I______________________
	2,829.00 [ 	 -

o.00

	

3,654.00	 0.0	 0.0

	

1.001	 -

	

1.00	 0.3	 0)

	

o.00	 --

	

0.00	 0.0	 0.0

10.25

Printed by DAWN HAINES
	

Page 3- 	 Start Print	 09:43:40



The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 05/31/2012
EWR 264.003	 TERMINAL B MODERNIZATION PROGR	 Start Date	 12/01/2006

LOWER LEVEL & B1 VERTICAL	 -.	 Projected Completion Date
Contractor	 VRH CONSTRUCTION CORPORATION

Work Hours of Employees

Total	 %	 %

	

Total All	 Sum of all	 [;;ative	 Minority	 Minority	 Female
Trade	 Classification	 Employees Hours	 Employees Hr	 Black	 Hispanic	 Asian	 merican	 Hours	 Hours	 Hours

-M	 .F	 M	 F	 M	 F	 F	 M

Sub Total	 593.00	 0.00	 593.00	 10.25	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 10.25	 IJ	 0.0

TILE LAYERS	 APPRENTICE	 262.00	 0.00	 262.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00 [T

JOURNEY WORKER	 9,852.00	 0.00	 9852.00	 0.00	 0.00	 4,455.00	 0.00	 0.00	 0.00	 000	 0.00	 4,455.00

Sub Total	 10114.00	 0.00	 10114.00	 0.00	 0.00	 4,455.00	 0.00	 0.00	 0.00	 0.00	 0.00	 4455.00	 44.0	 0.0

Skilled Trades	 267819.25	 83100	 268651.25	 14,286.00	 8.00	 21736.50	 824.00	 2,390.75	 0.00	 0.00	 0.00	 39245.25	 14.6	 0.3

Laborers	 38,192.75	 916.00	 39108.75	 2,964.75	 0.00	 15456.50	 916.00	 114.00	 0.00	 0.00	 0.00	 19,451.25	 49.7	 2.3

Grand Total	 306012.00	 1748.00	 307,760.00	 17,250.75	 8.00	 37,193.00	 1,740.00	 2,504.75	 0.00	 000	 0.00	 58,696.50	 19.0	 0.5

°Printed by DAWN HAINES	 age 4	 Start Print	 09:43:40



THE PORT AUTHORITY OF NY & NJ-	
MONTHLY EMPLOYMENT UTILIZATION REPORT

l-'age1of1
PROJECT TITLE	 PRIME CONTRACTORS NAME:	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:
Term B Modernization Program and B-i Vertical Circulation	 VRH Construction Corp.	 IN THIS REPORT	 Minority.	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Santaniello	 FROM:	 4/1/2012	 Skilled:	 30%

Englewood, NJ 07631	 S.M. Electric	 TO:	 5/31/2012	 Laborer:	 40%	 PROJECTED
LOCATION: Newark IntnI Term "B" 	 PREPARED BY:J.Strack	 DATE:	 611512012 . 	 % OF COMPLETION:	 99.72% Female	 COMPLETION DATE:
Contract For VRH Job 2034	 Payment App# 64  	 Skilled/Laborer: 6.9%	 May-09

WORK HOURS OF EMPLOYEES  	 NUMBER OF EMPLOYEES
-	 #1	 #2	 #3	 #4	 #5	 #6	 #7	 #8	 #9	 #iO	 #ii	 #12	 #13
Construction Trade	 Classification	 Total All	 Sum of all	 .	 .	 Total	 %	 .	 Total Number

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority.
Hours 	 Hours	 -	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees

M	 F 	 M	 F.	 . M	 F	 M J	 F	 M	 F   	 M JJ F	 M I F

P77 I

	

	 Journey Worker	 .	 128.004k	 128.00	 0 	 0	 .	 .	 0 	 o	 0
Apprentice	 0.00 	 0.00	 0 	 0 	 0   	 01 	 0] 	 0
Sub Total	 128.00	 -	 128.00	 0	 0	 0 .	 0	 0	 01	 0	 0	 01	 0%	 0%	 41	 0	 0	 0
Journey Worker	 0.00 __ 	 0.00	 0 	 0 	 _________________ ______	 .	 0	 ____ ______________	 0
Apprentice	 0.00 __ 	 0.00    	 _________________ ______ _______ 	 0 	 0 
Sub Total	 0.00	 -	 0.00 1	 01	 01	 01	 01	 0	 0	 0	 0	 01	 0%	 0%	 01	 01	 0	 o

F

ney Worker	 P.00 	 0.00	 0	 0 	 0	 0	 0
rentice	 0.00 ______	 0.00       	 0 	 0	 0

Sub Total	 0.00	 - [	 0.00 1	 01	 0	 01	 01	 01	 0	 0	 01	 0	 0%	 0%	 0 -- 01 	 0	 0
Journey Worker	 0.00 	 0.00	 0	 0	 0    	 0	 01.	 0	 0

Apprentice	 0.00 	 0.00 	 0     	 0 	 0	 0	 0
Sub Total	 0.00	 -	 0.00	 0	 0	 0	 01,	 0[	 0	 01	 0	 0	 0%	 0%	 0 	 01	 0	 0

LJourney Worker	 0.00 	 0.00	 0 	 0    	 0 	 01	 01	 01
Apprentice	 0.00 	 0.00 	 0 	 0
Sub Total	 0.00	 -	 0.00	 0	 0	 0	 0	 0	 0j	 0	 01	 0	 0%	 0%	 0 .	 0	 0	 0
Journey Worker	 0.00 	 0.00 1	 0100	 ________ ________________ ________ 	 0 	 0	 01 _

Apprentice	 0.00 	 0.00	 01 	 0	 ________ I ________________ _______	 0	 I 	 0	 01 _

Sub Total	 0.00	 -	 0.00	 0	 0	 0	 01 	 0	 01	 0	 0	 0%J	 0%	 0	 0	 0	 o

Total Journey Worker	 128.00	 -	 128.00	 0.00
TOTAL	 Total Apprentice	 .	 0.00	 -	 0.00	 -	 -	 -	 -	 -	 -	 -
THIS	 Total Skilled Trades	 128.00	 -	 128.00	 0.00	 -	 -	 -	 -	 -	 -

MONTH	 1
Laborers, Taper/Finish 	 0.00	 I	 0.00

.	 2Ifl,.c	 ___
Grand Total	 Skilled Trades	 267,635j. 832.00 268,4&5 r 

I42g2	

8.00 164O 824.00 25t1OO	 -	 -	 -	 38,G5
[FromLast Month	 Laborers	 38,1647I 916.00	 39,108.72	 2,964.75	 -	 15456.50 916.00	 114.00	 -	 -	 -	 19,451.25

	

cI.1( L-2g	 .	 Ao.ic	 Y2L4^2

[	
Grand Total 	 I4hh1ed Trades	 2671?	 .	 832.00 268, 524-315 ---1	 -q-,22 	 8.007 1zr	 824.00 2-1-1

-=	 -To Date	 ILaburefs	 38i45 I 916.00 I 39,108.76 I	 2,964.75 V	 15,456.50 I 916.00 1	 114.00 j	 -	 j	 -	 I	 -	 I .1945125

41	 01	 01	 0
01	 01	 01	 0

	

0%	 0%.	 41	 01	 01	 0
.0

	

0%	 0%	 0	 0	 0	 0
FOR R.E. OFFICE UE ONL'

	

1.34	 0.00 REVIEWED	 1c'4'

	

50%	 2% DKr E (ô/c/1-
ARE GOALS EI.MEf?

	

1	 0.00 YES
2jSS7

I	 I:
I

I

COMPANY OFFICIAL'S SIGNATURE AND TITLE:
Superintendents hours should not be included in this

	
Frank W. Hurley Chief Financial Officer

	
DATE SIGNED:	 June 15, 2012

	
PA-3647

NOTE: The MEUR must be submitted within 5 busi
	

month's end.
PA Form 116199



THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

B U C K S L I P

TO:.	 Deidre Dennis, Zip 76, Room 238
FROM:	 Dawn Haines, EWR, CTA, Bldg. 74
DATE:	 July 31, 2012	 .	 .
SUBJECT: CONTRACT EWR-264.003 - APPLICATION NO. 65

cc:	 File

Please find attached Contract EWR-264.003, Payment Application No.. 65 with
accompanying documents (MEUR's, Certificate of Payment to All Subs and
Suppliers & Prevailing Wage Certification)

Please forward for processing and payment.



PAYMENT APPLICATION CHECKLIST

Contrac #Lto 4 003	 Payment #_______

.•
T/ fIll _- Date Received

Date Received From ARE

(li/Entry. onWrnTrak

SAP Entry # 
g oo0	 '

Subcontractor Approval Request - Forms have been received.
and approved for all subcontractors

• MEUR (entered in WinTrak)

Certified Payroll Reports Received& Filed
a) Indicates name, address, SS number and labor

• classification for each worker.
b) Back of form completed including benefits paid and,

signed by officer of company
c) Forms contain entries for each day work was performed.

_..çertified Payroll Checked Against Subs Being Paid

• ______________ Daily Progress, Equipment And Labor Reports Received for
Payment Period & Filed

• _____________ Statement of Pa/mehts to M/W/DBE Subs &.Suppliers Received
•	 •	 '	 and checked against previous period. 	 •'

Prevailing Wage Statement	 •	 •
•	

Certification of Payments, to All Subs & Suppliers • 	 '
(Contractor Checked & Initialed Front of Application)

•	 • •	 •	 ' • Copy for File	 •	 •	 '	 •	 •	 •	 , ••	 •	 •	 •

Date to RE I Office Engineer Initial	 '.	 •

RE Signature I Date Sent To EOC



6B99246A

• The Port Authority of New York and New Jersey

1206	
233 Park Ave South, 7th Floor

New York N.Y. 10013	 SHEET	 1	 OF	 3

	

DATE PREPARED	 7/1612012

APPLICATION FOR PAYMENT

CONTRACT NO. Ej4.003 P 0 No. UEWRI64003 	 DATED	 November 14, 2006	 PAYMENT NO.	 65

CONTRACTOR VRH Construction Corp. Job No. 2034	 ADDRESS	 320 Grand Avenue,. Englewood, NJ 07631

VRH Invoice No. 7232R65	 Approximate work performed to 	 June 30, 2012

APPROXIMATE QUANTITIES

Urn	 DESCRIPTION OF WORK	 UNIT	 Thix	 Total Ir Prt,v.	 UNIT PRICE	 AMOUNT

AppIiotion	 Application	 ToI.uI lx Dotn

1	 Performance and Payment Bond 	 L. S.	 0.00	 343,56000	 343560.00	 343,560.00	 343,560.00

2	 Unclassified Work	 L.S.	 0.00	 53,136,720.08 53,136,720.08 	 53,200,000.00	 53,136,720:08

3	 N.C.Contract, Specification Sect. 11 Entitled 	 TM	 0.00	 100,243.52	 100,243.52	 100,243.52

"Port Authority Security Requirements"
(S.W.A.C.) LIA Dated 8/15/07

4	 Net Cost Dwg,G005 Note 2]A to Unit	 U P.	 0.00	 553,940.45	 553,940.45	 553,940.45

Price Conversion No. 1 per LIA of 7/23/07

4a	 Net Cost Dw.G005 Note 21A Security Personnel TM 	 0.00	 35,351,01	 35,351.01	 35,351.01

& Equipment. rs Required to Support Contract Work

5	 Concrete Penalty by PA Letter 	 L.S.	 0.00	 (1,242.00)	 (1:242.00)	 (1,242.00)	 (1,242.00)

dated 11/06/07

6	 N,C.Dwg.G005 Note 21C Monitoring	 L.S.	 0.00	 7,889.00 .	 7,889.00	 7,889.00	 7,889.00

Distribution Panel to L.S. Conversion No. 1

7	 N.C.Dwg.G005 Note 21C Temporary	 L.S.	 0.00	 32,624.00	 32,624.00	 32,624.00	 32,624.00

Pedestrian Tunnel to L.S. Conversion No. 2

8	 N.C.Dwg,G005 Note 21C Installation 	 L.S.	 0.00	 4,774.00	 4,774.00	 4,774.00	 4,774.00

Temporary Hot Water Lines L.S. Conversion # 3

9	 N.C.Dwg.G005 Note 2lB Rerouting of	 L.S.	 0.00	 20,917.43	 20,917.43	 20,917.43	 20,917.43

Supply Duct L.S. Conversion # 1

10	 N.C.Dwg.G005 No 21B Relocation of Under	 0.00	 723697.04	 723,697.04	 723,697.04

Ground Utilities in Conflit.ies with new Construction 	 -

11	 N.C.Dwg.13005 Note 21H Asbestos/Lead 	 L.S.	 0.00	 105,288.00	 105288.00	 105,288.00	 105288.00

Removal in South Substation & Service Elevator
Machine Room to L.S,Conversion 1

12	 N.C.Dwg.G005 Note 21H Removal of Spray 	 L.S.	 0.00	 34,775.00	 34,775.00	 34,775.00	 34,775.00

On Fireproofing & Asbestos in South Service.
Elevator Shaft to L.S.Conveision # 2

13	 N.C.Dwg.G005 Note 21C Monitor Switchgears	 L.S.	 0.00	 16,846.08	 16846.08	 16,846.08	 16846.08

NA & NB Nortth Substation to L,S. Conversion 4

TOTAL APPLIED FOR, TO DATE: 	 5,115,383.61
Less  %	 retained as per contract	 MAX $

Balance to date
-	 Less advances under previous applications

-	 To be advanced this application

CHANGE ORDERS (per nII.,,chod)

Total to date $
Less: Previously advanced $

Change Order amount to be advanced on this application
TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (a.4 pr cojy) 

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification,
if signed by a ny* person on beli a] I of the contractor, is made by such person in his individual capacity on the bsis of his own knowledge, 	

HI
as well as by the contractoi.

Fran
The ontra'tor Further Certifies (cIw;k one)	 .	 * Individually and on beha1t9f the contractor

ial.afl subcontractors and suppliers have been paid any amounts 	 -,	 Chief Financial Officer

	

''due from previous p:cogress payments and shrill be paid any amounts 	 Title
C due from this progress payment; or

_2. That payment has been withheld from a subcontractor or supplier 	 CORRECTANO IN .	 .	 Recommended For Payment:.—.._
because there exists a valid basis under the subcontractor's or 	 ACCOflONCET1

supplier's contract to witbold a payment &-am that subcoritractor
or supplier. (Attached copies of any withholding notices issued in
conjunction with this certification.)

PRO/PROJ ()RC	 ACT MEA/	 JOB	 AMOUNT	_______________________________	
'DIUe:	 NgR OF CONSTRUCTION

svs'r
Approved For Payment:

The above estimate of quantities performed is correct, and is made
performed.

For Comptroller
*	 If contractor is a corporation, certificate must be

signed by an officer, and if a partnership, by a



Ii! The above estimate of Quantities perI  is correct and is
from act.ua	 tion artocnowleftfwoik performed.

For Comptroller
*	 If contractor is a corporation, certificate must be

signed by an officer, and if a partnership, by a

B899246A

PA 33A

12-06

The Port Authority of New York and New Jersey
233 Park Ave South, 7th Floor

New York, N.Y. 10013 • SHEET	 2	 OF	 3

DATE PREPARED	 7/16/2012

APPLICATION FOR PAYMENT

CONTRACT NO.	 6jQQ.	 UEWJt264003	 DATED	 November 14, 2006	 PAYMENT No:	 65

CONTRACTOR VRH Construction Corp. Job No. 2034	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631

VRH Invoice No.	 7232R65	 Approximate work performed to 	 June 30, 2012

APPROXIMATE QUANTITIES

ILen	 DESCRIPTION OF WORK	 UNIT.	 Thi,	 Toini for Pe,,.	 UNIT PRICE	 AMOUNT

No	 .	 Application	 Application	 Total to Data

14 NC.Dwg.G005 No 21C Construction Staging and	 TM	 0.00	 444433.16	 444433.16	 444,433.16

Schedule Changes to Accommodate Facility Operational
Requirements.

15 N.C.Dwg.G005 Note 21H Abatement of Incidental 	 TM	 0.00	 1927.31	 1,927.31	 1927.31

Asbestos and Lead Containing Materials per L/A of 7/9/07

16 N.C.Dwg.G005 Note21C to-Furnish & Install 	 L.S.	 0.00	 38412.00	 38,412.00	 38,412.00	 38,412.00

1200A DIsconnect Switch on Switchgear in South Substation
to lump Sum Conversion #6

17 N.C.Dwg.G005 Dated 7/24/06 General Note 12 Trans 	 U P.	 0.00	 224,732.47	 224,732.47	 224,732.47

Port & Dispose Excess Soil N.C.to U.P.Conversion #1

18 Concrete Penalty by 1 PA Letter dated 5/3/08	 L.S.	 0.00	 (1,825.20)	 (1825.20)	 (1,825.20)	 (1,825.20)

19 N.C.Dwg.G005 Note 21B Relocate Conduit for Delta 	 L.S.	 0.00	 20,411.00	 20,411.00	 20,411.00	 20,411.00

Motor Control Panel (MCP) to L.S. Conversion #2

20 N.C.Dwg.G005 Note 21C Provide Lenovo Think Pad	 L.S.	 0.00	 6,995.00	 6,995.00	 6,995.00	 6,995.00

R61 Notebooks from N.C. to L.S. Converatioi #6

21 N.C,Dwg.G005 Note 21C Provide Three Phase Power	 L.S.	 0.00	 47060.00	 47,060.00	 4,060.00	 47,060.00

Quality Analyzers & Lcggers N.C. to L.S. Converation # 7

22 N.C.Dwg.G005 Note 21C Monitor Switchgears NA 	 L.S.	 000	 12,321.00	 12,321.00	 12,321.00	 12,321.00

& NB North Substation second reading L.S. Converation 8

23 Concrete Penalty byPA Letter dated 4/24/09 	 L.S.	 0.00	 (1,692.50)	 (1,692.50)	 (1,692.50)	 (1,692.50)

24 Concrete Penalty byPA Letter dated 4/24/09 	 L. S.	 0.00	 (2,017.86)	 (2,017.86)	 (2,017.86).	 (2,017.86)

25 N.C.Dwg.G005 Note 21G Ternp.Power & Light Shut	 L.S.	 0.00	 25,577.00	 25,577.00	 25,577.00	 25,577.00

Down for Switchgear Removal NA to L.S. Conversion # I

26 N.C.Dwg.G005 Note 211-1 Removal Spray On Fire Proofing & Abe L.S. 	 0.00	 91,000.00	 91,000.00	 91,000.00	 -	 91,000.00

Steel Framing, B-i Concoure Level to L.S. Conversion # 2

27 N.C.Dwg.G005 Note 21G Temporary Power Required 	 TM	 0.00	 9751.99	 9,751.99	 .	 9,751.99

Electrical Shutdowns not Shown on Contract Drawings

28 N.C.Dwg.G005 General Note "17' Modify Maintain 	 TM	 0.00	 2,769.02	 2,769.02	 .	 2,769.02

& Relocate "Wayfinding Signage

	

TOTAL APPLIED FOR, TO DATE: 	 56,035,238.00
Les,	 5%	 retained as per contract 	 MAX $	 2,660,000.00	 2,660,000.00

	

Balance to date	 53,375,238.00

	

Less advances under previous applications: 	 53,375,238.00

	

To be advanced this application 	 0.00

CHANGE ORDERS (pee ,Uhe,I)
	Total to date: $	 6,859,914

	

Less: Previously advanced: $	 6,784,899,

	

Change Order amount to be advanced on this application : 	 75,515.37

	

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per coy):	 76,5 15.37

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification, 	 -
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge,
as well as by the contractor.	 .	 s—.-

Hey
The C ntractor Further Certifies (check one) 	 *Individually and on behalVof the contractor

That all subcontractors and suppliers have been paid any amounts -	 Chief Financial Officer
/ Jue from previous prbgress payments and shall be paid any amounts 	 Title

ue from this progres payment; or

_2. That. payment has been withheld from a subcontractor or supplier

	

Ef
	 Recommended For Payment:

because there exists valid basis under the subcontractor's or
supplier's contiact to,ithold a payment from that subcontractor
or supplier. (Attached copies of any withholding notices issued in

	
..

conjunction with this certification.) 	
ENGMEER OF CONSTRUCTIONEli	 ACT AREA!	 JOB	 AMOUNT	 -.	 e'itc'c C'.

SYST
75,515.37	 Approved For Payment:



The Port Authority of New York and New Jersey
• PA 326	 H

1-76	 241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Payment No 65	 Contract Number EWR-264.003 	 Sheet	 3 of 3
Purchase Order No. UEWR264003

Approximate work performed to	 6/30/2012
TYPE	 ..



The Port Authority of New York and New Jersey
PA 326

1-76	 241 Erie Stret Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Payment No 65	 Contract Number EWR-264.003	 Sheet	 3 of 3
Purchase Order No. UEWR264003

Approximate work performed to	 6/30/2012
TYPE



The Port Authority of New York and New Jersey
PA 326

1-76	 241 Erie Street Jersey City, New Jersey 07310

'CHANGE ORDER PAYMENT APPLICATION DETAIL

Payment No 65	 Contract Number EWR-264.003 	 Sheet	 3 of 3
Purchase Order No. UEWR264003

Approximate work performed to 	 613012012
TYPE

Todate



CONTINUATION SHEET	 AlA DOCUMENT G703

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 65

Contractor's signed certification is attached. 	 -	 -	 APPLICATION DATE: -	 07/13/12 -	 -

In tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 PERIOD TO:	 06/30/12

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO: - VRH Job 2034

	

VRH [NV. NO	 7232R65

	

B	 C	 D	 -E	 F.	 -G	 -	 H	 -	 --
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 -	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 * C)	 TO FINISH

-	 APPLICATION	 STORED	 AND STORED	 (C - G)
-	 (D + E) -	 -	 (NOT IN	 TO DATE	 -	 -

-	 D OR B)	 -	 (D+E+F)	 .
I GENERAL CONDITIONS - 	 . - 2,157,943.00	 2,141,364.00	 -	 -	 2,141,364.00	 99.23%	 16,579.00	 -	 -

•	 2 GENERAL CONSTRUCTION	 .	 2,135,797.00	 2,119,439.08	 -,	 2,119,439.08	 99.23%	 16,357.92-	 .	
.	 3 MOBILIZATION	 150,000.00	 150,000.00	 -	 - 150,000.00	 100.00%

4 TEMPORARY PARTITIONS
I Temp. Ramp Submittal 	 6,000.00	 - 6,000.00	 -	 -	 6,000.00	 100.00%	 -

Temp. Wall Submittal	 -	 -	 6,000.00	 6,000.00	 -	 6,000.00	 100.00%	 -
Construct. Temp. Ramp -	 .	 40,000.00	 40,000.00	 -	 40,000.00	 100.00%	 S

Layout Temp. Partitions	 2,000.00	 2,000.00	 -	 .	 - 2,000.00	 100.00%	 -
- Construct Temp. Partitions	 .	 200,000.00	 200,000.00	 -	 .	 ..	 200,000.00 - 100.00%	 -

Construct. BI Lobby temp. Passageway - 	 - -	 175,000.00	 175,000.00	 -	 .	 175,000.00	 100.00%	 -
Mid level Temp. Partitions 	 .	 2,000.00	 2,000.00	 -	 -	 2,000.00	 100.00%	 -
Construct. Temp. Partitions 	 -	 .	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%

2 layout Temp. Partitions 	 ..	 ' 2,000.00	 2,000.00	 -	 -	 2,000.00	 100,00%
Construct Temp. Partitions Est.	 60,000.00	 60,000.00	 - .	 .	 -	 .	 - 60,000.00	 100.00%	 .

- B2 Construct. Temp. Partitions	 -	 .	 60,000.00 '	 60,000.00	 -	 -	 60,000.00	 100.00%
Construct. Temp. Partitions	 .	 75,000.00	 75,000.00	 .	 -	 75,000.00	 100.00%	 -

- Relocate Temp. Partitions East Ticketing	 75,000.00	 - 75,000.00	 -	 .	 . -	 75,000.00	 100.00%
Construct. Temp. Partitions	 .	 -	 .	 -	 30,000.00	 30,000.00	 -	 .	 -	 30,000.00	 100.00%	 -

.	 .	 . .	 Construct. Temp. Partitions Nse	 -	 30,000.00	 -	 30,000.00	 -	 -	 30,000.00	 100.00%	 -
Construct. Temp. Partitions Sse	 50,000.00	 50,000.00	 -	 -	 . .	 50,000.00	 100.00%
Temp. Partitions for Service Escalator 	 30,852.00	 30,852.00	 -	 -	 30,852.00	 100.00%	 - -

- Construct.lJpper LevelTemp. Partitions 	 35,852.00	 35,852.00	 -	 -	 35,852.00	 100.00%
Temp. Partitions for Service Elevators 	 20,000.00	 -	 20,000.00	 -	 -	 -	 20,000.00	 100.00%	 -
Construct. Temp. Partitions	 -	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 .
Construct. Temp. Partitions 	 .	 50,000.00 -	 50,000.00	 -	 -	 .	 .	 50,000.00	 100.00%

	

- Construct. Temp. Partitions	 30,000.00	 30,000.00	 -	 .	 .	 30,000.00	 100.00%
Construct. Temp: Partitions ML BI North 	 26,324.00	 26,324.00	 -	 26,324.00	 100.00%	 -
Construct Temp. Partitions ML	 26,324.00	 26,324.00	 .	 -	 26,324.00	 100.00%	 -
Construct. Temp. Partitions ML BI South	 1	 26,324.00	 26,324.00 1	 26,324.00 1 100.00%

	

SUB TOTALS	 5,602,416005,569,479.08 - 	 0.00	 5,569,479.08	 32,936.92

.	
. Users may obtain vaiiaation of this document by requesting of (lie license s cUn6pie(ed AlA Documeiji D401 - Certiflcation of Document's Authent1cit ............ ----- -

-	 .	 . Page lof22	 ..	 . .	 .



CONTINUATION SHEET 	 AlA DOCUMENT G703

[A Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 APPLICATION NO:	 65

)ntractor's signed certification is attached.	 -	 - -	 APPLICATION DATE:	 07/13/12

tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 06/30/12 -	 -	 - - -

se Column I on Contracts where variable retamage for line items may apply. 	 -	 ARCHITECTS PROJECT NO; 	 VRI-I Job 2034

	

VRI-I INV. NO	 7232R65

A	 B	 .0	 I)	 E	 F  	 H
rEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 ((3 * C)	 TO FINISH

APPLICATION 	 -	 a J!S.CLJ	 t*fl!.!	 JflJLJ	 V- -
(D + E)	 (NOT IN	 TO DATE	 .

DORE)	 (D+E+F)

	

26,324.00	 26,324.00	 -	 .	 26,324.00	 100.00%	 - -

	

975,000.00	 975000.00	 -	 975,000.00	 -100.00%

	

200,000.00	 200,000.00	 -	 200,000.00	 100.00%
589,750.00 .	 589,750.00	 - .	 589,750.00	 100.00%	 -

	

194,000.00	 194,000.00	 -	 194,000.00	 100.00%	 -

	

107,944.00	 107,944.00	 -	 107,944.00	 100.00%	 -

	

956,000.00	 956,000.00	 -	 956,000.00	 100.00%	 -

	

3,500.00	 3,500.00	 -	 3,500.00	 100.00%	 -

	

60,200.00	 60,200.00	 -	 60,200.00	 100.00%	 -

	

25,000.00	 25,000.00	 '	 -	 25,000.00	 100.00%	 -

	

278,594.00	 278,594.00	 -	 278,594.00	 100.00%	 -

	

5,000.00	 5,000.00	 -	 .	 5,000.00	 100.00%	 -

	

21,233.00	 21,233.00	 .	 -	 21,233.00	 100.00%

	

54,489.00	 . 54,489.00	 -	 .	 54,489.00	 100.00%	 -

	

27,814.00	 27,814.00	 -	 27,814.00	 100.00%

	

394,124.00	 394,124.00	 -	 394,124.00	 100.00%	 -

	

84,879.00	 . 84,879.00	 -	 84,879.00	 100.00%	 -

	

97,819.00	 97,819.00	 -	 97,819.00	 100.00%	 -

	

32,174.00	 32,174.00	 -	 32,174.00	 100.00%	 -

	

43,624.00	 43,624.00	 -.- -	 43,624.00	 100.00%	 -

	

32,909.00	 32,909.00	 -	 -	 32,909.00	 100.00%	 -

	

25,429.00	 25,429.00	 -	 25,429.00	 100.00%	 -

	

7,969.00	 7,969.00	 -	 -	 7,969.00	 100.00%	 -

	

4,243,775.00	 4,243,775.00	 .	 0.00	 0.00	 4,243,775.00	 1	 0.00

by requesth o the cense a comjetedAA Dmct D401 - Certfct!cn of Dcment's Authentklty

Construct. Temp. Partitions UL
5 SELECTIVE I DEMOLITITON
6 ASBESTOS ABATEMENT
7 LEAD ABATEMENT
8 SITEWORK
9 SHORING
10 MINI PILES

PAVEMENT MARKINGS
12 FENCES AND GATES
13 TRAFFIC CONTROL MAINTRNANCE
14 CAST-IN,PLACE CONCRETE

Remove Fill From Term. B
Cast in Place Concrete Submittal

1.2 Lobby & EIIE2 Escalators
Construct Spread Footings
Concrete Pile Caps & Pits

- New Concrete Ext Stub Walls & Grade Beams
Slab on Grade
New Concrete Sidewalk at Frontage
Concrete Topping

1,6 South Generator Conduit under Road
Sitework Concrete Restoration

2:1 North End of B2
New Concrete Sidewalk at B2 Norh Frontage

2.2 South End of B2
New Concrete Sidewalk at B2 South Frontage
Construct Slab on Grade

2.3 Baggage Claim Area & Offices
Place Concrete Pad for Al-lU 47

Users may obtain validation of

Page 2 of 22



CONTINUATION SHEET	 -	 AlA DOCUMENT G703

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 -	 APPLICATION NO: 	 65

Contractors signed certification is attached.	 -	 APPLICATION DATE:	 07/13/12

In tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 . -	 - -	 -	 -	 .	 - -	 PERIOD TO: -	 -	 06/30/12 -	 -	 --.	 ,.•.. -

	

. Use Column I on Contracts where variable retuinage for line items may apply. 	 .	 .	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

-	 -	 .	 VRH INV. NO	 7232R65
A	 BED	 E	 -	 .	 F	 G 	 H

ITEMDESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 . TOTAL	 %	 BALANCE
NO.	 . VALUE	 FROM PREVIOUS	 TIES PERIOD	 . PRESENTLY	 COMPLETED	 (G'-C)	 TO FINISH

	

APPLICATION	 .	 STORED	 AND STORED	 .	 (C - G) .
(D * 8)	 -.-	 (NOT IN .	 TO DATE

	

D ORE)	 (D+E+F)
Concrete Pile Caps	 50,004.00 .	 50,004.00	 50,004.00	 100.00%	 -
New Concrete Stub Wall 	 26,609.00 .	 26,609.00	 -	 26,609.00	 100.00%
Slab on G/ade (&AHU Pads) 	 .	 664,959.00	 .	 664,959.00	 -	 664,959.00	 100.00%	 -
O East - Concrete Masonry Restoration 	 9,294.00	 9,294.00	 7-	 9,294.00	 100.00%	 -
New Concrete Sidewalk @ Frontage	 51,199.00	 51,199.00	 -	 -	 51,199.00.	 100.00%
Concrete Topping	 .	 161,184.00	 161,184.00	 - .	 161,184.00	 100.00%	 -

2.5 South Substation Area & Corrider 	 .	 .	 .	 .	 .
Concrete Pile Caps	 .	 .	 44,769.00	 44,769.00	 -	 44,769.00	 100.00%	 -
Slab on Grade	 102,249.00	 102,249.00	 . -	 102,249.00	 100.00%
Concrete Topping	 29,179.00	 29,179.00	 - .	 .	 .	 29,179.00	 100.00%

2.10 Curb Joint Between 1-22 ml 	 .	 .	 .
Place New Concrete for New Drainage Trough 1 	 57,824.00	 57,824.00	 . -	 . 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 2 	 57,824.00	 57,824.00	 .	 -	 .	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 3 	 .	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 4 	 . 57,824.00	 -	 57,824.00	 -.	 .	 57,824.00	 100.00%
Place New Concrete for New Drainage Trough 	 57,824.00 .	 .	 57,824.00	 -	 57,824.00	 100.00%
Place New Concrete for New Drainage Trough 6 	 57,824.00	 57,824.00	 -	 .	 57,824.00	 100.00% -	 -
Place New Concrete for New Drainage Trough 7 	 .	 57,824.00	 57,824.00	 - .	 -	 57,824.00	 100.00%
Place New Concrete for New Drainage Trough 8 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -	 -

2.12 Service Elevators
Elevator Pit Pilecaps Concrete	 14,759.00	 14,759.00	 -	 14,759.00	 100.00%
Elevator Pit Concrte Slab & Walls 	 34,234.00	 .	 34,234.00	 -	 .	 .	 34,234.00	 100.00%	 -

2.13 ES Escalator& Infill Slab	 .	 .	 .	 .	 .
Concrete Slab on Metal Deck at Infill 	 -	 70,744.00	 .	 70,744.00	 -	 .	 . 70,744.00	 100.00%	 -

3.1 North Substation, Generator Emer. Switchgear
Construct Concrete Generator Pad	 16,434.00	 16,434.00	 -	 .	 -	 16,434.00	 100.00%

3.4 Final BI Lobby, Escalators E31E4
Construct Spread Footings 	 36,114.00	 36,114.00	 -	 -	 -	 36,114.00	 100.00%	 -
Construct PileCaps at Elevator & Escalator Pits 	 70,179.00	 70,179.00	 -	 '	 70,179.00	 100.00%
Final Slab on Grade at South Sector	 . 146,154.00	 146,154.00	 -	 . 146,154.00	 100.00%	 - -	 -

-	 Concrete Topping	 53,469.00	 53,469.00	 -	 -	 53,469.00	 100.00%
SUB TOTALS	 2,044,125.001_2,044,125.00	 0.000.00	 - 2,044,125.00	 -	 .	 0.00

- Users may obtain validation of this document by requesting of the license a completedAIA Document D401 -Certification of Document's Authenticity

	

Page 3of22	 .	 . .	 .



CONTINUATION SHEET 	 AlA DOCUMENT G703

Contractors signed certification is attached.	 .	 APPLICATION DATE:	 07/13/12

In tabulations below, amounts are stated to the nearest dollar. 	 - PERIOD TO:	 06/30/12

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO: - VRH Job 2034

-.	
.	 -	 -	 . - .	 -	

•-	 :	 VRH	 NO	 7232R65
A	 B	 C	 0	 •E	 -F	 G 	 ..	 H

ITEM	 DESCRIPTION OF WORK	 .	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO. -	 VALUE -	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (GC)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (CG) --	 .	 -	 - (0+ E)	 (NOT IN	 TO DATE	 -•	 -	 .	 ______________ _______________	 . -	 D OR E)	 (D+E+F)
3.5 BHS Belt lb4,MER4, Loading Dock Clg 	 .	 •	 -

•	 Concrete Housekeeping Equip. Pads MER 94 	 -	 9,249.00	 9,249.00	 -	 9,249.00	 100.00%	 -
3.10 South Generator/ Sitework

South Generator Concrete Foundations/Slab	 173,189.00 .	 173,189.00	 -	 173,189.00	 100.00%	 -

- Construct Concrete East Wall	 46,463.00 -	 46,463.00	 -	 46,463.00	 100.00%	 -	 -
IS UNIT MASONRY	 334,000.00	 334,000.00	 --	 334,000.00	 100.00% -	 -

•	 16 STRUCTURAL STEEL	 -	 877,324.00	 877,324.00	 -	 -	 .	 .877,324+00	 100.00%	 -	 -
17 MISCELLANEOUS STEEL	 . .	 .	 .	 .	 .	 .	 .	 . .

Misc steel Submittal 	 .	 .	 18,898.00	 18,898.00	 . -	 .	 .	 18,898.00	 100.00%	 -
Fab Misc Steel Drainage Trough 	 .	 32,000.00	 . 32,000.00	 - .	 -	 -	 32,000.00	 100.00%
Fab Steel Stair 	 .	 21,031.00	 21,031.00	 -	 .	 21,031.00	 100.00%	 -

1.2 Lobby & EIIE2 Escalators 	 -	 .	 .	 .	 ..
Install Steel Stair # 1	 .	 85,000.00	 85,000.00	 -	 .	 85,000.00	 100.00%

- 2.3 Baggage Claim Area	 .	 .
Mitc Steel Framing at CW Loc	 302,223.00	 -	 302,223.00	 -	 .	 302,223.00	 100.00% -	 -

-	 Tube Steel at Baggage Offices . 	 8,198.00	 8,198.00	 -	 8,198.00	 100.00%	 -
2.10 Curb Joints Between 1-22 ML 	 .	 -	 -

Install Misc Steel Drains Trough #1	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough 92	 32,375.00	 32,375.00	 -	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough 93	 32,375.00	 32,375.00	 -	 . 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough 94	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -	 -	 -
Install Misc Steel Drains Trough 95	 32,375.00	 32,375.00	 -	 -	 32,375.00	 100.00%
Install Misc Steel Drains Trough 96	 32,375.00	 32,375.00	 -	 - 32,375.00	 100.00%	 -	 -	 -
Install Misc Steel Drains Trough #7	 32,375.00	 32,375.00	 -	 - .	 .	 32,375.00	 100.00%	 -	 -

- .	 Install-Misc Steel Drains Trough #8 	 -	 32,375.00	 32,375.00	 -.	 -	 -	 32,375.00	 100.00%	 -
3.9 Struct Mod'ns/Closures

Misc SteelJDeck Closure BUS Openings 	 -	 418,443.00	 418,443.00	 - - -	 418,443.00	 100.00%	 -
18 ORNAMENTAL METAL	 .	 -.	 -	 •-	 . -

--	 I Ornamental /Glazed Elev. Enclosure Submittal 	 -	 84,000.00 -	 - 84,000.00 -	 -	 -	 84,000.00	 100.00%	 -
2 Fab Ornamental /Glazed Elevators Enclosure 	 - -.	 864,000.00	 864,000.00	 -	 864,000.00	 100.00%	 -
3 Erect Ornamental Enclosure	 -	 - 452,000.00 - .	 - 452,000.00	 -	 -	 :	 452,000.00	 100.00%	 -
4 Glazing at Elevator Enclosure 	 -	 - 290,000.00	 -	 290,000.00	 -	 .	 -	 290,000.00	 100.00%	 - -

5 Misc. SS Fabrication's	 310,000.00	 310,000.00	 -	 - -	 -	 310,000.00	 100.00%	 -	 -

SUBTOTALS	 458501800]	
4585018001	 0001	 0001	 4585018001	 1	 0001

Users may obtain validation of this document by requesting of the license . a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

I'

•	 AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 APPLICATION NO: 	 65

Contractors signed certification is attached. 	 -	 APPLICATION DATE: 	 07/13/12
In tabulations below, amounts are stated to the nearest dollar,..	 -	 PERIOD TO:	 06/30/12

Use Column I on Contracts where variable retainage for line items may apply.	 -	 ARCHITECT'S PROJECT NO: 	 VRI-J Job 2034

	

VRHINV.NO	 7232R65
A	 -B	 C	 D	 [	 E	 F	 G 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 , VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY..	 COMPLETED	 (G—C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 .	 (C - G)
(D + E)	 (NOT IN	 TO DATE

DORE)	 (D+E+F)

19 COLUMN COVERS	 730,00000	 730,000.00	 -	 -	 730,000.00	 100.00%	 -
20 EXPANSION CONTROL	 :	 132,210.00	 132,210.00	 -	 .	 132,210.00	 100.00%	 -
21 ARCHITECTURAL WOODWORK	 74,400.00	 74,400.00	 -	 74,400.00	 100.00%	 -
22 WATERPROOFING	 67,660.00	 67,660.00	 -	 67,660.00	 100.00%	 -
23 EXTERIOR INSULATION & FINISH	 187,000.00	 187,000.00	 -	 187,000.00	 100.00%	 -
24 FIREPROOFING	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -
25 METAL DOORS & FRAMES	 121,000.00	 . 121,000.00	 -	 121,000.00	 100.00%	 -
26 OVERHEAD COILING DOORS	 11,850.00	 11,850.00	 .	 -	 11,850.00	 100.00%	 -
27 GLAZING

Window Wall & Glazing Submittal	 20,294.00	 20,294.00	 -	 20,294.00	 100.00%
Metal Glass Guardrails Submittal	 23,794.00	 23,794.00	 -	 23,794.00	 100.00%
Crystal Panels Submittal 	 17,794.00	 17,794.00	 -	 .	 17,794.00 . 100.00%	 -
Fab.C,ystal Panels 	 .	 67,794.00	 67,794.00	 -	 67,794.00	 100.00%	 -
Fab.Metal Glass Guardrails Mid-Level B1&B2 	 18,544.00	 18,544.00	 .	 -	 18,544.00	 100.00%	 -
Fab. Vestibule Storefront Lower Level B-2 	 8,794.00	 8,794.00	 -	 8,794.00	 100.00%	 -
Fab.Curtain Wall for Lower-Level Baggage 	 18,794.00	 18,794.00	 - 18,794.00	 100.00%
Fab. Vestibute Storefront Lower Level B-I 	 8,794.00	 8,794.00	 -	 8,794.00	 100.00%	 -
Fab.Metal Glass Guardrails Mid-Level B! E3/4 	 18,544.00	 18,544.00	 -	 18,544.00	 100.00%	 -

1.2 B I Lobby iuc.E-l/E-2 Escalators
Field Measure for Vestibute Storefront 	 4,794.00	 .	 4,794.00	 -,	 4,794.00 . 100.00%	 -

Install Vestibute Storefront	 75,294.00	 75,294.00	 -	 75,294.00	 100.00%	 -
Install Automatic Doors at Vestibute	 98,794.00	 . 98,79400	 98,794.00	 100.00%	 -
Crystal Glass Wall Panels 	 97,794.00	 .	 97,794.00	 -	 97,794.00	 100.00%	 -

1.4 E1&E2 Escalators Stair & Guardrail,ML	 .	 -	 -	 0.00%	 -
Field Measure Template for Guardrails(EIIE2)	 . 6,794.00	 6,794.00	 -	 .	 6,794.00	 100.00%	 -
Fab.Metal Glass Guardrails (EIIE2) 	 92,794.00	 92,794.00	 -	 92,794.00	 100.00%	

-	 c
2.1 North End of B-2	 -

Field Measure for B2 Vestibute Storefront 	 4,794.00	 4,794.00	 -	 4,794.00	 100.00%	 -
Istall North B2 Vestibule Storefront 	 .	 50,794.00	 50,794.00	 -	 50,794.00	 100.00%	 -
Install Automatic Doors at B2 Vestibute	 50,794.00	 50,794.00	 -.	 50,794.00	 100.00%	 -
Crystal Glass Wall Panels 	 172,794.00	 172,794.00	 -	 .	 172,794.00	 100.00%	 -

2.1 South End of B-2
----..	 .	 . 	 794 On	 11 794 on	 ..	 17910H	 Ion n(°/.	 .	 --

SUB TOTALS	 2,266,500.00	 2,266,500.00	 '	 0.00	 0.00	 .2.266.500.001	 0.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity -
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CONTINUATION SHEET 	 A/A DOCUMENTG7O3

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO: 	 65
Contractors signed certification is attached.	 APPLICATION DATE:	 07/13/12
In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 06/30/12

•	
-	 Use Column I on Contracts where variable retainagé for line items may ap1y ' '	 -	 .	 ARCHITECTS PROJECT NO: 	 \TRI-I J015 2034

	

.	 VRI-I INV. NO	 -7232R65
A	 B	 C	 D	 E	 F	 G  

i'iii	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO..	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G-C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C - G)
(D + E)	 (NOT IN.	 TO DATE

	

D ORE)	 (D+E+F) 
Install Automatic Doors at South B2 Vestibute 	 50,794.00	 50,794.00	 -	 50,794.00	 100.00%

2.3 Baggage Claim Area	 .	 .
-Remove Crystal Panels 	 14,794.00	 14,79400	 .	 -	 14,79400	 100.00%	 -
Field Measure for Curtain Wall Fabricaton 	 5,794.00	 5,794.00	 -	 .	 5,794.00	 100.00%	 -
Install Curtain Wall Metal 	 -	 83,794.00 . - 	 83,794.00	 -	 83,794.00	 100.00%	 -
Install Curtain Wall Glazing	 .	 51,294.00	 51,294.00	 -	 -	 51,294.00	 100.00%
Stainless Steel & Glazing at Baggage Office 	 .	 104,794.00	 104,794.00	 -	 104,794.00	 100.00%	 -
Crystal Glass Wall Panels 	 152,794.00	 152,794.00	 - -	 152,794.00	 100.00%	 -

2.6 East 1/2 Ticketing Area Oversize Bag 	 .	 .	 .
East Ticketing Crystal Glass Wall Panels 	 69,794.00	 . 69,794.00	 -	 69,794.00	 100.00%	 -

2.7 North Side of B 2 Lobby ML
Metal/Glass Guardrails North Side Escalators - 	 47,794.00	 47,794.00	 -	 47,794.00	 100.00%

2.7 South Side of B 2 Lobby ML
Metal/Glass Guardrails South Side Escalators	 -	 47,794.00	 . 47,794.00	 47,794.00	 100.00%	 -

3.2 Final B2 Lobby	 .	 .
Crystal Glass Wall Panels 	 .	 52,794.00	 52,794.00	 -	 52,794.00	 100.00%	 -

3.4 Final B  Lobby Escalators E3,E4 EIevsl/2	 .	 .	 .
Crystal Glass Wall Panels 	 -	 240,794.00	 240,794.00	 -	 240,794.00	 100.00%

3.4 Final BI Lobby Escalators E3,E4 Elevsl/2 	 .
Field Measure Template for Guardrails(E31E4) 	 6,794.00	 -6,794.00	 6,794.00	 100.00%	 -
Install Metal Glass Guardrails (E31E4) 	 122,798.00	 122,798.00	 -_	 122,798.00	 100.00%	 -

28 DRYWALL
Fab. GFRG Panels Mid-Level BI & B2 	 60,852.00	 60,852.00	 -	 . .	 .	 60,852.00	 100.00%	 -
Fab. GFRG Panels Mid-Level BI E31E4 	 60,852.00	 60,852.00	 -	 60,852.00	 100.00%	 -

I Install Exterior Metal Ceiling over Sidewalk 	 -	 35,852.00	 35,852.00	 -	 35,852.00	 100.00%	 -
Partition Construction	 .	 45,852.00	 45,852.00	 .	 45,852.00	 100.00%	 -
Construct. Cement Board Soffits over Sidewalk 	 29,852.00	 29,852.00	 -	 -	 29,852.00	 100.00%	 -
Vestibule Ceiling	 .	 45,852.00	 45,852.00	 . -	 45,852.00	 .100.00%	 -
Drywall Ceilings and Soffits	 29,852.00	 29,852.00	 - -	 29,852.00	 100.00%
Metal Pan Ceilings	 505,852.00	 505,852.00	 -	 505,852.00	 100.00%
Stud Framing for MER 9 143	 -	 35,852.00	 35,852.00	 - -	 35,852.00	 100.00%	 -

	

Drywall Plywood & Galv. Metal End. MER 9 l4335,852.00 	 35,852.00	 -	 35,852.00	 100.00%	 -.

-	 . .	 .	 SUB TOTALS	 - -----------------1.939.140.00 .. 	 1.939.14000	 .	 0.00	 0.00 -	 1.939.140.00 -----------------o.00i 	 -
.-	 r---	 I	 I-	 -.-	 I----l--	 ,-.-.	 --

Users  may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET.	 AlA DOCUMENT G703

1

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT containing APPLICATION NO: 65

Contractors signed certificition is attached.	 .	 APPLICATION DATE: .	 07/13/12

In tabulations below, amounts are stated to the nearest dollar. . - PERIOD TO: 06/30112

Use Column I on Contracts where variable retainage for line items may apply. 	 -	
-	

ARCHITECTS PROJECT NO:	 VR1-I Job 2034

	

VRH INV. NO	 7232R65

A	 B	 C	 1)'	 E	 F	 0 	 I-I
TEM	 DESCRIPTION OF WORK 	 SCHEDULED	 .	 WORK COMPLETED 	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 . COMPLETED	 (0-C)	 TO FINISH

APPLICATION	 .	 STORED	 AND STORED	 (C -0)
(D+E)	 .	 (NOTIN	 TO DATE	 --	 D ORE)	 (DI-E+F)

Install Framing for Soffit/Fascia El/E2 . 	 29852.00 '	 29,852.00	 -	 .	 . 29,852.00	 100.00%	 -
Install GFRG Panels EIIE2	 -	 30,852.00	 30,852.00	 . -	 30,852.00	 100.00%

	

2 Partition Layout Top & Bottom Track-Wet Areas 	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%	 -
Stud Framing & Blocking -Wet Areas	 .	 147,852.00	 147,852.00	 -	 -	 147,852.00	 100.00%	 - -
Drywall-Wet Areas -	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%	 -
WetTicketing- New Partitions 	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%	 -
Ceiling Construction ' For North B2 Vestibule	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%
WT Drywall Ceilings	 75,852.00	 75,852.00	 -	 .	 75,852.00	 100.00%	 -
WI Suspended Ceilings	 35,852.00	 '35,852.00	 -	 -	 35,852.00	 100.00%	 -
WT Metal Pan Ceilings	 155,852.00	 155,852.00	 -	 155,852.00	 100.00%	 -
Ceiling Construction B2 Vestibule 	 125,852.00	 125,852.00	 -	 . 125,852.00	 100.00%	 -
DiywaII Ceilings & Soffits,	. 	 75,852.00	 75185100	 -	 .	 75,852.00	 100.00%	 -
Suspended Ceilings	 30,852.00	 30,852.00	 -.	 . -	 30,852.00	 100.00%	 -
Metal Pan Ceilings	 .	 405,852.00	 405,852.00	 -	 •.	 405,852.00	 100.00%	 -
Install Exterior Metal Ceiling over Sidewalk 	 105,852.00	 105,852.00	 -	 .	 105,852.00	 100.00%	 -
Metal Stud & Drywall Baggage Offices 	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%
Drywall, Soffits & Ceilings 	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%	 -
Metal Pan Ceiling Construction 	 155,852.00	 155,852.00	 -	 155,852.00	 100.00%	 -
Ceiling at South Corridor	 .	 -	 80,852.00	 , 78,511.00	 ''	 - .	 .	 78,511.00	 97.10%	 2,341.00
ET New Partition	 .	 .	 55,852.00	 55,852.00	 -.	 55,852.00	 100.00%
ET Drywall Ceilings & Soffits 	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%	 -
ET Suspended Ceilings	 55,852.00	 55,852.00	 .	 -	 -	 55,852.00	 100.00%	 -

ET Metal Pan Ceilings	 105,852.00	 105,852.00	 -	 . .	 105,852.00	 100.00%	 -
Framing for Soffit/Fascia North Side Escalators 	 -	 30,852.00	 30,852.00 -	 '	 ' -	 30,852.00	 100.00%
Install GFRG Panels NSE	 45,852.00	 45,852.00	 -	 .	 .	 45,852.00	 100.00%
Framing for Soffit/Fascia South Side Escalators 	 65,852.00	 65,852.00	 , -	 .	 65,852.00	 100.00%
Install GFRG Panels SSE 	 .	 -	 .	 35,852.00	 35,852.00	 ' '	 -	 .	 35,852.00	 100.00%	 -	 -
Mid Level Partitions	 ' -	 75,852.00	 75,852.00	 ' -	 -	 75,852.00	 100.00%	 -

- Construct Drywall Partitions Escalator ES	 30,852.00	 -	 30,852.00	 -	 -	 .	 30,852.00	 100.00%	 -
Plaster ES	 -	 -	 168,204.00	 168,204.00-	 .	 168,204.00	 100.00%
Elevator Shaftwall Construction	 30,852.00	 -30,852.00	 - . 	 30,85100	 100.00%	 -'	 -

-	 SUB TOTALS	 ,	 .	 2,917,764.00 --	 2,915,423.00	 0.00	 '	 0.00 . - 2,915,423.00	 2,341.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 	 -	 - -
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CONTINUATION SHEET	 .	 AlA DOCUMENT G703

	IA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 65
ontractors signed certification is attached. 	 -	 APPLICATION DATE: 	 07/13/12
tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 -	 PERIOD TO: -	 .	 06/30/12

se Column I on Contracts where variable retainage for line items may apply. - 	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

-	 -	 VRH INV. NO	 7232R65
A	 B	 C	 D	 E	 F	 0 	 -H

TEM	 DESCRIPTION OF WORK.	 SCHEDULED	 WORK COMPLETE!) 	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
	(D + E)	 (NOT IN	 TO DATE

DORE)	 (D+E+F)
Drywall Soffits & Ceilings	 25,852.00	 25,852.00	 -	 25,852.00	 100.00%	 -
Suspended Ceilings	 .	 25,852.00	 25,852.00	 -	 25,852.00	 100.00%	 -
Metal Pan Ceilings	 93,204.00	 93,204.00	 -	 .	 93,204.00	 100.00%	 -
Ceiling at 81-IS	 45,852.00	 45,852.00	 -	 45,852.00	 100.00%	 -
Partition Construction	 25,852.00	 25,852.00	 -	 .	 25,852.00	 100.00%	 -
Drywall Ceiling & Soffits	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%	 -
Metal Pan Ceiling Loading Dock	 55,852.00	 55,852.00	 -	 .	 55,852.00	 100.00%	 -
Install Framing for Soffit/Fascia E3/E4	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%	 -
Install GFRG Panels E3/E4	 25,038.00	 25,038.00	 -	 25,038.00	 100.00%	 -

29 TILES	 49,590.00	 49,590.00	 -	 . .	 49,590.00	 100.00%	 -
30 TERRAZZO	 .	 .

1.2 BI Lobby including E1-2 Escalators 	 ,	 230,821.00	 230,821.00	 -	 230,821.00	 100.00%	 -
2] West Ticketing	 226,993.00 - .	 226,993.00	 -	 226,993.00	 100.00%	 -
2.2 South End of 82 	 .	 109,536.00	 109,536.00	 -	 -	 109,536.00	 100.00%	 -

-	 2.3 Baggage Claim Area & Offices 	 680,241.00	 680,241.00	 -	 680,241.00	 100.00%	 -
2.6 East Ticketing	 .	 97,311.00	 97,311.00	 -	 ..	 97,311.00	 100.00%	 -
3.2 Final 82 Lobby	 114,202.00	 114,202.00	 -	 114,202.00	 100.00%	 -
3.4 Final BiLobby Escalator E3-4, Elev.1,2 	 222,180.00	 222,180.00	 .	 -	 .	 - 222,180.00 . 100.00%	 -
3.12 5500 Concourse Level 9 (infill area)	 219,321.00	 219,321.00	 -	 219,321.00	 100.00%	 -
3.12 5510 Replace existing Concourse Level finish 	 59,395.00	 59,395.00	 ..	 . -	 59,395.00	 100.00%	 -

31 CARPET	 23,903.00	 23,903.00	 -	 23,903.00	 100.00%	 -
32 PAINTING	 159,600.00	 159,600.00	 -	 159,600.00	 100.00%	 -
33 TOILET COMPARTMENTS 	 27,840.00	 27,840.00	 -	 .	 27,840.00	 100.00%	 -
34 WALL & CORNER GUARDS	 44,500.00	 44,500.00	 -	 .	 44,500.00 . 100.00%	 -
35 SIGNAGE	 300,000.00	 300,000.00	 -	 300,000.00	 100.00%	 -
36 FIRE EXINGUISHERS & CABINETS	 2,225.00	 2,225.00	 -	 2,225.00	 100.00%	 -
37 FLOOR MATS & FRAMES 	 21,910.00	 21,910.00	 -	 .	 21,910.00	 100.00%
38 ELEVATORS

Service Elevators Submittal 	 14,000.00	 14,000.00	 -	 14,000.00	 100.00%	 -
Passenger Elevators Submittal 	 14,000.00	 14,000.00	 -	 14,000.00	 100.00%	 -
Procure Service Elevators	 .	 393,300.00	 393,300.00	 -	 .	 393,300.00	 100.00%	 -

SUB TOTALS	 3,420,074.00	 3,420,074.00	 0.00	 0.00	 3,420,074.00	 0.00	 . .

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

	AlA DocumentG702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO: 	 65
- Contractor's signed certification is attached.	 -	 APPLICATION DATE:	 07/13/12

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 06/30/12

	

-	 -	 Use Column I on Contracts where variable retainage for line items may apply. : 	 -	 --	 - ARCHITECTS PROJECT NO:. VRFI Job 2034
•	 ____________________________________ ___________ ________________________ __________ 	 VRH INV. NO	 7232R65

A	 B	 C	 D	 E 	 F	 G	 -	 •H
• ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE

NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 ((j-C)	 TO FINISH

	

APPLICATION	 -STORED	 AND STORED	 (C - G)

	

• .	 .	 (D + E)	 (NOT IN	 TO DATE
D ORE)	 -. (tJ+E+F)

	

•	 Procure Passenger Elevators	 486,000.00	 486,000.00	 -	 486,000.00	 100.00%	 -
2.12 Service Elevators ML'-

Decommission Exist Service Elevators	 13,800.00	 13,800.00	 -	 13,800.00	 100.00%
-	 Selectivve Demo Service Elevators Components 	 ..	 20,700.00	 20,700.00	 20,700.00	 100.00%	 -

•	 Drill Elevator Jackholes	 69,000.00	 69,000.00 ••	 -	 69,000.00	 100.00%	 -	 -
Elevator Rails 	 38,600.00	 38,600.00	 -	 38,600.00	 100.00%	 -

	

• .	 Elevator Piston	 69,000.00	 69,000.00	 -	 -	 69,000.00	 100.00%	 -
Elevator Roller Guides	 .	 4,800.00	 4,800.00	 -	 4,800.00	 300.00%	 -
Elevator Pump Unit	 . -	 37,300.00	 37,300.00	 -	 37,300.00	 100.00%	 -
Elevator HydraulicPiping	 8,500.00	 8,50000	 8,500.00	 100.00%	 -
Elevator Oil & Oil Cooler 	 .	 7,000.00	 7,000.00	 -	 .	 7,000.00	 100.00%	 -

• Elevator Traveling Cable 	 11,200.00	 11,200.00.	 -	 11,200.00	 100.00%	 -
Elevator Electrical Conduit 	 6,900.00	 6,900.00	 -	 . 6,900.00	 100.00%
Elevator Cab	 -	 •	 41,400.00	 41,400.00	 -	 41,400.00	 100.00%	 -
Elevator

 Co troll
 Limit Switches	 9,800.00	 9,800.00	 -	 9,800.00	 100.00%	 -

• 	 ..,_p l_ •	 - .	 .l7flflflflfl	 4700000-	 Alflflflnfl	 10000%.	 -.,.. 	 er
Elevator Door Operator 	 11,900.00	 11,900.00	 -	 11,900.00	 100.00%
Elevator Dectector Edge & Inspection Station 	 .	 5,000.00	 5,000.00	 -	 5,000.00	 100.00%
Elevator Entrances	 -. 27,600.00	 27,600.00	 --	 .	 27,600.00	 100.00%	 -
Elevator Car Station 	 .	 22,100.00	 22,100.00	 -	 22,100.00	 100.00%	 -
Elevator Hall Buttons	 .	 9,800.00	 9,800.00	 -	 -	 9,800,00	 100.00%	 -
Elevator Hoist Wire (multi Cable)	 11,200.00	 11,200.00	 - .	 11,200.00	 100.00%	 -
Elevator Testing	 11,200.00	 11,200.00	 -	 11,200,00	 100.00%	 -

3 . 8 Escalators E3/E4 Elevators 1/2 ML 	 .
Drill Elevator Jackholes 	 - 69,000.00	 69,000.00	 -	 69,000.00	 100.00%	 -
Elevator Rails	 38,600.00	 38,600.00	 -	 .	 .	 38,600,00	 100.00%	 -
Elevator Piston	 69,000.00	 69,000.00	 -	 .	 .	 69,000,00	 100.00%	 -
Elevator Roller Guides 	 4,800,00	 4,800.00	 ' ,	 , -	 4,800,00	 100.00%	 -
Elevator Pump Unit 	 37,300.00	 37,300.00	 -	 37,300.00 . 100.00%	 -
Elevator Hydraulic Piping	 8,500.00	 8,500.00	 -	 .	 8,500.00	 100.00%
Elevator Oil & Oil Cooler	 7,000.00	 7,000,00	 -	 .	 7,000,00	 100.00%	 -

-	 SUB TOTALS	 1,204,000.00	 1,204,000.00	 .	 0.00	 0.00	 1,204,000.00	 .	 0.00

Use may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENTG7O3

•	 AlA Document G702; APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 ..	 .	 APPLICATION NO:	 65
Contractor's signed certification is attached.	 .	 .	 APPLICATION DATE:	 .	 07/13/12
In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:-- 	 06/30/12
Use Column I on Contracts where variable retainage for line items may apply. 	 .	 .	 - ARCHITECTS PROJECT NO: 	 VRI-I Job 2034

-.	 .-	 VRH INV. NO	 7232R65
A	 B	 C	 D	 E	 F	 0 	 H

•	 . ITEMf	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
•	 -	 NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 -'- C)	 TO FINISH

	

APPLICATION	 -	 STORED	 AND STORED	 (C -0)
(0+ E)	 (NOT FN	 TO DATE	 -

	

-	 -	 - -	 -	 00K E)	 (D+E+F)
Elevator Traveling Cable 	 11,200.00	 11,200.00	 -	 11,200.00	 100.00%	 -
Elevator Electrical Conduit 	 15,200.00	 15,200.00	 -	 -	 15,200.00	 100.00%	 -

Elevator Cab	 .	 82,800.00 -	 82,800.00	 -	 82,800.00	 100.00%	 .-	 -	 -
-	 .	 -	 Elevator Limit Switches	 - 9,800.00	 9,800.00	 -	 -	 9,800.00	 100.00%	 -

Elevator Controller 	 48,300.00	 48,300.00	 -	 48,300.00	 100.00%	 -
Elevator000rOperator	 -	 -	 -	 11,900.00	 -	 11,900.00	 --	 -	 11,900.00	 100.00%	 -

- -	 -	 Elevator Detector Edge & Inspection Station	 -	 -	 10,500.00	 10,500.00	 -	 - -	 -	 10,500.00	 100.00% -	 -	 -	 -
Elevator Entrances	 -	 - .	 30,400.00	 30,400.00	 -	 -	 :	 30,400.00	 100.00%	 - -
Elevator Car Station 	 -	 -	 - .	 -	 22,100.00	 22,100.00	 -	 -	 22100.00	 100.00%.	

.	 Elevator Hall Buttons 	 .	 9,800.00	 9,800.00	 -	 .	 9,800.00	 100.00%	 -
Elevator Hoist Wire ( Multi-Cable) . 	 11,200.00	 11,200.00	 -	 -	 .	 .	 11,200.00	 100.00%
Elevator Testing	 . .	 .	 11,500.00	 11,500.00	 -	 -	 .	 11,500.00	 100.00%	 -

39 ESCALATORS & MOVING WALKS
Escalators Submittal 	 -	 14,000.00	 -	 14,000.00	 - .	 -	 14,000.00	 100.00%

•	 Procure Escalators El/E2 --	 -	 848,000.00	 848,000.00	 -	 -	 848,000.00	 100.00%	 -
-	 Procure Escalators E3/E4/E5	 -	 -	 1,380,400.00	 1,380,400.00	 -	 1,380,400.00	 100.00%	 --	 -

-	 1.2 Lobby md EI/E2 Escalators
- .	 Escalators Mobilization	 32,600.00	 32,600.00	 -	 32,600.00.	 100.00%	 -	 -	 -

Escalators Set Up Rigging & Hoisting Equipment 	 38,700.00	 -	 38,700.00	 -	 -	 - 38,700.00	 100.00%	 -
Load Escalators El/E2 into Pocket - 	 27,000.00	 27,000.00	 - -.	 - -	 -	 27,000.00	 100.00%

- - -	 Construct and Test Escalators E1/E2	 290,300.00	 290,300.00	 - -	 .	 290,300.00	 100.00%	 -
-	 2.11 ES Escalator (ML) 	 - -

-	 Escalator S Mobilization 	 14,000.00	 14,000.00	 -	 -	 -	 14,000.00	 100.00%
Escalators Set Up Rigging & Hoisting Equipment 	 :	 19,000.00	 - 19,000.00	 -	 19,000.00	 100.00%	 -	 -	 -

Load Escalator ES into Pocket 	 .	 -	 12,000.00	 -	 12,000.00	 -	 - 12,000.00	 100.00% -	 -	 -

-	 Construction and Test Escalator £5 	 -	 -	 - 141,000.00	 141,000.00	 -	 .	 -	 141,000.00	 100.00%
3.4 Final BI Lobby Escalators E3/E4 Elevs 1/2 	 -	 •	 .	 - .	 .	 .	 .	 . .

Express Escalators Mobilization 	 -	 -.	 32,500.00	 -	 32,500.00 -	 -	 .	 -	 32,500.00	 100.00%	 •	 -.	 •
-	 -	 • -	 Escalators Set Up Rigging & Hoisting Equipment 	 38,700.00	 - 38,700.00	 -	 -	 38,700.00	 100.00%	 -

-	
• - Load Escalators into Pocket	 27,000.00	 27,000.00	 - - -	 •	 27,000.00	 100.00%	 -

•	 Construct and Test Escalators E3/E4	 290,288.00	 276,259.00	 -	 - 276,259.00	 95.17%	 14,029.00	 -

	

SUB TOTALS	 -	 3,480,188.00	 3,466,159.00	 0.00	 0,00	 3,466,159,00	 - 14,029700
---.-.	 •--	 .=--	 -	 -'--	 --. -	 .l••--i

-•	 , -	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - .Certification of Document's Authenticity
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CO- - - -TIN - - ION SHEET	 S	 AlA DOCUMENTG7O3

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 65

Contractors signed certification is attached	 APPLICATION DATE	 07/13/12

In tabulations below, amounts are stated to the nearest dollar. 	 - -	 -	 -	 PERIOD TO:	 06/30/12	 -	 -

Use Column I on Contracts where variable retainage for line items may apply.	 ARCHITECT'S PROJECT NO	 VRH Job 2034

-	 S	 S	

S	 VRH INV. NO	 7232R65
A	 B	 C	 D	 E	 F	 G 	 H•

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
•	 140.	 S	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G-'-C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C -0)
S	 S	 (D+E)	 .	 (NOT IN	 TO DATE

	

D ORE) -	 (D+E+F)
40 CONVEYORS

Gen Conditions	 60,000.00	 60,000.00	 -	 .	 60,000.00	 100.00%
EIec.Submittals	

5	

75,000.00	 75,000.00	 -	 75,000.00	 100.00%
Mech. Sumittals 	 -	 75,000.00	 .	 75,000.00	 -.	 -	 75,000.00	 100.00%	 -
181 Mech.Equip	 150,714.00	 150,714.00	 -	

5	

150,714.00.	 100.00%	 -
1131 Mech.Insiall	 .	 135,714.00	 135,714.00	 -	 .	 135,714.00	 100.00%	 -

IBI MCP Equip	 .	 85,000.00	 85,000.00	 .	 -	 85,000.00	 100.00%	 -
1131 EIec.Equip	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -
1131 Elec Install	 140,714.00	 - 140,714.00	 -	 140,714.00	 100.00%	 -
1B2 Mech.Equip	 .	 125,714.00	 125,714.00	 -	 125,714.00	 100.00%	 - S

1132 Mech.Install 	
5	

125,714.00	 1257 14.00	 -	 S	 125,714.00	 100.00%	 -
1132 MCP	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -

	

S	 1132 Elec Equip	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -
1132 Elec Install	 125,714.00	 125,714.00	 -	 .	 125,714.00	 100.00%	 -
1B3 Mech.Equip	 155,714.00	 155,714.00	 -	 155,714.00	 100.00%
1B3 Mech.Install 	 160,714.00	 160,714.00	 -	 .	 ..	 160,714.00	 100.00%	 -
183 MCP	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -

1B3 Eiec Equip	 ''	 10,000.00	 10,000.00	 -	 -	 '10,000.00	 100.00%	 -
1B3 Elec Install	 .	 90,000.00	 90,000.00	 -	 .	 90,000.00	 .100.00%	 -
1B4 Mech.Equip	 170,714.00	 170,714.00	 -	 170,714.00	 100.00%	 -

•	 .	 1B4 Mecli.Insiall	 195,714.00	 195,714.00	 -	 195,714.00	 100.00%	 -
1B4 MCP	 115,714.00	 115,714.00	 -	 S	 115,714.00	 100.00%	 -
1B4 Elec Equip	 15,000.00	 15,000.00	 15,000.00	 100.00%
1134 Elec Install	 .	 155,714.00	 155,714.00	 -	 155,714.00	 100.00%	 -
OB Mech.Equip	 .	 -	 50,000.00	 50000.00	 -	 50,000.00	 100.00%	 -
OB Mech.Install	 .	 -	 80,000.00	 80,000.00	 -	 .	 S	 80,000.00	 100.00%	 -
CD Mech.Equip	 .	 S	 235,716.00	 -	 235,716.00	 -	 .	 -	 235,716.00	 100.00%	 -
CD Mech.Install .	 -	 S	 - 	 70,000.00	 70,000.00	 - - .	 -	 .	 70,000.00	 100.00%	 -	 -

-	 .	 .	 CD /Deck Material	 135,7I6.00 -	 135,716.00	 -	 135,716.00	 100.00%	 -
CD/ Deck Install 	 -	 -	 .	 75,000.00	 75,000.00	 -	 '	 75,000.00	 100.00%
CD/lB SS Trim Mtil	 -	 35,000.00	 35,000.00	 .	 -	 35,000.00	 100.00%	 -

S	 SUB TOTALS .	 3,040,000.00	 3,040,000.00	 0.00	 0.00	 3,040,000.00	 0.00

- -.- S - _•SS•	

I	 -- -.---------
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

N UAT 	 -
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CONTINUATION SHEET	 AlA DOCUMENT G7O3

	ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 65

Contractors signed certification is attached. 	 APPLICATION DATE:	 07/13/12

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 06/30/12

Use Côlumii 1 on Contracts where variable retainage for line items may apply.- -- 	 --	 -	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 7232R65
A	 B	 C	 D	 F	 F	 G 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 -	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED - (G-C)	 TO FINISH

-	 APPLICATION	 STORED	 AND STORED	 (C - G)
. .	 -	 .	 (D ± F)	 (NOT IN	 TO DATE

D ORE)	 (D+E+F)
CDIIB SS Trim Install	 . 30,00000	 30,000.00 -	 -	 .	 30,000.00	 100.00%	 -
OD Door Equipment 	 ' 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -
OD Door Install	 .	 .	 30,000.00	 30,000.00	 -	 .	 30,000.00	 100.00%	 -.
B Comm Network -Equip.	 .	 .	 -	 15,000.00	 15,000.00	 -	 . 15,000.00	 100.00%	 -
B Comm Network - Install	 .	 25,000.00	 25,000.00	 -	 25,000.00	 100.006%	 -

41 FIRE PROTECTION	 -	 725,000.00	 725,000.00	 -	 .	 725,000.00	 100.00%	 -
42 PLUMBING	 525,000.00	 525,000.00	 -	 525,000.00	 100.00%	 -
43 HVAC	 .	 . . .	 .

HVAC Equipment Subtnittal 	 50,00000	 50,000.00	 -	 .	 50,000.00	 100.00%	 -
UVAC Ductwork Shop Drawings Submittal 	 -	 60,000.00	 60,000.00	 -	 . .	 60,000.00	 100.00%	 -
Procure Variable Frequency Drives	 30,000.00	 30,000.00	 -	 -	 30,000.00	 100.00% -	 -
Procure VAV Boxes	 .	 20,000.00	 20,000.00	 -	 213000.00	 100.00%	 -
Procure Fire Smoke Dampers 	 .	 .	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 -
Proctire Door Heater	 .	 6,000.00	 .	 6,000.00	 -	 6,000.00	 10000%	 -
Procure Electric Unit Heaters	 4,000.00	 4,000.00	 -	 . 4,000.00	 100.00%	 -:
Procure Cabinet Unit Heaters	 1,600.00	 1,600.00	 -	 1,600.00	 100.00%	 -
Procure Exhaust Fan	 .	 .	 .1,000.00	 1,000.00	 -	 1,000.00	 100.00%	 -
Procure Air Outlets 	 153625.00	 153,625.00	 -	 .	 .	 153,625.00	 100.00%	 -
Procure Air Handling Units 	 463,625.00	 463,625.00	 - .	 463,62500	 100.00%	 -
Procure Supply & Return Fans	 90,000.00	 90,000.00	 -	 90,000.00	 100.00%	 -

- .	 .	 Inline Pumps	 .	 10,000.00	 10,000.00	 - ..	 .	 .	 10,000.00	 100.00%	 -
- .	 .	 4000 Gal. Tank	 25,000.00	 25,000.00	 -	 .	 25,000.00	 100.00%	 -

Fab. Ductwork (Stage I)	 403,625.00	 403,625.00	 -	 403,625.00	 100.00%
Fab. Ductwork (Stage 2)	 .	 163,625.00	 163,625.00	 - .	 163,625.00	 100.00%
Fab. Ductwork (Stage 3) 	 213,625.00	 213,625.00	 -	 .	 213,625.00	 100.00%

1.2 BI Lobby inc EI/E2 Escalators 	 .	 .	 .	 . .	 .
Install HVSC Supply & Return Piping 	 143,625.00	 143,625.00	 .-	 -	 143,625.00	 100.00%
Ductwork Roughing	 30,000.00	 30,000.00	 -	 .	 30,000.00	 100.00%	 -
UVAC Drops & Diffusers 	 13,000.00	 13,000.00	 . - .	 .	 . 13,000.00	 100.00%
BMS Wiring & Devices 	 12,000.00 .	 12,000.00	 -	 . 12000.00	 100.00%

2.3 Baggage Claim Area & Offices 	 .	 .	 .	 .	 .
. .	 . . . .	 UVAC Disconnects & Removals (Cols 8-10 B-D) 	 .. 60,000.00	 60,000.00	 -	 .	 60,000.00	 100.00%

Set Air Handling Unit 97	 25,000.00	 25,000.00 .	 -	 25,000.00	 I00.00%	 - . .	 .......- -

	

.-	

-.	
SUB TOTALS	

I	 - 3429350001 -
	 3,429,350.00	

0.001	 3429350.0OI	
.	 0.001	 .

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 -Certification of Document's Authenticity
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•	 CONTINUATION SHEET	 AlA DOCUMENT G7O3

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .•	 APPLICATION NO: 	 65

Contractor's signed certification is attached. 	 APPLICATION DATE:	 07/13/12

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 06130/12

Use Column -I on Contracts where variable retaisiage for line items may apply. - 	 -	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRH INV.NO	 72321165
A	 -	 B	 .	 C	 D	 E	 F1	 G	 -	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
•	 NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G + C)C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
-	 (D + E)	 (NOT IN	 TO DATE

	

D ORE)	 (rJ+E-l-F)
-	 - Install Ductwork end RF-7 at MER 143 - 	 -	 18,000.00	 18,000.00	 -	 -	 18,000.00	 100.00%	 -	 -

-	 -	 -	 HVAC Piping to AHU 97	 -	 -	 283,625.00	 283,625.00	 -	 283,625.00	 100.00%	 -	 -
- - -	 - -	 BMS Wiring & Devices	 -	 32,000.00	 32,000.00	 -	 32,000.00	 100.00%	 -

AHU 97 Star-UP, Testing & Commissioning -	 16,000.00	 16,000.00	 .	 16,000.00	 100.00%	 -

	

- -	 .	 2.1 North End of B2	 -
-	 West Ticketing - HVAC Demolition	 -	 30,700.00	 30,700.00	 -	 30,700.00	 100.00%

Ductwork Roughing -Wet Areas 	 - -	 15,000.00	 15,000.00	 .	 15,000.00	 100.00%	 - -
-	

-	 West Ticketing - Ductwork Roughing 	 -	 80,000.00	 80,00000	 -	 80,000.00	 100.00%	 - - -

-	 I-IVAC Drops & Diffusers 	 20,000.00 -	 - 20,000.00	 - 20,000.00	 100.00%	 -- - -

-	 -	 -	 '	 BMS Wiring& Devices 	 -	 -	 8,400.00	 - -	 8,400.00	 ,	 -	 -	 8,400.00	 100.00%	 -	 -

-	 -	 - -	 2.2 South End of B2	 -	 -	 - -	 -	 -	 -	 -	 -
-	 -	 .	 HVAC Demolition	 - 30,000.00	 -	 30,000.00	 -	 - 30,000.00	 100.00%	 -	 -

Ductwork Roughing	 -	 -	 -	 45,000.00	 45,000.00	 -	 45,00000 - - 100.00%	 -	 -	 -	 -	 -
- -	 UVAC Drops & Diffusers 	 -	 -	 16,000.00	 - 16,000.00	 -	 16,000.00	 100.00% -	 -

BMS Waring & Devices 	 840000	 840000	 840000	 100.00%
-	 - -	 2.3 Baggage Claim Area & Offices 	 .	 .	 -	 -	 -	 ,	 - -

D East- HVAC Sequence #1 Demolition 	 - -	 7,000.00	 -	 7,000.00	 - 7,000.00	 100.00%	 .	 --	 - -

	

-	 -	 D East - UVAC Sequence #1 Installation	 -	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%
HVAC Piping	 -	 -	 173,625.00	 173,625.00	 -	 - -	 173,625.00	 100.00%	 -	 - -

-	 -	 D East - HVAC Sequence #2 	 -	 -20,000.00	 - 20,000.00	 - 20,000.00	 100.00%	 -

.	 -	 Ductwork Roughing	 40,000.00	 - 40,000.00	 .	 - 40,000.00	 100.00%	 -
-	 -	 D East - UVAC Sequence # 3	 35,000.00	 -	 35,000.00	 35,000.00	 100.00%	 -	 -

Set Air Handling Unit #5 & 6	 -	 58,000.00	 58,000.00	 .	 58,000.00	 100.00%	 -
-	 -	 -	

-	 HVAC Drops & Diffusers	 . -	 .	 - 4,000.00	 4,000.00	 4,000.00	 100.00%	 -	 -
- -
	 BMS Wiring & Devices 	 -	 70,000.00	 70,000.00	 - -.	 70,000.00 , 100.00%	 -

	

-	 -	 2.5 South Substation Area & Corridor

- .	 Ductwork Roughing	 -	 -	 -	 -	 50,000.00	 50,000.00	 -	 -	 . 50,000.00	 100.00%	 -
2.6 East 1/2 Ticketing Oversise Bag

.	 -	 East Ticketing - UVAC Demolition 	 30,000.00	 30,000.00.	 .	 30,000.00	 100.00%
-	 -	 East Ticketing - Ductwork Roughing	 • - 60,000.00	 ,	 - 60,000.00	 -	 • --	 -	 -	 60,000.00	 100.00%	 -	 -	 •

	

.	 East Ticketing- HVAC Drops & Diffusers	 - 13,000.00	 13,000.00	 .	 13,000.00 -- 100.00%	 -	 -	 -.	 - -
East Ticketing BMS Wiring & Devices	 -	 • 12,000.00	 12,000.00	 .	 12,000.00	 100.00%	 -

3.t North Substation ,Generator, Emgr,Switchgear 	 •	 ---.	 ..	 -.	 ..

	

-	

-	 SUB TOTALS 	 1,195,750.00	 1195750.00J	
0.001	 0.001	

1,195,750.00	 -	 - 0.001

.	 - Users may obtain validation of this document by requesting of the license a completed AlA Document D401 . Certification of Document's Authenticity

•	 .	 -•	 •.	 •	 .	 .
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CONTINUATION SHEET
	

AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 65

Contractor's signed certification is attached.	 APPLICATION DATE:	 07/13/12

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 06/30/12	 -

Use Column Ion Contracts where variable retainane for line items may apply. 	 -. ARCHITECTS PROJECT NO: - VRH Job 2034

	

H INV. NO	 72:

A	 B	 C	 D	 :1	 .E	 F	 G 	 1-1
ITEM	 DESCRIPTION OF WORK 	 SChEDuLED	 WORKCOMJ'LETED .	 MATERIALS	 TOTAL	 %	 BALAN(
NO.	 .	 . .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 TO FINII

-	 APPLICATION	 STORED	 AND STORED	 (C - G)
(D + E)	 (NOT IN	 TO DATE

	

D ORE)	 .	 (D+E+F)
Exist MER #4 HVAC Removals 	 16000.00	 16,000.00	 -	 16,000.00	 100.00%
Exist MER 94 Supply Fan & Duct Riser 	 16,000.00	 16,000.00	 .	 16,000.00	 100.00%
Install Louver & Generator Exhaust	 .	 10,000.00	 10,000.00	 -	 10,000.00	 100.00%

3.2 Final B2 Lobby
l-IVAC Demolition 	 . .	 22,000.00	 22,000.00	 -	 .	 22,000.00	 100.00%
HVAC Piping	 .	 28,000.00	 28,000.00 .	 -	 28,000.00	 100.00%
Ductwork Roughing	 .	 33,000.00	 33,000.00	 - .	 .	 33,000.00	 100.00%
l-IVAC Drops & Diffusers 	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%
BMS Wiring & Devices	 2,400.00	 8,400.00	 -	 . .8,400.00	 100.00%

•	 3.3 Struct Mod'ns / Closures & BMS Rems
Final Ductwork at BHS Closure Areas 	 9,000.00	 9,000.00	 - .	 9,000.00	 100.00%

3.4 S B I Lobby, Escalators E3/E4	 .

Install HVAC Supply& Return Piping.	 80,000.00	 80,000.00	 - .	 80,000.00	 100.00%
Ductwork Roughing	 .	 86,000.00	 86,000.00	 -	 .	 86,000.00	 100.00%
l-IVAC Drops & Diffusers 	 25,000.00	 25,000.00	 -	 .	 25,000.00	 100.00%
BMS Wiring & Devices	 8,500.00	 7,650.00	 -	 7,650.00	 90.00%

	
850.00

3.5 Bl-IS Belt 1B4,MER 4, Loading Dock 	 .	 . .	 .	 -
Install HVAC Eq't in MER 44 (inc AHU s 8&9 	 90,000.00	 90,000.00	 .-	 .	 90,000.00	 100.00%
HVAC Piping in MER#4	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%
Install n viaL Piping so, tic.. umis vi or vz	 50,000.00	 30,000.5)5)	 -	 J0,UOO.0O	 00.0070	 -

Ductwork Roughing in MER 94 	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -
Ductwork Roughing Betw MER #4 & Col A 	 30,000.00	 30,000.00	 -	 .	 .	 30,000.00	 100.00%	 -
Install Louvers at Col. A	 16,000.00	 . 16,000.00	 -	 .	 .	 16,000.00	 100.00%	 -
BMS Wiring & Devices in MER 44	 66,000.00	 66,000.00	 -	 .	 66,000.00	 100.00%	 -

3.6 l-IVAC System Testing & Balancing	 .	 .
l-IVAC Final Testing & Balancing 	 .	 25,000.00	 21,250.00	 -	 21,250.00	 85.00%	 3,750.00

44	 Electrical
Submittal -Supporting Devices	 1,200.00	 1,200.00	 - .	 1,200.00	 100.00%	 -
Submittal -Raceways	 .	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -
Submittal -Underground Conduit 	 .	 ..11350.00 .	 1,350.00	 . . .	 .	 1,350.00	 100.00%
Submittal -Boxes & Fittings	 1,350.00	 -	 . 1,350.00 .	 -	 .	 . 1,350.00	 100.00%	 -
Submittal-Splices Teminations	 1,200.00	 .	 -120000	 -	 .	 .	 1,200.00.	 100.00%
Submittal-Wire-XHI-IW,#12AWG-75OMCM .. 	1,350.001	 1,350.00 1	 --	 1350.00 1. 100 .0004 __=--

	

SUBTOTALS --	 781,700.00	 _777,100.00	 0.001	 0.001
BOOr777100.00I.4,600.001

Users may obtain validation of this document by requesting ofthe license a completed AlA Document D401 -Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMENTG7O3

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 65

Contractor's signed certification is attached.	 APPLICATION DATE: 	 07/13/12
In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 -'	 06/30/12
Use Column I on Contracts where variable retainage for line items may apply. 	 -	 -	 ARCHITECT'S PROJECT NO: 	 VRI-{ Job 2034

	

VRH INV. NO	 7232R65
A	 B	 C	 D	 .	 E	 -	 F	 -0 	 H	 --

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE 	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G * C)	 TO FINISH

-	 APPLICATION	 ,	 STORED - ' AND STORED	 (C - G)
(D + E)	 (NOT IN	 TO DATE

	

DORE)	 (D+E+F)
Submittal -Dry-Type XFMRS	 .	 1,350.00	 .	 1,350.00	 . -	 1,350.00	 100.00%	 -
Submittal -North Temp.SWGR (Package)	 .	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -

Submittal -South Temp.SWGR (Package) 	 1,350.00	 1,350.00	 .	 -	 1,350.00	 100.00%	 -
Subthittal -Panelboards 	 1,350.00 .	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -60A, 600VNEMAI Disconnect 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -200A, 600V NEMAI Disconnect	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal 400A, 600V NEMAI Disconnect 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -North Generator (Package)	 1,350.00	 .	 1,350.00	 -	 11350.00 .. 100.00%	 -
Submittal -South Generator (Package) 	 .	 1,350.00	 1,350.00	 -	 . .	 1,350.00	 100.00%	 -
Submittal -Cntrl Pnls /ENCUCAB/Term Botes	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -
Submittal -Wiring Devices	 . .	 1,200.00	 1,200.00	 -	 1,200.00	 100.00%
Submittal -Light Fixtures (PackagesO	 1,350.00	 .	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -Fire Alarm (Package) 	 .	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal - Public Addicts Svs (Pkge) - 	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -
Submittal -Fire Alarm/Pub Addes Sys CbI	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -North SWGR (Package) 	 1,350.00	 .	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -South SWGR (Package) 	 1,350.00	 1,350.00	 -	 . 1,350.00	 100.00%	 -
Procure -Raceways	 42,725.00	 42,725.00	 -	 .	 42,725.00	 100.00%
Procure -Underground Conduit	 42,725.00	 42,725.00	 -	 42,725.00	 100.000/6
Procure -Boxes & Fittings 	 .	 42,725.00	 42,725.00	 -	 .	 42,725.00	 100.00%
Procure -Splices Teminations	 42,725.00	 .	 42,725.00	 -	 42,725.00	 100.00%	 -
Procurel -Wire-XHHW, 412 AWG-750MCM	 . 42,725.00	 ' 42,725.00	 .	 -	 .	 42,725.00	 100.00%	 -
Procure -Dry-Type XFMRS 	 .	 42,725.00	 42,725.00	 - .	 .	 42,725.00	 100.00%	 -
Procure -60A, 600V NEMAI Disconnect 	 .-	 42,725.00	 42,725.00	 -	 .	 42,725.00	 100.00%
Procure -200A, 600V NEMAI Disconnect	 .	 42,725.00	 42,725.00	 .	 .. .	 .	 42,725.00	 100.00%
Procure 400A, 600V NEMAI Disconnect 	 .	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -Wiring Devices 	 .	 42,725.00	 42,725.00	 .	 -	 .	 42,725.00	 100.00%	 -
Procure -Panelboards	 739,078.00	 739,078.00	 -.	 .	 .	 739,078.00	 100.00%
Procure -Cntrl Pnls (ENCUCAB/Term Boxes 	 42,725.00	 42,725.00	 -	 . 42,725.00	 100.00%
Procure -Light Fixtures (PackagesO	 516,625.00 .	 516,625.00	 -	 .	 . .	 516,625.00	 100.00%	 -
Procure -Fire Alarm (Package)	 .	 39,000.00	 39,000.00	 -	 39,000.00	 100.00%	 -.
Procure - Public Address Svs (Pkge) 	 72,500.00	 .	 ' 72,500.00	 .	 72,500.00	 100.00%	 -
Procure -Fire Alarm/Pub Addrs,Sys Cbl	 42,725.00	 .	 42,725.00	 -	 .	 42,725.00	 100.00%

	

SUB TOTALS	 ,	 1,902,703.00	 .	 1,902,703.00	 .	
.	 .0.00 1 	 0.001 .

	 1,902,703.00	

I	
0.001

Users may obtain validation of this documentby requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 65

Contractor's signed certification is attached.	 -	 APPLICATION DATE:	 07/13/12

In tabulations b/low, amounts are stated to the nea/est dollar. 	 -	 .	 PERIOD TO:	 06/36/12	 -. -

Use Colnm I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 7232R65
A	 B	 C	 D	 B	 F	 0 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G-C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D + E)	 (NOT IN	 TO DATE

D ORE)	 (D+E+F)
Procure -North Temp SWGR (Package)	 411,300.00	 411,300.00	 -	 411,300.00	 100.00%	 -
Procurel -South Temp.SWGR (Package)	 . 411,300.00	 411,300.00	 ,	 -	 411,300.00	 100.00%	 -
Procure -North SWGR (Package) 	 .	 524,551.00	 524,551.00	 -	 524,551.00	 100.00%
Procurel -South SWGR (Package) .	 524,551.00	 524,551.00	 --	 524,551.00	 100.00%	 -
Procurel -North Generator (Package) 	 918,565.00	 918,565.00	 - ..	 918,565.00	 100.00%	 -
Procurel -South Generator (Package) 	 1,753,630.00	 1,753,630.00	 -	 1,753,630.00	 100.00%

Stage 11.2 SM Electric Mobilizes	 293,500.00	 293,500.00	 - .	 293,500.00	 100.00%
1.2 Install Temporary Lighting 	 .27,331.00	 27,331.00	 -	 27,331.00	 100.00%	 -
1.2- Electrical Roughing (ElectricalO 	 643,083.00	 643,083.00	 -	 .	 643,083.00	 100.00%	 -
1.2- Electrical Roughing (Fire Alarm Public Address	 321,542.00	 321,542.00	 -	 .	 321,542.00	 100.00%
1.2- Electrical Winrng (Fixture & Devices) 	 . 643,083.00	 643,083.00	 -	 -	 643,083.00	 100.00%	 -.
1.2- Electrical Wiring (Fire Alarm Public Address	 321,542.00	 321,542.00 .	 -	 321,542.00	 100.00%	 -
1.3 - EIec.Discormects & Removals 	 245,979.00	 245,979.00	 . -	 245,979.00	 100.00%
1.3 Elec.Raceways, Fixt,s Devices, Coats MER 143 	 160,771.00	 160,771.00	 -	 160,771.00	 100.00%	 -
1.6- Manholes ,Elec,lluctbanlss under Roadway	 241,156.00	 241,156.00	 -	 .	 241,156.00	 100.00%	 -

Stage 2 2.Electrical Disconnects & Removals West Area 	 168,813.00	 168,813.00	 -	 168,813.00	 100.00%	 -
2.1 West Ticketing Electric Disconnects & Removals 	 20,893.00	 . 20,893.00	 -	 20,893.00	 100.00%	 -
2.1 West Ticketing Electrical Roughing	 62,678.00	 62,678.00	 -	 62,678.00	 100.00%	 -
2.1 West Ticketing EIec.Wiring & Fixtures . 	 41,785.00	 41,785.00	 -	 41,785.00	 100.00%
2.1 West Ticketing Fire AIrm/Pub Addrs Sys	 33,428.00	 33,428.00	 -	 33,428.00	 100.00%	 -
2.2 Electric Disconnects & Removals	 33,428.00	 33,428.00	 .	 . -	 33,428.00	 100.00%
2.2 Eelctrical Roughing	 .	 .	 .	 .	 . 	 91,285.00	 91,285.00	 -	 .	 91,285.00	 100.00%	 .
2.2 Electrical Wiring & Ftxtuies	 .	 . .	 91,285.00	 -91,285.00	 -	 91,285.00	 100.00%	 -
2.2 Electrical Wiring Fire Airm/Pub Addrs Sys 	 54,688.00	 54,688.00	 -	 54,688.00	 100.00%	 -
2.3 Install Temporary Lighting	 : 18,757.00	 18,757.00	 -	 .	 18,757.00	 100.00%	 -
2.3 ID -East-Relocate Lighting Fixtures 	 . 8,357.00	 .8,357.00	 -	 ,	 8,357.00	 100.00%
2.3 Electrical Roughing	 167,141.00	 167,141.00	 ,	 .	 167,141.00	 . 100.00%	 -

2.3 EIec.Wiring,Fixtures& Devices .	 125,356.00	 125,356.00	 -	 125,356.00	 100.00%	 -	 -
2.3 Electrical Wiring Fire AIrm/Pub Addrs Sys	 83,571.00	 83,571.00	 -	 .	 83,571.00	 100.00%	 -
2.5 South Parking Lot Electrical Ductbanls 	 25,071.00	 25,071.00	 -	 -	 .	 25,071.00	 100.00%	 -	 -
2.5 Deliver Temp.SWICT/SWGRT/SWBID T-S .	.	 8,357.00	 -	 8,357.00	 -	 ..	 -	 8,357.00	 100.00%	 -	 -

- -2.5 Set Temp SWICT/SWGRT/SWBD T-S	 16,714.00	 16,714.00	 - -	 16,714.00	 100.00%	 -

	

SUBTOTALS.	 •:--	 '8,453,401.00	 -'- 5,493,491.60	 ..	 -0.00	 '.	 0.00	 8,493,491.00	 -	 .	 0.001,

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
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CONTINUATION SHEET 	 AlA DOCUMENT G7O3

	APPLICATION NO:	 65

	

APPLICATION DATE:	 07/13/12

	

PERIOD TO:	 06/30/12

-	 ARCHITECTS PROJECT NO:	 VRFI Job 2O34

	

VRH INV. NO	 7232R65

D	 F	 ________ 	 H
WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE

	

ROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G • C)	 TO FINISH

	

APPLICATION	 STOKED	 AND STORED	 (C - G)
(D + E)	 .	 (NOT IN	 TO DATE

D ORE)	 (D+E+F)

62,678.00	 -	 62,67800	 100.00%	 -

83,571.00	 -	 .	 .	 83,571.00	 100.00%	 -

20,893.00	 -	 . .	 20,893.00	 100.00%	 -

12,536.00	 '	 -	 .	 12,536.00	 100,00%

20,893.00	 -	 .	 ,	 . 20,893.00	 100,00%

12,536.00	 "	 -	 .	 12,536.00	 100.00%

12,536.00	 -	 12,536.00	 100,00%

54,321.00	 - .	 '	 54,321.00	 100.00%

20,893.00	 -	 .	 20,893.00	 100.00%	 -

20,893.00	 - .	 20,893.00	 100.00%	 -

83,571.00	 -	 83,571,00	 100.00%

20,893.00	 -	 ' 20,893.00	 100.00%

12,536.00	 -	 ,	 12,536.00	 100,00%	 -

20,893.00 '	 -	 .	 20,893,00	 100.00%

12,536.00	 .	 -	 .	 12,536,00	 100.00%

12,536.00	 -	 .	 12,536.00	 100.00%

54,321,00	 -	 , .	 54,321,00	 100.00%	 -

20,893,00	 - .	 20,893.00	 100.00%	 -

20,893,00	 -	 .	 20,893.00	 100,00%	 -

20,893.00	 -	 20,893.00	 100.00%

41,785,00	 - ,	 41,785.00	 100.00%	 -

16,714.00	 -	 ,	 16,714,00	 100.00%	 -

41,785.00	 -	 41,785,00	 100.00%	 -

41,785,00	 -	 41,785.00	 100.00%	 -

29,250.00	 -	 .	 29,250.00	 100.00%

41,785.00	 -	 41,785.00	 100.00%	 -

	

8,733.00	 '	 -	 8,733,00	 100.00%	 -

13,098.00	 13,098.00	 100.00%

43,662.00	 -	 43,662.00 . 100.00%	 -

17,465.00	 -	 17,465,00	 100.00%	 -

19,648.00	 -	 .19,648,00	 90,00%	 21183.00.

65,494.00	 -	 65,494,00	 100,00%

17,465,00	 , -
	

' 17,465,00 1 100.00%1 .	-

1,000,384.00 -	 0.001	
0.001	 1000384.O01	

2,183.001

license a completed AlA Document D401 - Certification of Document's Authenticity

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractors signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for I'me items may apply.

Al	 B	 C	 I
HEDULI

NO.	 VALUE

2.5 Inst Temp Cond/Cable & Tenn-Temp SW/CT/SW	 62,678.00

2.5 Install Temp Cond/Cable to Splice Box	 83,571.00

2.5 Pwr Outage & Tern Temp Equip & Spice Boxes	 20,893.00

2.5 Rem SWER & SWBD	 12,536.00

2.5 Rem.Exist Conduit	 20,893.00

2.5 Deliver New SWGR SA & SWBD Al 	 .	 12,536.00

2.5 SetrNewSWGRSA& SWBDAI	 - 12,536.00

2.5 Install CondJCable Term SWGR SAISWBD Al 	 54,321.00

2.5 Install Cable to New SWBD Alto Spice Boxes	 20,893.00

2.5 Pwr Outage & Tern New SWbd Al & Spice Boxes	 20,893.00	 -

2.5 Install Temp CondJCable to Splice Box 	 83,571.00

2.5 Pwr Outage & Tern Temp Equip & Spice Boxes	 20,893.00

2.5 Rem Exist SWGR & SWBD 	 .	 . 12,536.00

2.5 Rem Exist Conduit 	 20,893.00

2.5 Deliver New .SWGR SB & SWBD B!	 12,536.00

2.5 Setr New SWGR SB & SWBD B! 	 12,536.00

2.5 Install Cond/Cabe Term SWGR SB/SWBD BI 	 54,321.00

2.5 Install Cable to New SWBD B Ito Spice Boxes	 20,893.00

2.5 PWT Outage & Tern New SWbd BI & Spice Boxes	 20,893.00

2.5 Lighting Fixtures &WIRING at South Corridor 	 20,893.00

2.5 Electrical Wiring Fire Aiim/Pub Addrs Sys	 41,785.00

2.6 East Ticketing Electric Disconnects & Removals ,	16,714.00

2.6 East Ticketing Electrical Roughing	 41,785.00

2.6 East Ticketing Elec.Wiring & Fixtures 	 41,785.00

2.6 East Ticketing Fire Aimi/Pub Addrs Sys	 29,250.00

2.12 Electrical Feeders to EMR	 41,785.00

3.1 Deliver Temp.S W/CT/SWGR T/S WBD T-N 	 8,733.00

3.1 Deliver New .Gen Set North 	 ,	 13,098.00

3.1 Determ& Remove Exist Gen Set& Equip	 .	 43,662.00

3.1 Set Temp Sw/CT/S WGRT/S WBD T-N	 17,465.00

3.1 Install New .Gen Set & Equip. 	 21,831.00

3.1 Inst Temp Cond/Cable & Term-Temp SW/CT/SW 	 .	 65,494.00

3.1- Install New ConduitlCable/ITerms 	 .	 .	 17,465.00

SUB TOTALS	 -	 '	 1,002,567.00	 -

Users may obtain validation of this document by requesting of the
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CONTINUATION SHEET	 AlA DOCUMENT G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractors signed certification is attached.
In tabulations below, amounts are stated to the nearest dollar.
UseColumn I on Contracts where variable retainage for tine items may apply.

	

A	 B	 C	 D	 B	 I	 F

	

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 I MATER

	

NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESEF
APPLICATION	 STOR

(D±E)	 .	 (NOT
DOR

3.1 Install Temp Cond/Cable to Splice Box 	 87,325.00	 87,325.00	 -
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 	 21,831.00	 21,831.00	 -
3.1 Rem Exist SWGR & SWBD	 ,	 13,099.00	 13,099.00
3.1 Rem Exist Conduit	 21,831.00	 21,831.00	 -
3.1 Deliver New .SWGR NA & SWBD A2	 13,099.00	 13,099.00--
3.1 Setr New SWGR NA & SWBD A2 	 13,099.00 -	 13,099.00	 -
3.1 Install Cond/Cable Term SWGRNAISWBD A2	 56,761.00	 56,761.00	 -
3.1 Install Cable to New SWBD A210 Spice Boxes	 21,831.00	 21,831.00	 -
3.1 Pwr Outage & Tern New SWbd A2 & Spice Boxes	 21,831.00	 21,831.00	 -
3.1 Install Temp Cond/Cable to Splice Box 	 87,325.00 -	 87,325.00	 - -
3.lPwrOutage & Tern Temp Equip & Spice Boxes	 21,831.00	 21,831.00	 -
3.1 Rem Exist SWGR & SWBD	 13,099.00	 13,099.00	 -
3.1 Rem Exist Conduit 	 21,831.00	 - 21,831.00	 -
3.1 Deliver New .SWGR NB & SW.BD B2	 13,099.00	 13,099.00	 - -
3.1 Set New SWGR NB & SWBD B2 	 - 13,099.00	 13,099.00	 -	 - -
3.1 Install CondiCable Term SWGR Nb/S WBD B2 	 56,761.00	 .	 56,761.00	 -
3.1 Install Cable to New SWBD B210 Spice Boxes 	 21,831.00	 21,831.00	 -	 -	 -
3.1 Pwr Outage & Tern New SWbd B2 & Spice Boxes 	 21,831.00	 14,641.00	 --
3.2 Electric Disconnects & Removals -	 -	 43,662.00	 43,662.00	 --

3.2 Eelctrical Roughing 	 -	 53,395.00	 - 53,395.00	 -
3.2 Electrical Wiring & Fixtures	 .	 43,662.00	 43,662.00	 -
3.2 Electrical Wiring Fire AIrm/Pub Addrs Sys 	 26,197.00	 26,197.00	 -	 -
3.2 Finish Painting	 -	 17,46500 -	 17,465.00	 - -
3.3- Final Electrical at BI-IS Closure Areas 	 43,662.00	 43,662.00
3.4 Eelctrical Roughing 	 174,650.00	 174,650.00	 -
3.4 Electrical Roughing Fire AIrm/Pub Addrs Sys 	 - 87,325.00	 - 87,325.00	 -
14 Electrical Wiring & Fixtures & Devices	 183,382.00	 183,382.00	 -	 -
3.4 Electrical Wiring Fire AIrm/Pub Addrs Sys - 	 87,325.00	 -	 87,325.00	 -
3.5 Eelctricat Removals & Relocations BI-IS 	 65,494.00 -	 65,494.00	 - -
3.5 Eelctrical Equip. & Raceways in MER 94	 65,494.00	 : 65,494.00	 -
3.10-Deliver New Gen Set South 	 43,662.00	 43,662.00	 -
3.10- Determ & Remove Exist Gen Set & Equip.	 43,662.00	 -	 - 43,662.00	 -
3.10-Install New Gn.Set & Equip	 .	 65,494.00	 65,494.00	 -
3.10- Install New Conduit/Cable//Terms 	 65,49400

	

SUBTOTALS	 1,65I,43-

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 'C

APPLICATION NO:	 -	 65

APPLICATION DATE;	 07/13/12
PERIOD TO: -	 - 06/30/12

ARCHITECT'S PROJECT NO:	 VRH Job 2034 -
VRH INV. NO	 7232R65

G 	 H
TOTAL	 BALANCE -

COMPLETED	 (0 C)	 TO FINISH
AND STORED	 - (C -0) -

TO DATE	 -
- (D+ F)	 -	 -

87,325.00	 100.00%
21,831.00	 100.00%	 -	 - -
13,099.00-	 100.00%
21,831.00	 100.00%	 -	 -
13,099.00	 100.00%	 - -	 -
13,099.00	 100.00% -	 -
56,761.00	 100.00%	 -	 -
21,831.00	 100.00%	 -

- - 21,831.00-	 100.00% -	 -
87,325.00	 100.00%	 -	 -
21,83 1.00	 100.00%	 -	 -
13,099.00	 100.00%	 -	 -
21,831.00	 100.00%	 -
13,099.00	 100.00% -	 -13,099.00	

100.00%	 -
56,761.00	 - 10000%	 - -
21,83 1.00	 100.00%	 -
14,641.00	 67.07%	 7,190.00
43,662.00	 100.00%
53,395.00	 - 100.00%	 - -
43,662.00	 100.00%
26,197.00	 100.00%
17,465.00	 100.00%	 -	 -	 -
43,662.00	 100.00%	 -

- 174,650.00	 100.00%	 -	 -.
87,325.00	 100.00%	 - - -	 -

183,382.00	 100.00%	 -	 -
87,325.00	 100.00%	 -	 -
65,494.00	 100.00% -	 -

- -	 65,494.00	 100.00%
43,662.00	 100.00%	 - -	 -
43,662.00	 100.00%	 -	 -
65,494.00	 I00.00%	 -	 -	 -- -
65,494.00	 100.00%	 -	 -

no	 -	 444y,iJ, I	 .	 -	 1,iYU.tJu	 -	 - -

:atton of Document's Authenticity	 -

Page 18 of 22



CONTINUATION SHEET	 AlA DOCUMENTG7O3

ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 65

Contractor's signed certification is attached. 	 '	 APPLICATION DATE:	 . 07/13/12

In tabulations below, amounts are stated to the nearest dollar, 	 PERIOD TO:	 06/30/12
Use Column I on Contracts where variable retainage for line items may apply. 	 .	 .	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRI-I INV. NO	 7232R65
A	 B	 'C	 D' E	 F	 0	 ___	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL ,	 %	 BALANCE
NO.	 ,	 VALUE	 FROM PREVIOUS	 TIES PERIOD	 PRESENTLY	 ' COMPLETED	 . (0-C)	 TO FINISH

APPLICATION	 ' STORED	 AND STORED	 (C - G)
(D+E)	 (NOT IN -	 TO DATE	 .

	

D ORE)	 (O+E+F)	 -.
CONTRACT AMOUNT	 53,200,000.00	 53,136,720.08	 0.00	 .	 0.00	 53,136,720.08	 99.88%	 63,279.92

	

- P&P Bond	 343,560.00	 ,	 343,560.00	 -	 . . .	 343,560.00	 100.00%	 -
Co#1 Change Order # 1 Pace 93	 59,046.00	 .59,046.00	 59,046.00	 100.00%	 -
Co#2 Change Order 9 2 Pace 92 T&M	 12,447.35	 11,284.36	 -	 11,284.36	 90.66%	 1,162.99
Co#3 Change Order  3 Pace 97	 28,189,15	 28,189.15	 -	 -,	 28,189.15	 100.00%
Co#4 Change Order #4 Pace #4	 62,488.00	 62,488.00'	 -	 62,488.00	 100.00%	 -
Co#5 Change Order #5 Pace #1 	 1,580.00	 1,580.00	 -	 '	 ,	 1,580.00	 100.00%
Co#6 Change Order #6 Pace 921 	 '	 ,	 34,085.00	 34,085.00	 - .	 .	 .	 34,085.00	 100.00%	 -
Co#7 Change Order 9 7 Pace 922	 .	 .	 33,769.00	 33,769.00	 '	 -	 33,769.00	 100.00%
Co98 Change Order #8 Pace 913 	 '•	 94,1 l8I3	 94,118.13	 -	 .	 .	 94,118.13	 100.00%
Co#9 Change Order #9 'Pace 910	 53,543.00	 53,543.00	 -	 53,543.00	 100.00%	 -
Co910 Change Order 9 10. Pace #11	 .	 17,424.00	 17,424.00'	 -	 17,424.00	 100.00%	 -
Co#1l Change Order# II Pace 924 	 '	 15,996.50	 '	 15,996.50	 -	 15,996.50	 100.00%	 -
Co912 Change Order # 12 Pace 923 	 .	 .	 33,539.15	 33,539.15	 ' '	 -	 .	 .	 33,539.15	 100.00%	 -.
Co#t3 Change Order 9 13 Pace #12 	 "	 97,307.94	 97,307.94	 -	 .	 -	 97,307.94	 100.00%	 -
Co914 Change Order 9 14 Pace #31 	 '	 19,972.00	 '	 19,972.00	 -	 19,972.00	 100.00%
Co#15 Change Order 9 15 Parr 926 	 14,830.00	 14,830.00	 '	 -	 14,830.00	 100.00%	 -
Co#16 Change Order 9 16 Pace 933 	 . 15,569.00	 ,	 15,569.00	 -	 15,569.00	 100.00%
Co#17 Change Order 9 17 Pace 932	 42,800.00	 42,800.00	 -	 42,800.00	 '100.00%
Co#18 Change Order  18 Pace 927	 .	 .	 36,088.00	 36,088.00	 -	 36,088.00	 100.00%	 -
Co#19 Change Order  19 Pace #15- 	 ,	 1,237,968.60	 1,237,968.60	 . -	 .	 .	 - .	 1,237,968.60	 100.00%	 -
Co920 Change Order #20 Pace 934 	 54,067.00	 54,067.00	 -	 .	 . '	 ,	 54,067.00	 100.00%	 -
Co#21 Change Order# 21 Pace 925 	 35,743.00	 35,743.00	 -	 35,743.00	 100.00%
Co922 Change Order #22 Pace 95 	 ' 159,281.00	 159,281.00	 -	 . 159,281.00	 100.00%
Co#23 Change Order 9 23 Pace #41 	 14,420.00	 ' '	 14,420.00	 -	 , . ,	 14,420.00	 100.00%
Co#24 Change Order 9 24 Pace #39	 ,	 15,240.00	 ,	 15,240.00	 -	 .	 15,240.00	 100.00%
Co#25 Change Order #25 Pace #19 	 ,	 '	 , 105,000.00	 '	 105,000.00	 -	 '	 -	 105,000.00	 100.00%
Co926 Change Order #26 Pace #17 	 50,900.40	 50,900.40	 -	 '	 50,900.40	 100.00%	 -.
C0#27 Change Order #27 Pace #16 	 ' .	 56,352,00	 ', 56,352.00	 , -	 .	 .	 56,352.00	 100.00%
Co#28 Change Order  28. Pace 99	 58,239.00	 ' 58,239.00	 -	 ,	 58,239.00	 100.00%	 -
Co429 Change Order 9 29 Pace #35 	 ,	 '	 '	 14,906.00	 14,906.00 ,	 -	 .	 14,906.00	 100.00%
Co#30 Change Order 9 30 Pace 940	 .	 12,500.00	 12,500.00	 ,	 12,500.00	 100.00%	 -
Co#3 I Change Order #31 . Pace #43	 '	 '	 "	 21,222.00	 21,222.00	 ,	 . -	 '	 '	 21,222.00	 100.00%	 -
Co#32 Change Order 9 32 Pace 942 T&M	 .	 0.00	 .	 .	 -	 .	 '	 ' -	 , 0.00%	 0.00
Co933 Change Order #33 Pace #44 	 .	 31,882.00	 ., .	 31,882.00	 - .	 .	 31,882.00	 100.00%
Co#34 Change Order 9 34 Parr #48 	 .	 17,463.00	 ,	 17,463.00	 ' ,	 -	 17,463.00	 100.00%
C0935 Change Order  35 Pacc953 T&M	 14,678.19	 -	 13,857.15	 .	 -	 13,857.15	 92.41%	 821.04
Co#36 Change Order #36 Parr #51 	 '	 '	 '	 23,989.00 -	 23,989.00 '	 '	 -	 ',	 23,989.00	 100.00%
Co437 Change Order #37 Paçc #46 	 , .	 ,	 -. -	 - . 147 , 40400	 - -147,464.00	 . ,	 147,464.00	 100.00%
Co#38 Change Order 9 38 Pace #49	 '	 8,654.00	 81654.00	 '	 -	 -	 ' 8,654.00	 100.00%	 -
Co#39 Change Order 9 39 Parr 952 '.	 ,	 '	 .	 40,475.00	 40,475.00	 '	 -	 .	 ,	 40,475.00	 100.00%	 -
Co#40 Change Order 9 40 Pace 945 	 .	 77,752.00	 77,752.00	 , -	 -	 '	 77,752.00	 100.00%	 - -

- Co#41 Change Order #41 Pace #62	 '	 42,800.00	 -	 42,800.00	 -	 '	 -	 42,800.00	 100.00%	 -

	

Sub Total Change Order Page I 	 ' 	 2.913,788.41	 -	 2,911,804.38	 0.00	 0.00	 2,911.804.38	 -	 1,984.03

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 -Certification of Document's Authenticity 	 .
- Page l9of22	 .	 .



CONTINUATION SHEET	 AlA DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO: 	 65

Contractors signed certification is attached. 	 .	 .	 APPLICATION DATE:	 07/13/12

In tabulations below, amounts are slated to the nearest dollar. 	 PERIOD TO:	 06/30/12

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

-	 .	 . 	 VKH INV. NO	 7232R65
A	 B	 C	 D	 I	 E	 F	 G 	 H.

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 .	 .	 .	 .	 VALUE	 FROM PREVIOUS	 -THIS PERIOD	 PRESENTLY	 COMPLETED	 (G * C) -	 TO FINISH

APPLICATION	 .	 STORED	 AND STORED	 (C -0)
(D + E)	 .	 (NOT IN	 TO DATE -

	

D ORE)	 . (D+E+F)
Co942 Change Order #42 Pace 460	 60191.00	 60,191.00	 - .	 ..	 60,191.00	 100.00%
Co#43 Change Order 1143 Pace #63 	 35,593.00	 35593.00	 -	 35,593.00	 100.00%	 -
Co944 Change Order #44 Pace 961	 -	 - .	 14,980.00	 14,980.00 -	 -	 14,980.00	 100.00%	 -	 -
Co945 Change Order 11 45 Pace 967	 -. 10,668.00	 10,668.00	 . - -	 10,668:00	 100.00%	 -

- .	 - - Co946 Change Order # 46 Pace 447 	 -	 10,888.00	 10,888.00	 -	 10,888.00	 100.00%	 -	 -
Co947 Change Order 11 47 Pace 929	 -	 -	 5,029.00	 5,029.00	 -	 5,029.00	 100.00%	 -
Co#48 Change Order #48 Pace 1159 T&M	 40,510.27	 38,720.76	 -_	 38,720.76	 95.58%	 1,789.51
Co949 Change Order #49 Pacc 970 	 -	 7,261.00	 7,261.00	 -	 7,261.00	 100.00%	 - -
Co#50 Change Order 11 50 Pace 965 	 30,000.00	 30,000.00	 -	 -	 -	 30,000.00	 100.00%	 -.	 .
Co95 I Change Order 11 51 Pace 973 T&M	 -	 0.00	 -	 -	 .	 -	 -	 0.00%	 -
Co952 Change Order 11 52 Pace 972	 35,000.00	 35,000.00	 -	 35,000.00	 100.00%	 -
Co#53 Change Order 11 53 Pace #71	 58,911.00	 58,911.00	 -	 58,911.00	 100.00%	 -
Co#54 Change Order 11 54 Pace 968 	 15,536.00	 15,536.00 -	 -	 -	 15,536.00	 100.00%
Co#55 Change Order 11 55 Pace #78 T&M 	 - 40,168.53	 -	 38,160.08	 - .	 38,160.08	 95.00%	 2,008.45	 -
Co956 Change Order 11 56 Pace 930 -	 190,000.00	 190,000.00	 -	 190,000.00	 100.00%	 - -
Co#57 Change Order  57 Pace #64 T&M	 276,822.20	 259,765.66	 -	 259,765.66	 93.84%	 17,056.54
Co958 Change Order #58 Pace 950 T&M	 -	 227,220.68	 215,232.29	 -	 -	 -	 215,232.29	 95.00%	 11,988.39

•	 Co#59 Change Order #59 Pace #75 	 4,619.00	 -	 4,619.00	 -	 4,619.00	 100.00%	 -.
Co460 Change Order #60 Pace #86 T&M 	 14,809.06	 14,068.60	 -	 14,068.60	 95.00%	 740.46
Co#61 Change Order #61 Pace 979 	 -	 52,965.00	 - - 52,965.00	 -	 52,965.00	 100.00%	 -

-	 .	 -	 Co#62 Change Order #62 Pace #82 T&M -	 93,934.32	 93,934.32	 -	 93,934.32	 100.00%
Co963 Change Order 11 63 - Pace 983 -	 9,974.00	 -	 9,974.00	 -	 9,974.00	 100.00%	 -
Co#64 Change Order # 64 Pace 955 - 	 .	 46,052.00	 -	 46,052.00	 - .	 46,052.00	 100.00%	 -

	

- -	 Co965 Change Order #65 Pace 969T&M	 36,593.13	 34,366.62	 -	 34,366.62	 95.00%	 2,226.51
Co#66 Change Order P 66 Pace 974	 34,149.00	 34,149.00	 . -	 -	 34,149.00	 100.00%	 -

	

-	 Co#67 Change Order #67 Pace #84 	 42,656.00	 42,656.00	 -	 -	 42,656.00	 100.00%	 .
Co#68 Change Order #68 Pace #90 	 .	 21,293.00	 21,293.00	 -	 21,293.00	 100.00%	 -
Co469 Change Order #69 Pace 989 	 .	 13,907.00	 13,907.00	 -	 13,907.00	 100.00%	 -
Co#70 Change Order 11 70 Pace #85 	 20,865.00	 20,865.00	 -	 .	 20,865.00	 100.00%	 -
Co971 Change Order #71 Pace #88 T&M 	 -	 170,012.99	 148,753.52 -	 4,940.87	 153,694.39	 90.00%	 16,318.60
Co#72 Change Order #72 Pace 1166 	 12,045.00	 12,045.00	 -	 -	 12,045.00	 100.00%	 -
Co#73 Change Order P 73 Pace #95	 - 5,036.00	 -	 5,036.00	 -	 5,036.00	 100.00%	 -
Co974 Change Order  74 Pace 993	 31,851.00	 31,851.00	 -	 -	 .	 -	 31,851.00	 100.00%	 -	 -	 - -
Co#75 Change Order N . 75 Pace 992 T&M	 ,	 48,314.24	 45,898.52	 -	 45,898.52	 95.00%	 2,415.72
Co976 Change Order 11 76 Pace 957 	 28,000.00	 -	 28,000.00	 -	 -	 -	 28,000.00	 100.00%

- -	 Co#77 Change Order #77 Pace 997 	 -	 -	 -	 29,619.00	 -	 29,619.00	 -	 -	 29,619.00	 100.00% -

Co78 Change OrdeTfi78 Pace iO3	 ----	 0,780.00 ,..- l0,7#0.00	 -	 10,700.00	 100.00%--
Co#79 Change Order #79 Pace #36 T&M 	 -	 -	 -	 29,264.65 -	 27,194.01	 -	 -	 27,194.01	 95.33%	 •	 2,070.64
Co980 Change Order 11 80 Parr #87	 -	 25,152.00	 25,152.00 -	 -	 25,152.00	 100.00%	 -	 -	 - -
Co#8t Change Order 11 81 Pace #77	 52,000.00	 -	 52,000.00 	 52,000.00	 100.00%

Sub Total Change Order Page 2 	 '	 -	 1,892,670.07	 1,831,1 14.38	 4,940.87	 0.00	 1,836,055.25	 56,614.82

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

-	 -	 -	 -	 -	
- Page 200f22



CONTINUATION SHEET
	

AlA DOCUMENT G703

I

A Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
	 APPLICATION NO:	 65

ntractors signed certification is attached.	 APPLICATION DATE:	 07/13112

tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 06130/12

;e Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 7232R65
£	 F 	 H

MATERIALS	 TOTAL	 -BALANCE
NO,	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (C) • C)	 TO FINISH

-	 -	 APPLICATION: 	 STORED	 M40 STORED	 (C-C))-	
-	 (D + E)	 (NOT IN	 TO DATE

DO LE)	 .	 (D+E+F)

:#82 Change Order #82 Pace #106 	 9,974,00	 9,974.00	 -	 9,974.00	 100.00%	 -

o983 Change Order #83 Pacc #100T&M	 12,981.18	 12,200.93	 -	 -	 12,200.93	 93.99%

:#84 Change Order #84 Pace #96	 20,865.00	 20,865.00
	

20,865.00	 100006/.	 -

985 Change Order # 85 Pace 998 	 9442.00	 -	 9,442.00
	

9,442.00	 100.00%	 -

:986 Change Order #86 Pace 9104 	 55,310.00	 55,310.00	 -	 55,310.00	 100.00%	 -

:#87 Change Order #87 Pace #109	 .	 21,992.00	 .	 21,992.00	 -	 21,992.00	 100.00%

:988 Change Order # 88 Pace 999 T&M 	 2,840.36	 2,783.56	 -	 2,783.56	 98.00%	 56.80

Co#89 Change Order I E9 Pace IflOIT&M	 - 597,871.87	 577,219.86	 20,652.01
	

597,871.87	 100.00%	 -

Co90 Change Order #90 Pace #108 T&M	 79,666.49	 74,824.29	 -	 74,824.29	 94.00%	 4,842.20

Co991 Change Order. # 91 Pacc H81	 26,311.00	 26,311.00	 -	 26,311.00	 100.00%	 -

Co492 Change Order# 92 Pace #115 	 20,962.00 .	 20,962.00	 -
	 20,962.00	 100.00%	 -

Co#93 Change Order #93 Pace #112	 72,118.00	 72,! l8.0O	 -	 72,118.00	 100.00%	 -

Co994 Change Order #94 Pace #114 	 15,924.00	 15,924.00	 -	 15,924.00	 100.00%	 -

CoI96 Change Order # 96 Pace #116	 24,954.00	 24,954.00	 -	 24,954.00	 100.00%

Co#97 Change Order #97 Pace #111 	 .	 72,835.00	 72,835.00	 -	 72,835.00	 100.00%	 -

Co#98 Change Order # 98 Pace #117 	 20,972.00	 20,972.00	 -	 -	 20,972.00	 100.00%

Co#99 Change Order # 99 Pace 994 	 26,583.00	 26,583.00	 -	 26,583.00	 100.00%	 -

o#10 Change Order # 100 Pace #113 	 19,417.00	 19,417.00
	

19,417.00	 100.00%	 -

o#10 Change Order # 101 Pace #110	 -	 -	 59,745.00	 59,745.00	 -
	 59,745.00	 100.00%	 -

:#io Change Order # 102 Pacc #107 T&M	 409,572.54	 340,373.07	 43,140.49
	

383,513.56	 94.00%	 26,058.98

:#io Change Order  103 Pace #119 T&M 	 11,204.84	 8,728.54	 -	 8,728.54	 95.00%	 2,476.30

:,no Change Order  104 Pace #120	 24,187.00	 24,187.00	 -	 24,187.00	 100.00%	 -

Cog 10' Change Order # 105 Pace #118	 12,560.00	 12,560.00	 -	 12,560.00	 100.00%	 -

Co
g

( Change Order I 106 Pacc 91 T&M 	 6,394.84	 6,075.11	 -	 6,075.11	 95.00%	 319.73

Co9107 Change Order # 107 Pace #121	 48,485.00	 48485.00	 -	 48,485.00	 100.00%	 -

Co#1O Change Order  bE Pace #122 T&M	 246,327.50	 234,188.57	 -	 234,188.57	 95.00%	 12,138.93

Co#1O Change Order # 109 Pace #125,	 . 5,983.00	 5,983.00	 -	 5,983.00	 100.00%	 -

Cog  It Change Order # 110 Pacc 9123 	 11,642.00	 11,642.00	 -	 11,642.00	 100.00%	 -

Cog  I I Change Order 4 Ill Pace #126	 4,874.00	 4,874.00	 -	 4,874.00	 100.00%	 -

Co
g
 11 Change Order # 112 Pace #127 	 19,009.00	 19,009.00	 -	 19,009.00	 100.00%	 -

Co#1 1 Change Order # 113 Pace #137	 27,730.00	 .	 27,730.00	 -	 27,730.00	 100.00%	 -

Co#I li Change Order  114 Pace #129	 4,861.00	 4,861.00
	

4,861.00	 100.00%	 -

Cog  I Change Order # 115 Pace #132 T&M 	 2,624.70	 2,493.46	 -
	 2,493.46	 95.00%	 131.24

Co#1 IChange Order 1 116 Pace 1134 T&M. 	 1,569.82	 1,491.34	 -	 1,491.34	 95.00%	 78.48

Cog  I Change Order # 117 Pace #141 T&M 	 4,737.52	 4,500.64	 -	 4,500.64	 95.00%	 236.88

Co#l1 Change Order # 118 Pace #146	 21,611.00	 21,611.00	 -	 21,611.00	 100.00%

L0411ChaneUrder# 119 I'ac#147 	 - -	 8,950.00	 81950.00	 -	 8,950.00	 100.00%

Cog L2 Change Order 120 Pacc #144 T&M	 .	 I	 .	 6,457 .991	 6,020.24	 -	 6,020.24	 94.00%	 437.75

Co#12 Change Order # 121 .Pace #149 	 .	 4,521.00	 4,521.00	 -	 4,521.00	 100.00%

Cofl2 Change Order # 122 Pacc #150 	 2,382.00	 .	 2,382.00	 -	 -	 2,382.00	 100.00%

Sub Total Change Order Page .3	 2,056,448.65	 1,945,098.611	 63,792.50
	

0.00	 2,008,891.11	 46,777.29-

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - ertIfication of Document's Authenticity 	 -
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AlA DOCUMENT G703

	IA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 APPLICATION NO:	 65

ontiactors signed certification is attached. 	 APPLICATION DATE:	 07/13/12

tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 06/30/12

se Column I on Contracts where variable retainage for lint items may apply.	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRI-I[NV.NO	 7232R65
A	 B	 C	 D	 E	 F	 0	 .

TEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE

NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G, C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C -0)
-(IJ+E)	 (NOT IN	 TO DATE

-	 .	
-	 D ORE)	 (D+E+F)

o#12 Change Order # 123 Pacc 1142	 17,061.00	 17,061.00	 -	 17,061.00	 100.00%
off l2 Change Order 9 124 Pacc 4136	 .	 5,593.00	 5,593.00	 -	 5,593.00	 100.00%
o#12 Change Order # 125 Pacc 9148	 -	 42,768.00	 42,768.00	 -	 42,768.00	 100.00%
o12 Change Order 9 126 Pacc 4153 	 -	 2,311.00	 2,311.00	 -	 -	 2,311.00	 100.00%
0ifl2 Change Order # 127 F'acc 9156	 2,033.00	 2,033.00	 -	 2,033.00	 100.00%
6# 121 Change Order 9 128 Pacc 4157 	 14,980.00	 14,980.00	 -	 14,980.00	 100.00%
o#12 Change Order 9 129 Pacc 4159 	 .	 11,636.00	 11,636.00	 -	 11,636.00	 100.00%
oi13 Change Order 9 131 Pacc 9 160	 6,782.00	 -	 6,782.00	 6,782.00	 100.00%

-	 0.00	 -	 -	 -	 0.00%

	

0.00	 . -	 . -	 .	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%

	

0.00	 -	 .	 -	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%

	

0.00	 -	 . -	 -	 0.00%

	

0.00	 -	 -	 .	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%

	

0.00	 -	 . -	 .	 -	 0.00%

	

0.00	 -	 .	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%
-	 0.00	 -	 -	 .	 -	 0.00%

	

0.00	 -	 -	 .	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%

	

0.00	 - -	 .	 -	 .	 .	 -	 -.	 0.00%

	

0.00	 -	 -	 -	 0.00%

	

0.00	 .	 -	 -	 .	 -	 0.00%

	

0.00	 -	 .	 -	 .	 . .	 -	 .0.00%

	

0.00	 . -	 -	 .	 .	 -.	 0.00%

	

0.00	 -	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%

	

0.00	 -	 -	 -	 . 0.00%

	

0.00	 -	 .	 -	 -	 0.00%
-	 0.00	 -	 -	 -	 0.00%

.	 .	 -0.00	 :.:	 -	 -000%

	

..	
--=-

	

--	 --	 --	 --. --	 .	 -	 .	 -	 -	 000%

	

Sub Total Change Order Page 4	 -	 103,164.00	 96,382.00	 6,782.00	 - 0.00	 103,164.00 	 0.00

	

TOTAL CHANGE ORDERS	 6,966,071.13	 6,784,399.37	 75,515.37	 6,859,914.74	 105,376.14

-	 TOTAL CONTRACT TODATE 	 60,509,63113	 60,264,679.45	 15,515.31	 0.00	 60,340,194.82	 99.12%	 168,656.06

-	
-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity 	 - -

Page 22of22
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UET COST WORK	 / 9 110 87

000 1
Drt^ 1 0

	

11 0- 37	 VELIHriI
ION Cfl1U'.

C,,n,,r,.J	 ,,,i.,, I.

L RF-ginitw' b ' N EER
The Port Authority of NY/NJ	 InvoiceNo. TM 018-29

Job Mo.	 2034
Project	 EWR 264.003 Termi nal[ B Lever

Lev.Expan & B-I Vert Circulation
Date	 March 27, 2012

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

MOM
Extra Work PACC88
Fine inv.# 37964
Tickets 1581,1582,1599,1600.1605

• 	 ___

VRH Labor

VRI-1 Material

VRH Equipment

VRH Fee 20% (Lab & Materia))

Sub Total VRH

Subcontractor	 Fine inv. # 37964	 4,860.67
	 1 7

VRI-1 Fee 7%	 340.25	 "3'2	 2.'
Sub Total	 .	 .	 5,200.92	 S

Total Charges .	 5,200.92	 4- 4 9 £40S7	 85,200.92

APPROVED FOR PAYMENT #
SUBJECT TO_FINALAUDIT

•	 AMOUNT	 40. ol. 	 Phone

SIGNATURE	 201,871.4422

DATE	 ( / 2"7-/( 2	 718.292.2250

71 8.292.2250

Fax /Engineering

320 Oi'and Avenue	 .	 203.871.6727

Englewood, NJ

07631-4355	 ,	 Fax/Accounting

718.292.2251

3/27/2012	 • 	 . 	 . 	 . 	

2034 TM0182 Hne.x!sx



ET"01 aSTWO '222-i8	

'•	 A-
i Aa:^Lffl	 10,70;5-72, VRH

	

1	 1 1
Cm,nrI (t,&. M"

	

•	 .	 ?o652-qi	 •
The Po rt Authority of NY/NJ	 "	 ' .	 .	 ,	 . .	 No. TM 001 - 187

.2034.
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation,
Date '	 March 19, 2012

Attention	 . Mr. Michael Wallace, Senior Resident Engineer-

Phone No.

Extra Work Pacc# lot	 .	 .	 .,	 .	 .

FJC ' invoices 5244,5280,5359,5375,5391
Periods 12/19-12/25,1/2-1/8/12,2/6-2/26/12

	79 	 30.92	 2442.68

41 ',	 34.36	 1408,78
.	 .	 .

VRH Labor

 95.08

.	
95.08	

.	 . .

VRH Material	 P30 invoices 5244,5280,5359	 ' 3,94652	 .	
. .

VRH Equipment

VRH Fee 7% (Lab & Material)	 276.26

Sub Total VPJ-1	 '	 . .. .	 .	 4,222.78	 9'- 
Subcontractor

VR}-1 Fee 7%	 •.	

. 	 . 	 . 	

o3.
Sub Total

Total Charges	 .	 .	 .	 '	 '4 1 222.78	 1 Ll	 ' 	 .	 "	 $4,22.78

APPROVED.FOR PAYMENT #_
SUBJECT TO FINAL AUDIT	 . •	 . • . ._______

AMOUNT	 i4 ?,2 7 1&	 Phone

SIGNATURE D.	 '.	 201.871.4422

DATE , I	 •	 718.292.2250

	

•	 •	 .	 .."	 • 718.292.2250

	

•	 Fax /Engineering

320'Orand Avenue	 • :	 •	 • .. ..	 . 	 , 	 , 	 . ..	 • 	 201.81.6727

Englewood, NJ -	 • •	 .''	 .	 • 	 ..	 . 	 ..	 . 	 .•	 .	 •
07631-4355	 . .	 • • 	 . 	 . •	 ..	 , 	 . 	 , 	 • Fax/Ai-counting

,
,

•	 • .	 .	 .	 •	 • 	 . 	 . 	 . 	

. 	
. 	 718.292.2251 •



NET COST WORK

• VRH
CUNSrnucno pq coin'.
G.rnmr.I Curuir.eI,n. £

Invoice No. TM 001-188
Job No.	 2034

Project	 EWR 264.003 Terminá.I B Lever
Lev.Expan & B-I Vert Circulatlon,

Date	 April 312012

he Port Authority of NY/NJ

Attention
	

Mr. Michael Wallace, Senior Resident Engineer

Phone No.

Extra Work Pacc# 101
FJC invoices 3858b,4149b
Periods 415-4/1I/I0, 8130-9/05-10

VRI-1 Labor

VRI-t Material	 FJC invoices 3858b,4149b

VRI'l Equipment

VRH Fee 7% (Lab & Material)

Sub Total VRH

Subcontractor

VRH Pee 7%

Sub Total

Total Charges

320 Grand Avenue

Englewood, NJ

07631-4355

4/3/2012

	

49	 2937	 1458.73

	

83	 33,18	 2753.94-

9180	 93.80

	

4,306.47	 .

301.45

	

4,607.92	

2 7.3. ?L4.

	4,607.92	 .
	 84,607.92

50 I.L

-	 2O7

APPROVED FOR PAYMENT #-
SUBJECT TO ANAL AUDIT 	 •• -

p
AMOUNT	 (OU(	 P._______________	 hone

7l8.292,2250

__________________________ 	 201.871.4422

DATE	 (n12-iJi

/	 718.292.2250

Fax /Eugineering

201.871.6727

Fox/Accounting

718.292.2251

2034 TMO01-188 FJC.xlsx



7.

f'ET CO3T"WO	 IIIt ALiLk- MLO!/Oj rn9j t.1\\ 4R 1 0 20 12.	 VRHi..-	 .	 .
O.r,,rn	 a.

B/VA FJS
RESIDENT ENGINEER

Pori Authority of NY/NJ

Attention

Phone No.

xtra Work Pacc# 101
JC invoices 3916-a,4063-c

13-5/9/10,7/19-7125/10

Invoice No. TM 001-189
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation
Date	 April 3, 2012

Mr. Michael Wallace, Senior Resident Engineer

VRH Labor

VRH Material	 FJC invoices 3916-a,4063-c

VRH Equipment

VRH Fee 7% (Lab & Material)

Sub Total VRH

Subcontractor	 ..

VRH Fee 7%

Sub Total

Total Charges

	

240	 29.77	 7144,80

	

72	 33,19	 2389.68

	

5	 93,80	 469.00

10,003.48

	

1070372	
711	 Lf.	 O

ZI r-

	

10,703.72	 'iOj 00 3a 'f8

O7o7 -
APPROVED FOR PAYMENT#
SUBJECT TO FINAL AUDIT

-

	

AMOUNT ( O f	 Phone

	

.'	 I
SIGNATURE 1 -'-4--	 201.871.4422

DATE	 ( I 2-2--J17----	 .	 718.292.2250

$10,703.72

718.292.2250

Fax /Engineering

320 Grand Avenue
	

201.871.727

Englewood, NJ

07631-4355
	

Fax/Accounting

718.292.2251

.4/5/2012	 ..	 2034 TM001- 189 FJC.xlsx



tET COST WORK
Tz:: L_	 -AO 4:

VRH
•	 -	 cnsraucrioi, coup.

C.m1.ra . CqI2(n.ctqn S

The- PortAuthorityol NY/NJ	 --	 Invoice No. TM 001-190
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation
'Date	 June 12,2012

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

D,c
Extra Work Pacc 101
FJC invoices 5213-B

12/5/11-12i1 1/li

mom

	

16	 30.92	 494.72

	

16	 34.36	 549.76

VRH Labor	 .

VRH Material	 FJC invoices 5213-B	 1,044.48

VRH Equipment

VRH Fee 7% (Lab & Material)	 73.11

Sub Total VR.H	 1,117.59	 LV9
Subcontractor	 ..

VRH Fee 7%

Sub Total
(4Lf4

Total Charges	 1,117.59,	 j	 $1.117.59

'APPROVED FOR PAYMENT#
SUBJECT TO FINAL AUDIT.

AMOUNT	 Phone

•	 SIGNATURE __ 	 201.871,44 22

•	 DATE	 ( f7 (	 718.292.2250

718.292.2250

Fax /Engineering

320 Grand Avenue	 . •	 201:871.6727

• Englewood, NJ

07631-4355	 -	 -	 -	 Fa/Acconting

•	 718.292.2251

6/12/2012 - •	 •	 -	 2034 TM001- 190 F'JC.xlsx



o

NET
................c7/oJo2.

829 70 * _) V 1
Ci 0 03	 ..	 j	

CNfl1UcrTO?

7	 1 ( r,	 / o-'	 1	 -I. 

The Port Authority of NY/NJ	 -	 IM 015-10
•	 Job No.	 2034

	

Project	 EWR 264.003 Terminal B Lever
Lev.Expan & B-I Vert Circ:ufation

	Date 	 June 5,2012

Attention	 Mi. Michael Wallace, Senior Resident Engineer

Phone No.

Net Cost work per Pace 4 0 -	 -
MCS Invoice 420120030	 S

Ticket #2451

• _ _ ______ _

VRH Labor

VRH Material

VRH Equipment	
IAtA,.4

VR}I Fee 20% (Lab & Material)

Sub Total VRH

Subcontractor	 MCS Invoice 420120030 	 1,433.81	 3 (	 i l
VRH Fee 7%	 100.37	 5
Sub Total	 1,534.18	 ______.-.----•

Total Charges	 1,534.18	 \ (+5>7 Lf.'7	 S1,534.19

APPROVED FOR PAYMENT #_
SUBJECT TO FINAL AUDIT

•	 •	 .	 AMOUNT	 • Phone

SIGNATURE	 201.871.4422

DATE	 I	 718.292.2250,

718.292.2250

Fa /Engineering

20 Grand Avenue	 201 871 6727

Englewood, NJ

076l 4355	 FaxlAmounting.

7182922251

...



V ri t 

FIS

The Porl Authority of NY/NJ	 1T1VbiceNO.	 031-23
Job No.	 2034

Project	 EWR 264003 Terminal' B Lever

Lev.Expan & B-I Vert Circulation
Date	 January 19, 2012

Attention	 Mr. Michael Wallace', Senior Resident Engineer

Phone No.	 -

Extra Work PACC # 107
Santanjello 2034-107-01
Tickets 2265,2301,02,03,04,05,06

VRI-1 Labor	
1

VRH Material	 —

VRH Equipment 	 3-
VRI-1 Fee 20% (Lab & Material)

Sub Total VRI-1
	 "-7

Subcontractor 	 39,206.41 

VRi-1 Fee 7%	 '2,744.45	 2,
Sub Total	 41,950.86	 '

Total Charges	 41,950.86 	 S41,950.86

APPROVED FOR PAYMENT#
SUBJECT TO FINAL AUDIT

AMOUNT _, 31. 6S 3 .' 	 Phone

SIGNATURE	 ,	 201.871.4422

DATE '	 C-	 -	 '	 718.292.2250

718.292.2250

•	 '	 ,	 Fax /Enineering

320 Grand Avenue	 '	 201.871.6727

Englewood, NJ

07631-4355	 '	 Fax/Accounting

718.2922251

1/19/2012	 '	 2034 TM031-23 Sant3nieflo. Temlalte



R ME A6fr/J U fOL	
VR Hcoernuc,s CORP.

EWR FIB
RESIDENT EN:

The Port Authority of NY/NJ	 Invoice No. TM 008-03
Job No..	 2034

•	 Project	 EWR 264.003 Terminal B Lever
Lev.Expan & B-I Vert Circulation

Date	 June l,2012

Attention	 Mr. Michael Wallace, Senior Resident Engineer	 -

Phone No.	 . .

Net Cost work rer	 r(_	 03	 -	 -

MCS Inv. #20120031	 .

VR}I Labor'-.

VRI-1 Material

VRB Equipment

14.F 20%(Lab & Material) 	 .

Sub Total VRH

SubconTrctor.	 MCS Inv. #20120031	 1,800.00	 i	 7 l(J.
\'RH Fee 7%	 .	 .	 126.00' 9 70
Sub Total	 .	 - 1,926,00

Total Charges	 1,926.0	 4	 r7.'	 S1,926.00

• APPROVED FOR PAYMENT#_
SUBJECT TO FINAL AUDIT :.

•	 AMOUNT •t 	 29-	 Phone

•	 SIGNATURE-	 201.871.442Z

DATE	 ( '772_/	 7&292.2250

•	
718.292.2250

•	 •	 Fax /Engineenng

320 Grand Avenue	 .-	 • 201.871.6727

•	 Englewood, NJ	 •	 •	 •	 •.

07631 435	 Fa'JAccounurig

718 292 2251
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The Po, ithority of New York & New Jerse
	

Page' 1

233 Park Avenue So, 7th Fir. New York, NY 10003

Change Order No. 00131	 Contract No. EWR 264.003
DISTRIBUTION

	

Facility: NEWARK LIBERTY INT'L AIRPORT 	 S	
' 	

PROJECT EXECUTIVE 0

	

Contract for: TERMINAL B MODERNIZATION PROGR LOWER LEVEL & B1 VERTICAL CIRCULATION 	 JITMAJAGER 0

	

'To: VRHCONSTRUCTION CORPORATION 	 '	 -'	
PROJECT ENGNER

Address: 320 GRAND AVENUE

ENGLEWOOD, NJ ' 07631

In accordance with the above described Contract: 	 --	 PACC No(s) : 00160

The following Extra is ordered.

The time for completion of the contract 	 .	 .	 .	 .

is extended as indicated below.
	 The following change is ordered, at no change in price.

The following reduction is ordered.	 - ,	 .	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED BY THE ENGINEER,. PEFORM ALL WORK NECESSARY TO RAISE AND REPAIR THE EXISTING FUEL
OIL LINE PIPING FOR THE NORTH GENERATOR WHICH EXTENDS 'ACROSS THE THE TERMINAL 	 PARKI-NG

ROADWAY.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 6,782.00. 	 5

No extension of time for completion is g:nted to the Contractor on account of the changes 	 herein'unlessue5 peclfil ally stated above

Dated	 2012.



)i	 1
•1

July 16, 2012	 f:. 11
CONSTRUCTION CORP.

Mr. Michael C. Wallace
Senior Resident Engineer

Newark Liberty Intl. Airport
EWR Building 70 CTA
Newark, NJ 07714

Re: Prevailing Wage Rates

Dear Mr. Wallace,

VRJ-I hereby certifiesthat it has paid or provided (and caused all subcontractors to pay or provide) to its or
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for
Application for Payment No. 65 AT LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is
being performed as determined by the Engineer.

Very truly yours,

Frank 	 Hurley
v'	

H
Chief Financial Officer

Phone

201.871.4422

Fa/Execu(ive
201.871.6727

Fax/Accounling

320 Grand Avenue
	 201.871.1927

Englewood, NJ
	

Fax/Estimating

07631-4355
	

201.871.0705



CMD-6 (1/99)

STATEMENT OF PAYMENTS

TO MIW/DBE SUBCONTRACTORS/LESSORS/SUPPLIERS

Contract No EWR 264 003	 Period Reporting:_6_01 12 to 6-30-12

Contract Title: Term B. Modernization Program Lower Level	 Payment AppL #:	 65

Expansion & 13-i Vertical Circulatioh

Contractor:_VRH Construction Corp. 2034 	 %Project Completed:	 99.72	 %

	

(Indicate)	 ESTIMATED	 Column A	 + column B	 = column c

	

MBE	 TOTAL	 AMOUNTS PAID

	

WBE	 SUBCONTRACT	 Prior	 This	 Cumulative

SUBCONTRACTOR NAME	 DBE	 AMOUNT	 Statement	 Statement	 To-Date

RISA MANAGEMENTCORP 	 WBE	 331314.00	 325,914.20 -	 0.00	 325,914.20

	

FINE PAINTING & DECORATING CO.	 MBE	 160,614.00	 134,911.79	 0.00	 134,911.79

SIGNS & DECALS	 MBE	 273,140.00	 247,608.00	 0.00	 247,608.00

MAZZOCCHI WRECHJNG INC.	 - WBE	 1,356,997.42 1,279955.38	 0.00 1,279,955.38

CAROL HARDY MECHANICAL	 WBE	 4,137,766.15 3,925,192.09 	 0.00 3925,192.09

BERTO CONSTRUCTION	 .	 MBE	 267,385.95	 249,694.15	 0. 100	 249,694.15

	

S&M ELEC./ TURTLE & HUGHES (MATERIAL)	 WBE	 360,000.00 260030.85	 0:00	 260,030.85

0-STAR WATERPROOFERS	 MBE	 .	 48,000.00	 45,600.00	 0.00	 45600.00

	

S&J ELECTRICAL CONTRACTING 	 MBE	 93,213.10	 87,158.05	 0.00	 87,158.05

ARTISAN INC.	 WBE	 55,114.00	 55,114.00	 0.00	 55,114.00

Totals. 	 7,083,544.62 6,611,178.51	 0.00 6,611,178.51

	

(Indicate)	 TOTAL	 AMOUNTS. PAID

-	 -	 .
	

MBE	 AMOUNT	 (Amounts entered shouW reRect 100% pMdTh. 60% cr.thtwffl be handled by this ornee)

	WBE	 SUPPLIER	 Prior	 This 1	

Cumulative

	

DBE	 AGREEMENT	 Statement	 Statement	 To-Date

SUPPLIERS/LESSORS

N/A

Date Prepared	 7/16/2012	 .	 The Port Authority of NY& NJ 	 -

Prepared by:	 Frank W. Hurley	 Resident Engineer's Office

Title:	 Chief Financial Oftik.,_	 bate Receive

Officer's	
Title

Reviewed



THE PORT AUTHORIT'(OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page _lofi
PROJECT TITLE	 PRIME CONTRACTOR'S NAME:	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD - 	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation	 VRH Construction Corp.	 IN THIS REPORT	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 .	 FROM:	 61112012	 Skilled:	 30%

-.	 Englewood, NJ 07631	 TO:	 613012012	 Laborer:	 40%	 PROJECTED

LOCATION: Newark Iritn'I Term "B"	 PREPARED BY:J.Straek	 DATE:	 7/1612012	 .	 % OF COMPLETION: 	 99.72% Female	 COMPLETION DATE:

Contract For VRH Job 2034	 Payment App# 65	 .	 SkijledlLaborer: 6.9%	 May-09
-

	

WORK HOURS OF EMPLOYEES	 NUMBER OF EMPLOYEES

#t	 #2	 #3	 #4	 #5	 #6	 #7	 #8	 #9	 #10	 #11.#12	 #13--J

Construction Trade	 Classification	 Total All	 Sum of all	 .	 Total	 %	 %	 Total Number
Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority

-	
.	 Hours	 - Hours	 .  	 American	 Hours	 Hours	 Hours .Of Employees	 Employees

-	 M	 ] F 	 M	 F	 M	 F	 M	 F	 M	 F   	 M	 F I Mt F
JourneyWorker	 0.00 J 	 0.00	 0 	 0     	 0 	 01	 01	 0 

Apprentice	 0.00 
j 	

0.00	 0 	 0 	 0   	 0	 .0 	 0	 __
Sub Total	 0.00f	 -	 0.00	 0	 0	 0	 0	 0	 0	 0	 0	 0	 0%	 0%	 0	 0	 0	 .0

Journey Worker.	 0.00 	 0.00	 0 	 oJ    	 0________ ________	 0 -	 0	 0

[Apprentice	 I	 0.00	 .	 0.00	 ___ 	 _________	 .	 ________ ______ 	 0 	 0
0 SubTotal	 0.00	 -	 0.00	 0	 0	 0	 0_0	 0	 0	 0	 0%	 o%0	 0	 0	 0

JourneyWo rke r	0.00	 0.00 	 0 	 .0	 0  	 01	 [	 o

Apprentice	 0.00 	 0.00  	 _________	 . 	 ______ _______	 0 	 01.	
1 . 0

SubTotal	 0.00	 -	 0.00	 . 0 . 01	 0	 0	 0	 01	 0	 0	 01	 0%_0%	 0 1 	01-_0	0

JourneyWorker	 0.00 	 0.00	 0	 0	 0	 0	 .	 -0	 .	 ]	 0_0	 0	 0

Apprentice	 0.00 	 0.00	 ._0	 .. 	 L 	 0 	 ]	 a	 ._0	 o
Sub Total	 0.00	 -	 0.00	 0	 0	 0	 0	 . 0	 .	 0	 oT	 0	 0	 0%	 0%1 	 0	 01	 0	 0

JourneyWorker	 0.00 	 0.00	 0	 01 	 ________ ________ ______ _______	 01 . 	 0_0

Apprentice	 0.00	 0.00._ 	
01	

#0,/.SubTotal	 0.00	 -	 0.00	 0	 0	 0]	 0	 0	 0	 0	 0	 0	 0% 	 0_0	 0	 . 0

JourneyWorker	 0.00 	 0.00]	 0	 01 
	 _________ _______	 -I	 01	 -_.	 .

	
01 	 0

Apprentice	 0.00 	 -0.00 
j	

0_._.	 01 	] ________ _________ _______ 1 ________1	 01  	 0	 0
Sub Total	 O,00J -	 0.00 f_0	01	 01_._01 	 01	 01_01	 01	 0%	 0%1	 01	 01_0_0

TotalJourney Worker 	 0.00	 -	 0.00	 0.00	 -	 ,- -	 -	 -	 -
TOTAL	 TotalApprentice	 0.00	 -	 0.00
THIS	 TotalSkilledTrades	 0.00	 -	 0.00	 0.00

MONTH	
Laborer

..
s,TapeiIFinish_4o.00 	 ..o.00

I'i,28é	 3.7YS .
Grand Total	 ISkilled Trades	 _832.00 _268,S9+-3-5- 8.00 _1€'650 _824.00 _2S+1O

From LastMonth	 Laborers .	 38,16k75" 916.00	 39,108.76 . 2,964.75	 -	 15,456.50 916.00	 114.00

2,1 33%_
Grand Total	 Skilled Trades	 _267,€& _832.00 _268.5	 _8.00 _1.4-_824.00 _.

To Date	 . L	 iaborers	 38,1-	 916.00	 39,i98i1 2,964.75	 -	 15,456.50 916.00	 114.00

COMPANY OFFICIAL'S SIGNATURE AND TITLE:
Superintendents' hours should not be included in this form.FrankW.Hurley _ Chief Financial Officer

NOTE: The MEUR must be submitted within 5 buThesØys of month's end.

01	 of	 01	 0
0	 Q[0 

001__0% 0_01_0_0

0
0%_0% 3,4 _0.0.0

FOR R.E. OFFICE USE ONLY

' fl_0.00 REVIEWED BY:
2% DATE

ARE GOALS BEING MET?
0.00 YES	 -	 -

0%	 2%'	 NO	 -

PA-3647

PA Form 116199

-	 -3 2-
- _19,451.25

-	 19.454-f5

DATE SIGNED:	 July 16. 2012



EWR2G4.003	 TERMINAL B MODERNIZATION PROGR
LOWER LEVEL & Bi VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 06/30/2012
Start Date	 12/01/2006

Projected Completion Date

Asian

M	 F

	0.00 	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0,00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

- 0.09	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

2,173.50	 0.00

	

31.00	 0.00

	

.Total All	 Sum of all
Employees Hours	 Employees Hi

M	 F

	36400	 0.00	 364.00

	

364.00	 0.00	 -	 364.00

	

80.50	 0.00	 80.50

	

7930.00	 0.00	 7,930.00

	

8010.50	 0.00	 8,010.50

	

0.00	 0.00	 0.00

	

4,369.00	 832.00	 5,201.00

	

4,369.00	 832.00	 5,201.00

	

408.00	 0.00	 408.00

	

408.00	 •000	 408.00

	

65.50	 0.00	 65.50

	

1,065.00	 0.00	 1,065.00

	

1,130.50	 0.00	 1,130.50

	

-232.00	 0.00	 232.00

	

57,698.50	 0.00	 57,698.50

	

57930.50	 0.00	 57,930.50

	

8.00	 0.00	 8.00

	

3778.00	 0.00	 3,778.00

	

3786.00	 0.00	 3,786.00

	

835.50	 0.00	 835.50

	

835.50	 0.00	 835.50

	

18,724.75	 0.00	 18,724.75

	

92,719.00	 000	 92,719.00

Work Hour

Black

	

: M 	F
	0.00 	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

468.00	 -	 0.00

	

468.00	 0.00

	

- 0.00	 0.00

	

142.00	 8.00

	

142.00	 -	 8.00

	

0.00	 0,00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 -	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

24.00	 0.00

	

24.00	 0.00

	

0.00	 0.00

	

140.00	 .	 0.00

	

140.00	 0.00

	

0.00	 0.00

0.00

	

3,423.00	 0.00

	

5,831.00	 0.00

s of Employees

Hispanic

	

M	 F

	0.00 	 0.00

	

0.00	 0.00

	

56.50	 0.00

	

35.00	 0.00

	

91.50	 0.00

	

000• 	0.00

	

3,150.00	 824.00

	

3,150.00	 824.00

	

0.00	 0.00

	

0.00	 -	 0.00

	

6550	 0.00

	

95.00	 0.00

	

160.50	 0.00

	

0.00	 -	 0.00

	

581.00	 0.00

	

581.00	 0.00

	

8.00	 0.00

	

480.00	 0.00

	

488.00	 0.00

	

0.00	 0.00

	

0.00	 -	 0.00

	

947.00	 0.00

	

- 4,264.50	 0.00

Native
American -

	

M	 F

	0.00 	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 .'	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

• 0.00	 0.00

	

: 0.90	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

Total	 %
Minority	 iviirioriiy	 - rernale
Hours	 • - Hours	 Hours

0.00

	

0.00	 0.0 -	 •0.0

56.50_________________

503.00

	

559.50	 6.2	 0.0

0.00

4124.00

	

4,124.00	 79.--

.0.00

0.00

65.50

95.00

	

160.50	 8.4	 0.0

• 0.00 I
605.00

	

605.00	 1.0	 0.0

8.00 

620.00

	

628.00	 16.3	 0.0

• _0.00 ETTTh
	0.00 	 -1	 •1 1)

6,543.50

	

10,126.50	 .

Trade
	 • Classification

ADMINISTRATI JOURNEY WORKER
VEtO F F IC E

Sub Total

ALL OTHER
	

APPRENTICE

JOURNEY WORKER

Sub Total

ASBESTOS
	

APPRENTICE
WORKERS

JOURNEY WORKER

Sub Total

BOILERMAKER JOURNEY WORKER
S

Sub Total

BRICKLAYERS APPRENTICE

JOURNEY WORKER

' Sub Total

CARPENTERS APPRENTICE

JOURNEY WORKER

Sub Total

CEMENT.	 APPRENTICE
MASONS

JOURNEY WORKER

Sub Total

DOCK
	

JOURNEY WORKER
BUILDERS

SubTota

ELECTRICIANS APPRENTICE

JOURNEY WORKER
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Classification

Sub Total

APPRENTICE

ELECTRICIANS

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Total AU

Employees Hours

	

M	 F

	

111,443.75	 0.00

	

3521.00	 0.00

	

276.50	 0.00

	

3601.25	 0.00

	

7398.75	 0.00

	

1,116.00	 0.00

	

1,116.00	 0.00

	

1,463.50	 0.00

	

6,232.50	 0.00

	

7,66.00	 0.00

	

104.00	 0.00

	

312.00	 0.00

	

416.00	 0.00

	

592.00	 0.00

	

8,427.00	 0.00

	

,01 9.00	 0.00

	

38,232.75	 916.00

	

38,232.75	 916.00

	

96.00	 0.00

	

96.00	 0.00

	

2,186.25	 0.00

	

2,186.25	 0.00

	

2,688.00	 0.00

Sum of all

Employees Hr

111,443.75

3,521.00

276.50

3601.25

7398.75

1,116,06

1,116.00

1,463.50

6,232.50

7,696.00

104.00

312.00

416.00

592.60

6,427.00

9,019.00

39,148.75

39,148.75

96.00

96.00

2,186.25

2,186.25

2,688.00

Trade

ELEVATOR
CONSTRUCTO

ENGINEER

GLAZIERS

HVAC

IRON
WORKERS

LABORERS

METAL
LATHERS -

OPERATING
ENGINEERS

PAINTERS

The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 06/30/2012
Start Date	 12/01/2006

Projected Completion Date

EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Bi VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Work.Hours of Employees

Black	 Hispanic

	

M	 F	 M	 F

	

9,254.00	 0.00	 5,211.50	 0.0C

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

164.50	 0.00	 0.00	 0.00

	

164.50	 0.00	 0.00	 0.0C

	

0.00	 0.00	 0.00	 0.00

	

000	 0.00	 0.00	 0.00

	

369.00	 0.00	 99.00	 0.00

	

83.00	 0.00	 798.00	 0.00

	

452.00	 0.00	 897,00	 0.00

	

0.00	 0.00	 0.00	 0.0C

	

0,00	 0.00	 0.00	 0.0C

	

0.00	 0.00	 0.00	 0.0C

	

0.00	 0.00	 80.00	 0.0C

	

584.00	 0.00	 712.00	 0.0C

	

584.00	 0.00	 792.00	 0.0C

	

2,964.75	 0.00	 15,456.50	 916.00

	

2,964.75	 0.00	 15,456.50	 916.0C

	

0.00	 0.00	 0.00	 0.0C

	

0.00	 0.00	 0.00	 0.0C

	

19.25	 0.00	 88.00	 0,0C

	

19.25	 0.00	 88.00	 0.0C

	

0.00	 0.00	 1,944.00	 0.0C

H
Native	 .Minority - - Minority	 Femaië

Asian	 American	 Hours	 Hours	 Hours

M ,	F	 M	 F

	

2,204.50	 0.00	 0.00	 0.00	 16,670.00	 9.0	 0.0

	

7.75	 0.00	 0.00	 0.00	 7.75

	

0.00	 0.00	 0.00	 0.00	 0.00

	

170.50	 0.00	 0.00	 0.00	 335.00

	

178.25	 0.00	 0.00	 0.00	 342.75	 1

	0.00 	 0.00	 0.00	 0.00	 O.00 L_.
	0.00 	 0.00	 0.00	 0.00	 .0.00	 0.0	 0.0

	

8.00	 0.00	 0.00	 0.00	 476.00 r-

	

0,00	 0.00	 000	 0.00	 881.00

	

8.00	 0.00	 0.00	 0.00	 1,357,00	 11.4	 0.0

	

0.00	 0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00	 0.00 r

	

0.00	 0.00	 0:00	 0.00	 0.00	 0.0	 0.0

	

0.00	 0.00	 . 0.00	 0.00	 80.00

	

0,00	 0.00	 0.00	 0.00	 .1,296,00

	

0.00	 0.00	 0.00	 0.00	 1,376.00	 14.3	 0.0

	

114,00	 0.00	 0.00	 0.00	 19,451,25

	

114,00	 0,00	 0.00	 0.00	 19,451.25	 49.6	 2.3

	

0,00	 0.00	 0.00	 0.00	 0.00

	

0.00	 .0.00	 0.00	 0.00	 O,dO	 o.:	 0.0

	

0.00	 0.00	 . 0.00	 .	 0.00	 107.25 

	

0.00	 0.00	 0.00	 0.00	 107.25	 4.	 0.0

0.00 .	 0.001	 0.00	 0.00	 1,944,00 [
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The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/0112006 To 06/30/2012
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Bi VERTICAL
Contractor	 VRH CONSTRUCTION CORPORATION

Work Hours of Employees

Start Date	 1210112006

Projected Completion Date 	 I I

Classification

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

SHEET METAL APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

SUPERVISOR

Sub Total

STONE
	

JOURNEY WORKER
SETTERS

Sub Total

SURVEYORS JOURNEY WORKER

Sub Total

TEAMSTERS JOURNEY WORKER

- I otal iu	 -
Employees Hours

M	 F

	

2,688.00	 0.00

	

603.50	 0.00

	

4573.50	 0.00

	

5177.00	 0.00

	

2,156.00	 0.00

	

2,156.00	 0.00

	

416.00	 0.00

	

2,027.00	 0.00

	

2,443.00	 0.00

	59.50	 0.00

	

59.50	 0.00

	

991.00	 0.00

	

8,620.50	 0.00

	

9,611.50	 0.00

	

1367.00	 0.00

	

15954.50	 0.00

	

144.00	 0.00

•	 17,465.50	 0.00

	

286.00	 0.00

	

286.00	 0.00

	

1,020.00	 0.00

	

1,020.00	 0.00

	

593.00	 0.00

Sum -01- all •
Employees Hr

2,688.00

603.50

4,573.50

5,177.00

2,156.00

2156.00

416.00

2027.00

2,443.00

59.50

59.50

991.00

8,620.50

9,611.50

1367.00

15,954.50

144.00

17465.50

286.00

286.00

1,020.00

1020.00

593.00

Black

M	 F

	0.00 	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

0.00 •.	 0.00

	

0.00	 0.00

	

16.00	 0.00

	

16.00	 0.00

	

0.00	 0.00.

	

0.00	 0.00

	

16.00	 0.00

	

0.00	 0.00

	

16.00	 0.00

	

547.00	 0.00

	

2,449.00	 0.00

	

0.00	 0.00

	

2,996.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

10.25	 0.00

Hispanic

	

M	 F

	1,944.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

264.00	 0.00

	

0.00	 0.00

	

264.00	 0.00

	

0.00'	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

2955.00	 0.00

	

2,955.00	 0.00

	

278,00	 0.00

	

380.00	 0.00

	

0.00	 0.00

	

658.00	 0.00

	

1.00	 0.00

	

1.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

Asian

M	 F

0.00	 0,00

0.00	 0,00

0,00	 0.00

0.00	 0.00

0.00	 0,00

.00	 0,00

0.00	 0.00

0.00	 0.00

0.00	 0.00

000 .	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0,00

0.00	 0.00

0.00 • 	0.00

0,00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.O0	 0.00

Total	 %
Native -	 '	 Minority	 Minority	 Female
American -	 Hours	 Hours,	 Hours

M	 F

0.00	 . 0,00	 1,944.00	 72.3	 0.0

0.00	 0.00	 0.00

0.00	 0.00	 0.00

0.00	 0.00	 0.00	 :	 0,0

0.00	 0.00	 0.00

0.00	 0.00	 0.00	 :	 0.0

0.00'	 0.00	 264.00

0.00	 0.00	 16.00	 'I

0.00	 0,00	 280.00	 0.6	 0.0

0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.0	 0.0

0.00	 0.00	 16.00

0.00	 0.00	 2,955,00

0.00	 0.00	 2,971.00	 30.7	 0.0

0.00.	 0.00	 825.00

0.00	 0.00	 2,829.00

0.00	 . 0.00	 0.00

0.00	 0.00	 3,654.00	 0.0	 0.0

0.00	 0.00	 1.00

0.00	 0.00	 , 1.00	 : 3	 0.0

0.00	 0.00	 0.00 [_______

0.00	 0.00	 0,06	 0.0	 0.0

0.00	 0.00	 10.25 .1

Trade

PIPEFITTERS

PLASTERERS

PLUMBERS

ROOFERS
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•	 The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 06/30/2012
EWR 264.003	 TERMINAL B MODERNIZATION PROGR	 Start Date	 12/01/2006

LOWER LEVEL & Bi VERTICAL	 Projected Completion Date
Contractor	 VRH CONSTRUCTION CORPORATION

Work Hours of Employees

-	 Total	 1
-

	

Total All	 --Sum	 -	 -	 -	 -	 Native	 Minority	 Minority	 Female
Trade	 Classification	 Employees Hours	 Employees-Hr	 Black	 Hispanic	 Asian	 American	 Hours	 Hours	 Hours

M	 F	 M.	 F	 'M	 F	 M	 F 	 M	 F

Sub Total	 593.00	 0.00	 593.00	 10.25	 0.00	 0.00	 0.00	 9.00	 0.00	 0.00	 0.00	 10.25	 1.7	 0.0

TILE LAYERS	 APPRENTICE	 262.00	 0.00	 262.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00

JOURNEY WORKER	 9852.00	 0.00	 9,852.00	 0.00	 0.00	 4455.00	 0.00	 0.00	 0.00	 0.00	 0,00	 4,455.00

Sub Total	 10,114.00	 0.00	 10114.00	 0.00	 0.00	 4455.00	 0.00	 0.00	 0.00	 0.00	 0.00	 4,455.00	 44.0	 0.0

• Skilled Trades	 267,819.25	 832.00	 268651.25	 14,286.00	 8.00	 21736.50	 824.00	 2,390.75	 0.00	 0.00	 0.00	 39,245.25	 14.6	 0.3

Laborers	 38232.75	 916.00	 39148.75	 2964.75	 0.00	 15456.50	 916.00	 114.00	 0.00	 0.00	 • 0.00	 19,451.25	 49.6	 2.3

Grand Total	 306052.00	 1,748.00	 307,800.00	 17,250.75	 8.00	 37193.00	 1740.00	 2,504.75	 0.00	 0.00	 0.00	 58,696.50	 19.0	 0.5
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THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

BUCKSLI?

TO:	 [Deidre Dennis, Zip 76, Room 238
FROM:	 Dawn Haines, EWR, CTA, Bldg; . 74
DATE:	 September 7, 2012
SUBJECT: CONTRACT EWR-264.003 - APPLICATION NO 66

cc:	 File

Please find attached Contract EWR-264.003, Payment Application No. 66 with
accompanying documents (MEUR's, Certificate of Payment to All Subs and
Suppliers & Prevailing Wage Certification).

Please forward for processing and payment.



PAYMENT APPLICATION CHECKLIST

Contract #_1LQ4___	 Payment

Po#___________
Date Received

/	
l	 Date Received From ARE

_Entry onWrnTrak

)	 SAP Entry # B	 o4
-________	 Subcontractor Approval. Request - Forms have been received.

•	 •	 and approved for all subcontractors

S J--f	 MEUR (entered in WsnTrak)

Certified Payroll Reports Received & Filed
a) Indicates name, address, SS number and labor

classification for each worker.
•	 b). Back of form completed including benefits paid and

signed by officer of company
c) Forms contain entries for each day work was performed

Certified Payroll Checked Against Subs Being Paid

(1	 Daily Progress, Equipment And Labor Reports Received for
Payment Period & Filed

 Statement of Payments to M1W/DBE Subs & Suppliers Received
and checked against previous period.

Prevailing Wage Statement

Certification of Payments to All Subs & Suppliers
(Contractor Checked & Initialed Front of Application)

0i1	 Copy for.File

Date to RE I Office Engineer Initial

RE Signature I Date Sent To EOC

0
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The Port Authority of New York and New Jersey
12.06
	

233 Park Ave South, 7th Floor

New York, N.Y. 10013	 SHEET	 1	 OF	 3

	

DATE PREPARED	 8/1612012

APPLICATION FOR PAYMENT
)NTRACTNO. EWR-264.003	 o UEWR264003	 DATED	 November 14, 2006	 PAYMENT NO.	 66

)NTRAOTOR VRH Coristructon Corp. Job No. 2034	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
VEIl Invoice No. 72721166	 Approximate work performed to 	 July 31, 2012

APPROXIMATE QUANTITIES
rn	 DESCRIPTION OF WORK	 UNIT	 Thu	 Total for Prev.	 UNIT PRICE	 AMOUNT

Application	 Application	 Total to Data

Performance and Payment Bond	 L. S.	 0.00	 343,560.00	 343,560.00	 343,560.00	 343,560.00

Unclassified Work	 L.S.	 0.00	 53,136,720.08 53,136,720.08	 53,200,000.00	 53,136,720.08

3	 . N.C.Contract Specification Sect.11 Entitled	 TM	 0.00	 100,243.52	 100,243.52	 .	 100,243.52
"Port Authority Security Requirements"
(S.W,A.C.) L/A Dated 8/15107

I

	

	 Net Coat Dwg.G005 Note 21A to Unit 	 UP.	 0.00	 553,940.45	 553,940.45	 553,940.45

Price Conversion No. I per LIA of 7123107

a

	

	 Net Cost Dwg.G005 Note 21A Security Personnel TM 	 0.00	 35,351.01	 35,351.01	 .	 .	 35,351.01

& Equipnsentas Required to Support Contract Work

3

	

	 Concrete Penalty by PA Letter 	 L.S.	 0.00	 (1,242.00)	 (1,242.00)	 (1,242.00)	 (1,242,00)
dated 11/06107

3

	

	 N.C.Dwg.G005 Note 21C Monitoring 	 L.S.	 0.00	 7,889.00	 7,889.00	 7,889.00	 7,889.00
Distribution Panel to L.S. Conversion No, I

7

	

	 N.C.Dwg.G005 Note 210 Temporary	 L.S.	 0.00	 32,624.00	 32,624.00	 •' 32,624.00	 .	 32,624.00
Pedestrian Tunnel to L.S. Conversion No. 2

3

	

	 N.C.Dwg.G005 Note 210 Installation 	 L.S.	 0.00	 ' 4,774.00	 4,774.00	 4,774.00	 4,774.00
Temporary Hot Water Line's L.S. Conversion 4 3

N.C.Dwg.G005 Note 21B Reróutingof . 	 L,S. '	 0.00	 20,9117.43	 .	 20,917.43	 20,917.43	 20,917.43
Supply Duct L.S. ConveraiDn 4 1

0	 . N.C.Dwg.G005 No 21B Relocation of Under 	 0.00	 723,697.04	 723,697.04	 '	 ' 723,697.04
Ground Utilities in Conflities with new Construction

1

	

	 N.C.Dwg,G005 Note 2111 AsbestosILead	 L.S.'	 0.00	 105,288.00	 105,288.00	 105,288.00	 .	 '	 105,288.00
Removal in South Substati)n & Service Elevator
Machine Room to L.5.Con7rsion S I

2 .

	

	 N.C.Dwg.G005 Note 2111 Removal of Spray 	 , L.S.	 0.00	 34,775.00	 34,775.00	 34,775.00	 '	 34,775.00
On Fireproofing & Asbestos in South Service.
Elevator Shaft to L.S.Conv'ersion 4 2

3

	

	 N.C.Dwg.G005 Note 21C Monitor Switchgears 	 L.S.	 0.00	 16,846.08	 16,846.08	 16,846.08 '	 '	 16,846.08
NA & NB North Substation to L.S. ConversionS 4

-	
.	 TOTAL APPLIED FOR, TO DATE:	 55.115.383.61

ash	 %	 retained as per contract
	

MAX$
Balance to date

Less advances under previous applications
To be advanced this application:

CHANGE ORDERS (par ,itool,a,t)
Total to date : $

Lass: Previously advanced: $
Change Order amount to be advanced on this application

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (so per copy):_______________

Is Hereby Certified that the abovt quantities of work have actually been performed and that the coat plus compeniation above set
ith, if any, is computedin accordance with the terms of the above Contract on the basis of work actually performed: This certification,
signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge,
well as by the contractor.

Frank W
, 6nitractor Further Certifies (:hrck one)	 ,	 .	 * Individually and on bVbaLfofth

_1 That all subcontractors and suppliers have been paid any amounts 	 Chief Financial Officer

e
from previous progress payments and shall be paid any amounts 	 .	 Title

due from this progress payment; or

_2. That paymenihas been withheld from a subcontractor or supplier 	 lCORRECT AND io	 Recommended For Payment:'
because there exists a valid basis under the subcontractor's or 	 '
supplier's contractcontract to withold a payment from that subcontractor	 c06005'CT,,,,..,,.........., 	 I	 ,
or supplier. (Attached copies of any withholding notices issued in 
conjunction with this certification.) 	 csm,uoc,,000col. I	 1____________________________

1.

PRO11,1t0J	 Oliti	 ACTA11EA/	 .10(3	 AMOUNT
3	 svsr

Approved For Payment:

The above estimate OfqUantities1prformed is correct and is mOde
ge of work performed,

For Comptroller
If contractor is a corporation, certificate must be
signed by an officer, and ifs partnership, by 's



B899246A

PA 33A	 The Port Authority of New York and New Jersey
12.06	 .	 233 Park Ave South, 7th Floor	 .

New York, N.Y. 10013	 SHEET	 2	 OF	 3
DATE PREPARED	 8/16/2012

APPLICATION FOR PAYMENT
NTRACT NO. EWR-264.003 PO 	 UEWR264003	 DATED	 November 14, 2006	 PAYMENT NO.	 66

NTRACTOR .VRH Constructian Corp. Job No. 2034 	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631

	

VRH Invoice No,	 7272R66	 Approximate work performed to 	 July 31, 2012

APPROXIMATEQUANTITIES
DESCRIPTION OF WORK	 UNIT	 This	 Total For Prev.	 UNIT PRICE	 AMOUNT

	

Application	 Applicotion	 Total to lisle

N.C.Dwg.G005 No 21C Construction Staging and 	 TM	 0.00	 444,433.16	 444,433.16	 .	 444,433.16
Schedule Changes to Accommodate ?acility Operational
RequireiOents,

N.C.Dwg.G005 Note 21H Abatement of Incidental 	 TM	 0.00	 1,927.31	 1,927.31	 1,927.31
Asbestos and Lead Containing Materials per L/A of 7/9/07

N.C.Dwg.0005 Note 21C to Furnish & Install 	 L.S.	 0.00	 38,412.00	 38,412.00	 38,412.00	 38,41.00
1200A Dlscondect Switch on S witch i e ar in South Substation
to lump Sum Conversion #

N.C.Dwg.G005 Dated 7/24/06 General Note 12 Trans 	 UP.	 0.00	 224,732.47	 224,732.47	 224,732.47
Port & Dispose Excess Soil N.C.to U,P.Conversion #1

Concrete Penalty by PA Letter dated 5008 	 L.S.	 0.00	 (1,825.20)	 (1,825.20)	 (1,825.20)	 (1,825,20)

I N.C.Dwg.G005 Note 21B Relochte Conduit for Delta	 L.S.	 0.00	 20,411.00	 20,411.00 :	 20,411.00	 20,411.00
Motor Control Panel (MCP) to L.S. Conversion #2

N.C.Dwg.G005 Note 210 Provide Lenovo Think Pad .	L.S.	 0.00	 6,995.00	 6,995.00	 6,995.00	 . 6,995.00
R61 Notebooks from N.C. to L.S. Converation #6	 .	 .

N.C.Dwg.G005 Note 21C Provide Three ,Phase Power	 L.S.	 0.00	 47060.00,	 47,060.00	 47,060.00	 47,060.00
Quality Analyzers & Loggers N.C. to L.S. Converation # 7.

N.C.Dwg.G005 Note 21C Monitor Switchgears NA 	 L.S.	 0.00	 12,321.00	 12,321.00	 12,321.00	 -12,321.00
& NB North Substation second reading L.S. Converation 8

Concrete Penalty by PA Letter 'dated 4/24/09	 L.S.	 0.00	 (1,692.50)	 (1,692.50)	 (1,692.50)	 .	 (1,692.50)

Concrete Penalty by PA Letter dated 4/24/09	 .	 L.S.	 000	 (2,017.86)	 (2,017.86)	 (2,017.86)	 . (2,017.86)

N.C.Dwg.0005 Note 21G Temp.Power &Light Shut 	 L.S.	 0.00	 25,577.00	 25,577.00	 25,577.00	 '	 25,577.00,
Down for Switchgear Removal NA tc L.S. Conversion # 1 	 .

N.C.Dwg.G005 Note 21H Removal Spray On Fire Probfing & Abe L.S. 	 0.00	 91,000.00	 91,000.00 	 91,000.00	 '	 91,000.00
Steel Framing B-i Concours Level to L.S. Conversion # 2

N.C.Dwg.0005 Note 21G Temporary Power Required	 TM	 0.00	 9,751.99	 9,751.99	 9,751.99
Electrical Shutdowns not Shown on Contract Drawings

N.C.Dwg.0005 General Note "17" Modify, Maintain 	 TM	 o.do	 2,769.02	 2,769.02	 '	 '	 2,769.02
& Relocate "Wayfmncling " Signage

' TOTAL APPLIED FOR, TO DATE:56,035,238.00

5%	 retained as per contract 	 MAX $	 2,660,000.00	 '	 '	 2,660,000.00

	

Balance to date	 53,375,238.00

	

Less advances under previous applications:	 53,375,238.00

	

To be advanced this application: 	 0.00

CHANGE ORDERS (i'm ,t incl,a,Il

	Total to date: $	 6,883,31e'6 .02
	Less: Previously advanced: $	 6.859,914	 •82.
	Change Order amount 1.0 be advanced on this application :	 23,401.00

	

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (m or caly): . 	 23,401.00

Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above net
h if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification,
gned by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge,
well as.by the contractor.

Fr uk . Hurle
eCntractor Further Certifies check one) 	 .	 *Individually and on behalf of the contractor

all subcontractOrs and suppliers have been paid any amounts	 Chief Financial Officer

R
from previous progress payments and shall be paid any amounts 	 '	 .	 Title

	

ue from this progress payment; or	 .

2. That payment has been withheld from a subcontractor or supplier 	 .	 is	 Recommended For Payment:
because there exists a valid basis under the subcontractom"a or 	 Acc0050sCEmTE4	 I

supplier's contract to withold a payment from that subcontractor 	 .	 CONTRACT........._.......

or supplier. (Attached copies or any withholding notices issued in 	 '	 I	 I
conjunction with this certification.) 	 '	 ressr000rr000ccy.

 coilsNgmbN____________________________________
JOB	 I	 AMOUNT'	 I

tI
' go/PRO,)	 ORG	 A	 AREA/ ,	

23,401.00	 .	 '	 'Approved For Payment:

The above Ostimateof quantities performed is correct and is made

For Comptroller
from act	 nspecti	 ,	 '	 .	 '	 .	

*	 If contractor is a corporation, certthcate must be

1 nowldge of work performed. ,

Title .	 RESIDENT ENGINEER	 '	
'	 signed by an officer, and if a partnership, by a



PA 326
1-76

Payment No 66

The Port Authority of New York and New Jersey

241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Contract Number EWR-264.003 	 Sheet	 3 of 3
Purchase Order No. UEWR264003

Approximate work performed to	 7/31/2012
TYPE



- = To

The Port Authority of New York and New Jersey
PA 326

1-76	 241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Payment No 66	 Contract Number EWR-264.003 	 Sheet	 3 of 3
Purchase Order No. UEWR264003

Approximate work performed to	 7/31/2012
TYPE	 .
TOTAL ESTIMATED AMOUNT	 ESTIMATE OF WORK PERFORMED	 TOTAL AMOUNTS

ORDER
NO. PACC TYPE TOTAL ESTIMATED AMOUNT	 THIS ESTIMATE PAID TO DATE 	 THIS ESTIMATE	 TO DATE

I 112 127 T&M	 i9,OO9.00.	 0%1,	 100%	 -	 19,009.00
113 137 LS	 27,730.00	 0%1	 100%1	 27730.00
114 129 LS	 4861.00	 0%1	 100%1,	 4,861.00

• 111)D rIl	 ,A 7r	 rOi	 A



CONTINUATION SHEET	 - -AL4 DOCUMENT G703

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 66

Contractor's signed certification is attached. 	 .	 APPLICATION DATE:	 08/16/12

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 7/31//2012

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 7272R66
A	 B	 C	 D	 I	 E	 F	 i	 G	 1	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED I	 WORK COMPLETED	 MATERIALS -	 TOTAL	 1	 % 1	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C - G)
+ E)	 0T 04	 TO DATE

D ORE)	 (D+E+F)
I GENERAL CONDITIONS	 2,157,943.00	 2,141,364.00	 -	 2,141,364.00	 99.23%	 16,579.00
2 GENERAL CONSTRUCTION	 2,135,797.00	 2,119,439.08	 -	 2,119,439.08	 99.23%	 16,357.92

- 3 MOBILIZATION	 .	 .	 150,000.00	 150,000.00	 -	 150,000.00	 100.00%	 -
4 TEMPORARY PARTITIONS 	 .

I Temp. Rump Submittal	 .	 6,000.00	 6,000.00	 6,000.00	 100.00%	 -
Temp. Wall Submittal	 .	 6,000.00	 6,000.00	 -	 6,000.00	 100.00%	 -
Construct. Temp. Rump 	 40,000.00	 40,000.00	 -•	 .	 40,000.00	 100.00%	 -
Layout Temp. Partitions	 2,000.00	 2,000.00	 -	 2,000.00	 100.00%	 -

Construct Temp. Partitions	 .	 200,000.00	 200,000.00	 -	 200,000.00	 100.00%	 -
Construct. B  Lobby temp. Passageway	 175,000.00	 175,000.00	 -	 175,000.00	 100.00%	 -
Mid level Temp. Partitions	 .	 .	 2,000.00	 2,000.00	 -	 2,000.00	 100.00%	 -
Construct. Temp. Partitions	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -

2 layout Temp. Partitions 	 -,	 .	 - 2,000.00	 2,000.00	 -.	 .	 2,090.00	 100.00%
Construct Temp. Partitions Ext. ' 	 60,000.00	 60,000.00	 -	 .	 60,000.06	 100.00%	 -

B2 Construct. Temp. Partitions .	 .	 60,000.00	 60,000.00 .	 . -	 .	 60,000.00	 100.00%	 -
Construct. Temp. Partitions	 .	 75,000.00	 75,000.00	 -	 .	 75,000.00	 100.00%	 -
Relocate Temp. Partitions East Ticketing 	 .	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%	 -.
Construct. Temp. Partitions	 .	 30,000.00	 30,000.09	 -	 .	 30,000.00	 100.00%	 -
Construct. Temp. Partitions Nse-	 30,000.00 .	 30,000.00	 -	 30,000.00	 100.00%	 -
Construct. Temp. Partitions Ste	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -
Temp. Partitions for Service Escalator 	 30,852.00	 30,852.00	 -	 .	 30,852.00	 100:00%	 -
Construct.Upper Level Temp. Partitions 	 35,852.00	 35,852:00	 -	 .	 35,852.00	 100.00%	 -
Temp. Partitions for Service Elevators 	 20,000.00	 20,000.00	 -	 .	 . .	 20,000.00	 100.00%	 -
Construct. Temp. Partitions	 50,000.00	 50,000.00 .	 -	 . 50,000.00	 100.00%	 -
Construct. Temp. Partitions	 50,000.00	 50,000.00	 - 	 . 50,000.00	 100.00%	 -
Construct. Temp. Partitions . 	 30,000.00	 .	 30,000.00	 30,000.00	 100.00%	 -
Construct. Temp. Partitions ML 81 North 	 26,324.00	 26,324.00	 -	 . . 26,324.00 . 100.00%	 -
Construct. Temp. Partitions ML 	 26,324.00	 26,324.00	 -	 26,324.00	 100.00%	 -

-	 Construct. Temp. Partitions ML Bt South	 26,324.001	 26,324.00	 - . .	 .	 26,324.00 1 100.00%

SUB TOTALS	 ,	 5,602,416.00	 5,569,479.08	 -.	 0.00	 5,569,479.08 1	 32,936.92

-.	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 1 of 22



CONTINUATION SHEET
ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

	

Contractors signed certification is attached. 	 -
In tabulations below, amounts are stated to the nearest dollar.
Use Column I on Contracts where variable retainage for line items may apply.

'B	 '	 C.	 ''D
TEM	 .	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMP
NO.	 .	 .	 VALUE	 FROM PREVIOUS -

APPLICATION
(D+E)

	

Construct. Temp. Partitions UL ' 	 26,324.00	 26,324.00
5 SELECTIVE / DEMOLITITON 	 .	 975,000.00	 975,000.00
6 ASBESTOS ABATEMENT	 200,000.00	 200,000.00
7 LEAD ABATEMENT	 '	 589,750.00	 589,750.00
8	 SITEWORK	 . .	 194,000.00	 194,000.00
9 SHORING	 107,94-4.00	 107,944.00
10 MINI PILES	 '	 '	 956,000.00	 956,000.00
II PAVEMENT MARKINGS	 3,500.00	 3,500.00
12 FENCES AND GATES 	 60,200.00	 60,200.00
13 TRAFFIC CONTROL MA[NTRNANCE 	 25,000.00	 25,000.00
14 CAST-IN-PLACE CONCRETE

Remove Fill From Term. B	 278,594.00	 278,594.00

	

Cast in Place Concrete Submittal 	 5,000.00	 5,000.00
1.2 Lobby & EIIE2 Escalators

Construct Spread Footings	 21,233.00 .	 21,233.00
Concrete Pile Caps & Pits	 .	 54,489.00	 54,489.00
New Concrete Ext Stub Walls & Grade Beams 	 27,814.00	 27,814.00'
Slab on Grade	 394,124.00	 394,124.00
New Concrete Sidewalk at Frontage	 '	 84,879.00	 84,879.00
Concrete Topiing . 	 -	 .	 97,819.00	 97,819.00

1.6 South Generator Conduit under Road
Silework Concrete Restoration 	 .	 32,174.00	 32,174.00

2.1 North End of B2
New Concrete Sidewalk at B2 Norh Frontage 	 .	 43,624.00	 43,624.00

2.2 South End of B2
New Concrete Sidewalk at B2 South Frontage	 32,909.00 '	 32,909.00
Construct Slab on Grade	 . '	 '	 25,429.00	 25,429.00

2.3 Baggage Claim Area & Offices
Place Concrete Pad f6r Al-lU 07 	 71969.00	 7,969.00

SUB TOTALS	 7243,775.00	 4,243,775.00

Users may obtainvalidation of this document by requesting of the license a completa

AM DOCUMENT G703

	

APPLICATION NO:	 66

- .	 APPLICATION DATE:	 ' 08/16/12

	

PERIOD TO:	 . 7/31//2012

	

ARCHITECTS PROJECT NO:	 .VRH Job 2034

	

VRI-I INV. NO	 7272R66
E	 F'	 .	 G	 H

TED	 MATERIALS	 TOTAL .	 % T	 BALANCE

	

'HIS PERIOD	 PRESENTLY	 COMPLETED	 (G '-C)	 TO FINISH
STORED	 AND STORED	 .	 (C - G)
(NOT IN	 TO DATE
D ORE) '	 (D+E+F)

	

-	 26,324.00	 100.00%	 -

	

-	 975,000.00	 100.00%	 -

	

-	 200,000.00	 100.00%	 -	 -
- -	 589,750.00	 100.00%

	

-	 194,000.00	 100.00%	 -

	

-	 107,944.00	 100.00%

	

-	 .	 956,000.00	 100.00%	 -

	

-	 -	 3,500.00	 100.00%	 -

	

-	 60,200.00	 100.00%	 -

	

-	 25,000.00	 100.00%	 -

	

-	 .	 278,594.00	 100.00%	 -

	

-	 5,000.00	 100.00%

	

-	 21,233.00	 100.00%

	

-	 .	 54,489.00	 100.00%	 -
- .	 27,814.00	 100.00%

	

-	 394,124.00	 100.00%	 -

	

-	 84,879.00	 100.00%	 -

	

-	 97,819.00	 100.00%	 -

	

-	 32,174.00	 100.00%	 -

	

43,624.00	 100.00%

	

32,909.00	 100.00%	 -

	

-	 .	 25,429.00	 100.00%

	

-	 .	 7,969.00	 100.00%
- 0,00	 0.00	 - 4,243,775.00	 - -	 070

AlA Document D401 - Certification of Document's Authenticity

Page  of 22



CONTINUATION SHEET	 AlA DOCUMENTG7O3	 .

	-'AADucur,ieutG702, APPLICATION A
N

D CERTIFICATION FOR PAYMENT, contaimog	 -	 =. . APPLICATIONNO;.. 66

Contractor's signed cl ertification is attached.	 .	 -	 APPLICATION DATE:	 08/16/12

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 7/31//2012

Use Column I on Contracts where variable retainage for line items may apply.	 ARCHITECT'S PROJECT NO: 	 VRI-I Job 2034

	

VRH [NV. NO	 7272R66
B	 C	 D	 E	 F	 •G 	 T 

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 I % T	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G—C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D + E)	 (NOT IN	 TO DATE

D ORE)	 (D+E+F)
• .	 Concrete Pile Caps	 50,004.00	 50,004.00	 -	 .	 50,004.00	 100.00%
•	 . .	 New Concrete Stub Wall 	 26,609.00	 26,609.00	 -	 26,609.00	 100.00%	 -

•	 Slab on Grade (&AHU Pads)	 664,959.00	 664,959.00	 -	 .	 664,959.00	 100.00%	 -
•	 .	 D East - Concrete Masonry Restoration 	 9,294.00	 9,294.00	 -	 -	 .	 9,294.00	 100.00%	 -

New Concrete Sidewalk @ Frontage	 51,199.00	 51,199.00	 -	 .	 -	 51,199.00	 100.00%	 -
Concrete Topping	 161,184.00	 161,184.00	 -	 161,184.00	 100.00%	 -

2.5 South Substation Area & Corrider 	 .
Concrete Pile Caps	 .	 44,769.00	 44,769.00	 -	 44,769.00	 100.00%	 -
Slab on Grade	 102,249.00	 102,249.00	 . -	 .	 102,249.00	 100.00%	 -
Concrete Topping	 29,179.00	 .	 29,179.00	 -	 .	 29,179.00	 100.00%	 -

2.10 Curb Joint Between 1-22 ml 	 .	 .	 .
Place New Concrete for New Drainage Trough -I 	 57,824.00	 57,824.00	 -	 '	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 2 	 57,824.00 '	 . 57,824.00	 -	 .	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 3 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 4 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%
Place New Concrete for New Drainage Trough 5 	 57,824.00	 57,824.00	 -	 57,824.06	 100.00%
Place New Concrete for New Drainage Trough 6 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 7 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 8 	 .	 57,824.00	 57,824.00	 -	 •	 57,824.00	 100.00%	 -

2.12 Service Elevators
Elevator Pit Pilecaps Concrete	 14,759.00	 14,759.00	 .	 14,759.00	 100.00%

•	 .	 Elevator Pit Concrte Slab & Walls 	 34,234.00	 -	 34,234.00	 -	 34,234.00	 100.00%	 -
2.13 ES Escalator& In-fill Slab 	 .	 .	 .	 .

Concrete Slab on Metal Deck at Infill	 70,744.00	 70,744.00	 -	 70,744.00	 100.00%	 -
3.1 North Substation, Generator Emer. Switchgear

Construct Concrete Generator Pad	 16,434.00	 16,434.00	 -	 .	 16,434.00	 100.00%	 -

3.4 Final Bl Lobby, Escalators E31E4. 	 .	 .
Construct Spread Footings 	 .	 -	 36,114.00	 36,114.00	 .- .	 36,114.00	 100.00%	 -
Construct PileCaps at Elevator & Escalator Pits . 	 .	 .	 70,179.00	 70,179.00	 -	 70,179.00	 100.00%	 -

• -	 Final Slab on Grade at South Sector	 -	 146,154.00	 146,154.00	 -	 .	 146,154.00	 100.00%	 -

-	 Concrete Topping	 -	 53,469.00	 53,469.00	 -	 53,469.00	 100.00%	 - I
-.	 SUB TOTALS	 2,044,125.00	 2,044,125.00	 0.00	 7o0	 2,044,125.00	 0.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D40J - Certification of Document's Authenticity

Page 3 of 22



CONTINUATION SHEET '
 	-	 AlA DOCUMENT G703

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT containing 	 APPLICATION NO:	 66

Contractor's signed certification is attached. 	 -	 -	 - APPLICATION DATE:	 -	 08/16/12
In tabulations belo, amounts are slated to the nearest dollar. 	 - '	 PERIOD TO:	 7/31//2012

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRI-I Job 2034

	

VRH [NV. NO	 7272R66
A	 B	 C	 D	 . E	 F	 G	 ____	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETE!)	 (G C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORE!)	 (C - G)
-	 (D+E)	 . (NOTIN	 TO DATE

	

D ORE)	 (D+E+)
3.5 BHS Belt lb4,MER4, Loading Dock Cig 	 -

•	 Concrete Housekeeping Equip. Pads MER 94	 9,249.00	 9,249.00	 -	 9,249.00	 100.00%	 -
3.10 South Generator/ Sitework 	 .	 .

South Generator Concrete Foundations/Slab	 173,189.00	 173,189.00	 -	 .	 173,189.00	 100.00%	 -
Construct Concrete East Wall	 46,463.00	 4646300	 -	 .	 46,463.00	 100.00%	 -

15 UNIT MASONRY	 334,000.00	 334,000.00	 -	 334,000.00	 100.00%	 -
16 STRUCTURAL STEEL	 .	 877,324.00	 877,324.00	 -	 877,324.00	 100.00%	 -
17 MISCELLANEOUS STEEL 	 .	 .	 .

Misc steel Submittal 	 18,898.00	 18,898.00	 -	 18,898.00	 100.00%	 -
Fab Misc Steel Drainage Trough	 32,000.00	 32,000.00	 -	 32,000.00	 100.00%	 -
Fab Steel Stair	 :.	 .	 21,031.00	 21,031.00	 -	 .	 21,031.00	 100.00%	 -

•	 .	 1.2 Lobby & EIIE2 Escalators	 .	 .	 .	 .
Install Steel Stair ft I	 85,000.00	 .	 85,000.00 .	 -	 85,000.00	 100.00%	 -

2,3 Baggage Claim Area	 .	 .
Misc Steel Framing atCW Loc	 302,223.00	 302,223.00	 -.	 302,223.00	 100.00%	 -

.Tube Steel at Baggage Offices 	 .	 .	 8,198.00	 . 8,198.00	 -	 .	 8,198.00	 100.00%
2.10 Curb Joints Between 1-22 ML

Install Misc Steel Drains Trough I1	 .	 32,375.00	 32,375.00	 -	 .	 32,375.00	 100.00%	 -

Install Misc Steel Drains Trough 92 	 .	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough 93 	 32,375.00	 32,375.00	 .	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough 144 	 .	 32,375.00	 32,375.00	 -	 .	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough 95 	 32,375.00	 32,375.00	 -	 . .	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough I6	 32,375.00	 :32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough 147 	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough 98 	 32,375.00	 32,375.00	 -	 .	 32,375.00	 100.00%	 -

3.9 Struct Mod'ns/Closures
Misc Steel/Deck Closure BUS Openings 	 418,443.00	 418,443.00	 -	 418,443.00	 100.00%	 -

18 ORNAMENTAL METAL
•	 .1 Ornamental /Glazed Elev. Enclosure Submittal 	 84,000.00	 84,000.00	 -	 . 84,000.00	 100.00%

2 Fab Ornamental /Gazed Elevators Enclosure 	 864,000.00	 864,000.00	 '	 -	 .	 864,000.00	 10000%	 -
3 Erect 'Ornamental Enclosure 	 452,000.00	 .	 452,000.00	 ' ' - .	 452,000.00	 100.00%	 -
4 Glazing at Elevator Enclosure	 -. 290,000.00	 290,000.00	 .	 .	 290,000.00	 100.00%	 -

5 Misc. SS Fabrication's 	 310,000.00	 310,000.00	 . -	 - 310,000.00	 100.00%

-	 SUB TOTALS	 4,585,018.00	 4,585,018.00	 0.00	 0.00	 4,585,018.00	 0.001

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 -Certification of Document's Authenticity
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f'rKIrIKII IATIiKI LJT	
AM DOCUMENT G703

ALA Document G702, APPLICATION AND CERTIFICATION FORPAYMENT, containing -	 APPLICATION NO:	 66

Contractor's signed certification is attached, 	 --	 -	 -	 APPLICATION DATE: 	 ---08/16/12	 .-... -
In tabulations below, amounts are stated to die nearest dollar. 	

- -----	
PEOD TO:	 7/31//2012

Use Column I on Contracts where variable retainage for line items may apply. 	 - -	 ARCHITECTS PROJECT NO: 	 - VR.H Job 2034

	

VRH [NV. NO	 7272R66
A	 B	 C	 '	 D	 f	 E-	 F	 G'	 ____	 H

- -	 ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 BALANCE -
NO.	 -	 VALUE	 FROM PREVIOUS	 TIllS PERIOD	 PRESENTLY	 COMPLETED	 (G+C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C - Ci)
(D + E)	 (NOT IN	 - TO DATE

0 OR E).	(D El F)	 -

19 COLUMN COVERS	 730,00000	 730,000.00	 -	 -	 730,000.00	 100.00%	 -
. 20 EXPANSION CONTROL 	 132,20.00	 132,210.00	 -	 132,210.00	 100.00%	 -
21 ARCHITECTURAL WOODWORK	 74,400.00	 -	 74,400.00	 -	 74,400.00	 100.00%	 -
22 WATERPROOFING	 -	 67,660.00	 67,660.00	 -	 .	 67,660.00	 100.00%	 - -
23 EXTERIOR INSULATION & FINISH	 187,000.00	 187,000.00	 -	 .	 .	 187,000.00	 100.00%	 -

-	 24 FIREPROOFING	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -
25 METAL DOORS & FRAMES	 121,000.00	 121,000.00	 .	 -	 121,000.00	 100.00%	 -
26 OVERHEAD COILING DOORS	 11,850.00	 11,850.00	 -	 11,850.00	 100.00%	 -
27 GLAZING

Window Wall & Glazing Submittal 	 20,294.00	 20,294.00	 -	 .20,294.00	 100.00%	 -
Metal Glass Guardrails Submittal	 23,794.00	 23,794.00	 -	 23,794.00	 100.00%	 -
Crystal Panels Submittal	 17,794.00	 17,794.00	 -	 -	 17,794.00	 100.00%	 -
Fab.Crystal Panels	 67,794.00	 -	 67,794.00 .	 -	 67,794.00	 100.00%	 -
Fab.Metal Glass Guardrails Mid-Level Bl&82 	 18,544.00	 18,544.00	 .	 18,544.00	 100.00%	 -	 -
Fab. Vestibute Storefront Lower Level B-2 	 8,794.00	 8,794.00	 -	 8,794.00	 100.00/	 -
Fab.Curtain Wall for Lower-Level Baggage 	 - 18,794.00	 18,794.00	 -	 18,794.00	 100.00%	 -
Fab. Vestibute Storefront Lower Level B-I .	 8,794.00	 8,794.00	 -.	 .	 -	 - 8,794.00	 100.00%	 -
Fab.Metal Glass Guardrails Mid-Level BI E3/4 	 18,544.00	 - 18,544.00	 18,544.00	 100.00%	 -.

1.2 BI Lobby inc.E-I/E-2 Escalators 	 .
Field Measure for Vestibute Storefront 	 4,794.00	 4,794.00	 '-	 41794.00	 100.00%	 -

-	 Install Vestibute Storefront	 75,294.00	 75,294.00	 -	 .	 75,294.00	 100.00%	 -
Install Automatic Doors at Vestibute	 98,794.00	 98,794.00	 -	 98,794.00	 100.00%	 -
Crystal Glass Wall Panels	 . -	 -	 97,794.00	 -	 97,794.00	 -	 97,794.00	 100.00%	 -

1.4 El&E2 Escalators Stair & Guardrail,ML	 -	 ..	 -.	 0.00%
Field Measure Template for Guardrails(EI/E2) 	 -	 6,794.00 -	 6,794.00	 -	 6,794.00	 100.00%
Fab.Metal Glass Guardrails (EIIE2) 	 - 92,794.00	 92,794.00	 .	 -	 -	 92,794.00	 100.00%	 -

2.1 North End of B-2
Field Measure for 82 Vestibute Storefront 	 4,794.00	 - 4,794.00	 -	 -	 41794.00	 100.00%	 -
[stall North B2 Vestibule Storefront 	 .	 50,794.00	 -	 , 50,794.00	 -	 50,794.00	 100.00%	 -
Install Automatic Doors at B2 Vestibute	 50,794.00	 -	 50,794.00	 -	 50,794.00	 100.00%	 -

.	 -	 Crystal Glass Wall Panels 	 -	 -	 - 172,794.00	 -	 172,794.00	 -	 172,794.00	 .100.00%

2.1 South End of B-2
Istall South B2 Vestibule Storefront 	 1	 33,794.00 -	 33,794,00 1	 33,794.00	 100.00% -	 -

-	 SUB TO 	 -	 2,266,500.00	 2,266,500.00	 0.00	 0.09	 2,266,500.00	 0.00

- Users may obtain validation of this document by requesting of the license a completed AlA Document D401 . Certification of Documents Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT G703

AIA Document G702, APPLICATION AND CERTIFICATION FORPAYMENT containin
-	
g S 	 --	 -	 APPLICATION NO:	 -

Contractors signed certification is attached.	 APPLICATION DATE:	 :	 08/16/12

In tabulations below, amounts are stated to the nearest dollar.	 -	 .	 .	 PERIOD TO:	 7/31//2012

Use Column I on Contracts where variable retainage fix line items may apply. 	 ARCHITECTS PROJECT NO:	 VRI-I Job 2034
.	 .	 VRH [NV. NO	 . 7272R66

A	 B	 C	 D	 E	 F	 -	 G	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 .	 .	 -	 VALUE	 FROM PREVIOUS f THIS PERIOD	 PRESENTLY	 COMPLETED	 (G * C)	 TO FINISH

-	 APPLICATION I	 STORED	 AND STORED	 (C - G)

	

(D E)	 (NOT IN	 TO DATE
-	 -	 0 ORE)	 (D+E+F)

Install Automatic Doors at South B2 Vestibute	 50,794.00	 50,794.00	 - .	 50,794.00	 100.00%
2.3 Baggage Claim Area	 .	 .
Remove Crystal Panels 	 .	 14,794.00	 14,794.00	 -	 14,794.00	 100.00%	 -
Field Measure for Curtain Wall Fabncalon	 5,794.00	 5,794.00	 -.	 .	 5,794.00	 100:00%
Install Curtain Wall Metal	 -	 83,794.00	 83,794.00	 -	 83,794.00	 100.00%	 -
Install Curtain Wall Glazing 	 51,294.00	 .	 51,294.00	 -	 51,294.00	 100.00%	 -
Stainless Steel & Glazing at Baggage Office 	 104,794.00	 104,794.00	 -	 -	 104,794.00	 100.00%	 -
Crystal Glass Wall Panels -	 352,794.00	 152,794.00	 -	 .	 152,794.00	 100.00%	 -

2.6 Eastl/2 Ticketing Area Oversize Bag	 .	 .	 .	 .	 .
East Ticketing Crystal Glass Wall Panels 	 69,794.00	 69,794.00	 .	 .	 .	 69,794.00	 100.00%	 -	 -

2.7 North Side of B 2 Lobby ML
Metal/Glass Guardrails North Side Escalators 	 .	 47,794.00	 47,794.00	 -	 47,794.00	 100.00%	 -	 -

2.7 South Side of B 2 Lobby ML
Metal/Glass Guardrails South Side Escalators . 	 47,794.00	 47,794.00	 -	 47,794.00	 100.001/6 	-

3.2 Final B2 Lobby
Crystal Glass Wall Panels	 52,794.00	 52,794.00	 -	 52,794.00	 300.00%

3.4 Final BI Lobby Escalators E3,E4 Elevsl/2 	 .
Crystal Glass Wall Panels 	 240,794.00 -	 240,794.00	 ..	 -	 . .	 240,794.00	 100.00%	 ..	 -

3.4 Fatal BI Lobby Escalators E3,E4 Elevsl/2
Field Measure Template for Guardrails(E31E4)	 . 6,794.00	 6,794.00	 -	 .	 6,794.00	 100.00%	 -
Install Metal Glass Guardrails (E3/E4)	 122,798.00	 122,798.00	 -	 122,798.00	 100.00%	 -

28 DRYWALL	 .	 .	 .	 .

Fab. GFRG Panels Mid-Level BI & B2	 60,852.00	 60,852.00	 -	 .	 60,852.00	 100.00%	 -
Fab. GFRG Panels Mid-Level BI E31E4	 -	 60,852.00	 60,852.00	 -	 60,852.00	 100.00%	 -

1 Install Exterior Metal Ceiling over Sidewalk	 .	 .	 35,852.00	 35,852.00	 -	 .	 .	 35,852.00	 100.00%	 -
Partition Construction	 45,852.06	 45,852.00	 -	 . .	 .	 45,852.00	 100.00%
Construct Cement Board Soffits over Sidewalk	 .	 29,852.00	 29,852.00	 -	 29,852.00	 100.00%
Vestibule Ceiling 	 45,852.00	 .	 45,852.00	 -	 45,852.00	 100.00%	 -
Drywall Ceilings and Soffits 	 29,852.00	 .	 29,852.00	 -	 29,852.00	 100.00%	 -
Metal Pan Ceilings	 505,852.00	 505,852.00	 -	 505,852.00	 100.00%
Stud Framing for MER 11143 	 .	 -	 35,852.00	 35,852.00	 - -	 35,852.00	 100.00%
Drywall Plywood & Galv. Metal End. MER #143	 35,852.00	 35,852.00	 -	 -	 35,852.00 1 100.00%,-

-	 SUB TOTALS	 1;939,140.00	 1,939,140.00 -	 0.00	 0.00	 1,939,140.00	 : .	 0.001

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 . AlA DOCUMENTG703 .

'silt UocUiaerit Umz, ,trrLLcltis,JLw'ltisu L tilt-IL/S iisJis isJK ro TMOISI, containing -

	

APPLICATION Nu:	 -	 66

:ontactor's signed certification is attached. 	 -	 -	 APPLICATION DATE:	 -	 08/16/12

In tabulations below, amounts are stated to the nearest dollar.	 .	 -	 -	 PERIOD TO:	 7/31//2012

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 .	 ARCHITECT'S PROJECT NO 	 VRI-1 Job 2034

-	 .	 . .	 .	 .	 VRI-{ INV. NO	 7272R66
A	 .B	 .	 C	 D	 -I	 E.	 -F	 -	 .	 0	 -	 H

ITEM	 DESCRIPTION OF WORK	 -	 SCHEDULED I	 - WORK COMPLETED	 MATERIALS	 TOTAL -	 % -	 BALANCE
NO	 .	 .	 VALUE	 [ FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED - (0 C)	 TO FINISH

	

APPLICATION	 STORED	 -AND STORED	 (C -0)

-	 -.	 -	 (D+E)	 (NOT IN	 TO DATE
D ORE)	 (D+E+F)

Install Framing for Soffit/Fascia El/E2 	 29,852.00	 29,852.00	 -.	 29,852.00	 100.00%	 -

Install GFRG Panels El/E2	 30,852.00	 30,852.00	 - .	 -	 .	 30,852.00	 100.00%	 -

2 P6rtition Layout ,Top & Bottom Track-Wet Areas 	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%	 -

Stud Framing & Blocking -Wet Areas	 -	 147,852.00	 -147,852.00	 -	 -	 147,852.00	 100.00%	 -

Drywall-Wet Areas	 -	 147,852.00	 147,852.00	 -	 -	 147,852.00	 100.00%

Wet Ticketing- New Partitions	 147,852.00	 .	 147,852.00	 . -	 147,852.00	 100.00%	 -

Ceiling Construction For North B2 Vestibule 	 -	 147,852.00	 147,852.00	 '	 .	 147,852.00	 100.00%	 -

WT Drywall Ceilings	 75,852.00	 75,852.00	 -	 75,852.00	 100.00%	 -

WT Suspended Ceilings 	 -	 35,852.00	 . .	 35,852.00	 - .	 35,852.00	 100.00%	 -,

-,	 WT Metal Pan Ceilings 	 .	 155,852.00	 155,852.00	 -	 -	 155,852.00	 .100.00%

Ceiling Construction B2 Vestibule 	 125,852.00	 125,852.00	 -	 -	 125,852.00	 100.00%	 -

Drywall Ceilings & Soffits 	 75,852.00	 75,852.00	 -	 .	 75,852.00	 100.00%	 -	 -

Suspended Ceilings 	 -	 -	 30,852.00	 -.	 30,852.00	 -	 .	 -	 30,852.00	 100.00%	 -

Metal Pan Ceilings	 -	 405,852.00	 405,852.00	 -	 . - .	 405,852.00	 100.00%

Install Exterior Metal Ceiling over Sidewalk	 105,852.00	 105,852.00	 -	 -	 - .105,852.00	 100.00%	 -

Metal Stud & Drywall Baggage Offices	 - . 55,852.00	 - 55,852.00	 - .	 55,852.00	 100.00%	 -

Drywall Soffits & Ceilings	 -	 ..	 55,852.00	 55,852.00	 -	 .	 .	 55,852.00	 100.00%	 -

Metal Pan Ceiling Construction 	 .	 155,852.00	 155,852:00	 . -	 155,852.00	 100.00%

Ceiling at South Corridor 	 -	 80,852.00	 78,511.00	 -	 78,511.00	 97.10%	 -	 2,341.00

ET New Partition	 55,852.00	 -	 55,852.00	 -	 -	 -	 55,852.00	 100.00%	 -	 . .

ET Drywall Ceilings & Soffits	 - 55,852.00	 55,852.00	 - -	 55,852.00	 100.00%	 -

ET Suspended Ceilings	 -	 55,852.00	 55,852.00	 -	 - -	 55,852.00 . 100.00%	 -	 -

ET Metal Pan Ceilings	 105,852.00	 105,852.00	 -	 -	 105,852.00-	 100.00% -	 -

Framing for SoffihlFascia North Side Escalators 	 .	 -	 30,852.00	 30,852.00	 -	 30,852.00	 100.00%	 -

Install OFRG Panels NSE	 -	 - 45,852.00	 45,852.00	 -	 . .	 -	 45,852.00	 100.00%	 -	 -

Framing for SoflillFascia South Side Escalators 	 -	 65,852.00	 65,852.00	 -	 65,852.00	 100.00%	 -	 -

-	 Install GFRG Panels SSE .	35,852.00	 -	 35,852.00	 -	 -	 35,852.00	 100,00%

- Mid Level Partitions	 .	 '	 75,852.00	 75,852.00 -	 - -	 ,	 75,852.00	 100.00%

Construct Drywall Partitions Escalator ES 	 30,852.00	 30,852.00	 -	 30,852.00	 100.00%	 -

-	 Plaster ES -	 , .	 -	 168,204.00	 168,204.00	 - -	 -	 168,204.00	 100.00%	 -	 -

-	 Elevator Shaftwall Construction 	 . ..	 30,852.00 -	 30,852.00	 -	 30,852.00 - 100.00%-	
-	 SUBTOTALS	 '	 2,917,764.00	 2,915,423.00	 0.00	 -.	 0.00	 2,915,423.00	 -	 -	 - 2,341.00 -

-	 - Users may obtain validation of this document by requesting of the license a completed AlA Document D401 -Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUME/TG703

JAIA

	

Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 .	 APPLICATION NO:	 66

Contractor's signed cethficflon is ittached	 :	 -	 APPLICATION DATE: 	 08/16/12

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 7/31//2012

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

\TRJ-1 INV. NO	 7272R66
A	 B	 C	 I-	 D	 I	 E	 F	 T	 .	 G	 I	 H

TEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS I	 TOTAL	 %	 BALANCE
NO.	 VALUE	 r FROM PREVIOUS	 THiS PERIOD	 PRESENTLY	 COMPLETED	 (0 —,C)	 TO FINISH

APPLICATION	 STORED	 AND SIURED	 (C - G)
(D + E)	 (NOT IN	 TO DATE

	

0 ORE)	 (D+E+F)
Drywall Soffits & Ceilings 	 25,852.00	 25,852.00	 -	 25,852.00	 100.00%	 -
Suspended Ceilings	 .	 25,852.00	 25,852.00	 -	 25,852.00	 100.00%	 -
Metal Pan Ceilings 	 93,204.00	 93,204.00	 -	 93,204.00	 100.00%	 -
Ceiling at BI-IS	 45,852.00	 45,852.00	 -	 45,852.00	 100.00%	 -
Partition Construction 	 25,852.00	 25,852.00	 -	 25,852.00	 100.00%
Drywall Ceiling & Soffits 	 .	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%
Metal Pan Ceiling Loading Dock	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%	 -
Install Framing for Soffit/Fascia E3/E4 	 55,852.00	 55,852.00	 -	 .	 55,85100	 100.00%	 -
Install OFRO Panels E31E4	 25,038.00	 25,038.00	 .	 -	 25,038.00	 100.00%	 -

29 TILES	 49,590.00	 -	 49,590.00	 .	 49,590.00	 100.00%	 -
30 TERRAZZO	 .	 .

1:2 BI Lobby including El-2 Escalators 	 -	 230,821.00	 230,821.00	 -	 .	 230,821.00	 100.00%	 -
2.1 West Ticketing	 .	 226,993.00	 226,993.00	 -	 226,993.00	 100.00%	 -
2.2 South End of B2	 109,536.00	 109,536.00	 -	 -	 109,536.00	 100.00%	 -
2.3 Baggage Claim Area & Offices .	 -	 680,241.00	 -.	 680,241.00	 680,241.00	 100.00%	 -
2.6 East Ticketing	 97,311.00	 97,311.00	 -	 97,311.00	 100.00%	 -
3.2 Final B2 Lobby	 114,202.00	 114,202.00	 -	 .	 114,202.00	 100.00%	 -
3.4 Final BlLobby Escalator E3-4, Elev. 1,2 	 222,180.00	 222,180.00	 -	 .	 222,180.00	 100.00%	 -
3.12 5500 Concourse Level 9 (mull aid)	 219,321.00	 219,321.00	 -	 219,321.00	 100.00%	 -
3.12 .5510 Replace existing Concourse Level fmish	 59,395.00	 59,395.00	 .	 59,395.00	 100.00%

31 CARPET	 23,903.00	 23,903.00	 -	 -	 23,903.00	 100.00%	 -
32 PAINTING	 159,600.00	 159,600.00	 -	 .	 .	 159,600.00	 100.00%
33 TOILET COMPARTMENTS	 .	 -	 27,840.00	 27,840.00	 -	 --	 27,840.00	 100.00%	 -
34 WALL & CORNER GUARDS	 M,50.00	 44,500.00	 -	 .	 .	 44,500.00	 100.00%	 -
35 SIGNAGE	 -	 300,000.00	 300,000.00	 -	 300,000.00	 100.00%	 -
36 FIRE EXINGUISHERS & CABINETS 	 2,225.00	 2,225.00	 -	 2,225.00	 100.00%	 -
37 FLOOR MATS & FRAMES . 	 -	 21,910.00	 21,910.00	 -	 21,910.00	 100.00%	 -
38 ELEVATORS	 -

Service Elevators Submittal	 14,000.00	 14,000.00	 -	 14,000.00	 100.00%	 -
Passenger Elevators Submittal	 .•	 14,000.00 .	 14,000.00	 -	 14,000.00.	 100.00%	 -
Procure Service Elevators	 393.30000	 393300.00	 - .	 .	 393,300.00	 100.00%	 .	 -.

SUB TOTALS	 3,420,074.00	 3,420,074.00	 0.00	 0.00	 3,420,074.00	 0.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 . - Certification of Document's Authenticity
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CONTINUATION SHEET	 AM DOCUMENTG703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractor' s signed certification is attached. 	 -
In tabulations below, amounts are stated to the nearest dollar.
Use Column,! on Contracts where variable retainage for line items may apply. 	 -

A	 B 	 C	 D	 E
ITEMT	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD

APPLICATION
(D+E)

Procure Passenger Elevators 	 486,000.00	 486,000.00	 -
2.12 Service Elevators ML

Decommission Exist Service Elevators 	 .	 13,800.00	 13,800.00
Selectivve Demo Service Elevators Components 	 20,700.00	 20,700.00	 -
Drill Elevator Jackholes 	 .	 69,000.00.	69,000.00	 -
Elevator Rails	 '	 38,600.00	 38,600.00	 -
Elevator Piston	 69,000.00	 69,000.00	 -
Elevator Roller Guides 	 4,800.00	 4,800.00	 -
Elevator Pump Unit 	 37,300.00	 37,300.00	 -
Elevator Hydraulic Piping 	 8,500.00	 8,500.00	 -
Elevator Oil & Oil Cooler	 -	 ' .7,000.00	 7,000.00	 -
Elevator Traveling Cable	 11,200.00	 11,200.00	 -
Elevator Electrical Conduit 	 6,900.00	 6,900.00	 -
Elevator Cab	 '	 .	 41,400.00	 41,400.00	 -
Elevator Limit Switches. 	 .	 9,800.00	 9,800.00	 -
Elevator Controller	 47,000.00	 47,000.00	 -
Elevator Door Operator 	 11,900.00	 . 11,900.00	 -
Elevator Decteclor Edge & Inspection Station 	 5,000.00	 5,000.00	 -
Elevator Entrances	 27,600.00	 27,600.00	 -
Elevator Car Station	 .	 22,100.00	 22,100.00	 -
Elevator Hall Buttons	 .	 .	 9,800.00	 9,800.00	 -
Elevator Hoist Wire (multi Cable)	 .	 11,200.00	 ,l 1,200.00	 -
Elevator Testing 	 .	 11,200.00	 11,200.00

3.8 Escalators E3/E4 Elevators 1/2 ML
Drill Elevator Jackholes 	 69,000.00	 69,000.00	 -
Elevator Rails	 38,600.00	 38,600.00	 -
Elevator Piston	 •-	 69,000.00	 .69,000.00	 -
Elevator Roller Guides 	 4,800.00	 4,800.00	 -
Elevator Pump Unit 	 .	 . .	 37,300.00	 37,300.00	 -
Elevator Hydraulic Piping	 --	 81500.00	 8,500.00	 -
Elevator Oil & Oil Cooler	 7,000.00	 7,000.00

-	 SUB TOTALS	 .	 1,204,000.00	 1,204,000.00	 0.00

Users may obtain validation of this document by requesting of the license a completed AlA Document

• •.	 APPLICATION NO:	 66 -

	

APPLICATION DATE: 	 08/16/12

	

PERIOD TO:	 7/311/2012

ARCHITECT'S PROJECT NO: - VRH Job 2034

	

VRH INV. NO	 7272R66
F	 G. -	 .	 ___

MATERIALS	 TOTAL	 'I,	 BALANCE
PRESENTLY	 COMPLETED	 (G -C)C)	 . TO FINISH

STORED -	 AND STORED	 (C . Si)
(NOT IN	 TO DATE
D ORE)	 (D1-E+F)	 -

486,000.00	 100.00%	 -	 -

13,800.00	 100.00%	 -
20,700.00	 100.00%	 -
69,000.00	 100.00%	 -
38,600.00	 100.00%
69,000.00	 100.00%	 -

4,800.00	 100.00%	 -
-	 37,300.00 -	 100.00%	 - -

.8,500.00	 100.00%	 -
7,000.00	 100.00%	 -

11,200.00	 100.00%	 -
6,900.00	 100.00%	 -

41,400.00	 100.00%	 -
9,800.00	 100.00%	 -

-	 47,000.00	 100.00%	 -
-	 11,900.00	 100.00%	 -

5,000.00	 100.00%	 -
27,600.00	 100.00%	 -

-	 22,100.00	 100.00%	 -	 -	 -
- 9,800.00	 100.00%	 -

-	
-	 11,200.00	 100.00%	 -	 -

-	 11,200.00	 100.00%	 -	 -.

	

69,000.00 - 100.00%	 -
38,600.00	 100.00%	 -
69,000.00	 100.00%	 -	 -

4,800.00	 100.00%	 -	 - -
37,300.00	 100.00%	 -

- .	 -	 8,500.00	 100.00%	 -	 -
-	 7,000.00	 100.00% - -	 -

0.00 1

	1,204,000.00	 0.00

101 -Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT G7O3

	

I A!A DocmentG7(}2, APPLGATK)N AND CERT1FCATION FOiL PAYMENT, conta.ig	 --	 --	 APFLiCATiONNO:	 '66
Contractor's signed certification is attached.	 APPLICATION DATE: 	 08/16/12
In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 7/31//2012

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRH [NV. NO	 7272R66
A.	 B	 'C	 D	 I	 -	 E	 F	 :	 G 	 -	 ii

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 [ %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH

	APPLICATION	 SIOREI)	 AND STORED	 (C - G)
(D + E)	 .	 (NOT IN	 TO DATE

	

D ORE)	 (D*E+F)
Elevator Traveling Cable	 11,200.00	 11,200.00	 -	 11,200.00	 100.00%
Elevator Electrical Conduit 	 15,200.00	 -	 15,200.00	 -	 15,200.00	 100.00%	 -
Elevator Cab	 .	 .	 .	 82,800.00	 82,800.00	 -	 82,800.00	 100.00%	 -

	

Elevator Limit Switches.9,800.00	 9,800.00	 -	 9,800.00	 100.00%	 -
Elevator Controller	 48,300.00	 48,300.00	 -	 48,300.00	 100.00%
Elevator Door.Operator	 11,900.00	 11,900.00	 -	 11,900.00	 100.00%
Elevator Detector Edge & Inspection Station 	 10,500.00	 10,500.00	 -	 10,500.00	 100.00%	 -
Elevator Entrances	 30,400.00	 30,400.00	 -	 30,400.00	 100.00%	 -
Elevator Car Station 	 22,100.00	 22,100.00	 -	 22,100.00	 100.00%	 -
Elevator Hall Buttons	 .	 9,800.00	 9,800.00	 -	 9,800.00	 100.00%	 -
Elevator Hoist Wire ( Multi-Cable) 	 11,200.00	 11,200.00	 -	 11,200.00	 100.00%	 -
Elevator Testing	 11,500.00	 11,500.00	 .	 .	 1,500. 00	 100.00%

39 ESCALATORS & MOVING WALKS
Escalators Submittal 	 14,000.00	 14,000.00	 -	 -	 14,000.00	 100.00%	 -
Procure Escalators EIIE2	 848,000.00	 848,000.00	 -	 848,000.00	 100.00%
Procure Escalators E3IE4IE5 	 1,380,400.00	 1,380,400.00	 -	 1,380,400.00	 100.00%	 -

1.2 Lobby mci EIIE2 Escalators 	 .	 .	 .	 .
Escalators Mobilization	 .	 32,600.00	 32,600.00	 '	 32,600.00	 100.00%	 -
Escalators Set Up Rigging &Hoisting Equipment 	 38,700.00	 38,700.00	 -	 38,700.00	 100.00%	 -
Load Escalators EIIE2 into Pocket 	 27,000.00	 27,000.00	 -	 27,000.00	 100.00%
Constnict and Test Escalators EIIE2	 290,300.00	 290,300.00	 -	 .	 290,300.00	 100.00%	 -

2.11 ES Escalator (ML)
Escalator S Mobilization	 .	 .	 14,000.00	 14,000.00	 - .	 14,000.00	 100.00%	 -
Escalators Set Up Rigging & Hoisting Equipment 	 19,000.00	 19,000.00	 -	 19,000.00	 100.00%	 -
Load Escalator ES into Pocket	 12,000.00	 .	 12,000.00	 -	 12,000.00	 100.00%	 -

Construction and Test Escalator ES 	 141,000.00	 141,000.00	 -	 141,000.00	 100.00%	 -
3.4 Final BI Lobby Escalators E31E4 Ele-vs 1/2

Express Escalators Mobilization 	 .	 32,500.00	 .32,500.00	 -	 32,500.00	 100.00%
Escalators Set Up Rigging & Hoisting Equipment 	 38,700.00	 38,700.00	 -	 38,700.00	 100.00%

Load Escalators into Pocket 	 27,000.00 . .	 27,000.00	 . -	 .	 27,000.00	 100.00%	 -

-	 Construct and Test Escalators E3/E4 	 .	 290,288.00	 276,259.00  	 276,259.00	 95.17%	 14,029.00

-	 SUB TOTALS,	 3,480,188.00	 3,466,159,00	 0.00	 0.00	 3,466,159.00	 14,029.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET 	 AlA DOCUMENT G703

=	 ..-.	 1AIA Dorm"entG702, APPLICATION AND CERT!1 7!CAT!ONI FOR PAYMENT, ccntainli ng-'	- 	 - PLiCATiONNO:	 _66	 '	 =

Contractor's signed certification is attached. 	 APPLICATION DATE:	 08116112

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 7/31//2012

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRI-1 [NV. NO	 7272R66
A	 B	 -	 C	 D	 E	 F	 13 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALSTOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (C - C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C - 13)
(D + E)	 (NOT 114	 TO DATE

	

 D ORE)	 (D+E+F)
40 CONVEYORS	 -

Gen Conditions	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%	 -
•	 Elec.Submittals	 .	 75,000.00	 75,000.00	 -	 .	 75,000.00	 300,00%	 -

Mech. Sumirtals	 .	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%	 -
•	 IBI Mech.Equip	 .	 150,714.00	 150,714.00	 -	 150,714.00	 100.00%	 -

•	 181 Mech.Install -	 135,714.00	 :	 135,714.00	 -	 135,714.00	 100.00%	 -
IBI MCP Equip	 85,000.00	 85,000.00	 - .	 85,000.00	 100.00%	 -
IBI Elec.Equip	 - 15,000.00	 15,000.00	 -	 35,000.00	 100.00%	 -

•	 IBI Elec Install	 140,714.00	 140,714.00	 -	 140,714.00	 100.00%	 -
1132 Mech.Equip 	 .	 325,714.00	 125,714.00	 -	 .	 125,714.00	 100.00%
1132 Mech.In5talI 	 125,714.00	 125,714.00	 -	 •.	 125,714.00	 100.00%	 -

-	 1132 MCP	 .	 .	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -
182 Elec Equip	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -
I132Elec In 	 .	 .	 125,714.00 .	 .	 125,714.00	 -	 .	 125,714.00	 300.00%	 -
1B3 Mech Equip	 155,714.00	 155,714.00 	 155,714.00	 100.00%	 -.
1133 . Mech. Install	 .	 160,714.00	 160,714.00	 160,714.00	 100.00%
1133 MCP	 80,000.00	 80,000.00	 . -	 80000.00	 100.00%	 -
1133 Elec Equip	 .	 10,000.00	 10,000.00	 -	 10,000.00	 100.00%
1133 Eltic Install 	 90,000.00	 90,000.00	 -	 • 90,000.00	 300.00%	 -
184 Mech.Equip	 :	 -	 170,714.00	 170,714.00	 -	 .	 170,714.00	 100.00%	 •	 -
1134 Mech.Install	 .	 .	 195,714.00	 395,714.00	 -	 .	 395,714.00	 100.00%	 -
1134 MCP	 115,714.00	 135,714.00	 -	 .	 115,734.00	 100.00%	 -
1134 Elec Equip	 .	 15,000.00	 15,000.00	 15,000.00	 100.00%	 •	 -
1134 Elec Install 	 .	 155,734.00	 155,714.00	 -	 .	 155,714.00	 100.00%
08 Mech.Equip 	 .	 50,000.00	 50,000.00	 -	 50,000.00	 300.00%	 -
OB Mech.In5talI- 	 .	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%
CD Mech.Equip	 .	 235,716.00	 235,716.00	 -	 235,716.00	 100.00%	 -
CD Mecls.Iustall 	 70,000.00	 70,000.00	 -	 .	 70,000.00	 100.00%	 -
CD /Deck Material 	 . 135,716.00	 135,716.00	 -	 135,716.00	 100.00%	 -
CD/ Deck Install	 75,000.00	 75,000.00	 .	 -	 .	 .	 75,000.00	 100.00%	 -	 -

-. CDIIB SS Trim Mtil	 35,000.00	 35,000.00	 .. . -	 .	 • 35,000.00	 100.00%	 -

SUB TOTALS	 3,040,00000	 3,040,000.00	 .	 0.00	 0.00	 3,040,000.00	 0.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET. 	 AlA DOCUMENT G703 	 .	 .'

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO: 	 66

-	 Contractors signed certification is attached	 ..,	 ...	 —APPLICATIONTD,c'I 	 -	 Oo, tOI 14

Iln tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 7/31//2012

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 7272R66
A	 B.	 C	 I)	 E	 F	 G 	 H

•	 . ITEM	 DESCRIPTION OFWORK 	 .	 SCHEDULED	 WORK COMPLETED . 	 MATERIALS	 TOTAL.	 BALANCE
•	 .	 NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 .	 (C -0)
(D + E)	 (NOT IN	 TO DATE

	

D ORE) .	 .(D+E+F)
CD/lB SS Trim Install : 	 30,000.00	 30,000.00	 -	 .	 .	 30,000.00	 100.00%	 -
OD Door Equipment 	 .	 .	 80,000.00	 80,000.00	 -	 .	 .	 . 80,000.00	 100.00%	 -.
OD Door Install 	 .	 30,000.00	 30,000.00	 .	 - .	 .	 30,000.00	 100.00%	 -
B Comm Network - Equip. 	 15,000.00	 15,000.00	 - .	 .	 15,000.00	 100.00%	 -
B Comm Network - Install	 .	 25,060.00	 . 25,000.00	 -	 .	 25,000.00	 100.00%

41 FIRE PROTECTION	 .	 725,000.00	 725,000.00	 -	 725,000.00	 100.001/6	 -
42 PLUMBING	 .	 525,000.00	 525,000.00	 -	 525,000.00	 100.00%	 -
43 HVAC

HVAC Equipment Submittal 	 .	 50,000.00	 50,000.00	 , -	 50,000.00	 100.00%	 -
HVAC,Ductwork Shop Drawings Submittal 	 '	 60,000.00	 60,000.00	 - .	 60,000.00	 100.00%	 -
Procure Variable Frequency Drives 	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%
Procui'e VAV Boxes	 20,000.00	 .	 20,000.00	 .	 -	 20,000.00	 100.00%	 -
Procure Fire Smoke Dampers 	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%
Procure Door Heater 	 .	 6,000.00	 6,000.00	 -	 .	 6,000.00	 100.00%	 -
Procure Electric Unit Heaters 	 .	 4,000.00	 4,000.00	 -	 .	 4,000.00	 100.00%
Procure Cabinet Unit Heaters	 1,600.00	 1,600.00,	 -	 .	 1,600.00	 100.00%	 -
Procure Exhaust Fan 	 .	 '	 1,000.00	 1,000.00	 -	 1,000.00	 100.00%	 -
Procure Air Outlets	 .	 '	 153,625.00	 153,625.00	 -	 153,625.00	 100.00%	 -
Procure Air Handling Units 	 463,625.00	 463,625.00	 -	 ,	 463,625.00	 100.00%	 -
Procure Supply & Return Fans	 90,000.00	 .	 90,000.00	 -	 90,000.00	 100.00%
Inline Pumps	 10,000.00	 10,000.00	 -	 .	 .	 10,000.00	 100.00%
4000 Gal. Tank	 25,000.00	 25,000.00	 -	 25,000.00	 100.00%	 -
Fab. Ductwork ( Stage 1) 	 .	 403,625.00	 403,625.00	 ' -	 403,625.00	 100.00%	 -
Fab. Ductwork (Stage 2)	 . '	 163,625.00	 163,625.00	 -	 163,625.00	 100.00%
Fab. Ductwork (Stage 3)	 213,625.00	 213,625.00	 -	 .	 .	 213,625.00	 100.00%	 -

1.2 BI Lobby inc El/E2 Escalators	 .
Install HVSC Supply & Return Piping 	 143,625.00	 143,625.00	 -	 ,	 143,625.00	 100.00%	 -
Ductwork Roughing . 	 30,000,00	 30,000.00	 ' -	 30,000.00	 100.00%	 -
HVAC Drops & Diffusers 	 13,000.00	 13,000.00	 -	 '	 13,000.00	 100.00%	 -.
BMS Wiring & Devices	 '	 .	 12,000.00	 12,000.00	 -	 .	 ,	 12,000.00	 '100.00%	 -

2.3 Baggage Claim Area & Offices 	 ,	 ,	 .	 -	 -
HVAC Disconnects & Removals (Colt 8-10 B-D) 	 '	 60,000.00	 60,000.00	 '	 ' -	 .	 60,000.00	 100.00%

Set Air Handling Unit 97	 '	 . . 	 25,000.001	 25,000.00	 -	 ' ,	 25,000.00	 100.00%,-
SUB TOTALS	 .3,429,350.00	 .	 3,429,350.00	 0.00	 0.00	 3,429,350.00	 .	 '	 0.001

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT G703

Contrtor'	 nd	 I.tn s attche4,	 ._	 .	 =	 -.- -	 -	 -	 APPLICATION DATE:	 '081i6fl2	 '	 =
In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 7/31//2012	 -

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH INV NO	 7272R66
A	 •B	 C	 D,	 I'	 E	 F	 G.	 '	 H

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 T %	 BALANCE
NO.	 VALUE,	 FROM PREVIOUS	 THIS PERIOD	 - PRESENTLY	 COMPLETED	 (G—C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C - G)-	
.	 (D I E)	 (NOT IN	 TO DATE

	

D ORE)	 (D+E±F)
Install Ductwork end RF-7 at MER 143 	 18,000.00	 18,000.00	 -	 18,00000	 100.00%
HVAC Piping to AHU N7	 283,625.00	 283,625.00	 -	 283,625.00	 100.00%	 -
BMS Wiring & Devices	 32,000.00	 . 32,00000	 -	 32,000.00	 100.00%	 -
AHU N7 Star-UP, Testing & Commissioning	 16,000.00	 16,000.00	 -	 16,000.00	 100.00%	 -

2.1 North End of B2
West Ticketing - HVAC Demolition 	 30,700.00	 30,700.00	 -	 30,700.00	 100.00%	 -
Ductwork Roughing -Wet Areas	 .	 15,000.00	 15,000.00	 -.	 15,000.00	 100.00%	 -
West Ticketing - Ductwork Roughing 	 -	 80,000.00	 80,000.00	 -	 .	 80,000.00	 100.00%	 -
HVAC Drops & Diffusers	 20,000.00	 20,000,00	 -	 20,000.00	 100.00%	 -
BMS Wiring & Devices	 8,400.00	 8,400.00	 -,	 .	 8,400.00	 100.00%	 -

2.2 South End of B2
HVAC Demolition	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
Ductwork Roughing	 .	 45,000.00	 45,000.00	 -	 45,000.00	 100.00%	 -
HVAC Drops & Diffusers	 16,000.00	 16,000.00	 -	 16,000.00	 100.00%	 -
BMS Wiring & Devices	 .	 8,400.00	 8,400.00.	 -	 8,400.00	 100.00%	 -

2.3 Baggage Claim Area & Offices
• East - HVAC Sequence #1 Demolition 	 -	 7,000.00	 7,000.00	 . -	 .	 7,000.00	 100.00%
• East - HVAC Sequence #1 Installation 	 '	 ,	 20,000.00	 20,000.00	 -	 20,000.00 - 100.00%
HVAC Piping	 173,625.00	 173,625.00	 -	 173,625.00 . 100.00%
D East- HVAC Sequence 92	 -	 20,000.00	 .	 20,000.00	 -	 20,000.00	 100.00%	 -
Ductwork Roughing	 40,000.00	 40,000.00	 -	 40,000.00	 100.00%	 -
D East - HVAC Sequence N 3 . 	 35,000.00	 35,000.00	 -	 -	 .	 .	 35,000.00	 100.00%	 -
Set Air Handling Unit 45 & 6	 -	 -58,000.00	 58,000.00	 -	 -	 .	 -	 58,000.00	 100.00%	 - -
HVAC Drops & Diffusers 	 '	 -	 4,000.00	 - 4,000.00	 -	 4,000.00	 100.00%	 -
BMS Wiring & Devices	 .	 70,000.00	 70,000.00	 -	 70,000.00	 100.00%	 -

2.5 South Substation Area & Corridor 	 -
Duct-work Roughing	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%

2.6 East 1/2 Ticketing Oversis Bag	 -
East Ticketing- HVAC Demolition 	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
East Ticketing - Ductwork Roughing	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%	 -

East Ticketing- HVAC Drops & Diffusers 	 .	 13,000.00	 13,00000	 -	 ,	 13,000,00	 100.00% -	 -
East Ticketing BMS Wiring & Devices 	 12,000.00	 12,000.00	 - 	 '12,000.00	 100.00%	 -

3.1 North Substation Generator, Emgr, Switchgear 	 I   	 ____
-	 SUB TOTALS	 1,195,750.00	 1,195,750.00	 0.00	 0.00	 1,195,750.00	 -	 . .	 0.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT G703

	AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 .	 .	 APPLICATION NO:	 -	 66

Co	 to signcdccrriflcation iunachcd.	 - •.-:	 ..- .-.	 .08/16/12

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 7/31//2012

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VR}I Job 2034

	

VRH [NV, NO	 7272R66

A	 B	 C	 D	 'I	 E.	 F	 0'' 	 .	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 . -.	 '	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED . 	 (G - C)	 TO FINISH

APPLICATION	 STORED	 AND STORED ' 	 (C -0)
(D + E)	 (NOT IN	 TO DATE

D ORE)	 (D+E+F)
Exist MER#4 HVAC Removals 	 16,000,00	 16,000.00	 -	 .'	 16,000,00	 100.00%	 -

•	 Exist MER #4 Supply Fan & Duct Riser 	 .	 .	 16,000.00	 16,000.00	 -	 .	 16,000.00	 100.00%	 -

Install Louver& Generator Exhaust	 '	 10,000.00	 10,000.00	 '	 -	 '	 10,000.00 	 100.00%	 -

3.2 Final 112 Lobby
FIVAC Demolition	 22,000.00	 '	 22,000.00	 -	 22,000.00	 100.00%	 -
HVAC Piping	 28,000.00	 28,000.00	 -	 '	 28,000.00	 100.00%	 -
Ductwork Roughing	 33,000.00	 '	 33,000.00	 -	 ,	 33,000.00	 100.00%	 -
HVAC Drops & Diffusers	 "	 15,000.00	 15,000.00	 -	 .	 15,000.00	 100.00%	 -

BMS Wiring & Devices	 8,400.00	 , 8,400.00	 -	 '	 8,400.00	 100.00%	 -

3.3 StructMod'ns/ Closures & BMS Rems
Final Ductwork as BUS Closure Areas	 '	 9,000.00	 9,000.00	 -	 9,000.00	 100.00%	 -

3.4 SBI Lobby, Escalators E31E4
Install HVAC Supply & Return Piping 	 .	 '	 80,000.00	 80,000.00	 -	 .	 80,000.00	 100.00%	 -
Ductwork Roughing	 .	 - 86,000.00	 86,000.00	 -	 .	 86,000.00	 100.00%	 -

HVAC Drops & Diffusers	 25,000.00	 25,000.00	 -	 ,	 25,000.00	 100.00%
BMS Wiriisg & Devices '	 ,	 '	 -	 8,500.00	 7,650.00	 -	 '	 7,650.00	 90.00%	 850.00

3.5 BUS Belt 1B4,MER 4, Loading Dock
Install HVAC Eq't in MER #4 (inc AHU 5 8&9	 90,000.00	 90,000.00 ,	 ' -	 90,000.00	 100.00%

HVAC Piping in MER 44 '	 '	 60,000.00	 60,000.00	 -	 ,	 60,000.00 .100.00%	 -
Install HVAC Piping for AC Units #1 & 42	 50,000.00	 '	 50,000.00	 ''	 -	 50,000.00	 100.00%	 -
Ductwork Roughing in MER #4	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -

Ductwork Roughing Betw MER #4 & 'ColA	 30,000.00	 30,000.00	 -,	 30,000.00 .100.00%

Install Louvers at Col. A	 16,000.00	 . .	 16,000.00 	 -	 . .	 16,000.00	 100.00%	 -
BMS Wiring & Devices in MER 44 	 66,000.00	 66,000.00	 , ,	 -	 ,	 .	 .	 66,000.00	 100.00%

3.6 HVAC System Testing & Balancing
HVAC Final Testing & Balancing 	 25,000.00	 '	 21,250.00	 -	 ,	 21,250.00	 85.00%	 .	 3,750.00

44	 Electrical
Submittal -Supporting Devices 	 1,200.00	 '	 1,200.00	 -	 1,200.00	 100.00%

Submittal -Raceways 	 '	 -	 1,350.00	 1,350.00	 -	 '	 11350.00	 100.00%

Submittal -Underground Conduit 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -

- ,	 Submittal -Boxes & Fittings 	 '	 1,350.00	 1,350.00	 , '	 -	 1,350.00	 100.00%	 -
Submittal -Splices Teminations 	 1,200.00	 1,200.00 '	 -	 1,200.00	 100.00%	 -
Submittal -Wire-XHHW, #12 AWG-750MCM 	 I,350(00	 1,350.00 -	 - -	 -	 -	 1,350.00	 100.00%

SUB TOTALS	 -	 781,700.00	 777,100.00 	 0.00	 0.00	 777,100.00	 4,600.00t

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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• CONTINUATION SHEET	 'AlA DOCUMENT G7O3

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 APPLICATION NO: 	 66
Contractors si gned certification is attached	 -	 _.	 ---	 -	 -APPLICATION' DATE	 08/1611 2

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 7/31/12012

Use Column I on Contracts where variable reta nage for line items may apply. 	 ..	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRH ll'I-V. NO	 - ' 7272R66
A	 -B	 C	 D	 E	 F	 G 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO:	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED .	 (G • C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C - G)
• (D +E)E)	 (NOT IN	 TO DATE

	

13 OR E)	 (D+E+F)
Submittal -Dry-Type XFMRS	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -

•	 -	 Submittal -North Temp.SWGR (Package)	 '	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100. 000/u	-
Submittal-South Temp.SWGR (Package) 	 -	 1,350.00	 -	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -Panelboards - 	 1,350.00	 1,350.00 -	 .	 .	 -	 -	 1,350.00	 100.00%	 -	 -
Submittal -60A, 600V NEMAI Disconnect 	 -	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -	 -
Submittal -200A, 600V NEMAI Disconnect 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -	 -
Submittal -400A, 600V NEMAI Disconnect 	 1,350.00	 1,350.00	 -	 -	 1,350.00	 100.00%	 - -
Submittal -North Generator (Package)	 -	 1,350.00	 -	 1,350.00	 -	 1,350.00	 100.00%	 -	 -

	

- Submittal -South Generator (Package) 	 1,350.00	 1,350.00	 -	 1,350.00	 I00.00%	 -	 - -
Submittal -Cmii Pals /ENCUCAB/Term Boxes 	 -	 1,350.00	 1,350.00	 -	 -	 1,350.00	 100.00%	 -

-	 Submittal -Wiring Devices	 .	 - 1,200.00	 1,200.00	 -	 1,200.00	 100.00%
Submittal -Light Fixtures (PackagesO	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%

-	 Submittal -Fire Alarm (Package)	 1,350.00	 1,350.00	 - .	 1,350.00	 100.00%
Submittal - Public Address Svs (Pkge) .	1,350.00	 1,350.00	 -	 )	 1,350.00	 100.00% -	 -
Submittal -Fire Alarm/Pub Addrs Sys 

Chi
	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -

-	 Submittal -North SWGR (Package)	 -	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -South SWGR (Package)	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%
Procure -Raceways 	 .	 - 42,725.00	 42,725.00	 -	 -	 .	 -	 42,725.00	 100.00%
Procure -Underground Conduit 	 42,725.00	 42,725.00	 .	 -	 42,725.00	 100.00%	 -
Procure -Boxes & Fittings 	 42,725.00	 42,725.00	 -	 .	 42,725.00	 100.00%	 -
Procure -Splices Teminations 	 '	 42,725.00 -	 42,725.00	 -	 -	 42,725.00	 100.00%	 -	 -
Procirrel -Wire-XHHW, #12 AWG-750MCM	 42,725.00	 42,725.00	 - .	 42,725.00	 100.00%	 -
Procure -Dry-Type XFMRS	 -	 .	 -	 42,725.00	 42,725.00	 -	 -	 42,725.00	 100.00%	 -
Procure -60A, 600V NEMAI Disconnect 	 42,725.00	 42,725.00	 -	 .	 42,725.00	 100.00%
Procure -200A, 600V NEMAI Disconnect 	 -	 42,725.00	 42,725.00	 -	 -	 42,725.00	 iOO.00%	 -

-	 .	 - Procure -400A, 600V NEMAI Disconnect 	 .	 42,725.00	 42,725.00	 -	 .	 42,725.00	 100.00%	 -	 -
Piocure -Wiring Devices	 .	 -	 42,725.00	 42,725.00	 -	 .	 42,725.00	 100.00%	 -	 -

-	 '	 Procure -Panelboards 	 -	 .	 739,078.00	 739,078.00	 -	 .	 ,	 739,078.00	 100.00%	 -
Procure -Cntrl Pnls IENCUCAB/Term Boxes 	 42,725.00	 -	 42,725.00	 -	 - .	 .	 42,725.00	 100.00%	 -
Procure -Light Fixtures (PackagesO 	 :	 - 516,625.00	 516,625,00	 -	 -	 516,625.00	 100.00%

- Procure -Fire Alarm (Package)	 39,000.00	 39,000.00	 -	 39,000.00	 100.00%	 -	 -
Procure- Public Address Svs (Pkge)	 -	 72,500.00	 72,500.00	 -	 '	 - 72,500.00	 100.00%
Procure -Fire AlnrnilPub Addis Sys CbI 	 , 42,725.00	 - 42,725.00	 -	 -	 :	 - 42,725.00	 100.00%	 -

	

SUB TOTALS	 1,902,703.00	 1,902,703.00	 0.00	 -	 0.00	 1,902,703.00	 .	 -	 0.001

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 -Certification of Document's Authenticity -

Page 15of22



CONTINUATION SHEET	 A 1 DOCUMENT G703

	Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 66

ConEacior's signed ce0cation'is'auached.	 '	 r	 - =	 -	 ' PLlCATION DATE -=	 08116112

In tabulations below, amounts are stated to the nearest dollar. 	 .	 -	 .	 ,	 PERIOD TO:	 -	 71311/2012

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 7272R66
A	 B	 C	 Es	 E	 F	 0 	 H

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL .	 %	 BALANCE
NO.	 .	 .	 VALUE	 FROM PREVIOUS	 THiS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C -0)
(D+E)	 (NOT IN	 TO DATE

	

DORE)	 (D+E+F)
Procure -North Temp SWGR (Package) 	 411,300.00 -	 411,300.00	 -	 411,300.00	 100.00%	 -
Procurel -South Temp.SWGR (Package)	 411,300.00	 411,300.00	 -	 .	 411,300.00	 100.00%
Procure -North SWGR (Package)	 524,551.00	 524,551.00	 .	 -	 524,551.00	 100.00%
Procurel -South SWGR (Package)	 524,551.00	 524,551.00	 -	 524,551.00	 100.00%	 -
Procurel -North Generator (Package) 	 918,565.00	 918,565.00	 .	 -	 918,565.00	 100.00%	 -
Procure[ -South Generator (Package) 	 '	 1,753,630.00	 1,753,630.00	 -	 1.753,630.00	 100.00%	 -

Stage 11.2 SM Electric Mobilizes 	 293,500.00	 293,500.00	 -	 293,500.00	 100.00%	 -
1.2 Install Temporary Lighting	 .	 27,331.00	 27,331.00	 -	 .	 .	 27,331.00	 100.00%	 -
1.2- Electrical Roughing (ElectricalO	 643,083.00	 643,083.00	 -	 643,083.00	 100.00%	 -
1.2- Electrical Roughing (Fire Alarm Public Address	 -	 321,542.00	 321,542.00	 - .	 321,542.00	 100.00%	 -
1.2- Electrical Wirirtig (Fixture & Devices) 	 643,083.00	 643,083.00	 -	 .	 . .	 643,083.00	 100.00%
1.2- Electrical Wiring (Fire Alarm Public Address	 321,542.00	 321,542.00	 -	 321,542.00	 100.00%	 -
1.3- EIec.Disconnects & Removals 	 245,979.00	 245,979.00	 -	 245,979.00	 100.00%	 -
1.3 EIec.Raceways, Fixt,s Devices, Corns MER 143	 160,771.00	 .	 160,771.00	 -	 .	 160,771.00	 100.00%	 -
1.6- Manholes ,Elec,Ductbanks under Roadway	 .	 . 241,156.00	 241,156.00	 -	 241,156.00	 100.00%	 -

Stage 2 2.Electrical Disconnects & Removals West Area . 	 168,813.00	 168,813.00	 .	 -	 168,813.00	 100.00%
2.1 West Ticketing Electric Disconnects & Removals 	 20,89100	 20,893.00 '	 . -	 .	 20,893.00	 100.00%	 -
2.1 West Ticketing Electrical Roughing 	 62,678.00	 .62,678.00	 -	 62,678.00	 100.00%
2.1 West Ticketing Elec.Wiring & Fixtures 	 41,785.00	 41,785.00	 -	 41,785.00	 100.00%	 -
2.1 West Ticketing Fire AIrm/Pub Addrs Sys "	 33,428.00	 33,428.00	 -	 33,428.00	 100.00%
2.2 Electric Disconnects & Removals 	 33,428.00	 33,428.00	 .	 -	 .	 33,428.00	 100.00%	 -
2,2 Eelctricnl Roughing	 .	 91,285.00	 91,285.00	 - .	 91,285.00	 100.00%	 -:
2.2 Electrical Wiring & Flxlsares	 -	 91,285.00	 91,285.00	 -	 . .	 91,285.00	 100.00%
2.2 Electrical Wiring Fire Alin/Pub Addrs Sys 	 54,688.00	 ,' 54,688.00	 -	 54,688.00	 100.00%	 -
2.3 Install Temporary Lighting 	 18,757.00	 .	 18,757.00	 -	 18,757.00	 100.00%
2.3 D -East-Relocate Lighting Fixtures	 .	 8,357.00	 8,357.00	 -	 8,357.00	 100.00%
2.3 Electrical Roughing	 .	 167,141.00 '.	 167,141.00	 .	 -	 ,	 167,141.00	 100.00%	 -	 -
2.3 Elec. Wiring, Fixtures & Devices 	 '	 125,356.00	 125,356.00	 -	 125,356.00	 100.00%	 -
2.3 Electrical Wiring Fire Alrtn.'Pub Addrs Sys - 	 83,571.00	 83,571.00	 - .	 -	 83,571.00	 100.00%	 -
2.5 South Parking Lot Electrical Ductbunk	 '	 25,071.00	 25,071.00	 - -	 '	 25,071.00	 100.00%

2.5 Deliver Ternp.SW/CT/S WGRT/SWBD T-S	 .	 8,357.00	 - 8,357.00	 -	 --	 -	 8,357.00	 100.00%	 -
2.5 Set Temp SW/CT/SWGRT/SWBD T-S 	 -	 16,714.00	 16,714.00	 -	 - 16,714.00	 100.00%,___

	

SUB 
TOTALS	 8,493,491.00 -	 8,493,491.00	 ,	 0.00	 -	 0.00	 8,493,49L00	 -	 - OMOI

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 .Certification of Document's Authenticity 	 -

- Page l6of22



CONTINUATION SHEET	 . . AlA DOCUMENTG7O3

= =.	 ..	 . = IAIA Document G702, APPLICATION AND CERTIFICATIONFOR PAYMENT, containing

In tabulations below, amounts are stated to the nearest dollar. 	 -
Use Column I on Contracts where variable retainage for line items may apply.

A	 B	 .	 C	 U
ITEM	 DESCRIPTION OF. WORK	 SCHEDULED	 WORK COMPLETED
NO. VALUE	 FROM PREVIOUS	 THIS PERIOD

APPLICATION
(D+E)

2.5 Inst Temp Cond/Cable & Term-Temp SW/CT/SW	 62,678.00	 62,678.00	 -
2.5 Install Temp CondJCable to Splice Box 	 83,571.00	 83,571.00	 -
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 	 20,893.00	 - 20,893.00	 -	 -
2.5 Rem SWER & SWBD	 12,536.00	 12536.00	 -
2.5 Rem.Exist Conduit 	 20,893.00	 20,893.00	 -	 -
2.5 Deliver New SWOR SA & SWBD Al	 12,536.00	 12,536.00
2.5 SetrNew SWGR SA & SWBD Al 	 12,536.00	 12,536.00	 -
2.5 Install CondJCable Term SWOR SA/S WBD Al 	 54:321.00	 54,321.00	 -
2.5 Install Cable to New SWBD Alto Spice Boxes 	 20,893.00	 20,893.00	 -
2.5 Pwr Outage & Tern New SWbd Al & Spice Boxes 	 20,893.00	 20,893.00	 -
2.5 Install Temp CondJCable to Splice Box 	 83,571.00	 83,571.00	 -
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 	 20,893.00	 20,893.00	 -
2.5 Rem Exist SWGR & SWBD	 .	 12,536.00	 12,536.00	 -
2.5 Rem Exist Conduit 	 20,893.00	 20,893.00	 -
2.5 Deliver New .SWGR SB & SWBD BI 	 12,536.00	 12,536.00	 -
25 SeE New SWGR SB & SWBD BI 	 12,536.00	 12,536.00	 -
2.5 Install Cond/Cable Term SWGR SB/SWBD Bl 	 54,321.00	 54,321.00	 -
2.5 Install Cable to New SWBD B Ito Spice Boxes 	 20,893.00	 20,893.00	 -
2.5 Pwr Outage & Tern New SWbd BI & Spice Boxes 	 20,893.00	 20,89100	 -
2.5 Lighting Fixtures &WIR.ING at South Corridor	 20,893.00	 20,893.00	 -
2.5 Electrical Wiring Fire AIrm/Pub Addrs Sys	 .	 41,785.00	 .	 41,785.00	 -
2.6 East Ticketing Electric Disconnects & Removals 	 16,714.00	 16,714.00	 -
2.6 East Ticketing Electrical Roughing	 41,785.00	 41,785.00	 -
2.6 East Ticketing Elec. Wiring & Fixtures 	 41,785.00	 41,785.00
2.6 East Ticketing Fire AIrm/Pub Addrs Sys 	 29,250.00	 29,250.00
2.12 Electrical Feeders to EMR 	 41,785.00	 41,785.00	 -
3.1 Deliver Temp.SW/CT/SWGR T/SWBD T-N 	 8,733.00	 8,733.00	 -
3.1 Deliver New Gets Set North	 13,098.00	 . 13,098.00	 -
3.1 Delerm & Remove Exist Gen Set & Equip	 43,662.00	 43,662.00	 -
3.1 Set Temp SW/CT/S WGRT/SWBD T-N 	 17,465.00	 17,465.00	 -
31 Install New .Gen Set& Equip.	 .	 21,831.00	 19,648.00	 -
3.1 Inst Temp Cond/Cable & Term-Temp SW/CT/SW	 65,494.00	 65,494.00
3.1-install New Conduit/Cable//Terms 	 . 17,465,001	 17,465.00 1

SUB TOTALS	 .	 1,002,567.00 1	 1,000,384.00	 0.00

Users may obtain validation of this document by requesting of the license a completed AlA Document

	

APPLICATION NO:	 66
- -	 00Db ,rATIrsxsns-r-c	 =sQnon-,_ -	 --	 - -

	

PERIOD TO:	 7/3I//2012

ARCHITECTS PROJECT NO: - VRI-J Job 2034 -

	

VRH INV. NO	 . 7272R66
F	 0 	 H

MATERIALS	 TOTAL	 BALANCE
PRESENTLY	 COMPLETED	 (0.-C)	 TO FINISH

STORED	 AND STORED	 (C -0)
(NOT IN	 TO DATE
O OR F)	 (D+E±F)

	

62,678.00	 100.00%	 -

	

83,571=00	 100.00%	 -	 -

	

20,893.00	 100.00%	 -

	

12,536.00	 100.00%	 -

	

20,893.00	 100.00%

	

12,536.00-	 100.00%	 -	 -
•	 12,536.00	 .100.00%

	

54,321.00	 100.00%	 -

	

20,893.00	 100.00%	 -	 -	 -

	

-	 20,893.00	 100.00%	 -

	

=	 .	 83,571.00	 100.00%	 -	 -

	

20,893.00	 100.00%	 -	 -
-	 12,536.00	 100.00%	 -

	

20,893.00	 100.00%	 - -

	

12,536.00	 100.00%	 -

	

12,536.00	 100.00%	 -
-	 54,321.00	 100.001/6	 -

	

20,893.00	 100.00%	 -

	

20,893.00	 100.00%	 -

	

20,893.00	 100.00%	 -

	

41,785.00	 100.00%

	

16,714.00	 100.00%	 -

	

41,785.00	 100.00%

	

41,785.00	 100.00%	 - -

	

29,250.00	 100.00%

	

- 41,785.00	 100.00%	 -	 -

	

8,733.00	 100.00%	 -

	

13,098.00	 100.00%	 -	 -

	

43,662.00	 100.00%	 -	 - -
-	 17,465.00	 100.00%	 -

	

- -	 19,648.00	 90.00%	 -	 2,183.00

	

65,494.00	 100.00%	 - -

	

17,465.00 1 100.00%	 -
•	 0.00	 1,000,384.00 	 1	 2,18100

401 - Certification of Document's Authenticity

Page 17 of 22



CONTINUATION SHEET . 	 AlA DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 -	 66
Contractors signed certification is attached. 	 .	 APPLICATION DATE:	 08/16/12

	

tabs soosbelcw,erncuntsarcstatcdtothcncaceatdoar.-=--'' 	 -' ........ .. ..	 -. =..	 ..	 PERiODTO.	 //3t//2012

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 .	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

- .	 . ..	 .	 .	 VRI-I [NV. NO	 72721166
A	 .	 B	 .	 .	 C	 D	 E .	 F	 0	 ____	 II

ITEM[	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 .	 BALANCE
NO.	 .	 .	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH

APPLICATION	 -	 STORED	 AND STORED	 (C - G)
-	 (D+E)	 (NOTIN	 TO DATE

-	 .	 .	 .	 .	 D ORE)	 (D+E+F)
3.1 Install Temp CondlCable to Splice Box - 	 87,325.00	 87,325.00	 -	 87,325.00	 100.00%	 -
3.1 Pwr Outage &Tern Temp Equip &Spice Boxes	 21,831.00	 21,831.00	 . •.	 . -	 21,831.00	 100.00%	 -
3.1 Rem Exist SWOR & SWBD	 13,099.00	 13,099.00	 .	 -	 . .	 13,099.00	 100.00%	 -
3.1 Rem Exist Conduit 	 21,831.00	 21,831.00	 -	 .	 .	 21,831.00	 100.00%	 -
3.1 Deliver New .SWOR NA & SWBD A2 	 13,099.00	 13,099.00	 -	 13,099.00	 100.00%	 -
3.1 Setr New SWOR NA & SWBD A2 . 	 13,099.00	 13,099.00	 - .	 .	 13,099.00	 100.00%
3.1 Install CondlCable Term SWOR NA/SWBD A2	 56,761.00	 56,761.00	 -	 56,761.00	 100.00%	 -
3.1 Install Cable to New SWBD A2to Spice Boxes	 . 21,831.00	 21,831.00	 -	 .	 21,831.00	 100.00%	 -
3.1

	

Pwr Outage & Tern New SWbd A2& Spice Boxes	 21,831.00	 21,831.00	 .	 -	 21,831.00	 100.00%	 -
3.1 Install Temp Cond/Cable to Splice Box 	 87,325.00	 87,325.00	 -	 87,325.00	 100.00%	 -
3.1 PsvrOutage & Tern Temp Equip & Spice Boxes 	 21,831.00	 21,831.00	 '	 -	 21,831.00	 100.00%	 -
3.1 Rem Exist SWGR & SWBD	 .	 13,099.00	 . 13,099.00	 -.	 13,099.00	 100.00%
3.1 Rem Exist Conduit 	 . .	 .	 21,831.00	 21,831.00	 -	 , 21,831.00	 100.00%
3.1 Deliver New .SWOR NB & SWBD B2 	 13,099.00	 13,099.00	 -	 13,099.00	 100.00%	 -
3.1 Set New SWOR NB & SWBD B2	 13,099.00	 13,099.00	 -	 .	 13,099.00	 100.00%
3.1 Install Cond/Cable Term SWORNb/SWBD B2 	 56,761.00	 56,761.00	 .	 .	 56,761.00	 100.00%	 -
3.1 Install Cable to New SWBD B2to Spice Boxes 	 21,831.00	 21,831.00	 . -	 .	 21,831.00	 100.00%
3.1 Pwr Outage & Tern New SWbd B2 & Spice Boxes	 21,831.00 . 	 14,641.00	 -	 14,641.00	 67.07%	 7,190.00
3.2 Electric Disconnects & Removals 	 .	 43,662.00	 43,662.00	 -	 .	 .	 43,662.00	 100.00%
3.2 Eelctrical Roughing 	 .	 53,395.00	 53,395.00	 -	 .	 53,395.00	 100.00%	 -
3.2 Electrical Wiring & FIxtures	 43,662.00	 .	 43,662.00	 .	 -	 43,662.00	 100.00%	 -
3.2 Electrical Wiring Fire Alren/Pub Addis Sys 	 26,197.00	 26,197.00	 -	 .	 26,197.00	 100.00%	 -
3.2 Finish Paintirig	 .	 . 17,465.00	 17,465.00	 .	 -	 .	 .	 17,465.00	 100.00%	 -
33- Final Electrical at BHS Closure Areas	 4300	 43,662.00	 -	 43,662.00	 100.00%	 -
3.4 Eelctrical Roughing	 .	 -	 174,650.00	 - .	 174,650.00	 -	 . 174,650.00	 100.00%	 -
3.4 Electrical Roughing Fire AlrinlPub Addis Sys	 . 87,325.00	 87,325.00	 . . -	 87,325.00	 100.00%	 -
3.4 Electrical Wiring & Fixtures & Devices	 183,382.00	 183,382.00	 -	 .	 183,382.00	 100.00%	 -
3.4 Electrical Wiring Fire AlrinfPub Addis Sys 	 ..	 87,325.00	 87,325.00	 -	 87,325.00	 100.00%	 -
3.5 Eelctrical Removals & Relocations BUS	 65,494.00	 65,494.00	 -	 .	 65,494.00	 100.00%	 -
3.5 Eelctrical Equip. & Raceways in MER 44	 65,494.00	 65,494.00	 -	 65,494.00	 100.00%	 -
3.10-Deliver New Gen Set South 	 43,662.00	 43,662.00	 -. .	 .	 43,662.00	 100.00%	 -
3.10- Determ & Remove Exist Gen Set & Equip. 	 43,662.00	 43,662.00	 -	 .	 43,662.00	 100.00%	 -
3.10- Install New Oen.Set & Equip	 .	 65,494.00	 65,494.00	 . -	 65,494.00	 100.00%	 -
3.10-Install New Conduit/Cable//Terms 	 .	 65,494.00	 65,494.00	 -	 .	 65,494.00	 100.00%	 -

SUB TOTALS	 1,651,439.00	 1,644,249.00	 -	 0.00	 0.00	 1,644,249.00	 7,19000

Users may obtain validation of . this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMENTG7O3

	APPLICATION NO:	 '66

	

APPLICATION DATE: 	 08/16/12

	

PERIOD TO:	 7/31//2012

	

ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH (NV. NO	 7272R66,
A	 B	 C	 D	 I 	 E	 .	 F	 ]	 G 	 H

ITEM	 •. DESCRIPTION OF WORK	 .	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 I	 - [	 BALANCE

	

VALUET " FROMPREVIOUS 	 .  1. MS VERIUL)	 PRESENTLY ' :COMPLETED	 (G-C)' -	 TO FINISH
APPLICATION	 STORED	 AND STORED	 (C - G)

(D+E)	 (NOT IN	 TO DATE
DORE)	 (D+E+P)

CONTRACT AMOUNT	 .	 53,200,000.00	 53,136,720.08	 0.00	 0.00	 53,136,720,08	 99.881/6	 63,279.92

	

P&P Bond	 .	 343,560.00	 343,560.00	 -	 343,560.00	 100.00%
ç0#i Change Order S I Pace #3	 .	 59,046.00	 .'	 59,046.00	 -	 .	 .	 59,046.00	 100.00%
Ca62 Change Order #2 Pace 92 T&M	 12,447.35	 1 1,294.36	 .:	 11284.36	 90.66%

	
1.162,99

Co63 Change Order #3 Pacc 47	 28,189.15	 28,189.15	 -	 28,189.15	 100.00%
Co#4 Change Order #4 Pace #4	 '	 .	 62,488.00	 62,488.00	 -	 62,488.00	 100.00%
Co#5 Change Order #5 Pace #1 	 .	 1,580.00	 .1,580.00	 -	 .	 1,580.00	 100.00%
Co#6 Change Order #6 Pace 421 	 34,085.00	 34,085.00	 -	 34,085.00	 100.00%
Co47 Change Order 6 7 Pace 422 . 	 '	 33,769.00	 33,769.00	 .	 -	 33,769.00	 100.00%
Co48 Change Order  8 Pace #13 	 .	 94,118.13	 94,118.13	 -	 94,118.13	 10000%
Co#9 Change Order #9 Pace #10	 '	 .	 '	 ,	 53,543.00	 53,543.00	 ,	 -	 .	 53,543.00	 100.00%
Co#10 Change Order S 10 Pace 411	 '	 '	 17,424.00	 17,424.00	 .	 -	 17,424.00	 100.00%
Co6t I Change OrderS II Pace 924 	 15,996.50	 15,996.50	 -	 .	 15,996.50 .100.00%
Cog 12 Change OrderS 12 Pace #23 	 ,	 '	 33,539.15	 33,539.15	 -	 33,539.15	 100.00%
Cog 13 Change Order  13 Parc 412 	 97,307.94	 . 97,307.94	 -	 .	 '	 97,307.94	 100.00%
CoS 14 Change OrderS 14 Pace 931 	 '	 19,972.00	 '	 19,972.00	 -	 19,972.00	 100.00%
Cog 15 Change OrderS 15 Pace #26	 ',	 14,830.00	 14,830.00	 .	 14,830.00	 100.00%
Cog 16 Change Order  16 Pace 533	 ,	 15,569.00	 15,569.00	 -	 '	 15,569.00	 100.00%
CoSI7 Change OrderS 17 Pace 532	 .	 42,800.00	 42,800.00	 -	 .	 42,800.00	 100.00%
CoSI8 Change OrderS 18 Pace #27	 '	 36,088.00	 36,088.00	 . -, .	 .	 36,088.00 ' 100.00%
Cog 19 Change OrderS 19 Pace #15	 '	 1,237,968.60	 1,237,968.60	 ,	 -	 .	 . .	 1,237,968.60	 100.00%
Co#20 Change Order 5 20 Pace 534	 54,067.00	 '	 54,067.00	 '	 -	 .	 ' 54,067.00	 100.00%
Co#21 Change OrderS 21 Pace #25	 ,	 35,743.00	 35,743.00	 '	 '-	 35,743.00	 100.00%
CoS22 Change Order #22 Pace 55 	 .	 .	 159,281.00	 .159,281.00	 -	 .	 .	 '	 159,281.00	 100.00%
Co923 Change OrderS 23 Pace #41 	 ,	 14,420.00	 14,420.00 .	 -	 .	 14,420.00	 100.00%
Co924 Change OrderS 24 Pace #39 	 ' ,	 15,240.00	 15,240.00	 '	 - .	 .	 15,240.00	 100.00%
Co925 Change Order #25 Pace 919	 ,	 105,000.00	 105,000.00	 -	 .	 105,000.00	 100.006/.
Co426 Change Order #26 Pace 517 	 .	 '	 50,900.40	 50,900.40	 ,	 - .	 ' '	 50,900.40	 100.00%
Co927 Change Order #27 Pace #16 	 ' .	 56,352.00	 56,352.00	 , .	 .	 56,352.00	 100.00%
Co928 Change OrderS 28 Pace 59 	 '	 '	 58,239.00	 58,239.00	 ,	 -	 '	 58,239.00	 100.00%
Co929 Change OrderS 29 Pace #35 	 .	 14,906.00	 14,906.00	 .	 .	 -	 .	 14,906.00	 100.00%
Co030 Change Order #30 Pace #40	 .	 12,500.00	 12,500.00	 -	 12,500.00	 100.00%
Co#3 I Change Order #31 Pace 543	 . '	 21,222.00	 ' "	 21,222.00	 - .	 21,222.00	 100.00%
Co#32 Change Order 5 32 Pace #42 T&M 	 '	 '	 0.00	 '	 .	 '	 -	 0.00%

	
0.00

Co#33 Change Order #33 Pace #44 ,	 .	 ' '	 31,882.00 .	 31,882.00	 -	 31,882.00	 100.00%
Co934 Change Order #34 Pace #48 	 -	 .	 17,463.00	 17,463.00	 -	 17,463.00	 100.00%
Co935 Change Order 535 Pacc#53 T&M	 ,	 ..	 14,678.19	 13,857.15	 -	 '	 13,857.15	 92.41%

	
821.04

Co#36 Change Order #36 Pace #51 	 ''	 23,989.00	 23,989.00	 .'- -	 :	 23,989.00	 100.00%
CoS37 Change Order #37 Pace #46 	 .	 147,464.00	 147,464.00	 -	 .	 147,464.00	 100.00%
Co#38 Change Order #38 Pace #49' 	 '	 8,654.00	 . 8,654.00	 -	 . .	 8,654.00	 100.00%
CoS39 Change OrderS 39 Pace #52 . 	 40,475.00 '	 40,475.00	 -.	 40,475.00	 100.00%
CoS40 Change OrderS 40 Puce #45	 .	 77,752.00	 77,75100	 ,-	 '	 77,752.00	 100.00%
CoS4I Change Order  41 Pace #62 	 42,800.00	 42,800.00	 -	 42,800.00	 100.00%

	

Sub Total Change Order Page 1 ,	 ' .	 2,913,788.41	 2,911,804.38	 '	 . 0.00	 0.00	 2,911,804.38
	

1,984.03 -

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 Certification of Document's Authenticity
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ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractors signed certification is attached.

In tabulations below, amounts aTre stated to the nearest dollar.
Use Column I on Contracts where variable retainage for line items may apply.



CONTINUATION SHEET	 AlA DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 66

Contractor's signed certification is attached. 	 APPLICATION DATE:	 08(16(12

In tabulations below, amounts are stated to the nearest dollar. 	 .	 PERIOD TO:	 7/31/12012

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRI-I INV. NO	 7272R66
--..- --.-	 --,--	 ----	 r_._	 I

A	 8	 C	 D	 -	 -	 G---------------
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 -TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D + E)	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)

Co#42 Change Order #42 race 460	 .	 - 60,191.00	 60,19100	 -	 60,191.00	 100.00%

Co#43 Change Order #43 Pace 463	 35,593.00	 35,593.00	 -	 .	 35,593.00	 100.00%	 -	 -

C044 Change Order #44 Pace #61 	 .	 14,90.00	 14,98000	 -	 I4,90.00-	 100.000/. 	-
Co#45 Change Order #45 Pace 467 	 10,668.00	 10,668.00	 -	 10,668.00	 100.00%	 -

Co#46 Change Order #46 Pacc 447 	 -	 :	 10,888.00	 10,888.00	 -	 10,888.00	 100.00%	 -

Co#47 Change Order #47 Pace #29 	 5,029.00	 5,029.00	 -	 5,029.00	 100,00%	 -

C048 Change Order #48 Pace #59 T&M	 40,510.27	 38,720.76	 -	 38,720.76	 95.58%	 1,789.51	 -

Co949 Change Order #49 Pace #70 	 7,261.00	 7,261.00	 -	 .	 7,261.00	 100.00%	 -

Co#O Change Order  50 Pace #65	 30,000.00	 30,000.00	 -	 30,000.00 - 100.00%

Co#51 Change Order #5! Pace #73 T&M 	 -	 - 0.00	 -	 -	 -	 - -	 0.00%	 -

Co#2 Change Order # 52 Pace 472 	 35,000.00	 35,000.00	 -	 35,000,00	 100.00%	 -

Co53 Change Order #53 Pace #71 	 -	 .	 -	 -	 58,911.00	 58,911.00	 -	 -	 58,911.00	 100.00%

Co954 Change Order  54 Pace 468 	 15,536.00	 15,536,00	 -	 , 15,536.00	 100.00%	 -	 -

Co455 Change Order #55 Pace 478 T&M 	 .	 40,68.53	 ' 38,160.08 -.	 -	 38,160,08	 95.00%	 21008.45

Co956 Change Order # 56 Pace #30 	 190,000.00	 190,000.00	 -	 190,000.00	 100.00%	 -

Co957 Change Order N 57 Pace 464 T&M , 	 276,822.20	 259,765,66	 -	 .	 259,765.66	 93.84%	 17,056.54

Co58 Change Order #58 Pace 50 T&M 	 227,220.68	 215,232,29	 -	 .	 215,232.29	 95,00%	 11,988.39

Co#59 Change Order #59 Pace 475	 -	 -	 4,619.00	 4,619.00	 - -.	 4,619.00	 100.00%	 -

Co60 Change 01 der #60 Pace 486 T&M 	 14,809.06	 14,068,60	 -	 14,068.60	 95,06%	 - - 740,46

Co#61 Change Order #61 Pace4179 	 52,965.00	 52,965.00	 -	 .	 52,965,00	 100.00%	 -

Co62 Change Order N 62 Pace 482 T&M	 93,934,32	 93,934.32	 -	 93,934,32	 100,00%	 -

C063 Change Order #63 Pace 83 -	 9,974,00 -	 9,974.00	 '	 - 9,974.00	 100.00%	 -	 -

Co#64 Change Order # 64 Pace 455 - 	 46,052,00	 46,052,00	 .	 -	 -	 46,052,00	 100.00%	 -	 -

Co65 Change Order N 65 Pace l69T&M 	 .	 36,593.13	 34,366,62	 -	 -	 34,366.62	 95.00%	 2,226.51

Co#66 Change Order #66 Pace 474	 34,149,00	 34,149.00	 -	 34,149.00	 100.00%

Co67 Change Order # 67 Pace 84	 - 42,656,00	 42,656.00	 -	 42,656.00	 100.00%	 -

Co#68 Change Order/i 68 Pace 90	 21,293.00	 21,293.00	 -	 21,293.00	 100.00%

Co69 Change Order N 69 Pace #89 	 .	 13,907,00	 .	 - 13,907.00	 -	 13,907,00	 100.00%	 -	 -

Co970 Change Order N 70 Pac 'c P85	 .	 20,865.00	 20,865.00	 -	 .	 - '	 20,865.00	 100.00%	 -	 -

Co#7I Change Order 4 71 Pace #88 T&M	 170,012.99	 153,694.39	 -	 ,	 -	 153,694.39	 90,00%	 16,3! 8.60

Co472 Change Order N 72 , Pace P66	 .	 12,045.00	 12,045.00	 -	 ' .	 12,045.00	 100.00%	 -

Co#73 Change Order 73 Pace 495	 5,036,00	 5,036.00	 .	 5,036.00' 100.00%

Co074 Change Order #74 Pace #93 , 	 31,851.00	 31,851.00	 -	 .	 31,851.00	 100,00%	 -.

Co#75 Change Order 75 Pace 492 T&M	 48,314.24	 45,898,52	 -	 45898.52	 95.00%	 2,415.72

Co476 Change Order # 76 Pace #57 	 ..	 - 28,000.00	 28,000.00	 .	 -	 .	 - 28,000,00	 100,00%	 -

Co#77 Change Order 77 Pace 997	 -	 29,619.00	 29,619.00	 - .	 .	 29,619,00	 100,00%	 -

Co#78 Change Order #78 Pace #103 	 10,780,00	 10,780.00	 -	 10,780,00	 100.00%	 -

Co#79 Change Order # 79 Pacc #36 T&M	 .	 29,264,65	 27,194,01	 -	 27,194.01	 95.33%	 "	 2,070,64

Co80 Change Ordr #80 Pace 87	 25,152,00	 25,152.00	 -	 ,	 25,152.00	 100.00%	 -

Co#8I Change Order #81 Pace #77	 52,000.001	 52,000.00	 - -__- 	 52,000.00	 100.00%	 -

	

Sub Total Change Order Page 2 	 1,892,670.07	 1,836,055.25	 0.00	 .	 0.00	 1,836,055,25	 56,614.82

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 20 of 22



CONTINUATION SHEET	 AlA DOCUMENT G7O3

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 66

Contractors signed certification is attached. 	 APPLICATION DATE:	 08/16112

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 7/31//2012

Use Column I on Contracts where variable retaiiiage for line items may apply. 	 ARCHITECT'S PROJECT NO: 	 VRI-I Job 2034

	

VRH INV.NO	 7272R66
A_ I-------------B	 C_.	 .fl..

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 ((3-C)	 TO FINISH

-	 APPLICATION	 .	 STORED	 AND STORED	 (C - (3)
(D+E)	 (NOT 134	 TO DATE

•	 .	 D ORE)	 (D+EfF)

Co#82 Change Order #82 Pacc #106 	 9,974.00	 .9,974.00	 -	 9,974.00	 100.00%	 -
C083 Change Order if 	 Pacc #IOOT&M	 12,981.18	 12,200.93	 -	 12,200.93	 93.99%
Co#84 Change Order #84 Pa/c #96	 20,865.00	 20,865.00	 -	 20,865.00	 100.00%	 -
Co#85 Change Order 6 85 Pacc #98	 9,442.00	 9,442.00	 -	 9,442.00	 100.00%	 -
Co#86 Change Order #86 Pacc #104 	 55,310.00	 55,310.00	 -	 .	 .	 55,310.00	 100.00%	 -
Co#87 Change Order# 87 Pacc #109	 21,992.00	 21,992.00	 - .	 21,992.00	 100.00%	 -
Co#88 Change Order 8 88 Pacc #99 T&M	 2,840.36 .	 - 2,783.56	 -	 2,783.56	 98.00%	 56.80
Co#89 Change Order # 89 Parc 8 IOIT&M	 . •	 597,871.87	 597,871.87	 -	 597,871.87	 100.00%	 -
Co#90 Change Order #90 Pacc #108 T&M 	 79,666.49	 74,824.29	 -	 74,824.29	 94.00%	 4,842.20
Co#91 Change Order# 91 Pacc #81	 .	 26,311.00	 26,311.00	 -	 .	 26,311.00	 100.00%	 -
Co#92 Change Order 8 92 Pacc #115	 20,962.00	 20,962.00	 -	 .	 20,962.00	 100.00%	 -
Co#93 Change Order #93 Pacc #112 	 .	 . 72,118.00	 . 72,118.00	 -	 72,118.00	 100.00%	 -
Co#94 Change Order #94 Pacc #114 	 -	 15,924.00	 15,924.00	 .	 . -	 15,924.00	 100.00%
Co#96 Change Order 8 96 Parc #116 	 .	 24,954.00	 24,954.00	 -	 24,954.00	 100.00%	 -
Co#97 Change Order #97 Pacc #111	 .	 72,835.00	 72,835.00	 -	 72,835.00	 100.00%	 -
Co#98 Change Order 8 98 Pacc #117	 20,972.00	 20,972.00.	 -	 .	 20,972.00	 100.00%	 -
Co#99 Change Order #99 Pacc 894	 . .	 :	 26,583.00	 26,583.00	 . -	 26,583.00	 100.00%	 -
o#tO Change Order# 100 Pacc #113	 .	 19,417.00 .	 19,417.00	 -	 19,417.00	 .100.00%	 -
0#10 Change Order 8 101 Pacc #110	 59,745.00	 59,745.00	 -	 .	 59,745.00	 100.00%	 -
o#I0 Change Order 8 102 Pace #107 T&M 	 .409,572.54	 - 383,513.56	 383,513.56	 94.00%	 26,058.98
'o# l0 Change Order # 103 Pacc #119 T&M	 11,204.84	 8,728.54	 . .	 -	 .	 8,728.54	 95.00%	 2,476.30

CoflI01 Change Order # 104 Pacc #120	 24,187.00	 24,187.00	 . -	 .	 24,187.00	 100.00%	 -
C0#10'Change Order 8 105 Pacc #118 	 12,560.00	 12,560.00	 .	 .	 12,560.00	 100.00%	 -

oN IN Change Order  106 Pacc #91 T&M'	 L	 6,394.84	 6,075.11	 ;	 -	 .	 6,075.11	 95.00%	 319.73.
o#10 Change Order 8 107 Pacc #121	 48,485.00	 48,485.00	 -	 48,485.00	 100.00%	 -
o# l0 Change Order 8 108 Facc #122 T&M	 -	 246,327.50	 234,188.57	 234,188.57	 95.00%	 12,138.93
o# l0 Change Order# 109 Pacc #125	 .5,983.00	 - 5,983.00	 .	 -	 5,983.00	 100.00%
o#I I Change Order 8 110 Pacc #123	 .	 11,642.00	 11,642.00	 -	 -	 .	 11,642.00	 100.00%	 -
o#1 P Change Order 11111 Pacc #126	 4,874.00	 4,874.00	 -	 -	 4,874.00	 100.00%
o#t L Change Order 8 112 Parc #127	 -	 . 19,009.00	 19,009.00	 -	 .	 19,009.00	 100.00%	 -
o#t I Change Order 8 113 Pacc #137 	 27,730.00	 27,730.00	 : -	 27,730.00	 100.00%	 -

-ON l 1 Change Order 8 114 Pacc #129	 . 4,861.00	 4,861.00	 4,861.00	 100.00%	 -
o#I P Change Order 8 115 Pacc #132 T&M	 2,624.70	 -	 2,493.46	 -	 2,493.46	 95.00%	 131.24
o#1 I Change Order 8 116 Pacc #134 T&M	 1,569.82	 1,491.34	 .	 . 1,491.34	 95.00%	 78.48
o#I I Change Order 8 117 Pacc #141 T&M	 -	 4,737.52	 4,500.64	 .	 -	 .	 .	 4,500.64	 95.00%	 236.88
o#Il I Change Order # 118 Pacc#146	 21,611.00	 21,611.00	 .	 .	 -	 .	 21,611.00	 100.00%
o#I I Change Order 8 119 Pacc #147	 8,950.00 -	 : 8,950.00	 -	 8,950.00	 100.00%
:o#12 Change Order 8 120 Pacc #144 T&M	 6,457.99	 6,020.24	 -	 .	 •	 6,020.24	 94.00%	 437.75
o# 121 Change Order 8 121 Pacc #149	 .	 .	 . 4,521.00	 4,521.00	 -	 .	 4,521.00	 100.00%
o#12 Change Order 8 122 Pacc #150	 .	 .	 2,38100	 2,382.00	 -	 2,38200	 100.00%

	

Sub Total Change Order Page 3	 2,056,448.65 --	 2,008,891.11	 .	 0.00	 .0.001	 2,008,891.11	 46,777.29

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 21 0122



CONTINUATION SHEET
	

AlA DOCUMENT G703

	IA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 66
ontractors signed certification is attached. 	 .	 .	 APPLICATION DATE: 	 08/16/12
i tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 .	 PERIOD TO:	 7131//2012	 -

Se Column I on Contracts where variable retainage for line items may apply. 	 . ARCHITECTS PROJECT NO:	 VRH Job 2034

-	 .•	 .	 . ______________________ .	 VRH [NV. NO	 72721166
A	 8.	 .	 'C	 D-	 E	 F	 0	 -	 H

TEM -	 DESCRIPTION OF WORK	 SrHPntrErs	 WORK CO ...E'ED -	 'OTh.	 -	 BA1.prLE
NO:	 .	 .	 .	 VALUE	 FROM PREVIOUS 	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 • C)	 T0 FINISH	 -.

	

APPLICATION	 STORED	 AND STORED	 (C -0)
(D + 0)	 . .	 (NOT IN	 . TO DATE

	

D ORE)	 -..	 (D+E+F)

#l2Change Order 0 123 Pacc #142	 :	 :17,061.00	 17,061.00	 -	 17,061.00	 100.00%
#t2 Change Order# 124 Pace #136 	 5,593.00	 5,593.00	 -	 .	 5,593.00	 100.00%

o#I2Change Order  125 Pace #148 	 ,	 42,768.00	 42,768.00	 -	 .	 42,768.00	 100.00%
#12 Change Order 0 126 Parc #153 	 .	 2,311.00	 2,3 11.00	 -	 2,311.00	 100.00%

D4 12 Change Order 0 127 Pace #156 	 2,033.00	 2,033.00	 -	 .	 2,033.00	 100.00%
oh! 121 Change Order 0 128 Parc #157 	 14,980.00	 14,980.00	 -	 .	 14,980.00	 100.00%
a# l2 Change Order 0 129 Pace 4159	 11,636.00	 11,636.00	 -	 11,636.00	 100.00%
o9131 Change Order 0 131 Pace #160 	 6,782.00	 6,782.00	 -	 6,782.00	 100.00%
o#13 Change Order 0 132 Parc #151 	 13,354.00	 -	 13,354.00	 13,354.00	 100.00%
o#13 Change Order # 133 Parc #154 	 .	 10,047.00	 .	 -	 10,047.00	 10,047.00	 100.00%

	

0.00	 -	 -	 ' -	 0.00%

	

0.00	 -	 -	 . .	 -	 0.00%

	

0.00	 -	 .	 -	 -	 0.00%

	

0.00	 -	 -.	 0.00%

	

0.00	 -	 -	 -	 0.00%

	

0.00	 .	 -	 .	 -	 .	 .	 -	 0.00%

	

0.00	 .	 -	 .	 -	 -.	 0.00%

	

0.00	 -	 .	 -	 .	 -	 0.00%

	

0.00	 .	 -	 -	 -	 0.00%

	

0.00	 -	 -	 .	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%

	

0.00	 -	 .	 -	 .	 -	 0.00%

	

0.00	 .	 -	 -	 .	 -	 0.00%

	

0.00	 -	 -	 0.00%
•	 .	 0.00	 .	 •'	 -	 -	 -	 0.00%

0.00 .	 -	 -	 .	 -	 0.00%

	

0.00	 -	 -	 .	 . .	 -	 0.00%

	

0.00	 -	 .	 -	 .	 .	 -	 0.00%	 .
•	 0.00	 .	 -	 -	 0.00%

	

0.00	 .	 -	 .	 -	 .	 .	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%

	

0.00	 -	 - .	 -	 0.00%

	

0.00	 -	 -	 .	 -.	 0.00%

	

0.00	 -	 -	 -'	 . 0.00%

	

0.00	 -	 -	 .	 0.00%

	

0.00	 -	 -	 -	 0.00%

	

0.00	 -	 •-	 -	 .	 -	 0.00%

	

0.00 	 0.00%

	

Sub Total Change Order Page 4	 126,565.00	 103,164.00	 23,401.00	 0.00	 126,565.00 	 0.00

	

TOTAL CHANGE ORDERS	 6,989,472.13	 6,859,914.74	 23,401.00	 -.	 6,883,315.74	 105,376.14

	

TOTAL CONTRACT TODATE- 	 60,533,032.13	 -	 60,340,194.82	 23,401.00 -	 0.00	 60,363,595.82	 99.72%	 . 168,656.06

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 	 • -

-	 - -	 -	 Page 22 of 22	 -	 -	 -



The Port Authority of New York and New Jersey
PA326

1-76

	

	 241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Payment No 66	 Contract Number EWR-264.003	 Sheet	 3 of 3
Purchase Order No. UEWR264003

Approximate work performed to 	 7/31/2012
TYPE



ContractNo. EWR 264.003

& Bl VERTICAL CIRCULATION

DISTRIBUTION

PROJECT EXECUTIVE 0

PROJECT MANAGER 0
ACCOUNTING

PROJECT ENGINEER 0

The P Authority of New York & New Jers
	

Page 1

23,) Hark Avenue So. 7th FIr. New York, NY 10003

rige Order No. 00132

Faculty: NEWARK LIBERTY INT'L AIRPORT

Contract for: TERMINAL B MODERNIZATION PROGR LOWER

To: VRU CONSTRUCTION . CORPORATIOM

Address: 320 GRAND AVENUE

ENGLEWOOD, NJ	 07631

The following change is ordered, at no change in price.

A change is ordered as specifically outlined below.

OTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5).

ordance with the above described Contract:

] The following Extrals ordered.

1 The time for completion of the contract

J is extended as indicated below.

1 The following reduction is ordered.

PACC No(s): 00151

a

3 DIRECTED BY THE ENGINEER, PERFORI"I ALL WORK NECESSARY . TO:

) FURNISH AND INSTALL A FIRE ALARM SYSTEM SMOKE DETECTOR IN THE TERMINAL B, MID LEVEL,
LEVATOR LOBBY IN ACCORDANCE WITH SKETCH SK-1ACC-151 DATED 9/13/11.

B) FURNISH AND INSTALL TWO (2) ADDITIONAL LIGHT FIXTURES, ONE IN EACH OF THE TWO (2) 31
PSSENGER ELEVATOR PITS IN TERMINAL B. LIGHTING FIXTURE SHALL BE CANLET, CAT. NO.
E'WF18H1GGPC OR APPROVED EQUAL. POWER SHALL BE OBTAINED FROM THE NEAREST PIT RECEPTACLE.
DNDUITAND WIRE SHALL BE SIZED IN ACCORDANCE WITH THE NEC.

ONPENSATION SHALL tiE INCREASED BY THE LUMP SUM AMOUNT OF $ 13,354.00.

o extension of time for completion is granted to the Contractor on account of the changes ordered herein -u less oth rwise specifically , stated above.

Dated Ji.Af/ 3	 201k

/
	 e ent(ngineer
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23. . rk Avenue So. 7th FIr. New York, NY 10003

ge Order No. UU.LiJ	 .	 . .	 .	 Contract No. EWR 264.003

Facility: NEWARK LIBERTY INT'L AIRPORT

Contract for: TERMINAL BNODEPNIZATION PROGR LOWER LEVEL & B1 VERTICAL CIRCULATION

	

To: VRH CONSTRUCTION CORPORATION 	 .

Address: 320 GRAND-AVENUE

ENGLEW000, N J	 .07631

ordance with the above. desribed Contract:

The following Extra is ordered.

The time for completion of the contract -

is extended as indicated below.

The following reduction is ordered.

PACC No(s): 00154	 .

The following change is ordered, at no change in price.

A change is ordered as specifically outlined below.

TE TO CONTRACTOR: Pleas sign original and return to the Port Authority representative whose sigiature appearsin line five(5).

DIRECTED BY THE ENGINEER, PROVIDE ALL LABOR, MATERIAL AND EQUIPMENT TO PERFORM THE
LLOWING WORK IN THE ELECTRIC CLOSET (ROOM 146) IN TERMINAL B:

ISCONNECT THE 2" RGSCONDUIT FEED FOR PANEL LLE-TLP TO THE EXISTING 3' X 3' SWITCHBOARD
DP PULL BOX.	 .	 .

LAVE THE CONDUIT RON FROM THE EXISTING 3' X 3' PULL BOX TO SWITCHBOARD T-MDP AND LABEL IT
PARE'.
ULL THE EXISTING CIRCUIT FEED FOM PANEL LLE-TLP TO ITS RESPECTIVE CB IN SWITCHBOARD T-MDP.
STALL A NEW 2" RGS CONDUIT FROM PANEL LLE-TLP TO THE 3' X 3' PULL BOX FOR SWITCHBOARD
DP (APPROXIMATELY 15 LF). 	 .
STALL A NEW 2" RGS CONDUIT FEED FROM THE 3' X 3' SWITCHBOARD P-MDP PULL BOX TO SWITCHBOARD
1DP, SECTION 5/5 (APPROXIMATELY 5 LF) .
ULL AND TERMINATE (4) 1 AWG AND (1) 6 GROUND XHHW-2-CABLES FROM PANEL LLE-TLP TO THE 200A
THAT IS LABELED 'MID LEVEL HVAC', IN SWITCHBOARD P-MDP.
ABEL ALL CIRCUITS AS REQUIRED.

MPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 10,047.00.

extension of time for cdmpletin is granted to the Contractor on account of the changes ordered herein unless ot erise specifically stated above.

ted_6/ 4 /	 2012	

Re ide Engineer



Phoneone
201.871.4422

Fax/Executive
201.871.6727

Fax/Accounting
201.871.1927

Fax/Estimating
-201.871.0705

320 Grand Avenue

Englewood, NJ
07631-4355

August 16, 2012

Mr. Michael C. Wallace
Senior Resident Engineer
Newark Liberty Intl. Airport
EWR Building 70 CTA.
Newark, NJ 07714

Re: Prevailing Wage Rates

Dear Mr. Wallace,	 -

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or
their workmen, laborers and mechanics (who are employed by it or them to work. onan hourly or daily
basis at any trade Or occupation at or about the construction site) for Contract EWR-264.003, for
Application for Payment No. 66 AT LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is
being performed as dterrnined by the Engineer.

Very truly yours

Ir

14 
1 
e-- It

Frank W. Hurldl
Chief FinancialOfficer

VRH
CONSTRUCTION CORP.



0-6 (1/99)

STATEMENT OF PAYMENTS

TO MJW/DBE SUBCONTRACTORS/LESSORS/SUPPLIERS

)ntract No. EWR-264.003 	 Period Reporting: 	 7-01- 12 to 7-3112

)ntract Title: Term B. Modernization Program Lower Level	 Payment Appi. #:66

Expansion & B-i Vertical Circulation

)ntractor: _VRHConstrucion Corp. 2034 	 %Project Completed: 	 99.72 _%

	

(Indicate)	 ESTIMATED	 column A	 + Column B	 = Cokimn C

	MBE	 TOTAL	 AMOUNTS PAID

	

WBE	 SUBCONTRACT	 Prior	 This	 Cumulative

SUBCONTRACTOR NAME	 DBE	 AMOUNT	 Statement	 Statement	 To-Date

RSA MANAGEMENT.CORP	 WBE	 331,314.00	 325,914.20	 0.00	 325,914.20

FINE PAINTING & DECORATING CO. . 	 MBE	 160,614.00	 134,911.79	 0.00	 134,911.79

SIGNS & DECALS	 MBE	 273,140.00	 247,608.00	 0.00	 247,608.00

MAZZOCCHJWRECHJNG INC. 	 WBE	 1,356,997.42 1,279,955.38	 0.00. 1,279955.38

CAROL -HARDY MECHANICAL	 WBE	 4,1 37766.15 3,925,192.09	 0.00 3,925192.09

BERTO CONSTRUCTION	 MBE	 267385.95	 249,694.15	 0.00	 249,694.15

S&M ELEC.! TURTLE & HUGHES (MATERIAL)	 WBE	 360,000.00	 260030.85	 0.00	 260,030.85

D-STAR WATERPROOFERS	 MBE	 48,000.00	 45,600.00	 0.00	 45600.00

.S&J ELECTRICAL CONTRACTING	 MBE	 93,213.10	 87,158.05 .	 0.00	 87,158.05

ARTISAN INC. 	 WBE	 55114.00	 55114.00	 0.00	 55,114.00

......Tdtats	 .	 7,083544.62	 6,611,178.51	 0.00	 6,611,178.51
•	 .	 ..	 (Indicate)	 TOTAL	 .	 AMOUNTS PAID

-	 MBE	 AMOUNT	 (AmounInnter.dV,ouId ,eOfll I 00% p.3d.Th8 60% cmdJl wUl be mndJ.d by 1ha olce)

	WBE.	 SUPPLIER	 Prior	 This	 .	 Cumulative
•...	

DBE	 AGREEMENT	 Statement	 Statement	 To-Date

UPPLIERSILESSORS

ate Prepared. .	 8/16/2012
	

The Port Authority Of NY & NJ

repared by:	 Frank W._Hurley	 _-	 Resident Engineer's Office

tie: __ChiefFinancialOfficer-
	 Date Received:________

ifficer's Signature:
	

Reviewed By:__________

Title:



EWR 264.003	 TERMINAL B MODERNIZATION PROGR
LOWER LEVEL & BI VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 07/31/2012

Work Hours of Employees

Start Date	 12/01/2006

Projected Completion Date

DOCK
BUILDERS -

ELECTRICIANS

Total All
Classification	 Employees. Hours

M	 F

JOURNEY WORKER	 364.00	 0.00

Sub Total	 364.00	 0.00

APPRENTICE	 80.50	 0.00

JOURNEY WORKER	 7,930.00	 0.00

Sub Total	 8,010.50	 0.00

APPRENTICE	 0.00	 0.03

JOURNEY WORKER	 4,369.00	 832.00

Sub Total	 4,369.00	 832.00

JOURNEY WORKER	 408.00	 0.00

Sub Total	 408.00	 0.00

APPRENTICE	 65.50	 0.00

JOURNEY WORKER	 1,065.00	 0.00

Sub Total	 1,130.50	 6.00

APPRENTICE	 232.00	 0.00

I JOURNEY WORKER	 57,98,50	 0.00

Sub Total	 57,930.50	 0.00

APPRENTICE	 8.00	 0.00

JOURNEY WORKER	 ' 3,778.00	 0.00

Sub Total	 3,786.00	 0.00

JOURNEY WORKER	 835.50	 0.00

Sub Total	 835.50	 0.00

APPRENTICE .	 18,724.75	 0.00

JOURNEY WORKER	 92719.00	 0.00

Sum of all
Employees H

364.00

364.00

80.50

7,930.00

8,010.50
,	

0.00

5,201.00

5,201.00

408.00

408.00

65.50

1,065.00

1,130.50

232.00

57,698.50

57, p30.50

8.00

3,778.00

3,786.00

835.50

835.50

18.724.75

92,719.00

	

Black	 Hispanic

	

M	 F	 M	 F

	0.00 	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 56.50	 0.00

	

468.00	 0.00	 35.00	 0.00

	

468.00	 0.00	 91.50	 0.00

	

0.00	 0.00	 0.00	 0.00

	

142.00	 8.00	 3,150,00	 824.00

	

142.00	 8.00	 3,150.00	 824,OC

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 65.50	 0.0C

	

0.00	 0.00	 95.00	 0.00

	

0.00	 .	 0.00	 '160.50	 0.0C

	

0.00	 .0.00 .	 0.00	 0.0C

	

24.00	 0.00	 561.00	 00C

	

24.00	 0.00	 581.00	 .	 O.00

	

0.00	 0.00	 8.00	 0.0C

	

14000	 '	 0.00 '	 480.00	 0.0C

	

140.00	 0.00	 488.00	 0.0C

	

0.00	 0.00	 0.00	 0. DC

	

0.00	 0.00	 0.00	 0.0C

	

3423.00	 0.00	 947.00	 0.0C

	

5,81.00 . 	0.00	 4264.50	 0.0C

Asian

M	 F'

	0.00 	 0.00

	

0.00	 ,0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0:00

	

0.00	 0.00

	

0,00	 0,00

	

0.00	 0.03

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0,00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

0.00

	

0.00	 '0.00

	

0.00	 0.00

	

2,173.50	 0.00

	

31.00	 0.00

Native,
American

F

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0,00	 0.00

0.00	 •0,00

0.00	 0,00

0.00	 0.00

0.00	 0.00

0,00	 0.00

0.00--	 '-

0.00	 0.00

0.00	 0,00

0.00	 0:00

0.00	 0.00

Total
Minority	 Minority	 Female
Hours	 I Hours	 Hours

0.00 1 .	 I

0,00

	

56.50	 T'j
	503.00 	 .,	 IT1

	559.50 	 6.2	 00

4,124.00 L

	4124.00 	 79.2	 15.9

0.00

	

0.00	 0.0	 0.0

65.50

95.00

	

160.50	 8.4	 00

0.00

605.00 r-

	

605,00	 1.0 . .	 0.0

Boo'________________

	620.00 L 	 I

	-62.00 	 16.3	 0.0	 ., .

000

000	 0.00.0 .	 0,0

6,543,50

10,126.50

Trade

ADMINISTRATI
VEJOFFICE

ALL OTHER

ASBESTOS
WORKERS

BOILERMAKER
S

BRICKLAYERS

CARPENTERS

CEMENT
MASONS



EWR 264.003	 TERMINAL B MODERNIZATION PROGR
LOWER LEVEL & B1 VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 07/31/2012
Start Date	 12/01/2006

Projected Completion Date

Work Hours of Employees

Trade

ELEVATOR
CONSTRUCTO

ENGINEER

GLAZIERS

HVAC

IRON
WORKERS

LABORERS

METAL
LATHERS

OPERATING
ENGINEERS

PAINTERS

	

Black	 Hispanic

	

M	 F.	 M	 'F

	9,254.00	 0.00	 5,211.50	 0.00

	

0.00	 0.00	 '	 0.00	 ..	 0.00

	

0.00	 0.00	 '	 . 0.00	 0.00

	

164.50	 0.00	 0.00	 0.00

	

164.50	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 . 0.00	 ,	 0.00

	

369.00 	 0.00	 99.00	 , 0.00

	

83.00	 0.00	 79800	 '	 0.00

	

452.00	 0.00	 ' 897.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00 	 ' 0.00	 0.00

	

0.00	 '	 0.00	 80.00	 0.00

	

584.00	 0.00	 712.00	 0.00

	

584.00	 0.00	 792.00	 0.00

	

2,964.75	 0.00,	 15456.50	 916.00

	

2,964.75	 0.00	 15456.50	 .916.00

	

0.00	 . '	 0.00	 - o.00".	'oTbo

	

0.00	 , . 0.00	 0.00	 0.00

	

19.25	 ,	 0.00 '	 88.00	 0.00

	

19.25	 .	 0.00	 88.00	 0.00

	

0.00	 .	 0.00	 1,961.00	 0.00

	

Total All	 Sum of all
Classification	 Employees Hours	 Employees I

	

M	 F,

Sub Total	 111;443.75	 0.00	 111,443.7:

APPRENTICE	 3521:00	 0.00	 - 3,521.0

ELECTRICIANS	 276.50	 0.00	 276.51

JOURNEY WORKER	 3601.25	 0.00	 3,6012

Sub Total	 7,398.75	 0.00 .	 7,398.7:

JOURNEY WORKER	 1,116.00	 0.00	 1,116.01

Sub Total	 1,116.00	 0.00	 1,116.01

APPRENTICE	 1,463.50	 0.00	 .	 1463.51

JOURNEY WORKER	 6,232.50	 0.00	 6,232.51

Sub Total	 7,696.00	 0.00	 7,696.01

APPRENTICE	 104.00	 '	 0.00	 104.01

JOURNEY WORKER	 312.00	 0.00	 312.01

Sub Total	 '	 416.00	 .	 . 0.00	 . 416.01

APPRENTICE	 592.00	 0.00	 592.01

JOURNEY WORKER	 8427.00	 .. 0.00 ,	 5,427.01

Sub Total ,	 9,019.00	 0.00	 9,019.01

JOURNEY WORKER	 38,232.75	 916.00	 39,148.7

Sub Total - '	 313232.75	 91600 ---39,148.7

JOURNEY WORKER	 96.00	 0.00	 96.01

Sub Total	 96.00	 ,	 0.00	 96.01

JOURNEY WORKER	 2,186.25	 0.00	 2,186.2

Sub Total	 2,186.25	 .	 0.00	 '	 2,186.2

JOURNEY WORKER	 2,713.00	 ' '	 0.00	 2,713.0(

Total	 %
Native	 Minority	 - Minority . Female

	

- Asian	 American	 -	 Hours -	 Hours	 Hours

M	 F.	 M	 F	 -

	2,204.50 	 0.00	 0.00	 0.00	 16,670.00	 9.0	 0.0

	

7.75	 '	 0.00	 0.00	 0.00	 7.75

	

0.00	 0.00	 0.00	 0.00

	

170.50	 0.00	 0.00	 0.00	 '	 335.00

	

178.25	 0.00	 0.00	 0.00	 342.75- -	 4.5	 , 0.0

	

0.00	 0.00	 0.00	 .	 0.00	 -.

	

0.00	 0.00	 0.00	 0.00	 0.00	 '	 0.0	 0.0

	

8.00	 0.00	 0.00	 0.00	 476.00

	

0.00	 0.00	 0.00	 0.00	 .--: 881.00

	

8.00 -	 0.00	 0.00	 . 0.00	 1,357.00	 11.4	 . 0.0

	

0.00	 0.00	 0.00	 0.00	 .,	 0.00	 ' =

	

0.00	 0.00	 0.00	 0.00	 0.00

	

0.00 '	 0.00	 0.00	 0.00	 ' 0.00	 0.0	 ,	 0.0

	

0.00	 ,	 0.00 - -	 0.00	 0.00 -	 -	 80.00

	

0.00	 0.00	 0.00	 0.00'	 1,296.00

	

0.00	 0.00	 0.00.	 0.00	 1,376.00	 14,3	 10

	

114.00	 0.00	 0.00	 - 0.00	 19,451.25

	

114.00	 0.00	 0.00.	 0.00	 19,451.25	 2.3

	

000	 000	 00	 000	 000

	

0.00	 0.00	 0.00	 -	 0.00	 0.00	 0.0	 0.0	 -.

	

0.00	 0.00 '	 0.00	 0:00	 107.25

	

0.00	 0.00 -	 0.00	 0.00	 . 107.25	 4.9	 0.0

	

0.00	 0,00	 0.00	 0.00 .	 1,961.00



The Port Authority of NY & NJ
Monthly Employment Utilization Report.

From 1210112006 To 07/31/2012
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Bi VERTICAL
Crntrrtnr	 VRH (flNSTRI )CTlflN (ORPflRATIflIJ

Start Date	 1210112006

Projected Completion Date	 / /

Trade

PIPEFITTERS

PLASTERERS

PLUMBERS

ROOFERS

SHEET METAL

STEAMFrITERS

STONE
SETTERS

SURVEYORS

TEAMSTERS

Classification

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

SUPERVISOR

SubTota--- -

JOURNEY WORKER

Sub Total

JOURNEY WORKER.

Sub Total

JOURNEY WORKER

	

Total All	 Sum of all
Employees Hours	 Employees

M	 F

	2,713.00	 0.00	 2713.

	

603.50	 0.00	 603.

	

4573.50	 0.00	 4,573.

	

5177.00	 0.00	 5,177.

	

2,156.00	 0.00	 2156.

	

2156.00	 0.00	 2,156.

	

416.00	 0.00	 416.

	

2,027.00	 .	 0.00	 2,027.

	

2,443.00	 0.00	 2443.

	

59.50	 0.00	 59.

	

59.50	 0.00	 59.

	

991.00	 0.00	 991.

	

8,620.50	 0.00	 8620.

	

9611.50	 0.00	 9,611.

	

1,367.00	 0.00	 1,367.

	

15954.50	 0.00	 15954.

	

144.00	 0.00	 144.

	

=.i7,4R5O 	 0.00 .

	

286.00	 0.00	 286.

	

286.00	 0.00	 286.

	

1020.00	 0.00	 1020.

	

1,020.00	 0.00	 1,020.

	

593.00	 0.00	 593.

Work Hours of Employees

Black	 Hispanic

	

M	 F	 M	 F

	0.00 	 0.00	 1961.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

• 0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 .	 0,00	 0.00	 0.00

	

0.00	 0.00	 264.00	 0.00

	

16.00	 0.00	 0.00	 0.00

	

16.00	 0.00	 264.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0,00	 0.00

	

16.00	 0.90	 0.00	 '	 0.00

	

0.00	 0.00	 2,955.00	 0.00

	

16.00	 0.00	 2955.00	 0.00

	

547.00	 0,00	 278.00	 0.00

	

2,449.00	 0.00	 380.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

2,996.00	 0.00	 658.00	 0.00

	

0.00	 0.00	 1.00	 000

	

0.00.	 0.00	 .	 1.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

10.25	 0.00	 0.00	 0.00

Asian

M	 F

0.00	 0.00

0.00	 0.00

0.60	 0.00

0.00	 0.00

0.00 .	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00

0.00	 . 0.00

0.00	 0.00

0.00	 0.00

O.OU	 -0.00

0.00	 .	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

Native
American

M	 F

0.00	 0,00

0.00	 0.00

0.00 ..	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 . 0.00

0.00	 0.00

0.00	 :	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00 .	 0.00

0.00	 0.00

0.00	 0100

0.00	 0.00

n nn 0.00

0.00	 0.00

0.00	 0.00

0.0	 .	 0.b0

0.00	 0.00

Total	 %	 %
Minority	 Minority	 Female
Hours	 Hours	 Hours

	1,961.00 	 72.2	 0.0

0.00

0.00 7
	0.00 	 0.0	 0.0

0.00

	

0.00	 0.0	 0.0

264.00

16.00j 

	

280.00	 0.6	 0.0

0.001

	

0.00	 0.0	 0.0

16.00

2,955.00 r

2971.00

825.00 L

2829.00 

0.00

3,654.00 -	 0.0	 0.0

1001

	

1.00	 0.3	 0.0

0.00 F

	

0.0	 0.0



The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 07/31/2012
EWR 264.003	 TERMINAL B MODERNIZATION PROGR 	 Start Date	 12/01/2006

LOWER LEVEL & B1 VERTICAL	 Projected Completion Date
Contractor	 VRH CONSTRUCTION CORPORATION

Work Hours of Employees

Total	 %	 %

	

Total All	 Sum of all	 Native	 Minority	 Minority	 Female
- Trade	 Classification	 Employees Hours	 Employees Hr	 -	 Black	 Hispanic	 Asian	 American	 Hours	 Hours	 Hours

M	 F	 M	 F	 M	 F	 M	 F	 M.	 F

Sub Total	 -	 593.00	 0.00	 593.00	 10.25	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 10.25	 1.7	 0.0

TILE LAYERS	 APPRENTICE	 262.00	 0.00	 262.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00

JOURNEY WORKER	 9852.00	 0.00	 9,852.00	 0.00	 0.00	 4455.00	 0.00	 0.00	 0.00	 0.00	 0.00	 4455.00

Sub Total	 10,114.00	 0.00	 10114.00	 0.00	 0.00	 4,455.00	 .	 0.00	 0.00	 0.00	 0.00	 0.00	 4455.00	 44.0	 0.0

Skilled Trades	 267,844.25	 832.00	 268,676.25	 14,286.00	 . 8.00	 21753.50	 824.00	 2,390.75	 0.00	 0.00	 0.00	 39,262.25	 14.6	 0.3

Laborers	 38232.75	 916.00	 39,148.75	 2,964.75	 0.00	 15456.50	 916.00	 114.00	 0.00	 0.00	 - 0.00	 19,451.25	 49.6	 -	 2.3

Grand Total	 6,077.00	 1,748.00	 307825.00	 17,250.75	 8.00	 37210.00	 1,740.00	 2,504.75	 0.00	 0.00	 0.00	 58,713.50	 19.0	 0.530 

-	 I	 ---	 -	 -	 ---



THE PORT AUTHORITY OF NY& NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

 Page _lofi
PROJECT TITLE	 PRIME CONTRACTOR'S NAME:	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation .- 	 VRH Construction Corp.	 IN THIS REPORT	 Minority	 Dec-06
WR-264.003	 ADDRESS:	 320 Grand Avenue	 Fine Group inc.	 FROM:	 7/1/2012	 Skilled:	 30%

Englewood, NJ 07631	 TO:	 7/3112012	 Laborer:	 40%	 PROJECTED

LOCATION: Newark Intnl Term 'B' 	 PREPARED BY:J.Strack	 DATE:	 8/16/2012	 ..	 % OF COMPLETION:	 99.72% Female	 COMPLETION DATE:	 -

Contract For VRH Job 2034	 Payment App# 66	 .	 Ski l led/La borer: 6.9%	 May-09

WORK HOURS OF EMPLOYEES	 NUMBEROF EMPLOYEES

	#1	 #2	 #3	 #4	 #5	 #6	 . #7	 #8	 #9	 #10	 #il	 #12	 #13
Construction Trade	 Classification	 Total All	 Sum of all	 .	 Total	 %	 Total Number

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority

	

-	 Hours	 Hours 	 .    	 American	 Hours	 Hours	 Hours	 OfEmloyees	 Employees
M	 F 	 M	 F	 M	 I F	 M f F	 M	 F   	 M	 F	 M	 F

Painters	 Journey Worker	 25.00	 25.00	 0 	 17 	 _________ ______ ________	 17 ________	 2	 0	 1

Apprentice	 0.00	 0.00	 0 	 0 	 0  	 0	 .	 0

Sub Total	 25.00	 -	 25.00	 0	 0	 17	
01
	 01	 01	 01	 171	 68%	 0%	 2	 0	 i	 0

Jou rney Worker	 0.00	 o.ppJ	 0 	 0 	 :   	 01  	 01	 01	 01
Apprentice	 0.00 	 0.00  	 1 	 .01 	 ________ 	 01 

Sub Total	 0.00	 -	 0.00	 0	 01	 0	 01	 01	 01	 01	 01	 0	 0%	 0%1	 01	 01	 Of	 0

Journey Worker .	 0.00	 T	 0.00 .	 0 	 oJ 	 ______ _______	 0 	 1	 0 	[	 0

Apprentice	 0.00 	 0.00   	 ________1 ________ ______ 	 0	 0	 0
Sub Total	 0.00	 -	 0.00	 0	 0	 0	 01	 of	 01	 01	 01	 01	 0%	 0%1	 01	 oJ	 _0	 0

Journey Worker	 0.00	 0.00	 0	 0	 0	 01 	 j 	 I 	 01'	 J	 1	 01	 01	 01	 0

Apprentice	 0.00 	 0.00 [ 	 0   	 1	 f1	 0	 I	 .	 0 	 1	 oil	 0

Sub Total	 . 0.00	 -	 oöö[	 0	 0	 0	 01	 01	 oJ	 oT	 01	 01	 OL	 0%1	 01	 01	 01	 0

Journey Worker	 0.00	 .	 0.00	 0	 0 	 [ 	 01	 1________ [	 01	 oi. .	 0
Apprentice	 0.00 	 0.00	 .	 L	 01	 1	 1	 01	 1_______ _______
Sub Total	 0.00	 -	 0.00	 0	 o	 0	 01	 o[	 0	 01	 01	 01	 0%	 00/1	 01	 01	 0	 0

JdurneyWorker	 0.00 	 0.00	 0 	 0    	 0________ ________	 0 	 0

Apprentice	 0.00 	 0.00	 0 	 0    	 0 	 0 	 0
Sub Total	 0.00 -	 0.00.	 0	 01 _0_0	 0	 01	 0_0	 0_0%_0%	 0_0	 01	 0

ITotalJourneyWorker	 25_00 	 25_00J_0_00	 _17_00 1  	 1 	 17_00 1 	 1 	 0 	 1i_0

	

'-TOTAL	 'TotalApprentice	 0.00	 -	 0.00 	 -	 -	 -	 - L_- 	,--.	 . 0_'0	 O•0

	

THIS	 TotalSkilledTrades	 25.00	 -	 25.00	 0.00 [	 -	 17.00	 -	 - ]	 -	 -	 17.00	 68%_-0%	 2_0	 1	 0

	

MONTH	 1	 1	 .	 I	 .	 0
Laborers,Taper/Finish_0.00 L J	 0.00	 -	 - .	 -	 -	 0%	 0%	 0 .	 0	 0	 0

-	 4.2S0	 10 -7ç	 FOR R.E. OFFICE USE ONLY

	

Grand TotalSkilled Trades -- ' 267€5 I_832.00__	 i8.OU _4.S1 _824.00 _. _ -I------ _------=' ______- 1.34 _ -=O:OD REVEWEO 3y:).
From Last Month Laborers	 38,4-4?€H 916.00	 39,19	 2,964.75	 -	 15,456.50 916.00	 114.00	 -	 -	 -	 19451.25	 50%	 2% DATE

	

Grand Total	 Skilled Trades	 _267$.Ti_532.00 265,6	 __
••
_5.00	 824.00	 _- _-_	

GOAL BEING
000 YES

L	 To Date	 Laborers	 38,14	
_

	

916.00	 39,1G&€t 2,964.75	 -	 15,456.50 916.00	 114.00	 .	 ..	 -	 19451.25	 50% 	 S_N0

COMPANY OFFICIAL'S SIGNATURE AND TITLE:
Superintendents' hours should not be included in this fo Frank .W. _Hurley, Chief FinancialOfficer

	
DATE SIGNED:	 August16,2012

	
PA-3647



THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

BUCKSLIP

TO	 Deidre Denms, Zip 7(, '9 oori 238
FROM	 Dawn Haines, EWR, CTA, Bldg 74
DATE:.	 November 26, 2012	 .	 .	 .
SUBJECT: CONTRCT EWR .264.003 - APPLICATION NO. 67

cc:	 File	 .

Please find attached Contract EWR-264.003, Payment Application No. 67 with
accompanying documents ('s, Certificate of Payment to All Subs and
Suppliers & Prevailing Wage Certification).

Please forward for processing and payment



PAYMENTAPPUCATION CHECKLIST

Contract, #	 iAp. O	 Payment.#_____

o.#_Ufl003
7-' Date. Received..

\ \	 Date Received From ARE

( 'U ((V Entry on WuiTrak

1 V SAPEntry#	 000 e(1V
Subcontractor Approval Request - Forms have been received,
and approved for all subcbntráctors

MEUR (entered in WrnTrak)

Certified Payroll Reports Received &FUed
•	 a) Indicates name, address, SS number and labor

classification for each worker.
b) Back of form completed including benefits paid and

signed by officer of company
c) Forms contain entries for each day work was peormed

Certified Payroll Checked Against Subs Being Paid

Daily Progress, Equipment And Labor Reports Received for
Payment Period & Filed	 ••

Statement of Payments to M/W/DBE Subs & Suppliers Received
and checked against previous period.

Prevailing Wage Statement

Certification of Payments to All Subs &Suppllers
(Contractor Checked & Initialed Front of Application)

• ___________ Copy for File

• \. N	 Date to RE I Office Engineerinitial

rg_ RE Signature! Date Sent To EOC



The
from

rmed is correct and is made
of work performed.

Approved For Payment:

For Comptroller
If contractor is a corporation, certificate must he
signed by an officer, and if a partnership, by a

BB99246A

PA 33
• 	 The Port Authority of New York and New Jersey 	 '.

12.06	 233 Park Ave South, 7th Floor

	

New York, N.Y. 10013 . 	 SHEET	 i	 OF	 3

	

DATE PREPARED	 11/9/2012

APPLICATION FOR PAYMENT

CONTRACT NO. EWR-264.003 0 No. UEW1t264003 	 DATED	 November 14, 2006	 PAYMENT NO.	 67

CONTRACTOR VRH Construction Corp. Job No. 2034 .	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631

	

VRH Invoice No. 73881167	 Approximate work performed to	 October31, 2012

APPROXIMATE QUANTITIES

tern	 DESCRIPTION OF WORK' 	 UNIT	 This	 Total for Prev.	 UNIT PRICE	 AMOUNT

Re.	 :	 AppIicol.ion	 Applk:xtion	 Total to Data

1	 Performance and Payment Bond 	 L. S.	 0.00	 343,560.00	 343,560.00	 343,560.00	 343,560.00

2	 Unclassified Work	 , L.S.	 0.00	 53,136.720.08	 53,136,720.08	 53,200,000.00	 53,136,720.08

3	 N.C.Contract Specffication Sect.11 Entitled	 TM	 0.00	 100,243.52	 100,243.52	 100,243.52

"Port Authority Security Requirements"
(S.W.A.C.) L/A Dated 8/15/07

4	 Net Cost Dwg.0005 Note 21A to Unit 	 U P.	 0.00	 553940.45	 553,940.45	 553,940.45

Price Conversion No. 1 per L/A of 7/23107

4a	 Net Cost Dwg.Ci005 Note 21A Security Personnel TM	 0.00	 35,351.01	 35,351.01	 , .	 . 35,351.01

& Equipment as Required to Support Contm'sct. Work	 .

5	 Concrete Penal,y.by PA Letter 	 L.S.	 0.00	 (1,242.00) ,	 (1,242.00)	 (1,242.00)	 ,	 (1,242.00)

dated 11/06/07

6	 N.C.Dwg.G005 Note 21C Monitoring 	 L.S.	 0.00 ,	 7,889,00	 7,889.00	 7,889.00	 7,889.00

Distribution Panel to L.S. Conversion No, 1

7

	

	 . N.C.Dwg.G005 'Note 21C Temporary	 L.S.	 .	 0.00	 32,624.00	 32,624.00	 32,624.00	 32,624.00
Pedestrian Tunnel to L,S. Conversion No. 2

8	 N.C.Dwg.G005 Note 21C Installation	 L.S.	 0.00	 4,774.00	 4,774.00	 4,774.00	 .4,774.00
Temporary Hot Water Lines L.S. Conversion #3

9	 N.C.Dwg.G005 Note 2113 Rerouting of 	 L.S.	 0.00	 20,917.43	 20,917.43	 20,917.43	 20,917.43
Supply Duct L.S. 'Conversion dtm 1

10 ,	 N.C.Dwg.GO05No 21B Relocation of Under 	 '	 0.00	 723,697.04	 723,697.04	 723,697.04
- Ground Utilities in Conflitieu with new Construction

11	 N.C.Dwg.G005 Note 21H Asbestos/Lead	 ,	 L.S.	 0.00	 105,288.00	 105,288.00 '	 105,288.00.	 '	 105,288.00
Removal in South Substation & Service Elevator 	 .
Machine Room to ,L.S.Conversion ii 1

12	 N.C.Dwg.13005 Note 21H Removal of Spray ' 	 '	 L.S.	 0.00	 34,775.00	 34,775.00	 34,775.00	 '	 34,775.00
On Fireproofing & Asbestos in South Service.
Elevator Shaft to LS.Conversion # 2

13	 N.C.Dwg.G005 'Note 21C Monitor Switchgeara	 L.S. '	 0.00	 16,846.08	 16,846.08	 16,846.08	 16,846.08
NA & NB North Substation to L.S. Conversion #4

	

 TOTAL APPLIED FOR, TO DATE: .	 55,115.383.61
Lese5- %	 retained as per contract	 MAX $

Balance to date
Less advances under previous applications:

To be advanced this application

	

CHANGE ORDERS (pn,'ntIcl,rnl)	 .
Total to date: $

Less: Previously advanced: $
Change Order amount to be advanced on this application:

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION '(as lrn copy)',.

It Is Hereby Certified that the above quantities of work have actually been performed and that the coot plus compensation above set
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification,
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge, 	 .

	KHurle'v
as wellas by the contractor, 	

Fratrlr'( /
Theo'nts'actor Further Certifies (check cue)	 . '.	 .	 .	 5Individually and on behaffofth6 contractor

1. That all subcontractors and suppliers have been paid any amounts 	 .	 .Chief Financial Officer

	

from previous progvsos payments and shall he paid any amounts '	 ..	 •	 .	 •	 Title
due from this prog'mess payment: or

2. That payment has beenwitlmlmeld from a subcontractor or supplier	 COROECTAND is	 Recommended For Payment:

	

because there exists a valid basis under the subcontractor's or 	 Accsesescew,m

	supplier's contract to wil.hold a payment from that subcontractor	 000TRACT_,.._,, 	 -	 ,)
or supplier. (Attached copies of any withholding notices issued in
conjunction with this ce) tification.)

ENGINEER OF CONSTRUCTION
[	 '110/PROJ 1 ORG	 ACT., /tRhiA/	 JOB	 AMOUNT



BB99246A

PA33A	 The Port Authority of New York and New Jersey

12.00	 233 Park Ave South; 7th Floor
New York, N.Y. 10013	 SHEET	 2	 OF	 3

DATE PREPARED	 11/9/2012

APPLICATION FOR PAYMENT

CONTRACT NO. E& 64.03 E.Q No. UEWR264003	 DATED	 November 14, 2006	 PAYMENT NO.	 67

CONTRACTOR VRH Construction Corp. Job No. 2034 	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631

VRH Invoice No.	 738$1167	 Approximate work performed to 	 October 31, 2012

APPROXIMATE QUANTITIES.

tIe DESCRIPTION OF WORK	 UNIT	 Thi, 	 Tohl for Pre y .	 UNIT PRICE	 AMOUNT

No.	 -	 Application	 Ap1ilication	 Totni to Dote	 -

14 N.C.Dwg.G005 No 21C Construction Staging and 	 TM	 0.00	 444,433.16	 444,433,16	 444433.16

ScheduleChanges to Accommodate Facility Operational
Requirements.

15 N.C.Dwg.G005 Note 21H Abatement of Incidental	 TM	 0.00	 1,927.31	 1,927.31	 1927.31

Asbestos and Lead Containing Materials per LIA of 7/9/07

16 N.C.Dwg.G005 Note 2W to Furnish& Install	 . L.S.	 0.00	 38,412,00	 38,412.00	 38,412.00	 38,412.00

1200A DIsconnect Swftchon Switchgear in South Substation
to lump Sum Conversion 015

17 N.C.Dwg.G005 Dated 7/24106 General Note 12 Trans	 UP.	 .0.00	 224732.47	 224,732.47	 224,732.47

Port & Dispose Excess Soil N.C.to U.P.Conversion #1

18 Concrete Penalty by PA Letter dated 5/3/08	 L.S.	 0.00	 (1825.20)	 (1,825.20)	 (1,825.20)	 (1,825.20)

19 N.C.Dwg.G005 Note 21B Relocate Conduit for Delta	 L.S.	 0.00	 20,411.00	 20,411.00	 20,411.00	 20,411.00

Motor Control Panel (MCP) to L.S. Conversion 2

20, N.C.Dwg.G005 Note 21C Provide Lenovo Think Pad 	 L.S.	 0.00	 6,995.00	 6,995.00	 6,95.00	 .	 6,995.00

R61 Notebooks from NC. to L.S. Converaion 4 6

21 N.C.Dwg.G005 Note 21C Provide Three Phase Power . 	 L.S.	 0.00	 47,060.00	 47,060.00	 47,060.00	 47,060.00

Quality Analyzers & Loggers N.C. to L.S. Converation 7

22 N.C.Dwg.G005 Note 21C Monitor Switchgears NA 	 L.S.	 0.00	 12321.00	 12,321.00	 . 12,321.00	 12,321.00

& NB North Substation second reading L.S. Converation 8

23 Concrete Penalty by PA Letter dated 4/24/09 	 L.S.	 0.00	 (1,692.50)	 (1,692.50)	 (1,692.50)	 (1,692.50)

24 Concrete Penalty by PA Letter dated 4/24/09 	 L.S. 	 0.00	 (2,017:86)	 (2,017.86)	 (2,017.86)	 (2,017.86)

25 N.C.Dwg.G005 Note ZiG Temp.Power & Light Shut 	 L.S.	 0.00	 25,577.00	 25,577,00	 26,577.00	 .	 25,577.00

Down for Switchgear Removal NA to L.S. Cánversion 1

26 N.C.Dwg.0005 Note 21H Removal Spray On Fire Proofing & Abe L.S.	 0.00	 91,000.00	 91,000.00 .	 91,000.00	 91,000.00

Steel Framing, B-i Con:oure Level to L.S. Conversion 2

27 N,C,Dwg.G005 Note 21G Temporary Power Required	 TM	 0.00	 9751.99	 9751.99	 9,751.99

Electrical Shutdowns not Shown on Contract Drawings

28 N.C.Dwg.G005 General Note "17" Modify, Maintain 	 TM	 0.00	 2,769.02	 2,769.02	 2,769.02

& Relocate Waynding ' Signage

-	 .	
.

	

TOTAL APPLIED FOR, TODATE:	 56,035,238.00
Less- 5	 %	 retained s per contract 	 MAX	 2,660,000.00	 2,660,000.00

	

Balance to date	 53,375,238.00

	

Less advances under previous applications :	 53,375,238.00

	

To be advanced this application	 . 0.00

CHANGE ORDERS (Jer ,Itchd)
Total to daLe: $	 6,928,088.0L

Less: Previously advanced: $ 	 6,883,31..	 (.0.2

	

Change Order amount to be advanced on this application : 	 44,772.64

	

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (a per copy)	 44,772,64

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set
forth, if any, is comutedin acordance with the terms of the above Contract on the basis of work actually performed. This certication, 	 .
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge, 	 7
as well as by the contractor. 	 .	

c	 Hiqla
The Contractor Further Certifies (:hock one)	 *Individually and on behalf of the contractor

I	 1. That all subcontractors and suppliers have been paid any amounts	 -	 Chief Financial Officer
de from previous progress payments and shall be paid any amounts	 Title

J1 due from this progress, paymen t; or

2. That payment has been withheld from a subcontractor or supplier	 CORRECTANO IN	 Recommended For Payment:
because there exists a valid basis under the subcontractor's or 	 ACCORDANCEV1H

supplier's contract to v,ithold a payment from that subcontractor
or supplier. (Attached copies of any withholding notices issued in
conjunction with this certification.) 	 .	 COUCOACT.	 -	 .

e.	 NGINE OF CONSTRUCTION
PRO/PROJ	 CRC	 ACT	 AREA/	 .1013	 AMOUNT

' I	 SYST	 .	 C.
44,772.64	 .	 Approved For Payment:

The above estimate of quantities perforqied is correct and
from actuaMpe	 nd kiiwledg work performed.

-	

Title:

-. For Comptroller
*	 If contractor is a corporation, certificate must be

signed by an officer, and if a partnership, by a



The Port #. uthority of New York and New Jersey
PA 326

1-76	 241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Payment No 67	 Contract Number EWR-264.003	 Sheet	 3 of 3
Purchase Order No. UEWR264003

•	 Approximate work performed to 	 10/31/2012
TYPE	 S



The Port Muthority of New York and New Jersey
PA 326

1-76	 241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Payment No 67	 Contract Number EWR-264.003	 Sheet	 3 of 3
Purchase Order No. UEWR264003.

Approximate work performed to, 	 10/31/2012
TYPE

3



	Payment No 67	 Contract Number EWR-264.003	 Sheet	 3 of 3
Purchase Order No. UEWR264003

'Approximate work performed to 	 10/31/2012
TYPE

= Todate

The Port Muthority of New York and New Jersey
PA326

1-76	 .	 241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL



PA39
	

The Pb 'uthority of New York & New Jerse
233 ..K Avenue So. 7th Fir. New York, NY 10003

Change Order No. 00095 	 CóntractNo. EWR 264.003

Faculty: NEWARK LIBERTY INT E L AIRPORT

Contract for: TERMINAL B MODERNIZATION PROGR LOWER LEVEL & 31 VERTICAL CIRCULATION

To VRH CONSTRUCTION CORPORATION
Address 320 GRAND AVENUE

ENGLEWOOD, NJ	 07631

Page. 1

DISTRIBUTION
PROJECT EXECUTIVE D
PROJECT MANAGER 0
ACCOUNTING	 -J)
PROJECT ENGINE ER'

in accordance with the above described Contract:

The following Extra is ordered.

The time for completion of the contract
is extended as indicated below.

[Ti The following reduction is ordered.

PACC No(s) : 00102

The following change is ordered, at no chae in price.

[1	 A change is ordered as specifically outIinedbeIow.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(b).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO OBTAIN THE SERVICES OF A CLERICAL

PERSON FOR EXTRA WORK THAT IS PERFORMED ON A TIME '& MATERIAL BASIS.

COMPENSATION SHALL BE COMPUTED ON A TIME AND MATERIAL BASIS IN ACCORDANCE WITH CHAPTER II,

CLAUSE NO 22 OF THE FORM OF CONTRACT ENTITLED 'COMPENSATION FOR EXTRA WORK'

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless therwise specifically stated above.

Dated ___________ 2012
R sident Engineer



	

4	
\\

	

-	 jrL	 1r	 -ilV

ET COST-WORI
0

IL CONSTA CTION CORP.
i1)VRH

	

C, b	 - >	
R 3 0 2010

-	 -	
C fr.

The Port Authority of NY/NJ	 No TM 001-1 07

2034

EWR 264 003 Terminal B Lever.

I	 Lev Expan & B-1 Vert Circulation

March 25, 2010

Attention	 .	 Mr. Michael Walla(

Phone No.

1 4

•	 :.	 L.	 ...	 .
Ex&a Work Pacc # 102
Winston invoices 40242,40287,40329,40371,404 l4,4u'+o 	 . ..	 .

87 hrs	 $26.00 $2,262.00

VR.HLabor	 .	 .	 .	 .	 .	 .

VRH Material	 . .	 VRHlWinston inv.40242,	 2,262.00

VRH Equipment	 •	 40,287,371,414,456	 .	 .	 •	 .	 .	 .	 . (

VRH Fee 7% (Lab & Material)	 .	 .	 158.34

Sub Total VRH	 -. .	 .	 2,420.34

SubcOntractor

VRH Fee 7%	 .	 .	 •••

Sub Total

Total Charges	 242034	 $.2,420.3
. 
4

APPROVED FOR PAYMENT #_
SUBJECT TO FINAL AUDIT

AMOUNT 	 Phone

SIGNATURE	 -.	 201 7. :
 1 1422

DATE 	 718292 p250

.7182922250

Fax /Engineering

320 Grifid *.AV66e

	

•	 .	
.	 .	

201.8'71;6727

Englewood, NJ	 •	 .	 .•	 .	 . .

07631-4355	 .	 .	 .	 • .	 . . . .	
.	 Fax/Accounting

718.292.2251

3/26/2010.	 • .	 .	 .• • .	 2034 TMO0I- 107 TempaIte,xs



HET COST WOR

The Port Authorit y of NY/NJ

bra ® $26.00 = $1196.00

1,196.00

83.72

1,279.72

1,279,72 $1,279.72

>	
4;.

,1

VRJ-1 Labor

\TRH Material	 VR!-l/Winston inv.40504,

YRN Equipment	 40552 40597

VRH Fee 7% (Lab & Materiel)

Sub Total VRJ-1

Subcontractor

VRI-1 Fee 7%	 1
Sub Total

Total Charges

-. -	 ..

-

IPI

 VRH
C0NBUION Coar.

InvoIce No..: TM 001-109
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation
Date	 April 19, 2010

Mr. Michael Wallace, Senior Resident Engineer

Work Pace 4 102

on invoices 40504,40552,40597

Attention

Phone No.

• APPROVED FOR PAYMENT #
SUBJECT TO FINAL AUDIT

AMOUNT	 c	 , Phone

SIGNATURE	 201.871,4422

• . ..	 .	 .	 DATE	 /LAZ	 718.292.2250

718 4922250

•	 .	 .	 .	 .	 .	 .	 Fax /Engineering

320 Grand Avenue	 201.871:6727

Englewdod, NJ.... .:. 	 •	 .	 .	 .

07631-4355 :	
.	 Fax/Accounting

- .•	 .	 •.. ,.	 718.292.2251

4/1912010	 2034 TM0OI- 109 rempalte xis



NET COST WORK
PA-cc- *o2_ .VRH

c0N8'rF17C'zrON CORP.

Ocntral Cnolr.ntoti &
M,ogn

-

Port Authority of NY/NJ	 •...	 lnvole .No.TM 001 -.11 3
Job No.2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan&B-1 Ve rt Ckculatoh
- Date	 May 21,2010•

Attention	 Mr, Michael Wallace, Senior Resident Engineer

Phone No.

Extra Work Pace # 102
Winston invoices 40644

=$3

rLabor

Material	 VRH/Wiuston Lnv,40644,

I Equipment

I Fee 7% (Lab & Material)

Total VRR

ontractor

I Fee 7%

Total

I Charges

390.00	 4:-	
10, Q-7

27.30

417.30

417,30

It.

$417.30

The

APPROVED FOR PAYMENT # -
SUBJECT TO FINAL AUDIT

AMOUNT	 Phon

SIGNATURE	 •::261,9714422

DATE	 6A7/Lo	 t	 7182922250

7 18 2922250

Pux ingtneerug

ui2GandAvenue	 --	 ....	 -	 . . .: •	 • 201.7l.6727

Englewood NJ

•	 076314355	 •	 . •	 .	 . . .	 ..	 FaxlAccounting

718 92 2251

5/21/2010	 2034 TMOOI- 113 empaItexIs



Ll

MET COST W01
h.	

fcos'rnjc'nro con:

te Port Aulhorit of NY/NJ	
0	

ndiae w. TM 001 1 16
Job No,	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation
Date	 June 18, 20 10

Attention
	

Mr. Michael Wallace, Senior Resident Engineer

Phone No.

Extra Work Pacc 102
Winston invoices 40690,734,780,918,879,93 1,

40980,41031

JJ$hs @ $26.00 = $ 3,042.00

VRH Labor

VRH Material	 VR}-llWinslon inv,40690,

VRH Equipment	 . 734,780,828,879,931.980,

VRI-1 Fee 7% (Lab & Material) 41031

Sub Total VRH

Subcontractor

VRH Foe 7%

Sub Total

Total Charges

320 Grand Avenue

Englewood NJ

07631-4355 :. .....

a/20i0

3,042.00'

212.94	
.'	

'•	 -J 2-
3,254.94.

3,254.94:'

APPROVED FOR PAYMENT #_
SUBJECT TO FINAL AUDIT

AMOUNT___________
SIGNATURE	 -}E
DATE

mom

$3,254.94

Phone

201.871,4422

718.292.2250

718.292.2250

Fax [Engineering

201.871.6727

Fax/Accounting

718.292.2 2.,51

2034 TMOOI- 116 Tempalte.xls
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ST WORUb
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2 I	 CON877IOC'iON Coar,
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-	 -

F\fVF/ FiS

The Port Authority of NY/NJ	 't' TM 001-121
Job No,	 2034

Project	 EWR 264.003 Terminal S Lever
Lev.Expan & B-I Vert Circulation

Date	 August 19, 2010

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

• Extra Work Pacc Il 102
• Winston invoices 41174

8hrs@$26.00=S208.00

VRI-! Labor

VRH Material	 VRH/Winston inv,41 174 	 208.00

VRH Equipment	 .	 .	 .

VRH Fee 7% (Lab & Material) 41031	 14.56	 .

Sub Total VRH	 222.56	 L.f.

Subcontractor

VRF1 Fee 7%

Sub Total	 •	 .	 .	 .

Total Charges	 . .	 222.56	 •	 • $222.56

APPROVED FOR PAYMENT #
—	 SUBJECT TO FINAL AUDIT .

ZvAMOUNT 	 Phohe

SIGNATURE .	 201.871.4422

DATE	 •	 0	 718.292.2250

	

•	 • •	 718.292.2250

Fax /Engineering

320	 ..	 .	 .	 .	 .	
....-	 201.8'1.6727

Englewood, NJ .,	. 	 .	 .	 .	 .	 •	 :	 •

07631-4355	 .•	 •	 .	 . .	 .	 Fax/Accounting

•	 ...............•.........	 .	 .	 .	 718.292.2251

8/20/2010	 •	 . •:.;	 --	 • 2034 TM001--121 Tempalte.xls 	 •



-jI
HET CO-STWORK

•	 -	 COMBTRUrITON COaF.

Crn,sraI taIdtwotn.
•	 ,tn,.lI M....,

The.PortAuthority of NY/NJ 	 Invoice No. TM 001-124
Job No.	 2034
Project	 EWR 264.003 Term InI B Lever

Lev.Expn & B-I Vert Clrculatlon
Date	 October 2, 2010

Attention	 Mi. Michael Wallace, Senior Resident Engineer

Phone No.

Extra Work Pace # 102
Winston invoices 41080,41348,41395,41449,41739,4 1786	 .

IMMMMMM
34 his @ S26.00 S 884.00 	 .	 it

VR.HLabor	 .

VRH Material	 \'RHfWinston inv.41080	 884.00	 i'Jt__ /\14(tLt
VRH Equipment	 348,395,449,739,786	 .-__--------------------

VRH Fee 7% (Lab & Material)	 61.88	 f g, ,, I e'ø
Sub Total VRH	 945.88

Subcontractor	 (
VRH Fee 7%

Sub Total	 4	 jj35
Total Charges • 	 S	 •	 • 945.88	 -.	 $945.88

APPROVED FOR PAYMENT #_
SUBJECT TO FINAL AUDIT 	 •

AMOUNT (_ L. fb	 Phone

SIGNATURE ?i jA s'1- - 6	 • • 20t.8714422

DATE	 (.4/'i</ti0	 7182922250

•	 718.292.2250

•	 Fax /Enineering

320 Grand Avenue	
201.871.6727

Englewood, NJ	 -.	 •	 •	 •

07631-4355	 •	 •	
Fax/Accounting

•	 - 718.292.2251

10/12/2010	 •	 •	 2034 TMOOI- 124 Ternpalte.xls.
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EWR FIS
..E3lDEIT.:NC4EEfl ... 	 .

The Port Authority ofNY/NJ	 ..	 - i cwTM 00 1- 12 7
Job No. . 2034

Project

	

	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation
-	 Date	 November 9, 2010

Attention	 lvfr. Michael Wallace , Senior Resident Engineer

Phone No.	 .	 . .

Extra Work Pacc# 102	 .	 .
Winston invoices 41838 41945	 .	 .	 .	 .

I Ohis @826.00 = $ 260.00 	 .

VRH Labor	 .	 .	 _-1<__•	 .	 H

VRH Material	 VR.H/Wjnston inv.4 1838	 260.00	 ..

VRH Equipment	 . 41945	 .	
o

VRH Fee 7% (Lab & Material) . 	 .	 18.20

Sub Total VRH	 278.20	 .

Subcontractor	 S.

VRH Fee 7%	 .	 .	
- __) •79'	 ..	 .•

Sub Total

Total Charges	 .	 278.20	 . .	 . .	 -'	 $278.20

APPROVED FOR PAYMENT#_ .
SUBJECT TO FINAL AUDIT

	

AMOUNT	 .	 Phone

SIGNATURE	 .	 201.871.4422

DATE	 .	 718.292.2250

JI

718.292.2250

Fax /Engineering

320.Grand Avenue	 :	
5	

.,	 . 	 . 	 . 	

5	 201.871.6727

Englewood, NJ

07631-4355	
5 .	 . S	 Fax/Accounting

718.292.2251

11/10/2010	 .	 .	 . .	 .	 S	 . 	

2034 TMO01- 127 alex.xts



I

ET COST Vhf RK
VRH
CON	 On?

EWRFIS

The Port Authority of NY/NJ
	 mvwTMD01129

Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Veit Circulation
Date	 November 19, 2010

Attention
	

Mr. Michael Wallace, Senior Resident Engineer

Phone No.

Extra Work Pacc # 102
Winston invoices 41307A

5hrs@$26.00 = $ 1

VRH Labor

VRH Material	 VRH/Winston jnv.41307A

VRH Equipment

VRH Fee 7% (Lab & Material)

Sub Total VREI

Subcontractor

VRH Fee 7%

Sub Total

Total Charges

b'6Rt Axc4.
	130.00	 -.---------.

	

9.10	 q

	

139.10	 I

c1Ti.
139.10 $139.10

320 Grand Avenue

Englewood, NJ

07631-4355

11/19/2010

APPROVED FOR PAYMENT#_
SUBJECT TOFINAL AUDIT

AMOUNT	 I
SI G NATU
DATE	 \-/('4 tAO

Phone

201.871.4422

718.292.2250

718.292.2250

Fax (Engineering

\201.871.6727

Fax/Accounting

718.292.2 251

2034 TMOOI- 127 aIex.xs



--

NETC D 'S Tvmu

--
	

DEC 0

The Port Authority of NY/NJ	 RESDENTEN .R4_ M 001-1 30
Job No. - 2034
Project	 EWR 264.003 Terminal B Lever

	

-	 Lev.Expan & B-i Vert Circulation
-	 -	 Date	 December 7, 2010	 - -

Attention	 Mr, Michael Wallace Senior Resident Engineer	 -	 -

Phone No.	 -	 -	 -

-.

Extra Work Pace 102	 -	 -	 -	 -	 -	 -
- Winston invoices 41891, 42005, 42186, 42244,42305

21 hrs t 826.00 = 8 540.00	 I	 I

VRH Labor	 -

VRH Material	 VRHJWinton inv.41 891,

'/RH Equipment	 42005, 42186, 42244,42305

VRB Fee 7% (Lab & Material)

Sub Total VRH

Subcontractor	 -

VRH Fee 7%

Sub Total	 -

Total Charges	 -

546.00

38.22

584.22

584.22
	

8584.22

-	 12/8/2010

APPROVED FOR PAYMENT#_
SUBJECT TO FINAL AUDIT.

AMOUNT ,	--
SIGNATURE
DATE	 r)_-Il'-fIL,ZD ___

1.
/	

Phooe

- 201.871.4422

-	 718.292.2250

718.292.2250

Fax /Engineering

201.871.6727

Fax/Accounting
- -	 718.292.225)-

2034 TM001 7 127 alex.xls

320 Grand Avenue

Englewood, NJ

07631-4355



SI

ST WO R K	 :1 .	 .,.Ed

ILY
p?l 2 fç;L\\FE31C12W1 

-
he Port Authority of NY/NJ	 Invoice No. TM 001-136

Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

S	 . Lev.Expan & B-I Vert CircUlation
Date	 February 92010

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

Extra Work Pace 4 102
Winston invoices
42477 541,596655770825

26 hrs @ $26.00 = $ 676.00

VRH Labor	 . S

VRI-1 Material 	 VRHIWinslon inv.42477,

VRH Equipment	 541596,655,770,825

VRH Fee 7% (Lab & Material)

Sub Total VRH

Subcontractor

VRFL Fee 7%

Sub Total	 .

Total Charges	 S

APPROVED FOR PAYMENT #•
SUBJECT TO FINAL AUDIT.

AMOUNT;	 723 .	 Phone

SIGNATURE	 't-tc' 9,_-	
201.871.4422

DATE	 t 1'-)4...Ph	 . 718.292.2250

676.00

47.32

723.32	 427 2-

723.32 $723.32

718.292.2250

Fax /Eng.neering

320 Grand Avenue
	

201,87.1,6727

Englewood, NJ

0763 1-4 355
	

Fax/Accounting

718.292.2251

2/9/2011
	

2034 TMOOI- 136 TerrpaIte.xIs



l/cfttLj
130.00

9.10

139.10

139.10 $139.10

-7 C
U\kt—\	 l	 ______

VRHj M .'k U 2	 ,..._. l	 cONs'rn(tcr10NCoTu.
(nlContr.,n&or. &
Co.,,btIn.,

The Pori Authority of NY/NJ	 Invoice Nb. TM 001 -13&
Job No.	 2034

Project	 EWR 264.003 Terminal B Lower

Lev Expan& B-I Vert. Circulation
Date	 March 1, 20 10	 . . I

Attention
	

Mr.Micheal Wallace ,Senior Resident Engineer

Phone No.

Extra Work per PACC #102

Winston Inv. 42880

5hrs.(Th 26.001 30.00

VRH Labor

VRI-1 Material	 YRJ3/ Winston

VRH Equipment	 inv.

VRH Fee 7% (Lab & Material)

Sub Total VRH

Subcontractor

VRH Fee 7%

Sub Total

Total Charges

320 Grand Avenue

Englewood, NJ

07631-4355

3/112011

APPROVED FOR PAYMENT # -
SUBJECT TO FINAL AUDIT.

AMOUNT	 10	 Phone

SIGNATURE	 201.871.4422

DATE	
/	

.	 718.2 92.2250

718.2912250

Fax /Eng.neering

201.87 1,6727

Fax/Accounting

718.292,,251

2034 TMOOI- 138 Ternpa!te.xls



cII,' r
ii)

7

c1!L]VT

:MAR 2 -8. 2011 VRH..
EWRFIS

RESIDENT ENGINEER

The Port Authority of NY/NJ 	 Invoice No, TM 001-142
Job No.	 2034

Project	 EWR 264.003 Terminal B Lower

Lev Expan & B-I Veil:. Circulation
Date	 March 25,2011

Attentloit	 Mr,Micheal Wallace ,Senior Resident Engineer 	 I
Phone No.

Extra Work per PACC It 102	 .
Winston invoice 42713,42936,42996,43053

494.00

34.58

528.58

528.58

VRH Labor

VRH Material	 VRH I Winston

VRI-1 Equipment 	 inv.42713, 42936,42996

VRH Fee 7% (Lab & Material)	 43053

Sub Total VRH

Subcontractor

VRH Fee 7%

Sub Total

Total Charges

3e

•	 $528.58

320 Grand Avenue

Englewood, NJ

07631-4355

3/25/2011

APPROVED FOR PAYMENT # -
SUBJECT TO FINAL AUDIT

AMOUNT	 Phone

SIGNATURE.	 201.871.4422

DATE	 .	 7I8.292.:250

718.292.2250

•	 •	 Fax /Engineerin

201.871.6727

Fax/Accounting

718.292.2251

2034 TMOOI- 142 Ternpalte.xls



-

NET COST WORK	 AL
VRH
coNs rrTo,q cOap.

-	 C.m..r.J! Coctrc.Sr, &
M.ge

The Port Authority o!NYINJ	 Invoice No. TM 001-159
Job No.	 2034
Project	 EWR 264.003 Terminal B Lower

LevExpan& B-I Vert. Circulation
Date	 August I, 2011

Attention	 Mr.Micheat Wallace ,Senior Resident Engineer

Phone No.

Extra Work per PACC !l02
Winston invoice 42418

VM Labor

VRJ1 Material	 VRH I Winston	 13000

VRH Equipment	 inv.42418

VR.H Fee 7% (Lab & Material)	 .-	 9.10	 t3 
/ 0

Sub Total VRH	 139.10

Subcontractor	 . .

VRFee7%JI	 ..

Sub Total	 .	 .

Total Charges	 139.10	 .	 $139.10

APPROVED FOR PAYMENT # -
SUBJECT TO FINAL AUDIT

AMOUNT	 / 3. /	 Phone

SIGNATURE L..	 .	 201.871.4422

DATE	 '7	 718.292.2250'

718.292.2250

Fax /Engineering

320 Grand Avenue	 .	 .	 .	 201.871.6727

Englewood, NJ	 .	 .	 .

07631-4355	 .	 .	 .	 Fax/Accounting

718.292.2251

8/1/2011	 2034 TMOOI 159 Winston



C 051	 K	 ..- ::- ;c	 L ..

VR
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Co .-o II M	 g

-

The Port Authority of NY/NJ	 . L..,.._W	 LL-- liiok .T. MOO1 176'
Job No.	 2034
Project	 EWR 264.003 Terminal B Lower

Lev Expan & B-I Vert, Circulation
Date	 October 26, 2011

Attention	 Mr.Michetil Wallace ,Senior Resident Engineer 	 .	
1

Phone No.	 .	 .

Extra Work Oer PA CC # 102
Winston invoice 41618
tickets 580,81,82,84

VRH Labor

VRH Material	 VRR / Winston

VRH Equipment	 inv,4 1618

VRH Fee 7% (Lab & Material)

Sub Total VRH

SibcontracEar

VRH Fee 7%

Sub Total

Total Charges

320 Grand Avenue

Englewood, NJ

07631-4355

10/26/2011

.CIO L4o-o
7,2

$111.28

APPROVED FOR PAYMENT#
SUBJECT TO FINAL AUDIT

AMOUNT 	 phone'

SIGNATURE	 201.11,371.4422

DATE 	 718.292.2250

718.292.2250

Fa 'Engineering

201,871.6727

Fax/Accounting

718.292.2251	 .•

2034 TM001- 176 Wihstoñ.xlsx'

104.00

7.28

11.28

111.28



PA39	 • The Po: ' uthority,of New York & New Jerse' -'•	 Page 1

233 ..c Avenue So. 7th Hr. New York, NY 10003

Change Order No. 00130	 Contract No . EWR.264.003

Facility: NEWARK LIBERTY INT'L AIRPORT

Contract for: TERMINAL B MODERNIZATION PROGR LOWER LEVEL & B1' VERTICAL CIRCULATION

To: VRH CONSTRUCTION CORPORATION

'Address: 320 GRAND AVENUE

ENGLEWOOD, NJ	 07631

DISTRIBUTION
PROJEC:T EXECUTIVE 0
PROJECT MANAGER 0
ACCOUNTING	 '

PROJEC
,
 TENGINEEK 0

In accordance with the above described Contract:

The following Extra is ordered.

The time for completion of the contract
is extended as indicated below.

The following reduction is ordered.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line fivs(5).

AS DIRECTED ' BY THE ENGINEER, REFORM ALL WORK NECESSARY TO MODIFY AND INSTALL LIGHTING

FIXTURES IN THE TERMINAL B, NORTH GENERATOR ROOM IN ACCORDANCE WITH SKETCH SKE—Ol DATED

3/9/12.

THE WORK INCLUDES:

— REMOVE THE TEN (10) EXISTING PENDANT—MOUNTED FLOURESCENT LIGHTING FIXTURES.

' — REINSTALL THE TEN (10). EXISTING FIXTURES IN A NEW ARRANGEMENT AT 11'-0" A.F.F.

— INSTALL TWO (2) NEW TWIN—HEAD NICAD BATTERY EMERGENCY LIGHTING FIXTURES ON THE OPPOSING

STRUCTURAL COLUMNS.

COMPENSATION 'SHALL BE INCREASED BY THE LUMP' SUM AMOUNT OF $ 16,050.00.

No(s) : 00158

The following change is ordered, at no change in price

A change is ordered as s
p

ecifically outlined below.

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otherwise specifically stated above.

Dated 	 2012
^ent ^Eninee^r
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The Por' uthority of New York& New Jerse 	 Page 1

233	 Avenue So 7th FIr. New York NY 10003

hange Order No. 00134	 ContractNo. EWR 264.003

Facility: NEWARK LIBERTY INT'L AIRPORT

Contract for: TERMINAL B MODERNIZATION PROGR LOWER LEVEL & B1 VERTICAL CIRCULATION

To: VRH CONSTRUCTION CORPORATION

Address: 320 GRAND AVENUE

ENGLEWOOD, NJ	 07631	 .

DISTRIBUTION
PROJECT EXECUTIVE 0
PROJECT MANAGER . 0

ACCOUNTING
PROJECT ENGINE R . 0

accordance with the above described Contract:	 PACC No(s): 00162

The following Extra is ordered. 	 .	 .	 .	 .	 .

The time for completion of the contract .	.	
.

is extended as indicated below.	
The following change is ordered, at no change in price.

The following reduction is ordered. 	 .	 . . .	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line fivC(5)

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO FURNISH AND INSTALL A SIMPLEX,
MODEL FFP-2 (FOR OIL) FUEL FORT CABINET FOR THE TERMINAL B, NORTH EMERGENCY GENERATOR OIL
TANK.	 .	 .	 .

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 6,664.00.

No extension of time for completion is granted to the Contractor on account of the changes ordered herein .  less	 is6 specifically tated above.

Dated	 f, 2012
V'1L/Resjent- ngineer 	 .	 .	 .	 ..



The Por'ithority of New York & New Jersey- 	 ,	 Page 1

233 1	 Avenue So. 7th Fir. New York, NY 10003	 037
Change Order No. 00135	 Contract No. EWR 2G4.003

Facility: NEWARK LIBERTY INT'L AIRPORT

Contract for: TERMINAL B MODERNIZATION PROGR LOWER LEVEL & Bi VERTICAL CIRCULATION

To: VRH CONSTRUCTION CORPORATION

Address: 320 GRAND AVENUE

ENGLEWOOD, NJ	 07631

DISTRIBUTION

PROJECT EXECUTIVE 0

PROJECT MANAGERS 0

ACCOUNTING
PROJECTENGIN	 0

n accordance with the above described Contract: 	 PACC No(s); 00161

The follo

The following Extra is ordered. 	 'I

The time for completion of the contract
wing change is ordered at no chanc]e in price.

is extended as indicated below.

The following reduction is ordered. 	 A change is ordered as specifically outhned below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line flve(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO RECONFIGURE THE EXISTING DUCT

PLENUM WALL BEHIND THE EMERGENCY GENERATOR TO MAINTAIN A CLEAR 24' MINIMUM SPACE BETWEEN THE
PLENUM AND THE EXISTING DAY TANK IN THE NORTH GENERATOR ROOM IN ACCORDANCE WITH SKETCH
SK-1—PACC-161 DA-TED 5/24/12. 	 .

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 10,875.00.

No extension-of time for completion is granted to the Contractor onaccount of the changes ordered 	 em unl ss othe se specifically stated above.

Dated t2e be v,
 

 kP	 2012

	

J§edli^ent Engineer



CONT!NUATON SHEET	 AJA DOCUMENT G7O	

=

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 67

Contractor's signed certification is attached. 	 -	 APPLICATION DATE: 	 11/09/12

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 - 10/31/12

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO: 	 VRI=1 Job 2034

	

VRH INV. NO	 72721166
A	 B	 C	 .D	 1	 E	 F	 0.	 ___	 H

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 %	 . BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS 	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0— C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C: 0)
(D + E)	 .	 (NOT 04	 TO DATE

D ORE)	 (D+E+F)
I GENERAL CONDITIONS 	 2,157,943.00	 2,141,364.00	 -	 -	 .	 2,141,364.00	 99.23%	 16,579.00
2 GENERAL CONSTRUCTION	 .	 2,135,797.00	 2,119,439.08	 -	 .	 2,119,439.08	 99.23%	 16,357.92
3 MOBILIZATION	 .	 150,000.00	 150,00000	 -	 150,000.00	 100.00%	 -
4 TEMPORARY PARTITIONS	 .	 .

I Temp. Ramp Submittal 	 6,000.00	 6,000.00	 -	 6,000.00	 100.00%	 -
Temp. Wall Submittal 	 .	 6,000.00	 6,000.00	 -	 .	 6,000.00	 100.00%	 -
Construct. Temp. Ramp 	 .	 40,000.00	 40,000.00	 -	 .	 40,000.00	 100.00%	 -
Layout Temp. Partitisns	 .	 . 2,000.00	 2,000.00	 -	 .	 2,000.00	 100.00%	 -

Construct Tenip. Partitions 	 .	 .	 200,000.00	 200,000.00	 .	 . -	 . .	 200,000.00	 100.00%	 -
Construct. BI Lobby temp. Passageway 	 .	 175,000.00	 175,000.00	 -	 175,000.00	 100.00%
Mid level Temp. Partitions 	 2,000.00	 2,000.00	 -	 2,000.00	 100.00%	 -
Construct. Temp. Partitions .	 .	 50,000.00	 .	 50,000.00	 -	 50,000.00	 100.00%	 -

2 layout Temp. Partitions	 2,000.00	 2,000.00	 2,000.00	 100.00%	 -
Construct Temp. Partitions Ext. 	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%	 -

B2 Construct. Temp. Partitions 	 =	 60,000.00	 60,000.00	 -	 .	 60,000.00	 100.00%	 -.
Construct. Temp. Partitions 	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%	 -
Relocate Temp. Partitions East Ticketing 	 75,000.00	 75,000.00	 1.	

75,000.00	 100.00%	 -
Construct. Temp. PartitiOns 	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
Construct Temp. Partitions Nse 	 30,000.00	 30,000.00	 - . .	 30,000.00	 100.00%	 -
Construct. Temp. Partitions Sse 	 .	 .	 50,000.00	 50,000.00	 -.	 .	 50,000.00	 100.00%
Temp. Partitions for Service Escalator 	 30,85100	 30,852.00	 .	 =	 . 30,852.00	 100.00%	 -
Construct Upper Level Temp. Partitions 	 .	 35,852.00	 35,852.00	 .	 -	 .	 35,852.00	 100.00%	 -
Temp. Partitions for Service Elevators 	 20,000.00	 20,000.00	 .	 - .	 20,000.00	 100.00%	 -
Construct. Temp. Partitions 	 50,000.00	 50,000.00	 -	 .	 .	 50,000.00	 100.00%
Construct. Temp. Partitions 	 50,000.00	 503000()	 .	 -	 .	 50,000.00	 100.00%	 -
Construct. Temp. Partitions 	 .	 30,000.00	 30,000.00	 -	 ' 30,000.00	 100.00%	 .	 ..
Construct. Temp. Partitions ML BI North	 26,324.00	 26,324.00	 -	 26,324.00	 100.00%
Construct. Temp. Partitions ML	 26,324.00	 -	 26,324.00	 -	 . .	 26,324.00	 100.00%	 -

-. Construct. Temp. Partitions ML 81 South 	 26,324.00	 26,324.00	 -	 26,324.00 . 100.00%	 .

	

SUB TOTALS	 . 5,602,416.00	 5,569,479.08-	 .	 -	 0.00	 5,569,479.08	 32,936.92

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification . of-Document's Authenticity 	 .

Page 1 of 22



November 9, 2012	 %]4 LI-	 CONSTRUCTION CORP

Mr. Michael C. Wallace
Senior Resident Engineer
Newark Liberty Intl. Airport
EWR Building 70 CTA	 4
Newark, NJ 07714

Re: Prevailing Wage Rates

Dear Mr. Wallace,

VRI-I hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or.
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for

Application for Payment No. 67 AT LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is
being performed as determined by the Engineer.

Very truly yours,

Frank W. Hur1e
Chief Financial Officer	 ..

•	 Phone
201.871.4422

•	 Fax/Executive
•	 201.871.6727

Fax/Accounting

320 Grand Avenue
	 201.871.1927

Englewood, NJ
	

Fax/Estimating

07631-4355
	

•	 201.871.0705



CMD-6 (1/99)

STATEMENT OF PAYMENTS

TO MIWIDBE SUBCONTRACTORS/LESSORS/SUPPLIERS

Contract No. EWR-264.003	 Period Reporting:	 8-01- 12 to 10-3142

Contract Title: Term B. Modernization Program Lower Level 	 Payment Appi. #:	 67

Expansion & B-i Vertical Circulation

Contractor:VRH Construction Corp. 2034	 %Project Completed:99.95

(Indicate) ESTIMATED Column  + Column  = Column 

	

MBE	 TOTAL	 AMOUNTS PAID

	

WBE	 SUBCONTRACT	 Prior	 This	 Cumulative

SUBCONTRACTOR NAME	 DBE	 AMOUNT	 Statement	 Statement.	 To-Date

RISA MANAGEMENT CORP	 WBE	 331,314.00	 325,914.20	 0.00	 325914.20

FINE PAINTING& DECORATING CO. 	 MBE	 160,614.00	 134,911.79	 0.00	 134,911.79

SIGNS & DECALS	 MBE	 273 i40.00	 247608.00	 S coo	 247608.00

MAZZOCCHI WRECHING INC.	 WBE	 1,356997,42 1,279955.38	 coo 1279955.38

CAROL HARDY MECHANICAL	 WBE	 4,137766.15 3925 i92.09	 5,68575 3,930877.84

BERTO CONSTRUCTION	 MBE	 267954.95	 249694.15	 0100	 249,694.15

S&M ELEC.I TURTLE & HUGHES (MATERIAL)	 WBE	 360000.00 260030.85	 0L00	 260,030.85

D-STAR WATERPROOFERS	 MBE	 48,000.00	 45600.00	 000	 45,600.00

S&J ELECTRICAL CONTRACTING	 MBE	 93,213.10	 87158.05	 0.00	 87,158.05

ARTISAN INC.	 WBE	 55,114.00	 55,114.00	 000	 55,114.00

Totals 	 7,084,113.62 6,611,178.51	 5,68575 6616,864.26

	

(Indicate)	 TOTAL	 AMOUNTS PAID

	

MBE	 AMOUNT	 Arnur,t nIe,ed should,efit 1% p.Id.The 60% U,ditwIl

	WBE	 SUPPLIER	 Prior	 This	 Cumulative

	

DBE	 AGREEMENT	 Statement	 Statement	 To-Date

SUPPLIERS/LESSORS
•	 N/A

Date Prepared	 11 /09/2012	 ,	 The Port Authority of NY & N

Prepared by:	 Frank W. HurIy 	 Resident Engineers Office,

Title	 thief Financial Officer. . 	 .	 Date Received:	 _\	 \4 I
Officers Signature _________________________________________ 	 Reviewed By	 i

• Title:	 ---'r	 iI1c? c



Classification

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER,

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER -

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Total All
Employees Hours

F

	364.00	 0.00

	

364.00	 0.00

	

80.50	 0.00

	

7,930.00	 0.00

	

8010.50	 0.00

	

0.00	 0.00

	

4369.00	 832.00

	

4,369.00	 832.00

	

408.00	 0.00

	

408.00	 0.00

	

65.50	 0.00

	

1065.00	 0.00

	

1,130.50	 0.00

	

232.00	 0.00

	

57698.50.	 0.00

	

57,930.50	 0.00

	

8.00	 0.00

	

3,778.00	 .	 0.00

	

3,786.00	 0.00

	

835.50	 0.00

	

835.50	 0.00

	

18,724.75	 0.00

	

92,719.00	 0.00

Trade

ADMINISTRATI
VEIOFFICE

ALL OTHER

ASBESTOS
WORKERS

BOILERMAKER
S

BRICKLAYERS

CARPENTERS

'CEMENT
MASONS

DOCK
BUILDERS

ELECTRICIANS

Native
American

	

M	 F

	0.00 	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 .0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00.

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

- 0.00	 0.00

Minority	 Minority	 Female
Hours	 Hours	 Hours

0.001:

	

0.00	 0.0	 0.0

	

56.50	 -J
503.00

	

559.50	 6.2	 0.0

0.00

4,124.00

	

4,124.00	 79.2	 15.9

0.00__________

	

0.00	 0.0	 -	 0.0

65.501

95.0,0

	

160.50	 84	 0,0

0.00 H
605.00

	

605.00	 1.0	 0.0

8.001

620.00

	

628.00	 16.3	 0.0

0.001

	

0.00	 0.0	 0.0

6,543.50

10,126.50

Asian

M

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

.0.00

0.00.

0.00

0.00

0.00

-0.00

0.00

0.09

2173.50

31.00

F

0.00

0.00

0.00

0.00

0.00

0.00	 -

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.60

The Port Authority of NY & NJ
Monthly Employment Utilization Report

- From 12/01/2006 To 10/31/2012
EWR 264.003
	

TERMINAL B MODERNIZATION PROGR
	

Start Date	 12/01/2006
LOWER LEVEL & Bi VERTICAL

	
Projected Completion Date

Contractor
	

VRH CONSTRUCTION CORPORATION

Work How

Sum of all
Employees Hr	 Black

	

M	 F

	364.00	 0.00	 0.00

	

364.00	 0.00	 0.00

	

80.50	 0.00	 0.00

	

7,930.00	 468.00	 0.00

	

8,010.50	 468.00	 0.00

	

0.00	 0.00	 0.00

	

5,201.00	 142.00	 8.00

	

5,201.00	 142.00	 8.00

	

408.00	 .	 0.00	 0.00

	

408.00	 0.00	 0.00

	

65.50	 0.00	 0.00

	

1,065.00	 0.00	 0.00

	

1,130.50	 '	 0.00	 0.00

	

232.00	 0.00	 0.00

	

57698.50	 24.00	 0.00

	

57,930.50	 24.00	 0.00

	

8.00	 0.00	 0.00

	

3,778.00	 140.00	 0.00

	

3786.00	 140.00	 0.00

	

835.50	 0.00	 0.00

	

835.50	 0.00	 0.00

	

18724.75	 3423.00	 0.00

	

92,719.00	 5,831.00	 0.00

s of-Employees

Hispanic

	

M	 F

	0.00 	 0.00

	

0.00	 0.00

	

56.50	 0.00

	

35.00	 0.00

	

91.50	 :o.00

	

0.00	 0.00

	

3,150.00	 824.00

	

3,150.00	 824.00

	

0.00	 0.00

	

0.00	 0.00

	

65.50	 0.00

	

95.00	 0.00

	

160.50	 0.00

	

0.00	 0.00

	

581.00	 0.00

	

581.00	 0.00

	

8.00	 0.00

	

480.00	 0.00

	

488.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

947.00	 0.00

	

4,264.50	 0.00

Printed by DAWN F-IAINES
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The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 10/31/2012
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & B1 VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Start Date	 12/01/2006

Projected Completion Date	 I /

Total All -	-

Employees Hours

	

M	 F

	111,44175	 0.00

	

3,521.00	 0.00

	

276.50	 0.00

	

3,601.25	 0.00

	

7,398.75	 0.00

	

1,116.00	 0.00

	

1,116.00	 0.00

	

1,463.50	 0.00

	

6,232.50	 0.00

	

7,696.00	 0.00

	

104.00	 0.00

	

312.00	 0.00

	

416.00	 0.00

	

592.00	 0.00

	

8,427.00	 0.00

	

9,019.00	 0.00

	

8,264.75	 916.00

	

38,264.75	 916.00

	

96.00	 0.00

	

96.00	 0.00

	

2,194.25	 0.00

	

2,194.25	 0.00

	

2,741.00	 0.00

Sum of all

Employees

111,443:

3,521.1

276.

3,601.:

7398:

1,116.1

1,116.

1 ,463.

6,232.

7,696.(

104.1

312.1

416.1

592.1

8,427.(

39,180.

39,180.

96.(

96.0

2,194.

2,194.2

2,741.0

Work Hours of Employees

Black	 Hispanic.

	

M	 F	 M	 F

	9,254.00	 0.00	 5,211.50	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 000	 o.do

	

164.50	 0.00	 0.00	 0.00

	

164.50	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 . 0.00	 0.00	 0.00

	

369.00	 0.00	 99.00	 0.00

	

83.00	 0.00	 798.00	 0.00

	

452.00	 0.00	 897.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 80.00	 0.00

	

584.00	 0.00	 712.00	 0.00

	

584.00	 0.00	 792.00	 0.00

	

2,972.75	 0.00	 15,456.50	 916.00

	

2,972.75	 0.00	 15,456.50	 916.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

19.25	 0.00	 88.00	 0.00

	

19.25	 0.00	 88.00	 0.00

	

0.00	 0.00	 1,961.00	 0.00

Native

	

• Asian	 American

.M	 F	 M

	2,204.50 	 0.00	 0.00	 0.00

	

7.75	 0.00	 0.00	 0.00

	

0.00•	0.00	 0.00	 0.00

	

17050	 0.00	 0.00	 0.00

	

178.25	 0.00	 0.00	 0.00

	

0.00	 0.00	 •0.00	 0.00

	

0.09	 0.00	 0.00	 0.00

	

8.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

8.00	 .	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

114.00	 0.00	 0.00	 0.00

	

114.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

Total

Minority	 Minority	 Female

Hours	 Hours	 Hours

	

16,670.00	 9.0	 0.0

7.75

0.001

335.00

	

342.75	 4.5	 0.0

•o.00V	 H
	0.00 	 0.0	 0.0

476.00

881.00!

	

1,357.00	 11.4	 0.0

0.00

0.00

	

0.00	 0.0	 0.0

80.00

1,296.00

	

1,376.00	 1	 0.0

19,459.25

	

19,459.25	 49.6	 2.3

0.00

	

0.00	 - 0.0	 0.0

107.25

	

107.25	 4.8	 0.0

1961.00 I

Trade
	

Classification

Sub Total

ELEVATOR
	

APPRENTICE
CONSTRUCTO

ELECTRICIANS

JOURNEY WORKER

Sub Total

ENGINEER
	

JOURNEY WORKER

Sub Total

GLAZIERS
	

APPRENTICE

JOURNEY WORKER

Sub Total

HVAC
	

APPRENTICE

JOURNEY WORKER

Sub Total

IRON
	

APPRENTICE
WORKERS

JOURNEY WORKER

Sub Total

LABORERS
	

JOURNEY WORKER

Sub Total

METAL
	

JOURNEY WORKER
LATHERS

Sub Total -

OPERATING
	

JOURNEY WORKER
ENGINEERS

Sub Total

PAINTERS
	

JOURNEY WORKER

Printed by DAWN HAINES
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• The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 10/31/2012
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Bi VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Start Date	 12/01/2006

Projected Completion Date	 / I

Trade	 Classification Asian

M

0.00

0.00

0.00

0.00

•0.00

0.00

0.00

0.00

0.00

•0.00

0.00

0.00

0.00

0.00

0.00•

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Total All

Employees Hours

M	 F

2,741.00	 0.00

	

615.50	 0.00

4,585.50	 0.00

5,201.00	 0.00

2,156.00	 0.00

2,156.00	 0.00

	

416.00	 0.00

2,027.00	 0.00

2,443.00	 0.00

	59.50	 0.00

	

59.50	 0.00

991.00	 0.00

8,620.50	 0.00

9611.50	 0.00

1367.00	 0.00

	

16,002.50	 0.00

144.00	 0.00

	

17,513.50	 0.00

286.00	 0.00

286.00	 0.00

1,020.00	 0.00

1020.00	 0.00

593.00	 0.00

Sum of all

Employees H

2,741.00

615.50

4,585.50

5,201.00

2,156.00

2,156.00

416.00

2,027.00

2,443.00

59.50

59.50

991.00

8,620.50

9,611.50

1367.00

16002.50

144.00

17,51 3.50

286.00

286.00

- 1,020.00

1,020.00

593.00

Work How

Black

	

M	 -F

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	16.00 	 0.00

	

16.00	 0.00

	

0.00	 0.00

	

0.00	 000

	

16.00	 0.00

	

0.00	 0.00

	

16.00	 0.00

	

547.00	 0.00

	

2,449.00	 0.00

	

0.00	 0.00

	

2,996.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

10.25	 0.00

s of Employees

Hispanic

	

M	 F

	1,961.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

264.00	 0.00

	

0.00	 -	 0.00

	

264.00	 0.00

	

0.00	 0.00

	

- • 0.00	 P0.00

	

0.00	 0.00

	

2955.00	 0.00

	

2955.00	 0.00

	

278.00	 0.00

	

380.00	 0.00

	

0.00	 0.00

	

658.00	 0.00

	

1.00	 0.00

	

1.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

Native

American

	

M	 F

	

0.00	 0.00	 0.

	

0.00	 0.00	 0.

	

0.00	 0.00	 0.

	

0.00	 0.00	 0.

	

0.00	 0.00	 0.

	

0.00	 0.00	 0.

	

0.00	 0.00	 0.

	0.00 	 0.00	 0.

	

0.00	 0.00	 0.

	

0.00	 0.00	 0.

	

0.00	 0.00	 0.

	

0.00	 0.00	 .	 0.

	

0.00	 0.00	 0.

	

0.00	 0.00	 0.

	

0.00	 0.00	 0.

	

0.00	 0.00	 0.

	

0.00	 0.00	 .	 0.•

	

0.00	 0.00	 0.

	

0.00	 0.00	 0:

	

0.00	 0.00	 0:

	

0.00	 0.00	 0.

	

0.00	 0.00	 0.

	

0.00	 0.00	 0.

Total

Minority	 Minority	 FeI'nale

Hours	 I Hours	 Hours

	

1,961.00	 71.5	 0.0

0.00

00.0

	

0.00	 0.0	 .	 0.0

0.00 [7

	0.00 	 0.0	 0.0

264.00

16.00

	

280.00	 0.0

0.00 L

	

0.00	 ftC	 00

16.00

2,955.00

	

2,971 .00	 30.7	 0.0

	

825.00 I	 1

	

2829.00 L	 I
0.00 l

	

3,654.00	 0.0	 0.0

1.00)__

	

1.00	 0.3	 0.0

0.00

	

0.00	 C	 0.0

10.25

Sub Total

PIPEFITTERS APPRENTICE

JOURNEY WORKER

Sub Total

PLASTERERS JOURNEY WORKER

Sub Total

PLUMBERS
	

APPRENTICE

JOURNEY WORKER

Sub Total

ROOFERS
	

JOURNEY WORKER

Sub Total

SHEET METAL APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

SUPERVISOR

Sub Total

STONE
	

JOURNEY WORKER
SETTERS

Sub Total

SURVEYORS JOURNEY WORKER

Sub Total

TEAMSTERS JOURNEY WORKER
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The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 10/31/2012
EWR 264.003	 TERMINAL B MODERNIZATION PROGR	 Start Date	 12/01/2006

LOWER LEVEL & B1 VERTICAL	 Projected Completion Date
Contractor	 VRH CONSTRUCTION CORPORATION

Work Hours of Employees

-	 1	 -	 Total	 -

-	 Total AllSum of all	 .	 Native	 Minority	 Minority	 Female
Trade	 Classification	 Employees Hours	 Employees Hr	 Black	 Hispanic	 Asian	 - American	 Hours	 Hours	 Hours

	

M	 F	 M	 F	 M	 F	 M	 F	 M	 F

Sub Total	 593.00	 0.00	 593.00	 10.25	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 10.25	 1.7	 0.0

TILE LAYERS	 APPRENTICE	 262.00	 0.00	 262.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00

JOURNEY WORKER	 9852.00	 0.00	 9,852.00	 0.00	 0.00	 4455.00	 0.00	 0.00	 0.00	 0.00	 0.00	 4455.00

Sub Total	 10114.00	 0.00	 10114.00	 0.00	 0.00	 4,455.00	 0.00	 0.00	 0.00	 0.00	 0.00	 4,455.00	 44.0	 0.0

Skilled Trades	 267,952.25	 832.00	 268,784.25	 14,286.00	 8.00	 21753.50	 824.00	 2,390.75	 0.00	 0.00	 0.00	 39,262.25	 14.6	 0.3

Laborers	 38264.75	 916.00	 39,180.75	 2972.75	 0.00	 15456.50	 916.00	 114.00	 0.00	 0.00	 0.00	 19,459.25	 49.6	 2.3

Grand Total	 306,217.00	 1,748.00	 307,965.00 1	 17,258.75	 8.00	 37,210.00	 1,740.00	 2,504.75	 0.00	 0.00	 0.00 1	 58,721.50	 19.0	 0.5
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THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page _lof1
PROJECT TITLE	 jPRIME CONTRACTORS NAME:	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation 	 VRH Construction Corp. 	 IN THIS REPORT	 . -,	 Minority .	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Fine Group inc.	 FROM:	 8/1/2012	 Skilled:	 30%

Englewood, NJ 07631, 	 . Monmouth Control	 TO:	 10/31/2012	 Laborer:	 40%	 PROJECTED

LOCATION: Newark lntnI Term "B" 	 PREPARED BY:J.Strack	 - DATE:	 11/9/2012	 Carol Hardy Mechanical	 . %OFCOMPLETION:	 99.95% Female	 COMPLETION DATE:

Contract For VRH Job 2034 	 Payment App# 67	 Berto Construction	 .	 Skilled/Laborer: 6.9%	 May-09
-	 - ---	 ----------------	 .---	 -.=	 -	 WORK HOURS OF EMPLOYEES 	 -	 NUMBER OF EMPLOYEES

#1	 #2	 #3	 #4	 #5	 #6	 #7	 #8	 #9	 #10	 #11	 #12.	 #13
Construction Trade	 Classification	 Total All	 Sum of all	 .	 -	 Total	 %	 Total Numb&r

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 dt Minority
Hours 	 Hours	 .	 .	 American	 Hours	 Hours	 Hours	 Of Ern p'oyees	 Employees

M	 F 	 M	 F	 M	 F	 M	 F	 M ] F   	 M,	 F	 M	 F
P a inters	 Journey Worker	 .	 28.00"/	 28.00	 0 	 0    	 01. 	 /. 1	 0	 0

Apprentice .	. 	 0.00 	 0.00	 0 	 0 	 0   	 01 	 0	 0
Sub Total	 28.00 	 28.00	 0	 0	 0	 0	 0	 0	 0	 01	 01	 0%	 0%	 1	 .0	 0	 0

	

prinkIerfifters	 Journey Worker	 12.00-/-	 12.00	 0 .	 0 .. 	 0   	 0	 0
Apprentice	 12.00-	 12.00 	 . .	 0 
Sub Total	 24.00 J	 -	 24.00	 0	 0	 01	 0	 0	 01	 0	 0	 01	 0%	 0%	 / 21	 0	 0	 0

Steamfitters	 Journey Worker	 48.00 	 48.00 	 0	 .	 .	 0 	 .1 1	 0	 0

Apprentice	 0.00 	 0.00	 .	 O 	 0	 .	 0
Sub Total	 48.00	 -	 48.00	 0	 0	 01	 0	 0	 01	 0	 0	 01	 0%	 0%	 0	 0	 0

Operator Engineer Journey Worker 	 8.00k 	 0	 0	 0	 0    	 0 	 1	 0	 0 

Apprentice	 0.00 	 0.00'  	 0    	 .	 0	 1________	 0	 •0	 0
Sub Total	 8.00 J	 -	 8.00	 0	 0	 0	 01 	 0	 0	 01	 0	 0	 0%	 0%	 1	 01	 0	 0
Journey Worker	 0.00 	 0.00	 0 	 0   	 II	 0 	 0	 0	 0
Apprentice	 0.00 	 0.00	 . 	 0 	 0 -_______
Sub Total	 0.00	 -	 0.00	 0	 0	 01	 0	 0	 01	 01

1 
	 0 	 01	 0%	 0%	 01	 0	 0	 0

Journey Worker	 0.00 	 .0.00	 0	 . o	 .	 o 	 0
Apprentice	 0.00 	 0.00	 0 	 0    	 0 	 0 	 0
SubTotal	 0.00	 -	 0.00	 0	 0	 .	 0	 01	 0	 0	 01	 0	 0	 0%	 0%	 0	 01	 .0	 0

2\ 73.5
8.00 1..g945& 824.00 1 244-ee
-	 15,456.50 916.00 1	 114.00

zt,7S
8.00 1t3 824.00 275-1-frn

-	 15.45650 916.00	 114.00

8.00

-	 s,p37.r5
-	 19,451.25

-	 p,33I.f
-	 19,459.25

Total Journey Worker
TOTAL.
	

Total Apprentice
THIS	 Total Skilled Trades

MONTH
- ILaborers, Taper/Finis

Grand Total	 Skilled Trades

From Last Month Laborers

Grand Total	 Skilled Trades

To Date	 Laborers

	96.00	 -	 96.00 [	 0.00

	

12.00	 -	 12.00 [	 -

	

108.00	 -	 108.00[	 •o.00

	

32.00	 32.00.	 8.00

72	 2'6O
832.00 268,61-9.3 	 2Y'525

	38,164.7 	 39,1G87.	 2,964.75

I9.2.'
832.00 2687t

38i96-5- 916.00	 39,1487 I	 2,972.75
Ie

I
	

I

I
I
	

I

I
	

I

	

-	 4	 0	 0

	

-	 1	 0	 0

	

0%	 0%	 5	 0	 0
/

	

25%	 0%, V 4	 0
FOR R.E. OFFICE USE ON

	

2.02 1	 0.00 REVlEWED.BY:4IZ'

	

50%	 2% DATE
_ ARE GOALS BEING MET?_

YES
	50%1 	 201 VET	 NO

COMPANY OFFICIALS SIGNATURE AND TITLE:
Superintendents hours should not be included in this form.	 Frank W. Hurley, Chief Financial Officer	 -f4	 -	 DATE SIGNED:	 November 9, 2012

	
PA-3647

NOTE: The MEUR must be submitted within 5 businss das of months end.
PA Form 1/6/99
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CONTINUATION SHEET
	

AM DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 67

Contractors signed certification is attached. 	 -	 APPLICATION DATE	 11/09/12

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 10/31/12

Use Column I on Contracts where variable retainage for line items may apply: 	 , ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRI-I INV. NO	 7272R66
A	 B	 C	 D	 .	 E	 -F	 G	 .	 H

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 .WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 .. .	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 TO FINISH

	

APPLICATION	 .	 STORED	 AND STORED	 ..	 (C - G)

	

(D + E) ,	 (NOT IN	 TO DATE
-	 . .	 .	 .	 D ORE)	 (D+E+F)

Construct. Temp. Partitions UL	 26,324.00	 26,324.00	 - .	 26,324.00	 100.00%
5	 SELECTIVE I DEMOLITITON	 .	 975,000.00	 975,000.00	 -	 975,000.00	 100.00%	 -
6	 ASBESTOS ABATEMENT	 .	 . 200,000.00	 200,000.00	 -	 .	 200,000.00	 100.00%	 -
7	 LEAD ABATEMENT	 .	 .	 589,750.00	 589,750.00	 -	 .	 589,750.00	 100.00%
8	 SITE'IVORK	 194,000.00	 194,000.00	 -	 .	 194,000.00	 100.00%
9	 SHORING	 107,944.00	 107,944.00	 -	 F	 107,944.00	 100.00%	 -
tO MINI PILES	 .	 956,000.00	 956,000.00	 -	 .	 956,000.00	 100.00%	 -
11 PAVEMENT MARKINGS	 -.	 3,500.00	 3,500.00	 -	 3,500.00	 100.00%	 -
12 FENCES AND GATES	 60,200.00	 60,200.00	 -	 ,	 60,200.00	 100.00%	 -
13 TRAFFIC CONTROL M.AINTRNANCE 	 25,000.00	 25,000.00	 -	 25,000.00	 100.00%	 -
14 CAST-IN-PLACE CONCRETE	 .	 .	 .

Remove Fill From Term. B	 278,594.00	 278,594.00	 -	 278,594.00	 100.00%	 -
Cast its Place Concrete Submittal	 5,000.00	 5,000.00	 -	 5,000.00	 100.00%	 -.

1.2 Lobby & EIIE2 Escalators
Construct Spread Footings	 .	 21,233.00	 21,233.00	 -	 21,233.00	 100.00%	 -
Concrete Pile Caps & Pits	 .	 54,489.00	 54,489.00	 -	 54,489:00	 100.00%	 -
New Concrete Ext Stub Walls & Grade Beams	 27,814.00	 27,814.00	 -	 27,814.00	 100.00%
Slab on Grade	 394,124.00	 394,124.00	 -	 394,124.00	 100.00%	 -
New Concrete Sidewalk at Frontage 	 84,879.00	 84,879.00	 -	 84,879.00	 100.00%	 -
Concrete Toppmg	 .	 97,819.00	 97,819.00	 -	 .	 97,819.00	 100.00%	 -

1.6 South Generator Conduit wider Road
Sitework Concrete Restoration 	 32,174.00	 32,174.00	 -	 32,174.00	 100.00%

2.1 North End of B2
New Concrete Sidewalk at 02 Norls Frontage	 43,624.00	 43,624.00	 - .	 43,624.00	 100.00%	 -

2.2 South End of B2	 .	 .
New Concrete Sidewalk at B2 South Frontage	 32,909.00	 32,909.00	 -	 32,909.00	 100.00%	 -
Construct Slab on Grade	 25,429.00	 25,429.00	 .	 -	 25,429.00	 100.00%	 -

2.3 Baggage Claim Area & Offices 	 .	 .	 .
Place Concrete Pad for AHU #7	 7,969.00	 7,969.00	 .	 -	 71969.00	 100.00%

	

SUB TOTALS	 4,243,775.00	 4,243,775.00	 0.00	 0.00	 4,243,775.00	 .	 - 00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 2 of 22



CONTINUATION SHEET
	

AlA DOCUMENT G703.

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 67

Contractor's signed certification is attached. 	 -	 APPLICATION DATE: 	 11109/12

In tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 -	 PERIOD TO:	 10/31/12

Use Column I on Contracts where variable retamage for line items may apply. 	 ARCHITECTS PROJECT NO 	 VRHJob 2034
•	 .	 .	 .	

VRH INV. NO	 7272R66

•	 A	 B	 C	 D	 E	 F	 -G 	 II
ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
No.	 .	 VALUE	 FROM PREVIOUS	 THJSPEFJOD	 PRESENTLY	 COMPLETED	 (G+C)	 TOFINISI-t-	 .	 APPLICATION	 STORED	 AND STORED	 (C - G)

(D + E)	 (NOT 04	 TO DATE

	

D ORE)	 (D+E+F)
Concrete Pile Caps 	 50,004.00	 50,004.00	 -	 .	 50,004.00	 100.00%	 -
New Concrete Stub Wall 	 .	 -26,609.00	 26,609.00:	 -	 26,609.00	 100.00%	 -
Slab on Grade (&At-IU Pads)	 664,959.00	 664,959.00	 -	 664,959.00	 100.00%	 -
D East - Concrete Masonry Restoration 	 9,294.00	 9,294.00	 -	 .	 -	 , 9,294.00	 100.00%
New Concrete Sidewalk @ Frontage	 51,199.00	 51,199.00	 -	 -	 51,199.00	 100.00%
Concrete Topping	 161,184.00	 161,184.00	 -	 161,184.00	 100.00%

•	 2.5 South Substation Area & Corrider	 -	 -
Concrete Pile Caps	 44,769.00	 44,769.00	 -	 44,769.00	 100.00%	 -
Slab on Grade	 102,249.00	 102,249.00	 -	 102,249.00	 100.00%	 -
Concrete Topping	 -	 29,179.00	 29,179.00	 -	 .	 29,179.00	 100.00%

•	 .	 2.10 Curb loint Between 1-22 ml 	 .
Place New Concrete for New Drainage Trough I 	 57,824.00	 : 57,824.00	 -	 .	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 2 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 3 	 57,824.00	 .	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 4 	 57,824.00	 57,824.00 .	 -	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 5 	 57,824:00	 57,824.00	 .	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 6 	 57,824.00	 . 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 7 	 57,824.00	 57,824.00	 -	 .	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Troughs	 57,824.00	 57,824.00	 .	 .	 57,824.00	 100.00%	 -

2.12 Service Elevators
Elevator Pit Pilecaps Concrete	 14,759.00	 14,759.00	 -	 .	 14,759.00	 100.00%
Elevator Pit Concrte Slab & Walls 	 34,234.00	 34,234.00	 -	 34,234.00	 100.00%	 -

2.13 E5 Escalator & Infill Slab 	 .	 ..	 .	 .	 .
Concrete Slab on Metal Deck at Infill 	 70,744.00	 70,744.00	 -	 70,744.00	 100.00%	 ..	 -

3.1 North Substation, Generator Emer. Switchgear
Construct Concrete Generator Pad	 16,434.00	 16,434.00	 -	 16,434.00	 100.00%	 -

3.4 Final BI Lobby, Escalators E3/E4
Construct Spread Footings	 -	 36,114.00	 . 36,114.00	 -	 j6,114.00	 100.00%	 -
Construct Pi!eCaps at Elevator & Escalator Pits 	 70,179.00	 70,179.00	 -	 70,179.00	 100.00%	 -
Final Slab on Grade at South Sector 	 -	 146,154.00	 146,154.00	 -	 146,154.00	 100.00%	 -
Concrete Topping 	 .	 53,469.00	 53,469.00	 -	 53,469.00	 100.00%

-	 SUB TOTALS	 - . 2,044.125.00 . --2,011,125.00	 0.08.: 0.00	 2,044,125.00	 0.00

I-	 •J	 I -	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity.

Fb
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CONTINUATION SHEET 	 AlA DOCUMENT G703

	

APPLICATION NO:	 67

	

APPLICATION DATE: 	 . 11/09/12

	

PERIOD TO:	 10/31/12

	

ARCHITECTS PROJECT NO:	 VP  Job 2034

	

VRH INV. NO	 7272R66

A	 B	 C	 D	 E	 I	 F	 0 	 I-I
TI'1	 DESCRIPTION OF WORK	 T SCHEDULED	 . WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE

NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 .	 (C- G)
(D + E)	 (NOT IN	 TO DATE

-	 . .	 .	 .	 .	 .	 D OR E)	 (D+ +F)
3.5 BUS Belt 1b4,MER4, Loading Dock CIg

Concrete Housekeeping Equip. Pads MER 94 	 9,249.00	 9,249.00	 -	 9,249.00	 100.00%
3.10 South Generator/Sitework

South Generator Concrete Foundations/Slab 	 173,119.00 -	 .	 173,119.00	 -	 .	 173,119.00	 100.00%
Construct Concrete East Wall 	 46,463.00	 46,463.00	 -	 .	 46,463.00	 100.00%	 -

15 UNIT MASONRY	 .	 334,000.00	 334,000.00	 -	 .	 334,000.00	 100.00%	 -.
16 STRUCTURAL STEEL	 . 177,324.00	 177,324.00	 -	 877,324.00	 100.00%	 -
17 MISCELLANEOUS STEEL

•	 Misc steel Submittal 	 11,898.00	 18,891.00	 -	 . .	 18,898.00	 100.00%	 -
Fab Misc Steel Drainage Trough 	 32,000.00	 32,000.00	 -	 32,000.00	 100.00%	 -
Fab Steel Stair	 21,031.00	 21,031.00	 -	 21,031.00	 100.00%

	

1.2 Lobby & EIfE2 Escalators 	 .	 .	 .
Install Steel Stair 6 I 	 . 85,000.00	 85,000.00	 -	 85,000.00	 100.00%

2.3 Baggage Claim Area 	 .
Misc Steel Framing at CW Loc	 302,223.00	 302,223.00-	 -	 .	 302,223.00	 100.00%	 - -

Tube Steel at Baggage Offices	 1,198.00	 8,198.00	 -	 8,198.00	 100.00%	 -
2.10 Curb Joints Between 1-22 ML

Install Misc Steel Drains Trough #1 	 .	 32,375.00	 32,375.00	 -	 .	 32,375.00	 100.00%	 -.
Install Misc Steel Drains Trough 42	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough #3	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough 44	 32,375.00	 32,375.00	 -	 .	 32,375.00 . 100.00%	 -
Install Misc Steel Drains Trough 45	 -	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -	 -

-	 Install Misc Steel Drains Trough 46 	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 - -
- Install Misc Steel Drains Trough 97	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%

- .	 Install Misc Steel Drains Trough 98 	 32,375.00	 32,375.00	 -	 .	 32,375.00	 100.00%	 -
3.9 Struct Mod'nsfCtosures

Misc Steel/Deck Closure BUS Openings 	 418,443.00	 418,443.00	 -	 -	 . 411,443.00	 100.00%
18 ORNAMENTAL METAL

1 Ornamental /Glazed Elev. Enclosure Submittal 	 84,000.00	 84,000.00	 -	 84,000.00	 100.00%	 -
2 Fab Ornamental /Glazed Elevators Enclosure 	 864,000.00	 .	 864,000.00	 . -	 864,000.00	 100.00%	 -

-	 3 Erect Ornamental Enclosure 	 -	 452,000.00	 452,000.00	 -	 452,000.00	 100.00%	 -
4 Glazing at Elevator Enclosure	 .	 290,000.00	 290,000.00	 -	 290,000.00	 100.00%	 -

5 Misc. SS Fabrication's	 310,000.00 - ------310,000.00 --------- - 	 -	
-	 310,000.00	 .100.00%	 -.	 -	 -

SUB TOTALS	 . - 4,585,018.00	 4,585,018.00	 0.00	
0.001
	 4,585,018.00_j -	 0.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 -Certification of Document's Authenticity

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractors signed certification is attached.
to tabulations below, amounts are stated to the nearest dollar.
Use Column I on Contracts where variable retainage for line items may apply.

Page 4of22	 • --	 •	 -



CONTINUATION SHEET
	

AlA DOCUMENT G703

Contractor's signed certification is attached. 	 .	 .	 .	 .	 . APPLICATION DATE:	 11/09/12

In tabulations below, amounts are stated to the nearest dollar. 	 .	 -	 PERIOD TO:	 10/31/12	 -

Use Column I on Contracts where variable retainsge for line items may apply. 	 . .	 . .	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRFI INV. NO	 7272R66

A	 B	 C	 .D	 E	 F	 G 	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS 	 TI-US PERIOD	 PRESENTLY	 COMPLETED	 (G-'-C)	 - TO FINISH

APPLICATION	 STORED	 - AND STORED	 (C - G)
(D + E)	 -	 (NOT IN	 TO DATE

	

-	 D ORE)	 (D+E+F)	 .

19 COLUMN COVERS	 -..	 730,000.00	 730,000.00	 -	 730,000.00	 100.00%	 -

20 EXPANSION CONTROL	 .	 132,210.00	 132,210.00	 -	 132,210.00	 100.00%	 -

21 ARCHITECTURAL, WOODWORK 	 -	 74,400.00	 74,400.00	 - 	 74,400.00	 100.00%	 -	 -

22 WATERPROOFING	 .	 67,660.00	 67,660.00	 -	 67,660.00	 100.00%	 -	 -

23 EXTERIOR INSULATION & FINISH 	 187,000.00	 187,000.00	 -	 -	 -	 187,000.00	 100.00%	 -

24 FIREPROOFING	 50,000.00	 50,000.00	 -_	 -	 50,000.00	 100.00%	 -	 -

25 METAL DOORS & FRAMES 	 - 121,000.00	 121,000.00	 -	 -	 121,000.00	 100.00%	 -

26 OVERHEAD COILING DOORS 	 .	 11,850.00	 11,850.00	 -	 .	 11,850.00	 100.00%	 -	 -
27 GLAZING
,	 Window Wall & Glazing Submittal 	 20,294.00	 20,294.00	 -	 . .	 20,294.00	 100.00%	 -

	

- -	 Metal Glass Guardrails Submittal 	 -	 23,794.00	 23,794.00	 -	 -	 23,794.00	 100.00%	 -

Crystal Panels Submittal 	 -	 17,794.00	 -	 17,794.00	 -	 -	 17,794.00	 100.00%	 -

Fab.Ciystal Panels	 -	 -	 -	 67,794.00	 67,794.00	 -	 -	 -	 - 67,794.00	 100.00%	 -	 -
Fab.Metal Glass Guardrails Mid-Level Bl&B2 	 -	 -	 18,544.00	 18,544.00	 -	 -	 18,544.00	 100.00%	 -
Fab. Vestibute Storefront Lower Level B-2	 8,794.00	 8,794.00	 -	 - -	 .	 8,794.00	 100.00%	 -

-	 Fab.Curtain Wall for Lower-Level Baggage	 .	 18,794.00	 18,794.00	 -	 18,794.00	 100.00%	 - -

Fab. Vestibule Storefront Lower Level B-I8,794.00 -	 8,794.00	 -	 -	 8,794.00	 100.00%	 -	 -
Fab.Metal Glass.Guardrails Mid-Level BI E3/4	 -	 18,544.00	 18,544.00 -	 -	 18,544.00	 100.00%

-	 1.2 BI Lobby inc.E-IIE-2 Escalators
Field Measure for Vestibute Storefront 	 4,794.00	 4,794.00	 -	 4,794.00	 100.00%	 -

-	 Install Vestibute Storefront	 -	 .	 75,294.00	 -	 75,294.00	 -	 -	 75,294.00	 100.00%
-	 -	 .	 - Install Automatic Doors at Vestibule 	 -	 98,794.00	 98,794.00	 -	 . .	 .98,794.00	 100.00%	 -

Crystal Glass Wall Panels	 97,794.00	 97,794.00	 -	 97,794.00	 100.00%
1.4 EI&E2 Escalators Stair& Guardrail,ML	 .	 .	 -	 .	 -	 0.00%	 -	 -

Field Measure Template for Guardrails(EIIE2)	 6,794.00	 6,794.00	 -	 6,794.00 - 100.00%	 -

	

- . .	 .	 Fab.Metal Glass Guardrails (EI/E2) - 	 92,794.00	 92,794.00	 -	 - . -	 .	 -	 92,794.00	 100.00%	 -	 -
2.1 North End of B-2

	

- -	 Field Measure for B2 Vestibule Storefront 	 -	 -4,794.00	 4,794.00	 -	 -	 .	 .	 4,794:00	 100.00%	 -	 -
Istall North B2 Vestibule Storefront 	 -	 50,794.00	 50,794.00	 -	 -	 50,794.00	 100.00%	 -

Install Automatic Doors at B2 Vestibule 	 50,794.00	 50,794.00-	 -	 -	 .	 50,794.00	 100.00%	 -	 -
Crystal Glass Wall Panels 	 172,794.00 -	 172,794.00	 -	 -	 172,794.00	 100.00%	 -

2.1 South End of B-2	 --
Istall South B2 Vestibule Storefront 	 A	 ii 70d flfl	 . -	 3379400	 100.00'% l

- --'-	 -	 - - -	 SUB TOTALS -	 .	 .	 2,266,500.00	 2,266,500.00	 -	 -	 -0.00	 0.00	 - 2,266,500.00	 -	 0.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity -	 -

Page 5 of 22



CONTINUATION SHEET	 AlA DOCUMENTG7O3

	

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 - .	 .	 APPLICATIONNO:	 67

Contractors signed certification is attached. 	 .	 APPLICATION DATE:	 11109112
In tabulations below, amounts are stated to the nearest dollar.	 PERIOD TO:	 .10/31/12

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 . 7272R66
• C	 D	 I	 E	 F	 G 	 H

HEM	 DESCRIPTION OFWORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO,	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 ((3 • C)	 TO FINISH -

	

APPLICATION .	 .	 STORED	 AND STORED	 (C -0).	
(0-rE)	 (NOTIN	 TO DATE

 D ORE)	 (D+E+F)
Install Automatic Doors at South B2 Vestibute	 50,794.00	 50,794.00	 -	 50,794.00	 100.00%	 -

2.3 Baggage Claim Area 	 .
Remove Crystal Panels 	 14,794.00	 -	 14,794.00	 -	 .	 -	 14,794.00	 100.00%	 -
Field Measure for Curtain Wall Fabricaton 	 '	 ,	 5,794.00 -	 5,794.00	 -	 .	 ,	 5,794.00	 100.00%
Install Curtain Wall Metal	 83,794.00 .	 83,794.00	 -	 83,794.00	 100.00%
Install Curtain Wall Glazing 	 51,294.00	 51,294.00	 '	 -	 51,294.00	 100.00%	 -
Stainless Steel & Glazing at Baggage Office	 104,794.00	 104,794.00	 -	 :	 104,79400	 100.00%
Crystal Gluts Wall Panels	 '	 '	 152,794.00	 152,794.00	 -	 .	 152,794.00	 100.00%

2.6 East 1/2 Ticketing Area Oversize Bag
East Ticketing Crystal Glass Wall Panels 	 .	 ,	 69,794.00	 ' '	 69,794.00	 -	 69,794.00	 100.00%	 -

2.7 North Side of B 2 Lobby ML
Metal/Glass Guardrails North Side Escalators 	 47,794.00	 47,794.00	 -	 47,794.00	 100.00%

2.7 South Side of B 2 Lobby ML
MetallGlass Guardrails South Side Escalators 	 47,794.00	 47,794.00	 . - .	 .	 47,794.00	 100.00%	 -

3.2 Final B2 Lobby
Crystal Glass Wall Panels 	 .	 .	 52,794.00	 52,794.00	 -	 52,794.00	 100.00%	 -

	

3.4 Final BI Lobby Escalators E3,E4 Elevsl/2 	 -
Crystal Glass Wall Panels 	 240,794.00	 2410,794.00 -	 - .	 240,794.00	 100.00%

3.4 Final BI Lobby Escalators E3,E4 Elevsl/2 	 .
Field Measure Template for Guardrails(E31E4) - 	 6,794.00	 6,794.00	 ,	 6,794.00	 100.00%
Install Metal Glass Guardrails (E3/E4) ' 	 -	 122,798.00	 122,798.00	 -	 122,798.00	 100.00%

28 DRYWALL	 .	 .	 . .	 .

Fab. GFRG Panels Mid-Level BI & B2 	 60,852.00	 -	 60,852.00	 -	 -	 60,852.00	 100.00%	 -	 -
Fab. GFRG Panels Mid-Level BI E3/E4 -' 	 60,852.00 -	 ,	 60,852.00 -	 ,	 -	 .	 .	 60,852.00	 100.00%	 -

1 Install Exterior Metal Ceiling over Sidewalk 	 .	 35,852.00	 35,852.00	 -	 . 35,852.00	 100.00%	 -
Partition Construction 	 . .	 45,852.00	 -	 45,852.00	 -	 45,852.00	 100.00%	 -
Construct. Cement Board Soffits over Sidewalk 	 . ' 29,852.00	 29,852.00	 -	 29,852.00	 100.00%
Vestibule Ceiling .	 ' 45,852.00	 45,852.00	 -.	 45,852.00	 100.00%
Drywall Ceilings and Soffits 	 . 	 29,852.00	 29,852.00	 -	 -	 29,852.00	 100.00%	 -	 -
en,.,i Pan r,t;,,,,s	 cnc ac-s nn	 50585200	 -	 cuc 852 00	 10000%o-	 _"""	 " 	 -	 - -
Stud Framing for MER 11143	 .	 35,852.00	 35,852.00	 .	 - . . ,	 35,852.00	 100.00%	 -

.	 Drywall Plywood & Galv. Metal End. MER #143 	 35,852.00	 35,852.00-	 -	 .	 35,852.00 1 100.00%,

-	 .	 ..	 . SUB TOTALS---.	 -"'	 1,939,140.00''l,939140.O0 I .'	 0.00	 -	 0.00
1

	1,939,140.00	 0.001J_I_'.1
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 Certification of Documents Authenticity
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CONTINUATION SHEET 	 AlA DOCUMENT G703

A Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
	 APPLICATION NO:	 67

,tstractor's signed certification is attached. 	 -	 APPLICATION DATE:	 11/09/12

tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:.	 10/31/12

,e Column I on Contracts where variable retaina p e for line items may apply
	 ARCHITECTS PROJECT NO:	 VRHJob 2034

-	 VRH INV. NO
A	 B	 C	 D	 E	 F 

TEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL -	 -
NO	 -	 VALUE	 FROM PREVIOUS	 Tt-tJSPERIOD	 PRESENTLY	 COMPLETED	 (G -C)

-	 APPLICATION	 STORED	 AND STORED
(tJ+E) -	 -	 (NOTIN	 TO DATE

-	 D ORE)	 (O+E+F)
Install Framing for Soffit/Fascia El/E2	 29,85200	 29,85200	 -	 -	 29,852.00 - 100.00%
Install GFRG Panels EIIE2	 30,852.00	 30,852.00	 -	 -	 30,852.00.	 100.00%	 -

2 Partition Layout Top & Bottom Track-Wet Areas	 147,852.00	 147,852.00	 - -	 -	 147,852.00	 100.00%
Stud Framing & Blocking -Wet Areas	 147,852.00 -	 147,852.00	 -	 -	 -	 147,852.00	 100.00%
Drywall-Wet Areas	 -	 147,852.00	 147,852.00-	 -	 .	 147,852.00	 100.00%
Wet Ticketing- New Partitions 	 -	 147,852.00	 147,852.00	 -	 -	 147,852.00	 100.00%
Ceiling Cortstnuction For North B2 Vestibule 	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%
WT Drywall Ceilings	 75,852.00	 75,852.00	 -	 -	 75,852.00	 100.00% -
WT Suspended Ceilings 	 ,	 35,852.00	 35,852.00	 -	 -	 35,852.00	 100.00%
WT Metal Pan Ceilings 	 -	 155,852.00	 155,852.00	 -	 -	 155,852.00	 100.00%
Ceiling Construction B2 Vestibule 	 125,852.00	 - 125,852.00	 -	 -	 125,852.00	 100.00%
Drywall Ceilings & Soffits 	 -	 75,852.00	 .	 75,852.00	 -	 75,852.00	 100.00%
Suspended Ceilings	 .	 -	 30,852.00	 30,852.00	 - -	 .	 -	 -	 30,852.00	 100.00%
Metal Pan Ceilings	 -	 405,852.00	 405,852.00	 -	 -	 405,852.00	 100.00%
Install Exterior Metal Ceiling over Sidewalk	 105,852.00	 105,852.00	 -	 - 105,852.00	 100.00%
Metal Stud & Drywall Baggage Offices	 -	 55,852.00	 55,852.00	 -	 .	 55,852.00	 100.00%
Drywall Soffits & Ceilings	 55,852.00	 55,852.00 -	 -	 55,852.00	 100.00%
Metal Pan Ceiling Construction 	 .	 155,852.00	 155,852.00	 -	 .	 155,852.00	 100.00%
Ceiling at South Corridor 	 -	 -.	 80,852.00	 78,511.00	 -	 78,511.00	 97.10%	 -
ET New Partition	 -	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%
ET Drywall Ceilings & Soffits 	 55,152.00	 55,852.00	 -	 -	 55,852.00	 100.00%
ET Suspended Ceilings 	 -	 55,852.00	 55,852.00	 -	 -	 55,852.00	 100.00%
ET Metal Pan Ceilings	 -	 105,152.00	 105,852.00	 -	 -	 105,852.00	 100.00%
Framing for Soffit/Fascia North Side Escalators	 -	 ,	 30,152.00	 30,852.00	 -	 '	 30,852.00	 100.00%
Install GFRG Panels NSE	 45,852.00	 - 45,852.00	 -	 -	 45,852.00	 100.00% -
Framing for Soffit/Fascia South Side Escalators	 -	 65,852.00	 65,852.00	 -	 65,852.00	 100.00%	 -
Install GFRG Panels SSE	 35,852.00	 35,852.00	 -	 -	 35,852.00	 100.00%
Mid Level Partitions 	 -	 75,852.00	 75,852.00	 -.	 75,852.00	 100.00%
Construct Drywall Partitions Escalator ES	 30,852.00	 30,852.00	 -	 30,852.00	 100.00% -
Plaster E5	 - .	 168,204.00	 - 168,204.00	 -	 168,204.00	 100.00%	 -
ElevalorShafrwall Construction 	 -	 30,852.00	 30,852.00	 -	 -	 30,852.00	 100.00%

-	 SUBTOTALS.	 .2.917.764.00 ,,-2,9l5,423.00-	 0.0t;0.00	
2913.001

Users may obtain validation 01 this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

	ALA Document G702, APPLICATION AND CERTIFICATIONFOR PAYMENT, containing	 -	 APPLICATION NO:	 67

Contractor's signed certification is attached.	 .	 .	 ..	 APPLICATION DATE: 	 11/09/12

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 10/31/12

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 ARCHITECTS PROJECT NO: 	 VR}I Job 2034

	

VRH INV. NO	 72721166
-;--	 -	 B	 ,C	 D	 E	 F	 G 	 H
ITEM -	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS f 	TOTAL	 %	 BALANCE
NO.	 -	 VALUE	 FROM PREVIOUS	 TI US PERIOD	 PRESENTLY	 COMPLETED	 (0cC)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C - U)
(D+E)	 (NOTIN	 TO DATE

D ORE)	 (D+E+F)
Drywall Soffits & Ceilings 	 25,852.00	 25,852.00	 -	 25,852.00	 100.00%
Suspended Ceilings	 .	 .25,852.00	 25,852.00	 -	 25,852.00	 100.00%	 -
Metal Pan Ceilings	 93,204.00	 93,204.00	 -	 93,204.00	 100.00%	 -
Ceiling at 61-IS	 45,852.00	 45,852.00	 -	 45,852.00	 100.00%	 -
Partition Construction	 25,852.00	 25,852.00	 -	 25,852:00	 100.00%	 -
Drywall Ceiling & Soffits 	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%	 -
Metal Pan Ceiling Loading Dock	 55,852:00	 55,852.00	 -	 55,852.00	 100.00%	 -
Install Framing for Soffit/Fascia E31E4 	 . 55,852.00	 55,852.00	 -	 55,852.00	 100.00%	 -
Install GFRG Panels E3/E4	 25,038.00	 25,038.00	 -	 -	 25,038.00	 100.00%	 -

29 TILES	 49,590.00	 49,590.00	 -.	 49,590.00	 100.00%	 -_
30 TERRAZZO	 .	 .	 -	 ..	 .

1.2 61 Lobby including EI-2 Escalators	 230,821.00	 230,821.00	 -	 230,821.00	 100.00%	 -
2.1 West Ticketing	 226,993.00	 226,993.00	 -	 226,993.00	 !0000°'	 -
2.2 South End of 62	 .	 109,536.00	 109,536.00	 -	 -	 109,536.00	 100.00%	 -
2.3 Baggage Claim Area & Offices	 680,241.00	 680,241.00	 -	 -	 680,241.00	 100.00%	 -
2.6 East Ticketing	 97,311.00	 97,311.00	 -	 97,31I.00	 100.00%	 -
3.2 Final B2 Lobby	 .	 114,202.00	 114,202.00	 -	 114,202.00	 100.00%	 -
3.4 Final BlLobby Escalator E34, EIev.l,2 	 222,180.00	 222,180.00	 -	 222,180.00	 100.00%	 -	 -
3.12 5500 Concourse Level 9 (m	 19

	

fill area)	 2,321.00	 219,321.00	 -	 219,321.00	 100.00%
e	

-
3.12 5510 Replace existing Concourse Level finish	 -	 59,395.00	 59,395.00	 -	 59,395.00	 100.00%	 -

31 CARPET	 -	 23,903.00	 23,903.00	 -	 23,903.00	 100.00%	 -
32 PAINTING	 159,600.00	 159,600.00	 -	 .	 159,600.00	 100.00%	 -
33 TOILET COMPARTMENTS 	 27,840.00	 27,840.00	 -	 27,840.00	 100.00%	 -
34 WALL & CORNER GUARDS	 44,500.00	 44,500.00	 -	 44,500.00	 100.00%	 -
35 SIGNAGE .	 -	 .	 300,000.00	 300,000.00	 300,000.00	 100.00%	 -
36 FIRE EXINGUISHERS & CABINETS 	 -	 2,225.00	 2,225.00	 -	 2,225.00	 100.00%	 -
37 FLOOR MATS & FRAMES	 .	 21,910.00	 . 21,910.00	 -	 .	 .	 21,910.00	 100.00%
38 ELEVATORS

Service Elevators Submittal	 14,000.00	 14,000.00.	 -	 14,000.00	 100.00%	 -_
Passenger Elevators Submittal	 14,000.00	 14,000.00	 -	 .	 14,000.00	 100.00%	 -.

- Procure Service Elevators	 .	 . 393,300.00	 393,300.00	 -	 393,300.00	 100.00%

SUB TOTALS	 3,420,074.00	 3.420.074.00	 0.00 -	 - -. 0.00 -	 3,420,074.00 - '	 - 0.00
.	 --	 T--:L	 I.	 I	 I 

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity -
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CONTINUATION SHEET 	 AlA DOCUMENT G7O3

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 .	 . .	 APPLICATION NO:	 67
Contractor's signed certification is attached.	 -	 .	 .	 APPLICATION DATE:	 11/09/12
In tabulations below, amounts are stated to the nearest dollar. 	 .	 . .	 PERIOD TO: -	 10/31/12
Use Column I on Contracts where variable retainage for line items may apply. 	 .	 '	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 7272R66
A	 B	 C	 T	 D	 E	 F	 =0 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 .	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED I (G ='= C)	 TO FINISH

APPLICATION	 STORED	 . AND STORED	 .	 (C. G)
(13 + E)	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)
Procure Passenger Elevators	 .	 486,000.00	 486,000.00	 -	 486,000.00	 100.00%

2.12 Service Elevators ML
Decommission Exist Service Elevators	 .	 .	 13,800.00	 13,800.00	 -	 -	 13,800.00	 100.00%
Selectivve Demo Service Elevators Components 	 20,700.00	 20,700.00	 .	 20,700.00	 100.00%
Drill Elevator ,lackholes 	 .	 69,000.00	 69,000.00	 -	 69,000.00	 100.00%	 -
Elevator Rails	 .	 38,600.00	 38,600.00	 -	 .	 38,600.00	 100.00%	 -
Elevator Piston	 .	 .	 69,000.00	 69,00000	 -.	 ,	 69,000.00	 100.00%
Elevator Roller Guides	 4,800.00	 4,800.00	 -	 . - 4,800.00	 100.00%
Elevator Pump Unit	 .	 37,300.00	 37,300.00	 . -	 .	 37,300.00	 100.00%	 -
Elevator Hydraulic Piping	 8,500.00	 8,500.00	 -	 8,500.00	 100.00%	 -
Elevator Oil & Oil Cooler 	 7,000.00	 7,000.00	 -	 .	 7,000.00	 100.00%	 -
Elevator Traveling Cable 	 .	 .	 -	 11,200.00	 11,200.00	 -	 .	 11,200.00	 100.00%
Elevator Electrical Conduit	 -	 6,900.00	 6,900.00	 . -	 6,900.00	 100.00%	 -.	 -
Elevator Cab	 .	 41,400.00	 41,400.00	 -	 41,400.00	 100.00%	 -
Elevator Limit Switches	 9,800.00	 9,800.00	 .	 .	 9,800.00	 100.00%	 -
Elevator Controller	 '47,000.00	 47,000.00	 -	 47,000.00	 100.00%	 -
Elevator Door Operator 	 .	 11,900.00	 11,900.00	 .	 .	 11,900.00	 100.00%	 -
Elevator Dectector Edge & Inspection Station	 5,000.00	 5,000.00	 -	 5,000.00	 100.00%	 -
Elevator Entrances	 ..	 27,600.00	 27,600.00	 -	 27,600.00	 100.00%	 -
Elevator Car Station 	 .	 .	 22,100.00	 -	 22,100.00	 -.	 .	 22,100.00	 100.00%
Elevator Hall Buttons	 - 9,800.00	 -	 9,800.00	 -	 9,800.00	 100.00%	 -
Elevator Hoist Wire (multi Cable)	 - 11,200.00	 11,200.00	 .	 -	 .	 11,200.00	 100.00%
Elevator Testing	 .	 11,200.00	 -	 11,200.00	 -	 11,200.00	 100.00%

3.8 Escalators E3/E4 Elevators 1/2 ML
D-1 r.,cVasO[ Jaccno,cs	 65,000.00	 65,000.00	 -	 -	 69,000.00	 I00.007O	 -	 -
Elevator Rails	 38,600.00	 38,600.00	 -	 38,600.00	 100.00%
Elevator Piston	 69,000.00	 69,000.00	 -	 -	 69,000.00	 100.00%	 -
Elevator Roller Guides - 	 -	 4,800.00	 4,800.00	 -	 .	 4,800.00	 100.00%	 -
Elevator Pump Unit 	 37,300.00	 37,300.00	 -	 37,300.00	 100.00%	 -
Elevator Hydraulic Piping	 8,500.00	 8,500.00	 -	 .	 8,500.00	 100.00%	 -

- Elevator Oil & Oil Cooler 	 7,000.00	 7,000.00	 -	 7,000 00	 100.00%

	

SUB TOTALS	 1,204,000,00 1	 1.204.000.00.	 =0.00, -- -.=-..	 --0.00,	 -	 I.204,000.00 i 	 I	 . -Ono=.	
I	 =	 I	 I	 1	 I

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 67

Contractors signed certification is attached.	 -.	 APPLICATION DATE:	 11/09/12

In tabulations below, amounts are stated to the nearest dollar. 	 .	 .	 PERIOD TO:	 10/31/12

Use Column Ion Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 7272R66

A	 B	 C	 D	 E	 F•	 ci	 .	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERLkLS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 • C)	 TO FINISH

	

APPLICATION	 .	 STORED	 AND STORED	 (C-G)
(D + E)	 (NOT IN	 TO DATE

-	 .	 D ORE)	 (D+E+F)'
Elevator Traveling Cable 	 11,200.00	 11,200.00	 -	 11,200.00	 100,00%	 -
Elevator Electrical Conduit	 15,200.00	 15,200.00	 -	 15,200.00	 100.00%	 -
Elevator Cab	 82,800.00	 82,800.00	 -	 82,800.00	 100.00%	 -
Elevator Limit Switches 	 .	 9,800.00	 9,800.00	 -	 '	 9,800.00	 100.00%	 -
Elevator Controller	 48,300.00	 48,300.00	 -	 48,300.00	 100,00%	 -
Elevator Door Operator 	 .	 11,900.00	 11,900.00	 -	 11,900.00	 100.00%
Elevator Detector Edge & Inspection Station	 '	 , 10,500.00	 10,500.00	 -	 10,500.00	 100.00%	 -
Elevator Entrances	 .	 30,400.00	 30,400.00	 -	 .	 30,400.00	 100.00%	 -
Elevator Car Station -	 22,100.00	 22,100.00	 -	 . 22,100.00	 100.00%
Elevator Hall Buttons	 9,800.00	 9,800.00	 -	 9,800.00	 100.00%	 -
Elevator Moist Wire (Multi-Cable)	 11,200.00	 11,200.00	 -	 '	 11,200.00	 100.00%	 -
Elevator Testing	 ,	 .	 11,500.00	 11,500.00	 -.	 11,500.00	 100.00%	 -

	

39 ESCALATORS & MOVING WALKS 	 --
Escalators Submittal 	 ,	 .	 14,000.00	 14,000.00	 .	 -	 -	 14,000.00	 100.00%	 -
Procure Escalators EI/E2	 848,000.00	 848,000.00	 .	 -	 -	 848,000.00	 100.00%
Procure Escalators E31E41E5 	 -	 1,380,400.00	 1,380,400.00	 -	 ,	 1,380,400.00	 100.00%

1.2 Lobby Incl EI/E2 Escalators 	 . .
Escalators Mobilization 	 -	 32,600.00	 32,600.00	 -	 32,600.00	 100.00%
Escalators Set Up Rigging & Hoisting Equipment 	 38,700.00	 38,700.00	 -	 .	 38,700.00	 100.00%	 -
Load Escalators EI/E2 into Pocket 	 27,000.00	 27,000.00	 . -	 27,000.00	 100.00%	 -
Construct and Test Escalators El/E2 -	 290,300.00	 290,300.00	 -	 .	 290,300.00	 100.00%

2.11 ES Escalator (ML)
Escalator S Mobilization 	 14,000.00	 14,000.00	 -	 14,000.00	 100.00%	 -
Escalators Set Up Rigging & Hoisting Equipment 	 19,000.00	 19,000.00	 -	 19,000.00	 100.00%	 -
Load Escalator ES into Pocket	 12,000.00	 12,000.00	 _. -	 12,000.00	 100.00%	 -

Construction and Test Escalator ES 	 141,000.00	 141,000.00	 -	 .	 141,000.00 , 100.00%	 -
3.4 Final BI Lobby Escalators E3/E4 Elevs 1/2

Express Escalators Mobilization 	 .	 32,500.00	 32,500.00	 -	 -	 32,500.00	 100.00%	 -
Escalators Set Up Rigging & Hoisting Equipment '	 38,700.00	 38,700.00	 . -	 '	 38,700.00	 100.00%	 -
Load Escalators into Pocket 	 27,000.00	 27,000.00	 -	 27,000.00	 100.00%	 -

- Construct and Test Escalators E31E4	 290,218.00	 276,259.00	 -	 -276,259.00	 -95.17% -,	 i4,029.00 -

	

SUB TOTALS	 ...	 3.80,00 -3,46,i59.0u --- -. 0.00	 0.00	 3,466,159.00	 14,029.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

	A Document G702,APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 -	 APPLICATION NO:	 67

)flttactor'S signed certification is attached. 	 -	 -	 -	 -	 APPLICATION DATE:	 31/09/12

tabulations below, amounts are stated to the nearest dollar.	 ,	 .	 PERIOD TO:	 10/31/12

se Column I on Contracts where variable relainage for line items may apply. 	 ARCHITECT'S PROJECT NO: 	 VRI-1 Job 2034

	

VRH INV. NO	 72721166

A	 .	 B.	 -.	 C	 D	 E	 F	 0 	 H
YEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 . BALANCE
NO.	 VALUE	 . FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED I (G- C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C -0)
-	 (0 + E)	 .	 (NOT IN	 TO DATE

0 ORE)	 (D+E+P)
40 CONVEYORS	 .	 .	 ..	 .	 . .

Gen Conditions	 .	 60,000.00	 60,000.00	 .	 -	 .	 60,00000	 100.00%
Elec.Submittals 	 75,000.00	 75,000.00	 .	 -	 .	 75,000.00	 100.00%	 -
Mech. Sumittals	 .	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%	 -
IB1 Mech.Equip 	 .	 150,714.00	 . 150,714.00	 -	 150,714.00	 100.00%	 -
lBl Mech.Install	 135,714.00	 I35,7I4.00	 -	 135,714.00	 100.00%
IBI MCP Equip	 .	 .	 -	 85,000.00	 85,000.00	 .	 -	 85,000.00	 100.00%
IBI Elec.Equip	 15,000.00 ,	 .	 15,000.00	 -	 15,000.00	 100.00%	 -
IBI Elec Install	 .	 140,714.00	 140,714.00	 .	 .	 .	 140,714.00	 100.00%	 -
I132 Mech.Equip	 .	 125,714.00	 125,714.00	 -	 125,714.00	 100.00%
1132 Mech.lnstall 	 .	 125,714.00	 125,714.00	 .	 .	 125,714.00	 100.00%	 -
1132 MCP	 .	 .	 80,000.00	 80,000.00	 -	 .	 80,000.00	 100.00% .
1132 Elec Equip	 .	 .	 .	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -
1132 Elec Install	 :	 125,714.00	 125,714.00	 -	 125,714.00	 100.00%	 -
I133 Mech.Equip	 .	 155,714.00	 155,714.00	 -	 155,714.00	 100.00%	 -
I133 Mech.Install 	 160,714.00	 160,7I4.00	 -	 160,714.00	 100.00%	 -
1133 MCP	 .	 .	 80,000.00	 .	 80,000.00	 . -	 80,000.00	 100.00%	 -
I133 Elec Equip	 10,000.00	 10,000.00	 -	 10,000.00	 100.00%
IB3 Elec Install 	 ,	 90,000.00	 90,000.00 .	 -	 90,000.00	 100.00%	 -
1134 Mech.Equip 	 .	 170,714.00	 170,714.00	 . -	 170,714.00	 100.00%	 -
Ins vtecn.Install 	 .	 . 195,714.00	 195,714.00	 -	 ! ZJ, I'.UV	 IvU.uu,n	 -

1134 MCP	 .	 115,714.00	 115,714.00	 -	 115,714.00	 . 100.00%	 -
1134 Elec Equip	 .	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%
I134 Elec Install	 .	 .	 .	 155,714.00	 155,7I4.00-	 -	 .	 155,714.00	 100.00%
Ott Mech.Equip 	 .	 50,000.00	 50,000.00	 -	 -	 .	 50,000.00	 100.00%	 -
Ott Mech.Inslall 	 .	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -
CD Mech.Equip	 235,716.00	 235,716.00	 -	 -	 235,716.00 . .100.00%
CD Mech.lnstall 	 70,000.00	 70,000.00	 .	 -	 .	 70,000.00	 100.00%	 -.
CD [Deck Material	 135,716.00	 135,716.00	 -	 135,716.00	 100.00%	 -

CD! Deck Install	 -	 75,000.00	 .75,000.00	 -.	 75,000.00	 100.00%	 -	 -
- CDIIB SS Trim Mtil 	 1	 35,000.001	 3500000 1	 -	 35,000.00 1 100.00%, -	. .

	SUBTOTALS	 .......	 .3.040.000.00	 ...=.-0.00=-------	 3,040,000.00	 0.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703 -

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 - APPLICATION NO:	 67

Contractors signed certification is attached. 	 -	 APPLICATION DATE:-	 - -	 11/09/12

In tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 -	 PERIOD TO:	 10/31/12

Use Column Ion Contracts where variable retainage fbi line items may apply- . 	- 	 ARCHITECT'S PROJECT NO:	 VR.H Job 2034

	

_____	 -	 VRJ-1 INV. NO - 	 7272R66

A	 -	 B	 .1	 c	 D	 E	 F	 -G	 _:j:	 H
ITEM	 DESCRIPTIONOF WORK	 SCHEDULED	 WORK COMPLEILL) 	 MATERIALS	 TOTAL	 %	 BALANCE
NO,	 '	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0— C)	 TO FINISH

APPLICATION I	 STORED	 AND STORED	 (C G)-
(D + E)	 .(NOT IN	 TO DATE

	

DORE)	 (D+E+F)

CD/lB SS Trim Install	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -

• OD Door Equipment 	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -

OD Door Install	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
B Comm Network - Equip.	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -

B Comm Network - Install 	 25,000.00	 25,000.00	 '	 -	 .	 ' 25,000.00	 100.00%	 -
41 - FIRE PROTECTION	 725,000.00	 725,000.00	 -	 725,000.00	 100.00% -	 -
42 PLUMBING	 '	 -	 525,000.00	 525,000.00	 -.	 525,000.00	 100.00%	 -

43 HVAC	 .	 . .
HVAC Equipment SubmitaI	 '	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -

HVAC Ductwork Shop Drawings Submittal 	 60,000.00	 60,000.00	 -	 ,	 60,000.00	 100.00%	 -

Procure Variable Frequency Drives	 .	 '	 30,000.00	 .	 30,000.00	 -	 30,000.00	 100.00%	 -

Procure VAV Boxes	 ,	 '20,000.00	 20,000.00	 -	 '	 20,000.00	 100.00%

Procure Fire Smoke Dampers 	 -	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%
Procure Door Heater 	 '	 6,000.00	 6,000.00	 ,	 -	 6,00000	 100.00%	 -
Procure Electric Unit Heaters '	 4,000.00	 4,000.00	 -	 4,000.00	 100.00%	 -
Procure Cabinet Unit Heaters	 1,600.00	 1,600.00	 -	 '	 , 1,600.00	 100.00%
Procure Exhaust Fan	 '	 1,000.00	 1,000.00	 . -	 .	 1,000.00	 100.00%	 -

Procure Air Outlets 	 153,625.00	 153,625.00	 -	 -	 .	 153,625.00	 100.00%	 -

Procure Air Handling Units	 .	 '	 463,625.00	 463,625.00	 -	 , .	 463,625.00	 100.00%
Procure Supply & Retum Fans 	 '	 90,000.00	 90,000.00	 -	 90,000.00	 100.00%	 -
Inline Pumps	 10,000.00	 10,000.00	 ,	 -	 10,000.00	 100.00%	 -

4000 Gal. Tank	 -	 25,000.00	 25,000.00	 -	 25,000.00	 100.00%
Fab. Ductwork (Stage 1)	 403,625.00	 403,625.00	 -	 ,	 403,625.00	 100.00%
Fab. Ductwork (Stage 2)	 '	 163,625.00	 '	 163,625.00	 , -	 163,625.00	 100.00%

Fab. Ductwork (Stage 3) 	 213,625.00	 213,625.00	 -	 .	 213,625.00	 100.00%	 -

1.2 BI Lobby inc El/E2 Escalators	 .
Install HVSC Supply & Return Piping 	 '	 143,625.00	 143,625.00	 -	 143,625.00	 100.00%
Ductwork Roughing	 -	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
HVAC Drops & Diffusers	 .	 '	 13,000.00	 ,	 13,000.00	 =	 .	 13,000.00	 100.00%
BMS Wiring & Devices	 .	 '	 12,000.00	 12,000.00	 -	 12,000.00	 100.00%	 -

2.3 Baggage Claim Area & Offices
HVAC Disconnects & Removals (Cols 8-10 B D) 	 60,000.00	 60 000 00 611 01111 flflsi"

Set Air Handling Unit 47 	 .25,000.00 - -- -...23,000.00	 -	 25,000.00 ' 100.00%	 -
-	 - -	 SUB TOTALS	 342935000	 3429 350 001

	
000	 0.00 1	3 ,429 ,350.00 1

	 0001

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 -Certification of Document's Authenticity 	 -
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CONTINUATION SHEET
	

AlA DOCUMENT G703

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 APPLICATION NO:	 67

Contractor's signed certification is attached. 	 APPLICATION DATE:	 11/09/12
In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 10/31/12

Use Column I on Contracts where variableretainage for line items may apply.	 ARCHITECT'S PROJECT NO 	 VRH Job 2034

	

VRH (NV. NO	 7272R66
A	 B	 C	 D	 E	 F	 G 	 I-I

ITEM	 DESCRIPTION OF WORK	 SCHEDULED I	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G + C)	 TO FINISH

I APPLICATION	 STORED	 AND STORED	 (C- (N
-	 (D + E)	 (NOT IN	 TO DATE

	

D ORE)	 - .(D+E+F)
Install Ductwork end RF-7 at MER 143	 12,00000	 18,000.00	 -	 18,000.00	 100.00%	 -
HVAC Piping to AHU 97	 283,625.00	 283,625.00	 -	 283,625.00 -100.00%	 -
BMS Wiring & Devices 	 32,000.00	 32,000.00	 -	 32,000.00	 100.00%	 -
AHU 97 Star-UP, Testing & Commissioning 	 10,000.00	 16,000.00	 -	 16,000.00	 100.00%

2.l North End ofB2	 .	 .
West Ticketing - HVAC Demolition 	 30,700.00	 30,700.00	 -	 30,700.00	 100.00%	 -
Ductwork Roughing -Wet Areas	 -	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -
West Ticketing - Ductwork Roughing 	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%
-HVAC Drops & Diffusers	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%
BMS Wiring & Devices 	 .	 8,400.00	 8,400.00	 -	 8,400.00	 100.00%	 .	 ,.

2.2 South End of B2
UVAC Demolitiots	 30,000.00	 30,000.00	 -.	 30,000.00	 100.00%	 -
Ductwork Roughing	 -	 45,000.00	 45,000.00	 -	 45,000.00	 100.00%	 -
HVAC Drops & Diffusers	 .	 16,000.00	 16,000.00	 -	 16,000.00	 100.00%	 -
BMS Wiring & Devices	 8,400.00	 8,400.00	 - -	 .	 8,400.00	 100.00%	 -	 -

2.3 Baggage Claim Area & Offices
D East - HVAC Sequence #1 Demolition	 '	 7,000.00	 7,000.00	 -	 .	 7,000.00	 100.00%	 -
D East - HVAC Seqaence #1 Installation 	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 -	 -
UVAC Piping	 173,625.00	 173,625.00	 -	 173,625.00	 100.00%	 -
O East - HVAC Sequence #2	 .	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 -
Ductwork Roughing	 -	 :	 40,000.00	 40,000.00	 -	 ..	 40,000.00	 100.00%	 -.
D East - 1-IVAC Sequence #3 	 35,000.00	 35,000.00	 -	 -	 35,000.00	 100.00%	 -
Set Air Handling Unit 95 & 6	 ,	 58,000.00	 58,000.00	 ' .	 58,000.00	 100.00%	 -
HVAC Drops & Diffusers -	 4,000.00	 4,000.00	 -	 4,000.00	 100.00%
BMS Wiring & Devices 	 . • 70,000.00	 70,000.00	 -	 70,000.00	 100.00%	 -

2.5 South Substation Area & Corridor 	 -.
Ductwork Rouglting 	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -

2.6 East 1/2 Ticketing Oversise Bag	 - -
East Ticketing - HVAC Demolition	 •-	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -	 -
East Ticketing- Ductwork Roughing	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%	 -

East Ticketing- HVAC Drops & Diffusers	 13,000.00	 13,000.00	 -	 13,000.00	 100.00%	 -
East Ticketing BMS Wiring & Devices 	 1200000	 1200000	 12,000.00	 nQ

3.1 North Substation Generator, Emgr, Switcligear_
SUB TOTALS	 .	 1,195,750.001	 1,195,750.00	 - 0,00	 0.00	 '1,195,750.00	 OOOl

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 A 1 DOCUMENT 0703

	

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 67	 -

Contractor's signed certification is attached. 	 -	 -•	 APPLICATION DATE:	 11/09/12
In tabulations below, amounts are stated to the nearest dollar.	 -	 PERIOD TO:	 10/31/12

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT.NO:	 VRI-1 Job 2034

	

VRH INV. NO	 7272R66
A	 B.	 .0	 {	 D	 E	 F	 (3	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 I FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 ((3'- C)	 TO FINISH

	I APPLICATION	 STORED	 AND STORED	 (C - G)
(D +E)	 (NOT IN	 TO DATE

-	 D ORE) -	 (D+E+F)
Exist MER I4HVAC Removals 	 16,000.00	 16,000.00	 -	 .	 16,000.00	 100.00%	 -
Exist MER 44 Supply Fan & Duct Riser 	 16,000.00	 16,000.00	 16,000.00	 100.00%	 -
Install Louver & Generator Exhaust 	 10,000.00	 10,000.00	 -	 10,000.00	 100.00%	 -

3.2 Final B2 Lobby
HVAC Demolition	 22,000.00	 22,000.00	 -	 22,000.00	 100.00%
HVAC Piping	 28,000.00	 28,000.00	 -	 28,000.00	 100.00%	 -
Ductwork Roughing	 33,000.00	 33,000.00	 -	 33,000.00	 100.00%	 -
HVAC Drops & Diffusers	 15,000.00	 15,000.00	 -	 .	 15,000.00	 100.00%	 -
BMS Wiring & Devices 	 8,400.00	 8,400.00	 -	 8,400.00	 100.00%	 -

3.3 Struct Modns / Closures & BMS Rems
Final Ductwork at BHS Closure Areas	 9,000.00	 9,000.00	 .	 -	 9,000.00	 100.00%	 -

3.4 S B I Lobby, Escalators E3/E4	 .
Install HVAC Supply & Return Piping	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -
Ductwork Roughing 	 .	 86,000.00	 86,000.00	 .	 -	 .	 86,000.00	 100.00%	 -
HVAC Drops & Diffusers 	 .	 25,000.00	 25,000.00	 -	 25,000.00	 100.00%	 -
BMS Wiring & Devices 	 -	 8,500.00	 7,650.00	 -	 7,650.00	 90.00%	 850.00

3.5 BI-IS Belt 1B4,MER 4, Loading Dock 	 -	 -.
Install HVAC Eq't in MER 94 (irui Al-lU s 8&9 	 90,000.00	 90,000.00	 -	 .	 90,000.00	 100,00%	 -

HVAC Piping in MER 44	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%	 -
Install HVAC Piping for AC Units Ii I & 42 	 .	 50,000.00	 50,000.00	 - .	 50,000.00	 100.00%	 -
Ductwork Roughing in MER 44 	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -
Ductwork Roughing Betw MER 44 &Col A 	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
Install Louvers at Col. A	 16,000.06	 16,000.00	 -	 16,000,00	 100.00%	 -
BMS Wiring & Devices in MER #4	 66,000.00	 66,000.00	 -	 .	 66,000,00	 100,00%	 -

3,6 1-IVAC System Testing & Balancing
HVAC Final Testing & Balancing	 -	 25,000.00	 21,250.00	 -	 .	 21,250,00	 85.00%	 3,750.00

44	 Electrical .	. 	 --
Submittal -Supporting Devices	 1,200.00	 1,200.00	 -	 -	 1,200.00	 .100.00%	 -
Submittal -Raceways	 1,350,00	 1,350.00	 -	 1,350,00	 100,00%	 -
Submittal -Underground Conduit 	 .	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -
Submittal -Boxes & Fittings 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%
Submittal -Splices Teminations '	1,200.00	 1,200.00	 -	 -	 -_	 , ---	 -	 ,2UV.0O	 100.00%	 -
Submittal -Wire-XHHW, 012 AWG-750MCM-.---- 	 --'1,350,00	 1,350.00 -	 - J,	 .	 1,350.00	 100.00%	 -

SUB TOTALS	 781,700.00	 777100.00j	 0.00	 0.00	
777100.00I	

.	 4,600.001 -

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 67

Contractor's signed certification is attached.	 APPLICATION DATE:	 11/09/12

In tabulations below, amounts are stated to the nearest dollar.	 PERIOD TO.	 10/31/12

Use Colunsn I on Contracts where-variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 7272R66
A	 B	 .	 C	 1	 D	 E	 F	 G 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED 1	 WORK COMPLETED 	 MATERIALS	 TOTALBALANCE
NO.	 .	 VALUE	 [ FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G + C) .- TO FINISH

	

APPLICATION	 -	 STORED	 AND STORED	 (C - G)
(D + E)	 .	 (NOT IN	 TO DATE

D ORE)	 (D+E+F)
Submittal -Dry-Type XFMRS 	 1,350.00	 1,350.00	 -	 1,350.00	 10000%	 -
Submittal -North Temp.SWGR (Package) 	 -	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -South Temp.S WGR (Package) 	 1,350.00	 1,350.00	 050.00	 100.00%	 -
Submittal -Panelboards	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -60A, 600V NEMAI Disconnect	 1350.00	 - 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -200A, 600VNEMAI Disconnect	 .	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -400A, 600V NEMA I Disconnect 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -North Generator (Package)	 1,350.00	 1,35000	 -	 1,350.00	 100.00%	 -
Submittal -South Generator (Package) 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%
Submittal -Cntrl Pnls /ENCUCAB/Term Boxes 	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -
Submittal -Wiring Devices	 1,200.00	 1,200.00	 -	 1,200.00	 100.00%	 -
Submittal -Light Fixtures (PackagesO	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%
Submittal -Fire Alarm (Package) 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 - -
OUWfliLthi - ruuiic I'SUUiCsS OVO t K SC) .	 .	 i,3JJ.JJ	 1,J).V)	 -	 £V).V)/O	 -

Submittal -Fire Alarm/Pub Addis Sys ChI 	 1,350.00 •.	 1,350.00	 1,350.00	 100.00%	 -
Submittal -North SWGR (Package)	 1,350.00	 1,350.00	 1,350.00	 100.00%,
Submittal -South SWGR (Package)	 1,350.00	 1,350.00	 1,350.00	 100.00%	 -.
Procure -Raceways	 42,725.00	 42,725.00	 .	 42,725.00	 100.00%
Procure -Underground Conduit 	 -	 42,725.00	 42,725.00	 42,725.00	 100.00%	 -
Procure -Boxes & Fittings	 42,725.00	 42,725.00	 42,725.00	 100.00%
Procure -Splices Teminations 	 .	 .	 42,725.00	 42,725.00	 42,725.00	 100.00%	 -
Procurel -Wire-X}IHW, #12 AW6-750MCM	 .	 42,725.00	 .	 42,725.00	 42,725.00	 100.00%	 .	 -.
Procure -Dry-Type XFMRS	 -.	 42,725.00	 42,725.00	 42,725.00	 100.00%	 -
Procure -60A, 600V NEMAI Disconnect	 -	 42,725.00	 42,725.00	 .	 42,725.00	 100.00%	 -
Procure -200A, 600V NEMAI Disconnect	 42,725.00	 42,725.00	 .	 .	 42,725.00	 100.00%	 -
Procure 400A, 600V NEM.AI Disconnect 	 42,725.00	 42,725.00	 -.	 42,725.00	 100.00%	 -
Procure -Wiring Devices 	 42,725.00	 42,725.00	 42,725.00	 100.00%	 -
Procure -Panelboards	 739,078.00	 739,078.00	 .	 .	 739,078.00	 100.00%	 -	 -
Procure -CnEI Pnls /ENCL/CAB(tenn Boxes 	 42,725.00	 42,725.00	 42,725,00	 100.00%	 -
Procure -Light Fixtures (PackagesO	 516,625.00	 516,625.00	 516,625.00	 100.00%
Procure -Fire Alarm (Package)	 -	 39,000.00	 39,000.00	 39,000.00	 100.00%
Procure Public Address Svs (Pkge) 	 72,500.00	 72,500.00	 _72,500.00	 10
Procure -Fire Alarm/Pub Addrs Sys Cbl 	 42,725.00	 . -42,725.03	 -.	 42,725.00	 100.00%	 -
-	 -	 SUB TOTALS	

.	 ]

	 1,902,703M0	 1,902,703.00	
0.001	

0,00	 1,902,70300	 .	 0001

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Documents Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 67

Contractor's signed certification is attached. 	 ...	 - APPLICATION DATE:	 11/09/12

[it 	 below, amounts are stated to the nearest dollar. 	 -	 -.	 PERIOD TO:	 10/31/12

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

-	 .	 .	 VRH INV. NO	 7272R66

A	 B	 :C	 0	 E	 F.	 T	 o'	 ___	 H
TEM	 DESCRIPTION OF WORK 	 .	 SCHEDULED	 WORK COMPLETED	 MATERIALS T - TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 TI-ItS PERIOD	 PRESENTLY J COMPLETED	 (G-C)	 TO FINISH

	

.	 .	 APPLICATION	 STORED	 AND STORED	 '	 (C - G)
(D + E)	 (NOT IN	 TO DATE

	

DORE)	 (D+E+F)
Procure -North Temp SWGR(Package)	 . 411,300,00	 411,300.00	 '	 -	 .	 411,300.00	 100.00%	 -
Procutel -South Temp.SWGR (Package) 	 411,300.00	 411,300.00	 ,	 -	 -	 411,300.00	 100.00%	 -
Procure -North SWGR (Package)	 524,551.00	 524,551.00	 -	 524,551.00.	 100.00%	 -
Procurel -South SWGR (Package) 	 524,551.00	 524,551.00	 -	 524,551.00	 100.00%	 -
Procurel -North Generator (Package)	 - 918,565.00	 918,565.00	 -	 -	 918,565.00	 100.00%	 -
Procurel -South Generator (Package) .	 1,753,630.00	 1,753,630.00	 -	 1,753,630.00	 100.00%	 -

Stage 11.2 SM Electric Mobilizes	 293,500.00	 293,500.00	 -	 293,500.00	 100.00%
1.2 Install Temporary Lighting 	 27,331.00	 27,331.00	 -	 27,331.00 . 100.00%	 -
1.2- Electrical Roughing (ElectricalO 	 643,083.00	 643,083.00	 -	 ,	 643,083.00	 100.00%	 -
1.2- Electrical Roughing (Fire Alarm Public Address 	 321,542.00	 321,542.00	 -	 -	 321,542.00	 100.00%	 -
1.2- Electrical Wirirrtg (Fixture & Devices)	 ' 643,083.00	 ,	 643,083.00	 -	 .	 643,083.00	 100.00%	 -
1.2- Electrical Wiring (Fire Alarm Public Address 	 321,542.00	 321,542.00	 -	 -	 321,542.00	 100.00%	 -
1.3- EIec.Disconrrects & Removals	 245,979.00	 245,979.00	 '	 -	 245,979.00	 100.00%	 -
1.3 Elec.Raceways, Fixt,s Devices, Corns MER 143 ' 	 160,771.00	 160,771.00 -	 -	 -	 160,771.00	 100.00%	 -
1.6- Manholes ,Elec,Ductbanks under Roadway 	 241,156.00	 241,156.00	 -	 24I,156.00	 100.00%	 -

Stage 2 2.Electrical Disconnects & Removals West Area 	 168,813.00	 168,813.00	 -	 '	 168,813.00	 100.00%	 -
2.1 West Ticketing Electric Disconnects & Removals '. 	 20,893.00	 20,893.00	 -	 20,893.00	 100.00%
2.1 West Ticketing Electrical Roughing 	 '	 62,678.00	 62,678.00	 -	 62,678.00	 100.00%	 -
2.1 West Ticketing Elec.Wiring & Fixtures	 '	 -	 41,785.00	 41,785.00	 -	 41,785.00	 100.00%	 -
2.1 West Ticketing Fire AlrmfPub Addrs Sys	 -	 33,428.00	 33,428.00	 -	 33,428.00	 100.00%	 -
2.2 Electric Disconnects & Removals	 33,428.00	 '	 33,428.00	 -	 33,428.00	 100.00%	 -
2.2 Eelclrical Roughing ' 	 91,285.00	 91,285.00	 -	 -	 91,285.00	 100.00%	 -
2.2 Electrical Wiring & Fixtures	 91,285.00	 91,285.00	 .	 -	 '	 91,285.00	 100.00%
2.2 Electrical Wiring Fire AlnrslPub Addrs Sys 	 ' 54,688.00	 . 54,688.00	 -	 54,688.00	 100.00%
2.3 Install Temporary Lighting 	 .	 18,757.00	 18,757.00	 .	 -	 '	 18,757.00	 100.00%	 -
2.3 0-East-Relocate Lighting Fixtures	 '	 8,357.00	 8,357.00	 -	 ,	 '	 8,357.00	 100.00%	 -
2.3 Electrical Roughing	 167,141.00	 167,141.00	 -	 .	 '	 167,141.00	 100.00%	 -
2.3 Elec.Wiring,Fixtures & Devices	 125,356.00 - 	 125,356.00	 -	 125,356.00	 100.00%	 -
2.3 Electrical Wiring Fire Alnn/Pub Addrs Sys 	 83,571.00	 83,571.00	 -	 ,	 83,571.00	 100.00%	 -
2.5 South Parking Lot Electrical Ductbank 	 25,071.00	 25,071.00	 25,071.00	 100.00%	 -
2.5 Deliver Temp.S W/CT/S WGRT/S WUD 1-S 	 '	 ' 8,357.00 ' 	 '	 8,357.00	 '	 -	 8,357.00	 100.00%

-	 2.5 Set Temp SW/CT/SWGRT/S\VBD T-S ' 	 '	 . 16,714.00	 16,714.00	 . _----- - -	 '	 . .	 ' '	 16,714.00	 100.00%	 -.
- ..........SUBTOTALS	

j'

	 8,493,491.00	
8493491.00 I	0.00	 0.00	 8,4931491.00

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 -Certification of Document's Authenticity	 -
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CONTINUATION SHEET
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractors signed certification is attached. - 	 -

-	 In tabulations below, amounts are stated to the nearest dollar.
•	 Use Column I on Contracts where variable retainage for line items may apply. -

Al	 .'	 B	 -I	 C	 I

AlA DOCUMENT G703

	

APPLICATION NO:	 67

	

APPLICATION DATE: 	 11/09/12

	

PERIOD TO:	 10/31/12

	

ARCHITECTS PROJECT NO;	 VRH Job 2034
___________ 	 VRH INV. NO	 7272R66

E 	 F 	 H
4PLETED	 MATERIALS	 TOTAL	 BALANCE

N

NO.	 VALUE	 FROM PREVIOUS	 TillS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 TO FINISH

	

APPLICATION	 -	 STORED	 AND STORED	 (C - G)
(D + E)	 (NOT IN	 TO DATE

D ORE)	 (D+E+F)
2.5 Inst Temp Cond./Cable & Term-Temp SW/CT/SW 	 62,67.00	 62,67800	 -	 62,678.00	 100.00%	 -
2.5 Install Temp Cond/Cable to Splice Box	 83,571.00	 83,571.00	 -	 83,571.00	 100.00%	 -
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes	 20,893.00	 20,893.00	 -	 20,93.00	 100.00%	 -
2.5 Rem SWER& SWBD 	 12,53.00	 12,536.00	 -	 12,536.00	 100.00%	 -
2.5 Rem.Exist Conduit	 20,893.00	 20,893.00	 -	 20,893.00	 100.00%
2.5 Deliver New SWGR SA & SWBD Al 	 .	 12,536.00	 12,536.00	 -	 12,536.00	 100.00%	 -
2.5 Setr New SWGR SA & SWBD Al 	 12,53.00	 12,536.00	 -	 12,536.00	 100.00%
2.5 Install CondJCable Term SWGR SAJSWBD Al 	 54,321.00	 54,321.00	 -	 54,321.00	 100.00%
2.5 Install Cable to New SWBD Alto Spice Boxes	 20,893.00	 20,893.00	 -	 .	 20,893.00	 100.00%	 - -
2.5 Pwr Outage & Tern New SWbd Al & Spice Boxes 	 20,893.00	 20,893.00	 -	 20,893.00	 100.00%	 -
2.5 Install Temp Cond/Cable to Splice Box	 83,571.00	 83,571.00	 -	 83,571.00	 100.00%	 -
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 	 20,893.00	 20,893.00	 20,893.00	 100.00%	 -
2.5 Rem Exist SWGR & SWD	 .	 12,536.00	 12,536.00	 12,536.00	 100.00%
2.5 Rem Exist Conduit	 20,893.00	 20,893.00	 .	 20,893.00	 100.00%	 -
2.5 Deliver New .SWGR SB & SWBD B I	 12,536.00	 12,536.00	 12,536.00	 100.00%
2.5 Setr New SWGR SB & SWBD l	 12,536.00	 12,536.00	 12,536.00	 100.00%
2,5 Install CondiCable Term SWGR SB/SWD BI 	 54,321.00	 54,32i.00	 54,321.00	 100.00%	 -
2.5 Install Cable to New SWBD Bito Spice Boxes 	 20,893.00	 20,893.00	 20,893.00	 100.00%
2.5 Pwr Outage & Tern New SWbd B I & Spice Boxes 	 20,893.00	 20,893.00	 .	 20,893.00	 100.00%	 -
2.5 Lighting Fixtures &WIRING at South Corridor 	 20,893.00	 20,893.00	 20,893.00	 100.00%
2.5 Electrical Wiring Fire AlrmJPub Addrs Sys 	 41,785.00	 41,785.00	 41,785.00	 100.00%
2.6 East Ticketing Electric Disconnects & Removals	 16,714.00	 16,714.00	 16,714.00	 100.00%	 -
2.6 East Ticketing Electrical Roughing	 .	 41,785.00	 41,785.00	 41,785.00	 100.00%	 -
2.6 East Ticketing Elec.Wiring & Fixtures 	 .	 41,785.00	 41,785.00	 41,785.00	 100.00%	 -
2.6 East Ticketing Fire AlrmIPub Addrs Sys	 29,250.00	 29,250.00	 -	 .	 29,250.00	 100.00%	 -
2.12 Electrical Feeders to EMR	 .	 41,785.00	 41,785.00	 41,785.00	 100.00%	 -
3.1 Deliver Temp.SW/CT/SWGR T/SWBD T-N	 8,733.00	 8,733.00	 -	 .	 8,733.00	 100.00%	 -
3.1 Deliver New .Gen Set North	 13,098.00	 13,098.00	 . . .	 13,098.00	 100.00%
3.1 Determ & Remove Exist Gen Set & Equip 	 43,662.00 .	 43,662.00	 .	 43,662.00	 100.00%
3.1 Set Temp SW/CT/S WGRT/S WBD T-N 	 ,	 '	 17,465.00	 17,465.00	 .	 17,465.00	 100.00%	 -
3.1 Install New .Gen Set & Equip. 	 ' 21,831.00	 19,648.00	 -	 .	 19,648.00	 90.00%	 2,183.00
3.1 Ins( Temp Cond/Cable & Term-Temp SW/CT/SW 	 65,494.00	 65,494.00-	 ---------65494.Of) - lPM %I = 	 . 

V

3 1 Install New Conduit/Cable//Terms	 17,46S nfl	 -. -	 vu	 1746500	 100 00/

	

SUB TOTALS	

[	

1,002,567.00	 1,000,384.00	 0.00 '	
.	 0.00 1
	

1000384.001 	
2,83.00

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT.G 703

A Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
	 APPLICATION NO: 	 67

intractor's signed certification is attached. - 	 -	 -
	 APPLICATION DATE:	 11/09/12

tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 . 10/31/12

;e Column I /n Contracts where variable retainage for line items may apply.	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

-VRH INV. NO	 7272R66
A	 B	 .0	 D	 I	 E.	 F.	 G	 H

HEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS	 I THIS PERIOD	 PRESENTLY	 COMPLETED	 (GC)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C -0)
(D + E)	 (NOT IN	 TO DATE

D ORE)	 (D+E+F)
3.1 Install Temp Cond/Cuble to Splice Box	 87,325.00	 87,325.00	 -	 87,325.00	 100.00%
3.1 Pwr Outage& Tern Temp Equip & Spice Boxes	 21,831.00	 .	 21,831.00	 -	 21,831.00	 100.00%
3.1 Rem Exist SWGR& SWBD	 . .	 13,099.00	 13,099.00	 -	 13,099.00	 100.00%

3.1 Rem Exist Conduit	 .	 21,831.00	 21,831.00	 -	 21,831.00	 100.00%
3.1 Deliver New .SWGR NA & SWBD A2 	 13,099.00 .	 13,099.00	 -	 13,099.00	 100.00%
3.1 Serr New SWGR NA & SWBD A2	 13,099.00	 13,099.00	 -	 .	 13,099.00	 100.00%
31 Install Cond/Cable Term SWGR NAISWBD A2 	 56,761.00	 56,761.00	 .	 -	 56,761.00	 100.00%
3.1 Install Cable to New SWBD A2to Spice Boxes . 	 21,831.00	 21,831.00	 -	 21,831.00	 100.00%
3.1 Pwr Outage & Tern New SWbd A2 & Spice Boxes 	 21,831.00	 21,831.00	 -	 .	 21,831.00	 100.00%

3.1 Install Temp Cond./Cable to Splice Box 	 87,325.00	 87,325.00	 -	 87,325.00	 100.00%
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes	 21,831.00	 21,831.00	 .	 21,831.00	 100.00%
3.1 Rem Exist SWGR& SWBD	 .	 13,099.00	 13,099.00	 .	 -	 13,099.00	 100.00%
3.1 Rem Exist Conduit 	 .	 . 21,831.00	 21;831.00	 -	 .	 21,831.00	 100.00%
3.1 Deliver New .SWGR NB & SWBD B2	 13,099.00	 13,099.00	 .	 -	 13,099.00	 100.00%
3.1 Set New SWGR NB & SWBD B2 	 13,099.00	 13,099.00	 -	 .	 13,099:00	 100.00%
3.1 Install Cond/Cable Term SWGR Nb/S WBD B2 	 56,761.00	 56,761.00	 -	 56,761.00	 100.00%
3.1 Install Cable to New SWBD 132to Spice Boxes 	 21,831.00	 21,831.00	 -	 '	 .	 21,831.00	 100.00%
3.1 Pwr Outage & Tern New SWbd B2 & Spice Boxes	 21,831.00	 14,641.00	 .-	 .	 14,641.00	 67.07%

	
7,190.00

3.2 Electric Disconnects & Removals . 	 43,662.00	 43,662.00	 -	 .	 43,662.00	 100.00%
3.2 Eelctrical Roughing 	 . 53,395.00	 53,395.00	 -	 53,395.00	 100.00%
3.2 Electrical Wiring & Fixtures 	 43,662.00	 43,662.00	 .	 -	 .	 43,662.00	 100.00%
3.2 Electrical Wiring Fire Alms/Pub Addrs Sys 	 26,197.00	 26,197.00	 -	 26,197.00	 100.00%
3.2 Finish Painting	 17,465.00	 17,465.00	 ..	 -	 17,465.00	 100.00%
3.3_ Final Electrical at BHS Closure Areas 	 43,662.00	 43,662.00	 -	 .	 43,662.06	 100.00%

3.4 Eelctrical Roughing	 174,650.00	 174,650.00	 -	 .	 174,650.00	 100.00%
3.4 Electrical Roughing Fire Alm/Pub Addis Sys 	 87,325.00	 87,325.00	 .	 -	 87,325.00	 100.00%
3.4 Electrical Wiring & Fixtures & Devices 	 183,382.00	 .	 183,382.00	 .	 183,382.00	 100.00%
3.4 Electrical Wiring Fire AIrm/Pub Addrs Sys 	 87,325.00	 .	 87,325.00	 -	 87,325.00	 100.00%
35 Eelctrical Removals & Relocations BHS 	 65,494.00	 . 65,494.00	 .	 -	 65,494.00	 100.00%
3.5 Eelctrical Equip. & Raceways in MER 84 	 65,494.00	 65,494.00	 -	 65,494.00	 100.00%
3.10-Deliver New Gen Set South 	 43,662.00	 43,662.00	 .	 43,662.00	 100.00%
3.10- Determ & Remove Exist Gen Set & Equip. 	 43,662.00	 43,662.00	 43,662.00. .100,00%
3 10 Install New Gen Set & Equip 	 65 494 00	 .6549400	 ._	 6549400	 100.00%
3.10- Install New ConduitlCuhkiTTerms 	

65,494.00	 65,494:00	 -	 .	 .	 65,494.00	 100.00%

SUB TOTALS	

.	

1,651,439.00	 1,644,249.00	 0.00	 0.00	 1,644,249.00
	

7,1900 

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authentic
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CONTINUATION SHEET
A Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

atraclor's signed certification is attached.

tabulations below, amounts are stated to the nearest dollar. -

Column I on Contracts where variable retainnge for line items may apply.

A	 B	 C	 D
t11	 .	 DESCRIPTION OF WORK	 SCHEDULED	 V

AlA DOCUMENT G703

	

APPLICATION NO:	 67

	

APPLICATION DATE:	 11/09/12

	

PERIOD TO:	 10/31/12

	

ARCHITECTS PROJECT NO:	 VRFI Job 2034

	

VRH [NV. NO	 7272R66

E	 P	 0 	 H
MATERIALS	 TOTAL	 %	 BALANCE

NO.	 .	 .	 VALUE	 . FROM -PREVIOUS - THIS PERIOD	 PRESENTLY	 COMPLETED	 (0- C)	 TO FINISH
APPLICATION	 STORED	 AND STORED	 (C - G)

(D + E)	 (NOT IN	 TO DATE
-.	 .	 .	 .	 .	 . .	 D ORE)	 (D+E+F)

	

CONTRACT-AMOUNT	 53,200,000.00	 53,136,720.08	 0.00	 0.00	 53,136,720.08	 99.88%	 63,279.92
•	 P&P Bond	 343,560.00	 343,560.00	 -	 .	 .	 343,560.00	 100.00%	 -

Colll Change Order  I Pac643	 -	 59,046.00	 59,046.00	 -	 59,046.00	 100,00%	 -
Co92 Change Order #2 Pace 02 T&M	 1244735	 11,254.36	 -	 .	 11,284.36	 90.66%	 1,162.99

•	 Co43 Change Order  3 Pace 47 	 29,199.15	 28,189.15	 -	 28,189.15	 100.00%	 -
Co94 Change Order  4 Pace 04	 . '	 .	 62,488.00	 62,488.00	 .	 -	 -	 62,488.00	 100.00%	 -
Co95 Change Order #5 Pace #1	 1,580.00	 1,580.00	 -	 1,580.00	 100.00%	 -
Co#6 Change Order 8 6 Pace 421'	 34,085.00	 34,085.00	 -	 34,085.00	 100.00%	 -
Co97 Change Order 8 7 Pace 422	 33,769.00	 33,769.00	 -	 33,769.00	 100.00%
Co48 Change Order #8 Pace #13 	 .	 .	 .	 94,118.13	 94,118.13	 .	 -	 94,118.13	 100.00%
Co#9 Change Order #9 Pace 410	 53,543.00	 . 53,543.00	 -	 .	 53,543.00	 100.00%	 -
Co#l0 Change Order 8 10 Pace 411	 17,424.00	 17,424.00	 -	 '	 17,424.00	 100.00%	 -
Co#1 I Change Order 8 II Pace 924 	 .	 .	 '	 15,996.50	 -	 15,996.50	 '	 -	 15,996.50	 100,00%	 -
Co#12 Change Order  12 Pace 923 	 33,539.15	 33,539.15	 .	 -	 .	 '	 33,539.15	 100.00%	 -
Co#13 Change Order 8 13 Pace 412 . 	 -	 97,307.94	 97,307.94	 - .	 .	 97,307.94	 100.00%	 -
Co#14 Change Order 8 14 Pace 931 	 .	 19,972.00	 19,972.00	 -	 19,972.00	 100.00%	 .
Co# IS Change Order 8 15 Pace 426 	 .	 .	 14,830.00	 14,830.00	 . .	 -	 .	 14,830.00	 100.00%	 -

;	 Co#I6 Change Order 8 16 Pace 033 	 .	 15,569.00	 ,	 15,569.00	 -	 15,569.00	 100.00%	 -
Co#17 Change Order 8 17 Pace 432 . 	 .	 42,800.00	 42,800.00	 -	 42,800.00 , 100.00%	 -
Co918 Change Order 6 18 Pace 927 	 36,088.00	 .	 36,088.00	 ,	 ' .	 36,088.00	 100.00%
Co919 Change Order 8 19 Pace #15	 1,237,968.60	 1,237,968.60	 -	 .	 1,237,968.60	 100.00%
Co920 Change Order #20 Pace 434	 ' 54,067.00	 54,067.00	 -	 54,067.00	 100.00%
Co921 Change Order #21 Pace 925 	 35,743.00	 35,743.00	 -	 35,743.00	 100.00%

Co922 Change Order.# 22 Pace 95	 '	 159,281.00	 159,281.00	 ,	 -	 .	 .	 159,281.00	 100.00%	 -
Co423 Change Order #23 Pace 941 	 ,	 .	 ,	 14,420.00	 14,420.00	 -	 14,420.00	 100.00%	 -
Co#24 Change Order #24 Pace 439 . 	 15,240.00	 15,240.00	 -	 '	 15,240.00	 100.00%
Co925 Change Order 6 25 Pace 919	 105,000.00	 105,000.00	 -	 ,	 105,000.00	 100.00%	 -
Co#26 Change Order #26 Pace 917	 ,	 50,900.40	 50,900.40	 ' -	 50,900.40	 100.00%	 -
Co927 Change Order #27 Pace #16	 56,352.00	 56,352.00	 -	 56,352.00	 100.00%
Co928 Change Order 8 28 Pace 99 	 .	 58,239.00	 58,239.00	 -	 58,239.00	 100.00%	 -
Co#29 Change Order #29 Pace 935 	 ,	 .	 14,906.00	 14,906.00	 -	 14,906.00	 100.00%	 -
Co1130 Change Order #30 Pace 940 	 ,	 12,500.00	 12,500,00 '.	 . -	 .	 '	 12,500.00	 100.00%	 -
Co#3 I Change Order 631 Pace #43 	 ,	 , 21,222.00	 21,222.00	 '	 -	 .	 '	 21,222.00	 100.00%	 -
Co#32 Change Order 6 32 Pace 042 T&M	 '	 0.00	 '	 - . ,	 -	 0.00%	 0.00
Co#33 Change Order #33 Pace 944	 31,882.00	 31,882.00	 -	 ,	 31,882.00	 100.00%	 -
Co434 Change Order #34 Pace #48	 17,463.00	 17,463.00	 -	 .17,463.00 , I00.00%
Co#35 Change Order #35 Pacc#53 T&M	 ' .	 14,678.19	 . I3,57.15 - ---.,	 ...------	 ' '-"f3,857.i5	 ' 92.41%	 821.04
C0436 Change Order 6 36 Pace #51	 :23,909.00 ' "'	 23,989.00	 .	 23,989.00	 100.00%	 -

- - Cc37 Change Order #37' P5cc 446	 147,464.00	 147,464,00 ,	 147,464.00	 100.00%
C0938 Change Order 8 38 Pace #49 	 8,654.00	 8,654.00	 -	 .	 - 8,654.00	 100.00%	 -
Co939 Change Order 8 39 Pace 952	 .	 40,475.00	 40,475.00	 .	 40,475.00	 100.00%
Co#40 Change Order 6 40 Pace #45	 77,752.00	 77,752.00	 -	 . .	 77,752.00	 100.00%	 -
Co#4I Change Order #41 Pace 462	 '	 42,800.00	 '42,800.00	 -	 42,800.00	 100.00%	 -.

-	 Sub Total Change Order'Fage I 	 .	 - 2,913,788.41	 2,911,804.38	 0.00	 0.00	 2,911,804.38	 -	 1,984.03,

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT G703

67

11/09/12
10/31/12

VRH Job 2034
72721166

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractor's signed certification is attached.

In tabulations below, amounts ate stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

Al	 B	 I	 ci	 D

APPLICATION NO:

APPLICATION DATE:

-	 PERIOD TO:
ARCHITECT'S PROJECT NO:

VRI-I IN V. NO
EF	 ________

MATERIALS	 TOTAL	 %
VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0--C)-	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C -
(D + E)	 (NOT IN	 TO DATE

D OR E)	 (D+E+E)
Co442 Change Order  42 Pace 960	 60,191.00 	 §0, 191.00	 -	 60,19100	 100.00%	 -

CoI43 Chan ge Order # 43 Pace #63	 -	 .	 3559300	 35,593.00	 -	 3559300	 100.00%	 - -

ço#44 Change Order 9 44 Pace 961	 14,980.00	 14,980.00	 -	 14,980.00	 100.00%	 -
Co#45 Change Order # 45 Pace 967	 10,668.00	 10,668.00	 -	 .	 .	 10,668.00	 100.00%	 -

Co#46 Change Order #46 Pace 947 .	 .	 10,888.00	 10,888.00	 -	 10,888.00	 100.00%	 -
Co947 Change Order 9 4 . Pace 929	 -	 5,029.00	 5,029.00	 -	 .	 -	 5,02900	 100.00%	 -
Co448 Change Order 9 48 Pace 959 T&M	 40,5 10.27	 38,720.76	 -	 38,720.76	 95.58%	 1,789.51	 -	 -
CoI49 Change Order #49 Pace 970 	 7,261.00	 7,261.00	 -	 -	 .	 7,261.00	 100.00%	 -

•	 CoI50 Change Order # 50 Pace 965 	 .	 30,000.00	 30,000.00	 -	 -	 .	 30,000.00	 100.00%	 -

Co#5 1 Change Order # 51 Pace 973 T&M	 0.00	 -	 -	 -	 0.00%	 -
Co452 Change Order # 52 Pace 972	 35,000.00	 35,000.00	 -	 35,000.00	 100.00%	 -
Co953 Change Order  53 Pace 971	 58,911.00	 - 58,911.00	 -	 -	 58,911.00	 100.00%	 -
Co454 Change Order # 54 Pace 968 	 15,536.00	 15,536.00	 -	 -	 15,536.00	 100.00%	 -
Co455 Change Order  55 Pace #78 T&M 	 .	 40,168.53	 38,160.08	 -	 38,160.08	 95.00%	 2,008.45
Co#56 Change Order #56 Pace #30	 -	 190,000.00	 190,000.00	 -	 190,000.00	 100.00%	 -
Co#57 Change Order #57 Pace #64 T&M	 276,822.20	 259,765.66	 -	 -	 259,765.66	 93.84%	 17,056.54
Co#58 Change Order #58 Pace 950 T&M	 -	 -	 227,220.68	 215,232.29	 -	 -	 215,232.29	 95.00%	 11,988.39
Co#59 Change Order #59 Pace 975 	 4,619.00	 4,619.00	 -	 4,619.00	 100.00%	 -
Co#60 Change Order # 60 Pace 986 T&M 	 - -	 14,809.06	 - 14,068.60	 -	 -14.068.60	 95.00%	 .	 740.46
Co961 Change Order #61 Pace 979	 52,965.00	 -	 52,965.00	 -	 .	 52,965.00	 100.00%	 -

	

- Co#62 Change Order #62 Pace 982 T&M	 93,934.32	 93,934.32	 -	 93,934.32	 100.00%
Co#63 Change Order # 63 Pace #83 	 -.	 9,974.00	 9,974.00	 -	 9,974.00	 100.00%	 -.
Co#64 Change Order  64 Pace 455	 -	 46,052.00	 46,052.00	 -	 46,052.00	 100.00i/.
Co965 Change Order # 65 Pace I69T&M	 -	 36,593.13	 34,366.62	 -	 -	 34,366.62	 95.00%	 2,226.51
Co966 Change Order #66 Pace 974 	 34,149.00	 34,149.00	 -	 -	 -	 34,149.00	 100.00%	 -
Co467 Change Order # 67 Pace #84 	 .	 42,656.00	 42,656.00	 -	 .	 42,656.00	 100.00%	 -
Co#68 Change Order #68 Pace 990 	 21,293.00	 21,293.00	 -	 21,293.00	 100.00%	 -
Co469 Change Order  69 Pace 989 	 13,907.00	 13,907.00	 -	 .	 13,907.00	 100.00%
Co970 Change Order # 70 Pace 985 	 ..	 20,865.00	 20,865.00	 -	 20,865.00	 100.00%
Co971 Change Order 9 71 Pace 988 T&M 	 .	 170,012.99	 153,694.39	 -	 .	 153,694.39	 90.00%	 16,318.60
Co972 Change Order ft 72 Pace 966	 12,045.00	 12,045.00	 -	 12,045.00	 100.00%
Co#73 Change Order # 73 Pace #95 	 5,036.00	 5,036.00	 -	 5,036.00	 100.00%	 - -

- .	 Co#74 Change Order  74 Pace #93	 31,851.00	 31,851.00	 -	 31,851.00	 100.00%	 -
Co#75 Change Order # 75 Pace #92 T&M 	 48,314.24	 45,898.52	 - -	 -	 45,898.52	 95.00%	 2,415.72
Co976 Change Order # 76 Pace 957	 28,000.00	 28,000.00	 -	 -	 28,000.00 - 100.00 14. -------

Co#77 Change Order #77 Pace H97 	 2961900	 2961900	 -	 2961900	 10000/
Co978 Change Order  78 Pacc #103=----- 	 -	 - 10,780.00	 10,780.00	 -	 -	 .	 10,780.00	 100.00%	 -

- -- ---	 -	 .	 - - Co#79Change Order# 79 Pacc #36 T&M	 -	 .	 29,264.65	 27,194.01	 -	 -	 27,194.01	 95.33%	 2,070.64
•	 Co#80 Change Order #80 Pace 487 - 	 -	 25,152.00	 25,152.00	 -	 25,152.00	 100.00%	 -

Co#81 Change Order #8! Pacc #77	 52,000.00	 - 52,000.00	 - 	 52,000.00	 100.00%	 -

	

Sub Total Change Order Page 2	 -	 1,892,670.07	 1,836,055.25	 -	 0.00	 0.00	 1,836,055.25	 56,614.82	 - -

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

Page 200f22	 -



CONTINUATION SHEET. 	 AlA DOCUMENT G703

I

IA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 67

ontractor's signed certification is attached.	 . .	 .	 .	 APPLICATION DATE:	 11/09/12

itabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 10/31/12

se Column I on Conti acts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 \TRH Job 2034

	

VRH INV. NO	 7272R66

A	 B	 C	 D	 E	 F	 G 	 H
TEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G*C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)-	
.	 (D+E)	 (NOTIN .	 TO DATE

-	 .	 D ORE)	 (D+E+E)

o982 Change Order # 82 Pace #106 .	 9,974.00	 9,974.00	 -	 9,974.00	 100.00%	 -

083 Change Ordcr S3 Pace9 IOOT&M	 12,981J8	 12,200.93	 -	 12,200.93	 93.99%

084 Change Order # 84 Pace #96 	 .	 20,865.00	 20,865.00	 -	 20,865.00	 100.00%	 -

o#85 Change Order # 85 Pace #98	 9,442.00	 9,442.00	 -	 .	 9,442.00	 100.00%	 -

086 Change Order # 86 Pace #104	 55,310.00	 55,310.00	 -	 .	 55,310.00	 100.00%

087 Change Order #87 Pace #109 	 21,992.00	 21,992.00	 -	 21,992.00	 100.00%

o#88 Change Order # 88 Pace 999 T&M 	 2,840.36	 2,783.56	 -	 2,783.56	 98.00%	 56.80

o#89 Change Order #89 Pace #IOIT&M	 597,871.87	 5971871.87	 .	 -	 597,871.87	 100.00%	 -

o#90 Change Order #90 Pace #108 T&M	 79,666.49	 74,824.29	 - .	 74,824.29	 94.00%	 .	 4,842.20

o#91 Change Order #91 Pace #81	 26,311.00	 26,311.00	 -	 26,311.00	 100.00%	 -

:o#92 Change Order #92 Pace #115 	 20,962.00	 20,962.00	 -	 20,962.00	 100.00%	 -

:#93 Change Order #93Pacc #112	 72,118.00	 72,118.00	 -	 72,118.00	 100.00%	 -

o#94 Change Order #94 Pace 114	 15,924.00	 15,924.00	 -	 15,924.00	 100.00%	 -

#95 Change Order #95 Pace #102 T&M	 11,183.64	 -	 11,183.64	 11,183.64	 100.00%	 -

:#96 Change Order #96 Pace #16 	 24,954.00	 24,954.00	 -	 24,954.00	 100.00%	 -

:o#97 Change Order # 97 Pace #111 	 72,835.00	 72,835.00	 -	 72,835.00	 100.00%

o998 Change Order # 98 Pace #117	 20,972.00	 20,972.00	 -	 .	 .-	 .	 20972.00	 100.00%	 -

o#99 Change Order  99 Pace #94 	 .	 26,583.00	 26,583.00	 -.	 26,583.00	 100.00%	 -

o91O Change Order # 100 Pace #113 	 19,417.00	 19,417.00	 -	 .	 .	 19,417.00	 100.00%

o# l0 1 Change Orde# 101 Pace 9110	 .	 59,745.00	 59,745.00	 -	 59,745.00	 100.00%	 -

o# 1O Change Order # 102 Pace #107 T&M 	 409,572.54	 383,513.56	 -	 383,513.56	 94.00%	 26,058.98

ø#1O Change Order # 103 Pace #1 9 T&M	 11,204.84	 8,728.54	 -	 8,728.54	 95.00%	 2,476.30

o#tO Change Order # 104 Pace #120	 24,187.00	 .	 24,187.00	 -	 .	 24,187.00	 100.00%	 -

:o# 10. Change Order # 105 Pace #118 	 12,560.00	 12,560.00	 -	 12,560.00	 100.00%

o# 10 Change Order # 106 Pace #9 T&M 	 6,394.84	 6,075.11	 -	 . 6,075.11	 95.00%	 . 319.73

o#iO Change Order  107 Pace #121	 48,485.00	 48,485.00	 -	 48,485.00	 100.00%	 -

:o# 101 Change Order # 108 Pace #122 T&M	 246,327.50	 234,188.57	 . ,	 .	 234,188.57	 95.00%	 .	 12,138.93

:o#IOS Change Order 109 Pace #125 	 .	 5,983.00	 .	 5,983.00	 -	 5,983.00	 100.00%	 -

:#i I I Change Order # ItO Pace #123	 .	 11,642.00	 .	 11,642.00	 -	 .	 11,642.00	 100.00%	 -

o#1 I I Change Order # III Pace #126	 4,874.00	 4,874.00	 . -	 .	 4,874.00	 100.00%	 -

o#I I Change Order # 112 Pace #127	 19,009.00	 19,009.00	 -	 ..	 -	 19,009.00	 100.00%	 -

:# ii Change Order # 113 Pace #137	 27,730.00	 27,730.00	 -	 27,730.00	 100.00%	 -

,oh! I I Change Order # 114 Pace #129	 4,861.00	 4,861.00	 -	 -	 4,861.00	 100.00%

o#I 1 Change Order # 115 Pace #132 T&M	 2,624.70 .	 2,493.46	 2,493.46	 95.00%	 131.24

:i I Change Order #1 16 Pace #134 T&M	 1,569.82	 1,491.34	 . -	 1,491.34	 95.00%	 .

o#1 I Change Order # 117 Pace #141 .T&M .	4,737.52	 45Ofl64-.-	 ...	 -	 4,500.64	 95.00%	 236.88

;oIfll ChangeOrder# ItS -Pacc#!i6--- ----------- 21,611.00	 21,611.00	 -	 21,611.00	 100.00%

o#I IS Change Order # 119 Pace #147	 8,950.00	 8,950.00	 -	 8,950.00	 100.00%

ol2 Change Order # 120 Pace #144 T&M	 6,457.99	 6,020.24	 .	 6,020.24	 94.00%	 437.75

og 121 Change Ordei# 121 Pace #149	 4,521.00	 4,521.00.	 -	 .	 .	 4,521.00	 100.00%

:o#12 Change Oider# 122 Pace #150 	 .	 .	 2,382.00	 2,382.00	 -	 2,382.00	 100.00%

	

Sub Total Change Order Page 3	 2,067,632.29	 .	 2,008,891.11	 11,183.64	 0.00 .	 2,020,074.75	 46,77779

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 -Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 67

Contractor's signed certification is attached	 .	 APPLICATION DATE:	 11/09/12

In tabulations below, amounts are stated to the nearest dollar. 	 .	 PERIOD TO:	 10/31/12

Use Column I on Contracts where variable retainage for line items may apply. 	 '	 .	 ARCHITECT'S PROJECT NO:	 VRFI Job 2034

	

VRH INV. NO	 7272R66
A	 '.	 B	 C	 D	 B	 F	 G 	 Fl

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 'WORK COMPLETED	 MATERIALS.	 TOTAL	 %	 BALANCE
NO. .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 TO FINISH

	

.APPLICATION	 STORED	 AND STORED	 (C - G)
(D + E)	 (NOT IN	 TO DATE

-	 .	 .	 D ORE)	 (D+E+F)

o#12, Change Order# 123 Pace #142 	 17,061.00	 17,061.00	 -	 17,061.00	 100.00%
:o#12 Change Order # 124 Pacc #136 	 .	 5,593.00	 5,593.00	 -	 5,593.00 .100.00%
o#12 Change Order # 125 Pace #148 	 .	 42,168.00 .	 42,768.00	 -	 12,768.00	 100.00%
:#l2 Change Order  126 Pace #153	 .	 ,	 2,311.00	 2,311.00	 -	 .	 2,311.00	 100.001/6
o#12 Change Order 8 127 Pace #156 	 2,033.00	 . 2,033.00 	 2,033.00	 100.00%
og 121 Change Order  128 Pace #157 	 14,980.00	 14,980.00	 .	 14,980.00	 100.00%
;o# l2 Change Order # 129 Pace 9159	 11,636.00	 11,636.00	 -	 11,636.00	 100.00%

o#l3 Change Order# 130 Pace #158	 16,050.00	 .	 -	 16,050.00	 16,050.00	 100.00%
0 131 Change Order # 131 Pace #160	 .	 .	 6,782.00	 .	 6,782.00	 -	 6,782.00	 100.00%

•	 '	 o#13 Change Order 8 132 Pace #151	 13,354.00	 13,354.00	 -	 ' 13,354.00	 100.00%
•	 ' Cog 13' Change Order  133 Pace #154 	 '	 10,047.00	 10,047.00	 -	 10,047.00	 100.00%

og l3 e Change Order 8 134 Pace #162 	 6,664.00	 '	 -	 6,664.00	 .6,664.00	 100.00%
Cog 13 Change Order  135 Pace #161 	 10,875.00	 .	 -	 10,875.00	 .	 10,875.00	 100.009/6

	

0.00	 -	 -	 -	 .	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%

	

0.00	 -	 -	 ,	 -	 o.00n/

	

0.00	 -	 -	 .	 -	 0.00%

	

0.00	 -	 -	 .	 -	 0.00%

	

0.00	 .	 -	 -	 .	 -	 0.001/6
-	 0.00	 -	 -	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%

	

0.00 '	 -	 .	 -	 -	 0.00%

	

0.00	 -	 . . -	 .	 -	 0.00%

	

0.00	 '	 -	 - .	 . .	 -	 0.00%

	

0.00	 -	 -	 .	 .	 -	 0.00%

	

0.00	 -	 -	 ,	 -	 ,	 .	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%

	

0.00	 -	 -	 -	 ' 0.00%

	

0.00	 .	 -	 -	 .	 .	 ,	 -	 0.00%

	

0.00	 '	 -	 -	 .	 .	 -	 0.001/6

	

0.00	 -	 .	 -	 ,	 .	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%

	

0.00	 ,	 -	 -	 .	 '	 -	 0.00%

	

0.00	 -	 -	 -	 0.00%

	

0.00	 -	 .	 .	 -	 0.00%

	

000	 ann, _.	 -	 -

	

-	 .	 -	 0.00%

	

0.00	 -	 .	 -	 -	 0.00%

	

0.00	 -	 -	 .	 -	 0.00%
Sub Total Change Order Page 4	 160,154.00	 126,565.00	 33,589.00	 . 0.00	 160,154.00 	 0.00
TOTAL CHANGE ORDERS	 ,	 .	 7,034,244.77	 6,883,315.74	 44,772.64	 -	 6,928,088.38	 105,376.14

TOTAL CONTRACT TODATE 	 .	 60,577,804.77	 60,363,595.82	 44,772.64	 0.00	 60,408,368.46	 99.72%	 168,656.06

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
Page 22of22	 ..
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RECEIVED DEC 14 2012

ALA	 The Port Authority of New York and New Jersey
12.06	

( 
q	 233 Park Ave South, 7th Floor

New York, N.Y. 10013

	

	 SHEET	 1	 OF	 3
DATE PREPARED

APPLICATION FOR PAYMENT
CONTRACT	 UEW1264003	 DATED	 November 14, 2006	 PAYMENT NO.	 68

CONTRACTOR VRH Construction Corp. Job No. 2034 	 ADDRESS	 320 Grand Avenue Englewood, NJ 07631
VRH Invoic! No. 741O168	 Approximate work performed to	 November 30 2012

APPROXIMATE QUANTITIES
lte.m	 DESCRIPTION OF WORK	 UNIT	 This	 ToLni ror Prev. 	 UNIT PRICE	 AMOUNT
No.	 AiplknUon	 Ap1ilicnl.ion	 ToI.nI to Date	 -

Performance and Payment Bond 	 L. S.	 0.00	 343,560.00	 .343,560.00	 343,560.00	 343,560.00

2	 Unclassified Work	 L.S.	 49250.92	 53,136,720,08 53,185971.00 	 53,200,000.00	 53185,971.00

3	 N.C.CóntractSpeciication Sect.11 Entitled 	 TM	 0.00	 100,243.52	 100,243.52	 100,243.52
"Port Authority Security Requirements"
(S.W.A.C.) L/A Dated 8115107

4	 Net Cost Dwg.G005 NOte 21A 10 Unit 	 U P.	 0,00	 553940.45	 553940.45	 .553,940.45
Price Conversion No. 1 per LfA of 7/23107

4a	 Net Cost Dwg.G005 Note 21A Security Personnel TM	 0.00	 35,351.01	 35,351.01	 35,351.01
& Equipment as Required to Support. Contract Work 	 .

5	 Concrete Penalty by PA Letter	 L.S.	 0.00	 (1242.00)	 (1,242.00)	 (1,242.00)	 (1,242.00)
dated 11106107

6	 N.C.Dwg.G005 Note 21C Monitoring	 L.S.	 0.00	 7,889.00	 7,889.00	 7,889.00	 7,889.00

Distribution Panel to L.S. Conversion No. 1

7	 N.C.Dwg.G005 Note 21C Temporary 	 L.S.	 0.00	 32,624.00	 32,624.00	 32,624.00	 .	 32,624.00

Pedestrian Tunnel to L.S. Conversion No. 2

8	 N.C.Dwg.G005 Note 21C Installation 	 L.S.	 0.00	 4,774.00	 4774.00	 4,774.00	 4,774.00

Temporary Hot Water Lines L.S. Conversion# 3

9	 N.C.Dwg.G005 Note 21B Rerouting of	 L.S.	 0.00	 20,917.43	 20,917.43	 20,917.43	 20,917.43

Supply Duct L.S. Conversion # 1	
.	 \\ 

X
10	 N.C.Dwg.G005 No 21B Relocation of Under 	 - 0.00	 723,697.04	 723,697.04	 .	 723,697.04

Ground Utilities In Conifities with new Construction

11	 N.C.Dwg.G005 Note 21H Asbestos/Lead 	 L.S.	 0.00	 105,288.00	 105,288.00	 105,288.00	 105,288.00

Removal in South Substation & Service Elevator
Machine Room to L.S.Conversion # 1

12	 N.C.Dwg.G005 Note 21H Removal of Spray 	 L.S.	 .0.00	 34775.00	 34,77.00	 34,775.00	 34,775.00

On Fireproofing &. Asbestos in South Service.
Elevator Shaft to L.S.Conversion # 2.	 -

13	 N.C.Dwg.G005 Note 21C Monitor Switchgears	 L.S.	 0.00	 16,846.08	 16,846.08	 16,846.08	 ,	 16,846.08

NA & NB North $ubstation to L.S. Conversion # 4

TOTAL APPLIED FOR, TO DATE: t/ 55,164,634.63

Leo	 5	 %	 retained zLs per contract	 MAX
Balance to date:

-	 .	 Less advances under previous applications:
To be advanced this application:

CHANGE ORDERS	 oLIohe,t)
Total to date: $

Less: Previously advanced: $	 ______________
Change Order amount to be advanced on this application

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (a cr copy) 

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above se

forth, if any, is computed in accordance with the teems of the above Contract on the basis of work actually performed. This certification, 	 -7
Cif signed by any person on bhaISof the ontractor, is made by such person in his individual capacity on the basis of his own knowledge, 	 -

as well as by the contractor.

	

.	 */
Ffnk W. HrWy

The Contractor Further Certifies (check one)	 .	 .	
* Individually and on behaIff the contractor

-

	

I.Xhat all subcontractors and suppliers have been paid any amounts 	 \ \.	 Chief Financial Officer

	

'y)due from previous plcgiess payments and shall be paid any amounts 	 \ \	 Title

the from z hl s progress payment; or

2. That payment has lien withheld from a subcontractor or supplier

Eff
	Recommended For Payment:

	

because there exists a valid basis under the subcontractor's or
suppliers contract to withold a payment from that subcontractor 

withthi5ceitlficatlon) withholding notices issued in 	 ______________________________________________or supplier. (Attached copies of any
conjunction	 l2iJ. ENG1EER& CONSTRUCTION

II1 PRO/PROJ ORC	 ACT ARIAI	 JOB	 AMOUNT

-I	 ST
I	 Approved For Payment:

The above estimate of quantitie erfornied is correct and is made

::EENGINEER :01k perform

 ed	

*
For Comptroller

If contractor is a corporation, certificate must be
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The Port Authority of New York and New Jersey
233 ParkAve South, 7th Floor

New York, N.Y. 10013 SHEET	 2	 OF	 3
DATE PREPARED	 12/12/2n")

APPLICATION FOR PAYMENT
CONTRACT NO. EWR-264.003	 UEW1I2640o3	 DATED	 November 14, 2006	 PAYMENT NO.	 68

CONTRACTOR VRH Construction Corp. Job No. 2034 	 ADDRESS	 320 Gi'and Avenue, Englewood, NJ 07631

	

VRH Invoice No.	 7410R68	 Annroojmatewn,'l,

APPROXIMATE QUANTITIES
11cm	 DESCRIPTION OF WORK	 UNIT	 This	 TotolfnrPrev,	 UNIT, PRICE	 AMOUNT

	

Application	 Application	 Total to Date

14 N.C.Dwg.G005 No 21C Construction Stang and 	 TM	 444,433,16	 444,433.16	 444,433.16Schedule Changes to Accommodate Facility Operational
Requirements.	 I	 -

15 N.C.Dwg.G005 Note 21H Abatement of Incidental	 TM	 0.00	 1,927.31	 1,927.3k	 .	 1927.31
Asbestos and Lead Containing Materials per L/A of 719107	 .

16 N.C.Dwg.G005 Note 21C to Furnish & Install	 L.S.	 0.00	 38,412.00	 38,412.00	 38,412.00	 . 38,412.00
1200A DIsconnect Switch on Switchgear in South Substation
to lump Sum Conversion 4 5

17 N.C.Dwg.G005 Dated 7/24/06 General Note 12 Trans. 	 UP.	 0.00	 224,732A7	 224,732.47	 224,732.47
Port & Dispose Excess Soil N.C.to U.P.Converaion 41

18 Concrete Penalty by PA Lotter dated 5/3/08 	 L.S.	 0.00	 (1,825.20)	 (1,825.20)	 (1,825.20)	 (1,825.20)

19 N.C.Dwg.G005 Note 21B Relocate Conduit for Delta 	 L.S.	 0.00	 20,411.00	 20,411.00	 20,411.00	 20,411.00
Motor Control Panel (MCP) to L.S. Conversion 4 2

20 N.C.Dwg.G005 Note 21C Provide Lenoe'o Think Pad 	 L.S.	 0.00	 6,995.00	 6,995.00	 6,995.00	 6,995.00
RGI Notebooks from N.C. to L.S. Converstion 4 6	 .

21 N.C.Dwg.0005 Note 21C Provide Three Please Power	 L.S.	 0.00	 47,060.00	 47,060.00	 47,060.00	 47,060.00
Quality Analyzers & Loggers N.C. to L.S. Couveration /1 7

22 N.C.Dwg.G005 Note 21C Monitor Switchgears NA 	 L.S.	 0.00	 12,321.00	 12,321.00	 12,321.00	 12,321.00
& NB North Substation secoed reading L.S. Converation- 8

23 Concrete Penalty by PA Letter dated 4/24/09	 L.S.	 . 0.00	 (1,692.50)	 (1,692.50)	 (1,692.50)	 (1,692.50)

24 Concrete Penalty by PA Letter dated 4/24/09	 L.S.	 0.00	 (2,017.86)	 (2,017.86)	 (2,017.86)	 .	 (2,017.86)

25 N.C.Dwg.0005 Note 210 Temp.Power & Light Shut 	 L.S.	 0,00	 25,577.00	 25,577.00	 25,577.00 , .	 25,577.00
Down for Switchgear Removal NA to L.S. Conversion 4 1

26 N.C.Dsvg.G005 Note 21H Rp moval Spray On Fire Proofing & Abe L.S. - 	 o:oo	 91,000.00	 91,000.00	 91,000.00	 91,000.00

Steel Framing, 8 . 1 Concou:ce Level to L.S. Conversion 4 2

27 N.C.Dwg.G005 Note 210 Temporary Power Required 	 TM	 0.00	 9,751.99	 9,751.99	 9,751.99

Electrical Shutdowns not Shown on Co 'ntract Drawings

28 N.C.Dwg.G005 General Note "17" Modify, Maintain	 TM	 . 0.00 .	 2,769.02	 2,769.02	 .	 2,769.02

	

& Relocate "Wayfinding" Signage 	 .	 . .

-	 TOTAL APPLIED FOR, TO DATE: 7 56,084,488.92

Less 	 %	 . . retained as per contract	 MAX $ . .	 2,660,000.00	 .,	 .	 . 2,660,000.00

	

Balance to date:	 y43,424,488.92

	

Less advances under previous applications:	 63,37fi-,238.00

	

To be advanced this application:	 /49,250.92

	

CHANGE ORDERS her nuocl,o,I)	 .	 /
Total to date: $	 1/6,954,838.

	

Less: Previously advanced: $	 . . .	 6,928,088,,
Change Os-der amount to be advanced on this application: 	 ,26,750.00

	

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (or' per copy): 	 ./ 76,000.92

It Is Hereby Certified that the above quantities of work have actually beers performed and that the cost piers compensation above net
forth, if any, is computed in accordance with the ternea of Lire above Contract on tire basis of work actually performed. Tins certification,

	

if signed by any person on behalf of the contractor, is mad.e by audi person ire Iris individual capacity on the basis of his own knowledge, 	 ('l	 j1y-j-"

as well ashy the contractor. 	 . 

/	 .	 .	
,	 FrankW.Hui'1e'

1'Iaeontractor Further Certifies Iclrvek ncr) 	 .	 . .	 .	 *Individually and on behaitef the contractor

1. Tlist 
all subcontractors and suppliers have been paid any amounts  ChiefFinancialOfficer

	

aue from previous progress payments and shall be paid any amounts 	 ,	 \......- 	 .	 'i'rtie

( _-due from this progress payment; or

2. That payment has beert withheld from a subcontractor or supplier 	 coescclee a	 Recommended For Payment:

because there exists a valid basin under the subcontractor's or 	 ACCORDANCE  e

or supplier. (Attached CDpies of any withholding notices issued in
'supplier'sco::n ACT

is_cc 

	

conjunction with this certification.) 	
I. )il -ENGIN'EEROFCONSTRUCTION

PRO/l'ROJ I	 oltlj	 ACT	 AItIIA/	 JOB	 AMOUNT	 .	 .
SYST

	

'SC.000.02	 .	 -	 .	 Appi-oved For Payment:

The above est'	 of q
from actual spettio 41i.

Title: , , RESIDEi

reseed is correct and is made
of work performed.

-	 For Comptroller .
*	 If contractor is a corporation, certificate must be -

signed by an officer, and if a partnership, by a



1-76	 : Ii	 241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Payment No 68	 Contract Number EWR-264.003	 Sheet	 3 of 3
Purchase Order No. UEWR264003

Approximate work performed to 	 .11/30/2012
TYPE

The Port Authority of New York and New Jersey
PA 326



The Port Authority.of New York and New Jersey
PA 326

1-76	 241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Payment No 68	 Contract Number EWR-264.003	 Sheet	 3 of 3
Purchase Order No. UEWR264003

Approximate work performed to 	 11/30/2012
TYPE	 0



1-76	 241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Payment No 68	 Contract Number EWR-264.003	 Sheet	 3 of 3
Purchase Order No. UEWR264003

Approximate work performed to 	 11/30/2012
TYPE

Todate

The Port Authority of New York and New Jersey
PA 326



PA39
	

The Pod Authority of N .ewYork & New.Jersey
	

Page 1

233 Park Avenue So. 7th Fir. New York, NY 10003

- (Secretary copy)

Change Order No. IU Contract No. EWL264 0O3	 -

•	 Facility:, NLWP.} LIBERTY 1WVL PIR?0l1.

Contract for:	 -P.Nit1-L B MODMNIZATION ?ROGP. LOtER T2VEL 01 VERTICAL CLF.CUL1TI0N

TO:: vra CONSTRUCTION :coRPc)R;.TIoN.

Address: 320 GP.ND S'E1UE

CLE0OD, N3	 07631

In accordance with the above described Contract:	 PACC No(s) : 00163

lIIJ The following Extra, Is ordered.

The time for.completion of the contract 	
•is
	 -

is tended aiidiOatdbOlokr,	
The following -change ordered,at :no change mprlce.

The following reduction is.orderod, 	 A change is rdeted as . specifically outlined .bétow.

NOTE 10. CONTRACTOR: Please sign original and returnto . the Port Ai.thority representative whose igature:appearsin line fve5)

AS DIRECTED Y. THE. ENGINEER,, PERFORM ALL WORK NECESSARY TO RE — STAGE THE FOLLOWING WORN:

INSTALL 000TNORK ROUGHING IN THE DELTA SAG ROOM AND THE SOUTH —E ND OF 5-2.

— INSTALL HVAC EQUIPHENT AND PI?IHG INMER 414.

— COMPLETE THE INSTALLATION OF THE FUEL OIL TANK AND. t'tONITCRU'G EQUIPMENT EOR ThE NORTH

EMERGENCY GENERATOR.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUN AMOUNT OF S 26,750.00.

Na extension of time icr completion is granted to the Contractor on account of the changes ordered heroin unle otherwise specifically stated nbove

Date	 10 2012



CONTINUATION SHEET AlA DOCUMENT G703

	MA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION HO:	 6
Contractors signed certification is attached. - 	 -	 -	 -	 APPLICATION DATE:	 12/12/12
In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 -	 11/30/12	 - -
Use Column I on Contracts where variable retainage for line item may apply. 	 -	 -	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH [NV. NO	 7410R68
A	 13-	 C	 D	 E	 .	 F	 0 	 H	 --

	

DESCRIPTION OF WORK	 flEDULED	 \VORK COMPLETED	 MA ERLkLS	 TOTAL	 BALANCE
NO.	 -	 .	 VALUE	 FROM PREVIOUS 	 THiS PERIOD	 PRESENTLY	 COMPLETED	 (GC)	 TOFEN1SH

APPLICATION	 STORED	 AND STORED	 (C - G)

	

(D+E)	 (NOT IN	 TO DATE
D OR E)	 (D+E+F)	 -

I GENERAL CONDITIONS	 - -	 2,157943.00	 2,141364.00	 16,579.00	 2,157943.00	 100.00%	 -
2 GENERAL CONSTRUCTION	 2,135,797.00	 2119,439.08	 16,357.92	 2,135,797.00	 100.00%	 -
3 MOBILIZATION	 .	 150,000.00	 150000.00	 -	 150,000.00	 100.00%	 -

	

4 TEMPORARY PARTITIONS	 .
1 Temp. Ramp Submittal	 6,000.00	 6,600.00	 -	 6,000.00	 100.00%	 -.

Temp. Wall Submittal	 -	 .	 6,000.00	 6,000.00	 -	 .	 6,000.00	 100.00%	 -
Construct. Temp. Ramp	 40000.00	 -	 - 40000.00	 -	 . .	 .	 -	 40,000.00	 100.00%	 -.
Layout Temp. Partitions 	 2,000.00	 2000.00	 . -.	 2,000.00	 100.00%	 -

Construct Temp. Partitions -	. .	 200,000.00	 200,000.00	 -	 .	 .	 200,000.00	 100.00%	 -
Construct. BI Lobby temp. Passageway 	 -	 . -	 115,000.00	 175,000.00	 . -	 175,000.00	 100.001/.
Mid level Temp. Partitions	 -	 .	 2,000.00	 2,000.00	 -	 -	 .	 2,000.00	 100.00%	 -
Construct. Temp. Partitions	 50,000.00	 50,000.00	 -	 .	 50,000.00	 100.00%	 -

2 layout Temp. Partitions 	 2,000.00	 2,000.00	 -	 2,000.00	 100.00%	 -
Construct Temp. Partitions Ext.	 . 60,000.00	 60,000.00	 .	 60,000.00	 100.00%

	

B2 Construct. Temp. Partitions	 .	 60,000.00	 60,000.00	 -	 .	 60,000.00	 100.00%	 -
Construct. Temp. Partitions	 75,000.00	 75,000.00	 -	 .	 75,000.00	 100.00%	 -
Relocate Temp. Partitions East Ticketing 	 75,000.00	 75,000.00	 - .	 .	 75,000.00	 100.00%
Construct. Temp. Partitions	 30,000.00	 30,000.00	 -	 30000.00	 100.00%	 -
Construct. Temp. Partitions Nse 	 30,000.00	 30,000.00	 -	 - 30,000.00	 100.00%	 -
Construct Temp. Partitions Ssc	 50000.00	 50,000.00	 -	 50,000.00	 100.00%	 -
Temp. Partitions for Service Escalator 	 30,85100	 -	 30,852.00	 -	 .	 30,852.00	 100.00%	 -
ConstrucLUpper Level Temp. Partitions 	 35,852.00	 35,852.00	 -	 .	 -	 35,852.00	 100.00%
Temp. Partitions for Service Elevators 	 20,000.00	 20,000.00	 -	 .	 .	 20,000.00	 100.00%
Construct. Temp. Parti ti ons	 50,000.00	 50,000.00	 - ,.	 . 50,000.00	 100.00%	 -
Construct. Temp. Partitiàns 	 50,000.00	 50,000.00	 - .	 50,000.00	 100.0O/	 -
Construct. Temp. Partitions	 30,000.00	 -	 - 30,000.00	 -	 30,000.00	 100.00%
Construct. Temp. Partitions ML B! North 	 - 26,324.00	 26,324.00	 -	 26,324.00	 100.00%
Construct. Temp. Partitions ML 	 26,324.00	 -	 26,324.00	 -	 - 26,324.00	 100.00%	 -

-	 Construct. Temp. Partitions ML El South 	 26,324.00	 26,324.00	 -	 .	 26,324.00	 100.00%	 -
-	 SUB TOTALS	 - 5,602,416.00	 5,569,479.08	 32,936.92	 OMO	 - 5,602,416.00	 -

users luay	 - 	 th is docum-ent by req e_ n  of the I	 completed AlA Document D401 Certification of Documents Authenticity

Page.1 of 22



CONTINUATION SHEET 	 AlA DOCUMENT G703
	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 .	 APPLICATION NO:	 68

•	 Contractors signed certification is attached. 	 .	 -	 .	 . .	 APPLICATION DATE: -	 12/12/12
•	 In tabulations below, amounts are stated to the nearest dollar. 	 .	 PERIOD TO:	 11/30/12

•	 Use Column I on Contracts where variable retainage for line items may apply. 	 .	 .	 .	 ARCHITECT'S PROJECT NO: 	 VRFI Job 2034

	

VRH [NV. NO	 7410R68
•	 .A	 B	 C	 D	 j	 E	 F	 Cl 	 Fl

[FEE)	 DESCRIPTION OF WORK 	 SCI-CEI)ULED	 WORK COMPLETED 	 MATERIALS.	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D + E)	 (NOT IN	 TO DATE

D ORE)	 (D+E+F)
Construct. Temp. Partitions UL 	 26,324.00	 26,324.00	 -	 26,324.00	 100.00%	 -

5	 SELECTIVE / DEMOLITITON	 975,000.00	 975,000.00	 -	 .	 975,000.00	 100.00%	 -
6	 ASBESTOS ABATEMENT 	 .	 .	 200,000.00	 200,000.00	 -	 .	 200,000.00	 100.00%	 -
7	 LEAD ABATEMENT	 589,750.00	 589,750.00	 -	 589,750.00	 100.00%	 -
8	 SITEWORK	 .	 194,000.00	 194,000.00	 -	 194,000.00	 100.00%	 -
9 - SHORING	 107,944.00	 107,944.00	 - - .	 107,944.00	 100.00%
10 MINI PILES	 .	 956,000.00	 956,000.00	 -	 956,000.00	 100.00%	 -
II PAVEMENT MARKINGS	 3,500.00	 3,500.00	 -	 .	 3,500.00	 100.00%	 -
12 FENCES AND GATES	 60,200.00	 60,200.00	 -	 60,200.00	 100.00%	 -
13 TRAFFIC CONTROL MAINTRNANCE 	 25,000.00	 25,000.00	 -	 25,000.00	 100.00%	 -
14 CAST-IN-PLACE CONCRETE

Remove Fill From Tents. B 	 278,594.00	 278,594.00	 -	 . .	 278,594.00	 100.00%	 -
Cast in Place Concrete Submittal	 5,000.00	 5,000.00	 -	 5,000.00	 100.00%	 -

1.2 Lobby & EIIE2 Escalators 	 .
Construct Spread Footings	 21,233.00	 21,233.00	 -	 21,233.00	 100.00%	 -
Concrete Pile Caps & Pits	 54,489.00	 54,489.00	 -	 .	 54,489.00	 100.00%	 -
New Concrete Ext Stub Walls & Grade Beams 	 27,814.00 ,	 27,814.00	 -	 27,814.00	 100.00%	 -
Slab on Grade	 394,124.00	 394,124.00	 -	 .	 394,124.00	 100.00%	 -
New Concrete Sidewalk at Frontage	 84,879.00	 84,879.00	 -	 .	 -	 84,879.00	 100.00%	 -
Concrete Topping	 97,819.00	 97,819.00	 -	 -	 97,819.00	 100.00%	 -

1.6 South Generator Conduit under Road
Sitework Concrete Restoration 	 -. 32,174.00	 32,174.00	 -	 32,174.00	 100.00%	 -

2.1 North End of B2	 .	 .
• New Concrete Sidewalk at D2 Noah Frontage 	 43,624.00	 43,624.00	 -	 43,624.00	 100.00%

2.2 South End of B2
•	 New Concrete Sidewalk at B2 South Frontage 	 32,909.00	 32,909.00	 -	 32,909.00	 100.00%	 -

Construct Slab on Grade	 .	 25,429.00	 25,429.00	 -	 25,429.00	 100.00%	 •	 -
2.3 Baggage Claim Area & Offices

Place Concrete Pad for Al-lU #7 	 7,969.00	 7,969.00	 -	 7,969.00	 100.00%
-	 SUB TOTALS	 4,243,775.00	 4,243,775.000.00

	
0.00 1	4,243,77500 .	 0.00

•	 •• -	
- Users may biain validation of this document by requesting of the - license a completed AlA Document D401 - Certification of Document's Authenticity

Page 2 of 22



CONTINUATION SHEET	 AlA DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractor's signed certification is attached. 	 -
In tabulations below, amounts are stated to the nearest dollar.
Use Column I on Contracts where variable retainage for line items may apply.

A -	 B	 C	 o	 1	 E	 -
ITEMi	 DESCRIPTION OF WORK	 SCUEL)ULED	 WOKKCUMPLEIED
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 P

-	 APPLICATION
(D+E)

Concrete Pile Caps	 .	 50,00400	 50,004.00	 -
New Concrete Stub Wall	 26,609.00	 26,609.00	 -. -
Slab on Grade (&AI-TU Pads)	 664,959.00	 664,959.00	 -
D East - Concrete Masonry Restoration . 	 9,294.00	 9,294.00	 -
New Concrete Sidewalk @ Frontage	 51,199.00	 51,199.00	 -
Concrete Topping	 161,184.00	 161,184.00

2.5 South Substation Area & Corrider
Concrete Pile Caps	 .	 44,769.00	 44,769.00	 -
Slab on Grade	 .	 102,249.00	 102,249.00	 -
Concrete Topping 	 .	 29,179.00	 29179.00	 -

2.10 Curb Joint Between 1-22 ml

	

- Place New Concrete for New Drainage Tràugh I 	 57,824.00	 57,824.00	 -
Place New Concrete for New Drainage Trough 2 	 57,824.00	 57,824.00	 -
Place New Concrete for New Drainage Trough 3 	 57,824.00	 57,824.00	 -
Place New Concrete for New Drainage Trough 4,	57,824.00	 57,824.00	 -
Place New Concrete for New Drainage Trough 5 	 57,824.00	 57824.00	 -
Place New Concrete for New Drainage Trough 6 	 57,824.00	 57,824.00	 -
Place New Concrete for New Drainage Trough 7 	 57,824.00	 57,824.00	 -

-	 Place New Concrete for New Drainage Trough 	 57,824.00	 57,824.00	 -
2.12 Service Elevators.

Elevator Pit Pilccaps Concrete 	 14,759.00	 14,759.00	 -
Elevator Pit Concrte Slab & Walls	 34,234.00	 34,234.00	 -

2.13 ES Escalator & Infi!I Slab
Concrete Slab on Metal Deck at Infill 	 70,744.00	 70,744.00	 -

3.! North Substaior, Generator Emcr. Switchgcar
Construct Concrete Generator Pad 	 16,434.00	 16,434.00	 -

3.4 Final BI Lobby, Escalators E31E4
Construct Spread Footings	 36,114.00	 36,114.00	 -
Construct PileCaps at Elevator & Escalator Pits 	 70,179.00	 70179.00	 -
Final Slab on Grade at South Sector 	 146,154.00	 146,154.00	 -

-	 Concrete Topping 	 .	 53,469.00	 53,469.00	 -

.	
.	 SUB TOTALS	 2,044,125.00	 2,044,125.00	 0.00 -

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D40

	APPLICATION NO:	 .	 68

	

APPLICATION DATE: 	 12/12/12

	

PERIOD TO:	 11/30/12

	

ARCHITECT'S PROJECT NO:	 VRH Job 2O34

	

VRH INV. NO	 7410R68
F	 0 	 H

ATERIALS	 TOTAL	 BALANCE
tESENTLY	 COMPLETED	 (G+C)	 - TOFINISH
STORED	 AND STORED	 (C - G)
(NOT IN	 TO DATE
D ORE)	 (D+E+F)

	

50,004.00	 100.00%

	

26,609.00	 100.00%	 -

	

- 664,959.00	 100.00%	 -
-	 9,294.00	 100.00%	 -
-	 51,199.00	 100.00%	 -

	

161,184.00	 100.00%	 -

	

44769.00	 00.00%	 -

	

102,249.00	 100.00%	 -

	

29,179.00	 100.00%	 -

	

57,824.00	 100.00%	 -

	

57,824.00	 100.00%	 -

	

57,824.00	 100.00%

	

57,824.00	 100.00%

	

57,824.00	 100.00%	 .	 -.

	

. 57,824.00	 100.00%	 -

	

57,824.00	 100.00%

	

57,824.00	 100.00%

	

14,759.00	 100.00%	 -

	

34,234.00	 100.00%	 -

	

70,744.00	 100.00%	 -

	

16,434.00	 100.00%	 -

	

36,114.00	 100.00%

	

70,179.00	 100.00%	 -

	

146,154.00	 100.00%	 -

	

53,469.00	 100.00%	 -	 I
0.00	 2,044,125.00	 0.00

)1-Certification of Document's Authenticity

Page 3 of 22



AlA DOCUMENTG703

C	 D	 E
SCHEDULED	 WORK COMPLETED

VALUE	 FROMPREVSOUS	 THIS PERIOD	 PREE

	

APPLICATION 	 STC
(D+E)	 (NC

DC

	

9,249.00	 9249.00	 -

	

173,189.00	 173,189.00	 -

	

46,463.00	 46,463.00	 -

	

334,000.00	 334,000.00	 -

	

877,324.00	 877,324.00	 -

	

18,898.00	 18,898.00	 -

	

32,000.00	 32,000.00	 -

	

21,031.00	 21,031.00

	

85,000.00	 85,000.00	 -

	

302,223.00	 302,223.00	 -

	

8,198.00	 8,198.00	 -

	

32,375.00	 32,375.00	 -

	

32,375.00	 32,375.00	 -

	

32,375.00	 32,375.00	 -

	

32375.00	 32,375.00	 -

	

32,375.00	 32,375.00	 -

	

32,375.00	 32,375.00	 -_

	

32,375.00	 32,375.00	 -

	

32,375.00	 32,375.00	 -

	

418,443.00	 418,443.00	 -

al	 84,000.00	 84000.00	 -

	

864,000.00	 864,000.00	 -

	

452,000.00	 452,000.00	 -.

	

290,000.00	 290,000.00	 -

	

310,000.00	 310,000.00	 -	 -

-. 4,585,018,00.'4,585,OI8.O0	 -	 -	 .• 000 -

document by requesting of the license a completed AlA Document D401 -

CONTINUATION SHEET
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractor's signed certification is attached.
In tabulations below, amounts are stated to the nearest dollar.
Use Column I on Contracts where variable retainage for line items ma y apply.

Al

NO.

35 BHS Belt lb4,MER4, Loading Dock CIg
Concrete Housekeeping Equip. Pads MER 94

3.10 South Generator/ Sitework
South Generator Concrete Foundations/Slab

- - Construct Concrete East Wall
15 UNIT MASONRY
16 STRUCTURAL STEEL
17 MISCELLANEOUS STEEL

Misc steel Submittal
Fab Misc Steel Drainage Trough
Fob Steel Stair

1.2 Lobby & El/E2 Escalators
Install Steel Stair # I

2.3 Baggage Claim Area
Misc Steel Framing at CW Loc

Tube Steel at Baggage Offices
2.10 Curb Joints Between 1-22 ML

Install Misc Steel Drains Trough #1
Install Misc Steel Drains Trough #2
Install Misc Steel Drains Trough 93
Install Misc Steel Drains Trough 94
Install Misc Steel Drains Trough 95
Install Misc Steel Drains Trough 96

•	 Install Misc Steel Drains Trough 97
Install Misc Steel Drains Trough 98

•	 3.9 Struct Modns/Closures
Misc Steel/Deck Closure BItS Openings

18 ORNAMENTAL METAL
1 Ornamental /Glazed Elev. Enclosure Submits
2 Fab Ornamental /Glazed Elevators Enclosure
3 Erect Ornamental Enclosure
4 Glazing at Elevator Enclosure
S Misc. SS Fabrication's

]	
SUBTOTALS

-	 Users may obtain validation of.this

	

APPLICATION NO: 	 68

	

APPLICATION DATE: 	 12/12/12

	

PERIOD TO:	 11/30/12
	ARCHITECTS PROJECT NO:	 VRH Job 2034

VR1-1-INV.NO -	 7410R68
0 	 H

TOTAL	 BALANCE
COMPLETED	 (G. 	 TO FINiSH
AND STORED	 (C -0)

TO DATE
(D+E+P)--

9,249.00	 100.00%	 -

173,189.00	 100.00%	 -
46,463.00	 100.00%	 -

334,000.00	 100.00%	 •	 -
877,324.00	 100.009) 	 -

18,898.00	 100.00%	 •	 -
32,000.00	 100.00%	 •	 -
21,03 1.00	 100.00%	 -

85,000.00	 100.00%	 -

302,223.00	 100.00%	 •	 -
8,198.00	 100.00%	 -

32,375.00	 100.00%	 -	 -
32,375.00	 100.00%	 -.
32,375.00	 100.00%	 -
32,375.00	 100.00%	 • -
32,375.00	 100.00%	 -
32,375.00	 100.00%	 •	 -
32,375.00	 -100.00%	 -
32,375.00	 100.00%	 -

418,443.00	 100.00%	 • -	 -

-	 84,000.00	 100.00%	 -
•	 864,000.00	 100,00%	 •	 -

-	 452,000.00	 100.00%	 -
290,000.00	 100.00%	 -
310,000.00	 100.00%	 -

4,585,013.00	 -r	 -._..-	 .n,nn1	 -	 ..	 ._	 --

Page 4 of 22



CONTINUATION SHEET
	

AlA DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 68
Contractor's signed certification is attached. 	 .	 .	 APPLICATION DATE:	 12/12/12

In tabulations below, amounts are stated to the nearest dollar. 	 -	 .	 PERIOD TO:	 11/30/12

Use Column I on Contracts where variable retoinage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VRI-1 Job 2034

	

VR}I [NV. NO	 7410R68
A	 B	 C	 D	 E	 F	 G 	 I-i

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK CO. .PLETED	 MATERIALS .	 TOTAL	 BALANCE
NO. I	 VALUE	 FROM PREVIOUS 	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISI-I

APPLICATION	 STORED	 AND STORED	 (C - G)
(D + El	 (NOT IN	 TO DATE

D ORE)	 (D+E+F)

	

730,000.00	 730,000.00	 -	 730,000.00	 100.00%	 -

	

132,210.00	 132,210.00	 -	 132,210.00	 100.00%	 -

	

74,400.00	 74,400.00	 -	 74,400.00	 100.00%	 -

	

67,660.00	 67,660.00	 -	 67,660.00	 100.00%	 -

	

187,000.00	 187,000.00	 -	 .	 187,000.00	 100.00%	 -

	

50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -

	

121,000.00	 121,000.00	 .	 -	 121,000.00	 100.00%	 -

	

11,850.00	 11,850.00	 -	 .	 • 11,850.00	 100.00%	 -

	

- 20,294.00	 20,294.00	 -.	 .	 20,294.00	 100.00%

	

23,794.00	 23,794.00	 -	 -	 23,794.00	 100.00%	 -

	

17,794.00	 17,794.00	 - .	 .	 17,794.00	 100.00%

	

67,794.00	 67,794.00	 -	 67,794.00	 100.00%	 -

	

18,544.00	 18,544.00	 - .	 .	 18,544.00	 . 100.00%	 -

	

8,794.00	 8,794.00	 -	 8,794.00	 100.00%	 -

	

1879400	 1879400	 187-400	 Ion —

19 COLUMN COVERS
20 EXPANSION CONTROL
21 ARCHITECTURAL WOODWORK
22 WATERPROOFING
23 EXTERIOR INSULATION & FINISH
24 FIREPROOFING
25 METAL DOORS & FRAMES
26 OVERHEAD COILING DOORS
27 GLAZING

Window Wall & Glazing Submittal
Metal Gloss Guardrails Submittal
Crystal Panels Submittal
Fab.Crystal Panels
Fab.Metal Glass Guardrails Mid-Level B l&B2
Fab. Vestibule Storefront Lower Level B-2
Fab.Curtaia Wall for - Lower-Level Baggage
Fab. Vestibute Storefront Lower Level B-I
Fab.Metal Glass Guardrails Mid-Level BI E3/4

1.2 BI Lobby inc.E-IIE-2 Escalators
Field Measure for Vestibute Storefront
Install Vestibute Storefront

Install Automatic Doors at Vestibule
Crystal Glass Wall Panels

1.4 EI&E2 Escalators Stair & Guardrail,ML
Field Measure Template for Gaardrails(EIIE2)
Fab.Metal Glass Guardrails (EIIE2)

2.1 North End of B-2
Field Measure for B2 Vestibute Storefront
[stall North B2 Vestibule Storefront
Install Automatic Doors at B2 Vestibule
Crystal Glass Wall Panels

2.1 South End of B-2
Istall South B2 Vestibule Storefront

	

.	 SUBTOTALS

	

-	 Users may obtain validation of this dot

	

8,794.00	 8,794.00	 -	 8,794.00	 100.00%

	

18,544.00	 18,544.00	 -	 18,544.00	 100.00%	 -

	

4,794.00	 4,794.00	 -	 .	 4,794.00	 100.00%	 -	 -

	

75,294.00	 75,294.00	 -	 75,294.00	 100.00%	 -

	

98,794.00	 98,794.00	 -	 98,794.00	 100.00%	 -

	

97,794.00	 97,794.00	 -	 97,794.00	 100.00%	 -
-	 .	 -	 0.00%	 -

	

6,794.00	 6,794.00	 . -	 6,794.00	 100.00%	 -

	

92,794.00	 92,794.00	 -	 92,794.00	 100.00%	 -

	

4,794.00	 4,794.00	 -	 4,794.00	 100.00%	 -

	

- 50,794.00	 50,794.00	 -	 .	 50,794.00	 100.00%	 -

	

50,794.00	 50,794.00	 -	 50,794.00	 100.00%	 -

	

172,794.00	 172,794.00	 -	 172,794.00	 100.00%	 -

	

33,794.001	 33,794.00 1	 33,794.00	 1 100.00%	 -

	

2,266,500.00	 2;266,506.66	 -	 0.00	 -- -----.-OAIO -2,266,509Mn	 _5	 -	 ._._S0_00_._____=_.	 ..	 -

by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 5 of 22



CONTINUATION SHEET	 AIA DOCUMENT G7O3

	AlA Document G702, APPLICATION ANDCERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 68

Contractors signed certification is attached. 	 APPLICATION DATE:	 12/12/12

In tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 PERIOD TO:	 11/30/12

Use Column I on Contracts where variable tetainage for line items may apply. 	 ARCHITECTS PROJECT NO: 	 VRI-I Job 2034

	

VRI-I [NV. NO	 7410R68 -

A	 B	 C	 D	 -	 E	 F	 .	 .0	 .	 H
ITEM	 DESCRIPTION OF WORK	 ilI/DULED	 WORK COMPLETED	 MATERIALS	 TOTAL .	 BALANCE
NO.	 -	 VALUE	 FROM PREVIOUS . THIS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 .	 (C - G)
(0 + E)	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)
Install Automatic Doors at South B2 Vestibute 	 50,794.00	 50,794.00	 -	 50,794.00	 100.00%

2.3 Baggage Claim Area 	 .	 .	 .
Remove Crystal Panels 	 -	 14,794.00	 14,794.00	 -	 .	 14,794.00	 100.00%	 -
Field Measure for Curtain Wall Fabricathn 	 5,794.00	 5794.00	 -	 . .	 5,794.00	 100.00%	 -
Install Curtain Wall Metal 	 83,794.00	 83,794.00	 -	 83,794.00	 100.00%	 .
Install Curtain Wall Glazing	 51,294.00	 51,294.00	 -	 51,29400	 100.00%
Stainless Steel & Glazing at Baggage Office 	 104,794.00	 104,794.00	 -	 104,794.00	 100.00%	 -
Crystal Glass Wall Panels 	 .	 152,794.00	 152,794.00	 - .	 152,794.00	 100.00%	 -

2.6 Eastl/2 Ticketing Area Oversize Bag	 .	 .
East Ticketing Crystal Glass Wall Panels	 69,794.00	 .	 69,794.00	 .	 -	 69,794.00	 100.00% •.	 -

2.7 North Side of B 2 Lobby ML	 .	 .	 .	 .
Metal/Glass Guardrails North Side Escalators 	 47,794.00 .	 .47,794.00	 -	 .	 47,794.00	 100.00%

2.7 South Side of B 2 Lobby ML	 .	 . .	 .	 .
Metal/Glass Guardrails South Side Escalators 	 47,794.00	 47,794.00	 - .	 47,794.00	 100.00%	 -

3.2 Final B2 Lobby	 .
Crystal Glass Wall Panels 	 .	 52,794.00	 52,794.00	 -	 52,794.00	 100.00%	 -

3.4 Final BI Lobby Escalators E3,E4 ElevslI2
Crystal Glass Wall Panels 	 240,794.00	 240,794.00	 -	 240,794.00	 100.00%	 -

3.4 Final B  Lobby Escalators E3,E4 Elevsl/2
Field Measure Template for Guardrails(E31E4)	 6,794.00	 6,794.00	 -	 6,794.00	 100.00%	 -.
Install Metal Glass Guardrails (E3/E4) 	 122,798.00	 122,798.00	 -	 .	 122,798.00	 100.00%

• 28 DRYWALL .	 .

Fab. GFRG Panels Mid-Level BI & B2	 60,852.00	 60,85200	 -	 .	 60,85200	 100.00%	 -
Fab GFRG Panels Mid-Level BI E3/E4 	 60,852.00	 60,852.00	 -	 .	 60,852.00	 100.00%	 -

I Install Exterior Metal Ceiling over Sidewalk 	 35,852.00	 35,852.00	 -	 . 35,852.00	 100.00%	 -
Partition Construction 	 45,852.00	 45,852.00	 -	 .	 45,85200	 100.00%	 -	 -
Construct. Cement Board Soffits over Sidewalk 	 29,852.00	 29,852.00	 -	 .	 .	 29,852.00	 100.00%	 -
Vestibule Ceiling	 .	 - .	 . .	 45,852.00	 45,852.00	 -	 .	 45,852.00	 100.00%
Drywall Ceilings and Soffits	 29,852.00	 29,852.00	 -	 29,852.00	 100.00%	 -
Metal Pan Ceilings	 505,852.00	 .	 505,852.00	 .	 -	 -	 505,852.00	 100.00%	 -
Stud Framing for MERE 143 	 - .	 .	 - -	 35,852.00	 35,852.00	 -	 -	 .	 35,85200	 100.00%	 -

	

.	 .	 -",	 .	 -.	 .	 -'"'	 -
SUB TOTALS	 -	 ..	 1.939,140.0011,939,140.001000 	 0.00 1	193914000	 0001

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT G703

AlA Document 0702, APPLICATION AND CERTIFICATION FORPAYMENT, containing 	 APPLICATION NO:	 68
Contractor's signed certification is attached. 	 -	 .	 APPLICATION DATE:	 .	 12/12/12
In tabulations below, amounts are stated to the nearest dollar.	 -	 -	 -	 -	 -	 -	 .	 -	 PERIOD TO:	 11/30/12
Use Column Ion Contracts where variable retaiIage for line items may apply. 	 .	 -.	 .	 ARCHITECT'S . PROJECT NO:	 VRI-I Job 2034

	

VRI-I INV. NO	 7410R68
A	 B	 C	 D	 -	 .E	 F	 0 	 Fl

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL.	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G +C)

	

C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 . (C -0)
(D + E)	 . (NOT 04	 TO DATE

D ORE)	 (D+E+P)
Install Framing for Soffit/Fascia El/E2 	 .	 29,852.00	 . 29,852.00	 -	 29,852.00	 100.00%
Install OFRO Panels EIIE2	 '	 30,852.00	 30,852.00	 -	 30,852.00	 100.00%	 -

2 Partition Layout Top & Bottom Track-Wet Areas 	 .	 147,852.00	 147,852.00	 .	 -	 147,852.00	 100.00%
Stud Framing & Blocking -Wet Areas	 147,852.00	 147,852.00	 -	 -	 147,852.00 . 100.00%
Drywall-Wet Areas	 147,852.00	 147,852.00	 -	 .	 147,852.00	 100.00%

-	 Wet Ticketing- New Partitions	 147,852.00 .	 147,852.00	 -	 147,852.00	 100.00%	 -
Ceiling Construction For North B2 Vestibule 	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%	 -
VrF Drywall Ceilings	 75,852.00	 75,852.00	 -	 75,852.00	 100.00%	 -
WT Suspended Ceilings	 .	 35,852.00	 35,852.00	 .	 35,852.00	 100.00%	 -
WT Metal Pan Ceilings	 155,852.00	 155,852.00	 -	 155,852.00	 100.00%	 -
Ceiling Construction B2 Vestibule	 .	 125,852.00	 125,852.00	 -	 .	 125,852.00	 100.00%	 -.
Drywall Ceilings & Soffits	 75,852.00	 75,852.00.	 _	 .	 75,852.00 . 100.00%	 -
Suspended Ceilings	 .	 30,852.00	 30,852.00	 .	 -	 -	 .	 30,852.00	 100.00%	 -
Metal Pan Ceilings	 .	 405,852.00	 405,852.00	 -	 -	 405,852.00	 100.00%	 -
Install Exterior Metal Ceiling over Sidewalk	 105,852.00	 .- - 105,852.00	 .	 -	 105,852.00	 100.00%	 -
Metal Stud & Drywall Baggage Offices	 55,852.00	 55,852.00	 .	 -	 .	 55,852.00	 100.00%	 -
Drywall Soffits & Ceilings	 .	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%	 -
Metal Pan Ceiling Construction	 155,852.00	 155,852.00	 -	 .	 155,852.00	 100.00%
Ceiling at South Corridor 	 .	 80,852.00	 78,511.00	 2,341.00	 .	 80,852.00	 100.00%	 -
ET New Partition 	 55,852.00	 55,852.00	 -	 .	 55,852.00	 100.00%	 -
ET Drywall Ceilings & Soffits	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%	 -
ET Suspended Ceilings .	 55,852.00	 .	 55,852.00	 . -	 .	 55,852.00	 100.00%	 -
ET Metal Pan Ceilings	 .	 105,852.00	 105,852.00 .	 .	 -	 105,852.00	 100.00%	 -
Framing for Soffit/Fascia North Side Escalators 	 30,852.00	 . 30,852.00	 -	 30,852.00	 100.00%
Install GFRO Panels NSE 	 45,852.00	 45,852.00	 -	 .	 45,852.00	 100.00%
Framing for SoffitlFascia South Side Escalators 	 65,852.00	 65,852.00	 65,852.00	 100.00%	 -
Install OFRO Panels SSE	 35,852.00	 35,852.00	 -	 35,852.00	 100.00%	 -
Mid Level Partitions	 .	 75,852.00	 75,852.00'	 -	 .	 75,852.00.	 100.00%	 -
Construct Drywall Partitions Escalator ES	 .	 . .	 30,852.00	 30,852.00	 -	 .	 30,852.00	 100.00%	 -,
Plaster ES	 168,204.00	 168,204.00	 -	 168,204.00	 100.00%	 -
Elevator Shafrwall Construction	 30,852.00	 30,852.00	 -	 .	 30,852.00	 100.00%	 -

	

SUB TOTALS	 -	 2,917,764.00	 2,915,423.00	 2,341.00	 0.00	 .2,917,764.00	 .	 0.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 Certification or Documeiti u Auiiheriticity .
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CONTINUATION SHEET	 AlA DOCUMENT G703
AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contracto?s signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column Ion Contracts where variable retainage for line items may apply.

B	 C	 D
FT'E671	 DESCRIPTION OF WORK	 'SCREDIJLED	 WORKCOt
NO.	 VALUE	 FROM PREViOUS

APPLICATION
(D+E)

Drywall Soffits & Ceilings	 .	 -	 25,852.00	 25,852.00

Suspended Ceilings	 25,852.00	 25,852.00

Metal Pan Ceilings	 93,204.00	 93,204.00

Ceiling at B I- IS	 45,852.00	 45,852.00

Partition Construction	 25,852.00	 25,852.00

Drywall Ceiling & Sófflts	 55,852.00	 55,852.00

Metal Pan Ceiling Loading Dock	 55,85100	 55,852.00

Install Framing for Soffit/Fascia E31E4	 55,852.00	 55,852.00

Install GFRG Panels E3/E4 	 25,038.00	 25,038.00

29 TILES	 .	 .	 49,590.00	 '	 49,590.00

30 TERRAZZO

1.2 BI Lobby including El-2 Escalators 	 .230,821.00	 230,821.00

2.1 West Ticketing	 .	 .	 226,993.00	 226,993.00

2.2 South End of B2	 109,536.00	 109,536.00

2.3 Baggage Claim Area & Offices 	 680,241.00	 680,241.00
2 . 6 East Ticketing	 97,311.00	 97,311.00.

3.2 Final B2 Lobby	 114,202.00	 114,202.00

3.4 Final B lLobby Escalator E3-4, Elev. 1,2 	 222,180.00	 222,180.00

3.12 5500 Concourse Level 9 (mull area) 	 219,321.00	 219,321.00

3.12 5510 Replace existing Concourse Level finish 	 59,395.00	 59,395.00

31 CARPET	 23,903.00	 23,903.00

32 PAINTING	 159,600.00	 159,600.00

33 TOILET COMPARTMENTS	 27,840.00	 27,840.00

34 WALL & CORNER GUARDS	 44,500.00	 44,500.00

35 SICNAGE	 300,000.00	 300,000.00
36 FIRE EXINGUISHERS & CABINETS 	 2,225.00	 -	 2,225.00
37 FLOOIt MATS & FRAMES	 21,910.00	 21,910.00

	

•	 38 ELEVATORS

Service Elevators Submittal	 ..	 14,000.00	 14,000.00

Passenger Elevators Submittal 	 14,000.00	 14,000.00
Procure Service Elevators	 393,300.00	 393,300.00

	

=	 SUBTOTALS.	 3,420,074.00	 -3,420,074.00

- Users may obtain validation of this document by requesting of the license a complt

	

APPLICATION NO: 	 68

	

APPLICATION DATE:	 12/12/12

	

PERIOD TO:	 11/30/12
ARCHITECT'S PROJECT NO: . VRI-1 Job 2034

	

VRHINV.NO	 74l0R68
E	 F	 0___	 H

	

______ MATERIALS	 TOTAL	 BALANCE

	

PERIOD	 PRESENTLY	 COMPLETED	 (G=C)	 TO FINISH

	

•	 STORED	 AND STORED	 .	 (C -0)
(NOT, IN	 TO DATE

	

DORE)-	 (D+E+F)

	

-	 25,852.00	 100.00%

	

-	 25,852.00	 100.00%	 -

	

-	 93,204.00	 100.00%	 -

	

-	 -	 45,852.00	 100.00%	 -

	

-	 25,852.00	 100.00%	 -

	

-	 55,852.00	 100.00%	 -

	

-	 55,852.00	 100.00%	 -

	

-	 .	 55,852.00	 100.00%	 -

	

-	 .	 25,038.00	 100.00%	 -

	

-	 49,590.00	 100.00%	 -

	

-	 230,821.00	 100.00%	 -	 -

	

-	 226,993.00	 100.00%	 -

	

109,536.00	 100.00%	 -

	

-	 680,241.00	 100.00%	 -

	

-	 .	 97,311.00	 100.00%	 -.

	

•	 114,202.00	 100.00%,-

	

-	 222,180.00	 100.00%

	

-.	 219,321.00	 100.00%	 -

	

-	 59,395.00	 100.00%	 -

	

-	 23,903.00	 100.00%	 -

	

-	 159,600.00	 100.00%	 -

	

-	 27,840.00	 100.00%	 -

	

-	 44,500.00	 100.00%	 -

	

-	 300,000.00	 100.00%	 -

	

-	 2,225.00	 100.00%	 -

	

- -	 21,910.00	 100.00%	 -

	

-	 14,000.00	 100.00%	 •	 -

	

-	 .	 14,000.00 • 100.00%	 -

	

-	 -393,300.00	 100.00%	 -

0.00	 -	 0.00	 3,420,074.00	 •	 0.00

Document 13401 - Certification of Documeuii's Authenticity- - -. . 	 -. .	 •	 .- --

Page 8 of 22



CONTINUATION SHEET	 AlA DOCUMENTG703
	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 68

Contractors signed certification is attached.	 -	 APPLICATION DATE:	 12/12/12
In tabulations below, amounts are stated to the nearest dollar. 	 .	 -	 - - . PERIOD TO:	 11/30/12
Use Column I on Contracts where variable retainage for line items may apply. 	 .	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH [NV. NO	 7410R68
A	 B	 C	 D	 E	 P.	 (3 	 H

DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
No..	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 TOFIN1SH

	

APPLICATION	 .	 STORED	 AND STORED	 (C - G)
(D + B)	 .	 (NOT IN	 TO DATE

-	 .	 D ORE)	 (D+E+F)	 .	 .	 .
Procure Passenger Elevators	 486,000.00	 486,000.00	 -	 486,000.00	 100.00%	 -

	

2.12 Service Elevators ML	 . .
Decommission Exist Service Elevators 	 13,800.00	 13,800.00	 -	 13,800.00	 100.00%	 -
Selectivve Demo Service Elevators Components	 20,700.00	 20:700.00	 - .	 .	 20,700.00	 100.00%
Drill Elevator Juckholes 	 .	 69,000.00	 69,000.00	 -	 .	 69,000.00	 100.00%	 -
Elevator Rails	 .	 38,600.00	 38,600.00	 -	 38,600.00	 100.00%
Elevator Piston	 .	 .	 69,000.00	 69,000.00	 -	 69,000.00	 100.00%	 -
Elevator Roller Guides	 4,800.00	 4,800.00	 -	 .	 4,800.00	 100.00%	 -
Elevator Pump Unit	 .	 37,300.00	 37,300.00	 -	 37,300.00	 100.00%	 -
Elevator Hydraulic Piping 	 8,500.00	 8,500.00	 -	 8,500.00	 100.00%	 -
Elevator Oil & Oil Cooler	 . .	 7,000.00	 .	 7,000.00	 -	 7,000.00	 100.00%	 -
Elevator Traveling Cable	 11,200.00	 11,200.00	 -	 .	 11,200.00	 100.00%
Elevator Electrical Conduit 	 6,900.00	 6,900.00	 -	 .	 . 6,900.00	 100.00%	 .	 -. .
Elevator Cab	 . 41,400.00	 41,400.00	 -	 .	 41,400.00	 100.00%	 -
Elevator Limit Switches	 9,800.00	 '	 9,800.00	 -	 .	 '	 9,800.00	 100.00%	 -
Elevator Controller	 .	 .	 47,000.00	 47,000.00	 -	 47,000.00	 100.00%	 -
Elevator Door Operator	 .	 ,	 11,900.00	 11,900.00	 -	 .	 11,900.00	 100.00%	 -
Elevator Dectector Edge & Inspection Station 	 5,000.00	 5,000.00	 -	 5,000.00	 100.00%
Elevator Entrances	 27,600.00	 27,600.00	 -	 .	 27,600.00	 100.00%
Elevator Car Station	 22,100.00	 22,100.00	 -	 , . .	 22100.00	 100.00%	 -
Elevator Hall Buttons	 -	 9,800.00	 9,800.00	 -	 9,800.00	 .100.00%	 -
Elevator Hoist Wire (multi Cable) 	 11,200.00	 11,200.00	 -	 .	 11,200.00	 100.00%	 -
Elevator Testing	 .	 :	 11,200.00	 11,200.00	 -	 11,200.00	 100.00%

3.8 Escalators E31E4 Elevators 1/2 ML 	 -
Drill Elevator Jackisoles	 -	 69,000.00	 69,000,00	 -	 69,000.00	 100.00%	 -
Elevator Rails	 .	 38,600.00	 38,600.00	 -	 .	 ,	 38,600.00	 100.00%	 .	 -.
Elevator Piston	 '	 .	 69,000.00	 69,000.00	 -	 -	 .	 .	 69,000.00	 100.00%	 -
Elevator Roller Guides	 -	 .	 -	 4,800.00	 4,800.00	 -	 4,800.00.	 100.00%	 -
Elevator Pump Unit -	 .	 .	 -	 37,300.00	 37,300.00	 -	 .	 37,300.00	 100.00%	 -
Elevator Hydraulic Piping	 8,500.00	 8,500.00	 -	 .	 8,500.00	 100.00%	 -
Elevator Oil & Oil Cooler	 7,000.00	 7,000.00	 -	 7,000.00	 100.00%	 -

SUB TOTALS	 -	 -	 1,204,000.001-	 1,204,08000	 - .0.00	 -	 0.00	 -	 1,204,000.00	 - -	 0.00

-	 Users may obtain validation of this document by requesting or use iicceise a com.ple lcd A'' Dc_'"' 001 f'rtification of Documents Authenticity 	 -	 -	 -	 -

Page 9of22 - .



CONTINUATION SHEET
	

AlA DOCUMENT G703

	

APPLICATION NO:	 68

	

APPLICATION DATE:	 12/12/12

	

PERIOD TO:	 11/30/12

	

ARCHITECTS PROJECT NO:	 VR}1 Job 2034

	

VR}l [NV. NO	 7410R68
A	 B	 C	 D	 E	 - 'F-	 G 	 H

ITEM	 DESCRIPTION OF WORK	 oEEorji:E	 WORK COMPLETED 	 MATERIALS	 TOTAL	 %	 . BALANCE
NO.	 .	 VALUE .	 FROM PREVIOUS	 THISPERtOD	 PRESENTLY	 COMPLETED	 (0—C)	 TOFtNISH

-	 -

	

APPLICATION	 STORED.	 AND STORED	 (C -0)
(0 + E)	 (N0T.tN	 TO DATE

D ORE) -	 (D+E+F)
Elevator Traveling Cable	 11,200.00	 11,200.00	 .	 - .	 .	 11,200.00	 100.00%	 -
Elevator Electrical Conduit	 -	 15,200.00	 15,200.00	 -	 15,200.00	 100.00%	 -

• .	 Elevator Cab	 - - 82,800.00	 82,800.00	 -	 82800.00	 100.00%	 -
Elevator Limit Switches 	 9,800.00	 9,800.00	 -	 9,800.00	 100.00%	 -
Elevator Controller	 48,300.00	 48,300.00	 -	 .	 48,300.00	 100.00%	 -
Elevator Door Operator 	 .	 11,900.00	 11,900.00	 -	 11,900.00	 100.00%	 -
Elevator Detector Edge & Inspection Station 	 10,500.00	 10,500.00	 -	 10,500.00	 100.00%	 -
Elevator Entrances	 .	 30,400.00	 30,400.00	 -	 30,400.00	 100.00%	 -
Elevator Car Station 	 -	 22,100.00	 22,100.00	 .	 22,100.00	 100.00%
Elevator Hall Buttons 	 -	 .	 9,800.00	 9,800.00	 .	 -	 9,800.00	 100.00%	 -
Elevator Hoist Wire (Multi-Cable) 	 11,200.00	 11,200.00	 -	 11,200.00	 100.00%	 -
Elevator Testing	 11,300.00	 11,300.00	 -	 11,500.00	 100.00%	 -

39 ESCALATORS & MOVING WALKS
Escalators Submittal 	 14,000.00	 14,000.00	 -	 -	 14,000.00	 100.00%	 -
Procure Escalators El/E2 	 -.	 848,000.00	 848,000.00	 -	 848,000,00	 100.00%	 -
Procure Escalators E3/E4/E5	 .	 1,380,400.00	 1,380,400.00	 -	 1,380,400.00	 100.00%	 -

1.2 Lobby md El/E2 Escalators
Escalators Mobilization 	 3260000	 . 3260000	 ,	 -	 32600 00	 100 00%
Escalators Set Up Rigging & Hoisting Equipment	 ,	 38,700.00	 38,700.00	 -	 38,700.00	 100.00%	 -

Load Escalators E1/E2 into Pocket 	 27,000.00	 - 27,000.00	 - .	 .	 27,000.00	 100.00%	 -	 -
Construct and Test Escalators El/E2	 290,300.00	 290,300.00	 -	 290,300.00	 100.00%	 -

2.11 ES Escalator (ML)
Escalator S Mobilization 	 14,000.00	 14,000.00	 -	 ,	 14,000.00	 100.00%	 -
Escalators Set Up Rigging & Hoisting Equipment -. 	 - 19,000.00	 19,000.00	 -	 . 19,000.00	 100.00%

Load Escalator ES into Pocket 	 12,000.00	 12,000.00	 -	 12,000.00	 100.00%	 -
Construction and Test Escalator ES 	 141,000.00	 141,000.00 	 141,000,00	 100.00%	 - -

3.4 Final BI Lobby Escalators E3/E4 Elevs 1/2
Express Escalators Mobilization 	 32,500.00	 32,500.00	 -	 32,300.00	 100.00%

	

- Escalators Set Up Rigging & Hoisting Equipment	 38,700.00	 '	 38,700.00	 -	 38,700.00	 100.00%	 -
Load Escalators into Pocket	 -	 27,000.00	 27,000.00	 -	 ,	 27,000.00	 100.00%	 -
Construct and Test Escalators E3/E4	 -	 290,281.00	 276,259.00 1 	 276,259.00	 93.17%	 14,029.00 --

-	 SUB TOTALS	 3,480,188.00	 3,466,159.00	 0.00	 0.00	 3,466,159.00	 14,029.00

-

	

Users may obtain validation of this document by requesting of the license a compIeLn ,s Ds' 	 D.0 Ccrtificaflon of D'- nnnt c Ailthenttcitv

-	
-	 .PagelOot22

- -	 -	 LUItU'dCLUI S sigttcu LC,ULILdIIUIt IS ILdUIICU.

In tabulations below, amounts are stated to thenearest dollar.
-	 Use Column I on Contracts where variable retainage for line items may apply.
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