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DUANE MORRIS LLP
	

Ej 002/003

July 22, 2014

VIA CERTIFIED MAIL & FACSIMILE

Secretary of the Port uthority
The Port Authority of New York
and New Jersey
225 Park Avenue South, 17 Floor
New York, NY 1000

FOJ Administrator
The Port Authority of New York
and New Jersey
225 Park Avenue South, 17°' Floor
New York, NY 10003

Re; F01 eg uest: Contract No.: PAT-628 Purchase Order No.: UPAT628
PATh . Tunnels E and F - Interior Strengthening and Water Management
and Equipment Control Systems

Dear Secretary of the Port Authority and FOl Administrator:

1. Please mail or niail the following records if possible:

All requets or applications for payment associated with The Port Authority Trans-
Hudson Corporations (the "Port Authority' s ) Contract No.; PAT-628 Purchase Order
No.: UPAT628, PATH Tunnels E and F - Interior Strengthening and Water
Managemnt and Equipment Control Systems ("Contract PAT-628 Purchase Order
UPAT628"), including but not limited to invoices, requisitions and bills, submitted by
Yonkers Contracting Company, Inc. in connection with the project and work
performed by Superior Gunit, together with all documents submitted therewith.

• All documents evidencing payments made by the Port Authority associated with
Contract PAT-628 Purchase Order UPAT628, or any other entity, to Yonkers
Contracting Company for work performed or materials furnished in furtherance of the
project.

DUANE MORRIS LLP

1540 BROADWAY NEW YOF K. NY I0036-406 	 PHONP., +1 212692 1000 FAX +1 212 692 1020
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Secretary of the Port Authority
	 DuanVJorris

P01 Administrator
July 22, 2014
Page 2

• All documents evidencing the Port Authority's final acceptance of work performed
by Yonkers and/or Superior Gunite under Contract PAT-628 Purchase Order
UPAT628.

2. Please advise me of the appropriate time during normal business hours for inspecting the
following recoids prior to obtaining copies (include as much detail about the record as
possible such a; dates, names, descriptions etc.).

3. Please mien-n inc of the cost of providing paper copies of' the following records (include
as much detail iboul the record as possible such as dales, names, descriptions etc.).

4. If all of the requested records cannot he emaild to me, please inform me by email of the
portions that Cifl be ernailed and advise me of the cost for reproducing the remainder of
the records reqi iested ($.025 per page or actual cost of reproduction).

5. If the requested records cannot be emailed to me due to the volume of records identified in
response to my reqLtest, please advise me of the actual cost of copying all records onto a
CD.

6. If my request 1; too broad or does not reasonably describe the records, please contact me
via email (pazio@duanemornis.corn) so that I may clarify my request, and when
appropriate inform me of the manner in which records are filed, retrieved or generated.

If it is necessary to nl)d!fy my request, and an 
email response is not preferred, please contact me

at the following telephone number: 212-692-1083.

If for any reason any portion of my request is denied, please inform me of the reasons for the
denial and provide m with the name, address and email address of the person of body to whom
an appeal should be directed.

Sincerely,

DUANE MORRIS LLP

A/1-i 4jL '51 ^A^W 0^
Mark A. Canizio
Partner

MC



{	 (iJthYOF NY& NJ

FOl Administrator

August 25, 2014

Mr. Mark A. Canizio
Duane Morris LLP
1540 Broadway
New York, NY 10036-4086

Re: Freedom of Information Reference No. 15100

Dear Mr. Canizio:

This is in response to your July 22, 2014 request, which has been processed under the Port
Authority's Freedom of Information Code (the "Code") for copies of records related to Contract
No. PAT-628 Purchase Order No. UPAT628 - PATH Tunnels E and F - Interior Strengthening
and Water Management and Equipment Control Systems.

Material responsive to your request and available under the Code can be found on the Port
Authority's website athttp://www.panyni.gov/corporate-inf"ormation/foi/15100-C,pd Paper
copies of the available records are available upon request.

Please refer to the above FOl reference number in any future correspondence relating to your
request.

Very truly yours,

Daniel L-uffy
FOI Administrator

225 Pork Aveo Lie Pout/i, 17th FL
New York, NY 10003
1.2124-55-56 112 F:2124351555
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DESCRIPTION OF WORK Total For P 'cv.Application 
j	 Application	 Total to Date

UNIT PRICE I	 AMOUNT
Item
No.

UNIT

PA 33/I

03-06

Contract Mo.

The Port A thorty of New York aNd Jess 618Siy
233 Park 4ve South, 7th Floor	 SHEET 1 of 1

New York, N.Y. 10013

	Do/Ia Prepared	 03/19.
APPLICATION FOR PAJT'IEN'Ii'

PAT - 628	 Dated	 11/13/2009	 Payment Mo.	 35

Contractor YONKERS CONTRACTING COMPANY, INC. 	 Address969 JtUDLAND AVENUE, YONKERS NY 10704

Approximate work performed In Mach 31, 2013

Os

UNCLASSIFIED CONTRACT WORK
	

LS
	

531.791.7-1 ''	 30,838,556.26'
	

31,370,347.99
	

43,611
	

31,370,347,99.
2 EMERGENCY DELAYS CH.2 CLAUSE 25

	
NC
	

189,785.38
	

188,785.36
	

168,765.38'
3
	

STORED MATERIALS CH, 2 CLAUSE 27
	

NC
	

116,681.08
	

116,861.68
	

116,881.68'
4
	

Interim Audit Adjustment dated 1126112
	

NC
	

(40,619.25)
	

(40,819,26)
	

(40,819.25)
4 SCHEDULE CHANGES DWG. 0104, NOTE 2.02B

	
NC	 307,750.41°

	
307,750.41
	

307,750.41
5
	

CONCRETE SPALL REPAIRS DWG. 0005, NOTE 1D
	

NC
	

171,331.71
	

171,331.71
	

171,331.71
6 SECURITY PERSONNAL DWG. 0104, NOTE 2.02A

	
NC	 23,801.2'l

	
23,601.24
	

23,601.24'
7
	

WEC WTC Badges - (Pt 97,112A, & 1129)
	

TM
	

18,905.79'
	

16,905,79
	

18,905.79'
6
	

Conc rem for BrId Asbly (Pt 120B) DWG. G005, NOTE 1 D
	

NC
	

54248.71
	

54,24 8,71
	

64,248.71

9
	

P167- Dwg 6005, Note 1C(PI 67) Sched Changes WTC
	

NC
	

575,139.02
	

575,139.02
	

575,139.02

10 P167- Dwg GOOS, Note 1C(PI 120C) Sched Changes Es P1
	

NC
	

117,075.79
	

117,075,79
	

1.17,075.79

'II
	

Pt 163/163A/163B Ceiling/Wall Repairs
	

NC
	

234,800.76'
	 234980.76
	

234,980.76

12 Sored Mo/I Ch 2 Clause 27 Net Cost Con y . No, I Dated 9110/12
	

NC
	

76,620.00
	

76,620.00

B

otaiy Pubiki
N)o 01

1/ çQçt u'' I ) l -j	 (iudlI c6r

	'DO'T'AlL. .LFPLI[ISD FOR-,T0 DATE: $	 33,214,849.23 -/

Less	 10 %retameclas per contract 	 MAf$	 2,180,550.0	 .1	 2,180,550.00

STATE OF NEW YORK	
.	 BCtaOLCOI.O4Ota:$	 31,034,299.23

COUNTY OF ROCKLANV	
Lean atti'arc'os a ader previavia applications: $	 30,502,507.52/.

	

To tovio dvaiiced this application: $	 531,791.71

SWORN TO BEFORE ME THIS 19TH	 CHANGE ORDERS (per at. ached)

DAY 0	 NRIL 20'13	 Total to date:	 2,079,435.53'
1)	 A

,/'. 	
Lees: Previously advanced : $	 2,079,435.53

^--14:14 '̂N BRADY - NOTARY PUAIC
 --	 Change Groins -om mat a hea1vn ted canon applicatsea $ -

	 /
'TAT, AMOUNT 70 BE Mt'ii'jU-lCll)L/ IRIS liP PLICATI[ON (as per copy) :$ - 	 531,791471

It Is Hereby Certified that the above quantities of work have actually been performed and that the coat plus compensation above set

forth, if any, is computed in accordance with the terms of the above Contract on the basis of work acme Uy performed. This certification,

if signed by any person on behalf of the contractor, is made by such person in his individual cepa:ity on the basis olliis'pwn knowledge,

as well as by the contractor.	 .

The Contractor Further Certifies (check one)	 Indiridda.11y and on behalf of the contractor

	

K 1. That all subcontractors anal suppliers have been paid any amounts 	 JOHN L KOLAYA

due from previous progress payments and shall be paid any amounts 	 Title

due from this progress payment; or	 ,	 PRES IDENT

2. That payment has been withheld from a subcontractor or supplier 	 CORRECT AND In	 Re':ommendad For Payment:

because there exists a valid basis under the subcontractor's or 	 AccoIiDAI'lcE v/mi	 7
supplier's contract to withhold a payment from that subcontractor 	 coeTnmv -	

l 
/

or supplier. (Attach copies of any withhold mg notices is
sued in	 -	 -	 II 

/	 j// L
conjunction with this certification . )	 con mucacuacci	 -

'Title.	 E1:lTq'INEER OF COSTRUCTION

I	 ISYS /
Appi'oveci. For Payment:

The above estimate of quantities performed is cos'rect and is made
from actual inspection and knowledge of nvoi'k performed.

Title:	 RESIDE  ENGINEER

of
	

I ir
1421

For Comptroller

' If tion tracl,or is a corporation, certificate must be signed

by an officer. and if a nartneeshin. by a nartner.



0.00
0.01)
0.00
0.00
0.01)
0.Cl0
DCII)

33
34
35
36
38
39
40

[S
LS
LS
LS
[S
LS
[S

0.00
0.00
0.00
11.00
0.00
0.01)
0.00

LS
LS
LS
LS
[S
LS
LS

43

45
46
-'17
49

19,106.43
73,459.50
53,554.47

3,708.27
31,000.00
37,013.77
88,488.91

101,616.95
10,879.74
16,433.62
14,124.90

157,957.89
29,066.77
22,825.45

0 00	 '(910643
5.00	 73,459.50
0.00	 63,554.17
0.011 1708.27
5.00	 .31,000.00
11,07)	 .37,O'13.77
0.00 1	 38,400.5'!

0.00	 '(01 616.95
OUt)	 '10,879.74
0.01)	 16,433.62

141214.90
0.00	 '(57,9137.89
0.031	 29,066.77

22,825.45

19,106.43
193,379,04
53,554.47
3708.27
:31000.00
37,013.77
8)3,488.91

101,616.95
10,879.74
16,433. (32
14,124.90
57,957.89
29,066.77
22,825.45

PA 326
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	Payment 	No.	 35

ORDER

	

NO.	 TYPE

LS

	

3
	

NO COST
T&M

	

5
	

NO COST

	

6
	

LS

	

7
	

LS

	

8
	

LS

	

9
	

UP

	

10
	

LS
T&IVI

	

12
	

LS
'1')

	

t..)	 T&M
T&IVI14

1-S'15
LS16

T&M17
NO COST18

LS19
LS20
LS21
IC.'	22	 L.)
LS23

T&M24
LS25
LS26
LS27
LS28
OS29
LS30
OS31

ES	 TE OF VvOF',l/,I 	 I OLMEID

TH IS 	
000

m....
0.0(1	 00(10
0.00	 '13,150100
0.00	 0.00
0. 0 U	 33,765.159
0.00	 0.00
0.00	 4,986.1.3
0.00 14,500.00
[.01)	 "I 1,500.00
0.0C'	 100,000.00
0.00	 '18,000.00
0.00	 78,839.44
0.00	 75,000.00
0.00	 14,756 09
0.00	 12,206.33
0.01.1	 9,779.05
0.01'	 90,154.52

12.3213.99
0.00

0.00	 68,636.00
0.01"	 33,352.35
150(1	 15,090.50
0,00	 13466.62
0.00	 166,100.00
UI. 01	 0.00
3151'	 i68,822A6
915:1	 14 :000,00UI)
0.00 	 @12942.40
1)00	 67 558.35

	

0. 0 0	 33,034.14

	

0.00	 '153,047.03

	

0.0 15	 25 171 .99

TOTAL AMOUNTS

THIS ESTIMATE F TO DATE

0.00
	

13,150.00
0.00
	

0.00
0.00
	

33,765.59
0,00
	

0.00
0. OCI
	

4,986.13
0.00
	

14,500M
0.00
	

11,500.00
0.00
	

100,000.00
0.00
	

18,000.00
0.00
	

78,839.44
0.00
	

75,000.00
0.00
	

14,766.09
0.00
	

12,206.83
0.00
	

9,779.05
0. OC)
	

90,1 54.52
0.00
	

12,328.99
0.00
	

0.00
0.00
	

68636.00
0.00
	

33,352.35
0 00
	

'15,090.98
0.00
	

13,466.52
0.00
	

166,100.00
0.01)
	

0.00
0.00
	

168,822.46
0.00
	

44,000.00
0.00
	

62,94.2.40
0.00
	

67,558.35
0.00
	

33,034.14

	

0.00
	

153,047.03

	

0.00
	

25,171.99

Contract No. PAT - 628	 Sheet '1
	

I

Approximate vori performed to	 1V31120'13

TOTAL ESTIMATED AMOUNT
80,000.00
'13,150.00

0.00
33,765.59

0.00
4,986.13
14,500.00
11,500.00
120,000.00
18,000.00
78,839,44
75,000.00
14,766.09
12,206.83
9,779.05

90,154.52
12,328.99

0.00
138,636. 00
33,352.35
15,090.98
13,466.52
166,100.00

168,822.46
44,000.00
62,942.40
67,5513.35
33,03'i.14
153,047.03
25,17'I.99

AMOUNTS CARRIED FOR'A'AFID
	

00OT735.53i '
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LII Yonkers- C'onriitffng I onpN2y5 iirc.

Building Quality for Over 50 Years	 99 Midlsndtl venue, Yonkers, NY 10704 Tel
914.965.1500 Fax 914.378.8885

April 19, 2(113

Yonkers Contracting Company, Mr.
91 69 Midland Aveme
Yonkers, NY 10704

ATTN: Mr. Lee Flagiler

Yonkers Contracting Company, Inc. certifies that it paid or provided (and c;iusecl all subcontractors to pay
or provide) to his or their workmen, laborers and mechanics (who are enplcyed by us or them to work on
an hourly or daily basis at any trade or occupation at or about the construction sit,:-,) for Contract PAT-628.
AT LEAST TI{E PREVAILING RATE OF WAGE AND SUPPLEMEITTS for others engaged in the same
trade or occupation in the locality in which the work is being pecformed as dotermined by the Engineer.

Conftact Enumerated Official
(SuneriiiUsndenl, Project Managers,
Comptrollers, Secretaries unless a
Contract-designated officer of the
Company, are not acceptable)

STATE OF NEW YORK
COUNTY OF ROCKLAND

SWORN TO BEFORE ME THIS 19T[1
DAY OF APRIL 2013

1MVIEGJ/1A14 BRADY - NOTARY PUBLIC

MEGHAN (3RADI
lktry Pilo, State of New

No, 01 BR621 4210
Qualified lii Rockland Counii	 ,4-

Gomrniseicn hxpiaa b vemlet 00, 20' ,



CMD-6 (1199)

TA,

Contract No: PAT 628
Contract Title: PATH TUNNELS E & F
Contractor: YONKERS CONTRACTING COMPANY INC.

(Indicate)
MBE
WEE

cPCTOIN	 DBE -
ATLANTIC INDUSTRIAL TECHNOLOGIES M/VVBE 	 $
AHURA CONSTRUCTION MGT.	 MAIVBE $
J & E INDUSTRIES 	 WEE	 $
AMSTERDAM CONTRACTING CORP. 	 IMBE

'EAT.OF Rh 1 Th ATS.	 .

F'oriod Reporting I\llAR Cl-I 2013
Payment Appi i: 35

	

Cc,,107n It	 + Column B	 = Column C

TOTAL	 AMOUNTS PAID
SUBCONTRACT	 Prior	 This	 Cumulative

AMOUNT	 Stalement	 Statement	 To-Date
6000001)0	 IiII42157104

	

25,860.00 $	 1.0,793.26 $	 -	 $	 40,793.26

	

300,000.00 5	 90216.11 $	 -	 $	 90,216.11

2-1,000.00

(Indidate)	 TOTAL	 /\MOUNTS PAID

MBE AMOUNT	 (M,r.,00to,doImd or ot lay ?, p,I,l Tl, anal, ­ ,fit -41 ha l,,ndl,d by Uhl, cU,,

WEE	 SUPPLIER	 Prior	 This	 Cumulative

DBE	 AGREEMENT	 Statement j	 Statement	 To-Date

LEPS/LES5ORSi ____
JERSEY PRECAST 	 M/\NBE	 $	 3,645,000.00 $ 33,191,776,67`$	 -	 $ 3,191,776.67'

TURTLE & HUGHES	 WEIE	 $	 475,000.00 $	 3:i1,4Ol.88j $	 -	 $	 311,401.88''

ELECTRICAL DISTRIBUTION SERVICES	 WEIE	 $	 125,000.00 $	 -	 $	 -

TOUCHSTONE CONST. SERVICES LLC	 D/MNVBE $	 47,000.00 $	 29,080.00 s	 -	 $	 29,080.00

JC RYAN EBCOIH&G LLC	 WEIE	 $	 1:1,300.00 IS	 10,289.27 5	 $	 10,289.27-2

ATLANTIC CONCRETE CUTTING	 WEE	 $	 1:1,000.00	 j
TOTAL ELECTRIC DISTRIBUTION, INC. 	 WEtE	 5	 275,244.34 5	 -	 $	 275,244.34

ARGENT ASSOCIATES	 ,	 11687J 	 $11633876

Date Prepared:	 4/29/2013 The .pm Aurri'viky of NY&NJ

Prepared by:	 Guler Pervez	 I .Pdeitt Rngin?Br's Offipn	 ___________

Title:	 Business Manager -	 -	 0ae Received:

	

Officers Si atuIe--_:>,2	 -	 -	 - Re ev,mdl By:- -

The Port Authority of NY NJ 	
CM[J Slnlnmnr'l of Payments Form OIISS



THE PORT AUTHORiT( OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

USER INSTRUCTIONS:

Please read reverse side of this form for detailed insImcIIons.
2 Complete all applicable inforejoalion, leave shaded boxes blank

	

A If more than I page is used, complete all information for-	 ..NT	
LIST SUBCONTRACTORS INCLUDED	 FOR R.E. OFFICE USE ONLY	 PAGE

TOTAL THIS MONTH	 Land GRAND TOTAL TO DA Oh LAST PAGEONLY.	
THIS FORMISO IITTEDhY I YH PAYMENT IN THIS REPORT (IF AfoYl

APPLICATION #33
4 All p000e note: This form should reflect eve n epale 01 vour a rk force and all subcontractors.	 Id LSBACF ELECTRIC	 DATE RECEIV

E
D:	 L_	 /	 -

PROJECT TITLE:	 Path Tassels Saab F	 PRIME COI4TR.ACTOR'S NAME:	 Yonkers Contracting Co., Inc. 	 2	 REPORTING PERIOD:	 I	 CONTRACTGOELS	 ACTUAL

FROM.	 03100113! MINOR -ITY 	I START DATE

CONTRACT Ci	 PAT 020	 ADDRESS:	 069 Midland Avenue, 	 ?'aaluers, NY 10704	 SKILLED:	 35%	 L	 Tha,Jee 14, 2010

S	 '10	 977bl13 LABORERS	 50/1	 PROJECTED

	

(914(060.1500	 6	
FEMIALE,COL1OLETIOT DATE

LOCZTIOI1	 PREPARED OTT	 Galer Peeve- 	 DATE.	 412612013	 7 	 ii OF COMPLETION	 Olnadfoab000r BOB 

12

TOTAL ALL	 SUM FALL	 TOTAL	 B	 TOTAL NUMBER	 TOTAL NUMEER

Co/ISTeUCTIDI; TRADE	 CLASSIFICATION	 EMPLOYEES	 EMPLOYEES	 BLACK	 HISPANIC	 PACIFIC ISLANDER	 PIATr/E	 MINORITY	 LIIIdDNITY

	

FEMALE	 DY EMPLOYEES	 OF LIIRONITY

HOUOS	 HOURS 	 AMERICAN	 OURS	 HOURS	 HOURS 	 EMPLOYEES

	

10,51 E3M ESFI	 0	 F	 14	 II	 F	 Ii	 F	 lAsS S Tees 5/ 	 P01141	 /i, D2!'1 	U	 F	 1	 F

VVO.-KEP	 000	 0 0	 I	 -	 I	 en	 -

IRONWOPOKERS	 APPRENTICE

SUB TOTAL	 516.0 	 536.0 	 -   	 _______	 0°Yoj	 0%
1

JOURNEY WORKER

	

-	 -	 -	 -	 -	 ______ I _________

PLUMBERS	 APPRENTICE	 I 
SUBTOTAL

	 #OR/0(I#OR/CII

JOURNEY F/CRIIER 	 47.0
OPERATING ENGINERS	 APPRENTICE	 -	 -	 '' ------------

• SUP TOTAL 47.0 	-	 -	 47.0	 -'	 -	 -	 --	 -	 --	 -	 O%I 	 1.0	 -

L JOURNEY  WORKER	 L 102.01 	 '102.0 	 -	 ________ ________
CARPENTERS	 LAPPREI4TI  

SUB TOTAL	 102.0	 -	 102.0

JOURNE',' W0RIIEFI	 -

SURVEYORS

I SUP, TOTAL-	 -	 -	
.	 '1	 'I.	 -	 -	 -	 -	 DIV!0(	 #DIV10I

JOURNEY WORKER	 1,329.0	 - I	 1,329.0	 25.0	 176.0 I	 1  	 201.0	 '(7.0

ELECTRICIANS	 APPRENTICE	 -	 I-- 	 -
SUBTOTAL	 1,329.0	 7-770 f20.176.0_	 -	 -	 201 .0 	 af	 17.0	 H_3.0

JOURNEY WORK ER	 - 	 -  	 1	 ________	 ______	
r	 -

LATHERS	 APPRENTICE 	 _________ _______ I	 -	 ____

SUBTOTAL	 -	 -	 -	 - j 	-	 -	 -	 -	 -	
-	 #D(1/OI L/oI

JOURNEY WORKER

TEAMSTERS	 APPRE14TICE

jSUBTOTAL

MLWRIGHTS	 JOURNEY WORKER  	 -   	 --

APPRENTICE

SUBTOTAL	 ]	 - 1 -	 -	 -	 -	 - I	 -	 -	 -	 -	 - I_.	 -	 -	 #D(VI0I I #DIV/OI

TOTAL JOURNEY WORKER	 1,994.01	 -	 1,994.0oI	 25.0 L'	 176.0'	 -	 -	 -	 -	 201..'	 -	 -

TOTAL	 TOTAL APPRENTICE

THIS MONTH	 TOTAL SKILLED TRADES	 1	 1,994.0 'jI 	1,994.0 	 25.0'I	 -	 176.01 /	 -	 -	 -	 .	 201.0)	 10%I	 0%	 30.0	 -	 3.0

LABORERS	 1	 412,0	 - I	 412.0')	 19,051	 -	 130,0 I	 -	 -	 - I	 - I	 149.0!	 36%!	 0%!	 19.0____ ]	 7.0
-	 -	 .	 -	 FOR RE. OFFICE USE ONLY

GRAND TOTAL	 KILLED TRADES	 90,010.0	 2,040.OY 92,050.0-l!654.0 .	 - I	 6,412.0 0 1 ,	86.0	 1,3iO.0	 783.0;	 3,928.0'!	 114.01	 13 ,287 . 0,1	140/71 ..'	 ,REVIEWE0BY:

FROM LAST MONTH	 LABORERS	 I	 11,882.01	 727.0 f 12,609.0 1!	 77.0 f'	 - I	 3,254.0)	 -	 68.01 1	659.0 1	 - I	 - I	 4,058.0t	 32%1	 6%I' DATE:

-	 ARE GOALS BEING MET? CIRCLE ONE

-	 MINORITY	 FEMALE

GRAND TOTAL	 SKILL OTRADoS	 920040f	 20400	 94	 88

	

0440	 6790	 I	 62680	 860	 1 3100	 7830	 39280	 1140	 1340 	 14/	 2/	 YES	 146"	 YES

TO DATE	 LABORERS	 I 12,2S.O:f'	 727.0,	 13,021.0 f'	 96.0)	 - 1	 3,384.0)	 - I	 68.0'	 659,O'I	 -	 - I	 ,207O	 32%	 6% 1	 YES	 ND	 YES	 NO,'

/ )

COMPANY OFFICIALS SIGNATURE AND TITLE	 /_4/ , /	 CL,,	
0	

0 [ J 	 DATE SIGNED	 .v-"'7	 PA 3B47	 OSJD REVISED 30-DEC-95

Super B ndents Itouro should not be included In this form 	 N6TB4HMEUP must bepu mitt d will/in -5,business bats of month end,I



Slack

	

lvi	 F

	0, 0 0 	 000

	

0.00	 0.00

	

0.00	 0,00

	

25 00	 (),()(1

	

25.00	 0.00

	

0,00	 0,00

	

0,00	 0.00

	

0.00	 0 00

	

19.00	 0.00

	

1'9,00	 0.00

	

0.00	 0.00

	

o oo	 0.00

	

25.00	 0,00

	

19.00	 0,00

	

44.00	 0.00

Hispanic

	

M	 F

	0.00 	 0,30

	

0.00	 0,00

	

0,00	 0.00

176.00

	

'176,00	 000

	

0 00	 0 1/0

	

000	 000

	

000	 000

	

130.00	 000

	

130.00	 0,00

	

0.00	 0.00

	

0.00	 n, ( " 0,

	

176,00	 0,00

	

130.00	 0.00

	

306,00	 0,00

Asian

	000 	 0.00!

	

0,00	 0.001

	

0.00	 0,

	

 00	 0.00

	

000	 '	 6,001

	

000	 0.00!

	

000	 0001

	

0 00	 0.00

	

0.00	 0,001

0.00

	

000	 0,001

0,00

	

0.00	 0.00!

- --H

	

0.00	 0.00!

PAT 628

Contractor

The Port Authorty of Y & J
Moothy Emp!oymeit Uzat' Report

From 03/09/2013 To 03/3012013
Start Date	 11/13/2309

Projected Completion Date	 I /

PATH-TUNNELS E & F INTERIOR
STRENGTHENING & WATER MGMNT &
YONKERS CONTRACTING CO. INC

ok Hou rs of Emo!ovees

	

Total All	 I Sum of all
Trade	 Classification	 Employees Hours, 	 Employees HrI

h/i	 F

CARPENTERS 1,10URNEY WORKER	 10200	 0,00	 102,00

Sub Total	 102.00	 0 30	 102 00

E 1 EC'rP)f0A)SIS 1 ELEGTR!C!AAS	 0 00	 n rn	 0.00

JOURNEY WORKER	 1,329.00	 0.00	 1 320.00

Sub Total	 1329.00	 0.00 1	 1,329.00

IRON	 'LECTRICW'C$	 oub	 0001	 000'
: OF/KERS

JOURNEY WORKER 1	 51600	 000 i	 516.00

Sub Total	 60fl	 (100	 51600

	

LABORERS	 JOURNEY WORKER	 412.00	 0 00	 412.00

	

-	 Sub Total	 412.00	 0.00	 412.00

	

OPERATING	 JOURNEY WORKER	 47.00	 0.00	 4700
ENGINEERS

Sub Totai	 47.00	 000	 47.00

Skilled Trades	 I	 1994,00	 0 00	 1,994.00

Laborers	 412,00	 0.00	 412.00

Grand Total	 2,406.00	 0,00	 2,406.00

Naive
American

[vi	 F

0,00	 0,00

0,00	 0,00

(), 0 C,	 000

000	 000

100 '	 0.00

0,00	 0.00

(1,00	 0.1)1)

000	 0,00

0.00	 0.00

0.00	 0,00

0,00	 0,1)0

0.00	 0,01

0.00	 0.00

0.00	 0,00

Total	 I	 %
Minority	 Minority	 Female
Hours	 Hours	 Hours

2,00

	

0,00	 0.0	 0,0

o,00!

201 30

	

20100	 i 5.1	 00

0 00

	

0.00	 0.0	 0.0

149.13C.

	

149,00	 36.1	 0.0

000!'

	

0,00.	 00	 0 0

	

20'i.00j	 0.0	 0.0

	

149.00	 36.1	 0.0

	

350.00!	 14.5	 0.0

Printed by DAVID SELL	 Page 1	 Start Print	 16:28:05



Engineering Department —Construction ltana 	 .int Div.	 --
Journe 1 Sruae	 Center
One Path Plaza - i Floor, Jersey City, Ni 07306
Phone 201-216-6170 Fax 201-216-6184	 1

Fo	 OzzieiG

F	 646-559-9156

P hane. 212-962-2894

Pt	 PAT#628

Interior Strengthening Project

From., Les Fger

Pe	 17 (including Cover)

Date. 4/18/13

C	 D. Bell

E?I Urgent	 0. For Revilew	 0 PIlease Comment 0 Plleasa Reply	 0

See attached revised pencil copy for Req #35.

Th,apk you.

Led Mager

PACMD

646-345-2455



i)	 35
APPLCMiON AND CERflFCATE FOR pAy tjjEN1	 AlA DOCUMENT G702	 Page 1 of 16 Pages
10 (OWNER):	 PROJECT:	 APPLICATION NO:	 35	 Distribution to:
Port Authority Trans-Hudson Corp.	 PART 084.005 Gate Work 	 PERIOD TO:	 03/31113	 Owner
One Path Plaza - 2nd Floor	 PART 084.028 Plate Work 	 Architect
Jersey City, NJ 07306	 Contractor - YCC

FROM (CONTRACTOR):	 VIA (ARCHITECT):	 PA CONTRACT No.	 PAT-628
Yonkers Contracting Co., Inc.
969 Midland Avenue	 CONTRACT DATE:	 11113/2009
Yonkers, NY 10704
CONTRACT FOR:

COTRJtC1OR'S APPL]CAT)ON FOR 13AYU)EN1	 Application is made for Payment, as shown below, in connection with the Contract
CHANGE ORDER SUMMARY 	 Continuation Sheet, AlA Document G703, is attached.
Change Orders approved in 	 ADDITIONS	 DEDUCTIONS	 1. ORIGINAL CONTRACT SUM... -	 $	 43,611,000.00
previous months by Owner	 2. Net change by Change Orders ........................ ...$	 3,410,820.50

TOTAL	 3,410,820.50	 0.00	 3. CONTRACT SUM TO DATE (Line 1 & 2)..............$	 47,021,820.50
Approved this Month	 4. TOTAL COMPLETED & STORED TO DATE..........$ 	 35,294,284.77

Number Number	 (Column G on G703)
Delays	 -	 5. RETAINAGE	 -
NetCosi	 -	 a. Adj. % of Completed Work $ 2,180,550.00 	 )() L	 C 0
CO's	 -	 (Column D & E on G703)	 ) -- .-.

b. Adj. % of Stored Material	 $	 -
(Column F on G703)

Total Retainage (Line 5a + 5b or

	

Total in Column I of G703..............................$ 	 2,180,550.00
6. TOTAL EARNED LESS RETAINAGE ....... .. ........ .....33,113,734.77

(Line 4 less Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FOR

	

PAYMENT (Line 6 from prior Certificate)..............** $ 	 31581t94306

	

B. CURRENT PAYMENT DUE ... ..................... ............. $ 	 / 531,791.710Y

	9. BALANCE TO FINISH, PLUS RETAINAGE..........$	 13,908,085.73
(Line 3 less Line 6)

TOTALS
	

0.00
Net change by Change Orders 	 3,410,820.50
The undersigned Contracior certifies that to the best of the Contractor's knowledge
information and belief the Work covered by this Application for Payment has been
completed in accordance with the contract Documents, that all amounts have been
paid by the Contractor for Work for which previous Certificates for Payment were
issued and payments received from the Owner, and that current payment shown
herein is now due.

(:CNTRA(TOR:
State of: New York County
Subscribed and sworn to before me this day of
Notary Public:

Date: 	 My Commission expires:

ARCHTIECTS CERTRCATE FOR PAYh1ET -	 AMOUNT CERTIFIED	 $
In accordance with Contract Documents, based on on-site observations and the

data comprising the above application, the Architect certifies to the Owner that to the

best of the Architect's knowledge, information and belief the Work has progressed as

indicated, the quality of the Work is in accordance with the Contract Documents, and
the Contractor is entitled to payment of the AMOUNT CERTIFIED.

prejudice to any rights of the Owner or Contractor under this Contract.

THE esaeices INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, Nw., WASHINGTON, 00 2000( 	
G702-1983

(Attach explanation if amount certified differs from the amount applied for.)

ARCHITECT:

Date:
This certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the

Contractor named herein. Issuance, payment and acceptance of payment are without



I LS

1 LS

42 EA
ii BA

28 CV

33 CV

1 LS

27 CY
9 I CV

14 CV

18 CT

25 CV

20 CV

52 CV

1 LS

28 CV

il CV

14 CV

12 CV

8 EA

LS

1 LS

1 LS

1 LS

4 E

l EA

4 EA

280 ,000.00

1 00,000.00
14,181.81

689,059.73

716,553.02

23,000.01]

72,051.2

75,000.0

252,450.0

255,000.0'
323,000.0'

37,795.90

	

Materials	 Total	
To Date	 Revised

] Amo

	

unt 1 Materials
Stored	 Completed	

Percent	 Balance to	 Retainage

 i	 I Complete	 Finish

137,

280,000.00

100,000.00
14,181.81

689,059.73

716,553.08

23,000.00

	

11,102 .04
	

11,102

	

28,820.51
	

100,871

	

57,766.99
	

57,766

75,000.

	

97,6 :39.541	 -	 3,035,485.44

	

12,500.00	 13,750.00

	

200,000.00	 -

	

20,000.00	 28,000.00

	

554,000.00	 10,000.00

	

24,818.19 	 1,418.18

	

160,440.27	 68,905.97

	

132,946.92	 71,655.31

	

23,000.00	 2,300.00

	

316,000.00	 -

	

103,000.00	 -

	

176,000.00	 -

	

84,000.00	 -

	

124,897,96	 1,110.20

	

180,128.21	 10,087.18

	

537,233.01	 5,776.70

	

79,000.00	 -

	

382,000.00	 -

	

108,000.00	 -

	

201,000.00	 -

	

210,000.00	 -

	

53,000.00	 -

	

50,000.00	 7,500.00

	

180,000.00	 -

	

394,000.00	 -

	

17,000.00	 -

	

257,550.00	 25,245.00

	

255,000.00	 25,500.00

	

357,000.00	 32,300.00

192,514.56 303,548.54

0%

0%
0%

0%

0%

0%

0%
0%
0%

0%

8%

10%

10%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

I

92%

0%

93%

15%
36%

81%

84%

50%

0%
0%

0%

8%

36%

10%

0%

0%

0%

0%

0%

0%

60%

0%

0%

0%

50%

50%
48%

37%

A/A DOCUMENT G703	 Page 2 of 16 Pages
Project:	 -	 PART 084.005 Gate Work	 Application No.: 	 35.00

PART 084.028 Plate Work	 Application Date: 	 04/16113
Period To:	 03/31/13

PA Project No.:	 PAT-628

Port Authority Trans-Hudson Corp.
One Path Plaza - 2nd Floor
Jersey City, NJ 07306

Description of Work

PART 084.005 Gate Work
YCC Demobfzatior: - Complete Tunnel F Gatework

YCC Demobilization - Complete Tunnel E Gatework
Material Submittals - Concrete, Tie Down Anchors,
7einforcernerji
ortal Won:

Prestressed Soil and Pock Anchors
Pre-Suppori Rock Bolts

Rock Excavation for Tunnel E EP Portal Foundation

Rock Excavation for Tunnel E WTC Portal Foundation

Contact Grouting at Exchange Place Tunnel E Portal

Tunn.l E Portal (WTC)
Portal Footings
Rail Slabs
Portal Walls

Portal Header Beam

Struciural Block (Against Wall)

DC Cable Rooms ()ATTC)

Columns & Liner Wall (WTC)

Shoicrets (WTC)

Tunnal B Portal (Exchange Place)

Portal Footings

Rail Slabs

ortal Walls

ortal Header Beam

Struclural Pre-Cast Concrete Units

Concrete Masonry Units Tunnel F & E

Stainless Steel Tunnel E Por:al

Rough Carpentry

Granile Tile and Porcelain Paver Tile

Flood Gate Installation

Install Gale Frame

Install Locking Mechanism & Stops
Install Gale

2 Subtotal!

	

II	 IOriginal	 Work

Scheduled	 Qty UOItII ft Total Amount
Value	 Pious

i50,006	 1 LS I	 137,500.00

200,000

300,000

654,000
39,000

849,500

849,500

46,000

316,000
103,000
176,000

84,000

136,000

281,000

595,000

79,000

382,000

108,000

201,000

210,000

53,000

125,000

180,000

394,000

17,000

510,000

510,000

8,228,060



Revised
Balance to	 Retainage

Finish

	

406,400.00	 41,360.00

	

170,750.00	 51,225.00

	

12,000.00	 400.00

	

35,750.00	 1,925.00

	

45,000.00	 -

2,619.05
4,011.37

51,478.46

3,666.68
1,153.85

17,618.49
17,500.00
2,914.61
5,039.68
6,565.66
7,414.81

500.00

1,972.22
6,740.74

4,066.66
1,333.34

250.00

11,500.00

9,800.00
13,300.00
37,000.00

3,900.00
238.10

6,698.86
21,252.15

733.33
384.62

1,838.15
1,750.00

308.54
496.03
643.43
558.52

1,900.00
50.00

6,900.00
202.78
625.93

2200.00
5,693.33

266.67
75.00

300.00
1,150.00

A/A DOCUMENT G7O3	 Page 3 of 16 Pages
Port Authority Trans-Hudson Corp.	 Project:	 PART 084.005 Gate Work 	 Application No.:	 35.00
One Path Plaza - 2nd Floor 	 PART 084.028 Plate Work 	 Application Date: 	 04/16/13
Jersey City, NJ 07306 	 Period To:	 03/31/13

PA Project No.:	 PAT-628

Original

	

Scheduled	 Qty UOM Total Amount
Value	 Oty

Previous
	820,000	 4 EA	 413,600.00

	

683,000	 4 EA	 512,250.00

	

16,000	 1 LS	 4,000.00

	

55,000	 1 LS	 19,250.00

	

snnn	 i LS	 -

Description of Work

Place Gate Equipment in Rooms
Division 6 . Wood and Plastics
"ustorn Hollow Metal

dnting
.lurnbing Piping and Appurtenances
ELECTRICAL WORK

Electrical Material Submittals
Electrical Surveys
Electrical Mobilization

New Jerosy Portals
Coring
Conduit Fireslop
Conduit Hangars / Supports
3/4" to 2" EGO - Includes ALL SNAKING
Junction Box . Small
Tag Conduit
#18 to #8
#6 to :4/Q
Multi-Conductor #10 to #22
Communication Cable
Thber Optic Cable

rmination - 422 to #8
Termination - 46 to 9410
Termination Commnication Cable
Splice & Test Fiber Optic Cable
Test (,able
Tag Cable
Light Fixtures! Recepticles
Panels Install
Install & Reinstall Devices - Install
Testing - Panels, Devices, etc.
Grounding / Bonding
DEMOBILIZE

98,000	 1 LS
133,000	 I LS
370,000	 1 LS

39,000	 21 ea
5,000	 19 ea

71,000	 264 ea
264,000	 2,646 it

11,000	 9 ea
5,000	 52 ft

36,000	 4,671 ft
35,000	 2,538 ft
6,000	 527 ft

10,000.	 1,008 ft
13,000	 495 ft
13,000	 135 ea
19,000	 52 ea

1,000	 18 ea
69,000	 518 ea
4,000	 144 ea

13,000	 135 ea
22,000	 20 ea
61,000	 15 ea
4,000	 3 ea
1,000	 4 ea
3,000	 1 ea

23,000	 1 ea

98,000.00
133,000.00
370,000.00

39,000.00
2,380.95

66,988.63
212,521.54

7,333.32
3,846.15

18,381.51
17,500.00

3,085.39
4,960.32
6,434.34

5,585.19
19,000.00

500.00
69,000.00

2,027.78
6,259.26

22,000.00
56,933.34

2,666.66
750.00

3,000.00
11,500.00

Materials
%	 Amount	 Stored

0%

0%

0.0%
0%

0.0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%

0.0%
0.0%

0%
0%

Total	 To Date

Completed	
Percent

Complete

413,600.00 -	 507
512,250.00	 75%

4,000.00	 25%
19,250.00	 35%

0%

98,000.00
	

100%
133,000.00
	

100%
370,000.00
	

100%

39,000.00
	

100%
2,380.95
	

48%
66,988.63
	

94%
212,521.54
	

81%
7,333.32
	

67%
3,846.15
	

77%
18,381.51
	

51%
17,500.00
	

50%
3,085.39
	

51%
4,960.32
	

50%
6,434.34
	

49%
5,585.19
	

43%
19,000.00
	

100%

	

500.00
	

50%
69,000.00
	

100%
2,027.78
	

51%
6,259.26
	

48%
22,000.00
	

100%
56,933.34
	

93%
2,666.66
	

67%

	

750.00
	

75%
3,000.00
	

100%
11.50000	 50%

2,948,000
11,176,000

Page 3 Subtotal
Cumulative Total

	

2,131,754.38	 -	 -	 2,131,754.38

	

5,069,550.28	 1	 1%	 97,689.54 1	 5,167,239.82
1	 816,245.62 1	 213,175.44
 

'
008,760 7 18_1 516,723.98 -



__________	 A/A DOCUMENT G703	 Page  of 16 Pages
PorL Authority Trans-Hudson Corp.	 -	 Project:	 PART 084.005 Gate Work	 Application No.: 	 35.00
One Path Plaza - 2nd Floor 	 .	 PART 084.028 Plate Work	 Application Date:	 04/16/13
Jerxey City, NJ 073(16 	 Period To:	 03/31/13

PA Project No.:	 PAT-628

Description of Work

Mew Yortt Nortats
Coring

Conduit Firestop
Conduit Hangers! Supports
3/4" to 2" RGS - Includes ALL SNAKING
Junction Box - Small
Tag Conduit

#18 to #8

#6 to #4/0

Fiber Optic Cable

Termination - #22 to #8
Termination - #6 to 4410
Splice 8 Test Fiber Optic Cable
Test Cable

Tag Cable

Light Fixtures / Recepticles

Panels - Install

Junction Box & Receptacle - Install

DEMOBILIZE

New Jerset! Rooms I Controls

Coring

Conduit Firestop

Conduit Hangers! Supports

3/4" to 2" R(--,S - Includes ALL SNAKING

Junction Box - Large

Tag Conduit

#18 to #8

Multi-Conductor #10 to #22

Communication Cable

Fiber Optic Cable

Termination - #22 to #8

Original

	

Scheduled	 Qty UOM Total Amount
Value 

Previous

	

26,000	 14 ea	 13,000.00

	

4,000	 13 ea	 2,153.85

	

91,000	 3313 ea	 45,038.46

	

321,000	 3,222 ft	 160,237.43

	

7,000	 6 ea	 5,833.33

	

6,000	 64 ea	 2,906.25

	

26,000	 3,636 ft	 12,942.80

	

226,000	 11,556 ft	 112,452.40

	

155,000	 4,320 ft	 77,500.00

	

18,000	 145 ea	 8,937.91

	

9,000	 30 ea	 4,500.00

	

137,000	 864 ea	 68,500.00

	

3,000	 101 ea	 1,485.15

	

4,000	 40 ea	 2,000.00

	

36,000	 3:3 ea	 18,000.00

	

57,000	 14 ea	 28,500.00

	

1,000	 1 ea	 -

	

69,000	 1 ea	 34,500.00

	

131,000	 70 ea	 131,000.00

	

19,000	 67 ea	 19,000.00

	

147,000	 547 ea	 147,000.00

	

546,000	 5,476 ft	 545,759.32

	

4,000	 3 ea	 4,000.00

	

10,000	 110 ea	 10,000.00

	

76,000	 16,515 ft	 76,000.00

	

17,000	 1,4013 ft	 17,000.00

	

56,000	 7,177 ft	 56,000.00

	

46,000	 2,511 ft	 45,981.68

	

72,000	 626 ea	 68,434.51

Materials	 Total	
To Date I	 Revised

f'mountl Stored	 Completed I
 Complete	

Balance to	 Retainage
 Finish

13,000.00
	

50%
	

13,000.00
	

1,300.00
2,153.85
	

54%
	

1,846.15
	

215.39
45,038.46
	

49%
	

45,961.54
	

4,503.85
160,237.43
	

50%
	

160,762.57
	

16,023.74
5,833.33
	

83%
	

1,166.67
	

583.33
2,906.25
	

48%
	

3,093.75
	

290.63
12,942.80
	

50%
	

13,057.20
	

1,294.28
112,452.40
	

50%
	

113,547.60
	

11,245.24
77,500.00
	

50%
	

77,500.00
	

7,750.00
8,937.91
	

50%
	

9,062.09
	

893.79
4,500.00
	

50%
	

4,500.00
	

450.00
0%
	

68,500.00
	

50%
	

68,500.00
	

6,850.00
0%
	

1,485.15
	

50%
	

1,514,85
	

148.52
0%
	

2,000.00
	

50%
	

2,000.00
	

200.00
0%
	

18,000.00
	

50%
	

18,000.00
	

1,800.00
0%
	

28,500.00
	

50%
	

28,500.00
	

2,850.00
0%
	

0%
	

1,000.00
0%
	

50%
	

34,500.00
	

3,450.00

0%
	

131,000.00
	

100%
	

13,100.00
0%
	

19,000.00
	

100%
	

1,900.00
0%
	

147,000.00
	

100%
	

14,700.00
0%
	

545,759.32
	

100%
	

240.68
	

54,575.93
0%
	

4,000.00
	

100%
	

400.00
0%
	

10,000.00
	

100%
	

1,000.00
0%
	

76,000.00
	

100%
	

7,600.00
17,000.00
	

100%
	

1,700.00
56,000.00
	

100%
	

5,600.00
45,981.68
	

100%
	

18.32
	

4,598.17
68,434.51
	

95%
	

3,565.49
	

6,843.45

Page 4 Subtotal
Cumulative Total

2,320,000	 1,718,663.09	 - 	 1,718,663.09	 1	 601,336.91	 171,866.31
1%L 97,689.5j,,	 - [ 6 ,885,902.911 	 51% 6,610,097.09	 688,590.29



Original
Scheduled

Value

64,000

18000
41,000
20,000
18,000
55,000

81,000

Qty UOM Total Amount
Previous

77 ea	 7,000.00
518 ea	 64,000.00

598 ea	 18,000.00
598 as	 41,000.00

5 ea	 20,000.00
14 ea	 18,000.00

113 ea	 55,000.00

1 ea	 81,000.00

Description of Work

Splice & Test Fiber Optic Cable

Test Cable
Tag Cable
°anels - Install
Install & Reinstall Devices - Install
Testing - Panels, Devices, etc.

DEMOBILIZE

(0.01)
1,333.35
3,748.40

34,745.81

1,250.00

1,949.15

13,096.71

1,000.00

2,097.45

9,011.06

8,500.00

35,815.70

5,666.67

1,440.00

6,432.99

7,480.59

21,421.69

1,333.33
1,222.22

1,700.00
166.67

7,925.16
33,925.42

10,000.00

875.00

300.00

305.09

8,890.33

800.00

390.26

1,998.89

850.00

5,518.43

1,133.33

256.00

1,956.70

1,451.94

4,157.83

1,700.00

10,200.00

4,000.00

266.67

2,077.78

100%
56%
95%
91%

100%

88%

100%

61%

87%

89%

65%

69%

50%

61%

67%

64%

75%

66%

66%

100%

100%

100%

67%

94%
100%

e 5 Subtotal
mulative Total

1,505,000
15,001,000

	

1,287,110.46	 60,344.43

	

8,075,323.83	 1%	 158,033.97- '	 -
1,347,454.89
8,233,357.80

1	 157,545.11	 134,745.49
55%	 6,767,642.20 823,335.78
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Port Authority Trans-Hudson Corp.	 Project:	 PART 084.005 Gate Work	 Application No.: 	 3570
One Path Plaza - 2nd Floor 	 PART 084.028 Plate Work	 Application Date:	 04/16/13
Jersey City, NJ 07306	 Period To:	 03/31/13

	

PA Project No.:	 PAT-628

Work Completed This Period
To D	 Revisedate

Materials	 Total

Qty.	 Amount	 Stored	 Completed	
Percent	 Balance to	 Retainage

	

Complete I	 Finish	

V

,cJUU.UU	 ULJ /0	 -	 I UU.UL/

	0.00%
	

64000.00	 100%	 -	 6400.00

	

0.00%
	

18,000.00	 100%	 -	 1,800.00

	

0.00%
	

41,000.00	 100%	 -	 4,100.00

	

0.00%
	

20,000.00	 100%	 -	 2,000.00

	

0.00%
	

18,000.00	 100%	 -	 1,800.00	 -

	

0.00%
	

55,000.00	 100%	 -	 5,500.00

	

0.00%
	

81,000.00	 100%	 -	 8,100.00

New Yorb Rooms I Controls

Coring
Conduit Firestop
Conduit Hangers / Supports
3/4' to 2" RGS - Includes ALL SNAKING

Cable Tray

Junction Box - Smell

Junction Box - Large

Tag Conduit

#18 to #3

#6 to #4/0

Multi-Conductor #10 to #22

Communication Cable

Fiber Optic Cable

Termination . #22 to 48

Termination - #6 to #4/0

Termination - Communication Cable

Splice & Test Fiber Optic Cable

Test Cable

Tag Cable

Light Fixtures / Recepticles

Panels - Install

Install & Reinstall Devices - Install

Testing - Panels Devices, etc.

Grounding I Bonding
DEMOBILIZE

	

17,000	 9 ea

	

3,000	 9 ea

	

83,000	 310 ea

	

374,000	 3,100 ft

	

100,000	 337 ea

	

'10000	 8 ea

	

3,000	 2 ea

	

5,000	 59 ea

102,000 15,592 ft

	

9,000	 891 ft

	

6,000	 472 ft

	

29,000	 2,713 ft

	

17,000	 738 ft

	

91,000	 841 ea

	

17,000	 36 ea

	

4,000	 50 as

	

26,000	 194 as

	

22,000	 747 ea

	

63,000	 747 ea

	

17,000	 18 as

	

102,000	 25 ea

	

40,000	 26 ea

	

4,000	 9 ea

	

22,000	 18 ea

	

35,000	 1 ea

	

17,000.01	 .	 0.00%

	

1,666.65	 0.00%

	

79,251 .60	 0.000/c

	

316,331.51	 190	 6.13%

	

100,000.00	 0.00%

	

8,750.00	 0.00%

	

3,000.00	 0.000/c

	

3,050.85	 0.00%

	

66,072.35	 3,490	 22.38%

	

5,575.76	 240	 26.94%

	

3,902.55	 0.00%

	

19,988.94	 0.00%

	

8,500.00	 0.00%

	

55,184.30	 0.00%

	

11,333.33	 0.00%

	

2,560.00	 0.00%

	

19,567.01	 0.00%

	

14,519.41	 0.00%

	

41,578.31	 0.00%

	

8,500.00	 9	 50.00%

	

102,000.00	 0.00%

	

40,000.00	 0.00%

	

2,666.67	 0.00%

	

17,111.11	 3	 16.67%

	

35,000.00	 0.00%

17,000.01
1,666.65

79,251.60
339,254.19

100,000.00

8,750.00

3,000.00

3,050.85

88,903.29

8,000.00

3,902.55

19,988.94

8,500.00

55,184.30

11,333.33

2,560.00

19,567.01

14,519.41

41,578.31

17-, 000.00

102,000.00

40,000.00

2,666.67
20,777.78
35,000.00

22,922.58

22,830.94

2,424.24

8,500.00. -

3,666.67



-	 -.	 752,560.00

	

158,033.97 -	 -	 8,985,917.80

0%	 33,000.00	 -

72%	 69,440.00	 17,856.00
0%	 -	 -
0%	 -	 -
0%	 -	 -
0%	 -	 -
0%	 -	 -
0%	 -	 -
0%	 -	 -
0%	 -	 -
0%	 -	 -
0%	 -	 -
0%	 -	 -
0%	 -	 -
0%	 -	 -
0%	 -	 -
0%	 -	 -
0%	 -	 -
0%	 -	 -
0%	 -	 -
0%	 -	 -

1	 155,440.00	 75,256.00
66%	 6,923,082.20 898,591.78

33,000

248,000

1 as

1 as
5 ea
S es
S ea
5 es
S ea
5 ea
5 as
5 ea
5 ea
5 ea
4 as
8 ea
4 ea

16 as
4 as
8 as
4 ea
4 aa

64 ea

908,000
	

752,560.00
'15,909,000
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Po-EAuthority Trans-Hudson Corp. 	 Project:	 PART 084.005 Gate Work	 Application No.: 	 35.00
One Path Pla:a - 2nd Floor 	 PART 084.028 Plate Work	 Application Date:	 04/16113
Jersey City, NJ 07306	 Period To:	 03/31/13

	

PA Project No.:	 PAT-628

Description of Work

Vidsys software licensing to allow the following
connections:

250 Fixed Cameras Licenses
500 Access Control & Sensor Points and related Devices
25 Named Users (by individual)
I Production server license
1 Non-Produclion (Backup) server license
Product Maintenance and Support

Quantum Secure software licensing for the following:

Policy, Orchestration and Integration for Event Managemer
Security Reporter for Event ManagementiCaC: Provides
useful reports and dashboards covering operational and
management information your security department can use
on a daily, weakly and monthly basis.
A web-based solution that provides an executive-level,
graphical dashboard view of the overall state of your global
physical security infrastructure. Used to proactively
measure and manage security events, space utilization,
trends, and alarms more effecL
Product Meinlenance and Support

PLC Package Below:

PLC PC - 1 EN PC for monitoring and diagnostics (Ref OW
Power Supply - Quint-psi 1AC/24DC/10
UPS - Quin f-DC-UPS/24DC/20
Battery - Quint-BATJ24DC/I2AH
Circuit Breaker - 16A
Terminal Block - Neutral - UT 4 BU
Terminal Block - Ground - 4-FE
Terminal Block End Cover- D-IJT2.5/10
Surge Protector
Thermo-Magnetic Breaker
Power Dist,-ibution Block
Contact Mapping fiber device
Prolinet bus coupler
Inline analog input - 2 inputs per device
Analog input surge protector
Digital input surge protector
Digital output - Module + wiring arm
Digital output - Module + wiring arm
Relay + VB Output adapters + cables

Page 6 Subtotal
Cumulative Total

Original
Scheduled Qty UOM Total Amount Q

	

Value	 .	 Previous	 -

	

451,000	 1 es	 451,000.00

	

-	 250 as

	

-	 500 ea	 -

	

-	 :25 ea

	

-	 1 as

	

-	 1 ea	 -

	

53,000	 1 es	 -

	

123,000	 1 es	 123,000.00

Materials I	 Total	
To Date	 Revised	 I

Amount	 Stored	 Corn	
Balance to	 Retainage

Complete	 Finish

451,000.00	 100%	 -	 45,100.00

	

0%	 -	 -

	

0%	 -	 -

	

0%	 -	 -

	

0%	 -	 -

	

0%	 -	 -

	

0%	 53,000.00	 -

123,000.00	 100%	 -	 12,300.00

	

nos	 -	 -



pleted This Perio

l'ount

0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%

0%
0%
0%
0%
0%
0%
0%
0%

0%

0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%

To Date
Percent

Complete

0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%

0%
0%
0%
0%
0%
0%
0%
0%

93%

0%
0.0%
0.0%

0%
0%
0%

0%
0%
0%
0%
0%
0%

23,600.00

10,000.00
59,000.00
4,000.00

2,000.00
13,000.00

4,000.00
2,000.00
2,000.00

Materials	 Total
Stored 11 Completed

318,400.00

Revised

Balance to

Finish

Retainage

31,840.00

	

318,400.00
	

1	 119,600.00	 31,840.00
158,033.97-	 -	 304,317.80

	
57%	 7,042,682.20 930,431.78
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Port AuthoriLy Trans-Hudson Corp. 	 Project:	 PART 084.005 Gate Work	 Application No.:	 35.00
One Path Plaza - 2nd Floor 	 PART 084.028 Plate Work 	 Application Date:	 04/16/13
Jersey City, NJ 07306	 Period To:	 03/31/13

	

PA Project No.:	 PAT-628

Original
Scheduled

Value
Description of Work

£<elay - Vb Output adapters + cables
Relay :- VB Output adapters + cables

Barometer
C 370 Controller - Configure for Failover redundancy
tpui Module - Install and configure to work with CD1000

dater Pressure Tranducer
Ultrasonic Liquid Level SW
NEMA 4X Enclosure
NEMA 4X Enclosure
Unclosure
Moistureproof lerminacion Enclosure
Calibration Adapter
US Mounting Enclosure for Tunnel Sensors
PLC Enclosure Herders (Wire, Panduit, etc)
Cirnplicity HMI Server 700 I/O Runtime System
Cirnplicity IHMI Server 700 I/O Development & Runtime Sy

£5 User License
PCWORX PLC: Programming Package
Programming Cable for PC-WORX
lL370Parameteriztion Memory Conpact Flash 321\AB
RBT Module to connect redundant 1LC370 controllers
Steeplechase VLC 7.0

esed on Port Authority Issued Document
T-628--NTB2-1 and PAT-628--NTB_2-2

Verint 3 Channel encoder with anaytlics
Thermal Camera
CCTV JalTiera
Camera Power Supply
Accelerometer Range Extender
GPS Antenna Extender
GPS Antenna Extender - Power Cable
GPS Antenna Extender - Biastee
Dual. Reader lUG
Output Board
Input Board
Dual Reader Interface

Page 7 Subtotal
Cumulative lolal

QtyUOM Total Amount Qty
Previous

8 ea
8 ea
4 ea
8 ea
4 ea
4 ea
8 ea
4 as
4 ea
3 ea
4 ea
I ea
4 ea
4 Ca

4 ea
1 ea
1 ea
1 ea
1 ea
4 ea
4 ea
I ea

1 ea
	 318400.00

4 ea
12 ea
6 ea
4 ea
4 ea
2 ea
2 ea
2 ea
3 ea
3 ea
3 ea
1 ea

318,400.00
9,146,283.83

342,000
10,000
59,000

4,000

2,000
13,000

4,000
2,000
2,000

438,000
113,347,000
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Port AuthorityTrans-Hudson Corp.	 Project:	 PART 084.005 Gate Work 	 Application No.: 	 35.00
One Path Plaza - 2nd Floor	 PART 084.028 Plate Work	 Application Date: 	 04/16/13
Jersey City, NJ 07306	 Period To:	 03/31/13

	

PA Project No.:	 PAT-628

Description of Work

Batteries

Power Distribution
ock Power Distribution

rd Reader
.00r Contact

Door Contact

Lock

Horn Strobe

Windows 2003 Server Standard

SOL 2005 Standard Edition
Software Package Below:
VSPHERE 4 ENT FOR 1 CPU
PLAT SNS FOR VSPHERE ENT FOR ICPU 1YR

SITE RECOVERY MOP Fl 1 PROC

PLAT SNS SITE RECOVERY MANAGER
Labor SubTotal - All Labor included to complete the
project including: Design, Testing. Installation support,
Training, documentation.

RislcShield system design, programming, testing

Joint headend system WI VidSys

All PLC related work- supply, program, install, etc

Vmware programming and upgrading
'ocunient-atori

fessional services for programming switches

System Engineering and Design

Site Surveys, Meetings

Project Management

Field Installation Supervision and Technical Support

Systems set up Programming and Optimization

System Layout and Device Termination Drawings

As-Built Drawings

In-house Staging and Testing

Administration

Training

Final testing and Commissioning

Charge Code Adjustment per PA

Materials	 Total	
To Date

Amount 	
PercentJ	 1 Stored	 Completed I Complete

0%
	

0%

0%
	

0%
0%
	

0%
0%
	

0%
0%
	

0%
0%
	

0%

0%
	

0%

0%
	

0%

0%
	

0%

0%
	

0%
0%
	

0%
0%
	

0%
0%
	

0%
0%
	

0%

0%
	

0%

0%
	

126,000.00
	

100%

0%
	

189,520.00
	

93%
0%
	

399,950.00
	

89%
0%
	

66,200.00
	

93%
0%
	

92,210.00
	

95%
0%
	

22,224.00
	

69%
0%
	

280,438.00
	

100%
0%
	

79,880.00
	

99%
0%
	

193,120.00
	

99%
0%
	

7,400.00
	

10%
0%
	

86,420.00
	

95%
0%
	

19,000.00
	

100%
0%
	

0%
0%
	

68,930.00
	

100%
0%
	

16,000.00
	

100%

0%

	

(886,946.24)1	 100%

Original

	

Scheduled	 Qty UOM Total Amount Qty

	

Value	 !L!Yi1s	 -
3 ea

	

-	 6 ea	 -

	

-	 3 as	 -

	

-	 2 as	 -

	

2,000	 5 ea	 -

	

-	 5 ea	 -

	

-	 15 as	 -

	

2,000	 5 as	 -

	

-	 5 ea	 -

	

13,000	 I ea	 -

	

-	 'I	 as	 -

	

58,000	 -1 as	 -

	

-	 2 as	 -

	

-	 10 as	 -

	

-	 8 as	 -

	

-	 40 as	 -

	

126,000	 1 LS	 126,000.00

	

204,000	 1 LS	 189,520.00

	

447,000	 1 LS	 399,950.00

	

71,000	 1 LS	 66,200.00

	

97,000	 1 LS	 92,210.00

	

32,000	 I LS	 22,224.00

	

281,000	 1 LS	 280,438.00

	

81,000	 1 LS	 79,880.00

	

196,000	 '	 I LS	 193,120.00

	

74,000	 1 LS	 7,400.00

	

91,000	 1 LS	 86,420.00

	

19,000	 1 LS	 19,000.00

	

10,000	 1 LS	 -

	

69,000	 1 LS	 68,930.00

	

16,000	 1 LS	 16,000.00

	

13,000	 I LS	 -

	

173,000	 I LS	 -

1 LS	 (886,946.24)

Revised
Balance to
	

Retainage
Finish

2,000.00

2,000.00

13,000.00

58,000.00

12,600.00

	

14,480.00
	

18,952.00

	

47,050.00
	

39,995.00

	

4,800.00
	

6,620.00

	

4,790.00
	

9,221.00

	

9,776.00
	

2,222.40

	

562.00
	

28,043.80

	

1,120.00
	

7,988.00

	

2,880.00
	

19,312.00

	

66,600.00
	

740.00

	

4,580.00
	

8,642.00

1,900.00

10,000.00

	

70.00
	

6,893.00

1,600.00
13,000.00

173,000.00

Page 3 Subtotal
	

2,075,000	 760,345.76	 -	 -	 760,345.76	 0	 427,708.00	 164,729.20
Cumulative Total
	

18,422,000	 9,906,629.59
	

1%	 158,033.97	 -	 '10,064,663.56	 55%	 7,470,390.20	 1,095,160.98



Original
Scheduled	 Qty UOM Total Amount

Value	 Ii	 ii -Previous

To Date	 Revised
Materials	 Total	

Percent	 Balance to
Amount	 Stored ft Completed	

Complete I	 Finish
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Port Authority T ens-Hudson Corp.	 Project:	 PART 084.005 Gate Work	 Application No.:	 35.00

One Path Plaza - 2nd Floor 	 PART 084.028 Plate Work	 Application Date: 	 04116113

Jersey City, NJ 07306	 Period To:	 03/31/13

	

PA Project No.:	 PAT-628

Description of Work

YCC Mobilization - Moving onto Jobsile, Establish Office,
Furniture, Purchase Job specific equipment, Arranging
storage yards, Furnish Construction Schedule, Bid
Breakdown, Submdtals Schedule, Enroll and start SWAC,
Track training, develop HASP, Union Requirements, Small
tools for startup.
YCC Demobilization - Remove Flat Car Mode, Connex
Boxes, Gang Boxes, etc
YCC Demobilization - Complete Tunnel F Steel Plates
YCC Demobilization - Complete Tunnel E Steel Plates
Material Submittals - Grout, Caulk
Cutting, Patching and Removals
Place Grout In Tunnels (non-metallic) - Linear Foot of
Tunnel E
Place Grout In Tunnels (non-metallic) - Linear Foot of
Tunnel F
Division 5 - Metals
Remove Cable Tray Tunnel F
Remove Cable Tray Tunnel E
Install 1" Structural Steel Plates & Misc Items - Tunnel E
Install r" Structural Steel Plates & Misc Items -Tunnel F
Furnish 1" Structural Steel Plates & Misc Items

Procure Material for Retrofit Plates

Fabricate & Deliver Plates
Supply Cover Plates
Supply Notched Angle

Supply Pipe Hangers

Supply Seismic Restraint
Supply Intermediate Support for Messenger Cable

Supply End Support for Messenger Cable
Supply In Panel Supports

Supply Alternate Supports for Signal & JB
Supply Strut Channel

Supply Messenger Cable
Supply Messenger Hanger Straps

Survey to verify Steel Plate Install Tunnel E
Survey to verify Steel Plate Install Tunnel F
ELECTRICAL 'ifORl'(

Electrical Maeriel Submittals

Electrical Surveys

Electrical Mobilization

	

2,079,000	 1 LS

	

50,000	 1 LS

	

150,000	 1 LS

	

150,000	 1 LS

	

52,000	 I LS

	

223,000	 1 LS

	

954,000	 5,854 LF

	

1,161,000	 7,130 LF

	

210,000	 3,660 LF

	

190,000	 3,360 LF

	

2,482,000	 6,720 LF

	

2,703,000	 7,320 LF

1,859,000 14,040 LF
715,000 14,040 LF

449,000 14,040 LF
358,000 14,040 LF

	

118,000	 1,000 BA

	

57,000	 1,000 EA

	

272,000	 1,365 EA

	

100,000	 140 BA

	

31,000	 110 EA

	

5,000	 40 EA

	

16,000	 1,100 LF
144,000 14,500 LF

	

77,000	 9,000 BA

	

400,000	 2,927 LF

	

449,000	 3,565 LF

	

168,000	 1 LS

	

225,000	 1 LS

	

630,000	 1 LS

2,079,

150,000.00

52,000.00
167,250.00

	

168,556.11	 200

1,161,000.00

210,000.00
190,000.00

	

947,001.19	 400
2,703,000.00

1,813,529.63
553,259.26

440,020.00

340,100.00

115,640.00

272,000.00

100,000.00

31,000.00
5,000.00

16,000.00
144,000.00
77,000.00

286,983.26
449,000.00

168,000.00

225,000.00

630,000.00

	

100%	 -

	

0%	 50,000.00

	

100%	 -

	

0%	 150,000.00

	

100%	 -

	

75%	 55,750.00

	

21%	 752,850.79

	

100%	 -

	

100%	 -

	

100%	 -

	

44%	 1,387,260.71

	

100%	 -

	

98%	 45,470.37

	

77%	 161,740.74

	

98%	 8,980.00

	

95%	 17,900.00

	

98%	 2,360.00

	

0%	 57,000.00

	

100%	 -

	

100%	 -

	

100%	 -

	

100%	 -

	

100%	 -

	

100%	 -

	

100%	 -

	

72%	 113,016.74

	

100%	 -

	

100%	 -

	

100%	 -
100%1-

Retainage

207,900.00

15,000.00

5,200.00
16,725.00

20,11492

116,100.00

21,000.00
19,00000

109,473,93
270,300.00

181,35296

55,325.93

44,002.00

34,010.00

11,564.00

27,200.00

10,000.00
3,100.00

500.00

1,600.00

14,400.00
7,700.00

28,698.33
44,900.00

16,800.00

22,500.00
63,000,00

2,079,000.00

150,000.00

52,000.00
167,250.00

	

32,593.10
	

201,149.21

0%
	

1,161,000.00

0%
	

210,000.00
0%
	

190,000.00
6%
	

147,738.10
	

1,094,739.29
0%
	

2,703,000.00

0%
	

1,813,529.63

553,259.26

440,020.00

340,1 00.00

115,640.00

0%	 -	 100,000.00

0%	 -	 31,000.00
0%	 -	 5,000.00

0%	 -	 16,000.00
0%	 -	 144,000.00
0%	 -	 77,000.00

0%	 -	 286,983.26
0%	 -	 449,000.00

0%	 -	 168,000.00
0%	 -	 225,000.00
0%	 -	 630,000.00

	

180,331.20	 --	 13,674,670.65
1%	 338,365.17	 -	 23,739,334.21

Page 9 Subtotal 	 16,477,000 1	 1	 1 13,494,339.45
Cumulative Total	 34,899,000	 23,400,969.04

1 1	 2,802,329.35 1 1,367,467.07
68% 10,272,719.55 1 2,462,628.05



Qty UOM Total Amount Qty.
Previous

1 Materials	 Total
Amount	 Stored I Completed

To Date	 Revised
Percent	 Balance to	 Retainage

Complete I	 Finish

Work Corn isleted This Period

18

9

0%

0%
0.00%
0.00%

0%
0%

0%

0%

0%

0%
0%

23%
0%

20%

0%

0%

0%

0%

0%

0%

42%
0%

0%

0%

0%

28%

0%

0%

0%

0%

0%

0%
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Jerse 1' City, NJ 07306	 Period To:	 03/31/13

	

PA Project No.:	 PAT-628

Description of Work

New Jersey Tunn4ls
Coring

Conduit Fireslop
Conduit l-Iangers / Supports

4" to 2" ROC - Includes ALL SNAKING
2-1/2 to Lj" RGS
2-1/2 and Larger FOE

Cable Tray

Junction Box - Small

Tag Conduit

#18 to #8
#6 to #4/0
500MCIvI to 2000MCM
Multi-Conduclor #10 to #:22

15 k\/ & 27 kV

Communication Cable

Communication Cable - Radiax

Fiber Optic Cable

Termination - #22 to #8

Termination - 46 to f/A/U

Termination - 500MCM to 2000MCM

Termination - 15 kV & 27 kV
Termination - Communication Cable

srmination - Communication Cable . Radiax

Splice & Test Fiber Optic Cable

Test Cable

High ot lest

Tag Cable

Light Fixtures I Recspticlss

Panels - Install

Junction Box & Receptacle Install

Install 8 Reinstall Devices - Install

Testing - Panels, Devices, etc.

Grounding / Bonding
Temporary Move - Panels

Original
Scheduled

Value

	

76,000	 41 ea

	

7,000	 25 ea

	

282,000	 734 ea
1,892,000 18,180 ft

	

296,000	 919 ft

	

236,000	 504 ft

	

9,000	 63 ft

	

67,000	 56 ea

	

21,000	 229 ea

	

43,000	 5,670 ft
425,000 24,867 ft

	

80,000	 752 It

	

15,000	 779 ft

	

56,000	 1,620 ft

	

2,000	 225 ft

	

11,000	 171 ft

	

132,000	 4,532 ft

	

17,000	 155 ea

	

7,000	 57 ea

	

32,000	 20 ea

	

236,000	 43 ea

	

1,000	 9 ea

	

2,000	 2 ea

	

80,000	 554 ea

	

9,000	 260 ea

	

121,000	 32 ea

	

24,000	 258 ea

	

5,000	 4 ea

	

16,000	 4 ea

	

40,000	 11 es

	

13,000	 27 es

	

4,000	 7 ea

	

17,000	 18 es

	

181,000	 23 ea

76,000.00

6,944.44
278,742.33

1,845,746.12
147,267.39
188,800.00

8,428.57

64,282.19

10,472.44

21,500.00
212,508.55
38,323.35

27.65432

11,000.00

65,832.51

12,064.52

3,438.59

79,942.28

4,463.67

3,750.00

8,000.00

22,222.22

9,629.62

1,666.67

8,500.00
170,170.94

18,097.14

11,061.73

98,333.33

33,611.11

76,000.00

6,944.44
278,742.33

1,845,746.12
147,267.39
188,800.00

8,428.57

64,282.19

10,472.44

21,500.00
212,508.55

56,420.49

38,716.05

11,000.00

65,832.51

12,064.52

3,438.59

98,333.33

79,942 28

4,463.67

33,611.11

3,750.00

8,000.00

22,222.22

9,629.62

1,666.67

8,500.00
170,170.94

55.56
3,257.67

46,253.88
148,732.61
47,200.00

571.43

2,717.81

10,527.56

21,500.00
212,491.45

23,579.51
15,000. 00

17,283.95

2,000.00

66,167.49

4,935.48

3,561.41

32,000.00

137,666.67
1,000.00

2,000.00

57.72

4,536.33

87,388.89

24,000.00

1250.00

8,000.00

17,777.78

3,370.38

2,333.33

8,500.00
10,829.06

7,600.00

694.44
27,874.23

184,574.61
14,726.74
18,880.00

842.86

6,428.22

1,047.24

2,150.00
21,250.86

5,642.05

3,871.61

1,100.00

6,583.25

1,206.45

343.86

9,833.33

7,994.23

446.37

3,361.11

375.00

800.00

2,222.22

962.96

166.67

850.00
17,017.09

99%
98%

71

0%

100%

50%

71%

49%

100%

50%

0%

75%

50%

56%

74%

42%

50%
94%

3,488,454.03
27,227,788.24

Page 10 Subtotal 	 4,455,000 1	 1	 1	 3,327,350.72
Cumulative Total	 39,354,000	 26,728,319.76

161,103.31	 .- -
1%
	

qq JAR g . -	 -
1 1	 966,545.97	 348,845.40

69% 11,239,265.52 1 2,811,473.45



A/A DOCUMENT G703	 Pagel 1 of 16 Pages
Port Authority Trans-Hudson Corp. 	 Project:	 PART 084.005 Gate Work	 Application No.:	 35.00
One Path Plaza - 2nd Floor 	 PART 084.028 Plate Work	 Application Date: 	 04116/13
Jersey City, N.J 07306	 Period To:	 03131/13

	

PA Project No.: 	 PAT-628

•	 Work Completed This Period
	Original 	 .

Materials	 Total	
To Date

	

Scheduled	 OW (JOM Total Amount Qty. 	 %	 Amount	 Stored	 Completed	
Percent

	

Value	 Previous	 Complete

	68,000	 31 cc	 57,777.77	 0%	 -	 . 57,777.77	 85%

	

15,000	 20 cc	 11,363.64	 0%	 -	 11,363.64	 76%

	

165,000	 13 as	 78,571.43	 0%	 -	 ..	 78571.43	 48%

	

160,000	 277 ca	 106204.91	 56	 20%	 32,323.23 --	 138,528.14	 87%

	

208,000	 1 LS	 104,000.00	 0%	 -	 104,000.00	 50%

	

123,000	 65 cc
	

123,000.00
	

0%
	

123,000.00
	

100%

	

16,000	 56 cc
	

16,000.00
	

0%
	

16,000.00
	

100%

	

331,000	 1,229 ea
	

325,620.63
	

0%
	

325,620.63
	

98%

	

1,471,000 14,756 ft
	

1,470,987.29
	

0%
	

1,470,987.29
	

100%

	

3,000	 180 it
	

1,500.00
	

1,500.00
	

50%

	

28,000	 801 it
	

0%

	

54,000	 45 ea
	

54,000.00
	

0%
	

54,000.00
	

100%

	

3,000	 2 cc
	

3,000.00
	

0%
	

3,000.00
	

100%

	

22,000	 244 cc
	

11,004.51
	

0%
	

11,004.51
	

50%

	

37,000	 5,670 It
	

32,754.86
	

0%
	

32,754.86
	

89%

	

244,000 15,750 it
	

185,207.62
	

0%
	

185,207.62
	

76%

	

98,000	 927 it
	

0%
	

0%

	

17,000	 720 it
	

0%
	

0%

	

25,000	 756 it
	

0%
	

0%

	

3,000	 356 It
	

0%
	

0%

	

166,000	 6,210 it
	

82,198.07
	

0%
	

82.19807
	

50%

	

38,000	 335 ca
	

34,050.18
	

0%
	

34,050.18
	

90%

	

42,000	 20 es
	

0%

	

115,000	 22 ea
	

0%

	

1,000	 9 as
	

0%
	

0%

	

124,000	 1,036 ea
	

124,000.00
	

0%
	

124,000.00
	

100%

	

11,000	 356 cc
	

9,969.14
	

0%
	

9,969.14
	

91%

	

64,000	 18 cc
	

0%
	

0%

	

32,000	 355 cc
	

0%
	

0%

Revised
Balance to	 Retainage

Finish

	10,222.23 	 5,777.78

	

3,636.36	 1,136.36

	

86,428.57	 7,857.14

	

21,471.86	 13,852.81

	

104,000.00	 10,400.00

12,300.00

1,600.00

	

5,379.37
	

32,562.06

	

12.71
	

147,098.73

	

1,500.00
	

150.00
28,000.00

5,400.00

300.00

	

10,995.49
	

1,100.45

	

4,245.14
	

3,275.49

	

58,792.38
	

18,520.76-

98,000.00

17,000.00

25,000.00
3,000.00

	

83,801.93
	

8,21 9.81

	

3,949.82
	

3,405.02

42,000.00

115,000.00

1,000.00

12,400.00

	

1,030.86
	

996.91

64,000.00

32,000.00

Deucrtp/ion of Wolc

I emporary Move - junction oox
Remove & Store Devices

Cable - Relocate 5001ViC Jumpers
Pemoval / Demolition

-MOBILIZE

New '(ortt Tunnels

Coring

Conduit Firestop

Conduit Hangers I Supports

3/4 to 2" PGS - Includes ALL SNAKING
3/4" to 2' FRE
2-112" and Larger FRE
Junction Box - Small

Junction Box - Large

Tag Conduit

#18to #8

#6 to //410

500MCM to 2000MCM

Multi-Gonductor#10 tc #22

15 kV & 27 k\/
Communication Cable
Fiber Optic Cable

'rmination - 422 to 98

rmination - 500MCIVI to 2000MCM

Termination - 15 kV & 27 Icy

Termination - Communication Cable

Splice 8 Test Fiber Optic Cable

Test Cable

High Pot Test

Tag Cable

Page i 1 Subtotal
Cumulative Total

3,684,000
43,038,000

2,831,210.05
29,559,529.81

J32,323.23
 531,791.71

	

2,863,533.281	 820,466.72	 286,353.33

	

30,091,321.52	 70% 12,059,732.24 3,097,826.78



A/A DOCUMENT G703	 Page 12 of 16 Pages
Port Authority Trans-Hudson Corp.	 Project:	 PART 084.005 Gate Work	 Application No.:	 35.00
One Path Plaja - 2nd Poor 	 PART 084.028 Plate Work	 Application Date:	 04/16/13
Jersey City, NJ 07306	 Period To:	 03/31/13

	

PA Project No.:	 PAT-628

npleted This Period
Materials

Stored

0%

Description of Work

Light Fixtures I Receplicles
Panels - Install
Install & Reinstall Devices - Install

sting - Panels, Devices, etc
rounding / Bonding

Temporary Move - Panels

Temporary Move - Junction Box

Remove & Store Devices

Cable - Relocate 500MC Jumpers

Removal / Demolition
DEMOBILIZE
Chrge Code Adjustment per PA

Original

	

Scheduled	 Qty IJOM Total Amount
Value	 Previous

	

3,000	 5 ea	 1666.67

	

24,000	 6 cc	 19047.62

	

15,000	 23 ea	 14102.57

	

2,000	 7 ca	 833.34

	

35,000	 36 ea	 30,138.90

	

67,000	 14 ca	 65,138.90

	

74,000	 22 ca	 68,518.53

	

11,000	 18 ca	 9,777.78

	

146,000	 .	 12 ca	 74,871.79

	

34,000	 57 ca	 26,984.13

	

162,000	 1 ea	 81,000.00
1 Is	 886,946.24

Total	
To Date	 Revised

Completed	
Percent	 Balance to	 Retainage

Complete	 Finish

	

1,666.67	 56%	 1,333.33	 166.67

	

19,047.62	 79%	 4,952.38	 1,904.76

	

14,102.57	 94%	 897.43	 1,410.26

	

833.34	 42%	 1,166.66	 83.33

	

30,138.90	 86%	 4,861.10	 3,013.89

	

65,138.90	 97%	 1,861.10	 6,513.89

	

68,518.53	 93%	 5,481.47	 6,851.85

	

9,777.78	 89%	 1,222.22	 977.78

	

74,871.79	 51%	 71,128.21	 7,487.18

	

26,984.13	 79%	 7,015.87	 2,698.41

	

81,000.00	 50%	 81,000.00	 8,100.00

	

886,946.24	 100%	 -	 -

Page 12 Subtotal 	 573,000	 1,279,026.47
Cumulative Total	 43,611,000	 30,838,556.28

	

1,279,026.47	 2
1%	 531,791.71 1 	 31,370,347.99	 72°h

	

180,919.77	 39,208.02

	

240,652.01	 3,137,034.80
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Port Authority Trans-Hudson Corp. 	 Project:	 PART 084.005 Gate Work	 Application No.: 	 35.00
One Path Plaza - 2nd Floor 	 PART 084.028 Plate Work 	 Application Date:	 04116/13
Jersny City, NJ 07305	 Period To:	 03131/13

	

PA Project No.:	 PAT-628

Description of Work

CHANGE ORDERS:

CO 01 PACC 03 Rail King Rental (P1 11)

CO 02 PACC 02 Accept wrc Gales in "C" Yard (P1 4,5,6)

CO 03 PACC 05 Ground Wiring for Gate

CO 04 PACC 07 Premium Time Acceleration Costs (P1 I)

CO 05 PACC 06 Tunnel F Conduit Relocation

20 06 PACC Ii Flat Cur Stability Test (P1 13,15)

CO 07 PACC 08/10 (Fl 37, 42)

CO 08 PACC 12 Survey EP Shalt Asbuilt (P1 36)

C009 PACC 17 Rail King Rental 2011 (P1 hA)

CO 10 PACC 14 Relocation t-IPU Equip. (Pt 57)

CO :1 PACC 25 EP Portal Rework Track and Wall (Pt 75, A, B, C, D, B)

CO 12 PACC 15 Survey Tunnel ElF Ribs (P1 45)

CO 13 PACC 37 LIDS Repair (P1 98)

CO /4 PACC 34 Load Teal Ex. P1 Gates (P1 86)

CO 15 PACC 24 Battery Racks I/ETC Eqpt Rm (P1 74)

CO 16 PACC 18 H211-13 Fiber Optic Repair (P1 60)

CO /7 PACC 39 Drilling of Msgen Cable Brackets (P1 63)

CO 18 PACC 32 Moving of Maintenance Panels (P1 104)

CO 19 PACC 29 Add'l Tubing/Grating Reinforcement (Ex. P1) (P1 78)

CO 20 PACC 04800 Mhz Cable ReRoute En. P1 (P1 27)

CO 21 PACC 40 Shielded Control Cable for ExPI/WTC Control Rms(Pl 115)

CO.22 PACC 30 Hoffman Prolina Voice/Data Service (Pt 100)

CO 23 PACC 09 Add'l Work in South Proj. Rms (10,48.52)

CO 24 PACC 42 Fiber Optic Reroute (P1 124)

CO 25 PACC 23 Survey/Reroute Work Tunnel F. WT'C South Proj, FO Cables (P1 73)

CO 26 PACC 13 Install 6" dia. HDPE Drain and Clean outs (P1 59)

20 27 PACC 34 Black Boxes (P1 144)

CO 28 PACC 45 Exchange Place Portal (P1 120, 138)

0029 PACC 44 Tunnel F WTC Portal Signal Cable Reloc (Pt 125)

CO 30 PACC 26 install 480v feed South Projection Room(Pl 76)

CO 31 FACC 36 Traction Cable Relocation (P1 106)

CO 22 FACC 22 INTO Protal Frame Shims and Welding (P1 67)

CO 33 PACC 33 Messenger/Control Cable Relocation (P1 101)

CO 34 PACC 38 Additional Card Readers (P1 69)

0035 PACC 50 Additional Grout Areas in Tunnel F (P1 134)

Page 13 Subtotal
Cumulative Total

Original
Scheduled	 Qty MOM Total Amount

Value	 Previous

	

80,000.00	 8 Mn	 80,000.00

	

13,150,00	 1 LS	 13,150,00

	

0.00	 1 LS	 -

	

33,765,59	 1 TM	 33,765.59

	

0.00	 1 LS	 -

	4,986,13	 1 LS	 4,986,13

	

14,500,00	 1 LS	 14,500,00

	

11,500.00	 1 LS	 11,500,00

	

120,000,00	 12 MN	 100,000.00

	

18,000,00	 1 LS	 18,000.00

	

78,839,44	 1 TM	 78,839,44

	

75,000.00	 1 LS	 75,000,00

	

14,786,09	 1 TM	 14,766.09

	

12,206,83	 1 TM	 12,206,83

	

9,779,05	 1 LS	 9,779,05

	

90,154,52	 1 LS	 90,154,52

	

12,328.99	 1 TM	 12,328.99

	

0.00	 1 LS	 -

	68,636,00	 1 LS	 68,636,00

	

33,352.35	 1 LS	 33,352,35

	

15,090,98	 1 LS	 15,090.98

	

13,466.52	 1 LS	 13,466.52

	

166,100.00	 1 LS	 166,100.00

	

0.00	 -

	168,822,46	 1 LS	 168,822.46

	

44,000.00	 1 LS	 44,000.00

	

62,942,40	 1 LS	 62,942,40

	

67,558.35	 1 LS	 67,558.35

	

33,034,14	 1 LS	 33,034.14

	

153,047.03	 1 LS	 153,047.03

	

25,171.99	 1 LS	 25,171.99

1 LS

	

19,106.43	 1 LS	 19,106.43

	

'[93,879.04	 1 LS	 73,459.50

	

53.554,47	 1 LS	 53,554.47

	

1,706,738,80 1	 1	 1	 1,566,319.26

	

45,317,735.80	 32,404,875.54

I	 IT	 i Materials	 Total	
To Date I

	

Revised 
I

Amount	 Stored	 Completed	
Percent	 Balance to	 Retainage

Complete	 Finish

0%
	

100%

13,150.	 100%

100%
33,765.	 100%

100%

4,986.	 100%

14,500.	 100%

11,500.	 100%

100,000,	 83%
	

20,000.00

100%

100%

100%
14,	 100%

12,	 100%

9'	 100%

90,	 100%

100%

100%

166,

168.	 100%	 -	 -

100%	 -	 -

100%	 -	 -

	

67,5580
	

100%	 -	 -

	

33,034.1
	

100%	 -	 -

	

153,047.0
	

100%	 -	 -

25,1714

u't'oI	 -(	 -	 #DIV/Ol	 -	 -

0%!	 -	 19;106.43	 100%	 -	 -

0%!	 -I	 73,459.50	 38%	 120,419,54	 -
0%j	 -I	 53,554.47	 100%	 -	 -

I	 .	 -	 1,566,319.26	 92%	 140,419.54	 -
1%,[,,, 531,791.7[-	 -	 32,936,667.25	 73% 12,381,071.55	 3,137,034,80
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Port Authority Trans-Hudson Corp	 Project:	 PART 084.005 Gate Work	 Application No.: 	 35.00
One Path Plaza - 2nd Floor 	 PART 084.028 Plate Work 	 Application Date:	 04/16/13
Jersey City, NJ 07306	 Period To:	 03131/13

	

PA Project No.:	 PAT-628

Description of Work

CHANGE ORDERS:

CO 36 PACC 48 JSTC Master Control Panel Power Feed (P1 133)

CO 36 PACC 46 Tunnel F Seismic Restraints (P1 79)

CO 39 PACC 51 WTC North Projection Asbuilt (P1 135)

0040 PACC 41 U5 Position Switches/test plates for flood gales (P1 123)

CO 42 PACC 57 Un staggered Panels in Tunnel E per RFID1E2/248(Pl 136)

1047 PACC 6:1 Move Plywood for WC Gate (P1 152)

CO 44 PACC 64 Repair Lashing Accumulators (P) 172)

CO 45 PACC 66 Install Sims & Locking Wedges at Tun F EP Gate (P1 174)

CO 46 PACC 43 PrOC S Proj Drain & Cable Penetration (P) 118)

CO 4? PACC 65 Lighting Panels LF2 and LF4 obstructions (P1 80)

CO 46 PACC 59 Door Schedule Appendix

CO 49 PACC 67 Obstrecilons @ Exchange Place Portal (P1 168)

PACC 19 ExPI Portal Frame Shims and Welding

PACC 20 MTEDS Electronic Switches (P1 68)
PACC 31 O Sensors and fire alarms (P1 107)

PACC 40 North Projection Room and Stair modifications (P1 114)

PACC 53 Fiber Spurs (P1 141)

PACC 55 Milling Embed Plates (P1 121)

PACC 56 Adjustment PACC (P1 xxx)

PACC 58 \NTC Manhole Doors (P1 xxx)

Original

	

Scheduled	 Qty UOM Total Amount Qty.
Value	 Previous

	

3,708.27	 1 LS	 3,708.27

	

31,000.00	 1 LS	 31,000.00

	

37,013.77	 1 LS	 37,013.77

	

88,488.91	 1 LS	 88,488.91

	

101,616.95	 1 LS	 101,616.95

	

10,879.74	 1 LS	 10,879.74

	

16,433.62	 1 LS	 16,433.62

	

14,124.90	 1 LS	 14,124.90

	

157,957.89	 1 LS	 157,957,89

	

29,066.77	 I LS	 29,066.77

	

-	 I LS	 -

	

22,825.45	 1 LS	 22,825.45

I TM	 -

1 TM	 -

1 LS	 -

I LS	 -

1 LS	 -

1 LS	 -

1 LS	 -

apleted This Period

%

0%

0%

0%

0%

0%

0%

0%

0%

0%
0%

0%

Materials	 Total	
To Date	 Revised

Stored	 Completed	
Percent	 Balance to I Retainage

	

Complete I	 Finish

31,000.00

37,013.77

88,488.91

101,616.95
	

100%

10,879.74
	

100%

16,433.62
	

100%

14,124.90

157,957.89

29,066.77
	

100%

100%

100%

0%

0%

0%

0%

0%

0%

0%

Page 14 Subtotal
CumLlative Total

513,11627	 513,116.27	 -	 --	 513,116.27	 100%	 -
830,855,07	 32,917,99'l,82	 1%	 531,791.71 '	 -	 33,449,783,53	 73% 12,381,071.55 1 3,137
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Port Authority Trans-Hudson Corp	 Project:	 .	 PART 084.005 Gate Work	 Application No,:	 35.00

One Path Plaza - 2nd Floor 	 PART 084.028 Plate Work	 Application Date:	 04/16/13

Jersey City, NJ 07306	 Period To:	 03131/13

	

PA Project No.: 	 PAT-628

Work Completed This Period To Date	 Revised
-	 Original	 Materials	 Total

	

Description ot Work	 Oty UOM	 Percent	 Balance to	 Retainage

	

Scheduled Value	 Total Amount	 Qty.	 %	 Amount	 Stored	 Completed

	

-	 Previous	
Complete	 Finish

Emer:cyer	 Delays Ct-I. 2 CLAUSIE 25	 -

Survey Work On Weekdays (Fl Ce) 	 2278.27	 1 TM	 2278.27	 0%	 -	 2,278.27	 100%	 -	 -

Loading Delay/No Train Crew (PI 2O, 21) 	 1,976.72	 1 TM	 1,976.72	 0%	 -	 1,976,72	 100%	 -	 -

PATH Stop Work on Flat Mod. On 7/15, 7116, & 7120/10 (Fl 30) 	 3,036.28	 1 TM	 3,036.28	 0%	 -	 3,036.28	 100%	 -	 -

Work Delay on 7/24110 (Fl 33)	 -	 921,95	 1 TM	 921,95	 0%	 921,95	 100%	 -	 -

Work Delay on 7131/10 (Pt 34)	 2,269.05	 1 TM	 2,269.05	 0%	 -	 -	 2,269.05	 100%	 -	 -

Work Delay on 8/7/10 (PI 35) 	 2,400.60	 1 TM	 2,400.60	 0%	 -	 2,400.60	 100%	 -	 -

Work Delays 006/14/10 (Fl 38)	 2,767.49	 1 TM	 2,767.49	 0%	 -	 2,767.49	 100%	 -	 -

Work Delays on 8121/10 & 8/22/10 (Ft 40) 	 1,149,40	 I TM	 1,149.40	 0%	 -	 1,149,40	 100%	 -	 -

Work Delays 008/28/10 & 8/29/10 (Fl 41)	 5,162.50	 1 TM	 5,162,50	 0%	 -	 5,162.50	 100%	 -	 -

Work Delay 0010/29/10 (Fl 70) 	 1,473.44	 'I TM	 1,473.44	 0%	 -	 1,473.44	 100%	 -	 -

YCC Emergency Delays- April 2011 (Pt 83) 	 3,510,57	 1 TM	 3,510.57	 0%	 -	 3,510.57	 100%	 -	 -

"CC Emergency Delays - May 2011 (Pt 83A) 	 8,483.83	 'I TM	 8,483.83	 0%	 -	 8,483,83	 100%	 -	 -

Emergency Delays (Nov'10 10 Jan'11) (Pt 71)	 27,588.79	 1 TM	 27,588.79	 0%	 -	 27,588,79	 100%	 -	 -

Work Delays June to Aug 2011 (PI 838)	 11,207.61	 I TM	 11,207.61	 0%	 -	 11,207.61	 100%	 -	 -

WEC Emergency Delay- April 2010 (Fl 55) 	 4,892.76	 1 TM	 4,892,76	 0%	 -	 4,892.76	 100%	 -	 -

WED Emergency Delay- May 2010 (Pt 55)	 10,296,12	 1 TM	 10,296.12	 0%	 -	 10,296.12	 100%	 -	 -

WEC Emergency Delay- Jane 2010 (Pt 55)	 890.59	 1 TM	 890.59	 0%	 -	 890,59	 100%	 -	 -

WEC Emergency Delay- Jolt' 2010 (Fl 85) 	 2,943.14	 1 TM	 2,943.14	 0%	 -	 2,943.14	 100%	 -	 -

WEC Emergency Delay- Aug 2010 (Fl 55) 	 6,089.04	 1 TM	 6,089,04	 0%	 -	 6,089.04	 100%	 -	 -

WED Emergency Delay- Oct 2010 (P187)	 1,992.38	 1 TM	 1,992.38	 0%	 -	 1,992.38	 100%	 -	 -

WED Emergency Delay- No', 2010 (Fl 88) 	 407.94	 1 TM	 407.94	 0%	 -	 407,94	 100%	 -	 -

WED Emergency Delay- Dec 2010 (Fl 89) 	 2,045.92	 1 TM	 2,045,92	 0%	 -	 2,045.92	 100%	 -	 -

WEC Emorgency Delay- Jan 2011 (Pt 90)	 6,619.40	 1 TM	 6,619,40	 0%	 -	 6,619.40	 100%	 -	 -

WED Emergency Delay- Feb 2010 (Fl 91) 	 4,228,26	 1 TM	 4,228,26	 0%	 -	 4,228,26	 100%	 -	 -

WED Emergency Delay- April 2011 (Fl 95) 	 5,754,39	 1 TM	 5,754.39	 0%	 -	 5,754.39	 100%	 -	 -

WEC Emergency Delay- March 2011 (Pt 111)	 2,468.80	 1 TM	 2,468.80	 0%	 -	 2,468,80	 100%	 -	 -

WEC Emergency Delay- May 2Dll (PI 111) 	 1,676.84	 1 TM	 1,676.84	 0%	 -	 1,676,84	 100%	 -	 -

YCC Emergency Delays-Jan 2012 )Pt 157	 9,778.52	 1 TM	 9,778.52	 0%	 -	 9,778.52	 100%	 -	 -

WED Emergency Delays-(Dec 2011-May 2012) (Fl 177) 	 25,039.21	 1 TM	 25,039,21	 0%	 -	 25,039.21	 100%	 -	 -

WED EmergencyDelays-(JL,ne2012 .Ju1y2012)(Pl 178) 	 29,435.57	 1 TM	 29,435.57	 0%	 -	 29.435,57	 100%	 -	 -

Stored Material CH. 2 CLAUSE 27

Stored Material (P1 22) 	 33,106.91	 1 TM	 33,106,91	 0%	 -	 33,106.91	 100%	 -	 -

Stored Material (Fl 22a)	 42,955.52	 1 TM	 42,955,52	 0%	 -	 42,955.52	 100%	 -	 -

SECURITY PERSONNAL DWG. G104, NOTE 2.02A

YDC WTC Badges - (Fl 112) 	 23,60124	 1 TM	 23,601.24	 0%	 -	 23,601.24	 100%	 -	 -

WED WIC Badges (P17, 'l12A, &112B(

WED WTD Badges - (Pt 97)	 7,729,42	 1 TM	 7,729.42	 0%	 -	 -	 7,729.42	 100%	 -	 -

WED WTD Badges - (P1 112A( 	 6,381.51	 1 TM	 6,381,51	 0%	 -	 6.381,51	 100%	 -	 -

WED WTC Badges- (P1 112B) 	 4.794,86	 1 TM	 4,794,86	 0%	 -	 4,794.86	 100%	 -	 -

Page 15 Subtotal	 307,355	 307,354.84	 -	 -- - -	 307,354,84	 100%	 -	 -
Cumulative Total	 46,138,210	 33,225,346.66	 531,791,71	 -	 33,757,138.37	 73%1 12,381,071.55 3,137,034.80



	

A/A DOCUMENT G7O3	 Page 16 of 16 Pages
Pan AuthontI' Trans-Hudson Corp.	 Project:	 PART 084.005 Gate Work 	 Application No.:	 35.00
One Path Plaza - 2nd Floor 	 PART 084.028 Plate Work	 Application Date: 	 04/16/13
Jersey City, NJ 07306	 Period To:	 03/31113

	

PA Project No.: 	 PAT-628

Original	 -	 Work Completed This Period	 Materials	 Total	
To Date	 Revised

Scheduled Value
Descnplion of Work	 Qiy JOIN) Total Amount	 --"--	 Percent	 Balance to	 Retainage.	 Stored	 Completed-	 Previous	 Q.	 /	 Amount	 Complete	 Finish

NET COST

Schedule Changes DWG. 0104, Note 2.02B

Dwg. (/104. Note 2.02B/Accel. Cost 2011 (Fl 51)	 103,432.13	 I TM	 103,432.13	 0%	 -	 103,432.13	 100%	 -
Dwg, G104, Note 2.028/Aced. Cost- Mar 2011 )Pt 84)	 1,023.96	 1 TM	 1,023.96	 0%	 -	 1.023,96	 100%	 -	 -
Dwg. G104, Note 2.02B/Accet. Apr'llCost 2011 (PI 54A)	 48,742.40	 1 TM	 48,742.40	 0%	 -	 48,742.40	 100%	 -	 -
Dwg. (2104, Note 2.028/Aecel. May'ilCost2011 (Pt 848) 	 56,77132	 1 TM	 56,771.72	 0%	 -	 56,771.72	 100%	 -	 -
Dug. (2104, Note 2.02B/Accet, Junr'tiCout2011 (PI 84C)	 17.93832	 1 TM	 17,938.82	 0%	 -	 17,938.82	 100%	 -	 -
Dwg. G005, Note 1/Gate Accel. Jul-Sep 'liCost 2011 (PI 8401	 1 TM	 -	 0%	 -	 -	 0%	 -	 -
Dwg.G104, Note 2.02S/Accet, Jul No"l1Cost2011 (PI 54E) 	 .	 70,841.38	 1 TM	 79,841.38	 0%	 -	 79,841.38	 100%	 -	 -

CONCRETE SPALL REPAIRS DING. COOS, NOTE 1D

WTC Portal Ceiling Repair (P1 120A)	 85,004.96	 1 TM	 85,004.96	 0%	 -	 85,004.96	 100%	 -	 -
'(CC Spoil Repair in S. Proj Rm (P1 58) 	 32,129.49	 1 TM	 32,129.49	 0%	 -	 32,129.49	 100%	 -	 -
VVTC Anchor boils and curb (P1 1200) 	 1 TM	 -	 0%	 -	 -	 0%	 -	 -
Through Bolting for Locking Mechanism at Tunnel F Gala WTC (Pt 120A-1( 	 47,825.49	 1 TM	 47,625.49	 0%	 -	 47,625.49	 100%

Euchenge Place Portal Conc rem for l3rkt AsMy (P11205) 	 51784.68	 1 TM	 51,784.68	 0%	 -	 51,784.68	 100%	 -

0mg. GOOS, No/a 'IC (P1 67) PACC 22 	 575,139.02	 1 TM	 575,139.02	 0%	 -	 575,139.02	 100%	 -	 -

Eactiunge Place Portal Shimming Frame (Fl 120C)	 117,075,79	 1 TM	 117,075.79	 0%	 -	 117,075.79	 100%	 -

Concrete Wall/-Ceiling Repair (P1 163) 	 82,673,68	 1 TM	 82,673.66	 0%	 -	 82,673.56	 100%	 -	 -
Concrete Wall/Ceiling Repair (P1 189)	 67,999,111	 1 TM	 67,999.51	 0%	 -	 67,999.51	 100%	 -	 -
NET COST-Storage of Plates (Fl '139) 	 76,620.00	 1 TM	 76,620.00	 0%	 -	 76,820.00	 100%	 -	 -
Wall/Ceiling Repair (P1 183-A)	 67,149.30	 1 TM	 67,149.30	 0%	 -	 67,149.30	 100%	 -	 -
Demo Concrete Below Stairs (P1 175) 	 6,571.77	 1 TM	 6,571.77	 0%	 -	 6,571.77	 100%	 -	 1.00
Ceiling/Wall Spell Repair (P1 1638)	 17,158.39	 1 TM	 17,158.39	 0%	 -	 17,158.39	 100%	 -	 2.00
E Ceiling Removal (P1 14113( 	 2.464,03	 1 TM	 2,464.03	 0%	 -	 2,464.03	 100%	 -	 3.00

Page 16 Subtotal	 1,537,148	 1,537,146.40	 '	 -	 1,537,146.40	 100%	 -	 6.00CurnulativeToial	 47,675,356	 34,762,493M6	 - 1%	 53791.71 -	 -	 3594284.77 -	 749/6 12,381,071.55 	 137,040,80



.&PPU1ATON AND CERTFCATE FOR PAYMENT 	 AlA DOCUMENT G702	 Pagel of 16 Pages
TO 0WNER9:	 PROJECT:	 APPLICATION NO:	 44	 Distribution to:

orL Authority TransHudsc'n Corp.	 PART 084.005 Gate Work 	 PERIOD TO:	 12/31/13	 Owner
One Path Plaza 2nd Floor	 PART 084.028 Plate Work	 Architect
Jersey City, Nd 07306	 Contractor - YCC

FRC4Ji (CONTRACTOR):	 VIA (ARCHITECT):	 PA CONTRACT No.. 	 PAT-628
Yonkers Contracting Co. Inc.
969 Midland Avenue	 CONTRACT DATE:	 11/13/2009
Yonkers, NY 1)704
CONTRACT :FCtR:

CONTRACTOR'S APPUCATON FOR PAYMENT	 Application is made for Payment, as shown below, in connection with the Contract
CHANGE ORDER SUMMARY  	 Continuation Sheet, AlA Document G703, is attached.
Change Orders approved in	 ADDITIONS	 DEDUCTIONS	 1. ORIGINAL CONTRACT SUM.. - 	 $	 43,611,000.00
previous months by Owner 	 2. Net change by Change Orders...........................$	 7,105,034.18

	

TOTAL(	 6,941,126.96	 0.00	 3. CONTRACT SUM TO DATE (Line 1 & 2)..............$50,716,034.18

	

1	 4. TOTAL COMPLETED & STORED TO DATE..........$40,290,914.49
Number N-Li—rr' 	 (Column G on G703)	 .

	

8,129.56	 5. RETAINAGE
Net Cost	 129,071.66	 a. Adj. % of Completed Work $2,180,550.00
CO's	 26,706.00	 '	 (Column D & Eon G703)

TOTALS	 .22
Net change by Change Orders 	 7,105,034.18
ihe undersicinad Contractor certifies that to the best of the Contractor's knowledge,
information and belief the Work covered by this Application for Payment has been
completed in accordance with the contract Documents, that all amounts have been
paid by the Contractor for Work for which previous Certificates for Payment were
issued and payments received from the Owner, and that current payment shown
lierein is now due

b. Adj. % of Stored Material 	 $	 -
(Column F on G703)

Total Retainage (Line 5a + Sb or
Total in Column I of G703.............................

6. TOTAL EARNED LESS RETAINAGE ...... ............
(Line 4 less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR
PAYMENT (Line 6 from prior Certificate).............

8. CURRENT PAYMENT DUE.................................

9. BALANCE TO FINISH, PLUS RETAINAGE..

(Line 3 less Line 6)

MA
$	 2,180,550.00

38,110,364.49

$	 37,601,505.06
$	 508,859.43

$	 12,605,669.70

State	 New York	 - County of:
Subscribed and sworn to before me this 	 a	 NOTARY PUBLIC-STATE OF NEW VOPK

Notary Public:	 ' ....No. 01WE5086488

MYon expires: /Qualified in Suffolk : &

L7
AMOUNT CERTIFIED

(Attach explanation if amount certified differs from the amount applied for.)

ARCHITECT:

By:	 -	 Date:

This certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the

Contractor named herein. Issuance, payment and acceptance of payment are without

CONTRACTOL(:

In abcordarice with Contract Documents, based on on-site observations and the

data comprising the above application, the Architect certifies to the Owner that to the

best of the Archiiecl's knowledge, information and belief the Work has progressed as

indicated, the quality of the Work is in accordance with the Contract Documents, and

the Contractor is entitled to Payment of the AMOUNT CERTIFIED.

prejudice to any rights of the Owner or Contractor under this Contract.

rj: ACIERICAN INSTITUTE Off ARcHITECTS, 1735 'lEts YORK AVENUE, N.VL. WASHINGTON, CiC 20006 	 G702-1983



A/A DOCUMENT G703	 Page 2of 16 Pages
Por Authority Trans-Hudson Corp.	 Project:	 PART 084.005 Gate Work 	 Application No:: 	 44.00
Onc, Path Plaza - 2nd Floor	 PART 084.028 Plate Work 	 Application Date:	 01/09114
Jersey Cit,. NJ 07306	 Period To:	 12/31113

	

PA Project No:: 	 PAT-628

Work Completed This Period

	

Original	 Work
 Total	

To Date	 Revised
DescipLicn of Work	 Scheduled Qty UOM Total Amount Qty.

	 %	 Amount	 Stored	 Completed	
Percent	 Balance to	 Retainage

	

Value	 Previous	 Complete	 Finish

IYCC Demobllzadon - Complete Tunnel F Gatework	 150,000	 1 LS	 150,000.00	 0%	 -	 150,000.00	 100%	 -	 15,000.00
'(CC Demobilization - Complete Tunnel E Gatework 	 200,000	 1 LS	 -	 0%	 -	 -	 0%	 200,000.00	 -
Material Subrnittals - Concrete, Tie Down Anchors.
Reinforcement	 300,000	 1 LS	 280,000.00	 0%	 -	 280,000.00	 93%	 20,000.00	 28,000.00
Portal Wovk
Pcestressed Soil and RoccAnchorr; 	 654,000	 42 EA	 100,000.00	 0%	 -	 100,000.00	 15%	 554,000.00	 10,000.00
Pre pport Rock Bolts	 39,000	 11 EA	 39,000,00	 0%	 -	 39,000.00	 100%	 -	 3,900.00
F	 xcaiaiion for Tunnel E ER Portal Foundation 	 849,500	 28 CY	 849,500.00	 0%	 -	 849,500.00	 100%	 -	 84,950.00
Rock Excavation for Tunnel E WTC Portal Foundation 	 849,500	 33 CY	 25,742.42	 0%	 -	 25,742.42	 3%	 823,757.58	 2,574.24
Contact Grouting at Exchrrnqe Place Tunnel B Portal 	 46,000	 1 LS	 46,000.00	 0%	 -	 46,000.00	 100%	 -	 4,600.00
Tunnel E Lcidal (JUTC)	 -
Portal Fooungs	 316,000	 27 CY	 -	 0%	 -	 -	 0%	 316,000.00	 -
Rail Slabs	 103,000	 9 CY	 -	 0%	 -	 -	 0%	 103,000.00	 -
Portal Walls	 176,000	 14 CY	 -	 0%	 -	 -	 0%	 176,000.00	 -
Portal Header Beam	 84,000	 18 CY	 -	 0%	 -	 -	 0%	 84,000.00	 -
Structural 5Ilock(Aqainst'/Vall)	 136,000	 25 CY	 136,000.00	 0%	 -	 136,000.00	 100%	 -	 13,600.00
DCable Rooms (WTC)	 281,000	 20 CY	 281,000.00	 0%	 -	 281,000.00	 100%	 -	 28,100.00
Columns & Liner Wall (WIC)	 595,000	 52 CY	 467,912.62	 6	 12%	 69,320.39"	 537,233.01 -	 90%	 57,766.99	 53,723.30
Shotcrete (WTC)	 79,000	 1 LS	 79,000.00	 0%	 -	 79,000.00	 100%	 -	 7,900.00
Tunnel E Portal (.Exchange Place)

Portal Fooiings	 382,000	 28 CY	 194,472.73	 0%	 -	 194,472.73	 51%	 187,527.27	 19,447.27
Rail Slabs	 108,000	 11 C'(	 -	 0%	 -	 -	 0%	 108,000.00	 -
Portal Walls	 201,000	 14 CY	 -	 0%	 -	 -	 0%	 201,000.00	 -
Portal  Header Beam	 210,000	 12 C'(	 -	 0%	 -	 -	 0%	 210,000.00	 -
S	 rai Pre-Cast Concrete Units	 53,000	 8 E.	 26,500.00	 0%	 -	 26,500.00	 50%	 26,500.00	 2,650.00
C, ste Masonry Units Tunnel F & E	 125,000	 1 LS	 75,000.00	 0.3	 25%	 31,250.00 	 106,250,00 /	 85%	 18,750.00	 10,625.00
Stainless Steel Tunnel F ortat	 180,000	 1 LS	 -	 0%	 -	 -	 0%	 180,000.00	 -
Rough Carpentry	 394,000	 1 LS	 197,000.00	 0%	 -	 197,000.00	 50%	 197,000.00	 19,700.00
Granite Tile and Porcel air Paver Tile 	 17,000	 1 LS	 -	 0%	 -	 -	 0%	 17,000.00	 -
Flood Gafa Installation	 -

Install Gate Frame	 510,000	 4 EA	 252,450.00	 0%	 -	 252,450.00	 50%	 257,550.00	 25,245.00
Install LocLdncl iViechani-s-,rn & Stops 	 510,000	 4 EA	 255,000.00	 0%	 -	 255,000.00	 50%	 255,000.00	 25,500.00
Install Gate	 680,000	 4 BA	 323,000.00	 0%	 -	 323,000.00	 48%	 357,000.00	 32,300.00

2 Subtotal	 8,228,000	 3,777,577.77	 1% 100,570.39	 -	 3,878,148.16	 47% 4,349,851 :84 387,814.82



AlA DOCUMENT G703 	 Page 3 of 16 Pages°'ort Authority Trans-Hudson Corp. 	 Project:	 PART 084.005 Gate Work 	 Application No.: 	 44.00One Path' Plaza - 2nd Floor 	 PART 084.028 Plate Work	 Application Date: 	 01/09/14Jersey City, NJ 07306 	 Period To:	 12/31/13

	

PA Project No.: 	 PAT-628

Desciription of Work
Place Gate Equipment in koornsDivision 6 - Wood and PastinsCustom Hollow lVletciPainlingPlumbing Piping and AppurtenancesELECTRiCAL WORKF	 al Material SubmihalsEle..icical SurveysElectrical lVlobilizaflort
Nei Jersay PortalsCoringConduit. FistopConduit Hangers / Supports3/4" to 2" F/GS -. Includes ALL SNAKINGJunction Box - SmallTag Conduit1/16 io #8#6 to #4/0Multi-Conductor #10 to #22Communication CableFiber Optic CableTermination 1/22 10 98Te-'natioi - #6 in #4/0.ation - Communicalion Cabletce & Fst Fiber Optic 'CableTest CableTact CableLight Fixiures! RecepticlePanels - InstallInstall & Reinstall Devices - nstallTesting - Panels, Devices etc.Grounding / BondingDEIVIOBIiCTE
Pa9e 3 SubtotalCumulative Total

Original
Scheduled	 Oty 

IU,M 	Total Amount Qty.	 %Value 	 Previous

	

820,000	 4 EA	 413,600.00

	

683,000	 4 EA	 512,250.00 1

	16.000	 1 LB	 4,000.00

	

55,000 	 1 LB	 19,250.00

	

45,000	 1 LB

	

98,000 	 1 LS

	

133,000 	 1 LB

	

370,000	 1 LB

	

39,000 	 21 ea

	

5,000	 19 cc	71.000	 264 cc	264.000	 2,646 ft

	

11,000	 9 ea

	

5,000	 52 ft

	

36,000 	 4,671 ft

	

35,000 	 2,538 •ft	6,000	 527 ft

	

10,000	 1,008 ft

	

13,000	 495 ft

	

13,000	 135 ea

	

19,000	 52 ea

	

1.000	 18 ca

	

69,000 	 518 cc	4,000	 144 cc	13,000	 135 cc	22,000	 20 cc	61,000	 15 cc	4,000	 3 cc	1,000	 4 cc	3.000	 1 cc	23,000	 1 cc

2,948,00011,176,008

Total	 To Date	 RevisedCompleted	 Percent	 Balance toComplete	 Finish413,600.00 - 	 50%	 406,400.00597,625.00 / 	 88%	 85,375.00

	

4,000.00 	 25%	 12,000.00

	

19,250.00	 35%	 35,750.00

	

-	 0%	 45,000.00

	

98,000.00	 100%

	

133,000.00 	 100%

	

370,000.00	 100%
100%

	

2,380.95	 48%	 2,619.05

	

66,988.63 	 94%	 4,011.37

	

212,521.54 	 81%	 51,478.46

	

7,333.32	 67%	 3,666.68

	

3,846.15	 77%	 1,153.85

	

18,381.51	 51%	 17,618.49

	

26,463.75	 76%	 8,536.25

	

5,590.13	 93%	 409.87

	

8,085.32	 81%	 1,914.68

	

13.000,00	 100%68%	 4,140.74

	

19,000.00 	 100%

	

500.00 	 50%	 500.00

	

69,000.00	 100%

	

2,027.78	 51%	 1,972.22

	

6,259.26	 48%	 6,740.74

	

22,000.00	 100%

	

56,933.34	 4,066.66

	

2,666.66	 67%	 1,333.34

	

750.00 	 75%	 250.00

	

3,000.00 	 100%

	

11 ,500.00 	 50%	 11,500.00

Retainage
41,360.0059,762.50

400.001,925.00
9,800.0013,300.0037,000.00
3,900.00238.106,698.8621,252.15733.33384.621,838.152,646.38559.01808.531,300.00885.931,900.0050.006,900.00202.78625.932,200.005,693.33266.6775.00300.001,150.00

MaterialsAmount	 Stored
85,375.00i7

8,963.751

0%
0%

	

133,000.00	 0%

	

370,000.00	 0%
39,000.002,380.9566,988.63212,521.547,333.32

	

3,846.15	 0%

	

18,381.51	 0%

	

17,500.00	 26%

	

5,590.13	 0%

	

8,085.32	 0%

	

13,000.00	 0%

	

8,859.26	 0%

	

19,000.00	 0%500.0069,000.00

	

2,027.78	 0%0%

	

22,000.00	 0%

	

56,933.34 	 0%

	

2,666.66	 0.0%

	

750.00	 0.0%

	

3,000.00	 0%11,500.00
2,147,223.855,924,801.62

	

94,338.75 C 	 -	 2,241,562.60 	 1	 706,437.40 	 224,156.26

	

194,909.14 	 -	 6,119,710.76 	 55%	 5,056,289.24 	 611,971.08



Page 4 Gubtotal	 2,320,000	 1,787,790.43 -	 1,788,713.51
-	 7.908.424.27

1 1	 531,286.49	 178,871.35
% 1 5,587,575.73j 790,842.43

923.08
WAM

AlA DOCUMENT G703	 Page 4 of 16 Pages

Cart Authority Trans-Hudson Corp. 	 Project:	 PART 084.005 Gate Work	 Application No.:	 44.0
One Path Plaza - 2nd Floor	 PART 084.028 Plate Work	 Application Date:	 01/09114

Jersey City, NJ 0 7, 306	 Period To:	 12/31/13

	

PA Project No.:	 PAT-628

Descri ptiori of Work

Coring

Conduit Firestop
Conduit Hangers / Supports
314" to 2" EGS Includes ALL SNAKING
Junction Box - Small
Tag Conduit

it	 #8

#4/0

Fi6er Optic Cable

Termination - #22 to #8
Termination - 416 to #4/0
Splice & Test Fiber Optic Cable
Test: Cable

- Tag Cable
Light Fh411res / Recepticles

Panels Install
Junction Box & Receptacle - Install

DEMOBILIZE

New Jerse' Rooms I Controls

Coring

conduit Firestop

Conduit Hangers! Supports
314" to 2" EGS - Includes ALL SNAKING;

n Box - Large

lay Conduit

#18 to #13

Multi-Conductor #10 to #22

Communication Cable
Fiber Optic Cable

ermination - #22 to #8

	

Original	 I
	Scheduled	 QbJ IJOM Total Amount

Value

	

26,000	 14 ea	 26,000.00

	

4,000	 13 ea	 2,153.85

	

91,000	 338 ea	 46,923.08

	

321,000	 3,222 ft	 203,176.91

	

7,000	 6 ea	 8,165.66

	

6,000	 64 ea	 2,906.25

	

26,000	 3,636 ft	 12,942.80

	

226,000	 11,556 It	 112,452.40

	

155,000	 4,320 f1	 86,469.91

	

18,000	 145 ea	 8,937.91

	

9,000	 30 ea	 4,500.00

	

137,000	 864 ea	 68,500.00

	

3,000	 101 ea	 1,485.15

	

4,000	 40 e 	 2,000.00

	

36,000	 33 e 	 18,000.00

	

57,000	 14 ea	 28,500.00

	

1,000	 1 ea	 -

	

69,000	 1 ea	 34,500.00

	

131,000	 70 ea	 131,000.00

	

'19,000	 67 ca	 19,000.00

	

147,000	 547 ea	 147,000.00

	

546,000	 5,476 ft	 545,759.32

	

4,000	 3 ca	 4,000.00

	

10,000	 110 ea	 10,000.00

	

76,000	 16,515 ft	 76,000.00

	

17,000	 1,408 ft	 17,000.00

	

56,000	 7,177 ft	 56,000.00

	

46,000	 2,511 ft	 45,981.68

	

72,000	 626 ea	 68,434.51

	

To Date	 Revised
Materials	 Total

Percent 

I 
Balance to I Retainage

City. T %	 Amount I Stored	 Completed Complete
	 Finish

	

26,000.001	 100%	 -	 2,600,00
23%
	

3,076.93 -'	 77%	 923.07	 307.69
0%
	

46,923.08	 52%	 44,076.92	 4,692.31
0%
	

203,176.91	 63%	 117,823.09	 20,317.69
0%
	

8,166.66	 117%	 (1,166.66)	 816.67
0%
	

2,906.25	 48%	 3,093.75	 290.63

	

12,942.80	 50%	 13,057.20	 1,294.28
0
	

112,452.40	 50%	 113,547.60	 11,245.24

	

86,469.91	 56%	 68,530.09	 8,646,99

	

8,937.91	 50%	 9,062.09	 893.79

	

4,500.00	 50%	 4,500.00	 450.00

	

68,500.00	 50%	 68,500.00	 6,850.00

	

1,485.15	 50%	 1,514.85	 148.52
0%
	

2,000.00	 50%	 2,000.00	 200.00

0%
	

18,000.00	 50%	 18,000.00	 1,800.00

	

28,500.00	 50%	 28,500.00	 2,850.00

	

-	 0%	 1,000.00	 -

	

34,500.00	 50%	 34,500.00	 3,450.00

	

131,000.00
	

100%
	

13,100.00
0%
	

19,000.00
	

100%
	

1,900.00
0%
	

147,000.00
	

100%
	

14,700.00
0%
	

545,759.32
	

100%
	

240.68
	

54,575,93
0%
	

4,000.00
	

100%
	

400.00

	

10,000.00
	

100%
	

1,000:00

	

76,000.00
	

100%
	

7,600.00
El
	

17,000.00
	

100%
	

1,700.00

	

56,000.00
	

100%
	

5,600.00

	

45,981.68
	

100%
	

18.32
	

4,598.17

	

68,434.51
	

95%
	

3,565.49
	

6,843.45



Description of Work

erminabon -- Communication UaO
Splice & Test Fiber Optic Cable

Test Cable
Tag Cable
Panels - install
Install & Reinstall Devices - Install
Testing - Panels, Devices, etc.

F 	 BILIZE

Original
Scheduled

Value

64,000
18,000
41,000
20,000
18,000
55,000
81,000

Qty UOM Total Amou
Previous

	

77 ea	 7,000.

	

518 ea	 64,000.

	

598 ea	 18,000.

	

598 ea	 41,000.

	

5 ea	 20,000.

	

14 ea	 18,000.

	

113 ea	 55,000.

	

1 ea	 81,000.

Work Comp

0.00%
0.00%
0.00%

0.00%
0.00%
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Fort Authority Trans-Hudson Corp. 	 Project:	 PART 084.005 Gate Work	 Application No.:	 44.00
One Path Plaza - 2nd Floor 	 PART 084.028 Plate Work	 Application Date:	 01109/14
Jersey City, NJ 07306	 Period To:	 12131/13

PA Project No.:	 PAT-628

To Date	 RevisedMaterials	 Total	
Percent	 Balance toStored	 Completed Complete 

I	 Finish

64,000
18,000
41,000
20,000
18,000

81,000.00

Retainage

New York Rooms I Controls

Coring
Conduit Firestop
Conduit Hangers / Supports
3/4' to 2' RGS - Includes ALL SNAKING

Cable Tray
Junction Box Small
Junction Box . Large
Tag Conduit
#18 to#8
#6 to #4/0
Multi-Conductor #l0 to #2/
Communication Cable
Fiber Optic: Cable
Termination - #22 to #8
Tern, iriabon .. #6 to #4/0
1	 cation - Communication Cable
Spc.s & Test Fiber Optic Cable
lest Cable
Tag Cable
Light Fixtures / Recepticles
Panels - Install
Install & Reinstall Devices - Install
Testing - F ends, Devices etc.
Grounding I Bonding
DEMOBILIZE

Page 5 Subtotal
Cumulative Total

	

17,000	 9 ea

	

3,000	 9 ea

	

83,000	 310 ea

	

374,000	 3,100 FL

	

100,000	 337 ea

	

10,000	 8 ea

	

3,000	 2 ea

	

5,000	 59 ea
102,000 15,592 fl

	

9,000	 891 ft

	

6,000	 472 ft

	

29,000	 2,713 ft

	

17,000	 738 ft

	

91,000	 841 ea

	

17,000	 36 ea

	

4,000	 50 ea

	

26,000	 194 ea

	

22,000	 747 ea

	

63,000	 747 ea

	

17,000	 18 ea

	

102,000	 25 ea

	

40,000	 26 ea

	

4,000	 9 ea

	

22,000	 18 ea

	

35.000	 1 ea

1,505,000
15,001,000

	

17,000.00	 0.00%	 -

	

1,666.65	 2	 22.22%	 666.67

	

79,251 .60	 0.00%	 -

	

354,938.06	 0.00%	 -

	

100,000.00	 0.00%	 -

	

10,000.00	 0.00%	 -

0.
0.

	

3,902.55
	

0.
19,988.94
8,500.00

	

55,184.30
	

0.00%

	

11,333.33
	

0.00%

	

2,560.00
	

0.00%

	

19,567.01
	

0.00%

	

14,519.41
	

0.00%

	

41,578.31
	

0.00%

	

1 7,000.00
	

0.00%

	

1 02.000.00
	

0.00%
0.00%

	

2,666.67
	

0.00%

	

20,777.78
	

0.00%I
35,000.00

1,364,388.75

	

9,076,980.80
	 1%1
	

196,666.67
498.89	 -

-

	

100%	 -	 1,700.00

	

78%	 666.68	 233.33

	

95%	 3,748.40	 7,925.16

	

95%	 19,061.94	 35,493.81

	

100%	 -	 10,000.00

	

100%	 -	 1,000.00

	

100%	 -	 300.00

	

61%	 1,949.15	 305.09

	

88,903.29
	

87%	 13,096.71	 8,890.33

	

8,000.00
	

89%	 1,000.00	 800.00

	

3,902.55
	

65%	 2,097.45	 390.26

	

19,988.94
	

69%	 9,011.06	 1,998.89

	

8,500.00
	

50%	 8,500.00	 850:00

	

55,184.30
	

61%	 35,815.70	 5,518.43

	

11,333.33
	

67%	 5,666.67	 1,133.33

	

2,560.00
	

64%	 1,440.00	 256.00

	

19,567.01
	

75%	 6,432.99	 1,956.70

	

14,519.41
	

66%	 7,480.59	 1,451.94

	

41,578.31
	

66%	 21,421.69	 4,157.83

	

17,000.00
	

100%	 -	 1,700.00

	

102,000.00
	

100%	 -	 10,200.00

	

40,000.00
	

100%	 -	 4,000.00

	

2,666.67
	

67%	 1,333.33	 266.67

	

20,777.78
	

94%	 1,222.22	 2,077.78

	

35,000.00
	

100%	 -	 3,500.00

	

1,365,055.42
	

1	 139,944.58 136,505.54
62% 5,727,520.31 927,347.97

17,000.
2,333.

79,251.
354,938.
100,000.

10,000,



	To Date 	 RevisedMaterials	 Total	
Percent	 Balance to	 Retainage

	

Stored	 Completed 
II	 Complete	 Finish

	

451,000.00	 100%	 -	 45,100.00

	

-	 0%

	

-	 0%

	

-	 0%

	

-	 0%

	

-	 0%

	

-	 0%
	

53,000.00	 -

	

123,000.00	 100%	 -	 12,300.00

	

-	 0%

	

-	 0%

0%
0%

178,560.

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%
0%

-	 -	 752,560.00
1%	 196,498.89 1	 -

	33,000.00 	 -

	

69,440.00	 17,856.00

	

155,440.00	 75,256.00

	

882,960.31	 1#Ifl##41#l#f

	

33,000
	

1 as

	

245,000
	

1 ea
	

178,560.00

5 ea

5 ea

5 as

5 ea

5 ea

5 as

5 ea

5 ea

5 ea

5 as

4 ea

8 ea

4 as

16 as

4 ea

8 as

4 as

4 es
64 es

	

908,000
	

752,560.00
5,909,000

0%
0%

72%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%
0%

63%

Original
Scheduled Qty UOM Total 

AmOL
Value	 Previous

451,000	 1 as	 451,000

53,000

12E,000

	

250 ea	 -

	

600 es	 -

	

25 ea	 -

	

1 ea	 -
1 as

	

1 as	 -

	

1 es	 123,000.00

Qty. I % I Amount

_____	
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-.--. ......--..,.Port Autnc-rity Trano-Hucison Corp. 	 Project:	 PART 084.005 Gate Work	 Application No.:	 44.00One Path Plaza - 2nd Floor 	 PART 084.028 Plate Work	 Application Date: 	 01109/14Jersey City, NJ 07008	
Period To:	 12/31/13

PA Project No.:	 PAT-628

Description ot Work

Vidsys so/fuvare licensing to allow the following
conectia Os:

250 Fixed Oarnerae Licenses
500 Access Coritro & Sensor Points and related Devices
25 Named Users (by individual)
1 Production serve[ license
1 Non-Production (Backup) serve r license

Product Maintenance and Support

Quantum Secure software licensing for the following:

Policy, Orchestra-lien and Integration for Event Managemsr
Security Reporter for Event Management/CaC Provides
useful reports and dashboards covering operational and
management information your security department can use
on a daily, weekly nd monthly basis.
A web-based solution that provides an executive-level,
graphical dashboard view of the overall state of your global
physical security inlrastructure. Used to proactively
measure and manage security events, space utilization,
fiends, and elarrris more affect
Product Maintenance and Support

PLC Package Elaluus

PLC PC - i EN PC for monitoring ano diagnostics (Ref DV

Power Supply - Quint- psi 1AC/24D01l0

UPS - Quint-DC-UPS;24DC/20

Battery - Quint-&-Y /24DC'12AH

*	 Circuit Breaker . 1 EA

Terminal Block - NeuNal - UT 4 BU

Terminal Block - Giound - 4-PE

Terminal Block End Cover - D-LIT"..5110

Surge Protector

Ther:no-Magnetic Ereeker

Power Dimnibution Block

Contact Mapping fiber device

Profinet bus coupler

Inline analog input -. 2 inputs per device

Analog input surge protector

Digital in put surge protector

Digital output - Monule ± wiring arm

Digital OLitput - Module + wiring arm
Relay + VS Output adapters -, cables

[
F'age it Subtotal

 urn ulativs Total



-	 0%

-	 0%
-	 0%
-	 0%

0%
-	 0%
-	 0%

0
0
0

0%
0%
0%
0%

Original
Scheduled

Value

Work Completed This
Materials	 TotalQty 	

To Dat
UOM	 F	

I	
I Percent	 Balance to0/Total Amount Qty.	 Amount	 Stored	 Completed Complete

	 FinishPrevious

31

196,498.89
-	 318,400.00
-	 10,344,439.69

23,600.00
10,000.00
59,000.00
4,000.00

2,000.00
13,000.00

4,000.00
2,000.00
2,000.00

31,840.00

1 1	 119,600.00 1 31,840.00
63% 6,002,560.31 ^^^^#######

b ea
8 ea

4 ea
B ea
4 ea
4 ea
B Era
4 Era
4 Era
3 ea
4 Era
1 ea
4 ea
4 ea
4 ea
1 ea
1 ea
1	 Era
1 Era

4 ea
4 Era

1 ea

1 ea

4 ea
12 ea

6 ea
4 ea
4 Era

2 ea
2 ea
2 ea
3 ea

3 ea
3 ea
1 ea

0%
0%
0%

0%

0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%

93%

0%
0.0%
0.0%

0%
0%
0%
0%
0%
0%
0%
0%
0%

342,000

10,000

59,000

4,000

2,000

13,000

4,000

2,000

2,000

438,000
'16 , 347,000

318,400.

313,400.00
10,147,940.80
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Port Ahb7.ty Tmns-Hudsrn Corp. 	 Project:	 PART 084.005 Gate Work	 Application No.:	 44.00
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PA Project No.:	 PAT-628

Description of Work

l-<elay + Vu Output adapters + cables
Relay ± VB Output adaptors + cables

Barometer
ILO 370 Controller Confgure for Failover redundancy
Output Module install and configure to work with CD1 000
Water Pressure iranducer
Ultrasonic Liquid Level SV\'

NF fX Enclosure

NE.. .4X Enclosure

Encicsure

M5istureproof Termination Enclosure
Calibration Adapter
SS Mounting Enclosure for Tunnel Sensors
PLC Enclosure Harciare (Vr/ire Panduit, crc.)

Cimplicity HMI Server 700 10 Runtime System

Cimplicity HMI Server 700 10 Development & Runtime SysI

5 User License

PCWORX PLC Prcgramrnrng Package

Proc/ramming Cable for PC-WORX

IL 370 Pararneteriztion Memory Conpact Flash 321VIB

RBT Module to connect redundant 1LC370 controllers

Stepiechaae VLC 7.0
Based on Port Authority ecsued Document
PAT-628-4NT82- . 1 and PAT-628-411-B2-2

\Ierint 8 Charnel encoder with anaytlics
It Camera

CL.. Camera

Camera Fower Supply

Accelerometer Range Extender

GRE Antenna Extender

GPS Ancenna Extender - Power Cable

GRE Antenna Extender - Biastee
Dual Reader SC

Output Boad

Input Board
Dual Reader Interlace

Rage 7 Subrotal
Curnulati'ea Total



Batteries
Power Distiihution
Lock Power Distribution
Card Reader
Door Contact
Door Contact

Lr

HL.	 iroba
Windows 2003 Server Standard
SQL 2005 Standard Edition
Software Package Below:
\!SPHERE 4 ENT FOR I CPU
FLAT SNS FOR VSPHERE ENT FOR IOPLJ IYR

SITE RECOVERY MGR Fi I PROC
FLAT SNE SITE RE.CO\(ERY MANAGER
Labor SubTotal ­Ali Labor included to complete the

project including: Design, Tesling, Installation support,
Triiing, docrirnentatico.

RiskShield system design, programming, testing

Joint heada.nd system WI VidBys

A ll PLC rejated work- supp:y, program, install, etc
\Irnware programming and upgrading
Documentation
Professional services for programming switches

System Engineering and Design
0	 irveys, Meetings
Project Management
Field Installation Supervision and Technical Support
Systems sat up Programming and Optimization
System Layout and Device Termination Drawings
As-Built Drawings
In-house Slaging and Testng
Administraiton
Training
Final testing and Commissioning
Charge Code Adjustment per PA

Desciiption of Work

	126,000
	

'I LB

	

204,000
	

1 LB

	

447,000
	

1 LS

	71,000
	

1 LB

	

97,000
	

1 LB

	

32,000
	

1 LB

	281,000
	

1 LB

	

81,000
	

1 LS

	196,000
	

1 LB

	74,000
	

1 LS

	91 , 000
	

1 LB

	

19,000
	

1 LB

	

10,000
	

1 LB

	

69,000
	

-1 LS

	16,000
	

1 LB

	13,000
	

1 LS

	173,000
	

1 LB
1 LS

	

68,930.00	 0%

	

16,000.00	 0%

	

-	 0%

	

-	 0°,4

	

(886,946.24)	 00/c

126,000.00

189,520.00

399,950.00
86,200.00
92,210.00

22,224.00
	

0%

0%

79,880
	

0%

193,120
	

0%

7,400
	

0%

86,420
	

0%

19,000

% I Amount

0%

0%

0%
0%
0%
0%

0%

0%

0.tY

^ 	 ^

IJ0I1 Total Amount Qt.y.
Previous

3 1 ea
6 ea
3 ea
2 ea
5 ea
5 ea

15 ea

5 ea
5 ea
1 ea
1 ea
1 ea
2 ea

10 ea

8 ea
40 1 ea

Original
Scheduled

Value

2,000

2,000

13,000

58,000

Revised
Balance to

Finish

2,000.00

2,000.00

13,000.00

58,000.00

Retainag.
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Part Authorit Trans-Hudson Corp. 	 Project:	 PART 084.005 Gate Work	 Application No.:
One Path Plaza •- 2nd FIno	 PART 084.023 Plate Work 	 Application Date:	 01/09114
jersey City Nj 07:306	 Period To:	 12/31/13

	

PA Project No.:	 PAT-628

Materials	 Total	
To Date
PercentStored	 Completed	

Complete

0%

0%
0%
0%
0%
0%

0%

0%

0%

0%
0%
0%
0%

0%

0%

-	 126,00000	 100%	 -	 12,600.00

-	 189,520.00	 93%	 14,480.00	 18,952.00
-	 399,950.00	 89%	 47,050.00	 39,995.00
-	 66,200.00	 93%	 4,800.00	 6,620.00
-	 92,210.00	 95%	 4,790.00	 9,221.00
-	 22,224.00	 69%	 9,776.00	 2,222.40
-	 280,438.00	 100%	 562.00	 28,043.80
-	 79,880.00	 99%	 1,120.00	 7,986.00
-	 193,120.00	 99%	 2,880.00	 19,312.00
-	 7,400.00	 10%	 66,600.00	 74000
-	 86,420.00	 95%	 4,580.00	 8,642.00
-	 19,000.00	 100%	 -	 1,900.00
-	 -	 0%	 10,000.00	 -
-	 68,930.00	 100%	 70.00	 6,893.00
-	 16,000.00	 100%	 -	 1,600.00
-	 -	 0%	 13,000.00	 -
-

	

- 1
	 0%	 173,000.00

-	 (886,946.24)	 100%	 -	 -

Page 8 Subtotal 	 2.075,000	 760,345.76	 -	 -	 760,345.76	 0	 427,708.00	 164,729.20
Cumulative Total	 18,422,000	 10,908,286.56 -	 - 1%	 196,498.89	 -	 11,104,785.45	 60%	 6,430,268.31	 1,199,173.17
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Port Authonty 	 ns-Hiidsori Corp.	 Project:	 PART 084.005 Gate Work	 Application No.: 	 44.00
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PA Project No.: 	 PAT-628

Description of Utiork

Work Completed This Period	
To Date	 Revised

Scheduled Qty UOM Total Amount	 f-JiOriginal	
Materials	 Total

Percent	 Balance to

	

Stored	 Completed
Value	 Previous	 I	 Complete	 Finish

Retainage

ou4.uza aueruglnerilng wore
YCC Mobilization - Moving onto .Jobsite, Establish Office,

- Furniture, Purchase J00 specific equipment, Arranging
storage yards Furnish Construction Schedule. Bid
Breakdown, Submittals Schedule, Enroll and start SWAC,
Track taming, develop HASP, Union Requirements, Small
tools for Startup.
t'CC Demobilization . Remove Fiat Car Mods, Connex

xes, Gang Boxes, etc
C Demobilization - Complete Tunnel F Steal Plates

YCC Dernobllzation - Complete Tunnel E Steel Plates
Materiel Suhmiiteis Grout, Caulk
Cutting, Patching and Removals
'lace i3roLrt In Tunnels (nonmetal)ic) Linear Foot of

Tunnel E
Place GroLit in Tunnels (nor)-metallic) - Linear Foot of
Tunnel F

Division 5 - Metals
Remove Cable Tray Tunnel F
Remove Cable Tray Turriel E
Install '1" Structural Steer Plates & Misc Items - Tunnel E
install 'C Structural Ste a Plates & Misc Items - Tunnel F

Eurnisi'ii" Structural Steel Plates & Misc Items

Procure Material for Retrofit Plates

Fabricate B Deliver Plates

Supply Cover Plates

Supply Notched Angle

Supply Pipe Hangers

'pply Seismic Restraint

ipply Intermediate Supporl. for IVlessenger Cable

Supply End Support for Messenger Cable

Supply In Panel Supports

Supply Alternate Supports for Signal & JLt

Supply Strut Channel

Supply Messenger Cable

Supply Messenger Hanger Straps

Survey to verify Steel Flate Install Tunnel E

Survey to verify Steel Plate Install Tunnel F

ELECTRICAL. WORK

Clectric.al Material Subrnittals

Electrical Surveys

Slectrur"al Mobilization

Page 9 Subtotal
Cumdltive Total

	

2,079,000	 1 LS
	

2,079,000.

	

50,000	 1 LS

	

150,000	 1 LS
	

II
	

I
	150,000	 1 LS

	

52,000	 1 LS
	

52,000.00

	

223,000	 1 LS
	

223,000.00

	

954,000	 5,854 [F
	

473,301.58
	

0%	 -	 473,301.58

	

1,161,000	 7,130 LF
	

1,161,000.00
	

0%
	

1,161,000.00

	

210,000	 3,660 LF
	

210,000.00
	

0%	 -	 210,000.00

	

190,000	 3,360 LF
	

190,000.00
	

0%	 -	 190,000.00

	

2,482,000	 6,720 LF
	

1,241,000.00
	

180	 3%	 66,482.14
	

1,307,482.14

	

2,703,000	 7,320 LF
	

2,703,000.00
	

0%	 -	 2,703,000.00

	

1,859,000 14,040 LF
	

1,813,529.6
	

0%	 -	 1,813,529.63

	

715,000 14,040 [F
	

553,259.2
	

0%	 -	 553,259.26

	

449,000 14,040 LF
	

440,020.0
	

440,020.00

	

358,000 14,040 LF
	

340,100.0
	

340,100.00

	

118,000	 1,000 BA
	

115,640.0
	

115,640.00

	

57,000	 1,000 BA

	

272,000	 1,365 BA
	

272,000.00
	

272,000.0

	

100,000	 140 BA
	

100,000.00
	

100,000.0

	

31,000	 ' 110 BA
	

31,000.00
	

0%
	

31,000.0

	

5,000	 40 BA
	

5,000.00
	

0%
	

5,000.0

	

16,000	 1,100 LF
	

15,000.00
	

0%
	

16,000.0

	

144,000 14,500 LF
	

144,000.00
	

0%
	

144,000.0

	

77,000	 9,000 EA
	

77,000.00
	

0%
	

77,000.0

	

400,000	 2,927 LF
	

341,646.74
	

0%
	

341,646.7

	

449.000	 3.565 LF
	

449,000.00
	

0%
	

449,000.0

	

l65,000	 1 LS
	

168,000.00
	

0%
	

168,000.00

	

225,000	 1 LS
	

225,000.00
	

0%
	

225,000.00

	

630,0(0	 1 LS
	

630,000.00
	

630,000.00

	

16,477, 000
	

14,203,497.21
	

66,482.14	 -	 14,269,979.35

	

25,111,783.77
	

262,981.03	 -	 25,374,764.80

	

100%	 -

	

0%	 50,000.00

	

100%	 -

	

0%	 150,000.00

	

100%	 -

	

100%	 -

	

50%	 480,698.42

	

100%	 -

	

100%	 -

	

100%	 -

	

53%	 1,174,517.86

	

100%	 -

	

98%
	

45,470.37

	

77%
	

161,740.74

	

98%
	

8,980.00

	

95%
	

17,900.00

	

98%
	

2,360.00

	

0%
	

57,000.00

100%

100%

100%

100%

100%

100%

100%

	

85%
	

58,353.26

100%

	100% 	 -	 -

	

100%	 -	 -

	

100%	 -	 -

	

1	 2,207,020.65	 1,282,619,51

	

73%	 8,637,288.96 2,481,792.67

207,900.00

15,000.00

5,200,00
22,300.00

47,330.16

116,100.00

21,000.00
19,000.00

130,748.21
270,300.00

181,352.96

55,325.93

44,002,00

34,01 0.00

11,564.00

27,200.00

10,000.00

3,100.00

500,00

1,600.00

14,400.00

7,700.00

34,164.67

2,821.57
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	PA Project No.:	 PAT-628

De'scnl';tion of Work
Original

Scheduled	 Qty UOM Total Amount Qty.Value	 Previous

To Date I	 RevisedMaterials	 Total	
Percent	 Balance toStored	 Completed	

Complete	 Finish
Retainage

pleted This Perlo

% Tount

0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%

0%

100%

	

99%
	

55.56

	

99%
	

3,257.67

	

98%
	

46,253.88

	

50%
	

148,732.61

	

80%
	

47,200.00

	

94%
	

571.43

	

98%
	

1,521.38

	

83%
	

3,527.56

	

96%
	

1,668.43

	

95%
	

21,073.11

	

85%
	

11,656.69

	

95%
	

741.81

	

69%
	

17,283.95

	

94%
	

124.45
100%
100%

	

93%
	

1,206.45
100%

	

40%
	

19,070.71

	

42%
	

137,666.67
'111.11

	

0%
	

2,000.00

	

100%
	

57.72

	

87%
	

1,214.53

	

83%
	

20,166.67

	

0%
	

24,000.00
100%

100%

	

93%
	

2,962.96

	

89%
	

1,444.45

	

97%
	

111.10

	

94%
	

944.44

	

94%
	

10,829.06

New Jersvy 5 urinals

Icoring
Conduit Firastop
Conduit Hangers / Support 
3/4' to 2" F/GS - Includes ALL SNAKING
2-112 to 4" ROT
2-112" and Larger FRE

C-	 Tray

JL	 n Box - Small
1a Conduit
#18/048
#6 to #4/0
500MCM to 20001/1CM
Multi-Conductor #10 to 422

5 kV & 27 k//
Communication Cable
Communication Cable - Re diax

Fiber Optic Cable
Termination - #22 to #8

Termination - #6 to #410
Termination - 500MCM to 20001VICM
Term:natjon - 15 Ri & 27 kV
Termination - CommunicaLon Cable

1errnination - Communicat;ori cable -. Radiax
Splice & Test Fiber Optic Cable
Te' CaNe
I-	 ofTesi
Tag Cable
Light Fixtures I Recepticlen
Panats - Install
Junction BOX 8 Receptacle - Iris lall
Install & Reinstall Devices - install
Testing - Fanels, Devices, etc.
Grounding /Bonding
Tem porar Move - Panels

	

76,000	 41 ea	 76,000.00

	

7,000	 25 ea	 6,944.44

	

282,000	 734 ea	 278,742.33

	

1,892,000 18,180 ft	 1,845,746.12

	

296,000	 919 ft	 147,267.39

	

236,000	 504 ft	 188,800.00

	

9,000	 63 I ft

	67,000	 56 eat
	 65,478.62

	

21,000	 228 es
	

17,472.44

	

43,000	 5,670 ft
	

41,331.57

	

425,000 24,867 it
	

403,926.89

	

80,000	 752 ft
	

68,343.31

	

15,000	 779 ft
	

14,258.19

	

56,000	 1,620 ft
	

38,716.05

	

2,000	 225 ft
	

1,875.55

	

11,000	 171 ft
	

11,000.00

	

132,000	 4,532 ft
	

132,000.00

	

17,000	 155 ea
	

15,793.55

	

7,000	 57 ea
	

7,000.00

	

32,000	 20 ea
	

12,929.29

	

236,000	 43 es
	

98,333.33

	

1,000	 9 ea

	

2,000	 2 ea

	

80,000	 554 ea

	

9,000	 260 ea
	

7.

	

121,000	 32 ea
	

100.

	

24,000	 258 ea

	

5,000	 4 ea
	

5,000

	

16,000	 4 ea
	

16,000

	

40,000	 11 ea
	

37,037

	

13,000	 27 ea
	

11,555

	

4,000	 7 ca
	

3,888

	

17,000	 18 ea
	

16,055

	

181.000	 23 ea
	

170,170

76,000.
6,944.

278,742.
1,845,746.

147,267.
188.800.

65,478.62
17,472.44
41,33'L57

403,926.89
68,343.31
14,258.19
38,716.05

1,875.55
11,000.00

132,000.00
15,793.55

7,000.00
'12,929.29

0%	 -	 79,942.21
0%	 -	 7,785.4
0%	 -	 100,833.3
0%	 -
0%	 -	 5,000.01
0%	 -	 16,000.01
0%	 -	 37,037.0
0%	 -	 11,555.51
0%	 -	 3,888.91
0%	 -	 16,055.51
0%	 -	 170,170.9

-	 -	 3,929,545.60
1%	 262,981.03	 -	 29,304,310.40

Page 10 Subtotal	 4,455,000 1	 1	 1	 3,929,545.60
Cunwia#&e Total	 39,354,000	 29,041,329.37
	1 1	 525,454.40 1	 -

	

74%	 9,162,743.36 1 2,481,792.67



Page 11 Subtotal
Cumulative Total

3,684,000
43,032,000

3,038,739.70
32,080,069.07

75,395.77
338,376.80

	3,114,135.471	 569,864.53

	

2,418,445.87	 75%	 9,732,607.89 1 2,481,792.67

A!A DOCUMENT G7O3	 Page 11 of 16 Pages
Port Authority Trans-Hudscn Corp. 	 Project:	 PART 084.005 Gate Work 	 Application No.: 	 44.00
One Path Plaza - 2nd Floo	 PART 084.028 Plate Work 	 Application Date:	 01/09/14
Jersey City, NJ 07306	 Period To:	 12/31/13

	

PA Project No.: 	 PAT-628

ipleted This Period

FAmount

13,852.81

Description ot Work

Temporary Move - Junction Box
Remove & Store Devices
Cable Relocate 500MG Jumpers
Removal Demolition
DEMOBIL.[E

New York Tunnels

Co.t Fassiop
Conduit Hangers I Supports
3/4" to 2" RGS - Includes ALL SNAKING
3/4" to 2" FRE
2-1/2 and Larger FRE
Junction Box - Small
Junction Box - Large
Tag Conduit
#18 to #8
#6 Ic #4/0
500MOM to 2000MCM
fSulti-Conductor #10 to 42
15 k\J P. 27 kV
Communication Cable
Fiber Optic Cable
Termination - //22 to 48
Termination - 5001VICM to 2000MCM
T p "nation - 15 kV & 27 kV
1	 ation - C:ommunicat:on Cable
Splice & lust Fibs,' Optic Cable
Test Cable
High Pot Test:
Te Cable

Original

	

Scheduled	 Qty IUOftl Total Amount Qt.
Value	 Previous

	68,000	 30 ea	 64,577.77

	

15,000	 20 ea	 15,000.00

	

165,000	 12 ea	 161,071.43

	

160,000	 277 ea	 138,528.14-"	 24

	

208,000	 1 LS	 104,000.00

	

123,000	 65 ea

	

16,000	 56 ea

	

331,000	 1,229 ea
1,471,000 14,756 ft

	

3,000	 180 ft
	28,000	 801 ft

	

54,000	 45 ea

	

3,000	 2 ea

	

22,000	 244 es

	

37,000	 5,670 ft
244,000 15,750 ft

	98.000	 927 ft

	

17,000	 720 ft

	

25,000	 756 ft
	3,000	 356 ft

	

166000	 6,210 ft

	

38,000	 335 es

	

42,000	 20 es

	

115,000	 22 es

	

1,000	 9 ea

	

'124,000	 1,036 ea

	

11,000	 356 ea

	

64,000	 18 es

	

32,000	 355 es

Materials	 Total	 To Date

Stored	 Completed	 Percent
Complete

	64,577.77	 95%

	

15,000.00	 100%

	

161,071.43	 98%
152,380.95'"	 95%

	

104,000.00	 50%

	

123,000.00
	

100%

	

16,000.00
	

100%

	

325,620.63
	

98%

	

1,470,987.29
	

100%

	

3,000.00
	

100%

	

26,741.58
	

96%

	

54,000.00
	

100%

	

3,000.00
	

100%

	

11,004.51
	

50%
91%
91%

0%

	

161,322.0
	

97%

	

34,050.1
	

90%
0%
0%
0%

	

124,000.	 100%

	

9,969.	 91%
0%
0%

Revised
Balance to	 Retainage

Finish

	3,422.23 	 -

	

3,928.57	 -

	

7,61 9.05	 -

	

104,000.00	 -

5,379.37
12.71

1,258.42

10,995.49
3,429.44

23,160.63
98,000.00
17,000.00
25,000.00

3,000.00
4,677.94
3,949.82

42,000.00
115,000.00

1,000.00

1,030.86
64,000.00
32,000.00

	

123,000.00	 00)10

	16,000.00	 0%

	

325,620.63	 0%

	

1,470,987.29	 0%

	

1,500.00	 90	 50%
	

1,500.00-

	

3,146.07	 675	 84%
	

23,595.51

	

54,000.00	 0%

	

3,000.00	 0%

	

11,004.51	 0%

	

32,754.86 u 125	 2%
	

815.70

	

185,207.62	 2,300	 15%
	

35,631.75
-	 0%

	

161,322.0
	

0%
34,050.1

124,000.00
9,969.14



AlA DOCUMENT G703	 Page 12 of 16 Pages
Port Auihonty Trans-I-luciscn Corp.	 Project:	 PART 084.005 Gate Work	 Application No.: 	 44.00
One Path Plaza 2nd Floor 	 PART 084.028 Plate Work 	 Application Date:	 01109/14
Jersey Cfty, NJ 07306	 Period To:	 12131/13

	

PA Project No.:	 PAT-623

Desc ru rilon o itloric

Ugbt Fixturs / Recepticles
Panels Install
Install & Reinstall Devices - Install
Testing - Panels, Devices, etc.
Grounding, i Bonding
Temporary Move - Panels

Tr	 rary Move - Junction Box

RL	 IC & Store Devices

Cable - Relocate 500MC Jumpers

Removal / Demoldion
DEMOBILIZE
Charge Code Adustmen[ per PA

Amount

555

Original

	

Scheduled	 Qty UOKI Total Amount Qty.	 %VaIlue	 Previous

	3,000	 5 ea	 1,666.67	 1	 19%

	24,000	 6 ea	 19,047.62	 0%

	

15,000	 23 ea	 14,102.57	 0%

	

2,000	 7 ea	 833.34	 2	 28%

	

35,000	 36 ea	 30,138.90	 0%

	

67,000	 14 ea	 65,138.90	 0%

	

74,000	 22 ea	 68,518.53	 00/4

	11,000	 18 ea	 9,777.78	 0%

	

146,000	 12 ea	 74,871.79	 0%

	

34,000	 56 es	 28,198.42	 9	 16%

	

162,000	 1 ea	 81,000.00	 0°/c
1 Is	 886,946.24	 0°/c

To Date	 Revised
Materials	 Total

Stored	 Completed	
Percent	 Balance to

Complete	 Finish

/	 2222.23	 74%	 777.77

	

19,047.62	 79%	 4,952.38

	

14102.57	 94%	 897.43
1,388.90 "	 69%	 611.10

	

30,138.90	 86%	 4,861.10

	

65,138.90	 97%	 1,861.10

	

68518.53	 93%	 5,481.47

	

9,777.78	 89%	 1,222.22

	

74,871.79	 51%	 71,128.21/

	

33,662.71 /	 99%	 337.29

	

81,000.00	 50%	 81,000.00

	

886,946.24	 100%	 -

Retainage

Page 12 Subtotal	 573,000	 1,280,240.76	 6,575.41-	 1,286,816.17	 2	 173,130.07	 -
C;umutstivs Total	 43,611,000	 33,360,309.83	 1	 1%	 344,952.21	 -	 33,705,262.04	 77% 9,905,737.96 1 2,481,792.67



A/A DOCUMENT G703	 Page 13 of 16 Pages
Port Autho0it\ Trans-Hudson C nrp. 	 Project	 PART 084.005 Gate Work	 Application No.:	 44.00
Ons Path- Plaza - 2no Floor 	 PART 084.028 Plate Work	 Application Date:	 0110911
Jersey City, NJ 01306	

Period To:	 12131113

	

PA Project'No.:	 PAT-628

Description a  Work

CHANGE ORDERS:

COO: PACC 03 Rail I(ing Rental (Fl 1))

CO 02 PACC 02 Accept WIC Gates in "C" Yard (F) 4,5,6)

CC 03 PACO 05 Ground Wiring for Gate

CO 04 PACC 07 Premium Time Acceleration Costs (P1 1)

CO 05 PACC 06 Tunnel F Conduit Relocation

CO 06 PACC 11 Flat Car Stab i lity Test (P1 13,15)

CO 07 PACC 08/10 (P1 37,42)

CC 08 PACC '12 Survey EP Shall Ashuili (P1 36)

Ci	'ACC 17 Rail King Rental 2011 (P1 1 1A)

CL	 .ACC 14 Relocation HPU Equip (P1 57)

CC Ii PACC 25 EP Portal Rework Track and Well (P1 75, A, B, C, 0, E)

CC '12 PACC 15 Survey Tumid EiF Ribs (P1 45)

CC 'IC PACC 37 LIDS Repair (P1 98)

CC 14 PACC 34 Load Test Ex Fl Gates (P1 86)

'IS PACC 24 Battery Ra::ks WTC E q pt Rm (Fl 74)

CO 16 PACC 18 H2/H3 Fiber Optic Repair (P1 60)

CO 17 PACC 39 Drilling of Mser Cable Brackets (P1 63)

CC '18 PAC 32 Moving of Maintenance Panels (P1 104)

CO 19 PACC 29 Acld'l Tubing/Grating Reinforcement (Ex, P1) (P1 78)

CC 20 PACC 04800 M'nz Cabs ReRcue Ex. P1 (P1 27)

CO2 l PACC 40 Shielded Control Cable for ExPI/VVTC Control Rms(Pl 115)

CO 22 PACC 30 HoiIrnarr Pi'oli,,e Voice/Data Service (P1 100)

CC 23 PACC 09 Acld'l 'IVork in South Proj. Rms (10, 48, 52)

CO 24 PACC 42 Fiber Optic Rrioute (P1 124)

CC 25 PACC 23 Survey/Rerocie Work Tunnel F, IArIC South Prnj, FO Cables (Fl 73)

CO 26 PACC 113 Install 6" die. HDPE Drain and Clean cuts (P1 59)

0027 PACC 54 Black Boxes IPI 144)

CO 28 PACC 45 Exchange Place Portal (P1 120, 138)

C r	PACC 44 Tunnel F WTI.; Portal Signal Cable Reloc (P1 125)

C	 'ACC 26 install 4i50v feed Scuth Projection Room(PI 76)

CO 31 PACC 36Trac'/on Cable Relocation (PI 106)

CO 32 PACC 22 \STC Protal Frame Shims and Welding (P1 67)- Replaced with CO 52

CC 33 PACC 33 Messenger/Conrrol Cable Relocation (P1 101)

CO 34 PACC 38 Additional Cad Readers (P1 69)

0:0_35 PACC 50 Additional Grout Areas in Tunnel F(P1 134)

Pegs 13 Subtotal
Cumulativ's '[otsl

	

I To Date	 RevisedMaterials	 Total	
Percent	 Balance to

noun"	 Stored	 Completed	
Complete H	 Finish

	

80,000.00	 100%

	

13,150.00	 100%	 -

	

-	 100%	 -

	

33,765,59	 100%

	

-	 100%	 -

	

4,986.13	 100%	 -

	

14,500,00	 100%	 -

	

11,500.00	 100%	 -

	

100,000.00	 83%	 20,000.00

	

18,000.00	 100%	 -

	

78,839.44	 100%

	

75,000.00	 100%	 -

	

14,766,09	 100%

	

12,206.83	 100%

	

9,779.05	 100%	 -

	

90,154.52	 100%	 -

	

12,328.99	 100%	 -

	

-	 100%	 -

	

68,636.00	 100%	 -

	

33,352.35	 100%

	

15,090.98	 100%	 -

	

13,466.52	 100%

	

166,100,00	 100%	 -

	

168 822.46
	

100%	 -	 -

	

44,000.00
	

100%	 -	 -

	

62,942,40
	

100%	 -	 -

	

67,558.35
	

100%	 -	 -

	

33,034.14
	

100%	 -	 -

	

153,047.03
	

100%

	

25,171,99
	

100%	 -

	

#DIV/Ol	 -	 -

	

19,106.43
	

100%	 .	 -

	

73,459.50
	

38%	 120,419.54

	

53,554.47
	

100%	 .	 -

	

1,566,319.26
	

92%	 140,419.54	 -

	

35,271,581.30
	

78% 10,046,157.50 2,481,792.67

	

Original
	 UVQI'K om

	

Scheduled	
Qty UOM Total Amount

	Value	
H	 Previous

	

80,000.00
	

8 Mn

	

13,150.0(3
	

1	 LS
	

13,

	

0.00
	

1 LS

	

33,765.59
	

1 TM
	

33'

	

0.00
	

1 LS

	

4,986.13
	

1 LS
	

4,986.13

	

14,500.013
	

1 LS
	

14,500.00

	

11,500.00
	

I LS
	

11,500,00

	

120,000.00
	

12 MN
	

100,000,00

	

18,000.00
	

1 LS
	

18,000,00

	

78,839.44
	

1 TM
	

78,839,44

	

75,000.00
	

1 LS
	

75,000.00

	

14,766,09
	

1 TM
	

14,766,09

	

12,206.83
	

1 TM
	

12,206.83

	

9,779.05
	

1 LS
	

9,779.05

	

90,154.52
	

1 LS
	

90,154.52

	

12,328.99
	

1 TM
	

12,328.99
	

0%

	

0.00
	

I LS
	

0%

	

68,636.00
	

1 LS
	

68,636.00
	

0%

	

33,352.35
	

1 LS
	

33,352.35
	

0%

	

15,090.93
	

I LS
	

15,090,98
	

0%

	

13,466.52
	

1 LS
	

13,466.52
	

0%

	

166,100.00
	

1 LS
	

166,100.00
	

0%

	

0.00
	

0%

	

168,822.46
	

I LS
	

168,822.46
	

0%

	

44,000.00
	

I LS
	

44,000.00
	

0%

	

62,942 .40
	

1 LS
	

62,942.40
	

0%

	

67,558,35
	

I LS
	

67,558,35
	

0%

	

33,034.14
	

I LS
	

33,034.14
	

0%

	

153,047.03
	

1 LS
	

153,047.03
	

0%

	

25,171,99
	

I LS
	

25,171,99
	

0%

	

0.00
	

1 LS
	

0%

	

19,106.43
	

1 LS
	

19,106.43
	

0%

	

193,879.04
	

1 LS
	

73,459.50
	

0%

1 LS
	

53,554.47
	

0%

	

1706,738.80
	

1,566,319.26

	

5,317738.80
	

34,926,829.09

Retainage



	

AlA DOCUMENT G703 	 Page 14 of 16 Pages
Part Authoily Trans-Hudson Corp. 	 Project:	 PART 084.005 Gate Work 	 Application. No.:	 44.00One 05/7 Plaza - 2n-d floor	 PART 084.023 Plate Work	 Application Date:	 01109114Jersey Oily NJ 07306	

Period To:	 12/31/13

	

PA Project No.:	 PAT-628

• .	 "1	 Work Completed This Period	
To Date	 RevisedES-011ad

rginal
Description

 	 Materials	 Total o Work	 uled	
Qty UONl Total Amount Qty. 	 %	 Amount	 Stored	 Completed	

Percent	 Balance to	 Retainage
Value	

Previous 	 Complete	 Finish
CHANGE ORDERS:

0036 PACC 48 J:STC Maslet Control Panel Power Feed (P1 133) 	 3,708.27	 1 LS	 3,708.27	 0%	 -	 3,70827	 100%	 -	 -
CO 37 PACC 19 Steel Shims St ER (P1 24) Replaced with CO 51	 C100	 -	 LS	 -	 0%	 -	 -	 0%	 -	 -
0033 PACC. 46 Tunnel F Seismic Restraints (P1 79) 	 31,000.00	 1 LS	 31,000.00	 0%	 -	 31,000.00	 100%	 -
CO 39 PACO 51 v'r.o North Projection Asbuilt (P1 135) 	 37,013.77	 1 LS	 37,013,77	 01yo	 -	 37,013.77	 100%	 -	 -
CO 40 PACC 41 US Position Switches/test plates for flood gates (P1 123)	 88,488.91	 1 LS	 88,488.91	 0%	 -	 88,488.91	 100%	 -	 -
CC 41 PACC 20 MTEDS Svjitchss Replacement (P1 68) 	 0.00	 I LS	 -	 0%	 -	 -	 #DlV/Ol	 -
0042 PACC 57 Un staggered Panels :n Tunnel E perRFl#'l82/246(Pl 136) 	 101,616.95	 1 LS	 101,616.95	 0%	 -	 101,616.95	 100%	 -
Cc 4 PACC 63 Move Plywood for WTC Gate (P1 '152)	 10,879.74	 1 LS	 10,879.74	 0%	 -	 10,879.74	 100%	 -	 -
C t	4CC 64 Repair Lealrirg Accumulators (P1 172)	 16,433.62	 1 LS	 16,433.62	 0%	 -	 16,433.62	 100%	 -
00' ._ OACC 66 Install Sims & Locking Wedges at Tun F EP Gale (P1 174)	 14,124.90	 1 LS	 14,124.90	 0%	 -	 14,124.90	 100%	 -
0046 PACC 43 VVTC S Proj Drain & Cable Penetration (Fl 118)	 157,957,89	 1 LS	 157,957.89	 0%	 -	 157,957.89	 100%	 -	 -
0047 P4CC 85 Lighting Panels LF2 and LF4 obstructions (PC 80)	 29,066.77	 1 LS	 29,066,77	 0%	 -	 29,066.77	 100%	 -	 -
0048 PACO 59 Door Schedu,e AppendH	 CI.00	 1 LS	 -	 0%	 -	 -	 100%	 -
0049 PACC 67 ObscructionsDa Exchange Place Portal (P1 168) 	 22,825.45	 1 LS	 22,625.45	 0%	 -	 22,825.45	 100%	 -
CC 50 PACC 70 Provide 200 ra i l laslener lie assemblies (P1 180) 	 41,724.00	 1 LS	 -	 0%	 -	 -	 0%	 41,724.00	 -
CO 5  PACC. 71 F&l Steel Shims at OF (P1 24)	 775,675.00	 36 UP	 775,675.00	 0%	 -	 775,675.00	 100%	 -
0052 PACC 72 F&I Steel Shims at WOO (P110') 	 622,725.00	 29 UP	 622,725.00	 0%	 -	 622,725,00	 100%	 -	 -
CC 53 PACC 6062 Fiber Rep sir in H3 (P] 176) 	 128,281.79	 1 LS	 128,281.79	 0%	 -	 128,281.79	 100%	 -
0054 PACt 58 WTC Manliolt Doors (PI 1156) 	 110,333.00	 1 LS	 -	 0%	 -	 -	 0%	 110,333.00	 -
CO 55 PACt. 53 Fiber Spurs (t'l 41)	 397,986.00	 1 LS	 318,388,80	 0%	 -	 318,388.80	 80%	 79,59720	 -
CC 66 PACC 55 Milling EmbaL Plstee (P1 121) 	 310,322.00	 1 LS	 310,322,00	 0%	 -	 310,322.00	 100%	 -	 -
0057 P4CC 49 North Projection Room and Stair modifications )Pl 114) 	 62,000.00	 1 LS	 6,200.00	 0%	 -	 6,200.00	 10%	 55,800.00
0058 PACC 80 F&l Trniporaiy Etracketlor PATH (P1 198) 	 18,000.00	 1 LS	 -	 0%	 -	 -	 0%	 18,000.00	 -
C09 PACC 73 Eletnical Demo and Removal at EP (P1 200)	 8,150 00	 1 LS	 -	 1.00	 100%	 8.150,00 ..-	 8,150.00 .	 100%	 -	 -
CO 60 PAC  62 Reroute of Fitter Optic and 480V Poster locations (P1 188) 	 -50,587.00	 1 LS	 -	 0.60	 50%	 (25.293,50) (	 (25,293.50)	 50%	 (25,293.50)	 -
CC 61 PACt. 69 Uniriierrupieo per at JSTC DOE rooms A/S for cisco switches (P) 197) 	 99,11 CI.00	 I LS	 -	 0.45	 45%	 44,599.50	 44,599,50	 45%	 54,51 0.50	 -
CO 62 PACC 17 Installation of dehumid ifiers in N&S Projec'son Rooms (P1 195) 	 38,335.00	 1 LS	 -	 0%	 -	 -	 0%	 38,335.00	 -
CO 63 PAC, 61144 Fiber anc. 450V re Route in Tunnel E6 (P1 192) 	 -1 ,5OCl,00	 I LS	 -	 0.50	 50%	 (750.00)	 (750.00)'	 50%	 (750.00)	 -

P.	 .0 00 Sensors and fire clams P1 107)

Page 14 Subroral	 3,073,671.06	 2,674,708,86	 26,706.00	 -	 2,701,414.86	 88%	 372,256.20	 -Cumulaties'CMI	 48,391,409.86	 37,601,337.96	 1%	 371,658.21	 -	 37,972,996.17	 78% 10,418,413.70 2481,782.67



	23,601.24 	 100%	 -

	

7,729.42	 100%	 -

	

6,381 .51	 100%	 -

	

4,794.86	 100%	 -

-	 315,484.40	 100%	 -	 -
-	 38,288,480.57	 79% 10,418,413.70 1 2,481,792,67

A!A DOCUMENT G703	 Page 15 of 16 Pages
Port Authority Trvrn s--F-hrclson Corp. 	 Project:	 PART 084.005 Gate Work	 Application No.:	 44.00
One Pall- Plaza - 2nd Floor	 PART 084.028 Plate Work 	 Application Date:	 01109/14
Jersey City, 14J 0705	 Period To:	 12131/13

	

PA Project No.:	 PAT-628

Original

	

Scheduled Value
	

City	 Total Amount	 Qty
Previous

	

2,276.27	 1 TM	 2,278.27

	

1,976.72	 1 TM	 1,976.72

	

3,036.28	 1 TM	 3,036.26

	

921.95	 1 TM	 921.95

	

2,269.05	 1 TM	 2,269.05

	

2,400.60	 1 TM	 2,40060

	

2,76749	 1 TM	 2,767.49

	

1,14940	 1 TM	 1,149.40

	

5,162.5	 1 TM	 5,162.50

	

1,473.44	 1 TM	 1,473,44

	

3,510.57	 I TM	 3,510.57

	

8,483.83	 I TM	 8,483,83

	

27,56879	 1 TM	 27,588.79

	

11,20761	 1 TM	 11,207.61

	

4,692.76	 1 TM	 4,892.76

	

10,296.12	 1 TM	 10,296.12

	

890.59	 1 TM	 890.59

	

2,943.14	 1 TM	 2,943.14

	

6,089.04	 1 TM	 6,089.04

	

1,992.38	 1 TM	 1,992.36

	

407.94	 1 TM	 407.94

	

2,045.92	 1 TM	 2,045.92

	

6,819.40	 1 TM	 6,619.40

	

4,228.26	 1 TM	 4,228.26

	

5,754.39	 1 TM	 5,754.39

	

2,468.80	 1 TM	 2,468.80

	

1,676.84	 1 TM	 1,676.84.

	

9,778.52	 1 TM	 9,778.52

	

25,039.21	 1 TM	 25,039.21

	

29,435.57	 1 TM	 29,435.57

	

8,967.76	 I TM .	 -

	

2,161.80	 1 TM	 -.

	

33,106.91	 1 TM	 33,106.91

	

42,955.52	 I TM	 42,955.52

	

23,501.24	 1 TM	 23,60124

To Date	 Revised
Materials	 Total

Percent	 Balance to	 Retainage
%	 Amount	 Stored	 Completed	

Complete	 Finish

	

0%	 -	 2,278.27	 100%	 -	 -

	

0%	 -	 1,976.72	 100%	 -	 -

	

0%	 -	 3,036.28	 100%	 -	 -

	

0%	 -	 921.95	 100%	 -	 -.

	

0%	 -	 2,269.05	 100%	 -	 -

	

0%	 -	 2,400.60	 100%	 -	 -

	

0%	 -	 2,767.49	 100%	 -	 -

	

0%	 -	 1,149.40	 100%	 -	 -

	

0%	 -	 5,162.50	 100%	 -	 -

	

0%	 -	 1,473.44	 100%	 -	 -

	

0%	 -	 3,510.57	 100%	 -	 -

	

0%	 -	 8,483.83	 100%	 -	 -

	

0 1%	 -	 27,588.79	 100%	 -	 -

	

0%	 -	 11,207.61	 100%	 -	 -

	

0 1%	 -	 4,892.76	 100%

	

0%	 -	 10,296.12	 100%	 -	 -

	

0%	 -	 890.59	 100%	 -	 -

	

0%	 -	 2,943.14	 100%	 -	 -

	

0%	 -	 6,089.04	 100%	 -	 -

	

0%	 -	 1,992,38	 100%	 -	 -

	

0%	 -	 407.94	 100%	 -	 -

	

0%	 -	 2,045.92	 100%	 -	 -

	

0%	 -	 6,619.40	 100%	 -	 -

	

0%	 -	 4,228.26	 100%	 -	 -

	

0%	 -	 5,754.39	 100%	 -	 -

	

0%	 -	 2,468.80	 100%	 -	 -

	

0%	 -	 1,676.84	 100%	 -	 -

	

0%	 .	 -	 9,778.52	 100%	 -	 -

	

0%	 -	 25,039.21	 100%	 -	 -

	

0%	 - .	 29,435.57	 100%	 -	 -

	

100%	 5,967.76	 5,967.76 '	 100%	 -	 -

	

100%	 2,161.80 .--' 	 2,161.80 --	 100%	 -	 -

	

0%	 -	 33,106.91	 100%	 -	 -

	

0%	 -	 42,955.52	 100%	 -	 -.

0%

Doscriptiorr of 8'JorS

Emergency Delays CH. 2 CLtJSIE 25

lurvey tVork On Weekdays (P1 09)

oding Delay/No Trsrrr Crew (Fl 20, 21)

'4TH Stop Work so Flat Med. Or, 7/16, 7116, & 7120/10 (P1 30)

',fork Delay or, 7(241(0 (Fl 33(

fork Delay on 7131i 10 (Fl 34)

Cork Delay on 8f71') (Fl 35)

Cork Delays on 81 110 1 Pt 311)

.forlc Delays on 8)21(10 & 8122/10 (Pt 40)

Nor) Delays on 8/2800 & 3120/I0 (Pt 41)

"fork Delay on 1 00)/I /1(P) 'D)

'CC Emergency Del.nvs - ii,prI 2011 P1 83)

(CC Emergency Delays May 2011 (Fl 83A)

Emergency Delays ('Nov 'l 	 Jan 'il) (P171)

Cork Delays June to Aug 2011 (Fl 838)

NE  Emergency Delay- April 2010 (Fl 55)

NEC Ernergerrcy Delay- May 2010 (P1 55)

NEC Emergency Delay- June 2010 (P1 .55)

NEC Emergency Delay- July 2010 (P155)

NEC Emergency Delay- Aug 20(0 (Pt 551

NEC Emergency (relay- 'Dcl 2010 )PI 37)

NEC Emergency Delay- Nov 2010 (Fl 88)

NEC Ernergerrcv Delay- Doc 2010 (P1 89)

NEC Emergency Delay . Jan 2011 (Pr 90)

1*/ED Emergency Delay- Feb 2010 (Fl 91)

NEC Emergency Deray- Aprrl 2011 (Fl 95)

NEC Emergency Delay- March 2011 (Fl 111)

//ED Emergency Delay- May 2011 (Fl 111)

CCC Emergency Delays-Jar, 2012 (P1 157

PIED Emergency Delays-(Dec 201 i-lrna/ 2012* (P1 177)

NEC Emergency De*es-(.'unv 2012-July 2012)(PI 178)

CCC Emergency Delay (Fl 137)

Sunday Work In lieu of Saturday due to emergency delay (P1 189

Stored lUkaterial cl-I. 2 CLAUSE 27

Stored Wisterral (Pr 22)

Stored Malarial (P1 22a)

SECURITY PEPSI/Nt/AL LIWG. GlUE, NOTE 2.024

ICC WT(,. Badger; - (Pr '1?'

k/BC: 51iC Badge,-, (PI 7,1124., 81 ,(28)

V/SC V7C Badger . - (P1 97)

V/SC VV-f(, Badger. - (Cl 11 OA)

V/ED E/TC Badger, - (Fl 1128)

age 15 Subtotal
umulaitve Total

	

7,729.42	 1 TIe)	 7,729.42	 0%

	

6,381.51	 1 TM	 6,381,51	 0%

	

4,794.86	 1 TM	 4,794.86	 0%

	

315,484	 307,354.84	 8.129,56

	

706,894	 37,908,692.80	 379,787.77



A/A DOCUMENT 0703	 Page 16 of 16 Pages
Port Authoriry Trans-I ludort Corp. 	 Project:	 PART 084.005 Gate Work	 Application No.:	 44.00
One Path Plaza - 2nd Floor	 PART 084.028 Plate Work 	 Application Date:	 01/09/14
Jersey City, NJ 0730/:	 Period To:	 12131/13

	

PA Project No.:	 PAT-628

Original	 Work Completed This Period 	 Materials	 Total	
To Date	 Revised

Desc ription of Work 	
Scheduled Value Qty UOM Totale=flt	 Ba lance to	 Retainage

Oty	 i 	 Amount	 Stored	 Completed	
Complete 

NET COST

Schedule Changes UWS. 0104, Note 2.02B
Dw. 3104, Nore2.028/Pccml. Cost 2Oti (P1 611 	 1V3,432.13	 1 TM	 103,432.13	 0%	 -	 103,432.13	 100%	 -	 -
Dwg, 3104, Note 2.02B, Ac 	 Cost- firer 20 ,11 (P184)	 1,023.96	 1 TM	 1,023.96	 0%	 -	 1,023.96	 100%	 -	 -
Dw3. 3104, Note 2 0'?B, 	 Apr 'ilCosi 2011 (P1 84A)	 48,742.40	 1 TM	 48,742.40	 0%	 -	 48,742.40	 100%	 -	 -
Dwg. 0104, Note 2.02BAccol. May'lt Cost 2o'li (P1848) 	 56,771.72	 1 TM	 56,771.72	 0%	 -	 56,771,72	 100%	 -	 -
Dwg. 3104, Note 2.028;Aocel. Jurir ilCost 201 (P1 84C) 	 17,938.82	 1 TM	 17,938.82	 0%	 .	 17,936.82	 100%	 -	 -
Ds. GOOf. i\loie 1/GaIt: Aural Jut-Sep '1 lCosl 2011 (P1 84D) 	 'I TM	 -	 0%	 -)	 -	 0%	 -	 -
Dwj. 0104, Note 2.028Accal. Jul Nov'ilCost2011 (P1 840) 	 79,841.38	 'I TM	 79,841.38	 0%	 -	 79,841.38	 100%

CONCRETE SPALC REPAIRS DWG. 0005, NOTE ID
VVTC Portal Paulo9 Repair (Fl 120A)	 85,004.96	 1 TM	 85,004.96	 0%	 -	 85,004.96	 100%	 -	 -
'(CC Spell Repair in Proj Rrn (P1 58) 	 32,129.49	 1 TM	 32,129.49	 0%	 -I	 32,129.49	 100%	 -	 -
W1 'C Anchor bolts and curb (Pt 120D)	 1 TM	 -	 0%	 -	 -	 0%	 -	 -
Through Bolting for LooPnq Mechanism at Tunnel F Gale VVTC (P1 120A-1( 	 47,625.49	 1 TM	 47,625.49	 0%	 -	 47,625.49	 100910

Exchange Place Porral P0cc rem for BrklAsbly(Pl 120B)	 51,784.68	 1 TM	 51,784.68	 0%	 j	 51,784.88	 100%

Ds:.g. 0005, Note IC (Fl 67) PROC 22	 575,139.02	 1 TM	 575,139.02	 0%	 -	 575,139.02	 100%	 ..	 -

Exchange Place Porral Shittnrrdng Frame (P) 120C(	 117,07519	 1 TM	 117,075.79	 0%	 -	 117,075.79	 100%	 -	 -

Concrete Walt/Ceiling Repair (Pt 163)	 82,673.56	 1 TM	 82,673.56	 0%	 -	 82,673.56	 100%	 -	 -
Concrete Wall/Ceiling Repair (P1 169)	 67,999.51	 1 TM	 67,999.51	 0%	 -	 67,999.51	 100%	 -	 -
NET CC/ST-Storage of Plates (P1 139) 	 76,620.00	 1 TM	 76,620.00	 0%	 -	 76,620.00	 100%	 -	 -
Wall/Ceiling Repair (Fl 163-4) 	 67,149.30	 1 TM	 67,149.30	 0%	 -.	 67,149.30	 100%	 -	 -
Demo Concrete Below Stairs (P1 175) 	 6,571.77	 1 TM	 6,571.77	 0%	 -	 6,571.77	 100%	 -	 -
Ceiling/Wall Spell Repair (Pi 1638) 	 17158.39	 1 TM	 17,158.39	 0%	 t	 17,158.39	 100%	 -	 -
SF Ceiling Removal (Fl 141D)	 2,464.03	 I TM	 2,464.03	 0%	 -	 2,464.03	 100%	 -	 -
Demo l::alciurn build up tat dec/berths )Pt 173) 	 14,636.58	 1 TM	 14,636.58	 0%	 -	 14,636.56	 100%	 -	 -
Demo & Remove spoils by others (Pt 179)	 2,759.45	 'I TM	 2,759.45	 0%	

-j	
2,759.45	 100%	 -	 -

Changes to DC Rooje: Floor/Manhole Elevations (P1 163) 	 120,110.95	 1 TM	 120,119.95	 0%	 -	 120,119.95	 100%	 -	 -
Excavate, Remove & :lispose of added material at EP portal (P1 191) 	 198,690.88	 1 TM	 198,699.88	 0%	 -i	 198,699.88	 100%	 -
Clo.ar:up of Concrete Piowoi.il from '(CC work areas (P1 1(35)	 129,071.66	 1 TM	 -	 1.00	 100%	 129,071.66V	 129,071.66 "	 100%	 -	 -

Pa.3e 16 Subtotal	 2,002,434	 1,873,362.26	 129,071.66 /	 -	 2,002,433.92	 100%	 -
Cumulative Total	 50709328	 39,782,055.06	 1%	 508859.43 /	 - 	 40,290,914.49	 79% 10,418,413.70 ::;^67



P' MENT APPUCAUON CHEC	 T

Contract #________	 PThOflt #L 1L
- I - J

7 \
Date Received

	

JI1JJ	 Date Received From ARE
/

	

-	 Entry on WnTrak

SAP Entry #

Subcontractor Approval Request Forms have bean
and approved for all subcontractors

EUR (entered 'WinTrak)

Certified Payroll Reports Rr ceved E Had
a) ndflcates narrie, addre,5s, 55 number and finbor

cassficaton for each worker.
b) Back àfform complieted lnclurNhq benefits pad and

signed by officer of company
c) Forms contan eni:riee for each day work was pwlormad

Certified Payroll Checked Apenst Suhe Berp EeC]

LZ
	

Dally Progress, Eq pmeftt ArC] Labor Reports RacC]vadl for
Payment Period & Fllerll

Inspector's Dally NarratCea era Wr]ttan and Elled for Payment
period

y
Statement of Payments to ]VWiDBE Sub & Suppllers Eecaved
and checked agalinat pravk'ua perkC]-

______ 	 PrevaUng Wage StatemsaL

Certification of Payments to All Subs & Suppllars
(Contractor Checked & ]C]tC]IIed Front of Appllcadon)

Copy for File

_jJJm - Date to RE! Office Ennesr ntC]

RE Signature I  Date Sent To EOC

RE

;

:



E&RA 	The Port Authority of No11'	 jepsey

233 Park Ave South, 7th Floor 	 SHEET I of I
New York, N.Y 10013

	Date Prepared	 01/06/14
APPLICATION FOR PAYMENT

Contract No.	 PAT - 628
	

Elated	 11/12/2009
	

Payment No.	 44

Contractor YONKERS CONTRACTING COMPANY, INC	 Address	 969 MIDLAND AVENUE, YONKERS NY 10704

Approairnaie acorN performed to December 31, 2013

APPROXIMATE QUJ..NTITIES____
ltOifl i	 DESCRIPTION OF WORK	 UNIT,,	 Total For Proc.	 UNIT PRICE	 AMOUNT
No.- 	 S lus Application	 Application	 Total to Dote

1	 UNCLASSIFIED CONTRACT WORK	 LS	 344,952 21	 33,360,309.34 ' 	 33,705,26205 "	 43,611,00000	 33,705,26205'

LA	

/

2 EMERGENCY DELAYS CH.2 CLAUSE 25	 NC	 1,95776' '	 188,785.38	 194,753.1	 194,753.14

3 STORED MATERIALS CH. 2 CLAUSE 27 	 NC	 116,881,66	 116,861.63	 116,381.68

4	 Interim Audit Adjustment dated 1/26/12 	 NC	 (40,819.25)	 (40,819.25)	 (40,819.25)

4 SCHEDULE CHANGES DWG. 0104, NOTE 2,02B 	 NC	 307,750.41	 307,750.41	 307,750.41

5	 CONCRETE SPALL REPAIRS DWG, G005, NOTE ID	 NC	 2,151.80	 171,331.71	 173,493.51	 173,493.51

6 SECURITY PERSONNAL DWG. 0104, NOTE 2,02A	 NC	 23,601.24	 23,601.24	 23,601.24

7	 WEC WTC Badges - (P1 97, 1 12A, & 112B) 	 TM	 13,905.79	 16,905.79	 18,905.79

8	 Cone rem for Brkt Asbly (P1 1208) owo. GODS, NOTE 10	 NC	 54,240.71	 54,246.71	 54,248.71

9	 P167-0mg GODS, Note 1C(Pl 67) Schad Changes WTC 	 NC	 575,139.02	 575,139.02	 575,139.02

10 P167- Dwg GODS, Note 1C(PI 1206) Schad Changes Es P1	 NC	 ,	 117,07579'	 117,07579	 117,075.79

11 Pr 1631163N163B Ceiling/Well Repairs Dwg. G005, Note 10 	 NC	 129,071.66'	 357,860.16'	 486,931.82	 486,931.82

12 Slored Mo71 Ch 2 Clause 27 Net Cost Cccv. No. 1 Dated 9/10/12 	 NC	 76,620.00	 76,62000	 76,620.00

13 Concrete Wall/Ceiling Repairs Dwg. 0104, Note 2.026 	 NC	 14,635.58	 1 4,636.58	 14,636,58

14 Test, Transport & Disposal of added Material G005 Note 1A 	 NC	 198,699.86	 196,699.66	 198,699.88

15 'Credit Change Order 6o 	 Credit	 (25,293.50)	 (25,293.50)"	 (25,293.50)

16 Credit Change Order 63	 Credit 	 1750.00) '	 (750.00) "	 (750.00)

H	 __
TCTAL APPLIED FOR. 'CO DATE : 1)	 35,997,136.87"

Less	 10 % retained as per contract
	

IvL.X 9,	 2,180,550.00
	 2,180,550.00

	ScIence ti, date	 33,816,586,87

SHERYL B. WEITMAN
	

Less artvoinees nuciec previous applicatic'as 5	 33,360,476.94

NOTARY PUBLIC-STATE OF NEW YORK
	

To be advaocsclthic application 5	 456,109,93

No. 01 WE 50863 80	 CHANGE ORDERS ocr attached)

Qualified in Suffolk County ri	 Total to date: F	 4,293,777.62

My Co ml 's ion Expires' Oot	 1	 Less: Previously advanced: I'	 4,241,028.12

\ 7 	
Change Order omoei,t tic be advanced on this a1crficatiais $	 52,749.50

/// /(/J /' (/	 7fJ. ,.
	 TAL AMOUNT TO SE ADVANCED THUS APPLICATION (as per caps)	 5011,889.43

It Is Hp eby Certified that the above quantities of work have actually been performed and that the cost plus conipensatio'r above set

forth, if any, is computed in accordance with the terms of the above Contract on lisa basis of work actually pe.s'fcrmecl. This carLii,catron,

if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his ow'i,Iui9!pladga.

as well as by the contractor. 	 'U	 " I
4, 411

The Contractor Further Certifies (check one)	
:' "Individually and or't behalf of the contractor

X 1 That all subcontractors and suppliers have been paid any amounts

due from previous progress payments and shall be paid any amounts	 Title

due from this progress payment; or

2. That payment has been withheld from a subcontractor or supplier 	 CORRECT AND IN

because there exists a valid basis under the subcontractor's or 	 AccoscAscs wiTh

supplier's contract to withhold a payment from that subcontractor 	 coi'iTsAoT._,.....

or supplier. (Attach copies of any withholding notices issued in	 -

conjunction with this certification.) 	 005STRUCT105ACCT:

[jioRo.i__ORG ACT '° L JOBJ	 pm15ur"
SYS

The above estimate of quantities performed is correct and is made
from acitle:tual i?ection and knowledge of work performed.

\,7

T 	 RESIDENT ENGII4EER

Recoin mended For Paym nt:

Title: ' ENGIIIIEJI1R OF CONSTRUCTION

Approved 1'or: Payment:

For Coniptm oiler

If contractor is a corporation, certificate must be signed
by an officer. and if a oarl:nershin. b y a partner.



PA 326
1-76 The Poll AuLIioritr of New York nci

44.599,50
0.00

0.00
0.00

4,632,496.86 AMOUNTS CARRIED FORWARD

44,599.5044,599.50

:.00 L	 0.00

Ic_L' 4,293,777.62

i	 I)

61	 LS	 99,110.00
62	 1	 LS	 1	 38,335.00

CHANGE ORDER PAYINME NT APR UCATON DETAIL

Payment No.	 44
	

Contract No. PAT 628	 3hert 1	 of

Approximate work performed to	 12/31/2013

ORDER	 ESTIMATE OF WORK PERFORMED
	

TOTAL AMOUNTS
NC).	 TYPE
	

TOTAL ESTIMATED AMOUNT
	

THIS ESTIMATE
	

TO DATE
	

THIS ESTIMATE I	 TO DATE

LS
NO COST

T&M
NO COST

LS
LS
LS
UP
LS

T&M
LS

TWA
T&M

LS
LS

TWA
NO COST

1S
LS
I-S
LS
LS

TWA
LS
LS
LS
LS
LS
LS
LS

NO COST
LS
LS
LS
LS
LS
LS
LS

LS
LS
LS
LS
LS
LS
LS
LS
LS
U P
UP
LS
I-S
LS
LS
LS
LS
LS

1- 3-61 -5 0-0- -0
0.00

33,765.59
0.00

4,986.13
14,500.00
11,500.00
120,000.00
18,000.00
78,839.44
75,000.00
14,766.09
12,206.83
9,779.05
90,154.52
12,328.99

0.00
68,636.00
33,352.35
15,090.98
13,466.52
166,100.00

168,822.46
44,000.00
62,942.40
67,558.35
33,034.14

1 53,047.03
25,171.99

0.00
19,106.43
193,879.04
53,554.47
3,708.27

31,000.00
37,013.77
88,488.91

101,616.95
10,879.74
16,433.62
14,124.90
157,957.89
29,066.77

0.00
22,825.45
41724.00
775,675.00
622,725.00
128,281.79
'110,333.00
397,986.00
310,322.00
62,000.00
18,000.00
8,150.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.0(1
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.0(1
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.0(1
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0..00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

13,150.00
0.00

33,765.59
0.00

4,986.13
14,500.00
11,500.00

1 00,000.00
18,000.00
78,539.44
75,000.00
14,766.09
12:206.83
9,779,05

90,154.52
12,328.99

0.00
68,636.00
33,362,35
15,090.95
13,466.52

166,100.00
0.00

68,822.46
44,000.00
62,942.40
67,558.35
33,034.14

153,047.03
25,171.99

0.00
19, 106.43
73459.50
53fl54'

3,703.27
31 000.00
3 7,01 3.77
88483.91

101616.95
10,879.74
16,433.62
14,124.90

157,957.89
29,066.77

0.00
22,825.45

0.00
775,675.09
622,725.00
123,281 .79

0.011
318,388.80
31 0,322.00

6,200.00
0.00

8,150.00

13,150.00
0.00

33,765.59
0.00

4,986.13
14,500.00
11,500.00

100,000.00
18,000.00
78,839.44
75,000.00
14,766.09
12,206.83
9,779.05

90,154.52
12,328.99

0.00
68,636.00
33,362.35
15,090.98
13,466.52

166,100.00
0.00

168,822.46
44,000.00
62,942.40
67,558.35
33,034.14

153,047.03
25,171.99

0.00
19,106.43
73,459.50
53,554.47

3,708.27
31,000.00
37,013.77
88,438.91

101,616.95
10,879.74
16,433.62
14,124.90

157,957.89
29,066.77

0.00
22,825.45

0.00
775,675.00
622,725.00
126,281.79

0.00
316,386.80
310,322.00

6,200.00
0.00

8,150.00'

2
3
4
5
6
7
8
9
10
'Ii
12
'13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
38
:39
40

42
43
44
45
46
47
48
49
50
51
52
63
54
55
56
57
58
59

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
13.00
0.00
0.00
0.00
13.00
0.00
0.00
13.00
13.00
0.00
13.00
13,00
0.00
3.00
0.00
13.00
13.00
(3.00
3.00
0.00
(3.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

3,150.00



ThL	 t Authority of New York & New . .ki	 ge 1

233 Park Avenue So. 7th Fft. New York, NY ifl00

Change Order No.	 63	 Contract No. ALB

Facility: PATH

Contract f	 PATH-TUNNELS E & F INTERIOR STRENGTHENING L_ NATER NGNNT&SCPT CONTROL SYSTEMS

To: YONKERS CONTRACTING 00, INC
Address: 969 MIDLAND AVENUE

YONKERS, NY	 10704

In accordance with the above described Contract:	 F'ACC No(s) 00061

The following Extra is ordered.

The time for completion of the contract'T
I he iollowing change is ordeied, at no change in price.

IS extended as indicated below.

The following reduction is ordered.	 A. change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signatre appeals in line t'ive(5).

AS DIRECTED BY THE ENGINEER, PROVIDE ALL LABOR, EQUIPMENT, AND b'JATERIAL TO RE—ROUTE THE NEW
480V POWER AND 144 STRAMD FIBER OPTIC CABLE LINE TO THE NEW tOTE NORTH PROJECTION POWER ROOM
INSTEAD OF THE ORIGINAL LOCATION IN SUBSTATION 3 AS INDICATED IN DRAWINGS CR13 REV 2, E325

REV 3, E326 REV 1, E329 REV 2, E331 REV 1 AND E331A REV .1 ALL DATED 4/12/13,

COMPENSATION SHALL HE DECREASED BY THE LUNP SUM AMOUNT OF 	 1,500.00.

V I	 i'' ,-'	 '-........C'
	'	 /
S IGNED E

l-UALTQR

REGEtVED BY ENGINEERS DEFT,
CONSTR"UC"TION D1Vl)ON1'

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otheiwise specifically slated above.

Dated	 ___ 2013
Resident. Engineer'



TI	 uthority of New York & New	 Page 1
23,) rark Avenue So. 7th FIr, New York, NY 10003

.

Contract for: PATH-TUNNELS E & F INTERIOR STRENGTHENING & WATER NGHHT v EQPT_CONTROL SYSTEMS
To: YONKERS CONTRACTING CO, INC

Address: 969 MIDLAND AVENUE

YONKERS, NY	 10704

In accordance with the- above described Contract:	 P'ACC: No(s) : 00062

The following Extra is ordered.

T The time for completion of the contract
is extended as indicated below. 	 The. following change is wdared, at no change in price.

The following reduction is ordered.	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED BY THE ENGINEER, PROVIDE ALL LABOR, EQUIPMENT, AND MATERIAL TO REROUTE THE 24
STRAND FIBER OPTIC CABLE AND THE 480V POWER CABLE FOR THE NORTH PROJECTION GATE ROOMS AS
INDICATED ON REVISED CONTRACT DRAWINGS BlOC RE-V.2, E300 REV.2, ESOCII REV..4, LS111 REV.4,

ES112 REV.1, ES113 REV.4, ES202 REV,3, AND Eh3401 REV-5; ALL DATED 8/24/12..

COMPENSATION SHALL BE DECREASED BY THE LUMP SUM AMOUNT Oil $ 50r58-/.00.

EHANGE ORDER SIGNED BY
CONTRACTOR L/.L] p / 3
RECEIVED BY ENGINEERS DEFT.

CONSTRUCTION DIVISION JiZ/2jY2

No extension of time for completion is granted to the Contractor on account of the changes ordered hereih Ness otherwise specifically stated above.

Dated	 Y/ i	 2013
Engineer of.Contructii

Change Order No. 00060	 Contract No. PAT 623.

Facility: PATH



	

The	 Authority ot New y ork &	 Page 1

233 Park AvenueSo. 7th Fir,, New York, NY 100C'3

Change Order No. 00061	 Contract No, 3L6
Facility: PATH

Contract for: PATH TUNNELS N &FINTERIOR STRENGTHENING & HATERtn'GMNT&EQPT CONTROL Si STEMS

To: YONKERS CONTRACTING CO, INC
Address: 969 MIDLAND AVENUE

YONKERS, NY	 10704

In accordance with the above described Contract: 	 F/CCC No(s) : 00069

FXXI 
The following Extra is ordered.

The time for completion of the contract
The iollovving change is oidered, at no change in price.

is extended as indicated below.

The following reduction is ordered. 	 L1	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the _Port Authority representative whose signature appears in line flve(5).______

AS DIRECTED BY THE ENGINEER, PROVIDE ALL LABOR, MATERIALS AND EQUIPMENT REQUIRED TO FURNISH
AND INSTALL ALL MATERIALS REQUIRED TO PROVIDE ADDITIONAL UNINTERRUPTED POWER SUPPLY AT THE
JOURNAL SQUARE DCE ROOMS A AND B FOR THE CISCO 6509 SWITCHES AS INDICATED IN SKETCHES 41 AND
2 BOTH DATED 7/25/13,

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF'	 99,110.00,

CH/NJ : CR[	 GNF[) !3Y
CONTRACT 	 i/Z\(7()
RE

CEIVED By LNCW\JEERS E[IPT.
CONSTR UCTION Df\/1SON

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otherwise specifically stated above.
I	 /)

Dated	 /	 2013	 _Li1 1J__.___
Engineer, of Conrictioii

I'



	

Authorfty of New York & New J	 Page 1
23i Park Avenue So. 71h Fir. New York, NY 10003

Change Order No. 00059-	 - Conac	 PA7'528

Facility: PATH

Contract for: PATH-TUNNELS E & F INTERIOR STRENGTHENING &MATER MGNNT & EQPT CONTROL SYSTEMS

To: YONKERS CONTRACTING CO, INC
Address: 969 MIDLAND AVENUE

YONKERS, NY	 10704

In accordance with the above described Contract: 	 PACO No(s) : 00013

El The following Extra is ordered.

F-1 
The time for completion of the contract 	 -

The following change is ordered, at no change in price.is extended as indicated below.

The following reduction is ordered. 	 A chance is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appeals in line five(5).

AS DIRECTED BY THE ENGINEER, PROVIDE ALL LABOR, MATERIALS AND EQUIPMENT REQUIRED TO PERFORM

THE FOLLOWING WORK:

1) REMOVE APPROXIMATELY 50' OF AN EXISTING A' ABANDONED ELECTRICAL CONDUIT AT THE PORTAL

ENTRANCE OF TUNNEL E3X.

2) REMOVE APPROXIMATELY 50' OF AN EXISTING 2' ABANDONED ELECTRICAL CONDUIT AT THE PORTAL

ENTRANCE OF TUNNEL E3X.

3) LOAD AND OFFLOAD THE ABANDONED ELECTRICAL CONDUIT DEBRIS FROM THE TUNNEIL VIA FLATCAR AND

DISPOSE.

4) CONSTRUCT A NEW 12' HIGH BY 3' WIDE KINDORF RACK AT THE PORTAL ENTRANCE OF TUNNEL E3X

THAT WILL TEMPORARILY SUPPORT THE PATH SIGNAL CABLE BUNDLE TO BE RELOCATED BY OTHERS.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF S 315000-

G-)!I.NGB ()EF SIGNED BY

CONTRADTUR LL/iI
RECE)VED 13Y 'EN G1NLLRS DEPT.

GONSTRU0T

No extension of time for completion is granted to the Contractor, on account of the changes ordered herein unless othenwise specifically stated above.

Dated	 ,2013	
-

Resident Engineer
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969 9'IJOvJ(! . ye, Je ic ' Ice rs (v ':T9'ic'	 9	 5D Fax 947&S9Q

Via Email Delivery

The Port Authority of NY & NJ
One Path Plaza 2nd Floor
Jersey City, NJ 07306

Attention:	 Mr. Les Flagler
Resident Engineer

December 10,2013

Re: PAT-628 Tunnels E and F
Net Cost Chapter 2, ["Reuse 25 - Emer/geacy Delay, Chv iga Cede C40

Dear 1\/Ir. Flagler.

As has been documented by the attached T&M tickets, an emergenc y delay ocouired whicki

caused YCC to experience lost laTbor time.

The total cost associated with this emergency delay s

If you have any questions, please contact the field office at (212) 962-2894.

Very Truly Yours,
Yonkers Contracting Company

Oswald Calderon
Project Manager

Attac.hrncnls: YCC 91187 net cost package e-mail dated 10/24/13

CC: 75. fli (YCC), (icorge Slattery (PA)

RPA93NAi9LE34%-4'C9T Al lECT
(CU 57 5C7 TO 1NAL !\UDfl9	 I

DATE
5	 _L J

AF'IOLUIT 'iJ
S
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Via Email Delivery

The Port Authority of NY &. NJ
One Path Plaza 2nd Floor
Jersey City, NJ 07306

1bcr I T	 3

Attention:
	

Mr. Les Flagler
Resident Engineer

Re:
	

PAT-&2@ Tunnels lli and IT
Net Cost Note ID DWG GO0 5 . Charge Cod: CRl12f4279

Dear Mr, Flagler,

As has been documented by the attached 1&Ivt tix:dcets, acJdtionai work in Tunnel
performed. prior to YCCs contract work. Othec Contractors WelL dnihng seca Lit piles iidj aer nt
to the WT  slurry wall at DC room. 2 and a COncicte blowout occurred which rpiHed into YCCs
completed work area. The work was verified, on T&M tickets by the PA.

The total cost associated with this additional work is $1P0954.90

If you have any questions, please contact the field, office at (212) 952-2894.

Very Truly Yours,
Yonkeys Contracting Company

1,-i t,1.-1. -	 -
wCiu '-cUUClOi1

Project Manager

Atachmeo: YCC P1185 nt ecs pa3zge e-ooi! dacd 9/5113

CC, : Js. iii (vcc;. George SIatter5 (['A)

nCfTCW gD ran rt ;cN/	 ra 1rr nCcT auatT
i:SUg3ECT10 anenc

I	 — I
9 1—'-	 -	 L)) I 13 -
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050 ;/n/e'c/ ft-'n.	 i:t/'t	 11:	 (:14	 or  I r uT . ur;1 a?':

Via Email Delivery

The Port Authority of NY & Ni
	

Dec:er:bcr 1, 20L
One Path Plaza 2" Floor
Jersey City, NJ 07306

Atteriti on
	

ivir. Les Flagler
Resident Engineer

Re
	

PAT-628 Tunnels E and F
Net Cost Note 1D DWG GOOS. Charge Code: C411i R0808400:

Dear Mr. Flagler,

YCC was scheduled to work on Saturday whi ph is an m'ertirne	 for the crew ho wever dof: to
outage denial the PA directed YCC to worh on Sunday whic:h a double time dnv. The
difference in cost is submitted for reimbursement

The added cost for this chnge in work day is $339634.,60,

If you have any questions, please contact the field office at (212) 962-2894

Very Truly Yours, -
Yonkers Cos aug

Oswald Calderon
Project Manager

Attachments: WC PT 189 net cost package e-mail dated 10/24/13

CC: 1S. JH (YCC) George Slatteiy (PA)

unv:iE1si) )l tIurUNABLENaS 5-00. AUDIT
s-ui1sc'r;rc FrIAL/6yDrr)	 C; / 

41'IOUNT

TCILE



non
LII Yonkers Contracting	 npy._lltiic.

Building Quality for Over 50 Years	 069 Midland Avenue, Yonkers, NY 10704 Tel
914.965.1500 Fax 914.378.8885

January 09, 20114

Yonkers Contracting Company, Inc.
969 Midland Avenue
Yonkers, NY 10704

ATTN: Mr. Lea Flagler

Yonkers Contracting Company, -Inc. certifies that it paid or provided (and caused all subcontractors to my
or provide) to his or their workmen, laborers and mechanics (who are employed by u.s or them to work on
an hourly or daily basis at any trade or occupation at or about the construction site) for Contract PAT-628.
AT LEAST THE PREVAILING RATE OF WAGE AND SUPPLEMENTS for others engaged m the same
trade or occupation in the locality in which the worh is being performed as deternfined by the Engineer.

\l	
/	 I	 /1	 /	 C

ontract Enumerated Official
/ (Supeciflienclent, Project Managers,

Comptrollers, Secretaries unless a
Contract-designated officer nithe
Company, are not acceptable)



CMD-6 (1/99)

SEC TMEWTOPAYMENS
TO.MW/DBE

Contract No PAT 628	 -	 Period Reporting: pErfl) 	 -
Contract Title: PATH TUNNELS E & F	 Payment AppI ff: 414
Contractor: YONKERS CONTRACTING COMPANY INC.

(Indicate)	 Column A	 -u Column C	 Column C

MBE	 TO1AL	 AMOUNTS PAID
WEE	 SUBCONTRACT	 Prior	 This	 Cumulative

	

JBOI,tçCTO,R NAM -'.r"i•	 DBE	 -	 AMOUNT	 Slatement	 Stalament	 To-Date
ATLANTIC INDUSTRIAL TECHNOLOGIES MIWBE 	 5	 600,000.00 $ 4211,571.04 $	 -	 5	 421571.04'
AHURA CONSTRUCTION MGT,M/WBE	 $	 70,1800 $	 40793.26 $	 -J540,793.26-
J & E INDUSTRIES	 — WBE	 S	 300,000.00 $	 92,430.26 '$	 -	 S	 92,430.26
AMSTERDAM CONTRACTING CORP. - MBE	 $	 24,000.00 $	 -	 $	 -
PMC REBAR 	 WEE	 5	 -	 5	 113,134.92- $	 -	 113,184.92

(Indidate)	 TOTAL	 -	 AMOUNTS PAID	 -
MBE	 AMOUNT	 11b,,0,,nuo%ro,J thoul'J rolioct 1001 pod 10,110%	 11,0 l,,,,dud by 11,0 olI

WEE	 SUPPLIER	 Prior	 This	 Cumulative
DBE —	 AGREEMENT	 Slelernent	 Stalenient	 To-Dale

JERSEY PRECAST	 MNVBE js 3 , 645,000.00 $3,349,405.07 $	 -	 $3,349,405.07
TURTLE & HUGHES 	 WBE — $475,000.00 $319083.72 $	 -	 319,083.72'
ELECTRICAL DISTRIBUTION SERVICES 	 WBE — $125,000.00 $	 -	 $	 -	 $	 -
TOUCHSTONE CONST. SERVICES LLC — D/M/WBE $47,000.00 $29,080.00 $ 	 — -	 $	 29,080.00
JO RYAN EBCO/H&G LLC	 -- WBE	 $	 11,800.00 $	 32,707.84 $	 -	 5- 32,707.84
ATLANTIC CONCRETE CUTTING	 WBE	 $	 11,000.00	 --
TOTAL ELECTRIC DISTRIBUTION, INC. 	 WBE	 $	 125,000.00 $	 275,244.34 $	 -	 S	 275,244.34
ARGENT ASSOCIATES	 WBE	 $150,000.00 $116,338.76 $	 -	 116,338.76

Date Prepared:	 1/8/2014	 The Pc'rliAUl:IiorityofNY&NJ
Prepared by:	 Guler Pervez 	 Resdtil:Ehieer'a.Ofiik:.:

Title:	 Business Manageç_	 Date Received' 	 L " LL
Officer's Stgna1rrr2	 _-o',, (	 Reviewed By:

—	 o/' "Michael J.IKrCFO	 Jjtie:,	 ):Y1

The Port Authority of NY NJ	 CMD Statement of Peyrnorlto Form 0i/J9



THE PORT AUTHORITY OF NY & NJ
MON (lILY EMPLOYMENT U (ILIZA (ION REPORT

USER INSTRUCTIONS:
I House react reverse side Of this tone In, detailed ivvItuCIiOhL
2. Complete all applicable Information, leave shaded I oxes his

If 	 than I page isosed complete all information for 	 THIS  rOPM Uofl) ED WTH PAYMIENT LIST SUBCONTRACTORS INCLUDED 	 FOR RE OFFICE USE ONLY

"TOTAL THIS MONTH' and "GRAND TOTAL TO DATE' 'ON LAST PACE ONLY,	 APP	
I I1I THIS REPORT (IF ANY)

F r -s I Tb I or' shovId refl	 nrr rh force and all svbrontraMors 	 J	 1 WrILSBACH ELECTRIC 	 I DATE RECEIVED	 I

PROJECT TITLE: 	 Path '(annals S and F	 PRIME CONTRACTOR'S NAME:	 Yonkers Contraction Co., Inc. 	 2 MI1aELLI CONSTRUCTION	 REPORTING PERIUD:	 COO NACT GOAL

3	 FROM,	 I2I0tt13 M1NOR,TT

CONTRACT F: 	 FAT hOE	 ADDRESS	 OCt Midland Avenue, 	 YonkerstJ\' 0700	
'	

EIl3, SKILLED	 30%
TO

PHONE:	 (914)965-1600	 6	 FEMALE:

LOITATION	 1, PREPARED Y'	 Paler eevez	 DATE 	 V14120,14	 7	 Oh OF COMPLETION	 J hkiYdIsebTreI 6 9t

iq iJ
	Orno	 EL	 nOW	

j	
Sn	 010	 Ott	 t2

	

TOTAL AIL	 I hull 0' PAL 	 TOTAL'A	 I	 TOTAL t'IL'I.tOER

	

COMSTF.UCTIOT TOADS	 CLAOSIFIOATON	 EMPLOYEES	 EMPLOYEES	 CLACK	 MISP/,NIC	 PACIFIC SLANDER	 dATIVE	 MiNORItY	 MLIIORIT'r	 FEI,IALE	 OF EMPLOYEES

	

OODS	 ,	 MOODS  	 OLID000T	 110050	 10)00	 POLISh

I	 V	 F	 I !Ad driit,t+EOFI	 1,1	 F	 MIFIM	 F	 tI	 -_F	 I (Add SThSIRI	 INFlECt	 3004)	 Li

JOURtdEYWORI1ER	 625.0	
T	

825.0	
T	 -	 ----,	 8O

	

IRONVVORKERS	 APPRENTICE

PAGE

ACTUAL
SLeET DATEThu. '.n

 14, 2010
PROJECTED
COMPLETION DATE

1011 12014

II2iSMAT.

TOTAL NUMBER
OF MINORITY

SUBTOTAL	 82%O625.O 	 -I	 .	 -I	 '  	 ____	 0%	 °%I	 8.0

BEPS

	

R'!-	 #DIV!0!

JOURNEYWONttEP,	 20,0	 -	 20.0	 ,	 _____ ____ _____	 2,0	 -

OPERATING ENGINERS	 APPRENTICE

SUBTOTAL	 20.0	 -	 20.0 	 0% 

JOURNEY VsIOPJOER	 3.0 	 3.0 I	 3.0 1	 1-	 3.0

CARPENTERS	 APPRENTICE	 ____	 -

SUBTOTAL	 30 	 3,013.0	 _	 ' _.	 T]_ 	 to!_____
JOUNNSYW3NMEO	 24,0	 -	 24,0 	 5,01.

SURVE't'ORS

SUBTOTAL	 _24.0	 -	 24.0	 - I-I_8.0 !-	 -	 .. J, 	 -	 8.0	 33%	 0%1134

JOURNEY WORKER

ELECTRICIANS	 rAPPRENTIE

I SUBTOTAL

JOURNEY WORKER

LATHERS	 LAPPRENTICE

SUB TOTAL

I JOUR NET WOR KER

MASONS	 LAPPRENTICE

SUBTOTAL

MILLWRIGHTS	 JOURNEY WORKER

NTICE

SUB TOTAL

TOTAL JOURNEY WORKER

TOTAL	 TOTAL APPRENTICE

THIS MONTH	 TOTAL SKILLED TRADES

LABORERS

GRAND TOTAL	 SKILLED TRADES

	

FROM LAST MONTH	 LABORERS

	

GRAND TOTAL	 SKILLED TRADES

TO DATE	 , LABORERS

COMPANY OFFICIAL'S SIGNATURE AND TITLE:
Superintendents' hours Should not be included in this form.

.LT_JT_H ll2.ii 	 ____ ___ 

1,545.O[	 1,545.0	 200,0 1-	 225.0	 .	 -	 -	 -	 425,0	 28%	 0%f	 19.0	 5.0j	 -

#DIV/o! #DIVI0I r__	 -

	

134.51f_______134.5 	 s.s 	 ioiJ 	 8.0

	

28.5 	 28.5     	 -	 to 	 to

	

163.0	 -	 183.0 '	 26.6	 -	 46.5 I'	 - [	 28.5	 -	 -	 12%	 C&I	 9.0 1 	 __________

	

148.0	 21.0	 169.0 I 	 .of	 21.0 	 .83:0	 _1

	

148.0 _21.0 _1611I- _-	 27.0 [ -]-	 21.0	 35.0	 -	 83.0	 49%1	 12%	 &0]1.0

	

2,487.5	 21.0	 - 2,508.5	 229.5	 -	 306.5 	 28.5	 21.0	 35.0	 -2 4B .57

	

2, 528 .O17	21.0 r 2,549.0	 229.5 '	 - [	 306.f	 -	 28.5j 	 21.0 '	 35.0 ./'	 -1	 620.5 r	 24%1	 47.0	 2.0	 14.0	 2.0

	

581.0 k	 -	 561.0 '	 43.01	 -	 148.0 J	 -	 -	 -	 -	 191.0
FOR RE, OFFICE USE ONLY

	

103,259,0	 2,056.0 _105,315.0.	 893.0 	 12.0	 7,081.0 '	 86.0	 1 	 -	 114.0	 14,251.5	 14%'	 2%. REVIEWED BY:

	

17,821.51/	727.01	 18,548.6'	 694.0'	 - 1	 5,046.0 '	 -	 88.0 '	 669.0	 -	 6,487.0 J'	 359% '	 /j DATE:	 ,	 I	 c,,.
ARE GOALS BEING 	 CIRCL	 01

MINORITY	 - FEMALE

	

105,787,0' ,. 2,077,0 1 107,864.0 	 , 1,122,5 I	 120	 7,387.6	 ...	 86.0 "	 1,302.6	 808.0J	 3,979.0'	 114.0 ' 14,872.01 '	14%1 .. 	 ( N 	 YES

	

18,402,5	 727.0'' 19,129.5 ' 	 737.0j'	 - I	 5,194.O'I	 -	 88.0	 659.0'I	 -	 -	 6,678.O'	 35%-I1 (ES	 NO	 YES

j)
BUSINESS MANAGER	 DATE SIGNED.	 kI 	 PA-3047	 OSJO REVISED 3D-DEC-95

07. HE MEUR mEN be dnbrnitled wi thin 5 business days of teonlli end.	 11.	 '



Black

	

M	 F

	000 	 fl00

	

0.00	 0.00

	

3.00	 0.00

	

200	 000

	0.00 	 0.00

	

26.50	 0.00

	

26.50	 0.00

	

0.00	 0,00

	

203.00	 0 00

	

200.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

43.00	 0.00

	

43.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

229.50	 0.00
	43.00 	 0.00

	

272.50	 0.00

Hispanic

	

M	 F

	27,00 	 000

	

27.00	 0,00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

46.50	 0.00

	

46.50	 0.00

	

0,00	 0.00

	

225.00	 0,00

	

225.00	 0.00

	0,00 	 0.00

	

0.00	 0.00

	

148.00	 0.00

	

145.00	 0.00

	

0.00 	 0,00

	

0.00	 , 0.00

	

8.00	 0.00

	

8.00	 0.00

	

306.50	 0.00

	

148.00	 0.00

	

454.50	 0.00

Asian

F

0.00	 21.00

0,00	 21.00

0,00	 0.00

000	 000

0.00	 0.00

28,50	 0.00

28.50	 0,00

0.00	 0.00

0.03	 0.00

000	 0.00

0.00	 0.00

0.00	 0,00

0.00	 0.00

0.00	 0.00

0.00	 0,00

0.00	 0.00

0.00	 0.00

0.00	 0.00

28.50	 21.00

0.00	 0,00

28.50	 0.00

The Port AittNo' of NY & NJ
orthy Eniprcymit Ut zstc.o Report

From 12/01/2013	 To 12/28/2013
Start Date	 11/1312009

Projected Completion Date	 / I
PAT 628	 PATH-TUNNELS E & F INTERIOR

STRENGTHENING & WATER MGMNT &

Contractor	 "ONKERS CONTRACTING CO INC

Vo['k [-ors of Enp[o\Ss

	

Total All	 Sum of all
Trade	 Classification	 Employees Hours	 Employees Hr

MF

ALL OTHER	 JOL'FiNE\'WOPKEFi	 laO 00	 2100	 169(10

Sub Total.	 148.00	 2100	 169.00

	

CARPENTERS JOURNEY WORKER	 300	 Ono	 3 00

Ek	 tsl	 I	 2 00	 000	 2 00

CEMEHT	 APPRENTICE	 '	 20,50	 000	 25.53
MASONS

JOURNEY WORKER 1	 13450	 0.00	 134.50

Srb Tota

	

16100	 000	 163.00

ELECTRICIANS APPRENTICE	 12M	 0.00	 12.00

JOURNE' 'JfORI(ER	 33.30	 0,00	 533.02

Sub Total	 1545.00	 0.00	 1,545.00

IRON	 1 JOURNEY'WORKER	 625.00	 000	 625.00
WORKERS

Sub Total	 625.00	 0.00	 625.00

LABORERS	 JOURNEY WORKER	 581.00	 0.00	 581.00

Sub Total	 581.00	 0.00	 581.00

OPERATING 1 JOURNEY WORKER	 20.00	 0.00	 20,00
ENGINEERS

Sub Total	 20.00	 0.00	 20.00

	

SURVEYORS JOURNEY WORKER	 24.00	 0.00	 24.00

Sub Total	 24.00	 0.00	 24.00

Skilled Trades	 2528.00	 21.00	 2549.00

Laborers	 581,00	 0.00	 581.00

Grand Total	 1	 3,109.00	 21.00	 3,130.00

Native

American

	IN 	 P

	

35.00	 0,00

	

35.00	 0,00

	

0.00	 0,00

	

0(10	 (100

	

000	 0.00

	

0.00	 0,00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0,00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0,00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0,00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

35,00	 0.00

	

0.00	 0.00

	

35.00	 0.00

Total	 I	 %
Minority	 Minority	 Female
Hours	 Hours	 Hours

83 00 ^!

	83.00 	 49.1

3.00
	$00' 	 1000	 00

0.00

101,50

	101.50 1	62.2	 0.0

0.001 1

425 00

	

425.00	 27.5	 00

0.00 [

	

0.00	 0,0	 0.0

91 00 L
	191.00 	 32.8	 0.0

0.00

	

0.00	 0.0	 0.0

8.00

	

8.00	 33.3	 0.0

	

620.50	 24.3	 0.8

	

191.00	 32.8	 0.0

	

811.50 1	 25.90.6

Printed by DAVID BELL	 Page 1	 Start Print	 11:47:53



APPLDCAT)ON AND CERTIFICATE FOR PAYMENT	 A/A DOCUMENT G702	 Pagel of 16 Pages
TO (OWNER):	 PROJECT:	 APPLICATION NO:	 42	 Distribution to:
Port Authority Trans-Hudson Corp. 	 PART 084.005 Gate Work 	 PERIOD TO:	 10/31113	 Owner	 -
One Path Plaza - 2nd Floor	 PART 084.028 Plate Work	 Architect
Jersey City, NJ 07306	 Contractor - YCC

FROM (CONTRACTOR): 	 VIA (ARCHITECT):	 PA CONTRACT No..	 PAT-628
Yonkers Contracting Co. Inc.
959 Midland Avenue	 CONTRACT DATE:	 11/13/2009
Yonkers, NY 10704
CONTRACT FOR:

CONTRACTOR'S APPLICATION FOR PAYMENT 	 Application is made for Payment, as shown below, in connection with the Contract
CHANGE ORDERSUMMARY  	 Continuation Sheet, AlA Document G703, is attached.
Change Orders approved in 	 ADDITIONS	 DEDUCTIONS	 1. ORIGINAL CONTRACT SUM.. -	 $	 43,611,000.00
previous.........................preous months bt Owner	 2. Net change by Change Orders ..$ 	 6,684,062.58

TOTAL	 6,486,362.13	 0.00	 3. CONTRACT SUM TO DATE (Line 1 & 2)..............$	 50,295062.58
Approved this Month	 4. TOTAL COMPLETED & STORED TO DATE ..... .....$	 39,392,540.05

Number	 Number	 (Column G on G703)
-	 5. RETAINAGE	 .

NetCost	 120,119.95	 a. Adj.%of Completed Work $ 2,180,550.00
CO's	 1	 77,580.50	 (Column D & E on G703) 	 01

c(
b. Adj. % of Stored Material 	 $ - (0

(Column F on G703)
Total Retainage (Line 5a + 5b or

Total in Column I of G703..............................$2,180,550.00
6. TOTAL EARNED LESS RETAINAGE	 37,211,990.05

(Line 4 less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR
PAYMENT (Line 6 from prior Certificate) ............ ...$	 36,770,418.73

8. CURRENT PAYMENT DUE ..................... ............... $441,571.32

9. BALANCE TO FINISH, PLUS RETAINAGE..........$13,083,072.54
(Line 3 less Line 6)

State of:	 New York	 County of:
Subscribed and sworn tefe phe this 1 gd, of 1)10 VEMKY

Notary Public: _t7/c _A_MEGHAN BRADY
MyCommissione'ptf es: (	 11-30-13	 /
AMOUNT CERTIFIED	 $
(Attach explanation if amount certified differs from the amount applied for.)

ARCHITECT:

By:

This certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the

Contractor named herein. Issuance, payment and acceptance of payment are without

197
	

me
Net change by Change Orders	 -	 6,684,062.58
The undersigned Contractor certifies that to the best of the Contractor's knowledge
information and belief the Work covered by this Application for Payment has been
completed in accordance with the contract Documents, that all amounts have been

paid by the Contractor for Work for which previous Certificates for Payment were
issLied and payments received from the Owner, and that current payment shown
herein is now due.

MECHAN BRADY
Nôtsj Public, State of Netv YorI

N. 01BR6214216
Ouslified in Rockland Couflt

Orimission Expires November 30,

Date:	 11-1-13
coo

ARCHITECT'S CERT)FICATE FOR PAYMENT
In accordance with Contract Documents, based on on-site observations and the

data comprising the above application, the Architect certifies to the Owner that to the

best of the Architect's knowledge, information and belief the Work has progressed as

indicated, the qualiiy of the Work is in accordance with the Contract Documents, and

the Contractor is entitled to payment of the AMOUNT CERTIFIED.

prejudice to any rights of the Owner or Contractor under this Contract.
ALu DOCUMENT G702 APPLICATION AND CERTIFICATE FOR PAYMENT MAY 1983 EDITION AlA 1983
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, DC 20006 	 G702-1983



ql 	 A/A DOCUMENT G703	 Page 2 of 16 Pages
Port Authority Trans-Hudson Corp.	 -	 Project:	 PART 084.005 Gate Work	 Application No.:	 42.00
One Path Plaza - 2nd Floor 	 PART 084.028 Plate Work	 Application Date: 	 11/18/13
Jersey City, NJ 07306	 1,398,400.00	 Period To:	 10/31/13

PA Project No.: PAT-628

Original
Scheduled Qty lJDM Total Amou

Value	 ,	 Previous

	150,000	 1 LS	 150,000.

	

200,000	 1 LS

	

300,000	 1 LS
	

280,000.

	

654,000	 42 EA
	

100,000.

	

39,000	 11 BA
	

39,000.

	

849,500	 28 CY
	

849,500.

	

849,500	 33 CY
	

25,742.

	

46,000	 1 LS
	

46,000.

	

316,000	 27 CY

	

103,000	 9 Cy

	

176,000	 14 CY

	

84,000	 18 Cy

	

136,000	 25 CY
	

136,000.0

	

281,000	 20 CY
	

281,000.0

	

595,000	 52 CY
	

439,029.1

	

79,000	 1 LS

	

382,000	 28 CY
	

194,472.

	

108,000	 11 Cy

	

201,000	 14 C:Y

	

210,000	 12 CY

	

53,000	 8 EA

	

125,000	 1 LS

	

180,000	 1 LS

	

394,000	 1 LS
	

197,000

	

17,000	 1 LS

	

510,000	 4 EA
	

252,450

	

510,000	 4 EA
	

255,000

	

680,000	 4 EA
	

323,000

3.669.694.:

Materials
Qt i1 % r Amount I Stored

0%

0%

0%

0%
0%

0%

0%

0%

0%
0%
0%
0%

0%

0%

3	 5%
	

z0,006.0u /

	

1.0 100%
	

79,000.00

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%
0%

Total	
To Date

Completed	
Percent

Complete

150,000.00	 100%

0%

280,000.00	 93%

100,000.00	 15%
39,000.00	 100%

849,500.00	 100%
25,742.42	 3%
46,000.00	 100%

0%
0%
0%

0%
136,000.00	 100%
281,000.00	 100%
467,912.62	 79%

79,000.00	 100%

194,472.73	 51%

0%

0%

0%
26,500.00	 50%
75,000.00	 60%

0%
197,000.00	 50%

0%

252,450.

255,000.
323,000.

Revised

	

Balance to	 Retainage
Finish

	

-	 15,000.00

	

200,000.00	 -

	

20,000.00	 28,000.00

	

554,000.00	 10,000.00

	

-	 3,900.00

	

-	 84,950.00

	

823,757.58	 2,574.24

	

-	 4600.00

	

316,000.00	 -

	

103,000.00	 -

	

176,000.00	 -

	

84,000.00	 -

	

-	 13,600.00

	

-	 28,100.00

	

127,087.38	 46,791.26

	

-	 7,900.00

	

187,527.27	 19,447.27

	

108,000.00	 -

	

201 000.00	 -

	

21 0,000.00	 -

	

26,500.00	 2,650.00

	

50,000.00	 7,50000

	

180,000.00	 -

	

197,000.00	 19,700.00

	

17,000.00	 -

Description of Work

I YC0Demobilzation - Complete Tunnel F Gatework
YCC Demobilization - Complete Tunnel F Gatework
Material Submittals - Concrete, Tie Down Anchors,
Reinforcement
Portal Wor1
Prestressed Soil and Rock Anchors
P	 pport Rock Bolts

Ro,.. xcavation for Tunnel E EP Portal Foundation

Rock Excavation for Tunnel E VVTC Portal Foundation

Contact Grouting at Exchange Place Tunnel E Portal
Tunnel B Portal (WTC)
Portal Footings
Rail Slabs
Portal Walls

Portal Header Beam

Structural Block (Against Wall)

DC Cable Rooms (WTC)

Columns & Liner Wall (W70)

Shotcrete(WTC)

Tunnel B Portal (Exchange Place)

Portal Footings

Rail Slabs

Portal Walls

Pnrtal Header Beam

tural Pre-Cast Concrete Units

Concrete Masonry Units Tunnel F & E

Stainless Steel Tunnel E Portal

Rough Carpentry

Granite Tile and Porcelain Paver Tile

Flood Gate Installation

Install Gate Frame

Install Locking Mechanism & Stops
Install Gate

2 Subtotal 1%1 107,883.50 I	 -	 I 3,777,577.77

50%	 257,550.00	 25,245.00
50%	 255,000.00	 25,500.09
48%	 357,000.00	 32,300.00

46% 4,450,422.23 377,757.78



Original I
Scheduled Qty UOM Total Amount

Value Previous

	

820,000	 4 EA	 41300.00

	

683,000	 4 EA	 512,250.00

	

16,000	 1 LS	 4,000.00

	

55,000	 1 LS	 19,250.00

	

45,000	 1 LS

	

98,000	 1 LS
	

98,000

	

133,000	 1 LS
	

133,000

	

370,000	 1 LS
	

370,000

________________	 I To Date I	 Revised

 I
Materials	 Total

:	
Percent	 Balance to 	 Retainage

Stored	 Completed Complete
	 Finish

via	 -	 .t .J,wvw.,J ,j	 ,Jv ID
0%	 -	 512,250.00	 75%

	
170,750.00	 51,225.00

0%	 -	 4,000.00	 25%
	

12,000.00	 400.00
0%	 -	 19,250.00	 35%

	
35,750.00	 1,925.00

0%	 -	 -	 0%
	

45,000.00	 -

0%	 -	 98,000.00	 100%
	

9,800.00

0%	 -	 133,000.00	 100%
	

13,300.00

0%	 -	 370,000.00	 100%
	

37,000.00

	39,000	 21 ea

	

5,000	 19 ea

	

71,000	 264 ea

	

264,000	 2,646 ft

	

11,000	 9 ea

	

5,000	 52 ft

	

36,000	 4.671 ft

	

35,000	 2,538 ft

	

6,000	 527 ft

	

10,000	 1,008 ft

	

13,000	 495 ft

	

13,000	 135 ea

	

19,000	 52 ea

	

1,000	 18 ea

	

69,000	 518 ea

	

4,000	 144 ea

	

13,000	 135 ea

	

22,000	 20 ea

	

61,000	 15 ea

	

4,000	 3 ea

	

1,000	 4 ea

	

3,000	 1 ea

	

23.000	 1 ea

212,521.54

7,333.32

3,846.15
18,381.51
17,500.00

5,590.13

8,085.32
6,434.34

8,859.26
19,000.00

500.00
69,000.00

2,027.78
6,259.26

22,000.00

56,933.34

2,666.66
750.00

3,000.00
11,500.00

0%	 -

0%	 -

0%	 -
0%	 -

0%	 -

0%	 -

0%	 -
0%

0%	 -

0%	 -

0%	 -

0%	 -
0%	 -

0%	 -
0%	 -

0%	 -
.0%

.0%
0%
0%

212,521.54

7,333.32

3,846.15
18,381.51

17,500.00

5,590.13
8,085.32

6,434.34

8,859.26
19,000.00

500.00

2,027

2,666.66
750.00

3,000.00
11,500.00

2,619.05
4,011.37

51,478.46

3,666.68

1,153.85
17,618.49

17,500.00

409.87
1,914.68

6,565.66
4,140.74

500.00

1,972.22

6,740.74

4,066.66

1,333.34
250.00

11,500.00

3,900.00
238.10

6,698.86
21,252.15

733.33
384.62

1,838.15

1,750.00

559.01
808.53

643.43

885.93
1,900.00

50.00

6,900.00

202.78
625.93

2,200.00

5,693.33
266.67

75.00
300.00

1.150.00

100%
48%
94%

81%
67%

77%
51%

50%

93%
81%

49%

68%

100%

50%

100%

51%
48%

100%
93%

67%
75%

100%
50%

2,948,000
11,176,000

	

2,140,658.19 1	 -
	5,810,352.46	 1	 1%	 107,883.50

-	 2,140,658.19
-	 5,918,235.96

1 1	 807,341.81 1 214,065.82
% 5,257,764.04 1 591,823.60

A/A DOCUMENT G703	 Page 3 of 16 Pages
Port Authority Trans-Hudson Corp. 	 Project:	 PART 084.005 Gate Work	 Application No.: 	 42.00
One Path Plaza - 2nd Floor	 PART 084.028 Plate Work	 Application Date:	 11/18/13
Jersey City, NJ 07306	 Period To:	 10/31113

	

PA Project No.:	 PAT-628

Description of Work

Place Gate Equipment in Rooms

Division S Wood and Plastics
Custom Hollow Metal
Painting
Plumbing Piping and Appurtenances
F' TRICAL WORK

:cal Material Submittals

Electrical Surveys
Electrical Mobilization

New Jersey Portals
Coring
Conduit Firestop

Conduit.Hangers / Supports

3/4 to 2" RGS - Includes ALL SNAKING

Junction Box - Small

Tag Conduit

#18 to #8
#6 to #4/0
Multi-Conductor #10 to #22

Communication Cable

Fibr Optic Cable
Termination - #22 to #8

'nination - 96 to #4/0

ninaticn - Communication Cable
Splice & Test Fiber Optic 2able

Test Cable
Tag Cable
Light Fixtures / Recepticles

Panels - Install
Install & Reinstall Devices - Install

Testing - Panels, Devices, etc.
Grounding / Bonding
DEMOBILiZE

F

btotal
e Total



ipleted This Period
Materials

%	 Amount	 Stored

	

50%	 13,000.00"'

	

0%	 -/
	2% 	 1,884.62

	

13%	 42,939.48"'.

	

33%	 2,333.33 "

	

0%	 -

0%

0%
0%
0%
0%
0%
0%
0%

0%

0%
0%

Total	
To Date

Completed	
Percent

Complete

26,000.00 " 100%

2,153.85 -	 54%

	

46,923.08 /	 52%

	

203,176.91	 63%

	

8,166.66 	 117%

	

2,906.25	 48%

	

12,942.80	 50%

	

112,452.40	 50%

	

77,500.00	 50%

	

8,937.91	 50%

	

4,500.00	 50%

	

68,500.00	 50%

	

1,485.15	 50%

	

2,000.00	 50%

	

18,000.00	 50%

	

28,500.00	 50%

-	 0%

	

34,500.00	 50%

Revised
Balance to

Finish

1,846.15
44,076.92

117,823.09
(1,166.66)
3,093.75

13,057.20

113,547.60

77,500.00

9,062.09
4,500.00

68,500.00
1,514:85
2,000.00

18,000.00

28,500.00

1,000.00
34,500.00

Retainage

2,600.00

215.39
4,692.31

20,317.69
816.67
290.63

1,294.28

11,245.24
7,750.00

893.79
450.00

6,850.00
148.52

200.00
1,800.00

2,850.00

3,450.00

AlA DOCUMENT G703	 Page 4 of 16 Pages

Port Autholity Trans-Hudson Corp. 	 Project:	 PART 084.005 Gate Work	 Application No.:	 42.00

One Path Plaza - 2nd Floor	 PART 084.028 Plate Work	 Application Date:	 11/18/13

Jersey City, NJ 07306	 Period To:	 10/31/13

	

PA Project No.:	 PAT-628

Original

	

Scheduled	 Qty UONI Total Amount
Value	 Previous -

	

26,000	 14 ea	 13,000.00	 " iou

	

4,000	 13 ea	 2,153.85

	

91,000	 338 es	 45,038.46	 :>

	

321,000	 3,222 ft	 160,237.43	 '	 431

	

7,000	 6 ea	 5,833.33	 2

	

6,000	 64 ea	 2906.25

	

26,000	 - 3,636 ft	 12,942.80

	

226,000	 11,556 ft	 112,452.40

	

155,000	 4,320 ft	 77,500.00

	

18,000	 145 es	 8,937.91

	

9,000	 30 ea	 4,500.00

	

137,000	 864 ea	 68,500.00

	

3.000	 101 ea	 1,485.15

	

4,000	 40 ea

	

36,000	 33 ea
	

18,000.00

	

57,000	 14 ea
	

28,500.00

	

1,000	 1 ea

	

69,000	 1 ea
	

34,500.00

	

131,000	 70 ea
	

131,000.00

	

19,000	 67 ea
	

19,000.00

	

147,000	 547 ea
	

147,000.00

	

546,000	 5,476 ft
	

545,759.32

	

4,000	 3 ea
	

4,000.00

	

10,000	 110 ea
	

10,000.00

	

76,000	 16,515 ft
	

76,000.00

	

17,000	 1,408 ft
	

17,000.00

	

56,000	 7,177 ft
	

56,000.00

	

46,000	 2,511 ft
	

45,981.68

	

72,000	 626 ea
	

68,434.51

	

2,320,000
	

1718,663.09
7,529,015.55

Description of Work

New York Portals
Coring

Conduit Firestop
Conduit Hangers I Supports
3/4" to 2" RGS Includes ALL SNAKING
Junction Box Small
T flonduit

#6 to #4/0

Fiber Optic Cable

Termination - #22 to #8
Termination - #6 to #4/0
Splice & Test Fiber Optic Cable
Test Cable

Tag Cable
Light Fixtures I Recepticles

Panels Install
Junction Box & Receptacle - Install

DEIOBILIZE

New Jersey Rooms / Controls

Coring
Conduit Firastop

Conduit Hangers / Supports
to 2" RGS - Includes ALL SNAKING

tion Box - Large
Tag Conduit

#18 to #8
Multi-Conductor #10 to #22

Communication Cable
Fiber Optic Cable
Termination - #22 to #8

Page 4 Subtotal
Cumulative Total

-	 131,000.00	 100%
	

13,100.00

-	 19,000.00	 100%
	

1,900.00

0%	 -	 147,000.00	 100%
	

14,700.00

0%	 -	 545,759.32	 100%
	

240.68
	

54,575.93

0%	 -	 4,000.00	 100%
	

400.00

0%	 -	 10,000.00	 100%
	

1,000.00

0%	 -	 76,000.00	 100%
	

7,600.00

0%	 -	 17,000.00	 100%
	

1,700.00

0%	 -	 56,000.00	 100%
	

5,600.00

0%	 -	 45,981.68	 100%
	

18.32
	

4,598.17
0%	 - 1	 68,434.51	 95%

	
3,565.49
	

6,843.45

	

60,157.43 /	 -	 1,778,820.52	 1	 541,179.48	 177,882.05
1%	 68,040.93 /	 -	 7,697,056.48	 57% 5,798,943:52	 769,705.65



Jlaterials I	 Total
Stored	 Completed

64,000
18,000
41,000
20,000
18,000
55,000
81,000

To Date
Percent

Complete

100%
100%
100%
100%
100%
100%
100%
100%

PA Project No.: PAT-628

Revised
Balance to	 Retainage

Finish

6,400.00
1,800.00
4,100.00
2,000.00
1,800.00
5,500.00
8,100.00

A/A DOCUMENT G7O3 	 Page  of 16 Pages
Port Authority Trans-Hudson Corp.	 Project:	 PART 084.005 Gate Work 	 Application No.:	 42.00
One Path Plaza -2nd Floor	 PART 084.028 Plate Work	 Application Date:	 11118/13
Jersey City, NJ 07306 	 Period To:	 10/31113

	

OriginaH	 I

	 r

Scheduled II Oty UOM Total Amount
	 %
	

AmountValue Previous

	

/,O(JU	 if ea

	

64,000	 518 ca
	

64,000.00	 0.00%

	

18,000	 598 ea
	

18,000.00	 0.00%

	

41,000	 598 ca
	

41,000.00	 0.00%

	

20,000	 5 ea
	

20,000.00	 0.00%

	

18,000	 14 ea
	

18,000.00	 0.00%

	

55,000	 113 ea
	

55,000.00	 0.00%

	

81,000	 1 ca
	

81,000.001	 0.00%

Description of Work

IC! I I III ICLIUII	 t_,UII III UI IIL.UUI I L,dU

ISplice & Test Fiber Optic Cable
Test Cable
Tag Cable
Panels - Install
Install & Reinstall Devices - Install
Te'ng Panels, Devices, etc.
L	 BILIZE

100%
56%
95%
95%

100%
100%
100%
61%
87%
89%
65%
69%
50%
61%
67%
64%
75%
66%
66%

100%
100%
100%
67%
94%

100%

Nav y York Rooms I Controls
Coring
Conduit Firestop
Conduit Hangers I Supports
3/4" to 2" FI GS - Includes ALL SNAKING
Cale Tray
Junction Box - Small
Junction Box - Large
Tag Conduit
#18 to #8
#6 to #4/0
Multi-Conductor #10 to #2?
Communication Cable
Fiber Optic Cable
Termination - #22 to #8
Te.rmination - #6 to #4/0

unation - Communicalon Cable
pcIce & Test Fiber Optic Cable

Test Cable
Tag Cable
Light Fixtures / Recepticleo
Panels -Install
Install & Reinstall Devices - Install
Testing - Fends, Devices, etc.
Grounding I Bonding
DEMOBILIZE

	

17,000	 9 ea

	

3,000	 9 ca

	

83,000	 310 ca

	

374,000	 3,100 ft
	100,000	 337 ea

	

10,000	 8 ea

	

3,000	 2 ea

	

5,000	 59 ea
102,000 15,592 ft

	

9,000	 891 It

	

6,000	 472 ft
	29,000	 2,713 ft

	

17,000	 738 ft

	

91,000	 841 ea

	

17,000	 36 ea

	

4,000	 50 ea

	

26,000	 194 ea

	

22,000	 747 ea

	

63,000	 747 ea

	

17,000	 18 ea

	

102,000	 25 ea

	

40,000	 26 ea

	

4,000	 9 ea

	

22,000	 18 ea

	

35,000	 1 ea

17,000.00
1,666.65

79,251.60
339,254.19
100,000.00

8,750.00
3,000.00
3,050.85

88,903.29
8,000.00
3,902.55

19,988.94
8,500.00

55,184.30
11,333.33
2,560.00

19,567.01
14,519.41
41,578.31
17,000.00

102,000.00
40,000.00

20,777

0.00%
0.00%
0.00%
4.19%
0.00%

12.50%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%

0.00
0.00
0.00
0.00

17,000.00
1,666.65

79,251.60
354,938.06 •'
100,000.00

10,000.00
3,000.00
3,050.85

88,903.29
8,000.00
3,902.55

19,988.94
8,500.00

55,184.30
11,333.33
2,560.00

19,567.01
14,519.41
41,578.31
17,000.00

102,000.00
40,000.00

2,666.67
20,777.78
35,000.00

1,333.35
3,748.40

19,061.94

1,949.15
13,096.71

1,000.00
2,097.45
9,011.06
8,500.00

35,815.70
5,666.67
1,440.00
6,432.99
7,480.59

21,421.69

1,333.33
1,222.22

1,700.00
166.67

7,925.16
35,493.81
10,000.00
1,000.00

300.00
305.09

8,890.33
800.00
390.2

1,998.89
850.00

5,518.43
1,133.33

256.00
1,956.70
1,451.94
4,157.83
1,700.00

10,200.00
4,000.Q0

266.67
2,077.78
3,500.00

15,683.871 '/

1,250.00

16,933.87
184,974.80

Pages Subtotal	 1,505,000 1	 1	 1 1,347,454.88
CuTJUIatiVC Total	 15,001,000	 8.876.470.43

-	 1,364,388.75
-	 qfl'tAAc9

1 1	 140,611.25 1 136,438.88
60% 5,939,554.77 1 906,144.52
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Port Authority Trans-Hudson Corp.	 Project:	 PART 084.005 Gate Work	 Application No.: 	 42.00
One Path Plaza - 2nd Floor 	 PART 084.028 Plate Work	 Application Date: 	 11118113
Jersey City, NJ 07306	 Period To:	 10/31/13

PA Project No.:	 PAT-628

Qty. U

1%

Description of Work

INTEGRATION
Vidsys software licensing to allow the following
connections:

250 Fixed Cameras Licenses
500 Access Control & Sensor Points and related Devices
25 Named Users (by individual)
1 Production server license
1 Non-Production (Backup) server license

Product Maintenance and Support

Quaiturn Secure software licensing for the following:

Policy, Orchestration and Integration for Event Managemer
Security Reporter for Event ManagementiCaC: Provides
useful reports and dashboards covering operational and
management information your security department can use
on a daily, weekly and monthly basis
A web-based solution that provides an executive-level,
graphical dashboard view of the overall state of your global
physical security infrastructure. Used to proactively
measure and manage security events, space utilization,
trends, and alarms more effect
Product Maintenance and Support

PLC Package Below:

PLC PC 1 EN PC for monitoring and diagnostics (Ref DW
Power Supply - Quint-psi 1AC/24DC/10

UPS - Quin t-DC-UPS/24DC/20

Battery - Quint-BAT/24DC/1 2AH

Circuit Breaker - 16A

Terminal Block - Neu-ral - UT 4 BU

Terminal Block - Ground - 4-FE

Terminal Block End Cover - D-UT25!10

Surge Protector

Thermo-Magnetic Breaker

Power Distribution Block

Contact Mapping fiber device

Profinet bus coupler

Inline analog input - 2 inputs per device
Analog input surge protector

Digital input surge protector

Digital output - Module ± wiring arm

Digital output - Module + wiring arm
Relay + VB Output adapters + cables

Page 6 Subtotal
Cumulative Total

Original

	

Scheduled	
Qty UOfiti Total Amount

	

Value	
Previous

	

451,000	 1 ea	 451,000.00

	

250 ea	 -

	

-	 500 ea	 -

	

-	 25 ea	 -

	

-	 1 ea	 -

	

-	 I ea	 -

	

53,000	 1 ea	 -

	

123,000	 1 ea	 123,000.00

	

-	 1	 -

II

	

33,000
	

1 ea

	

248,000
	

1 ea
	

178,560.00

5 ea

5 ea

5 ea

5 ea

5 ea

5 ea

5 ea

5 ea

5 ea

5 ea

4 ea

8 ea

4 ea
16 ea

4 i ea

8 ea

4 ea

4 ea
64 ea

	

908,000
	

752,560.00
15,909,000

	

This Period	
To Date I	 Revised	 IMaterials	 Total	
Percent	 Balance to I RetainageStored	 Completed	

Complete I	 Finish	 I

451,000.00
	

100%	 -	 45,100.00
0%
0%
0%
0%
0%

	

0%
	

53,000.00	 -

123,000.00
	

100%	 -	 12,300.00
0%

-1	 0%

0%

	

0%
	

33,000.00	 -

178,560.00
	

72%
	

69,440.00	 17,856.00
0%

0%

0%

0%

0%

0%

0%

0%
0%
	

0%
0%
	

0%
0%
	

0%
0%
	

0%
0%
	

0%
0%
	

0%
0%
	

0%
0%
	

0%
0%
	

0%
0%
	

0%
0%	 0%

-	 752,560.00
	

155,440.00	 75,256.00
	4.80 	 -	 oelAnnc-,a

0%

0%
0%
0%
0%
0%

0%

0%

0%

0%



Revised
Balance to

Finish

23,600.00

10,000.00

59,000.00

4,000.00

2,000.00

13,000.00

4,000.00
2,000.00
2,000.00

Retainage

31,840.00
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Port Authority Trans-Hudson Corp. 	 Project:	 PART 084.005 Gate Work	 Application No.: 	 42.00
One Path Plaza - 2nd Floor	 PART 084.028 Plate Work 	 Application Date:	 11/18/13
Jersey City, NJ 07306 	 Period To:	 10/31/13

	

PA Project No.:	 PAT-628

Materials I	 Total
%	 Amount	 Stored I Completed

Description oi Work

1-teley + Vb ULeput adapters -- cables
Relay + VB Output adapters + cables

Barometer
[C 370 Controller Configure for Failover redundancy

Output Module - Install anS configure to work with CD1000
Water Pressure Tranducer
Ub'	 nic Liquid Level SW

N 4X Enclosure

NEMA 4X Enclosure
Enclosure

Moistureproof Termination Enclosure
Calibraltiori Adapter
SS Mounting Enclosure for Tunnel Sensors
PLC Enclosure Hai-dare (Wire, Panduit, etc.)
Cimplicity HMI Server 700 I/O Runlime System
Cimplicity HMI Server 700 /0 Development & Runtime Sy
5 User License

PCWORX PLC Programming Package
Programming Cable for PC-WORX
lL370 Parameteriztion Memory Conpact Flash 32MB
RBT Module to connect redundant lLC370 controllers
S teeplechase VLC 7.0
Based on Port Authority issued Document
PAT-628-41TB2-1 and PAT-628-4NTE2-2

Vint 8 channel encoder with anaytlics
nal Camera

C(. IV Camera

Camera Power Supply

Accelerometer Range Extender
GPS Antenna Extender

GPS Antenna Extender- Power Cable
GPS Antenna Extender . Biastee
Dual Reader ISO
Output Board
Input Board
Dual Reader Interface

VVo

Qty U 'C' M ^^ TotalAmount l 
Qty

Previous
o ea
8 ea

4 ea
8 ea
4 ea
4 ea
8 ea

4 ca

4 ea

3 ea

4 ea
1 ea
4 ea
4 ea
4 ea
1 ea
1 ea

1 ea
1 ea
4 ea

4 ea
1 ea

1 ea
	

318,400.00

4 ea

12 ea

6 ea
4 ea

4 ea

2 ea
2 ea
2 ea
3 ea
3 ea
3 ea
1 ea

To Date
Percent

Complete

0%
0%

0%
0%
0%
0%
0%

0%

0%

0%

0%
0%
0%
0%
0%
0%
0%

0%
0%
0%

0%

0%

93%

0%

0.0%

0.0%

0%

0%

0%

0%
0%
0%
0%
0%
0%

Original
Scheduled

Value

342,000

10,000

59,000

4,000

2,000

13,000

4,000

2,000
2,000

0%
0%
0%
0%
0%
0%

0%

0%
0%

0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%

0%

0%
	

318,400.00
0%

0%

0%

0%
0%

0%
0%

0%
0%

1%1	 184,974.80

Page 7 Subtotal	 438,000	 318,400.00
Cumulative Total	 16,347,000	 9,947,430.43

-	 318,400.00
-	 10,132,405.23

1	 119,600.00	 31,840.00
%	 6,214,594.77	 1111111111 II II I,ll
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Port Authority Trans-Hudson Corp.	 Project:	 PART 084.005 Gate Work	 Application No.: 	 42.00
One Path Plaza 2nd Floor	 PART 084.028 Plate Work 	 Application Date:	 11/18/13
Jersey City, NJ 07306 	 Period To:	 10/31113

-	 PA Project No.:	 PAT-628

Description of Work

Enclosure PART NUM
Batteries
Power DistribuTion
Lock Power Distribution
Card Reader
Do& Contact
Door Contact

Hun Strobe
Windows 2003 Server Standard

- SQL 2005 Standard Edition
Software Package Below:
VSPHERE 4 ENT FOR I CPU
PLAT SNS FOR VSPHERE ENT FOR ICPU 1YR

SITE RECOVERY MGR Fl 1 PROC
PLAT SNS SITE RECOVERY MANAGER
Labor SubTotal - All Labor included to complete the
project including: Design, Testing, Installation support,
Training, documentation.
RiskShield system design, programming, testing
Joint headend system w! VidSys
All PLC related work- supply, program, install, etc
Vmware programming and upgrading
Documentation
Professional services for programming switches
System Engineering and Design

Surveys, Meetings
oject Management

Field Installation Supervision and Technical Support
Systems set up Programming and Optimization
System Layout and Device Termination Drawings
As-Built Drawings
In-house STaging and Testing
Adriiinistraiion
Training
Final lesting and Commissoning
Charge Code Adjustment per PA

Page 8 Subtotal
Cumulative Total

Original Work Completed This Period
I-

	

Scheduled	 -----1--
 Qty IJOM Total Amount I Qty.	 %	 AmountValue	 Previous

-V

6 ea
	

0%
3 ea
	

0%
2 ea
	

0%

	

2,000
	

5 ea
	

0%
5 ea
	

0%
15 ea
	

0%

	

2,000
	

5 ea
	

0%

5 ea
	

0%

	

13,000
	

I ea
	

0%
I ea
	

0%

	

58,000
	

1 ea
	

0%
2 ea

10 ea
8 ea

40 ea

	

126,000
	

I LS
	

126,000.00

	

204,000
	

I LS
	

189,520.00

	

447,000
	

1 [S
	

399,950.00

	

71,000
	

I LS
	

66,200.00
	

0%

	

97,000
	

1 LS
	

92,210.00
	

0%

	

32,000
	

I LS
	

22,224.00
	

0%

	

281,000
	

I LS
	

280,438.00
	

0%

	

81,000
	

I LS
	

79,880.00
	

0%

	

196,000
	

I LS
	

193,120.00
	

0%

	

74,000
	

I LS
	

7,400.00
	

0%

	

91,000
	

i LS
	

86,420.00
	

0%

	

19,000
	

I LS
	

19,000.00
	

0%

	

10,000
	

I LS
	

0%

	

69,000
	

I LS
	

68,930.00
	

0%

	

16,000
	

I LS
	

16,000.00
	

0%

	

13,000
	

I LS
	

0%

	

173,000
	

I LS
	

0%
1 LS
	

946.24
	

0%

	

2,075,000
	

760,345.76

	

18,422,000
	

10.707.776.19
	

I
	

184,974.80

To
Total	

Date
Materials	 1 Percent
Stored Completed

no;

0%
0%
0%
0%
0%
0%
0%

0%
0%
0%
0%
0%
0%
0%
0%

126,000
189.520

66,200.00
92,210.00
22,224.00

280,438.00
79,880.00

193,120.00

7,400.00
86,420.00
19,000.00

68,930.00
16,000.00

(886,946.24)

-	 760,345.76
-	 10,892,750.99

Revised
Balance to

Finish

2,000.00

2,000.00

13,000.00

58,000.00

100%

	

93%
	

14,480.00

	

89%
	

47,050.00

	

93%
	

4,800.00

	

95%
	

4,790.00

	

69%
	

9,776.00

	

100%
	

562.00
1,120.00

	

99%
	

2880.00

	

10%
	

66,600.00

	

95%
	

4,580.00
100%

	

0%
	

10,000.00

	

100%
	

70.00
100%

	

0%
	

13,000.00

	

0%
	

173,000.00
100%

	

0	 427,708.00	 164,729.20

	

59%	 6,642,302.77 1,177,969.72
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Port Authority Trans-Hudson Corp. 	 Project:	 PART 084.005 Gate Work	 Application No.: 	 42.00
One Path Plaza - 2nd Floor 	 .	 PART 084.028 Plate Work	 Application Date:	 11/18/13
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PA Project No.:	 PAT-628

Description of Work

vvugOriginal
Scheduled QtyUOM Total Amount

Value	
I	 Previous I Qty-

To Date	 RevisedMaterials	 Total	
Percent	 Balance toAmount	 Stored	 Completed	

Complete	 Finish
Retainage

207,900.00

15,000.00

5,200.00
22,300.00

47,330.16

116,100.00

21,000.00
19,000.00

124,100.00

270,300.00

181,352.96

55,325.93

44,002.00

34,010.00

11,564.00

27,200.00

10,000.00

3,100.00

500.00

1,600.00

14,400.00
7,700.00

31,431.50
2,821.57

150,

55,750.00

473,301.58

1,161,000.00

210,000.00
190,000.00

1,241,000.00

2,703,000.00

1,813,529.63

553,259.26

440,020.00

340,100.00

115,640.00

272,000.00

100,000.00

31,000.00

100%

0%
	

50,000.00
100%

0%
	

150,000.00
100%
100%

50%
	

480,698.42

100%

100%
100%

50%
	

1,241,000.00

100%

98%
	

45,470.37

161,740.74
98%
	

8,980.00

95%
	

17,900.00
98%
	

2,360.00
0%
	

57,000.00
100%

100%

100%

100%

100%

100%

100%
79%
	

85,685.00
100%

PART 084.028 Strengthening Work
YCC Mobilization - Moving onto Jobsite, Establish Office,
Furniture, Purchase Job specific equipment, Arranging
storage yards, Furnish Construction Schedule, Bid
Breakdown, Submittals Schedule, Enroll and start SWAC,
Track training, develop HASP, Union Requirements, Small
tools Mr startup.
YCC Demobilization - Remove Flat Car Mods, Connex
toxes, Gang Boxes, etc
CC Demobilization - Complete Tunnel F Steel Plates

YCC Demobilization - Complete Tunnel E Steel Plates
Material Submittals - Grout, Caulk
Cutting, Patching and Removals
Place Grout In Tunnels (non-metallic) - Linear Foot of
Tunnel E
Place Grout In Tunnels (non-metallic) - Linear Foot of
Tunnel F

Division S - Metals
Remove Cable Tray Tunnel F
Remove Cable Tray Tunnel E

Install 1" Structural Steel Plates & Misc Items - Tunnel E

Install 1" Structural Steel Plates & Misc Items - Tunnel F

Furnish 1" Structural Steel Plates & Misc Items

Procure Material for Retrofit Plates

Fabricate & Deliver Plates
Supply Cover Plates

Supply Notched Angle

Supply Pipe Hangers

Supply Seismic Restraint

- Supply intermediate Support for Messenger Cable

Supply End Support fcr Messenger Cable

Supply In Panel Supports

Supply Alternate Supports for Signal & JB

Supply Strut Channel

Supply Messenger Cable

Supply Messenger Hanger Straps

Survey to verify Steel Plate Install Tunnel E
Survey to verify Steel Plate Install Tunnel F
ELECTRICAL WORK

Electrical Material Submittals
Electrical Surveys

Electrical Mobilization

0%

0%
0%
0%
0%

25%

0%

0%

0%
0%

0%

0%

0%

0%

0%

0%

0%	 -	 16,000.01
0%	 -	 144,000.01
0%	 -	 77,000.01
0%	 -	 314,315.01
0%	 -	 449,000.01

0%	 -	 168,000.01
0%	 -	 225,000.01
0%	 -	 630,000.01

	

55,750.00	 -	 14,176,165.47
1%	 240.724.80	 "	 -	 nAR

	100% 	 -	 -

	

100%	 -	 -

	

100%	 -	 -

	

1	 2,300,834.53	 1,273,238.12

	

72%	 8,943,137.30 2,451,207.84

Page 9 Subtotal	 16,477,000	 14,120,415.47
L lative T3tal	 34,899,000 '	 24,828,191.66

	

2,079,000	 1 LS
	

2,079,000.00

	

50,000	 1 LS

	

150,000	 1 LS
	

150,000.00

	

150,000	 1 LS

	

52,000	 1 LS
	

52,000.00

	

223,000	 1 LS
	

167,250.00 ./

	954,000	 5,854 LF
	

473,301.58

	

1,161,000	 7,130 LF
	

1,161,000.00

	

210,000	 3,660 LF
	

210,000.00

	

190,000	 3,360 LF

	

2,482,000	 6,720 LF
	

1,241,

	

2,703,000	 7,320 LF
	

2,703,

	

1,859,000 14,040 LF
	

1,813,5

	

715,000 14,040 LF
	

553,2

	

449,000 14,040 LF
	

440,0

	

358,000 14,040 LF
	

340,1

	

118,000	 1,000 EA
	

115.6

	

57,000	 1,000 EA

	

272,000	 1,365 EA
	

272,000.00

	

100,000	 140 EA
	

100,000.00

	

31,000	 110 BA
	

31,000.00

	

5,000	 40 EA
	

5,000.00

	

16,000	 1,100 LF
	

16,000.00

	

144,000 14,500 LF
	

144,000.00

	

77,000	 9,000 EA
	

77,000.00

	

400,000	 2,927 LF
	

314,315.00

	

449,000	 3,565 LF
	

449,000.00

	

168,000	 1 LS
	

168,000.00

	

225,000	 1 LS
	

225,000.00

	

630,000	 1 LS
	

630,000.00



%	 Amount

0%	 -

0%	 -
0%	 -
0%	 -
0%	 -
0%	 -

0%	 -

0%	 -

0%	 -

0%	 -
0%	 -
0%	 -
0%	 -

0%	 -

0%	 -

0%	 -

0%	 -

0%	 -

0%	 -

0%1-

0%	 -

0%	 -

0%	 -

0%	 -

0%	 -

0%	 -

0%	 -

0%	 -

0%	 -
0%

240,724.80

76,000.00

6,944.44
278,742.33

1,845,746.12
147,267.39
188,800.00

8,428.57

64,282.19

17,472.44

41,331.57
403,926.89

68,343.31
14,258.19

38,716.05

1,875.55

11,000.00

65,832.51

15,793.55

6,754.38

12,929.29

98,333.33
888.89

79,942.28

7,785.47

100,833.33

5,000.00

16,000.00

37,037.04

11.555.55

16,055.51
170,170.9

-	 3,861,936.06
-	 e on a, r,2

To Date	 Revised
Materials	 Total	

Percent	 Balance to
Stored	 Completed	

Complete	 Finish
Retainage

100%

	

99%
	

55.56

	

99%
	

3,257.67

	

98%
	

46,253.88

	

50%
	

148,732.61

	

80%
	

47,200.00

	

94%
	

571.43

	

96%
	

2,717.81

	

83%
	

3,527.56

	

96%
	

1,668.43

	

95%
	

21,073.11

	

85%
	

11,656.69

	

95%
	

741.81

	

69%
	

17,283.95

	

94%
	

124.45

100%

	

50%
	

66,16749

	

93%
	

1,206.45

	

96%
	

245.62

	

40%
	

19,070.71

137,666.67
111.11

	

0%
	

2,000.00

	

100%
	

57.72

	

87%
	

1,214,53

	

83%
	

20,166.67

	

0%
	

24,000.00

100%

100%

	

93%
	

2,962.96

	

89%
	

1,444.45

	

97%
	

111.10

	

94%
	

944.44

	

94%
	

10,829.06

593,063.94

	

74%
	

536,201.24	 .84
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Fort Authndty Trans-Hudson Corp. 	 Project:	 PART 084.005 Gate Work	 Application No.:	 4200

One Path Plaza - 2nd Floor	 PART 084.028 Plate Work	 Application Date: 	 11/18/13

Jersey City, NJ 07306 	 Period To:	 10131113"

	PA Project No:	 PAT-628

Original
Scheduled Qty UOM Total Amount 

QtYValue Previous

	76,000	 41 ea	 76,000.00

	

7,000	 25 ea	 6,944.44

	

282,000	 734 ea	 278,742.33

	

1,892,000 18,180 ft	 1,845,746412

	

296,000	 919 ft	 147,267439

	

236,000	 504 ft	 188,800.00

	

9,000	 63 ft	 8,428.57

	

67,000	 56 ea	 64,282.19

	

21,000	 228 ea	 17,472.44

	

43,000	 5,670 ft	 41,331.57

	

425,000 24.867 ft	 403,926.89

	

80,000	 752 ft	 68,343.31

	

15,000	 779 ft	 14,258419

	

56,000	 1,620 ft	 38,716.05

	

2,000	 '225 ft	 1,875.55

	

11,000	 171 ft	 11,000.00

	

132,000	 4,532 ft	 65,832.51

	

17,000	 155 ea	 15,79155

	

7,000	 57 ea	 6,754.38

	

32,000	 20 es	 12,929.29

	

236,000	 43 ea	 98,333.33

	

1,000	 9 ea	 888.89

	

2,000	 2 ea	 -

	

80,000	 554 ea	 79,942.28

	

9,000	 260 ea	 7,785.47

	

121,000	 32 ea	 100,833.33

	

24,000	 258 ea	 -

	

5,000	 4 ea	 5,000.00

	

16,000	 4 es	 16,000.00

	

40,000	 11 ea	 37,037.04

	

13,000	 27 ea	 11,555.55

	

4,000	 7 ea	 3,888.90

	

17,000	 18 ea	 16,055.56

	

181,000	 23 _22-	 170,170.94

	

4,455,000	 31861,936.06

	

39,354,000	 28,690,127.72

Description of Work

New Jersey Tunnels
Coring

Conduit Firastop
Conduit Hengers / Supports
3/4" to 2" RGS - Includes ALL SNAKING
2-1/2 to 4" RGS
2-1/2" and Larger FRE

Tray

Ju,tion Box - Small

Tag Conduit

#18 to #8
#6 to #4/0
500MCM to 20001VJCM
Multi-Conductor #10 to #22

15 kV & 27 kV

Communication Cable

Communication Cable - Radiax

Fiber Optic Cable

Termination - #22 to #8

Termination - #6 to #4/0

Termination - 500MCM to 20001\ACM

Termination - 15 k\/ & 27 kV
Termination - Communication Cable

Termination - Communication Cable - Radiax

Splice & Test Fiber Optic Cable

- Cable

Pot Test

Tag Cable

Light Fixtures / Recepticles

Panels - Install

Junction Box & Receptacle - Install

Install & Reinstall Devices - Install

Testing - Panels, Devices, etc.

Grounding / Bonding
Temoorarv Move - Panels

Page 10 Subtotal
Cumulative Total



Amount

0%

0%
0%
0%

0%

0%

0%

0%
0%

11%
0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

3,1
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Port Authority Trans-Hudson Corp. 	 Project:	 PART 084.005 Gate Work	 Application No.:	 42.00

One Path Plaza - 2nd Floot 	 PART 084.028 Plate Work	 Application Date:	 11/18/13

Jersey City, NJ 07306	 Period To:	 10/31113

	

PA Project No.:	 PAT-628

Description of Work

Temporaty Move - Junction Box

Remove & Store Devices

Cable - Relocate 500MC Jumpers
Removal I Demolition
DEMOBILIZE

Neu York Tunnels

C

Consult Firestop

Conduit Hangers I Supports

314' to 2" RGS - Includes ALL SNAKING
314" to 2' FRE
2-112' and Larger FIRE
Junction Box - Small

Junction Box - Large

Tag Condu1

#18 to #8

#6 to #4/0

500MCM tc 2000MCM

Multi-Conductor #10 to #22

15 kV & 27 kV
Communication Cable
Fiber Optic Cable

Termination -*2'2 to #8

Termination - 5001VJCM to 2000MCM
-r- iinatiori -15 kV & 27 k\I

natidu - Communication Cable

Splice & Test Fiber Optic Cable

Test Cable

High Pot Test

Tag Cable

Original

	

Scheduled	 Qty UOM Total Amount
Value -_Previous

	

68,000	 30 as	 64,577.77

	

15,000	 20 as	 15,000.00

	

165,000	 12 ea	 161,071.43

	

160,000	 277 ea	 138,528.14

	

208,000	 1 LS	 104,000.00

	

123,000	 65 ea
	

123,000.00

	

16,000	 56 ea
	

16,000.00

	

331,000	 1,229 ea
	

325,620.63

	

1,471000	 14,756 ft
	

1,470,987.29

	

3,000	 180 ft
	

1,500.00

	

28,000	 801 ft

	

54,000	 45 as
	

54,000.00

	

3,000	 2 ea
	

3,000.00

	

22,000	 244 ea
	

11,004.51

	

37,000	 5,670 ft
	

32,754.86

	

244,000	 15,750 ft
	

185,207.62

	

98,000	 927 ft

	

17,000	 720 ft

	

25,000	 756 ft

	

3,000	 356 ft

	

166,000	 6,210 ft
	

82,198.07

	

38,000	 335 ea
	

34,050.18

	

42,000	 20 ea

	

115,000	 22 ea

	

1,000	 9 es

	

124,000	 1,036 es
	

124,000.0

	

11,000	 356 as
	

9,969.1

	

64,000	 18 ea

	

32,000	 355 ea

Materials	 Total	
To Date

Stored	 Completed	
Percent

Complete

	

64,577.77	 95%

	

15,000.00	 100%

	

161,071.43	 98%

	

138,528.14	 87%

	

104,000.00	 50%

	

123,000.00
	

100%

	

16,000.00
	

100%

	

325,620.63
	

98%

	

1,470,987.29
	

100%

	

1,500.00
	

50%

	

3,146.07
	

11%

	

54,000.00
	

100%

	

3,000.00
	

100%

	

11,004.51
	

50%

	

32,754.86
	

89%

	

185,207.62
	

76%

0%

0%

0%
0%

	

82,198.07
	

50%

	

34,050.18
	

90%

0%

0%

0%

	

124,000.00
	

100%

	

9,969.14
	

91%

0%

0%

Revised
Balance to	 Retainage

Finish

	

3,422.23	 -

	

3,928.57	 -

	

21,471.86	 - -

	

104,000.00	 -

5,379.37

12.71
1,500.00

24,853.93

10,995.49

4,245.14

58,792.38

98,000.00

17,000.00

25,000.00
3,000.00

83,801.93

3,949.82

42,000.00

115,000.00

1,000.00

1,030.86

64,000.00

32,000.00

.84

3,146.07Page 11 Subtotal 	 3,684,000 1	 1	 1 2,956,469.64

Curnulativu Toal 	 43,038,000	 31,646,597.36
-	 2,959,615.71

-	 31,890,468.23
1 1	 724,384.29

% 10,260.585.53



Page 12 Subtotal
Cumulative Total 1% .84

	573,000	 1,279,026.47

	

611,000	 32.925.623.83
/	 -	 1,279,026.47 1	 2 1	 180,919.77

.87	 .	 33,169,494.70	 76% 10,441,505.30

A/A DOCUMENT G703	 Page 12 of 16 Pages
Fort Authority Trans-Hudson Corp. 	 Project:	 PART 084.005 Gate Work	 Application No.:	 42.00
One Path Fleza 2nd Floor	 PART 084.028 Plate Work	 Application Date:	 11/18113
Jersey City, NJ 07306 	 Period To:	 10/31/13

	

PA Project No.: 	 PAT-628

	Original	 Work

	

Scheduled	 Qty UOM Total Amount
Value Previous

	

3,000	 5 ea	 1,666.67

	

24,000	 6 ea	 19,047.62

	

15,000	 23 ea	 14,102.57

	

2,000	 7 ea	 833.34

	

35,000	 36 ea	 30,138.90

	

67,000	 14 ea	 65,138.90

	

74,000	 22 ea	 68,518.53

	

11,000	 18 ea	 9,777.78

	

146,000	 - 12 ea	 74,871.79

	

34,000	 57 ea	 26,984.13

	

162,000	 1 ea	 81,000.00

	

1 Is	 886,946.24

npleted This Perk

VAmount

0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%

	

To Datn
	 Balance to
e	 RevisedMaterials	 Total
tStored	 Completed	 Perce

	

Complete	 Finish

-	 1,666.67	 56%	 1,333.33
-	 19,047.62	 79%	 4,952.38
-	 14,102.57	 94%	 897.43
-	 833.34	 42%	 1,166.66
-	 30.138,90	 86%	 4,861.10
-	 65,138.90	 97%	 1,861.10
-	 68,518.53	 93%	 5,481.47
-	 9,777.78	 89%	 1,222.22
-	 74,871.79	 51%	 71,128.21
-	 26,984.13	 79%	 7,015.87
-	 81,000.00	 500/0	 81,000.00
-	 886.946,24	 100%	 -

Description of Work

Light Fixtures I Recepticles
Panels - Install
Install & Reinstall Devices - Install
Testing - Panels, Devices, etc.
Grounding / Bonding
Temoorary Move - Panels
T	 rary Move - Junction Box
Riiova & Store Devices
Cable - Relocate 500MC Jumpers
Removal / Demolition
DEMOBILIZE
Charge Code Adjustment per PA

Retainage



	

Original	 Work

	

Scheduled
	

Qty UOM Total Amount
	Value	

II	 I	 Previous

I To Date

Stored	 mpleted	

RevisedMaterials 
U 

CoTotal	
Percent	 Balance to I Retainage

IComplete	 Finish

80,000.00
13,150.00

0.00
33,765.59

0.00
4,986.13

14,500.00
11,500.00

120,000.00
18,000.00
78,839.44
75,000 .00
14,766.09
12,206.83
9,779.05

90,154.52
12,328.99

0.00
68,636.00
33,352 35
15,090.913
13,46652

166,10000
0.013

188,822.46
44,00000
62,942.40
67,55835
33,034 14

153,04703
25,171 99

0.00
19,10643

193,87904

1,706,738.110

20,000.00

120,419.54

140,419.54

8 Mn
I LS
1 LS
1 TM
1 LS
1 LS
I LS
1 LS

12 MN
I LS
1 TM
1 LS
1 TM
1 TM
I LS
I LS
I TM
1 LS
1 LS
1 LS
I LS
1 LS
I LS

1 LS
I LS
I LS
I LS
1 LS
I LS
I LS
1 LS
1 LS
1 LS

1,566,319.26

4,986.13
14,500.00
11,500.00

100,000.00
18,000.00
78,839.44
75,000.00
14,766.09
12,206.83
9,779.05

90,154.52
12,328.99

68,636.00
33,352.35
15,090.98
13,466.52

166,100.00

168,822.46
44,000.00
62,942.40
67,558.35
33,034.14

153,047.03
25,171.99

19,10,43
73,459.50

80,000.00
13,150.00

33,765.59
0%

0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%

1%

	

-	 68,636.00

	

-	 33,352.35

	

-	 15,090.98

	

-	 13,466.52

	

-	 166,100.00

	

-	 168,822.46

	

-	 44,000.00

	

-	 62,942.40

	

-	 67,558.35

	

-	 33,034.14

	

-	 153,047.03

	

-	 25,171.99

	

-	 19,106.43

	

-	 73,459.50
53,554.47

-	 1,566,319.26

	

57	 -

4,986,13
14,500.00
11,500.00

100,000.00
18,000.00
78,839.44
75,000.00
14,766.09
12.206,83
9,779.05

90,154.52
12,328.99

80,000.00
13,150.00

33,765.59

100%
100%
100%
100%
100%
100%
100%
100%
83%

100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%

100%
100%
100%
100%
100%
100%
100%

#DIV/Ol
100%
38%

100%
92%
77% .84

Port Authority Trans-Hudson Corp.	
_I2OCYMEG7O3	 Page 13 of 16 Pages

One-Path Plaza - 2nd Floor
PART 084.005 Gate Work	 Application No.:	 42.00

Jersey City, NJ 07306	
PART 084.028 Plate Work	 Application Date:	 11/18113

	

Period To:	 10131/13

	PA Project No.:	 PAT-628

Description of Work

CHANGE ORDERS:
CO 01 PACC 03 Rail King Rental (P1 11)
CO 02 PACC 02 Accept VVTC Gales in "C" Yard (P1 4,56)
CO 03 PACC 05 Ground Wiring for Gale
CO 04 PACC 07 Premium Time Acceleration Costs (P1 1)
CO 05 PACC 06 Tunnel F Conduit Relocation
CO 06 PACC Ii Flat Car Stability Test (P1 13.15)
CQ 07 PACC 08/10 (P1 37, 4:2)
C'	 1ACC 12 Survey EP Shaft Asbuill (P1 36)
CL	 ACC 17 Rail King Rental 2011 (P1 hA)

CO 10 PACC 14 Relocation HPIJ Equip. (P1 57)
CO ii PAC 25 EP Portal Rework Track and Wall (P1 75, A, B, C, D, E)
CO 12 PACC 15 Survey Tunnel B/F Ribs (P1 45)
CO 13 PACC 37 LIDS Repair (Fl 98)
CO 14 PACC 34 Load Test Ex. D1 Gates (P1 86)
CO 15 PACC 24 Battery Racks VVTC Eqpt Rm (P1 74)
CO 16 PACC 18 H2/113 Fiber Optic Repair (P1 60)
CO 17 PACC 39 Drilling of Msger Cable Brackets (P1 63)
CO '18 PACC 32 Moving of Maintenance Panels (P1 104)
CO 19 PACC 29 Add'l Tubing/Grating Reinforcement (Ex. P1) (P1 78)
CO 20 PACC 04 800 Mhz Cable ReRoute Ex. Fl (P1 27)
CO 21 PACC 40 Shielded Control Cable for ExPINVTC Control Rms(Pl 115)
CO 22 PACC 30 Hoffman Proline Voice/Data Service (P1 100)
CO 23 PACC 09 Add'l Work in South Proj. Rms (10. 48, 52)
CO 24 PAC 42 Fiber Optic Reroute (P1 124)
CO 25 PACC 23 Survey/Reroute Work Tunnel F, VVTC South Proj, FO Cables (P1 73)
CO 26 PACC 13 Install 6" dia. HDPE Drain and Clean outs (P1 59)
CO 27 PACC 54 Black Boxes (P1 144)
Cd 28 PACC 45 Exchange Place Portal (P1 120. 138)

PACC 44 Tunnel F WTC Portal Signal Cable Reloc (P1 125)
, .0 PACC 26 install 480v teed South Projection Room(Pl 76)

CO 31 PACC 36 Traction Cable Relocation (P1 106)
CO 32 PACC 22 WTC Protal Frame Shims and Welding (P1 67) - Replaced with CO 52
CO 33 PACC 33 Messenger/Control Cable Relocation (Pt 101)
CO 34 PACC 38 Additional Card Readers (P1 69)
CO 35 PACC5O Additional Grout Areas in Tunnejf,jl 134)
Page 13 Subtotal
Cumulative Total



2,937,726.06 77,580.50

.84

Page 14 Subtotal
Cumulative Total

2,597,128.36
37.089.071.46

-	 2,674,708.86	 91%	 263,017.20
-	 37,410,522.83	 78% 10,844.942.04

A/A DOCUMENT G703	 Page 14 of 16 Pages
Port Authority Trans-Hudson Corp. 	 Project:	 PART 084.005 Gate Work	 Application No.:	 42.00
One Path Plaza - 2nd Floor	 PART 084.028 Plate Work 	 Application Date:	 11/18/13
Jersey City, NJ 07306 	 Period To:	 10/31113

-	 PA Project No.:	 PAT-628

Description of Work

CHANGE ORDERS:
CO 36 PACC 48 JSTC Master Control Panel Power Feed (P1 133)
0037 PACC 10 Steel Shims at EP (Pt 24) Replaced with CO 51
CO 38 PACC 46 Tunnel F Seismic Restraints (P1 79)
0039 PACC 51 WTC North Projection Asbuilt (P1 135)
CO 40 PACC 41 US Position Switches/test plates for flood gates (P1 123)
C041 PACC 20 MTEDS Switches Replacement (Fl 68)
0042 PACC 57 Un staggered Panels in Tunnel E per RFI#1821246(Pl 136)
C	 IACC 63 Move Plywood for WTC Gate (P1 152)
C	 .ACC 64 Repair Leaking Accumulators (Pt 172)
CO 45 PACC 66 Install Sims & Locking Wedges at Tun F EP Gate (Pt 174)
0046 PACC 43 WTC S Proj Drain & Cable Penetration (P1 118)
0047 PACC 65 Lighting Panels LF2 and LF4 obstructions (P1 80)
CO 48 PACC 59 Door Schedule Appendix
0049 PACC 67 Obstructions 0c Exchange Piece Portal (Pt 168)
0050 PACC 70 Provide 200 rail fastener tie assemblies (Pt 180)
0051 PACC 71 F&l Steel Shims at SF (Pt 24)
CO 2 PACC 72 F&l Steel Shims at Vl/TC (P1 67)
CO 53 PACC 60 B2 Fiber Repair in H3 (P1 176)
CO 54 PACC 58 \JVTC Manhole Doors (Pt 186)
0055 PACC 53 Fiber Spurs (P1141)
0056 PACE 55 Milling Embed Plates (P1 121)
CO 57 PACC 49 North Projection Room and Stair modifications (P1 114)
CO 58 PACC 80 F&l Temporary Bracket for PATH (P1 198)
CO 50 PACC 73 Elelrical Demo and Removal at EP (P1 200)
CO 60 PACC 62 Reroute of Fiber Optic and 480V Power locations (P1 188)

PACC 31 O Sensors and fire alarms (P1 107)

Original
Scheduled

Value

3,708.27
0.00

31,000.00
37,013.77
88,488.91

0,00
101,616.95

10,879.74
16,433.62
14,124.90

157,957.89
29,066,77

0.00
22,825,45
41,724.00

775,675.00
622,725,00
128,281 79
110,333.00
397,986.00
31 0,322.Ot)

62,000.00
18,000.00
8,150.00

-50,587.00

	

Qty UONl	 Total Amount	 Qty.	 ¼
Previous

	

I LS	 3,708.27
	

0%

	

LS	 -	 0%

	

I LS	 31,000,00
	

0%

	

1 LS	 37,013.77
	

0%

	

1 LS	 88,488.91
	

0%

	

I LS	 -	 0%

	

I LS	 101,616.95
	

0o/

	

I LS	 10,879.74
	

0%

	

I LS	 16,433.62
	

0%

	

1 LS	 14,124.90
	

0%

	

1 LS	 157,957.89
	

0%

	

1 LS	 29,066.77
	

0%

	

1 LS	 -	 0%

	

1 LS	 22,825,45
	

0%

	

1 LS	 -	 0%

	

36 UP	 775,675.00
	

0%

	

29 UP	 622,725.00
	

0%

	

1 LS	 128,281.79
	

0%

	

1 LS	 -	 0%

	

1 LS	 318,388.80
	

0%

	

1 LS	 232,741.50	 0.25
	

25%

	

1 LS	 6,200.00
	

0%

	

I LS	 -	 0%

	

1 LS	 -	 0%

	

I LS	 -	 0%

To Date I	 Revised

I 
Materials 1	 Total	

Percent I Balance toAmount	 Stored	 Completed	
Complete	 Finish

77,580,50 I /

Retainage

	

3,708,27
	

100%
0%

	

31,000.00
	

100%

	

37,013.77
	

100%

	

88,488.91
	

100%
#DIV/0I

	

101,616.95
	

100%

	

10,879.74
	

100%

	

16,433.62
	

100%

	

14,124.90
	

100%

	

157,957.89
	

100%

	

29,066.77
	

100%
100%

	

22,825.45
	

100%

	

0%
	

41,724.00

	

775,675.00
	

100%

	

622,725,00
	

100%

	

128,281.79
	

100%

	

0%
	

110,333.00

	

318,388,80
	

80%
	

79,597.20

	

310,322.00
	

100%

	

6,200.00
	

10%
	

55,800,00

	

0%
	

18,000.00

	

0%
	

8,150.00

	

0%
	

(50,587.00)
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Por/Authonly Trans-Hudson Corp.	 Project:	 PART 084.005 Gate Work	 Application No.:	 42.00One Path Plaza - 2nd Floor 	 PART 084.028 Plate Work	 Application Date:	 11/18/13Jersey City, NJ 07306 	

Period To:	 10/31/13

	

PA Project No.: 	 PAT-628

	

  Work Completed This Period	
Materials	 Total	

To Date	 RevisedDescription of Work	 Original
Scheduled Value	 UOM Total Amount	 Qy	 %	 Amount	 Stored	 Completed	 Percent	 Balance to	 Retainage

Previous	 Complete	 Finish
Emergency Delays CH. 2 CLAUSE 25
Survey Work On Weekdays (PI 091	 2278.27	 1 TM	 2,278.27	 0%	 -	 2,278.27	 100%	 -	 -
Loading Delay/No Train Crew (Pt 20,21) 	 1,976.72'	 1 TM	 1,976.72	 0%	 -	 1,976.72	 100%	 -	 -
PATH Slop Work on Flat Mod. On 7/15,7/16, & 7/20/10 (Pt 30) 	 3,036.28	 1 TM	 3,036.28	 0%	 -	 3,036.28	 100%	 -	 -
Work Delay on 7/24110 (P1 33)	 921.95	 1 TM	 921.95	 0%	 -	 921.95	 100%	 -	 -
Work Delay on 7/31/10 (P1 34) 	 2,269.05	 1 TM	 2,269.05	 0%	 -	 2,269.05	 100%	 -	 -
Work Delay on 817/10 (PI 35 1 	 2,400.60	 1 TM	 2,400.60	 0%	 -	 2,400.60	 100%	 -	 -
Work Delays on 8/14110 (P1 38)	 2,76749	 1 TM	 2,76749	 0%	 -	 2,767.49	 100%	 -	 -
Work Delays on 8/21/10 & 8122/10 (P140) 	 1,149.40	 1 TM	 1,149.40	 0%	 . -	 1,149.40	 100%	 -	 -
Work Delays on 8/28/10 & 8/29110 (P1 41)	 5,16250	 1 TM	 5,162.50	 0%	 -	 5,162.50	 100%	 -	 -
Work Delay on 10129/10 (Pt 70)	 1,473.44	 1 TM	 1,473.44	 0%	 -	 1,473.44	 100%	 -	 -
YCC Emergency Delays •• April 2011 (Pt 83)	 3,510.57	 1 TM	 -	 3,510.57	 0%	 -	 3,510.57	 100%	 -	 -
'(CC Emergency Delays -- May 2011 (PI 83A) 	 8,483.83	 1 TM	 8,483.83	 0%	 -	 8,483.83	 100%	 -	 -
Emergency Delays (Nov 10 to Jan 'll)(Pl 71) 	 27,588.79	 1 TM	 27,588.79	 0%	 -	 27,588.79	 100%	 -	 -
Work Delays June to Aug 2011 (P1 836( 	 11,207.61	 1 TM	 11,207.61	 0%	 -	 11,207.61	 100%	 -	 -
'NEC Emergency Delay- April 2010 (P1 55) 	 4,892,76	 1 TM	 4,892.76	 0%	 -	 4,892.76	 100%	 -	 -
WEC Emergency Delay- May 2010 (Pt 55) 	 10,296.12	 1 TM	 10,296.12	 0%	 -	 10,296.12	 100%	 -	 -
WEC Emergency Delay-June 2010 (Pt 55)	 890.59	 1 TM	 890,59	 0%	 -	 890.59	 100%	 -	 -
WEC Emergency Delay- July 2010 (Pt 55) 	 2,94314	 1 TM	 2,943.14	 0%	 -	 2,943.14	 100%	 -	 -
WEC Emergency Delay- Aug 2010 (Pt 55) 	 6,089.04	 1 TM	 6,089.04	 0%	 -	 6,089.04	 100%	 -	 -
WEC Emergency Delay- Oct 2010 (Pt 87) 	 1,992.38	 1 TM	 1,992.38	 0%	 -	 1,99238	 100%	 -	 -
WEC Emergency Delay- Nov 2010 (Pt 88) 	 407.94	 1 TM	 407.94	 0%	 -	 407.94	 100%	 -	 -
WEC Emergency Delay- Dec 2010 (Pt 89) 	 2,045.92	 1 TM	 2,045.92	 0%	 -	 2,045.92	 100%	 -	 -
WEC Emergency Delay- Jan 2011 (P1 90) 	 6,619.40	 1 TM	 6,619.40	 0%	 -	 6,619.40	 100%	 -	 -
WEC Emergency Delay- Feb 2010 (Pt 91) 	 4,228.26	 1 TM	 4,228.26	 0%	 -	 4,228.26	 100%	 -	 -
WEC Emergency Delay-April 2011 (Pt 95) 	 5,754.39	 1 TM	 5,754.39	 0%	 -	 5.75439	 100%	 -	 -
WEC Emergency Delay- (March 2011 (P1111)	 2,468.80	 1 TM	 2,468.80'	 0%	 -	 2,468.80	 100%	 -	 -
WEC Emergency Delay. May 2011 (Pt 111) 	 1,676.84	 1 TM	 1,676.84	 0%	 -	 1,676.84	 100%	 -	 -
'(CC Emergency Delays-Jan 2012 (Pt 157 	 9,778.52	 1 TM	 9,778.52	 0%	 -	 9,778.52	 100%	 -	 -
WEC Emergency Delays-(Dec 2011-May 2012) (P1 177) 	 25,039.21-	 I TM	 25,039.21	 0%	 -	 25,039.21	 100%	 -	 -
WEC Emergency Delays- (June 2012July2o12((Pt 178) 	 29,435.57	 1 TM	 29,435.57	 0%	 -	 29,435.57	 100%	 -	 -

Stbrvd IViadertal CH. 2 CLAUSE 27
Stored Material (P1 22)
Stored Material (P1 22a)

SECURITY PERSOSIfSAL DING. G104, NOTE 2.02A
'(CC WTC Badges - (P1 112)

WECWTC Badges (P17, 'i'124, &i128)
WEC WTC Badges - (P1 97)
WEC WTC Badges . (P1 112A)
WEC WTC Badges . (PI 112B)

	

33,106.91	 1 TM	 33,106.91	 0%

	

42,955.52	 1 TM	 42,955.52	 0%

	

23,601.24	 1 TM	 23,60124	 0%

	

7,729.42	 1 TM	 7,729.42	 0%

	

6,381.51	 1 TM	 6,381.51	 0%

	

4,794.86	 1 TM	 4,794.86	 0%

	

33,106.91	 100%	 -

	

42,955.52	 100%	 -

	

23,601,24	 100%	 -

	

7,729.42	 100%	 -

	

6381.51	 100%	 -

	

4,794.86	 100%	 -

i	 -

Pi Page 15 Subtotal	 307,355 1	 1	 307,354.84
LCumulative Total	 -	 48,562,820	 37.396.426.30

-	 -	 307,354.84 1	 100%	 -	 -
321,451.37	 -	 37,717,8Zj	 78% 10,844,942.04 1 2,451,207.84
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Port Authority Trans-Hudson Corp. 	 Project:	 PART 084.005 Gate Work	 Application No.: 	 42.00
One Path Plaza - 2nd Floor	 PART 084.028 Plate Work	 Application Date:	 11/18/13
Jersey City, NJ 07306	 Period To:	 10131/13

	

PA Project No.:	 PAT-e28

Original	 Work Completed This Period 	 Materials	 Total	
To Date	 Revised

Description of Work	 Qty UOM Total Amount - -- -'-	 Percent	 Balance to	 Retainage

	

Scheduled Value	 .	 Stored	 CompletedPrevious	 Amount	 Complete	 Finish

NET COST

Schedule Changes 01/0G. 5104, Note 2.025

DW0. G104, Note2.028/Accel. Cost 2011 (Fl 61) 	 103,432.13	 I TM	 103,432.13	 0%	 -	 103,432.13	 100%	 -
Dwg. 5104, Note 2.029/Accel. Cost- Mar 2011 (P184) 	 1,023.96	 1 TM	 1,023.96	 0%	 -	 1,023.96	 100%	 -	 -
Dwg. G104, Note 2.028/Accel. Apr 'l iCosI 2011 (P1 84A)	 48,74240	 1 TM	 48,742.40	 0%	 -	 48,742.40	 100%	 -	 -
Dwg. G104, Note 2.028/Accel. May 1/Cost 2011 (Fl 84B)	 56,771.72	 1 TM	 56,771.72	 0%	 -	 56,771.72	 100%	 -	 -
Dwg. 5104, Note 2.02B/Accel. Junr'llCosl 2011 (P1 84C)	 17,93882	 I TM	 17,93882	 0%	 -	 17,938.82	 100%	 -	 -
Dwg. G005, Note 1/Gale Accel. Jul-Sep '1 iCost 2011 (P1 84D) 	 I TM	 -	 0%	 -	 -	 0%	 -	 -
Dwg. G104, Note 2.02B/Accel. Jul Nov'11 Cost 2011 (Pt 84E) 	 79,841.38	 1 TM	 79,841.38	 0%	 -	 79,841.38	 100%

CONCRETE SPALL REPAIRS DWG. GOOS, NOTE ID

WTC Portal Ceiling Repair (P1 120A( 	 85,004.96	 1 TM	 85,004.96	 0%	 -	 85,004.96	 100%	 -	 -
YCC Spell Repair in S. Proj Rm (P1 58)	 32,129.49	 1 TM	 32,129.49	 0%	 -	 32,129.49	 100%	 -
WTC Anchor bolts and curb (P1 120D)	 1 TM	 -	 0%	 -	 -	 0%	 -	 -
Through Bolting for Locking Mechanism at Tunnel F Gate WTC (Pt 120A-1) 	 47,625.49	 1 TM	 47,625.49	 0%	 -	 47,62549	 100%

Exchange Place Portal Cortc rem for ErIC Aubly (P1 1205)	 51,784.68	 1 TM	 51,784.68	 0%	 -	 51,784.68	 100%	 -	 -

Dvug. 5006, Note IC (P1 67) P0CC 22	 575,139.02	 1 TM	 575,139.02	 0%	 -	 575,139.02	 100%	 -	 -

Exchange Place Portal Shimming Frame (P1 120C) 	 117,075.79	 1 TM	 117,075.79 .	 0%	 -	 117,075.79	 100%	 -	 -

Concrete Wall/Ceiling Repair (P1 163)	 82,573.56	 1 TM	 82,673.56	 0%	 -	 82,673.56	 100%	 -	 -
Concrete Wall/Ceiling Repair (P1 169)	 67,999.51	 1 TM	 67,999.51	 0%	 -	 67,999.51	 100%	 -	 -
NET COST-Storage of Platee(Pl 139)	 76,620.00	 1 TM	 76,620.00	 0%	 -	 76,620.00	 100%	 -	 -
Wall/Ceiling Repair (Ft 163-A)	 67,149.30	 1 TM	 67,14930	 0%	 -	 67,149.30	 100%	 -
Demo Concrete Below Stairs (P1 175) 	 6,571.77	 1 TM	 6,57t77	 0%	 -	 6,571.77	 100%
Ceiling/Wall Spell Repair (P] 1635) 	 17,158.39	 1 TM	 17,158.39	 0%	 -	 17,15839	 100%	 -	 -
EP Ceiling Removal (Fl 1416) 	 2,464.03	 1 TM	 2,464,03	 0%	 -	 2,464.03	 100%	 -
Demo Calcium build UI) atductbanks (Pt 173)	 14,636.58	 1 TM	 14,636.58	 0%	 -	 14,636,58	 100%	 -	 -
Demo & Remove spoils by others (P1 179)	 2,759.45	 1 TM	 2.759,45	 0%	 -21759.45	 100%	 -	 -
Changes to DC Room Floor/Manhole Elevations (P1183) 	 120,119.95	 1 TM	 -	 1.00	 100%	 120,119.95 '	 120,119.95	 100%	 -

Page 16 Subtotal	 1,674,662	 1,554,542.43	 120,119.95	 -	 1,674,662.38	 100%	 -	 -
Cumulative Total	 50,2371482	 38.950,968.73	 1%	 441,57t32	 -	 39,392,540.05	 78% 10,844,942.04 2,451,207,84



PAI
L ENTAPPLCA1iON CHECK, T

Contract # 	 Payment #
	 Li

fltVc 2
Date Received

u /i) 3	 Date Received From ARE

Entry on WinTrak

SAP Entry #

- Subcontractor Approval Request - Forms have been received
and approved for all subcontractors

EUR (entered in WinTrak)

Certified Payroll Reports Received & Filed
a) Indicates name, address, 55 number and labor

classification for each worker.
b) Back of form completed including benefits paid and

signed by officer of company
c) Forms contain entries for each day work was performed

Certified Payroll Checked Against Subs Being Paid

Daily Progress, Equipment And Labor Reports Received fofr
Payment Period & Filed

ILIX 
1-1	 Inspector's Daily Narratives are Writ en and Filed for Payment

period

/
	

Statement of Payments to BRRVIDBE Subs & Suppliers Received
and checked against previous period.

Prevailing Wage Statement

/	
Certification of Payments to All Subs & Suppliers
(Contractor Checked & Initialed Front of Application)

V /
	

Copy for File

Date to RE I Office Engineer Initial

-	 RE Signature I Date Sent To EOC

RE Signature



EA-313A

03-05 The Port Authorky of New York aoid New Jersey
233 Park Ave South 7th Floor	 SHEET I of I

New York, N.Y. 10013

-
APPLICATION FOR PAYMENT	

Date Prepared	 09/10/13

Contract No. 	 PAT 628	 Dated	 11/13/2009	 Payment No.	 42 ______

Contractor YONKERS CONTRACTING COMPANY, INC. Address -	 969 MIDLAND AVENUE, YONKERS NY 10704
Approximate work performed to October 31, 2013

PPROXIMATE QUANTITIES
	 -

Item	 DESCRIPTION OF WORK	 UNIT	 Total For Prev.	 UNIT PRICE	 AMOUNTNo.	 This Application
Application	 Total to Data

1 UNCLASSIFIED CONTRACT WORK 	 LS	 243,870.87 / 32,925,623.84,/'2,i25,623.84	 33,169,494.71 ' 	 43,611000.00	 33,169,494.71
2 EMERGENCY DELAYS CH.2 CLAUSE 25	 NC	 168,785.38	 180,785.38	 166,785.38
3 STORED MATERIALS CH. 2 CLAUSE 27 	 NC	 116,881.68	 116,881.58	 116,881.68
4	 Interim Audit Adjustment dated 1/26/12 	 'IC	 (40,819.25)	 (40.819.25)	 (40,319.25)
4 SCHEDULE CHANGES DWG. G104, NOTE 2.026 	 NC	 307,750.41	 307,750.41	 307,750.41'
5 CONCRETE SPALL REPAIRS DWG. G005, NOTE ID	 NC	 171,331.71	 171,331.71	 171,331.71
6 SECURITY PERSONNAL DWG. G104, NOTE 2.02A	 NC	 23,601.24	 23,601.24	 23,601.24
7 WEC WTC Badges - (P1 97, 1 12A, & 112B)	 TM	 16.905,79	 16,805.79	 18,905.79
6	 Conc rem for BrktAsbly (P1 120B) DWG. G005, NOTE 1D	 NC	 54,248.71	 54,248.71	 54,248.71 -
9	 P1 67- Dwg G005, Hole IC(PI 67) Sched Changes WTC 	 NC	 575,139.02	 575,139.02	 575,139.02
10 P1 67-Dwg G005, Note IC(Pl 120C)Sched Changes Ex Pt 	 NC	 .	 117,075.79	 117,075.79	 117,075.79.
11	 P1 1631163N163B Ceiling[/Nall Repairs Dwg. G005, Note 1D 	 NC	 120,119.95	 237,740.21'	 357,860.16 "	 357,060.16
12 Stored Mall Ch 2 Clause 27 Net Coal Cony. No. 1 Dated 9110/12	 NC	 76,620.00	 76,620.00	 76,620.00,
13 Concrete Wall/Ceiling Repairs Dwg. G104, Note 2.02C 	 NC	 14,636.58	 14,835.58	 14636.58.-

MEGHAN BRADY

No. 01BR6214216
Quaied in Rockland County

Commission Expires Novembor 30, 20

TOTAL APPLIED FOR. TO DATE: $ 	 35,151 511.93

Less	 10% retained as per contract	 IVIAX $	 2,180,550.00	 $	 2.180550.00

STATE OF NE YORK	
Dalance to date: $	 32,970,961.93

Less advances under previous applications: $	 32,606,971 .11

COUNTY OF ROCKLANV

	

To be advanced this application: $ 	 363,990.82

SWORN TO BEFORE ME THIS 1 8TH	 CHANGE ORDERS (per attached)

	

L0
A Total to date :$	 4,241,028.12

F NQ''EMBER 201
Less: Previously advanced : $ ______ 4,13,7.62/

	

Change Order amount to be advanced-on this application: $ 	 77,580.50
Y '- NOTARY PUB L	 TAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy) :5	 441,571.32

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set

forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification,

if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge,

as well as by the contractor.

The Contractor Further Certifies (check one)	 l.vidually and on behalf of the contractor

X 1. That all subcontractors and suppliers have been paid any amounts 	 JOHN L KO LAVA

due from previous progress payments and shall be paid any amounts
due from this progress payment; or

	

2. That payment has been withheld from a subcontractor or supplier 	 IcoeRecT AND

because there exists a valid basis under the subcontractor's or 	 eccosoasco WITH

supplier's contract to withhold a payment from that subcontractor
or supplier. (Attach copies of any withholding notices issued in
conjunction with this certification.) 	 coNsTRucTioN ACCT.

P 	 71	 'UNTRO/PROJ JOIRIGACT MAREA] JOB	 AMIVIOTJNT

The above estimate of quantities performed is correct and is made
from actual insDection and knowledge of work performed.

AQ

Title

PRESIDENT g COO
Recommended For Payment:

/

Title: (
	

( )INEER Or/CONSTRUCTION

Approved For Payment:

For Comptroller



PA 326
1-76 The Port Aothorfty of New York and New..

CHANCE ORDER PAYMENT APPLECA1]O DETAL

Payment No. ---42	 Contract No. PAT - 628 - -	 Sheet 1	 of

	

Approximate work performed to 	 10/31/2013

ORDER
ESTIMATE OF WORK PERFORMED	 TOTAL AMOUNTS

	

NO	 TYPE	 TOTAL ESTIMATED AMOUNT	 THIS ESTIMATE	 TO DATE	 THIS ESTI MATE	 TO DATEUP 80,000.00	 0.00	 80,000.00	 i00J

	

2	 LS	 13,15000	 0.00	 13,150.00	 0.00	 13,150.00

	

3	 NO COS'!	 0.00	 0.00	 0.00	 0.00	 0.00

	

4	 T&M	 33,765.59	 0.00	 3:3,765.59	 0.00	 33 76559

	

5	 NO COST	 0.00	 0.00	 0.00	 0.00	 0.00

	

6	 LS	 4,986.13	 0.00	 4,986,13 1	 0.00	 4,986.13

	

7	 LS	 14,500.00	 0.00	 14,500.00	 0.00	 14,500.00

	

8	 LS	 11,500.00	 0.00	 11,500.00	 0.00	 11,500.00

	

9	 UP	 120,000.00	 0.00	 100,000.00	 0.00	 100,000.00

	

10	 LS	 18,000.00	 0.00	 18,000.00	 0.00	 18,000.00

	

11	 T&M	 78,839.44	 0.00	 78,839.44	 0.00	 78839.44

	

12	 LS	 75,000.00	 0.00	 75,000.00	 0.00	 75,000.00

	

13	 TWA	 14,766.09	 0.00	 14,766.09	 0.00	 14766.09

	

14	 T&M	 12,206.83	 0.00	 12,206.83	 0.00	 12,206.83

	

15	 LS	 9,779.05	 0.00	 9,779.05	 0.00	 9,779.05

	

16	 LS	 90,154.52	 0.00	 90,154.52	 0.00	 90,154.52

	

17	 T&M	 12,328.99	 0.00	 12,328.99	 0.00	 12,328.99

	

18	 NO COST	 0.00	 0.00	 0.00	 0.00	 0.00

	

19	 LS	 68,636.00	 0.00	 68,636.00	 0.00	 68,636.00

	

20	 LS	 33,352.35	 0.00	 33,352.35	 0.00	 33,352.35.

	

21	 LS	 15,090.98	 0.00	 15,090.98	 0.00	 15,090.98

	

22	 LS	 13,466.52	 0.00	 13,466.52	 0.00	 13,466.52

	

23	 LS	 166,100.00	 0.00	 166,100.00	 0.00	 166,100.00

	

24	 T&M	 0.00	 0.00	 0.00	 0.00

	

25	 LS	 168,822.46	 0.00	 168,822.46	 0.00	 168,822.46

	

26	 LS	 44,000.00	 0.00	 44,000.00	 0.00	 44,000.00

	

27	 LS	 62,942.40	 0.00	 62,942.40	 0.00	 62,942.40

	

28	 LS	 67,558.35	 0.00	 67,558.35	 0.00	 67,558.35

	

29	 LS	 33,034.14	 0.00	 33,034,14	 0.00	 33,034.14

	

30	 LS	 153,047.03	 0.00	 153,047.03	 0.00	 153,047.03

	

31	 LS	 25,171.99	 0.00	 25,171.99	 0.00	 25,171.99

	

32	 NO COST	 0.00	 0.00	 0.00	 0.00	 0.00

	

33	 LS	 19,106.43	 0.00	 19,106.43	 0.00	 19,106.43

	

34	 LS	 193,879.04	 0.00	 73,459:50	 0.00	 73,459.50

	

35	 LS	 53,554.47	 0.00	 53,554.47	 0.00	 53,554.47

	

36	 LS	 3,70827	 0.00	 3,708.27	 0.00	 3,708.27

	

38	 LS	 31,000.00	 '	 0.00	 31,000.00	 0.00	 31,000.00

	

39	 LS	 37,013.77	 0.00	 37,013.77	 0.00	 37,013.77

	

40	 LS	 88,488.91	 0.00	 88,488.91	 0.00	 88,488.91

	

42	 LS	 101,616.95	 0.00	 101,616.95	 0.00	 101,616.95

	

43	 LS	 10,879.74	 0.00	 10,879.74	 0.00	 10,879.74

	

44	 LS	 16,433.62	 0.00	 16,433.62	 0.00	 16,433.62

	

45	 LS	 14,124.90	 0.00	 14,124.90	 0.00	 14,124.90
46	 LS	 157,957.89	 0.00	 157,957.89	 0.00	 157,957.89

	

47	 LS	 29,066.77	 0.00	 29,066.77	 0.00	 29,066.77
43	 LS	 0.00	 0.00	 0.00	 0.00	 0.00
49	 LS	 22,825.45	 0.00	 22,825.45	 0.00	 22,825.45
50	 LS	 41,724.00	 0.00	 0.00	 0.00	 0.00

	

51	 UP	 775,675.00	 0.00	 775,675.00	 0.00	 775,675.00
52	 IJP	 622,725.00	 0.00	 622,725.00	 0.00	 622,725.00
53	 LS	 128,281.79	 0.00	 128,281.79	 0.00	 128,281.79
54	 LS	 110,33100	 0.00	 0.00	 0.00	 0.00
55	 LS	 397,986.00	 0.00	 318,388.80	 0.00	 318,388.80
56	 LS	 310,322.00	 77,580.50' 	 232,74i.50 	 77,580.50/ 310,322.00'
57	 LS	 62,000.00	 0.00	 6,200.00	 0.00	 6,200.00

466890186	 AMOUNTS CARRIED FORWARD	 77,580 504 4241 028 12j"



ThE	 Authority of New i ork & eiw	 Page 1

233 Park J-\verue So. 7th FIr. New lork, PT 00G3

Change Order No. 00055	 Ocntract Ho.

Facift r: PATH

C : cntract for: PATH-TUNNELS C & F INTERIOR STRENGTHENING & HATER MGMHT&EQPT CONTROL SYSTEM'S

To YONKERS CONTRACTING CO, INC
Address: 569 MIDLAND AVENUE

YONKERS, NY	 1070

In accordance with the above described Contract: 	 PACO Hc(E): 00055

The following Extra is ordered.

The time for completion of the contract 	 Ii	 -_. -

	

I	 I ne iollowirig change is ordered, at no change in price.
is extended as indicated below.

The following reduction is ordered.	 A cf.ancje is ordered as specifically outlined below.

NOTE TO. CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED BY THE ENGINEER, PROVIDE ALL LABOR, EQUIPMENT, AND MATERIAL REQUIRED TO FURNISH 1
3/411 STAINLESS STEEL EMBEDDED PLATES TO BE MILLED DOWN TO 1 1/2" FOR THE WT  AND EXCHANGE
PLACE PORTAL FPAIvJES AT TUNNEL "E" IN LIEU OF THE DIMENSIONS INDICATED ON THE CONTRACT
DOCUMENTS.

(

COMPENSATION SHALL BE INCREASED BY THE LUMP SUN AMOUNT OF 2 310,322.00.

CHANGE ORDER SIGNED BY

	

CONTRACTOR	 Jt?
RECEIVED BY ENGINEERS DEPT,
CONSTRLICTON

No extension of time for completion is granted to the Contractor on account of the changes 	 unless otheise S peCiTI C211y stated above.

Dated	 2013
(Jt,CtST /Enoineer



niers Conac.tiilq Cawpc !sw,
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969	 91dAveJO 1':k.-s. IVY 0704 Ta! 914l55. 1500 Fax P74.378.8880

Via Email Delivery

The Port Authority of NY & NJ
One Path Plaza 2 nd. Floor
Jersey City, NJ 07306

Attention:	 1V1r. Les Flagler
Resident Engineer

September 17, 2013

Re:	 PAT-628 Tunnels E and F
Net Cost Note 1D DWG GOOd, Charge Code: C4011ZJ12254279

Dear Mr. Flagier,

As has been documented by the attached T&M tickets, additional work in Tunnel B was
performed prior to YCC's contract work. YCC was directed via RFFs to change manhole
dimensions, change room dimensions and floor elevations to account for actual field conditions.
The work was verified on T&M tickets by the PA.

The total cost associated with this additional work is 51370190.50

If you have any questions, please contact the field office at (212) 962-2894.

Very Truly Yours,
Yonkers Contracting Company

tjwalu Calderon
Project Manager

At.2!chmcr!.1: YCC P! 153 it co p2ck1 c-rn! dated 9/15/13

CC: J5. JH (VCC). George SIat.cIy (PA)

asVIaWD FOR RaASONABLENES5POST AUDIT
(SUOT TO FINAL AUDIT)

AMOUNT-7	 PATE

NA	 TLTL1



nffl
Yonkers Contracting Company, Inc,

Building Quality for Over 50 Years 	 969 Midland Avenue, Yonkers, NY 10704 Tel
914.965. 1500 Fax 914.378.8885

November 18, 2013

Yonkers Contracting Company, Inc.
969 Midland Avenue
Yonkers, NY 10704

ATTN. Mr. Les flagler

Yonkers Contracting Company, Inc. certifies that it paid or provided (and caused all subcontractors to pay
or provide) to his or their workmen, laborers and mechanics (who are employed by us or them to work on
an hourly or daily basis at any trade or occupation at or about the construction site) for Contract PAT-628.
AT LEAST THE PREVAILING RATE OF WAGE AND SUPPLEMENTS for others engaged in the same
trade or occupation in the locality in which the work is being performed as determined by the Engineer.

Contra' f Enumerated Official
(Superintendent, Project Managers,
Comptrollers, Secretaries unless a
Contract-designated officer of the
Company, are not acceptable)

STATE OF NEW YORK
COUNTY OF ROCKLAND

SWORN TO BEFORE ME THIS 181h
DAY OF NOVEMBER 2013

YNORYIC

IV1EGHAN BRADY
Notary Public, State of New York

No. 01 BR621 4216
Qualified in Rockland County

Commission Expires November 30,20



GMD-6 (1199)

	

SThTEMENrQF PA YMEWTS	 -
TOWi'W/D.BE .SU CONTRiCTORS/LGS5QR$I5uppur R C _______ ____

Contract No: PAT 628 Period Reporting: OCTOBER 2013
ContractTitle: PATH TUNNELS E & F 	 Payment Appl #: 42
Contractor: YONKERS CONTRACTING COMPANY INC.

(Indicate)	 Column A	 * Column B	 = Column C

MBE	 TOTAL	 -	 -	 AMOUNTS PAID
WBE	 SUBCONTRACT	 Prior	 This	 Cumulative

-	 DBE	 AMOUNT	 Statement	 Statement	 To-Date
ATLANTIC INDUSTRIAL TECHNOLOGIES M/WBE 	 $	 600,000.00 $ 421,571.04$	 -	 $421571.04
AHURA CONSTRUCTION MGT	 MIWBE	 $25,860.00 $	 40,793.26 $ 	 $	 40 , 793.26 '1_

J & E INDUSTRIES	 WBE	 $300,000.00 $	 92,430.2(3-,-$	 -	 $92,326'
AMSTERDAM CONTRACTING CORP. - MBE	 $	 24,000.00 $
PMCREBAR	 WBE

	

36,000.00, -$	 3000.00

(Incliclate) 	 TOTAL	 AMOUNTS PAID
MBE	 AMOUNT	 lA,u,0	 ,h,,Id r0c,t mOb p*d.Th, 60%cr,di( All b, l,,ndl,d by thb ,fIi.l

WBE	 SUPPLIER	 Prior	 This	 Cumulative

DBE	 AGREEMENT	 Statement	 Statement	 To-Date

JERSEY PRECAST	 MIWBE	 $ 3,645,000.00 $ 3,349,405.07 /'$	 -	 $ 3,349,405-0711

TURTLE & HUGHES 	 WBE	 $	 475,000.00 $	 318,691.55 $	 392.17 $	 319,083.72 /

ELECTRICAL DISTRIBUTION SERVICES 	 WBE	 $	 125,000.00 $	 -	 $	 -	 $	 -

TOUCHSTONE CONST. SERVICES LLC	 D/MIWBE $47,000.00 $	 29,08O.00/$	 -	 $	 29,080.00

JC RYAN EBCO/H&G LLC	 WEE	 $	 11,800.00 $	 32,707.84' $	 -	 $	 32,707.84'

ATLANTIC CONCRETE CUTTING	 WBE	 - $	 11,000.00

TOTAL ELECTRIC DISTRIBUTION, INC.	 WEE	 $	 125,000.00 $	 275,244.34i'$	 -	 $	 275,244.34'

ARGENT ASSOCIATES 	 WBE	 $	 150,000.00 $	 116,338.76 ' $	 -	 $	 116,338.76'

Date Prepared:	 11/11/2013  	 1'Y&NJ

Prepared by:	 Guler Pervez 	 ResicientEyii)ee's Office..,

Title:___ Business Manager 	 Date Received: -_I-
LbOfficer	 Reviewed By:

The Port Authority at NY NJ	 CMO Statement at Payments Form 01/99



THE PORT AUTHOR ITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

USER INSTRUCTIONS,
1 Please dead Macrue side SI this term for detailed instructions.
2 Complete ad applicable iaibrroabun, leave shaded do pes blaaL.
3 If more than i page is used, complete all ielermallon for 	 FORM SUBMITTED WITH PAYMENT	

LIST SUBCONTRACTORS INCLUDED
TOTAL THIS MONTH and GRAND TOTAL 10 DATE Old LAST PADS ONLY 	 APPLICATION .42 	 IN THIS REPORT (IF ANY)

All p.ime note: Th is form. ,ho_IrI epa ! an a,o.e. 1. o f vo	 a k, force and all s,b...nI ecLr,, 	 1 IN LS5AH ELECTRI C
PROJECT TITLE: 	 Path Tunnels E and F	 PRIME CONTRACTOR'S NAME: 	 Yonkers Contracting Co., Inc. 	 2 PMC RERAN INC

3 MINELU CONSTRUCTION
CONTRACT F:	 PAT 625	 ADDRESS'	 969 Midland Avenue,	 Yephers, NY 10704 	 A SUPERIOR GU1OITE

PHONE:	 (914)9E5.ISEO	 6
LOCATION:	 [PREPANFO BY: 	 Deter Perpez	 DATE:	 1111912013	 7

#1	 e2	 ac	 ut	 Ca	 CC	 e,	 'F	 CS

TOTAL ALL	 OLIN OF ALL
CONSTRUCTION TRADE	 CLASSIFICATION	 .	 EMPLOYEES	 EMPLOYEES	 SLACK	 HISPANIC	 PACIFIC ISLANDER	 NATIVE

	

HOURS	 HOURS     	 AMERICAN

hi	 F	 F	 1500 d31,1+ E3PI	 U	 - F	 M	 F

	

lEYbS'O	 24O 	 243.0

IRONWORKEP,S

- SUE TOTAL	 L01	 -	 243.0

JOURNEY WORKER

PLUMBERS	 APPRENTICE

SUB TOTAL

JOURNEY WORKER	 58.0 	 58,0
OPERATING ENGINERS	 APPRENTICE

SUB TOTAL	 58.0	 -	 58.0

JOURNEY WORKER

CARPENTERS	 APPRENTICE

SUBTOTAL	 1	 -L	 -t _____

___

FOR R.E.OFFICE USE ONLY 	 PAGE of	 I

DATE RECEIVED:

FROM:

REPORTING PERIOD:
1I13

MINORT71'	 ST ART DATE

TO:	 1SI3dll3	 PROJECTED

	

FEMALE	 COMPLETION DATE
6.550	 J

:.
oN 015	 511	 012	 1	 613

TOTAL	 15	 50	 TOTAL NUMBER	 TOTAL NUMBER

MINORITY	 MINORITY	 FEMALE	 OF EMPLOYEES	 OF MINORITY

HOURS	 HOURS	 HOURS  	 EMPLOYEES
do ST,,, Al	 (SOlO CI	 I	 IS	 1,1	 F	 I 	 1,1	 F

-	 0%

=T-DIV/0I

-	 -	 #DIV/01

	

P
...JOURNEY WORKER	

________

	R\/E\'OPPPc__ 48.0 -48.0

	 _	 _ _	 _ __Jo

I	 SUBTOTAL	 48.0	 -	 480	 -  	 _____	 -	 -.1
	

20

	

ELECTRICIANS
3̂0-SUBTOTAL 	 1,189,0 	 1,189.0	 129.0	 -	 222.0	 -	 -	 -	 351.0 	 0%I	 16.0 	 3.0

	JOURNEY WORKER	 36.0 	 36.0	 -	 -	 - ________ ________-4 .0

LATHERS	 APPRENTICE	 [ 	- 	 ______	 ________

	

I _SUB TOTAL	 36.0 L -	 36.0  	p -	 -	 -	 -	 0%	 0%	 4,0 

	

JOURNEY WORKER 	 68.0	 68,01

	

MASONS APPRENTICE F68.0 	 __	 0%_0% SUB TOTAL

MILL/RIGHTS
	

JOURNEY WORKER

APPRENTICE

SUB TOTAL

TOTAL JOURNEY WORKER

TOTAL
	

TOTAL APPRENTICE

THIS MONTH
	

TOTAL SKILLED TRADES

GRAND TOTAL	 SKILLED TRADES

FROM LAST MONTH	 LABORERS

GRAND TOTAL	 SKILLED TRADES

TO DATE	 LABORERS

COMPANY OFFICIAL'S SIGNATURE AND TITLE:
Superintendents' hours should not be included is this (arm.

1,642.0

1,642.0

596.0

100,243.5

101

MEUR

2,040.0' 102,283.5 j	 706.01 1	-	 6,723.

	

727.0 It 17,636.5 :
	

615.01	 -	 4,540.

2,040.0'_103925.5'J" .835.0'j,- _67821-:

727.0	 18,232.5'1'	 665.0'"	 - 	 4,853.

Is
£ )F -	 BUSINESS

5 business days at month end.

	

1, 326.0 '1 	 783.0 'j	 3,928,0	 114.0'' 13 , 666.0 1. 	 13%

	

68.0j	 659.0'	 -	 -	 5,882.0 'I	 33%

783,0 / 3,928.0 /	 114.0'	 1-63	 -	 13%

	

78.0 '	 659.0	 '	 -	 -	 6,255.0 '	 34%

	DATE SIGNED: \LO__Lt1,?cJq	 j

26.0 1	 18.0
FOR R.E. OR-ICE USE ONLY

REVIEWED BY:

DATE:
ARE GOALS BEING MET? CIRCLE ONE
-.	 MINORITY	 FEMALE

'S	 YES

4%	 YES-	 NO	 YES	 NO,,

PA-3647	 OBJO REVISED 30-DEC-95

II
DI V/UI

12:.

CI

313.0 /	 -	 10.:



Hispanic

	

M	 F

	0,00 	 000

	

0.00	 000

	

222.00	 000

	

222.00	 0.00

	

0.00	 0,00

	

0.00	 0.00

	

313,00	 0.00

	

313.00	 000

	

000	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

222.00	 .	 0.00

	

313.00	 000

	

535.00	 0.00

Asian

M	 F

0,00	 0.00

0.00	 0,00

0.00	 (100

0.00	 0.00

0.00	 0.00

0.00	 0.00

10.00	 0.00

1000	 0,00

0,00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

10.00	 0.00

10.00 	 0.00

The Port Authority of NY & NJ
Moithy Empoymeot Utoo Report

From 10/0112013	 To 10/31/2013
Start Date	 'I 'ii 312009

Projected Completion Date	 I /

PAT 628	 PATH-TUNNELS E & F INTERIOR
STRENGTHENING & WATER MGMNT &

Contractor	 YONKERS CONTRACTING CO, INC

Work Hours of Empoyees

	

Total All	 Sum of all
Trade	 Classification	 Employees Hours	 Employees Hr	 Black

M	 F	 M	 F

CEMENT	 1 JOURNEY WORKER 1	 6800	 0 00	 6800 1	 000	 0.00
MASONS

Sub Total	 6800	 0.00	 68.00	 0,00	 0,00

ELECTRICIANS JOURNEY WORKER 	 1,189.00	 000	 1,189.00 I	 129.00	 0.00

Sub Total	 1,189.00	 0.00	 1,189.00	 129.00	 0.00

IRON	 JOURNEY WORKER	 243,00	 0.00	 243.00	 0.00	 0.00
WORKERS

Sub Total	 243,00	 0.00	 243.00	 0.00	 0.00

LABORERS	 JOURNEY WORKER	 596.00	 0.00	 596.00	 50.00	 0.00

Sub Total	 596 00	 0 00	 596,00	 50.00	 0.00

METAL	 JOURNEY WORKER	 36.00	 0.00	 36,00	 000	 0.00
LATHERS

Sub Total	 36.00	 0.00	 36.00	 000	 0.00

OPERATING	 JOURNEY WORKER	 58.00	 0.00	 58.00	 0.00	 0.00
ENGINEERS

Sub Total	 58.00	 0.00	 58.00	 0.00	 0.00

SURVEYORS	 JOURNEY WORKER	 48.00	 0.00	 48.00	 0.00	 0.00

Sub Total	 48.00	 0.00	 48.00	 0.00	 0.00

Skilled Trades	 1,642.00	 0.00	 1,642.00	 129.00	 0.00

Laborers	 I1	 596.00	 0.00	 596.00	 50.00	 0.00

Grand Total	 1	 2,238.00	 0.00	 2,238.00	 179.00	 0.00

Native
American

	

M	 F

	0.00 	 0.00

	

0,00	 0,00

	

000	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.bO	 0,00

	

0.00	 0.00

	

0.00	 0,00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

Total	 %
Minority	 Minority	 Female
Hours	 Hours	 Hours

0.00

	

0.00	 0.0	 0.0

351.001__

	

35100	 295	 00

0.001

	

0.00	 0.0	 0.0

373.00

	

373.00	 62.5	 0.0

0.00

	

0.00	 0.0	 0.0

0.00

	

0.00	 0.0	 0.0

0.00

	

0.00	 0.0	 0.0

	

351 .00	 21.3	 0.0

	

373.00	 62.5	 0.0

	

724.00	 32.3	 0.0

Printed by DAVID BELL	 Page 1	 Start Print	 14:22:06



APPLICATION AND CERTIFICATE FOR PAYMENT 	 A/A DOCUMENT G702	 Page 1 of 16 Pages
TO (OWNER):	 PROJECT:	 APPLICATION NO:	 41	 Distribution to:
Fort Authority Trans-Hudson Corp. 	 PART 084.005 Gate Work 	 PERIOD TO:	 09/30/13	 Owner

-KOne Path Plaza - 2nd Floor	 PART 084.028 Plate Work	 Architect	 ( , -f/
Jersey City, NJ 07306	 Contractor - YCC	 '-

FROM (CONTRACTOR):	 VIA (ARCHITECT):	 PA CONTRACT No..	 PAT-628
Yonkers Contracting Co., Inc.
969 Midland Avenue	 CONTRACT DATE:	 11/13/2009
Yonkers, NY 10704
CONTRACT FOR:

(;ONTRACTOR 'S APPLICATION FOR PAYMENT 	 Application is made for Payment, as shown below, in connection with the Contract
CHANGE ORDER SUMMARY    	 Continuation Sheet, AlA Document G703, is attached.
Change Orders approved in 	 ADDITIONS	 DEDUCTIONS	 1. ORIGINAL CONTRACT SUM.. - 	 $	 43,611,000.00
previous months by Owner	 2. Net change by Change Orders........................... $ 	6,588,379.63

TOTAL	 6,493,403.10	 0.00	 3. CONTRACT SUM TO DATE (Line 1 & 2).............. $ 	50,199,379.63
Approved this Month	 -	 4. TOTAL COMPLETED & STORED TO DATE.......... $ 	38,950,968.73

Number 	 (Column 0 on G703)
Delays	 -	 5. RETAINAGE
Net Cost	 1730603	 a Adj. % of Completed Work $ 218055000	 I	 C)	 (I

CO's	 77,580.50	 (Column D & E on G703)

b. Adj. % of Stored Material 	 $	 -
(Column F on G703)

Total Retainage (Line 5a + 5b or

	

Total in Column I of G703.............................. $ 	2,180,550.00
TOTAL EARNED LESS RETAINAGE	 36,770,418.73

(Line 4 less Line 5 Total)

LESS PREVIOUS CERTIFICATES FOR

	

PAYMENT (Line 6 from prior Certificate)..............* $	 36,231,101.25

	

CURRENT PAYMENT DUE .................................... . $ 	539,317.48
IiJIEGHAN BRADV

	

Notary public, State of NGWY	 9. BALANCE TO FINISH, PLUS RETAINAGE .......... $	 13,428,960.91Ut N. O1BR62i421 8	 (Line 3 less Line 6)
Qualified in RoCktafld County

Commi$fl tpiies November 30, 20 ite of:	 New York	 County of:	 ROCK LAND
CONTRACTOR	 Subscribed and swortefpre me this 1 dy of 9CTOER, 2013

Notary Public:	 / '	 y	 MEGHAI'J BRADY
By:	 Date:	 10-1613	 MyCommissionpiths: I

COO

ARCH IIECT'S CERTIFICATE FOR PAYMENT	 AMOUNT CERTIFIED	 $

Net change by Change Orders 	 6,588,379.63
The undersigned Contractor certifies that to the best of the Contractor's knowledge,
information and belief the Work covered by this Application for Payment has been

	
6.

completed n accordance with the contract Documents, that all amounts have been
paid by the Con ractor for Work for which previous Certificates for Payment were
issued and payments receivod from the Owner, and that current payment shown
herein is now due.	 8.

In accordance with Contract Documents, based on on-site observations and the

dais comprising the above application, the Architect certifies to the Owner that to the
best of the Archhect's knowledge, information and belief the Work has progressed as
indicated, the qualby of the Work is in accordance with the Contract Documents, arid
the Contractor is entitled to payment of the AMOUNT CERTIFIED.

(Attach explanation if amount certified differs from the amount applied for.)
ARCHITECT:
By: 	 Date:
This certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the

Contractor named herein. Issuance, payment and acceptance of payment are without

prejudice to any rights of the Owner or Contractor under this Contract.
AIr, DOcUMENT 0702 APPLICATION AND CERTIFICATE FOR PAYMENT MAY 1983 EDITION AlA 1983
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, oc 20006	 .	 G702-1983



1 LS

1 LS

42 EA
11 EA
28 CY
33 CV
1 LS

27 CV
9 CV

14 CY
18 Cy
25 CY
20 CY
52 CV
1 LS

28 CY
11 Cy
14 CY
12 CV
8 EA
1 LS
1 LS
1 LS
1 LS

4 EA
4 EA
4 EA

280,000.

100,000.
39,000.

849,500.
25,742.
46,000.

11,102.04',	 2

100,871.79
346,601.94

194,472.73

26,500.00
75,000.00

197,000.00

252,450.00
255,000.00
323,000.00

A/A DOCUMENT G703	 Page 2 of 16 Pages
Port Authclty Trans-Hudson Corp.	 Project:	 PART 084.005 Gate Work	 Application No.:	 41.00
One Path Plaza - 2nd Flocr	 PART 084.028 Plate Work	 Application Date:	 10/16/13
Jersey City, NJ 07306 	 1,398,400.00	 Period To:	 09/30/13

PA Project No.: PAT-628

Qty.
Description of Work

PART 084.005 Gate Work
YOC Demobilzation - Complete Tunnel F Gatework
YCC Demobilization - Complete Tunnel F Gatework
Material Submittals - Concrete, Tie Down Anchors,
Reinforcement
Portal Work
Prestresseo Soil and Rock Anchors
Pre-Suppor. Rock Bolts
Rc	 xcavation for Tunnel E EP Portal Foundation
Ro	 xcavation for Tunnel E WTC Portal Foundation
Contact Grouting at Exchange Place Tunnel F Portal
Tunnel E Portal (WTC)
Portal Footings
Rail Slabs
Portal Wallo
Portal Header Beam
Structural Block (Against Wall)
DC Cable Rooms (WTC)
Columns & Liner Wall (VVTC)
Shotcrete (VVTC)
Tunnel B Portal (Exchange Place)
Portal Footings
Rail Slabs
Portal Walls
Portal Header Beam
Structural Pie-Cast Concrete Units
Cc	 Masonry Units Tunnel F & E
Stairiss Steel Tunnel E Portal
Rough Carpentry
Granite Tile and Porcelain Paver Tile
Flood Gate Installation
Install Gate Frame
Install Locking Mechanism & Stops
Install Gate

? 2 Subtc,ta

Original
Scheduled Qty UOM Total Amot

Value

150,000	 1 LS I	 150,000.
200,000 -

300,000

654,000
39,000

849,500
849,500
46,000

316,000
103,000
176,000
84,000

136,000
281,000
595,000

79,000

382,000
108,000
201,000
210,000

53,000
125,000
180,000
394,000

17.000

510,000
510,000
680.000

,000 l	 1	 1 3

his Period
Materials

Amount	 Stored

0%
0%

0%

0%
0%
0%
0%

124,897.961'/
64%
	

180,128.21
16%
	

92,427.18
0%

0%
0%
0%
0%
0%
0%
0%
0%
0%

0%I

53.35V

Total	
To Date i

	

Revised

Completed	 Percent	 Balance to	 Retainage
Complete	 Finish

150,000.00	 100%	 -	 15,000.00

	

0%	 200,000.00	 -

280,000.00	 93%	 20,000.00	 28,000.00

100,000.00	 15%	 554,000.00	 10,000.00
39,000.00	 100%	 -	 3,900.00

849,500.00	 100%	 -	 84,950.00
25,742.4:	 3%	 823,757.58	 2,574.24
46,000.00	 100%	 -	 4,600.00

	

0%	 316,000.00	 -

	

0%	 103,000.00	 -

	

0%	 176,000.00	 -

	

0%	 84,000.00	 -
136,000.0
	

100%	 -	 13,600.00
281000.0 V	 100%	 -	 28,100.00
439,029.1
	

74%	 155,970.88	 43,902.91

	

0%	 79,000.00	 -

194,472.	 51%	 187,527.27	 19,447.27

	

0%	 108,000.00	 -

	

0%	 201,000.00	 -

	

0%	 210,000.00	 -

	

50%	 26,500.00	 2,650.00
75,000.	 60%	 50,000.00	 7,500.00

	

0%	 180,000.00	 -
197
	

50%	 197,000.00	 19,700.00

	

0%	 17,000.00	 -.

	

50%	 257,550:00	 25,245.00

	

50%	 255,000.00	 25,500.00

	

48%	 357,000.00 1 32,300.00

45% 4,558,305.73 1 366,969.43



Revised
Balance to

Finish

406,400.00
170,750.00

12,000.00
35,750.00
45,000.00

Retainage

41,360.00
51,225.00

400.00
1,925.00

9,800.00
13,300.00
37,000.00

-	 3,900.00

	

2,619.05	 238.10

	

4,011.37	 6,698.8

	

51,478.46	 21,252.15

	

3,666.68	 733.33

	

1,153.85	 384.62

	

17,618.49	 1,838.15

	

17,500.00	 1,750.00

	

409.87	 559.01

	

1,914.68	 808.53

	

6,565.66	 64143

	

4,140.74	 885.93
-	 1,900.00

	

500.00	 50.60
-	 6,900.00

	

1,972.22	 202.78

	

6,740.74	 625.93
-	 2,200.00

	

4,066.66	 5,693.33

	

1,333.34	 266.67

	

250.00	 75.00
-	 300.00

	

11,500.00	 1,150.00

	

807,341.81	 214,065.82

	

365,647.54	 581,035.25

A/A DOCUMENT G703	 Page 3 of 16 Pages

Port Authority Trans-Hudson Corp.	 Project:	 PART 084.005 Gate Work	 Application No.:	 41.00
One Path Plaza - 2nd Floor 	 PART 08.4.028 Plate Work	 Application Date: 	 10/16/13
Jersey City, NJ 07306	 Period To:	 09/30/13

PA Project No.:	 PAT-628

Description of Work

Place Gate 2quiprnant in Rooms
Division 6 Wood and Plastics
Custom Hollow Metal
Painting
Plumbing Piping and Appurtenances
ELECTRICAL WORK
E1	 ci Material Submitials
Pie	 a1 Surveys
Electrical Mobilization

New Jersj Portals
Coring
Conduit Firestop
Conduit Hangers I Supports
3/4" to 2" RGS - Includes ALL SNAKING
Junction Box - Small
Tag Conduit
#18 to #8
#6 to #4/0
Multi-Conductor 910 to #22
Communication Cable
Fiber Optic Cable
Termination - #22 to #8
Termination -#6 to #4/0
Ter	 Lion - Communication Cable
Sp... Test Fiber Optic Cable
Test Cable
Tag Cable
Light Fixtures! Recepticles
Panels - Install
Install & Reinstall Devices - Install
Testiiig - Panels, Devices, etc.
Grounding / Bonding
DEMOBILIZE:

Page 3 Subtotal
lCumulative Total

Original
Scheduled Qty UOM Total Amount

Value Previous

	

4 EA	 173-,6 5 U. 0-0

	

683,000	 4 EA	 512,250.00

	

16,000	 1 LS	 4,000.00

	

55,000	 1 LS	 19,250.00

	

45,000	 1 LS.

	

98,000	 1 LS	 98,000.00

	

133,000	 1 LS	 133,000.00

	

370,000	 1 LS	 370,000.00

	

39,000	 21 ea
	 39,000.00

	

5,000	 19 cc
	

2,380.95

	

71,000	 264 cc
	

66,988.63

	

264,000	 2,646 It,	 212,521.54

	

11,000	 9 ea
	

7,333.32

	

5,000	 52 ft
	

3,846.15

	

36,000	 4,671 ft
	

18,381.51

	

35,000	 2,538 ft
	

17,500.00

	

6,000	 527 ft
	

5,590.13

	

10,000	 1,008 ft
	

8,085.32

	

13,000	 495 ft
	

6,434.34

	

13,000	 135 cc
	

8,859.26

	

19,000	 52 ea
	

19,000.00

	

1,000	 18 ea
	

500.00

	

69,000	 518 cc
	

69,000.00

	

4,000	 144 cc
	

2,027.78

	

13,000	 135 cc
	

6,259.26

	

22,000	 20 cc
	

22,000.00

	

61,000	 15 cc
	

56,933.34

	

4,000	 3 cc
	

2,666.66

	

1,000	 4 cc
	

750.00

	

3,000	 1 cc
	

3,000.00

	

23,000	 1 ea
	 11,500.00

	

2,948,000
	

2,140,658.19

	

11,176,000
	

5.412.899.11

Work c m leted This Period

Qty.	 %	 Amount

0%	 -
0%	 -

0%	 -
0%	 -
0%	 -

0%	 -

0.0%
0%

0.0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%

0.0%

Materials	 Total	
To Date
PercentStored	 Completed Complete

-	 413,600.00	 50%

	

512,250.00	 75%

	

4,000.00	 25%

	

19,250.00	 35%

	

98,000.00
	

100%

	

133,000.00
	

100%

	

370,000.00
	

100%

	

39,000.00
	

100%

	

2,380.95
	

48%

	

66,988.63
	

94%

	

212,521.54
	

81%

	

7,333.32
	

67%

	

3,846.15
	

77%

	

18,381.51
	

51%

	

17,500.00
	

50%

	

5,590.13
	

93%

	

8,085.32
	

81%

	

6,434.34
	

49%

	

8,859.26
	

68%

	

19,000.00
	

100%

	

500.00
	

50%

	

69,000.00
	

100%

	

2,027.78
	

51%

	

6,259.26
	

48%

	

22,000.00
	

100%

	

56,933.34
	

93%

	

2,666.66
	

67%

	

750.00
	

75%

	

3,000.00
	

100%

	

11,500.00
	

50%

2,140,658.19
52%4J 397,453.35 I



240.68

18.32

3,565.49

13,1 00:00
1,900.00

14,700.00

54,575.93

400.00

1,000.00

7,600.00

1,700.00

5,600.00

4,598.17

6,843.45

100%

100%
100%

100%

100%

100%
100%

100%

100%

100%

95%

1	 601,336.91	 171,866.31

	

% 5,966,984.45	 752,901.56

• A/A DOCUMENT G703	 Page 4 of 16 Pages
Port ALrthorit "Trans -HudsorI Corp. 	 Project:	 PART 084.005 Gate Work	 Application No.:	 4170
On Path Plaza- 2nd Floor 	 PART 084.028 Plate Work	 Application Date:	 10/16/13
Jersey City, NJ 07306	 Period To:	 09130/13

	

PA Project No.:	 PAT-628

	Original	 L_Work

	

Scheduled	 Qty UOM Total Amount Qty.
Value	 Previous

	

26,000	 14 ea	 13,000.00

	

4,000	 13 ea	 2,153.85

	

91,000	 338 ea	 45,038.46

	

321,000	 3,222 ft	 160,237.43

	

7,000	 6 ea	 5,833.33

	

6,000	 64 ea	 2,906.25

	

26,000	 3,636 ft	 12,942.80

	

226,000	 11,556 ft	 112,452.40

	

155,000	 4,320 ft	 77,500.00

	

18,000	 145 ea	 8,937.91

	

9,000	 30 ea	 4,500.00

	

137,000	 864 ea	 68,500.00

	

3,000	 101 ea	 1,485.15

	

4,000	 40 ea	 2,000.00

	

36,000	 33 ea	 18,000.00

	

57,000	 14 ea	 28,500.00

	

1,000	 1 ea	 -

	

69,000	 1 ea	 34,500.00

1. 1- 

Materials	 Total	
To Date 

I	
Revised

% I Amount ^ Stored	 Completed	 Percent	 Balance to	 Retainage
Complete	 Finish

0%	 -	 13,000.00	 50%	 13,000.00	 1,300.00
0%	 -	 2,153.85	 54%	 1,846.15	 215.39
0%	 -	 45,038.46	 49%	 45,961.54	 4,503.85
0%	 -	 160,237.43	 50%	 160,762.57	 16,023.74
0%	 -	 5,833.33	 83%	 1,166.67 • 	 583.33
0%	 -	 2,906.25	 48%	 3,093.75	 290.63
0%	 -	 12,942.80	 50%	 13,057.20	 1,294.28
0%	 -	 112,452.40	 50%	 113,547.60	 11,245.24
0%	 -	 77,500.00	 50%	 77,500.00	 7,750.Q0
0%	 -	 8,937.91	 50%	 9,062.09	 893.79
0%	 -	 4,500.00	 50%	 4,500.00	 450.00
0%	 -	 68,500.00	 50%	 68,500.00	 6,850.00
0%	 -	 1,485.15	 50%	 1,514.85	 148.52
0%	 -	 2,000.00	 50%	 2,000.00	 200.00
0%	 -	 18,000.00	 50%	 18,000.00	 1,800.00
0%	 -	 28,500.00	 50%	 28,500.00	 2,850.00
0%	 -	 -	 0%	 1,000.00	 -
0%	 -	 34,500.00	 50%	 34,500.00	 3,450.00

Description of Work

New York Portals
Coring
Conduit Firestop
Concffjit Hangers I Supports
314" to 2" RCS - Includes ALL SNAKING
Junction Box - Small
Tag Conduit

#18	 8
#6L	 0
Fiber Optic Cable
Termination #22 to #8
Termination - #6 to #4/0
Splice & Test Fiber Optic Cable
Test Cable
Tag Cable
Light Fixture,, ., I Recepticles
Panels - Install

Junction Box & Receptacle - Install
DEMOBILIZE

New Jersey Rooms I Controls
Coring
Conduit Firestop

Conduit Hangers I Supports
3/4" to 2" RGS - Includes ALL SNAKING
Juno'	 Box - Large
Tag	 Juit
#18 to #8

Multi-Conductor #10 to #22

Communication Cable

Fiber Optic Cable
Termination .- #22 to #8

	

131,000	 70 ea	 131,000.00

	

19,000	 67 ea	 19,000.00

	

147,000	 547 ea	 147,000.00

	

546,000	 5,476 ft	 545,759.32

	

4,000	 3 ea	 4,000.00

	

10,000	 110 ea	 10,000.00

	

76,000	 16,515 It	 76,000.00

	

17,000	 1,408 ft	 17,000.00

	

56,000	 7,177 ft	 56,000.00

	

46,000	 2,511 ft	 45,981.68

	

72,000	 626 ea	 68,434.51

Page 4 Subtotal	 2,320,000	 1,718,663.09
cumu lative - fotall 	 13,496,000	 7,131,562.20

0%	 -
0%	 -

0%	 -

0%	 -

0%	 -
0%	 -

0%	 -

0%	 -

0%	 -

0%	 -

0%	 -

3%	 397,453.35

131,000.00
19,000.00

147,000.00

545,759.32

4,000.00

10,000.00
76,000.00

17,000.00

56,000.00

45,981.68

68,434.51

-	 1,718,663.09
-	 7.529.015.55



Qty. I	 %

100%
100%
100%
100%
100%
100%
100%

0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%

Revised
Balance to

Finish
Qty UOM Total Amount

Previous

	

77 ea	 7,000.00

	

518 ea	 64,000.00

	

598 ea	 18,000.00

	

598 ea	 41,000.00

	

5 ea	 20,000.00

	

14 ea	 18,000.00

	

113 ea	 55,000.00

	

1 ea	 81,000.00

I
Materials	 Total	

To Date
PercentI	

Iun1 Stored	 Completed  Complete

64,000
18,000
41,000
20,000
18,000
55,000
81,000

Retainage

6,400.00
1,800.00
4,100.00
2,000.00
1800.00
5,500.00
8,100.00

Original
Scheduled

Value

64,000
18,000
41,000
20,000
18,000
55,000
81,000

Description of Work

ell I III ILIL)I - '._.LJI III IIUIIIL.dI_!t)II __UJ

Splice & Test Fiber Optic Cable

Test Cable
Tag Cable
Panels - Install
Install & Reinstall Devices - Install
Testing - Panels, Devices, etc.

DE I 'BILlZE

1,333.35
3,748.40

34,745.81

1,250.00

1,949.15
13,096.71

1,000..00
2,097.45
9,011.06
8,500.00

35,815.70
5,666.67
1,440.00
6,432.99

7,480.59
21,421.69

1,333.33
1,222.22

1,700.00
166.67

7,925.16
33,925.42
10,000.00

875.00
300.00
305.119

8,890.33

800.00
390.26

1,998.89

850.00
5,518.43
1,133.33

256.00
1,956.70
1,451.94

4,157.83
1,700.00

10,200.00
4,000.00

266.67
2,077.78

100%
56%
95%
91%

100%

88%
100%

61%
87%

89%
65%
69%
50%
61%

67%
64%
75%

66%
100%

100%
100%

67%

100

1	 157,545.12 134,745.49
% 6,124,529.57 1 887,647.04
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Port Authority Trans-HLldson Corp. 	 Project:	 PART 084.005 Gate Work	 Application No.:	 41.00
One Path Plaza - 2nd Floor	 PART 084.028 Plate Work	 Application Date:	 10/16/13
Jersey City, NJ 07306	 Period To:	 09/30113

PA Project No.: PAT-628

0.00%
0.00%
0.00%
0.00%

0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%

0.00%
0.00%
0.00%

0.00%
0.00%

0.00%
0.00%
0.00%
0.00%

t'ew York Rooms / Controls

Coring
Conduit Firestop
Conduit Hangers I Suppons
3/4" to 2" RGS Includes ALL SNAKING

Cable Tray
Junction Box - Small
Junction Box - Large
Tag Conduit
#18 to #8
#6 to #4/0

Multi-Conductor #10 to #42
Communication Cable
Fiber Optic Cable
Termination - #22 to #8
Terrinatior - #6 to #410
Termination - Communication Cable
Sp	 Test Fiber Optic Cable

Test .able
Tag Cable'
Light Fixtures / Recepticles
Panels - Install

Install & Reinstall Devices - Install
Testing - Panels, Devices, etc.
Grounding I Bonding
DEMOBILIZE

Page 5 Subtotal
Cumulative To/al

	

17,000	 9 ea

	

3,000	 9 ea

	

83,000	 310 ea

	

374,000	 3,100 ft

	

100,000	 337 ea

	

10,000	 8 ca

	

3,000	 2 ea

	

5,000	 59 ea
102,000 15,592 ft

	

9,000	 891 ft

	

6,000	 472 ft

	

29,000	 2,713 ft

	

17,000	 738 ft

	

91,000	 841 ea

	

17,000	 36 ea

	

4,000	 50 ea

	

26,000	 194 es

	

22,000	 747 ea

	

63,000	 747 ea

	

17,000	 18 ea

	

102,000	 25 ea

	

40,000	 26 ea

	

4,000	 9 ea

	

22,000	 18 ea

	

35,000	 1 ea

1,505,000
15,001,000

17,000.00
1,666.65

79,251.60
339,254.19
100,000.00

8,750.00
3,000.00
3,050.85

88,903.29
8,000.00
3,902.55

19,988.94
8,500.00

55,184.30
11,333.33
2,560.00

19,567.01
14,519.41

41,578.31
17,000.00

102,000.00
40,000.00

2,666.67
20,777.78
35,000.00

1,347,454.88
8,479,017.08

17,000.00
1,666.65

79,251.60
339,254.19

100,000.00
8,750.00
3,000.00
3,050.85

88,903.29
8,000.00
3,902.55

19,988.94
8,500.00

55,184.30
11,333.33
2,560.00

19,567.01
14,519.41
41,578.31

17,000.00
102,000.00
40,000.00

2,666.67
20,777.78
35,000.00

-	 -	 1,347,454.88
397,453.35	 -	 8.876.470.43



This Period	 To Date I	 Revised
Amount Materials	 Total	

Percent J Balance to	 Retainage
Stored	 Completed	

Complete I	 Finish

0%	 -	 451,000.00	 100%

0%	 -	 -	 0%
0%	 -	 -	 0%
0%	 -	 -	 0%
0%	 -	 -	 0%
0%	 -	 -	 0%

0%	 -	 -	 0%

0%	 -	 123,000.00	 100%

0%	 -	 -	 0%

-	 45,100.00

53,000.00	 -

-	 12,300.00

	0% 	 -	 -

	

0%	 33,000.00	 -

	

72%	 69,440.00	 17,856.00

	

0%	 -	 -

	

0%	 -	 -

	

0%	 -	 -

	

0%	 -	 -

	

0%	 -	 -

	

0%	 -	 -

	

0%	 -	 -

	

0%	 -	 -

	

0%	 -	 -

	

0%	 -	 -

	

0%	 -	 -

	

0%	 -	 -

	

0%	 -	 -

	

0%	 -	 -

	

0%	 -	 -

	

0%	 -	 -

	

0%	 -	 -

	

0%	 -	 -

	

0%	 -	 -

	

1	 155,440.00	 75,256.00

	

61%	 6.279.969.57 962,903.04

0%
0%

0%
	

178,560.00

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%
0%

397,453.35 I	 -
	 752,560.00
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Port Authority Irans-Hudson Corp. 	 Project:	 PART 084.005 Gate Work	 Application No.:	 41.00

One Path Plaza - 2nd Floor	 PART 084.028 Plate Work 	 Application Date: 	 10/16/13

Jersey City, N.J 07306	 Period To:	 09/30/13

PA Project No.:	 PAT-628

Description of Work

Vidsys software licensing to allow the following
connections:

250 Fixed Cameras Licenses
500 Access Control & Sensor Points and related Devices
25 Named Users (by individual)
1 Production server license
I Non-Production (Backup) server license

roduct Maintenance and Support

Quanaini Secure sotiwsre licensing for the following:

Policy, Orchestration and Integration for Event Managemen
Security Reporter for Event Management/CaC: Provides
useful reports and dashboards covering operational and
management information your security department can use
on a daily, weekly and monthly basis.
A web-based solution that provides an executive-level,
graphical dashboard view of the overall state of your global
physical security infrastructure. Used to proactively
measure and manage security events, space utilization,
trends, and alarms more effect
Product Maintenance and Support

PLC Package Below:
PLC PC - 1 EN PC for monitoring and diagnostics (Ref DVt

Power Supply - Quint-psi 1AC/24DC/10

UPS Quint-DC-UFS/24DC/20

Battery - Quint-BAT/24 DC/-I 2AH

'Srcuit Breaker- 16A
rminal Block - Neutral - UT 4 BU

Terminal Block - Ground - 4-PE

Terminal Block End Cover - D-UT2.5/10

Surge Protector

Thermo-Magnetic Breaker

Power Distribution Block

Contact Mapping fiber device

Profinet bus coupler
Inline analog input - 2 inputs per device

Analog input surge protector

Digital input surge protector

Digital output - Module + wiring arm

Digital output - Module + wiring arm
Relay + VB Output adapters ± cables-- .....

Page 6 Subtotal
Cumulative Total

	

Original	 Work

	

Scheduled	 QtY UOM Total Amount Qty.	 %

	

Value	 - .=Previous

	

451,000	 1 es	 451,000.00

	

-	 250 ea	 -

	

-	 500ea	 -

	

-	 25 ea	 -

	

-	 1 ea

	

-	 1 ea

	

53,000	 1 ea

	

123,000	 1 ea

II

	

33,000
	

1 as

	

248,000
	

1 ea
	

178,560.00

5 ea

5 as

5 ea

5 as

5 as

5 ea

5 ea

5 ea

5 as

5 ea

4 ea
B ea

4 ea
16 as

4 ea

8 ea

4 ea

4 as
64 ea

	

908,000
	

752,560.00
9,231,577.08

123,000.00

0%
	

0%l	 - I	 -
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PA Project No.:	 PAT-628

0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%

0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%

Revised
Balance to	 Retainage

Finish

	

23,600.00	 31,840.00

	

10,000.00	 -

	

59,000.00	 -

	

4,000.00	 -

	

2,000.00	 -

	

13,000.00	 -

	

4,000.00	 -

	

2,000.00	 -

	

2,000.00	 -

% I Amount

Page 7 Subtotal	 438,000 1	 1	 1	 318400.00
Cumulative Total	 16,347,000	 9,549,977.08 1	 1	 2%	 397

Description of Work

Relay + VB Output adapters + cables
Re l ay + VB Output adapters + cables
Barometer
ILC 370 Controller . Configure for Failover redundancy
Output Module . Install and configure to work with CD1 000
Wter Presxure Tranducer
Ultrasonic Liquid Level SW
NE"' 'LX Enclosure
NE	 X Enclosure
Enclosure
Moistureproof Termination Enclosure
Calibration Adapter
SS Mounting Enclosure for Tunnel Sensors
PLC Enclosure Harclare (Wire, Panduit, etc.)
Cimplicity HM1 Server 700 I/O Runtime System
Cimplicity HMI Server 700 I/O Development & Runtime Sy
5 User License
PCWORX PLC Programming Package
Programming Cable for PC-WORX
lL370 Parameteriztion Memory Conpact Flash 32MB
RBT Module to connect redundant ILC370 controllers
Steeplechase VLC 7.0
Based on Port Authority Issued Document
PAT628..-NTl32-1 and PAT-628--NTB2-2
Verint 8 Channel encoder with anaytlics
ThernN Camera
CC	 Imera
Camera Power Supply
Accelerometer Range Extender
GPS Antenna E;tender
GPS Antenna Extender - Power Cable
GPS Antenna Extender - Biastee
Dual Reader SC
Output Board
Input Board
Dual Reader Interface

Original
Scheduled Qty UOM Total Amount Qty.

	

Value	 Previous

	

-	 8 ea	 -

	

-	 4 ea	 -

	

-	 8 ea	 -
4 ea	 -

	

-	 4 ea	 -
8 ea	 -
4 ea	 -

	

-	 4 ea	 -

	

-	 3 ea	 -
4 ea	 -

	

-.	 1	 ea	 -
4 ea	 -

	

-	 4 ea

	

-	 4 ea	 -

	

-	 1 ea	 -

	

-	 1 ea	 -
1 ea	 -
1 ea	 -

	

-	 4 ea	 -

	

-	 4 ea	 -
1 ea	 -

	

342,000	 1 ea	 318,400.00

	

10,000	 4 ea	 -

	

59,000	 12 ea	 -

	

4,000	 6 ea	 -

	

-	 4 ea	 -

	

2,000	 4 ca	 -

	

13,000	 2 ea	 -

	

-	 2 ca	 -

	

-	 2 ea	 -

	

4,000	 3 ea	 -

	

2,000	 3 ea	 -

	

2,000	 3 ea	 -

	

-	 1 ea	 -

Materials	 Total	
To Date

I Percent

	

Stored	 Completed 
I Complete

0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%

-	 318,400.00
	

93%
0%

0.0%
0.0%

0%
0%
0%
0%
0%
0%
0%
0%
0%

-	 -	 318,400.00

	

-	 Qq74.n
1	 119,600.00	 31,840.00

61% 6,399,569.57 994,743.04
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PA Project No.: 	 PAT-628

2%	 397,453.35

Original
Scheduled Qty UOM Total Amount

	

Value	 Previous
3 ea -

	

-	 6 cc	 -

	

-	 3 ea	 -

	

2 ea	 -

	

2,000	 5 cc	 -

	

-	 5 ea	 -

	

15 ea	 -

	

2,000	 5 ea	 -

	

5 ea	 -

	

13,000	 1 cc	 -

	

-	 1 cc	 -

	

58,000	 1 ea	 -

	

-	 2 ea	 -

	

-	 10 cc	 -

	

-	 B ea	 -
-

	

40 ea	 -

	

126,000	 1 LS	 126,000.00

	

204,000	 I LS	 189,520.00

	

447,000	 'I LS	 399,950.00

	

71,000	 1 LS	 66,200.00

	

97,000	 1 LS	 92,210.00

	

32,000	 1 LS	 22,224.00

	

281,000	 1 LS	 280,438.00

	

81,000	 1 LS	 79,880.00

	

196,000	 - 1 LS	 193,120.00

	

74,000	 1 LS	 7,400.00

	

91,000	 1 LS	 86,420.00

	

19,000	 1 LS	 19,000.00

	

10,000	 1 LS	 -

	

69,000	 1 LS	 68,930.00

	

16,000	 1 LS	 16,000.00

	

13,000	 1 LS	 -

	

173,000	 1 LS	 -

	

1 LS	 (886,946.24)

	

2,075,000	 760,345.76

	

18,422,000	 10,310,322.84

Materials	 Total	
To Date

I PercentStored	 Completed I Complete

0%
0%
0%
0%
0%
0%
0%

0%
0%
0%
0%

126,000
	

100%
189,520
	

93%
399,950
	

89%
66,200
	

93%
92,210
	

95%
69%

100%
99%

193,120.01
	

99%

	

7,400.01
	

10%
86,420.01
	

95%
19,000.01
	

100%

0%
68,930.01
	

100%
16,000.01
	

100%
0%
0%

	

(886,946.24
	

100%

760,345.76
10,707,776.19

Des crtption of Work

enclosure - PART NUMBER ISSUElU
Batteries
Power Distribution
Lock Power Distribution
Card Reader
Door Contact
Door Contact

Lock

Hc	 -oLa
Wincows 2003 Server Standard
SQL 2005 Standard Edition
Software Package Below:
VSEI-IERE 4 ENT FOR 1 CPU
PLAT SNS FOR VSPHERE ENT FOR 1CPU IYR
SITE RECOVERY MGR F1 ­1 PROC
PLAY SNS SITE RECOVERY MANAGER
Labor SubTotal - All Labor included to complete the
project including: Design, Testing, installation support,
Training, documentation.
RiskShield system design, programming, testing
Joint headend system wi VidSys
All PLC related work- supply, program, install, etc
Vmware programming and upgrading
Documentation
Professional services for programming switches
System Engineering and Design
Site Surveys, Meetings
Prc	 ilanagemerit
Field installation Supervision and Technical Support
Systems sei up Programming and Optimization
System Layout and Device Termination Drawings
As-Built Drawings
In-house Staging and Testing
Administration
Training
Final testing and Commissioning
Charce Code Adiustrnent ocr PA

Page 8 Subtotal
Cumulative Total

Amount

0%	 -
0%	 -
0%	 -
0%	 -
0%	 -
0%	 -
0%	 -

0%	 -
0%
0%	 -
0%	 -
0%	 -
0%	 -
0%	 -
0%	 -
no/	 -

0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%

Revised
Balance to

Finish

2,000.00

2,000.00

13,000.00

58,000.00

14,480.00
47,050.00

4,800.00
4,790.00
9,776.00

562.00
1,120.00
2,880.00

66,600.00
4,580.00

10,000.00
70.00

13,000.00
173,000.00

Retainage

12,600.00
18,952.00
39,995.00
6,620.00
9,221.00
2,22240

28,043.80
7,988.00

19,312.00

740.00
8,642.00
1,900.00

6,893.00
1,600.00

0 I	 427,708.00 I	 164,729.20
58%j,277.57J,159,472.24
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Original	
Materials	 Total

To Date	 Revised

1	

I[

	

Scheduled	 Qty UOIVI Total Amount	 Qty. I :--Amount
	

ft	 Percent	 Balance to
Stored	 Completed I Complete 

U	
Finish

	

Value	 Previous

Description of Work

YCC Mobilization - Moving onto Jobsite, Establish Office,
Furniture, Purchase Job specific equipment, Arranging
storage yards, Furnish Construction Schedule, Bid
Breakdown, Submittals Schedule, Enroll and start SWAC,
Track training, develop HASP, Union Requirements, Small
tools for startup.
YCC Dernobilizaticn Remove Flat Car Mods, Connex
Boxes, Gang Boxes, etc
YCC Demobilization Complete Tunnel F Steel Plates
(CC Demobilization Complete Tunnel E Steel Plates
Material Submittals - Grout, Caulk
Cutting, Patching and Removals
Place Grout In Tunnels (non-metallic) - Linear Foot of
Tunnel E
Place Grout In Tunnels (non-metallic) - Linear Foot of
Tunnel F

Division 5- Metals
Remove Cable Tray Tunnel F
Remove Cable Tray Tunnel E

Install 1" Structural Sieel Plates & Misc Items - Tunnel E

Install 1" Structural Steel Plates & Misc Items - Tunnel F

Furnish 1" Structural Steel Plates 8, Misc Items
Procure Materiel for Retrofit Plates

Fabricate & Deliver Plates

Supply Cover Plates

Supply Notched Angle

Supply Pipe Hangers

'upply Seismic Restraint

upply Intermediate Support for Messenger Cable

Supply End Support for Messenger Cable

Supply In Panel Supports

Supply Alternate Supports for Signal & JB

Supply Strut Channel

Supply Messenger Cable

Supply Messenger Hanger Straps

Survey to verify Steel Plate Install Tunnel B
Survey to verify Steel Plate Install Tunnel F

ELECTRICAL WORK

Electrical Material Submittals

Electrical Surveys

Electrical Mobilization

	

2,079,000	 1 LS

	

50,000	 1 LS

	

150,000	 1 LS

	

150,000	 1 LS

	

52,000	 1 LS

	

223,000	 1 LS

	

954,000	 5,854 LF

	

1,161,000	 7,130 LF

	

210,000	 3,660 LF

	

190,000	 3,360 LF

	

2,482,000	 6,720 LF

	

2,703,000	 7,320 LF

1,859,000 14,040 LF

715,000 14,040 LF

449,000 14,040 LF

358,000 14,040 LF

	

118,000	 1,000 BA

	

57,000	 1,000 BA

	

272,000	 1,365 EA

	

100,000	 140 EA

	

31,000	 110 BA

	

5,000	 40 EA

	

16,000	 1,100 LF

144,000 14,500 LF

	

77,000	 9,000 EA

	

400,000	 2,927 LF

	

449,000	 3,565 LF

	

168,000	 1 LS

	

225,000	 1 LS

	

630,000	 1 LS

2,079,000.00

150,000.00

52,000.00
167,250.00

453,745.72

1,161,000.00

210,000.00
190,000.00

1,241,000.00

2,703,000.00

1,813,529.63

553,259.26

440,020.00

340,100.00

115,640.00

100,000

31,000

5,000

16,000

144,000

77,000

168,000.00

225,000.00

630,000.00

0%	 -

0%	 -
0%	 -
0%	 -
0%	 -
0%	 -

120	 2%	 19,555.86

27,331.74 
1/

46,887.60'
1

2,079,000.00

150,

167,250.

473,301.

1,161,000.

210,000.
190,000.

1,241,000.

2,703,000.

1,813,529.

340,100.00

115,640.00

272,000.00

100,000.00

31,000.00

5,000.00

16,000.00

144,000.00

77,000.00
314,315.00

449,000.00

168,000.00

225,000.00

630,000.00

-	 14,120,415.47
-	 24.828,191.66

	

100%	 -

	

0%	 50,000.00

	

100%	 -

	

0%	 150,000.00

	

100%	 -

	

75%	 55,750.00

	

50%	 480,698.42

	

100%	 -

	

100%	 -

	

100%	 -

	

50%	 1,241,000.00

	

100%	 -

	

98%	 45,470.37

	

77%	 161,740.74

	

98%	 8,980.00

	

95%	 17,900.00

	

98%	 2,360.00

	

0%	 57,000.00

	

100%	 -

	

100%	 -

	

100%	 -

	

100%	 -

	

100%	 -

	

100%	 -

	

100%	 -

	

79%	 85,685.00

	

100%	 -

	

100%	 -

	

100%	 -

	

100%	 -

Retainage

207,900.00

15,000.00

5,200.00
16,725.00

47,330.16

116,100.00

21,000.00
19,000.00

124,100.00

270,300.00

181,352.96

55,325.93

44,002.00

34,010.00

11,564.00

27,200.00

10,000.00

3,100.00

500.00

1,600.00

14,400.00

7,700.00

31,431.50
2,821.57

Page 9 Subtotal	 16,477,000	 14,073,527.87
Cumulative Total	 34,899,000	 24,383.850.71

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

0%

7%
0%

0%

0%

1 1	 2,356,584.53 1 1,267,663.12
%	 9.183.862.10 1 2.427.135.36



	9,000	 63 ft

	

67,000	 56 ea

	

21,000	 228 ea

	

43,000	 5,670 ft
425,000 24,867 ft

	

80,000	 752 ft

	

15,000	 779 ft

	

56,000	 1,620 ft

	

2,000	 225 ft

	

11,000	 171 ft

	

132,000	 4,532 ft

	

17,000	 155 ea

	

7,000	 57 ea

	

32,000	 20 ea

	

236,000	 43 ea

	

1,000	 9 ea

	

2,000	 2 ea

	

80,000	 554 ea

	

9,000	 260 ea

	

121,000	 32 ea

	

24,000	 258 ea

	

5,000	 4 ea

	

16,000	 4 ea

	

40,000	 11 ea

	

13,000	 27 ea

	

4,000	 7 ea

	

17,000	 18 ea

	

181,000	 23 ea

ipleted This Perio

% I Amount

0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%

Original
Scheduled Oty UOM Total Amount

Value	 Previous

	

76,000	 41 ea	 76,000.00

	

7,000	 25 ea	 6,944.44

	

282,000	 734 ea	 278,742.33

	

1,892,000 18,180 ft 	 1,845,746.12

	

296,000	 919 ft	 147,267.39

	

236,000	 504 ft	 188,800.00

64,282.19
17,472.44
41,331.57

403,926.85
68,343.31
14,258.19

1,875.55
11,000.00
65,832.51
15,793.55
6,754.38

12,929.29
98,333.33

79,942.28
7,785.47

100,833.33

5,000.00
16,000.00
37,037.04
11,555.55
3,888.90

16,055,56
170,170.94

To Date	 RevisedMaterials	 Total	
j Percent 

I 
Balance to.Stored	 Completed	

Complete 	 Finish
Retainage

76

278,742.33
1,845,746.12

147,267.39
188,800.00

8,428.57
64,282.19
17,472.44
41,331.57

403,926.89
68,343.31
14,258.19
38,716.05

1,875.55
11,000.00
65,832.51
15,793.55
6,754.38

12,929.29
98,333.33

888.89

79,942.28
7,785.47

100,833.33

16,000
37,037
11,555
3,888

16,055
170,170

55.56
3,257.67

46,253.88
148,732.61
47,200.00

571.43
2,717.81
3,527.56
1,668.43

21,073.11
11,656.69

741.81
17,283.95

124.45

66,167.49
1,206.45

245.62
19,070.71

137,666.67
111.11

2,000.00
57.72

1,214.53
20,166.67
24,000.00

2,962.96
1,444.45

111.10
944.44

10,829.06

100%
99%
99%
98%
50%
80%
94%
96%
83%
96%
95%
85%
95%
69%
94%

100%
50%
93%
96%
40%
42%
89%

0%
100%

0%
100%
100%
93%
89%
97%
94%
94%

A/A DOCUMENT G703	 Pagel 0 of 16 Pages
Port Authority Trans-Hudson Corp. 	 Project:	 PART 084.005 Gate Work	 Application No.:	 470
One Path Plaza - 2nd Floor 	 PART 084.028 Plate Work	 Application Date:	 10/16/13
iersey City, NJ 07306	 Period To:	 09/30/13

	

PA Project No.:	 PAT-628

Description cit Work

Now Jersey Tunnels
I Coring
Conduit Firestop
Conduit Hangers / Supports
3/4' to 2" RGS - Includes ALL SNAKING
2-112"tok'RGS
2-112" and Larger FIRE
Cahie Tray
J	 )n Fox - Small
Tag Conduit
#18 to #8
#6 to #4/0
500MCM to 2000MCM
Multi-Conductor #10 to #22
15 kV & 27 kV
Communication Cable
Communication Cable - Radiax
Fiber Optic Cable
Termination - #22 to #8
Termination - #6 to #4/0
Termination - 500MCM to 2000MCM
Termination - 15 kV & 27 kV
Termination - Communication Cable
Termination - Communication Cable - Radiax
Splice & Test Fiber Optic Cable
Tesc Cabk
Hi- 'ot Test
TL,	 able
Light Fixtures I Recepticles
Panels - Install
Junction Fox & Receptacle - Install
Install & Reinstall Devices - Install
Testing - Panels, Devices, etc.
Grounding / Bonding

- Temporary Move - Panels

1%1	 444,340.95

Page 10 Subtotal	 4,455,000	 3.861,936.06
Cumulative Total	 39,354,000	 28,245,786.77

-	 3,861 .936.06
-	 28,690,127.72

1 1	 593,063.94
73% 9,776,926.04 135.36



	123,000	 65 ea

	

16,000	 56 ea

	

331,000	 1,229 cc
1,471,000 14,756 ft

	

3,000	 180 ft
	28,000	 801 ft

	54,000	 45 cc

	

3,000	 2 cc

	

22,000	 244 cc

	

37,000	 5,670 ft
244,000 15,750 ft

	

98,000	 927 ft

	

17,000	 720 ft

	

25,000	 756 ft

	

3,000	 356 ft

	

166,000	 6,210 ft

	

38.000	 335, ea

	

42,000	 20 cc

	

115,000	 22 ea

	

1,000	 9 ea

	

124,000	 1,036 ea

	

11,000	 356 cc

	

64,000	 18 cc

	

32,000	 355 ea

123,000.00
16,000.00

325,620.63
1,470,987.29

1,500.00

54,000.00
3,000.00

11,004.51
32,754.86

185,207.62

0%
0%
0%
0%

	

82,198.07
	

0%

	

34,050.18
	

0%
0%
0%
0%

	

124,000.00
	

0%

	

9,969.14
	

0%
0%
0%

Original
Scheduled

Value

68,000
15,000

165,000
160,000
208.000

Work Completed This Perk

Qty UOM Total Amount Qty.	 %	 Amount
Previous

30 cc	 64,57717	 0%
20 ea	 15,000.00	 0%
12 ea	 161,071.43	 0%

277 ea	 138,528.14	 0%
1 LS	 104,000.00	 0%

Page 11 Subtotal
Cumulative Total

3,684,000
3,038,000

2,956,469.64
31,202,256.41

2,956,469.64
1,646,597.36

1 1	 727,530.36
74% 10,504,456.401% 135.36

A/A DOCUMENT G703	 Page 11 of 16 Pages
Port Authority Trans-Hudson Corp.	 Project:	 PART 084.005 Gate Work	 Application No.:	 41.00
One Path Plaza - 2nd Flocr	 PART 084.028 Plate Work	 Application Date:	 10/16113
Jersey City, NJ 07306 	 Period To:	 09/30/1

	

PA Project No.:	 PAT-628

Temporary Move - Junction Box
Remove & Store Devices
Cable - Relocate 500MC Jumpers
Removal 'I Demolition
DEMOBILIZE

New York Tunnels
Co'q
C	 t Firestop
Conduit Hangers I SupporLs
314 to 2" RGS - Includes ALL SNAKING
3/4" to 2" FRE
2-1/2" and Larger FIRE
Junction Box - Smell
JBnction Box - Large
Tag Conduit
#18 to #8
#6 to #4/0
5001VICM to 20001VICM
Multi-Conductor #10 to #22

15 kV & 27kV
Communication Cable
Fiber Optic Cable
Termination - #22 to #8

Termination - 500MCM To 2000MCM
Termination- 15 kV & 27 kV
Te	 ation •- Communication Cable
Si.	 J Tost Fiber Optic Cable
Test Cable
High Pot Test
Tag Cable

TMaterials	 Total	 o Date	 Revised

Stored	 Completed	 Percent	 Balance to

	

Complete	 Finish

	

64,577.77	 95%	 3,422.23

	

15,000.00	 100%	 -

	

161,071.43	 98%	 3,928.57

	

138528.14	 87%	 21,471.86

	

104,000.00	 50%	 104,000.00

	

123,000.00	 100%

	

16,000.00	 100%

	

325,620.63	 98%
	

5,379.37

	

1,470,987.29	 100%
	

12.71

	

1,500.00	 50%
	

1,500.00
-	 0%
	

28,000.00

	

54,000.00	 100%

	

3000.00	 100%

	

11,004.51	 50%
	

10,995.49

	

32,754.86	 89%
	

4,245.14

	

185,207.62	 76%
	

58,792.38
0%
	

98,000.00
0%
	

17,000.00
0%
	

25,000.00
0%
	

3,000.00

	

82,198.0
	

50%
	

83,801.93

	

34,050.1
	

90%
	

3,949.82
0%
	

42,000.00
0%
	

115,000.00
0%
	

1,000.00

	

124,000.0
	

100%

	

9,969.1
	

91%
	

1,030.86
0%
	

64,000.00
0%
	

32,00000

Retainage



Retainage

0%
0%
0%
0%
0%
0%

ed This Peric

Amount

Original

	

Scheduled	 Qty IJOM Total Amount QtyValue I— Previous

	

3,000	 5 ea	 1,666.67

	

24,000	 6 ea	 19,047.62

	

15,000	 23 ea	 14,102.57

	

2,000	 7 ea	 833.34

	

35,000	 36 ea	 30,138.90

	

67,000	 14 ea	 65,138.90

	

74,000	 22 ea	 68,518.53

	

11,000	 18 ea	 9,777.78

	

146,000	 12 ea	 74,871.79

	

34,000	 . 57 ea	 26,984.13

	

162,000	 1 ea	 81,000.00

	

1 Is	 886,946.24

T
Materials	 Total	

o Date	 Revised

Stored	 Completed	
Percent	 Balance to

	

Complete	 Finish

	

1,666.67	 56%	 1,333.33

	

19,047.62	 79%	 4,952.38

	

14,102.57	 94%	 897.43

	

833.34	 42%	 1,166.66

	

30,138.90	 86%	 4,861.10

	

65,138.90	 97%	 1,861.10

	

68,518.53	 93%	 5,481.47

	

9,777.78	 89%	 1,22222

	

74,871.79	 51%	 71,128.21

	

26,984.13	 79%	 7,015.87

	

81,000.00	 50%	 81,000.00

	

886,946.24	 100%	 -

Description of Work

Li g ht Fixtures! Recepticles
Panels - Install
Install & Reinstall Devices - Install
Testing - Panels, Devices, etc.
Grounding / Bonding
Temporary Move Panels

Temporary Move - Junction Box

P	 'e & Store Devices

Ca - Relocate 500MC Jumpers
Removal / Demolition
DEMOBILIZE
Charge Code Adjustment per PA

1%
Page 12 Subtotal
Cumulative Total

	

573,000	 1,279,026.47

	

611,000	 32,481,282.88
-	 1,279,026.47 1	 2 1	 180,919,77 1	 -
-	 32,925,623.83	 75% 10,685,376.17 1 2,427,135.36
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Port Authority Trans-Hudson Corp. 	 Project:	 PART 084.005 Gate Work 	 Application No.:	 41.00
One Path Plaza - 2nd Floor 	 PART 084.028 Plate Work 	 Application Date: 	 10/16/13
Jersey Cicy, NJ 07306	 Period To:	 09/30/13

	

PA Project No.:	 PAT-628



Orig	 work Corninal
Scheduled I
	 UOM Total Amount

Value	
I	 Previous

I To Date I	 Revised	 IMaterials	 Total	 I Percent	 Balance to	 RetainageStored	 Completed 
I Complete I	 Finish	 IAmount

80,000.00
13,150.00

1)00
33,765.59

0.00
4,986.13

14,500.00
11,500.00

120,000.00
18,00().00
78,839.44
75,000.00
14,766.09
12,206.83
9,779(15

90,154.52
12,328.99

0.00
68,636.00
33,352.35
15,090.98
13,466.52

166,100.00
0.00

168,82246
44,000.00
62,942.40
67,558.35
33,034.14

153,047.03
25,171.99

0.00
19,106.43

193,879.04

1.706,738.80
IC .17 7)0 Cfl

	80,000.00
	

0%

	

13,150.00
	

0%
0%

	

33,765.59
	

0%
0%

	

4,986.13
	

0%

	

14,500.00
	

0%

	

11,500.00
	

0%

	

100,000.00
	

0%

	

18,000.00
	

0%

	

78,839.44
	

0%

	

75,000.00
	

0%

	

14,766.09
	

0%

	

12,206.83
	

0%

	

9,779.05
	

0%

	

90,154.52
	

0%
12,328.99

	

68,636.00	 0%

	

33,352.35	 0%

	

15,090.96	 0%

	

13,466.52	 0%

	

166,100.00	 0%

	

-	 0%

	

168,822.46	 0%

	

44,000.00	 0%

	

62,942.40	 0%

	

67,558.35	 0%

	

33,034.14	 0%

	

153,047.03	 0%

	

25,171.99	 0%

	

-	 0%

	

19,106.43	 0%

	

73,459.50	 0%

	

53,554.47	 0%
1,566,319.26

	

4,047,602.14	 1%	 444.340.1

8 Mn
1 LS
1 LB
1 TM
1 LB
I LS
1 LS
1 LS

12 MN
1 LB
1 TM
1 LS
I TM
1 TM
1 LB
1 LS
1 TM
1 LB
I LS
I LB
1 LB
1 LS
1 LB

1 LB
1 LB
1 LB
1 LS
1 LS
1 LB
1 LB
1 LB
1 LS
1 LB

68,636.00
33,352.35
15,090.98
13,466.52

166,100.00

168,822.46
44,000.00
62,942.40
67,558.35
33,034.14

153,047.03
25,171.99

19,106.43
73,459.50
53,554.47

1,566,319.26
.& AOl QA no

4,986.13
14,500.00
11,500.00

100,000.00
18,000.00
78,839.44
75,000.00
14,766.09
12,206.83
9,779.05

90,154.52
12,328.99

80,000.00
13,150.00

33,765.59

100%
100%
100%
100%
100%
100%
100%
100%
83%
	

20,000.00
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%

100%
100%
100%
100%
100%
100%
100%

#DIV/0l
100%
38%
	

120,419.54

92%	 140,419.54
76% 10.825.795.71 135.36

A/A DOCUMENT G703	 Page 13 of 16 PagesPort Authork' Trans-Hudson Corp 	 Project:	 PART 084.005 Gate Work	 Application No.:	 4700On Path Plaza - 2nd Floor 	 PART 084.028 Plate Work 	 Application Date:	 10/16/13Jersey City, NJ 07306	
Period To:	 09/30/13

	

PA Project No.:	 PAT-628

Description of Work

CHANGE ORDERS:
COOl PACC 03 Rail King Rernal (P1 11)
Co 02 PACC 02 Accept WTC Gates in C Yard (P1 4,5,6)
Co 03 PACC 05 Ground Wiring for Gate
CO 04 PACC 07 Premium Time Acceleration Costs (P11)
CO 05 PACt; 06 Tunnel F Conduit Relocation
CO 06 PACC 11 Flat Car Stability Test (P1 13,15)
db 07 PACC 08/10 (Pt 37, 42)
COOS PACC 12 Survey EP Shaft Asbuilt (P1 36)
CO '° PACC; 17 Rail King Renral 2011 (P1 hA)
C	 Act 14 Relocation HPU Equip. (P1 57)
CO	 PACt; 25 EP Portal Resrork Track and Wall (Pt 75, A, B, C, 0, E)
CO 12 PACO 15 Survey Tunnel B/F Ribs (P1 45)
CO 13 PACC 37 LIDS Repair (P1 98)
CO 14 PACC 34 Load Teat Ex. P1 Gates (P1 86)
CO 15 PACt. 24 Battery Racks WTC Eqpt Rm (P1 74)
CO 16 PACC: 18 1-1211-13 Fiber Optic Repair (P1 60)
CO 17 PACt, 39 Drilling of Msger Cable Brackets (P1 63)
CO 18 PACC 32 Moving of Maintenance Panels (P1 104)
CO -19 PACC 29 Add'l Tubing/Grating Reinforcement (Ex. P1) (P1 78)
30 20 PACC, 04 800 Mhz Cable ReRoute Ex. Pt (P1 27)
30 21 PACC: 40 Shielded Control Cable for ExP11WTC Control Rms(PI 115)
2022 PACC 30 Hoffman Proline Voice/Data Service (P1 100)
30 23 PA.0 09 Add'l Work in South Proj. Rms (10, 48, 52)
20 24 PACC 42 Fiber Optic Reroute (P1 124)
20 25 PACC 23 Survey/Reroute Work Tunnel F, WTC South Proj FO Cables (P1 73)
2026 PACC 13 Install 6' die. HDPE Drain and Clean outs (P1 59)
30 27 PACO 54 Black Boxes (111 144)
20 28 PACO 45 Exchange Place Portal (P1 120, 138)
2029 PACC 44 Tunnel F VTC Portal Signal Cable Reloc (P1 125)
20	 'ACC 26 install 480v feed South Projection Room(Pl 76)
22	 4CC. 36 Traction Cable Relocation (P1 106)
20 32 PACC 22 WTC Protal Frame Shims and Welding (P1 67)- Replaced with CO 52
2033 PACC 33 Messenger/Control Cable Relocation (P1 101)
20 34 PACC 38 Additional Card Readers (P1 69)
20 35PACC 50 Additional Grout Areas in TunnelFll5l134t134)
age 13 Subtotal

2urnulative Totai



______ 	 A/A DOCUMENT G703 	 Page 14 of 16 Pages
Port AuthorkTrany	 s-H udson Corp.	 Project:	 PART 084.005 Gate Work	 Application No.: 	 41.00
One Path Plaza - 2nd Floor 	 PART 084.028 Plate Work	 Application Date:	 10/16/13
Jersey City, NJ 07306	 Period To:	 09/30/13

	

PA Project No.:	 PAT-628

	

Original	 jrkCompleted This Period	 -	 To Date	 RevisedMaterials	 TotalDescription of Work	 Scheduled	 Qty UOM Total AmountQ,	 %	 Amount	 Stored	 Completed	 Percent	 Balance to	 Retainage

	

Value	 Previous	 Complete	 Finish

CHANGE ORDERS:
CO 36 PACC 48 JSTC Master Control Panel Power Feed (P1 133)	 3,708.27	 1 LS	 3,708.27	 0%	 -	 3,708.27	 100%	 -	 -
0037 PACC 19 Steel Shims at EP (Pt 24) Replaced with 0051	 0.00	 -	 LS	 -	 0%	 -	 -	 0%	 -	 -
CO 38 PACC 46 Tunnel F Seismic Restraints (P1 79) 	 31,00000	 1 LS	 31,000.00	 0%	 -	 31,000.00	 100%	 -	 -
CO 39 PACC 51 WTC North Projection Asbuilt (P1 135)	 37,013.77	 I LS	 37,013.77	 0%	 -	 37,013.77	 100%	 -	 -
CO 40 PACC 41 US Position Switches/test plates for flood gates (Pt 123) 	 88,4811.91	 1 LS	 88,488.91	 0%	 -	 88,488.91	 100%	 -	 -
CO 41 PACC 20 MTEDS Switches Replacement (P1 68)	 0.00	 1 LS	 -	 0%	 -	 -	 #DIV/Ot	 -
CO 42 PACC 57 Un staggered Panels in Tunnel E per RFIPI82/246(Pl 136) 	 101,616.95	 1 LS	 101,616.95	 01/6	 -	 101,616.95	 100%	 -	 -
CO 43 PACC 63 Move Plywood forWTC Gate (P1 152)	 10,8711.74	 1 LS	 10,879.74	 0%	 -	 10,879.74	 100%	 -	 -
CO	 PACC 64 Repair Leaking Accumulators (P1 172) 	 16,433.62	 1 LS	 16,433.62	 0%	 -	 16,433.62	 100%	 -	 -
C	 1ACC66 Install Sims & Locking Wedges atTun F EP Gate (Pt 174) 	 14,124.90	 1 LS	 14,124.90	 0%	 -	 14,124.90	 100%	 -
CO -. PACC 43 WTC S Proj Drain & Cable Penetration (P1 118) 	 157,957.89	 1 LS	 157,957.89	 0%	 -	 157,957.89	 100%	 -	 -
0047 PACO 65 Lighting Panels LF2 and LF4 obstructions (P1 80)	 29,066.77	 1 LS	 29,066.77	 0%	 -	 29,066.77	 100%	 -	 -
CO 48 PACC 59 Door Schedule Appendix	 0.00	 1 LS	 -	 0%	 -	 -	 100%	 -
C09 PACC 67 Obstructions @ Exchange Place Portal (Pt 168) 	 22,825.45	 1 LS	 22,825.45	 0%	 -	 22,825.45	 100%	 -	 -
0050 PACC 70 Provide 200 rail fastener tie assemblies (Pt 180) 	 41,724.00	 1 LS	 -	 0%	 -	 0%	 41,724.00	 -
CO 51 PACC 71 F&l Steel Shims at EP (P1 24) 	 775,675.00	 36 UP	 775,675.00	 0%	 -	 775,675.00	 100%	 -	 -
CO 52 PACO 72 F&l Steel Shims at WTC (Pt 67) 	 622,725.00	 29 UP	 622,725.00	 0%	 -	 622,725.00	 100%	 -	 -
0053 PACC 60 B2 Fiber Repair in H3 (Pt 176) 	 128,281.79	 1 LS	 128,281.79	 0%	 -	 128,281.79	 100%	 -	 -
CO 54 PACC 58 \NTC Manhole Doors (Pt 186) 	 110,333.00	 1 LS	 -	 0%	 -	 -	 0%	 110,333.00	 -
0055 PACC 53 Fiber Spurs (P1141) 	 397,986.00	 1 LS	 318,388.80	 0%	 - ..	 318,388.80	 80%	 79,597.20
0056 PACC 55 Milling Embed Plates (P1 121) 	 310,322.00	 I LS	 155,161.00	 025	 25%	 77,580.50 V	 232,741.50 7	 75°A	 77,580.50
CO 57 PACC 49 North Projection Room and Stair modifications (P1 114)	 62,000,00	 1 LS	 6,200.00	 0%	 -	 6,200.00	 10%	 55,800.00	 -

	

1 LS	 -	 0%	 -	 -	 #DIV101	 -	 -

	

I LS	 -	 0%	 -	 -	 #DIV/01	 -	 -
PACC 31 O Sensors and fire alarms (P1 107) 	 1 LS	 -	 0%	 -	 -	 #DIV/o!	 -	 -

Page 14 Subtotal	 2,962.163.06	 2,519,547.86	 77,580.50 ,.	 -	 2,597,128.36	 88%	 365,034.70	 -
Cumulative Total	 48,279,901.86	 36,567,150.01	 1%	 521,921.45	 -	 37,089,071.46	 77% 11,190,830.41	 2,427,135.36



OriginslI	
UOIVI Total Amount [ QtyScheduled Valu

2,278.27
1,976.72
3,036.28

921.95
2,269.05
2,400.60
2,757.49
1,149.40
5,162.50
1,473.44
3,510.57
8,483.83

27,558.70
11,207.61
4,592.76

10,296.12
890.59

2,943.14
6,089.04
1,992.38

407.94
2,045.92
6,619.40
4,228.26
5,754.3
2,468.80
1,676.84
9,778.52

25,039.21
29,435.57

2,278.27
1,976.72
3,036.28

921.95
2,269.05
2,400.60
2,767.49
1,149.40
5,162.50
1473.44
3,510.57
8,483.83

27,588.79
11,207.61
4,892.76

10,296.12
890.59

2,943.14
6,089.04
1,992.38

407.94
2,045.92
6,619.40
4,228.26
5,754.39
2,468.80
1,678.84
9,778.52

25,039.21
29,435.57

I TM
I TM
1 TM
1 TM
1 TM
1 TM
1 TM
I TM
1 TM
I TM
I TM
I TM
I TM
I TM
I TM
1 TM
1 TM
1 TM
1 TM
I TM
1 TM
1 TM
I TM
1 TM
1 TM
1 TM
1 TM
1 TM
1 TM
I TM

	33,106.91	 0%

	

42,955.52	 0%

	

23,601.24	 0%

	

7,729.42	 0%

	

6,381.51	 0%

	

4,794.86	 0%

307,354.84

	

874,604.85	 521

	

33,106.91	 100%	 -	 -

	

42,955.52	 100%	 -	 -

	

23,601.241	 100%1	 -	 I	 -

	7,729,42100%	 -	 -

	

6,381.51	 100%	 -	 -

	

4,794.86	 100%	 -	 -

-	 307,354.84	 100%	 -	 -
-	 37,396,426.30	 77% 11,190,830.41 1 2,427.135.36
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Port Authority Trans-Hudson Corp. 	 Project:	 PART 084.005 Gate Work 	 Application No.:	 41.00
One Path Plaza - 2nd Floor 	 PART 084.028 Plate Work	 Application Date:	 10/16/13
Jersey City, NJ 07306	 Period To:	 09/30/13

	

PA Project No.:	 PAT-628

15 Subtotal
dative Total

33,106.91	 1 TM
42,955.52	 1 TM

23,601.24	 1 TM

7,729.42	 1 TM
6,381,51	 1 TM
4.79486	 1 TM

307,355

T
Materials	 Total	

o Date	 Revised

	

Percent	 Balance to	 Retainage
Amount	 Stored	 Completed	

Complete	 Finish

0%	 -	 2,278.27	 100%	 -	 -
0%	 -	 1,976.72	 100%	 -	 -
0%	 -	 3,036,28	 100%	 -	 -
0%	 -	 921.95	 100%	 -	 -
0%	 -	 2,269.05	 100%	 -	 -
0%	 -	 2,400.60	 100%	 -	 -
0%	 -	 2,767.49	 100%	 -	 -
0%	 -	 1,149.40	 100%	 -	 -
0%	 -	 5,162.50	 100%	 -	 -
0%	 -	 1,473.44	 100%	 -	 -
0%	 -	 3,510.57	 100%	 -	 -
0%	 -	 8,483.83	 100%	 -	 -
0%	 -	 27,588,79	 100%	 -	 -
0%	 -	 11,207.61	 100%	 -	 -
0%	 -	 4,892.76	 100%	 -	 -
0%	 -	 10,296.12	 100%	 -	 -
0%	 -	 890.59	 100%	 -	 -
0%	 -	 2,943.14	 100%	 -	 -
0%	 -	 6,089.04	 100%	 -	 -
0%	 -	 1,992.38	 100%	 -	 -
0%	 -	 407.94	 100%	 -	 -
0%	 -	 2,045.92	 100%	 -	 -
0%	 -	 6,619.40	 100%	 -	 -
0%	 -	 4,228.26	 100%	 -	 -
0%	 -	 5,754.39	 100%	 -	 -
0%	 -	 2,488.80	 100%	 -	 -
0%	 ..	 1,676.84	 100%	 -	 -
0%	 -	 9,778,52 .	 100%	 -	 -
0%	 -	 25,039.21	 100%	 -	 -
0%	 -	 29,435.57	 1001/6	 -	 -

Description of Work

Emergency Delays C.H. 2 CLAUSE 25

Survey Work On Weekdays (P1 09)
Loading Delay/No Train Crew (P1 20, 211
PATH Slop Work on Flat Mod. On 7/I5, 71I6, & 7/20/10 (P1 30)
Work Octet' oil 	 (Pt 33)
Work Delay oil 	 (P1 34)
Work Delay oil 8(7/10 (Fl 35)
Work Delays on 8/14/10 (P138)
Wodc Delays on 8/21/10 & 8/22110 (P1 401
Work Delays on 8/28/10&8/29/10 (P141)
Work Delay on 10/29110 (P1 70)
YCC Emergency Delays - April 2011 (P1 83)
YCC Emergency Delays - May 2011 (Pt 83A)
Emfrrgency Delays (Nov 'IC to Jan'11) (P1 71)
Work Delays June to Aug 2011 (P1 83B)
WEC Emergency Delay- April 2010 (Pt 55)
WEC Emergency Delay- May 2010 (Pt 55)
WEC Emergency Delay- June 2010 (Pt 85)
WEC Emergency Delay- July 2010 (P155)
WEC Emergency Delay- Aug 2010 (P155)
WEC Emergency Delay- Oct 2010 (Pt 87)
WEC Emergency Delay- Nov 2010 (Pt 88)
WEC Emergency Delay- Dec 2010 (P1 89)
WEC Emergency Delay- Jan 2011 (Pt 90)
WEC Emergency Delay- Feb 2010 (Pt 91)
WEC Emergency Delay- April 2011 (Pt 95)
WEC Emergency Delay- March 2011 (Fl ill)
WEC Emergency Delay- May 2011 (Fl lii)
YCC Emergency Delays-Jan 2012 (Pt 187
'NEC Emergency Delays-)Dec 2011-May 2012) (P1177)
NEC Emergency Delays-(June 2012-July 2012)(PI 178)

Stored Material CH. 1 CLAUSE 27
Stored Material (Pt 22)
Stored Material (P1 22)

SECURITY PERSONI'IAL DWG. G'104, NOTE 2.02A
YCC WTC Badges - (P1 . 12(

WEC: WTC Badges (PI 7. 112A, 8.112E)
WEC VVTO Badges - (Fl 97)
WEIC WTC Badges . (Fl 1 12A)
WEC WTC Badges - (1 11 1128)



A/A DOCUMENT 0703	 Page 16 of 16 Pages
Port Authority Trans-Hudson Corp. 	 Project:	 PART 084,005 Gate Work	 Application No.:	 700
One Path Plaza -• 2nd Floor	 PART 084.028 Plate Work	 Application Date: 	 10/16/13
Jersey City, NJ 07336	 Period To:	 09/30/13

	

PA Project No.:	 PAT-628

r	 'T	 Original	 Work Completed This Period 	 Materials	 Total	 To Date	 Revised
DscnphocotWork	

Stored	 Completed	
PG	

Balance to	 Retainage
 QtyJSched. Value

iish

JET COOT

Cchetlule Changes DWG. G104, Note 2.02B

Owg. 0104, Note 2.025/AcceL Cost 2011 (Pt 61)

Dwg. G104, Note 2.028/Accel. Cost- Mar 2011 (Pt 84)

Dwg. G104, Note 202B/Accel. Apr11 Cost 2011 (P1 84A)

Dwg. G104, Note 2.028/Accel. May '1 iCost 2011 (P1 8(B)

Dwg. G104, Note 2.02B/Accel. Jurir '1 ICost 2011 (P1 84C)

wg. 0005, Note 1/Gate Accel. Jut-Sep '1 iCost 2011 (Pt 84D)
Dwg. G104, Note 2.328/Accel. Jul Nov'11 Cost 2011 (P1846)

CONCRETE SPALL REPAIRS DWG. 0005, NOTE 10

WTC Portal Ceiling Repair (Fl 120A)

YCC Spoil Repair in S. Proj Rm (Pt 58)

VVTC Anchor bolts and curb (Pt 120D)

Through Bolting for Locking Mechanism at Tunnel F Gate WTC (Pt 120A-1

Exchange Place Portal Conc rem for l3rktAably (P11206)

Dwg. 0005, Note IC (Pt 87) PACC 22

E;change Place Portal Shimming Frame (P1 120C)

Concrete Watt/Ceiling Repair (Pt 163)

Concrete Wall/Ceiling Repair (Pt 169)
NET COST-Storage of Plates (P1 139)

Wall/Calling Repair (P1 103-A)

Demo Concrete Below Stairs (P1 175)

Ceiling/Wall Spail Repair (PI 183B)

OP Ceiling Removal (Pt 141B(

Demo Calcium build up at ducibanks (P1 173)

I lDemo & Remove Spoils by others (Fl 179)

	

103,432.13	 1 TM	 103,432.13	 0%	 -

	

1,023.96	 1 TM	 1,023.96	 0%	 -

	

48,742.40	 1 TM	 48,742,40	 0%	 -

	

56,771.72	 1 TM	 56,771.72	 0%	 -

	

17,938,82	 1 TM	 17,938,82	 0%	 -

I TM	 -	 0%

	

79,84130	 1 TM	 79,841.38	 0%	 -

	

85,004,96	 1 TM	 85,004.06	 0%	 -

	

32,129.49	 1 TM	 32,129,49	 0%	 -

1 TM	 -	 0%

	

47,625,49	 1 TM	 47,625.49	 0%	 -

	

51,784.68	 1 TM	 51,784.68	 0%	 -

	

575,139.02	 1 TM	 575,139.02	 0%	 -

	

417,075.79	 1 TM	 117,075.79	 0%	 -

	

82,673.56	 1 TM	 82,673.58	 0%

	

67,999.51	 1 TM	 67,999.51	 0%	 -

	

76,620.00	 1 TM	 76,620.00	 0%	 -

	

67,149.30	 1 TM	 67,149.30	 0%	 -

	

6,571.77	 1 TM	 6.571,77	 0%	 -

	

17,158.39	 1 TM	 17,158.39	 0%	 -

	

2,464.03	 1 TM	 2,464.03	 0%	 -

	

14,636.58	 1 TM	 -	 1.00	 100%	 14,636.58

	

2,759.45	 1 TM	 -	 1.00	 100%	 2,759.45

	

103,432.13	 100%

	

1.023,96	 100%

	

48,742.40	 100%

	

56,771.72	 100%

	

17,938.82	 100%

	

-	 0%

	

79,841.38	 100%

	

85.004,96	 100%

	

32,129.49	 100%

0%

	

47,625.49	 100%

	

51,784.68	 100%

	

575,139.02	 100%

	

117,075,79	 100%

	

82,673.56	 100%

	

67,999.51	 100%

	

76,620,00	 100%

	

67,149.30	 100%

	

6,571.77	 100%

	

17,158.39	 100%

	

2,464.03	 100%

	

14,636.58	 100%

	

2,759.45	 100%

Page 18 Subtotal
Cumulative Total

1,554,542 1 1,837,146.40 1	 17,396.03
0,141,799	 J	 1 38.411,65125	 1%	 539.317,48

-	 1,554,542.43	 100%

	

38,950,968.73	 78% 11 All 1 2.427.135.36



PA' .NT APPUCATIION CHECKL T

Contract #	 iV -J- 	Payment #U

Date Received

IOJ 
-[l 3 Date Received From ARE

V	 Entry on WinTrak

)c)i 'I I 31 SAP Entry U

Subcontractor Approval Request - Forms have been received
and approved for all subcontractors

/	
IflEUR (entered in WinTrak)

Certified Payroll Reports Received & Filed
a) Indicates name, address, SS number and labor

classification for each worker.
b) Back of form completed including benefits paid and

signed by officer of company
c.) Forms contain entries for each day work was performed

Certified Payroll Checked Against Subs Being Paid

/	
Daily Progress, Equipment And Labor Reports Received for
Payment Period & Filed

/
Inspector's Daily Narratives are Written and Filed for Payment
period

/
Statement of Payments to M!W/DBE Subs & Suppliers Received
and checked against previous ieriod

Prevailing Wage Statement

-7 7
	

Certification of Payments to All Subs & Suppliers
(Contractor Checked & Initialed Front of Application)

V	 Copy for File

Date to RE! Office Engineer Initial

RE Signature! Date Sent To EOC

RE Signature

)	 -.	 ....



E&3-3A

03-08
The Port Authority of New York and New Jersey

233 Park Ave South 7th Floor
New York, N.Y. 10013

SHEET 1 of 1

	Date Prepared	 09/10/13APPLICATION FOR PAYMENT
Contract No.	 PAT- 628	 Dated	 11/13/2009	 Payment No.	 41

Contractor YONRERS CONTRACTING COMPANY, INC.Address 	 969 MIDLAND AVENUE, YONKERS NY 10704
Approximate work performed to September 30, 2013

APPROXIMATE QUANTITIES
Item DESCRIPTION OF WORK	 UNIT 

This Application Total For Prey.	 UNIT PRICE	 AMOUNT
Application	 Total to Date

I	 UNCLASSIFIED CONTRACT WORK	 LS	 444,240.98/ 32,481,282.89 / 32,925.623.84 '	 43,611,000.00	 32,925,623.64/
2 EMERGENCY DELAYS CH.2 CLAUSE 25	 NC	 168,755.38	 188,765.38	 168,785.38'
3 STORED MATERIALS CH. 2 CLAUSE 27 	 NC	 116,881.68	 116,881.68	 116,881.66,
4	 Interim Audit Adjustment dated 1/26/12 	 ,	 NC	 (40,819.25)	 (40,819.25)	 (40,819,25)
4 SCHEDULE CHANGES DWG. G104, NOTE 2.0213 	 NC	 307,750.41	 307,750.41	 307,750.41
5 CONCRETE SPALL REPAIRS DWG. G005, NOTE 1 D 	 NC	 171,331.71	 171,331.71	 171,331.71
6 SECURITY PERSONNAL DWG. G104, NOTE 2.02A	 NC	 23,601.24	 23,601.24	 23.601.24.'
7 WEC WTC Badges-(P197, 112A, & 1128) 	 TM	 18,905.79	 18,905.79	 15,905.79
S	 Conc rem for Brkt AslIly (P11208) DWG. G005, NOTE ID 	 NC	 54,248.71	 54,248,71	 5I .248.71
9	 P167- Dwg G005, Note 1C(PI 67) Sched Changes WTC	 NC	 575,139.02	 575,139.02	 575,139.02''
10 P1 67- Dwg COOS, Note IC(Pl 120C) Sched Changes Ox P1 	 NC	 117,075.79	 117,075.79	 117,075.79
11	 P1 163/163A/1638 CeiIingPNaIl Repairs 	 NC	 2,759.45, -	 234,960.76' 	 237,740.21 ."	 237,740.21
12 Stored Mat'l Ch 2 Clause 27 Net Cost Cony. No. I Doted 9/10/12 	 NC	 76,620.00	 76820.00	 76,620.00
13 Concrete Wall/Ceiling Repairs Dwg. G104, Note 2.02C 	 NC	 14,636.58 	 14,636.58, ./	 14,636.587

- 'p-'	 EGHA ' BRAD'

No. 01 BP621 421)

	

Qualified in Rockland Coui'fly	 -
Commission Expires Nov?mb4r 30, 201 ,

	

TOTAL APPLIED FOR, TO DATE: $ 	 34,757,5y1. 11 V

Less	 10% reed as per contract	 MAX $	 2,180,550.00 	 2,180,550.00

STATE OF NEW YORK
	to date: $	 32,606,971.11"

COUNTY OF ROCK LAND	
Less advances under previous applications: if 	 32,145,234.13

	

To be advanced this application : $	 461,736.98

SWORN TO BEFORE ME THIS 28TH	 CHANGE ORDERS (per attached)

DAY OF CTOBER 2013	 Total to date : $ 	 4,163,447.62

\	
c/AraLess: Previously advanced :$	 4,085,867.12"

M''GH.(f BAVY - NOTARY PUBLIC 	
Change Order amount to be advanced on this application: 	 77,580.50

TAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy) : $	 539,317.48

It Is Hereby Certified that the above quantities of work have actually been performed and that the coat plus compensation above set

forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification,

if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of 1his own kiiowleclge,

as well as by the contractor.

The Contractor Further Certifies (check one)	 *In!dividually and on behalf of the contractor

X 1. That all subcontractors and suppliers have been paid any amounts
due from previous progress payments and shall be paid any amounts
due from this progress payment; or

2. That payment has been withheld from a subcontractor or supplier	 CORRECT AND IN
because there exists a valid basis under the subcontractor's or 	 ACCORDANCE WITH
supplier's contract to withhold a payment from that subcontractor 	 ICONTRACT_
or supplier. (Attach copies of any withholding notices issued in
conjunction with this certification.) 	 CONSTRUCTION ACCT*

PRO/PRO ZEAREA/IOBL

The above estimate of quantities performed is correct and is made
from actual inspection and knowledge of work performed.

JOHN L. KOLAVA
Title

PRESIDENT ac COO
Recommended For Payment:

Title:	 ENI EER91FCONSTRUCTION

Approved.'For Payment:

For Comptroller

* If contractor is a cor p oration, certificate must be signed



PA 326
1-76

The Port Authority of New York and New J ' .ey

CHANGE ORDER PAYMENT APPLICATION DETAIL,

Payment No. 	 41
	

Contract No. PAT - 628
	

Sheet 1	 of

Approximate work performed to
	

9/30/2013

ORDER
	

ESTIMATE OF WORK PERFORMED
	

TOTAL AMOUNTS
NO.	 I	 TYPE
	

TOTAL ESTIMATED AMOUNT
	

THIS ESTIMATE
	

TO DATE
	

THIS ESTIMATE I	 TO DATE

42
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57

LS
NO COST

T&M
NO COST

LS
LS
LS
UP
LS

T&M
LS

T&M
T&M

LS
LS

T&M
NO COST

LS
LS
LS
LS
LS

T&M
LS
LS
LS
LS
LS
LS
LS

NO COST
LS
LS
LS
LS
LS
LS
LS

LS
LS
LS
LS
LS
LS
LS
LS
LS
UP
UP
LS
LS
LS
LS
LS

13,150.00
0.00

33,765.59
0.00

4,986.13
14,500.00
11,500.00
120,000.00
18,000.00
78,839.44
75,000.00
14,766.09
12,206.83
9,779.05
90,154.52
12,328.99

0.00
68,636.00
33,352.35
15,090.98
13,466.52
166,100.00

168,822.46
44,000.00
62,942.40
67,558.35
33,034.14
153,047.03
25,171.99

0.00
19,106.43
193,879.04
53,554.47
3,708.27
31,000.00
37,013.77
88,488.91

101,616.95
10,879.74
16,433.62
14,124.90
157,957.89
29,066.77

0.00
22,825.45
41,724.00
775,675.00
622,725.00
128,281.79
110,333.00
397,986.00
310,322.00
62,000.00

• II
0.00
0.00
0.00
0.00
II
0.00
• II
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00I III III III III III III III III III III III III III III III III SII III III III III II
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

77,580.50
0.00

13,150.00
0.00

33,765.59
0.00

4,986.13
14,500.00
11,500.90

100,000.00
18,000.00
78,839.44
75,000.00
14,766.09
12,206.83
9,77905

90,154.52
12,328.99

0.00
68,636.00
33,35235
15,090.98
13,466.52

166,1 00.00
0.00

168,822.46
44,000.00
62,942.40
67,558.35
33,034.14

153,047.03
25,171.99

0.00
19,106.43
73,459.50
53,554.47
3,708.27

31,000.00
37,013.77
88,488,91

101,616.95
10,879.74
16,433.62
14,124.90

157,957.89
29,066.77

0.00
22,825.45

0.00
775,675.00
622,725.00
128,281.79

0.00
318 ,388.80
155,16t00'

6,200.00

0,00
0.00
0.00
0,.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0,,00
0.00
0.00
0,00
0.00
0.00
0.00
0.00
0.00
0.00
0,00
0.00
0.00
0.00
0,00
0.00
0.00
0.00
0.00
0.00
0.010
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

77,580.50
0.00

13,150.00
0.00

33,765.59
0.00

4,986.13
14,500.00
11,500.00

100,000.00
18,000.00
78,839.44
75,001100
14,766.09
12,206.83
9,779.05

90,154.52
12,328.99

0.00
68,336.00
33,352.35
15,090.98
13,466.52

166,100.00
0.00

168,82246
44,000.00
62,942.40
67,558.35
33,034.14

153,047.03
25,171.99

0.00
19,106.43
73,459.50
5:3,554.47

:3,708.27
31,000.00
37,013.77
88,488.91

101,616.95
10,879.74
16,433.62
14124.90

157,957.89
29,066.77

0.00
22,825.45

0.00
775,675.00
622,725.00
128,281.79

0.00
318,388.80
232,74'L50

6,200.00

4,668,901.86
	

AMOUNTS CARRIED FORWARD
	

77,580
	

4,163,447.62



E9	 Thejr. Authority of New York & New .L1
233 Park Avenue So. 7th FIr, New York, NY 000

Change Order No. 00056	 Ccr1ractN,: ?AT 6'B

Facility: PATH

Contract for: PATH-TUNNELS E&FINTERIOR STPENGTHENING&WATER NGMNT & EQPT CONTROL SYSTEMS

To: YONKERS CONTRACTING CO, INC
Address: 969 MIDLAND AVENUE

YONKEPSS, NY	 10704

In accordance with the above described Contract: 	 PACCNo : 00055

Efl The following Extra is ordered.

The time for completion of the contract--
he .I	 roliciwirig Change is ordered, at no change in price.

is extended as indicated below.

The following reduction is ordered.	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5

AS DIRECTED BY THE ENGINEER, PROVIDE ALL LABOR, EQUIPMENT, ND MATERIAL REQUIRED TO FURNISH 1
3/4". STAINLESS STEEL EMBEDDED PLATES TO BE MILLED DOWN TO 1 1/2" FOR THE WTC AND EXCHANGE
PLACE PORTAL FRAMES AT TUNNEL "E" IN LIEU OF THE DIMENSIONS INDICATED ON THE CONTRACT
DOCUMENTS.

COMPENSATION SMALL BE INCREASED BY THE LUMP SUN AMOUNT OF S 310, 322.00.

CHANGE ORDER SIGNED BY

CONTRACTOR

RECEIVED BY ENGINEERS DEPT,

CONSTRUCTION DIVSION0

No extension of time for completion is granted to the Contractor on account, of the changes eqein unless othelsa specifically stated above.

Dated	 2013	
. naineer



Yonkers Contra ctiag Coianj Inc.

61( all y a7( 0ter 511 as
	

1)59 Mi(Arind/i vnn, ye YonMr. l/ (17(14 Tel 11 49&.5. 1500 Fax 914.3/8.8991)

Via Email DcIiy

The Port Authority of NY & NJ
One Path Plaza 2id Floor
Jersey City, NJ 07306

September 17, 2013

Attention
	

Mr. Les Flagler
Resident Engineer

Re
	

PAT-628 Tunnels E and F
Net Cost Note lIE) DWG G005, Charge Code: C401R12254279

Dear Mr. Flagler,

As has been documented by the attached T&M tickets, additional work in Tunnel F was
performed prior to YCC's contract work. Other contractors were placing shotcrete and used
YCC's work area as a dumping ground for their concrete spoiis. The work was verified on T&M
tickets by the PA.

The total cost associated with this additional work is $2,333.74

If you have any questions, please contact the field office at (212) 962-2894.

Very Truly Yours,
Yonkers Contracting Company

Oswald Calderon
Project Manager

Attichments YCC P1179 net cost peckage e-11a1I detec 8125/13

CC: iS. Al ('(CC), George Slattery(PA)

REVIEWED FOR, RAONALNESS-POST AUDIT
(SU6)E1 TO FINAL AUDIT)

OATE

NAlv11	 '	 TITLE

&(1dL?



-	 -	 -
Ycrn'kers Contracting Cumpañj. Inc.

6u/ldi Qi;a9ty for Over 59 wr.c	 969 M:dfeiJ,1venue Yonfrs T' 1 0104 Tel 914.005. 1 50 Fax 914.3/8.8896

Via Email ..Delivery

The Port Authority of-NY & NJ
One Path Plaza 2' Floor
Jersey City, NJ 07306

September 17, 2013

Attention:
	

Mr. Les Flagler
Resident Engineer

Re
	

PAT-628 Tunnels E and F
Net Cost Note 202C DWG G104, Charge Code: C401R08084028

Dear Mr. Flagler,

As has been documented by the attached T&M tickets, additional work in Tunnel E was
performed prior to YCC's contract work. From Steel plate location 400 to 4017 YCC was
directed to chop existing high concrete spots on time duct bank prior to placement of steel plates
and grout. The work was verified on T&M tickets by the PA.

The total cost associated with this additional work is $15,526.08

If you have any questions, please contact the field office at (212) 962-2894.

Very Truly Yours,
Yonkerspontractium Company

Oswald Calderon
Project Manager

Aaachimnts: YCC P1173 email dated 8128113 olud et package

CC: JS, i11 (YCC). Georg Slattery (PA)

RVWN1POST AUDi]'

(SUJVQftALAUPF)

D\T.E

NAt1E	 UI1L



F-1 D
Yonkers Con fracti Company, Inc.

Building Quality for Over 50 Years 	 969 Midland Avenue, Yonkers, NY 10704 Tel
914.965.1500 Fax 914.378.8885

October 15, 2013

Yonkers Contracting Company, Inc.
969 Midland Avenue
Yonkers, NY 10704,

ATTN: Mr. Les Flaglier

Yonkers Contracting Company, Inc. certifies that it paid or provided (and caused all subcontractors to pay
or provide) to his or their workmen, laborers and mechanics (who are employed by us or them to work on
an hourly or daily basis at any trade or occupation at or about the construction site) for 'Contract PAT-628.
AT LEAST THE PREVAILING RATE OF WAGE AND SUPPLEMENTS for others engaged in the same
trade or occupation in the locality in which the work is being performed as determined by the Engineer.

Contrèt'-numerated Official
(Superintendent, Project Managers,
Comptrollers, Secretaries unless a
Contract-designated officer of the
Company, are not acceptable)

MEGHAN BRAY
blotaiiy Public, State 01? New York

No. 01 BR621421 S
Qualified in Rockland County

Commission Expires November 30, 20

STATE OF NEW YORK
COUNTY OF ROCKLAND

SWORN TO BEFORE ME THIS 16T11

DAY OFO TOBER2013

MEGBA1 BRADY - NOTARY 'PUBLIC



CMD-6 (1199)

STA rEME'V1 )F PA YMEI'TS

10 MIW/DBE S1BC9NTRAC roPs/LEssoRs/su. E
Contract No: PAT 628	 -	 Period Reporting: SEPTEMBER 2013
Contract Title: PATH TUNNELS E & F 	 Payment App! #: 41
Contractor: YONKERS CONTRACTING COMPANY INC.

(Indicate)	 Column A 	 Column 8	 Column C

MBE	 TOTAL 	 AMOUNTS PAID
•	 WBE	 SUBCONTRACT	 Prior	 This	 Cumulative

•	
it;.	 DBE	 AMOUNT	 Statement	 Statement	 To-Date

ATLANTICINDUSTRIAL TECHNOLOGIES M/WBE 	 $600,000.00 $421,57L04$-	 $421,571.04"
AHURA CONSTRUCTIONMGT.	 M/WBE	 $25,860.00 $ Ll0,79326 $-	 $	 40,79326

J&EINDUSTRIES	 WBE	 $	 300,000.00 $92,430.26$	 -	 $	 92,430.26

AMSTERDAMCONTRACTING CORP. 	 MBE	 $. 24,000.00S--
PMCREBAR 	 WEE	 $	 304,58400

(Indidate)	 TOTAL	 AMOUNTS PAID

-	 MBE	 AMOUNT	 (Am,,,nlor,tor,d,ho,,tdrofl,c1IOD% poId.Tho GO% c,,dft,,II b hrn,dlo,t by 11,1, ,ffic.)

WBE	 SUPPLIER	 Prior	 This	 Cumulative

DBE	 AGREEMENT	 Statement -	 Statement	 To-Date

JERSEYPRECAST	 MIWBE	 $ 3,645,000.00 $3,349,405.07 '	 -	 $ 3,349,405.07

TURTLE&HUGHES	 WEE	 $	 A75,000.00 $318,691.55 '$	 -	 $	 318,691.55"

ELECTRICALDISTRIBUTIONSERVICES	 WBE	 $125,000.00 $	 -	 $	 $	 -

TOUCHSTONE CONST. SERVICES LLC _
	D/MIWBE $47,000.00 $29,080.00/$-	 $_. 91.

JC RYAN EBCO/H&G LLC	 WBE	 $11,800.00 $	 32,707.84 $	 -	 $	 32,707.84

ATLANTIC CONCRETE CUTTING	 WBE	 $	 11,000.00

TOTAL ELECTRIC DISTRIBUTION, INC. 	 WEE	 $275,244.34-$	 -	 $	 275,244.34,
$ ASSOCIATES	 WBE	 $116,338.76 $-	 $	 116,338.76

Date Prepared:10/15/2013	 Tho Port Author!t ofNYSt"J

Prepared by:GulerPervez	 Resident.Engineer'SOffictt- 	 ______

Title:	 _usJnss Manager -T7-	 - 	 Date Received:

Officers Signature:	 Reviewed By:

icaeI J.KCFO	 _____ Title:

The Port Authority of NY NJ	
CMD Statement of Payments Form 01199



THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

USER INSTRUCTIONS:
I Please read reverse side at this term for detailed instructions.
2 Complete all applicable inloffinalion, leave ohoded boxes blouL
3 It more than I page Is used, complete all Information for 	 THIS FORM SUBMITTED WITH PAYMENT 

I LIST SUBCONTRACTORS INCLUDED	 FOR R.E. OFFICE USE ONLY	 PAGE

TOTAL THIS MONTH'. and GRAND TOTAL TO DATE ON LAST PAGE ONLY	 APPLICATION ITt 1 	 IN THIS REPORT (IF ANY)_i_ Of I

4. All primes not, : This form should re flecl an a3qreqeln of your monO: t y leR and all subconfradlors 	 I	 1 WELSBACR ELEC TRIC. 	DATE RECEIVED:

PROJECT TITLE: 	 path Tunnels E 050 F	 PRIME CONTRACTORS NAIdS- 	 Yonkers Contracting Co.,Inc.	 PtdC REEAR INC	 REPORTING PERIOD	 ONTRAT GOALS	 L

FROM:	 09;0HI3 MINORITY 	START OAT

CONTRACT A'	 PAT 628	 ADDRESS:	 969 Midland Avenue, 	 Yonkers, MY 00704	 4	
TO.	 "91301'13SKILLED:

	 30%

PRONE:	 1014)965-1050	 g	 FEMALE	 COMPLETION DATE

LOCATION:	 PREPARED BY	 Gold Pe--DATE:	 10115121113 	 % OF COMPLETION_ 	 ,J SkiiedP_ebnrer 59%
-	 -	 -

*1	 02	 03	 054	 #500	 07	 en	 040	 011	 cr2	 tenS

TOTAL ALL	 SUM OF ALL	 TOTAL	 %	 05	 . TOTAL NUMBER	 TOTAL NUMBER

CONSTRUCTION TRADECLASSIFICATION	 EMPLOYEES	 EMPLOYEES	 BLACK	 aISPANIC	 PACIFIC ISLANDER	 NATIVE	 MINORITY'	 MINORITY	 FEMALE	 OF EMPLOYEES	 OF MINORITY

HOURS	 HOURS     	 __________	 AMFBICAI4	 HOURS I	 HOURS	 HOURS	 EM________	 PLOYEES

V	 F	 I/sOd 0312 * 03Ff	 M	 F	 U	 F	 12	 -	 F	 V	 F	 fiendS TOre RI 1	 1005' di	 IS Div 41	 i,i(	 F	 V	 F

FJOURNEYWORKER	 452.0	 4U
-.0-1- 	 11111111 _ii __

IRONWORKERS	 APPRENTICE 	 -1

SUBTOTAL	 452.0	 -	 452.0	 -	 -	 -	 -	 -	 -	 07% 	 0%	 7.0

PLUMBERS

SUB TOTAL	 -	 -	 -	 -	 -	 -

1^0URNEY WORKER	 -	 ---._- 
OPERATING ENGINERS	 PPRENTICE

SUBTOTAL	 - I-	 -_.	 -	 -	 -	 -	 - I_	 -	 -J,__- [#wo	 #DIV/0!	 -	 -

_____ 
CARPENTERS	 APPRENTICE 

SUBTOTAL 	 #D)V/0I	 #DIVIOI

JOURWEYWORKER	 122.0	 122.0  	 16.0	 -1 	 16,0  	 j	
E

SURVEYORS	 APPRENTICE	 -	 -

SUBTOTAL	 122.0J22.0	 -	 16.0	 - 	S	 - ____	 16.o{13%	 0%	 3.0

JOURNEY WORKER	 '	 430.0	 -	 430.0	 7.0	 24,0	 31.0	 7.0	 -	 2.0

ELECTRICIANS

SUB TOTAL	 430.0	 -	 430.0	 7.0	 -	 24.OL-	 -	 -	 -	 31.0	 7%	 n
-%

	 2.01.

JOURNEY WORKER	 158.01	 [	
158.0	 58.0 	 8.0   	 66.0	 -	 8.0 	 4.0

LATHERS	 APPRENTICE 	 ________
SUBTOTAL	 158.0	 - [	 158.0	 -	 - 1	 58.0	 -	 8.0	 -	 -	 -	 66,0	 42%	 0%	 8.0 1 	 4.0]

PJOURNEY WORKER	 -

MASONS
SUBTOTAL	 - L	 -	 -	 -	 -	 -	 -	 -	 -	 -	 -]	 -	 #DIVIOI	 #DIV/0)	 -

MILLWRIGHTS	 JOURNEY WORKER

APPRENTICE	 __________	

-fSUB TOTAL 	 71-	 - f ________ ________	 -	 -	 -	
-	 #DI V/UI	 4DIV10!

TOTAL JOURNEY WORKER	 1,162,0 _-	 1,162.0	 7.0-	 98.0 I 	 8.0] 	 113.0

TOTAL	 TOTAL APPRENTICE	 -_-
7 THIS MONTH	 TOTAL SKILLED TRADES 	 _1,162.D _-	 1,162.0 1	 7.0 1"	 -	 98.0''-	 8.0	 -	 -	 -	 113.0.110%0%	 25,0	 -_40

1-'	 1'	 11
LABORERS	 _542.0	 542.0 	 j	 -	 146.0 _"- [	 --_-- _146.0 _- 27 0/u_0%J	 16.0 	 1	 6.0

FOR R . E. OFF)CB'USE ONLY

GRAND TOTAL	 SKILLED TRADES	 _99,081 ./2,040.01_.101,121.5 _699.01',_-
_ 86.01,318.0'_783.0'_3,928.0't_114.0 _13,553.0 __' 13%_2% REVIEWED BY:

FROM LAST MONTH	 LABORERS	 16,367.5 1/ 727.01 17,094.5 "	 615.0 r	 -	 4,394.0 '	 -	 68.0	 659.0 	 - I	 -	 5,736.0	 34%	 4'1.1 DATE:
ARE GOALS BEING MET? CIRCLEONEt._ tl(l"._,,,

MINORITYFEMALE -'

GR.414D TOTAL	 SKILLED TRADES	 _100,243.5 fr'_2,040.0 _/102,283.5 _._706.0 _,--" -_6,723.0 _86.0	 1,32.0 _783.0'_3,928.0	 114.0 _13,666.0	 13%_..-2%	 YES	 (NO)	 YES

TO DATE	 LABORERS	 16,909.5 7 727,0	 17,636.5	 615.0	 -	 4,540.0	 68.0''	 659.0	 -	 -	 5,882.0	 33%	 4%	 /' NO	 _YES

COMPANY OFFICIALS SIGNATURE AND TITLE 	 BUSINESS MANAGER 	DATE SIGNED	 ____ 	 PA 3047	 OBJO REVISED 3E DEC95

Superinlendeels' boom should not be Included In this form.	 (,,__,93E: THE MEURiuut1b,	lIEd within 5 business days of In I . lien 0e



The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 09/01/2013 To 09/30/2013
PAT 628	 PATH-TUNNELS E & F INTERIOR

STRENGTHENING & WATER MGMNT &

Contractor	 YONKERS CONTRACTING CO, INC

Start Date	 11/13/2009

Projected Completion Date	 / /

Asian

M	 F

8.00	 0.00

8.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00 .	 0.00

0.00	 0.00

0.00	 0.00

8.00	 0.00

0.00	 0.00

8.00	 0.00

	

Total All	 I Sum of all
Trade	 Classification	 Employees Hours 	 Employees Hr

M	 F

ALL OTHER	 JOURNEY WORKER	 158.00	 0.00	 158.00

Sub Total	 158.00	 0.00	 158.00

ELECTRICIANS JOURNEY WORKER	 430.00	 0.00	 430.00

Sub Total	 430.00	 0.00	 430,00

IRON .	 JOURNEY WORKER	 452.00	 0.00	 452,00
WORKERS

Sub Total	 452.00	 0.00	 452.00

LABORERS	 JOURNEY WORKER	 542.00	 0.00	 542.00

Sub Total	 542,00	 0.00	 542.00

SURVEYORS	 JOURNEY WORKER	 122.00	 000	 122.00

Sub Total	 122.00	 0.00	 122.00

Skilled Trades	 1,152.00	 0.00	 1,162.00

Laborers	 542.00	 0.00	 542.00

Grand Total	 1,704.00	 0.00	 1704.00

Work Hours of Employees

Black	 Hispanic

M	 F	 M	 F

0.00	 0.00	 58.00	 0.00

0.00	 0.00	 58,00	 0.00

7.00	 0.00	 24.00	 0.00

7.00	 0.00	 24.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 146.00	 0.00

0.00	 0.00	 146.00	 0.00

0.00	 0.00	 16.00	 0.00

0.00	 0.00	 16.00	 0,00

7.00	 0.00	 9800	 0.00

0.00	 0.00	 146,00	 0,00

700	 0.00	 244.00	 0.00

Total	 %	 %
Native'	 Minority	 Minority	 Female
American	 Hours	 Hours	 Hours

	

M	 F

	0.00 	 0.00	 66.00 r" -

	

0.00	 0.00	 66.00	 dl	 0.0

	

0.00	 0.00	 31.00 L.
	0.00 	 0.00	 31.00	 7,2

	
0.0

	

0.00	 0,00	 0.00

	

0.00	 0.00	 0.00	 0.0
	

0.0

	

0,00	 0.00	 146.00 LillIlli
	0.00 	 0.00 1	 146.00	 26.9

	
0.0

	

0.00	 0.00	 16.00 [

	

0.00	 0.0016.00	 13.1
	

0.0

	

0.00	 0.00	 113.00	 9.7
	

0.0

	

0.00	 0.00	 146.00	 26.9
	

0.0

	

0.00	 0.00 1	 259.001	 15.1
	

0.0

Printed by DAVID BELL	 Page 1	 Start Print	 10:59:30


