FOI #16768

Olivencia, Mildred

From: Port Authority [webmaster@mail132-224.atl131.mandrillapp.com] on behalf of Port Authority
[webmaster@panynj.gov]

Sent: Wednesday, March 16, 2016 4:23 PM

To: Van Duyne, Sheree; Ng, Danny; Torres-Rojas, Genara; Olivencia, Mildred; Shalewitz, William

Subject: FOI Request Submitted

A Freedom of Information request has been submitted.

Request

date: 03/16/2016
E;_q“e“ed Stephen Joy

Business: Smith, Currie & Hancock

2700 Marquis One Tower
Address: 245 Peachtree Center Ave
Atlanta, GA, Zip: 30303

Phone: 404-521-3800

Contact: Email: sgjoy@smithcurrie.com

1- A copy of all payment requests from Yonkers Contracting Company, Inc.
("Yonkers Contracting") to The Port Authority of New York & New Jersey
("Port Authority") concerning the LaGuardia Airport - Design and Construction
of the East Parking Garage, Borough of Queens project ("Project");

2- A copy of all records of payments to Yonkers Contracting from the Port
Authority concerning the Project;

Records .

seeking: 3~ A copy of all records of payments from the Port Authority to Yonkers
Contracting regarding piles or the components of piles installed for the Project if
payment has been withheld from Yonkers Contracting for any reason having to
do with those piles; and

4- A copy of all records addressing any and all reasons why payment has not
been made to Yonkers regarding piles or the components of piles installed for the
Project if payment has been withheld from Yonkers Contracting for any reason
having to do with those piles.



THE PORT AUTHORITY OF NY&NJ

FOI Administrator
April 12,2016

Mr. Stephen Joy

Smith, Currie & Hancock
2700 Marquis One Tower 245,
Peachtree Center Ave

Atlanta, GA 30303

Re: Freedom of Information Reference No. 16768
Dear Mr. Joy:

This is in response to your March 16, 2016 request, which has been processed under the Port
Authority’s Freedom of Information Code, copy enclosed, for copies of records related to
Yonkers Contracting Company, Inc. concerning LaGuardia Airport - Design and Construction of
the East Parking Garage, Borough of Queens project.

Material responsive to items 1, 2, 3 of the request can be found on the Port Authority’s website at
http://corpinfo.panynj gov/documents/ 16768-C/. Paper copies of the available records are
available upon request.

We have searched our files and found no documents responsive to item 4 of the request.

Please refer to the above FOI reference number in any future correspondence relating to your
request.

Very truly yo?us,

FOI Admimistrator

Enclosure

4 World Trade Center, i 8th Floor

150 Greenwich Street

New York NY 10007
72124353642 F:2]2 435 7555


http://corpinfo.panynj.gov/documents/16768-C/

a The Port Authority of New York and New J ersey

233 Park Ave South, 7th Floor
New York, N.Y. 10013

SHEET 1 of 1

Date Prepared 12/04/13
APPLICATION FOR PAYMENT
Contract No. LGA-124.201 Dated  12/4/2013 Payment No. 1
Contractor  Yonkers Contracting Company ' Address 969-Midland Avenue, Yonkers, NY 10704
Approximate work performed to  December 4, 2013
APPROXIMATE QUANTITIES
Item DESCRIPTION OF WORK UNIT . - Total For Prev. UNIT PRICE AMOUNT
No. ‘This Application Application Total to Date .
4 /
1 {Unclassified Contract Work LS 786,000.00 786,000.00 48,311 ,SSO.OOV 786,000.0 qg
@2
TOTAL APPLIED FOR, TO DATE : $ ‘ 786,000.00
Less 5 % retained as per contract MAX $ 2,415,583.00 $ 39,300.00
Balance to date : § 748,700.00
Less advances under previous applications: $
MEGHAN BRADY To be advanced this application : $ 746,700.00 v

Notary Public, State of New York
No. 01BR6214216
Qualified in Rockland County
Commission Expires November 30, 20

CHANGE ORDEERS (per attached)
J —( Total to date :
~——Zess: Previously advanced : $

$

Change Crder armount to be advanced on this application : §

\\/ g %\Oc/( ‘g v /TAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy) : §

746,700.00 ~

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification,

&

if signed by any person on behalf of the contractor, is made by such person in his individual capacity on th

as well as by the contractor.
The Contractor Further Certifies (check one)

X 1. That all subcontractors and suppliers have been paid any amounts

due from previous progress payments and shall be paid any amounts
due from this progress payment; or

™ *Individually and on behalf of the contractor
Nice Peczivawt

Title

2. That payment has been withheld from a subcontractor or supplier CORRECT AND IN Recommended For ent:
because there exists a valid basis under the subcontractor's or ACCORDANCE WITH
supplier's contract to withhold a payment from that subcontractor CONTRACT. /
or supplier. (Attach copies of any withholding notices issued in J2/)0 '/ 3
conjunction with this certification.) L,[ f CONSTRUCTION ACCT. .
- 67 00049 3 B Title:  ENGINEER OF CONSTRUCTION !
PRO/PROJ { ORG | ACT A§E§/ JOB AMOUNT ()
£ . 2t ! U -
(A ) (O (Y7012 200 i 4 77°0- " Approved For Payment:

The apove estimate of quantities performed is correct and is made
from g¥fual inspection and knowledge of work performed.

Oy

Title:

RESIDENT ENGINEER

For Comptroller

* If contractor is a corporation, certificate must be signed
bv an officer. and if a partnershin. bv a partner.



233 Park Ave South, 7th Floor

New York, N.Y. 10013

The Port Authority of New York and New Jersey

SHEET 1 of 1

Date Prepared 01/10/14
APPLICATION FOR PAYMENT
Contract No.  LGA-124.201 Dated  1/4/20%4 Payment No. 2
Contractor  Yonkers Contracting Company Address* 969 Midland Avenue, Yonkers, NY 10704
‘ Approximate work performed to  January 4, 2014
APPROXIMATE QUANTITIES
Item DESCRIPTION OF WORK UNIT . - Total For Prev. UNIT PRICE AMOUNT
No. This Application Apolication Total to Date
” z
i Y \/
1 Unclassified Contract Work LS 934,500.00 786,000.00 1,720,500.00 48,311,660.00 1,720,500.00
s
B ;
TOTAL APPLIED FOR, TO DATE : § 1,720,500.00 \/
Less 5 % retained as per contract MAX 3 2,415,583.00 $ 86,025.00 v
Balance to date : $ 1,634,475.00 1/
Less advances under previous applications : $ 746,700.00 v

MEGHAN BRADY

Notary Pubhc State of New York

No. 01BR6214216

Qualified in Rockland County
Gomm ssion Expsres November 30, 2

hon e,

It Is Yiereby Cemfleu that the abovg quantities of work have actually been

as well as by the contractor.

/T @ Contractor Further Certifies (check one)
oA

due from this progress payment; or

1. That all subcontractors and suppliers have been paid any amounts
due from previous progress payments and shall be paid any amounts

2, That payment has been withheld from a subcontractor or supplier
because there exists a valid basis under the subcontractor's or
supplier's contract to withhold a payment from that subcontractor
or supplier. (Attach copies of any withholding notices issued in

conjunction with this certification.)

0 17

CHANGE ORDERS (per attached)

Total to date: $

Change Order amount to be advanced on this application : $

O BE ADVANCED THIS APPLICATION (as per copy) : $

CORAECT AND IN
ACCOROANCE WITH
CONTRACT,

CONSTRUCTION ACCT.

887,775.00 V..«

3

To be advanced this application : $

Less: Previously advanced : $

e

fC
887,775.00 é,

t the cost plus compensation nbove set
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This ¢
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his o

L
N *Individually and on behalf of the contractor

~

Tite

Recommended For Payment:

PRO/PROJ ORG ACT | AREA/

SYS

JOB

AMOUNT

The above estimate of quantities performed is correct and is made

from actual, inspection and knowledge of work performed.

/é(—*‘ ..........

Tite: RESIDENT ENGINEER

Title: ENGINEER OF CONSTRUCTION

Approved For Payment:

For Comptroller

* If contractor is a corporation, certificate must be signed by an
officer. and if a vartnershio. by a vartner.



Yonkers Contracting Company

LaGuardia Airport East Parking Garage

January 10, 2014

Job #13-230 Contract LGA 124.201
December, 2013 Pencil Requisition
Port Authority Requisition
Total Revenue Current Previous | Total to Date %
General Conditions |
Site Set-up including Trailers, Barriers, Fencing, etc S 500,000 S - 0.0%
Remove Trailers, Barriers and Fencing, etc. S 100,000 Q\Q S - 0.0%
_|General Conditions S 3,128,000 | $150,000 | § - S 150,000 4.8%
Design $ -
30%| S 786,000 $786,000 | S 786,000 100.0%
90%| S 1,569,000 wuwb\moo\)m - S 784,500 50.0%
- 100%| $ 260,000 (D $ - 0.0%
Design interface during construction| S 350,000 S - 0.0%
Civil
Removals (including Millings) S 250,000 S - 0.0%
DGABC S 97,425 S - 0.0%
Asphalt Concrete S 302,540 S - 0.0%
Concrete Sidewalk/Island S 140,000 S - 0.0%
Concrete Curb S 41,200 S - 0.0%
Select Fill S 180,565 S - 0.0%
Utilites
Utilities $ 350,000 5 - 0.0%
SWPPP
initial Set-Up S 75,000 S - 0.0%
Maintenance / Removal S 75,000 S - 0.0%
Ornamental Fence S 40,000 S - 0.0%
Other Civil S 100,000 S - 0.0%
Geotechnical
Concrete Filled Steel Pipe Piles
Pile Load Tests $ 300,000 $ - 0.0%
Install Piles for Garage S 4,753,125 S - 0.0%
Install Piles for Signs S 50,000 S - 0.0%
Excavation, Backfill and Disposal
Excavate to Stockpile / Dispose S 250,000 S - 0.0%
Backfill A $ 250,000 $ - 0.0%

S:\Jack Donnelly\LaGuardia Parking Garage\Pay Requistions\Requisition #2\Pencil Req (01 10 14).xIsx



Yonkers Contracting Company

LaGuardia Airport East Parking mmamm

January 10, 2014

lob #13-230 Contract LGA 124.201
December, 2013 Pencil Requisition
Port Authority Requisition
Total Revenue Current Previous | Total to Date %
,, Dewatering S 100,000 S - 0.0%
Structural
Pile Caps or Pier Caps S 840,000 S - 0.0%
Grade Beams S 1,296,000 S - 0.0%
Slab on Grade S 1,171,300 S - 0.0%
Elevated Slabs/Ramp (Precast Concrete Double Tees,
Concrete Toppings, Conections and Bearings)
Engineering S 197,041 S - 0.0%
Fabrication S 3,612,414 S - 0.0%
Erection '$ 2,561,530 $ - 0.0%
Caulking S 197,041 S - 0.0%
Precast Concrete Shear Walls
Engineering S 30,654 S - 0.0%
Fabrication S 561,990 S - 0.0%
Erection S 398,502 S - 0.0%
Caulking S 30,654 S - 0.0%
B Precast Concrete Columns
Engineering S 30,261 S - 0.0%
Fabrication S 554,785 S - 0.0%
Erection S 393,393 S - 0.0%
Caulking S 30,261 S - 0.0%
Elevator Shaft Steel Framing S 150,000 S - 0.0%
8" CMU Walls S 500,000 S - 0.0%
Steel Cable Railing Perimeter Barriers S 400,000 S - 0.0%
Interior Garage Bollards S 418,000 S - 0.0%
Other Structural (Relocated OH Sign Structure 8 150,000
Foundations, Equipment & Light Pole Foundations, etc.) ! S - 0.0%
Architectural
Louver Screen Wall - Aluminum Screen Panel S 4,692,000 S - 0.0%
Curtain Wall System S 770,000 'S - 0.0%

S:\Jack Donnelly\LaGuardia Parking Garage\Pay Requistions\Requisition #2\Pencil Req (01 10 14).xIsx



Yonkers Contracting Company

LaGuardia Airport East Parking Garage

January 10, 2014

lob #13-230 Contract LGA 124.201
December, 2013 Pencil Requisition
. Port Authority Requisition
Total Revenue Current Previous | Total to Date %

Miscellaneous - Metal Fence, Lockable Double Gate,
Tension Cable Vehicular Barrier at Perimeter, Glass Wind | $ 100,000
Screen at Elevator S - 0.0%
Roof Covering S 154,000 S - 0.0%
Metal Pane] Canopy $ 150,500 $ - 0.0%
Hollow Metal Doors & Hardware , S 60,000 S - 0.0%
Stair Construction and Finishes

Engineering S 24,750 S - 0.0%

Fabrication S 453,750 S - 0.0%

Erection S 321,750 S - 0.0%

Caulking $ 24,750 $ - 0.0%
Finishes (Paint, Plaster, Slip Resistant Finish to Concrete,
Stainless Steel Base at Elevator) S 500,000 S - 0.0%
Elevators and Lifts

Passenger Elevator S 495,000 S - 0.0%

Elevator Cabs S 1,005,000 S - 0.0%

Elevator Floor Finish S 3,000 S - 0.0%

‘ Bird Management System S 154,000 S - 0.0%
Other Architectura! ! S 1,000,000 S - 0.0%
Mechanical
Distribution Systems, Terminal Package Units S 400,000 S - 0.0%
Controls and Instrumentation - BMS Controls S 10,000 S - 0.0%
Testing and Balancing S 25,000 S - 0.0%
Other (Misc. Supports, Fuel Oil Piping Fuel & Vent Piping,
Fue! Oil Tank, Start Up) S 200,000 S - 0.0%
Plumbing

Plumbing Fixtures and Accessories. S 100,000 S - 0.0%
Domestic Water Distribution S 200,000 S - 0.0%
Sanitary Waste S 300,000 S - 0.0%
Rain Water Drainage

Manholes and Drainage Structures S 50,000 S - 0.0%

S:\Jack Donnelly\LaGuardia Parking Garage\Pay Requistions\Requisition #2\Pencil Req {01 10 14).xlsx



Yonkers Contracting Company

Jobh #13-230

LaGuardia Airport East Parking Garage

Contract LGA 124.201
December, 2013 Pencil Requisition

January 10, 2014

Port Authority Requisition
Total Revenue Current | Previous | Total to Date %
Storm Drainage System S 250,000 S - 0.0%
Oil Water Separator S 200,000 S - 0.0%
Other Plumbing {Curb Valve, Heat Tracing, Testing) S 100,000 S - 0.0%
Fire Protection $ -
Standpipes S 250,000 S - 0.0%
Fire Protection and Specialties S 250,000 $ - 0.0%
Othe Fire Protection (Testing & Inspection, Core Dirills,
Sleeves) S 25,000 S - 0.0%
Electrical
Electrical Service Distribution
Electrical Utilities Site Work Including Manholes S 200,000 S - 0.0%
4.33 KV Incoming Feeders ‘ S 20,000 S - 0.0%
2x500 KVA 5KV to 480V Double Ended Substation S 300,000 S - 0.0%
30 KVA Transformer S 150,000 S - 0.0%
250 KW Emergency Generator with Enclosure S 700,000 S - 0.0%
Other {Panels, Electrical Panels, Remaining Transformer,
upPs) S 300,000 S - 0.0%
Electrical Feeders S 1,000,000 S - 0.0%
Feeders/Connections to Mechanical Equipment S 100,000 S - 0.0%
Lighting and Branch Wiring S 850,000 S - 0.0%
Fire Alarm and Alarm Detection S 500,000 S - 0.0%
Public Address System S 500,000 S - 0.0%
Communicatins System S 500,000 S - 0.0%
Security Systems S - ,
MDF & Telecom Room Build Out S 400,000 S - 0.0%
Electronic Ductbank & Maintenance Hole S 300,000 S - 0.0%
Security Cameras S 750,000 S - 0.0%
Emergency Phones/Intercom S 150,000 $ - 0.0%
Cellular Repeater S 150,000 S - 0.0%
Remaining Security System S 50,000 S - 0.0%|

5:\Jack Donnelly\LaGuardia Parking Garage\Pay Requistions\Requisition #2\Pencil Req {01 10 14).xIsx



Yonkers Contracting Company LaGuardia Airport East Parking Garage January 10, 2014
Job #13-230 Contract LGA 124.201
December, 2013 Pencil Requisition

Port Authority Requisition
Total Revenue Current | Previous | Totalto Date %
Other Electrical Devices (Grounding, Lightning Protection
Snow Melt, Heat Trace, Enclosures to Qutdoor
, Equipment) S 100,000 S - 0.0%
Traffic
Permanent Traffic o
Pavement Markings S 101,480 S - 0.0%
GarageSignage S 400,000 S - 0.0%
Othe Signage o $ 100,000 $ - 0.0%
Parking Guidance VMS - LED VMS Tower Signs S 150,000 ; S - 0.0%
Parking Guidance VMS - LED 2 Line VMS S 375,000 S - 0.0%
Floor Count Sign Counting Device and Other Parking
Equipment S 75,000 S - 0.0%
Other Permanent Traffic S 50,000 S - '0.0%
Maintenance of Traffic S 200,000 S - . 0.0%
S 48,311,660 wxwwbﬁm\ma}imwmmboo S 1,720,500 3.6%
——

S:\Jack Donnelly\LaGuardia Parking Garage\Pay Requistions\Requisition #2\Pencil Req (01 10 14).xIsx



PA33A
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233 Park Ave South, 7th Floor
New York, N.Y. 10013

The Port Authority of New York and New J ersey

SHEET 1 of 1

Date Prepared 02/04/14
APPLICATION FCR PAYMENT
Contract No.  LGA-124.201 Dated 2/4/2014 Péyment No. 3
Contractor Yonkers Contracting Company Address 969 Midland Avenue, Yonkers, NY 10704
Approximate work performed o February 4, 2014
. APPROXIMATE QUANTITIES
tem DESCRIPTION OF WORK UNIT . Total For Prev. UNIT PRICE AMOUNT
No. - This Application Application y Total to Date
‘ o 14
1 Unclassified Contract Work LS 150,000.00 1,720,500.00 1,870,500.00 48,311,660.00 1,870,500.00
?C‘/
TOTAL APPLIED FOR, TO DATE : § 1,870,500.00
Less 5 % retained as per contract MAX $ 2,415,583.00 $ 93,525.00*
. . \
STATE OF NEW YORK E-!alance ‘lo date : $ 1,776,975.00 (
co UNTY OF WESTCHESTER Less advances under prewous: apphoatlons $ 1,634,475.00
To be advanced this application : $ 142,500.OOC
SWORN TO BEFORE ME THIS 1 %I#pmhns CHANGE ORDERS (per attached)

Notary Public, State of New York
No. 01SP472818%

Total to date :

$

Qualified in.Westchester County

DAWF FEB ARV 2014,
Commission Expires Dec. 31, 20

ANNA SPATHOS \NOTARV PUBLIC

Less: Previously advanced : $

Change Crder amount to be advanced on this application : S

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy) : $

142,500.00{
0f

itis Hereby Certified that the above quantmes of work have acmally been performed and that the cost plus compensauon above set

if sxgned by any person.on behalf of the contractor, is made by such person in his individual capacity on the basis of i
as well as by the contractor.

he Contractor Further Certifies (check one)
X 1. That all subcontractors and suppliers have been paid any amounts

due from previous progress payments and shall be paid any amounts
due from this progress payment; or

N
*Individually and on behalf of the contractor
Vi

Title

2. That payment has been withheld from a subcontractor or supplier CORRECT AND IN Recommended For Payment:
because there exists a valid basis under the subcontractor’s or ACCORDANCE WITH
supplier's contract to withhold a payment from that subcontractor CONTRACT. ’
or supplier. (Attach copies of any withholding notices issued in 17 /
conjunction with this certification.) CONSTRUCTION ACCT. '/,
[~ . A I IEEE
PRO/PROJ ORG ACT | AREA/ JOB AMOUNT Title: Eﬁ;l OF CONST?{UCT&ON
SYS
Approved For Payment:
The above estimate of quantities performed is correct and is made
from actual inspection and knowledge of work performé&d.
s For Comptroller
aliid - * If contractor is a corporation, certificate must be signed by an
Tite: /  RESIDENT ENGINEER"

/

officer. and if a partnership. bv a partner.



Yonkers Contracting Company

LaGuardia Airport East Parking Garage

February 5, 2014

Job #13-230 Contract LGA 124.201
January, 2014 Pencil Requisition
Port Authority Requisition
Total Revenue Current Previous Total to Date %
General Conditions
Site Set-up including Trailers, Batrriers, Fencing, etc S 500,000 S - 0.0%
Remove Trailers, Barriers and Fencing, etc. S 100,000 S - 0.0%
General Conditions S 3,128,000 | $150,000 | $ 150,000 | $ 300,000 9.6%
Design (. $ -
30%| S 786,000 el O S 786,000 | $ 786,000 100.0%
90%| § 1,569,000 | $ - S 784,500 | $ 784,500 50.0%
100%| S 260,000 S - 0.0%
Design interface during construction| S 350,000 S - 0.0%
Civil
Removals (including Millings) S 250,000 S - 0.0%
DGABC $ 97,425 $ - 0.0%
Asphalt Concrete o S 302,540 S - 0.0%
Concrete Sidewalk/Island S 140,000 S - 0.0%
Concrete Curb S 41,200 S - 0.0%
Select Fill S 180,565 S - 0.0%
Utilites -
Utilities ‘ o $ 350,000 $ - 0.0%
SwpPpp ‘ o
Initial Set-Up $ 75,000 e $ - 0.0%
Maintenance / Removal S 75,000 S - 0.0%
Crnamental Fence S 40,000 S - 0.0%
Other Civil S 100,000 S - 0.0%
Geotechnical
Concrete Filled Steel Pipe Piles
Pile Load Tests . $ 300,000 $ - | 00%
H_ Install Piles for Garage S 4,753,125 S - 0.0%
“ Install Piles for Signs $ 50,000 $ - 0.0%
Excavation, Backfill and Disposal - -
Excavate to Stockpile / Dispose S 250,000 S - 0.0%
Backfil $ 250,000 B $ - 0.0%

C:\Documents and Settings\ESzulc\Local Settings\Temporary internet Files\Content.Outlook\Y62EFN99\Pencil Req (02 05 14)



Yonkers Contracting Company

LaGuardia Airport East Parking Garage

February 5, 2014

Job #13-230 Contract LGA 124.201
January, 2014 Pencil Requisition
Port Authority Requisition
Total Revenue Current Previous Total to Date %
Dewatering S 100,000 S - 0.0%
Structural
Pile Caps or Pier Caps S 840,000 S - 0.0%
Grade Beams S 1,296,000 S - 0.0%
Slab on Grade S 1,171,300 S - 0.0%
Elevated Slabs/Ramp (Precast Concrete Double Tees,
Concrete Toppings, Conections and Bearings)
Engineering S 197,041 S - 0.0%
Fabrication S 3,612,414 S - 0.0%
Erection S 2,561,530 S - 0.0%
Caulking S 197,041 S - 0.0%
Precast Concrete Shear Walls
Engineering S 30,654 S - 0.0%
Fabrication S 561,990 S - 0.0%
Erection S 398,502 S - 0.0%
Caulking S 30,654 S - 0.0%
Precast Concrete Columns
Engineering S 30,261 S - 0.0%
Fabrication S 554,785 S - 0.0%
Erection S 393,393 S - 0.0%
Caulking S 30,261 S - 0.0%
Elevator Shaft Stee! Framing S 150,000 S - 0.0%
8" CMU Walls S 500,000 S - 0.0%
Steel Cable Railing Perimeter Barriers S 400,000 S - 0.0%
Interior Garage Bollards S 418,000 S - 0.0%
) Other Structural (Relocated OH Sign Structure 8 150.000
Foundations, Equipment & Light Pole Foundations, etc.) ’ S - 0.0%
Architectural
Louver Screen Wall - Aluminum Screen Panel S 4,692,000 S - 0.0%
Curtain Wall System S 770,000 S - 0.0%

C:\Documents and Settings\ESzulc\Local Settings\Temporary Internet Files\Content.Outlook\Y62EFN99\Pencil Req (02 05 14)



Yonkers Contracting Company

LaGuardia Airport East Parking Garage

February 5, 2014

Job #13-230 Contract LGA 124.201
January, 2014 Pencil Requisition
Port Authority Requisition
Total Revenue Current Previous Total to Date %
Miscellaneous - Metal Fence, Lockable Double Gate,
Tension Cable Vehicular Barrier at Perimeter, Glass Wind | $ 100,000
Screen at Elevator S - 0.0%
Roof Covering S 154,000 S - 0.0%
Metal Panel Canopy S 150,500 S - 0.0%
Hollow Metal Doors & Hardware S 60,000 S - 0.0%
Stair Construction and Finishes
Engineering S 24,750 S - 0.0%
Fabrication S 453,750 S - 0.0%
Erection S 321,750 S - 0.0%
Caulking S 24,750 S - 0.0%
Finishes (Paint, Plaster, Slip Resistant Finish to Concrete,
Stainless Steel Base at Elevator) S 500,000 S - 0.0%
Elevators and Lifts
Passenger Elevator S 495,000 S - 0.0%
Elevator Cabs S 1,005,000 S - 0.0%
Elevator Floor Finish S 3,000 S - 0.0%
Bird Management System S 154,000 S - 0.0%
Other Architectural S 1,000,000 S - 0.0%
Mechanical
Distribution Systems, Terminal Package Units S 400,000 S - 0.0%
Controls and Instrumentation - BMS Controls S 10,000 S - 0.0%
Testing and Balancing S 25,000 S - 0.0%
Other (Misc. Supports, Fuel Qil Piping Fuel & Vent Piping,
Fuel Oil Tank, Start Up) S 200,000 S - 0.0%
Plumbing
Plumbing Fixtures and Accessories S 100,000 S - 0.0%
¢ Domestic Water Distribution S 200,000 S - 0.0%
Sanitary Waste S 300,000 S - 0.0%]|
Rain Water Drainage
Manholes and Drainage Structures S 50,000 S - 0.0%

C:\Documents and Settings\ESzulc\Local Settings\Temporary Internet Files\Content.Outlook\Y62EFN99\Pencil Req (02 05 14)



Yonkers Contracting Cormpany LaGuardia Airport East Parking Garage February 5, 2014
Job #13-230 Contract LGA 124.201
January, 2014 Pencil Requisition

Port Authority Requisition
Total Revenue Current Previous Total to Date %
Storm Drainage System S 250,000 $ - 0.0%
Qil Water Separator S 200,000 S - 0.0%
Other Plumbing (Curb Valve, Heat Tracing, Testing) ) 100,000 S - 0.0%
Fire Protection S -
Standpipes ) $ 250,000 $ - 0.0%)
Fire Protection and Specialties ) 250,000 S - 0.0%
Othe Fire Protection (Testing & Inspection, Core Drills,
Sleeves) S 25,000 S - 0.0%
Electrical |
Eiectrical Service Distribution
Electrical Utilities Site Work Including Manholes S 200,000 S - 0.0%]|
4.33 KV Incoming Feeders S 20,000 S - 0.0%
2x500 KVA 5KV to 480V Double Ended Substation $ 300,000 s - 0.0%
30 KVA Transformer S 150,000 S - 0.0%
250 KW Emergency Generator with Enclosure S 700,000 S - 0.0%
QOther (Panels, Electrical Panels, Remaining .:E,.ﬁno:sm:J
UPS) $ 300,000 $ - 0.0%
Electrical Feeders $ 1,000,000 1 $ - 0.0%
Feeders/Connections to Mechanical Equipment S 100,000 S - 0.0%
Lighting and Branch Wiring S 850,000 S - 0.0%
Fire Alarm and Alarm Detection S 500,000 S - 0.0%
Public Address System S 500,000 S - 0.0%
Communicatins System S 500,000 S - 0.0%
Security Systems S -
MDF & Telecom Room Build Out S 400,000 S - 0.0%
Electronic Ductbank & Maintenance Hole S 300,000 S - 0.0%
Security Cameras ) 750,000 S - 0.0%
- Emergency Phones/Intercom $ 150,000 S - 0.0%
‘ Cellular Repeater $ 150,000 $ - 0.0%
Remaining Security System S 50,000 S - 0.0%

C:\Documents and Settings\ESzulc\Local Settings\Temporary Internet Files\Content.Outlook\Y62EFN99\Pencil Req (02 05 14)



Yonkers Contracting Company

LaGuardia Airport East Parking Garage

February 5, 2014

Job #13-230 Contract LGA 124.201
January, 2014 Pencil Requisition
Port Authority Requisition
, Total Revenue Current Previous | Total to Date %
Other Electrical Devices {Grounding, Lightning Protection
Snow Melt, Heat Trace, Enclosures to Qutdoor
Equipment) S 100,000 S - 0.0%
Traffic
Permanent Traffic
Pavement Markings S 101,480 S - 0.0%
GarageSignage S 400,000 S - 0.0%
Othe Signage S 100,000 S - 0.0%
~_ Parking Guidance VMS - LED VMS Tower Signs S 150,000 L S - 0.0%
Parking Guidance VMS - LED 2 Line YMS S 375,000 S - 0.0%
Floor Count Sign Counting Device and Other Parking
Equipment S 75,000 S - 0.0%
Other Permanent Traffic S 50,000 S - 0.0%
Maintenance of Traffic S 200,000 S - 0.0%
$ 48,311,660 | $150,000 | $1,720,500 | $ 1,870,500 3.9%

C:\Documents and Settings\ESzulc\Local Settings\Temporary Internet Files\Content.Outlook\Y62EFN99\Pencil Req (02 05 14)

O

C

Review for Payment #

DA CHMIELEWEEL

>

Name
fes )y
Titie "Dafe



PA33A The Port Authority of New York and New Jersey
03-08 238 Park Ave South, 7th Floor SHEET 1 of 1 ' —
‘New York, N.Y: 10013 '
Date Prepared 03/04/14
APPLICATION FOR PAYMENT .
Contract No.  LGA-124.201 Dated  3/4/2014 Payment No. 4
* Contractor Yonkers Contracting Company Address 969 Midland Avenue, Yonkers, NY 10704
' ‘ Approximate werk performed to  Febriary 4, 2014 //f’@(}/ =y
APPROXIMATE QUANTITIES
Ttem DESCRIPTION OF WORK UNIT e Tolal For Prev. UNIT PRICE AMOUNT
No. . This Application / Application Total to Date i
/ /
1 Unclassified Contract Work . . LS 1,334,500.00 1,870,500.00 3,205,000.00 48,311,660.00 3.205,000.0b
0]

TOTAL APPLIED FOR, TO DATE : $ 3,205,000.00

Less 5 % retained as per contract MAX $ 2,415,583.00 $ 160,250.00

Balance to date : $ 3,044,750.00

_ Less advances under previous applications : $ 1,776,975.00

7 T MEGHAN BRADY To be advanced this application : $ 1,267,775.00

Ve n Notaw Public, State of New Yorl CHANGE ORDERS (per attached)
No. 01BR6214216 Total to date - $

= Qualified in Rockland County

' ‘Commission Expires November 30, 20 <
e \}%@/’\ 2% _\B’@C e vty

1t Is Hereby Certified that the above quantities of work have actually beépéoLr[aned and that the cost plus compensation above set
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of Ris own knowledge,

as well as by the contractor.

he Contractor Further Certifies (check one)
1. That all subcontractors and suppliers have been paid any amounts

due from previous progress payments and shall be paid any amounts
due from this progress payment; or

2. That payment has been withheld from a subcontractor or supplier
because there exists a valid basis under the subcontractor's or
supplier's contract to-withhold a payment from that subcontractor
or supplier. (Attach copies of any withholding notices issued in
conjunction with this certification.)

Less: Previously advanced : $

Change Crder amount to be advanced on this application : §

OUNT TC BE ADVANCED THIS APPLICATION (as per copy) : §

1,267,775.00

(

*Individually and on behalf of the contractor

\){ce R

=

€N

Title

CORRECT ANO IN
ACCORDANCE WITH
CONTRACT,

{  CONSTRUCTION ACCT.

PRO/PROY ORG ACT | AREA/ AMOUNT

SYS

JjoB

Approved For Payment:

The above estimate of quantities performed is correct and is made
from actual inspection and knowledge of work performed.

P —

For Comptroller

Titie: RESIDENT ENGINEER

officer. and if a partnershiv. bv a vartner.

* If contractor is a corporation, certificate must be signed by an



Yonkers Contracting Company LaGuardia Airport East Parking Garage March 19, 2017
Job #13-230 Contract LGA 124.201
February, 2014 Pencil Requisition

Port Authority Requisition ;
Total Revenue Current Previous | Total to Date %
General Conditions
Site Set-up including Trailers, Barriers, Fencing, etc S 500,000 | $§ 300,000 | S - S 300,000 60.0%
Remove Trailers, Barriers and Fencing, etc. S 100,000 S - 0.0%
- General Conditions S 3,128,000 | § 150,000 | $ 300,000 | S 450,000 14.4%
Design S -
30%] S 786,000 S 786,000 | S 786,000 100.0%
90%| S 1,569,000 | § 784,500 | § 784,500 | S 1,569,000 100.0%
) 100%] S 260,000 S - 0.0%
Design interface during construction| $ 350,000 o S - 0.0%
Civil
~ |Removals {including Millings) S 250,000 S - 0.0%
DGABC S 97,425 S - 0.0%
Asphalt Concrete 18 302,540 S - 0.0%
Concrete Sidewalk/Island T S 140,000 S - 0.0%
Concrete Curb S 41,200 S - 0.0%
Select Fill S 180,565 S - 0.0%
B Utilites -
Utilities $ 350,000 $ - 0.0%
SWPPP d
Initial Set-Up S 75,000 S - ~ 0.0%
Maintenance / Removal S 75,000 S - 0.0%
Ornamental Fence ) S 40,000 S - 0.0%
Other Civil ) 100,000 S - 0.0%
Geotechnical
Concrete Filled Steel Pipe Piles
Pile Load Tests S 300,000 S - 0.0%
) Install Piles for Garage S 4,753,125 | $ 100,000 S 100,000 2.1%
- ) - Install Piles for Signs S 50,000 S - 0.0%
Excavation, Backfill and Disposal o
Excavate to Stockpile / Dispose s 250,000 S - 0.0%
i Backfill $ 250,000 $ - 0.0%

S:\Jack Donnelly\LaGuardia Parking Garage\Pay Requistions\Requisition #4\Pencil Req (03 19 14).xIsx



Yonkers Contracting Company

LaGuardia Airport East Parking Garage

March 19, 2014

Job #13-230 Contract LGA 124.201
February, 2014 Pencil Requisition
Port Authority Requisition
- Total Revenue Current Previous Total to Date %
- Dewatering $ 100,000 $ - 0.0%
Structural
Pile Caps or Pier Caps S 840,000 S - 0.0%
Grade Beams S 1,296,000 S - 0.0%
Slab on Grade S 1,171,300 S - 0.0%
Elevated Slabs/Ramp (Precast Concrete Double Tees,
Concrete Toppings, Conections and Bearings)
Engineering ) $ 197,041 $ - 0.0%
Fabrication S 3,612,414 S - 0.0%
- Erection $ 2,561,530 $ - 0.0%
Caulking $ 197,041 $ - 0.0%
i Precast Concrete Shear Walls )
- Engineering S 30,654 S - 0.0%
Fabrication S 561,990 S - 0.0%
Erection - $ 398,502 $ - 0.0%
Caulking S 30,654 S - 0.0%
Precast Concrete Columns ]
Engineering S 30,261 S - 0.0%
B Fabrication Ifm 554,785 S - 0.0%
Erection S 393,393 S - 0.0%
Caulking S 30,261 S - 0.0%
Elevator Shaft Steel Framing S 150,000 S - 0.0%
8" CMU Walls S 500,000 S - 0.0%
Steel Cable Railing Perimeter Barriers S 400,000 S - 0.0%
Interior Garage Bollards S 418,000 B S - 0.0%
Other Structural (Relocated OH Sign Structure $ 150,000
Foundations, Equipment & Light Pole Foundations, etc.) ’ S - 0.0%
| Architectural
Louver Screen Wall - Aluminum Screen Panel S 4,692,000 S - 0.0%
Curtain Wall System S 770,000 S - 0.0%

S:\Jack Donnelly\LaGuardia Parking Garage\Pay Requistions\Requisition #4\Pencil Req (03 19 14).xIsx



Yonkers Contracting Company

LaGuardia Airport East Parking Garage

“March 18, 2034

Job #13-230 Contract LGA 124.201
February, 2014 Pencil Requisition
| Port Authority Requisition
B N Total Revenue | Current Previous Total to Date %
Miscellaneous - Metal Fence, Lockable Double Gate,
Tension Cable Vehicular Barrier at Perimeter, Glass Wind | $ 100,000
Screen at Elevator ) S - 0.0%
Roof Covering S 154,000 S - 0.0%
Metal Panel Canopy S 150,500 S - 0.0%
Hollow Metal Doors & Hardware S 60,000 S - 0.0%
Stair Construction and Finishes
Engineering S 24,750 S - 0.0%
Fabrication S 453,750 S - 0.0%
B Erection S 321,750 S - 0.0%
Caulking S 24,750 S - 0.0%
Finishes (Paint, Piaster, Slip Resistant Finish to Concrete,
Stainless Steel Base at Elevator) S 500,000 S - 0.0%
Elevators and Lifts
Passenger Elevator ) 495,000 S - 0.0%
Elevator Cabs S 1,005,000 S - 0.0%
Elevator Floor Finish S 3,000 S - 0.0%
Bird Management System S 154,000 S - 0.0%
Other Architectural S 1,000,000 S - 0.0%
iviechanical
Distribution Systems, Terminal Package Units S 400,000 S - 0.0%
Controls and Instrumentation - BMS Controls S 10,000 S - 0.0%
Testing and Balancing S 25,000 S - 0.0%
Other (Misc. Supports, Fuel Qil Piping Fuel & Vent Piping, ,
Fuel Oil Tank, Start Up) S 200,000 S - 0.0%
Plumbing .
Plumbing Fixtures and Accessories S 100,000 S - 0.0%
Domestic Water Distribution Tm 200,000 S - 0.0%
Sanitary Waste S 300,000 S - 0.0%
Rain Water Drainage
Manholes and Drainage Structures S 50,000 S - 0.0%

S:\Jack Donnelly\LaGuardia Parking Garage\Pay Requistions\Requisition #4\Pencil Req (03 19 14).xlsx



Yonkers Contracting Company

LaGuardia Airport East Parking Garage

March 19, 2014

Job #13-230 Contract LGA 124.201
February, 2014 Pencil Requisition
Port Authority Requisition ’
Total Revenue Current Previous | Total to Date %
Storm Drainage System S 250,000 S - 0.0%
Oil Water Separator S 200,000 S - 0.0%
Other Plumbing (Curb Valve, Heat Tracing, Testing) S 100,000 S - 0.0%
Fire Protection S -
Standpipes S 250,000 S - 0.0%
Fire Protection and Specialties S 250,000 S - 0.0%
Othe Fire Protection (Testing & Inspection, Core Drills,
Sleeves) S 25,000 S - 0.0%
Electrical
Electrical Service Distribution
Electrical Utilities Site Work Including Manholes S 200,000 S - 0.0%
4.33 KV Incoming Feeders S 20,000 S - 0.0%
2x500 KVA 5KV to 480V Double Ended Substation S 300,000 S - 0.0%
30 KVA Transformer S 150,000 S - 0.0%
250 KW Emergency Generator with Enclosure S 700,000 S - 0.0%
Other (Panels, Electrical Panels, Remaining Transformer,
uPs) $ 300,000 $ 0.0%
Electrical Feeders S 1,000,000 S - 0.0%
Feeders/Connections to Mechanical Equipment- S 100,000 S - 0.0%
Lighting and Branch Wiring S 850,000 S - 0.0%
Fire Alarm and Alarm Detection S 500,000 S - 0.0%
Public Address System S 500,000 S - 0.0%
Communicatins System S 500,000 S - 0.0%
Security Systems S -
MDF & Telecom Room Build Out S 400,000 S - 0.0%
Electronic Ductbank & Maintenance Hole S 300,000 S - 0.0%
Security Cameras S 750,000 S - 0.0%
Emergency Phones/Intercom S 150,000 S - 0.0%
Cellular Repeater S 150,000 S - 0.0%
Remaining Security System S 50,000 S - 0.0%

S:Vack Uo::m,__,\/rmmcmamm Parking Garage\Pay Requistions\Requisition #4\Pencil Req (03 19 14).xIsx

v



<o:_§.w,no::mnz:m Company

LaGuardia Airport East Parking Garage

March 19, 2014

Job #13-230 Contract LGA 124.201
February, 2014 Pencil Requisition
Port Authority Requisition ’
Total Revenue Current Previous Total to Date %
Other Electrical Devices (Grounding, Lightning Protection
Snow Melt, Heat Trace, Enclosures to Outdoor
, Equipment) S 100,000 S - 0.0%
Traffic
Permanent Traffic -
Pavement Markings S 101,480 S - 0.0%
GarageSignage S 400,000 S - 0.0%
Othe Signage S 100,000 S - 0.0%
Parking Guidance VMS - LED VMS Tower Signs S 150,000 S - 0.0%
Parking Guidance VMS - LED 2 Line VMS S 375,000 S - 0.0%
Floor Count mmm: Counting Device and Other Parking ,
Equipment S 75,000 S - 0.0%
Other Permanent Traffic S 50,000 S - 0.0%
Maintenance of Traffic S 200,000 S - 0.0%
$ 48,311,660 | $1,334,500 | $1,870,500 | $ 3,205,000 6.6%

Review for Payment #

TUhpec  CHMI WK

4

Name

(R

(Fe )

au\é\:

Title

Date

S:\Jack Donnelly\LaGuardia Parking Garage\Pay Requistions\Requisition #4\Pencil Req (03 19 14).xIsx



A2 The Port Authorsiy of New York and New J ersey
233 Park Ave South, 7th Fioor

SHEET 1 f
New York, N.Y. 10013 of 1

Date Prepared 04/08/14
APPLICATION FOR PAYMENT
Contract No. LGA-12"4.201 Dated  4/15/2014 Payment No. 5
Contractor Yonkers Contracting Company Address 965 Midland Avenue, Yonkers, NY 10704
Approximate work performed to  March 31, 2014
o APPROXIMATE QUANTITIES
No. DESCRIPTION OF WORK UNIT This Applicati Total For Prev. UNIT PRICE AMOUNT
Application Application Total to Date
N .
A Ve /
) ‘ 3 \ . %
Unclassified Contract Work LS 1,270,815.00 3,205,000.00 4,475,91 5.00v 48,311,660.00 4,475,915.00
i
TOTAL APPLIED FOR, TO DATE : § 4,475,915.00 \/
Less 5 % retained as per contract MAX $ 2,415,583.00 $ 223,795.75 V'

Balance to date : §

MEGHAN BRADY

Less advances under previous applications : $

4,252,119.25 vV
3,044,750.00 \/

Notary Public, State of New York -
No. 01BR6214216
Qualified in Rockland County 7
@ommlssxon Explres November 30,20 oo

Ul P

To be advanced this application : $

1,207,369.25 J@

CHANGE CORDERS (per attached)
Total to date : $

Less: Previously advanced : $

Change Order amount to be advanced on this application : $

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION {(as per copy) : $ - 1,207,369.25 v
ltis He reby L,ertlfled that the above quantities of work have actually been performed and that the cost plus compensation ";bsf/e:?
forth, if any, is- compu ted in accordance with the terms of the above Contract on the basis of work actually performed. Thig'c 1ca ibn,
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his o kna, lélge, . ~

as well as by the contractor.

The Contractor Further Certifies (check one) . - *Indiyi
Q " 1. That all subcontractors and suppliers have been paid any amounts \/ 3' < f

: due from previous progress payments and shall be paid any amounts .

due from this progress payment; or

dually and on behalf of the contractor

fesictent
Title

2. That payment has been withheld from a subcontractor or supplier CORRECT AND IN Recommended For Pa;
because there exists a valid basis under the subcontractor's or ACCORDANCE WITH
supplier's contract to withhold a payment from that subcontractor CONTRACT.
or supplier. (Attach copies of any withholding notices issued in
conjunction with this certification.) CONSTRUCTION ACCT. W /
: I
sRoPRoT T orG T acT TaREm T 708 VOUNT Title: ENGINEER OF CONSTRUCTI{éN {

SYS

Approved For Payment:

The above estimate of quantities performed is correct and is made
from actual inspection and knowledge gf work performed.
. J

For Comptroller

* If contractor is a corporation, certificate must be signed by an
officer. and if a partnershin. by a partner.



Yonkers Contracting Company LaGuardia Airport East Parking Garage April 8, 2014
Job #13-230 Contract LGA 124.201
March 2014 Pencil Requisition

“ Port Authority Requisition
‘ ‘ - - B B - x W!\“M_umwm\_‘mmkm:cm ‘ ,ﬂc@wi :AM“‘M&&MC‘M Hm_uomm:m‘o‘‘Wﬁm | _m & i
mm:m_,m‘_,nm:a_:mmw I - o
I - ISite Set-up including Trailers, Barriers, Fencing, mﬂn‘ 1§ 500,000 S 200,000 § wdodoo‘/w ‘ w@@ooo - Hdo 0%
’ Remove Trailers, Barriers and Fencing, m\.ﬁ‘m 'S 100,000 o s - 0.0%
R General Conditions - $ 3,128,000 | $ 220,000 $ 450,000 S 670,000 | 21 4%
o ‘ :o\muw: S I L s -
S - o ‘ 30%| S 786,000 o $ 786,000 S 786,000 100.0%
R o ~ 90%|s 1,569,000 - $1,569,000$ 1,569,000  100.0%
‘ - - - - 100%| § e.Nmo‘,omm ‘ I - 0.0%
o ‘ ‘ ) Umm_m:‘_\i{mlmnm during no:wman:o: S ww.@od@,i o s T 0o%
civil S - R T T T
[ Removals A_:n_:a_sm _,\____Smmv S 250,000  $§ wm ooo S wm ooo 14.0%
o ) 'DGABC o o 1w\ - o\w 425 s - 0.0%
o ~ |Asphalt Concrete i o 1S 302,540 T e T T 0%
T |Concrete Sidewalk/island ) 1§ 10000 e T T 0.0%
~ ConcreteCurb ‘ K s T T 00%
. - |SelectPit 3 180,565 | s T 0.0%
. Utilites N - o e N -
S - |Uulites $ 350000 | S - 0.0%
- swepp I ] ‘ ) ‘
- Initial Set-Up - ~|$  75000!% 75,000 ! S 75,000 Hoo 0%
A S Maintenance / mmBo<m_ S s 75000 RS I 0.0%
-~ |OrnamentalFence 7§ 40000, L s T o0%
- oﬁ:mw‘n_s_ . - - RES H}oo}oo@ - s 0.0%
mm‘oﬂm»n:y‘_‘mm_ - \ - \;‘ . \ - ‘ M ‘1‘ - ‘ S -
- Concrete Filled Steel Pipe Piles o )
\\L 1‘ ‘ \s ‘ ‘ «T ‘ m__wwmo\ma Tests f S $ 300,000 S 200,000 el 200,000 ‘ 66.7%
Install Piles for Garage S 4,753,125 $ 330,000 | S 100,000 : S 430,000 o 0%
) Install Piles for Signs B s 50,000 | o s o ox
) [ Excavation, Backfill and Disposal D - - - S
mxg,m«ﬂmi&,wm@m_,ﬁ__m\_u_mno.n.m ‘ ¢ 250,000 S Nm\&@ - |$ 25,000 Ho 0%
. i - |Backfil - 'S 250,000 ’ s T 0.0%
- - Dewatering h ‘ '§$ 100,000 T m‘m; L T T 00%




Yonkers Contracting Company LaGuardia Airport East Parking Garage April 8, 2014
Job #13-230 Contract LGA 124.201
March 2014 Pencil Requisition

Port Authority Requisition
B o - S ,,,._.om‘_ﬂm«mmcm ~ Current 3m<_0c.n. ;“_‘08_,8 Dmﬁm %
Structural - - e I - ] _
Pile Caps or Pier Caps ‘ S 840,000 L S - 0.0%
-  |Grade Beams - 1% 1296000 @ N - 0.0%
~ |Slabon m‘&m‘m\it ‘ - ‘ N S 1,171, woo - a S - 0.0%
m_m<m8g m_mcm\xmBu ?ﬂmnmﬂ Concrete Double ﬁumm
Concrete qocc_:mm 003mn:o:m and mmm::mmv
B ‘ " Engineering N 197,041 | $ 100,000 $ 100,000  50.8%
S | Fabrication - ‘ ‘ 1S 3,612,414 I s - 0.0%
T - Erection S Nmme,Mo: - - I T ¥
I - " Caulking - - s 197, 041, I S - 00%
T ‘ _ummnmmﬁ Concrete Shear ,>\m__m e I .
- "~ Engineering ‘ ‘ ) S 130,654 | $ 30,654 8 30,654 - 100.0%
T Fabrication s 561,990 | s T 0.0%
-~ Erecton - o S 398, 502 B - W T 0.0%
- \“:;mm:%‘imiii - Ts “w@wmq‘: - o s - . 0.0%
o - ,Em,nmmﬁ Concrete nw_‘c‘ebm - ) o - o ) o -
| CEngineering % 30261 8 3021 | 30261  100.0%
S Fabricaton s immm:umm s e 00%
- - Erection B o $ 393,393 b B S - 0.0%
I caulking 5 30,261 Rl S - . 0.0%
-  |Elevator Shaft Steel Framing s 150,000 $ - 0.0%
- 8"CMU Walls - I 500,000 | S - L 0.0%
- ‘ Steel Cable x‘m‘_‘_‘_‘sm‘Wmm_\Bmﬁmﬂ _wml_ma - ‘m - ;m_ob‘opo‘ - - ‘ o m L 0.0%
- _|Interior Garage Bollards s o mmgooo, | T Y
Other Structural (Relocated OH Sign Structure
S 150,000
Foundations, mnc_cgmsﬁ & Light Pole Foundations, etc.)
» T _— o R R S ) RE. 0.0%
Architectural o ‘ _ N - ) I
- , _.oc<m< mnﬂmm: Em__ ->_53_:c3 mnﬂmm: nm:m_ s s, mwN ooo s o o&
i ‘ Curtain Wall m<m~83 S 770,000 , I [ 0.0%




Yonkers Contracting Company LaGuardia Airport East Parking Garage April 8, 2014
Job #13-230 Contract LGA 124.201
March 2014 Pencil Requisition

Port Authority Requisition
o ) B ‘ ) ~ |TotalRevenue | Current | Previous | ~Totalto Date = %
S ‘ ‘ Miscellaneous - Metal F Fence, Lockable Double Gate, ‘ - -
iTension Cable Vehicular Barrier at Perimeter, Glass Wind | § 100,000 | ”
Screen at Elevator ] | $ - 00%
- iRoof Covering B ‘ e B B s 154,000 - - K - 0.0%
B ~_ |Metal Panel Canopy ‘ - ts Hmo‘moo o ‘ s - 00%
" lHollow Metal Doors & Hardware - § 60,000 | ., s - 0.0%
' lstairConstruction and Finishes | B R R
... .. _  |[ngineerng 1S 24750 s - 00%
- Fabricaton 1S 453,750 ] - 0.0%
- ‘ * Erection - - 1S 321,750 [ [T 0.0%
o | Caulking 8270 S 00%
Finishes (Paint, Plaster, Slip Resistant Finish to oo:nqm.ﬁm
Stainless Steel Base at m_m<m.8; S 500,000 S - 0.0%
B ) ‘ ‘,m_m<m82 m:amwm:\ I I
- ‘ vmmmm:mm« Elevator - ‘ ::w-f‘@m oo\o I e - 0.0%
!\ CEevatorcabs }$§ 1005000 | & . 0.0%
Elevator Floor Finish S 3,000 S - 0.0%
- ‘ Bird Management m<mﬁm6‘ ) B . S 154,000 S - 0.0%
\\\\\\\\ O oterAcheewal 1§ aooe0, s o
_,\_mn:m_.:nm_ ‘ - | |
. |pistribution Systems, Terminal Package Units _ § 400000, s 1 oo%
- 4no:.:o_m and Instrumentation - BMS Controls 5 _ 100, 5 - 0.0%
~ |Testingand Balancing - S 25,000 | 5 - 0.0%
B Other (Misc. Supports, Fuel Oil Piping Fuel & Vent Piping, = I R
. (FuelOilTank StartUp)  § 200000 0§ - 00%
v_:Ea_zm |
N v_cB‘_mEm Fixtures and >nnmmmo:mm I 100,000 | N - ooﬁxu
| |vomestcwsterDiswibuon s o0 | s . o
] ~ Sanitary Waste ] s 300,000 s 0.0%
o - »mm_: Water qu_:m‘mm -
| Manholes and Drainage Structures M s mo,ooow T S - 0.0%)




Yonkers Contracting Company LaGuardia Airport East Parking Garage April 8, 2014
Job #13-230 . Contract LGA 124.201
March 2014 Pencil Requisition

Port Authority Requisition

T ‘ - | TotalRevenue  Current | Previous | Total to Date | %
i o . Storm Uﬂm_:,mm@ System - o o S 250,000 - ) w - 1 o‘.‘ox,
o  OilWaterSeparator & 0000 s - 0.0%
~ |Other Plumbing (Curb Valve, Heat ﬁmn_:m. am&_\: B S 100,000 S - 0.0%

Fire P.o.nmn.:o: - S B S t - o T R

- mﬁm:%__omm - ‘ s Nmo 000 I s . 0.0%
o ) Fire Protection and m_omn.m_:mm S ;;;N.wm.oxﬁwq I A s T 0.0%

- ~ |Othe Fire Protection ?mmmawm & _:m_omn:o: Core Drills, - » ] -

) ~ [Sleeves) - ‘ s 25000 S - 0.0%
m_mn:,_nw_ [ R ‘
- m_m%m_mm_mmé_nm@‘_&:wm_m_o: 1 ) - ‘ o ) .
- 'Electrical Utilities Site Work _):Km_ca_wm_/mm::o_mm o im\ Nomdowo ‘ ‘ ‘ ‘ m‘ - 0.0%
- ‘ 1433 KV Incoming Feeders s 20000 s - 0.0%
- 2x500 KVA 5KV to 480V Double Ended Substation s w%\o%, s 0.0%
- 130 KVA ﬁm:m@@mﬁ - - S ; Hmm@oow\ ‘ N ‘m . oo&
- ~ |250 KW Emergency Generator with Enclosure | $ 700,000 | s - 0.0%
S - ‘O%mlgm_‘w Electrical Panels, Remaining Transformer, ] B ) ] “ )

ues) $ 300,000 $ . 0.0%
‘ ‘ m_mlznm:mm‘mm@‘ S \m\ Hooo 000 I o S - o.oﬁx,‘
‘ ~ |Feeders/Connections to Mechanical Equipment  |$ Sqmooml o s - 0.0%
- ‘ ‘_._m:::m m:@m@:@\é.\::m o o o S mmobmm: o ‘ o S R - 0.0%
- Fire Alarm and >_33‘_‘u‘m8mco: o - \im: fmod oom i‘ - ‘ B w‘ - 0.0%
‘ ] v:c:n >Q%mmm System B B moo,ooo“ BE s o 0.0%
o ~ (CommunicatinsSystem 1§ 500000, s . oo%
. [SecuritySystems $ - |
1\\»\ | MDF&Telecom Room Build ouwt s 400,000 ; J I 1 0.0%
i o m_mnqo:_n Ductbank & _/\_m‘_im:m:nm _._o_m - M 300,000 ] 1 1l m - 0.0%
) . Security Cameras ‘ . ..___|% 750000 N e - 00%
| EmergencyPhones/intercom 1S 150000 | S - 00%
- ] Cellular Repeater - L 150000, | $ - ox
Remaining Security System S 50,000 | S - 0.0%|




Yonkers Contracting Company

Job #13-230

LaGuardia Airport East Parking Garage
Contract LGA 124.201
March 2014 Pencil Requisition

April 8, 2014

.qqmm_n

~ Equipment)

Snow Melt, Heat Trace,

_umism:mi ﬁm:_n

| _um<m3m3 _/\_m:_c:mm

mm_‘mmmm_mzmmm;
Othe Signage

| mn:_uBmi

' oﬁ:mﬁwm@m:mi ﬁm:_n
B ;_/\_A__Zm:m:nm of ﬁm:_n

|Other Electrical Devices 53:39:@ _._mg:_sm Protection

Enclosures to Outdoor

vmzc:m mc_amz,nm <_<_m _.m_u VMS ao<<mq m_m:m

_umrcsm Guidance VMS - LED 2 Line <_<_m

Floor Count m.m: Counting Device and Other _umq_czm

‘ 40.&: wm<m::m

s
S
]
s
S

e

i
i

-

5 100,000

101480
400,000 %

- T

Hmo ooo

375,000

$ 75,000

$ 50,000

$ 200,000  $

‘ m 48,311,660

Current

Nm ooo

Port >c§o:€ Requisition
._oﬁm_ to _umﬁm

1$ 1,270,915 |

T T T

_qu<_ocm

m w Nom 000 |

s

$ 4,475,915

%
- 0.0%

- 00%
- 0.0%
- 00%
- 00%
- 0.0%

- 0.0%

| 0.0%
12.5%

} w
.
Nm ooo

,«
_ o
| 9.3%

Review for Payment # \N\

Cunas

&\\N

s

,ﬂamr U s A

Name

AssrRes

Reswor Enep. 4 J22/14

Title

Date ’

(&P



PAJ3A
03-08

233 Park Ave South, 7th Floor

"The Port Authority of New York and New J ersey

SHEET 1 of 1
New York, N.Y. 10013
Date Prepared 05/01/14
APPLICATION FOR PAYMENT
Contract No. LGA-124.201 Dated 5/5/2014 Payment No. 6
Contractor Yonkers Contracting Company Address 969 Midland Avenue, Yonkers, NY 10704
Approximate work performed to  April 30, 2014
. : APPROXIMATE QUANTITIES
em DESCRIPTION OF WORK UNIT
. . Total For Prev. UNIT PRICE OUNT
No. This Application Application / Total to Date AM
i
1 |Unclassified Contract Work 4,475,815.00 5,938,915.00

LS @ﬁ ,463,000.00

/
48,311,660.00 5,838,915.00

Less 5 % retained as per contract MAX$

2,415,583.00

TOTAL APPLIED FOR, TO DATE : §

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This ceftifidation,
if signed by any person on behalf of the contractor, is made by such person in his individual capa%g&ﬁﬂmsg ﬁ"&rj

as well as by the contractor.

2 The Contractor Further Certifies (check one)

. % 1. That all subcontractors and suppliers have been paid any amounts

due from previous progress payments and shall be paid any amounts

due from this progress payment; or 4

2. That payment has been withheld from a subcontractor or supplier
because there exists a valid basis under the subcontractor's or
supplier's contract to withhold a payment from that subcontractor
or supplier. (Attach copies of any withholding notices issued in
conjunction with this certification.)

3

5,938,915.00

$ 296,945.75

. Balance to date: § 5,641,969.25
Less advances under previous applications : § 4,252,119.25 v

To be advanced this application : § 1,389,850.00

CHANGE ORDERS (per attached)

Total to date : $

Less: Previously zdvanced : $

TOTAL AMOUNT TO BE ADVANCED TBIS APPLICATION (as per copy) : $

- Change Order amount to be advanced on this application : $

Notary Public, State of

No. 01BR6214216—=
Qualified in Rockiand County
sion Expires Novemb

e

et oo

1 ,389,850.00\/

CORRECT AND IN
ACCORDANCE WITH
CONTRACT.,

CONSTHUCTION ACCT.

VA%

*Individually and on behalf of the contractor

14
T
Re:ﬁné§ﬁé&é ayment:

g/l

Title

PRO/PRCIJ ORG ACT | AREA/

SYS

JOB

AMOUNT

The above estimate of quantities performed is correct and is made
from actual inspection and knowledge of work performed.

Title: o~

RESIPENT ENGINEER

k.

Titler “—ENGINEER-OF CONS'?f(UngON

Approved For Payment:

For Comptroller

If contractor is a corporation, certificate must be signed by an
officer. and if a partnershio. bv a partner.

N



Yonkers Contracting Company LaGuardia Airport - East Parking Garage May 1, 2014
Job #13-230 Contract LGA 124,201
April 2014 Pencil Requisition
Port Authority Requisition
T N S Total Revenue Current Previous | Total to Date %
General Conditions | B - - -
B - [Site Set-up including Trailers, Barriers, Fencing, etc S 500,000 | S - S 500,000 | S 500,000 100.0%
7~ "|Remove Trailers, Barriers and Fencing, etc. 3 100,000 1 S - 0.0%
. General Conditions , $ 3,128,000 | § 220,000¢7S 670,000 | $ 890,000 |  28.5%
T Design S -
T o S 30%] 8 786,000 $ 786000 (S 786,000 100.0%
T B B 90%| S 1,569,000 .$ 1,569,000 | S 1,569,000 100.0%
B T i T 100%)| s 260,000 | $§ 200,000"T S 200,000 76.9%
T - Design interface during construction! § 350,000 | $ 35,000 S 35,000 |  10.0%
Civil | - B B
~ 7 |Removals (including Millings) S 250,000 |$ 35,000;S 35000 ;S 70,000 28.0%
B DGABC $ 97,425 $ - 0.0%
) N Asphalt Concrete N $ 302,540 o S - 0.0%
— T “|Concrete Sidewalk/island - 3 140,000 3 - 0.0%
T ) Concrete Curb s 41,200 D $ -1 0.0%
R ~TiSelect Fill $ 180,565 $ - 0.0%
- Utilities ) - s 350,000 | $  25,000- 1§ 25000 7.1%
~ |SWPPP - - . I ‘ - o
T Initial Set-Up S 1S ~ 75,000 ~ |$§ 75000|S  75000| 100.0%
- T Maintenance / Removal - 7 1s  75000(S$ 10,000 $ 10,000 | 13.3%
- Ornamental Fence $ 40,000 S - 0.0%
~ 7 |other Civil $ 100,000 $ - - 0.0%
|Geotechnical - o 1
- Concrete Filled Steel Pipe Piles
T Pile Load Tests - 3 300,000 | $ 90,0009$ 200,000 | $ 290,000 96.7%
T o 1 Install Piles for Garage S 4,803,125 | S 615,0007 S 430,000 | $ 1,045,000 21.8%
- |Excavation, Backfill and Disposal o B o o
. Excavate to Stockpile / Dispose s 250,000 | $  50,0004+S 25,000 | $ 75,000 |  30.0%
Backfill $ 250,000 a $ -] 0.0%
T Dewatering - T 3 100,000 | $ 25,000 + 3 25000 |  25.0%
Structural - ) ‘ ‘
- " Pile Caps or Pier Caps S 840,000 3 - - 0.0%




Yonkers Contracting Company LaGuardia Airport - East Parking Garage May 1, 2014
Job #13-230 Contract LGA 124.201
April 2014 Pencil Requisition

Port Authority Requisition
- T - Total Revenue Current Previous | Total to Date %
) o ‘Grade Beams T $ 1,296,000 o s - 0.0%
i - Slabon Grade o S 1,171,300 s - oo%
Elevated Slabs/Ramp (Precast Concrete Double Tees,
Concrete Toppings, Conections and Bearings)
- Engineering ] $ 197,041 | $  80,000%S 100,000 | § 180,000 |  91.4%
] T Fabrication - S 3,612,414 ~ $ B - 0.0%
| CErecion $ 2,561,530 L s -l 00%
Caulking - S 197,041 _ S - 0.0%
- Precast Concrete Shear Walls ~ B T -
B n Engineering $ 30,654 $ 30654|$ 30,654 100.0%
- - “Fabrication ] $ 561,990 I S - | 00%
- Erection ) 18 398,502 s T oow
i Caulking ] - i $ 30,654 | $ - . 0.0%
- o Precast Concrete Columns ) ) I
Engineering i $ 30261, $ 30261 $ 30,261 100.0%
- | Fabrication - $ 554,785 $ - 00%
- Erection e $ 393,393 $ - | 0.0%
‘ Caulking - $ 30,261 $ - 0.0%
- Elevator Shaft Steel Framing S 150,000 ftm\\ 1 0.0%
8" CMU Walls $ 500,000 - s 0.0%
- Steel Cable Railing Perimeter Barriers S 400,000 - S - 0.0%
- ~|Interior Garage Bollards S 418,000 S I 0.0%
Other Structural (Equipment & Light Pole Foundations, g 150,000
I letc) . o ) $ - 0.0%
Architectural . N
1‘ - ro:<qum2mm: Wall - Aluminum Screen Panel .‘ $ Pmowaomr o | , s - | ‘m‘bﬂé
- Curtain Wall System - ) S 770,000 | ‘ s - 0.0%
Miscellaneous - Metal Fence, Lockable Double Gate,
Tension Cable Vehicular Barrier at Perimeter, Glass Wind | $ 100,000
* - Screen at Elevator ) - S - 0.0%
Roof Covering $ 154,000 s T oo




Yonkers Contracting Company LaGuardia Airport - East Parking Garage May 1, 2014
Job #13-230 Contract LGA 124,201
April 2014 Pencil Requisition
Port Authority Requisition
o T B Total Revenue Current Previous | TotaltoDate | %
] |Metal Panel Canopy A N B S 150,500 | \‘ s 0.0%
- [Hollow Metal Doors & Hardware RE 60000, | 8 - | 00%
Stair Construction and Finishes
- ‘ Engineering B S 24,750 W %ml - 0.0%
B Fabricaon S 453750 | s - 0.0%
T " rection S 321750 s oom
B Caulking s 24750 | s - 00%
- IFinishes (Paint, Plaster, Slip Resistant Finish to Concrete, R -
Stainless Steel Base at Elevator) S 500,000 B I S - 0.0%
~|Elevatorsand Lifts . - - gl !1 :MIJ B - ‘ ]
Passenger Elevator B ] S 495,000 | s S - 0.0%
] Elevator Cabs S 1,005,000 L I‘W - ‘W W Qfo\o\m
Elevator Floor Finish $ 3,000 S - 0.0%
Hlki.l B ) Bird Management System , B S 154,000 { L H}“w\ N “\.\ B oJ\oc\N
Other Architectural - - S 1,000,000 o s - 0.0%
Mechanical | o
o | Distribution Systems, Terminal Package Units S 400,000 0 M - o O\o&
"~ |controls and Instrumentation - BMS Controls S B 10,000 I m\ “““ - 0.0%
[restingand Balancing S oo s - oo
Other (Misc. Supports, Fuel Oil Piping Fuel & Vent Piping,
~_|FuelOil Tank, Startp) $  200000| ] ) $ - 1 00%
Plumbing
" Plumbing Fixtures and Accessories $ 100,000 B s - 0.0%
- Domestic Water Distribution ‘ ‘ $ 200,000 $ - 0.0%
"|Sanitary Waste $ 300,000 B o ls T 0.0%
i ~ |Rain Water Drainage N B 1 I
| Manholesand D&Smmm Structures - ) 50,000 - S - 0.0%
- Storm Drainage System o ‘ S 250,000 S ‘ - 0.0%
- | Oil Water Separator ! ‘ S 200,000 s - ' 0.0%
: ~ |Other Plumbing (Curb Valve, Heat Tracing, Testing) $ 100,000 S - 0.0%
Fire Protection ‘ | $ -




Yonkers Contracting Company

LaGuardia Airport - East Parking Garage

May 1, 2014

Job #13-230 Contract LGA 124.201
April 2014 Pencil Requisition
Port Authority Requisition
- - - S Total Revenue | Current | T Total to Date
- Standpipes - $ 250,000 | E3 ‘
B Fire Protection and Specialties. S 250,000
- - Othe Fire Protection (Testing & _:mvmn:mv:\ Core Drills, |
Sleeves) o S 25,000
Electrical
‘ Electrical Service Distribution
Electrical Utilities Site Work Including Manholes L 200,000 45,000+
- 4.33 KV Incoming Feeders $ 20,000
) 2x500 KVA 5KV to 480V _uo:nJ_W Ended Substation S 300,000
, 30 KVA Transformer $ 150,000 )
B 250 KW Emergency Generator with Enclosure S 700,000
e Other (Panels, Electrical Panels, Remaining Transformer,
UPS) ‘ $ 300,000 ‘
- Electrical Feeders S 1,000,000 N
- _“mmam‘mm\no::mn:o:m to Mechanical Equipment S 100,000
mer.::m and Branch Wiring S 850,000 -
I o "|Fire Alarm and Alarm Detection S 500,000 o
Puhlic Address System ‘ ‘ B S 500,000
,,,, - Communicatins System o o S 500,000 -
B mmncﬂ? Systems S -
- MDF & Telecom Room Build Out awci! Mo@ma
- Electronic Ductbank & Maintenance Hole S .-woo‘ooo o
- ] Security Cameras S 750,000
B Emergency Phones/Intercom S 150,000
B i,x( _ Cellular Repeater o S 150,000 o
B Remaining Security System S 50,000
Other Electrical Devices (Grounding, Lightning Protection
Snow Melt, Heat Trace, Enclosures to Outdoor .
~|Equipment) - S 100,000 8,000
Traffic 1
- Permanent Traffic




Yonkers Contracting Company LaGuardia Airport - East Parking Garage May 1, 2014
Job #13-230 Contract LGA 124.201
April 2014 Pencil Requisition

- - - ;f‘ ~ Port Authority Requisition
- - Total Revenue Current [ Previous | TotaltoDate | %
7 bovementMarkes s donasol | s - oo
[ GarageSignage S 4000 s - o0%
_Othe Signage L 100,000 | S - 0.0%
H\ B a 1 v‘m;_:m Guidance VMS - LED VMS Tower Signs S Hmo.ooJo}\ \\ rf ; M,!\J[L‘m}J I QJQQM
- Parking Guidance VMS - LED 2 Line VMS SR 375,000 | I Mf? - 0.0%

Floor Count Sign Counting Device and Other Parking

| _Equipment S 5 75,000 $ - 0.0%
Hvtfl - \;;4.4]9:2 Permanent .:m.‘ﬁm; - i N mzl mo\ooof ; - . {Imz\ - T\l @\oﬁ
-  |Maintenance of Traffic ~|§  200000]% 2500078 25000 $ 50,000  25.0%
$ 48,311,660 | $ 1,463,000"] § 4,475,915 ﬁ $ 5938915 |  12.3%|

Reviaw for Payment #

C roae Cosrietvware

Name

fasr RE 57112/ 14

Title Date




- ’ : The Port Authority of New York and New Jersey

233 Park Ave South, 7th Floor
New York, N.Y. 10013

SHEET 1 of 1

Date Prepared 06/01/14
APPLICATION FOR PAYMENT
Contract No. LGA-124.201 Dated 6/5/2014 Payment No. 7
Contractor Yonkers Contracting Company Address 969 Midland Avenue, Yonkers, NY 10704
; Approximate work performed tc  May 31, 2014
l B
APPROXIMATE QUANTITIES ]
Trem DESCRIPTION OF WORK UNIT | ... L Total For Prev. UNIT PRICE AMOUNT
No. This Application Application Total to Date
- > i}
B ] '
1 Unclassified Contract Work LS . .003,600.00‘ 5,838,915.00 7,942,515.00 48,311,660.00 7,942,515.00
;
Nots MEGHAN BHADY
Ll S-Or-New a‘if!,x-'
No, 01BR6214216
o ;Quahf ied in Rockland County

mmission Expires November 3@ 20 ( 1
TOTAL APPLIED FOR, TO DATE : $ 7,942,515.00
Less _ 5 % retained as per contract MAX$ 2,415,583.00 ' $ 397,125.75
STATE OF NEW yORK Balance to date : § 7,545,389.25
uNT O F RO CK LAND Less advances under previous applications : $ 5,641,968.25
CO y To be advanced this application : § 1,903,420.00

SWORN TO BEFORE ME THIS 6TH

DAY OF JUNE 2074
\ /\/ZO/A@A /tzofl/

MEGHAN BRADY - NOTARY PUBLIC

CHANGE ORDERS (per auached)
Total to date - $

Less: Previously advanced : $

Change Order amount to be advanced on this application : §

TOTAL AMOUNT TO EE ADVANCED THIS APPLICATION (as per copy) : $ 1,903,420.00

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. Thi

I‘tlﬂcatl n,

as well as by the contractor.

if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his §wn kn//

e Contractor Further Certifies (check one)

1. That all subcontractors and suppliers have been paid any amounts

due from previous progress payments and shall be paid any amounts

due from this progress payment; or

" *Individually and on behalf of the contractor

PAUL R. HUBERT

VICE PRESIDENT

2. That payment has been withheld from a subcontractor or supplier CORRECT AND IN
because there exists a valid basis under the subcontractor's or ACCORDANCE WITH
supplier's contract to withhold a payment from that subcontractor CONTRACT.__
or supplier. (Attach copies of any withholding notices issued in é Z/ L
conjunction with this certification.) CONSTRUCTION AGCT. { f /
PRO/PROJ ORG ACT | AREA/ JoB AMOUNT Title: NGINEER OF CONSTRUCTION /
SYS

The above estimate of quantities performed igcorrect and is made
from actual inspection ang knewledge of wfk performed.

/ay/f4y4§:::}

Tille: / RESIDENT ErNGINI:ER

Approved For Payment:

For Comptroller

* If contractor is a corporation, certificate must be signed by an
officer. and if.a partnershin. by a partner.



June 1, 2014

Yonkers Contracting Company LaGuardia Airport - East Parking Garage
Job #13-230 Contract LGA 124.201
May 2014 Pencil Requisition
Port Authority Requisition
i i I !ﬂ:ﬂ x\mcmmo.m nclm_: _u_.m<_ocM I .8.8_ to Omﬁm
Nwm:mqmqmmrgqcosm - \:‘\‘Mim‘ | \;\\xz=< R e
ISite Set-up including Trailers, Barriers, mm:n_sm. etc S 500,000 | 'S 500,000 S 500, ooo |
) " |Rernove Trailers, Barriers and Fencing, etc. "¢ 100,000 ) S F
a General nmmm_‘:o:w‘! I s w‘mmw«oo(o; $ mWoioad» m ‘\w@@,‘oaiw 1, wwodoo
N omw_m\m ‘ - N o - T -
I S 30%| S 786,000 $ 786,000 S 786,000
- N o R I o 90%| S 1,569,000 $ 1,569,000 | S H ,569,000
S ‘ ‘ ‘ . 100% $ 260,000 $ 60,0003 200,000 $ 260,000
) ) ) o ~ Desjgn interface during construction| $ 350,000 | $  350004% 35 ,000 | $ 70,000 |
Civil B - - ] ] B | -
- ~ |Removals {including Millings) s 250,000 |$ 70,000 +$ 70,000 ' $ 140,000 |
‘ - 'DGABC a - s 97425 s -
] " |Asphalt Concrete - S 302,540 ‘ o s
Concrete m_ams\m_w\_m_m\ym‘ 'S 140,000 B -
T ‘ ‘|Concrete Curb | B s 412000 T TS -
i - N wm_\m:\ﬁ T:Ji} - ‘ - - S 180, 565 | L - m\ -
I 1 Utilitie - e ‘13;11;w‘1‘ wwoooo - RS Nmooo S 25,000
o ‘ I s 75000  '§ 75000|% 75,000
k o _/\_m_imau:nm\mmamf\_‘ ‘ s 75000|¢ m@@@o;ww; 10,000 | $ Im‘o ooo
Ornamental Fence | I 140,000 s -
Oﬁrm:. Q<__ T - S Hoo ooo | i T S .
mmo”mn:qznm_ I ) B o w‘-‘ ‘ - ‘MiM:M‘; ‘
o Concrete Filled Steel Pipe Piles
) ) '\ Pile Load Tests - ~|$ 300000 7§ 290,000 % 290,000
B ' Install Piles for Garage| S 4,803,125 $ 1,173,600 ' $ 1,045,000 1§ 2,218,600
- ‘ " Excavation, Backfill and Disposal S T o o
o o "~ TExcavate to Stockpile / U_mUOMm, h , '$ 250,000 | $ 25,0007 S wwdao‘ S H@o“ooo
) ‘Backfil o o 1§ 2500005 5000 @ S 5,000
‘ ) ~ Dewatering - |$ 100,000 |$  10,000+-$ 25000 $ 35,000
Structural o o , ‘ I
B ~ | Pile Caps or Pier Caps ‘ - 'S 840,000 | S 25,000~ $ 25,000

“ ::.x,

~ 100.0%

_350%

uopox
0.0%
35.5%

- 100.0%

100.0%

Nooxw

56.0%
0.0%
0.0%
0.0%
0.0%
0.0%
7.1%

Hoo 0%
26.7%
0.0%

0.0%

96.7%
46.2%

40.C 0%
2.0%

3.0%




Yonkers Contracting Company

LaGuardia Airport - East Parking Garage

June 1, 2014

Job #13-230 Contract LGA 124.201
May 2014 Pencil Requisition
| Port Authority Requisition
S i . \\‘\._.mm_l‘xgm:cm Current | 3m<_0cm “.\ﬂ:m_ﬁo Date %
‘ Grade Beams B S $ 1,296,000 $ 30,0007 § 30,000 2.3%
o  |SlabonGrade s 1171800 s - - 0.0%
Elevated Slabs/Ramp (Precast Concrete Double Tees,
Concrete ._.o_o_o_:mm no:mn:o:m and Bearings) ]

_Engineering | S 197,041 TS 180,000 | $ 180,000 91.4%
) | Fabrication 'S 3612,414|$ 150,000 ¢ 150,000 4.2%
N : mqmnzm:; I - M\ B S ng 530 m - 0.0%
‘ | caulking N s Howoﬁf ‘ s o 00%

- Precast Concrete Shear Whlls T ‘ R
- Engineering - ‘ S 30,654 | 1S 30,654 S 30,654  100.0%
" Fabrication - '$ 561,990 $ 25000, .S 25000  4.4%
‘ . Erection - B $ 398502 e S - 0.0%
ﬂmc__c:m S 30,654 ‘ r‘ - F 0.0%
‘ ) Em. mmdno:mﬂmﬁmn‘o_cism“i‘ ) - ‘\.\I ) I T T ‘ 1 ‘ o
o ' Engineering B 'S 30261 S 30261|¢% 30,261  100.0%
‘ Fabrication IS 554785($ 250004  |$ 25000 4.5%
‘ | _-mnm_\o: - B s !wowlwww ‘ L ) B m . “ 0.0%
¢ Caulking B ) B S 30,261 S - o 0%
o |Elevator haft Steel Framihg ~ |s 150000, . Te 0.0%
8" CMU Walls S 500,000 | S - 0. 0%
‘mmmc_ Omc;_m wm_ﬂ_‘_‘mm v,m‘m_?mrmq mm_:_ma - N “w o NF‘xﬂo‘oo A R | m - 0.0%
Uinterior Garage Bollards | & 418,000 I 0.0%

Other Structural (Equipment & :m_i Pole ﬁocsamzo:m $ 150,000
etc) ‘ B $ - 0.0%
Pﬁnr_ﬁmnﬁc_‘m_ - ‘ - e ‘ - ‘ ‘ T ‘ ‘
. _.om,‘\m\ﬁmwcﬁmmlm<\<m:.->‘_c33c\B Screen Panel , ¢ 469,000, Lw . 0.0%
| wanwalssen s goe0 & gy
‘ Miscellaneous - Metal _“m:nP Lockable Double ommm‘ | - ‘ | D ‘ ‘
Tension Cable Vehicular muwimﬂ at Perimeter, Glass Wind | S 100,000

) ~_|Screen at Elevator i S - 0.0%
Roof Covering $ 154,000 $ " 0.0%




Yonkers Contracting Company . LaGuardia Airport - East Parking Garage June 1, 2014
Job #13-230 , Contract LGA 124.201
May 2014 Pencil Requisition

| Port >:§o:ﬁ< Requisition
S L . ITotalRevenue | Current Previous Total to Date %
- Metal Panel Canopy | - s 150,500 | s - 0.0%
o _Hollow Metal Doors & Hafdware $ 60000 $ - 1 00%
‘ o ,mﬁm: no:&hc‘nw_mam:a Finishes I I o o
N _-sm_smm::m ) N o m ‘ ‘\‘Nm,wwo ‘ N B N ml N - oo&
B | Fabricaion & 483750 . s . " ooy
. Erecion | S 3750 . s - 00%
o Caukng S 24750 e s 0.0%
‘Finishes (Paint, Emmﬁmﬂ Slib Resistant Finish to Concrete,
mﬁm_:_mm..n\ Steel Base at m_mm, ator) . S 500,000 S 0.0%
‘m_mw\uw@mm and Lifts ) - ; e -
N B ~ummmm3mm\ﬁm_m<mwow: ) - s bwm ,000 ($ 10,000 ‘ N 2.0%
N Elevator Cabs - |$ 1,005000!$  30,000- - 3.0%
‘ - b Elevator Floor _.,_:_m: N ‘ B - xm w.@oo I . m‘ b 0.0%
l ‘ - Bird ManagementSystem\  '$ 154000, | I 0.0%
‘ o oﬁ:mﬂ Architectural a ‘ ‘ :‘ w - m Hooo.oom o - m . 0.0%
Mechanical o e 1 ‘
- | Distribution mﬁ?gm ._.qud_:m‘_‘_‘umo_mm,m Units 1%\1%1‘ ‘iboo‘owoo e | m I 0.0%
i Controls and Instrumentation - BMS mm‘qmqm,_m‘ - w: 10, ooo T m‘ - _— 0.0%
‘ | Testing and Balancing s asp00 T T g0y
Other (Misc. Supports, Fugl Oil Piping Fuel & Vent Piping, !
Fuel Oil Tank, Start Up) | $ 200,000 $ - 0.0%
) o E:Ec.:m _n_xr:mm and >nnmmmm‘:mm - s Hoo‘%‘m‘ ) | ] ‘ S - 0.0%

Domestic Water Distributibn o $ 2000000 s - 00%

~ samitayWaste . 's 300000 s .70 ooy
o ~ |Rain Water Drainage . I
- o _/\_m::oummmu@_u@r_:m‘mm quc‘n‘m:wmw“ :‘ - fm wo‘mod | m . Homoo\ ‘ ‘ tw “H‘o.ooo ‘ Na.o&
‘ o | Storm Drainage Systej /S 250000 $ 25000+ | § 25000  10.0%
‘ - o_‘_ Water Separator 200,000 ! $ - 0.0%

$

, O‘Smﬁm_‘cégsmAn,c‘% <m_<m. Heat .?m‘as‘mu .‘ﬁmmzs‘mv. 100,000 | ‘ o R S - - 0.0%

Fire Protection




Yonkers Contracting Company LaGuardia Airport - East Parking Garage June 1, 2014
Job #13-230 oo Contract LGA 124.201
May 2014 Pencil Requisition
! _ _Port >5:o:2 Requisition
; ‘ , I ‘ Total Revenue Current _wmm«_m:w: | ao.ﬁm‘:‘.& Umﬁ %
T Usmndpipes T e gso000 | T s oow
~ FireProtection and Specialties 4% 20000 8 - 00%
_O.H:m. Fire Protection (Testing & S%mnco: Core _u:__m M
w_mm_/\mmv““ R $ 25000, s 0.0%
Electrical | ] ) I e
- m_m::nm_ mm?.nm U.ﬂ:@c@:ﬂ: R ) - o ‘
i h ~_|Blectrical Utilities Site Work Including Manholes 1§ 200,000 | $  20,0001$ 45000 |$ 65000  32.5%
- 1433 kv _:nOB_:m Feeders - s 20,000, ‘ N S I oox
‘ ~ |2x500 KVA 5KV to 480V Double Ended Substation ~~ |$ 300000, s . 0o%
. 3OKVATransformer | }$ 150000, . 1s - 00%
250 KW Emergency mmmmaﬁoﬁ with m:n_0mc8 S 7060000, 1 S - 0.0%
- ) ‘ ;o‘mmm:‘_um:m_m m_mnﬁﬂ_mm,_vw:m_m mem_:_:mjm:&qumﬂ R
uPs) - $ 300,000 - s - 0.0%
‘ - m_mmﬂnm_ mmmamwii s ‘H\bo@@‘oo - ‘ S - 0.0%
B - , wm‘m\ama\no::‘mmﬁ_‘oﬁ\ﬁm\z mn\:m_emm__\mnc_v:unmﬁ: S Hoob‘oo‘ - - \m S oo&
o Lightingand Branchwiring 1§ 850,000 | $ 10,000 1S 10,000 :x
Fire Alarm and Alarm Detection ~ |$ 500,000 [$ 10,000 $ 10000,  2.0%
‘ ‘ | Public >ggmm‘mm‘w<mﬁm3 - - ‘ “ ~|$ 500,000 - S _ o.oﬁx_
o ~ |communicatins System | ~Is  s00000| h s . 0.0%
) ‘ |Security Systems i s - I
- . ‘_sommqm_mnOB w\ow\Bmc__‘g\@!cW‘ R m %@boo . - o m - 0.0%
o _ Electronic Ductbank & Maintenance Hole oS 300000 1S - 00%
. Security nm:mﬂmm_f - - mf,, \uWo ooo o M - ‘m ‘ o ‘ ooﬁxv
| EmergenyPhomesfinterom s 1so000| LS - 00%
| Cellular Repeater o S 150,000 | S - oo&U
‘  Remaining Security System ‘ $ 50,000 | ) - 0.0%
- Other Electrical Devices (Grounding, Lightning Protection | T I o
Mm:os\ Melt, Heat Trace, mgn_oﬂ:mm to Outdoor . |
. (Equipment) = N ‘ ‘ $ 100,000 $ 15000 $ 8000 |$ 23,000  23.0%
Traffic | o
R ‘vaq_:m:m:mim%n N ‘ , I B ‘ * ‘ ‘ ‘ , , B




LaGuardia Airport - East Parking Garage
Contract LGA 124.201
May 2014 Pencil Requisition

Yonkers Contracting Company
lob #13-230

June 1, 2014

A, Port >c§o:.ﬂ< Requisition

B - - - " Total Revenue nc?m{:m\ ,V _u:wSocw 40.8: &d%m %
o _ PavementMarkings | s 1014801 Lm - 00%
i ‘ _ GarageSignage s 400000 | L - 0.0%
. Othersignage % w0000, S - 0.0%
,um:c:mmc_gm:nmﬁ/\_m-_.m_u<_<_m.ﬁos\3m_m:m S 150,000 L s - 0.0%
| Parking Guidance VMS|- LED 2 Line VMS s wdo@ ‘ s 0.0%

~ Floor Count Sign Counting Device and Other Parking ) . - T

Equipment & 75000 0 S - 0.0%
‘ | OtherpermanentTraffc § 50000 . $ - 00%
Maintenance of Trafic | |$§ 200000 $ 10,0007$ 50,000 $ 60,000  30.0%
‘ S | B $ 48,311,660 S 2,003,600 | $ 5,938,915 $ 7,942,515 |  16.4%

Review for Payment #

.\\\ A S ﬂ?;& \ﬁt\

Name

Title

Date




PA33A
03-08

The Port Authority of New York and New J ersey

233 Park Ave South, 7th Ficor SHEET 1 of 1
New York, N.Y. 10013

Date Prepared 07/03(14
APPLICATION FOR PAYMENT
Contract No.  LGA-124.201 Dated  7/8/2014 Payment No. . 8
Contractor  Yonkers Contracting Company . Address . 969 Midiand Avenue, Yonkers, NY 10704
Approximate work performed to  June 30,2014
) : APPROXIMATE OUANTITXES '
CIm
- DESCRIPTION OF WORK UNIT This Application Total For Prey . UNJT PRICE - AMQUNT
= APP Application Toral to Date
1 Unclassified Contract Work s q 52,041.00 7.942,515.00 10,574,556.00 48,311,560.00 10.574.556.00
2 |Net Const Note 20-1.S Converslon No.1 - dated 5/27/14 LS 59,000,00, 59,000.00 58,000.00
MEGHAN BRADY
Notary Public, § State of New York
A0 A0 B
o0 U l BRE214216
Cugtified in Rockiand County [7
Commission Expirés November 30, 20 ...,
TOTAL APPLIED FOR, TO DATE : § 10,633,556.00
Less 5 % retained as per contract MAX § 2,415,583.00 ' $ 528,727.80 1/
STATE OF NEW YORK Balance to date : $ 10,104,828.20
COUNTV OF ‘RO CKLAN‘D Less advances under previous applications : $ 7,545,389.25 ‘;
SLUORN TO BEFORE ME THIS T10TH To be advanced this application: § 2,559,438.95
DAY 0 F I y 7014 CHANGE ORDERS (per aliached) .
Total to date : § £23 5100000
) Wy, &/ b /\Q_ Less: Previously advanced : ¥ J
MEGHAM\BAD y _ NOTARV PUB LI C/ Change Crder amount to be advanced on this apphcat:on 3 61,000.00
TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy} : § 2,620,438.95

4+ 1t1s Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set

G

forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. Thi
if signed by any person on behaif of the contractor, is made by such person in his individual capacity on the basis of is own kng
as well as by the contractor.

Certificatjon.

senwe

The Contractor Further Certifies (check one) . ~ *Individually and on behalf of the contractor
X 1. That all subcontractors and suppliers have been paid any amounts ,S;D
due from previous progress payments and shall be paid any amounts itle
due from this progress payment; or . VICE PRES IDEN
2. That payment has been withheld from a subcontractor or supplier CORRECT AND IN Recommz,nd “or Payment:
because there exists a valid basis under the subcontractor's or ACCORDANCE WITH
supplier's contract to withhold a payment from that subcontractor CONTRACT, £ ' a
or supplier. (Attach copies of any withholding notices issued in ; J ‘ ' ? /& /7L
conjunction with this certification,) CONSTRUETION ACCT ' .
: Tiie:  ENGINEER OF CONSTRUCTION /
PRO/PROJ arRG ACT | AREA/|[ JOB AMOUNT
| SYS : .
Approved For Payment:
The above estimate of quantities performed is correct and is made
from actual inspection and knowledge of work performed. .
For Comptrolier

+ 1f contractor is 2 corporation, certificate must be signed by an

Title:

/ RESIDENT ENGINEER officer. and if a pattnership, by a partner,



PA 326 The Port Authority of New York and New Jersey
1-76
CHAMNGE ORDER PAYMENT APPLICATION DETAIL
Payment No. 8 Contract No. LGA-124.201 Sheet 1 of
Approximate work performed to 6/30/2014
ORDER TOTAL ESTIMATED | ESTIMATE OF WORK PERFORMED TOTAL AMOUNTS
NO. TYPE AMOUNT THIS ESTIMATE TO DATE THIS ESTIMATE TO DATE
1 LS 61,000.00 61,000.00j( 61,000.00 61000 61,000.00
AMOUNTS CARRIED FORWARD 61000.00 61000.00




The Port Authority of New Yotk & New Jersey Page 1
233 Park Avenue So. 7th Fir.  New York, NY 10003

(Secretary copy)
00001 Contract No. LGA 124.201
Facility: LG3
Contract for: LGA-DESIGN AND CONSTRUCTION OF THE EAST PARKING GARAGE
To: YONKERS CONTRACTING €O, INC
Address: 969 MIDLAND AVENUE

YONKERS, NY 10704
“In accordance with the above described Contract: PACC No(s): 00006
L , The following Extra is ordered.
: The time for completion of the contract D ; . . L

. er t no change in price.
: l::' is extended as indicated below. . The following change is ordered, a ’ 9 P
The following reduction is ordered. A change is ordered as specifically outlined below.

NQTE TO CONTRACTOR: Please sign original and return to the Port Authority représentative whose signature appears in line five(5).

AS DIRECTED BY THE ENGINEER, WITHIN THE FOOTPRINT OF THE EAST END SUBSTATION ON THE WEST SIDE
OF THE EAST GARAGE, PROVIDE ALL WORK TO DRIVE THE FOLLOWING PILES:

- ASSIST IN WELDING (APPROXIMATELY 4.5 MAN HOURS PER PILE) TOPS AND DRIVING
REMAINDER OF PILES FOR PILES 74, 75, 79, 107, 108, 105, 110;

- RE-TAP PILES 24,25, 80, 73, 84,182, 183 AND 194

- INSTALL OR COMPLETE INSTALLATION BY OTHERS FOR 18" TAPER TUBE PILE AT G/3.5

AND G/4 PILE CAP
- INSTALL OR COMPLETE INSTALLATION BY OTHERS FOR "18" TAPER TUBE PILE AT B/1

PILES 185 AND 196

ALL WORK TO BE PERFORMED ACCORDING TO THE PILE LAYOUT DRAWING TITLED "LGA 124.151 EAST END
FOUNDATIONS AND UTILITIES PILE WORK COMPLETED BY AMERICZN PILE"

THE LUMP SUM AMOUNT OF $ 61,000.00.

CHANGE ORDER R SIGNED BY

j_O“\JTRAC ORE7W Vg2 Oy
ECEIVED BY ENGINEERS DEPT
HISTRUCTION DIVISIOND 2/ © 12, Y

Mo extension of time for completion is granited to the Contractor on account of the changes ordered herein unless

Dated Qy{//lp , 2014

Engineer of Construction .



E PORT AUTHORETY OF NY&NJ

T

May 27, 2014

Yonkers Contracting Company, Inc.
969 Midland Ave
Yonkers, NY 10704

SUBJECT: LAGUARDIA ATRPORT — CONTRACT LGA 124.201 — DESIGN
AND CONSTRUCTION OF THE EAST PARKING GARAGE
NET COST NOTE 20 -EXCAVATION OF TEST PITS TO VERIFY
UNATICIPATED OBSTRUCTION
LUMP SUM CONVERSION #1

Mr. Hubert,

In accordance with Net Cost Note 20 of the General Notes on Contract Drawings G004,
dated 4/12/2013, Yonkers Contracting Company, Inc., ("Contractor"), is to be reimbursed
on a Net Cost basis, for all work required to provide all labor, material and equipment
necessary to excavate a test pits to verify unanticipated obstruction near the footprint of

the East Parking Garage.

This work herein referred to as Net Cost No. 1 is to be performed in accordance with Port
Authority letter dated 02/14/2014 and shall be completed by 06/30/2014.

The Port Authority of New York and New Jersey and the Contractor have agreed that the
work is sufficiently defined, and it would be beneficial for this Work to be compensated
on a Lump Sum basis. The Contractor has proposed a Lump Sum Price of $59,000.00 to
perform all Work described above.

"The Resident Engineer has reviewed the above quote and has found it to be fair and
reasonable and recommends that reimbursement be made on a Lump Sum basis in the

amount quoted.

By signing in the appropriate area on Page 2, the Contractor hereby agrees to perform all
Work described above for 2 Lump Sum amount of $59,000.00, which includes all labor,

material, equipment and all fees.

Resident Engineer’s Office Hangar 7C - 1st Floor
Flushing, NY 11371
T: 718 533 3535



SUBJECT: LAGUARDIA AIRPORT - CONTRACT LGA 124.201 - BESIGKR
AND CONSTRUCTION OF THE EAST PARKING GARAGE
NET COST NOTE 20 -EXCAVATION OF TEST PITS TO VERIFY
UNATICIPATED OBSTRUCTION
LUMP SUM CONVERSION # 1

Kindly execute and seal both originals of this letter and return one such original letter to
Mr. Wallace Caban, P.E. Chief of Construction, The Port Authority of New York and
New Jersey, 241 Erie Street, 2™ Floor, Room 228, J ersey City, NJ 07310, retaining one

letter for your records.

Very truly yours,
THE PORT AUTHORITY OF NEW YORK AND NEW JERSEY

Emanuel Ciminiello, P.E.
Engineer of Construction
LaGuardia International Airport

ACCEPTED AND AGREED:
onkers Contracting Company, Inc.

(Signature of Paul R. Hubert, Vice President)

'(cfé%/{% |

(Print or Typé Da\te)

(CORPORATE SEAL OF Yorkers Contracting Company, Inc.)



Yonkers Contracting Company

LaGuardia Airport - East Parking Garage

June 1, 2014

Job #13-230 Contract LGA 124.201
June 20114 Pencil Requisition
! w Port Authority Requisition
- o o ‘ ‘ - R ‘Jmﬁm:mw«m:cm ' Current Previous  TotaltoDate = %
Wmmm_.u_ noso__ﬁ_o:m ‘ - - o o - N
Site Set-up including Trailers, Barriers, Fencing, et s 500,000 s wdod@o $ 500,000  100.0%
i o Remove Trailers, Barriers and Fencing, etc. ~1$ 100,000 Ty B . 0.0%
T General Conditions B - $ 3,128,000 | $ 220,000 | $ 1,110,000 | $ 1,330,000 42.5%| .
Design S -
) o o - - 30%|$ 786,000 S 786,000 |5 786,000, 100.0%
o o ‘ - - 9% $ 1,569,000 [ $1,569,000 $ 1,569,000 100.0%
T - ‘ ) R o 100% $ 260,000 ‘ ;‘ww 260,000 | § 260,000  100.0%
o Design interface during construction| § 350,000 | $ 35,000 | § 70,000 | S 105,000 30.0%| #
Civil ) o T o B ‘ ‘ o ‘
T ~ Removals (including M o $ 250,000 'S 135,000 | $ 140,000 | $ - 175,000 70.0%] -~
i o ‘ DGABC o o BES 97,425 s - oonxv
- |Asphalt Concrete ‘ - - I's 302540 A s - 0.0%
- ‘IConcrete m_o_mém_x\_m_mza - o s 140,000 - s - 0.0%
Concrete Curb S 41,200 S - 0.0%
) (SelectFll g% 180865, | L - 0.0%
Utilities 3 350,000 | $ 10,000 | $ 25,000  $ 35000, 10.0%| -
SWPPP I o ‘
) R ‘@Jy_ﬁ_‘mﬁ,wm.md@ o - o w‘ w\m‘\ooo o T w w‘m‘\‘ooo‘ m %mboo 100.0%| =
‘ ‘ N H _/\_m_:ﬁmzmznm\xm30<m_ o - I 75,000 | S \Howd@@\w, S 20,000 S 30,000 40.0%| -
‘ oq:mamzmm_x_“mznm - - ‘ s 40,000 | ‘ , s - 0.0%
‘ OS‘m‘m‘g‘\‘_ﬂ\: ‘ ‘ - $ 100,000 | S 8 - 0.0%
" |Geotechnical ) - ST - I R -
B Concrete Filled Steel Pmmlv‘__mw - - N
i ) ~ PileLoad Tests s 300,000 | $ 10,000 | $ 290,000 | $ 300,000 100.0%| “
i Install Piles for Garage I Iy ».wowm,mm $ 1,700,000 | $ 2,218, 600 ' S 13,918, 600 81.6%| -
Excavation, Backfill and Disposal o -
. ~ |Excavate to mﬁo%m_i_m\\_\u‘_wvmwm I ‘ $ 250,000 S 25,000 ' $ 100,000 | $ 125000  50.0%
B © Backfill ) ) R 250,000 | $ 5,000 | $ 5000 $ 110,000 | 4.0%| -
i ) Dewatering - - o s \H‘o‘oaaoixm‘ 15,000 ' $ 35000 $ 50,000  50.0%| .
mﬁ_.an..m_ I - ‘ - R - -
T ) Pile Caps or Pier Caps S 'S 840,000 | $ 350,000 | $ 25,000 S 375000 | 44.6%




Yonkers Contracting Company

Job #13-230

LaGuardia Airport - East Parking Garage

Contract LGA 124.201

June 2014 Penci

| Requisition

June 1, 2014

m Port Authority Requisition
) ) I . ‘ ‘ ‘Total Revenue | Current | Previous | TotaltoDate | %
7 |GradeBeams - 1$ 1,296,000 s 75000 $ 30,000 $ 105,000 = 8.1%| -
- ISlab on Grade - $ 1,171,300 s 0.0%
Elevated m_mcw\mmBU ?88& no:nﬂm.ﬁm Double Tees,
Concrete Toppings, no:mnﬁ_o:m and mmi_:mwv
" tngineering s 197081 § 17,041 180,000 |$ 197,041 100.0%| -
- Fabricaon 1§ 3612414 - |$ 150,000 | $ ;Woboo O 42%
, Erecton B 1§ 2,561,530 | s 00w
““““ ) Caulking ‘ s 197,001 s 0.0%
- ‘Emom‘m‘ﬁooo‘o‘ﬂmﬁm Shear Walls - S - T o
N Engineering - o m B wo‘m‘m‘h\ S ,m wo‘mmh ‘m N mo‘mmb - 100.0%
N Fabrication s 561,990 $ 25000 $ 25000  4.4%
‘ & mqmnﬁ_o‘cﬂ;;\\: S .,.‘mmm‘wow‘; ) ‘ s 0.0%
‘ o _ Caulking - s 30,654 $ - 0.0%
- ) _u:mnm.ﬂ Concrete oo_cB:m ) ) I ‘ - ) ‘ ‘ -
, ‘ ‘Engineering - s wo‘w‘mp \‘ :\m,! 30261 |$ 30,261 100.0%
- Fabrication & 554,785 $ 25000 $ 25000  4.5%
o Tmn:cw_{\\l - . 's 393,393 T s L 0.0%
Caulking S S 30,261 I ST 00%
o Elevator Shaft Steel Framing ~1$ 150,000 H s - 0.0%
- 8" CMU Walls B % s00000, NEE 0.0%
- Stecl Cable Railing Perimeter Barriers |$ 400000, s 0p%
o _:.ﬁm:o\mmmamm Bollards .; s ﬁm@obM ‘ ) « ‘ m - 0.0%
Other Structural Amgc_UBm:ﬁ & _._m_: Pole _”oSam.:o:w $ 150,000
o etc) S ‘ , L $ - 0.0%
Architectural - B | - - -
- ‘_b‘c<mq mnﬂmm: ém‘__w»,_cg_:cg moﬂmm: _um:m_ ] m N_ mow ooo - ‘ m‘ ) - 0.0%
- . Curtain Wall System s ﬂo‘@oo - ‘ s L 0.0%
N Miscellaneous - Metal _”m:nm Lockable Double mmﬁm o o ‘ o ‘ )
Tension Cable Vehicular Barrier at-Perimeter, Glass Wind | § 100,000
- Screen at Elevator ) N o | S - 0.0%
Roof oo<m:3m S 154 ooo. ] s - 0.0%




Yonkers Contracting Company LaGuardia Airport - East Parking Garage June 1, 2014
Jobh #13-230 Contract LGA 124.201
June 2014 Pencil Requisition

_uoz >£:o:.ﬁ< xe‘nc_m_.:o:

) o - i - | TotalRevenue | Current Previous | Total to Date %
R Metal PanelCanopy & 150500 . § - 0.0%
- Io__o<< Z‘mw\m_ Doors & Hardware S m 60,000 I ) - m - 0.0%
~ stairConstruction and Finishes | ] e
‘ o ) m:m_:me_‘:m‘ ‘ s Nm_ wmo - i s - ‘ o,xu
o | Fabrication - $ 453750 15 - 0.0%
- Erecion ~|$§ 32750, S - 00%
- Caulking S 24750 s . 0.0%
- ~ IFinishes :vm‘_:ﬁ Emm.ﬁm« m___o Resistant Finish to no:n«mﬁm . .
Stainless Steel Base at Elevator) B S 500,000 ) s - 0.0%

~ ElevatorsandLlifts S - ‘

‘ ' Ppassenger Elevator - $ 495,000 $ 10,000 $ 10,000 |  2.0%
) | ElevatorCabs 1$ 1,005,000 ~ '$ 30,000$ 30,000 _ 3.0%
Elevator _n_ooﬂ‘m_:_l.n.s‘ - N s 3000, s - 0.0%
- {Bird Zm:mw\mmqwl System 5 154,000 L s - 0.0%
~ |OtherArchitectural & 1000000 s - 0.0%
Emnrm:_nm_ ‘ o R - ‘ - ] ) o N
- ) Distr _m:m_‘m:ww\wmmﬁwwwmﬂzg_:m_ _umn_a»mo Units S 400, oo‘o; - S - 0.0%
- Controls and Instrumentation-BMSControls ~ /§ 10000 . § . 0.0%
- - qmm::m and Balancing o S 25,000 ) _ - \m - 0.0%

Other :<__mn Supports, Fuel Oil Piping Fuel & Vent _u__o_:m‘ , ,
|Fuel Oil Tank, Start Up) S 200,000 o S - 0.0%

_u_:_jg:m _n_xEBm and Accessories o . ..m Hooooow 1% o N S o “;o.o.xu
- ) - _uoBmm.:n@‘\wﬁm« _u_m:_cc.:o: S - s Noomoo\:w;\w w@o@ - w aimboor 2. mx '
N - SanitaryWaste ~$ 300000 $ 5000, S 5000 1.7%| .
- ‘ Rain Water | U«m_:mmm ‘ R - - o

_,\_m::o_,mm and Drainage m.Q:nESm moooo ‘ m ‘Ho“ooo“

Storm ‘_ua_:mmm System

s 10,000 20.0%
$
$

30,000 12.0%

250,000 | $ 5000 |$ 25,000

S

O__ s\mﬁm« Separator - Noobooy ‘ ‘ - s - 0.0%
S
S

'|Other Plumbing (Curb <m_<m _._mm.ﬁ qan_:m\ qmm.::mv

o 100,000 : 0.0%
Fire Protection ,




Yonkers Contracting Company LaGuardia Airport - East Parking Garage June 1, 2014
Job #13-230 Contract LGA 124.201
June 2014 Pencil Requisition

| Port Authority Requisition
T - - ‘Total Revenue | Current | Previous Total to Date %
T sdmees e o008 se0 s seo0 20w
o [Fire Protection and Specialties 4% w0000, S8 - 00%
Othe Fire Protection (Testing & _3mum2_os Core _u:__m ! M ” _
 Sleeves) 4§ as000 S - 00%
m‘_‘mﬂ_«‘_nm_ - | i e I T
Electrical Service _u._.ﬂ.:cc:o: “““ - - - - R
~ |Electrical utilities Site Work Including Manholes 1§ 200000  '$ 65000 |$ 65000  32.5%
4.33 KV Incoming Feeders ) $ 20000 - S - 0.0%
- 2x500 KVA 5KV to 480V Double Ended Substation $ 300000 | s 0%
- 30 KVA Transformer - - 'S 150000 |$ 20000 S 20,000 13.3%| -
- (250 KW Emergency Generator with Enclosure ~~ |$ 700,000 | $ 55000 $ 55000  7.9%| -
‘ ‘ ) o‘mm‘mlv‘mﬂm‘_m Electrical _um:m_w xmBm::mdm .:mmm?::mq\ I , [ ‘
upg) B s /300,000 S 30000 m 30,000 10.0%|
) "~ [Electrical Feeders B ‘ 1S 1,000,000 s o o0%
- ‘ :_nmmo_mqm\mmm‘:mn:o:m to _smMmm:_nm_ mnc_uBmZ - m 100 ooo\ri - Jlm o o.o&
i ‘ Lighting and Branch Wiring - $ 80000  1$ 10,000|$ 10,000 1.2%
N Fire Alarm and Alarm omﬁmn:o: ‘‘‘‘‘ ~|$ 500000 $ So‘mo‘ $ 10,000 2.0%
‘ Public >Qmﬂmww‘m<me3 o o N ‘Mit,;;moo‘o‘oo ‘ \ ) » o m I O.oﬁ
- |Communicatins System /S 500,000 | - $ - 1 oo%
- ISecurity Systems s - ‘” -
o 'MDF & Telecom Room Buildout ~ '$ 400000, s . 00%
~ Electronic Ductbank & Maintenance Hole ~ |'$ 300,000 s - 0.0%
- ‘, Security Cameras - $ 750,000 T F 0.0%
‘ ‘ . Bmﬂmm:n,‘\l_uwm:m\_imﬂnoqs s 1s0000! | S L 0.0%
B N Cellular Repeater .,fiw\JJMm@m%is - 0.0%
- Remaining Security System [M<\wo\@oml e - 0.0%
- ‘Other Electrical Devices (Grounding, Lightning Protection | | | e
__m:oé Melt, Heat Trace, Enclosures to Outdoor i
.. [Equipment) /% 100000 |$ 23000 $ 23000  230%
Traffic R ‘ -
- - ‘Permanent Traffic - - I I R ,.




Yonkers Contracting Company

Job #13-230

LaGuardia Airport - East Parking Garage

Contract LGA 124.201
June 2014 Pencil Requisition

June 1, 2014

PavementMarkings
GarageSignage - B -
~ Other Signage -
_um:_c:m Guidance VMS - LED VMS Tower m\_m:m
" Parking Guidance VMS - LED 2 Line VM
" Floor Count w_lm: Counting Device and Other P_%_:m
mn:_uﬁwaﬁ{s} S e
Other Permanent ﬁmm_n

Maintenance 9n .,:m_ﬂ_ﬂ_n

40.8_ Revenue

|$ 48,311,660 |

Q::mi

101,480 |

400,000 |

Hoo ooo

150, ooo

375,000

200,000

S 2, mww 041 |

|
i
i
gl

Port >c§o:2 Requisition

3m<_o__m

$ 60000

147,942,515 |

|

!

qoﬁm_ to Um.ﬁm

m‘mm‘mm
L L

$ 60,000

$ 10,574, wmm

%
- 0.0%
0.0%
0.0%
0.0%
0.0%

0.0%
0. 0%
wo 0%

121.9%

Raview for Payment #

Rz}

Lﬂ(ﬁ?&ﬂmﬂﬁﬁnﬁ%ﬁaﬁﬂ

Name

wa.ﬂ ﬂNnm@,w%ﬁu\

Title

Date

‘ ﬂ«kﬁ.&&ﬁ\ .w\ ?\5\



The Port Authority of New York and New Jersey

233 Park Ave South, 7th Floar
New York, N.Y. 10013

03-08

SHEET 1 of 1

Date Prepared 08/06/14
APPLICATION FOR PAYMENT
Contract No. LGA-124.201 Dafed  B/8/2014 Payment No. 9
Contractor  Yonkers Contracting Company Address 969 Midland Avenue, Yonkers, NY 10704
Approximate work performed to  _July 31, 2014
APPROXIMATE QUANTITIES
Item DESCRIPTION OF WORK UNIT This Applicati Total For Prev. UNIT PRICE AMOUNT
No. pplication Application Total to Date
prart
v
1 |Unclassified Contract Work LS 1,915,000.00 10,574,556.00 12,489,556.00 48,311,660.00 12,489,556.00
2 |Net Cost Note 20 - LS Conversion No.1 - dated 5/27/14 LS 58,000.00 59,000.00 59,000.00

TOTAL APPLIED FOR, TO DATE : §

2.415,583.00 $
Balauce to date : $

12,548,556.00
624,477.80
11,924,078.20
10,104,828.20
1,818,250.00

Less 5 % retained as per contract

MAX $

Less advances under previous applications : $

MEGHAN BRADY
Motary Public, State of New Yorik
No. 01BR6214216 CHANGE ORDERS (per attached)
Qualified in Rockland County  — Total to date : $

Commissign Expires Nowember 30, 20
. (/ ) Less: Previously advanced : $
s /@ e/
7K( %/(' 17[ TAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy) : $
It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually ed. This certification,

if signed by any person on behalf of the contractor, is made by such person in his individual capacity on his own kngwledge,
as well as by the contractor.

To be advanced this application : $

61,000.00

61,000.00
Change Order amount to be advanced on this application : $

1,819,250.00

%Contréctor Further Certifies (check onc) i "Aindividua]ly and on behalf of the contractor
X 1. That all subcontractors and suppliers have been paid any amounts

due from previous progress payments and shall be paid any amounts
due from this progress payment; or

. A

Title

2. That payment has been withheld from a subcontractor or supplier
because there exists a valid basis under the subcontractor's ox
supplier's contract to withhold a payment from that subcontractor
or supplier. (Attach copies of any withholding notices issued in
conjunction with this certification.)

CORRECT AND IN

ACCORDANCE WITH
CONTRACT,

CONSTRUCTION ACCT.

PRO/PROJ | ORG | ACT | AREA/

SYS

JOB AMOUNT

Approved For Payment:

The above estimate of quantities performed is correct and is made
from actual inspection and knowledge of work performed.
Silibin

For Comptroller

7
RESIDENT ENGINEER

* If contracior is & corporation, certificate must be signed
bv an officer. and if a nartnershiv. bv a vartper.

Title:



Yonkers Contracting Company LaGuardia Airport - East Parking Garage July 1, 2014
Job #13-230 Contract LGA 124.201
July 2014 Pencil Requisition

_ ~ PortAuthority Requisition -
- o ‘ o a - (”_&S;mé::m i Current Previous | TotaltoDate | %
General Conditions ) ‘ o - e A
T " ISite Set-up _:Qca_:m._.S__mmw‘w%_mm‘.ﬂmﬂnﬂ:m‘ ete S 500,000 | ~|$ 500,000 | $ 500 ooow 100.0%
B ~ Remove jm__mmmww?@wﬂmgﬂn ‘ ml‘ 100,000, | Ty -1 0.0%
- - ,mm:mino:%m@:m ‘ ‘ o m 3, me ,000 '§ 225,000 | $ 1,330,000 | & H‘w‘w‘mxﬂqﬂ ©49.7%
- |Design o . N . SM.T - -
- ‘ - - , 30%| 5 786,000 'S 786,000 & 786,000  100.0%
i N i ) ‘ - 90%l$ 1,569,000, | S§ 1,569,000 % 1,569,000 | 100.0%
“““ - ‘ - - 100% $ 260000  [$ 260,000 | $ 260,000 | 100.0%
e qm..m_m: _:lﬁm\mmnm ac‘ﬂsm{nmﬂ_wqcn:o: wJ 350 oooa\m!\pw\do‘@:_ $ 105,000 & 120,000 | 34, wﬁ
Civil [ o - I I
- Jw,mamﬁ,_m‘::n_‘cgswm‘_‘c_a_‘mm&\ e 250,000 | S Mm\ooo;rw..?;@!mdd@;;.wx‘ 200,000 | mo .0%
- DGABC - - s 97425 & . 00%
‘ Asphalt Concrete i,{w‘gl 302,540 | s . 0.0%
" IConcrete m‘a‘mﬁm_x\_m_m:m “““ - J$ 10000, |, s - 0.0%
- nmmn‘qm.ﬁm‘nc& - 0s a0 ! T4 - 00%
- Selectri - - $ 180,565 | | s o 0.0%
~ |Utilittes TS \dmaodod_.fﬂ; 75000 | $ 35000 $ 110,000  31.4%
o - {swepp R I e L N o ‘
- ,is!Jii_\:\_:.m/_‘wmﬁ up R ) 75000, 'S 75000 &% 75,000  100.0%
R 'Maintenance /Removal ~'$  75000[$ 10,000 $ 30,000 $ 40,000  53.3%
- ;omm‘mam/:‘ﬁm_ﬂm:&,m - - Wlm\! . ‘bo‘dodi‘ e S - 0.0%
S !OH:Q Qs_} o T e T qo00000 T A 0.0%
,mmoﬁmnw:mmm,_x - S R Y S I
" [Concrete Filled Steel Pipe Piles o , o S B - _7 -
- .;J:.J_w_\_ml_.,omm/qmwmm S 1§ 7 3000000 S 300000 ¢ 300,000 | 100.0%
~ lnstall Pilesfor Garage $ 4,803,125 § 750,000 | $ 3,918,600 ¢ bmmmmoa 97.2%
i |Excavation, Backfill and Disposal | :\!,1+ e ,
- Excavate ‘&‘wmm‘n_ﬁ__m\ _u_muOmm - - 1§ 250,000|$S 50,000 S HM‘WQ‘@@,. 3 Tm ooo -~ 70.0%
- IBackfill - 1§ 2500005 50,0001 5 10,000 & 60,000 | + - 24.0%
T Dewatering - /S 1000005 10,000 S 50,000 ¢ o.oaqﬂ 60.0%

,W.n_.w_‘n.n:_..m‘__ - R , ; . A

I
R, S S N
|

$ 575,000 ”  68.5%

- T_m‘m%wo%‘_m%%m - 3 840,000 | $ 200,000 | & 375,000 |




Yonkers Contracting Company

LaGuardia Airport - East Parking Garage

july 1,2014

Job #13-230 Contract LGA 124.201
July 2014 Pencil Requisition
_ i - Port >:§03< Requisition ‘
” ._.08_ Revenue Current Previous _.oS_ to Date %
S |Grade Beams '$ 1,296,000 ' $ 400,000 | $ 105000 | $ 505000  39.0%
- ~ |slab on Grade o - s 1471300, | s - 0.0%
Elevated m_mcw\xman %ﬂmnm,ﬂ noznqmﬁm oo:_o_m ._.m_mm j
no:nqmﬁm ._.onn_:mm nozmn:o:m m:a mmm::mmv _
- | Engineering B B s 197,081 18 197,041 § 197,041 100.0%
Fabrication B ] £l w 612 ﬁh B I Hmo ooo $ 150,000  4.2%
B ‘ | Erection - - 1S 2,561,530 ) ‘ 4 - L 0.0%
| B L 1 L T Y
i ‘ ~ IPrecast Concrete m:mm)zmzm I - + ‘
)  Engineering s 30654 $ 30654 % 30,654 100.0%
TRabricaton s sensso 's 000 ¢ 25000 4%
o kedwn s sese, 0 le T oo
Caulking S w@mmh - - 0§ - 0.0%
7 lbrecastConcrete Columns R O
- | Engineering ‘ - $ 30,261 'S 30261 % 30,261 | 100.0%
- " Fabrication s ssares| s 2500006 25000 asw
| Eedon BRI TE T s oo
) Caulking $ 30,261 $ - 0.0%
- |Elevator Shaft Steel Framing ) B 150,000 | $ 5,000 ‘ 3 5000  33%
- leremuwals & 500,000 L] S oo%
- Wmﬁmm‘_ \nm‘m‘_m;xm_._‘_.om vm:Bmﬁm_, mml_ma ] - -sm ‘ w_\obwﬁm L+ ) B ] $ ] ‘ ) 0. oﬁ
_____|\nterior Garage Bollards |5 418,000 L R T N X
Other Structural (Equipment & Light Pole _uop_zam:o:m ¢ 150,000 .
A lete) o e - N S fm. " 0.0%
>«m@ﬁmﬁ:3. - - ﬂ
. ] “ro:,<m1 Screen ém_‘_\u»‘_w_BS\c.B Screen Panel N \m b.m.ww ooo ) M IH‘ i w,m‘ . - oo,xv
B nw_‘_mmm_m‘éxm\_‘_.m«%mmmﬂ\\\ S o m; 770,000 S 10,000 5 10,000 1.3%
Miscellaneous - Metal _umsnm Lockable Double mmﬁm . I T n,
Tension Cable Vehicular Barrier at Perimeter, Glass Wind ! § 100,000 | , |
- Screen at Elevator 5 - 0.0%
~ RoofCovering s 154000 s 0.0%




Yonkers Contracting Company LaGuardia Airport - East Parking Garage July 1, 2014
Job #13-230 Contract LGA 124.201
July 2014 Pencil Requisition

| . _ Port Authority xmnc_m;_os
I S " | Total Revenue | lgﬂm:ﬁ - Emso& .ﬂoﬁm_ tol omﬁm N ‘x ‘
‘ Metal Panel Canopy s 1500, s 00%
B ~ |Hollow Metal Doors & Hardware /¢ e0000] . s - 00%
| © StarComstructionand Finishes T
‘ B m:m_smm::m o ] s 24750 | R s - o&
N | Fabrication - s 4537500 s .1 00%
- ~ Erecton 1§ 31750 & . 00%
. cauking $ 24750 B B 0.0%
Finishes (Paint, _u_mmﬁms Slip Resistant Finish to Concrete, “
Stainless Steel Base at Elevator) - $ 500,000 o s - 0.0%
Elevators and Lifts - B “1 R - o
! vpassengerElevator S 495000 1S 10000 |¢ 10,000  2.0%
Elevator Cabs S 1,005,000 | BE 30,000 | & 30,000 3.0%
| CEevatorFloorFinish $ 3000 L e 0.0%
- ~ |Bird _smmm‘mmmBm:ﬁ m«ﬂmB w . i o S 154,000 I m‘\ - - 0.0%
‘ - \Oﬁ:mﬂ‘>ﬂn:_ﬁmnﬁcﬂm_ - \wi ‘H ooo‘ooo N ) ) ‘ - o.o&o
_,\_mn:mz_nm_ - - - , . r Tl ‘. o ; ‘ ‘ ‘ Wl -
‘ - ‘u‘_m\:_cczom‘m«\m&q:m Terminal F _umn_amm Units - ilm<\ ‘Mooﬂmowi N w\\\ - S ) - o.o&
B I Controls and _Jm::Bm:S:o: BMS no::“m\_wi i M| ~ 10,000 - 0 o - \Lw, . , o%&
- ~ Testing mc‘n_\m‘m_mmn_:m‘ ‘ o S 25,000 - RS . 0.0%
- i‘m“ﬁm‘ml_/\__mn m:cvolw.m:m_ Oil Piping Fuel & Vent _u_c_:@ . N o - - ‘ N
~___ (fuelOilTank, Startup) |5 200000 E - 0.0%
Plumbing | S B R T
 |Plumbing Fixtures and Accessories ) '$ 100000 |6 5000  |$ 5000 50%
B __ |Domestic Water Distribution 1§ 200,000 | $§ 20,000 % 5000 $ 25000  12.5%
R |SanitaryWaste /$  300000|$ 5000 $ 5000 $ 10,000 ;m - 33%
~_|RainWwater Drainage R B _
- | Manholes and Drainage Structures , s 50,000 [$ 20,000 |$  10,000|$ u‘o‘odm‘ 60.0%
~ storm Drainage System - $ 250,000 | $ 30,000 | $ \m@mmm; $ 60,000  24.0%
| oil Water Separator s 200000 S Te T oow
Other Plumbing (Curb Valve, Heat Tracing, A.mmzzmv S 100,000 iR - 0.0%
Fire Protection S T R -




Yonkers Contracting Company LaGuardia Airport - East Parking Garage July 1, 2014
Job #13-230 : Contract LGA 124.201
July 2014 Pencil Requisition

~Port >c§o:2 Requisition

- Total xm<‘m::m | Current _wlﬂ{ml,‘\_oc‘m: B qoﬁm_mmw_umwﬁm %
- ] - mwm:av_vmm ‘ S m 250, ooo ~I$ 5000 5 5000 12.0%

A T PR, T Rttt e I i I
Othe Fire Protection (Testing & _:mumnzoz Core _u_.___m

|Sleeves) 1% 25000, 5 - _00%

Fire _u«oﬁmn:o: m:a mvmn_m_:mm S 250,000 ; 5 - N ) o oﬁx,

IT ———— e - e T o S

‘ m‘_mnﬁznm_‘mm:&mm D_m:_@cm_oz - R - - e
- ~ |Electrical Utilities Site Work Including Manholes [ $ 200,000 _|$  65000[$ 65000 32.5%
4.33 KV Incoming Feeders ~!$ 20000} 4S5 - 00%
2500 KVA 5KV to 480V Double Ended Substation $ 300,000/ 1 s - 0.0%
N  sowATansormer s isoo0|  |s 2000|2000, 13.3%
250 KW m:)_mqmm:s\ mm:ma.ﬁoﬂ s\;:gﬁnﬁﬁm‘l\i |$ 700000, S 55000|% 55000, 7. 9%

- - Oi_ml_um:m_m\ Electrical _um:m“mxmmm:m_:_:m Transformer,

UPS) _ 1% 300000f % 30000|%  30,000| 10.0%
- ‘ |Electrical Feeders ~I$§ 1000000 . ls -1 00%
B ~ |Feeders/Connections to Mechanical Equipment | $ 100000, [ 1§ - | 00%

- ~ |lightingandBranchwirng 1§ g50000!  l$ 10000 % 10,000,  1.2%
_ [Fire Alarm and Alarm Detection 'S 500,000 S 10,000 | $ 10,000 2.0%

Public Address System $ 500,000 s - 0.0%

Communicatins System o - $ 500,000 o n.‘: “ | ‘ , oo.x,

T seanitySystems T he o | D
) N - _MDF &Telecom Room BuildOut ~~~ [$ 400,000 N $ - . 00%
| CElectronicDuctbank & MaintenanceHole |$ 300000 | & - 00%
o ) | Security Cameras $ 750,000 $ - 0.0%
o i ‘ mdu_:m\_.\m,mr@m%{_wr@mm\!_am_.nog _ . o \mi h ngd\OI T ‘m - ‘- o O.‘Om\m
] ‘ . CellularRepeater  T¢ 450000 | & o 00%
- Remaining SecuritySystem '$ 50000 | ; s - 0.0%

~ |Other Electrical Devices {Grounding, Lightning Protectio . ﬁ, o
Snow Melt, Heat Trace, Enclosures to Outdoor

~ |Equipment) - _ S 100,000 $ 23,000 | & 23,000 23.0%

.?m:_n - o j «. e S .t At T, st Al

_um::m:mi .ﬂajﬂ_n




Review for Pd

Yonkers Contracting Company LaGuardia Airport - East Parking Garage July 1, 2014
Job #13-230 Contract LGA 124.201
July 2014 Pencil Requisition
‘ M Port Authority Requisition
B - ‘ N ‘ - ‘ | Total Revenue W Current | Previous M‘ﬂ&\m_‘ﬁo Date | %
- ‘ ] vm<m3m3 _<_m1c:mm - 1 m mﬂrm_wb% o ] Q.w - 0.0%
-  GarageSignage . |$ 400,000 I T B X
] - Other Signage - ~|$ 100,000 S - “ 0.0%
B Parking Guidance VMS - LED VMS Tower Signs __ [$ 150,000 | [ P L M 00%
Parking Guidance VMS - LED 2 Line VMS m ~ 375,000 - 1 i S - A 0.0%
- " Floor m‘o‘cmm\m‘_m: mo::::m ‘Device and Other Pie:m L,ﬁ i :
. Equipment s 75000, s . 0.0%
| oweremwemTefc s s & oo
- o t,\_m_im:m:nm of Traffic - s 200000$ 10,000 S moboo $ wo ooo* 35.0%
R - 1'$ 48311660 | $ 1,915,000 | $ 10,574,556 | $ 12,489,556 w 125.9%
A9 .

h,

.::0



5]2@;5{ “"7/;

PA33A The Port Authority of New York and New Jersey
: o308 233 Park Ave South, 7th Fioor SHEET 1 of 1
New York, N.Y. 10013
| = Date Prepared 09/08/14
: APPLICATION FOR PAYMENT -
! Contract No.  LGA-124.201 Dated  9/528"% li@,/%,/g 3 Payment No. 10
S )
Contractor Yonkers Contracting Company 7 iﬁr( o Address 968 Midland Avenue, Yonkers, NY 10704
Approximate work performed to  August 31, 2014 e
APPROXIMATE QUANTITIES
[tem DESCRIPTION OF WORK UNIT | o lieation| Total For Prev. UNIT PRICE AMOUNT
No. K8 Application Application Total to Date
Z
4 Ty 7 7
1 |Unclassified Contract Work ' A'Ls 2,664,558.00 12,489,556.00 15,154,114.00 48,311,660.00 15,154,114.00
2 |Net Cost Note 20 - LS Conversion No.1 - dated 5/27/14 Ls 59,000.00 59,000.00 »”  58,000.00
TOTAL APPLIED FOR, TO DATE : $ 15,213,114.00
Less ___ 5 % retained as per contract - 2,415,583.00 $ 75770570
Balance to date: § 14,455,408.30

¥

gzm%%w

Aving Spathas
Notary Public, State of New York
No. 01SP4728188
Qualified in Westchester County
Commission Expires Dec. 31, 20

TAL AMOUNT TO EE ADVANCED THIS APPLICATION (as per copy) : §

Less advances under previous applications : $ »  11,924,078.20

2,531,330.10

To be advanced this application: §

CHANGE ORDERS (per attached)

Less: Previously advanced : $

Total to date : 3 61,000.00

61,000.00

Change Order amount to be advanced on this application: §

; 2,531,330.10

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set

forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performe
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis

as well as by the contractor.

The Contractor Further Certifies (check one)

PRSI |

X

1. That all subcontractors and suppliers have been paid any amounts

due from previous progress payments and shall be paid any amounts
due from this progress payment; or

2. That payment has been withheld from a subcontractor or supplier
because there exists a valid basis under the subcontractor's or
supplier's contract to withhold a payment from that subcontractor
or supplier. (Attach copies of any withholding notices issued in

conjunction with this certification.) g 8 6009 (9863 e

This certification,

o\fbown knowledge,
\QJLV‘»’»V\’%‘SA

*Individually a@ehalf of the contractor

p ¢ S 24 .
/P 80f
Title
CORRECT ANO IN Recomme ded For Payz
ACCORDANCE WITH
CONTRACT.
CONSTRUCTION ACCT, ﬂ?m

PRO/PROJ | ORG | ACT Aé{?é&/ JOB AMOUNT
(A TT [T [HO (7 501 ¢

The above estimate of quantities performed is correct and is made
from actual inspection and knowledge of work performed.

e

Title; ;

RESIDE /T/ﬁNGINLrﬁ

Title: ENGINEER OF CONSTRUCTION

@'11)53ﬂ %O Approved For Payment:

For Comptroller

* If contractor is a corporation, certificate must be signed
bv an officer. and if a vartnershiv. bv & vartner.



Yonkers Contracting Company LaGuardia Airport - East Parking Garage August 31, 2014
Job #13-230 Contract LGA 124.201
August 2014 Pencil Requisition

Port >c§o£< Requisition

‘ T R - ‘ ._.oﬁm’_w@\mmcimzi ncﬂﬂmo,ﬁ,.,‘wﬂwl_uwm/\_‘mcm i ._.oﬁm_ﬁo Umﬁm mxv;

mm:m..m_ no:a:.._o:m 3 - ; I T T _ - -
Site Set-up including Trailers, Barriers, Fencing, etc ‘ S ‘ 500,000 S - 500,0 m; m ‘m‘o‘oboo 100.0%
o ~ " |Remove Trailers, Barriers and Fencing, etc. T Tml 100,000 | | S - 0.0%
~ |General Conditions ~|$ 3128000 |$ 225000 $ 1,555,000 $ 1,780,000 | 56.9%

o o Ummmmz o S |!1/L\ S o o m T \ m o )
30%| $ 786,000 $ 786,000 | $ 786,000  100.0%
- - T 90%| $ 1,569,000 - 1§ 1,569,000 | $ 1,569,000 100.0%
T _ 100%| $ 260,000 o $ 260,000 [ $ 260,000 100.0%
I Design interface during construction| § 350,000 | $ 15,000 | S 120,000 | $ 135000, wm ox
cvil , ‘ T - ‘
o i Removals {including Millings) ~|$ 250,000 $ 10,000 |$ 200,000 | $ 210,000 84.0%
- ~ |DGABC - $ 97,425 | RS - 0.0%
" |Asphalt Concrete I 302,540 | ) s o 0.0%
- Concrete Sidewalk/island s 140,000 ‘ -.L{ ‘ B ‘\Mw{, . , < 0.0%
. |Concrete Curb ) - 3 41,200 S - 0.0%
- ~|SelectFill - 5 180,565 s o 0.0%
S ~ |Utilities T $ 350,000 | $ 50,000 | e 110,000 | S 160,000 |  45.7%
- [sweep | [ I I
initial Set-Up s 75,000 $ 75,000 | $ 75,000 | 100.0%
7 "7 Maintenance / Removal $§  75000|$ 10,000!S 40,000 $ 50 8@:%  66.7%
Ornamental Fence S 40,000 S - 0.0%
Other Civil , $ 100,000 | $ 25,000 s f‘mw,‘%m‘*ﬂ 125.0%
mmcnmnI:_nm_ ) - - ‘ e ‘
- " |Concrete Filled Steel Pipe Piles T a I I o
. Pile Load Tests B 1§ 300000 S 300000 S 300000 100.0%
T N “Install Piles for Garage , S 4,803,125 |$ 100,000 | $ 4,668,600 | $ 4,768,600  99.3%
B Excavation, Backfill and Disposal R o f ‘ b

T Excavate to Stockpile / Dispose , 3 250,000 | § 40,000 | $ 175000 S 215,000  86.0%
T | Backfill T o S 250,000 | $ 40,000 | S 60,000 S 100,000 w_‘f‘\k&d&
o " |Dewatering - T T§ 100,000 S 10,000 S 60,000 $ 70,000  70.0%
mﬂEnEE_ o ‘ i a - 1H; S - ]‘ﬂi ; I
- ) E_m Caps or Pier Caps N E 840,000 [ $ 135,000 |$ 575000 $ 710, 000 | 84.5%




Yankers Contracting Company : LaGuardia Airport - East Parking Garage August 31, 2014
Job #13-230 Contract LGA 124.201
August 2014 Pencil Requisition

Port Authority Requisition
B ; \ | Total Revenue | Current Previous | TotaltoDate | %
- Grade Beams - $ 1,296,000 'S 525,000 | S 505,000 | $ 1,030,000  79.5%
___ [SabonGrade $ 1300 S - | 00%
Elevated Slabs/Ramp (Precast Concrete Double Tees,
Concrete Toppings, Conections and Bearings)
- | Engineering $ 197,041 $ 197,041 ' $ 197,041 | 100.0%
- _ Fabrication $ 3,612,414 $ 1,050,330 | $ 150,000 ' $ 1,200,330  33.2%
| CErection B B $ 2,561,530 N $ - 0.0%
- | caulking j $ 19700, s o 00%
- o Precast Concrete Shear Walls o - B -
Engineering - B $ 30654  |$  30,6541% 30,654 100.0%
- Fabrication $ 561,990 |$ 50,340 |$ 25000 $ 75340  13.4%
B | Erection - B $ 398502 | B $ - | 00%
- | caulking $ 30,654 | T . 0.0%
e ~ |Precast Concrete Columns - o
| Engineering K 30261 |$ 30261 |$ 30,261  100.0%
‘ Fabrication $ 554,785 % 204,138 |$ 25000 | $ 229,138  41.3%
Erection S 393,393 ) s - | 0.0%
| caulking o $ 30,261 ‘ s 0.0%
) - - Elevator Shaft Steel Framing a ‘ J\m m}moboo ‘w HPQOOx‘m o m[\omonm Hm.o@m 10.0%
~ |s"cmuwalls ~1$ 500,000 B s - © 0.0%
B Steel Cable Railing Perimeter Barriers S 400,000 I m ) - o@&
Interior Garage Bollards S 418,000 S o 0.0%
Other Structural (Equipment & Light Pole Foundations, $ 150,000 . .
etc.) ; B s - 0.0%
Architectural o B I T
Louver Screen Wall - Aluminum Screen Panel S 4,692,000 $ 50000, 1§ 50,000 | 1.1%
- ‘ Curtain Wall System $ 770,000 | $ 10,000 |$ 10,000  1.3%
Miscellaneous - Metal Fence, Lockable Double Gate,
Tension Cable Vehicular Barrier at Perimeter, Glass Wind | $ 100,000
Screen at Elevator - - s - 0.0%
“““““““““““““““ " |Roof Covering S 154,000 | S - 0.0%




Yonkers Contracting Company LaGuardia Airport - East Parking Garage

August 31, 2014

Job #13-230 Contract LGA 124.201
August 2014 Pencil Requisition
Port Authority Requisition
- ‘ - Total Revenue Current Previous 403_ to mm\ﬁm\ %
e ) @mmm_x_um:m_‘nmaog s 150,500 - » o 1!\ B m. - ‘ _Q.ox
- Im_‘_‘o?‘_,\_\mﬁm‘_ Doors & Hardware - ‘m‘ - 60,000 N ‘ ( ] m i - 1 0.0%
Stair Construction and Finishes - wl . B - 1 - ‘«
- | Engineering B $ 24750 S 24,750 ~|$ 24750 100.0%
B Fabrication $ 453,750 | s -  0.0%
T Eeaton - TS mumse T el oow
- ~ caulking B $ 24,750 | s - | 00%
Finishes (Paint, Plaster, Slip Resistant Finish to Concrete,
Stainless Steel Base at Elevator) e 500,000 S - 0.0%
e Bevatorsand Lfts N
B Passenger Elevator j $ 495,000 $ 10000 |$ 10,000 2.0%
~_Elevator Cabs - $ 1,005,000 $  30,000;$ 30,000  3.0%
‘‘‘‘ Elevator Floor Finish B S 3,000 B S - 1 00%
- 1‘\ - Bird lemmmBmi System S 154,000 B o 1m ““““ - W\w\ - 0.0%
Other Architectural $ 1,000,000 B s - _0.0%
Mechanical B - B -
Distribution Systems, Terminal Package Units S 400,000 s - ~ 0.0%
h ~_ |Controls and Instrumentation - BMS Controls S 10,000 - s - _0.0%
- - Testing and Balancing S 25000 | s - - 0.0%
Other {Misc. Supports, Fuel Oil P_u_:m Fuel & Vent Piping, A ,
- ] Fuel Oil Tank, Start Up) - .S 200000 | s - 00%
Plumbing o -
R Plumbing Fixtures and Accessories $ 100,000 | $ 10,000 | $ 5000 | $ 15000 |  15.0%
~ |pomestic Water Distribution $ 200,000 1S 25000 8 25000 | 12.5%
B Sanitary Waste $  300000|$ 25000!$  10000$ 35000 @ 11.7%
....... i-‘ - |Rain Water Drainage I R Lwﬁ I -
Manholes and Drainage Structures - '$ 50,000 $ 15,000  $ \!‘wo 000 | $ 45000  90.0%
- ~ Storm Drainage System $ 250,000 $ 40,000 | $ 60,000 $ 100,000 |  40.0%
| oil Water Separator ) § 200,000 | . B B - 0.0%
Other Plumbing (Curb Valve, _._mmﬁ Tracing, qmm::mv S 100,000 - LR - Jo‘oﬁx,
Fire Protection $ -




Yonkers Contracting Company LaGuardia Airport - East Parking Garage August 31, 2014

Job #13-230 Contract LGA 124.201
. August 2014 Pencil Requisition
_Port Authority Requisition
- N i Total xm<m3cm Current Em<_oc.n. ._.oﬁm_ﬁo,_u‘mﬁm‘ %
~ Istandpipes - } '$ 250000, $ 5000/$ 5000 2.0%
~_ [Fire 3082_03 and Specialties S |1Nmo~omo K Y - 0. oﬁx.
Othe Fire Protection (Testing & Inspection, Core Drills, I o o
o ~ ISleeves) S 25,000 S - 0.0%
Electrical , ) N ‘ ] N \
) h - m,_lmn‘ﬁnm_ Service Distribution - ) I ] {1|Mr - Wl TI Mfol -
~ [Electrical Utilities Site Work Including Manholes $ 200000  |$ 65000,$ 65000  325%
- B _ |4.33 KV Incoming Feeders S 20,000 | N R o‘onx.
~ |2x500 KVA 5KV to 480V Double Ended Substation $ 300, ooo ‘ s 0.0%
~ |30KVATransformer ] $ 150,000 $ 20,000 |$ 20,000 _ 13.3%
o ~|250 KW Emergency Generator with Enclosure ~|$ 700000 'S 55000 % 55000  7.9%
Other (Panels, Electrical Panels, Remaining 433%0_\33
- lups) $ 300,000 $ 30,000 $ 30,000  10.0%
- S _w_mn,ﬁ:nm_ Feeders S 1,000,000 | \Ji- b ‘\li s L 1‘ ooNo
_ummo_ma\no::mn:o:m to Mechanical Equipment S 100,000 e - IE 0.0%
- . N - _._m:::m and Branch Wiring o S 850,000 o ,wl\1po,~o& m: HpgoJwr 1.2%
o - \w Fire Alarm and Alarm Detection B S 500,000 i S 10,000 | $ Hobod i 2.0%
B ~ |Public Address System - $ 500,000 s - 0.0%
~ |communicatins System s 500,000 s - 00%
B Security Systems e - _ o .
MDF & Telecom Room Build Out S 400,000 | L S - 0.0%
H; - o i <m_mn:o:_n Ductbank & Maintenance Hole S 300,000 | ) ) ‘Tm - 0.0%
Security Cameras ] $ 750000, s - ~0.0%
- ) ;mﬂslmmm‘wme\ Phones/Intercom ,‘ S 150, 000 W " f\ Ik - ] o‘oﬁw\o
B - Cellular Repeater S 150,000 | 4 It - | 0.0%
- Remaining Security System $ 50000 1|+ - _m - 0.0%
Other Electrical Devices {Grounding, Lightning Protection -
Snow Melt, Heat Trace, Enclosures to Outdoor
- - Equipment) ) $ 100,000 S 23000 $ 23,000  23.0%
Traffic |
~ |Permanent Traffic 4‘!




Yonkers Contracting Company LaGuardia Airport - East Parking Garage August 31, 2014
Job #13-230 Contract LGA 124.201
August 2014 Pencil Requisition

Port Authority Requisition
D ) T | TotalRevenue | Current Previous | Total to Date | %
- | Pavement Markings 18 101,480 s o 00%
- - ‘ ] ‘Wm‘ﬁ\m‘mmwmm:mmm N ) Jm.- 400,000 - f B ym\ { . L ‘ oo&
| othersignage $ 100000 s T 00%
- Parking Guidance VMS - LED VMS Tower Signs S Hmoboo¢ i i! s - 00%
B B B ;I.‘T[mmw,_\fx:d\m Guidance VMS - LED 2 Line VMS S 375,000 B o L rw\‘ - m ~0.0%
Floor Count Sign Counting Device and Other Parking |
B Equipment $ 75,000 s - 00%
- | Other Permanent Traffic S 50,000 ‘ S - ~ 0.0%
T eintenanceot e TS aooo| 5 o0 s oo o
e $ 48,311,660 | $ 2,664,558 | 12,489,556 | $ 15,154,114 |  31.4%

-

Review for Payent 19 .
CUN T

Name
A RES~ 9614
Title ’ Date



£ ' The Port Autbority of New York and New Jersey
233 Park Ave South, 7th Floor SHEET 1 of 1
New York, N.Y. 10013
Date Prepared 10/01/14
APPLICATION FOR PAYMENT

Contract No. LGA-124.201

Dated  10/3/2014

Payment No. 11
Cont j .
ntractor Yonkers Contracting Company Inc Address 969 Midland Avenue, Yonkers, NY 10704
Approximate work performed to  September 30, 2014
1 APPROXIMATE QUANTITIES
tem DESCRIPTION OF WORK F
No. UNIT This Application Total ior l?rev, UNIT PRICE AMOUNT
N Application Total to Date
. 1
1 {Unclassifled Contract Work LS éu 1032,000.00 15,154,114.00 20,186,114.00 48.311,660.00 20,186,114.00
2 [Net Cost Note 20 - LS Conversion No.1 - dated 5/27/14 LS 59,000.00 59,000.00 59,000.00
‘ N
3 |Net Cost Note 20 - dated 6/5/14 ]75.,} (@ 13.422.17 19.422.47 1342247
TOTAL APPLIED FOR, TO DATE : § 20,258,536.17
Less 5 % retained as per contract MAX $ 2,415,583.00 $ 1,009,305.70
) 7 Balance to date: § 19,249,230.47
D m’k‘Q@&z R ! g ‘\-Q‘J’iﬂ o Less advances under previous applications : § 14,455,408.30
\ To be advanced this application : § 4,793,822.17
m @W Bl CHANGE ORDERS (per attached;
e ! Total to date : $ 234,909.30
Anna Spathos
Notary Public, State of New York : Less: Previously advanced : $ 61,000.00
No. 015P4728188 : . .
Qualified in Westchester County g Change Order amount to be advanced on this application : $ 173,909.30
Commission Expires Dec. 31, 20

TOTAL AMOUNT TO BE ADVANCED THiS APPLICATION (as per copy) : $ 4,967,731.47

It Ts Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set
forth, if any, is computed-in accordance with the terms of the above Contract on the basis of work actually performed. This certification,

o . p 3\ W=
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge. -~ Mt 9 e
as well as by the contractor.

Z/ / : 10/14/14
‘ W////f/f 7 [141
The Contractor Further Certifies (check one)

/ *Iidividtially and qri belfaiT of the contractor
Chief Financial Officer

m{/ x 1. That all subcontractors and suppliers have been paid any amounts
due from previoﬁs progress payments and shall be paid any amounts

Title

due from this progress payment; or
2. That payment has been withheld from a subcontractor or supplier CORRECT AND IN Recommended For Payment;

because there exists a valid basis under the subcontractor's or ACCORDANCE WITH P

supplier's contragt to withhold a payment from that subcontractor CONTRACT ,"/’

or supplier. (Attach copies of any withholding notices issued in }";

conjunction with this certification.) CONSTRUCTION ACCT. é{%&géz 24 1 e

Title: ENGINEER OF CONSTRUCTION

( PRO/PROJ | ORG | ACT A;I;ZSA/ J0B AMOUNT

Approved For Payment:

: |
L N I T l ]

The above estimate of quantities performed is correct and is made

from actual in€pection and knowiedge of work performed.
Q j 7 /é . For Comptroller
e : /’ AN

i / * 1f contractor is a corporalion, certificate must be signed by an
Tite: VFO é\ RESIDENT ENGINEER officer. and if a parinership. by a partner.




PA 326 The Port Authority of New York and New Jersey
1-76
CHANGE ORDER PAYMENT APPLICATION DETAIL
Payment No. 11 Contract No. LGA-124.201 Sheet 1 of 1
Approximate work performed to 9/30/2014
ORDER TOTAL ESTIMATED | ESTIMATE OF WORK PERFORMED TOTAL AMOUNTS
NO. TYPE AMOUNT THIS ESTIMATE TO DATE THIS ESTIMATE TO DATE
1 LS 61,000.00 61,000.00 61,000.00
2 LS 137,909.30 137,909.30 137,909.30 137,909.30 137,909.30
3 LS 3€,000.00 36,000.00 36,000.00 36,000.00 36,000.00
AMOUNTS CARRIED FORWARD 173909.30 234909.30




cpenre e 23 RS OT G ERA RS

(Secretary copy)

Change Order-No. 00002 R GA 124.20T
 Facility: LGA, e e R
Contract for- LGA-DESIGN AND CONSTRUCTION OF THA|EA/IT PARKING GARAGE

] { - -
To: YONKERS CONTRACTING CO, INC :
Address: 969 MIDLAND AVENUE
YONKERS, NY 10704 :
In accordance with the above described Contract: PACC No(s): 00007

The following Extra is ordered.

D The time for completion of the contract

is extended as indicated below. The following change is ordered, at no change in price.

L]

The following reduction is ordered.

A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original-and return to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED BY THE ENGINEER, PROVIDE ALIL LABOR, MATERIAL AND EQUIPMENT NECESSARY TO PROCURE
AND DELIVER TWENTY (20) PILES TC THE EAST END SUBSTATION FOUNDATION CONTRACT SITE. PILE
DETATIL AS FOLLOWS: 18" DIAMETER TAPER TUBE WITH CONICAL POINT AND A SIDEWALL THICKNESS OF
0.312". THE _TAPER TUBE PILES ARE TO BE FABRICATED TN _TWO. . [2) - SECTTONS. . THE_ROTMOM SRCTRTON_TO

BE 50' LONG, UN-COQATED WITH A 25' LONG TAPER WELDED TO THE TUBE PORTION, THEN A TOP SECTION
I8 TO BE 53' LONG WITH A 40! SECTION OF THE PILE COATED WITH COLD TAR EPOXY 18 MIL THICK.

THE TWO SECTIONS TO HAVE A WELD FIT SLEEVE ATTACHED WHICH LATER IS TO BE USED TO JOIN THE
BOTTOM AND TOP SECTICONS TOGETHER IN TEE FIELD.

COMPENSATION SHALI. BE INCREASED RY THE LUMP SUM AMOUNT OF g

ST R R :
(St i
RECEIVED BY ENGINEERS DEPT,
R R - —— ~NT 1a A b
CONSTRUCTION DIVISIONCZ 1 2 Piory
Ne axtension of time for completion is granted to the Contractor on account of the chages‘pr:ere-‘ fierein upless ofhepwisé specifically stated above.
> /2,, = / Vi 7 # ; /
Dated Z, 2 , 2014 %: G f 2 T




2A39 ' ' The Port Authoriti®of New York & New Jersey Page 1

233 Park Avenuag So. 7th Fir.  New York, NY 10003

(Secretary copy)

Change Order No. 00003 Confract No. LGA 124.201

Facility: LGA
Contract forr LGA-DESIGN AND CONSTRUCTION OF TEE EAST PARKING GDRAGE

To: YONKERS CONTRACTING CO, INC
Address: 969 MIDLAND AVENUE
YONKERS, NY 10704

in accordarnice with the above described Contract: PACC No(s) : 00003

xX | The following Extra is ordered.

Bk

The time for completion of the contract D

is extended as indicated below. The following change is ordered, at no change in price.

The following reduction is ordered. A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED BY THE ENGINEER, PERFCORM ALL WORK AS SHOWN ON DRAWIWNGS T101, T102, T103,T104,
MTL01, ¥MT102, MT103, ALL REV1, ALL DATED 4/01/14 ZND ATTACHMENT 1 - SIGN DETAILS, DATED
04/10/2014.

THIS WORK INCLUDES BUT IS NOT _LIMITE]j TO: TERMINAL C FRONTAGE AND EAST END ROAD
SIGNING, STRIPING AND TRAFFIC CONTROL DEVICES.

COMPENSATION SHALL BE INCREASED BY TEE LUMP SUM AMOUNT OF $ 36,000.00.

Mo extension of time for completion is granted to the Contractor on account of the changes ordered hereln LLnless othe.r;»yise specifically stated above.

& s
& f s ,"'ﬂ /;/ -
Dated e | 2014 /“f’"’/&; g A

Beédent Enginee{'f



Yonkers Confracting Company, Inc.

June 5, 2014

TO: John Armrahbitc, P.E.
Senior Resident Engineer
Port Authority NY & NJ

RE: LaGuardia Airport ~ East Parking Garage
LGA-124.201
Relocation of Existing Utilities — Net Cost 9l E Z | DG GO0k | Déigen 4 /;2[ i3

Dear Mr. Arrabito:

Pursuant to the direction from your office and in conjunction with the Contract
Documents, Yonkers Contracting Company submits a Net Cost price of $13,422.17 to
excavate test pits to locate the unknown conduits in conflict with the new parking garage.
Please see the attached documents showing our detailed cost breakdown for your
review and acceptance.

A zam ; - s
. %@ Smount Approved for Taterim Paymeng
\ Subject jo Final Audit

’s)
i 12 Iy e
/5 522)) (Application £ 3
TR 7 7 1\..“ k) i -—-—-——__.._..,,3
W v LT {/sz Lngineer,
Tt Y e

Timothy Caulfield
Project Manager

CC: PH, File



Yonkers Contracting Company

Job #13-230

LaGuardia Airport - East Parking Garage

Contract LGA 124.201
September 2014 Pencil Requisition

September 30, 2014

Port Authority Requisition

| Total Revenue Current Previous Total to Date | %
?Qm:m_.m_ Conditions o - - . o < 1 ‘\
- Site Set-up including Trailers, Barriers, Fencing, etc S 500,000 1$ 500,000 | S 500,000 |  100.0%
i ) Remove Trailers, Barriers and Fencing, etc. S 100,000 ] v . 0.0%
] General Conditions $ 3,128,000 | $ 220,000 | $ 1,780,000 | S 2,000,000 63.9%
Design s e %‘
- j 30%| $ 786,000 | $ 786,000 |$ 786,000 | 100.0%
- B - 90%| $ 1,569,000 $ 1,569,000 | $ 1,569,000 |  100.0%
- - 100%| $ 260,000 $ 260,000 |5 260,000 | 100.0%
- Design interface during construction| $ 350,000 | $ 60,000 | $ 135000 |$ 195000 |  55.7%
Civil
Removals {including Millings) S 250,000 | $ 15000 |$ 210,000 |5 225000  90.0%
- DGABC $ 97,425 | 10,000 - §  10,000| 10.3%
- Asphalt Concrete o $ 302,540 L o s - 0.0%
] Concrete Sidewalk/Island B S Hbo‘oo,m ) S - 0.0%
Concrete Curb S 41,200 s - 0.0%
~ selectFill $ 180,565 |$ 90,000 ~|$ 90000  49.8%
Utilities $ 350,000 | $ 100,000 |$ 160,000 | § 260,000 |  74.3%
B SWPPP ) o B B ‘ - -
- Initial Set-Up $ 75,000 $ 75000 |% 750000  100.0%
- Maintenance / Removal $ 75000 | $ 10,000 |$ 50,000 |$ 60,000 80.0%
Ornamental Fence N S 40,000 S - 0.0%
Other Civil $ 100,000 | $ 25000 | $ 25000 |$ 50,000  50.0%
Geotechnical
Concrete Filled Steel Pipe Piles -
B Pile Load Tests - s 300,000 ~[$ 300,000|% 300,000  100.0%
‘ Install Piles for Garage B $ 4,803,125 $ 4,768,600 | $ 4,768,600 99.3%
Excavation, Backfill and Disposal ) ~
Excavate to Stockpile / Dispose S 250,000 | $ 25000 |$ 215000 |5 240,000  96.0%
) Backfill : \ $ 250,000 | $ 100,000 ' $ 100,000 | $ 200,000  80.0%
- Dewatering $ 100,000 |$ 10,000 |$ 70,000 |$ 80,000  80.0%

mc.cnﬁ:_.m_,




Yonkers Contracting Company LaGuardia Airport - East Parking Garage September 30, 2014
Job #13-230 Contract LGA 124.201
September 2014 Pencil Requisition

) - Port Authority Requisition -
o Total Revenue Current Previous Total to Date %
- Pile Caps or Pier Caps $ 840,000 | $ 120,000 | $ 710,000 | $ 830,000 |  98.8%
“““ Grade Beams o - S B tH‘Nom‘.mnoo S Hmobo@: w, H\owob‘o‘o,: m H\Niwm‘ooo o owsm..o\m
~_ |Slabon Grade $ 1,171,300 | e .w ‘ : 0.0%
Elevated Slabs/Ramp (Precast Concrete Double Tees,
Concrete Toppings, Conections and Bearings)
- Engineering - $ 197,041 $ 197,041 |$ 197,041 | 100.0%
B Fabrication $ 3,612,414 | $ 2,050,000 | $ 1,200,330 | $ 3,250,330 |  90.0%
B } Erection $ 2,561,530 | $ 410,000 /S 410000,  16.0%
Caulking $ 197,041 s - 0.0%
B Precast Concrete Shear Walls - . R I
B Engineering ‘ f S 30,654 S 3065415 30654 1000%
] I Fabrication $ 561,990 |S 390,000 |$ 75340 |5 465340 |  82.8%
B Erection $ 398502 |$ 65,000 ~|$  65000] 16.3%
B ) Caulking $  30654| 5 - | 0.0%
~|Precast Concrete Columns - ‘
B - Engineering - $ 30261  |$ 302613 30,261  100.0%
Fabrication $ 554,785 % 245000 | $ 229,138 |$ 474,138  85.5%
i Erection B B $ 393,393 |$ 65000 S 65000  16.5%
< Caulking B $ 30261 s - 0.0%
B Elevator Shaft Steel Framing $ 150,000 |$ 100,000 |$ 15000 |$ 115000  76.7%
8" CMU Walls $ 500,000 B S - . 00%
B ] Steel Cable Railing Perimeter Barriers S 400,000 | S 25,000 S 25,000 ,+ 6.3%
- B Interior Garage Bollards S 418,000 B - S - o 0.0%!
Other Structural (Equipment & Light Pole Foundations, _ﬂ
etc) (Equip 8 $ 150,000 : L oow
Architectural ‘ -
Louver Screen Wall - Aluminum Screen Panel BE 4,692,000 | $ 55000 S 50,000 $ 105,000 2.2%
i B Curtain Wall System $ 770,000 | $ 55000 $ 10,000 | 65000 8.4%
Miscellaneous - Metal Fence, Lockable Double Gate, , w
Tension Cable Vehicuiar Barrier at Perimeter, Glass Wind | § 100,000
Screen at Elevator , 5 - 0.0%




Yonkers Contracting Company

LaGuardia Airport - East Parking Garage

Septem

ber 30, 2014

Job #13-230 Contract LGA 124.201
September 2014 Pencil Requisition
- . i ] s Port Authority Requisition o
- Total Revenue Current Previous | Totalto Date = - %
B Roof Covering $ 154,000 | B $ - 00%
B Metal Panel Canopy S 150,500 ] s - C0.0%
o - Hollow Metal Doors & Hardware s 60,000 I S - 0.0%
- Stair Construction and Finishes - , ) \ r -
e Engineering ] $ 24,750 1S 24750|% 24,750 100.0%
B - Fabrication $ 453,750 | $ 385000 | $ 385000  84.8%
- Erection $ 321,750 |$ 50,000 $ 50,000 15.5%
- Caulking $ 24,750 s - 0.0%
Finishes (Paint, v‘_mmﬁms Slip Resistant Finish to Concrete, ol I o
L Stainless Steel Base at Elevator) S 500,000 S - 0.0%
- Elevators and Lifts , ) -
Passenger Elevator s ass000|s 100005  10000|%5 22000  44%
- Elevator Cabs B $ 1,005000 |$ 20,000 S 30,000 |3 50,000 5.0%
Elevator Floor Finish ) 3,000 5 - 0.0%
- Bird Management System ) 154,000 B s | 0.0%
Other Architectural $ 1,000,000 s -1 0.0%
@mnrm:mnm_ o B I ‘
lfl ) Distribution Systems, Terminal Package Units , S 400,000 o [ llw\ N - 0.0%
- Controls and Instrumentation - BMS Controls $ 10,000 T s - - 0.0%
i Testing and Balancing S 25,000 T s - 0.0%
Other (Misc. Supports, Fuel Oil Piping Fuel & Vent Piping, _
- Fuel Oil Tank, Start Up) $ 200,000 $ - 0.0%
Plumbing , ) - - )
B Plumbing Fixtures and Accessories $ 100,000 $ 15000 |$ 15,000 15.0%
B - Domestic Water Distribution $ 200,000 | $  5000($  25000|$ 30,000  15.0%
Sanitary Waste $ 300,000 | $ 15,000 | $ 35,000 | $ 50,000 16.7%
B - Rain Water Drainage ) m
- Manholes and Drainage Structures S 50,000 $ 45000 S 45,000 90.0%
L Storm Drainage System $ 250,000 |$ 25000 % 100,000|$ 125000  50.0%
- Oil Water Separator S 200,000 o ) ‘ - M,, ‘\\o‘.@»ﬁw\m
Other Plumbing (Curb Valve, Heat Tracing, Testing) S 100,000 | S 5,000 5 5,000 5.0%




Yonkers Contracting Company LaGuardia Airport - East Parking Garage September 30, 2014
Job #13-230 Contract LGA 124.201
September 2014 Pencil Requisition

o « Port Authority Requisition
e o Total Revenue Current Previous Total to Date %
Fire Protection S -
i Standpipes $ 250,000 R 5,000 | $ 5000 |  2.0%
i - Fire Protection and Specialties S 250,000 ) s - 0.0%
Othe Fire Protection (Testing & Inspection, Core Drills, - I
i Sleeves) S 25,000 S - 0.0%
m_mnmhnm,_ ‘ T ) ‘ 0 ‘ I
N ) Electrical Service Distribution I - R B
~ [Electrical Utilities Site Work Including Manholes $ 200,000 ~|$  65000($ 65000, 32.5%
- 4.33 KV Incoming Feeders $ 20000 | S - | 0.0%
- 2x500 KVA 5KV to 480V Double Ended Substation $ 300,000 I 0.0%
- 30 KVA Transformer $ 150,000 } $ 20000[$6 20,000 | 13.3%
- 250 KW Emergency Generator with Enclosure S 700,000 S 55,000 | 5 55,000  7.9%
Other :umlm_@ Electrical Panels, Remaining Transformer, : -
B UPs) $ 300,000 $ 30,000 |$ 30000 10.0%
i B Electrical Feeders S 1,000,000 | S 20,000 N m 20,000 Ntbw&
o Feeders/Connections to Mechanical Equipment S 100,000 S - | 00%
B - Lighting and Branch Wiring S 850,000 | S 20,000 | $ 10,000 | $ 30,000,  3.5%
, - |Fire Alarm and Alarm Detection $ 500,000 |$ 20,000($ 10000!$ 30000  6.0%)
- Public Address System S 500,000 s - 0.0%
- _|Communicatins System S 500,000 T - ;Tm, - 1 0.0%
, Security Systems S - -
- | MDF & Telecom Room Build Out $ 400,000 ‘ s - 1 00%
L Electronic Ductbank & Maintenance Hole S 300,000 | s - 1 00%
) Security Cameras S 750,000 | s - | 0.0%
Emergency Phones/Intercom S 150,000 8 - ~ 0.0%
- Cellular Repeater $ 150,000 s - 0.0%
] B Remaining Security System ) 50,000 B v\ - 0.0%
Other Electrical Devices (Grounding, Lightning Protection
Snow Melt, Heat Trace, Enclosures to Outdoor
B Equipment) $ 100,000 | $ 23,000 $ 23000  23.0%
Traffic




Yonkers Contracting Company LaGuardia Airport - East Parking Garage September 30, 2014
Job #13-230 Contract LGA 124.201
September 2014 Pencil Requisition

R - i ) Port Authority Requisition -
T owlRevenue | Cuent | Previous | TotsltoDate | %
) - _um:jm:m:.ﬁ .:mmmf e L N ] B
‘ ) Pavement _,\_m%_:mm $ HoH 480 s - 00%
oS CS awseol T TS oow
- B | OtherSignage R X T R - 4 ~ 0.0%
- - Parking Guidance VMS - LED VMS Tower Signs S 150000y | w}\flef - \T ~ 0.0%
I - Parking Guidance VMS - LED 2 Line VMS S 375,000 B s - | 0.0%
Floor Count Sign Counting Device and Other Parking h “
. . __._ _ j _Equipment S 750000 St 0%
- Other Permanent Traffic $ 50,000 B ~ 5 - .. 00%
_ [veintemanceofTraffic s 200000|$ 30000|$ _ 70000|$ 100,000 50.0%
A _ B I SN ] , ‘T o
$ 48,311,660 | £ 5,032,000\ $ 15,154,114 | 5 20,186,114 |  41.8%

Review for P

a0 247

A rm.w = 1)1 \ (4-

Title Date




™ ase read all INSTRU CTIONS, accessed by pressing the Tab of the same name located at the bottom of this page

PA 33A
03-08

The Port Authority of New York and New Jersey

233 Park Ave South, 7th Floor SHEET 1 of 1
New York, N.Y. 10013
Date Prepared 11/03/14
APPLICATION FOR PAYMENT
Contract No.  LGA-124.201 Dated  11/7/2014 Payment No. 12
Contractor  Yonkers Contracting Company inc Address 969 Midland Avenue, Yonkers, NY 10704
Approximate work performed to  October 31, 2014
APPROXIMATE QUANTITIES
ltem DESCRIPTICN OF WORK UNIT . . Total For Prev. UNIT PRICE AMOUNT
No. This Application Application Total to Date
1 Unclassified Contract Work LS 3,768,131,00 i 20,186,114.00 23,954,245.00 48,311,660.00 23,954,245.00
) -
2 Net Cost Note 20 - LS Conversion No.1 - dated 5/27/14 LS 53,000.00 i 59,000,00 59,000.00
3 Net Cost Nole 20 - dated 6/5/14 LS 13,422.17 13,422.17 13,422.17
TOTAL'APPLIED FOR, TO DATE : $ 24,026,667.17 Y
Less 5 % retained as per contract 2,415,583.00 $ 1,197,712.25 *

Q’j\j"—\/\ c\%p C{?

Anna Spathos

Natary Public, Stute of New York N
No. 018P4728188 j
Qualified in Westchester County

Less advances under previous applications: $

CHANGE ORDERS (per attached)
Total to date :

. . .5
Commission Expires Dec. 31, IO_L_ Less: Previously advanced :

22,828,954.92
19,249,230.47
3,579,724.45

Balance to date : §

To be advanced this application : §

$ 234,909.30

234,909.30

Change Order amount to be advanced on this application: $

TAL AMOUNT TC BE ADVANCED THIS APPLICATION (as per copy) : $

3,579,724.45 v

t Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set @

forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification,
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge

as well as by the contractor.

The Contractor Further Certifies (check one)

x 1. That all subcontractors and suppliers have been paid any amounts

W\\‘L due from previous progress paynients and shall be paid any amounts
due from this progress payment; or

2. That payment has been withheld from a subcontractor or supplier
because there exists a valid basis under the subcontractor's or
supplier's contract to withhold a payment from that subcontractor
or supplier. (Attach copies of any withholding notices issued in
conjunction with this certification.)

CORRECT AND IN
ACCORDANCE WITH
CONTRACT.,

CONSTRUCTION ACCT.

~

<///M//L_J

“*Individually and on behalf of the contractor

C /o
Title

PRO/PROJ | ORG | ACT | AREA/ JOB

SYS

AMOUNT

The above estimate of quantities performed is correct and is made
from actual inspection and knowledge of work performed.

Title: .~ RES’IMT ENGINEER.

Title: ENGINEER or CONSTRUCTI@N ¥

Approved For Payment:

For Comptroller

* If contractor is a corporation, certificate must be signed
bv an officer. and i{ a partnershio. bv a vartner.




Yonkers Contracting Company LaGuardia Airport - East Parking Garage  October 31, 2014
Job #13-230 - . Contract LGA 124.201
October 2014 Pencil Requisition
Port Authority Requisition
Total Revenue Current Previous Total to Date %
General Conditions . . » _ b ,
Site Set-up including Trailers, Barriers, Fencing, etc 5 500,000 1718 500,000 500,000 100.0%)
Remove Trailer's, Barriers and Fencing, etc. 3 100,000 $ - 0.0%
General Conditions 5 w‘HMmMooo $ 220,000 | § 2,000,000 | $ 2,220,000 71.0%
Design . S -
30% m 786,000 S 786,000 | S 786,000 100.0%
90%| S 1,569,000 $ 1,569,000 | § 1,569,000 100.0%
_ o 100%| $ 260,000 $ 260,000 | $ 260,000 | 100.0%
Design interface during construction| $ 350,000 | $ 50,000 |$ 195,000 | $ 245,000 70.0%
Civil , .
Removals (including Millings) S 250,000 $ 225000 |5 225,000 90.0%
~ |bGaBC' $ 97,425 |% 20,000 |$ 10,000 |$ 30,000 30.8%
b&ﬁr[mz Concrete ) 302,540 5 - 0.0%
Concrete Sidewalk/Island $ 140,000 5 - 0.0%
Concrete Curb S 41,200 5 - 0.0%
Select Fill S 180,565 | § 10,000 | § 90,000 | S 100,000 55.4%
Utilities S 350,000 S 260,000 | § 260,000 74.3%
SWPPP ’
Initial mmTACU S 75,000 S 75,000 | 5 75,000 100.0%
Maintenance / Removal S 75,000 | $ 5,000 | § 60,000 | 5 65,000 86.7%
Ornamental Fence S 40,000 S - 0.0%
Other Civil S 100,000 | 25)000 | $ 50,000 | 5 75,000 75.0%
Geotechnical
Concrete Filled Steel Pipe Piles
Pile Load Tests S 300,000 S 300,000 | S 300,000 100.0%
Install Piles for Garage $ 4,803,125 $ 4,768,600 | 5 4,768,600 99.3%
Excavation, Backfill and Disposal’
Excavate to Stockpile / Dispose S 250,000 $ 240,000 | S 240,000 96.0%
Backfill S 250,000 | $ 20,000 | $ 200,000 | S 220,000 88.0%
Dewatering S 100,000 | 10j000 | § 80,000 | 5 90,000 90.0%
Structural




Yonkers Contracting Company

LaGuardia Airport - mmmw Parking mm,ﬂmm.m

October 31, 2014
Job #13-230 Contract LGA 124.201
October 2014 Pencil Requisition
Port Authority Requisition
- , Total Revenue Current Previous | Total to Date % -
Pile Caps or Pier Caps $ 840,000 S 830,000 S 830,000 198.8%
Grade Beams = $ 1,296,000 $ 1,210,000 | $ 1,210,000 93.4%
Slab on Grade . . S 1,171,300 | S 180/000 S 180,000 15.4%
Elevated Slabs/Ramp {Precast Concrete Double Tees, . )
Concrete Toppings, Conections and Bearings) m
Engineering . S 197,041 ) 197,041 | § 197,041 100.0%
Fabrication S 3,612,414 | S 362,084 $ 3,250,330 | $ 3,612,414 100.0%
Erection m, 2,561,530 S Fwoogooo S 410,000 | $ 1,710,000 66.8%
Caulking S 197,041 ‘ $ - 0.0%
Precast Concrete Shear Walls | L
 Engineering g 30,654 $ 30,6545 30,654 | 100.0%
"Fabrication T S B 561,990 | $  96/650 | $ 465,340 | $ 561,990 | 100.0%
Erection ) 398,502 | S 205J000 | S 65,000 | $ 270,000 67.8%
Caulking ) 30,654 S - 0.0%
Precast Concrete Columns
Engineering ) 30,261 S 30,261 | $ 30,261 100.0%
Fabrication S 554,785 | § B0O647 | S 474,138 | S 554,785 100.0%
Tm-,mnzo: ) 393,393 | § 200/000 | S 65,000 | S 265,000 67.4%
Caulking ) 30,261 S - 0.0%
Elevator Shaft Steel Framing ) 150,000 $ 115,000 | § 115,000 76.7%)
8" CMU Walls S 500,000 | $ 20,000 S 20,000 4.0%
Steel Cable Railing Perimeter Barriers ) 400,000 | S  50J000 | $ 25,000 | $ 75,000 18.8%
Interior Garage Bollards , S 418,000 S - 0.0%
Other Structural (Equipment & Light Pole Foundations,
etc.) ? 150,000 S - 0.0%
Architectural
Louver Screen‘Wall - Aluminum Screen Panel S 4,692,000 | $ 140/000 | S 105,000 | § 245,000 5.2%
Curtain Wall System | $ 770,000 | $ 12j000 | $ 65,000 | $ 77,000 10.0%
Miscellaneous - Metal Fence, Lockable Double Gate, , _
Tension Cable Vehicular Barrier at Perimeter, Glass Wind | $§ 100,000
Screen at Elevator S. - 0.0%




Yonkers Contracting Company _ LaGuardia Airport - East Parking Garage October 31, 2014
Job #13-230 v o Contract LGA 124.201
October 2014 Pencil Requisition
Port Authority Requisition
. Total Revenue Current Previous Total to Date %
Roof Covering $ 154,000 5 - 0.0%
Metal Panel Canopy o . ‘ 5 150,500 | $ 25,000 5 25,000 16.6%
Hollow Metal Doors & Hardware _ o $ 60,000 | $ 3J000 5 3,000 5.0%
Stair Construction and Finishes ,
Engineering S 24,750 S 24,750 | 5 24,750 100.0%
Fabrication S 453,750 | $ 68750 | $. 385,000 | $ 453,750 |  100.0%
Erection m 321,750 | § 1700000 | S 50,000 | 5 220,000 68.4%
Caulking S 24,750 ) - 0.0%
Finishes :um::r Plaster, Slip Resistant Finish to Concrete,
Stainless Steel Base at Elevator) S moo,‘ooo S 10,000 5 10,000 2.0%
i Elevators and Lifts’ K . .
Passenger Elevator $ 495000 |$ 120j000 [$ 22,000 |5 142,000 |  28.7%
Elevator Cabs S 1,005,000 | $  80J000 | ¢ 50,000 | 130,000 12.9%
Elevator Floor Finish S 3,000 S - 0.0%
Bird Management System S 154,000 S - 0.0%
Other Architectural S 1,000,000 | S 50/000 S 50,000 5.0%
Mechanical
Distribution Systems, Terminal Package Units S 400,000 S - 0.0%
Controls and Instrumentation - BMS Controls S 10,000 S - 0.0%
Testing and Balancing S 25,000 S - 0.0%
Other (Misc. Supports, Fuel Qil Piping Fue} & Vent Piping,
Fuel Oil Tank, Start Up) S 200,000 S - 0.0%
Plumbing
Plumbing Fixtures and Accessories S 100,000 S 15,000 | S 15,000 15.0%
Domestic Water Distribution S 200,000 | S  25.000 | S 30,000 | § 55,000 27.5%
Sanitary Waste S 300,000 | $ 50,000 | $ 50,000 | $ 100,000 33.3%
Rain Water Drainage
Manholes and Drainage Structures S 50,000 ) 45,000 | S 45,000 90.0%
Storm Drainage System S 250,000 | S  40/000 | $ 125,000 ! S 165,000 66.0%
Oil Water Separator S 200,000 , S - 0.0%
Other Plumbing (Curb Valve, Heat Tracing, Testing) S 100,000 S 5,000 | S 5,000 5.0%




Yonkers Contracting Company LaGuardia Airport - East.Parking Garage October 31, 2014
Job #13-230 Contract LGA 124,201
October 2014 Pencil Requisition
3 Port Authority Requisition
Total Revenue Current Previous Total to Date %
_D_Mv_dnm&o: . ) | « | g K
Standpipes $ 250,000 $ 5,000 | & 5,000 2.0%
Fire Protection and Speciaities S 250,000 5 - 0.0%
Othe Fire Protection (Testing & Inspection, Core Drills, . o
Sleeves) L o ¢ 25,000 g - 0.0%
Electrical ’ , I
Electrical Service Distribution
Electrical Utilities Site Work including Manholes $ 200,000 10,000 | $ 65,000 | $ 75,000 37.5%
4.33 KV Incoming Feeders $ 20,000 $ - 0.0%
2x500 KVA 5KV to 480V UocEm m:ama .mc.u_m.ﬁmzo: $ 300,000 S - o.mNo»
30 KVA Transformer S $ 150,000 $ 20,000 S 20,000 13.3%
- _|250 KW Emergency Generator with Enclosure S 700,000 $ 55,000 | $ 55,000 7.9%
~ |other (Panels, Electrical Panels, Remaining Transformer,
UPS) S 300,000 $ 30,000 | $ 30,000 10.0%
Electrical Feeders ) 1,000,000 60,000 | $ 20,000 | $ 80,000 8.0%
Feeders/Connections to Mechanical Equipment S 100,000 $ - 0.0%
Lighting and Branch Wiring S 850,000 30,000 | 30,000 | $ 60,000 7.1%
Fire Alarm and Alarm Detection S 500,000 S 30,000 | $ 30,000 6.0%
Public Address System S 500,000 ) - 0.0%
Communicatins System S 500,000 m~_ooo S 5,000 1.0%
Security Systems S -
MDF & Telecom Room Build Out ) 400,000 | ) - 0.0%
Electronic Ductbank & Maintenance Hole $ 300,000 S - 0.0%
Security Cameras S 750,000 ) - 0.0%
Emergency Phones/Intercom $ 150,000 S - 0.0%
Cellular Repeater S 150,000 S - 0.0%
Remaining Security System $ 50,000 5 - 0.0%
Other Electrical Devices (Grounding, Lightning Protection w
Snow Melt, Heat Trace, Enclosures to Outdoor |
Equipment) S 100,000 $ 23,000 | 23,000 23.0%

Traffic




Yonkers Contracting Company LaGuardia Airport - East Parking Garage October 31, 2014
Job #13-230 Contract LGA 124.201
October 2014 Pencil Requisition

Port Authority Requisition
Total Revenue Current Previous Total to Date %
Permanent Traffic _
Pavement Markings S 101,480 S - 0.0%
GarageSignage S 400,000 S - 0.0%
Other Signage S 100,000 § - 0.0%
Parking Guidance VMS - LED VMS Tower Signhs $ 150,000 4 - 0.0%
Parking Guidance VMS - LED 2 Line VMS S 375,000 $ - 0.0%
Floor Count Sign Counting Device and Other Parking
Equipment ) 75,000 g - 0.0%
Other Permanent Traffic S 50,000 . § - 0.0%
Maintenance of Traffic S 200,000 | $ 15,000 | $ 100,000 | $ 115,000 57.5%
$ 48,311,660 | $ 3,768,031 | $ 20,186,114 | $ 23,954,245 49.6%

, HV
Roview yment # - /_ B :
. % % ,““RMN“\ mglrp quma,, : ml.?%~4wu
A < Name _ ]
o Aaoe e onedl- rifi 7/

Date
Title a




‘Please read all II\STRUCI'IONS, accessed by pressing the Tab of the same name located at the bottom of this page

PA33A The Port Authorlty of New York and New Jersey ! : -
03-08 233 Park Ave South, 7th Floor : " SHEET 1 of 1
New York, N.Y. 10013
) ) Date Prepared 1211114
APPI%ICATION FOR PAYMENT :
Contract No. LGA-124.201 Dated .12/11/2014 Payment No. 13
Contractor  Yonkers Contracting Company Inc “ Address 969 Midland Avenue, Yonkers, NY 10704

Approximate work performed toi November 30, 2014

APPROXIMATE QUANTIT IES
Htem DESCRIPTION OF WORK UNIT Thi licati Totat For Prev. UNIT PRICE AMOUNT
No. is Application Agpﬁcaﬁon * Total to Dale
1 |Unclassified Contract Work LS 2,675,625.00 23,854,245.00 26,629,870.00 48,311,660.00 26,629,870.00
2 {Net Cost Note 20 - LS Conversion No.1 - dated 5/27/14 LS 59,000.00 59,000.00 59,000.00
3 |Net Cost Note 20 - dated 6/5/14 LS 13,422.17 13,422.17 13,422.17
(e
4 |NetCost Note 20 - LS Conversion No.2 - dated 8/8/14 LS 69,354.2 69,354.26 68,354.26

Less _ 5 % retained as per contract MAXS

TOTAL APPLIED FOR, TO DATE : $§
2,415,583.00 $

Q«&&/— g\@ 4 \)r

Anna Spathos

Notary Public, State of New York

No. 01SP4728188

Qualified in Westchester County "6
Commission Expires Dec. 31, 20 2

26,771,646.43
1,331,493.50

| Balance to date: §

Less advances under previous applications : §

25,440,152.93
22,828,954.92

To be advanced this application : $

CHANGE ORDERS (per attached) )
Total to date : $ 250,959.30
234,909.30

Change Order amount to be ndvanced on this application : $

Less: Previously advanced : $

2,611,198.01

16,050.00@

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy) : §

2,627,248.01

1t Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification,
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the bas1s of his own knowledge

as well as by the contractor.
he Contractor Further Certifies (check one)
N\\ x

due from this progress payment; or

1. That all subcontractors and suppliers have been paid any amounts
due from previous progress payments and shall be paid any amounts

j//r//

=

Michael J. Keller, CFO

& *idividually anWe1ﬁf of the contractor

ey

2. That payment has been withheld from a subcontractor or supplier CORRECT AND IN Recommended For Payment
because there exists a valid basis under the subcontractor's or ACCORDANCE WITH - >
supplier's contract to withhold a payment from that subcontractor CONTRACT, L
or supplier. (Attach copies of any withholding notices issued in
conjunction with this certification.) CONSTRUCTION ACCT. /%// g
Siie~ENGINEER OF CONSTRUCTION
PRO/PROJ ORG ACT | AREA/ JOB AMOUNT
SYS
Approved For Payment:

The above estimate of quantities performed is correct and is made
from actual inspegtion and knowledge of work performed.

g

For Comptroller

Titl/(/ - RESIPENT ENGINEER

officer, and if a partnership, by a partner.

* If contraclor is a corporation, certificate must be signed by an




PORT BUTHORITY OF NY&NJ

August §, 2014

Yonkers Contracting Company, Inc.
969 Midland Ave
Yonkers, NY 10704

SUBJECT: LAGUARDIA ATRPORT — CONTRACT LGA 124.201 —- DESIGN
AND CONSTRUCTION OF THE EAST PARKING GARAGE
NET COST NOTE 20 — LUMP SUM CONVERSION # 2

Mr. Hubert,

In accordance with Net Cost Note 20 of the General Notes on Contract Drawings G004,
dated 4/12/2013, Yonkers Contracting Company, Inc., ("Contractor"), is to be reimbursed
on a Net Cost basis, for all Work for unanticipated underground obstructions
encountered during the installation of foundation system . In accordance with Port
Authority letter dated 06/23/2014, the Contractor is to provide all labor, material and
equipment necessary to procure and deliver ten (10), 18” diameter taper tube with a
conical point and a sidewall thickness of 0.312 to project side. All work is to be

completed no later than August 30, 2014.

The Port Authority of New York and New Jersey and the Contractor have agreed that the
work is sufficiently defined, and it would be beneficial for this Work to be compensated
on a Lump Sum basis. The Contractor has proposed a Lump Sum Price of $69,354.26 to
perform all Work described above. T

The Resident Engineer has reviewed the above quote and has found it to be fair and
reasonable and recommends that reimbursement be made on a Lump Sum basis in the
amount quoted. '

By signing in the appropriate area on Page 2, the Contractor hereby agrees to perform all
Work described above for a Lump Sum amount of § 69,354.26, which includes all labor,
material, equipment and all fees.

< Noy, 2ol 4-
0&{ 1%\ é o ]V/./ : Resident Engineer’s Office Hangar 7C - st Floor

Flushing, NY 11371
T:718 533 3535



SUBJECT: LAGUARDIA AIRPORT - CONTRACT LGA 124.201 — DESIGN
AND CONSTRUCTION OF THE EAST PARKING GARAGE
NET COST NOTE 20 - LUMP SUM CONVERSION # 2

Kindly execute and seal both originals of this letter and return one such original letter to
Mr. Wallace Caban, P.E. Chief of Construction, The Port Authority of New York and
New Jersey, 241 Erie Street, 2°° Floor, Room 228, Jersey City, NJ 07310, retaining one
letter for your records.

Very truly yours,

THE PORT AUTHORITY OF Ny’plik AND NEW JERSEY

/ / /)
e )N

Emanuel Ciminiello, P.E.
Engineer of Construction
LaGuardia International Airport

ACCEPTED AND AGREED:
Yonkers Contracting Company, Inc.

Lo\ o

(Signature ofvPaul R. Hubert, Vice President)

ol

(Print or Type Date)

(CORPORATE SEAL OF Yonkers Contracting Company, Inc.)



PA 326 ‘ The Port Authority of New York and New Jersey
1-76
CHANGE ORDER PAYMENT APPLICATICN DETAIL
Payment No. 13 Contract No. LGA-124.201 Sheet 1 of 1
Approximate work performed to 11/30/2014
ORDER TOTAL ESTIMATED | -ESTIMATE OF WORK PERFORMED TOTAL AMOUNTS
NO. TYPE AMOUNT THIS ESTIMATE TO DATE THIS ESTIMATE TO DATE
1 LS 61,000.00 61,000.00 61,000.00
2 LS 137,808.30 137,909.30 137,909.30
3 LS 36.000.00 36,000.00 36,000.00
4 LS 16,050.00 16,050.00 16,050.06 16,050.00 16,050.00
AMOUNTS CARRIED FORWARD 16050.00 250959.30




The Port Authority of-New York & New Jersey
233 Park Avenue So. 7th Fir.  New York, NY 10003

Page 1

(Secretary copy)

Contract for:

Change Order No. 00004

" Facility: LGA

Contract No. LGA 124.201

LGA-DESIGN AND CONSTRUCTION OF THE EAST PARKING GARAGE

To: YONKERS CONTRACTING CO, INC

Address: 969 MIDLAND AVENUE
YONKERS, NY 10704

E

In accordance with the above described Contract:

The time for completion of the cantract
is extended as indicated belaw.

The following. reduction is ordered.

PACC No(g): 00008

[]

The following change is ordered, at no change in price.

A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return ta the Port Authority representative whose signature appears in line five(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK AS REQUIRED FOR A BLAST
STRUCTURAL INTEGRITY OF THE EAST GARAGE IN

CALCULATIONS ‘'TO VERIFY THE
PROTECTIVE DESIGN NARRATIVE (PDN),

LAGUARDIA AIRPORT REDEVELOPMENT PROGRAM'S

2013.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 16,050.00.

ANATYSIS WITH
ACCORDANCE WITH

DATED MARCH 29

No extension of time for completion is granted ta the Contractor on account of the changes ordered herein uniess otherwise specifically stated above.

Dated

“—’/;’ , 2014

//’?// ]
JFE o

Resident Engineér




Yonkers Contracting Company LaGuardia Airport - East Parking Garage November 30, 2014
Job #13-230 Contract LGA 124.201
November 2014 Pencil Requisition

- B - Port Authority Requisition
) Total Revenue Current Previous Total to Date %
- Permanent Traffic i B |
s B Pavement Markings S 101,480 S - 0.0%
i GarageSignage S 400,000 S - 0.0%
] Other Signage S 100,000 L - | 0.0%
- - ~ Parking Guidance VMS - LED VMS Tower Signs S 150,000 ( S - 0.0%
- Parking Guidance VMS - LED 2 Line VMS S 375,000 S - 0.0%)
Floor Count Sign Counting Device and Other Parking

- Equipment S 75,000 S - 0.0%
i | oOther Permanent Traffic S 50,000 S - . 0.0%
o Maintenance of Traffic S 200,000 | $ 20,000 |$ 115,000 | $ 135,000 | * 67.5%
B ) $ 48,311,660 | $ 2,675,625 | 5 23,054,245 | & 26,629,870 | 55.1%

UL @&mﬁ

Name

Crpec (Beremwwans 12204

Date

Title



Yonkers Contracting Company LaGuardia Airport - East Parking Garage November 30, 2014

Job #13-230 Contract LGA 124.201
November 2014 Pencil Requisition
- ) Port Authority Requisition
Total Revenue Current Previous Total to Date %
General Conditions , o In&
- Site Set-up including Trailers, Barriers, Fencing, etc $ 500,000 $ 500,000 ,$ 500,000 100.0%
L ] Remove Trailers, Barriers and Fencing, etc. S 100,000 S - 0.0%
- General Conditions $ 3,128,000 |$ 220,000 | $ 2,220,000 | $ 2,440,000 78.0%
) Design S -
- 30%| $ 786,000 $ 786,000 |$ 786,000 | 100.0%
90%)| S 1,569,000 $ 1,569,000 | S 1,569,000 Hoo“on\o‘
- - 100%| $ 260,000 $ 260,000 |$ 260,000, 100.0%
Design interface during construction| $ 350,000 | $ 20,000 | S 245,000 | $ 265,000 75.7%
cvil
Removals (including Millings) o |m[ 250,000 S 225,000 (S 225,000 90.0%
DGABC 5 97,425 | S 15,000 | S 30,000 | S 45,000 46.2%
Asphalt Concrete S 302,540 ) - 0.0%
B |Concrete Sidewalk/Island $ 140,000 $ - 0.0%
Concrete Curb ) 41,200 ) - 0.0%
- o Select Fill S 180,565 | $ 30,000 | $ 100,000 | $ 130,000 72.0%
Utilities S 350,000 | $ 35,000 | $ 260,000 | $ 295,000 84.3%
< SWPPP B
Initial Set-Up S 75,000 S 75,000 | $ 75,000 100.0%
| Maintenance / Removal ) 75,000 | $ 2,000 ; $ 65,000 | $ 67,000 |  89.3%
| Ornamental Fence $ 40,000 $ - 0.0%
Other Civil $ 100,000 | $ 10,000 | $ 75,000 | $ 85,000 85.0%
Geotechnical -
Concrete Filled Steel Pipe Piles
- Pile Load Tests S 300,000 S 300,000 | S 300,000 100.0%
Install Piles for Garage S 4,803,125 | $ 35,125 | S 4,768,600 | S 4,803,725 100.0%
| B Excavation, Backfill and Disposal
- Excavate to Stockpile / Dispose S 250,000 S 240,000 S 240,000 96.0%
Backfill S 250,000 | S 10,000 | S 220,000 | S 230,000 92.0%
Dewatering $ 100,000 $ 90,000 |$ 90,000 90.0%
Structural e




Yonkers Contracting Company

Job #13-230

LaGuardia Airport - East Parking Garage

Contract LGA 124.201
November 2014 Pencil Requisition

November.30, 2014

Port Authority Requisition

Total Revenue Current Previous Total to Date %
Pile Caps or Pier Caps $ 840,000 | $ 10,000 | $ 830,000 |$ 840,000 | 100.0%
Grade Beams $ 1,296,000 | $ 86,000 $ 1,210,000 | $ 1,296,000 100.0%'
- Slab on Grade | $ 1,171,300 | $ 300,000 | $ 180,000 | $ 480,000 |  41.0%
Elevated Slabs/Ramp (Precast Concrete Double Tees, |
Concrete Toppings, Conections and Bearings)
] Engineering $ 197,041 $ 197,041 |$ 197,041 | 100.0%
Fabrication $ 3,612,414 $ 3,612,414 | $ 3,612,414 | 100.0%
Erection S 2,561,530 | $ 750,000 | $ 1,710,000 | S 2,460,000 om.o&.
Caulking $ 197,041 | $ 5,000 S 5,000 2.5%
Precast Concrete Shear Walls ’
Engineering S 30,654 S 30,654 | § 30,654 Hoo.o,o%
Fabrication $ 561,990 $ 561,990 |$ 561,990 | 100.0%
Erection S 398,502 | $ 110,000 | $§ 270,000 | § 380,000 mm.h.ﬁlo
Caulking $ 30,654 | $ 2,000 $ 2,000 6.5%)
Precast Concrete Columns )
- Engineering $ 30,261 $ 30,261 |$ 30,261 | 100.0%
Fabrication S 554,785 S 554,785 | $ 554,785 L 100.0%
Erection S 393,393 | § 115,000 | § 265,000 | $ 380,000 96.6%
o Caulking $ 30,261 |$ 2,000 $ 2,000 | 6.6%
Elevator Shaft Steel Framing S 150,000 |$ 20,000 |$ 115,000 | S 135,000 90.0%
o 8" CMU Walls $ 500,000 | $ 100,000 | $ 20,000 | $ 120,000 24.0%
- Steel Cable Railing Perimeter Barriers $ 400,000 | $ 100,000 | $ 75,000 | $ 175,000 43.8%
Interior Garage Bollards S 418,000 S - 0.0%
Other Structural (Equipment & Light Pole Foundations, .
etc.) > 150,000 8 i 0.0%
Architectural L
Louver Screen Wall - Aluminum Screen Panel $ 4,692000|$% 60,000|$ 245000 S 305,000 6.5%
Curtain Wall System S 770,000 S 77,000 | $ 77,000 10.0%
Miscellaneous - Metal Fence, Lockable Double Gate,
‘ Tension Cable Vehicular Barrier at Perimeter, Glass Wind | $ 100,000
Screen at Elevator S 20,000 S 20,000 20.0%




Yonkers Contracting Company

LaGuardia Airport - East Parking Garage

November 30, 2014

Job #13-230 Contract LGA 124.201
November 2014 Pencil Requisition
i ) Port Authority Requisition B B
Total wm<.m3|mm Current Previous Total to Date %
Fire Protection .. ) | , , s -
‘ Standpipes I 250,000 [$ 5,000 | § 5000 $ 10,000 4.0%
‘‘‘‘‘ B Fire Protection and Specialties S 250,000 | $ 15,000 S pm\oooi!J 6.0%
Othe Fire Protection (Testing & Inspection, Core Drills, .
Sleeves) o $ 25,000 | ¢ 10,000 $ 10,000 40.0%
Electrical | e -
Electrical Service Distribution B
Electrical Utilities Site Work Including Manholes N 200,000 | $ 25,000 | $ 75,000 | $ 100,000 50.0%
e 4.33 KV Incoming Feeders ER 20,000 S - 0.0%
2x500 KVA 5KV to 480V Double Ended Substation S 300,000 S - 0.0%
30 KVA Transformer 'S 150,000 'S 20,000[$ 20,000 13.3%
- 250 KW Emergency Generator with Enclosure S 700,000 S 55,000 | $ 55,000 7.9%)
Other (Panels, Electrical Panels, Remaining Transformer,
UPS) S 300,000 | S 10,000 | $ 30,000 | S 40,000 13.3%
Electrical Feeders S 1,000,000 | $ 100,000 | $ 80,000 | $ 180,000 18.0%
B Feeders/Connections to Mechanical Equipment $ 100,000 | S - 0.0%
Lighting and Branch Wiring S 850,000 | $ 60,000 | S 60,000 | $ 120,000 14.1%
B B Fire Alarm and Alarm Detection ) 500,000 S 30,000 | $ 30,000 6.0%
- Public Address System $ 500,000 | $ - 0.0%,
Communicatins System ) 500,000 | $ 15,000} S 5,000 | $ 20,000 4.0%
- i%mnczf\ Systems ) - o B
MDF & Telecom Room Build Out ) 400,000 | |_| ) - 0.0%
Electronic Ductbank & Maintenance Hole S 300,000 S - _ 0.0%
- ] Security Cameras S 750,000 ) $ - 0.0%
) Emergency Phones/Intercom S 150,000 S - 0.0%
o Cellular Repeater S 150,000 i B $ - 0.0%
- Remaining Security System S 50,000 $ - 0.0%
Other Electrical Devices (Grounding, Lightning Protection
Snow Melt, Heat Trace, Enclosures to Outdoor
Equipment) $ 100,000 $ 23,000 % 23,000 | 23.0%
Traffic -




“ pazaa

lease vead all INSTRUCTIONS, accessed by pressing the Tab of the same name located at the bottom of this page

The Port Autherity of New York and New Jersey

<,‘:r—,__—:.—‘__;'i=
03.08 233 Park Ave South, 7th Floor SHEET 1 of 1
New York, N.Y. 10013
Date Prepared 12/12/14
APPLICATION FOR PAYMENT
" Contract No.  LGA-124.201 Dated 12/14/2014 Payment No. 14
Contractor  Yonkers Contracting Company inc Address 969 Midland Avenuse, Yonkers, NY 10704
Approximate work performed to _December 31, 2014
APPROXIMATE QUANTITIES
Item DESCRIPTION OF WORK UNIT . L Total For Prev. UNIT PRICE AMOUNT
No. This Application Application Total to Date
1 Unclassified Contract Work LS 2,941 ,5% 26,629,870.00 29,571,370.00 48,311,660.00 29,571,370.00
2 Net Cost Note 20 - LS Conversion No.1 - dated 5/27/14 LS 59,000.00 59,000.00 59,000.00
3 |Net Cost Note 20 - dated 6/5/14 '@H){ 4342217 13,422.17 13,422.17
4 |Net Cost Note 20 - LS Conversion No.2 - dated 8/8/14 LS 69,354.26 69,354.26 69,354.26
5 |Net Cost Note 20 - LS Conversion No. 3 - dated 12/18/14 LS 499,000.00 499,000.00 499,000.00
TOTAL APPLIED FOR, TO DATE : $ 30,212,146.43
Less 5 % retained as per contract MAX 3 2,415,583.00 $ 1,478,568.50
Balance to date : $ 28,733,577.93
Less advances under previous applications : $ 25,440,152.93
M To be advanced this application : § 3,293,425.00
Anng Spothes ork : CHANGE ORDERS (ger attached)
Notary Public, State of New Yo .8
No. 01SP4728188 Total to date : 250,959.30
Qualified in Westchester County 1 X Lesa: Previously advanced : $ 250,959.30
Commission Expires Dec. 31, 20 Change Order amount tc be advanced on this application : §
TAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy) : § 3,293,425.00

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set

forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification,
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his gwn knowledge,

as well as by the contractor.

The Contractor Further Certifies (check one)

MO x 1. That all subcontractors and suppliers have been paid any amounts

due from previous progress payments and shall be paid any amounts
due from this progress payment; or

Py

e /P

Q2

#I#divifually apfl-on behalf of the contractor

2. That payment has been withheld from a subcontractor or supplier
because there exists a valid basis under the subcontractor's or
supplier's contract to withhold a payment from that subcontractor
or supplier. (Attach copies of any withholding notices issued in"

CORRECT AND IN
ACCORDANCE WITH
CONTRALCT.

conjunction with this certification.)

CONSTRUCTION ACCT.

Title

Recommendmnt:
122 .

//zg 73

PRO/PROJ | ORG | ACT | AREA/

SYS

JOB AMOUNT

The above estimate of quantities performed is correct and is made
from actual inspection and knowledge of work performed.

I?SfDENT ENGINEER

'm/le./

Title:

Approved For Payment:

ENGINEER OF CONSTRUCTION [

For Comptroller

* If contractor is a corporation, certificate must be signed
bv an officer. and if a partnershio. bv a partner.




BRETY OF NY & NJ

Peter J. Zipf, RE.
Chief Engineer

January 23. 2015

Yonkers Contracting Company, Inc.
969 Midland Ave
Yonkers, NY 10704

SUBJECT: LAGUARDIA AIRPORT - CONTRACT LGA 124.201 - DESIGN AND
CONSTRUCTION OF THE EAST PARKING GARAGE - NET COST

CONVERSION NO. 3

TR N N

Dear Mr. Hubert:

In accordance with Net Cost Note 20 of the General Notes on Contract Drawings G004, dated
4/12/2013, Yonkers Contracting Company, Inc., ("Contractor”), is to be reimbursed on a Net
Cost basis, for all Work to clear unanticipated underground obstructions encountered during the
installation of foundation system. The contractor is to perform all Work required to install (45)
additional piles in accordance with Port Authority Letter dated 12/12/14. All Work shall be
completed by 01/31/2015.

The Port Authority of New York and New Jersey and the Contractor have agreed that the work is
sufficiently defined, and it would be beneficial for this Work tc be compensated on a Lump Sum
basis. The Contractor has proposed a Lump Sum amount of $499,000.00 to perform all Work
described above.

The Resident Engineer has reviewed the above quote and has found it to be fair and reasonable
and recommends that reimbursement be made on a Lump Sum basis in the amount quoted.

By signing in the 2.p*:>:0p1'1a‘rv area on Page 2, the Contractor hereby agrees to perform all Work
described above for a Lump Sum amount of $499,500.00, which includes all 1abor, material,
equipment and all fees.

150 Greenwich St 19th Floor
New York, NY 10006
T-212 435 6430 F: 2124356689



UTHORITY OF NY&NJ

SUBJECT: LAGUARDIA AIRPORT - CONTRACT LGA 124.201 - DESIGN AND
CONSTRUCTION OF THE EAST PARKING GARAGE NET COST
CONVERSION NO. 3

Kindly execute and seal both originals of this letter and return one such original letter to
Mr. Wallace G. Caban, P.E., Chief of Construction, The Port Authority of New York and
New Jersey, 241 Erie Street, Room 238, Jersey City, NJ 07310, retaining one letter for your
records.

Very truly yours,

THE PORT AUTHORITY OF NEW YORK AND NEW JERSEY

Peter J. szpf, P.E.
/{ﬁgl‘fief Engineer

ACCEPTED AND AGREED:
YONKERS CONTRACTING COMPANY, INC.

(Signature of Paul R. Hubert, Vice President)

(ze/z05
(Print or Type Date)

(Corporate Seal of Yonkers Contracting Company, Inc.)



Yonkers Contracting Company LaGuardia Airport - East Parking Garage December. 31, 2014
Jobh #13-230 Contract LGA 124.201
December 2014 Pencil Requisition

- L Port Authority Requisition
e e | Total Revenue ‘ ﬂC:.m:ﬁ:I B —u\—.mu\_‘Oxmm LIL._..OHm_ to Date 1 %
General Conditions ‘ L ] -
[W‘aly B lllrmh_mm,mm.ﬁ-cn including Trailers, mm«:mqm. Fencing, etc S 500,000 S 500,000 | S 500,000 | 100.0%
____|RemoveTrailers, Barriersand Fencing, etc. 5 100,000 9 - 0.0%
General Conditions $ 3,128,000 | $ 220,000 $ 2,440,000 | $ 2,660,000 85.0%
5 ~ |pesign 1 B ‘ s -
e 30%| 8 786,000 | |$ 786,000 |% 786,000 | 100.0%
90%| $ 1,559,000 s 1,569,000 |$ 1,569,000 100.0%
- 100%| S 260,000 | $ 260,000 | $ 260,000 | 100.0%
- oL Desgninterface during construction| 350,000 |$ 20,000 |§ 265000 285000| 814%
T S I N R ,.
Removals (including Millings) S 250,000 S 225,000 S 225,000 |  90.0%
o bewe s mas| (s asom|s asoo| e
Asphalt Concrete S 302,540 S - - 0.0%
H“HWMMELMo!JQmS m_ams\m_w\_m_m:a - o S 140,000 o B s - | 00%
Concrete Curb $ 41,200 S - 0.0%
-  |select Fill . Is 180565 |$ 130000]s &obomﬁmffwm},@\w
- lutilites | 1§ 350,000 ~[$ 295000 % 295,000 84.3%
e T T
- Initial Set-Up - g 75,000 $ 75000 % 75,000 | 100.0%
-  Maintenance / Removal L, $ 75000 |$  2,000/$ 67,000 |$ 69,000 | 92.0%
tt - B ~|ornamental Fence 1 - IS 40,000 N - s - 0.0%
- __|other Civil $ 100,000 |$  5000|$  85000|$ 90,000 90.0%
mmOnmnrsgy ) R - o B I
CConeterikdswsippepies R ] B N
| pileload Tests s  300000|  |$ 300000|$ 300,000 100.0%
B ) Install Piles for Garagel ~I$ ago3125 | ]S 4,803,125 % 4,803,125 | 100.0%
- - |Excavation, Backfill and Djsposal ‘ B !xl[‘; - A R )
| [|Excavateto Stockpile / Dipose $ 250000 $ 240,000 | $ 240,000 |  96.0%
o Backfl 4 /$  250,000|$ 10,000 % 230,000 Tﬂw’ 240,000 96.0%
Ums\mﬁm::m S 100,000 S 90,000 | $ 90,000 90.0%
stractural L R e B -




Yonkers Contracting Company LaGuardia Airport - East Parking Garage December 31, 2014
Job #13-230 | Contract LGA 124.201
December 2014 Pencil Requisition
T S ) 4 Port Authority Requisition -
| TotalRevenue | Current | Previous | TotaltoDate | %
Pile Caps or Pier Caps $ 840,000 | $ 840,000 | $ 840,000 | 100.0%
- ~ |Grade Beams - $ 1,296,000 . $ 1,296,000 | $ 1,296,000 | 100.0%
- ~ |SlabonGrade |~ [$ 1171,300 | $ 460,000 |$ 480,000 |$ 940,000 |  80.3%
Elevated Slabs/Ramp (Precast Concrete Double Tees, w
- Concrete Toppings, Conections and Bearings) R B -
- Engineering ) 197,041 S 197,041 (S 197,041 |  100.0%
- | Fabricaton | s 3612414|  |$ 3,612,414 |5 3,612,414 | 100.0%
| Frection ‘ } - s 2,561,530 |$ 50,000 |$ 2,460,000 | $ 2,510,000 |  98.0%
1 caulking s 1070015 50,000 | $ 5000 | $ 55000 |  27.9%
 |precastConcrete Shear Walls I -
| Engineering $ 30,654 |  |$  30654|5 30,654 | 100.0%
| fabrication | 1§ 561,990 'S 561,990 | $ 561,990 | 100.0%
Erection j ~|$ 398502 (% 10,000 |$ 380,000 |% 390,000 |  97.9%
B Caulking - ) $ 30,654 |$  6000|$ 2,000 |$  8000| 26.1%
- Precast Concrete mo_caz._w - } ‘ B o
| Engineering_ _r‘ $ 30,261 $  30261|$ 30,261 | 100.0%
- Fabrication ‘ $ 554,785 $ 554,785 |$ 554,785 | 100.0%
- ‘ﬁ, Erecton S 393393 |$  6000|$ 380,000|S 386,000, 98.1%
| Ccaulking - $ 30,261 |$ 6,000 | $ 2,000 | § 8,000 |  26.4%
- HAm_m<m~8< Shaft Steel Framing o S 150,000 Tm‘ 15,000 1§ 135,000 | $ 150,000 |  100.0%
- 8" CMU Walls |$ 500,000 | $ 300,000 |$ 120,000 |$ 420,000 84.0%
- ISteel Cable Railing Perimeter Barriers $ 400,000 |$ 175000 |$ 175000 |$ 350,000 |  87.5%
~linterior Garage wo__mammﬁ $ 418,000 |$ 150,000 $ 150,000 | 35.9%
Other Structural (Equipm ent & Light Pole Foundations, $ 150,000 ,
S ete) ——— b S S — S - _00%
Architectural
" |louverScreen Wall- Alurhinum Screen Panel | $ 4,692,000 | $ 200,000 | $ 305000 [§ 505,000 |  10.8%
- curtain Wall system | ‘ $ 770,000 | $ 125000 | $ 77,000 | $ 202,000 |  26.2%
Miscellaneous - Metal Fence, Lockable Double Gate, . ‘
Tension Cable Vehicular Barrier at Perimeter, Glass Wind !
Screen at Elevator S 100,000 | S 15,000 | $ 20,000 | § 35,000 | 35.0%




Yonkers Contracting Company LaGuardia Airport - East Parking Garage December 31, 2014
Job #13-230 Contract LGA 124.201
December 2014 Pencil Requisition

Port Authority Requisition

‘ | Total Revenue | Current Previous ._.mm__wol_unm._:mml;wix -

B |Roof Covering . s 154,000[$ 25,000 |$  25000] 16.2%
' |MetalPanelCanopy | $ 150,500 |$ 30,000 | $ 25000 |$ 55000 36.5%
B ‘ Hollow Metal Doors & Hafdware s 60,000 | $  5000|% 50006 10,000 | 167%
‘ wﬁmm_, OODMﬁﬂCnﬁmOD and ﬂ_S_mrmm - - : ,« 3 .

] Engineering | ] s 24750 $ 24750 | $ 24,750 | 100.0%
- | rabrication ' 75 453750 $ 453,750 |$ 453,750 |  100.0%
| CErecton - B /S 321,750 |$ 5500 |$ 310,000 |$ 315500 |  98.1%
- | Caulking , ‘ $ 24750 |% 6,000 1,500 | $ 7,500 | 30.3%

Finishes (Paint, Plaster, m_“_u Resistant Finish to Concrete,

Stainless Steel Base at m_m_,\mﬂo: $ 500,000 S 15,000 | § 15,000 3.0%
~ |Elevators and Lifts . - j ]
| PassengerElevator | $ 495,000 | $  5,000|% 142,000 | $ 147,000 |  29.7%
- Elevator Cabs ~|$ 1,005000|$ 10,000 |$ 130,000 | $ 140,000 |  13.9%
o | ElevatorFloorFinish | S 3,000 S - 0.0%]
- sz\i\w:a Management System - ) 154,000 : $ - 0.0%
~|otherArchitectural | $ 1,000,000 § 250,000 |$ 250,000  25.0%
Mechanical | i o ;

Distribution Systems, Terminal Package Units S 400,000 S - 0.0%
- o ~|Controls and Instrumentation - BMS Controls . S 10,000 5 - 0.0%
- B 3 Testing and Balancing ) v s 25,000 - o ) - 0.0%

Other (Misc. Supports, Fuel Oil Evm:m Fuel & Vent Piping, ; 1
- . ~|Fuel Ol Tank, Start Up) | ~|$  200,000|$ 20,000 $ 10,000 | $ 30,000  15.0%
Plumbing | o - -

- Plumbing Fixtures and Accessories - $§ 100,000 ﬂ 10,000 | S 25,000 | $ 35,000 - 35.0%
- ~ |Domestic Water Distributjon - $ 200000 $ 15000 |$ 65000 |$ 80,000 40.0%
~ |sanitarywaste [ - $  300000|$ 10,000|$ 100,000 |$ 110,000 |  36.7%

H\ - “|Rain Water Drainage ‘ - R
| Manholes and Drainage Structures $ 50,000 1S 45000 |$ 45000  90.0%
- ) | _Storm Drainage Systern ~|$  250000|$ 50,000 |$ 180,000 | $ 230,000 |  92.0%
- o . Oil Water Separator | - S 200,000 o 5 R B 5
Other Plumbing (Curb Valye, Heat Tracing, Testing) S 100,000 S 20,000 | $ 20,000 20.0%

|

!
{
W

|

i



Yonkers Contracting Company LaGuardia Airport - East Parking Garage December 31, 2014
Job #13-230 Contract LGA 124.201
December 2014 Pencil Requisition

] qﬁ ‘ , Port Authority Requisition
S [ o ; - Total wm<m3cm:mwll|lgwm3.ﬁ Previous M TotaltoDate | % |
Fire Protection | o B o S - o

Standpipes S 250,000 | $ 5,000 | $ 10,000 | $ 15000 |  6.0%
B , Fire Protection and Speciglties |$ 250,000 ' $ 5000|$ 15000 $ 20,000  8.0%
- ~ |othe Fire Protection (Testing & Inspection, Core Drills, -
.. _|Sleeves) I > 25,000 4% 10000 % 10,000 |  40.0%)
Electrical i I ) ~
Electrical Service Distribution -
~ |Electrical Utilities Site <<o,fA Including Manholes $§ 200,000 m] moﬂo|om S 100,000 | $ 160,000 80.0%
- 4.33 KV Incoming Feeders s 20000|$ 15000 ~|$  15000|  75.0%
7 "|2x500 KVA 5KV to 480V Double Ended Substation $ 300,000 | $ 200,000 $  200,000| 66.7%
- 30 KVA Transformer | ) '$ 150,000 |$ 80,000 |$ 20,000 |$ 100,000 |  66.7%
- 250 KW Emergency Generator with Enclosure ) 700,000 | $ 200,000 B3 wm\@oo S 255,000 36.4%
- Other (Panels, m_mninmﬁmm%wwmgmws_:miﬁmsm_nogms -
UPS) $ 300,000 |$ 25000|$ 40,000 |§ 65000 | 21.7%
~ [Electrical Feeders $ 1,000,000 | $ 200,000 |$ 180,000 |$ 380,000 |  38.0%
< - Feeders/Connections to Mechanical Equipment N S 100,000 L Mm! o i 0.0%
~lLighting and Branch Wiring $ 850,000 |$ 10,000 | $ 120,000 | $ 130,000 15.3%
- Fire Alarm and Alarm Detection $  500,000|$ 10,000|$ 30,000 |$ 40,000 |  8.0%
- m! Public Address System ) S 500,000 $ - 0.0%
- __|communication System - $ 500,000 |$ 10,000 |$ 20,000 $ 30,000 6.0%
- B Security Systems B - S - o o
| MDF&Telecom Room BuildOut $ 400,000 5 - 0.0%
- Electronic Ductbank & Maintenance Hole $ 300,000 |$ 20,000 $  20000|  6.7%
- Security Cameras - $ 750,000 |$ 20000 | $ 20,000 2.7%
- Emergency Phones/Intercom - $ 150,000 | $ 20,000 - $ 20,000 13.3%
- Cellular Repeater $ 150,000 |$ 20,000 $ 20000 13.3%
R | Remaining Security Sybtem BE 50,000 | s - 1 0.0%
- Other Electrical Devices @y«o::%:@ Lightning Protection ‘ I I
Snow Melt, Heat Trace, Enclosures to Outdoor
- ~_[Equipment) $ 100,000 | $ 10,000 | $ 23,000 |$ 33,000 33.0%
Traffic - k T




Yonkers Contracting Company LaGuardia Airport - East Parking Garage December 31, 2014
Job #13-230 Contract LGA 124.201
December 2014 Pencil Requisition

- o ) o Port Authority Requisition (
- ‘ - ; | Total Revenue | Current Previous Total to Date %
- v,m.ﬂ:a:m:ﬁ Traffic 1 B
| Pavement Markings B $ 101,480 B $ - 0.0%
‘ GarageSignage $ 400,000 $ - 0.0%
H!; o Other Signage o B B S 100,000 B ~ B B - 0.0%
Parking Guidance VMS|- LED VMS Tower Signs $ 150,000 s - 0.0%
- Parking Guidance VMS|- LED 2 Line VMS $ 375000 s 0.0%
B o Floor Count Sign Counting Device and Other Parking - i - ;
- Fquipment B BN 75,000 | S - | 0.0%
| otherPermanentTraffic $ 50,000 R s | oo%
- Maintenance of Trafic | $  200000|$ 15000 |$ 135000 | $ 150,000 |  75.0%
- - B $ 48,311,660 | $ 2,941,500 | $ 26,629,270 | $ 29,570,770 |  61.2%
I : S - . S I S A
R ‘ I | S S (. S S
Total $ 2,941,50

v o ot 4 | 4
LELZ

Assz RE 2\ S pn 2005
Tt o " Date i




Please read all INSTRUCTIONS, accessed by pressing the Tab of the same name located

at the bottom of this page

PASIA ‘ The Port Authority of New York and New Jersey
233 Park Ave South, 7th Floor SHEET 1 of 1
New York, N.Y. 10013
Date Prepared 02/12/15
) APPLICATION FOR PAYMENT
Contract No. LGA-124.201 Dated  2/13/2015 Payment No. 15
Contractor  Yonkers Contracting Company Inc Address 969 Midland Avenue, Yonkers, NY 10704
Approximate work performed to  January 31, 2015
APPROXIMATE QUANTITIES
ltem DESCRIPTION OF WORK UNIT
. s Total For Prev. UNIT PRICE AMOUNT

No. This Apphcat‘?“ Application Total to Date

1 |Unclassified Contract Work LS 3,037‘0@ 29,571,370.00 32,608,370.00 48,311,660.00 32,608,370.00

2 |Net Cost Note 20 - LS Conversion No.1 - dated 5/27/14 LS 59,000.00 59,000.00 59,000.00

3 {Net Cost Note 20 - dated 6/5/14 LS 13,422.17 13,422.17 13,422.17

4 |Net Cost Note 20 - LS Conversion No.2 - dated 8/8/14 LS 69,354.26 M 69,354.26 69,354.26

5 |Net Cost Note 20 - LS Conversion No. 3 - dated 12/18/14 LS 499,000.00 \/ 499,000.00 499,000.00

6 {Net Cost Note 16 on Dwg. G004 - New Toll Plaza extra work T&M @ 13,278.62 \/ 13,278.62 13,278.62

7 |Net Cost Note 16 on Dwg. G004 - Taxi Hold Area extra work T&M @ 22,654.59 7 22,654.59 22,654.59

8 |Net Cost Note 16 on Dwg. G004 - Foundation Mitigation T&M <@132,521.15~/ 132,521.15 132,521.15

TOTAL APPLIED FOR, TO DATE : $ 33,417,600.79 ‘/
Less 5 % retained as per contract MAX $ 2,415 ,583.00 $ 163041850/
Balance to date : $ 31,787,182.29 /
MEG\HAN BRADY Less advances under previous applications : § 28,733,577.93 (/
Notary Public, State of New York To be advanced this application : § 3,053,604.36
- No, 01BR6214216 CHANGE ORDERS (per attached)
Qualified in Rockland County . 5
Commission Expires November 30, 20 Total to date : 250,959.30
_ Less: Previously advanced : $ 250,959.30

It Is Hereby Certified that the above quantities of work have actually been

Change Order amount to be advanced on this application : §

TAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy) : $

3,053,604.36 \’/

performed and that the cost plus compensation above set

forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually pexformed. This certification,

if signed by any person on behalf of the contractor, is made by such person in
as well as by the contractor.

The Contractor Further Certifies (check one)

’? ;L x 1. That all subcontractors and suppliers have been paid any amounts

due from previous progress payments and shall be paid any amounts
due from this progress payment; or

2. That payment has been withheld from a subcontractor or supplier
because there exists a valid basis under the subcontractor's or
supplier's contract to withhold a payment from that subcontractor
or supplier. (Attach copies of any withholding notices issued in
conjunction with this certification.)

his individual capacity on the basis of his y knowledge,

ﬁ// 7

= _Tadta

(0

dially and orfbehalf of the contractor

Title

Recommended For Payment:

CORRECT AND IN
ACCORDANCE WITH
CONTRACT,

CONSTRUCTION ACCT.

STitle:

PRO/PROJ | ORG ACT | AREA/

SYS

JOB AMOUNT

Approved For Payment:

i)

The above estimate of g ﬁﬁtie{performed is correct and is made
from actual jinspection/4nd kndwledge of work performed.

//v/

ENGINEER OF CONSTRUCTION

For Comptroller

* Tf contractor is a corporation, certificate

Title: __RESIDENT ENGINEER

A Howerc

bv an officer. and if a partnershio. bv a va
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L) Yonkers Contracting Company, Inc.

January 14, 2015

-

Q

John Arrabito, P.E.
Senior Resident Engineer
Port Authority NY & NJ

RE: LaGuardia Airport — East Parking Garage
LGA-124.201 o _ — 4 s G0 4
Taxi Hold Area — Extra-Werc /57 Cos/ worRK ~NOVE 77 e ‘

Dear Mr. Arrabito:

At the request of your office, we submit a price proposal of $23,000 under Net Cost to
complete the additional work for the Taxi Hold Area by Delta Terminal.

Amount Approved for Interim Payment
Subject to Final Audit -
$_ 22 65757 (Application #

7# Wﬁ? @%{/ @% %g, Engineer,

Timothy Caulfield

Senior Project Manager

CC: Paul Hubert, Tim Norton, Clark Post, file



L3 Yonkers Contracting Company, Inc.

January 14, 2015

-

O:  John Arrabito, P.E.
Senior Resident Engineer
Port Authority NY & NJ

RE: LaGuardia Airport — East Parking Garage

LGA-124.201 e ~ DG oo
New Toll Plaza Project —Extra-Work- ME/ £o57 HoRA y No/E# /6 &

Dear Mr. Arrabito:

At the request of your office, we submit a price proposal of $14,800 under Net Cost to
complete the additional work for the New Toll Plaza Project.

Amount Approved for Interim Payment

Subj Ct to Fi al Audit @
. 8 % (Application #__[S~ }
7”‘% wtf %: Engineer, B
Timothy Cauilfield : ﬁ

Senior Project Manager

CC: Paul Hubert, Tim Norton, Clark Post, file




= VYonkers Contracting Company, Inc.

January 14, 2015

TO:  John Arrabiio, P.E.
Senior Resident Engineer
Port Authority NY & NJ

RE: lLaGuardia Airport — East Parking Garage
LGA-124.201
Foundation Mitigation

Dear Nir. Arrabito:

~ At the request of your office, we submit a price of $146,000 under Net Cost Note 16 on
RFP Drawing G004 for the premium portion of the authorized overtime hours needed to
complete the foundation work.

Amount Approved for Interim Payment

Subject tg, Final Audit .

$_/32 52].;5 (Application# | &
ot _olthe  Engineer; o

Tty (IS
Timothy Caulfield

Senior Project Manager

'CC: Paul Hubert, Tim Norton, Clark Post, file



Yonkers Contracting Company

Job #13-230

LaGuardia Airport - East Parking Garage

Contract LGA 124.201

January 2015 Pencil Requisition

January 31, 2015

) Port Authority Requisition
Total Revenue Current Previous Total to Date %
General Conditions ‘ |
Site Set-up including Trailers, Barriers, Fencing, etc I'$ 500,000 $ 500,000 $ 500,000 | 100.0%
Remove Trailers, Barriers and Fencing, etc. S . 100,000 S - 0.0%
- General Conditions $ 3,128,000 $ 2,660,000 | $ 2,660,000 85.0%
- Design S -
- 30%| S 786,000 S 786,000 | S 786,000 100.0%
B B 90%| $ 1,569,000 $ 1,569,000 | $ 1,569,000 | 100.0%
100%| S 260,000 S 260,000 | S 260,000 100.0%
Design interface during construction| $ 350,000 S 285,000 | 5 285,000 81.4%
Civil
Removals (including Millings) S 250,000 | S 15,000 | $ 225,000 | $ 240,000 |  96.0%
e ~ |DGABC $ 97,425 $ 45000 |5 45000 |  46.2%
Asphalt Concrete $ 302,540 ) $ - 0.0%
Concrete Sidewalk/Island s 140,000 | $ - 0.0%
Concrete Curb S 41,200 S - 0.0%
Select Fill o S 180,565 S 130,000 | $ 130,000 72.0%
Utilities S 350,000 S 295,000 | S 295,000 84.3%
- SWPPP
Initial Set-Up S 75,000 S 75,000 | $ 75,000 100.0%
Maintenance / Removal S 75,000 | S 2,000 | S 69,000 | S 71,000 94.7%
Ornamental Fence S 40,000 S - 0.0%
Other Civil - $ 100,000 $ 90,000 |$ 90,000 90.0%
Geotechnical B
o Concrete Filled mﬁmm_,Eum Piles
] Pile Load Tests . - S 300,000 S 300,000 | S 300,000 100.0%
Install Piles for Garage S 4,803,125 S 4,803,125 |S$ 4,803,125 100.0%
Excavation, Backfill and Disposal
- Excavate to Stockpile / Dispose S 250,000 S 240,000 | S 240,000 96.0%
- Backfill S 250,000 S 240,000 | $ 240,000 96.0%
- Dewatering - $ 100,000 $ 90,000 |$ 90,000 |  90.0%
Structural




Yonkers Contracting Company LaGuardia Airport - East Parking Garage pm:cm% 31, 2015
Job #13-230 Contract LGA 124.201
January 2015 Pencil Requisition

- Port Authority Requisition
o : Total Revenue Current Previous Total to Date | %
) Pile Caps or Pier Caps - S 840,000 S 840,000 | S 840,000 100.0%
Grade Beams 1S 1,296,000 $ 1,296,000 | $ 1,296,000 |  100.0%
Slab on Grade S 1,171,300 S 940,000 | $ 940,000 80.3%
Elevated Slabs/Ramp (Precast Concrete Double Tees,
B Concrete Toppings, Conections and Bearings)
- Engineering $ 197,041 $ 197,041 |$ 197,041 | 100.0%
. Fabrication o $ 3,612,414 $ 3,612,414 | $ 3,612,414 | 100.0%
- Erection $ 2,561,530 |$ 25000 | $ 2,510,000 | $ 2,535,000 |  99.0%
Caulking RS 197,041 |$ 5000 |$ 55000 S 60,000 30.5%
Precast Concrete Shear Walls
Engineering N $ 30,654 $ 30654 |5 30,654 | 100.0%
Fabrication $ 561,990 | $ 561,990 | $ 561,990 | 100.0%
Erection S 398,502 | S 5,000 | S 390,000 | S 395,000 99.1%
Caulking S 30,654 | S 1,000 | $ 8,000 | S 9,000 29.4%
Precast Concrete Columns
Engineering N $ 30,261 $ 30,261 $ 30,261 | 100.0%
Fabrication - $ 554,785 $ 554785 |$ 554,785 | 100.0%
- Erection ; $ 393,393 |$ 5,000 |S$ 386,000 ]S 391,000 99.4%
Caulking - - $ 30,261 |$ 1,000 | $ 8,000 | $ 9,000 29.7%
- |Elevator Shaft Steel Fra ming S 150,000 $ 150,000 | S 150,000 100.0%
~ [8"CcMU Walls $ 500,000 | $ 30,000 | $ 420,000 | $ 450,000 90.0%
Steel Cable Railing Perimeter Barriers S 400,000 $ 350,000 S 350,000 87.5%
Interior Garage Bollards S 418,000 | $ 125,000 |S 150,000 | S 275,000 65.8%
Other Structural (Equipment & Light Pole Foundations,
etc.) ? 150,000 | 5 15,000 $ 15,000 10.0%
Architectural
Louver Screen Wall - Aluminum Screen Panel S 4,692,000!S$ 500,000, $ 505000|S 1,005,000 21.4%
B ~_|curtain wall system o $ 770,000 | $ 140,000 | $ 202,000 | $ 342,000 44.4%
Miscellaneous - Metal Fence, Lockable Double Gate, L
Tension Cable Vehicular Barrier at Perimeter, Glass Wind
Screen at Elevator S 100,000 S 35,000 | § 35,000 35.0%




Yonkers Contracting Company LaGuardia Airport - East Parking Garage January 31, 2015
Job #13-230 Contract LGA 124.201
January 2015 Pencil Requisition

R B Port Authority Requisition
‘ Total Revenue |- Current Previous TotaltoDate | %
- Roof Covering $ 154000 ¢ 75000|$% 25000 |$ 100,000 64.9%
Metal Panel Canopy 8 150,500 | ¢ 90,000 | $ 55000 |$ 145000 | 96.3%
Hollow Metal Doors & Hardware S 60,000 | $ 20,000 | $ 10,000 | $ 30,000 50.0%
- Stair Construction and Finishes )
Engineering S 24,750 S Mb‘umo S 24,750 100.0%
B Fabrication - $ 453,750 | $ 453,750 |$ 453,750 | 100.0%
B Erection S 321,750 | $ 5,000 | $ 315,500 | $ 320,500 99.6%
Caulking $ 124,750 |$ 1,000 | $ 7,500 | $ 8,500 |  34.3%
Finishes (Paint, Plaster, Slip Resistant Finish to Concrete, -
- Stainless Steel Base at Elevator) S 500,000 | $ 50,000 | $ 15,000 | $ 65,000 |  13.0%
Elevators and Lifts
- Passenger Elevator S 495,000 | S 65000 |S$ 147,000 | S 212,000 42.8%
e Elevator Cabs i S 1,005,000 S 140,000 | $§ 140,000 , 13.9%
Elevator Floor Finish - $ 3,000 8 - 0.0%
) Bird Management System S 154,000 ' S 15,000 S 15,000 9.7%
Other Architectural - $ 1,000,000 | $ 300,000 | $ 250,000 | $ 550,000 |  55.0%
Mechanical -
Distribution Systems, Terminal Package Units ) 400,000 ) - i 0.0%
- Controls and Instrumentation - BMS Controls S 10,000 S - 0.0%
| Testing and Balancing S 25,000 - S - 0.0%
Other {Misc. Supports, Fuel Qil Piping Fuel & Vent Piping,
Fuel Qil Tank, Start Up) S 200,000 S 30,000 | $ 30,000 15.0%
Plumbing
o Plurnbing Fixtures and Accessories S 100,000 S 35,000 | $ 35,000 35.0%
Domestic Water Distribution S 200,000 S 80,000 | $ 80,000 40.0%
Sanitary Waste S 300,000 | $ 40,000 | S 110,000 | $ 150,000 50.0%
B B Rain Water Drainage B B
- Manholes and Drainage Structures S 50,000 | $ 5,000 | $ 45,000 | S 50,000 100.0%
B Storm Drainage System S 250,000 $ 230,000 S 230,000 92.0%
B Oil Water Separator | $ 200,000 | $ 35,000 $ 35000 | 17.5%
Other Plumbing (Curb Valve, Heat Tracing, Testing) S 100,000 | $ 10,000 ! S 20,000 | $ 30,000 30.0%




Yonkers Contracting Company

Job #13-230

LaGuardia Airport - East Parking Garage

Contract LGA 124.201
January 2015 Pencil Requisition

January 31, 2015

Port Authority Requisition

Total Revenue Current Previous Total to Date %
Fire Protection - $ - )
Standpipes $ 250,000 $ 15000 |$ 15000 |$ 30,000  12.0%
Fire Protection and Specialties S 250,000 | $ 15,000 | § 20,000 | $ 35,000 14.0%
Othe Fire Protection (Testing & Inspection, Core Drills, A
Sleeves) S 25,000 S 10,000 | $ 10,000 40.0%
Electrical - o
Electrical Service Distribution -
Electrical Utilities Site Work Including Manholes $ 200,000 | $ 10,000 | $ 160,000 | § 170,000 85.0%
4.33 KV Incoming Feeders $ 20,000 |$  5000|$ 15000 S 20,000 | 100.0%
- 2x500 KVA 5KV to 480V Double Ended Substation S 300,000 | $ 50,000 | $ 200,000 | $ 250,000 83.3%
30 KVA Transformer S 150,000 | $ 25,000 | $ 100,000 | § 125,000 83.3%
- 250 KW Emergency Generator with Enclosure S 700,000 | § 300,000 | $§ 255,000 | S 555,000 - 79.3%
Other (Panels, Electrical Panels, Remaining Transformer,
| UPS) $ 300,000 | $ 125,000 | $ 65,000 | $ 190,000 63.3%
Electrical Feeders $ 1,000,000 | $ 250,000 | $ 380,000 |$ 630,000 63.0%
Feeders/Connections to Mechanical Equipment S 100,000 | § 20,000 , $ 20,000 20.0%
Lighting and Branch Wiring S 850,000 S 130,000 | $ 130,000 15.3%
Fire Alarm and Alarm Detection S 500,000 | $ 30,000 | 40,000 | S 70,000 14.0%
Public Address System S 500,000 | $ 200,000 S 200,000 40.0%
| Communication System S 500,000 | $ 100,000 | $ 30,000 | 130,000 26.0%
Security Systems B
MDF & Telecom Room Build Out S 400,000 { $ 100,000 S 100,000 25.0%
Electronic Ductbank & Maintenance Hole S 300,000 | $ 20,000 | $ 20,000 | 40,000 13.3%
- Security Cameras S 750,000 | $ 80,000 | $ 20,000 | $ 100,000 13.3%
Emergency Phones/Intercom S 150,000 | 20,000 | $ 20,000 | $ 40,000 26.7%
- Cellular Repeater S 150,000 | $ 20,000 | $ 20,000 | $ 40,000 26.7%
- Remaining Security System S 150,000 | $ 7,000 $§ 7,000 14.0%
Other Electrical Devices (Grounding, Lightning Protection
Snow Melt, Heat Trace, Enclosures to Qutdoor
‘‘‘‘ ) Equipment) $ 100,000 $ 33,000 |$ 33,000 |  33.0%




Yonkers Contracting Company LaGuardia Airport - East Parking Garage January 31, 2015
Job #13-230 Contract LGA 124.201
January 2015 Pencil Requisition

- - I e ~_Port Authority Requisition :
Total Revenue Current Previous Total to Date %

B - Permanent Traffic ‘ B

- Pavement Markings ) $ 101,480 ) s - | 0.0%
GarageSignage - $ 400,000 | $ 40,000 ~|$  40,000| 10.0%
Other Signage $ 100,000 | $ 10,000 $ 10,000 10.0%

- Parking Guidance VMS - LED VMS Tower Signs S , 150,000 | $ 5,000 S 5,000 3.3%
Parking Guidance VMS - LED 2 Line VMS $ 375,000 | $ 5,000 $ 5,000 1.3%
Floor Count Sign Counting Device and Other Parking B - T
Equipment $ 75,000 $ - 0.0%
Other Permanent Traffic $ 50,000 , g - 0.0%

_|maintenance of Traffic $  200,000|$  5000|$ 150,000 |$ 155000 |  77.5%

B - $ 48,311,660 | $ 3,037,000 | $ 29,570,770 | § 32,607,770 |  67.5%

a - | Total $ 3,037,000

Y, (-~
CIE T

Name

Dssr RE [7 oS

Title Date




Please read all INSTRUGT1P™ S, accessed by pressing the Tab of the same name located at the bottom of this page

PA 334 The Port Authority of New York and New Jersey
03-08 233 Park Ave South, 7th Floor SHEET 1 of 1
New York, N.Y. 10013
- Date Prepared 04/03/15
T - APPLICATION FOR PAYMENT
Contract No. LGA-124.201 Dated  4/3/2015 Payment No. 16
Contractor Yonkers Contracting Company Inc Address 969 Midiand Avenue, Yonkers, NY 10704
Approximate work performed to  February 28, 2015
APPROXIMATE QUANTITIES
Item DESCRIPTION OF WORK UNIT . L Total For Prev. UNIT PRICE AMOUNT
No. This Application Application Total to Date
1 Unciassified Contract Work Ls 2,6841,500.00 32,608,370.00 35,449,870.00 48,311,660.00 35,449,870.00
2 |Net Cost Note 20 - LS Conversion No.1 - dated 5/27/14 LS ) 59,000.00 59,000.00 59,000.00
3 Net Cost Note 20 - dated 6/5/14 LS 13,422.17 13,422.17 13,422,417
4 {Net Cost Note 20 - LS Conversion No.2 - dated 8/8/14 LS 69,354.26 69,354.26 69,354.26
5 Net Cost Note 20 - LS Conversion No. 3 - dated 12/18/14 LS 4€9,000.00 499,000.00 489,000,00
6 |Net Cost Note 16 on Dwg. G004 - New Toll Plaza extra work T&M 13,278.62 13,278.62 13,278.62
7 [Net Cost Note 16 on Dwg. G004 - Taxi Hold Area extra work T&M 22,654.59 22,654.59 22,654.59
8 Net Cost Note 16 on Dwg. G004 - Foundation Mitigation T&M 132,521.15 132,521.15 132,521.15

Less 5 % retained as per contract

MAX

TOTAL APPLIED FOR, TO DATE : $
2,415,583.00 $

36,259,100.79
1,772,493.50

Balance to date: $

Less advances under previous applications : $

34,486,607.29
31,787,182.29

MEGHAN BRADY

To be ad d thi lication : $ 2,699,425.00
Notary Public, State of New York o 76 acvanced tuis application
NO 01 BR621421 6 CHANGE ORDERS (per attached)
Qualified in Rockland County .‘ Total to date : $ 250,959.30
Ccmmlss on Explre mber, 30 20' Less: Previously advanced : $ 250,959.30
’7/; / Change Order amount to be advanced on this application: $
TAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy) : $ 2,699,425.00

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification,
if signed by any person on behalf of the contractor, i8 made by such person in his individual capacity on the basis %knowladge

as well as by the contractor. %

s
ﬂrﬁivid‘faﬁ?y axyi/on behalf of the contractor

The Contractor Further Certifies (check one)
kl x 1. That all subcontractors and suppliers have been paid any amounts
/ ——

due from previous progress payments and shall be paid any amounts
due from this progress payment; or

Title

2. That payment has been withheld from a subcontractor or supplier
because there exists a valid basis under the subcontractor's or
supplier's contract to withhold a payment from that subcontractor
or supplier. (Attach copies of any withholding notices issued in
conjunction with this certification.)

CORRECTANDIN
ACCORDANCE WITH
CONTRACT,

CONSTRUCTION ACCT.

PRO/PROJ | ORG | ACT | AREA/

SYS

JOB AMOUNT

The above estimate of quantities performed is correct and is made
from actual mspectlon and knowleig;%work performed.

Title:

Approved For Payment:

ENGINEER OF CONSTRUCTION[

For Comptroller

* If contractor is a corporation, certificate must be signed
bv an officer. and if a nartnershin. by a nartner.




Yonkers Contracting Company LaGuardia Airport - East Parking Garage
Job #13-230 Contract LGA 124,201 , February 28, 2015
February 2015 Pencil Requisition

Port Authority Requisition

S o |TotlReveue | Curent ' Previous | TowltoDate | %
General Conditions | - |
~[site Set-up including Trailers, Barriers, Fencing,etc  |$ 500,000 | |$ 500,000 | $ 500,000 | 100.0%
- ‘x‘mﬂosw Trailers, Barriers and Fencing,etc. =~ | § 100000 - 5 - 1 0.0%
. |General Conditions - . |$ 3128000 |$ 200,400 |$ 2,660,000 % 2 ,860,000 | 91.4%
. |Desgn 1 [ I T A T R
- 30%|$ 786,000 /S 786,000 |5 786,000 | 100.0%
o I . 90% % 1,569,000 B $ 1,569,000 | 5 1,569,000 | 100.0%
R _100%|$ 260,000 \r)lm?mmou@.ob S 260,000 |  100.0%
I Design interface during construction lm,.i 350,000 S 130,C ooJm\,‘,mezm\@owim; 315,000 | 90.0%
n_<_‘_! | L I N S S S
e S ‘Lr_mmlab,\imz_me:n_:g_:m Millings) s Nmo‘ooo 1 Jb«lMJ meo,obb}mi: 240, 000 - ~ 96.0%
pGABC s 97,425 | $ 20,000 $ 45000 )5 65000  66.7%
- ,\,%:,mmm%qma ‘ s 302540 s - 0.0%
- oo:n_‘m.ﬁm Sidewalk/island B ) ) ‘:m 140,000 T - m[., - 0.0%
. Comeretecurb 1§ 41200 s - 0.0%
. |selectEN Nm; 180,565 | $ 35, Noorwm 130,000 | $ 165,000 |  91.4%
o |utilites & 350000 | |$ 295000|$ 295000 ~ 84.3%
SWPPP - - e ) e
] initialSet-Up s 7sp00f | |$ 750003  75000| 100.0%
| Maintenance/Removal /& 75000 -~ ls 71,0003 71,000  947%
________|Omamental Fence I Y] I I D | A N
Other Civil E 100,000 |$ 5000 |$ 90,000 |$ 95000  95.0%
Geotechnical | - 00 00 T I
- o Oosnﬂmﬁm _“___ma mﬁmm_ _U_Um Piles L ‘lg -I,MWWR!\!1»!31\71 \(wal[_!]/\f\}fw!/“w\l\ Hrl\‘\ft\ Mklillll
- | Pile Load Tests I ~1s 300000 | s 300 ,000 |$ 300,000 | 100.0%
| nstall Piles for Garage . ls agozis || rm 4,803,125 | $ 4,803,125 | 100.0%
mxnm<m:o? Backfill and Disposal - I ] ‘ o o «
- ,i‘f_&nm@m to Stockpile /Dispose 1§ 250,000 | | |$ 240000 $ 240,000 |  96.0%
. |Backfn 4% 25000 | | 240,000 | $ 240,000 |  96.0%
Dewatering |§ 100000 | |$ 90000 $ 90,000  90.0%
Structural




Yonkers Contracting Company LaGuardia Airport - East Parking Garage
Job #13-230 Contract LGA 124.201 February 28, 2015
February 2015 Pencil Requisition
o - - e ) . Port Authority Requisition
- ) Sl ~ B _ Total Revenue Current ﬁ‘vﬂmsm.c‘m: \j}mwm‘_,mo.._w%m Hxv E
- i Pile Caps or Pier Caps - B $ 840,000 | '$ 840,000 S 840,000 | 100.0%
] B Grade Beams $ 1,296,000 | ¢ 1,296,000 | $ 1,296,000 | 100.0%
- Slab on Grade I $ 1,171,300 IS 940,000 | $ 940,000 | " 80.3%
Elevated Slabs/Ramp (Precast Concrete Double Tees,
Concrete Toppings, Conections and Bearings)
- Engineering $ 197,041 , $ 197,041 |$ 197,041 | 100.0%
- B Fabrication ) $ 3,612,414 $ 3,612,414 | $ 3,612,414 |  100.0%
,,,,, Erection - $ 2,561,530 | 1S 2535000|$ 2535000 99.0%
B | caulking - B $ 197,041 | IS 60000($ 60,000 30.5%
N Precast Concrete Shear Walls B K a . N
B ‘ Engineering $ 30,654 $  30654|% 30,654 100.0%
B Fabrication B S 561,990 $ 561,990 | $ 561,990 | 100.0%
- Erection B $ 398502 '$ 395,000 |$ 395000  99.1%
j _ Caulking $ 30,654 | $ 9000 |$ 9,000 29.4%
Precast Concrete Columns ] ‘ - \ B
- ‘  Engineering - B $ 30,261 $ 30261 |% 30261, 100.0%
- Fabrication ~|$ 554,785 - |'$ 554785 |¢ 554,785 |  100.0%
- Erection ‘ o $ 393,393 | |$ 391,000 | ¢ 391,000 |  99.4%
‘ | caulking s 30,261 | |$  9000[$  9000| 29.7%
- Elevator Shaft Steel Framing S R 150,000 1 |$ 150000!¢ 150,000 | 100.0%
i - |g"cMu walls o ) $ 500,000 | ~|'$ 450,000 & 450,000 |  90.0%
I ‘ ~|Steel Cable Railing Perimeter Barriers $ 400,000 {$ 20,000 | $ 350,000 | $ 370,000 |  92.5%
- ~linterior Garage Bollards ] ~1$  418000|$ 20,000[$ 275000 'S 295000 |  70.6%
Other Structural (Equipment & Light Pole Foundations,
B etc. ) P 1000015 S0P0O|S  A0000¢ 5000 a3k
Architectural ‘ B o
- 'Louver Screen Wall - Aluminum Screen Panel $ 4,692,000 $ 1,005,000 | § 1,005000 21.4%
__curtainwallsystem _ S 770000 |$ 200,000 |$ 342,000 | $ 542,000 70.4%
B B Miscellaneous - Metal _nm:«nm\ Lockable Double Gate,
Tension Cable Vehicular Barrier at Perimeter, Glass Wind
Screen at Elevator $ 100,000 | $ 25,000 | $ 35,000 | $ 60,000 60.0%




Yonkers Contracting Company LaGuardia Airport - East Parking Garage
Job #13-230 Contract LGA 124.201 February 28, 2015
February 2015 Pencil Requisition

_ Port Authority Requisition

o - Total Revenue | Current | Previous Totalto Date | %
Roof Covering - B $ 154000 $ 10,000 |$ 100,000 | $ 110,000 |  71.4%
- Metal Panel Canopy - $ 150,500 | $ 5500 |$ 145000 |$ 150,500 | 100.0%
Hollow Metal Doors & Hardware $ 60,000 | $ 15000 |$  30,000!'$ 45000 75.0%
K\I ‘ Stair Construction and Finishes - I e T I
Engineering ) s 24750, | s 24750|% 24750 | 100.0%
-  Fabrication - $ 453,750 $ 453,750 | 453,750 | 100.0%
~ Erection o ‘ - $ 321,750 | $ 320,500 |$ 320500 |  99.6%
- | caulking ] $ 24750 $ 8500 |  8500| 34.3%

B Finishes (Paint, Plaster, Slip Resistant Finish to Concrete, i o 0
Stainless Steel Base at Elevator) - ~/$ 500,000 % 20000 ]S 65,000 | $ 85,000 17.0%
B ) ‘ Elevators and Lifts - - - iil[« o o . ‘yf :y -
- Passenger Elevator s 495000|$ 75000 |$ 212,000 | $ 287,000 | 580%
-  Elevator Cabs $  1,005000|$ 60,000!$ 140,000 |$ 200,000 |  19.9%
- Elevator Floor Finish S 3,000 - ) nw - ~ 0.0%
- Bird Management System B $  154000|$ 16,000 |$ 15000 |$ 31,000 |  20.1%
~|other Architectural $ 1,000,000 | $ 100,000 | $ 550,000 | $ 650,000 |  65.0%
Mechanical N - B - - §x “““““ i \Ml
~ |Distribution Systems, Terminal Package Units S 400,000 | $ 250,000 | ‘ r“ 0 ml /250,000 \mmmm\m
Controls and Instrumentation - BMS Controls ‘\; S 10,000 o S - ] 0.0%
T lrestngandsabnong s mow| s - oo

Other {Misc. Supports, Fuel Oil Piping Fuel & Vent Piping,

Fuel Oil Tank, Start Up) - |$ 200000 |$ 40,000 | $ 30,000 $ 70,000  35.0%

Plumbing, B ‘ ‘ ‘ - ; )
. Plumbing Fixtures and Accessories - $ 100,000 |$ 15000 /$ 35000 $ 50,000  50.0%)
< - | Domestic Water Distribution $ 200000 |$ 20,000 $ 80,000 $ 100,000 |  50.0%
Sanitary Waste $ 300,000 S 10,000 | $ 150,000 | $ 160,000 |  53.3%

) Rain Water Drainage - ] - I
B | Manholes and Drainage Structures $ 50,000 ~/$ 50,000 $ 50,000 | 100.0%
< Storm Drainage System $ 250,000 $ 230,000 % 230000  92.0%
B ‘ ~ 0il Water Separator B $ 200000 |$ 50,000 |$ 35000 $ 85000  42.5%
Other Plumbing (Curb Valve, Heat Tracing, Testing) S 100,000 S 30,000 | 30,000 30.0%




Yonkers Contracting Company LaGuardia Airport - East Parking Garage
Job #13-230 Contract LGA 124.201 February 28, 2015
February 2015 Pencil Requisition

- i o - N R ] Port Authority Requisition
B B B B Total Revenue |  Current T ﬂmﬂoﬂwj‘,‘uwoﬂ_‘wnammm %
Fire Protection I - L I s -
B ] _IStandpipes . |$ 250,000|$ 10,000 |$ 30,000 |$ 40,000  16.0%
B B |Fire Protection and Specialties ‘ $  250000/$ 15000 |$  35000|% 50,000  20.0%

Othe Fire Protection (Testing & _:mvmnzo:mmowm Drills, B —— B 1 o

Sleeves) $ 25,000 $ 10,000 | $ 10,000 |  40.0%
—m_mnn_‘._m_ ) ne ) - B o o | I o
H\\M\ - |Electrical Service Distribution - | B ) ‘ D
- Electrical Utilities Site Work Including Manholes $ 200,000 | IS 170,000 |$ 170,000 |  85.0%
- 4.33 KV Incoming Feeders $ 20,000 | $ 200005 20,000  100.0%

2500 KVA 5KV to 480V Double Ended Substation $ 300,000 | $ 20,000 |$ 250,000 | $ 270,000 90.0%

. |30KVATransformer $ 150,000 '$ 10,000 |$ 125000 |5 135000 |  90.0%
- 250 KW Emergency Generator with Enclosure ~|$ 700,000 |$ 75000 |$ 555000 % 630,000  90.0%
- - ?‘o\m:ml_um:m_m Electrical Panels, Remaining ﬁm:.&ozsms R o

UPS) $ 300,000 | $ 75000 | $ 190,000 | $ 265000  88.3%
- |Electrical Feeders $ 1,000,000 | $ 235000 |$ 630,000 | 5 865000 |  86.5%

mwmmmqm\no::mo:o:m to Mechanical Equipment $ 100,000 | i S 20,000 | 5 20,000 20.0%
~|tighting and Branch Wiring B $ 850,000 |$ 150,000 |$ 130,000 [ $ 280,000 |  32.9%
~ |Fire Alarm and Alarm Detection $ 500,000 | $ 200,000 |$ 70,000 |5 270,000 |  54.0%
~ |Public Address System ] - '$ 500,000 |$ 150,000 | $ 200,000 | $ 350,000 |  70.0%
. |communicationSystem  I$  500000|$ 150,000 |$ 130,000 | 5 280,000 |  56.0%

Security Systems L B -
- | MDF & Telecom Room Build Out $ 400,000 |$ 100,000 | $ 100,000 | $ 200,000 |  50.0%
- ) * Electronic Ductbank & Zm_zﬂm:m:nm Hole N S 300,000 | $ ) 60,000 | S 40,000 v 100,000 | 33.3%
| Security Cameras $ 750,000 | $ 200,000 |$ 100,000 | $ 300,000 |  40.0%
o ‘ ~ Emergency Phones/Intercom - $ 150,000 | ~[$ 40,0005 40,000 | 26.7%
B ‘ Cellular Repeater |$ 150000 $ 40,000 S 40,000  26.7%
W - ) 47 xmBmS_:m Security System ) S 50,000 | ] f1m o m.:oop Tmi 7,000 14.0%

Other Electrical Devices (Grounding, Lightning Protection

Snow Melt, Heat Trace, Enclosures to Outdoor

Equipment} I 15 100000}5 25000 35 33000 % 58000  580%
Traffic.




Yonkers Contracting Company

LaGuardia Airport - East Parking Garage

Job #13-230 Contract LGA 124.201 February 28, 2015
February 2015 Pencil Requisition

i B - e B I 4_ | Port Authority Requisition .

- - Total Revenue | Current 3 ,3@@ .ﬁoﬂ__“o Date | Hx, o
B Permanent Traffic ) |
i - I Pavement Markings $ 101,480 | ‘ s - 00%
- | GarageSignage S $ 400,000 | $ 60,000 | $ 40,000 | $ 100,000~ 25.0%
B | OtherSignage - $ 100,000 '$ 15000 S 10,000 |$ 25000 |  25.0%
- | Parking Guidance VMS - LED VMS Tower Signs $ 150000 | I$ 50005 5000 = 3.3%
- | Parking Guidance VMS - LED 2 Line VMS $ 3750000 | s 5000/% 5000 1.3%
- | Floor Count Sign Counting Device and Other Parking

Equipment - $ 75,000 | s - 0.0%

- S Other Permanent Traffic S 50,000 | | {m - - 0.0%
B - Maintenance of Traffic - s 200,000 | ¢ 155000 $ 155000  77.5%
B - - $ 48,311,660 | $ 2,841,500 | $ 32,607,770 | $ 35,449,270 73.4%
B , i Total | $ 2,841,500 | _




Please read all INSTRUCTIONS, sccessed by pressing the Tab of the same name located at the bottom of this page

BA33A

The Port Authority of New York and New Jersey

03-08

233 Park Ave South, 7th Ficor SHEET 1 of 1
New York, N.Y. 10013
Date Prepared 04/29/15
APPLICATION FOR PAYMENT
Contract No. LGA-124.201 Dated  4/29/2015 Payment No. 17
Contractor  Yonkers Contracting Company Inc Address 969 Midland Avenue, Yonkers, NY 10704
Approximate work performed to  March 31, 2015
APPROXIMATE QUANTITIES
Item DESCRIPTION OF WORK UNIT | ., | Total For Frev. UNIT PRICE AMOUNT
No. This Application Application Total to Date
%1 |Unclassified Contract Work - LS 2,790,000.00 35,449,870.00 38,239,870.00 48,311,660.00 38,239,870.00
2 |Net Cost Note 20 - .S Conversion No.1 - dated 5/27/14 LS 58,000.00 59,000.00 59,000.00
3" |Net Cost Note 20 - dated 6/5/14 ‘ LS 13,422.17 13,422.17 13,422.17
4 N‘et Cost Note 20 - LS Conversion No.2 - dated 8/8/14 LS 69,354.26 ©69,354.26 69,354.26
5 . |Net Cost Note 20 - LS Conversion No. 3 - dated 12/18/14 LS 499,000.00 499,000.00 499,000.00
6 |Net Cost Note 16 on Dwg. G004 - New Toll Plaza extra work T&Mm 13,278.62 13,278.62 13,278.62
;.7 |Net Cost Note 16 on Dwg. G004 - Taxi Hold Area extra work T&M 22,654.59 22,654.59 22,654.59
‘ 8 [Net Cost Note 16 on Dwg. G004 - Foundation Mitigation T&M 132,521.15 132,521.15 132,521.15
9 Net Cost Note 16 on Dwg. G004 - Trailer Move T&M 103,653.00 103,653.00 103,653.00
10 |Net Cost Note 16 on Dwg. G004 - Elevator Accelleration T&M 221,483.00 221,483.00 221,483.00
TOTAL APPLIED FOR, TO DATE : $ 39,374,236.79
< Less 5 % retained as per contract MAX 2.415,583.00 : 3 1,911,993.50 f
: Balance to date: $ 37,462,243.29
Less advances under previous applications: § 34,486,607.29 \/
s To be advanced this application : § 2,975,636.00 /
} { : . CHANGE ORDERS (per attached)
.3
Anna Spothos Total to date : * 250,959.30
Notary Public, State of New York . . .3
No 01SP4728 188 Less: Previously advanced : - 25.0,9‘59.30
Qualified in Westchester County l Change Order amount to be advanced on this application : §
Commission Expires Dec. 31, 20__°_% -

TAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy) : $

. 1t Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification,

" if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge,

“Individually a9d70n behalf of the contractor

as well.as by the contractor.

:The
L x

e

2,975,636.00/~

/\,‘)

Contractor Further Certifies (check one)

1. That all subcontractors and suppliers have been paid any amounts

C Fo

due from previous progress payments and shall be paid any amounts
due from this progress payment; or

2. That payment has been withheld from a subcontractor or supplier CORRECT AND IN

~ because there exists a valid basis under the subcontractor's or
supplier's contract to withhold a payment from that subcontractor
or supplier. (Attach copies of any withholding notices issued in

ACCORDANCE WITH
CONTRACT,

conjunction with this certification.}

CONSTRUCTION ACCT,

R?;?d For
g

PRO/PROJ | ORG | ACT | AREA/ JOB AMOCUNT

i 5YS

The above estimate of quantities performed is correct and is made
from actual inspection and knowledge of work performed.

S

Title: RESIDENT ENGINEER

Title:

ENGINEER OF CONSTRUCTION

Approved For Payment:

For Comptroller

* If contractor is a corporation, certificate must be signed
bv an officer. and if a partnershiv. bv a nartner.




April 21, 2015

TO: John Arrabito, P.E.
Senior Resident Engineer
Port Authority NY &NJ

RE: LaGuardia Airpert — East Parking Garage
LGA-124.201
Trailer Move — Net Cost Note 16

, v
Dear Mr. Arrabito:

As requested by the Port Authority to provide working area for future faciiity operations on the East side
of the garage under Net Cost Note 16 on RFP Drawing G004, Yonkers Contracting Company submits a
price of $103,653 to accommodate the relocation of the trailers to the West side. The price does not
include the new temporary electrical work to provide power to the trailers (completed by Verde and to
be submitted under separate cover) or the removal of the temporary electrical work at the end of the
project.

Amount Approved for Interim Payment

7,.”44 @75&' Subject to Final Audit
5102 632, (Application # )
Timothy Caulfield Zuz %’\ Engineer,

Senior Project Manager

Yonkers Contracting Company, Inc.

CC: Paul Hubert, Ewa Szulc, Tim Norten, Clark Post, file



T T e e

=" Yonkers Contracting Company, Inc.

April 20, 2015

: bJohn Armrrabito, P.E.
" Senior Resident Engineer
Port Authority NY & NJ

LaGuardia Airport ~ East Parking Garage
LGA-124.201
Elevator Acceleration — Net Cost Note 16 — Temporary Heat

Dear Mr. Arrabito:

;‘!n‘ accordance with your request and Net Cost Note 16, Yonkers Contrécting Company
submits a price of $221,483 for the temporary heat in the temporary elevator enclosure
between January 13, 2015 and February 28, 2015.

Tty é%l/
"ﬁmothy Caulfield

Senior Project Manager
Yonkers Contracting Company, Inc.

Amount Approved for Interim Payment

Subiject to Fingt Audit

$ ZZ| HE3 (Application # )

TSt o Han _ Engineer,
4

CC: Paul Hubert, Ewa Szulc, Tim Norton, Clark Post, file



Yonkers Contracting Company LaGuardia Airport - East Parking Garage
Job #13-230 Contract LGA 124.201 March 31, 2015
March 2015 Pencil Requisition

o ) ~ Port Authority Requisition ‘
- - Total Revenue Current Previous Total to Date %
Genersi Conditions | R R S | I
- B Site Set-up including Trailers, Barriers, Fencing, etc S 500,000 $ 500,000 |$ 500000 100.0%
- Remove Trailers, Barriers and Fencing, etc. - $ 100,000 o “ 1 | . $ - 0.0%
i ~ |General Conditions S 3,128,000 S 2,860,000 | S 2,860,000 91.4%
o . Design o | 1 - 3 - B
. - 30% $ 786,000 $ 786000 |5 786,000 100.0%
- ] B 90%| $ 1,569,000 | $ 1,569,000 | $ 1,569,000 | 100.0%
- S 100%| $ 260,000 I's 260,000 |$ 260,000 .~ 100.0%
- Design interface during construction| $ 350,000 | S 20,000 | S 315,000 | S 335,000 95.7%
Civil T ! R
B , Removals (including Millings) - $ 250000  |$ 240,000 |$ 240,000 |  96.0%
~ ipGABC $ 97,425 |$ 15000 | $ 65000 80,000 |  82.1%
- - Asphalt Concrete - $ wonNa: ‘ S - | 0.0%
B Concrete Sidewalk/Island $ 140,000 | - ls 0.0%
- Concrete Curb ) $ 41,200 - S I 0.0%
B ~ [Select Fill - ] $ 180,565 | 'S 165000 |$ 165000 |  91.4%

Utilities ) $ 350,000 |$ 25000 |$ 295000 |$ 320,000 |  91.4%
o « [sweep . L R R R
i B nitial Set-Up B $ 75,000 ~ |$ 75000 |% 75000 | 100.0%
I - Maintenance / Removal $ 75,000 $ 71,000 | § 71,000 | 94.7%
i Ornamental Fence , S hobqof_ S ‘ - , 0.0%

Other Civil $ 100,000 $  95000($  95000| 95.0%
Geotechnical B - ‘ , - _
- Concrete Filled Steel Pipe Piles | _ . ‘ ‘ 1 1 iz
| Pile Load Tests S 300000, 'S 300,000 S 300,000 100.0%
i Install Piles for Garage o . $ 4,803,125 $ 4,803,125 |$ 4,803,125 | 100.0%
- Excavation, Backfill and Disposal , | ,/ -
i ~ |Excavate to Stockpile / Dispose B $ 250,000 $ 240,000 | $ 240,000 |  96.0%
) Backfil - s 250,000 ~|$ 240,000 | $ 240,000 |  96.0%
- Dewatering ~|$ 100000 |$ 5000 $ 90,000 $ 95000  95.0%
Structural o - o , T o ‘




Yonkers Contracting Company LaGuardia Airport - East Parking Garage
Job #13-230 Contract LGA 124.201 March 31, 2015
March 2015 Pencil Requisition

- ) ) ) Port Authority Requisition
) ; Total Revenue Current Previous Total to Date %.
~_|Pile Caps or Pier Caps $ 840,000 ~|$ 840,000 |$ 840,000 100.0%
Grade Beams o $ 1,296,000 $ 1,296,000 | $ 1,296,000 | 100.0%
Slab on Grade ] $ 1,171,300 | $ 170,000 | $ 940,600 | $ 1,110,600 |  94.8%
Elevated Slabs/Ramp (Precast Concrete Double Tees,
Concrete Toppings, Conections and Bearings)
] “ ‘Engineering - $ 197,041 ~ s 197,081|$ 197,041 | 100.0%
Fabrication - $ 3,612,414 o $ 3,612,414 | $ 3,612,414 | 100.0%
- Erection $ 2,561,530 |$ 20,000 | $ 2,535,000 |$ 2,555,000 99.7%
- Caulking - $ 197,041 | $ 100,000 | $ 60,000 |$ 160,000 |  81.2%
o Precast Concrete Shear <<m=m - I
- Engineering S 30,654 S 30,654 | S 30,654 100.0%
Fabrication $ 561,990 $ 561,990 |$ 561,990 | 100.0%
- Erection $ 398,502 $  395000|$ 395,000 99.1%
Caulking $ 30,654 | $ 15,000 | $ 9,000 | $ 24,000 78.3%
B Precast Concrete Columns
] ) Engineering S 30,261 S 30,261 | $ 30,261 100.0%
- Fabrication - $ 554,785 $ 554,785|% 554,785 |  100.0%
- Erection $ 393,393 ~'$ 391,000|$ 391,000 99.4%
i Caulking $  302611$ 15,000 S 9,000 | $ 24,000 79.3%
_ |Elevator Shaft Steel Framing $ 150,000 $ 150,000 |$ 150,000 |  100.0%
8" CMU Walls $ 500,000 | $ 25,000 | $ 450,000 | $ 475,000 95.0%
Steel Cable Railing Perimeter Barriers | § 400,000 $ 370,000 | $ 370,000 92.5%
- Interior Garage Bollards S 418,000 $§ 295000 S 295,000 | 70.6%
Other Structural (Equipment & Light Pole Foundations, :
| | etc) $ 150,000 | $ 25,000 |$ 65,000 ) 80,000 50.0%
Architectural ) o
- B Louver Screen Wall - Aluminum Screen Panel S 4,100,000 | $ 430,000 | § 1,005,000 |S 1,435,000 35.0%
Curtain Wall System $ 1,362,000 | $ 300,000 | $ 542,000 | $ 842,000 |  61.8%
Miscellaneous - Metal Fence, Lockable Uo:v._mmm.mm‘ - ] -
Tension Cable Vehicular Barrier at Perimeter, Glass Wind
Screen at Elevator $ 100,000 $ 60,000 ]S 60,000 60.0%




Yonkers Contracting Company

LaGuardia Airport - East Parking Garage

Job #13-230 Contract LGA 124.201 March 31, 2015
March 2015 Pencil Requisition
Port Authority Requisition L
Total Revenue Current Previous TotaltoDate | %
) Roof Covering S 154,000 | $ 30,000 | $ 110,000 | $ 140,000 90.9%
) B ‘ Metal Panel Canopy S 150,500 S 150,500 | $ HMO\moo 100.0%
Hollow Metal Doors & Hardware $ 60,000 $ 10,000 |$ 45000 $ 55000 | 91.7%
Stair Construction and Finishes - ‘ R N
i Engineering S 24,750 S 24,750 | $ 24,750 )Hoo.oﬁxv
- | Fabrication 1$ 453,750 $ 453750 |$ 453,750 | 100.0%
- Erection - ) s 321,750 ~|$ 320500|$ 320,500 |  99.6%
- Caulking $ 24,750 | $ 10,000 | $ 8500 | $ 18500 |  74.7%
Finishes ?w::ﬁ Plaster, Slip Resistant Finish to Concrete, ‘ o
- _|Stainless Steel Base at Elevator) S 500,000 | $ 200,000 | S 85,000 | $ 285,000 - 57.0%
B ~ |[Elevators and Lifts B - H
- Passenger Elevator } 16 495000 |$ 75000 |$ 287,000 | $ 362,000 | 73.1%
B ‘ | Elevator Cabs - $ 12,005000/  |$§ 200000 $ 200,000 19.9%
- Elevator Floor Finish - $ 3,000 | $ - 0.0%
Bird Management System S Hmbboo S 20,000  $ 31,000 | $ 51,000 33.1%
~ |Other Architectural ) $ 1,000,000 | $ 150,000 | $ 650,000 | $ 800,000 80.0%
Zmn‘:‘msmnu‘_ .
Distribution Systems, Terminal Package Units $ 400,000 | $ 50,000 $ 250,000 | $ 300,000 75.0%
Controls and Instrumentation - BMS Controls S 10,000 s - 0.0%
Testing and Balancing S 25,000 o B - S - 0.0%
Other (Misc. Supports, Fuel Oil Piping Fuel & Vent Piping,
Fuel Oil Tank, Start Up) i S 200,000 | $° 70,000 | $ 70,000 | $ 140,000 | 70.0%
Plumbing o
Plumbing Fixtures and Accessories S 100,000 | $ 25,000 S 50,000 | $ 75,000 75.0%
B B Domestic Water Distribution S 200,000 | $ 40,000 |$ 100,000 | $ 140,000 70.0%
- Sanitary Waste S 300,000 | $ 70,000 | $ Hmo.oool:m 230,000 76.7%
Rain Water Drainage } ‘
i Manholes and Drainage Structures S 50,000 S 50,000 mz 50,000 | 100.0%
B Storm Drainage System S 250,000 $ 230,000 | S 230,000 92.0%
- Oil Water Separator 1$ 200000 $ 75000 % 85000 |$ 160,000  80.0%
Other Plumbing (Curb Valve, Heat Tracing, Testing) S 100,000 | $ 15,000 | $ 30,000 | $ 45,000 45.0%




Yonkers Contracting Company

LaGuardia Airport - East Parking Garage

Job #13-230 Contract LGA 124.201 March 31, 2015
March 2015 Pencil Requisition
Port Authority Requisiton
B e I Total Revenue | ‘\n‘cﬂqm“:w T Previous TotaltoDate | %
Fire Protection S S - o . S R
) ~|[Standpipes - |$ 250,000 |$ 5000 $ 40,000 $ 45000 |  18.0%
~ [Fire Protection and Specialties $ 250000 s 50,000|$ 50,000  20.0%
Othe Fire Protection (Testing & Inspection, Core Drills, ‘ ‘ 1
Sleeves) $ 25,000 $ 10,000 ' $ 10,000  40.0%
Electrical o | T -
Electrical Service Distribution N
- ~ |Electrical Utilities Site Work Including Manholes $ 200,000 | $  15000|$ 170,000 |$ 185,000 92.5%
~ |4.33KV Incoming Feeders $ 20,000 $ 20,000 |$ 20,000 100.0%
- 2x500 KVA 5KV to 480V Double Ended Substation $ 300,000 | $ 10,000 ($ 270,000 | $ 280,000 93.3%
~ |30KvATransformer $ 150,000 $ 135000 | $ 135000 |  90.0%
- 250 KW Emergency Generator with Enclosure S 700,000 | $ 30,000 | $ 630,000 | $ 660,000 94.3%
) ‘ ¥!z:.:,mw9mkm~‘mmm‘m_mﬁ Electrical Panels, Remaining ..?m:magmr ;
B UPS) $ 300,000 $ 265000 |$ 265000 |  88.3%
- Electrical Feeders S 1,000,000 $ 865000 |$ 865,000 86.5%
Feeders/Connections to Mechanical Equipment S 100,000 | § 20,000 | $ 20,000 | S 40,000 40.0%
B Lighting and Branch Wiring $ 850,000 | $ 300,000 | $ 280,000 | $ 580,000 68.2%
~|Fire Alarm and Alarm Detection $ 500,000 |$ 70,000 $ 270,000 | $ 340,000 |  68.0%
Public Address System $ 500,000 $ 350,000 |$ 350,000 |  70.0%|
B Communication System $ 500000 |$ 50,000 $ 280,000 | 330,000  66.0%
- Security Systems B
MDF & Telecom Room Build Out $ 400,000 | $ 50,000 | $ 200,000 | $ 250,000 62.5%
- Electronic Ductbank & Maintenance Hole $ 300,000 |$ 100,000 | $ 100,000 |$ 200,000 |  66.7%
- Security Cameras - $ 750,000 | $ 35000 | $ 300,000 | $ 335,000 44.7%
- Emergency Phones/Intercom ‘ $ 150,000 $  40,000[$ 40000 | 267%
Cellular Repeater IE 150,000 | $ 40000 |$ 40,000 |  26.7%
- | Remaining Security System ) $  50,000|$ 20,000 5 7,000 |$ 27,000 |  54.0%)
~ |Other Electrical Devices (Grounding, :mjgim\_uqoﬁmnzo: ; M
Snow Melt, Heat Trace, Enclosures to Outdoor
Equipment) $ 100,000 | $ 20,000 $ 58000 |5 78,000 78.0%
Traffic - T T




Yonkers Contracting Company
Job #13-230

LaGuardia Airport - East Parking Garage
Contract LGA 124.201 March 31, 2015
March 2015 Pencil Requisition

Port Authority Requisition

| Total Revenue Current Previous Total to _u\m;w %

B Permanent Traffic - R N A B B
B ‘ Pavement Markings $ 101,480 $ - | 00%
- GarageSignage ( - |$ 400,000 S 40,000 | $ 100,000 |$ 140,000 |  35.0%
B Other Signage $ 100,000 | $ 10,000 |$ 25000 | $ 35,000 35.0%

Parking Guidance VMS - LED VMS Tower Signs S 150,000 S 5,000 | $ 5000  3.3%
B - Parking Guidance VMS - LED 2 Line VMS |$ 375000  $  5000$ 5000  13%

Floor Count Sign Counting Device and Other Parking
- ) B Equipment S 75,000 S - 0.0%

Other Permanent Traffic S 50,000 E - 0.0%

_/\_mmim:wrnm of Traffic

$ 200,000 $ 10,000 |$ 155000 $ 165000  82.5%

m» 48,311,660 | $ 2,790,000 | $ 35,449,870 | $ wm‘wwo,mwo 79.2%

Total | $ 2,790,000

Py
Y/ 20//5



Please read all INSTRUCTIONS, accessed by pressing the Tab of the same name located at the bottom of this page

BA 334,

03-08

The Port Authority of New York and New Jersey

233 Park Ave South, 7th Floor SHEET 1 of 1
New York, N.Y. 10013
Date Prepared 04/29/15
APPLICATION FCR PAYMENT
© Contract No. LGA-124.201 Dated  4/29/2015 Payment No. 17
Contractor  Yonkers Contracting Company Inc¢ Address 968 Midland Avenue, Yonkers, NY 10704
Approximate work performed to  March 31, 2015
APPROXIMATE QUANTITIES
Item DESCRIPTION OF WORK UNIT | ., . | Total For Prev. UNIT PRICE AMOUNT
No. This Application Application Total to Date
1 ) - .
1 Unclassified Contract Work LS 2,790,000.00 35,449,870.00 38,239,870.00 48,311,660.00 38,239,870.00
2 |Net Cost Note 20 - LS Conversion No.1 - dated 5/27/14 LS 59,000.00 59,000.00 59,000.00
3 [Net Cost Note 20 - dated 6/5/14 LS 13,422.17 13,422.17 13,422.17
4 N_el Cost Note 20 - LS Conversion No.2 - dated 8/8/14 LS 69,354.26 69,354.26 69,354.26
5 Net Cost Note 20 - LS Conversion No. 3 - dated 12/18/14 LS 499,000.00 499,000.00 499,000.00
6 |Net Cost Note 16 on Dwg. G004 - New Toll Plaza extra work T&M 13,278.62 13,278.62 13,278.62
.7 |Net Cost Note 16 on Dwg. G004 - Taxi Hold Area extra work TaMm 22,654.59 22,654.59 22,654.59
8 |Net Cost Note 16 on Dwg. G004 - Foundation Mitigation TaM 132,521.15 132,521.15 132,521.15
9 Net Cost Note 16 on Dwg. G004 - Trailer Move TaM 103,653.00 103,653.00 103,653.00
10 |Net Cost Note 16 on Dwg. G004 - Elevator Accelleration T&aM 221,483.00 221,483.00 221,483.00
TOTAL APPLIED FOR, TO DATE : $ 39,374,236.79
~Less 5 % retained as per contract MAX $ 2,415,583.00 $ 1,911,993.50 f
: Balance to date : § 37,462,243.29
. Less advances under previous applications: $ 34,486,607.29 \/
- To be advanced this application : $ 2,975,636.00 J
: ,( , , CHANGE ORDERS (per atteched) ,
Anna Spathos Total to date : $ 250,959.30
Notary Public, State of New York . - .5
Ne. 01SP4728188 Less: Previously advanced : . 25_50,9.59.30
Quualificd in Westchester County Change Order amount to be advanced on this application: $
Commission Expires Dee. 31, 20_* * -~

. ‘It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set

TAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy) : $

2,975,636.00/-

forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification,
"if signed by any person on behalf of the contractor, is made by such person in his individual capacity or the basis
as well-as by the contractor.

The
4

7

Contractor Further Certifies (check one)

1. That all subcontractors and suppliers have been paid any amounts

due from previous progress payments and shall be paid any amounts

due from this progress payment; or

2. That payment has been withheld from a subcontractor or supplier

because there exists a valid basis under the subcontractor's or
supplier's contract to withhold a payment from that subccentractor
or supplier. (Attach copies of any withholding notices issued in

conjunction with this certification.)

of his own knowledge, .
e P e A

“*Individually ax?d/on behalf of the contractor

( Fo

CORRECT AND IN Recomm
ACCORDANCE WITH

CONTRACT.

CONSTRUCTION ACCT.

PRO/PROJ | ORG | ACT | AREA/

SYS

JOB

AMOUNT

Title: ENGINEER OF CONSTRUCTION

Approved For Payment:

‘The above estimate of quantities performed is correct and is made
from actual inspection and knowledge of work performed.

A

For Comptroller

Title: RESIDENT ENGINEER

* If contractor is a corporation, certificate must be signed
bv an officer. and if a partnershiv. bv a vartner.




%

TO: John Arrabito, P.E.
Senior Resident Engineer
Port Authority NY &NJ

RE: LaGuardia Airport — East Parking Garage

LGA-124.201
Trailer Move — Net Cost Note 16

Dear Mr. Arrabito:

April 21, 2015

As requested by the Port Authority to provide working area for future facility operations on the East side
of the garage under Net Cost Note 16 on RFP Drawing G004, Yonkers Contracting Company submits a
price of $103,653 to accommodate the relocation of the trailers to the West side. The price does not
include the new temporary electrical work to provide power to the trailers (completed by Verde and to
be submitted under separate cover) or the removal of the temporary electrical work at the end of the

project.

Tty 7

Timothy Caulfield

Senior Project Manager

Yonkers Contracting Company, Inc.

CC: Paui Hubert, Ewa Szuic,

Amount Approved for Interim Payment

Subject to Final Audit

s 03 652 (Application # )
% )~ __ Engineer,




f et : S O — S B

i
HE.

April 20, 2015

. John Arrabito, P.E.
" Senior Resident Engineer
Port Authority NY & NJ

LaGuardia Airport — East Parking Garage
LGA-124.201
Elevator Acceleration — Net Cost Note 16 — Temporary Heat

Dear Mr. Arrabito:

“In accordance with your request and Net Cost Note 18, Yonkers Contracting Company
~submits a price of $221,483 for the temporary heat in the temporary elevator enclosure
_between January 13, 2015 and February 28, 2015.

it Y
Timothy Caulfield

Senior Project Manager
Yonkers Contracting Company, Inc.

Amount Approved for Interim Payment
Subiect to FinatAudit

3. Zg HE (Application # )
Gt o

i, Engineer,
y
/

v
/

CC: Paul Hubert, Ewa Szulc, Tim Norton, Clark Post, file



Yonkers Contracting Company LaGuardia Airport - East Parking Garage

Job #13-230 Contract LGA 124.201 March 31, 2015
March 2015 Pencil Requisition
- o ) N B Port Authority Requisition -
L Total Revenue Current Previous Total to Date %
General Conditions o
Site Set-up including Trailers, Barriers, Fencing, etc S 500,000 S 500,000 w 500,000 100.0%
B Remove Trailers, Barriers and Fencing, etc. S 100,000 ‘ S - 0.0%
General Conditions $ 3,128,000 1S 2,860,000 | $ 2,860,000 |  91.4%
1|-1 B Design i - S -
30%)| $ 786,000 S 786,000 |$ 786,000 | 100.0%
90%| $ 1,569,000 $ 1,569,000 | $ 1,569,000 | 100.0%
100%] $ 260,000 $ 260,000 | $ 260,000 100.0%
o Design interface during construction| $ 350,000 | $ 20,000 | $ 315000 |$ 335,000 95.7%
Civil )
I Removals (including Millings) ] $ 250,000 $ 240,000 | $ 240,000 |  96.0%
DGABC $ 97,425 |$ 15000 | $ 65000 | $ 80,000 82.1%
Asphalt Concrete $ 302,540 $ 0.0%
Concrete Sidewalk/Island s 140,000 S - 0.0%
) Concrete Curb 5 41,200 - $ -  0.0%
Select Fill $ 180,565 $ 165000 | $ 165,000 91.4%
Utilities g 350,000 | $ 25,000 | $ 295000 | $ 320,000 91.4%
SWPPP B -
| Initial Set-Up - $ 75000 $ 75000 |$ 75000 | 100.0%
. Maintenance / Removal j $ 75,000 $ 71,000 $ 71,000 |  94.7%
Ornamental Fence B S 40,000 - IEN - 0.0%
Other Civil $ 100,000 $ 95000 $ 95,000 95.0%
Geotechnical ] ~
Concrete Filled Steel Pipe Piles I ‘ i
Pile Load Tests $ 300,000 | '$ 300,000 |$ 300,000 100.0%
B Install Piles for Garage S 4803,125| S 4,803,125 |$ 4,803,125 | 100.0%
Excavation, Backfill and Disposal B I -
Excavate to Stockpile / Dispose S 250,000 S 240,000 | § Nhoboo 96.0%
] ~ |BacKfill - $ 250,000 S 240,000 | S 240,000 |  96.0%
~ |Dewatering B $ 100,000 |$ 5000 $ 90,000 $ 95000 |  95.0%
Structural




Yonkers Contracting Company LaGuardia Airport - East Parking Garage
job #13-230 Contract LGA 124.201 March 31, 2015
March 2015 Pencil Requisition

i o Port Authority Requisition ‘
B ‘ - Total Revenue Current Previous Total to _ummm1 , %
I ~ |Pile Caps or Pier Caps $ 840,000 | $ 840,000 |$ 840,000 |  100.0%
~ |Grade Beams $ 1,296,000 $ 1,296,000 | ¢ 1,296,000 | 100.0%
Slab on Grade $ 1,171,300 | $ 170,000 | $ 940,600 | $ 1,110,600 94.8%
Elevated Slabs/Ramp (Precast Concrete Double Tees,
Concrete Toppings, Conections and Bearings)
- Engineering ¢ 197,041 $ 197,041 |$ 197,041 | 100.0%
- ‘ Fabrication $ 3,612,414 $ 3,612,414 | $ 3,612,414 | 100.0%
- Erection $ 2,561,530 |$ 20,000 | $ 2,535,000 | $ 2,555,000 99.7%
- Caulking $ 197,041 | $ 100,000 |$ 60,000 | ¢ 160,000 81.2%
- precast Concrete Shear Walls , ‘
I B | Engineering $ 30,654 $ 30654 |$ 30,654 | 100.0%
Fabrication B $ 561,990 1S 561,990 |$ 561,990 | 100.0%
: Erection s 398,502 $  395000|¢$ 395,000 99.1%
- Caulking $ 30,654 | $ 15,000 | $ 9,000 |$  24000| 783%
- Precast Concrete Columns
| Engineering B $ 30,261 $ 30261 |% 30261 | 100.0%
Fabrication - $ 554,785 | 1S 554,785 | $ 554,785 | 100.0%
- - Erection ‘ - $ 393,393 | '$ 391,000 |$ 391,000 99.4%
Caulking $  30261(S$ 15000 | $ 9,000 [$ 24,000 |  79.3%
o |Elevator Shaft Steel Framing $ 150,000 | /S 150,000|$ 150,000 | 100.0%
e 8" CMU Walls ] $ 500,000 |$ 25000 $ 450,000 |$ 475000 |  95.0%
Steel Cable Railing Perimeter Barriers S 400,000. S 370,000 S 370,000 92.5%
Interior Garage Bollards ‘ 'S 418,000 ~$ 295000[$ 295000  70.6%
Other Structural (Equipment & Light Pole Foundations, :
etc) P S0000)> 2300015 8001 on000| 60.0%
Architectural o ‘ - ‘ e ‘ B ]
~ [Louver Screen Wall - Aluminum Screen Panel $ 4,100,000 | $ 430,000 | $ 1,005000 | $ 1,435000 |  35.0%
Curtain Wall System $ 1,362,000 | $ 300,000 $ 542,000 |$ 842,000  61.8%
- Miscellaneous - Metal Fence, Lockable Double Gate,
Tension Cable Vehicular Barrier at Perimeter, Glass Wind
Screen at Elevator S 100,000 S 60,000 | S 60,000 60.0%




Yonkers Contracting Company

LaGuardia Airport - East Parking Garage

Job #13-230 Contract LGA 124.201 March 31, 2015
March 2015 Pencil Requisition
B ) N Port Authority Requisition
I Total Revenue Current ~ Previous Totalto Date . %
j Roof Covering $ 154,000 | $ 30,000 | $ 110,000 |$ 140,000 90.9%
B Metal Panel Canopy § 150500 | $ 150500 | $ 150,500 |  100.0%
~ |Hollow Metal Doors & Hardware $ 60,000 | $ 10,000 |$ 45000 |$ 55000  91.7%
- Stair Construction and Finishes ‘. o
- Engineering $ 24,750 1S 2475015 24,750 | 100.0%
B - Fabrication B $ 453,750 | |8 453,750 |S 453,750 | 100.0%
B Erection - $ 321,750 B $ 320500 |$ 320500 |  99.6%
B B Caulking $ 24750 10,000 $ 8500 |$ 18500 | 74.7%
- Finishes (Paint, Plaster, Slip Resistant Finish to Concrete, ;
Stainless Steel Base at Elevator) S 500,000 | $ 200,000 | $ 85,000 | § 285,000 57.0%
- Elevators and Lifts - B , B ‘
Passenger Elevator B /% 495000 |$ 75000 $ 287,000 | $ 362,000 |  73.1%
B - Elevator Cabs $ 1,005,000 $ 200,000 | $ 200,000 |  19.9%
B - Elevator Floor Finish B $ 3,000 | s - 0.0%
- ~_[Bird Management System $ 154000 |$ 20,000 $ 31,000 |$ 51,000  33.1%
Other Architectural $ 1,000,000 | $ 150,000 $ 650,000 | $ 800,000 |  80.0%
Mechanical | ‘ ‘ - -
~ |Distribution Systems, Terminal Package Units $ 400,000 |$ 50,000 | $ 250,000 | $ 300,000 |  75.0%
Controls and Instrumentation - BMS Controls $ 10,000 ] S - 0.0%
- ;‘ Testing and Balancing S 25,000 - BE - 0.0%
o : Other (Misc. Supports, Fuel Oil Piping Fuel & Vent Piping,
~ |Fuel Oil Tank, Start Up) g $ 200,000 $ 70,000 $ 70,000 $ 140,000 |  70.0%
Plumbing . o |
Plumbing Fixtures and Accessories L S 100,000 | S 25,000 | $ - woro@o&»mzr 75,000 75.0%
' |Domestic Water Distribution $ 200,000 $ 40,000 |$ 100,000 [$ 140,000 |  70.0%
- ~ |sanitary Waste - $ 300000 $ 70,000 $ 160,000 | $ 230,000  76.7%
Rain Water Drainage - B - o
Manholes and Drainage Structures S 50,000 - S 50,000 | $ 50,000 100.0%
‘ Storm Drainage System S 250,000 | $ 230,000 | S 230,000 |  92.0%|
. | oil Water Separator ) $ 200000 $ 75000|$ 85000 $ 160,000 |  80.0%
Other Plumbing (Curb Valve, Heat Tracing, Testing) S 100,000 | $ 15,000 | S 30,000 | $ 45,000 45.0%




Yonkers Contracting Company LaGuardia Airport - East Parking Garage
Job #13-230 Contract LGA 124.201 March 31, 2015
March 2015 Pencil Requisition

B - 3 Port Authority Requisition
- Total Revenue Current Previous TotaltoDate | %
Fire Protection e L S - B
B Standpipes - $ 250,000 |$ 5000 $ 40,000 | $ 45000 |  18.0%
Fire Protection and Specialties $ 250,000 $ 50000|$  50,000| 20.0%
Othe Fire Protection (Testing & Inspection, Core Drills, -
Sleeves) S B 25,000 S 10,000 | S 10,000 40.0%
Electrical -
Electrical Service Distribution i o
Electrical Utilities Site Work Including Manholes S 200,000 | $ 15,000 | S 170,000 | § 185,000 92.5%
4.33 KV Incoming Feeders S 20,000 S 20,000 | S 20,000 100.0%
2x500 KVA 5KV to 480V Double Ended Substation S 300,000 | S 10,000 | S 270,000 | S 280,000 93.3%
30 KVA Transformer S 150,000 ‘ $ 135000 |$ 135,000 90.0%
250 KW Emergency Generator with Enclosure $ 700,000 ($ 30,000 $ 630,000 |$ 660,000 |  94.3%
Other Av’m:m_m, Electrical Panels, Remaining Transformer,
UPSs) S 300,000 S 265,000 | S 265,000 88.3%
Electrical Feeders S 1,000,000 S 865,000 | S 865,000 86.5%
Feeders/Connections to Mechanical Equipment $ 100,000 |$ 20,000 w!z,iswo‘ooo S 40,000 40.0%
Lighting and Branch Wiring S 850,000 | S 300,000 | S 280,000 | S 580,000 68.2%
Fire Alarm and Alarm Detection S 500,000 |$ 70,000$ 270,000 | $ 340,000 ~ 68.0%
Public Address System $ 500,000 - |$ 350,000|$ 350,000 | 70.0%
- Communication System 1S 500,000 |$ 50,000 |$ 280,000 |$ 330,000 |  66.0%
Security Systems -
MDF & Telecom Room Build Out $ 400,000 |$ 50,000 | $ 200,000 |$ 250,000 |  62.5%
Electronic Ductbank & Maintenance Hole S 300,000 | $ 100,000 | $§ 100,000 | § 200,000 |  66.7%
] B Security Cameras ~'$ 750,000 $ 35000 $ 300,000 |$ 335000 | 44.7%
i Emergency Phones/intercom S 150,000 S 40,000 | $ 40,000 |  26.7%
i ( Cellular Repeater $ 150,000 ‘ $ 40,000 | $ 40,000  26.7%
Remaining Security System s 50,000 |$ 20,000 | $ 7,000 | $ 27,000 54.0%
Other Electrical Devices {Grounding, Lightning Protection -
Snow Melt, Heat Trace, Enclosures to Outdoor .
Equipment) |$  100000|$ 20,000 $ 58000 $ 78,000  78.0%
Traffic



Yonkers Contracting Company
Job #13-230

LaGuardia Airport - East Parking Garage
Contract LGA 124.201
March 2015 Pencil Requisition

March 31, 2015

i I o ‘ I Port Authority Requisition
| Total Revenue Current Previous | Total to Date %
Perrnanent Traffic o - ‘ N 1 I
Pavement Markings S 101,480 T - S - 0.0%
- GarageSignage - $ 400,000 | $ 40,000 | $ 100,000 | $ 140,000 |  35.0%
- Other Signage o $ 100,000 | ¢ 10,000 ' $ 25,000 | $ 35,000 35.0%
B Parking Guidance VMS - LED VMS Tower Signs $ 150,000 $ 5000!$ 5,000 3.3%
Parking Guidance VMS - LED 2 Line VMS $ 375,000 $ 5000 % 5,000 1.3%
- Floor Count Sign Counting Device and Other Parking B o -
Equipment S 75,000 L - 1 0.0%
Other Permanent Traffic $ 50,000 $ - | 0.0%
- |Maintenance of Traffic S 200,000 |$ 10,000 | $ 155000 |$ 165,000 82.5%
- $ 48,311,660 | $ 2,790,000 | $ 35,449,870 | $ 38,239,870 |  79.2%
) ] o I
. Total $ 2,790,000




Please read all INSTRUCTIONS, accessed by pressing the Tab of the same name located at the bottom of this page

PA3IA R The Port Authority of New York and New Jersey
03-08 233 Park Ave South, 7th Floor SHEET 1 of 1
New York, N.Y. 10013
Date Prepared 05/11/15
APPLICATION FOR PAYMENT
Contract No. LGA-124.201 Dated  5/27/2015 Payment No: 18
Contractor Yonkers Contracting Company Inc Address 969 Midland Avenue, Yonkers; NY 10704
Approximate work performed to  April 30, 2015
APPROXIMATE QUANTITIES
Item DESCRIPTION OF WORK UNIT . - Total For Prev. UNIT PRICE AMOUNT
No. . This Application Application Toteal to Date
1 Unclassified Contract Work LS 2,490,145.00 38,239,870.00 40,730,015.00 48,311,660.00 40,730,015.00
2 |Net Cost Note 20 - LS Conversion No.1 - dated 5/27/14 LS 59,000.00 58,000.00 59,000.00
3 |Net Cost Note 20 - dated 6/5/14 LS 13,422.17 13,422.17 13,422.17
4 |Net Cost Note 20 - LS Conversion No.2 - dated.8/8/14 LS 69,354.26 69,354.26 69,354.26
5 {Net Cost Note 20 - LS Conversion No. 3 - dated 12/18/14 LS 499,000.00 499,000.00 499,000.00
6 |Net Cost Note 16 on Dwg. G004 - New Toll Plaza extra work T&M 13,278.62 13,278.62 13,278.62
7 |Net Cost Note 16 on Dwg. G004 - Taxi Hold Area extra work T&M . 22,654.59 22,654.59 22,654.59
8 |Net Cost Note 16 on Dwg. G004 - Foundation Mitigation T&M 132,521.15 132,521.15 ’ . 132,521.15
9 |Net Cost Note 16 on Dwg. G004 - Trailer Move T&M 103,653.00 103,653.00 103,653.00
10 |Net Cost Note 16 on Dwg. G004 - Elevator Accelleration T&M 221,483.00 221,483.00 221,483.00
11 |Net Cost Note 16 on Dwg. G004 - Solar Light Towers T&M 14,248.50 14,248.50 ’ 14,248.50
TOTAL APPLIED FOR, TO DATE : § 41,878,630.29
Less 5 % retained as per contract ~ MAX § 2,415,583.00 $ 2,036,500.75
Balance to date : § 39,842,129.54
e et e e e e gt Less advances under previous applications: § 37,462,243.29
WALTER M CARDENAS ) To be advanced this application : § 2,379,886.25
Notary Public, State of New York CHANGE ORDERS (per attached)
Qualifi Ndo; 0}\?“531 8605 ; Total to date : $ 1,572,959.30
U VWasicnes N
aiied h I(.‘ﬂtj’:}&f County i b Less: Previously advanced : $ 250,959.30
Rges Change Order amount to be advanced on this application : 1.322.000.00
b} 23 hd
TAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy) : $ 3,701,886.25

It Is Hexsby Cefrfilied thit the above quantities of work have actually been performed and that the cost plus compensation above set
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification,

if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of hi knowledge, !
as well as by the contractor. /‘"/;11

The Contractor Further Certifies (ckeck one) : Ahﬁﬁdw behalf of the contractor

\3 % 1. That all subcontractors and suppliers have been paid any amounts

due from previous progress payments and shall be paid any amounts
due from this progress payment; or

2. That payment has been withheld from a subcontractor or supplier CORRECT AND IN Recommended Fgpy
because there exists a valid basis under the subcontractor's or ACCORDANCE WITH ‘
supplier's contract to withhold a payment from that subcontractor CONTRACT. 4 ‘ ,
or supplier. (Attach copies of ary withholding notices issued in  ~ , s o L é /J%! L‘S/
conjunction with this certification.) CONSTRUCTION ACCT. )‘- G : ot
Title: ENGINEER OF CONSTRUCTION
PRO/PROJ | ORG | ACT | AREA/| JOB AMOUNT e
SYS
Approved For Payment:

The above estimate of quantities performed is correct and is made
from actual inspection and knowledge of work performed.

M/{—\ﬂm For Comptroller

. - * Tf contractor is a corporation, certificate must be signed
Titl RESYDENT ENGINEER bv an officer. and if a vartnershio. bv a partner.




PA 326 - The Port Authority of New York and New Jersey
1-76
CHANGE ORDER PAYMENT APPLICATION DETAIL
Payment No. 18 Contract No. LGA-124.201 Sheet 1 of 1
Approximate work performed to 4/30/2015
ORDER TOTAL ESTIMATED | ESTIMATE OF WORK PERFORMED TOTAL AMOUNTS
NO. TYPE AMOUNT THIS ESTIMATE TO DATE THIS ESTIMATE TO DATE
1 LS 61,000.00 61,000.00 61,000.00
2 LS 137,909.30 137,908.30 137,909.30
3 LS 36,000.00 36,000.00 36,000.00
4 LS 16,050.00 16,050.00 16,050.00
5 LS 1,920,000.007] 1,250,000.00| 1,250,000.00 | — 12500007 1,250,000.00
6 LS 72,000.00 72,000.00 72000 72,000.00
AMOUNTS CARRIED FORWARD 1322000.00 1572959.30




PA33 ' The Port Authority of New York & New Jersey Page 1

233 Park Avenue So. 7th Fir.  New York, NY 10003

(Secretary copy)

Change Order No. 00005 - Contract No. LGA 124.201

Facility: LGA
Confract forr LGA-DESIGN AND CONSTRUCTION OF THE EAST PARKING GARAGE
To: YONKERS CONTRACTING CO, INC.
Address: 969 MIDLAND AVENUE
YONKERS, NY 10704

in accordance with fhe above described Contract: ) PACC No{s): 00002

xX | The foliowing Extra is ordered.

The time for completion of the contract l:’ The followi h is ordered. at h . .
is extended as indicated below. The following change is ordered, at no change in price.

- A change is ordered as specifically ouflined below.

The following reduction is ordered.

NOTE TO CONTRACTOR: Please sign original and return o the Port Authority representative whese signature appears in line five(5).

AS DIRECTED BY THE ENGINEER, PROVIDE ALL WORK NECESSARY TO:
PROVIDE HIGH PRESSURE AND LOW PRESSURE WATER SUPPLY TO THE EAST PARXING GARAGE AS FOLLOWS:

I. MAKE CONNECTIONS AT THE 24" HP MATN, AND THE 18" LP WATER MAINS UNDERNEATH EAST END ROAD,
NORTHEAST OF THE GARAGE LOCATION AND IN ACCORDANCE WITH THE BASIC/DETAIL SPECIFICATIONS.

CONTINUE MATIN LINES TOWARDS THE GARAGE A FEW FEET THEN ADD A TEE AND A SMALL SECTION OF

II.
END OF THIS STUB.

PIPE ONTO WHICH AN ISOLATION VALVE TO BE ADDED, THEN CAP THE

HORIZONTAL 45-DEGREE RBRENDS IN EACE

ITT. CONTINUE SOUTH TOWARDS THE GARAGE ADDING TWO (2)
AND THEN CONTINUE TO THE

MATIN LINE AS SHOWN ON THE SKETCH SK-01 PACC 2, DATED 04/03/2014
GARAGE STUB-OUT LOCATED ON THE SOUTH SIDE OF THE GARAGE.

IV. AT THE GARAGE STUB-OUT LOCATION TIE-IN THESE NEW SUPPLY LINES AND EXTEND A SMALL SECTION
BEYOND THE TIE-IN THEN CAP THAT ENDS TO ACCOMMODATE FUTURE CONNECTIONS BY OTHERS.

P

SUBMIT PRELIMINARY LAYOUT DRAWING'S OF THESE UTILITY CONNECTIONS TO THE PA-RESIDENT

V.
THIS WILL

ENGINEER OFFICE FOR REVIEW PRIOR TO FINALIZING THE DESIGN AND ASSOCIATED DETATLS.
ATLOW THE PA TO PROVIDE FEEDBRACK ON MINOR ADJUSTMENTS THAT MAY BE NECESSARY TO MINIMIZE OR

AVOID FUTURE LGA REDEVELOPMENT PROGRAM WORK CONFLICTS.
{
ALL WORK SHALL EE DESIGNED AND PERFORMED UTILIZING SKETCH SK-01 PACC 2,

GUIDANCE.

t
DATED 04/03/2014 AS

COMPENSATION SHALIL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 1,920,000.00.

No extensian of time for completion is granted fo the Contractor on account of the changes ordered he e njess otherwise specifically stated above.

Dated /}71‘?7{7 / % , 2015 | //)’j&meﬁ = LI,

e

Tty 5759



Pasd ) | he Port AUIﬂOI’Ity Of New YOorkK & New Jersey Fage 1
233 Park Avenue So. 7th Fir. New York, NY 10003 ’

(Secretary copy)

Change Order No. 00006 Contract No. LGA 124.201

Facility: LG2& :
Contract for: LG2-DESIGN AND CONSTRUCTION OF THE EAST PARKING GARAGE

To: YONKERS CONTRACTING CO, INC
Address: 969 MIDLAND AVENUE
YONKERS, NY 10704

In accordance with the above described Contract: PACC No{s): 00001

The following Extra is ordered.

D The time for completion of the coniract D The followi h is ordered. at h L
is extended as indicated below. e following change is ordered, at no change in price.

The following reduction is ordered. A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and retum to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED BY THE ENGINEER, PROVIDE ALL LABOR, MATZERIAL AND EQUIPMENT NECESSARY TO:

I. DELETE ALL DESIGN AND CONSTRUCTION ASSOCIATED WITH, PROVIDING POWER FROM THE FUTURE EAST
END SUBSTATION TO THE EAST GARAGE AS SHOWN ON DRAWING E200 OF THE RFP (REQUEST-FOR-PROPOSAL)
CONTRACT BID SET, DATED 04/12/2013.

ITI. DESIGN AND CONSTRUCT A REPLACEMENT DUCTBANK TO PROVIDE POWER TO THE EAST PARKING GARAGE.
THE POINT OF ORIGIN FOR THE DUCTBANK WILL BE MH-306A LOCATED IN THE SIDEWALK IN FRONT OF
TERMINAL C. THE TERMINATION POINT WILL BE THE SOUTH FACE OF THE GARAGE, AS ORIGINALLY
DEPICTED IN THE RFP BID DOCUMENTS. ALL CALCULATIONS AND DRAWINGS SHALL BE SUBMITTED FOR
APPROVAL PRIOR TO CONSTRUCTION. FURTHERMORE, THIS DUCTBANK CAN BE INSTALLED THROUGH THE
FOOTPRINT OF THE GARAGE (WITH ADEQUATE CLEARANCE FROM PILES, PILE CAPS, AND GRADE BEAMS) .
FINALLY, PROVIDE PROVISIONS THROUGH EITHER DEAD-END DUCTBANKS OR MANHOLES FOR FUTURE
CONNECTIONS (TO BE PERFORMED BY OTHERS). THESE PROVISIONS SHALL BE LOCATED FIVE (5) FEET

AWAY FROM THE SOUTH FACE OF THE GARAGE

ALL WORK SHALI, BE PERFORMED IN ACCORDANCE WITH SKETCH SK-01 AND S5SK-02,BOTH PACC 1, BOTH DATED
02/28/2014.

3

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF § 72,000.00.

ove.

No extension of time for compietion is granted to the Contractor on account of the changes ordg d/heremw iSE
Dated i?%fé 27 s 7 ”“‘

Engineer of Construction

FE A
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2 Yonkers Contracting Company, /ﬂ?C.’/\Q

April 2, 2015

TO:  John Arrabito, P.E.
Senior Resident Engineer
Port Authority NY & NJ

RE:  LaGuardia Airport — East Parking Garage
LGA-124.201
Rate Approval Request for Solar Light Towers .

Dear Mr. Arrabito:

As requested by the Port Authority to provide additional night lighting to support the Port
Authority facility operations under Net Cost Note 18 on RFP Drawing G004, Yonkers
Contracting submits a monthly rental rate of $2,035.50 for two solar light towers for your

approval. These light towers were rented and in operation from August 2014 to March
2015.

Amount Approved for Interim Payment

Subjgct to Final Audit

$ 4 24¢, IO (Application # )
Tl o] o EOgineer,

Tty (s i

Timothy Caulfield

Senior Project Manager

CC: Paul Hubert, Clark Post, Tim Norton, File



Yonkers Contracting Company

Job #13-230

LaGuardia Airport - East Parking Garage
Contract LGA 124,201
April 2015 Pencil Requisition

April 30, 2015

Port Authority Requisition
Total Revenue Current Previous Total to Date %
General Conditions
Site Set-up including Trailers, Barriers, Fencing, etc $ 500,000 $ 500,000 |$ 500,000 100.0%
Remove Trailers, Barriers and Fencing, etc. S 100,000 ) - 0.0%
General Conditions S 3,128,000 { $ 200,000 | S 2,860,000 | $ 3,060,000 97.8%
Design ) -
30%| S 786,000 S 786,000 | S 786,000 100.0%
90%| S 1,569,000 $ 1,569,000 | $ 1,569,000 100.0%
100%| S 260,000 S 260,000 | § 260,000 100.0%
Design interface during construction| $ 350,000 S -335,000 | S 335,000 95.7%
1Civil
Rernovals (including Millings) $ 250,000 $ 240,000 | $ 240,000 96.0%
DGABC $  97425[$ 5000$ 80,000|$ 85000 | 87.2%
Asphalt Concrete $ 302,540 $ - 0.0%
Concrete Sidewalk/Island S 140,000 S - 0.0%
Concrete Curb S 41,200 S - 0.0%
Select Fill S . 180,565 | $ 50001 165,000 | 170,000 94.1%
Utilities S 350,000 S 10,000 | $ 320,000 | $ wwo‘ooo. 94.3%
SWPPP .
Initial Set-Up ) 75,000 S 75,000 | § 75,000 100.0%
Maintenance / Remoyal S 75,000 | $ 1,000 | S 71,000 | $ 72,000 96.0%
Ornamental Fence S 40,000 S - 0.0%
Other Civil S 100,000 S 95,000 | $ 95,000 95.0%
Geotechnical ,
; Concrete Filled Steel Pipe Piles
Pile Load Tests S 300,000 S 300,000 | $ 300,000 100.0%
Install Piles for Garage S 4,803,125 S 4,803,125 |S 4,803,125 100.0%
Excavation, Backfill and Disposal
Excavate to Stockpile / Dispose S 250,000 S 240,000 | S 240,000 96.0%
Backfill S 250,000 S 240,000 | S 240,000 96.0%
Dewatering S 100,000 | $ 5,000 { $ 95,000 | $ 100,000 100.0%
Structural




Yonkers Contracting Company

LaGuardia Airport - East Parking Garage

Job #13-230 Contract LGA 124.201 April 30, 2015
April 2015 Pencil Requisition
N , Port Authority Requisition
T \ Total Revenue |  Current Previous Total to Date %
Pile Caps or Pier Caps ) 840,000 S 840,000 | S 840,000 100.0%
Grade Beams ) 1,296,000 S 1,296,000 | $ 1,296,000 100.0%
Slab on Grade $ 1,171,300 |$ 61,000 S 1,110,600 | $ 1,171,600 100.0%
Elevated Slabs/Ramp {Precast Concrete Double Tees,
Concrete Toppings, Conections and Bearings)
Engineering $ 197,041 $ 197,041 |$ 197,041 | 100.0%|
Fabrication $ 3,612,414 $ 3,612,414 |$ 3,612,414 | 100.0%
Erection ) 2,561,530 $ 2,555,000 |S$ 2,555,000 99.7%
Caulking $ 197,041 |$ 15000 |$ 160,000 | $ 175000 |  88.8%
Precast Concrete Shear \WValls ]
Engineering S 30,654 S 30,654 | $ 30,654 | 100.0%
Fabrication S 561,990 S 561,990 | S 561,990 100.0%
Erection $ 398502 |$  3502|$ 395000|$ 398,502 | 100.0%
Caulking ) 30,654 | S 3,000 | S 24,000 | S 27,000 88.1%
Pracast Concrete Columns
Engineering ) 30,261 S 30,261 | S 30,261 100.0%
Fabrication S 554,785 S 554,785 | S 554,785 100.0%
Erection S 393,393 | § 2,393 | S 391,000 | $ 393,393 100.0%
Caulking $ 30,261 |$  3,000|$ 24,000 | $ 27,000 89.2%
Elevator Shaft Steel Framing S 150,000 S 150,000 | $ 150,000 100.0%
8" CMU Walls | S 500,000 | § 10,000 | $ 475,000 | S 485,000 97.0%
Steel Cahle Railing Perimeter Barriers ) 400,000 | S 10,000{$ 370,000 |S 380,000 95.0%
Interior Garage Bollards |’ S 418,000 | S 30,000 | $ 295,000 | $ 325,000 77.8%
Other Structural (Equipment & Light Pole Foundations, ,
B ete) S 150,000 | $ 30,000 | S 90,000 8 120,000 80.0%
Architectural
Louver Screen Wall - Aluminum Screen Panel S 4,100,000 | $ 600,000 | $ 1,435,000 S 2,035,000 49.6%
Curtain Wall System S 1,362,000 | S 100,000 | S 842,000 | S 942,000 mw.Nﬁwox
Miscellaneous - Metal _“m,:np Lockahle Double Gate, .
Tension Cable Vehicular Barrier at Perimeter, Glass Wind
Screen at Elevator ) 100,000 | $ 10,000 | S 60,000 | S 70,000 70.0%




Yonkers Contracting Company

LaGuardia Airport - East Parking Garage

Job #13-230 Contract LGA 124.201 April 30, 2015
April 2015 Pencil Requisition
Port Authority Requisition
' Total Revenue Current Previous Total to Date %
Roof Covering $ 154,000 | $ 5,000 | $ 140,000 | S 145,000 94.2%
Metal Panel Canopy $ 150,500 S 150,500 | § 150,500 100.0%
Hollow Metal Doors & Hardware S 60,000 S 55,000 | $ 55,000 91.7%
Stair Construction and-Fihishes
Engineering S 24,750 $ 24,750 | $ 24,750 100.0%
Fabrication $ 453,750 S 453,750 | S 453,750 100.0%
Erection S 321,750 | $ 1,250 | § 320,500 | S 321,750 100.0%
Caulking S 24,750 S 18,500 | S 18,500 74.7%
Finishes (Paint, Plaster, m,_% Resistant Finish to Concrete,
Stainless Steel Base at Elevator) S 500,000 | $ 90,000 | S 285000|S 375,000 75.0%
Elevators and Lifts
Passenger Elevator _A S 495,000 S 362,000 S 362,000 73.1%
Elevator Cabs S 1,005,000 | $ 110,000 | $§ 200,000 | $ 310,000 30.8%
Elevator Floor Finish ) 3,000 S - 0.0%
Bird Management Systetn S 154,000 | $ 30,000 | $ 51,000 | $ 81,000 52.6%
Other Architectural $ 1,000,000 | $ 100,000 | S 800,000 | $ 900,000 90.0%
Mechanical
. Distribution Systems, Tefminal Package Units S 400,000 | $ 30,000 $ 300,000 S 330,000 82.5%
Controls and Instrumentation - BMS Controls S 10,000 S - 0.0%
Testing and Balancing $ 25,000 ) - 0.0%
Other {(Misc. Supports, Fuel Oil Piping Fuel & Vent Piping, ,
Fuel Oil Tank, Start Up)- $ 200,000 | $ 25000 |$ 140,000 | $ 165,000 82.5%
Plumbing
Plumbing Fixtures and Accessories S 100,000 | § 15,000 | $ 75,000 | $ 90,000 90.0%
Domestic Water Distribijtion ) 200,000 | S 20,000 ! S 140,000 | $ 160,000 80.0%
Sanitary Waste S 300,000 | S 20,000 | S 230,000 | $ 250,000 83.3%
Rain Water Drainage
Manholes and Draingge Structures S 50,000 S 50,000 | $ 50,000 100.0%
Storm Drainage System $ 250,000 S 15,000 | § 230,000 | S 245,000 98.0%
Oil Water Separator S 200,000 | $ 40,000 | $ 160,000 | $ 200,000 100.0%
Other Plumbing (Curb Valve, Heat Tracing, Testing) S 100,000 | $ 5,000 | § 45,000 | S 50,000 50.0%




Yonkers Contracting Company

LaGuardia Airport - East Parking Garage

Job #13-230 Contract LGA 124.201 April 30, 2015
April 2015 Pencil Requisition
Port Authority Requisition
Total Revenue Current Previous Total to Date %
Fire Protection S -
"IStandpipes S 250,000 | $ 40,000 | $ 45,000 | $ 85,000 34.0%
Fire Protection and Specialties S 250,000 | $ 25,000 | $ 50,000 | & 75,000 30.0%
Othe Fire Protection A._.mm_g:m & Inspection, Care Drills,
Sleaves) , S 25,000 | $ 5,000 | § 10,000 | § 15,000 60.0%
Electrical
Electrical Service Distribution
Electrical Utilities Site Work Including Manholes S 200,000 | § 5000|{S 185,000 S 190,000 - 95.0%
4.33 KV Incoming Feeders S 20,000 S 20,000 | S 20,000 | 100.0%
2x500 KVA 5KV to 480V Uocc_m Ended Substation S 300,000 | $ 5,000 | § 280,000 | $ 285,000 95.0%
30 KVA Transformer S 150,000 S 135,000 | $ 135,000 90.0%
250 KW Emergency Generator with Enclosure S 700,000 S 660,000 | S 660,000 94.3%
Other (Panels, Electrical ,vmsm_m\ Remaining Transformer,
uprs) v S 300,000 S 265,000 | § 265,000 88.3%
Electrical Feeders S 1,000,000 S 865,000 | $ 865,000 86.5%
Feeders/Connections to Mechanical Equipment S 100,000 | § 25,000 | $ 40,000 | § 65,000 65.0%
Lighting and Branch Wirihg S 850,000 | $ 100,000 | $ 580,000 | $ 680,000 80.0%
Fire Alarm and Alarm Detection S 500,000 | $ 60,000 S 340,000 | S 400,000. 80.0%
Public Address System S 500,000 | § 50,000 | S 350,000 | § 400,000 80.0%
Communication System S 500,000 | $ 70,000 | S 330,000 |S 400,000 80.0%
Security Systems
MDF & Telecom Roorn Build Out S 400,000 | S 50,000 | § 250,000 | § 300,000 75.0%
Electronic Ductbank & Maintenance Hole S 300,000 | $§ 75,000 S 200,000 | $ 275,000 91.7%
Security Cameras S 750,000 | $ 100,000 | $ 335,000 S 435,000 58.0%
Emergency Phones/Intercom S 150,000 | § 35,000 | $§ 40,000 { $ 75,000 50.0%
Cellular Repeater S 150,000 | $ 35,000 | $ 40,000 | $§ 75,000 50.0%
Remaining Security System S 50,000 S 27,000 | $ 27,000 54.0%
Other Electrical Devices (Grounding, Lightning Protection
Snow Melt, Heat Trace, Enclosures to Outdoor
Equipment) S 100,000 | § 10,000 | $ 78,000 | § 88,000 88.0%
Traffic




Yonkers Contracting Company

Job #13-230

LaGuardia Airport - East Parking mm.«mmm

Contract LGA 124.201
April 2015 Pencil Requisition

April 30, 2015

Port Authority Requisition

Total Revenue Current Previous Total to Date %
Permanent Traffic
Pavement Markings S 101,480 S - 0.0%
GarageSignage S 400,000 | $ 15,000 | $ 140,000 | $ 155,000 38.8%
Other Signage S 100,000 | § 15,000 | $ 35,000 S 50,000 50.0%
Parking Guidance VMS - LED VMS Tower Signs S 150,000 | $ 40,000 | $ 5,000 | $ 45,000 30.0%
Parking Guidance VMS - LED 2 Line VMS S 375,000 | S 105,000 | S 5,000 | $ 110,000 29.3%
Floor Count Sign Counting Device and Other Parking
Equipment S 75,000 S - 0.0%
Other Permanent Traffic S 50,000 S - 0.0%
Maintenance of Traffic S 200,000 | S 15,000(S 165,000 | S 180,000 90.0%
S 48,311,660 | $ 2,490,145 | § 38,239,870 | S 40,730,015 84.3%
Total $ 2,490,145
Review for Paymept # .
&
Shilis
Title' _Uxmnm \ )



g

Please read all INSTRUCTIONS, accessed by pressing the Tab of the same name located at the bottom of this page

PA33A ~ ~ The Port Authority of New York and New Jersey

233 Park Ave South, 7th Floor
New York, N.Y. 10013

03-08

APPLICATION FOR PAYMENT

Contract Mo. LGA-124.201 Dated

Contractor  Yonkers Coniracting Company inc Address

Approximate work performed te

6/11/2015

SHEET 1 of 1

Date Prepared 06/11/15

Payment No. 19

969 Midland Avenue, Yonkers, NY 10704

May 31, 2015

APPROXIMATE QUANTITIES
Item DESCRIPTION OF WORK UNIT . I Total For Frev. ) UNIT PRICE AMOUNT
No. This Apphcatlﬂ Application Total to Date
(€4 i

1 Unclassified Contract Work LS 2,371,445.00 40,730,015.00 43,101,460.00 48,311,660.00 43,101,460.00

2 |Net Cost Note 20 - LS Conversion No,1 - dated 5/27/14 LS 58,000.00 59,000.00 59,000.00

3 [Net Cost Note 20 - dated 6/5/14 LS 13,422.17 13.422.17 13,422.17

4 |Net Cost Note 20 - LS Conversion No.2 - dated 8/8/14 LS 69,354.26 69,354.26 69,354.26

5 |Net Cost Note 20 - LS Conversion No. 3 - dated 12/18/14 LS 499,000.00 499,000.00 499,000.00

6 |Net Cost Note 16 on Dwg. G004 - New Toll Plaza extra work T&M 13,278.62 13,278.62 13,278.62

7 INet Cost Note 16 on Dwg. G004 - Taxi Hold Area extra work T&M 22 ,654.59 22,654.59 22,654.59

8 jNet Cost Note 16 on Dwg. G004 - Foundation Mitigation T&Mm 132,521.15 132,521.15 132,521.15

g |Net Cost Note 16 on Dwg. G004 - Trailer Move T&M 103,553.00 103,653.00 103,653.00

10 |Net Cost Note 16 on Dwg. G004 - Elevator Accelleration T&M 221,483.00 221,483.00 221,483.00

11 |Net Cost Note 16 on Dwg. G004 - Solar Light Towers T&M 14,248.50 14,248.50 : 14,248.50

12 |Net Cost Note 16 on Dwg. G004 - Elevator Accelleration o T&M 285,076.50 @ 285,076.50 285,076.50

13 |Net Cost Note 2 on Dwg. G004 - Existing utility relocation T&M 101 ,378.00(@ 101,378.00 101,378.00

TOTAL APPLIED FOR, TO DATE : 44 .636,529.79

Less __ 5 % retained as per contract MAX 8 2,415,583.00 $ 2,155,073.00

Balance to date: $ 42,481,456.79

Less advances under previous applications : § 39,842,129.54

To be advanced this application : § 2,639,327.25

Mo&WALJ E'j MSQCAR?Ewﬁg CHANGE ORDERS (per attached)
ary Public, State of New York . $
Registration #01CA8318805 Total to date : 1,792.959.30

Qualified In Waelchester County Less: Previously advanced : % 1,572,959.30 @

Commission EEPWB Jan. 2‘@ 2018 Change Order amount to be advanced on this application : $ 220,000.00

,000.
TAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy) : $ 2,859,327.25

1t Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set

forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification,
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge, .

as well as by the contractor.

The Contractor Further Certifies (check one)

x 1. That all subcontractors and suppliers have been paid any amounts

due from previous progress payments and shall be paid any amounts
due from this progress payment; or

2. That payment has been withheld from a subcontractor or supplier
because there exists a valid basis under the subcontractor's or
supplier's contract to withhold a payment from that subcontractor
or supplier. (Attach copies of any withholding notices issued in
conjunction with this certification.)

| CORRECT AND IN
| ACCORDANCE WITH

CONTRACT,

CONSTRUCTION ACCT.

PRO/PROJ | ORG | ACT | AREA/ JOB AMOUNT
SYS

The above estimate of quantities performed is correct and is made
from actual inspegtion and knowledge of work performed.

s

Title:/ RESJENT ENGINEER
7

- AAndividually an%n be¥alf of the contractor

Title

Approved For Payment:

For Comptroller

* Jf contractor is a corporation, certificate must be signed
bv an officer. and if a partnexshin. bv a partner.




TO:  John Arrabito, P.E.
Senior Resident Engineer
Port Authority NY &NJ

RE: LaGuardia Airport — East Parking Garage
LGA-124.201
Elevator Acceleration ~ Net Cost Note 16 — Temporary Heat

Dear Mr. Arrabito:

In accordance with your request and Net Cost Note 16, Yonkers Contracting Company submits a price of
$285,077 for the temporary heat In the temporary elevator enclosure between March 1, 2015 and March
31, 2015.

Amonnt Approved for Interim Payment

Subizct to Final Audit

- . $__ L8507 5 (Application #
7%4 W&’ %?Z//i( pplication )

<th_ Engineer,

Timothy Caulfield
Senior Project Manager

Yonkers Coniracting Company, inc.

CC: Paul Hubert, Ewa Szulc, Tim Norton, Clark Post, file




Yonkers ﬁ@ﬁ‘&?&@‘éﬁé@%ﬁf

\. June 15, 2015

TO: John Arrabito, P.E.
Senior Residen’; Engin_e_er
Port Authority NY &NJ

RE: | LaGuardia Airport — East Parking Garage

LGA-124.201
Relocation of Existing Utilities on South Side — Net Cost Note 2

Dear Mr. Arrabito:

At the request by the Port Authority and Net Cost Note 2 on RFP Drawing G004, Yonkers
Contracting Comipany submits a price of $101,378 for the relocation of communication utilities
on the South side of the garage.

ity oS

Timothy Caulfield
imotny Laufiie » Amount Approved for Interim Payment
Senior Project Manager gUb?C’?t;:% fFinpl’Audit’ ‘
. ol i+ (Application #
Yonkers Contracting Company, Inc. Z e, - /1{\/ Engineer, -—__)

,

-CC: Paul Hubert, Ewa Szulc, Tim Norten, Clark Post, file



PA 326 The Port Authority of New York and New Jersey
1.76
CHANGE ORDER PAYMENT APPLICATION DETAIL
Payment No. 19 Contract No. LGA-124.201 Sheet 1 of 1
Approximate work performed to >5/31/2015
ORDER TOTAL ESTIMATED | ESTIMATE OF WORK PERFORMED TOTAL AMOUNTS
NO. TYPE AMOUNT THIS ESTIMATE TO DATE THIS ESTIMATE TO DATE
1 LS 61,000.00 61,000.00 61,000.00
2 LS 137,905.30 137,909.30 137,909.30
3 LS 36,000.00 36,000.00 36,000.00
4 LS 16,050.00 16,050.00 16,050.00
5 LS 1,820,000.00 220,000.00 | 1 ,470,000.002_%(, 220000} 1,470,000.00
6 LS 72,000.00 ‘ 72,000.00 72,000.00
%
0. L
k%\
AMOUNTS CARRIED FORWARD 220000.00 1792959.30




Yonkers Contracting Company LaGuardia Airport - East Parking Garage
Job #13-230 Contract LGA 124.201 May 31, 2015
A May 2015 Pencil Requisition

Port Authority Requisition

o o i ) - - ) ;\._,mmm_uwm,,\mqwcm , ‘nmw;mmrm M Previous | Total to _umﬁm &
General Conditions
S - “m_.ﬁm Set- cv_:n_cg_:m Trailers, wm:_ma mm:n_:m\ etc S mg‘,ooo o m 500,000 m‘,{xmoo\ooo Mo)oo&
- mmEmmmh_ﬁmr__\ma Barriers and Fencing, etc. ‘ } $ 100,000 $ 10,000 »wwf\\Ho 000 |  10. 0%
- General Conditions - s mwm.womoimf 130,000 | $ 3,060,000 | $ 3,090,000 |  98.8%
Design . . S -

- S 30%/$ 786000  |$ 786000 |$ 786,000 | 100.0%
- B I . 90%|$ 1,569,000 | |$ 1,569,000 | $ 1,569,000 | 100.0%
- - - 100%| $ 260,000 | $ 260,000 |$ 260,000 | 100.0%
- Design interface during construction| $ 350,000 | Ho @mo S 335,000 | $ a ‘wa ooo 198.6%
cwil - B o
B ~ [Removals (including Millings) |$ 250000  |$ 240,000 |$ 240,000 | 96.0%
~ |pGasc $ 97425  |$ 85000 |5 85000 87.2%
o L [»Pm_o\_w_m_ﬁ OOJGWmﬁm R HI\\\!: ) \m N wON mbo - - - m L -0 ‘\\‘\O\.;Ow\m
B B OOJA‘ﬂmﬁ‘m‘m\.MWéw_l_mN_m_m_:Q S m - H_.N_.O OOO - R xw} 1\1\\11%\\\‘1 ‘xwi‘ o ?OJ.‘O\HNW
~ |concrete Curb - '$ 4120 | s - 1 00%
B ‘  iselectFill - $  180565| 1S 170,000 |$ 170,000 |  94.1%
I B Utilites 1$ 350000 |$ 10,000 |$ 330,000 |$ 340,000 |  97.1%,
B | nitial Set-Up . Is o 7spo0] 1§ 75000 $ 75000 100.0%
- Maintenance / Removal s 750001 1S 72,000 s uwboo ~96.0%
- Oqzm_ammm\_‘wm:nm . S 40,000 mi - 0.0%
~ |othercivit . s 100000 '$ 95000|% 95000,  95.0%

mmoﬁmn::_nm_

- Concrete Filled Steel Pipe Piles T }‘J\,HWr ‘ ‘ -

i ) Pile Load Tests - $ 300000 | $ 300,000 $ 300,000, 100.0%

| InstallPilesforGarage s 4803125  |$ 43803,125|S$ 4,803,125| 100.0%

B o mxmmécmmﬁ Backfill and Disposal - 1T - - .

B ~ |Excavate to Stockpile / Dispose ~|S 250,000 |$ 10,000 $ 240,000 |$ 250,000 | 100.0%

- lBackfil ~I'$ 250,000 $ 10,000 |$ 240,000 | $ 250,000 | 100.0%
 |pewatering . |$ 100000,  $ 100,000 |$ 100,000  100.0%

m.e.:n.E_.m_




Yonkers Contracting Company LaGuardia Airport - East Parking Garage
Job #13-230 Contract LGA 124.201 May 31, 2015
May 2015 Pencil Requisition

T T N ~Port Authority Requisition ]
- - B - B Total Revenue | nc:mmw Ah ‘w_u[mmm_&ﬂﬁ‘ qoﬁm_‘.ﬁm_u}m.mwx _(,::.wo‘\mw}}
_|pile Caps or Pier Caps /s 840,000 $ 840,000 | $ 840,000 |  100.0%
- ‘ Grade Beams - $ 1,296,000 $ 1,296,000 ' $ 1,296,000 | 100.0%
i ‘ ~ |slabonGrade 1§ 11713000 S 1,171,600 | $ 1,171,600 | 100.0%
Elevated Slabs/Ramp :uqmnmmﬁ no:nqmﬁm _uo:_u_m Tees,
- Concrete ﬁouu.:mm Conections and mmm::m& |
. | Engineering 1S wo704| s 197,041]$ 197,041  100.0%
- | Fabrication ) s 3612414 $ 3,612,414 | $ 3,612,414 |  100.0%
B | Erection - $ 2,561,530 |$ 6,530 |$ 2,555000  $ 2,561,530, 100.0%
| Caulking . ‘ , - s 197041 $ 175000 |$ 175000 |  88.8%
B o Precast OO\mmﬂmHm m:mm-. w>\m=m I ] - N ‘ ;\\:‘ -
- ] Engineering - s 30654, s 30,654 | $ 30,654 | 100.0%
‘‘‘‘ - Fabrication B - 5 561,990 |  |$ 561,990 |$ 561,990 | 100.0%
- Erection B |$ 398502 | '$ 398502 |$ 398502 | 100.0%
i Caulking $ 30,654 | $ - 3,654 |$ 27,000 |$ 30,654 | 100.0%
B ] B Precast Concrete OO_CBDm ‘ ) ) \‘ \l.“ fJW“/ o 1 - \\i\\ \ <[ 1\1\ D
- Engineering R s 3021, 8 30,261 |8 30,261 100.0%
, | Fabrication B ~|s  ssa785 1§ 554,785 | $ 554,785  100.0%
| Erecion s wWww@ﬂw 'S 393393 'S 393,393 100.0%
| Ccauking s 30261 % 3261 $ 27,000 W 30,261 | 100.0%
- ~_|Elevator Shaft Steel Framing s 150,000 | $ 150,000 | $ 150,000 | 100.0%
S 8" CMU Walls - W 500,000 | § 15,000 |$ 485000 |$ 500,000 |  100.0%
- ;mﬁmm_ Cable Ra :m Perimeter Barriers ~ S 400,000 S 380,000 | S 380,000  95.0%
- \__:.Hm_,_,o(q‘mmnmmm Bollards - 'S 418,000 | $ 50,000 m 325,000 s 375,000 | 89.7%)
Other Structural (Equipment & Light Pole Foundations,
e |7 000 s 300005 420000 650000 100.0%
Architectural ‘ ~ ) o S U N
B L N Louver Screen Wall - Aluminum Screen vmﬂm_\ $ 4,100,000 | $ 900,000 m 2,035,000 | m 2 ow.m 000 |  71.6%
- ~ |Curtain Wall System B . $ 1,362,000 | $ 150,000 $ 942,000 | $ 1,092,000 . 80.2%
Miscellaneous - Metal Fence, Lockable Double Gate, .
Tension Cable Vehicular Barrier at Perimeter, Glass Wind | “
Screen at Elevator Mm 100,000 | $ 15,000 | S 70,000 | S 85,000 85.0%




Yonkers Contracting Company , LaGuardia Airport - East Parking Garage
Job #13-230 Contract LGA 124.201 May 31, 2015
May 2015 Pencil Requisition

—— - - , Port Authority Requisition ]
e - | Total Revenue | nczm:ﬁ Previous | Total to _ulm;m %
Roof Covering ‘ /s 154,000 1S 145000 |$ 145000 94.2%
~|Metal Panel Canopy 1§ 150500,  |$ 150,500 'S mwow@o ~ 100.0%
o Hollow Metal Doors & Hardware $  60000/$ 3000/$ 55000 $  58000| 96.7%
- - Mﬂ‘:‘ﬁno:m:cnzo: and Finishes ‘ - i I - o
- Engineering - s 24,750 o $  24750|$% 24750 | 100.0%
| Fabrication - s 453750 s 453,750 | S awwwo\i 1100.0%
I Erection j $ 321,750 | $ 321,750 | $ 321,750 | 100.0%
o Caulking L w o \_.Nm,r.\.mo - ms\ R 18,500 | $ 18,500 | .\.‘N_‘N&m
_u::m—dmm :um_Bﬁ _u_mmﬁmq. m:U wmm_mﬁmzﬁ _u_z_mj to ﬁO:nﬂmﬁm R ‘
. |Stainless Steel Base at Elevator) S /500,000 S 75,000 | $§ 375,000 m 450,000}  90.0%
- Elevatorsand Lifts e e
| Passenger Elevator o $ 495000 |$ 35000 |$ 362,000 |$ 397,000  80.2%
| ElevatorCabs - $  1,005000 | $ 215000 ($ 310,000 | $ 525000 52.2%
- :m_m<m~8w Floor Finish . ‘ S wooo _ i s - 0.0%
Bird Management System - $ 154000 | $ 30,000 |$ 81000 |$ 111,000 |  72.1%
- Other Architectural N $ 1,000,000 |$ 50,000 |$ 900,000 | $ 950,000 |  95.0%
Mechanical | - N
- Distribution Systems, Terminal Package Units IS 400,000 | $ 30,000 | $ 330,000 | $ 360,000 90.0%
| ; Controls and Instrumentation - BMS Controls ‘fm 10,000 e s - 0.0%
[ ) Testing and Balancing s 25,000 B - $ - b..ow\m
Other (Misc. Supports, Fue! Oil _U_U_:m ' Fuel & Vent Piping,
- Fuel Oil Tank, Start Up) $ 200,000 | $ 15,000 |$ 165000 |$ 180,000  90.0%|
E:BE:W - <x - ; ] A 1 \‘4 - \
i - _u_caa‘_zm Fixtures and >nnmmmo:mm - S Hoobooi:ts $ wobo@ m 90,000 | \wooﬁx_
. |pomestic Water Distribution - $ 200,000 |$ 20,000 | $ 160,000 | $ 180,000 |  90.0%
~|sanitary Waste o $ 300,000 s 250,000 |$ 250,000 | 83.3%
- Rain Water oqm_:mmm a ‘ B D
- B :J_,\_m::o_mm and Drainage m:cnncqmmi\w; t; - S mob@o ‘ o $ 50,000 S mo o‘oo ~100.0%
o B | Storm Drainage System - s 250000 s 245000 |$ 245000  98.0%
| oilwaterseparator 1$ 200,000 | ~|$ 200,000 |$ 200,000 | 100.0%
Other Plumbing (Curb Valve, Heat Tracing, ._.mmz:mv S 100,000 | $ 20,000 | S 50,000 | $ 70,000 70.0%




Yonkers Contracting Company

Job #13-230

LaGuardia Airport - East Parking Garage

Contract LGA 124.201
May 2015 Pencil Requisition

May 31, 2015

_ B o ] B o _uoz>c.%o:.2 'Requisition -
Total Revenue ~Current Previous Totalto Date | %
Fire _UHO\.nmn.n_OB o ‘ ‘ ‘ o - m . o
‘ - |standpipes - $ 250,000 $ 50,000 85000 | $ 135000  54.0%
‘ Fire Protection and Specialties ) $ 250,000 ($ 50,000 $ 75000 |$ 125000  50.0%
Othe Fire Protection (Testing & Inspection, Core Drills, | | I R
) Sleeves) $ 25,000 15,000 | $ 15000 |  60.0%
W_\mmwﬁ_nm_ R ‘ ‘ - ‘ ‘ ] ‘ - -
m_mn@_,mmmeﬂ«._mm Distribution - ‘, ‘ 1‘“;1\\1:
- Electrical Utilities Site Work Including Manholes s 200,000 | $ 10,000 | $ 190,000 | $ ‘ imoo ,000 | 100.0%
B 4.33 KV Incoming Feeders s 20,000 $ 20000}$ 20,000  100.0%
- 2x500 KVA 5KV to 480V Double Ended Substation $ 300000 |$ 15000 |$ 285000 |$ 300,000 | 100.0%
N B 30 KVA Transformer $ 150,000 |$ 15000 |$ 135000 | $ 150,000 | 100.0%
B 250 KW Emergency Generator with Enclosure ~ |$ 700,000 |$ 5000 |$ 660,000 | $ 665000 |  95.0%
Other (Panels, Electrical _umzm_m Remaining ,_.339“933 . - ‘
uPs) $ 300,000 |$ 10,000 | $ 265000 |$ 275000 | 91.7%
- ~ [Electrical Feeders $ 1,000,000 | $ 40,000 ' $ 865000 |$ 905000 |  90.5%
- Feeders/Connections to Mechanical Equipment S 100,000 s 65,000 | S 65,000 |  65.0%
‘ Lighting and Branch Wiring ~I$  850,000|$ 90,000 |$ 680,000 | $ 770,000 |  90.6%
- Fire Alarm and Alarm Detection ~|$ 500000 |$ 25000 |$ 400,000 | $ 425000  85.0%
B - Public Address System ) ‘ $ 500,000 $ 25000 |$ 400,000 | $ 425000 85.0%
- |Communication System - $ 500,000 'S 400,000 |$ 400,000 | 80.0%
- Security Systems - ‘ ‘ - ‘ ) i
- MDF & Telecom Room Build Out - |$ 400,000 |5 20,000 300,000 | $ 320,000 |  80.0%
B B Electronic Ductbank & Maintenance Hole $ 300,000 |$ 25,000 275,000 | $ 300,000 | 100.0%
B ) Security Cameras $ 750,000 435,000 | $ 435000 |  580%
- Emergency Phones/Intercom $ 150000 75000 |$ 75000 50.0%
- Cellular Repeater $ 150,000 B 75000 |$ 75000  50.0%
- lemaining Security System ‘ R 50,000 NNCB $ 27,000 54.0%
Other Electrical Devices (Grounding, :m:.ﬁ:_:mk_uﬂmmMnmmm N o -
Snow Melt, Heat Trace, Enclosures to Outdoor
e Equipment) $ 100,000 88,000 | $ 88,000  88.0%
uq._.m._pm_n ‘ T - B D ‘ -




Yonkers Contracting Company LaGuardia Airport - East Parking Garage
Job #13-230 Contract LGA 124.201 May 31, 2015
| May 2015 Pencil Requisition

R S ] Port Authority Requisiton
- | TotalRevenue | Current | Previous | Total to Date %
‘ ~ Perrnanent Traffic - I D e e
- Pavement Markings $ 101,480 |$% 25000 '$ 25000  24.6%
- | GarageSignage - ~$ 400,000 |$ 85000 $ 155000 |$ 240,000 60.0%
| othersignage ‘ '$ 100,000 |$ 10,000 | $ 50,000 ' $ 60,000 60.0%
- | Parking Guidance VMS - LED VMS Tower Signs 'S 150,000 | $ 15000 ' $ 45000 |$ 60,000  40.0%
- | Parking Guidance VMS-LED 2 LinevMs | $ 375000  $ 40,000 |$ 110,000 | $ 150,000  40.0%
Floor Count Sign Counting Device and O%mﬁvm\%:m I |
- | Equipment S 75,000 | $ 35,000 $ 35000 46.7%
i o _ Other Permanent Traffic ) $ 50,000 | $ 15,000 i $ 15,000 30.0%
- Maintenance of Traffic - - H »w 200,000 | $ 20,000 | $ 180,000 | $ 200,000  100.0%)
- ) - ~|s 48311660 | $ 2,371,445 | $ 40,730,015 | $ 43,101,460 | 89.2%
- [ Total | $ 2,371,445




Please read all INSTRUCTIONS, accessed by pressing the Tab of the same name located at the bottom of this page

- A 334
02-08

Contract No. LGA-124.201

233 Park Ave South, 7th Floor
New York, N.Y. 10013

APPLICATION FOR PAYMENT

Dated

"Contractor Yonkérs Contracting Company Inc

Address

Approximate work performed to

7/17/2015

The Port Authority of New York and New Jersey

969 Midland Avenue, Yonkers, NY 10704

SHEET

Date Prepared

Payment No.

1 of 1

07/15/15

20

June 30, 2015

APPROXIMATE QUANTITIES
Item DESCRIPTION OF WORK UNIT . - Total For Prev. UNIT PRICE AMOUNT
No. This Application Application Total to Date
1 Unclassified Contract Work L%?%,SG&OO 43,101,460.00 45,882,025.00 48,311,660.00 45,882,025.0C
2 |Net Cost Note 20 - LS Conversion No.1 - dated 5/27/14 LS 58,000.00 59,000.00 58,000.0(
3 Net Cost Note 20 - dated 6/5/14 LS 13,422.47 13,422.17 13,422.1%
4 [Net Cost Note 20 - LS Conversion No.2 - dated 8/8/14 LS 63,354.26 69,354.26 69,354.2¢
5 Net Cost Note 20 - LS Conversion No. 3 - dated 12/18/14 LS 499,000.00 499,000.00 499,000.0¢
6 |Net Cost Note 16 on Dwg. G004 - New Toll Plaza extra work TaM 13,278.62 13,278.62 13,278.6%
7  {Net Cost Note 16 on Dwg. G004 - Taxi Hold Area extra work T&M 22,654.59 22,654.59 22,654.5¢
B8 {Net Cost Note 16 on Dwg. G004 - Foundation Mitigation T&M 132,521.15 132,521.15 132,521.1¢
9  |Net Cosl Note 16 on Dwg. G004 - Trailer Move T&M 103,853.00 103,653.00 103,653.0C
10 |Net Cost Note 16 on Dwg. G004 - Elevator Accelleration T&M 221,483.00 221,483.00 221,483.0C
11 |Net Cost Note 16 on Dwg. G004 - Solar Light Towers T&M 14,248,50 14,248.50 14,248.50
12 |Net Cost Note 16 on Dwg. G004 - Elevator Accelleration T&M 285,076.50 285,076.50 285,078.50
13 |Net Cost Note 2 on Dwg. G004 - Existing utility relocation T&M 101,378.00 101,378.00 101,378.0(C
TOTAL APPLIED FOR, TO DATE : $ 47,417,094.79
Less 5 % retained as per contract MAX $ 2,415,583.00 $ 2,294,101.25

WALTER M CARDENAS
Notary Public, State of New York
Registration #01CA6318605
Qualified In Westchestar County
Commigsion Expires Jan. 28, 2018

CHANGE ORDERS (per attached)
Total to date :

Less advances under previous applications : §

To be advanced this application : §

$

Balance to date : !

2,080,701.30

45,122,993.54
42,481,456.79

Less: Previously advanced : $

Change Order amount to be advanced on this application : §

JTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy) : §

1,792,959.30

It Is HeFeby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification,

if signed by any person on behalf of the contractor, is made by such person in his individual capacity on th

as well as by the contractor.

The Contracter Further Certifies (check one)

Q(_/x 1. That all subcontractors and suppliers have been paid any amounts
due from previous progress payments and shall be paid any amounts

due from this progress payment; or

2. That payment has been withheld from a subcontractor or supplier

because there exists a valid basis under the subcontractor's or
supplier's contract to withhold a payment from that subcontractor
or supplier. (Attach copies of any withholding notices issued in

conjunction with this certification.)

CORRECT AND IN
ACCORDANCE WITH
CONTRACT. y

CONSTRUCTION ACCT.

2,641,536.756

.
E/W 297,742.00

2,939,278.75

=
< Hfdividually and one contractor
<A " ~
LhieF Ejnzaca/ A, cor

Recommended For

v

Title

i/

PRO/PROJ | ORG | ACT | AREA/

SYS

JOB

AMOUNT

The above estimate of quantities performed is correct and is made
from actual inspection and knowledge of work performed.

RESID;Z%T ENGINEER

Title:

Approved For Payment:

ENGINEER OF CONSTRUCTION

For Comptroller

* If contractor is a corporation, certificate must be signed
bv an officer. and if a partnership. by a partner.




Yonkers Contracting Company LaGuardia Airport - East Parking Garage
Job #13-230 Contract LGA 124.201 June 30, 2015
June 2015 Pencil Requisition
o Port Authority Requisition o
o Total Revenue Currént | Previous | TotaltoDate | %
General Conditions - S I I
o site Set-up _:rn_c‘a‘_‘:w ._wﬁmw_ma\ Barriers, wngzmﬂmﬁn S 500,000 - $ 500,000 | S 500,000 mOooﬁx,
- Remove Trailers, Barriers and wmzn_:m\ etc. ] m 100,000 | $ 40,000 | $ 10,000 m\ 50,000 50.0%
‘ ~ |General Conditions $ 3128000 |$ 5,000 |$ 3,090,000 | $ 3,095000|  98.9%
B ~_ |Design - o 5 - ’
e 30%| $ 786,000 | |s 786,000 |$ 786,000 | 100.0%
- ‘ | - 1 90%| $ 1,569,000 | $ 1,569,000 | $ 1,569,000 | 100.0%
B - j ‘ 100%| $ 260,000 i $ 260,000 |$ 260,000 | 100.0%
- Design interface during construction| $ 350,000 | $ 345000 | $ 345000 | 98.6%
il
- Removals (including Millings) $ 250,000 $ 240,000 |$ 240,000 |  96.0%
~ |oGaBC - $ 97,425 |$ 5000 |$ 85000 |$ 90,000 |  92.4%
- ~|Asphalt Concrete $ 302,540 | $ 180,000 $ 180,000 |  59.5%
~ |concrete Sidewalk/island s 140,000 | $ 80,000 $ 80,000 | 57.1%
o Cancrete Curb S 41,200 | $ 22,000 S 22,000 53.4%
- ~ |selectFill R E 180,565 | $ 10,565 | $ 170,000 | $ 180,565 | 100.0%
‘ |Utilities - - $ 350,000 |'S 340,000 |$ 340,000 97.1%
~ |swepp - - T [ I
- Initial Set-Up - $ 75,000 ‘ $ 75000 |$ 75000 | 100.0%
i ‘ Maintenance / Removal ) $ 75000 |$ 3000 |$ 72,000 75000 | 100.0%
- Ornamental Fence $ 40,000 | $ - 0.0%
Other Civil B $ 100,000 | $  2/000|$ 95000 |$ 97,000 97.0%
Geotechnical - ‘ o T - | ,
) Concrete Filled Steel Pipe Piles .i-,.ll
o Pile Load Tests $ 300,000 $ 300,000 |$ 300,000 | 100.0%
- Install Piles for Garage B - S Pmowbmmft - ‘w]llm; m_l\wqo;wt\mwlzwlsmﬂwmw\mmm 100.0%
‘ ) Excavation, Backfill and Disposal B - S 1 -
o Excavate to Stockpile / Dispose - |$ 250,000 $ 250,000 |$ 250,000 | 100.0%
- ~ |Backfil - s 250,000 | ~|$ 250,000 |$  250,000| 100.0%
Dewatering I $ 100,000 1 |'$ 100,000 |$ 100,000 | 100.0%
Structural | 7 ‘ T B B




Yonkers Contracting Company LaGuardia Airport - East Parking Garage
Job #13-230 Contract LGA 124.201 June 30, 2015
June 2015 Pencil Requisition
_ o Port Authority Requisition
o Total Revenue Current Previous | Total to Date %
B Pile Caps or Pier Caps $ 840,000 | | |$ 840,000 | $ 840,000 | 100.0%
- Grade Beams N $ 1,296,000 | $ 1,296,000 | $ 1,296,000 | 100.0%
- Slabon Grade - $ 1,171,300 |8 1171600 | $ 1,171,600 | 100.0%
Elevated Slabs/Ramp (Precast Concrete Double Tees,
Concrete Toppings, Conections and Bearings)
| Engineering - $ 197,041 $ 197,041 |$ 197,041 | 100.0%
o ) Fabrication B s 3612414 | 1S 3612414 |$ 3,612,414 | 100.0%
N ‘ CErection B s 2561530  |$ 2,561,530 |$ 2,561,530 | 100.0%
- | cauking - ~|$  197,041|$ 10,000 |$ 175000 |$ 185000 |  93.9%
Precast Concrete Shear Walls - . R -
- Engineering s 30,654 $ 30654 |$ 30,654 | 100.0%
- Fabrication ) $ 561,990 ] $ 561,990 | $ 561,990 | 100.0%
- Erection - $ 398,502 } $ 398,502 |$ 398502 | 100.0%
- Caulking - $ 30,654 $ 30654 |5 30654 | 100.0%
B ) Precast Concrete Columns N -
- Engineering ) $ 30,261 | $  30,261|$ 30,261 | 100.0%
, o | Fabrication - ~|$ 554785 $ 554,785 |$ 554,785 | 100.0%
B ‘ Erection ) ‘ $ 393,393 $ 393,393 |$ 393,393 | 100.0%
‘ B Caulking - $ 30,261 | | $ 30261 |8S 30,261 | 100.0%
- Elevator Shaft Steel Framing ; $ 150,000 $ 150,000 |$ 150,000 | 100.0%
i 8" CMU Walls $ 500,000 $ 500,000 | $ 500,000 | 100.0%
i ) ‘ Steel Cable Railing Perimeter Barriers $ 400,000 T $ 380,000 S 380,000 95.0%
- Interior Garage Bollards B - $ 418,000 |$ 25000 |$ 375000 |$ 400,000 |  95.7%
Other Structural (Equipment & Light Pole Foundations,
| etc.) , ? 150,000 > 150,000 $ 150,000 | 100.0%
Architectural o - N I N
‘ ~__|touverScreen Wall - Aluminum Screen Panel ~ |$ 4,100,000 | $ 520,000 |$ 2,935,000 | $ 3,455,000 |  84.3%
- Curtain Wall System B - $ 1,362,000 | $ 200,000 | $ 1,092,000 | $ 1,292,000 |  94.9%
Miscellaneous - Metal Fence, Lockable Double Gate, !
Tension Cable Vehicular Barrier at Perimeter, Glass Wind
Screen at Elevator $ 100,000 | $ 5000 |$ 85,000 |$ 90,000 90.0%




Yonkers Contracting Company LaGuardia Airport - East Parking Garage
Job #13-230 Contract LGA 124.201 June 30, 2015
June 2015 Pencil Requisition
- i ) ) ‘ . - Port Authority Requisition
) o Total Revenue Current Previous | Total to Date %
‘ Roof Covering B $ 154000 | $ 145000 | $ 145000 |  94.2%
3 Metal Panel Canopy s 150,500 $ 150,500 | $ 150,500 | 100.0%
- ~_|Hollow Metal Doors & Hardware o :.wit; ‘ mo\mai ‘ m; 58,000 | § o 58,000 96.7%
i - Stair Construction and Finishes - B i - i
o | Engineering - - s 24750 ~|$  24750|$ 24,750 | 100.0%]
) | Fabricaton 1S 453,750 |$ 453,750 |$ 453,750 | 100.0%
- | CErection - B s 321,750 $ 321,750 |$ 321,750 | 100.0%
| caulking - $ 24,750 $ 18500 |$ 18500 | 74.7%
Finishes Awmw:ﬁ Plaster, Slip Resistant Finish to Concrete, - i . I
- Stainless Steel Base at Elevator) S 500,000 | S 25,000 (S 450,000 (S 475,000 95.0%
S ) Elevators and Lifts o B - B
- Passenger Elevator ~|$ 495000 |$ 50,000 |5 397,000 S 447,000 |  90.3%
B B Elevator Cabs $ 1,005,000 | $ 320,000 |$ 525000 |$ 845,000 84.1%
o B _Elevator Floor Finish B - S 3,000 s \ - | 0.0%
.~ |Bird Management System - $ 154,000 | $ 35,000 |$ 111,000 | $ 146,000 94.8%
- Other Architectural - $ 1,000,000 | $ 25000 |$ 950,000 $ 975,000 97.5%
Mechanical I 1o I
- _ |Distribution Systems, Terminal Package Units ~ |§ 400,000 | $ 20,000 [$ 360,000 | $ 380,000 |  95.0%
o Controls and Instrumentation - BMS Controls ‘Jmi 10,000 | S mﬁooo B S 5,000 50.0%
o ) Testing and Balancing TM S 25,000 | $ 10,000 - 1s 10,000 40.0%
Other (Misc. Supports, Fuel Oil E_&Wm\m_m_tmﬁ /Wmmﬂwmn_:w@ B .
- Fuel Oil Tank, Start Up) S 200,000 S 180,000 | $ 180,000 90.0%
Plumbing ol - ) I o IH.
‘ ~ |Plumbing Fixtures and Accessories ‘ $ 100,000 |$ 5000|$ 90000 |$  95000| 95.0%
3 Domestic Water Distribution - $ 200,000 |$ 8000 |$ 180,000 |$ 188,000 |  94.0%
- Sanitary Waste - $ 300,000 | $ 250,000 |$ 250,000 83.3%
3 B Rain Water Drainage ‘1 - \1“” - o . ‘ -
- Manholes and Drainage Structures S 50,000 ,. S 50,000 | $ 50,000 100.0%
B - Storm Drainage System ~|$  250,000|% 5000 |$ 245000 |$ 250,000 100.0%
] S Oil Water Separator 1§ 200,000 $ 200,000 [$ 200,000 | 100.0%
Other Plumbing (Curb Valve, Heat Tracing, Testing) S 100,000 | S  20l000 | $ 70,000 | 90,000 90.0%




Yonkers Contracting Company LaGuardia Airport - East Parking Garage
Job #13-230 Contract LGA 124.201 June 30, 2015
June 2015 Pencil Requisition
] ] 1 ) B Port >c§o:,ﬁ< Requisition -
‘ - | Total Revenue | Current | Previous Total to Umﬁm %
W:»m ‘v«onm‘n‘ao:‘ 1 B - S - R IR 8 - |
o ~|standpipes S ~|$ 250,000 |$ 90j000 |$ 135000 |$ 225,000 90.0%
- Fire Protection and Specialties ‘ $ 250,000 |$ 100,000 [$ 125,000 |$ 225000 |  90.0%
Othe Fire Protection (Testing & _3mmmmﬁﬂ0\: Core _uﬂ__”! B ) 1T N
I __ [Sleeves) $ 25000 |$ 5000 |$ 15000 |$ 20,000 |  80.0%
Electrical | - ‘ | I S T R
S i‘ Electrical Service Distribution o 1B - IR I .
- Electrical Utilities Site Work Including Manholes S 200,000 S 200,000 m‘ 200,000 i:!pbbjox
B ~_ |4.33KV Incoming Feeders B $ 20000 | |$ 20000|$  20000| 100.0%
- 2x500 KVA 5KV to 480V Double Ended Substation | $ 300,000 ) $ 300,000 | $ 300,000 | 100.0%
~ [30KvATransformer B $ 150,000 $ 150,000 | $ 150,000 |  100.0%
~|250 KW Emergency Generator with Enclosure S 700,000 | S 25000 | S 665,000 | S 690,000 | 98.6%
oﬁrml_um:m_m Electrical Panels, Remaining Transformer, | |
- UPS) S 300,000 | S 10l000 | S 275,000 M Nmm\o\oo 95. o&
- Electrical Feeders $ 1,000,000 | $ 45,000 |$ 905,000 |$ 950,000 |  95.0%
.. |Feeders/Connections to Mechanical Equipment S 100,000 | $ 20,000 | $ 65,000 mf» ~ 85,000 85.0%
B ) Lighting and Branch Wiring - $ 850,000 | $ 15,000 |$ 770,000 | $ 785,000 |  92.4%
- [Fire Alarm and Alarm Detection - |$ 500,000 S 25,000 | $ 425,000 |$ 450,000 |  90.0%
- Public Address System S 500,000 | § waooo S 425,000 | § 450,000 90.0%
‘ Communication System . $ 500,000 | $ 50,000 | $ 400,000 | $ 450,000 |  90.0%
] Security Systems o - ‘ o , o
- MDF & Telecom Room Build Out S 400,000 | S 15l000 | S 320,000 | S wmm ooo 83. mﬁxv
) Electronic Ductbank & Maintenance Hole S 300,000 S 300,000 | S w‘o(o\ooo - 100. o&
1 security Cameras S 750,000 | $§ 150,000 | $ 435,000 | $ 585,000 78. ox
- , Emergency Phones/Intercom X $ 150,000 | $ 25000 | § 75,000 |$ 100,000 |  66.7%
S Cellular Repeater - $ 150,000 | $ 75/000|$ 75000 [$ 150,000 | 100.0%
| Remaining Security System - $ 50,000 | $ Gaoo $ 2700005 42,000 [ 84.0%
Other Electrical Devices (Grounding, Lightning Protection e I B
Snow Melt, Heat Trace, Enclosures to Qutdoor
~ |Equipment) $ 100,000 $  88000|$ 88,000 | 88.0%
Traffic N ‘ - o I S




Yonkers Contracting Company

LaGuardia Airport - East Parking Garage

Job #13-230 Contract LGA 124.201 June 30, 2015
June 2015 Pencil Requisition
| Port >:501Q‘Wmncmm_ﬂo: o -
- - N ‘ | Total Revenue Current Previous Total to Date %
o ~ _umq._‘jmjmjﬁ ._uﬂ.mi..mn . T
- Pavement Markings s 101,480|$ 70,000|%  25000|% 95,000 93.6%
- | GarageSignage $ 400,000 | $ 80,000 | S 240,000 | $ 320,000 80.0%
B B Other Signage 1s 100,000 | $ 30,000 | $ 60,000 | $ 90,000 |  90.0%
B Parking Guidance VMS - LED VMS Tower Signs $ 150,000 | $ 60,000 | $ 60,000 | $ 120,000 80.0%
_ Parking Guidance VMS - LED 2 Line VMS $ 375,000 |$ 150,000 |$ 150,000 | $ 300,000 80.0%
Floor Count Sign Counting Device and Other Parking -
- B _Equipment B S 75,000 | S 35,000 | $ 35,000 | $ 70,000 93.3%
- Other Permanent Traffic S 50,000 | S 30,000 | S 15,000 | S 45,000 90.0%
- Maintenance of Traffic - $ 200,000 $ 200,000 | $ 200,000 | 100.0%
o - ) 1S 48,311,660 | $ 2,780,565 | $ 43,101,460 | $ 45,882,025 |  95.0%




PA 326 ) : The Port Authority of New York and New Jersey

176
CHANGE ORDER PAYMENT APPLICATION DETAIL
Payment No. 20 Contract No. LGA-124.201 Sheet 1 of 1
Approximate work performed to 6/30/2015
ORDER TOTAL ESTIMATED | ESTIMATE OF WORK PERFORMED TOTAL AMOUNTS
NO. TYPE AMOUNT THIS ESTIMATE TO DATE THIS ESTIMATE TO DATE
1 LS 61,000.00 61,000.00 61,000.00
2 LS 137,209.30 137,909.30 137,909.30
3 LS 36,000.00 36,000.00 36,000.00
4 LS 16,050.00 16,050.00 16,050.00
- 5 S 1;820;666:00 250,000:601,720,000:00 2500007"1,720,000.00 T
6 LS 72,000.00 72,000.00 72,000.00
7 LS 47,742.00 47.742.00 47,742.00 47742\ » 47,742.00

AMOUNTS CARRIED FORWARD |~ 297742.00f 2090701.30




2 The Port Authority of New York & New Jersey Page 1
' 233 Park Avenue So. 7th Fir.  New York, NY 10003
(Secretary copy)
ange Order No, 00007 Contract No. LGA 124.201

Facility: LG
Contract for: LGA-DESIGN AND CONSTRUCTION OF THE EAST PARKING GARAGE

To: YOWKERS COUNTRACTING CO, INC
Address: 969 MIDLAND AVENUE
YONEERS, NY 10704

scordance with the above described Contract: PACC Nofs): 00003

The following Exira is ordered.

] The time for completion of the contract The followi h . o
. 1\ a ara o
is extended as indicated below. e following change is ordered, at no change in price.

The following reduction is ordered. A change is ordered as specifically outlined below.

JOTE TO CONTRACTOR: Please sign original and retum to the Port Authority representative whose signature appears in line five(s).

3 DIRECTED BY THE ENGINEER, PERFORM ALL WORK AS REQUIRED TO PAINT THE EXTERIOR GALVANIZED
TEEL FIN K SUPPORT (APPROXIMATELY 21,500 SQUARE FEET) SYSTEM WITH CORAFLON ADS IN LIEU OF THE
ONTRACTUALLY SPECIFIED PAINT SYSTEM. ALL WORK SHALL BE PERFORMED IN ACCORDANCE WITH
PECIFICATION SECTION 05910.

OMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $§ 47,742.00.

CHANGE ORDER SIGNED BY

CONTRACTOR db 95~ 210
RECEIVED BY ENGINEERS DEPT,
CONSTRUCTION DIVISIONAL/ 1 £/ =p/ic

extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otherwise specifically stated above.

~
ited (/’ v, 2015 J%//

R}qﬁ:ent Engineé?




Please read ali INSTRUCTIONS, accessed by pressing the Tab of the same name located at the bottom of this page

PA33A
03-08

The Port Authority of New York and New Jersey

233 Park Ave South, 7th Flocr
New York, N.Y. 10013

SHEET 1 of 1

Date.Prepared 08/14/15
APPLICATION FOR PAYMENT
Contract Na. LGA-124.201 Dated  8/17/2015 Payment No. 21
Cantractor Yonkers Contracting Company Inc Address 969 Midfand Avenue, Yonkers, NY 10704
Approximate work performed tc  July 31, 2015
APPROXIMATE QUANTITIES
I;Iem DESCRIPTION OF WORK UNIT This Applicati Total For Prev. UNIT PRICE AMOUNT
o. S Applcation Application Total to Date

1 |Unclassified Contract Work C 1,422,905.00 45,882,025.00 47,304,930.00 48,311,660.00 47,304,930.00
2 |Net Cost Note 20 - LS Conversion No.1 - daied 5/27/14 LS 59,000.00 59,000.00 59,000.00
3 |Net Cost Note 20 - dated 6/5/14 LS 13,422.17 13,422.17 13,422.17
4 |Net Cost Note 20 - LS Conversion No.2 - dated 8/8/14 LS 69,354.26 69,354.26 69,354.26
5 Net Cost Note 20 - LS Conversion No. 3 - dated 12/18/14 LS v 499,000.00 499,000.00 499,000.00
6 Net Cost Note 16 on Dwg. G004 - New Toll Plaza extra work T&M 13,278.62 13,278.62 13,278.62
7 |Net Cost Note 16 on Dwg. G004 - Taxi Hold Area extra work T&M 22,654.59 22,654.59 22,654.59
8 |Net Cost Note 16 on Dwg. G004 - Foundation Mitigation T&M 132,521.15 132,521.15 132,521.15
9 Net Cost Note 16 on Dwg. G004 - Trailer Move T&M 103,653.00 103,653.00 103,653.00
10 [Net Cost Note 16 on Dwg. G004 - Elevator Accelleration T&M 221,483.00 221,483.00 221,483.00
11 INet Cost Note 16 on Dwg. G004 - Solar Light Towers T&M 14,248.50 14,248.50 14,248.50
12 |[Net Cost Note 16 on Dwg. G004 - Elevator Accelleration T&M 285,076.50 285,076.50 285,076.50
13 |Net Cost Note 2 on Dwg. G004 - Existing utility relocation T&M 101,378.00 101,378.00 101,378.00

TOTAL APPLIED FOR, TO DATE : $ 48,839,999.79

Less 5 % retained as per contract MaX $ 2,415,583.00 $ 2,365,246.50*

WALTER M CARDENAS
Nomry Public, State of New York
Ragustrtron #01CAB318805
Qualified In Westchester County
Commission Expires Jan. 28, 2018

Balance to date :

Less advances under previous applications : §

46,474,753.29 /
45,122,993.547

To be advanced this application : $

@ 2,180,701.30

2,090,701.30

Change Order amount to be advanced on this application : §

CHANGE ORDERS (per attached)
Total to date : $

Less: Previously advanced : $

1,351,759.75 V

100,000.00‘/

OTAL AMOUNT TO BE ADVANCED TEIS APPLICATION (as per copy) : §

1,451,759.75

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification,

as well as by the contractor.

if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the b@s own}k%e,

¢

The Contractor Further Certifies (check one)
(=
x f 1. That all subcontractors and suppliers have been paid any amounts
due from previous progress payments and shall be paid any amounts
due from this progress payment; or

2. That payment has been withheld from a subcontractor or supplier
because there exists a valid basis under the subcontractor's or
supplier's contract to withhold a payment from that subcontractor
or supplier. (Attach copies of any withholding notices issued in
conjunction with this certification.)

CORRECT AND IN
ACCORDANCE WITH
CONTRACT.

Chef Limgueied

e

@ﬁdividually a‘xicg}ehalf of the contractor

CONSTRUCTION ACCT.

Recommended For Payment:
W |

Title

B ‘Lb;//: <
H 375

PRO/PROJ | ORG | ACT | AREA/ JOB

SYS

AMOUNT

The above estimate of quantities performed is correct and is made
from actual inspection and knowledge of work performed.

4 —

Tit}f,/ RE/Sf'ﬁENT ENGINEER

Title:

ENGINEER OF CONSTRUCTION

Approved For Payment:

For Comptroller

* If contractor is a corporation, certificate must be signed
bv an officer. and if a partnership. by a partner.




Yonkers Contracting Company

Job #13-230

LaGuardia Airport - East Parking Garage

Contract LGA 124.201 July 31, 2015
July 2015 Pencil Requisition
B . ) ) ‘ Port Authority Requisition -
o i B | Total Revenue Current Previous Totalto Date | %

General Conditions - - - o I R I
‘ |site Set-up including Trailers, Barriers, Fencing, etc 1$ 500000  |$ 500,000|$ 500,000 | 100.0%
) - Remove Trailers, mml_wa and Fencing, etc. l\(ml o mmgolo\m ‘ \Ad‘iomoiw 50,000 | § 90,000  90.0%

General Conditons HTm 3,128,000 | $ 17,000 | $ 3,095,000 | $ 3,112,000 | 99.5%
L Design - R -
- e ) 30%$ 786,000 ~_|$ 786000 |$ 786,000 | 100.0%
- -  90%|$ 1,569,000  |$ 1,569,000 | $ 1,569,000 | 100.0%
e )  100%|$ 260,000 | $ 260,000 S 260,000 100.0%

~ Design interface during construction| $ 350,000 | $ 5,000 | $ 345,000 | $ 350,000 | 100.0%

Lo L o o
- ____ |Removals (including Millings) '$ 250,000 |$ 10,000 | $ 240,000 | $ 250,000 | 100.0%
~ |pGmBC |8 97425|$  7,425|$ 90,000 |$ 97,425 | 100.0%
- |AsphaltConecrete " T¢ T 302540|$ 93,000 S 180,000 | $ 273,000 90.2%
o ~ |ConcreteSidewalk/lsland |$ 140,000 |$ 40,000 | $ 80,000 | $ 120,000 85.7%
e B ConcreteCurb $  41,200|$ 15000 [$ 22,000 |$ 37,000 | 89.8%
- s 180565, s 180565 |8 180,565 |  100.0%
- - - - |$ 350000 |% 10,000 |$ 340,000 | $ 350,000 | 100.0%
] - Initial Set-Up o /s 75000 S 75000 |$ 75000 100.0%
i B ‘Maintenance / Removal B s 75000 $ 75000 |$ 75000 | 100.0%
o - Ornamental Fence - s 40,000 | ‘\Jt{ - s - | 0.0%
 |othercivil ) - ~|$ 100000 |S  3,000[$ 97,000 |$ 100,000 | 100.0%
mmOnmnT—:nm_\« N o o ‘ a , o , I N 1 - a 1
- B mo_m.mmwﬁm‘m___ma Steel Pipe Piles ( . o ‘
- | Pile Load Tests ‘ 'S 300,000 | “ 18 300,000 '$ 300,000 | 100.0%
| Install Piles for Garage ~|s 4803125  |S 4,803,125 |$ 4,803,125 | 100.0%
3 - Excavation, Backfill and anom\m_l - ‘ S ] -
- B Excavate to Stockpile / Dispose ‘ s 250,000 - ‘ ;W \Mnm,o‘ooo $ 250,000 | 100.0%
- ~ [Backfill B o o ~I'$ 250,000 | ‘ |$ 250,000 |5 250,000 | 100.0%
Dewatering s 100,000 |$ 100,000 % 100,000 | 100.0%
Wﬂ.:nnc_‘m_\ ‘ I ‘ - a - - ‘ 1 R e




ruriner> LUNILFACTINg Lompany LaGuardia Airport - East Parking Garage
Job #13-230 Contract LGA 124.201 July 31, 2015
July 2015 Pencil Requisition

R R : . PortAuthority Requisition
D ‘ - ‘ ‘aoﬁm_ Revenue | Current | Previous Hoﬁm_muﬁwmmmlj %
B iim(__w-mmqmm»oﬁlwﬁﬁ mmmm ) - - S l-»mMo ooo‘l R Jw'[mM@doo{ m&‘!m&i@oooT xJH\olo.oﬁ_
. loradeBeams " s Tiasse00] | 12960005 1,296,000 | 100.0%

|Stabon Grade . o 4% n17a3c0) 1S 1,171,600 | $ 1,171,600 | 100.0%

Elevated m_mvm\meU :#mnmﬂ no:nqm,ﬂm Uocc_m Ammm
B Concrete aocu_:mm no:mn:o:m m:g wmm_‘_:mmv
B s amom| s asem|s 1or0a1] 1000%
| ebrieation S aenaia| |s 3612414 |5 3512414 | 1000%
 Eedion TS gseissa|  |s 2561530|S 2,561530 | 1000%
[ caukme e igrom | s 1ss000]S  185000|  83.9%
 recastConcreteshearwalls | | T T
| engineering s aoesa| s soesals soesa|  1000%
[ kabrieation e sergea|  |s 561990 ¢ 561990 | 1000%
| Eedion Tl aemsoa| s aseso2|s  398502|  100.0%
g TS soesa| Is soesals  soes4| 1000%
lewstConereteColumns | e
| CEngineering 77 7T¢ T T3g2e1 s 30261 '$ 30,261 | 100.0%
[ eabrieation NS ssazss| s ssazes|s  ssasss|  100.0%
N - e e ST Tra 1§ 393393 |6 393,393 | 100.0%
T caukns T Te am| s a0z61]s 30261] 1000%
‘ _ |Flevator shaftSteelFramng s 150,000 | |$ 150,000 | $ 150,000 | 100.0%
- Teremuwals s TS0 |5 s00000[% 500,000 | 100.0%
- mﬁmlm(_nmm—mﬂm_ﬂ_ﬂm Perimeter Barriers - s 400,000 w %‘WJ ,\wm%!\m!lmwo%@o]m\1wlm\ow\m
.. _ |interiorGarageBollards _ |$ 418000  |S 400000 |$ 400,000 | 95.7%

Other Structural (Equipment & Light Pole Foundations, :

otc) (Equip . $ 150,000 § 150000 | oo 100.0%
Architectural | o
|ouverScreen wall-Aluminum Screen Panel  |$ 4,200,000 |$ 400,000 |$ 3455000 |5 3855000 |  54.0%
. [|Curtain Wall System _ . |5 L362000)5 70,000 |$ 1,292,000 |5 1,362,000 | 100.0%

Miscellaneous - Metal mm:nm Lockable Double mmﬁm

Tension Cable Vehicular Barrier at Perimeter, Glass Wind

Screen at Elevator S 100,000 | § 10,000 | S 90,000 | S 100,000 100.0%




Yonkers Contracting Company

LaGuardia >3.uo: - East Parking Garage

Job #13-230 Contract LGA 124.201 July 31, 2015
July 2015 Pencil Requisition
o o - B - - Port Authority Requisition -
B B - i | Total Revenue | Current | Previous qoﬁm_\ﬁm,_wmﬁm %
. ~ |RoofCovering ‘ ~|$ 154,000 |$ 145000 |$ 145000 |  94.2%
{ |Metal Panel Canopy ‘ s 150500  |$ 150500 |¢ 150,500 . 100.0%
- Hollow Metal Doors & Hardware S 60,000 |$ 2,000 $ 58000 |$  60,000| 100.0%
o JMHM__.m:mﬁ@o: m:g _n_:_m:mm ‘ ] e o - ‘
3 B | Engineering ‘ s aazso| 0 ls 24750|$ 24750 | 100.0%
| CFabrication ] ) s 453,750 s as3zsols 453,750 | 100.0%
‘  Erecion ‘ © s 0| 1S 321,750 |$ 321,750 | 100.0%
- - Caulking o s 2750 s 18500 % 18500 |  74.7%
Finishes %mﬂﬁ Plaster, m:u Resistant Finish to no:m‘wmﬁm . I ‘
_ |Stainless Steel Base at Elevator) S 500,000 | S 15,000 { $ 475,000 | $ 490,000 |  98.0%
B i m_m<mﬁo—.m and Lifts ‘ B ‘ I o ‘ S ‘\\\“Mx -
- | PassengerElevator 1§ 495000 % 25000 |$ 447,000 |$ 472,000 |  95.4%
- _ Elevator Cabs ‘ $ 1,005000 | $ 110,000 |$ 845000 |$ 955000 |  95.0%
| CElevatorFloor Finish e 3,000 B BE .M-a:l 0.0%
. |Bird Management System - - $ 154000 |$ 4,000 |$ 146,000 |$ 150,000 | 97.4%
- Other Architectural ~|$ 1,000000|$ 25000|% 975000 |$ 1,000,000 | 100.0%
gmnrmﬁ_nm_ ) | - B - ‘ - I - R o -
B B _|Distribution Systems, Terminal Package Units $ 400,000  |$ 380,000 |$ 380,000 95.0%
B B _|Con trols and Instrumentation - BMS > Controls - \im - Ho ooo - S ‘ 5,000 m\ 5,000 50.0%
- ~ |Testing and Balancing - . |$ 25000 $ 10,000 | $ 10,000 | 40.0%
Other (Misc. Supports, Fuel Oil Piping _ucmm.m‘/\m:mv‘_um:m\\! I . i -
- Fuel Oil Tank, Start Up) $ 200,000 $ 180,000 | $ 180,000 |  90.0%
Plumbing | ) - ‘ . T o B
- - Plumbing Fixtures and Accessories ) im ‘ wmgod@m E@@o\‘ml 95,000 m 96,000 i 96.0%
- _____|Pomestic Water Distribution o - s 200,000 | $ 4,000 | $ 188,000 | $ 192,000 96.0%
i ~ |sanitarywaste - ~|$ 300,000 $ 20,000 |$ 250,000 |§ 270,000 |  90.0%
ClenwWaerDranege T T T
- _ Manholes and Drainage Structures s 50,000 ‘ $ 50,000 |$ 50,000 100.0%
B ) Storm Drainage System - s 250000 ~|$ 250,000 |$ 250,000 | 100.0%
i | ol Water Separator s 200000  |$§ 200000|$ 200000 100.0%
Other Plumbing (Curb <m__<m Immﬁ ﬁmn_:m‘ .ﬂmm::mv S 100,000 | S 5,000 | S 90,000 | S 95,000 95.0%




Yonkers Contracting Company

Job #13-230

LaGuardia Airport - East Parking Garage

Contract LGA 124.201
July 2015 Pencil Requisition

July 31, 2015

m_mnc._nm_

, .4\_.m3n

Fire Protection
‘ mﬁm nd _o_vmm

o i m_mnq_nm_ Feeders

Fire Protection and wvmn_m:_mm

Othe Fire Protection (Testing & _sm_omn:oz Core D _u:__m
Sleeves)

Electrical Service D_m:_ccco:

Electrical Utilities Site Work _:n_ca_zm Zm::o_mm

4.33 KV _znog_:m _ummn_mqm

2x500 x<> 5KV to N:wo< Docc_m Ended mc_omﬁm:o:

30 _A<> .:m s.ﬂﬂo:jmﬂ

250 KW mqumm:D\ mmsmﬁm&ﬂ with m:n_o.n‘cﬁm

Other (Panels, Electrical 1m:m_m\ xmBm_:_:m ?m:w_ﬂQBmﬁ

mmmama\no::mnco:m to Mechanical mnc_UBms.ﬂ

Lighting and Branch Wiring

Fire Alarm and >_m:j Dmﬁmmﬁ_o:
Public Address m<m~8‘3

moBSc:_omco: m<£m3«

mmnc:Q m<mﬁm3m

MDF & Telecom Room Build Out

P e - . —

Electronic Ductbank & _/\_m_:ﬁm:m:nm Io_m
mmnc:Q ntmBm

Ermergency vro:mm\_zﬁmqnoq:

.ﬂoE_ xm<m:cm

N

Nmo ooo

>
N

i U'l
p
Q
(@]
o

$ 200,000
20,000

s
$ 300,000

150,000

700,000

$ 300,000

$ 1,000,000
$ 100,000

S mmo 000

S 500,000

$ 500,000

1$ 500,000

'S 400,000

$ 300,000

S 750,000

150,000

Cellular Repeater

Remaining mmnE;< m<m83

Other Electrical Devices Amﬁoc:a_:m\ _._m:ﬁ:_sm Protection
Snow Melt, Heat Trace, Enclosures to Outdoor
[Equipment)

S
$ 150,000

$ 100,000

Port Authority Requisition -
‘ m‘ﬂm<wocnm‘ \.ﬁmmm_ to Dmﬁm %
I R
225,000 | $ 235000 |  94.0%
225,000 |$ 235,000 |  94.0%
20,000 | 5 25000 | 100.0%
'$ 200,000 | $ 200,000 | 100.0%
200008 20,000 | 100.0%
300,000 | $ 300,000 |  100.0%
150,000 [ $ 150,000 | 100.0%
690,000 | $ 690,000 |  98.6%
285,000 | $ 290,000 |  96.7%
0 |$ 950,000 | $ 1,000,000 | 100.0%
850005 85,000|  85.0%
785000 | $ 810,000 |  95.3%
450,000 | § 450,000 | 90.0%
450,000 | $ 485000 |  97.0%
450,000 | $ 485000 |  97.0%
335,000 |$ 360,000 |  90.0%
300,000 | $ 300,000 | 100.0%
585,000 | $ 705,000 | 94.0%
100,000 | $ 140,000 |  93.3%
150,000 | $ 150,000 |  100.0%
T w000 (s 47000 940%
88,000 |$ 93,000 | 93.0%




Yonkers Contracting Company
Job #13-230

LaGuardia Airport - East Parking Garage
Contract LGA 124.201
July 2015 Pencil Requisition

July 31, 2015

: . B o\ | PortAuthorityRequisiton
i o T | Total mm<m:cm Current | Previous Total to Dmﬁm %

B o ._um:jm:m:.n ._.q.m\m_n \ o ] T 1 - B .
- | Pavement Markings B |$ 101,480 |$  6480|$ 95000 |$ 101,480 | 100.0%
- GarageSignage $ 400,000 | $ 50,000 [$ 320,000 |$ 370,000 |  92.5%
- Other Signage ‘ S mom 000 |$  5000|$  90,000|$ 95000 | 95.0%
- | Parking Guidance VMS - LED VMS Tower Signs $ 150,000 |$ 15000 |$ 120,000 | $ 135,000 90.0%
| Parking Guidance VMS - LED 2 Line VMS o $ 375000 | $ 35000 |$ 300,000 | $ 335000 |  89.3%

Floor Count Sign Counting Device and Other Parking ‘ ‘
) Equipment $ 75000 |$  5000|$ 70,000 | $ 75000 | 100.0%
| owerPemanemTific s s0000(s 5000|$  45000$  50,000| 1000%
Maintenance of Traffic s “Noo 000 $ 200,000 | $ 200,000 |  100.0%
“““ ] - ‘ $ 48,311,660 | $ 1,422,905 | $ 45,882,025 | $ 47,304,930 |  97.9%
[ - R B e - o . S _ . e N SR, G ¢ N [ S -
R ‘ o ‘ T :N@% N R
Total ¢ 1,422,908
mmsmiEn m:.a\vN, 3
O T
Name
HEL (8 Aoy 2e4<7

Title

Date



PA 326 The Port Authority of New York and New Jersey
1-76
CHANGE ORDER PAYMENT APPLICATICN DETAIL
Payment No. 21 Contract No. LGA 124.201 Sheet 1 of
Approximate work performed to 7/31/2815
ORDER TOTAL ESTIMATED ESTIMATE OF WORK PERFORMED TOTAL AMOUNTS
NO. TYPE AMOUNT THIS ESTIMATE TO DATE THIS ESTIMATE TO DATE
1. LS 61,000.00 61,000.00 £1,000.00
2 LS 137,909.30 137,909.30 137,909.30
3 LS 36,000.00 36,000.00 36,000.00
4 LS 158,05C.00 16,050.00 | 16,050.00
5 LS 1,920,000.00 100,000.00 | 1,820,000.00 100000] 1,820,000.00
6 LS 72,000.00 72,000.00 72,000.00
7 LS 47 742.00 47,742.00 47,742.00
AMOUNTS CARRIED FORWARD 100000.00 2190701.30




read all INSTRUCTIONS, accessed by pressing the Tab of the same name located at the bottom of this page

% 4/247 //J/

£A33A The Port Authority of New York and New Jersey.
0308 233 Park Ave South, 7th Floor SHEET 1 of 1
New Yark, N.Y. 10013
Date Prepared 09/11/15
APPLICATION FOR PAYMENT
Contract No.  LGA-124.201 Dated 9/71/2015 Payment No. 22
Contractor Yonkers Contracting Compapy Inc Address 969 Midland Avenue, Yonkers, NY 10704
Approximate work performed to  August 31, 2015
APPROXIMATE QUANTITIES
Tem DESCRIPTION OF WORK UNIT , L Total For Prev. UNIT PRICE AMOUNT
No. This Application Application Total to Dale
1 Unclassified Contract Work LS 710,291.00 47,304,930.00 48,015,221.00 48,311,660.00 48,015,221.00
2 |Net Cost Note 20 - LS Conversicn No.1 - dated 5/27/14 LS 59,000.00 59,000.00 59,000.00
3  [NetCost Note 20 - dated 6/5/14 LS 13,422.17 13,422.17 1342217
4 |Net Cost Note 20 - LS Conversion No.2 - dated 8/8/14 LS 69,354.26 69,354.26 69,354.26
5 |NetCost Note 20 - LS Conversion No. 3 - dated 12/18/14 LS 499,000.00 499,000.00 499,000.00
6 [Net Cost Note 16 on Dwg. G004 - New Toll Plaza extra work T&M 13,278.62 13,278.62 13,278.62
7 |NetCost Note 16 on Dwg. G004 - Taxi Hold Area extra work T&M 22,654.59 22,654.59 22,654.59
8 |Net Cost Note 16 on Dwg. G004 - Foundation Mitigation T&M 132,521.15 132,521.15 132,521.15
9 [Net Cost Note 16 on Dwg. G004 - Trailer Move T&M 103,653.00 103,653.00 103,653.00
10 [Net Cost Note 16 on Dwg. G004 - Elevator Accelleration T&M 221,483.00 221,483.00 . 221,483.00
11 [Net Cost Note 16 on Dwg. G004 - Solar Light Towers T&M 14,248.50 14,248.50 14,248.50
12 |Net Cost Note 16 on Dwg. G004 - Elevator Accelleration TAM 285,076.50 285,076.50 285,076.50
13 [Net Cost Note 2 on Dwg. G004 - Existing utility relocation T&M 101,378.00 101,378.00 101,378.00
TOTAL APPLIED FOR, TO DATE : $ 49,550,290.79
Less 5 % retained as per contract MAX $ 2,415,583.00 $ 2,400,761.05
Balance to date : § 47,149,529.74
@/ o Less advances under previous applications : $ 46,474,753.29
& To be advanced this application : $ 674,776.45
/ ]
CHANGE ORDERS (per attached)
Notary PubﬁcMsugﬁR?ENAs Total to date : $ 2,290,701.30
Re istraﬁ@r'. #01 gxeg::ez%m Less: Previously advanced : $ 2,190,701.80
CQHM fied In W@'td’l@atﬂf County Change Order amount to be advanced on this application : $ 100,000.00
om b
A T‘““”" Expires Jen. 28, 2018 TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy) : $ 774,776.45

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification,
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge,

as well as by the contractor.
The Contractor Further Certifies (check onc)

?0 3 1. That all subcontractors and suppliers have been paid any amounts

due from previous progress payments and shall be paid any amounts
due from this progress payment; or

2. That payment has been withheld from a subcontractor or supplier
because there exists a valid basis under the subcontractor's or
supplier's contract to withhold a payment from that subcontractor
or supplier. (Attach copies of any withholding notices issued in

" *Individually and or-behalf of the contractor

L1658 Finmnerar pllrees.
Title

Recommended For Payment: ; ? /

CORRECT AND IN
ACCORDANCE WITH
CONTHACT.

CONSTRUCTION ACCT.

conjunction with this certification.) ¢ 800 /034(_?\5 /

Title: ENGINEER OF CONSTRUCTION

PRO/PROI ORG ACT | AREAN JOB AMOUNT
4 Lol ey SYS 4
A PO SO 7 X007 7

B s -
'é 77% / 7& . Approved For Payment:

The above estimate of quantities performed is correct and is made
from actual inspection and knowledge of work performed.

i A

For Comptroller

Tidle: / REWT ENGINEER

* If contractor is a corporation, certificate must be signed by an
officer, and if a partnership, by a partner.

i



Yonkers Contracting Company - LaGuardia Airport - East Parking Garage

Job #13-230 Contract LGA 124,201 August 31, 2015
August 2015 Pencil Requisition
Port Authority Requisition
Total Revenue Current Previous Total to Date %
General Conditions
Site Set-up including Trailers, Barriers, Fencing, etc S 500,000 S 500,000 | $ 500,000 100.0%
Remove Trailers, Barriers and Fencing, etc. S 100,000 | $ 10,000 | $ 90,000 | § 100,000 100.0%
General Conditions S 3,128,000 | S Hmb@o $ 3,112,000 | $ 3,128,000 100.0%
Design S -
30%| S 786,000 S 786,000 | S 786,000 100.0%
90%)| S 1,569,000 $ 1,569,000 | $ 1,569,000 100.0%
100%| S 260,000 S 260,000 | § 260,000 100.0%
Design interface during construction| $ 350,000 S 350,000 | $ 350,000 100.0%
Civil
Removals (including Millings) S 250,000 $ 250,000 (56 250,000 100.0%
DGABC S 97,425 S 97,425 | § 97,425 100.0%
Asphalt Concrete S 302,540 S 273,000 | & 273,000 90.2%
Concrete Sidewalk/Island S 140,000 S 120,000 | $ 120,000 85.7%
Concrete Curb S 41,200 S 37,000 | & 37,000 89.8%
Select Fill S 180,565 S 180,565 | § 180,565 100.0%
Utilities S 350,000 S 350,000 | $ 350,000 100.0%
SWPPP
Initial Set-Up S 75,000 S 75,000 | & 75,000 100.0%
Maintenance / Removal S 75,000 S 75,000 | & 75,000 100.0%
Ornamental Fence S 40,000 S - 0.0%
Other Civil S 100,000 S 100,000 | $ 100,000 100.0%
Geotechnical
Concrete Filled Steel Pipe Piles
Pile Load Tests S 300,000 | S 300,000 | $ 300,000 100.0%
Install Piles for Garage S 4,803,125 $ 4,803,125 | S 4,803,125 100.0%
Excavation, Backfill and Disposal
Excavate to Stockpile / Dispose S 250,000 $ 250,000 | S 250,000 100.0%
Backfill S 250,000 S 250,000 | § 250,000 100.0%
Dewatering S 100,000 S 100,000 | 100,000 100.0%
Structural




Yonkers Contracting Company LaGuardia Airport - East Parking Garage |
Job #13-230 Contract LGA 124.201 August 31, 2015
August 2015 Pencil Requisition
Port Authority Requisition
Total Revenue Current Previous Total to Date %
Pile Caps or Pier Caps S 840,000 S 840,000 | S 840,000 100.0%
Grade Beams S 1,296,000 $ 1,296,000 | S 1,296,000 100.0%
Slab on Grade S 1,171,300 $ 1,171,600 | § 1,171,600 100.0%
Elevated Slabs/Ramp (Precast Concrete Double Tees,
Concrete Toppings, Conections and Bearings)
Engineering S 197,041 S 197,041 (S 197,041 100.0%
Fabrication S 3,612,414 $ 3,612,414 | S 3,612,414 100.0%
Erection S 2,561,530 $ 2,561,530 |$§ 2,561,530 100.0%
Caulking S 197,041 HNer S 185,000 | $ 197,041 100.0%
Precast Concrete Shear Walls
Engineering S 30,654 S 30,654 | S 30,654 100.0%
Fabrication S 561,990 S 561,990 | § 561,990 100.0%
Erection S 398,502 S 398,502 | § 398,502 100.0%
Caulking S 30,654 S 30,654 | S 30,654 100.0%
Precast Concrete Columns
Engineering S 30,261 S 30,261 | & 30,261 100.0%
Fabrication ) 554,785 S 554,785 | S 554,785 100.0%
Erection $ 393,393 $ 393,393 |$ 393,393 100.0%
Caulking S 30,261 S 30,261 | & 30,261 100.0%
Elevator Shaft Steel Framing S 150,000 S 150,000 | $ 150,000 100.0%
8" CMU Walls S 500,000 _ S 500,000 | $ 500,000 100.0%
Steel Cable Railing Perimeter Barriers S 400,000 Nob“oo S 380,000 | & 400,000 100.0%
Interior Garage Bollards S 418,000 HNo_oo S 400,000 | & 417,000 99.8%
Other Structural (Equipment & Light Pole Foundations, |
etc.) > 150,000 | > 10000 . yeh000|  100.0%
Architectural _
Louver Screen Wall - Aluminum Screen Panel S 4,100,000 NNPn__oo $ 3,855,000 | & 4,075,000 99.4%
Curtain Wall System S 1,362,000 $ 1,362,000 | $ 1,362,000 100.0%
Miscellaneous - Metal Fence, Lockable Double Gate,
Tension Cable Vehicular Barrier at Perimeter, Glass Wind
Screen at Elevator S 100,000 S 100,000 | $ 100,000 100.0%




Yonkers Contracting Company LaGuardia Airport - East Parking Garage
Job #13-230 Contract LGA 124.201 ﬂ August 31, 2015
August 2015 Pencil Requisition
Part Authority Requisition
Total Revenue Current Previous Total to Date %
Roof Covering ) 154,000 | $ 9,000 | $ 145,000 | S 154,000 100.0%
Metal Panel Canopy S 150,500 $ 150,500 | S 150,500 100.0%
Hollow Metal Doors & Hardware ) 60,000 S 60,000 | $§ 60,000 100.0%
Stair Construction and Finishes
Engineering S 24,750 S 24,750 | § 24,750 100.0%
Fabrication S 453,750 S 453,750 | S 453,750 100.0%
Erection S 321,750 S 321,750 | $ 321,750 100.0%
Caulking S 24,750 | $ 6,250 | 18,500 | $ 24,750 100.0%
Finishes {Paint, Plaster, Slip Resistant Finish to Concrete,
Stainless Steel Base at Elevator) S 500,000 |S 10,000 | S 490,000 | § 500,000 100.0%
Elevators and Lifts
Passenger Elevator S 495,000 | $ 23,000 | S 472,000 | S 495,000 100.0%
Elevator Cabs S 1,005,000 | $ mo.o“oo S 955,000 | & 1,005,000 100.0%
Elevator Floor Finish S 3,000 | $ wb__oo S 3,000 100.0%
Bird Management System S 154,000 | $ 2,000 | $ 150,000 | & 152,000 98.7%
Other Architectural S 1,000,000 $ 1,000,000 | & 1,000,000 100.0%
Mechanical
Distribution Systems, Terminal Package Units S 400,000 | S 10,000 | S 380,000 | $ 390,000 97.5%
Controls and Instrumentation - BMS Controls S 10,000 | S 5,000 | $ 5,000 | § 10,000 100.0%
Testing and Balancing S 25000 !$ 10,000 ¢S 10,000 | $ 20,000 80.0%
Other {Misc. Supports, Fuel Oil Piping Fuel & Vent Piping,
Fuel Oil Tank, Start Up) $ 200,000 | $ 18,000 [$ 180,000 | $ 198,000 99.0%
Plumbing
Plumbing Fixtures and Accessories S 100,000 | $ 2,000 | $ 96,000 | $ 98,000 98.0%
Domestic Water Distribution S 200,000 | $ 8,000 | $ 192,000 | $ 200,000 100.0%
Sanitary Waste S 300,000 S 270,000 | $ 270,000 90.0%
Rain Water Drainage
Manholes and Drainage Structures S 50,000 S 50,000 | 50,000 100.0%
Storm Drainage System S 250,000 S 250,000 | $ 250,000 100.0%
Oil Water Separator S 200,000 S 200,000 | S 200,000 100.0%
Other Plumbing (Curb Valve, Heat Tracing, Testing) S 100,000 S 95,000 | $ 95,000 95.0%




Yonkers Contracting Company LaGuardia Airport - East Parking mm,amm
lob #13-230 Contract LGA 124,201 August 31, 2015
August 2015 Pencil Requisition

Port Authority Requisition
Total Revenue Current Previous Total to Date %
Fire Protection | ) -
Standpipes S 250,000 | $ Nm_uo S 235,000 | $ 242,500 97.0%
Fire Protection and Specialties S 250,000 | $ 7,500 1S 235,000 1S 242,500 97.0%
Othe Fire Protection (Testing & Inspection, Core Drills,
Sleeves) S 25,000 S 25,000 | S 25,000 100.0%
Electrical
Electrical Service Distribution
Electrical Utilities Site Work Including Manholes S 200,000 $ 200,000 ]S 200,000 100.0%
4.33 KV incoming Feeders S 20,000 S 20,000 | S 20,000 100.0%
2x500 KVA 5KV to 480V Double Ended Substation S 300,000 S 300,000 | S 300,000 100.0%
30 KVA Transformer $ 150,000 $ 150,000 | $ 150,000 | 100.0%
250 KW Emergency Generator with Enclosure S 700,000 | $ 8,000 |S 690,000 S 698,000 99.7%
Other (Panels, Electrical Panels, Remaining Transformer, ,
UPS) S 300,000 | $ 10,000 | $ 290,000 | S 300,000 100.0%
Electrical Feeders $ 1,000,000 $ 1,000,000 | $ 1,000,000 | 100.0%
Feeders/Connections to Mechanical Equipment S 100,000 | $ 13,000 | $ 85,000 { § 98,000 98.0%
Lighting and Branch Wiring $ 850,000 | $ 8,000 |$ 810,000 | $ 818,000 96.2%
Fire Alarm and Alarm Detection ) 500,000 | $ 50,000$ 450,000 | $ 500,000 100.0%
Public Address System $ 500,000 | $ 15,000 | $ 485,000 | $ 500,000 | 100.0%
Communication System S 500,000 {$ 15,0001$ 485,000 | S 500,000 100.0%
Security Systems
MDF & Telecom Room Build Out S 400,000 |$ 40,000 | $ 360,000 |S 400,000 100.0%
Electronic Ductbank & Maintenance Hole S 300,000 S 300,000 | $ 300,000 100.0%
Security Cameras S 750,000 | $ 20,000 | S 705,000 | $ 725,000 96.7%
Emergency Phones/Intercom S 150,000 | $ 10,000 |$ 140,000 | § 150,000 100.0%
Cellular Repeater S 150,000 S 150,000 | $ 150,000 100.0%
Remaining Security System S 50,000 S 47,000 | $ 47,000 94.0%
Other Electrical Devices (Grounding, Lightning Protection
Snow Melt, Heat Trace, Enclosures to Outdoor
Equipment) S 100,000 S 93,000 | $ 93,000 93.0%
Traffic




Yonkers Contracting Company LaGuardia Airport - East Parking Garage |
Job #13-230 Contract LGA 124.201 August 31, 2015
August 2015 Pencil Requisition

Port Authority Requisition

Total Revenue Current Previous Total to Date %
Permanent Traffic
Pavement Markings S 101,480 $ 101,480 1S 101,480 100.0%
GarageSignage S 400,000 | S 30,000 |$ 370,000 | S 400,000 100.0%
Other Signage S 100,000 | $ 5,000 S 95,000 | § 100,000 100.0%
Parking Guidance VMS - LED VMS Tower Signs S 150,000 | $ mb@O $ 135,000 | S 140,000 93.3%
Parking Guidance VMS - LED 2 Line VMS S 375,000 | § Hm\oa_uo S 335,000 | S 350,000 93.3%
Floor Count Sign Counting Device and Other Parking
Equipment S 75,000 S 75,000 | § 75,000 100.0%
Other Permanent Traffic S 50,000 S 50,000 | S 50,000 100.0%
Maintenance of Traffic S 200,000 S 200,000 | S 200,000 100.0%
S 48,311,660 | $ 710,291 | $ 47,304,930 | $ 48,015,221 99.4%
Total S 710,291

Review foPaymen \x. 7 ]
fode Lot

Name

Title




The Port Authority of New York and New Jersey

1-76
CHANGE ORDER PAYMENT APPLICATION DETAIL
Payment No. 22 Contract No. LGA-124.201 Sheet 1 of
Approximate work performed to 8/31/2015
ORDER TOTAL ESTIMATED ESTIMATE OF WORK PERFORMED TOTAL AMOUNTS
NO. TYPE AMOUNT THIS ESTIMATE TO DATE THIS ESTIMATE TO DATE

1 LS 61,000.00 61,000.00 61,000.00
2 LS 137,909.30 137,908.30 137,909.30
3 LS 36,000.00 36,000.00 36,000.00
4 LS 16,050.00 16,050.00 16,050.00
5 LS 1,920,000.00 100,000.00 | 1,920,000.00 100000 1,920,000.00
6 LS 72,000.00 72,000.00 72,000.00
7 LS 47,742.00 47,742.00 47,742.00

Review for Pa :7mem ‘#/{ ?’2\ ~ .

%f
CILZITF
Name
ARE |9oli=
Title Date’._
AMOUNTS CARRIED FORWARD 100000.00 2230701.30




Ploase recd all INSTRUCTIONS, accessed by pres‘sing the-

PA33A
03-08

ab of the same name located at the bottom of this page

The Port Authority of New York and New J ersey

233 Park Ave South, 7th Fioor

New York, N.Y. 10013

SHEET 1 of 1

/

: Date Prepared 10/05/15
APPLICATION FOR PAYMENT
Contract No. LGA-124.201 Dated  10/26/2015 Payment No. 23
Contractor Yonkers Contracting Company Inc Address 969 Midland Avenue, Yonkers, NY 10704
Approximate work performed to _September 30, 2015
APPROXIMATE QUANTITIES
It
Nem DESCRIPTION OF WORK UNIT This Application Total For Prev. UNIT PRICE AMOUNT
o. PP Application Total to Date
1 |Unclassified Contract Work LS 123,200.00 48,015,221.00 48,138,421.00 48,311,660.00 48,138,421.00
2 Net Cost Note 20 - LS Conversion No.1 - dated 5/27/14 LS §9,000.00 §9,000.00 §9,000.00
3 |Net Cost Note 20 - dated 6/5/14 LS 13,422.17 13,422.17 13,422.17
4 |Net Cost Note 20 - LS Conversion No.2 - dated 8/8/14 LS 69,354 .26 69,354.26 69,354.26
5 |Net Cost Note 20 - LS Conversion No. 3 - dated 12/18/14 LS 485,000.00 499,000.00 498,000.00
6 |Net Cost Note 16 on Dwg. G004 - New Toll Plaza extra work T&M 13,278.62 13,278.62 13,278.62
7 |{Net Cost Note 16 on Dwg. G004 - Taxi Hold Area extra work T&M 22,654.59 22,654.59 22,654.59
8 |Net Cost Note 16 on Dwg. G004 - Foundation Mitigation T&M 132,521.15 132,521.15 132,521.15
"9 |Net Cost Note 16 on Dwg. G004 - Traller Move T&M 103,653.00 103,653.00 103,653.00
10 [Net Cost Note 16 on Dwg. G004 - Elevator Accelleration Ta&M 221,483.00 221,483.00 221,483.00
11 |Net Cost Note 16 on Dwg. G004 - Solar Light Towers T&M 14,248.50 14,248.50 14,248.50
12 |Net Cost Note 16 on Dwg. G004 - Elevator Accelleration T&M 285,076.50 285,076.50 285,076.50
13 |Net Cost Note 2 on Dwg. G004 - Existing utility relocation Ta&M 101,378.00 101,378.00 101,378.00
14 |Net Cost Note 16 on Dwg. G004 - Emergency Delay T&M 24,871.00 24,871.00 24,871.00
~
TOTAL APPLIED FOR, TO DATE : § 49,698,361.79
Less 5 % retained as per contract MAX § 2,415,583.00 $ 2,406,921.05
Balance to date : $ 47,291,440.74
P

~WALTER M CARDENAS
Notary Public, State of New Yorj

Reglstration #01CA6313605
Quaelified In Westchester County
Commisaion Expires Jen. 26, 2019

CHANGE ORDERS (per attached)
Total to date : $
Less: Previously advanced : %

Less advances under previous applications: $

47,149,529.74

To be advanced this application : $

2,290,701.30

2,290,701.30

Change Order amount to be advanced on this application : $

TAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy) : $

141,911.00

J

141,911.00

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification,

if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the bas

as well as by the contractor.

The Contractor Further Certifies (check one)

4 f}/1. That all subcontractors and suppliers have been paid any amounts

due from previous progress payments and shall be paid any amounts

due from this progress payment; or

2. That payment has been withheld from a subcontractor or supplier

because there exists a valid basis under the subcontractor's or
supplier's contract to withhold a payment from that subcontracter
or supplier. (Attach copies of any withholding notices issued in

conjunction with this certification.)

%

Yddvidually and onBehal¥ of the contractor

AFO

CORRECT AND IN
ACCORDANCE WITH
CONTRACT.

CONSTRUCTION ACCT.

Recommended For

Title

Payment;

PRO/PROJ | ORG | ACT | AREA/

SYS

JOB

AMOUNT

The above estimate of quantities performed is correct and is made
from actual inspection and knowledge of work performed.

Title: /

RESID%T ENGINEER

Tile:

Approved For Payment:

ENGINEER OF CONSTRUCTION

For Comptroller

* If contractor is a corporation, certificate must be signed

bv an officer. and if a partnershin. bv a nartner.




]

October 22, 2015

TO: John Arrabito, P.E.
Senior Resident Engineer
Port Authority NY &N!

RE: LaGuardia Airport — East Parking Garage
LGA-124.201

Additional work due to interference from Halmar- Net Cost 16

Dear Mr. Arrabito:

At the request by the Port Authority and Net Cost Note 16 on RFP Drawing G004, Yonkers
Contracting Company submits a price of $24,871 for additional work and lost time due to
interference from Halmar. '

. wunt Approved for Interim Payment

ubject . Final Audit
?M% é‘%f/ 24 g7~ (Application # )
i, sf, _ Engineer,

Timothy Caulfield

Senior Project Manager

W

R T

Yonkers Contracting Company, Inc.

CC: Paul Hubert, Ewa Szulc, Tim Norton, Clark Post, file



Yonkers Contracting Company LaGuardia Airport - East Parking Garage
Job #13-230 Contract LGA 124.201 September 30, 2015
September 2015 Pencil Requisition
Port Authority Requisition
Total Revenue Current Previous Total to Date %
General Conditions
Site Set-up including Trailers, Barriers, Fencing, etc S 500,000 $ 500,000 | § 500,000 100.0%
Remove Trailers, Barriers and Fencing, etc. S 100,000 S 100,000 | S 100,000 100.0%
General Conditions S 3,128,000 S 3,128,000 | $ 3,128,000 100.0%
Design S -
30%| S 786,000 S 786,000 | S 786,000 100.0%
90%| S 1,569,000 $ 1,569,000 | S 1,569,000 100.0%
100%| S 260,000 S 260,000 | $§ 260,000 100.0%
Design interface during construction| $ 350,000 $ 350,000|S 350,000 100.0%
Civil
Removals (including Millings) S 250,000 S 250,000 S 250,000 100.0%
DGABC S 97,425 S 97,425 | $ 97,425 100.0%
Asphalt Concrete S 302,540 S 273,000 | $ 273,000 90.2%
Concrete Sidewalk/Island S 140,000 {$ 15,000 S 120,000 | $ 135,000 96.4%
Concrete Curb S 41,200 | $ 4,200 S 37,000 | S 41,200 100.0%
Select Fill S 180,565 S 180,565 | $ 180,565 100.0%
Utilities S 350,000 S 350,000 | $ 350,000 100.0%
SWPPP
Initial Set-Up S 75,000 S 75,000 | S 75,000 100.0%
Maintenance / Removal S 75,000 S 75,000 | S 75,000 100.0%
Ornamental Fence S 40,000 S - 0.0%
Other Civil S 100,000 S 100,000 | $ 100,000 100.0%
Geotechnical
Concrete Filled Steel Pipe Piles
Pile Load Tests S 300,000 S 300,000 | $ 300,000 100.0%
Install Piles for Garage S 4,803,125 S 4,803,125 | S 4,803,125 100.0%
Excavation, Backfill and Disposal
Excavate to Stockpile / Dispose S 250,000 S 250,000 | S 250,000 100.0%
Backfill S 250,000 S 250,000 | $§ 250,000 100.0%
Dewatering S 100,000 S 100,000 | $ 100,000 100.0%
Structural




Yonkers Contracting Company LaGuardia Airport - East Parking Garage ,
Job #13-230 Contract LGA 124.201 September 30, 2015
September 2015 Pencil Requisition

Port Authority Requisition
Total Revenue Current Previous Total to Date %
Pile Caps or Pier Caps S 840,000 S 840,000 | S 840,000 100.0%
Gracle Beams S 1,296,000 S 1,296,000 | § 1,296,000 100.0%
Slab on Grade m S 1,171,300 S 1,171,600 | S 1,171,600 100.0%
Elevated Slabs/Ramp ?qmnwum.ﬁ Concrete Double Tees,
Concrete Toppings, Conections and Bearings)
Engineering S 197,041 S 197,041 | S 197,041 100.0%
Fabrication S 3,612,414 S 3,612,414 |S 3,612,414 100.0%
Erection S 2,561,530 S 2,561,530 |$ 2,561,530 100.0%
Caulking S 197,041 S 197,041 | $ 197,041 100.0%
Precast Concrete Shear Walls
Engineering S 30,654 S 30,654 | S 30,654 100.0%
Fabrication S 561,990 S 561,990 |5 561,990 100.0%
Erection S 398,502 S 398,502 | $ 398,502 100.0%
Caulking S 30,654 S 30,654 | S 30,654 100.0%
Precast Concrete Columns
Engineering S 30,261 S 30,261 | S 30,261 100.0%
Fabrication S 554,785 ) 554,785 | $ 554,785 100.0%
Erection S 393,393 S 393,393 | S 393,393 100.0%
Caulking S 30,261 S 30,261 | S 30,261 100.0%
Elevator Shaft Steel Framing S 150,000 S 150,000 | S 150,000 100.0%
8" CMU Walls S 500,000 S 500,000 | $ 500,000 100.0%
Steel Cable Railing Perimeter Barriers S 400,000 S 400,000 | S 400,000 100.0%
Interior Garage Bollards S 418,000 | $ 1,000 1S 417,000 | S 418,000 100.0%
Othet Structural (Equipment & Light Pole Foundations,
etc.) > 156,000 2 150,000 S 150,000 100.0%
Architectural
Louver Screen Wall - Aluminum Screen Panel S 4,100,000 | S 15,000 | S 4,075,000 | $ 4,090,000 99.8%
Curtain Wall System S 1,362,000 S 1,362,000 | S 1,362,000 100.0%
Miscellaneous - Metal Fence, Lockable Double Gate,
Tension Cable Vehicular Barrier at Perimeter, Glass Wind
Screen at Elevator S 100,000 S 100,000 | ¢ 100,000 100.0%




Yonkers Contracting Company LaGuardia Airport - East Parking Garage
Job #13-230 Contract LGA 124.201 September 30, 2015
: September 2015 Pencil Requisition

Port Authority Requisition
Total Revenue Current Previous Total to Date %
Roof Covering S 154,000 S 154,000 | $ 154,000 100.0%
Metal Panel Canopy S 150,500 S 150,500 | $ 150,500 100.0%
Hollow Metal Doors & Hardware S 60,000 S 60,000 | S 60,000 100.0%
Stair Construction and Finishes
Engineering S 24,750 S 24,750 | § 24,750 100.0%
Fabrication S 453,750 S 453,750 | $ 453,750 100.0%
Erection S 321,750 S 321,750 { S 321,750 100.0%
Caulking $ 24,750 $ 24,750 | $ 24,750 |  100.0%
Finishes (Paint, Plaster, m_% Resistant Finish to Concrete,
Stainless Steel Base at Ele\ ator) S 500,000 $ 500,000 | $ 500,000 100.0%
Elevators and Lifts
Passenger Elevator ) 495,000 S 495,000} S 495,000 100.0%
Elevator Cabs S 1,005,000 $ 1,005,000 |$ 1,005,000 100.0%
Elevator Floor Finish S 3,000 S 3,000 | $ 3,000 100.0%
Bird Management System S 154,000 | $ 2,000 | $ 152,000 S 154,000 100.0%
Other Architectural S 1,000,000 $ 1,000,000 { $ 1,000,000 100.0%
Mechanical
Distribution Systems, Terminal Package Units S 400,000 | $ 10,000 | S 390,000 | $ 400,000 100.0%
Coritrols and Instrumentation - BMS Controls S 10,000 S 10,000 S 10,000 100.0%
Testing and Balancing S 25,000 | $ 5,000 | $ 20,000 | S 25,000 100.0%
Other (Misc. Supports, Fuel Oil Piping Fuel & Vent Piping,
Fuel Oil Tank, Start Up) S 200,000 S 198,000 | § 198,000 99.0%
Plumbing ,
Plumbing Fixtures and Accessories S 100,000 | $ 2,000 | $ 98,000 | S 100,000 100.0%
Domestic Water Distribution S 200,000 S 200,000 | S 200,000 100.0%
Sanitary Waste S 300,000 | $ 15,000 | $ 270,000 | S 285,000 95.0%
Rain Water Drainage
Manholes and Drainage Structures S 50,000 S 50,000 | S 50,000 100.0%
Storm Drainage System ) 250,000 S 250,000 | $ 250,000 100.0%
Oil Water Separator S 200,000 S 200,000 | S 200,000 100.0%
Other Plumbing (Curb Valye, Heat Tracing, Testing) S 100,000 S 95,000 | $ 95,000 95.0%




Yonkers Contracting Company LaGuardia Airport - East Parking Garage
Job #13-230 Contract LGA 124.201 September 30, 2015
September 2015 Pencil Requisition

Port Authority Requisition
Total Revenue Current Previous Total to Date %
Fire Protection $ -
Standpipes S 250,000 | $ 7,500 | $ 242,500 | $ 250,000 100.0%
Fire Protection and Speciaties S 250,000 | $ 7,500 | S 242,500|S$ 250,000 100.0%
Othe Fire Protection (Testing & Inspection, Core Drills,
Sleeves) $ 25,000 $  25000|% 25,000 | 100.0%
Electrical
Electrical Service Distribution
Electrical Utilities Site Wolk including Manholes S 200,000 S 200,000 | $ 200,000 100.0%
4,33 KV Incoming Feeders S 20,000 S 20,000 | $ 20,000 100.0%
2x500 KVA 5KV to 480V Double Ended Substation S 300,000 S 300,000 | $ 300,000 100.0%
30 KVA Transformer S 150,000 S 150,000 | $ 150,000 100.0%
250 KW Emergency Generator with Enclosure S 700,000 $ 698,000 | S 698,000 99.7%
Other (Panels, Electrical Panels, Remaining Transformer,
UPS) $ 300,000 $ 300,000 % 300,000 100.0%
Electrical Feeders S 1,000,000 S 1,000,000 | $ 1,000,000 100.0%
Feeders/Connections to Mechanical Equipment S 100,000 | $ 2,000 | S 98,000 | $ 100,000 100.0%
Lighting and Branch EEEW S 850,000 | S 22,000 S 818,000 S 840,000 98.8%
Fire Alarm and Alarm Detéction S 500,000 S 500,000 | $ 500,000 100.0%
Public Address System S 500,000 S 500,000 | $ 500,000 100.0%
Communication System S 500,000 S 500,000 S 500,000 100.0%
Security Systems
MDF & Telecom Room|Build Out S 400,000 S 400,000 | S 400,000 100.0%
Electronic Ductbank & Maintenance Hole S 300,000 S 300,000 S 300,000 100.0%
Security Cameras ) 750,000 | $ 15,000 | $ 725,000 | S 740,000 98.7%
Emergency Phones/Intercom S 150,000 $ 150,000 | $ 150,000 100.0%
Cellular Repeater S 150,000 S 150,000 | S 150,000 100.0%
Remaining Security System S 50,000 S 47,000 | S 47,000 94.0%
Other Electrical Devices (Grounding, Lightning Protection
Snow Melt, Heat Trace, mq_n_o.n,::wm to Outdoor
Equipment) $ 100,000 $ 93,000 | $ 93,000 93.0%
Traffic




Yonkers Contracting Company LaGuardia Airport - East Parking Garage
Job #13-230 Contract LGA 124.201 September 30, 2015
September 2015 Pencil Requisition

Port Authority Requisition

Total Revenue Current Previous Total to Date %
Perrnanent Traffic
Pavement Markings S 101,480 S 101,480 | S 101,480 100.0%
GarageSignhage S 400,000 S 400,000 | S 400,000 100.0%
Other Signage S 100,000 S 100,000 | $ 100,000 100.0%
Parking Guidance VMS!- LED VMS Tower Signs S 150,000 S 140,000 | $ 140,000 93.3%
Parking Guidance VMS!- LED 2 Line VMS S 375,000 S 350,000 S 350,000 93.3%
Floor Count Sign Counting Device and Other Parking
Equipment S 75,000 S 75,000 | S 75,000 100.0%
Other Permanent Traffic S 50,000 S 50,000 | 50,000 100.0%
Maintenance of Traffic S 200,000 S 200,000 % 200,000 100.0%
S 48,311,660 | $ 123,200 | $ 48,015,221 | $ 48,138,421 99.6%
Total S 123,200




Please read all INSTRUCTIONS, accessed by pressing the Tab of the same nawme Jocated at the bottom of this page

rA33A S The Port Authority of New York and New Jersey
03-08 233 Park Ave South, 7th Ficor SHEET 1 of 1
New York, N.Y. 10013
Date Prepared 11/16/15
APPLICATION FOR PAYMENT
Contract No. LGA-124.201 Dated  11/18/2015 Payment No. 24
Contractor  Yonkers Contracting Company Inc Address 969 Midland Avenue, Yonkers, NY 10704 ’
Approximate work performed to  October 31, 2015
APPROXIMATE QUANTITIES
Item DESCRIPTION OF WORK UNIT . licati Total For Prev. UNIT PRICE AMOUNT
No. This Application Application Total to Date
1 |Unclassified Contract Work LS 2; 61,000.00 48,138,421.00 48,199,421.00 .48,311,660.00 48,199,421.00
2 |Net Cost Note 20 - LS Conversion No.1 - dated 5/27/14 LS 59,000.00 58,000.00 59,000.00
3 Net Cost Note 20 - dated 6/5/14 LS 13,422.17 13,422.17 13,422.17
4 |Net Cost Note 20 - LS Conversion Nb.2 - dated 8/8/14 LS 69,354.26 69,354.26 69,354.26
5 |Net Cost Note 20 - LS Conversion No. 3 - dated 12/18/14 LS 499,000.00 499,000.00 499,000.00
6 |Net Cost Note 16 on Dwg. G004 - New Toll Plaza extra work T&M 13,278.62 13,278.62 13,278.62
7 |Net Cost Note 16 on Dwg. G004 - Taxi Hold Area extra work T&M 22,654.59 22,654.59 22,654.59
8 Net Cost Note 16 on Dwg. G004 - Foundation Mitigation T&M 132,521.15 132,521.15 132,521.15
4
9 Net Cost the 16 on Dwg. G004 - Trailer Move T&M 103,653.00 103,653.00 103,653.00
10 |Net Cost Note 16 on Dwg. G004 - Elevator Accelleration T&M 221,483.00 221,483.00 221,483.00
11 |Net Cost Note 16 on Dwg. G004 - Solar Light Towers T&M 14,248.50 14,248.50 14,248.50
12 |Net Cost Note 16 on Dwg. G004 - Elevator Accelleration T&m 285,076.50 285,076.50 285,076.50
13 [|Net Cost Note 2 on Dwg. G004 - Existing utility relocation T&M 101,378.00 101,378.00 101,378.00
14 |Net Cost Note 16 on Dwg. G004 ~ Emergency Delay T&M 24,871.00 24,871.00 24,871.00
15 |Net Cost Note 2 on Dwg. G004 - Restoration of Utilities T&M 66 74,407.00 74,407.00 74,407.00
16 |Net Cost Note 16 on Dwg. G004 - Unforeseen Conditions T&M %305,778.73 305,778.73 305,778.73
TOTAL APPLIED FOR, TO DATE : § 50,139,547.52\/‘/
Less _ 5 % retained as per contract MAX $ 2,415,583.00 $ 2,409,971.05

4772957647 V.
47,291,440.74 /

Balance to date: $

Less advances under previous applications: $

Vs

) To be advanced this application : $. 438,135.73
CHANGE ORDERS (per attached)
N@tﬁég %bﬁ MS“C?R?ENAS Total to date : 2,290,701.30
ubtic, State of Mew York . : - $
Rm@i_sﬁrﬁon #01CAG3418605 Less: Previously advanced : ‘ 2,29'0,791 .30
Qu;mhf'@@ in W@sﬂ:hQEQGY C@unty Change Order amount to be advanced on this application : § .
| Commission Expires Jen. 28, 2019 TAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy) : $ 438,135.73

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set / é
- forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification,
if signed by any person on behalf of the contractor, is made by such person in his individuzl capacity on the basis of his own knowledge,

as well as by the contractor.

The Contractor Further Certifies (check one) *Individually and on behalf of the contractor

x . That all subcontractors and suppliers have been paid any amounts ﬁ /f?)

due from previous progress payments and shall be paid any amounts
due from this progress payment; or

Title

2. That payment has been withheld from a subcontractor or supplier CORRECT AND IN ~ Recommended For Paymept: v

because there exists a valid basis under the subcontractor's or ACCORDANCE WITH

supplier's contract to withhold a payment from that subcontractor CONTRACT. // :
. or supplier. (Attach copies of any withholding notices issued in //’ _ / / —

conjunction with this certification.) CONSTRUCTION ACCT. / 74" /’AI‘ Lt #. 375%7. /Z [9/5]

Title: | R OF CONSTRUCTION
PRO/PROJ | ORG ACT | AREA/ JOB AMQUNT ENGINEE FC / /
SYS .
) Approved For Payment:

L al

The above estimate of quantities performed iy correct and is made
from actual inspection.and knowledge of work performed.

Title: -~ RESIFENT ENGINEER

For Comptroller

* If contractor is a corporation, certificate must be signed
bv an officer. and if a vartnershiv. bv a vartner.




November 24, 2015

TO: John Arrabito, P.E.
Senior Resident Engineer
Port Authority NY &NJ

RE: LaGuardia Airport — East Parking Garage

LGA-124.201
Restoration of Utilities on the South Side — Net Cost Note 2

Dear Mr. Arrabito:

At the request by the Port Authority and Net Cost Note 2 on RFP Drawing GOO4, Yonkers
Contracting Company submits a price of $74,407 for the restoration of utilities on the South
side of the garage.

Amount Approved for Interim Payment

Subiect . Fimal Audit o
. @:, (:/ ?le%eh [107 " (}‘;ppﬁca'[lOE #________}

Timothy Caulfield

Senior Project Manager

Yonkers Contracting Company, Inc.

CC: Paul Hubert, Ewa Szulg, file



DQD

‘Yonkers E@ntractn‘c'onvpany, Inc.

November 24, 2015

TO: John Arrabito, P.E.
Senior Resident Engineer
Port Authority NY &NJ

RE: LaGuardia Airport — East Parking Garage
LGA-124.201 _
Work beyond PACC#2 due to unforeseen conditions — Net Cost # 16

Dear Mr. Arrabito:

At the request by the Port Authority and Net.Cost Note 16 on RFP Drawing G004, Yonkers
Contracting Company submits a price of $305,778.73 for the additional work beyond PACC#2
due to unforeseen conditions encounterecd during installation of the water main on the East
side of the garage.

T>

Amount Approved for Interim Payment
ubject ¢ Final Audit

205712 3 (Application # )
&/ W @%A’/ . P@g,c/]ff\———’ Engineer, )

Timothy Caulfield

Wi (/)

Senior Project Manager

Yonkers Contracting Company, Inc.

CC. Paul Hubert, Ewa Szulc, file



Yonkers Contracting Company
Job #13-230

LaGuardia Airport - East Parking Garage
Contract LGA 124.201
October 2015 Pencil Requisition

October 31, 2015

# juawhey 10 Mmooy

RLESIOEN

Port Authority Requisition
Total Revenue Current Previous Total to Date %
Permanent Traffic -
Pavement Markings S 101,480 $ 101,480 S 101,480 100.0%
GarageSignage S 400,000 S 400,000 | S 400,000 100.0%
Other Signage S 100,000 S 100,000 | $§ 100,000 100.0%
Parking Guidance VMS - LED VMS Tower Signs S 150,000 5,000 | $ 140,000 | $§ 145,000 96.7%
Parking Guidance VMS ~ LED 2 Line VMS S 375,000 Hobm" 0|S$ 350,000 | S 360,000 96.0%
Floor Count Sign Counting Device and Other Parking
Equipment S 75,000 S 75,000 | $ 75,000 100.0%
Other Permanent Traffic S 50,000 S 50,000 | $§ 50,000 100.0%
Maintenance of Traffic S 200,000 S 200,000 | S 200,000 100.0%
$ 48,311,660 61,000 | $ 48,138,421 | $ 48,199,421 99.8%
Total 61,000
N ﬂ T
9iEq e | Review for Paymentd! ;. Zapud ,\\\\fuf\\
Sprdue B SCo 22 2l
ewepy Name

m

qné@c%ﬁmﬁim

Title

Date



Yonkers Contracting Company LaGuardia Airport - East Parking Garage
Job #13-230 Contract LGA 124.201 October 31, 2015
October 2015 Pencil Requisition
Port Authority Requisition
Total Revenue Current Previous Total to Date %
General Conditions
Site Set-up including Trailers, Barriers, Fencing, etc S 500,000 $ 500,000 S 500,000 100.0%
Remove Trailers, Barriers and Fencing, etc. S 100,000 S 100,000 | $ 100,000 100.0%
General Conditions S 3,128,000 S 3,128,000 |S 3,128,000 100.0%
Design $ -
30%| $ 786,000 S 786,000 | $ 786,000 100.0%
90%| $ 1,569,000 S 1,569,000 | $ 1,569,000 100.0%
100%) S 260,000 S 260,000 | $ 260,000 100.0%
Design interface during construction| $ 350,000 $ 350,000 S 350,000 100.0%
Civil
Removals (including Millings) S 250,000 $ 250,000 S 250,000 100.0%
DGABC S 97,425 S 97,425 | $ 97,425 100.0%
Asphalt Concrete S 302,540 | S 25,000 | $ 273,000 | $ 298,000 98.5%
Concrete Sidewalk/Island S 140,000 | $ 4,000 S 135,000 | S 139,000 99.3%
Concrete Curb S 41,200 S 41,200 | $ 41,200 100.0%
Select Fill S 180,565 S 180,565 | $ 180,565 100.0%
Utilities S 350,000 S 350,000 | S 350,000 100.0%
SWPPP
Initial Set-Up $ 75,000 $ 75,000 | $ 75,000 |  100.0%
Maintenance / Removal S 75,000 S 75,000 | $ 75,000 100.0%
Ornamental Fence S 40,000 S - 0.0%
Other Civil S 100,000 S 100,000 | $ 100,000 100.0%
Geotechnical
~ Concrete Filled Steel Pipe Piles
Pile Load Tests S 300,000 S 300,000 | $ 300,000 100.0%
Install Piles for Garage S 4,803,125 S 4,803,125 1S 4,803,125 100.0%
Excavation, Backfiil and Disposal
Excavate to Stockpile / Dispose S 250,000 S 250,000 | S 250,000 100.0%
Backfill S 250,000 S 250,000 | S 250,000 100.0%
Dewatering S 100,000 S 100,000 | $ 100,000 100.0%
Structural




Yonkers Contracting Company LaGuardia Airport - East Parking Garage

Job #13-230 Contract LGA 124.201 October 31, 2015
October 2015 Pencil Requisition
Port Authority Requisition
Total Revenue Current Previous Total to Date %
Pile Caps or Pier Caps S 840,000 S 840,000 | S 840,000 100.0%
Grade Beams S 1,296,000 $ 1,296,000 | $ 1,296,000 100.0%
Slab on Grade ) 1,171,300 $ 1,171,600 | $ 1,171,600 100.0%
Elevated Slabs/Ramp (Precast Concrete Double Tees,
Concrete Toppings, Conections and Bearings)
Engineering S 197,041 S 197,041 | $ 197,041 100.0%
Fabrication S 3,612,414 S 3,612,414 1S 3,612,414 100.0%
Erection S 2,561,530 $ 2,561,530 S 2,561,530 100.0%
Caulking S 197,041 S 197,041 | $ 197,041 100.0%
Precast Concrete Shear Walls
Engineering S 30,654 S 30,654 | $ 30,654 100.0%
Fabrication S 561,990 S 561,990 | $§ 561,990 100.0%
Erection ) 398,502 S 398,502 | S 398,502 100.0%
Caulking $ 30,654 $ 30,654 | $ 30,654 | -100.0%
Precast Concrete Columns
Engineering $ 30,261 $  30261|$ 30261 | 100.0%
Fabrication S 554,785 S 554,785 | $ 554,785 100.0%
Erection S 393,393 S 393,393 | S 393,393 100.0%
Caulking ) 30,261 S 30,261 | $ 30,261 100.0%
Elevator Shaft Steel Framing S 150,000 $ 150,000 | $ 150,000 100.0%
8" CMU Walls ) 500,000 S 500,000 | S 500,000 100.0%
Steel Cable Railing Perimeter Barriers S 400,000 $ 400,000 {S 400,000 100.0%
Interior Garage Bollards S 418,000 $ 418,000 | S 418,000 100.0%
Other Structural {(Equipment & Light Pole Foundations,
etc.) > 150,000 > 150,000 S 150,000 100.0%
Architectural
Louver Screen Wall - Aluminum Screen Panel S 4,100,000 S 4,090,000 | S 4,090,000 99.8%
Curtain Wall System S 1,362,000 $ 1,362,000 | $ 1,362,000 100.0%
Miscellaneous - Metal Fence, Lockable Double Gate,
Tension Cable Vehicuiar Barrier at Perimeter, Glass Wind
Screen at Elevator S 100,000 S 100,000 | $ 100,000