

John F. Kennedy International Airport – Rehabilitation of Runway 4R-22L and Associated Taxiways – Project

October 22, 2015

Location/Background



 Widen/Construct Taxiways
 Runway Rehabilitation

 Pavement Removals
 4R EMAS Extension

Scope of Work/Project Goals

- Rehabilitation of Runway 4R/22L
- Reconfiguration of Taxiways/Construction of High Speed Taxiways
- Extension of 4R EMAS
- Application for Passenger Facility Charges

Impacts/Mitigation

Economic Impact

660 job-years

\$43 million in wages

\$196 million in economic activity

Operational Impact

30 nightly closures

Full 90-day runway closure

Closures coordinated with FAA & airlines

Project Cost/Schedule

- **Project Cost:** **\$125.6 Million**
 - Construction/Design/Build: \$ 88.4M
 - Planning/engineering/support:
 - Staff Costs: \$ 8.0 M
 - Consultant Costs: \$ 5.2 M
 - Contingency: \$14.2 M
 - Agency Allocation \$ 9.8 M
(Insurance, Administration, Financial expenses):

- **Construction Duration: Q1 2017 – Q4 2018**