

Construction Management / General Contracting Services for the Installation of Bollards at Aviation Tenant Terminals

December 8, 2011

Terminal Bollard Protection Program

Phases 1 & 2 Completed


- \$ 33 M Actual / \$38.4 M Auth.
- 1,189 Bollards
- 3 Terminals
- 2 Crash-Rated Gates

Phase 3 Authorization: December 2010

- \$120.4 M Project Cost
- 3,685 Bollards
- 11 Terminals
- 19 Crash-Rated Gates



Terminal Frontage Bollard Protection System



Crash-Rated Gate

- Crash-Rated Bollards, Barriers, Gates
- Staged Construction to maintain passenger access
- Coordinate with underground utilities

Security CM/GC Contract Objectives

**Security is a top priority in the Agency
CM/GC Contract approach is able to ---**

- **Provide** consistency in implementation of security protocols and solutions
- **Provide** flexibility to address new or changing security priorities
- **Maintain** control over distribution of confidential information
- **Continue** competitive bidding & meet MBE / WBE goals

Procurement Process

Publicly Advertised Request to Qualify

8 Responding Firms – Evaluated for:

- Depth and Quality of Firm's Experience
- Staff Experience and Qualifications
- Management Approach

All 8 Firms Qualified to Receive Contract Bid Documents

7 Cost Proposals Received

Recommendation

Award of Contract MFA-100.512

Construction Management/General Contracting Services for
Multi-Facility Aviation Installation of Bollards at Tenant Terminals

Recommended Awardee: URS Corporation (Lowest Bidder)

Contract Amount: \$86,592,000

Contract Duration: 3 years