

Olivencia, Mildred

From: robert.harwood@transport.alstom.com
Sent: Monday, February 08, 2016 8:53 AM
To: Olivencia, Mildred
Cc: Torres-Rojas, Genara; Van Duyne, Sheree; Ng, Danny; Shalewitz, William
Subject: Freedom of Information Online Request Form

Information:

First Name: Robert
Last Name: Harwood
Company: Alstom Signaling Inc.
Mailing Address 1: 1025 John Street
Mailing Address 2:
City: West Henrietta
State: NY
Zip Code: 14586-9781
Email Address: robert.harwood@transport.alstom.com
Phone: 585-279-2163
Required copies of the records: Yes

List of specific record(s):

Request for a copy of the current, detailed correspondence log for the PATH Signal Project - Automatic Train Control System - Contract Number 4600008007. I am seeking information regarding formal letters sent by PATH to and from Siemens Industry Inc., Safetran Systems Corporation also known as Invensys, or DA Builders, LLC. Please note that I am only asking for a detailed letter log or list of correspondence that will enable me to search for specific correspondence relating to delay notifications. I am not asking for any specific letter or all letters. The correspondence log should be detailed enough to allow me to do a proper search subject line, outgoing and incoming correspondence. A Hardcopy and searchable softcopy would be preferable.

THE PORT AUTHORITY OF NY & NJ

FOI Administrator

March 8, 2016

Mr. Robert Harwood
Alstom Signaling Inc.
1025 John Street
West Henrietta, NY 14586-9781

Re: Freedom of Information Reference No. 16675

Dear Mr. Harwood:

This is in response to your February 8, 2016 request, which has been processed under the Port Authority's Freedom of Information Code, copy enclosed, for a copy of the current, detailed correspondence log for the PATH Signal Project - Automatic Train Control System - Contract Number 4600008007. I am seeking information regarding formal letters sent by PATH to and from Siemens Industry Inc., Safetran Systems Corporation also known as Invensys, or DA Builders, LLC. Please note that I am only asking for a detailed letter log or list of correspondence that will enable me to search for specific correspondence relating to delay notifications.

Material responsive to your request can be found on the Port Authority's website at <http://corpinfo.panynj.gov/documents/16675-O/>. Paper copies of the available records are available upon request.

Please refer to the above FOI reference number in any future correspondence relating to your request.

Very truly yours,



Danny Ng
FOI Administrator

Enclosure

*4 World Trade Center, 18th Floor
150 Greenwich Street
New York, NY 10007
T: 212 435 3642 F: 212 435 7555*



Correspondence Records

Document No.	From	To	Subject	RFI No.	Date	Status	Referenced Docs	Select
SIE.PTH.00487.L View Thread	Mr. Bruno Fiquet The Siemens Team	Mr. William Fellini PATH	IRG-PATH-00247 - Schuedule Impact Due to Delay with Receipt of Safe Braking Criteria		7/7/2010	Closed		<input checked="" type="radio"/>
PTH.SIE.00574.L View Thread	Mr. William Fellini PATH	Mr. Gregoire Sulmont The Siemens Team	IRG-PATH-00247 - Schuedule Impact Due to Delay with Receipt of Safe Braking Criteria		8/14/2010	Closed		<input type="radio"/>
PTH.SIE.01608.L View Thread	Mr. William Fellini PATH	Mr. Gregoire Sulmont The Siemens Team	Delayed submission of the Software Alternative Standard Requirement Matrix Plan CDRL 19-20c3 Final for FDR		4/18/2011	Closed		<input type="radio"/>
SIE.PTH.01750.L View Thread	Mr. Gregoire Sulmont The Siemens Team	Mr. William Fellini PATH	Delayed submission of the Software Alternative Standard Requirement Matrix Plan CDRL 19-20c3 Final for FDR		4/1/2011	Closed		<input type="radio"/>
PTH.SIE.02303.L View Thread	Mr. William Fellini PATH	Mr. Gregoire Sulmont The Siemens Team	Compensation For Emergency Delay – First 30 Minutes		10/31/2011	Closed		<input type="radio"/>
SIE.PTH.02501.L View Thread	Mr. Gregoire Sulmont The Siemens Team	Mr. William Fellini PATH	Compensation For Emergency Delay – First 30 Minutes		10/27/2011	Closed		<input type="radio"/>
PTH.SIE.02574.L View Thread	Mr. William Fellini PATH	Mr. Gregoire Sulmont The Siemens Team	IRG-PATH-00933 - Request to Delay Pilot Training		1/5/2012	Closed		<input type="radio"/>

PATH DMS

SIE.PTH.02695.L View Thread	Mr. Gregoire Sulmont The Siemens Team	Mr. William Fellini PATH	IRG-PATH-00933 - Request to Delay Pilot Training	12/30/2011	Closed		<input type="radio"/>
SIE.PTH.03997.L View Thread	Mr. David Costello The Siemens Team	Mr. Erhan Altinbilek PATH	IRG-CONS-00038 Request to Delay Pilot Training	12/27/2012	Closed		<input type="radio"/>
PTH.SIE.04057.L View Thread	Mr. Erhan Altinbilek PATH	Mr. David Costello The Siemens Team	PATH-MOM-13-0028 Delays Cost Meeting 2-28-13	3/18/2013	Closed		<input type="radio"/>
SIE.PTH.04276.L View Thread	Mr. David Costello The Siemens Team	Mr. Erhan Altinbilek PATH	PATH-MOM-13-0028 Delays Cost Meeting 2-28-13	3/12/2013	Closed		<input type="radio"/>
PTH.SIE.05464.L View Thread	Mr. Michael Marino PATH	Mr. David Costello The Siemens Team	FAT Testing Delays in Louisville	4/16/2014	Closed		<input type="radio"/>
PTH.SIE.05789.L View Thread	Mr. Michael Marino PATH	Mr. David Costello The Siemens Team	FAT Testing Delays in Louisville	7/25/2014	Open		<input type="radio"/>
SIE.PTH.06068.L View Thread	Mr. David Costello The Siemens Team	Mr. Michael Marino PATH	FAT Testing Delays in Louisville	6/5/2014	Closed		<input type="radio"/>
PTH.SIE.06422.L View Thread	Mr. Gregory Reszka PATH	Mr. David Costello The Siemens Team	Weather Delay	3/10/2015	Closed		<input type="radio"/>
PTH.SIE.06550.L View Thread	Mr. Gregory Reszka PATH	Mr. David Costello The Siemens Team	Follow up to ST letter SIE.PTH.06828 Weather Delay	4/20/2015	Closed		<input type="radio"/>
SIE.PTH.06828.L View Thread	Mr. David Costello The Siemens Team	Mr. Michael Marino PATH	Weather Delay	2/9/2015	Closed		<input type="radio"/>
SIE.PTH.06897.L View Thread	Mr. David Costello The Siemens Team	Mr. Michael Marino PATH	PATH-MOM-13-0028 Delays Cost Meeting 2-28-13	2/21/2015	Closed		<input type="radio"/>

PATH DMS

	Team						
SIE.PTH.06952.L View Thread	Mr. David Costello The Siemens Team	Mr. Gregory Reszka PATH	Follow up to ST letter SIE.PTH.06828 Weather Delay		3/3/2015	Closed	○

