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SWF Passenger Terminal Concourse – 1997

Seven Gates

Hardstand for                    

Upper Level

International Arrivals

Capacity: 
1 Million Annual Passengers

Lower Level



Planning for Interim and Long-Term Needs

The Efficient, Economical Gateway for Travelers and Cargo

Accommodate International ServiceAccommodate International Service

Go From Processing up to 20 International Passengers                        
to 200+/- Passengers Per Flight

Plan for Future Demand



Phased Terminal Expansion 

Phase I
25,000 Square Foot Expansion (Shell)25,000 Square Foot Expansion (Shell)

Relocation of Interim FIS and Interior Fit-Out 

Simultaneous Domestic and International Handling 

Phase II
Baggage Carousel

Customs Support Space - 1st floor

Phase III
Elevators 

Customs and Airport Operations                                                
Support Space - 2nd floor  

Proposed 
Expansionpp p p



Demand-Driven Implementation

Phase II Phase III

International 
Trigger

Scheduled Service is  
>1 x per week

CBP Assigns More 
Officers to SWF 

Domestic 
Trigger

>750,000 Domestic 
Passengers

>1 Million
Total Passengers



Planning Scope of Work – $2 Million

Phase I Planning and Engineering 

Field InspectionsField Inspections

Documentation of Existing Conditions 

Design DocumentsDesign Documents

Phases II and III Planning

Preliminary Design

Planning Completion:  December 2011


