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New Toll Collection System with All Electronic 
Tolling (AET) Capability

Project Authorized in February 2010 for $175M with $7.6M            
allocated in 2010allocated in 2010
Approximately 30% of design is complete
RFP release to vendors expected in August 2010
Project is on schedule and within budgetProject is on-schedule and within budget



PATH Signal Replacement Program

1st Phase Authorized in September 2003 – vendors
demonstrated solution – completed

2nd Phase Authorized in October 2009 for $580M with   
$65M allocated in 2010

Contract Award in 2009 to a Siemens consortium for   
$365M$

PA staff working closely with consortium to monitor  
and control projectand control project

Project is on-schedule and within budget with   
expected completion in 2015expected completion in 2015    



JFK Runway 13R-13L Pavement Replacement 
and Delay Reduction Improvements

Two-phased Project Authorized in Feb. 2009 for $373M with 
$147M allocated in 2010 
Phase I – Runway 13R-13L - $292.4M
JFK’s longest runway 14,572 feet
120-Day Closure for repair March 1 – June 29120 Day Closure for repair March 1 June 29
Overall progress is approximately 45% complete
Electrical and drainage infrastructure in progress
O i d di i iOn-going progress and coordination meetings 
Project is on-schedule and within budget and with partial

Runway re-opening y p g
expected  in late June 
and full project   

l ti i 1st Q 2011completion in 1st Q 2011



JFK Runway 13R-13L Pavement Replacement 
and Delay Reduction Improvements

Taxiway KC “Test Section” completed

Slip forming method for runway construction validatedSlip forming method for runway construction validated

Electrical and drainage infrastructure progressing well



JFK Runway 13R-13L Pavement Replacement 
and Delay Reduction Improvements

62% of the new runway concrete paving completed

47% of the new runway asphalt shoulder paving completed47% of the new runway asphalt shoulder paving completed

120 Day Closure proceeding on schedule.

Frequent coordination meetings with contractor and FAA

Project on schedule and within budget


