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E PORTAUTHORM OF NY& NJ

FO! Administrator

April 11, 2013

Mr. Gary Strong
Lewis Brisbois
77 Water Street
New York, NY 10005

Re: Freedom of Information Reference No. 12574

Dear Mr. Strong:

This is a response to your August 24, 2011 request, which has been processed under the Port
Authority's Freedom of Information Code (the "Code", copy enclosed), for copies of records
related to the soundproofing project at Monsignor McClancy Memorial High School located at
71-06 31st Avenue, East Elmhurst, NY 11370.

Material responsive to your request and available under the Code can be found on the Port
Authority's website at http://www ,pativnj.gov/corporate-information/foi/12574-O.pdf

Certain material responsive to your request is exempt from disclosure pursuant to exemptions
(1), (4) and (5) under the Code.

Please refer to the above FOI reference number in any future correspondence relating to your
request.

Very truly yours,

Ann L. Qureshi
FOI Administrator

Enclosure
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Pompa, Ed

To:	 Jeffery, Zaheer
Cc:	 Vero, Anthony; Caban, Wally; Miihaven, Richard; Russo, Nicholas; rpiacenbni@jca-

architecture.com; nparra@jca-architecture.com
Subject:	 RE: 08-08-19, McClancy COs

-----Original Message-----
From:	 3affery, Zaheer
Sent:	 Tuesday, August 19, 2008 3:04 PM
To:	 Pompa, Ed
Cc,	 Vero, Anthony; Caban, Wally; Milhaven, Richard
Subject:	 08-08-19, McClancy Cos
Importance: High

Ed,
I wish to confirm the CO situation on an urgent basis. Please address/confirm each item Individually and a-m back to
me. Amounts have been rounded off. Thanks.

• COR 1 through 6, and 8 already resolved.
4	 $106,486 Rescinded?

This change order was for the temporary class room. Since the class room was not provided by the contractor in a
timely matter the school allowed Nagan construction to work on the entire floor and in turn not needed. Therefore the
change order was rescinded.

• COR 7: Unit Ventilator,	 +$18,823
9: Fencing around Chiller 	 +$8,040

•	 10:	 Cancelled
•	 11:	 Cancelled
•	 12:	 <$114,750> Where is it? [Pompa, Ed] (I can fax you a copy in the am if

that is OK)
The contract required horizontal metal pipe enclosures in all spaces where unit ventilators are to be installed. The
consultant approved an alternate for the piping to be routed under the floor slabs eliminating the need for the
enclosures. in a meeting with the contractor, John ciardullo Associates, P G. & the Resident Engineers office a
credit amount of ($114,750) was agreed to.

•	 13: Struc Supports, Heat Exchgers +$5,870
•	 14: Upgrade Existing Gas Meter	 +$2,963

15: Redesigned Ductwork	 +$9,262
•	 16: Protective Net over Chiller 	 +$2,618

17:Replace two Control Valves 	 +$7,489
18:New Lintel at MPR	 +$1,155

•	 19: New (Soundproof?) Windows	 +$2,394
•	 20: Lizardos Inspection 	 +$73,500 (This would be almost impossible to justify as a Construction

CO (this will be back charged to the bonding cc.). Should this not be charged to Bonding Company?)
•	 XX: OT	 +$140,000 No details. FAA does not allow OT (The RED could not

substantiate the claim and therefore did not approve.)
•	 21: Note 46, Dwg M0.01 	 <$ 68,000>
•	 22: JCA Design CO	 +$242,509 Design CO sent as Constr COR. Cannot send to FAA. Charge

to Bonding Company( JCA was Informed to back charge Bonding co.)
•	 Please refer to my e-m of May 20 as well. I don'y believe I got Tony's response.
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Pompa, Ed

From: Pompa, Ed

Sent:	 Friday, May 02, 2008 1:44 PM

To:	 Jaffery, Zaheer

Cc:	 Vero, Anthony; Caban, Wally; Russo, Nicholas; 'rpiacentini@jca-architecture.00m'; 'nparra@jca-archltecture.com '

Subject: Monsignor McCiancy High School change order#10, #11 and New credit change order #21

Zaheer,
As per our phone conversation I would like to reiterate the R.E.O's position on change order#10, #11& #21

ChanosQrdPrAW Is for the re-roofing of the two low roofs in the amount of $17,325.00.
The R. E.O's position on this change order request is not approved, for the following reasons.
1.This was the Engineer's responsibility to review and modify the drawings accordingly prior to Bid.
2. It was also the responsibility of the general contractor to coordinate all phases of this contract and as such had to notify the
owner and the Engineer of record that there is a potential change order request because the Architectural contract drawings do
not indicate the installation of a new roof.
3. Had either one of the above two items been done this work would not fall under the noise abatement parameters and would of
resulted in a credit change order instead of additional emergency work.
Therefore The R.E.O's position is that this cost be covered by the contractor's and Engineer's Insurance policies.

C,h ge Ar er #11.is for the re-roofing of the mail classroom.
This change order request was initiated because the roof has developed leaks due to construction activities. Prior to the start of
construction there was no evidence of leaks in the mail classroom and we recognize that the leaks are a direct result of the
construction. However the R.E.O's found that the contractor did not take any precaution to protect the roof and or use due
diligence, on the contrary the contractor had a complete disregard In protecting the roof in the performance of work, we have
numerous pictures showing punctured roof membranes either by scaffolding, angle iron, bricks, bolts, planks and poor
workmanship.
Therefore the request for change order #11 for the sum of $20,315.5 is hereby rejected and must be back charged to
Nagan/Conair Joint venture.

QhiWQ-Q Order #2-11
This credit change order is as per contract drawing # M0.01 note #46 for the sum of (-$666,Qg0).Since this work was not performed
and or equipment utilized.This sum was taken directly from bid analysis sheet.

8/19/2008
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Pompa, Ed

To:	 Jeffery, Zaheer

Cc:	 Vero, Anthony; Caban, Wally; Russo, Nicholas; rpiacentini@jca-architecture com; nparra@jca-architecture.com

Subject: Monsignor McClancy High School change order#10, #11 and New credit change order #21

Zaheer,
As per our phone conversation I would like to reiterate the R.E.O's position on change order #10 & #11.

Change Order #10 is for the re-roofing of the two low roofs in the amount of $17,325.00.
The R.E.O's position on this change order request is not approved, for the following reasons.
1. This was the Engineer's responsibility to review and modify the drawings accordingly prior to Bid.
2. It was also the responsibility of the general contractor to coordinate all phases of this contract and as such had to notify the
owner and the Engineer of record that there is a potential change order request because the Architectural contract drawings do
not indicate the installation of a new roof.
3. Had either one of the above two items been done this work would not fall under the noise abatement parameters and would of
resulted in a credit change order instead of additional emergency work
Therefore The R.E.O's position is that this cost be covered by the contractor's and Engineer's Insurance policies.

Change order #11 is for the re-roofing of the mall classroom.
This change order request was initiated because the roof has developed leaks due to construction activities. Prior to the start of
construction there was no evidence of leaks in the mall classroom and we recognize that the leaks are a direct result of the
construction. However the R.E.O's found that the contractor did not take any precaution to protect the roof and or use due
diligence, on the contrary the contractor had a complete disregard in protecting the roof in the performance of work, we have
numerous pictures showing punctured roof membranes either by scaffolding, angle iron, bricks, bolts, planks and poor
workmanship.
Therefore the request for change order #11 for the sum of $20,315.5 is hereby rejected and must be back charged to
NagantConair Joint venture.

Change Order.#21
This credit change order is as per contract drawing # M0.01 note #46 for the sum of (-$68,000).Since this work was not performed
and or equipment utilized.This sum was taken directly from bid analysis sheet.

.512/2008
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Transmittal No.	 3

Contract Title: Msgr McClaucy Memorial High School - Soundproofing
TRANSMITTAL

Name Zaheer Jaffery 	 Date	 03125/08

Address 225 Oa-rk-Aie-. South	 Contract No.	 COik-84C.-069
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Lizardos 3March 19, 2008
Mechanical & Eloarlral Engineering J

200 (Ad Counir E Nerd, %ie 670 .....
5neda, New York 11501

51 6,484A020	 ,
(a516.454.0926 Mr. Ed Pompa	 1	 '

Two Pero Plaza, Srule 1500
R.E. Office	 1

Central Terminal Buitding, Room 3570NewYA NY 10121
z,z292.5+21 Port Authority of New York and New Jersey
la 212292.5122 LaGuardia Airport
Awn.leapc.ccm Flushing, NY 11371

PxacuPnts Reference:	 Monsignor McClancy Memorial High School
Enm 1. Lizardos. P.E. LEED" Mechanical and Electrical Investigation Report
Nro d"t Lizardos Proposal No. 3950

)oscph Mizrahi, P.E.
a,a.evrrn4w pear Mr. Pompa:

1ww, Nuorasi, P.E. As requested Lizardos Engineering Associates, P.C. (Lizardos) has prepared this
iahn E. bzardos, P.E. LEED° proposal to provide electrical engineering services for the referenced project.
Georue A. LOMW O, P.E. LEED°
Nniel 1. O'Sullivan, RE. LEEDw The services, which Lizardos intends to provide for the referenced project, are
Nuylas;. Pawm, P.E. as outlined in the Scope of Services that follows:
Matins C. Thr. PE,

SCOPE OF SERVICES
ASSOCIAt[s

Dana L. Harris Provide engineering services (Electrical Engineer and Mechanical Engineer) for
Seobt&9KWe a period of 30 days (approximately 480 hours). The engineers will conduct
Reim P. &ranblay field investigations at the aforementioned school for the purposes of reporting
s[t:w, as,«µle all the existing conditions of the mechanical and electrical contractor's
Mamas ). Cwsack, P.E. LEED' installations as directed by the R.E.'s Office.
seta« Assaau

Andrew West, P,E, LEE¢^ FEES AND INVOICING
L• svlau mn huge 9f NYC oAke -

Lizardos' fees for the services described shalt be as follows:
Icf>tey Lk`<whwr., P.E.

riorwird Yhan=), P.E. LEeD 480 hours, @$150.00/hr based on 2.56 multiplier)	 $ 72,000.00
Vladimir P. Lamin

Rabty A. Wiac, P.E. Travel Reimbursables ................................................. 	 $1,500.00
'urea A. McNally LEED'
hank P. Panascl Total	 $73,500.00 
Kazimlr Aro) A. Somberac

1.	 Lizardos' engineering fee for the services described hereinabove shall be
based on the actual hourly payroll utilized against an upset (not-to-
exceed) fee (including reimbursable expenses) as stated above.

2.	 Services and payment of invoices rendered by Lizardos to PANY/NJ will be
made in accordance with the aforementioned agreement.

Member

1Veabdc2pmjeclsRoposW.s .flerst39W0en3- 19.MEC.d.
AC: I C New York
un.+,,.wN J, V u+w i w.,.n..w ,,



Mr Ed Pomaa	 2-	 March 19, 2008

Services and payment of invoices rendered by Lizardos to PANY/NJ will be made in accordance
with the Terms and Conditions set forth in the On-Call Agreement between PANY/NJ and Lizardos
using actual salaries.

Sincerely,

LIZARDOS ENGINEERING ASSOCIATES, P.C.

Joseph Mizrahi, P. E.
Executive Vice President/ Managing Officer

Enclosures

cc: Mr. E. Lizardos, Lizardos
Mr. J. Lizardos, Lizardos
Ms. M. Cocchi, Lizardos
Accountin

li NW4 EgNn Q MSe 81ss, PQ
Ne ahtlQptgecre\Pmpoae^sLLetlera\385 p\Dg-03-t 0 MEC tloc
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Pomna, Ed

From: Pumps, Ed

Sent:	 Friday, April 25, 2008 5:02 PM

To:	 Jeffery, Zaheer

Cc:	 Russo, Nicholas; Vero, Anthony; Caban, Wally;'rpiacentini@jca-architecture.com ';'nparra@jca-architecture.com ',
'coach27bb@aol.com'

Subject: Monsignor McClancy High School change orders

Zaheer,

1,Since the joint venture contractor for the above referenced contract was breached and the surety Travelers has now taken over,
we have reviewed the previously approved change order #4 for.the temporary classroom. Since the class room was not provided
by Nagan and in turn not needed, the Resident Engineers Office hereby rescinds it's approval and voids the change order in the
sum of $106,486.52.

2. We are in receipt of a credit change order #12 for the elimination of horizontal metal pipe enclosures for the sum of
$114,750.00 after numerous review and negotiations we find this amount to be fair and reasonable and therefore this reduction in
the lump sum shall be applied.

3. We are also in receipt of a change order request for the sum of $140,000 due to overtime expenses incurred due to lack of a
temporary classroom trailer. Upon numerous reviews and meeting with the joint venture's sub-contractor Men Bil (President of
EImas Air Conditioning Inc.) we cannot substantiate his claim either by signed tickets, signed daily narratives and or written
requests by the school and or their representative JCA Associates. We therefore cannot recommend approval.

In addition we are also going to request a credit as per drawing M0.01 note 46. for approximately $60,000 however this has not
been resolved as of yet.

The R.E.O. will send you the backup paper work early next week.

Regards,
Ed

6/3/2008
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Pompa, Ed

From: Pompa, Ed

Sent:	 Friday, May 02, 2008 1:44 PM

To:	 Jeffery, Zaheer

Cc:	 Vero, Anthony; Caban, Wally; Russo, Nicholas; 'rpiacentini@jca-architecture.com';'nparra@jca-architecture.com'

Subject: Monsignor McClancy High School change order#10, #11 and New credit change order #21

Zaheer,

As per our phone conversation I would like to reiterate the R.E.O's position on change order #10, #11& #21

Chan^.Qrder #10 is for the re-roofing of the two low roofs in the amount of $17,325.00.
The R.E.O's position on this change order request is not approved, for the following reasons.
1. This was the Engineer's responsibility to review and modify the drawings accordingly prior to Bid.
2. It was also the responsibility of the general contractor to coordinate all phases of this contract and as such had to notify the
owner and the Engineer of record that there is a potential change order request because the Architectural contract drawings do
not indicate the installation of a new roof.
3. Had either one of the above two items been done this work would not fall under the noise abatement parameters and would of
resulted in a credit change order instead of additional emergency work.
Therefore The R.E.O's position is that this cost be covered by the contractor's and Engineer's Insurance policies.

Change .gar #11 is for the re-roofing of the mall classroom.
This change order request was initiated because the roof has developed leaks due to construction activities. Prior to the start of
construction there was no evidence of leaks in the mall classroom and we recognize that the leaks are a direct result of the
construction. However the R.E.O's found that the contractor did not take any precaution to protect the roof and or use due
diligence, on the contrary the contractor had a complete disregard in protecting the roof in the performance of work, we have
numerous pictures showing punctured roof membranes either by scaffolding, angle Iron, bricks, bolts, planks and poor
workmanship.
Therefore the request for change order #11 for the sum of $20,315.5 is hereby rejected and must be back charged to
Nagan/Conair Joint venture.

Chance Order #21
This credit change order Is as per contract drawing # M0.01 note #46 for the sum of (-$68,000).Since this work was not performed
and or equipment utilized.This sum was taken directly from bid analysis sheet.

6(3!2008



Ex. 5

---Original Message-----
From: Pompa, Ed
Sent: Friday, May 16, 2008 11:41 AM
To: Vero, Anthony; Jaffery, Zaheer
Cc: Caban, Wally; 'RPiacentini@JCA-Architecture.corn'
Subject: McClancy H.S. Change Order #22

Tony,
I am in receipt of change order #22 for the above subject school, and upon review and discussions with the school, Engineer of
record, and the LaGuardia Resident Engineer's office personnel, we find the request to be fair, reasonable and justified.
Therefore with your approval The R.E.O. is forwarding the backup paperwork to Aviation recommending approval and request
that it be forwarded to the FAA for their approval.
Thanks
Ed.

613/2008
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-----Original Message-----
From: Vero, Anthony
Sent: Friday, May 16, 2008 12:08 PM
To: Pompa, Ed; Jaffery, Zaheer
Cc: Caban, Wally; 'RPlacentini@JCA-Architecture.com '
Subject: RE: McClancy H,S. Change Order #22

Thank you Ed. Again, in light of everything involved with this contract, we concur with this Change Order.

-----Original Message-----
From: Pompa, Ed
Sent: Friday, May 16, 2008 11:41 AM
To: Vero, Anthony; Jaffery, Zaheer
Cc: Caban, Wally; 'RPiacentini@JCA-Architecture.com '
Subject: McClancy H.S. Change Order#22

Tony,
I am in receipt of change order #22 for the above subject school, and upon review and discussions with
the school, Engineer of record, and the LaGuardia Resident Engineer's office personnel, we find the
request to be fair, reasonable and justified. Therefore with your approval The R.E.O. is forwarding the
backup paper work to Aviation recommending approval and request that it be forwarded to the FAA for

their approval.
Thanks
Ed.

6/3/2008
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-----Original Message-----
From: Vero, Anthony
Sent: Friday, May 16, 2008 12:08 PM
To: Pompa, Ed; Jaffery, Zaheer
Cc: Caban, Wally;'RPiacentini@JCA-Architecture.com '
Subject: RE: McClancy H,S. Change Order #22

Thank you Ed. Again, in light of everything involved with this contract, we concur with this Change Order.

-----Original Message-----
From: Pompa, Ed
Sent: Friday, May 16, 2008 11:41 AM
To: Vero, Anthony; Jaffery, Zaheer

6/3/2008
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Cc: Caban, Wally; 'RPiacentini@JCA-Architecture.com '
Subject: McClancy H.S. Change Order #22

Tony,
I am in receipt of change order #22 for the above subject school, and upon review and discussions with the school,
Engineer of record, and the LaGuardia Resident Engineer's office personnel, we find the request to be fair,
reasonable and justified. Therefore with your approval The R.E.O. is forwarding the backup paper work to Aviation
recommending approval and request that it be forwarded to the FAA for their approval.
Thanks
Ed.

61312008
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Pompa, Ed

From: Jeffery, Zaheer

Sent:	 Tuesday, April 29, 2008 9:54 AM

To:	 Pompa, Ed

Cc:	 Russo, Nicholas; Vero, Anthony; 'rpiacentini@jca-architecture.com '; Spera, Anthony

Subject: 08-04-29, Monsignor McClancy Change Orders

Ed,
Thanks for the update.
Our records indicate a slightly different description and/or amounts for a couple of the forthcoming Chnage Orders.
Let's get these In harmony.
I am reproducing a previous e-mail from you, with a superimposed listing of what our records indicate, Please take a moment and
advise me which CO # and amount we should use. Also, please confirm if we can enter the other CO #s and amounts in our
records? Thanks.

We are in receipt of a change orders #07, #09, #10, #11, #13, #14,#15, #16,#17, #18, #19 package for the above referenced
soundproofing contract.

Change order # 07 is to provide larger model unit ventilators from "B & B-1" to Model "A & A-1" upon review we find this to be
within the bounds of sound attenuation. The R.E.O. having meeting with the school, Contractor & Architect we find the proposal in
the amount of $18, 823.36 to be fair and reasonable and recommends approval.

Change order # 9 is for the installation of additional fencing around the chiller.
Having reviewed the request with the Architect, the school and the contractor, the R.E.O. finds the proposal of $8,040.00 Eight
thousand and forty dollars to be fair and reasonable and recommends approval. Please forward to FAA for approval.

Change order # 10 is for the re-roofing of two low roofs in the amount of $17,325.00 at this time we are still in the review
process,and therefore unable to recommend approval at this time.
Our record indicates this as CO # 10, for Roof over MP Stage Area, for an amount of $ 19,923.75

Change order # 11 is for the re-roofing of the Mall class room roof in the amount of $20,317.50. At this time we are still reviewing
said proposal.and cannot recommend approval at this time.
Our record indicates this as CO # 9 for an amount of $ 23,365.13

Change order # 13 is for the installation of structural supports for the heat exchangers in the amount of $5,870.00. Upon review
we find it to be required in order to properly support them. Having analyzed the proposal we find it to be fair and reasonable and
as such recommend approval

Change order # 14 is for an upgrade of an existing gas meter in the amount of $2,962.76, upon review we find that the proposal
is fair and reasonable and the R.E.O. recommends approval.

Change order # 15 is for the installation of redesigned ductwork in the amount of $9,261.95. The R.E.O. has reviewed the
proposal and finds it to be fair and reasonable and therefore recommends approval.

Change order # 16 is for the installation of a protection net above the refrigeration chiller for the amount of $2,617.92. The R.E.O.
reviewed and discussed with the owner, Architect and contractor. We find said proposal to be fair and reasonable and in turn
recommend approval.

6/3/2008
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Change order # 17 is for the replacement of two existing valves to be compatible with the new building management system for
the turn $7,489,65. The R.E.O. finds that this is a fair and reasonable proposal and in turn recommends it's approval.

Change order # 18 is for additional work in the stage area to install new steel lintel support, for the sum of $1,155.00. The R.E.O.
finds the cost reasonable and fair therefore recommending approval.

Change order # 19 is for the supply and installation of two hexagonal windows in the multipurpose room for the sum of $2,394.00.
The R.E.O. has reviewed this proposal and finds it to be fair and reasonable and therefore recommends approval.

Change order #20 is to provide continuous inspection by Mechanical and electrical Engineers (Lazardos Engineering) for the
period of 30 days for the lump sum of not to exceed $73,500.00. The R.E.O. finds this to be a reasonable and fair proposal and as
such recommends approval.

Zaheer the Change order hard copy will be mailed to you in the AM. Please forward this for approval with FAA.

Thanks
EDP

PS: Few other change orders to follow including a credit change order

-----Original Message-----
From: Pompa, Ed
Sent: Friday, April 25, 2008 5:02 PM
To: Jaffery, Zaheer
Cc: Russo, Nicholas; Vero, Anthony; Caban, Wally; 'rpiacentini@jca-architecture.com '; 'nparra@jca-architecture.com ';
coach27bb@aoLcom'
Subject: Monsignor McClancy High School change orders

Zaheer,

1.Since the joint venture contractor for the above referenced contract was breached and the surety Travelers has now
taken over, we have reviewed the previously approved change order #4 for the temporary classroom. Since the class room
was not provided by Nagan and in turn not needed, the Resident Engineers Office hereby rescinds it's approval and
voids the change order in the sum of $106,486.52.

2. We are in receipt of a credit change order #12 for the elimination of horizontal metal pipe enclosures for the sum of
$114,750.00 after numerous review and negotiations we find this amount to be fair and reasonable and therefore this
reduction in the lump sum shall be applied.

3. We are also in receipt of a change order request for the sum of $140,000 due to overtime expenses incurred due to lack
of a temporary classroom trailer. Upon numerous reviews and meeting with the joint venture's sub-contractor Mert Bil
(President of Elmas Air Conditioning Inc.) we cannot substantiate his claim either by signed tickets, signed daily narratives
and or written requests by the school and or their representative JCR Associates. We therefore cannot recommend
approval.

In addition we are also going to request a credit as per drawing M0.01 note 46. for approximately $60,000 however this has
not been resolved as of yet.

The R.E.O. will send you the backup paperwork early next week.

Regards,
Ed

6/3/2008
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date: June 3, 2008

to: Brother Joseph Rocco
Monsignor McClancy Memorial HS
71-06 31st Avenue
Bast Elmhurst, NY 11370

from: Richard Piacentini

tel:	 860-277-8057

fax:	 860-277.1303

cc: Kimberly Tibbetts
Construction Services Claim
Bond & Financial Products
Travelers
Ono Tower Square 2S IA
Hartford, CT 06183 MMcMHS, PA-NYNJ

re: Performance Bond # 103836517

Brother Rocco,

A meeting was held on June 3, 2008 in the PA offices at LaGuardia Airport with Mr. Pedro Rosario
to discuss the impending release of the construction completion documents by Mr. Rosario to
prospective contractors for the completion of the work on the above project.

We were requested by Mr. Rosario to provide a summary of the project payment issues and the
liability of the Surety to date with respect to the amount of money left to be paid out by the Owner.
This Memo will attempt to address the status of all Payment issues and will include the following:

1. The Original Contract Price $7,200,000.00

2. The total amount of the recognized change orders submitted by NCJV - $49,877.07
(See Chart below)

3. The amount paid to the NCJV to date ($6,018,900.84)

4. The amount of outstanding Owner invoices. ($17,250.00)

5. The amount of excess architectural fees relating to the defaulted ($168,038.00)
contract incurred to date and anticipated to project close out,

6. The amount of additional engineering fees anticipated to project close ($73,600.00)
out.

The amount of liquidated damages chargeable since July 23, 2007 to the. ($158,500.00)
NC Joint Venture. The school is willing to waive all or part of the
eventual total of these liquidated damages based upon the method,
speed and professionalism exhibited by the Surety in the completion of
the project. The charges stand at 317 days @ $500 per day

Balance to Surety $813,688.23

Jp^41VnPR00tU1K.Lxy'Corte+pondenaW1.0603d6^M•Tmeim.wpd
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Prior to the meeting the PA and JCA reviewed the change orders su6itted to the FAA for approval
upon the recommendation of the PA Resident Engineer. A summary of the current disposition of the
change order follows for your information:

Change Order Summary
	

June 3, 2008

Number Description & Calculations Amount Action
1	 1 Con Ed ProDartv Line Box $30,869.76 FAA Accepted

Extra of $30,869.76 Approved and Paid $30,869.76
2 2 Mali Calling Access Doors $6 048.03 FAA Accepted

Extra of $ 6,048.03 Approved and Paid $8,048.03
3 3 Mall Calling Structural Su 	 ort Grid $8,298.24 FAA Accepted

Extra of $ 8,298.24 Approved and Paid $0,298.24
W(4) Classroom Trailer $20,000.00 PAAcce ted

Extra of $105,486.52 Rescinded
Credit of $20,000.00 per NCJV proposal dated
7/3/06:

($20,000.00)

b Basket Ball Backsto	 pulse Re lacemenE $5,997.20 FAA Accepted
Extra of $ 5,997.20 Approved and Pafd $5,997.20

B Gas Booster Pump Controls $9 328.20 PA Acce ted
Conair Proposal w/ GC 5%: $9,328.20

7 13 Upgrade Unit ventilators $1B823.35 PA Accepted
Conair proposal: $14,167.00
18 Louvers by Tinron: $3,770.00
Total(including GC 5%): $18,823.35

B Con Ed Electrical Service Upgrade Fee $59,971.01 PA Accepted
Conair Proposal wf GC 5%: $59,971.01

 (n/a) Chiller Fence $8,040 . 00 PA Accepted
Add 12 4"x 4"x 1/2"x 101-0" Galy Sit Posts
12 Posts and revised layout $6,700.00
w/20% OH&P: $8,040.00

10(19) MPR Roofs above the stage $0.00 PA Disapproved*
Elite Roofing Proposal: 16,500.00
w/ 5% GC OH&P: $17,325.00

11(18) Roofing for	 all Classroom $0.00 PA Disapproved*
Elite Roofing Proposal: $19,350.00
w/5°/a GC O MR $20,317.50

Na Horizontal MU Chases Credit $114,750.00 PA Accepted
NCJV Sched'd value: C$135,000.00

113(26)

Contingencies & General Provisions 15%: $20,250.00
Total Credit amount: ($114,750.00)
Steal su	 orts for Expansion Tanks in MER $5,870.00 FA

A
 Acce tea

Subcontractor work: $5,400:00
w/ %5 GC OH&P: $6,720.00
Minus $ 850.00 Credit for original Installation: $5,870.00

14 n/a Install new Gas Mater and.Strainer 2,962.76 PA Acce ted
Global Plumbing Proposal: $2,821.68
w/ 5% GC QH&P: $2,962.76

x:^sdneaoofluxi^'.c«^oro^^^^a .am^a.rnn.ww,.^ya
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Number Description & Calculations Amount Action
15 12 Redesigned Gym Ductwork $9,261.95 PA Acce ted

Subcontractor proposal: $8,820,90
w/ 5% GC OH&P: $9,261.95

27 Protection for chiller $2,617.92 PA Acce ted[16
Provide	 rotective net over chillers: $2,181.60
w/ 20% OH&P: $2,617.92

7 20 Replacement Motorized Valves $7,489.65 PA Accepted
Conair Proposal: $7,133.00
w/ GC M $7,489.65

18 Steel Lintels at Sta a $1,155.00 PA Acc2pted
Proposal: $1,155,00

19 Hexa oval Windows In MP Room $2 394.00 PA Acce ted
Pro	 sal: $2,394.00

20 Llzardos En Ineering Proposal $73,600,00 PA Accepted
Proposal: $73,600.00

21 Credit for Unit Plumbing Work Not Performed $68,000.00 PA Awe ted
From Bid Analysis Sheet: $68,000.00

FEI- Subtotal $49,877.07

The status of these Change orders is noted in the Action column and the Port Authority has stated at
the meeting that the Acceptance of the CO's by the PA noted above will be supported by future FAA
action.

CO #10	 After review of the facts of the contract and the conditions on site, The PA has
determined that: asbestos removal contractor's operations were subiect to the
approval and coordination of the general contractor, NCJV The conflict
between the asbestos removal documents and the general construction work
requirements was within the general contractor's responsibility.

CO #11	 After review of the facts of the contract and the conditions on site, The PA has
determined that the Mall hoof replacement is required due to avoidable damages
cgused by NCJV operations on the roof.

%:^SNOPAOPPMdbnryiCOnomoedaeeW6-060]08-M-Tnvelm,wpd
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Pompa, Ed

From: Jaffery, Zaheer

Sent:	 Friday, August 22, 2008 1;17 PM

To:	 'Nelson Parra'

Cc:	 Pompa, Ed; Russo, Nicholas
Subject; RE: 08-08-22, Future CO numbers

Thank you Nelson.
CO # 4 has now been processed and rescinded. I have sent you FAA's approval.
We can't really go back and make adjustments. If monetary adjustment is needed, the work will have to be given a new CO
number.
CO numbers 1 through 11, and 13 through 19 have been used up. FAA knows that #12 will be coming in the future.
Have a good weekend. Hope you are feeling better on Monday.
ZJ

-----Original Message-----
From: Nelson Parra [me! Ito: NParra@jca-architectu re.com ]
Sent: Thursday, August 21, 2008 4:19 PM
To: Jeffery, Zaheer
Cc: coach27bb@aol.com; Richard Piacentini; Pompa, Ed; Russo, Nicholas
Subject: Re: 08-08-20, Information pertaining to Default Work

Zaheer,
Following is the information requested in your email of 8/20/08, quoted below. A response to your
email of 8/21/08 requesting additional information will follow.

Date of Default notice and date of start of work by Surety.
1. Notice of Default was issued on October 29, 2007 (Copy attached).
2. Other than minor punchlist items the Surety has not started work. They have decided to remove
the general contractor and are currently in the process of reviewing bids for a new GC.

Anticipated Completion SchedulelWork Plan of Surety.
3. The Surety will provide a schedule and work plan upon selection of the new GC. At our meeting
with the surety on 816/08 they indicated that they expect to complete all work within 3 months.

Current completion percentage and Punch-List.
4. The project remains at approximately 90% complete. A punchlist was prepared by JCA for
architectural deficiencies and visually identifiable mechanical deficiencies. The Surety completed
approximately 10% of the punchlist between February and May of 2008. A thorough M.E.P. punchlist
is pending an evaluation of the mechanical systems by Lizardos.

Current Adds and Deducts for in-scope work.
5. Rounding to the nearest $1,000, we estimate a total of approximately $132,000 in additional work
which was not in the original scope and a total of approximately ($204,000) in credits for deleted or
reduced work. Our estimates are attached. These numbers are based on JCA estimates and
numerous negotiations with the contractor. They have not been finalized with the surety and may be
subject to change.
In addition to the above there are all packaged change orders which total a credit amount of +1-
$38,500. Also included in the attached estimates.

Status of payments by Surety to JCA (AE of Record) and Lizardos (Independent Mechanical Consultant).
6. No payments have been made by the Surety.

8/22/2008
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In your email of 3/28/08 to Ed Pompa you inquired about change order #12. That is a credit change
order in the amount of ($114,750.00) for the deletion of metal pipe enclosures from the scope of work.
See page 6 of 7 in the attached breakdown.

In your letter dated 8/21/08 to Mr Steven Urlass of FAA, you noted that Change Order #4 is voided.
Please note that CO #4 included an extra of $106,486.52 and a credit of $20,000.00. The extra was
rescinded, however the credit of $20,000.00 remains in effect. Therefore CO #4 is not voided, the
amount changed from an extra to a credit. See page 6 of 7 in the attached breakdown.

Nelson Parra

John Ciardullo Associates
575 8th Avenue, 20th Floor
New York, New York 10018
t:212 245 0010 f:212 245 0020

>>> "Jaffery, Zaheer" <zjaffery@panynj.gov > 8/20/2008 11:01 AM >>>

Good Morning Nelson and Richard,
This project being in default, it needs a bit more scrutiny and responsiveness. I need the following information at the
earliest.

Please refer to my a-mails of March 25, 2008 (to JCA cc Nick Melito) and April 16, 2008 (to Nick Melito, cc Piacentini)
among other e-mails.

I have tried calling Nick to speak to him on a few occasions recently (including this morning) but have not been successful
in either reaching him or him returning my call.

I also tried calling you guys this morning but missed you too.
The information I need is:

• Date of Default notice and date of start of work by Surety.
• Anticipated Completion Schedule/Work Plan of Surety.
• Current completion percentage and Punch-List.
• Current Adds and Deducts for in-scope work. (These are not change orders which I am sending to FAA separately,

but the amounts owed for contractor's work-in-place and credits for monies paid for work that is to be remediated).
• Status of payments by Surety to JCA (AE of Record) and Lizardos (Independent Mechanical Consultant).

Please assist me to assist the project by leaving a not to Mr. Melito to follow up on the above points.

Zaheer Jaffery
Port Authority of NY & NJ

SchoolSoundproofrng Program
225 Park Avenue South, 9th, Floor

NY, NY 10003
T (212) 435-3768; F (212) 435-3833

P.S. (Brother Rocco: It was a pleasure speaking to you. Have a great vacation. When you return, please call me so that I
may arrange a visit to the School.)

NOTICE: THIS E-MAIL AND ANY ATTACHMENTS CONTAIN INFORMATION FROM THE PORT
AUTHORITY OF NEW YORK AND NEW JERSEY AND AFFILIATES. IF YOU BELIEVE YOU HAVI
RECEIVED THIS E-MAIL IN ERROR, PLEASE NOTIFY THE SENDER IMMEDIATELY,
PERMANENTLY DELETE THIS E-MAIL (ALONG WITH ANY ATTACHMENTS), AND DESTROY AN'

8/22/2008
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PRINTOUTS.
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date: May 15, 2009

to: Brother Joseph Rocco

Monsignor McClaney Memorial HS
71-06 31st Avenue
But Elmhurst, NY 11370

from: Richard Piwentim

cc:

tel:	 860-277-8057

fax:	 860-277-1303

re: Performance Bond # 103836517
Constriction Services Claim

Bond &Financial Products
Travelers

One Tower Square 2S1A
Hartford, CT 06183 MMcMHS, PA-NYNJ

Rocco,

A meeting was held on April 15, 2009, in the PA offices at LaGuardia Airport with Travelers, to
discuss the latest general construction, mechanical and electrical "scopes of work" provided by the
surety,

During the discussion two items were introduced concerning the architectural completion work
discussed at previous meetings.

The first issue concerned the Mall doors that are listed as non-conforming with the contract drawings
and previously rejected by the school. The second concerns the roof leak situation on the various
roofs on the school.

In support of the surety's request for resolution of both issues, photographs taken of the doors and
the roofs during the thermal testing, We have been waiting for a copy of the roof report to respond
but as of today, the report has not been provided.

Lacking this report we have the following preliminary response to the two issues as indicated in the
photographs provided:

The Mall Doors

In the meeting at LOA on April 15, 2009, several issues were discussed including the doors at
the Mall indicated in the photos distributed at the meeting on pages 1 through 10.

The installed doors, as can be clearly seen in the photographs, are not the correct width or
height.

It is our opinion and that of the school that reducing the masonry opening as suggested at the
meeting, even if done with the utmost care and a new brick matching the existing brick and
mortar in every shade and texture, would not be possible, while increasing the chances of
additional damage to the existing masonry and mortar joints.
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In addition, since the masonry opening would also be decreased in height, we cannot
conceive that the addition of another lintel plate below the existing plate could present an
acceptable finished appearance. The current appearance of the existing lintel plate is not
good in the photos presented and the structural condition of the existing lintel remains
unknown. We believe disturbing it in any way may require its complete removal and
replacement.

Replacement of this lintel and additional masonry work is not in the scope of the work and
may expose the school to additional poor workmanship and additional expense not funded by
PA/FAA.

As the photos clearly show, these doors do not conform with the contract drawings or
approved shop drawings and are not acceptable.

We believe the school could not be judged unreasonable on this issue. They have affirmed
their request that the surety remove the installed doors and replace them with doors of the
correct size, installed in a manner conforming to the details shown in the contract.

If the door butts and panic hardware can be salvaged, these may be reused if practical, but the
finished appearance of the doors and hardware shall be as new.

2.
	 Roof over the Locker Room.

After some study of the new photos provided, we believe Photos 1 through 4 on page 12 are
looking at the inside of the rear parapet wall in the direction of 73rd Street. The photos show
the roof area over the locker room without the tarp that has been covering this area for some
time.

The contract Drawings show the Roof area in the Photographs at the rear of the First Floor
Plan on drawing A201 upon which A/C-1 is located.

It is obvious in the photos that this new roof is an Insulated Built up roof. This does not
match the roofing visible in photos 1, 2 and 4 on page 11, which our records indicate to be a
temporary asphalt coating applied to the roof deck by NCJV. This temporary application was
to protect the roof slab from the elements after it was exposed by the asbestos removal
contractor in preparation for the temporary classroom installation.

Neither photographed condition represents the application of the noted roofing system on the
contract drawings, Note 24A on the on A201 points to the hatched area of this roof near the
location of the noted photographs.

Note 24A states "PROVIDE BUILT UP ROOF SYSTEM TO MATCH EXISTING".

This roof area was originally un-insulated. Installation of an insulated system without raising
the metal counter flashing a distance equal to or greater than the thickness of the insulation
will allow water to penetrate the wall above the flashing as well as down the inside face of
the wall. The minimum recommended distance for the cap flashing to be above the roof is 8".

%;^9NDPAOOtNSCCIme,1Coocbwodeuce109-051509-ROOmoonwpd



575 8th Avenue8 9
New,yc M 8

IN MYorlu
^vH w.jcn•ivchitacmra: Tm 212) 245.0010

Whether the contractor intended to raise the flashing at a later time is unclear as the project
was stopped before this area could be completed. We believe that Travelers should have
investigated this condition before this month and finished the roof work as required to stop
the damage noted by the owner in many previous email and meetings.

Based upon the above, it appears to us that the owners claim for past and current damages in
the locker room below this roof, including mold remediation, is justified.

Travelers should provide a proposal for remediation of the unacceptable condition of this
roof installation in one of following ways:

I .	 The removal of all the roofing, insulation and gravel coatings from the entire roof area
and replacing the roof with a non-insulated Built up roof and making necessary but
acceptable repairs to the damaged copper flashing as required by contract drawings or

2. Adding roofing to the lower portion with insulation and gravel to match the other half
of the roof and removing the existing flashing and installing new SS flashing at least
4 brick courses above the top of the new equalized roof surface.

3. We will also review any economical and warranted proposal from Travelers or furnish
additional details of the repairs, if necessary, for the existing flashing or installation of
new flashing upon request.

As noted above, we are waiting for the roof scan report from the thermal imaging company to
discuss the issues of leakage on the other roof areas,

If you have any questions, please.

If Travelers has any comments, please ask them to send them to the school in writing with a copy to
this office.
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The Contract Balance Summary

A.	 PA/FAA Grant Status

Itm. Descrintion

1. The Original Contract Price

2. Plus recognized credit and extra Change Orders
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May,15, 2009

Amount

$7,200,000.00

$49,877.07

	

Subtotal	 $7,249,877.07

3. Amount paid to the School by PA for contract work only	 ($6,018,900.84)

4. Balance of Contract Amount available from PA/FAA Grant	 $1,230,976.23

S. Additional Proposed credit and extra Change Orders 	 ($4,705.82)

	

Current PA Grant Amount	 $1,226,270.41

B.	 Fees, Back Charges and Damages Caused by Contract Default

1.	 Liquidated damages from 07/23/07 to 05/15/09 (656days) ($329,000.00)

2.	 The amount deducted f om contractor payments for Owner work and
damages since last payment.

&	 Great American Restoration Services (Repair Flood Damage) ($3,341.12)

b.	 Patco Service & Repairs, Inc. (Un-clog Drain) ($425.00)

0.	 Home Depot - Air conditioner for Main Office ($324.04)

d.	 RAMS Mechanical UV Removal & Reinstallation cost for ($15,468.38)
Lizardos inspection Invoice dated 1/15/09

e.	 Lizardos Engineering Report Balance ($3,590.90)

f	 Geiger Construction Roof repair ($642.21)

g.	 Contract Administration fees to February 28, 2009 ($146.520.91)

Amount Due to MMMHS Expenses Sub Total ($499,312.56)

*	 Balance of original $7.2 Million Contract (PA/FAA Grant) Available to $726,957.85
Surety for Project completion.

i
i
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McGancy High School
	

05-15-09

Summary of changes including credits, additions and change orders
5/15/2009

$ 49,877.07

$ (97,969.62)

$ 131,563.80

$	 (38,300,00)

$ (4,705.82)

Total $ (4,705.82)

Change Orders Already included In
Contract Balance Summary 	 Pages 2 & 3

Outstanding Credits for Deleted or
Reduced Contract Work 	 Page 4

Outstanding Extras For Additional
Work	 Page 5

Additional Outstanding Credits for
Reduced or Deleted Work	 Page 6

SubTotal

Page 1 of 6



McClancy HS - JCA Approved Change Orders
	

05-15-09

Number Description & Calculations Amount
11 Pro	 Llne Box $ 30 869.76
2 2 Acoess Doors in Mall Classroom $ 6,048.03
3(3) Mall Classroom Ceiling Steel Support System $ 8,298.24
5(24) Backboard Pulley System $ 5,997.20
6(48) Gas Booster Pum Controls $ 9,328.20
8 16 Con Edlson Char es for E Service 59,971.01
4(4) Classroom Trailer $ (20,000.00)

Extra of $106,480.52 Rescinded
Credit of $20000.00 per NCJV proposal dated 7/3/06: $ 20,000.00

7(13) Upgrade Unit ventilators $ 18,82135
Conair proposal: $ 14,157.00

18 Louvers by Tinron: $ 3,770.00
Total(including GC 50/6): $ 18,823.35

9 (n/a) Chiller Fence $ 8,040.00
Add (12) 4"x 4-x 112"x 10'-0" Gaiv, St) Posts

12 Posts and revised layout: $ 6,700.00
w/20%OH&P: $ 8,040.00

10(19) MPR Roofs above the stage $
Elite Roofing Proposal: $ 16,500.00

wl5%GCOH&P; $ 17,325.00
PA Dis-A roved - Contractor Coordination Error

11 (18) Roofing for Mall Classroom $
Elite Roofing Proposal: $ 19,35090

w!5%GC OH&P $ 20317,50
PA Dis-	 roved - Contractor to re air construction dama e

12 (rya) Horizontal Mtl Chases (Credit) $ (114,750.00)
NCJV Schod'd value: $ (135,000.00)

Contingencies & General Provisions 15%: $ 20,250.00
Total Credit amount: $ 114,750.00

13 (26) Steel supports for Expansion Tanks in MER $ 51670,00
Subcontractor work: $ 6,400.00

w/ %5 GC OH&P: $ 6,720.00
Minus 850.00 Credit for original installation: $ 5,870.00

14 (nla) Install new Gas Meter and Strainer $ 2,962.76
Global Plumbing Proposal: $ 2,821.68

w/ 65% GC OH&P: $ 2, 962.76
15 (12) Redesigned Gym Ductwork $ 9,261.95

Subcontractor proposal: $ 8,820.90
w/ 5% GC OH&P: $ 9,261.95

18 (27) Protection for chiller $ 2,617.92
Provide protective not over chillers: $ 2,181.60

wl20% OH&P: 2,617.92
17 (20) Replacement Motorized Valves I $ 7,489.65

Conair Proposal: $ 7,13390
W/ GC 5°/0: $ 7,489.65

See enclosed packages for each Individual C.O.
Continued on next page	 Subtotal $ 40,828.07

Page 2 of 6



McCiancy HS - JCA Approved Change Orders (Continued) 	 05-15-09

Number Description & Calculations Amount
18(22) Extra Stage work (Steel lintel and gypsum board partition) $ 1,155.

$1200 Sub proposal will not be necessary. Include $600 for completed
portion of steel:	 Partial installation of steel clip angles: $ 600.00
$2300 Sub proposal will not be necessary.
Include $500 for completed portion of work: 	 Partial Demolition: $ 500.00

wl 5% GC OH&P: $ 1,155.00
19 (n/a) Soundproofing Window #20 in MPR $ 2,394.00

Tinron Proposal: $ 2,280.00
w/ 5% GG OH&P: $ 2,394.00

20 (n/a) LIzardos Engineering Report $ 73,500.00
$ 73,500.00

21 (n/a) Piping Allowance LS (68,000.00)
Mechanical Allowances per Note 33 M0.01 & Addendum 5 Item 2,
deleted, not required. Amount based on estimate prepared by the
Surety's consultant.

SubTotal	 9,049.00

See enclosed packages for each individual C.O.

	

Subtotal from previous page $	 40,828.07

	

Total $	 49,877.07

Page 3 of 6
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Credits for Deleted or Reduced Work
Total Total

IDescriellon
Contract Revised Credit

Item Unit QTY. QTY. QTY. Unit cost Total
1 Brick Removals NCJV Means Proposal) CF 360 0 -360 $	 17.70 $	 6 372.00
2 New Brick at Pipe Chases SF 1600 680 -920 $	 22,00 20 240,
3 ADD Lintels at Horiz pipe chases per detail

6/A6.02:

45 Locations @ 2'-6"= 112 FT
112 FT x 9.1 Ibs/FT =1,019 Ibs Ibs 1019 0 -10191$ 1.94 $	 1,976.8

4 Provide Steel frame at all slab openings per
Detail 5/A6.03 & 6/A6.01
(42 deleted locations 288 LF)
L4x3x3/8 = 8.5 Ibs/ft x 288 LF = 2,448 Ibs
L7x4x3/8 =13.61bs/ft x 288 LF = 3,917 Ibs
Total	 =6,365 Ibs,	 ...,..

	
......,.....Ibs 6365 0 -6365 $	 1.94 $	 1123481 ),

Field Weld .in..g J
.............

ou..rne
...",,..

y	 a' n'*:'*'*n:
.,......	 -	

....	 .......
42 Loo @ 3 Loo/day =14 days =112 hrs
Pr^vailing.Wage,Rate=$7728/hr hrs 112.......	 1 " . 0....,,.,.. ,.....,...,,..,,.,......,.,,...-172 $	 77.28,,.......,...............,..,,..,,,.............,....,$	 58,655,36).	 ............. -,
Field Welding

.
	Laborer

Prevailin Wade Rate = $ 50.001hr hrs 112 0 .112 $	 50.00 $	 5,600.00
5 Slab Removals:

Saw Out 42 Location 288 LF LF 2880........,
-288 $	 6.00 $	 ^1,728,OOi

..-1............ou ..... .......... ... u,,......, ......... . 	 ...	 —1..,....n.,u,.............
S6lective Demolition, Concrete, elevated

........... .

slab, rubbish handling, Disposal .............................CY 2;95 0.72P...... -2.24 .$, _...,..,.... 115;10 ,$.	 ...............
SSlective Demolltlgn, Dum	 Char es

.,
T

.......
6 0.94

.
5.06 88.83

$......449.48

6 Scrape, Prime & Paint Existing Lintels at
Windows: 68 Loc (Masonry openings)
1 Man 1/2 da /loc = 34 days = 272 hrs hrs 272 0 -272 $	 50.00 $	 13 600.00

7 Exterior Access and Misc work for CU#3
NCJV Schedule of values Item 05.05
$31,400.00 - $3,140.00 (for work completed)
-$15,000.00 (for Exterior stair & canopy)

$13,260.00
LS 1 0 -1 $	 13,260.00 $	 (13,260.O

8 Interior Access and Misc work for CU#3
NCJV Schedule of Values Item 09.05
$13,600.00 - $4,080.00 (for work completed)
= $ 9,520.00

LS 11 0 •i $	 9 1520.00 $	 91520.00
9 Power line for CU #3

NCJV Schedule of Values Item 16.16
$11,300.00 - $10,170.00 (for work
completed)
=$1,130 LS 1 0 -1 $	 1.130.001$ 11130.00

10 Locker Room Removals
60 LF of 4" brick partition removals = 480 SF

-1601$
=180 CF

OF 160 0 17.70 2832.00

Total $	 (97,969.62)
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Mclancy H.S. Extras For Additional Work
otal Total

Contract New Net
lunitcostItem Description Unit QTY. QTY, QTY. Total

1 Brick Removals
Classroom/ Corridor
Based on NCJV proposal) EA 12 32 20 $	 86.76 $	 1,735.20

2 New brick at
Classrom / Corridor openings

201$(including firestopping) EA 121 32 50.00 1,000.00
3 Brick Base at UV SF 01 378 378 $	 24.00 $	 9,072.00
4 Gyp. Board Soffits SF 7601 4700 3940 $	 17.44 $	 68,713.60
5 VCT at Horiz chase Loo SF 0 600 600 $	 2.07 $	 1 242.00
6 Core drilling EA 0 168 168 $	 85.75 $	 14,406.00
7 Electrical

Modifications to light fixtures at new soffits
(12 rooms)
Based on JCA approved NCJV proposal LOC 0 12 12 $	 1,000.00 $	 12,000.00

8 Suspended Gelling in Guldence Office
Acoustic Ceiling: 	 $ 6,336.00
New Lights;	 $2,575,00

$ 6,911.00
Based on JCA a	 roved NCJV proposal LS 0 1 1 81911.00 $	 911.0 0

9 Provide New Rooting at Location of
Classroom Unit #3: SF 0 800 800 $	 16.50 1	 13,200.00

10 Provide Suspended ceilings
in two vetibules on South side. ILSBased on JCA approved NGJV proposal 0 11 1 $	 1,284.00 1 $	 1,284.00

Total	 $ 131,563.80

Page 5of6



McClancy High School
	

05.15-09
McCianc H.S. Other Credits for Defeted Contract Work

Total Total

Contract Revised Credit
Item Description Unit CITY. QTY. 07Y. Unit Cost* Total

1) Toilet#3:
Dwgs A3 Remove, modify, reinstall folding

partition.	 24 His
Remove Urinal 	 8 Hrs
Total:	 32 Hrs Hra 32 0 -32 $	 50.00 $	 1,600.00

AM 102, 200, 202, 203, 204, $02:
Remove, modify, reinstall:

blackboard: 4hrs / Location
Total: 24 Hrs Hrs 24 0 -24 $	 50.00 $	 1,200.00
AM 104,105:

Remove, modify, reinstall:
blackboard:	 4hrs
Built-in Closet:	 r
Total	 12hrs Hrs 12 0 -12 $	 50.00 $	 600.00
AM 201:

Remove, modify, reinstall:
blackboard:4 Hrs „Hrs 4 0 -4 $	 50.00 $	 (200;00)...............................................	 ......	 .................... ..........

Provide New roof access ladder
.... .	 ............... ......................................................

Labor; 8hrs 0 $50: $400
Materials:	 $500
Total:	 $900 LS 1 0 -1 $	 900.00 $	 900.00
AM 218 (Library):

Provide new sliding book shelf
Labor: 8hrs 0 $50: $ 	 400.00
Material:	 $1,000.00

$.1,400,00...........Total:. LS ^ 0 1 $....14400.00 ..$........(1,400.00)
Modify all items along window we

(Magazine racks, shelves,
2 book cases, etc. 16 hrs Hrs 16 0 -16 $	 60.00 $	 800.00

AM 222 (Faculty):
Remove, modify, reinstall:

Mailboxes His 8 0 -8 $	 50.00 $	 400.00

AM 226:
Remove, modify, reinstall:

counters & cabinets 4/A1.10 Hrs 16 0 -16 $	 50.00 $	 800.00
2) Chase and pressure grout crack 0
Windows window perimeter (Note 112)

1 Man/1 M.O./ihr x 76 M.O.'s Hrs 76 0 -76 $	 50.00 $	 3,800.00
Remove and reinstall exterior & Interior
sills at all UV's w/ fresh air Intake for
lintel Installation. Per 2/A4.03 and
2/A4.04
2 Men/l Day/Loc =
16Hrs/Loc x 35 Lao = 560 say 500 His 500 -500 $	 50.00 $	 25,000.00

3) Wall and other removals at locker
Locker rooms.
Room 60 LF of 4' brick partition removals
Removals = 480 SF = 160 CF CF 160 -160 $	 10.00 1 $	 1,600.00
* $50.00 Unit Cost for labor based on NYC prevailing wage rate for Laborer.
See contract documents NYC Labor Law 220 pg 43 - effective 7/1/04 thru 6130/05 	 Subtotal $ (38,900.00)

Page 6 of 6
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Pompa, Ed

From: Nelson Parra [NParra@jca-architecture.comj

Sent:	 Thursday, August 21, 2008 4:19 PM

To:	 Jaffery, Zaheer

Cc:	 coach27bb@aol.com ; Richard Piacentini; Pompa, Ed; Russo, Nicholas

Subject: Re: 08-08-20, Information pertaining to Default Work

Zaheer,
Following is the information requested in your email of 8/20/08, quoted below. A response to your email of
8/21/08 requesting additional information will follow.

Date of Default notice and date of start of work by Surety.
1. Notice of Default was issued on October 29, 2007 (Copy attached).
2. Other than minor punchlist items the Surety has not started work. They have decided to remove the
general contractor and are currently in the process of reviewing bids for a new GC.

Anticipated Completion Schedule/Work Plan of Surety.
3, The Surety will provide a schedule and work plan upon selection of the new GC. At our meeting with the
surety on 8/6/08 they indicated that they expect to complete all work within 3 months.

Current completion percentage and Punch-List.
4. The project remains at approximately 90% complete. A punchlist was prepared by JCA for architectural
deficiencies and visually identifiable mechanical deficiencies. The Surety completed approximately 10% of
the punchlist between February and May of 2008. A thorough M.E.P. punchlist is-pending an evaluation of
the mechanical systems by Lizardos.

Current Adds and Deducts for in-scope work.
5. Rounding to the nearest $1,000, we estimate a total of approximately $132,000 in additional work which
was not in the original scope and a total of approximately ($204,000) in credits for deleted or reduced work.
Our estimates are attached. These numbers are based on JCA estimates and numerous negotiations with
the contractor. They have not been finalized with the surety and may be subject to change.
In addition to the above there are all packaged change orders which total a credit amount of +/- $38,500.
Also included in the attached estimates.

Status of payments by Surety to JCA (AE of Record) and Lizardos (Independent Mechanical Consultant).
6. No payments have been made by the Surety.

In your email of 3/28/08 to Ed Pompa you inquired about change order #12, That is a credit change order in
the amount of ($114,750.00) for the deletion of metal pipe enclosures from the scope of work. See page 6
of 7 in the attached breakdown.

In your letter dated 8/21/08 to Mr Steven Urlass of FAA, you noted that Change Order #4 is voided. Please
note that CO #4 included an extra of $106,486.52 and a credit of $20,000.00. The extra was rescinded,
however the credit of $20,000.00 remains in effect. Therefore CO #4 is not voided, the amount changed
from an extra to a credit. See page 6 of 7 in the attached breakdown.

Nelson Parra

John Ciardullo Associates
575 8th Avenue, 20th Floor
New York, New York 10018

8/21/2008



08-08-20, Information pertaining to Default Work 	 Page 2 of 2

t:212 245 0010 f:212 245 0020

>>> "Jaffery, Zaheer" <zjaffery@panynj.gov > 8/20/2008 11:01 AM >>>

Good Morning Nelson and Richard,
This project being in default, it needs a bit more scrutiny and responsiveness. I need the following information at the earliest.

Please refer to my a-mails of March 25, 2008 (to JCA cc Nick Melito) and April 16, 2008 (to Nick Melito, cc Piacentini) among
other e-mails.

I have tried calling Nick to speak to him on a few occasions recently (including this morning) but have not been successful in
either reaching him or him returning my call.

I also tried calling you guys this morning but missed you too.
The information I need is:

• Date of Default notice and date of start of work by Surety.
• Anticipated Completion Schedule/Work Plan of Surety.
• Current completion percentage and Punch-List.
• Current Adds and Deducts for in-scope work. (These are not change orders which I am sending to FAA separately, but

the amounts owed for contractor's work-in-place and credits for monies paid for work that is to be remediated).
• Status of payments by Surety to JCA (AE of Record) and Lizardos (Independent Mechanical Consultant).

Please assist me to assist the project by leaving a not to Mr. Melito to follow up on the above points.

Zaheer Jafery
Port Authority of NY & NJ

School Soundproofing Program
225 Park Avenue South, 9th, Floor
NY, NY 10003
T(212) 435-3768; F (212) 435-3833

P.S. (Brother Rocco: It was a pleasure speaking to you. Have a great vacation. When you return, please call me so that I may
arrange a visit to the School.)

NOTICE: THIS E—MAIL AND ANY ATTACHMENTS CONTAIN INFORMATION FROM THE PORT
AUTHORITY OF NEW YORK AND NEW JERSEY AND AFFILIATES. IF YOU BELIEVE, YOU HAVE
RECEIVED THIS E-MAIL IN ERROR, PLEASE NOTIFY THE SENDER IMMEDIATELY,
PERMANENTLY DELETE THIS E-MAIL (ALONG WITH ANY ATTACHMENTS), AND DESTROY ANY
PRINTOUTS.

8/21/2008
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John Ciardullo Associates, P.C.

Memorandum

date: October 29, 2007

to: Nadir Gygan
Nagan Construction (NCJV)
226 Wanser Ave
Inwood NY 11096

from: Nelson Parra

re: McCiancy H.S. Soundproofing

575 8th Avenue."
New,York	 ,..

'^ i.. e`^ ^ f	 ^ r t4, sN
T.(212) 245-0010

tei:	 516 374 6286

fax:	 516 374 6290

Mr Uygan,

Please be advised by this notice that the Owner, Monsignor McClancy Memorial High School
(MMMHS) hereby finds the Contractor in default of the contract and formally terminates the
Contractor's right to complete the contract. In addition, MMMHS directs that the NCJV construction
crew remove themselves from the School property and not return.

By notice hereof the Bonding Company, in accordance with the terms of the Performance Bond
11103836517 issued by Travelers Casualty and Surety Company of America, shall be charged with
the completion of the work, as required, by their bond.

Please be advised that in support of the above:

Liquidated damages accumulating at $500 per day, beginning on July 23, 2007 and to date totals
approximately $49,000. Despite this penalty (and incentive), there has been no effect or reaction
from the Contractor to stimulate production or increase work quality.

Based upon letters from subcontractors and suppliers, the MMMHS believes the contractor is in
breach of his contractual obligations to pay his subcontractors in accordance with Chapter 11,
Paragraph 5 of the contract. The Owner will withhold all future payments pending resolution of these
issues.

MMMHS also finds NCJV in breach of the following contract terns based on performance as
discussed and recorded at numerous Progress Meetings, including that held on August 13, 2007 and
as witnessed to date includes, but it not limited to the following:

Inadequate Progress

a. NCJV was granted a seven month extension of time ending on July 23, 2007, based
on a Construction Schedule provided by NCJV dated 12(07/2006. This schedule was
confirmed by NCJV on 03-26-07.

b. On August 13, 2007 it was recorded that only two to three men were working on any
date during this summer and no significant change can be verified to date.

c. On October 5, 2007 a letter was sent to NCJV from the Architect notifying NCJV of

X SNnPR00F0Xk1ny.Co,,e,,,*.t1G 29 WtM-N,g.,w,J 	 Page I of 3
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their failure to submit proper notice of delay requesting the substantial completion
date be extended beyond July 23, 2007 as required by the contract documents.

d.	 MMMHS finds NCJV in breach of the following contract terms as described in
Chapter III Provisions Relating to Time and Chapter VIII Special Provisions,
Subchapter 19.

2.	 Inadequate Supervision.

a. No continuous supervision is on site as required by the project specifications.
Throughout the duration of this project, the field supervisor assigned by NCJV has
been replaced multiple times.

b. MMMHS finds NOV in breach of the following contract terms as described in
Chapter VIII Special Provisions, Subchapter 23.

3.	 Lack of security.

a. Removal of temporary and permanent fencing has left the school property vulnerable
to damage and intrusion and exposed a hazardous pile of equipment open to student
injury.

b. MMMHS finds NCJV in breach of the following contract terms as described in
Chapter VIII Special Provisions, Subchapter 17.

4.	 Life Safety Issues.

a. Chases left open with sheet metal exposed is a hazard to the student, teachers and
other building occupants.

b. Failure to provide a functional fire alarm for the school during construction and
provide adequate firestopping in significant locations for a considerable length of
time.

C.	 MMMHS finds NCJV in breach of the following contract terms as described in
Chapter VIII Special Provisions, Subchapter 18.

Damage to School property.

a.	 Roof leaks have developed in areas of new duct penetrations where no leaks
previously existed.

MMMHS finds NOV in breach of the following contract terms as described in
Chapter VIII Special Provisions, Subchapter 12, Drawing A2.10, Specifications
Section 01340.

6.	 Poor appearance/quality of work.

a.	 Missing ceiling tiles, open soffits and chases, water damage, chopped louver
openings.

XiSNDPROOPMXe myconumo,Men.c\10 . 19.07-M-Naganwpd	 Page 2 of 3
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b.	 MMMHS finds NCJV in breach of the following contract terms as described in
Chapter VIII Special Provisions, Subchapters I I and 12.

All attempts to resolve the above outstanding issues as described above have failed to stimulate the
required progress by the NCJV to date.

NCJV shall schedule a meeting between the Owner, the Architect, the Bonding Company in
accordance to the contract documents.

Nelson Parra

cc: N. Melito (MMHS), K. Tibbetts (Travelers), N. Russo (PARE). Z. Jaffery (PA Aviation)

X	 Page 3 of 3



McClancy High School
	

08-21-08

Summary of changes including credits, additions and change orders

Credits for Deleted or Reduced Work Page 2 	 $ (97,969.62)

Extras For Additional Work	 Page 3	 $ 131,563.60

Other Credits for Deleted Work	 Pages 4 & 5	 $ (106,300.00)

Change Orders	 Pages 6 & 7	 $ (38 492.67)

Total $ (111,196.69)

Page 1 of 7



McClancy High School
	

08-21-08

Credits for Deleted or Reduced Work
Total Total
Contract Revised Credit

lUnitcostItem Description Unit QTY. QTY. QTY. Total

1 Brick Removals NCJV Means Pro osal CF 360 0 .360 $	 17,70 $	 6 372.04
2 New Brick at Pipe Chases SF 1600 680 -920 $	 22.00 $	 20 240.00)
3 ADD Lintels at Horiz pipe chases per detail

6/A6.02:
45 Locations @ 2'-6" = 112 FT
112 FTx 9,11bs1FT=1019lbs Ibs 1 1019 0 -1019 $	 1.94 $	 (1,976.86

4 Provide Steel frame at all slab openings per
Detail 5/A6,03 & 6/A6.03.
(42 deleted locations 288 LF)
L4x3x3/8 = 8.5 Ibs/ft x 288 LF = 2,448 Ibs
L7x4x3/8 = 13.6lbs/ft x 288 LF = 3,917 Ibs
Total---------	 1bs-..__..-.-------	 ---- .Ibs 6365 0 _6365 $ ,.,..,. 1 94 $.(12,348.10)
Field Welding Journeyman:
42 Loc @ 3 Loc/day = 14 days = 112 hrs
Prevailing Wage Rate = $ 7728/hr .... 	 ........ .hrs -_--- 112  0 :112 $	 77.28 $-.	 {8,655.36)
Field Welding Laborer
Prevailing Wage Rate = $ 50,001hr

his 112 0 -112 $	 50.00 $	 (5,600,00
5 Slab Removals:

Saw Out 42 Location 288 LF LF 288 0 _ 288 $	 8.00 $	 {1,728.00)
S6leve Demolition, Concrete, elevated slab,cti
.rubbish handling, Disposai ......	 .......... , CY , .--- 2.98 0.72 ,2,24 $	 115: 10 $	 (257.82)
Selective Demolition, Dump Charges T 6 0.94 -5.06 88.83 $	 449.48)

6 Scrape, Prime & Paint Existing Lintels at
Windows: 68 Loo (Masonry openings)
1 Man, 112 da lloc = 34 days = 272 his hrs 272 0 -272 $	 60.00 $	 (13,600.00

7 Exterior Access and Mlsc work for CU#3
NCJV Schedule of values Item 05.05
$31,400.00 - $3,140.00 (for work completed) -
$15,000.00 (for Exterior stair & canopy)
= $13,260.00 LS 1 0 -1 $	 13,260.00 $	 13,260.00

8 Interior Access and Misc work for CU#3
NCJV Schedule of Values Item 09.05
$13,600.00 - $4,080,00 (for work completed)
=	 9,520.00 LS 1 0 -1 $	 9,620.00 $	 9,520.00

9 Power line for CU #3
NCJV Schedule of Values Item 16.18
$11,300,00 - $10,170.00 (for work completed)
=$1,130 LS 1 0 -1 $	 1,130.00 $	 1,130.00

10 Locker Room Removals
60 LF of 4" brick partition removals = 480 SF

1= 160 CF CF 160 0 -160 $	 17.70 $	 2,832.00

Total $ (97,969,62)

Page 2 of 7



McClancy High School
	

8/211/08

Mcla cy N.S. Extras For Additional Work
Total Total
Contract New Net

Item Description Unit QTY. QTY, QTY. Unit cost Total
1 Brick Removals

Classroom/ Corridor
Based on NCJV ro osal EA 12 32 20 $	 86.76 $	 1,735.20

2 New brick at
Classrom / Corridor openings
(including firestopping) EA 121 32 20 $	 60,00 $	 1,000.00

3 Brick Base at UV SF 0 378 378 $	 24.00 $	 9,07100
4 Gyp. Board Soffits SF 760 4700 3940 $	 17.44 $	 66 713.60
5 VCT at Horiz chase Loc SF 0 600 600 $	 2.07 $	 1,242.00
6 Core drillinq EA 0 168 168 $	 85.76 $	 14,406.00
7 Electrical

Modifications to light fixtures at new soffits
(12 rooms)
Based on JCA approved NCJV proposal LOC 0 12 12 $	 1,000.00 $	 12,000.00

B Suspended Ceiling In Guidance Office
Acoustic Ceiling:	 $ 6,336.00
New Lights:	 $2,576.00

$ 8,911,00
BasedonJCAapproved NCJV ro osal LS 0 1 1 $	 8,911.00 $	 8,911.00

9 Provide New Roofing at Location of
Classroom Unit#3: SF 0 800 800 $	 16.50 $	 13,200.00

10 Provide Suspended oellings
in two vetibules on South side,
Based on JCA approved NCJV proposal LS 1	 01 1 1 $	 1,284.00 $	 1,284,00

Total	 $ 131,563,80

Page 3 of 7



McClancy High School
	

8121108

Mcclancy N.S. Other Credits for Deleted Contract Work
Total otal
Contract Revised Credit

Item Descrl !ion Unit CITY. QTY. QTY. UnitCost" Total

1) To(let#3:
Dwgs A3 Remove, modify, reinstall folding

partition.	 24 Hrs
Remove Urinal 	 8 Hrs
Total:	 32 Hrs Hrs 32 0 -32 $	 50,00 $	 1,600,00

RM 102, 200, 202, 203, 204, 302:
Remove, modify, reinstall.

blackboard: 4hrs / Location
Total: 24 Hrs Hrs 24 0 -24 $	 50.00 $	 1,200.00
RM 104, 105:

Remove, modify, reinstall:
blackboard:	 4hrs
Built-in Closet: 8hrs
Total	 15 rs Hrs 121 0 -12 $	 50.00 $	 600.00)
RM 201:

Remove, modify, reinstall:
blackboard:4Hrs Hrs 4 0 -..`3 $-	 50.00 $	 (200.00)

Provide flaw roof access ladder
Labor: 8hrs @ $50: $400
Materials:	 600
Total:	 900 LS 1 0 -1 $	 900.00 $	 (900.00
RM 218 (Library):

Provide new sliding book shelf
Labor: 8hrs @ $50: $	 400.00
Material:	 $1,000.00
Total:	 x.1.400:00...... LS -........1 -----	 0 -...._1. $ . 1400 :00- $-. (1;40000)
Modify all items along window wall

(Magazine racks, shelves,
2 book cases, etc, 16 hrs lirs 16 0 -16 $	 50.00 $	 800.00

RM 222 (Faculty):
Remove, modify, reinstall:

Mailboxes Hrs 8 0 -8 $	 50.00 $	 400.00
RM 226:

Remove, modify, reinstall:
counters & cabinets 4/A1.10) Hrs 16 0 -16 $	 50.00 $	 800.00

2) Chase and pressure grout crack @
Windows window perimeter (Note 12)

1 Man11 M.O.11hr x76M.O.'s Hrs 76 0 -76 $	 50.00 $	 3,800.00
Remove and reinstall exterior &
interior sills at all UV's w/ fresh air
Intake for lintel Installation. Per
21A4.03 and 2/A4.04
2 Men/1 DaytLoc =
16Hrs/Loc x 35 Lou = 660 sa 500 Hrs 500 -500 $	 50.00 1 $	 25,000.00

3) Wall and other removals at locker
Locker rooms.
Room 60 LF of 4" brick partition removals
Removals = 460 SF = 160 CF CF 160 .160 $	 10.00 $	 (1,600.00

$50.00 Unit Cost for labor based . on NYC prevailing wage rate for Laborer.
See contract documents NYC Labor Law 220 pg 43 - effective 7/1/04 thru 6/30/05	 Subtotal $ (38,300.00)

Page 4 of 7



McClancy High School	 8/21/08
McClancy H.S. Other Credits for Deleted Contract Work (Continued)

4) Mechanical Allowances per Note 33
Piping M0.01 & Addendum 5 Item 2,
Allowance deleted, not required.

Amount based on estimate prepared
by the Surety's consultant.

LS 1 0 -1 $ 68,000,00 $	 68,000.00

Subtotal From Previous Page $ (38,300.00)

Total $ (106,300.00)

Page 5 of 7



McClancy HS - JCA Approved Change Orders
	

8/21/08

Number Description & Calculations Amount

4(4) Classroom Trailer $ (20,000.00)
Extra of $106,486.62 Rescinded
Credit of $20 ,000.00 per NCJV proposal dated 7/3/06: $ 20,000.00)

7 (13) upgrade unit ventilators $ 18,823.35
Conair proposal: $ 14,157.00

18 Louvers by Tlnron: $ 3,770.00
Total includin	 GC 6%): $ 18,823.35

9—(n /a) Chiller Fence $ 8,040.
Add (12) 4"x 4"x 1/2"x 10'4' Galy Stl Posts

12 Posts and revised layout $ 6,700,00
w/20%OH&P: $ 8,040,00

10(19) MPR Roofs above the stage $ 17,325.00
Elite Roofing Proposal: $ 16,500.00

w/ 5% GC OH&P: $ 17,325.00
11 (18) Roofing for Mail Classroom $ 20,317.50

Elite Roofing Proposal: $ 19,360.00
W/ 5% GC OH&P: $ 20,317.60

12 (n!a) Horizontal Mti Chases (Credit) $ (114,750.00}
NOWSched'd value: $ (135,000.00)

Contingencies & General Provisions 15°10: $ 20,250.00
Total Credit amount: $ 114,750.00

13 (26) Steel supports for Expansion Tanks in MER $ 5,870.00
Subcontractor work: $ 6,400.00

w/ %5 GC OH&P: $ 6,720.00
Minus $ 850.00 Credit for on final installation: $ 6 1 870.00

14 (n1a) Install new Gas Meter and Strainer $ 2,962.76
Global Plumbing Proposal: $ 2,821,68

w/ 6% GC OH&P: $ 2,962.76
16(12) Redesigned Gym Ductwork $ 9,261.9

Subcontractor proposal: $ 8,820.90
wt 5% GC OH&P: $ 9 , 261.95

16(27) Protection for chiller $ 2,617.92
Provide protective net over chillers: $ 2,181.60

W/ 20% OH&P: $ 2,617.92
17(20) Replacement Motorized Valves $ 7,489.65

Conair Proposal: $ 7,133.00
W/ GC 5%: $ 7,489.65 1

See enclosed packages for each individual C.O.
Subtotal $ (42,041.87)

Continued on next page
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McClancy HS - JCR Approved Change Orders (Continued) 	 8121108

Number IDescription & Calculations Amount
18(22) Extra Stage work (Steel lintel and gypsum board partition) $	 1,155.00

$1200 Sub proposal will not be necessary. Include $600 for completed
portion of steel:	 Partial installation of steel clip angles:	 $	 600.00
$2300 Sub proposal will not be necessary.
Include $500 for completed portion of work: 	 Partial Demolition: 	 $	 500.00

wf 6% GC OH&P: $	 1,155.00
19 (nta) Soundproofing Window #20 in MPR $	 2,394.00

Tinron Proposal: $	 2,280.00
w/ 6% GC OH&P: $	 2,394.00

See enclosed packages for each Individual C.O.

Subtotal $	 3,549.00

Subtotal from previous page $ (42,041.87)

Total $ (38,492.87)
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Pornpa, Ed

From:	 Jeffery, Zaheer
Sent:	 Wednesday, August 20, 2008 11:01 AM
To:	 'nparra@jca-architecture.com ';'rpiacentini@jca-architecture.com '
Cc:	 'coach27bb@aoi.com'; Milhaven, Richard; Caban, Wally; Vero, Anthony; Pompa, Ed;

'bro_rocco@prodigy. net'
Subject:	 08-08-20, Information pertaining to Default Work

Importance:	 High

Good Morning Nelson and Richard,
This project being in default, it needs a bit more scrutiny and responsiveness. I need the following information at the
earliest.
Please refer to my a-mails of March 25, 2008 (to JCA cc Nick Melito) and April 16, 2008 (to Nick Melito, cc Piacentini)
among other e-malls.
I have tried calling Nick to speak to him on a few occasions recently (including this morning) but have not been successful
in either reaching him or him returning my call.
I also tried calling you guys this morning but missed you too.
The information I need is:
• Date of Default notice and date of start of work by Surety.
• Anticipated Completion ScheduleMork Plan of Surety.
•	 Current completion percentage and Punch-List.
• Current Adds and Deducts for in-scope work. (These are not change orders which I am sending to FAA separately,

but the amounts owed for contractor's work-in-place and credits for monies paid for work that is to be remediated).
• Status of payments by Surety to JCA (AE of Record) and Lizardos (Independent Mechanical Consultant).

Please assist me to assist the project by leaving a not to Mr. Melito to follow up on the above points.

ZaheerJaffery
Port Au thority of NY & NJ
School Soundproofing Program
225 Park Avenue South, 4th, Floor
NY, NY10003
T (212) 435-3768; F (212) 435-3833

P.S. {Brother Rocco: It was a pleasure speaking to you. Have a great vacation. When you return, please call me so that I
may arrange a visit to the School.)
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John Ciardtillo Associates, P.C.

Change Order # 12 Credit

date:	 October 10, 2007

to: Nick Russo
Port Authority of NY & NJ
LaGuardia Airport, Central Terminal Building
Resident Engineer's Office Room 3927
Flushing, NY 11371

from: Nelson Parra

575 8th Avenue b

T.(212) 245-0010
µ^ nxx.ka,Miu:wrt.wn

tel:	 (718) 533-3796

fax:	 (718)533-3768

cc: Nadir Uygan, Nick Melito

re: McClancy H.S. Soundproofing

Mr Russo,

As previously discussed, the contract documents include horizontal metal pipe enclosures in all
spaces where unit ventilators are to be installed. The metal enclosures are indicated on contract
drawings A2.01, A2.02, A3.06, A3.07, A3.08, A3.09, A3.10, A3.11, A3.12, A3.13 and detailed on
A6.02 and A6.03.

These enclosures have been removed from the contract at NCJV's request and are no longer
required. As requested by NCJV, JCA and Lakhani & Jordan approved an alternate for piping to be
routed under the floor slabs completely eliminating the need for horizontal metal pipe enclosures.

In accordance with the terms of the contract for construction this work is hereby deleted.

Based upon the provisions of the contract Chapter II Subsection I ADJUSTMENTS TO LUMP
SUM, which states that "If any Work required by the Contract Drawings and Specifications in their
present form shall be countermanded or reduced, the Architect shall have full authority on behalf of
both parties to make such adjustment by way of reduction in the Lump Sum as he may in his sole
discretion deem equitable and reasonable, and in making such adjustment, no allowance to the
Contractor shall be made for anticipated profits."

NCJV's lump sum breakdown indicates the value of this work to be $135,000.00. As agreed in a
meeting with NCJV and The Port Authority Resident Engineer on 9128/07, the contractor's lump
sum value shall be reduced by 15% to account for contingencies and expenses incurred by the
contractor.

Based upon the above, a credit change order in the amount of $114,750.00 is hereby issued for the
elimination of horizontal metal pipe enclosures from the contract.

We find this amount to be both equitable and reasonable and this reduction in the Lump Sum shall
be applied without prejudice.

This credit does not i elude piping and other work deleted from the contract.

Nelson Parra
X . tSNDPROOFWCCJaayTha pge Ordm+@O-12-creda IW,. him]CW,e kCO-inegeon H.m.. NN ripe chase-to-to-07 ,,a	 Page Iof I
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Pompa, Ed

From: Vero, Anthony

Sent:	 Monday, June 08, 2009 1:36 PM

To:	 'coach27bb@aol.com '

Cc:	 Pompa, Ed: $zulc, Ewa

Subject: RE: MCClancy HS

Nick,
Spoke to Kim and Mike this morning. They were told PA will pay the following:

Base Contract $7,200,000
Paid	 $6,427,950.84
Balance	 $ 772,049.16

Change Orders $ 179,127.07
Paid	 $ 115,848.34
Balance	 $ 63,278.73

Balance	 $ 392,002.50 (Retainage)

Total Balance $1,227,330.39 LESS REMAINING CREDIT CHANGE ORDER VALUED AT $171,569

$49,200 (ELEC) + $34,359 (MECH) + $68,000 (NOTE 46) + $20,000 (TEMP CLASS ROOM HOOK UP) = $171,559

Therefore PA will pay the school $1, 055,771.39.

Value of LD's and Latent Defects is between you and them. However, value of engineering fees must come out of LD's...

Tony

From: coach27bb@aol,com [mailto:coach27bb@aol.com]
Sent: Monday, June 08, 2009 12:31 PM
To: Vero, Anthony; Pompa, Ed
Subject: Fwd: MCClancy HS

Tony, i assume this money will come out of the contract. Are they billing the port.

Nick

-----Original Message-----
From: Zayer A. Rizvi <Zayer.Rizvi@leapc.com >
To:'coach27bb@aol.com ' <coach27bb@aol.com>
Cc: Robert A. Lojac <Robert.Lojac@leape.com>
Sent: Mon, 8 Jun 2009 11:54 am
Subject: RE: MCClancy HS

Nick
The minimum amount now will be $115,000.00 due to more time spent in last few weeks. Also I need to check with Bob Lojac this
afternoon for any more time that he may need to go over any pending issues. I will respond again this afternoon.

6/8/2009



Page 2 of

Zayer A. Rizvi, PE
Sr. Electrical Engineer

00'0!^

Lizardos
200 Old Country Road • Suite 670
Mineola • NY 11501 • leapc.com
v. 516.484.1020 f.51b.484.0926

From: coagh27 b aoi corn [maLto:coach27bb.@aol,c4m)
Sent: Friday, June 05, 2009 1:10 PM
To: Zayer A. Rizvi
Subject: Re: McClancy HS

sorry about that. can you tell me what is the balance that you are owed. I know the total bill was 81,000. I need to tell the
PA what the balance is asap. you can email it to me.

Thanks,

Nick

-----Original Message-----
From: Zayer A, Rizvi <Zayer.Rizvi@Icapc.com>
To: coach27bb@aol.com <coach27bb@aol.com>
Sent: Fri, 5 Jun 2009 9:31 am
Subject: McClancy HS

Nick
I received your voice message and called you few times but your phone was busy.
I am in the office and you can try me back.

Zayer A. Rizvi, PE
Sr. Electrical Engineer

^'"^.51777

Llza,^dos

200 Old Country Road • Suite 670
Mineola • NY 11501 • leaps corn
v. 516.484.1020 • f, 516.484.0926

Wanna slim down for summer? Go to America Takes it_Off to learn how.

Wanna slim down for summer? Go to Amer-lea Takes iS Off to learn how.

618/2009



McClancy High School, East Elmhurst, N.Y.
*EXISTING ELECTRICAL ISSUES June 1, 2009

TYPICAL, Core drill, re-route electrical IN UV, provide sleeve per
detail typical at each UV (62) and FCU (8)

A, NEW ELECTRICAL SERVICE ROOM

CORRECTIVE
WORK (Spec)

CORRECTIVE
WORK (Code)

COMPLETION
WORK

Credit VelnO

GROUND FLOOR

NYC Advisory board has issued approved letter to contractor

I EMT Conduits used in lieu of ROS not per spec.

2 New service conduits are not PVC coated per spec.
3 4" EMT conduits are not strapped to Kindorf
4 Kindorf supports are not level
5 Kindorf supports are not level
6 Empty conduit stub-up has no cap or cover
7 Conduit penetrations ere not patched and fire stopped
8 Condulet is partially buried in soffit

9 J-box for FA conduit is not painted red
10 Service conductors are spray painted in lieu of color tape
(cost to correct is included in item 42 above). PROVIDE PRICE
SINCE ITEM 021S DELETED.
I I Fuse cut-out
a. Neutral bar missing
b. Stranded wires in lieu of solid wires
c. Ground wire size Is 412 stranded in lieu of 410 solid
d. 3 phase wire is hanging loose inside FCO enclosure
12 (2) DP-AC load-side feeders pass-thin trough of load-side of panel
MDP
13 Conduits stubbing up in switchboard are not PVC coated
per drawings
14 insulation mat in front of switchboard is not instld

B. MECHANICAL ROOM

I EMT conduits are mod in lieu of RGS not per spec.
c riot, lb uscu tut ter In. i u t,n yr ec n w pu ips In ucu w
seallite. Flexible conduits not per spec.

3 EMT conduit penetration is not patched and fire stopped
4 FA conduit is not patched and fire stopped
5 Pull box for HWP 1 & @ has KO missing
6 Exit Lightlambient IighMi & sump pump circuits in I raceway
7 Motor controllers for CH IMP I & 21HWP I & 2 are not
labeled
$ Conduit connector to light fixture is loose exposing wire WORK
HAS BEEN CORRECTED
a. Condition can cause moisture
b. Condition ca deteriorated wire insulation
9 Conduit instld in MER vestibule has cover missing

10 FA J-Box in MER vestibule has KO seal missing
1 I n EMT power conduit to For in MER is not supported
b. EMT Conduit penetration is not patched and fire stopped

12 FA conduit to smoke detector is not supported
13 Feeders for I4WP 1&2 & CH W t &2 are in continua
raceway
14 Emergency power shutdown breakglass for Chiller is not
instld
Glycol tank disconnect not working

-...,,



McClancy High School, East Elmhurst, N.Y.
¢EXISTING ELECTRICAL. ISSUES June 1, 2009

CORRECTIVE CORRECTIVE COMPLETION Credit Value
WORK (Spec) WORK (Code)	 WORK

Provide cap on open conduit
Washer/Dryer labels-clarify mid replace with correct labels - see photo
71108'87

C. BOILER ROOM

1 EMT Conduits used in lieu of RGS not per spec.
2 314" & V EMT conduits are not strapped to Kindorf
3 Pullbox is not supported to building per spec
4 Greenfield has been used in lieu ofsealtite for H WP 3 & 4.

5a EMT & Greenfield has been used in lieu of RGS Q
LP-UV2 & 3 feeders

b. Branch circuit wiring is in Greenfield conduits
6a. Panelbomds LP-UV I has only 1 3-pole circuit breaker
b. Circuit breaker tab is broken and has a nail
c, More than 3 circuits me in one common raceway from
LP-UV L
7a. Existing service CT and service switch was not removed
b. Wire nuts me used to splice#8 cables in lieu of spec

connectors
c. Existing feeders are not removed from old MDP splice box
d. (3) open knockouts in existing MOP are used as splice box

8 Greenfield has been used in lieu of RGS not per spec.

9 Greenfield power conduits run exposed alongside steam pipes
10 Conduits passing from old/new bldg deal use expansion htgs

D. FIRST FLOOR CORRIDOR

I Light fixtures do not match submitted shop drawings
a. Contractor used plastic in lieu of acrylic overlay
b. When fixture cover is closed bulbs break
2a. Greenfield is used for branch circuits in common pullbox
wtloads.
b. Pullbox abv ceiling has cover missing

3 FA cables abv ceilings are exposed & not in conduit
4 Greenfield is run exposed in ceiling of Custodian's office

E. KITCHEN(CAFETERIA

In, Power feed for UVs abv are run in exposed Greenfield not RGS
b. Conduit & ppg L1u Kit. ceiling is not patched and fire stopped
GC ITEM
2 Receptacle ® Cafe, exit door is not replaced w/new & is
broken

3a. Switch control for KXI is not working and may not be connected
b. Switch provided is weatherproof type for outdoors

c. Raceway for wiring is Greenfield/sealtite not RGS
4 (10) UVs in Cafeteria are not brand
Install electrical items on brick chase. Provide access door if junction
box behind brick required to access junction box behind brick. - photo
71114' 69



McClancy High School, East Elmhurst, N.Y.
#EXISTING ELECTRICAL ISSUES June 1, 2009

CORRECTIVE CORRECTIVE COMPLETION Credit Value
WORK (Spec) WORK (Code) I	 WORK

Fasten telephone wire to wall. Remove wire from under soffit. - photo
71114' 71 GC ITEM

F. UNIT VENTILATORS IN CLASSROOMS AND OFFICES

I Power wiring for U Vs are in FMC in lieu of EMT per spec.

2 Conduit penetration thru floor does not have sleeve
3 Power conduits are not terminated on motor termination box

G. MULTI-PURPOSE GYMNASIUM ROOM

1 Old FA pull station & wiring was not removed

2 FA duct smoke detector wiring is in exposed FMC in lieu of RGS
Weight room in Stage Area must be restored. See scope and sketch on
Volume 2-Appendices, Section 15.

CLASSROOM NO. 102
Fix wire caught under soffit. - photo 71129' 5

CLASS ROOM NO, 104
Provide junction box third access door to the left - 71129' 94
LP-UV3 incomplete installation - 71129'

SECOND FLOOR

A. CORRIDOR

I Light fixtures do not match submitted shop drawings
a. Contractor used plastic in lieu of acrylic overlay CORRECTED
b. When flxmre cover is closed bulbs break CORRECTED

2 FMC is used for branch circuit wiring from-PNLs to various
loads.

3 FA cables abviceilings are exposed & not in conduit
4 LP-UV2 directory doesn't agree with loads connected

5 Buisbar for LP-UV2 is rated for 100A only CORRECTED
6 Muth branch circuit conductors are in I conduit
LP-UV2 improperly mounted.
Provide key for LP-UV2 door

B; CLASSROOM No. 202

I Wiremold box to roof receptacle is open exposing wires
CORRECTED
2 Wiremold connector ewer is missing CORRECTED
3 Roof receptacle circuit pass thm UV raceway; circuit may not be on
separate circuit
a. Damper has exposed wires & electrical tape in air stream
b. Damper has exposed wire through duct penetration

CLASSROOM no. 203
Reinstall television and projector screen - 71129' 70
Repair broken emergency lights damaged during ceiling installation -
71129' 71

C. CLASSROOM No. 204

I Duct smoke detector & FD are not instid CORRECTED
2 Power wiring in shaft 3-box is exposed



McCisncy high School, East Elmhurst, N.Y.
*EXISTING ELECTRICALJSSUES June.0 2009

CORRECTIVE CORRECTIVE COMPLETION
WORK (Spec) WORK (Code) 	 WORK

3 Wall opening for FISD & duct detector is not covered w/AD
GC ITEM
4 BX wiring is run inside duct shall SEAL AROUND WIRE
a. Damper exposed wires & electrical tape in air stream BY HVAC
Unacceptable junction box in brick chase. Unused conduit andjunetion
box with open hole into duct source of duct as leakage. SEAL DUCT
ONLY; ADJUST COST

D. CLASSROOM No, 205

1 Wiremold L has cover missing CORRECTED

Unfinished and or unacceptable wiring in UV's. Unsupported junction
boxes and conduits. Wires susceptible to damage from sharp edges or
Flexibleconduit. Wires can not cross from one conduit to another
without a pull box or junction box. - photo 71114' 35

E. LIBRARY ROOM No. 218

t Existing wiremold has exposed wires after instld of UV
CORRECTED
2 Outlet J-box is not supported
3 (2) It of power wiring to J-box is exposed
4 Wiremold connector is missing exposing power wires
CORRECTED

F. FINANCE ROOM No. 223

1 (2) new outlets are not instld after instld of UV

2 TELILAN wiring extension to new location is not instld

G. PRINCIPAL'S OFFICE ROOM No. 225

1 UV power wiring is in FMC & not connected to terminal box

2 Gyp board wall & ceiling are not repaircdBX is exposed Q ceiling

Network cable needs to be fastened to wall along base. GC ITEM

Reinstall telephone wire. Fasten to wall-Office N2 GC ITEM

H. UNIT VENTILATORS IN ALL CLASSROOMS AND
OFFICE

I UV power wiring is in FMC & not connected to terminal box

2 Conduit penetration thin floor does not have sleeve
3 Power conduits are not terminated on motor termination box

Classroom no. 217
Hide wires

Faculty Room no. 222
Exposed wire on light fixtures - photo 71114' 12

THIRD FLOOR

A. CORRIDOR

I Light fixtures do not match submitted shop drawings
a.Contractor used plastic In lieu of acrylic overlay CORRECTED
b. When fixture cover is closed bulbs break CORRECTED
2a. Greenfield is used for branch circuits in common pullbox

wlloads,
b, J-box is not supported & has no seal on KO



McClancy High School, East Elmhurst, N.Y.
9E,YISTINGELECTRICAL ISSUES June 1, 2009

CORRECTIVE I CORRECTIVE I COMPLETION
WORK (Spec) WORK (Code)	 WORK

3 FA cables abv ceilings are exposed & not in conduit
4a. Exposed wires me concealed abv hung ceiling outside room 301
b. Splices made in existing J-box in open air
a Grounding cable is stretched so that it may break
5 Power conduit openings to OX I are not patched/fire stopped/sleevc
GC ITEM

B. ROOM 302

f F/SD & duct detector are not instld w/FA cable thru J-box
CORRECTED
2 AD in wall opening is missing GC ITEM
3 Gyp hoard ceiling has not been repaired GC ITEM

Provide cover forjunction box inside duct. (Typical all combination
dampers)-71129' 104

C. COMPUTER CLASS ROOM No. 311

1 (2) of (4) receptacles are not instld
2 (2) receptacles have cover missing CORRECTED
New'. pipe and soffit abstract motion sensor: Relocate sensor. - 71129'
7
Fasten wires and repair bottom of beam at air register - 71 129 ' 8 GC
ITEM

D. PHYSICS LAB ROOM No. 317

1 FA Cables are exposed in riser shaft WIRING BY OTHERS
2 Pull box w/FA cable is not covered WIRING BY OTHERS
3 F/SD & duct detector are not instld w/FA cable thou J-box
CORRECTED
4 AD in wall opening is missing GC ITEM
+ Cover openjunction box inside duct. (Typical all combination
dampers) - photo 71129' 117
Unused junction box with opening into duct (typical ducts near
combination dampers) -photo 71129' 118

E. STORAGE ROOM No. 318

1 Chemical storage closet has motor controllers instld Per Dwgs

2 Conduit penetration thou wall is not patched/fire stopped
3 Conduit openings Q ceiling & wall are not patched/fire stopped
4 branch circuit wires to stations are in one common raceway

F. CHEMISTRY LABORATORY ROOM No. 319

1 Receptacle is not instld/west wall
2a. Exh Fan is not running & ext cord is used for power
CORRECTED

b. J-box connecting BX is ext. cord is not supported CORRECTED
c. Local discwnnect sw, for fan is not insltd CORRECTED
3a. Power feeder in UV is in FMC in lieu of sealtite
b. FMC doesn't have any connector for termination onj-box
4 Conduit opening to LEI is act patched/fire stopped
5 Receptacle on west wall is not installed

The fan coil VV is missing the electrical connection for the heat
actuator
Provide adequate conduit supports with two screws - 71129' 131

Conduit penetration unacceptable at ceiling unacceptable, Flexible
conduit protruding from soffit unacceptable. - 71129' 132 GC ITEM

KX I remote switch does not work. 	 I	 I	 I	 I	 I



McClancy high School, East Elmhurst, N.Y.
*EXISTING ELECTRICAL ISSUES June 1, 2009

CORRECTIVE 

I 

CORRECTIVE I COMPLETION
WORK (Spec) WORK (Code) 	 WORK

G. UNIT VENTILATORS in CLASSROOMS AND OFFICES

1 UV power wiring is in FMC & not connected to terminal box
2 Conduit penetration thru floor does not have sleeve
3 Power conduits are not terminated on motor termination box

Classroom no. 305
Remount wires along wall.? 1129' 110 GCITEM
Classroom no, 309
Outlet coming off of plug mold - 71129' 113

ROOF ABOVE THIRD FLOOR

A. EXHUAST FAN GX-I

I Feeder length for Fan is too long and causes voltage drop
2 (2) disconnects have been:used for one motor from motor starter
3 Local disconnect is not labeled
4. Fan not provided with motorized damper-wire damper motor

5. Reroute/relocate electrical conduits when fan is relocated

H. FAN GX-2

I RGS conduit is secured using tape.
2 (2)disconnects have been used for one motor from motor starter
3 Local disconnect is not labeled
4 Ground wire is not bonded to disconnect sw enclosure
5 Conduit bushing inside disconnect is not instld
6 (2) sets of 3 PH wires-starter to motor are not the same size
7 Stranded cables are used in lieu of solid cables

8. Fan not provided with motorized damper-wire damper motor

9. Reroutetrelocate electrical conduits when fan is relocated

C. KX-1

I RGS conduit is not secured
2 30A13 PH local disconnect is not labeled
3 Stranded cables are used in lieu of solid cables

4. Reroute/relocate electrical conduits when fan is relocated
j. Fan motor cover not property installed
t. Exhaust switch not installed

D. LE-2

1 RGS conduit has been secured using loose wire
2 30A/3 PH local disconnect is not labeled
3 Ground wire is not bonded to disconnect sw enclosure

4 Feeder conduit is going thm duct opening and FlSD CORRECTED
5 Conduit bushing inside disconnect is not instld
6 Conduit going turn duct has damaged duct CORRECTED
7 Stranded cables are used in lieu of solid cables

8. Reroute/relocate electrical conduits when fan is relocated

E. LE-I

1 Conduit is not secured



McClanoy High School, East Elmhurst, N.Y.
*EXISTING ELECTRICAL ISSUES. June 1, 2009

CORRECTIVE I CORRECTIVE I 
COMPLETION Credit Value

WORK (Spec) WORK (Code)	 WORK

2 30A/3 PH local disconnect is not labeled
3 Conduit bushing inside disconnect is not instld
4 Conduit sleeve was not used to msdd conduit than roof - provide
sleeve (G.C. provide pitch pocket)
5 Stranded cables are used in lieu of solid cables

6. Reroute/relocate electrical conduits when fan is relocated

ROOF ABOVE MALL and MULTI-PURPOSE ROOM
IGYMNASIUMI

I N/A
2 NIA
3 N/A

A. AIR HANDLING UNIT ABOVE MALL CLASSROOM

1 Disconnect is not labeled
2 Ground wire is not bonded to switch
3 Bushing is not instld for wire protection
4 Part of conduit is old & existing w/corroding conduit
5 Missing Kindorf supporting conduit in multi-locations

B. AC-2 Unit

I Conduits are sagging due to missing support (16')
2 Pullbox for 400A feeder is loose and can rotate
3 Power conduits to A/C are supported on same as pipe
Conduit installation not acceptable, Directs water towards wall
penetradon.Slope conduit downward as it comes out of the wall then
turn up to provide a drip - photo 71129' 36, 37 GC ITEM
PVC supports for Electrical conduit not acceptable, JCA approved this
type of support for conduit, however the PVC used is too thin and can
not support this size conduit. Replace the PVC electrical conduit
supports with the same pedestals used for the Gas pipe. photo - 71129'
38

C. Exhaust Fan (EF-5)

1, Reroute/relocate electrical conduits when fan is relocated

2. Fan not provided with motorized damper-wire damper motor
D, Exhaust Fan (EF-3)

1. Ramme/relamis electrical conduits when in is relocated

2. Fan not provided with motorized damper-wire damper motor
E, Exhaust Fan (EF-4)

I. Rermactrelocate electrical conduits when fan is relocated
2. Fan not provided with motorized damper-wire damper motor

BASEMENT CRAWL SPACE

I Greenfield used in lieu of RGC thin slab opening
2 Power wiring very close to steam pipes - provide new shaft to ran
separate electrical riser/conduit from existing shall with water pipes.
3a Pull box for AJC-1 feeders are exposed w/no cover
b. Exposed feeders are not color tapped



McClancy High School, East Elmhurst, N.Y.
*EXISTING ELECTRICAL ISSUES June 1, 2009

LOCKER ROOM ROOF
Provide support for main conduit at AC-1 • photo 71114' 82

core drill and re-roule wire
TOTAL:

CORRECTIVE
WORK( pec)

CORRECTIVE
WORK(Code)

COMPLETION
WORK

Credit Value

S	 497,00—



John Ciardullo Associates, P.C.

Change Order #07

221 West 57th Sty

e li	 's< 4 D ^<.a
T. (212 1 245-0010

nrnc. ica-,irchircct un•.unn

date: May 30, 2007

to: Nick Russo
Port Authority of NY & NJ
LaGUardia Airport, Central Terminal Building
Resident Engineer's Office Room 3927
Flushing, NY 11371

from: Nelson Parra

cc: Brother Joseph Rocco

re: Monsignor McClancy Memorial H.S.: Soundproofing

Mr. Russo

tel:	 (718) 533-3796

fax:	 (718) 533.3768

Enclosed please find Nagan Conair JV's request for Change Order #07 to provide Model "A & A- I"
unit ventilators in lieu of Model "B & B- I" unit ventilators.

Providing larger "A" unit ventilators will allow the units to be operated on low speed instead of high
as with the "B" units. This will produce less noise from the unit ventilators to meet sound level
requirements.

JCA has reviewed the enclosed proposal from the contractor for Change order #07 in the amount of
$ 18,823.35.

We findtheir pro oral to be fair and reasonable and recommend they be approved for payment.

Nelson Parra

.e uNOrrtaoi%hIc(fxnp l f Wii3Omen\CU , U7-uou VemBemrneoduJ- U, I venldG Corer W430-W npd	 Page I of I



John Ciardullo Associates, P.C.

Change Order - Cost Estimate

221 West 57th St'

Nc llt r 

xj()^k̂ §
f.(212)245-0010

\ew\v.ica-argil» wcmn:.cum ;.;

June 30, 2006 rev 09-08-06

Change Order #07 - Unit Ventilators: Install "A & A-1" in lieu of "B & B-1"

Description Unit Quantity Unit Cost Total

Unit Ventilators:

Install "A& A-I" in lieu of"B & B-1"

EA 18 $	 450.00 $	 8,100.00

Sound Traps

Increase size of sound traps

EA 18 $	 125.00 $	 2,250.00

Louvers (by subcontractor)

Increase size of louvers (includes material, labor & additional
removals)

EA 18 $	 225.00 $	 4,050.00

Subtotal $	 14,400.00

Overhead and Profit (21%) $	 3,024.00

Total $	 17,424.00

X\SNOPNOOF1MCClmWy\dtange Orders\CO 07 . Unit Ventilatara\0007 XAdAn EBjaii1,RCV11450)1,d



NAGAN/CONAIR JW. 	 Change Order Request
226 Wanser Avenue, Inwood, NY, 11096

tel: 516 374-6286 fax:516 374.6290
	

Request#:	 NCJV 08

Request Date: 03/28/2006

To: Msgr McClancy Memorial HIS
	

Project: McClancy Memorial HS
71-06 31 at Avenue
	

71 .06 31 at Avenue
East Elmhurst NY 11370
	

East Elmhurst NY 11370

Description of Work	 Amount

Upgrade 18 B&B-1 to A&A-1 units
	

14,864.85
Louver changes
	

3,958.50

Negative changes will lower the overall contract
price requiring no additional payment by owner.	 Requested Amount of Change

The original Contract Sum was

Net change by previous Change Orders
The Contract Sum prior to this Change Order
The Contract Sum will be changed by this Change Order

The new Contract Sum including this Change Order will be

Owner:	 Date:

Contractor	 Date:

18,823,35

7,200,000.00

151,702.55
7,351,702.55

18,823.35

7,370,525.90



NAGAN/CONAI R JV.	 Monsignor McClancy Memorial HS
Sound Abatement Project

Attachment 1

Dear Mr. Parrs:

During the progress of the work, we encountered the following problem at the job site. This problem occurred due to an
unforeseen field condition, therefore it was not identified and addressed in contract documents. There Is going to be an extra
work associated with this problem as detailed below:

Description of Extra Work

Furnish labor and materials to install (18) A & A-1 unit ventilators in lieu of B & B-1 unit ventilators as directed by JCA. Extra
work includes Increase in unit ventilator size and increase in sound trap size ONLY

i

Related Documentation

Cost Calculation
Description nit Unit cost Quantity Ext. Cost Re erence

Increase In unit ventilator size and sound trap size, per
Conales proposal

es $14,157.00 1.00 $	 14,157.00

Timon's proposal for louver changes
as $3,770.00 1.00 $3,770.00

SUBTOTAL $	 17,927.00

O/P (5%) $	 896.35

TOTAL	 $	 18,823,35

We are unable to proceed with the extra work and associated contractual work until this matter is solved. We request your
immediate attention to this matter. We reserve our right to submit a time extension request as a result of this extra work. A time
extension request and associated costs will be submitted, If deemed necessary, after reviewing the Impact of this extra work on
GPM schedule. Thank you for your cooperation.

Kind regards,	 Proceed with extra work;

Nagan/Conair JV.	 Dale & Signature (Engineer or Architect)
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	 (718) 4'70-1961
246 Broadway • Garden City Park, N. Y. 11040 • (516) 244-886(

CHANGE ORDER

]March 27, 2006

Nagan Construction Dw.
226 Wanser Ave.
Inwood, N.Y. 11096

RE: McCLANCY HIGH !SCHOOL

GE ORDER.

Furnish labor and materials to install (18) "A & A-1" unit ventilators in lieu of "B & B .1"
unit ventilators as directed by John Ciardullo Associates, P.C.
Increase size of sound traps for larger units.

Total........ ...................................................................11.1.......« 514x157.00

EXCLISIONS:
As detailed in letter sent to you on March 20, 2006, this change order does not include
any hot or chilled water piping changes. After piping review by Engineer, if pipe sizes
need to be increased it will be under a separate change order.

Accepted

By:	 Datc:
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7"inrvn Enterprises, Inc.
12-24A 30' Avenue, tong Istand City, NY t 1 102 Phone: 71 a-932-9890

Fmc: 71BJfns-6695

PROPOSED CHANGE ORDER

TO: Nagar) -04 JV_N8

ADDRESS:  226 Warner Ave,

Inwood, NY 11096

ArtIN: NadirUygan

PROJECT: _MS^r_MC lOn	 FOP..

REt —9#21rldoWS 	,—

DATE:	 June 12, 2006

CONTRACT 0;

JCHANGE ORDER 0: 0001

CHANGE ORDER COST:

PHONE NUMBER: _ 5161374-6V6

FAX NUMBER . 516/3746290

Lowers (Changes)	 Add	 S 3,770.00

APpROyEO BY:

Signature;_	 _	 0atec^ • -	 - - -°
Name'

Tiva:	
_



John Ciardullo Associates, P.C.

Change Order At

575 8th Avenuel N
NerkW o

`'^ew'ork8
T. (212) 245-0010

wn'cviut-archiW1UM.0om w

date: October 10, 2007

to: Nick Russo

Port Authority of NY & NJ
LaGuardia Airport, Central Terminal Building
Resident Engineer's Office Room 3927
Flushing, NY 11371

from: Nelson Parra

cc: Brother Joseph Rocco

re: Monsignor McClancy Memorial H.S.: Soundproofing

Mr. Russo

tel:	 (718) 533-3796

fax:	 (718) 533-3768

Enclosed please find Nagan Conair JV's request for Change Order 418 for additional work in the
stage area.

The contract documents call for the partial removal of the bottom half of an existing double height
brick partition in the stage area of the multipurpose room, as part of the interior access to classroom
trailer #3.

Based on the school's original drawings, it was assumed that the upper portion of this partition is
supported by an existing lintel. As the contractor began removal, it was discovered that there is no
existing lintel supporting the upper portion of the partition which is to remain.

It was determined that it will be necessary to install a new steel lintel supported by an existing beam
that runs adjacent to the partition. Sec enclosed sketches.

To avoid delays, the contractor proceeded with this work under the direction of JCA and PA REO as
it was agreed that this work is necessary to complete other contract work.

After this work had started it became apparent that the classroom trailer #3 will be deleted from the
contract under Change Order 44 and this work was stopped.

Since the contractor had completed a portion of this work we believe the contractor is lentitle to
compensation for the portion of the work completed. This includes installation of steel clip angles
and partial demolition of concrete at existing beam for installation of clip angle's.

We have reviewed the enclosed proposal from the contractor for Change Order #18 in the amount of
$1,155.00. We find their proposal to be fair and reasonable and recommend it be approved for
payment.

Sine
Nelson Parra

X\=PKOOFVA,Chncpi0Wp OrdeMCO 18 - Sftt Area brick & gyp WTOd9 Sage Ma-10-ID Otwpd



NAGAN/CONAIR JV.	 Change Order Request
226 Wanser Avenue. Inwood. NY. 11096

tel: 516 3746286 fax:516 3746290
	

Requeshl	 JCA 18

Request Date: 08/1012006

To: Msgr McClancy Memorial HS
	

Project: McClancy Memorial HIS
71.06 31st Avenue
	

71 .06 31st Avenue
East Elmhurst NY 11370
	

East Elmhurst NY 11370

Description of Work	 Amount

Steel Clip Angles	 -	 630.00
Demo 6 Patch beams and extra sheetrock 	 525.00

Negative changes will lower the overall contract
price requiring no additional payment by owner. Requested Amount of Change 1,156.00

The original Contract Sum was	 7,200,000.00

Net change by previous Change Orders	 105,1 B7.04

The Contract Sum prior to this Change Order 	 7,305,187 04

The Contract Sum will be changed by this Change Order 	 1,155.00

The new Contract Sum including this Change Order will be 	 7,306,342.04

Owner:
	

Date:

Contractor.,
	

Date:

p ot)a	 '')NT KinTT'1nATRklr1') NIV-)VM	 oA7O 1+10 OTC YBJ of!TT 11)1171QTiAT



Monsignor McClancy Memorial HS
NAGAN/CONAIR JV. 	 Sound Abatement Project

Attachment 1

Dear Mr, Perm

During the progress of the work, we encountered the following problem at the job site This problem occurred due to an
unforeseen field condition, therefore it was not identified and addressed in contract documents. There is going to be an extra
work associated with this problem as detailed below,

Description of Extra Work

To fabricate and install steel clip angles welded to bottom Range of existing beam, and contrnous angle 4"x4"018"x 14 welded

to clips to support brick well and additional work on the stage

Related Documentation

Date	 IDescription	 lReference

Cost Calculation
Description	 Unit -Unit-cost Quantity .	 Ext cost	 Reference

Castillo Iron Works'	 Is
proposal

,-Demo Portion of Existing	 is
Conaeta

$600.00	 1 00

_.
$500.00	 1.00

$	 50000
_.._

$	 500.00

SUBTOTAL 1,100.00
O/P(5a/) $	 55.00'

TOTAL	 $	 1,155,00

We are unable to proceed with the extra work and associated contractual work until this matter Is solved. We request your
immediate attention to this matter. We reserve our right to submit a time extension request as a result of this extra work. A time
extension request and associated costs will be submitted, if deemed necessary, after reviewing the impact of this extra work on
CPM schedule Thank you for your cooperation.

Kind regards,	 Proceed with extra work:

Nagan/Conalr JV,	 Date a $19nalure (Engineer orAmh4W)

..	 i
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^ John Ciardullo Associates, P.C.

Change Order 417

575 8th Avenue# N
e	 rk ;,'

T (212)245-0010
wa• w.ica-architeoture. coam 14

date: October 10, 2007

to: Nick Russo

Port Authority of NY & NJ
LaGuardia Airport, Central Terminal Building
Resident Engineer's Office Room 3927
Flushing, NY 11371

from: Nelson Parra

cc: Brother Joseph Rocco

re: Monsignor McClancy Memorial H.S.: Soundproofing

Mr. Russo

tel:	 (718) 533-3796

fax:	 (718)533-3768

Enclosed please find Nagan Conair JV's request for Change Order #17 for the replacement of
motorized valves in the boiler room.

During the installation of the Building Management System (BMS) it was discovered that two
existing mechanical valves which control heat to the Mall Classroom and Multipurpose room are not
compatible with the new BMS. These two valves must be replaced for proper control of heat in the
MPR and Mall Classroom by the new BMS.

This work is necessary and within the bounds of the Noise Abatement Program.

JCA and Lakhani & Jordan have reviewed the enclosed proposal from the contractor for Change
Order #17 in the amount of $7,489.65. We find their proposal to be fair and reasonable and
recommend they be approved for payment.

Sincerely

Nelson Parra

X]SNOPROORMe Iangl ange Orders=-17-Molonzed VaNcsTO-17 Mamnzed Valves 10.1007. npd



NAGANJCONAIR JV.	 Change Order Request
226 Wanser Avenue, Inwood, NY, 11096

tel: 516 374 .6286 fax:516 374-6290
	

Request#:	 13

Request Date: 07/13/2006

To: Msgr McClancy Memorial HS
	

Project: McClancy Memorial HS
71 .06 31 st Avenue
	

71 .06 31 st Avenue
East Elmhurst NY 11370
	

East Elmhurst NY 11370

Description of Work	 Amount

Replacement of Motorized Valves 	 7,469.65

Negative changes will lower the overall contract
price requiring no additional payment by owner. Requested Amount of Change 1	 7,469.66 1

The original Contract Sum was 	 7,200,000.00

Net change by previous Change Orders 	 211,673.56
The Contract Sum prior to this Change Order 	 7,411,673.56

The Contract Sum will be changed by this Change Order 	 7,489.65

The new Contract Sum including this Change Order will be	 7,419,163.21

Owner:	 Date:

Contractor:	 Date:



NAGAN/CONAI R JV.	 Monsignor McClancy Memorial HS
Sound Abatement Project

Attachment 1

Dear Mr. Parra:

During the progress of the work, we encountered the following problem at the job site. This problem occurred due to an
unforeseen field condition, therefore it was not identified and addressed in contract documents. There is going to be an extra
work associated with this problem as detailed below:

Description of Extra Work

Related Documentation

Data	 Description	 Reference

Cost Calculation
Description Unit I	 Unit cost Quanti Ext. Cost Reference

Conalrs Proposal Is $7,133.00 1.00 $	 7,133.00

DIP (%5) $	 356.85

TOTAL.	 $	 7,480.65

We are unable to proceed with the extra work and associated contractual work until this matter is solved. We request your
immediate attention to this matter, We reserve our right to submit a time extension request as a result of this extra work. A time
extension request and associated costs will be submitted, If deemed necessary, after reviewing the impact of this extra work on
CPM schedule, Thank you for your cooperation.

Kind regards,	 Proceed with extra work,

Nagan/Conair JV.	 Date & Signature (Engineer or Architect)



p abed	
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246 Broadway • Garden City Park, N. Y. 11040	 (516)294-8860.^	 Y

CHANGE QI 1̂ER

June 26, 2006

Nagan Construction Inc.
226 Wanacr Avc.
Inwood, N.Y. 11096

RK: McC:I,ANCY HIGH SCHOOL

CHANGE ORDER M 5

At dircetion of Mechanical Engineer we propose to change (2) motorized valves that are
leaking in existing MER.

Now isolation valves with actuators ......................................................$4,295.00
Labor to remove and Install valves ........................................................$1.000.00

Supervision ........... 	............. ...................................... ..............--.....$6M.O0

Conair I0/10 ...................................................................................$1,238.00

Total... I ........................... ........................................... ........... .......57,133.00

Accepted
gy ;	 Date:

x atiud	 065 URILT 'ONI 'NOI$3MUSNOO NHrM W90 900Z'LZ NOP



JUN 27,2006 08:38 NAGAN CONSTRUCTION, INC.	 17184262590
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5 abed
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ELMA.S" AIR CONDITIONING INC
ra471,01AA,

May 10, 2006

Mr. Bruce Spear
C,ONAIR CORPORATION
246 Broadway
Garden city. Park, NY 11040

Re: Msgr. McClancy Memorlal I-figh School

As per our field meeting today and sketch you have forwarded, we propose to perform
the following extra work

- Remove two (2) existing Motorizcd/Flanged valve bodies as indieahxi.
- Weld new flanges to accommodate new "Flanged Valve Btufies" furnished by

others,
- Pressure test for leaks.

D U El Motor and actuator assembly / wiring will be furnished / installed by others

Omr Total Prices

II* you have any questions, please call me at any time.

Sincerely yours.

Mcrt Bil
ELMAS AC

i

Al
FY.

a nliud	 owgZ68TLT 'DNI 'NoISO(1usgoo NHE?@N 8£ = 80 90oz 1 a Kw



John Ciardullo Associates, P.C.

Change Order #16

575 8th Avenuelt
New York 

T (212) 245-0010
wa'iajcn-nrchi^ac0.iracom a .

date: June 29, 2007

to: Nick Russo
Pori Authority of NY & NJ
LaGuardia Airport, Central Terminal Building
Resident Engineer's Office Room 3927
Flushing, NY 11371

from: Nelson Parra

cc: Brother Joseph Rocco

re: Monsignor McClancy Memorial JJ,S.: Soundproofing

Mr. Russo

tel:	 (718) 533-3796

fax:	 (718) 533-3768

Enclosed please find Nagan Conair Ws request for Change Order #16 for the installation of a
protection net above the chillers.

Since the chillers were installed it has become apparent that due to their proximity to the school's
baseball field it will be necessary to install a protection net to prevent damage to the chillers from
falling objects.

This work is necessary and within the bounds of the Noise Abatement Program.

JCA has reviewed the enclosed proposal from the contractor for Change Order #16 in the amount of
$2,617.92. We find their proposal to be fair and reasonable and recommend they be approved for
payment.

Sincerel

Nelson Parra

E 1FdesVCASMMMHS\Change OrdgsiCO  16  Muh Endamw^ etWlepCC-I6 ChiUcr!'rotEChCI1 NebU4t9A1.wpd



To: Msgr McClancy Memorial HS
71-06 31st Avenue
East Elmhurst NY 11370

Project: McClancy Memorial HS
71-06 31 at Avenue
East Elmhurst NY 11370

NAGAN/CONAIR JV.	 Change Order Request
226 Wanser Avenue, Inwood, NY, 11096

tel: 516 374-6286 fax:516 374-6290
	

Request#:	 32

Request Date: 06/0412007

Description of Work
	

Amount

Netting Equipment
	

697.92
Labor to install netting
	

1,920.00

Negative changes will lower the overall contract
price requiring no additional payment by owner. 	 Requested Amount of Chfnge

The original Contract Sum was

Net change by previous Change Orders
The Contract Sum prior to this Change Order
The Contract Sum will be changed by this Change Order

The new Contract Sum including this Change Order will be

Owner:
	

Date:

Contractor:
	

Date:

2,617.92

7,200,000.00

105,187.04
7,305,187.04

2,617.92
7,307,804.96



NAGAN/CONAIR JV. Monsignor McClancy Memorial HS
Sound Abatement Project

Attachment 1

Description of Extra Work

Cost Calculation
Description Unit I	 Unit cost Quantity Ext. Cost Reference

Netting Equipment Is $581.60 1.00 $	 581.60

Labor to install netting Is $1,600.00
_	

1.00 $1,600.00

SUBTOTAL $	 2,181.60
O/P %20 $	 436.32

TOTAL $	 2,617.92

We are unable to proceed with the extra work and associated contractual work'until this matter Is solved. We request your
immediate attention to this matter. We reserve our right to submit a time extension request as a result of this extra work. A time
extension request and associated costs will be submitted, If deemed necessary, after reviewing the Impact of this extra work on
CPM schedule. Thank you for your cooperation.

Proceed with extra work;

NaganiConalr JV.	 Date s signature (engineer orArohitect)
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Ship To:

Nagan Conshvction
Attn; Bora
(. 516-3746290
P. 516.371-1399
NY 11096

NaRan C01181TUCtiOn
Attn: Bpra
f. 516974-6290
p. 516-371.1399
NY 11096

Cascade Nets Inc

2227 Queen St, p4
Bellingham, WA 98229-4765'
p.8(16-7,18-8071
f, 360.676.0269	 Quote

tnvoics a! W016457

SALESPERSON YOUR NO. SHIP VIA 51-IIP DA'I'S TERMS DATE PC.

Ericjonsson UPS Ground

J],011.J11D

Prepaid 6/5/07 1

QTY. rrTM NO. DESCRIPTION PRICE UNIT DISC'/, PRICE TX.

1 IP36N1230 #36 X 13/4" - 13' H X 30 W - high $214.00 EA $214.00
tenacity twisted knotted nylon
barrier net dyed black and bonded
with 3{8" braided black border rope
Installed and V tails in each corner

_. 055 LB single strand tnnelle
ntrenPth)

im B100516 3/8" 12-St. Braided Blank Polyester $0.26 FT $26.00
Rope

i

100'Aecti0n

1

- SALE AMOUNT $240,00
We will need 23 days for production and 5 business days for UPS to deliver to NY.

FREIGHT $31,20W W W.C.ASCADENETS,COM
SALESTAX $0.00

TOTAL AMOUNT $271.20
PAIDTODAY $0,00

BALANCE DUE $271.2ti





HORIZONTAL STL TUBE FRAME BELOW

HS 4"x 4"x i/2" GALV STL POST

1

DRILL HOLES THROUGH POSTS FOR 318"-16 EYEBOLT

CENTERED ON POST AND 2" FROM TOP OF POST.

3/8"-16 EYEBOLT W/ 4-1/2" SHANK.
PROVIDE NUT AND WASHER

3/8" THREADED CHAIN CONNECTORS, TYPICAL.

PROVIDE TURNBUCKLES AT ALL SUPPORT ROPES.
TENSION ROPES AS REQUIRED TO MINIMIZE SAG.

DO NOT EXCEED MANUFACTURER'S MAXIMUM ALLOWED
TENSION.

#36 X 1 3/4" NYLON DIAMOND MESH
BARRIER NETTING WITH ROPE BORDER

AND CROSS ROPES AT EACH POST AS SHOWN.

JOHN CTARDULLO ASSOCIATES I PROJECT: DATE: 5/30/071 DWG. NO. .

ARCHITECTS	 PLANNERSI SOUNDPROOFING OF MSGR McCLANCY MEM. HS DRAWN BY: NP
221W	 57TH ST	 9TH FLOOR may/

NEW' YORK, NEUi YORK 100i9 TITLE: CHKD. BY: - , 1^ ^.
P: 212.245.0010 F: 212.245.0020 CHILLER NET - PART PLAN DETAIL - ALT. ATTACHMENT SCALE: 1 -1/2" = 1'-0"

V	 ' LL



#36 X 1 3/4" NYLON DIAMOND MESH
BARRIER NETTING WITH ROPE BORDER

AND CROSS ROPES AT EACH POST AS SHOWN.

HORIZONTAL STL TUBE FRAME BELOW

HS 4"x 4"x^/p" GALV STL

DRILL HOLE FOR 3/8"-16 EYEBOLT CENTERED
ON POST AND 2" FROM TOP OF POST.
HOLE DIAMETER SHALL BE AS REQUIRED
TO TAP THREAD FOR 3/8"-16 BOLT.

3/8"-16 EYEBOLT W/2 -1/2" SHANK THREADED INTO POST
WELD TO POST AT EXTERIOR.

3/8" THREADED CHAIN CONNECTORS, TYPICAL.

PROVIDE TURNBUKLES AT ALL SUPPORT ROPES.

L

JOHN CLARDULLO ASSOCIATES PROJECT: 	 DATE:	 5/30/07	 DWG. NO.

WARCHITECTS .	 PLANNERS SOUNDPROOFING OF MSGR McGLANCY MEM_ HS 	 DRAWN BY.	 NP211W
	

^
z, 1 	s^rx ST 9TH FLOOR
NEW YORK, NEW YORK 1ot119 TITLE-	 CHKD. BY:
Y:2T2?ss.00lo F: 212 .245.002 CHILLER NET - PART PLAN DETAIL



j A
John Cialdullo Associates, P.C.

Change Order #15

575 8th Avenue g o
Ne M

^ewNYorkg
T. (212) 245-0010

www.jca•architedture.cora n;

date: October 10, 2007

to: Nick Russo
Port Authority of NY & NJ
LaGuardia Airport, Central Terminal Building
Resident Engineer's Office Room 3927
Flushing, NY t 1371

from: Nelson Parrs

cc: Brother Joseph Rocco

re: Monsignor McClancy Memorial H,S.:

Mr. Russo

tel:	 (718) 533.3796

fax:	 (718) 533-3768

Enclosed please find Nagan Conair JV's request for Change Order #15 for the installation of
redesigned ductwork in the MPR.

During the review of shop drawings for the ductwork in the multipurpose 'room it was brought to our
attention by MMMHS that the ducts as originally designed would interfere with school activities in
the multipurpose room. It was therefore necessary to redesign the layout of the ducts in this space to
eliminate any possible interference with the school's activities.

The revised ductwork resulted in approximately 800 additional pounds of sheet metal. Eleven round
diffusers were replaced with six double deflection registers and six opposite blade volume dampers
were added.

This work is necessary and within the bounds of the Noise Abatement Program.

JCA has reviewed the enclosed proposal from the contractor for Change Order # 15 in the amount of
$9,261.95. We find their proposal to be fair and reasonable and recommend they be approved for
payment.

Sincerely

Nelson Parra

X%SMIPROOFMcCIm Thmye ordos)CO-15-Gym DuaworMCDJS MPR Ductwork 104007"d



NAGAN/CONAIR JV, 	 Change Order Request
226 Wanser Avenue, Inwood, NY, 11096

tel: 516 374-6266 fax:516 374 .6290	 Request#:	 NC,1V 07

Request Date: 02/0912006

To: Msgr McClancy Memorial HS	 Project: McClancy Memorial HS
71 .06 31 st Avenue	 71-06 31 st Avenue
East Elmhurst NY 11370	 East Elmhurst NY 11370

Description of Work	 Amount

Re-sketching gymnasium duct work 	 2,286.90
Extra materials and labor for redesigned gym ducts 	 6,975.05

Negative changes will lower the overall contract
price requiring no additional payment by owner.	 Requested Amount of Change

The original Contract Sum was

Net change by previous Change Orders
The Contract Sum prior to this Change Order
The Contract Sum will be changed by this Change Order -

The new Contract Sum Including this Change Order will be

Owner:	 Date:

Contractor:	 Date:

9,261.96

7,200,000.00

151,70255
7,351,702.55

9,261.95
7,360,964.50



NAGANICONAIR JV. 	 Monsignor McClancy Memorial HS
Sound Abatement Project

Attachment 1

Dear Mr. Parra,

During the progress of the work, we encountered the following problem at the job site. This problem occurred due to an
unforeseen field condition, therefore it was not Identified and addressed in contract documents. There Is going to be an extra
work associated with this problem as detailed below;

Description of Extra Work

Re-sketching of gymnasium duct work afterradesign by Mechanical Engineer.
Pxtra materials and labor for redesigned gymnasium ducts.

Related Documentation

Cost Calculation
Description I Unit I	 Unit cost I Quantity I Ext. Cost I	 Reference

Re-sketching of gymnasium duct work after redesign
by Mechanical Engineer,

as 1	 $2,178.00 1.00 $ 2,178.00

Extra materials and labor for redesigned gymnasium
ducts.

ea 1	 $8,842.90 1.00 $ 6,642.90

SUBTOTAL $ 8,820.90

57P 6715 $ 441,05

TOTAL $ 9,261.95

We are unable to proceed with the extra work and associated contractual work until this matter Is solved. We request your
immediate attention to this matter. We reserve our right to submit a time extension request as a result of this extra work. A time
extension request and associated costs will be submitted, if deemed necessary, after reviewing the Impact of this extra work on
CPM schedule. Thank you for your cooperation.

Kind regards, 	 Proceed with extra work;

Nagan(Consir JV.	 Dale 6 Signature (Engineer or Architect)



Oct 05 05 04:.54p	
F.P

Fax(516)294-8869
(718)470-1160

246 Broadway • Garden City Park, N. Y. 11040 •'(516)294-8860

CHANGE ORDER

October 5, 2005

Nagar Construction Inc.
226 Wanser Ave.
Inwood, N,Y. 11096

RE: McCLANCY HIGH SCHOOL

CHANGE ORDER # 1

Rc-sketching of gymnasium duct work after redesign by Mechanical Engineer.

Avalanche Air .............................................................................$1,800.00
Conair10/10., ................. ........... ................. ..................... .......... $378.00

Total .........................................................................................$2,178.00

Accepted
By:___,_
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	 P. 3.

A 44

JLV&l&MAMO Air Untlav> "aw Maj.
145 Centre Street Brooklyn, NY 11231

Phone 718 422-1022

CHANOE ORDER IIt 1

Con Air	 September 11, 2005
246 Broadway
Garden City Park
Now York 11040

bto: Monsignor McClancey
Memorial High School

Uue to new design , of ductwork at multipurpose Loom we hereby submit this change
order for re-sketching of aforementioned area.

Total price:	 - $1,800.00

Very Truly Yours
Avalanche Air Entetpriws, [no,

President, Vlad. Mogilevich



Oct 17 05 10:25a	 p.2

Fax (516) 294-8969
(718) 470-1160

246 Broadway • Garde City Park, N. Y. 11040 • (516)294.8860

CHANGE ORE "M

October 17, 2005

Nagan Construction Inc.
226 Wanser Ave,
Inwood, N.Y. 11096

RR,, McCLANCY HIGH SCHOOL

CHANGE ORDER # 2

Additional sheet metal required die to re-design of gyr suet work.
Deletion of (11) VJR 20" round diffusers.
Additional (6) 72" double deflection registers.
(6) Opposed blade volume darnpers in lieu of standard )Iumedampers

Additional registers ........ 	 ............. --- .............. ...........................$1,000.00
Deduct for VIR' s ...................	 ..................... — ............................($700.00) 
Additional sheet metal .......	 .....	 .................	 ....... .................... ........$4,080.00
Opposed blade dampers ..................................... ..............................$930.00
Credit for installing (11) round CD's ...................... ............................($900.00)
Add for installing double deflection
registers....– . .......................	 ............. $1080,00
Conair10110 .. 	 ......	 ........................	 ............ ...........................$1,152.90

Total........................................................... 	 ...........................$6,642.90

Accepted
By:	 Date:



Oct 17 05 10:25a	 p.4

FACSIMLE TRANS 41TTAL

I:

W COL soots
1580 LAKELAND AVE
BOHEMIA;N.Y. 11716
PH:I#631-563-8600JFAX# 631-563-11023

TO: CONAIR CORP.

FAX #,,

ATTN:DRUCE
DATE: D 2-05

RE: MCCLANCY HIGH SCHOOL

FROM: MICHAEL NADEAU

DEDUCT FOR 1 i VJR 20° CEILING DrFF. $ 700.00

ADD FOR 6 T64SOBD DOUBLE DEF'. SUPPLY $ 1000,00

ANY QUESTIONS PLEASE CALL

PAGES TO FOLLOW (0)



p 3Oct 17 05 10:25a

Avatanche Air Enterpri as, Inc.
195 Co ntre street Brooklyn. fY 11131

Pbonc 718 422-107

CHANGE ORDER 12

Con Air	 October 16. 2005
7.46 Broadway

Owden City Park
New York 11040

Ito: Monsignor McClarrcy
Memorial High School

Due to the new design some sh :ea and configuration a luctwork have been changed.
^. cTofore we hereby submit W.8 change order to f mu . and: install extra labor and
materials to comply with new design.

1) Extra metal	 $00 lbs	 $4,080.00
2) Extra oppose blade dampers 	 "5930.00
3) Instead of 1 4 CD's 1900) 6 big supply rcl tors w be insta?led (510$0)

diflemrrcc	 3!80.00
Total ex a charge:	 55,190.¢0

Very Truly Yours
Avalanche Air Enterprises, Inc.

President, Vlad. Mogiievich

00 ^^ `̂ 	 6IG901TG8 1i 	 EE ;Ei. 500^19112i
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John Ciardullo Associates, P.C.

Change Order #09

date: June 29, 2007

to: Nick Russo
La Guardia Airport
Attn: Resident Engineer Office - Rm 3927
Flushing, NY 11371

221 West 57th St-
Nei	 1,Irk ^',

l ^ "" ° o ^Ck-s
T. (212) 245 -0010

^arn •.ICd-unaiitecturc.auH d

tel:	 (718) 533-3796

fax:	 (718) 533-3768

from: Nelson Farm

cc: Brother Joseph Rocco

re: Soundproofing of Monsignor McClancy Memorial HS
Construction - Change Orders

Mr. Russo

Enclosed please find Nagan Conair JV's request for Change Order 409 for increase in price of fence
around chiller due to changes required to accommodate the chillers installed.

During the shop drawing review stage it was determined that the chillers are dimensionally different
than shown on the drawings. As a result the layout of the fence around the chillers had to be increased
in length, width and in height by approximately T-0 1 '. The fence structural steel tube frame was also
modified accordingly.

JCA has reviewed the enclosed proposal from the contractor for Change Order #09 in the amount of
$9040.00.

We 

,Parra

find t

"

h

"

eir proposal to be fair and reasonable and recommend they be approved for payment.

- N
Nelson Parra

E:N'da\JC iMMHSICh aOak"=-U9-ChillsFmcW000 _M-PA_lCA cola letteIW29 .07, pd	 Page 1 of 1
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John Ciardullo Associates, P.C.

Cost Estimate

221 Wcst 57th W
lvl jorU

tyV .	 t)1°^Ca
T.(212)245-0010

M%M.iauuz• hitnctum mn

Change Order #09 - Fence/Acoustical Louvers
	

June 29, 2007

Description Unit Quantity Unit Cost Total

Credit for original installation of Orsogril Dione
Fence @ 8'-0" high, 789.3sf

LS 1 $ 28,900.00 k28,900.00)

Installation of revised Steel Orsogril Dione Fence on
10'-0" posts (Manufacturer's proposal reasonable)

LS 1 $ 35,600.00 $ 35,600.00

Subtotal $	 6,700.00

Overhead and Profit (21%) $	 1,407.00

Total $	 8,107.00

EWd.QCAWMMH=hmV Olders -09-Ch&, N. T006 /CA-CW Bstim,t"629-07.wpd



NAGANJCONAIR JV,	 Change Order Request
226 Wanser Avenue, Inwood, NY, 11096

tel: 516 374.6286 fax:516 374.6290
	

Request#:	 30

Request Date: 04(13/2007

To: Msgr McClancy Memorial HIS
	

Project: McClancy Memorial HS
71-06 31st Avenue
	

71-06 31st Avenue
East Elmhurst NY 11370
	

East Elmhurst NY 11370

Description of Work 	 Amount

New fence price (proposal date 04/10/07)
	

42,720.00
Less original price (proposal date 04/26/05)	 -34,660.00

Negative changes will lower the overall contract
price requiring no additional payment by owner. Requested Amount of Change 8,040.00

The original Contract Sum was	 7,200,000.00
Net change by previous Change Orders 	 211,673.56 ....
The Contract Sum prior to this Change Order 	 7,411,673.56
The Contract Sum will be changed by this Change Order 	 8,040.00

The new Contract Sum including this Change Order will be	 7,419,713.56

Owner:	 Date:

Contractor:	 Date:



NAGAN/CONAIR JV. Monsignor McClancy Memorial HS
Sound Abatement Project

Affachment i

Dear Mr. Parra:

During the progress of the work, we encountered the following problem at the job site, This problem occurred due to an
unforeseen field condition, therefore it was not identified and addressed In contract documents, There is going to be an extra
work associated with this problem as detailed below:

Description of Extra Work

Installation or new fence.

Related Documentation

Cost Calculation
Descri tlon I Unit I	 nit cost I Quantity xt, Cost Re erence

New fence price with 10' high posts (See attached
proposal)

Its $	 95,600.00 1.00 $	 35,600.00

Lees original price for the fence (See attached
proposal)

Ys , $	 (28,900,00) 1,00 $	 (28,900.00)

Subtotal $	 6,700.00
OBP (20%) $	 1,340.00

Total	 $	 8,040.00

We are unable to proceed with the extra work and associated contractual work until this matter is solved. We request your
immediate attention to this matter. We reserve our right to submit a time extension request as a result of this extra work, A time
extension request and associated costs will be submitted, if deemed necessary, after reviewing the Impact of this extra work on
CPM schedule, Thank you for your cooperation.

Kind regards,	 Proceed with extra work;

Nagan/Conalr X	 Date a signature iEngineer or Architect)



May, 21 2007 8: 04nM	 HP -t_PISERJET FfiX

13 ARNETT BATES CORPORATION

P.

TEL: ;800.541.3912
FAX: 815.726.0210

www.13arnottilates,eom

Corwpersy Nallanroonair.1V

Name	 Bare
Address 228 Wanser Avenue

Citylstateizip Inwood, NY 11096

ph... 516.374-6286	 Fax 516-374-6290

Date 41102007

Quote No KTE3 1912
Job Name McCloncy Memorial HS

ship Date	 -

Freight Allowed To East Elhurst NY

ship Via	 Bestway

Ship To	 proposer By Kriata Andersen

Base Measurements

Weight	 6,053

item # 1
ARCHITECTURAL FENCING

Genuine Orsogril Drone,
V x 3132" Main Bars, Round Cross Bars,
Approximately 1 .21/32" x 1-314" Grid Pattern,
Smooth Surface, Tube Steel 6 Flat Bar Frame Banded,
20 Year Warranty Powdercoat Finish.

(2) Fence Areas, 32'-8 x (1'-0 high
12) Fence Areas, 7'-8 x 6'-0 high
(2) Gates, Single Leaf, 7'-8 wide x 8 1-0 high

NOTE:
All posts to be 10'-0 high, per your drawing 1-1.05 revised 412/07.

Including...
Drawings for approval, post materials, Infill materials, standard BBC
gate hardware, fabrication, partial assembly, finishing and delivery to
)obsits.

Weight SubTotal: 5,053

" SCOPE NOTES "•
1,) Price as quoted-includes materials, fabrication, finishing as described and delivery to the
Jobelts based on ONE shipment. Additional shipments will Increase price ,' Updated and current
freight costs will be Incurred at time of shipment.

2.) SamettBates Corporation manufactures and fabricates products In accordance with
standards, specHlcations and tolerances as defined by ANSI/NAAMM MEG 61.00.

3.)The seller will not be responsible for any work, charges or billing made by the purchaser or his
subcontractor unl6a t previously agreed to In writing.

4.) ElamattBates quotation is predicated on the terns described herein. Use of any other contract
form, including AIA forms will require an analysis of added exposure, costs and possible
prohibitions.

Barnott6ates Corp. quote No. KTE3 - 1812
	

411012 007 11:30:15 AM
800.541.3912	 Job Name! McClancy Memorial HS
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"" DRAWINGS"

1.) This proposal Includes drawings for approval, revisions and Installation drawings. Drawings
for approval or Installation will be sent electronically. Please provide approp'riate small add rose
at time or order,

" FINISHING NOTES "

1.) "BB20" Powdercoat uses an polyester enamel base coat and eliminates many of the problems
associated with powdemoot ever gatvanlzing. This finish provides a uniform surface without
roughness and BarnottBates Corporation warrants this finish for 20 years against corroslon.

2,) Pricing Includes finish as described below In a Bameu Bates' standard color. If a custom
color from our DuPont RAL color dock Is chosen, there Will be a slight Increase. If a chemical
color match Is required, there will be a more significant Increase. Please call for further
Information,

"" PROPOSAL NOTES ""

1.)This proposal is valid for acceptance in 10 days and shipments In 180 days from the data
shown above. Purchase orders placed after 10 days or shipments required beyond 180 days are
subject to price revision,

2.)Terms of the sale are 1%10, NET 30 Days, No Ratainage, Overdue balances are subject to a
late payment charge. Taxes, If applicable, are EXTRA. BarnettBatea Corporation collects and
remits No taxes outside the State of Illinois,

3.)Projects over $16,000 will be invoiced as follows: 25% at approval drawing submission, 2$% at
release forfabrlcation, S0% upon final shipment. Terns Indicated above In proposal note #2
apply to all Invoices,

4.) Upon receipt of a purchase order, cancellation charges will apply as follows: Before approval
drawing Submittal - IS% of order total. After approval drawing submittal prior to shop release -
5% of order total plus $750,00. After release to shop -10%of order total plus $750.00 plus cost of
labor and materials completed to data of canoelistlon.

5.)All materials manufactured by SamettBates Corporation shall be warranted for it period of one
(1) year from the date of shipment The materials shall be warranted to be free from defects in
workmanship. If any part of the materials should fall during the warranty period, k shall be
replaced by BarnattBates Corporation. This warranty shall be limited to materials only. Labor to
Install the replacement, delivery charges, sales tax or any other charges are not covered by .
Barnett8atas Corporation. in no event shall BarnottBates Corporation be liable for
consequential, special or incidental damages arising out of or connected with the purchase or
use of this product for any broach of warranty. 	 r

6,) Please provide BarnettBates with 
all

	 drawings and/or sketches showing general
arrangements, installation requirements and any other pertinent Information to allow us to
proceed with detail shop drawings for your review and approval. Additionally, please provide us
with a copy of specifications that apply to the materials provided by BamettBates. When we have
received these materials, we can provide a shop drawlni schedule,

"EXCLUSIONS "

1.) Reid measurement Installation and/or erection.

BamettBates Corp, Quote No. KTE3 - 1912
	

411012007 11:3019 AM

800.641.9912	 Job Name: McCtaacy Memoria1HS
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2.) Concrete anchors, hardware or any other fasteners not speelfkally listed elsewhere In this
proposal.

"ADDITIONAL DETAILS "

1,) Please visit www.barnottbatea.COM for additional product details, specifications and project
photos.

Total Charges $35,600.00

PLEASE NOTE:	 Fricas and ship daces shown on this proposal are based on present shop load and raw material condflons.
This proposal is valid for acceptance within 10 wo*ing days Should your nccda be such that order placerr mt will be later than

10 worldng days, please contact your salesperson to disom your project spoelfie conditions.

Barnetl8atea Cap. quota No, KTE3 - 1912
	

01012007 11:30:19 AM
000.541.3912	 JobNsmo: McClnncyMemoriaHS
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John Ciardullo Associates, P.C.

Change Order #10

221 West 57th St=
Ne	 )I'k

T. (212) 245-0010
nmc.ic;rarehiicctnrc.cnm '.

date: June 29, 2007

to: Nick Russo
Port Authority of NY & NJ
LaGuardia Airport, Central Terminal Building
Resident Engineer's Office Room 3927
Flushing, NY 11371

from: Nelson Parra

cc: Brother Joseph Rocco

re: Monsignor McClancy Memorial H.S.: Soundproofing
Mr. Russo

tel:	 (718) 533-3796

fax:	 (718)533-3768

Enclosed please find Nagan Conair JV's request for Change Order 410 for the re-roofing of the two
lower roofs above the stage area.

The stage area at the MPR has three roofs, one high roof and two low roofs. A change made during
the design phase to the location of exhaust fans above the stage area resulted in the elimination of the
need to remove the roofing at the two low roofs. However this change was not picked up in the
asbestos removal drawings. See'attached sketch taken from the Asbestos abatement drawings.

As part of his contract the asbestos abatement contractor abated these two roofs.

The general contractor was directed to install roofing on these roofs on an emergency basis as they
could not be left exposed to weather while a change order is negotiated.

JCA has reviewed the enclosed proposal from the contractor for Change Order #10 in the amount of
$17,325.00. This includes re-roofing two roofs approximately 500 square feet each (1000 square feet
total).

While we find the contractor's price to be a bit higher than normal, considering that the work was
performed on an emergency basis within 1 day's notice on a weekend, we believe it to be fair and
reasonable and recommend they be approved for payment.

Nelson Parra

8AFd-\JCA\MMMWChMP0rders5C0 10-Slsge RooQ\CO g iP-S(age rooQ V6-29-09.wpd	 Page 1 of 1



To: Msgr McClancy Memorial HIS
71-06 31st Avenue
East Elmhurst NY 11370

Project: McClancy Memorial HS
71-06 31st Avenue
East Elmhurst NY 11370

NAGANJCONAIR JV.	 Change Order Request
226 Wanser Avenue, Inwood, NY, 11096

tel: 516 374-6286 fax:516 374.6290
	

Request#:	 12

Request Date: 06/1312006

Description of Work	 Amount

Multi-Purpose Room enterance roofs 	 17,325.00

Negative changes will lower the overall contract
price requiring no additional payment by owner. Requested Amount of Change (I  17,326.00

The original Contract Sum was	 7,200,000,00
Net change by previous Change Orders	 211,673.56
The Contract Sum prior to this Change Order 	 7,411,673.56
The Contract Sum will be changed by this Change Order	 17,325.00
The new Contract Sum including this Change Order will be	 7,428,998.56

Owner:
	

Date:

Contractor:	 Date:



NAGAN/GONAIR JV: Monsignor McClancy Memorial HS
Sound Abatement Project

Attachment f

Dear Mr. Parra!

During the progress of the work, we encountered the following problem at the job site. This problem occurred due to an
unforeseen field condition, therefore it was not Identified and addressed In contract documents. There is going to be an extra
work associated with this problem as detailed below!

Description of Extra Work

Cost Calculation
Description I Unit I	 Unit cost uanti Ext. cost Reference

Elite's Proposal Is	 $16,500,00 1.00 $	 16,500.00

SNTO AL	 $	 16,500.00

G.C. Profit (5%) $	 825.00

TOTAL	 $	 17,325.00

We are unable to proceed with the extra work and associated contractual work until this matter is solved. We request your
immediate attention to this matter. We reserve our right to submit a time extension request as a result of this extra work. A time
extension request and associated costs will be submitted, if deemed necessary, after reviewing the Impact of this extra work on
GPM schedule. Thank you for your cooperation.

Proceed with extra work;

Nagen/Conair X
	

Date 6 signature (Englneer or Archllect)
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ELITE ROOFING & MAINTENANCE, INC.
P.O, Box 726, W*y=. Ncw Jwcy 07470 • Mow (F731 (c90.911d0 • Pu: (4731 fi9f1-9330
Woboiu:www.eflicrooeng,nd 	 ,

Suce 13, 2006

NAGAN CONSTRTUCTION
226 Wanser Ave.
Inwood NY 11096
ATTN: Pray Artan

RE: Monsignor Me Clancy School
Gym Entrance Roofs

We are pleased to submit a quote for the above referenced project per plans and
field rneasuroment two areas apptox: 20'x 25' (1000SF Total)

F=ish and Install:

Prime Deck
Install vapor barrier
Hot mop 3,3" insulation and '/s " coverboard in asphalt.
Flood coat and-sptoad gravel.
All details per previous subraittal,

exclude;

Price to complete above work .............................5 -.116,500

If accepted, please issue a change order to provide for payment.

This proposal is subject to a m,uteatly satisfactory contract and is valid for (30) days.
Should you have any fiutber questions, please feel free to call.

Very truly yours,

lie	 ug &
Maintenance, INC

Job #05720
Co: Ch, dm, ws, rmc

"AR 0VEALL ELSE"

t' n0 f7a1	 'WT MnTT9MVVCktnn ,wnvo 	 neon urn n'n vv. -- ..,........—
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John Ciardullo Associates, P.C.

Change Order # 11

date: June 29, 2007

to: Nick Russo
Port Authority of NY & NJ
LaGuardia Airport, Central Terminal Building
Resident Engineer's Office Room 3927
Flushing, NY 11371

221 West 57th St 

Ncl• VrkY xt`^^ ^ ) () 1 , k
T.(212)245-0010

laln'.iararchiucHlm.cum

tel:	 (718) 533-3796

fax:	 (718) 533-3768

from: Nelson Parra

cc: Brother Joseph Rocco

re: Monsignor McClancy Memorial H.S.: Soundproofing

W. Russo

Enclosed please find Nagan Conair TV's request for Change Order #11 for the re-roofing of the mall
classroom.

The contract documents call for a significant amount of work on the roof of the mall classroom,
including the installation of steel dunnage, mechanical equipment, fans, piping, conduit, etc. The
contract documents do not indicate the replacement of the mall classroom roof.

There was no evidence of leaks prior to the soundproofing work.

The roof has developed leaks due to the construction activities and traffic associated with the
soundproofing work. The leaks occur in the vicinity of the new dunnage, however the exact location
is unclear and it appears there are multiple leaks. Several attempts have been made by the roofing
contractor to repair the leaks to no avail.

After inspection of the roof we have determined that the best solution is to apply one layer of roofing
material over the existing membrane up to the flashing to repair the leaks.

JCA has reviewed the enclosed proposal from the contractor for Change Order #11 in the amount of
$20,317.5. This includes re-roofing approximately 3,500 square feet, removal of blisters from existing
membrane, flashing at existing drains and penetrations and perimeter flashing.

We find their proposal to be fair and reasonable and recommend they be approved for payment.

Nelson Parra

C\RevVCA\MMMHV,ChV%40rdem= II - Mill RmAC0911-Mall eaufm,406-49A7."d 	 Page 1 of 1



NAGAN/CONAIR JV.	 Change Order Request
226 Wanser Avenue, Inwood, NY, 11096

tel: 516 374-6286 fax:516 374.6290
	

Request#:	 11

Request Date: 06/12/2006

To: MsgrMcClancy Memorial HS
	

Project: McClancy Memorial HS
71-06 31st Avenue
	

71-06 31st Avenue
East Elmhurst NY 11370
	

East Elmhurst NY 11370

of Work
	

Amount

Re-roofing the mall roof area
	

20,317.50

Negative changes will lower the overall contract
price requiring no additional payment by owner.

The original Contract Sum was

Net change by previous Change Orders
The Contract Sum prior to this Change Order
The Contract Sum will be changed by this Change Order -

The new Contract Sum including this Change Order will be

	

Owner:	 Date:

	

Contractor:	 Date:

20,317.50

7,200,000.0

211,673,56
7,411,673.56

20,317.50

7,431, 991.06

Requested Amount of Change



NAGAN/CONAIR JV.	 Monsignor McCiancy Memorial HS
Sound Abatement Project"

Attachment 1

Dear Mr. Parrs:

During the progress of the work, we encountered the following problem at the job site. This problem occurred due to an
unforeseen field condition, therefore It was not Identified and addressed in contract documents. There is going to be an extra
work associated with this problem as detailed below:

Description of Extra Work

Reroofing the mall roof area.

Cost Calculation
Description Unit Unit cost Quan I Ext. Cost Reference

Elite's Proposal Is $19,350.00 1.00 $	 19,350.00

SUBTOTAL	 $	 19,350.00

G.C. Profit (6%) 1 $	 957.50

TOTAL	 $	 20,317,50

We are unable to proceed with the extra work and associated contractual work until this matter is solved, We request your
Immediate attention to this matter. We reserve our right to submit a time extension request as a result of this extra work. A time
extension request and associated costs will be submitted, If deemed necessary, after reviewing the Impact of this extra work on
GPM schedule. Thank you for your cooperation.

Kind regards,	 Proceed with extra work;

Nagan/Coneir JV.	 Dale 8 Signature (Engineer or Architect)
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ELITE ROOFING & MAINTENANCE, INC.
P.O. Box 126, Wayne, New Jersey 07410 • Phnnc. (973) 890.9040 • Fox: (913) 890.935n
Webalte; www,elitemnfing.net

April 10n', 2006

NAgan. Construction, Inc.
226 Wanser Ave
Inwood, NY 11096
Attn: Fray Artan
Re! Monsignor McClancy

Mall Roof
REVISED

Dear Fray,

Per your request, we have visited the above project to provide pricing on re-roofing the mail
roof area, We will provide pricing for recover, with only a 12-year material only warranty.
Labor and material watrantles would only be available if the existing roofing system(s) are
removed. Attest cut yevealed that Z roof systems. are, existing area s . third may not.h(e
permitted by code. Please verify whether or not this Is permissible prior to starting work.
If a&Vtabfe, the scope would be as follows:

• Clean roof of any debris
• Cut blisters and repair with mesh and mastic
• Prime existing rool'and flashings with asphalt primer
• Torch apply APP modified bitumen with granule surface over existing roof and

flashings
• Install new lead flashings at drains and pipes
• Fabricate and install new pitch pockets at conduits
•. Install surface mounted cap flashing at walls
• Provide a 12-year warranty

Price to complete .......................... ...'..........,.,,..,519,350.00

If acceptable, please issue a change order to our contract and we will proceed with the work
ASAP,

We appreciate the opportunity.

Sincerely,.

	

ELITE	 FIN & INTENANCE, INC.

i

	

I	 o
Vice Pr Jdent

CC: RMc, DM, WS.
File: 05720

"ARnVF, AI.7. RIAPI"



John Ciardullo Associates, P.C.

Change Order #0,

575 8th Avenueg g
New oM

NLMYOrkin
n'wwJoR-Rrohilaclura. oiu 2

,.1. 2) 245-

date: June 29, 2007

to: Nick Russo

Port Authority of NY & NJ
LaGuardia Airport, Central Terminal Building
Resident Engineer's Office Room 3927
Flushing, NY 11371

from: Nelson Parra

cc: Brother Joseph Rocco

re: Monsignor McClancy Memorial H.S.: Soundproofing

Mr. Russo

tel:	 (718) 533-3796

fax:	 (718) 533-3768

Enclosed please find Nagan Conair JV's request for Change Order #13 for the installation of a steel
support structure for the heat exchangers in the mechanical room addition.

The mechanical drawings M2.05 and M2.07 indicate two new Heat Exchangers, HX-I and HX-2 are
to be suspended from the ceiling structure of the new mechanical room addition. During the course of
installation it came to JCA's attention that the combined weight of the heat exchangers is in excess of
6,000 pounds. The roof structure of the MER was not designed to support this additional weight.

The contractor was directed to provide a steel frame structure to support the exchangers on the
ground per the attached sketches SKM-I and SKM-2 dated 9!8106.

These heat exchangers are required for the school's heating system and the contractor was directed to
proceed with the , installation in order to have heat in the school by the October IS deadline.

This work is necessary and within the bounds of the Noise Abatement Program.

JCA has reviewed the enclosed proposal from the contractor for Change Order #13 in the amount of
$5,870.00. We find their proposal to be fair and reasonable and recommend they be approved for
payment.

Sincerely^_

Nelson Parra

F4tiesVC WMMHwhw%e OsdcmCO . 13 . HX steel supp OH MER\CO-MHXslcelsupports MER-06.99-09.wpd



NAGAN/CONAIR JV,
226 Wanser Avenue, Inwood, NY, 11096

tel: 516 374-6286 fax:516 374.6290

Change Order Request

Request#:	 19
Request Date: 10/02/2006

To: Msgr McClancy Memorial HS
711-06 31st Avenue
East Elmhurst NY 11370

Project: McClancy Memorial HS
71-06 31st Avenue
East Elmhurst NY 11370

of Work
	

Amount

H/X support Installation as per Drw. # SKM-2
	

6,720.00
Less Original Installation Cost 	 -850.00

Negative changes will lower the overall contract
price requiring noadditional payment by owner. Requested Amount of Change 6,870.00

The original Contract Sum was 	 7,200,000.00
Net change by previous Change Orders 	 „ -.	 211,673.56
The Contract Sum prior to this Change Order 	 7,411,67156
The Contract Sum will be changed by this Change Order 	 5,870.00
The new Contract Sum including this Change Order will be 	 7,417,543.56

Owner:	 Date:

Contractor:	 Date:



NAGAN/CQNAIR JV.	 Monsignor McCiancy Memorial HS
Sound Abatement Project

Attachment t

Dear Mr. Parra:

During the progress of the work, we encountered the following problem at the Job site. This problem occurred due to an
unforeseen field condition, therefore it was not Identified and addressed In contract documents. There Is going to be an extra
work associated with this problem as detailed below:

Description of Extra Work

Related Documentation

Cost Calculation
Description Unit Unit cost I Quantity Ext. Cost I	 Reference

Manufacturing 8 Installation Is $4,81 .00 1.00 $ 4,810.00

Material is $1,180.00 1.00 $ 1,180.00

Equipment Is $410.00 1.00 1 $ 410.00

SUBTOTAL $ 0,400.00

0/P %5 $ 320.00
Less Ori Inal Installation Cost $ 850.00
TOTAL $ 5,870.00

We are unable to proceed with the extra work and associated contractual work until this matter is solved. We request your
immediate attention to this matter. We reserve our right to submit a time extension request as a result of this extra work. A time
extension request and associated costs will be submitted, If deemed necessary, after reviewing the impact of this extra work on
CPM schedule. Thank you for your cooperation.

Kind regards,	 Proceed with extra work;

Nagan/Conair JV.	 Date a signature (Engineer or Architect
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WELD CRADLES TO SUPPORT

I

DETAIL A
NOT TO SCALE

r„	
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(2ppl'o HOLES

SECTION A-A

- 6 '-5'

HEAT EXCHANGER SUPPORT DETAIL
NOT TO SCALE

NOTES:

1. WELD ALL PIECES TOGETHER, ALL WELDS 1/4" FILLET WELDS.

2. PAINT SUPPORT WITH BLACK ENAMEL. SEE PAINT SPECIFICATIONS.
3. SECURE SUPPORT TO FLOOR WITH" ANCHOR BOLTS. 1/2" HILTI HSL 4" IMBEDMENT.

PROJECT:DRAWING	 M-2.05
MCCLANCY	 REF. N0.

HEAT EXCHANGER

SUPPORT

SKM-2
DATE
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575 8th Avenueffi g

John Ciardullo Associates P.C. 	 New^Y^orki o
t`I C 1^ NYorka

Change Order	 T. 2 245-00 10#14g	 www^jca-nrcltitachira.cam i.:

date: June 29, 2007

to: Nick Russo	 tel:	 (718) 533-3796

Pon Authority of NY & NJ
LaGuardia Airport, Central Terminal Building 	 fax:	 (718) 533.3768
Resident Engineer's Office Room 3927
Flushing, NY 11371

from; Nelson Parra

cc: Brother Joseph Rocco

re: Monsignor McClancy Memorial H.S.: Soundproofing

Mr. Russo

Enclosed please find Nagan Conair Ms request for Change Order #14 for the installation of a new
gas meter as required by Keyspan.

The new HVAC units being installed under the soundproofing work require an upgrade to the gas
service. The mechanical drawings show the existing gas meter to remain. However, after a site
inspection by a Keyspan inspector, they informed us that the existing gas meter is inadequate and can
not be used with the new gas service. They required a new gas meter be installed.

Uninterrupted gas service is required to maintain the daily operations of the school. Therefore the
contractor was directed to proceed with the installation of the gas meter, associated fitting and
accessories.

This work is necessary and within the bounds of the Noise Abatement Program.

JCA has reviewed the enclosed proposal from the contractor for Change Order #14 in the amount of
$2,962.76. We find their proposal to be fair and reasonable and recommend they be approved for
payment.

Sincerely

Nelson Parra

E T^esVCA%MMMHSChmge O den=- M- [FisM new w moc6CO . (4New Gas Meter-06.29.02 wpd



NAGANICONAIR 1V,	 Change Order Request
226 Wanser Avenue, Inwood, NY, 11096

tel: 516 374.6266 fax:516 374.6290
	

Request#:	 22

Request Date: 11109/2006

To: Msgr McClancy Memorial HS
71-06 31 at Avenue
East Elmhurst NY 11370

Project: McCiancy Memorial HS
71-06 31 st Avenue
East Elmhurst NY 11370

Description of Work	 Amount

Global plumbing Invoice	 2,96176

Negative*changes will lower the overall contract
price requiring no additional payment by owner.	 I	 Requested Amount of Change

The original Contract Sum was

Net change by previous Change Orders

The Contract Sum prior to this Change Order

The Contract Sum will be changed by this Change Order _

The new Contract Sum including this Change Order will be

Owner:	 Date:

Contractor:	 Date:

2,962.76 1

7,200,000.00

211,673.56

7,411,673.56

2,962.76

7,414,636.32



NAGAN/CONAIR JV. Monsignor McClancy Memorial HS
Sound Abatement Project

Attachment 1

Dear Mr. Parra:

During the progress of the work, we encountered the following problem at the job site. This problem occurred due to an
unforeseen field condition, therefore it was not identified and addressed in contract documents. There is going to be an extra
work associated with this problem as detailed below:

Description of Extra Work

nstall new gas meter, 4" stalner, 4"dresser coupling and misc. materials. Star, leak testand re-start all existing equipment
iith Keyspan rep,

Related Documentation

Cost Calculation
Description Unit I	 Unit cost Quantl Ext, Cost Reference

Global Plumbing Invoice s $2,821.68 1.00 $	 2,821.68

SUBTOTAL $	 2,821.68

OJP %5 $	 141.08

TOTAL $	 2,962.76

We are unable to proceed with the extra work and associated contractual work until this matter is solved. We request your
immediate attention to this matter. We reserve our right to submit a time extension request as a result of this extra work, A time
extension request and associated costs will be submitted, If deemed necessary, after reviewing the impact of this extra work on
CPM schedule. Thank you for your cooperation.

Kind regards,	 Proceed with extra work.

NaganlConair X
	

Date R signature (Engineer or Architect)



GLOBAL, PLUMBING & HEATING
LICENSED PROFESSIONAL CONTRACTORS & ENGINEERS

EXTRA WORK INVOICE

October 16, 2006

,n

Mr. Nadir Uygan	 ^',	
cNAGAN CONSTRUCTION INC.	 11 1	
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FDESCRIPTION: lY

Remove existing gas meter. Install new gas meter (furnished by KEYSPAN), 4" strainer,
4" dresser coupling and misc. materials as directed by Nagan Construction and our field
meeting with Mr. Paul Smith of Keyspan. Start, leak test and re-start all existing
equipment with Keyspan rep.

Work was performed on Sunday, October 15 2006.

LABOR:

1 Plumber @ $ 154.36 /hr., @ 8 HRS	 =	 $1,234.88
2 Helpers @ $ 89.08 /hr/ea.; @ 8 HRS/ea.	 $1,425.28

LABOR TOTAL:	 $2,660.16
MATERIALS:

Misc. Materials (nuts, bolts, nipples, etc.) 	 $161.52

OTAL T&M:	 $2 821.68

Thank You
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T (212)245.0010Memo	 mvw.jca s ehikcture.wro u

data: June 3, 2008

to: Brother Joseph Rocco	 tel:	 860-277-8057
Monsignor McClaney Memorial HS
7146 31st Avenue	 fax:	 860-277-1303
East Elmhurst, NY 11370

from: Richard Placentini

cc: Kimberly Tibbetts
Construction Services Claim
Bond & Financial Products
Travelers
One Tower Square 2SIA
Hartford, CT 06183 MMcMHS, PA-NXNJ

re: Performance Bond # 103836517

Brother Rocco,

A meeting was held on June 3, 2008 in the PA offices at LaGuardia Airport with W. Pedro Rosario
to discuss the impending release of the construction completion documents by Mr. Rosario to
prospective contractors for the completion of the work on the above project.

We were requested by Mr. Rosario to provide a summary of the project payment issues and the
liability of the Surety to date with respect to the amount of money left to be paid out by the Owner.
This Memo will attempt to address the status of all Payment issues and will include the following:

L	 The Original Contract Price 	 $7,200,000.00

2. The total amount of the recognized change orders submitted by NCJV - 	 $49,877.07
(See Chart below)

3. The amount paid to the NCJV to date 	 ($6,018,900.84)

4. The amount of outstanding Owner invoices. 	 ($17,250.00)

5. The amount of excess architectural fees relating to the defaulted 	 ($168,038.00)
contract incurred to date and anticipated to project close out,

6. The amount of additional engineering fees anticipated to project close 	 ($73,500.00)
out

The amount of liquidated damages chargeable since July 23, 2007 to the. 	 ($158,500.00)
NC Joint Venture. The school is willing to waive all or part of the
eventual total of these liquidated damages based upon the method,
speed and professionalism exhibited by the Surety in the completion of
the project. The charges stand at 317 days @ $500 per day

Balance to Surety	 $813,688.23

7C\SNMROOFVACChgc^"ConYWae4acJAi-06WUC•M•L^+elur.wp!
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Prior to the meeting the PA and 7CA reviewed the change orders submitted to the FAA for approval
upon the recommendation of the PA Resident Engineer. A summary o f the current disposition of the
change order follows for your information:

Change Order Summary
	

June 3, 2008

Number 10ascription & Calculations Amount Action
1 1	 Con Ed Property Une Box 1 $30,869.76 FAA Accepted

Extra of $30,869.76 Approved and Paid $30,86 .7e
2(2)	 Mali Cellin	 Access Doors $6 048.03 FAA Accepted

Extra of $ 8,048.03 Approved and Paid $8,048.03
3 3	 Mall Ceilin	 Structural Sup

p
ort Grid $8,298,24 FAA Acce ted

Extra of $ 8,298.24 Approved and Paid $8,298,24
4 4	 Classroom Trailer $20 000.00 PA Accepted

Extra of $106,488.52 Rescinded
Credit 	 per NCJV proposal datedCredit of $20
7/3(06:

($20,000.00)

6	 I Basket Ball Backstoo Pulley Replacement 1	 $5.997 .20 1 FAA Accepted
Extra of $ 5,997.20 App 	 and Paid $5997.20

6	 lGas Booster Pump Controls $9 328.20 PA Acce ted
Conair Proposal w/ GC 50r6: $9,328.20

7 13	 U	 rade Unit ventilators $18.823.35 IPAAccepted
Conalrproposa l: $14,157.00
18 t ouvere by Thron; $3,770.00
Total including GC 5%): $18,823.35

8	 lCon Ed Electrical Service Upgrade Fee $59,971.01 PA Accepted
Conair Proposal w7 GC 6%: $59,971.01

9 (n1a)	 IChiller Fence $8,040.00 IPA Accepted
Add 12 N x 4"x 1/2"x 10'-0" Galv Stl Posts
12 Posts and revised layout $6,700.00
w120 h OH&P; $8,040.00

10 (191	 1 MPR Roofs above the s	 e $0.00 IPA Disapproved*
Elite RooOn	 ro	 sal; $16,500,00
w/ 5% GC OH&P: $17,325,00

11108)	 Roofirw for Mall Classroom $D.00 PA Disapproved*
Elite Roofing Proposal. 	 1 $19,350.00
W/ 5% GC OH&P: 	 1 $20,317.60

12	 a	 Horizontal Mti Chases Credl $114 750.00 PA Accepted
CJV Sched'd value:	 1 ($136.000.00

Confin encles & General Provisions 16%: 	 1 $20,250.00 1 1
Total Credit amount	 1 ($114,750.00

1 13(26)	 Steel supports for Expansion Tanks in MER	 1 1 $5,870.00 PA Acce tad
subcontractor $6,400:00
w/ %5 GC OH&P: $6,720.00
Minus $ 850.00 Credit for original Installation: $5,870.00 1

14 (nha	 Install new Gas Meter and,Strainer $2,962.76 PAAocepted
Global Plumbin	 Pro	 sal: $2,821.68
w/ 5% GC OH&P: $2,902.76

x++rmenoorwx^co°eµ^k^,mwaamtaxr..^.^"pe
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Number IDescription & Calculations Amount Action
15 12 Redesigned Gym Ductwork $9 26195 15A Accepted

Subcontractor proposat $8,820.90
w/ 5% GC ON&P: $9,261.95

116(27) Protection for chiller $2.617,92 PA)	 ted
Provide	 rotective net over chillers: $2,181.60
W/ 20°h O &P: $2,617.92

17 20 Replacement Motorized Valves $7,489.65 PA Acc	 ted
Conair Pro	 sal: $7 133.00
w! GC W. $7,489.66

18 Steel Lintels at Stage $1,166.00 TA—Accepted
Proposal: $1,155.00

19 lqaxa anal Windows In MP Room $2,394.00 A Acce led
Pro	 sal: $2,394.00

20 Lizardos Engineering Pro osal $73.60D.00 PA Acc	 ted
Pro osal: $73,500. 0

21 Credit for Unit Plumbin
g Work Not Performed $68,000.00) PA Acce ted

From Bid Ana	 Is Sheet; $68,000.00

Subtotal $4907077.07

The status of these Change orders is noted in the Action column and the Port Authority has stated at
the meeting that the Acceptance of the CO's by the PA noted above will be supported by future FAA
action.

CO #10	 After review of the facts of the contract and the conditions on site, The PA has
determined that: asbestos removal contractor's operations were subject to the
approval and coordination of the general contractor, NCJV The cong
between the asbestos removal documents and the"eneral construction work
requirement was within the general contractor's responsibility

CO # 1 I	 After review of the facts of the contract and the conditions on site, The PA has
determined that the Matt Roof replacement is required due to avoidable damages
caused by NCJV operations on the roof,

xwmruarww.^^,^,«w.aM+e^ .oawue-M-r,.w^nrva



THE PORT MffWWYCP fn117f^CKU	 Transmittal No. 	 4

Contract Title: Msgr McClancy Memorial High School - Soundproofing
TRANSMITTAL

Name ZaheerJaffery	 Date
	

03/26/08
Address 225 Park Ave. South 	 Contract No.	 LGA 844.099
City	 State NY	 ZIP 1100
Phone 212-24500 to	 Floor	 9
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i Msga McClancy's Memoria High School, reciesting
additional J.C.A. Services & Compensation

Roullne Reviewed

Geotech	 Shop Draw
Structural Calculation

— Mech.
Traffic

q
Jeff Dugan Arch—^ q

Calulog CLi
For Your A

Electrical

Civil

h4aryann Flay 

q AhmaA, rdeblili

Elect	 q_

Struct,
s'ro: A. Vero, E. Pumps &
1164965779340

ate Received	 Date to Reviewer
—	 —

ate Due to Contractor	 Date Returned from Reviewer

Comments:

SIGNATURE	 DATE



Msgr. McClancy Memorial
71-06 THIRTY-FIRST
EAST ELMHURST,NY. 11370 	

High School
Tel (718) 898-3800	 ACCREDITED

DYTHE
MIDDLE STATES ASSOCIATION

OE COLLEGES AND SECONDARY SCHOOLS

Dear Mr Jaffery,

Thank you for meeting with us on Friday March 14, 2008, regarding the status of the McClancy School
soundproofing project. As previously stated the Architect'of record John Ciardulio Associates has been actively
working with us on this project since April of 2000. In January of 2007 our basic services contract with John
Clardullo Associates was completed. Due to the Contractors poor quality of construction, it became essential
that JCA continue to provide additional A/E services to this project. These additional services included but were
not limited to, additional site visits; 'non-conformance reports, remediation meetings with the PANYN3, Initiation
of default proceedings against the joint venture Contractors, administration/follow, up, change order credits for
work not performed by the Contractor, and continued A/E supervision for the balance of the work to be
provided by the bonding company and or re-bidding of the balance of the work (if necessary) to complete the
project.

To date the PANYNJ has not paid JCA'in full for the basis services provided in their contract. On November 20,
2006 Brother Rocco had sent a letter to the PANYNJ (copy attached) requesting a meeting to discuss PANYNJ
payments for Architectural services.
On December 12; 2006 the PANYNJ responded with a PANYNJ policy Interpretation which is In conflict with our
agreement with the Architect. As you know the PANYNJ had reviewed and approved our contract with John
Clarduilo Associates prior to our signing it, and Is aware of the additional services. clause. In response to this
PANYNJ letter, the Architect wrote to the school on January 4, 2007 (Copy attached) stating their position based
upon the contract.

From that date to this, the PANYNJ has not responded to this letter. We respectively. requestour assistance In .
resolving this matter as it is essential for John Clardulio Associates to continue to provide thedditional services 's
that this project requires. Thank you for your cooperation in this matter.

All

.Conducted by the Brothers of the Sacred Heart serving In Catholic Education in America since 1847
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Brother Joseph Rocco, President
Msgr. McClancy Memorial High School
71-06 31st Avenue
East Elmhurst, NY 11370

February 29, 2008

Re:	 Msgr McClancy Memorial HS
Extended Construction
Administration Services

Dear Brother Rocco:

Please review this proposal for payment of the Architectural Services provided
by JCA beyond our contract expiration date for Construction Administration
services on February 11, 2007 to February 29, 2008. In addition please also
consider our additional proposal for provision of Construction Administrative
services necessary until the scheduled completion of the work under the .
monitoring of the Bonding Company.

The School has agreed with the notice JCA provided to the school of the
contract expiration and the grounds for our original request for additional PA
funding noted in your letter to the PA on November 20, 2006, attached, ,along
with the letter of denial from Mr. Spero on December 12, 2006.

JCA has appealed this decision of the PA in our letter of January 4, 2007
attached, but we have not received any further response or communication on
the subject from the PA or FAA.

We have maintained records of our time on the project. If you can obtain PA
agreement with this proposal, in principal, we will provide this documentation
for their consideration and approval. The total cost of these services to date
is approximately $100,000.

We believe it only fair that these bills be considered for reimbursement in
connedction with the soundproofing project especially in light of the
additional delays and services required due to the current default proceeding
against the general contractor joint -venture.

For the work required to complete the project, it will be necessary to obtain
a final schedule from the Bonding Company. We believe the original estimated
schedule provided by NC1JV of 90 days to be optimistic. Although we would
agree to continue to bill on a time basis according to our direct cost and
standard multiplier up to a reasonable :upset limit based upon the average rate
of $13,000 per month ($11,000 for JCA and approximately $2,000 for our sub
consultants, LJA and PGA).

Based upon the above rate and progress since the Contractor was permitted to
re-commence construction activities on site, we believe that our services will

i	 be required until the end of September of 2008. This will include the months 	 i
of March through September, approximately seven (7) months.

Seven Months at $13,000 per month is an additional $91,000. Should the project 	
"C.

P^
be completed before this date, the balance left would remain unexpended.
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John Ciiivlullo Also iaics, P.C.

Please see the attached correspondence from 2006 and 2007 and transmit them
along with this letter to the PA Residnet engineering office for review and
comment.

Should you have any questions regarding this proposal, please contact me

Sincerely,

Richard Piacentini
Senior Project Architect



APPLICATION AND CERTIFICATION FOR PAYMENT
	

PAGE 1 OF 4 PAGES

TO OWNER:
Brother Robert Connolly
71-06 31st Avenue
East Elmhurst, NY 11370

FROM ARCHITECT:
John Ciardullo Associates
221 West 57th Street 90t Floor
New York NY 10019

PROJECT: Monsignor McCFancy HS APPLICATION NO: 13 	 Distribution to:
SoundproofingOWNER

ARCHITECT
-} ECONTRACTOR

PERIOD:	 02112/07 to 0229108
APPLICATION DATE: March 5, 2008

FRITJ

CONSULTANTS APPLICATION FOR PAYMEN
Application is made far payment, as shown below, in connection with the Contract
Confirmation Sheet is attached

1. ORIGINAL CONTRACT SUM

2. NET CHANGE BY ADDITIONAL WORK
3. CONTRACT SUM TO DATE

4. TOTAL COMPLETED TO
DATE (Column G on p 3)

5. ADDMO14AL WORK TO DATE

6. LESS PREVIOUS PAYMENTS

7. CURRENT PAYMENT DUE
(line 4 -,Lint S+Line Sa) IFSS UnO

S. BALANCE TO FINISH
(Line 3 + Line 5 less Liao 7 less Line 6)

$	 267,074.00
$	 244,568.40
$	 511,642.

S	 511,64100

$	 122,861.19

$	 537,783.00

$	 96,72019

$	 0.00

ADDITIONAL	 IIMMA ADDITIONS
Total Additional Work
in previous months $51,739.00

Additional Work this Month $71,122.19

TOTALS $122,861.19

`NRT CHANGES by Additional Work $122,861.19

By:	 Rate:

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
Consultant named herein. Issuance, payment and acceptance of payment are without
prejudice to any rights of the Architect or Consultant under this Contract



CONTINUATION SHEET	 PAGE 2CF41PAt

APPLICATION AND CERTIFICATION FOR PAYMENT 	 -APPLICATION NO: 13
APPLICATION DATE: 03/DS/08

PERIOD: 02112107 to 0229108
ARCHITECTS PROJECT NO: Monsignor McClancy RS

A B C D E F O H
ITPM DESCRIPTI N OF WO ULED WORK PLETED, TOTAL % BALANC -
NO. VALUE COMPLETED (O+C) TO FINISHFK M PRPVIOUS THIS .E OD

APPLICATION (C-0)
(D+E) TO DATE

(D-E+F)
Phase l Acoustic Report-98 Days 585,463.00 $85,463.00 50.00 $85,453,00 100.00% 50.00

Existing Conditions Report
Acoustic Test Survey
Asbestos Survey Report
Remedial Measures to achieve Goal
Detailed Plans, Elevations, Sections
Window elevations & Wall sections
Engineering Coordination w?MEP, Civil
Funding Matrix
Window selection and specifications
Construction cost estimine 	 -I

100°/ Construction -Documents	 - $154,90300 $154,903.00 $0.00 $154,903.DO 100.0OYo $0.00
Asbestos contract drawings and specs
Architectural contract
Site drawings- Civil

Architectural drawings
Structural drawings
Engineering drawings - MEP
Boiler Plate Specifications
Technical Specifications
Funding Matrix i
Coruaruction cast estimate
DCA or Building Dept Filing

Construction Adramistratlmt-18 Montle s26,708.00 $26,708.00 50.00 526,708.00 100,00% $0.00
Commencing 8111/05
Bidding
Consouction Admfrtishation

Shop Drawing Review _ -
Prep. RF1 response & Feld Sketches
Requesition Review
Change Order Review
Punch List	 -
Close Out
Final Payment

SUB TOTALS $267,07400 $267,074.00 $0.00 5267,074,00 100.0ow. so.00



CONTINUATION SHEET	 PAGE 3 O A FAGES

APPLICATION AND CERTIFICATION FOR PAYMENT	 APPLICATION NO: 13
APPLICATION DATE: 3/5/2008

PERIOD: 02/12/07 to 02/29/08
ARCHITECTS PROTECT NO: Monsignor McClancy ITS

A B C D E F G H
ITEM DESCRIPTION OF WORK W	 M AL ALA
NO. VALUE COWLECED (G-C) TOFINISHFROMPREVIOUS THISFE-MUr

APPLICATION (C - G)
(D-E7 TO DATE

_ (D*E+F)

Sub Totals from page 2 of 4 $267,074.00 $267,074.00 $0.00 $267;074.00 100A0°1° $0.00

ADDITONAL SERVICES

Additional A&E Phase L $48.644.00 549,644.00 $0.00 $48,694.00 100.00% $0.00

Air Conditioning
Swing Space Classroom
Additional Windows & Window Painting
Mall Ceiling -
MP Classroom Ceiling °p
Kitchen Exhaust Hood {I

Additional A&E Phase II $147,020.00 $147,020.00 $0.00 $147,020.00 100.000/0 $OAO

Air Conditioning
Swing Space Classroom
Additional Windows & Window Painting
Mall Ceiling
MP Classroom Ceiling
Kitchen Exhaust Hood

Additional A&E Phase III- IS Months $48,854.00 $48,854.00 $0.00 $48,854.00 -	 100.00% $0.00

Commencing 8/11105
Air Conditioning
Swing Space Classroom
Additional Windows & Window llainfing
Mail Ceiling
MP Classroom Ceiling
Kitchen Exhaust Hood

ADDITIONAL A&E SERVICES TOTAL $244,568.00 $244,568.00 $0.00 $244,568.00 100.00% $0.00

GRAND TOTALS $511,642.00 $511,642.00 $0.0o $511,64200 100.00% $0.00



CONTINUATION SHEET	 PAGE 4 O 4Prt S

APPLICATION AND CERTIFICATION FOR PAYMENT	 APPLICATION NO: 13
APPLICATION DATE: 3/5/2008

PERIOD: 02/12/07 to 02129/08
ARCHITECTS PROJECT NO: Monsignor McClancy HS

A S C D E F G H
ITEM DESCRIPTION OF WORK U RIC C o --WAERTC
NO. VALUE COMPLETED (O+C) TO FINISHFROM PREVIOUS TFAS PER10D

APPLICATION (C - O)
(D +E) TO DATE

(D+E+F)

Sab Totals from page 	 of 4

1

$511;642.00 $511,642.00 $0.00 $511,642.00 100.00% $0.00

Additional Construction Administration
02/12/07 to 02129/08 $69,009.19 $0.00 $69,009.19 169,009.19 100.000% $0.00
See Attached Breakdown and Backup

REIMBURSABLEEXPENSES1

Raviroscience Consultants Inc $53,M.00 $51,739.00 $2,113.00 $53,852.00 100.00% $0.00
Projr..ct,Moniroring During Asbestos
Abaar tent Activities

REIMBURSABLE EXPENSES TOTAL 5122,861.19 $51,739.00 $71,12219 $122,861.19 100.00% $0.00

BRAND TOTALS $634,503.19 1	 $563,381.00 1	 $71,12219 $634,503.19 1	 100.000!0 $0.00
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John Ciardullo Associates, P.C.

I	 March 5, 2008

Brother Robert Connolly
Msgr. McClancy Memorial HS
71-06 31 st Avenue
East Elmhurst, NY 11370

Project:	 Msgr. McClancy Memorial HS Soundproofing
Invoice No.:	 13
Period:	 February 12, 2007 to Feb 29, 2008

BREAKDOWN FOR PROFESSIONAL SERVICES
RENDERED ON THE ABOVE PROJECT

Total JCA Payroll Cost 	 $ 68,038.00
FedEx	 $	 971.19

Messenger	 $
Total Due at this Time	 $69,009.19

JCA Payroll Summary
Month	 Employee	 Total Hours	 Hourly Rate	 Amount
February'07

Richard Piacentini	 24.00	 $134.00	 $3,216.00
Nelson Para	 64.50	 $70.00	 $4,515.00

March'07
Richard Piacentini 	 9.00	 $134.00	 $1,206.00
Nelson Para	 115.50	 $70.00	 $8,085.00

April'07
Richard Piacentini 	 19.00	 $134.00	 $2,546.00
Nelson Para	 92.50	 $70.00	 $6,475.00

May'07
Richard Piacentini 	 2.00	 $134.00	 $268,00
Nelson Para	 86.50	 $70.00	 $6,055.00

I June'07
Richard Piacentini	 6.00	 $134.00	 $804.00
Nelson Para	 84.00	 $70.00	 $5,880.00

July'07
Richard Piacentini 	 13.00	 $134.00	 $1,742.00
Nelson Para	 83.50	 $70.00	 $5,845.00

August'07

Richard Piacentini 	 20.00	 $134.00	 $2,680,.00
Nelson Para	 89.00	 $70.00	 $6;230.00
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John Ciardullo Associates, P.C.

March 5, 2008 1
i

Brother Robert Connolly
Msgr. McClancy Memorial HS
71-06 31st Avenue
East Elmhurst, NY 11370

Project:	 Msgr. McClancy Memorial HS Soundproofing
Invoice No.:	 13
Period:	 February 12, 2007 to Feb 29, 2008

BREAKDOWN FOR PROFESSIONAL. SERVICES
RENDERED ON THE ABOVE PROJECT

Total JCA Payroll Cost $	 68,038.00
FedEx $	 971.19
Messenger $

Total Due at this Time $69,009.19

JCA Payroll Summary
Month	 Employee	 Total Hours Hourly Rate Amount
September'07

Richard Piacentini $134.00 $0.00
Nelson Para	 50.00 $70.00 $3,500.00

October'07
Richard Piacentini	 24.00 $134,00 $3,216.00
Nelson Para	 $2.50 $70.00 $5,775.00

November'07
Richard Placentini 	 37,00 $134.00 $4,958.00
Nelson Para	 87.50 $70.00 $6,125.00

December'07
Richard Placentini	 25.00 $134.00 $3,350.00
Nelson Para	 41.50 $70.00 $4905.00

January'08
Richard Placentini 26.00 $134.00 $3,484.00
Nelson Para 60.00 $70A0 $4,200.00

February'08
Richard Placentini 10.00 $134.00 $1,340.00
Nelson Para 62.50 $70.00 $4,375.00

1	

Total billable hours

Federal ID # 	 Ex. 1

575 8th Avume, 20+1, Flt New lurk, NY 10018
T: 212-245 -0010 F: 212.245-0020
www.jca-arclutecture. oni
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John Ciardullo Associates, P.C.

March 5, 2008

Brother Robert Connolly
Msgr. McClancy Memorial HS
71-06 31 st Avenue
East Elmhurst, NY 11370

Project:	 Msgr. McClancy Memorial HS Soundproofing
Invoice No.:	 13
Period:	 February 12, 2007 to Feb 29, 2008

BREAKDOWN FOR PROFESSIONAL SERVICES
RENDERED ON THE ABOVE PROJECT

Total JCA Payroll Cost 	 $ 68,038.00
FedEx	 $	 971.19
Messenger	 $
Total Due at this Time	 $69,009.19

JCA Payroll Summary
Month	 Employee	 Total Hours Hourly Rate	 Amount
September'07

Richard Piacentini 	 $134.00	 $0.00
Nelson Para	 50.00	 $70.00	 $3,500,00

October'07
Richard Piacentini	 24.00	 $134.00	 $3,216,00
Nelson Para	 82.50	 $70.00	 $5,775.00

November '07
Richard Piacentini 	 37.00	 $134.00	 $4,958.00
Nelson Para	 87.50	 $70.00	 $6,125.00

December'07
Richard Piacentini	 25.00	 $134.00	 $3,350.00
Nelson Para	 41.50	 $70.00	 $2,905.00

January'08
Richard Piacentini	 26.00	 $134.00	 $3,484.00
Nelson Para	 60.00	 $70.00	 $4,200.00

'	 February'08
Richard Piacentini 	 10.00	 $134.00	 $1,340.00
Nelson Para	 62.50	 $70.00	 $4,375.00

j	 Total billable hours	 $68,038.00



John Ciardullo Associates, P.C.

Change Order #19

575 8th Avenueg

Nei 1V ew',Yo "k$
T. (212) 245.0010

www.jea-architecturd.com a

date: October 10, 2007

to: Nick Russo
Port Authority of NY & NJ
LaGuardia Airport, Central Terminal Building
Resident Engineer's Office. Room 3927
Flushing, NY 11371

from: Nelson Parra

cc: Brother Joseph Rocco

re: Monsignor McClancy Memorial H.S.: Soundproofing

Mr. Russo

tel:	 (718) 533-3796

fax:	 (718) 533-3768

Enclosed please find Nagan Conair JV's request for Change Order #19 for soundproofing of two
window in the, multipurpose room.

Two existing windows in the multipurpose room are shown to remain on the contract documents.
The multipurpose room is eligible for soundproofing and all other windows in this room are to be
replaced.

These windows are hexagonal shaped. The soundproof windows being installed in this project can
not be manufactured to accommodate this shape. At the direction of JCA the window installer has
provided a custom detail for soundproofing the existing hexagonal windows. Please see enclosed.

JCA has reviewed and accepted the subcontractor's proposed detail.

We have reviewed the enclosed proposal from the contractor for Change Order 419 in the amount of
$2,394.00 to soundproof two hexagonal windows. We find their proposal to be fair and reasonable
and recommend it be approved for payment.

Sincerely ^

Nelson Parra

X1 NOPROOFW.Clanq\Cho,, 0,de,ACO 19 - Wndow 20m WWO 19 Window 20 in WR-10 . 100] wpd



NAGAN/CONAIR JV,	 Change Order Request
226 Wanser Avenue, Inwood, NY, 11096

tel: 516 374.6296 fax:516 374-6290
	

Request#:	 27

Request Date: 02/09/2007

To: Msgr McClancy Memorial HS
	

Project: McClancy Memorial HS .
71-06 31 at Avenue
	

71 .06 31 st Avenue
East Elmhurst NY 11370
	

East Elmhurst NY 11370

Description of Work	 Amount

Installation or MPR window #20 (octagonal) 	 2,394.10

Negative changes will lowerthe overall contract
price requiring no additional payment by owner. 	 Requested Amount of Change

The original 6ontract Sum was

Net change by previous Change Orders
The Contract Sum prior to this Change Order
The Contract Sum will be changed by this Change Order
The new Contract Sum including this Change Order will be

Owner:	 Date:

Contractor:	 Date:

2,394.00

7,200,000.00

211,673.56
7,411,673.56

2,394.00

7,414,067.66



NAGANXONAIR JV. Monsignor McClancy Memorial HIS
Sound Abatement Project

Attachment 1

Dear Mr. Parra:

During the progress of the work, we encountered the following problem at the job site. This problem occurred due to an
unforeseen field condition, therefore it was not Identified and addressed in contract documents. There Is going to be an extra
work associated with this problem as detailed below:

Description of Extra Work

ioundproofing of MPR window k20 (octagonal) Installation as extra work by Tinron.

Cost Calculation
Descrl Bon n t nit cost uantl Ext. Cos Reference

Tlnron's proposal Is $2,280.00 1.00 $	 2,280.00

DIP (5%)
J

$	 114.00

TOTAL	 $	 2,394,00

We are unable to proceed with the extra work and associated contractual work until this matter Is solved. We request your
immediate attention to this matter. We reserve our right to submit a time extension request as a result of this extra Work. A time
extension request and associated costs will be submitted, if deemed necessary, after reviewing the impact of this extra work on
CPM schedule, Thank you for your cooperation.

Kind regards,	 Proceed with extra work:

NaganiConeir X
	

Signature (Engineer or Architect)



Apron Enterprises, Inc.
12-24A 30'b Avenue, Long Island City, NY 11102  Phone: 718.932 -9b90

Fax: 718/729.6895

^i^1^p47Strlb H7j1t OF 017C E

TO; NaaantConairJV

ADDRESS: 226 Wanser Ave.

Inwood, NY 11096,

ATTN: Nadir Uygan

PROJECT: Msgr. MOClancy HS

RE: Lam inated Glass

PATE;

CONTRACTk

CHANGE ORDER #:

CHANGE ORDER COST:

PHONE NUMBER:

FAX NUMBER:

February 23, 2007

0004

$2,280.00

5161374-6266

5161374-6290

b:§CR1P ICx

• Glass Material	 $ 630.00
• 2 Men for 1 Day	 $1,400.00
• Misc.	 $ 250.00

380

Total Cost	 $2,280.00

pf , RbVf b, W::

Signature:
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THE PORT AUTHORITY OF NY & NJ 	 WILLIAM R DECOTA, DIRECTOR
AVIATION DEPARTMENT
476 PARK AVENUE SOUTH, 97H FLOOR
NEW YORK, NY 10003

December 12, 2006

Brother Joseph Rocco, SC, Ed,D, Pres.
Msgr. McClancy Memorial high School
72-02 Thirty First Avenue
East Elmhurst, New York 11370-1726

Subject:	 AIRCRAFT NOISE ABATEMENT PROGRAM
SCHOOL SOUNDPROOFING PROJECT
MSGR. MCCLANCY MEMORIAL HIGH SCHOOL
EAST ELMHURST, NY, JFK 49-92, LGA 67-99, 80-02 & 98-03
JOHN CIARDULLO ASSOCIATES (JCA) PAYMENTS

Dear Brother Rocco:

This is in response to your November 20, 2006 letter regarding payments to the Architect and
which forwarded a November 14, 2006 Memo from JCA on that issue. We have reviewed the
documents and the JCA design contract and find the following Articles

. 2.6.1: The Architect's responsibility to provide Basic Services for the Construction Phase
under this agreement commences with the award of the initial Contract for Construction and
terminates at the earlier of the issuance to the owner of the final Certificate for Payment or 60
days after the Substantial Completion of Work.

• 2.6.5: (1" line) The Architect... shall visit the site at intervals appropriate to the stage of the
Contractor's operations... as agreed in Article 12.

• 2.6.4: The Architect shall conduct inspections to determine the date of substantial
Completion and the date of final completion...

. 11.3.2 (Last 2 lines): Once approved, the costs of additional services are negotiated in lump
sum with Port Authority and FAA approval

• 11.5.1 indicates 28 months as the period for the Basic Services.
• Change Order #1 increases the Phase III (Construction) fee by $48,854.00 to a total of

$75,562.00.

Payment Method: Although JCA takes the position that payments for the Phase III fee should
be in equal monthly installments, the number of months is not specified in the contract. The JCA
Invoice shows 18 months starting 8/11/05 and that would end 2/11/07 but the JCA Memo says
duration of this project ends in January of 2007 (last line of page 1.). In any case, payment on a
monthly basis would be vey impractical. What would happen if the actual construction time did
not equal the projection. If it were longer than projected, would JCA continue, without
additional payments, to construction completion as required under Article2.6.I? If the period
were shorter than projected, would JCA then forego the value of the unused months?



THE PORT AUTHORITY OF NY & NJ	 -2-	 12/12/06

The percent complete payment method used by the PA in this program, provides a practical way
to distribute the fee across the entire construction period. In addition, this payment method has
been used consistently in this Program for a number of years and JCA should have been aware of
this. JCA, due to their long association with this Program should also be aware of the School's
responsibilities to the PA under our Letter of Agreement. Therefore the PA will continue to pay
the school under this method, If the school and JCA find it apprpropriate, the school can make
payments in advance of the PA reimbursement.

Number of Site Visits: The Original contract provides for 24 site visits. However, Change
Order (CO) #1 increased the Phase III fee by a factor of over 2.8. While the CO does not specify
a new number of visits, the Phase III fees are predominantly for construction oversight and the
costs for bidding and closeout did not change substantially due to the additional work covered by
the CO. Therefore it is reasonable to assume that the number of visits would be increased to
approximately 67. The JCA Memo does not indicate the number of site visits accomplished to
date and does not estimate how many more will be required to complete the work.

Our normal approach to a project is that the Architect is expected to bring the project to
completion at the fee negotiated at the start of work. If there is a substantive change in scope
(such as the addition of Air Conditioning & rooms in this project) the architect must request and
support a Change Order,

The JCA Memo addresses the disparity in payment methodology and includes the phrase
"...provide additional funding to pay for our extended services..." however it does not provide
any justification or amount. If JCA believes that there has been a substantial change in the
project scope or conditions that justifies an additional fee they should explain the change, how it
came about and why this increased the cost to JCA.
Construction Contract: The Memo also states that the contract duration for the contractor
expires (as mentioned previously) in January 2007 and implies that the work will not be complete
at that time. The Memo neither explains why this delay has occurred nor if the contract includes
a provision for liquidated damages. If the contractor extends the work period, the liquidated
damages should be used to cover any additional costs to JCA and/or to the school.

Finally, the Memo states "... the Contractor is in total and complete control of the progress of the
project and the schedule for its completion." While the JCA contract does not provide a specific
requirement to control contractor activities, it is clear that JCA is the owner's representative
regarding the construction work. Therefore the School , would expect JCA to be aware of the
contractor's progress, advise the school of any existing or arising problems and suggest actions
that the school should take to avoid or correct the problems. For JCA to completely disavow any
responsibility for the contractor is a disservice to its responsibilities to its client.



THE PORT AUTHORITY OF NY & NJ	 -3-	 12!12106

Conclusion: As previously stated, at this time we will continue to process payments on the basis
of the contractor's % completion, which, including construction payment #6, stands at 70%,
Note that JCA's invoice #10 shows the phase III payment based on 18 months beginning 8/11/05
and requests payment for 13 months or 72.2%. In addition, a further allocation of the Phase III
Fee was provided to JCA on 12/12105 and was not contested. This assigned $5,000 to Bid &
Award (previously reimbursed to School), $60,000 for oversight, (with this payment that the total
reimbursed will be $42,000), $5,000 for the Final Acoustic Report and $5,520 for the Closeout
Documents (As-Built Drawings, etc.).

The JCA Invoice #10 is for 13 of 18 months, 72.2% of the entire Phase III (or $54,572,55). This
Invoice does not include the allocation to Bidding and the final costs mentioned above. These
are significant actions for JCA and, when those allowances are considered, the results of the two
methods are not that different. That is, at this point the total PA reimbursement for Phase III will
be $47,000.

Please call me if you and the JCA staff have any questions on this matter. (212-435-3747)

Sincerely,

Anthony P. Spera, ProjectManager
School Soundproofing Program

CC: Paul Spears (JCA)
Richard Piacentini(JCA)



MONSIGNOR PNICCLANC'Y MEMORIAL HIGH SCHOOL
BROTHERS OF THE SACRED HEART

OFFICE OF THE PRES(DENr

BRO'04ER JOSEPH I;OCOO, SC. EO.0
PRESIDE14T

November 20, 2006

Mr. Anthony Spera
Aviation Department, Aviation Planning, School Soundproofing
225 Park Avenue South, 9° i Floor
New York, New York 10003

Dear ivtr. Spera,

Brother Robert Connolly has forwarded to me documents from your recent conversation
with him. Regarding reimbursement of the invoices for the fees of our architects, I have
received several phone calls and finally a leter, a copy attached, from them questioning
why money is withheld from each invoice.

I have reviewed the architect's invoices to this point, and reviewed to the best of my
ability their billing methods that are based upon our contract with them. I believe their
invoices to be accurate.

I have told them that we also do not understand why t1teir invoices are not paid in full by
the Port Authority in the same manner by which the contractor's invoices are paid. We
believe that our architect is j ust as important. to the soundproofing project as the
contactor, who we now understand will be unable to complete the project until at least
.July of 2007.

The architect's enclosed letter is accurate to the fact that they have performed all the
work requested of them since the start of construction. They are still attending weekly
meetings held at the school along with representatives of the Port Authority resident
engineer's office from LaGuardia Airport. They also attend additional meetings at
engineer's office request. In addition, the architects are often at the school twice a week
or even more to check on the work status, dimensions or reply to the contractor's
questions.

We do riot feel comfortable withholding this money from thei r invoices and feel that due
consideration be given to their current invoices. In addition, their requests for additional
money should be: given should the contract time be • extended through no fault of their
own. We tie concerned by the amount that has already been withheld, and the fact of,
how much more will be. withheld from the e'urrent invoice.

77 - U2 THIRTY-FIRST AVENUE EAST ELM HURST NY_ 1 1370 - 1726TE- (718) 898M)(}t 397-4343 FAY 7716) 3'.1743328



Once again, Monsignor McClancy High School appreciates all the great work being done
for our sehool. Please consider meeting with all of us, if necessary, to resolve this
situation.

Si	 rely

ro ier Joseph Rocca, se'
Pre itb,

BJR/fr

Encl.

Xc: RichardPiacentini
John Ciardullo Associates, Y.C.



Nagan/Conair, (JV.)

12/01/2006

Mr. Richard Piacentini

John Ciardullo Associates, P.0

575 81h Avenue
20th Floor
New York NY 10018
Subject: McClancy Memorial HS

Dear Mr. ?lacendni:

As we discussed last week, please find the back up data for the overtime expenses we have so far Incurred on the project due to the
lack of availability of the swing space classrooms.

You will note that most of the overtime expenses are related to the provision of work necessary to complete the heating system piping
In time to activate the system In October when it was required.

Additionally we have been required to pay for custodial coverage of school staff for all time our forces have worked in the building
beyond the contractually situplated hours of work.

Please be advised that we believe this overtime premium and custadial hours would not have been necessary if the temporary
classroom change order was approved in writing by the Port Authority and FAA in January of 2006 in time to be of use for the
contract work.

Sincerely,

^^ y/^^^

V V

226 WANSER AVE,, INWOOD NY 11096

TEL. (516) 374-6286 - FAX (516) 374-6290
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AIA Document G701 M - 2001

Change Order

PROJECT (Name and address). CHANGE ORDER NUMBER: 21 OWNER: M

MCClancy HS DATE: April 25, 2008
ARCHITECT: M

71-06 31 st Avenue
East Elmhurst, NY 11370 CONTRACTOR: q

TO CONTRACTOR (Name and address): ARCHITECT'S PROJECT NUMBER: LGA 841-099
FIELD: q

Nagan Conair 1V CONTRACT DATE: June 30, 2005
226 Wanser Avenue CONTRACT FOR: General Construction PORT AUTHORITY OF NY

Inwood, NY 11096 AND NJ: M

THE CONTRACT IS CHANGED AS FOLLOWS:
(Include, where applicable, any undisputed eonount attributable to previously executed Construction Change Direcnbes)
The contract for Architectural Construction Administration runs concurrently with the period for school construction work. Due
to the failure of the GC to complete the work in the 519 calandar days stipulated in the Contract for construction ending on
February 12, 2007, through his own fault and no fault of our own, and the subsequent default of contract tiled by the owner of
October 29, 2007, against the GC, additional architectural, engineering and testing services have been expended and will be
required for the continuation of contract administration past that date until project completion is achieved.

Without the funding these necessary and continuing services, the project completion and project review for certification requied
by the PA and FAA for project close out will not be provided.

This contract change includes:
I. Construction administration work BY JCA already completed behveen February 12, 2007 and February 29. 2008, basest upon
time records, and invoices for reimbursable expenses in the amount of $69,009.19 attached,
2. Construction Aministration work BY JCA with consultant support required by The Default Action against the Contractor
between March 1. 2008 and December 31, 2008 in the attached not to exceed lump sum fee proposal of $100,000.110
3. Additional reimbursable expenses for the services of Lizardos engineering in the amount indicated on the attached proposal of
$73,500.00 to establish the value of HVAC work in place and work required for completion oral] engineering systems.

The amount of this contract change has been made necessary by the failure of the selected low bid contractor to complete the
project It the standard of quality required by the contract in the time alloted and the ensuing contract default resulting from action
taken by the owner against said contractors is $242,509,19,

Based upon the above, we believe the above records and proposals be accepted for the above referenced periods of time.

The original Contract Son was 	 $	 7,200,000.00
The net change by previously authorized Change Orders	 $	 (4.898.69)
'the Contract Sum prior to this Change Order was 	 $	 7.195.101.31
The Contract Sum will be increased by this Change Order in the amount of 	 $	 242509.19
The new Contract Sum including this Change Order will be 	 $	 7,437.610.50

The Contract Time will be unchanged by Zero ( 0 ) days.
The date of Substantial Completion as of the date of this Change Order therefore is .July 23, 2007

NOTE: This Change Order does not include changes in the Connmet Sum, Contract Time or Guaranlced Maximum Price which
have been authorized by Construction Change Directive until the cost and time have been agreed upon by- both the Owner and
Contracto r, in which case a Change Order is executed to supersede the Construction Change Directive.

AIA Dovument G701m - 2001. Copyright 0 1979, 1987, 2000 and 2001 by The American thatiu:he of AR::litacte. All rights resorved. IQ—HnwG
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NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER,

John Ciardullo Associates Nagan Conan .IV Brothers of the Sacred Ileart

ARCHITECT (Firm name) CONTRACTOR (Firm nante) OWNER (Hrm name)

575 8th Ave, 20th Floor, New York. NY 226 Wanser Avenue, Inwood, NY 11096 71-06 31st Avenue, East Elmhurst. NY

10018 11370

ADDRESS ADDRESS ADDRESS

BY (Signature) BY (Signature) BY (Signature)

John Ciardullo Brother Joseph Rocco

(Typed name) (Typed name) (Typed name)

April 28, 2008
DATE
	

DATE
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to Associates, P.C.

08

ert Connolly
ncy Memorial HS

Avenue
rst, NY 11370

Msgr. McClancy Memorial HS Soundproofing
13
February 12, 2007 to Feb 29, 2008

N FOR PROFESSIONAL SERVICES
ON THE ABOVE PROJECT

Total JCA Payroll Cost	 $	 68,038.00
FedEx	 $	 971.19
Messenger	 $

Total Due at this Time	 $69,009.19

11 Summary
Employee	 Total Hours Hourly Rate	 Amount

'07
Richard Piacentini	 $134.00	 $0.00
Nelson Para	 50.00	 $70.00	 $3,500.00

Richard Placentini 	 24.00	 $134.00	 $3,216,00
Nelson Para	 82.50	 $70.00	 $5,775.00

'07
Richard Piacentni 	 37.00	 $134.00	 $4,958.00
Nelson Para	 87.50	 $70.00	 $6,125.00

'07
Richard Piacentini	 25.00	 $134.00	 $3,350.00
Nelson Para	 41.50	 $70.00	 $2,905.00

Richard Placentini 	 26.00	 $134.00	 $3,484.00
Nelson Para	 60.00	 $70.00	 $4,200.00

8
Richard Piacentini 	 10.00	 $134.00	 $1,340.00
Nelson Para	 62.50	 $70.00	 $4,375,00

ble hours $68,038.00

John Ciardul

March 5, 20

Brother Rob
Msgr. MCCIa
71-06 31 at A
East Elmhu

Project:
Invoice No
Period:

BREAKDOW
RENDERED

JCA Payro
Month
September

October'07

November

December

January '08

February'0

Federal ID #	 Ex. 1

Total bills

Page 2 of 2



Federal ID 9	 Ex. 1

575 8th Aecuuc, 20( x ' Flr Ntm York, NY 10018
T:212-245 . 0018 F:212-245.0020
wm,=.;ea .arc b;tecuu^:.cen,

Page 1 of 2

architecture

March 5, 2008

Brother Robert Connolly
Msgr. McClancy Memorial HIS
71 .06 31st Avenue
East Elmhurst, NY 11370

Project: Msgr McClancy Memorial HIS Soundproofing
Invoice No.: 13
Period: February 12, 2007 to Feb 29, 2008

BREAKDOWN FOR PROFESSIONAL SERVICES
RENDERED ON THE ABOVE PROJECT

Total JCA Payroll Cost $ 68,038 00
FedEx $ 971.19

Messenger $ -

Total Due at this Time $69,009.19

JCA Payroll Summary
Month Employee	 Total Hours Hourly Rate Amount
February'07

Richard Piacentini 24,00 $134.00 $3,216.00
Nelson Para 64.50 $70.00 $4,515.00

March '07
Richard Piacentini 9.00 $134.00 $1,206.00
Nelson Para 115.50 $70.00 $8,085.00

April'07
Richard Piacentini 19.00 $13400 $2,54600
Nelson Para 92.50 $70.00 $6,475.00

May '07
Richard Piacentini 2,00 $134.00 $268.00
Nelson Para 86 50 $70.00 $6,055.00

June'07
Richard Piacentini 6.00 $134.00 $804.00
Nelson Para 84.00 $70.00 $5,880.00

July'07
Richard Piacentini 13.00 $134.00 $1,742.00
Nelson Para 83.50 $70.00 $5,845.00

August'07
Richard Piacentini 20.00 $134.00 $2,680 OC
Nelson Para 89,00 $70.00 $6,230.00
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Rompa, Ed

From: Jaffery, Zaheer

Sent:	 Monday, March 17, 2008 12:15 PM

To:	 Pompa, Ed

Cc:	 Russo, Nicholas, Vero, Anthony; 'miacentini@jca-architecture com'; 'nparra@jca-architecture.com';
'coach27bb@aol.com '

Subject: 08-03 -17, March 14 Meeting at McClancy

Ni Ed,
Thanks for saving me the driving from LGA to McClancy and back for the meeting. Sorry I missed Wally and Tony at the RE Office
at LGA.
Appreciate your getting the meeting together. I want to recap very briefly the gist of discussions and short-term actions to be taken.
All attendees, please feel free to correct, add or modify anything in the following which I may have incorrectly stated.

Current Status:

• The project is 90+% complete.
• A comprehensive list of unsatisfactory items needs to be prepared, with remediation cost allocated to these.
• Architectural_ Remediation: JCA currently estimates $200K for remediation of Architectural items.
• Mechanical Remediation: Current estimate by Lazardos (Mechanical "Testing" Consultants, hired by School) is $200K.

• Exterior Insulation: Estimated at for exterior insulation of ductwork etc. $100K.
• Exterior Doors; $60K.
• Total Remediation Cost Projection: $560K, Against the above projected remediation costs, monies held from retainage and

last construction invoice: $750K, It would appear that if the Bonding Company continued to get the remedial work executed
(satisfactorily) there ought not to be significant financial exposure.

• Unfortunately, the Bonding Co. seems to have hired many workers from Nagan and the quality of work is not quite
satisfactory. The Owner's rep. Mr. Melito reported that the Bonding company asked the School to remove Nagan. This was a
curious request coming from Nagan's Bonding Company. If the Bonding Company wants to get rid of Nagan (and there is no
reason why it can't) or his workers, and hire a competent contractor, it would be to their financial benefit.

Looking Ahead:

• Ed Pompa to prepare an overall list of problems.
• Should the Bonding Company want to meet with the School, their request should not be denied without reason as this could

be used against the School's interests. Nick Melito to forward a brief current status and his recommendations to Ed Pompa
and cc me.

• There was unanimous agreement on continuing with Lazardos' inspection (on a daily basis) for another 1 to 1.5 months.
Anticipated cost for a two-man team estimated at $60K- $70K.

• In the unlikely event that financial assistance from PA/FAA be required to continue with Lazardos (since this cost should
be chargeable to the Bonding Company), I would like to know the description and cost of services from Lazardos. Lazardos'
statement should be addressed to the School.

• JCA has incurred some additional costs. These need to be sent to my attention with a recommendation from the School.

Zaheer Jaffery

225 Park Ave. South, 9th, FIr.
NYC 10003. T212-435-3768; Fax-3833

3/17/2008



Ex. 5

-----Original Message-----
From: Richard Piacentini [mailto:RPiacentini@jca-architecture.com]
Sent: Wednesday, March 05, 2008 3:44 PM
To: Vero, Anthony
Subject: Revised- Disregard Previous Email: Additional fee proposalMcClancy Memorial High School

Mr. Vero,

I have prepared the attached Extended Services Proposal as I understand from what we had discussed on Wednesday.

I have asked for some guidance with reference to our proposal for the billing of additional scope of
services performed since our contract expired in February 2007 up to the end of February 2008.

Attached are the T&M Billing and the documents relating to the additional services provided by JCA since our contract
term expired with McClancy School in February of 2007 due to the non performance of the contractor NC/JV for your
reference.

If you could agree in part or in principal with this intent, please advise.

If not, this past billing could be left out of the proposal for the additional fees that will be necessary from the to the end
of September 2008.

For our continuation of services from the beginning of March or the date of the default, we will expect reimbursement of
direct expenses and overhead on a time and material basis.

I have provided you with the amount of time we have expended over the past 12 months in order to guide you in
determining an upset cost for the T & M services required to close out the project.

It is important to note that in any event, the balance of the original Construction Administration fees should be paid as
soon as possible.

Mr. Melito asked that I send a copy of this directly for your comment.

If you wish to discuss this or any other matter please call.

Richard

Richard M Piacentini, RA
John Ciardullo Associates, PC
Architects/Planners
575 Eighth Ave - 20th Floor
NY, NY 10018
212 245-0010 Ext: 7314
RPiacentini@JCA-Architectu.re.com

N

3/17/2008
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Nelson Parra - RE: MMMHS - Parking lot
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From:	 Nelson Parra
To:	 eray@naganconstruction.com ; nadir@naganconstruction.com
Date:	 8/31/2007 1:54 PM
Subject: RE: MMMHS - Parking lot
CC:	 Coach27bb@aol.com ; mert@naganconstruction.com

Mr Artan,
This e-mail correspondence serves a confirmation that this proposal is accepted with the following
conditions:
a) New Asphalt shall be flush with asphalt already installed.
b) Roughen surface of existing asphalt prior to applying Tack Coat.

Please advise what is the earliest date this work can begin.

Thank you.

Nelson Parra

John Ciardullo Associates
575 8th Avenue, 20th Floor
New York, New York 10018
t:212 245 0010 f:212 245 0020

>>> <eray@ nag anconstruction.com > 8/30/2007 3:52 PM >>>
Nelson:

In lieu of the omitted contract work listed in your letter dated 6/24/07, we propose to provide the following

Provide asphalt coating to the remaining portion of the MMMHS parking lot:

I . Clean area removing all grass, weeds, and dirt,
1 Apply weed killer to all areas needed,
3. Tack coat surface using waterproofing asphalt adhesive,
4. Install 1 I/V inches hot asphalt (D.O,T Type 6F)
5. Roll to compaction using 3 to 5 ton roller
6. Install all parking lines and markings

Please confirm acceptance of this proposal in writing

Respectfully Submitted,

Eray Arlan
Nagan Construction Inc.

-----Original Message-----
From: Nelson Parra [mailto:NParra@jca-architecture.com]
Sent; Thursday, August 30, 2007 1:17 PM
To: eray@naganconstruction.com ; nadir@naganconstruction.com
Cc: Coach27bb@aol.com ; mert@naganconstruction.com
Subject: MMMHS - Parking lot

file://C: \Documents and Settings\neison\Local Settings\Temp\GW100002.HTM 	 6/3/2008
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Eray,
Please confirm the status of the parking lot issue at McClancy HS.
In your last correspondence you said NCJV would obtain proposals from other subs.

We suggest NCJV negotiate with their current sub for a lower price, it may save some time. The best
time to perform this work is before school starts on Tuesday.

Please advise by the end of today.

Thank you.

Nelson Parra

John Ciardullo Associates
575 8th Avenue, 20th Floor
New York, New York 10018
t:212 245 0010 f:212 245 0020

file://C: \DOCUments and Settings\nelson\Local Settings\Temp\GW j00002.HTM 	 6/3/2008
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John Ciardulkl Associalcs, P.C.

—N ,, Memorandum

dote;	 August 24. 2007

to: Nndir Uygan
Nagar Crnistruction
226 Wanner Ave
Inwood NY 11096

575 81h Avenue z

Neiy,Xork	 p

T.(212) 245-0010
' iy .. m,a ahkwuuvm

tel:	 5163716286

Pox!	 516 374 6290

from: Nelson Pori

rc: McClancy Ii.s. Soundproofing

Mr Uygan,

We have reviewed your response to our proposal for re-paving the remainder of the parking lot.

While we agree with some of the comments and have adjusted our estimate, we are in disagreement
With some oryour points as follows.

The relocation of Classroom Unit #2 is not on the table and can not be considered for credit at this
tune. This work may still have to be completed pending Building Department decision.

The sidewalk shed behind CU#2 was to be installed after the relocation of the trailer which would
have provided enough space to fit the shed. Therefore this portion of shed can not be disregarded.

Also, all work shown on the drawings is and trust be considered included in the bid price. Deleting
contract requirements is not a contractor option. Nevertheless, we have amended our credit
calculations to remove portions of the shed at the cafeteria, the mall and main entrance where
existing overhattgs may reduce the amount of sidewalk shed required. This quantity has been reduced
by 40 feet. Additionally the unit costs have been reduced by approximately 20% for anticipated
OH&P, even though the contract does not require us to do so.

Asphalt pavement along the track was included in the change order for the property line box which
has been executed and paid. The contract documents do not differentiate between temporary asphalt
from permanent asphalt all asphalt is to be per the specifications.

The extent of asphalt graphically represented in the drawings are absolute minimums exactly equal to
the excavation areas. General Note B on drawing L1.02 directs the contractor to repair areas of the

parking lot which are not within the work area which are damaged during construction. 'file entire

paved area of 6.200.00 SP is required due to damage to the parking lot by contractor activity and is

considered contract work.

According to the contract drawings the minimum area of 4,000 sf to receive asphalt pavement is
within the parking lot only, this does not include the 4,900 sf of pavement at CU#1 and contractor
staging area. We have made a reduction to the credit in consideration of the gravel provided at CU#1
and have also removed 0H&P.

X suornoorh+<ci,,ts ,c oix,^,aIII„Inx-_a-1n-n+n,11n,114 	 Page I of 2
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The unit prices for chainlink fence are based on the details on drawing U.03, regardless of the fact
the provided fences are well below market value for the kind and quality required by the contract

documents.

We have deleted fence removal surd the restoration of the 6' high [Once from our field restoration
credit amount. Restoration of the 6 foot ['once in the field is still required work. A portion of this
feucc was removed during relocation of CU#1 . The unit costs in our 'field restoration items have also
been reduced to remove 0I1&P.

The metal stairs are still included in the contract. It was agreed that NCJV will complete the metal
stairs and exterior door from the stage. All remaining interior work for the CU43 access was
eliminated.

Please review the attached breakdown which now includes two additional credits not previously
indicated to bring the credit amount closer to the cost of re-paving the remaindcr of the parking lot.

Considering the contract documents require the contractor to repair the parking lot wherever
damaged by construction activities of the soundproof ng work, we, believe this to be a fair proposal.

f

Nelson Parra

cc. Nick Melito

xasknraoor^mrct u.,-eon :^wnJn^<:^aaaa-n^-ni-eau.n oryf	 Page  of 2



JCA Cost Estimate
	

8123/2007

IMclancy H.S. Additional Credits for Contract Work

# Item Description Credit Total

1) Aphalt Asphalt pavement at contractor's staging area and Classroom Trailer #1
pavement (4,900 SF X $100 SF) = $14,700.00

-(1,500 SF X $1.00 SF) = $ 1,500.00 (Gravel)
= $13,200.00 $	 13,200.00

2) Field Grass Restoration Sodding 4,975 SF x $0.60/sf	 = $	 3,000.00
Restoration Asphalt Removal 553 SY x $3.20/sy 	 = $	 1,769.00

Restore Long jump 58.3 SY x $65,00 /SY 	 = $	 3,789.50
Total unit prices do not include OH&P 	 = $	 8,558.50 $	 8,558.00

3) Chain Link Provide temp. chain link fence @ contractor staging area and around MER
Fence addition per L1-02

(349 LF - 45 LF installed = 304 LF say 300 LF)
300 LF x $25 !LF	 = $	 7,500.00 $	 7,500,00

4) Sidewalk 349 LF x $43.30 / LF (does not Include OH&P) 	 _ $ 15,111.70
Bridging $	 15,111.00
5) Slab Substitute underslab sheet membrane water proofing at MER addition
Waterproofing Credit:	 (860 SF X $4.00 /SF)	 _ $ 3,440.00

10 mil membrane: (860 SF x $1.00 /SF) 	 _ $	 860.00
Total:	 not including OH&P	 = $ 2,580.00 $	 2,580.00

6) Locker Wall and other removals at locker rooms.
Room 60 LF of 4" brick partition removals = 480 SF
Removals 160 CF @ $10.00/CF (not incid'g OH&P)	 _ $ 1,600.00

Other Removals per A1.01(1-S) 	 =	 1,000M
Total	 = $ 2,600.00 1	 $	 2,600.00

Total $ 49,549.00

Page 1 of 1
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Fompa, Ed

From: Nelson Parra [NParra@jca-architecture.com ]

Sent:	 Tuesday, June 03, 2008 10:50 AM
To:	 PRosarlo@lovett-sliverman.com

Cc:	 Coach27bb@aorcom; conaircorp@aol.com ; Richard Piacentini; nadir@naganconstruction.com ; Vero, Anthony;
Pompa, Ed; Russo, Nicholas; KTIBBETT@travelers.com

Subject: RE: Re: FW: McClancy HS\LSCC #2495

Pedro,
This issue has been previously discussed at our early meetings and it was mentioned by Nick Melito during
our walkthrough last week.

To following is to recap and clarify the issue:

Per the contract drawings the propertyline box for the new electrical service entry was to be located next to
the ramp behind the locker rooms. After NCJV had begun excavation for the propertyline box, ConEd
rejected the location and required a new location for the propertyline box.
A change order was issued to NCJV to restore the area of the excavation they started and to install the
propertyline box at the new location. See page one of the attached PDF for a sketch.

NCJV repaved the parking lot in two phases. Phase 1 was performed under contract work and Change
Order #1 as noted above. The area paved in the first phase is the East end of the parking lot as shown on
page 2 of the attached file: paving stfetches.pdf.

Phase 2 of the paving work was performed later to restore the parking lot of damage caused by
construction activity (crane, pile driver, trucks, etc). This second phase of repaving was performed by an
unapproved subcontractor and does not conform to the standards of the contract documents or any
acceptable standard. The second phase of paving, which includes the West half of the parking lot (See
page 2 in the attached file: paving sketches.pdt) was rejected and must be re-paved. This second phase of
repaving was performed in exchange for approximately $49,500 in credits for deleted work (See attached
file: rrimmhs-06-24-07-m-nagan,pdf) and agreed to by NCJV (See attached file: NCJV Email-Paving.pdf .

Nelson Parra

John Ciardullo Associates
575 8th Avenue, 20th Floor
New York, New York 10018
t:212 245 0010 f:212 245 0020

>>> Pedro Rosario <PRosario@lovett-silverman.com > 6/2/2008 4:04 PM »>
Nelson, I've reviewed your email below and I have the Following eouunent:

I'm not sure what you mean by item no. 7 --"Repave parking lot." The contract drawings call for Asphalt in the parking lot to he
I -FR" or Existing To Remain. New Asphalt paving was to be performed around Classroom unit 42, the uew
Flecn ical/Mechanical Room extension and behind the locker rooms, and there is no change order that you have listed lot paving
in the parking lot. Therefore, Nye need you to be specific to which area(s) has a deficient paving issue.

[be rest of the items will be added to your list but as a reminder, we do need the scope for restoring the Weight room as you and
I discussed.

6/3/2008
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Kindest Regards,

Pedro M. Rosario

Lovett Silverman Construction Consultants, Inc.
898 Veterans Memorial Highway, Suite 240
Hauppauge, NY 11788
T. 631.979.7600
F. 631.979.7602
C: 516.521.1415
www.lovett-silverman.com

The information contained in this e-mail Is confidential information intended only for the use of the individual or entity named. If the reader of
the message is not the employee or agent responsible to deliver it to the intended recipient, you are hereby notified that any dissemination,
distribution, or copying of this communication is strictly prohibited. If you have received this communication in error, please Immediately notify
the sender by reply e-mail and then delete the message.

From: Nelson Parra [mailto:NParra@jca-architecture.com]
Sent: Monday, June 02, 2008 2:06 PM
To: Pedro Rosario
Cc: Coach27bb@aol,com; Richard Piacentini; avero@panynj.gov ; epompa@panynj.gov ; nrusso@panynj.gov ;
KTIBBETT@travelers.com
Subject: Fwd: Re: FW: McClancy HS\LSCC #2495

Pedro,
In addition to the items below please also Add the following item:

Room 200 & 306:
10. Speakers for the P.A. System in rooms 200 and 306 are not working. These speakers were removed
and reinstalled by NCJV. Test and repair or replace as required to restore proper operation.

Also as discussed, the surety will obtain separate bids for the restoration of the Weight Room (Sound
Room) in the stage area.

Thank you.
NP

>>> Nelson Parra 61212008 12:05 PM >>>
Pedro,
Based on our walkthrough on 5128108, the following items shall be added to the current deficiency list.
Please refer to attached PDF for photos.

Stage Area:
1, Ropes tied around ducts and under the duct insulation shall be removed. Restore insulation and install
chains anchored to the ceiling to support stage lights. Two Locations See Photo 01, 02.
2. Install volume damper at return air duct behind stage wall as shown on the drawings.
Multipurpose Room:
3. Finish painting red beam where brackets were removed. Two locations. See Photo 03, 04
4. Exposed junction boxes at all lights in the multipurpose room. See Photo 05 for typical condition. This
condition does not conform to the details and may compromise the acoustic properties of the ceiling.
Please refer to drawing A2.06 or provide proposed detail for approval.

Exterior:
5. Remove unacceptable installation of insulation on the exterior kitchen exhaust duct. Install the specified

61312008
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calcium silicate insulation per specifications section 15850-2.08-H.

6. Reinstall Railings at rear concrete stairs and repair broken step. Tar patch is unacceptable. See photo
6.

7. Repave parking lot.

Pipe Tunnel:
8. Straighten funnel drains and align with condensate drain pipes. See photo 07. This condition may exist
at all funnel drains in the pipe tunnel. Due to the lack of safety equipment it was not possible to review the
entire pipe tunnel.

Locker Rooms:
9: Roof leaks at the locker room roof installed by NCJV conitnue to cause damage to school property. See
photo 08, 09

The above items are to be added to the list of deficiencies and do not represent a complete list of all
deficiencies. At the time of this walkthrough we did not have access to classrooms, roofs, and most of the
pipe tunnel. Also without a comprehensive review by a mechanical engineer, the extent of deficiencies in
the installation and operation of mechanical equipment and components can not be known at this time.

Nelson Parra

John Ciardullo Associates
575 8th Avenue, 20th Floor
New York, New York 10018
1:212 245 0010 f:212 245 0020

>>> "Tibbetts, Kimberly J" <KTIBBETT@travelers.com> 5/30/2008 4:10 PM >>>
Nelson and Richard-

I am following up on Pedro's voicemall today. Please have your additions to the updated deficiency list to Pedro by the end of the
day on Monday, because we plan to send out the bid package next week and we require this information from you to set the
scope of work. If you have any questions or problems, please contact myself or Pedro.

Thank you,
Kim Tibbetts

From: Pedro Rosario [mailto:PRosario@lovett-silverman.com]
Sent: Friday, May 30, 2008 1:52 PM
To: Tibbetts, Kimberly 3
Cc: Melroy,Douglas Walter
Subject: McClancy HS\LSCC #2495
Importance: High

Kimberly,

I called Nelson Parra of J. Ciardullo Associates today to inquire about the updated deficiency list that we updated and sent to him
after our walk through of the project on Wednesday May, 28, 2008. He was at a jobsite so I left him the message regarding
having him add all remaining work items to be completed on the project by Monday. As you are aware, we are trying to get the

6/312008
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solicitation package out to bid for the completion of the contract work at the above referenced project to the new contractors, and
as we enter the month of June, we need to have the finalized list back from Nelson Parra by Monday.

If you have any questions, Kimberly, with any of the above please call me.

Kindest Regards,

Pedro M. Rosario

Lovett Silverman Construction Consultants, Inc.
898 Veterans Memorial Highway, Suite 240
Hauppauge, NY 11788
T. 631.979.7600
F. 631.979.7602
C: 516.521.1415
www.lovett-silverman.com

The information contained in this e-mail is confidential information intended only for the use of the individual or entity named. If the reader of
the message is not the employee or agent responsible to deliver it to the intended recipient, you are hereby notified that any dissemination,
distribution, or copying of this communication Is strictly prohibited. If you have received this communication in error, please immediately notify
the sender by reply e-mail and then delete the message.

This communication, together with any attachments hereto or links contained herein, is for the

--------__--_--------=------------------------------------ ---------
The Travelers e-mail system made this annotation on 05/30/08, 16:10:45.

6/3/2008



12.01/2006 17:17 FAR 516 374 6290	 NAGAN CONSTRUCTION INC.	 V1004

NAGAN 1 CONAIR JV	 OVERTIME (OT) LABOR EXPENSES

MMMHS Noise Abatement Project	 (See Payroll Reports Attached)

OT Charges	 Total OT
Week of	 Classification	 OT Hours	 Per Hour	 Charges

9

or	
.-......_._	

28

July 13, 2006 Mechanic 31 $	 76.97 $ 2,366,07
Helper 23 $	 34.09 $ 784.07

July 21, 2006 Mechanic 20 $	 76.97 $ 1,539.40
Helper 12 $	 34.09 $ 409.08

July 27, 2006 Mechanic 32	
-
$76.97 $ 2,463.04

Helper 16 - -R66$	 34.09 $ 546,44
August 3, 2006 Mechanic 48 $	 76.97 $ 3,694.56

Helper 16 $	 34.09 $ 645,44
August 10, 2006 Mechanic 48 $	 76.97 $ 3,694.56

Helper 16	 E 34.09 +$ 545,44
August 17 2066 Mechanic 32	 5 76.97 $ 2,463.04

Helper	 $	 34.09 $	 -
A,mimt9A 9nnr	 MxMnic	 32	 $	 76.97 $	 2,463.04

Helper 16 $	 34.09 $ 545.44
August 31, 2006 Mechanic 45

—
$	 76.97 $ 3,463.65

Helper 24 $	 34.09 $ 8 18. 16

September 14, 2006 Mechanic ,_^-•	 34 $_	 76 .97  $ _ _ 2,616.98
Helper 26 $	 34.09 $ 886, 3 4

September 21, 2006 Mechanic 32 _	 $ 76.97 $ _	 2,463.04
Helper 32 $	 34A9 $ 11090,88_

September 28, 2006 Mechanic
—

26 $	 76.97 $ 2,001.22
Helper 18	 $ 34. $ 613.62

n..r.,tie. G ^nnR AAerhanir R	 S 76.97 S 615.76

Subtotal for OT Labor Expenses _ 	 _	 $	 86,004,00	
d

Subcontractor's OH & P4461Y S	 S

General Contractors OH & P (16 b) fa	 $

Grand Total for OT Labor Expenses 	 $ 111,326.00/ ^4- r



12 1 01,2009 17:17 VAS 516 974 6290
	

NAGAN CONSTRUCTION INC.	 d0o5

NAGAN i CONAIR JV
	

CUSTODIAL FEE PAYMENTS

MMMHS Noise Abatement Project
	 REQUIRED BY THE OWNER

CHECK	 DATE	 OT HOUR PERIOD	 AMOUNT

1192 10/10/2005 Aug & Sep 2005 3,780.00

1257 11/11/2005 October 2005 900,00

1280 12/16/2005 November 2005 1,500.00

1037 1/13/2006 December 2005 3,270,00

1047 3/13/2006 February 2006 3,180.00

1073 4/11/2006 March 2005 690.00

1087 5/23/2006 April 2006 3,630.00

1090 6/6/2006 May 2006 1,200.00

1101 7/10/2006 June 2006 960.00

1116 8/14/2006 July 2006 6,690.00

10/10/2006 August 2006 6,000.00

1850	 10/10/2006 September 2006	 6,000,00

1162	 11/14/2006 October 2006	 5,220.00

Subtotal of Custodial Fee Payments 	 $43,020.00

General Contractor's OH & P^28^kj a	 $ 868'4 OB_

Grand Total for Custodial Fees 	 $34 624 99^ 3r ^j 7C^

. Deducted by MMMHS from payment for Requisitions #3 & #4

File is on nagsys: MMMHS OT Hours,xis



NAGAN/CONAIR JV. 	 Change Order Request
226 Wanser Avenue, Inwood, NY, 11096

tel: 516 374-6286 fax:516 3746290 	 Request#:	 9

Request Date: 09/26/2007

To: Msgr McClancy Memorial HS 	 Project: McClancy Memorial HS
71.06 31 st Avenue	 71.06 31st Avenue
East Elmhurst NY 11370	 East Elmhurst NY 11370

Description of Work	 Amount

Demo and ceiling work 	 1,284.00

Negative changes will lower the overall contrail
prise requiring no additional payment by owner.	 Requested Amount of Change

The original Contract Sum was 	 7,200,000.00

Net change by previous Change Orders	 45.216.03

The Contract Sum prior to this Change Order	 7,245,216,03

The Contract Sum will be changed by this Change Order	 1,284.00

The new Contract Sum including this Change Order will be 	 7,246,500.03

Owner:
	

Date:

Contractor:
	

Date:

ZOO(PI 	 'DNT .Un T.T11NTS yn) gvg vV ,	 1167n nro ore Yva ee CT inn"co.nT



NAGAN/CONAIR JV. Monsignor McClancy Memorial MS
Sound Abatement Project

Attachment 1

Dear Mr, Parra.

During the progress of the work, we encountered the following problem at the job site, This problem occurred due to an
unforeseen field condition, therefore it was not identified and addressed in contract documents. There is going to be an extra
work associated with this problem as detailed below

Description of Extra Work

Cost Calculation
De i EPI I Unit Unit cost quantity Ext. Cost	 I	 Reference

Carpenter work (1 man) hr $85.00 6,00 $ 510 00

Labor werk(l man) Im $66.00 6.00 $ 390.60

Material ilsum $170.00 1.00 $ 17p.00^

SUBTOTAL $ 1,07000

O/P %20 $ 214.00

TOTAL $ 1,284.00

We are unable to proceed with the extra work and associated contractual work until this matter is solved, We request your

immediate attention to this matter, We reserve our right to submit a time extension request as a result of this extra work. A time
extension request and associated costs will be submitted If deemed necessary, after reviewing the impact of this extra work on
CPM schedule. Thank you for your cooperation.

Proceed with extra work;

Nagan/Conav JV,	 Dal! & $1 noWre (snain*er or Archdect)

coo 	 '0NI N0I101l8SSN0) N y9VN	 0629 PLC 9TS %V3 69;8T Lon7.-9n:aT



NAGAN/CONAIR JV,	 Change Order Request
226 Wanser Avenue, Inwood, NY, 11096

tel: 516 374-6266 fax:516 3746290
	

Request*	 9

Request Date: 09/2612007

To: Msgr McClancy Memorial HS
	

Project: McClancy Memorial HS
71-06 31 st Avenue
	

71-06 31st Avenue
East Elmhurst NY 11370

	
East Elmhurst NY 11370

Description of Work	 Amount

Demo and ceiling work
	

1,207.50

Negative changes will lower the overall contract
price requiring no additional payment by owner. Requested Amount of Change 1	 1,207,50

The original Contract Sum was	 7,200,000.00

Net change by previous Change Orders 	 45,216.03

The Contract Sum prior to this Change Order 	 7,245,216.03

The Contract Sum will be changed by this Change Order 	 1,207.50

The new Contract Sum including this Change Order will be 	 7,246,423.53

	

Owner:
	

Date:

	

Contractor.	 Date:



NAGAN/CONAIR JV.	 Change Order Request
226 Wamer Avenue, Inwood, NY, 11096

tel: 516 374-6286 fax:516 374-6290
	

Request#:	 43

Request Date: 09/2812007

To: Msgr McClancy Memorial HS
	

Project: McClancy Memorial HS
71-06 31st Avenue
	

71-06 31st Avenue
East Elmhurst NY 11370

	
East Elmhurst NY 11370

of Work
	

Amount

Removal of lighting fixtures to allow soffit
installation at 12 rooms
	

11,970.00

Negative changes will lower the overall contract
price requiring no additional payment by owner. Requested Amount of Change 11,970.00

The original Contract Sum was
	

7,200,000.00

Net change by °revious Change Orders
	

105,187.04

The Contract Surn prior to this Change Order
	

7,305,187.04

The Contract Sum will be changed by this Change Order
	

11,970.00

The new Contract Sum including this Change Order will be
	

7,317,157.04

Owner.	 Date:

Contractor:	 Date,



NAGANJCONAIR JV.	 MonsignorMcClancyMemorialHS
Sound Abatement Project

Attachment 1

Dear Mr. Parra:

During the progress of the work, we encountered the following problem at the job site. This problem occurred due to an
unforeseen field condition, therefore it was not identified and addressed in contract documents. There is going to be an extra
work associated with this problem as detailed below:

Description of Extra Work

Removal and reinstallation of various lighting fixtures to allow now soffit Installation at various locations.

Cost Calculation
Description Unit Unit cost I Quantity Ext.-Cost Reference

Elmac Electric Inc.'s proposal room $95U01_ 12.00 $ 11,400.00

SUBTOTAL $ 11,400.00

OJP %5 $ 570.00

TOTAL $ 11,970.00

We are unable to proceed with the extra work and associated contractual work until this matter is solved. We request your
immediate attention to this matter. We reserve our right to submit a time extension request as a result of this extra work. A time
extension request and associated costs will be submitted, if deemed necessary, after reviewing the impact of this extra work on
CPM schedule. Thank you for your cooperation.

Proceed with extra work;

NagantConair JV.	 Date 8 Signature (Engineer or Architect)



ELMAC ELECTRIC INC.
81-20 COOper Ave.
GlendaleAY.41385
Tel #(718)884.8727
Fax#(718)381-0700

.l3Y'?lojff
umb r'	 1797

Rate:	 9l27h20tl7

All to;
Nagah Construction
28 Wanser Avenue

Inwood, NY 11096

Electrical work done as per proposal #844 in the
following rooms as follows:

First floor:
-Room # 101;102;105

Second floor:
-Room # 200;201;202;203;204

-Foulry room
-Library room
-Library office
-Guidance office

subtotal
SaissTax
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ELMAC ELECTRIC ING
61-20 Cooper Ave.

Mendale,N.Y.,11385
Pb.(718)894-9727
F"(718)381-0706

Number	 644

Date:	 8/17Iim

WanserAvenue
	

7106 31st Ave.
lod. NY 11096
	

E Elmhurst. NY 11370

Electrloal work as follows:

- Disconnect and remove two 8 f , and one 4 ft fluorescent light fixtures to order to provide room for
sofJtt Installation

• Install two 8f1, and one 4 Jt fluoreseeni flrrures on the new sofflt

NOTE.
The price below is far one room only. Ptioe wilt be adjusted accordingly as per number of

roonW.

WE HEREBY PROPOSE to furnish labor and materlals-complete In accordance with the above apecifleations,for the sum of

Nine Hundred trod PI Dollars b 001100	 dolrem($	 980.00

Payments; 4	 mmencing;3 h with roughing flMshed;25% wflh project completed

An material is guaranteed to as apsdled.Al WOMB be corMiated In e ptafeaelonai

manner aown nq B eBndwd pracdooa.Arry attention from above apodflca8ons

nvolvel extra cost Of be executed only upon wdtnn edens and *NI become an 	 Authorised Signature

extra Charge over and above the 0611mateAl agreements Cori ftool t"n dAMea, 	 NOTEINs proposal may be wt9*m by us M net

soddsrdsorda"S 
beyond 

our ccatrd.Oenerto carry sm and oVwwow"	 accalowwdtdn	 days
nsumnce.0or workers are ruey mvemd by Workers Compensation naurenee

ACCEPTANCE OF PROPOSAL -The above prloes,speolfloaaons and

conditions are satisfactory and hereby accepted.You sire authorized

to do the work as apedtled.Payments wlil to made as outlined above,

Date of acceptance	 Signature

Pd Wd8428 LBBZ 4E ' daS 	 904OT828ILT: 'ON Xtdd
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NAGANICONAIR JV.
226 Wanner Avenue, Inwood, NY, 11096

tel: 516 374 .6286 fax;516 374-6290

Change Order Request

Request#:	 46

Request Date: 09/28/2007

To: Msgr McClancy Memorial HS
71-06 31 st Avenue
East Elmhurst NY 11370

Project: McClancy Memorial HS
71-06 31 st Avenue
East Elmhurst NY 11370

of Work
	

Amount

Lighting fixtures for guidance room 	 2,572.50

Negative changes will lower the overall contract
price requiring no additional payment by owner. Requested Amount of Change 2,572.50

The original Contract Sum was

Net change by previous Change Orders
The Contract Sum prior to this Change Order

The Contract Sum will be changed by this Change Order

The new Contract Sum including this Change Order will be

	

Owner:	 Date:

	

Contractor:	 _	 Date:

7,200,000.00

105,187.04
7,305,187.04

2,572.50

7,307,759.54



NAGANICONAIR JV. Monsignor McClancy Memorial HS
Sound Abatement Project

Attachment f

Dear Mr. Parra:

During the progress of the work, we encountered the following problem at the job site. This problem occurred due to an
unforeseen field condition, therefore it was not identified and addressed in contract documents. There is going to be an extra
work associated with this problem as detailed below.

Description of Extra Work

Lighting fixtures at guidance room

Cost Calculation

Description '..	 Unit I	 Unit cost I Quantity Ext. Cost Reference
Emac Electric Inc.'s Proposal ']sum ;	 $2,450.001	 1.00	 $ 2,450.00

SUBTOTAL $ 2,450.001

O!P %5 $ 122.50
_------

TOTAL $ 2,572.50

We are unable to proceed with the extra work and associated contractual work until this matter is solved. We request your
immediate attention to this matter. We reserve our right to submit a time extension request as a result of this extra work. A time
extension request and associated costs will be submitted, if deemed necessary, after reviewing the impact of this extra work on
CPM schedule. Thank you for your cooperation.

Proceed with extra work,

Nagan(Conair X	 Date & signature (Engineer or Architect)



page 1

ELMAC ELECTRIC INC.
6J.20 Capper Ave.
rIendale,N, K, I 138
174(718)894-4727
Var(718)38I-07(16

Nagan Consiracderr

226 WanserAvenne

PROPOSAL

lVamber ( .,._,._. 672

Dnte^^ -- 07/.!!t

MML H.S.

Installation of:
-7 2X4 flaoresceni light f xtures lay-in Type with privnralk tees in main office as per ambitcht (v

drawings

WE HEREBY PROPOSE to furnish labor and mot Trials-complete in accordance with the above speolficalions,for the sum of

Payments: Two Thousand Four Hundred Fifty and 001700 	 dolled$	 2,450,00

40% at commencingX%with roughing ffnished;25%with project completed
All material is guaranteed to be es speclfisd.All work to be completed in a professional
manner according to standard proetices.Any alteration from above speolfications
involving extra cost will be exeouted only upon wdaen orders and will bosoms an

antra charge over and above the eatimats .All agreements contingent upon strikes, 	 Authodzed Signature
accidents or delays beyond our conbul.Ownerto carry fire and other necessary 	 NOTE:This proposal may be withdrawn by 

Insumnce.Our workers are fully covered by Workers Compensation insurance 	 aacoptad within	 days

ACCEPTANCE OF PROPOSAL- The above prices ,speelfieations and

conditions are satisfactory and hereby soeeplod.You are authorized
to do the work as specified.Poyments will be made as outlined above.
oats of acceptance

Signature

Ld Wd6b:20 L002 Le ' daS	 90LOTBEBTLT: 'ON Xtid 	 'QUI O12i133"13 OFJW"13: W021d



ELMAC ELECTRIC INC.
61.20 Cooper Ave.
oten aete, tv, Y.,11388
rot #(718)894.9727
Fax#(718)381.0706

.fXV0W
mbar. 	 1	 17991

Date:	 19/27/20071

901 to:
span	 IrUCtI0n,1nC
26 Wanser Avenue

Inwood,, 

NY

NY 11096

D	 crt ton A otrnr

Electrical work done as per proposal #672

Subtotal
SalesTax
TOTAL

$2450,00

450.00

9d WdWiM L00Z LE ' daS	 90L0T8£BT4T: 'ON XHd 	 'OuI D18i33 -13 DUW-19: WONJ
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John CiarduUo Associates, P.C.

January 4, 2007

Brother Joseph Rocco
McCiancy Memorial High School
71-06 31" Avenue
East Elmhurst NY 11370

RE: Aircraft Noise Abatement Program
School Soundproofmg Project
Msgr. McClancy Memorial High School
East Elmhurst, NY JFIC 49-92, LGA 67-99, 80 .02 & 98-03
John Ciardullo Associates (JCA) Payments

Dear Brother Rocco:

Thank you for forwarding copies of your November 20, 2006 letter to the PA and Mr. Spera's
December 12, 2006 response to me so that I could comment on his assertions. I ask for your
indulgence however for the length of this response.

For clarity of expression and in an effort to assist you in forming your own opinion as to the
validity of our position, the following is a point for paint response based upon industry standard
interpretation of the contract terms and issues used by Mr. Spem to obfuscate the central issues of
contract time extension, additional services for reasons beyond our control and work outside the
scope of our contract.

The first section of PA Bullets refer to JCA's contract with the school dated April 11, 2000.

PA Bullet • Article 2.6.1
The Architects responsibility to provide Basic Services for the Construction Phase commences with
the award of the initial Contract for Construction and terminates at the earlier of the issuance to the
owner of the final Certificate for Payment or 60 days after the Substantial Completion of Work.

JCA Response
This Article simply defines the Construction Phase of the work and does not compel the architect to
provide unlimited services for the entire period regardless of time. Article 11.5.1 specifically states
the expected time for the completion of all Basic Services is 28 months, including those required
above in Article 2.6. 11 Should the Basic Services not be complete in the period stipulated through
no fault of the Architect, the owner must consider an additional services agreement or "terminate the
contract.

• e,

XW, DPROOFMoClmgNCompondenw\07 010707 BMW Ra .wpd

575 8th Avenue, 20th Fir New Wit, NY 100 18
T: 212-245-0010 F: 219r245-0020
mVw.ica-architecture.com
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John Ciardullo Associates, P.C.

2. PA Bullet t Article 2.6.5
(1" line) The Architect ... shall visit the site ....

JCA ResMiLs
As above, this Article defines another of the Arohiteot's responsibility within the expected time
oerlod for the project stipulated in Article 11.5.1 of 28 months. Any required work beyond the time
stipulated therein is an additional service covered under the terms of work listed as additional
services and quoted in our original letter.

PA Bullet • Article 2.44
The Architect shall conduct inspections to determine the date of Substantial Completion and the.
date of final approval.

JCA Responso
Again, this A3tiele merely defines the architect's responsibility within the 28 month period of the
project stipulated in Article 11.5.1. The original contract is dated April 11, 2000. In March 2002 we .
received approval for a design contract change order for Additional Air Conditioning. We did agree
to the provision of additional services for design of an Air Conditioning system and reset the clock
to that date (even though the auroved C.O.  makes no reference to it) permitting the extension
of the contract time of 28 months to mid 2004.

Giving the school the above benefit of time, we did not make any further issue of this out of respect
for the project since by our own contract documents we allowed the Contractor 519 days to
substantially complete the project from Notice To Proceed (Specification Section 00900 Part 1.03),
We were not bound by this stipulation but again proceeded in the interest of the project. The notice
to proceed was given to the Contractor on 8/11/0 and the date we accepted for substantial
completion will be 2/12107. This accepted adjustment on our part accounted for and far exceeded
what was fair for C.O. # 1, not counting any other delays during project review and approval, but
also for the PA and FAA based delays in review and approval of the low bid Contractor past the bid
expiration date.

JCA considers this significant time adjustment as the limit of our responsibility in the coverage of
the project to this point.

JCA considers extensions to the project time beyond the 519 days we allowed in the construction
contract, through no fault of our own, to be one of several factors upon which we based our request
for additional compensation. The others being salary increases since 2002 and PA controlled and
scheduled meetings beyond any requirement for same by the Owner.

Through no fault of our own, as of today, the project is not complete, and we believe that the

	

project will not be substantially complete for a minimum of I0'additional months, bocause of time	
b^

X:4SMDPPOOFMcCI=*e ,Compondwm\07 -010707 nrotha aocco.wpd 	 Page 2 of 7 Pages	
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John Ciardallo Associates, P.C.

required for approval of contractor change orders through the PA and FAA.

4. PA Bullet 0 Article 113.2
(Last 2 lines) : Once approved, the cost of additional services are negotiated in lump sum with Port
Authority and FAA approval.

JCS, Response
This statement assumes that PA policy does not preclude approval of justified change orders for the
Architect in Phase III. If the PA and FCC expected JCA to accept financial losses for actions
outside its control, the PA should have deleted this line.

We do not believe it Is PA policy to require consultants to work without pay for effort expended
that is clearly not included in our contract

'This statement also assumes the PA will act with consideration for competent consultants with
projects that have increased in scope, time and complexity lasting more than 80 months when the
full project was scheduled to be completed in the year 2002.

For example, the time lag mentioned above for the PAIFAA approval of the classroom trailer
change order on this project has partially caused a minimum of 14 months of contractor delay.
During this delay, work did not *stop on the project due to the delayed approval, it just proceeded at
a slower pace.

JCA included a construction period in the GC contract for substantial completion of 18 months
(Specification Section 00900 Part 1.03). If the contractor exceeded this period through his own
fault, there is a provision for liquidated damages in the amount of $500 .00 per day (Chapter III
Provisions Relating to Time, Paragraph 5, Liquidated Damages).

With the delay in oritical approval of this change order by the PA, the GC was absolved of meeting
any enforceable schedule and, by extension, all possibility for the application of liquidated
damages. Based upon this, JCA will require additional funds to continue to monitor construction for
a minimum of 10 more months.

PA Bullet • Article 11.5.1 indicatea28 months as the period for the Basic Services.

JCA Response

This is our basic polnt The repetition of the fact by the PA in their letter actually invalidates the
other points they asserted in items 1 through 4 above.

i
The original period of construction to substantial completion set was 18 months. There is, however,
an additional 301 days allowed in the .contract for construction between substantial completion and

• N
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John ClarduUo Associates, P.C.

final payment in (Specification Section 00900 Part 1,03). This additional time period does not
require JCA to attend any additional meetings, write letters or put spurts to a recalcitrant General
Contractor.

This time is included to prevent GC threats based upon previous experience in obtaining PA/FAA
project sign off and final payment. It represents little effort on ICA's part. The time is provided so
that the GC can be made to understand the period of time necessary for all sign offs and the
issuance of the PA/FAA final payment to the School and subsequently the contractor.

In general the PA comments i through 4 above convey's a deep misunderstanding the contract.
"Basic Services" includes, in this case, the Acoustic Report, Design Documents and Construction
Administration. The first 10 months were to be consumed during the provision of the Acoustic
Report and Construction Documents for which we have already been compensated. The indicated
18 additional months were to be used for Construction Administration.

The uncontrolled expansion of the on site Construction Administration, through no fault of our own,
beyond our contract period has a direct relationship on profit and cash flow.

This is the basis for our request for additional funds for the project. Delays in the project beyond
our control will require a sizeable increase in expenses connected with the additional scope of work
and will require continued expenditures for the project

6. PA Bullet # Article 11 I I
JCA Change Order Number I increases the Phase M fee by $48,854.00 to a total of $75,562.00.

KA Resuonse
Change Order No. I only reflects the increased complexity of the project at the time AC was added
to the project. This complexity was reflected in our cost estimates for contractor supervision during
construction and additional shop drawing review. There was no change proposed to increase
construction contract time in this C.O. or any mention or discussion or requirement for additional
site meetings.

In 2002, JCA submitted to Mr. Spera an hourly breakdown for his use in review of our change order
proposal prior-to CO approval. A copy is attached for your reference. It is our-understanding that
this breakdown was understood and accepted as the basis of C.O. #1.

Reviewing office time sheets for the project in comparison to this breakdown, it is apparent that we
have, already, in the course of our services on this project to date, far exceeded the expenditures
expected for this portion of the project. Copies of our time sheets can be furnished at your request.

Payment Method

XbSNDPROOFIMcClency\Cotmpnndenco\07-010707 RmtherRoow.wpd

575 8d1 Avenue, 20 11' Fir New York, NY 10018
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John Ciardullo Associates, P.C.

Asa further example of exceeding the intent of our agreemont, JCA made accommodation for the initial
construction delay by waiting until the PA Kick off meeting to start our count of the 18 month
construction period to substantial completion. Under normal conditions, without C.O. approval delays,
we could have controlled the project as Mr. Spera outlined through the application of liquidated damages
and forced substantial completion within the time period allotted.

A critical PA C.O. approval delay has played a major part in the loss of our control over the contractor
for scheduling of the project,

I* Spera suggests that our normal Phase III services are only based upon meeting time, however this is a
simplification we recommend to him for billing purposes only. Actual Phase lA expenses for this office
are focused in the first months of construction with the high cost of staff coordination, review and
approval of shop drawings, contractor RPI's, out sheet submittals, samples and phasing. By the fourth
month of a project we have normally expended more than half of the project funds allotted for Phase III.

Even with a simple monthly fee payment schedule, as we have recommended, JCA will not break even
with the payroll on shop drawings for Phase III until the project is nearly completed. Stretching payment
out further beyond the simplified payment schedule, as Mr. Spera suggests, basing our payments on the
contractor's percentage of completion, leaves us in an increasingly negative project cash flow situation.
At this point, Phase III is a financial drain on our office that we cannot afford.

Without PA payment of our Invoices, in full, according to a scheduled plan, we are not able to pay our
staff salaries from this project and we must stop work when the contract expires or take it from another
project until the payment situation is rectified. As a private sector small business our employees must bill
time to projects that provide a positive cash flow.

Should the PA be more receptive to considering approval of additional design funds, please advise us and
we will prepare a proposal based upon the actual expected expenditures for each additional month of
construction administration that the substantial completion is delayed

Number of Site Visits
Regardless of the scope increase required for the noted design change order, the contract time for
substantial completion remains 18 months. No additional meetings were included or necessary in the
construction contract to complete the work, just additional architect and contractor effort. Here again
JCA has exceeded its contractual requirements by attending weekly meetings directed by the PA RE
Office based upon their own evaluation of the contractor's ability. Our hourly estimate of Construction
Administration services in our original contract and the Change order were based upon our previous
experience on similar projects in the past with less active PA participation and more competent
contractors. These projects seldom required more than one job meeting per month.

XNSNDPR00F\McClmcy\Qortespwdena107 -010707 limsia Rocro.wpd
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John Ciardullo Associates, P.C.

The bulk of additional funds for the noted change order was required for and already expended on the
increased level of architectural and engineering services necessary for the complex shop drawings and
submittals related to supervision of the new building addition, a new air conditioning system and
dunnage supports.

If another hypothetical project finishes prior to its scheduled completion date, there is no huge cost
saving by the architect or his consultants, since the same number of shop drawings and approvals are
required. As for the suggestion that supervision relates to contractor progress, this is only true when the
project proceeds as anticipated and scheduled. Accelerated rates of completion are as problematic as
drawn out ones. Accelerated projects would, of necessity, requite additional field supervision - time, but
that is not the problem on this project. It is also easy for a project to get out of control without .adequato
supervision on fast track projects. Intense projects naturally increase the level of inspection required in
order to keep pace with the work. 	 0. 1

Cpastrudtiou Contract
As stated above, if there was no delay in approval of the construction contract change order necessary by
the PA and FAA, the contractor would have no grounds for construction delay and we would have been
able to maintain the schedule. By failing to approve this C.O. in a timely fashion, the schedule was lost
and the threat of liquidated damages forfeit.

When a project is dragged out additional meetings to discuss lack of progress are held, additional letters
written, schedules changed with constant review and revision to phasing plans, school coordination
issues, clean up problems and even minor roof leaks become protracted and tortuous subjects for the
owner and Architects beyond reasonable expectations.

Our request for additional funding on this project is not simply a technical request for additional funds
due to expiration of the contractually stipulated 28 month contract period or this letter would have been
written two years ago. It is a necessary call for the appropriate funding of additional work for the
architects and engineering staff assigned to the project to perform 'services required of us in order to meet
the needs of the School and PA for the balance of this extended construction project

Conclusion
If the PA contends the current ICA billing and the current construction completion percentage appear
be consistent at this time and there is no need for their action, it is a weak position and supercilious
response to our letters,

If the PA considers this more coincidence as comprehensive evidence to deny our request for approval of
an extension of contract supervision beyond February 11, 2007, the PA is ignoring the fact that the 	 1
school may have no supervision for the 10 additional months of construction on the school, unless we
donate it

- XISNDPRtbF\MoClmq\Compondenm\07 -010707 nrothu R=ompd
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John Clardullo Associates, P.C.

Although T would like to consider myself a generous person and JCA a generous company, l am sure you
recognize that we are just a small business. Like any other business we can not easily afford to donate 40
additional weeks of professional services to resolve a construction delay that is not of our making.

However, if the PA refuses to recognize its obligation to the school for our extended services and accept
the reasons contained in this and our previous letter as the legitimate basis for additional funding, be
assured that, unlike the PA, we will not leave the school completely without representation.

Yours truly,

Richard Piacentini

X:ISNDPR00FWcCImaylCo=pemdence\07 810707 Brother Rocco.wpd
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12:07;2006 15:59 FAX 516 374 8290 	 NAGAN CONSTRUCTION INC. td]002

Nagan/Conair, (JV, )

12/0712006

Mr. Nelson Parra

John Ciardullo Associates, P.C.

575 8th Avenue
20th Floor
New York NY 10018
Subject: McClancy Memorial HS

Dear Mr. Parra•.

We are In receipt of your E•Mail dated December 7, 2006, regarding some of your concerns.

In this letter you have also mentioned that substantial completion date still remains the same and has not changed.

As you are aware, our Firm has recently received the approval to go ahead with ordering of the new outdoor Class Room Unit #3,
which upon it's installation, is to be used as swingspace to complete remaining interior construction work. We expect ibis CU #3 Ie
be in place and installed sometime in March 2007.

As per our contract, we were to be given two (2) classrooms at a time during the entire construction period. This has not happened
to date and will not happen unlit sometime during March 2007.

Therefore we have incurred extensive delays. We will still need at least three to four months to complete interior construction after
swingspace Is provided,

Therefore we kindly request an extension of time until the end of July 2007.

(Siinccerelyy,,.

^:/ Y J^
Nadir Uygan

226 WANSER AVE,, INWOOD NY 11096

TEL. (516) 3746286 - FAX (516) 374-6290



NAGANXONAIR JV.	 Change Order Request
226 Wanser Avenue, Inwood, NY, 11096

tel: 516 374.6286 fax:516 374-6290
	

Request*	 23

Request Date: 11113/2006

To: Msgr McClancy Memorial HS
	

Project: McClancy Memorial HS
71-06 31 at Avenue
	

71-06 31stAvenue
East Elmhurst NY 11370

	
East Elmhurst NY 11370

Description of Work	 Amount

Overtime tabor Expenses	 444M6;g(j q7, OZ4
Custodial Fee Payments Required by the Owner	 51 024:80 431 o 2 o

1,40, 0*

Negative changes will lower the overall contract
price requiring no additional payment by owner.	 Requested Amount of Change

1+0,044-

46P;989:99

The original Contract Sum was 	 7,200,001100

Net change by previous Change Orders	 151,702.55

The Contract Sum prior to this Change Order 	 7,351,702.55

The Contract Sum will be changed by this Change Order 	 190 044- 46 50:6&'

The new Contract Sum including this Change Order will be 	 7491,746,55 7,514,652.55

The Contract Time will be changed by 	 /so 	 a- Days

Owner:
	

Date:

Contractor:	 Date:



MMMHS: Non-Conformance Report Log 	

Ft
Average Implementation Time (days): 93.0

Average Response Time (days): 46.7

Project Number: LGA 841-099
	 Project Name:	 Soundproofing of Msgr McClancy Mem HS
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NCR # !2 DESCRIPTION

W J H

p p U COMMENTS

1A 10/21/2005 01010 1.07- Worker ID Badges Partial compliance - not continually enforced
1 B 10/21/2005 01311 1.02 E- Four Week Schedule Partial compliance - not continually provided
1C 10/21/2005 01311 1.03- Contractor's Daily reports Partial compliance - stopped submitting
1 D 10/21/2005 01380- Progress Photographs Not Submitted - Required Monthly
1 E 10/21/2005 01400- Controlled inspections Engineer 11/14/2005 24 11/14/2005 24
1 F 10/2112005 01500 1.11- Temporary Field Office - - No Architect Field Office
1 G 10/21/2005 02831 3.01- Footings for temporary Fences 2/2/2007 469 31112007 496
1H 10/21/2005 09205- Furring & Lathing submittals 11/16/2005 26 11/16/2005 26
11 10/21/2005 09250- Gypsum board submittals 11/14/2005 24 1	 11J14/2005 24

09253- Gyp board interior Ceilings & Soffits
1J 10/21/2005 submittals 11/1412005 24 11/1412005 24

1K 10/2112005 09900-Painting 5/8/2006 199 5/8/2006 199
2 10/21/2005 Failed to provide protection for Mall roof - Continually neglects protecting roof
3 10/21/2005 Damage to padding in MPR
4 10/21/2005 Failed to provide shoring @ excavations -
5 10/21/2005 Failed to coordinate Pile cap 12/1/2005 41 12/1/2005 41
6 10/21/2005 Caused leaks in classroom trailer#1 11/4/2005 14 1114/2005 14

7A 8/2412005 Construction behind schedule -
7B 812412005 Failed to clean work areas - -
7C 8/24/2005 Spilled hydraulic oil on MPR floor 8/25/2005 1 9/112005 8
8 11/21/2006 AC2 Acoustic Duct liner damaged & not to spec 11/30/2006 9 11/30/2006 9
9 11/21/2006 Gas pipe support on roof not to spec 2/2/2007 73 31912007 100
10 11/2112006 Exterior lintels not galvanized 2/212007 73 -
11 1112 : 2006 Windows in room 201 & 201 wrong size 2/2/2007 73

Dates in Italic are approximate



12 11121/2006 Flashing on MER roof not to spec 2/2/2007 73 5/1/2007 161
13 1118/2007 Failed to saw cut slab openings 21212007 15 5/1/2007 103

14 112512007
Failed to install curbs & sound traps at roof
penetrations 2/2/2007 8 61112007 127 Partial compliance GX-2 not per drawings

15 1/25/2007 Failed to coordinate roof ducts with fans 2/2/2007 8 61112007 127

16 1/25/2007
Failed to install fire dampers at all roof duct
penetrations 2/212007 8 61112007 127

17 1/2512007 Wrong gage duct collars for di+fusers in MPR 2/212007 8 1	 51112007 1	 96
18 1725/2007 Failed to saw cut wall openings @ UV intake 212/2007 8 -
19 1/25/2007 Failed to remove rubbish from site 2/2/2007 8
20 1125/2007 Failed to scrape & paint existing lintels to remain 212/2007 8 -

21 1126/2007 Failed to install weeps and cavity wall vents @ MER 212/2007 7 5/1/2007 95
22 1126/2007 Exterior wall duct penetrations not per CD's 2/2/2007 7 -
23 1/26/2007 Room Thermostat installation not per CD's - -
24 2812007 Failed to provide temporary fighting in MER 2/12/2007 4 2/1612007 8
25 2/912007 Failed to coordinate duct risers in Science Labs 31112007 20 41112007 51

26 2/28/2007
Failed to provide progress reports and update
schedules - -

27 3/12/2007 Bond beam MER louver opening - -
28 3/12/2007 Lintels @ UV louver openings - -
29 5/1812007 Brick duct enclosures at MPR - -
30 5/18/2007 window jambs at MPR 2 windows. 6115/2007 28 -
31 7117/2007 Pipe sleeves not installed -
32 7/17/2007 UV Piping - plastic tubbing & missing trap
33 7117/2007 Soffit in stair #2 not rated per details
34 8/1/2007 Door Closers Doors 8 & 9 in MER

- E -

Dates in Italic are approximate
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Calakar Construction Services Corp.
10 Union Avenue

Lynbrook, New York 11563
Telephone 516-593-5252

Fax: 516-593-5678

Mr. Nick Melito
Vice President
Msgr. McClancy Memorial High School
72-02 Thirty-First Avenue
East Elmhurst, New fork 11370

RE: Restoration of Stage Wing
Msgr. Memorial McClancy High School

Dear Mr. Melito,

As you are aware, restoration of the demolition in the stage area and the
surrounding building is necessary due to the cancellation of the temporary classroom that
has been omitted by the Port Authority consultants. The general contractor has left the
areas in poor shape and poses a safety concern for all parties. The following proposal is
to restore the stage, surrounding support rooms, locker room, and exterior facade and roof
to make them operable and to keep them water tight.

The following observations were made:
1. Locker Room Roof: The temporary roof that has been installed leaks and

is causing plaster delaminating inside the Locker Room walls and ceiling.
Water infiltration through many masonry openings is due to the
consultant's notification of suspension of work last spring. As you know
this has been an ongoing problem and the school has incurred much cost
in patching and painting to safeguard the students (see below). The
temporary roof with the embedded plates that was to support the trailer
dunnage must be removed, concrete patched, new continuous flashings
and anew hot roof system installed and tied into the existing roof.

2. Exterior Modifications: The brick facade has been compromised by the
mechanical means and methods used in creating new openings in the
brick. All masonry openings that have been prepared will now be closed
up as well as replace all cut and broken brick We propose to install new
flashing over the openings and install new brick to match the existing.
New stress cracks that have developed will have to be cut and repointed.

3. Audio/Visual Room: Removal of all debris that has accumulated during
the delay. Note that there is a total reconstruction of walls, ceilings and
floors that have been demolished. Removal of embedded steel angle



supports, new brick partitions and patching and repointing is necessary. A
new maple floor will be installed to match existing. Furnishings such as
shelving, video cabinets, and storage cabinets will have to be purchased to
replace those that have been discarded. Note: the general contractor must
finish the exterior door, stairs and landing that is part of their contractual
obligation. Please note an Audio Visual subcontractor will be retained to
restore all wiring and equipment removed during the demolition.

4. Stage: Repair and restore the maple floor removed during demolition. A
new brick partition to match existing will be needed to enclose the
exposed surface mounted electrical starters. Replace door frame, a solid
core door and hardware will need to be replaced. Stage lighting that has
been removed must be replaced.

We propose to furnish labor and material at the above captioned project for
the consideration of $44,250.00. Additional costs spent to date to repair the
locker room ceilings and walls $15,750.00. Please note this does not include
the costs of patching walls and ceilings in the locker room due to the general
contractor's neglect during the demolition phase for the classroom unit.

Please call to discuss.

Sincerely,

Kevin DeMatteis
Chief Operating Officer



j Ajohn Ciardullo Associates, P.C.

Change Order 18

date:	 January 12, 2007

to:	 Nadir Uygan
Nagan Construction
226 Wanser Ave '"'

M,Inwood NY 11096 +oik::
is

from:	 Nelson Pura
wb

^1^ x

cc	 Nick Russo, Ed Pompa, , Nick Melito, Kevin DeMatteis

re:	 McClancy H.S. Soundproofing

Mr Uygan7	 h:,

We, have reviewed your Prime Change his
attached.

Following is a status report for each change '1
same order as your list by record number the
and is shown in parenthesis.

list. For cfiartp they're listed in the
number assigned by JCA may vary

-18 CBBDITSUCA CO Brakdow 1-11-07.wpd



The following breakdown is a summary of Change Orders currently

Amounts shown in blue are JCA's maximum final offer for chan

justifiable but a price has not been agreed to withecontractortj:'
contractor's prices which JCA finds to be fair and reasonable

All other change orders in NCJV's list which do not appqgf'^,'^* flus
fiw

void. See summary of void or rejected C.O.'s below.

review or negotiation.

JCA believes are

in Blak are the

)mmeqq for payment.

rejected or

i
.

Change Orders M I
No	 Description Sz Status

6 (6) Louvered Acoustic Barrier & Fence at Chillers -NCJV ftqo,^

Rejected - Contractor's propp,gal offers a credit of $34,969 foilii,

entire fence which included hat is a cost of

1 approximately $45 per sqiA 1,1 posts and

labor. The contractor's new ..qis2 iiv ittit#1

square foot, $73 per sq ft is C	 actqj^gh w

three (3) subcontractor install 	 ices

7 (12) Redesigned Gym Ductwork - Eng
. 
T,

increase in po,, pds of sheet metal for

	

	 {hat there is an

however 800 pounds

is excessim WEN MW,,,Of the diffusers
	

and re-issuing shop

ovide price quote for

ysuhig shop drawingsThe cost

Contractor's

M." simt WA received written

s"t Z	 t difference per unit shall

to inflated material cost, NCJV's proposal also

' each for Nagan and Conair, that is over 40%

acceptable. Contractor shall revise and resubmit.

Roofs ani,'Rfiefstage - NCJV proposal Rejected - Contractor's

oposal is ... ,J)ue to mis-coordination with the Asbestos

ft^NCJV is gal Jj responsible for the replacement of the

sfi om 3
hot exceed

13(7)
	

ade Unit v

difference

Amount

$ 30,000.00

$ 8,000m

$	 13,800.00

19,000.00

I The a
	

drawings show these roofs to be abated a, d the

1 archit
	

swings do not. This mis-coordination of 're drawings

led to

19 - CMIMCA CO Wtakdown 1-12-07 wd	 Page 2 of 5



20 (15)	 j Replacement Motorized Valves - NCJV's proposal is . xt ssive.	 i $	 7,000.0W
Double markup, see Item 13 above. Contractor shall,	 'and

i
resubmit.

22(11)	 I Extra Stage work (Steel lintel and gypsum hAst	 partition) -	 ; ; 1 $	 2,000.00
Minimal work does not justify $4,000 ChanlSi,

24(5)	 Basketball Backboard pulley system - I3;j{ 	 .......... 	 lew	 Fp)	 $	 5,997.20
support of two backboards which are below dtStJ^i It ,

26 (16)	 ! Steel supports for Expansion Tanks in	 $	 6,715.50

27(13)	 Protection for chiller - Rejected - Contractor's proposal iS e fdstve	 $	 3,000.00
JCA wk revise details for a 49Fyroposal.e^Ni 

A	
)

...........	 . ....	 .._.._...	 _.._.__.	 J.imU	 1	 -	 4C`) P in ^.j£rk4f^sU 3'Sh'oN	 T	 b_..	 ._

28 (17)	 Install control system forj,P^HOttl3 pump	 It has been	 , ,,$"	 10,749.00
confirmed Lakhani & Jordan 6 thus —4 'go W ^t_._...._	 _...-	 dw3a	 _	 s^	 c o z4s	 4	 'iY h_	 _._._.

n1a (18)	 Credit for contract work thiftilf yV been remo3^td ^ 4 ' 'Af	trrJ et	 $(417,339.80A S'j	 1	 )
After multiple attempts to nego 4^ a reason -14mount wr 	 the

contractor, no agre .ment has beenxead)}ed. 	 fi pulated in the
contract documents, Chapter 11 Seeffjj J^yd 	 TMENTS TO

^LUMP SUMawgtates:	 ;4
^ (39^ 3S i[^LBSY,' f ('	 j^^^	 Y

l bell	 drlf # c)tirted by the Confj, Gf,	 wings and
,^pt cifications tt) (I)eir present form d Ii be
countermanded preduced, the Architect Shall have full

i h	 authority on ?tef of both parties to 41g such
; ft;^	 adjustment MIAtifdtt^olt	 fret ump Sum as he
t:'r d	 (	 h	 )h	 iw,	 ',^	 4d	 U^

EDd9h	 may in hr	 ^J$Ckt(^	 " ,table and
Q Y	 g reasonoWd in making such adjustment, no

h ^,= iigw @,#to the Contractor shall be made for
r^0a At dprofits.
ins r s	 =

The Owner skall_p,,ke adjustments to the contract amount as they
In fair and reaafdrJ)a Such adjustment shall be based on the

gOtelor's schedu({tF'1ues or, if the item is not listed in the
0on{1fp	 schedule o) Yaii'es, the amount shall be based on
reasofig Llstiadustry standards for 2 classroom phasing.

Please se:tfached JCA cost estimate.

Current C.O.'s Sub Total 	 $(' 11 078.]0)

14. CMD)TWA CO BmYd. 1 IM7 d	 Page  of 5



Additional work in connection to piping changes:

No.	 Description

1	 Brick Base @ Unit Ventilators (subject to apprg

2	 Gypsum Board Soffits

3	 Light fixture modifications at new gypsuriY

4	 Brick Removals b/w classrooms & Corridor

'I

Amount

work)
	

$ 28,350.00

31,626.00

$	 4,000.00

$	 2,820.00

Total $ 66,796.00

e
OR

£si
1

a	 9
Gra3tit `96("dingcurrentC.O.'s

Based on the above a credit change orde 	 rwork for the
above listed change orders will be filled

	
the work.

Summary of

No.	 11• 19ption	 Amount

5 (n/a)
	

Plumbing G t k)	 p) tS $ lonW" gym to be reinstalled	 $	 0.00

11 (n!a) Pull Ti

12 (n/a) j Unkno

_-
nclxitt3sYor Chiller	 Rejected. Not necessary $ --,-5--....3_.138438

t	 1 ctrteal Work -Unknown. Not received by JCA.
a

$ 2,596.13

nts on)CA) Mures - Rejected - Contractor shall raise the $ 1,147.13
fixtures a ^1t	 "and projection screen..

ected - Contract requirement $ 0.00

Y" id $ 0.00

8 (n/a)

9 (n/a)
Rejected.

- IS - CUDITSVCA CO Breakdown 1.13.07 wpd
	

Page 4 of 5



14 (14) Steel dunnage for AGl and AC-2 - Rejected - JCA ,$
difference in materials of less than $100. Does not ju3
order. Contractor is reminded that failure to coordjA$t:
dimension with the equipment on both AC-1 antltw,"

2, and attempting to correct it without notifying. s2rc
to reject the dunnage and have the contractQlce it
Instead JCA has been more than lenient irr-Flpv the
repair it instead. (Possible Credit)

15(6)	 Re-submission of CO 6 above -Rejected See it6tiy

17(6) I Re-submission of CO 6 above Rejected See item 6
d	 /

rates a cost $	 3,97
change

twice on
itect is re

$ 34,724.58

$ 35,090.00

18(11) 1 Roofing for the Mall Clas ,̂a`OQ91	 PA/FAA have determined tli4fs be $ 23,365.00
poor condition of the exist1d'Jj ddf?j tit ltA	 es chool's lack of

;	 However, thdd	 }rahmaintenance.	 vol	 z1? sed 'V$da e ni I t1	 upon
observation and documented	 ,€die attache 9KK.f g	 h if a^ I ,,
contractor has caused damage fGt^ is existing rop "1̀""	1lhg tf%
precautions to prevent damage. 	 the scho .., es that the 4dYSf

had no Leaks prior to the contractor wgin[Altslj: As required by the
contract documents, the contractor Nolft. 1`wonsible for damages to
school proc# Eesed by the contractl 	 ivities.

3 GP	 A (	 15	 t

21 (n/a)	 Contro]' :ir fig or. t FF4, KX1	 I	 p^1ed	 "Phis is contract $ 9,540.46
work .

E S

23 (n/a)	 CQgfrical wiring of pgl(t is in computer ela8^r^'oms -Rejected - $ 4,226.25
$ttYS will be billed	 values Items 16.39

(;mod 16 40. A ere c( `7 `[i# jYlt lltt	 tl these two items which
?pt	 gay.. .7r . •	 a	 ) ?F2,,

;r^dQfi p minateJ3 a i# the removal of the t orizontaI metal pipe

25 (n/a) Piping .pA ffiirl An Pipe Tunnel - Unknown - JCA has not received	 $ 24,157.65

%lSFi(ir6pQFkgL 1!^oNCMngc Orye,j(t:̀0-iB. CMDITWCA co 9m44ow 1-t2-01 wpd	 Page 5 of 5



Mclancy N.S. Credits for Scope Changes
Total price

# ITEM DESCRIPTION contractor Credit Total
1) Brick Removal Remove brick wall at chase locations -delete most

except as required for duct chases (shop drawing
outstanding from GC) Credit based on NCJV line item

$	 101,200.00 $	 64,390L0
2) SlabtRoof Saw cut slab at chase openings -many would be
Removal substituted for core drills for piping directly into UV'S

($10,000 Credit = NCJV price - $15,000 for core drills
land $5,000 for roofpenetrations) $	 30,000.00 $	 10,000.00

3) New Brick Brick1work at chase openings (See Item 1 & Caculation
sheet $	 120,OO6.00 $	 83,250.00

4) MTL Chase (full Install Metal enclosure around UV piping at classrooms .
credit) Full credit, all deleted, Credit based on NCJV schedule

of values.
$	 135,000.00 $ 135,000,00

5) Piping NCJV's credit proposal breakdown not acceptable,
shows Incorrect quantities of fittings for original design
(under 500 total),
JCA estimates over 1,000 fitting from 3/4" to 2" sizes,
that does not include fittings over 2".
Credit based NCJV schedule of values and contractor's
cost estimate for revised design. $1,230,000.00 $ 100,000.00

6) Water Proofing Substitute underside sheet membrane water proofing
MER Foundation MER addition

Credit:	 (860 SF X $4.00 (SF)= $ 3,440.00
10 mil membrane: (860 SF x $1.0016F)= 	 860.00
Net Total:	 +OH&P	 3,121.00 $	 3,121.80

7) Side Walk 389LF. X $62/LF.
lBridging $	 20,228.00
6) Steel lintels at Provide steel lintels at each location where pipes enter a
pipe chases brick chase. Detail 6(A6.02

45 @ $35 each $	 1,350.00

Credit Grand
Total $417,339.80



John Ciardullo Associates, P.C.

Transmittal

221 West 57th St`s
Ney^ clfk& s°

1V t'W-WnI ^g
T.(212)245-0010

ti,alM1V.jra-archiarnlm.com u:;

date: December 1, 2006

to: Nick Russo

Port Authority of NY & NJ
LaGuardia Airport, Central Terminal Building
Resident Engineer's Office Room 3927
Flushing, NY 11371

from: Nelson Parra

cc:

re: Msgr McCLancy Memorial High School -Soundproofing,

Mr Russo,

Enclosed please find Change Order #9 for the above project.

Please call should you have any questions.

tel:	 (718) 533-3796

fax:	 (718) 533-3768

Nelson Parra

RECEIVED
PORT AUTHORITY NYINJ

DEC - 6 2006

LaGuardia Airport ,
X9SNDPK00f\WC1.,\Ch,g d.sCO-W-MWIK.01201A 09.T-MO."d 	 Central Terminal Building

Resident Engineer's Office



John Ciardullo Associates, P.C.

Change Order #09

221 west 57th Stg

NeVCVV-IY01'k$
T.(212)245-0010

nmw.jcaanhiccetum.cinn w

date: November 27, 2006

to: Nick Russo
Port Authority of NY & NJ
LaGuardia Airport, Central Terminal Building
Resident Engineer's Office Room 3927
Flushing, NY 11371

from; Nelson Pars

cc: Brother Joseph Rocco

re: Monsignor McClancy Memorial H.S.: Soundproofing

Mr. Russo

tel:	 (718) 533-3796

fax:	 (718)533-3768

Enclosed please find Nagan Conair JV's request for Change Order #09 for the re-roofing of the mall
classroom.

The contract documents call for a significant amount of work on the roof of the mall classroom,
including the installation of steel dunnage, mechanical equipment, fans, piping, conduit, etc. The
contract documents do not indicate the replacement of the mall classroom roof.

There was no evidence of leaks prior to the soundproofing work.

The roof has developed leaks due to the construction activities and traffic associated with the
soundproofing work. The leaks occur in the vicinity of the new dunnage, however the exact location
is unclear and it appears there are multiple leaks. Several attempts have been made by the roofing
contractor to repair the leaks to no avail.

After inspection of the roof we have determined that the best solution is to apply one layer of roofing
material over the existing membrane up to the flashing to repair the leaks.

JCA has reviewed the enclosed proposal from the contractor for Change order #09 in the amount of
$23,365.13. This includes re-roofing approximately 3,500 square feet, removal of blisters from
existing membrane, flashing at existing drains and penetrations and perimeter flashing.

We find their proposal to be fair and reasonable and recommend they be approved for payment.

IL na,t ,
Nelson Parra

X\SNDPROOPN1cClaaey\Chmge OrderaTO-09-Mae RwKON09- Mail roofrepair 11-37-M wpd	 Page I of I



MONSIGNOR MCCLANCY MEMORIAL HIGH SCHOOL
BROTHERS OF THE SACRED HEART.

OFFICE OF THE PRESIDENT

BROTHER JOSEPH ROCCO, SC, ED,D
PRESIDENT

December 4, 2006

Mr. Nick Russo
Resident Engineer's Office — Rm. 3927
The Port Authority of NY & NJ
LaGuardia Airport
Flushing, NY 11371

Aircraft Noise Abatement Program — School Soundproofing Project
Monsignor McClancy Memorial High School
LGA 80-02 & 98-03
Change Order#09

Dear Mr. Russo,

Enclosed please find signed and executed Change Order #9 in the amount of $23,365.13
for the above referenced project.

We have reviewed this Change Order and found it to be in order. This work is necessary
and within the bounds of the Noise Abatement Program.

Please permit us to recommend this Change Order for payment.

Sincerely,

Brother Joseph Rocco, se
President

72 -02 THIRTY-FIRST AVENUE EAST ELMHURST, NY 11370- 1726
TEL (718) 898-3800 1397-9343 FAX (718) 397-9325



e abed,

06Z9 6L£ 9TS	
£T;8o 900Z'ZT Nnr

NAGAN/CONAiR JV.	 Change Order Request
V6 Wonte • I• Avenue, Inwood. NY. 11096

tel: 516 74.6286 fax:516 374.6290
	

Request*	 11

Request Date: 0611212006

To: Msgr McClancy Memorial HS
	

project: McClaney Memorial HS
71-06 31 st Avenue
	

71-06 31st Avenue
East Elmhurst NY 11370

	
East Flmhurst NY 11370

Description of Work	 Amount

Re-roofing the mall roof area	 23,365.73

Negative changes will lower the overall contract
price requiring no additional payment by owner.	 Requested Amount of Change	 23,365.13

The original Contract: Sum was - 	 __ .. _—	 7,200,000.00

Net change by previous Change Orders 	 --- . ---- ----- —	 --	 0.00

The Contract Sum prior to this Change Order -- — 	 ----- --- — —	 7,200,000.00

The Contract Sum will be changed by this Change Order — —	 --- _—^ _	 23,36513

The new Contract Sum including this Change Order will be --- ---- ---- ----	 7,223,36513

The Contract Time will be changed by _- --- -- 	 — — --- ---	 0 Days

Owner.	 .._. __. _ . 	 - _ -.	 —. _._. _ _ Date

Contractor ... 	 __..—.	 __.—_ _._-- .— Date:.,_

TOQ tDI	 •14ir ^rnr r^nixro.rn^ .evr.v.r 	 .,,, ,,.,, .»..	 _. __.__ _.



Z abecj,	
06Z9 6LE 919

6580 9002 ` ZS N[1P

NAGAN/CONAIR JV.	
MonsignorMcClancyMemorialHS

Sound Abatement Project
Attachment 1

Description of Extra Work

Cost Calculation

Descriptien
Elite's Proposal

Overhead (15%)

J Unit;	 nft cost	 uantity
Its	 $19,350.00;	 4.00	 $
I	 i

I

i	 C	 1	 $

Ext. Cost	 Ae erence
19,360.00

2,902.50

sY	 AI. 22,2 2.50

--^G. C. Profit (5°la) $ 1,112.63

0'r	 TAI. _ ,366.13

TOTAL $ 23,366.13

Proceed with extra work,

NsgantConair JV. 	 Date 8 aignnture ( r:ngkvue, ar Architect)	 ~•

Inn Rh	 •n..r vnr^nw.rv.r..n .w...v.• 	 .. ,.^.. .... „^^ .,^.. ,, ,,.._ __._.__._.



04/11{2006 10:19	 19738909350	 HEST ELITE	 PAGE 01

ELITE ROOFING & MAINTENANCE, INC.
PO. Box 726, Wayne, New Jerney 07470 • Phnna: (973) 890-9040 • Fax; (9731890.9350
Wobfiilo; www.elilecoofing.nel

April 10ei, 2006

Nagan. Construction, Inc.
226 Wanser Ave
Inwood, NY 11096
Attn: Eray Artan
Ile: Monsignor McClancy

Mali Roof
REVISED

bear .Pray,

Per your request, we have visited the above project to provide pricing on re-roollAg the mall
roof area, We will provide pricing for recover, with only a 12-year material only warranty.
Labor and material warranties would only be available if the existing roofing system(s) are
removed, -A test cut revealed that 2 roof system are existing @n0, a, third may pot-he
permitted by.code. Please verify whether or not this is permissible prior to starting work.
If accclitulile, the scope would be as follows:

a Clean roof of any debris
e Cut blisters and repair with mesh and mastic
a Prime existing roof and fleshings with asphalt primer
a Torch apply APP modified bitumen with granule surface over existing roof and

(lashings
• Install new lead flashings at draitts and pipes
a Fabricate and install new pitch pockets at conduits

Install surface mounted cap flashing at walls
4 Provide a 12-year warranty

Price to complete ..............................................$19,350.00

If acceptable, please issue a change order to our contract and we will proceed with the work
ASAP.

We appreciate the opportunity.

Sincerely,

	

ELITE	 FIN & INPENANCE, INC.

	

I	 o
Vice Pr Jdent

CC: RMc, DM, WS
File: 05720

"ABOVE ALL ELSE"



221 West 57th St

Ne1^5^c1 W

orks
l\! T. (212) 245-0010

wx^t<jctarchilcetum.ulm 1:;

date: December 1, 2006

to: Nick Russo

Port Authority of NY & NJ
LaGuardia Airport, Central Terminal Building
Resident Engineer's Office Room 3927
Flushing, NY 11371

from: Nelson Parra

cc:

re: Msgr McCLancy Memorial High School - Soundproofing.

Mr Russo,

Enclosed please find Change Order #10 for the above project.

Please call should you have any questions.

tel:	 (718) 533-3796

fax:	 (718) 533-3768

Nelson Para

RECEIVED
PORT AUTHORITY NY/NJ

DEC — 6 2006

La0uar' ;a A i frort ,
Xi NDPRO0FlA IancylC nge O tin CO . 10 . Stage Roofs\12-01 .06.COIRT-R O "d	 Cont,"il r,,...,, 	 y ,

Resident En0i:7cer's Oliice



MONSIGNOR MCCLANCY MEMORIAL HIGH SCHOOL
BROTHERS OF THE SACRED HEART

OFFICE OF THE PRESIDENT

BROTHER JOSEPH ROCCO, SC, E0.0
PRESIDENT

December 4, 2006

Mr. Nick Russo
Resident Engineer's Office — Rm. 3927
The Port Authority of NY & NJ
LaGuardia Airport
Flushing, NY 11371

Aircraft Noise Abatement Program — School Soundproofing Project
Monsignor McClancy Memorial High School
LGA 80-02 & 98-03
Change Order #10

Dear Mr. Russo,

Enclosed please find signed and executed Change Order #10 in the amount of $19,923.75
for the above referenced project.

We have reviewed this Change Order and found it to be in order. This work is necessary
and within the bounds of the Noise Abatement Program.

Please permit us to recommend this Change Order for payment.

Sincerely,

Brother Joseph Rocco, so
President

72 - 02 THIRTY-FIRST AVENUE EAST ELMHURST NY 11370 - 1728
TEL (718) 898-3800 t 397-9343 FAX (718) 397-9325
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A
^Al4 John Ciardullo Associates, P.C.

Change Order #10

date: November 27, 2006

to: Nick Russo
Port Authority of NY & NJ
LaGuardia Airport, Central Terminal Building
Resident Engineer's Office Room 3927
Flushing, NY 11371

from: Nelson Parra

221 5Arest 57th A9
Ne	 tkT "

`tVcwWYorkB
T.(212)245-0010

«mw.jcn-architx^un.cnm ^.;

tel:	 (718)533-3796

fax:	 (718) 533-3768

cc: Brother Joseph Rocco

re: Monsignor McClancy Memorial H.S.: Soundproofing

Mr. Russo

Enclosed please find Nagan Conair JV's request for Change Order #10 for the re-roofing of the two
lower roofs above the stage area.

The stage area at the MPR has three roofs, one high roof and two low roofs. A change made during
the design phase to the location of exhaust fans above the stage area resulted in the elimination of the
need to remove the roofing at the two low roofs. However this change was not picked up in the
asbestos removal drawings, See attached sketch taken from the Asbestos abatement drawings.

As part of his contract the asbestos abatement contractor abated these two roofs.

The general contractor was directed to install roofing on these roofs on an emergency basis as they
could not be left exposed to weather while a change order is negotiated.

JCA has reviewed the enclosed proposal from the contractor for Change order #10 in the amount of
$19,923.75. This includes re-roofing two roofs approximately 500 square feet each (1000 square feet
total).

While we find the contractor's price to be a bit higher than normal, considering that the work was
performed on an emergency basis within 1 day's notice on a weekend, we believe it to be fair and
reasonable and recommend they be approved for payment.

Nelson Parra

xvsworaoorti.+oci.ncy:cn^BOoroom^co- 10 . siageRoo¢Nc0410-Stog, MR11-27- ."d	 Page 1 of 1



NAGAN/CONAIR JV.	 Change Order Request
226 Wanser Avenue, Inwood. NY. 11096

tel. 516 374-6286 fax:516 374.6290
	

RequesW	 12

Request Date. 06113/2006

To: Msgr McClancy Memorial HS
	

Project: McClancy Memorial HIS
71-06 31 st Avenue
	 11-06 31st Avcnue

East Elmhurst NY 11370
	

East Elmhurst NY 11370

Description of Work
	

Amount

Gyrn enteranee roofs
	 19.923.'/5

Wgabve chenrms Wilmer the overall connrid
price requiring no additional payment by owner.	 Requested Amount of Change

The original Contract Sum was--_ . -.	 .... ... ._..

Net change by previous Change Orders 	 ------	 —
The Contract Sum prior to this Change Order —•— -	 —.-	 ---.
The Contract Sum will be changed by thls Change Order
The new Contract Sum including this Change Order will be — -----	 ----.-
The Contract Time will be changed by —	 ----	 ---- ----	 —

Owner'	 _—.,._._.._._	 Date... __..

Contractor:.....__	 _.., ...-- ..-_ _.---	 Date

19,923.%5

7,200,000.00
0.00

7,200,000.00
19,923.75

7,219,923 75
0 Days

Z00rpi	 'ONI NOIILOIIUSNO3 NV9VN	 06Z0 hLC 97S YVd LV : LT 9002/eTi00



NAGAN/CONAIR 1V.
Monsignor McClancy Memorial HS

Sound Abatement Project
Attachment 9

Description of Extra Work

Cost Calculation
Descr ptlon unit'	 Unit cost	 Quantity ExL 4tost	 Reference

Elite's Proposal

Overhead (15'/)

Is	 $16,500 00	 1.00	 $

-	 $

16.500 00

2.476.00

5 BTOTAL — 18.975.00	
_

^— --
G, C, Profit (5%) $ 948. 6

SUB OTAL 19,923.%5

TOTAL B. 19,923.7b

Proceed with extra work,

Nagan/Conair JV.	 Dee B Signiure(Fngineer ar A(chkeet)

C001A	 'ONI NOIZDUISNOO NVDVN	 O6Z9 61C 9TS YVd WIT 9009/CTl90
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MITE ROOFING & MAINTENANCEr INC.
P.O. Sox 726, Wayne, New Jwcy 07470 • Phoecl (47,) IM-9M0 • Fix! (9731 89(1-9350
wobeim www,ellimooting.net

PAGE 01

June 13, 2006

NAGAN CONSTRTUCTION
226 Wanser Ave.
Inwood NY 11096
ATTN: Fray Arlan,

RE: Monsignor Mc Clancy School
Gym Entrance Roofs

We are pleased to submit a quote for the above referenced project per plans and
field measurement two areas approx: 20'x 25' (1 0008F Total)

Prime Deck
Install vapor barrier
Hot mop 33" insulation end '/2 " coverboard in asphalt.
Flood coat and' spread gravel.
All details per previous submittal.

lrxcla '

Price to complete above work .............................$16,500

If accepted, please issue a change order to provide for payment.

This proposal is subject to a mutually safiectowry contract and is valid for (30) days.
Should you have any .further questions, please feet free to call,

Very truly yours,

te  
Maintenance, lNC

lob 405720
Cc: Cub dm, ws, rmc

"AROVEAU ELSE"

POOljj	 'aNI NnijonNSSN00 NV9vx	 0899 PLC 9TS %vd 9P : LT 9009/CT/90



7  5-321-0065
	 FAX (718) 939 8904

BECK AND SCLAFANI
MECHANICAL PIPING CONTRACTORS INC

2815 BAYSIDE LANE
FLUSHING, N.Y. 11358

January 16, 2007

John Ciardullo Associates
575 8 a' Avenue, 20°i Floor
New York, New York 10018

Att: Nelson Parra

Re: St. Michael's School

Gentlemen:

Attached is a credit, as requested, for deletionof perforated liner on the horizontal ductwork on
the fourth floor, and for the deletion of the perforated ]finer and acoustical liner in the multipurpose
room.

1) Doletiono lmer and perforation far the rnultiuurposc (room.
390 square feet X $.35 per square acoustical lining... ..... 136.50
390 square feet perforations X $1.55 per square feet....,..,.... 604,50
390 square labor (off site) X $1.50 per square feet ........ ....... 585.00.

Credit $(1,326, 00)
2) Deletion of 4 h Floor Horizoutal_Peri'oratect Lyirer

a) Material -- 2,976 square feet X $1.55 square perforated,.... 4,612.80
Labor (off site) — 2,976 square feet X $1.25 per square feet 3,720.00

Credit (8,332,80)
b) Add additional supports as required by Engineer:

Material (see attached Ranch bill)..... • ....................... 493,82
16 ma nhours X $78.00 per hour ............................... 1 248 0(l

Add 1,741.82
Net Credit (1 ,15i b21t)

Not Credit [Lein One and Two $(7,916.98)

Very truly yours,

HECK AND SCI.ATANI MECHANICAL
PIPIN :ONTNAC'CgRs, INC.

David Beck
Project Manager

Enc:
DBlmp



TEL: (718) 507-BW
FAX:. (718) SSS-e*lg	 1. RAUCH'S SONS INC.

32-20 112th STREET

EAST ELMHURST, NEW YORK 11369

CRAFTSMEN IN SHEET METAL AND IRON FOR PLUMBING,
HEATING, SPRINKLER AND ELECTRICAL CONTRACTORS

www.IRAUCH.com
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From:	 "Nelson Parra" <NParra@jca-architecture.com >
To:	 <becksclafani@nyc.rr.com >
Sent:	 Wednesday, January 03, 2007 1'05 PM
Subject: Re: SMS - 4th Floor Acoustic lining

Also Include the acoustic lining and perforated metal in the MPR ducts (Round ducts). Thank you.

>>> "Dave Beck" <becksclafani@nyc.rr.com > 1/3/2007 11:04:28 AM >>>
will do

•---- Original Message -----
From: N"sor_Parra
To: 8gck$^If^nnnYOtr cQrp

Sent: Wednesday, January 03, 2007 8:42 AM
Subject: SMS - 4th floor Acoustic lining

Dave,

As discussed at the last meeting please provide a credit proposal for the perforated metal lining that was not installed
In the 4th floor.

Thank you

Nelson Parra

John Ciardullo Associates
575 8th Avenue, 20th Floor

New York, New York 10018
t:212 245 0010 f:212 245 0020

No virus found in this incoming message.
Checked by AVG Free Edition.
Version: 7.1.409 / Virus Database: 268.16.4/615 - Release Date: 1/3/2007

No virus found In this incoming message.
Checked by AVG Free Edition.
Version: 7.1.409 / Virus Database: 268.16.4/615 - Release Date: 1/3/2007

1/4/2007



575 8th Avenue I^C'
New. Yorks ,

John Ciardullo Associates	 tY^; Y 8
NCR: Non—conformance Report 24	 T. (z z zas-on u,

\\9\\i.ILR-ftYJ^tliCiln2FCMlt

School: McClancy HS NCR Issue Date: 2/8/07
Project Number: LGA-841-099 Date of Site Visit: 2/1/07
Present: Representing:
Nelson Parra JCA
Mert Bit NCJV

Specifications Section 01500 1.02 Temporary Lighting and Electric Service

OSHA 1926.56

.•,

Non-conformin consh•uction: Li htin in MER
Location: Mechanical room (MER)
Description:
The contractor has not installed lighting in the Mechanical room of the MER and there is no working
temporary lighting.
This is a safety hazard, violation of OSHA rules and a liability to the contractor.

Pro osed Resolution:
Contractor shall immediately install lighting per contract documents or provide adequate temporary
lighting.

Resolution Implemented:	 Date:

Accept: signed by AIE

X 1NVPR001N1CCLANMNCft'S1NCR24 . 02A9-07,000	 1 of 1



BULLETIN NO. 02
09-19-20%

To
Drawing & Specifications Dal,,A 09t0912W5

For
P.S. 146 Broax

958 Cmldwell Avenuq Bronx, NY
Design No. 006782

DRAWJNG CHANGES (Due To Unlmown Feld Conditions)

Arch"teanral Draang A414: Rcvision to Detail 1 [m amciatim with RFI..6)

• Remove and score for relocation all registers, speaker boxes, and similar items
mounted on existing soffit st corridor side of classrooms 315: 322.313, 317, 311
and 31D

• Remove cxlsting wire lath and plaster soffiras required
Provide painted Amustic a sum board soffit at tors dor side of classroom as
revised in attached sketcbm, SK01a (for Gassrooin. 317, 311, 310) and SKOIb
(for Ctassttroms 315, 327,. 313)

• Remount all existing items in existing locations an soffit

END OFBULLETION NO.02
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575 8th Avenue
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NCR ,. Non—conformance Report 25 	 T tzlzi 24R-0010
\^wo. j W-ItI CItiICCill1e80nt K

School: M¢Clancy HS	 NCR Issue Date: 2!9/07
]'reject Number: LGA-841-099	 Date of Site Visit: 2(1!07
present:	 Representing:
Nelson Parra	 JCA
Nick Melito	 MMMFIS

A(Il idenlirm npplimtble Drawing, Detail. spot Scrum). Page. Shop Dnnving, Isom, aullolin, RFI

-Dwg 1- 1.01 General Notes #2 DRAWINGS MUST BE VERIFIED AT `] -HF. SITE BY 1 HE
CONTRACTOR BEFORE ORDERING ANY MATERIAL OR DOING ANY WORK.
-Specifications Section 15600: Submit shop drawings covering the following items: LCoordination
Drawings

-17wg M0.0IGeneral Mechanical Notes 31: FII?LIJ VERIFY .AI.I.. EXISTING WORK, PITIES,
LOCATIONS, SIZES, CONDUITS, AND COORDINATE ALI. WORK.
-Shoe Drawin gs. En g ineer's Notes 2 and 6 (cony attached).

I Oescrlpnon:
The contractor failed to verify afield conditions, provide coordination drawings, and coordinated with
other trades. This led to a duct riser to be in conflict with existing pipes in the Biology Lab and
directed the abatement contractor to perform VAT abatement in the wrong location.
These pipes are plainly visible above the suspended ceiling tiles and are not concealed as claimed by
the contractor. This is not an unforeseen condition.

Contractor shall remove and relocate the duct riser between the Biology Lab and the Chemestry Lab
as required to avoid existing piping and provide any necessary VAT abatement at no additional cost.
Offset the duct riser at the ceiling of the Chemistry lab to align with roof penetration and and
provide necessary gypsum board soffit to conceal duct offset.
Per Specifications Seetion 15840 2.07 H: The contractor shall provide turning vanes on all square

_.----
Resolution Implemented:

	
Da be:

P	
}

Am pt; signed

F'SNDPIb)0FNJCCLr\N(Y\FCICS'L NCR 25 .ri?_ow0+00C	 I of I



DWG 93; SHOP DWG REVIEW COMMENTS" -1/17/06

1. COORDINATE LOUVER SIZES WITH ARCHITECT AND WITH UNIT
VENTILATOR.

2. COORDINATE WITH EXISTING CONDITIONS, STRUCTURE,
ARCHITECTURAL FEATURES, CEILING LIGHTING, EXISTING WORK.

3, COORDINATE WITH CONTINUATIONS, LOCATION OF DUCT SHAFTS.
4, PROVIDE ACCESS DOOR(S) IN SHEETMETAL FOR EACH FSD, FD. MAKE

SURE THAT ALL FSD, FD, MOTORS ARE EASILY ACCESSIBLE.
5. PROVIDE ACCESS DOOR(S) IN GYPSUM / PLASTER, INACCESSIBLE

CEILINGS/ SHAFTS FOR ACCESS TO SHEET METAL ACCESS DOORS
AND/OR MOTORS, VOLUME DAMPERS. ACCESS DOORS IN RATED
CONSTRUCTION SHALL MATCH RATING OF CONSTRUCTION,

6. SUBMITTED DWGS DO NOT SHOW EXISTING WORK, PIPING, CONDUITS,
CONFLICTS; ETC. CONTRACTOR TO RESOLVE ALL CONFLICTS IN
APPROVED MANNER PRIOR TO FABRICATION OF ANY WORKTROVIDE
RISESIDROPS, OFFSETS, TRANSITIONS AS REQUIRED TO COORDINATE
WITH ALL EXISTING/NEW WORK.

7. DETAIL OF SILENCER, LOUVERS TO BE REVIEWED BY ACOUSTICAL
ENGINEER. PROVIDE DETAILS OF CONSTRUCTION AND ADDITIONAL
INFORMATION. DETAIL ON DRAWINGS FOR UNIT VENTILATOR.
SILENCER IS NOT ACCEPTED, NOT REVIEWED BY L&J ENGINEERS.

8. ALLOW ADEQUATE SPACE AROUND UNIT VENTILATORS, BETWEEN
UNIJT VENTILATORS AND BETWEEN UNIT VENTILATORS AND WALLS;
ECT,

9. SUBMIT SHEETMETAL SHOP STANDARDS. GAUGES, CONSTRUCTION OF
DUCTS, JOINTS, SUPPORTS, CONSTUCTION DETAILS PER DESIGN
DRAWINGS.

10. MINIMUM DUCT GAUGE TO BE 24 GAUGE. 26 GAUGE DUCTS ARE NOT
ACCEPTABLE.

11. SEAL ALL JOINTS IN DUCT WITH APPROVED DUCT SEALANT AND MAKE
AIR TIGHT.

12. COORDINATE WITH APPROVED SIZES OF REGISTERSYROVIDE
TRANSITIONS AS REQUIRED.

uv - e
	

U3 - if

FAT LOUY: R "x1P `jx8
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John Ciardullo Associates, P.C.

Transmittal

221 west 57th St

^'1`eVv^ 1, car
T.(212)245-0010

uva+'1^;^ arehitcUnrc.ann rti

date: September 27, 2006

to: Nick Russo
Port Authority of NY & NJ
LaGuardia Airport, Central Terminal Building
Resident Engineer 's Office Room 3927
Flushing, NY 11371

from: Nelson Parra

cc:

tel:	 (718) 533-3796

fax:	 (718)533-3768

re: Msgr McCLancy Memorial High School - Soundproofing.

Mr Russo,

Enclosed please find Change Order #6 for the above project.

At the direction of Mr Zaheer Jaffety of Aviation Planning, the AIA G701 forms shall be executed
only after final PA and FAA approval is received.

Please call should you have any questions.

Nelson Parra

X \SNDFROOF1McVanryThange Orde W'0 - 06 - homer k Fen<e©ChiIIeTM 27 O6-C06-I'-RLO spd



John Ciardullo Associates, P.C.

Change Order #06

221 West 57th St 9'
Ne Yol-M ='

ork
T. (212)245-001(1

n^cw,jcl-urchinxwre.anil ^;

date: September 22, 2006

to: Nick Russo

Port Authority of NY & NJ
LaGuardia Airport, Central Terminal Building
Resident Engineer's Office Room 3927
Flushing, NY 11371

from: Nelson Parra

cc: Brother Joseph Rocco

re: Soundproofing of Monsignor McClancy Memorial HS
Construction - Change Orders

Mr. Russo

tel:	 (718) 533-3796

fax:	 (718) 533-3768

Enclosed please find Nagan Conair JV's request for Change Order #06 to provide Acoustical louvers
around the portion of the chiller located in the parking lot. This installation replaces a portion of the
Orsogril Dione Fence as indicated in the Contract Documents. In addition, the height of the fence
has been increased from 8'-0" to 1('-0".

Due to the close proximity of the chillers to the school, it is likely noise from the chillers will enter
the classrooms causing the project to fail the sound requirements of the project. It will be necessary
to shield the school from chiller noise by providing an acoustic louver fence around the chiller and
increasing the height of the fence by two feet to a height of ten feet.

JCA has reviewed the enclosed proposal from Nagan Conair JV in the amount of $35,090.00 for
Change Order #06.

We find their^sal to be fair and reasonable and recommend it he approved for payment.

Nelson Patra

X:\SNOPROOCMcClangy Change Orders\CO-06 Louver& 	 06 )CA ... <, 092206,pd	 Page I of I



MONSIGNOR MCCLANCY MEMORIAL HIGH SCHOOL
BROTHERS OF THE SACRED HEART

OFFICE OF THE PRESIDENT

BROTHER JOSEPH ROCCO. SC , ED.D
PRESIDENT

September 25, 2006

Mr. Nick Russo
Resident Engineer's Office — Rm. 3927
The Port Authority of NY & NJ
LaGuardia Airport
Flushing, NY 11371

Aircraft Noise Abatement Program — School Soundproofing Project
Monsignor McClancy Memorial High School
LGA 80-02 & 98-03
Change Order #6

Dear Mr. Russo,

Enclosed please find signed and executed Change Order #6 in the amount of $35,090.00
for the above referenced project.

We have reviewed this Change Order and found it to be in order. This work is necessary
and within the bounds of the Noise Abatement Program.

Please permit us to recommend this Change Order for payment.

Sincerely,	 .

I ?A /1 [ ¢may Z /5/10	 C)-a5A,4e 120 C C.^

Brother Joseph Rocco, sc
President

72 - 02 THIRTY-FIRST AVENUE EAST ELMHURST NY 11370-1726
TEL (718) 898-38001397-9343 FAx (718) 397-9326



To: Msgr McClancy Memorial HS
71 .06 31st Avenue
East Elmhurst NY 11370

Project: McClancy Memorial HS
71-06 3.1st Avenue
East Elmhurst NY 11370

NAGAN/CtONAIR JV.	 Change Order Request
226 Wall Avenue, Inwood. NY, 11096

Tel: $16 374 .6286 fax:516 374.6290
	

Request#:	 NCJV 05

Request Date: 06/07/2000

Description of Work 	 Amount

New Fence (Orso Grill) 10' High
Labor (Install posts for louver)
Acoustical Louver (material)
Galvanized Structural Tube Frame (material)
Subtotal
Credit ( for 6' High Orso grill fence)

70,059.00

-34,969.DO

Negative changes will lower the overall contract
price requiring no additional payment by owner,	 Requested Amount of Change 35,090.00

The original Contract Sum was 	 7,200,000.00
Net change by previous Change Orders	 0.00
The Contract Sum prior to this Change Order 	 7,200,000.00

The Contract Sum will be changed by this Change Order 	 35,090,00

The new Contract Sum including this Change Order will be 	 7,235,090,00

The Contract Time will be changed by	 0 Days

Owner:
	

Dater

Contractor:
	

Date.

Zoo Z	 'ONI N011DAUSK00 NYOYN 	 06ZO PLC 9T9 %F3 OT : ZT 9OOZi6T/60



NAGAN/CONAIR JV. Monsignor McClancy Memorial HS
Sound Abatement Project

Attachment 1

Description of Extra Work

Cost Calculation

Oescript(on Unit Unit cost Quantity Ext. Cost	 IReference
New Fence 10' high (See attached proposal) Vs _^ $ 19,800. 0 1.00 $

$
$

$

19,800.00

6,500,00
29,30— 0.0
2,300.00

Labor to Install posts and louvers 	 63$	 6,500.00,
Acoustical louver ( See attached proposal) 	 Us	 ^ $	 29,300.00

Galvanize Structural Steel Frame for louvers	 I/S	 $	 2,300.00

1.00

1,001

O&P (21%) $ 12,159.00

Subtotal $ 70,059.00

Credit $ 34,969.00
Total $ 35,090,00

Proceed with extra work:

Nagan/Conair JV,	 Oale B SignaNre (Engineer orArchkeot)

C00Z	 'ONI NOLLDIHISN00 Ny9kN	 0099 tLC 9TS Sy3 TT : 9T 9009i9Ti60



Join Ciardullo Associates, P.C.

Cost Estimate

221 west 57th Sts
Nev ol-M,

T.(212)245-0010
m,u.ju architecwre.com w

Change Order #06 - Fence/Acoustical Louvers
	

September 22, 2006

Description Unit Quantity Unit Cost Total

Installation of Steel Orsogril Dione Fence @ 10'-0"
high, 493.3sf (side facing away from school)

LS 1 $ 19,800.00 $	 19,800.00

Installation of Acoustical Louvers @ 10'-0" high,
493.3sf (side facing the school)

LS 1 $ 28,998.00 $ 28,998.00

Installation of Galv. Structural tube frame for
Acoustical Louvers

LS 1 $	 2,000.00 $	 2,000,00

Subtotal $ 50,798.00

Overhead and Profit (21%) $ 10,667.58

Subtotal $ 61,465.58

Credit for original installation of Orsogril Dione
Fence @ 8'-0" high, 789.3sf (GC schedule of values)

LS 1 $ 27,000.00 $(27,000.00)

Total I $ 
34,46S.S8

X sSNDPROOBNId tugy Chnnye Orders,(-0 - O6- tamer h Yanc.CChi11MC0 06 1CA-Cost Estlmme Rev W-2206-wpd
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John Ciardullo Associates, P.C.

September 22, 2006

Brother Joseph Rocco
Monsignor McClancy Memorial High School
71-06 31 51 Avenue
East Elmhurst, NY 11370

Aircraft Noise Abatement Program - School Soundproofing Project
Monsignor McClancy Memorial High School
LGA 80-02 & 98-03
Change Order #06

Brother Rocco,

Attached is a copy of Nagan/Conair JV's Change Order #06 for Unit Ventilators in the amount of

$35,090.00

We have reviewed this Change Order and find it to be fair and reasonable. This work is necessary
and within the bounds of the Noise Abatement Program.

Please submit to our office a cover letter addressed to The PA Resident Engineer.

The Resident Engineer is as follows:

Nick Russo
Resident Engineer's Office - Rm 3927
The Post Authority of NY & NJ
LaGuardia Airport
Flushing, NY 11371

Sincerely,

Nelson Parra



BULLETIN NO. 05 (revised)
10-03-2006

To
Drawings & Specifications Dated 09(0912005

For
P. S. 146 Bronx

958 Cauldwell Avenue, Bronx, NY
Design No. 006782

DRAWING CHANGES (Due To Scope Change by School**) :

Architgetural Drawing A415: 	 Delete all work required for swing space classrooms as
shown on Dwg. A415

* * Another School (separate Principal) has been placed on the third floor of PS 146X. Therefore
the original temporary classroom partitions intended to aid in the phasing of this
project are no longer required.

END OF BULLETION NO. 05
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BULLETIN NO. 03 revised
09.22-2006 rev. 11-14-2006

To
Drawings & Specifications Dated 09/09/2005

For
P.S. 146 Bronx

958 Cauldwell Avenue, Bronx, NY
Design No. 006782

DRAWING CHANGES (Due To Unknown Field Conditions") :

Architectural Drawing A411: Revision to Detail 7 /A411

Width of catwalk reduced due to G.C. provided field verified clearance from
existing roof top mechanical unit

Architectural Drawing A412: Revision to Details 1/A412, 2/A412, 3/A412 and 6/A412
Addition of Detail 3.2/A412

• Dimensions of individual Acoustic Panels located on South, East and West Wall
clarified. Note: Overall dimensions of 3 walls remain unchanged

• Overall Dimensions of Acoustic Panels located on North Wall (between Column.
lines J.3 and K.2) is reduced

Structural Drawing S 102:	 Revision to Details 2/S 102, 3/S 102 and 4/S 102 (in association with
RFI#14)

G.C. to provide column extension 8" offset from Column line I5 @ Column line
J.3 (see revised structural plan on detail 2/S 102)
Additional steel members added to structural plan: 1-12x40, 2-W12x65, 2-
M10.5, C8xI 1.5 connections along added W12x65
Dimensions of Acoustic Panel Supports have been updated to coordinate with
Architectural clarifications

Structural Drawing S103:	 Revision to Details 1/5103, 515103 and 6/S103 (in association with
RFI#8)
Addition of Detail 5.9/S 103

• Detail I revised to show additional structural beam and channels as indicated on
2/SIO2

• Dimensions of Acoustic Panel Supports have been updated to coordinate with
Architectural clarifications



Structural Drawing 5104:	 Delete Detail 4/5104
Revision to Detail l OB/S 104
Addition to Details 2.2/S104, 2.3/5104, 2.4/S104, and 13/5104 (in

association with RF148)

• Details added to reflect added W12x40 along column line 14.9 and spacers as
needed

• Detail lOB revised to show additional structural beam and channels as indicated
on 2/S 102

• Typical detail of C8x11.5 connections added

** Existing plans in SCA records provided to our office are incorrect. Existing building column
@ column grid 15/7.3 is located partially within existing brick chase wall.

END OF BULLETTON NO, 03 revised
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221 west 57th St« c;^ TA7ork$
T. l212) 245-0010

mr5v.jnl ^Itthitecnlrccom s;

date: September 27, 2006

to: Nick Russo
Port Authority of NY & NJ
LaGuardia Airport, Central Terminal Building
Resident Engineer 's Office Room 3927
Flushing, NY 11371

from: Nelson Parra

cc:

tel:	 (718) 533-3796

fax:	 (718) 533.3768

re: Msgr McCLancy M e mo rial High School - Soundproofing.

Mr Russo,

Enclosed please find Change Order #5 for the above project.

At the direction of Mr Zaheer Jaffery of Aviation Planning, the AIA G701 forms shall be executed
only after final PA and FAA approval is received.

Please call should you have any questions.

Nelson Parra

X ^SNUPROORMe('lantyiC'hanye OrdCCdBO- 0S- Backboard pnll y Vsrzm1092]-06-CO5T UDQ vpd
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John Ciardullo Associates, P.C.

Change Order #05

221 West 57th St
New I^tn'k> a^

;_ CtlI^T()i'^^
T.(212)245-0010

\11ax'.ice-arch{lecdlm.awl u;

date: September 22, 2006

to: Nick Russo

Port Authority of NY & NJ
LaGuardia Airport, Central Terminal Building
Resident Engineer's Office Room 3927
Flushing, NY 11371

from: Nelson Parra

cc:

re: Msgr McCLancy Memorial High School - Soundproofing.

Mr Russo,

tel:	 (718) 533-3796

fax:	 (718) 533-3768

Enclosed please find Nagan Conair JV's proposal for Change Order # 5 for the installation of new
supports and pulleys system for the retractable basketball backboards in the Multipurpose Room..

The Multipurpose Room has retractable basketball backboards that are raised to allow use of the
stage for assemblies and other school functions.

At the shop drawing stage the duct work in the multipurpose room had to be redesigned to prevent
obstruction of athletic activities. During installation of the duct work it was found that the new
design will interfere with the pulley system that raises and lowers the backboards.

Due to time constraints, the pulleys were temporarily relocated to a location away from the duct
work. However, in order for the pulley system to work properly they must be mounted in a specific
location above the backboard. This will require the installation of a 3" pipe and truss across two
existing structural members to which the pulleys will be mounted.

This modification to the pulley system will also require it be brought up to code. The existing
manual winches that operate the backboards are mounted approximately ten feet above the floor and
do not have an automatic safety break, which are no longer allowed by code.

The existing winches must be replaced with electric winches and mounted six feet above the floor.

Based on the above we hereby submit for approval Nagan Conair JV's Change Order #5 in the
amount of $5,997.20. We have reviewed the contractor's proposal and find it to be fair and
reasonable and recommend approval

Please call should you have any questions.

Nelson Parra

X\ NDPROOIM4eClenry`Chxn,0r4ers1C0-05- Baekbo2Fdpulleysnlem\0230-06-CO5JCACbvecwpd



MONSIGNOR MCCLANCY, MEMORIAL HIGH SCHOOL
BROTHERS OF THE SACRED HEART

OFFICE OF THE PRESIDENT

BROTHER JOSEPH ROCCO, SC, ED.D
PRESIDENT

September 22, 2006

Mr. Nick Russo
Resident Engineer's Office — Rm. 3927
The Port Authority of NY & NJ
LaGuardia Airport
Flushing, NY 11371

Aircraft Noise Abatement Program — School Soundproofing Project
Monsignor McClancy Memorial High School
LGA 841-099
Change Order #5

Dear Mr. Russo,

Enclosed please find signed and executed Change Order #5 in the amount of $5, 997.20
for the above referenced project.

We have reviewed this Change Order and found it to be in order. This work is necessary
and within the bounds of the Noise Abatement Program.

Please permit us to recommend this Change Order for payment.

Sincerely,

Brot r oseph Rocco,sc
President

72 - 02 THIRTY-FIRST AVENUE EAST ELMHUR5T NY 11370 - 1726
TEL (718) 898-38001397-9343 FAX (718)  397-9325



NAGAN/CONAIR JV.	 Change Order Request
226 Wanser Avenue, Inwood, NY. 11096

tel: 516 374-6286 fax:516 374.6290
	

Request#:	 17

Request Date: 09/2212006

To: Msgr McClancy Memorial HS
	

Project: McClancy Memorial HS
71-06 31st Avenue
	

71-06 31 st Avenue
East Elmhurst NY 11370

	
East Elmhurst NY 11370

Work
	

Amount

Basketball backboard pulleys and electric winch
	

5,997.20

Negative changes will lower the overall contract
price requiring no additional payment by owner, Requested Amount of Change 5,997.20

The original Contract Sum was 	 7,200,OOO.oO

Net change by previous Change Orders 	 0.00

The Contract Sum prior to this Change Order	 7,200,000.00

The Contract Sum will be changed by this Change Order 	 5,997.20

The new Contract Sum including this Change Order will be	 7,205,997.20

The Contract Time will be changed by	 0 Days

Owner	 Date:

Contractor:	 Date:

zoo (A	 ')NI Noilol2LLSN00 NY9YN	 0690 PLC 9TS %Y3 PS : TT 900Z7ZZl60



NAGAN/CONAiR JV. Monsignor McClancy Memorial HS
Sound Abatement Project

Attachment 1

Description of Extra Work

Cost Calculation
Description Unit Unit cost Quantity	 Ext.Cost Reference

Athletic Service Proposal

Scissor Lift Rental

is

.la

84,868,00

8484.00'

1.00	 8	 4,868.00

1.00	 5	 484.00
subtotal	 .__ .
wri-(f6%)

8	 5,452.00
5	 545.24

TOTAL	 8	 5,997,20

Proceed with extra work;

NaganlConair JV
	

Date a SgnalUre (Engineer or Archltec0

C00(^j	 'ONI NOIZOnUSNOJ NyOyN	 0629 NC 8TS byd SS ; TT 8095icc'/60



John Ciardullo Associates, P.C.
221 West 57 `s St.
New York, N.Y, 10019

9/19/06
212-245-0010

fax 212.245-0020

Attu: Nelson Parra

09/19/2006 13:37 FAX 5165611967
	

IA 001

Alb,
M LS^i

Aft lei t ic<-
MM

 ;^^' Qffica (1166) ROZ- 5111 Poductlow (031) 379. 1970 Facsimile: (SIG) 591- 1967

$Alf$`IttSfA1.4 W,. NEPAM SEW r	 i7 f..l`.1. L.....: L.: 1/Il.,... N.... Me., Y--k 117; f.

Price Quote

Supply/ Deliver/ Install— Two (2) 3 %z" O.D. x 24' pipes with welded 10' bracing and mounts.

Two (2) 1,000 Lbs. load electric winch with momentary key switch.
9'/z" grooved drum / high speed worm gear supported / positive
locking double reduction worm gear drive / sealed gear case.

Two (2) 3" 800 Lb. work load swivel eye block with attachment hardware

Total Price $4.968.00

Please note: This does not include scissor lift rental. If required please add $484.00



221 West 57th St

T.{212)245-0010
mw.ica-architccwre.cnm u;

date: September 27, 2006

to: Nick Russo
Port Authority of NY & NJ
LaGuardia Airport, Central Terminal Building
Resident Engineer's Office Room 3927
Flushing, NY 11371

from: Nelson Parra

cc:

re: Msgr McCLancy Memorial High School - Soundproofing.

Mr Russo,

Enclosed please find Change Order #7 for the above project.

tel:	 (718) 533-3796

fax:	 (718) 533-3768

At the direction of Mr Zaheer Jaffety of Aviation Planning, the AIA G701 forms shall be executed
only after final PA and FAA approval is received.

Please call should you have any questions.

Nelson Parra

n tSNOPR00F\NICClancNChange OrdersCO -07 - Unit Vemllatnnt0937-06-CO7-T-REOrvpd



Jolm Ciardullo Associates, P.C.

Change Order #07

221 West 57th Sty

C,

>^^,

C' VA- 701 k
T. (212) 245-0010

Mrnvyjca-archimcuimmini u:

date: September 22, 2006

to: Nick Russo

Port Authority of NY & NJ
LaC,uardia Airport, Central Terminal Building
Resident Engineer's Office Room 3927
Flushing, NY 11371

from: Nelson Parra

cc: Brother Joseph Rocco

re: Monsignor McClancy Memorial H.S.: Soundproofing

Mr. Russo

tel:	 (718) 533.3796

fax;	 (718) 533-3768

Enclosed please find Nagan Conair JV's request for Change Order 907 to provide Model "A & A-1"
unit ventilators in lieu of Model "B & B-1" unit ventilators.

Providing larger "A" unit ventilators will allow the units to be operated on low speed instead of high
as with the "B" units. This will produce less noise from the unit ventilators to meet sound level
requirements.

JCA has reviewed the enclosed proposal from the contractor for Change order #07 in the amount of
$23,619.20.

We find their pr osal to be fair and reasonable and recommend they be approved for payment.

Nelson Parra

x.\SNDPROOFm iea xncY+Chenye OrdersTO- o7- UnitV ma«inr,C0907 Unit VW-icnc0.eCN22-0&WPd	 Page I of I



MONSIGNOR MCCLANCY MEMORIAL HIGH SCHOOL
BROTHERS OF THE SACRED HEART

OFFICE OF THE PRESIDENT

BROTHER JOSEPH ROCCO, SC. EO.D
PRESIDENT

September 25, 2006

Mr. Nick Russo
Resident Engineer's Office — Rm. 3927
The Port Authority of NY & NJ
LaGuardia Airport
Flushing, NY 11371

Aircraft Noise Abatement Program — School Soundproofing Project
Monsignor McClancy Memorial High School
LGA 80-02 & 98-03
Change Order #7

Dear Mr. Russo,

Enclosed please find signed and executed Change Order #7 in the amount of $23,619.20
for the above referenced project.

We have reviewed this Change Order and found it to be in order. This work is necessary
and within the bounds of the Noise Abatement Program.

Please permit us to recommend this Change Order for payment.

Sin

6" 7 °'^ 
bit,	 cCS' S c

Brother Joseph Rocco, sc
President

72 - 02 THIRTY-FIRST AVENUE EAST ELMHURST NY 11370 - 1726
TEL (718) 898-3800 1 397-9343 FAx (718) 397-9325



John Ciardullo Associates, P.C.

Change Order - Cost Estimate

221 West 57th St 	

[17 IVNcN 1t)

T.(212)245-0010

June 30, 2006 rev 09-08-06

Change Order 907 - Unit Ventilators: install "A & A-1" in lien of"B & B-1"

Description Unit Quantity Unit Cost Total

Unit Ventilators:

Install "A & A-1" in lieu of"B & B-1"

EA 18 $	 640.00 $	 11,520.00

Sound Traps

Increase size of sound traps

EA 18 $	 125.00 $	 2,250.00

Louvers (by subcontractor)

Increase size of louvers (includes material, labor & additional
removals)

EA 18 $	 225.00 $	 4,050.00

Subtotal $	 17,820.00

Overhead and Profit (21%) S	 3,742.20

Total $	 21,562.2(1

X: ISNDVFOOFlNlMancyThanye OrdcrsACO - 07 - UM Yee111BIDEA000) , 1CA Cost 6mnzte-ReQ wpa
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221 West S7° i St °n. Floor

Nm rA

dew York
T. (212)245-0010

F. (212) 245-0020
wmv jch-architecture-coin

John Ciardullo Associates, P.C.

September 22, 2006

Brother Joseph Rocco
Monsignor McClancy Memorial High School
71-06 31" Avenue
East Elmhurst, NY 11370

Aircraft Noise Abatement Program - School Soundproofing Project
Monsignor McClancy Memorial High School
LGA 80-02 & 98-03
Change Order #07

Brother Rocco,

Attached is a copy of NaganlConair JV's Change Order #07 for Unit Ventilators in the amount of

$23,619.20

We have reviewed this Change Order and find it to be fair and reasonable. This work is necessary

and within the bounds of the Noise Abatement Program.

Please submit to our office a cover letter addressed to The PA Resident Engineer.

The Resident Engineer is as follows:

Nick Russo
Resident Engineer's Office - Rm 3927
The Port Authority of NY & NJ
LaGuardia Airport
Flushing, NY 11371

Sincerely,

Nelson Parra



To: Msgr McClancy Memorial HIS
71-06 31 art Avenue
East Elmhurst NY 11370

Project: McClancy Memorial HS
71-06 31 st Avenue
East Elmhurst NY 11370

NAGAN/CONAIR JV.	 Change Order Request
225 Wanser Avenue, Inwood, NY. 11096

tel: 516 374 .6286 tax:516 374 -6290
	

Request#:	 NCJV 08

Request Date 03/28/2006

Descrtpfion of Work	 Amount

Upgrade 18 8&B-1 to A&A-1 units
	 19,057.50

Louverchanges
	 4,561.70

Negative changes will lower the overall contract	
a Requested Amount of Chenprice requiring no additional payment by owner.	 q	 9 23,619.20

The original Contract Sum was 	 7,200,000.00

Net change by previous Change Orders	 0.00
The Contract Sum prior to this Change Order 	 7,200,000.00
The Contract Sum will be changed by this Change Order 	 23,619.20

The new Contract Sum including this Change Order will be 	 7,223,619.20
The Contract Time will be changed by	 0 Days

Owner.	 Date:

Contractor.	 Date:

900 in	 -0NI NOL112I1SNOJ NY9NN 	 0699 VLC 9TS XVd TT : 9T 9009/6T/60



NAGAN/CONAIR JV.
Monsignor McClancy Memorial HS

Sound Abatement Project
ABachment 1

Description of Extra Work

Furnish labor and materials to install (18) A& A . 1 unit ventilators in lieu of B & B-1 unit ventilators as directed by JCA. Extra

work includes Increase in unit ventilator size and Increase to sound trap size ONLY.

Cost Calculation

description I Unit I	 Unit cost Quantity Ext. Cost Reference

Increase In unit ventilator slze and sound trap size, per
Conairs proposal

ea $15,750.00 1.00 S	 15,750,00

Tinron's propose[ for louver changes 	 ea

SUBTOTAL

O/P(21°!.)

$3,770.00 1.00 $	 3,770,00

$	 19,520 00
-$	 4,099.201

TOTAL	 $	 23,619.20

Proceed with extra work;

Nagan/Conair JV
	 Data a algnatum (Englnaerw Architect)

LOOZ	 IONS N011DIIHISNOO NVDVN	 0629 PLC 9TS Rya ZT : ZT 900Z/6T/60



Nagan/Corsair, JV.	 FAX MESSAGE

TO Ed Pompa FROM NADIR UYGAN

COMPANY Port Authority of NY 8 NJ DATE 09/13/2006

Fax Number	 : 718 533.3768	 Total No. of Pages	 5

Phone Number	 : 716 533 .3796	 Sender's Reference Number

REF	 McClancy Memorial HS	 Your Reference Number

	

V 

_ 

q URGENT q FOR REVIEW	 q PLEASE COMMENT q PLEASE REPLY q PLEASE RECYCLE

Dear Mr. Pompa:

Attached is for your Information.

Yours truly,

Nadir Uygan
President

0

226 WANSER AVE. INWOOD NY 11096

TEL. (516)374-6286 - FAX (516)374.6290

T00121	 10NI N0IIO11NISN00 NVr VN 	 0699 PLC 9T9 %V3 LZ : TT 800Z/c1i60



Nagan/Corsair, (1V.)

0911312006

Mr, Nelson Parra

John Ciardullo Associates, P.C.

221 West 57th St. 9th Floor
New York NY 10019

Subject: McClancy Memorial HS

Dear Nelson:

Especially, since the beginning of summer of 2006 we have boosted our efforts to com p lete major portion of the protect before the

schools open,
So far, we successfully met our schedule and the school began the new season without a problem. Unfortunately, we have not observed
similar efforts for our payments Nom the other parties. Now, we are in process of submitting our payment requisition #6, however, we
still have not received Payment requisition #3, 4, and 5. Total amount due corresponding to these requisitions, are 1,8 million
dollars and estimated amount payable for payment requisition #6 Is 1,1 million dollars.
You should understand that 46% of the project which corresponds 2,9 million dollars has been financed during this summer
operations, and we are starving for cash Flow now.
The need for the cash flow Is the most serious obstacle ahead of us and, frankly, we are not able to finance this project any further.
As Industry professionals you all know that this payment turn over time is well above the applicable standards. There are still critical
tasks ahead of us to provide the heat by October 15, 2006.
We request your immediate attention to prompt processing of our pending payment requisitions.
Also, please provide us Information for expect date of payment for each payment application, 	 r

Yours truly,

Nadir Uygan
President

cc:
Ed Pompa, PA of NYNJ 718.533.3768
Nick Mellto, MMHS 71W97.9325
Barry Stransky, Conair Corp. 516.294-8869

226 WANSER AVE., INWOOD NY 11096
TEL. (516) 374-6286 - FAX (516) 374-6290

901)(2)	 'ONI NOLLDnUSNOO NV9VN 	 OBZ9 4LC 9T2 YVd 9Z : TT 9009/tTi60



Nagan/Conair, (JV.)

09113/2006

Mr. Nelson Parra

John Ciarduilo Associates, P.C.

221 West57th St, 9th Floor
New York NY 10019

Subject: McClancy Memorial HS

Dear Nelson

Attached, please find the list of pending change orders. As you will see substantial portion of these change orders have been waning
for approval over B months. A portion of these extra works has already been completed in good faith,
We would like to remind that timely completion of this project Is only possible by review and processing of these outstanding items.

Yours truly,

Nadir Uygan
President

K	 Xf	 i

cc:
Ed Pompa, PA of NYNJ 718-533-3768
Nick Melno, MMHS 718.387-9325
Barry Stransky, Conair Corp, 516494.8669

226 WANSER AVE., INWOOD NY 11096

TEL (516) 374-6286 - FAX (616) 374-6290

a	 nVT OnTTnnvTCKtnn nrvnvu	 naZA bLC 9T9 Yyd 9Z : TT 9009/CTI60
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Prime Change List
with Detail
Status 2 to 3

Record#	 Order#	 Date Description status Requested Approved

1 McClancy Memorial HS

4	 NCJV 02	 09112/2005 Temporary classroom' Review 106,486.52
Temporary classroom 10000,000	 Specialties 97,868.52
Crane Service 10000.000	 Specialties 8,820.00

7	 NCJV 07	 0210912006 Conair Change Order #1,2 Review %651,24
Re-sketching gymnasium duct w 15600.000	 HVAC 2,629.94
Extra materials and labor for red 15600.000	 HVAC 8,021.30

9	 0211412006 Additional electrical work Open 2,596.13
Additional electrical work (see at 16000,000	 Electric 1,38643
Demo and ceiling work 9510,000	 Acoustical Ceilings 0

10	 10	 02114)2006 Adjustments on mall , fixtures Open 1,147.13
Adjustments on fixtures (see atta 16000.000	 Electric 1,147.13

13	 NCJV 08	 03/28/2006 Conair Change Order #3 Review 27,564,21 jf.ia'^ S PQw(7^f,

Upgrade 18 B&B-1 to A&A-1 unit 15600.000	 HVAC 23,011.93 #WA. Vtj
Louver changes 8000,000	 Doors and Windows 4,552.28

1	 09	 03/2912006 Steel dunnage ACA and AC-2 Review 3,976.09
Extra material and labor AC-1 8 5120.000	 Structural Steel 3,975,08

16	 NCJV 10	 04126/2006 ConEdison Fee Review 72,127.39
ConEdison Fee 16000.000	 Electric 72,127.39

17	 NCJV O5	 0610712006 Louvere and Fenae Opon 36,090.00
New Fence (Orso Grill) 10' High 10200,000	 Ouvers 23,958,00 r
Labor (Install posts for louver) 10200.000	 Louvers 7,885,00
Acoustical Louver (material) 10200.000	 Louvers 35,453.00
Galvanized Structural Tube Pre 10200.000	 Louvers 2,783.00
Credit ( for 8' High Orso grill fens 10200,600	 Louvers .34.969.00.

18	 11	 0611212006 Roofing for the mail area Open 23,365.13
Re-roofing the mall roof area 7510,000	 Built-up Situm Roofing 23,365,13

19	 12	 06/13/2006 Gym Enterance Roofs Open 19,823.76
Gym enterance more 7115.000	 Sheet membrane waterproofing	 18,923.75

20	 13	 07/13/2006 Replacement of motorized vaivs . Open 0,613.10 ~^i
Replacement of Motorized Valve 15600.000	 HVAC 8,61310

21	 14	 07/1312006 Control Miring for EF3EF4KX1 Open 9,540,46
Line voltage control wiling 15600.000	 HVAC 9,540.46

,p 

^'t 
^-e o

/
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Report 6 .4.4.22 0911216
supervisor Page 1 06:06 PM
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Prime Change List	 09/12/06

Continued...

Record# Order#	 Date	 Description	 Status	 Requested	 Approved

22 15	 0611012006 Extra Stags work 	 Open	 4,226.25
Steel Clip Angles	 5120.000 Structural Steel 	 1,449.00
Demo & Patch beams and extra 	 5120.000 Structural Steel

	
2,777.25

23 16	 0812312006 Electrical installation 	 Open
	

4,226.25
Electrical installation for two clas	 16000.000 Electric

	
4,226.26	 Gro

329,532.65

Grand Totals:
	

726,532.65

r
	

A

Report 6.4.4.22
	

09/12/06
supervisor
	

Page 2 of 2
	

06:06 PM
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Prime Change List
11/02/06A& Nag an Conair JV

Prime Change List
with Detail

Record# Order#	 Date	 Description	 Status	 Requested	 Approvedroved

1 McClancy Memorial HS

Approved1 NCJV 03	 08/19/2005
Remove and reinstall the stair
Saw cut for new trench
Demo and remove asphalt
Demo existing concrete slab and
Labor for breaking concrete foun
Equipment rental
Remove debris from site
Clean dirt for backfill at new tren
Additional saw cut for new locati
Additional hand excay.(Incl. rem
Additional backfill
Additional 4" conduit &wire
Excavation at new box location
Restore asphalt at new box local

Property Line Box
2000.000 Sitework
2000.000 Sitework
2000.000 Sitework
2000.000 Sitework
2000.000 Sitework
2000.000 Sitework
2000.000 Sitework
2000.000 Sitework
2000.000 Sitework
2000.000 Sitework
2000.000 Sitework

16000.000 Electric
2000.000 Sitework
2000.000 Sitework

30,869.76
543.38

1,098.83
966.00

1,086.75
1,352.40

483.00
2,415.00
1,086.75

253.58
1,352.40

398.48
13,282.60
5,916.75

633.94

2	 NCJV 01	 09/1212005 New access doors Approved 6,048.03
New access doors 10000.000	 Specialties 6,048.03

3	 NCJV 04	 09/12/2005 New configuration for Mall Cla Approved 8,298.24

Structural Steel Work at Mall Cie 5170.000	 Support System for Susp Cell 8,298.24

4	 NCJV 02	 09/12/2005 Temporary classroom Review 111,999.02

Temporary classroom 10000.000	 Specialties 103,179.02

Crane Service	 ! 10000.000	 Specialties r	 8,820.00

5	 NCJV 06	 11/17/2005 Add Plumbing Ded HVAC Approved 0.00

Addition of Floor drains to MER 16100.000	 Plumbing 6,641.25
Do not remove electric heaters a 1000.000	 General Requirements -6,641.25

6	 NCJV 05	 12/28/2005 Louvers and Fence Void 48,764.47

New Fence (Orso Grill) 10' High 10200.000	 Louvers 23,908.50

Labor 10200.000	 Louvers 7,848.75

Acoustical Louver (material) 10200.000	 Louvers 35,015.09

Galvanized Structural Tube Fro 10200.000	 Louvers 3,864.00

Labor 10200.000	 Louvers 4,528.13

Credit ( for 8' High Orso grill fenc 10200.000	 Louvers -26,400.00

7	 NCJV 07	 02/09/2006 Conair Change Order #1,2 Review 10,651.24

Re-sketching gymnasium duct w 15600.000	 HVAC 2,629.94

Report 6-4-4-22	 11102/06

supervisor	 Page 1	 06:29 PM
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11/02/06

Continued...

Record# Order#	 Date	 Description	 Status	 Requested	 Approved

Extra materials and labor for redeSr(V •	 15600.000	 HVAC 8,021.30

8	 8	 02/14/2006 Extend conduits for chiller Rejected 13,584.38
Extend conduits (see attached p 16000.000	 Electric 13,584.38

9	 9	 02/14/2006 Additional electrical work Open 2,596.13
Additional electrical work (see at 16000,000	 Electric 1,388.63
Demo and ceiling work 9510.000	 Acoustical Ceilings 1,207.50

10	 10	 02/14/2006 Adjustments on mail fixtures Open 1,147.13
Adjustments on fixtures (see atta 16000.000	 Electric 1,147.13

11	 210103-1	 12/30/2005 Pull test Void 0.00

12	 210701.1	 03/28/2006 PO 21070004 Void 0.00

13	 NCJV 08	 03/28/2006 Conair Change Order #3 Review 23,619.20
Upgrade 18 B&B-1 to A&A-1 unit 15600.000	 HVAC 19,057.50
Louverchanges 8000.000	 Doors and Windows 4,561.70

14	 NCJV 09	 03/28/2006 Steel dunnage AC-1 and AC-2 Review 3,975.09
Extra material and labor AC-1 & 5120.000	 Structural Steel 3,975.09

15	 NCJV 05V	 04/12/2006 Louvers and Fence Void 34,724.58
New Fence (Orso Grill) 10' High 10200.000	 Louvers 23,958.00
Labor (Install posts for louver) 10200.000	 Louvers 7,665.00
Acoustical Louver (material) 10200.000	 Louvers 35,087.58
Galvanized Structural Tube Fro 10200.000	 Louvers 2,783.00

Credit ( for 8' High Orso grill fenc 10200.000	 Louvers -34,969.00

16	 NCJV 10	 09/29/2006 ConEdison Fee Review 59,971.01
ConEdison Fee 16000.000	 Electric 59,971.01

17	 NCJV 05	 06/07/2006 Louvers and Fence Open 35,090.00
New Fence (Orso Grill) 10' High 10200.000	 Louvers
Labor (Install posts for louver) !	 10200.000	 Louvers
Acoustical Louver (material) 10200.000	 Louvers
Galvanized Structural Tube Fra 10200.000	 Louvers
Subtotal 10200.000	 Louvers 70,059.00
Credit ( for 8' High Orso grill fenc 10200.000	 Louvers -34,969.00

18	 11	 06/1212006 Roofing for the mall area Open 23,365.13
Re-roofing the mall roof area 7510.000	 Built-up Bitum Roofing 23,365.13

19	 12	 06/13/2006 Gym Enterance Roofs Open 19,923.75
Gym enterance roofs 7115.000	 Sheet membrane waterproofing 19,923.75

20	 13	 07/13/2006 Replacement of motorized vales Open 8,613.10
Replacement of Motorized Valve 15600.000	 HVAC 8,613.10

21	 14	 07113/2006 Control Wiring for EF3EF4KX1 Open 9,540.46

Line voltage control wiring 15600.000	 HVAC 9,540.46

22	 15	 08/10/2006 Extra Stage work Open 4,226.25

Report 6-44-22	 11/02/06

supervisor	 Page 2	 06:29 PM
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Continued...

11/02/06

Record#	 Order#	 Date Description Status Requested	 Approved

Steel Clip Angles 5120.000	 Structural Steel 1,449.00
Demo & Patch beams and extra 5120.000	 Structural Steel 2,777.25

23	 16	 08/23/2006 Electrical Installation Open 4,226.25
Electrical installation for two clan 16000.000	 Electric 4,226.25

24	 17	 09/22/2006 Basketball backboard pulleys & Open 5,997.20
Basketball backboard pulleys an 10000.000	 Specialties 5,997.20

25	 18	 09/22/2006 Piping and fitting In crawl sp Open 24,157.65
Conairs proposal 15600.000	 HVAC 24,157.65

26	 19	 10/0212006 H/X support installation Open 6,715.50

H/X support installation as per D 5120.000	 Structural Steel 7,744.00

Less Original Installation Cost 5120.000	 Structural Steel 1,028.50

27	 20	 10/04/2006 Protection For Chiller Open 32,670.00

Preparation of shop drawings 5120.000	 Structural Steel 966.00

Fabrication of the curved steel 5120.000	 Structural Steel 18,029.00

installation of the curved steel 5120.000	 Structural Steel 10,890.00

Netting Equipment 5120.000	 Structural Steel 1,089.00

Labor to Install netting 5120.000	 Structural Steel 1,694.00

28	 21	 11/0112006 Instrali gas control system to Open 10,749.64

Instrall gas control system to the 15600.000	 HVAC 10,749.64

and AC units 15600.000	 HVAC

Job Totals: 541,523.21

Grand Totals: 541,523.21

Report 6-4-4-22	 11/02/06

supervisor	 Page 3 of 3	 0629 PM
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PoYnpa, Ed

From: Tibbetts, Kimberly J [KTIBBETT@travelers.com]

Sent:	 Tuesday, September 02, 2008 6:20 PM

To:	 Nelson Parra; Richard Piacentini

Cc:	 coach27bb@aol.com ; garyesq@aol.com ; Pompa, Ed; Russo, Nicholas; Pedro Rosario; Tibbetts, Kimberly J

Subject: RE: McCtancy HS/Tinron/LSCC #2495

Thank you for this Information. I will assume if I do not hear anything by tomorrow from the Port or the School that they have no
objection and we will adjust the ratification agreement accordingly.

Kim

From: Nelson Parra tmailto:NParra@jca-architecture.com]
Sent: Tuesday, September 02, 2008 3:12 PM
To: Richard Piacentini; Tibbetts, Kimberly J
Cc: coach27bb@aol.com ; garyesq@aol.com ; epompa@panynj.gov ; nrusso@panynj.gov
Subject: RE: McCtancy HSjfinron/LSCC #2495

Kimberly,
A review of our cost estimates of 8/21/08 shows that the credit amount to scrape and paint existing lintels
to remain is $13,600.00 not the $20,000.00 referred to in your email and by Tinron. See item number 6 on
page 2 of the attached PDF.
You may also refer to the estimates dated 10/10107 distributed at our meeting of 8/5/08 where the amount
of $13,600.00 is also reflected for this item.
Please make this adjustment to your agreement with Tinron.

Nelson Parra

John Ciardullo Associates
575 8th Avenue, 20th Floor
New York, New York 10018
t:212 245 0010 f:212 245 0020

>>> Richard Piacentini 9/2/2008 2:13 PM >>>
Kimberly,

I have discussed this Item with Nelson. To recap the issue for all concerned, please consider the following:

1. The original contract required the scraping and painting of the window lintels before the new window installation was
performed. As the removal of the windows for this purpose is now impractical, the work Tinron has agreed to perform at this
time is the scraping and painting of the portion of the steel lintels currently exposed to view only.

2. Although It would have been preferable to paint the entire lintel after the old windows were removed, the lack of new paint
on the concealed surfaces will not affect the durability of the lintels or the windows if they are left unpainted.

3. Unless there is a compelling argument from the PA or the School we are willing to reduce the credit by the $20,000 listed as

9/3/2008
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long as this additional lintel painting work (of the visible surfaces) is required work listed in your agreement with Tinron and
performed in conformance with the specifications to the mutual satisfaction of the School and the PA within the agreement with
Tinron.

Based upon the above, if no objections are received from the PA and School to the contrary, the $20,000 credit taken for the
unpainted lintels will be released for payment.

Richer

Richard M Piacentini, RA
John Ciardullo Associates, PC
Architects/Planners
575 Eighth Ave - 20th Floor
NY, NY 10018
212 245-0010 Ext: 7314
RPI_ace_ ntin@JCA-Architecture.comd
>>> '?Ibbetts,Kimberly J"<KTIBBETT@travelers.com > 9/2/2008 1:31:09 PM >>>

Richard-

Please confirm as soon as possible- hopefully today, because this is the last subcontractor we need to ratify before we can
complete the tender, and we would like to wrap this up today. Thanks very much.

Gary and Nick-

We are obtaining final numbers today. Can we meet on Friday to discuss and go over the tender? If you have any substantive
revisions on the tender, if you could forward them before Friday, we can work on that.

Thanks, any questions, let me know.

Kim

From: Pedro Rosario [mailto:PRosario@lovett-sliverman.com]
Sent: Tuesday, September 02, 2008 11:55 AM
To: 'Richard Piacentini'
Cc: coach27bb@aol.com; garyesq@aol.com ; Tibbetts, Kimberly J; 'Nelson Parra'
Subject: RE: McClancy HS/Tinron/LSCC #2495
Importance: High

Dear Mr. Placentini:

It is our understanding that you have agreed %vith Mr. Michael Kotmaski of Tinton Enterprises (` Tinron"), the window
replacement subcontractor at the above referenced project, to rescind John CiarduIIo's estimated credit of $20,000 against the
Contract for the scraping and painting of lintels not performed in lieu ofallowing Thrron to perform and correct this work item
front your Deficiency List. 'Therefore, with this entail message Lovett Silverman hereby requests a confirmation from you that
you have agreed to allow'Finron to perform this work and eliminate the $20,000 credit against the Contract.

Kindest Regards,

Pedro M. Rosario

Lovett Silverman Construction Consultants, Inc.

9/3/2008
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898 Veterans Memorial Highway, Suite 240
Hauppauge, NY 11788
T. 631.979.7600
F. 631.979.7602
C: 516.521.1415
www.lovett-silverman.com

The information contained in this e-mail is confidential information intended only for the use of the individual orentity named. If there a der ofthe message
is not the employee or agent responsible to deliver It to the intended recipient, you are hereby notified that any dissemination, distribution, or copying of
this communication is strictly prohibited. If you have recelved this communication in error, please immediately notify the sender by reply a-mail and then
delete the message.

From: Richard Piacentini [mailto:RPiacentini@jca-architecture.com]
Sent: Friday, April 18, 2008 3:23 PM
To: KTIBBFTT@travelers.com
Cc: coach27bb@aol,com; conaircorp@aol.com ; garyesq@aoi.com ; Pedro Rosario; nadir@naganconstruction.com ;
nrusso@panynj.gov ; zjaffery@panynj.gov ; blentz@tlggr.com ; HBurger@wbcsk.com
Subject: Re: McClancy

Kimberly,

Thank you for responding to my April 2, 2008 email.

It is our hope that through these communications all Issues will be clarified and the process to finish the work become more
open and serve toward the completion of the work.

This email is presented on behalf of Monsignor McClancy Memorial High School and will follow the outline headings presented in
the April 8, 2008 letter from Travelers under your signature.

I . Completion with Conair Corporation

We understand that Nagan will not be used to complete the work. Regarding Conair, this Office believes that Conair will also be
unable to competently complete the work. Our opinions are based upon Lizardos Engineers preliminary review of the unit
ventilator work in February 2008, copy attached. In addition, our current records Indicate that Conair does not have sufficient up
to date insurance to carry the project to completion.

Travelers' Bond is between the Obligee, Monsignor McClancy Memorial High School, as represented by their attorney, and your
Principal, the NC joint venture whose position Travelers now has assumed. Requests for any information should be directed to
the School, who will provide you with any requested information directly.

II.	 The School's Inconsistent Position .....

The only entity that Travelers should rely upon for direction and an official position Is the Owner. Any data Travelers wishes to
provide to them or any request for information travelers requires of them, through the Consultant or through the School's
attorney, should also be copied directly to them for their official response or action. To the best of our knowledge, work In
compliance with plans & specs has not been stopped.

Neither the School nor this office will Interfere with any required competent work schedule proposed or adopted by Travelers to
complete the project. If there was any misunderstanding in this regard it was unintended. Travelers has assumed the contract's
responsibilities for the work and is now solely responsible for all scheduling, means and methods in accordance with its
requirements.
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My April 2, Email at the request of the school, noted that there was no action for several weeks and we now understand why,
since as you note, you were apparently waiting for directions from the PA. To put it simply, the PA has nothing to present to
you.

III. Travelers Consultant's Attendance at HVAC Testing

We all hopefully understand now that there was no testing scheduled by anyone. The contract documents include ample testing
to assure us that the equipment is operating correctly as part of the start up and training procedures. When any additional
testing is performed In accordance with the contract we also expect to be notified in advance,

IV. Conflicting Positions ...

This is a mis-understanding that stems from taking different statements out of context. The Mechanical work is incomplete, the
heating is uncontrolled and clearly does not function as required by the contract and remains unacceptable. On the other hand,
Elmas, a subcontractor of Conair, was commended by the Owner for taking the necessary time to provide temporary heat where
and when necessary for the reasons of school need. The Owner has given this praise where it was due. This fairness should not
be construed as a conflict of positions.

As the entity accepting responsibility for contract performance, unless documented elsewhere to the contrary, we believe
Travelers must take any required action and provide any necessary service to complete the entire project from this point on.
Travelers should take its own council as to how to proceed to get the job done in a timely manner.

V. Security ...

On April 1, 2008 Nick Meilto called me and informed me that the new Mall doors were unlocked and were open for anyone who
wished to enter the building through them for the full extent of the school vacation. The Fence issue was also raised In the
conversation. He did not know whom to call. Based upon this I also included this Item in my April 2, 2008 email.

The Acoustic Fence Change order and all other change order issues have been resolved at least a year ago and all the
paperwork is at the PA Resident Engineer's Office awaiting final approval. The hold up stems from the previous failure of the
NCJV to provide the fair value credit for work deleted from the contract. Since the change orders are all connected under the
same grant funding, we have been advised by PA/FAA they need to be resolved together to prevent the release of funds that
must later be returned to the FAA.

Currently the net value of extra work orders is less than the net value credits for work deleted from the contract. In addition to
this, when added to the value of incomplete and damaged work already paid for, exceeds the amount already approved for
payment.

VI. ... Work Performed Post Default

We did not intend to make light of the value of work performed as my analysis was simply based upon the number of shaded
lines (for work done) compared with the unshaded lines (for work remaining) in the spreadsheet shown to me by Nelson on that
morning. Many of the shaded lines still noted on the date of the referenced email required confirmation by Nelson.

On this spreadsheet, he number of shaded lines are significantly outnumbered by the unshaded lines

VII. School's Withholding of payments.

A. We cannot comment on the Takeover agreement. If you require a full copy of the Claims against the contractor, these have
been provided by the owner. With the exception of Credit Change orders for deleted work, JCA does not participate in these
negotiations.

Back charges to the contractor are presented to him at or with each partial payment where an adjustment must be made. The
adjustment amount Is made with prior agreement between the owner and the contractor for sums due to the owner for contract
work performed by the owner or fees due the owner for the custodian to be present during the contractors use or occupancy of
the building or site beyond normal work hours.

B. Potential Improper Approval of Requisitions

9/3/2008
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Based upon conversations with the PA and Owner, it was admitted that the report of Lizardos, though valuable to us, does not
list the damage at every single unit vent in the building. In this matter our email is based upon the contract and is consistent
with It's requirements. It simply states what we believe to be the position of the school at this point.

During our periodic review of the work in place for payment purposes, It was reasonable for this office and the PA to assume
that the system would be fully functional when the installation was complete, based upon the following facts:
1. That the equipment shop drawings and cut sheets were dutifully approved and
2. The delivered equipment matched the approvals,
3. The contractor's previous experience with this type of work indicated some competence,
4. The fact that the temporary heating function of many of the installed UV's on manual control appeared to work for the winter
of 2006-2007.

Most of the unit ventilators functioned as required for temporary heat after they were started up in the fail of 2006 and the
classrooms were heated on a manual control basis for most of the winter. This gave us every reason to expect all function to
continue to improve as the control system, cooling system and fresh air system came on line. Based upon the above,
reasonable contractor competency and the expectation for the system to be fully operational by project close out, payments
were approved accordingly.

We did not consider that the delay of the contractor to Install the fresh air louvers at the UV's for nearly 2 years would mask the
internal damage and other errors made during their installation by Conair. Until October 2007 the fresh air louver openings
were sealed with plywood and the fresh air side of the UV's remained untested. It was not until the exterior louvers finally
arrived and installation began in October of 2007 that the fresh air Inlets were opened and the problems with the Unit
Ventilators became apparent.

During and after louver installation, complaints about the uncontrolled entry of untempered air into the building as noted in
Lizardos report began.

Neither JCA nor the PA had any reason to this point to expect that the equipment was not installed in strict conformance with
the manufacturer's recommendations, was damaged during Installation, or was installed in a manner grossly inconsistent with
their operational requirements. We did not suspect until this winter that the Installers could have actually damaged the
equipment internally beyond simple adjustments to repair.

The fact that the contractor submitted requisitions for this work as if the equipment was installed properly and our lack of a
reason to suspect that they were not installed correctly has resulted in contractor overpayment.

Based upon this JCA will, unless documented elsewhere to the contrary, adjust the accepted value of work installed to
compensate for our previous overpayment as required by the contract.

C. Refusal to Provide List of Mechanical Deficiencies.

It was the Contractor's responsibility, and is now by default, Travelers' responsibility to complete the project as required by the
contract specifications and demonstrate complete compliance with all Its requirements through specified testing and training
procedures already required by contract.

The owner through its own due diligence process has performed and now provides the attached report to Travelers for its
further action. Had the Lizardos tests indicated that the Joint Venture was acting responsibly and the work in place was
acceptable, the Owner would also have paid for this report. However due to the noted failures, unless documented to the
contrary, the cost of the test will be deducted from the next positive payment application.

Travelers should, from this point, make its own determination of the Mechanical deficiencies existing on the project through its
own testing by a licenced Professional Engineer and pursue any required or reasonable testing processes it requires to complete
the work.

VIII. Additional Damage Issues.

Our statements are based upon what the Owner, JCA and the PA believe the damages allowed by the contract and the
additional protection your performance bond provides the owner, JCA has already noted that the performance of our duties has
been over extended by the Joint Venture's poor performance since the scheduled project completion date of February 12, 2007.

9/3/2008
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This message is offered, as is, to Travelers in a effort to help resolve these issues as part of an ongoing process to help
complete the work as quickly as possible.

Should you have any other comments, please direct them to the Owner and their attorney and copy this office.

Thanks.

Richard M Piacentini, RA
John Ciardullo Associates, PC
Architects/Planners
575 Eighth Ave - 20th Floor
NY, NY 10018
212 245-0010 Ext: 7314
RP!acentini@]CA-A.rc.hfte-c..ture.com

>>> "Tibbetts,Kimberly J" <KTIBBEIT@travelers.com > 4/8/2008 5:51:30 PM >>>

«20080408 174710 59.TIF>>

Please see attached.

Kim Tibbetts

__-------°---= =-------------------------------------------------------- °°
This communication, together with any attachments hereto or links contained herein, is for the

The Travelers e-mail system made this annotation on 04/08/08, 17:51:32.

This communication, together with any attachments hereto or links contained herein, is for the

The Travelers e-mail system made this annotation on 09/02/08, 13:31:12.

___=== ---___________-°----------------------------------------------------°- -°
This communication, together with any attachments hereto or links contained herein, is for the

The Travelers e-mail system made this annotation on 09/02/08, 18:19:42.
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From: Nelson Parra [NParra@jca-architecture.com ]

Sent:	 Tuesday, September 02, 2008 3:12 PM

To:	 Richard Piacentini; KTIBBETT@travelers.com

Cc:	 coach27bb@aoi.com ; garyesq@aoi.com; Pompa, Ed; Russo, Nicholas

Subject: RE: McClancy HS/Tinron/LSCC #2495

Kimberly,
A review of our cost estimates of 8/21/08 shows that the credit amount to scrape and paint existing lintels
to remain is $13,600.00 not the $20,000.00 referred to in your email and by Tinron. See item number 6 on
page 2 of the attached PDF.
You may also refer to the estimates dated 10/10/07 distributed at our meeting of 8/5/08 where the amount
of $13,600.00 is also reflected for this item.
Please make this adjustment to your agreement with Tinron.

Nelson Parra

John Ciardullo Associates
575 8th Avenue, 20th Floor
New York, New York 10018
t:212 245 0010 f:212 245 0020

>>> Richard Piacentini 9/2/2008 2:13 PM >>>
Kimberly,

I have discussed this item with Nelson. To recap the issue for all concerned, please consider the following:

1. The original contract required the scraping and painting of the window lintels before the new window installation was
performed. As the removal of the windows for this purpose is now impractical, the work Tinron has agreed to perform at this
time is the scraping and painting of the portion of the steel lintels currently exposed to view only.

2. Although it would have been preferable to paint the entire lintel after the old windows were removed, the lack of new paint
on the concealed surfaces will not affect the durability of the lintels or the windows if they are left unpainted,

3. Unless there Is a compelling argument from the PA or the School we are willing to reduce the credit by the $20,000 listed as
long as this additional lintel painting work (of the visible surfaces) is required work listed in your agreement with Tinron and
performed in conformance with the specifications to the mutual satisfaction of the School and the PA within the agreement with
Tinron.

Based upon the above, if no objections are received from the PA and School to the contrary, the $20,000 credit taken for the
unpainted lintels will be released for payment.

Richer

Richard M Placentinl, RA
John Ciardullo Associates, PC
Architects/Planners
575 Eighth Ave - 20th Floor
NY, NY 10018
212 245-0010 Ext: 7314
R P iac_en ti n_i_@JCA-Arch itect_ure. co and
>>> "Tibbetts, Kimberly J" <KTIBBETT@travelers.com > 9/2/2008 1:31:09 PM >>>
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Richprd-

Please confirm as soon as possible- hopefully today, because this is the last subcontractor we need to ratify before we can
complete the tender, and we would like to wrap this up today. Thanks very much.

Gary and Nick-

We are obtaining final numbers today. Can we meet on Friday to discuss and go over the tender? If you have any substantive
revisions on the tender, if you could forward them before Friday, we can work on that.

Thanks, any questions, let me know.

Kim

From: Pedro Rosario [mailto:PRosario@lovett-silverman.com]
Sent: Tuesday, September 02, 2008 11:55 AM
To: 'Richard Piacentini'
Cc: coach27bb@aol.com ; garyesq@aol.com ; Tlbbetts,Kimberly 3; 'Nelson Parra'
Subject: RE: McClancy HSJTinronjLSCC #2495
importance: High

Dear Mr. Placentini:

It is our understanding that you have agreed with Mr. Michael Kotowski of Tinron Enterprises C' Tinron"), the window
replacement subcontractor at the above referenced project. to rescind John Ciarduho's estimated credit of $30,000 against the
Contract for the scraping and painting of lintels not performed in lieu of allowing Tinron to perform and correct this work item
from your Deficiency list. Therefore, with this email message Lovett Silverman hereby requests a confirmation from you that

you have agreed to allow Tinron to perform this work and eliminate the $20,000 credit against the Contract.

Kindest Regards,

Pedro M. Rosario

Lovett Silverman Construction Consultants, Inc.
898 Veterans Memorial Highway, Suite 240
Hauppauge, NY 11788
T. 631.979.7600

F. 631.979.7602
C: 516.521.1415
www.lovett-silverman.com

The information contained in this e-mail is confidential information intended only for the use of the Individual or entity named. If the reader of the message
is not the employee or agent responsible to deliver It to the intended recipient, you are hereby notified that any dissemination, distribution, or copying of
this communication is strictly prohibited. If you have received this communication in error, please immediately notify the sender by reply e-mail and then
delete the message.

From: Richard Piacentini [mailto:RPiacentini@jca-architecture.com]
Sent: Friday, April 18, 2008 3:23 PM
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To:.KTIBBET-T@travelers.com
Cc: coach27bb@aol.com ; conaircorp@aol.com ; garyesq@aol.com; Pedro Rosario; nadir@naganconstruction.com ;
nrusso@panynj.gov ; zjaffery@panynj.gov; blentzrrlatiggr.com ; HBurger@wbcsk.com
Subject: Re: McClancy

Kimberly,

Thank you for responding to my April 2, 2008 email.

It is our hope that through these communications all issues will be clarified and the process to finish the work become more
open and serve toward the completion of the work.

This email is presented on behalf of Monsignor McClancy Memorial High School and will follow the outline headings presented in
the April 8, 2008 letter from Travelers under your signature.

I . Completion with Conair Corporation

We understand that Nagan will not be used to complete the work. Regarding Conair, this Office believes that Conair will also be
unable to competently complete the work. Our opinions are based upon Lizardos Engineers preliminary review of the unit
ventilator work in February 2008, copy attached. In addition, our current records indicate that Conair does not have sufficient up
to date Insurance to carry the project to completion.

Travelers' Bond is between the Obligee, Monsignor McClancy Memorial High School, as represented by their attorney, and your
Principal, the NC joint venture whose position Travelers now has assumed. Requests for any Information should be directed to
the School, who will provide you with any requested information directly.

II. The School's Inconsistent Position .....

The only entity that Travelers should rely upon for direction and an official position is the Owner. Any data Travelers wishes to
provide to them or any request for information travelers requires of them, through the Consultant or through the School's
attorney, should also be copied directly to them for their official response or action. To the best of our knowledge, work in
compliance with plans & specs has not been stopped.

Neither the School nor this office will interfere with any required competent work schedule proposed or adopted by Travelers to
complete the project. If there was any misunderstanding in this regard it was unintended. Travelers has assumed the contract's
responsibilities for the work and is now solely responsible for all scheduling, means and methods in accordance with Its
requirements.

My April 2, Email at the request of the school, noted that there was no action for several weeks and we now understand why,
since as you note, you were apparently waiting for directions from the PA. To put it simply, the PA has nothing to present to
you.

III. Travelers Consultant's Attendance at HVAC Testing.

We all hopefully understand now that there was no testing scheduled by anyone. The contract documents Include ample testing
to assure us that the equipment is operating correctly as part of the start up and training procedures. When any additional
testing is performed in accordance with the contract we also expect to be notified in advance.

IV. Conflicting Positions ...

This is a mis-understanding that stems from taking different statements out of context. The Mechanical work is incomplete, the
heating is uncontrolled and clearly does not function as required by the contract and remains unacceptable. On the other hand,
Elmas, a subcontractor of Conair, was commended by the Owner for taking the necessary time to provide temporary heat where
and when necessary for the reasons of school need. The Owner has given this praise where it was due. This fairness should not
be construed as a conflict of positions.
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As the entity accepting responsibility for contract performance, unless documented elsewhere to the contrary, we believe
Travelers must take any required action and provide any necessary service to complete the entire project from this point on.
Travelers should take Its own council as to how to proceed to get the job done in a timely manner.

V. Security ...

On April 1, 2008 Nick Melito called me and informed me that the new Mall doors were unlocked and were open for anyone who
wished to enter the building through them for the full extent of the school vacation. The Fence issue was also raised in the
conversation. He did not know whom to call. Based upon this I also included this Item In my April 2, 2008 email.

The Acoustic Fence Change order and all other change order issues have been resolved at least a year ago and all the
paperwork is at the PA Resident Engineer's Office awaiting final approval. The hold up stems from the previous failure of the
NCIV to provide the fair value credit for work deleted from the contract. Since the change orders are all connected under the
same grant funding, we have been advised by PA/FAA they need to be resolved together to prevent the release of funds that
must later be returned to the FAA.

Currently the net value of extra work orders is less than the net value credits for work deleted from the contract. In addition to
this, when added to the value of incomplete and damaged work already paid for, exceeds the amount already approved for
payment.

VI. ... Work Performed Post Default

We did not intend to make light of the value of work performed as my analysis was simply based upon the number of shaded
lines (for work done) compared with the unshaded lines (for work remaining) in the spreadsheet shown to me by Nelson on that
morning. Many of the shaded lines still noted on the date of the referenced email required confirmation by Nelson.

On this spreadsheet, he number of shaded lines are significantly outnumbered by the unshaded lines

VII. School's Withholding of payments.

A. We cannot comment on the Takeover agreement. If you require a full copy of the Claims against the contractor, these have
been provided by the owner. With the exception of Credit Change orders for deleted work, ]CA does not participate in these
negotiations.

Back charges to the contractor are presented to him at or with each partial payment where an adjustment must be made. The
adjustment amount Is made with prior agreement between the owner and the contractor for sums due to the owner for contract
work performed by the owner or fees due the owner for the custodian to be present during the contractors use or occupancy of
the building or site beyond normal work hours.

B. Potential Improper Approval of Requisitions

Based upon conversations with the PA and Owner, it was admitted that the report of Lizardos, though valuable to us, does not
list the damage at every single unit vent in the building. In this matter our email is based upon the contract and is consistent
with It's requirements. It simply states what we believe to be the position of the school at this point.

During our periodic review of the work in place for payment purposes, it was reasonable for this office and the PA to assume
that the system would be fully functional when the installation was complete, based upon the following facts:
1. That the equipment shop drawings and cut sheets were dutifully approved and
2. The delivered equipment matched the approvals,
3. The contractor's previous experience with this type of work indicated some competence,
4. The fact that the temporary heating function of many of the installed UV's on manual control appeared to work for the winter
of 2006-2007.

Most of the unit ventilators functioned as required for temporary heat after they were started up in the fall of 2006 and the
classrooms were heated on a manual control basis for most of the winter. This gave us every reason to expect all function to
continue to improve as the control system, cooling system and fresh air system came on line. Based upon the above,
reasonable contractor competency and the expectation for the system to be fully operational by project close out, payments
were approved accordingly.
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We did not consider that the delay of the contractor to install the fresh air louvers at the UV's for nearly 2 years would mask the
internal damage and other errors made during their installation by Conair. Until October 2007 the fresh air louver openings
were sealed with plywood and the fresh air side of the UV's remained untested. It was not until the exterior louvers finally
arrived and installation began in October of 2007 that the fresh air Inlets were opened and the problems with the Unit
Ventilators became apparent.

During and after louver installation, complaints about the uncontrolled entry of untempered air into the building as noted in
Lizardos report began.

Neither JCA nor the PA had any reason to this point to expect that the equipment was not installed In strict conformance with
the manufacturer's recommendations, was damaged during Installation, or was installed in a manner grossly inconsistent with
their operational requirements. We did not suspect until this winter that the installers could have actually damaged the
equipment internally beyond simple adjustments to repair.

The fact that the contractor submitted requisitions for this work as if the equipment was installed properly and our lack of a
reason to suspect that they were not installed correctly has resulted in contractor overpayment.

Based upon this JCA will, unless documented elsewhere to the contrary, adjust the accepted value of work installed to
compensate for our previous overpayment as required by the contract,

C. Refusal to Provide List of Mechanical Deficiencies.

It was the Contractor's responsibility, and is now by default, Travelers' responsibility to complete the project as required by the
contract specifications and demonstrate complete compliance with all its requirements through specified testing and training
procedures already required by contract.

The owner through its own due diligence process has performed and now provides the attached report to Travelers for its
further action. Had the Lizardos tests indicated that the Joint Venture was acting responsibly and the work in place was
acceptable, the Owner would also have paid for this report. However due to the noted failures, unless documented to the
contrary, the cost of the test will be deducted from the next positive payment application.

Travelers should, from this point, make its own determination of the Mechanical deficiencies existing on the project through its
own testing by a licensed Professional Engineer and pursue any required or reasonable testing processes it requires to complete
the work.

VIII. Additional Damage Issues.

Our statements are based upon what the Owner, JCA and the PA believe the damages allowed by the contract and the
additional protection your performance bond provides the owner. JCA has already noted that the performance of our duties has
been over extended by the Joint Venture's poor performance since the scheduled project completion date of February 12, 2007.

This message is offered, as is, to Travelers in a effort to help resolve these issues as part of an ongoing process to help
complete the work as quickly as possible.

Should you have any other comments, please direct them to the Owner and their attorney and copy this office.

Thanks.

Richard M Piacentini, RA
John Ciardullo Associates, PC
Architects/Planners
575 Eighth Ave - 20th Floor
NY, NY 10018
212 245-0010 Ext: 7314
RPieqqnt'ini@]CA-Architecture.com

>>> 'Tibbetts,Kimberly T' <KTIBBETT@travelers.com > 4/8/2008 5:51:30 PM >>>
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<<208040817471059JI F>>

Please see attached.

Kim Tibbetts

This communication, together with any attachments hereto or links contained herein, is for the

The Travelers e-mail system made this annotation on 04/08/08, 17:51:32.

This communication, together with any attachments hereto or links contained herein, is for the

-----------------------------------------------------------------------------
The Travelers e-mail system made this annotation on 09/02/08, 13:31:12.
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Pompa, Ed

From:	 Richard Piacentini [RPiacentini@jca-architecture.com]

Sent:	 Tuesday, May 06, 2008 3:37 PM

To:	 coach27bb@aol cam; garyesq@aol.com

Cc:	 Pompa, Ed; Russo, Nicholas

Subject: RE: Msgr. McUancy Memorial High School- Overtime issue andPay Req number 14.

Gary,

We have received the email below from Ms. Tibbetts and see the merit of the statements made with respect to contract
overtime and have discussed an approach for this Issue with Nick Melito on Monday morning,

I am writing to inform you of the status of Payment 14 which Ms. Tibbetts referred to at the end of the email.

The walk through for this revised payment application was on March 3, 2008.

The Lizardos report was received during February, but the magnitude of the problems it hinted at with the UV's was only
beginning to be understood by the PA and JCA before the walk through on March 3, 2008.

There were other Issues that were pressing at that time and there was a preliminary agreement between the bonding company
and the owner that the PA and JCA would attempt to make some funds available for payment while the dust was settling about
who would complete the work, the value of the work in place and the full cost of making all the repairs necessary before
substantial completion could be reached.

During discussions of the report it became clear to the PA and JCA that the poor UV installation and possible damage to them
during installation could exceed the value already paid to the contractor. The PA expressed its concern to the Bonding company
at the meeting on March 20, 2008 in the PA resident engineer's office. The Surety acknowledged this in Its letter of March 25,
2008 to the owner in which it stated its intention to postpone completion of the Architectural work to avoid interference with the
inspection work.

Shortly thereafter the PA reiterated to JCA and the Owner that until the full extent of the UV damage was known, no further
payments would be processed. When the completed application was received from the Surety during that week, it was held in
abeyance pending further notification from he PA.

On April 2, 2008 we Informed the surety that all payments in any stage of the payment process were being withheld in
accordance with specification Chapter II, Paragraph 4, Withholding of Payments. The Surety was also informed that we believed
the amount paid already exceeded the work in place due to the UV problems.

We have recently reviewed the payment application breakdown and made preliminary adjustments to the items that we now
believe were overpaid in previous applications (in accordance with specification Chapter VIII, Special Provisions, Paragraph 4, No
Estoppel or Waiver.)

The Floor Chase Item was reduced by PA to $20,250.00 in the cost breakdown since the work was not installed. This reduced
the base contract price to $7,085,250.00.

The balance of this payment after the preliminary mark up of the pencil copy for payment 14 is $50,209.62. The following c.o.'s
were included as if approved.

($ 68,000.00) Credit for Note 46 on M0.01
$ 30,869.76 Property Line Box
$ 6,048.03 Extra for access Doors at Mall Classroom
$	 8,298.24 New Steel at Mall Classroom
$	 5,997.20 Backboard Pulley
$	 9,328.20 Gas Booster Controls
$ 17,998.50 Unit Ventilators
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$ 59,971.01 Con Ed Fee
$	 *5,870.00 Steel in MER
$	 2,962.76 Install Gas Meter
$	 9,261.95 Gym Ductwork
$	 6,354.00 Motorized Valves
$	 630.00 Stage Work
$ 95,589.65

Additional deductions will obviously be taken against the next payment from the PA for other owner back charges. (Fire Alarm
Work by Windsor Electric)

This is the best I can do at this time. I recommend you pass this information along to Ms. Tibbetts only if It serves the school's
interests to do so.

If you would like me to send the payment back to the Surety as I have marked up, please advise. Also the PA should be on
board with the change order amounts and the amounts of other credits that were left off this App unless they can unilaterally
apply them to this payment.

Richard

Richard M Piacentlni, RA
John Ciardullo Associates, PC
Architects/Planners
575 Eighth Ave - 20th Floor
NY, NY 10018
212 245-0010 Ext: 7314
RPiacentini@JCA-Architecture.com

>>> "Tibbetts,Kimberly J" <KTIBBETT@travelers.com > 5/2/2008 12:45:53 PM >>>
Gary -

Thank you for your email below. Let me respond to your concerns so that we can get this resolved and get the walkthrough
scheduled as soon as possible.

Fist, Nagan's role during the TJM walkthrough was simply to help familiarize TJM with the remaining architectural work to aid
TJM taking over. If you would prefer that Pedro walk TJM through the project instead, we will accommodate that. As you know,
everyone's first priority is to get the job completed.

Second, with respect to the custodial overtime, as you know, there has been dispute over certain overtime charges. I raised this
issue with you and Nick in an email on March 26 around the time that Nick forwarded his request for payment of overtime
charges and I began looking into the issue. Nick responded with a fax on March 31 requesting that I let him know what the
issues were. I had a subsequent telephone conversation with Nick in which I explained the contract, and the issues, and then I
followed up with an email to you both on April 1 requesting backup documentation for the charges (ie, who performed the work
each day, whether they were salary or hourly, how many hours of regular work each had performed that week, and
documentation of whether the school had paid for this work yet or not. I have not received this documentation, but I will outline
the issues and propose a payment now, so that we may get the walkthrough scheduled as soon as possible and proceed with
completion.

The issues with respect to the overtime are these:

1. Section 1.06 of the Contract defines "Project Working Hours." Under this Section "the normal working hours for this
Project shall be from 7 am to 4 pm, Monday through Friday, except legal Holidays. This Section also provides that
"overtime work will be defined in the NY State Labor Law Section 220."

2. Section 1.08 (B): Work schedule defines voluntary overtime work as "(weekdays till 10:00 p.m.; weekends 11:00 am
to 5:00 pm" and states that "the Contractor shall pay for the Custodian wages after 4 p.m. on weekdays and any
time work is performed on weekends and holidays.

3. The issue then, is custodial time charged for those days when the students are not in the building lie, vacation
weeks or throughout the summer) but it is not a weekend or legal holiday. In the Surety's opinion, this time is not
allowed under the contract. Please do not feel that Nagan construction is retaliating against the school with this
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issue, because it has been an issue in the past, and if it is not covered under the contract, it is an issue for the Surety as
well.

4. In addition, as it stands now, the School is charging time and half for Saturday, and doubletime on Sunday. It this
point, the surety does not have documentation regarding the validity of charging time and half on Saturdays and
doubletime on Sundays, and is investigating that issue.

Let me point out that the Surety appreciates the School's accommodation in making the School available after 4 pm and on
weekends. The surety also appreciates the work that was performed during those hours. It is obviously to everyone's benefit that
the work proceed as quickly and smoothly as possible.

In light of the above, I have reviewed and find acceptable the school's overtime for the month of October in the amount of $735.
I have reviewed the overtime submitted for the month of February and dispute those hours billed from Tuesday 2119 through
Friday 2122 from 7 am to 4 pm, because they are considered "normal working hours" under the contract. In addition, on Friday
2/29 there appears to be a typo, in that it should be 3 hours and not 13 hours. Excluding those hours, I would propose payment
for 53 hours in February for a total of $1,590.

In short, I propose to forward a check to the School for $2325 which I will expedite, to schedule the walkthrough as soon as
possible and both parties can reserve our rights to revisit these charges in the near future if need be. Let me know if you accept
this proposal, when we can schedule the walkthrough, so that TJM can forward its schedule. You mention below that Monday
does not work for the school. Please let me know what day and time works for the school, so that TJM can inspect the work and
prepare its schedule accordingly. I believe that TJM should need two days from the walkthrough to submit its schedule. Let me
know if that is acceptable to you.

Finally, I would like a commitment from the school that it will direct the architect to submit Pay Requisition 14 to the Port Authority
immediately for its review and payment to the Surety. A telephone call to the Port Authority has revealed that they still do not
have this Req. from the architect. This is unacceptable. You have represented in the past that the School will fulfill its payment
obligations on this project. I understand that the funding is coming from the Port Authority, but as I have mentioned in the past,
the contract is with the school and the school is ultimately responsible for payment.

I look forward to hearing from you as soon as possible, as we work together toward completion of this project.
Kim

From:
Sent: Thursday, May 01, 2008 7:39 PM
To: garyesq@aol.com
Cc: coach27bb@aol.com
Subject: Re: Msgr, McClancy Memorial High School

Gary and Nick-

I just received this now, as this is my home email address. Let's have a call on this first thing tomorrow. Our first
priority is to get the walk through scheduled so TJM can prepare a schedule and we can get the work continued. I will
be in all day tomorrow and I will give Nick a call and we can conference in Gary.

I look forward to speaking with you tomorrow.
Kim

-------------- Original message
From: garyesq@aol.com
Kim

I has an opportunity to speak to Nick after our conversations and he raised several issues and points
which he will discuss with you tommorow. He has stated and remains firm that the school will be closed on
Thursday and Friday and therefore because the overtime voucher has not been paid the custodian will not
come to the school and open up. Further, Monday May 5, 2008 does not appear to be a good date because he
will not be available. In discussing the walk thru with Nick, he is in agreement that Nagan has no business
inside the school at all. Since Nagan's negligence led to the Surety having to assume the completion of the
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project, how is Nadir to be the person to show the new GC all of the problems, when Nadir himself is not
familiar with the inc omplete work issues which need to be resolved. The school believes that Nagan is totally
acting in bad faith and is attempting to retaliate against the school becasue they were discharged from the job
by Travelers due to incompetence and neglience in completing the project. In speaking to Nick, the two
Overtime vouchers are related to work done in October, 2007 over the Columbus Day weekend wherein the
overtime was requested by Nagan, approved by a Nagan supervisor and approved by the school.

As per the terms of the Contract of Completion, all overtime has to be approved by the school before we
will allow the custodian to come in on his off day and open up the school for Nagan to complete the project at
the time. Further, as to the overtime requested in February of 2008, that work was performed and the
overtime was requested by Nagan ; approved by the School and supervised by Mr. Pedro Rosario. The
custodian again h ad to come in on his off day's to open the school up, because it was closed for the week.
Everyone knew that this was overtime. To question it now, just continues to fuel the lack of credibilty and
honesty in Nagan's assertions. When the school is closed there are no administrative offices open. Further, in
speaking to Nick, Nagan was doing work during the normal school hours of 8:OOam to 2:30pm, so if they are
saying they could not work until 4:OOpm they are lying.

Since McClancy is a private catholic school, there are no district or local offices for other schools which
may require that the office be open for business as usual. Even if the Principal of school decides to come in
on his day off, the custodian is not there to open the door for him, so if Nagan is stating that the school was
open and functioning for that week, they are again sadly mistaken. It appears that Nagan is still trying to co
ntrol the operations of this project, wherein in my opinion you as the Surety tell Nagan to simply back off and
allow you to finish what the screwed up !!!

The school's position is that no one will enter the school to view,observe or determine completion of the
project until the overtime payments are forwarded to the school in a check payable to Msgr. McClancy
Memorial High School. Nick informs me Kim, that he discussed with you the issues of the overtime and if you
believed in February that the ovetime was improper, you should have indicated such and the matter would
have been resolved then not now, three months later. As we agreed in the meeting on January 11, 2008, the
takeover of the project by the surety was agreed to , however payments would go directly from the Port
Authority to the Surety so long as the school was being compensated for overtime issues etc. As you are
aware pursuant to the terms of the Contract, the school can always revisit the payment agreement and seek the
retainment of power in the payment of work to the surety or simply backcharge with the Port Authority. The
school of course, does not want to resort to such drastic measures, but if Nagan continues in trying to harass
the school as a silent third pary, then the school will do as any party does when their back is against the wall-
The school will fight back and put Nagan and anyone who sides with Nagan on the defensive and make their
lifer a living hell by any means necessary. There is no reason to even consider anything that Nagan says with
a grain of salt since their credibilty is shot,based on the fact that they operated and worked inside the school
with no insurance and even after they were asked to leave attempted to have an employee trespass inside the
school in order to either do work or remove items therein.

The school is looking for that action plan which we requested pursuant to the terms of the Contract, and I
know you stated it is due on May 6, 2008 and you believe you will need May 7, 2008 to provide same. The 24
hours you request as an extension is not unreasonable, however if Nagan wants to be unreasonable and the
Surety allows Nagan to pretty much lead the charge here, the school will allow no one to enter the school until
the action plan is either in the hands of Nick Melito or myself. In addition, Brother Joseph Rocco, the
President of the school has approached Nick about seeking compensation for attorney fees from the Port in
this matter due to the delays and lack of cooperation by Nagan and their associtates. We believe that the
Surety wants to do the right thing, complete the project and make everyone happy. However, the Surety in the
opinion of the school has to grab the bull by the horns, cut Nagan off at the knees when necessary and move
on with TJM and Conair. Further, u pon information and belief, Conair has been acting out by refusing to
pay sub-contractors and telling them they will not be getting paid due to the schools actions. I know that you
are not always aware of what goes on with Conair, as you saw with Nagan, but if Conair believes that they can
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hold the school hostage, they are sadly mistaken. The school will not be held hostage by Conair or anyone for
that matter. We have been tolerant with the false accusations rendered against the school officials which have
in the end proven all to be true as you have become aware. I truly believe that when you speak to Nick he will
reiterate what I have advised you of and I believe that to get this off the ground the first step is the payment of
the overtime in order to get the job going. If not as I advised you, the schools position will become no
Overtime at the job site. Over the summer, the school is open for summer school from 8:00 a in 1:00pm, At
1:0 Opm the custodian leaves because the school is closed. Therefore, if work is to be performed and there is
no custodian the project will come to a standstill.

Kim I know the letter is long, however I thought you should have an idea on the schools position and what
Nick will be discussing with you tommorow.

Gary

Plan your next roadtrip with MapQuest.com: America's #1 Mapping Site.

=== 	 -------------------------------------------------------
This communication, together with any attachments hereto or links contained herein, is for the

------------------------------------------------------------------------------
The Travelers e-mail system made this annotation on 05/02/08, 1..2:45:54.
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APPROVED Change Orders

No.* Description & Status Amount

1 (1) Property Line Box - Approved - AIA Form issued. $	 30,869.76

2(2) Access Doors in Mall Classroom - Approved - AIA Form issued $	 6,048.03

3 (3) Mall Classroom Ceiling Steel Support system - Approved - ALA $	 8,298.24
Form issued

5(24) Backboard Pulley System - Approved - AIA Form to be Issued $	 5,997.20

6(28) Gas Booster Pump Controls - Approved - AIA Form to be Issued $	 9,328.20

8(16) ConEdison Charges - Approved - AIA Form issued. $	 59,971.01

Total Change Orders $	 120,51144

Original Contract Amount $ 7,200,000.00

New Contract Amount $ 7,320,512.44

J
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John Ciardullo Associates, P.C.

Change Order 20

	

date:	 October 17, 2007

to: Nick Russo
Port Authority of NY & NJ
LaGuardia Airport, Central Terminal Building
Resident Engineer's Office Room 3927
Flushing, NY 11371

	

from:	 Nelson Pana

cc: Bro. Joseph Rocco, Nick Melito, Nadir Uygan, Ed Pompa

re: McClancy H.S.Soundproofng

The following is a summary of approved Change Orders:

575 8th Avenue 9

New§^^vMyorkg
T. (212) 245-0010

4y ..mw.jo-n<hi!nlort.am

tel:	 (718) 533-3796

fax:	 (718)533-3768

* Numbers shown are JCA assigned Change Order Numbers. Numbers in parenthesis are NCJV record number from their
Prime Change Lists dated 11/2/06.

On 9/28/07 a meeting was held with The Port Authority Resident Engineer, JCA and NCJV to
discuss outstanding Change Orders and credits. Each change order and credit was reviewed. The
attached breakdown reflects items which were agreed to by all parties.

The Port Authority Resident Engineer stated that NCJV's request for overtime and JCA's credit
proposal for mechanical piping allowances require further investigation and consideration.
Therefore, these are not included in this package.

.z svnraoofAMW,,,:a...s.om<rs ,co-,+.o,(ijenirs& r.eres)earo n,,4d-,„ i0- n.a,I"d	 Page I of 2



As stipulated in the Contract Documents, Chapter II Clause 1 ADJUSTMENTS TO LUMP SUM
which states:

If any Work required by the Contract Drawings and Specifications in their present
form shall be countermanded or reduced, the Architect shall have full authority on
behalf of both parties to make such adjustment by way of reduction in the Lump Sum
as he may in his sole discretion deem equitable and reasonable, and in making such
adjustment, no allowance to the Contractor shall be made for anticipated profits.

The Owner shall make adjustments to the contract amount as they deem fair and reasonable. Such
adjustment shall be, at the discretion of the MMMHS Representative, based on the contractor's
schedule of values or, if the item is not listed in the contractors schedule of values, the amount shall
be as deemed reasonable by the MMMHS Representative.

Please also be advise that as stipulated in the Contract Documents Chapter 11 Clause 2
COMPENSATION FOR EXTRA WORK, in the case of Extra Work performed by the General
Contractor compensation for overhead and profit shall be as the Architect deems reasonable. JCA
has determined the rate of 20% OH&P for G.C, work to be fair and reasonable.

Additionally, as stipulated in paragraph (b) of this clause, in the case of Extra Work performed by a
subcontractor the General Contractors mark up shall be 5%.

The attached breakdown is a summary of Change Orders and credits included in Change Order 920.
For more information, please refer to the enclosed packages for each individual Change Order.

Based on the above, Change Order 920 is hereby issued in the credit amount of $(4,898.69). This
change order includes all work and change orders listed in the attached breakdown and is made with
the knowledge and concurrence of Msgr McCancy HS.

JCA believes the indicated amount is equitable and reasonable in accordance with our role as
stipulated in the Contract Documents between MMMHS and NCJV.

Sincerely,/^^^

Nelson Parra

X'SNOFROOf % kc 1.r.a	 20-( Ma I S& ex9RdsvcA( 0  Hr akanwn 10-17 0 ,.pa	 Page 2 of 2



McClancy HIS Change Order Summary
	

10110/07

Total Change including credits and additions

Credits for Deleted Work	 Page 2	 $ (97,969.62)

Extras Relating to Pipe Changes	 Page 3	 $ 131,563.80

Change Orders	 Pages 4 & 5$ (38,492.87)
See enclosed packages for each
individual C O.

Total $	 (4,898.69)

Page 1 of 5



Deleted Work	 i	 jV07

Mcla cy H.S. Credits for Deleted or Reduced Work
Total	 Total
Contract Revised Credit

Item Description	 Unit QTY.	 QTY.	 QTY.	 Unit cost	 Total
1 jBrick Removals NCJV Means Proposal) CF 1 360 0 -360 $	 17.70 $	 6,372.00
2 New Brick at Pipe Chases SF 1600 680 -920 $	 22.00 $	 20,240.00
3 ADD Lintels at Horiz pipe chases per detail

6/A6.02:
45 Locations @ 2'-6" = 112 FT
112 FT x 9.1 Ibs/FT = 1,019 Ibs Ibs 1019 0 -1019 $	 1.94 $	 1,976.86)

4 Provide Steel frame at all slab openings per
Detail 5/A6.03 & 6/A6.03.
(42 deleted locations 288 LF)
L4x3x3/8 = 8.5 Ibs/ft x 288 LF = 2 1 448 Ibs
1-7x4x3/8 = 13.6lbs/ t x 288 LF = 3,917 Ibs
Total	 = 6,365 Ibs Ibs 6365 0..........................................................................................-6365 $	 1.94 $	 (12,348.10)...............................
Field Welding Journeyman:
42 Loc @ 3 Loc/day = 14 days = 112 hrs
Prevailing Wage Rate = $ 7228/hr	 ___ hrs 112 0 -112 $	 7728 $	 (8,655.36)
Field Welding Laborer
Prevailing Wage Rate = $ 50.00/hr hrs 112 0 112 $	 50.00 $	 5,600.00)

5 Slab Removals.
Saw Cut 42 Location 288 LF LF 288 0 288 $	 6:00 $„	 ^1 728 00)
Selective Demolition, Concrete, elevated slab,
rubbish handling, Disposal CY 2 96 0.72 -2.24 $	 115.10 $	 (257.82).
Selective Demolition, Dump Charges T

.
6

I....I.......I........__
0.94 -5.06

................................................
88.83

...............................
449.48

6 Scrape, Prime & Paint Existing Lintels at
Windows: 68 Loc (Masonry openings)
1 Man, 1/2 da /loc = 34 days = 272 hrs hrs 272 0 -272 $	 50.00 $	 13,600,00)

7 Exterior Access and Misc work for CU#3
NCJV Schedule of values Item 05.05
$31,400.00 - $3,140.00 (for work completed) -
$15,000.00 (for Exterior stair & canopy)
_ $ 13,260.00 LS 1 0 -1 $ 13,260 00 $	 (13,260.00

8 Interior Access and Misc work for CU#3
NCJV Schedule of Values Item 09.05
$13,600.00 - $4,080.00 (for work completed)
= $ 9,520.00 LS 1 0 -1 $	 9,520.00 $	 9,520.00

9 Power line for CU #3
NCJV Schedule of Values Item 16.18
$11,300.00 - $10,170.00 (for work completed)
= $ 1,130 LS 1 0 -1 $	 1,130.00 $	 (1,130.00

10 Locker Room Removals
60 LF of 4" brick partition removals = 480 SF
= 160 CF CF 160 0 -160 $	 17.70 $	 (2,832.00

Total	 $ (97,969.62)

Page 2 of 5



Extra Work Relating To Piping Changes
	

10110/07

Mcia cy H.S. Extras for Piping Changes
Total Total
Contract Extra Net

ILInitcostItem Description Unit QTY. QTY. QTY. Total
1 Brick Removals

Classroom/ Corridor
Based on NCJV proposal) EA 12 32 20 $	 86.76 $	 1,735.20

2 New brick at
Classrom / Corridor openings
(including firestopping) EA 12 32 20 $	 50.00 $	 1,000.00

3 Brick Base at UV SF 0 378 378 $	 24.00 $	 9,072.00
4 Gyp. Board Soffits SF 760 4700 3940 $	 17.44 $	 68,713.60
5 VCT at Horiz chase Loc SF 0 600 600 $	 2.07 $	 1,242.00
6 Core drilling EA 0 168 168 $	 B5.75 $	 14,406.00
7 Electrical

Modifications to light fixtures at new soffits
(12 rooms)
Based on JCA approved NCJV proposal LOC 0 12 12 $	 1,000.00 $	 12,000.00

8 Suspended Ceiling in Guidance Office
Acoustic Ceiling	 $6,33600 
New Lights:	 $2,575.00

$ 8,911.00
Based on JCA approved NCJV proposal LS 0 1 1 $	 8,911.00 $	 8,911.00

9 Provide New Roofing at Location of
Classroom Unit#3: SF 0 800 800 $	 16.50 $	 13,200.00

10 Provide Suspended ceilings
in two vetibules on South side.
Based on JCA approved NCJV proposal LS 0 1 1 $	 1,284.00 $	 1,284.00

Total	 $ 731,563.80

Page 3 of 5



McClancy HS - JCA Approved Change Orders
	

10/10/07

Number Description & Calculations Amount
4(4) Classroom Trailer $ (20,000.00)

Extra of $106,486.52 Rescinded
Credit of $20,000.00 per NCJV proposal dated 7/3/06: $ (20,000.00)

7 (13) Upgrade Unit ventilators $ 18,823.35
Conair proposal: $ 14,157.00

18 Louvers by Tinron: $ 3,770.00
Total(including GC 5%): $ 18,82135

9 (n/a) Chiller Fence $ 8,040.00
Add (12) 4"x 4"x 1/2"x 10'-0" Galv Stl Posts

12 Posts and revised layout $ 6,700.00
w120% OH&P: $ 8,040.00

10 (19) MPR Roofs above the stage $ 17,325.00
Elite Roofing Proposal: $ 16,500.00

wl 5%GCOH&P: $ 17,325.00
11 (18) Roofing for Mall Classroom $ 20,317.50

Elite Roofing Proposal: $ 19,350.00
w/ 5% GC OH&P: $ 20,317.50

12 (n/a) Horizontal Mtl Chases (Credit) $ (1	 .00.00)
NCJV Sched'd value: $ (135,000.00)]

Contingencies & General Provisions 15%: $ 20,250.00
Total Credit amount. $ (114,750.00

13 (26) Steel supports for Expansion Tanks in MER $ 5,870.00
Subcontractor work: $ 6,400.00

wt %5 GC OH&P: $ 6,720.00
Minus $ 850, 00 Credit for original installation: $ 5,870.00

14 (n/a) Install new Gas Meter and Strainer $ 2,962.76
Global Plumbing Proposal $ 2,821.68

wt 5% GC OH&P $ 2,962.76

15(12) Redesigned Gym Ductwork $ 9,261.95
Subcontractor proposal: $ 8,820.90

wt 5% GC OH&P: $ 9,261.95

16 (27) Protection for chiller $ 2,617.92
Provide protective net over chillers: $ 2,181.60

w/ 20% OH&P: $ 2,617.92
17(20) Replacement Motorized Valves $ 7,489.65

Conair Proposal: $ 7,133.00
wl GC 5W $ 7,489.65

See enclosed packages for each individual C.O.
Subtotal $ (42,041.87)

Continued on next page

Page 4 of 5



McClancy HS - JCA Approved Change Orders (Continued) 	 10/10/07

Number Description & Calculations Amount
18 (22) Extra Stage work (Steel lintel and gypsum board partition) $	 1,155 00

$1200 Sub proposal will not be necessary. Include $600 for completed
portion of steel:	 Partial installation of steel clip angles:	 $	 600.00
$2300 Sub proposal will not be necessary.
Include $500 for completed portion of work:	 Partial Demolition: 	 $	 500.00

w/ 5% GC OH&P: $	 1,155.00
19 (n/a) Soundproofing Window #20 in MPR $	 21394,00

Tinron Proposal: 	 $	 2,280.00
wl 5% GC OH&P: $ 	 2,394.00

See enclosed packages for each ndhAA— " O.

-. -	 Subtotal $	 3,549.00

Subtotal from previous page $ (42,041.87)

Total $ (38,492.R71
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Pompa, Ed

From: Jaffery, Zaheer

Sent:	 Monday, March 17, 2008 12:15 PM

To:	 Pompa, Ed

Cc:	 Russo, Nicholas; Vero, Anthony, 'rpiacentini@jca-architecture.com'; 'nparra@jca-architecture.com ';
'coach27bb@aol.com '

Subject: 08-03-17, March 14 Meeting at McClancy

Hi Ed,
Thanks for saving me the driving from LGA to McClancy and back for the meeting. Sorry I missed Wally and Tony at the RE Office
at LGA.
Appreciate your getting the meeting together. I want to recap very briefly the gist of discussions and short-term actions to be taken.
All attendees, please feel free to correct, add or modify anything in the following which I may have incorrectly stated.

Current Status:

• The project is 90+% complete.
• A comprehensive list of unsatisfactory items needs to be prepared, with remediation cost allocated to these.
• Architectural Remediation: JCA currently estimates $200K for remediation of Architectural items.
• Mechanical Remediation: Current estimate by Lazardos (Mechanical "Testing" Consultants, hired by School) is $200K.
• Exterior Insulation: Estimated at for exterior insulation of ductwork etc. $100K.
• Exterior Doors;: $60K.
• Total Remediation Cost Projection: $560K. Against the above projected remediation costs, monies held from retainage and

last construction invoice: $750K. It would appear that if the Bonding Company continued to get the remedial work executed
(satisfactorily) there ought not to be significant financial exposure.

• Unfortunately, the Bonding Co. seems to have hired many workers from Nagan and the quality of work is not quite
satisfactory. The Owner's rep. Mr. Melito reported that the Bonding company asked the School to remove Nagan. This was a
curious request coming from Nagan's Bonding Company. If the Bonding Company wants to get rid of Nagan (and there is no
reason why it can't) or his workers, and hire a competent contractor, it would be to their financial benefit.

Looking Ahead:

• Ed Pompa to prepare an overall list of problems.
• Should the Bonding Company want to meet with the School, their request should not be denied without reason as this could

be used against the School's interests. Nick Melito to forward a brief current status and his recommendations to Ed Pompa
and cc me.

• There was unanimous agreement on continuing with Lazardos' inspection (on a daily basis) for another 1 to 1.5 months.
Anticipated cost for a two-man team estimated at $60K- $70K.

• In the unlikely event that financial assistance from PA/FAA be required to continue with Lazardos (since this cost should
be chargeable to the Bonding Company), I would like to know the description and cost of services from Lazardos. Lazardos'
statement should be addressed to the School.

• JCA has incurred some additional costs, These need to be sent to my attention with a recommendation from the School.

Zaheer Jaffery
225 Park Ave. South, 9th. Fir,
NYC 10003, T 212-435.3768; Fax-3833

3/18/2008



John Ciacdtillo Associates, P.C.

Transmittal
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New N
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date: October 22, 2007

to: Nick Russo
Port Authority of NY R NJ
LaGuardia Airport, Central Terminal Building
Resident Engineer's Office Room 3927
Flushing. NY 11371

from: Nelson Parra

cc; Brother Joseph Rocco c/o Nick Melito

re: Monsignor McClancy Memorial H.S.: soun dproofing-

Mr. Russo

tel:	 (718) 533-3796

fax:	 (718)533-3768

Enclosed for your review and approval please find Change Order 420 for the McClancy f iS
soundproofing project as discussed in our meeting of 9(2807.

This is a composite change order which includes multiple change order requests and credits for
deleted work. All Change Orders and credits included in this composite Change Order have been
reviewed by JCA. We find them to be fair and reasonable and within the bounds of the
soundproofing contract and recommend them for approval.

Sincerely,

Nelson Pan`a

X \SNDPROORS1eCIBHCYICIIA gc Ordcf5\CO - :0 - CREDITS h EXTRAS' 10 2207 CO 204>REO upd
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John Ciardullo Associates, P.C.

Memorandum

575 8th Averm
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date:	 August 11, 2008

to: Rev Joseph Rocco
Monsignor McClancy Memorial HS
71-06 31 st Avenue
East Elmhurst, NY I t370

from:	 Richard Piacentini

cc: PANYNJ LGA REO C/o E. Pompa, N. Russo
Zaheer Jeffery
MMMHS N. Melito

tel:	 718 898 3800

fax:	 718 397 9325

re: Soundproofing of Monsignor McClancy Memorial High School - Default Status Meeting

RevAoseph Rocco,

In reference to the above JCA, PA and representatives of MMMHS met in the offices of the Port
Authority with Travelers Insurance Co. to discuss the status of the project and other issues
concerning the project completion. They noted that Travelers is responsible to do complete all
required contract work to the level of quality required by the original agreement up to the

Travelers insurance announced that they had reached agreements with all subcontractors from the
project who had agreements with NCJV. They have paid off and discharged some contractors whose
work is complete or were unqualified to continue on the project. They have retained other NCJV sub
contractors who wee judged to be competent to continue on the project to close out. They have also
issued competitive bid packages for the balance of the project work to four qualified contractors
which are due for opening by Travelers on Friday.

The new contract will include an additional full bonding agreement for the work to the School up to
the completion contract amount. Travelers will continue to back any additional funding necessary
for items which remain unknown at this time and may require additional money to be paid to the
successful bidders.

After selection and approval of the award to the new contractors, Travelers will make up the agreed
upon difference between the balance left from the original contract between by MMMHS & NCJV
and the awarded price as a lump sum payment and leave the project to MMMHS to manage to
completion. The new contractor will contract directly with the school and Travelers will remain
involved only to the extent that additional hidden damages are discovered in the installed work, They
will make good these items only.

Travelers indicated that they received JCA's summary of expenses and contract balances and wished
to discuss the list along with the contractor's claims in an attempt to reach an agreement on the
outstanding contract balance.

A copy of the attached worksheet was provided for discussion.

The contract amount of $7.2 Million was accepted
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The PA approved change orders list provided in JCA's 6/3/8 letter for $49,877 was accepted.

A list of "Pending Change Orders-to-Date" follows,

Items A) through D).

Item A) -	 Discussion of reveals that this item was reviewed and denied by JCA Letter in
November of 2007. Additionally if the work included in this item was requested due
to a problem caused somehow by the owner, it is still contract work for which the PA
would consider only the premium portion for payment. All labor required to provide
the base contract work is assumed to be in the contract agreement. This amount is not
valid. No additional adjustment on this item is permitted.

Item B) Horizontal Metal Chases were discussed as noted by Mr Rosario however 0% of this
line item from the contractor's breakdown was installed. The PA only offered to pay
15% of this amount leaving the credit noted in JCR's Letter of 6/3/8. This amount is
not valid. No additional adjustment on this item is permitted.

Item C) Credit for plumbing work not performed comes from the breakdown provided by Mr.
Rosario and included on contract drawings. No additional adjustment on this item is
permitted.

Item D)	 These items appear to be claims for work that Travelers believes were not reviewed
by PA/FAA. Upon our review, several items are included in the PA approved change
orders above. These include the "F/I" Clip angles & GWB at Stage," "Soffit at
Kitchen and Science", "Ceiling Work at Guidance Office", "Removal of Light
Fixtures for soffit", "Additional Sheet Metal" and "Light Fixtures at Guidance room".
As these items are already accounted for in JCA's 6/3/8 letter. These are not
"pending items".

There is no irrigation system in existence on the site. A request for the installation of
a copper water line and hose bib between the Mechanical Room addition and the
Field located in the same trench for the air conditioner piping was made; a proposal
was provided and the request withdrawn due to the excessive cost quote for the
proposal. No piping is installed. This claim is invalid.

The request for payment for beam painting is unjustified based upon the fact that after
the contract painting of the new the ceiling, the beams were not masked out and as a
result were spattered with ceiling over spray. This made the beams unsightly and as a
result, the contractor was directed to remove the over spray or paint the beams. This is
an invalid claim on the basis that the work was a remedial requirement and was to be
performed at no added charge.

The request for payment for "Locker Room piping and insulation" at $24,000.00 is
also unjustified due to the fact that note #39 on L&J drawing M0.01 states: "RF-
INSULATE EXISTING PIPES WHERE INSULATION IS REMOVED FOR
ABATEMENT AND/OR INSULATION 1S DAMAGED. INSULATION TO BE
SAME AS NEW INSULATION SPECIFIED. COORDINATE WITH ABATEMENT

%'\SNUPROOFlM11c01a^yII'srnsRU Jmwv1116 OBRWA-Mminpm M wpd	 Pogo 2ul4
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WORK AND INCLUDE ALL COSTS IN BID PRICE.

The only items that may not have been adequately addressed is the "Hardware for
Ceiling Clouds" at $1,197.00 since it was not detailed on the drawings and a sketch
was issued for this item.

Based upon the above the maximum adjusted total at this point would be $7,200,000 + $49,877 +
$1,197.00° $7,251,074.

The school and PA have provided Travelers with the total payment and deductions based upon the
back charge invoices and check stubs in their possession. If additional information is available from
Travelers or further information is required of the school, it will reviewed at a future date and will
not be further discussed here or included in this summary.

The back charge of architectural and engineering fees was discussed and Travelers declined to accept
the school's claim that the defaulting contractor has created the need for these additional charges or
responsibility for these costs. The school indicated that it would insist on payment for these fees as
part of the settlement or they would claim these fees as additional damages beyond liquidated
damages that are accruing and will continue to accrue until the project is completed. Liquidated
Damages claims currently exceed $180,000.

Travelers indicated that over the course of the project, the Architect, Port Authority and School
reviewed and approved payments to the contractor that were inflated by $296,740.00 over the actual
value of the work installed by the defaulted contractor, as estimated by the surety. Despite the three
sign offs required for payment, the Surety lays the full blame for this on the Architects. This
overpayment is approximately 4% of the contract amount. Travelers suggested the owner recoup this
amount through legal process from the Architect.

Please be advised that our contract with the school is extremely limited with respect to the architect's
responsibility for exhaustive review of work in place, placing the responsibility for strict
conformance with all contract requirements squarely on the contractor. The Construction Contract
documents are also clear on this issue in Contract Specification Book 1 of 3, Chapter VIII; Para 14.

The architect, owner and Port Authority countered the Surety's claim with another possible
interpretation of the facts contending that the contractor with knowledge and forethought submitted
certified invoices in excess of the value of the work installed and employed unqualified contractors
and substandard materials in contravention of the contract specifications. By so doing, the contractor
intentionally attempted to deceive the architect, owner and Port Authority to assume a level of
competent completion beyond the value of the work installed. Further, based upon this illicitly
gained approval, the contractor accepted money he was not legally entitled to.

The contract was referred to again concerning the approval of work in place by all concerned See
Contract Specification Book 1 of 3, Chapter VI; Para 4.

Travelers agreed to consider the reimbursement of architectural and engineering fees as part of the
damages package to be negotiated between the school and the Surety. The acceptance of Surety
responsibility for past and continued architectural fees was insisted upon by Port Authority and
Owner.
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Toward that end Travelers requested the architect to send a copy of the referenced invoices submitted
to the owner to date and the proposal for continued services until project close out.

These records are attached.

Sincerely,

Richard Piacentini, RA
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ACORD- CERTIFICATE OF LIABILITY INSURANCE	 10/15/2010
PRODUCER

Profile Coverage
100 Comac Street
Suite 2
Ronkonkoma, NY 11770

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION
ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE
HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTEND OR
ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW.

INSURERS AFFORDING COVERAGE NAIC k
INSURED

Kenstar Construction Corp
100 Keyland Ct., Unit #12
Bohemia, NY 11718

INSURER A: Valiant Ins CO

INSURER s National Casualty-Yanoff

INSURER a State Insurance Fund
INSURER D; Tower insurance Co
NSURER E

PM/CoAnee

THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING
ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACTOR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAYBE ISSUED OR
MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH
POLICIES. AGGREGATE LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

LTR N R	 TYPE OF INSURANCE	 POLICY NUMBER	 DATE MMDDIMY POTICYMMPip TION UNITS

A	 GENERAL LIABILITY	 CGLVI000070681	 04/0412010	 04104/2011 EACH OCCURRENCE $1000 000

X	 COMMERCIAL GENERAL LIABILITY
DAM GEO

sees
RENT

ua
ED

Es
T
1E	

e., $50,000

CLAIMSMADE	 OCCUR MED EXP (Any one Parson)	 _$10000

X	 BI/PD Ded:5.000 PERSONAL A ADV INJURY $1000000

GENERALAGGREGATE $2 00O 000

GEN'L AGGREGATE LIMIT APPLIES PER: PRODUCTS -COMPIOP AGO $2000000

POLICY	 PRO-	 LOOJECT

D AUTOMOBILE LIABILITY BAP2610375 10/25/2010 10125/2011 COMBINED SINGLE LIMIT $1,000,000
ANY AUTO

BODILY INJURY
$

ALL OWNED AUTOS

X SCHEDULED AUTOS Ire, Parson)

X BODILY INJURY
$

HIREDAUTOS

X NON-OWNEDAUTOS
(Paracads.0

PROPERTY DAMAGE $
(Per a.1denp

OARAGE LIABILITY AUTO ONLY - EA ACCIDENT S

THAN 
	 EAACC $..	 _.ANY AUTO . _. _ __	 _.OTHER

$AUTO ONLY:	 AGO

B EXCESS( UMBRELLA LIABILITY UM00032561 04/04/2010 04/04/2011 EACH OCCURRENCE $10.000.000

AGGREGATE $l%000.000X OCCUR	 0 CLAIMS MADE

S

$DEDUCTIBLE

$X	 RETENTION	 $ 10000
C WORKERS COMPENSATION AND 13639927 0410112010 04/01/2011 WCSTATU-	 OTH-LIM

EMPLOYERS' LIABILITY
ANY	 PARTNERIEXECUTIVE

pp
PRO

WW
PRIIE

E
T
g

O
E

RI EL. EACH ACCIDENT $100000

El. DISEASE - EA EMPLOYEE $100000
%CLUDE04	 n

(rBa^aatory In NH^E

E.L. DISEASE-POLICY LIMIT 1 $500000if yes, dsea,	 under
SPECIAL PRO I301,16bel
OTHER

DESCRIPTION OF OPERATIONS I LOCATIONS I VEHICLES I EXCLUSIONS ADDED BY ENDORSEMENT I SPECIAL PROVISIONS

WORKERS COMPENSATION TO FOLLOW

Certificate holder is Included as additional insured aims under the General Liability re: Monsignor
McClancy Project @ 71 .06 31st Ave., East Elmhurst, NY
(See Attached Descriptions)

The Port Authority of NY & NJ
LaGuardia Airport, Hanger 7, 1st
Floor
Flushing, NY 11371

LD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION

THEREOF, THE ISSUING INSURER WILL ENDEAVOR TO MAIL _31_ DAYSWRITTEN

:E TO THE CERTIFICATE HOLDER NAMED TO THE LEFT, BUT FAILURE TO 00 SO BHALL

IS NO OBLIGATION OR LIABILITY OF ANY KIND UPON THE INSURER, ITS AGENTS OR

REPRESENTATIVE

ACnon a lennnimi4 ce	 YOAe94ealu4ae44A
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	 All riahts reserved.
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IMPORTANT

If the certificate holder is an ADDITIONAL INSURED, the policy()es) must be endorsed. A statement
on this certificate does not confer rights to the certificate holder In lieu of such endorsement(s).

If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may
require an endorsement. A statement on this certificate does not confer rights to the certificate
holder in lieu of such endorsement(s).

DISCLAIMER

The Certificate of Insurance does not constitute a contract between the Issuing insurer(s), authorized
representative or producer, and the certificate holder, nor does it affirmatively or negatively amend,
extend or alter the coverage afforded by the policies listed thereon.

ACORD 25 (2009101) 	 2 of 3	 AS167155IM167114
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r .e fn• a44%7n	 KENSCO 
1-6N 94 1.097	 -:rv-

VIMACORD,. CERTIFICATI- OF LIABILITY INSURk.JCE FL.E L'	 DATE(MM/D0(YYYy)

6/12/2010
PRODUCER

Profile Coverage
100 Comac Street

Suite 2
Ronkonkoma, NY 11779

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION
ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE
HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTEND OR
ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW.

INSURERS AFFORDING COVERAGE NAIC #
INSURED

Kenstar Construction Corp
100 Koyland Ct., Unit #12
Bohemia, NY 11718

INSURER A: Va liant Ins CO
INSURER e: NaB National	 t	 ff
INSURER C: State Insurance

urance Fund
Fund

INSURER D: Tower Insurance CID
INSURER E:	 ^—

COVERAGES
THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED, NOTWITHSTANDING
ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACTOR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAYBE ISSUED OR
MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH
POLICIES. AGGREGATE LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS,

INSR	 POLICY EFFECTIVE 	 POLICY EXPIMPO
LTR NSR TYPE OF INSURANCE POLICY NUMBER LIMITS

A GENERAL LIABILITY BINDER221185 04/04/2010 04/04/2011 EACH OCCURRENCE $1000000
X	 COMMERCIAL GENERAL LIABILITY DAMAGE TO RENTED $50,000

CLAIMS MADE a OCCUR MED EXP (Any one parson) $10,000
PERSONAL S ADV INJURY $1,000,000X	 BI/PD Ded:5,000
GENERAL AGGREGATE $2QO-0 0-00

OWL AGGREGATE LIMIT APPLIES PER: PRODUCTS - COMPIOP AGG $20000-00

POLICY	 PECT	 LOG

D AUTOMOBILE LIABILITY

ANY AUTO

BAP2610375 10/2512009 10/25/2010 COMBINED SINGLE LIMIT
(Ea ocddent) E1,-000,0-0-0

BODILY INJURY
(Perpereon) $

ALL OWNED AUTOS

SCHEDULED AUTOSX

X BODILY INJURY
(PeraaldenR $

HIRED AUTOS

NON OWNED AUTOSX

PROPERTY DAMAGE
(Per aooldentt

$

GARAGE LIABILITY AUTO ONLY - EA ACCIDENT $

OTHERTHAN- _... 	 EA ACC
AUTO ONLY:	 AGG

$ANY AUTO __. _

$

B EXCESS( UMBRELLA LIABILITY BINDER223047 04/0412010 04/0412011 EACH OCCURRENCE $10-0000-00

X OCCUR	 O CLAIMS MADE AGGREGATE $10.000.000

S

$DEDUCTIBLE

$X	 RETENTION	 $ 10000

C WORKERS COMPENSATION AND
EMPLOYERS' LIABILITY
ANY

FFICERIM€h^F(^E%CtUDED9 ECUTIVE
(Mandatory n	 I	 N

13639927 04/01/2010 04101/2011
WC STATU	 OTH-

E.L. EACH ACCIDENT $100000

EA. DISEASE EA EMPLOYEE $100 OOO
II yas, desedba ender
SPECIAL PROVISIONS below E.L. DISEASE-POLICY LIMIT $500000

OTHER

DESCRIPTION OF OPERATIONS I LOCATIONS I VEHICLES I EXCLUSIONS ADDED BY ENDORSEMENT I SPECIAL PROVISIONS

WORKERS COMPENSATION TO FOLLOW

Certificate holder is included as additional insured aima under the General Liability re: Monsignor
McClancy Project @ 71-06 31 st Ave., East Elmhurst, NY
(See Attached Descriptions)

I ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION

IEREOF, THE ISSUING INSURER WILL ENDEAVOR TO MAIL _3Q_ DAYS WRITTEN

TO THE CERTIFICATE HOLDER NAMED TO THE LEFT, BUT FAILURE TO DO SO SHALL

NO OBLIGATION OR LIABILITY OF ANY KIND UPON THE INSURER, ITS AGENTS OR

0 1988-2009 ACORD CORPORATION. All riahts reserved.

The Port Authority of NY & NJ
LaGuardia Airport, Hanger 7, 1st
Floor
Flushing, NY 11371

25(2009101)1 of 3	 OR14830S1M148265
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IMPORTANT

If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. A statement
on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may
require an endorsement. A statement on this certificate does not confer rights to the certificate
holder in lieu of such endorsement(s).

DISCLAIMER

The Certificate of Insurance does not constitute a contract between the issuing Insurer(s), authorized
representative or producer, and the certificate holder, nor does it affirmatively or negatively amend,
extend or alter the coverage afforded by the policies listed thereon.

ACORD 25 (2009101)	 2 of 3	 #S148306IM148265
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ACORD. CERTIFICATI OF LIABILITY INSURANCE )311212010  
PRODUCER THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION
Profile Coverage

100 Comac Street

Suite 2

ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE
HOLDER, THIS CERTIFICATE DOES NOT AMEND, EXTEND OR
ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW,

Ronkonkoma, NY 11779 INSURERS AFFORDING COVERAGE NAIC #
INSURED

Kenstar Construction Corp
100 Keyland Ct., Unit #12
Bohemia, NY 11716

INSURERA: Valiant Ins CO

INSURER e: National Casualty-Yanoff
INSURER C: State Insurance Fund-
INSURER D: Tower Insurance Co

_.....

INSURER E:

COVERAGES
THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED, NOTWITHSTANDING
ANY REQUIREMENT, TERM OR CONDITION OFANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR
MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH
POLICIES. AGGREGATE LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

TYPE OF 	 POLICY NUMBER
	 POLICY EFFECTIVE	 POLICY EXPIRATION

L R NS	 E	 ObM)M DAT5(MMIDOMYYI LIMITS

A	 GENERAL LIABILITY	 BINDER221185	 04/04/2010	 04/04/2011 EACH OCCURRENCE $100000
X	 COMMERCIAL GENERAL LIABILITY

CLAIMS MADE 51 OCCUR

DAMAGE TO RENTED

MED EKE (Any one parson)

$5-0,00-0
$18000

X	 BI/PD Ded:5,000 PERSONAL &ADV INJURY $1000000

GENERAL AGGREGATE s2 000 000

GEN'L AGGREGATE LIMIT APPLIES PER: PRODUCTS - COMPIOP AGO $2000000

POLICY	
PRO-
J CT	 LOD

D AUTOMOBILE LIABILITY

ANY AUTO

BAP2610375 10125/2009 10/25/2010 COMBINED SINGLE LIMIT
Rd, accident) $1,000,009

BODILY INJURY
(Per person) $

ALL OWNED AUTOS

SCHEDULED AUTOSX

X BODILY INJURY
(Per accident) $

HIREDAUTOS

NON OWNED AUTOSX

PROPERTY DAMAGE
(PeraccidenU

$

GARAGE LIABILITY AUTO ONLY -EA ACCIDENT $

OTHERTHAN	 EA ACC

AUTO ONLY:	 AGO

SANY AUTO

$

B XC

X

EESS /UMBRELLA LIABILITY

OCCUR	 CLAIMS MADE

BINDER223047 04/04/2010 04/04/2011 EACH OCCURRENCE $10000000
AGGREGATE $10 000 000

S

$DEDUCTIBLE

X $RETENTION	 $ 10000

C WORKERS COMPENSATION AND
EMPLOYERS' LIABILITY
ANY PROPRIETORIPARTNEWEXECUTIVE
{{^^ffFI	 E%CLUDE01ERIM
`man^atory Pfn^^	 N

13639927 04101/2010 04101/2011 WC STATU-

El. EAC H ACCIDENT $100,000
F.L. DISEASE EA EMPLOYEE $1000

if yes. descdbn under
SPECIAL PROVISIONS below E.L. D ISEASE	 POLICY LIMIT $500,000

OTHER
.-.

DESCRIPTION OF OPERATIONS I LOCATIONS t VEHICLES I EXCLUSIONS ADDED BY ENDORSEMENT I SPECIAL PROVISIONS

WORKERS COMPENSATION TO FOLLOW

Certificate holder is Included as additional Insured alma under the General Liability re: Monsignor
McClancy Project @ 71 .06 31st Ave., East Elmhurst, NY
(See Attached Descriptions)

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES HE CANCELLED BEFORE THE EXPIRATION

The Port Authority of NY & NJ 	 DATE THEREOF, THE ISSUING INSURER WILL ENDEAVOR TO MAIL In DAYS WRITTEN

LaGuardia Airport, Hanger 7, 1 st	 NOTICE TO THE CERTIFICATE HOLDER NAMED TO THE LEFT, BUT FAILURE TO DO $O SHALL

Floor	 IMPOSE NO OBLIGATION OR LIABILITY OF ANY KIND UPON THE INSURER, ITS AGENTS OR

Flushing, NY 11371	 REPRESENTATIVES.

AUTHORIZED REPRESENTATIVE

ACORD 25 (2009101) 1 of 3	 #S148306/M148265	
_	

© 1988 .2009 ACORD CORPORATION. All HUMS reserved
The ACORD name and logo are registered marks of ACORD 	 LJC



IMPORTANT

If the certificate holder is an ADDITIONAL INSURED, the policy(les) must be endorsed. A statement
on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may
require an endorsement. A statement on this certificate does not confer rights to the certificate
holder in lieu of such endorsement(s).

DISCLAIMER

The Certificate of Insurance does not constitute a contract between the Issuing insurer(s), authorized
representative or producer, and the certificate holder, nor does it affirmatively or negatively amend,
extend or alter the coverage afforded by the policies listed thereon.

ACORD 25 (2009(01)	 2 of 3	 #S148306fM148265





New York State Insurance Fund
Workers' Compensation & Disability Beneflis Specialists Since 1914

199 CHURCH STREET, NEW YORK, N.Y. 10007-1100
Phone: (888) 997-3863

CERTIFICATE OF WORKERS' COMPENSATION INSURANCE

AAAAAA

LOVELL SAFETY MGMT CO., LLC
110 WILLIAM STREET 12TH FLR
NEW YORK NY 10038

POLICYHOLDER CERTIFICATE HOLDER

KENSTAR CONSTRUCTION CORP THE PORT AUTHORITY OF NY & NJ
100 KEYLAND CT UNIT #12 LAGUARDIA AIRPORT HANGER 7
BOHEMIA	 NY 11716 1ST FLOOR

FLUSHING NY 11371

POLICY NUMBER	 CERTIFICATE NUMBER PERIOD COVERED BY THIS CERTIFICATE	 DATE
G 1363 992-7	 753815 04/01/2009 TO 04/01/2011 	 1/5/2010

THIS IS TO CERTIFY THAT THE POLICYHOLDER NAMED ABOVE IS INSURED WITH THE NEW YORK STATE INSURANCE
FUND UNDER POLICY NO. 1363992-7 UNTIL 04/01/2011, COVERING THE ENTIRE OBLIGATION OF THIS POLICYHOLDER
FOR WORKERS' COMPENSATION UNDER THE NEW YORK WORKERS' COMPENSATION LAW WITH RESPECT TO ALL
OPERATIONS IN THE STATE OF NEW YORK, EXCEPT AS INDICATED BELOW.

IF SAID POLICY IS CANCELLED, OR CHANGED PRIOR TO 04/01/2011 IN SUCH MANNER AS TO AFFECT THIS CERTIFICATE,
30 DAYS WRITTEN NOTICE OF SUCH CANCELLATION WILL BE GIVEN TO THE CERTIFICATE HOLDER ABOVE.
NOTICE BY REGULAR MAIL SO ADDRESSED SHALL BE SUFFICIENT COMPLIANCE WITH THIS PROVISION,

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS NOR INSURANCE
COVERAGE UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTEND OR ALTER
THE COVERAGE AFFORDED BY THE POLICY.

U-26.3

NEW YORK STATE INSURANCE FUND

DIRECTOR,INSURANCE FUND UNDERWRITING
This certificate can be validated on our web site at https://www.nysif.com/ceri/certval.asp  or by calling (888) 875.5790
VALIDATION NUMBER: 431572939

2601CD29118.20/480
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Bruan Deldin DiDio NY Branch
621 Clock Towor Commons Dr
Brewster NY 10509
Phone:845-279-5151 R'ax:845-279-8492
	

NACN

P

1

 INC^.pp
	 dd

316ardnBU: Hollo Road
Boughquag NY 1257

THE IN)LIUIEB IN'INGUIMUE LISTED DELOW INVCOEEN WOUCOTO THE INSURED HAMEUMOVE NUR THE POLIGYMM00 WOICATED. NOTWF gW,% XNG
ANY REOUMMENT. TERM OR OONYBTAIN OF MY CONTTIACT Olt OTH[RDMWEM WITH REBPECTTD WHICH THIS CERIIFIMTE NAY OE WED on
MAY PERTAIN, THE INSURANCE AFFORDED BY THE POUCHES DESCRIER) HDIEIN IDSURY:OT TO ALL THE TERMS, EXCLVSIONS AND CONORIONS OP SUCH
POLICIES. AGGREGATE UMRS 0140WN MAY HAVE BBEN REP CHI BY PAD MAIMS.

LAY	 N _	 1Y^8GFINRDMNC! PGUCY NDMBEA %U
	MAYYY DAT!	 4 WHIT!

' GENERAL UABUTY F,ACHOmURNENCE 3

PREMISES 1E. twmns 300MMrnt;KOGNERAL L"SurV

mAR¢N MNJ[ F OCCUR MBOPaP(AryRm arson) 3

I PPABONALAAOV INRSiY L	 '

,_ ^ OFJTERALAOOREGATE $

i AGGREGATE UMRAPPUEG PER:,GENL PROUD(:'IS•L`ONRKTPAGG $

POLICYLIJV _..E— LOC
___.___...____.

AUTOMOBILE UABILITY CpIODEDSiNOLE UNIT 3
ANYAUTO (EA WSdMN)

BDDILYINJIRIY B._ aLO%VPlAVrQ&

SCIBBIULEDAVT09 (Pg Pw-U)

HEU:UM108 BDORYINJURY
NONONWCOAJTOG iPnl640m)

PnOPERTVDAMAGE

OARAOEUAAKATY — AUTOONLY.EAAOORmNT S

ANY AUTO OTHENt	 EAACC 4
AUTOONIYr	 AM

EACH OCOURRENC¢ SEXCESSIOMOnE	 LIA1 MLITY

.^DCCUT	 ^..f CUIMRMam AGRRFGATE

SDCWC7IBLE

SRGTCNTIGN	 !

MYTRKENA CONPl,N3ATWN AND RY LIYRS,	 CR.X	 ,,,,_

A
LTNUW R8'LKWLHY

M3190441 12/31/08 12/31/09 Ex, EACHACCmeu 0100000ANYPROPRETOMPARTNcfLtiCXEGUYW
OFFICERIUCKER EXCLIIS

--_..._ ...............__LOW!
EL.DIRPJtfe•PA EMrtove' s 100000w

O6F^E4̀w PROVup N6 b*. EL.OISEASE• FaXYLWtR 1500000
----- Dn+Fri•

B Disability D211191 02/20/08 02J20J10 Statutory	 Limits

GCSCNI'INNi OF OP¢MT10NSlLOCATIONSJ VEMCLEBl FXCLUBIONB ADLY¢O DY (:NDDRBFMENTI SPEOML PAOV51ON8

Project: Soundproofing of Monsignor McClanoy Memorial R8, 71-06 91st Ave.,
East Elmhurst, NY 11370

CERTIP(CATE MOLDER	 CANCELLATION
KENSTAg Al1UVW ANY UFiNl ASOYl DEBGLIBEO POLKaF.e RE CAtfCELLRp BEMPETHCM(PWATKIN

UAlE THaIEOF.nR:189U1NOIN3URETT WR y ENOlAVUR TO FIAO. 10 _ WYS WNTTEN

NOTf.P. TO THE OCRITRoATEHOLBER NAMED TO THE LEFT, BUT FAILUMV) NO SO WALL

Renatar Construction Corp
WPOSE NO OBUDATNDNOR LUUW ry OF ANY KIND UPON TNEWSURM ITS AGENTS OR

100 Reyland Court RLPRERFIRTAMVES. _
aoT	 Rej aEeeNynsrvE^	 r^Z •Bohemia NY 11116

Dam, G	 CiF++

ACOHO 20 )2OUTIOS) 	 6YACORO GQRPORATION 4968



CERTIFICATE OF LIABILITY
-
 INSURANCE gE1Nq 2 p9

PRODUCER THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION
The FUC1to hgenoy
PO 801E 3158

ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE
HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTEND OR
ALT	 THE COVERAGE AFFORDED BY THE POLICIES DELOW.

Brewster, NY 10509
845-279-6541 INSURERS AFFORDING COVERAGE NAICN

asuaeD	 UAP,	 Inc. INSURER & Nationwide Inc. Co.
331 Gardner Hollow Rd. INSURER 9;

INSURER O:Poughquag, NY	 12570-5827
INSURER,P

INSURER M

COVERAGES

THE POLICIES OF INSURANCE L18TED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED, NOTWITHSTANDING
ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT YO WHICH THIS CERTIFICATE MAY BE ISSUED OR
MAY PERTAIN, THE INSURANCE AFFORbSO BY THE POLICIES DESCRI BED HEREIN IS SU B JECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH
POUO I E8.AGONFOATE LIMITS $MOWN MAY HAVE BEEN REDUCED DY PROCLAIMS.

POLICY NUMBER	
P	 E F	 E

 MEETRO T	 LIMITS

GENERAL LIAR11 .11Y 	 EACH OCCURRENCE _	 P	 1	 ODD	 000

'X COMMERCIAL GENERALUARILm' 	 ^Imw s	 100,006
CLAIMSMAOU	 OCCUR	 MSOEXP(Myoneperean}	 S	 $	 000

A	 66PR637469-3001	 5/10/04	 5/10/10	 nRSONALAAOVINJURY	 s 1 000 OQO
GENERAL AGGREGATE	 S 2,000,000 

GEN'LAGGREGATE LIMIT APPIJITS PER t	 PRODUOTS,COmNOPAGG	 S	 2,000,000 
FnNGY	 am'	 DEj	 LOC

AUTOM0 1LEUMNLITY

ANYAUiO
COMRINEDSINGISLIMR
(EFRmidoA &

ALLOVJNECAUTOB

SCHROULEO AUTOS
SGOI.Y INJURY
{Pe, PKDPA) 5

HIREDAUTO$

NON-0WNEDAUT09
BCOILYINJURY
(PAIMGHMt) 3

P^^R'.,.%Y PAMABE
IPDf PCpHOP1J

S

GARAGS LIABILITY AUTO ONLY- EA ACCIDENT F

pp'7ryT{{ERTHAN 	 FAACC FANYAUTO

{AU1'OONLY:	 AGO

a[

EXCE9SNMBRELLA LIABILITY

OCCUR	 C, CLANSWOE
EACH CCCORRENCE F _,2, 000	 000
AGGREGATE f 2,000,000 

66CU637469-3002 5/10/09 5/10/10 F

A DEDUCTIBLE F

$RETENTION	 S

WORKER9COMPSNBATIONANO
GMPLOYERS'UAOk.RY
ANY MOPPIETOWPIARTNEP£%CGUTME
p^yettrww

pm
 EXCLUDED,

PCInCiPRO^iI edNSadow

R	 g

E.4 BACIi ACCIOfiNT $

B,L. DISEASE - EA EMPLOYE $

E.L. 0189011 , POLICY LIMIT S
OTHER

OEBCRIPTIONOF OPERATIONS/ LOCATIONS JVEHIOLEG I EXCLUSIONS ADDED8V ENDDRSKMENFJ SPECUL PROVISIONS

Project Location:	 Monsignor MoClancy Memorial High School, 71-06 91st Ave
East Elmhurst, NY	 11370
Job Description:	 SoundproO£ing Of Monsignor MCIClancy Memorial High School

CERTIFICATE HOLDER	 CANCELLATION
SHOUL.O ANY OF THE ABOVE DESCHIOED POLICIES SO CANCELLED BEFORE THE EXPIRATI

Renstar Cons truction Corp
'..... 	 100 XQyland Court

UATC THEREOF, YHF. IttOWW INSURRR WILL ENDEAVOR TO MAIL 30 DATE WRITTEN

NOTICE TO THE CERTIFICATE HOWES NAMED TO THU LEFT, BUT FAILURE TO DO So SHALL
80hemia, NY	 11716 IMPOSE. NO OBLIGATION OR LABILRY OF ANY IIND UPON THG INSURER, ITS AGENTS OR

REPRESE	 S.

AUTHORIZED	 SENT	 IV

AC0RDSD4zuu1JUB1	 -	 G ACORDCORPORATION IOOS
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Corporate Office
	 Project Site

l(X) Keyland Cunn,
tM,ihal N.Y. 11716
Phone 631 58MU01
Fm: 631589-8957

RACSIMfLL TRANSMITTAL SHLL+T

M MOM,

Ewa Sauk: 1Ceu Swmy

COMPANY OMI

LPE Enterprises AUGUST 11, 2009

PAR NtIM1114! TM AI. Nf I 111' YAIiI+) INt:IllOIN(I I:UYF!0.

71653] 7801 5

YNON6NU.MR, MNOM1R't ItRFfiRM1NY.ft NlIMR2R:

718-533-3540
Ra. YOUR AOPeR	 Cil NVMMA'.

tamuance Cerdficstes

O Im"m'1 XPOR nvvl p.w 	 0 PL8ASG COMM14N'I' 13 Mn nARMY	 0PLEASH ROCYCLR

NOb3/(OMNFN'(S

Please see attached Insurance Certificates for Kenstar Construction. Any questions, Please
feel free to contact the office at anytime. Thank you.

500/100'd 9ZL#	 9C It 6002111180	 :w0j j



New York State Insurance Fund
IYniArro' LnxpwlamNand A&rbrf!{V X^xM/llr SprrbUeq .Gnv /917

199 CHURCH STREET, NEW PORK N.Y. ID0071100
Pimo, (tlbh"7. 0

CERTIFICATE OF WORKERS' COMPENSATION INSURANCE

LOVELL SAFETY MOMT CO., LLO
I IOWILUAMSTREET 12THFLR
NEW YORK NY 10038

POLICYI I(1LDER	 CERTIFICATE HOLDER

KENSTAR CONSTRUCTION CORP	 THE PORT AUTI'IGRITY OF NY B NJ
100 KEYLANO CT UNIT 812	 1 LAGUAROIA AI RPORT HANGER 7
BOHEMIA	 NY 11716	 1STFLOOR

FLUSI ZING NY /t3T1

61363992 . 7	 7S3815	 0410112009TO 0470V2018	 871172009
POLICY NUhOER	 GERTIFICAtE NUMBER	 PERIOD COVERED BY THIS CERTIFICATE	 DATE

THIS IS TO CERTIFY THAT THE POLICYHOLDER NAMED ABOVE ISINSURED WITH THE NEW YORK STATEMSURANCE
FUND UNDER POLICY N0, 136302.7 UNTIL ObW=10, COVERING THE ENTIRE OBLIGATION OF THIS POLICYHOLDER
FOR WORKERS' COMPENSATION UNDER THE NEW YORK WORKERS' COMPENSATION LAW WITH RESPECT TO ALL
OPERATIONS IN THE STATE OF NEW YORK, EXCEPT AS INDICATED BELOW.

IF SAID POLICY IS CANCELLED, OR CHANGED PRIOR TO 04I01120101N SUCH MANNER AS TO AFFECT THIS CERTIFICATE,
30 DAYS WRITTEN NOTICE OF SUCH CANCELIAVON WILL BE GIVEN TO THE CERTIFICATE HOLDER ABOVE.
NOTICE BY REGULAR MAL SO ADDRESSED SHALL BE SUFFICIENT COMPLIANCE WITH THIS PROVISION.

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS NOR INSURANCE
COVERAGE UPON THE CERTIACATE HOLDER THIS CERTIFICATE DOES NOT AMEND, EXTEND OR ALTER
THECOVERAGE AFFORDED BY THE POLICY

NEW YORK STATE INSURANCE FUND

^tYjLW /Y/e7f:GLfiF—

DIRECTORINSURANCE FUND UNDERWRITING
This wi iftate". Ua validala0 an our web silo at hOPa:(7wAw.nysiLmMretVCenval.aap of By Falling 1888) 8755799
VALIDATION NUMBER'. 431572939

U 20.J

4001ZOO d 8ZL# Belt 600Z/ll/80	 WDjj



LII lldin 36VI	 mxaheM

ACORD. CERTIFICATE OF LIABILITY INSURANCE;, 	 "'a
m0oluaa
PmRle Coverage Commerclsl	 ^J
100 Comac Street
Mot. ]

THIS CFRTIPWATE 0ISSUED AS A MATTER OF INFORMATION
ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE
HOLDER THIS CERTIFICATE DOE& NOT AMFNO, EXTFNO OR
ALTER THE GOVFJtAOEAFFOp0E0 By THE POLICIES SF

Ronkonkorru, NY 11170 INSURERS AFFOR MISCOVEeAGE NAVC0
mueul nexv A Valiant 1. CO

IN Kanyund CL, C nit Cetp
100 KeYiantl CL, Unit Nit
Berard., NY 11710

Weaaxe N.Ion.l CaE
anac,9taalnsuynae Fund
WMxNrA Touter mUranev 	C.	 +
etlleent

COVERAOEO
lt4 vy.MIG9 pF NSURW(:E LK1E0 BtrtM'RAYF aEFi18E4£D fUilA INSURE p NAMEDAAWEFDR 111E P(XIC(!'FAIDUINDICAIE0. HUAM1H81AROWG
am RCRUIHENEHI. tOiMOR CUNUiHM'OF ANV COxi1VLT DR URrrA OOGJNFN} WIIH RL1PEC1' r0 WHICM MS CERTUMATG MAYBE LLRUFUVR
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IMPORTANT
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From'Sandre R. Send)ez FaxlD: 	 Page 2 of 	 Dafe;418/2009 02:32 PM Page:2 of 6

6r.ZM.	 CERTIFICATE OF LIABILITY INSURANCE 	 g6toD ssl 	^04M00/09
PRORH7R

Bruen Deldin DiOio NY Branch
623. Clock Toren CoUBSons Or
Brewster NY 10509
Phone:845-279-5151	 Tax:845-•279-8402

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION
ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE
HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTEND OR
ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW.

INSURERS AFFORDING COVE RAGE NAIC1t
INSURED

331 aaaianor Noxl,ow Road
Poughquag NY 12570

WsuRERA:	 Oh io Casualty Insurance 24074
INfiURER R

INPFM .RC1. —_.._..
IA'UHER O:

......_.__....
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Permit Number: 402002300-01-EW-OT

Address: QusBxs	 71-06 31 AVENUZ

Description of Work:
ALTERATION TYPE 2 - GMr CONST
PROPOSED RZLOCATZON OF TEMPORARY CLASSRO
XZED HEREWITH- NO CHANGE IN USE.

Issued: 0912412009	 Expires: 0410112010

Issued to. KEN SWANr

Business. KEYSTAR CONST CORP

Tracking No; OC-601162

ON UNIT NO. I ALZ AS PER PLANS

Review is requested under Building Code. 1968

To see a Zoning Diagram (ZDI) or to challenge a zoning approval filed as part of a New Building application or Alteration Application fled after 711312009,
please use "My Community" on the Buildings Department web site at www.nyc.qcvtbuildmgs.

Emergency Telephone Dav or Niaht: 311

Commissioner of Buildings:Borough Commissioner.	 -Y

Tampering with or knowingly making a false entry in or falsely altering this permit is a crime that is punishable by a fine, imprisonment or both.

OP-35A (2AOS)
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Permit Number: 402002612-01-AL

Address: QuRENS	 71-06 31 AVENUE

Description of Work:
ALTERATION TYPE 1 -
PROPOSED ADDITION OF A NEW CLASSROOM..-D.NI
CAL1 MECHANICAL ROOM AND WINDOW: REPLACEM

Issued: 1110912009	 Expires: 0410112010

Issued to: KEN SWANY

Business: KENSTAR CONST CORP

Tracking No: GC-601162

T, PROPOSED ADDITION FOR ELECT
ENT.

Review is requested under Building Code:. 1968

To see a Zoning Diagram (ZD1) orto challenge a zoning approval filed as part of a New Building application or Alteration Application filed after 7(7312009,
please use "My Community" on the Buildings Department web site at www.nyc.govPouildings.

Emergency Telephone Dav or Niaht: 311

Borough Commissioner. Commissioner of Buildings:] ILIs

Tampering with or knowingly making a false entry in or falsely altering this permit is a crime that is punishable by a fine, imprisonment or both.

OP-35A (M5)
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Permit Number: 402 0022 93-01 -EW-OT
	

Issued: 0912412009 Expires: 0410112010

Address: QUEENS	 71-06 31 AVENUE
	 Issued to: KEN SWANY

,Business: KENSTAR CONST CORP
Description of Work:	 Tracking No: GC- 601262

ALTERATION TYPE 2 - GEN CONST
PROPOSE RELOCATION OF TEMPORARY CLAS.SROO M UNIT N0.2. ALL AS PER PLANS
SLED HEREWITH. NO CHANGE IN USE, EGRESS OR OCCUPANCY

Review is requested under Building Code: 1968

To see a Zoning Diagram (ZD1) or to challenge a zoning approval filed as part of a New Building application or Alteration Application filed after 711312009,
please use "My Community" on the Buildings Department web site at www.nyc.gov/buildings.

Emergency Telephone Dav or Niaht: 311
it

Borough Commissioner: 	 CommissionerCommissioner of Buildings: 	 y

Tampering with or knowingly making a false entry in or falsely altering this permit is a crime that is punishable by a fine, imprisonment or both.

OP-35A QM5)



Monsignor McClancy Memorial — File #2
PACC'S, RFQ'S Change Orders 	 -^-,3



Memorandum

To:	 ZaheerJaffery
From: Andrew Szulczewski, LGA RED
Date:	 July 1, 2010

Subject: THE PORT AUTHORITY CONTRACT LGA — 841.099 ; THE FAA GRANT # LGA 121-07
MONSIGNOR McCLANCY MEMORIAL HIGHSCHOOL SOUNDPROOFING — CHANGE ORDER
REQUEST #21

Copy: Anthony Vero, Wally Caban, Ewa Szulc

Attached please rind the Change order request #21 for the subject Contract. This
includes the items listed as follows:

Credit for Electrical Work .........................................................................($49,200.00)
Credit for the Classroom Trailer ..............................................................($20,000.00)
Credit for Plumbing Work (Piping Allowance - not performed) ...............($68,000.00)
Credit for Mechanical Work..... ............... ................................................. ($34,359.00)

Total Recommended Credit Amount: ($171,559.00)

The Port Authority Resident Engineer's Office at LGA has reviewed all items of this
requests and finds them fair, reasonable and eligible for reimbursement under the AIP
soundproofing project guidelines. These items were pre-negotiated between Travelers
Surety, MMMHS and the PA, just prior to the Tender Agreement with the Contractor,
Kenstar, who was selected to finish all contract work. Kenstar has acknowledged said
credit, that is mentioned on page #2 of the Tender Agreement, attached.

The LGA REO concurs with the request for the credit change order #21, issued by JCA
on behalf of the School, and recommends approval for this credit change in the amount of
($171,559.00). No school soundproofing criteria is compromised by this change. Please
review with the FAA and let us know, if you have any questions.
Thank you for your attention and consideration.

AS



S	 Document G701 T" — 2001

Change Order

PROJECT (Name and address): CHANGE ORDER NUMBER: 020 OWNER: q

Monsignor McClancy Memorial lligh DATE: 09.122009 ARCHITECT:
School
71-06 34th Avenue CONTRACTOR: q
East Elmhurst, NY 11370 FIELD: q
TO CONTRACTOR (Name and address): ARCHITECT'S PROJECT NUMBER: 502.31

Kenstar Construction Corp. CONTRACT DATE: 01/10/2005 & 06/12/2009 OTHER: q

100 Keyland Court CONTRACT FOR: Tender Areement for Completion of
Bohemia, NY 11716 Gemcral Construction work for Default of NCJV
and
Kimberly Tibbetts, Esq.
Travelers Insurance Company
One Town Square, 2S1A
Hartford, CT 06183

THE CONTRACT IS CHANGED AS FOLLOWS:
(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)
This Contract change will formalize credits negotiated with the Travelers Insurance Company after the Default of the Nagan
Conair Joint venture on or about I I/l/07.

1.	 The following Credits were assumed by the owner as a result of Default Action against NCJV and acceptance of sub-
specification product installations. The Mechanical and Electrical items are credited for lesser quality materials and
equipment, built in plum by the contractor, than required in the Contract. The installed construction, inferior to as
specified by M+E, were found to be satisfactory and code compliant, only cheaper.

A. ($49,200) ELECTRICAL (This item is based upon negotiations between MMMHS, Travelers Surety and the PA)
B. ($34,359) MECHANICAL (This item is based upon negotiations between MMMHS, Travelers Surety and the

PA)

2.	 General construction cost associated with the installation and removal of a temporary classroom trailer that
was removed from the contract and not installed. Construction credit to Monsignor McCany Memorial High School
Contract

A. ($20,000). (See attached, item 4 (4) of McClancy HS -1CA Approved Change Orders 10110/07, page 4 of 5.)

3.	 Note 33 M0.01, Note 46 M0.01 -Piping Allowances and Addendum 5 Item 2 were deleted and not required.
Construction Credit to Monsignor McClancy Memorial High School Contract in the amount of, based on estimate
prepared by the Surety's consultant.
A. ($68,000) (See attached, item 21 (n/a) of McClancy HS - JCA Approved Change Orders (Continued) 05/15/09,

page 3 of 6.)

The original Contract Sum was 	 $	 7,200,000.00

The net change by previously authorized Change Orders	 $	 179,127.07

The Contract Sum prior to this Change Order was 	 $	 7,379,127.0?

The Contract Sum will be decreased by this Change Order in the amount of 	 $	 171,559.00

The new Contract Sum including this Change Order will be 	 $	 7,207,568.07

The Contract Time will be increased by Zero (0) days.
The date of Substantial Completion as of the dale of this Change Order therefore is October 23, 2009

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum
Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon
by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change

AtA Document G701- — 2001. Copyright ®1979, 1987, 2000 and 2001 by The American Institute of Architects. All rights reserved. WARNING: This AIAs
Document Is protected by U.S. Copyright Law and Intematlonaf Treaties. Unauthodaetl reproduction or distribution of this A10 Document, Orany
portion of it, may result In severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document
was produced by AIA software at 12:55:30 on 09/1712009  under Order No.1000387875 1 which expires on 0211112010, and Is not for resale.
User Notes: 	 (1196518220)



Directive.

NOT VAUD UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

John Ciardullo Associates, PC	 Monsignor McClancy Memorial High
School

ARCHITECT (Firm name)	 CONTRACTOR (Finn name)	 OWNER (Firm name)

575 Eighth Ave, 20" Floor 71-06 34th Avenue
East Elmhurst, NY 11370

ADDRESS	 ADDRESS

BY (Signature)	 BY (Signature)

(Typed name)	 (7yt ppedd name)OrJ^Yj j

e o ^vIX/"

DATE	 DATE

AIA Document 0701 n' — 2001. Copyright ® 1979,
Document Is protected by U.S. Copyright Law a
portion of it, may result In severe civil and criml
was produced by AIA software at 12;55:30 on 0911',
User Notes:

2000 and 2001 by The American Institute of Architects. All rights reserved. WARNING: This Ale
,methmal Treaties. Unauthorized reproduction or distribution of this AIA e Document, or any
nudges, and will be prosecuted to the maximum extent possible under the law. This document
under Order No.100087875 1 which expires on 0211112010, and is not for resale.

(1195518220)



Available Balance

Total Available Contract Balance (including retainage)

Completion Contractor Price

Contract (Shortfall) or Remaining Balance

Supplemented Contract Balance

$ 510,002.48

$ 510,002.48

$ 2,464,547,00

$ (1,954,544,52)

$ 2,4644 547 00

Original Contract Price

Change Orders Approved

Pending Change Orders

Total Adjusted Original Contract Price

Total Work. Approved Through Estimate No. 14

$ 179,127.07

$ (171,559.00)

$ 7,2'07,568:07

$ 6,543,799.18

$ 392,002.50

$ 1,055,771.79

Other Contract Adjushnents:
Amount of Money School Received from Port Authority, thru #14 $ 6,151,796.68
Amount of Money School Paid Nagan/Corsair, thru #t3 $ (5,842,301.19)
Amount of Money School Back charged Negan/Conajr, thro #13 $ (248,904.65)
Amount of Money School Baekeharged Travelers, #14 $ (85,990.84)
Baekoharep Corrections $ 115;690A9

Remaining Pho Alarm hookup $ (25,000,00)
Q-edits $ (83,5590)
Liquidated Damages Going liorward $ (56500,00)
Lizardo Backcharge $ (125,000,00)
JCA backoharge $ (146;000.00)
Potential Latent Defects $ (200,000,00)

117922 42



McClancy HIS • JCA Approved Change Orders
	

10/10(07

Number Description & CalculationsAmount
4(4) Classroom Trailer $ (20,000.00)

Extra of $106,486.52 Rescinded
Credit of $20,000.00 per NCJV proposal dated 7/3/06 $ 20,000.00

7 (13) Upgrade Unit ventilators $ 18,8213
Conair proposal: $ 14,157.00

18 Louvers by Tlnron: $ 3,770.00
Total linnhiding GC S%): $ 18,823 35

9 (n/a) Chiller Fence $ 8,040.0
Add (12) 4"x 4"x 1/2"x 10' 0" Galy Sit Posts

12 Posts and revised layout: $ 6,700.00
w/20% OH&P: $ 8,040.00

10 (19) MPR Roofs above the stage $ 17,325,0
Elite Roofing Proposal: $ 16,500.00

w/ 5% GC OH&P: $ 17,325.00
11 (18) Roofing for Mall Classroom $ 20,317.5

Elde Roofing Proposal: $ 19,350.00
w/ 5% GC OH&P: $ 20,317.50

12 (n/a) Horizontal Mill Chases (Credit) $ (114,750.00)
NCJV Sched'd value. $ (135,000.00)

Contingencies & General Provisions 15°!0: $ 20,250.00
Total Credit amount: $ 114,750.00

13 (26) Steel supports for Expansion Tanks In MER $ 5,870.0
Subcontractor work. $ 6,400.00

w/ %5 GC OH&P: $ 6,720.00
Minus $ 850.00 Credit for original installation: $ 5,870.00

14 (n/a) Install new Gas Meter and Strainer $ 2,962.7
Global Plumbing Proposal: $ 2,821.88

w/ 5% GC OH&P: $ 2,962.76
16(12) Redesigned Gym Ductwork $ 9,261.9

Subcontractor proposal: $ 8,820.90
w/ 5% GC OH&P: $ 9,261.95

16 (27) Protection for chiller $ 2,617.97
Provide protective net over chillers: $ 2,181.60

w/ 20 °I0 0H&P: $ 2,617.92
17(20) Replacement Motorized Valves $ 7,489.6

Conair Proposal: $ 7,133.00
w/ GC 5%: $ 7,489.65

See enclosed packages for each individual C.O.
Subtotal $ (42,041.87)

Continued on next page

Page 4 of 5



Change Order Summary Sheet
	

June 3 2008

Number Description & Calculations Amount	 Acfion
1	 1 --

Con Ed Property Line Box -
$30,869.761 FAA Accepted_)

2 2
, Extra of

all Ceiling Access Doors and
 Paid	 _--	 ---	 - - $30,869.76-_
 j6,048.031 FAA Accepted _

Extra of $ 6,048.03 Approved and Paid $6,048.03'
3(3) Mall Ceiling Structural Sup ort Grid $8,298.241 FAA Accepted

4 41

i
Extra

Extra of $ 8,298.24 Approved and Paid
Classroom Trailer --

of $106,486.52 Rescinded
Credit of $20,000.00 per NCJV proposal dated 713106:

$8 ,298,24 i

($20,000.00))
($20,000.00} PA Accepted

5 Basket Ball Backstop Pulley Replacement $5,997.20	 FAA Accepted__
Extra of $ 5,997.20 Approved and Paid

'997.201j
6 Gas Booster Pump Controls i _ $9,3.28. 20 IPA Accepted

Conair Proposal wl GC 5%: $9,32820
7(13) Upgrade Unit ventilators $18,823.35 PA Acce ted

Conair proposal:
18 Louvers by T nron:

$14,157.00
$3,770.00

8
Total (including GC 5%):
Con Ed Electrical Service U Rgrade Fee 	 -_-_--.	 — ^
Conair Proposal w( GC 5%:

---	 ----

$18,823.351

$59 971 01
i Y$59 971.01 1 PA Accepted - -

^-
9 n/a I Chiller Fence T $8,044.00 IPA Accepted

I Add 12 4"x 4"x 112"x 10'-0" Galv Sti Posts_
1 12 Posts and revised layout	 —	 - --- $6,700.00 ! -	 -
wl20% OH&P: $8,040.00

10(19) MPR Roofs above the stage
_	 --

$4-40 PA--
Disapproved _.y

Elite Roofing Proposal: $16,500.00
w15% GC OH&P: $17,325.00

11(18) Roofing for Mail Classroom $0.00 Disapproved
Elite Roofing Proposal: T	 $19,350.00
w/ 5% GC OH&P: $20,317.50

12 jn/a) Horizontal Mtl Chases (Credit) ($114,750.00) PA Accepted
NCJV Sched'd value: ($135,000.00)
Contingencies & General Provisions 15%: $20,250.00
Totat Credit amount: $114,750.00

P'



3 2626113 Steel suSle

a	p

ports for Expansion Tanks in MER $5,870.00 PA AccepteduS
Su

or

ntractor work: --$6—,460.00-
wl %5 GC OH&P: $672000
Minus S 850.00 Credit for origînal installation. $5,870.00

14 (n/a Install new Gas Meter and Strainer $2,962.76 PA Accepted
Global Plumbin	 Proposal: $2,821-68
w1 5% GC OH&P: $2,962.76

15 (12) Redesigned gym Ductwork $9,261-95 PAAccepted
Subcontractor p oposal,̂ $8,820,90
w1 5% GC OH&P: $9,261.95

16(27) Protection for chiller $2,61292 PA Accepted
Provide^tecfive net over chillers: $2,181.60

Iw/ 200% OH&P: 1 $2,617.92
17(20) lReplacement Motorized Valves $7,489.65 !PA Accepted

Conair Pro posal: 33 00

wt GC 5%: $7,489.65
18 Steel Lintels at Stage $1,155.00 PA Accepted

Proposal: $1,155.00
19 ___ Hexagonal Windows in MP Room .-,,- -$2,394.00 PAAccepted_

20
Proposal:
Lizardos Engineering Prop osal

—T $2,394.00
$73—,500 00 PA-Aa—c ept^ed

repose[: $73,500.00
for Unit Plumbing Work Not Performed 7

^— 000-0 0J _ Accepted
From Bid Analysis Sheet ($68,000,00)

Siu—btotaf —$49,877.OT



dditional Change Order Summa,,_JCA_REV2

MoClancy HS - JCA Approved Change Orders (Continued)	 05-15-09

Numbar Description & Calculations Amount
18(22) Extra Stage work (Steel lintel and gypsum board partition) $ 1,155.0

$1200 Sub proposal will not be necessary. Include $600 for completed
portion of steel:	 Partial installation of steel clip angles: $	 600.00
$2300 Sub proposal will not be necessary.
Include $500 for completed portion of work: 	 Partial Demolition: $	 500.00

w15%GCOH&P: $	 11155.00
19 (nJa) Soundproofing Window #20 in MPR $ 2,394.00

Tinron Proposal , $	 2,280.00
w/ 5% GC OH&P: $	 2,394.00

20 (nJa) Lizardos Engineering Report $ 73,500.00
$	 73,500.00

21 (nJa) Piping Allowance LS (68,000.00)
Mechanical Allowances per Note 33 M0.01 & Addendum 5 Item 2,
deleted, not required. Amount based on estimate prepared by the
Surety s consultant.

SubTotal	 9,049.00

See enclosed packages for each individual C.O.

	

Subtotal from previous page $	 40,828.07

	

Total $	 49,877.07

Page 3 of 6



McClancy High School 	 8121/08

McClancy H.S. Other Credits for Deleted Contract Work (Continued)

4) Mechanical Allowances per Note 33
Piping M0.01 & Addendum 5 Item 2
Allowance deleted, not required,

Amount based on estimate prepared
by the Surety's consultant

LS 1 0 -1 $ 88,000.00 $	 88,000.00

Subtotal From Previous Page $ (38,300.00)

Total $ (106,300.00)

Page 5 of 7



JJ8	 575 8th Avenuelf N
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12/09109
Kenstar Construction Corp
100 Keyland Court
Bohemia, NY 11716
Ph: 631-589-6001

Attn: Scott Durham

Re: Rewiring of the BMS System Change Order Acceptance
Monsignor McClancy Memorial High School
71-06 31" Avenue

East Elmhurst, NY 11370 	
A n

Mr. Durham:

Per the verbal agreement between Monsignor McClancy Memorial High School (MMMHS),
Kenstar (KS) and your Subcontractor LEB Electric LTD (LEB), LEB will complete all work
associated with but not limited to the rewiring of the entire BMS system in order to provide a
complete, tested & certified fully functioning BMS system as required by the original Contract
Documents and specified in the Submittal prepared and filed by Trane and approved with
comments by the engineer of record in the amount of ($43,000.00) forty three thousand dollars,

The new system will be rewired to properly communicate with the all Fan Coils Units and Unit
Ventilators, AC Units, Chiller, Boilers and Exhaust Fans.

The above amount shall provide for all supervision, labor, material and equipment of any nature
to provide a functional system consistent with the original contract documents and school
requirements.

KS and LEB shall perform all of the above including testing & certification by the engineer of
record no later then January 3rd 2010.

No more then 50% of the payment will be approved until the entire system is fully operable and
functioning as specified.

Regards,

Vincent Gulotta
Project Manager
John Ciardullo Associates P.C.

X:tSNDPROOFMcCia yiComptetionContmt\Chmge Orders\CO BMS SystemtBMS Cover SliW,doe



CRE, CHANGE ORDER

Contractor Name:	 KENSTAR CONSTRUCTION CORP.	 Date:

Address:	 100 KEYLAND COURT	 Project No.:
BOHEMIA, N.Y. 11716	 CO /FO No.:

Telephone No.:	 631.589.6001

24-Dec-09

McClaney

128

Revisions

SECTION A: CONTRACTOR WORK
1.	 Total Contractor Labor (from BDC 123)
2.	 Total Contractor Material (from BDC 123)

3.	 Total Contractor Equipment (from BDC 124)
4.	 Total Unit Price Costs (from BDC 126)

5.	 SUBTOTAL (total of lines 1.2, 3 & 4)

6.	 a. Contractor's Overhead (10% of line 5)
SUBTOTAL (total of lines 5 & 6)

b. Contractor's Bond (3%)

7.	 CONTRACTOR TOTAL (total of lines 8 & 9)

5.

7.

$0,00

$0.00
$0.00
$0.00

$0.00

$0.00

$0.00

$000

$70,214.00 ^I!,

SECTION B: SUBCONTRACTOR WORK	 (from BDC 122 - use a separate form for each subcontractor)

8.	 Names Of Subcontractors: 	 Round Off Totals

A.	 $0.00

B.	 $0.00

C.	 $0.00

D.	 $0.00

9.	 TOTAL SUBCONTRACTOR'S PROPOSALS (total of lines A thru D) 	 $0.00

10.	 Contractor's Override on Sub's Proposals:

I ft (10% of line 9) 	 $0.00

SUBTOTAL ( Iines 9 & I Oa)	 $0.00

10b. (0% of line IOa)	 $0.00

SUBTOTAL (lines 10a and 10b)	 $0.00

10c bond 3%	 -	 $0.00

$0.00

it.	 SUBCONTRACTOR TOTAL	 11.11	 $0.00	 11

to nearest dollar
'---"

SECTION C:	 TOTAL CONTRACTED UNIT PRICE COSTS 12.

Rici ffS I ED I Of At,

13.	 AMOUNT REQUESTED	 (total of lines 7, 11, & 12)

Contractor's Signature

Jessica Martin
Print Name at Authorized Representative

Administrative Assistant
Print Title

Round Off Totals to nearest dollar

13.	 $70,214.00

24-Dec-09
ate:

Print name of contact person if 	 t erent

P one No. ( If different anum above) 

SECTION E:	 FIELD OFFICER'S REVIEW
I have reviewed the material quantities, labor hours and equipment and:

4_	 No exceptions are taken to the Proposal. 	 4_	 Other:

4_	 See comments noted on proposal.

4_	 Field Report dated I_ 	 attached.

by:
Engineer-ln-c arge 	 at̂C e:

Phone No.:

SECTION F:	 OWNERS REVIEW AND CERTIFICATION
I hereby certify that the above proposal has been checked and that the amounts allowed have been verified

and I recommend approval in the amount of 	 $70,214.00	 Credit.

Reviewer:	 Signed by:	 Date:	 24-Dec-09

Estimator	 Estimators Signature

BM 121 (sep, 96)



PROJECT:	 103836517
SowuiProofing rtf Nlnasignw McClony High School	 Date: 12115109

IYemk LOCATION
I. CIARDULLA ASSOCIATES

OESCRIPTtON OF DEFICIENT WORK ITEM
SCHEDULED

AMOUNT
OH&P i0°(o BO	 r3°e

^
CREDIT

5 MPR(GYMAREA) Precast coping are installed bin sdeing between coping and duffs is
required; smiler W details on dwg A6,M bel shentmcW cmr be used in
lieu ofangim D.O imalsli.n mutt be	 lonA in 2locerions.

13 S600.00 10°10 3% -E522.00
14 MPR (ATHLETIC DIRECTOR Unfinished fan coil mirbrick haseaypicai for 8 fan coal mniu (FC-Aj.

_

OFFICE) Finish top of brick with	 p.(Rubberstair Intend trosing can Sc uscA)

14 52200.00 1000 1	 3% -SL914-W
19 28 MPR GYM AREA2 Thcrrvamin pontii. m9sim (nosub-outls) 3100.00 Iop% 3% 487.00

33 MPR (GYM AREA) Co.	 on ceiling, unacceptable pateb nark (typical in MPR multiple
locations) Porch amnudcorrr plot,, & finish around hglu frvu ",

?0_ i',SOO DO 30% 3% 42.436.00
34 MPR(GYM AREA) Acoustic caulk missing along beams - chop gyp bd+sealant - Verfy ami

rrrsrali inhere marvg;
21 51,500.00 10% 3% -S1}05.00
23 35 MPR (GYM AREA) Acoustic .0: onininsportions alon n4e wall 5200.00 tahc 3% -$176.00

36 MPR (GYM AREA) Missing acnuaicnl door 010 Vcrfyftha drwr rm.are mill fr.(Donr or

24 "cgtcY-j
S5,5W.W 100/1 3% 44-785.00

46 MALL Acoustical doors See NC'ftfer J>ocm nerd gd¢eslmratfed glete by
m[nrb, ene anrru 11101: Perot doer, cfify srnPr of exterior hrntg clg.

29 E25,000.00 10°/0 3% -$21,750.00
30 48 MALL Amretticai doors and transoms 815.000.00 10% 2% -313,050.00

72 MECHANICAL ROOM Missing Mcl lintel or bondbeam at new NIO; missing motorized damper
and control -'ring to Exhaa i Fah EF-2

36 SL5 W.W 10% 3% 41.305.00
37 75 MECHANICAL ROOM Doo:Cloccranot as	 ectfied S1,6W.W 10% 3% -81392.00
38 76 MECHANICAL ROOM Missin, door saddle melecbioai room e,ucar, door ESW,W 1W5 -s% 4435.00

77 MECHANICAL ROOM Uneece table..G st doorjambs. 86c1 should extend behind door fame.
39 SLSW.W 10% 3% 51305.W
40 79 MECHANICAL ROOM Door bardwnn, incom lete. Mi.wM cylinders SL(XY.w I(Pi. 3% 5870.00

80 MECHANICAL Missing steel Intel .,b.M bemn a.. MO; miss ing mmenzed "rover

41 ROOM1ElecniW SJt5IX100 10°0 3% -52175,0
Lowers are noodled below the wall flashing! This is rejected! Thisco"
be addressed AS SOON AS POSSIBLE, UV must be raised up to keep
lowaabov< flashing! Flashing must bereaton d w orilt net condition!
.Semi Pimrrxs ro haid—,

541 1 520,,X,0.W 10°1 3% 517,400.00
Iss EXTERIOR Replace damaged mIII, at locker roam exterior ramp damaged during

85
crcnvation

S15W.W 10% 3% -$1,305.00
172 COMPUTER ROOM 'Removcshcetc k-tout from access doors left inside soffits(typical)

_

98 $100.00 10:6 3% -387,0
99 In COMPUTER ROOM New ; eand soffir.bmuct motion sensor. PWocete smsw. $250.aa 10°h 3% -$21750

203A GUIDANCEOFFICE Irmmll missingceBingregmrs(4}M
51.000.00!1l8 213 transfer ducts 10%, 3% 5870.00

In 209 217-A1, A2 Pron,mlegnutive wi idcw,ilh $800,0! 10 % 3% 56%W
125 211 217-ALA2 Mortify ekfsdn parfiti.. ver deteil oided	 JCA. S850.00I 1034 3% 413950
174 297 BIOLOGYLAB Inosn leleftoo tale S1.2W.00' 100!1 3% -$1.044.00

401 MECHANICAL WORK The Boiler ROD. is also fteeang inside today due te, over icod masonry
opcci.gs that ore wide open to 	 wfnstailed lowers, fans and
missing e'vdasnpers.

223 53,500.W 1T1. 3% -53,035.W
di? - Per Specifications Section09900-1.10, fnnisb Lve(5}gellons^^each

type aril color.£ pnim used in the work to Ibe custodian.
224 SI.SW.W 10%1 3°{1 -51.305.00

Patch seffrss in room throe 	 m the buildin EI0.000,0

Total Credit Aoom	 $92,1W.00	 -574,214.00
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a. New Exhaust Fans in Mechanical Room- is this going to be a credit or is KS going to
do the work.	

I
b. Cleaning of Front Entrance

6. Status of Chiller Fence Installation. Fence was to be installed starting 11 /t ^^

7. Status of Ratified Subs

a. TTC

b. R" Met Dates Corp.

d.	 Forma Glass Corp

8
	

Waivers of lien must be submitted with every requisition per P.A.

X:\SNDPROOF\McClancy\CompletionContract\meeting  minutes\Nleeting Agenda\09_1228_ Meeting Agenda.doc



Ex. 5

-----Original Message-----
From: Tibbetts,Kimberly J (mailto:KTIBBETT@travelers.com]
Sent: Friday, June 19, 2009 1:48 PM
To: Vero, Anthony; 'coach27bb@aol.com '; 'garyesq@aol.com '; Martin Jr,Michael F
Subject: FW: Emailing: 20090618141021.pdf

Tony -

Attached for your information is a scanned copy of the executed Tender Agreement for
McClancy. The exhibits are not scanned; if you give me your address I can mail you a full
copy. I understand you would like a kickoff meeting with Kenstar. Please let me know if
you would like the Surety to attend. if you have any questions, please do not hesitate to
contact me.

Thank you,
Kim Tibbetts

The message is ready to be sent with the following file or link attachments:

20090618141021.pdf

Note: To protect against computer viruses, e-mail programs may prevent sending or
receiving certain types of file attachments. Check your e-mail security settings to
determine how attachments are handled.
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Memo

date: October 29, 2009

to: Scott Durham	 tel:	 718 898 3800
Kenstar Construction Co.
100 Keyland Court 	 fax:	 718 397 9325

Bohemia, NY 11716

from: Vincent Gulotta

cc: Richard Plaeentini (JCA), Nick Melito (MMMHS)

re: Credits Change Order for mechanical work deleted by MMMHS.

Scott

Please find the credits and their values as per the tender agreement. As we discussed the Mechanical
and Electrical Credits will be a cost for cost reduction from the tender agreement. Please sign below
to finalize all listed credits.

Mechanical Credit's

• Item 3a Guidance office Ran 213- Transfer grills not installed	 $	 460.00

• Item 2j Vice Principal's Office Unfinished duct work and missing register in common
area-	 $ 403.00

• Classroom 303- Analysis for core drilling through steel in room 303 $ 575.00

• Classroom 305- Analysis for core drilling through steel in room 305 $ 575.00

• Classroom 308- Analysis for core drilling through steel in room 308 $ 575.00

• Air Condition Supply and Return Ductwork- Air diffusers missing 16 ga. protective wire
guards	 $ 4,600.00

• Mall Roof- FlexClad-400 outdoor duct insulation 	 $ 11,500,00

• Mall Roof- Inappropriate supports for curbs at mall roof 	 2X5.0

Total amount of Mechanicals credits for items that have been removed from the contract. $21,563.00

Electrical Credit's

• Item 10 Ground Floor- 10 service conductors painted in lieu of tape $ 2,800.00

• Item I I  Ground Floor- Stranded wire for solid wire on ground floor $ 8,500.00

• Classroom No. 203- Reinstall Television Screen	 $ 1,380.00

• Multi-Purpose Gymnasium Room- Restoring of Weight room	 $ 5,000.00
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• Item 1 Finance Room # 223 1 (2) new outlets are not instld after instld of UV
$	 172.50

• item 7 E. GX-2- Stranded wire for solid wire	 $ 2,000.00

• Item 3 C KX-1 Stranded wire for solid wire 	 $ 1,500.00

• Item 7 D LE-2 Stranded wire for solid wire 	 $ 1,500.00

• Item 5 E LE-1 Stranded wire for solid wire 	 $ 1,500.00

• Alt price to support RGS in hallways	 $ 36,000.00

Total amount of Electrical credits for items that have been removed from the contract. $60,352.50

Therefore, the total amount of MEP credits for the project will be 81915.50.

Contractors Representative/ Title
	

Signature/ Date
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917185333768	 9	 1i 2
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MECI-1,&%ICAC INC. 11-05132nd Street, 1st Fl., College Point, NY 11356 -
Phone (718) 888-7120 Fax (718) 888-7121

* * * * * * Fax Transmittal Form * * * * * *

Attention: Andrew	 Please Comment:
Company: Resident E ngineer's Office	 Please Reply: _ X

	

Phone Number: 718-533-3504	 For Review:	 X

	

Fax Number: 718-533-3768	 Urgent:

	

From. Muhammad	 Date:	 10/15/2009
LGA-735: 0&M Approval_

	

Re: _ Transmittal	 Time:	 9:50 AM

	

Number of Pages (Including This Page):	 2

Hi Andrew,

Per our telephonic conversation attached please find the "O&M Approval" for LGA-735
project.

Should you have any questions or need any further information, please let me know.

Thanks,
Muhammad

•• IR.A.M.S. MtxltOniGd1, InC. 15.05 132 Street, 1 11 FI, College Point, NY 11358 •Phone (718) 088-7120 • Fex (718) 888-7121
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Memo

date: October 29, 2009

to: Scott Durham	 tel:	 718 898 3800
Kenstar Construction Co.

100 Keyland Court.	 fax:	 718 397 9325

Bohemia, NY 11716

.from: VincentGulotta

cc; Richard Piacentini' (JCA), Nick Melito (MMMHS)

re: Credits Change Order for mechanical work deleted by MMMHS.

Scott

Please find the credits and their values as per the tender agreement. As we discussed the Mechanical
and Electrical Credits will be a cost for cost reduction from the tender agreement. Please sign below
to finalize all listed credits.

Mechanical Credit's

• Item 3a Guidance office Rm 213- Transfer grills not installed 	 $ 460.00

• Item 2j Vice Principal's Office Unfinished duct work and missing register in common
area-	 $ 403.00

• Classroom 303- Analysis for core drilling through steel in room 303 $ 575.00

• Classroom 305- Analysis for core drilling through steel in room 305 $ 575.00

• Classroom 308- Analysis for core drilling through steel in room 308 $ 575.00

• Air Condition Supply and Return Ductwork- Air diffusers missing 16 ga. protective wire
guards	 $ 4,600.00

• Mall Roof- FlexClad-400 outdoor duct insulation	 $ 11,500.00

• Mall Roof- Inappropriate supports for curbs at mall roof 	 $ 2.875.00

Total amount of Mechanicals credits for items that have been removed from the contract. $21,563.00

Electrical Credit's

• Item 10 Ground Floor- 10 service conductors painted in lieu of tape $ 2,800.00

• Item l lb Ground Floor- Stranded wire for solid wire on ground floor $ 8,500.00

• Classroom No. 203- Reinstall Television Screen	 $ 1,380.00

• Multi-Purpose Gymnasium Room- Restoring of Weight room	 $ 5,000.00
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• Item I Finance Room # 223 1 (2) new outlets are not instid after instld of UV
$ 172.50

•	 Item 7 B. GX-2- Stranded wire for solid wire $ 2,000.00

•	 Item 3 C KX-I Stranded wire for solid wire $ 1,500.00

•	 Item 7 D LE-2 Stranded wire for solid wire $ 1,500,00

•	 Item 5 E LE-I Stranded wire for solid wire $ 1,500.00

•	 Alt price to support RGS in hallways $ 36,000.00

Total amount of Electrical credits for items that have been removed from the contract. $60,352.50

Therefore, the total amount of MEP credits for the project will be $81,915.50.

Contractors Representative/ Title
	

Signature/ Date
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As par elscfri subcontractor, Wewwdd like Ho request a ernmon regarding
the supporting of the conduits an the fast above the mail and multipurpose
room. As per S. A42 note 3 of exhibit 3 the existing PVC 4x4 support has
failed and none to be replaced. The miacUlcai suwntrao"tewmmen0s 4x4 For 4- conduft use 

am 
leas Man a 4'x4•xl 2•

CCA with super unistrut as "I as straps. with tar at the base of the 44 to rem of random wood blocking. Adjust length for
on the rooftop. See attached phato. 25 number of pkeal corm Pipe and conduit

1 7120/09 7127109 8/14/09 r	 ulre ae aretem	 efts.

Item has not been Nomad over to Connally
Mechanical; provide proposal to pedenn
maintenance which UAP defend is
required. Use filters lamed over to
annotated stock). Provide a cost far
proposal same. #a feed fee change "der

The exlsi ng HVAC systems am In need of maintenance ex. Replacement of cannot be agreed by 8-18-09 provide
fillers, lubrwtlm, eta The HVAC subcontractor fees 4would be prudent al maintenance on mom and patents starting

2 one time to perform the maintenance. 7120109 7127/09	
1

8114/09 25 19-09.

Provide s proposal W mpa8 all cdating
hesUng piping acted to ba looking for review.

Wring a preliminary hydrostatic test Me HVAC Subcontract" disomm mtl that Repgir all pipe leaks. V agreement Wr Nmp
Me existing Secondary hot water remains In Me utility tunnel were leaking. Sum change other cannot be agreed by B-18

3 Please advise, 7720!09 7727/09 8114/08 25 09 ordered untie from and maladals.

There Is no bypass an fie chtlled water supply and on the primary hot water Ali work gems resolve reference to contract

supply In M	 room.e pump ro. As per drawing the flow ahemaflo on drawing drawings. Provide bypasses at Venlud as

4 W07 than, are shorn. Please advise. 7120/09 7727109 8114/09 25 shown on CD's at no additional past

b a bypass required at the secondary hot water supply In the Dollar Roan, It Is 25
5 not shown on Um flaw ehoma0a on Crowell W.07. 7120/09 7J27109 8114109 No bypass at above located Is m utram.

The weep holes are W be 1/8' In size and

Please confirm size and location of weep holes to be provided at the unit vond located at 12-on center at the unit vent

6 Imvem. 7120109 7/27109 8/14109 25 louvers.

7 IThe HVAC subcontractor Is ready to have a hydmtaUo last perfumed. 7/20109 7127/09 8/14109 25 Was contended on 730-08.

Condensate pipe in Room 3021s Installed on the left side of the unit and needs
to be retowted to the right side, par M2.12 typical. In sadism a core hole
needs to be Must on same side as sped6ad. Please advise on haw W vepipe Provide all work as Indicated on conVact

8 the unit vmUlator. 7120109 7127/09 1	 8114109 25 donsinq at no additional cast.

At this drop we are requesting Intommtlon regarding the third floor mind"
calling, In which contains the following: breach circuits W suspended Holding
feeding unitventiteWrs in FMC In addition W not being M RGS wndull as per This condition has 

been 
Included in Me

sped coo found that the wiring method used for these coupon circuits feeding defect list and therefore la required as part o
unit vmsiatem Ism outman of NEC Infirm manor In Mich H web onslalied. Th. Mascope of wok. USe allowance In
vidadon consists of the folWwing 61-Inch FMC condulls In which originate gam agmommt AI electrical schemed work
panel LP41V3 approx. 35a ft through drop calling to pull box located In the Installed fa this podses shall Comply with

caging when all consults join together with renderer 3 phase circuits In which NEC and NYC SEC. Provide conduit out of
Man they are spliced In splice box and than convened Into 21nch conduit Man 508,000.1k w nee Indicated on ExhlblC P6
blenched rot again W food motor aontrdlem f"roof top units. At Mis time wa of 6. Provide unit pr cas for renmeal of

are fmtifli you of this observation and would like you W let us know how you Greenfield, conductors and replacement rim

8 would like us 	 command with this item. 7121!09 1	 7127109 I	 8!14!09 24 lateral.

HVAC elbconuaIXor has annummred six ma vemtletor chains that are packed. Replace c ecked drain pane. Negotiate prom

10 Reese advise on howW proned. 7/21!09 7127109 8114!09 24 with Pan Authority.

Wactrkal subcontractor was m roof above mall and mulda pow mom ra
sephrne discovered that are coo	 uila are In fact IMC aluminum consuls In no
of the specified rigid condulS. After they shoveled that all the conduits in
these lowdoms are Inmost as pat Me some 16111-20a(1). Referenda listed
A) air handling unit above amil clessrmm 8)AC2 unit C)exhauo fen (EF-1)
DOaxfiaat fen (EF3) QoUrmuai fan (EF4) F) roof above third now A) exhaust
fan (GX-aje)/an(GX-2)C)(KK-0)D)(LE-2)E)LEA. Reaseedvisehowto This condi9m Is 0, it does not violate wdB.

11 proceed. 7/21109 7/20109 6114/09 24 Leave as ls.

Thee am no addenda numbered 8 through

12 HVAC subcontractor is r 	 umdn	 addenda numbers 8, 9,10,11, 12,13, f 4. 7/22109 7129!09 8114109 23 14 them are only 7.

UAPIs to provide a list of missing shop

13 HVAC subwntradorm retpesbol any Onerously approved shop drawin s. 7/23109 7/30109 8714708 22 1drampats.

All unil ventilators need la ba lauded and
semretl W in wall. This Is lodudetl in th0
room Hsi m completion comb d. except for
two. Reams level the omitted two UVs not

As per m"hanocal contract UAP is required for level etl secure 43 UVs Gina Called ouL Una 408 dame not apply to the
14 #406), howsvar them is a total of 62 UVs on Me sA A. Please advise. 7127109 8/4/09 8l14/p9 18 leveling notes.

Level and aftacd to wail, This
	 to applies to

all unit wants Ihrwghout the school. if other
defects are viable during oppose, repair as

Mechanical Subcontract" does rot have Rmms 200 and 309 on there required at other locations. Negotiate pdw
15 delciency list for Wrepair. Please advise as how to proceed. 1	 7127/09 1	 8/4109 8114109 18 palm Pon Auth.ity,
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per drawing M2.12 air vents and PIT plugs are required fa 
to 

We
16 however these items are not on the mechanloal defidermy lick Please advise. 7127!09 814109 811410918 OMIT this isordered, P/Tnot nodded.

Line Item 6a on Me Mechanical Deficiency Ust states to replace Me missing
exhaust fan and louver( sea photo 71108 58). The relocated SF-t is 28.5' X Provide a Model for relaxation at conduit
28.5', sea M2.06 to be Installed in the new masonry opening which is 17'x17' and Me replacement provided fan WM a
sea A5.02, this is a could. Also an decimal conduit Is present in the same 17'x17-fan to match the existing bola for

17 masonryopening,  sea attached photo. Please advise. 7/30/09 8/8700 8/14109 15 review.

As par spite 15881-2,03& and Cawing M2.01 Me outdoor air coded chiller
requires vibration broaden. As per spite 15810C Isolation schedule Me air
cooler requires a two Inch Mick neoprene pad outdoor type. Two inch provide MV (2) 8'xWxf' pads at each
neoprene pads are not readily available, Please provide a sultabie method to support point to equate M the rewuired 2'

18 achieves pad at the required thickness. 7/30/09 816109 8114109 Mick ad at each locatlon.

In the main 
onto (Room 217) Unit Vant V Isom are not don Into Me hot Replied. Negotiate the price Win the Pon

10 water coil. Please advise. 7/31109 877!09 8114/09 Authd

See rate (8) on drawing W.01 for required

F14

wwactwork, Frontier all valves, unions, etc
Indicted on deerwgda	 specifications
within proled smile, athe contecta a his

The mechanical suecontrada discovered missing udions, circuit sodars, and balancing consultantdetannines R reces io
control valves on the 16 convector in the Kitchen and Comfort, Theabsence to install any valves fa proper balancing of
of these Items may died malnlenanco, control, and balancing of the sytem. the entiresystem, these shall bit installedat

20 Pleaseadvise. 875(09 8112109 8%4109 to added cost

In order to proceed Win paint wo need to gat approval for colors for the
following; Back of proumniurn wall on stage area, Gas pipe In basement and
on roof, emustical doors in mall area, caulk In mall area, beams above typical
In cases mine, around Boor soffit outside deserter, 204, exedor locker room
doors, access Make in room 201 (typical), soffit ouWde physics lab. Please

21 .".. 8/5109 8112100 8114109 9 Colors selected.

In order b proceed who Whole work withal Me bullring we need N have a Freer match provided for Interior Maier eon
22 motor color approwel. Please advise. 815/09 8712109 8114109 9 exteda cooler.

In case oany questions as to the Saudi Of
work required on an Item referenced In the
exhibits the contractor shall Moves all
associated work required for the Item in the
coned drawings and specifications at no
ad ilteml cost In the above case If Rem #47
references a donfosevalve deficiency, the

As per item MIT on Me deficiency list Dan	 wars, havew	 have been replaced In camera sake end as abandoned and related
the existing hot were donvocto s in We mall classroom, as pd MOAt note #8 piping shall be brought up to Nil compliance
balancing valves are required, these valves are not present In the existing with the contract drev ngs and specifications

23 unite, however they are not listed on Me deficiency list Please advise. 8110109 8117/09 8114109 4 at no add cost.

FMC is acceptable within the ranks to the
extent perml#d by electrical code. It Is
the responsibility of the contractor, alone,
to provide all work necessary to fix all
operailonal defices"s, including control
syaems. It is our determination the GC
and Them remain responsible for
completing all Installations, testing and
commit work in ratlAoton and tender
agreements. There remain only 2 weeks
unlit the contractor must dear the
building classes to begin. You are

As per the defiddcy id, the power where In Me UVs are in FMC In lieu of directed M proceed immediately with all

EMT par spec. The list makes no mention at the control wiring In the units, the control work necessary to provide a fully

24 Incesharroal deficitenW, list does not address after. Now should we pieced? 8119109 A	 IMI) 8119(09 0 operational HVACs stem,

As par node 5 and 6 en growing E2.04
the lighting fixtures in the MPR ceiling
were to be removed, cleaned, mdified
and reinstalled. Shoe the fixture was not
replaced no submittal Is machinery.
Contracta will have to verify hod
diameter of the Pendent In the field.

M per sketch 24 the reduction pietas for Me MPR ceiling are to have a'dlr Contractor earn Wt the eschdeton plate

co	 rt Into	 em to slide over the existing pipe attached to the light fixture. in order In half to make It easier to Instal the
to do this we will have to bend We eamtahoon whiled, may mar the surface. plate amud the existing pendent. The
We am also eques erg an approved lighting fixture schedule b determine Me canbeotor must Inaall the plate carefully

25 diameter o the pipe suspdding lights. Please advise. 824109 1	 8131109 8/24/09 1	 0 to make sure both halves bleu.

The k8chen Exhaust Dud has been changes to require point in lieu of Use exterior paint system, specified in

Insulation oo the vertical and hdmnei pardons on the Mtehan root as per spec. section 09900 part 2.08. Fallow

Project Field Report #3 JC& P.C. SMARS. Please provide Mochanlcat sub- Specifixs6ons for Applicagon

26 contractor Will secificaton of color and paint. 8126MD 911109 8128109 Requirements. Color N be field seeded.

The olecbidd cannot physically core below where the hoe Is required al Mo
(8) fan We due to the space constralnls, In addition, them is no mom to
Wonder the are evil in room 306 due to a structural beam intedaence. The
(8) locations are: Allege Olrecta's Office, Rm #217 At and Arc of of the rude

27 office, Storage Roan near MPR, Gulderae, 6 Finance. 914109 9(11(09 40WD

Room 205 on our scope of wok, Rem 1. Umlt ventilator (Uvf- )requires us to
raise Me W. as Me louver Is instated below Me wail fishing. Fold vdfied
dimensions appear to indicate that this work cannot be completed as pe roar
current scope of wink. The UV Indicates a 3.7/8' ham the top of UV to bottom Contractor Is to modify the muvdr.

o	 The WLdtla lauver, when relsed to Its highest point will not dear Me ductwork, and masonry opening as pa SW
228	 fi.Pleaeenfertopldura 71114031, 032, 8033. 914109 9/11/09 914/09 0 29 Malwas rovidd an 926/09



The fire alarm consultant Is uxmnal, me"
up Me drawing to rented the as edit
conditions. JCA%HI Issue the revised fire

28 The eleddcal aubMnVadwis requestln MefimalanodmWm s. 9128109 1015109 9128109 0 alarm dmwM9 on Monday 
October

 missing connection Is suggested In
Exhibit C, page 2 of 6; E.

The electrical subcnnbador has discovered that the switch iw IO(-1 Which is 10 TCHEWCAFETERIA, so 8 b. Providing a
located in Me kitchen does not hve a wire run to the mow m VOIIar Which is feed Is Included In the tender agreement.
lowed on the third Moor, M order for the switch to wok a new feed must be run The $1,272.50 scheduled appear adequate

30 from the ktchen up W Me prep room located on Me Ml yd flow. Meese advise. 9/30109 1017109 9130109 0 to cover this.

The eledrwl subcontractor Is to Instal a
coyer on the existing w0ot box and NO Me

The eIsd sal subcontractor has 	 Install the outlets on Me west wail per the woods atreight up as discussed m WS109.

31
deficiency fat, May am unable M determine a dear location as to exactly MOO

th	 are to be located.	 lease ¢dolls.. 9/30109 1017109 9130109 0
The height to the center line tithe new wth
will be 3e' AFF>

defeat in that pitch pocked 10 mesa Of
patclWork as sillwn assent The calling
Patch S penetration are covered In Exhibit A,

As We were patching the soloing at Me condug penetration in the chemistry lob page Tot 11; Item 398-Chemistry tab. The
We discoveed a roof leak, water was dripping through Me telling. Me cork contractor is to repair patchwork that was
board has bean damaged, More Is mod present on the top of Me cabinets, done on the underside of the slabas It Is
further examinabon IS needed to determine the source of the leak, please sloppy and unacceptable the leek is not

32 advse. 9130109 10[7709 9/30109 0 covwed. Provide a proposal to remove a

This is aide salary issue. PmWe a propose/
by October 2, 2009 to make Me mpok. if you
cannot provide a proposal by the date noted
perform the repair on a time and material

33
After Me onspectlan of Me non-functioning exit sign in the cafeteria it has been
detwmined that Me sip has no power being delivered to it Please advise. 9/30109 1	 10/7/09 1	 9130109 0

basis with time and material ticket to be
atoned bv Nick Meiho.

Par
	 wo am to restore the existing Boor In room 0114, At the

construction debris is removal and the floor condition appears to need

134
mplecomentl Induced (3) pktures which m"sent the existing floor condition .
Please direct on what laves of resmraBon is dealer. 1018/09 10/15109 10/21/09 13

The Work was removed from our scups of
workonlDf2iNg

Our scope of work is dascibed to Install exhaust grill on gypooardd There does
not appear to be anything to concept lo. The cased drawing M2.02 specifies

35
a tr dla. P.I.A which was not Inaballed. Hmv would you like ua to proceed with
Mlswork? Please reference photo layout attached. 1019109 10115109 40095

Idne gam 297 states to replace the Incomplete floomis In the biology lab, upon

38
Inspection We sm not ab le to locals any missing or Incomplete floor tile. Please
advise. 1019109 10/16109 40095

37
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CONTRACTOR NAME:	 KENSTAR CONSTRUCTION CORP

REQUEST FOR INFORMATION
RFI NO:	 1

DATE:

7/2012009

PROJECT:	 McClancy H.S. Sound roofin PROJECT N0:B450789

TO: Richard Piacentini	 FIRM: John Ciardullo associates

FROM: Kenstar Construction

WE REQUEST YOUR ATTENTION (OR CONFIRMATION) REGARDING THE FOLLOWING:

SUBJECT:	 Roof Top Conduit Support

LOCATION: Roof above mall and multipurpose room

INFORMATION IS REQUIRED BY:

MESSAGE:	 As per electrical subcontractor

We would like to request information regarding the supporting of the conduits on the roof above the mall and multipurpose

room. As per B. AC-2 Note 3 of exhibit 3 the existing 	 vc 4X4 support has failed and needs to be replaced, The electrical

subcontractor recommends 4X4 CCA with super unistrut as well as straps, with tar at the base of the 04 to rest on the

roof top. See attached photo.

ATE:

THANK YOU! WE APPRECIATE YOUR ASSISTANCE IN THIS MATTER

CONTRACTOR NAME:	 Kenstar Construction Corp.

REPLY

For 4" conduit use no less than 4"x4"x12" of treated wood blocking.

Adjust Length for number of pipes/conduit

Pipe and conduit require separate supports.

Thanks.

BY.	 Matt Lombardi ARCHITECT FIRM:	 Jahn Ciardullo Associates	 DATE:	 811.. 9/?P 9

is
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CONTRACTOR NAME:	 KENSTAR CONSTRUCTION CORP

REQUEST FOR INFORMATION
RFI NO:	 2

DATE:

7/20/2009

PROJECT:	 McClancy H.S. Sound roofin	 PROJECT NO:8450789

TO: Richard Piacentini	 FIRM: John Ciardullo Associates

FROM: Steven Bon lovi, Kenstar Construction

WE REQUEST YOUR ATTENTION (OR CONFIRMATION) REGARDING THE FOLLOWING:

SUBJECT:	 HVAC Maintenance

LOCATION:

INFORMATION IS REQUIRED BY:

MESSAGE:	 The existing HVAC systems are in need of maintenance ex. Replacement of filters, lubrication etc, The

HVAC subcontractor feels it would be prudent at this time to perform this maintenance

rE:

THANK YOU! WE APPRECIATE YOUR ASSISTANCE IN THIS MATTER

CONTRACTOR NAME:	 Kenstar Construction Corp.

REPLY

Item has not been turned over by Donnelly Mechanical; provide proposal to perform maintenance which LAP believes is

required.

Use Filters turned over to owner Attic stock).

Provide a cost proposal ASAP.

If a Fixed fee change order cannot be agreed by 08 . 18-09, provide maintenance on time and materials starting 08-19-09.

inks.

BY:	 Matt Lombardi ARCHITECT FIRM:	 John Ciardullo Associates	 DATE:	 8/10/2009
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CONTRACTOR NAME:	 KENSTAR CONSTRUCTION CORP

REQUEST FOR INFORMATION
RFI NO:	 3

DATE:

7/20/2009

PROJECT:	 McClancy H.S. Sound ro	 Ing 1PROJECT NO:6450789

T0: Richard Piacentini	 FIRM: John Ciardullo Associates

FROM: Steven Bon iovi, Kenstar Construction

WE REQUEST YOUR ATTENTION (OR CONFIRMATION) REGARDING THE FOLLOWING:

SUBJECT:	 Water Leak

LOCATION: Crawl Space

INFORMATION IS REQUIRED BY:

MESSAGE:	 During a preliminary hydrostatic test the HVAC subcontractor discovered that the existing secondary hot

water mains in the utility tunnel were leaking, Please advise.

TE:

THANK YOU! WE APPRECIATE YOUR ASSISTANCE IN THIS MATTER

CONTRACTOR NAME: 	 Kenstar Construction Corp.

REPLY

Provide a proposal to repair all existing heating piping noted to be leaking for review.

Repair all pipe leaks. If Agreement for lump sum change order cannot be agreed by 08-18-09, proceed under

time and materials.

Thanks.

BY:	 Matt Lombardi 1AIRCHITECT FIRM: 	 John Ciardullo Associates 	 DATE:	 8/10/2009



N

CONTRACTOR NAME:	 KENSTAR CONSTRUCTION CORP

REQUEST FOR INFORMATION
RFI NO:	 4

DATE:

7/20/2009

PROJECT:	 McClancy H.S. Soundproofing PROJECT NO:B450789

TO: Richard Piacentini 	 FIRM: John Ciardullo Associates

FROM: Steven Bon iovi Kenstar Construction

WE REQUEST YOUR ATTENTION (OR CONFIRMATION) REGARDING THE FOLLOWING:

SUBJECT:	 Bypass Valve

LOCATION: Pump Room

INFORMATION IS REQUIRED BY:

MESSAGE:	 There is no bypass on the chilled water supply and on the primary hot water supply in the pump room. As

per drawing the flow schematic on drawing M2.07 they are shown. Please advise,

i.JTE:

THANK YOUI WE APPRECIATE YOUR ASSISTANCE IN THIS MATTER

CONTRACTOR NAME:	 Kenstar Construction Corp.

REPLY

All work items require reference to contract drawings. Provide bypasses at venturi as shown on CD's at no additional cost.

Thanks

BY:	 Matt Lombardi ARCHITECT FIRM:	 John Ciardullo Associates 	 DATE:	 8/1012009



CONTRACTOR NAME:	 KENSTAIR CONSTRUCTION CORP

REQUEST FOR INFORMATION
RFI NO:	 5

DATE:

7/20/2009

PROJECT:	 McClancy H.S. Soundproofing PROJECT NO:B480789

TO: Richard Piacentini	 FIRM: John Ciardulio Associates

FROM: Steven Bon lovi Kenstar Construction

WE REQUEST YOUR ATTENTION (OR CONFIRMATION) REGARDING THE FOLLOWING:

SUBJECT:	 Bypass

LOCATION:

INFORMATION IS REQUIRED BY:

MESSAGE:	 Is a bypass required at the secondary hot water supply in the Boiler Room, it is not shown on the flow

schematic on drawing on M2.07.

TE:

THANK YOU! WE APPRECIATE YOUR ASSISTANCE IN THIS MATTER

CONTRACTOR NAME: 	 Kenstar Construction Corp.

REPLY

Nob pass at above location is required.

Thanks.

BY:	 Matt Lombardi ARCHITECT FIRM:	 John Ciardullo Associates 	 DATE:	 8/1012009
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CONTRACTOR NAME: 	 KENSTAR CONSTRUCTION CORP

REQUEST FOR INFORMATION
RFI NO:	 6

DATE:

7noizoos

PROJECT:	 McClancy H.S. Soundproofing PROJECT N0:6480789

TO: Richard Piacentim	 FIRM; John Ciardullo Associates

FROM;

WE REQUEST YOUR ATTENTION (OR CONFIRMATION) REGARDING THE FOLLOWING:

SUBJECT:	 Weep Holes

LOCATION:

INFORMATION IS REQUIRED BY:

MESSAGE:	 Please confirm size and location of weep holes to be provided at the unit vent louvers

TE:

THANK YOUI WE APPRECIATE YOUR ASSISTANCE IN THIS MATTER

CONTRACTOR NAME: 	 Kenstar Construction Corp.

REPLY

The weep holes are to be 1/8" in size and located at 12" on center at the unit vent louvers.

Thanks.

BY:	 Matt Lombardi ARCHITECT FIRM:	 John Ciardullo Associates	 DATE:	 8/10/2009
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CONTRACTOR NAME: 	 KENSTAR CONSTRUCTION CORP

REQUEST FOR INFORMATION
RFI Na:	 7

DATE:

7/20/2009

PROJECT:	 McClancy H.S. Soundproofing PROJECT NO:B450789

TO: Richard Piacentini 	 FIRM: John Ciardullo associates

FROM: Steven Bon iovi, Kenstar Construction

WE REQUEST YOUR ATTENTION (OR CONFIRMATION) REGARDING THE FOLLOWING:

SUBJECT:	 Hydrostatic test

LOCATION:

INFORMATION IS REQUIRED BY:

MESSAGE:	 The HVAC subcontractor is ready to have a hydrostatic test performed,

rE:

THANK YOU! WE APPRECIATE YOUR ASSISTANCE IN THIS MATTER

CONTRACTOR NAME:	 Kenstar Construction Corp,

REPLY

Was completed on 7130/09.

Thanks.

BY:	 Matt Lombardi ARCHITECT FIRM:	 John Ciardullo Associates	 DATE:	 8/10/2009
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CONTRACTOR NAME:	 KENSTAR CONSTRUCTION CORP

REQUEST FOR INFORMATION
RFI NO:	 8

DATE:

7/20/2009

PROJECT:	 McClancy H.S. Sound roof(n PROJECT N0:13450789
TO: Richard Piacentini	 FIRM: John Ciardullo Associates

FROM: Steven Bon iovi, Kenstar Construction

WE REQUEST YOUR ATTENTION (OR CONFIRMATION) REGARDING THE FOLLOWING:

SUBJECT:	 Condensate Pipe

LOCATION: Room 302

INFORMATION IS REQUIRED 13N

MESSAGE:	 Condensate pipe in room 302 is installed on the left side of the unit and needs to be relocated to the right

side, per M2.12 typical, In addition a core hole needs to be drilled on same side. Asspecified,

Please advise on how to re-pipe the unit ventilator.

TE:

THANK YOU! WE APPRECIATE YOUR ASSISTANCE IN THIS MATTER

CONTRACTOR NAME: 	 Kenstar Construction Corp.

REPLY

Provide all work as indicated on contract drawing at no additional cost,

Thanks.

8Y:	 Matt Lombardi ARCHITECT FIRM:	 John Ciardullo Associates 	 DATE:	 8/1012009



CONTRACTOR NAME:	 KENSTAR CONSTRUCTION CORP

REQUEST FOR INFORMATION
RFI NO:	 9

DATE:	 7/20/2009

PROJECT:	 Monsignor McClanc HS 1PROJECT NO:

TO:	 Richard Piacentini 	 FIRM: Ciardullo Associates

FROM:	 Scott Durham, Kenstar Construction

WE REQUEST YOUR ATTENTION (OR CONFIRMATION) REGARDING THE FOLLOWING:

SUBJECT:	 Branch Circuits Feeding Unit Ventilators

LOCATION: Panel LP-UV3

INFORMATION IS REQUIRED BY:	 1	 7/27/2009

MESSAGE:

NOTE:

At this time we are requesting Information regarding the third

floor corridor ceiling, in which contains the following; branch circuits In

suspended calling feeding unit ventilators In FMC (flexible metal conduit) in

addition to not being in RGS conduit as per spec we found that the wiring

method used for these branch circuits feeding unit ventilators Is a violation

of NEC (national electric code) in the manor in which It was Installed.

The violation consists of the following (6) 1 inch FMC conduits in

which originate from panel LP•UV3 approximately 350 feet through drop

ceiling to a pull box located in the calling were all conduits join together

with multiple 3 phase circuits in which then they are spliced In splice box

and then converted Into 2 inch conduit then branched out again to feed motor

controllers for root top units.

At this time we are notifying you of this observation and would like

you to let us know how you would like us to proceed with this item.

CONTRACTOR NAME:	 Kenstar Construction Corp.

REPLY

This condition has been Included in the defect list, and therefore is required as part of the scope of work.

Use allowance Inagreement.

All electrical contract work installed for this project shall comply with NEC and NYC BEC.

Provide conduit out of $36,000 allowance Indicated in Exhibit C P6 of 6,

Provide unit prices for removal of greenfleld, conductors and replacement with r s or emt

Thanks.

BY:	 Matt Lombardi	 ARCHITECT FIRM: John Ciardullo Associates 	 DATE:	 8/10/2009



CONTRACTOR NAME:	 KENSTAR CONSTRUCTION CORP

REQUEST FOR INFORMATION
RFI NO:	 10

DATE:

7/21/2009

PROJECT:	 McCloncy H.S. Soundproofing PROJECT NO:B460789

TO: Richard Piacentini	 FIRM: John Clardullo associates

FROM: Steven Bon lovi, Kenstar Construction

WE REQUEST YOUR ATTENTION (OR CONFIRMATION) REGARDING THE FOLLOWING:

SUBJECT:	 Cracked Drain Pans

LOCATION:

INFORMATION IS REQUIRED BY:

MESSAGE:	 HVAC subcontractor has discovered six unit ventilator drains that are cracked, please advise on how to

proceed.

"'hTE:

THANK YOUI WE APPRECIATE YOUR ASSISTANCE IN THIS MATTER

CONTRACTOR NAME: 	 Kenstar Construction Corp.

REPLY
Replace cracked drain pens.

Negotiate price with Port Authority.

Thanks.

BY:	 Matt Lombardi ARCHITECT FIRM:	 John Clarsuilo Associates 	 DATE;	 8/10!2009
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CONTRACTOR NAME:	 KENSTAR CONSTRUCTION CORP

REQUEST FOR INFORMATION
RFI NO:	 11

DATE:

7/21/2009

PROJECT:	 McClancy H.S. Soundproofing PROJECT NO:B450789

TO: Richard Piacentini 	 FIRM: John Ciardullo Associates

FROM: Steven Bon lovi Kenstar Construction

WE REQUEST YOUR ATTENTION (OR CONFIRMATION) REGARDING THE FOLLOWING:

SUBJECT:	 Incorrect Pipe.._.

LOCATION: Roof Top

INFORMATION IS REQUIRED BY:

MESSAGE:
Electrical sub-contractor was on roof above mall and multipurpose room re-securing conduits and

discovered that the conduits are in fact IMC aluminum conduits in lieu of the specified rigid conduits, After investigating

they discovered that all of the conduits in these locations are incorrect as per the spec, 16111-20 a(l).  Reference items
listed A air handling unit above mall classroom, B) AC-2 unit, C) Exhaust fan (EF-1), D Exhaust fan (EF-3),
E Exhaust fan (EF-4), Roof above third floor A Exhaust fan (GX-1), B Fan (GX-2), C) (KX-1), D (LE-2),E (LE-1).

Please advise how to proceed
)TE:

THANK YOUI WE APPRECIATE YOUR ASSISTANCE IN THIS MATTER

CONTRACTOR NAME:	 Kenstar Construction Corp.

REPLY
This condition is OK, it does not violate code. Leave as is.

Thanks.

BY:	 Matt Lombardi JARCHITECTFIRM7	 John Ciardullo Associates	 DATE:	 8/10/2009



CONTRACTOR NAME:	 KENSTAR CONSTRUCTION CORP

REQUEST FOR INFORMATION
RFI NO:	 12

DATE:

7/2212009

PROJECT:	 McClancy H.S. Soundproofing PROJECT NO:B460789

TO: Richard Piacentini 	 FIRM: John Ciardullo Associates

FROM: Steven Bon lovi, Kenstar Construction

WE REQUEST YOUR ATTENTION (OR CONFIRMATION) REGARDING THE FOLLOWING:

SUBJECT:	 Missing Addendum

LOCATION:

INFORMATION IS REQUIRED BY:

MESSAGE:	 HVAC sub-contractor is requesting addenda numbers 8 9, 10 11, 12, 13, 14.

TE:

THANK YOU! WE APPRECIATE YOUR ASSISTANCE IN THIS MATTER

CONTRACTOR NAME: 	 Kenstar Construction Corp.

REPLY

There are no addenda numbered 8 through 14, there are only 7.

Thanks.

BY:	 Matt Lombardi JARCHITECT FIRM:	 John Ciardullo Associates 	 DATE:	 8110(2009



CONTRACTOR NAME: 	 KENSTAR CONSTRUCTION CORP

REQUEST FOR INFORMATION
RFI NO:	 13

DATE:

7/23/2009

PROJECT:	 McClancy H.S. Soundproofing PROJECT NO:B450789

T0: Richard Placentini	 FIRM: John Ciardulto Associates

FROM: Steven Bon iovi Kenstar Construction

WE REQUEST YOUR ATTENTION (OR CONFIRMATION) REGARDING THE FOLLOWING:

SUBJECT:	 Missing drawings

LOCATION:

INFORMATION IS REQUIRED BY:

MESSAGE:	 HVAC sub-contractor is requesting any previouslyapproved shop drawings.

JTE:

THANK YOU! WE APPRECIATE YOUR ASSISTANCE IN THIS MATTER

CONTRACTOR NAME:	 Kenstar Construction Corp.

REPLY

UAP is to provide a list of missing shop drawings.

Thanks.

BY:	 Matt Lombardi JARCHITECTFIRK	 John Ciardullo Associates	 DATE:	 8110/2009
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CONTRACTOR NAME:	 KENSTAR CONSTRUCTION CORP

REQUEST FOR INFORMATION
RFI NO:	 14

DATE:

7/27(2009

PROJECT:	 McClancy H.S. Sound roofin PROJECTNOX460789

TO: Richard Placentini 	 FIRM: John Ciardullo Associates

FROM: Steven Bon iovi, Kenstar Construction

WE REQUEST YOUR ATTENTION (OR CONFIRMATION ) REGARDING THE FOLLOWING:

SUBJECT:	 NumberofUV's

LOCATION:

INFORMATION IS REQUIRED BY:

MESSAGE:	 As per mechanical contract UAP is required to level and secure 43 UV's line # 408). however there a
total of 62 UV's on the site. Please advise.

.TE:

THANK YOUI WE APPRECIATE YOUR ASSISTANCE IN THIS MATTER

CONTRACTOR NAME: 	 Kenstar Construction Corp.

REPLY

All unit ventilators need to be leveled and secured to the wall.

This is included in the room list on completion contract, except for two.

Please level the omitted two UV's not called out.

Line 408 does not apply to the leveling notes 	 -qw ),A^
Y

Thanks.

BY:	 Matt Lombardi ARCHITECT FIRM:	 John Ciardullo Associates 	 DATE:	 8/10/2009



CONTRACTOR NAME:	 KENSTAR CONSTRUCTION CORP

REQUEST FOR INFORMATION
RFI NO:	 15

DATE:

7/27/2009

PROJECT:	 McClancy N.S. Sound rootin PROJECT NO:B480789

TO: Richard Piacentini 	 FIRM: John Clardullo Associates

FROM: Steven Bon iovi, Kenstar Construction

WE REQUEST YOUR ATTENTION (OR CONFIRMATION) REGARDING THE FOLLOWING:

SUBJECT:	 UV's In rooms 200 and 309

LOCATION:

INFORMATION IS REQUIRED BY:

MESSAGE:	 Mechanical sub-contractor does not have rooms 200 and 309 on there deficlency list for UV repair.

Please advise as how to proceed.

')TE:

THANK YOUI WE APPRECIATE YOUR ASSISTANCE IN THIS MATTER

CONTRACTOR NAME:	 Kenstar Construction Corp.

REPLY

Level and attach to wall. This note applies to all unit vents throughout the school.

If other defects are visabie during process, re alr as required at other locations

Negotiate price with Port Authority.

Thanks,

BY:	 Matt Lombardi ARCHITECT FIRM: John Clardullo Associates 	 DATE:	 8/10/2009



N
CONTRACTOR NAME:	 KENSTAR CONSTRUCTION CORP

REQUEST FOR INFORMATION
RFI NO:	 18

DATE:

7/27/2009

PROJECT:	 McClancy H.S. Soundproofing PROJECT NO:B450789

TO: Richard Piacentini	 FIRM: John Ciardullo Associates

FROM: Steven Bon iovi, Kenstar Construction

WE REQUEST YOUR ATTENTION (OR CONFIRMATION) REGARDING THE FOLLOWING:

SUBJECT:	 Missing air vents

LOCATION:

INFORMATION IS REQUIRED BY:

MESSAGE:	 Asper drawing M2.12 air vents and PIT plugs are required for the UV's however these items are not on

the mechanical deficiency list, please advise.

)TE:

HANK YOU ! WE APPRECIATE YOUR ASSISTANCE IN THIS MATTER

CONTRACTOR NAME: 	 Kenstar Construction Corp.

REPLY

OMIT, this is optional. PIT not required.

Thanks.

BY:	 Matt Lombardi JARCHITECTFIRM, John Ciardullo Associates 	 DATE:



1^1.	

w

CONTRACTOR NAME:	 KENSTAR CONSTRUCTION CORP

REQUEST FOR INFORMATION

RFI NO:	 17

DATE:

7130/2009

PROJECT:	 McClancy H.S. Soundproofing PROJECT NO:B460789

TO: Richard Piacentini 	 FIRM: John Ciardullo Associates

FROM: Steven Ban fovi, Kenstar Construction

WE REQUEST YOUR ATTENTION (OR CONFIRMATION) REGARDING THE FOLLOWING:

SUBJECT:	 Replacing missing exhaust fan.

LOCATION:

INFORMATION IS REQUIRED BY:

MESSAGE:	 Line Item 58 on the mechanical deficiency list states to replace missing exhaust fan and louver (see photo

71108 58). The relocated SF-1 is 28.5" X 28.5" see M2.05 to be installed in the new masonry opening which is

17" X 17" see A 5.02, this is a conflict. Also an electrical conduit is present in the same masonry opening,  see

attached photo, please advise.

)TE:

THANK YOU! WE APPRECIATE YOUR ASSISTANCE IN THIS MATTER

CONTRACTOR NAME:	 Kenstar Construction Corp.

REPLY

Provide a proposal for relocation of conduit and the replacement of the provIded fan with a 17"x17" fan to match the

existing hole for review

Thanks.

BY:	 Matt Lombardi ARCHITECT FIRM:	 John Ciardullo Associates 	 DATE:	 8/10/2009



CONTRACTOR NAME:	 KENSTAR CONSTRUCTION CORP

REQUEST FOR INFORMATION
RFI NO:	 18

DATE:

7/30/2009

PROJECT:	 McClancy H.S. Soundproofing PROJECT NO:B460789

TO: Richard Piacentini 	 FIRM: John Ciardullo Associates

FROM: Steven Bon iovi, Kenstar Construction

WE REQUEST YOUR ATTENTION (OR CONFIRMATION) REGARDING THE FOLLOWING:

SUBJECT:

LOCATION:

INFORMATION IS REQUIRED BY:

MESSAGE:	 As per spec. 16681-2.03A, and drawing M2.01 the outdoor air cooled chiller requires vibration isolation.

As per spec. 15810 C. Isolation schedule the air cooler re wire a two inch thick neoprene pad outdoor type, Two inch

neoprene	 ads are not readil 	 available.

Please provide a suitable method to achieve a pad at the required thickness.

JTE:

THANK YOU! WE APPRECIATE YOUR ASSISTANCE IN THIS MATTER

CONTRACTOR NAME:	 Kenstar Construction Corp.

REPLY

Provide two 2) 8"x8" x1" pads at each support point toequate to the required 2" thick pad at each location.

Thanks.

BY:	 Matt Lombardi ARCHITECT FIRM:	 John Ciardullo Associates 	 DATE:	 8(1012009



CONTRACTOR NAME:	 KENSTAR CONSTRUCTION CORP

REQUEST FOR INFORMATION
RFI NO:19

DATE;

7/31/2009

PROJECT:	 McClancy H.S. Soundproofing PROJECT NO:13400789

TO: Richard Piacentini 	 FIRM: John Ciardullo Associates

FROM: Steven Bon lovl Kenstar Construction

WE REQUEST YOUR ATTENTION (OR CONFIRMATION) REGARDING THE FOLLOWING:

SUBJECT:	 Room # 217 UV

LOCATION:

INFORMATION IS REQUIRED BY:

MESSAGE:	 In the main office (room 217) Unit Vent "C" risers are not tied into the hot water coil. Please advise.

TE:

THANK YOU! WE APPRECIATE YOUR ASSISTANCE IN THIS MATTER

CONTRACTOR NAME:	 Kenstar Construction Corp,

REPLY

Reie.

Negotiate the price with Port Authority.

Thanks.

BY:	 Matt Lombardi ARCHITECT FIRM:	 John Ciardullo Associates 	 DATE:	 8110/2009



CONTRACTOR NAME:	 KENSTAR CONSTRUCTION CORP

REQUEST FOR INFORMATION
RFI NO:	 20

DATE:

8/5!2009

PROJECT:	 McClancy H.S. Sound pro 	 Ing PROJECT NO:B46o7a9

TO: Richard Placentini	 FIRM: John Clardullo Associates

FROM: Steven Bon fovl Kenstar Construction

WE REQUEST YOUR ATTENTION (OR CONFIRMATION) REGARDING THE FOLLOWING:

SUBJECT:	 Kitchen and Cafeteria convectors.

LOCATION:

INFORMATION IS REQUIRED BY:
MESSAGE:	 The mechanical subcontractor discovered missing unions circuit setters, and control valves on the

15 convectors in the Kitchen and Cafeteria. The absence of these items may affect maintenance, control, and balancing
of the system, please advise.

')TE:

THANK YOUI WE APPRECIATE YOUR ASSISTANCE IN THIS MATTER

CONTRACTOR NAME:	 Kenstar Construction Corp.

REPLY

See note f8l on drawing M0,01 for required contract work. Provide all valves, unions, etc Indicated on drawing
andspecifications within project scope. If the contractor or his balancing consultant determines it necessary to Install

any valves for proper balancing of the entire system, these shall be Installed at no added cost.

BY:	 Matt Lombardi JARCHITECT FIRM: John Ciardullo Associates 	 DATE:	 8/10/2009



CONTRACTOR NAME:	 KENSTAR CONSTRUCTION CORP

REQUEST FOR INFORMATION
RFI NO:	 21

DATE:

8/512009

PROJECT:	 McClancy H.S. Sound ro fing PROJECT NO:6450788

TO: Richard Piacentini	 FIRM: John Clardullo Associates

FROM: Steven Bon iovi, Kenstar Construction

WE REQUEST YOUR ATTENTION (OR CONFIRMATION) REGARDING THE FOLLOWING:

SUBJECT:	 Paint Colors

LOCATION:

INFORMATION IS REQUIRED BY:

MESSAGE:	 In order to proceed with paint we need to 2et ap2royal for colors for the following: Back of proscenium wall

on stage area, Gas pipe in basement and on roof, acoustical doors in mall area, caulk in mall area, beams above

typical in class rooms, second floor soffit outside class room 204, exterior locker room doors, access doors in room

201 (typical), soffit outside physics lab. Please advise.

)TE:

THANK YOU! WE APPRECIATE YOUR ASSISTANCE IN THIS MATTER

CONTRACTOR NAME: 	 Kenstaf Construction Corp,

REPLY

Colors Selected

Thanks.

BY:	 Matt Lombardi ARCHITECT FIRM:	 John Ciardullo Associates 	 DATE.	 8/10/2009



CONTRACTOR NAME:	 KENSTAR CONSTRUCTION CORP

REQUEST FOR INFORMATION
RFI NO:	 22

DATE:

8/5/2009

PROJECT:	 McClancy H.S. Sound r ofing PROJECT NO:8450789
TO: Richard Piacentini 	 FIRM: John Ciardullo Associates
FROM: Steven Bon iovi Kenstar Construction

WE REQUEST YOUR ATTENTION (OR CONFIRMATION) REGARDING THE FOLLOWING:

SUBJECT:	 Mortar Color

LOCATION:

INFORMATION IS REQUIRED BY
MESSAGE:	 In order to proceed with brick work within the building we need to have a mortar color approved, please
advise.

)TE:

THANK YOU! WE APPRECIATE YOUR ASSISTANCE IN THIS MATTER

CONTRACTOR NAME: 	 Kenstar Construction Corp,

REPLY

Field match provided for interior mortar and exterior mortar.

Thanks.

BY:	 Matt Lombardi ARCHITECT FIRM:	 John Ciardullo Associates	 DATE:	 8/1012009



w

CONTRACTOR NAME:	 KENSTAR CONSTRUCTION CORP

REQUEST FOR INFORMATION
RFC NO:	 23

DATE:

8/10/2009

PROJECT:	 McClancy H.S. Soundproof Ing PROJECT NO:B4687s9

TO: Richard Piacentini	 FIRM: John Cfardullo Associates

FROM: Steven Bon lovf, Kenstar Construction

WE REQUEST YOUR ATTENTION (OR CONFIRMATION) REGARDING THE FOLLOWING:

SUBJECT:	 Mall Hot Water Convectors

LOCATION:

INFORMATION IS REQUIRED BY:
MESSAGE: As per Item # 47 on the deficiency list Danfoss valves have been replaced In the existing hot water

convectors In the mall classroom, as per M0.01 note If 8 balancing valves are required, these valves are not present

In the existing units however they are not listed on the deficiency list. Please advise.

NOTE:

THANK YOU! WE APPRECIATE YOUR ASSISTANCE IN THIS MATTER

CONTRACTOR NAME:	 Kenstar Construction Corp.

REPLY

In case of any questlons as to the extant of work required on an Item referenced In the exhibits the contractor shall
provide all associated work required for the Item in the Contract Drawings and Specifications at no additional cost.

In the above case, If Item #47 references a danfoss valve deficiency, the danfoss valve and all associated and related

piping shall be brought up to full compliance with the contract drawings andspecifications at no added cost.

BY: JARCHITECT FIRM: 	 DATE:



Nwi

CONTRACTOR NAME:	 KENSTAR CONSTRUCTION CORP

REQUEST FOR INFORMATION
RFI NO:	 24

DATE:

8/19/2009

PROJECT:	 McClancy H.S. Sound r ofing PROJECT NO:B450789

TO: Richard Placentlnl	 FIRM: John Clardullo Associates

FROM: Steven Bon lovi Kenstar Construction

WE REQUEST YOUR ATTENTION (OR CONFIRMATION) REGARDING THE FOLLOWING:

SUBJECT:	 Control Wiring

LOCATION: Typical to all U.V.'s

INFORMATION IS REQUIRED BY:

MESSAGE: As per the deficiency list, the power wiring in the UV's are in FMC in lieu of EMT per spec, The list makes

no mention of the control wiring In the units the mechanical deficiencylist does not address this either, how should we

proceed.

NOTE:

THANK YOUI WE APPRECIATE YOUR ASSISTANCE IN THIS MATTER

CONTRACTOR NAME: 	 Kenstar Construction Corp.

REPLY
FMC is acts table within the units to the extent permitted by Electrical code.

It is the responalbll	 of the contractor, alone, to provide all work necessary to 'fix" all operational deficiencies

Including controls stems. It Is our determination the GC and Trans remain responsible for completing all Installations,

testing and controls work in ratification and tender agreements.

There remain only 2 weeks until the contractor must clear the building for classes to begin.

You are directed to proceed lmmediateiy with all control work necessary to provide a fully operational HVAC system.

BY:	 Richard Piacentini JARCHITECT FIRM:	 JCA	 DATE:	 8/19/2009



CONTRACTOR NAME:NAME:	 KENSTAR CONSTRUCTION CORP

REQUEST FOR INFORMATION
RFI NO:	 25

DATE:

8/24/2009

PROJECT:	 McClancy H.S. Soundproofing PROJECT NO:B450789

TO: Richard Piacentini 	 FIRM: John Ciarduilo Associates

FROM: Steven Bon iovi, Kenstar Construction

WE REQUEST YOUR ATTENTION (OR CONFIRMATION) REGARDING THE FOLLOWING:

SUBJECT:	 Escutcheons

LOCATION: MPR ceiling

INFORMATION IS REQUIRED BY:

MESSAGE:	 As per sketch 24 the escutcheon plates for the MPR ceiling are to have a "slit" cut into them to slide over

the existing pipe attached to the Ilghting fixture. In order to do this we will have to bend the escutcheon which may

mar the surface. We are also requesting an approved lighting fixture schedule to determine the diameter of the plpe

suspending the lights, Please advise.

.._.

NOTE:

THANK YOUI WE APPRECIATE YOUR ASSISTANCE IN THIS MATTER

CONTRACTOR NAME:	 Kenstar Construction Corp.

REPLY	 As per note 5 and 6 on drawing E2.04 the lighting fixtures in the MPR were to be removed, cleaned,

modified and reinstalled. Since the fixture was not replace no submittal was necessary. Contractor will

have to verify the dfameter of the pendent In the field.

Contractor can cut the escutcheon plate in half to make it easier to install the plate around existing

pendent. The contractor must install the plate carefully to make sure both halves line up.

BY:	 Vincent Guloita ARCHI7EC7 FIRM:	 JCA	 DATE:	 8724/2009



CONTRACTOR NAME:	 KENSTAR CONSTRUCTION CORP

REQUEST FOR INFORMATION
RFI NO:	 31

DATE:

9/30/2009

PROJECT:	 McClancy H.S. Sound 	 oofing PROJECT NO:8450789

TO: Richard Placentini 	 FIRM: John Ciardullo Associates

FROM: Steven Bon Iovl Kenstar Construction

WE REQUEST YOUR ATTENTION (OR CONFIRMATION) REGARDING THE FOLLOWING:

SUBJECT:	 Receptacles

LOCATION: Chemisiry Lab

INFORMATION IS REQUIRED BY:
MESSAGE:	 The electrical sub-contractor has to Install outlets on the west wall per the deficiency list, they are unable

to determine a clear location as to exactly where they are to be located, please advise.

NOTE:

THANK VCII Il WP APPRFCIATF VnI IR ACRIRTANCP IN THIR MATTER



CONTRACTOR NAME:	 KENSTAR CONSTRUCTION CORP

REQUEST FOR INFORMATION
RFI NO:	 30

DATE:

913012009

PROJECT:	 McClancy H.S. Soundproofing PROJECT NO:B450789

TO: Richard Piacentini 	 FIRM; John Ciardullo Associates

FROM: Steven Bon iovi, Kenstar Construction

WE REQUEST YOUR ATTENTION (OR CONFIRMATION) REGARDING THE FOLLOWING:

SUBJECT:	 Switch or KX-1

LOCATION: Cafeteria

INFORMATION IS REQUIRED BY:

MESSAGE:	 The electrical sub-contractor has discovered that the switch for KX-1 which is located in the kitchen does

not have a wire run to the motor controller which is located on the third floor, in order for the switch to work a new feed

must be run from the kitchen up to the Prep. room located on the third floor. Please advise.

NOTE:

THANK YOUI WE APPRECIATE YOUR ASSISTANCE IN THIS MATTER

CONTRACTOR NAME:	 Kenstar Construction Corp.

REPLY

This missing connection is suggested in Exhibit C, page 2 of 6; E. KITCHEN /CAFETERIA, 3.a & b.

Providing a feed is Included in the tender agreement. The $1,272.50 scheduled appears adequate to cover this.

BY: JARCHITECT FIRM:	 DATE:



CONTRACTOR NAME:	 KENSTAR CONSTRUCTION CORP

REQUEST FOR INFORMATION
RFI NO:	 29

DATE:

9/28/2009

PROJECT:	 McClancy H.S. Soundproofing PROJECT NO:B450789

TO: Richard Piacentini	 FIRM: John Ciarduilo Associates

FROM: Steven Bon lovi, Kenstar Construction

WE REQUEST YOUR ATTENTION (OR CONFIRMATION) REGARDING THE FOLLOWING:

SUBJECT:	 Fire alarm prini

LOCATION: McClancy HS

INFORMATION IS REQUIRED BY:

MESSAGE:	 The electrical subcontractor is requesting the fire alarm drawings.

NOTE:

THANK YOU! WE APPRECIATE YOUR ASSISTANCE IN THIS MATTER

CONTRACTOR NAME: 	 Kenstar Construction Corp.

REPLY

The fire alarm consultant is currently marking up the drawing to reflect the as-built conditions. JCA will

Issue the revised fire alarm drawing on Monday October 5, 2009.

BY:	 Vincent Gulotta ARCHITECT FIRM:	 JCA	 DATE:	 10H12009



CONTRACTOR NAME:	 KENSTAR CONSTRUCTION CORP

REQUEST FOR INFORMATION
RFI NO:	 28

DATE:	 9/4/2009

PROJECT:	 Monsignor McCianc HS	 77771PROJECT NO:

TO:	 Richard Piacentini	 FIRM: Ciardullo Associates, P.C.

FROM:	 Scott Durham

WE REQUEST YOUR ATTENTION (OR CONFIRMATION) REGARDING THE FOLLOWING:

SUBJECT:	 Louver Relocation

LOCATION: Room 205 and Roof

INFORMATION IS REQUIRED BY:

MESSAGE:

Room 205 on our scope of work, item 1. Unit Ventilator (UV-A) requires us to raise the UV, as the Louver is installed

below the wall flashing. Field verified dimensions appear to indicate that this work cannot be completed as per our current

scope of work.

The UV Indicates a 3-7/8" from the top of UV to bottom of sill. The outside louver, when raised to its highest

oint will not clear the flashing. Please refer to pictures 71114'031,032 & 033.

Thank you

NOTE:

THANK YOU! WE APPRECIATE YOUR ASSISTANCE IN THIS MATTER

CONTRACTOR NAME:	 Kenstar Construction Corp.

REPLY

Contractor is to modify the louver, ductwork and masonry opening as per SK-29 that was provided on 9/28/09.

BY:	 Vincent Guiotta	 JARCHITECT FIRM:	 JCA	 DATE:	 1011/2009



CONTRACTOR NAME:	 KENSTAR CONSTRUCTION CORP

REQUEST FOR INFORMATION
RFI NO:	 10

DATE:

712112009

PROJECT:	 McClancy H.S. Soundproofing 	 PROJECT NO:B450789
TO: Richard Ptacentini 	 FIRM: John Clarduilo associates
FROM: Steven Bon iovi Kenstor Construction

WE REQUEST YOUR ATTENTION (OR CONFIRMATION) REGARDING THE FOLLOWING:

SUBJECT:	 Cracked Drain Pans

LOCATION:

INFORMATION IS REQUIRED BY:
MESSAGE:	 HVAC subcontractor has discovered six unit ventilator drains that are cracked 	 lease advise on how to

proceed.

NOTE:

THANK YOUI W E APPRECIATE YOUR ASSISTANCE IN THIS MATTER

CONTRACTOR NAME:	 KenstarConsiruction Corp,

REPLY
Replace cracked draln pans,
Negotiate price with Port Authority.

Thanks.

BY:	 Malt Lombardi ARCHITECT PIRM: John Clarsulio Associates	 DATE:	 B/10/2009



CONTRACTOR PROPOSAL
CHANGE ORDER

Contractor Name:	 KENSTAR CONSTRUCTION CORP. 	 Date: 05-Oct-09

Address:	 100 KEYLAND COURT	 Project No.: McClancy
BOHEMIA, N.Y. 11716 	 CO 1170 No.: 110

Telephone No.:	 631-589-6001 Revision$

SECTION A: CONTRACTOR WORK
$0.001.	 Total Contractor Labor (from BDC 123)
$0.002.	 Total Contractor Material (from BDC 123)
$0.003.	 Total Contractor Equipment (from BDC 124)
$0.004.	 Total Unit Price Costs (from BDC 126)
$0.005.	 SUBTOTAL (total of lines 1, 2,3 & 4) 5.
$0.006.	 a. Contractor's Overhead (10% of line 5)
$0.00SUBTOTAL. (total of lines 5 & 6)
$0.00b. Contractor's Bond (2%)

7.	 CONTRACTOR TOTAL (total of lines 8 & 9) 7. $0.00

SECTION B: SUBCONTRACTOR WORK 	 (from BDC 122 - use a separate form for each subcontractor)

8.	 Names Of Subcontractors: Round Off Totals to nearest dollar

A.	 UAP Inc. $4,156.29
B, $0.00

C, $0.00

D. $0.00

9. TOTAL SUBCONTRACTOR'S PROPOSALS (total of lines A thru D) $4,156.29

10.	 Contractor's Override on Sub's Proposals:

104. (10°/a of line 9) $416.63

SUBTOTAL ( lines 9 & 10a) $4,571.92

lob. (10%of.line 10a) $457.19

SUBTOTAL (lines 10a and 10b) $5,029.11

10c bond 20A $100.58

$0.00

IL	 SUBCONTRACTOR TOTAL il.	 $6,129.69

SECTION C:	 TOTAL CONTRACTED UNIT PRICE COSTS 12.

Round Off Totals to nearest dollar

13. AMOUNT REQUESTED	 (total of lines 7, 11, & 12) 13.^ $6,130.00

05.Oc609

tract	 a sisrame --^--date:

Jessica Martin
'nnt Namool'Authorized Repmontanve Print	 Vdifflimin,

Administrative Assistant
'r nt TWO Phone No.	 II dlWermt from a ova

SECTION E:	 FIELD OFFICER'S REVIEW
I have reviewed the material quantities, labor hours and equipment and:
4	 No exceptions are taken to the Proposal. 	 4_	 Other:
4_	 See comments noted on proposal.
4_	 Field Report dated 1_ 	 attached,

by: Phone No.:
ng ncer-rn ,c arge	 te:̂ a

SECTION F:	 OWNERS REVIEW AND CERTIFICATION
I hereby certify that the above proposal has been checked and that the amounts allowed have been verified

and I recommend approval in the amount of	 $6,130.00	 Addition.

Reviewer:	 Signed by: Date;	 05-Oct•09Estimator
	 Sslimatots 3ignaluro

UM 12t (31M)
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T	 Customer:

Ken Star Construction
100 Keyland Ct.
Bohemia, NY 11716

CHANGE ORDER PROPOSAL.

Project Name:	 IcCG f- I I O
Monsignor McClancy

High School

COP No.	 Ken Star # 19

Contractor Name:	 UAP Inc. Date: 09123109

Address:	 331 Gardner Hollow Rd.

Poughquag, NY 12570 [] Allowance

Telephone No.: 	 845.889-2101 Phone/Fax Change Order

Description Of Work:
Main Office rrom 217 Unit Vent "C", CHWS&R risers are tied Into hotwater coil.

SECTION A:	 CONTRACTOR WORK

1. Total Contractor Labor (from Labor Worksheel) $3,188.20
2, Total Contractor Material (from Material Worksheep $48.85
3. Total Contractor Equipment (from Equipment Expense Proposal) $0.08
4. Total Non-Specified Unit Price Costs (from Unit Price Worksheet) $0.00
6. SUBTOTAL (total lines 1 through 4) $3,237.06
6. Premium Portion of Overtime (from Labor Worksheel) $0.00
7. Contractor Markup Overhead/Profit 	 16,00% $485.58
81	 10.00°!0 $37218
9. Bond	 F 1,6% $61.42

10. CONTRACTOR TOTAL (Total lines 5, 6,7,8 and 9) $4,168.29
SECTION B:	 SUBCONTRACTOR WORK

11. Names of Subcontractors:	 Base Cost Only (Line Da) 5% Markup (Line D4)
A.	 $0.00 $0.00
S.	 $0.00 $0.00
C.	 $0.00 $0.00
0.	 $0.09 $0.00

12. TOTAL SUBCONTRACTORS' PROPOSAL	 $0.00 $0.00

13. Subcontractors' Premium Portion of Overtime ' $0.00
14. SUBCONTRACTOR TOTAL

0.00
SECTION C:	 TOTAL CONTRACTED UNIT PRICE COSTS (from Unit Price; orksheet) 16. $0.00

SECTION D:	 CO
/
N/TRAC	 '9	 UEST	 "10TAL Round Totals to Nearest Dollar

16. A	 D	 $	 (7otalXnes 1q,i4, and 15.) $4,188,28
09/23/2009

S	 ure	 I C ntractor's Authorized ReprssenlatNa 	 Date
A. Mellon

Q
o

n Name
President
Print Title
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Customer.	 Project dame:
Ken Star Construction	 Monsignor McClancy H.S.
100 Keyland Ct.
Bohemia, NY 11716	 Project No.	 #31

CHANGE ORDER LABOR WORKSHEET 	 COP No.	 Ken:SEar#19

,
I

c •	 111111 '. r	 11
--

Labor Worksheet(OSMG)
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Customer:
Ken Star Construction.
100 Keylond C,t
ISohemi^, NY 1:1, 113.

CHANGE ORDER MATERIAL WORKSHEET

Project Name:
Monsignor McCtancy H. S.

	

Project No.	 _	 #31.

	

COP No.	 :Keh^3tar#18

Contractor Name:	 UAP [no,	 Date:	 09123312009

Address:	 331 Gardner Hollow Rd.

Poughquag, NY 12570

Telephone No.:	 845-589-2101 phone/tax

OFFICE USE ONLY

Materiel Description Quantity Unit Unit Cost Material Cost

3/4" 10 FT Lgth L Hard Copper Tube 1 Feet $18.21 $18.21

3/4" CXC w 90 ELL 3 Each $0.07 $2.90

314" w/Stop CXC W CPLG 4 Each $0.88 $2.02

9515 Solder 1 Each $15.82 $15.92

7B"x3/4" Rubber Tex Insulation 10 Feet $0.92 $9.18

$0.00

$0,00

$0,00

$0,00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0,00

$0.00

$0.00

$0.00

$0.00

$0,00

$0.00

$0.00

$0.00

$0.00

$9.00
$0,00

(Total rmm addlllons) Matadal Wolksheats, ftm uhed,) $0.00

TOTAL MATERIAL $45,88

Material Worksheot (05106)
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****INVOSC&****	 Znvoiae #:00

	

invoice Date:	 8
	P(0 #:	 S

Rel #:
Page #a 1

q1jf ^A

	

	
Remit TC:

GENBRAL INSULATION CO.,

LAT11ONCOA AC. 	 INC. P.O. BOX 951892 DALLAS,
TX 75395-1892
800-442-6662

Hill To:	 Ship To:,
GAP INC.	 GAP INC.
331 GARDNER HOLLOW RD	 C/O MONSIGNOR MCCLANSBY HS
POUGHQUAG PNY 12570	 71-06 31st AVS

EAST ELMRURST, NY 11369

Order Hate Ship Hate Nztr - > 8111 naniels Ship VIA Oxdezad Hy

08 09 00 27 0 S	 m - > i ,'Medico OUR TRUCK Phil

OXd Oty, Ship Qty Product Description Disc k List Net I Nat Ext
126ft 126ft 7/8 X 3/4 RUSHEE P/C 30.00P 1.313ft 0.919ft 115.81

Driver to pick up
2 D flat: cal sit blook
approx. 20-otns

-684sf -6049£ 2 P FLAT CAL-SIL BLOCK Net 6.600FT 3.290E -2250.36
-lose -10ea CALCOAT 127 INSULATING COMM Net 0.000es 22,000e -220.00

*t*

Original Sale : 52787686.001 **

General Insulation thanks you and 	 Net Amount	 -2354.55

appreciates your business 	 Sales Tax	 D,00

Freight	 0.00

Handling
Total	 -2354.5

MM I MO NOTMWO ACOMM MTT V AV7NORIFATION. ALL NFZOVS 4000FOT 7D 06Y PAP01,M CNAROR. A CARRYMO
CIONNOR AT TAR RA" OP 2.0 PER MONTH CIO* AINV0 w= QB QIW{ORD 09 IworORO "PAID APTRR IO DAYA PROM
PAT$ Or UPY0708. DnIHQORNT A000070 POLL NAVE ATTORNOY'0 PA00 AUDIO TNLRRTO IF PIACOP POP, COLLRC W,



3/4 CXC W 90 ELL
3/4 W/STOP CXC W CPL©
95/5 SOLDER

0.968
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CONTRACTOR NAME.	 KENSTAR CONSTRUCTION CORP

REQUEST FOR INFORMATION
RFI NO:19

DATE:

7/31!2009

PROJECT:	 MeClancy H.S. Soundproofing 	 PROJECT NO:13450789
TO: Richard Piacentini 	 FIRM: John Ciardullo Associates
FROM: Steven Bon lovi Kenstar Construction

WE REQUEST YOUR ATTENTION (OR CONFIRMATION) REGARDING THE FOLLOWING;

SUBJECT:	 Room N 21 i UV

LOCATION!

INFORMATION IS REQUIRED BY:
MESSAGE:	 In the main office room 217 Unit Vent "C' risers are not tied Into the hot water coil. Please advise.

NOTE:

THANK YOU! WE APPRECIATE YOUR ASSISTANCE IN THIS MATTER

CONTRACTOR NAME; 	 Kenstar Construction Corp

REPLY
Rele.
Negotiate the prlce with Port Authority.

Thanks.

BY:	 Matt Lombard)	 JARCHITECT FIRM.	 John Ciardullo Associates	 DATE:	 8/10/2009



CONTRACTOR PROPOSAL
CHANGEORDER

Contractor Name:	 KENSTAR CONSTRUCTION CORP. 	 Date: OS-Oct-09

Address:	 100 KEYLAND COURT	 Project No.: McClancy
BOHEMIA, N.Y. 11716 	 CO 7F0 No.: 109

Telephone No.: 	 631.589-8001 Revisions

SECTION A: CONTRACTOR WORK
$0.00I .	 Total Contractor Labor (from BDC 123)
$0.002.	 Total Contractor Material. (from BDC 123)
$0.003.	 Total Contractor Equipment (from BDC 124)
$0.004.	 Total Unit Price Costs (from BDC 126)
$0.005.	 SUBTOTAL (total of lines 1, 2, 3 & 4) 	 S.
$0.006.	 a. Contmetors Overhead (10% of line 5)
$0.00SUBTOTAL (total of lines 5 & 6)
$0.00b. Contractors Bond (2%)
$0.007.	 CONTRACTOR TOTAL ( total of lines 8 & 9)	 7.

SECTION B: SUBCONTRACTOR WORK	 (from BDC 122- use a separate form for each subcontractor)

8.	 Names Of Subcommctor$: Round Oft Totals to nearest dollar

+A.	 LAP Inc. $1,476,57
B . $0,00
C. $0.00

D. $0.00

9. TOTAL SUBCONTRACTOR'S PROPOSALS (total of lines A thin D) $1,476.57

10.	 Contractor's Override on Sub's Proposals:

IOa. (10% of line 9) $147.66

SUBTOTAL ( lines 9 & 10a) $1,624.23

10b. (10%of.line His) $162.42

SUBTOTAL (lines l0aand 10b) $1,786,65

IOn bond 2% $35.73

$0.00

II.	 SUBCONTRACTORTOTAL 	 I1. $1,822.38

SECTION C:	 TOTAL CONTRACTED UNIT PRICE COSTS 	 12.

Round Off Totals to nearest dollar

13. AMOUNT REQUESTED	 (total of lines 7, 11, & 12)	 13. $1,822.00

05-0¢1-09
Contractors Signature ate'.	 -^

Jessica Marlin
7n-n`T9aMaQTrU1horiIed Returzserdolbve	 Nnnt name of contact person if	 c	 t

Administrative Assistant
Print Title	 Plionts No, (if different ftouar above)

SECTION E:	 FIELD OFFICER'S REVIEW
I have reviewed the material quantities, labor hours and equipment and:
4_	 No exceptions are taken to the Proposal.	 4_	 Other:
4	 See comments noted on proposal.
4_	 Field Report dated I_	 attached.

by: Phone No.:
n	 Weer- n-e arse	 date:

SECTION F:	 OWNERS REVIEW AND CERTIFICATION
I hereby certify that the above proposal has been checked and that the amounts allowed have been verified

and I recommend approval in the amount of 	 $1,822.00	 Addition.

Reviewer:	 Signed by: Date;	 05-Oct-09

Estimator	 Estimatoes Signature

DOC ill, (3w%)



Customer:
	

Project Name:	 16G6 :" 10 9

Ken Star Construction
	

Monsignor McGlancy
100 Keyland Gt,	 High School
Bohemia, NY 11716

COP No.	 Ken Star #17

CHANGE ORDER PROPOSAL

Contractor Name:	 UAP Inc. Date: 09123100
Address:	 331 Gardner Hollow Rd.

Poughquag, NY 12570	 q Allowance

Telephone No.: 	 845.689 .2101 PhonelFax	 d Change Order

Description Of Work :
Missing Exhaust Fen Mechanical Room item 58. The relocated SF-1 Is 28.6"x28.6", see M2.05 to be Installed in the new
masonry opening which is 17"x17X see A6.02, which is a conflict. Replacement with 17'x17" fan to max existing hole.
Note: GC possibility of both electrical and architectural work required.

SECTION A:	 CONTRACTOR WORK
1. Total Contractor Labor (from Labor Worksheet)
2, Total Contractor Material (from Material Worksheet) $1,150.00
3. Total Contractor Equipment (from Equipment Expense Proposati $0.00
4, Total Non-Spec)ned Unit Price Costs (from Unit Price Worksheet) $0.00
6. SUBTOTAL (total lines 1 through 4) $1550.00

6. Premium Portion of Overtime (from Labor Worksheet)
7, contractor Markup Overhead/Profit 	 16.00% $172.60
8.	 10.00°h $13225

9. Bond	 F 1b% $21.82

10. CONTRACTOR TOTAL (Total lines 5, 6,7,8 and 9) $1,475.67

SECTION B:	 SUBCONTRACTOR WORK
11. Names of Subcontractors:	 Base Cost Only (Line D3) 	 6% Markup (Line D4)

$0.00A.	 $OOD
$0.00B.	 $0.00

C.	 $0.00 $0.00
D.	 $0.00 $0.00

12. TOTAL SUBCONTRACTORS' PROPOSAL 	 $0.00 $O.Op

13. Subcontractors' Premium Portion of Overtime 0.00

2
14. SUBCONTRACTOR TOTAL

11 $O 1.
SECTION C:	 TOTAL CONTRA TED UNIT PRICE COSTS (from Unit Price Worksheet)	 15,11 $0,00

Round Totals to Nearest DollarSECTION 0: CPR	 S REO	 STED TOTAL

16. A 	 TED	 (Total lines 10, 14, and 15.)

'109/23/2009
, $1,476.67

glore f Contractor's Authorized Representative 	 Date

Joh	 A. Mallon
Pdn Name

aident
Print Title



Customer:
	

Project Name:
Ken Star Construction
	

Monsignor McCiancy H. S.
100 Keyland CL
Bohemia, NY 11716
	

Project No.	 #31

	

COP No.	 Ken Star#17

CHANGE ORDER MATERIAL WORKSHEET

Contractor Name: 	 UAP Inc,	 Date:	 09123/09

Address:	 331 Gardner Hollow Rd,

Poughquag, NY 12670

Telephone No.: 	 846.699.2101 phone/fox

OFFICE USE ONLY

Material Description Quantity Unit Unit Cost Material Cost

Loren Cook Packaged PropellerWall 11 Each $1,160.00 $1,160,00

Exhaust Fan Direct Drive $0.00

$0.00

$0.00

$0.00_.	
$0.00

$0.00

$0.00

$0,00

$0.00

$0.00

$0.90

$D.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0,00

$0.00

$0.00

$0.00

$0.00

$0.00

Total from addlNonal Material Worksheets, If required, $0.00

TOTAL MATERIAL 1$1,160.00

Material Workehoat (06109)



To:	 Phil

Fax number:	 845689.2101

From:	 Ralph Schlenker

Fax number: 718-714-6186

Business phone: 718-714-4242
Home phone:

Date & lime:	 9114/2009 6:19:46 PM

Pages:	 1

Re:	 Port Authority

One Loren Cook wall propellor exhaust ran to match 17 x 17 square wall opening existing, with wall
collar, gravity shutter, disconnect and speed controller both prewired, guard
$1000 deNd, 5 - 6 week lead time
add 15% for 2 .3 day express production
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MARK: EP

PROJECT:UAP

DATE? 5/14/2009

Packaged Propeller
Wail Exhaust Fan
Direct Drive
STANDARD CONSTRUCTION FEATURES:
Aluminum propeller blades attached to a steel hub - Plated
steel motor mount/wire guard - Spun steel Venturilwail base -
Galvanized steel wall housing - Galvanized steel exhaust
shutter -112" mesh galvanized screen on Inlet-Single phase
open drip-proof motor- Corrosion resistant fasteners - Welded
wall base comers. Note: Mounting angle is 2 pieces, shipped
loose.

Performance

Qty

c..	 ....a ..
log

erNumbFM)
Flow

(C
SP )

(Inwc
Fan
RPM

Power
(NP)

1 112SPISDI 1000 1 .100 112901 092

Attitude (4): 0 Temperature (F): 70

Motor Information „_._..
NP RPM VoitslPh/Hz Enclosure

118 1660 115Hl6tl ODP SE

Sound Data Inlet Sound Power by Octave Band

1 2 5 4 5 6 7 I 9 LwA dSA Sones

1
75 174 109 165 1 60 1 67 161146167 1 56 1 7,6

Accessories:
STD DISCONNECT PREMED
FAN SPEED CONTROLLER 5 AMP 120 VOLT

Fan curve Legend
CFM vs SP
CFM vs HP
Point aF OparaHon
System Curve

Fan Curve

0	 260	 500	 750	 1000	 1260

Flow (CFM)

b

YS,B.1tl1.teB00



ME-
PRGJECT: UAP

DATE: 9/74!200@

FSC
Fan Speed Controls
STANDARD CONSTRUCTION FEATURES:
PRODUCT DESCRIPTION - Through the "Quadrac" Integrated semi-conductor device it is now possible
to offer this system with merry advantages. Fewer semi -conductor parts mean greater reliability
and the passivation process used in the manufacture of the semiconductor Insures long life,
Printed circuit construction eliminates wiring difficulties and guarantees workmanship,
All of these factors serve to offer the most Important of all features - quality.
SPEED CONTROL - Positive OffiOn action in the control dial. speed range set to the customer's
requirements. CONTROL RATING . 120 volts, 60 cycles, ! phase, Maximum ambient temperature -
120 degree F I6 AMP, 10 AMP, 16 AMP). 2201740 voll, 60160 cycles,! phase. Maximum ambient
temperature - 120 degree F (6 AMP, 10 AMP), 2201240 volt model not UL listed. Fan cannot have
UL gating if furnished with prewbed 2201240 volt PSC. 277 V014 60 cycles, ! phase.
Maximum ambient temperature - 120 degree F I6 AMP). WARNING - Power must be turned off
before Installing this unit STANDARD INSTALLATION - Fits any standard single gang box.
Turn off power and connect the two wires on the control to the two switch wires In the
usual manner. The connection box is not supplied. SPECIAL FEATURES - complete range control,
solid state "Quadrac" integrated circuitry, solid state construction for long reliable
operating life, saves on electric bills,

Dimensions Onchas)
Mark Qty OesOrlptlon
EF 1 FSC 5 AP 120VOLT....M.._

FS-6

2-114"

m

FS-10

® -V	 2112"

I RDII
i— 4.318"._4	 314"-4 )r

^	 i •^8„

mro

WIRING DIAGRAM
(i'^	 manLl

MOTOR
L2

rXAM OWI



CONTRACTOR NAME: 	 KENSTAR CONSTRUCTION CORP

REQUEST FOR INFORMATION
RFI NO:	 17

DATE:

7!30!2008

PROJECT:	 McClaney H.S. Sound roofin	 PROJECT NO:6460768
TO: Richard Placentini	 FIRM: John Clardullo Associates
FROM: Steven Bon lovl, Kenstar Construction

WE REQUEST YOUR ATTENTION (OR CONFIRMATION) REGARDING THE FOLLOWING:

SUBJECT:	 Replacing missing exhaust ran.

LOCATION:

INFORMATION 15 REQUIRED BY:

MESSAGE:	 Line Item 68 on the mechanical deficienCy list states to replace missing exhaust fan and louver see photo
71108 68), The relocated SF-1 Is 2&6"X 28.6" see M2.05 to be installed in the new masonry opening which Is

17" X 17" see A 6.02, this is a conflict. Also an electrical conduit Is present in the same masonty opening,  see
attached photo, please advise.

NOTE:

THANK YOUI WE APPRECIATE YOUR ASSISTANCE IN THIS MATTER

CONTRACTOR NAME:	 Kenstar Construction Corp.

REPLY

Provide a proposal for relocation of conduit and thereplacement of the provided fan with a 17"x17" fan to match the
existing hole for revieW.

Thanks.

BY:	 Matt, Lombardi	 JARCHITECTFIRK	 John CiardulloAssociates	 DATE:	 8/10/2009



CONTRACTOR PROPOSAL

CHANGE ORDER

Contractor Name: 	 KENSTAR CONSTRUCTION CORP. 	 Date: 06-OrW9
Address:	 100 KEYLAND COURT	 Project No.: McClancy

BOHEMIA, N.Y. 11716	 CO NO No.: log
TelephoneNo.:	 63V589-6001 Revisions

SECTION A: CONTRACTOR WORK
1.	 Total Contractor Labor (from BDC 123) $0.00
2.	 Total Contractor Material (from BBC 123) $0.00
3.	 Total Contractor Equipment (from BDC 124) $0.00
4.	 Total Unit Price Costs (from BDC 126) $0.00
5.	 SUBTOTAL (total of lines 1, 2,3 & 4)	 5. $0.00
6.	 a. Contractor's Overhead (10% of line 5) $0.00

SUBTOTAL (total of lines 5 & 6) $0.00
b. Contractor's Bond (2%) $0100

7.	 CONTRACTOR TOTAL (total of lines 8 & 9) 	 7, $0100

SECTION B: SUBCONTRACTOR WORK 	 (tram BDC 122- uaa a separate fibm for each subcontractor)
S.	 Names Of Subcontractors: Round Off Totals to merest dollar

A.	 UAP Inc. $3,100.00
B. $0.00

C. $0.00

D. $0,00
9.	 TOTAL SUBCONTRACTOR'S PROPOSALS (total of lines A thm D) $3,100.0(1

10.	 Contractor's Override on Sub's Proposals:

10a. (10% of line 9)

J!'	 r	 . '? ,,,, kt C^a,,, .,	 :i_„I rat

$310.00
SUBTOTAL( lines 9 & 10a) $3,410.00

10b. (10% of line Joe) $341,00

SUBTOTAL (lines Loa and 10b) $3,751.00
too bond 2% $75.02

$0.00
I1.	 SUBCONTRACTOR TOTAL	 11. $3,826.02

SECTION C:	 TOTAL CONTRACTED UNIT PRICE COSTS	 12,

Round O	 Totes to nearest dollar

13. AMOUNT REQUESTED	 (total of lines 7, 11, & 12)	 13. $3,020.00

05-Oct-09
contractor's 5 gnnture a3 w:

Jessica Martin
MM Namen	 u or	 apresentenve	 Printnawo contact penonrt i erent

Administrative Assistant
PrintTille	 Phone No.	 i Brent from a	 ve

SECTION E:	 FIELD OFFICER'S REVIEW
I have reviewed the material quantities, labor hours and equipment and:
4	 No exceptions are taken to the Proposal. 	 4_	 Other:
4	 See comments noted on proposal.
4_	 Field Report dated I_ 	 attached.

by: Phone No.:
ngrneer-m c argea ^

SECTION F:	 OWNERS REVIEW AND CERTIFICATION
1 hereby certify that the above proposal has been checked and that the amounts allowed have been verified

and I recommend approval In the amount of	 $3,826.00	 Addition.

Reviewer:	 Signed by: Date:	 05.00-09
Estimator	 Estimators Signature



Castomer:

Ken Star Construction
100 Keytand Gt.
Bohemia, NY 11716

CHANGE ORDER PROPOSAL

Project Name:	 16GG 14 10 >^

Monsignor MgClancy

High $drool

COP No.	 lSto i STrSRd1i

Contractor Name:	 UAP Inc. Date: 08)22)09

Address:	 331 Gardner Hollow Rd.

Poughquag, NY 12670 q 	 Allowance

Telephone No.:	 1346.889.2101 Phone/Fax Change Order

Description Of Work :
Room 20D and 968 Unk Ventilators required deficiency list completion

SECTION A: CONTRACTOR WORK
1. Total Contractor Labor (from Labor Worksheel)
2. Total Contractor Material (from Material Worksheet)
3. Total Contractor Equipment (from Equipment Expense Proposal)
4. Total Non-Specliied Unit Price Costa (from Unit Price Worksheet)
5. SUBTOTAL (total lines 1 through 4)
S. Premium Portion of Overtime (from Labor Worksheet)
7. Contractor Markup Overhead/Profit 	 'i:,19A0°lq-^,:

9. Bond	 1i65o'",
10. CONTRACTOR TOTAL (Total lines 6, 6,7,8 and 9)

SECTIONS:	 SUBCONTRACTOR WORK
11. Names of Subcontractors: 	 Base Cost Only (Line 03) 6%	 Markup (Line 04)

A.

a,
C.

D.

12. TOTAL SUBCONTRACTORS' PROPOSAL

13. Subcontractors' Premium Porilon of Overtime
. r s i:r ar. 	 ;r^;.^ ..ty::^r:na :.

14. SUBCONTRACTOR TOTAL

SECTION C:	 TOTAL CONTRACTED UNIT PRICE COSTS (from Unit Price Worksheet). 16.	 ffi3,166.66

SECTION on	 COR CT	 'S	 UESTE	 dTAL Round Totals to Naereat Dollar

t6. AM	 (Total Rnes 96, 14, and 76,)	 $3,100.00
09/2212009

store o	 ntractom s Authorized Representafive 	 Date
X

b 	
A. Mallon

t "am

dent

P	 tTIDe



^'^ FSt -

Mottsignor McClAbw t S

Project No.	 X31 i;

Change Request No.	
Kdn Sfar1:15 .

Customer.
Ken Star Construction=
'li30 Keylartd Gf. ,

Bafiemta. ^^7716= ..

UNIT PRICE WORKSHEET

Contractor Name:	 UAP Ina	 Page Number.	 1	 of	 1	 Dam

Address:	 331 Gardner Hollow Rd.

Poughquag, NY 12570

Telephone Number. 875689-2101 phonettax

FOR UNIT PRICES SPECIFIED IN THECONTRACT DOCUMENTS

Spec-
Section

Descriptor, 0-n(ity Um Una Cost	 Total Cost

UV Punch List Items Room 200 and Room 309

TOTAL CONTRACT UNIT PRICE COSTS 	 PorcmiractarWorkorsubmtractwWork wayfonward to CoctraomesPrupasatb Section G

FOR UNIT PRICES NOT SPECIFIED IN THE CONTRACT DOCUMENTS 	 (Use ertaer method below to detennme Labor Cost)

Spec

section
0escxtpfion QtrudthY Una Male! Urdt

Cost
Material Cost

trot Pd^ Method

I.at+arU	 Cast	 Labor Cot

Hourly Lahr Rate Method

HousPCUmit	 -rowmaurs	 Labor Rab	 tabu COt
Total Cost

Complete the Following

Condensate Drain is riot insulated 5 Each $10100 $500X0 $500.00

Condensate Drain is not per sketch 5 Each $100.00 $500X0 $500.00

CHWS&R are not insulated per spec 5 Each $100.00 550(100 $500.00

Unit is nut secured to Wag per Tram.. 5 Each $300.00 Si,500-00 $1,500.00

Unit Vent does not have name plate 5 Each $20.00 $100.00 $1.W.00

For CoNracw Walk oaayfo, m,4m ccntr *x%PmPos y. Un
B. TOTAL NON-CONTRACT UNIT PRICE COSTS	 <; rocsvmomrtacmrWak,mrtyroiwadto subvinvacbrrs

Pmpa{at, lined.
$3,100.00



-5!`^s

i>-NoTere,Bnpp;n^Kpi^a::
e^
R. Ctmdensate drain is not instituted
b. Condensate drain pips is not per sketch a, coolruebu
c. Condensate drain piping is not Insulated
Al. CllW5 & R are not insulated per s'lxte

e. Submittal matwc contracor to tidld institute ppg

g. Unit is not sebum! to well par Tame manual

2. Unit ventilator (UV-A-7)
n. Unit does not -have namepiaw

d. Condensate drain its not insulated
c. Condensate, drain line broken from oormectlon to drain pan
t Condensate drain pipe is sat per sketch to oontract(w
g: CHIPS & R am not insulated per spy
It. Submittal states contractor to Qald insulate ppg

j. Unit I sw socumd lowall per Trime manual

C..Cla Broom 104

1, Unit Ventilator (UV-B)
a. Unit does not have nem4plute
& 018 Rre aFapriagefgipea
e: AI - Am --appdng oft ipea
Al. Condemanc .drsin pipe is not insulate!
e. Condensate drain hose is kinkal rdtwnling flow
f. Condensate drain pipe is not par sketch to camtractot
g. CHW piping is not insulated lwspa;,
h. Submittal states ctmnmolorlo field inaulmo ppg

j. Unit is noi.savred io wail per Trano manual

2. Unit Ventilator (UV-8-1)
a. I Init does not have mmmulintu
b. No liw'Nngg+intk+fplpe:i
e-Wtvlitvstoppiats-^i>^+
At. Ccmdonsate drain ix not inauialoa
o, Condensate drain pipe is mn fwr sketch nwonhmctur
f Cl IWS & R are net insulated NT spcc
& Submittal siales contractor la meld inuulutc ppg
mom 01F.Molpl,	 May-, pmvide^rgtempa,

1, Unit is not scoured to wail pm Trim manual
30} j, Uanuiget pipe Insulation in solln noels nplauemdm - photo 71129' 93

H, CLASSROOM 105

1. Unit Ventllnler (UV.A)	 I ^—

..r^y



CONTRACTOR NAME-	 KENSTAR CONSTRUCTION CORP

REQUEST FOR INFORMATION
RFI NO:	 10
DATE:

7/2712009

PROJECT:	 McClangy H.S. Soundproofing PROJECTNOt9460739
TO: Richard Ptacorrtini	 FIRM: John Clarduilo Associates
FROM: Steven Bon iovt Kenster Construction

WE REQUEST YOUR ATTENTION (OR CONFIRMATION) REGARDING THE FOLLOWING:

SUBJECT:	 UV'e In rooms 200 and 309

LOCATION*

INFORMATION IS REQUIRED 9Y:
MESSAGE: Mechanical sub-contractor does not have rooms 200 and 309 on thers deficiencylist for UV repair.

Please advise as how to proceed.

'ITE:

THANK YOUI WE APPRECIATE YOUR ASSISTANCE IN THIS MATTER

CONTRACTOR NAME: 	 Kenstar Construdon Core.

REPLY

Level and attach to wall. This note applies to all unit vents throughout the school.

It other defects are visable during 'racass repair as ra a red at other locations

Negotiate erloo with Port Authority,

Thanks.

NY.	 Matt Lombardi	 ITFICHITECT FIRM: John Ciardullo Associates	 DATE;	 0/10/2009



CONTRACTOR PROPOSAL
CHANGE ORDER

Contractor Name:	 KENSTAR CONSTRUCTION CORP. 	 Date: 05.00-09
Address:	 100 KEYLAND COURT	 Project No.: McClanhy

BOHEMIA, N.Y.11716	 CO NO No.: 107
Telephone Na.:	 631.6896001 Revisions
SECTION A: CONTRACTOR WORK

1.	 Total Contractor Labor (from BDC 123) $0.00
2.	 Total Contractor Material (from BDC 123) $0.00
3.	 Total Contractor Equipment (from BDC 124) $0.00
4.	 Total Unit Price Costs (from BDC 126) $0.00
S.	 SUBTOTAL (total of lines t, 2,31 & 4) 	 5. $0.00
6,	 a, Contractor's Overhead (10% of line 5) $0.00

SUBTOTAL (total of lines 5 & 6) $0.00
b. Contractor's Bond (21/o) $0,00

7.	 CONTRACTOR TOTAL (total of lines 8 & 9) 	 7. $0.00

SECTION B: SUBCONTRACTOR WORK	 (from BOC 122 - use a separate form for each subcontractor)
8.	 Names Of Subcontractors: Round Oft Totals to nearest dollar

A.	 UAP Inc. $34,800.00
B. $0.00
C. $0.00
D. $0.00

% TOTAL SUBCONTRACTORS PROPOSALS (total of lines A thru D) $34,800.00
10.	 Contmetor's Override on Sub's Proposals:

10a. (10°% of line 9) $3,480.00
SUBTOTAL ( lines 9 & Ioa)

106. (10%o£line 104)
SUBTOTAL (lines 10a and lob)

l0c bond 2%
=$42,106,00

11.	 SUBCONTRACTORTOTAL 	 It.

SECTION C:	 TOTAL CONTRACTED UNIT PRICE COSTS 	 12.

Round Of	 a to nearest dollar

13. AMOUNT REQUESTED 	 (total of lines 7, 11, & 12)	 13.1 8 .0$42	 0

Act-09
'entracte a sipsoure are:	 -'-

Jessica Martin
Til"ni"Fam—o efruthorind Representative 	 Fr nt moms ofoontaot person ifilifferent
Administrative Assistant
Pnmt r c	 Phone No.	 erant from above)

SECTION E:	 FIELD OFFICER'S REVIEW
I have reviewed the material quantities, labor hours and equipment and:
4_	 No exceptions are taken to the Proposal. 	 4_	 Other:
4_	 See comments noted on proposal.
4_	 Field Report dated 1_	 attached.

by Phone No.:
Engineer-in-charge 

SECTION F:	 OWNERS REVIEW AND CERTIFICATION
I hereby certify that the above proposal has been checked and that the amounts allowed have been verified

and I recommend approval in the amount of 	 $42,950.00	 Addition.

Reviewer:	 Signed by: Date:	 05.00-09
Estimator	 Estimator's signature

(srn, a6)



-Customer:

Keti:Star Constntction

100X6y1and Ct
BtihernPa, NY 11716

CHANGE ORDER PROPOSAL

Project Name:	 14 tp'7

Mons.Ignor McCJancy
HISh sbhool

COP No.	 #14

Contractor Name:	 U	 Inc. Date:	 09!22!09

Address:	 331 Gardner Hollow Rd.
Poughquag, NY 12570 0 Allowance

Telephone No,: 	 845-689.2101 Phone/Fax 0 Change Order

Description Of Work:
Level 19 Additional Unit Ventilators

SECTION A:	 CONTRACTOR WORK
i, Total Contractor Labor (from Labor Worksheet)
2. Total Contractor Material (from Material Worksheet)
3, Total Contractor Equipment (from Equipment Expense Proposal) $0.00
4, Total Non-Specified Unit Price Costs (from Unit Price Worksheet) $0.00
6. SUBTOTAL (total lines 1 through 4) $0.00
6. Premium Portion of Overtime (from Labor Workshest) $0.00
7. Contractor Markup Overhead/Profit 	 16,00% $0.00
a.	 1D.00% $0,00
8. Bond	 1.6% $0.00

10, CONTRACTOR TOTAL (Total lines 5, 8,7,8 and 9) $0.00
SECTIONS:	 SUBCONTRACTOR WORK

11. Names of Subcontractors: Base Cost Only (Line D3) 6% Markup (Line 04)
$0,00 $0.00A.

B. $0.00 $0.00
C. $0.00 $0.00
D.	 $0.00 $0,00

12. TOTAL SUBCONTRACTORS' PROPOSAL	 $0.00	 11 $0.00

13. Subcontractors' Premium Portion of Overtime $0,00
14. SUBCONTRACTOR TOTAL 0,00

SECTION C:	 TOTAL CONTRACTED UNIT PRIG 	 OSTS (from Unit Price Worksheet) %11 34,800,00

SECTION D: CON	 A T	 S R QUE9	 b TOTAL Round Totals to Nearest Dollar

18. AM	 (ToteNlnes fd,14, and 16,) $0.00	 534,800.00
09/22/2009

6	 n	 ura c	 rectote Aulhodzed Represenlattve 	 pate
ohn	 .Mallon

nt	 ame
President
Print Title



Customer. Project Name:
Ken Star Construction
400 Keytand Ct.
$ohemia NY 41716 Project No.	 ##31 ;

Change Request No.	 Ken-b"tar #T4

Monsignor McClancy H.S.

UNIT PRICE WORKSHEET

Date:092203
Add^	 331 Gardner Hollow Rd.

Poughqu ag. NY 12570

.__	 _-	 .
5.97 ,11	 11_^

^! JJ

9	 t'I

• {

'--^ , 1J -, .! i- J FG^ w,11 , PI;M

!^ _®.-. -. ..^ '.I	 II . !1 ® .... '..	 I!	
ICI

'p Y LR ,J	 lJ f 1l^ .!	 !1 ^'^
1 31 i
^

'.I	 IJ 1 11 '.1	 I!
-'!^

B. TOTAL NON-CONTRACT UNIT PRICE COSTS

Unit Price Warkghaat(05706)



'lbeI IVAC System is not working property. For example, the ISMS compulcr
repurta an air kunperialll a of (14 ddgrWit in We result wham the tGnpet'ain o is
actual ly in the higit Alt's. Many units remain in "Manning W aimup" made all
day, s Kahl odn7 Unitrmpnii S
Tito CXISting kh dicut fadiaws and the the radiators in Ow other Wnall rilemy

behind llte kitchen appear to be diwivirt 	 ad and ranraio cold oil dm-. S

/(^ ) 	 rthe,walll. Cold air draft can be fell entering the building Kowd the unit
ventBatont thid hava'freah sitintakcs. The unit ventilators ate cgWpped with a ice'
otusiablcitvali	 1 43 S	 T1,4011

[ADDCiMMICA1.CtdisANING'&WA'l'1 l.R.TRt'sA'1'MI3NT, s
Al>t).RtiSOi.Vfi I IRA'I'tN(1 iN MALI. CLA%SROOMK S	 ^

405

4f 6

4113

?19f ?e

m

Total AC	 S

25 1lydroAtiticPmmarcTestzcuemx $
26 RemxwelWating Insulation betixe' repair .far identiij•ingleaks: $
27 Re-losulate after t"Wrig: $ Im
23 Basic IIVAC-12oquimments fspatapnru laN gflfI'l('Jfflars): S fto
29 Meell uvltrnWar Salwtvisitm: S 4114a
In
31 Clow-out (A.s-Iluilt DraminpsJO k. M Mwtwl:dWnrrunle

h 7e'et	 ,, •n::/?nni a: Dean ,•,. ): 5 AMP
Total B: S r.IRM

TOTAL A+ Bt S "Ohm
Insurance: e9% S

Grand Tntali S lt^^

I

TOTAL( S tN1



CONTRACTOR NAME:	 KENSTAR CONSTRUCTION CORP

REQUEST FOR INFORMATION
RFI NO:	 14

DATE,

7/27/2009

PROJECT:	 VcClancy H.S, Soundproofing	 ;PROJECT NO:B450789
TO: Richard Placentini 	 FIRM: John Ciardullo Associates
FROM: Steven Bon ibvi, Kenstar Construction

WE REQUEST YOUR ATTENTION (OR CONFIRMATION) REGARDING THE FOLLOWING:

SUBJECT:	 Number of UVs

LOCATION:

INFORMATION IS REQUIRED BY:

MESSAGE: Asper mechanical contract UAP is required to level and secure 43 UVs Qlne # 408), however there a

total or 82 UVs on the site. Please advise.

TE:

THANK YOU! WE APPRECIATE YOUR ASSISTANCE IN THIS MATTER

CONTRACTOR NAME: 	 Kenstar Construction Corp.

REPLY

All unit ventilators need to be leveled and secured to the wali.

DOMnoluded In the room list On completion contract, except for two,

ea	 a mi e s not ca led ou .

Une 408 does not apply to the leveling notes,,

Thanks.

BY	 Men Lombards	 ARCHITECT FIRM: John Ciardullo Associates 	 DATE:	 8/10/2009



CONTRACTOR NAME:	 KENSTAR CONSTRUCTION CORP

REQUEST FOR INFORMATION

RFI NO:	 4

nArE:

09

PROJECT:	 McClancy H.S. Sound roofin	 PROJECT N0:0480789

TO: Richard Piacertini 	 FIRM: Jonn Ciardullo Associates

FROM: Steven .Bon tovl, Kenstar Construction

WE REQUEST YOUR ATTENTION (OR CONFIRMATION) REGARDING THE FOLLOWING:

SUBJECT:	 @Ipassvalve

LOCATION: Pump Room

INFORMATION IS REQUIR O BY:

MESSAGE: There is no bypass on the chilled water su pt and on the primary hot water supply in the ump room, As

d	 wing the flow schematic on draviing M2.07 they are shown. Please advise.

NOTE:

THANK YOUI WE APPRECIATE YOUR ASSISTANCE IN THIS MATTER

CONTRACTOR NAME:	 Kenslar Construction Cpr .
^.

REPLY

All work items re ulre reference to contract drewln s. Provide byp asses at venturl as s	 n on CD's at no additional cost.

Thanks

ISY	 t/aa Lombxdi ARCHITECT FIRM.	 .;ohn Ciardullo Associates	 DATE:	 8110/2009



CONTRACTOR PROPOSAL
CHANGE ORDER.

Contractor Name:	 KENSTAR CONSTRUCTION CORP. 	 Date: 015 000.09

Address:	 100 KEYLAND COURT	 Project No.: Meclaney
BOHEMIA, N.Y. 11716 	 CO IFO No.: 106

Telephone No.:	 831.589.6001 Revisions

SECTION A: CONTRACTOR WORK
$0.00L	 Total Contractor Labor (from BDC 123)
$O.OD2.	 Total Contractor Material (from BDC 123)
$0.003.	 Total Contractor Equipment (from EDO 1,24)
$o.004.	 Total Unit Price Costs (from BDC 126)
$0.005.	 SUBTOTAL (total of lines 1, 2,3 & 4)	 5.
$O.OD6.	 a. Contractor's Overhead (10% of line 5)
$0.00SUBTOTAL (total of lines 5 & 6)
$0.00b. Contractor's Bond (2sA)

7.	 CONTRACTOR TOTAL (total of lines 8 & 9) 	 7. $O.oO

SRCTION B: SUBCONTRACTOR WORK	 (Prom BDC 122• vie a separate form rot each subcontractor)

8.	 Names Of Subcontractors: Round OH Totals to nearest dollar

A.	 UAP Inc. $4,655,52

B. $O.OD

C. $0.00	 ...__
D. $0.00

9.	 TOTAL SUBCONTRACTOR'S PROPOSALS (total of lines A thru D) $4,555.52

10.	 Contractor's Override on Sub's Proposals:
IOa. (10% of line 9) $466.65

SUBTOTAL( lines 9 & 10a) $5,011.07

10b. (10% of line 10a) $501.11

SUBTOTAL (lines IDe and 10b) $5,612.18

ilk bond 2% $110.24
$0.00

II.	 SUBCONTRACTORTOTAL	 II. $5,622,42

SECTION C:	 TOTAL CONTRACTED UNIT PRICE COSTS 	 12.

Round OH Totals to nearsst dollar

13,	 AMOUNT RF,QUESTED	 (total of lines 7, 11, & )2)	 13. $6,622,00

05-Oct-09
ont acto a sipasam daur.

Jessica Martin
not	 amao	 ut on	 epremntaove	 Pnntnamco oontnetpersoni dl emnt

Administrative Assistant
Print Me	 Phom No. ( ltdilTerent Irran a ova

SECTION E:	 FIELD OFFICER'S REVIEW
I have reviewed the material quantities, labor hours and equipment and:
4_	 No exceptions are taken to the Proposal. 	 4_	 Other:
4	 Sea comments noted on proposal.
4_	 Field Report dated I_ 	 attached.

by; Phone No.:
glnear-Irl-e arga	 aim

SECTION F:	 OWNERS REVIEW AND CERTIFICATION
I hereby certify that the above proposal has been checked and that the amounts allowed have been verified

and I recommend approval in the amount of 	 $5,622.00	 Addition.

Reviewer:	 Signed by: Date;	 05-00-09

Estimator	 Estimators Signature

am 121 (atq 96)

5



Customer:
	

Project Name:	 ICGG t k 10 ('0

Ken Star Construction Monsignor McClancy
100 Keyland Ct.	 High School
Bohemia, NY 11716

COP No,	 Ken Star # 10

CHANGE ORDER PROPOSAL.
Contractor Name: 	 UAP Inc. Date: 09/22/09

Address:	 331 Gardner Hollow Rd.

Poughqueg, NY 12670 q Allowance

Telephone No.:	 845.889 .2101 Phone/Fox 0 Change Order

Description Of Work:
Remove and Replace 9 cracked drain pans

SECTION A:	 CONTRACTOR WORK

1. Total Contractor tabor (from Labor Worksheet) $2,129.22

2. Total Contractor Materiel (from Material Worksheet) $1,418,76 }^

3. Total Contractor Equipment (from Equipment Expense Proposal) $0,00
4. Total Non-SpecBled Unit Price Coats (from Unit Price Worksheet) $0.00

5. SUBTOTAL (total lines 1 through 4) $3,647.98

6. Premium Portion of Overtime (from Labor Workaheet) $0.00

7. Contractor Markup Overhead/Pi 	 16:00% $532.20

9.	 10,00% $408.02

9. Bond	 1.5% $07.32

10. CONTRACTOR TOTAL (Total tines 6, 6,7,8 and 9) $4,555.52

SECTIONS:	 SUBCONTRACTOR WORK
11. Names of Subcontractors:	 Base Cost Only (Line 03) 5% Markup (Line 04)

A.	 $0.00 $0,00
B.	 $0.00 $0.00
C.	 $0.00 $0.00

D.	 $0.00 $0.00

12. TOTAL SUBCONTRACTORS' PROPOSAL 	 $0.00 $0,00

43. Subcontractors' Premium Portion of Overtime
k(f ^..:;	 Il.l i:16,1

$0.
.}Iwtli?; A,q:"	 Mph:;!

14, SUBCONTRACTOR TOTAL $000

SECTION C:	 TOTAL CONTRACTED UNIT PRICE COSTS (from Unit Price Worksheet) 15. 11 $0.00

SECTION D:CON	 C	 R'S RE4UES	 TOTAL Round Totals to Nearest Dollar

16. A	 (Total fines 10, 14, and 10.) $4,656.52
09/22/2009

S nal re• f Contractor's Authodxed Representative 	 Dote
J hn A, Mallon
mt Name

President
Print Tit!



Customer:	 Project Name:
Ken Star Construction
	

Monsignor McClancy H.S.
100 KeylandCt.
Bohemia, NY 11716
	

Project Ito_	 #31

CHANGE ORDER LABOR WORKSHEET
	

COP No.	 Ken Star # 10

Contractor Narne; 	 UAP Ina	 Date	 1•	 r•

Address:	 331 Gardner Hollow Rd.

Telephone No.:	

Poughquag,

mom
Rernove and Replace 9 cracked drain pans—^=W"

I ___ ^ • 11  1 rr _^^

_^_^.r-
.! .r	 rr

-_III

____ .e	 11 1 •r --I

Labor Workshost(95/06)
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Customer:	 Project Name:
Ken Star Construction
	

Monsignor McClancy H. S.
100 Keyland Ct.
Bohemia, NY 11716
	

Project No.	 1131

COP No.	 Ken Star#10

CHANGE ORDER MATERIAL WORKSHEET

Contractor Name:	 UAP Inc,	 Date:	 09/22109

Address:	 331 Gardner Hollow Rd,

Poughquag, NY 12570

Telephone No.: 	 84&889-2101 phonelfax

OFFICE USE ONLY

Material Descrip8on Quantity Unit Unit Coal Material Cost

PANO2537, pan; drain asst', plastic UV-A% 8 Each $104.78 $838.08

PANO2535, pan; drain ass , 	 lastic UV-G 1 Each $130.68 $130.68

Shipping and handling Each $50,00 $460.00

$0.00

$0.00

$0.00

$0.00

$0.00

$DAo

$0.00

$O,DO

$0.00

$O,DO

$0.00

$0.00

$DAD

$0.00

$0,00

$0.00

$D.00

$0,00

$O.00

$0.00

$0.00

$0.00

$D.00

$0.00

(TolaNrom additional Material WOrkshoela, ifrepalred) $0.00

TOTAL MATERIAL 1	 $1,418,711

Material Worksheet (0510)



nnm n.

TFarla U.$. Inc.

PO BOX 406469

ATLANTA, GA 30384-6489

_' ^-	 WYn YOl.611VICE tOCAYIL^u

U A P.INC

UAP.INC

321 GARDNER HOLLOW AO

POUGHOUAG. NY 34570

NVOICF.
r.rc	

314021281
Y+DMUen

8(2712009	 I or 1
VAYE	 PApe

4

3256997

0

• ngne us. Mr.

p	 µy	 30100 PAMMEL CRUK nOAD
Y	 by	 LA CHASER, W1 6c601-76A9

Paris provided by Trane Parts Center

Albany, NY
Ph; (618) 4536005 Fat:

uxnlo

U.A.P..	 INC.

A7"CN: ACCOUNTS PAYABLE
331 GARDNER HOLLOW RO
POUGHQUAG, NY	 12570

314021281
a+oERWnuRAYwN	 ^ eaerYY xavna4ctn	 eutsoPaERxreAturcomaAel•

Due on Receipt 8127!2009 FEOEX GROU
PAYYFNTteRMA "IMIt FC8 'Front TEAMS 6MP7LLMOATE SWpyM 6MFANO ftEiEaENCE

nln OEncnlPigN UCM MULT W	 ,Iy UMi PMCE Ir"TUORD-II00AT

VVOSF29421 & WOOF29399

1 PANO2537,pon: drain easy. 2.00 104.76 209.52

plastic

2 PANO2535,pan; drain easy, t.00 130.68 130.68

005110

3 FREIGHTI,Valghl and handling I40 16047 164,47

Tax Summary By Tax Coda

Tax NY (Stole) 0 4.U0%	 2Q17^

Tax DUTCHESS (County) 0 3.75% 	 18.93

- Tax Dlsldcf ® 0138%

^ '1
1Jrar l `ll	 ^^ v417

TLEASEREFERENCE NUMBER WIN YOUR PAYMENF 	 3140212R1

OP60NLia57RUOhTKY4

SUBYOtAL T0.Y  eA	 Iry ^„„^y-/^µ

f	 340.20 4 , 164... 5d GI

CAncw,, LIED

FxCOrol lax 1D; 45.0300185
OIRIIAIh pNnlvd on mwironmam gW GivnMY P•OCG prgduep4 utin0lawvr YroDx M4 d,bnlWii snd Ives angrily,
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NEWBURGH

^WNI us^i ftf
88 Jeanne Dr
Newburgh, NY 12660-1708

PBOYN (845.) 888-6300
PAR	 (845) 666.6340

001396 I	 YAP CNC
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110	 3 F-617 .0 6'	 FLO GATE VALVE

	

210	 3 F- 617-0 5'	 'FLO GATE VALVE

	

3.0	 6 6	 IMP 150 # RFD W/N FLANGE

	

4.0	 6 5	 IMP 150 9 RFD W IN FLANGE

	

5.0	 2 6	 IMP LR WELD 90-ELL

	

6.0	 2 5	 IMP LR WELD 907ELL

	

7.0	 2 6	 IMP WELDTEE

	

8.0	 2 5	 IMP WELD TEE

	

9.0	 6 6' GRG FLANGE ACC KIT
****** Begin Components *<++++

1 6'	 NONASS 1'/8 RING GASKET
6 50 3 /03-1 /2 BLK H /HD MACH BLT
8 56H 3 /4 BLK HVY HEX. NUT

a * + *** End Components *+aaa+

	1010	 6 5' ORO FLANGE ACC KIT
****** Begin Components ***a**

1	 5'	 NONASB 1/8 .RING GASKET
8 59 3 /4X3-1/2 BLK H/HD MACH BLT
8 56H 3/4 BLK HVY HEX NUT

***•** End-Components **a***

	11.0	 1 I1WS 6 PLAIN CLEVIS W /SHIELD

	

12.0	 1 1108 5' PLN CLEVIS W/SHIELD

483.1800 EA 1451.34
521.8915 EA 1565.67
26.4168 EA 158,50
30.4377 EA 182.63
22.7900 EA 46.60
30.5232 EA 61.06
43.4200 EA 86.89
42.3733 EA 84.75
13.2200 EA 79.32

12.6575 SEA 1	 75.95

19.5666 I EA (	 19.57
18.7445 EA	 18.74



613^k1ir
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07(0212000 02:50 FAX g oosaafle	 QIC ELTZ	 Q003

PVC FITTING CQVERS

List Price

Date: 6126109

size 9015	 90's
List	 Cin Qty

45'6	 48's
List	 Ctn Qty

Size Tee	 Tee
List	 CM Qty

End Caps EndCaps
Size	 CM City

2 $0.560 100 $0.556 100 2 $1.040 25 $0.180 50
3 ,680 100 $0.080 100 3 $1.180. 25 $0.200 .60

.4 10.760 50 $0.780 .50. 4 1.284 25 .0.290 50
5 $0:840 .	 60 $0,840 60 5 $1.400 25 $0.340 50

6 $0.910 50 1	 $0,910 50 1	 6 1	 $1.540 28 $0,470 50
7 $0.960 50 $0.960 50 7 1	 $1.670 25 0.660 50
8 $1.090 50 $1,090 60 8 $1.920 25 $0,670 50
9 $1,220 50 $1.220 50 9 $2.180 2$ $0.760 50
10 $1.540 30 $164 30 10 $2,680 25 $0.860 50
11 $1.860 30 $1.880. 30 11 $3,210 25 $0,950 50
12 $2,170 30 $2170 30 12 $3.800 25 1,030 50
13 $2.860 30 $2.80 30 13 $.5.130 25 .1.420 26.
14 $4.770 30 $4.770 30 14 1	 $6,740 25 1.980 25
16 $5.020 30 $5.020 30 15 $8.340 15 1	 $2.670 30
16 $6.290 30 $6.290 30 18 $13.480 15 $3.120 25
17 $6,600 10 $6.000 10 17 $14.780 15 $3.430 25
18 $8,490 10. $8.400 10 16 $17.980 10 $3.970 25
19 $11,340 1.0 $11.340 10 19 $21.200, 10 A80 25

20 $15,376 10 $13.020 10 20 $23,840 5 $5.200 25

21 $17.500 10 $16.350 10 21 $26,480 5 $6.630 25
22 $21.800 10 $17,130 10 22 $29,1301 5 1	 $6.170 15

23 $24.920 10 $19.480 10 23 $31,800 . 5 1	 $8.950 15
24 $27.360. 1 10 1	 $20.990 1 1	 24 $34.440 5170.800 15
25 $30.130 10 $23.990 10 25 $37.100 5 $8,510 15
26 $33.140 10 $27.010 10 26 $39,740 5 $9:690 15



Project Flame:
-Monsignor McClancy H.a,

ProjectNo.	 X31:: --
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Labor Wcrksheet (OSMS)



Contractor Name:	 UAP Inc,	 Data:	 09122109
Address;	 331. Gardner HdI(6W Rd.

Poughquag, NY 12570

Telephone No.:	 84MB9.2101 phonelfarx

OFFICE U$E ONLY

Material Description quantity Unit
Unit

Material Cost

6" Gate Valve F-617.0 Flanged 3 Each $483:78 $1,461.,34

5" Gete.Vetvo F-617-0 Flanged 3 Each $521.69 $1665.67

6" Weld Neck Flange 6 Each ,$26.41 $156,45

6" Weld Neck Flange B Each $30.43 $182.58

8" Welded LR Wald 90-ELL 2 Each 1	 $22.79 $45.68

6" LR WELD 90-.ELL 2 Each $30.62 $61.04

8"WeidTee 2 Each $43.42 $86.84

5" Weld Tee 2 Each Y2.37 $84.74

a" Flange ARC Kit 6 Each $13.22 $79,32

6" 160 Flange ACC Kit 6 Each $12.65 $75.90

8" Plain Clevis wl8hield 1 Each $19.58 $19.66

6" Plain CleVls wlehield 1 Each $18.74 $18.74

#13 PVC Filling Covers (Elbows) 2 Each $2.86 $6.72

#12 PVC Filling Covers (Elbows) 2 Each $2.17 $4.34

5.126"x1.6Fibergiass Pipe lnsutationYLength . 2 Each $B.31 $18,82

6.126x1.6" Fiberglass Pipe Insulation 3' Len th 2 Each $9,83 $19AB

KDO.

$0,00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0,00

(TotafImm addl(lonel Matorlal Worksheats, ffmvre $0.00

TOTAL MATERIAL $3876,11

Material Worksheet (05100)



. Customer:

Karl Start
100 Kayiand: Ct. ,
Bohemia, NY'11T16

CHANGE ORDER PROPOSAL

Project Name:	 r.CC--Jt' 1 r7)

MonsignbrMa^^ancy '
Htgh:SOhool

COP No.	 Kan Star tk,

Contractor Name:	 U	 P Inc. Date: 09/22/09

Address:	 331 Gardner Hollow Rd.

Poughquag, NY 12670	 q Allowance

Tole hona No.:	 84&8802101 Phone/Fox 	 q' Change Order
Description Of Work :
Install Bypass Valves on both the chilled water and the pirmary hot water supply In the pump room per flow schematic on
drawing M2.07.

'FeL

SECTION A; CONTRACTOR WORK
1. Total Contractor Labor (from Labor Worksheet) $7,322.72
2. Total Contractor Material (from Material Worksheet) "$3,676,11
3. Total Contractor Equipment (from Equipment Expense Proposa0 $0100
4. Total Non•Spechled Unit Price Costs (from Unit Price Worksheet) $0.0
6. SUBTOTAL (total lines 1 through 4) $11,188.83
6. Premium Portion of Overtime (from Labor Worksheet) $0.00
7. Contractor Markup Overhead/Protit16A0°/a ?, $1,679.82
8.	 —10;40° $1,287.87
9. Bond	 1.6% $212.60

10. CONTRACTOR TOTAL (Total lines 6, 6,7,8 and 9) $14,379.02
SECTIONS:	 SUBCONTRACTOR WORK

11. Names of Subcontractors: 	 Bass Cost Only (Line D3) 	 5% Markup (Line 04)
A.	 $0,00 $0,00
B.	 $0.00 $0,00
C•	 $0.00 $0.00

D.	 $0.00 t	 $0.00
12. TOTAL SUBCONTRACTORS' PROPOSAL	 $O.DO $0.00

13. Subcontractors' Premium Portion of Overtime
':hf 'a: •!: nyi,:p,	 pI	 pn;

$0.00
14. SUBCONTRACTOR TOTAL

0.00

Ei;
SECTION C:	 TOTAL CONTRACTED UNIT PRICE	 TS (from Unit Pries Worksheet) 	 15.11 $0.00

SECTION D: CO	 R	 0 '	 QU	 D TOTAL Round Totals to Nearest Dollar

10. AM	 STEP)	 (Total lines 10, 14, and 16.) $14;379,02
0912212009

g	 lure'	 Contractor's Authorized Representative 	 Date
o	 A, Mallon

"t Noma

President
PMt TTo



CONTRACTOR PROPOSAL

CHANOR ORDER

Contractor Name:	 KENSTAR CONSTRUCTION CORP. 	 Date: 05-Oat-09

Address:	 100KEYLANDCOURT	 ProjeetNo.: M¢Claneg

BOHEMIA, N.Y. 11716	 CO IFO No.: 106

Telephone No.: 	 831.589-6001 Revisions

SECTION A: CONTRACTOR WORK
$0.00L	 Total Contractor Labor (from BDC 123)
$0.002.	 Total Contractor Material (from BDC 123)
$0.003.	 Total Contractor Equipment (from BDC 124)
$0.004.	 Total Unit Price Costs (f rom BDC 126)
$0.0o

rl5.	 SUBTOTAL (total of lines 1, 2,3 &4) 	 5.
$0.006.	 a. Contractor's Overhead (10% of line 5)
$0.00SUBTOTAL (total of lines 5 & 6)
$0.00b. Contractor's Bond (2 n/o)
$0.007.	 CONTRACTOR TOTAL (total of lines 8 & 9) 	 7.

SECTION B: SUBCONTRACTOR WORK 	 (from BDC 122- use a separate form for mob suberaniaetor)

8.	 Names Of Subcontractors: Round OH Totals to nearest dollar

A.	 UAP Inc. $14,379.D2
B, $O.DO

C. $0.00

D. $0.00

91	 TOTAL SUBCONTRACTOR'S PROPOSALS (total of lines A turn D) $14,379.D2

10.	 Contractor's Override on Subs Proposals:
10a. (10°%of line 9) $1.437.80

SUBTOTAL ( lines 9 & 10a) $15,816,92

10b. (10% of line 10a) $1,581.69

SUBTOTAL (lines 10a and IOb) $17,398.61

too bond 2% $347.97

$0.00

i I.	 SUBCONTRACTOR TOTAL	 11. $17,746.69

SECTION C:	 TOTAL CONTRACTED UNIT PRICE COSTS	 12,

Round Off Totals to nearest dollar...^,.._.

13. AMOUNT REQUESTED	 (total of lines 7, 11, & 12)	 13.1 $17,747,00

05-Oct-09
onuecto	 gaa 79—to

JessicaJessica Martin

nt Nearso	 u	 or	 epresentatva	 Print names contact ponon if Nfle—m5t

Administrative Assistsnt
not Ti a	 Phone No.	 rent ftinabove)

SECTION E:	 FIELD OFFICER'S REVIEW
I have reviewed the material quantities, labor hours and equipment and:
4_	 No exceptions are taken to the Proposal. 	 4_	 Other:

4_	 See comments noted on proposal.
4_	 Field Report dated 1_ 	 attached.

by: Phone No.:
Bngtncer•mw targa	 ata:

SECTION F:	 OWNERS REVIEW AND CERTIFICATION
I hereby certify that the above proposal has been checked and that the amounts allowed have been verified

and I recommend approval in the amount of 	 $17,747.00	 Addition.

SignedReviewer:	 Signed by: Date:	 05-Oct-09

Meager 	 signature

enC 121 ($ear 9e)



CONTRACTOR PROPOSAL
CHANGEORDER

Contractor Name:	 KENSTAR CONSTRUCTION CORP.	 Date: 05-Oat-09

Address:	 100 KEYLAND COURT	 Project No.: McClancy
BOHEMIA, N.Y. 11716	 CO /TO No.: 104

Telephone No.:	 631.589.6001 Revisions

SECTION A: CONTRACTOR WORK
1.	 Total Contractor Labor (from BDC 123) $8,158.56

2.	 Total Contractor Material (from BDC 123) $0.00

3.	 Total Contractor Equipment (front BDC 124) $0.00
4.	 Total Unit Price Costs (from BDC 126) $0.00

5.	 SUBTOTAL (total of lines 1, 2, 3 & 4)	 5. $8,156.56

6.	 a.Contractor's Overhead (10"% of line 5) $815.86

SUBTOTAL (total of lines 5 & 6) $8,974.42
b. Contrator's Bond (2%) $179.49

7.	 CONTRACTOR TOTAL (total of lines 8 & 9)	 7. $9,153.90

SECTION B: SUBCONTRACTOR WORK 	 Ormn BDC 122 -uses xpamte form for eachsu6connactor)
8.	 Names Of Subcontractors: Round OM Totals to nearest dollar

A. $0.00
B. $0.00

C. $0.00

D. $0.00

9.	 TOTAL SUBCONTRACTOR'S PROPOSALS (total of lines A thm D) $0.00

10.	 Contractor's Override on Sub's Proposals:

I Oa. (10% of line 9) $0.00
SUBTOTAL (lines; 9 & 10a) $0.00

10b. (5% of line 10a) $0.00
SUBTOTAI, (lines 10a and 10b) $0.00

10c bond 2% $0.00

$0.00
11.	 SUBCONTRACTOR TOTAL	 11. $0.00

SECTION C:	 TOTAL CONTRACTED UNIT PRICE COSTS	 12.

Round OH Totals to nearest dollar
.r

13. AMOUNTREQUESTED	 (total of lines 7, 11, & 12) 	 13. $9,164.00 1

05-Oct-09
ontracto s Signature	 ate:

Jessica Martin
nnl	 amen	 ulorvcd Reprostruallve	 Print mmneocontact person r 	 1framt

Adminlslrative Assistant
Prim'Flue	 Phone	 o. rent from above) 

SECTION E:	 FIELD OFFICERS REVIEW

I have reviewed the material quantities, labor hours and equipment and:

4	 No exceptions are taken to the Proposal.	 4_	 Other:

4	 See comments noted on proposal.

4_	 Field Report dated I_ 	 attached.

bye Phone No.:
Engmeer-nrve arge	 dlu:

SECTION F:	 OWNERS REVIEW AND CERTIFICATION
1 hereby certify that the above proposal has been checked and that the amounts allowed have been verified

and I recommend approval in the amount of	 $9,154.00	 Addition.

Reviewer;	 Signed by: Date:	 05-Oct-09
6slimalai	 &lirnalor's Signature

BDC 121 (8cp1%I
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LABOR AND MATERIAL WORKSHEET

Change Order

Contractor Name: 	 KENSTAR CONSTRUCTION CORP 	 Date:	 06-Oct-09

Address:	 100 KEYLAND COURT	 Project No.:	 McGlaney

BOEMIA, N.Y. 11716	 CO1FO No,:	 104

Telephone No.:	 631-6898001

LABOR

Work Description Trade Hours
Total Rate

Rum HDC 125
LimD

Total
Labor
Cost

Revisions Field
Comments

Demo. & remove HM door & frame. Laborer 8 $65.92 $527.36

Saw cut existing fete & backup brick to recelve new Laborer 32 $65.92 $2,109.44

rick teething,

Furnish & Install new backup brick masonry to Bricklayer 32 588.18 $2,821.76

melchexis6n bond pattem. $0.00

Furnish & install new face brick to match existing bond

and pattern.

Supply all material, labor and equipment to complete $2,700.00

e subject work. $0.00

$0.00

$0.00

$0,00

$0.00

$0.00

$0.00

$0,00

$0.00
(Towl from additional 9DC 121 of 1113( 123.1 Irrrquind)	 $0.00

A.	 TOTAL	 OR $8,168.66 $0.00 $0.00

MATERIAL

Material
Description

Quantity Unit Unit
cost

Material
Cost

$0,00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.60

$0.00

$0,00

$0.00
(robl from additional BDC 123 or BDC 123.2 irtequin l)

B.	 TOTAL MATERIAL $0.00

HW IU ISM ")
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CONTR ACTOR PROPOSAL
CHANGEORDBR

d

Contractor Name:	 KENSTAR CONSTRUCTION CORP. 	 Date: 02.Oo1-09

Address:	 100 KEYLAND COURT	 Project No.: Meclancy
BOHEMIA, N.Y. 11716	 CO NO No.: 102R

Telephone No.:	 631-689.6001 Revisions

SECTION A: CONTRACTOR WORK
1.	 Total Contractor Labor (from BDC 123) $5,237.65
2.	 Total Contractor Material (from BDC 123)
3.	 Total Contractor Equipment (from BDC 124) $0.00
4.	 Total Unit Price Costs (from BDC 126) $0.00

$5,237.655.	 SUBTOTAL (total of lines 1, 2, 3 & 4) 5.
6.	 a.ContractorsOverhead (10%ofline5) $523,77

SUBTOTAL (total of lines 5 & 6) $5,761.42
b. Coutrator's Bond (2%) $11523

7.	 CONTRACTOR TOTAL (total of lines 8 & 9) 7. $5,876.64

SECTION B: SUBCONTRACTOR WORK 	 (Bnm 6DC 122 . use a separate form for each sulxonuector)

8.	 Names Of Subcontractors: Round Off Totals to nearest dollar

A. KOO

R $0.00

C. $0.00
D. $0.00

9.	 TOTAL SUBCONTRACTOR'S PROPOSALS (total of linos A thru D) $D.OD

10.	 Contractors Override on Sub's Proposals:
I Oa. (10% of line 9) $0.00

SUBTOTAL ( lines 9 & I Oa) 1	 $0.00
lob. (5%ofline 10a) $0.00

SUBTOTAL (lines 10a and lOb) $0.00
lOc bond 2% $0.00

$0.00
It.	 SUBCONTRACTOR TOTAL it.	 $0.00

SECTION C:	 TOTAL CONTRACTED UNIT PRICE COSTS 12.

Round OH Total s to nearest dollar

13. AMOUNT REQUESTED	 ( total of lines 7, 11, & 12) 13.	 $5,877 . 00

02-Oct-09
antrecio s S gnaium to:

Jessica Martin
mt Name of AutbarDzd Reprenmativo Print namo o contact persoP	 d ermt

Administrative Assistant
Print Title Phone No. (If ifcrent from above)

SECTION E:	 FIELD OFFICER'S REVIEW
I have reviewed the material quantities, labor hours and equipment and:
4	 No exceptions are taken to the Proposal. 	 4—	 Other:
4l	See comments noted on proposal.
4_	 Field Report dated I_	 attached.

by: Phone No.:
.ngmeer-Inc argealr^ e;^

SECTION F:	 OWNERS REVIEW AND CERTIFICATION
T hereby certify that the above proposal bus been chocked and that the amounts allowed have been verified

and I recommend approval in the amount of	 $5,877.00	 Addition.

Reviewer:	 Signed by: Date:	 02-Oct-09
Estimator	 Estimators $ignaiUYC

UPC 121 IoM sot



LABOR AND MATERIAL WORKSHEET

Change Order

Contractor Name:	 KENSTAR CONSTRUCTION CORP 	 Date:	 02.Oct-09

Address:	 100 KEYLAND COURT	 Project No.:	 McClancy

BOHEMIA, N.V. 11716	 CO/FO No.:	 102R

Telephone No.:	 631.689-6001

LABOR

Work Description Trade Hour$
Total Rate

from BDC 125

Una D

Total
Labor
Cost

Revisions Field
Comments

Scrape, send and refinish, apply $0.00

one coat of sealer, two coats of $0.00

oil base polyurethane. carpenter 32 $108.93 $3,516.17

Screen, vacuum and tee cloth laborer a $71.99 $575.92

between coats. $0.00

$0.00

Protection of stage curtain and laborer 16 $71.66 $1,146.56

air vents to be provided. $0.00

$0,00

$0.00

$0.00

$0.00

$0.00

$OAO

$0.00

$0.00
(Total from additionat BDC 123 or BDC 123.1 If required)	 $0.00

A.	 TOTAL LABOR $5,237.65 $0.00 $0.00

MATERIAL

Material
Description

Quantity Unit Unit
cost

Material
Cost

$0.00

$0.00

$0.00

$0.00

$0.00

$O.00

_^ „

$0.00

$0.00

$0.00

$0.00

$0.00

$0,00

$0.00

$0.00

$0.00

$0.00
(Total from additional BDC 123 or BDC 123.2 if required)

B.	 TOTAL MATERIAL $0.00 11 1

WX e3ISrp 961



CONTRACTOR PROPOSAL
CHANGE ORDER

Contractor Name:	 KENSTAR CONSTRUCTION CORP, 	 Dato; 26-Sep-09
Address:	 100 KEYLAND COURT 	 Project No.:

BOHEMIA, N.Y. 11716	 CO /FO No.: 103
Telephone No,:	 631.589-6001 Revisions
SECTION A: CONTRACTOR WORK

1.	 'role! Contractor Labor (from BDC 123) ($87,863.72)
2.	 Total Contractor Material (from ADC 123)
3.	 Total Contractor Equipment (from BDC 124) $0.00
4.	 Total Unit Price Casts (from BDC 126) $0.00
5.	 SUBTOTAL (total of lines 1, 2, 3 & 4)	 5. L7 ($87,863.72)
&	 a.Commetor's Overhead (10% of line 5) $0.00

SUBTOTAL (total of lines 5 & 6) ($87,863,72)
b. Contrator's Bond (10%) $0,00

7.	 CONTRACTOR TOTAL, (total of lines 8 & 9) 	 7, ($87,883.72)

SECTION B: SUBCONTRACTOR WORK 	 (tiom DOC122-use a separve farm for each subcontractor)
B.	 Names Of Subcontractors: Round Off Totals to nearest dollar

A. $0.00
B. $0.00

C. $0.00
D• $O.OD

'	 9.	 TOTAL SUBCONTRACT'OR'S PROPOSALS (total of lines A thou D) $0.00
10,	 Contractor's Override on Sub's proposals:

10a. (10%ofline 9) $040
SUBTOTAL ( lines 9 & IOa) $0,00

10b, (5% of line l0a) $0.00
SUBTOTAL (lines IN and IOb) $0.00

t Oc bond 2% $0.00
$0.00

H.	 SUBCONTRACTOR TOTAL	 1 L $0,00

SECTION C:	 TOTAL CONTRACTED UNIT PRICE COSTS	 12.

Round OH iota s to nearest dollar

3. AMOUNT REQUESTED	 (total of lines 7, ]'1 & 2)	 13.(-A3. ($87,864.00)

 erstrocta a tgnatum	 at11 u:'

25-Sep-09—

Jessica Martin
nt Nomao	 u on	 epr=ntauve	 Print nutnau confect person InJuMni

Administrative Assistant
not	 u e	 Phone No. brat irom above)

SECTION E:	 FIELD OFFICER'S REVIEW
I have reviewed the material quantities, labor hours and equipment and;

.4	 No exceptions aro taken to the Proposal,	 f_4_	 Other:
C4_ See comments noted on proposal.
^4_ Field Report dated C l_	 Caltached,

by: Phone No,:
,ngncer•nc srgeat'rT•e:`—'—"—

SECTION F:	 OWNERS REVIEW AND CERTIFICA115N
1 hereby certify that the above proposal has been checked and that the amounts allowed have been verified

and I recommend approval in the amount of	 ($87,8134.00)	 Deduct, -

Reviewer:	 Signed by: Date:	 25Sep•09
EatmmoTorru	Fstimators Signature

DOC 121 (Up,%)
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Contractor Name:	 Kenstar Construction Corp	 Date:	 25-Sep-09
Address;	 100 Keyland Court	 Project No,:

Bohemia, NY 11716	 CO / FO No.:	 103
Telephone No.:	 631589-6001

LABOR For OGS use only

Work Description Trade Hours
Total Rate

from BDC 125

Una 1)

Total
Labor
Cost

OGS
Revisions

OGS
Field

Comments

Credit for line Items $0.00
34a ($454.65)
50 ($1,363.64)

66 ($909,09)

69 ($454,66)
108 ($318.18)
109 ($454.66)
118 ($454.66)
120 ($454.66)
122 ($1,363.64)
132 ($1,363.64)

153 ($13,638.37)

164 ($272.73)

175 ($181.82)

191 ($1,363.64)

195 ($454.56)

204 ($72727)

223 ($464,66)

243 ($909.09)
265 ($454.56)

267 ($1,363.64)

74 ($181.82)

278 ($227.28)

289 ($454,65)

294 ($454,66)

308 ($1,383,64)

364 ($181.82)

389 ($181.82)

392 ($181.82)

413 ($57,227.27)
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
(Total from additional BDC 123 or BDC 123.1 if required)

A.	 TOTAL LABOR ($87,883.72)

anC 121.1(SM %)
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CONTRACTOR PROPOSAL
CHANGE ORDER

Contractor Name:	 KENSTAR CONSTRUCTION CORP.	 Date: le-Oet•09

Address:	 100KEYLANDCOURT	 ProjectNo.: McClancy
BOHEMIA, N.Y. 11716	 CO /FO No.: 111

Telephone No.: 	 631-589-6001 Revisions

SECTION A: CONTRACTOR WORK
1.	 Total Contractor Labor (from BDC 123) $0,00

1	 Total Contractor Material (from BDC 123) $0.00
3.	 Total Contractor Equipment (from BDC 124) $0.00
4.	 Total Unit Price Costs (from BDC 126) $0,00

5.	 SUBTOTAL (total of lines 1.2, 3 & 4) 	 S. $0.00

6.	 a. Contractor's Overhead (10% of line 5) $0.00
SUBTOTAL (total of lines 5 & 6) $0.00

b. Contractor's Bond (2%) $0.00
7.	 CONTRACTOR TOTAL (total of lines 8 & 9) 	 7. $0.00

SECTION B: SUBCONTRACTOR WORK	 (From BDC 112 - use a separate roan for each suaconimclor)
R.	 Names Of Subcontractors: Round OR Totals to nearest dollar

A.	 Remco $7,450.00
B. $0.00
C. $0.00

D. $0.00

9.	 TOTAL SUBCONTRACTOR'S PROPOSALS (total of lines A thru D) $7,450.00

10.	 Contractor's Override on Sub's Proposals:

10a. (10% of line 9) $745.00

SUBTOTAL ( lines 9 & IOa) $8,195.00

I Ob. (5% of line IOa) $409.75

SUBTOTAL (lines 10a and lob) $8,604.76

10c bond 2%	 ' $172.10

0.00
11,	 SUBCONTRACTOR TOTAL	 11. $8,776.85

SECTION C:	 TOTAL CONTRACTED UNIT PRICE COSTS	 12,

ShUi ION	 •	 CUIN IlUC I ORS REQrJES Round Off Totals to nearest dollar

13. AMOUNT REQUESTED	 (total of lines 7, 11, & 12) 	 13.1 $8,777.00

is-Oct-09
.uniraeip s Signature	 ale:

Jessica Martin
Print	 omen	 ulmrrsd ReprWentative	 Print nameoconlact peraonl 	 ,rent
Administrative Assistant
PnntT t e	 P ono No. ( nt Irom above

SECTION E:	 FIELD OFFICER'S REVIEW

I have reviewed the material quantities, labor hours and equipment and:

4	 No exceptions are taken to the Proposal.	 4_	 Other:

4	 See comments noted on proposal.

4_	 Field Report dated 1_	 attached.

by: Phone No.:
'--'Engmca'• nw date;

SECTION
SECTION F:	 OWNERS REVIEW AND CERTIFICATION

1 hereby certify that the above proposal has been checked and that the amounts allowed have been verified
and I recommend approval in the amount of	 $6,777,00	 Addition.

Reviewer:	 Signed by: Date:	 16-Oct-09
EOltlltn(ef	 Uatlmale!'9 ${an01n(0

.M... ot,s R)



LABOR AND MATERIAL WORKSHEET

Chsnge Order

Contractor Name:	 KENSTAR CONSTRUCTION CORP 	 Detc:	 16-Oct-09

Address;	 100 KEYLAND COURT	 Pmjm No.:	 Macianey

BOEMIA, N.Y. 11716 	 CO/FO No.:	 911

Telephone No,; 	 831-6838001

LABOR

Work Description Trade Hours
Total Rate

from HOC 125
Liao p

Total
Labor
Cost

Revisions Field
Comments

Furnish all labor, materiel & e ulpment to the rcu	 I $0.00

lean  to remove dirt as described: $0.00

$0.00

Matal and Olen:

ain entrance- deer anodized aluminum-tour 4) $0,00

ntrance doors, frames, sidelight frames, saddles and $0.00
hardware on both sides. Thirty 30) window & window $0.00

frames both sides, $0,00

Total $7,460,00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0,00

$0.00

$0.00

$0.00

$0,00

MOD
(Tool from addidoml ODC 123 or DDC 123.1 hrei. vd)	 $0.00

A.	 TOTALLABOR	 $7,460.00 $0.00 $0.00

MATERIAL

Material
Description

Quantity Unit Unit
cost

Material
Cost

$0.00

$0.00

$0.00

$0.00

$0.00

$b.00

$0.00

$0.00

$0,00

$0.00

$0.00

$0,00

$0.00

$0.00

$0.00

$0.00
lTLml fmm addaimul aDC 123 or DDC 123.2 If rcqukd)

B.	 TOTAL MATERIAL $0.00

YIX'1}115419M11
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January 10, 2005	 Soundproofing of :;
Monsignor McClancy Memorial High School	 ^a

1.03 MANUFACTURERS' FIELD OBSERVATIONS AND TESTS

A.	 Provide observations and tests as specified in the
respective technical Sections.

1.04 MOCK-UPS AND FIELD SAMPLES
	 I.

A.	 Provide mock-ups and field samples as specified in the
respective technical Sections.

1.05 ACCEPTANCE TESTS

A. governmental Agencies - All equipments and appliances
furnished and installations made under the Contract shall
conform to the requirements of the Specifications, and
shall in any event be not less than that necessary to
comply with the minimum requirement of all governmental
agencies having jurisdiction.

S.	 Notice of Tests - whenever the Specifications or any ! 1`
governmental agency having jurisdiction requires the
acceptance test, Contractor shall give written notice 48
hours in advance to all parties concerned of the time
when these teats will be conducted.

C. Utilities and Instruments - Contractor shall furnish
energy, fuel, oil, water, air, smoke, light and
electrical instruments as required for all testing.

D. Contractor shall furnish labor and material necessary to
conduct the acceptance tests at no additional cost to the
MMMHS.

E. Certificate - The final acceptance by the MMMHS shall be
contingent upon the Contractor delivering to the MMMHS
Representative all necessary certificates evidencing
compliance in every respect with the requirements of the
agencies having jurisdiction.



January 10, 2005	 Soundproofing of
Monsignor McClancy Memorial High School

SECTION 01400
QUALITY CONTROL

1.01 SERVICES AND ITEMS INCLUDED

A. Controlled	 inspections	 shall	 be	 performed	 by	 a
Professional Engineer or Registered Architect (licensed
in the State of NY) retained by the Contractor on behalf
of	 the MMMHS.	 All	 costs related to the	 controlled'
inspections	 shall	 be	 the	 responsibility	 of	 the

r Contractor.	 All forms required for this purpose by the
NYC Building Department or other agency shall be prepared:
and filed by the Engineer or Architect retained by the
Contractor.

1.02 CONTROLLED INSPECTIONS

A. Material and service equipment designated for "Controlled
Inspection" under the provisions of the New York City
Building. Code shall be inspected, tested and witnessed by
or under the supervision of a licensed Engineer or a
licensed Architect.

B. The	 Engineer	 or	 Architect	 employed	 for	 "Controlled
Inspections"	 shall	 file	 all	 initial	 amendments or
Statements	 of	 Responsibility	 Form	 TR-1,	 properly
executed,, before work commences and all final amendments
immediately upon completion of work with the Building
Department.	 A copy of each approved amendment or Form
TR-1 must be on file with the New York City Building .
Department before work commences and copies of ,final
amendments or TR-1 Forms must be on file before final
acceptance of the Work..

C. Contractor	 shall	 notify	 in	 writing	 the	 Engineer. or
Architect responsible for controlled inspections at least
48 hours before the specific work item commences.

D. Inspections	 and	 tests	 performed	 under	 controlled
inspection shall in no way relieve 'the Contractor ,of_the
responsibility to construct the project in accordance
with the Drawings and Specifications.

QUALITY CONTROL 01400 - 1



>g of uarY 10, 2005	 Soundproofing of
:hool Monsignor McClancy Memorial High School

SECTION 01060
" PERMITS AND FEES:tact

sting r" 1.01 uFOIII^ S

.tems

iucts
'.
{y A.	 Contractor shall make the necessary arrangements for, and

st	 is "' obtain all	 permits	 required for the Work,	 including
face `'»

 paying the costs and expenses thereof.

, s on
< B.	 Contractor shall be responsible for the payment of fees

which are assessed by any City, State, or Federal agency

sired having jurisdiction over the Work.

scent
C.	 Contractor shall be responsible for the renewal of all

permits and associated renewal fees until completion of

d to :' the related work or as required by the governing agency,

.lest

r-cut
R D,	 Contractor shall pay all associated costs and fees and

make all required arrangements through the appropriate
utilities for temporary and permanent electrical power.

nner
is:h

-'
t E.	 Contractor	 employY	 ashall	 em	 qualified	 licensedti

firm/individual,. 	 experienced with 	 the	 New . York CityO
filing,	 approval	 and	 permit	 procedures;	 such
firm/individual shall prepare and submit all required 	 .,
applications and related documentation to the appropriate.,

.ced, agency for processing. The correct and timely submittals
of the documentation is solely the responsibility Ofs or

ted, Contractor. underr no circumstances will time extensions.»

cut be granted for delays caused by incomplete, incorrect, or
untimely submissions of application documentation'.area

F. Through the duration of the Work, Contractor. shall
arrange and coordinate all required inspections. No
additional compensation will be paid for repairs,
patching and replacement of work required to be removed,
opened, or otherwise disturbed to facilitate such
inspections.

H. Before certificates of final payments are. issued,
Contractor will be required to arrange for all final.
inspections by the .. inspection staff of the New York City
Building Department and others having jurisdiction, and
secure all reports and proofs of inspections. Contractor
shall coordinate and arrange for all such inspections.'No
additional compensation will be paid for "repairs,
patching, and replacement of work required to be removed,
opened or otherwise disturbed to facilitate such
inspections.

END OF SECTION

- 2	 PERMITS AND FEES 01060 - 1



TENDER AGREEMENT



TENDER AGREEMENT

This Tender Agreement ("Agreement") is made And entered into this June 12, 2009 by
and between Travelers Casualty and Surety Company of America ("Surety"), Monsignor
McClaupy Memorial High School ("Obligee") and KenStar Construction Inc. ("Completion
Contractor'.

RECI'T`ALS

A.	 On or about January 10, 2005, pagan Corsttuotion/Conair Corporation Joint Venture
("Principal") entered into a construction contract with Obligee for Soundproofing of Monsignor
McClancy Memorial High School ("Project"), That construction contract, together with all of its
incorporated documents including but not limited to: the original bid documents, plans,
specifications, modifications and amendments, constitutes the."Original Contract," The Original
Contrast is incorporated into and made a part of this Agreement,

B, In connection with the Original Contract between Principal and Obligee, Surety
executed and delivered to Obligee its Bond mtnlbcred 10383.6317 with the Performance Bond in
the amount of $7,200,000.00 and the Payment Bond in the amount of $7,2001000,00.

C, Obligee declared the Principal in default, subsequently terminated the Original
Contract with Principal on or about November 1, 2007 and called on-Surely to complete the
Project pursuant to the terms of the Performance Bond, Thereafter,. the Surety arranged for
completion by the Principal, after which time the Surety was informed and concluded that the
Principal could not complete the project, The Surety then withdrew the Principal from the
project. The Surety received a list of defective work f}om the Architec'USngineer'ofRecord, John
Ciardullo Associates, which is attached as a scope of work; titled architectural work, hereto as
Exhlblt 1, In November 2068, the Surety was provided with a report ofdefective work, prepared
by Lizardos Engineering, The Surety then prepared a lire by line scope of work from the
mechanical and electrical deficiencies listed in the Lizardos report, These mechanical and
electrical scopes of work are attached hereto as Exhibits 2 and 3, respectively, The Surety has
obtained a quote from KenStar Construction Corp, to complete all the work In the attached
architectural, mechanical and electrical scopes of work, in accordance with the Original Contract,

D. It is expressly acknowledged and agreed that no Contract Funds of any nature are due
or to become due to Principal (NagatuCorair Joint Venture) by virtue of the termination, as those
Contract Funds shall be disbursed in accordance with this Agreement, The summary of Contract
Funds as of the date of this Agreement is as follows:



$	 179,127.07 1

$	 (171,559.00)

$ 7,207,56$.07

$ 6,543,799.18

Orders Approved

Change Orders

Adjusted Original Contract Price

Work Approved Through Estiiiiate No. 14

$	 392,002.50 ^

Other Contract Adjustments;
Amount of Money School Received from Part Authority, thru #14 ' $ 6,151,796,68
Amount of Money School Paid Nagan/Conair, thru #13 $ (5,842,30119)
Amount of Money School Back charged Nagan/Conair, thm #13 $ (248,904,65)
Amount of Money School Backcharged Travelers,#14 $ (85;990;84);

Backehargc Corrections $ 115,690.09

Remaining Fire Alarm hookup $ (25,000.00)
Credits $ (83,559,00)

Liquidated Damages Doing Forward $ (56,500.00)
Lizardo Buckcharge $ (125,000.00)

JCA baokoharge $ (146,000.00)

Potential Latent Defects $ (200,000.00)

Available Balance 	 $	 510,002.48

Total Available Contract Balance (including rotainage) 	 $	 510,002.48

Completion Contractor Price 	 S 2,464,547.00

Contract (Shortfall) or Remaining Balance	 $ (1,954,544.52)

Supplemented Contract Balance	 $ 2,464 547.00
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E. To fulfill its Performance Bond obligations, Surety (1) tenders the Completion
Contractor to Obliged and arranges for Obliged to enter into this Agreement with Completion
Contractor, and (2) agrees to pay the Contract Shortfall as set forth inparagraph 3 below,

COVENANTS

In consideration of the terns and conditions in This Agreement, the parties agree as
follows,

1. The above Recitals are contractual and incorporated into these Covenants,

2. Completion Contractor examined the Original Contract and certifies that it is familiar
with all of the terms and conditions of die Original Contract, Completion Contractor diligently
investigated and inspected the Project jobsite and is familiar with the jobsite conditions
including. the materials available butnot yet incorporated into the Project, the nature and status
of work previously performed by Principal and the work remaining to be performed on the
Original Contract. Completion Contractor hereby confirms that it has investigated and is
informed as to the status and conditions affecting the work to be done and that no representations
with respect to same have been made by Surety, Obligee; or any of their representatives, Surety
has made no warranties or representations, express or implied, to Completion. Contractor with
respect to fire orighial Contract or the Project, Surety makes no representation or warranty
regarding any future performance of any Subcont ractor or Supplier, the availability of any leased
equipment or facilities, or the availability of any materials supplied or to be supplied to the
Project. Completion Contractor• considered all of the Original Contract doomrtents and jobsite
conditions and observations in reaching its Completion Cont ractor Price of $2,4641547,00,

3. The Surety shall pay the Contract Shortfall as provided for in Recital D, above to
Obligee within 90 days of the execution of this Agreement by the last of the three parties to sign,
Obligee, Completion Contractor or Surety, The Supplemented Contract Balance as provided for
in Recital D, above shall be paid directly to Completion Contractor by Obligee for performance
of the work under the Completion Contract according to tho payment terns of the Original
Contract,

4. Kenstar Construction Corp. is tendered by Surety to Obliged as Completion
Contractor under this Agreement. By this Agreement with Obligee, Completion Contactor
promises to filly perform all work sot forth out Bxhibits.1, 2 t and 3 to this Agreameiit in
accordance with the Original Contract for the price of $2,464,547.00, Obliged recognizes the
Completion Contractor as Principal's successor in interest to the Original Contract, Following
the date of this Agreement, Obligee, the term "Contraotoe, as used in the Original Contract shall
refer to Completion Contractor. The Completion Contractor agrees to look solely and
exclusively to the Obligee (and not to the Surety) for payment of said completion contract price,
The Completion Contractor acknowledges that it has no light to make any claims against the
Surety arising out of or in connection with the Project, the Original Contract, and the instant
Tender Agreement

S.	 Completion Contractor shall furnish to Obliged Perdòtmanee and Payment Bonds in
the amount of $2,464,547:00 issued by a commercial surety with an AM Best rating of A-'or
bettor and a financial size category of VI or larger approved by the U.S. Treasury to issue a bond
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to the Federal Government in an amount at least equal to the Completion Contractor's Price. The
Completion Contractor shall furnish those bonds on forms designed by the Obligee within five
(5) calendar days of executing this Agreement. The Owner shall be named as the solo obligee.
The Completion Contractor warrants all work performed under this Agreement according to the
warranty terms of the Original Contract.

	

6.	 As set forth above, the Surety is paying $200,000 to the Owner for potential latent
defects. Accordingly, the Obligee is assuming all risks for any latent default in the work
performed by the Principal. The Obligee shall make no claim against the Suretyfor any such
latent defects.

	

7.	 If Completion Contractor discovers a possible Latent Defect in work performed by
Principal, Completion Contractor shall notify Owner immediately and provide an estimate for the
cost to correct the allegedly defective work. Owner shall have the option to;

a. Authorize Completion Contractor in writing to correct the defects at. an agreed
sum to be paid to..Compldion Contractor. by Owner on acceptance.; of the
corrective work. No authorization to edited any alloged_defects'Is valid and/or
eomponsable under this Agreement except if given. In writing by Owner; or

b. Direct Completion Contractor to correct the defeots pursuant to the "disputed
change order" procedure described In the Original Cont ract; or

	

C.	 To arrange fbr the corrections to be made by someone other than the Completion
Contractor, In that event, Completion Contractor shall subcontract with the
Owner's designee to perform the corrections or otherwise cooperate to allow the
corrective work to be performed but all payments for the conutive work shall be
made by the Owner; or

d. To contest the existence of a latent defect consistent with the terns of the Original
Contract, Completion Contractor will cooperate with Owner to allow Owner to
pursue the remedies allowed under the Original Contract but Owner shall bear any
costs involved.

e. "Latent Defect" means a hidden defect in the work put in place prior to the
Completion Contractor's receipt of the Notice to Proceed which a reasonably
careful inspection by u licensed contractor exercising reasonable diligence would
not have revealed, or that cannot be discovered by any known and customary tests.

	

8.	 Surety entered into Ratification Agreements with certain Subcontractors and
Suppliers to Principal under the Original Contract. Under the Ratification. Agreements, those
Subcontractors and Suppliers agreed to continue to perform work on the Project according to
their contracts and the Original Contract, The Surety hereby assigns each and every one of these
Ratification Agreements to Completion Contractor, but without any warranty, guaranty or
liability, all of which are expressly disclaimed. Moluded from this assignment, however, is the
assignment the Surety received from the Subcontractor or Supplier of their claims and causes of
action against the Principal, Obligee or other entity, including any assets or funds referenced in
that assignment (collectively "SuretylSub Assigmncnt"). The Surety may have either received
the Surety/Sub Assignment in a separate document or as a provision in a Ratification Agreement.
A list of the Subcontractors and Suppliers executing Ratification Agreements and copies of those
Ratification Agreements are attached to and incorporated into this Agreement As taxhibff A.
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9.	 Obligee may direct Completion Cont ractor to perform extra, additional or changed
work or to delete work ("change order") pursuant to tiro terms of the Original Contract.

	

10,	 To the ttillost extent permitted by applicable law, the Completion Contractor shall
assume the entire responsibility and liability fbr all damage (including purely economic. loss) or
injury of any nature (including death) to persons and property, including intangible property,
arising out of or related to the execution or performance of this Agreement, and hereby expressly
waives any Workman's Compensation Immunity, whether granted by statute or otherwise; and
agrees to defend (if required by Surety), indemnify and hold harmless Surety and the Obligee and
their respective directors, officers, agents, servants, employees, affiliates and subsidiaries (the
tnderruritees), from any and all demands, claims, and causes of action, even if devoid of merit,
arising out of, or related to, in any manner, the execution or performance of the Completion
Contract, or asserted against any of the Indemnitees by reason of the acts or omissions of the
Completion Contractor, or any entity directly or indirectly engaged by the Completion Contractor
in connection with tine Completion Contract, regardless of whether the acts or omissions
complained of were caused, in part, by one or.more of the Indemnitees. The Completion
Contractor's indemnity obligation includes, but is not limited to, all damages of any nature or
description, all loss, cost or oxponso, and any and rill claims for payment or otherwise by any of
Completion Contractor's Subcontractors, Suppliers, employees and laborcra, including the
Principal's Subcontractors or Suppliers, but limited to those subcontracts, purchase orders or
Ratification Agreements the Completion Contractor has assumed or been assigned. In
jurisdictions in which the indemnification provided for in this Article is broader than that
allowed by applicable law, this Article shalt be interpreted as providing the broadest
Indemnification permitted and should be limited only to the extent necessary to comply with.that
law.

	

«may	
11.	 The Completion Contractor must comply with all insurance requirements in the

Original Contract., The Completion Contractor shall obtain and maintain the insurances required'
under the Original Contract, with the coveragos and in, the amounts specified in the ,Original
Contract. The Completion Contractor shall provide the evidence of insurance required by this
Article within five (5) calendar days of exeouting this Agreement, The Obligoe shall be named
as 

air
	 insured by endorsement under all polioies of insurance required of the

Completion Contractor. Such emilorsomerits shall be in the form gonerally accepted in the
industry. Further, the Completion Contractor shall ensure that . its insurers waive all rights of
subrogation against the Obligee. The Completion Cont ractor shall deliver certificates of
Insurance and endorsements confirming that the insurances required under. the Original Contract
have been obtained and that the Obligee has been named as an additional insured, Certificates of
Insurance alone are not sufficient. Further, the Completion Contractor shall cause its insurers)
to issue endorsements providing that the policies shall not be canceled without at least a thirty
(30) days prior written notice to theObligeo, Such endorsements shall be in the form generally
accepted in the industry. Failure to obtain this insurance, or permitting this insurance to lapse, or
failing to provide the endorsements and certificates required by this Article shall constitute a
material breach of this Agreement justifying termination, The Completion Contractor shall not
proceed with any work until the insurances, certificates and endorsements have been obtained
and provided to the Obligee

	

12.	 The prosecution of the work will commence no later than five (S) calendar days from
the Completion Contractor's ,receipt of the Notice to Proceed from the Obligee, The Completion

	

,,.	 Contractor's Performance and Payment Bonds and evidence of insurance shall be submitted and
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Approved by the Obligeo prior to Completion Contactor being permitted to commence
performance, Any delay in procuring these bonds and evidence of insurance shall be the fault of
the Completion Contractor, The Completion Contractor agrees to diligently proceed with and to
complete the work in accordance with the terms and conditions of the Completion Contract
within 120 calendar days from its receipt of the Obligee's Notice to Proceed. Time is of the
essence, In the event Completion Contractor fails to complete the work within the-time specified
in this Agreement, or any extension thereof, the Completion Contractor shall pay to Obligee
liquidated damages as specified in the Original Contract.

13. Obligee affirms that it has been made whole by die Surety and expressly RELEASES,
ACQUITS AND FOREVER DISCHARRGES Surety, ffom any and all claims, rights, demands or
causes of action of whatever kind or nature whether in law or equity or otherwise which Obligee
has or may ever have against Surety under orbyroason,of Surety's Perform6nde Bond subject
only to the Surety's obligation to pay the Contract Shortfall pursuant to paragraph 3 above. Upon
payment of said Contract Shortfall, the Surety shall have tic further obligations of any nature to
the Obligee.

14. The Completion Contractor agrees to make demand and look solely and exclusively
to the Obligee in the event of any breach or default by the Obligee of this Agreement.

15. Surety's Payment Bond remains in full .force and effect for work performed by
Principal under the Original Contract and Surety retains all obligations, nights and defenses
pursuant to the Payment Bond, Surety's Payment Bond shall not apply to or cover Completion
Contractor or any of its Subcontractors and Suppliers for any work performed and/or materials
delivered and Surety shall not be a co-surety With Completion Contractor's surety, The Surety's
Payment Bond obligations run solely to those claimants who performed work, labor or supplied
material or equipment to the Project on or before June 12, 2009, All payments made by Surety
Mating to claims on its Payment Bond shall be credited against and applied to reduce the penal
limit of the Payment Bond, Surety shall not, under any circumstances, be obligated to expend
more than the penal limit of its Payment Bond,

	

16,	 This Agreement is expressly contingent on the Completion Contractor's timely
execution of this Agreement. If after executing this Agreement the Completion Contractor does
not timely fruiiish the bonds and insurarrco required by this Agreement's Articles 5 and 8, then
that failure is a material breach of this Agreement. If after receiving a five (5) calendar day
notice to cure, the Completion Contractor does not oure its breach by providing the required
bonds and insurance, (lien this .Agreement may be terminated by the Surety or Obligoe without
prejudice to any rights or remedies of the Surety or Obligee; and the Completion Contactor shall
be liable to the Surety and the Obligee for any and all damages, direct or indirect, actual or
consequential, including, but not limited to, all costs of re-bidding the Project, any cost or price
di fference between lire Completion Contractor's Price and any new contractor's price. to
complete the Project, along with any and all damages of the Surety and/or the Obligoo, related to
or arising from the Completion Contractor's . termination,

17. It is understood and agreed that this Agreement shall be governed by, construed, and
enforced in accordance with the laws of the State of New 'York.

18. This Agreement (and all its Exhibits), and the Original Contract are intended to be
complementary and are intended to require all work and services by the Completion Contractor
necessary to complete the remaining work in compliance with this Agreement (and all of.its
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Exhibits), and the Original Contract, In the case of conflict between the terms of the Agreement,
and the Original Contract, this Agreement has priority over the Original Contract,

19. This Agreement may be.independently executed in any number of counterparts each
of which when executed and delivered, shall constitute an agreement which shall be binding
upon all parties notwithstanding that the signatures of all parties: and/or their designated
representatives do not appear on the some page; Facsimile signatures shall have the same effect
as original signatures.

20. This Agreement has been drafted equally byall parties and shall not be subject to the
title of construction that a written agreement is construed against the party preparing or drafting
the agreement.

21. No action shall be brought by any party for the specific performance or breach ofthis
Agreement after the expiration of one (1) year • from the date of the alleged breach. In the event
any action is brought to enforce or for breach of the provisions of this Agreement, the prevailing
party will be entitled to recover attorneys' fees and expenses,

22. This Agreement shall extend to and be binding on the parties, their respeettve
successors, heirs and assigns.

23. This Agreement is fully integrated and its incorporated documents constitute the.
complete agreement between the parties. No prior statements, oral or written, course of dealing
or trade usage shall supplement or alter the terms of this Agreement. All discussions and prior
agreements are merged herein. This Agreement replaces and supersedes any statements or
representations the Surety, its consultants, agents, and/or attorneys have made to the Completion
Contractor or Obligee.

24,	 Surety's actions under this Agreement raid its Porformance and Payment Bonds shall
forever be construed and considered as those of a surety and not a contractor.

25.	 This Agreement is strictly for the benefit of the parties to this Agreement and they
expressly declare that they do not Intend to confer any rights or benefit whatsoever on any third
party.

26,	 Any notice, consent, approval, or other communication which is provided for or
required by either the Contract or this Agreement must be in °writing.and may be delivered in
person to any party or maybe sent by a facsimile transmission, telegraph, courier, or registered or
certified US. mail, with postage prepaid, return receipt requested. E-mail is not an acceptable
communication method. Any such notice or other written communication shall be deemed
received by the party to whom it is sent (t) in the ease of delivery by hand or delivery by
reputable national or local courier (such as United Parcel Service or Federal Express), on the date
of delivery to the party to whom such notice as addressed, (ii) in the case of facsimile
transmission or telegram, one working day after the date of successful transmission (provided
that an additional copy of such notice Is subsequently received within three (3) days of the
facsimile transmission using: tine methods in (1) or (iii)), and (Iii) in the case of registered or
certified mail, the date receipt is ackuowledged on the return receipt for such notice. All such
notices and other written communication shall be sent to the persons and addresses listed below:
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If to Obligee:
"	 Brother Joseph Rocco

Monsignor McCloncy Momorlal High School
71-06 31" Avenue
East Elmhurst, NY 11370

If to Surety:
Ktmborly Tibbetts, Esq.
Travelers Insoronee Company
One Tower Square, 2SIA
Hartford, CT 06183

If to Completion Contractor:
Kenonr Construction" Corp,
1001Ceylnnd Court
Bohemia , NY 11716

The addresses and persons listed may be changed at any time by giving written notice in
accordance with this Article.

27.	 The patties and their.signatories warrant that each has the power and authority to
execute this Agreement. The parties voluntarily executed this Agreement based on their, own
independent investigations. The provisions of ibis Agreement shall be interpreted in a manner
consistent with each other to carry out the purposes and intentions of the parties. If or any
reason any provision is of this Agreement is held unenforceable or invalid, that provision shall be
deemed severed from this Agreement and the remaining provisions shall not be affected,

Executed this 11 74  day of	 200

OBLIGEE	 SU +"Y

By:

Its:	 It

COMPLETION CONTRACTOR

Its:

'Aw
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If to Obligee;

From:	 06/17/2009 15:15	 #459 P.0021002

Brother Joseph Rocco
Monsignor McClancy Memorial High Sebool
71 .06 31" Avenue
East Elmhurst, NY 11370

If to Surety:
Kimberly Tibbetts, Esq.
Travelers Insurance Company
One Toner Square, 2SIA
Hartford, CT 06183

If to Completion Contractor:
Kenstei' Construction Corp.
100ICepland Court
Bohemis,NY 11716

The addresses and persons listed may be changed at any time by giving written notice ill
accordance with this Article.

27.	 The parties and their signatories warrant that each has the power and authority to
execute this Agreement. The parties voluntarily executed this Agreement based on their own
independent investigations, The provisions of this Agreement shall be interpreted in a manner
consistent with each other to carry out the purposes and intentions of the parties, If for any
reason any provision is of this Agreement is held unenforceable or invalid, that provision shall be
deemed severed from this Agreement and the remaining provisions shall not be affected.

Executed this	 day of	 20_

OBLIGEE	 SURETY

By:
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If to Obligoo;
Brother Jwaph Rocco
Mondgnor McCloncy Memorial High School
7106 31° Avenue
ltaet Elmhurst, NY 11370

If to Surety:
1fimberly Tlbbette, Esq,
Traveler+ Insurance Company
One Tower Square, 231A
Hanford, CT 06183

If to Completion Contractor:
Keertar Conelructioo Corp.
IOOKeyland Court
Bohemia, NY 11716

The addresses and persona listed maybe changed at any time bygiving written notice in
accordance with this Article,

27.	 The parties and their signatories warrant that each has the power and authority to
execute this Agreement. The parties voluntarily executed this Agreement based on their own
independent investigations. The provisions of this Agreement shall be interpreted in a manor
consistent with each other to carry out the purposes and intentions of the parties. If for any
reason any provision Is of this Agreement is hold unenforceable or invalid, that provision shall be
deemed severed from this Agreement and the remaining provisions shall not be affected.

Executed this _f Z _ day of So A)	 20 p ^.

OBI	 gURE

By, 	 By.

Its:	 Its:

COiV, PLET10N CONTRACTOR

By:

am^a
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McClancy High School, East Ehnhurst, N.Y.
Exhibit A: GENERAL BUILDING CONSTRUCTION SCOPE

.r
'r.. LOCATION DESCRIPTION OF DEFICIENT COMMENTS G.C.BID NOTES

WORK ITEM

2 MPR (GYM Missing baseboard (4" rubber angle) 10 Insd new baseboard; dwg A6.04.
AREA) $	 500

5 MPR (GYM Precast coping are installed but
AREA) safeing between coping and ducts is

required; similar to details on
drawing A6.02 but sheet metal can
be used in lieu of angles, Duct
insulation must be restored in 2
locations. $	 600

14 MPR (ATHLETIC « Unfinished fan coil unit brick base; Rubber stair thread nosing can be
DIRECTOR typical for 8 fan coil units (FGA). used; submittal of material & means
OFFICE) Finish top of brick with esp. of installation is required. $	 2,200 .

16 MPR (MEZZ) Missing granite sills Material at the job site; verify that
size is correct for installation in
rooms 201 & 202. $	 450

18 MPR = Repair conduit penetrations both
(GUIDANCE sides of wall (typical) Brick Stitch
OFFICEN2) $	 400

20 MPR Window perimeter chopped and Cemmio,plaster needs to be repaired
(GUIDANCE unfinished. Remove calk, repair
OFFICE H2) adjacent surfaces and re-caulk $	 1,200

27 IMPR (GYM Chopped brick at window jamb, 2 Metz is fabricated and will be
locations brick stitch brought $	 115-00

^I
AREA
MPR (GYM Thermostat protection missing (no Installed cover unacceptable;
AREA) submittals) replace $	 100

33 MPR (GYM Cover on ceiling, unacceptable patch Exposed junction boxes at all light
AREA) work (typical in MPR multiple in the Multipurpose Room. See

locations) Patch around cover plates & Photo 05 for typical condition. This
Wish around light fixtures. condition does not conform to the

details and may compromise the
acoustic properties of the ceiling,
Please refer to drawing A2.06 or
provide proposed detail to the
Architect for approval.

$	 2,800

34 MPR (GYM Acoustic caulk missing along beams - This work was previously
AREA) chop gypbd+sealant - Verify and performed.

install where missing. Requires scaffold to verify by
Architect. $	 1,500

34A MPR (GYM Finish painting red beam where
AREA) brackets were removed. Two locations.

See Photos 03 & 04, Verify and install
where missing. $	 500

35 MPR (GYM Acoustic caulk missing portions along This work was previously
AREA) the wall performed.

Requires scaffold to verify by
Architect. allowance 50tfx$4 per
foot

$	 200

36 MPR (GYM Missing acoustical door #10. Verify if Requires procurement of new door
AREA) the door on site will fit. (Door at stage and frame; dwgs ALOI, A2.01 & Installation of door on site

landarea) iA5V. I $	 5,500 furnish hardware,
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McClancy High School, East Elmhurst, N.Y.

Exhibit A: GENERAL BUILDING CONSTRUCTION SCOPE

LOCATION DESCRIPTION OF DEFICIENT COMMENTS G.C,BID NOTES
WORK ITEM

41 STAGE AREA No granite sills Required for I new window
installed. $	 500

42 STAGE AREA Back of proscenium wall not painted
$	 1,200

42A STAGE AREA Weight room must be restored. See Drawing AI.01, A2.01 & A8.01.
Weight Room scope and sketch on Volume 2- Provide an alternate price in bid for
#114 Appendices, Section IS, Masonry wall this work; see Volume 1, Section

to be restored, Or & Prot to be painted, IV, Schedule F- Altemates, Item 1,
review arch's scope. SEE C/0117 (PER BID FORM)

$	 35,000
45 BASEMENT Gas pipe not painted, approximately 85

(LOCKER LF
ROOMS) $	 500

46 MALL Acoustical doors, See NCR for Doors,
is rejected	 Architect,

need glass installed glass by m t.sub,
See non-conformanceS	 nport.See	

re
nformance re

one course of VCT, paint door, verify
Provide bid for replacing existing proposal based on remove)

scope at exterior hung cig.
doors & frames #4, 5 & 6. Provide of existing doors and frames,
an alternate price for NOT replacing procure new frame and
doors & frames 4, 5 and 6, and reinstallation. Price include
submitting resolution to Architect all required corrective work
for approval. See Volume I, per NCR for doors.
Section IV,
Schedule F - Alternates, Item 2, $	 25,000

8 MALL Acoustical doors and transoms Waiting for delivery of glass after
Architect's review and completion

Provide transom installation

of installation/Architeet's price. Price also includes all

comments; required corrective work per

see non-conformance report $	 15,000
 NCR for doors,

49 MALL Paint acoustic chalk (verify that caulk is Paint caulk to match wall & ceiling.
paintable) $	 Soo

50 MALL Repair water damage on sheet rock GC to Inspect areas with water
damage Allowance of 100 of gypsum

to paint with proper
preparation with spackle and

etc.
$	 1,500

52 CORRIDOR * Damaged ceiling tiles throughout To be verified In field. Obtain attic
corridors all floors 400 sf stock $	 3,500

55 Custodian's Office Mount printer on shelf New shelve has to be built

$	 100
69 MECHANICAL Mechanical room exterior door not G.C. Price based on adjustment

ROOM properly installed, Off plum, hits frame
and missing door saddle remove and
reinstall door and frame $	 500

72 MECHANICAL Missing steel lintel or bond beam at See photograph; see dwg
ROOM new MO; missing motorized damper A7.04/detail #I and Mech dwgs.

,,.. and control wiring to Exhaust Fan, EF-
2. $	 1,500

75 MECHANICAL Door Closers not as specified Door hardware will be brought to
ROOM the site by original eontmctor.

is

Provide price to provide
1,600 hardware and install
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McClancy High School, East Elmhurst, N.Y.

Exhibit A: GENERAL BUILDING CONSTRUCTION SCOPE

9^w LOCATION DESCRIPTION OF DEFICIENT COMMENTS G.C.BID NOTES
WORK ITEM

76 MECHANICAL Missing door saddle at electrical room
Provide price to provide

ROOM exterior door $	 500 saddle and install
77 MECHANICAL Unacceptable caulk at door jambs.

ROOM Brick should extend behind door (i nane. $	 1,500
79 MECHANICAL . Door hardware incomplete. Missing Mat'l will be brought to the site.

provide pries to provide
ROOM cylinders

$	 1.000 hardware and install
80 MECHANICAL Missing steel lintel or bond beam at See photograph; see dwg

ROOM/Electrical new MO A7.04/detail
Room #1 and Mechanical dw s. $	 2,500

83 PIPE TUNNEL IN Missing fire stopping- (Typical all slab 95% complete
BASEMENT etration

89 FRONT LOBBY Clean store front windows at front $	 550
90 FRONT LOBBY Replace stained ceiling tiles Inspect areas above, $	 500
91 FACULTY Unfinished pipe penetration-needs GC patch,

ROOM patching $	 1,500
92 FACULTY * Patch and paint beam above window. Quantity & Location to be verified

ROOM (Typical) in field $	 1800
99 FACULTY Remove unused hanger rods and patch

ROOM coiling/ clean off marked hole on wall $	 1500
100 FACULTY Unacceptable soffit above entrance. patch and paint

ROOM $	 500
02 CORRIDOR • Refinish and Paint Soffit at corridor

ceiling height changes. Provide semi
gloss finish (outside room 204 shown)
(Typical all corridors)

$	 800

104 ROOM 205 • Completely remove tape from top of1

window- (Typical throughout) DO
NOT DAMAGE WINDOW FINISH

$	 300

105 • Soffit edges visible metal comer trim.I ROOM205
Comer trim shall be spackle type comor
bead. (Typical all soffits)

$	 550

108 ROOM 205 * Paint markings on floor the needs to
be removed $	 350

109 ROOM 205 Miss aligned tiles needs to be corrected 1 VCT $	 500
Louvers are installed below the wall see 71114'075
flashingl This is rejected) This must be Remove louver install at

addressed AS SOON AS POSSIBLE, new location , provide roof

W must be raised up to keep louver patching and flashing as

above flashingt Flashing must be required patch masonry as

restored to original condition! SEE $	 20,000
required

115 PRINCIPAL Unfinished duct work and wall patching
OFFICE STE missing register
COMMON AREA
(See part 3 for
Principal's Die

imoe and Assistant $	 ] ,Soo
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McClaney High School, East Elmhurst, N.Y.

Exhibit A: GENERAL BUILDING CONSTRUCTION SCOPE

LOCATION DESCRIPTION OF DEFICIENT COMMENTS QC.BID NOTES
WORK ITEM

116 PRINCIPAL Missing ceiling tile To be verified in field. Additional
OFFICE SUITE stock per contract is required.
COMMON AREA
(See part 3 for
Principal's Office
and Assistant $	 5,000

117 PRINCIPAL * No fire stopping at duct wall See item 111 & CLEAN DEBRIS
OFCe SUITE penetration - Clean debris from above
COMMON AREA ceiling tile.(Typical ALL wall
(See part 3 for	 - pehations) OC patch,
Principal's Ofce $	 550

118 LIBRARY Damaged and dirty book shelf at west
end of library. $	 500

120 LIBRARY * Dirt and debris above book shelves
(Typical throughout) $	 500

122 LIBRARY Clean splatter off windows
$	 1,500

128 LIBRARY Patch ceiling soffit above window lop
left first window from left $	 1,500

129 LIBRARY * Patch bottom of beam at air register- Quantity & Location to be verified
two locations in library (Typical ALL in field
rooms) $	 1,500

140 ART ROOM Extend brick chase above bottom of $	 2,000
.0 ART ROOM Seal joint between ceiling and wall. Caulk $	 1,500

131 ART ROOM Finish soffit around beam $	 2,000
132 ART ROOM Reinstall suspended ceiling in closet,

fix light $	 1,500
133 TOILET 03 Remove paneling provide gyp board,

install exhaust grill on gypboard $	 3,500
134 ITOILET #3 Patch wall under soffit $	 1,500

135 ROOM 105 Incomplete brick work at soffit. $	 1,800
136 ROOM 105 * Look all seems doors and return keys

to the school. (Typical all rooms $	 300
131 ROOM 105 Patch Wall at soffit, $	 1,200
139 WEST REAR Replace chopped brick

VESTIBULE - $	 1,500
140 ART ROOM Extend brick chase above bottom of $	 2,500
141 ICAFETERIA	 # Kitchen- finish soffit and pipe chase Pending CO • 2locations $	 3,500
145 CAFETERIA Install electrical items on brick chase.

Provide access door if junction box
behind brick required to access junction
box behind brick. $	 500

146 CAFETERIA IN Finish pipe enclosure. $	 500
147 CAFETERIA Fasten telephone wire to wall. Remove

... wire from under soffit. $	 200 -
148 CAFETERIA Fix crack in soffit

. $	 550	 .
49 CAFETERIA	 ` * Remove tape from windows (*22) See 71114'022 $	 200s, .

ISO CAFETERIA Patch concrete beam at edges of

1; suspended ceiling, $	 550
151 STAIR #2 Soft not per drawings. Remove soffit

and provide rated soffit per drawings $	 1,500

W10.4	 Page I of II



McClancy High School, East Elmhurst, N.Y.

Exhibit A: GENERAL BUILDING CONSTRUCTION SCOPE

LOCATION DESCRIPTION OF DEFICIENT COMMENTS G.C.BID NOTES
WORK ITEM

152 EXTERIOR Install chiller fence - Install only, fence See Pending CO for Pence Material;
material is procured, but not paid for. Labor to install is required. $	 3,000

153 EXTERIOR Complete installation of exterior stair, Furnish & Install Structural Stairs
canopy, and door at stage area. and Canopy. $	 15,000 

154 EXTERIOR Paint existing exterior locker room 2 doors	 - $	 300
158 EXTERIOR Replace damaged railing at locker room

exterior ramp damaged during $	 1 500
159 EXTERIOR Replace damaged fence at front

entrance of school damaged by lift used
to install louvers, $	 2-1000 

159 EXTERIOR Reinstall Railings at rear concrete stairs
A - and repair broken step. Tar patch is

unacceptable. See Photo 06. $	 5,000
161 LOCKER ROOM Relocate duct support bracket to be Specified insulation material must

ROOF outside of insulation. Insulation not be
appropriate for exterior installation. Cut used.
outs and Joints around vibration isolator Remove insulation and

allows water into fiberglass. Remove provide new support re.

insulation completely and discard it, insulate

Wet insulation harbors mold. Replace
Insulation around and below vibration $	 18 000

1 65 LOCKER ROOM Provide support for main conduit at ACC
It	 3,500

i:^
4 LOCKER ROOM Provide grate at AC-I

ROOF $	 5,000
ROOM 102 Pipe support removed? Is soffit

adequate to support pipe weight? $	 3,500
172 COMPUTER * Remove sheet rock cutout from access

ROOM doors left inside soffits ( 	 ical $	 100
173 COMPUTER New pipe and soffit obstruct motion

ROOM sensor. Relocate sensor. $	 250
175 COMPUTER Clean window sills

ROOM $	 200
178 COMPUTER Fasten wires and repair bottom of beam Included

ROOM at air register $	 300
181 PRINCIPAL'S * Patch and paint beam above windows. Quantity & Location to be verified

OFFICE icall in field $	 2,500
182 PRINCIPAL'S Install missing granite window sit) and Verify material in the field is

OFFICE finish window perimeter, correct. $	 1,500
183 PRINCIPAL'S Finish walls around the Unit Ventilator

OFFICE $	 2,500

184 PRINCIPAL'S Fix leak and replace ceiling tile Inspect
OFFICE $	 1,500

187 PRINCIPAL'S Network cable needs to be fastened to Verify if this is GC's scope
OFFICE wall along base. It	 800

188 ASSISTANT Replace damaged rug - Repair rug Verify damage and trimmed
PRINCIPAL'S properly.
OFFICE $	 500

'89 ASSISTANT Install missing granite window sill and Verify material in the field is
PRINCIPAL'S the walls around the UV need to he correct.
OFFICE finished. Apron granite material is on site. $	 800

190 ASSISTANT Replace missing and damaged ceiling
PRINCIPAL'S tiles.
OFFICE $	 500
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McClancy High School, East Elmhurst, N.Y.

Exhibit A: GENERAL BUILDING CONSTRUCTION SCOPE

LOCATION DESCRIPTION OF DEFICIENT COMMENTS G.C,BID NOTES
WORK ITEM

191 ASSISTANT Replace vertical blinds (curtain)
PRINCIPAL'S
OFFICE $	 1500

193 ASSISTANT • Remove garbage and debris from Quantity & Location to be verified
PRINCIPAL'S above suspended ceiling. (Typical) in field
OFFICE $	 200

195 OFFICE #2 Office partition between window's and Verify detail from architectural
wall needs to be completed. $	 500

196 OFFICE#2 Replace missing ceiling tile
$	 200

197 OFFICE #2 Finish walls around the window
$	 800

199 OFFICE #2 * Patch and paint beam above window
$	 1,000 r'

200 OFFICE #2 Reinstall telephone wire. Fasten to wall.
$	 500

203 OFFICE # 1 Same as OFFICE 42 items 35, 36, 38
Finish/replace ruined wood wall
paneling around air register. $	 1,500

203A GUIDANCE Install missing ceiling registers (4) to See dwg SK23.1.
OFFICE transfer ducts, $	 1,000

2038 GUIDANCE OFC Install missing Gyp. Board from See dwg SK23.1, 23.2 and 23.3. -
213 Partitions to window mullion. Provide SK to bidders $	 1,200

A MAIN OFFICE Finish/replace ruined wood wall
217 paneling around air register. $	 800

206 MAIN OFFICE Window perimeter needs to be
217 completed $	 800

207 MAIN OFFICE Provide granite window sills Material in the field.
$	 800

209 217-A 1, A2 Provide granite window sills Material in the field, $	 $00

210 217-A I, A2 Patch and paint beam above window
$	 500

211 217-A1, A2 Modify existing partition per detail Review detail, confirm contract
provided by ICA. scope SK23 . 1, 23.2 and 23.3 were

provided to KCC, pricing is
for providing the gypsum

Partition per SK23.3
$	 850

214 217•A1, A2 Provide soffit
$	 2-1000 

215 ROOM 201 • Paint acccss door (typical) Provide a For all locations - 1 door
second coat of paint on all access doors $	 100

216 ROOM 201 Dirt debris on top of television (G.C.
^-failed toprotect) $	 100

218 ROOM 201 + Replace broken brick $	 500
219 ROOM 201 Remove anchors and repair brick $	 S00

220 ROOM 201 Finish and patch soffit $	 500
221 ROOM 201 Provide granite window sills and apron Verify material in the field is

correct.
Apron granite material is on site. $	 400

222 ROOM 201 Provide painted metal cover for fresh Material will be brought to the site
air intake. Seal opening around wall by $	 1,000

223 ROOM 201 Replace damaged floor tiles. (Typical
throughout) $	 500
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McClancy High School, East Elmhurst, N.Y.

Exhibit A: GENERAL BUILDING CONSTRUCTION SCOPE

M3 LOCATION DESCRIPTION OF DEFICIENT COMMENTS G.C.BID NOTES
WORK ITEM

224 ROOM 201 • Clean windows $	 200
226 ROOM 201 Clean debris from windows. (Typical See 71129'060

throughou!2 . $	 100
229 ROOF AC2 The roof situation is a mess.

DUNNAGE Inappropriate supports are provided and
improperly installed. The type of curb
installed should rest directly on the roof $	 15,000
deck with the insulation and mof
membrane flashed into the metal curbs.

230 ROOF AC2 Steel angle, torch cut, not galvanized,
DUNNAGE steel plate at post bent, rusting $	 5,000

231 ROOF AC2 Provide new price per engineering Provide remediation price per Price includes I I l/2" x 6"

DUNNAGE report engineer's report plates to cover the holes and
$	 2,900 painting,

233 ROOF AC2 Bolts not properly torqued. sea'711291067	 Provide torque $	 5,000
DUNNAGE test

238 ROOF AC2 Paint gas pipe per specifications
QUNNAQR $	 5,000

239 ROOF AC2 Extend membrane up on side of fan
DUNNAGE curb and under cap flashing on roof of

MPR offices. $	 3,500

247 IROOM 202 Replace broken custodial handle. $	 Soo
'3 ROOM 202 Provide granite window sill needs an Verify material in the field is

row apron correct. $	 500
254 ROOM 202 Provide painted finish metal cover

around air intake and seal space around $	 1,500

255 ROOM 202 Patch holes in soffit 2 locations $	 500

256 ROOM 202 Coiling at front of classroom is
unacceptable. Repair and refinish. $	 1,500

257 ROOM 202 • Paint access door (second coat per
specifications) $	 200

258 ROOM 202 Repair wall around register S	 500
ROOM 202 Remove debris from shad $	 5,000

259 ROOM 203 Patch hole in soffit I location $	 200
260 ROOM 203 Replace damaged brick $	 500
261 ROOM 203 Finish incomplete soffit $	 1,500
262 ROOM 203 Extend brick past soffit $	 2 500

264 ROOM 203 " Remove spray paint and adhesive off
the floor. Replace tiles that can not be $	 1 000

265 ROOM 203 Repair holes in ceiling from light $	 500
267 ROOM 203 Repair broken emergency lights

dame ed during, ceiling installation $	 1,500
271 CORRIDOR Replace hanger for black iron outside

SECOND FL OR room 200 $	 800
273 CORRIDOR Replace stained ceiling the outside Inspect and verify if leak is fixed

SECOND FLOOR room 200 $	 100
174 CORRIDOR * Secure loose exit signs (typical)

$	 200
275 CORRIDOR Finish soffit above speaker

$	 500
276 ROOM 200	 1 a Remove tape from windows Soo 71114'022 $	

200
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McClancy High School, East Elmhurst, N.Y.

Exhibit A: GENERAL BUILDING CONSTRUCTION SCOPE

LOCATION DESCRIPTION OF DEFICIENT COMMENTS G.C.BID NOTES
WORK ITEM

277 ROOM 200 Repair crack near window at comer of
soffit $	 500

278 ROOM 200 Wash spray paint and adhesive off of
floor in front of Unit Ventilator $	 250

281 ROOM 200 * Joints between soffit and wall not
acceptable (typical throughout) $	 800

283 ROOM 200 * Remove tape on windows See 71114'022 $	 100
285 ROOM 204 Missing access door in brick chase. $	 1,000
287 ROOM 204 * Clean all window's See 71114'029 $	 200
288 ROOM 204 Incomplete brick work at soffit $	 800
289 ROOM 204 Remove spray paint from brick wall

between unit ventilator $	 500
291 BIOLOGY LAB Finish work above windows (Sheetrock

window box, plaster, and paint wall and
beam) $	 2,500z.

294 BIOLOGY LAB Replace tile in front of unit ventilator
$	 500

296 BIOLOGY LAB Finish soffit around beam penetration $	 I'm
297 BIOLOGY LAB Incomplete floor tile $	 1,200
298 LIBRARY Unfinished pipe penetration into soffit

OFFICE S	 1,000
'04 ROOM 104 * Paint access door to soffit $	 100

5 ROOM 104 Providejunetion box third access door
to the left $	 500

308 IROOM 104 Incomplete blackboard assembly $	 1,500
312 CORRIDOR 3 Replace stained ceiling tiles Included

$	 200
313 CORRIDOR 3 Fix leak in outside room 300. Plywood Inspect/verify source of the leak

RD. FLOOR and uther debris left on roof above this
location may be damaging the roof. -
Add patching of conduit penetration in
slab up to GX-1;
adjust price. pace includes : inspection

and removal of debrie as
$	 2,900 required in this area

316 1 ROOM 300	 ,. , * Patch and paint beam above window $	 800
319 ROOM 300 Replace damaged brick above door, $	 500
321 ROOM 301 Beam above window needs patching

and painting $	 800
324 ROOM 302 Gyp board ceiling not acceptable poor Refinish soffit

plaster, holes, unfinished edges. Eta $	 112-00
325 ROOM 302 Extend brick above ceiling $	 2,000
326 ROOM 302 Access door needed at brick chase $	 500
333 ROOM 303 Patch and paint beam over window $	 1 ,000 3	 _
335 ROOM 304 *Patched and paint beam above $	 500
336 ROOM 304 Replace visible red brick next to UV 2 bricks

At to match existing. $	 200
A7 ROOM 304 * Repair beam at the register $	 500

ROOM 305 atch and paint beam above window $	 300
ROOM 305 Remount wires along wall $	 200

ROOM 305 Remove old caulk from brick $	 200 
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McClancy 13igh School, East Elmhurst, N.Y.
Exhibit A: GENERAL BUILDING CONSTRUCTION SCOPE

LOCATION DESCRIPTION OF DEFICIENT COMMENTS G.C.BID NOTES
WORK ITEM

347 ROOM 306 Patch and Paint beam above window $	 500
348 ROOM 306 Fix ceiling above register $	 400
354 ROOM 307 Repair ceiling above register $	 300
356 ROOM 308 Patch on beam is unacceptable $	 500
359 IROOM 309 Outlet coming off of plug mold $	 250
360 ROOM 309 Beam needs to be patched and painted Near grill $	 500
363 ROOM 310 Clean tape off windows (typical) See 71114'029 $	 200

364 ROOM 310 Reinstall curtain rods at windows $	 200

367 ROOM 311 Patch and paint beam $	 500
368 ROOM 311 * Ceiling outside physics lab needs to

be refinished and painted semi gloss
(droo down soffit (typical allcorridors) $	 1,500

369 CORRIDOR Missing access door at brick chase $	 500
370 PHYSICS I..AB Remove nails from wall above chase $	 200
374 PHYSICS LAB Missing ceiling corner trim around pipe

chase• finish off edge $	 200

375 PHYSICS LAB Provide gypsum board at window
pocket at single window. See drawings. $	 1,200

376 PHYSICS LAB * Remove masking tape See 7111022 $	 200

377 IPHYSICS LAB' * Clean brick at window jambs $	 200

'10 Repaint main cross beam. PaintPHYSICS LAY
drippings unacceptable $	 500	 t

381 PHYSICS LAB Return 	 grill installation not Repair not acceptable, GC to correct

acceptable, make Flush. Tack board $	 500

382 PHYSICS LAB Repair brick corner penetration into
stora a room $	 1,000

383 PHYSICS LAB Replace mismatched ceiling tile above
storage room door. $	 200

384 PHYSICS LAB Extend brick chase to ceiling with sheet
rock $	 1 ,000

387 STORAGE Remove paint from left window Included $	 200
388 CHEMISTRY Patch holes in soffit Pending CO $	 500

-- 389 -- CHEMISTRY --- Cleaffspreypaint off of floor In front of _-	 -	 ___-- _____- _- -	 ---__-	 —
LAB Unit ventilators $	 200

390 CHEMISTRY Re-patch ceiling at return air duct $	 500 nl^
392 CHEMISTRY Clean debris off the top of closets at

LAB front of classroom $	 200
393 CHEMISTRY Access door too small, fire damper $500/each; provide AD in Physics

LAB inaccessible Lab $	 1,000

394 CHEMISTRY Provide adequate conduit supports with
LAB two qcrews $	 200

—

396 CHEMISTRY Conduit penetration unacceptable at
LAB ceiling unacceptable. Flexible conduit

matrudiny from soffit unmrantable. $	 300

401 MECHANICAL The Boiler Room is also freezing See item no. 72 and 80.
WORK inside today due to oversized masonry

openings that are wide open to outside,
uninstalied louvers, fans and missing $	 3,500
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McClancy High School, East Elmhurst, N.Y.
Exhibit A: GENERAL BUILDING CONSTRUCTION SCOPE

LOCATION DESCRIPTION OF DEFICIENT COMMENTS G.C.BID NOTES
WORK ITEM

412 - Per Specifications Section 09900-1.10-
a, furnish five(5) gallons of each type
and color of paint used in the work to $	 1,500

413 - Correct paving at parking lot. Price per Asphalt pricing is based on
Pioneers proposal plus 21 % Pioneer Asphalt's proposal

dated 4/14/09 by

D.Kellerman of Pioneer.
This area includes 1786 SY,

$	 63,005 186 Tons 1 3/4" thick.

414 - Remove construction debris throughout
exterior of site. (i.e. near running $	 1,500

416 Typical through
Fire slop all penetrations through out

out $	 25,000

Subtotal $	 453,054.70

---._.^.e_-InsurancejKCC'8 rate a 	 rox 9%..,...	 _	 _ $	 40,775
Mobilization $	 25,000

Chiller fence installation included above

Provide new roofing at location o
classroom i/3/locker room (1,600

SF) Asbestos abatement not $	 32,000
included, See correspondence o

6/5/09

Locker Room Repair plaster delaminatiow Includes This work to only commnece after Plaster Replacement: I SOSF
25'x 6' area (150 SF) of 3 coat cement the roof repair. Due to the plaster @ $15/SF	 Painting

plaster, including demolition and delaminating from the floor 525 SF @ $1.75/SF
preparation of substrate. Painting upwards, it not a "roof' issue. $	 21775

includes floor to ceiling (525 SF).

Price based on 4 month
General conditions (Include duration, covers 2 containers
description of services to be $	 70,000 per month average, all office
provided under General conditions staff and general conditions
and estimated duration) Price based type costs are included in
on_4_months	 --- -----	 --- -__	 _ ---------

Bond (KCC's rate approx 3%) $	 17,287

Allowance Permits $	 5,000
Allowance Ex editor $	 5,000

Allowance ALL REQUIRED Controlled see attached Independent
Ins eetions $	 15,000 Testing Price Schedule

Ratified Contractor
Tinron Enterprises $	 111,469.20 °

$	 16,720 includes 15% mark u

Ratified Contractor Trans US (included in Mechanical) $
$ See Mechanical

Ratified Contractor
Barnett Bates Corporation

^
$	 30,800.00 -

$	 3,128 inciudesl5% mark u

Ratified Contractor
M & R Hardware $	 4,700.00

1$	 705 includes lS% mark u
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McClancy High School, East Elmhurst, N.Y.
Exhibit A: GENERAL BUILDING CONSTRUCTION SCOPE
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McCioney High School, East Elmhurst, N.Y.
Exhibit Dt MECHANICAL SCOPE

QTY BIB AMOUNT NOTES

$	 05
S	 SIR
$	 $18
$	 92
S	 58
S	 15

S	 58
S	 23
$	 2.875

S	 58
S	 46
S	 $05

$	 58
S	 2.41)(1
S	 360
3	 170
S	 120
S	 115
$	 46

$	 6.09$

S	 3,105

S	 6,095

5	 58
S	 46
S	 803

$	 58
It	 600
S	 480

1
S	 120
5	 120
S	 115
S	 46

$	 58
$	 115
$	 1,150
5	 230
5	 575

$	 58
$	 46
S	 2,875

S	 8,050

$	 600

S	 2,300

s	 2 300
S 2,300
S	 575

GROUNDFLOOR

A. NEW MECHANICAL ROOM

3. Glycol chilled water pumps;
m. Pump casing not insulated
b. Flea Hose not insulated
C. StrainerlSuolon difibser not insulated
d. Valves arc not uggcd
e. Pumps does no have nameplate
f Piping not identified

4, Glycol chilled water expansion tank:
o, Tank tire, not have nameplate
b. Valve no not tagged
e. Tank Is not insulated

S. Chilled water air stiumlor
a. Air separator does not have m meplaU
b. Valves are not lagged
d. Top of Ala Separetor Is not insulated

6. Glycol chilled water fill unit
c. Unit does not have .=estate
d. Duplex pumps ofunit are damaged- repiaee
e. Qaug. read strrolfili line not upped into CHW
f. Remove filler from panelNnit not completed
g. Pressure switch not oaltbratrd to system pmssurc
h. Check valve not installed in fill tine
I. Valves ere not ragged

7. Glycol chilled water Venturi Bow meter
b. Volvo installed Is not Venturi Bow meaammi, device - Remove and replace with
specified unit

8. Glycol heating water pumps
a. Pump mixing not I ..tried

9, Glycol heating hot water Venturi Bow meter
a, Venturi now meter is not installed

10. Glycol heating hot water air separator
a. Air separator does not have nameplate
b. Volvo, ere not tagged
d, Top of Ala Separator is not insulated

11, Glycol heating hot water fill unit
c. Unit dots not have nameplate
d. Both pumps spray glycol mixture hem pump discharge
e. Pressure roIIxf Valves were ten at factory seeing
f Rean con, fill" fmm PMEUUA(l not completed
8. Presume switch not calibratW b aystem pressure
It. Check valve rot installed in fill line
i. Volvos arc not tagged

17. Unit Heater (UH•1)
a. Unit does not have nameplate
b. Piping does not have identification
c. Unit Is running in summ"ino iheunount
d. Unit does not have globe verve for balancing
e. Unit does not have unions Installed

13. Glycol heating hot water expansion tank
a. Tank coca no have nameplate
b. Velvet are not tagged
a. Tank is not insulated

14. Glycol heating hot water to heating hot water exchanger
e. Eaehangen are not insulated per spec.

15. Area drain at watt exit of new mechanl.l room
a. Remove and replace Onto only.

16. Fresh air louver
n mmoneca morper n not numucwno connot wmag to er-a

17. EF-2
It. Monui ad damper is not installed
Prom. test 

piping rum. Provide engineer's mpon now rat. and pressures.
Rusted pipe cotmcctiona. Remove rust and paint - photo 71108' 76
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McClancy High School, East Elmhurst, N.V.
Exhibit B: MECHANICAL SCOPE

B. NEW ELECTRICAL ROOM

1. Fresh air louver
a. Mutorlaed damper is not installeNno control wiring to HF-1

2. EF-2
b, Momrieed damper is out installed

C. EXISTING MECHANICAL ROOM

1. Heating hot water venNA Row meter
e. Vennel Row motor is not installed

1, Piping Penetration,
Replace missing exhaust fan mid louver- photo 71108' 58
Pipe insulation missing from existing pipe - photo 71109' 1
Complete demolition and removal Oran (1) pine ofealsting pipe.

D. CLASSROOM 101 (ART CLASSROOM)

1. Unit Ventilator fUV-A)
a. Unit does not have nameplate
,I Candlemas tines is not per akach to ountsam.,
e. Condensate drain pipe is not insulated
f. CHWS At R me not insulated per spa.
L Unit (a not secured to wall par Two manual

L Unit ventilator (W-A4)
a. Unit does not havo nameplate
& Caederesate drain is not Insuiatel
a Co nfi mate drain pipe is not per sketch to contract.,
E CHWS & R sun not insulated par line.
J. Unit is not sautad to wall per Two me.uel

E. CLASSROOM 102

1. Unit Ventilator (Uy-R)
a. Unit does not have nameplate
d, Condensates dnln is not insulated
a Coadeoceta drain pipe it not per thumb to contrecior
E CHWS & R art not emulated per spec.
J. Unit is not sauced to wall per Treat manual

2. Unit ventilator (UV-&O
h. Unit does nn have nameplate
e. Consleneme drain is not Unrelated
E Condensate drain pipe i1 not per skewlt to ear",mr
g. CHWS & R use not insulated "raw.
J. Una la nM secured to wall pa Trot manual

F. CLASSROOM 103

1. Unit Ventilator (W-A)
a. Unit dove not have named late
"Conduction, &%in is not Imealswd
h. Condensate deals pipe is not per sketch to conme,for
a Cosultmo is drain piping b not Insulated
d. CHWS & R sea area laundered per spa
S. Unit is not seemed to wall per Trans manual

2. Unit ventilator (UV-Ad)
a. Unit doss not have nameplate
d. Condensate drain is not insulated
e. Condensetedrain lino Woken from cMmeetion to drain pan
f. Continuous (bola pipe is not per ak Rb to contractor
g. CHWS & R am not insulated per spec
j. Unit is out secured to well per Two Manuel

G. Cissar... 101

1. time Ventilator (UV-B)
e, Unit dos not have nxv.pleas
d. Condensate drain pip; is not insulated
L Candensme drain pipe is not per sketch to contractor
B. CH W piping is not fnsuiand per spa.
J. Unit 11 sat poured to wall per Trans manual

Z. Unit Ventilator (UV-&I)
a. Unit doer not have nameplate

IN
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McClancy High School, East Elmhurst, N.Y.

Exhibit B: MECHANICAL SCOPE

d. Condo unt. drain is not Insulated
e. Condensate drain pipe Is not per sketch to contractor
f. CHWS & R ere not insulated per spec
4 Unit Is not Seemed to wall per Two manual

H. CLASSROOM 105

1. Unit Ventilator (UV-A)
a. Unit does mot have nnm.pl .t.
St. Condensate drain Is not insulated
a Candlemas: drola pipe Is not per sketch to contractor
I. CHWS IS R are not Insulated per spec
i. Unit is not secured to wall per Trans manual

2. Unit Ventilator (UV-AA)
a. Unit does not have nameplate
d. Condensate drain is net insulated
a. Condensate drain pipe Is not per sketch to contractor
f. CHWS & R are not insulated per spec
I. Unit is not secured to wall per Two manual

1. Athletic Diroctors Office #1

1. Fran Coll (FC-A)
c Unit does not hove nameplate
Y, Condensate drum Is not Insulated
d. Condensate drain pipe is at per sketch to contractor
o, CHWS & R are not insuleUd per spec
h. Unit is not secured In wall per Two manual

J. Athlete Directors Office 8140

t. Fan Coil (FC-A)
e, Unit does not have nameplate
e Condensate drain Is not insulated
St. Condensate drain pipe is not per sketch to contractor
c CHWS & R am not insulated pa spec
I. Unit is not secured to wall per Trans manual

K. Corridor

1, piping Penetration,
61ateleevr3

No Escucheon

SECOND FLOOR

A. CLASSROOM 201

1. Unit Ventilator (UV-A)
a. Unit does not have nameplate
S. Cmul.we drain is not insulated
f, Condensate drain pipe is act per sketch to comomfor
g. CHWS & R are not insulated per $pan
j. Unit Is noel sawed to wall Far Franc manual

2. Unit Ventilatnr (UV-A-1)
n. Unit does not have nameplate
d. Condmrte drain is not Insulate)
c Condensate dram pipe 0 not per sketch to conhactor
f. CHWS & R are not insulated per spec
h Unit is not secured to wall per Trans manual

AA, CLASSROOM 200

a. Repair pipe leak outside room 200 - photo 71129' 74
b. No foe damper at duct above entrmu. INSTALL MISSING
DUCT BETWEEN FD& REGISTER AT FACE OF SOFFIT

B. CLASSROOM 202

1. Unit Ventilator (UV-A)
a. Unit does not have nameplate
d. Condensate drip is not insulated
e. Condawto drain pipe Is sal per sketch to contractor
f CHWS & R me not insulated per Spec
I. Unit u not Secured m well per Trans manual

Z. Unit V,ml.tor (W-A-1)
a. Unit does not have nameplate
d. Condensate dram is not insulated
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McClancy High School, East Elmhurst, N.Y.

Exhibit H; MECHANICAL SCOPE.
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A Condemnor dram pipe Is not per sketch to contractor
I. CHWS & R errs not Insulated per spec
i. Unit is not Seemed to wall per Trme manual

C. CLASSROOM 203 (IRS 54)

1. Unit Ventilator (VV-D)
c. Unit does not have nameplate
L Coniferous drain is not insulated
g. Cm4muw drain pipe Is not per sketch to w rmctor
h. CHWS & R are not insulated per spec
k. Unit Is not second to wall per Trani manual
I. Core drill cut through steel channel need analysis for
integrity, provide engineer's report

2, Unit Ventilator (UV' W 1) pg 57
a.NIA

b. Unit doce not have nameplate
e. Cnndennis drain Is not insulated
f. Cundcams, dram pipe is not For sketch to contractor
a. CHWS & R arc not insulated per spur
d. Unit Is not secured to wall per Tram manual
o. Unit Is not assembled properly
f. Leek m hating hot water pipe used premature erosion

D. CLASSROOM 204 fig 60)

1. Unit Ventilator (UV-A)
a. Unit does nee have mmeptah

'd, Cardamom dram no not Insulated
e. Cwsdassam drain pipe is not per+ketch to contractor
L CHWS & R are not insulated per spec
I. Unit is not secured to wall per Two manual

J, tin not installed over core drilled hou/ppg bent under UV to hate

2. Volt Ventilator (UV-A-I)
A. Unit it. not have.=.plot.
d. Condensate drain is not insulated
a. Condemning dram pipe is not per sketch to contractor
f. CHWS &. R art not insulated par
1. Unit Is not aimed to wail For Two manual

3, Fire Smoke Du Super (FSD)

a. Drmper exposed wires At electrical tape in air boom

E, CLASSROOM 203

I. Unit Ventilator (W-A)
e. Unit does raw have amicable
& Condausute drain is not insulated
%Casalenseto tlram pipe is act per sketch w contractor
C CHWS & R. not troubled per spec
i, Unit Is nor secured in wall per Tram manual

Louver Is installed below the wall flashing! This Is mjwedf UV most be raised up to
keep louvcrsbove Robing! Vitahing must be restored to original cooditionl - photos -
71114'31.32,33

L Unit Ventilator (t1V-A-1)
a. Unit does not have nameplate
d. Condenser. drain Is not insulated
a. Cnndamourdnm pipe is me par sketch in contactor
C CHWS & R are not insulated per Spec
I. Unit is not swured to wall per Trani menus)

F. GUIDANCE OFFICE 213

I. Fan Co)1(FC-Ai East Unit
R Unit doo not bays mmeptate
v. Condensate drum Is not insulated
d. Candaseete dram pipe Is not per sketch to wntraofor
e. CHWS & R am not insulated per Spec
h, Unit is not seemed to wail per Trans manual

2. Fan Coll (FC-A) West Unit
R Unit door not have nameplate
w Ca ulsona a drain out insulated
d. Co idwsate dram pipe Is not per sketch to contractor

Waif 	 Peas  `I2



McCloncy High School, East Elmhurst, N.Y.
Exhibit E: MECHANICAL SCOPE
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e. CHWS & R aro not insulated per .p.
h. Unit is not swam I to wall per True manual

I. Leaking (riling, caused premature corrosion of system

3. Tnntrer duct
e. Transfer grilles not Insmllml

O. LIBRARY READING ROOM 214

L Unit Ventilator(UV-A)
b. Unit does not have nameplate
e. Condensate Mm is not imulmed
f. CoWenaaso drum Pipe IS rum per sketch to connaclo
g. CHWS & R arc not Worried per spec
j. Unit is not secured to well per Town manual
k. Unit no assembled property or damaged

11, MAIN OFFICE ROOM 217

1. Unit Ventilator HIV-C)
a. Unit does not have nameplate
d, Condensate dmin u not herniated
e. Condensate dram pip. is not per sketch to contme(or
I. CHWS & R am not insulated per spa
I. Unit is not secured to wall per Tree manual

1. VICE PRINCIPAL'S OFFICE 217A

I. Fan Call (PC-A) War Out(
a. Unit does not have nameplate
o Condensate drain is net insulated
d. Condensate Min pipe is not For sketch m cantractor
c. CHWS & Rue not mm otri per Into
h. Unit is not secured to wail per Tonto manual
Rats. pipe supp ck tad trim hanger rods shave wiling. Replace ceirokk lik io match
existing in PrmcipalS ofcec.. photos 71129' 10
Fix kak and replace wiling kilo In Primme!, office- photos
71129'

Leak at pipe in ceiling - photos 71129' 21

2, Fan Coll (FC-A) West Unit
a. Unit does not have nnmeplate
c. Condensate doom is not lowlsted
d.Continuous dram pipe Is not per sketch to contractor
e. CHWS &Rue nor insulated per spec
h, Unit is not secured to wail per Trans manual
). Unfinished dock work and missing register In common
amt-photos71114' 39
k. Fix furred rein
1, Cover front of fan cell unit. Bosom Intake grill missing on all Fan Coils.

J. LIBRARY 218 (page 83)

1. Unit Ventilator (UV-A) West Unit
& Unit does not have nameplate
d. Condemnor doom u not insulated
r, Condensate Min pipe h nos per akatch to contractor
L CHWS A R rue not Insulated per sloe
i. Unit is not swuced to wail per Trans manual

2. Unit Ventilator (UV-B) Center Unit (page 86)
a. Unit duce not have nameplate
d. Condensate Min is not Insulated
a. Condensate Mm pipe is not per sketch to o nmactur
I. CHWS & R ere not Insulated per spec
i. Unit is not ocured to wall per Trans manual
j. Unit is damaged

3. Unit Ventilator (UV-q West Unit (page 89)
a. Unit dots not have nameplate
d. Condensate Mm pipe Is not per sketch to contractor
e. CHWS J, R son net insulated per spec
h. Unit is not wood to wall per Trans manual
I. Rtmumil metal panel ceder grill in Unit Ventimton - phoms 71114' 48

R, FACULTY ROOM 222 (page 91)

1, Unit Ventilator (UV-A)
a. Unit dots not have n irmid.w
d. Condenser, dram Is not insulated

Wave	 Page 5.11?



McClancy High School, East Elmhurst, N.Y.

ik>Gnoda4 'd' dYe^s'Ype'is not Far sketch tocontmmor
I. CHWS & R are not Insulated par so=
i. Unit is not Secured to wall per Tone Manuel
J, Unit is not assembled properly or damaged

L. FINANCE 223 ( page 93)

1. Fan Call (FC-A) East Unit
a. Unit does not have nameplate
e. Cordonom dole is not Insulated

^ppglpmwtatlmWgipe is W per sketch to connector
CHWS & R an ram lowland W sine

h. Unit Is not secmad to wall For Two manual

2. Fan Coll WC-A) West Unit (page 95)
a. Unit does hen have nameplate
o, Condemeb dmin is not insulated
40padassatadain pipe is and per sketch to contracts
e, CHWS & R are not Insulated per spec
It. Unit is not exuod to wall 

per 
Two manual

M. PRINCIPAL'S OFFICE 224 (page 97)

1. Unit Ventilator (UV-C)
a, Unit does no have nameplate
d. Conduuale drain IS am mandated
AoWjmxa drug pipe is not per sketch to eommots
r. CHWS & R me not insulad per spec
1. Unit Is not 	 to wail par Trans manual

Z. Exhaust Tap Register (page 100)
b. Register mining at duct tem irntion

N. ASSISTANT PRINCIPAL% OFFICE 225 (pa g e 101)

1. Unit Ventilator (UV-C)
a Unit does not have nameplate
d. Condensate drain is not
O. CYnikneRe donor pipe Is tort per sketch in enemas
E CHWS & R arc not insuh¢d per open
I, Unit rust g round to wall per Trans enamel

I. Wood Top Register
b. Register mining M duo lcgMinmion

O, CLASSROOM 226 (BIOLOGY LABORATORY pg 104)

1. Unit Ventilator (VV-A-I)
Is. Unit duos set 	 nameplate
c Condensate drain is net

Vl &Mamxo drain pipe is not per.keteh to.anhamor
g. CHWS At R am no Imalaid per epee
J. Unit in not accord to wall pm Two manual

2. Unit Ventilator (VV-B) West Unit (page 107)

A. Unit does 
net

	 nameplate
o. Conderuata dome is not
Witiddisoule data pipe to not per sketch to contractor
g, CHWS & R are 

net
	 per rice

J. Us it IS ram seemed to well per Trine manual

3. Unit ventilator(UV-B) Eon Unit (111)

a. Unit dm no have nameplate
o, Condensate deity is not insulated
1 Cbb*40 dnln pipe Is not per sketch m cwrltnclor
g. CHWS & R =not insulated per spec
I. Unit is am mumd to wall per Two mmual

THIRD FLOOR

A. CLASSROOM 300 (page 114)

1. Unit VenHhmr (IN-A)
a. Unit does not hwe mmoplom
d. Condamine drain Is not insulated

re. Condemns dram pipe is no per.1mch to comramor
E CHWS & Rage not in.ulated per.pec

Exhibit H: MECHANICAL	 E
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McCianey High School, East Elmhurst, N.Y.
Exhibit B: MECHANICAL SCOPE

QTY	 BID AMOUNT	 NOTE$

S	 27

3	 its	 -__

$	 Its
$	 115
S	 345

S	 343

S	 23
$	 115
S	 its
3	 115
$	 345

$	 23
3	 115
$	 115
$	 Its
$	 345

$	 SOS

3	 23
S	 115

S	 its

S	 115
S	 345

S	 23
$	 115
S	 513_

I

S	 113
S	 US
S	 345

S	 375
S	 1.725

S	 230

it
	

I

23
$	 115
$	 Its

Its
$	 345

S	 23
$	 lI5
$	 115

1. Unit is not accrued to well per Trine manual

1. Unit Ventilator (UV-A-U • page 116
A. Unit does not have nameplate
d. Condensate drain is not invested
RCwndmnae dais pipe la rut 

Per 
ake ch to contmetar

f. CHWS A R art not insulated par spec
1. Unit Is not seemed to wail per Turn mutual
j. Gap betwao pee damprr and duct

B. CLASSROOM 301 (page 550)

5. Unit Ventilator (UV-A)
a, Unit does not have nameplate
d. Condensate drain is not inmiatcd
is Cd koverto dram pipe is not per sketch tocomment"
f, CHWS A R am not insulated par apes
I. Unit b not onerred to wall per Tres Manuel

2. Unit Ventilator (UV-A-I) • P age 119
a. Unit risen not have nomepbte
d. Comhusals drain la ram insulated
9. Condensate dale pipe is not per sketch to cnnuamm
f CHWS A R am ram imbued per apen
t. Unit is ram azmcd to wall par Trento Manuel
I. Umnesptabte duet work at wall penetration, damper not in the wall (Installation
unacceptable) -photo71129' )03

C. CLASSROOM 302 (page 121)

1, Unit Ventilator (UV-A)
a. Unit does not have smeplate
d, Condensate drain is ram insulated
e. Condensato drain pipe to not per sketch to contractor
L CHWS A it 	 not insulated par apes
I. Unit is not secured to wall per Tram mwool

2. Unit Vrnmstor (UV-A-I) • page 121
e. Unit does no have nameplate
e. Coodennt, deal. Is not boosted

ub drain pipe Is not per sketch to contractor
g. CHWS A R art non Insulated per epee
J. Unit Is no seemed to all per Trans moment

— 1, Missing register. Gap between domm and ones • photos 71129' 106._

D. CLASSROOM 303 (page 12O

1. Unit Vacillator (UV-B)
e. Unit does not have nameplate
h. Condiments drain is not

draM pipe Is not per sketch to contmou r
J. CHWS A R am not handed par apes
m. Coro drill M the steel nhamel, analysis needed for integrity, obtain engisa's repo
(Includes drilling new hole, patching old hole and relosstien ofplping)

rt

2. Unit Ventilator (UV44)-pact 127
b. Unit does not have nameplate

6
ondamem, drain is not inehtd
dhderlute drain pipe Is ram per skech to contractor

g. CHWS A R arc not Inaulatd per apes
uj. Unit is not surd to wail per Trans mormal

k. Repob failing volume damper-photos 71129' 107
1, Unit ventilator Anot ruining
m. Too hot in seem, lamp rat es 65

E. CLASSROOM 304 (peso 129)

I. Unit Veniibter (UV-D)
b. Unit does 	 have namaplate
s, Condensation,drain (a not insulated
KCondensate drain pipe to not per sketch to son somter
S. CHWS A R w not Insulated pa epos
I. Unit Is ram secured to well per Trans manual

Z. Unit Ventilates (UV-Ad) - page 132
I. Unit does net 	 nameplate
o. Condensate drain IS 

nor

 Comhmem, drain pipe Is ram par 	 to contractor

AaUI/ a	
PadR 7 e//1



McClancy High School, East Elmhurst, N.Y.

Exhibit B: MECHANICAL SCOPE

q. CHWS & R ue not insulated per spec
I. Unit is not secured to wall per Two manual
w. Too hot, unit ventilator running on hig

F. CLASSROOM 305 (page 135)

1. Unit Ventilator(VV-A)
a. Unit does trot have nameplate
d. Condmsate drain is not insulated

as.'Cmde reate dram pipe Is trot par sketch to contractor
f. CHWS A R as net Insulated per spec

L Care 	 out dues chanal, analysis needed	 for brugdry, obtain engineers report
(includes drilling new hole, patching old hole and alomion of piping)

2. Unit Ventilator (UV•A-q
a. Unit doer not have nameplate
d. Condensate dada is not insulated
C CoodCnmra dam Pipe is ram per sketch to c "act
f. CHWS As R sm ram insulated per spa
i. Unit is not sauced to well per Trans manual

G. CLASSROOM 306 (page 140)

1. Unit Ventilator (UV-B)
A. Unit does not have nameplate
d, Condensate drain Is not insulated
o. CoAdansaa dais pipe Is not Per sketch to contractor
C CHWS & R aro not Insulated per tpec
I. Unit is 

not
	 to well per Trans manual

2, Unit Ventilator (UV-B-O -page 141
s. Unit does are have rmmeplem
d. Condensate &rein is not insulated
a Conduction drain pipe Is not per sketch to contactor
C CHWS & R on no mathurd per spa
I. Unit I$ not seamed to wall pa Tram manual

H, CLASSROOM 307 (pa ge 143)

1. UMi Ventilator (UV-A)
o. Unit does not have nameplate
d. Condemnor drain Is not Doubled
o. Condenssto drain pipe is not per sketch to connector
C CHWS & R sm not Insulated per spa
1, Unit ia not secured to wall per Tame amount ---- --

2. Unit Ventilator (UV-Ad) - Paso 144
a. Unit does ram have nameplate
d. Condamte dram is not insulated
a Condensate drum pipe is and 

par
	 to connector

CHWS & R me not [urinated Per spec
1. Unit is not 	 to wall free Trans manual
L CLASSROOM 39S (page 146)

I. Unit VeMilitar(UV-B)
& Unit does not hate nameplate
d. Condensers, drain is are mrukted
e. Customers dam pipe is not per sketch to connector
f. CHWS & Ra onot Inavlawd pa spa
1. Unit is not memo to wail par 	 manual

j. Core drill cut dues null channel, analysis needed for Integrity (includes drilling new
hole, patching old hole and relocation of piping)
k, Unit is trot esnmbied properly or deranged

2, Unit Ventilator (UV.&I)- page 149
e, Unit does not have nameplate
d. Condensate dmin Is are mauletnd
e. Cardboards drain pipe is rot par 31m ch to commc4or
f. COWS & R am not Insulated per spun
1. Unit is not secured in wall per Two Manuel

La CLASSROOM 309

e Fire dampa act In wail and Sep between duct and dempu. - photos 71129' 114

J. CLASSROOM 311 (Page 151)

1. Call vendmtar (UV .01)
a. Unit does not haws nmncplme
d. Condensate data is no insulated

StMan0	 PoJedo/11



McCluncy High School, East Elmhurst, N.Y.
Exhibit E; MECHANICALSCOPE

-^
Page

t ^ w

a, Condensate drain pipe Is not per akcach to contractor
f. CHWS It R sm not insulated par spec
i. Unit Is not secured to wall per Ttane manual

K. ROOM 314 PUBLIC ROOM (page 153)

1. Unit Ventilator (1N-C)
a. Unit does not have nameplate
d. Condensate drain is not tendered
e. Continuous drain pipe is 

net
	 sketch to contractor

f. CHWS & R am not Imuleled par
I. Unit Is not secured to wall pa Trans manual

L. CLASSROOM 310 (pairs 156)

1. UnR Ventilator HLIV A)
a. Unit does net have nameplate
d. Cmideroue drain Is 	 (neutered
'I,, candersare drain pipe is our 

par 	 to contersor
r. CHWS & Raze nor insulated per epee
(. Unit is not secured to wall par Two manual

Z. Unit Ventilator (UV-A-I)-peg. 157

a. Unit does nor have nameplate
d. Condensate drum Is not IneuetW
e. Condensate drain pipe Is not per sketch to contractor
f. CHWS & R an nor Insulated per seen
I. Unit Is not secured to wall per Termer manual
j. Too warm

M. PHYSICS CLASSROOM 317 (page 160)

1. Unit Ventilator (UV-A)
a. Unit does not have namgriarc
d. Coadnusam drain Is not (ordered
&Cetdeneae train pipe Is not par sketch to cuntromer
f. CHWS & R w no insulated Per spa
L Unit Is not saumd to wall per Trene manual

2. Unit Ventilator (UV-A-1) - page 162
e. Unit 

time 
net have nameplate

d. Condensate drain Is net Inundated
e. Cnndewate drain pipe Is ram per sketch 

in

-f CHWS-& Ram 
net 

dmachled per woo
 Unit to not secured 

in 
wall per Trans manual

j. Replace damaged Unit Ventilator cover- phmm 71129' 123

N. CHEMISTRY LABORATORY 319 (page 164)

1. Unit Ventilator (UV-A-1)
a. Unit does one have mmnsplate
d. Condensate drain is no Insulated
a, Condensate deals pipe is no per .ketch to contractor
f. CHWS & R set nor Insulated per spa
I. Unit is not accused to wall Par Trans manual
I. Unit Is not assembled properly or damaged

2. Unit Ventilator HIV-11) East Unit (page 166)
a.N/A

b. Unit does nor have nameplate
c. Condensate drain is not IneutatW
1. Cendensarc drain pipe h net pa sketch to contractor
IL CHWS & R ere not insulated par spec
j. Unit is not secured to well per Trans manual

3. Unit Ventilator (UV-B) War Unit (Page 1691
a. N/A
b. Unit does not have nameplate
e. Condensate drain pipe is ram per sketch to contractor
f. CHWS & R set 

net Insulated per spa
i, Unit is not sceurcd to wall per Trene manual
j. Unit vacillator piping and coil damaged

4. Laboratory exhaust hood

a. Fume hood duct not conmurrehd per spa, remove and replace par specifications. 304
SS

b. Excessive lab movement in soffit outside of duct..

Girt (page 174)

SrF16a8	 Pegapo/!t



McClancy High School, East Elmhurst, N.Y.

Exhibit 8; MECHANICAL SCOPE

A. MR CONDITION SUPPLY AND RETURN DUCTWORK

I. Return Ductwork

b. Dune turn & Million era not per shop drawing or SMACNA standards
c. Return 	 for AIC-1 is mining volume damper
d. Missing louver @ 3 locoman - photos 71108' 3
e. All air diffuser am mining 16 gauge protective wine guards below diffusers,

MULTI-PURPOSE ROOM PLATFORM (STAGE)

a. Ropes find around duffs end under duct insulation shall be temoved. Resume Insulator
and buteil chain s anchoed to the ailing m support atago lights. Two locations. - See
Photo
of & D2

MALL CLASSROOM

a. Mail mdlatm danfoss "lye, net metalled

ROOF (Peet 176)

B. THIRD FLOOR ROOF

2. General whaat Is (GX-I) - Page 176
R. fan not provided with mmodec l damper per spec
b. Flexible duct connector misaligned
g. Fen Via 

an 
fully compressed

3. General exhaust fan (GX-2) . page lei

P, Fan not provided with mendicant dumper per spec
b. Flexible duct coonsetar misaligned
B. Duct support oar In accord with "Dud Support on Root°
h. Hawing an OX-2 damaged, fix existing darn

4. General exhaust fin (LK-q. page 185
d. Duct support nor in accord with "Dud Support an Roof'

'PSW Wferand Ilion bole on fan housing
h. Concert sue oriented - do, den, semolk

5. General exhaust fan (LE-2) - page 190
e. Fan bid connector misaligned
c. Dud support not In 

accord 
with "Duct Support on Roof'

g. Dissimilar meals owed eased premature corrosion and to Runs
_..	 _^%PMlnlne suaSlambptean ran

j. Careless we of swlant. cut, elm, to-caulk
k. Damaged 

fan 	 it%existing dent

6. KHchon exhaust hn ('KX-1) . poet 195

pas Cootruc9cd perNPPA 9& wtMedjoint communicate - replace duct

l c. Dud topped 
set accord wlth "Duct Support on Roof'

d, F-xhaust ductwork aaeex door not per spa
e. Exhaust ductwork access door net per spot

ukmndper aput

j.
Fan 	 over not properly Installed

k. Vertical dud supports not Contended per detail

C. MALL ROOF (Pogo 201)

I, Gym roof top at unit (AC-2)

a NO WORK; PROVIDE AS BUILT Drawings

b. Service platform for unit in not complete

o. Ductwork connection to unit w/o flex Conn by contract drawing
d, PlexClad-400 outdoor duct Insulation not installed per man hat.
h, Unit spring vibration helium are ram scoured properly

L Inappropriate supports are provided and improperly installed. The type of out Imtallm
should rest directly on the mofdwk with the insulation and roof membrane Bashed into
the motel curbs. - Photos 71129' 39, 40

2. Exhaust fan (EF-5) - Page 206
a. Fan not provided with motorized damp" per spec

b. Fan inlet duct tormentor is minligmed

QTY BID AMOUNT NOTES

5 9,200

S	 1150

S	 4 140

S 4.600

S	 3,105

S	 5,06D

S	 1,840

$	 345_	 _...

S	 Its

$	 690

Provide entrol whin8, whir, by
ekdfl 'a

S	 345

$	 345

S	 460

S	 345

$	 115

j	 }lip R` abed Due to and	 laom dud

S	 345

$	 575

— Work required Per to not replacing ---
duct

__-	 -
5	 115

--

It	 360

$	 575

S
S	

_-	 75

S	 6,900
S

i

$	 S750 Oemolflion OF D/W
S	 3.450

S No Work; provide ASr Wh Dmwb1p

5	 5,750

S	 3000

2large flex conscious required due to
not charging duct work in turn 

S	 11,500

$	 1.725

1

S 2,875

S	 725

$	 )60

Work required Due to not repacing
duct

ixtier 9	 Pace 1001,



McClancy High School, East Elmhurst, N.Y.
Exhibit B: MECHANICAL SCOPE

QTY BID AMOUNT NOTES 

$	 1,725

S	 575

Provide control wiring, clechician to
who

S	 1,725

S	 57$
provide control wiring, electrician, to
oohs

f	 575
f	 725

3,000 21	 a fleznbk oonm(mons

f	 I 150)
S	 345

S	 115

S	 40,250

$	 1 150

S	 4;715

S	 690
f	 2,300

6,000

43 S	 600
Prior based on not-mplscmis (43)
louver,

S	 6,360

Needs to be pnfom cd on CHW piping
only

S	 11500

f	 17,250

S 2 ,875

S	 575

I 5,750

43
1 $ 49,450 43 Uvs with lauven	 1,150 each

It. Ductwork associated with UP-5 is not supported

D. STAGE ROOF (Page 208)

1. Exhaust fan (EF-3)- page 208

a. Fm not provided with mmorimd damper Per spec
f Ductwork seeocitted with EF-3 is not supported

2. Exhaust fan (EFA)- Page 211

a, Fan not provided with motorized damper per spec

b, Conn penetration not communed in accord with "RoadMuil"
f. Ductwork essecixted with EP-3 is not supported

E. LOCKER ROOF- (Page 214)

1. Gym roof top no unit (AC-1) - Provide adjusted pricing for flexible connection,
aluminum not
b. !ductwork connection is w/o flexible connection nmhod
o, FkxCbd400"Woor duct ineuhtion not installed per man roll.
IL,Memtauip missing off wit door

Muslamrm ran-mvene covet hold-down clip handled Improperly.
Remove and replace R. Seel screw hole with mount - photos 71114'91

BASEMENT CRAWL SPACE

A. PIPING AND EQUIPMENT

1, Cnndennte pump (CF. and CPd) • page 216
(1:`67pm{AINte pipet not insulaw per spin
Urusppmd plow st all radiator move,. photos 71114' 1
Straightest

	 drains and align with condenmk dodo pipes. This condition may exist
at all fikend drains N the pipe mnneL Due to lack ofsatbty apilpment - it wee not
possible to review, the 

entire pipe mould, - Photos See Photo 07

OUTDOOR AIR COOLED CHILLER

A. AIR COOLED CHILLER

1. Chiller piping (Page 217)
e, Presumes gauge nit per spec - provide new gauge per spec
It, Chiller u not bolted to xted ehmuets

- It, Spec section 15681-2.03A requhes vibration Isolation on chiller 	 --

FACADE

A. EXTERIOR LOWER

1. UV and FCU Intake louvers (Page 221)
a. NOT REPLACING Louvers; to remove drill weep holes at be top 4" o.c. and reinstall

properly.

MISCELLANEOVS(Th 	 h tth b lid, ) P9228

b. Submittal 822 "IM/FPVC Jackets" remmed by engineer -
Replace aluminum tape with PVC fitting cover 

par
	 - TO INCLUDE CH W PIPING

ONLY

2. Pipe Hangers (page 230)

V,,TnP hane[e gaaot huWlod par'Trapere Roger Good*

It, Clovis hangs not installed per "Clovis Hangee

-4. Building management system (BMS)
a. Multiple some temp nadinge higher or Iowa than possible

b. Outside sir damper position believed inaccurate

inec. Commissioning by Tr

B. UV DAMPERS

1. Dampen

a. Multiple wit ventilator dampon am beol

W1611 	 Paea!l 4 12



McCiancy High School, East Elmhurst, N.Y,

Exhibit H: MECHANICAL SCOPE

QTY DID AMOUNT NOTES

New hot water pumps we not working properly or not working at ail. Hot Water Pump 81
will not stand after the DIMS has shut down, Hot Water Pump 84 ....beat, and cuts of
when the terminal limit is scathed. Not Wares Pump 83 runs on manual but will not
rearm sul.malicaliy cithcn S	 5,750

no hot water wit in Biology Lab unit scut 3 has a look in the heel oil. Biology Lab
units I and 2 do not produce enough heat. $	 575

The HVAC System is not working properly, For example, the BMS computer rapoM1a an
air temperature of 64 degrees in ant room where the temperature 1, Porosity in the high
80's, Many Print remain in "Morning Warm-up" mode all day, several o0mr wits mpon
"Mairnwwno Required", there we oven units are all In "Wolfing mode" even when ifs too
old in the room, em. j	 10,350

The existing kitchen radiators and the mdlatme in the other small rooms behind the
kitchcn appear to be diecomecled and restrain Wld all day, j	 9,625

Cold air drafts 	 be (ell entering the building around the unit v.mllams, that have flesh
air Ntekcs. The unE ventilators are equipped wJib p th steble leveling legs which must be
adjusted properly, so that that the units Pro level and light to the wall, additionally.
Improperly mana ged silencers, wall shoves and/or louvers may also be the cause ofeold
drafts reported wound UV's BREAKDOWN UNIT PRICE & ADJUST.

43
V

S	 %2,880
Price to replace all Items between
louvers at Poll v.nts at cash unit.

ADD CHeM1CAL CLEANING& WATER TREATMENT S	 10 gi0

ADD RESOLVE HEATMG M MALL CLASSROUMS 5	 8 050

Total A: F_..	 5	
_

	 (st 539

Hydrostatic Peesame Tcsl aystems: $ 5,750

Remove Existing Insulation before natant for identifying looks: $ IS_400
n,	 fillRe l.lun	 n $ 27,000

Basic HVAC Requirements (span porR12 set ofHmcfillertJ: $ 17,250,"
Mach comactm Supavbion: S 75,000.

Cios"ut (As-BPiil Drawings/O & M Manuals/Warranty
/HVAC Controlled ImpeUims): 5 75,000

Total& S 214,400

TOTAL A+B: S 865,939
Insurance 9%r S 77,934

Bond @J% S 25,978

Grand Total: S 969851

New Air& Water Balencen $ 30,000

_-	 --	 ---	 ---	 -IRatlmd1Subl Th.Tnne Co.:	 _-- '-3 "-	 23,977	 -- —
IfVACSwvleeC.Mract l year- Donnelly Mechanical: S 35000

TOTAW S 1,058,828

Fiala, a	 Par. 11 of')
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McClancy High School, East Elmhurst, N.Y.
EXHIBIT C:	 ELECTRICAL SCOPE

GROUNDFLOOR

TYPICAL, Core drill, re-route electrical IN UV, provide sleeve per
detail typical at each UV (62) and FCU (8)

I EMT Conduits used in lieu of RGS not per spec.
3 4" EMT conduits arc not strapped to Kindorr
4 Kindorf supports are not level
5 Kindorf supports are not level
6 Empty conduit stub-up has no cap or cover
8 Conduit is partially buried in soffit
10 Service conductors are spray painted in lieu of color tape
(cost to correct is included in item #2 above). PROVIDE PRICE
SINCE ITEM #2 IS DELETED.
1 I Fuse cut-out
a. Neutral bar missing
b. Stranded wires in lieu of solid wires
c. Ground wire size is #12 stranded in lieu of #10 solid
d. 3 phase wire is hanging loose inside FCO enclosure
14 Insulation mat in front of switchboard is not installed

B. MECHANICAL ROOM

I EMT conduits are used in lieu of ROS not per spec.
2 FMC is used for term. To CHW & H W pumps in lieu of
scaltile. Flexible conduits not per spec,

3 EMT conduit penetration is not patched and fire stopped

- -	 -5-Pull-box for HWP-I-&Qhas KO missing 	 ----	 ---
6 Exit Light/ambient IightfUH & sump pump circuits in I raceway
7 Motor controllers for CHWP 1 & 2/HWP I & 2 am not
labeled

9 Conduit installed in MER vestibule has cover missing
I I a, EMT power conduit to Fan in MER -is not supported	 - -
4 4MT_Conduitpenetrationis nnot-p atchedand fire stopped......
13 Feeders for HWPI &2 & CHW 1 &2 are in common
raceway
14 Emergency power shutdown brenkglass for Chiller is not
installed

Glycol tank disconnect not working
Provide cap on open conduit

C. BOILER ROOM

1 EMT Conduits used in lieu of RGS not per spec.
2 3/4" & I" EMT conduits are not strapped to Kindorf
3 Pullbox is not supported to building per spec

4 Greenfield has been used in lieu of seallite for HWP 3 & 4.

5a. EMT & Greenfeld has been used in lieu of ROS Q
LP-W2 & 3 feeders

b. Branch circuit wiring is in Greenfield conduits
6a. Paneibowds LP-IN 1 has only 1 3-pole circuit breaker
b. Circuit breaker tab Is broken and has a nail

.sting service CT and service switch was not removed
"'fisting feeders are not removed from old MDP splice box
it 1) open knockouts In existing MDP are used as splice box

.. -eenfietd has been used In lieu of RGS not per spec.

9 Greenfield power conduits run exposed alongside steam pipes

QTY BID NOTES

S	 35,000.00

$	 51 750.00
S	 690.00
$	 1380.00
S	 1,380.00
$	 143.75

$	 690.00

$	 2,800.00
S	 86.25
$	 97.75
$	 8,500.00
$	 3,500.00
$	 86.25

S	 862.50

- $	 - 20 700.00

$	 920.00

$	 86.25

- --$	 _-.86 25
$	 920.00

S	 172.50
$	 97.75

_...$
S	 __._172.50

....86.25 _.

$	 1,380.00

s	 850.00
$	 1380.00
$	 86.25

$	 36800.00
$	 920.00
S	 460.00

$	 920.00

$	 21 160.00

$	 41 400.00
$	 460.00
S	 488.75

f S	 27,600.00

_
$	 5,000.00
s	 1,380,00

$	 5,520.00

$	 21760.00 Se aratc conduits and conceal

Hrldbe C
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McClancy Mgh School, East Elmhurst, N.Y.

EXHIBIT C:	 ELECTRICAL SCOPE

10 Conduits passing from old/new bldg don't use expansion fittings

D. FIRST FLOOR CORRIDOR

b. Pullbox above ceiling has cover missing
4 Greenfield is inn exposed in ceiling of Custodian's office

E. KITCHEN/CAFETERIA

I a. Power feed for UVs above are run in exposed Greenfield not RGS
2 Receptacle Q Caf6. exit door is not replaced w/now & is
broken

3a. Switch control for KXI is not working and may not be connected
b. Switch provided is weatherproof type for outdoors

c. Raceway for wiring is Oreenfield/sealtitc not RGS
Install electrical items on brick chase. Provide access door if junction
box behind brick required to access junction box behind brick, - photo
71114' 69

F. UNIT VENTILATORS IN CLASSROOMS AND OFFICES

i Power wiring for UVs are in FMC in lieu of EMT per spec,

2 Conduit penetration thin floor does not have sleeve
3 Power conduits are not terminated on motor termination box

G. MULTI-PURPOSE GYMNASIUM ROOM

1 Old FA pull station & wiring was not removed
Weight room in Singe Area must be restored. See scope and sketch o•.

-- ---Volume-2-Appendices, Section_1.5.__

CLASSROOM-N07 102— —— ----
Fix wire caught under soffit. - photo 71129' 5

CLASS ROOM NO, 104
Providajunction box third access door to the left - 71129' 94
LP•UV3 incomplete installation - 71129'

SECOND FLOOR

A. CORRIDOR

4 LP-UV2 directory doesn't agree with loads connected
6 Mutli branch circuit conductors are in I conduit
Provide key for LP-W2 door

R. CLASSROOM No. 202

3 Roof receptacle circuit pass than UV raceway; circuit may not be on
separate circuit
a. Damper has exposed wires & electrical tape in air stream
b. Damper has exposed wire through duct penetration

CLASSROOM no, 203
Reinstall television and projector screen - 71129' 70
Repair broken emergency lights damaged during ceiling installation -
71129' 71

C. CLASSROOM No. 204

QTY BID NOTES

$	 1200.00 ^-

$	 172,50
$	 2,875.00 Conceal FMC b GC

$	 2,760.00 Conceal FMC by GC

S	 46.00

$	 172.50
S	 1100.00

S	 690.00

S	 1.500.00

-.....S
_..4,600.00 -...

carried in item MI above
$	 690.00

S	 172.50

$ 5,000.00

S	 500,00

$	 690.00

S	 1500,00

S	 345.00
S	 5,000,00
S	 150.00

S	 1,380.00
$	 345.00
$	 172.50

S	 1380.00

$	 86.25

Exhfhtt C	 Page 2 6f 



McClaucy High School, East Elmhurst, N.Y.

EXHIBIT C:	 ELECTRICAL SCOPE

2 Power wiring in shaft J-box is exposed
4 BX wiring is run inside duct shaft SEAL AROUND WIRE
Unacceptable junction box in brick chase. Unused conduit and juncti,
box with open hole into duct source of duct air leakage. SEAL DUC
ONLY; ADJUST COST

D. CLASSROOM No. 205

Unfinished and or unacceptable wiring in UV's. Unsupported junetio
boxes and conduits. Wires susceptible to damage from sharp edges of
flexible conduit. Wires can not cross from one conduit to soother
without a pull box or junction box. -photo 71114' 35

E. LIBRARY ROOM No, 218

2 Outlet J-box Is not supported
3 (2) ft of power wiring to 1-box is exposed

F. FINANCE ROOM No. 223

t (2) new outlets are not installed after installed of UV

2 TELILAN wiring extension to new location is not installed

C. PRINCIPAL'S OFFICE ROOM No. 225 - - 	 -- -

1 UV power wiring is in FMC & not connected to terminal box

2 Gyp board wall & ceiling are not repairedBX is exposed Q ceiling

H. UNIT VENTILATORS IN ALL CLASSROOMS AND
OFFICE

I UV power wiring is in FMC & not connected to terminal box

--------2- Conduit-penetration -thru- floor does -not-have-sleeve— 	 —___—
3--Power conduits are not terminated on motor termination box

Classroom no. 217

Hide wires

Faculty Room no. 222
Exposed wire on light fixtures - photo 71114' 12

• r	 is•

A. CORRIDOR

b. J-box is not supported & has no seal on KO
b, Splices made in existing J -box in open air
c. Grounding cable is stretched so that it may break

B. ROOM 302

Provide cover for junction box inside duct. (Typical all combination
dampers) - 71129' 104

C. COMPUTER CLASS ROOM No. 311

1 (2) of (4) receptacles are not installed

D. PHYSICS LAB ROOM No. 317

* Cover open junction box inside duct. (Typical all combination
dampers) -photo 71129' 117

QTY BID NOTES

$	 86.25
$	 690.00 Seal duct only

$	 150.00 Seal duct only

$	 1,725.00

$	 86.25

$	 575.00

$	 172.50

$ 1,500.00

$	 5,520.00

$	 690,00

S	 690.00

--- --^^-
_ See item Nl above.

5690.00 --

$	 1,400.00

$	 86.25

$	 345.00
S	 345,00

$	 345.00

$	 86.25

S	 172.50

S	 75,00

Exhibit C	 Page 3 of6



McClancy FIigh School, East Elmhurst, N.Y.

EXHIBIT C:	 ELECTRICAL SCOPE

QTY BID NOTES

$	 86,25

$	 86.25
S	 86.25
$	 1,380.00

S	 86.25
$	 2 070.00
S	 86,25
$	 86,25
$	 850.00

$	 2 500.00
$	 86,25
S	 690.00

S	 3335.00
S	 690.00

$	 345.00

-$	 ?500X0-
$	 172.50

—-
-	

— -

S	 I,100.00

$	 500.00
$	 7,500,00
$	 172.50
$	 1200,00
S	 172.50
S 2,000.00
$	 1,000.00

$	 690.00
$	 172.50
$	 1,500.00
S	 345.00
$	 690.00

$ 1,380.00
S	 172.50
S	 86.25
S	 172.50
$	 1 500.00

Unused junction box with opening into duct (typical ducts near
combination dampers)-photo 71129' 118

E. STORAGE ROOM No. 318

2 Conduit penetration thm wall is not patchedlfire-stopped
3 Conduit openings Qa ceiling .& wall are not patcheSte-stopped
4 branch circuit wires to starters are in one common raceway

F. CHEMISTRY LABORATORY ROOM No. 319

1 Receptacle is not Installed/west wall
3a. Power feeder in UV is in FMC in lieu of sealtite
b. FMC doesn't have any connector for termination on j-box
4 Conduit opening to LEI is not patched,%fe-ampped
5 Receptacle on west wall is not installed
The fan coil UV is missing the electrical connection for the heat
actuator
Provide adequate conduit supports with two screws - 71129' 131
XXI remote switch does not work.

G. UNIT VENTILATORS to CLASSROOMS AND OFFICES

I UV power wiring is in FMC & not connected to terminal box
3 Power conduits are not terminated on motor termination box

Classroom on, 309
Outlet coming off of plug mold - 71129.'. 113

ROOF ABOVE THIRD FLOOR

A. EXHAUST FAN GX-1

2 (2 tsconnects have been used-for one motor frommrotor starter-
--	 3:Localdisconnect-is-not labeled----

4. Fan not provided with motorized damper-wire damper motor

B. FAN GX-2

1 RGS conduit is secured using tape.
2 (2) disconnects have been used for one motor from motor starter
3 Local disconnect is not labeled
4 Ground wire is not bonded to disconnect sw enclosure
5 Conduit bushing inside disconnect is not installed
7 Stranded cables are used in lieu of solid cables
8. Fan not provided with motorized damper-wire damper motor

C. KX-1

I RGS conduit is not secured
2 30A/3 PH local disconnect is not labeled
3 Stranded cables are used in lieu of solid cables
j. Fan motor cover not properly installed
1. Exhaust switch not installed

D. LE-2

I RGS conduit has been secured using loose wire
2 30A/3 PH local disconnect is not labeled
3 Ground wire is not bonded to disconnect sw enclosure
5 Conduit bushing inside disconnect is not installed
7 Stranded cables are used in lieu of solid cables

E. LE-1

Exhibit C	 Page 4 oft



McClancy High School, East Elmhurst, N.Y.
EXHIBIT C:
	

ELECTRICAL SCOPE

I Conduit is not secured
2 30Al3 PH local disconnect is not labeled
3 Conduit bushing Inside disconnect is not installed
4 Conduit sleeve was not used to installed conduit thru roof - provide
sleeve (G,C. provide pitch pocket)
5 Stranded cables are used in lieu of solid cables

ROOF ABOVE MALL and MULTI-PURPOSE ROOM
(GYMNASIUMI

A. AIR HANDLING UNIT ABOVE MALL CLASSROOM

I Disconnect is not labeled
2 Ground wire is not bonded to switch
3 Bushing is not installed for wire protection
4 Part of conduit is old & existing wlcorroding conduit
5 Missing Kindorr supporting conduit in multi-locations 	 -

B. AC-2 Unit

I Conduits are sagging due to missing support (161)
2 Pullbox for 400A feeder is loose and can rotate
3 Power conduits to A/C are supported on same as pipe

--	 - PVC supports for Electrical conduit not acceptable. JCA approved thi
type of support for conduit, however the PVC used is too thin and can
not support this size conduit. Replace the PVC electrical conduit

-_-_-- -supportswith-the same pedestals-used-for the -Gas pipe.-photo---71-129
38

C. Exhaust Fan (EF-5)

2. Fan not providedwith motorizeddamper-wire damper motor
D.-Exhaust Fan(EF-3)	 -

2, Fan not provided with motorized damper-wire damper motor
E. Exhaust Fen (EF-4)
2, Fan not provided with motorized damper-wire damper motor

BASEMENT CRAWL SPACE

I Greenfield used in lieu of RGC thru slab opening
2 Power wiring very close to steam pipes - provide new shalt to run
separate electrical riser/conduit from existing shaft with water pipes,
3a Pull box for A/C-I feeders are exposed Woo cover
b. Exposed feeders are not color tapped

LOCKER ROOM ROOF
Provide support for main conduit at AC- I - photo 71114' 82

TOTAL

QTY BID NOTES

$	 690.00
$	 172.50
$	 172.50

$	 862.50
$	 1,500.00

$	 172.50
$	 86.25
$	 201.25
S	 1,725.00
$	 2,990.

S	 1,3$0.00
$	 3,220.00
S	 2.300.00 lCorrect supports only

-$__-.	 1,840.00 -..-

- -S	 1-200:00-

$	 1200,00

S	 1,2K00

S	 4,025X0

$	 18 400.00
$	 1,800.00
$	 500,00

$	 8,200,00 .

S	 423,058

ALTERNATENI

Alternate price to keep Greenfield (FMC) in-place by supporting it
correctly and correcting existing conditions in lieu of replacing it. wit
the specified Rigid Conduit (RGS) throughout Corridors.

Close-out (As-Built Drawings/0 & M Manuals/Warranly)

Electrician Supervision:
TOTAL:

$ 36,000.00
S 12,000
S 35,000
$ 506,058

Exhibit C	 Page 5 af6



McClancy High School, East Elmhurst, N.Y.
EXHIBIT C:	 ELECTRICAL SCOPE

QTY	 BID 
	 I^	 NOTES	 -

Insuranco Qa 9%: 	 $	 45,545
Bonds ® 3%:	 $ .__ 15 ,18282
Grand Total: 8566,785

Exhibit C	 Page 6 of6
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SUDCONTRACTOR RATIFICATION AGREEMENT
RELEASE AND INDEMNITY AGREEMENT

Project:	 Soundproofing or the Monsignor McClarcyMcmorlal lligliSchool, East Elmhurst, New York

Owner:	 Monsignor McClancy Memorial High School, East Elmhurst, New York

Subcontractor: Timor Enterprises, Inc.

Surety:	 Travelers Casualty and Surety Company of America

Contractor:	 Nagan Construction /Con* Corporation Joint Venture

Bond No.:	 032.SB-103836517

This Ratification Agreement is entered into by and between the SURBTI and SUBCONTRACTOR identified above.

WHE1PEAS

A. CONTRACTOR entered into a contract wi0t the OWNER for the construction of the Project identified above
(the "ContmePj; and

B. SUBCONTRACTOR entered into a subcontract with die CONTRACTOR to perform work and/or supply
material on the Project (the "Subcontracto7; and

C. SURETY provided its performance and payment bond(s) guaranteeing, in accordance with the terms fitereo^
CONTRACTOR'S performance of the Contract and pnyment of labor andmaterial suppliers (tie "Bond"); and

D. SUBCONTRACTOR has made demand on CONTRACTOR and SURETY under the Bond for payment of
amounts due under the Subcontract (die "Bond Claim"); - and

E. CONTRACTOR has been defaulted and/or terminated or is no longer performing under its contract
with the Owner and the completion of the Contract has been, or may hereafter be, undertaken by the
Surety or a contractor selected by the Surety ("Completion Contractor"); and

F. SURETY and SUBCONTRACTOR wish to enter into an agreement pursuant to which SURETY will payto
SUBCONTRACTOR the Amount Cur rently Due SUBCONTRACTOR, if any, as set out in Recital 0.8, and
SUBCONTRACTORwill ratifyond agree to perform the Subcontract pursuant to the conditions hereinafter set
forth.

0. The statement of the Subcontract account is agreed as follows;

1 The Oricl inal Subcontract Amount; $ 795 000.00
2'A roved Change Orders Back Charges): $	 37,100.00

2A F & I Glass for Two 2 Octagonal Windows No. 20: $	 2,280.00
3 Ad used Subcontract Amount Line 1 + Line 2 + Line 2A); $ 760 160.00
4 Value of work performed and/or approved malarial $	 691 763.80

stored at obsl.ta throUtlb March 7, 2008:
5 Amount Retained For Deficlenc List Items: $	 29,453,00

5A Perform Scraping And Paintingof Lintels: $	 13,600,00
6 Total Earned Less Retains e Line 4 - Line 5 - Line 5A): $	 648,710.80
7 Total Payment Received: $	 562 000.00
8 Current Payment Due Line 6 - Line 7): $	 86,710,80
9 Value to be Parformed to Finish Line 3 , - Line 4): $	 68,416.20

Page I of 
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NOW, THEREFORE, in consideration of the mulval agreements hereinafter set fortis and the payment by SURETY to
SUBCONTRACTOR described herein, and as an inducement therefore, t lie parties hereto agree as follows:

1, Within fifteen business days of the execution of this Agreement„ SURETY will pay to SUBCONTRACTOR
the Amount Currently Due SUBCONTRACTOR, if any, which is set forth in Recital 0.8, Upon payment by
SURETY of the Amount Currently Due as set forth in Recital G.B, SUBCONTRACTOR fully and forever
releases and discharges SURETY from any and all claims, suits said actions arising against die Bond fbr all
tabor, materials, and/or equipment furnished to date by the SUBCONTRACTOR, excluding earned and
withheld retainage, (subject to Paragraphs I O and 1 I hereof).

2. SUBCONTRACTOR assigns, transfers and sets over to SURETY, to the extent of the aforesaid payment by
SURETY, all of SUBCONTRACTOR'& right, OOa and hiterest in and to any claims which
SUBCONTRACTOR has, or may hereafter have, against C O NTRACTOR, die Owner, the Project or the
Project Funds and against any other individual, firm, corporation or fund, including stop notices, which in any
way relate to the SUBCONTRACTOR or Use Project, If this Agreement is-assigned by the SURETY, then the
preceding assignment rights remain with die SURETY and are not transferred to the assignee of this
Agreement.

3. The Amount Retained, which is set forth in Recital 0.5, will he paid to SUBCONTRACTOR in accordance
with Paragraph 10 hereof

4. SUBCONTRATOR warrants that the Currently Payment Due S U13CONTRACTOR is fully and truthfully set
out in Recital G,8 and that SUBCONTRACTOR does not know of any additional credits or offsets due to
CONTRACTOR in connection with die Subcontract for Ore Project which, if disclosed by
SUBCONTRACTOR, might reduce the amount to be paid to the SUBCONTRACTOR.

51 SUBCONTRAC'LOR covenants with _5__URCTX and Owner that the money received• hereby will be treated as
trust moneys, and used to pay ail persona or componfcs who has'e funished labor and/or materials on Schaff of
the SUBCONTRACTOR on the aforementioned Pro ject, and. (list a grind and sufficient release of all claims
and waiver of lien will be obtained from all such persons or companies. All costs incurred by SURETY
because of the SUBCONTRACTOR'S failure to obtain such A:tk er and release of all claims, or arising from
any broach of these covenants or promises made in this Agreement, including say attorney's fees reasonably
incurred thereby, will be paid by the SUBCONTRACTOR. Upon request by the SURETY,

— -- - - -SUBC-ONTRACFORagrees to-take-all-actions-necessary-to-release and_discharge_ any_ and_alliens-adLotany_
actions it has Wed_or'may have upon the Owner, Ore Project and/or the Project funds for all labor and/or
materials ffrrnlshed by the SUBCONTRACTOR as of the date o f this Agreement

6. SUBCONTRACTOR warrants that SUBCONTRACTOR has paid or will pay all workmen, If any, employed
by SUBCONTRACTOR in connection with the Subcontract, and all suppliers of materials, services, labor and
equipment, if any, used by SUBCONTRACTOR on the Project, and agrees to indemnify, and save and hold
harmTass SURETY of and from any claim, demand, lien or right of lien which may now or hereafter be
asserted by the SUBCONTRACTOR or any laborer, materialman, supplier, or subcontractor of the
SUBCONTRACTOR, who asserts a claim, demand, or lien ansing out of or in any manner connected with,
directly or indirectly, labor performed, materials or equipment furnished or any other work performed on the
Project, SUBCONTRACTOR further agrees to defend SURETY, CONTRACTOR and OWNER in all actions
arising therefrom, 'paying any costs, expenses, attorney's fees, and any other fees incidental thereto.

7. SUBCONTRACTOR ratifies and reaffirms ale_Subpontract and any, Change Orders or Extra Work Contracts.
executed or issued in connection therewfth. and agrees to perform the balance of the work as a
SUBCONTRACTOR for the SURETY'S designee or assignee in accordance with die terms and conditions of
Ore SUBCONTRACTOR'S Subcontract with CONTRACTOR including, but not limited to; all payment terms
and off warranties, hereby waiving any breach or default heretofore occurring in respect thereto, if any.

8. SUBCONTRACTOR understands and agrees that the work under the Contract between CONTRACTOR and
Owner maybe performed by a Completion Contractor selected by SURETY. SUBCONTRACTOR agrees flint
CONTRACTOR'S rights under the Subcontract and this Agreement may be assigned by SURETY to Ore
Completion Contractor provided that the Completion Contractor posts a Payment Bond eTayment Bond") for
die flenefft of SUBCONTRACTOR and secures the Payment Brad from a Surety reasonably satisfactory to
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SUBCONTRACTOR SUBCONTRACTOR agrees that the SURETY bus die sole right, but not the
obligation, to assign this Agreement and Subcontract to die Completion Contractor.

9. In die event the obligations under die Subcontract are assigned to and assumed by it Completion Contractor
who posts a payment bond for tie benefit of SUBCONTRACTOR, SUBCONTRACTOR shall look to the
Completion Contractor or its surety for all further payments for work that is performed from mid after die date
of that assignment, including. die Amount Retained, stated in Recital G.S. However, SURETY will remain
secondarily liable to SUBCONTRACTOR in the event the Completion Contractor and its surety fall to pay the
Amount Retained set forth in Recital G.5 to SUBCONTRACTOR, provided that sum is due and owing and not
subject to appropriate backcharge by the Completion Contractor. SUBCONTRACTOR understands and
agrees, to the "tent the obligations under the Subcontract are assigned to and assumed by the Completion
Contractor and die Completion Contractor or its surety pay tic Amount Retained set forth in Recital G.5 to
SUBCONTRACTOR, that SURETY and CONTRACTOR that not be responsible fur any further payments to
SUBCONTRACTOR under the Subcontract,

In the event the obligations under the Subcontract are not assigr ed to and assumed by a Completion Contractor
who posts a payment bond for the benefit of SUBCONTRACTOR as set forth. above, die SURETY and
CONTRACTOR are not relieved of any of their obligations under the Subcontract including but not limited to
the SURETY AND CONTRACTOR'S obligation to pay die Amount Retained as set forth in Recital 04

10. In the event the Subcontract is assigned to and assumed by a Completion Contractor, the Completion
Contractor must secure a Payment Bond from a Surety reasonably satisfactory to SUBCONTRACTOR, The
Payment Bond must secure die existing obligations of the SURETY and CONTRACTOR, Ear
SUBCONTRACTOR's Amount Retained as set firth in Recital O.S. Only if the above conditions are
satisfied, then, SUBCONTRACTOR releases and forever discharges die SURETY and its successors and
assigns from, any and all claims, demands, loss, damages and expenses arising from or any way rotating to the
Bond or the Project for work which is performed from and after the date of that assignment except as
secondarily liable for the Anhcwnt Retained as set Earth in.: Rental G.Sz 	 -	 ---	 -

11. If the Contract is not assigned to and assumed by a Completing. Contractor, die Amount Retained stated in
Recital G,5 will be held by SURETY and will be paid to SUBCONTRACTOR in accordance with the terms of
the Subcontract. In the event the Subcontract is assigned to and assumed by a Completing Contractor, die
Surety agrees to- remain secondarily liable to die SUBCONTRACTOR as provided above for the, Amount

— -- - - - -Retainedas-setfcrdi-in-RecitaLG.S.—In-the-evenLke Subcontract is assi np ed to and assumed by a Comp letion
Contractor, the SUBCONTRACTOR will look to the Completing Contractor and/or its surety exclusively%for
payment ror work that is performed from and after the date of fiiat assignment in accordance with tie: terms of
the Subcontract.

12. SUBCONTRACTOR shall name SURETY and, when selected, tine assignee or designee, as additional insureds
on all insurance policies required by the Subcontract. Ilia SUBCONTRACTOR shall furnish tire SURETY
with Certificates of Insurance, or, at the SURETY'S option, endorsements which shall provide that such
insurance shall not be cancellable until 30 calendar days after the SURETY (or its assignee or designee) has
received written notice of cancellation mid flint names the SURETY (or its assignee or designee) at an
additional insured. Thu SUBCONTRACTOR shall secure a Rider to die SUBCONTRACTOR'S performance
and payment bonds which adds the SURETY and its assignee or designee as dual obligees,

This Agreement is effective this 425" day of. A_. ̂2069
  

DATED this y,14_J̀̂  day of, ,S^_ 20 6,?

SUBCONTRACTOR.•	 ri S- P_ Zia

By

Print Name:	 -t 7 pia a 1—i-rr i.^_

Title: . 2 S t nJ l h k

Address;

	

	 i c3^ a 7 (^U e- L 1 C.r	 I t LD _D_
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Phone:	 CD Lt -300 I
Fax:(tl$^ ^-7,;l - to ^S `^ s

DATED this?t! day ofocb^, 2u^Llt

SURETY	 ^t/UVri^J ^"^'

By:

Prilu Neme:

Tide:

Address:	 ^^e	 t^v 7e .	 t c^-z_ ^S I

Ole
Phone..
Fax:	 O c;ri 7	 -7,

1. Item no. X— "Approved Change Orders (Back Charges)" Includas tiro amount of 837 , 100 for back clmrgog from lnformallon issued
from Nation Con trucnonlCondir Joint Venture,

2. stem ne 2A • Includes the amount of52,280 forestra ' swrk to furnish and Install. interior gloss on two (2)-asipIng octagonal
windows; no. 20.	 -

3. Item no, S —"Amount Retorted For Deficiency List Items" Includes the amou at of 529 ,453 nil It for back charges that'aro
shown so the Architact's Deficienty Lip ixaued byJohn Clordullo Archilects. Joint Cfardulto Architects' approval and acceptance
ortabi workis a condition precedent of payment by the Completion Contractor.

4,.	 of scroping and mutation li nals which the CFnlmant
agrees to perform upon eseautlon of this agreemem. John

condition precedent arpnymout by the Completion Contractor,
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SUBCONTRACTOR RATIFICATION AGREEMENT
RELEASE AND INDEMNITY AGREEMENT

Project:	 Soundproofing of the Monsignor McClancy Memorial High School, East Elmhurst, New York

Owner:	 Monsignor McClancy Memorial High School, East Elmhurst, New York

Subcontractor: Trane US, Inc,

Surety:	 Travelers Casualty and Surety Company of America

Contractor:	 Nagan Construction /Conair Corporation Joint Venture

Bond No.:	 032-SB-103836517

This Ratification Agreement is entered into by and between the SURETY and SUBCONTRACTOR identified above.

*MREAS

A. CONTRACTOR entered into a contract with the OWNER for the construction of the Project identified above
(the "Contract"); and

B. SUBCONTRACTOR entered into a subcontract with the CONTRACTOR to perform work and/or supply
material on the Project (the "Subcontract"); and

C. SURETY provided its performance and payment bond(s) guaranteeing, in accordance with the terms thereof,
CONTRACTOR'S performance of the Contract and payment of labor and material suppliers (the "Bond"); and

D. SUBCONTRACTOR has made demand on CONTRACTOR and SURETY under the Bond for-payment of
amounts due under theSubcontract (the "Bond Claim"); and

E. CONTRACTOR has been defaulted and/or terminated or is no longer performing under its contract
with the Owner and the completion of the Contract has been, or may hereafter be, undertaken by the

F. SURETY and SUBCONTRACTOR wish to enter into an agreement pfirsuant to which SURETY will pay to
SUBCONTRACTOR the Amount Currently Due SUBCONTRACTOR, if any, as set out in Recital G.8, and
SUBCONTRACTOR will ratify and agree to perform the Subcontract pursuant to the conditions hereinafter set
forth.

G. The statement of the Subcontract account is agreed as follows:

1 The Original Subcontract Amount: $ . 410,000.00
2Approved Change Orders (through C.O. # $	 7,000.00
3 Adjusted Subcontract Amount Line 1 + Line 2 $	 417 000.00
4 Value of work performec and/or a	 roved material $	 396,150.00

stored at Jobsite through March 7 2008
5 Amount Retained on Line 4 $
6 Total Earned Less Retains e Line 4 - Line5 $	 396 150.00
7 Total Payment Received $	 403 000.00
8 Current Payment Due Line 6 - Line 7 $	 6,850.00
9 Value to be Performed to Finish Line 3 - Line 4 $	 20,850.00

NOW, THEREFORE, in consideration of the mutual agreements hereinafter set forth and the payment by SURETY to
SUBCONTRACTOR described herein, and as an inducement therefore, the parties hereto agree as follows:

RECEIVED
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1. Within fifteen business days of the execution of this Agreement, SURETY will pay to SUBCONTRACTOR
the Amount Currently Due SUBCONTRACTOR, if any, which is set forth in Recital G.8. Upon payment by
SURETY of the Amount Currently Due as set forth in Recital G.8, SUBCONTRACTOR fully and forever
releases and discharges SURETY from any and all claims, suits and actions arising against the Bond for all
labor, materials, and/or equipment furnished to' date by the SUBCONTRACTOR, excluding earned and
withheld retainage (subject to Paragraphs 10 and 11 hereof).

2. SUBCONTRACTOR assigns, transfers and sets over to SURETY, to the extent of the aforesaid payment by
SURETY, all of SUBCONTRACTOR's right, title and interest in and to any claims which
SUBCONTRACTOR has, or may hereafter have, against CONTRACTOR, the Owner, the Project or the
Project Funds and against any other individual, firm, corporation or fund, including stop notices, which in any
way relate to the SUBCONTRACTOR or the Project. If this Agreement is assigned by the SURETY, then the
preceding assignment rights remain with the SURETY and are not transferred to the assignee of this
Agreement.

3. The Amount Retained, which is set forth in Recital G.5, will be paid to SUBCONTRACTOR in accordance
with Paragraph 10 hereof,

4. SUBCONTRATOR warrants that the Currently Payment Due SUBCONTRACTOR is fully and truthfully set
out in Recital G.8 and that SUBCONTRACTOR does not know of any additional credits or offsets due to
CONTRACTOR in connection with the Subcontract for the Project which, if disclosed by
SUBCONTRACTOR, might reduce the amount to be paid to the SUBCONTRACTOR

5. SUBCONTRACTOR covenants with SURETY and Owner that the money received hereby will be treated as
trust moneys, and used to pay all persons or companies who have furnished labor and/or materials on behalf of
the SUBCONTRACTOR on the aforementioned Project, and that a good and sufficient release of all claims
and waiver of lien will be obtained from all such persons or companies. All costs incurred by SURETY

OTTOIT/ILiTD-K/v nD IQ-Q :1..	 t..--Ul	 .e...l.-....,:..ems-....A --I ____ _..F all--1 1.....__....-...A.....n fin«.-_-	 _---.

any breach of these covenants or promises made in this Agreement, including any attorney's fees reasonably
incurred thereby, will ke__paid- by-the--SUBCONTRACTOR --Upon - request-by_the SURETY,_
SUBCONTRACTOR agrees to take all actions necessary to release and discharge any and all liens and/or any
actions, it has filed or may have upon the Owner, the Project and/or the Project funds for all labor and/or
materials furnished by the SUBCONTRACTOR as of the date of this Agreement,

6. SUBCONTRACTOR warrants that SUBCONTRACTOR has paid or will pay all workmen, if any, employed
by SUBCONTRACTOR in connection with the Subcontract, and all suppliers of materials, services, labor and
equipment, if any, used by SUBCONTRACTOR on the Project, and agrees to indemnify and save and hold
harmless SURETY of and from any claim, demand, lien or right of lien which may now or hereafter be
asserted by the SUBCONTRACTOR or any laborer, materialman, supplier, or subcontractor of the
SUBCONTRACTOR, who asserts a claim, demand, or lien arising out of or in any manner connected with,
directly or indirectly, labor performed, materials or equipment furnished or any other work performed on the
Project. SUBCONTRACTOR further agrees to defend SURETY, CONTRACTOR and OWNER in all actions
arising therefrom, paying any costs, expenses, attorney's fees, and any other fees incidental thereto.

7. SUBCONTRACTOR ratifies and reaffirms the Subcontract and any Change Orders or Extra Work Contracts
executed or issued in connection therewith and agrees to perform the balance of the work as a
SUBCONTRACTOR for the SURETY'S designee or assignee in accordance with the terms and conditions of
the SUBCONTRACTOR'S Subcontract with CONTRACTOR including, but not limited to, all payment terms
and all warranties, hereby waiving any breach or default heretofore occurring in respect thereto, if any.

8. SUBCONTRACTOR understands and agrees that the work under the Contract between CONTRACTOR and
Owner maybe performed by a Completion Contractor selected by SURETY. SUBCONTRACTOR agrees that
CONTRACTOR'S rights under the Subcontract and this Agreement may be assigned by SURETY to the
Completion Contractor. SUBCONTRACTOR agrees that the SURETY has the sole right, but not the
obligation, to assign this Agreement and Subcontract to the Completion Contractor,

9. In the event the Subcontract is assigned to a Completion Contractor, SUBCONTRACTOR shall look solely to
the Completion Contractor or its surety for all further payments for work that is performed from and after the
date of that assignment, including the Amount Retained, stated in Recital G.5, SUBCONTRACTOR
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understands and agrees that SURETY and CONTRACTOR shall not be responsible for any further payments
to SUBCONTRACTOR under the Subcontract, including Amount Retained as set forth in Recital G.S.

10. In the event the Subcontract is assigned to a Completion Contractor, then SUBCONTRACTOR releases and
forever discharges the SURETY and its successors and assigns, from any and all claims, demands, loss, costs,
damages and expenses arising from or any way relating to the Bond or the Project for work which is performed
from and after the date of that assignment.

11. Unless the Contract is assigned to a Completing Contractor, the Amount Retained, stated in Recital G.5 will be
held by SURETY and will be paid to SUBCONTRACTOR in accordance with the terms of the Subcontract.
In the event the Subcontract is assigned to a Completing Contractor, the Amount Retained will be assigned to
the Completing Contractor, and SUBCONTRACTOR will look to the Completing Contractor or its surety for
payment of the Amount Retained in accordance with the terms of the Subcontract.

12. SUBCONTRACTOR shall name SURETY and, when selected, the assignee or designee, as additional insureds
on all insurance policies required by the Subcontract, The SUBCONTRACTOR shall furnish the SURETY
with Certificates of Insurance, or, at the SURETY'S option, endorsements which shall provide that such
insurance shall not be cancellable until 30 calendar days after the SURETY (or its assignee or designee) has
received written notice of cancellation and that names the SURETY (or its assignee or designee) as an

x to the extent additional insuredk Thr SSSBEc^ 	 iOR shall sseucea idsr to the S'G1B4 OA1 &RAGI	 S peFfoxcoance

if Trane's neg— P" ej't^ whichaddsWeSLTRF7^aaclitsassignecnr,tie-asdnaLrhinaea.

Ligence -	 U^.
T	

_
nis Agreement is effective this, _ day of^ 204.

DATED this	 da o f	 20

3600 Pananel Creek Road

La Crosse, WI 546001

y	 I—.

SUBCONp
ne
ACT^__
ra 

-- By:	 _	 __

Print Name:

Title:

Address:

Phone:
Fax:

DATED this day of	 20(7`1.

SURETY
^I/'G'^^^^^

By:

Print Name:

Title:

(608) 787-2881

(608) 787-2342

Address:	 L	
w^	

t,^^t+^^yVQr --

Phone;Q(r c -^ f , u0.`7 z

** Trane's acceptance of this Ratification Agreement and Release and Indemnity
Agreement is made subject to the interlinear modifications herein and on condition that
the Terms and Conditions of Trane's original Proposal shall control any resulting contract
to complete the work.



SUBCONTRACTOR RATIFICATION AGREEMENT
RELEASE AND INDEMNITY AGREEMENT

Project:	 Soundproofing of the Monsignor McClancy Memorial High School, East Elmhurst, New York

Owner:	 Monsignor McClancy Memorial High School, East Elmhurst, New York

Subcontractor: Barnett Bates Corporation

Surety:	 Travelers Casualty and Surety Company of America

Contractor:	 Nagan Construction /Conair Corporation Joint Venture

Bond No.:	 032-SB-103836517

This Ratification Agreement is entered into by and between the SURETY and SUBCONTRACTOR identified above.

A. CONTRACTOR entered into a contract with the OWNER for the construction of the Project identified above
(the "Contract"); and

B. SUBCONTRACTOR entered into a subcontract with the CONTRACTOR to perform work and/or supply
material on the Project (the "Subcontract"); and

C. SURETY provided its performance and payment bond(s) guaranteeing, in accordance with the terms thereof,
CONTRACTOR'S performance of the Contract and payment of labor and material suppliers (the "Bond"); and

D. SUBCONTRACTOR has made demand on CONTRACTOR and SURETY under the Bond for payment of
—	 --	 — —amounts due-under -the -Subcontract (the.-'Bond-Claim"); and, _. _. _

E. CONTRACTOR has been defaulted and/or terminated or is no longer performing under its contract
with the Owner and the completion of the Contract has been, or may hereafter be, undertaken by the
Surety or a contractor selected by the Surety ("Completion Contractor"); and

F. SURETY and SUBCONTRACTOR wish to enter into an agreement pursuant to which SURETY will pay to
SUBCONTRACTOR the Amount Currently Due SUBCONTRACTOR, if any, as set out in Recital G.8, and
SUBCONTRACTOR will ratify and agree to perform the Subcontract pursuant to the conditions hereinafter set
forth.

G. The statement of the Subcontract account is agreed as follows:

1 The Original Subcontract Amount: $	 35 600.00
2 Approved Change Orders (through C.O. # $	 4,100.00
3 Adjusted Subcontract Amount Line 1 + Line 2 $	 39 700.00
4 Value of work performed and/or approved material $	 8,900.00

stored at'obsite through March 7 2008
5 Amount Retained on Line 4 $	 -
6 Total Earned Less Retains a Line 4 - Line5 $	 8 900:00
7 Total Payment Received $	 -
8 Current Payment Due Line 6 - Line 7 $	 8 900.00
9 Value to be Performed to Finish Line 3 - Line 4 $	 30,800.00

NOW, THEREFORE, in consideration of the mutual agreements hereinafter set forth and the payment by SURETY to
SUBCONTRACTOR described herein, and as an inducement therefore, the parties hereto agree as follows:
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5.

1. Within fifteen business days of the execution of this Agreement, SURETY will pay to SUBCONTRACTOR
the Amount Currently Due SUBCONTRACTOR, if any, which is set forth in Recital G.8. Upon payment by
SURETY of the Amount Currently Due as set forth in Recital G.8, SUBCONTRACTOR fully and forever
releases and discharges SURETY from any and all claims, suits and actions arising against the Bond for all
labor, materials, and/or equipment furnished to date by the SUBCONTRACTOR, excluding earned and
withheld retainage (subject to Paragraphs 10 and 11 hereof).

2. SUBCONTRACTOR assigns, transfers and sets over to SURETY, to the extent of the aforesaid payment by
SURETY, all of SUBCONTRACTOR's right, title and interest in and to any claims which
SUBCONTRACTOR has, or may hereafter have, against CONTRACTOR, the Owner, the Project or the
Project Funds and against any other individual, firm, corporation or fund, including stop notices, which in any
way relate to the SUBCONTRACTOR or the Project. If this Agreement is assigned by the SURETY, then the
preceding assignment rights remain with the SURETY and are not transferred to the assignee of this
Agreement.

3. ,The Amount Retained, which is set forth in Recital G.5, will be paid to SUBCONTRACTOR in accordance
with Paragraph 10 hereof.

4. SUBCONTRATOR warrants that the Currently Payment Due SUBCONTRACTOR is fully and truthfully set
out in Recital G,8 and that SUBCONTRACTOR does not know of any additional credits or offsets due to
CONTRACTOR in connection with the Subcontract for the Project which, if disclosed by
SUBCONTRACTOR, might reduce the amount to be paid to the SUBCONTRACTOR.

SUBCONTRACTOR covenants with SURETY and Owner that the money received hereby will be treated as
trust moneys, and used to pay all persons or companies who have furnished labor and/or materials on behalf of
the SUBCONTRACTOR on the aforementioned Project, and that a good and sufficient release of all claims
and waiver of lien will be obtained from all such persons or companies. All costs incurred by SURETY
because of the SUBCONTRACTOR'S failure to obtain such waiver and release of all claims, or arising from
any_breach of these covenants or_promises made in this Agreement, including any attorney's fees reasonably
incurred thereby, will be paid by the SUBCONTRACTOR. Upon request by the SURETY,
SUBCONTRACTOR agrees to take all actions necessary to release and discharge any and all hens and/or any
actions it has filed or may have upon the Owner, the Project and/or the Project funds for all labor and/or
materials furnished by the SUBCONTRACTOR as of the date of this Agreement. 	 —

6. SUBCONTRACTOR warrants that SUBCONTRACTOR has paid or will pay all workmen, if any, employed
by SUBCONTRACTOR in connection with the Subcontract, and all suppliers of materials, services, labor and
equipment, if any, used by SUBCONTRACTOR on the Project, and agrees to indemnify and save and hold
harmless SURETY of and from any claim, demand, lien or right of lien which may now or hereafter be
asserted by the SUBCONTRACTOR or any laborer, materialman, supplier, or subcontractor of the
SUBCONTRACTOR, who asserts a claim, demand, or lien arising out of or in any manner connected with,
directly or indirectly, labor performed, materials or equipment furnished or any other work performed on the
Project. SUBCONTRACTOR further agrees to defend SURETY, CONTRACTOR and OWNER in all actions
arising therefrom, paying any costs, expenses, attorney's fees, and any other fees incidental thereto,

7. SUBCONTRACTOR ratifies and reaffirms the Subcontract and any Change Orders or Extra Work Contracts
executed or issued in connection therewith and agrees to perform the balance of the work as a
SUBCONTRACTOR for the SURETY'S designee or assignee in accordance with the terms and conditions of
the SUBCONTRACTOR'S Subcontract with CONTRACTOR including, but not limited to, all payment terms
and all warranties, hereby waiving any breach or default heretofore occurring in respect thereto, if any.

8. SUBCONTRACTOR understands and agrees that the work under the Contract between CONTRACTOR and
Owner may be performed by a Completion Contractor selected by SURETY. SUBCONTRACTOR agrees that
CONTRACTOR'S rights under the Subcontract and this Agreement may be assigned by SURETY to the
Completion Contractor. SUBCONTRACTOR agrees that the SURETY has the sole right, but not the
obligation, to assign this Agreement and Subcontract to the Completion Contractor.

9. In the event the Subcontract is assigned to a Completion Contractor, SUBCONTRACTOR shall look solely to
the Completion Contractor or its surety for all further payments for work that is performed from and after the
date of that assignment, including the Amount Retained, stated in Recital G.5. SUBCONTRACTOR
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understands and agrees that SURETY and CONTRACTOR shall not be responsible for any further payments
to SUBCONTRACTOR under the Subcontract, including Amount Retained as set forth in Recital G.S.

10. In the event the Subcontract is assigned to a Completion Contractor, then SUBCONTRACTOR releases and
forever discharges the SURETY and its successors and assigns, from any and all claims, demands, loss, costs,
damages and expenses arising from or any way relating to the Bond or the Project for work which is performed
from and after the date of that assignment.

11. Unless the Contract is assigned to a Completing Contractor, the Amount Retained, stated in Recital G.5 will be
held by SURETY and will be paid to SUBCONTRACTOR in accordance with the terms of the Subcontract.
In the event the Subcontract is assigned to a Completing Contractor, the Amount Retained will be assigned to
the Completing Contractor, and SUBCONTRACTOR will look to the Completing Contractor or its surety for
payment of the Amount Retained in accordance with the terms of the Subcontract.

12. SUBCONTRACTOR shall name SURETY and, when selected, the assignee or designee, as additional insureds
on all insurance policies required by the Subcontract. The SUBCONTRACTOR shall furnish the SURETY.
with Certificates of Insurance, or, at the SURETY'S option, endorsements which shall provide that such
insurance shall not be cancellable until 30 calendar days after the SURETY (or its assignee or designee) has
received written notice of cancellation and that names the SURETY (or its assignee or designee) as an
additional insured. The SUBCONTRACTOR shall secure a Rider to the SUBCONTRACTOR'S performance
and payment bonds which adds the SURETY and its assignee or designee as dual obligees.

Print Name:	 Vr its	 t L.6Va;'L—K	

o

—

Title:	 0 c) [ c l ^,C^,t1 ( "J

Address:	 O	 `OV—e'1 ^lCd

Phone: %1.00 — 9 7 7- RO Q -']
Fax: ' s' C) — 3l l —" f -s5-2, .

DATED this Z / _- day of IT(/, 20^

SbT&TY^
5^^4x:rml-mc{-ur^ `ZC8

By:

Print Name:

Title:

Address: 	 r Ly j 9 t ^ 0
600 3^

Phone:	 7 ^
b
	Z L^

Fax:	
/v 16
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SUBCONTRACTOR RATIFICATION AGREEMENT
RELEASE AND INDEMNITY AGREEMENT

Project:	 Soundproofing of the Monsignor McClancy Memorial High School, East Elmhurst, New York

Owner:	 Monsignor McClancy Memorial High School, East Elmhurst, New York

Subcontractor: M & R Hardware

Surety: Travelers Casualty and Surety Company of America

Contractor: Nagan Construction /Conair Corporation Joint Venture

Bond No.: 032-SB-103836517

This Ratification Agreement is entered into by and between the SURETY and SUBCONTRACTOR identified above.

OWEREA5

A. CONTRACTOR entered into a contract with the OWNER for the construction of the Project identified above
(the "Contract"); and

B. SUBCONTRACTOR entered into a subcontract with the CONTRACTOR to perform work and/or supply
material on the Project (the "Subcontract"); and

C. SURETY provided its performance and payment bond(s) guaranteeing, in accordance with the terms thereof,
CONTRACTOR'S performance of the Contract and payment of labor and material suppliers (the "Bond"); and

D. SUBCONTRACTOR has -made demand on CONTRACTOR and SURETY under the Bond for payment of
amounts due under the Subcontract (the"Bond Claim"); and

E. CONTRACTOR has been defaulted and/or terminated or is no longer performing under its contract
with the Owner and the completion of the Contract has been, or may hereafter be, undertaken by the
Surety or a contractor selected by the Surety ("Completion Contractor"); and

F. SURETY and SUBCONTRACTOR wish to enter into an, agreement pursuant to which SURETY will pay to
SUBCONTRACTOR the Amount Currently line SUBCONTRACTOR, if any, as set out in Recital G.8, and
SUBCONTRACTOR will ratify and agree to perform the Subcontract pursuant to the conditions hereinafter set
forth.

G. The statement of the Subcontract account is agreed as follows:

1 The original Subcontract Amount: $	 14,000.00
2 Approved Change Orders (through C.O. # $	 4,980.00
3 Adjusted Subcontract Amount Line 1 + Line 2 $	 18 980.00
4 Value of work performed and/or approved material $	 15,830,00

stored at'obsite through March 7, 2008
5 Amount Retained on Line 4 $	 1,550.00
6 Total Earned Less Retaina a Line 4 - Line5 $	 14 280.00
7 Total Payment Received $	 9,300.00
8 Current Payment Duo Line 6 - Line 7 $	 4,980.00
9 Value to be Performed to Finish Line 3 - Line 4 $	 3150.00

NOW, THEREFORE, in consideration of the mutual agreements hereinafter set forth and the payment by SURETY to
SUBCONTRACTOR described herein, and as an inducement therefore, the parties hereto agree as follows:
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1. Within fifteen business days of the execution of this Agreement, SURETY will pay to SUBCONTRACTOR
the Amount Currently Due SUBCONTRACTOR, if any, which is set forth in Recital G.B. Upon payment by
SURETY of the Amount Currently Due as set forth in Recital G.8, SUBCONTRACTOR fully and forever
releases and discharges SURETY from any and all claims, suits and actions arising against the Bond for all
labor, materials, and/or equipment famished to date by the SUBCONTRACTOR excluding earned and
withheld retainage (subject to Paragraphs 10 and I I hereof).

2. SUBCONTRACTOR assigns, transfers and sets over to SURETY, to the extent of the aforesaid payment by
SURETY, all of SUBCONTRACTOR's right, title and interest in and to any claims which
SUBCONTRACTOR has, or may hereafter have, against CONTRACTOR, the Owner, the Project or the
Project Funds and against any other individual, firm, corporation or fund, including stop notices, which in any
way relate to the SUBCONTRACTOR or the Project, If this Agreement is assigned by the SURETY, then the
preceding assignment rights remain with the SURETY and are not transferred to the assignee of this
Agreement.

3. The Amount Retained, which is set forth in Recital G.S, will be paid to SUBCONTRACTOR in accordance
with Paragraph 10 hereof.

4. SUBCONTRATOR warrants that the Currently Payment Due SUBCONTRACTOR is fully and truthfully set
out in Recital G.8 and that SUBCONTRACTOR does not know of any additional credits or offsets due to
CONTRACTOR in connection with the Subcontract for the Project which, if disclosed by
SUBCONTRACTOR, might reduce the amount to be paid to the SUBCONTRACTOR.

5. SUBCONTRACTOR covenants with SURETY and Owner that the money received hereby will be treated as
trust moneys, and used to pay all persons or companies who have furnished labor and/or materials on behalf of
the SUBCONTRACTOR on the aforementioned Project, and that a good and sufficient release of all claims
and waiver of lien will be obtained from all such persons or companies. All costs incurred by SURETY
because of the SUBCONTRACTOR'S failure to obtain such waiver and release of all claims, or arising from
....d]..e...d...F 16e o ......e.. e..fe .....m.. 4— —4.:n	 f,PCQ TP QA iBt)iV...	 _... _.

SUBCONTRACTOR agrees to take all actions necessary to release and discharge any and all liens and/or any
actions it has filed or may have upon the Owner, the Project and/or the Project funds for all labor and/or
materials furnished by the SUBCONTRACTOR as of the date of this Agreement.

6. SUBCONTRACTOR warrants that SUBCONTRACTOR has paid or will pay all workmen, if any, employed
by SUBCONTRACTOR in connection with the Subcontract, and all suppliers of materials, services, labor and
equipment, if any, used by SUBCONTRACTOR on the Project, and agrees to indemnify and save and hold
harmless SURETY of and from any claim, demand, lien or right of lien which may now or hereafter be
asserted by the SUBCONTRACTOR or any laborer, materialman, supplier, or subcontractor of the
SUBCONTRACTOR, who asserts a claim, demand, or lien arising out of or in any manner connected with,
directly or indirectly, labor performed, materials or equipment famished or any other work performed on the
Project. SUBCONTRACTOR further agrees to defend SURETY, CONTRACTOR and OWNER in all actions
arising therefrom, paying any costs, expenses, attorney's fees, and any other fees incidental thereto.

7. SUBCONTRACTOR ratifies and reaffirms the Subcontract and any Change Orders or Extra Work Contracts
executed or issued in connection therewith and agrees to perform the balance of the work as a
SUBCONTRACTOR for the SURETY'S designee or assignee in accordance with the terms and conditions of
the SUBCONTRACTOR'S Subcontract with CONTRACTOR including, but not limited to, all payment terms
and all warranties, hereby waiving any breach or default heretofore occurring in respect thereto, if any.

8. SUBCONTRACTOR understands and agrees that the work under the Contract between CONTRACTOR and
Owner may be performed by a Completion Contractor selected by SURETY. SUBCONTRACTOR agrees that
CONT'RACTOR'S rights under the Subcontract and this Agreement may be assigned by SURETY to the
Completion Contractor. SUBCONTRACTOR agrees that the SURETY has the sole right, but not the
obligation, to assign this Agreement and Subcontract to the Completion Contractor.

9. In the event the Subcontract is assigned to a Completion Contractor, SUBCONTRACTOR shall look solely to
the Completion Contractor or its surety for all further payments for work that is performed from and after the
date of that assignment, including the Amount Retained, stated in Recital G.S. SUBCONTRACTOR
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1. Item no.5 --Amount Retained on Gne 4" the amount is to be withheld until corrections are completed, approved and accepted by
John Clardullo Architects of the Items listed on the nau-conformance report no. 35 Issued on March 3, 2008 (copy enclosed)
regarding the installation of Acoustic Doors no. 1, 2 and 3.
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understands and agrees that SURETY and CONTRACTOR shall not be responsible for any farther payments
to SUBCONTRACTOR under the Subcontract, including Amount Retained as set forth in Recital G.S.

10. In the event the Subcontract is assigned to a Completion Contractor, then SUBCONTRACTOR releases and
forever discharges the SURETY and its successors and assigns, from any and all claims, demands, loss, costs,
damages and expenses arising from or any way relating to the Bond or the Project for work which is performed
from and after the date of that assignment.

11. Unless the Contract is assigned to a Completing Contractor, the Amount Retained, stated in Recital G.5 will be
held by SURETY and will be paid to SUBCONTRACTOR in accordance with the terms of the Subcontract.
In the event the Subcontract is assigned to a Completing Contractor, the Amount Retained will be assigned to
the Completing Contractor, and SUBCONTRACTOR will look to the Completing Contractor or its surety for
payment of the Amount Retained in accordance with the terms of the Subcontract.

12. SUBCONTRACTOR shall name SURETY and, when selected, the assignee or designee, as additional insureds
on all insurance policies required by the Subcontract. The SUBCONTRACTOR shall famish the SURETY
with Certificates of Insurance, or, at the SURETY'S option, endorsements which 'shall provide that such
insurance shall not be cancellable until 30 calendar days after the SURETY (or its assignee or designee) has
received written notice of cancellation and that names the SURETY (or its assignee or designee) as an
additional insured. The SUBCONTRACTOR shall secure a Rider to the SUBCONTRACTOR'S performance
and payment bonds which adds the SURETY and its assignee or designee as dual obligees.

This Agreement is effective this _(A_ day of_Q rC 	 20^'^ .

DATEDthis IS dayof Qdg209 J

SUBCONTRACTOR:

By:

Print Name;

Title:

Address:

Phone:
Fax:

DATED this ^ day of	 20^ .

i ^=	 4- .
By

VrI:	 1

L
d ress:

Phone: liloo•-;Ll	 WSI

Fax: ^10 — d"1 •l 13 03
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SUBCONTRACTOR RATIKCATION AGREEMENT
RELEASE AND INDEMNITY AGREEMENT

Project:	 Soundproofing of the Monsignor McClancy Memorial High School, East Elmhurst, New York

Owner:	 Monsignor McClancy Memorial High School, East Elmhurst, New York

Subcontractor: Forma Glass Corporation

Surety:	 Travelers Casualty and Surety Company of America

Contractor: 	 Nagan Construction /Conair Corporation Joint Venture

Bond No,:	 032-SB-103836517

This Ratification Agreement is entered into by and between the SURETY and SUBCONTRACTOR identified above.

WHEREAS

A. CONTRACTOR entered into a contract with the OWNER for the construction of the Project identified above
(the "Contract"); and

B. SUBCONTRACTOR entered into a subcontract with the CONTRACTOR to perform work and/or supply
material on the Project (the "Subcontract"); and

C. SURETY provided its performance and payment bond(s) guaranteeing, in accordance with the terms thereof,
CONTRACTOR'S performance of the Contract and payment of labor and material suppliers (the `Bond'j; and

D. SUBCONTRACTOR has made demand on CONTRACTOR and SURETY under the Bond for payment of
amounts due under the Subcontract (the'Bond Claim"); and	 -	 -

E. CONTRACTOR has been defaulted and/or terminated or is no longer performing under its contract
with the Owner and the completion of the Contract has been, or may hereafter be, undertaken by the
Surety or a contractor selected by the Surety ("Completion Contractor"); and

F. SURETY and SUBCONTRACTOR wish to enter into an agreement pursuant to which SURETY will pay to
SUBCONTRACTOR the Amount Currently Due SUBCONTRACTOR, if any, as set out in Recital G.8, and
SUBCONTRACTOR will ratify and agree to perform the Subcontract pursuant to the conditions hereinafter set
forth.

G. The statement of the Subcontract account is agreed as follows:

1 The Original Subcontract Amount: 6,000.00
2 App roved Change Orders throw h C.O. # $	 -
3 Ad'usted Subcontract Amount Line 1 + Line 2 $	 6,000.00
4 Value of work performed and/or approved material $	 1,200.00

stored at Jobsite through March 7 2008
5 Amount Retained on Line 4 $	 -
6 Total Earned Less Retains e Line 4 - Line' 1,200.00
7 Total Payment Received  -
8 Current Payment Due Line 6 - Line 7 1,200,00

V$4,800.009 Value to be Performed to Finish Line 3 - Line 4

NOW, THEREFORE, in consideration of the mutual agreements hereinafter set forth and the payment by SURETY to
SUBCONTRACTOR described herein, and as an inducement therefore, the parties hereto agree as follows:
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1. Within fifteen business days of the execution of this Agreement, SURETY will pay to SUBCONTRACTOR
the Amount Currently Due SUBCONTRACTOR, if any, which is set forth in Recital G.8. Upon payment by
SURETY of the Amount Currently Due as set forth in Recital G.8, SUBCONTRACTOR fully and forever
releases and discharges SURETY from any and all claims, suits and actions arising against the Bond for all
labor, materials, and/or equipment furnished to date by the SUBCONTRACTOR, excluding earned and
withheld retainage (subject to Paragraphs 10 and 11 hereof).

2. SUBCONTRACTOR assigns, transfers and sets over to SURETY, to the extent of the aforesaid payment by
SURETY, all of SUBCONTRACTOR's right, title and interest in and to any claims which
SUBCONTRACTOR has, or may hereafter have, against CONTRACTOR, the Owner, the Project or the
Project Funds and against any other individual,.fum, corporation or fund, including stop notices, which in any
way relate to the SUBCONTRACTOR or the Project. If this Agreement is assigned by the SURETY, then the
preceding assignment rights remain with the SURETY and are not transferred to the assignee of this
Agreement.

3. The Amount Retained, which is set forth in Recital G.5, will be paid to SUBCONTRACTOR in accordance
with Paragraph 10 hereof.

4. SUBCONTRATOR warrants that the Currently Payment Due SUBCONTRACTOR is fully and truthfully set
out in Recital G.8 and that SUBCONTRACTOR does not know of any additional credits or offsets due to
CONTRACTOR in connection with the Subcontract for the Project which, if disclosed by
SUBCONTRACTOR, might reduce the amount to be paid to the SUBCONTRACTOR.

5. SUBCONTRACTOR covenants with SURETY and Owner that the money received hereby will be treated as
trust moneys, and used to pay all persons or companies who have famished labor and/or materials on behalf of
the SUBCONTRACTOR on the aforementioned Project, and that a good and sufficient release of all claims
and waiver of lien will be obtained from all such persons or companies. All costs incurred by SURETY
because of the SUBCONTRACTOR'S failure to obtain such waiver and release of all claims, or arising from
any breach ofthese-covenants-or promises-made-in this-Agreement,_ including-any-attomey's_fecs_ reasonably___
incurred thereby, will be paid by the SUBCONTRACTOR. Upon request by the SURETY,
SUBCONTRACTOR agrees to take all actions necessary to release and discharge any and all liens and/or any
actions it has filed or may have upon the Owner, the Project and/or the Project funds for all labor and/or
materials furnished by the SUBCONTRACTOR as of the date of this Agreement.

6. SUBCONTRACTOR warrants that SUBCONTRACTOR has paid or will pay all workmen, if any, employed
by SUBCONTRACTOR in connection with the Subcontract, and all suppliers of materials, services, labor and
equipment, if any, used by SUBCONTRACTOR on the Project, and agrees to indemnify and save and hold
harmless SURETY of and from any claim, demand, lien or right of lien which may now or hereafter be
asserted by the SUBCONTRACTOR or any laborer, materialman, supplier, or subcontractor of. the
SUBCONTRACTOR, who asserts a claim, demand, or lien arising out of or in any manner connected with,
directly or indirectly, labor performed, materials or equipment furnished or any other work performed on the
Project. SUBCONTRACTOR further agrees to defend SURETY, CONTRACTOR and OWNER in all actions
arising therefrom, paying any costs, expenses, attorney's fees, and any other fees incidental thereto.

7. SUBCONTRACTOR ratifies and reaffirms the Subcontract and any Change Orders or Extra Work Contracts
executed or issued in connection therewith and agrees to perform the balance of the work as a
SUBCONTRACTOR for the SURETY'S designee or assignee in accordance with the terms and conditions of
the SUBCONTRACTOR'S Subcontract with CONTRACTOR including, but not limited to, all payment terms
and all warranties, hereby waiving any breach or default heretofore occurring in respect thereto, if any.

8. SUBCONTRACTOR understands and agrees that the work under the Contract between CONTRACTOR and
Owner may be performed by a Completion Contractor selected by SURETY. SUBCONTRACTOR agrees that
CONTRACTOR'S rights under the Subcontract and this Agreement may be assigned by SURETY to the
Completion Contractor. SUBCONTRACTOR agrees that the SURETY has the sole right, but not the
obligation, to assign this Agreement and Subcontract to the Completion Contractor.

9. In the event the Subcontract is assigned to a Completion Contractor, SUBCONTRACTOR shall look solely to
the Completion Contractor or its surety for all further payments for work that is performed from and after the
date of that assignment, including the Amount Retained, stated in Recital G.5, SUBCONTRACTOR
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understands and agrees that SURETY and CONTRACTOR shall not be responsible for any further payments
to SUBCONTRACTOR under the Subcontract, including Amount Retained as set forth in Recital G.S.

10. In the event the Subcontract is assigned to a Completion Contactor, then SUBCONTRACTOR releases and
forever discharges the SURETY and its successors and assigns, from any and all claims, demands, loss, costs,
damages and expenses arising from or any way relating to the Bond or the Project for work which is performed
from and after the date of that assignment.

11. Unless the Contract is assigned to a Completing Contractor, the Amount Retained, stated in Recital G.5 will be
held by SURETY and will be paid to SUBCONTRACTOR in accordance with the terms of the Subcontract.
In the event the Subcontract is assigned to a Completing Contractor, the Amount Retained will be assigned to
the Completing Contractor, and SUBCONTRACTOR will look to the Completing Contractor or its surety for
payment of the Amount Retained in accordance with the terms of the Subcontract

12. SUBCONTRACTOR shall name SURE'T'Y and, when selected, the assignee or designee, as additional Insureds
on all insurance policies required by the Subcontract, The SUBCONTRACTOR shall furnish the SURETY
with Certificates of Insurance, or, at the SURETY'S option, endorsements which shall provide that such
insurance shall not be cancellable until 30 calendar days after the SURETY (or its assignee or designee) has
received written notice of cancellation and that names the SURETY (or its assignee or designee) as an
additional insured. The SUBCONTRACTOR shall secure a Rider to the SUBCONTRACTOR'S performance
and payment bonds which adds the SURETY and its assignee or designee as dual obligees.

This Agreement is effective this 'W day of . ?P^q_ 2005

DATED this _ZIL day of_l_ 2Z.

SUBCONTRACTOR:

By: "foWA CnWsS

Title: JP(1 MPE-0 -f	 N

Address: 30 —13 3ISf ST'eeT

ASTorz- A ( N?' 1110'2

Phone: W) 9" ( *3'
Fax: L^18)	 5TO

DATED this 
4^^^ 

day of 
	
2000

SURETY	

^1	 (^
By^VR-^ c ^l^- ^ G

Print Name: ^j . ,`^ pis
V z^

Address:

Phoj et

Fax:	 O^,sr
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Szulczewski, Andrew	
go^

	 a

From: Ken Swany [KSwany@kenstarconstruction.comj

Sent: Wednesday, February 17, 2010 12:17 PM

To:	 Scott Durham; Nick Melito

Cc:	 Steve 8onglovi; vgulotta@jca-architecture.com ; RPlacentini@ciardullo.com ; Vero, Anthony;
Szulczewski, Andrew; John Mallon

Subject: RE: school

Nick please advice when the pay app will be approved ?

From: Scott Durham
Sent: Wednesday, February 17, 2010 11:52 AM
To: Nick Melito
Cc: Steve Oongiovl; Ken Swany; vgulotta@jca-architecture.com; RPiacentlnl@ciardullo.com; avero@panynj.gov;
aszuicze@panynj.gov; John Mallon
Subject; Re: school

Nick,
I will speak with UAP regarding the latest issues.

Sent from my B1ackBerry® smartphone with Nextel Direct Connect

From:-"coach27bb@aol.com " scoach27bb@aoi.wm>
Date: Wed, 17 Feb 2010 08:54:12 -0500
To: Scott Durham<SDurham@kenstarconstruction.com>
Cc: Steve Bongiovi<SBongiovi@kenstarconstruction.com>; Ken
Swany<KSwany@kenstarconstruction.com>; vgulotta@jca-architecture.com<vgulotta@jca-
arehitecture.com>; RPiacentini@ciardullo.com<RPiacentini@ciardullo.com>;
avero@panynj.gov<avero@panynj.gov>; aszulcze@panynj.gov<aszulcze@panynj,gov>;
uapbids@aol.com<uapbids@aol.com>
Subject: school

Scott, I was at school on Tuesday night. I am deeply concerned about the uvs in school. 1 checked the the uv
summarry for each floor and here is a partial list of units that have Issues.

room 102a is down.
103a is down.
104b is down
105 a and b is down
200(2) is down
blo lab (3) is down
Main office(2) has object comment.
204 a and b entering water temp failure
305 a and b entering water temp failure
gym 1 and 2 down

AC 1 has been running on its own for about the last ten days. We have no communication with it and ac 2 also
has an issue.

i request that these issues are checked out immediately and provide the school with a report. I know that UAP
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did some work to get some units that were not working to function. I would like a report on what was done so the
school is up to date with repairs and reports. We need to know if there are still communication issues in the
school or it could be as simple as the unit is off. It would be good to have some type of report. We would also like
to know when the air balancing will be completed. is it possible that during testing, the air balance tech is causing
the units to have Issues? when will the electricians check the boards in the units?

Thank you for your attention to this matter.

M

2/22/2010
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Szulczewski, Andrew

From: Scott Durham [SDurham@kenstarconstruction.com ]

Sent:	 Wednesday, February 17, 2010 12:52 PM

To:	 coach27bb@aol.com

Cc:	 Ken Swany; Vincent Gulotta; Richard Piacentini; Szulczewski, Andrew; Steve Bongiovl

Subject: McClancy- UV Circuit Board

Nick,

LEB (Magbi) was on site today to inspect the circuit boards that were brought into question. He walked the
school with your custodian and confirmed (see e-mail below) that all are secure.

Scott Durham

Project Manager

Kenstar Construction Corp.
100 Keyland Court / Bohemia, NY 11716
Mobile: 631774-5976 / P: 631589-6001 / F: 631589-8957

From: Brian Chlerichella [mailto:bc@lebelectric,com]
Sent: Wednesday, February 17, 201012:07 PM
To: Scott Durham

.....Subject:

Scott,

As advised last week, we were on site today to secure all of the printed circuit boards within the univents, I
instructed my mechanic to check every unit. FYI, Job has been completed. Any questions feel free to call, thank

you.

BRIAN CHIERICHELLA I VICE PRESIDENT I L.E.B. ELECTRIC LTD.I
185 Ralph Avenue I Copiague, New York 11726 19 631.842.0500 16 631.842.0535 1 i:`'7; 6c@11ebc1=k:xron I

2/22/2010
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Szulczewski, Andrew

From: Vero, Anthony

Sent;	 Wednesday, February 17, 2010 1:56 PM

To:	 'coach27bb@aol.com'

Cc:	 Szulczewski, Andrew

Subject: RE: McClancy - Trane Notification

Good letter. If they remain non-responsive, I would think the Bonding Co. should be notified and if the price to get
someone else in is higher, they should pay the oqa'.
Tony

From: coach27bb@aol,com [mailto:coach27bb@aol.com]
Sent: Monday, February 15, 2010 4;12 PM
To: vgulotta@jca-architecture.com; RPiacentlni@ciardullo.com ; Vero, Anthony; Szulczewskl, Andrew
Subject: Fwd: McClancy - Trane Notification

---Original Message----
From: Scott Durham <SDurham@kenstarconstruction.com >
To: coach27bb@aol.com <coach27bb@aol.com>
Cc: uapbids@aol.com <uapbids@aof.com >; Ken Swany <KSwany@kenstarconstruction.com>; Steve Bongiovi

Sent: Mon, Feb 15, 2010 4:07 pm
Subject: McClancy - Trans Notification

Nick,
Attached Is a copy of the letter to Trane.

Scott Durham
Project Manager
Kenstar Construction Corp.
100 Keyland Court/ Bohemia, NY 11716
Mobile: 631774-5976 / P: 631589-6001 / F: 631589-8957

2/22/2010
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SmIczewski, Andrew	 3,

From: coach27bb@aol.com

Sent:	 Wednesday, February 17, 2010 2:41 PM

To:	 SDurham@kenstarconstruction.com

Subject: Re: McClancy- UV Circuit Board

scoff, fyi, that Is correct. Magbi walked the job with my custodian. Did LEB Inform you that most of the boards were
loose and they needed screws. Did LEB also tell you that another board is loose at the bottom of the unit. Magb1
called his boss and he was told it was not LEB responsibility. Could you find out what they are talking about and
would like to know how many boards were loose and needed screws or needed to be tightened. I would like to be
kept In the loop, and i think you do too. I would also like to know who is responsible for the mysterious other board?

ICI:

-----Original Message—
From: Scott Durham <SDurham@kenstarconstruction.com >
To: coach27bb@aol.com <coach27bb@aol.com>
Cc: Ken Swany <KSwany@kenstarconstruction.com >; Vincent Gulotta <VGulotta@ciardullo.com>; Richard
Piacentini <RPiacentini@ciardulio.com>; aszulcze@panynj.gov <aszulcze@panynj.gov >; Steve Bongiovi
<SBongi ovi@ken sta rconstruction. com >
Sent: Wed, Feb 17, 201012:52 pm
Subject: McClancy- UV Circuit Board

LEB_(Magbi) was on site today to Inspect the circuit boards that were brought Into_question. He walked the school
withyour custodian and confirmed (see e-mail below) that all are secure.

Scott Durham
Project Manager
Kenstar Construction Corp.
100 Keyland Court / Bohemia, NY 11716
Mobile: 631774-5976 / P: 631589-6001 t F: 631589-8957

From: Brian Chlerichella [mailto:bcCo^lebelectric com]
Sent: Wednesday, February 17, 2010 12:07 PM
To: Scott Durham
Subject:

Scott,

As advised last week, we were on site today to secure all of the printed circuit boards within the univents. I

instructed my mechanic to check every unit. FYI, Sob has been completed. Any questions feel free to call, thank
you.

BRIAN CHIERICHELLA I VICE PRESIDENT I L.F,[3, LLECTRIC I.M.
185 Rol ph Avenue I Copiogue, NOW'Y'bik 1'726 I x1631,84305187 -3 531.8420535 I /^: bC4Leleetdccom I

2/2212010
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lohn Ciardullo Associate, N.C.

575 8th Avenuelf
New,Yorkv

T. (212) 245-0010
%xm%, Jeo-archiloclure.ann w

Z-

12/09/09
Kenstar Construction Corp
100 Keyland Court
Bohemia, NY 11716
Ph: 631-5B9-6001

Attn: Scott Durham

Re: Rewiring of the BMS System Change Order Acceptance
Monsignor McCiancy Memorial High School
71-06 31" Avenue
East Elmhurst, NY 11370

_, 011e

Per the verbal agreement between Monsignor McClancy Memorial High School (MMMHS),
Kenstar (KS) and your Subcontractor LEB Electric LTD (LEB), LEB will.complete all work
associated with but not limited to the rewiring of the entire BMS system in order to provide a
complete, tested & certified fully functioning BMS system as required by the original Contract
Documents and specified in the Submittal prepared and filed by Trane and approved with 	 -
comments by the engineer of record in the amount of ($43,000.00) forty three thousand dollars.

The new system will be rewired to properly communicate with the all Fan Coils Units and Unit
Ventilators, AC Units, Chiller, Boilers and Exhaust Fans.

The above amount shall provide for all supervision, labor, material and equipment of any nature
to provide a functional system consistent with the original contract documents and school
requirements.

KS and LEB shall perform all of the above including testing & certification by the engineer of
record no later then January 3' d 2010.

No more then 50% of the payment will be approved until the entire system is fully operable and
functioning as specified.

Regards,

Vincent Gulotta
Project Manager
John Ciardullo Associates P.G.

X:\SNDPROOFkMcCtancy\CompletionContract\Change  Orders\CO BMS Systcm\BMS Cover Sheet.doc	 - 1 -



CRE. CHANGE ORDER

Contractor Name:	 KENSTAR CONSTRUCTION CORP. 	 Date:
Address:	 100KEY1-ANDCOURT	 ProjectNo.:

BOHEMIA, N.Y. 11716 	 CO /FO No.:

Telephone No.:	 631.569-6001

24-Dec-09

McClancy
128

Revisions

SECTION A: CONTRACTOR WORK
1.	 Total Contractor Labor (from BDC 123)
2.	 Total Contractor Material (from BDC 123)

3.	 Total Contractor Equipment (from BDC 124)
4.	 Total Unit Price Costs (from BDC 126)

5.	 SUBTOTAL (total of lines 1, 2, 3 & 4)

6.	 a. Contractor's Overhead (10% of line 5)
SUBTOTAL (total of lines 5 & 6)

b. Contractor's Bond (3%)

-	 7.	 CONTRACTOR TOTAL (total of lines 8 & 9)

5.

7.

$000

$000
$0.00
$0.00

1	 $0.00 ^::jj

$0.00
$0.00

$0.00
$70,214.00

SECTION B: SUBCONTRACTOR WORK	 (from BDC 122 - use a separate form for each

8.	 Names Of Subcontractors:
A.

subcontractor)
Round Off Totals to nearest dollar

$0.00

B. $0.00

C._.-. $0.00 _	 __....
D. $0.00

9.	 TOTAL SUBCONTRACTOR'S PROPOSALS (total of lines A thru D)

10.	 Contractor's Override on Sub's Proposals:
10a. (10% of line 9)

SUBTOTAL ( lines 9 & I Oa)
1Ob. (0% of line IOa)

SUBTOTAL (lines 10a and 10b)
_	 1 Oc bond 3%

I L	 SUBCONTRACTOR TOTAL 1 I.

$0.00

$0.00
$0.00
$0.06
$0.00
$0:00
$0.00
$0.00^--^

SECTION C:	 TOTAL CONTRACTED UNIT PRICE COSTS 12.

•

13. AMOUNT REQUESTED 	 (total of lines 7, 11, & 12)

Contractors Signature

Jessica Martin
Print Name ot AuthorizedRepresentative

Administrative Assistant
Print Title

Round Off Totals to nearest dollar

13.	 $70,214.00

24-Dec-09
ate:

Print name of contact person Tdifferent

Phone No.	 lfdiffemnt from above) 

SECTION E:	 FIELD OFFICER'S REVIEW
I have reviewed the material quantities, labor hours and equipment and:

4_	 No exceptions are taken to the Proposal. 	 4_	 Other:
4_	 See comments noted on proposal

4_	 Field Report dated 1_	 attached.

by:
Engineer-m-c argeate

Phone No.:

SECTION F:	 OWNERS REVIEW AND CERTIFICATION
I hereby certify that the above proposal has been checked and that the amounts allowed have been verified

and I recommend approval in the amount of 	 $70,214.00	 Credit,

Reviewer:	 Signed by:	 Date.	 -	 24-Dec-09
Estimator	 Estimators Signature

one 121 (swt 94



PROJECT:	 /03836517
Sound PmofinSof MO.mi MuCkmyHigh School 	 D.W. IVES,09

J. CIARDULLO ASSOCIATES SCHEDULED11. k LOCATION DESCRIPTION OF DEFICIENT WORK ITEM AMOUNT
ON&P 10% BO CREDIT

5 Prccux coping are in4alledbutsafeingbdsueeu roping and ducts is^MPR (GYMARFA)
details in dwg	 but shat	 ten be usN iefi.fd: gins. D	 W n,	 Iss

lieu ofanBlcs. Duct insvlalion mnstbe restomd in 2locerions

13 8600.00 10%1 3% -551200
14 MPR (ATHLETIC DIRECTOR Unfinishgl fm coil =4 brick bare; typical for8 fan wil units(FC-A).

OFFICE) flfbtopofbrick with uaR (Ritlxrsrair threadarosingeav be uscdj

Id $2200.00 10°0 3% -$1914.00
19 28 MPR GYM AREA Them	 tat ffoxection missing(no mbmhWsl SI00.00 1011% 3% -587.00

33 MPR (GYM A RF.A) Covcron ceilin& un	 mptablepmth wmk (typical in MPR multiplt
lomdom)Pasch am++rd weerp)mes kfrtrshormmdligWJrxrvrcs.

20 5"8)0.00 FO°/ 3°!% 44436.00
34 MPR (GYM ARFA)

ixrraf( "4.m miairg
21 51.500.00 10% >% -5Li05.00
23 35 MPR GYM .AREA Acousticcaulkmissin	 oiovsalon the wall $20000 l0%% 3% -$174.00

36 MPR(GYM AREA) Missingacovstievl domblO. Ycrffy filx door nn site

24

Awusticaulk missing along beams-chop 65T bd+swla

J

 

MR. area)
5530000 10% 3% ,54795.00

46 MALL Awusticso doors See NCNfor Jk^	 .nadgl.a 1.1a(ted

ax cvmrne ofvvT. lmlm d..,, rcnfy ugx aran

29 525.n0w IW. 3%
48 MALL

-$21750.0
30 Awustical doorsand tmssoms $15.000.00 10% SI305000

72 MECHANICAL ROOM Missing mel Burl orbond beam sa newMO; missing mo
and wn0o1 wiring to Exhmmt Fan. EF-2

36 $1300.00 I0% 3% -$1.	 05.00
37 75 MECHANICALROOM Door Cl	 is nol as	 iBcd SI.60000 10% 3% 41392.00
38 76 MECHANICAL ROOM Nrissina dwr saddle at cleaning room cxtmiardwr $50000 10% 3% -$435.00

77. MECHANICAL ROOM Usmccepnd le caulk m doorjambs. Brick should extend bebind door fnsn t

39 $1.500.0 10% 316 -SI	 05.00
4) ]9 MECHANICAL ROOM Dos. hardwme in	 ate. Missing

	 ivde. SI.00.00 10%/e 3% 487000
W MECHANICAL Missing smcl lintel or bond beam atnew MO; inissing

41 ROOM/Eim0ial 82.500.00 10% W. -52175.0
Louvers are i..dkdbelnw d ce	 II flashing! This is rejected! This must
be addressed AS SOON AS POSSIBLE, UV must be raised up to keep
louver above Bashing! Flashing must be wswn d wmigml condifion!
.Scxd phams m biddcn

54 - $20,0011.00 10°0 3°1. -517.40090
158 EXTERIOR Replace damaged railing at locker roam extedormmp damwBCd daring

85
ex.a	 inn

$1,500.10 10% -3%% 41305.00
172 COMPUTER ROOM ' Remove sheet rock cutout hom access doors I& inside soffits(typicai)

4S $1011,00 10°10 3% -587.00

99 173 COMPUTER ROOM New i	 and soffit obstruct motion sensor. Relocate sensor $250.00 10%% 3% 5217.50
NHA GUIDANCEOFFICE Insing missing mling mbrotma(4) to

118 213 tl	 sferducm. 51000.0 If%n 3% 4970.00
123 209 217-Ai, A2 Provide	 'te window sibs $800.00 10% 3% -5696.00
125 211 217-AI, A2 Modify nxisfing partiflon	 derail provided byjCX 5850.0 ioni, 3% -5139.50
17-0 297 BIOLOGY LAB Inwm lee floor Ale SI200.00 10% 3%% SL044.00

401 MECHANICAL WORK The Boiler Roam is also ihxzing insidetoday du<ro oversized mammy
ppenivgs ibat are wide open to outside, un:nsreRed louvers, fans and
sissisigairdsmpets.

223 53500.00 ipso 3%	 i 53045.40
412 - Per Specifiwtimss Section 49900-I.10w fumisb f, e(5) gallons ofcwh

type and wlorofpaim used in the wotkto the custodian.
224 s1	 .W 10% 3°/% -51305,00

Patch wffits in. ffimqBpb.w d. buildi SIO,0W.00

Total Cnedit Anwualf	 59220000	 .$70,214.00



Ex. 5

-----Original Message-----
From: Tibbetts, Kimberly J [mai Ito: KTIBBETT@travelers
Sent: Friday, June 19, 2009 1:48 PM
To: Vero, Anthony; 'coach27bb@aol.com '; 'garyesq@aol
Subject: FW: Emailing: 20090618141021.pdf

com]

com'; Martin Jr,Michael F

Tony -

Attached for your information is a scanned copy of the executed Tender Agreement for
McClancy. The exhibits are not scanned; if you give me your address I can mail you a full
copy. I understand you would like a kickoff meeting with Kenstar. Please let me know if
you would like the Surety to attend. If you have any questions, please do not hesitate to

contact me.

Thank you,
Kim Tibbetts

The message is ready to be sent with the following file or link attachments:

20090618141021.pdf

Note: To protect against computer viruses, e-mail programs may prevent sending or
receiving certain types of file attachments. Check your e-mail security settings to
determine how attachments are handled.

1
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Memo	 1

date: October 29, 2009

to: Scott Durham	 tel:	 718 898 3800

Kenstar Construction Co.
100 Keyland Court	 fax:	 718 397 9325

Bohemia, NY 11716

from: Vincent Culotta

cc: Richard Piacentini (JCA), Nick Melito (MMMHS)

re: Credits Change Order for mechanical work deleted by MMMHS.

Scott

Please find the credits and their values as per the tender agreement. As we discussed the Mechanical
and Electrical Credits will be a cost for cost reduction from the tender agreement. Please sign below
to finalize all listed credits.

Mechanical Credit's

• Item 3a Guidance office Rm 213- Transfer grills not installed 	 $ 460.00

• Item 2j Vice Principal's Office Unfinished duct work and missing register in common
area-	 $ 403.00

• Classroom 303- Analysis for core drilling through steel in room 303 $ 575.00

• Classroom 305- Analysis for core drilling through steel in room 305 $ 575.00

• Classroom 308- Analysis for core drilling through steel in room 308 $ 575.00

• Air Condition Supply and Return Ductwork- Air diffusers missing 16 ga. protective wire
guards	 $ 4,600.00

• Mall Roof- F1exClad-400 outdoor duct insulation 	 $ 11,500.00

• Mall Roof- Inappropriate supports for curbs at mall roof	 $ 2.875.00

Total amount of Mechanicals credits for items that have been removed from the contract. $21,563.00

Electrical Credit's

•	 Item 10 Ground Floor- 10 service conductors painted in lieu of tape $ 2,800.00

•	 Item I lb Ground Floor- Stranded wire for solid wire on ground floor $ 8,500.00

•	 Classroom No. 203- Reinstall Television Screen $ 080.00

•	 Multi-Purpose Gymnasium Room- Restoring of Weight room $ 51000.00
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• Item 1 Finance Room # 223 1 (2) new outlets are not instld after instld of UV
$ 172.50

•	 Item 7 B. GX-2- Stranded wire for solid wire $ 2,000.00

•	 Item 3 C KX-1 Stranded wire for solid wire $ 1,500.00

•	 Item 7 D LE-2 Stranded wire for solid wire $ 1,500.00

•	 Item 5 E LE-1 Stranded wire for solid wire $ 11500.00

•	 Alt price to support RGS in hallways $ 36,000.00

Total amount of Electrical credits for items that have been removed from the contract. $60,352.50

Therefore, the total amount of MEP credits for the project will be 81915.50.

Contractors Representative/ Title
	

Signature/ Date



10-15-09;10:'9	 917185333768	 # 1/ 2

UO.AWASSO
MECHANICAL INC. 

15-05 132nd Street, 1st Fl., College Point, NY 11356
Phone (718) 888-7120 Fax (718) 888-7121

****** Fax Transmittal Form ******

Attention: Andrew	 Please Comment:

Company: Resident Engineer's Office	 Please Reply: " X

	

Phone Number: 718-533-3504	 For Review:	 X

	

Fax Number: 718-533-3768	 Urgent:

	

From: Muhammad	 Date: 90/15/2009
LGA-735: 0&M Approval_

	

Re: Transmittal	 Time:	 9:50 AM

	

Number of Pages (including This Page):	 2

Per our telephonic conversation attached please find the "O&M Approval" for LGA-735
project.

Should you have any questions or need any further information, please let me know.

Thanks,
Muhammad

• Pnone muj eats-rizu
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Memo

date: October 29, 2009

to: Scott Durham	 tel:	 718 898 3800
Kenstar Construction Co.
100 Keyland Court. 	 fax:	 718 397 9325

Bohemia, NY 11716

from: Vincent G.ulotta	 -

ce: Richard Piacentini (ICA), Nick Melito (MMMHS)

re: .Credits Change Order for mechanical work deleted by MMMHS.	 -

. .Scott.

Please find the credits and their values as per the tender agreement. As we discussed the Mechanical
and Electrical Credits will be a cost for cost reduction from the tender agreement. Please sign below
to'finalize all listed credits.

Mechanical Credit's

• Item 3a Guidance office Rm 213-Transfer grills not installed $	 460.00

• Item 2j Vice Principal's Office Unfinished duct work and missing register in common
area- $	 403.00

• Classroom 303= Analysis for core drilling through steel in room 303 $	 575,00

• Classroom 305- Analysis for core drilling through steel in room 305 $	 575.00

• Classroom 308- Analysis for core drilling through steel in room 308 $	 575,00

• .Air Condition Supply and Return Ductwork- Air diffusers missing 16 ga. protective wire
guards $ 4,600.00

• Mall Roof- F1exClad-400 outdoor duct insulation $ 11,500.00

• Mall Roof- inappropriate supports for curbs at mall roof $	 2.875.00

Total amount of Mechanicals credits for items that have been removed from the contract. $21,563.00

Electrical Credit's

•" Item 10 Ground Floor- 10 service conductors painted in lieu of tape $ 2,800.00

• Item 1 lb Ground Floor- Stranded wire for solid wire on ground floor $ 8,500.00

Classroom No. 203= Reinstall Television Screen 	 $ 1,380.00

• Multi-Purpose Gymnasium Room- Restoring of Weight room	 $ 5,000.00
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• Item 1 Finance Room # 223 1 (2) new outlets are not instld after instld of W
$ 172.50

•	 Item 7 B. GX-2- Stranded wire for solid wire $ 2,000.00

•	 Item 3 C KX-I Stranded wire for solid wire $ 1,500.00

•	 Item 7 D LE-2 Stranded wire for solid wire $ 1,500.00

•	 Item 5 E LE-I Stranded wire for solid wire $ 1,500.00

•	 Alt price to support RGS in hallways $ 36,000.00

Total amount of Electrical credits for items that have been removed from the contract. $60,352.50

Therefore, the total amount of MEP credits for the project will be $81,915.50,

Contractors Representative/ Title
	

Signature/ Date
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K Iv6CO

ACORD. CERTIFICATE OF LIABILITY INSURANCE 10115/2010
PRODUCER	 - THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION
Profile Coverage

100 Comac Street

Suite 2

ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE
HOLDER, THIS CERTIFICATE DOES NOT AMEND, EXTEND OR
ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW.

Ronkonkoma, NY 11779	 - INSURERS AFFORDING COVERAGE NAIC IS
INSURED INSURER k. Valiant Ins CO

Kenstar Construction Corp
100 Keyland Ct., Unit #12
Bohemia, NY 11716

INSURERS: National CasualtyYanoff
INSURER C. State Insurance Fund_
INSURER D: Tower Insurance Cc

INSVHER E;

COVERAGES

THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING
ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR
MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS. EXCLUSIONS AND CONDITIONS OF SUCH
POLICIES. AGGREGATE LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

LTRB	 TYPE OF INSURANCE	 POLICY NUMBER	
POEYEFpEC	 E POIC EXPD TION

OMITS

A	 GENERAL UABIUTY	 CGLVI000070681	 04104/2010	 04/04/2011 EACH OCCURRENCE $1000000
X	 COMMERCIAL GENERAL LIABILITY

CLAIMS MADE	 OCCUR

DAM GE TO RENTED

MED EXP(My we parson)

550 ,000

S10000
X	 BI/PD Ded:5,000 PERSONAL &ADV INJVRY $1000000

GENERALAGGREGATE s2000000

GENL AGGREGATE LIMIT APPLIES PER: PRODUCTS-COMP/OP AGO $2000000

—1",Oj	 1.00POLICY

D AUTOMOBILE LIABILITY

ANY AUTO

BAP2610375 10/25/2010 10/25/2011 COMBINED SINGLE LIMIT
(Ee eWdenl) $1,000,000

BODILY INJURY
(Per P...) $

X

ALL OWNED AUTOS

SCHEDULED AUTOS

X HIREDAUTOS

NON-OWNED AUTOS
BODILY INJURY
(Per accldenp S

X

PROPERTY DAMAGE
(Per accitlenl)

S--
---	 ----

DARAOE LIABILITY AUTO ONLY-EA ACCIDENT $

OTHERONLAN	 EA ACC

AUTO ONLY;	 AGO

$ANYAUTO

$
B

X1

EXCESS /UMBRELLA LIABILITY

OCCUR	 0 CLAIMS MADE

UM00032561 0410412010 04104/2011 EACH OCCURRENCE_ $10000000

AGGREGATE $1 0,000,000

E

$

I

DEDUCTIBLE

5X RETENTION	 $10000
C WORKERS COMPENSATION AND

EMPLOYERS' LIABILITY
13639927 04/01/2010 04/0112D11 we STATU-JOT".

EL EACH ACCIDENT $100000ANY^P̂RROEPVREI&E1TgOERq/PARTNERIEXECUTIVE
ar-25 RIMU REXCLUDED?	 N'A4.1	 NHl

Ir
SPECIAL PROVISIONSS bMO

E.L. DISEASE-EAEMPLOYEE $100000

E.L, DISEASE - POLICY LIMIT 55DO 000
OTHER

DESCRIPTION OF OPERATIONS / LOCATIONS /VEHICLES I EXCLUSIONS ADDED BY ENDORSEMENT I SPECIAL PROVISIONS

WORKERS COMPENSATION TO FOLLOW

Certificate holder Is Included as additional Insured alma under the General Liability re: Monsignor
McClancy Project @ 71 .06 31 at Ave., East Elmhurst, NY
(See Attached Descriptions)

The Port Authority of NY & NJ
LaGuardia Airport, Hanger 7, 1st
Floor
Flushing, NY 11371

i ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION

IEREOF, THE ISSUING INSURER WILL ENDEAVOR TO MAIL —3ft— DAYSWRITTEN

TO THE CERTIFICATE HOLDER NAMED TO THE LEFT, BUT FAILURE TO DO BO $HALL

OR LIABILITY OF ANY KIND UPON THE INSURER, ITS AGENTS OR

REPRESENTATIVE

1 of 	 #5167155/M167114
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Client#:35674	 KENSCO 

ACORM CERTIFICATE OF LIABILITY INSURk.4CE F^	 M/DD/YYYY) L

3/1212
1212

010
PRODUCER	 THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION
Profile Coverage	 ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE	 ^i••
100 Comac Street	 HOLDER, THIS CERTIFICATE DOES NOT AMEND, EXTEND OR

Suite 2	
ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW.

Ronkonkoma, NY 11779	 INSURERS AFFORDING COVERAGE	 NAIC IS
INSURED	

INSURER A: Valiant Ins Co
100 Ker d CConstruction Corp

Unit #12	
INSURER a: National Casualty-Yanoff

Boheemia
mia,, NY 1

11716
100	

INSURER C: State Insurance Fund
1 

THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING
ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACTOR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAYBE ISSUED OR
MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH
POLICIES. AGGREGATE LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

-VOLICYEFFECTfVE	 POLTCYEXPIRATIONLTR INSRN	 TYPE OF INSURANCE	 POLICY NUMBER	 DATE(MWDQrrrM OATEIMMIDDIYYYYI LIMITS

A	 GENERAL LIABILITY	 BINDER221185	 04/04/2010	 04/04/2011 EACH OCCURRENCE $1,000.000
X	 COMMERCIAL GENERAL LIABILITY

CLAIMS MADE ®OCCUR

_
DAMAGE. To RE	 ED

MED EXP(Any me person)

$50,000

$1 0 000

X	 BI/PD Ded:5.000 PERSONAL &ADV INJURY $1,000,000
GENERAL AGGREGATE s2 0100 0010

GEWL AGGREGATE LIMIT APPLIES PER: PRODUCTS• COMPIOP AGO $200100010
POLICY	 jRO	 LOG

D AUTOMOBILE LIABILITY

ANY AUTO

BAP2610375 10/25/2009 10/25/2010 COMBINED SINGLE LIMIT
( Ea a"Idenp $1,000,000

BODILY INJURY
(Per person) $

ALL OWNED AUTOS

50HEOULED AUTOSX

X HIREDAUTOS

NON-OWNED AUTOS
BODILY INJURY
(PerettMen)

$
X

PROPERTY DAMAGE.
(Per acddenl)

$...

GARAGE LIABILITY AUTO ONLY ^ EA ACCIDENT $

OTHER	 EA ACC $ANY AUTO

E
'

AUTOO
ONLY:AU700NLY:	 pGG

B EXCESS I UMBRELLA LIABILITY

X I OCCUR	 CLAIMS MADE

BINDER223047 04/0412010 04/0412011 EACH OCCURRENCE $10000-000

AGGREGATE $100010000

EDEDUCTIBLE

X	 RETENTION	 $ 10000 $
C WORKERS COMPENSATION AND

EMPLOYERS' LIABILITY
ANY CPRpO^PRIIETTOERR/PARTNEWEXECUTIVE

(MaritleLoryln ENN)
It yes. describe under EXCLUDED?
SPECIAL PROVISIONS below

13639927 04101/2010 04101/2011 1 TWO RRY
STATU	 10TH

E.L. EACH ACCIDENT $100000

E.L. DISEASE •Ep EMPLOYEE $1010,0010

E.L. DISEASE-POLICY LIMIT 5500,000
OTHER

DESCRIPTION OF OPERATIONS I LOCARONS I VEHICLES I EXCLUSIONS ADDED BY ENDORSEMENT I SPECIAL PROVISIONS
WORKERS COMPENSATION TO FOLLOW

Certificate holder is included as additional Insured alma under the General Liability re: Monsignor
McCiancy Project @ 71 .06 31st Ave., East Elmhurst, NY
(See Attached Descriptions)

The Port Authority of NY & NJ
LaGuardia Airport, Hanger 7, 1st
Floor
Flushing, NY 11371

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION

DATE THEREOF, THE ISSUING INSURER WILL ENOEAVORTO MAIL _30_ DAYS WRIT TEN

NOTICE TO THE CERTIFICATE HOLDER NAMED TO THE LEFT, BUT FAILURE TO DO SO SHALL

IMPOSE NO OBLIGATION OR LIABILITY OF ANY KIND UPON THE INSURER, ITS AGENTS OR

ACORD 28 (2009/01) 1 of 3	 #S148306/M148265
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IMPORTANT

If the certificate holder is an ADDITIONAL INSURED, the policy(tes) must be endorsed. A statement
on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may
require an endorsement. A statement on this certificate does not confer rights to the certificate
holder in lieu of such endorsement(';).

DISCLAIMER

The Certificate of Insurance does not constitute a contract between the issuing Insurer(s), authorized
representative or producer, and the certificate holder, nor does it affirmatively or negatively amend,
extend or alter the coverage afforded by the policies listed thereon.

2 of 	 #S1483061M148265
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ACORDTM CERTIFICATE OF LIABILITY INSUR/^NCE DATE(MMIDDfYYI'Y)

3/1212010
PRODUCER THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION
Profile Coverage
100 Comac Street
Suite 2

ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE
HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTEND OR
ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW.

Ronkonkoma, NY 11779 INSURERS AFFORDING COVERAGE NAIC #
INSURED

Kenstar Construction Corp
100 Keyland CL, Unit #12
Bohemia, NY 11716

INSURERA Valiant Ins Co
INSURERS: National Casualty-Yanoff-........,
INSURER c: State Insurance  Fund
INSURER D: Tower Insurance Co
INSURER E;

IN611J=140 .Y

THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING
ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACTOR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAYBE ISSUED OR
MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH
POLICIES. AGGREGATE LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSIR ADD'
LmNSR	 TYPE OF INSURANCE	 POLICY NUMBER	 POLICYEFFECTWE	 POLL YEXPIRATION

D	 E M !	 MM/DD LIMITS

A	 GENERAL LIABILITY 	 BINDER221185	 04/04/2010	 04/04/2011 EACH OCCURRENCE $10-000-00

X	 COMMERCIAL GENERAL LIABILITY

CLAIMS MADE a OCCUR

DAMAGE TO RENTED

MED EXP (Anyone Parson)

550- OO
$10 000

X	 BUDD Ded:5.000 PERSONAL & ADV INJURY $1,000.000

GENERAL AGGREGATE 52 000 000

OEN'L AGGREGATE LIMIT APPLIES PER: PRODUCTS - COMP/OP AGO $2000000

POLICY	
PRO-	

_	 LOC

D AUTOMOBILE LIABILITY
ANY AUTO

BAP2610375 10/2512009 10/2512010 COMBINED SINGLE LIMIT
{Ea Accident) E1,DO0,000

BODILY INJURY
(Per ,.,.OA) E

ALL OWNED AUTOS

SCHEDULED AUTOSX
X BODILY

(Par epcident)denlj E
HIRED AUTOS

NON-OWNEO AUTOSX

PROPERTY DAMAGE
(Perecddonl) $

GARAGE LIABILITY AUTO ONLY - EA ACCIDENT S

OTHER 
THAN	 EA ACC $ANY AUTO

f
AUTO ONLY:	

pGG

B EXCESS I UMBRELLA LIABILITY

OCCUR	 0 CLAIMS MADE

BINDER223047 04/04/2010 04104/2011 EACH OCCURRENCE $10000000
X1 AGGREGATE $10 000 000

E

$OEDUC71BLE

X $RETENTION	 $10000

C WORKERS COMPENSATION AND
EMPLOYERS'LIABILITY
ANY PROPRIETOR/PARTNERIEXECUTIVE N
QQ[[FlppERIM	 EER EXCLUDEOT
imantlatary F

13639927 04/0112DIO 04101/2011 1 We STATU-	 0 TH-OR

E.L. EACH ACCIDENT $10-0,0 00-

E,L. DISEASE. EA EMPLOYEE $100000

SPE	

ss un

CIALrPROVISIONS below Ed, DISEASE-POLICY LIMIT $500000
OTHER

DESCRIPTION OF OPERATIONS I LOCATIONS /VEHICLES f EXCLUSIONS ADDED BY ENDORSEMENT! SPECIAL PROVISIONS

WORKERS COMPENSATION TO FOLLOW

Certificate holder is included as additional insured alma under the General Liability re: Monsignor
McClancy Project @ 71-06 31st Ave., East Elmhurst, NY
(See Attached Descriptions)

The Port Authority of NY & NJ
LaGuardia Airport, Hanger 7, 1st
Floor
Flushing, NY 11371

-D ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION

THEREOF, THE ISSUING INSURER WILL ENDEAVORTO MAIL _30_ DAYSWRITTEN

E TO THE CERTIFICATE HOLDER NAMED TO THE LEFT, BUT FAILURE TO 00 SO SHALL

E NO OBLIGATION OR LIABILITY OF ANY KIND UPON THE INSURER, ITS AGENTS OR

REPRESENTATIVE

ACORD 25 (2009/01) 1 of 3 	 #S148306IM148265
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IMPORTANT

If the certificate holder Is an ADDITIONAL INSURED, the policy(les) must be endorsed. A statement
on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may
require an endorsement. A statement on this certificate does not confer rights to the certificate
holder in lieu of such endorsement(s).

DISCLAIMER

The Certificate of Insurance does not constitute a contract between the Issuing insurer(s), authorized
representative or producer, and the certificate holder, nor does It affirmatively or negatively amend,
extend or alter the coverage afforded by the policies listed thereon.

ACORD 25 (2009/01)	 2 of 3	 OR1483n8/M148285
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New York State Insurance Fund
Workers' Compensation & Disability Benefits Specialists Since 1914

199 CHURCH STREET, NEW YORK, N.Y. 10007-1100
Phone; (888) 997-3863

CERTIFICATE OF WORKERS' COMPENSATION INSURANCE

AAAAAA

LOVELL SAFETY MGMT CO., LLC
110 WILLIAM STREET 12TH FLR
NEW YORK NY 10038

POLICYHOLDER

KENSTAR CONSTRUCTION CORP
100 KEYLAND CT UNIT 412
BOHEMIA	 NY 11716

CERTIFICATE HOLDER

THE PORT AUTHORITY OF NY & NJ
LAGUARDIA AIRPORT HANGER 7
1 ST FLOOR
FLUSHING NY 11371

POLICY NUMBER	 CERTIFICATE NUMBER 1 PERIOD COVERED BY THIS CERTIFICATE	 DATE
G 1363 992.7	 753815	

I	
04/01/2009 TO 04/0112011 	 1/5/2010

THIS IS TO CERTIFY THAT THE POLICYHOLDER NAMED ABOVE IS INSURED WITH THE NEW YORK STATE INSURANCE
FUND UNDER POLICY NO, 1363992-7 UNTIL 04/01/2011, COVERING THE ENTIRE OBLIGATION OF THIS POLICYHOLDER
FOR WORKERS' COMPENSATION UNDER THE NEW YORK WORKERS' COMPENSATION LAW WITH RESPECT TO ALL
OPERATIONS IN THE STATE OF NEW YORK, EXCEPT AS INDICATED BELOW.

IF SAID POLICY IS CANCELLED, OR CHANGED PRIOR TO 04/01/2011 IN SUCH MANNER AS TO AFFECT THIS CERTIFICATE,
30 DAYS WRITTEN NOTICE OF SUCH CANCELLATION WILL BE GIVEN TO THE CERTIFICATE HOLDER ABOVE.
NOTICE BY REGULAR MAIL SO ADDRESSED SHALL BE SUFFICIENT COMPLIANCE WITH THIS PROVISION.

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS NOR INSURANCE
COVERAGE UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTEND OR ALTER
THE COVERAGE AFFORDED BY THE POLICY.

NEW YORK STATE INSURANCE FUND

/111^ /malov
DIRECTOR,INSURANCE FUND UNDERWRITING

This certificate can be validated on our web site at https://www.nysif.com/cert/certyal.asp  or by calling (888) 875-5790
VALIDATION NUMBER: 431572939

U-26.3	 260/CD29118-20/480
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AGOtrD 	 CERTIFICATE OF LIABILITY INSURANCE 	 0cm'r°1NS1 I DAO oe osy
PROUVCEH THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION

Hruon Deldin DiDio NY Bxanch
621 Cl6ok Tower Cocamons Or

ONLY AND CONFERS NO RIGHT$ UPON THE CERTIFICATE
HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTEND OR
ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW,

Browster NY 10509
Phone: 645-279-5151	 k'ax:845-279-8482 INSURERS AFFORDING COVERAGE NAJC0
INSURED WBURI;RA.	 Technology 1ne Co 42376

INSURER G;	 TM Fle1t a4YDtA5tatLee LL4 814.34	 y

Ili99C OOdwaEee	 ^^77	 E^.
N1î,31 tTardner,YHi1low Road

Poughquag 
p	

22

INSURER C;
-_	 —---.__—^.

._._...______...

WBURERO;
WsuaERE.

COVERAGES
MENL1C314 MINOURANOD LISTED IMLOW HAI/C SUN ISSUED TO ME INSLREURANED AOOVEFORTHF.POLIOYPERDO INDICATED, NOTWTfHdPANOWR
ANY REQUIREMENT. TERM OR CONNYION OF ANY COMnwCI UIEOniER000UML'Nf WITH RESPECT TO WHICH THIS CEnef`N TE NAY He ASUF.D OR
MAYPP.RTAw,THE INSURANCEAFFORDEDSY Da:POLIDESOE& M050HETSIN IC6UN1e0T Tp ALL THE TERMS, E%CLuSANG AND CONUITIDN80P SUCH
I'MaEU.AAOR030a LIMB& SHOWH MAYMAVE SIM REDUCED BY PAD CIAIMS.

RPSn	
lY .._........_._.....^.

LYN _	 TYPEQPINDIMANCE POtlq'NUMBER DATE YYImiY DAIS _	 UNIM

' GENERAL LNDERY -MF. 	 CCCVZ 3

PREMISES Eaaavnarn
^_-

3I OOMMERLW. CENGaAL U,ARM1IN

111 CIAORMAZIC q OCCUR MSDKfIP_(Ary vmpacanJ
......_...................

.^.-___. _....
S

....^.

I- - PERSONAL&AOVINAAIY
.......

L...__._.....__..._........,_...
OENEMI,AGGRECdTE E 

OENLAOGREOATELAVrAPPOESPERU PRODLIITS`COMPIOPAGO S

roLlcr [_. ^? ...n too

.._AVTOMONLE DADILIN
ppP,pwRP EINOIE LIMIT
Ie ."ZAP Y

AHVAUTO

AILOWNEDAVTOS
OODILYINJURY E

SCHEDOLEDAUT03 (Per K..Q

_ HEU:1)AUIUS
DODEYINJURY

ND%IDM DAUTO$ LWIIMlinMNy

PROPCRN DAMAGE
(Perao owo

OARAOCtIMEJN	 ..-__,AVTO ONLY- EA ACCIDENT 4

_ ANY AUTO
OTHtRTHNi	 EAAGC S ... ................_........
MUOONIY: AM f

ESCESBNMOOELLALIAEILIN EACH OCCURAEIICE S

OCCUR	 J CAAtm MADE MRYflF,CATE i ^^_

_ •—J--- •- EOCOUCTIBLE

ERCTCNTION	 !

WORX[RS GpMLM;MRATIOHANO _iC11.nYlllln;&,	 _, [R
A

ENYPROPRIETODUIY
TWC3190941 12/31/08 12/31/09 CLEACHACCDENr....-..__....._....._...-$106000

0WICEER,IKKEK XRCLUVEEGV7NE R.LOaFASE-PA EM+LOYE F !10_0000

6^S4W,PROYWIONBITrow ELL DISEASE -POLMY L00fl 3500000
DIHEII

-_._-

H Disability D211191 02/20/08 02/20/10 Statutory	 Limits

Oe8CP11'TIVNUF OPlMTgN9lLOGM1TONSIVFNICLE81 ErCLUNONYAODEOeY EROPRBEMENI'I9PECULPRDNEIONB 	 -^

Project: SoundpraoPing 09 Monsignor McClanoy Natatorial 86, 71-06 31st Ave.,
East Elmhurst, NY 11370

CEATIPICAIE HOLDER	 CANCELLATION

XENSTAN RIDUUf ANY OF THE AOWEDESCRIBE p PLlLRSE98RCANGELLED BCLDRE THECNPWATpN

UA'IE THERIXY', nIECISUiN0116URERWRL ENDEAV(Ni TO MAE. lO _ DIPS WRITTEN

HOME TOME CERTMOATENDLDER NAMED TO THE LEFT, SUTFAILUARTO 0080 SHALL

Yianstar Construction Corp
WPDSEiA) DSI,IOATlONOA VaBiLLTV OF ANy K1Np U 'ON THEINSURER, ITS AOENiS OR

100 Kayland Court REPRERT.XTATVES.
AMT	 Jy R I'MISI NTATAR. 0	/	 _^	 .--

O/e_i GY•'- i,r/'T`A'Y{	 +GP,y
Bohetmia NY 11716

AUQRD 2517001MHJ	 OACORD CORPORATION MIS



MM CERTIFICATt OF LIABII-ITY INSURANCE sTEia zoo's
PRODUCER

The Fucito Agency
PO BOX	 'g8

Brewster, NY 10509
845^274-6891

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION
ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE
HOLDER, THIS CERTIFICATE DOES NOT AMEND, EXTEND OR
ALTER THE COVERAGE AFFORDED DY THE PO{ CIES BELOW.

INSURERS AFFORDING COVERAGE NAICM

INSURED	 tyAp,	 Inc.
331 Gardner Hallow Rd.
Poughquag, NY	 12510-5827

INBuRERt,^ Nationwid, 	Tns _Co,
INSURER e:
INSVREF O:

INSURER-D;

INSURER E:.__._._

COVERAGES

THE POLICIES OF INSURANCE LISTED SELOW HAVE BEEN ISSUED TO THE INSURED NAMEDASOVE FOR THE POLICY PERIOD INDICATED, NOrMTHSTANmNO
ANY REQUIREMENT, TERM OR DONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT 70 WHICH THIS OERVICATE MAY BE ISSUED OR
MAY PERTAIN. THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJ ECT TO, AI.L THE TERMS, EXCLUSIONS AND CONDITIONS OF SVCM
POUOIES.AGGREOATE UNITS SHOWN MAYHAVESEEN REDUCEDDY PAIDOWMS.

POVOY NUMBER	 P	 A N	 SHE LVA)TS

CENSML LIABILITY EACH OCCURRENCE	 Is	 1,000,000

R COMMERCIALQENERAL UAaRRY pREM	 9	 6aeemenm	 E 100 000

CLMMBMACB 51 000LA MEPBXP(An arse person)	 S $ 000

A	 66PR637469-3001	 5/10/09	 5/10/10 ERSONALAADVIPNJORY	 $	 1 000 000
GENERAL APOREOAYE 	 3 2 ,000,000

GEN'1, AOORWATE LIMIT APPIJGS PGR: PRODUCTS•COMR'OPAGO 	 §	 2,000,000

POLICY	 jam'	 tC L0C

AUTOMOSILELIA01Litt
COMBI^'EOSINPLE OMIT 3

ANYAVTO (Ea DCC en0

ALLOWNEOAUTOS
9400.YINIURY

$
SCHQDULEDAUT09 (PaipMA04)

BCDILY"OuRY $
HIREDAUY09

NONOWN20AVTOR (pNpaaldwTll

PROPERTY DAMAGE §-
IPoreEDMeN)

BARAK I.MJ/IL ITY AUTOONLY•EAACOIDENT E

ITVT{OINNAN	 EAACC

RUYODNLYI
iAWAUYO

{AGO

DXCESBNMBRELLA LIABILITY EACH OCCVRRENCE § 2,000,000

DE tlOCUR	 OLpHd9MADE AOGPEOAYE 3	 2 000 000

66CU637469-3002 5110/09 5/10/10 S

A DEDUCTIBLE E

§RETENTION	 §

WOFXERSCOMPENSATIONAND g
yMPLOYERS'OADIARY
ANY MOPPNTORPNONERkNEEVtW6 E.4 EACH AOCWENT 8

HL.DIBEA9E • EA EMPLOYE
$

prnlMNka

6I
MUe

o
¢R ¢xELUDEDr

t,nLFRO^i^idNfioelaw EA. DISEASE . POLICY LIMO 3
OTHER

1

OESCRIPTION OPOPERATIONS /LOCATIONS IVHHICLBS I EXCLUSIONS ADDED BY ENDORHfiMWtT / SPECIAL PROVISIONS

Project Location:	 Monsignor MaClanoy Memorial High School, 71 -06 31st Ave
East Elmhurst, NY	 11370
Job Description;	 Soundproofing of Monsignor Mcclancy Memorial High School

Kens Car Construction Corp
100 Keyland Court;
Bohemia, NY 11716

SHOULD ANY OF THE ABOVE PESCRIBED POLICIES BB CANCELLED BEFORE Y49 EXPIRAyRR

DATC TNER6gF, TOP L9BVING INSURER WILL BNOCAVOR TO MA{L,^ PAYE WRITTEN

NOTICE TO THE CERTIFICATE HOLDER NAMED TO THE LRFT, BUT FAILURE TO DO 00 SHALL

IMP069 HO OBLIGATION OR LIABILITY OF ANY BIND UPON TNH INSURER, ITS AGENTS OR



Corporate Office
	

Project Site
100 Kcyland Cuunq
llohemu, N.Y. 11716
Phone 631 589-Ml
Pox: 631589-8957

FACSIMiLn TRANSMITTAL SnL'LT

MOM.
Ewa Saute 1Cw Swmy

COMPANY: NAIY

LPE Enterprises AUGUST 11, 2009

PRA NUMtl64 IWAI.N0, 01 PACW0. IN(:ILUINU COVtlk

718.533-3801 5
fNONe NUMPEIL SsHnnk5 M1flNF.RISNf.R HItnMOA:

718-533-3540

Tnnuunce C tni6mrea

q 10C.RNI XPOR RnVIFW	 0)%FA$L(:UMMLNr 0POASR RRPLY	 q VLRASR RRCYCLR

Please seesee attached Insurance Certificates for Kenstar Construction. Any questions, Please
feel free to contact the office at anytime. Thank you.

900/00'd 9dL#	 9£ LL 60RM/90	 :WOij



New York State Insurance Fund
ifu,X a'Cnegwawtlan ADAa 'ltva"'O69* kNom.ee 1074

IBS CHURCH STREET. NEW TURK N.Y. 10009-01 W
PF S!431997d441

CERTIFICATE OF WORKERS' COMPENSATION INSURANCE

Q.>rzc

LOVELL SAFETY MOMTCO, LLC
I U)WILUAM STREET 12THFLR
NOW YORK NY 10033

..
POUCW IOLDEft 	 CERTIFICATE HOLDER

KENSTAR CONSTRUCTION CORP	 THE PORT AUTIIORTY OF NY 3 N!
TOO KEYLAND CT UNIT 912 	 LAGUARDIA AIRPORT HANGER 7
BOHEMIA	 NY 11713	 1ST FLOOR

FLUSHING NY 11371

POLICY NUMBER	 CERTIFICATE NUMBER	 PEKIRD COVERED BY THIS CERTIFICATE 	 DATE
G!J6388L7	 753915	 0410112009TO 041617201D	 8111110OB

THIS IS TO CERTIFY THAT THE POLICYHOLDER NAMED ABOVE IS INSURED WITH THE NEW YORK STATE INSURANCE
FUND UNDER POLICY NO. 1363992.7 UNTIL 010111010, COVERING THE ENTIRE OBLIGATION Of THIS POLICYHOLDER
FOR WORKERS' COMPENSATION UNDER THE NEW YORK WORKERS' COMPENSATION LAW WITH RESPECT TO ALL
OPERATIONS IN THE STATE OF NEW YORK, EXCEPT AS INDICATED BELOW.

IF3AIOP000YIS CANCELLED, OR CHANGED PRIOR TO NXIV2010 IN SUCH MANNERAS TO AFFECT THIS CERTIFICATE,
30 DAYS WRITTEN NOTICE OF SUCH CANCELLATION WILL BE GIVEN TO THE CERTIFICATE HOLDER ABOVE.
NOTICE BY REGULAR MAIL SO ADDRESSED SHALL BE SUFFICIENT COMPLIANCE WITH THIS PR DVISION.

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFGRMATIOYONLYANOCONFERS NO RIGHTS NOR INSURANCE
COVERAGE UPON THE CERTIFICATE HOLDER THIS CERTIFICATE DOES NOT AMEND, EXTEND OR ALTER
THE COVERAGE AFFORDED BY THE POLICY

NEW YORK STATE INSURANCE FUND

WRECTORINSURANCE FUND UNDERWRITING
This mrtlflcme can be valuated un ourweS 383 9t htlpaaAvAw.ny9lLWrNcnVCmival.a9p of By Wing (888)8755790
LAUDATION NUMBER: 431672939

U@6.3

SODIZOO d 9ZL#	 9C^tt 60 n 20	 :mj



ClIenUh 3s W{	 KEWNCCI

ACORDI. CERTIFICATE OF LIABILITY INSURANCE 	 aATe MRmn R
x4„414411

rewum
Pmflle Cowmga Cnn,"roal
100 Comae Street
Sdta2
Ronkonkoma, NY 11170

THIS CERTIFICATE IS HISUEDAS A MATTER OF INFORMATION
ONLY AND CONFERS 110 RIGHTS UPON THE CERTIFICATE
HOLDER, THIS CERTIFICATE DOES, NOT AMEND, EXTEND
ALTER THE COVERAGE AFFORDED BY THE POLICIES

OR
BELOW.

IN6g RERS AFFORDING COVERAGE NAIC0

MEDase
K6nsWrDOAatmsdan Core
100 Key1and CL, Unit M12
Pahamia. NY 11716

u	 8& Valiant 1. Co
mmusna NalonalCksua ltv

Nemec 3WISIPsunnss Pun
eaJ,Ima Tolyar mnrane^—^— a Co ^—
taMEAC

COVERAGES
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IBAYI N.

CfT%1y\EI@NFMIL	 M	 Inil.,glie
Y.Nrb

V+L'I	 E

13632/127	 040141044 Swam x 	 ^
CLiA01 GOLI,
el.aiF	 • f^EYNa,YF 4uN0W Eram
EL Dam-POL. LI IF

seen

CeNRcate holder is Imduded n addHbn{I insured alma antler the General Liability n: Monsignor
MCClancy PM)ect0 7,•0631x1 Aw., E40 Eimhunl, NY

(SeeAtlachad Descriptions)

CERTIFICATEHOLDER	 CANCEL	 TION

The Part Authority of NY A N!
LAOVirdia Airport, Hanger 7, tat
Floor
Flushing, NY 11371

YMAILMYCPINEAOOEF aNRfa9oY01xfYN a uesmm."'MIIsI sns,
oanrxenoAnRUiwm esNNElewusYOULa TO.aE _20_"ewimam
anceloiw DnmreAnxounaxwsomTlNUErt, eurFAYw<ma0e0exMa

L.wY NOO.xiaRNwLArAYDrxn axo LeoNTI(mEA na^vanes
w

YmNNOa M. ugmns

013	 Bt Welsiffillm0T	 R1ERMT41EA90R000RPORATION. AlldOhhnemrsd.
The ACORDnmeaMb4oann4HlNad-v OIACMD 	 EMY

9001£00 • d 9Z1#	 B£ It 6002/W90



IMPORTANT

If the cedifirate bolder is an ADDRIONAL INSURED, iha pokyliss) mutt be endorsed. AsWtomont
on this cowlAcals does not mr(er rights to the cedificrta IoWer In had of Such andnmemonl(c),

If SUBROCAT*N IS WAIVED, Wb}Id M the terms and coudillons of the poAry. certah po&ks may
mqulre an endorsement. A statement on this cNtiflceb does not =far rights to the cenifieete
hudsr In leu of such and wlimrs a(a).

DISCLAIMER

The Caaifi®Ie of lneumnos does not MGM* a Connal hohmn the i%Wlrp lnsubafs). authorized
reprosenratNe or producer, and Ina carlficala holder, nor does a sfifreadv6y or negatively amend,
owed or ellar Me coverage afforded by the pukka ltsiod thereon

900/VOO'a 9eL#	 H:GL 600anu90	 :w0aj
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Prom:3andra R. eandlez Faxld. 	 Page 2 of 0	 Da(e;4/8/1009 02:32 PM Pave:2 of e

A	 ,CAD.	 CERTIFICATE OF LIABILITY INSURANCE	 D̂&IDri s1 	^` 04 Noe° 09
PNanur>R THIS CERTIFICATE 15 ISSUED AS A MATTER OF INFORMATfON

ONLY ANDCONFERS NO RIGHTS UPON THE CERTIFICATE
Bruen Deldin DiDio NY Branch HOLDER THIS CERTIFICATE DOES NOT AMPN%EXTEND OR
621. Clock Tower Compona Dr ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW.
Brewster NY 10509'
8hone-.845-279-5151	 Sax:045-279-8402 INBURER3 AFFORDING_COVE RAGE NAICB

Ix3uReD	
µ

INSORERA	 Ohio Casualty Insurance.	 ......_....._._.._,......	 ._..^_ 24074
INSUmiR P

INStM f;DAP XRC.
^^rr	 11

PoughgaagaAYR1250 
Road

_._.....—.
WsuRER D.•	 -

............_........
^-

IN6UHEN E'

_.

'
COVERAGES

TIEP0I.I0IE6 OF EYSUPAWA LISTED UROPI MAY[ OVEN 183UED TO THEINSUREONIV EDABOVEPOD THE POLICY PERIOO WCATED NMWM*YANDRNE
ANY REOIINEMFNT, TERN OR coRmi IN OF ANYCOHIRAUTOROTHER DOCUMENT WRN ReSPECTTO VMICN 1HIBCERTETGA '16 WYSE ISSUED Olt
WY PERTAIN, THE INSURAWMAPPORDEDSV DEPOLIGFB WEDGING HEREIN IS BUBA:UI' M ALL THC TERMS. E%OEUNIOW AND CUNOHRINS OF SUCH
P01-10% MIOREGAIEUM IL WIDWRIMAYHAVE SESHRF UCEO BY PAO GAINS.
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ANYAUTO BA00953195010 03/28/09 03128110
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$1000000

X
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N

X

MADAMS
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^__.PROPERTY ChAvot
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GMIAGLLEUYUTY._. AU OONLY . CAACCIONHT..__._._._.._-. B

tANYAUTO
OTPERTHAN	 EA ACC

AAC0
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AIROOK

Y;NROONL B

ExC[RBNNOREUALWwM1Y
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EACHOCCURRENCE 3

OCCUR	 0 CLAIMS ma AGCRP.GATF.

__-

f

3

3DEOVCDBLE

IttIENIIUN	 b S

WORNER3CONIti(9ADON AND
EMPl0YEp4'UABBJIY
ANYPaOPRIE IUDED%ECVYIVN

__	 fORYLIMITR . ^. _,,	 , E(t_ _,_,.

EA.EACHACCIDENT.._.^—_.._..._...__._......3BEk M
mPpeaMCN6E p FJt(1.UUE0'+

SI ECDL PRON6pNetaiml

eL.OIETANE-EA IIMPlOY6 9

E.L.mAEARE-POLICY LDAR i
GTHrR __ __.

DC6CPIPTIDN OFOPPNATNM'9t LOCATIONS IYENICI.C6tF1 (EUJSgNSAL'OEDBV BIWR9¢aBNTtNK-CNLPf10YISpNB	 ^

Project: soundproofing of HonGignor MCClanoy Memorial NS, 71' -06 $lot Ave.,
Bast Elmhurst, NY 11370	 -

CERTIFICATE HOLDER	 CANCELLATION

KENSTAR SNWLDAHYOF THEARDYE DESCRIBED POLIMIt 66 OANOELLCDDETONE 11MERPIHAORN

DATE TNEREGF, THILMING DLS UPF W"ENDEAVORTO MAIL 1O	 OAYSWAGTEN

HOnOE TOTHEOERnPH ATE HOLDER NAMES TO THE LEFT, BUT FNLURETO DO BO SHALL

Kenstar Construction Corp
100 Kayland Court

IYP0.9ENOONUGATIDN OR LIABILITY OF ANY AND UFGN THE INSURER, IMAOENYEON

WRCSENEA NES,

aEjReEE!7LTIW ^j	 ;^L
3G.r! 

Bohemia NY 11716

Rvenu zs 1ZvvI10V}	 Q) ACORO CORPORATION 1908



i"1

Permit Number: 402002300-01-EV-DT

Address: QUBENS	 71-06 31 AVENUE

Description of Work:
ALTERATION TYPE 2 - GEN CONST
PROPOSED RELOCATION OF TEMPORARY CLASSRO
SLED BERBWITR. NO CMKGE IN USE .

Issued: 0.91.2412009	 EXPireS: 0410112010

Issued to: 1MY SWANY

Business: XWSTAR CONST CORP

Tracking No: GC-601162

ON UNIT NO. I ALL AS PER PLANS

Review is requested under Building Code: 1968

To see a Zoning Diagram (ZD1) or to challenge a zoning approval filed as part of a New Building application or Nteration Application filed after 7/13/2009,
please use "My Community' on the Buildings Department web site at www.nyc.govlbuildmgs.

Emergency Telephone Dav or Niaht: 311 	 !

Borough Commissioner. _C^^Lc^
	

Commissioner of Buildings:.; 	
v

Tampering with or knowingly making a false entry in or falsely altering this permit is a crime that is punishable by a fine, imprisonment or both.

ur-:35.a tuuol



IT

ILL

zinc F

Permit Number. 402002612-01-AL
	

Issued: Sij09/2009 Expires- o4fol/2020

Address: QDEENS	 71-06 31 AVENUE
	 Issued for KEY SWANY

Business: XENSTAR CONST CORP
Description of Work:

ALTERATION TYPE 1
PROPOSED ADDITION OF A NEW CLA..SSROOM:DNI
CAL/ MECHANICAL ROOM AND WINDOW.REPLACEM

Tracking Nor GC-601162

T, PROPOSED ADDITION POR ELECT
AMT :

Review is requested under Building Code: 1968

To see a Zoning Diagram (ZD1) or to challenge a zoning approval filed as part of a New Building application or Alteration Application filed after 717312009,
please use "My Community" on the Buildings Department web site at www.nyo.gov/buildings.

Emergency Telephone Dav or Niaht^311

Borough Gommissioner: Commissioner of Buildings: j

Tampering with or knowingly making a false entry in or falsely altering this permit is a crime that is punishable by a fine, imprisonment or both.
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Permit Number. 4 02 0 022 93-01-EW-OT
	

Issued: 09,12412 o 09 Expires: 0410112010

Address: QUEENS	 71-06 31 AVENUE
	 Issued to: KEN SWANY

Business: KENSTAR CONST COPP
Description of Work:	 Tracking Nor GC-601152

ALTERATION TYPE 2 - GEN CONST
PROPOSE RELOCATION OF TEMPORARY CLASSROO X UNIT X0.2. ALL AS PER FLANS
SLED HEREWITH_ NO CHANGE IN USE, EGRESS OR OCCUPANCY

Review is requested under Building Code: 1962

To see a Zoning Diagram (ZD1) or to challenge a zoning approval filed as partof a New Building application or Alteration Application filed after 7/13/2009,
please use "My Community" on the Buildings Department web site at www.nyc.gov/buildings.

Emergency Telephone Dav or Niaht: 311

Borough Commissioner: 	 Commissioner of Buildings:: ; y

Tampering with or knowingly making a false entry in or falsely altering this permit is a crime that is punishable by a fine, imprisonment or both.

OP-35A (2/05)
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Pompa, Ed

To:	 Jeffery, Zaheer

Cc:	 Vero, Anthony; Caban, Wally; Russo, Nicholas; rpiacentini@jea-architecture.com ; nparra@jca-architecture.com

Subject; Monsignor McClancy High School change order#10, #11 and New credit change order #21

Zaheer,
As per our phone conversation I would like to reiterate the R.E.O's position on change order #10 & #11.

Change Order #10 is for the re-roofing of the two low roofs in the amount of $17,325.00.
The R.E.O's position on this change order request is not approved, for the following reasons.
1. This was the Engineer's responsibility to review and modify the drawings accordingly prior to Bid.
2. It was also the responsibility of the general contractor to coordinate all phases of this contract and as such had to notify the
owner and the Engineer of record that there is a potential change order request because the Architectural contract drawings do
not indicate the installation of a new roof.
3. Had either one of the above two items been done this work would not fall under the noise abatement parameters and would of
resulted in a credit change order instead of additional emergency work.
Therefore The R.E.O's position is that this cost be covered by the contractor's and Engineer's Insurance policies.

Change order #11 is for the re-roofing of the mail classroom.
This change order request was initiated because the roof has developed leaks due to construction activities. Prior to the start of
construction there was no evidence of leaks in the mall classroom and we recognize that the leaks are a direct result of the
construction. However the R.E.O's found that the contractor did not take any precaution to protect the roof and or use due
diligence, on the contrary the contractor had a complete disregard in protecting the roof in the performance of work. we have
numerous pictures showing punctured roof membranes either by scaffolding, angle iron, bricks, bolts, planks and poor
workmanship.
Therefore the request for change order #11 for the sum of $20,315.5 is hereby rejected and must be back charged to
Nagan/Conair Joint venture.

Change Order#21
This credit change order is as per contract drawing # M0.01 note #46 for the sum of (-$68,000).Since this work was not performed
and or equipment utilized.This sum was taken directly from bid analysis sheet.

512!2008
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Russo, Nicholas

From: Pompa, Ed

Sent:	 Tuesday, June 03, 2008 6:34 PM

To:	 'nparra@jca-architecture.com '

Cc:	 Russo, Nicholas

Subject: FW: 08-04-29, Monsignor McClancy Change Orders

Nelson,
The items in red are Jaheer's comments.
However the REO's response is what you should take note.
Ed
-----Original Message-----
From: Jaffery, Zaheer
Sent: Tuesday, April 29, 2008 9:54 AM
To: Pompa, Ed
Cc: Russo, Nicholas; Vero, Anthony; 'rplacentini@jca-architecture,com'; Spera, Anthony
Subject: 08-04-29, Monsignor McClancy Change Orders

Ed,
Thanks for the update.
Our records indicate a slightly different description and/or amounts for a couple of the forthcoming Chnage Orders.
Let's get these in harmony.
I am reproducing a previous e-mail from you, with a superimposed listing of what our records indicate. Please take
a moment and advise me which CO If and amount we should use. Also, please confirm if we can enter the other
CO #s and amounts in our records? Thanks.

We are in receipt of a change orders #07,#09, #10, #11, #13, #14,#15, #16,#17, #18, #19 package for the above
referenced soundproofing contract.

Change order # 07 is to provide larger model unit ventilators from "B & B-1" to Model "A & A-1" upon review we
find this to be within the bounds of sound attenuation. The R.E.O. having meeting with the school, Contractor &
Architect we find the proposal in the amount of $18, 823.35 to be fair and reasonable and recommends approval.

Change order # 9 is for the installation of additional fencing around the chiller.
Having reviewed the request with the Architect, the school and the contractor, the R.E.O. finds the proposal of
$8,040.00 Eight thousand and forty dollars to be fair and reasonable and recommends approval. Please forward
to FAA for approval.

Change order # 10-is for the re-roofing of two low roofs in the amount of $17,325.00 at this time we are still in
the review process,and therefore unable to recommend approval at this time.
Our record Indicates this as CO # 10, for Roof over MP Stage Area, for an amount of $ 19,923.75

Change order # 11 is for the re-roofing of the Mall class room roof in the amount of $20,317.50. At this time we
are still reviewing said proposal and cannot recommend approval at this time.
Our record indicates this as CO # 9 for an amount of $ 23,365.13

Change order # 13 is for the installation of structural supports for the heat exchangers in the amount of
$5,870.00. Upon review we find it to be required in order to properly support them. Having analyzed the proposal
we find it to be fair and reasonable and as such recommend approval.

6/4/2008



Page 2 of 3

Change order # 14 is for an upgrade of an existing gas meter in the amount of $2,962.76. upon review we find
that the proposal is fair and reasonable and the R.E.O. recommends approval.

Change order # 15 is for the installation of redesigned ductwork in the amount of $9,261.95. The R.E.O. has
reviewed the proposal and finds it to be fair and reasonable and therefore recommends approval.

Change order # 16 is for the installation of a protection net above the refrigeration chiller for the amount of
$2,617.92. The R.E.O. reviewed and discussed with the owner, Architect and contractor. We find said proposal to
be fair and reasonable and in turn recommend approval.

Change order # 17 is for the replacement of two existing valves to be compatible with the new building
management system for the sum of $7,489.65. The R.E.O. finds that this is a fair and reasonable proposal and in
turn recommends it's approval.

Change order # 18 is for additional work in the stage area to install new steel lintel support, for the sum of
$1,155.00. The R.E.O. finds the cost reasonable and fair therefore recommending approval.

Change order # 19 is for the supply and installation of two hexagonal windows in the multipurpose room for the
sum of $2,394.00. The R.E.O. has reviewed this proposal and finds it to be fair and reasonable and therefore
recommends approval.

Change order #20 is to provide continuous inspection by Mechanical and electrical Engineers (Lazardos
Engineering) for the period of 30 days for the lump sum of not to exceed $73,500.00. The R.E.O. finds this to be a
reasonable and fair proposal and as such recommends approval.

Zaheer the Change order hard copy will be mailed to you in the AM. Please forward this for approval with FAA,

Thanks
EDP

PS: Few other change orders to follow including a credit change order

-----Original Message-----
Prom: Pompa, Ed
Sent: Friday, April 25, 2008 5:02 PM
To: Jaffery, Zaheer
Cc: Russo, Nicholas; Vero, Anthony; Caban, Wally; 'rpiacentinl@jca-architecture.com '; 'nparra@jca-
architecture,com'; 'coach27bb@aol.com '
Subject: Monsignor McClancy High School change orders

Zaheer,

1.Since the joint venture contractor for the above referenced contract was breached and the surety
Travelers has now taken over, we have reviewed the previously approved change order #4 for the

614/2008
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temporary classroom. Since the class room was not provided by Nagan and in turn not needed, the
Resident Engineers Office hereby rescinds It's approval and voids the change order in the sum of
$106,466.52.

2. We are in receipt of a credit change order #12 for the elimination of horizontal metal pipe enclosures for
the sum of $114,750.00 after numerous review and negotiations we find this amount to be fair and
reasonable and therefore this reduction in the lump sum shall be applied.

3. We are also in receipt of a change order request for the sum of $140,000 due to overtime expenses
incurred due to lack of a temporary classroom trailer. Upon numerous reviews and meeting with the Joint
venture's sub-contractor Men 811 (President of Elmas Air Conditioning Inc.) we cannot substantiate his
claim either by signed tickets, signed daily narratives and or written requests by the school and or their
representative JCA Associates. We therefore cannot recommend approval.

In addition we are also going to request a credit as per drawing M0.01 note 46. for approximately $60,000
however this has not been resolved as of yet.

The R.E.O. will send you the backup paper work early next week.

Regards,
Ed

6/4/2008
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John Ciardullo Associates, P.C.

Memorandum

I

Idate: June 22, 2007

to: Nadir Uygan
Nagan Construction
226 Wanser Ave
Inwood NY 11096

from: Nelson Parra

575 8th Avenue s	 j

Neork T N

T.(212)245-0010
., .,,	 ,,y mro\if +Riiiarmh',rvm

tel:	 516 374 6286

fax:	 516 374 6290

re: McClancy H.S. Soundproofing

Mr Uygan

Enclosed please find our letter of 4/27/07 regarding Change Order #20. This letter has been updated
to reflect the recent PA/FAA approval of change order #11 for the gas booster controls. In addition,
this letter includes all final JCA review and revised proposals from NCJV letter of 4/30/07.

Please be advised that NCJV's refusal to adjust change orders # 7, 15 and 17 as required to meet the
terms of the contract documents for overhead and profit mark-ups is a violation of contract terms and
these have been adjusted by this office as noted,

As stated in our revised 4/27/07 letter, the change orders listed under combined CO #20 are final and
there will be no further negotiation on any items in it.

NCJV is hereby notified and directed to proceed with due diligence to complete all the work of all
previously approved change orders as well as those included in combined C.O #20. Should NCJV
not be in agreement with any item in the listed change orders, please refer to the contract documents
for the procedures to be followed for filing claims.

Should NCJV not complete all base contract work and change order work by July 23, 2007 as
directed in our letter of 6/21/07, NCJV will be found in default of contract and your bond called by
the owner.

Sincerely,

Nelson Parra

C\DOwmenu and Sot 	 Pm\DukaoplCWSt OrderACD-20- CREDITS & EXTRAM-22 4)7-LNagunxyd	 Page I of I
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John Ciarduiio Associates, P.C.

Change Order 20

1

date: April 27, 2007 Rev. 6/22107

to: Nadir Uygan
Nagan Construction
226 Wonser Ave
Inwood NY l 1096

from: Nelson Parta

cc: Bro. Joseph Rocco, Nick Mclito, Kevin DeMatteis, Nick Russo, Ed

re; McClancy H.S. Soundproofing

tel:	 516 374 6286

fax:	 516 374 6290

Kim Tibbets, Barry Stransky

The following is a summary of approved Change Orders:

APPROVED Change Orders

No.* Description &i Status Amount

1 (1) Property Line Box - Approved - AIA Form issued. $	 30,869.76

2(2) Access Doors in Mall Classroom - Approved - AIA Form issued $	 6,048.03

3(3) Mall Classroom Ceiling Steel Support system - Approved - AIA
Form issued

$	 8,298.24

4(4) Classroom Trailer - Extra ($106,486.52) Rescinded -

Credit of $20,000.00 per NCJV proposal dated 7!3(06.

$	 (20,000.00)

5(24) Backboard Pulley System - Approved - AIA Form to be Issued $	 5,997.20

8(16) ConEdison Charges - Approved - AIA Form issued. $	 59,971.01

11(28) Gas Booster Pump Controls - Approved - AIA Form to be Issued $	 9,328.20

12 (rda) Horizontal Metal Pipe Enclosures - Credit - Deleted from contract.
Based on NCJV Schedule of Values

$ (135,000.00)

Total Change Orders $	 (34,487.56)

Original Contract Amount $ 7,200,000.00

New Contract Amount $ 7,165,512.44

* Numbers shown are JCA assigned Change Order Numbers. Numbers in parenthesis are NCJV record number from their
Prime Change Lists dated 1112106.

C:^em, w s<NnSANW onF"\Duktop1Chu%vOrdm\CO-2o- CREDITS a EXTRASvcA CO ereann, •,n 0.22.07 pd	 Page I of 5



After multiple attempts to negotiate a reasonable amount with the contractor, no agreement has been
reached. As stipulated in the Contract Documents, Chapter II Clause 1 ADJUSTMENTS TO LUMP
SUM which states:

If any Work required by the Contract Drawings and Specifications in their present
form shall be countermanded or reduced, the Architect shall have full authority on
behalf of both parties to make such adjustment by way of reduction in the Lump Sum
as he may in his sole discretion deem equitable and reasonable, and in making such
adjustment, no allowance to the Contractor shall be made for anticipated profits.

The Owner shall make adjustments to the contract amount as they deem fair and reasonable. Such
adjustment shall be, at the discretion of the MMMHS Representative, based on the contractor's
schedule of values or, if the item is not listed in the contractors schedule of values, the amount shall
be as deemed reasonable by the MMMHS Representative for 2 classroom phasing.

Please also be advise that as stipulated in the Contract Documents Chapter II Clause 2
COMPENSATION FOR EXTRA WORK, in the case of Extra Work performed by the General
Contractor compensation for overhead and profit shall be as the Architect deems reasonable. JCA
has determined the rate of 20%u OH&P for G.C. work to be fair and reasonable and 15% for
subcontractor work.

Additionally, as stipulated in paragraph (b) of this clause, in the case of Extra Work performed by a
subcontractor the General Contractors mark up shall be 5%.

All contractor C.O's include a mark up of 30% to 40%. This is not acceptable. The maximum total
markup, including subcontractor mark up shall not exceed 20%.

The following breakdown is a summary of Change Orders included in Change Order #20. Please
refer to the enclosed proposals for more information.

Amounts shown in italics are JCA's maximum permissible amount recommended to PA for
consideration. JCA believes the listed C.O's are justifiable at JCA's maximum recommended
amount.

JCA believes the indicated amount is equitable and reasonable in accordance with our role as
stipulated in the Contract Documents between MMMHS and NCJV.

C Dom tav Seineswe»oo PmWnkto PWnenBeo,dc,Fq - zo- CUDITs& axrnnsven co areakao,.0 o 2247„Ra 	 Page  of 5



Change Orders

No. Description & Status Amount

6 (n/a) Chiller Fence $	 8,040.00

Add (12) 4"x 4"x 1/2"x 10'-0" Galv Stl Posts

12 Posts and revised layout:	 $ 6,700.00

w/20% OH&P	 $ 8,040.00

7(13) Upgrade Unit ventilators $	 17,998.50

18 UV@ $450 each:	 $ 8,100.00
18 sound traps @ 200.00 each:	 3,600.0 

w/ 20% OH&P:	 $ 14,040.00

18 Louvers by Tinron $ 3,770.00 + GC 5% _ 	 $ 3.958.50

Total:	 $ 17,998.50

9(18) Roofing for Mall Classroom $	 20,317.50

Elite Roofing Proposal:	 $ 19,350.00

w/ 5% GC OH&P	 $ 20,317.50

10(19) MI R Roofs above the stage $	 17,325.00

Elite Roofing Proposal 	 $ 16,500,00

w/ 5% GC OH&P	 $ 17,325.00

13(26) Steel supports for Expansion Tanks in MER $	 5,870.00

Subcontractor work:	 $ 6,400.00

w/ %5 GC OH&P:	 $ 6,720.00

Minus $ 850.00 Credit for original installation:	 $ 5,870.00

14 (n/a) Install new Gas Meter and Strainer $	 2,962.76

Global Plumbing Proposal 	 $ 2,821.68

w/ 5% GC OH&P	 $ 2,962.76

Redesigned Gym Ductwork $	 9,261.9515 (12)

Subcontractor proposal	 $ 8,820.90

w/ 5% GC OH&P 	$ 9,26 1.95

c:Wo mm,.Msmmp.NaknP,,, M "MpT4ft* OrdmaCO-xo . CHEWS &Hxr Mn CA coarmkdd" o n,07.wpd	 Page  of 5



16 (27) 1 Protection for^chiller $	 2,617.92

Provide protective net over chillers	 $ 2,181.60

w/ 20% OH&P	 $ 2,617,92

17(20) Replacement Motorized Valves $	 6,354.00

Material and Labor: 	 $ 5,295.00

w/ 20% OH&P	 $ 6,354.00

18(22) Extra Stage work (Steel lintel and gypsum board partition) $	 630.00

Completion of Steel Subcontractor proposal of $1200 will not be
necessary.

Partial installation of clip angles: 	 $	 600.00

w/ 5% GC OH&P	 $	 630.00

19 (n/a) Soundproofing Window #20 in MPR $	 2,394.00

Tinron Proposal: 	 $ 2,280.00

w/ 5% GC OH&P:	 $ 2,394.00

SUBTOTAL FOR OUTSTANDING CHANGE ORDERS $	 93,771.63

20 Credit for contract work that has been removed from the contract $(230,766.40)
Please see attached JCA cost estimate.

Current C.O.'s Sub Total $(136,994.77)

CiDocummue WSVE.PW.11.P.9001MoplCh.800,daTO-20 CREDITS &ERTRAWCA CO 13, kdo"06-22-07 ;wd	 Page  of 5



Additional work in connection to piping bbanges (See attached cost estimate):

No. Description Amount

1 Brick removal b/w classrooms & corridors $	 1,800.00

2 New brick & firestopping b/w classrooms & corridors $	 1,000.00'

3 Brick Base at LTV's $	 8,316.00

4 Gypsum board soffits $	 52,710.00

5 Electrical light fixture modifications 	 i $	 5,000.00

6 VCT at horizontal pipe chase locations $	 1,242.00

7 Core Drilling $	 14,280.00

Sub Total $	 84,348.00

Grand Total Change Order # 20 (including current C.O.'s above) $, (529646.77)

Based on the above, Change Order #20 is hereby issued in the amount shown. This change order
includes all work and change orders listed above.

As MMMHS is enforcing the requirements of the Contract to which you are already a signatory, your
concurrence is not required.

Sincerely,

Nelson Parra
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JCA Cost Estimate - Summary
	

6/24/2007

Total Change including all credits and additions

Credits for Scope Changes
	

$	 (230,766.40)

Extra Relating to Pipe Changes
	

$	 64,346.00

Extras Change Orders
	

$	 83,771.63

Total
	

$	 (52,646.77)

Page 1 of 1



JCA Cost Estimate
	

6/21/2007

Mclancy H.S. Credits for Sco pe Changes & Deleted Work
Total Total
Contract Revised Credit

Item Description Unit QTY. QTY. QTY. Unit cost Total
1 Brick Removals(NCJV-Means Proposal) CF 1076 0 -1078.$ 17.70 $	 19,080.60
2 New Brick at Pipe Chases SF 1600 680 -920 $	 22.00 $	 20,240.00
3 ADD Lintels at Horiz pipe chases per detail

6/A6.02:
45 Locations @ 2'-6" = 112 FT
112 FT x 9.1 Ibs/FT = 1,019 Ibs Ibs 1019 0 -1019 $	 1.94 $	 1,976.86

4 Provide Steel frame atali slab openings per
Detail 5/A6.03 & 6/A6A3.
(42 deleted locations 288 LF)
L4x3x3/8 = 8.5 Ibs/ft x 288 LF = 2,448 Ibs
L7x4x3/8 = 13.611ps/ft x 288 LF = 3,917 Ids
Total	 = 6,365 Ibs Ibs 6365 0 -6365 $	 1.94 $	 12,348.10
Field Welding Journeyman:
42 Lee @ 3 Loc/day = 14 days= 112 hrs
Prevailing Wage Rate = $ 77.281hr
+ 20%OH&P =	 92.74/hr hrs 112 0 -112 $	 92.74 $	 10,386.88
Field Welding Laborer
Prevailing Wage Rate = $ 50.00/hr
+ 20% OH&P	 = $60.00/hr hrs 112 0 -112 $	 60.00 $	 6,720.00

5 Slab Removals:
Saw Cut 42 Location 288 LF LF 288 0 •288 $	 6.00 $	 1,728.00
Selective Demolition, Concrete, elevated slab,
rubbish handling, Disposal CY 2.96 0,72 -2.24 $	 1,552.00 $	 3,476.48
Selectve Demolition, Dump Charges T 6 0.94 -5.06 88.83 $	 449.48

6 ADD FOR 2 CLASSROOM PHASING
37 Classrooms Q 2 classroom phasing
= 18 mobilizations / cleanings
Cleaning:
2 men 1 da = 16 MH x 18 = 288 MH 288 0 -288 $	 50.00 $	 14,400.00
Mobilization:

12 men 1/2 day = r8 MH x 18 = 144 MH 144 0 -144 $	 50.00 $	 7,200.00
7 Scrape, Prime & Paint Existing Lintefs at

Windows: 68 Lee
11 Man, 1/2 da /loc = 34 days = 272 hrs hrs 272 0 -272 $	 50.00 $	 13,600.00

8 Exterior Access and Misc work for CU#3
NCJV Schedule of values Item 05.05
$31,400,00 - $3,140.00 (for work completed) -
$15,000.00 (for Exterior stair & canopy)
_ $ 13 260.00 LS 1 0 -1 $ 13,260.00 $	 13,260.00)

9 Interior Access and Misc work for CU#3
NCJV Schedule of Values Item 09.05
$13,600.00 - $4,080.00 (for work completed)
_ $ 95100 LS 1 0 -1 $	 9,520.00 $	 9,520.00

or CU #3rlinefdule

j
NowoCJV

Sche	 of Values Item 16.18
$11,300.00 - $10,170.00 (for work completed)
=$1,130 LS I	 1 0, -1 $	 1,130.00 1 $	 1,130.00
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JCA Cost Estimate
	

6/21/2007

Mcla cy H.S. Credits for Scope Changes & Deleted Work
Total Total
Contract Revised Credit

Item Description Unit QTY. OTY, OTY. Unit cost Total
11 Mechanical Allowances per Note 33 M0.01 &

Addendum 5 Item 2, deleted, not required.

2" pipe FT 300 0 -300 $	 71.00 $	 21,300.00
2- 1/2" pipe FT 300 0 -300 $	 89.00 $	 26,700.00
3" pipe FT 300 0 300 $	 107.00 $	 32,100.00
3" L Fittings EA 50 0 50 $	 55.00 $.,:	 2,750,00
3" T Fittings EA 50 0 -50 $	 248.00 $— 12,400.00

Total	 $ (230,766.40)
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JCA Cost Estimate
	

6/21/2007

Melon  H.S. Extras for Piping Changes
Total

IlDescrlptlon
Contract Total Extra

ITEM Unit QTY. QTY. Net QTY. Unit cost Total
1 Brick Removals

Classroom/ Corridor
Based on NCJV pro

posal)	 1 EA 12 32 20. $	 90.00 1,800.00
2 New brick at

Classrom / Corridor openings
(including firestopping) EA 12 32 20 $	 50.00 $	 1,000.00

3 Brick Base at UV SF 0 378 378 $	 22.00 $ r	 8,316.00
4 Gvp . Board Soffits SF 763 4277 3514 $	 15.00 $— 52,710.00
5 Electrical

Modifications to light fixtures
at new soffits LS 0 1 1 $	 5,000.00 $	 5;000.00

6 VCT at Horiz chase Loc SF . 0 600 600 $	 2.07 $	 1,242.00
7 Core drilling EA 1	 0 168 168 $	 85.00 $	 14,280.00

Total	 $ 84,348.00

Page 1 of 1



221 Wcst 57th Sty

	

No York '	 aJohn Ciardullo Associates, P.C.?^^^

T. (212) 2^245-0010
Transm ittal 11'H 11.11'8 ilrlll I(Cll q rC.1111â m

date: October 10, 2006

to:	 Nick Russo	 tel:	 (718) 533-3796
Port Authority of NY & NJ
LaGuardia Airport, Central Terminal Building 	 fax:	 (718) 533-3768
Resident Engineer's Office Room 3927
Flushing, NY 11371

from: Nelson Parra

cc:

re: Msgr McCLancy Memorial 1-ligh School -Soundproofing.

Mr Russo.

Fnclosed please find Change Order 48 for the above project.

Please call should you have any questions.

Nelson Parra

RECEIVED
PORT AUTHORITY NYINJ

LaGuardia Airport,
Central Terminal Building
Resident Engineer's Mica

X\SNOPROORNkClni>Ly\Change Orders\CO 08 C04&OnFe610-1005-C08-I-REO.wTd



dembb MONSIGNOR MCCLANCY MEMORIAL HIGH SCHOOL
BROTHERS OF THE SACRED HEART

OFFICE OF THE PRESIDENT

BROTHER JOSEPH Rocco, SO, ED.O
PRESIDENT

October 10, 2006

Mr, Nick Russo
Resident Engineer's Office — Rm. 3927
The Port Authority of NY & NJ
LaGuardia Airport
Flushing, NY 11371

Aircraft Noise Abatement Program — School Soundproofing Project
Monsignor McClancy Memorial High School
LGA 80-02 & 98-03
Change Order #8

Dear Mr. Russo,

Enclosed please find signed and executed Change Order #8 in the amount of $59,971.01
for the above referenced project.

We have reviewed this Change Order and found it to be in order. This work is necessary
and within the bounds of the Noise Abatement Program.

Please permit us to recommend this Change Order for payment.

Sincerely,
C ^(/̀ "z fix. /5^^ ^s

Brother Joseph Rocco, sc
President

72 - 02 THIRTY-FIRST AVENUE EAST ELMHURST NY 11370 - 1726
TEL (718) 898-38001397-9343 FAX ('718) 397-9325



)4 John Ciardullo Associates, P.C.

Change Order #08

221 West 57th Sts
Vet'')rk° -'

exv. o k.*I
T. (212) 245-0010

„^urjcu -archi,ecuuaann

date: October 5, 2006

to: Nick Russo
Port Authority of NY & NJ
LaGuardia Airport, Central Terminal Building
Resident Engineer's Office Room 3927
Flushing, NY 11371

from: Nelson Parra

cc: Brother Joseph Rocco

re: Monsignor McClancy Memorial H.S.: Soundproofing

Mr, Russo

tel:	 (718) 533-3796

fax:	 (718) 533-3768

Enclosed please find Nagan Conair JV's request for Change Order #08 for the ConEdison Fee to
provide new electrical service.

During the bidding process the contractor was unable to obtain a fee price from ConEdison to
provide the electrical service per the contract documents. Based on their past experience on other
soundproofing projects, where ConEdison did not charge a fee to upgrade an existing electrical
service, they did not include in their bid a cost for the ConEdison fee.

While it is true that ConEdison does not usually charge to upgrade an existing service, the McClancy
IIS project is different.

Due to the location of the existing service, at the front of the building, it will necessary to install
whole new service at the rear of the building and abandon the existing service. This is required to
provide power to the new mechanical equipment being installed under the soundproofing work.
Since they have to install a new service at a different location, ConEdison is charging a fee.

After several meetings and discussions with the PA Resident Engineer's Office, ConEdison and the
contractor we find this to be necessary and within the bounds of the Noise Abatement Program.

JCA has reviewed the enclosed proposal from the contractor for Change order #08 in the amount of
$59,971.01 .  This includes only the amount of the ConEdison fee and no OH & P will be charged on
this C,O.

We find their proposal to be fair and reasonable and recommend they be approved for payment.

Nelson Parra

s+snuv,aor^nt^cirn<y+cna^y. omen:+co 08	 Page 1 of I



To: Msgr McCiancy Memorial H$
71-06 31st Avenue
East Elmhurst NY 11370

Project: MCClancy Memorial HS
71-06 31 st Avenue
East Elmhurst NY 11370

NAGAN/CONA1R JV.	 Change Order Request
226 Wen ger Avenue, Inwood. NY, 11096

tel: 516 374 .6296 fax:516 37+6290
	

Request#:	 NCJV 10

Request Date: 0912912006

Description of Work 	 Amount

Con Edison Fee
	 59,971.01

I

Negative changes will lower the overall contrail
price requiring no additional payment by owner.	 Requested Amount of Change 59,971.01

The original Contract Sum was	 7,200,000.00

Net change by previous Change Orders 	 0.00
The Contract Sum prior to this Change Order 	 7,200,000.00

The Contract Sum will be changed by this Change Order	 59,971.01

The new Contract Sum including this Change Order will be	 7,259,971.01

The Contract Time will be changed by — 	 0 Days

Owner:
	

Date:

Contractor:
	

Date:

V00	 'ONI NOISOfIt5L5N00 NRS"N	 06ZA rte At q Yv.r Tq :/n nnnZ /A7 /Rn



NAGAN/CQNAIR JV. Monsignor McCiancy Memorial HS
Sound Abatement Project

Attachment 1

Description of Extra Work

Cost Calculation
Description I Unit I	 Unit cost Quantity Ext.Co	 Reference

ConEdison Fee Is $59,971.01 7.00 $	 $9,971.01

TOTAL	 $	 59,971.01

Proceed with extra work;

Nagan/Conair JV.	 Data B Signature (Engineer or Amhltecg

t00[A	 '0NI N0110t12LLSN00 NVDVN	 06Z9 6Lt 9TS XVd TS : LO 900Z/6Z/60
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PAGE 81/01

conEdison

Brooklyn/Queens Cost Estimate

Date
	

19-sep-06

Location:

Applicant;

Utimate Number:
Layout Number:

Date Receivad;

71-08 31stAVE

MONVONOR MCCLANCY H.S,

006.955
S06-a464.0.0

9/19/20)6

CSD Dist No.
CORE ID No,

Date Completed;

302

289562

v.	 9/19/2006

Temp. Service[ )	 Accommodation [ X I	 Excess Dist 1

Description of Work;
REINFORCE & RELOCATE U. G, SERV AT CUST =ST - REL BOX VVI "S" BOX, INST
2.4"C 81', INST 1 .4"C, 188', INST 2 SECT OF 3 .500,240 SEC CABLE, INST 2 .4-500 SI iRV
CABLE 90', REM EX 2-4-$00 S=-RV. SEAL a ABANDON EX DUCT, REM & INST METEI t.

The Total Cost Includes Vehi< le Chortle, This Cost Estimate Expires 	 3119!2007

Cost ^	 ..-._	 ^~

—

$	 59 971.01

_Total Coat p lus Salvage  60,402.01 S

Selvage Credit S	 -431.00$

9aias Tax	 &.3757. $	 --^—$^

Total C9at ^ ^

Requested By:	 JOHN WUNAN

2d W86T:S0 9002 Be ' daS 	 90 eT8£BTLT: 'ON XH,d
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221 Westt557t[i Sty
Ne 

I. C M ^;York;
T.(212)245-0010

tl7vci.ica»rchitectore.com u:

date: October 10, 2006

to: Nick Russo

Port Authority of NY & NJ
LaGuardia Airport, Central Terminal Building
Resident Engineer's Office Room 3927
Flushing, NY 11371

from: Nelson Parra

CC;

re: Msgr McCLancy Memorial High School - Soundproofing.

Mr Russo,

Enclosed please find Change Order #8 for the above project.

Please call should you have any questions.

tel:	 (718)533-3796

fax:	 (718)533-3768

Nelson Parra

RECEIVED
PORT AUTHORITY WINJ

OCT 1 8 2006

LaGuardia Ahport ,
Central Terminal Building
Resident Engineses Mica

X  NOVR00FWM CM.y\ChanSe ONtts\CO-08-C.nEdison Fe610-10 .06 CO8.T-aC0e1pd



MONSIGNOR MCCLANCY MEMORIAL, HIGH SCHOOL
BROTHERS OF THE SACRED HEART

OFFICE OF THE PRESIDENT

BROTHER JOSEPH ROCCO, SC. ED.D
PRESIDENT

October 10, 2006

Mr. Nick Russo
Resident Engineer's Office — Rm. 3927
The Port Authority of NY & NJ
LaGuardia Airport
Flushing, NY 11371

Aircraft Noise Abatement Program — School Soundproofing Project
Monsignor McClancy Memorial High School
LOA 80-02 & 98-03
Change Order #8

Dear Mr. Russo,

Enclosed please find signed and executed Change Order #8 in the amount of $59,971.01
for the above referenced project.

We have reviewed this Change Order and found it to be in order. This work is necessary
and within the bounds of the Noise Abatement Program.

Please permit us to recommend this Change Order for payment.

Sincerely,

Brother Joseph Rocco, sc
President

72, 02 THIRTY-FIRST AVENUE EAST ELMHUR5T NY 11370 - 1728
TES (718) 898.3800 

13 
97-8343 FAX (7 i B) 397-9325



John Ciardullo Associates, P.C.

Change Order #08

221 West 57th &-E

ew-Work$
T. (212) 245-0010

w%IVJw-urchi(Vuum.com w

date: October 5, 2006

to: Nick Russo
Port Authority of NY & NJ
LaGuardia Airport, Central Terminal Building
Resident Engineer's Office Room 3927
Flushing, NY 11371

from: Nelson Parra

cc; Brother Joseph Rocco

re: Monsignor McClancy Memorial H.S.: Soundproofing

Mr. Russo

tel:	 (718)533-3796

fax:	 (718) 533-3768

Enclosed please find Nagan Conair JV's request for Change Order #08 for the ConEdison Fee to
provide new electrical service.

During the bidding process the contractor was unable to obtain a fee price from ConEdison to
provide the electrical service per the contract documents. Based on their past experience on other
soundproofing projects, where ConEdison did not charge a fee to upgrade an existing electrical
service, they did not include in their bid a cost for the ConEdison fee.

While it is true that ConEdison does not usually charge to upgrade an existing service, the McClancy
HS project is different.

Due to the location of the existing service, at the front of the building, it will necessary to install
whole new service at the rear of the building and abandon the existing service. This is required to
provide power to the new mechanical equipment being installed under the soundproofing work.
Since they have to install a new service at a different location, ConEdison is charging a fee.

After several meetings and discussions with the PA Resident Engineer's Office, ConEdison and the
contractor we find this to be necessary and within the bounds of the Noise Abatement Program.

JCA has reviewed the enclosed proposal from the contractor for Change order #08 in the amount of
$59,971.01. This includes only the amount of the ConEdison fee and no OH & P will be charged on
this C.O.

We find their proposal to be fair and reasonable and recommend they be approved for payment.

Nelson Parra

X\SNOPROOFIMtO..)Che,g 0rd.,,T0 . 08-CanEdimn Fa\C0H08-Ca.Ed40n Fce IM5-06.wpd	 Page 1 of 1



NAGAN/CONAiR JV.	 Change Order Request
226 Wanner Avenue. Inwood. NY, 11096

tel: 516 374.6286 fax:516 374.6290
	

Request#:	 NC,1V 10

Request Date: 09/2912006

To! Msgr McClancy Memorial HS
	

Project: McClancy Memorial HS
71-06 31st Avenue
	

71-06 31st Avenue
East Elmhurst NY 11370

	
East Elmhurst NY 11370

Description of Work	 Amount

ConEdlson Pee	 59,971.01

Negative changes will lower the overall contract
price requiring no additional payment by owner. Requosted Amount of Change $9,971,01

The original Contract Sum was	 7,200,000.00

Net change by previous Change Orders 	 0.00
The Contract Sum prior to this Change Order	 7,200,000,00
The Contract Sum will be changed by this Change Order 	 59,971,01

The new Contract Sum including this Change Order will be	 7,259,971.01
The Contract Time wilt be changed by	 0 Days

owner:
	

Date:

Contractor:
	

Date:



NAGANICONAIR 1V.
Monsignor McClancy Memorial HS

sound Abatement Project
Attachment 1

Description of Extra Work

Cost Calculation
Descrfptlon Unit Unit cost Quantity I	 Ext. CoReference

ConEdison Fee

Q%P	
..._._....._,	 ...__..._^^.

is $59,971.01

._.....

1,00	 s	 59,971.01

._..	 $	 ..	 _......__._.

OTAL	 s	 59,971.01

Proceed with exaa work,

Nagan/Conair JV, 	 Date d S19nalUre (Enolneer or ArchlteW

COO in	 '9N7 Noiion N.T,RN0:1 NV-)VIJ 	 ne70 nrr arc vv.r +o • ,n onn +.^



719H7533?e " RETAIL EMERGY'A,

Brooklyn/Queens Cost Estimate

Date

11-06 31$tAVe

69/conEdison

29/3@H6 16.@q

Locatlon:

PAGE 01/01

79Sep-O6

Applicant;
	

MONSIONQR MCCLANOY H,S,

FAtimate Number:
	

QO6.355
	

CUD Dist No.	 302
Layout Number:
	

sos-Hasa-a -
	

CORE ID No,	 299562

Date Recbivad:
	

0/19/20)6
	

Date Complated;
	

9119/2004

Temp. Service j J	 Accommodation [X J	 F-xceas Dtat J J

Description of Work;
REINFORCE& RELOCATE U.G, 5ERV AT OUST COST - REL BOX W! "S" BCX, INST
2d"C 91', INST 1 .4"C, 198', IN6T 2 SECT OF 3-500,240 517C CABLE, INST 24-500 31:RV
CABLE 90', REM EX 2-4-500 9 =RV. SEAL & ABANDON EX DUCT, REM & INST METE! I.

The Total Cost Includes Vehl< la Charge. This Cost Estimate EXpirea 	 _	 3/792007

Requested By:	 JOHNWLLIVAN	
C1161

Zd Wd6T:50 9002 62 ' aas 	 9066TSMtet: 'ON XtU	 0U[ O18,LOB-Ia OHW -B: wow



Ne{wYo1'k?
T. (212) 245-(X)10

itNVW.lCn-arehitecmre.arm u;

221 West 57th St=

date: October 10, 2006

to: Nick Russo
Port Authority of NY & NJ
LaGuardia Airport, Central Terminal Building
Resident Engineer's Office Room 3927
Flushing, NY 11371

from: Nelson Parra

cc:

re: Msgr McCLancy Memorial Fligh School - Soundproofing.

Mr Russo,

Enclosed please find Change Order #8 for the above project.

Please call should you have any questions.

Nelson Parra

tel:	 (718) 533-3796

fax:	 (718)533-3768

RECEIVED
PORT AUTHORITY NY/NJ

OCT 1 8 2006

LaGuardia Airport.
Central Terminal Building
Resident Engineer's Offce

X 3SNOPROOFlMcClancy\Chnnye Orders\CO . 08 - ConEdison Ft610d O-0bCOS-T-aEO.wpd



MONSIGNOR MCCLANCY MEMORIAL HIGH SCHOOL
BROTHERS OF THE SACRED HEART

OFFICE OF THE PRESIDENT

BROTHER JOSEPH ROCCO, SC, ED.D
PRESIDENT

October 10, 2006

Mr. Nick Russo
Resident Engineer's Office — Rm. 3927
The Port Authority of NY & NJ
LaGuardia Airport
Flushing, NY 11371

Aircraft Noise Abatement Program — School Soundproofing Project
Monsignor McClancy Memorial High School
LOA 80-02 & 98-03
Change Order #8

Dear Mr. Russo,

Enclosed please find signed and executed Change Order #8 in the amount of $59,971.01
for the above referenced project.

We have reviewed this Change Order and found it to be in order. This work is necessary
and within the bounds of the Noise Abatement Program.

Please permit us to recommend this Change Order for payment.

Sincerely,	 XCC6

Brother Joseph Rocco, sc
President

72 - 02 THIRTY-FIRST AVENUE EAST ELMHU RST NY 11370 1728
TEL (718) 898-3800 / 397-9343 FA% (718) 397-9325



221 West 57th Sty

John Ciardullo Associates, P.C.

Change Order #08

vc

X, C'WNOI`k
T.(212)245-0010

t^}nv.ico-grchitecuur.com u:

date: October 5, 2006

to: Nick Russo
Port Authority of NY & NJ
LaGuardia Airport, Central Terminal Building
Resident Engineer's Office Room 3927
Flushing, NY 11371

from: Nelson Parra

cc: Brother Joseph Rocco

re: Monsignor McClancy Memorial H.S,: Soundproofing

Mr. Russo

tel:	 (718) 533-3796

fax:	 (718) 533-3768

Enclosed please find Nagan Conair JV's request for Change Order #08 for the ConEdison Fee to
provide new electrical service.

During the bidding process the contractor was unable to obtain a fee price from ConEdison to
provide the electrical service per the contract documents. Based on their past experience on other
soundproofing projects, where ConEdison did not charge a fee to upgrade an existing electrical
service, they did not include in their bid a cost for the ConEdison fee.

While it is true that ConEdison does not usually charge to upgrade an existing service, the McClancy
HS project is different.

Due to the location of the existing service, at the front of the building, it will necessary to install
whole new service at the rear of the building and abandon the existing service. This is required to
provide power to the new mechanical equipment being installed under the soundproofing work.
Since they have to install a new service at a different location, ConEdison is charging a fee.

After several meetings and discussions with the PA Resident Engineer's Office, ConEdison and the
contractor we find this to be necessary and within the bounds of the Noise Abatement Program.

JCA has reviewed the enclosed proposal from the contractor for Change order #08 in the amount of
$59,971.01. This includes only the amount of the ConEdison fee and no OH & P will be charged on
this C.O.

We find their proposal to be fair and reasonable and recommend they be approved for payment.

Nelson Parra

%ASNOPROORMcClancyThange ordenTO-U9 . ConEdison Fa\C0909- ConEdison Fe < 10,05-b.wyd	 Page I of I



NAGAN/CONAIR JV.	 Change Order Request
226 Wenter Avenue. Inwood, NY, 11096

tel: 516 374.6286 fax:516 3746290
	

Request#:	 NCJV 10

Request Date: 09/29/2006

To: Msgr McCiancy Memorial HS
	

Project: McCiancy Memorial HS
71-06 31st Avenue
	

71-06 31st Avenue
East Elmhurst NY 11370

	
East Elmhurst NY 11370

Description of Work	 Amount

ConEdison Fee	 59,971.01
0

Negative changes will lower the overall contract
price requiring no additional payment by owner. Requosted Amount of Change 59,971.01

The original Contract Sum was	 7,200,000.00

Net change by previous Change Orders	 0.00
The Contract Sum prior to this Change Order 	 7,200,000,00
The Contract Sum will be changed by this Change Order 	 59,971.01

The new Contract Sum including this Change Order will be	 7,259,971.01
The Contract Time will be changed by — 	 0 Days

Owner:	 Date:

Contractor:	 Date;



NAGANJCONAIR JV.	 Monsignor McClancy Memorial HS
Sound Abatement Project

Attachment i

Description of Extra Work

Conedlson Fee.

Cost Calculation

Description Unit Unit cost I Quantlty	 EXt.COat Reference
ConEdison Fee

5/p
	

_._.. ... _.	 ...^_....__:..

Is $59.971.01

._.._

1.00	 $	 59,971.01

._..	 $ ..	 _ .	 .._^

TOTAL	 $	 59,871.01

Proceed with extra work;

Nagan/Conair JV.	 Data 6 Signature (Englneer or Amhltect)

C00®	 '0NI NOT.L^rIX.T,SNnl NV-)Vkr	 na>n urn	 ..
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conEdison

Brooklyn/Queens Cost Estimate

Data
	

19-Sep-06

Location:	 71-06 3 1 St AVE

Applicant:	 MONSIGNOR MCCLANCY H,S,

PJltitnate Number:	 o06.355 	 080 Dist No,	 302

Layout Number:	 306-84"	 CORE ID No,	 r,	 299562

Date Received;	 0/19/2016	 Date Completed:	 _	 9119/2006

Temp. Service,[ ' 	 Accommodation [X a	 Excess Dist [ i

Description of Work;
REINFORCE & RELOCATE U. G, SERV AT CUST COST - REL BOX Wt "S" BOX, INST
2-4 4C 81', INST 1 .4"C, 188', INST 2 SECT OF 3.506,240 SEC CABLE, INST 2 .4-500 31:RV
CABLE 90', REM EX 2-4500 S :-: RV, SEAL & ABANDON EX DUCT, REM & INST METER.

The Total Cost Includes Vehit to Charge. This Cost Estimate Expires 	 311912007

Cost $	 83, 471.0 1 $

Totai'Coat Pius Salvage 60,402 
^r

Salvage Credit	 — S	 —431,00

galas Taz	 a 3787. $

Total Coat $	 .

71
Requested By:	 JOHN',1ULL(VAN	

i,C-- U/S ® 
c 6s f -

Zd Wd6T:S0 9002 Be ' 4BS	 98L0T8£0T1-T: - ON XOJ	 'OuI 018iO319 O8W13: WOUd
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i

j	 CALMAR CONSTRUCTION SERVICES, CORP.
10 Union Avenue

Lynbrook, NY 1156.;

S;HEFT NO...
=V9CALCULATED VY	 . DATEl^/10

(516) 593 .5252 Fax (516) 5935678	
CHECKED yY
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AL

luhn Ciardullo Aw)ciotes, P.('.

221 west 57th Sts
N« r^^ ^y

O .k2 ewl lg
T.(212)245-0010

wt+nv.jca-architceture.atm c:

MINUTES OF PROJECT MEETING # 53
October 30, 2006

Meeting Date: October 30, 2006	 LEGEND: Numeric Tall
Example: 2.1.3

To:	 All Attendees
Cc:	 Emil Opera – Lakhani & Jordan Engineers via email	 2 = issue # (Item #)

Jack Rogan – Lakhani & Jordan Engineers via email	 1 = meeting #
Barry Stransky – Conair Corp. via fax: 516-294-8869 	 3 = item description #

Re:	 Minutes of Project Meeting

School: Monsignor McClaney Memorial H.S.
Contract #:
Design #:

G.C.	 Asbestos

NTP Date: 08/11/05	 08/11/05
Substantial Completion Date: 01/12/07	 01/12/07
Original Contract Completion Date: 08/22/07	 08/22/07
Revised Contract Completion Date: No Change	 No Change
Original Contract Amount: $7,200,000.00	 $207,000.00
Approved Change Orders: $	 45,216.03	 $0

Outstanding pending change order amount: $0	 $0

Project: Monsignor McClancy Memorial H.S.
Place: 71-06 31" Ave, East Elmhurst, NY 11370
Time: 10:00 AM
Project Officer: Nelson Parra
Contractor: Nagan/Conair Joint Venture (NC)

Attendees:
Name Company Position Telephone Fax Email
Nick Melito	 —Mc—J Clagc Y ti. S. Oxmer 718-898 -3800 718397.9325 cosch27bb aoLwm
Kevin DeMatteis McClave N.S. Owner Re resent. 917.299.0740 516-593 .5678 Kevin	 demworld,wm

Nick Russo PANYNJ LGA-REO Pro'ect En incer 718-533.3796 718-533 .3768 nmsso a an	 ', ov

Clint Bmnsky PANYNJ LGA•REO Engineer 718.533.9978. 718 .533 .3768 cbrans	 an	 ov

Nelson Pava JCA Pro'ect Architect - 212-245.0010 212.245-0020 n a	 'ca-architecture,comrra

Vema Velde eves ICA Architect 212-245-0020 212 .245-0020 walde	 nes	 'ea•azchitecture.com

Nadir U	 an
Men Bil

N	 an Constmetion
Elmas A/C

Owner
Field Su er, / Mech

646-387.5065
516.319-0883

516-374.6290
1 516-374-6290

nadit@naganconstruction.cant
men	 na anconstruction.wm

Bruce Spear Conair CoM. 516.294.8860 1 5 16.294-8869 bruceoonairw	 ahoo.eom



The Soundproofing of Msgr McClancy Mem IIS
Minutes of Meeting # 53 —October 30, 2006

Page 2 of 5

The following is a summary of the items discussed:
It 	 #^	 _	 Description of Item	 ^— Action By	 Due_

00. Administrative

01.	 MMMHS School Issues:
01.47.01 MMMHS states that NC shall submit requests for classroom areas of NC/MMMHS Continuing

work planned for the weekend no later than Thursday before requested
weekend. MMMHS shall coordinate in-house to accommodate for
Contractor access requests. No drilling to be done before 12nomi on Sat.

01.5101 IMMMHS .P nr s that the —first complaints regarding the lack of heat in NC 10-27-06

shall provide temporary heat as required to maintain 70 degree^

i

NC
eequired by the contract documents.

01.52.02 MMMHS requests an..,.e,,,.:_,,un ac, .- .... j .uoce is a	 elayd	 in the NC 10-30-0b
delivery of the silencers. 8 are still missing as of 10-30-2006.

101.52.03 In association to Item 00.52.02, the following damages have been
reported by the School to the G.C.:

MMMHS/NC

•	 fax machine
•	 projector

•	 side covers @ the wood bleachers
•	 padding @ the stage and gym wall
•	 Stage curtain
•	 Track mats (4)
•	 Indoor Pitchers mound
•	 Bleachers damage whenlifthitthem

1.53.01 MMMHS reports that the lighting in the Entrance Lobby is ngtssjng lights NC 11-01-06
and light in the gypboard soffit are not workir

NC shall correct by the end of this week,

01.53.02 Piping in the locker room shall be completed this week. MMMHS states NC scheduled for
that the School will complete the piping work if Conair does not.
MMMHS will back charge Conair for the work done. Nagan to discuss

1 11-01-06

with Conair this work on 10-24-06.

01.53.01 No heat in the 	 MMMHS states that the complaints have increased NC 11-01-06
and if no heat is provided by Thursday morning (11-02-06) the School
will be forced to shut down. NC is in the process of testing system. If
tests are not completed by Wednesday evening, NC shall provide
temportia heat to the school.

—01.53.02 JCA to contact L&J to evaluate radiators in mall (2 are not working) JCA/L&J —'11-01-06

01.53.03 8 silencers are not installed as of 10-30-06. The silencers for the fan coil NC~ 11-06-06
units are the wron 	 size. (lar er than units

02. Change Orders

02.50.01 JCA week of 10-30.06Heat Exchangers - original contract documents proposed Hea7
UnitsExchangers be hung from MER ceiling. Proposed design chan

to be mounted on ground with 6-legged steel structure. JCA t

02.51.01

package to forward to PA.

Change Order: W iring - Exhaust Fan - returned to Nagan by JCA for NC
corrections/ clarification

_ ..

X:4SNDPROOF1McClancylMinutes\tninutesMcCimeymeeting 4 053.doc



The Soundproofing of Msgr McClancy Mem HS
Minutes of Meeting # 53 -October 30, 2006

Page 3 of 5

Item #	 Description of Item	 Action By Due Date

0151.02 Change Order: Motorized Valves - returned to Nagan by JCA for — 	 NC
corrections. Cost excessive.

(f	 u .	 Classroom Trailer - JCA reports that this change order has been 	 PA/FAA
reviewed by PANYNJ-LGA REO and it has been forwarded to the I	 -

Nagan states that the lack of this temporary classroom space has
impacted their construction schedule. Access to classrooms has beet
limited during this phase of construction, since classes are in sessim
scheduled areas of work.

02.5	 NC requests letter from LGA-REO stating that the ConEd change9 	 i	 JCA
has been approved. JCA confirms approval from FAA.

JCA shall prepare AIA forms for signature., upon approval final
approval from PANYNJ-Director's office.

02.53.02	 Basketball rigger/backboard to be done on Friday, October 27, 2006. 	 JCA	 11-06-06
Not complete - as of 10-30-06. JCA reports that installer will need to
repair all 6 basketball hoops due to NY State code issues. The change
order submitted to the PANYNJ will need to be revised, since it only
included two of the six backboards that need to be brought up to code.

JCA shall revise and resubm it to PA

V. Schedule

03.53.01	 NC states that about 4 months of time is needed after approval of shop 	 NC
drawings for delivery of classroom trailer.

03.53.02 NC states that the lack of a classroom trailer has forced them to work
overtime to provide heat to the building; however they cannot continue to
work overtime after the heat is provided and without a classroom trailer
the substantial completion date cannot be met.	 ,^

04. Payment:
PA

04,53.01	 Payment Requisition #7-JCA forwarded approv: _ 	 -_	 JCA/PA/NC	 10/31/06
PA has scheduled a walkthrough for 10131(06

04.53.02 Payment #3 JCA to discuss with PA the procedure to process the JCA/PA	 11-06-06
$41,139.93 that was not paid to NC, but was invoiced in application
package 93.

05. Regulatory Requirements

06. Outstanding Submittals with A/E

06.50.01 Silencer submittal - DISAPPROVED. Add'I information requ ired from NC 10-27-06
NC.

In review by JCA- Acoustical Engineer.

NC shall provide sound source that was measured in the sound test
report.

07. Outstanding submittals with the Contractor

08.47.03 Louver submittal - add'I information required per 9(1!06 email to NC NC outstanding

Louver flange detail provided by NC is not acceptable without showing,
the installation detail. NC to prov i de.

08. Outstanding RFI

X:4SNDPROOF\McClwcyVAinuteslminutesMeClanoymeeting # 051doe



The Soundproofing of Msgr McClancy Meet HS
Minutes of Meeting # 53 —October 30, 2006

Page 4 of 5

Item # Description of Item Action By Due Date
08.5101	 RFI regarding the Booster Pump. 	 NC	 ASAP

' NC shall submit written request for information clarifying what work is
required and reason. JCA requests an RFI be sent by NC to L&J.

09 Quality

10. Asbestos

l 1. Site work

i LS ].01 Boiler Room to be c lean-up to be done after 10-3I-06.	 ^— NC	 11-06-06

12. Steel

i 2.52.01 Vibration Isolators at AC-1 do not line up as designed– They are approx.
3	 off. It was determined that the contractor did not properly coordinate
the dunnage to the size of the AC unit.

JCA wil l provide a detail.

JCA 10-30-06

12.52.02 Steel Dunnage At AC-2to be corrected in area where contractor extended
steel and painted over steel channels. NC shall replace the two affected

NC. 10-31-06

13. Site Safety

14. Plumbing/Sprinkler

15. Electrical

15.52.01 JCA provided detail of panel location of LP-UV2 and LP UV-3 to G.C.
Nagan states that no holes were drilled through asbestos tile . Nagan
reports that there is no asbestos tile on 3 rd floor classroom and second
floor guidance office.

NC DONE

16. Masonry

17. HVAC(Meehanical

18. DoorsJWindows

18.52.01 Tinron to complete window installation by week of October 30, 2006. Tinron week of 10.30-06

18.52.02 Windows have condensation building-up. Graham to inspect. NC ASAP

( 18.52.03 Calk bead at window perimeter is unacceptable in most locations.

Contractor shall provide full perimeter panning at exterior of windows to
correct improperly measured or improperly installed windows. For the

(
purpose of matching the windows panning shall be installed at all
windows.

NC

18.5101 NC shall provide written confirmation from the w indow manufacturer JCA/NC 11.06-06

X:4SNDPROOMMCCImeyMnutaWnutesMeClancytnmting 4 053.dDc



The Soundproofing of Msgr McClancy Mem HS
Minutes of Meeting N 53 —October 30, 2006

Page 5 of 5

Item 4 Description of Item Action By _ _ Due Date_
that seals and other parts being replaced or repaired are fully covered by
the warranty to the full term required by the specifications..

19. Roof

1 19.48.01	 MMMHS requests that Locker Room roof be completed immediately. 	 NC	 10.31-06

If not completed by the week of 10/30/06 MMMHS will have their roofer
complete the work and NC will be back charged.

20. General Construction

Abbreviations: NC = Nagan Conair JV; JCA = John Ciardullo Associates; JBH=JBH Environmental Inc, L.R3 = Lakhant & Jordan Consulting angmeers,
MMMHS= Monsignor McClancy Memorial High School, PA = The Port Authority of NY & NJ, ENV-Enviroseienee Consultants, Inc.

Next meeting to be field on Monday, November 6, 2006 at 10:00am at McClancy HS.

Minutes prepared by Verna Valdepenas/Nelson Parra

These minutes will be considered an accurate account of what was discussed unless we hear otherwise from you within five (5) days.

U

X:ISNDPROOF\McClaneyNinutes\minute McClaneymeeting H 053.doc
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Russo,•Nicholas

From: Nelson Parra [NParra@jca-architecture.comj

Sent:	 Thursday, November 16, 2006 11;25 AM

To:	 Pompa, Ed; Russo, Nicholas

Cc:	 coach27bb@aol.com ; Verna Vaidepenas

Subject: Fwd: 06-11-02, McClancy CO # 4

Based on the email below from Mr. Zaheer Jeffery to Mr. Anthony Vero, we assume the Trailer Change Order
has been approved and we will Instruct the contractor to begin preparations for the trailer Installation.

We have not yet received a formal approval from PA, Please forward formal approval as soon as possible.

Thank you.

Nelson Parra

John Clardullo Associates
575 8th Avenue, 20th Floor
New York, New York 10018
t:212 245 0010 f:212 245 0020

>>> "Jeffery, Zaheer <zjaffery@panynj.gov >-11/2/2006 1:01 PM >>>	 -
Tony,
Pursuant to my e-mail of October 25, the formal approval of CO # 4 in the amount of $106,486.52 Is being mailed to you today via Inter-
office mail.
Regards,
Zaheer Jaffery

225 Park Ave. South, 91h. Fir.

NYC 10003. T 212-435-3768; fax-3833

11/17/2006



221 West 57th St?

ohn Ciardullo Associate P.C.r

Transmittal

Nerk^
` OX orkg

T.(212)245-0010
www.ieu-architectumcoin n:

date: September 27, 2006

to: Nick Russo	 tel:	 (718)533-3796
Port Authority of NY & N1
LaGuardia Airport, Central Terminal Building 	 fax:	 (718) 533-3768
Resident Engineer's Office Room 3927
Flushing, NY 11371

from: Nelson Parra

re: Msgr McCLancy Memorial High School- Soundproofing.

As requested enclosed please find a copy of the Change Order Package for CA #4 for the classroom
trailer.

Please note we have added a new cover sheet that contains a more detailed explanation than the
original cover sheet dated 7120/06. A copy of both cover sheets is included.

Please call should you have any questions.

Nelson Parra

X.ASN0PR00F\WCW.yThmy< ON ... TO, U - Chmoom TniRd09-17-05-T-RMnd



John Ciardullo Associates, P.C.

Change Order #04

date: 'September 14, 2006

Ne)Ykg 9

T.(212)245-0010
w iv.icu IIrchitectnrc,CoMn4

221 West 57th Std

to: Nick Russo	 tel:	 (718) 533-3796
Port Authority of NY & NJ
LaGuardia Airport, Central Terminal Building	 fax:	 (718) 533-3768
Resident Engineer's Office Room 3927
Flushing, NY 11371

from: Nelson Parra

re: Msgr McCLancy Memorial High School - Soundproofing.

Mr Russo,

Enclosed for your review and approval please find the contractor's proposal for Change Order # 4 for
the installation of Classroom Trailer #3.

The GC contends that the classroom trailer shown on the contract drawings is not in the scope
because it is labeled `By Others" on the drawings. After reviewing the contract drawings it is evident
that the classroom trailer is noted as "By Others" on one drawing. This term is normally used to
identify items that are related to the contract but not be part of the contractor's bid. .

_This matter has been discussed andnegotiated amongst the School, the Port Authority RE, JCA and— -- —`— – —
the contractor over several months. Additionally from a review of the contractor's bid breakdown, it
is clear the contractor did not include this classroom trailer in his bid.

Specification section 01500 1.10 instructs the contractor to provide temporary classroom trailers, but
does not refer to the drawings. The contractor interpreted the intent to be that they would install a
trailer that is provided "by others". For this reason the contractor included in his bid a $20,000.00
allowance which is included as a deduction (credit) in their Change Order proposal.

Following discussions with the contractor and the Port Authority RE, It has been agreed that the
contractor is entitled to a change order and the classroom trailer is necessary for the completion of
the project. Due to high enrollment the school is occupied to capacity and the school does not have
any other space that can be used for swing space.

At the Port Authority RE's request, the contractor has provided three quotes from three different
manufacturers, One quote was withdrawn by the manufacturer, GE Modular, because they no longer
provide custom trailers. Of the remaining two quotes the lowest from Casson trailers is included in
the contractor's proposal. All three quotes are enclosed for reference.

Based on the above we hereby submit for PA approval Nagan Construction's Change Order #4 in the
amount of $106,486.52. We have reviewed the contractor's proposal and find to be fair and
reasonable and recommend approval.

Please call shou you have any questions.

Nelson Parra

%ASNDPR00RMeClmeyCh,%4 Orde"{CO . 04 . Clemoom TrdIN04-14AS.M3,MO.wpd



221 West 57th Std

John Ciardullo Associates P.C.

Change Order #04

Nek?
111 L Yorki

T.(212)245-0010
vnvw.ju^architednre.com n:

date: July 20, 2006

to: Nick Russo
Port Authority of NY & NJ
LaGuardia Airport, Central Terminal Building
Resident Engineer's Office Room 3927
Flushing, NY 11371

from: Nelson Parm

cc;

re: Msgr McCLancy Memorial High School - Soundproofing.

Mr Russo,

tel:	 (718) 533-3796

fax:	 (718) 533-3768

Enclosed please find Nagan Conair JV's proposal for Change Order # 4 for the installation of
Classroom Trailer #3.

Following discussions with the contractor and the Port Authority, It has been agreed that the
contractor_is-entitle d to a change order and the classroom trailer is necessaryfor the completion of
the project.	 —

At the Port Authority's request, the contractor has provided three quotes from three different
manufacturers. One quote was withdrawn by the manufacturer, GE Modular, because they no longer
provide custom trailers. Of the remaining two quotes, the lowest from Casson trailers is included in
the contractor's proposal. All three quotes are enclosed for reference.

Based on the above we hereby submit for PA approval Nagan Construction's Change Order #4 in the
amount of $106,486.52. This includes the previously accepted credit of $20,000.00 which is the
contractor's allowance for this work. We have reviewed the contractor's proposal and find it to be
fair and reasonable and recommend approval.

Please call should you have any questions.

Nelson Parra

xiSN.DPROOtUh 1myTh.,.0,d,,AC0-09 . On,... Tnik N07l20.05W-REO-m,"d



`MONSIGNOR MCCLANCY MEMORIAL HIGH SCHOOL
BROTHERS OF THE SACRED HEART

OFFICE OF THE PRESIDENT

BROTHER JOSEPH ROCCO. SO . ED.0
PRESIDENT

July 25, 2006

Mr. Nick Russo
Resident Engineer's Office - Rm. 3927
The Port Authority of NY & NJ
LaGuardia Airport
Flushing, NY 11371

Aircraft Noise Abatement Program - School Soundproofing Project
Monsignor McClancy Memorial High School
LOA 841-099
Change Order#4

Dear Mr. Russo-,-- -

Enclosed please find signed and executed Change Order #4 in the amount of $106,486.52
for the above referenced project.

We have reviewed this Change Order and found it to be in order. This work is necessary
and within the bounds of the Noise Abatement Program.

Please permit us to recommend this Change Order for payment.

Sincerely,

L i titi.y .mac__i
Broth r oseph Rocco, sc
President

r	 T NY 11370 - 1726
'^	 ^i	 VAX {71 ) 397-9528
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Document Is protected by U.S. Copyright tow and International
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Document G701 r" - 2001

OWNtH: ZI

ARCHITECT: ^9

CONTRACTOR:

FIELD: 0

OTHER: 0

CHANGE ORDER NU
	

004

High	 DATE: July 20, 2006

ARCHITECT 'S PROJECT NUMBER: Mcaancy

CONTRACT DATE: June 30, 2005
CONTRACT FOR: General Construction

r4:

!Yr

Isputed amount attributable to previously executed Construction Change Directives)

motor and the Port Authority, 
it has been agreed that the contractor is entitled to a change

Maury for the completion of the project. 	 -
:ontractcr has provided three quotes from three different manufacturers. One quote was
Modular, because they no longer provide custom trailers. Of the remaining two quotes, the
tded in the contractor's proposal. All three quotes ere enclosed for reference.
dt for PA approval Nagan Construction's Change Order 04 in the amount of $106,486.52.
;d credit of $20,000.00 which is the contractor's allowance for this work We have reviewed
to be fair and reasonable and recommend approval.

,I '" ^hange Order in the amount of
1 ge Order will be

by Zero (0) days.
?Afthe date of this Change Order therefore is

40 00 r doet̂ ,̂ t,T^gt^lq^e changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which

tlt(1 nud Fi'Coas adag Change D irective until the cost and time have been agreed upon by both the Owner and
in which Tp.64 ge Order is executed to supersede the Construction Change Directive.

="^

HITECT, CONTRACTOR AND OWNER,

anConatr N

	

Brother's of theSacred HeartNI

1 9 9Mr^ 	 CONTRACTOR (Firm name)	 OWNER (Firm name)

r f°' 226 Wanser Avenue, Inwood NY 11096

ADDDR
R°lE(S/SV^(;

BY (Signature)

Nadir Uygan	 _.
(Typed me)

,T 	 D 6
DATE

71-06 31st Avenue, But E lmhurst NY
11370

ADD SS

.	 An,/

Y (Signet re

Brother Joseph 5occo
(Typed

DATE



lJohn Ciardullo Associates, P.C.

Cost Estimate

221 West 57th ";
Ne	 rk 9

`̂ ^e ^ orkg
T. (212) 245-0010

www.lo-I¢chitectumom to

Change Order #04 - Classroom Trailer #3'
	

July 20, 2006

Description Unit Quantity Unit Cost Total

Classroom Trailer #3 EA 1 $100,000.00 $ 100,000.00

Total $ 100,000.00

*Due to project specific requirements (dimensions, door and window locations, etc.) the classroom
trailer must be custom built. Custom built trailers like the one required for this project are not available
for lease, they must be purchased.

X MDPROOFMaCImry^CAenge Ordw=-M-Cl"u m TrdleA09d4-O&CONJCA-Cott athm..wd



NAGAN/CONAIR JVe	 Change Order Request
226 Wanser Avenue, Inwood, NY, 11096

tel: 516 374.6286 fax:516 3746290
	

Requesttt:	 NCJV 02

Request Date: 0911212005

To: Msgr McClancy Memorial HS
	

Project: McClancy Memorial HS
71.06 31st Avenue
	

71 .06 31st Avenue
Cast Elmhurst NY 11370
	

East Elmhurst NY 11370

Description of Work Amount

Temporary classroom 9706.52
Crane Service 6,820.00

Negative changes will lower the overall contract
price requiring no additional payment Ry owner.	 Requested Amount of Change	 106,486.52

The original Contract Sum was	 7,200,000.00

Net change by previous Change Orders	 0.00

The Contract Such' prior to this Change Order	 7,200,000.00

The Contract Sum will be changed by this Change Order	 106,486.52

The view Contract Sum Including this Change Order will be	 7.306,486,52

The Contract Time will be changed by —	 90 Days

Owner: .	_ Date:

Contractoc.	 Date:

610 A y e vva nc:an annz/cT/1.6—



NAGAN/CONAIR JV, Monsignor McClancy Memorial HS
Sound Abatement Project

Attachment f

Description of Extra Work

Cost Calculation

--. •••••...", .,•,"••.,	 "" " 6 ATO vvn A"n A nn?iCT/LO .`—.



JUN 19,2006 15:54 NAGAN CONS1 ;TION, INC.	 17184262590
	

page 2

Z aDed	 56BC'SBS '(C9 t	 TZ'6T 9007. .6t NM

CASSONE TRAILER AND CONTAINER CO.	 Quotation
1950 LAKELAND AVE, 	 raaz

RONKONKOMA,NY11779 	
t7uaekumeer	 059520

(631) 5854900 PHONE	 Date of Quota	 8119/2006
(631) $85 .7886 FAX

Quoudey Joe Pr=iandsro

For Soner	 Deliver To:

'Ft
^

Na gat Construction Inc.	 q to 

226 Wanner Avenue	
McClancy Memorial HS

StteetAddrva$

Inwood	 NY 11086	 71 -06 31 St Ave

PHONE: (516) 374-6286	 FA	 aq.	 som np

FAX:	 (516) 374-6290	 Esst Elmhurst	 PNY 11370

TralwrStze 	 TtallarType	

(

+rTnilerNumber	 P.D.Nwber.

zox ao	 Modular Building

Sale	 5106,727.00

Amount

DELIVERY

SET-UP COMPLEX (BLOCK. LEVEL, SEAM)
	

X0.00

Special Terms and Conditions
Customer is TAX EXEMPT and must nrypfy tax exempt caItlQCate before dellvsy.

0oposh and Purdraae Order x raqulfod before plsefng ardor. Belarm upon dsllvey, Pricing itomd f030 days,

Electrical. crater and sewot supo, and connections provkded by others,

Placement of modulo ($) to be $oaontoli$hed by the um of a truok, The sou of the sane to set me units on the loor b by the Customer.

She must be gear and acrnaslble lot the site at equlPmant 0rdo Md.

Steps. dicks. Platforms and walkways Provided by others. tiandlaapW Romps provided by others,



I

•INe

RUCTION,ECUPMENT
RENTALS' SERVICE' SALES

i

Offices and Yard: 53 .20 44th Street, Maspcth, NY) 1378 Tel: (718) 784-1776 Fan: (71 B7 784.0717

QUOTE

Date: 06128/06

To: Nagle Cousrtuctiott
Attn: Dora

Proposal to supply crane, a NYC licensed operator, and 2 riggers to set 210 x 40 trailers weighing approx

30000 lbs.

EQUIPM T TM 1100	 RATE: 6'8000.00
ENT:

	

10B	 31" Ave and 71" Street
LOCATTON:

The above price includes the i'oilowingt

	

1.	 Crane rental, fn el, and tax

	

2,	 NYC licensed operator

	

3.	 Rigger with necessary rigging for trailers

Thank you for the opportunity to quote you on this project.

Sincerely

Loves itsch

1- k.

e,n are VVa rc:6q'nFln7ji,/.0



era

From:	 soner (soner@naganconstruction, eom)
Sent;	 Monday, June 19, 2006 6:15 PM
To:	 Eray Arlan
Subject:	 Fw: Clancy Memorial High School

Learn all there is to learn and then choose your path...

-----Original Message-----
From: "Savage, Chuck M." <crosavage@Willscot.com >
Date: Mon, 19 Jun 2006 17:55:47
To:<sonerenaiganconstruction.com>
Cc:"Oessey, Kim 1.." <klbessey0wil1sc0t.c0m>
Subject: Cliincy Memorial High School

Dear Soner:

As a follow up to our conversation of today Williams Scotsman Inc (w;) can offer Nagan
Construction a price of 5238,587 for the modular classroom designed, built, delivered,
set-in-placo, welded to your support/foundation system, all electrical connected together,
roof trusser and finished roof, and leaders and gutters.

If you would just like WS to build and deliver to site that price would be $193,987.

he we discussed I have supplied over 275 of these types of units within NYC for both
public and private schools and T am very aware of the NYC requirements for such units. My
buildings are built at a New York State factory that specializes in educational units for
°NE-and=b-p-CO-yide^my^st22dinc^s with signed and sealed drawings by a MYS licensed
architect. Also as required by NYC all	 - e^-htc^:e^a1=equi:F
comes with the appropriate MEA numbers as mandated by NYC.

The entire building is constructed as'a 'non combustible building as required by NYC and
has the necessary fire ratings. As I mentioned the numbers , that you have received from
other companies seem too low to meet NYC code. Please be aware that many companies only
build to New York State building codes and not NYC which are completely different,

My numbers are for budgetary purposes since X have not Seen the site to determine truck
and crane accessibility as well as a more complete specification package for the building
itself..

If you need further information please do not hesitate to contact me.

Chuck Savage
Williams Scotsman Inc..
Northeast Regional Sales Manager
Modular 9ui.iding Group
1900 Old Cuthbert Road
Cherry Hil)., NJ 08034
856-470-1246
056-429-9310 (Fax)
132-939-1812 (Cell)

i



P.r

r	 •

Sep 20 2005 0:09sm	 GE 505-t J-1832

IS Equipme r)t Services
Modulor Spoce

I^ILH NGu	 ' 
1t, 171J2C^

F=jj^ 0T14"R INF^E S

FST AC7

A^P PAYBY	 PAID

5 vonnoo Avenue
Fenningl 'm, 0) 06534
u5A

7609-618-263?
G S09- 35.2102

Nadir	
516 .374 .6290 Fax Number

Michael Foster
	

Questions-Pleeseemoil: michaslj.fostef@ge ,com

O
SeR, tember 19. 2005	 Just cover pa e

,mfLL1.nJC,_	 yYi{pby^y(m<ies tn^y 'na Ihis die

E' Quote for approx boost W Classroom space, (20'7( 40').

The (2) Units would be built, oetiverod crane set on the Customers foundation, GEMS wov(o st:ant,
seat, and anchor, GEMS will remove h)tches, axles, and tires. The 2 Units were designed based upon
information provided without benofll of a sha visit. 	 --

Norilt,

vJe are pleased to provide you with e Quote for the above Building. This quote Is based upon the
assumptions and tde,-rf conditions we, discussed, (Le, Clear access, to a 1131 slta, °GE crane setting the
units on the required foundation provided by the Customer. GEMS will also proytde shop orawings of the
Building, Additionally, the Customer will pravlde 811 cennacllons In utilities, any fire systems. connections
to existing building, docks, steps and ramps. etc.

That said, to purchase the Building (two units). as described herein would be $103)600.00. Our (actortee
are currently running 8 . 12 , wecks on their fine times.

To proceed with this proposal you would need to approve our standard GE Sate agreement Willi the
associated Project technical ana contractual clarificatbns and be approved by our R ISK Department.
Thank you for the opponunity to be of sandce. Please advisa me as to our next steps,

if you have any quastfons, please contact me; I can best be reached on my cait'number. (608.439.2102),
once again, thank you and t look forward to working with you.

Sincerely,

tv)^oster

CG hernia Brady. TecnnicatAsslsiant48A•254-05A0

" " h 1 0tc vefi AZ : 51 &DDZ:'v/ol



221 West 57th St 

John Ciarclullo Associates, P.C.

Transmittal
.le`N OAA, orki

T.(212)245-0010
wmicu architecu m.com a;

date: September 27,2006

to: Nick Russo
Port Authority of NY & NJ
LaGuardia Airport, Central Terminal Building
Resident Engineer's Office Room 3927
Flushing, NY 11371

from: Nelson Parra

tel:	 (718) 533-3796

fax:	 (718)533-3768

re: Msgr McCLancy Memorial H igh S chool - Sou ndproofing.

As requested enclosed please find a copy of the Change Order Package for C.0 #4 for the classroom
trailer.

Please note we have added a new cover sheet that contains a more detailed explanation than the
original cover sheet dated 7(20106. A copy of both cover sheets is included.

Please call should you have any questions.

Nelson Parra

X iSNDPR00F\McClencplChangt Ordm\CO-09 . Classroom Trailed09-17-05-T .REO wpd



221 West 57th Sty

John Ciardullo Associates, P.C.

Change Order #04

Ne l^l CT17r ork$1 ! 
T.(212)245-00i 10

rtTrw.jcn•nrchiuv:hire,com µ;

date: September 14, 2006

to: Nick Russo
Port Authority of NY & NJ
LaGuardia Airport, Central Terminal Building
Resident Engineer's Office Room 3927
Flushing, NY 11371

from: Nelson Perm

re: Msgr McCLaney Memorial High School - Soundproofing.

Mr Russo,

tel:	 (718) 533-3796

fax:	 (718)533-3768

Enclosed for your review and approval please find the contractor's proposal for Change Order # 4 for
the installation of Classroom Trailer #3.

The GC contends that the classroom trailer shown on the contract drawings is not in the scope
because it is labeled `By Others" on the drawings. After reviewing the contract drawings it is evident
that the classroom trailer is noted as `By Others" on one drawing. This term is normally used to
identify items that are related to the contract but not be part of the contractor's bid,

This=matter=has=been=diseussed-and-negotiated amongst the--Sehool=the=P-ort Authority-Rl„TCA and	 —
the contractor over several months. Additionally from a review of the contractor's bid breakdown, it

-	 is clear the contractor did not include this classroom trailer in his bid.

Specification section 01500 1.10 instructs the contractor to provide temporary classroom trailers, but
does not refer to the drawings. The contractor interpreted the intent to be that they would install a
trailer that is provided "by others". For this reason the contractor included in his bid a $20,000.00
allowance which is included as a deduction (credit) in their Change Order proposal.

Following discussions with the contractor and the Port Authority RE, It has been agreed that the
contractor is entitled to a change order and the classroom trailer is necessary for the completion of
the project. Due to high enrollment the school is occupied to capacity and the school does not have
any other space that can be used for swing space.

At the Port Authority RE's request, the contractor has provided three quotes from three different
manufacturers. One quote was withdrawn by the manufacturer, GE Modular, because they no longer
provide custom trailers. Of the remaining two quotes the lowest from Cassette trailers is included in
the contractor's proposal. All three quotes are enclosed for reference.

Based on the above we hereby submit for PA approval Nagan Construction's Change Order #4 in the
amount of $106,486.52. We have reviewed the contractor's proposal and find to be fair and
reasonable and recommend approval.

Please call should you have any questions.

Nelson Parra

x1SNOPROORWCImcyChnnye OrdersWO -04 - Clnssrom TnUA09.14-05-ND MO.wpd



A ,
John Ciardullo Associates, P.C.

Change Order 404

221 West 5 7d Std

on
T.(212)245-0010

Vy}y1v.IGi-fttlltilCCtlat:,LOat^.y

date: July 20, 2006

to: Nick Russo

Port Authority of NY & NJ
LaGuardia Airport, Central Terminal Building
Resident Engineer's Office Room 3927
Flushing, NY 11371

from: Nelson Parra

cc:

re: Msgr McCLancy Memorial High School -

Mr Russo,

tel:	 (718)533-3796

fax:	 (718) 533-3768

Enclosed please find Nagan Conair JV's proposal for Change Order # 4 for the installation of
Classroom Trailer #3.

Following discussions with the contractor and the Port Authority, It has been agreed that the
contractor is entitled to a chance order and the classroom trailer is necessary for the completion of
the project.

-	 At the Port Authority's request,-the-contractor has provided three quotes from three different
manufacturers. One quote was withdrawn by the manufacturer, GE Modular, because they no longer
provide custom trailers. Of the remaining two quotes, the lowest from Cassone trailers is included in
the contractor's proposal. All three quotes are enclosed for reference,

Based on the above we hereby submit for PA approval Nagan Construction's Change Order 44 in the
amount of $106,486.52. This includes the previously accepted credit of $20,000.00 which is the
contractor's allowance for this work. We have reviewed the contractor's proposal and find it to be
fair and reasonable and recommend approval.

Please call should you have any questions.

Nelson Parra

rr

XI NDPROOFlMeCient.KhINe Orders}C0 . 04- Cleaamom TraikrW7-20-05-We- O-mv.wpd



MONSIGNOR MCCLANCY MEMORIAL HIGH SCHOOL
BROTHERS OF THE SACRED HEART

OFFICE OF THE PRESIDENT

BROTHER JOSEPH ROCCO, SC, EDT)
PRESIDENT

July 25, 2006

Mr. Nick Russo
Resident Engineer's Office -- Rm. 3927
The Port Authority of NY & NJ
LaGuardia Airport
Flushing, NY 11371

Aircraft Noise Abatement Program — School Soundproofing Project
Monsignor McClancy Memorial High School
LGA 841-099
Change Order #4

Dear Mr Russo

Enclosed please find signed and executed Change Order #4 in the amount of $106,486.52
for the above referenced project. 	 -:

We have reviewed this Change Order and found it to be in order. This work is necessary
and within the bounds of the Noise Abatement Program.

Please permit us to recommend this Change Order for payment.

Sincerely,

i
i

Broth r oseph Rocco, ac
President

°	 ,uyi^,^	 ^ ck hU,NT,N Y . 1 1370 - 1726
-- t^^ TT6.:^E^'tttc'3U:	 3-9^1d: SAX tYI 397-9325
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- r AIA Document G701 T" - 2001

Change Order

PROJECT (Ndme and address): 	 CHANGE ORDER NUMBER: 004	 OWNER:

Monsignor MpCCancy-lvlemorhd High	 DATE: July 20, 2006	 ARCHITECT:
School
71;0631st f1,Yenue	 CONTRACTOR:
Oast pit 1145 NY, 0.%q	 -
TO CONNTRAOTOR {Arame and address): 	 ARCHITECT'S PROJECT NUMBER: McCleary	

FIELD:

Naga CouairJV, 	 CONTRACT DATE: June 30, 2005 	 OTHER: q
$26'}Y!ausdr'Jtveuuo 	 CONTRACT FOR: General Construction
intyGt}d'Al]' 11.046 -

THE-CONTRACT IS CHANGED AS FOLLOWS:
.(Inctude, Where appltadE?fC, anp µridisputed amount attributable to previously executed Construction Change Directives)

. k911owingdiscusSl4nstuith 8te'go`1itiaelor and the Port Authority, It has been agreed that the contractor is entitled to a change
order and 'the clafisrtiom tratler4 i-.h6cessary for the completion of the project.
At tbei'art Aut(IOrhty's (eq iod the contractor has provided three quotes from three different manufacturers. One quote was
Withdrawn by thle manufacturer, OR Modular, because they no longer provide custom trailers. Of the remaining two quotes, the
loW#st ftp ti GassOtic, traflcrs is iricTuded in the contractor's proposal. Al] three quotes are enclosed for reference.
J3aszd orGthe above^tpe hereby gy^"mit for PA approval Nagan Construction's Change Order #4 in the amount of $106,486.52.
fhis ig^lUdos USa, prev}q ashy oh tdopted credit of $20,000.00 which is the contractors allowance for this work. We have reviewed
tho contkactot'E proposaland ;tnd it to be fair and reasonable and recommend approval,

Tbo otigttial Contract Sum wds?. 	 $	 7,200,000.00

Thanet'chhneebVttiavWUSlv authorized Change Orders	 $ 	 _ .__.0.00

s CoutsaGt Sum will-he mcreased '6k.AlhiXf forage Order in the amount of 	 $	 106 486.52
e o4iv Cmidract Sum including thin hinfige Order will be	 $	 7,306,486.52

e Contra0t Time will 6e nmhanged by Zero ( 0 ) days.
Ie date of Substantial Compledori * 	 f:the date of this Change Order therefore is

jOTEiTh G7tange Order ddes'Irot Wolude'changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which
tave.bbon'authorized byIConstruadoq'Charge Directive until the cost and time have been agreed upon by both the Owner and

u0rit2gcfor, m which cast) a Change Order is executed to supersede the Construction Change Directive.

NOT.VALIOUNTIL SIGNED BY jHE, ARCHITECT, CONTRACTOR AND OWNER.

Nagan Conair JV	 Brother's of the Sacred Heart
CONTRACTOR (Firm name)	 OWNER (Firm name)

226 Wanser Avenue, Inwood NY 11096
	

71-06 31st Avenue, East Elmhurst NY
11370

ADDRESS

olaz^^
BY (Signature)

Nadir Uviran

(Typedame)

,7 	 b
DATE

ADD SS

I-•+—r nn/

Y (Signal

Brother Joseph Rocco

(Typed na

DATE

AIA Document G701- - 20D1. Copyright © 1978 and 2001 by The American Institute of Architects. All rights reserved. WARNING: TI
Document Is protected by U.S. Copyright Lew and International Treaties. Unauthorized reproduction or distribution of this Ale D
portion of it, may result In severe civil and criminal penalties, and whl be prosecuted to the maximum extent possible under the on
was produced by AIA software at 14:56:10 on 07/20/2006 under Order No.1000214574 1 which expires on 1/10/2007, and is not for resale.
User Notes:

or
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John Ciardullo Associates, P.C.

Cost Estimate

221 West 57th St9
Ne 

lV t'.W (rk--1
T. (212) 245-0010

t„P,P.KdOTCh)(MU .comw

Change Order #04 . Classroom Trailer #3
	

July 20, 2006

Description Unit Quantity Unit Cost Total

Classroom Trailer #3 EA 1 $100,000.00 $ 100,000.00

Total I $ 100,000.00

*Due to project specific requirements (dimensions, door and window locations, etc.) the classroom
trailer must be custom built. Custom built trailers like the one required for this project are not available
for lease, they must be purchased.

XiSMPROOFMcCl..,Thege Order.\C0 . 04- Closmm Treller\W14-a 0004JCA-Cos(estimate"d
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NAGANICONAIR JV,	 Change Order Request
226 Wanser Avenue. Inwood. NY. 11096

tel: 516 374-6286 fax:516 3746290
	

Request#;	 NCJV 02

Request Date: 09112J2005

To: Msgr McClancy Memorial HS
	

Project: McClancy Memorial HS
71-06 31st Avenue
	

71-06 31st Avenue
East Elmhurst NY 11370
	

East Elmhurst NY 11370

Description of Work Amount

Temporary classroom 97,666.52
Crane Service 8,820,00

Negative changes wilt lower the overall contract
prka requiring no additional payment by owner.	 Requested Amount of Change 	 105,486.52

The original Contract Sum was 7,200,000.00

Net change by previous Change Orders 0.00
The Contract Stiff prior to this Change Order 7,200,000.00

The Contract Sum will be changed by this Change Order 106,486.52

The new Contract Sum including this Change Order will be 7,306,486.52

The Con tract Time will be changed by — 90 Days^

Owner:. -	 Date:

Contractor–	 —	 Date:

"' nom	 " 1,UT N0JJDn LI,SN00 NY9YN
0699 hLC BIS aY3 09:60 800Z:CI/10



NAGANICC)NAIR 1V.

k...
yq.r

Monsignor McClancy Memorial HS
Sound Abatement }Project

Attachment 1

Description of Extra Work

Cost Calculation

bescriptlon Untt Unit coat I Quantity I	 Ext. Cost I	 Reference
Cassone proposal (attached)

Cranes, Inc proposer (attached) 

ea

ea

$10&,727.00

$6,000.00

1.00

1.00

1 $	 106,727,00

S	 8,000,00

SUBTOTAL	 S	 114,727.00

Overhead (6%) $	 5,736.35

SUBTOTAL	 $	 120,463.35
G,C. Profit (5%)	 $	 6,023,17

SUBTOTALL	 >b	 126,486.52
$	 (20,000.00}	 1,00 $	 (20,000,00}

TOTAL	 S 106,466.52

Proceed with extra work;

NaganlConair JV,

nnn rr7,	
'.1NT NOI,LOp$,I,SN00 NYOV,^—OOEB VLC 8IS XYd OS : 60 800Z,CT/44



page 2

TZ : bT 900Z'Bt WX

Quotation

059520

6/19/2006

JUN 19,2006 15:54 NAGAN CONSTRi, , ION, INC.	 17184262590

Z a ped	 9601. S85 W9 t

CASSONE TRAILER AND CONTAINER CO.
1950 LAKELAND AVE,	 7362

RONKONKOMA , NY 11779 	
Ovals Numbor

1831) 585-7800 PHONE	 Date of Quote
(631) 585.7696 FAX

Qmt `' ffy Joe Prrsciandero

Fo
u

r Sooner

I Nab gan Construction Inc.

226 Wanser Avenue

Inwood	 NY 11096

PHONE: (516) 374-6286 	 Fact

FAX:	 (516) 374-6290

TraileraleE	 TrallarTyped 	 ~

F20 x Z67 Modular BUllding

Sale	 5106,727.00

Additional Charges

SET-UP COMPLEX (BLOCK. LEVEL, SEAM)

Deliver To: 
"W" Nom

..

McClancy MOM0431 HS

StnetAddraas

71-06 31 st Ave

C* 	 stana ZIP

East Elmhurst	 N'Y 11370

Trailer Number	 r.'P.D.Web 

Am"M

g,a aP

Special Terms and Condltions
Cuuomer is TAX EXEMPT g rid must rupply tax evnae» colp gate betatt delivery.

DopOdi and purUrase orders required before plating order. Balance upon delivoy. Pricing is onna (or 30 days,

Ekwiai. "W and senor supply, and cormctions provided by others,

Meemnent of modulo(s) to be osaomphrhed by the use of s imak, Tho sat of the vane to sec me units on cite root is by the eusromer,

Silo must Ire clear end acoesslble for the site of equipment Ordered,

Steps. desks, platbmq andwakways provided ay others. hrandkappeo pampa provided by Whom

r.nn M. 	 "WT eIM T.'1riN.T.SNriQ NV-)VN	 Mil tLC M XVd W60 BOOS/CT/LO
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^

CONSTRUCTION EQUIPMENT
RENTALS'SERVICE *  SALES 	 Offices and Yard: 53 .20 44rh Saeee, Masp4h, NY 17378 TeL (7)8) 784-1776 Fax, (7t 8) 754 .07 t?

QUOTE

Date: 06/28/06

To: Nagle Consrtuedon
Attn: Dora

Proposal to supply crane, a NYC licensed operator, and 2 niggers to set 210 x 40 trailers weighing approx
30004 lbs.

Epurm T TM I I00	 RATE; $8000.00
ENT:

JOB	 31" Ave and 71" Street
LOCATION:

The above price Includes the following:

	

1.	 Crane rental, fuel, and tax

	

2,	 NYC licensed operator

	

3.	 Riggor with necessary rigging for trailers

Thaalt you for the opportunity to quote you on thls project.

Sincerely

Dave a tech

onn rah	
?Ni NgT ,2,CR2LLSN00 NVDYN

OBZB NC STS YY,d T9:60:800Z/CS/40



eray

From; soner (soner@naganconstruction. com ]
Sent: Monday, June 19, 2006 6:15 PM
To: Eray Arlan
Subject: Fw: Clancy Memorial Nigh School

Learn all there is to learn and then choose your path...

-----Original Message-----
From: "Savacle, Chuck M." <emsavage @W.iilsco't.com>

Date: Mon, 19 Jun 2006 17:55:47
To:<soner@ntiganconstruction.com >
Cc:"Sessey, Kim L." <klbessey@willscot.COM >
Subjeot: Clancy Memorial High School

Dear Soner:

As a follow up to our conversation of today Williams Scotsman Inc (WS) can offer Nagan
Construction a price of ¢238,587 for the modular classroom designed, built, delivered,
set-in-plact:, welded to your support/foundation system, all electrical connected together,
roof trusses and finished roof, and leaders and gutters.

If you wou)ri just like WS to build and deliver to site that price would be $193,987.

As we discussed I have supplied over 275 of these types of units within NYC for both
public and private schools and I am very aware of the NYC requirements for such units. My
buildings ace built at a New York state factory that specializes in 2ducati.onal units for
NYC and I provide my buildings with signed and sealed drawings by a NYS licensed
arcutec -AYso-as-required-by-N-YC-atLmy mechanical equipment within the modular building
comes with the appropriate MEA numbers as mandated by NYC.

The entire building is constructed as a non combustible building as required by NYC and
has the necessary fire ratings. As I mentioned the numbers that you have received. from
other companies seem too low to meet NYC code. Please be aware that many companies only
build to New York State building codes and not NYC which are completely different.

My numbers are for budgetary purposes since 1 have not seen the site to determine truck
and crane acceSsi.bility as well as a more complete specification package for the building
itself.

If you need further information please do not hesitate to contact me.

Chuck Savage
Williams Scotsman Inc.
Northeast Pegional Sates Manager
Modular aui.Iding Group
1900 old Cuthbert Road
Cherry Hill, NJ 09034
856-470-1246
856-429-933,0 tFax)
732-9.39-18).2 (Cell)

i

annrfi -)NT NnTT)n)rT,6N00 NVDVN	 06Z8 PLC 9TS %Vd 09 : 60 9002/CT/10
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GE Equipment Services
Modulor Spoce

5 vennoe AvRnU
Fenninglon, NJ 035,14
V5A

1sagsta-7trs2
C 5p4-c3S•2)tl2

Nadir	 516-374 . 6290 Fax Number

Michael Foster
	 Duesrions-Please email: rniChaelj.foster@ge,COm

S ^,p tembor 1g. 2406	 .lust cover pa e
(^flLffti ^R	 htirn 3tk1R(A!4Ci^l',CIYd'nu this cne	 _,_

Ez^or approx 6tTOsf0 G - assroom spaco, (20 x 40').

The (2) Units would be built, delivered, crane set on the Customers foundation, GEMS would scam,
seal, and anchor. GEMS will remove hitches, axles, and tires. The 2 Units wers, designed based upon
information provided without benefit of a she visit.

Nadir

We are pleased to provide you with a quote for the above Building. This quote Is eased upon the
assumptions and Ideal condh;ons we discussed, (i.e. Clear access. to a flat see; GE crane setting the
units an the required foundation provided by the customer. GEMS will also provide shop drawings of the
Building. Additionally, the Customer will provldb all connections to utilities, any fire systems. connections
to existing building, decks. slaps and ramps, etc.

That said, to purchase the Building (two units), es described herein would be $105,600,00. Our factories
are currently running 8 .12woeks on their line times.

To proceed will, this proposal you would need to approve our standard GE Sale agreement will) the
associated Project technical and contractual clarifications and be approved by our Risk Department.
Thank you for the opportunity to be of service. Please advise me as to our next steps,

it you have any questions, please contact me; 1 can best be reached on my cell 'number, (1304-439.2902).
Once again, thank you and I look forward to working with you.

Sincerely,`
r

Micheal foster

GG Bernie Brady. Technical Assistant 484.254-0540

e...rellMte4ryeV

"°•" x ^ n 4n vv.r r esat snnr, grrtn



John Ciardullo Associates, P.C.

Memorandum

date: December 8, 2005

to: Nick Russo
La Guardia Airport
Attn: Resident Engineer Office - Rm 3570
Flushing, NY 11371

221 West 57th St?
Ne	 lrk^

` l ew°Yorakg
T.(212)245-0010

umae.jcu-urcUitcralmsnm lz;

tel:	 (718) 533-3796

fax:	 (718)533-3768

F

from: Nelson Parra

cc:

re: Msgr McCLancy Memorial High School - Soundproofing.

Mr Russo,

Enclosed for your review and comment please find the contractor's cost proposal for Change Order #
4 for the installation of Classroom Trailer #3.

The GC contends that the classroom trailer indicated on the contract drawings is not in the scope
because it is labeled "By Others" on the drawings.

After reviewing the contract drawings it is evident that there are conflicts in the
have been obvious to the-bidder and resolved during bidding. Additionally the contractor provided a
copy of an RFI he prepared during bidding requesting clarification of this issue. Upon further
checking based upon his own records, the fax failed to be sent and the question was neither received
by the architect nor did the contractor pursue any further answer prior to bid.

JCA believes the contractor is not entitled to a change order for this item due to the standard. contract
stipulation that in case of conflict between drawings and specifications the most expensive
alternative shall be supplied.

Chapter VIII Article I of the contract states that "In case of a conflict between a requirement
contained in the Specifications and a requirement of the Contract Drawings, the MMMHS
Representative shall be the sole arbiter of the requirements of the Contract which shall control."

At the most the contractor should receive no more than fifty percent of this cost.

Since PA RE agreed to review the issue and consider the contractor's change order request, we
hereby request a PA determination on the validity of this change order request and how much should
be paid to the contractor for it.

Please call should you have any questions.

Nelson Parra

X %SNDPRWF\MtClancy\Change Orden^CO - 04 - Classroom TrailerM2-08-05-M-RF.O. wpi



Nag?in Conair JV
7 ' 226 Waneer Ave

Inwood NY 11096
g., 516374-6286

License:

Change Order
Order#: 4

Order Date: 09/1212005

To: Msgr McClancy Memorial HS
71-06 31st Avenue
East Elmhurst NY 11370

Project: 1
McClancy Memorial HS
71-06 31 st Avenue
East Elmhurst NY 11370

The contractor agrees to perform and the owner agrees to 	
Plans Attached qpay for the following changes to this contract.

Ordered By:	 Customer Order:	 Specifications Attached q

Description of Work	 Amount

Temporary classroom
	

107,512.00

Negative changes will lower the overall contract
price requiring no additional payment by owner. 	 Requested Amount of Change	 107,512.00

The original Contract Sum was	 7,200,000.00

Net change by previous Change Orders 	 0.00

The Contract Sum prior to this Change Order 	 7,200,000.00

The Contract Sum will be changed by this Change Order 	 107,512.00

The new Contract Sum including this Change Order will be	 7,307,512.00

The Contract Time will be chanqed by	 0 Days

Owner:	 Date:

Contractor:	 Date:



NAGAN/CONAIR JV. Monsignor McClancy Memorial HS
Sound Abatement Project

Attachment 4

Description of Extra Work

Cost Calculation

Description Unit Unit cost I Quantity Ext. Cost Reference
GE proposal (attached)

-- -
ea $105,600.00

--
1.00 $	 105,600.00

Overhead (15%) $	 15,840.00

SUBTOTAL	 $	 121,440.00

G.O. Profit (5%) $	 6,07200

SUBTOTAL	 $	 127,512.00

Credit $	 (20,000.00) 1.00 $	 (20,000.00)

TOTAL	 $	 107,512.00

Proceed with extra work;

Nagan/Conair JV.	 Date & Signature (Engineer or Architect)



GE EquipQ1e!lt Services
Modular Space

17 '10 z0

I N F©Lt- S

Er ST n T
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5 vanno5l Aveenue
Pennington, NJ 09534
USA

t 609.818-1832

C 509-439-2102

Sep 20 2009 8:09rtm	 GE	 809	 8-1632	 p.1
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AP PAY BY

Nadir	
516-374-6290 Fax Number

Michael Porter
	

Questions-Please email: michaeij.foster&e.com

Se tember 19, 2005	 Just cover page
°°rert	 mber of canes includ'na this oae

RE Quote for appoox 500sf of Classroom space, (20'x 40').

The (2) Units would be built, delivered, crane set on the Customers foundation, GEMS would seam,
seal, and anchor, GEMS will remove hitches, axles, and tires. The 2 Units wero designed based upon
Information provided without benefit of a stle vistt.

Nadir,

We are pleased to provide you with a Quote for the above Building. This quote is based upon the
assumptions and Ideal conditions we discussed, (La, Clear access, to a flat site, GE crane setting the
units on the required foundation provided by the Customer. GEMS will also provide shop drawings of the
Building Additionally, the Customer will provide all connections to utilities, any fire systems, connections
to existing building, decks, steps and ramps, etc.

That said, to purchase the Building (two units), as described herein would be $105,500.00, Our factories
are currently running 8 .12 weeks on their line times.

To proceed with this proposal you would need to approve our standard GE Sale agreement with the
associated Project technical and contractual clarifications and be approved by our RISK Department.
Thank you for the opportunity to be of service. Please advise me as to our next steps.

If you have any questions, please contact me; I can best be reached on my call number, (609.439-2102).
Once again, thank you end I look forward to working with you.

/Sincerely,^

Michael Foster

CC Bernie Brady . Technical Assistant 484-254-0540

4ora11M^k4aryeuy
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John Ciardullo Associates, P.C.

Memorandum

date: December 8, 2005

to: Nick Russo
La Guardia Airport
Attn: Resident Engineer Office - Rm 3570
Flushing, NY 11371

221 West ̂577tt^h Std

NeSN U1-York9i
T. (212) 245-0010

n^\vsjca-nrchinrt"m.mm,.:

tel:	 (718) 533-3796

fax:	 (718) 533-3768

from: Nelson Parra

cc:

re: Msgr McCLancy Memorial High School - Soundproofing.

Mr Russo,

Enclosed please find Nagan Conair JV's request for Change Order #1.

During the course of excavating for the new property line box for the new electrical service the some
unforeseen conditions were encountered which require additional work to install the property line
box and the conduit trench.

The contract documents require the property line box to be installed between an existing ramp
bbeFiind school building and a retaining wall near the running track. 	 —	 — -- — - — -

The existing ramp also has a small retaining wall along it's outer edge. A drain pipe was assumed to
run right next to and parallel to the ramp as shown in details on original construction drawings
provided by the school. The drain pipe was shown to be hung from the footing of the ramp wall.

Once excavated it was found that the pipe is actually approximately 3 feet from the footing and rests
on a 3 inch reinforced concrete slab on piles. The concrete slab extends from the ramp wall footing
and under the drain pipe. See attached photos. The property line box measures 12'-10"L x T-10"W x
T-2"D and will not fit in this 3 foot space without cutting the footing and moving the pipe.

In addition Con Edison informed us that Con Edison will not connect to the property line box at this
location because it is too far below the grade of the sidewalk. The box has to now be installed in an
alternate location.

The best location for the box would be under the asphalt area next to the running track as shown in
the attached sketch. This location was chosen by the Con Edison representative at a site meeting with
the school and the contractor. JCA agrees that this is the best alternate location for the property line
box. This will require an additional 15' of wire and conduit to shift the location of the box about 15
feet from the current location.

The new location will place the property line box on the other side of an existing retaining wall. A
portion of the retaining wall will have to be removed to allow conduits to pass through it.

X:M0PK00M4eC1anq\Change O,dwW0 01 Pmptr Line Box\12-0605-M-REO.wind



221 West 57th St?

Neirks cdew York§
T. (212) 245-0010

rmrv.ica-irchimctum.com W

McClancy HS is built on a landfill site. The excavated material contains large boulders and other
large rock debris not suitable for back fill per NYC Building Code, which sais fill shall not contain
particles larger than 4 inches. See attached photos. New clean dirt will be needed to backfill the
additional 15 feet of trench excavation and excavated material will have to be removed from the site.

Enclosed please find the contractor's cost proposal in the amount of $30,869.76 for additional costs
associated with the above.

JCA estimates the cost for the above to be approximately $26,316.00 (See enclosed estimate).We
believe the contractor's estimate to be a little high but not excessively high. JCA's estimate is based
on exact quantities and square cuts which may not be possible in the field

Considering filed wastage and that actual field conditions may vary from the sketch we find the
contractor's proposal in the amount of $30,869.76 to be fair and reasonable and recommend for
payment Change Order 41.

Please advise on PA's approval of the Change Order. Upon PA approval we shall submit a Change
order form signed by all parties._

Please call should you have any questions.

Nelson Parra

X NSN PROOPWcClnney^hnnge OWOKO 01- Pmputly Line Bax\1248-05-M-RG0 wpd



i, AIA Document G701	 2001

Change Order

PROJECT (Name and address):	 CHANGE ORDER NUMBER: 001 	 OWNER:

Monsignor McClancy Memorial High	 DATE: December 08, 2005	
ARCHITECT:

School
71 -0631 st Avenue	 ; f - CONTRACTOR!
East Elmhurst NY 11370

TO CONTRACTOR (Name and address): 	 ARCHITECT'S PROJECT NUMBER: McClancy I IS FIELD:'0

Nagan Conair JV	 CONTRACT DATE: June 30, 2005	 t	 OTHER:

226 Wanser Avenue 	 CONTRACT FOR: General Construction 	 --
Inwood NY 11096 t_ y

THE CONTRACT IS CHANGED AS FOLLOWS:
(Include, where applicable, any undisputed amount attributable to previously executed Construction Chan ge Directive's)
The contract documents indicate the property line box be installed in the parking lot area between an existing ramp an a
retaining wall near the running track. (
Unforeseen conditions were uncovered in the course of excavation for the property line box. A drain pipe and concrete pad under
the pipe will complicate the installation of the property line box. The Con Edison representative has informed us •thatthe box °° -,	 ° 1)
cannot be installed at this location because it is too far below grade. The Con Ed rep indicated that their preferred location is an
asphalt area next to the running track approximately 15 feet from the current location. JCA agrees this is the best alternate 	 .;	 t
location. This will require and additional 15 feet of trench, conduit and wires. The property line box at the new location will also
require it be placed on the other side of the existing retaining wall. A portion of the concrete retaining wall will have t6 be 	 >'
removed to allow for conduit (a pass through it, The school-is-built on a landfill siteand the excavated material con,wins'a lo( of 	 - - --
large boulders and other large rocks and landfill material not suited for fill as per NYC Building code. Newzeleandirt will bd
needed to baekfill areas of excavation and excavated material will have to he removed from the site.

Based upon the above and the contractor's cost proposal (attached) we find the amount of $30,869.76 to be fair and reasdnablo 

The original Contract Sum was
The net change by previously authorized Change Orders
The Contract Sum prior to this Change Order was

	
$

The Contract Sum will be increased by this Change Order in the amount of
The new Contract Sum including this Change Order will be

The Contract Time will be unchanged by Zero ( 0 ) days.
The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteec
have been authorized by Construction Change Directive until the cost and time have been agreed upon
Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

John Ciardullo Nagan Conair JV Brother':

ARCHITECT (Firm name) CONTRACTOR (Firm name) OWNER

221 Wes t 57 street 226 Wansor Avenue, Inwood NY 11096 71-0631
11370

ADDRESS ADDRESS ADDRES

"1 ......	 ........... ....
which

BY (Signature)
	

BY (Signature)	 BY (Signature)

John Ciardullo	 Nadir Uygan	 Brother Joseph Rocco

(Typed name)	 (Typed name)	 (Typed name)

DATE
	

DATE	 DATE

AZA Document G7ole' - 2001. Copyright 0 1978 and 2001 by The American institute of Architects. All rights masseuse. WARNING: This AIAi
Document is protected by U.S. Copyright Law and international Treaties. unauthorized reproduction or distribution of this AIA ` Document,
or any portion of it, may result in mover* civil and criminal panaltiee, and will be prosecuted to the ma extent possible under the
law. This draft was produces by AIA software at 11:54:28 on 12/08/2005 under Order No.1000155744 1 which expi^rea on 114/2006, and is not
ter resale.
Lear Notes:	 (1527711287)



Nagan Conair JV
226Wanser Ave
Inwood NY 11096
516 374-6286

License:

Change Order
Order#: 1

Order Date: 08119/2005

To: Msgr McClancy Memorial HS
71-06 31 st Avenue
East Elmhurst NY 11370

Project: 1
McClancy Memorial HS
71-06 31st Avenue
East Elmhurst NY 11370

The contractor agrees to perform and the owner agrees to 	 Plans Attached qpay for the following changes to this contract.

Ordered By:	 Customer Order:	 Specifications Attached q

of Work

Remove and reinstall the stair
3men 4 hours @ $70/hour

Saw cut for new trench
130 If x $711f

Demo and remove asp halt
200sf x $4.00 /sf

Demo existing concrete slab under asphalt
200sf x $4.50/sf

Labor for breaking concrete foundation at new box
2men x 8 hours x $701mhour

-Equipment rental
Daily compressor rental

Remove debris from site
50cy x $401yd=$2000

Clean dirt for backfili at new trench
30cy x $30/yd=$900

Additional saw cut for new location
30ft x $7/ft

Additional hand excay.(Incl. remov) for new locati
8cy x 2mh1cy x $70/cy=$1120.00

Negative changes will lower the overall contract
price requiring no additional payment by owner. 	 Requested Amount of Change

Amount

543.38

1,098.83

966.00

1,086.75

1,352.40

483.00

2,415.00

1,086.75

253.58

1,352,40

30,869.76

The original Contract Sum was 7,200,000.00

Net change by previous Change Orders 0.00

The Contract Sum prior to this Change Order 7,200,000.00

The Contract Sum will be changed by this Change Order 30,869.76

The new Contract Sum including this Change Order will be 7,230,86936

The Contract Time will be changed by 0	 Days

Owner:
	

Date:

Contractor.	 Date:



Change Order ' order: 1

Continued... Date:	 11-02-2005

Description of Work Amount

Additional backfill 398.48
3cy x $30tcy=$90.00

Additional 4" conduit &wire	 =' (*) 13,282.50
See attached proposal from the subcontractor.

Excavation at new box location 5,916.75
35cy x $140cy=$4900.00

Restore asphalt at new box location 633.94

105sf x $5.00 = $525.00

Notes
All cost items other than subcontractor costs are multiplied by 15% for overhead and 5% for profit.

(*) Subcontractor costs are multiplied by 5% mark-up.

Page 2 of 2



221 West 57th St9-

NoN^c;k^ A-WorkmS

T.(212)245-0010
e^\^d.jca-urchiteculrt.com v:

Change Order #01 - Change location of property line box.	 November 8, 2005

Description Unit Quantity Unit Cost Total

Demo & Remove Asphalt at new box location SF 154 $	 4.00 $	 616.00

Remove concrete at retaining wall LS 1 $	 2,000.00 $	 2,000.00

Equipment rental LS 1 $	 500.00 $	 500.00

Excavation at new location* CY 45 $	 140.00 $	 6,300.00

Clean dirt for back fill at new box location CY 25 $	 30.00 $	 750.00

Restore Asphalt at new box location SF - 154 $	 5.00 $	 770.00

Excavation for additional 15 feet of trench* CY 9 $	 140.00 $	 1,260.00

Backfill- for -additional-l5- feet-of trench- CY_ 4	 __ $	 30.00 $	 120.00

Additional 15 feet of conduit & wire

(See attached Engineer's Estimate) ($14,000 max)

LS 1 $ 14,000.00 $ 14,000.00

Total $ 26,316.00

*Excavation cost includes removal from site

X:\SNOPROOFRMeCUnryThenge Orders\CO - 01 - Property Line Box\09-O"5 - CO I - Cosovpd



MCCLANCY HIGH SCHOOL
	

s/zsiO4
ELECTRICAL ENGINEERS COST

ITEM
ITEM# OESCRIPTION	 UNIT QUANTITY UNIT'',COST	 TOTAL COST

ISLFOFII SETS OF 4-500 MCM (1 1) 4'

©©_®__

__--IIIIIIIII^
®^IEXMAVATION AND BACKFILL IS NOT

eELECTRIGALTOTAL	 •	 $73>200:00':

J:OATAIWPS40BDO0 t,CWC,4g3SERV FEEDER REIACT_COST_EST(5"5).xis
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>cY^.r.^l^J►
OK9ToSAL

Number I	 593

Hate: x.512005

.E'LMACELECTRICINC.
61-20 Cooper Ape.
Gfendule,%Y,„113NS
.Ph.(718)894--9727
Farx(718)381-0706

Installation of additional:

-13 sets or'4 11 gaNaniced conduit'

-11 Seta of4 N 500 Acmn copper conductors

in length of 15ft each due to change of location of the property end line box as per
ron€d specification.

-9reakdawn as per:

-Matorial
4"galvanized cgndula---------$2,827.50

4tyMemN copper conductors------52.970.00
-Tabor —	 ... ......—•---	 —511,2112.50

WE HEREBY PROPOSE to furnish labor and matertala -camplate, in accordancs With me above speckatlons , for the 6Um of
seventeen thousand dollars & 001100 	 clotheS	 17 000.00

Payments: 40% at comrnancing;35% with roughing finished;25% with pro ect completed

All maledal k guatsniead ro be as egoallad , All Worth tw campletea n a ple386910ia1

manner aawfding ar standard ptenilooeAny ellamUon from p0ove apeclMation6

InvoNing extra cwt will be axewrod only upon wrMon ordom and will become an

i,	 extra crania over end abate the estlmalmAll aprasnidnt y cobWlgrrltupon strikes,

acaWsnk or delete beyond our control. Owner to rany firs and a0mr necaseery

Inwraxa.OUr Wrnkb s are fudy mvnred by Wodcero Componsalion inauranm

ACCEPTANCE OF PROPOSAL 4Tha above pkee,apeolfioations and

conditions are satisfactory and hemby acospted.You are authorized

to 00 the Wort Be apacifan.Paymdnts will be made as outGnad above.

Data of acceptanw
I
l	

2d Wd6S:50 see?- TO ' dzS	 901.0T8£8T4T: ON Xtfd
i

'•	 T On  Y' nx T C"n' hlVgVk7

NOTE:Thin proposal mpy to withdrawn by as M not

awe0ta(I whhin	 00 days

Signature

' nu l DIJ1.7313 2)1:114-13: 1,088

0678 5Le OTS YY3 s9 m Soog/70/60
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John Ciardullo Associate, Y.C.

Transmittal

date:	 December 18. 2006

to: Nadir Uygan
Nagan Construction
226 Wanser Ave
Inwood NY 11096

from: Nelson Parra

575 8th Avenue's

Netiii#qF̂olk "°' r

T.(212) 245-0010

	

µ	 	 Y1;o-acM4au¢.nvn

tel:	 516 374 6286

fax:	 516 374 6290

cc: Nick Russo, Nick Melito

re: McClancy H.S. Soundproofing

Mr Uygan,

Enclosed please find the following:

I.
	 :.	 Descrir

-  -  ^ __ a.« fYl gd f lascrnnm i r•.,..

AIA Form for CO 98 Classroom Trailer (To Nagan Only)

PA/FAA approval letter for CO #4

PA/FAA approval letter for CO #8

Date

07/20/06

12/15/06

11/02/06

12/15/06

Please sign all four copies of CO #8 and return to our office as soon as possible. When all other
signatures are acquired an executed form will be forwarded to you.

Please be reminded that the final PA/FAA approval letter was forwarded to you last week. This work
cannot be held back waiting for AIA forms. On January 1, 2006 ConEd will increase their charges
for this work. Any increase in the ConEd charges will be Nagan Conair JV's responsibility.

It is in your best interest to pay these charges as soon as possible

Nelson Parra
	 RECEIVED

PORT AUTHORITY NY/NJ

DEC 2 0 ?00^^;

LaGuardia Airport,
Central Terminal Building
Resident Engineer's Office

S\SNDPROOFNIcChsic}4'mrnpvndwve, 1 2 -18-[X T-Nnpnn ♦, pd
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°i 	 Document G701 T" — 2001

Change Order

PROJECT (Name and address): CHANGE ORDER NUMBER: 004 OWNER: N
Monsignor McClancy. Memorial High DATE: July 20, 2006 ARCHITECT: N
School
71-0631st Avenue CONTRACTOR: N
East Elmhurst NY 11370

FIELD:  q
TO CONTRACTOR (Name and address): ARCHITECT 'S PROJECT NUMBER: McClancy

Nagan Conair JV CONTRACT DATE: June 30, 2005 OTHER: q

226 Wanser Avenue CONTRACT FOR: General Construction
Inwood NY 11096

THE CONTRACT IS CHANGED AS FOLLOWS:
(Include, where applicable,any undisputed amount attributable to previously executed Construction Change Directives)
Following discussions with the contractor and the Port Authority, It has been agreed that the contractor is entitled to a change
order and the classroom trailer is necessary for the completion of the project.
At the Port Authority's request, the contractor has provided three quotes from three different manufacturers. One quote was
withdrawn by the manufacturer, GE Modular, because they no longer provide custom trailers. Of the remaining two quotes, the
lowest from Cassone trailers is included in the contractor's proposal. All three quotes are enclosed for reference.
Based on the above we hereby submit for PA approval Nagan Construction's Change Order #4 in the amount of $106,486.52.
This includes the previously accepted credit of $20,000.00 which is the contractors allowance for this work. We have reviewed
the contractors proposal and find it to be fair and reasonable and recommend approval.

The original Contract Sum was 	 $	 7,200,000.00

The net change by previously authorized Change Orders 	 $	 0.00

The Contract Sum prior to this Change Order was 	 $	 7,200,000.00

The Contract Sum will be increased by this Change Order in the amount of	 $	 106,486.52

The new Contract Sum including this Change Order will be	 $	 7,306,486.52

The Contract Time will be unchanged by Zero ( 0 ) days.
The date of Substantial Completion as of the date of this Change Order therefore is

NOTE; This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which
have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and
Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

John Ciardullo
	

Nagan Conair JV	 Brothers of the Sacred 	 Heart

ARCHITECT (Finn name)
	

CONTRACTOR (Finn name)	 OWNER (Finn name)

226 Wanser Averme, Inwood NY 11096

ADD ESli Sr

BY((Siigniaamre)

Nadir Uvrom
(Typed

'77 1
)

106
DATE

71.06 3151 Avenue, East Elmhurst NY

11370

AD

Y'A	 F-e... .L3

BY (Sign r

Brother Joseph Rocco
(Typed r^ne^^

a
DATE

AIA Document 070i n — 2001. Copyright 0 1976 and 2001 by The American Institute of Architects. All rights reserved. WARNING: This AIA"
Document Is protected by U.S. Copyright Low and Internatlonal Treaties. Unauthorized reproduoilon or distribution of this AIA° Document, or any
portion of 11, may result In severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document
was produced by AIA software at 14:56:10 on 07/20/2006 under Order No.1 0002145741 which expires on 1110/2007, and Is not for resale.
User Notes:	 (1687089224:
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221 West 57th St9

T. (212) 245-0010
MMica-archiicct mxmil u;

i

date: September 27, 2006

to: Nick Russo
Port Authority of NY & NJ
LaGuardia Airport, Central Terminal Building
Resident Engineer's Office Room 3927
Flushing, NY 11371

from: Nelson Parra

cc:

re: Msgr McCLancy Memorial High School - Soundproofing.

Mr Russo,

tel:	 (718) 533-3796

fax:	 (718) 533-3768

Enclosed please find Change Order #5 for the above project.

At the direction of Mr Zaheer Jaffery of Aviation Planning, the AIA G701 forms shall be executed
only after final PA and FAA approval is received.

Please call should you have any questions.

Nelson Parra

XASNDPR00TWcCIancyWha,ge OrdersTO - 01 . Beekbaerd pulley sym009-27-Q6-CO5-T-R[0."d



MONSIGNOR MCCLANCY MEMORIAL HIGH SCHOOL
BROTHERS OF THE SACRED HEART

OFFICE OF THE PRESIDENT

BROTHER JOSEPH ROCCO, SC, ED.D
PRESIDENT

September 22, 2006

Mr. Nick Russo
Resident Engineer's Office — Rm. 3927
The Port Authority of NY & NJ
LaGuardia Airport
Flushing, NY 11371

Aircraft Noise Abatement Program - School Soundproofing Project
Monsignor McClancy Memorial High School
LGA $41-099
Change Order #5

Dear Mr. Russo,

Enclosed please find signed and executed Change Order #5 in the amount of $5, 997.20
for the above referenced project.

We have review9d this Change Order and found it to be in order. This work is necessary
and within the bounds of the Noise Abatement Program.

Please permit us to recommend this Change Order for payment.

Sincerely,

,^-	 /14"

Brot r oseph Rocco, sc
President

72 - Q2 THIRTY-FIRBT AVENUE EAST ELMHUR87 NY 11370 - 1728
TEL (718) 8&3800 ! 397.9343 FAX (718) 397. 325



221 West 57th So!

T.(212) 245-0010
rvww.inarddkctam.com µ;

date: September 22, 2006

to: Nick Russo
Port Authority of NY & NJ
LaGuardia Airport, Central Terminal Building
Resident Engineer's Office Room 3927
Flushing, NY 11371

from: Nelson Parra

cc:

re: Msgr McCLancy Memorial High School -Soundproofing.

Mr Russo,

tel:	 (718) 533-3796

fax:	 (718)533-3768

Enclosed please find Nagan Conair JV's proposal for Change Order # 5 for the installation of new
supports and pulleys system for the retractable basketball backboards in the Multipurpose Room..

The Multipurpose Room has retractable basketball backboards that are raised to allow use of the
stage for assemblies and other school functions.

At the shop drawing stage the duct work in the multipurpose room had to be redesigned to prevent
obstruction of athletic activities. During installation of the duct work it was found that the new
design will interfere with the pulley system that raises and lowers the backboards.

Due to time constraints, the pulleys were temporarily relocated to a location away from the duct
work. However, in order for the pulley system to work properly they must be mounted in a specific
location above the backboard. This will require the installatiA of a 3" pipe and truss across two
existing structural members to which the pulleys will be mounted.

This modification to the pulley system will also require it be brought up to code. The existing
manual winches that operate the backboards are mounted approximately ten feet above the floor and
do not have an automatic safety break, which are no longer allowed by code.

The existing winches must be replaced with electric winches and mounted six feet above the floor.

Based on the above we hereby submit for approval Nagan Conair JV's Change Order #5 in the
amount of $5,997.20. We have reviewed the contractor's proposal and find it to be fair and
reasonable and recommend approval

Please call should you have any questions.

Nelson Parra

X:%SNOPBOOFl6 Wancy\Change Orden\CO . 05 . Backboard pulley sysm.W-20-06-0O5 )CA Cover.wpd



To: Msgr McClancy Memorial HS
71-06 31st Avenue
East Elmhurst NY 11370

Project: McClancy Memorial HS
71-06 31 st Avenue
East Elmhurst NY 11370

5

NAGAN/CONAIR JV.	 Change Order Request
226 Wanser Avenue, Inwood, NY. 11096

tel: 516 374 .6286 Nx:516 $74.6290
	

Request#:	 17

Request Date; 09/22/2006

Description of Work 	 Amount

Basketball backboard pulleys and electric w7nch 	 5,897.20

Negetive changes will lower the overall contract
price requiring no additional payment by owner. 	 Requested Amount of Change 1	 5,997.20

The original Contract Sum was	 7,200,000.00

Net change by previous Change Orders 	 0.00

The Contract Sum prior to this Change Order 	 7,200,000.00

The Contract Sum will be changed by this Change Order	 5.997.20

The new Contract Sum including this Change Order will be 	 7,205, 997.20

The Contract Time will be changed by 	 1	
0 Days

Owner	 _	 Date:

Contractor:
	

Date:

1),n	 vvNvu	 O970 eIn OTC YVd FQ:TT 111)(17/77/817
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NAGAN/CONAIR JV.
Monsignor McClancy Memorial HS

Sound Abatement Project
Attachment f

Description of Extra Work

Cost Calculation
Description Unit I	 Unit cost Quantity I	 Ext. Cos	 I	 Reference

Athletic Service Proposal

Scissor Lift Rental

is

ds

$4,968.00

$464.00'

1.00 ( $	 4,968.00

1,00	 $	 484.00

Subtotal6 
00 (1010)

S	 5,452,00
$	 545.20

TOTAL	 $	 5,997,20

Proceed with extra work;

NaganlConair JV.	 Date 8 Sgnatore (Engineer or ArchIICGt)

t	
P

"" ' 1^ r 11.111 r n 1111 wgVll	 nR)A nIn ATe TVJ CCITT Ann7./ZZ/60



*e I 74;sl j̀tl̂f --
Office: (868) 282. 5111 production: (631) 379 . 1976 Facsimile: (516) 561- 1967

9/19/06
212-245-0010

fax 212-245-0020

John Ciardullo Associates, P.C.
221 West 57" St.
New vork,N.X. 10019

Attn: Nelson Parra

Price Ouote

Supply / Deliver / Install — Two (2) 3 '/1" O.D. x 24' pipes with welded 10' bracing and mounts.

Two (2) 1,000 Lbs, load electric winch with momentary key switch.
9 '/2" grooved drum / high speed worm gear supported / positive
locking double reduction worm gear drive / sealed gear case,

Two (2) 3" 800 Lb. work load swivel eye block with attachment hardware

Total Price $4968.00

Please note: This does not include scissor lift rental. If required please add $484.00



John Ciardullo Associates, P.C.

221 gest 57 hk5t'm 
eioor

ew York 11019

T. (212) 245-0010
F. (212)245-0020

w Jca-archhecture.com

September 22, 2006

Brother Joseph Rocco
Monsignor McClaney Memorial High School
71-06 31 51 Avenue
East Elmhurst, NY 11370

Aircraft Noise Abatement Program - School Soundproofing Project
Monsignor McClancy Memorial High School
LGA 80-02 & 98-03
Change Order #05

Brother Rocco,

Attached is a copy of Nagan/Conair JV's Change Order #05 for the installation of the backboard
pulley system in the amount of $5,997.20

We have reviewed this Change Order and find it to be fair and reasonable. This work is necessary
and within the bounds of the Noise Abatement Program.

Please submit to our office a cover letter addressed to The PA Resident Engineer. 	
t

The Resident Engineer is as follows:

Nick Russo
Resident Engineer's Office - Rm 3927
The Port Authority of NY & NJ
LaGuardia Airport
Flushing, NY 11371

Sincerely,

Nelson Parra



Zgormtt Stationery
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Ponri Ed

From: Nelson Parra (NParra@jca-architecture.com)

Sent:	 Wednesday, November 29, 2006 4:43 PM

To:	 Russo, Nicholas

Cc:	 Pompa, Ed; Richard Placentini

Subject: Fwd: 06-11-22, McCiancy CO # 8

Mr Russo,

Please advise on status of approval of McCiancy HS C.O. #8 for ConEd fee.

Per Mr 3affery's email of 11/22/06 they did not receive REO recommendation. Please note this is causing a delay since the
contractor Is waiting for PA approval to proceed.

Please note, Mr 3affery's email also states that he has no record of C.O. # 5, 6, & 7.

These are as follows:
C.O. #5 submitted 9/27/06 for modification of pulley system on basketball backboards as required to clear new ductwork in the
Multipurpose room. This is on hold waiting for additional information from contractor which may require revision of the C.O.
amount.

C.O. #6 final package submitted 9/27/06 for acoustic fence at chiller. Please advise on status.

C.O. #7 final package submitted 9/27/06 for upgrading all medium size unit ventilators to large units as required to meet sound
criteria. Please advise on status.

Thank you.

TI[i .̂aTtIF ]

John Ciardullo Associates
575 8th Avenue, 20th Floor
New York, New York 10018
t:212 245 0010 f:212 245 0020

>>> "3affery, Zaheer" <zjaffery@panynj.gov > 11/22/2006 2;18 PM >>>
Received a CO# 8 package from Carol,
i cannot process it for the following reasons:
(A)Need RE recommendation that he agrees with the contractor's proposal, requesting a chnage order. [We in turn, review it and if in agreement (most of
the time),

send it onward to FAA with our request for a COI. I am attaching write-up for your files. I have sent it on prior occasions but am sending it again. The
write-up is

brief but comprehensive,the portion relating to Change Orders has been highlighted. I may add that CO in excess of $25K, in addition to FAA approval,
also need

an internal PA Asst Director approval.
(B)I have no record of Chnage orders 5, 6 & 7. Are they cancelled? If so please let me know. Thanks.
Zaheer Ja(fery

225 Park Ave. South, gth. Fir.

NYC 10003. T 212-435-3768; Fax-3833

11/30/2006



JIT2 '^ 	 ,lohnCiardulloAssocintes,T.C.

"Cransmittal

date: September 27, 2006

to:	 Niels Russo
Port Authority of NY & NJ
LaGuardia Airport, Central Terminal Building
Resident Engineer's (Office Room 3927
Flushing,NY 11371

from: Nelson Parra

221 West 5 7 th St>

V(lY ^(ll ^^,	 ^	 .

I.(2l2) 245-0010
rc m.ju ;urhilemimmum'.:

tel:	 (718) 533-3796

Fax:	 (718).533-3768

cc:

re: Msgr McUmuey Memorial High School - Soundproofing.

Mr Russo,

Enclosed please fund Change Order ft5 for the above project.

At the elirection of Mr Zahccr Jaftery of Aviation Planning, the AIA G701 f01'I71S shall be executed
only after final PA and FAA approval is received.

Please call should you have any questions.

Nelson Parra

., 5NU I R, 1), N,fWnuyt l.,' 11,01.,V 0 - 05 WMk ,d pnilry ,vslen,'W0 ? 0 ('OS I RLO nyd



T

	 MONSIGNOR MCCLANCY MEMORIAL HIGH SCHOOL
BROTHERS OF THE SACRED HEART

OFFICE OF THE PRESIDENT

13ROTHER JOSEPH ROCCO, 9C, EMD
PRESIDENT

September 22, 2006

Mr, Nick Russo
Resident Engineer's Office — Rut. 3927
The Port Authority of NY & NJ
LaGuardia Airport
Flushing, NY i1371

Aircraft Noise Abatement Program — School Soundproofing Project
Monsignor McClancy Memorial High School
LGA 841.099
Change Order 45

Dear Mr. Russo,

Enclosed please find signed and executed Change Order #5 in the amount of $5, 997.20
for the above referenced project.

We have reviewed this Change Order and found it to be in order. This work is necessary
and within the bounds of the Noise Abatement Program.

Please permit us to recommend this Change Order for payment.

Sincerely,

j^Broth^Ooseph Rocco.sc

President

72 - 02 THIRTY,FRSI' Av6NUE^,-rALr Gt .MHURS'f^ NY 11370 _172G
7m, f71 BI 898-9600 1397-934$ FAX (716) 397.9925



221 West 57th St 

Nov Yul k-
i	 1

't. (212) 245-0010

f	 f	 John Ciardullo Associates, P.C.

Change Order 405

date: September 22, 2006

to:	 Niek ttasso
Port Authority of NY & NJ
1.aGaardia Airport, Ceatt •al Terminal Building
Resident Engineer's Office Room 3927
Flushing, NY 11371

from: Nelson Pion

cc:

re: Msgr McCl,ancy Memorial Nigh School - Scunciprootiag.

Mr ltttsso.

tel:	 (718) 533-3796

tax:	 (718) 533-3768

Enclosed please find Nagan Conair J V's proposal for Change Order # 5 for the installation of new
supports and pulleys system for the retractable basketball backboards in the Multipurpose Room-

The Mtdtipurpose: Room has retractable basketball backboards that arc raised to allow use of the
stage for assemblies and other school functions.

At the shop drawing stage the duct work in the multipurpose room had to be redesigned to prevent
obstruction of athletic activities. During installation of the duct work it was found that the new
design will interlare with the pulley system that raises and towers the backboards.

Duc to time constraints, the pulleys were temporarily relocated to if 	 away front 	 duct
work. Ilowever, III 	 for the pulley system to work properly they must be momated in a speciFic
Location above the backboard. This will rewire the installation 01 a 3" pipe and ( Russ across two
existing Structural membersto which the pulleys will be mounted.

This modification to the pulley system will also require it be brought up to code. The existing
manual winches that operate the backboards alts mounted approximately ten 'feet above the floor find
do not have an automatic safety break, which are no longer allowed by code.

"the existing winches must be replaced with electric winches and mounted six feet above the floor.

Based oil the above we hereby submit for approval Nagan Conair JV's Change Order #5 ht the
amount of $5,997.20. We have reviewed the contractor's proposal and turd it to be fair and
reasonable and recommend approval

Ploaso call should you have any questions.

t	 i^
J

Nelson Parra

C,SNDPROOF+M Cinne•Mlhn,, OviagCO-03 -a,dW,,,d Vuily 	 I Oi JCS, ( m-, ,[



To: Msgr McClancy Memorial HS
71 .06 31 st Avenue
East Elmhurst NY 11370

Project: McClancy Memorial HIS
71-06 31 st Avenue
East Elmhurst NY 11370

of Work Amount

6asKetball backboard pulleys and electric winch 5,997.20

NAGAN/CONAIR JV. 	 Change Order Request
226 Wanser Avenue, Inwood, NY. 11046

tel: 516 374.6286 fax 516 374.6240
	

Request#:	 17

Request Date: 09/2212006

Negativa changes Will tower the overall oonUaol
price requir ing no adriftnal payment by owner. Requested Amount of Change

The original Contract Sum was	 7,200,000.00

Net change by previous Change Orders 	 0, DO

The Contract Sum prior to this Change Order	 7,200,000.00

The Contract Sum will be changed by this Change Order 	 5,997.20

The new Contract Sum including this Change Order will be 	 7,205,99720

The Contract Time will be changed by 	 0 Days

Owner	 Date:

Contractor:
	

Date:

Z t)I)@1	 'JNl .^0[1JilNS5ti0^ VY9t'^N	 c	 —96Z9 hEC 9T. SY3 fS^iT 90aZ^ZZ^6U



NAGAN/CONAIR JV.
Monsignor McClancy Memorial HS

Sound Abatement Project
Attachment 1

Description of Extra Work

Cost Calculation
Description Unit	 Unit cost tJuantity Ext. Cost Reference

Athletic Service proposal

Scissor OR Rental

its	 $4,861.00

.IS	 $ 484 00

1.00	 $

1.00	 $

4,966,00

414.E

Subtotal	 _	 ..,,	 ,.
01p i9m

^	 ;	 $
$

5,x52.00,
546.20

TOTAL	 -- $ 5,997,20

Proceed with extra work;

Nagan/Conair X
	

Date & SvJn8Nre (Engineer or A(Chft6n

CIIp([	 'ONI N01,LJI-11115NO0 NY9vN	 O$C9 VIC 9T9 ^'Vd 9 g :TI 900Z^uZ!80



John Ciardullo Associates, P.C.	 9119/06
221 West 57 6 St.	 212-245-0010
New York, N.Y. 10019
	

fax 212-245-0020

Attn: Nelson.Parra
Price Ouote

Supply / Deliver / Install — Two (2) 3 '/z" O.D. x 24' pipes with welded 10' bracing and mounts.

Two (2) 1,000 Lbs. load electric winch with momentary key switch.
9 '/2" grooved drum / high speed worm gear supported / positive
locking double reduction worm gear drive / sealed gear case.

Two (2) 3" 800 Lb. work load swivel eye block with attachment hardware

Total Price $41968.00

Please note: This does not include scissor lift rental. If required please add $484.00



Ciardullo Associates, P.C.John

Transmittal

221 WeSt 57di st^

Ne rV
V&(M4-'Y o r k

T. (Z12) 245-0010

date: February 20, 2007

to: Nick Russo

Port Authority of NY & NJ

LaGuardia Airport, Central Torminal Building

Resident Engineer's Office Room 3927

Flushing, NY 11371

from: Nelson Parra

cc:

re: MsgrMcCLaun.y Memorial High School- Soundproofing.

Mr Plusso,

Enclosed please find Change Order #11 for the above project.

Please call should you have any questions.

tel:	 (718) 533-3796

fax:	 (718) 533-3768

Nelson Parra

.1^

RECEIVED
PORT AUTHORTY WINJ

FEB 2 1 2007

X ^NDPROOFNcClmq^C^Sc Ordem^0 ^ I I - CoWol S^em ror MS ftmp\02-2^1^01 I ^T-MO 1^d	
LaGuardia Airport,

Central Terminal Building

Resident Engineer's Office



8
John Ciardullo Associates, P.C.

Change Order # 11

575 8th Avenue g N
Neutl'oew

„York$
T (212)245-0010

wwwpa-architedura.WIR w

date: February 6, 2007

to: Nick Russo
Port Authority of NY & NJ
LaGuardia Airport, Central Terminal Building
Resident Engineer's Office Room 3927
Flushing, NY 11371

from: Nelson Parra

cc: Brother Joseph Rocco

re: Monsignor McClancy Memorial H.S.: Soundproofing

Mr. Russo

tel:	 (718) 533-3796

fax:	 (718)533-3768

Enclosed please find Nagan Conair JV's request for Change Order #11 for the installation of controls
and related wiring on the existing gas booster pump.

During the course of construction it was found that the existing gas booster pump is not pressure
activated as previously assumed, It will be necessary to install controls on the existing gas booster
pump to allow it to activate when it is needed. When the new HVAC units installed under the
soundproofing work are activated, the pressure drop will not activate the gas booster pump. The gas
booster pump must receive an electrical signal from the HVAC unit. There are two HVAC units
which will be connected to a control panel which in turn will activate the gas booster pump when
required.

This control panel was not included in the original scope of work. Lakhani & Jordan has confirmed
with the booster pump vendor that this is required. We find this to be necessary and within the
bounds of the Noise Abatement Program.

JCA has reviewed the enclosed proposal from the contractor for Change Order #11 in the amount of
$10,749.64. We find their proposal to be fair and reasonable and recommend they be approved for
payment.

Sincerely

Nelson Parra

%.\SNDPROOPU1cC]anry\CFUnge OrdersiCO . 11- Camralsystem for G Pump\CO-I I-GAS Rontu Pump Comro6A2-6 wpd



MONSIGNOR MCCLANCY MEMORIAL HIGH SCHOOL
BROTHERS OF THE SACRED HEART

OFFICE OF THE PRESIDENT

BROTHER JOSEPH ROCCO, SC, EOM
PRESIDENT

February 16, 2007

Mr. Nick Russo
Resident Engineer's Office — Rm. 3927
The Port Authority of NY & NJ
LaGuardia Airport
Flushing, NY 11371

Aircraft Noise Abatement Program -- School Soundproofing Project
Monsignor McClancy Memorial High School
LGA 80-02 & 98-03
Change Order #11

Dear Mr. Russo,

Enclosed please find signed and executed Change Order #11 in the amount of $10,749.64
for the above referenced project.

We have reviewed this Change Order and found it to be in order. This work is necessary
and within the bounds of the Noise Abatement Program.

Please permit us to recommend this Change Order for payment.

Sincerely,

BrotJos ph Rocco,sc
Presi e

72 - 02 THIRTY-FIRST AVENUE EAST ELMHURST NY 11370 - 1726
TEL (715) 898-38001397-9343 FAX (718) 397-9325



McCLANCY HIGH SCHOOL
	

1/31/07
JCA COST ESTIMATE

ITEM
ITEM Description Unit City. UNIT COST TOTAL COST

1 Control Panel & NEMA Enclosure (Eclipse price acceptable) LS 1 $	 4 840.00 $	 4,840.00
2 3/4" Conduit installed FT 625 $	 7.50 $	 4,687.50
3 4#12 Installed	 FT	 FFn

Terminations - allow 2 hrs
Panel installation -Allow 2hrs 	 2

I c	 " 28 $	 182.00
4
61 $	 75 00 $	 150-00^

Subtotal $10,009.50

Overhead and Profit (included above)

TOTAL $10,009.50

XASNOPR00FUcClancy\Change Orders=-11 -Control System for Gas Pump1ELECTCOST EST Gas Pump Contro4CA.%is	 Page 1 of 1



T abed	 _	
M9 PLC 9TS	

ST:6T 900VTO AON

NAGAN/CONAIR JV.	 Change Order Request
226 Wanser Avenue, Inwood, NY, 11096

tet: $16 374.6286 fax:316 374.6290
	

Requestit:	 21
Request Date' 11/0112006

To: Msgr McClancy Memorial NS
71 .06 31 at Avenue
East Elmhurst NY 11370

Project: McClancy Memorial NS
71-06 31 at Avenue
East Elmhurst NY 11370

Description of Work 	 Amount

Instrell gas control system to the booster pump	 10,748.04
and AC units

Negative changes wlil lower the overall contract
price requiring no Additional payment try owner.	 Requested Amount of Change 10,749.84

The original Contract Sum was 7,200,000,00

Net change by previous Change Orders 0100

The Contract Sum prior to this Change Order 7,200,000.00

The Contract Sum will be changed by this Change Order 10,749.04

The new Contract Sum Including this Change Order will be 7,210,749.64

The Contract Time will be changed by 0	 Days

Owner:	 Date:

Contractor:	 Date:



Z abed	 06Z9 64E 9T9	 81:6T 900VTO AON

NAGAN/CONAIR JV. Monsignor McClancy Memorial HIS
Sound Abatement Project

Attachment f

Description Of Extra Work

Cost Calculation
Deal p on n t Unit cost uantl oat Reference

PropoSS	 Elrnao electrio a $4,850.00 1,001 $	 4,850 DO 

Proposal -etz nsys boi5–u tlon 16 $4 034'.00 "—.-5.00 1 $	 4,634.-00

i

SUSTOTAt	 --- . _ ^. _.	 ._..	 ^.	 __.^_. _$  ...	 8,8

%P	 1 1,885.84.,
_._.	 _.. $.._10,749.64-

Proceed with extra work;

Nagard0onair JV.	 Data A Sptnatore (Fnpmeer w A^niteco

ZOOM	 .'WT WATT."IMMAM'1 ArVAV\I	 6470 ..,n nTe v.,....,,. nnn+,T6 ,TT



01/09/2007 18:54 FAX 516 974 6290
	

NAGAN CONSTRUCTION INC.	 (0001

z ,..,t;{r

Q U U tat i 0 11
Reference &- G061031 -is$

To-Ndgd(1 construction, 	 Inc. Dace 10-31-06
726 Wasner Avenue Terms- 30%wlrh order, bal. COX
Inwood, NY 11096 Delivery, Two weeks ARO.
516 . 374.6266, Fax 62$0 Price$ valid- 60 days.

Please issue order to- Gently% Combustion, Inc,
Ann.-Merl Oil	 Cell-	 SIG-644-8011

i	
tds,'k111'.7; 7,Irl 	,% 87 Slee py Valley Rd.

B?4n{:ni0Q.06o0svud'imcoti Warwick, NY 10990

L^ ) I, a	 freight- Included,

li'	 a	 ^'N
Utility-

F	 U	 U6lS..
,	 It._	

I	 F,	 1 Cllmateb eeerythinp..
roar-p ze	 arg¢r}r ,e	 ,15 a,,	 a,

> tYh'	 utri$kztP[ ^ 	 li r

Ibf 4,1 Y,„a I,, JS I 	 d :.
Protect- 71-06 31st Avenue, El Elmhurst, NY	 Monsignor McClancy Memorial Nigh School existing gas booster

necdlnct a control panel to Interlock (2) 50 ton Tranc roof-too MVAC units reoultin q 7,5' to I P w.c. at units
.+ Id tom",',
'4'

Included,

1 I',dit'f. L.l” ^:, M tl i	 R	 i	 ..	 ,•ed t` U	 P	 1	 I	 Gi^".	 'r'`NehEaf'
1 1 GGBCP-1-4 Oertesys Gas Booster Control Fanei- Single booster, I h.p., 2OB/3/60, 54,039.

ON-OFF-AUTO, Booster ON light, PWR on light, Low Gas Pressure

light aFarm/sllendrig button, door mounted, fused disconnect Switch,
Equipment interlocks, numbered terminal strip, 2 copies of wiring ---- ----
schematic
20" PI is 16'W x 8"0. 	 NEMA 4 exce p t for ularm (rated Indoor).

2 1 Start-up System start^u p asdis'tonce and one year field service wuero nty. Included.

8 SM Nassau County (x .08625)	 Sales tax.
'fotal-

Notes:

Please Issue p,o. to Genesys Combustion, Inc. and accompan y with a )0% IS 1314,60) depash. Balance at delivery.

+ The price Includes freight. Interconnecting wiring and piping modifications are by the Contractor.

We will push I'or expedited delivery, since the g ym heat will be needed In the neat couple of weeks.

All in accordance with Keyspan Energ y guidelines.

Contractor Is responsible for permits, filings,

Thank you, Men, for the opportunity to quoit, it we can be of any further assistance. please call,

,,;,..;,,,,,^''f "̀ -'„E	 Dedicated to industrial gas process hearing and controls- 	 gasburnCry,.G79



01/09/2007 15:55 FAR 516 374 6290 	 NAGAN CONSTRUCTION INC.
	 141002

S^'.'sr';jya

A,
.ELMAC ELECTRIC XNC.
61-20 Cooper Ave.

Qlendale,N. Y.,11385
Ph. (718)894-9727

Fne(718)381-0706

T1,OMSAG

Number	 047

Date:	 10/28/1006

Jot)

an Constructlotylltc.	 1USCAMCt.7ancy Memorial High School
Wanser ave.	 71-06 31,,it Ave
wo(A..Y,11096	 Jackson Heiril(MV.Y.

Installation of electrical work as follows:

-1 sta113/4" conduit with 4#12 control wires from AIM above the mall to new control box in
existing boiler ream(npprox.200ft.)

-Insta11314" conduit with 4#12 control wires from AIM above file locker room to new control box
in exxlsting boiler room(upprox. 425ft)

-Install I new control box(supplled by others)in boiler room	 -- -	 -- -- -- -	 -	 -
-Connect the new lines fronn AIC#2,A/C#2 and existing gat booster pump into the control box and

wire-tip tire system according to diagram supplied by others

WE HEREBY PROPOSE to furnish labor and matotials•complete in accordance with the above specifIcatlons,for the sum of

Four Thousand Eight Hundred Fifty & 00/900	 dollars($	 4.950.00

Payments: 40% at commencjng;35% with roughing finlshed;25% with project completed

All material is guaranteed to be as 9pWil6d All work to be completed in a professional

manner according to standard prootkes.Any alteration from above specIDcallens

Involving extra cost will be executed only upon written orders and will become an

extra charge over and above the asilmaie.All agreements contingent upon strikes,

accidents or delays beyond our aonfrolOwner to cafly fire and other nacauary

insurance. Ourwafkers are fully covered by worker's Compensation insurenoe

ACCEPTANCE OF PROPOSAL-The above priees.specifleations and

conditions are satisfactory and hereby accepted You are authorized

to do the work as speolfied.Payments will be made as outlined above.

Date of acceptance

Authorized Signature

NOTECThis proposal may be wilhdrewn by us if not

accepted within	 10 days

Signature



John Ciardullo Associates, P.C.

Transmittal

221 West 57th St=

T.(212) 245-0010
urw.jcn-Rrchilix^wm.cnm u

date: February 10, 2006

to: Nick Russo
La Guardia Airport
Attn: Resident Engineer Office - Rai 3927
Flushing, NY 11371

from: Nelson Parra

cc:

tel:	 (718) 533-3796

fax:	 (718)533-3768

re: Msgr McCLancy Memorial High School - Soundproofing.

Enclosed please find Nagan Conair's Change Orders #l, 2 & 4 for the above project as discussed in
previous meetings.

Change Order number 3 for additional work relating to the installation of the ceiling in the Mall
Classroom, will arrive under separate cover.

Please call should you have any questions.

Nelson Parra

XASNDPROOF cClvmyVu-1O 06-T-REOmVd



lobo Ciardullo Associates, P.C.

Transmittal

221 west 57th Std

1tit C^^^ork-§^ li

T. (212) 245-0010
avlv.ica ^irchiueHim.com w

date: December 7, 2005	 ,,
y

to: Frantz Danbreville, Resident Engineer li +1r 
LaGuardia Airport, Hangar 7C
Port Authority Resident Engineer's Office, I" Floor
Flushing, NY 11371

from: Verna Valdepenas for Nelson Parra

cc: Nick Russo - 1 copy for records/use

La Guardia Airport
Alin: Resident Engineer Office - Rm 3927
Flushing, NY 11371

re: Msgr McClancy Memor ial High School - Soundproofing.

As requested - FOR your Review/Records

Via Email + FedEx

tel:	 718 533 4053

fax:

Please find the following enclosed:

Copies I Description	 Date

1	 i Full Size Bond - MMMHS Asbestos Removal Drawings issued for BID 	 01-10-05

j 6 Total Drawings

I	 Specification Book - Asbestos Book 1 of 1 issued for BID 	 01-10-05

(including Addendum #1)

Please call if you have any questions or require additional information.

Nelson Parra

X %SNDPROOH ceianeyn2.07 -05.r:neoHangM7C,.pd	 Page 1 of 1



Nelson Parra

j (/ I
221 t Ic StYOrkst an n"

John Ciardullo Associates, P.C. 	 EW YOrk)MO
T. (212) 245-0010
F. (212) 245-0020

www.j ca-architecture, com

Transmittal

date: January 11, 2005

to: Wally Cuban, Resident Engineer 	 tel:	 718 533 3539
LaGuardia Airport, Hangar 7C
Port Authority Resident Engineer's Office, I st Floor	 Pax:
Flushing, NY 11371

from: Nelson Parra

re: Msgr McClancy Memorial High School Soundproofing

Enclosed Please find the following Submission of Bid Issue Construction Documents:

Copies Description Date

1 Drawings (Architectural, MEP, Environmental) 01/10105

1 Specifications (Architectural, MEP, Environmental) 01/10/05

The above submission is packaged in one (1) tube and one (1) box.

The above submission is being made as instructed by Zaheer Jaffery, PA Aviation Planning.

We certify that the above submission is being made with the prior knowledge and concurrence of
Msgr McClancy Memorial High School.

Please call if you have any questions.

cc. Zaheer Jaffery, Brother Joseph Rocco, Rashmi Sem, Dan Vomea (via PA)

VSNDPR00F\Mc0 weyt0)-1 "54.RE6131d Dws.wpd



Nagan/Conair, JV.	 FAX MESSAGE

TO Nick Russo FROM $ONER YASTI

COMPANY Port Authority of NY & NJ DATE 0824!2008

Fax Number	 718 633-3768	 Total No. of Pages	 2

Phone Number	 718 633-3796	 Sender's Reference Number

REP	 McClancy Memorial HS 	 Your Reference Number

URGENT q FOR REVIEW	 q PLEASE COMMENT	 PLEASE REPLY q PLEASE RECYCLE

Dear Mr, Russo:

Attached is for you Information.

Kind Regards,

Soner Yasti

226 WANSER AVE. INWOOD NY 11096

TEL. (516)374-6286 . FAX (516)374.6290

zoo/rooTj	 'ONI NOI1DII&BN00 Ny9YN	 0699 hLQ 9T9 %Yd 00 : 6T 900Zrt•9i90



Nagan/Conair JV.	 Request For Information
Date of Request: OB/2412006

To: John Ciardullo Associates, P.C.
221 West 57th St, 9th Floor

RFI#:	 36
New York NY 10019

Prepared Ely:	 SONER YASTI
Attn: Nelson Parra

Fax: 1 .212 245.0020 Project: McClancy Memorial HS

Tel: 1 .212 24"010 71.06 31 st Avenue
East Elmhurst NY 11370

You are hereby Invited to provide Information on the following items,
Information must be received prior to 	 to be considered.

Attachments;

Potential Change in	 ("1 May require a
q (__.)

Q Requires a Change
Project Schedule 	 Change Order of Pli ns/Specilications

Dear Mr. Porra:

The original design provides that expansion tanks, air separators end piping tribe hung to structural elea! MER room.
These units add 60001bs. load to the roof structure, We are concerned whether or not the roof structure will be able to carry this
additional load.
On August 21, 2006. Monday we submitted a sketch for an alternate lay-out for the second and third floor healing units.
In order to meet our deadline for providing the heat to the building by October 16, we need a solution on this matter latest by August
28.

Kind Regards,

SonerYasil

cc:
Nick Russo IPANYNJ
Nick Mel'no i MMHS

226 WAN50, AVE., INWOOD, NY.11096
TEL. (516)374.6286 - FAX (516)374.6290

ZUUiZ90@j	 'DNI NOI,LDI'lu"00 NVDVN 0699 PLC 8TS YVd 80:11T 8002/htifr9



tk Sg	 , New Y	 NY 226 Wanser Avenue, Inwood NY 11096
19

?DRESS	 .. ADDRESS^^

f(Sig	 r By (Signature)

JIM  du1 Nadir Uygm
*af (Typed n me)

HE DATE

I]

71-06 31st Avenue, East Elmhurst NY

VAIA Document G701"- 2001

Order

ad address):	 CHANGE ORDER NUMBER: 002	 OWNER: N

icy Memorial	 DATE: January 10, 2006	 ARCHITECT: N
CONTRACTOR: N

11370

'Nam and address):	 ARCHITECT'S PROJECT NUMBER: McClancy HS	
FIELD:.q

CONTRACT DATE: June 30, 2005	 OTHER: q

1e	 CONTRACT FOR: General Construction

able,'any undisputed amount attributable to previously executed Construction Change Directives)
dit was	 oract possible to determine the necessary locations and number of access dos required for existing
oval, of thelexisting mall coiling and prior to construction John Ciardullo Associates conducted a survey of
i.determined that 13 new access doors aro required in the mall ceiling: -- - - - - -
contractor's estimate in the amount of $6,428.13 and have found it to be fair and reasonable.

$iUr to this Change Order was	 $	 7,2C

vill:be inaroasedby this Change Order in the amount of - - 	 -. - -	 — - $
um meIlading this Change Order will be 	 $	 7,2C

will the increased by Zero'( 0) days.
dal Completion as of the date of this Change Order therefore is 08/22107

Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which
d by Construction Change Directive until the cost and time have been agreed upon by both the Owner and
1 case a Change Order is executed to supersede the Construction Change Directive.

SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER,

"	 Nagar Conair JV	 Brothers of the Sacred	 Heart
CONTRACTOR (Firm name)	 OWNER (Firm name)

xha Contract Sur
The newContrae

no Contract Tito
The date of, Suhsl

NOTE: Tiue`Chan
Fiave^liaenautrio'r
Contracto,inwh

NOT VALID UNT

AIA Document 0701- - 2601. Copyright 0 1978 and 2001 by The American Insdtute of Architects. All rights n hnv id. WARNING: This AIA'
Document Is protected by U.S. Copyright Law and International Treatios. Unauthorized reproduction or distribution of this AIA e Document, or any
portion of It, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document
was produced by AIA software at 18;33:59 on 02/01/2006 under Order No.1000214574_1 which expires on 111012007, and is not for resale.
User Notes;	 (4239076799)



MONSIGNOR MCCLANCY MEMORIAL HIGH SCHOOL
BROTHERS OF THE SACRED HEART

OFFICE OF THE PRESIDENT

BROTHER JOSEPH ROCCO, SC, ED.D
PRESIDENT

January 12, 2006

Nick Russo

Resident Engineer's Office - Rm 3927
The Port Authority of NY & NJ
LaGuardia Airport
Flushing, NY 11371

AIrcraft Noise Abatement Program - School

LGA 80-02 & 98-03
Change Order #2

Dear Mr. Russo,

Enclosed please find signed and executed Change Order 42 in the amount of $6,428.13
for the above referenced project.

We have reviewed this Change Order and found it to be in order. This work is necessary
and within the bounds of the Noise Abatement Program.

Please permit us to recommend this Change Order for payment.

Sincerely,

rother o ephh occ^-

President

72 - 02 THIRTY-FIRST AVENUE EAST ELMHURS7 NY 11370 - 1726
TEL ('716) 696 Moo 1 397.8343 FAX (716) 3979826



John Ciardullo Associates, P.C.

zzt vest 7^ st 9e r'°°'
et 1

Iew York-9
Z (212)245.0010

F. (212) 245-0020
w Jca-amwtecture.com

January 12, 2006

Brother Joseph Rocco
Monsignor McClancy Memorial High School
71-06 31" Avenue
East Elmhurst, NY 11370

Aircraft Noise Abatement Program - School Soundproofing Project
Monsignor McClancy Memorial High School
LGA 80-02 & 98-03
Change Order #2	

-

Dear Brother Rocco,

— — - Attached-is-a-copy of Nagan/C-onairN1s-Change-Order-#2-for-Mall-ceiling access doors-in the
amount of $6,428.13.

We have reviewed this Change Order and find it in order. I certify that the amount is fair and
reasonable, and that this work is necessary and within the bounds of the Noise Abatement Program.

Please submit a cover letter along with the original Change Oder package to the Port Authority
Resident Engineer for processing.

The Resident Engineer is as follows:

Nick Russo

Resident Engineer's Office - Rm 3927
The Port Authority of NY & NJ
LaGuardia Airport
Flushing, NY 11371

Sincerely,

John Ciardullo



221 West 57th St 

Ne	 rk

T.(212) 245-0010
isww, ic1wc6i0.rium.cUm u:

date: January 12, 2006

	

to: Nick Russo	 tel:	 (718) 533-3796
La Guardia Airport
Attn: Resident Engineer Office - Rm 3927	 fax:	 (718) 533-3768
Flushing, NY 11371

from: Matthew Thomas

cc: Brother Joseph Rocco

re:
Mr. Russo

Enclosed please find Nagan Conair JV's request for Change Order #2 to provide access doors in the
new Mall Classroom ceiling.

	

to the heieht of the
	

in the Mall Classroom it was not possible to
inspect above it to determine the extent of existing mechanical equipment and ductwork. The
drawings indicate the locations of existing air.diffusers and registers but do not show any existing
items above the ceiling.

Due to the above Note 22 on drawing T1.01 states:

CONTRACTOR SHALL FURNISH AND INSTALL ACCESS DOORS FOR
FIRE DAMPERS AND/OR ANY CONTROLS AS REQUIRED BY THE
WORK WHETHER OR NOT SHOWN ON THE CONTRACT DRAWINGS.

The contractor claims they interpreted the above note to refer to new mechanical equipment. Since
there is no new mechanical equipment above the mall ceiling they did not include in their bid any
access doors for the mall.

After the ceiling was removed JCA conducted a survey of existing ductwork and equipment. A
minimum of 13 access doors will be required in the mall ceiling..

JCA has reviewed the enclosed proposal from the contractor for Change order #2.

We find their proposal to be fair and reasonable and recommend they be approved for payment.

Matthew Thomas

x:^NOPnooPV C].,\ch.o B.adw:co.ox-nua,Dw.VI^oa-os-com-n«a:aooampd	 Page I of I



221 Wcstt5577ttth Sts

N 1\I E',tit R 0rkg
T.(212)245-0010

tw^w.jc1-acehitatnm.cnm c:

Change Order #02 - Mall ceiling access doors
	

January 17, 2006

Provide new access doors at mall ceiling	 EA	 13	 $	 350.00 $ 4,550.00

Overhead and Profit (21 %)	 $	 455.50

Total	 I $ 51505.50 
1

XASA9PRQ0F"MCI.gXb.S. OrdmTO-02-Aa %OooWCOk02-Coll pd



Nagan Conair JV
226 Wanser AveIft Inwood NY 11096
616 374.6286

License:

To: Msgr McCiancy Memorial HS
71-06 31 at Avenue
East Elmhurst NY 11370

Change Order
Order#: 2

Order Date: 09/12/2006

Project: 1
McCiancy Memorial HS
71-06 31 st Avenue
East Elmhurst NY 11370

The contractor agrees to perform and the owner agrees to 	
Plans Attached qpay for the following changes to this contract.

Ordered By:	 Customer Order:	 Specifications Attached q

Amount

New access doors
	

6,428.13

Negative changes will lower the overall contract
price requiring no additional payment by owner. Requested Amount of Change	 ^6,428.13

The original Contract Sum was	 7,200,000.00

Net change by previous Change Orders 	 0.00

The Contract Sum prior to this Change Order	 7,200,000.00

The Contract Sum will be changed by this Change Order 	 6,428.13

The new Contract Sum including this Change Order will be	 7,206,428.13
The Contract Time will be changed by 	 0 Days

Owner:	 Date:

Contractor:	 Date:



NAGAN/CONAIR JV. Monsignor McClancy Memorial HS
Sound Abatement Project

Attachment ?

Description of Extra Work

Cost Calculation

Description Unit Unitcost Quantityl Ext.Cost I	 Reference
Material ea $215.00 13.00 $	 2,795.00

Labor ea $175.00 13.00 $	 2,275.00

Subcontractor (5%) 1	 $	 253.50

SUBTOTAL	 5,323.50

Overhead (15%) $	 798.53

SUBTOTAL	 $	 6,122.03

G.C. Profit (5%) 1	 $	 306.10

TOTAL	 $	 6,428.13

Proceed with extra work;

Nagan/Conair JV.	 Date & Signature (Engineer or Architect)
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John Ciardullo Associates, P.C.

Transmittal

	

date:	 February 20, 2007

	to:	 Nick Russo
Port Authority of NY & NJ
LaGuardia Airport, Central Terminal Building
Resident Engineer's Office Room 3927
Flushing, NY 11371

221 West 57th St s

1c°c^rr^^^^k
T.(212)245-0010

Mra•.jct nrchitawtv.com u:

tel:	 (718) 533-3796

fax:	 (718)533-3768

from: Nelson Pan•a

cc:

re: Msgr McCLancy Memorial High School - Soundproofing.

Mr Russo.

F,nelosed please find executed Change Order #12 for the above project.

Please call should you have any questions.

Nelson Parra

RECEIVED
PORT AUTHORITY NY/NJ

FEB  2 1 2007

Hnvnoovamcm < c ^,s,•ix n„ o- e-c,.•mi HML MOM 	 7-k 012- 1 -RE0 ,pd	 LaGuardia Airport,
Central Terminal Building
Resident Engineer's Office
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John Ciardullo Associates, P.C.

Change Order # 12 Credit

date: February 8, 2007

to: Nadir Uygan (Nagan/Conair JV)
Nagan Construction
226 Wanser Ave
Inwood NY 11096

from: Nelson Para

cc: Nick Russo, Nick Molito

575 8th Avenue
Ne 1^^

k ork g
T.(212) 245-0010

^ xVM'.hi9RhhRWR.4110

tel:	 516 374 6286

fax:	 516 374 6290

re: McClancy H,S. Somdproofing

Mr Uygan,

As previously discussed, the v,Omract documents include horizontal metal pipe enclosures in all
spaces where unit ventilators Pre, to be installed. The metal enclosures are indicated on contract
drawings A2.01, A2.02, A3.06 A3.07, A3,08, A3.09, A3.10, A3.11, A3.12, A3.13 and detailed on
A6.02 and A6.03.

These enclosures have been removed from the contract at NCJV's request and are no longer
required. As requested by NCJV, JCA and Lakhani & Jordan approved an alternate for piping to be
routed under the floor slabs completely eliminating the need for horizontal metal pipe enclosures.

In accordance with the terms of the contract for construction this work is hereby deleted.

NCJV's cost breakdown indicates the value of this work to be $135,000.00. Based upon this and the
provisions of the contract Chapter II Subsection I ADJUSTMENTS TO LUMP SUM, which states
that "If any Work required by the Contract Drawings and Specifications in their present form shall be
countermanded or reduced, the Architect shall have full authority on behalf of both parties to make
such adjustment by way of reduction in the Lump Sum as he may in his sole discretion deem
equitable and reasonable, and in making such adjustment, no allowance to the Contractor shall be
made for anticipated profits."

Based upon the above, we find this amount to be both equitable and reasonable and a credit change
order (credit to the owner) in the amount of $135,000.00 is hereby issued for the elimination of
horizontal metal pipe enclosures from the contract,

This reduction in the Lump Sum has been applied without prejudice.

This credit does not include piping and other work deleted from the contract.
a, 

Nelson PwTa

XhSNDPROOFMClpq^Ch.S,0,dm\C0 13 CeWil noriz Melel Chores\CO-I4 CREmT noriz Mtl Pipe chew 01-08-d).wpd 	 Page I of I



N/A Brother's of the Sacred Heart
CONTRACTOR (Firm name) OWNER (Firm name)

N/A 71-06 31 st Avenue, East Elmhurst NY
11370

ADDRESS ADDRESS

John Ciardulio
ARCHITECT (Firm name)

BY (Signature)

BrothnorJose ph RAcco
(7' , d name}

e j'v
DATE 

BY (Signature)

(Typed name)

DATE

SFAIA Document G701." - 2001
Change Order

PROJECT (Name and address):	 CHANGE ORDER NUMBER; 12 	 OWNER:

Monsignor McClancy Memorial High	 DATE: February 08, 2007	
ARCHITECT:

School
71 .06 31 st Avenue	 CONTRACTOR:
East Elmhurst NY 11370

TO CONTRACTOR (Name and address): ARCHITECT'S PROJECT NUMBER: McClancy 	
FIELD: q

Nagan Condit JV	 CONTRACT DATE: June 30, 2005	 OTHER: q

226 Wanser Avenue	 CONTRACT FOR: General Construction
Inwood NY 11096

THE CONTRACT IS CHANGED AS FOLLOWS:
(Include, where applicable, any undisputed arnmmt attributable to previously executed Construction Change Directives)
The contract documents include horizontal metal pipe enclosures in all spaces where unit ventilators are to be installed.
These enclosures have been removed from the contract at NCJV's request and are no longer required. As requested by NCJV,
JCA and Lakhani & Jordan approved an alternate for piping to be routed under the Door slabs completely eliminating the need
for horizontal metal pipe enclosures.
In accordance with the terms of the contract for construction Chapter 11 Subsection I ADJUSTMENTS TO LUMP SUM this
work is hereby deleted.
NCJV's cost breakdown indicates the value of this work to be $135,000.00.
Based upon the above, we find this amount to be both equitable and reasonable and a credit change order (credit to the owner) in
the amount of $135,000.00 is hereby issued for the elimination of horizontal metal pipe enclosures from the contract.

The original Contract Sum was 	 $	 7,200,(100.00
The net change by previously authorized Change Orders 	 $	 211,673,56
The Contract Sum prior to this Change Order was 	 $	 7,411,673.56
The Contract Sum will be decreased by this Change Order in the amount of 	 $	 135,000.00
The new Contract Sum including this Change Order will be 	 $	 7,276,673.56

The Contract Time will be unchanged by Zero ( 0 ) days.
The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which
have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and
Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

AIA Document G701 w —2001. Copyright 01979, 1987, 2000 and 2001 by The American Institute of Architects. All rights reserved, WARNING: This At
Document Is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA e Document, or any
portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document
was produced by AIA software at 17:54:31 on 02J0812007 under Order No.1000278800_1 which expires on 1/10/2008, and Is not for resale,
User Notes:	 (1119321853)



John Ciardullo Associates, P.C.

Transmittal

221 West 57t1tSta c
Ne M

ewe alk8
T.(212)245-0010

1 mv. jca-nrchiurtnn. gim ;4

0

date: February 20, 2007

to: Nick Russo
Port Authority of NY & NJ
LaGuardia Airport, Central Terminal Building
Resident Engineer's Office Room 3927
Flushing, NY 11371

from: Nelson Parra

cc:

re: Msgr McCLancy Memorial High School - Soundproofing.

Mr Russo,

Enclosed please find Change Order #13 for the above project,

Please call should you have any questions.

tel:	 (718) 533-3796

fax:	 (718)533-3768

Nelson Parra



8
John Ciardullo Associates, P.C.

Change Order # 13

575 8th Avenuel#
New*Ybm

york$1V 
T. (212) 245-0010

WW%Vj0a-Rro6iWture.c0m o:

date: February 8, 2007

to: Nick Russo
Port Authority of NY & NJ
LaGuardia Airport, Central Terminal Building
Resident Engineer's Office Room 3927
Flushing, NY 11371

from: Nelson Parra

cc: Brother Joseph Rocco

re: Monsignor McClancy Memorial H.S.: Soundproofing

Mr. Russo

tel:	 (718) 533-3796

fax:	 (718)533-3768

Enclosed please find Nagan Conair JV's request for Change Order #13 for the installation of a steel
support structure for the heat exchangers in the mechanical room addition.

The mechanical drawings M2.05 and M2.07 indicate two new Heat Exchangers, HX-I and HX-2 are
to be suspended from the ceiling structure of the new mechanical room addition. During the course
of installation it came to JCA's attention that the combined weight of the heat exchangers is in
excess of 6,000 pounds. The roof structure of the MER was not designed to support this additional
weight.

The contractor was directed to provide a steel frame structure to support the exchangers on the
ground per the attached sketches SKM-I and SKM-2 dated 9(8106.

These heat exchangers are required for the school's heating system and the contractor was directed to
proceed with the installation in order to have heat in the school by the October 15 deadline.

This work is necessary and within the bounds of the Noise Abatement Program.

JCA has reviewed the enclosed proposal from the contractor for Change Order #13 in the amount of
$6,715.50. We find their proposal to be fair and reasonable and recommend they be approved for
payment.

Sincerely

Nelson Parra

X:\8NDPRQ0F cCMgICh=Se0rde"T0-13-HXmeetwppons NVR\C&13-IMsteelmppMMER-02-08.07.wpd



MONSIGNOR MCCLANCY MEMORIAL HIGH SCHOOL
BROTHERS OF THE SACRED HEART

OFFICE OF THE PRESIDENT

BROTHER JOSEPH ROCCO. SC , ED.D
PRESIDENT

February 16, 2007

Mr. Nick Russo
Resident Engineer's Office — Rm. 3927
The Port Authority of NY & NJ
LaGuardia Airport
Flushing, NY 11371

Aircraft Noise Abatement Program — School Soundproofmg Project
Monsignor McClancy Memorial High School
LGA 80-02 & 98-03
Change Order #13

Dear Mr. Russo,

Enclosed please find signed and executed Change Order #13 in the amount of $6,715.50
for the above referenced project.

We have reviewed this Change Order and found it to be in order. This work is necessary
and within the bounds of the Noise Abatement Program,

Please permit us to recommend this Change Order for payment.

Sincerely,

I % /^ M^ t 3

Bro er J6seph Roce , sc
Pre id t

72 - 02 THIRTY-FIRST AVENUE EAST ELMHURST NY 11370 - 1726
TEL (718) 898.3800 / 397-9343 FAX (718) 397.9325



HX Support Structure
	

MMMHS - CO 13
JCA Cost Estimate

Item Unit Qty Unit Cost Total

3"x 3"x 1/2" Steel Angles LF 63 $	 38.00 $	 2,394.00
3"x 4"x 112' Steel Angles LF 16 $	 42.00 $	 672.00
6"x 6"x 112' Steel plates EA 6 $	 25.00 $	 150.00
Anchor Bolts EA 12 $	 9.00 $	 108.00
Welding & Equipment LF 17 $	 15.00 $	 255.00
Labor & Fabrication LS 1 $	 2,400.00 $	 2,400.00

Total $	 5,979.00

NCJV credit for hangers acre table $	 850.00

Subtotal $	 5129.00

20%OH&P $	 1,025.80

Total $	 6,154.80

X:iSNDPR00FlMcClancylChenge Orders%O-13-HX steel supports MEM001UGA Cost Est 02-ON7.xls 	 Page 1 of 1



SECURE CRADLES	 '-T r ^
TO SUPPORT WITH
BOLTS AND NUTS
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DETAILA
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NOT TO SCALE	 -
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PROJECT:	
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DRAWING	 M-2.05
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NAGAN/CONAIR JV.	 Change Order Request
226 Wanser Avenue, Inwood, NY. 11096

let: 516 374-6286 fax:516 374-6290
	

RequesM	 19

Request Date' 10/0212006

To: Msgr McClancy Memorial HS
	

Project! McClancy Memorial HS
71-05 31 st Avenue
	

71-06 31 at Avenue
East Elmhurst NY 11370
	

East Elmhurst NY 11370

Description of Work	 Amount

H/X support installation as per Drw, it SKM-2
	

7,744.00

Less Original Installation Cost
	

1,026,50

Negative changes will lower the overall contract
price requiring no additional payment by owner.	 Requested Amount of Change 6,715.50

The original Contract Sum was	 7,200,000.00

Net change by previous Change Orders 	 0.00

The Contract Sum prior to this Change Order	 7,200,000.00

The Contract Sum will be changed by this Change Order 	 6,715.50

The new Contract Sum including this Change Order will be 	 7,206,715.50

The Contract Time will be changed by 	 0 Days

Owner
	

Date:

Contractor:
	

Date

ZOOln	 'ONI NOI10flUSN00 NV9VN 	 06Z9.6LC 9T9 SV3 1`9 1 0T 900Z/ZO/OT
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NAGAN/CONAIR JV. Monsignor McClancy Memorial HS
Sound Abatement Project

Attachment 1

Description of Extra Work

Heat E:, ,hanger (HIX) Support Installation As Per Drawing # SKM-2 Prepared ay Lakhanl & Jordan.

Cost Calculation

Description f Unit I	 Unit cost I Quantity Ext Cost I	 Reference

Manufacturing & Installation Is $4,810.00 1,00 S 4,810.00I

Material lis $1,180.00 1.00 $ i,1 do, 00

Equipment_ —	 - —^_ Is $410.00 1.00
1	

$ 410.00

SUBTOTAL $ 6,400.00

Less Original Installation Cost $ 850.00.

SUBTOTAL $ 5,550.00
—

OtP Yo21 -__ .1,165,  0

TOTAL $ 6,	 ,50 '

Proceed with extra work;

NagantConair JV.	 Dote & S^neiure{Engineer Or Architect}

I/)
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575 8th Avenueg
Nev,.No rU

N ewWork$
T. (212) 245.0010

www.jcarachitocturcxom a.

date: July 6, 2009

to: Brother Joseph Rocco
Monsignor McClancy Memorial HS
71-06 31st Avenue
East Elmhurst, NY 11370

from: Richard Piacentini

ut

ret McClancy HS - Contract

tel:	 718 898 3800

fax:	 718 397 9325

Dear Brother Rocco:

As presented by Mick Melito and Gary Miret, Esq, In the meeting of July 3, 2009, we understand that the
bonding company will not reimburse Monsignor McClancy Memorial HS for the additional architectural,
engineering and legal fees incurred as a result of the General Contractors default. In addition the PANYNJ
has also stated that they will not consider reimbursement to Monsignor McClancy Memorial HS for any
additional fees incurred as a result of the default action,

As you are aware, despite our continued assistance to you and the school during this period (on an hourly rate
basis) as stipulated under item 11,5.1, our term contract ended on August 11, 2002. In order for John
Clardullo Associates and our consultants to provide future A/H services to the Monsignor MoCianoy
Memorial HS a new contract agreement will be required between both parties.

Please lot us lorow, how you would like resolve the outstanding balance due to our firm and proceed,

xtisrwfsoorm+^cmyco+mrro^mwwv.o^os^.nvmnu.^ma



„	 Page I of 2

From: sdurham@kenstarconstruction.com

Sent:	 Thursday, July 02, 2009 7:41 AM

To:	 Richard Piacentini

Cc:	 coach27bb@aol.com; George Varthalamis; Matthew Lombardi, Ken Swany; Pompa, Ed

Subject: Re: McClancy- Contract Administrtive Files

Richard,
Is the meeting Friday 7(2?

Scott

Sent from my BlackBerry@ smartphone with Nextel Direct Connect

F, 1E j

From: "Richard Piacentini'
Date: Wed, 01 Jul 2009 16:20:07 -0400
To: <sdurham@kenstarconstructlonn.com >
Subject: Re: McClancy- Contract Administrtive Files

Mr. Swany:

We are sending one set of drawings and specs plus one cd with most of the documents requersted in PDF Format to you via Nick
Melito at the school.

I will be at the school to meet the owner on Friday and would expect the drawings and disk will be available by that date.

Due to the project history, neither JCA nor the school can guarantee that all the requested or required Information to finish the
project will be on drawings, sketches and other documents provided to you on these disks.

You are advised to review the sketches, and change orders along with the original contract drawings and specifications while
working off the lists provided to you by Travelers,

In case of any uncertainty, discrepancy or conflict between any of the above Informational sources, you should seek Immediate
clarification from this office,

Please state the question completely, clearly and concisely to avoid any wasting of time.
We have received your lump sum breakdown and regret that this or any other submissions by fax can not be accepted as
official. The fax output is signiflcantly reduced in size and is difficult to read. Additionally the discription of the work column is
truncated and unintelligible for most of the listed items.

All submissions (including this one) shall be by hard copy with the requisite number of copies.

Your cooperation with this requirement is not optional.

In addition, we expect your proposed project schedule to be submitted as soon as possible for corelation with the Lump Sum
Breakdown.

Richard

Richard M Piacentini, RA
John Ciardullo Associates, PC
Architects/Planners
575 Eighth Ave - 20th Floor
NY, NY 10018

7!212009



r+.	 Page 2 of 2

212 245-0010,Ext: 7332	
%W

RPiacentini@J.CA-Architecture.com

>>> <sdurham@kenstarconstruction.com > 7(1/2009 11:47 AM >>>
HI Richard,
Please forward copies of all the RFIs, ASIs, sketches, Bulletins, submittal log, etc. As discussed during our kick-off meeting.

Your assistance is very much appreciated.

Scott
Sent from my BlackBerry@ smartphone with Nextel Direct Connect

712/2009
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LAN
LAN ASSOCIATES	 SINCE 1965
ENGINEERING M PLANNING n ARCHITECTURE 0 SURVEYING, LLP
252 MAIN STREET. GOSHEN. NEW YORK	 10924

	84S-6 15-0350 	 PAX	 643.619.0391

FACSIMILE TRANSMITTAL SHEET

	

TO: TELECOPY NUMBER:	 7185333768

	

COMPANY:	 Inspector

	

ATTENTION.	 Nick Russo

	

FROM:	 Peter Manouvelos, RA

	

SENDER'S REFERENCE:	 4.176.1

	

DATE:	 6129106

	

TIME:	 11:30 am

TOTAL NUMBER OF PAGES 	 2	 INCLUDING TRANSMITTAL SHEET.

If you do not recoive all tho pages specified, please notify us as soon as possible at (845) 615.0350.

RETURN MESSAGES TO TELECOPY NUMBER (845) e15-0351

Ref:	 Aircraft Noise Abatement Project-Window Replacement at
Lexington School for the Deaf
Jackson Heights, NY

Nick,
On certified payroll for Con-Air, the service tech listed is a steam fitter for AC work.
Attached is the definition from N.Y.S. Department of Labor.
On the next certified payroll I requested he be listed as steam fitter.

Peter Manouvelos
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LONG ISLAND OFFICE
100 JERICHO QUADRANGLE, SurrE 309

JERICHO, NEw YORK 11753-2702

TELEPHONE: (516) 240-8900
FACSIMILE: (516) 240-8950

January 15, 2009

NEW YORK CITY OFFICE
226 WEST 26TH STREET 8TH, FLOOR

NEW YORK, NY 10001 -6785

TELEPRONE:(516) 240-8900
FACSIMILE (212)6914452

Please reply to Long Island Office

Benjamin D. Lentz
blentz@tlggccom

FJ[Ce)

i
TORRE, LENTZ, GAMELL, GARY & RITTMASTER, LLP

ATTORNEYS AT LAW

VIA E-MAIL AND FIRST CLASS MAIL

Richard M, Piacentini, RA
John Ciardullo Associates, PC
Architects/Planners
575 Eighth Ave - 20th Floor
New York, N.Y. 10018

Re: Travelers Cas. & Surety Co. of America
Our File No,:090-SC-T0701878-RG
Bond No.:032-SB-103836517
Principal: Nagan Construction, Inc,/Conair Corp., A Joint Venture
Obligee: Monsignor McClancy Memorial High School
Project: McClancy Memorial High School
TLGGR File No, 2103,032

Dear Richard:

Receipt is acknowledged of your e-mail dated Monday, January 12, 2009 at 5:40
p.m., enclosing proposed minutes and stating that "Attendees have 5 working days from
receipt to comment on the contents after which the above and comments received shall
become official."

As a preliminary or introductory matter, please be advised that the surety disagrees
with most all of the comments and thus, please be advised that the surety objects to any
of these comments becoming "official." Further, many of the purported minutes are really
legal contentions or positions, and are inappropriate for minutes, These contentions and
positions are best set forth in legal papers.

Without limiting the foregoing general objections, specific comments are set forth
below.

116218 Y4



TORRE, LENTZ, GAMELL, GARY & R rrmASTER, LLP

Richard M. Piacentim, RA
January 15, 2009
Page 2

Pedro M. Rosario, company, phone and fax information is not among the listed
attendees.

With respect to item No. 1, the surety stated that it was going to investigate the
contentions made by the school regarding the doors, which were brought to the surety's
attention for the first time at the December 3 meeting. It was not determined at that time
whether this work was related to the underlying contract work. Please note this work has
subsequently been performed by the Surety and accepted by the school.

With respect to item two, the second Lizardos report has just recently been
received prior to the Thanksgiving vacation. This report, along with the first Lizardos
report, presents a dramatically different picture of the state of construction than that
presented in the architect's punch list. This second Lizardos report clearly expands upon
its first report. It was noted at the meeting that Lovett Silverman had not yet reviewed the
second Lizardos report.

With respect to item three, we do not know what your comment is proposing to
state. Please be advised that under the proposed agreement with lannelli, lannelli would
have been responsible for completion of the contract, and that Iannelli would be entitled
to additional compensation for latent defects only. The first Lizardos report, along with
the expanded second Lizardos report, indicates that the magnitude of the claimed
defective work is far greater than that originally presented in the architect's punch list.

With respect to item four, again, we do not understand what point you are trying to
make. The surety has a legal obligation to the school as set forth in its performance bond.
Depending upon what performance option is selected, the surety may still have a
relationship with the school until the project is completed. As stated in the past, the surety
continues to reserve all of its rights and defenses, including but not limited to the penal
limits set forth in the bond.

With respect to item five, we respectfully believe that you are mixing "apples with
oranges." Iannelli's estimate was for the architectural defect list, that the Architect
provided to the surety and which represented all deficiencies to be completed, with a pass
through of the monies to be paid to the mechanical, electrical and plumbing
subcontractors for completion of their work. The cost estimate in Lizardos, which we
recall was $3.2 million, was for the MEP items. By the end of the meeting, the PA
provided the surety with a copy of the Lizardos report's MEP estimate.

116218 A
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TORRE, LENTz, GAMELL, GARY & Rin MASTER, LLP

Richard M. Piacentim, RA .
January 15, 2009
Page 3

With respect to item six, we did discuss that the initial Lizardos report could be
divided into these three categories of code issues, incomplete work and as equal
substitutes. More work would have to be done to see bow to divide the initial Lizardos
report, as well as the Lizardos report just recently received, into these three categories.

With respect to item seven, we believe that the Port Authority's comment was
with respect to prior shop drawings or substitutions proposed by the joint venture, not
proposed by the surety.

With respect to item eight, we disagree completely with the architect's claim that
these costs are the "direct result" of the failure of the joint venture and that all additional
work performed by both the architect and Lizardos are to be paid by the surety. In fact,
our recollection is that the Port Authority had agreed with the surety's position that if the
architect had previously approved a substitute or as equal for work that was then cited as
nonconforming by Lizardos, that the surety should not have to bear any of those costs.

Paragraph nine is a clear example of the architect trying to insert legal conclusions
into minutes of a meeting. The surety has asked a question of how the architect could
certify the payments set forth in the requisitions in light of the positions taken in the
Lizardos report as to the quality of the work performed. Whether or not the surety has
received a satisfactory answer to that question will not be decided in these minutes of
meetings. Further, the architect can quote from certain provisions of its agreement with
the school (a copy of which was subsequently furnished to the surety by the school), and
the surety likewise can look to other provisions of the agreement as to whether the
architect has met its obligations. Again, suffice it to say that minutes of meeting are not
the appropriate place for these legal positions. The same statement applies to the
conclusory paragraph regarding the quality of the work and the surety's requisition. The
surety also disputes that NCRs were discussed at the meeting, or that NCRs containing
the defects listed in the Lizardos report were ever provided to the surety,

With respect to paragraph ten, the school did furnish to the surety a copy of its
agreement with the architect.

With respect to paragraph eleven, the discussion concerned whether the work
performed, or some parts of the work performed, while not in strict compliance with the
contract, was nevertheless an acceptable substituted performance, or a credit should be
negotiated to compensate the owner for the difference between the work performed and
the work specified. Economic waste, in brief, is a legal concept whereby it would not be
economically efficient to remove and replace installed work rather than negotiate an
appropriate credit. Again, legal concepts are not appropriate for minutes of meetings.

116218 va



TORRE, LErrrz, GAMELL, GARY & RITTMAsTER, LLP

Richard M. Piacentini, RA
January 15, 2009
Page 4

With respect to paragraph twelve, this concerns the question raised by the surety
that certain of the work performed was in accordance with the submittals made to the
architect. The surety is not going to comment upon what the architect agreed or not
agreed to do.

Likewise, with respect to paragraph thirteen, the surety's consultants, having
recently received the second Lizardos report, needed to meet with the subcontractors of
the joint venture regarding their positions that some of this work may have been
approved, or is "as equal" work, and thereafter wanted to meet with the architect,
Subsequently, the surety and Lovett Silverman did meet with you and Nelson Parra to
discuss the subcontractor's positions of certain work performed and review
documentation provided by the joint venture and subcontractors.

Finally, while the surety appreciates the compliment made by the School regarding
"the professionalism exhibited by the Surety," the surety notes that the project
status/financial status of the contract was not discussed at the meeting and does not
believe that the January 12, 2009 "Project Status" was intended to be part of the
"minutes," and, moreover, the surety disagrees with these calculations.

Very truly yours,

^? q a,n n D. 010.
Benjamin D. Lentz (!!)

BDL:mc

cc:	 Kimberly Tibbetts, Esq. (via e-mail)
Pedro Rosario (via e-mail)
John J. Lovett (via e-mail)
Brother Joseph Rocco (via regular mail)
Nick Melito (via e-mail)
Gary Miret, Esq. (via e-mail)
Nelson Parra (via e-mail)
Anthony Vero (via e-mail)
Edward Pompa (via e-mail)
Nick Russo (via e-mail)

116218 v4
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Pompa, Ed

From: Richard Piacentim [RPiacentini@jca-architecture.coml

Sent:	 Wednesday, January 07, 2009 12:28 PM

To:	 coach27bb@aol.com

Cc:	 garyesq@aol.com ; Nelson Parra; Vero, Anthony; Pompa, Ed; Russo, Nicholas

Subject: Re: floor damage

Nick,

The most important thing is to eliminate the threat of additional damage.

Has the school taken any precautions to avoid further damage?

With the rain today and the snow and ice promised by the weather "person", this should not be put off.

By the time you get a response from Pedro, the entire floor could be jeopardized.

If the school has done nothing yet, you must take such action at once and notify Pedro that you are attending to the resolve the
leak and will submit a report to them including a set of photos of the leak, the condition of the duct/roof area in question before
any work was done and a follow up set of photos of the completed repair.

These photos should clearly show the leak as a result of a construction deficiency already documented or a new deficiency
previously undocumented or the school could be responsible for the cost of the work.

For the floor repair, which affects the building occupancy and usage, I recommend you notify the surety in writing that the
condition requires repair/replacement, after the leak issue has been completely resolved first.

Provide them with a deadline to provide the qualifications of the contractor proposed by the surety to perform the repair work
and commence repairs, if qualifications are not received or work does not commence by this date the work will be issued to a
contractor the school has experience with and deducted from the contract balance as permitted under the contract.

It will be at least a few more days before I can get out there to look at It, so please do not wait for me.

Richard

Richard M Piacentinl, RA
John Clardullo Associates, PC
Architects/Planners
575 Eighth Ave - 20th Floor
NY, NY 10018
212 245-0010 Ext: 7332
RPiacentini@JCA-Architecture.com

>>> <coach27bb@aol.com > 1/6/2009 11:08 AM >>>
Richard, we have floor damage in the gym. It is located by the duct work of act. The floor is bad and must be replaced. Would
you come out to school and check this out for us. I would like to have your opinion before I contact Pedro and the surety, It is
the duct work that is attached on the west wall of the gym at the north end. It looks like the water came through the duct and
the wall. I have asked Kevin to come today and look at it. Would you prefer us to handle this in another way? If so, please
advise.

1/912009
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Thbnks,

Nick

Get a free MP3 every day with the Spinner.com Toolbar, Get it Now.

1/9/2009
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April 1, 2009
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Mr. Tom Yoo
Lovett Silverman
898 Veterans Memorial Highway
Suite 240
Hauppauge, NY 11788

Reference: Monsignor McClancy Memorial High School
Lizardos Proiect No. 4651

Dear Yoo:

In response to your correspondence of March 30, 2009, 1 have the following
answers and comments:

Mechanical Items:

Unit Ventilators: In review with a representative of the Trane
Company, penetration of the electrical compartment side of the unit
(right side when looking in the direction of air flow - left side when
facing the unit) voids the UL rating of the unit. It was pointed out
that the manufacturers' installation manual shows two floor
penetrations. One floor penetration for the electrical on the right of
the unit and one floor penetration for the water on the left side of
the unit. Penetration of the electrical compartment of the unit and
running a flexible metallic conduit in the return air plenum portion of
the unit to penetrate the water side compartment voids the UL rating.
The NFPA Article 300.22 (B) will not allow more than 4'•0" of flexible
metallic conduit to be run in the return air portion of the equipment's
plenum and only for sensing of the contained air, of which is not the
case and therefore not permitted by code. NFPA Article 348.12 (7)
voids the current installation based upon it being subject to physical
damage. Provide a separate floor penetration for the electrical so as
not to void the UL rating of the unit and to avoid the noted code
violations. Repair the unit penetration to the satisfaction of the
manufacturer and owner.

2. Typical Rooftop General Exhaust Units: No further comments.

3. Typical regarding Gruvtok installation, butterfly valves, ball valves,
and air vents -

Kam,.,
200 Old Country ADA Suite 670

Mneda, New Yak P501

516,484.1070

W 5164 0926

^raRCty G95,r

240 West 350 Street. Suhe 304

New York, NY 10001

212.961.7651

fax 212.967.7654

wnwJeapc.com

PRINCIPALS

Evans J. Lizardos, P.E. LEED"

Peden

Joseph Mzrahl, P.E.

Exco Aw VP/Managing ONkar

Ralph Akiorasi, P.E.

John E. Uzardos, P.E. LEW

George A. Lombardo, P.E. LEED"

Daniel 1. O'Sullivan, P.E. LEED"

Douglas I. Pavone, P.E.

Marins C. TINS, P.E.

ASSOCIATES

Dana L Hank

senor Aswdue

Keith P. &umblay

Sedar Anodala

Thomas I. Cusack, P.E. LEED"

Sedor Avwtaie

Andrew West, P.E. LEED"
As We-lo-tharge of NYC Oft

Jeffrey Donahue, P.E.

Howard Johansen, P.E. LEET

Vladmir P. tamin

Robert A. Lojac, P.E.

Unda A. McNulty LEED"

Frank P. Panascl

Kazlmir (Hro) A. Sumberac

a.	 Chilled water maximum operating pressure 75 psig.

PH
	

Hot water maximum operating pressure 75 psig.

LI7ARDOS ENGINEERING ASSOCIATES, P.0

S:\4651\Down nts\Letters\09-04-01 DRP.doc
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	 However, Gruvlok, ball valves, and air vents shall be approved by the manufacturer
for the use with 40% glycol without leaking and deterioration under acidic or
alkaline conditions (oxidized glycol).

4. Glycol Heating Hot Water Fill Unit/Item 11 b/Page 2 of 26: No further comments.

5. Laboratory Exhaust Hood: Use of 304 stainless steel would be appropriate for a fume hood
using corrosive or reactive chemicals. Installation to be in compliance with NFPA 45, NFPA
90A, & NFPA 91 and ANSI Z9.5. In addition, consult with the fume hood manufacturer or a
chemical hygienist.

6. Assess Door Identification at GX-1: Fire rated access doors will require an Underwriters
Laboratories (UL) rating for 1 .112 hours "B" label.

7. Rooftop Exhaust Fans(s): No further comments.

8. Gym Rooftop Unit (AC-2): No further comments.

9. Mushroom Fan Hold Down Clips: No further comments.

10. Chitler Piping: No further comments.

11. Clevis, Trapeze Hangers: On chilled water piping no hangers are to penetrate the
insulation; the vapor barrier must remain intact.

12. Seismic Requirement: NYC code requirement as per the Port Authority. Contact the Port
Authority for additional information.

Sincerely,

LIZARDOS ENGINEERING ASSOCIATES, P.C.

Robert A. Lojac, P. E., AWate

LIZARDOS ENGINEERING ASSOCIATES, P.C.
5:\4651\Documents\Letters\09-04-OL DRP.doc
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( LOVETT

I SILVERMAN

LOVETT SILVERMAN	 Offices Nationwide

Construction Consultants	 www.lovett•silverman.com

898 Veterans Memorial. Hwy Ste 240 P: 631.979.7600
Hauppauge, NY 11788	 F: 631.979.7602

March 30, 2009

Mr. Michael F. Martin, Jr.
Travelers Casualty and Surety Company of America
One Tower Square — Bond Claim
Mail Drop — 2S1
Hartford, CT 06183

RE:	 Task list per meeting of 3/26/09.
Principal:	 Nagan Construction/Conair J.V.
Obligee:	 Monsignor McClancy Memorial High School
Project:	 Soundproofing of Monsignor McClancy Memorial High School,

East Elmhurst, New York
LSCC File No.:	 2495

Following the scope meeting of 3/26/09 regarding the completion of Monsignor McClancy
Memorial High school, the following tasks were discussed and deemed necessary to further define
the scope of work and to advance the status of the project.

Tasks discussed to be initiated or completed immediately following the March 26 meeting are as
follows (Updates to the tasks are noted in Blue Italics):

General Construction Items:

Thermal / Infrared scanning of the roofs to be performed on the entire building to
identify the source(s) of the leak(s).

R-0afing- o-poss"... serr . UPDATE 3/30/09, The week
of 3130109 does not appear ideal for the thermal scan as the weather reports are
predicting showers all. week. Jersey Infrared to provide an educated guess of when the
roof inay he scanned. On the evening of the proposed scan, the school need to provide
access to all the roofs and the custodian roust remain at the school until the Scott
complete. Tire scan will start after sunset and continue until completed.

Roof Dunnage — Lovett Silverman will obtain the services of a structural engineer to generate a
comprehensive report regarding the dunnage installation. (unnecessary holes in the members,
torque test, weld examination). UPDATE 31.30109 — Kenstar is contacted to provide a written
estimate to produce the report.

Page I of 4
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Mr. Michael F. Martin, Jr.
March 30, 2009

Mechanical Items:

• It was agreed that the Scope of work at the Unit ventilators will include first removing the
covers to examine and survey the as-built conditions to establish the extent of work required
at each unit. And the wet pipes and the flexible conduits will be separated to dimensions as
specified per the code (Engineer of, record or Lizardos to provide), pipes shall be insulated
and penetrations will be fire stopped.

Typical at Roof top General Exhaust Units - In lieu of moving the fan to increase the
distance between fan inlet and duct turn, a test shall be performed to test the air flow, the
velocity and noise level. If the test results are not satisfactory to the owner's
representatives, additional measures will be provided which includes long radius elbow
ducts and or radius elbow ducts with turning vanes. The sound attenuators must be
disassembled and surveyed.

Typical regarding Gruvlok installation, butterfly valves, ball valves, and air vents —
Lovett Silverman to identify and contact the manufacturer and obtain approval pertaining to
the Glycol application and exposure to the system's PSI levels. Lizardos mechanical
engineer is to provide the operating pressures of each mechanical system; Chilled Water
and Heating Hot Water.

• Glycol heating hot water fill unit / item 11 b / pg 2 of 26 — Lovett Silverman to provide
product data of the existing unit for evaluation. If the unit is approved, the unit will remain
and its deficient components outlined in the Lizardos will be corrected, tested and replaced
if necessary.

• Laboratory Exhaust hood — Engineer of record or Lizardos to provide section of
applicable code relating to the requirement and specification of the Stainless Steel Hood.

• Access Door identification at GX-1 — Engineer of record or Lizardos to provide the
identification requirements per NYC building code.

• Roof top Exhaust Fan(s) — Inspect if the duct meets SMACNA or spec regarding the
aluminum duct requirement and the integrity of the acoustical duct insulation.

• Gym Roof top AC unit (AC-2) — Engineer of record or Lizardos to clarify "AC-2 duct not
consistent with Sheet metal shop drawing submitted"

• Mushroom fan hold down clips — Lovett Silverman to obtain manufacturer's literature to
provide evidence that the clips are installed correctly.

II

I OVETT	 Task List Per meeting of 326/09

's-1 VERMAN	 Page 2 of 4



Mr. Michael F. Martin, Jr.
March 30, 2009

Chiller Piping — Test and verify range of system operating pressure indicated on gauges
when pump is running. If pressure range is at maximum as shown on existing gauges then
gauges have to be replaced with gauges that will indicate the operating pressure at midpoint.
Install separation pet cock valves at Pressure gauges.

Clevis, Trapeze Hangers — Chilled water system only requires a 16" saddle, 100' run of
heating pipes requires a roller, 50' run of pipe/elbow only requires a saddle even if it's for
the Heating Hot Water system.

• Seismic requirement — Engineer of record or Lizardos shall provide information from the
contract specifications regarding the possibility of seismic requirement on the project.

Electrical Items:

• NYC Advisory Board — Lovett Silverman will provide copy of NYC Advisory Board
letter.

• Manufacturer of the light fixtures will be contacted by Lovett Silverman to identify why
the bulbs are breaking during bulb changes. Lovett Silverman will also attempt to produce
a letter from the manufacturer if the as-built conditions will void the UL label on the
fixtures. Light fixture approved and installed in corridors and classrooms are the specified
manufacturer, Legion, Series 8724, type FA.

• Lizardos shall review all of the Electrical Spec/Code/Completion scope spreadsheet and
provide comments within I week as of 3/26/09.

• Service Conductors — Engineer or record or Lizardos will provide code information
regarding color tape in lieu of paint identification regarding service conductors.

• Stranded/Solid Wires — Lovett Silverman/Point Electric will review and provide
information regarding stranded wires in lieu of solid wires.

• Grounded Wire Size — Lovett Silverman/Point Electric will review and provide
information regarding ground wire size (#12) stranded in lieu of (#10) solid wire.

• FMC/Seaitite at Pump Motors — Lovett Silverman/Point Electric, Engineer of record and
Lizardos will provide spec and code information regarding the termination requirements of
using Sealtite/FMC.

• More Than 3 Circuits in 1 Raceway (various locations) — Lovett Silverman/Point
Electric will inspect and investigate if the wiring has been derated at these locations.

• Roof top Exhaust Fans — Lovett Silverman/Point Electric will inspect and investigate why
two disconnect switches were used for one motor.

III

lOVET-F	 Task List Per meeting of Y26/09
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Mr. Michael F. Martin, Jr.
March 30, 2009

• GX-1 Feeder Length/Voltage Drop — Lovett Silverman/Point Electric or electrical
contractor will provide load calculation to ascertain if voltage drop is within acceptable
levels in code; calculation to be submitted for review.

• Panel LP-UV 2 — Lovett Silverman/Point Electric will have the panel manufacturer change
and/or replace the amperage rating label on the panel and provide a letter regarding the
panel's compliance with Underwriters Laboratories, Inc.

If you have any questions or require additional information please call me.

Sincerely,

Tom You
Lovett Silverman Construction Consultants

Ty/ty

cc.:	 Kimberly Tibbetts
John J, Lovett
Pedro M. Rosario
Steve Levenson - Faxed

LOvr=	 Task List Per meeting of 3/26/09

SIUVERMAN	 Page 4 of 4
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Russo, Nicholas

From: Robert A. Lojac [Robert. Lojac@leapc.com]

Sent:	 Wednesday, April 01, 2009 532 PM

To:	 'Richard Piacentini'; Joseph Mizrahi; Zayer A. Rizvl

Cc;	 coach27bb@aol.com ; Nelson Parrs; Vero, Anthony; Pomps, Ed; Russo, Nicholas

Subject; RE: Task Letter 032709 PMR REV (2) (McCiancy)

Hi Rich,

I have reviewed the correspondence of Tom Yoo. Attached are my comments in response to the mechanical
portion of Toms letter.

I have also attached Toms letter for your convenience.

VTY

IC••

Robert A. Lojac, PE
Associate

ttlli

200 Old Country Road • Suite 670
Mineola • NY 11501 • leaac com
v. 516.484.1020 • f. 516,484,0926

From: Richard Piacentini [mailto:RPiacentini@jca-architecture.com]
Sent: Monday, March 30, 2009 5:16 PM
To: Joseph Mizrahi; Robert A. Lojac; Zayer A. Rizvi
Cc: coach27bb@aol.com ; Nelson Parrs; avero@panynj.gov ; epompa@panynj.gov; nrusso@panynj.gov
Subject: Fwd: Task Letter 032709 PMR REV (2) (MeClancy)

Mr. Mizrahi:

The above referenced document has been generated as a result of a meeting at the PA offices on Thursday. Please see that it
is reviewed by the engineers who attended the Thursday meeting.

The attached has been sent by the Bonding company for MeClancy School to Nick Melito who forwarded it to me.
If you have any questions, you may call me or Mr. Martins at Travelers.

Richard

4/2/2009
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Richard M Piacentim, RA
John Ciardullo Associates, PC
Architects/Planners
575 Eighth Ave - 20th Floor
NY, NY 10018
212 245-0010 Ext: 7332
RPiacentim JCA-Arc itecture,, corn

>>> <Coach27bb@aol,com> 3/30/2009 4:49:29 PM >>>
Richard, could you send this to Lizardo? PLease confirm with me.

Nick

From: KTIBBETT@travelers.com
To: coach27bb@aol.com, garyesq@aol,com, avero@panynj.gov
CC: MFMARTII@travelers.com
Sent: 3/30/2009 2:10:09 P.M. Eastern Daylight Time
Subj: FW: Emailing: Task Letter 032709 PMR REV (2) (McClaney)

Nick and Gary -

Here is our letter outlining the tasks from Friday's meeting. Please forward this to Lizardos, and confirm that
Lizardos can have their info by Thursday of this week.

Thanks,
Kim

-----Original Message-----
From: Tom Yoo (mailto:TYoo@lovett-silvermen.eom]
Sent: Monday, March 30, 2009 12:46 PM
To: Martin Jr,Michael F; Tibbetts,Kimberly J
Cc: Pedro Rosario; John Lovett
Subject: Emailing: Task Letter 032709 PMR REV (2)

Kim, Michael,

Attached please find our action/task list per the meeting of 3/26/09 with the Port Authority.

Regards,

Tom You
LSCC

The message is ready to be sent with the following file or link attachments:

Task Letter 032709 PMR REV (2)

Note: To protect against computer viruses, e-mail programs may prevent sending or receiving certain types of file
attachments, Check your e-mail security settings to determine how attachments are handled.

This communication, including attachments, is confidential, may be subject to legal privileges, and is intended for

4/2/2009
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the sole use of the addressee. Any use, duplication, disclosure or dissemination of this communication, other than
by the addressee, is prohibited. If you have received this communication in error, please notify the sender
immediately and delete or destroy this communication and all copies.

A Good Credit Score is 700 or Above. See yours in just 2 eas tees+

41212009
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DATE PREPARED

APPLICATION FOR PAYMENT
CONTRACT NO. 	 -	 .-.,.,1.,.t	 DATED	 PAYMENT NO.

CONTRACTOf+~,.• 	_ADDRESS..
Approximate work performed to

TOTAL APPLIED FOR, TO DATE $4,177e071, q t
t.esa	 I	 9a retained as par contract 	 —	 -.B

al
ance

to etc

LI^
qM A#

	L ass; advances under previous epplicettons (I	 SfdL fl
To be advanced this application

CHANGE ORDERS (per attached) 	„•,
Total to date	 !M

 D!
Leo: Previously advanced
Amount to be advanced on this application	 G

TOTAL AMOUNT TD EE 	 ISADVANCED THIS APPLICATION (a porcopy)	 S .	 ^

It is hereby certified that the above quantitiesof work here actually been performed and that the wit plus comppensation above
sat forth • E any, Is computed In accordance with the terms of the above Contract on the basis of work actually porformed. This certifies,
don, If signed by any porous on behalf of the contractor, b made by such person In his indivtdnd capacity on the bash of hit own knowl-
edge, ss well a by the contractor.

AnepeOl O.O Acs 	 ace	 AMOUNT	 rlv[3'may mdnn behalf o tMwntneier

TITLE

Recommended For Payment:

The above estimate of quantities
performed is correct and Is made	 exnmr Axo m	 Title:

from actual inspection and knowl• 	 ueeeuxe-e x-im	 Approved For Payment:
odggp(work Performer 4:	 oenrxner_-

'	 cexvevteex sear.	 por Comptroller

Tit,

^if tnnirwlar In wrpentlon ttronaw mart tar IbAed
by m offittr, rnd if a pulnwtklp, by r pvmer.



APPLICATION AND CERTIFICATION FOR PAYMENT	 PAGE I OF 4 PAGES	 `*

TO OWNER:	 PROJECT: Monsignor McClamcy FIS APPLICATION NO: I3 	 Distribution to:
Brother Robert Connolly	 Soundproofingr OWNER	 ^\
71-06 31st Avenue	 ARCHITECT'
East Elmhurst, NY 11370	 CONTRACTOR

PERIOD:	 02/12/07 to 02129/08
APPLICATION DATE: March 5, 2008

FROM ARCHITECT:
John Ciardullo Associates
221 West 57th Street 9th Floor
New York, NY 10019	 CONTRACT DATE: April 19,1999

CONSULTANTS APPLICATION FOR PAYMENT
Application is made for payment, as shown below, in connexion with the Contract
Continuation Sheet is attached

). ORIGINAL CONTRACT SUM S 267,074.00

2. NET CHANGE' BY ADDITIONAL WORK S 244,568.00
3, CONTRACT SUM TO DATE S 511,642.00

4. TOTAL COMPLETED TO S 511,642.00
DATE	 (Column G on p 3)

5. ADDMONAL WORK TO DATE 	 $	 122,861.19

6. LESS PREVIOUS PAYMENTS 	 $	 537,783.00

7. CURRENT PAYMENT DUE	 5	 96,720.39
(Line 4+Line 5 + Line Sal less Line 6

8. BALANCE TO FINISH	 $	 0.00
(Line 3 + Line 5 less Line 7 less Lite 6)

ADDITIONAL	 O	 S AD	 O S
Total Additional Work
in previous months $51739.00

Additional Work this Month $71,122.19

TOTALS $122,86119

NET CHANGES by Additional Work S122,86LI9

3

jsCf txgoti
names taGrem. lss

udice to any rights o$the Architect Conwham under this Contract



CONTINUATION SHEET	 PAGE 2 O 4PAC,ES

APPLCATION AND CERTIFICATION FOR PAYMENT 	 APPLICATION NO: 13
APPLICATION DATE: 03/05/08

PERIOD : 02112!07 to 02129/08
ARCHITECT'S PROJECT NO: Monsignor McCiancy RS

A B C D E F G H
ITEM D	 OF WORK SCHED WO	 MPLEI'ED TOTAL LANCE
NO. VALUE COMPLETED (G — C) TO FINISHMP	 US 1Hvs ytKlOv

APPLICATION (C - G)
(D+E) TO DATE

(D+E+F)
Phase ! Acoustic Report - 98 Days $85.463.00 $85,463.00 $0.00 $85,463.00 100.00% $0.00

Existing Conditions Report
Acoustic Test Survey
Asbe ms Survey Report
Remedial Measures to achieve Goal
Derailed Plans, Elevations, Sections
Window elevations & Wall sections
Engineering Coordination w?MEP, Civil
Funding Matrix
Wndow selection and specifications
Construction cast estimate

100% Construction Documents $154,903.00 $154,903.00 $0.00 $154,903.00 100.0006 SO.00
Asbestos contract drawings and specs
Architectural contract
Site drawings- Civil
Architectural drawings
Structural drawings
Engineering drawings - MEP
Boiler Plate Specifications
Technical Specifications
Funding Matrix
Construction cost estimate
DCA or Building Dept Filing

Construction Administration -18 Months $26,708.00 $2008.00 $0.00 $25,708.00 foo.0o°A $0.00
Commencing 8R 1105
Bidding
Construction Administration
Shop thawing Review
Prep. RFl response & Field Sketches
Requesnion Review
Change Order Review
Punch List
Close Out
Final Pavuront

SUB TOTALS $267,074.00 $267,074.00 $0.00 $267,074.00 100.00%a $0.00



CONTINUATION SHEET	 PAGE 3oP4 PA H

APPLICATION AND CERTIFICATION FOR PAYMENT	 APPLICATION NO: 13
APPLICATION DATE: 3/512008

PERIOD: 02/12107 to 02129/08
ARCHITECI"'S PROJECT NO: Monsignor McClancy HS

A H C D E F O H
ITE7
NO.

OF WORK S	 ULE
VALUE

WORK CO PLETED TOTAL
COMPLETED

%
(G-C

BALANCE
TO FINISHFROM PREVIOUS PERIOD

APPLICATION (C _ G)
(D+ E) TO DATE

(DrE+F)
Sub T tal3 from page 2 of $267,074.00 $267,074.00 $0.00 3267,074.00 100.00% 50.00

ADDITIONAL SERVICES

Additional A&E Phase I 54$694.00 $48.694.00 $0.00 $48,694,00 100.00% $0.00
Air Conditioning
Swing Space Classroom
Additional Windows & Window Painting
Mall Ceiling
MP Classroom Ceiling
Kitchen Exhaust Hood

Additional A&E Phase If $147,020.00 $147,020.00 50.00 5147,020.00 100.0000% $0.00
Air Conditioning
Swing Space Classroom
Additional Windows & Window Painting
Mall Ceiling
MP Classroom Ceiling
Kitchen Exhaust Hood

Additional A&E Phase III-18 Months $4$854.00 548,854.00 $0.00 &18,854.00 100.00°/4 50.00
Commencing 8/11/05
Air Conditioning
Swing Space Classroom
Additional Windows& Window Panting
Mall Ceiling
MP Classroom Ceiling
Kitchen Exhaust Hood

ADDITIONAL A&E SERVICES TOTAL $244;568.00 $249,568.00 $0.00 5244,568,00 100.00% $0.00

GRAND TOTALS 1511,642.00 1	 5511,642.00 $0.00 $511,642,00 1 100.00°/4 $0.00



CONTINUATION SHEET	 RAGE 4 O 4 PAGES

APPLICATION AND CERTIFICATION FOR PAYMENT	 APPLICATION NO: 13
APPLICATION DATE: 315/2008

PERIOD: 02112/07 to 02129108
ARC14TTECTS PROJECT NO: Monsignor McClancy HS

A B C D E F G H
EM DESCRIPTION Uk WOKK TOTAL BALANCF

NO. VALUE COMPLETED (G * C) TO FINISHFROM FPTVIOUS THIN rLMOD
APPLICATION (C - GI

(D+E) TO DATE
(D+E+F)

Sub Totals from page 3 of 4

1

$511,642.00 $511,641.00 $0.00 $511,642.00 100.00% $0.00

Additional Construction Administration
02112/07 to 02/29108 $69.009.19 $0.00 $69,009.19 $69,009.19 10(100% $0.00

See Attached Breakdown and Backup

REIMBURSABLE EXPENSES

Envi Ie ience Consultants loc. $53,852.00 $51,739.00 $2,113.00 $53,852.00 100+00% 50.00

Project Monitoring During Asbestos
Abatement Activities

REIMBURSABLE EXPENSES TOTAL 5122,861.19 $51,739.00 S-)1, 12219 $122,861.19 100.00% $0.00

GRAND TOTALS $634,503.19 $563,381.00 $71,122.39 1 $634,503.19 100.00% $0.00



ENVIROSCIENCE CONSULTANTS, INC.
2190 SSMITHTOWN AVENUE
RONKONKOMA, NEW YORK 11779
PH. 631-58041191, FAX 631 •SBO.3195

BILL TO

John Ciardullo Associates, PC
Nelson Parm
221 West 57th Street
New York, NY 10019

Invoice
DATE	 INVOICE NO.

08/23/07	 10158

It paying by credit card, please complain below:

vJl

MASTERCARD	 VISA

q 

(Check One) q

Card Number: 	 RNp. Date

Amoumul	 Name on Card:

sigoamre.

P.O. NO. TERMS REP

Due on receipt BMQ

ITEM DESCRIPTION QTY RATE AMOUNT

100 PCM Air Sample Analysis 98 12.00 1,176.00
102 TBM Air Sample Analysis 8 75.00 600.00
101 PLM Bulk Sample Analysis 4 15.00 60.00
159 Asbestos Air Sampling Technician (hourly) 40 45.00 1,800.00
156 Asbestos Project Manager (hourly) 5 85.00 425.00
800 Discount 1 -1,948,00 -1,948.00

Monsignor McClancy High School
oun prop ng enova on

Final Invoice - All Work Complete
Contract amount $53,852
Billed March 2006 $51,739.00
Balance to Complete on contract is $2113.00 (Inv. 10158)
Discount given to not exceed contract amount.

#315

We appreciate your prompt payment.	 -7 Total	 $2,113.00



D

 el	 Invoice DateAccount umber	 Pape

3840	 Feb 18 2008	 1101-9908-2	 s9 16

reatx use ,MaMnwrvwea^W_

• Distance eased

Automation

Tracking 10

Service Type

Package Type

Zone

Packages

Rated Weight

Delivered

Svc Area

Signed by

FedEx Use

INET

790934791107

FedEx Priority Overnight

FedEx Envelope

02

NIA

Feb 05, 200809:44

A2

CTEYJ00

WOOCOOOOMWIS8j

Sender
NELSON PARRA
JOHN CIAROULLO ASSOCIATES

575 STH AVE.

NEW YORKCITY NY 10015 US

Transportation Charge

Discount

Automaton Bonus Discount

Bl41Fien
Boris Mirkin

JBH Environmental

194 Mange Ave

NEWHYDEPARKNY 11040 US



it

Sander

NELSON PARHA

JOHN CIAROULLO ASSOCIATES

575 8TH AVE

NEWYORK CITY NY 10010 US

Transportation Charge

Discount

Automation Bonus Discount

Regtptagt
Andy Rambharoso

WindsorElectdcalContrec5ng

9501 BRISRIN ST

JAMAICANY 11435 US

1595

-1.23

-0.77

Automation INET

Tracking 10 7992811493494

Service Type FedEx Priority Overnight

Package Type FodEx Tube

Zone 02

Packages t

Hated Weight 1.0 fie, 0.5 kgs

Delivered Feb 00, 200809:58

Svc Area At

Signed by R.MORAN

Far	 Usa 00000000ON0014861

Sander

NELSON PARRA

JOHN CIAROULLO ASSOCIATES

5758TH AVE,

NEWYORKCITYNY 10018 US

Baca lent

Nick McIRo

McClancy Memorial High School

71.0631stAvenue

FLUSHING NY 11370 US

Transportation Charge 18110

Automation Bonus Oiscount -0.01

Discount -0.91

Fuel Surcharge 3.01

Total charge use	 $1929

Automation INET

Tracking 10 791499321670

Service Typo FodEx Standard Overnight

Package Type FedEx Envelope

Zone 02

Packages 1	 -

Rated Weight N/A

Delivered Feb 14,200811:14

Svc Area At

Signed by A.MCKENNA

FadEx Use gW000W0fOWg2^/_

Sender
NELSON PARRA

Recipient
Brother Joseph Rocco

JOHN CIAROULLO ASSOCIATES McClancy Memorial High School

5758TH AVE. 71.0631stAvenue

NEWYORK CITY NY 10616 US FLUSHING NY 11370 US

Transportation Charge 1325

Discount -1.06

Automation Bonus Discount -0.60

Fuel Surcharge 2.13

Total Charge U80 113J86

^aa

effi

Iass!

M
In

• FadEx has audited this shlpment lot correct packe9o,Walsh%are sarvoe.Any cnanges mane are renaoreo m me mvmce amomu.
• The package weight exceeds mo maximum for the packsong type, therefore, FedEx Envelope was rated as Pod& Pak.

Automation INET Sander Becipledl

Tracking 10 792649236939 NELSON PARRA Kimberly Tibbetts

Service Type FodEx Standard Overnight JOHN CIAROULLO ASSOCIATES Travelers

Package Type FedEx Pak 5758TH AVE. ITOWER 80 t 2SiA

Zone 02 NEWYORK CITY NY 10018 US HARTFORD CT 06103 US

Packages I

Rated Weight . IA Ibs, 0.5 kgs Transportation Charge 15AU

Delivered Feb 16, 200899:50 Fuel Surcharge 2.5S

Svc Area Al Automaton Bonus Oisccunt -D-T7

Signed by M,LYONS Discount -0.77

FodEx Use 000DOOM00012837_ Total Charge USO 516.37

McClancy Reference Subtotal 	 USD	 $7834

Automaton	 INET

Tracking l0	 799271938319

Service Type	 FedEx Priority Overnight

Package Type	 FadEx Envelope

Zone	 02

Packages	 1

Rated Weight	 N/A

Delivered	 Feb 14,2008 11:32

Svc Area	 At

Continued on next page

$9234 418



Tracking ID.799271939310continued

Signed by	 N.DAIJEET	 Fuel Surcher o	 2.47
FedExtlro	 aaa00ao0amiea7_	 Tataf Charge	 USD	 118.82

McClancy - F.A. PW-1's Reference Subtotal	 USD	 $15.82



NN El ON PARRA

JOHN CIABDULLO ASSOCIATES

5759TH AVE.

NEW YORK CITY NY 10019 US

Transponagon Charge

Nick ll oso
Part Authority of NY 6 NJ

LaGuardia Airport

FLUSHING NY 11371 US

15.55

2-429-21921	 II nac 17 90D7 II	 1101-mm.7

Automation INET

Tracking IO 79MOO874733

Service Type FedEx Standard Ovdrnight

Package Type FedEx Pak

Zone 02

Packages 1

Rated Weight 2.0Ibr,0.9k9s

Delivered Dec 10, 200708:23

Svc Area Al

Signed by S.TAYLOR

FedEx Use ODOOOGODG	 01283/-

Saudi t
NELSON PARRA

Beclplent
Kimberly Tibbetts

JOHN CIAROULLO ASSOCIATES Travelers -"-..	 .....

575 OTH AVE. 1 TOWER SO # ZS1 A

NEW YORK CITY NY 10018 US HARTFORD CT 00103 US

Transportation Charge 15.55

Automation Bonus Discount -0,70

Fuel Surcharge 2,45	 -
Discount 478
Total Charge USD $16.40

Automadon	 INET

Tracking 10	 792409290946

Service Type	 FedEx Standard Overnight

Package Type	 Fadfx Pak

Zone	 02

Packages	 i

Rated Weight	 2.Olbs, 0.9 kgs

Continued on next page



Tracking ID: 782468280846 continued

Delivered	 Dec 10,200711:14	 Fuel Surcharge	 2.45
SVC Area	 At	 Automation Bonus Discount 	 -0.78
Signed by	 C.KOUFAKIS	 Discount	 .13,78
FadEx Use	 OOOOODDOWD001283L	 Total Charge	 USD	 6A4

Automation ]NET

Tracking lD 798825825065

Service Type FedEx Standard Overnight

Package Type FodEx Pak

Zone 02

Packages i

Bated Weight 2.011s, 0.9 logo
Delivered Dec 10, 200712:53
Svc Area At
Signed by ,BIL
FadEx Use OOOD00000M12831_

10111121
NELSON PARRA	 Nock Uygan
JOHN CIAROULLO ASSOCIATES 	 Nagan Construction
575 OTH AVE.	 22O Wanser Ave
NEWYORKCITYNY 10018 US	 INWOOD NY 11896 u3

Transportation Charge 15.55
Residential Delivery 220
FueiSurcharge 283
Discount 478
Automation Bonus Discount .0178
Total Charge USD	 $18,02

FadEx has audited this shipment for correct packages, welght and service. Any changes made ere reflected In the involde amount
r The package weight emend a the maelmum forth a packaging type, therefore, FadEx Pak was rated as Custom or Packaging.

Automation	 INET

Tracking 10 795764580152 NELSON PARRA	 Nick Molitor
Service Type FadEx Standard Overnight JOHN CIAROULLO ASSOCIATES 	 McClancy Memorial High School

Package Type Customer Packaging 5758TH AVE.	 71-00 Mot Avenue

Zane DZ NEW YORKCITY NY 10018 US 	 FLUSHING NY 11370 US
Packages I

Rated Weight 3.0 Iles, IA kgs Transportation Charge 15.45
Delivered Doc 10, 200714:58 Discount -0.92

Svc Area At Fuel Surcharge 2.69 M
Signed by R.MORAN Automation Bonus Discount -0,82

FadEx Use 00000001110/00012O3/_ Total Charge	 USD 517.43

McClancy Reference Subtotal 	 USD $6gyo



Automation INET Sender Reciolent

Tracking lD 790384975799 NELSON PARRA Andy Rambharose
Service Type FedEx Priority Overnight JOHN CIAHOULLD ASSOCIATES Windsor Electrical Contracting

Package Type FedEx Pak 5758THAW 9501 BRISBIN ST

Zone 02 NEWYORKCITYNY 10018 US JAMAICANY 11435 US

Packages I
Rated Weight 1.0 Ibs, 01 kgs Transportation Charge 17.40
Delivered Nov 20,200709A2 Discount -0.87
Svc Area Al Automation Bonus Discount 487
Signed by ARAMBHAROSE Fuel Surcharge 2.58
FedEx Use D00000000A10D14001— Ta4l Cbalge USD $1824

McClancy- Fire Alarm Reference Subtotal 	 USD	 $1824



1.

e

FedEx has emitted this shipment for comootpaekeges, welghy and so mice. Any change. made are refloated In the invoice amount

Automation INET	 ....... -b4 ft	 . _. -_.	 __ .UggFFlant	 ... ..
Trackingl0 791790354342 NELSON PARRA Kimberly Tibbetts
Service Type FedEx Priority Overnight JOHN CIAADULLO ASSOCIATES Travelers
Package Type Customer Packaging 5758TH AVE. ITOWER SO 12S IA
Zone 02 NEWYORKCITYNY 10010 US HARTFORDCT 06103 US
Packages i
Rated Weight	 - .OD Ibs, 23 kgs Transportation Charge 2410
Delivered Nov 14,200110:22 Discount -1.21
Svc Area At Automation Bonus Discount -1.21
Signed by M.LYONS Fuel Surcharge 3.59

FedEx Use 00D000000AY0014851_ Total Charge USD 325.77

62769 ma



• Fad Exhas eudlted this shipment for corract package a,weigh%and service. Any changer made are re6acted In the Involve amount

Automation INET Sender Reciplant
Tracking ID 785221110401 NELSON PARRA Kimberly Tibbetts

Service Type FedExPdadtyOvernight JOHN CIARDULLO ASSOCIATES Travelers

Package Type Customer Packaging 5758TH AVE. ITOWER SQt2SIA

Zone 01 NEWYORKCITYNY 10016 US HARTFORD CT 06183 US

Packages t
Rated Weight 6.01bs, 2.7 kgs Transportation Charge 24.20

Delivered Nov 14,100710:22 Discount -1,21

Svc Area Al Automation Bonus Discount -1.21

Signed by M.LYUNS Fuel Surcharge 3.55

FedEx Use OOCOOOODOM1486L Total Charge -	 BID 37

McClanct Reference Subtotal 	 USD	 $50.74



SeadU
	

Recipient

NELSON PARKA
	

Nick Russo

JOHN CIARDULL O ASSOCIATES
	

Port Authority of NY & NJ

575 9TH AVE
	

LaGuardia Airport

NEWYORKCITYNY MID US
	

FLUSHING NY 11371 US

Transportation Charge 14.50

Discount 4.115

Automation Bonus Discount -0.73

Fuel Surcharge 137

Total Charge USU	 S14311

Sander
NELSON PARKA

JOHN CIARDULLO ASSOCIATES

5760TH AVE

NEWYORKCITYNY IODlB US

Recipient
Nick Melito

McClancy Memorial High School

71-06 31st Avenue

FLUSHING NY 11370 US

Transportation Charge 17AO

Discount -037

Automation Bonus Discount -037

Fuel Surcharge 2.10

TotalOharpe USD	 $17AS

• Customer Security Delay
• Distance 861ed Pdcing, Zone 2
• Istanampf Oct I9,2007et1028AM,

Automation [NET

Tracking 10 799738444575

Service Type FedEx Priority Overnight

Package Type PodEx Envelope

Zone 02

Packages 1

Rated Weight N/A

Delivered Oct lie, 20071138

Svc Area At

Signed by N.RUSSO

FedEx Use OODODDOWfi0WIOO/_

• FedEx bar eudhod thlsthlpment forcorractpackages, wolght and service. Any changes made are reflected In the Invoice amount.
• The package might woods the maximum for the packaging type, iharafon, FedEx Envelope was toted as FedEx Pak.

Auomatian INET

Tracking 10 798791360W5

Service Type FedEx Priority Ovornight

Pao Kona Type FedEx Pak

Zone 62
Packages 1

Ratedwaight 1.0 Ida, 0,5 kes
Delivered Oct23, 200709:07

Svc Area Al

Signed by R.MORAN

FadFxUse MW000DONg014001_



1 AN

Automation INET

Tracking 10 791411513121

Service Type FadEx Standard Ovomight

Package Typo FedEx Envelope

Zone 02

Packages 1

Rated Weight NIA
Delivered Oot3D, 200712:43

Svc Area At

Signed by Z.JAFFEREY

FedEx Use 000000000111000200—

Sender
NELSON PARRA

JOHN CIAROULLO ASSOCIATES

575 OTH AVE.

NEWYORK CITY NY 10018 US

HBelel5el
Zaheer Jeffery

Port Authority Of NY & NJ

226 Park Ave South

NEW YORKCITY NY 10003 US

Transportation Charge 12,45

Fuel Surcharge 1.52

Discount -1.00

Automation Bonus Discount 482
Total Charge USD	 11235

Automation INET

Tracking 10 791789541777

Service Type FedEx Standard Overnight

Package Type FedEx Envelope

Zone 02

Packages 1

Rated Weight N/A

Delivered 0030,2007 14:32

Svc Area At

Signed by R.MORAN

FedEx Use 00000000000002001

bender
NELSON PARRA

JOHN CIARDULLO ASSOCIATES

575 BTH AVE,

NEW YORK CITY NY 10018 US

Recipient
Nick Molito

McClancy Memorial High School

714)531stAvenuo

FLUSHING NY 11310 US

M-

Transportation Charge 12.45

Fuel Surcharge 1.62

Automation Bonus Discount -6.62

Discount 400

Total Charge USD	 1135

Automation INET

Tracking 10 791708542707

Service Type FedEx Standard Overnight

Package Type FedEx Envelope

Zone 02

Packages 1

Hated Weight NIA

Delivered OCt30,2007 11:02

Svc Area At

Signed by C.KOUFAKIS

FedEx Use OOOOOgO MM200L

Sender
NELSON PARRA Nick Russo

JOHN CIAROULLO ASSOCIATES Port Authority of NY&NJ

5758TH AVE. LaGuardia Airport

NEW YORK CITY NY 10019 US FLUSHING NY 11371 US

Transportation Charge 12.45

Fuel Suroharge 1.52

Discount -1.00

Automation Bonus Discount -0.52

Total Charge use 11235

Automaton INET bender Recipient

Tracking 10 7992965721D6 NELSON PARRA Nadir Uygan

Service Type FedEx Standard Overnight JOHN CIARDULLO ASSOCIATES Nagan Construction

Package Type FedEx Envelope 5759TH AVE. 226Wanser Ave

Zone 02 NEW YORK CITY NY 10010 US INWOOO NY 11090 US

Packages 1

Rated Weight N/A Transportation Charge 1145

Delivered lh;00,200111:54 Automaton Bonus Discount -0.82

Svc Area Al Discount 4.00

Signed by G.WALAALL @es(dontlal Oolivery 2.20

Fed Ex Use 000000000MM2001_ Fuel Surcharge 142

Total Charge	
_

USD	 1445

McClancy Reference Subtotal 	 USD	 $84.13

97253 1912



Automation INET AlInda Reciplen

Tracking 10 791409102707 NELSONPARRA NickMelb

Service Type FedEx Priority Overnight JOHN CIAHOULLO ASSOCIATES MoClancy Memorial High School

Package Type FedEx Envelope 5756TH AVE. 71-9631st Avenue

Zone 02 NEWYORKCITYNY 10016 US FLUSHING NY 11370 US

Packages I

Rated Weight NIA Transportation Charge 14.50

Delivered Oct 12,20070 AS Discount •1.16

Svc Area At Automaton Donut Discount -0.73

Signed by H.MORAN Fuei Surcharge 137

FedEx Use 0000=900,00001661_ Total Charge US $1431

McGlancy Reference Subtotal	 USD	 514.38



Automation	 INET
Tracking 10 781380837891 NELSON PAHRA Nadir Uygan

Service Type FadEx Priority Overnight JOHN CIAROULLO ASSOCIATES Nagan Construction

Package Type FedEx Envelope 6768TH AVE. 226 WanserAva

Zone 02 NEWYORKCITYNY 10016 US INWOOD NY 11096 US

Packages 1
Rated Weight NIA Transportallon Charge 14.69

Delivered Sep Oft 200709:36 Fuel Surcharge 2.15

Svc Area Al Aummation Bonus Discount 473

Signed by 9999999999999 Discount •1.16

FedEx Use 00000DOODID000196/02 Residential Delivery 2.29

Total Charge USD	 $1111*

McClancy - surety letter Reference Subtotal 	 USD s
	 $16.86



I rocking IU:792404129958 continued

Automation INET

Trecking10 751378728811

Service Type FedEx Standard Overnight

Package Type FedEx Envelope

Zone 02

Packages I

Rated Weight N/A

De6vared Aug 30, 200711;44

Svc Area Al
Signed by B.YALCIN
FedExUse OOOOOOW(WWZOg)_

ante
	

BeeiTlant
NELSON PARRA
	

Nadir Uygan

JOHN CIARDUUO ASSOCIATES
	

Negan Construction
6758THAVE.
	

226 Wanser Ave
NEWYORKCITY NY 10018 US

	
INWOOD NY 11096 US

Transportation Charge
	

12.45
Discount
	

•1.00

Automation Bonus Discount
	

-0.02
FuelSurcharae
	

1.02

Automation	 INET

Tracking ID 791751550561 NELSON PARRA Nick Russo
Service Type FadEx Standard Overnight JOHN CIARODUO ASSOCIATES PottAuthority of NY&NJ
Package Type FedEx Envelope 516STHAVE. LaGuardia Pirport
Zone 02 NEWYORKCITY NY 10019 US FLUSHING NY 11371 US
Packages i

Rated Weight NIA Transportation Charge M45
Delivered Aug 30,200710:47 Discount .1.00
Svc Area At Automation Bonus Discount 462
Signed by C.KOUFAKIS FuelSumhargo 152
FedUUse 000000000AO0o200/ —4Tai	 tge USO $t2.36

McClancy Reference Subtotal 	 USD	 -	 $2720



Automaton INET $sutler AeolTienl

Tracking 10 792543887626 JOHN CIAOOULLO Nick Who
Service Type FedEx Priority Overnight JOHN CIABOULLO ASSOCIATES MaClancy Memorial High School

Package Type FedEx Envelope 6758th AVE, 71.0631stAvanuo

Zone 02 NEWYOBKCITYNY 10018 US FLUSHING NY 11370 US

Packages i
Hated Weight NIA Trensportaton Charge 14.50
Delivered Aug 21, 7007 ONO Fuel Surcharge 1.77
Svc Area At Automaton Bonus Discount •033
Signed by J.MCCANN Discount 1.18
FedEx Use OOOOOOOOON0001861_ Total Ckatge USO $1438

McClancy - app12 final Reference Subtotal 	 USD	 $14.38

g luo &t0



Automation INET "Adel Recipient
Tracking ID 790315530409 NELSON PARKA Nicktluaso

Service Type FedFx Standard Overnight JOHN CIAROULLO ASSOCIATES Port Authority of NY& NJ

Package Type FedEx Envelope 6758TH AVE. LaGuardia Alrpon

Zone 02 NFWYDRKCITY NY 10018 US FLUSHING NY 11371 US

Packages 7

Rated Weight NIA Transportation Charge 12.45

Delivered Aug 17,200710:53 Fuel Surcharge 152

Svc Area At Discount •1.00

Signed by C.KOUFAKIS Automaton Bonus Discount -0.52

FedEx Use 000000000moo200I_ Total	 sells USD $1225

W 	 vdfxhq appihde Nei curohvrgv 4f Ud1994 t4 tits ehipmen^
•	 Distance 84444 pricing, Zone 2
•	 Pvcksya OSlNvrsd to Rv4iplantAddrasr Aebvse AUlhorl:ed

Automaton INET ,$pager R9clplent

Tracking ID 798742274343 NELSON PARRA Nadir Uygen

Service Type FedEx Standard Overnight JOHN CIARDULLD ASSOCIATES Hagen Consovogon

Package Type FedEx Envelope 5756TH AVE 226Wanser AVe

Zone 02 NEWYOAKCITYNY 10018 US INWOOD NY 11096 US

Packages i

Rated Weight N/A Transportation Charge 12A5

Delivered Aug 17,200714M Automation Bonus Discount -D.62

Svc Area At Residential Oo0very 226

Signed by 9999999099999 Fuel Surcharge 1192

FedFx Use OOD00000O000200MZ 01ecount -1 Do

Total Charge USD $144$

Automaton	 ]NET

Tracking 10 799694545622 NELSONPARRA Nick Melito

Service Type FedEx Standard Overnight JOHN CIAROULLO ASSOCIATES McClanoy Memorial High School

Package Type FedEx Envelope 5750TH AVE. 71031stAvenue

Zone 02 NEWYORKCITYNY 10010 US FLUSHINGNY 11370 US

Packages I

Rated Weight NIA Transportation Charge 12.45

Delivered Aug 17, 200711:25 Discount -1.00

Svc Area Al	
..	 _ ...	 ...............

Fuel Surcharge	
......... .........	 ...............	 ..............1:52

Signed by E.TRIPP Automation Bonus Ulscount -0.62

FedEx Use 00000OBOOM2001— Total Charge use $1295

McClancy Reference Subtotal 	 USD	 ,$39,55

• DIsWn4e Bawd Pridng,2ona!
• Packag4 DalNeredto RaciplentAddrecr Ael4vss Aumoriz4tl

Automaton INET

Tracking lU 792939734321

Service Type FedEx Standard Overnight

Package Type FedEx Envelope

Zone 02

Packages 1

Rated Weight N/A

Delivered Aug 15,200713:39

Continued on next page

Headu
	

Regletenk
JOHN CIARBULLO
	

Nadir Uygan

JOHN CIARDUL LO ASSOCIATES
	

Nagan Construction

5760th AVE.	 226 WenserAve

NEW YORKCITY NY 10019 US
	

INWOOD NY 11098 US

Transportation Charge
	

12A5

Automaton Bonus Discount
	

0.82

T V2e1 JK JIZVSI



Tracking 10:792539794321 oontinued

Svc Area	 Al Residential Delivery 2.20

Signed by	 9990899999999 Fuel Surcharge 1102

FedEx Use	 000000Q00M200102 Discount -1.00

Total Charge USD	 WAS

McClancy - Global letter Reference Subtotal 	 USD	 $14.65

Automaton	 INET

Tracking lO 799731770794 JOHN CIAHOULLO Nadir Uygan

Service Type FedEx Standard Overnight JOHN CIAROULLO ASSOCIATES Nagan Construction

Package Type FedEx Envelope 575 Sth AVE. 220Wanour Ave

Zone 02 NEWYORKCITYNY 10019 US INWOODNY 11090 US

Packages 1

Hatod Weight N/A Transportation Charge 12.46

Delivered Aug 10, 200712:28 99e1dendal Delivery 2.21)

Svc Area Al Fuel Surcharge -	 t.82

Signed by B.YALCIN Discount - -1.00

FadEx Use 000ODOOOOrDOD02007_ Automation Bonus Discount -0.82

Total Charge USD	 $1495

McClancy-app 12 return Reference Subtotal 	 USD	 $'LM

,osrae ern	 ..

e



„Now

Automation INET

Tracking 10 792531105990

Service Type FedEX Standard Ovemight

Package Type FedEx Envelope

Zone 02

Packages 1

Hated Weight NJA

Oerwared Aug 01, 200710:59

Continued on next "He

soda
NELSON PARKA	 Nick Malb

JOHN CIAROULLO ASSOCIATES	 MoCiancy Mannerist High School

5759TH AYE.	 7A00 313tAvenue

NEW YORK CITY NY 10019 US	 FLUSHING NY 11370 US

Transportation Charge	

,

Fuel Surcharge 	 t

4

t 
^^^f



•	 Distance Booed Prioing,Zone2
•	 Package Delivered to RecipiantAddrast , Release Authorized

Automation INET geodes

Tracking ID 790295898367 JOHN CIAROULLO

Service Type FedEx Priority Overnight JOHN CIAROULLO ASSOCIATES

Package Type FadEx Envelope 575014 AVE.

Zane 02 NEWYORKCITY NY 10010 US

Packages 1

Rated Weight N/A Transportation Charge

Delivered Jul 20.2007 0955 Automaton Bonus Discount

Svc Area Al Rosidongal Delivery

Signed by 9959999999999 Fuel Surcbarge

FedEx Use 000DOODOWMIM61112 Discount

ROct92end
Nadir Uygan
Nagan Construction

228 Wansor Ave

INWOOD NY 11090 US

14,50

-0.73
2.20

Traokinp10:792531105990 continued

Sod Area	 Al
	

Discount
	

-in

Distance gated Pricing, Zone 2

Automation INET gender 5206 is
Tracking 10 799688652730 NELSON PARKA Nadi Uygan

Service Type FedEx Standard Overnight JOHN CIARDULLO ASSOCIATES Nation Construction

Package Type FedEx Envelope 5766TH AVE 226Wanser Ava

Zone 02 NEWYORK CITY NY 10018 US INWOOD NY 11096 US

Packages 1

Rated Weight N/A Transportation Charge 1245

Delivered Aug 01, 200713:18 AutomaBon Bonus Discount -0.62

Svc Area At Discount -1.00

Signed by A.ERIS Residential Delivery 2.20

FedEx Use 000000000"ZOD/_ Fuel Surcharge 1.16

Total charge USD	 =14.79

McClancy Reference Subtotal	 USD	 $27.88

McClancy - 07-13 detail Reference Subtotal 	 . USD	 $16.81 
2

Automation

Tracking ID

Service Type

Package Type

Zone

Packages

Hated Weight

Delivered

Svc Area

Signed by

FedEx Use

INET

790295997085

FedEx Express Saver

FedEx Envelope

02

N/A

Jul 23,2007 1015

AS

LMORAN

0000000DO/000g029t_

gender
JOHN CIAROULLO
JOHN CIAROULLO ASSOCIATES

6758th AVE-

NEWYORKCITYNY 10010 US

Transportation Charge

Automaton Bonus Discount

Discount

Fuel Surcharge

Rasiplent
Nick MoUto

McClancy Memorial High School

71-0031st Avenue

FLUSHING NY 11370 US

945

-0.47

-947

1.45

McClancy - 07 .13 details Reference Subtotal	 USD	 $216

91720 Via



Automation	 INET
Tracking 10 7997219443% JOHN CIAROULLO Nadir Uygaa

Service Type FedEx Standard Overnight JOHN CIAROULLO ASSOCIATES Nagen Construction

Package Type Fodl Envelope 675 ft AVE 226Wanser Ave

Zone 02 NEWYORKCITYNY 10016 US INWOOD NY 110]6 US

Packages I

Rated Weight NIA Transportation Charge 12A5

Delivered Jul 20,200708:66 Fuel Surcharge 1.76

Svc Area At Residential Delivery 2.20

Signed by 9999999999999 Automaton genus Discount -0.62

FedExUse 000O0OOOOAk1C620O(D2 Discount •1.06

Total Charge US'D,	 $14.79

McClancy - 07-18-07 Memo Reference Subtotal 	 USD	 $14.79



Invoice N umber 1 Invoice Date	 Account Nurrilbon.	 Repot: = n

Automation INET balm	 Recipient

Tracking 10 780706798237 NELSON PARRA	 Nadir Uygan

Service Type Fa	 x Standard Overnight JOHN CIAROULLO ASSOCIATES	 Nagen Construction

Package Type FedEx Envelope 5758THAVE.	 226Waossr Ave

Tang 02 NEWYORKCITYNY 10018 US	 INWOOD NY 11086 US
.._. _.........Packagar,	 ,	 - -	 1 ..	 _....._....	 _.	 ._._.._.. ......... ., 	 ..........	 ...__....	 __.. _. _..	 _.	 .................................... 	 ........ ......	 ..	 ...........

12.45Rated Welght N/A Transportation Charge
.1.00Delivered Jun 22, 200712:51 Discount	 -

Automation Bonus Discount -0.82
Svc Area At

210Signed by BNALCIN Residential Delivery

FedEx Use 000000000A)MOOL Fuel Surcharge 1.16

Courier Pickup Charlie on

Total Charge	 U80 514.78

McClancy- 6-21 Letter Reference Subtotal	 USD $14.79

ats28 4110



INET kad4L Recipient

Tracking ID 798099158477 NELSON PARRA Nick MalRu

Service Type FedEx Pdorhy Overnight JOHN CIAHOULLO ASSOCIATES MoClancy Mamodal High School

Package Typo FodEx Envelope 6768THAVE, 710831st Avenue

Zone 02 NEWYORKCITYNY iDD1a US FLUSHING NY 11370 US

Packages 1

Hated Weight N/A Transportation Charge 14.50

Delivered May 31, 20010997 Discount •1.16

Svc Area Al Automaton Ronus Discount •0.73

Signed by O.ORIERDAN Fuel Surcharas 1.39

FedEx Use OOOOOOOODIMIR61_ TaUicharge US0 51440

McGloncy - COfi rov Reference Subtotal	 USD	 $14AO



aavv	 WIRIXT-

• Buelness Closed
• Distance Based
• islattempt May

[NET $endct Recipient
Tracking 10 799041237335 NELSON PARKA Nick Mellto

Service Type Fed Ex Priority Overnight JOHN CIAROUEIO ASSOCIATES McClancy, Memorial High School

Package Typo FedEx Envelope 5759TH AVE, 71-0831st Avenue

Zone D2 NEWYOnKCITY NY 10018 US FEUSHINO NY 11370 US

Packages I

Rated Weight N/A Transportation Charge 100

Delivered May 21, Z00700:29 Automaton Bonus Discount -0.73

Svc Arco Al Fuel Surcharge 1.39

Signed by C.TONKIN Discount 4.10

FodEx Use 000OWICI OOW190L Total Charge U80 4Ag

McClancy - app 11 Reference Subtotal 	 US	 $14.10



INET WIN mclgiPni

Tracking ID 795134844062 NELSON PABBA Nadir"an

Service Type FedEx Express Sever JOHN CIABDULLO ASSOCIATES Nogan Construction

Package Type FedEx Envelope 5755TH AVE. 226Wenser Ave

Zone 02 NEWYOBKCITY NY 10015 US INWOOD NY 11086 US

Packages 1
Bated Weight N/A Transportation Charge 9A5

Delivered May W, 20071591 Residential Delivery t20

Svc Area Al Fuel5urohorga 1.07

Signed by BNALCIN Discount .0.47

FodEx Use DOOD0000W00000291_ Automation Bonus Discount -0.47
Total Charge USD	 311.78

McClancy - Sub 150 Deference Subtotal 	 USD	 $11.78



Tracking 10:791286786260 continued

INET Sender Recipient

Tracking 10 789133242448 NFLSDN PARKA Harshad Lakhanl

Service Type PedEx Standard Overnight JOHN CIARDULLO ASSOCIATES Wheal& Jordan Engineers, P.

Package Type FsdEx Envelope 5758TH AVE, 50 E, 42nd Street

Zone 02 NEWYDHKCITY NY IW18 US NEWYORKCITY NY 10017 US

Packages 1
Rated Weight N/A Transportation Charge 12.45

Delivered May 03, 200712:35 Fuel Surchargo 1.00

Svc Arco At Discount "1000
Signed by -MAMOAD Automation Bonus Discount -0.02

FadEx Use 00000DO0AMOO(_ fetal Charge USD 611.81

McClency HS Reference Subtotal 	 USD	 $11.91



AnOn ?nm

40741 V6

i!

o^

UOU

•	 01eiance Based Pricing. Zone 2

INET Sandst llagigianl

._......Tracking.l0........_..79623i50B780..._.. _..__.	 .....__ _NELSON PARKA	 _._.	 ..	 _.. Nick Maine

Service Type FedEx Standard overnight JOHN CIARDULLO ASSOCIATES McClancy Memorial High School
Package Type FedEx Envelope 575 BID AVE, 71-DO 31stAvenue

Zone 02 NEWYOR_KCITYNY 10018 US FLUSHING NY 11370 US

Packages 1

Dated Weight NIA Transportation Charge 12.45

Dolivered' Apr 24,2007 CIAO Fuel Surcharge 1.08

Svc Area At Automation Bonus Discount -0.62

Signed by O.MELTO Discount •1.00

FedEx Use OODOD00g0A10002gn1_ Total Charge USO	 31191

^s



]NET
Tracking ID 791293999413
Service Type FedEx2Day
Package Type FedEx Envelope
Zone 02
Packages 1
Rated Weight N/A
Delivered Apr 25, 2007 09:34
Svc Area A2
Signed by K.HAMPTON
FedEx Use 000000000=11007_

%kndey

NELSON PABBA
JOHNCIAROULLO ASSOCIATES
575 0TH AVE.
NEWYORKCITY NY 10010 US

Transportation Charge
Discount
Fuel Surcharge

Barry Stransky
Conair Corp
Conair Corp.
NEW HYDE PARK NY 11040 US

9.05
-0A9
0.99

•	 Yual aurcnarga - Fee" me appls a a lusi curcnar9e or lum%to mtampmant
•	 The dolfvery commientnt for Fad Fm ZDay to ratdonceslincludi ighama officesl is 2 PM. me second busin as, day for Al,A2,AA,A3,A4,A6,A6,AM, PM, and RM somics antes.
•	 Ontance 0asod Pricing, Zono 2

MET unda[ Reclgiant
Tracking 10	 799127995097 NELSON PABBA Nadir Uygan
Service Type	 FedEx2Dsy JOHN CIARDULLO ASSOCIATES Negan COnstruc0on

Package Type	 FedEx Envelope 5759TH AVE 226 Wanser Ave

Zane	 02 NEWYORK CITY NY 10010 US INWOOD NY 11090 US

Packages	 I
Hated Walght	 N/A Transportation Charge 9b5
Delivered	 Apr 25,2007 15:52 Discount •OA9

Svc Area	 Al Automation Banos Discount 449
Signed by	 .ANIL Residential Delivery 2.20

FedEx Use	 ODODODWM001100% Fuel Surcharge _ 1.11
Total Charge USD Mill

McClancy Reference Subtotal 	 USD	 $3185



INET kadal RoolpieN
Tracking 10 791671481096 JOHN CIAROULLO Nadir Uygan
Service Type FedEx Express Savor JOHN CIAROULLO ASSOCIATES Hagan Construction
Package Type FedExEnvelope 515NAVE. 220WanserAve

Zone 02 NEW YORK CITY NY 18018 US INWOODNY 11096 US
Packages I
Rated Weight NIA Transportation Charge 9.45
Delivered Apr 18, 2007 MAD Fuel Surcharge 1107
Svc Area Al Discount .0.47
Signed by .ANIL Automation Dome Discount 447
FedEx Use OO000000 IOWW29L Residential Delivery . 2.20

Total Charge USD	 $11,78

McClancy - Submti 148 Reference Subtotal	 USp	 $11.78



INET Sander Raclalanl

Tracking 10 799614886071 NELSON PARRA Nick Molito

Service Type FedEx Priority Overnight JOHN CUIROULLO ASSOCIATES McCloncy Memorial High School

Package Type FadEx Envelope 5768TH AVE. 71-0631st Avenue

Zone 02 NEWYORKBITYNY 10018 US FLUSHINGNY 11370 US

Packages 1
Rated Weight NIA Transportation Charge 14.50

gal'nered Apr D3,2007 09.% Fuel Surcharge 1.26

Svc Area Al Automation Bonus Discount -033

Signed by P.MORAN Discount -1,16

FadEx Use 0000000O07c00O1887_ Totul Charge USO $1387

McCiancy- App 10 Reference Subtotal	 USD	 $1337



NET Sender Recipient
Tracking 10 798141339021 NELSON PARRA Nadir Uygan
Service Type FedEx Express Saver JOHN CIAROULLO ASSOCIATES Nagon Construction
Package Type FadE%Envelope 5758TH AW 226 Wanner Ave
Zone 02 NEWYORKCITYNY 10010 US INWOODNY 11096 US
Packages 1
flatedWeight NIA Transportation Charge 9A5
Delivered Apr 03,200711:36 Residential Delivery 2.20
Svc Area At Fuel Surcharge 0.91
Signed by B.YALCIN Discount -0.47
FedFx Use OODOOMIODD0929L Auiemagon Bonus Discount -0.47

Total Charge USD	 311.62

McClancy . Sub 140 Reference Subtotol 	 USn	 t11 0



•	 Package De livered to govipiantAddreas• Release Autherhad

INET .Sender. BaRbiow
Tracking 10 792315159750 NELSON PARKA Nadir Uygen

Service Type FedEx Prlority.0vernight. -	 JOHN CIARDULLO.ASSOCIATES - -	 NaganCanstructoo- -	 --
PackageType FadEx Envelope 5758TH AVE. 226Wonser Ave

Zone 02 NEWYORK CITY NY 10018 US INWOOD NY 11095 US

Packages I

Rated Weight N/A Transportation Charge 14.50

Delivered Mar 29,200709:24 Residential Delivery 2.20

Svc Area At Automation Bonus Discount 473

Signed by 9999999999999 nlscount .1.16

Fed Ex Use OOOOOOOOUMW186/02 Fuel Surcharge 1.26

Total Charge 03D $16A7

I^

I

Simi w



• FodEx his audited thieshipmenitorcotroct packages,weight, and anvice.Any changes made ere reflected In the Invoice amount

INET Sender Accis int

Tracking l0 798839007937 NELSON PARKA Jack Rogan

Service Typo FodEx ?derby Overnight JOHN CIARDULLO ASSOCIATES Lakhani& Jordan Engineer&, P.

Package Type FodEx Pak 5758TH AVE. 50 E. 42nd Street

Zone 02 NEWYORKCITYNY 10018 US NEWYORKCITYNY 10017 US

Packages 1
Rated Weight 1.0 His, Ob kgs Transportation Charge 17.40

Delivered Mar 29,2DD70924 Fuel Surcharge 1.33

Svc Area At Automation Bonus Discount -0.87

Signed by M.MAHM00D Discount  •0.87

FedEx Use ODDOD0000/OD01496L Total Charge USD $15,99

McClancy Reference Subtotal 	 USD	 $33.06

• FedEx has audited this shipment for correct packages,weigh4 and sunhoo. Any changes made are roaectod in the invoke amount
• The package Weight exceed, the maximum for the packs chip type, therefore, todEx Pak wet rated as Customer Packaging.

[NET Sendet Recipient

Tracking ID 799812230724 NELSON PARKA Nadir Uvgan

Service Typo Fodtx Standard Overnight JOHN CIAROULLO ASSOCIATES Notion Construction

Package Type Customer Packaging 5758TH AVE 22BWanser Ave

Zone 02 NEWYDRKCITY NY 10018 US INWOOD NY 11095 US

Packages
Rated Weight 3.011as, to kgs Transportation Charge 18.45

Delivered Mar 30, 200709:47 Fuel Surcharge 1.45

Svc Area At Realdential Delivery 2.20

Signed by .ANIL Automation Bonus Discount 482

FodEx Use ODoo00000N001293y_ Discount -0.92
Total Charge USD	 $15.48

McClaney- Stone anchor Reference Subtotal 	 USD	 $18.46



•	 FodEX has audited this shipment for correct packages, waigh4 and service. Any changes made are reflected in the lnvoloo 0611hL

INET Sander	 Recl^ls,
Tracking ID 788133294506 NELSONPARRA	 Nadir UYgon

Sorviba '7yPe FedEx Steod'aFO Dvemigfii JORN 'GIARtlUCLB 'ASSDCIAYE3 	 NsgaIi Coneiructton 
Package Type FadEk Tube 575 STN AVE.	 226Wanser Ave

Zone 02 NEWYURKCITYNY 10013 US	 INWOOD NY 11080 US

Packages i

Rated WeIgbt 1.0 RIs, 0.6 kgs Transportadon Charge 14.40

Delivered Mar 21, 200713.53 Discount .0.72

Svc Area Al Fuel Surohorge 119

Signed by R.YALCIN Residential Delivery 210

FoolEx Use 000000000400012831_ Automa'on Bonus Discount 41.72

Total Charge	 USD ftgAS

McClaney - SK20lintel Reference Subtotal 	 USD $16.45

725% 3/7



INET .Sgnde[ Recipient

Tracking ID 791656383530 NELSON PARKA Jack Rogan

Service Type FadEx Standard Overnight JOHN CIAROULLO ASSOCIATES Lakhani& Jordan Engineers, P.

Package Type FedEx Envelope 6758TH AVE. 60 E. 42nd Street

Zone 02 NEWYURKCITYNY 10018 US NEWYORKCITYNY 10017 US

Packages 1

Hated Weight NIA Transportation Charge 12.46

Delivered Met 22, 200709:46 Automation Bonus Discount -0.62

Svc Area At Fuel Surchargo 0.92

Signed by M.MAHMOOD Discount -1.00

FadEx Use ODODDOODDN0002001_ Total Charge USD $1135

McClancy HS Reference Subtotal 	 USD	 $11.75

[NET Sender Recipient

Tracking ID 798107903459 NELSON PARHA Nadir Uygan

Service Type FedEx Standard Overnight JOHN CIAROULLO ASSOCIATES Naean Construction

Package Type FadEx Envelope 6758TH AVE. 220Wanser Ave

Zone 02 NEWYDRKCITYNY 10018 US INWOOONY 11099 US

Packages t

Bated Weight NIA Transportation Charge 12.45

Delivered Mar 22, 200711:28 Automaton Bonus Discount •0.62

Svc Area At Discount -LOO

Signed by .ANIL Fuel Surcharge 1.11

FadEx Use OD0000OOOMOD2001_ Residential Delivery 2.20

Total Charge use
	

$14.14

McClancy-Sub139,141 Reference Subtotal 	 USD	 $14.14

I:



Tracking 10:790883883443 continued
Svc Area	 Al	 Fuel Surcharge	 1.14
Signed by	 P.MONTEDD	 AuanaOon Donua Discount	 -0.62
FedEx Use	 00006000 M00200/_	 Total Charge	 U30	 $1197

MMMNS - pump submittal Reference Subtotal	 USD	 $11.97

INET Bender Recight

Tracking 10 799098814105 NELSON PARKA Nadir Uygan
Service Type FedEx Express Saver JOHN CIAROULLO ASSOCIATES Nagan Construction
Package Type FedEx Envelope $75 SIR AVE. 226 Wanaer Ave

Zone 02 NEW YORK CITY NY 10010 US INWOOD NY 11096 US

Packages i
Dated Weight NIA Transportation Charge 9.46

Delivered Met 07,2007 12M Discount -0.4]
Svc Area At Automation Bonus Discount -0.47

Signed by D.YALCIN Residential Delivery 2.20

FedEx Use 00000W00I00009291_ Fuol Surcharge 0.91
-

_
Total Charge use	 1111112

McClancy - Sump pump Reference Subtotal 	 USD	 $11.62

81570 417
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• Distance Based Pricing, Zone 2

-Fad Ex has audited this shipment for correct packages, weight and service. Any changes made are reflected In the invoice amount

INET ft"K flesipietd

Tracking 10 7901924018W NELSONPARRA Nick Molitor

Service Type Fed Ex Priority Overnight JOHN CIAROULLO ASSOCIATES McClancy Memorial High School

Package Type FedEx Tube 5758111 AVE 71-06 Slat Avenue

Zane 02 NEW YORK CITY NY 10018 US FLUSHING NY 11370 US

Packages I

Rated Weight 1.0 Its, 0 .5 kgs Transportation Charge 17.40

Delivered Mar02,2007 09:07 Fuel Surcharge 1.64

Svc Area At Discount 487

Signed By E.TRIPP Automaton Bonus Discount -0.87

FedEx Use 000 WOM14807_ Total Charge USD 730

McClancy.- Site Plans Reference Subtotal 	 USD	 ^1730

s
as



I

F6dEXa	 I Invoice Numbor	 InvD ca ate	 Account Number	 Page

• Fuel Surcharge -FedEx has applied a fuel surcharge of 10,50% to this shipment
• Distance Based Pricing, Zone 2
• Fed Ex has audited this shipment for correct packages, weight and service. Any changes made are reflected in the Invoice amount

i^

INET S.endat Raciplial

Tracking ID	 788100021534 NELSON PARKA Nod'r Uygan	 ,•,vi

ServiceType	 FodEx Priority Overnight JOHN CIAROULLOASSOCIATES Nagan.OPtxllb^iotton: 	 j

Package Type	 FadExTube 5758THAVE. 220WanssJp̂j
INWOOD.NY&US

Zane	 02 NEW YORK CITY NY 10018 US
I	 '

Packages	 1

Rated Weight	 2.0 His, 0.9kgs Transportation Charge

Delivered	 Feb 13,200708;65 Fuel Surcharge

Svc Area	 At Residential Delivery

Signed By	 B.YALCIN Automaton Bonus Discount

FadEx Use	 OOOOOODOO/00014807_ Discount
ata	 barge ^.`^,

i



1 Z- a 4

• Distance Based Pricing, Zone 2
• FedEx has 

suit 
@ed this shipment for correct packages, weight and service. Any changes made are reflected in the invoice amount

• Undeliverable Package.

]NET Under Recipient

Tracking 10 792100817869 NELSON PARKA Nadir Uygan

Service Type FedEx Standard Overnight JOHN CIAROULLO ASSOCIATES Nagan Construction

Package Type FedEx Pak 5758TH AVE. 228Wanser Ave

Zone 02 NEWYORK CITY NY 10018 US INWOOD NY 11096 US

Packages 1
Rated Weight 2.0 his, 0.9 kgs Transportation Charge 15.65
Delivered Feb 15,700717:04 Automation Bonus Discount 10.78
Svc Area Al Discount -0.78

FedEx Use 00000000=1288714 Fuel Surchar a 1.47
Ti lal Charge USD 546

McClancy-shop dwgs Reference Subtotal 	 USD	 $15.46



• Distance Based Pricing, Zone 2

• FedFx has audited this shipment for correct packages, weigh6 and service. Any changes made are reflected in the invoice amount

INET

Tracking 10 782828157784

Service Type FedEx Priority Overnight

Package Type FedEx Pak

Zone 02

Packages t

Rated Weight 1.0 the, 0.6 kgs

Delivered Feb 07, 2007 08:51

Svc Area Al

Signed By C.KOUFAKIS

FedEx Use OD000000(U00014861_

Sander

NELSON PARKA Nick Russo

JOHN CIARDULLO ASSOCIATES Port Authority of NY&NJ

5758TH AVE. LaGuardia Airport

NEWYORKCITYNY 10018 US FLUSHING NY 11371 US

Transportation Charge 17.40

Fuel Surcharge 194

Automation Bonus Discount -0.87

Discount -0.87

Total Charge USD $17.30

• Distance Based Pricing, Zone 2

INET 11ml 8 Recipient

Tracking 10 798102808224 NELSON PARKA Nadir Uygan

Service Type FedEx Standard Overnight JOHN CIARDULLO ASSOCIATES Nagan Construction

Package Type FedEx Envelope 5758TH AVE. 228 Wonser Ave

Zone 02 NEW YORKCITY NY 10018 US INWOOD NY I ION US

Packages 1

Rated Weight NIA Transportation Charge 12,45

Delivered Feb 08,200711:00 Residential Delivery 2120

Svc Area At Automation Bonus Discount 462

Signed By B.YALCIN Discount -1.00

FedExUse OOOW0000700002007_ Poel3urchar a 1.37

Tat. Charge SD $14.40

• Distance Bssed Pricing, Zone 2

s

g

4

a

0
c+

INET

Tracking ID 790083557040

Service Type FedEx Standard Overnight

Package Type Fed Ex Envelope

Zone 01

Packages I

Rated Weight WA

Delivered Fab OB, 2007 MOB

Svc Area Al

Signed By B.YALCIN

FedEx Use 0000008007V000M

F4TTR7

RICHARD PIACENTIN) Nadir Uvgan

JOHN CIAHOULLO ASSOCIATES Nation Construction

57581h AVE. 226 Wanser Ave

NEW YORK CITY NY 10018 US INWOOD NY 11098 US

Transportation Charge 12.45

Fuel Surcharge 137

Residential Delivery 210

Automaton Bonus Discount -0.62

Discount •1.00

Total Charge USp $14.0



• Distance Based Pricing, Zone 2

INET Sender Recipient

Tracking ID 192930169687 NELSONPARRA Nadir Man

Service Type FadEx Standard Overnight JOHN CIAROULLOASSOCIATES Nation Construction

Package Type FedEx Envelope 5758TH AVE, 226Waaser Ave

Zone 02 NEWYORK CITY NY 10018 US INWOOO NY 11OW US

Packages I
Rated Weight WA Transportation Charge 12.45

Delivered Feb 09,200112:55 Discount -1.00

Svc Area Al Automation Bonus Discount -0.62

Signed By B.YALCIN Residential Delivery 220

FedEx Use WOODOM000J2O4! Fuel Surcharge 1.57

Total Charge USO $14.40

McClancy Reference S*01181	 USD	 $60.50

m

	 t



o 1.

• Distance Based Pricing, Zone 2

INET It dec 8ealplaut
Tracking 10 792923636218 NELSONPARM Nick Russo
Service Type FedEx Priority Overnight JOHN CIAROULLO ASSOCIATES Port Authority of NY&NJ
Package Type FedEx Envelope 6756TH AVE, LaGuardia Airport
Zone 02 NEW YORK CITY NY 10016 US FLUSHING NY 11371 US
Packages I
Rated Weight N/A Transportation Charge 14.51)
Delivered Jan 30, 200710.07 Automation Bonus Discount -0.73
Svc Area At Fuel Surcharge 1,20
Signed By C,KOUFAKIS Discount 4.16
FedEx Use OOOODDOOLV0U	 Hu/_ Total Charge DSD $13.81

• Nei Surcharge - redEx has applied a fuel Surcharge 019.507. to this shipment
Distance Based pricing, Zone 2

INET $agdet Recipient

Tracking 10 798595781106 NELSON PARRA NickMelito
Service Type FedEx Standard Overnight JOHN CIAROULLO ASSOCIATES McClancy Memorial High School
Package Type Fed Ex Envelope 5758TH AVE, 71.0631 of Avenue
Zone 02 NEW YORK CITY NY 10018 US FLUSHI NO NY 11310 US
Packages 1
Rated Weight N/A Transportation Charge 1245
Delivered Jan30,2007 D9A5 Fuel Surcharge 1.03
Svc Area At Discount -1.00
Signed By C.TONKIN Automation Bonus Discount 462
FedEx Use 000000000100002007_ Total Charge USO 11A

• Distance Based Pricing, Zone 2

INET Sender- Recipient

Tracking l0 790661046019 NELSONPARM Nadir Uygan
Service Type FedEx Standard Overnight JOHN CIAROULLO ASSOCIATES NagarsConstruction
Package Type „ FadEx Envelope 5758TH AVE.   ..	 226Wanser Ave...........
Zone 02 NEWYORKCITYNY 10018 US INWOOONY 1109BUS

Packages I
Rated Weight N/A Transportation Charge 17.45
Delivered Jan 31,100713:03 Fuel Surcharge 1.24
Svc Area At Residential Delivery 2,20
Signed By B,YALCIN Automaton Bonus Discount 462
Fed Ex Use 000000W4r00W104r_ Discount -1.00

Total Charge USD 1427	 -

INET	 Mast	 Reciplani

Tracking 10	 798596489668	 NELSONPARM	 Nick Mollie
Service Type	 FedEx Express Savor	 JOHN CIAROULLO ASSOCIATES 	 McCiancy Memorial High School

Package Type	 FedEx Envelope	 5758THAVE.	 71.0631stAvenue
Zone	 02	 NEW YORK CITY NY 10018 US 	 FLUSHING NY 11310 US

261.2(1204)



Sender

NELSON PARRA

JOHN CIARDULLO ASSOCIATES

576 STH AVE.

NEW YORK CITY NY 10018 US

Recipient

Zaheer Jeffery

PortAuthority Of NY & NJ

226 Perk Ave South

NEW YORK CITY NY 10003 US

a

E
a
rr^

m

Transportation Charge 9.46

Discount .0.47

Automation Bonus Discount 441

FU°I Surcitalge 9.91

TaraF05atga USD	 -3982-      

I

i

Invoice ltlum er nvolce Date	 ccount Number I	 Page

8-669 .81168	 1 Fab 05 2007	 11	 1101.9908-2 7 °113

Tracking I  798596489688 continued

Packages	 t

Hated Weight	 NIA Transportation Charge 9.45

Delivered	 Jan31,200711:01 Discount •0.47

Svc Area	 At Automation Bonus Discount -047

Signed By	 A . MCKENNA Fuel Surcharge 0.91

Fed Ex Use	 0000ODWa00008297_ Total Charge USD $932

.:4 a t

j
p

Rtaked "p: lan31,20itJ,t' 	 , ' ek
X

MpCIa{1 g j'pG>
a

1^4fle(
..	 w e 91A	 ,	 u	 R	 F	 s	 }	 1
f4++tic	 Rat k2,	 4c	 ,+ r	 ayr	

f(
{	

^+rkµ

tn-/3)e dv ^5.tnu..3v 	 X3.:..+W..eI,PW.i	 .vinikA1.'W^s^.At#'^sU 3.l alPt ^ShieP.@(.^<<...^. ^,^ 3S L'..b'3	 A :... h. A:e3"lt M1NA	 .a.t	 1. .:N. r 4^Y,•
r Fuel Surcharge • FadEx has applied a fuel surcharge of 9.50% to this shipment.

• Distance Based Prich g,Zone 2

INET Sander Recipient

Tracking ID	 792282377634 NELSONPARRA Nick Russo

Service Type	 FedEx Priority Overnight JOHN CIAROULLO ASSOCIATES PortAuthority of NY	 NJ

Package Type	 FadEx Envelope 5758TH AVE. LaGuardia Airport

Zone	 02 NEW YORKCITY NY 10018 US FLUSHING NY 11371 US

Packages	 1

Rated Weight	 N/A Transportation Charge 14.60

Delivered	 Fah0l,2oW 09:57 Automation Bonus Discount -0.73

Svc Area	 At Fuel Surcharge 1.20

Signed By	 C.KOUFAKIS Discount -1.16

FodEx Use	 00000000aD000186r_ Total Charge Usig $1331

McClancy Reference Subtotal	 USD	 563.07

r Distance Based Pricing, Zone 2

INET

Tracking 10 791924085430

Service Type Fed Ex Express Saver

Package Type For Ex Envelope

Zone 02

Packages 1

Rated Weight WA
Delivered Jan 29,200709:29

Svc Area At
Signed By A.SPERA

FedFx Use 000000000700D08297_



8 .669.81168	 11 Feb 05 2007	 11 1101-9908-2	 90(13

Trucking ID 79907667199$ continued

Packages	 I

Rated Weight	 N/A Transportation Charge 12.46

Delivered	 Jan 29,2007 IIM Discount •1.60

Svc Area	 At Automation Bonus Discount .0.62

Signed By	 C,KOUfAKIS "nilurchea 1.03

FedFxUse	 W000900WWM2001.. Top2Charge USD	 slim

McClancy HS Reterence Subtotal 	 USD	 $21.18



John Ciardullo Associates, P.C.

March 6, 2008

Brother Robert Connolly
Msgr. McClancy Memorial HS
71 .06 31 at Avenue
East Elmhurst, NY 11370

Project: Msgr, McClancy Memorial HS Soundproofing
Invoice No,: 13
Period: February 12, 2007 to Feb 29, 2008

BREAKDOWN FOR PROFESSIONAL SERVICES
RENDERED ON THE ABOVE PROJECT

Total JCA Payroll Cost $ 68,038.00
FedEx $ 971.18
Messenger $
Total Due it this Time $69,009,19

JCA Payroll Summary
Month Employee	 Total Hours Hourly Rate Amount
February'07

Richard Placentini 24.00 $134.00 $3,216.00
Nelson Para 64.50 $70.00 $4,615.00

March '07
Richard Placentini 9.00 $134.00 $1,206.00
Nelson Para 116.50 $70.00 $8,086.00

April'07
Richard Placentini 19,00 $134.00 $2,546.00
Nelson Para 92.50 $70,00 $6,476,00

May 107
Richard Placentini 2.00 $134.00 $268,00
Nelson Para 86.60 $70.00 $6,065.00

June'07
Richard Piacentini 6.00 $134.00 $864.00
Nelson Para 84.00 $70.00 $5,880.00

July'07
Richard Placentini 13.00 $134.00 $1,742.00
Nelson Para 83.50 $70.00 $5,846.00

August'07
Richard Placentini 20.00 $134.00 $2,680.00
Nelson Para 89.00 $70.00 $6,230.00

Federal ID	 Ex. 1
	

Page I of 2

575 8th Menee, 20th Fir NuwYoi1, NY [0018
T: 212-245-0010 F: 2122454020
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John Ciardullo Associates, P.C.

March 5, 2006

Brother Robert Connolly
Msgr. McCiancy Memorial HS
71-06 31st Avenue
East Elmhurst, NY 11370

Project:	 Msgr. McCiancy Memorial HS Soundproofing
Invoice No.:	 13
Period;	 February 12, 2007 to Feb 29, 2008

BREAKDOWN FOR PROFESSIONAL SERVICES
RENDERED ON THE ABOVE PROJECT

Total JCA Payroll Cost $ 08,038.00
FedEx $ 971.19
Messen er $
Total Due at this Time $69,009.19

JCA Payroll Summary
Month Employee	 Total Hours Hourly Rate Amount
September'07

Richard Plaoen6ni $134.00 $0.00
Nelson Para 60.00 $70.00 $3,500.00

October'07
Richard Piacentini 24.00 $134.00 $3,218.00
Nelson Para 82.60 $70.00 $6,776,00

November'07
Richard Placentini 3200 $134.00 $4,958.00
Nelson Para 87,60 $70.00 $6,126.00

December '07
Richard Piacentini 25.00 $134.00 $3,360.D0
Nelson Para 41.50 $70.00 $2,906.00

January 108
Richard Placentini 26,00 $134.00 $3,484,00
Nelson Para 60.00 $70.00 $4,200.00

February'08
Richard Piacentini 10.00 $134.00 $1,34D,00
Nelson Para 62.60 $70.00 $4,376.00

Total billable hours $88 038.00

Federal ID 0	 Ex. 1	 Page 2 of 2



Xear:	 2001 PRDJECT TITLE

McClanO

Feb-07 9TAP9 MaMeRR:

Richard Piacentiai

DATE HOURS TASK/STAGS

Wow= Phase III Construction Admin

1

2 / minutes

3

4

5

6

7

8

9 1 Summary

10

11
12 q meeting

13 4 C.U. Review

l q 2 C.U. Review

15

16

17

19

19

20 3 letter

2z
22 q

F

Default meeting

23

ze

25

26

27 3 NCR R&view

28 q NCR R&View

29

30

31

29

^^ 11	 / .f^ • ^.^Ir1'



fAOJEOT Tina

lancy Ns sowdproo£icq	 .

February-07
gTAp}' MB1499A:

Nelson Barra

DATE HOM TASR(STACE

p1OP=D phase 3

1 5.5 site

2 4 CA

3

'4
5 7 site, CA

b 6.5 site, CA

7 4,5 CA

8 5 CA

9 6.5 CA

10

11
12 7 site, CA

13 3.5 CA	 ..^

14 $.5 CA

15 4 CA

16 1 site, Ch	 ^-

17

18

19

20 6 CA

21 8 site

Ntq 0 PA22 6

23 5.5 CA

24

25
26 6 Site

27 4 CA

28 2 CA

29

30

31

103.

^.	 ..	 _..

^Motnl

dCA T HANA	 62GNATVAE 9



I

jul



March-07

TRDJAOS T1 TLE
HcClanay AA 9ovndytoofinq

Not Billable
OVA" MMvR;

Haleon Parts

13A.TB AOM

IOP=

TAAA(STA08
phase 3

1 4.5 CA
2 4 CA
3
4
S 8 Site, CA
6 1.5 CA
7 4 CA
8 7 Bite, CA
9 1 CA

10
11
12 CA
13 &1te
14

M55

CA
15 CA
16 CA
17
18
14 6 Bite, CA
20 5 CA
21 5.5 CA
22 8 CA
23 6.5 CA
24
25
26 4.6 Site, CA
27 3.5 CA
28 4 CA
2& 5 CA
30 -0 CA
31

115.5	 Total

JCR STAFF HEHSEA SIQQkTUAB
	 TU{



Yea,. 2006 PROJECT TITLE
month: MoClanc

9TA" 1461BDR:Apr-07
Richard Piac	 tini

DATE ROM TA	 sTasm
WORREO Phase III Construction Admin

1
2
3
A
5
6
7
8
9 1 Contract Admin Services Review

zo
11
12 1 Contract Admin Services Review

13
14
15
16
17 1 Contract Admin Services Review

18
19 4 C,O. Review

20 5 C.O. Review meeting

21
22
23 3 site

24
25
26
27
28
29
30 4 meeting

31
19

a

a	 —



92r  5	 Total

April-07

PROJECT TITLE
McClancy AS Soundproofing

Not Billable
STAFF 1GUMP:

Nelson P9tra

DATE HOURS

WORM
TASK/STAGE

Phase 3
3

2 4.5	 ICA
3 9	 ICA '

4 5 CA
5 5 CA
6 5.5 site
7

8

9

30 3 CA

11 4.5

12 4

13 5

14

15

16 6.5 Site
17 3 CA

30 4

19 5.5 site

20 6 CA

21

22

23 715 Site
24 4 CA

25 4 CA

26 3 CA

27 4.5 CA

20
29

30 4 site
31

JCA STAFF MCMEER SIGNATURE



P

Yber; 2006 PROJECT TITLE

nfonth: HcClanc

HTAP811SNEERIMay-07
Richard 8iacantici

DATE HOME TAO	 ETADE
HORISD lPhaaa III Construction Admin

1
2
J
a
5
6
7
8
9
10
11
12
13
14
15
16
17
l6
19
20
21
22 2 Construction Administrative services Review

23
24
25
26
27
28
29

IE2
JCA aTAPP MLHEER BIGNATOlt PRO ECT MANAGER 81096m!AE



May-07

PROJECT TITLE
MOClanoy HO Boundptoofing

STAFF MU NEER:

Nelson Parrs

DATE HOURS
WORKED	 jPhaSe

TASK/STAGE
3

1 2.5 CA
2 3 CA
3 5 Site
4 3 CA
5
6
7 5,5 Site
S 3.5
9 4

10 4.5
11 4
12
13
14 4
15 3
16 4.5
17 5 site
18 4
19
20
21 6 Site
22 2.5
23 4
24 4.5
25 5 CA
26
27
28
29
30 4
31 5 Site

5otal

.a

JCA STAFF MEMBER SIGNATURE



Year:	 2007 9ROaseT Txnz

HcClanc

Jun-07 STAFF tG6mER:

Richard Fiacentioi

DATE HOURS TASK/STAGE

WDAKED Phase III Construction Admin

1

2

3

4

5

6

7

8

9

10

it

12

13

14 2 Construction Administration

35 1 Construction Administration

16

17

18
..	 _..

19

20 3 meeting

21

22

23

24

25

26

27

28

29

30

31

6

JCA STAFF Na	 816H

Y-^ III 
30" valig



`M 04	 Total

JCA STAFF 146FIBER SIGNATOAE

June-07

PAOJSOT TFTIX

MaClanoy H8 SovndprooYing

AT")? laBt^ER:

Naleon Petra

OATS HOURS

wow=

TASK/STAGE

Phase 3

1 4

2

3

4 25
4.5

6 4

7 3

0 4

9

30

31 5.5 site

12 4

13 3.5

14 4

15 4

16

17

18 4

17 5

20 4.5

23 3

22 5.5

23

24

25 6

26 3

27 5

28 $.5

29

30

31



Year:	 2007 PROJECT TITLE
MCC1anC

Jul-07 BTAPF MEMBERi

Richard Dincentini

DATE MOORS TASVOTAM
WORKED Phase III Construction Admin

1
2
3
4
5 2 Notice
6 2 Notice
7
0
9

10 2 Sri
11 1 NCR
12 2 NCR
13
14
15
16
17 Contract Administration
10 3
19
20
21
22
23
24
25
26
27
20
29
30 1 Contract Administration

31
13

JCR STAFF MEMBER SIONATV

L/A'F RAM



tal

JCA STAi^ F^M9MORRR a7^

_

July-07

PRWBCT TITLE

McClancy MB Boundpxoofing

37APY MsMERR,

Relaoa Pali9

DATE HOMO

WORKED	 lPhose

7ABR/sTAOE

3

1

2 6

3 4.5

4

5

6

7

8

9 6 site

30 2.5

11 4

12 5

13 3.5

14

15

16 5 B1ts

17 915 site

16 5.5

19 5 site

20 3.5

21

22

23 2.5

24 3

25 6.5 site

26 3

27 4

26

29

30 5.5 Bite

31 4



Ì aax:	 2007 PROJECT TITTLE

Mcclanc

(^ryAug-07 STAMP MEAMEA:

Richard PiacantinL

DATE HOURS TASK STAGE

ROARED Phase III Construction Admin

1 3 Phase III Construction Admin

2 1 Phase III Construction Admin

3 1 Phase III Construction Admin

4

5

6

7

8

9

10

11

12

13 9 Phase III Construction Admin

14

15

p 4 Phase III Construction Admin23
24

25

26

27

28

29

30

31 2 Phase III Construction Admin

20

JCA MPP HENSaR SIGNATURE



SS	 TOta1

JCA STAFF HERBER S10RATSRB

AUgUat^0?

PROJECT TSTLB
MoManay R8 9onndproofing	 -

STAPP MMMTR:

Na1.son Paxra

DASH NO;
1omm

TABR(eTACS
Phase 3

1 4.5
2 3
3 5.5
4
5
6 4
7
B 6
9 4
t0 2
11
12
13 8 LoA (Re)
14 5
15 6
16
17
18
19
20 1
21 2.5
22 5 site
23 5
24 5
25
26
27 4
28
29 4
3p 4.5
31 4 Site



September-07

PROJECT TSTES

No0lanoy HS Soundproofing

STAPP HENEER,

Noleon Parra

DATE HOOKS

WORKED	 lPhave

TABS/RTAOS

3
1
2

3
4 3
5 4.5

6 5
7 4 Pate

8

9

10 3
11 4.5
12 4
33
14 1
15
16
17 2
Se 7 site

19
20
21
22
23
24
2s
26 3
27 5
28 4
29
30

31



PROJECT TITLE

BTAPP 121d0EA:Oct-07
and Piacantini

DATE HOURS TISK/STAcm
WORKED	 jPhase III Construction AdMin (Additional 50rvioe)

1 1 Construction Administration
2 2 Construction Administration
3 1 Construction Administration
4 1 Construction Administration Default
5 4 Meeting
6
7
8
9 1 Construction Administration
10
11
12
13
14
is
16
17
18
19
20
21
22 2 Construction Administration
23 4 Meeting	 for Default
24 4 Default Letter
25 2 Default Letter
26 1 Default Letter
27
26
29
30
31 1 Default Letter

24

JCA STAFF HENSER SIGNATURE JCA PR	 ECr MANAGER sIGNATURE iir7



October-07

PROTECT T%TLE.

McClancy R9 Soundproofing

STABS Nmmsl;R:

Nelson Barra

HATE HOURS

w0RKE0

TASK/STAGE

Please 3

1 4

2 4 s to

3 4
q

5 4

6 2.5

7 9.5

8

9 4

10 3

11 4

12 6

13

14

is 2

16 4.5

17 5.5 Isite

10 2,5

19 5

20

21

22 4

23

24 3.5

25 4

26 4.5

27

29

29 2

30 4

31 1

JCA 97AFF MSMSE9 BIGNATURH



sear: 2008 RfiDaECr T;TLS

sleCkenc

NOV-07- OV-0 ( STABr lS6^F.it:

RAUhard RAacantini

DATE NOV" TASNSTA02

NOR= Phase 111 Construction Admin
1

2

3

4

5

6 2 Construction Administration - Default Activities

7 6 Construction Administration 	 Default Activities

8 2 Construction Administration - Default Activities

9 2 Construction Administration - Default Activities

10

11

12

13 1 Construction Administration - Default Activities

14

15 4 Construction Administration - Default Activities

16 2 Construction Administration 	 Default Activities

17

18

19 6 Construction Administration - Default Activities

20

21

22

23

24

25

26

27

28 6 Construction Administration - Default Activities

29 3 Construction Administration - Default Activities

3D 3 Construction Administration - Default Activities

3z

37

JCA STAFF NENSER SIGNATURE



NDvembs>	 07

PROJECT TITLY

MOClanoy KS Soundproofing

STAPp MEMBER:

Helaon Parra

DATE HOURS

WORKED	 IPhase

TASK/STAGN

3

t 4.5

2 3

3

4

5 4

6 4.5

7 5 mtg LGA

8 4.5

9

10

11

12 4

13 4

14 3

15 4 Meeting surety

16 4

17 2

18

19 6

20 3

21 5

22

23

24

25

26

27 5

28 6

29 8

30 8

31

S	 Total

SCR STAFF MEMBER S7GNATORE
	

JCA
	

.f^$	 ^dP8i0Y TTGHAT81



:fear:	 2007 PR=CT TIM3
HcClanc

Dec-0     7 8TAF8 tdEMaBa:

Richard Piacentini

DATB HOURS TA	 STAGE

WORIED Phase III Construction Admin
1
2
3 6. Default Activities
4 4 Default Activities
5

6 $ Default Activities
7 6 Default Activities
0
9

to 4 Default Activities
11
12
13
14
i5

16
17
30
19

20
21
22
23
24
25
26
21
20
29
30
31

25

acA sTArr MEMEEA BIGNATSRE



Aeoambar-07

PMOnOT TSTLS
MoCinnoy N$ soundproofing

STAFF MEMHSR:

Nelson Pails

DATE HOLM"
MA"

TASK/STAGS
Phase 3

1
2
3 5
4 4
5 4.5
6 1
4 1.5
8
9

LO 3
11 2
12 3
13 4
14
15
16
17 5

19 4
20
21
22
23
24
25
26
27
28
29
30
31

..max	

...._

OCA STAFF N.." MGWU.	 OI



Yeeri	 2008 VROMCT TITLE

MoClanc

Jan-08 eTAYf 1^bIDffi

Richard vtaoentlni

OATS RODAS TA8	 8TAOM

WORLD Phase III Construction Admin

3

2

3

q q Default Activities

5

6

7 2 Default Activities

0

9

10

11 5 Default Activities

12

13

19 3 Default Activities

15 5 Default Activities

16 5 Default Activities

17

18

19

20

21

22

23

24

25

26

27

28

29 2 Default Activities

30

31

2s

CR STAPP MEMBER SIGNATOAE



JCR Mn MEMBER 82GRATURE

January-08

PPWSCT TSTL9

1400lanoy HS Soundproofing

STAFF MSMSSR:

Halaon Harra

OATS Home
wommo

TASK/STAOS

iphaso 3
1
2 1
3 0.5
4 4.5 Site
5
6
7 5 Site
8 3
9 1.5

10 2
11 6 site
12
13
14 2
15 2
16 4
17 2
18 6
19
20
21 4
22 1
23
24
25 6 site
26
27
26 3.5
29 3
30 2
31 1

I



Xear:	 2006 PROJECT TTTD&
moclanc

Feb-08 STAFF aTEHB1 A:

Ai.aherd Bi.naentini

DATD ROOM TASK STAGE

WORLD Phase III Construction Admin
1
2
3
4
5
6
7
0

9
10
11
12
13
14
15
16
17
18

--
19

--_	 -_-.

20
21
22
23
24
25 4 Default Activities
26
27 2 Default Activities
26
29 4 Default Activities
30
31

10

JCA STAFF HENSSR SIGNATURE



February-08

PROJECT TITLE
HCClaney HE Sounaproo£inq

STAFF MENE R:

Nelson Parra

DATE HODRS
WORKED

TASK/STAGE
Phase 3

1
2
3
9 1,5
5 8

7 6
0
9
10
11
12 2
13 ].5
14 1
15 2
16
17
10
19 2
20
21 4
22 0 Htq 0 LGA
23
24
25 4
26 3
27 6 site
20 2.5
29 3
30
31

62,	 Total

JCA STAFF KSHSCR SIGNATURE
	

SC	 i



575 8th Avenue! Q
Ne	 rksi s

EW,YOPkia
T (212)245-0010

nttnvjcu-ercliirechiro.mni w

Jahn Ciarduilo Associates, P.C.

Memo

date: November 14, 2008	 Revised: 1/21109

to: Brother Joseph Rocco
Monsignor McClancy Memorial HS
71-06 31 st Avenue
East Elmhurst, NY 11370

from: Richard Piacentini

cc: Nick Russo

re: Performance Bond # 103836517

tel:	 860477.8057

fax:	 860-277-1303

Invoice for work in connection with the project default

Brother Rocco,

In reference to the above we have attached the project summary for costs related to the school
soundproofing project Up Dated January 21, 2009

This summary includes a statement the balance of funds held by the Port Authority for the work yet
to be completed by the bonding company necessary for finishing the project. Mr. Melito indicated
that this accurately summarizes the accounting record to date.

We have agreed with the Port Authority and Mr. Nick Melito's interpretation of the contract for
construction and bond which states that the damages and other costs to the school resulting from the
defaulted contract are directly billable to the surety responsible for completing the project.

It is clear to all that the responsibility of the bonding company extends not only to the completion of
the work in compliance with the contract requirements and specifications but also to the payment of
the Liquidated Damages and Professional expenses related to the project completion.

We have been informed that the Port'Authority is willing to consider a partial payment from the
contract balance to reimburse the school for direct payments it has made to repair or complete the
contract work from its own funds and a partial payment for our expenses and Lizardos engineering's
survey.

Based upon the above we have attached our November invoice for work performed beyond our
original contract agreement with the school directly relating to the contractor's failures to fully
comply with contract requirements, fully act upon the issues our Non Compliance Reports and the
contractor's failure to complete the project on time.

We hereby certify that the attached invoices in the amount of our services listed above and attached
in connection with the default of the Nagan Conair Joint Venture were necessary and required for the
completion of the contract work by the bonding company in the amount of $158,171.07.

In addition to our invoices we have included direct school expenses for completing emergency
contract work defaulted by the Nagan Conair Joint Venture in the amount of $19,558.54 and believe
these charges to be fair and reasonable.

X:ISNUPRWFMCLboryACm^cpvvdm.cW8^111406-M-WWirov.wpdwpd



* Balance of original $7.2 Million Contract (PA/FAA Grant) Available to
PA for Project completion .

$1,092,363.70

Sincerely,

r4WIFUM)

575 8th Avenueg o
Ne

`
	rkI
N eWAYorki

T (212)245-0010
wwN.joa-aichi1m1uroACm1 ":

The Contract Balance Summary

A.	 PA/FAA Grant Payment Status

Itm. Description

1, The Original Contract Price

2. Plus recognized credit and extra change orders

3. The amount paid to the School by PA for contract work only

4. Balance of Contract available from PA/FAA Grant

Amount

$7,200,000.00

$49,877.07

Subtotal	 $7,249,877.07

($6,018,900,84)

$1,230,976.23

B.	 Fees, Back Charges and Damages Caused by Contract Default

1. JCA Contract Administration fees due to Contract default to period
ending October 31, 2008.

2. The amount deducted from contractor payments for Owner work and
damages since last payment.

a. Great American Restoration Services (Repair Flood Damage)

b. Patco Service & Repairs, Inc. (Un-clog Drain)

C.	 Home Depot - Air conditioner for Main Office

d.	 RAMS Mechanical UV Removal & Reinstallation cost for
Lizardos inspection Invoice dated 1/15/09

MMMHS Expenses Sub Total

Amount Due for work in connection with defaulted contract work.

($138,612.53)

($3,341.12)

($425,00)

($324.04)

($15,468.38)

($19,558.54)

(5158,171,07)

R:lSNDPROpFMCquwylCOmypaGgro^AA .111408-M-WU1..wpd ryd



Yours h

Richard

575 8th Avenuol g
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date: November 14, 2008	 Revised: January 21, 2009

to: Nick Melito	 tel:	 718 898 3800
Monsignor McClancy Memorial HS

	

71-06 31 at Avenue 	 fax:	 718 397 9325
East Elmburst, NY 11370

from: Ricbard Piacentini

cc: Pompa, Russo, Vero

re: McClancy Memorial HS Default: School Expenses to be back charged to the Surety.

Nick,

Enclosed please find:

1. A copy of JCA Invoices for the services required by JCA due to the failure to complete the
work in the contract time allotted and additional services preformed by JCA due to NCJV
Default of contract.

2. A copy of the receipts for work performed directly by the school due to the NCJV Default of
contract.

These casts include:

1. Repairs made to the school resulting from the incomplete contract work not resolved
in a timely manner by the Surety that has caused damage and loss to the school
facilities.

2. Direct Performance of Contract Work by Owner necessary for the continued use and
occupancy of the building in accordance with the contract.

3. Investigative work to determine compliance with contract.

Please review and submit package along with the school's typical payment approval cover letter to
the LaGuardia Resident Engineer's Office for processing.

We understand the PA has been given direction from the school to make direct payment to Lizardos
for their services and it is not included in this package.

%:ISTmPReeF^Tkpuc^['artepou'lam'-0411110&-T-b4.A1118amW-011],wpp
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MSGR. MCCLANCY MEMOPIAL 11) GH SCHOOL
OTme of Advancement

7242,31't Avenue
East Elmha nk NY 11370

718-397.9343

Fas: 718397-9325

e-mtiail. wedancybs©yaboo.eom
Webslte: www.mtgrmeclancy.org

FACSUAME T RANSMISSYON

DATE
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(including cover)

SUBJECT: L1J^l^ S
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"McClancy... the High School that makes a difference!"



Date Assigned: 0910912008
Date Job Compkted: 09/12/2008

09/30/ 2000 13 : 04	 7103979325	 BRO JAMES OGRADY	 P?qE ,04
000 0039	 5167835054	 GAPS	 PAGE 02/03

Great American Restoration Services Inc.

2623 North 1e111010M Fined
Fast Meadow, N.Y. 11554
(P) 516 783 5053 (F) 316183 5054

Clieac Monsignor MtClanoy Memorial High Sobool

PrvpvAy. 7106 3 W avo
EastZMhurtt, NY 11370

Hiking: 7106 313t ave
FAK Elmhutst. NY 11370

Opetator ]nto:
Op--Ooe: SUPER

Estimator. Dan Briefs

Hotne: (718) 397-9345
LostAddrese: (710) 397.9345

Business: (516)783-.10$3

Business: 2623 North derusalcm Rd
East Untlew, NY 11554

Type of &&mate: Water
hates:

Date ENCred: 09/0812008

Price List: NYOR487C
Restwadoa/ServlcdRstuodal	 i  .

Estimate: GARS1242W-E
The following invoice is for the water damage service ptavidsd at the address stared above,

lax exempt form is on file.

All work is completed

Please note that Great American Restoration Sccvices Ine, was .swt retained for #rid Is not responsible for fixing the so=t of
water or to repair any water intrusion.

If you have aryl Questions phase do not hesitate io call.

Thaek You.	

^A4*"

(motGl^f^ r4d*7 CS ^+GlA/^r ^^



10/22/2088 09:35	 7183979325	 SRO .LANES OGRADV	 PAGE 02

09/12/2000 00:19	 5167035054	 GARS	 PAGE 03/03

Great Americas Restoration Ber Acse Late.

.1G23 Nooth (enaulem. Reed
Ent MAW, N.Y. 11554
(P) 516793 W3 (F) 516 783 3054

1
	 •

GAY81242N=E

Rnamc CACKXR ROOMS

EmarVaq service wM - during brows boma 1.00 BA
Wawe bwdcn @0Mdoor - Cu4sw 2 v W-r4Mwamr 0111	 RF
cic"i,s A Ramodia6on - saperw"y 6.00 Hk
wow exu"an 4 Ramwedo t̀ Teowden 2010 HR
Apply nnK-vaiembid Wei 4.00 AR
Atr mover (per 24hourperioM - Nommnitoift-10 for 3'days' 1.00 SA
Dohmaidlficr (pa 24 boor pnrlod) - XL.a O LGR -No moniWeing 4 (or ) days 1.00 L.A.
Egnipmont ssiup, fake dawn, end nvaiwdny 2,00 UN
:—	 Llek 000ta t-uac kern dlsamxrt
a"Do not isnee d 53.500 trittarst appMW	 ^

(land Told	 ,^ J '	n	 -7

_w

3.341.12

Da®6t

Grand Total Arran:

o.DO sr W&Ux
0.00 6F Flow
0.00 Sr Logs WaIl

0.00 MourAna
0.00 Exterior Wall Ama

0.00 Sudo" Area
0.00 Tout 1Rt4ge L.eayh

0.00 SP Collins
0.00 enrm
0,00, Sr 9ho 4 *4

OAO Tofai Arm

0.00 Ex dor Perim"M of
Walk

040 NwnWofsgwaet
.0.00 Tout * Lpngtb

net sP Wa1fa end cetuas
0.00 LFF10orPcrimoW
0.00 LF C41 rcdmeter

0.00 1ptetlor Watt Area

0.00 TvW Periawer Long$

..
^^ r

a	 (avP

0AR9 1242W-8
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^' Richard Piaceritirii -locker room 	 Pale 1:

From: <coach27bb@aol.com>
To: <KTIBBETT@travelers.com >
Date: 9/8/2008 9:24:39 AM
Subject: locker room

Kim, our locker room was flooded out over the weekend. At our last meeting, the surety showed no
urgency to fix the roof of the locker room because it was not a life threatening issue to our students.
Today, The school has to hire a company to clean up the water and to sanitize the room. The roof is still
not fixed and more rain Is forecasted. The school will back charge the surety and will continue to do so
until the roof is fixed. Also, gym classes have now been disrupted and the school will be taking calls from
parents. This is a major issue and even though not life threatening, it interrupts the daily operation of the
school which Is a breach of our contract.? Please reply as soon as possible.

Thank you,?

Nick Mellto

CC:	 <RPiacentini@jca-architecture.com >, <nrusso@panynj.gov>, <epompa@panynj,gov>,
<garyesq@aol.com>, <PRosario@lovett-silverman.com >, <avero@panynj.gov>,
<bro_rocco@prodigy, net>

(^^6



23 .43 27 Street
Astoria., New York
11105

1(917)418-5909 Pax 1(718)956-6023

Patco Service & Repairs Inc. Invoice
(I	 DATICE NO.

9/14/2008 i	 5807

09/30/2008 13:04	 7183979325	 BRO JAMES OGRADY	 PAGE 02

BILL TO

Mclaacy H.S.	 i
71-06 31 st Avenue
PastElmhurst, NY 11370

^k.6-

^^

Po e)
I/  "	 DATE OF JOB	 JOB DESCRIPTION

9110!2008	 71-063IstAve

DESCRIPTION RATE . AMOUNT

1. We removed the clean out plug from the storm drain inside
the locker room and vacoumed all the gravel that was in the
pipe.
2. We disconnected the storm drain from inside the crawl
space and vaccumed all the gravel that was in the pipe. I
3. We ran the snake Prom the locker room going to the crawl
space.
4. We reconnected the 2 clean out plugs with new couplings.
S. We reconnected the 5" storm drain into the 6" storm drain
with a new fittings and heavy duty couplings.

I
i

Labor & Material 425.00 425.00

Note: We found white gravel inside the storm drain.

I i

! Thank you for your business.
Total

i	 $425.00



Richard Placentini ac at mcclancy	 _ ._....:... ____. _.....	 Pale 9

From: <Coach27bb@aol.com >
To: <PRosario@lovett-silverman.com >
Date: 61512008 5:29:33 PM
Subject: ac at mcclancy

Pedro, con air started the chiller today. Robert from trane stopped by to
fix what he could. The bottom line is that we have no ac In the main office,
finance office, college guidance office. I have not had the chance to go through
the school and check each classroom. This Is a major problem because these
offices are occupied all year round. If the ac units are not working, we have
no choice but to buy ac units and back charge the surety. If you feel that
the units can be fixed asap, then please let me know. I await your response for
i have to provide the administration with a time frame for these offices to
have ac. We will do our best to work with you.

Thank you,

Nick Melito

"""'""`"""'Get trade secrets for amazing burgers. Watch "Cooking with
Tyler Florence" on AOL Food.
(http://food. aol ,com/Mer-florence?video=4?BNCID=aolfod00030000000002)

CC:	 <NParra@jca-archltecture.com>, <nrusso@panynj.gov>, <GaryEsq@aol.com >,
<RPiacentini@jca•architecture.com>, <KTIBBETT@travelers.com >, <epompa@panynj.gov >

k'Z4.  04
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TtjR HOME' OkPOT 06844
73-01 75TH AVENMA; E.R*UW NY 11369

ST08E MGR RIG1t VELA 	 7i&507-9007

6844 00005 369b 07/30/00
BALE	 -	 11 8874't20 14;39 AN

208657 , 1,011 PORT A/C 4A, Sy ,	 299.00
BALES TAX	 25.04
TOTAL	 $324.04

XXXXXXXXOOM15 HOME DEPOT 	 324.04
AVTH CCtJE 0301$1/9052371 	 TA

POLICY 10 DAYS POLICY 	 ON
A	 t	 90	 10/20!2000

WED 17 INSTALLED?
1-800-0NEDEPOT

XYM.WfDEPOT.COM/INSTALL

44 NC
k;fi}i;'RY.R;M;iRRRR;;R};Y}Rf}};}i;Xk};;k
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APPLICATION AND CERTIFICATION FOR PAYMENT 	 PAGE I OF 4 PAGES

TO OWNER:	 PROJECT: Monsignor McClancy HS APPLICATION NO: 14	 Distribution to:
Brother Robert Connolly	 Soundproofing	 OWNER
71-06 31st Avenue	 ARCHITECT
East Elmhurst, NY 11376	 rfICONTRACTOR

PERIOD:	 0310L108 -10131/08
APPLICATION DATE November 12, 2008

FROM ARCHITECT:
John Ciarduno Associates
221 west 57th Street 9th Floor
New York, NY 10019	 CONTRACT DATE: April 29, IM

CONSULTANTS APPLICATION FOR PAYMEN
Application is made for payment, as shown blow, in connection with the Contract.
Continuation Sheet is attached.

1. ORIGINAL CONTRACT SUM S 267,074.00
2. NET CHANGE BY ADDITIONAL WORK S 244,56800
3. CONTRACT SUM TO DATE 3 511,642.00

4. TOTAL COMPLETED TO S 51L642.00
DATE	 (Column G on p 3)

1 ADDITIONAL WORK TO DATE S 164,753.53

6. LESS, PREVIOUS PAYMENTS $ 537,78300

7. CURRENT PAYMENT DUE $ 138,612.53
(Line 4 +Line 5 +line 5a) Ins Une6

S. BALANCETO FINISH - § 0.00
(Line 3 +Line 5 less Line 7lessLine 6)

ADDITIONAL	 K SUMMARY AUDITIONS
Total Additional Work
in previous months $i22,86ug

Additional Work this Month $41,89234

TOTALS $161,75353

NET CHANGES by Additional Work $164,753.53

Ey:Date:	 ,, f Ji' r or
'6 

If-C

This Certificate	 nego 1a The AM	 CERTIFIED is payable only m the
Consonant named henun. Assuaru . pa+ 	 t and aceeptanm of payment are without
prejudice to any rights of the Architect or Consultant under this C011MICL



CONTINUATION SHEET	 PAGE 20'4 PAGES

APPLICATION AND CERTIFICATION FOR PAYMENT 	 APPLICATION NO: 14
APPLICATION DATE: 11/12M

PERIOD: 03/01/08 -10/31=
ARCIJITECI"S PROJECT NO Monsignor McClancy HS

A 8 C D E F G H
ITEM DESCRIPTION W R % BALANCE
NO. VALUE COMPLETED (G=C) TOFINLSHFROM HIS PERIOD

APPLICATION (C-G)
(D+E) TO DATE

(D+E+F)

Phase I Acoustic Report-98 Days $85,46100 $85,463.00 $0.00 $85,463.00 100.0056 $0.00
Existing Conditions Report
Acoustic Test Survey
Asbestos Survey Report
Remedial Measures to achieve Goal
Detailed Plans, Elevations, Sections
Window elevations & Walt sections
Engineering Coordination w?13EP, Civil
Funding Matrix
Window selection and specifications
Construction cost estimate

100% Construction Documents $154,903.00 $154,903.00 $0.00 $154,903.00 100.00% $0.00
Asbestos contract drawings and specs
Architecture] contract
Site drawings- Cavil
Architectural drawings
Structural drawings
Engmecnng drawings - MEP
BoderPlate Specifications
Technical Specifications
Funding Matrix
Construction cost estimate
DCA or Building Dept Filing

Contraction Administration-18 Months $26,708.00 $26,708.00 $0.00 $26.708.00 100.00% $0.00
Commencing S11Lb5
Bidding
Construction Administration
Shop Drawing Review
Prep. RFI response & Field Sketches
Requesition Review.
Change Order Review
Punch List
Close Out
Fine Payment

SUB TOTALS $267,074.00 $267,074.00 $0.00 $267,074.00 100.00% $0.00



CONTINUATION SHEET	 PAGE 3OF4 PAGES

APPLICATION AND CERTIFICATION FOR PAYMENT	 APPLICATION NO: 14
APPLICATION DATE: 1111212008

PERIOD: 03101108 - 10/31/08
ARCHITECTS PROJECT NO: Monsignor McClancy HS

A B C D E F G H
ITEM DESCRIPTION	 WORK ULED TOTAL '% BALANCE
NO. VALUE COMPLETED (G-C) TO FINISHFROMPREVIOUS THISPaIOD

APPLICATION (C -G)
(D+E) TO DATE

(D+E+F)
Sub Totals from page 2 of 4

1

$267,074.00 $267,074.00 $0.00 $267,074.00 100.00%, $0.00

ADDITIONAL SERVICES

Additional A&E Phase 1 $48,694.00 $48.694.00 $0.00 $48,694.00 I DO.OD% $0.00
Air Conditioning
Swing Space Classroom
Additional Windows& Window Painting
Mail Ceiling
MP Classroom Ceiling
Kitchen Exhaust Hood

Additional A&E Phase IF SI47,020.00 $147,020.00 $0.00 $147.020.DD 100.90% $0.00
Air Conditioning
Swing Space Classroom
Additional Windows & Window Painting
Mall Ceiling
MP Classroom Ceiling
Kitchen Exhaust Hood

Additional A&E Phase M. 18 Months $4$,854.00 $48,854.00 $0.00 $4$854.00 10040% $0.00
commencing 8111M
Air Conditioning
Swing Space Classroom
Additional Windows & Window Painting
Mall Ceiling
MP Classroom Ceiling
Kitchen Exhaust Hood

ADDITIONAL A&E SERVICES TOTAL $244568.00 $244,568.00 $0.00 $244568.00 100.00% $0.00

GRAND TOTALS $511,642.00 $511,642.00 $0.00 $514642.00 100.90% 30.00



CONTINUATION SHEET 	 PAGE 40F4 PAGES

APPLICATION AND CERTIFICATION FOR PAYMENT 	 APPLICATION NO: 14
APPLICATION DATE: 11/12/2008

PERIOD: 03101/08 -10/31108
ARCHITECTS PROJECT NO: Monsignor McClancy HS

A B C D E F G it
ITEM

NO.

DESCRIPTION OF WORK SCHEDULED
VALUE

MP TOTAL-
COMPLETED (0=C)

BALANCE
TO FINISHFROMPREYIOUS MSPERIOD

APPLICATION (C . G)
(D+ E) TO DATE

(D+E+F)
Sub To tals from page 3 of 4	 - $511,64200 $511,64100 $0.00 $511,642.00 100.00% 50.00

Additional Construction Adndnistration
02t]ZW to 02129/08 $69,009.19 $69,009.19 $0.00 $69,009.19 100.00% $0.00
See Attached Breakdown and Backup
on Inv#13

03101108 to 10/31/08 $41,89234 $0.00 $41,89234 $41.892.34 100.00% S0.00
See Attached Breakdown and Backup
on this invoice

REIMBURSABLE EXPENSES

Enviroscience Consultants Inc. S53,85200 $53,85100 S0.00 $53,852.00 100.00% S0.00
Project Monitoring During Asbestos
Abatement Activities

REIMBURSABLE EXPENSES TOTAL $164,75353 $122,861.19 $41,89234 $164,75153 100.00% $0.00

GRAND TOTALS $676,395.53 $634,50119 S41,89234 $676,395.53 100.00% $0.00



. Ciardullo Associates, P.C.

Federal ID f	 Ex. 1

575 Sth Avenue, 20 i1, Flr New York, NY 10018
T: 212-245.0010 F: 212-245-0020
mvty. jco-architecture.com

Page 1 of 1 .

interiors

architecturelp

October 27, 2008

Brother Robert Connolly
Msgr. McClancy Memorial HS
71-06 31st Avenue
East Elmhurst, NY 11370

Project: Msgr, McClancy Memorial HS Soundproofing
Invoice No.: 14
Period: March 1, 2006 to October 31, 2008

BREAKDOWN FOR PROFESSIONAL SERVICES
RENDERED ON THE ABOVE PROJECT

Total JCA Payroll Cost $ 41,694.00
FedEx $ 198.34
Messenger $

Total Due at this Time $41,892,34

JCA Payroll Summary
Month Employee	 Total Hours Hourly Rate Amount
March'08

Richard Piacentini 44.00 $134.00 $5,896.00
Nelson Para 73.50 $70.00 $5,145.00

April '08
Richard Piacentini 47.00 $134.00 $6,298.00
Nelson Para 28.00 $70.00 $1,960.00

May'08
Richard Piacentini 27.00 $134.00 $3,616.00
Nelson Para 44.50 $70.00 $3,115.00

June'08
Richard Piacentini 15.00 $134.00 $2,010.00
Nelson Para 2100 $70.00 $1,610.00

July'08
Richard Piacentini 4.00 $134.00 $536.00
Nelson Para 22.50 $70.00 $1,575.00

August'08
Richard Piacentini 27.00 $134.00 $3,618.00
Nelson Para 17.50 $70.00 $1,225.00

September'08
Richard Piacentini 27.00 $134.00 $3,618.00
Nelson Para 15.50 $70.00 $1,085.00

October'08
Richard Piacentini 0.00 $134.00 $0.00
Nelson Para 5.50 $70.00 $385.00



March-08

PROJECT TxTLE

McClancy Sound

Default

STAFF MEMBER:

Richard Piacentini

DATE ROORS

WORKED IDefault
1
2
3
4
5
6
7 4 Default

8
9
10 4
11 4
12
13
14 8
1s
16
17
18 2
19 8
20 6 Meeting at LGA

21 8 Contract Review for PA

22
23
24
25
26
27
28
29
30
31



73.5	 Total

March-08

PROJECT TITLE

McClancy HS Soundproofing

Not Billable

STAPP DIEMSER:

Nelson Parra

DATE

HOURS

970REID phase 3

2

3 2.5 CA

4 7.5 CA

5 3 CA

6 6.5 CA

7 1 CA

8

9

10 5 site

11 0.5 CA

12 5 CA

13 5.5 CA

14 4.5 Site

15

16

17 8 CA

18 5.5 Site

19 3 CA

20 2 CA

21 4 Site

22

23

24

25 4 CA

26 4 CA

27 1.5 CA

28 0.5 CA

29

30

31

JCA STAFF MEMBER SIGNATURE



April-08

PROJECT TITLE

McClancy Sound

Default

STAFF MEMBER:

Richard Piaoantini

DATE HOURS

WORMED Default

1 5 Contract

2 4

3 2 Email to bond co.

4 4 Letter to Bond co

5

6

7

8

9

10

11

12

13

14 6 Default

15 3 Default

16 4 Default

17 3 Default

IS 2 Default

19

20

21

22

23

24 6 CA CO-21

25 6 Meeting a LGA w/School

26

27

28 2 Corresp

29

30

31



28	 Total

ti

April-08

PROJECT TrTLE
McClancy HS Soundproofing

Not Billable
STArr NIMER:

Nelson Harra

DATE HOURS

HORNED Phase 3
1 2
2 1.5
3
4
5
6
7 2.5
8
9 2

10
11 2
12
13
14 1
15
16 1.5
17
18
19
20
21
22 0.5
23
24 1
25 8
26 2
27
28 4
29
30
31 774 7P

CA STAFF ME1 ER SIGNATURE



f

May-08

PROJECT TITLE

McClancy Sound

Default

STAFF MEMBER;

Richard Piacentini

DATE HOURS

WORKED Default
1
2
3
4
5 2 LetterForDefault

6 6 PayRegl4
7 2
8
9 4 Default
10
11
12
13 4 Default
14 2 Default

15
16
17
18
19
20
21
22 2 Default

23 1 Default

24
25
26
27
28
29 4 Office Meeting w/Pedro

30
31

A /AWWPVS	 -=



44.5	 Total

JCA STAFF	 R SIGNATURE

i

14ay_08

PAD.IECT TITLE

McClancy HS Soundproofing

Not Billable
STAFF NUMBER:

Nelson Farra

DATE ROURE

WOREED Phaae 3
1 1.5
2 1
3
4
5 4.5
6 1
7
8
9 1

10
11
12 4.5
13 4
14
15 2.5
16
17
18
19 2
20
21
22
23 6
24
25
26
27 2.5
28 8
29 6 Site
30
31



June-08

PROJECT TIT"
McClancy Sound
Default

STAFF b1EbmM:

Richard Piacentini

DATE EODRE
WORKED Default

1
2
3 9
9
5
6
7
8
9

10
11
12
13
14
15
16
17
18
19 2 Rev
20
21
22
23
24
25 4 Rev
26
27
2$
29
30



23	 Total

JCR STAFF  MEATURE

June-08

PROJECT TITLE

McClancy H3 Soundproofing

Not Billable

STA&S IMMER:

Nelson Perm

DATE SOURS

WORIM Phase 3
1
2 5
3 8 Mtg 0 LGA
9
5 3
6
7
8
9 1.5
10
11
12
13
14
15
16
17
16
19
20
21
22
23 9 field Mtg
29 1.5

25
26
27
28
29
30
31





22.5	 Total

CA STAFF 	 SIGNATURE

July-08

PROJECT TXTLS

McClancy H5 Soundproofing

Not Billable

STAEP NIMM:

Nelson Parra

DATE HOURe

WOR1CeD Phase 3

1 2

2

3 9.5

9

5

6

7

8 1

9 2

10 3

11

12

13
^q

15 3

16

17

18

19

20

21

22

23 2

28

25

26

27

28 5

29

30

31



August-06

PROJECT TITLE

McClancy Sound

Default

STAFF MEMBER:

Richard Via eentini

DATE HOVRE

WORKED De Zault
1

2

3

4

5 6 Meeting With Surety

6 6 Minutes

7 6 Minutes

8

9

10

11 4 Meeting Revised

12

13

14

15 2 Light Fixture Issues

16

17

18

14 3 Light Fixtures

20

21

22

23

24

25

26

27

28

29

30

1^^^/,a
tr » ; . , : r, i rtr^^1



Auguet-08

PROJECT TITLE
McClancy NS Soundproofing

Not Billable

STAFF MEMBER:

Nolaon parra

DATE HOURS

WORSE D Phase 3
1
2
3
4
5 5 Mtg @ LGA
6 1.5
7
8
9

10
11
12
13
19
15 9

16
17
18
19
20
21 9

22 2
23
29
25
26 1
27
28
29
30
31

17.5	 Total

a
CA STR FF MEM6ER SIGNATURE

	
IGRATURE



September-08

PROJECT TSTLE

Mcclancy Sound

Default

ETAFP HEISER;

Richard Piacentini

DATE HOURS

WORKED Default
1
2
3

4 8 Default
5
6
7

8

9 1 Default

10
11
12
13

14
15
16
17

18

19 4 Default Rev

20
21
22
23
24
25 2

26 4 Site

27

28
29 0 PA Directive

30

31



September-08

PROJECT TITLE
McClancy HS Soundproofing

Not Billable
STArr DM M:

Nelson Parra

DATE HOURS
WORKED Rhase 3

1
2
3 2

_ 45
6
7
8
9
10
11
12 2
13
14
15 1.5
16
11 4
18 2
19
20
21
22
23
24
25
26 4
27
28
29
30
31

15.5	 Total

CA STAFF MEI SR SIGNATURE
	

URE



I' I	t

October-08

PROJECT TITLE

McClancy HS Soundproofing

Not Si22ab2e

87ANT MEMBER;

Nelson Paixa

DATE HOURS

WORKED Phase 3
1
2
3
4
5
6
7
8
9

30 4.5 Site Mtg
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29 1
30
31

5,5	 Total

JCA STRFF MEM6iA SIGNATURE
	

TURF



Automation INET $nodal Recisiont

Tracking ID 792750526855 NELSON PARRA Andy Hambherose

Service Type FodEt Priority Overnight JOHN CIAROULLO ASSOCIATES Windsor Electrical Contracting

Package Type FedEx Pak 5788TH AVE, 9501 BRISBIN ST

Zone 02 NEWYORKCITYNY 10018 US JAMAICANY 11435 US

Packages 1
Rated Weight 1,0 His, 0.648 Transportation Charge 18.10

Delivered Sep 17,200809:16 Automation Bonus Discount '091

Svc Area At Discount -191

Signed by ARAMBHAROSE Fuel Surcharge 5.52

FedEx Use OOOOOODOG=1406t_ Total Charge BSD $2130

McClancy • Fire Alarm Reference Subtotal 	 U5D	 $21,90



Automagon	 INET
Tracking In 792707360843 NELSONPARRA Brother Joseph Rocco
Service Type FedEx2Oay JOHN CIAROULLO ASSOCIATES	 - McClency Memorial High School

Package Type FedEx Pak 5758TH AVE. 7"631stAvenue

Zone 02 NEWYORKCITYNY 10018 US FLUSHING NY 11370 US

Packages i

Rated Weight 1.0lbs, 04 kgs Transportation Charge 9.90
Delivered May 30,200814:37 Fuel Surcharge 2.23
Svc Area AI Automation Bonus Discount -0.60
Signed try AMCKENNA Discount _ 450
FodEx Use 000000000100059001_ Total Charge	 T KID 111.13

McClancy Reference Subtotal	 USO	 $11.13



• FedEx has audited gds shlpmenttur correct packager,welghp and service. Any changes made are reflected in the invoice amount
The package woight exceeds the maximum for Its packaging typo, therefore, FodEx Envelope was toted as FodEx Pak.

Automaton INET

Tracking ID 799849997931

Service Type FedEx Standard Overnight

Package Type FsdFx Pak

Zone 02

Packages 1

Rated Weight 2n lbs,0.9 kgs

Delivered May 08, 209914:53
Svc Area At

Signed by ILMORAN
FedEx Use 00000000310001283)_

Sander

RICHARD PIACENTINi

JOHN CIAROULLO ASSOCIATES
575 8th AVE

NEW YORKCITY NY 10019 US

Transportation Charge

Discount

Reclpient
Nick Malito
McClancy Memorial High School
71-0631st Avenue

FLUSHING NY 11370 US

16.55
-083
3.72

Automaton INET Sendst Recipient

Tracking ID 792898129784 NELSON PARKA Nlck Malito

Service Type FedFx 2Day JOHN CIAGOULLO ASSOCIATES McClancy Memorial High School
Package Type FedEx Pak 5759TH AVE. 71-06 SIst Avenue

Zone 02 NEWYORK CITY NY 10018 US FLUSHING NY 11370 US

Packages 1

Rated Weight 1.0 Ibs, 0.5 Ingo Transportation Charge 9.90
Delivered May 13, 2000 10:66 Fuel Surcharge 2123

Svc Aro t Al Automation Bonus Discount 450

Signed by R.MORAN Discount -0.50

FodEx Use D00000000009801_ Total Charge USD $11.13

•^
Y	

a...,a	 4a^ ^ _ a^	 rL	

Billion,MOM,
GGG

r 	

^p^
9.Y''11	 n	 in	 <	 ae .	 '£	 £

Fuel Surcharge . FsdFx b ps applied a fuel surchergo of 25.00% to this shipment
•	 Distance Based Pricing, Zone 2 -

Automation INET Bender Hooligant

Tracking ID 790939256012 NELSON PARRA Pedro flosarlo

Service Type FedEx:2Dey JOHN CIARDULLOASSOCIATES Lovett Silverman Const.Comm

Package Type FadEx Pak 5758TH AVE. 090 VETERANS MEMORIAL HWY STE

Zone 02 NEWYORK CITY NY 10018 US HAUPPAUGE NY 11788 US

Packages 1

Rated Weight 2.OIbs,0.9kgs Transportation Charge 10.00

Delivered May 13,200812:50 Discount -0.50

Svc Area A4 Automaton Bonus Discount •0.58

Signed by LANOERSON Fuel Surcharge 2.25

FedEx Use 000000000/00059801_ Total Cbarge USD $1128

Automaton INET

Tracking ID 799322602290

Service Type FodEx 20ay

Package Type FedEx Pak

Zone 02

Packages I

Rated Weight 1.0 Ibs, 0.5 kgs

Delivered May 13,200811:20

Svc Area At

Sander

NELSON PARKA

JOHN CIAROULLO ASSOCIATES

575 0TH AVE.

NEWYORK CITY NY 10018 US

Transportation Charge

Discount

Automaton Bonus Discount

Recipient

Nick Russo

Port7u flim ity of NY & NJ .

LaGuardia Airport

FLUSHING NY T1371 US

9.90

-010

•0.50

Continued on next page



Tracking 10; 799322602290 continued

Signed by	 C.KOUFAKIS	 Fuel Surdher a	 223
FedEx Use	 OOOOODOW/M960!_	 Total arye	 uSu	 111.13

McClancy Reference Subtotal	 USD	 $5212

01461 AM



Automation INEF €spdac Recipient
Tracking ID 791092507417 NELSON PARRA Nick Melda

Service Type FadEx Priority Overnight JOHN C14RDULLO ASSOCIATES McCiancy Memorial High School

Package Type FedEx Tube 5756TH AVE 71-0631st Avenue

Zane 02 NEWYORK CITY NY 100tH US FLUSHING NY 11370 US

Packages 1

Rated Weight 1.0lbs, 0.5 kgs Transportation Charge -	 18.10

Delivered Apr 30,2000 D9:59 Fuel Surcharge 3.26

Svc Area At Automation Bonus Discount -0.91

Signed by AMCKENNA Discount 491
FedEx Use OODOODO00=146W_ Total Charge uSO $19.54

McClancy Referedce Subtotal	 USD	 $19.54



Tracking 1:792031994876 continued

-f1.77

Distance Based Pricing.Zone 2

Automation	 INET
Tracking ID 791023043238 NELSON PARRA Dosage Begone
Service Type FedEx Standard Overnight JOHN CIAROULLO ASSOCIATES JON Environmental
Package Type FedEx Envelope 675 8TH AVE. 194 Atlantic Ave

Zone 02 NEWYORKCITYNY 10018 US NEWHYOEPARKNY 11040 US

Packages 1
Rated Weight NIA Transportation Charge 1125
Delivered Mar 18, 200814:06 Discount -1.06
Svc Area A2 Automation Bonus Discount -0.66
Signed by B.REGONA Fuel Surcharge 2.13
FodEx Use 0000CD0000002001_ Total Charge USB $13.66

Mcf lency Reference Subtotal	 USD	 $13,66

man W13



1101-9908-2

•	 FadE% has audited this shipment for Correct peek egos, weight and service. Any changes made are to "acted in the invoice amount

•	 The package weight exceeds the maximum for the peckeglag typo,therefdre, FacIN Envelope was rated as FodFx Pak

Automation INET ,Sander Reniafaat

Tracking 10 799282873486 NELSON PARRA Pedro Rosario

Service Type FedEx Standard Overnight JONN CIAROULLO ASSOCIATES • Lovett Silverman Career. Corse

Package Typo FedEx Pak 5758TH AVE. 890 VETERANS MEMORIAL HWY STE

Zone 02 NEWYORKCITYNY 10018 US HAUPPAUOENY 11788 US

Packages i

Rated Weight 1.0 tbs. 0.5 ago TronysportaOon Charge 15.30

Delivered Mar 04,2008 13:18 Fuel Surcharge 255

Svc Area A4 Automation Bonus Olsoount 477

Signed by L.ANDERSON Discount -0.77

FsdEx Use 0000W000N001183(_ Total Charge USE! $1031

MMMHS Reference Subtotal 	 NO	 $16,31

Ea

1ai817 419



P-" !..!

• The package weight exceeds the marJmvm for the packaging type,therefore, FedEx Envelope was rated as FadEx Pak

Automation INET

Tracking ID 792015070912

Service Type FedEx Standard Overnight

Package Type FedEx Pak

Zone 02

Packages 1

Rated Weight 1.0lbs, 0.5 k9s

Delivered Mar 0.20081438

Svc Area At
Signed by 9999999999999

Fed Ex Use 0D00000DOr0001783/02

"Edo

NELSON PARKA

JOHN CIAROULLO ASSOCIATES

575 OTH AVE.

NEWYORKCITYNY 10010 US

Transportation Charge

Fuel Surcharge

Oiscaunt

Residential Delivery

Iiardpiaat
Nick Mollie

Mcclancy Memorial High School

71M 31st Avenue

FLUSHING NY 11370 US

15.30
237

-037

230

•	 Distance Based Pricing, Zone 
•	 FedEx has audited this shipment for cannot
•	 The package weight sweetie the maximum

Automation INET

Tracking ID 796483309010

Service Type FedEx 2Day

Package Typo FodEXPok

Zone 02

Packages 1

Hated Weight 2.0 [be, 0.9 kgo

Delivered Mar 07,200011:13

Svc Area At

Signed by R.MORAN

FedEx Use 6000600DQ/W9g0/_

,and comics. Any changes mode are reflected In the Invoice amount
"a, therefore, FedExEnvolope was rated as FodEx Pak.

$soda"
RICHARD PIACENTINI

JOHN CIAROULLO ASSOCIATES

575 5th AVE.

NEWYORKCITYNY 10015 US

Recialan
BrollrerJoseph Rocco

McClancy Memorial High School

71 DO 31st Avenue

FLUSHING NY 11370 US

Transportation Charge 10.00

Fuel Surcharge 1.67

Automation Bonus Discount -0.50

Discount -0.50

Total Charge USD	 $10.81

Automation	 INET

Tracking 10 79D467724018 NELSON PARKA Nick Melfto

Service Type FedEx Standard Overnight JOHN CIARDULLOASSOCIATES McCiancyMemorial High School

Package Type FedEx Envelope 5758TH AVE. 71-0631st Avenue

Zone 02 NEWYORK CITY NY 10018 US FLUSHING NY 11370 US -`

Packages I

Rated Weight N/A Transportation Charge 1325

Delivered Mar 13,2008 1440 Discount -146

Svc Area Al Automation Bonus Discount -0.86

Signed by R.MORAN Fuel Surcharge 2.13

FedEx Use OOOOIMID )WN200(_ Total Charge USD $1186

McCiancy Reference Subtotal	 USD	 $43.36

Automation MET

Tracking ID 792021966599

Service Type FedEx Priority Overnight

Package Type FedEx Pak

Zone 02

Packages 1

Sandet

NELSON PARKA

JOHN CIAROULLD ASSOCIATES

5756TH AVE.
NEW YDRKCITY NY 1U0t8 US

Recipient

Harshad Lakhanl

Lakhanl & Jordan Engineers, P.

50 E. 42nd Strout

NEWYORKCITYNY 10017 US

Continued on next page


